

Week 37

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2693721	MD101	Ledburn Jn	Denbigh Hall North Jn	Down and Up Slow	Possession	19/12/20 2000 Sat	20/12/20 1200 Sun (16 hrs)	2000 SAT TO 1200 SUN TRAINS TO TRAVEL OVER FAST LINES	
		Ledburn Jn	Denbigh Hall North Jn	Down and Up Fast	Possession	20/12/20 0130 Sun	20/12/20 0615 Sun (5 hrs)	Work Content - PLTR - Bletchley COT	
P2020/2693726	MD101	Ledburn Jn	Denbigh Hall North Jn	Down and Up Slow	Possession	20/12/20 2100 Sun	21/12/20 0600 Mon (9 hrs)	2100 SUN TO 0600 MON TRAINS TO TRAVEL OVER FAST LINES	
								Work Content - PLTR - Bletchley COT follow up	
P2020/2682928	MD101	Hanslope Jn	Hillmorton Jn	Down & Up Main	Possession	12/12/20 2210 Sat	13/12/20 1200 Sun (14 hrs)	TRAINS DIVERTED VIA NORTHAMPTON	
								Work Content - PLTR Milton Crossing	

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2735039	LN3232	Nuneaton	Nuneaton	Down Sidings 1, 2 and 3 Shunt Neck	BLOCKED To A/C Electric Trains	12/12/20 2240 Sat	13/12/20 0900 Sun	NO ACCESS NUNEATON STATION AND DOWN SIDINGS. NO ACCESS TO/FROM BIRMINGHAM, COVENTRY AND HINCKLEY LINES.	
	MD101								
	MD232								
	MD233								
	MD410	Nuneaton OHNS	Tamworth Low Level OHNS	All Lines	BLOCKED To A/C Electric Trains	12/12/20 2240 Sat	13/12/20 0900 Sun		
	MD555								
		Attleborough South Jn	Atherstone	Down Trent Valley Slow	Possession	12/12/20 2315 Sat	13/12/20 0900 Sun		
		Hinckley	Stockingford Station, former site of	Down and Up Hinckley/Arley	Possession	12/12/20 2315 Sat	13/12/20 0900 Sun		
		Midland Yard Jn	Canal Farm Jn	Nuneaton North Chord	Possession	12/12/20 2315 Sat	13/12/20 0900 Sun		
		Nuneaton North Jn	Abbey Jn	Down and Up Nuneaton Chord	Possession	12/12/20 2315 Sat	13/12/20 0900 Sun		
			Nuneaton South Jn	Up Relief	Possession	12/12/20 2315 Sat	13/12/20 0900 Sun		
		Nuneaton South Jn	Nuneaton North Jn	Down & Up Platform	Possession	12/12/20 2315 Sat	13/12/20 0900 Sun		
		Shilton HABD (inc)	Atherstone	Down Trent Valley/Down Trent Valley Fast	Possession	12/12/20 2315 Sat	13/12/20 0900 Sun		
				Up Trent Valley Fast					
				Up Trent Valley Slow					
		Three Spires Jn	Nuneaton South Jn	Down and Up Bedworth	Possession	12/12/20 2315 Sat	13/12/20 0900 Sun		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2735207	MD101 MD345 MD355 NW1001 NW1004 NW5009	Amington Jn	Colwich Jn	Down Trent Valley Fast Up Slow/Up Trent Valley Slow	Possession	12/12/20 2240 Sat	13/12/20 0900 Sun	TRAINS TO TRAVEL VIA WEST MIDLANDS. NO ACCESS CANNOCK LINES FROM WCML AT RUGELEY TRENT VALLEY.	
			Stafford Trent Valley Jn No.1	Down TV Slow / Down Stafford / Down Stafford Fast Up Stafford Fast/Up Stafford/Up Fast/Up TV Fast	Possession	12/12/20 2240 Sat	13/12/20 0900 Sun		
		Colwich Jn	Colwich Jn (inc.)	Down and Up Main	Possession	12/12/20 2240 Sat	13/12/20 0900 Sun		
		Milford Jn (Staffordshire)	Stafford Trent Valley Jn No.1	Down Stafford Slow	Possession	12/12/20 2240 Sat	13/12/20 0900 Sun		
		Whitehouse Jn	Stafford Trent Valley Jn No.1	Up Stafford Slow	Possession	12/12/20 2240 Sat	13/12/20 0900 Sun		
		Colwich Jn	Stone OHNS NW5009	Down and Up Main	BLOCKED To A/C Electric Trains	12/12/20 2345 Sat	13/12/20 0835 Sun		
		Norton Bridge Junction	Yarnfield Junction	Norton Bridge East Chord	BLOCKED To A/C Electric Trains	12/12/20 2345 Sat	13/12/20 0835 Sun		
		Nuneaton OHNS	Amington Jn	All Lines	BLOCKED To A/C Electric Trains	12/12/20 2345 Sat	13/12/20 0835 Sun		
		Searchlight Lane Jn	Little Bridgeford Junction	Up Norton Bridge	BLOCKED To A/C Electric Trains	12/12/20 2345 Sat	13/12/20 0835 Sun		
			Stone OHNS NW5008	All Lines	BLOCKED To A/C Electric Trains	12/12/20 2345 Sat	13/12/20 0835 Sun		
		Stafford Trent Valley Jn No.1	Whitmore OHNS	All Lines	BLOCKED To A/C Electric Trains	12/12/20 2345 Sat	13/12/20 0835 Sun		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2735080	MD101 MD345 MD355 NW1001 NW1004 NW5009	Colwich Jn	Colwich Jn (inc.)	Down and Up Main	Possession	13/12/20 2350 Sun	14/12/20 0525 Mon	TRAINS TO TRAVEL VIA WEST MIDLANDS. NO ACCESS LICHFIELD CHORD. NO ACCESS CANNOCK LINES AND RUGELEY POWER STATION (FORMER SITE OF) AT RUGELEY JN. NO ACCESS STOKE LINES AT COLWICH JN.	
			Stafford Trent Valley Jn No.1	Down Stafford - Down Stafford Fast Up Stafford Fast / Up Stafford	Possession	13/12/20 2350 Sun	14/12/20 0525 Mon		
		Milford Jn (Staffordshire)	Stafford Trent Valley Jn No.1	Down Stafford Slow	Possession	13/12/20 2350 Sun	14/12/20 0525 Mon		
		Polesworth	Colwich Jn	Down Trent Valley Fast Down Trent Valley Slow Up Fast/Trent Valley Fast Up Slow / Up Trent Valley Slow	Possession	13/12/20 2350 Sun	14/12/20 0525 Mon		
		Rugeley Power Station Jn	Rugeley North Jn	Down and Up Cannock / Up & Down Cannock	Possession	13/12/20 2350 Sun	14/12/20 0525 Mon		
		Whitehouse Jn	Stafford Trent Valley Jn No.1	Up Stafford Slow	Possession	13/12/20 2350 Sun	14/12/20 0525 Mon		
		Colwich Jn	Stone OHNS NW5009	Down and Up Main	BLOCKED To A/C Electric Trains	13/12/20 2350 Sun	14/12/20 0525 Mon		
		Nuneaton OHNS	Polesworth	All Lines	BLOCKED To A/C Electric Trains	13/12/20 2350 Sun	14/12/20 0525 Mon		
P2020/2735054	LN3140 MD140	Bow Brickhill	Bedford St. Johns	Down and Up Main / Bedford	Possession	12/12/20 2305 Sat	14/12/20 0300 Mon (29 hrs)	NO ACCESS BLETCHLEY FROM BEDFORD DIRECTION. NO ACCESS FORDERS SIDINGS.	
		Forders Sidings	Forders Sidings	Arrival and Departure Line	Possession	12/12/20 2305 Sat	14/12/20 0300 Mon (29 hrs)		
P2020/2597328	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 3	Possession	22/11/20 1400 Sun	20/12/20 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 3 WORKS Work Content: BNSAR Phase 7	

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2688313	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	13/12/20 2305 Sun	14/12/20 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	13/12/20 2305 Sun	14/12/20 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	13/12/20 2305 Sun	14/12/20 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	13/12/20 2305 Sun	14/12/20 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	13/12/20 2305 Sun	14/12/20 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	13/12/20 2305 Sun	14/12/20 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	13/12/20 2305 Sun	14/12/20 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	13/12/20 2305 Sun	14/12/20 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	13/12/20 2305 Sun	14/12/20 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	14/12/20 0040 Mon	14/12/20 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	14/12/20 0040 Mon	14/12/20 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	14/12/20 0040 Mon	14/12/20 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	14/12/20 0040 Mon	14/12/20 0445 Mon		
P2020/2696624	GW200 MD401	Wolvercot Jn	Heyford	Down and Up Cherwell Valley	Possession	12/12/20 2235 Sat	13/12/20 0935 Sun	NO SERVICES TO RUN. CHILTERN ECS TO DIVERT VIA BICESTER WORK = Wolvercot to Kidlington Up HOBBS DCL 66m37ch-68m46ch TSR: 90mph	

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2681133	MD712 MD725	Aylesbury	Aylesbury	Platform 2 Platform 3	Possession	13/12/20 0905 Sun	13/12/20 1805 Sun	Work Content: Tamping at Aylesbury South RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GREAT MISSENDEN & AYLESBURY	W2020/6666924 S&C Tamping 37m60ch and 38m10ch
			Aylesbury Vale Parkway	All Lines	Possession	13/12/20 0905 Sun	13/12/20 1805 Sun		
		Great Missenden	Aylesbury	Down and Up Main	Possession	13/12/20 0905 Sun	13/12/20 1805 Sun	CHILTERN SERVICES TO TERMINATE AT GREAT MISSENDEN ON DOWN LINE AND RE-START CROSSING TO UP LINE USING GROUND SIGNAL ME776 - SPECIAL INSTRUCTIONS TO BE APPLIED CHILTERN AYLESBURY SERVICES OPERATING VIA LITTLE KIMBLE & PRINCES RISBOROUGH ONLY AYLESBURY PLATFORM 1 OPEN TO TRAFFIC ONLY 0905 - 1805 SUN NO ACCESS TO CARRIAGE SIDINGS RAIL REPLACEMENT ROAD SERVICE TO OPERATE FROM AYLESBURY TO AYLESBURY VALE PARKWAY 2 x TAMPERS WILL BE STABLED IN THE AYLESBURY NO.1 SIDINGS	
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2018/2581488	NW1009	Basford Hall Jn SB (BH)	Crewe Sorting Sidings North SB	Holding Sidings	BLOCKED To Electric Trains	13/12/18 1400 Thu	25/12/20 2359 Fri		W2018/6296374 Out Of Use Until Further Notice 156m65ch and 157m0ch
P2018/2526823	NW2011	Walton Old Jn	Walton Old Jn	Canal Sidings M.S.C Holding sidings	BLOCKED To Electric Trains	23/07/18 1300 Mon	31/12/20 2359 Thu (12 hrs)		W2018/6136783 Safety & Environment Work 17m16ch and 17m0ch

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2676890	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	14/12/20 2300 Mon	15/12/20 0500 Tue	HIGH OUTPUT PLTR TRS PREP WORKS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/6578515 Preparatory Work 146m40ch and 151m45ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	14/12/20 2300 Mon	15/12/20 0500 Tue	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	
P2020/2676974	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	15/12/20 2300 Tue	16/12/20 0500 Wed	HIGH OUTPUT PLTR TRS PREP WORKS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/6578520 Preparatory Work 146m40ch and 151m45ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	15/12/20 2300 Tue	16/12/20 0500 Wed	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	
P2020/2676975	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	16/12/20 2300 Wed	17/12/20 0500 Thu	HIGH OUTPUT PLTR TRS PREP WORKS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/6578521 Preparatory Work 146m40ch and 151m45ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	16/12/20 2300 Wed	17/12/20 0500 Thu	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2676976	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	17/12/20 2300 Thu	18/12/20 0500 Fri	HIGH OUTPUT PLTR TRS PREP WORKS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/6578522 Preparatory Work 146m40ch and 151m45ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	17/12/20 2300 Thu	18/12/20 0500 Fri	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	

Week 38

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2681265	MD101	Euston	Camden Jn	Lines A,D,E,X	Possession	24/12/20 2205 Thu	27/12/20 0400 Sun	ALL LINE BLOCK XMAS SHUTDOWN. NO ACCESS EUSTON STATION	Work Content - OCR Campaign Renewals
			Euston	Platforms 12 to 16	Possession	24/12/20 2205 Thu	27/12/20 0400 Sun		
		Euston	Camden Jn	Lines A,B,C	Possession	25/12/20 0001 Fri	27/12/20 0400 Sun		
			Euston	Platforms 1 to 12	Possession	25/12/20 0001 Fri	27/12/20 0400 Sun		
		Euston	Euston	Middle Sidings 1&2 Up Sidings 1 & 2 Platforms 1 to 16	BLOCKED To A/C Electric Trains	25/12/20 0001 Fri	27/12/20 0400 Sun		
P2020/2682912	MD101 MD105	Bourne End Jn	Blisworth	Down & Up Fast/Main	Possession	25/12/20 0001 Fri	27/12/20 0500 Sun (54 hrs)	Christmas Shutdown times only	Work Content - East/West - Bletchley Flyover MPSB - Hanslope S&C Tamp - Denbigh Hall
		Bourne End Jn (inc.)	Hanslope Jn	Down and Up Slow	Possession	25/12/20 0130 Fri	27/12/20 0400 Sun (29 hrs)		
		Hanslope Jn	Northampton South Jn	Down and Up Northampton	Possession	25/12/20 0130 Fri	27/12/20 0400 Sun (29 hrs)		
P2020/2693721	MD101	Ledburn Jn	Denbigh Hall North Jn	Down and Up Slow	Possession	19/12/20 2000 Sat	20/12/20 1200 Sun (16 hrs)	2000 SAT TO 1200 SUN TRAINS TO TRAVEL OVER FAST LINES	Work Content - PLTR - Bletchley COT
		Ledburn Jn	Denbigh Hall North Jn	Down and Up Fast	Possession	20/12/20 0130 Sun	20/12/20 0615 Sun (5 hrs)		
P2020/2693726	MD101	Ledburn Jn	Denbigh Hall North Jn	Down and Up Slow	Possession	20/12/20 2100 Sun	21/12/20 0600 Mon (9 hrs)	2100 SUN TO 0600 MON TRAINS TO TRAVEL OVER FAST LINES	Work Content - PLTR - Bletchley COT follow up
P2020/2682929	MD101	Hanslope Jn	Hillmorton Jn	Down & Up Main	Possession	19/12/20 2210 Sat	20/12/20 0900 Sun (11 hrs)	TRAINS DIVERTED VIA NORTHAMPTON	Work Content - PLTR Milton Crossing

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2668960	EA1180	Camden Road	Copenhagen Jn	North London Incline	Possession	24/12/20 2300 Thu	25/12/20 2359 Fri	ARL NLL SERVICES ARE TO START/TERMINATE AT GOSPEL OAK	W2020/6709133 Structures Work 4m50ch and 5m49ch
	EA1310	Central Jn		Silo Curve					
	EA1320								
	EA1325								
	EA1340	Camden Road East Jn	Highbury and Islington	Down North London Relief Line	Possession	24/12/20 2300 Thu	25/12/20 2359 Fri	THAMESIDE FREIGHT TO BE DIVERTED VIA THE T&H	
	LN110			Up North London Reversible Line				FELIXSTOWE FREIGHT TO BE DIVERTED VIA BURY ST EDMUNDS, ELY AND PETERBOROUGH	
	LN115								
	MD145								
		Camden Road West Jn	Lea Jn	Down and Up North London	Possession	24/12/20 2300 Thu	25/12/20 2359 Fri	TWO ARL ECS UNITS TO STABLE IN PLATFORMS 1 AND 2 AT STRATFORD	
		Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	24/12/20 2300 Thu	25/12/20 2359 Fri	Structures:CRC1 renewal Primrose Hill Structures:BOK72 renewal Camden Road	
		Channelsea North Jn	Lea Jn	Up Channelsea Loop	Possession	24/12/20 2300 Thu	25/12/20 2359 Fri	Buildings: Highbury Corner Deck Renewal NLL and ELL	
		Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	24/12/20 2300 Thu	25/12/20 2359 Fri		
P2020/2669282	MD301	Highbury and Islington	Dalston Junction	Up and Down East London Line	Possession	24/12/20 2300 Thu	25/12/20 2359 Fri		W2020/6445604 Structures Work 98m79ch and 99m64ch
		Lea Jn	Channelsea North Jn	Down and Up NLL	Possession	24/12/20 2300 Thu	25/12/20 2359 Fri		
			High Meads Jn	Down and Up Lea Curve	Possession	24/12/20 2300 Thu	25/12/20 2359 Fri		
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	24/12/20 2300 Thu	25/12/20 2359 Fri		
		Primrose Hill (closed) site of	Camden Road West Jn	Down and Up North London	Possession	24/12/20 2300 Thu	25/12/20 2359 Fri		
P2020/2669282	MD301	Coventry North Jn	Proof House Jn	All Lines	Possession	24/12/20 2330 Thu	27/12/20 0800 Sun	Work Content: HS2 Carol Green - Construction of Bridge	W2020/6445604 Structures Work 98m79ch and 99m64ch
		Coventry North Jn	Hampton-in-Arden	All Lines	Possession	27/12/20 0800 Sun	29/12/20 0430 Tue	Work Content: Stechford PLTR (Dec 24th 2330 to 0800 27 December) RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BIRMINGHAM INTERNATIONAL & COVENTRY DBC - 4M78 4M83 4M30 4E94 4M48 6M17 TO DIVERT VIA COVENTRY & NUNEATON 4M93 TO BE CANCELLED WMT TO STABLE AT COVENTRY & BIRMINGHAM INT	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2678255	MD301 MD306 MD320 MD325 MD330 MD575	Birmingham New Street	Birmingham New Street	Platforms 1 - 6 Platform 7 No.1 Through Siding Engine Sidings No.2 and 3 Platform 4c Platform 11 No. 2 Through Sidings	Possession	24/12/20 2330 Thu	27/12/20 0500 Sun	NO OUT-STABLING AT BIRMINGHAM NEW STREET STATION EFFECTED TRAINS TO STABLE IN BIRMINGHAM INTERNATIONAL STATION PLATFORMS 2, 3, 4 & 5 AND COVENTRY STATION PLATFORMS 1, 2, 3 & 4. ALL LINES STATION POSSESSION Work Content: BNSAR Phase 7	W2020/6734785 S&T Work 0m2ch and 0m53ch
			Soho South Jn	Down & Up Stour	Possession	24/12/20 2330 Thu	27/12/20 0500 Sun		
			University	All Lines	Possession	24/12/20 2330 Thu	27/12/20 0500 Sun		
		Grand Jn	Birmingham New Street	Down and Up Coventry Down and Up Derby	Possession	24/12/20 2330 Thu	27/12/20 0500 Sun		
		Proof House Jn	Duddeston	All Lines	Possession	24/12/20 2330 Thu	27/12/20 0500 Sun		
		Monument Lane	Monument Lane	Up Through Siding	Sidings Possession	24/12/20 2330 Thu	27/12/20 0500 Sun		
		Barnt Green	Redditch	All Lines	BLOCKED To Electric Trains	24/12/20 2330 Thu	27/12/20 0500 Sun		
		Soho Light Maintenance Depot	Soho Light Maintenance Depot	All Lines	BLOCKED To Electric Trains	24/12/20 2330 Thu	27/12/20 0500 Sun		
		University	Bromsgrove	All Lines	BLOCKED To Electric Trains	24/12/20 2330 Thu	27/12/20 0500 Sun		
		Birmingham New Street	Soho South Jn	Down & Up Stour	Possession	27/12/20 0430 Sun	29/12/20 0430 Tue		
		Proof House Jn	Birmingham New Street	Down and Up Coventry	Possession	27/12/20 0430 Sun	29/12/20 0430 Tue		
P2020/2597328	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 3	Possession	22/11/20 1400 Sun	20/12/20 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 3 WORKS Work Content: BNSAR Phase 7	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2676831	GW401 MD306	Abbotswood Jn	Ashchurch for Tewkesbury	Down and Up Main Up Eckington Goods Loop	Possession	25/12/20 0001 Fri	27/12/20 0920 Sun	CHRISTMAS POSSESSION WORK = Bredon Up (1100) - 52182614 BAG2 74m44ch-75m44ch Track HO BCS All Lines: 52 hours TSR: 90mph Xmas/Boxing Day	
P2020/2688318	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	20/12/20 2305 Sun	21/12/20 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	20/12/20 2305 Sun	21/12/20 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	20/12/20 2305 Sun	21/12/20 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	20/12/20 2305 Sun	21/12/20 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	20/12/20 2305 Sun	21/12/20 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	20/12/20 2305 Sun	21/12/20 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	20/12/20 2305 Sun	21/12/20 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	20/12/20 2305 Sun	21/12/20 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	20/12/20 2305 Sun	21/12/20 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	21/12/20 0040 Mon	21/12/20 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	21/12/20 0040 Mon	21/12/20 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	21/12/20 0040 Mon	21/12/20 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	21/12/20 0040 Mon	21/12/20 0445 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2727635	MD501	Kingsbury Jn	Water Orton East Jn	All Lines	Possession	24/12/20 2330 Thu	27/12/20 0810 Sun	Work Content: HS2 Prep works at Curdworth Viaduct DBP2 - Installation of piling and foundations for Curdworth Box walls alongside Up and Down lines XMAS SHUT DOWN PERIOD - ACCESS TO BE MAINTAINED THROUGH WATER ORTON - DO NOT MERGE WITH P2669301 WATER ORTON WEST JN - GRAND JN POSSESSION	
P2020/2669301	MD501	Water Orton West Jn	Grand Jn	All Lines	Possession	24/12/20 2300 Thu	27/12/20 0800 Sun	Work Content: HS2 Construction Works Work Content: HS2 IP ONW SIGNALLING & TESTING XMAS SHUT DOWN PERIOD	
P2020/2669269	MD701	South Ruislip	Gerrards Cross	All Lines	Possession	24/12/20 2300 Thu	26/12/20 0700 Sat	Work Content: HS2 West Ruislip - Possession not permitted to extend beyond 0700 December 26th 2020	
P2020/2669254	MD712	Great Missenden	Aylesbury	All Lines	Possession	24/12/20 2300 Thu	29/12/20 0430 Tue	Work Content: HS2 Small Dean Viaduct works RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GREAT MISSENDEN AND AYLESBURY	
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2677049	NW1001	Doxey Junction	Little Bridgeford Junction	Down Fast Down Slow Up Fast Up Slow	Possession	24/12/20 2300 Thu	27/12/20 0850 Sun	Work Content: IP renewals. Bridge 7 Elds Reconstruction. XMAS SHUT DOWN	
P2020/2680961	NW1001 NW1005 NW1009 NW3001 NW5001	Barthomley Jn	Crewe South Jn	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0815 Sun	Perceived Xmas Shut Down IP Sig: Crewe Route Indicators RRVs in use at Multiple Locations. Due to the nature of the work and a requirement to test all signals, all the bay platforms and running lines will be required clear of stabled trains. Project to confirm access to/from Basford Hall Yard via Down & Up Manchester Independent and Up Liverpool Independent	
		Basford Hall Jn SB (BH)	Crewe Coal Yard SB (CY)	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0815 Sun		
		Crewe North Jn	Crewe Steel Works	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0815 Sun		
			Sandbach South Jn	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0815 Sun		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2674518	NW1001 NW1027 NW4001	Blainscough (former site of GF)	Garstang and Catterall Emergency GFs North & South	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0750 Sun	PERCEIVED CHRISTMAS SHUTDOWN PERIOD	
		Farington Curve Jn	Ormskirk	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0750 Sun	WORK: L&C DU S&C Tamping (Preston Station Area)	
		Preston South Jn	Strand Road LC	Down and Up Goods	Possession	25/12/20 0001 Fri	27/12/20 0750 Sun	IP Track Farington Drainage	
P2018/2581488	NW1009	Basford Hall Jn SB (BH)	Crewe Sorting Sidings North SB	Holding Sidings	BLOCKED To Electric Trains	13/12/18 1400 Thu	25/12/20 2359 Fri		W2018/6296374 Out Of Use Until Further Notice 156m65ch and 157m0ch
P2018/2526823	NW2011	Walton Old Jn	Walton Old Jn	Canal Sidings M.S.C Holding sidings	BLOCKED To Electric Trains	23/07/18 1300 Mon	31/12/20 2359 Thu (12 hrs)		W2018/6136783 Safety & Environment Work 17m16ch and 17m0ch
P2020/2672799	NW3001	Llandudno Jn	Holyhead	All Lines	Affected	24/12/20 2200 Thu	27/12/20 0700 Sun	ELECTRICAL SUPPLY UPGRADE WORK BETWEEN LLANDUDNO JUNCTION AND HOLYHEAD. DETAILS TO BE CONFIRMED. Christmas shut down period.	
P2020/2674534	LN682 NW4001 NW4033 NW9909	Carlisle South Jn	Carlisle North Jn	Down and Up Main Platforms 3 and 4 B and C Up & Down Goods Platform 1	Possession	24/12/20 2300 Thu	27/12/20 0935 Sun	TOC STABLING ARRANGEMENTS AT CARLISLE STATION TO BE CONFIRMED	WORK CONTENT L&C DU CARLISLE HEAVY MAINTENANCE - LIFE EXTENSIONS
		Currock Jn	Carlisle North Jn	All Lines	Possession	24/12/20 2300 Thu	27/12/20 0935 Sun		
		Petteril Bridge Jn	Carlisle South Jn	Up & Down Newcastle	Possession	24/12/20 2300 Thu	27/12/20 0830 Sun		
		Upperby Bridge Jn	Caldew Jn	All Lines	Possession	24/12/20 2300 Thu	27/12/20 0935 Sun		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2674565	NW5001 NW5003 NW5015 NW6001	Ashburys West Jn	Ardwick Jn	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0500 Sun	NO STABLING IN ANY PLATFORMS AT MANCHESTER PICCADILLY WITHOUT PRIOR AGREEMENT WITH ACCESS PLANNING MANCHESTER WORK CONTENT: IP TRACK - PLTR ARDWICK STATION AREA MAN DU S&C TAMPING SLADE LANE JN	
		Heaton Norris Jn	Manchester Piccadilly (inc.)	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0500 Sun		
		Manchester Piccadilly East Jn	Manchester Piccadilly	Platforms 1 to 8 Platforms 9, 10, 11 and 12	Possession	25/12/20 0001 Fri	27/12/20 0500 Sun		
		Mauldeth Road	Slade Lane Jn	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0500 Sun		
		Ardwick TPE Train Care Depot	Ardwick TPE Train Care Depot	Ardwick TPE Train Care Depot	BLOCKED To Electric Trains	25/12/20 0200 Fri	27/12/20 0200 Sun		
		Longsight	Longsight	Longsight TMD	BLOCKED To Electric Trains	25/12/20 0200 Fri	27/12/20 0200 Sun		
P2020/2729513	NW5021 NW7021	Ashton Moss North Jn	Diggle Jn SB	All Lines	Possession	25/12/20 0040 Fri	27/12/20 0440 Sun		
		Guide Bridge West Jn	Stalybridge Jn	All Lines	Possession	25/12/20 0040 Fri	27/12/20 0440 Sun		
P2020/2675092	NW6001 NW6003 NW6004	Castlefield Jn	Flixton	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0710 Sun	PERCIEVED XMAS SHUTDOWN AND SECTION 4 END TIME ON SUNDAY WORK CONTENT CD SIG: TRAFFORD PARK RE-SIGNALLING	
		Manchester Piccadilly East Jn	Manchester Piccadilly	Platform 13 Platform 14	Possession	25/12/20 0001 Fri	27/12/20 0710 Sun		
			Ordsall Lane Jn	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0710 Sun		
		Trafford Park	Castlefield Jn	United FC Halt Line	Possession	25/12/20 0001 Fri	27/12/20 0710 Sun		
		Trafford Park East Jn	Trafford Park Sidings	Reception 1&2 lines	Possession	25/12/20 0001 Fri	27/12/20 0710 Sun		
		Water Street Jn	Irwell Street Jn	Down Ordsall Chord Up Ordsall Chord	Possession	25/12/20 0001 Fri	27/12/20 0710 Sun		
		Trafford Park West Jn	Trafford Park Sidings	Trafford Park Sidings	Sidings Possession	25/12/20 0001 Fri	27/12/20 0710 Sun		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2679589	NW6005	Brewery Jn	Deal Street Jn	All Lines	Possession	24/12/20 2300 Thu	04/01/21 0415 Mon	IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS) 11 DAY BLOCKADE	
	NW6007								
	NW7001	Deal Street Jn	Ordsall Lane Jn	All Lines	Possession	24/12/20 2300 Thu	04/01/21 0415 Mon	IP CIVILS GREAT DUCIE STREET: 2 X 54 HR WORKSITES- PROVISIONALLY WEEKEND 39 AND 40.	
	NW7021								
		Manchester Victoria	Manchester Victoria East Jn	Bay Platforms 1 and 2	Possession	24/12/20 2300 Thu	04/01/21 0415 Mon	NO ACCESS TO MANCHESTER VICTORIA NO UNITS TO BE STABLED AT MANCHESTER VICTORIA	
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	24/12/20 2300 Thu	04/01/21 0415 Mon	NORTHERN: SERVICES TO START/TERMINATE SALFORD CENTRAL/MOSTON/ROCHDALE TPE: DIVERT VIA GUIDE BRIDGE/START TERMINATE STALYBRIDGE FREIGHT: DIVERT	
P2020/2727977	NW6005	Brewery Jn	Deal Street Jn	All Lines	Possession	25/12/20 0040 Fri	29/12/20 0440 Tue	IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS) CROSSOVER & PLAIN LINE INCLUDING METRO LINK POSSESSION INC METROLINK LINE (TRU TO CONFIRM)	
	NW6007								
	NW7001	Deal Street Jn	Ordsall Lane Jn	All Lines	Possession	25/12/20 0040 Fri	29/12/20 0440 Tue	IP CIVILS GREAT DUCIE STREET: 2 X 54 HR WORKSITES- PROVISIONALLY WEEKEND 39 AND 40.	
	NW7021								
		Manchester Victoria	Manchester Victoria East Jn	Bay Platforms 1 and 2	Possession	25/12/20 0040 Fri	29/12/20 0440 Tue	NO ACCESS TO MANCHESTER VICTORIA NO UNITS TO BE STABLED AT MANCHESTER VICTORIA	
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	25/12/20 0040 Fri	29/12/20 0440 Tue	OUTSIDE OF XMAS NBS NORTHERN: SERVICES TO START/TERMINATE SALFORD CENTRAL/MOSTON/ROCHDALE TPE: DIVERT VIA GUIDE BRIDGE FREIGHT: DIVERT	

Week 39

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2681265	MD101	Euston	Camden Jn	Lines A,D,E,X	Possession	24/12/20 2205 Thu	27/12/20 0400 Sun	ALL LINE BLOCK XMAS SHUTDOWN. NO ACCESS EUSTON STATION	
			Euston	Platforms 12 to 16	Possession	24/12/20 2205 Thu	27/12/20 0400 Sun	Work Content - OCR Campaign Renewals	
		Euston	Camden Jn	Lines A,B,C	Possession	25/12/20 0001 Fri	27/12/20 0400 Sun		
			Euston	Platforms 1 to 12	Possession	25/12/20 0001 Fri	27/12/20 0400 Sun		
		Euston	Euston	Middle Sidings 1&2 Up Sidings 1 & 2 Platforms 1 to 16	BLOCKED To A/C Electric Trains	25/12/20 0001 Fri	27/12/20 0400 Sun		
P2020/2682912	MD101 MD105	Bourne End Jn	Blisworth	Down & Up Fast/Main	Possession	25/12/20 0001 Fri	27/12/20 0500 Sun (54 hrs)	Christmas Shutdown times only	
		Bourne End Jn (inc.)	Hanslope Jn	Down and Up Slow	Possession	25/12/20 0130 Fri	27/12/20 0400 Sun (29 hrs)	Work Content - East/West - Bletchley Flyover	
		Hanslope Jn	Northampton South Jn	Down and Up Northampton	Possession	25/12/20 0130 Fri	27/12/20 0400 Sun (29 hrs)	MPSB - Hanslope S&C Tamp - Denbigh Hall	

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2725098	EA1180	Camden Road Central Jn	Copenhagen Jn	North London Incline Silo Curve	Possession	26/12/20 0001 Sat	01/01/21 2359 Fri	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND STRATFORD	W2020/6732257 Structures Work 3m0ch and 4m35ch
	EA1310								
	EA1320								
	EA1325	Camden Road East Jn	Highbury and Islington	Down North London Relief Line	Possession	26/12/20 0001 Sat	01/01/21 2359 Fri	THAMESIDE FREIGHT TO BE DIVERTED VIA THE T&H	
	EA1340			Up North London Reversible Line				FELIXSTOWE FREIGHT TO BE DIVERTED VIA BURY ST EDMUNDS, ELY AND PETERBOROUGH	
	LN110	Camden Road West Jn	Lea Jn	Down and Up North London	Possession	26/12/20 0001 Sat	01/01/21 2359 Fri	TWO ARL ECS UNITS TO STABLE IN PLATFORMS 1 AND 2 AT STRATFORD	
	LN115	Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	26/12/20 0001 Sat	01/01/21 2359 Fri	ARL NLL SERVICES ARE TO START/TERMINATE AT GOSPEL OAK	
	MD145	Channelsea North Jn	Lea Jn	Up Channelsea Loop	Possession	26/12/20 0001 Sat	01/01/21 2359 Fri	Structures: CRC1 renewal Primrose Hill Structures: BOK72 renewal Camden Road Buildings: Highbury Corner Deck Renewal NLL and ELL	
		Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	26/12/20 0001 Sat	01/01/21 2359 Fri		
		Highbury and Islington	Dalston Junction	Up and Down East London Line	Possession	26/12/20 0001 Sat	01/01/21 2359 Fri		
		Lea Jn	Channelsea North Jn	Down and Up NLL	Possession	26/12/20 0001 Sat	01/01/21 2359 Fri		
			High Meads Jn	Down and Up Lea Curve	Possession	26/12/20 0001 Sat	01/01/21 2359 Fri		
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	26/12/20 0001 Sat	01/01/21 2359 Fri		
		Primrose Hill (closed) site of	Camden Road West Jn	Down and Up North London	Possession	26/12/20 0001 Sat	01/01/21 2359 Fri		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type	
P2020/2668960	EA1180	Camden Road	Copenhagen Jn	North London	Possession	24/12/20	25/12/20	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND STRATFORD	W2020/6709133	
	EA1310	Central Jn		Incline		2300 Thu	2359 Fri		Structures Work	
	EA1320			Silo Curve					4m50ch and 5m49ch	
	EA1325							THAMESIDE FREIGHT TO BE DIVERTED VIA THE T&H		
	EA1340	Camden Road	Highbury and Islington	Down North London Relief Line	Possession	24/12/20	25/12/20			
	LN110	East Jn		Up North London Reversible Line		2300 Thu	2359 Fri			
	LN115							FELIXSTOWE FREIGHT TO BE DIVERTED VIA BURY ST EDMUNDS, ELY AND PETERBOROUGH		
	MD145									
		Camden Road	Lea Jn	Down and Up North London	Possession	24/12/20	25/12/20	LOCAL TRANSPORT TO REPLACE TRAINS BETWEEN DALSTON JUNCTION AND HIGHBURY & ISLINGTON FOR ELL SERVICES		
		West Jn				2300 Thu	2359 Fri			
		Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	24/12/20	25/12/20			
						2300 Thu	2359 Fri	TWO ARL ECS UNITS TO STABLE IN PLATFORMS 1 AND 2 AT STRATFORD		
		Channelsea North Jn	Lea Jn	Up Channelsea Loop	Possession	24/12/20	25/12/20			
						2300 Thu	2359 Fri			
		Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	24/12/20	25/12/20	Structures: CRC1 renewal Primrose Hill Structures: BOK72 renewal Camden Road Buildings: Highbury Corner Deck Renewal NLL and ELL		
						2300 Thu	2359 Fri			
		Highbury and Islington	Dalston Junction	Up and Down East London Line	Possession	24/12/20	25/12/20			
						2300 Thu	2359 Fri			
		Lea Jn	Channelsea North Jn	Down and Up NLL	Possession	24/12/20	25/12/20			
						2300 Thu	2359 Fri			
			High Meads Jn	Down and Up Lea Curve	Possession	24/12/20	25/12/20			
						2300 Thu	2359 Fri			
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	24/12/20	25/12/20			
						2300 Thu	2359 Fri			
		Primrose Hill (closed) site of	Camden Road West Jn	Down and Up North London	Possession	24/12/20	25/12/20			
						2300 Thu	2359 Fri			
P2020/2695090	EA1310	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	28/12/20	28/12/20	CHRISTMAS SHUTDOWN FOR FREIGHT NLL CYCLIC TYPE 9		
	MD150					0045 Mon	0500 Mon			
	MD155									
	MD160	Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	28/12/20	28/12/20			
						0045 Mon	0500 Mon			
			Willesden Suburban Jn	Down and Up New Line	Possession	28/12/20	28/12/20			
						0045 Mon	0500 Mon			
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	28/12/20	28/12/20			
						0045 Mon	0500 Mon			
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	28/12/20	28/12/20			
					0045 Mon	0500 Mon				
		Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	28/12/20	28/12/20				
					0045 Mon	0500 Mon				

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2669282	MD301	Coventry North Jn	Proof House Jn	All Lines	Possession	24/12/20 2330 Thu	27/12/20 0800 Sun	Work Content: HS2 Carol Green - Construction of Bridge	W2020/6445604 Structures Work 98m79ch and 99m64ch
		Coventry North Jn	Hampton-in-Arden	All Lines	Possession	27/12/20 0800 Sun	29/12/20 0430 Tue	Work Content: Stechford PLTR (Dec 24th 2330 to 0800 27 December) RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BIRMINGHAM INTERNATIONAL & COVENTRY DBC - 4M78 4M83 4M30 4E94 4M48 6M17 TO DIVERT VIA COVENTRY & NUNEATON 4M93 TO BE CANCELLED WMT TO STABLE AT COVENTRY & BIRMINGHAM INT	

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2678255	MD301	Birmingham New Street	Birmingham New Street	Platforms 1 - 6	Possession	24/12/20 2330 Thu	27/12/20	NO OUT-STABLING AT BIRMINGHAM NEW STREET STATION EFFECTED TRAINS TO STABLE IN BIRMINGHAM INTERNATIONAL STATION PLATFORMS 2, 3, 4 & 5 AND COVENTRY STATION PLATFORMS 1, 2, 3 & 4. ALL LINES STATION POSSESSION Work Content: BNSAR Phase 7	W2020/6734785 S&T Work 0m2ch and 0m53ch
	MD306			0500 Sun					
	MD320								
	MD325								
	MD330								
	MD575								

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2678317	MD301 MD306 MD320 MD325 MD330 MD575	Birmingham New Street	Birmingham New Street	Platforms 1 - 6 Platform 7	Possession	01/01/21 0001 Fri	01/01/21 1200 Fri	AMENDED TIME TABLE TO OPERATE NO ACCESS TO/FROM SOHO MAINTENANCE DEPOT Work Content: PLTR: Soho Depot (Down Line)	
				No.1 Through Siding Engine Sidings No.2 and 3 Platform 4c Platform 11 No. 2 Through Sidings No.3 Through Siding					
			University	All Lines	Possession	01/01/21 0001 Fri	01/01/21 1200 Fri		
		Birmingham New Street	Galton Jn	All Lines	Possession	01/01/21 0001 Fri	01/01/21 1200 Fri		
		Grand Jn	Birmingham New Street	Down and Up Coventry Down and Up Derby	Possession	01/01/21 0001 Fri	01/01/21 1200 Fri		
		Proof House Jn	Duddeston	All Lines	Possession	01/01/21 0001 Fri	01/01/21 1200 Fri		
		Monument Lane	Monument Lane	Up Through Siding	Sidings Possession	01/01/21 0001 Fri	01/01/21 1200 Fri		
		Barnt Green	Redditch	All Lines	BLOCKED To Electric Trains	01/01/21 0001 Fri	01/01/21 1200 Fri		
		Soho Light Maintenance Depot	Soho Light Maintenance Depot	All Lines	BLOCKED To Electric Trains	01/01/21 0001 Fri	01/01/21 1200 Fri		
		University	Bromsgrove	All Lines	BLOCKED To Electric Trains	01/01/21 0001 Fri	01/01/21 1200 Fri		
P2020/2676527	MD301 MD320 MD805 NW1002	Bushbury (Oxley) Jn	Bushbury Jn	All Lines	Possession	01/01/21 0001 Fri	01/01/21 1200 Fri	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WOLVERHAMPTON & STAFFORD. WOLVERHAMPTON NORTH JN - ROUTE IS OPEN TO OXLEY & TO SHREWSBURY CROSS COUNTRY TRAINS TO DIVERT 1TPH VIA NUNEATON Work Content: Maintenance 2 x S&C Stone Blowing at Bushbury Jn	
		Oxley Stafford Road Jn	Bushbury (Oxley) Jn	All Lines	Possession	01/01/21 0001 Fri	01/01/21 1200 Fri		
		Wolverhampton North Jn	Penkridge	All Lines	Possession	01/01/21 0001 Fri	01/01/21 1200 Fri		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2676831	GW401 MD306	Abbotswood Jn	Ashchurch for Tewkesbury	Down and Up Main Up Eckington Goods Loop	Possession	25/12/20 0001 Fri	27/12/20 0920 Sun	CHRISTMAS POSSESSION WORK = Bredon Up (1100) - 52182614 BAG2 74m44ch-75m44ch Track HO BCS All Lines: 52 hours TSR: 90mph Xmas/Boxing Day	
P2020/2688319	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	27/12/20 2305 Sun	28/12/20 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	27/12/20 2305 Sun	28/12/20 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	27/12/20 2305 Sun	28/12/20 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	27/12/20 2305 Sun	28/12/20 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	27/12/20 2305 Sun	28/12/20 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	27/12/20 2305 Sun	28/12/20 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	27/12/20 2305 Sun	28/12/20 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	27/12/20 2305 Sun	28/12/20 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	27/12/20 2305 Sun	28/12/20 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	28/12/20 0040 Mon	28/12/20 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	28/12/20 0040 Mon	28/12/20 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	28/12/20 0040 Mon	28/12/20 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	28/12/20 0040 Mon	28/12/20 0445 Mon		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2678244	MD401	Hatton North Jn	Dorridge	All Lines	Possession	29/12/20 0040 Tue	02/01/21 0500 Sat	Work Content: Canal Bridge reconstruction UB178 (115m72ch)- 100 HOURS FREIGHT TO DIVERT XC SERVICES TO DIVERT FROM/TO LEAMINGTON SPA/PROOF HOUSE JN VIA COVENTRY & BIRMINGHAM INTERNATIONAL CHILTERN SERVICES - RAIL REPLACEMENT SERVICE TO OPERATE FROM SOLIHULL/DORRIDGE AND WARWICK PARKWAY WMT SERVICES RAIL REPLACEMENT SERVICE TO OPERATE NOTE: THROUGH ROUTE AVAILABLE FROM TYSELEY VIA NORTH WARWICKS LINE TO STRATFORD UPON AVON (REVERSE)- BEARLEY JN - CLAVERDON - HATTON & LEAMINGTON SPA	
P2020/2727635	MD501	Kingsbury Jn	Water Orton East Jn	All Lines	Possession	24/12/20 2330 Thu	27/12/20 0810 Sun	Work Content: HS2 Prep works at Curdworth Viaduct DBP2 - Installation of piling and foundations for Curdworth Box walls alongside Up and Down lines XMAS SHUT DOWN PERIOD - ACCESS TO BE MAINTAINED THROUGH WATER ORTON - DO NOT MERGE WITH P2669301 WATER ORTON WEST JN - GRAND JN POSSESSION	
P2020/2669301	MD501	Water Orton West Jn	Grand Jn	All Lines	Possession	24/12/20 2300 Thu	27/12/20 0800 Sun	Work Content: HS2 Construction Works Work Content: HS2 IP ONW SIGNALLING & TESTING XMAS SHUT DOWN PERIOD	
P2020/2669269	MD701	South Ruislip	Gerrards Cross	All Lines	Possession	24/12/20 2300 Thu	26/12/20 0700 Sat	Work Content: HS2 West Ruislip - Possession not permitted to extend beyond 0700 December 26th 2020	
P2020/2677109	GW110 MD705	Greenford West Jn	Northolt Jn	Up & Down Greenford	Possession	27/12/20 0001 Sun	01/01/21 0500 Fri	NO SERVICES TO RUN. WORK = Grand Junction Canal ANL 8m19ch-8m19ch Structures: Replace All Lines: 5 days	
P2020/2669254	MD712	Great Missenden	Aylesbury	All Lines	Possession	24/12/20 2300 Thu	29/12/20 0430 Tue	Work Content: HS2 Small Dean Viaduct works RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GREAT MISSENDEN AND AYLESBURY	

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2677049	NW1001	Doxey Junction	Little Bridgeford Junction	Down Fast Down Slow Up Fast Up Slow	Possession	24/12/20 2300 Thu	27/12/20 0850 Sun	Work Content: IP renewals. Bridge 7 Elds Reconstruction. XMAS SHUT DOWN	
P2020/2680961	NW1001 NW1005 NW1009 NW3001 NW5001	Barthomley Jn	Crewe South Jn	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0815 Sun	Perceived Xmas Shut Down IP Sig: Crewe Route Indicators RRVs in use at Multiple Locations. Due to the nature of the work and a requirement to test all signals, all the bay platforms and running lines will be required clear of stabled trains. Project to confirm access to/from Basford Hall Yard via Down & Up Manchester Independent and Up Liverpool Independent	
		Basford Hall Jn SB (BH)	Crewe Coal Yard SB (CY)	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0815 Sun		
		Crewe North Jn	Crewe Steel Works	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0815 Sun		
			Sandbach South Jn	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0815 Sun		
P2020/2674518	NW1001 NW1027 NW4001	Blainscough (former site of GF)	Garstang and Catterall Emergency GFs North & South	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0750 Sun	PERCEIVED CHRISTMAS SHUTDOWN PERIOD WORK: L&C DU S&C Tamping (Preston Station Area) IP Track Farington Drainage	
		Farington Curve Jn	Ormskirk	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0750 Sun		
		Preston South Jn	Strand Road LC	Down and Up Goods	Possession	25/12/20 0001 Fri	27/12/20 0750 Sun		
P2020/2675568	NW1001 NW6001 NW7009 NW7011	Buckshaw Parkway	Euxton Jn	All Lines	Possession	01/01/21 0001 Fri	02/01/21 0500 Sat	ATW: START/TERMINATE WIGAN NW AND PRESTON TPE: START/TERMINATE WIGAN NW AND PRESTON NORTHERN: START/TERMINATE WIGAN NW,PRESTON BLACKBURN AND BUCKSHAW PARKWAY FREIGHT: DIVERT ECML/S&C WORK CONTENT PLTR:FARINGTON CURVE DF 18m 75ch to 19m 4ch PLTR:BALSHAW LANE UM 13m 77ch to 14m 7ch WORKS DELIVERY: S&C Works opportunity at Preston Ribble Jn L&C DU: S&C Tamping opportunity Farington	
		Wigan North Jn	Preston South Jn	All Lines	Possession	01/01/21 0001 Fri	02/01/21 0500 Sat		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2670825	GW731 GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	27/12/20 2205 Sun	28/12/20 0455 Mon	AMENDED TRAIN PLAN WITH REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN SHREWSBURY AND CREWE. FREIGHT SERVICES DIVERTED VIA WREXHAM OR WCML OR RETIMED TO RUN BEFORE OR AFTER POSSESSION. work content: maintenance	
P2018/2526823	NW2011	Walton Old Jn	Walton Old Jn	Canal Sidings M.S.C Holding sidings	BLOCKED To Electric Trains	23/07/18 1300 Mon	31/12/20 2359 Thu (12 hrs)		W2018/6136783 Safety & Environment Work 17m16ch and 17m0ch
P2020/2672799	NW3001	Llandudno Jn	Holyhead	All Lines	Affected	24/12/20 2200 Thu	27/12/20 0700 Sun	ELECTRICAL SUPPLY UPGRADE WORK BETWEEN LLANDUDNO JUNCTION AND HOLYHEAD. DETAILS TO BE CONFIRMED. Christmas shut down period.	
P2020/2674534	LN682 NW4001 NW4033 NW9909	Carlisle South Jn	Carlisle North Jn	Down and Up Main Platforms 3 and 4 B and C Up & Down Goods Platform 1	Possession	24/12/20 2300 Thu	27/12/20 0935 Sun	TOC STABLING ARRANGEMENTS AT CARLISLE STATION TO BE CONFIRMED WORK CONTENT L&C DU CARLISLE HEAVY MAINTENANCE - LIFE EXTENSIONS	
		Currock Jn	Carlisle North Jn	All Lines	Possession	24/12/20 2300 Thu	27/12/20 0935 Sun		
		Petteril Bridge Jn	Carlisle South Jn	Up & Down Newcastle	Possession	24/12/20 2300 Thu	27/12/20 0830 Sun		
		Upperby Bridge Jn	Caldew Jn	All Lines	Possession	24/12/20 2300 Thu	27/12/20 0935 Sun		
P2020/2674565	NW5001 NW5003 NW5015 NW6001	Ashburys West Jn	Ardwick Jn	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0500 Sun	NO STABLING IN ANY PLATFORMS AT MANCHESTER PICCADILLY WITHOUT PRIOR AGREEMENT WITH ACCESS PLANNING MANCHESTER	
		Heaton Norris Jn	Manchester Piccadilly (inc.)	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0500 Sun		
		Manchester Piccadilly East Jn	Manchester Piccadilly	Platforms 1 to 8 Platforms 9, 10, 11 and 12	Possession	25/12/20 0001 Fri	27/12/20 0500 Sun	WORK CONTENT: IP TRACK - PLTR ARDWICK STATION AREA	
		Mauldeth Road	Slade Lane Jn	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0500 Sun	MAN DU S&C TAMPING SLADE LANE JN	
		Ardwick TPE Train Care Depot	Ardwick TPE Train Care Depot	Ardwick TPE Train Care Depot	BLOCKED To Electric Trains	25/12/20 0200 Fri	27/12/20 0200 Sun		
		Longsight	Longsight	Longsight TMD	BLOCKED To Electric Trains	25/12/20 0200 Fri	27/12/20 0200 Sun		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2729513	NW5021 NW7021	Ashton Moss North Jn	Diggle Jn SB	All Lines	Possession	25/12/20 0040 Fri	27/12/20 0440 Sun		
		Guide Bridge West Jn	Stalybridge Jn	All Lines	Possession	25/12/20 0040 Fri	27/12/20 0440 Sun		
P2020/2675092	NW6001 NW6003 NW6004	Castlefield Jn	Flixton	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0710 Sun	PERCEIVED XMAS SHUTDOWN AND SECTION 4 END TIME ON SUNDAY	
		Manchester Piccadilly East Jn	Manchester Piccadilly	Platform 13 Platform 14	Possession	25/12/20 0001 Fri	27/12/20 0710 Sun	WORK CONTENT CD SIG: TRAFFORD PARK RE-SIGNALLING	
			Ordsall Lane Jn	All Lines	Possession	25/12/20 0001 Fri	27/12/20 0710 Sun		
		Trafford Park	Castlefield Jn	United FC Halt Line	Possession	25/12/20 0001 Fri	27/12/20 0710 Sun		
		Trafford Park East Jn	Trafford Park Sidings	Reception 1&2 lines	Possession	25/12/20 0001 Fri	27/12/20 0710 Sun		
		Water Street Jn	Irwell Street Jn	Down Ordsall Chord Up Ordsall Chord	Possession	25/12/20 0001 Fri	27/12/20 0710 Sun		
		Trafford Park West Jn	Trafford Park Sidings	Trafford Park Sidings	Sidings Possession	25/12/20 0001 Fri	27/12/20 0710 Sun		
P2020/2679589	NW6005 NW6007 NW7001 NW7021	Brewery Jn	Deal Street Jn	All Lines	Possession	24/12/20 2300 Thu	04/01/21 0415 Mon	IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS) 11 DAY BLOCKADE	
		Deal Street Jn	Ordsall Lane Jn	All Lines	Possession	24/12/20 2300 Thu	04/01/21 0415 Mon	IP CIVILS GREAT DUCIE STREET: 2 X 54 HR WORKSITES- PROVISIONALLY WEEKEND 39 AND 40.	
		Manchester Victoria	Manchester Victoria East Jn	Bay Platforms 1 and 2	Possession	24/12/20 2300 Thu	04/01/21 0415 Mon	NO ACCESS TO MANCHESTER VICTORIA NO UNITS TO BE STABLED AT MANCHESTER VICTORIA	
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	24/12/20 2300 Thu	04/01/21 0415 Mon	NORTHERN: SERVICES TO START/TERMINATE SALFORD CENTRAL/MOSTON/ROCHDALE TPE: DIVERT VIA GUIDE BRIDGE/START TERMINATE STALYBRIDGE FREIGHT: DIVERT	

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2727977	NW6005 NW6007 NW7001 NW7021	Brewery Jn	Deal Street Jn	All Lines	Possession	25/12/20 0040 Fri	29/12/20 0440 Tue	IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS) CROSSOVER & PLAIN LINE INCLUDING METRO LINK POSSESSION INC METROLINK LINE (TRU TO CONFIRM) IP CIVILS GREAT DUCIE STREET: 2 X 54 HR WORKSITES- PROVISIONALLY WEEKEND 39 AND 40. NO ACCESS TO MANCHESTER VICTORIA NO UNITS TO BE STABLED AT MANCHESTER VICTORIA OUTSIDE OF XMAS NBS NORTHERN: SERVICES TO START/TERMINATE SALFORD CENTRAL/MOSTON/ROCHDALE TPE: DIVERT VIA GUIDE BRIDGE FREIGHT: DIVERT	
		Deal Street Jn	Ordsall Lane Jn	All Lines	Possession	25/12/20 0040 Fri	29/12/20 0440 Tue		
		Manchester Victoria	Manchester Victoria East Jn	Bay Platforms 1 and 2	Possession	25/12/20 0040 Fri	29/12/20 0440 Tue		
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	25/12/20 0040 Fri	29/12/20 0440 Tue		
P2020/2727987	NW6005 NW6007 NW7001 NW7021	Brewery Jn	Deal Street Jn	All Lines	Possession	01/01/21 0040 Fri	04/01/21 0440 Mon	IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS) PLAIN LINE WELD/STRESS/TAMP AND 2 X DAYS CIVILS FOR SPAN 38. CIVILS GREAT DUCIE STREET: 2 X 54 HR WORKSITES- PROVISIONALLY WEEKEND 39 AND 40. NO ACCESS TO MANCHESTER VICTORIA NO UNITS TO BE STABLED AT MANCHESTER VICTORIA NORTHERN: SERVICES TO START/TERMINATE SALFORD CENTRAL/MOSTON/ROCHDALE TPE: DIVERT VIA GUIDE BRIDGE FREIGHT: DIVERT	
		Deal Street Jn	Ordsall Lane Jn	All Lines	Possession	01/01/21 0040 Fri	04/01/21 0440 Mon		
		Manchester Victoria	Manchester Victoria East Jn	Bay Platforms 1 and 2	Possession	01/01/21 0040 Fri	04/01/21 0440 Mon		
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	01/01/21 0040 Fri	04/01/21 0440 Mon		

Week 40

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2693738	MD101	Bourne End Jn	Denbigh Hall North Jn	Down & Up Fast	Possession	02/01/21 2010 Sat	04/01/21 0400 Mon (29 hrs)	2010 SAT TO 0100 SUN & 0900 SUN TO 0400 MON TRAINS TO TRAVEL OVER SLOW LINES	
		Bourne End Jn	Denbigh Hall North Jn	Down and Up Slow	Possession	03/01/21 0100 Sun	03/01/21 0900 Sun (26 hrs)	Work Content - PLTR - Cheddington	
P2020/2691888	MD105	Hanslope North Jn	Daventry North Jn	Down and Up Northampton	Possession	02/01/21 2355 Sat	03/01/21 1900 Sun (22 hrs)	2355 SAT TO 1900 SUN RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN MILTON KEYNES CENTRAL AND RUGBY VIA NORTHAMPTON. NO ACCESS DIRFT FROM NORTHAMPTON DIRECTION.	
		Mill Lane Jn (Northampton)	Northampton	Up & Down Slow	Possession	03/01/21 0305 Sun	03/01/21 1900 Sun	2355 SAT TO 1900 SUN TRAINS TO TRAVEL VIA WEEDON	
		Northampton	Northampton	Down Platform Loop Up & Down Slow, Platform 1 Northampton Bays 4 & 5	Possession	03/01/21 0305 Sun	03/01/21 1900 Sun	0305 SUN TO 1900 SUN NO ACCESS NORTHAMPTON STATION, KINGS HEATH DEPOT, RIVER SIDINGS, CASTLE YARD AND UP SIDINGS. NO TRAINS TO BE STABLED IN NORTHAMPTON PLATFORMS 1, 2 & 3. NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT STABLING.	
		Northampton North Jn	Mill Lane Jn (Northampton)	Down Goods Loop Reception Line	Possession	03/01/21 0305 Sun	03/01/21 1900 Sun	0315 SUN TO 1900 SUN STABLED AC TRACTION AT NORTHAMPTON BAYS 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND NORTHAMPTON UP SIDINGS TO HAVE PANTOGRAPHS LOWERED.	
		Northampton	Northampton	River Sidings	BLOCKED To A/C Electric Trains	03/01/21 0315 Sun	03/01/21 1900 Sun		
		Northampton North Jn	Mill Lane Jn (Northampton)	Up Sidings	BLOCKED To A/C Electric Trains	03/01/21 0315 Sun	03/01/21 1900 Sun		

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2728327	EA1180	Camden Road Central Jn	Copenhagen Jn	North London Incline Silo Curve	Possession	02/01/21 0001 Sat	04/01/21 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND STRATFORD	
	EA1310								
	EA1320								
	EA1325	Camden Road East Jn	Highbury and Islington	Down North London Relief Line	Possession	02/01/21 0001 Sat	04/01/21 0400 Mon	THAMESIDE FREIGHT TO BE DIVERTED VIA THE T&H	
	EA1340			Up North London Reversible Line				FELIXSTOWE FREIGHT TO BE DIVERTED VIA BURY ST EDMUNDS, ELY AND PETERBOROUGH	
	LN110							TWO ARL ECS UNITS TO STABLE IN PLATFORMS 1 AND 2 AT STRATFORD	
	LN115							ARL NLL SERVICES ARE TO START/TERMINATE AT GOSPEL OAK	
	MD145	Camden Road West Jn	Lea Jn	Down and Up North London	Possession	02/01/21 0001 Sat	04/01/21 0400 Mon	Structures: CRC1 renewal Primrose Hill Structures: BOK72 renewal Camden Road Buildings: Highbury Corner Deck Renewal NLL and ELL	
		Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	02/01/21 0001 Sat	04/01/21 0400 Mon		
		Channelsea North Jn	Lea Jn	Up Channelsea Loop	Possession	02/01/21 0001 Sat	04/01/21 0400 Mon		
		Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	02/01/21 0001 Sat	04/01/21 0400 Mon		
		Highbury and Islington	Dalston Junction	Up and Down East London Line	Possession	02/01/21 0001 Sat	04/01/21 0400 Mon		
		Lea Jn	Channelsea North Jn	Down and Up NLL	Possession	02/01/21 0001 Sat	04/01/21 0400 Mon		
			High Meads Jn	Down and Up Lea Curve	Possession	02/01/21 0001 Sat	04/01/21 0400 Mon		
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	02/01/21 0001 Sat	04/01/21 0400 Mon		
		Primrose Hill (closed) site of	Camden Road West Jn	Down and Up North London	Possession	02/01/21 0001 Sat	04/01/21 0400 Mon		

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2668960	EA1180	Camden Road	Copenhagen Jn	North London	Possession	24/12/20	25/12/20	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GOSPEL OAK AND STRATFORD	W2020/6709133
	EA1310	Central Jn		Incline		2300 Thu	2359 Fri		Structures Work
	EA1320			Silo Curve					4m50ch and 5m49ch
	EA1325							THAMESIDE FREIGHT TO BE DIVERTED VIA THE T&H	
	EA1340	Camden Road	Highbury and Islington	Down North London Relief Line	Possession	24/12/20	25/12/20		
	LN110	East Jn		Up North London Reversible Line		2300 Thu	2359 Fri		
	LN115							FELIXSTOWE FREIGHT TO BE DIVERTED VIA BURY ST EDMUNDS, ELY AND PETERBOROUGH	
	MD145								
		Camden Road	Lea Jn	Down and Up North London	Possession	24/12/20	25/12/20	LOCAL TRANSPORT TO REPLACE TRAINS BETWEEN DALSTON JUNCTION AND Highbury & ISLINGTON FOR ELL SERVICES	
		West Jn				2300 Thu	2359 Fri		
		Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	24/12/20	25/12/20		
						2300 Thu	2359 Fri	TWO ARL ECS UNITS TO STABLE IN PLATFORMS 1 AND 2 AT STRATFORD	
		Channelsea North Jn	Lea Jn	Up Channelsea Loop	Possession	24/12/20	25/12/20		
						2300 Thu	2359 Fri		
		Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	24/12/20	25/12/20	Structures: CRC1 renewal Primrose Hill Structures: BOK72 renewal Camden Road Buildings: Highbury Corner Deck Renewal NLL and ELL	
						2300 Thu	2359 Fri		
		Highbury and Islington	Dalston Junction	Up and Down East London Line	Possession	24/12/20	25/12/20		
						2300 Thu	2359 Fri		
		Lea Jn	Channelsea North Jn	Down and Up NLL	Possession	24/12/20	25/12/20		
						2300 Thu	2359 Fri		
			High Meads Jn	Down and Up Lea Curve	Possession	24/12/20	25/12/20		
						2300 Thu	2359 Fri		
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	24/12/20	25/12/20		
						2300 Thu	2359 Fri		
		Primrose Hill (closed) site of	Camden Road West Jn	Down and Up North London	Possession	24/12/20	25/12/20		
						2300 Thu	2359 Fri		
P2020/2597335	MD301	Birmingham New Street	Birmingham New Street	Platform 4	Possession	03/01/21	31/01/21	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 4 WORKS	
	MD306					1400 Sun	1400 Sun		
	MD501								

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2696976	GW200 GW240 GW250 GW260 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	03/01/21 2230 Sun	04/01/21 0415 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	03/01/21 2230 Sun	04/01/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	03/01/21 2230 Sun	04/01/21 0515 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	03/01/21 2230 Sun	04/01/21 0515 Mon		
			Morris Cowley GF	Single	Possession	03/01/21 2230 Sun	04/01/21 0515 Mon		
		Oxford	Oxford	Platform 3	Possession	03/01/21 2230 Sun	04/01/21 0415 Mon		
				Platform 4	Possession	03/01/21 2230 Sun	04/01/21 0515 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	03/01/21 2230 Sun	04/01/21 0415 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	03/01/21 2230 Sun	04/01/21 0415 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	03/01/21 2230 Sun	04/01/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	03/01/21 2230 Sun	04/01/21 0515 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	04/01/21 0040 Mon	04/01/21 0415 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	04/01/21 0040 Mon	04/01/21 0415 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	04/01/21 0040 Mon	04/01/21 0415 Mon		
		Oxford North Jn	Woodstock Road Jn	Down and Up Bletchley	Possession	04/01/21 0040 Mon	04/01/21 0415 Mon		
		Chester Line Jn	Oxford	Down and Up Oxford	Possession	04/01/21 0415 Mon	04/01/21 0515 Mon		
Hinksey North	Oxford	Up Oxford Relief	Possession	04/01/21 0415 Mon	04/01/21 0515 Mon				

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2678244	MD401	Hatton North Jn	Dorridge	All Lines	Possession	29/12/20 0040 Tue	02/01/21 0500 Sat	Work Content: Canal Bridge reconstruction UB178 (115m72ch)- 100 HOURS FREIGHT TO DIVERT XC SERVICES TO DIVERT FROM/TO LEAMINGTON SPA/PROOF HOUSE JN VIA COVENTRY & BIRMINGHAM INTERNATIONAL CHILTERN SERVICES - RAIL REPLACEMENT SERVICE TO OPERATE FROM SOLIHULL/DORRIDGE AND WARWICK PARKWAY WMT SERVICES RAIL REPLACEMENT SERVICE TO OPERATE NOTE: THROUGH ROUTE AVAILABLE FROM TYSELEY VIA NORTH WARWICKS LINE TO STRATFORD UPON AVON (REVERSE)- BEARLEY JN - CLAVERDON - HATTON & LEAMINGTON SPA	
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2675568	NW1001 NW6001 NW7009 NW7011	Buckshaw Parkway	Euxton Jn	All Lines	Possession	01/01/21 0001 Fri	02/01/21 0500 Sat	ATW: START/TERMINATE WIGAN NW AND PRESTON TPE: START/TERMINATE WIGAN NW AND PRESTON NORTHERN: START/TERMINATE WIGAN NW,PRESTON BLACKBURN AND BUCKSHAW PARKWAY FREIGHT: DIVERT ECML/S&C WORK CONTENT PLTR:FARINGTON CURVE DF 18m 75ch to 19m 4ch PLTR:BALSHAW LANE UM 13m 77ch to 14m 7ch WORKS DELIVERY: S&C Works opportunity at Preston Ribble Jn L&C DU: S&C Tamping opportunity Farington	
		Wigan North Jn	Preston South Jn	All Lines	Possession	01/01/21 0001 Fri	02/01/21 0500 Sat		

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2679589	NW6005	Brewery Jn	Deal Street Jn	All Lines	Possession	24/12/20 2300 Thu	04/01/21 0415 Mon	IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS) 11 DAY BLOCKADE	
	NW6007								
	NW7001	Deal Street Jn	Ordsall Lane Jn	All Lines	Possession	24/12/20 2300 Thu	04/01/21 0415 Mon	IP CIVILS GREAT DUCIE STREET: 2 X 54 HR WORKSITES- PROVISIONALLY WEEKEND 39 AND 40.	
	NW7021								
		Manchester Victoria	Manchester Victoria East Jn	Bay Platforms 1 and 2	Possession	24/12/20 2300 Thu	04/01/21 0415 Mon	NO ACCESS TO MANCHESTER VICTORIA NO UNITS TO BE STABLED AT MANCHESTER VICTORIA	
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	24/12/20 2300 Thu	04/01/21 0415 Mon	NORTHERN: SERVICES TO START/TERMINATE SALFORD CENTRAL/MOSTON/ROCHDALE TPE: DIVERT VIA GUIDE BRIDGE/START TERMINATE STALYBRIDGE FREIGHT: DIVERT	
P2020/2727987	NW6005	Brewery Jn	Deal Street Jn	All Lines	Possession	01/01/21 0040 Fri	04/01/21 0440 Mon	IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS) PLAIN LINE WELD/STRESS/TAMP AND 2 X DAYS CIVILS FOR SPAN 38.	
	NW6007								
	NW7001	Deal Street Jn	Ordsall Lane Jn	All Lines	Possession	01/01/21 0040 Fri	04/01/21 0440 Mon	CIVILS GREAT DUCIE STREET: 2 X 54 HR WORKSITES- PROVISIONALLY WEEKEND 39 AND 40.	
	NW7021								
		Manchester Victoria	Manchester Victoria East Jn	Bay Platforms 1 and 2	Possession	01/01/21 0040 Fri	04/01/21 0440 Mon	NO ACCESS TO MANCHESTER VICTORIA NO UNITS TO BE STABLED AT MANCHESTER VICTORIA	
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	01/01/21 0040 Fri	04/01/21 0440 Mon	NORTHERN: SERVICES TO START/TERMINATE SALFORD CENTRAL/MOSTON/ROCHDALE TPE: DIVERT VIA GUIDE BRIDGE FREIGHT: DIVERT	

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2691242	LN3201 LN804 LN807 LN808 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	05/01/21 0005 Tue	05/01/21 0505 Tue	**SECTION 5 WEEK** EAST BANK TUNNEL CAT11 PLTR PREP DOWN HEELEY	W2020/6578528 Preparatory Work 146m40ch and 151m45ch W2020/6450780 Preparatory Work 155m55ch and 158m20ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	05/01/21 0005 Tue	05/01/21 0505 Tue	TBC NWR24	
		Dore Station Jn	Sheffield South Jn	Down Heeley Loop Up Heeley loop	Possession	05/01/21 0005 Tue	05/01/21 0505 Tue	HEELEY PLTR FOLLOW UP WORK UP HEELEY UID 124252 NWR24	
			Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	05/01/21 0005 Tue	05/01/21 0505 Tue	SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE KEPT CLEAR OF STABLED UNITS DOWN STATION SIDINGS TO BE KEPT CLEAR OF STABLED UNITS NO ACCESS TO PLATFORMS 2C AND 7 NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Sheffield South Jn	Sheffield North Jn	Platform 5 Platform 2	Possession	05/01/21 0005 Tue	05/01/21 0505 Tue	NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Chesterfield South Jn	Chesterfield	Chesterfield Down Sidings	Sidings Possession	05/01/21 0005 Tue	05/01/21 0505 Tue	TRAIN TO TRAVEL OVER EREWASH LINES BETWEEN CLAY CROSS NORTH JN AND TAPTON JN AND DIVERT VIA BARROW HILL	
		Sheffield South Jn	Sheffield North Jn	Washer Shunt Spur Down Station Sidings	Sidings Possession	05/01/21 0005 Tue	05/01/21 0505 Tue	TRAINS TO/FROM THE HOPE DIRECTION DIVERTED VIA DIGGLE JN AND HUDDERSFIELD OR HEBDEN BRIDGE AND BRIGHOUSE NO ACCESS TO PLATFORMS 1 & 2 AT CHESTERFIELD THROUGHOUT	

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2691243	LN3201 LN804 LN807 LN808 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	06/01/21 0005 Wed	06/01/21 0505 Wed	**SECTION 5 WEEK** EAST BANK TUNNEL CAT11 PLTR PREP DOWN HEELEY	W2020/6578530 Preparatory Work 146m40ch and 151m45ch W2020/6450781 Preparatory Work 155m55ch and 158m20ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	06/01/21 0005 Wed	06/01/21 0505 Wed	TBC NWR24	
		Dore Station Jn	Sheffield South Jn	Down Heeley Loop Up Heeley loop	Possession	06/01/21 0005 Wed	06/01/21 0505 Wed	HEELEY PLTR FOLLOW UP WORK UP HEELEY UID 124252 NWR24	
			Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	06/01/21 0005 Wed	06/01/21 0505 Wed	SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE KEPT CLEAR OF STABLED UNITS DOWN STATION SIDINGS TO BE KEPT CLEAR OF STABLED UNITS NO ACCESS TO PLATFORMS 2C AND 7 NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Sheffield South Jn	Sheffield North Jn	Platform 5 Platform 2	Possession	06/01/21 0005 Wed	06/01/21 0505 Wed	NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Chesterfield South Jn	Chesterfield	Chesterfield Down Sidings	Sidings Possession	06/01/21 0005 Wed	06/01/21 0505 Wed	TRAIN TO TRAVEL OVER EREWASH LINES BETWEEN CLAY CROSS NORTH JN AND TAPTON JN AND DIVERT VIA BARROW HILL	
		Sheffield South Jn	Sheffield North Jn	Washer Shunt Spur Down Station Sidings	Sidings Possession	06/01/21 0005 Wed	06/01/21 0505 Wed	TRAINS TO/FROM THE HOPE DIRECTION DIVERTED VIA DIGGLE JN AND HUDDERSFIELD OR HEBDEN BRIDGE AND BRIGHOUSE NO ACCESS TO PLATFORMS 1 & 2 AT CHESTERFIELD THROUGHOUT	

Week 41

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2696088	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	11/01/21 0045 Mon	11/01/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS. NLL CYCLIC TYPE 9	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	11/01/21 0045 Mon	11/01/21 0500 Mon		
			Willesden Suburban Jn	Down and Up New Line	Possession	11/01/21 0045 Mon	11/01/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	11/01/21 0045 Mon	11/01/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	11/01/21 0045 Mon	11/01/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	11/01/21 0045 Mon	11/01/21 0500 Mon		
P2020/2597335	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 4	Possession	03/01/21 1400 Sun	31/01/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 4 WORKS	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2688321	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	10/01/21 2305 Sun	11/01/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	10/01/21 2305 Sun	11/01/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	10/01/21 2305 Sun	11/01/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	10/01/21 2305 Sun	11/01/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	10/01/21 2305 Sun	11/01/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	10/01/21 2305 Sun	11/01/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	10/01/21 2305 Sun	11/01/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	10/01/21 2305 Sun	11/01/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	10/01/21 2305 Sun	11/01/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	11/01/21 0040 Mon	11/01/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	11/01/21 0040 Mon	11/01/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	11/01/21 0040 Mon	11/01/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	11/01/21 0040 Mon	11/01/21 0445 Mon		
P2020/2673519	GW200 MD401	Wolvercot Jn	Heyford	Down and Up Cherwell Valley	Possession	09/01/21 2235 Sat	10/01/21 0935 Sun	NO SERVICES TO RUN. CHILTERN ECS TO DIVERT VIA BICESTER WORK = Kidlington Up (1100) - 51385417a BCS DCL 68m45ch-70m10ch Track HO BCS All Lines: 10hrs TSR: 90mph	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2680755	MD701 MD710	Marylebone	Neasden Jn	All Lines	Possession	10/01/21 0100 Sun	11/01/21 0500 Mon	Work Content: Broadhurst Gardens PLTR CHILTERN RAILWAYS TO STABLE AT MARYLEBONE PLATFORM 2 & 3 RAIL REPLACEMENT ROAD SERVICE TO OPERATE CHILTERN RAILWAYS TO OPERATE TO WEST EALING CHILTERN SERVICES FROM AYLESBURY VIA GREAT MISSENDEN TO TERMINATE AT HARROW ON THE HILL (?)	
P2020/2699600	MD701 MD710	Marylebone	Marylebone	Platforms 1,4,5 & 6	Possession	11/01/21 2335 Mon	12/01/21 0530 Tue	Work Content: Broadhurst Gardens PLTR Follow Up Work - Weld and Stress activities ĳ with LUL lines due to ALO constraints	
			Neasden South Jn	All Lines	Possession	11/01/21 2335 Mon	12/01/21 0530 Tue	CHILTERN RAILWAYS TO STABLE AT MARYLEBONE PLATFORM 2 & 3 RAIL REPLACEMENT ROAD SERVICE TO OPERATE CHILTERN SERVICES FROM AYLESBURY VIA GREAT MISSENDEN TO TERMINATE AT HARROW ON THE HILL (?)	
P2020/2699601	MD701 MD710	Marylebone	Marylebone	Platforms 1,4,5 & 6	Possession	12/01/21 2335 Tue	13/01/21 0530 Wed	Work Content: Broadhurst Gardens PLTR Follow Up Work - Weld and Stress activities ĳ with LUL lines due to ALO constraints	
			Neasden Jn	All Lines	Possession	12/01/21 2335 Tue	13/01/21 0530 Wed	CHILTERN RAILWAYS TO STABLE AT MARYLEBONE PLATFORM 2 & 3 RAIL REPLACEMENT ROAD SERVICE TO OPERATE CHILTERN SERVICES FROM AYLESBURY VIA GREAT MISSENDEN TO TERMINATE AT HARROW ON THE HILL (?)	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2699602	MD701 MD710	Marylebone	Marylebone	Platforms 1,3,4,5,6	Possession	13/01/21 2335 Wed	14/01/21 0530 Thu	Work Content: Broadhurst Gardens PLTR Follow Up Work - Weld and Stress activities ĳ with LUL lines due to ALO constraints	
			Neasden Jn	All Lines	Possession	13/01/21 2335 Wed	14/01/21 0530 Thu	CHILTERN RAILWAYS TO STABLE AT MARYLEBONE PLATFORM 2 & 3 RAIL REPLACEMENT ROAD SERVICE TO OPERATE CHILTERN SERVICES FROM AYLESBURY VIA GREAT MISSENDEN TO TERMINATE AT HARROW ON THE HILL (?)	
P2020/2699603	MD701 MD710	Marylebone	Marylebone	Platforms 1,4,5 & 6	Possession	14/01/21 2335 Thu	15/01/21 0530 Fri	Work Content: Broadhurst Gardens PLTR Follow Up Work - Weld and Stress activities ĳ with LUL lines due to ALO constraints	
			Neasden Jn	All Lines	Possession	14/01/21 2335 Thu	15/01/21 0530 Fri	CHILTERN RAILWAYS TO STABLE AT MARYLEBONE PLATFORM 2 & 3 RAIL REPLACEMENT ROAD SERVICE TO OPERATE CHILTERN SERVICES FROM AYLESBURY VIA GREAT MISSENDEN TO TERMINATE AT HARROW ON THE HILL (?)	
P2020/2733937	GW110 GW174 MD705	Greenford West Jn	South Ruislip	Down/Up Wycombe	Protected Path	10/01/21 0800 Sun	10/01/21 2350 Sun		
		West Ealing	Greenford West Jn	Down and Up Greenford/Branch	Protected Path	10/01/21 0800 Sun	10/01/21 2350 Sun		
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2677094	NW1001	Wigan North Jn	Farington Curve Jn	All Lines	Possession	09/01/21 2150 Sat	10/01/21 0810 Sun	Drainage: Leyland 2 17m 50ch to 18m 0ch	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2675817	NW4001	Preston Fylde Jn	Lancaster South Jn	All Lines	Possession	09/01/21 2130 Sat	10/01/21 1230 Sun	NORTHERN: START/TERMINATE PRESTON AND LANCASTER TPE: START/TERMINATE PRESTON AND LANCASTER VT: START/TERMINATE PRESTON AND LANCASTER RAIL REPLACEMENT TO OPERATE WORK CONTENT PLTR: WOODACRE UM 10m 60ch to 10m 70ch	
P2020/2681431	NW4005 NW4007	Kirkham North Jn	Blackpool South	All Lines	Possession	10/01/21 2345 Sun	11/01/21 0510 Mon	SERVICES TO START / TERMINATE AT PRESTON. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN BLACKPOOL AND PRESTON 1 week in 6 cyclic maintenance opportunity. L&C DU: HEAVY MAINTENANCE	
		Preston Fylde Jn	Blackpool North	All Lines	Possession	10/01/21 2345 Sun	11/01/21 0510 Mon		
P2020/2736027	NW5021 NW7021	Ashton Moss North Jn	Stalybridge Jn	All Lines	Possession	10/01/21 0040 Sun	11/01/21 0415 Mon		
P2020/2680564	NW6005 NW6007 NW7001 NW7021	Brewery Jn	Deal Street Jn	All Lines	Possession	10/01/21 0040 Sun	11/01/21 0415 Mon	IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS)	
		Deal Street Jn	Ordsall Lane Jn	All Lines	Possession	10/01/21 0040 Sun	11/01/21 0415 Mon	NO ACCESS TO MANCHESTER VICTORIA NO UNITS TO BE STABLED AT MANCHESTER VICTORIA	
		Manchester Victoria	Manchester Victoria East Jn	Bay Platforms 1 and 2	Possession	10/01/21 0040 Sun	11/01/21 0415 Mon	NORTHERN: SERVICES TO START/TERMINATE SALFORD CENTRAL/MOSTON/ROCHDALE	
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	10/01/21 0040 Sun	11/01/21 0415 Mon	TPE: DIVERT VIA GUIDE BRIDGE/START TERMINATE STALYBRIDGE FREIGHT: DIVERT	
P2020/2694765	NW8001	Brunswick	Hunts Cross West Jn	All Lines	Possession	10/01/21 0030 Sun	11/01/21 0500 Mon (29 hrs)	ROAD REPLACEMENT BUS SERVICE TO RUN BETWEEN HUNTS CROSS- LIVERPOOL CENTRAL WORK CONTENT: IP SIGNALLING: HUNTS CROSS LIFE EXTENSION (LOCS) St MICHEALS TO CRESSINGTON	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2671332	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Dore Station Jn	Sheffield South Jn	Down Main	BLOCKED By Local Arrangement	09/01/21 2340 Sat	10/01/21 0015 Sun	IP TRACK: CAT 11 PLTR 738 YDS HEELEY UP MAIN LINE TBC	W2020/6237367 C11 Rerail Resleeper Reballast - Trax 155m55ch and 158m20ch W2020/6635817
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	10/01/21 0015 Sun	10/01/21 0740 Sun	NWR24	C7 Reballast - Trax 153m72ch and 155m50ch
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	10/01/21 0015 Sun	10/01/21 0740 Sun	DONCASTER WORKS DELIVERY: S&C HEAVY REFURBISHMENT DORE STATION JN.	
		Heeley	Heeley	Up Heeley loop	Possession	10/01/21 0015 Sun	11/01/21 0430 Mon	2340 SAT TO 0015 SUN DOWN LINE BLOCKED DORE TO SHEFFIELD FOR POSITIONING OF ENGINEERING TRAINS PRIOR TO WORK COMMENCING. 1N70 TO DIVERT VIA BARROW HILL AND WOODBURN JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE TO DRONFIELD.	
		Sheffield South Jn	Sheffield South Jn	Down Heeley Loop	Possession	10/01/21 0015 Sun	11/01/21 0430 Mon		
		Tapton Jn	Sheffield South Jn	Down Main Up Main	Possession	10/01/21 0015 Sun	10/01/21 0200 Sun	0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 MON	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	10/01/21 0200 Sun	10/01/21 0740 Sun	TRAINS DIVERTED VIA BARROW HILL AND BEIGHTON JN	
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	10/01/21 0200 Sun	10/01/21 0740 Sun	NO ACCESS TO/FROM HOPE VALLEY AT DORE STATION JN. NORTHERN LEEDS-NOTTINGHAM SERVICES TO TERMINATE AT SHEFFIELD WITH RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2 Platform 2c Platform 3 Platform 4 Platform 5 Platform 6 Platform 7 Platform 8 Washer Shunt Spur	Possession	10/01/21 0200 Sun	10/01/21 0740 Sun	RAIL REPLACEMENT BUS SERVICE TO OPERATE BETWEEN MANCHESTER AND SHEFFIELD FREIGHT SERVICES TO/FROM THE HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE JN AND HUDDERSFIELD OR HEBDEN BRIDGE AND BRIGHOUSE POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1N70 OVER THE DOWN MAIN LINE NORTHERN TRAINS SHUNTING OPERATIONS TO BE CARRIED OUT AT THE NORTH END OF THE STAITON AFTER 0740 SUN 0200 SUN TO 0740 SUN NO BOOKED TRAFFIC	
		Tapton Jn	Holmes Jn LC CCTV	Up Main Down Main	Possession	10/01/21 0200 Sun	10/01/21 0740 Sun		
		Wincobank Jn	Ecclesfield West Jn	Down Barnsley/Down Main Up Main/Up Barnsley	Possession	10/01/21 0200 Sun	10/01/21 0740 Sun	NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS BETWEEN 0200 - 0740 SUN ALL PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS PRIOR TO	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2671332 Continued		Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	10/01/21 0200 Sun	10/01/21 0740 Sun	POSSESSION START TIME NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE BETWEEN 0200 - 0740 SUN	
			Nunnery Main Line Jn	Down Main Up Main	Possession	10/01/21 0200 Sun	10/01/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	10/01/21 0200 Sun	10/01/21 0740 Sun		
		Dore South Jn	Sheffield South Jn	Down Main Up Main	Possession	10/01/21 0740 Sun	11/01/21 0430 Mon		
		Dore Station Jn	Dore West Jn	Down Manchester Up	Possession	10/01/21 0740 Sun	11/01/21 0430 Mon		
P2020/2651376	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	11/01/21 2155 Mon	12/01/21 0555 Tue	HIGH OUTPUT PLTR TRS TAPTON TO UNSTONE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED. XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD	W2020/5952730 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	11/01/21 2155 Mon	12/01/21 0555 Tue		

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2651377	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	12/01/21 2155 Tue	13/01/21 0555 Wed	HIGH OUTPUT PLTR TRS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/5952742 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	12/01/21 2155 Tue	13/01/21 0555 Wed	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2651378	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	13/01/21 2155 Wed	14/01/21 0555 Thu	HIGH OUTPUT PLTR TRS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/5952743 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	13/01/21 2155 Wed	14/01/21 0555 Thu	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2651379	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	14/01/21 2155 Thu	15/01/21 0555 Fri	HIGH OUTPUT PLTR TRS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/5952744 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	14/01/21 2155 Thu	15/01/21 0555 Fri	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2675967	NW9001	Zonal Boundary (E) (NW9001 154m 20ch)	Bamford	All Lines	Possession	09/01/21 2330 Sat	10/01/21 2200 Sun	ACCESS ALIGNED WITH LNE WORKS NORTHERN: WORKING TO POINT OF OBSTRUCTION FROM EARLES SIDINGS TO HOPE.(TBC WITH NETWORK RAIL OPS) NORTHERN: START/TERMINATE TBA TPE: START/TERMINATE SHEFFIELD EMT: START TERMINATE SHEFFIELD RAIL REPLACEMENT SERVICE TO OPERATE FREIGHT: TBA WORK CONTENT WORKS DELIVERY: RAIL CHANGING TOTLEY TUNNEL/WEST ON UP & DOWN 155m 10ch to 160m 53ch	W2020/6482451 Rail Changing 154m55ch and 160m65ch

Week 42

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2682933	MD101	Ledburn Jn	Drayton Road Junction	Down and Up Fast	Possession	16/01/21 2000 Sat	18/01/21 0500 Mon (35 hrs)	2000 SAT TO 0500 MON TRAINS TO TRAVEL OVER SLOW LINES Work Content - PLTR - Leighton Buzzard V1 update - 2000 sat vice 0001 Sun requested to achieve yardage	
P2020/2697307	MD101	Ledburn Jn	Drayton Road Junction	Down and Up Fast	Possession	18/01/21 2230 Mon	19/01/21 0600 Tue (9 hrs)	2230 MON to 0600 TUES TRAINS TO TRAVEL OVER SLOW LINES Work Content - PLTR - Leighton Buzzard SOT	
P2020/2597335	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 4	Possession	03/01/21 1400 Sun	31/01/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 4 WORKS	

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2688322	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	17/01/21 2305 Sun	18/01/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	17/01/21 2305 Sun	18/01/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	17/01/21 2305 Sun	18/01/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	17/01/21 2305 Sun	18/01/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	17/01/21 2305 Sun	18/01/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	17/01/21 2305 Sun	18/01/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	17/01/21 2305 Sun	18/01/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	17/01/21 2305 Sun	18/01/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	17/01/21 2305 Sun	18/01/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	18/01/21 0040 Mon	18/01/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	18/01/21 0040 Mon	18/01/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	18/01/21 0040 Mon	18/01/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	18/01/21 0040 Mon	18/01/21 0445 Mon		
P2020/2673529	GW200 MD401	Wolvercot Jn	Heyford	Down and Up Cherwell Valley	Possession	16/01/21 2235 Sat	17/01/21 0935 Sun	NO SERVICES TO RUN. CHILTERN ECS TO DIVERT VIA BICESTER WORK = Kidlington Up (1100) - 51385417a BCS DCL 68m45ch-70m10ch Track HO BCS All Lines: 10hrs TSR: 90mph	

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2678249	MD425	Whitlocks End	Bearley Jn	All Lines	Possession	17/01/21 0010 Sun	18/01/21 0600 Mon	TRAINS TO TERMINATE AT WHITLOCKS END RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN WHITLOCKS END AND STRATFORD UPON AVON Work Content: Earleswood Footbridge FB31	
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2677096	NW1001	Wigan North Jn	Farington Curve Jn	All Lines	Possession	16/01/21 2150 Sat	17/01/21 0810 Sun	Drainage: Leyland 2	
P2020/2676282	NW4001	Morecambe South Jn	Carnforth North Jn	All Lines	Possession	16/01/21 2130 Sat	17/01/21 1230 Sun	NORTHERN: START/TERMINATE PRESTON OR LANCASTER ROUTE OPEN TO MORECAMBE TPE: START/TERMINATE PRESTON OR LANCASTER AND OXENHOLME VT: START/TERMINATE PRESTON OR LANCASTER AND OXENHOLME RAIL REPLACEMENT TO OPERATE WORK CONTENT PLTR: BOLTON-LE-SANDS UM 4m 29ch to 4m 40ch	
P2020/2736036	NW5021 NW7021	Ashton Moss North Jn	Stalybridge Jn	All Lines	Possession	17/01/21 0040 Sun	18/01/21 0415 Mon		
P2020/2680567	NW6005 NW6007 NW7001 NW7021	Brewery Jn	Deal Street Jn	All Lines	Possession	17/01/21 0040 Sun	18/01/21 0415 Mon	IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS)	
		Deal Street Jn	Ordsall Lane Jn	All Lines	Possession	17/01/21 0040 Sun	18/01/21 0415 Mon	NO ACCESS TO MANCHESTER VICTORIA NO UNITS TO BE STABLED AT MANCHESTER VICTORIA	
		Manchester Victoria	Manchester Victoria East Jn	Bay Platforms 1 and 2	Possession	17/01/21 0040 Sun	18/01/21 0415 Mon	NORTHERN: SERVICES TO START/TERMINATE SALFORD CENTRAL/MOSTON/ROCHDALE	
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	17/01/21 0040 Sun	18/01/21 0415 Mon	TPE: DIVERT VIA GUIDE BRIDGE/START TERMINATE STALYBRIDGE FREIGHT: DIVERT	
P2020/2694775	NW8001	Brunswick	Hunts Cross West Jn	All Lines	Possession	17/01/21 0030 Sun	18/01/21 0500 Mon (29 hrs)	ROAD REPLACEMENT BUS SERVICE TO RUN BETWEEN HUNTS CROSS- LIVERPOOL CENTRAL WORK CONTENT: IP SIGNALLING: HUNTS CROSS LIFE EXTENSION (LOCS) St MICHEALS TO CRESSINGTON	

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2671336	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Dore Station Jn	Sheffield South Jn	Down Main	Possession	16/01/21 2340 Sat	17/01/21 0015 Sun	IP TRACK: CAT 11 PLTR 738 YDS HEELEY UP MAIN LINE TBC	W2020/6450771 C11 Rerail Resleeper Reballast - Trax 155m55ch and 158m20ch W2020/6635978
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	17/01/21 0015 Sun	17/01/21 0740 Sun	NWR24	C7 Reballast - Trax 153m72ch and 155m50ch
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	17/01/21 0015 Sun	17/01/21 0740 Sun	DONCASTER WORKS DELIVERY: S&C HEAVY REFURBISHMENT DORE STATION JN	
		Heeley	Heeley	Up Heeley loop	Possession	17/01/21 0015 Sun	18/01/21 0430 Mon	2340 SAT TO 0015 SUN DOWN LINE BLOCKED DORE TO SHEFFIELD FOR POSITIONING OF ENGINEERING TRAINS PRIOR TO WORK COMMENCING. 1N70 TO DIVERT VIA BARROW HILL AND WOODBURN JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE TO DRONFIELD.	
		Sheffield South Jn	Sheffield South Jn	Down Heeley Loop	Possession	17/01/21 0015 Sun	18/01/21 0430 Mon		
		Tapton Jn	Sheffield South Jn	Down Main Up Main	Possession	17/01/21 0015 Sun	17/01/21 0200 Sun	0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 MON	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	17/01/21 0200 Sun	17/01/21 0740 Sun	TRAINS DIVERTED VIA BARROW HILL AND BEIGHTON JN	
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	17/01/21 0200 Sun	17/01/21 0740 Sun	NO ACCESS TO/FROM HOPE VALLEY AT DORE STATION JN. NORTHERN LEEDS-NOTTINGHAM SERVICES TO TERMINATE AT SHEFFIELD WITH RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2 Platform 2c Platform 3 Platform 4 Platform 5 Platform 6 Platform 7 Platform 8 Washer Shunt Spur	Possession	17/01/21 0200 Sun	17/01/21 0740 Sun	RAIL REPLACEMENT BUS SERVICE TO OPERATE BETWEEN MANCHESTER AND SHEFFIELD FREIGHT SERVICES TO/FROM THE HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE JN AND HUDDERSFIELD OR HEBDEN BRIDGE AND BRIGHOUSE POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1N70 OVER THE DOWN MAIN LINE NORTHERN TRAINS SHUNTING OPERATIONS TO BE CARRIED OUT AT THE NORTH END OF THE STAITON AFTER 0740 SUN 0200 SUN TO 0740 SUN NO BOOKED TRAFFIC	
		Tapton Jn	Holmes Jn LC CCTV	Up Main Down Main	Possession	17/01/21 0200 Sun	17/01/21 0740 Sun		
		Wincobank Jn	Ecclesfield West Jn	Down Barnsley/Down Main Up Main/Up Barnsley	Possession	17/01/21 0200 Sun	17/01/21 0740 Sun	NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS BETWEEN 0200 - 0740 SUN ALL PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS PRIOR TO	

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2671336 Continued		Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	17/01/21 0200 Sun	17/01/21 0740 Sun	POSSESSION START TIME NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE BETWEEN 0200 - 0740 SUN	
			Nunnery Main Line Jn	Down Main Up Main	Possession	17/01/21 0200 Sun	17/01/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	17/01/21 0200 Sun	17/01/21 0740 Sun		
		Dore South Jn	Sheffield South Jn	Down Main Up Main	Possession	17/01/21 0740 Sun	18/01/21 0430 Mon		
		Dore Station Jn	Dore West Jn	Down Manchester Up	Possession	17/01/21 0740 Sun	18/01/21 0430 Mon		
P2020/2651388	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	18/01/21 2155 Mon	19/01/21 0555 Tue	HIGH OUTPUT PLTR TRS TAPTON TO UNSTONE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	W2020/5952745 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	18/01/21 2155 Mon	19/01/21 0555 Tue		

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2651389	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	19/01/21 2155 Tue	20/01/21 0555 Wed	HIGH OUTPUT PLTR TRS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/5952746 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	19/01/21 2155 Tue	20/01/21 0555 Wed	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2651390	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	20/01/21 2155 Wed	21/01/21 0555 Thu	HIGH OUTPUT PLTR TRS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/5952747 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	20/01/21 2155 Wed	21/01/21 0555 Thu	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2651391	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	21/01/21 2155 Thu	22/01/21 0555 Fri	HIGH OUTPUT PLTR TRS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/5952748 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	21/01/21 2155 Thu	22/01/21 0555 Fri	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2696841	NW9001 NW9017	Hazel Grove High Level Jn	Northenden Jn	Up & Down Cheadle	Possession	16/01/21 2330 Sat	17/01/21 2200 Sun	ACCESS ALIGNED WITH LNE WORKS AND P/2675998	
		New Mills South Jn	Hazel Grove East Jn	All Lines	Possession	16/01/21 2330 Sat	17/01/21 2200 Sun	NORTHERN: START/TERMINATE TBA TPE: START/TERMINATE SHEFFIELD EMT: START TERMINATE SHEFFIELD RAIL REPLACEMENT SERVICE TO OPERATE FREIGHT: TBA WORK CONTENT MAN DU: S&C HEAVY MAINTENANCE 208A/B 209 210 PTS - BV1000	
P2020/2675998	NW9001	Dore West Jn	New Mills South Jn	All Lines	Possession	16/01/21 2330 Sat	17/01/21 2200 Sun	ACCESS ALIGNED WITH LNE WORKS NORTHERN: START/TERMINATE TBA TPE: START/TERMINATE SHEFFIELD EMT: START TERMINATE SHEFFIELD RAIL REPLACEMENT SERVICE TO OPERATE FREIGHT: TBA WORK CONTENT WORKS DELIVERY: RAIL CHANGING TOTLEY TUNNEL/WEST ON UP & DOWN 155m 10ch to 160m 53ch MAN DU: S&C STONEBLOWING MAS	W2020/6498550 Rail Changing 154m55ch and 160m65ch

Week 43

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2692059	MD105	Hanslope North Jn	Mill Lane Jn (Northampton)	Down and Up Northampton	Possession	23/01/21 2355 Sat	25/01/21 0410 Mon (22 hrs)	2355 SAT TO 0410 MON TRAINS TO TRAVEL VIA WEEDON	
		Mill Lane Jn (Northampton)	Northampton	Up & Down Slow	Possession	24/01/21 0305 Sun	25/01/21 0410 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN MILTON KEYNES CENTRAL AND RUGBY VIA NORTHAMPTON. NO ACCESS DIRFT FROM NORTHAMPTON DIRECTION.	
		Northampton	Northampton	Down Platform Loop Up & Down Slow, Platform 1 Northampton Bays 4 & 5	Possession	24/01/21 0305 Sun	25/01/21 0410 Mon	0305 SUN TO 0410 MON NO ACCESS NORTHAMPTON STATION, KINGS HEATH DEPOT, RIVER SIDINGS, CASTLE YARD AND UP SIDINGS. NO TRAINS TO BE STABLED IN NORTHAMPTON PLATFORMS 1, 2 & 3. NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT STABLING.	
		Northampton North Jn	Mill Lane Jn (Northampton)	Down Goods Loop Reception Line	Possession	24/01/21 0305 Sun	25/01/21 0410 Mon		
		Northampton	Northampton	River Sidings	BLOCKED To A/C Electric Trains	24/01/21 0315 Sun	25/01/21 0410 Mon	0315 SUN TO 0410 MON STABLED AC TRACTION AT NORTHAMPTON BAYS 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND NORTHAMPTON UP SIDINGS TO HAVE PANTOGRAPHS LOWERED.	
		Northampton North Jn	Mill Lane Jn (Northampton)	Up Sidings	BLOCKED To A/C Electric Trains	24/01/21 0315 Sun	25/01/21 0410 Mon	Work Content - PLTR Dustan West (0410 finish agreed with WMT)	
P2020/2597335	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 4	Possession	03/01/21 1400 Sun	31/01/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 4 WORKS	
P2020/2717072	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 12	Possession	24/01/21 0800 Sun	14/03/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 12 WORKS	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2688323	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	24/01/21 2305 Sun	25/01/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	24/01/21 2305 Sun	25/01/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	24/01/21 2305 Sun	25/01/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	24/01/21 2305 Sun	25/01/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	24/01/21 2305 Sun	25/01/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	24/01/21 2305 Sun	25/01/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	24/01/21 2305 Sun	25/01/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	24/01/21 2305 Sun	25/01/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	24/01/21 2305 Sun	25/01/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	25/01/21 0040 Mon	25/01/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	25/01/21 0040 Mon	25/01/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	25/01/21 0040 Mon	25/01/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	25/01/21 0040 Mon	25/01/21 0445 Mon		
P2020/2673530	GW200 MD401	Wolvercot Jn	Heyford	Down and Up Cherwell Valley	Possession	23/01/21 2235 Sat	24/01/21 0935 Sun	NO SERVICES TO RUN. CHILTERN ECS TO DIVERT VIA BICESTER WORK = Kidlington Up (1100) - 51385417a BCS DCL 68m45ch-70m10ch Track HO BCS All Lines: 10hrs TSR: 90mph	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2678251	MD425	Whitlocks End	Bearley Jn	All Lines	Possession	24/01/21 0010 Sun	25/01/21 0600 Mon	Work Content: Earlswood Station Footbridge 31 renewal. TRAINS TO TERMINATE AT WHITLOCKS END RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN WHITLOCKS END AND STRATFORD UPON AVON	
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2677098	NW1001	Wigan North Jn	Farington Curve Jn	All Lines	Possession	23/01/21 2150 Sat	24/01/21 0810 Sun	Drainage: Leyland 2	
P2020/2676300	NW2015 NW6001 NW6007	Irwell Street Jn	Deal Street Jn	All Lines	Possession	24/01/21 0050 Sun	24/01/21 1250 Sun	ROUTE TO BE AVAILABLE TO/FROM NW6004 AFTER 0900 SUN NORTHERN: START/TERMINATE MANCHESTER VICTORIA AND MANCHESTER OXFORD ROAD TPE ANGLO SCOT: START/TERMINATE MANCHESTER VICTORIA WORK CONTENT MAN DU: ORDSALL LANE JN S&C TAMPING	
		Ordsall Lane Jn	Deal Street Jn	All Lines	Possession	24/01/21 0050 Sun	24/01/21 1250 Sun		
		Water Street Jn	Windsor Bridge South Jn	All Lines	Possession	24/01/21 0050 Sun	24/01/21 1250 Sun		
		Water Street Jn	Deal Street Jn	All Lines	Possession	24/01/21 0050 Sun	24/01/21 1250 Sun		
P2020/2676407	NW2015	Earlestown West Jn	Huyton Jn	Down and Up Chat Moss	Possession	24/01/21 0015 Sun	25/01/21 0500 Mon	NORTHERN: START/TERMINATE NEWTON-LE-WILLOWS TPE: START/TERMINATE MANCHESTER VICTORIA FREIGHT: DIVERT VIA EDGE HILL RR WORK CONTENT IP CIVILS DRAINAGE	
P2020/2676428	NW4005 NW4007	Kirkham North Jn	Blackpool South	All Lines	Possession	23/01/21 2350 Sat	25/01/21 0450 Mon	NORTHERN: START/TERMINATE PRESTON RAIL REPLACEMENT TO OPERATE	
		Salwick	Layton	All Lines	Possession	24/01/21 0130 Sun	25/01/21 0450 Mon	WORK CONTENT: IP SIGNALLING MOSS SIDE LC L&C DU S&C TAMPING AT KIRKHAM	
P2020/2676436	NW6009	Wigan Wallgate Jn	Southport	All Lines	Possession	23/01/21 0025 Sat	25/01/21 0540 Mon	NORTHERN: START/TERMINATE WIGAN WALLGATE. RAIL REPLACEMENT TO OPERATE WORK CONTENT PLTR: HOSCAR DM 25m 15ch to 26m 18ch	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2676317	NW8001	Hunts Cross West Jn	Sandhills	All Lines	Possession	24/01/21 0030 Sun	25/01/21 0500 Mon (29 hrs)	ROAD REPLACEMENT BUS SERVICE TO RUN BETWEEN HUNTS CROSS-SANDHILLS. WORK CONTENT: LIV DU: S&C TAMP (LIVERPOOL CENTRAL) IP SIGNALLING: HUNTS CROSS LIFE EXTENSION (LOCS) St MICHEALS TO CRESSINGTON	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2679128	LN3201 LN736 LN750 LN804 LN806 LN807 LN808 LN868 NW9001	Dore Station Jn	Sheffield South Jn	Down Main	Possession	23/01/21 2340 Sat	24/01/21 0015 Sun	IP TRACK: CAT 11 PLTR 738 YDS HEELEY UP MAIN LINE TBC	W2020/6523699 C11 Rerail Resleeper Reballast - Trax
		Clay Cross North Jn	Sheffield South Jn	Down Main Up Main	Possession	24/01/21 0015 Sun	24/01/21 0200 Sun	NWR24	155m55ch and 158m20ch W2020/6635979
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	24/01/21 0015 Sun	24/01/21 0740 Sun	DONCASTER WORKS DELIVERY: S&C HEAVY REFURBISHMENT DORE STATION JN	C7 Reballast - Trax 153m72ch and 155m50ch
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	24/01/21 0015 Sun	24/01/21 0740 Sun	2340 SAT TO 0015 SUN DOWN LINE BLOCKED DORE TO SHEFFIELD FOR POSITIONING OF ENGINEERING TRAINS PRIOR TO WORK COMMENCING. 1N70 TO DIVERT VIA BARROW HILL AND WOODBURN JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE TO DRONFIELD.	
		Heeley	Heeley	Up Heeley loop	Possession	24/01/21 0015 Sun	25/01/21 0430 Mon		
		Sheffield South Jn	Sheffield South Jn	Down Heeley Loop	Possession	24/01/21 0015 Sun	25/01/21 0430 Mon	0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 MON	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	24/01/21 0200 Sun	24/01/21 0740 Sun	TRAINS DIVERTED VIA BARROW HILL AND BEIGHTON JN	
		Clay Cross North Jn	Holmes Jn LC CCTV	Up Main Down Main	Possession	24/01/21 0200 Sun	24/01/21 0740 Sun	NO ACCESS TO/FROM HOPE VALLEY AT DORE STATION JN.	
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	24/01/21 0200 Sun	24/01/21 0740 Sun	NORTHERN LEEDS-NOTTINGHAM SERVICES TO TERMINATE AT SHEFFIELD WITH RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2 Platform 2c Platform 3 Platform 4 Platform 5 Platform 6 Platform 7 Platform 8 Washer Shunt Spur	Possession	24/01/21 0200 Sun	24/01/21 0740 Sun	RAIL REPLACEMENT BUS SERVICE TO OPERATE BETWEEN MANCHESTER AND SHEFFIELD FREIGHT SERVICES TO/FROM THE HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE JN AND HUDDERSFIELD OR HEBDEN BRIDGE AND BRIGHOUSE POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1N70 OVER THE DOWN MAIN LINE NORTHERN TRAINS SHUNTING OPERATIONS TO BE CARRIED OUT AT THE NORTH END OF THE STAITON AFTER 0740 SUN 0200 SUN TO 0740 SUN NO BOOKED TRAFFIC NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS BETWEEN 0200 - 0740 SUN	
		Wincobank Jn	Ecclesfield West Jn	Down Barnsley/Down Main Up Main/Up Barnsley	Possession	24/01/21 0200 Sun	24/01/21 0740 Sun	ALL PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS PRIOR TO	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2679128 Continued		Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	24/01/21 0200 Sun	24/01/21 0740 Sun	POSSESSION START TIME NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE BETWEEN 0200 - 0740 SUN	
			Nunnery Main Line Jn	Down Main Up Main	Possession	24/01/21 0200 Sun	24/01/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	24/01/21 0200 Sun	24/01/21 0740 Sun		
		Dore South Jn	Sheffield South Jn	Down Main Up Main	Possession	24/01/21 0740 Sun	25/01/21 0430 Mon		
		Dore Station Jn	Dore West Jn	Down Manchester Up	Possession	24/01/21 0740 Sun	25/01/21 0430 Mon		
P2020/2651392	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	25/01/21 2155 Mon	26/01/21 0555 Tue	HIGH OUTPUT PLTR TRS TAPTON TO UNSTONE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	W2020/5952749 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	25/01/21 2155 Mon	26/01/21 0555 Tue		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2651393	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	26/01/21 2155 Tue	27/01/21 0555 Wed	HIGH OUTPUT PLTR TRS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/5952750 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	26/01/21 2155 Tue	27/01/21 0555 Wed	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2651394	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	27/01/21 2155 Wed	28/01/21 0555 Thu	HIGH OUTPUT PLTR TRS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/5952751 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	27/01/21 2155 Wed	28/01/21 0555 Thu	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2651395	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	28/01/21 2155 Thu	29/01/21 0555 Fri	HIGH OUTPUT PLTR TRS TAPTON TO UNSTONE DOWN MAIN LINE	W2020/5952752 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	28/01/21 2155 Thu	29/01/21 0555 Fri	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2676010	NW9001 NW9003 NW9005	Chinley North Jn	Peak Forest South SB	All Lines	Possession	23/01/21 2330 Sat	24/01/21 2200 Sun	ACCESS ALIGNED WITH LNE WORKS NORTHERN: START/TERMINATE TBA TPE: START/TERMINATE SHEFFIELD EMT: START TERMINATE SHEFFIELD RAIL REPLACEMENT SERVICE TO OPERATE	W2020/6498551 Rail Changing 154m55ch and 160m65ch
		Chinley South Jn	Chinley East Jn	All Lines	Possession	23/01/21 2330 Sat	24/01/21 2200 Sun	FREIGHT: TBA	
		Dore West Jn	New Mills South Jn	All Lines	Possession	23/01/21 2330 Sat	24/01/21 2200 Sun	WORK CONTENT WORKS DELIVERY: RAIL CHANGING TOTLEY TUNNEL/WEST ON UP & DOWN 155m 10ch to 160m 53ch MAN DU: S&C TAMPING MAS,CYC,CNB1	
P2020/2696428	NW9007	New Mills South Jn	Brinnington	All Lines	Possession	24/01/21 0010 Sun	24/01/21 2300 Sun	ACCESS ALIGNED WITH P2676010 NORTHERN: START/TERMINATE TBA TPE: START/TERMINATE SHEFFIELD EMT: START TERMINATE SHEFFIELD RAIL REPLACEMENT SERVICE TO OPERATE FREIGHT: TBA WORK CONTENT MAN DU: ROMILEY JN AND BB1000's ALL CROSSINGS	

Week 44

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2693732	MD101	Drayton Road Junction	Denbigh Hall North Jn	Down and Up Slow	Possession	30/01/21 2000 Sat	31/01/21 1200 Sun (16 hrs)	2000 SAT TO 1200 SUN TRAINS TO TRAVEL OVER FAST LINES	
		Drayton Road Junction	Denbigh Hall North Jn	Down and Up Fast	Possession	31/01/21 0130 Sun	31/01/21 0615 Sun (5 hrs)	Work Content - PLTR - Cheneys Walk	
P2020/2693733	MD101	Drayton Road Junction	Denbigh Hall North Jn	Down and Up Slow	Possession	31/01/21 2100 Sun	01/02/21 0600 Mon (9 hrs)	2100 SUN TO 0600 MON TRAINS TO TRAVEL OVER FAST LINES Work Content - PLTR - Cheneys Walk follow up	
P2020/2699783	EA1360 LN3219 LN3222 MD170 MD701	Acton Canal Wharf Jn	Territory Boundary (MD170 with Anglia)	Up & Down Acton Branch	Possession	30/01/21 2155 Sat	31/01/21 1900 Sun	IP Sig: NLL Recontrol Surveys	
		Dudding Hill Jn	Acton Wells Jn	Down and Up Cricklewood	Possession	30/01/21 2155 Sat	31/01/21 1900 Sun		
		Neasden Jn	Neasden South Jn	Up & Down Branch	Possession	30/01/21 2155 Sat	31/01/21 1900 Sun		
P2020/2597335	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 4	Possession	03/01/21 1400 Sun	31/01/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 4 WORKS	
P2020/2717072	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 12	Possession	24/01/21 0800 Sun	14/03/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 12 WORKS	
P2020/2597351	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 5 & Through Siding No. 1	Possession	31/01/21 1400 Sun	28/02/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 5 WORKS	

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2688324	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	31/01/21 2305 Sun	01/02/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	31/01/21 2305 Sun	01/02/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	31/01/21 2305 Sun	01/02/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	31/01/21 2305 Sun	01/02/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	31/01/21 2305 Sun	01/02/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	31/01/21 2305 Sun	01/02/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	31/01/21 2305 Sun	01/02/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	31/01/21 2305 Sun	01/02/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	31/01/21 2305 Sun	01/02/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	01/02/21 0040 Mon	01/02/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	01/02/21 0040 Mon	01/02/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	01/02/21 0040 Mon	01/02/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	01/02/21 0040 Mon	01/02/21 0445 Mon		
P2020/2673531	GW200 MD401	Wolvercot Jn	Heyford	Down and Up Cherwell Valley	Possession	30/01/21 2235 Sat	31/01/21 0935 Sun	NO SERVICES TO RUN. CHILTERN ECS TO DIVERT VIA BICESTER WORK = Kidlington Up (1100) - 51385417a BCS DCL 68m45ch-70m10ch Track HO BCS All Lines: 10hrs TSR: 90mph	

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2669500	MD701 MD705	Great Central Way Jn	South Ruislip	All Lines	Possession	30/01/21 0125 Sat	01/02/21 0500 Mon	<p>Work Content: Wembley Stadium Turnback siding - Track extension Saunderton Tunnel Drainage HS2 West Ruislip Spoil Conveyor Bridge Installation works Gerrards Cross Station Canopies Beaconsfield Platform Drainage</p> <p>ACCESS TO CHILTERN WEMBLEY DEPOT FROM THE SOUTH DIRECTION</p> <p>MET LINE TO BE OPEN</p> <p>CHILTERN SERVICES TO DIVERT</p> <p>RAIL REPLACEMENT SERVICE TO OPERATE</p>	
		South Ruislip	Princes Risborough	All Lines	Possession	30/01/21 0125 Sat	01/02/21 0500 Mon		
P2020/2680824	MD736 MD745	Bicester South Junction	Oxford Parkway	All Lines	Possession	31/01/21 0015 Sun	31/01/21 1630 Sun	Work Content: DU tamping Bicester London Road Level Crossing and S&C points ME951A&B	
		Gavray Junction	Temporary Buffer Stops	All Lines	Possession	31/01/21 0015 Sun	31/01/21 1630 Sun	<p>16 hours required - Road Closure of Level Crossing</p> <p>NO ACCESS TO BICESTER TOWN</p> <p>RAIL REPLACEMENT SERVICE TO OPERATE</p>	
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2677100	NW1001	Wigan North Jn	Farington Curve Jn	All Lines	Possession	30/01/21 2150 Sat	31/01/21 0810 Sun	Drainage: Leyland 2	
P2020/2676422	NW2015	Earlestown West Jn	Huyton Jn	Down and Up Chat Moss	Possession	31/01/21 0015 Sun	01/02/21 0500 Mon	<p>NORTHERN: START/TERMINATE NEWTON-LE-WILLOWS</p> <p>TPE: START/TERMINATE MANCHESTER VICTORIA</p> <p>FREIGHT: DIVERT VIA EDGE HILL RR</p> <p>WORK CONTENT</p> <p>IP CIVILS DRAINAGE</p>	
P2020/2676446	NW2027 NW8001 NW8007	Bootle Jn	Aintree EGF	Down and Up Goods	Possession	31/01/21 0030 Sun	01/02/21 0500 Mon (29 hrs)	MERSEYRAIL: START/TERMINATE AT SANDHILLS RAIL REPLACEMENT IN OPERATION.	
		Edge Lane Jn	Regent Road LC	All Lines	Possession	31/01/21 0030 Sun	31/01/21 1115 Sun (25 hrs)	WORK CONTENT: LIV DU S&C TAMP BOOTLE JN ML2062A/B-ML2063A/B-ML2064A/B	
		Sandhills Jn	Seaforth and Litherland	Down and Up	Possession	31/01/21 0030 Sun	01/02/21 0500 Mon (29 hrs)		

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2723613	NW3007	Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	05/02/21 2355 Fri	08/02/21 0700 Mon	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT BETWEEN WREXHAM GENERAL AND BIDSTON THROUGHOUT. ACCESS AVAILABVLE TO DEE MARSH STEEL WORKS BETWEEN 0700 AND 2115, MONDAY, TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY ONLY. POSSESSION AMENDED FROM NOVEMBER TO FEBRUARY BETWEEN VERSION 1 AND VERSION 2. work content: plain line track renewals at multiple sites	
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	08/02/21 0700 Mon	08/02/21 2115 Mon		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	08/02/21 2115 Mon	09/02/21 0700 Tue		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	09/02/21 0700 Tue	09/02/21 2115 Tue		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	09/02/21 2115 Tue	10/02/21 0700 Wed		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	10/02/21 0700 Wed	10/02/21 2115 Wed		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	10/02/21 2115 Wed	11/02/21 0700 Thu		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	11/02/21 0700 Thu	11/02/21 2115 Thu		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	11/02/21 2115 Thu	12/02/21 0700 Fri		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	12/02/21 0700 Fri	12/02/21 2115 Fri		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	12/02/21 2355 Fri	15/02/21 0700 Mon		
P2020/2673001	NW3007	Dee Marsh Jn (DM) SB	Dee Marsh Jn (DM) SB	All Lines	Affected	30/01/21 2350 Sat	01/02/21 0600 Mon	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT. NO ACCESS TO DEE MARSH STEEL WORKS. work content: power supply upgrade work.	
P2020/2676433	NW4007	Kirkham North Jn	Blackpool South	All Lines	Possession	30/01/21 2350 Sat	01/02/21 0450 Mon	NORTHERN: RAIL REPLACEMENT TO OPERATE WORK CONTENT: IP SIGNALLING MOSS SIDE LC	

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2582156	NW5015	Dinting South Jn	Dinting East Jn	All Lines	Possession	31/01/21 0030 Sun	01/02/21 0500 Mon	NORTHERN: SERVICES TO HADFIELD/GLOSSOP TO BE WITHDRAWN. TPE: ALL SERVICES TO BE DIVERTED VIA MCV AND ASHTON MOSS. WORK CONTENT WORKS DELIVERY (TRACK) - GUIDE BRIDGE PLTR	
		Dinting West Jn	Glossop	Down & Up Glossop	Possession	31/01/21 0030 Sun	01/02/21 0500 Mon		
		Hadfield	Ashburys East Jn	All Lines	Possession	31/01/21 0030 Sun	01/02/21 0500 Mon		
		Hyde Jn	Romiley Jn	All Lines	Possession	31/01/21 0030 Sun	01/02/21 0500 Mon		
		Stalybridge Jn	Guide Bridge West Jn	All Lines	Possession	31/01/21 0030 Sun	01/02/21 0500 Mon		
P2020/2696589	NW6001	Ordsall Lane Jn	Burnden Jn	All Lines	Possession	31/01/21 0030 Sun	31/01/21 1630 Sun	NORTHERN: START/TERMINATE MANCHESTER VICTORIA/ MANCHESTER OXFORD ROAD/BOLTON TPE ANGLO SCOT: RUN VIA WCML AND CHAT MOSS VICTORIA WORK CONTENT MAN DU: WINDSOR BRIDGE SOUTH AND NORTH JN TANDEM TAMPING/REPLACE IRON WORKS AND COMPONENTS.	
P2020/2676440	NW6009	Wigan Wallgate Jn	Southport	All Lines	Possession	30/01/21 0025 Sat	01/02/21 0540 Mon	NORTHERN: START/TERMINATE WIGAN WALLGATE. RAIL REPLACEMENT TO OPERATE WORK CONTENT PLTR: HOSCAR DM 25m 15ch to 26m 18ch	
P2020/2696401	NW7021	Stalybridge Jn	Diggle Jn SB	All Lines	Possession	31/01/21 0020 Sun	01/02/21 0515 Mon	TPE: ALL DIGGLE ROUTE SERVICES WITHDRAWN; MIA - MBR/NCL SERVICES TO DIVERT VIA CALDER VALLEY. NORTHERN: ALL SERVICES TO START/TERMINATE IN PL5 AT STALYBRIDGE. FREIGHT: DIVERSIONS VIA CALDER AND HOPE VALLEY. WORK CONTENT MANCHESTER DU - SUPER RED/POOR EIGHTH WORK -P/L TAMPING 8M 0ch - 15M 10ch	

Week 45

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2691897	MD105	Hanslope North Jn	Daventry North Jn	Down and Up Northampton	Possession	06/02/21 2355 Sat	08/02/21 0350 Mon (22 hrs)	2355 SAT TO 0350 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN MILTON KEYNES CENTRAL AND RUGBY VIA NORTHAMPTON. NO ACCESS DIRFT FROM NORTHAMPTON DIRECTION. 2355 SAT TO 0350 MON TRAINS TO TRAVEL VIA WEEDON 0305 SUN TO 0350 MON NO ACCESS NORTHAMPTON STATION, KINGS HEATH DEPOT, RIVER SIDINGS, CASTLE YARD AND UP SIDINGS. NO TRAINS TO BE STABLED IN NORTHAMPTON PLATFORMS 1, 2 & 3. NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT STABLING. 0315 SUN TO 0255 MON STABLED AC TRACTION AT NORTHAMPTON BAYS 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND NORTHAMPTON UP SIDINGS TO HAVE PANTOGRAPHS LOWERED. Work Content Maintenance PLTR - Church Brampton	
		Mill Lane Jn (Northampton)	Northampton	Up & Down Slow	Possession	07/02/21 0305 Sun	08/02/21 0350 Mon		
		Northampton	Northampton	Down Platform Loop Up & Down Slow, Platform 1 Northampton Bays 4 & 5	Possession	07/02/21 0305 Sun	08/02/21 0350 Mon		
		Northampton North Jn	Mill Lane Jn (Northampton)	Down Goods Loop Reception Line	Possession	07/02/21 0305 Sun	08/02/21 0350 Mon		
		Northampton	Northampton	River Sidings	BLOCKED To A/C Electric Trains	07/02/21 0315 Sun	08/02/21 0255 Mon		
		Northampton North Jn	Mill Lane Jn (Northampton)	Up Sidings	BLOCKED To A/C Electric Trains	07/02/21 0315 Sun	08/02/21 0255 Mon		
P2020/2717072	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 12	Possession	24/01/21 0800 Sun	14/03/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 12 WORKS	
P2020/2597351	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 5 & Through Siding No. 1	Possession	31/01/21 1400 Sun	28/02/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 5 WORKS	
P2020/2735686	MD315	Stechford Crossover GF	Aston South Jn	Down and Up Grand	Possession	07/02/21 0015 Sun	08/02/21 0120 Mon	AGREED INFORMALLY AT V1 EAS WORKSHOP IN DEC 2019, PUBLISHED IN V2 FOR FORMAL AGREEMENT	

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2696977	GW200 GW240 GW250 GW260 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	07/02/21 2230 Sun	08/02/21 0415 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	07/02/21 2230 Sun	08/02/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	07/02/21 2230 Sun	08/02/21 0515 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	07/02/21 2230 Sun	08/02/21 0515 Mon		
			Morris Cowley GF	Single	Possession	07/02/21 2230 Sun	08/02/21 0515 Mon		
		Oxford	Oxford	Platform 3	Possession	07/02/21 2230 Sun	08/02/21 0415 Mon		
				Platform 4	Possession	07/02/21 2230 Sun	08/02/21 0515 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	07/02/21 2230 Sun	08/02/21 0415 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	07/02/21 2230 Sun	08/02/21 0415 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	07/02/21 2230 Sun	08/02/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	07/02/21 2230 Sun	08/02/21 0515 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	08/02/21 0040 Mon	08/02/21 0415 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	08/02/21 0040 Mon	08/02/21 0415 Mon		
				Oxford Station North Jn	Oxford Bay Approach	Possession	08/02/21 0040 Mon		
		Oxford North Jn	Woodstock Road Jn	Down and Up Bletchley	Possession	08/02/21 0040 Mon	08/02/21 0415 Mon		
Chester Line Jn	Oxford	Down and Up Oxford	Possession	08/02/21 0415 Mon	08/02/21 0515 Mon				
Hinksey North	Oxford	Up Oxford Relief	Possession	08/02/21 0415 Mon	08/02/21 0515 Mon				

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2669462	MD501	Kingsbury Jn	Water Orton East Jn	All Lines	Possession	06/02/21 0001 Sat	08/02/21 0400 Mon	NO ACCESS TO KINGSBURY BRANCH JN 2315 SAT TO 0400 Mon	
		Kingsbury Jn	Whitacre Jn	All	Possession	06/02/21 1800 Sat	08/02/21 0400 Mon	1800 SAT to 0400 Mon - ECS MOVES TO/FROM CENTRAL RIVERS DEPOT TO DIVERT VIA ALREWAS, LICHFIELD CITY & ASTON	
		Tamworth (High Level)	Water Orton East Jn	All Lines	Possession	06/02/21 1800 Sat	08/02/21 0400 Mon	Work Content: HS2 Prep works at Curdworth Viaduct DBP2 Work Content: From 1800 Sat to 0400 Mon. Baggeridge PLTR	
P2020/2669710	MD501	Water Orton West Jn	Grand Jn	All Lines	Possession	06/02/21 1045 Sat	08/02/21 0430 Mon	Work Content: ONW CEMEX sidings & local Track renewal works XC SERVICES TO DIVERT VIA WICHNOR JN, LICHFIELD CITY, ERDINGTON, ASTON & PROOF HOUSE JN FREIGHT TO DIVERT VIA SUTTON PARK & WALSALL NO ACCESS TO LAWLEY STREET TERMINAL BETWEEN 1045 SAT & 0500 MON NO ACCESS TO FORMER SALTLEY DEPOT SIDING & EMR BETWEEN 1045 SAT AND 0500 MON	
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2677102	NW1001	Wigan North Jn	Farington Curve Jn	All Lines	Possession	06/02/21 2150 Sat	07/02/21 0810 Sun	Drainage: Leyland 2	
P2020/2670826	GW731 GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	07/02/21 2205 Sun	08/02/21 0455 Mon	AMENDED TRAIN PLAN WITH REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN SHREWSBURY AND CREWE. FREIGHT SERVICES DIVERTED VIA WREXHAM OR WCML OR RETIMED TO RUN BEFORE OR AFTER POSSESSION. work content: maintenance	

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2723613	NW3007	Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	05/02/21 2355 Fri	08/02/21 0700 Mon	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT BETWEEN WREXHAM GENERAL AND BIDSTON THROUGHOUT. ACCESS AVAILABVLE TO DEE MARSH STEEL WORKS BETWEEN 0700 AND 2115, MONDAY, TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY ONLY. POSSESSION AMENDED FROM NOVEMBER TO FEBRUARY BETWEEN VERSION 1 AND VERSION 2. work content: plain line track renewals at multiple sites	
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	08/02/21 0700 Mon	08/02/21 2115 Mon		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	08/02/21 2115 Mon	09/02/21 0700 Tue		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	09/02/21 0700 Tue	09/02/21 2115 Tue		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	09/02/21 2115 Tue	10/02/21 0700 Wed		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	10/02/21 0700 Wed	10/02/21 2115 Wed		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	10/02/21 2115 Wed	11/02/21 0700 Thu		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	11/02/21 0700 Thu	11/02/21 2115 Thu		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	11/02/21 2115 Thu	12/02/21 0700 Fri		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	12/02/21 0700 Fri	12/02/21 2115 Fri		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	12/02/21 2355 Fri	15/02/21 0700 Mon		
P2020/2677711	NW4005	Kirkham North Jn	Blackpool North	All Lines	Possession	07/02/21 0200 Sun	08/02/21 0450 Mon	TRAINS TO START/TERMINATE KIRKHAM & WESHAM/PRESTON. RAIL REPLACEMENT TO OPERATE ROUTE TO BLACKPOLL SOUTH TO REMAIN OPEN WORK CONTENT: L&C DU S&C TAMPING BLACKPOOL NORTH	
P2020/2676882	NW4033	Ulverston	Grange-over-Sands	Down Up	Possession	07/02/21 0015 Sun	08/02/21 0410 Mon	NORTHERN: START/TERMINATE GRANGE-OVER-SANDS RAIL REPLACEMENT SERVICE TO OPERATE WORK CONTENT: WRAYSHOLME LC IP SIGNALLING 12m 42ch	

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2541432	NW5015	Dinting South Jn	Dinting East Jn	All Lines	Possession	07/02/21 0030 Sun	08/02/21 0500 Mon	NORTHERN: SERVICES TO HADFIELD/GLOSSOP TO BE WITHDRAWN. TPE: SERVICES TO BE DIVERTED VIA MCV AND ASHTON MOSS. WORK CONTENT MANCHESTER MAINTENANCE - HYDE JN HEAVY PTS MAINTENANCE/REFURB WORKS DELIVERY (TRACK) - GUIDE BRIDGE PLTR	
		Dinting West Jn	Glossop	Down & Up Glossop	Possession	07/02/21 0030 Sun	08/02/21 0500 Mon		
		Hadfield	Ashburys East Jn	All Lines	Possession	07/02/21 0030 Sun	08/02/21 0500 Mon		
		Hyde Jn	Romiley Jn	All Lines	Possession	07/02/21 0030 Sun	08/02/21 0500 Mon		
		Stalybridge Jn	Guide Bridge West Jn	All Lines	Possession	07/02/21 0030 Sun	08/02/21 0500 Mon		
P2020/2677160	NW8003 NW8011 NW8013	Birkenhead North	Birkenhead Nth (via the loop)	All Lines	Possession	06/02/21 0030 Sat	08/02/21 0500 Mon	MERSEYRAIL: START/TERMINATE BIRKENHEAD NORTH AND CENTRAL. RAIL REPLACEMENT SERVICE TO OPERATE.	
		Canning Street Jn	Birkenhead Central	All Lines	Possession	06/02/21 0030 Sat	08/02/21 0500 Mon	WORK CONTENT PLTR: ARTHUR ST UM 2m 40ch to 2m 73ch	
		Paradise Jn	James Street	Stock Interchange/Holding Line	Possession	06/02/21 0030 Sat	08/02/21 0500 Mon	WORKS DELIVERY: MANN ISLAND S&C ML2532-ML2533A/B PTS	
P2020/2651396	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	08/02/21 2155 Mon	08/02/21 2215 Mon	HIGH OUTPUT PLTR TRS CHESTERFIELD TO UNSTONE DOWN MAIN LINE **WORKSITE EXTENDED AT 2215 INTO CHESTERFIELD 146M 30CH** TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD XC 1M00 TO RUN VIA EREWASH LINES TO CLAY CROSS NORTH AND REPLATFOMED TO 3 AT CHESTERFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	W2020/5953132 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	08/02/21 2155 Mon	09/02/21 0555 Tue		
		Chesterfield South Jn	Dore Station Jn	Down Main Up Main	Possession	08/02/21 2215 Mon	09/02/21 0555 Tue		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2687916	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	09/02/21 2155 Tue	09/02/21 2215 Tue	HIGH OUTPUT PLTR TRS CHESTERFIELD TO UNSTONE DOWN MAIN LINE **WORKSITE EXTENDED AT 2215 INTO CHESTERFIELD 146M 30CH**	W2020/5953153 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	09/02/21 2155 Tue	10/02/21 0555 Wed	TRAINS DIVERTED VIA BARROW HILL.	
		Chesterfield South Jn	Dore Station Jn	Down Main Up Main	Possession	09/02/21 2215 Tue	10/02/21 0555 Wed	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD XC 1M00 TO RUN VIA EREWASH LINES TO CLAY CROSS NORTH AND REPLATFORMED TO 3 AT CHESTERFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2687917	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	10/02/21 2155 Wed	10/02/21 2215 Wed	HIGH OUTPUT PLTR TRS CHESTERFIELD TO UNSTONE DOWN MAIN LINE **WORKSITE EXTENDED AT 2215 INTO CHESTERFIELD 146M 30CH**	W2020/5953154 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	10/02/21 2155 Wed	11/02/21 0555 Thu	TRAINS DIVERTED VIA BARROW HILL.	
		Chesterfield South Jn	Dore Station Jn	Down Main Up Main	Possession	10/02/21 2215 Wed	11/02/21 0555 Thu	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD XC 1M00 TO RUN VIA EREWASH LINES TO CLAY CROSS NORTH AND REPLATFORMED TO 3 AT CHESTERFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVIE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2687918	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	11/02/21 2155 Thu	11/02/21 2215 Thu	HIGH OUTPUT PLTR TRS CHESTERFIELD TO UNSTONE DOWN MAIN LINE **WORKSITE EXTENDED AT 2215 INTO CHESTERFIELD 146M 30CH**	W2020/5953155 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	11/02/21 2155 Thu	12/02/21 0555 Fri	TRAINS DIVERTED VIA BARROW HILL.	
		Chesterfield South Jn	Dore Station Jn	Down Main Up Main	Possession	11/02/21 2215 Thu	12/02/21 0555 Fri	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD XC 1M00 TO RUN VIA EREWASH LINES TO CLAY CROSS NORTH AND REPLATFORMED TO 3 AT CHESTERFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVIE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 46

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2678867	MD120	Camden Jn	Watford Junction	Down and Up DC Electric	Possession	14/02/21 0245 Sun	15/02/21 0500 Mon	LONDON OVERGROUND NO DC SERVICES ALL DAY SUN Work Content : PLTR - South Hampstead 1 in 13 maintenance strategy	
P2020/2717072	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 12	Possession	24/01/21 0800 Sun	14/03/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 12 WORKS	
P2020/2597351	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 5 & Through Siding No. 1	Possession	31/01/21 1400 Sun	28/02/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 5 WORKS	
P2020/2735687	MD315	Stechford Crossover GF	Aston South Jn	Down and Up Grand	Possession	14/02/21 0015 Sun	15/02/21 0120 Mon	AGREED INFORMALLY AT V1 EAS WORKSHOP IN DEC 2019, PUBLISHED IN V2 FOR FORMAL AGREEMENT	

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2688331	GW200	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	14/02/21 2305 Sun	15/02/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
	GW240	Hinksey North	Oxford	Up Oxford Relief	Possession	14/02/21 2305 Sun	15/02/21 0040 Mon		
	GW250	Hinksey South	Hinksey North	No.1 Reception	Possession	14/02/21 2305 Sun	15/02/21 0445 Mon		
	GW277	Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	14/02/21 2305 Sun	15/02/21 0445 Mon		
	GW310	Oxford	Oxford	Platforms 3 and 4	Possession	14/02/21 2305 Sun	15/02/21 0445 Mon		
	MD401		Oxford North Jn	Down Oxford Turnback Line	Possession	14/02/21 2305 Sun	15/02/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	14/02/21 2305 Sun	15/02/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	14/02/21 2305 Sun	15/02/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	14/02/21 2305 Sun	15/02/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	15/02/21 0040 Mon	15/02/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	15/02/21 0040 Mon	15/02/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	15/02/21 0040 Mon	15/02/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	15/02/21 0040 Mon	15/02/21 0445 Mon		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2675889	MD501 MD545 MD555	Kingsbury Jn	Water Orton East Jn	All Lines	Possession	13/02/21 0001 Sat	13/02/21 2315 Sat	NO ACCESS TO KINGSBURY BRANCH JN 2315 SAT TO 0400 MON	
		Arley Tunnel	Water Orton East Jn	All Lines	Possession	13/02/21 2315 Sat	15/02/21 0400 Mon	2315 SAT to 0400 MON - ECS MOVES TO/FROM CENTRAL RIVERS DEPOT TO DIVERT VIA ALREWAS, LICHFIELD CITY & ASTON	
		Kingsbury Jn	Whitacre Jn	All	Possession	13/02/21 2315 Sat	15/02/21 0400 Mon	XC TRAINS TO TERMINATE AT NUNEATON. ROAD REPLACEMENT SERVICE TO OPERATE	
		Tamworth (High Level)	Water Orton East Jn	All Lines	Possession	13/02/21 2315 Sat	15/02/21 0400 Mon	NO ACCESS TO HAMS HALL BETWEEN 2315 SAT AND 0400 MON Work Content: HS2 Prep works at Curdworth Viaduct DBP2 Work Content: PLTR - Coleshill Road	
P2020/2669723	MD501	Water Orton West Jn	Grand Jn	Down Derby Goods	Possession	13/02/21 0700 Sat	13/02/21 1045 Sat	Work Content: ONW CEMEX sidings & local Track renewal works - Removal of WP803A pts, scrapping out of tracks, welding and stressing	
			Landor Street Jn	Down Derby Fast Up Derby Fast	Possession	13/02/21 0700 Sat	13/02/21 1045 Sat	XC SERVICES TO DIVERT VIA WICHNOR JN, LICHFIELD CITY, ERDINGTON, ASTON & PROOF HOUSE JN	
		Water Orton West Jn	Grand Jn	All Lines	Possession	13/02/21 1045 Sat	15/02/21 0430 Mon	FREIGHT TO DIVERT VIA SUTTON PARK & WALSALL NO ACCESS TO LAWLEY STREET TERMINAL BETWEEN 1045 SAT & 0430 MON UP & DOWN DERBY SLOW OPEN TO TRAFFIC UNTIL 1045 SAT TO FACILITATE TRAIN MOVEMENTS INTO AND OUT OF LAWLEY FREIGHTLINER TERMINAL NO ACCESS TO FORMER SALTLEY DEPOT SIDING & EMR BETWEEN 0700 SAT AND 0500 MON	
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2723613	NW3007	Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	05/02/21 2355 Fri	08/02/21 0700 Mon	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT BETWEEN WREXHAM GENERAL AND BIDSTON THROUGHOUT. ACCESS AVAILABVLE TO DEE MARSH STEEL WORKS BETWEEN 0700 AND 2115, MONDAY, TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY ONLY. POSSESSION AMENDED FROM NOVEMBER TO FEBRUARY BETWEEN VERSION 1 AND VERSION 2. work content: plain line track renewals at multiple sites	
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	08/02/21 0700 Mon	08/02/21 2115 Mon		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	08/02/21 2115 Mon	09/02/21 0700 Tue		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	09/02/21 0700 Tue	09/02/21 2115 Tue		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	09/02/21 2115 Tue	10/02/21 0700 Wed		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	10/02/21 0700 Wed	10/02/21 2115 Wed		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	10/02/21 2115 Wed	11/02/21 0700 Thu		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	11/02/21 0700 Thu	11/02/21 2115 Thu		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	11/02/21 2115 Thu	12/02/21 0700 Fri		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	12/02/21 0700 Fri	12/02/21 2115 Fri		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	12/02/21 2355 Fri	15/02/21 0700 Mon		
P2020/2676963	NW3013	Ellesmere Port	Helsby Jn	Down Main/Down Hooton	Possession	19/02/21 2355 Fri	01/03/21 0500 Mon	NORTHERN - RAIL REPLACEMENT SERVICE TO OPERATE FREIGHT - NO ACCESS TO ELLESMERE PORT NO ACCESS TO ELTON SIDINGS WORK CONTENT: IP SIGNALLING INCE & ELTON 6m 20c to 7m 20c LEVEL CROSSING WORK.	
		Helsby Jn	Ellesmere Port	Up Hooton/Up Main	Possession	19/02/21 2355 Fri	01/03/21 0500 Mon		
P2020/2676891	NW4033	Ulverston	Grange-over-Sands	Down Up	Possession	14/02/21 0015 Sun	15/02/21 0410 Mon	NORTHERN: START/TERMINATE GRANGE-OVER-SANDS RAIL REPLACEMENT SERVICE TO OPERATE WORK CONTENT: WRAYSHOLME LC IP SIGNALLING 12m 42ch	
P2020/2736039	NW5021 NW7021	Ashton Moss North Jn	Stalybridge Jn	All Lines	Possession	14/02/21 0040 Sun	15/02/21 0415 Mon		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2680568	NW6005 NW6007 NW7001 NW7021	Brewery Jn	Deal Street Jn	All Lines	Possession	14/02/21 0040 Sun	15/02/21 0415 Mon	IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS)	
		Deal Street Jn	Ordsall Lane Jn	All Lines	Possession	14/02/21 0040 Sun	15/02/21 0415 Mon	NO ACCESS TO MANCHESTER VICTORIA NO UNITS TO BE STABLED AT MANCHESTER VICTORIA	
		Manchester Victoria	Manchester Victoria East Jn	Bay Platforms 1 and 2	Possession	14/02/21 0040 Sun	15/02/21 0415 Mon	NORTHERN: SERVICES TO START/TERMINATE SALFORD CENTRAL/MOSTON/ROCHDALE	
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	14/02/21 0040 Sun	15/02/21 0415 Mon	TPE: DIVERT VIA GUIDE BRIDGE/START TERMINATE STALYBRIDGE FREIGHT: DIVERT	
P2020/2696833	NW6005 NW6007 NW7001 NW7021	Brewery Jn	Moston	All Lines	Possession	14/02/21 0040 Sun	15/02/21 0415 Mon	MAN DU: NEWTON HEATH-THORPES BRIDGE TANDEM TAMPING/REPLACING IRON WORKS AND COMPONENTS NO ACCESS/EGRESS NEWTON HEATH TMD NORTHERN: SERVICES TO START/TERMINATE SALFORD CENTRAL/MOSTON/ROCHDALE TPE: DIVERT VIA GUIDE BRIDGE/START TERMINATE STALYBRIDGE FREIGHT: DIVERT	
P2020/2677034	NW6009 NW6013	Windsor Bridge North Jn	Crow Nest Jn	All Lines	Possession	20/02/21 0015 Sat	21/02/21 0025 Sun (6 hrs)	NORTHERN: DIVERT VIA BOLTON RAIL REPLACEMENT TO OPERATE	
		Lostock Jn	Crow Nest Jn	All Lines	Possession	21/02/21 0025 Sun	21/02/21 1625 Sun (6 hrs)	WORK CONTENT: IP CIVILS: SHAKERLEY LANE 10m 0c to 11m 0c (BR 62)	
		Windsor Bridge North Jn	Hindley	All Lines	Possession	21/02/21 0025 Sun	21/02/21 1625 Sun (6 hrs)	MAN DU: S&C TAMPING CROW NEST JN (12 HRS extended to 14 hrs at request of DU at V1)	
		Windsor Bridge North Jn	Crow Nest Jn	All Lines	Possession	21/02/21 1425 Sun	22/02/21 0535 Mon (6 hrs)		
P2020/2677175	NW7007 NW8005	Ormskirk	Rufford	All Lines	Possession	13/02/21 0030 Sat	15/02/21 0500 Mon	WORK CONTENT PLTR: AINTREE UM 4m 60ch and 5m 10ch.	
		Walton Jn	Ormskirk	All Lines	Possession	13/02/21 0030 Sat	15/02/21 0500 Mon		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2685373	LN3201 LN804 LN807 NW9001	Chesterfield South Jn	Dore Station Jn	Down Main Up Main	Possession	13/02/21 0005 Sat	13/02/21 0500 Sat	HIGH OUTPUT PLTR TRS - FRIDAY NIGHT SPATE TAMP TAPTON TO UNSTONE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL	W2020/6604433 Follow Up Tamping 146m40ch and 151m45ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	13/02/21 0005 Sat	13/02/21 0500 Sat		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2683165	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	14/02/21 0015 Sun	14/02/21 0200 Sun	EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT DOWN HEELEY TBC	W2020/6594405 Prep for RDT 156m60ch and 158m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	14/02/21 0015 Sun	14/02/21 0740 Sun	NWR24	
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	14/02/21 0015 Sun	14/02/21 0740 Sun	SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE KEPT CLEAR OF STABLED UNITS DOWN STATION SIDINGS TO BE KEPT CLEAR OF STABLED UNITS	
		Heeley	Heeley	Up Heeley loop	Possession	14/02/21 0015 Sun	14/02/21 0740 Sun	NO ACCESS TO PLATFORMS 2C AND 7 NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Sheffield South Jn	Sheffield North Jn	Platform 2 Platform 5	Possession	14/02/21 0015 Sun	14/02/21 0740 Sun	NORTHERN TRAINS SHUNTING OPERATIONS IN SHEFFIELD STATION TO BE CARRIED OUT AT THE NORTH END OF THE STATION	
			Sheffield South Jn	Down Heeley Loop	Possession	14/02/21 0015 Sun	14/02/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Washer Shunt Spur	Sidings Possession	14/02/21 0015 Sun	14/02/21 0740 Sun	0200 SUN TO 0740 SUN NO BOOKED TRAFFIC NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	14/02/21 0200 Sun	14/02/21 0740 Sun		
		Chesterfield South Jn	Holmes Jn LC CCTV	Down Main Up Main	Possession	14/02/21 0200 Sun	14/02/21 0740 Sun		
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	14/02/21 0200 Sun	14/02/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2c Platform 3 Platform 4 Platform 6 Platform 7 Platform 8	Possession	14/02/21 0200 Sun	14/02/21 0740 Sun		
		Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	14/02/21 0200 Sun	14/02/21 0740 Sun		
			Nunnery Main Line Jn	Down Main Up Main	Possession	14/02/21 0200 Sun	14/02/21 0740 Sun		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2683165 Continued		Sheffield South Jn	Sheffield North Jn	Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	14/02/21 0200 Sun	14/02/21 0740 Sun		
P2020/2683161	LN3201 LN804 LN807 LN808 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	16/02/21 0005 Tue	16/02/21 0505 Tue	**SECTION 5 WEEK** EAST BANK TUNNEL CAT11 PLTR PREP DOWN HEELEY	W2020/6594406 Prep for RDT 156m60ch and 158m40ch W2020/6362570 Follow-Up Work 155m55ch and 158m20ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	16/02/21 0005 Tue	16/02/21 0505 Tue	TBC NWR24	
		Dore Station Jn	Sheffield South Jn	Down Heeley Loop Up Heeley loop	Possession	16/02/21 0005 Tue	16/02/21 0505 Tue	HEELEY PLTR FOLLOW UP WORK UP HEELEY UID 124252 NWR24	
			Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	16/02/21 0005 Tue	16/02/21 0505 Tue	SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE KEPT CLEAR OF STABLED UNITS DOWN STATION SIDINGS TO BE KEPT CLEAR OF STABLED UNITS NO ACCESS TO PLATFORMS 2C AND 7 NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Sheffield South Jn	Sheffield North Jn	Platform 5 Platform 2	Possession	16/02/21 0005 Tue	16/02/21 0505 Tue		
		Chesterfield South Jn	Chesterfield	Chesterfield Down Sidings	Sidings Possession	16/02/21 0005 Tue	16/02/21 0505 Tue		
		Sheffield South Jn	Sheffield North Jn	Washer Shunt Spur Down Station Sidings	Sidings Possession	16/02/21 0005 Tue	16/02/21 0505 Tue	TRAIN TO TRAVEL OVER EREWASH LINES BETWEEN CLAY CROSS NORTH JN AND TAPTON JN AND DIVERT VIA BARROW HILL TRAINS TO/FROM THE HOPE DIRECTION DIVERTED VIA DIGGLE JN AND HUDDERSFIELD OR HEBDEN BRIDGE AND BRIGHOUSE NO ACCESS TO PLATFORMS 1 & 2 AT CHESTERFIELD THROUGHOUT	

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2683164	LN3201 LN804 LN807 LN808 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	17/02/21 0005 Wed	17/02/21 0505 Wed	**SECTION 5 WEEK** EAST BANK TUNNEL CAT11 PLTR PREP DOWN HEELEY	W2020/6594408 Prep for RDT 156m60ch and 158m40ch W2020/6450765 Preparatory Work 155m55ch and 158m20ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	17/02/21 0005 Wed	17/02/21 0505 Wed	TBC NWR24	
		Dore Station Jn	Sheffield South Jn	Down Heeley Loop Up Heeley loop	Possession	17/02/21 0005 Wed	17/02/21 0505 Wed	HEELEY PLTR FOLLOW UP WORK UP HEELEY UID 124252 NWR24	
			Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	17/02/21 0005 Wed	17/02/21 0505 Wed	SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE KEPT CLEAR OF STABLED UNITS DOWN STATION SIDINGS TO BE KEPT CLEAR OF STABLED UNITS NO ACCESS TO PLATFORMS 2C AND 7 NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Sheffield South Jn	Sheffield North Jn	Platform 5 Platform 2	Possession	17/02/21 0005 Wed	17/02/21 0505 Wed	NO ACCESS TO PLATFORMS 2C AND 7 NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Chesterfield South Jn	Chesterfield	Chesterfield Down Sidings	Sidings Possession	17/02/21 0005 Wed	17/02/21 0505 Wed	TRAIN TO TRAVEL OVER EREWASH LINES BETWEEN CLAY CROSS NORTH JN AND TAPTON JN AND DIVERT VIA BARROW HILL	
		Sheffield South Jn	Sheffield North Jn	Washer Shunt Spur Down Station Sidings	Sidings Possession	17/02/21 0005 Wed	17/02/21 0505 Wed	TRAINS TO/FROM THE HOPE DIRECTION DIVERTED VIA DIGGLE JN AND HUDDERSFIELD OR HEBDEN BRIDGE AND BRIGHOUSE NO ACCESS TO PLATFORMS 1 & 2 AT CHESTERFIELD THROUGHOUT	

Week 47

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2698365	MD101 MD105	Daventry North Jn	Rugby South Jn	Down and Up Northampton	Possession	20/02/21 2355 Sat	22/02/21 0500 Mon (29 hrs)	TRAINS TO TRAVEL VIA WEEDON ACCESS TO DIRFT FROM THE SOUTH Work Content: PLTR - The Locks	
P2020/2696089	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	22/02/21 0045 Mon	22/02/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS.	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	22/02/21 0045 Mon	22/02/21 0500 Mon	NLL CYCLIC TYPE 9	
			Willesden Suburban Jn	Down and Up New Line	Possession	22/02/21 0045 Mon	22/02/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	22/02/21 0045 Mon	22/02/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	22/02/21 0045 Mon	22/02/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	22/02/21 0045 Mon	22/02/21 0500 Mon		
P2020/2717072	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 12	Possession	24/01/21 0800 Sun	14/03/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 12 WORKS	
P2020/2597351	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 5 & Through Siding No. 1	Possession	31/01/21 1400 Sun	28/02/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 5 WORKS	
P2020/2735688	MD315	Stechford Crossover GF	Aston South Jn	Down and Up Grand	Possession	21/02/21 0015 Sun	22/02/21 0120 Mon	AGREED INFORMALLY AT V1 EAS WORKSHOP IN DEC 2019, PUBLISHED IN V2 FOR FORMAL AGREEMENT	
P2020/2678326	MD345 MD360 MD565 NW1004	Bescot Jn	Rugeley North Jn	All Lines	Possession	21/02/21 0045 Sun	22/02/21 0500 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN TAMEBRIDGE PARKWAY AND RUGELEY TRENT VALLEY	
		Darlaston Jn	Walsall Pleck Jn	All Lines	Possession	21/02/21 0045 Sun	22/02/21 0500 Mon	Work Content: PLTR 4 Walsall North Drainage	
		Sutton Park No 1 GF	Ryecroft Jn	All Lines	Possession	21/02/21 0045 Sun	22/02/21 0500 Mon		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2688334	GW200	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	21/02/21 2305 Sun	22/02/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
	GW240	Hinksey North	Oxford	Up Oxford Relief	Possession	21/02/21 2305 Sun	22/02/21 0040 Mon		
	GW250	Hinksey South	Hinksey North	No.1 Reception	Possession	21/02/21 2305 Sun	22/02/21 0445 Mon		
	GW277	Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	21/02/21 2305 Sun	22/02/21 0445 Mon		
	GW310	Oxford	Oxford	Platforms 3 and 4	Possession	21/02/21 2305 Sun	22/02/21 0445 Mon		
	MD401		Oxford North Jn	Down Oxford Turnback Line	Possession	21/02/21 2305 Sun	22/02/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	21/02/21 2305 Sun	22/02/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	21/02/21 2305 Sun	22/02/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	21/02/21 2305 Sun	22/02/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	22/02/21 0040 Mon	22/02/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	22/02/21 0040 Mon	22/02/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	22/02/21 0040 Mon	22/02/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	22/02/21 0040 Mon	22/02/21 0445 Mon		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2669751	MD501 MD545 MD555	Kingsbury Jn	Water Orton East Jn	All Lines	Possession	20/02/21 0001 Sat	20/02/21 2315 Sat	NO ACCESS TO KINGSBURY BRANCH JN 2315 SAT TO 0400 MON	
		Kingsbury Jn	Whitacre Jn	All Lines	Possession	20/02/21 2315 Sat	22/02/21 0400 Mon	ECS MOVES TO/FROM CENTRAL RIVERS DEPOT TO DIVERT VIA ALREWAS, LICHFIELD CITY & ASTON	
		Nuneaton North Jn	Water Orton East Jn	All Lines	Possession	20/02/21 2315 Sat	22/02/21 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN NUNEATON AND BIRMINGHAM	
		Tamworth (High Level)	Water Orton East Jn	All Lines	Possession	20/02/21 2315 Sat	22/02/21 0400 Mon	XC SERVICES TO DIVERT VIA ALREWAS, LICHFIELD CITY AND ASTON Work Content: HS2 Prep works at Curdworth Viaduct DBP2 Work Content: Coleshill Road PLTR (2315 Sat to 0400 Mon)	
P2020/2669724	MD501	Castle Bromwich Jn	Landor Street Jn	Down Main Down Derby Goods	Possession	20/02/21 0001 Sat	20/02/21 1045 Sat	<p>Work Content: ONW CEMEX sidings & local Track renewal works (Install new points to be designated WP804. Abandon WP785 points) Scrapping out, welding and stressing works. 6 Engineering Trains are planned for</p> <p>XC SERVICES TO DIVERT VIA WICHNOR JN, LICHFIELD CITY, ERDINGTON, ASTON & PROOF HOUSE JN</p> <p>FREIGHT TO DIVERT VIA SUTTON PARK & WALSALL</p> <p>0001 SAT TO 1045 SAT - FREIGHT SERVICES IN THE DOWN DIRECTION TO TRAVEL VIA UP DERBY SLOW (BI-DI LINE) TRAIN ON UP DERBY FAST WILL BE SUBJECT TO A 20 MPH SAFETY COVER SPEED 39M0CH TO 39M60CH</p> <p>NO ACCESS TO LAWLEY STREET TERMINAL BETWEEN 1045 SAT & 0430 MON</p> <p>NO ACCESS TO FORMER SALTLEY DEPOT SIDING & EMR BETWEEN 0001 SAT AND 0430 MON</p>	
		Castle Bromwich Jn	Landor Street Jn	All Lines	Possession	20/02/21 1045 Sat	22/02/21 0430 Mon		
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2679651	NW1001	Wigan North Jn	Farington Curve Jn	All Lines	Possession	20/02/21 2150 Sat	21/02/21 0900 Sun	PLTR: Leyland 2 / Drainage: Euxton	
P2020/2676963	NW3013	Ellesmere Port	Helsby Jn	Down Main/Down Hooton	Possession	19/02/21 2355 Fri	01/03/21 0500 Mon	NORTHERN - RAIL REPLACEMENT SERVICE TO OPERATE FREIGHT - NO ACCESS TO ELLESMERE PORT NO ACCESS TO ELTON SIDINGS	
		Helsby Jn	Ellesmere Port	Up Hooton/Up Main	Possession	19/02/21 2355 Fri	01/03/21 0500 Mon	WORK CONTENT: IP SIGNALLING INCE & ELTON 6m 20c to 7m 20c LEVEL CROSSING WORK.	
P2020/2677233	NW3023 NW3027 NW9017	Edgeley Jn No.2 SB	Hale LC	All Lines	Possession	21/02/21 0010 Sun	22/02/21 0545 Mon (5 hrs)	NORTHERN: START/TERMINATE STOCKPORT. RAIL REPLACEMENT SERVICE TO OPERATE. TFW: DIVERT VIA CHAT MOSS FREIGHT: DIVERT, RETIME. WORK CONTENT: IP CIVILS: DRAINAGE WORKS SHADY LANE (PREP).	
P2020/2677202	NW3023 NW3029 NW3031	Hale	Hartford West Jn	All Lines	Possession	21/02/21 0050 Sun	22/02/21 0600 Mon	NORTHERN: START/TERMINATE STOCKPORT. RAIL REPLACEMENT SERVICE TO OPERATE. TFW: DIVERT VIA CHAT MOSS FREIGHT: DIVERT RETIME WORK CONTENT: WORKS DELIVERY: (WEEKS 47-50) 10m 61ch to 20m 76ch	
P2020/2681436	NW4005 NW4007	Kirkham North Jn	Blackpool South	All Lines	Possession	21/02/21 2345 Sun	22/02/21 0510 Mon	SERVICES TO START / TERMINATE AT PRESTON. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN BLACKPOOL AND PRESTON 1 week in 6 cyclic maintenance opportunity. L&C DU: HEAVY MAINTENANCE	
		Preston Fylde Jn	Blackpool North	All Lines	Possession	21/02/21 2345 Sun	22/02/21 0510 Mon		
P2020/2676893	NW4033	Ulverston	Grange-over-Sands	Down Up	Possession	21/02/21 0015 Sun	22/02/21 0410 Mon	NORTHERN: START/TERMINATE GRANGE-OVER-SANDS RAIL REPLACEMENT SERVICE TO OPERATE WORK CONTENT: WRAYSHOLME LC IP SIGNALLING 12m 42ch	
P2020/2699982	NW5001 NW6001	Ardwick Jn	Manchester Piccadilly East Jn	Down & Up Slow	Possession	21/02/21 0115 Sun	22/02/21 0300 Mon	NO ACCESS TO MANCHESTER PICCADILLY PLATFORMS 13&14 -DEANS GATE-OXFORD ROAD STATIONS SLOW LINES NOT AVAILABLE FROM ARDWICK JN TO MANCHESTER PICCADILLY	
		Manchester Piccadilly East Jn	Castlefield Jn	All Lines	Possession	21/02/21 0115 Sun	22/02/21 0300 Mon	MAN DU-HEAVY MAINTENANCE/TRACK RENEWALS	

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2677034	NW6009 NW6013	Windsor Bridge North Jn	Crow Nest Jn	All Lines	Possession	20/02/21 0015 Sat	21/02/21 0025 Sun (6 hrs)	NORTHERN: DIVERT VIA BOLTON RAIL REPLACEMENT TO OPERATE	
		Lostock Jn	Crow Nest Jn	All Lines	Possession	21/02/21 0025 Sun	21/02/21 1625 Sun (6 hrs)	WORK CONTENT: IP CIVILS: SHAKERLEY LANE 10m 0c to 11m 0c (BR 62)	
		Windsor Bridge North Jn	Hindley	All Lines	Possession	21/02/21 0025 Sun	21/02/21 1625 Sun (6 hrs)	MAN DU: S&C TAMPING CROW NEST JN (12 HRS extended to 14 hrs at request of DU at V1)	
		Windsor Bridge North Jn	Crow Nest Jn	All Lines	Possession	21/02/21 1425 Sun	22/02/21 0535 Mon (6 hrs)		
P2020/2677050	NW6009	Windsor Bridge North Jn	Crow Nest Jn	All Lines	Possession	27/02/21 0015 Sat	01/03/21 0535 Mon (6 hrs)	NORTHERN: DIVERT VIA BOLTON RAIL REPLACEMENT TO OPERATE	
								WORK CONTENT: IP CIVILS: SHAKERLEY LANE 10m 0c to 11m 0c (Br 62)	
P2020/2677247	NW8013 NW8017	Canning Street North	Rock Ferry South Jn	Down Goods	Possession	21/02/21 0055 Sun	22/02/21 0500 Mon	MERSEYRAIL TO OPERATE TURN BACK SERVICES AT HOOTON FROM CHESTER AND ELLESMERE PORT DIRECTION.	
		Green Lane	Spital	All Lines	Possession	21/02/21 0055 Sun	22/02/21 0500 Mon	ROCK FERRY BAYS 3 AND 4 TO REMAIN CLEAR OF STABLED UNITS.	
		Rock Ferry	Rock Ferry	Platform 3 Platform 4	Possession	21/02/21 0055 Sun	22/02/21 0500 Mon	NO ACCESS TO PLATFORMS AT ROCK FERRY	
		Rock Ferry South Jn	Canning Street North	Up Goods	Possession	21/02/21 0055 Sun	22/02/21 0500 Mon	LIV DU: S&C TAMPING AT ROCK FERRY	

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2683170	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	21/02/21 0015 Sun	21/02/21 0200 Sun	EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT DOWN HEELEY TBC	W2020/6594407 Unload CWR 156m60ch and 158m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	21/02/21 0015 Sun	21/02/21 0740 Sun	NWR24	
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	21/02/21 0015 Sun	21/02/21 0740 Sun	SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE KEPT CLEAR OF STABLED UNITS DOWN STATION SIDINGS TO BE KEPT CLEAR OF STABLED UNITS	
		Heeley	Heeley	Up Heeley loop	Possession	21/02/21 0015 Sun	21/02/21 0740 Sun	NO ACCESS TO PLATFORMS 2C AND 7 NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Sheffield South Jn	Sheffield North Jn	Platform 2 Platform 5	Possession	21/02/21 0015 Sun	21/02/21 0740 Sun	NORTHERN TRAINS SHUNTING OPERATIONS IN SHEFFIELD STATION TO BE CARRIED OUT AT THE NORTH END OF THE STATION	
			Sheffield South Jn	Down Heeley Loop	Possession	21/02/21 0015 Sun	21/02/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Washer Shunt Spur	Sidings Possession	21/02/21 0015 Sun	21/02/21 0740 Sun	0200 SUN TO 0740 SUN NO BOOKED TRAFFIC NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	21/02/21 0200 Sun	21/02/21 0740 Sun	NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE	
		Chesterfield South Jn	Holmes Jn LC CCTV	Down Main Up Main	Possession	21/02/21 0200 Sun	21/02/21 0740 Sun		
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	21/02/21 0200 Sun	21/02/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2c Platform 3 Platform 4 Platform 6 Platform 7 Platform 8	Possession	21/02/21 0200 Sun	21/02/21 0740 Sun		
		Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	21/02/21 0200 Sun	21/02/21 0740 Sun		
			Nunnery Main Line Jn	Down Main Up Main	Possession	21/02/21 0200 Sun	21/02/21 0740 Sun		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2683170 Continued		Sheffield South Jn	Sheffield North Jn	Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	21/02/21 0200 Sun	21/02/21 0740 Sun		
P2020/2668240	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	22/02/21 2155 Mon	23/02/21 0555 Tue	HIGH OUTPUT PLTR TRS DRONFIELD/WREAKES LANE UP MAIN LINE	W2020/5953652 C20 Reballast ABC - High Output 146m40ch and 154m28ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	22/02/21 2155 Mon	23/02/21 0555 Tue	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2668251	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	23/02/21 2155 Tue	24/02/21 0555 Wed	HIGH OUTPUT PLTR TRS DRONFIELD/WREAKES LANE UP MAIN LINE	W2020/5953670 C20 Reballast ABC - High Output 146m40ch and 154m28ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	23/02/21 2155 Tue	24/02/21 0555 Wed	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2668252	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	24/02/21 2155 Wed	25/02/21 0555 Thu	HIGH OUTPUT PLTR TRS DRONFIELD/WREAKES LANE UP MAIN LINE	W2020/5953671 C20 Reballast ABC - High Output 146m40ch and 154m28ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	24/02/21 2155 Wed	25/02/21 0555 Thu	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2668253	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	25/02/21 2155 Thu	26/02/21 0555 Fri	HIGH OUTPUT PLTR TRS DRONFIELD/WREAKES LANE UP MAIN LINE	W2020/5953672 C20 Reballast ABC - High Output 146m40ch and 154m28ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	25/02/21 2155 Thu	26/02/21 0555 Fri	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 48

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2695091	EA1310 EA1330 EA1360 GW130 MD150 MD155 MD160 MD165 MD167	Acton Wells Jn	Acton Canal Wharf Jn	Down and Up	Possession	28/02/21 0055 Sun	28/02/21 1100 Sun	<div> <div>ARL NORTH LONDON LINE SERVICES TO RUN TO WILLESDEN LOW LEVEL RAIL REPLACEMENT ROAD SERVICE IN OPERATION</div> <div>DRS 4M07 TO DIVERT VIA FOREST GATE JN AND PRIMROSE HILL</div> <div>ARL TO STABLE IN PLATFORMS 1 & 2 AT STRATFORD</div> <div>NLL CYCLIC TYPE 13</div> <div>THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN/MIDLAND</div> </div>	
			Acton East	Down and Up Poplar	Possession	28/02/21 0055 Sun	28/02/21 1100 Sun		
			Gunnarsbury Jn	Down and Up	Possession	28/02/21 0055 Sun	28/02/21 1100 Sun		
		Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	28/02/21 0055 Sun	28/02/21 1100 Sun		
		Kensal Green Jn	Kensal Green Jn	Down and Up City	Possession	28/02/21 0055 Sun	28/02/21 1100 Sun		
			Willesden Suburban Jn	Down and Up New Line	Possession	28/02/21 0055 Sun	28/02/21 1100 Sun		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	28/02/21 0055 Sun	28/02/21 1100 Sun		
		South Acton Jn	Kew East Jn	Down and Up Kew Branch	Possession	28/02/21 0055 Sun	28/02/21 1100 Sun		
		West London Jn (Willesden)	Acton Wells Jn	Down and Up South West	Possession	28/02/21 0055 Sun	28/02/21 1100 Sun		
P2020/2696090	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	01/03/21 0045 Mon	01/03/21 0500 Mon	<div> <div>FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS.</div> <div>NLL CYCLIC TYPE 9</div> </div>	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	01/03/21 0045 Mon	01/03/21 0500 Mon		
			Willesden Suburban Jn	Down and Up New Line	Possession	01/03/21 0045 Mon	01/03/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	01/03/21 0045 Mon	01/03/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	01/03/21 0045 Mon	01/03/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	01/03/21 0045 Mon	01/03/21 0500 Mon		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2679278	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Latchmere No.2 Jn	Kensington Olympia	Down and Up West London	Possession	27/02/21 0100 Sat	28/02/21 0020 Sun	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN.	
		Falcon Jn	Mitre Bridge Jn	Down West London	Possession	28/02/21 0020 Sun	01/03/21 0400 Mon	LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	28/02/21 0020 Sun	01/03/21 0400 Mon	LUL VICTORIA AND CENTRAL LINES TO BE OPEN.	
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	28/02/21 0020 Sun	01/03/21 0400 Mon	CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.	
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	28/02/21 0020 Sun	01/03/21 0400 Mon	0100 SAT TO 0020 SUN LONDON OVERGROUND WLL/SLL TO START/TERMINATE AT CLAPHAM JUNCTION AND KENSINGTON OLYMPIA	
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	28/02/21 0020 Sun	01/03/21 0400 Mon	0020 SUN TO 0400 MON LONDON OVERGROUND WLL SERVICES WILL NOT RUN.	
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	28/02/21 0020 Sun	01/03/21 0400 Mon	WORK: MAINTENANCE IC09 WORK: EARLS COURT CORE	
		Willesden High Level Jn		Down & Up High Level	Possession	28/02/21 0020 Sun	01/03/21 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Shepcote Lane	Possession	28/02/21 0020 Sun	01/03/21 0400 Mon		
P2020/2717072	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 12	Possession	24/01/21 0800 Sun	14/03/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 12 WORKS	
P2020/2597351	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 5 & Through Siding No. 1	Possession	31/01/21 1400 Sun	28/02/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 5 WORKS	
P2020/2735689	MD315	Stechford Crossover GF	Aston South Jn	Down and Up Grand	Possession	28/02/21 0015 Sun	01/03/21 0120 Mon	AGREED INFORMALLY AT V1 EAS WORKSHOP IN DEC 2019, PUBLISHED IN V2 FOR FORMAL AGREEMENT	
P2020/2678754	MD345 MD360 MD565 NW1004	Ryecroft Jn	Rugeley North Jn	All Lines	Possession	28/02/21 0045 Sun	01/03/21 0500 Mon	TRAINS TO START/TERMINATE AT WALSALL RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN WALSALL AND RUGELEY TRENT VALLEY Work Content: PLTR 2 Croxhalls Road Up	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2688337	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	28/02/21 2305 Sun	01/03/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	28/02/21 2305 Sun	01/03/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	28/02/21 2305 Sun	01/03/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	28/02/21 2305 Sun	01/03/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	28/02/21 2305 Sun	01/03/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	28/02/21 2305 Sun	01/03/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	28/02/21 2305 Sun	01/03/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	28/02/21 2305 Sun	01/03/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	28/02/21 2305 Sun	01/03/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	01/03/21 0040 Mon	01/03/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	01/03/21 0040 Mon	01/03/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	01/03/21 0040 Mon	01/03/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	01/03/21 0040 Mon	01/03/21 0445 Mon		
P2020/2669757	MD501	Kingsbury Jn	Water Orton East Jn	All Lines	Possession	27/02/21 0001 Sat	27/02/21 2315 Sat	NO ACCESS TO KINGSBURY BRANCH JN 2315 SAT TO 0810 SUN	
		Kingsbury Jn	Whitacre Jn	All	Possession	27/02/21 2315 Sat	28/02/21 0810 Sun	2315 SAT to 0810 SUN - ECS MOVES TO/FROM CENTRAL RIVERS DEPOT TO DIVERT VIA ALREWAS, LICHFIELD CITY & ASTON	
		Tamworth (High Level)	Water Orton East Jn	All Lines	Possession	27/02/21 2315 Sat	28/02/21 0810 Sun	Work Content: HS2 Prep works at Curdworth Viaduct DBP2	
		Kingsbury Jn	Water Orton East Jn	All Lines	Possession	28/02/21 0810 Sun	01/03/21 0400 Mon		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2669725	MD501	Water Orton West Jn	Grand Jn	All Lines	Possession	27/02/21 1045 Sat	01/03/21 0430 Mon	Work Content: ONW CEMEX sidings & local Track renewal works XC SERVICES TO DIVERT VIA WICHNOR JN, LICHFIELD CITY, ERDINGTON, ASTON & PROOF HOUSE JN FREIGHT TO DIVERT VIA SUTTON PARK & WALSALL NO ACCESS TO LAWLEY STREET TERMINAL BETWEEN 1045 SAT & 0500 MON NO ACCESS TO FORMER SALTLEY DEPOT SIDING & EMR BETWEEN 1045 SAT AND 0500 MON	
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2677084	NW1001	Wigan North Jn	Farington Curve Jn	All Lines	Possession	27/02/21 2150 Sat	28/02/21 0900 Sun	PLTR: Leyland 2 / Drainage: Euxton	
P2020/2676963	NW3013	Ellesmere Port	Helsby Jn	Down Main/Down Hooton	Possession	19/02/21 2355 Fri	01/03/21 0500 Mon	NORTHERN - RAIL REPLACEMENT SERVICE TO OPERATE FREIGHT - NO ACCESS TO ELLESMERE PORT NO ACCESS TO ELTON SIDINGS WORK CONTENT: IP SIGNALLING INCE & ELTON 6m 20c to 7m 20c LEVEL CROSSING WORK.	
		Helsby Jn	Ellesmere Port	Up Hooton/Up Main	Possession	19/02/21 2355 Fri	01/03/21 0500 Mon		
P2020/2677242	NW3023 NW9017	Edgeley Jn No.2 SB	Hale LC	All Lines	Possession	28/02/21 0010 Sun	01/03/21 0545 Mon (5 hrs)	NORTHERN: START/TERMINATE STOCKPORT. RAIL REPLACEMENT SERVICE TO OPERATE. TFW: DIVERT VIA CHAT MOSS FREIGHT: DIVERT, RETIME. WORK CONTENT: IP CIVILS: DRAINAGE WORKS SHADY LANE.	
P2020/2677215	NW3023 NW3029 NW3031	Hale	Hartford West Jn	All Lines	Possession	28/02/21 0050 Sun	01/03/21 0600 Mon	NORTHERN: START/TERMINATE STOCKPORT. RAIL REPLACEMENT SERVICE TO OPERATE. TFW: DIVERT VIA CHAT MOSS FREIGHT: DIVERT RETIME WORK CONTENT: WORKS DELIVERY: (WEEKS 47-50) 10m 61ch to 20m 76ch	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2699607	NW5009	Colwich Jn	Stone Jn	Down Main Up Main	Possession	27/02/21 2205 Sat	01/03/21 0640 Mon	Work Content: Pingle Lane PLTR TRAINS TO DIVERT VIA STAFFORD	
P2020/2677527	NW5009	Congleton	Macclesfield	All Lines	Possession	01/03/21 2205 Mon	02/03/21 0605 Tue (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	
P2020/2677537	NW5009	Congleton	Macclesfield	All Lines	Possession	02/03/21 2205 Tue	03/03/21 0605 Wed (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	
P2020/2677538	NW5009	Congleton	Macclesfield	All Lines	Possession	03/03/21 2205 Wed	04/03/21 0605 Thu (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2677539	NW5009	Congleton	Macclesfield	All Lines	Possession	04/03/21 2205 Thu	05/03/21 0605 Fri (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOB. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	
P2020/2677050	NW6009	Windsor Bridge North Jn	Crow Nest Jn	All Lines	Possession	27/02/21 0015 Sat	01/03/21 0535 Mon (6 hrs)	NORTHERN: DIVERT VIA BOLTON RAIL REPLACEMENT TO OPERATE WORK CONTENT: IP CIVILS: SHAKERLEY LANE 10m 0c to 11m 0c (Br 62)	
P2020/2668255	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	01/03/21 2155 Mon	02/03/21 0555 Tue	HIGH OUTPUT PLTR TRS DRONFIELD/WREAKES LANE UP MAIN LINE	W2020/5964723 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	01/03/21 2155 Mon	02/03/21 0555 Tue	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2668256	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	02/03/21 2155 Tue	03/03/21 0555 Wed	HIGH OUTPUT PLTR TRS DRONFIELD/WREAKES LANE UP MAIN LINE	W2020/5954187 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	02/03/21 2155 Tue	03/03/21 0555 Wed	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2668257	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	03/03/21 2155 Wed	04/03/21 0555 Thu	HIGH OUTPUT PLTR TRS DRONFIELD/WREAKES LANE UP MAIN LINE	W2020/5954188 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	03/03/21 2155 Wed	04/03/21 0555 Thu	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2668258	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	04/03/21 2155 Thu	05/03/21 0555 Fri	HIGH OUTPUT PLTR TRS DRONFIELD/WREAKES LANE UP MAIN LINE	W2020/5954189 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	04/03/21 2155 Thu	05/03/21 0555 Fri	<p>TRAINS DIVERTED VIA BARROW HILL.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD.</p> <p>1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL</p> <p>XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD</p> <p>GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED.</p> <p>EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.</p>	

Week 49

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2696091	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	08/03/21 0045 Mon	08/03/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS. NLL CYCLIC TYPE 9	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	08/03/21 0045 Mon	08/03/21 0500 Mon		
			Willesden Suburban Jn	Down and Up New Line	Possession	08/03/21 0045 Mon	08/03/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	08/03/21 0045 Mon	08/03/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	08/03/21 0045 Mon	08/03/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	08/03/21 0045 Mon	08/03/21 0500 Mon		
P2020/2717072	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 12	Possession	24/01/21 0800 Sun	14/03/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 12 WORKS	

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2688338	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	07/03/21 2305 Sun	08/03/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	07/03/21 2305 Sun	08/03/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	07/03/21 2305 Sun	08/03/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	07/03/21 2305 Sun	08/03/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	07/03/21 2305 Sun	08/03/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	07/03/21 2305 Sun	08/03/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	07/03/21 2305 Sun	08/03/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	07/03/21 2305 Sun	08/03/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	07/03/21 2305 Sun	08/03/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	08/03/21 0040 Mon	08/03/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	08/03/21 0040 Mon	08/03/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	08/03/21 0040 Mon	08/03/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	08/03/21 0040 Mon	08/03/21 0445 Mon		
P2020/2680918	MD701	Princes Risborough	Bicester South Junction	All Lines	Possession	07/03/21 0115 Sun	08/03/21 0515 Mon	Work Content: Walnut Tree Lane PLTR - Physicals 26m400 yds to 26m700yds Down Main	
								TRAINS TO TERMINATE AT PRINCES RISBOROUGH AND BICESTER NORTH RAIL REPLACEMENT SREVICE TO OPERATE	

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2680889	MD701	Princes Risborough	Bicester South Junction	All Lines	Possession	08/03/21 2330 Mon	09/03/21 0530 Tue	Work Content: Walnut Tree Lane PLTR - Physicals 26m400 yds to 26m700yds Down Main - Follow Up Works and TSR TRAINS TO TERMINATE AT PRINCES RISBOROUGH AND BICESTER NORTH RAIL REPLACEMENT SERVICE TO OPERATE	
P2020/2680919	MD701	Princes Risborough	Bicester South Junction	All Lines	Possession	09/03/21 2330 Tue	10/03/21 0530 Wed	Work Content: Walnut Tree Lane PLTR - Physicals 26m400 yds to 26m700yds Down Main - Follow Up Works and TSR TRAINS TO TERMINATE AT PRINCES RISBOROUGH AND BICESTER NORTH RAIL REPLACEMENT SERVICE TO OPERATE	
P2020/2680920	MD701	Princes Risborough	Bicester South Junction	All Lines	Possession	10/03/21 2330 Wed	11/03/21 0530 Thu	Work Content: Walnut Tree Lane PLTR - Physicals 26m400 yds to 26m700yds Down Main - Follow Up Works and TSR TRAINS TO TERMINATE AT PRINCES RISBOROUGH AND BICESTER NORTH RAIL REPLACEMENT SERVICE TO OPERATE	
P2020/2680921	MD701	Princes Risborough	Bicester South Junction	All Lines	Possession	11/03/21 2330 Thu	12/03/21 0530 Fri	Work Content: Walnut Tree Lane PLTR - Physicals 26m400 yds to 26m700yds Down Main - Follow Up Works and TSR TRAINS TO TERMINATE AT PRINCES RISBOROUGH AND BICESTER NORTH RAIL REPLACEMENT SERVICE TO OPERATE	
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2677081	NW1001	Wigan North Jn	Farington Curve Jn	All Lines	Possession	06/03/21 2150 Sat	07/03/21 0900 Sun	PLTR: Leyland 2 / Drainage: Euxton	
P2020/2677244	NW3023 NW9017	Edgeley Jn No.2 SB	Hale LC	All Lines	Possession	07/03/21 0010 Sun	08/03/21 0545 Mon (5 hrs)	NORTHERN: START/TERMINATE STOCKPORT. RAIL REPLACEMENT SERVICE TO OPERATE. TFW: DIVERT VIA CHAT MOSS FREIGHT: DIVERT, RETIME. WORK CONTENT: IP CIVILS: DRAINAGE WORKS SHADY LANE.	

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2677221	NW3023 NW3029 NW3031	Hale	Hartford West Jn	All Lines	Possession	07/03/21 0050 Sun	08/03/21 0600 Mon	NORTHERN: START/TERMINATE STOCKPORT. RAIL REPLACEMENT SERVICE TO OPERATE. TFW: DIVERT VIA CHAT MOSS FREIGHT: DIVERT RETIME WORK CONTENT: WORKS DELIVERY: (WEEKS 47-50) 10m 61ch to 20m 76ch	
P2020/2677552	NW5009	Congleton	Macclesfield	All Lines	Possession	08/03/21 2205 Mon	09/03/21 0605 Tue (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOB. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	
P2020/2677553	NW5009	Congleton	Macclesfield	All Lines	Possession	09/03/21 2205 Tue	10/03/21 0605 Wed (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOB. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	
P2020/2677554	NW5009	Congleton	Macclesfield	All Lines	Possession	10/03/21 2205 Wed	11/03/21 0605 Thu (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOB. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2677555	NW5009	Congleton	Macclesfield	All Lines	Possession	11/03/21 2205 Thu	12/03/21 0605 Fri (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOB. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	
P2020/2677087	NW6009	Windsor Bridge North Jn	Crow Nest Jn	All Lines	Possession	07/03/21 0020 Sun	08/03/21 0535 Mon (6 hrs)	NORTHERN: DIVERT VIA BOLTON RAIL REPLACEMENT TO OPERATE WORK CONTENT: IP CIVILS: DRAINAGE 1m 0c to 8m 20c	
P2020/2668269	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	08/03/21 2155 Mon	09/03/21 0555 Tue	HIGH OUTPUT PLTR TRS DRONFIELD/WREAKES LANE UP MAIN LINE	W2020/5954206 C20 Reballast ABC - High Output 146m40ch and 154m24ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	08/03/21 2155 Mon	09/03/21 0555 Tue	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2668270	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	09/03/21 2155 Tue	10/03/21 0555 Wed	HIGH OUTPUT PLTR TRS DRONFIELD/WREAKES LANE UP MAIN LINE	W2020/5954207 C20 Reballast ABC - High Output 146m40ch and 154m24ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	09/03/21 2155 Tue	10/03/21 0555 Wed	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2668271	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	10/03/21 2155 Wed	11/03/21 0555 Thu	HIGH OUTPUT PLTR TRS DRONFIELD/WREAKES LANE UP MAIN LINE	W2020/5954208 C20 Reballast ABC - High Output 146m40ch and 154m24ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	10/03/21 2155 Wed	11/03/21 0555 Thu	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2668272	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	11/03/21 2155 Thu	12/03/21 0555 Fri	HIGH OUTPUT PLTR TRS DRONFIELD/WREAKES LANE UP MAIN LINE	W2020/5954209 C20 Reballast ABC - High Output 146m40ch and 154m24ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	11/03/21 2155 Thu	12/03/21 0555 Fri	<p>TRAINS DIVERTED VIA BARROW HILL.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD.</p> <p>1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL</p> <p>XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD</p> <p>GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED.</p> <p>EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.</p>	

Week 50

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2696092	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	15/03/21 0045 Mon	15/03/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS. NLL CYCLIC TYPE 9	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	15/03/21 0045 Mon	15/03/21 0500 Mon		
			Willesden Suburban Jn	Down and Up New Line	Possession	15/03/21 0045 Mon	15/03/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	15/03/21 0045 Mon	15/03/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	15/03/21 0045 Mon	15/03/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	15/03/21 0045 Mon	15/03/21 0500 Mon		
P2020/2717072	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 12	Possession	24/01/21 0800 Sun	14/03/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 12 WORKS	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2688339	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	14/03/21 2305 Sun	15/03/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	14/03/21 2305 Sun	15/03/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	14/03/21 2305 Sun	15/03/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	14/03/21 2305 Sun	15/03/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	14/03/21 2305 Sun	15/03/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	14/03/21 2305 Sun	15/03/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	14/03/21 2305 Sun	15/03/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	14/03/21 2305 Sun	15/03/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	14/03/21 2305 Sun	15/03/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	15/03/21 0040 Mon	15/03/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	15/03/21 0040 Mon	15/03/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	15/03/21 0040 Mon	15/03/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	15/03/21 0040 Mon	15/03/21 0445 Mon		
P2020/2569700	GW200 MD401	Wolvercot Jn	Heyford	Down and Up Main	Protected Path	14/03/21 2305 Sun	15/03/21 0445 Mon		
P2020/2697339	GW200 MD401	Wolvercot Jn	Heyford	Down and Up Main	Protected Path	14/03/21 2305 Sun	15/03/21 0445 Mon		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2678266	MD401	Hatton North Jn	Widney Manor	All Lines	Possession	13/03/21 0030 Sat	15/03/21 0500 Mon	CHILTERN RAILWAYS TO OPERATE TYSELEY SOUTH JN TO SOLIHULL UNDER SLW ARRANGEMENTS USING THE UP DORRIDGE LINE FREIGHT TO DIVERT XC TRAINS TO DIVERT VIA COVENTRY & BIRMINGHAM INTERNATIONAL WMT TO TERMINATE AT BIRMINGHAM RAIL REPLACEMENT SERVICE TO OPERATE AS REQUIRED Work Content: PLTR & Up Dorridge Passenger Loop	
P2020/2669499	MD701 MD705	Great Central Way Jn	South Ruislip	All Lines	Possession	13/03/21 0125 Sat	15/03/21 0500 Mon	Work Content: Wembley Stadium turnback siding - track extension Saunderton Tunnel Drainage HS2 West Ruislip - Harvil Road Bridge Prep works Gerrards Cross Station Canopies MET LINE TO BE OPEN CHILTERN SERVICES TO DIVERT ACCESS TO CHILTERN WEMBLEY DEPOT FROM THE SOUTH DIRECTION RAIL REPLACEMENT SERVICE TO OPERATE	
		South Ruislip	Princes Risborough	All Lines	Possession	13/03/21 0125 Sat	15/03/21 0500 Mon		
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2677079	NW1001	Wigan North Jn	Farington Curve Jn	All Lines	Possession	13/03/21 2150 Sat	14/03/21 0900 Sun	PLTR: Leyland 2 / Drainage: Euxton	
P2020/2677245	NW3023 NW9017	Edgeley Jn No.2 SB	Hale LC	All Lines	Possession	14/03/21 0010 Sun	15/03/21 0545 Mon (5 hrs)	NORTHERN: START/TERMINATE STOCKPORT. RAIL REPLACEMENT SERVICE TO OPERATE. TFW: DIVERT VIA CHAT MOSS FREIGHT: DIVERT, RETIME. WORK CONTENT: IP CIVILS: DRAINAGE WORKS SHADY LANE.	
P2020/2677218	NW3023 NW3029 NW3031	Hale	Hartford West Jn	All Lines	Possession	14/03/21 0050 Sun	15/03/21 0600 Mon	NORTHERN: START/TERMINATE STOCKPORT. RAIL REPLACEMENT SERVICE TO OPERATE. TFW: DIVERT VIA CHAT MOSS FREIGHT: DIVERT RETIME WORK CONTENT: WORKS DELIVERY: (WEEKS 47-50) 10m 61ch to 20m 76ch	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2677594	NW5009	Macclesfield	Cheadle Hulme	All Lines	Possession	14/03/21 0010 Sun	15/03/21 0540 Mon (29 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X-COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOB. HOPE GREEN DM 3m 60ch to 4m 30ch	
P2020/2677562	NW5009	Congleton	Macclesfield	All Lines	Possession	15/03/21 2205 Mon	16/03/21 0605 Tue (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.(STYAL LINES) X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW (STYAL LINES) FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.(STYAL LINES) WORK CONTENT HOB. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	
P2020/2677564	NW5009	Congleton	Macclesfield	All Lines	Possession	16/03/21 2205 Tue	17/03/21 0605 Wed (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.(STYAL LINES) X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW (STYAL LINES) FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.(STYAL LINES) WORK CONTENT HOB. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	
P2020/2677565	NW5009	Congleton	Macclesfield	All Lines	Possession	17/03/21 2205 Wed	18/03/21 0605 Thu (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.(STYAL LINES) X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW (STYAL LINES) FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.(STYAL LINES) WORK CONTENT HOB. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2677566	NW5009	Congleton	Macclesfield	All Lines	Possession	18/03/21 2205 Thu	19/03/21 0605 Fri (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW.(STYAL LINES) X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW (STYAL LINES) FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. (STYAL LINES) WORK CONTENT HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	
P2020/2677146	NW6009	Windsor Bridge North Jn	Crow Nest Jn	All Lines	Possession	14/03/21 0020 Sun	15/03/21 0535 Mon (6 hrs)	NORTHERN: DIVERT VIA BOLTON RAIL REPLACEMENT TO OPERATE WORK CONTENT: IP CIVILS: DRAINAGE 1m 0c to 8m 20c	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2683172	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	14/03/21 0015 Sun	14/03/21 0200 Sun	EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT DOWN HEELEY TBC	W2020/6594400 Preparatory Work 156m60ch and 158m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	14/03/21 0015 Sun	14/03/21 0740 Sun	NWR24	
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	14/03/21 0015 Sun	14/03/21 0740 Sun	SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE KEPT CLEAR OF STABLED UNITS DOWN STATION SIDINGS TO BE KEPT CLEAR OF STABLED UNITS	
		Heeley	Heeley	Up Heeley loop	Possession	14/03/21 0015 Sun	14/03/21 0740 Sun	NO ACCESS TO PLATFORMS 2C AND 7 NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Sheffield South Jn	Sheffield North Jn	Platform 2 Platform 5	Possession	14/03/21 0015 Sun	14/03/21 0740 Sun	NORTHERN TRAINS SHUNTING OPERATIONS IN SHEFFIELD STATION TO BE CARRIED OUT AT THE NORTH END OF THE STATION	
			Sheffield South Jn	Down Heeley Loop	Possession	14/03/21 0015 Sun	14/03/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Washer Shunt Spur	Sidings Possession	14/03/21 0015 Sun	14/03/21 0740 Sun	0200 SUN TO 0740 SUN NO BOOKED TRAFFIC NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	14/03/21 0200 Sun	14/03/21 0740 Sun	NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE	
		Chesterfield South Jn	Holmes Jn LC CCTV	Down Main Up Main	Possession	14/03/21 0200 Sun	14/03/21 0740 Sun		
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	14/03/21 0200 Sun	14/03/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2c Platform 3 Platform 4 Platform 6 Platform 7 Platform 8	Possession	14/03/21 0200 Sun	14/03/21 0740 Sun		
		Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	14/03/21 0200 Sun	14/03/21 0740 Sun		
			Nunnery Main Line Jn	Down Main Up Main	Possession	14/03/21 0200 Sun	14/03/21 0740 Sun		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2683172 Continued		Sheffield South Jn	Sheffield North Jn	Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	14/03/21 0200 Sun	14/03/21 0740 Sun		

Week 51

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2678755	GW400 MD306 MD570 MD580	Barnt Green Jn	Redditch	All Lines	Possession	21/03/21 0025 Sun	22/03/21 0500 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BIRMINGHAM NEW STREET AND REDDITCH/BROMSGROVE/LONGBRIDGE APPLIES Work Content: Maintenance - S&C Tamp Lifford Jns, Work Delivery - S&C ReBallast at Barnt Green Jn and PLTR - Church Road	
		Bordesley Jn	Kings Norton Jn	All Lines	Possession	21/03/21 0025 Sun	22/03/21 0500 Mon		
		Holliday Street Tunnel	Blackwell North Jn	All Lines	Possession	21/03/21 0025 Sun	22/03/21 0500 Mon		
		Lifford East Jn	Lifford West Jn	All Lines	Possession	21/03/21 0025 Sun	22/03/21 0500 Mon		
P2020/2688340	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	21/03/21 2305 Sun	22/03/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	21/03/21 2305 Sun	22/03/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	21/03/21 2305 Sun	22/03/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	21/03/21 2305 Sun	22/03/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	21/03/21 2305 Sun	22/03/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	21/03/21 2305 Sun	22/03/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	21/03/21 2305 Sun	22/03/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	21/03/21 2305 Sun	22/03/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	21/03/21 2305 Sun	22/03/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	22/03/21 0040 Mon	22/03/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	22/03/21 0040 Mon	22/03/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	22/03/21 0040 Mon	22/03/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	22/03/21 0040 Mon	22/03/21 0445 Mon		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2680587	MD701	Haddenham and Thame Parkway	Bicester South Junction	All Lines	Possession	21/03/21 0100 Sun	22/03/21 0500 Mon	Work Content: Lower Pollicot PLTR CHILTERN SERVICES TO TERMINATE TO/FROM HADDENHAM & THAME PARKWAY USING THE DOWN MAIN ONLY. PILOT WORKING TO OPERATE BETWEEN HADDENHAM & THAME PARKWAY AND PRINCES RISBOROUGH. SERVICES FROM THE NORTH TO TERMINATE AT BICESTER NORTH RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
P2020/2680704	MD701	Haddenham and Thame Parkway	Bicester South Junction	All Lines	Possession	22/03/21 2330 Mon	23/03/21 0530 Tue	Work Content: Lower Pollicot PLTR Follow Up work and TSR CHILTERN SERVICES TO TERMINATE TO/FROM HADDENHAM & THAME PARKWAY USING THE DOWN MAIN ONLY. PILOT WORKING TO OPERATE BETWEEN HADDENHAM & THAME PARKWAY AND PRINCES RISBOROUGH. RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
P2020/2680705	MD701	Haddenham and Thame Parkway	Bicester South Junction	All Lines	Possession	23/03/21 2330 Tue	24/03/21 0530 Wed	Work Content: Lower Pollicot PLTR Follow Up work and TSR CHILTERN SERVICES TO TERMINATE TO/FROM HADDENHAM & THAME PARKWAY USING THE DOWN MAIN ONLY. PILOT WORKING TO OPERATE BETWEEN HADDENHAM & THAME PARKWAY AND PRINCES RISBOROUGH. RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
P2020/2680706	MD701	Haddenham and Thame Parkway	Bicester South Junction	All Lines	Possession	24/03/21 2330 Wed	25/03/21 0530 Thu	Work Content: Lower Pollicot PLTR Follow Up work and TSR CHILTERN SERVICES TO TERMINATE TO/FROM HADDENHAM & THAME PARKWAY USING THE DOWN MAIN ONLY. PILOT WORKING TO OPERATE BETWEEN HADDENHAM & THAME PARKWAY AND PRINCES RISBOROUGH. RAIL REPLACEMENT ROAD SERVICE TO OPERATE	

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2680710	MD701	Haddenham and Thame Parkway	Bicester South Junction	All Lines	Possession	25/03/21 2330 Thu	26/03/21 0530 Fri	Work Content: Lower Pollicot PLTR Follow Up work and TSR CHILTERN SERVICES TO TERMINATE TO/FROM HADDENHAM & THAME PARKWAY USING THE DOWN MAIN ONLY. PILOT WORKING TO OPERATE BETWEEN HADDENHAM & THAME PARKWAY AND PRINCES RISBOROUGH. RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2677078	NW1001	Wigan North Jn	Farington Curve Jn	All Lines	Possession	20/03/21 2150 Sat	21/03/21 0900 Sun	PLTR: Leyland 2 / Drainage: Euxton	
P2020/2670827	GW731 GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	21/03/21 2205 Sun	22/03/21 0455 Mon	AMENDED TRAIN PLAN WITH REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN SHREWSBURY AND CREWE. FREIGHT SERVICES DIVERTED VIA WREXHAM OR WCML OR RETIMED TO RUN BEFORE OR AFTER POSSESSION. work content: maintenance	
P2020/2677568	NW5009	Congleton	Macclesfield	All Lines	Possession	22/03/21 2205 Mon	23/03/21 0605 Tue (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOB. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2677569	NW5009	Congleton	Macclesfield	All Lines	Possession	23/03/21 2205 Tue	24/03/21 0605 Wed (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	
P2020/2677570	NW5009	Congleton	Macclesfield	All Lines	Possession	24/03/21 2205 Wed	25/03/21 0605 Thu (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	
P2020/2677571	NW5009	Congleton	Macclesfield	All Lines	Possession	25/03/21 2205 Thu	26/03/21 0605 Fri (6 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH RODE UM	
P2020/2677606	NW5009	Congleton	Macclesfield	All Lines	Possession	20/03/21 2340 Sat	22/03/21 0600 Mon (29 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X-COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOBC. BONE AND GLUE WORKS CMD1 UM 2m to 2m 28ch	

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2677147	NW6009	Windsor Bridge North Jn	Crow Nest Jn	All Lines	Possession	21/03/21 0020 Sun	22/03/21 0535 Mon (6 hrs)	NORTHERN: DIVERT VIA BOLTON RAIL REPLACEMENT TO OPERATE WORK CONTENT: IP CIVILS: DRAINAGE 1m 0c to 8m 20c	

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2683175	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	21/03/21 0015 Sun	21/03/21 0200 Sun	EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT DOWN HEELEY TBC	W2020/6594399 Preparatory Work 156m60ch and 158m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	21/03/21 0015 Sun	21/03/21 0740 Sun	NWR24	
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	21/03/21 0015 Sun	21/03/21 0740 Sun	SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE KEPT CLEAR OF STABLED UNITS DOWN STATION SIDINGS TO BE KEPT CLEAR OF STABLED UNITS	
		Heeley	Heeley	Up Heeley loop	Possession	21/03/21 0015 Sun	21/03/21 0740 Sun	NO ACCESS TO PLATFORMS 2C AND 7 NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Sheffield South Jn	Sheffield North Jn	Platform 2 Platform 5	Possession	21/03/21 0015 Sun	21/03/21 0740 Sun	NORTHERN TRAINS SHUNTING OPERATIONS IN SHEFFIELD STATION TO BE CARRIED OUT AT THE NORTH END OF THE STATION	
			Sheffield South Jn	Down Heeley Loop	Possession	21/03/21 0015 Sun	21/03/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Washer Shunt Spur	Sidings Possession	21/03/21 0015 Sun	21/03/21 0740 Sun	0200 SUN TO 0740 SUN NO BOOKED TRAFFIC NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	21/03/21 0200 Sun	21/03/21 0740 Sun	NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE	
		Chesterfield South Jn	Holmes Jn LC CCTV	Down Main Up Main	Possession	21/03/21 0200 Sun	21/03/21 0740 Sun		
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	21/03/21 0200 Sun	21/03/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2c Platform 3 Platform 4 Platform 6 Platform 7 Platform 8	Possession	21/03/21 0200 Sun	21/03/21 0740 Sun		
Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	21/03/21 0200 Sun	21/03/21 0740 Sun				
	Nunnery Main Line Jn	Down Main Up Main	Possession	21/03/21 0200 Sun	21/03/21 0740 Sun				

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2683175 Continued		Sheffield South Jn	Sheffield North Jn	Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	21/03/21 0200 Sun	21/03/21 0740 Sun		
P2020/2668281	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	22/03/21 2155 Mon	23/03/21 0555 Tue	HIGH OUTPUT PLTR TRS UNSTONE/DRONFIELD UP MAIN LINE	W2020/5954746 C20 Reballast ABC - High Output 146m40ch and 154m24ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	22/03/21 2155 Mon	23/03/21 0555 Tue	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2668283	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	23/03/21 2155 Tue	24/03/21 0555 Wed	HIGH OUTPUT PLTR TRS UNSTONE/DRONFIELD UP MAIN LINE	W2020/5954764 C20 Reballast ABC - High Output 146m40ch and 154m24ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	23/03/21 2155 Tue	24/03/21 0555 Wed	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2668284	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	24/03/21 2155 Wed	25/03/21 0555 Thu	HIGH OUTPUT PLTR TRS UNSTONE/DRONFIELD UP MAIN LINE	W2020/5954765 C20 Reballast ABC - High Output 146m40ch and 154m24ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	24/03/21 2155 Wed	25/03/21 0555 Thu	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2668285	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	25/03/21 2155 Thu	26/03/21 0555 Fri	HIGH OUTPUT PLTR TRS UNSTONE/DRONFIELD UP MAIN LINE	W2020/5954766 C20 Reballast ABC - High Output 146m40ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	25/03/21 2155 Thu	26/03/21 0555 Fri	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2677652	NW9001	Hazel Grove	Edgeley Jn No.1 SB	All Lines	Possession	20/03/21 2345 Sat	22/03/21 0535 Mon	EMT: DIVERT VIA ROMILEY TPE: DIVERT VIA ROMILEY NORTHERN: BUXTON TO HAZEL GROVE SHUTTLE TBC WORK CONTENT: IP SIGNALLING WOODSMOOR LC	

Week 52

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2679052	MD101	Euston	Camden Jn	Line E	Affected	02/04/21 0001 Fri	17/05/21 0300 Mon	LINE E 6 week blockade Traffic Remarks - TBC	
P2020/2681299	MD101 MD140 MD740	Bourne End Jn	Ledburn Jn	Down and Up Slow	Possession	02/04/21 0140 Fri	04/04/21 0130 Sun (54 hrs)	TRAFFIC REMARKS 0140 FRI to 0130 SUN & 1330 SUN to 0400 TUES TRAINS TO TRAVEL OVER FAST LINES 0130 SUN to 1330 SUN ALL LINE BLOCK RRS TO OPERATE CHILTERN RAILWAYS TO RUN 2TPH BIRMINGHAM MOOR STREET TO OXFORD DUE TO NO ROUTE TO LONDON VIA THE WEST COAST UNTIL 13:30 SUN NO ACCESS TO BLETCHLEY SUN & MON Work Content - PLTR: Northchurch Tunnel East/West: Bletchley Flyover S&C Abandonment: Tring S&C Mtce Tamp: Drayton Road	
		Bletchley South Jn	Fenny Stratford Jn	Platform 5/Down Vale/Up & Down Vale Up & Down Vale/Up Vale/Platform 6	Possession	04/04/21 0130 Sun	06/04/21 0400 Tue (54 hrs)		
		Bourne End Jn	Denbigh Hall North Jn	Down & Up Slow	Possession	04/04/21 0130 Sun	06/04/21 0400 Tue (54 hrs)		
		Tring	Bletchley	Down and Up Fast	Possession	04/04/21 0130 Sun	04/04/21 0500 Sun (12 hrs)		
		Bourne End Jn	Bletchley	Down and Up Fast	Possession	04/04/21 0500 Sun	04/04/21 0900 Sun (4 hrs)		
		Tring	Bletchley	Down and Up Fast	Possession	04/04/21 0900 Sun	04/04/21 1330 Sun (6 hrs)		
P2020/2678894	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	02/04/21 0140 Fri	06/04/21 0500 Tue (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES	
		Euston	Camden Jn	Line D,E,X	Possession	02/04/21 0140 Fri	06/04/21 0500 Tue	LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston		Platforms 12 to 16	Possession	02/04/21 0140 Fri	06/04/21 0500 Tue	Work Content - HS2 - Euston Piling & Excavation for box construction IP Renewals - UB9e canal	
P2020/2717081	MD301 MD306	Birmingham New Street	Birmingham New Street	Platform 11	Possession	28/03/21 1200 Sun	25/04/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 11 WORKS	
P2020/2597405	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 6 No.1 Through Siding	Possession	28/03/21 1400 Sun	25/04/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 6 WORKS	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2678756	GW400 MD306 MD570 MD580	Barnt Green Jn	Redditch	All Lines	Possession	28/03/21 0025 Sun	29/03/21 0500 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BIRMINGHAM NEW STREET AND REDDITCH/BROMSGROVE/LONGBRIDGE APPLIES Work Content: Maintenance - S&C Tamp & S&C Mtce: Longbridge & Kings Norton Work Content: Works Delivery - Barnt Green Jn S&C Re-ballast	
		Bordesley Jn	Kings Norton Jn	All Lines	Possession	28/03/21 0025 Sun	29/03/21 0500 Mon		
		Lifford East Jn	Lifford West Jn	All Lines	Possession	28/03/21 0025 Sun	29/03/21 0500 Mon		
		Selly Oak	Bromsgrove	All Lines	Possession	28/03/21 0025 Sun	29/03/21 0500 Mon		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2696978	GW200 GW240 GW250 GW260 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	28/03/21 2230 Sun	29/03/21 0415 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	28/03/21 2230 Sun	29/03/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	28/03/21 2230 Sun	29/03/21 0515 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	28/03/21 2230 Sun	29/03/21 0515 Mon		
			Morris Cowley GF	Single	Possession	28/03/21 2230 Sun	29/03/21 0515 Mon		
		Oxford	Oxford	Platform 3	Possession	28/03/21 2230 Sun	29/03/21 0415 Mon		
				Platform 4	Possession	28/03/21 2230 Sun	29/03/21 0515 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	28/03/21 2230 Sun	29/03/21 0415 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	28/03/21 2230 Sun	29/03/21 0415 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	28/03/21 2230 Sun	29/03/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	28/03/21 2230 Sun	29/03/21 0515 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	29/03/21 0040 Mon	29/03/21 0415 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	29/03/21 0040 Mon	29/03/21 0415 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	29/03/21 0040 Mon	29/03/21 0415 Mon		
		Oxford North Jn	Woodstock Road Jn	Down and Up Bletchley	Possession	29/03/21 0040 Mon	29/03/21 0415 Mon		
Chester Line Jn	Oxford	Down and Up Oxford	Possession	29/03/21 0415 Mon	29/03/21 0515 Mon				
Hinksey North	Oxford	Up Oxford Relief	Possession	29/03/21 0415 Mon	29/03/21 0515 Mon				

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2680598	MD701	Haddenham and Thame Parkway	Bicester South Junction	All Lines	Possession	28/03/21 0200 Sun	29/03/21 0500 Mon	Work Content: Kingswood Lane PLTR 0200 hours start due to British Summer Time CHILTERN SERVICES TO TERMINATE TO/FROM HADDENHAM & THAME PARKWAY USING THE DOWN MAIN ONLY. PILOT WORKING TO OPERATE BETWEEN HADDENHAM & THAME PARKWAY AND PRINCES RISBOROUGH. SERVICES FROM THE NORTH TO TERMINATE AT BICESTER NORTH RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
P2020/2680630	MD701	Haddenham and Thame Parkway	Bicester South Junction	All Lines	Possession	29/03/21 2330 Mon	30/03/21 0530 Tue	Work Content: Kingswood Lane PLTR Follow Up work and TSR CHILTERN SERVICES TO TERMINATE TO/FROM HADDENHAM & THAME PARKWAY USING THE DOWN MAIN ONLY. PILOT WORKING TO OPERATE BETWEEN HADDENHAM & THAME PARKWAY AND PRINCES RISBOROUGH. RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
P2020/2680631	MD701	Haddenham and Thame Parkway	Bicester South Junction	All Lines	Possession	30/03/21 2330 Tue	31/03/21 0530 Wed	Work Content: Kingswood Lane PLTR Follow Up work and TSR CHILTERN SERVICES TO TERMINATE TO/FROM HADDENHAM & THAME PARKWAY USING THE DOWN MAIN ONLY. PILOT WORKING TO OPERATE BETWEEN HADDENHAM & THAME PARKWAY AND PRINCES RISBOROUGH. RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
P2020/2680632	MD701	Haddenham and Thame Parkway	Bicester South Junction	All Lines	Possession	31/03/21 2330 Wed	01/04/21 0530 Thu	Work Content: Kingswood Lane PLTR Follow Up work and TSR CHILTERN SERVICES TO TERMINATE TO/FROM HADDENHAM & THAME PARKWAY USING THE DOWN MAIN ONLY. PILOT WORKING TO OPERATE BETWEEN HADDENHAM & THAME PARKWAY AND PRINCES RISBOROUGH. RAIL REPLACEMENT ROAD SERVICE TO OPERATE	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2680633	MD701	Haddenham and Thame Parkway	Bicester South Junction	All Lines	Possession	01/04/21 2330 Thu	02/04/21 0530 Fri	Work Content: Kingswood Lane PLTR Follow Up work and TSR CHILTERN SERVICES TO TERMINATE TO/FROM HADDENHAM & THAME PARKWAY USING THE DOWN MAIN ONLY. PILOT WORKING TO OPERATE BETWEEN HADDENHAM & THAME PARKWAY AND PRINCES RISBOROUGH. RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
P2020/2681000	MD701	Bicester North	Aynho Jn	All Lines	Possession	02/04/21 0045 Fri	02/04/21 2359 Fri	Work Content: A4095 Bicester Link Road Underbridge Installation & Ped upderpass (3rd Party scheme) CHILTERN SERVICES TO DIVERT (?) CHILTERN TO OPERATE A RAIL REPLACEMENT ROAD SERVICE	
P2020/2657028	MD736	Flyover Jn Summit	Fenny Stratford Jn	Down and Up Bletchley Chord Up & Down Bletchley Chord	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon	ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO BE MAINTAINED FROM DRAYTON ROAD JN AND DENBIGH HALL SOUTH JN.	W2020/5790483 Major Projects 0m5ch and 1m56ch
		Swanbourne Siding Stop Block	Denbigh Hall South Jn	Down and Up Bletchley	Affected	04/04/20 0001 Sat	29/03/21 0500 Mon		
P2020/2677786	NW1001 NW1019 NW2011	Acton Grange Jn	Winwick Jn	All Lines	Possession	02/04/21 0001 Fri	06/04/21 0500 Tue	AWC: START/TERMINATE CREWE/PRESTON/CARLISLE AND SUBJECT TO CAPACITY AND POSSESSION REQUIREMENTS OPERATE VIA MANCHESTER AND CHAT MOSS TO LIVERPOOL TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY NO.2 NORTHERN: NO ACCESS TO WARRINGTON BANK QUAY RAIL REPLACEMENT TO OPERATE FREIGHT: RETIME/DIVERT WORK CONTENT: IP CIVILS: UB5,UB5A,UB40	
		Latchford	Fiddlers Ferry Power Station SB	All Lines	Possession	02/04/21 0001 Fri	06/04/21 0500 Tue		
P2020/2677073	NW1001	Wigan North Jn	Farington Curve Jn	All Lines	Possession	27/03/21 2150 Sat	28/03/21 0900 Sun	PLTR: Leyland 2 / Drainage: Euxton	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2677809	NW3003	Acton Grange Jn	Helsby Jn	All Lines	Possession	02/04/21 0001 Fri	06/04/21 0500 Tue	TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY NO.2 NO ACCESS TO LIVERPOOL VIA FRODSHAM JN RAIL REPLACEMENT TO OPERATE FREIGHT: RETIME/DIVERT WORK CONTENT: IP SIGNALLING: NORTON RESIGNALLING	
P2020/2675451	GW731 NW3005	Crewe Jn	Croes Newydd North Fork LC	All Lines	Possession	27/03/21 0015 Sat	29/03/21 0515 Mon	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT AND DIVERSIONS VIA NANTWICH. NO ACCESS TO CHIRK KRONOSPAN. wok content: heavy maintenance Gobowen LC area ADVICE RECEIVED STATING THIS SITE CANNOT BE TAMPED AND THAT THE WORK IS CANCELLED. POSSESSION TO BE CUT BACK/REMOVED IF NO WORK CAN BE FOUND.	
P2020/2677612	NW5009	Mow Cop LC (CCTV)	Macclesfield	All Lines	Possession	27/03/21 2335 Sat	29/03/21 0550 Mon (29 hrs)	NORTHERN: START/TERMINATE MACCLESFIELD. RAIL REPLACEMENT SERVICE TO OPERATE VT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. X-COUNTRY TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW FREIGHT: TRAINS TO BE DIVERTED VIA CREWE AND WILMSLOW. WORK CONTENT HOB. OLD UPPER JN CMD1 UM 7m 30ch to 7m 60ch	
P2020/2680700	NW6003	Flixton	Warrington Central	All Lines	Possession	02/04/21 0001 Fri	06/04/21 0515 Tue	IP CIVILS: MAJ UB187 Flixton 24m 55c, Bridge Waterproof and Drainage Work Irlam NORTHERN: REQUEST TO START/TERMINATE WARRINGTON CENTRAL. ECS TO SHUNT EAST OF THE STATION.	
P2020/2677148	NW6009	Windsor Bridge North Jn	Crow Nest Jn	All Lines	Possession	28/03/21 0020 Sun	29/03/21 0535 Mon (6 hrs)	NORTHERN: DIVERT VIA BOLTON RAIL REPLACEMENT TO OPERATE WORK CONTENT: IP CIVILS: DRAINAGE 1m 0c to 8m 20c	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2673866	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	27/03/21 2355 Sat	28/03/21 0200 Sun	C20 REBALLAST HIGH OUTPUT DORE SOUTH/DORE STATION BROOMHOUSE CUTTING UNSTONE	W2020/6162743 C20 Reballast ABC - High Output 152m10ch and 156m64ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	27/03/21 2355 Sat	28/03/21 1155 Sun	2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 SUN TRAINS DIVERTED VIA BARROW HILL AND BEIGHTON JN	
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	27/03/21 2355 Sat	28/03/21 1155 Sun	NO ACCESS TO/FROM HOPE VALLEY AT DORE STATION JN.	
		Heeley	Heeley	Up Heeley loop	Possession	27/03/21 2355 Sat	28/03/21 1155 Sun	NORTHERN LEEDS-NOTTINGHAM SERVICES TO TERMINATE AT SHEFFIELD WITH RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
		Sheffield South Jn	Sheffield South Jn	Down Heeley Loop	Possession	27/03/21 2355 Sat	28/03/21 1155 Sun	RAIL REPLACEMENT BUS SERVICE TO OPERATE BETWEEN MANCHESTER AND SHEFFIELD	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	28/03/21 0200 Sun	28/03/21 0740 Sun	FREIGHT SERVICES TO/FROM THE HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE JN AND HUDDERSFIELD OR HEBDEN BRIDGE AND BRIGHOUSE	
		Chesterfield South Jn	Holmes Jn LC CCTV	Up Main Down Main	Possession	28/03/21 0200 Sun	28/03/21 0740 Sun	0200 SUN TO 0740 SUN NO BOOKED TRAFFIC	
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	28/03/21 0200 Sun	28/03/21 0740 Sun	NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS BETWEEN 0200 - 0740 SUN	
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2 Platform 2c Platform 3 Platform 4 Platform 5 Platform 6 Platform 7 Platform 8 Washer Shunt Spur	Possession	28/03/21 0200 Sun	28/03/21 0740 Sun	ALL PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS PRIOR TO POSSESSION START TIME	
		Wincobank Jn	Ecclesfield West Jn	Down Barnsley/Down Main Up Main/Up Barnsley	Possession	28/03/21 0200 Sun	28/03/21 0740 Sun	NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE BETWEEN 0200 - 0740 SUN	
		Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	28/03/21 0200 Sun	28/03/21 0740 Sun	NORTHERN TRAINS SHUNTING OPERATIONS TO BE CARRIED OUT AT THE NORTH END OF THE STAITON AFTER 0740 SUN	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2673866 Continued			Nunnery Main Line Jn	Down Main Up Main	Possession	28/03/21 0200 Sun	28/03/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	28/03/21 0200 Sun	28/03/21 0740 Sun		
		Tapton Jn	Sheffield South Jn	Down Main Up Main	Possession	28/03/21 0740 Sun	28/03/21 1155 Sun		
P2020/2668288	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	29/03/21 2155 Mon	30/03/21 0555 Tue	HIGH OUTPUT PLTR TRS SHEEPBRIDGE UNSTONE UP MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	W2020/5954790 C20 Reballast ABC - High Output 146m40ch and 154m19ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	29/03/21 2155 Mon	30/03/21 0555 Tue		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2668290	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	30/03/21 2155 Tue	31/03/21 0555 Wed	HIGH OUTPUT PLTR TRS SHEEPBRIDGE UNSTONE UP MAIN LINE	W2020/5954820 C20 Reballast ABC - High Output 146m40ch and 154m19ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	30/03/21 2155 Tue	31/03/21 0555 Wed	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2668291	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	31/03/21 2155 Wed	01/04/21 0555 Thu	HIGH OUTPUT PLTR TRS SHEEPBRIDGE UNSTONE UP MAIN LINE	W2020/5954821 C20 Reballast ABC - High Output 146m40ch and 154m24ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	31/03/21 2155 Wed	01/04/21 0555 Thu	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2668292	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	01/04/21 2155 Thu	02/04/21 0555 Fri	HIGH OUTPUT PLTR TRS SHEEPBRIDGE UNSTONE UP MAIN LINE	W2020/5954823 C20 Reballast ABC - High Output 146m40ch and 154m24ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	01/04/21 2155 Thu	02/04/21 0555 Fri	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2020/2677680	NW9001	Hazel Grove	Edgeley Jn No.1 SB	All Lines	Possession	27/03/21 2345 Sat	29/03/21 0535 Mon	EMT: DIVERT VIA ROMILEY TPE: DIVERT VIA ROMILEY NORTHERN: BUXTON TO HAZEL GROVE SHUTTLE TBC WORK CONTENT: IP SIGNALLING WOODSMOOR LC	

Week 1

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2679052	MD101	Euston	Camden Jn	Line E	Affected	02/04/21 0001 Fri	17/05/21 0300 Mon	LINE E 6 week blockade Traffic Remarks - TBC	
P2020/2678894	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	02/04/21 0140 Fri	06/04/21 0500 Tue (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	02/04/21 0140 Fri	06/04/21 0500 Tue	Work Content - HS2 - Euston Piling & Excavation for box construction IP Renewals - UB9e canal	
		Euston		Platforms 12 to 16	Possession	02/04/21 0140 Fri	06/04/21 0500 Tue		
P2020/2681299	MD101 MD140 MD740	Bourne End Jn	Ledburn Jn	Down and Up Slow	Possession	02/04/21 0140 Fri	04/04/21 0130 Sun (54 hrs)	TRAFFIC REMARKS 0140 FRI to 0130 SUN & 1330 SUN to 0400 TUES TRAINS TO TRAVEL OVER FAST LINES 0130 SUN to 1330 SUN ALL LINE BLOCK RRS TO OPERATE CHILTERN RAILWAYS TO RUN 2TPH BIRMINGHAM MOOR STREET TO OXFORD DUE TO NO ROUTE TO LONDON VIA THE WEST COAST UNTIL 13:30 SUN NO ACCESS TO BLETCHLEY SUN & MON Work Content - PLTR: Northchurch Tunnel East/West: Bletchley Flyover S&C Abandonment: Tring S&C Mtce Tamp: Drayton Road	
		Bletchley South Jn	Fenny Stratford Jn	Platform 5/Down Vale/Up & Down Vale Up & Down Vale/Up Vale/Platform 6	Possession	04/04/21 0130 Sun	06/04/21 0400 Tue (54 hrs)		
		Bourne End Jn	Denbigh Hall North Jn	Down & Up Slow	Possession	04/04/21 0130 Sun	06/04/21 0400 Tue (54 hrs)		
		Tring	Bletchley	Down and Up Fast	Possession	04/04/21 0130 Sun	04/04/21 0500 Sun (12 hrs)		
		Bourne End Jn	Bletchley	Down and Up Fast	Possession	04/04/21 0500 Sun	04/04/21 0900 Sun (4 hrs)		
		Tring	Bletchley	Down and Up Fast	Possession	04/04/21 0900 Sun	04/04/21 1330 Sun (6 hrs)		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678757	MD301 MD306 MD320 MD325 MD330 MD575	Birmingham New Street	Birmingham New Street	Platforms 1 - 6 Platform 7 No.1 Through Siding Engine Sidings No.2 and 3 Platform 4c Platform 11 No. 2 Through Sidings No.3 Through Siding	Possession	04/04/21 0001 Sun	04/04/21 1200 Sun	AT BIRMINGHAM NEW STREET UNITS TO STABLE IN PLATFORMS 8, 9, 10 & 12 ALL LINES STATION POSSESSION AMENDED TIME TABLE TO OPERATE Work Content: BNS Re-signalling Phase 7	
			Soho South Jn	Down & Up Stour	Possession	04/04/21 0001 Sun	04/04/21 1200 Sun		
			University	All Lines	Possession	04/04/21 0001 Sun	04/04/21 1200 Sun		
		Grand Jn	Birmingham New Street	Down and Up Coventry Down and Up Derby	Possession	04/04/21 0001 Sun	04/04/21 1200 Sun		
		Proof House Jn	Duddeston	All Lines	Possession	04/04/21 0001 Sun	04/04/21 1200 Sun		
		Monument Lane	Monument Lane	Up Through Siding	Sidings Possession	04/04/21 0001 Sun	04/04/21 1200 Sun		
		Barnt Green	Redditch	All Lines	BLOCKED To Electric Trains	04/04/21 0001 Sun	04/04/21 1200 Sun		
		Soho Light Maintenance Depot	Soho Light Maintenance Depot	All Lines	BLOCKED To Electric Trains	04/04/21 0001 Sun	04/04/21 1200 Sun		
		University	Bromsgrove	All Lines	BLOCKED To Electric Trains	04/04/21 0001 Sun	04/04/21 1200 Sun		
P2020/2717081	MD301 MD306	Birmingham New Street	Birmingham New Street	Platform 11	Possession	28/03/21 1200 Sun	25/04/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 11 WORKS	
P2020/2597405	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 6 No.1 Through Siding	Possession	28/03/21 1400 Sun	25/04/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 6 WORKS	

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678759	MD320 MD325 MD340	Aston North Jn	Perry Barr North Jn	All Lines		03/04/21 0010 Sat	05/04/21 0515 Mon	WEST MIDLAND TRAINS TO DIVERT VIA THE SOHO ROAD WCML TRENT VALLEY'S ARE THE DIVERSIONARY ROUTE AND NOT TO BE BLOCKED BETWEEN SUN PM/MON AM POSSESSIONS TO BE LEFT ON WC Perry Barr Station Works - SCL Rail	W2021/6591286 Station Construction 3m15ch and 3m45ch
P2021/2688342	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	04/04/21 2305 Sun	05/04/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	04/04/21 2305 Sun	05/04/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	04/04/21 2305 Sun	05/04/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	04/04/21 2305 Sun	05/04/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	04/04/21 2305 Sun	05/04/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	04/04/21 2305 Sun	05/04/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	04/04/21 2305 Sun	05/04/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	04/04/21 2305 Sun	05/04/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	04/04/21 2305 Sun	05/04/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	05/04/21 0040 Mon	05/04/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	05/04/21 0040 Mon	05/04/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	05/04/21 0040 Mon	05/04/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	05/04/21 0040 Mon	05/04/21 0445 Mon		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2669467	MD555	Coleshill Parkway	Water Orton East Jn	All Lines	Possession	04/04/21 0001 Sun	06/04/21 0455 Tue	Work Content: HS2 Watton House - Install Temp protection safety Screen incl foundations FREIGHT TO BE DIVERTED ACCESS TO/FROM HAMS HALL FREIGHT TERMINAL AVAILABLE THROUGH WHITACRE JN CROSS COUNTRY TRAINS TO TERMINATE/START COLESHILL PARKWAY RAIL REPLACEMENT SERVICE TO OPERATE	
P2021/2680582	MD701	Bicester North	Aynho Jn	All Lines	Possession	03/04/21 0001 Sat	06/04/21 0500 Tue	THIS POSSESSION CONTINUES FROM WEEK 52 SEE P2681000 Work Content: A4095 Bicester Link Road Underbridge Installation & Ped upderpass CHILTERN TO DIVERT (?) RAIL REPLACEMENT SERVICE TO OPERATE	
P2021/2677901	NW1001 NW2001	Crewe Coal Yard SB (CY)	Acton Grange Jn	All Lines	Possession	03/04/21 1200 Sat	05/04/21 1200 Mon	AWC: START/TERMINATE CREWE/PRESTON/CARLISLE AND SUBJECT TO CAPACITY AND POSSESSION REQUIREMENTS OPERATE VIA MANCHESTER AND CHAT MOSS TO LIVERPOOL (DEPENDANT ON OTHER POSSESSIONS) WMT: START/TERMINATE CREWE RAIL REPLACEMENT TO OPERATE FREIGHT: RETIME/DIVERT PLTR/DRAINAGE WINSFORD	
P2020/2677786	NW1001 NW1019 NW2011	Acton Grange Jn	Winwick Jn	All Lines	Possession	02/04/21 0001 Fri	06/04/21 0500 Tue	AWC: START/TERMINATE CREWE/PRESTON/CARLISLE AND SUBJECT TO CAPACITY AND POSSESSION REQUIREMENTS OPERATE VIA MANCHESTER AND CHAT MOSS TO LIVERPOOL TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY NO.2 NORTHERN: NO ACCESS TO WARRINGTON BANK QUAY RAIL REPLACEMENT TO OPERATE FREIGHT: RETIME/DIVERT WORK CONTENT: IP CIVILS: UB5,UB5A,UB40	
		Latchford	Fiddlers Ferry Power Station SB	All Lines	Possession	02/04/21 0001 Fri	06/04/21 0500 Tue		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678032	NW1001	Winwick Jn	Wigan North Jn	All Lines	Possession	04/04/21 0010 Sun	05/04/21 1200 Mon	VT: START/TERMINATE CREWE/PRESTON/CARLISLE TPE: DIVERT VIA BOLTON NORTHERN: START/TERMINATE ST HELENS CENTRAL RAIL REPLACEMENT TO OPERATE FREIGHT: RETIME/DIVERT WORK CONTENT PLTR: COT BAMFURLONG UM 4m 60ch - 4m 70ch	
P2021/2675348	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	05/04/21 2130 Mon	06/04/21 0530 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2676957	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	06/04/21 2130 Tue	07/04/21 0530 Wed	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2676958	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	07/04/21 2130 Wed	08/04/21 0530 Thu	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2676959	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	08/04/21 2130 Thu	09/04/21 0530 Fri	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2676960	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	09/04/21 2130 Fri	10/04/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2678000	NW2001 NW2003 NW2005	Ditton East Jn	Speke Jn SB	Down and Up Slow/Ditton Slow	Possession	03/04/21 2240 Sat	05/04/21 0500 Mon	ROUTE FROM NW1001 BLOCKED BY P2677901 ROUTE FROM NW2009 BLOCKED BY P2677786 AWC: START/TERMINATE CREWE OR DIVERT VIA MANCHESTER TO LIVERPOOL SUBJECT TO CAPACITY. WMT: START/TERMINATE CREWE RAIL REPLACEMENT TO OPERATE FREIGHT: NO ACCESS TO FREIGHT FACILITIES BETWEEN WEAVER JN AND ALLERTON JN WORK CONTENT: LIV DU: S&C TAMPING SPEKE JN (POINT NUMBERS TBC PREVIOUSLY 72A&B,71A&B,70B, 28A&B, 27A&B, 26A&B)	
		Runcorn	Network Rail/ICI Boundary	Down and Up Folly Lane	Possession	03/04/21 2240 Sat	05/04/21 0500 Mon		
		Speke Jn GF	Garston Jn	All Lines	Possession	03/04/21 2240 Sat	05/04/21 0500 Mon		
		Weaver Jn	Allerton Jn	All Lines	Possession	03/04/21 2240 Sat	05/04/21 0500 Mon		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2677809	NW3003	Acton Grange Jn	Helsby Jn	All Lines	Possession	02/04/21 0001 Fri	06/04/21 0500 Tue	TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY NO.2 NO ACCESS TO LIVERPOOL VIA FRODSHAM JN RAIL REPLACEMENT TO OPERATE FREIGHT: RETIME/DIVERT WORK CONTENT: IP SIGNALLING: NORTON RESIGNALLING	
P2021/2678109	NW4001 NW4033	Bolton Le Sands LC	Oxenholme	All Lines	Possession	03/04/21 2340 Sat	05/04/21 0505 Mon	VT: START/TERMINATE CREWE/CARLISLE TPE: START/TERMINATE LANCASTER/CARLISLE NORTHERN: SERVICES TO/FM NW4033	
		Carnforth Station Jn	Arnside SB	All Lines	Possession	03/04/21 2340 Sat	05/04/21 0505 Mon	START/TERMINATE LANCASTER/PRESTON. NO ROUTE FOR LEEDS MORECAMBE SERVICES RAIL REPLACEMENT TO OPERATE FREIGHT: ECML AND SAC DIVERSIONS. WORK CONTENT L&C MAINTENANCE: CARNFORTH STATION JN TAMP	
P2021/2681438	NW4005 NW4007	Kirkham North Jn	Blackpool South	All Lines	Possession	04/04/21 2345 Sun	05/04/21 0510 Mon	SERVICES TO START / TERMINATE AT PRESTON.	
		Preston Fylde Jn	Blackpool North	All Lines	Possession	04/04/21 2345 Sun	05/04/21 0510 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN BLACKPOOL AND PRESTON 1 week in 6 cyclic maintenance opportunity. L&C DU: HEAVY MAINTENANCE	
P2021/2697666	NW6003	Castlefield Jn	Flixton	All Lines	Possession	03/04/21 0050 Sat	06/04/21 0300 Tue	WORK CONTENT CD SIG: TRAFFORD PARK RE-SIGNALLING	
		Trafford Park	Castlefield Jn	United FC Halt Line	Possession	03/04/21 0050 Sat	06/04/21 0300 Tue		
		Trafford Park East Jn	Trafford Park Sidings	Reception 1&2 lines	Possession	03/04/21 0050 Sat	06/04/21 0300 Tue		
		Trafford Park West Jn	Trafford Park Sidings	Trafford Park Sidings	Sidings Possession	03/04/21 0050 Sat	06/04/21 0300 Tue		
P2020/2680700	NW6003	Flixton	Warrington Central	All Lines	Possession	02/04/21 0001 Fri	06/04/21 0515 Tue	IP CIVILS: MAJ UB187 Flixton 24m 55c, Bridge Waterproof and Drainage Work Irlam NORTHERN: REQUEST TO START/TERMINATE WARRINGTON CENTRAL. ECS TO SHUNT EAST OF THE STATION.	

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2682854	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Dore South Jn	Sheffield South Jn	Down Main Up Main	Possession	03/04/21 0005 Sat	04/04/21 0015 Sun	EAST BANK TUNNEL CAT11 PLTR DOWN HEELEY TBC	W2021/6594378 C11 Rerail Resleeper Reballast - Trax 156m60ch and 158m40ch W2021/6594412 C11 Rerail Resleeper Reballast - Trax 156m60ch and 158m40ch
		Dore Station Jn	Dore West Jn	Down Manchester Up	Possession	03/04/21 0005 Sat	05/04/21 0430 Mon	NWR24	
		Heeley	Heeley	Up Heeley loop	Possession	03/04/21 0005 Sat	05/04/21 0430 Mon	SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE KEPT CLEAR OF STABLED UNITS DOWN STATION SIDINGS TO BE KEPT CLEAR OF STABLED UNITS	
		Sheffield South Jn	Sheffield North Jn	Platform 2 Platform 5	Possession	03/04/21 0005 Sat	05/04/21 0430 Mon	NO ACCESS TO PLATFORMS 2C AND 7 NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
			Sheffield South Jn	Down Heeley Loop	Possession	03/04/21 0005 Sat	05/04/21 0430 Mon		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Washer Shunt Spur	Sidings Possession	03/04/21 0005 Sat	05/04/21 0430 Mon	0005 SAT TO 0200 SUN AND 0200 SUN TO 0430 MON ALL TRAINS TO/FROM THE CHESTERFIELD DIRECTION DIVERTED VIA BARROW HILL AND BEIGHTON JN	
		Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	04/04/21 0015 Sun	04/04/21 0200 Sun	ACCESS TO/FROM HOPE VALLEY ROUTE AT DORE AVAILABLE TO/FROM CHESTERFIELD ONLY: RAIL REPLACEMENT BUS SERVICE TO OPERATE BETWEEN SHEFFIELD, MANCHESTER AND DRONFIELD. FREIGHT SERVICES TO/FROM THE HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE AND HUDDERSFIELD OR HEBDEN BRIDGE AND BRIGHOUSE	
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	04/04/21 0015 Sun	04/04/21 0740 Sun	NORTHERN TRAINS SHUNTING OPERATIONS IN SHEFFIELD STATION TO BE CARRIED OUT AT THE NORTH END OF THE STATION	
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	04/04/21 0015 Sun	04/04/21 0740 Sun		
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	04/04/21 0200 Sun	04/04/21 0740 Sun		
		Chesterfield South Jn	Holmes Jn LC CCTV	Down Main Up Main	Possession	04/04/21 0200 Sun	04/04/21 0740 Sun	0200 SUN TO 0740 SUN NO BOOKED TRAFFIC NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE	
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	04/04/21 0200 Sun	04/04/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2c Platform 3 Platform 4 Platform 6 Platform 7 Platform 8	Possession	04/04/21 0200 Sun	04/04/21 0740 Sun		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2682854 Continued		Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	04/04/21 0200 Sun	04/04/21 0740 Sun		
			Nunnery Main Line Jn	Down Main Up Main	Possession	04/04/21 0200 Sun	04/04/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	04/04/21 0200 Sun	04/04/21 0740 Sun		
		Dore South Jn	Sheffield South Jn	Down Main Up Main	Possession	04/04/21 0740 Sun	05/04/21 0430 Mon		
P2021/2678119	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	09/04/21 2300 Fri	10/04/21 0500 Sat	HIGH OUTPUT PLTR TRS C20 FOLLOW UP WORKS TAPTON TO UNSTONE DOWN MAIN LINE	W2021/6582272 Follow Up Tamping 146m40ch and 154m25ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	09/04/21 2300 Fri	10/04/21 0500 Sat	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	

Week 2

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2679052	MD101	Euston	Camden Jn	Line E	Affected	02/04/21 0001 Fri	17/05/21 0300 Mon	LINE E 6 week blockade Traffic Remarks - TBC	
P2021/2678878	MD101	Camden Jn	North Wembley Jn	Down & Up Fast	Possession	10/04/21 0140 Sat	12/04/21 0400 Mon (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	10/04/21 0140 Sat	12/04/21 0400 Mon	Work Content - HS2 - Euston Piling & Excavation for box construction IP Renewals - UB9e canal PLTR - Willesden Jn	
		Euston		Platforms 12 to 16	Possession	10/04/21 0140 Sat	12/04/21 0400 Mon		
P2021/2681403	MD101	Watford Junction	Tring	Down and Up Fast Down and Up Slow	Possession	11/04/21 0115 Sun	11/04/21 0750 Sun (6 hrs)	TRAFFIC REMARKS ALL LINE BLOCK Work Content - S&C: Tamp Bourne End Jn	
P2021/2679276	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	11/04/21 0020 Sun	12/04/21 0400 Mon	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN.	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	11/04/21 0020 Sun	12/04/21 0400 Mon	LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.	
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	11/04/21 0020 Sun	12/04/21 0400 Mon	LUL VICTORIA AND CENTRAL LINES TO BE OPEN.	
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	11/04/21 0020 Sun	12/04/21 0400 Mon	CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.	
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	11/04/21 0020 Sun	12/04/21 0400 Mon	WORK: MAINTENANCE IC09	
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	11/04/21 0020 Sun	12/04/21 0400 Mon		
			Willesden High Level Jn	Down & Up High Level	Possession	11/04/21 0020 Sun	12/04/21 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	11/04/21 0020 Sun	12/04/21 0400 Mon		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	11/04/21 0020 Sun	12/04/21 0400 Mon		
			North Pole Jn	Up Siding	Sidings Possession	11/04/21 0020 Sun	12/04/21 0400 Mon		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2694752	MD301 MD410	Coventry North Jn	Coventry Arena	All Lines	Possession	10/04/21 2305 Sat	11/04/21 1530 Sun (1500 hrs)	TRAINS TO BE DIVERTED Work Content: Maintenance - S&C Tamp: Coundon Road 2x Tampers in use	
P2021/2694822	MD301 MD410	Hawkesbury Lane LC (CCTV)	Nuneaton South Jn	Down and Up Bedworth	Possession	10/04/21 2305 Sat	12/04/21 0525 Mon (1500 hrs)	TRAINS TO BE DIVERTED Work Content: PLTR - Bermuda Park Work Content: PLTR - Bermuda Park	
P2020/2717081	MD301 MD306	Birmingham New Street	Birmingham New Street	Platform 11	Possession	28/03/21 1200 Sun	25/04/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 11 WORKS	
P2020/2597405	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 6 No.1 Through Siding	Possession	28/03/21 1400 Sun	25/04/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 6 WORKS	
P2021/2678760	MD320 MD325 MD340	Aston North Jn	Perry Barr North Jn	All Lines		11/04/21 0010 Sun	12/04/21 0515 Mon	WEST MIDLAND TRAINS TO DIVERT VIA THE SOHO ROAD WCML TRENT VALLEY'S ARE THE DIVERSIONARY ROUTE AND NOT TO BE BLOCKED BETWEEN SUN PM/MON AM POSSESSIONS TO BE LEFTED ON WC Work Content: SCL Rail - Perry Barr Station Works	W2021/6591391 Station Construction 3m15ch and 3m45ch

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688370	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	11/04/21 2305 Sun	12/04/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	11/04/21 2305 Sun	12/04/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	11/04/21 2305 Sun	12/04/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	11/04/21 2305 Sun	12/04/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	11/04/21 2305 Sun	12/04/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	11/04/21 2305 Sun	12/04/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	11/04/21 2305 Sun	12/04/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	11/04/21 2305 Sun	12/04/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	11/04/21 2305 Sun	12/04/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	12/04/21 0040 Mon	12/04/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	12/04/21 0040 Mon	12/04/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	12/04/21 0040 Mon	12/04/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	12/04/21 0040 Mon	12/04/21 0445 Mon		
P2021/2669475	MD555	Coleshill Parkway	Water Orton East Jn	All Lines	Possession	10/04/21 1045 Sat	12/04/21 0455 Mon	<p>Work Content: HS2 Watton House - Install Temp protection safety Screen incl foundations</p> <p>FREIGHT TO BE DIVERTED</p> <p>ACCESS TO/FROM HAMS HALL FREIGHT TERMINAL AVAILABLE THROUGH WHITACRE JN</p> <p>CROSS COUNTRY TRAINS TO TERMINATE/START COLESHILL PARKWAY</p> <p>RAIL REPLACEMENT SERVICE TO OPERATE</p>	

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2676960	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	09/04/21 2130 Fri	10/04/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2675359	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	12/04/21 2130 Mon	13/04/21 0530 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2676966	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	13/04/21 2130 Tue	14/04/21 0530 Wed	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2676967	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	14/04/21 2130 Wed	15/04/21 0530 Thu	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2676968	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	15/04/21 2130 Thu	16/04/21 0530 Fri	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2676969	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	16/04/21 2130 Fri	17/04/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2678158	NW4001	Caldew Jn	Cove LC (CCTV)	All Lines	Possession	11/04/21 0040 Sun	12/04/21 0500 Mon	ACCESS UCO OF SCOTLAND WORK AT CARSTAIRS ADDITIONALLY ROUTE TO/FM NW4031 IS BLOCKED. AWC: START/TERMINATE CARLISLE TPE: START/TERMINATE CARLISLE SCOTRAIL: NO ACCESS TO CARLISLE RAIL REPLACEMENT TO OPERATE FREIGHT: DIVERT VIA ECML WORK CONTENT: PLTR: SPRINGFIELD REBALLAST DM 8m 65ch to 9m 3ch	

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678119	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	09/04/21 2300 Fri	10/04/21 0500 Sat	HIGH OUTPUT PLTR TRS C20 FOLLOW UP WORKS TAPTON TO UNSTONE DOWN MAIN LINE	W2021/6582272 Follow Up Tamping 146m40ch and 154m25ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	09/04/21 2300 Fri	10/04/21 0500 Sat	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2683097	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	11/04/21 0015 Sun	11/04/21 0200 Sun	EAST BANK TUNNEL CAT11 PLTR DOWN HEELEY TBC	W2021/6594396 Follow-Up Work 156m60ch and 158m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	11/04/21 0015 Sun	11/04/21 0740 Sun	NWR24	
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	11/04/21 0015 Sun	11/04/21 0740 Sun	SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE KEPT CLEAR OF STABLED UNITS DOWN STATION SIDINGS TO BE KEPT CLEAR OF STABLED UNITS	
		Heeley	Heeley	Up Heeley loop	Possession	11/04/21 0015 Sun	11/04/21 0740 Sun	NO ACCESS TO PLATFORMS 2C AND 7 NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Sheffield South Jn	Sheffield North Jn	Platform 2 Platform 5	Possession	11/04/21 0015 Sun	11/04/21 0740 Sun	NORTHERN TRAINS SHUNTING OPERATIONS IN SHEFFIELD STATION TO BE CARRIED OUT AT THE NORTH END OF THE STATION	
			Sheffield South Jn	Down Heeley Loop	Possession	11/04/21 0015 Sun	11/04/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Washer Shunt Spur	Sidings Possession	11/04/21 0015 Sun	11/04/21 0740 Sun	0200 SUN TO 0740 SUN NO BOOKED TRAFFIC NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	11/04/21 0200 Sun	11/04/21 0740 Sun		
		Chesterfield South Jn	Holmes Jn LC CCTV	Down Main Up Main	Possession	11/04/21 0200 Sun	11/04/21 0740 Sun		
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	11/04/21 0200 Sun	11/04/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2c Platform 3 Platform 4 Platform 6 Platform 7 Platform 8	Possession	11/04/21 0200 Sun	11/04/21 0740 Sun		
Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	11/04/21 0200 Sun	11/04/21 0740 Sun				
	Nunnery Main Line Jn	Down Main Up Main	Possession	11/04/21 0200 Sun	11/04/21 0740 Sun				

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2683097 Continued		Sheffield South Jn	Sheffield North Jn	Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	11/04/21 0200 Sun	11/04/21 0740 Sun		
P2021/2678131	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	12/04/21 2300 Mon	13/04/21 0500 Tue	HIGH OUTPUT PLTR TRS C20 FOLLOW UP WORKS TAPTON TO UNSTONE DOWN MAIN LINE	W2021/6582339 Follow-Up Work 146m40ch and 154m25ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	12/04/21 2300 Mon	13/04/21 0500 Tue	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	
P2021/2678132	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	13/04/21 2300 Tue	14/04/21 0500 Wed	HIGH OUTPUT PLTR TRS C20 FOLLOW UP WORKS TAPTON TO UNSTONE DOWN MAIN LINE	W2021/6582340 Follow-Up Work 146m40ch and 154m25ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	13/04/21 2300 Tue	14/04/21 0500 Wed	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	
P2021/2678133	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	14/04/21 2300 Wed	15/04/21 0500 Thu	HIGH OUTPUT PLTR TRS C20 FOLLOW UP WORKS TAPTON TO UNSTONE DOWN MAIN LINE	W2021/6582341 Follow-Up Work 146m40ch and 154m25ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	14/04/21 2300 Wed	15/04/21 0500 Thu	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678134	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	15/04/21 2300 Thu	16/04/21 0500 Fri	HIGH OUTPUT PLTR TRS C20 FOLLOW UP WORKS TAPTON TO UNSTONE DOWN MAIN LINE	W2021/6582342 Follow-Up Work 146m40ch and 154m25ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	15/04/21 2300 Thu	16/04/21 0500 Fri	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	
P2021/2678128	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	16/04/21 2300 Fri	17/04/21 0500 Sat	HIGH OUTPUT PLTR TRS C20 FOLLOW UP WORKS TAPTON TO UNSTONE DOWN MAIN LINE	W2021/6582299 Follow Up Tamping 146m40ch and 154m25ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	16/04/21 2300 Fri	17/04/21 0500 Sat	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	

Week 3

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2679052	MD101	Euston	Camden Jn	Line E	Affected	02/04/21 0001 Fri	17/05/21 0300 Mon	LINE E 6 week blockade Traffic Remarks - TBC	
P2021/2678888	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	17/04/21 0140 Sat	19/04/21 0400 Mon (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	17/04/21 0140 Sat	19/04/21 0400 Mon	Work Content - HS2 - Euston Piling & Excavation for box construction IP Renewals - UB9e canal	
		Euston		Platforms 12 to 16	Possession	17/04/21 0140 Sat	19/04/21 0400 Mon		
P2021/2681417	MD101	Watford Junction	Denbigh Hall North Jn	Down & Up Fast	Possession	17/04/21 0140 Sat	19/04/21 0400 Mon (54 hrs)	TRAFFIC REMARKS TRAINS TO TRAVEL OVER SLOW LINES	
		Watford Junction	Tring	Down and Up Fast Down and Up Slow	Possession	18/04/21 0115 Sun	18/04/21 0750 Sun (6 hrs)	Work Content - PLTR: Cheddington East/West: Bletchley Flyover S&C: Tamp Bourne End Jn	
P2021/2691902	MD105	Hanslope North Jn	Daventry North Jn	Down and Up Northampton	Possession	17/04/21 2355 Sat	19/04/21 0500 Mon (22 hrs)	2355 SAT TO 0500 MON TRAINS TO TRAVEL VIA WEEDON OR TERMINATE AT NORTHAMPTON	
		Mill Lane Jn (Northampton)	Northampton	Up & Down Slow	Possession	18/04/21 0305 Sun	19/04/21 0500 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN MILTON KEYNES CENTRAL AND RUGBY VIA NORTHAMPTON. NO ACCESS DIRFT FROM NORTHAMPTON DIRECTION.	
		Northampton	Northampton	Down Platform Loop Up & Down Slow, Platform 1 Northampton Bays 4 & 5	Possession	18/04/21 0305 Sun	19/04/21 0500 Mon	0305 SUN TO 0500 MON NO ACCESS NORTHAMPTON STATION, KINGS HEATH DEPOT, RIVER SIDINGS, CASTLE YARD AND UP SIDINGS. NO TRAINS TO BE STABLED IN NORTHAMPTON PLATFORMS 1, 2 & 3. NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT STABLING.	
		Northampton North Jn	Mill Lane Jn (Northampton)	Down Goods Loop Reception Line	Possession	18/04/21 0305 Sun	19/04/21 0500 Mon	0315 SUN TO 0255 MON STABLED AC TRACTION AT NORTHAMPTON BAYS 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND NORTHAMPTON UP SIDINGS TO HAVE PANTOGRAPHS LOWERED.	
		Northampton	Northampton	River Sidings	BLOCKED To A/C Electric Trains	18/04/21 0315 Sun	19/04/21 0255 Mon		
		Northampton North Jn	Mill Lane Jn (Northampton)	Up Sidings	BLOCKED To A/C Electric Trains	18/04/21 0315 Sun	19/04/21 0255 Mon	Work Content Maintenance PLTR - East Hadden Hill	

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2696093	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	19/04/21 0045 Mon	19/04/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS.	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	19/04/21 0045 Mon	19/04/21 0500 Mon	NLL CYCLIC TYPE 9	
			Willesden Suburban Jn	Down and Up New Line	Possession	19/04/21 0045 Mon	19/04/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	19/04/21 0045 Mon	19/04/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	19/04/21 0045 Mon	19/04/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	19/04/21 0045 Mon	19/04/21 0500 Mon		
P2020/2717081	MD301 MD306	Birmingham New Street	Birmingham New Street	Platform 11	Possession	28/03/21 1200 Sun	25/04/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 11 WORKS	
P2020/2597405	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 6 No.1 Through Siding	Possession	28/03/21 1400 Sun	25/04/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 6 WORKS	
P2021/2678761	MD320 MD325 MD340	Aston North Jn	Perry Barr North Jn	All Lines		18/04/21 0010 Sun	19/04/21 0515 Mon	WEST MIDLAND TRAINS TO DIVERT VIA THE SOHO ROAD WCML TRENT VALLEY'S ARE THE DIVERSIONARY ROUTE AND NOT TO BE BLOCKED BETWEEN SUN PM/MON AM POSSESSIONS TO BE LEFTED ON WC Work Content: SCL Rail - Perry Barr Station Works	W2021/6591429 Station Construction 2m45ch and 3m60ch

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688371	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	18/04/21 2305 Sun	19/04/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	18/04/21 2305 Sun	19/04/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	18/04/21 2305 Sun	19/04/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	18/04/21 2305 Sun	19/04/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	18/04/21 2305 Sun	19/04/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	18/04/21 2305 Sun	19/04/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	18/04/21 2305 Sun	19/04/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	18/04/21 2305 Sun	19/04/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	18/04/21 2305 Sun	19/04/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	19/04/21 0040 Mon	19/04/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	19/04/21 0040 Mon	19/04/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	19/04/21 0040 Mon	19/04/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	19/04/21 0040 Mon	19/04/21 0445 Mon		
P2021/2676969	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	16/04/21 2130 Fri	17/04/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2675360	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	19/04/21 2130 Mon	20/04/21 0530 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2676970	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	20/04/21 2130 Tue	21/04/21 0530 Wed	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2676971	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	21/04/21 2130 Wed	22/04/21 0530 Thu	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2676972	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	22/04/21 2130 Thu	23/04/21 0530 Fri	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2676973	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	23/04/21 2130 Fri	24/04/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2678216	NW4011 NW4013	Hest Bank Jn	Bare Lane Jn	All Lines	Possession	17/04/21 2310 Sat	18/04/21 1510 Sun	NORTHERN: START/TERMINATE LANCASTER RAIL REPLACEMENT TO OPERATE	
		Morecambe South Jn	Morecambe Stop Blocks	Down and Up Morecambe	Possession	17/04/21 2310 Sat	18/04/21 1510 Sun	WORK CONTENT: L&C DU TAMP AND INSPECT BARE LANE LC	
P2021/2678128	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	16/04/21 2300 Fri	17/04/21 0500 Sat	HIGH OUTPUT PLTR TRS C20 FOLLOW UP WORKS TAPTON TO UNSTONE DOWN MAIN LINE	W2021/6582299 Follow Up Tamping 146m40ch and 154m25ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	16/04/21 2300 Fri	17/04/21 0500 Sat	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	

Week 4

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2679052	MD101	Euston	Camden Jn	Line E	Affected	02/04/21 0001 Fri	17/05/21 0300 Mon	LINE E 6 week blockade Traffic Remarks - TBC	
P2021/2678889	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	24/04/21 0140 Sat	26/04/21 0400 Mon (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	24/04/21 0140 Sat	26/04/21 0400 Mon	Work Content - HS2 - Euston Piling & Excavation for box construction IP Renewals - UB9e canal	
		Euston		Platforms 12 to 16	Possession	24/04/21 0140 Sat	26/04/21 0400 Mon		
P2021/2681467	MD101	Watford Junction	Denbigh Hall North Jn	Down & Up Fast	Possession	24/04/21 0140 Sat	26/04/21 0400 Mon (54 hrs)	TRAFFIC REMARKS TRAINS TO TRAVEL OVER SLOW LINES Work Content - PLTR: Cheddington East/West Bletchley Flyover	
P2021/2696094	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	26/04/21 0045 Mon	26/04/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS.	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	26/04/21 0045 Mon	26/04/21 0500 Mon	NLL CYCLIC TYPE 9	
			Willesden Suburban Jn	Down and Up New Line	Possession	26/04/21 0045 Mon	26/04/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	26/04/21 0045 Mon	26/04/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	26/04/21 0045 Mon	26/04/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	26/04/21 0045 Mon	26/04/21 0500 Mon		
P2020/2717081	MD301 MD306	Birmingham New Street	Birmingham New Street	Platform 11	Possession	28/03/21 1200 Sun	25/04/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 11 WORKS	
P2020/2597405	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 6 No.1 Through Siding	Possession	28/03/21 1400 Sun	25/04/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 6 WORKS	
P2021/2717094	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 10 No.3 Through Siding	Possession	25/04/21 1200 Sun	06/06/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 10 WORKS	

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688372	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	25/04/21 2305 Sun	26/04/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	25/04/21 2305 Sun	26/04/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	25/04/21 2305 Sun	26/04/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	25/04/21 2305 Sun	26/04/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	25/04/21 2305 Sun	26/04/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	25/04/21 2305 Sun	26/04/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	25/04/21 2305 Sun	26/04/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	25/04/21 2305 Sun	26/04/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	25/04/21 2305 Sun	26/04/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	26/04/21 0040 Mon	26/04/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	26/04/21 0040 Mon	26/04/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	26/04/21 0040 Mon	26/04/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	26/04/21 0040 Mon	26/04/21 0445 Mon		
P2021/2676973	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	23/04/21 2130 Fri	24/04/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2675361	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	26/04/21 2130 Mon	27/04/21 0530 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2677016	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	27/04/21 2130 Tue	28/04/21 0530 Wed	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677017	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	28/04/21 2130 Wed	29/04/21 0530 Thu	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677018	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	29/04/21 2130 Thu	30/04/21 0530 Fri	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677019	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	30/04/21 2130 Fri	01/05/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2678237	NW4011 NW4013	Hest Bank Jn	Bare Lane Jn	All Lines	Possession	24/04/21 2310 Sat	25/04/21 1510 Sun	NORTHERN: START/TERMINATE LANCASTER RAIL REPLACEMENT TO OPERATE	
		Morecambe South Jn	Morecambe Stop Blocks	Down and Up Morecambe	Possession	24/04/21 2310 Sat	25/04/21 1510 Sun	WORK CONTENT: L&C DU TAMP AND INSPECT BARE LANE LC	

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2683120	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	25/04/21 0015 Sun	25/04/21 0200 Sun	EAST BANK TUNNEL CAT11 PLTR DOWN HEELEY TBC	W2021/6594401 Follow-Up Work 156m60ch and 158m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	25/04/21 0015 Sun	25/04/21 0740 Sun	NWR24	
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	25/04/21 0015 Sun	25/04/21 0740 Sun	SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE KEPT CLEAR OF STABLED UNITS DOWN STATION SIDINGS TO BE KEPT CLEAR OF STABLED UNITS	
		Heeley	Heeley	Up Heeley loop	Possession	25/04/21 0015 Sun	25/04/21 0740 Sun	NO ACCESS TO PLATFORMS 2C AND 7 NO ACCESS TO SHUNT SPUR ALL OTHER PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS	
		Sheffield South Jn	Sheffield North Jn	Platform 2 Platform 5	Possession	25/04/21 0015 Sun	25/04/21 0740 Sun	NORTHERN TRAINS SHUNTING OPERATIONS IN SHEFFIELD STATION TO BE CARRIED OUT AT THE NORTH END OF THE STATION	
			Sheffield South Jn	Down Heeley Loop	Possession	25/04/21 0015 Sun	25/04/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Washer Shunt Spur	Sidings Possession	25/04/21 0015 Sun	25/04/21 0740 Sun	0200 SUN TO 0740 SUN NO BOOKED TRAFFIC NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	25/04/21 0200 Sun	25/04/21 0740 Sun	NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE	
		Chesterfield South Jn	Holmes Jn LC CCTV	Down Main Up Main	Possession	25/04/21 0200 Sun	25/04/21 0740 Sun		
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	25/04/21 0200 Sun	25/04/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2c Platform 3 Platform 4 Platform 6 Platform 7 Platform 8	Possession	25/04/21 0200 Sun	25/04/21 0740 Sun		
		Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	25/04/21 0200 Sun	25/04/21 0740 Sun		
Nunnery Main Line Jn	Down Main Up Main		Possession	25/04/21 0200 Sun	25/04/21 0740 Sun				

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2683120 Continued		Sheffield South Jn	Sheffield North Jn	Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	25/04/21 0200 Sun	25/04/21 0740 Sun		

Week 5

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2679052	MD101	Euston	Camden Jn	Line E	Affected	02/04/21 0001 Fri	17/05/21 0300 Mon	LINE E 6 week blockade Traffic Remarks - TBC	
P2021/2678892	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	01/05/21 0140 Sat	04/05/21 0500 Tue (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	01/05/21 0140 Sat	04/05/21 0500 Tue	Work Content - HS2 - Euston Piling & Excavation for box construction IP Renewals - UB9e canal	
		Euston		Platforms 12 to 16	Possession	01/05/21 0140 Sat	04/05/21 0500 Tue		
P2021/2681336	LN3140 MD101	Bletchley South Jn	Bedford St. Johns	Down and Up Vale	Possession	01/05/21 0130 Sat	04/05/21 0400 Tue (76 hrs)	TRAFFIC REMARKS ALL LINE BLOCK SOUTH OF MILTON KEYNES RRS TO OPERATRE FROM CMK Work Content - PLTR: Harrow & Wealdstone PLTR West London Jn S&C: Wembley Central S&C Mtce Tamp: Willesden Jns S&C Mtce Tamp: Wembley Nth East/West: Bletchley Flyover S&C: Tring Abandonment IP Renewals: FB133 Leighton Buzzard IP Renewals: FB Queens Park IP Renewals: Hedgestone Lane Canopy Works	
		Camden Jn	Watford Junction	Down and Up DC Electric	Possession	01/05/21 0130 Sat	03/05/21 1200 Mon (54 hrs)		
		Watford Junction	Denbigh Hall North Jn	Down & Up Slow Down & Up Fast	Possession	01/05/21 0130 Sat	04/05/21 0400 Tue (76 hrs)		
		West London Jn (Willesden)	Watford Junction	Down & Up Fast Down and Up Slow	Possession	01/05/21 0130 Sat	04/05/21 0400 Tue (76 hrs)		

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678765	MD301 MD306 MD320 MD325 MD330 MD575	Birmingham New Street	Birmingham New Street	Platforms 1 - 6 Platform 7 No.1 Through Siding Engine Sidings No.2 and 3 Platform 4c Platform 11 No. 2 Through Sidings No.3 Through Siding	Possession	02/05/21 0030 Sun	02/05/21 1030 Sun	AT BIRMINGHAM NEW STREET UNITS TO STABLE IN PLATFORMS 8, 9, 10 & 12 ALL LINES STATION POSSESSION AMENDED TIME TABLE TO OPERATE Work Content: BNS Re-signalling Phase 7	
			Soho South Jn	Down & Up Stour	Possession	02/05/21 0030 Sun	02/05/21 1030 Sun		
			University	All Lines	Possession	02/05/21 0030 Sun	02/05/21 1030 Sun		
		Grand Jn	Birmingham New Street	Down and Up Coventry Down and Up Derby	Possession	02/05/21 0030 Sun	02/05/21 1030 Sun		
		Proof House Jn	Duddeston	All Lines	Possession	02/05/21 0030 Sun	02/05/21 1030 Sun		
		Monument Lane	Monument Lane	Up Through Siding	Sidings Possession	02/05/21 0030 Sun	02/05/21 1030 Sun		
		Barnt Green	Redditch	All Lines	BLOCKED To Electric Trains	02/05/21 0030 Sun	02/05/21 1030 Sun		
		Soho Light Maintenance Depot	Soho Light Maintenance Depot	All Lines	BLOCKED To Electric Trains	02/05/21 0030 Sun	02/05/21 1030 Sun		
		University	Bromsgrove	All Lines	BLOCKED To Electric Trains	02/05/21 0030 Sun	02/05/21 1030 Sun		
P2021/2717094	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 10 No.3 Through Siding	Possession	25/04/21 1200 Sun	06/06/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 10 WORKS	
P2021/2610928	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 7	Possession	02/05/21 1200 Sun	30/05/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 7 WORKS	
P2021/2697375	GW401 MD306	Abbotswood Jn	Stoke Works Jn	Up Gloucester	Module TW1 Section 40	07/05/21 2245 Fri	08/05/21 0545 Sat	RAIL GRINDING IN OPERATION. MAXIMUM SPEED DURING GRINDING OPERATIONS IS 8MPH.	
		Ashchurch for Tewkesbury	Abbotswood Jn	Up Main	Module TW1 Section 40	07/05/21 2245 Fri	08/05/21 0545 Sat	TRAINS AFFECTED ON LINE BEING TREATED	

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688373	GW200	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	02/05/21 2305 Sun	03/05/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
	GW240								
	GW250								
	GW277	Hinksey North	Oxford	Up Oxford Relief	Possession	02/05/21 2305 Sun	03/05/21 0040 Mon		
	GW310								
	MD401								
		Hinksey South	Hinksey North	No.1 Reception	Possession	02/05/21 2305 Sun	03/05/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	02/05/21 2305 Sun	03/05/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	02/05/21 2305 Sun	03/05/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	02/05/21 2305 Sun	03/05/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	02/05/21 2305 Sun	03/05/21 0445 Mon		
P2021/2678267	NW1001							NO THROUGH ACCESS IN PLATFORMS 11-12 NO ACCESS TO BAY PLATFORMS 9-10 VT: START/TERMINATE CREWE TFW: DIVERT RAIL REPLACEMENT SERVICE TO OPERATE. FREIGHT TO DIVERT LIV DU: S&C TAMPING CREWE NORTH JN - CREWE STEELWORKS 772,792A/B,793A/794A/B pts GF2	
	NW3001								
		Crewe North Jn	Crewe Steel Works	All Lines	Possession	02/05/21 0015 Sun	03/05/21 0500 Mon		

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678248	NW1001 NW4001	Preston Fylde Jn	Lancaster South Jn	All Lines	Possession	02/05/21 0010 Sun	03/05/21 0500 Mon	ROUTE TO/FM NW4005 AVAILABLE PLATFORM AVAILABILITY FOR TURNBACK SERVICES TBC	
		Preston South Jn	Preston Fylde Jn	Down and Up Fast Down and Up Through	Possession	02/05/21 0010 Sun	03/05/21 0500 Mon	WORK CONTENT: PLTR -PRESTON FYLDE ROAD DF 0m 48ch - 0m 58ch	
P2021/2677019	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	30/04/21 2130 Fri	01/05/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2675362	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	03/05/21 2130 Mon	04/05/21 0530 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677023	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	04/05/21 2130 Tue	05/05/21 0530 Wed	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677024	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	05/05/21 2130 Wed	06/05/21 0530 Thu	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677025	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	06/05/21 2130 Thu	07/05/21 0530 Fri	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677026	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	07/05/21 2130 Fri	08/05/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2678294	NW4001	Oxenholme	Penrith	All Lines	Possession	01/05/21 0001 Sat	03/05/21 0600 Mon	AVANTI: START/TERMINATE AT PRESTON/CARLISLE DEPENDING ON CAPACITY TPE: START/TERMINATE AT LANCASTER SAT PRESTON SUN DEPENDING ON CAPACITY DUE RAIL REPLACEMENT TO OPERATE FREIGHT DIVERT VIA ECML/S&C DB REQUEST AT V1 0055 START TO PASS 1S55 WORK CONTENT: PLTR LOW GILL DM 29m 19ch to 29m 62ch	

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678290	NW4001	Lancaster North Jn	Morecambe South Jn	All Lines	Possession	01/05/21 0001 Sat	03/05/21 0500 Mon	AVANTI: START/TERMINATE AT PRESTON/CARLISLE DEPENDING ON CAPACITY DUE TO P2678248 TPE: START/TERMINATE AT LANCASTER SAT PRESTON SUN DEPENDING ON CAPACITY DUE TO P2678248 NORTHERN: START/TERMINATE AT PRESTON/LANCASTER DEPENDING ON CAPACITY DUE TO P2678248 RAIL REPLACEMENT TO OPERATE FREIGHT DIVERT VIA ECML/S&C DB REQUEST AMENDED START TIME AT V1 TO PASS 1S55 WORK CONTENT CIVILS: UB9 WILLIAMSLAND 1m 69ch	
P2021/2678298	NW4001	Carlisle South Jn	Carlisle	Up & Down Newcastle	Possession	02/05/21 0040 Sun	03/05/21 0455 Mon	VT: START/TERMINATE AT PRESTON DEPENDING ON CAPACITY DUE TO P2678248 TPE: START/TERMINATE AT PRESTON DEPENDING ON CAPACITY DUE TO P2678248	
			Carlisle North Jn	Down and Up Main Platforms 3 and 4 B and C Up & Down Goods Platform 1 Platform 5 Bay Platform 6 Bay	Possession	02/05/21 0040 Sun	03/05/21 0455 Mon	NORTHERN: NO ACCESS PERMITTED INTO PLATFORMS 5 AND 6 NO ACCESS PERMITTED FOR TRAFFIC EX-BARROW COAST. SCOTRAIL: STABLING PERMITTED IN PLATFORMS 7 AND 8.	
		Currock Jn	Carlisle South Jn	All Lines	Possession	02/05/21 0040 Sun	03/05/21 0455 Mon	PLATFORM 1 TO BE KEPT CLEAR FREIGHT: ECML DIVERSIONS	
		Upperby Jn	Carlisle South Jn	All Lines	Possession	02/05/21 0040 Sun	03/05/21 0455 Mon	WORK CONTENT: MAINTENANCE - CARLISLE SOUTH JN TAMP WORKS DELIVERY - S&C HEAVE MAINTENANCE CARLISLE SOUTH.	
P2021/2697171	NW6003	Castlefield Jn	Flixton	All Lines	Possession	02/05/21 0050 Sun	04/05/21 0300 Tue	No Access to Trafford Park Sidings throughout. Rail Replacement from Irlam to Manchester Single Line Working between Glazebrook and Irlam	
		Trafford Park	Castlefield Jn	United FC Halt Line	Possession	02/05/21 0050 Sun	04/05/21 0300 Tue	WORK CONTENT: CD SIG: TRAFFORD PARK RE-SIGNALLING	
			Trafford Park West Jn	Trafford Park Reception 1 & 2	Possession	02/05/21 0050 Sun	04/05/21 0300 Tue		
		Trafford Park West Jn	Trafford Park Sidings	Trafford Park Sidings	Sidings Possession	02/05/21 0050 Sun	04/05/21 0300 Tue		

Week 6

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2679052	MD101	Euston	Camden Jn	Line E	Affected	02/04/21 0001 Fri	17/05/21 0300 Mon	LINE E 6 week blockade Traffic Remarks - TBC	
P2021/2678890	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	08/05/21 0140 Sat	10/05/21 0400 Mon (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	08/05/21 0140 Sat	10/05/21 0400 Mon	Work Content - HS2 - Euston Piling & Excavation for box construction IP Renewals - UB9e canal	
		Euston		Platforms 12 to 16	Possession	08/05/21 0140 Sat	10/05/21 0400 Mon		
P2021/2681427	MD101	Watford Junction	Denbigh Hall North Jn	Down & Up Fast	Possession	08/05/21 0140 Sat	10/05/21 0400 Mon (54 hrs)	TRAFFIC REMARKS TRAINS TO TRAVEL OVER SLOW LINES	
		Watford Junction	Tring	Down and Up Fast Down and Up Slow	Possession	09/05/21 0115 Sun	09/05/21 0750 Sun (6 hrs)	Work Content - PLTR: Cheddington East/West: Bletchley Flyover S&C: Tamp Bourne End Jn	
P2021/2692049	MD101	Hanslope Jn	Hillmorton Jn	Down & Up Main	Possession	08/05/21 2210 Sat	09/05/21 1200 Sun (14 hrs)	TRAINS DIVERTED VIA NORTHAMPTON Work Content - PLTR Gayton	
P2021/2717094	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 10 No.3 Through Siding	Possession	25/04/21 1200 Sun	06/06/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 10 WORKS	
P2021/2610928	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 7	Possession	02/05/21 1200 Sun	30/05/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 7 WORKS	
P2021/2697375	GW401 MD306	Abbotswood Jn	Stoke Works Jn	Up Gloucester	Module TW1 Section 40	07/05/21 2245 Fri	08/05/21 0545 Sat	RAIL GRINDING IN OPERATION. MAXIMUM SPEED DURING GRINDING OPERATIONS IS 8MPH.	
		Ashchurch for Tewkesbury	Abbotswood Jn	Up Main	Module TW1 Section 40	07/05/21 2245 Fri	08/05/21 0545 Sat	TRAINS AFFECTED ON LINE BEING TREATED	

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2696979	GW200	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	09/05/21 2230 Sun	10/05/21 0415 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
	GW240								
	GW250	Hinksey North	Oxford	Up Oxford Relief	Possession	09/05/21 2230 Sun	10/05/21 0040 Mon		
	GW260								
	GW277								
	GW310	Hinksey South	Hinksey North	No.1 Reception	Possession	09/05/21 2230 Sun	10/05/21 0515 Mon		
	MD401								
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	09/05/21 2230 Sun	10/05/21 0515 Mon		
			Morris Cowley GF	Single	Possession	09/05/21 2230 Sun	10/05/21 0515 Mon		
		Oxford	Oxford	Platform 3	Possession	09/05/21 2230 Sun	10/05/21 0415 Mon		
				Platform 4	Possession	09/05/21 2230 Sun	10/05/21 0515 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	09/05/21 2230 Sun	10/05/21 0415 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	09/05/21 2230 Sun	10/05/21 0415 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	09/05/21 2230 Sun	10/05/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	09/05/21 2230 Sun	10/05/21 0515 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	10/05/21 0040 Mon	10/05/21 0415 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	10/05/21 0040 Mon	10/05/21 0415 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	10/05/21 0040 Mon	10/05/21 0415 Mon		
		Oxford North Jn	Woodstock Road Jn	Down and Up Bletchley	Possession	10/05/21 0040 Mon	10/05/21 0415 Mon		
		Chester Line Jn	Oxford	Down and Up Oxford	Possession	10/05/21 0415 Mon	10/05/21 0515 Mon		
		Hinksey North	Oxford	Up Oxford Relief	Possession	10/05/21 0415 Mon	10/05/21 0515 Mon		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2697377	GW103 GW200 MD401	Chester Line Jn	Aynho Jn	Down Oxford	Protected Path	09/05/21 2250 Sun	10/05/21 2350 Mon		
		Aynho Jn	Chester Line Jn	Up Main	Module TW1 Section 40	09/05/21 2355 Sun	10/05/21 0430 Mon		
P2021/2669481	MD501	Water Orton West Jn	Grand Jn	All Lines	Possession	08/05/21 1045 Sat	10/05/21 0430 Mon	Work Content: HS2 Construction Works - Signalling Works - Wheels free for part of this possession ACCESS REQUIRED TO/FROM LAWLEY STREET FREIGHTLINER TERMINAL UNTIL 1045 SAT RAIL REPLACEMENT SERVICE TO OPERATE TRAINS TO BE DIVERTED	
P2021/2677026	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	07/05/21 2130 Fri	08/05/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2670828	GW731 GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	09/05/21 2205 Sun	10/05/21 0455 Mon	AMENDED TRAIN PLAN WITH REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN SHREWSBURY AND CREWE. FREIGHT SERVICES DIVERTED VIA WREXHAM OR WCML OR RETIMED TO RUN BEFORE OR AFTER POSSESSION. work content: maintenance	
P2021/2675495	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	10/05/21 2130 Mon	11/05/21 0530 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677028	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	11/05/21 2130 Tue	12/05/21 0530 Wed	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677029	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	12/05/21 2130 Wed	13/05/21 0530 Thu	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677030	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	13/05/21 2130 Thu	14/05/21 0530 Fri	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2677031	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	14/05/21 2130 Fri	15/05/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2690775	NW5009	Colwich Jn	Stone Jn	Down Main Up Main	Possession	08/05/21 2205 Sat	10/05/21 0640 Mon	Work Content: Sandon & Salt Stn PLT AWC TO RUN TWO TPH EUSTON TO MANCHESTER, ONE SERVICE TO TRAVEL VIA STOKE/NORTON BRIDGE	

Week 7

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2679052	MD101	Euston	Camden Jn	Line E	Affected	02/04/21 0001 Fri	17/05/21 0300 Mon	LINE E 6 week blockade Traffic Remarks - TBC	
P2021/2732910	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	15/05/21 0140 Sat	17/05/21 0400 Mon (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	15/05/21 0140 Sat	17/05/21 0400 Mon	Work Content - HS2 - Euston Piling & Excavation for box construction IP Renewals - UB9e canal	
		Euston	Camden Jn	Platforms 12 to 16	Possession	15/05/21 0140 Sat	17/05/21 0400 Mon		
P2021/2689192	MD101	Watford Junction	Tring	Down and Up Fast Down and Up Slow	Possession	16/05/21 0115 Sun	16/05/21 0750 Sun (6 hrs)	TRAFFIC REMARKS ALL LINE BLOCK Work Content - S&C: Tamp Bourne End Jn	
P2021/2692024	MD101	Hanslope Jn	Hillmorton Jn	Down & Up Main	Possession	15/05/21 2210 Sat	16/05/21 0900 Sun (11 hrs)	TRAINS DIVERTED VIA NORTHAMPTON Work Content PLTR - Gayton	
P2021/2678868	MD120	Camden Jn	Watford Junction	Down and Up DC Electric	Possession	16/05/21 0245 Sun	17/05/21 0500 Mon	LONDON OVERGROUND NO DC SERVICES ALL DAY SUN Work Content : PLTR - Harlesden Station 1 in 13 maintenance strategy	
P2021/2717094	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 10 No.3 Through Siding	Possession	25/04/21 1200 Sun	06/06/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 10 WORKS	
P2021/2610928	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 7	Possession	02/05/21 1200 Sun	30/05/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 7 WORKS	

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688375	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	16/05/21 2305 Sun	17/05/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	16/05/21 2305 Sun	17/05/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	16/05/21 2305 Sun	17/05/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	16/05/21 2305 Sun	17/05/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	16/05/21 2305 Sun	17/05/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	16/05/21 2305 Sun	17/05/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	16/05/21 2305 Sun	17/05/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	16/05/21 2305 Sun	17/05/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	16/05/21 2305 Sun	17/05/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	17/05/21 0040 Mon	17/05/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	17/05/21 0040 Mon	17/05/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	17/05/21 0040 Mon	17/05/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	17/05/21 0040 Mon	17/05/21 0445 Mon		
P2021/2669489	MD501	Water Orton West Jn	Grand Jn	All Lines	Possession	15/05/21 1045 Sat	17/05/21 0430 Mon	Work Content: HS2 Construction Works - Signalling Works - Wheels free for part of this possession	
								ACCESS REQUIRED TO/FROM LAWLEY STREET FREIGHTLINER TERMINAL UNTIL 1045 SAT	
								RAIL REPLACEMENT SERVICE TO OPERATE TRAINS TO BE DIVERTED	

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2677031	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	14/05/21 2130 Fri	15/05/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2675496	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	17/05/21 2130 Mon	18/05/21 0530 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677036	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	18/05/21 2130 Tue	19/05/21 0530 Wed	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677037	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	19/05/21 2130 Wed	20/05/21 0530 Thu	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677038	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	20/05/21 2130 Thu	21/05/21 0530 Fri	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677039	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	21/05/21 2130 Fri	22/05/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2681446	NW4005 NW4007	Kirkham North Jn	Blackpool South	All Lines	Possession	16/05/21 2345 Sun	17/05/21 0510 Mon	SERVICES TO START / TERMINATE AT PRESTON.	
		Preston Fylde Jn	Blackpool North	All Lines	Possession	16/05/21 2345 Sun	17/05/21 0510 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN BLACKPOOL AND PRESTON 1 week in 6 cyclic maintenance opportunity. L&C DU: HEAVY MAINTENANCE	

Week 8

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2735304	EA1360 LN3219 LN3222 MD170 MD701	Acton Canal Wharf Jn	Territory Boundary (MD170 with Anglia)	Up & Down Acton Branch	Possession	22/05/21 2155 Sat	23/05/21 1900 Sun	IP Sig: NLL Recontrol Surveys	
		Dudding Hill Jn	Acton Wells Jn	Down and Up Cricklewood	Possession	22/05/21 2155 Sat	23/05/21 1900 Sun		
		Neasden Jn	Neasden South Jn	Up & Down Branch	Possession	22/05/21 2155 Sat	23/05/21 1900 Sun		
P2021/2717094	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 10 No.3 Through Siding	Possession	25/04/21 1200 Sun	06/06/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 10 WORKS	
P2021/2610928	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 7	Possession	02/05/21 1200 Sun	30/05/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 7 WORKS	
P2021/2669906	MD340 MD355	Alrewas LC (MCB)	Lichfield Trent Valley Jn	Down and Up Lichfield	Possession	22/05/21 0600 Sat	28/05/21 0600 Fri	Work Content: HS2 Bridge construction - 70 day closure of the Route between Lichfield TV HL Jn and Alrewas Diversionsary Route - MD501 - Route not be blocked on Mid Week nights (Section 5) or a Section 7 during this 70 day blockade	
P2021/2669930	MD340 MD355	Alrewas LC (MCB)	Lichfield Trent Valley Jn	Down and Up Lichfield	Affected	28/05/21 0600 Fri	23/07/21 0600 Fri	THIS IS A SECTION C/D ITEM Work Content: HS2 Bridge construction - 70 day closure of the Route between Lichfield TV HL Jn and Alrewas Diversionsary Route - MD501 - Route not be blocked on Mid Week nights (Section 5) or a Section 7 during this 70 day blockade	

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688376	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	23/05/21 2305 Sun	24/05/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	23/05/21 2305 Sun	24/05/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	23/05/21 2305 Sun	24/05/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	23/05/21 2305 Sun	24/05/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	23/05/21 2305 Sun	24/05/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	23/05/21 2305 Sun	24/05/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	23/05/21 2305 Sun	24/05/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	23/05/21 2305 Sun	24/05/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	23/05/21 2305 Sun	24/05/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	24/05/21 0040 Mon	24/05/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	24/05/21 0040 Mon	24/05/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	24/05/21 0040 Mon	24/05/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	24/05/21 0040 Mon	24/05/21 0445 Mon		
P2021/2677039	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	21/05/21 2130 Fri	22/05/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2675497	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	24/05/21 2130 Mon	25/05/21 0530 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2677043	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	25/05/21 2130 Tue	26/05/21 0530 Wed	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677044	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	26/05/21 2130 Wed	27/05/21 0530 Thu	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677045	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	27/05/21 2130 Thu	28/05/21 0530 Fri	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677046	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	28/05/21 2130 Fri	29/05/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2678308	NW5001 NW5003 NW5015 NW7021	Ardwick Jn	Guide Bridge West Jn	All Lines	Possession	23/05/21 0040 Sun	23/05/21 0840 Sun	TPE: SERVICES TO/X MANCHESTER AIRPORT TO START/TERMINATE AT MANCHESTER PICCADILLY AND DIVERT VIA ORDSALL CHORD.	
		Guide Bridge West Jn	Stalybridge Jn	All Lines	Possession	23/05/21 0040 Sun	23/05/21 0840 Sun	NORTHERN: MANCHESTER PICCADILLY - MANCHESTER AIRPORT SERVICE TO BE WITHDRAWN.	
		Heald Green North Jn	Slade Lane Jn	All Lines	Possession	23/05/21 0040 Sun	23/05/21 0840 Sun	XC: SUN AM: 1010 TO START FROM STOCKPORT AND 5012 TO RUN LATER FROM LONGSIGHT.	
		Longsight South Jn	Ardwick Jn	All Lines	Possession	23/05/21 0040 Sun	23/05/21 0840 Sun	AWC: ROUTE TO BE PROVIDED FROM LONGSIGHT SOUTH TO STOCKPORT FOR ECS TO FORM 1A02 AND 1A03.	
		Manchester Airport	Heald Green North Jn	All Lines	Possession	23/05/21 0040 Sun	23/05/21 0840 Sun		
		Slade Lane Jn	Ardwick Jn	All Lines	Possession	23/05/21 0040 Sun	23/05/21 0840 Sun	WORK CONTENT: MAINTENANCE - ENHANCED MAINTENANCE OPPORTUNITY Access on NW5001-3 to be reduced to 0045-0800 Sun if no significant work declared at DPPP	

Week 9

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2678896	MD101	Camden Jn	Watford Junction	Down & Up Fast	Possession	29/05/21 0140 Sat	01/06/21 0500 Tue (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES	
		Euston	Camden Jn	Line D,E,X	Possession	29/05/21 0140 Sat	01/06/21 0500 Tue	LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Platforms 12 to 16	Platforms 12 to 16	Possession	29/05/21 0140 Sat	01/06/21 0500 Tue	Work Content - HS2 - Euston Piling & Excavation for box construction PLTR - Harrow & Wealdstone	
		Camden Jn	Watford Junction	Down & Up Slow	Possession	30/05/21 0140 Sun	30/05/21 0840 Sun (8 hrs)		
P2021/2681355	MD101 MD140	Watford Junction	Denbigh Hall North Jn	Down & Up Fast	Possession	29/05/21 0130 Sat	01/06/21 0400 Tue (76 hrs)	TRAFFIC REMARKS TRAINS TO TRAVEL OVER SLOW LINES	
		Watford Junction	Denbigh Hall North Jn	Down & Up Slow		30/05/21 0140 Sun	30/05/21 0840 Sun	Work Content - PLTR: Cheddington DF East/West: Bletchley Flyover S&C: Tring Abandonment	
P2021/2698528	MD101	North Wembley Jn	Watford Junction	Down and Up Fast	Possession	01/06/21 2330 Tue	02/06/21 0600 Wed (9 hrs)	TRAINS TO TRAVEL OVER SLOW LINES Work Content: PLTR - Harrow & Wealdstone SOT	
P2021/2717094	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 10 No.3 Through Siding	Possession	25/04/21 1200 Sun	06/06/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 10 WORKS	
P2021/2610928	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 7	Possession	02/05/21 1200 Sun	30/05/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 7 WORKS	
P2021/2697387	GW401 MD306	Abbotswood Jn	Ashchurch for Tewkesbury	Down Gloucester/Main	Module TW1 Section 40	04/06/21 2245 Fri	05/06/21 0545 Sat	RAIL GRINDING IN OPERATION. MAXIMUM SPEED DURING GRINDING OPERATIONS IS 8MPH.	
		Stoke Works Jn	Abbotswood Jn	Down Gloucester	Module TW1 Section 40	04/06/21 2245 Fri	05/06/21 0545 Sat	TRAINS AFFECTED ON LINE BEING TREATED	
P2021/2669930	MD340 MD355	Alrewas LC (MCB)	Lichfield Trent Valley Jn	Down and Up Lichfield	Affected	28/05/21 0600 Fri	23/07/21 0600 Fri	THIS IS A SECTION C/D ITEM Work Content: HS2 Bridge construction - 70 day closure of the Route between Lichfield TV HL Jn and Alrewas Diversionsary Route - MD501 - Route not be blocked on Mid Week nights (Section 5) or a Section 7 during this 70 day blockade	

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688377	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	30/05/21 2305 Sun	31/05/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	30/05/21 2305 Sun	31/05/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	30/05/21 2305 Sun	31/05/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	30/05/21 2305 Sun	31/05/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	30/05/21 2305 Sun	31/05/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	30/05/21 2305 Sun	31/05/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	30/05/21 2305 Sun	31/05/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	30/05/21 2305 Sun	31/05/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	30/05/21 2305 Sun	31/05/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	31/05/21 0040 Mon	31/05/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	31/05/21 0040 Mon	31/05/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	31/05/21 0040 Mon	31/05/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	31/05/21 0040 Mon	31/05/21 0445 Mon		
P2021/2678658	NW1001 NW1009	Basford Hall Jn SB (BH)	Salop Goods Jn	Down Fast Independent Down Slow Independent Up Fast Independent	Possession	30/05/21 0040 Sun	31/05/21 0500 Mon (29 hrs)	AWC: DIVERT VIA NW1005 WMT: DIVERT VIA NW1005 XC: 1O10 TO DIVERT VIA KIDSGROVE AND STOKE RAIL REPLACEMENT SERVICE TO OPERATE WORK CONTENT: LIV DU: S&C TAMPING BASFORD HALL 22A/B, 24, 25, 27, 48, 49, 50A/B, 51A/B, 52B pts	
		Betley Road (former site of SB)	Crewe South Jn	All Lines	Possession	30/05/21 0040 Sun	31/05/21 0500 Mon (29 hrs)		
		Basford Hall Jn SB (BH)	Salop Goods Jn	Up Through Siding	Sidings Possession	30/05/21 0040 Sun	31/05/21 0500 Mon (29 hrs)		

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678917	NW1001 NW2001	Weaver Jn	Acton Grange Jn	All Lines	Possession	29/05/21 1215 Sat	29/05/21 2245 Sat	AWC: START/TERMINATE CREWE/PRESTON/CARLISLE AND SUBJECT TO CAPACITY AND POSSESSION REQUIREMENTS OPERATE VIA MANCHESTER AND CHAT MOSS TO LIVERPOOL WMT: START/TERMINATE CREWE RAIL REPLACEMENT TO OPERATE FREIGHT: RETIME/DIVERT IP TRACK: PRESTON BROOK DF 179m 14ch to 180m 11ch IP TRACK: WINSFORD SOUTH DRAINAGE	
		Crewe Coal Yard SB (CY)	Acton Grange Jn	All Lines	Possession	29/05/21 2245 Sat	31/05/21 1215 Mon		
P2021/2678912	NW1001 NW1019 NW2011	Acton Grange Jn	Winwick Jn	All Lines	Possession	29/05/21 1215 Sat	31/05/21 1200 Mon	AWC: START/TERMINATE CREWE/PRESTON/CARLISLE AND SUBJECT TO CAPACITY AND POSSESSION REQUIREMENTS OPERATE VIA MANCHESTER AND CHAT MOSS TO LIVERPOOL TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY NO.2 NORTHERN: NO ACCESS TO WARRINGTON BANK QUAY RAIL REPLACEMENT TO OPERATE FREIGHT: RETIME/DIVERT WORK CONTENT: IP CIVILS: UB5,UB5A,UB40	
		Latchford	Fiddlers Ferry Power Station SB	All Lines	Possession	29/05/21 1215 Sat	31/05/21 1200 Mon		
P2021/2677046	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	28/05/21 2130 Fri	29/05/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2675498	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	31/05/21 2130 Mon	01/06/21 0530 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677051	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	01/06/21 2130 Tue	02/06/21 0530 Wed	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677052	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	02/06/21 2130 Wed	03/06/21 0530 Thu	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2677053	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	03/06/21 2130 Thu	04/06/21 0530 Fri	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677054	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	04/06/21 2130 Fri	05/06/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2678914	NW3003	Acton Grange Jn	Helsby Jn	All Lines	Possession	29/05/21 1215 Sat	31/05/21 1200 Mon	TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY NO.2 NO ACCESS TO LIVERPOOL VIA FRODSHAM JN RAIL REPLACEMENT TO OPERATE FREIGHT: RETIME/DIVERT WORK CONTENT: IP SIGNALLING: NORTON RECOVERIES	
P2021/2678924	LN682 NW4001 NW4021 NW4023 NW4031 NW4033 SC031	Carlisle South Jn	Carlisle	Up & Down Newcastle	Possession	30/05/21 0040 Sun	31/05/21 0455 Mon	AVENTI: START/TERMINATE AT OXENHOLME/PENRITH/LANCASTER TPE: START/TERMINATE AT OXENHOLME	
			Carlisle North Jn	Down and Up Main Platform 1 Platforms 3 and 4 B and C Up & Down Goods Platform 5 Bay Platform 6 Bay	Possession	30/05/21 0040 Sun	31/05/21 0455 Mon	NORTHERN: NO ACCESS PERMITTED INTO PLATFORMS 5 AND 6 NO ACCESS PERMITTED FOR TRAFFIC EX-BARROW COAST. SCOTRAIL: STABLING PERMITTED IN PLATFORMS 7 AND 8. PLATFORM 1 TO BE KEPT CLEAR	
		Currock Jn	Carlisle North Jn	All Lines	Possession	30/05/21 0040 Sun	31/05/21 0455 Mon	FREIGHT: ECML DIVERSIONS WORK CONTENT: MAINTENANCE - CARLISLE SOUTH JN TAMP WORKS DELIVERY - S&C HEAVE MAINTENANCE CARLISLE SOUTH.	
P2021/2697497	NW6003	Castlefield Jn	Flixton	All Lines	Possession	30/05/21 0050 Sun	01/06/21 0300 Tue	No Access to Trafford Park Sidings throughout. Rail Replacement from Irlam to Manchester Single Line Working between Glazebrook and Irlam	
		Trafford Park	Castlefield Jn	United FC Halt Line	Possession	30/05/21 0050 Sun	01/06/21 0300 Tue	WORK CONTENT: CD SIG: TRAFFORD PARK RE-SIGNALLING	
			Trafford Park West Jn	Trafford Park Reception 1 & 2	Possession	30/05/21 0050 Sun	01/06/21 0300 Tue		
		Trafford Park West Jn	Trafford Park Sidings	Trafford Park Sidings	Sidings Possession	30/05/21 0050 Sun	01/06/21 0300 Tue		

Week 10

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2717094	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 10 No.3 Through Siding	Possession	25/04/21 1200 Sun	06/06/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 10 WORKS	
P2021/2717096	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 9 No.3 Through Siding	Possession	06/06/21 1200 Sun	04/07/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 9 WORKS	
P2021/2697387	GW401 MD306	Abbotswood Jn	Ashchurch for Tewkesbury	Down Gloucester/Main	Module TW1 Section 40	04/06/21 2245 Fri	05/06/21 0545 Sat	RAIL GRINDING IN OPERATION. MAXIMUM SPEED DURING GRINDING OPERATIONS IS 8MPH.	
		Stoke Works Jn	Abbotswood Jn	Down Gloucester	Module TW1 Section 40	04/06/21 2245 Fri	05/06/21 0545 Sat	TRAINS AFFECTED ON LINE BEING TREATED	
P2021/2669930	MD340 MD355	Alrewas LC (MCB)	Lichfield Trent Valley Jn	Down and Up Lichfield	Affected	28/05/21 0600 Fri	23/07/21 0600 Fri	THIS IS A SECTION C/D ITEM Work Content: HS2 Bridge construction - 70 day closure of the Route between Lichfield TV HL Jn and Alrewas Diversiory Route - MD501 - Route not be blocked on Mid Week nights (Section 5) or a Section 7 during this 70 day blockade	
P2021/2678766	MD345 MD360 MD565 NW1004	Bescot Jn	Rugeley North Jn	All Lines	Possession	06/06/21 0045 Sun	07/06/21 0500 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN TAMEBRIDGE PARKWAY AND RUGELEY TRENT VALLEY	
		Darlaston Jn	Walsall Pleck Jn	All Lines	Possession	06/06/21 0045 Sun	07/06/21 0500 Mon	Work Content: PLTR - Walsall Station	
		Sutton Park No 1 GF	Ryecroft Jn	All Lines	Possession	06/06/21 0045 Sun	07/06/21 0500 Mon		

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688378	GW200	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	06/06/21 2305 Sun	07/06/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
	GW240	Hinksey North	Oxford	Up Oxford Relief	Possession	06/06/21 2305 Sun	07/06/21 0040 Mon		
	GW250	Hinksey South	Hinksey North	No.1 Reception	Possession	06/06/21 2305 Sun	07/06/21 0445 Mon		
	GW277	Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	06/06/21 2305 Sun	07/06/21 0445 Mon		
	GW310	Oxford	Oxford	Platforms 3 and 4	Possession	06/06/21 2305 Sun	07/06/21 0445 Mon		
	MD401		Oxford North Jn	Down Oxford Turnback Line	Possession	06/06/21 2305 Sun	07/06/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	06/06/21 2305 Sun	07/06/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	06/06/21 2305 Sun	07/06/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	06/06/21 2305 Sun	07/06/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	07/06/21 0040 Mon	07/06/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	07/06/21 0040 Mon	07/06/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	07/06/21 0040 Mon	07/06/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	07/06/21 0040 Mon	07/06/21 0445 Mon		

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678253	MD401 MD435	Small Heath South Jn	Birmingham Moor Street	Up & Down Small Heath Goods	Possession	06/06/21 0030 Sun	06/06/21 0830 Sun	DIESEL UNITS TO STABLE AT NEW ST ON THE 4TH PLATFORM DUE TO RESTRICTED ACCESS TO/FROM TYSELEY DEPOT	
		Tyseley South Jn	Birmingham Moor Street	All Lines	Possession	06/06/21 0030 Sun	06/06/21 0930 Sun	ACCESS TO BE AVAILABLE FROM 0830 SUNDAY FROM TYSELEY LMD TOWARDS WHITLOCKS END & DORRIDGE FOR ECS MOVEMENTS	
			Bordesley Jn	All Lines	Possession	06/06/21 0030 Sun	06/06/21 0930 Sun	ROUTE TO BE AVAILABLE FOR XC ECS FROM TYSELEY LMD TO BIRMINGHAM NEW STREET VIA SOLIHULL, LEAMINGTON SPA, KENILWORTH, COVENTRY, STECHFORD FROM 0700 SUN - A PROTECTED PATH P2680540 FACILITATES THIS REQUIREMENT UP AND DOWN SMALL HEATH GOODS TO BE AVAILABLE FROM 0830 SUN FOR ECS MOVEMENTS TO BIRMINGHAM SNOW HILL Work Content: Maintenance - S&C Tamp Small Heath South Jn	
P2021/2676850	MD720	Princes Risborough	Aylesbury	All Lines	Possession	05/06/21 0125 Sat	07/06/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1. RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2677075	NW1001	Heamies Bridge	Basford Hall Jn SB (BH)	Down and Up Slow	Possession	05/06/21 2230 Sat	07/06/21 0500 Mon	Work Content: Standon Bridge PLTR on Slow Lines ALL TRAINS TO ROUTE USING FAST LINES	
P2021/2677054	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	04/06/21 2130 Fri	05/06/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2675499	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	07/06/21 2130 Mon	08/06/21 0530 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677060	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	08/06/21 2130 Tue	09/06/21 0530 Wed	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2677061	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	09/06/21 2130 Wed	10/06/21 0530 Thu	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677062	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	10/06/21 2130 Thu	11/06/21 0530 Fri	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2677063	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	11/06/21 2130 Fri	12/06/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	

Week 11

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2698238	EA1310 EA1330 EA1360 GW130 MD150 MD155 MD160 MD165 MD167	Acton Wells Jn	Acton Canal Wharf Jn	Down and Up	Possession	13/06/21 0055 Sun	13/06/21 1100 Sun	ROAD RAIL REPLACEMENT IN OPERATION DRS 4M07 TO DIVERT VIA FOREST GATE JN AND PRIMROSE HILL ARL TO STABLE IN PLATFORMS 1 & 2 AT STRATFORD NLL CYCLIC TYPE 13 THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN/MIDLAND	
			Acton East	Down and Up Poplar	Possession	13/06/21 0055 Sun	13/06/21 1100 Sun		
			Gunnorsbury Jn	Down and Up	Possession	13/06/21 0055 Sun	13/06/21 1100 Sun		
		Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	13/06/21 0055 Sun	13/06/21 1100 Sun		
		Kensal Green Jn	Kensal Green Jn	Down and Up City	Possession	13/06/21 0055 Sun	13/06/21 1100 Sun		
			Willesden Suburban Jn	Down and Up New Line	Possession	13/06/21 0055 Sun	13/06/21 1100 Sun		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	13/06/21 0055 Sun	13/06/21 1100 Sun		
		South Acton Jn	Kew East Jn	Down and Up Kew Branch	Possession	13/06/21 0055 Sun	13/06/21 1100 Sun		
P2021/2696095	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	14/06/21 0045 Mon	14/06/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS. NLL CYCLIC TYPE 9	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	14/06/21 0045 Mon	14/06/21 0500 Mon		
			Willesden Suburban Jn	Down and Up New Line	Possession	14/06/21 0045 Mon	14/06/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	14/06/21 0045 Mon	14/06/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	14/06/21 0045 Mon	14/06/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	14/06/21 0045 Mon	14/06/21 0500 Mon		
P2021/2717096	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 9 No.3 Through Siding	Possession	06/06/21 1200 Sun	04/07/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 9 WORKS	

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2680938	MD301 MD365 MD801	Monmore Green	Wolverhampton	Down and Up Stour	Possession	13/06/21 0055 Sun	14/06/21 0500 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN TIPTON AND STAFFORD WMT TO START AND TERMINATE AT TIPTON AWC TRAINS TO DIVERT VIA THE GRAND LINES AND STAFFORD/WEST COAST ML ROUTE AVAILABLE FROM OXLEY VIA OXLEY CHORD AND BUSHBURY DGL (REVERSAL)FOR SERVICES SHREWSBURY TO BIRMINGHAM NO TRAINS TO BE STABLED IN ANY PLATFORMS AT WOLVERHAMPTON AMENDED TIME TABLE TO OPERATE WOLVERHAMPTON PLATFORMS 3 & 4 ONLY Work Content: IP TRACK PLTR WOLVERHAMPTON CRANE STREET JN	
		Portobello Jn (West Midlands)	Wolverhampton Crane Street Jn	All Lines	Possession	13/06/21 0055 Sun	14/06/21 0500 Mon		
		Wolverhampton	Wolverhampton	Platform 1 Platform 2 Platform 5 Platform 6	Possession	13/06/21 0055 Sun	14/06/21 0500 Mon		
P2021/2697391	GW401 MD306	Eckington South Jn	Cheltenham Spa (inc.)	Down Gloucester/Down Main	Module TW1 Section 40	13/06/21 2235 Sun	14/06/21 0620 Mon	RAIL GRINDING IN OPERATION. MAXIMUM SPEED DURING GRINDING OPERATIONS IS 8MPH. TRAINS AFFECTED ON LINE BEING TREATED	
P2021/2669930	MD340 MD355	Alrewas LC (MCB)	Lichfield Trent Valley Jn	Down and Up Lichfield	Affected	28/05/21 0600 Fri	23/07/21 0600 Fri	THIS IS A SECTION C/D ITEM Work Content: HS2 Bridge construction - 70 day closure of the Route between Lichfield TV HL Jn and Alrewas Diversionsary Route - MD501 - Route not be blocked on Mid Week nights (Section 5) or a Section 7 during this 70 day blockade	

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688379	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	13/06/21 2305 Sun	14/06/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	13/06/21 2305 Sun	14/06/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	13/06/21 2305 Sun	14/06/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	13/06/21 2305 Sun	14/06/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	13/06/21 2305 Sun	14/06/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	13/06/21 2305 Sun	14/06/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	13/06/21 2305 Sun	14/06/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	13/06/21 2305 Sun	14/06/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	13/06/21 2305 Sun	14/06/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	14/06/21 0040 Mon	14/06/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	14/06/21 0040 Mon	14/06/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	14/06/21 0040 Mon	14/06/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	14/06/21 0040 Mon	14/06/21 0445 Mon		
P2021/2676851	MD720	Princes Risborough	Aylesbury	All Lines	Possession	12/06/21 0125 Sat	14/06/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1.	
								RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
								AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2677104	NW1001	Heamies Bridge	Basford Hall Jn SB (BH)	Down and Up Slow	Possession	12/06/21 2230 Sat	14/06/21 0500 Mon	Work Content: Standon Bridge PLTR on Slow Lines ALL TRAINS TO ROUTE USING FAST LINES	

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2677063	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	11/06/21 2130 Fri	12/06/21 0530 Sat	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. DIVERSIONS VIA WREXHAM/CHESTER AND WELLINGTON FOR TFW AND FREIGHT. Work content: High Output Track Renewals.	
P2021/2675674	GW731 NW3005	Crewe Jn	Croes Newydd North Fork LC	All Lines	Possession	13/06/21 0015 Sun	14/06/21 0515 Mon	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT AND DIVERSIONS VIA NANTWICH. NO ACCESS TO CHIRK KRONOSPAN. Work content: Works Delivery Track work.	
P2021/2677113	NW5009	Bradwell Jn	Mow Cop LC (CCTV)	Down Main Up Main	Possession	14/06/21 2245 Mon	15/06/21 0555 Tue	Work Content: High Output Peacock Hay Road (15m700yds) RAIL REPLACEMENT SERVICE TO OPERATE	
P2021/2677120	NW5009	Bradwell Jn	Mow Cop LC (CCTV)	Down Main Up Main	Possession	15/06/21 2245 Tue	16/06/21 0555 Wed	Work Content: High Output Peacock Hay Road (15m700yds) RAIL REPLACEMENT SERVICE TO OPERATE	
P2021/2677121	NW5009	Bradwell Jn	Mow Cop LC (CCTV)	Down Main Up Main	Possession	16/06/21 2245 Wed	17/06/21 0555 Thu	Work Content: High Output Peacock Hay Road (15m700yds) RAIL REPLACEMENT SERVICE TO OPERATE	
P2021/2677122	NW5009	Bradwell Jn	Mow Cop LC (CCTV)	Down Main Up Main	Possession	17/06/21 2245 Thu	18/06/21 0555 Fri	Work Content: High Output Peacock Hay Road (15m700yds) RAIL REPLACEMENT SERVICE TO OPERATE	

Week 12

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2691903	MD105	Hanslope North Jn	Daventry North Jn	Down and Up Northampton	Possession	19/06/21 2355 Sat	21/06/21 0350 Mon (22 hrs)	2355 SAT TO 0350 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN MILTON KEYNES CENTRAL AND RUGBY VIA NORTHAMPTON. NO ACCESS DIRFT FROM NORTHAMPTON DIRECTION. 2355 SAT TO 0350 MON TRAINS TO TRAVEL VIA WEEDON 0305 SUN TO 0350 MON NO ACCESS NORTHAMPTON STATION, KINGS HEATH DEPOT, RIVER SIDINGS, CASTLE YARD AND UP SIDINGS. NO TRAINS TO BE STABLED IN NORTHAMPTON PLATFORMS 1, 2 & 3. NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT STABLING. 0315 SUN TO 0255 MON STABLED AC TRACTION AT NORTHAMPTON BAYS 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND NORTHAMPTON UP SIDINGS TO HAVE PANTOGRAPHS LOWERED. Work Content Maintenance PLTR - East Hadden Hill PLTR - Courteenhall Drainage	
		Mill Lane Jn (Northampton)	Northampton	Up & Down Slow	Possession	20/06/21 0305 Sun	21/06/21 0350 Mon		
		Northampton	Northampton	Down Platform Loop Up & Down Slow, Platform 1 Northampton Bays 4 & 5	Possession	20/06/21 0305 Sun	21/06/21 0350 Mon		
		Northampton North Jn	Mill Lane Jn (Northampton)	Down Goods Loop Reception Line	Possession	20/06/21 0305 Sun	21/06/21 0350 Mon		
		Northampton	Northampton	River Sidings	BLOCKED To A/C Electric Trains	20/06/21 0315 Sun	21/06/21 0255 Mon		
		Northampton North Jn	Mill Lane Jn (Northampton)	Up Sidings	BLOCKED To A/C Electric Trains	20/06/21 0315 Sun	21/06/21 0255 Mon		
P2021/2696096	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	21/06/21 0045 Mon	21/06/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS. NLL CYCLIC TYPE 9	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	21/06/21 0045 Mon	21/06/21 0500 Mon		
			Willesden Suburban Jn	Down and Up New Line	Possession	21/06/21 0045 Mon	21/06/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	21/06/21 0045 Mon	21/06/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	21/06/21 0045 Mon	21/06/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	21/06/21 0045 Mon	21/06/21 0500 Mon		
P2021/2717096	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 9 No.3 Through Siding	Possession	06/06/21 1200 Sun	04/07/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 9 WORKS	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678762	MD320 MD325 MD340	Aston North Jn	Perry Barr North Jn	All Lines		20/06/21 0010 Sun	21/06/21 0515 Mon	WEST MIDLAND TRAINS TO DIVERT VIA THE SOHO ROAD WCML TRENT VALLEY'S ARE THE DIVERSIONARY ROUTE AND NOT TO BE BLOCKED BETWEEN SUN PM/MON AM POSSESSIONS TO BE LEFTED ON WC Work Content: SCL Rail - Perry Barr Station Works	W2021/6591430 Station Construction 3m15ch and 3m45ch
P2021/2669930	MD340 MD355	Alrewas LC (MCB)	Lichfield Trent Valley Jn	Down and Up Lichfield	Affected	28/05/21 0600 Fri	23/07/21 0600 Fri	THIS IS A SECTION C/D ITEM Work Content: HS2 Bridge construction - 70 day closure of the Route between Lichfield TV HL Jn and Alrewas Diversiory Route - MD501 - Route not be blocked on Mid Week nights (Section 5) or a Section 7 during this 70 day blockade	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2696980	GW200	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	20/06/21 2230 Sun	21/06/21 0415 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
	GW240	Hinksey North	Oxford	Up Oxford Relief	Possession	20/06/21 2230 Sun	21/06/21 0040 Mon		
	GW250	Hinksey South	Hinksey North	No.1 Reception	Possession	20/06/21 2230 Sun	21/06/21 0515 Mon		
	GW260	Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	20/06/21 2230 Sun	21/06/21 0515 Mon		
	GW277		Morris Cowley GF	Single	Possession	20/06/21 2230 Sun	21/06/21 0515 Mon		
	GW310	Oxford	Oxford	Platform 3	Possession	20/06/21 2230 Sun	21/06/21 0415 Mon		
	MD401			Platform 4	Possession	20/06/21 2230 Sun	21/06/21 0515 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	20/06/21 2230 Sun	21/06/21 0415 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	20/06/21 2230 Sun	21/06/21 0415 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	20/06/21 2230 Sun	21/06/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	20/06/21 2230 Sun	21/06/21 0515 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	21/06/21 0040 Mon	21/06/21 0415 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	21/06/21 0040 Mon	21/06/21 0415 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	21/06/21 0040 Mon	21/06/21 0415 Mon		
		Oxford North Jn	Woodstock Road Jn	Down and Up Bletchley	Possession	21/06/21 0040 Mon	21/06/21 0415 Mon		
		Chester Line Jn	Oxford	Down and Up Oxford	Possession	21/06/21 0415 Mon	21/06/21 0515 Mon		
		Hinksey North	Oxford	Up Oxford Relief	Possession	21/06/21 0415 Mon	21/06/21 0515 Mon		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2675906	GW300 GW350 GW370 MD430	Cutnall Green	Kidderminster	All Lines	Possession	20/06/21 0005 Sun	21/06/21 0450 Mon	RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN WORCESTER AND KIDDERMINSTER. ACCESS TO WORCESTER DEPOT FROM SHRUB HILL END ONLY. ALL NORTH-SOUTH PASSENGER AND FREIGHT SERVICES TO RUN VIA SPETCHLEY.	
		Droitwich Spa Jn	Stoke Works Jn	Down & Up Stoke Branch/Droitwich Single	Possession	20/06/21 0005 Sun	21/06/21 0450 Mon		
		Worcester Shrub Hill	Cutnall Green	Down and Up Main/Kidderminster	Possession	20/06/21 0005 Sun	21/06/21 0450 Mon	WORK = Droitwich - 52197318 OWW 126m33ch-126m69ch Track S&C Refurb - Core	
		Worcester Tunnel Jn	Worcester Foregate Street	All Lines	Possession	20/06/21 0005 Sun	21/06/21 0450 Mon	All Lines: 27 hours TSR TBC	
		Wylids Lane Jn	Worcester Tunnel Jn	Down and Up Through Sidings	Possession	20/06/21 0005 Sun	21/06/21 0450 Mon	Rainbow Hill Tunnel OWW 120m78ch-120m78ch Tunnel Repair All Lines: 27 hours LNW Route PLTR Hartlebury	
P2021/2676852	MD720	Princes Risborough	Aylesbury	All Lines	Possession	19/06/21 0125 Sat	21/06/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1.	
								RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2675774	GW731 NW3005	Crewe Jn	Croes Newydd North Fork LC	All Lines	Possession	20/06/21 0015 Sun	21/06/21 0515 Mon	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT AND DIVERSIONS VIA NANTWICH. NO ACCESS TO CHIRK KRONOSPAN.	
								Work content: Works Delivery Track work.	

Week 13

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2696097	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	28/06/21 0045 Mon	28/06/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS.	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	28/06/21 0045 Mon	28/06/21 0500 Mon	NLL CYCLIC TYPE 9	
			Willesden Suburban Jn	Down and Up New Line	Possession	28/06/21 0045 Mon	28/06/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	28/06/21 0045 Mon	28/06/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	28/06/21 0045 Mon	28/06/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	28/06/21 0045 Mon	28/06/21 0500 Mon		
P2021/2717096	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 9 No.3 Through Siding	Possession	06/06/21 1200 Sun	04/07/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 9 WORKS	
P2021/2678807	MD306	Birmingham New Street	Bournville	All Lines	Possession	27/06/21 0025 Sun	28/06/21 0510 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BIRMINGHAM NS AND REDDITCH/BROMSGROVE CROSS COUNTRY TRAINS TO DIVERT VIA THE CAMP HILL LINES Work Content: SCL Rail - University Station Works	
P2021/2669930	MD340 MD355	Alrewas LC (MCB)	Lichfield Trent Valley Jn	Down and Up Lichfield	Affected	28/05/21 0600 Fri	23/07/21 0600 Fri	THIS IS A SECTION C/D ITEM Work Content: HS2 Bridge construction - 70 day closure of the Route between Lichfield TV HL Jn and Alrewas Diversionsary Route - MD501 - Route not be blocked on Mid Week nights (Section 5) or a Section 7 during this 70 day blockade	
P2021/2678767	MD345 MD360 MD565 NW1004	Ryecroft Jn	Hednesford	All Lines	Possession	27/06/21 0045 Sun	28/06/21 0500 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN WALSALL AND RUGELEY TRENT VALLEY	
		Sutton Park No 1 GF	Ryecroft Jn	All Lines	Possession	27/06/21 0045 Sun	28/06/21 0500 Mon	WALSALL PLATFORMS 1 & 2 ARE IN POSSESSION WALSALL PLECK JN TO RYECROFT JN	
		Walsall Pleck Jn	Ryecroft Jn	Down Slow Up Slow	Possession	27/06/21 0045 Sun	28/06/21 0500 Mon	WALSALL SERVICE TO TERMINATE IN PLATFORM 3 ONLY Work Content: PLTR - Ryecroft	

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688381	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	27/06/21 2305 Sun	28/06/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	27/06/21 2305 Sun	28/06/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	27/06/21 2305 Sun	28/06/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	27/06/21 2305 Sun	28/06/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	27/06/21 2305 Sun	28/06/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	27/06/21 2305 Sun	28/06/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	27/06/21 2305 Sun	28/06/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	27/06/21 2305 Sun	28/06/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	27/06/21 2305 Sun	28/06/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	28/06/21 0040 Mon	28/06/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	28/06/21 0040 Mon	28/06/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	28/06/21 0040 Mon	28/06/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	28/06/21 0040 Mon	28/06/21 0445 Mon		

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2675950	GW300 GW350 GW370 MD430	Droitwich Spa Jn	Stoke Works Jn	Down & Up Stoke Branch/Droitwich Single	Possession	27/06/21 0005 Sun	28/06/21 0450 Mon	RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN WORCESTER AND KIDDERMINSTER. ACCESS TO WORCESTER DEPOT FROM SHRUB HILL END ONLY. WORK = Droitwich - 52197318 OWW 126m33ch-126m69ch Track S&C Refurb - Core All Lines: 27 hours TSR TBC Rainbow Hill Tunnel OWW 120m78ch-120m78ch Tunnel Repair All Lines: 27 hours	
		Shrub Hill Jn	Worcester Tunnel Jn	Down Main	Possession	27/06/21 0005 Sun	28/06/21 0450 Mon		
		Worcester Tunnel Jn	Hartlebury	All Lines	Possession	27/06/21 0005 Sun	28/06/21 0450 Mon		
			Shrub Hill Jn	Up Main	Possession	27/06/21 0005 Sun	28/06/21 0450 Mon		
			Worcester Foregate Street	All Lines	Possession	27/06/21 0005 Sun	28/06/21 0450 Mon		
		Wylds Lane Jn	Worcester Tunnel Jn	Down and Up Through Sidings	Possession	27/06/21 0005 Sun	28/06/21 0450 Mon		
P2021/2676854	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	28/06/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3.	
								RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1.	
								OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2670829	GW731 GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	27/06/21 2205 Sun	28/06/21 0455 Mon	AMENDED TRAIN PLAN WITH REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN SHREWSBURY AND CREWE. FREIGHT SERVICES DIVERTED VIA WREXHAM OR WCML OR RETIMED TO RUN BEFORE OR AFTER POSSESSION. work content: maintenance	

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2681447	NW4005 NW4007	Kirkham North Jn	Blackpool South	All Lines	Possession	27/06/21 2345 Sun	28/06/21 0510 Mon	SERVICES TO START / TERMINATE AT PRESTON.	
		Preston Fylde Jn	Blackpool North	All Lines	Possession	27/06/21 2345 Sun	28/06/21 0510 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN BLACKPOOL AND PRESTON 1 week in 6 cyclic maintenance opportunity. L&C DU: HEAVY MAINTENANCE	
P2021/2697508	NW6003	Castlefield Jn	Flixton	All Lines	Possession	27/06/21 0050 Sun	28/06/21 0300 Mon	No Access to Trafford Park Sidings throughout. Rail Replacement from Irlam to Manchester Single Line Working between Glazebrook and Irlam	
		Trafford Park	Castlefield Jn	United FC Halt Line	Possession	27/06/21 0050 Sun	28/06/21 0300 Mon	WORK CONTENT: CD SIG: TRAFFORD PARK RE-SIGNALLING	
			Trafford Park West Jn	Trafford Park Reception 1 & 2	Possession	27/06/21 0050 Sun	28/06/21 0300 Mon		
		Trafford Park West Jn	Trafford Park Sidings	Trafford Park Sidings	Sidings Possession	27/06/21 0050 Sun	28/06/21 0300 Mon		
P2021/2680742	NW6003	Warrington Central	Hunts Cross	All Lines	Possession	26/06/21 0030 Sat	28/06/21 0515 Mon	IP CIVILS: MAJ UB89 South Road (A5080) 14m 09c Bridge Reconstruction	

Week 14

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2678925	MD101	Euston	Camden Jn	Line D,E,X Platforms 12 to 16	Possession	03/07/21 0140 Sat	05/07/21 0300 Mon	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED Work Content - HS2 - DB Cargo shed wall demolition	
P2021/2681461	MD101	Camden Jn	Denbigh Hall North Jn	Down and Up Fast	Possession	03/07/21 0140 Sat	05/07/21 0320 Mon (50 hrs)	TRAFFIC REMARKS TRAINS TO TRAVEL OVER SLOW LINES Work Content - PLTR: Leighton Buzzard PLTR: Watford Jn East/West Bletchley Flyover	
P2021/2696098	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	05/07/21 0045 Mon	05/07/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS.	NLL CYCLIC TYPE 9
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	05/07/21 0045 Mon	05/07/21 0500 Mon		
			Willesden Suburban Jn	Down and Up New Line	Possession	05/07/21 0045 Mon	05/07/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	05/07/21 0045 Mon	05/07/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	05/07/21 0045 Mon	05/07/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	05/07/21 0045 Mon	05/07/21 0500 Mon		
P2021/2717096	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 9 No.3 Through Siding	Possession	06/06/21 1200 Sun	04/07/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 9 WORKS	
P2021/2717100	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 8 No. 2 Through Sidings	Possession	04/07/21 1200 Sun	01/08/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 8 WORKS	
P2021/2678787	MD306	Birmingham New Street	Bournville	All Lines	Possession	04/07/21 0025 Sun	05/07/21 0510 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BIRMINGHAM NS AND REDDITCH/BROMSGROVE CROSS COUNTRY TRAINS TO DIVERT VIA THE CAMP HILL LINES Work Content: SCL Rail - University Station Works	

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2669930	MD340 MD355	Alrewas LC (MCB)	Lichfield Trent Valley Jn	Down and Up Lichfield	Affected	28/05/21 0600 Fri	23/07/21 0600 Fri	THIS IS A SECTION C/D ITEM Work Content: HS2 Bridge construction - 70 day closure of the Route between Lichfield TV HL Jn and Alrewas Diversionsary Route - MD501 - Route not be blocked on Mid Week nights (Section 5) or a Section 7 during this 70 day blockade	
P2021/2678786	MD345 MD360 MD565 NW1004	Ryecroft Jn	Hednesford	All Lines	Possession	04/07/21 0045 Sun	05/07/21 0500 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN WALSALL AND RUGELEY TRENT VALLEY	
		Sutton Park No 1 GF	Ryecroft Jn	All Lines	Possession	04/07/21 0045 Sun	05/07/21 0500 Mon	WALSALL PLATFORMS 1 & 2 ARE IN POSSESSION WALSALL PLECK JN TO RYECROFT JN	
		Walsall Pleck Jn	Ryecroft Jn	Down Slow Up Slow	Possession	04/07/21 0045 Sun	05/07/21 0500 Mon	WALSALL SERVICE TO TERMINATE IN PLATFORM 3 ONLY Work Content: PLTR - Ryecroft	

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688382	GW200	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	04/07/21 2305 Sun	05/07/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
	GW240	Hinksey North	Oxford	Up Oxford Relief	Possession	04/07/21 2305 Sun	05/07/21 0040 Mon		
	GW250	Hinksey South	Hinksey North	No.1 Reception	Possession	04/07/21 2305 Sun	05/07/21 0445 Mon		
	GW277	Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	04/07/21 2305 Sun	05/07/21 0445 Mon		
	GW310	Oxford	Oxford	Platforms 3 and 4	Possession	04/07/21 2305 Sun	05/07/21 0445 Mon		
	MD401		Oxford North Jn	Down Oxford Turnback Line	Possession	04/07/21 2305 Sun	05/07/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	04/07/21 2305 Sun	05/07/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	04/07/21 2305 Sun	05/07/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	04/07/21 2305 Sun	05/07/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	05/07/21 0040 Mon	05/07/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	05/07/21 0040 Mon	05/07/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	05/07/21 0040 Mon	05/07/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	05/07/21 0040 Mon	05/07/21 0445 Mon		

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2675951	GW300 GW350 GW370 MD430	Droitwich Spa Jn	Stoke Works Jn	Down & Up Stoke Branch/Droitwich Single	Possession	04/07/21 0005 Sun	05/07/21 0450 Mon	RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN WORCESTER AND KIDDERMINSTER. ACCESS TO WORCESTER DEPOT FROM SHRUB HILL END ONLY. WORK = Droitwich - 52197318 OWW 126m33ch-126m69ch Track S&C Refurb - Core All Lines: 27 hours TSR TBC Rainbow Hill Tunnel OWW 120m78ch-120m78ch Tunnel Repair All Lines: 27 hours	
		Shrub Hill Jn	Worcester Tunnel Jn	Down Main	Possession	04/07/21 0005 Sun	05/07/21 0450 Mon		
		Worcester Tunnel Jn	Hartlebury	All Lines	Possession	04/07/21 0005 Sun	05/07/21 0450 Mon		
			Shrub Hill Jn	Up Main	Possession	04/07/21 0005 Sun	05/07/21 0450 Mon		
			Worcester Foregate Street	All Lines	Possession	04/07/21 0005 Sun	05/07/21 0450 Mon		
		Wylds Lane Jn	Worcester Tunnel Jn	Down and Up Through Sidings	Possession	04/07/21 0005 Sun	05/07/21 0450 Mon		
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1. OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2676855	MD720	Princes Risborough	Aylesbury	All Lines	Possession	03/07/21 0125 Sat	05/07/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3. RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2678929	NW3013	Ellesmere Port	Helsby Jn	Down Main/Down Hooton	Possession	05/07/21 0001 Mon	09/07/21 2359 Fri	NORTHERN: SERVICES START TERMINATE HELSBY RAIL REPLACEMENT SERVICE TO OPERATE FREIGHT: ACCESS TO ELTON SIDINGS AVAILABLE IF REQUIRED (FREIGHT TO CONFIRM) NO ACCESS TO ELLESMERE PORT WORK CONTENT: IP PLTR: UM 5m 21ch to 6m 18ch	
		Helsby Jn	Ellesmere Port	Up Hooton/Up Main	Possession	05/07/21 0001 Mon	09/07/21 2359 Fri		

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678873	NW3023	Edgeley Jn No.2 SB	Plumley West SB	All Lines	Possession	04/07/21 0040 Sun	05/07/21 0545 Mon	PLTR: COT Cow Lane 9m 40ch to 9m 52ch MAN DU SHADY LANE TRACK RENEWALS (TO BE CO-ORDINATED WITH IP TRACK)	

Week 15

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2717100	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 8 No. 2 Through Sidings	Possession	04/07/21 1200 Sun	01/08/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 8 WORKS	
P2021/2678796	MD306	Birmingham New Street	Bournville	All Lines	Possession	11/07/21 0025 Sun	12/07/21 0510 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BIRMINGHAM NS AND REDDITCH/BROMSGROVE CROSS COUNTRY TRAINS TO DIVERT VIA THE CAMP HILL LINES Work Content: SCL Rail - University Station Work	
P2021/2669930	MD340 MD355	Alrewas LC (MCB)	Lichfield Trent Valley Jn	Down and Up Lichfield	Affected	28/05/21 0600 Fri	23/07/21 0600 Fri	THIS IS A SECTION C/D ITEM Work Content: HS2 Bridge construction - 70 day closure of the Route between Lichfield TV HL Jn and Alrewas Diversionsary Route - MD501 - Route not be blocked on Mid Week nights (Section 5) or a Section 7 during this 70 day blockade	
P2021/2680299	MD345 MD360 MD565 NW1004	Ryecroft Jn	Rugeley North Jn	All Lines	Possession	11/07/21 0045 Sun	12/07/21 0500 Mon	TRAINS TO START/TERMINATE AT WALSAL RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN WALSALL AND RUGELEY TRENT VALLEY Work Content: PLTR - Landywood Station	

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688450	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	11/07/21 2305 Sun	12/07/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	11/07/21 2305 Sun	12/07/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	11/07/21 2305 Sun	12/07/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	11/07/21 2305 Sun	12/07/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	11/07/21 2305 Sun	12/07/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	11/07/21 2305 Sun	12/07/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	11/07/21 2305 Sun	12/07/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	11/07/21 2305 Sun	12/07/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	11/07/21 2305 Sun	12/07/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	12/07/21 0040 Mon	12/07/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	12/07/21 0040 Mon	12/07/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	12/07/21 0040 Mon	12/07/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	12/07/21 0040 Mon	12/07/21 0445 Mon		
P2021/2697232	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	10/07/21 2235 Sat	11/07/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Wolvercot Down (2100) - 51383118 TRS DCL 66m79ch-67m19ch Track HO BCS All Lines: 11hrs TSR: 90mph	

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2697236	GW300 GW350 GW370 MD430	Droitwich Spa Jn	Stoke Works Jn	Down & Up Stoke Branch/Droitwich Single	Possession	11/07/21 0005 Sun	12/07/21 0450 Mon	RAIL REPLACEMENT SERVICES TO OPERATE BETWEEN WORCESTER AND KIDDERMINSTER. ACCESS TO WORCESTER DEPOT FROM SHRUB HILL END ONLY. WORK = Droitwich - 52197318 OWW 126m33ch-126m69ch Track S&C Refurb - Core All Lines: 27 hours TSR TBC Rainbow Hill Tunnel OWW 120m78ch-120m78ch Tunnel Repair All Lines: 27 hours	
		Shrub Hill Jn	Worcester Tunnel Jn	Down Main	Possession	11/07/21 0005 Sun	12/07/21 0450 Mon		
		Worcester Tunnel Jn	Hartlebury	All Lines	Possession	11/07/21 0005 Sun	12/07/21 0450 Mon		
			Shrub Hill Jn	Up Main	Possession	11/07/21 0005 Sun	12/07/21 0450 Mon		
			Worcester Foregate Street	All Lines	Possession	11/07/21 0005 Sun	12/07/21 0450 Mon		
		Wylds Lane Jn	Worcester Tunnel Jn	Down and Up Through Sidings	Possession	11/07/21 0005 Sun	12/07/21 0450 Mon		
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1.	
								OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2676856	MD720	Princes Risborough	Aylesbury	All Lines	Possession	10/07/21 0125 Sat	12/07/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3.	
								RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2677563	NW3023	Plumley West SB	Mickle Trafford Jn	All Lines	Possession	11/07/21 0105 Sun	12/07/21 0545 Mon	NO ACCESS INTO OAKLEIGH SIDINGS LIV DU: S&C TAMPING AND HEAVY MAINTENANCE 213A&B, 217A&B, 218A&B, 220A&B, 225A&B, 226A&B, 203A&B, 202. 19m 43ch to 23m 43ch	
P2021/2678863	NW3023	Edgeley Jn No.2 SB	Plumley West SB	All Lines	Possession	11/07/21 0040 Sun	12/07/21 0545 Mon	PLTR: COT Cow Lane 9m 40ch to 9m 52ch PLTR: Hall Lane 32m 46ch to 32m 58ch	

Week 16

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2678946	MD101	Euston	Camden Jn	Line D,E,X Platforms 12 to 16	Possession	17/07/21 0140 Sat	19/07/21 0400 Mon	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED Work Content - HS2 - DB Cargo shed wall demolition	
P2021/2681479	MD101	Camden Jn	North Wembley	Down Fast Up Fast	Possession	17/07/21 0140 Sat	19/07/21 0400 Mon (54 hrs)	TRAFFIC REMARKS TRAINS TO TRAVEL OVER SLOW LINES Work Content - PLTR: Harlesden	
P2021/2717100	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 8 No. 2 Through Sidings	Possession	04/07/21 1200 Sun	01/08/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 8 WORKS	
P2021/2669930	MD340 MD355	Alrewas LC (MCB)	Lichfield Trent Valley Jn	Down and Up Lichfield	Affected	28/05/21 0600 Fri	23/07/21 0600 Fri	THIS IS A SECTION C/D ITEM Work Content: HS2 Bridge construction - 70 day closure of the Route between Lichfield TV HL Jn and Alrewas Diversiory Route - MD501 - Route not be blocked on Mid Week nights (Section 5) or a Section 7 during this 70 day blockade	
P2021/2669940	MD340 MD355	Alrewas LC (MCB)	Lichfield Trent Valley Jn	Down and Up Lichfield	Possession	23/07/21 0600 Fri	30/07/21 2200 Fri	Work Content: HS2 Bridge construction - 70 day closure of the Route between Lichfield TV HL Jn and Alrewas Diversiory Route - MD501 - Route not be blocked on Mid Week nights (Section 5) or a Section 7 during this 70 day blockade THIS POSSESSION IS TO RE-INSTATE THE ROUTE UNDER POSSESSION ARRANGEMENTS	
P2021/2680410	MD340 MD565	Aston North Jn	Blake Street	All Lines	Possession	17/07/21 0040 Sat	19/07/21 0520 Mon	REPLACEMENT SERVICE TO OPERATE BETWEEN BIRMINGHAM NEW STREET AND LICHFIELD TRENT VALLEY	
		Park Lane Jn (West Midlands)	Ryecroft Jn	All Lines	Possession	17/07/21 0040 Sat	19/07/21 0520 Mon	TRAFFIC TO DIVERT VIA TAMWORTH, LANDOR STREET JN AND BIRMINGHAM NEW STREET FREIGHT TO DIVERT ACCORDINGLY Work Content: IP Renewals -Platform Refurbishment Four Oaks Work Content: IP Renewals - CBR2 Intersection Bridge 32 Grit Blast & Paint	

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2680300	MD345 MD360 MD565 NW1004	Ryecroft Jn	Rugeley North Jn	All Lines	Possession	18/07/21 0045 Sun	19/07/21 0500 Mon	TRAINS TO START/TERMINATE AT WALSALL RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN WALSALL AND RUGELEY TRENT VALLEY Work Content: PLTR - Landywood Station	
P2021/2688451	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	18/07/21 2305 Sun	19/07/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	18/07/21 2305 Sun	19/07/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	18/07/21 2305 Sun	19/07/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	18/07/21 2305 Sun	19/07/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	18/07/21 2305 Sun	19/07/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	18/07/21 2305 Sun	19/07/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	18/07/21 2305 Sun	19/07/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	18/07/21 2305 Sun	19/07/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	18/07/21 2305 Sun	19/07/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	19/07/21 0040 Mon	19/07/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	19/07/21 0040 Mon	19/07/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	19/07/21 0040 Mon	19/07/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	19/07/21 0040 Mon	19/07/21 0445 Mon		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2697234	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	17/07/21 2235 Sat	18/07/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Wolvercot Down (2100) - 51383118 TRS DCL 66m79ch-67m19ch Track HO BCS All Lines: 11hrs TSR: 90mph	
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1. OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2676857	MD720	Princes Risborough	Aylesbury	All Lines	Possession	17/07/21 0125 Sat	19/07/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3. RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2677159	NW1001	Crewe North Jn	Weaver Jn	All Lines	Possession	17/07/21 2245 Sat	18/07/21 0840 Sun	PLTR: Coppenhall Drainage	
P2021/2677777	NW3023	Edgeley Jn No.2 SB	Plumley West SB	All Lines	Possession	18/07/21 0040 Sun	19/07/21 0545 Mon	PLTR: Altrincham 8m 25ch to 8m 40ch	

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2677628	NW5001 NW5015	Ardwick Jn	Guide Bridge West Jn	All Lines	Possession	18/07/21 0040 Sun	18/07/21 0840 Sun	TPE: SERVICES TO/X MANCHESTER AIRPORT TO START/TERMINATE AT MANCHESTER PICCADILLY AND DIVERT VIA ORDSALL CHORD.	
		Guide Bridge West Jn	Stalybridge Jn	All Lines	Possession	18/07/21 0040 Sun	18/07/21 0840 Sun	NORTHERN: MANCHESTER PICCADILLY - MANCHESTER AIRPORT SERVICE TO BE WITHDRAWN.	
		Heald Green North Jn	Slade Lane Jn	All Lines	Possession	18/07/21 0040 Sun	18/07/21 0840 Sun	XC: SUN AM: 1010 TO START FROM STOCKPORT AND 5012 TO RUN LATER FROM LONGSIGHT.	
		Longsight South Jn	Ardwick Jn	All Lines	Possession	18/07/21 0040 Sun	18/07/21 0840 Sun	AWC: ROUTE TO BE PROVIDED FROM LONGSIGHT SOUTH TO STOCKPORT FOR ECS TO FORM 1A02 AND 1A03.	
		Manchester Airport	Heald Green North Jn	All Lines	Possession	18/07/21 0040 Sun	18/07/21 0840 Sun	WORK CONTENT:	
		Slade Lane Jn	Ardwick Jn	All Lines	Possession	18/07/21 0040 Sun	18/07/21 0840 Sun	MAINTENANCE - ENHANCED MAINTENANCE OPPORTUNITY Access on NW5001-3 to be reduced to 0045-0800 Sun if no significant work declared at DPPP	

Week 17

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2679059	MD101	Euston	Camden Jn	Line X	Affected	24/07/21 0001 Sat	06/09/21 0300 Mon	LINE X 7 week blockade Traffic Remarks - TBC	
P2021/2678899	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	24/07/21 0140 Sat	26/07/21 0400 Mon (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	24/07/21 0140 Sat	26/07/21 0400 Mon	Work Content - HS2 - Bridge 7 Jacking works IP Renewals - UB9e canal	
		Euston		Platforms 12 to 16	Possession	24/07/21 0140 Sat	26/07/21 0400 Mon		
P2021/2681482	MD101	Camden Jn	North Wembley	Down Fast Up Fast	Possession	24/07/21 0140 Sat	26/07/21 0400 Mon (54 hrs)	TRAFFIC REMARKS TRAINS TO TRAVEL OVER SLOW LINES Work Content - PLTR: Sudbury	
P2021/2669956	MD101 NW1001	Nuneaton North Jn	Stafford Trent Valley Jn No.1	Down TV Slow / Down Stafford / Down Stafford Fast Up TV Fast/Up Fast/Up Stafford/Up Stafford Fast	Possession	24/07/21 2230 Sat	26/07/21 0500 Mon	Work Content: HS2 Preparatory Work at Fulfen Wood Work Content: Atherstone South (Down Fast) PLTR Work Content: PLTR: Mavesyn Ridware ALL TRAINS TO DIVERT VIA WEST MIDLANDS	
		Whitehouse Jn	Stafford Trent Valley Jn No.1	Down Stafford Slow Up Stafford Slow	Possession	24/07/21 2230 Sat	26/07/21 0500 Mon		
P2021/2717100	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 8 No. 2 Through Sidings	Possession	04/07/21 1200 Sun	01/08/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 8 WORKS	
P2021/2680464	MD340 MD565	Aston North Jn	Blake Street	All Lines	Possession	24/07/21 0040 Sat	26/07/21 0520 Mon	REPLACEMENT SERVICE TO OPERATE BETWEEN BIRMINGHAM NEW STREET AND LICHFIELD TRENT VALLEY TRAFFIC TO DIVERT VIA TAMWORTH, LANDOR STREET JN AND BIRMINGHAM NEW STREET FREIGHT TO DIVERT ACCORDINGLY	
		Park Lane Jn (West Midlands)	Ryecroft Jn	All Lines	Possession	24/07/21 0040 Sat	26/07/21 0520 Mon	Work Content: IP Renewals -Platform Refurbishment Four Oaks Work Content: IP Renewals - CBR2 Intersection Bridge 32 Grit Blast & Paint	

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2669940	MD340 MD355	Alrewas LC (MCB)	Lichfield Trent Valley Jn	Down and Up Lichfield	Possession	23/07/21 0600 Fri	30/07/21 2200 Fri	Work Content: HS2 Bridge construction - 70 day closure of the Route between Lichfield TV HL Jn and Alrewas Diversiory Route - MD501 - Route not be blocked on Mid Week nights (Section 5) or a Section 7 during this 70 day blockade THIS POSSESSION IS TO RE-INSTATE THE ROUTE UNDER POSSESSION ARRANGEMENTS	
P2021/2688453	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	25/07/21 2305 Sun	26/07/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	25/07/21 2305 Sun	26/07/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	25/07/21 2305 Sun	26/07/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	25/07/21 2305 Sun	26/07/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	25/07/21 2305 Sun	26/07/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	25/07/21 2305 Sun	26/07/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	25/07/21 2305 Sun	26/07/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	25/07/21 2305 Sun	26/07/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	25/07/21 2305 Sun	26/07/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	26/07/21 0040 Mon	26/07/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	26/07/21 0040 Mon	26/07/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	26/07/21 0040 Mon	26/07/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	26/07/21 0040 Mon	26/07/21 0445 Mon		

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2686889	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	24/07/21 2235 Sat	25/07/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Yarnton to Roundham (2100) - 51300217/51383118/51300217 DCL 67m77ch-68m34ch Track HO TRS All Lines: 11hrs TSR: 80mph Sun N F-U	
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1. OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2676858	MD720	Princes Risborough	Aylesbury	All Lines	Possession	24/07/21 0125 Sat	26/07/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3. RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2677161	NW1001	Crewe North Jn	Weaver Jn	All Lines	Possession	24/07/21 2245 Sat	25/07/21 0840 Sun	PLTR: Coppenhall Drainage	
P2021/2670830	GW731 GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	25/07/21 2205 Sun	26/07/21 0455 Mon	AMENDED TRAIN PLAN WITH REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN SHREWSBURY AND CREWE. FREIGHT SERVICES DIVERTED VIA WREXHAM OR WCML OR RETIMED TO RUN BEFORE OR AFTER POSSESSION. work content: maintenance	
P2021/2678261	NW3023	Edgeley Jn No.2 SB	Plumley West SB	All Lines	Possession	25/07/21 0040 Sun	26/07/21 0545 Mon	PLTR: COT Hall Lane 32m 46ch to 32m 58ch	

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678038	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	26/07/21 2300 Mon	27/07/21 0500 Tue	HIGH OUTPUT PLTR TRS C20 PREP WORKS DRONFIELD TO WREAKES LANE DOWN MAIN LINE	W2021/6611088 Preparatory Work 146m41ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	26/07/21 2300 Mon	27/07/21 0500 Tue	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	
P2021/2678082	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	27/07/21 2300 Tue	28/07/21 0500 Wed	HIGH OUTPUT PLTR TRS C20 PREP WORKS DRONFIELD TO WREAKES LANE DOWN MAIN LINE	W2021/6611126 Preparatory Work 146m41ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	27/07/21 2300 Tue	28/07/21 0500 Wed	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	
P2021/2678083	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	28/07/21 2300 Wed	29/07/21 0500 Thu	HIGH OUTPUT PLTR TRS C20 PREP WORKS DRONFIELD TO WREAKES LANE DOWN MAIN LINE	W2021/6611127 Preparatory Work 146m41ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	28/07/21 2300 Wed	29/07/21 0500 Thu	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678084	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	29/07/21 2300 Thu	30/07/21 0500 Fri	HIGH OUTPUT PLTR TRS C20 PREP WORKS DRONFIELD TO WREAKES LANE DOWN MAIN LINE	W2021/6611128 Preparatory Work 146m41ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	29/07/21 2300 Thu	30/07/21 0500 Fri	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	

Week 18

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2679059	MD101	Euston	Camden Jn	Line X	Affected	24/07/21 0001 Sat	06/09/21 0300 Mon	LINE X 7 week blockade Traffic Remarks - TBC	
P2021/2678900	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	31/07/21 0140 Sat	02/08/21 0400 Mon (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	31/07/21 0140 Sat	02/08/21 0400 Mon	Work Content - HS2 - Bridge 7 Jacking works IP Renewals - UB9e canal	
		Euston		Platforms 12 to 16	Possession	31/07/21 0140 Sat	02/08/21 0400 Mon		
P2021/2669947	MD101 NW1001	Nuneaton North Jn	Stafford Trent Valley Jn No.1	Down TV Slow / Down Stafford / Down Stafford Fast Up TV Fast/Up Fast/Up Stafford/Up Stafford Fast	Possession	31/07/21 0001 Sat	09/08/21 0500 Mon	9 day Blockade Nuneaton - Stafford HS2: Fulfem Wood S&C: Nuneaton IP Signalling: Rugeley - Colwich PLTR: Amington (54hrs Sat-Sun 18) PLTR: Whitley Lane (54hrs Tue-Thu) IP Renewals: FB49c Caldecote IP Renewals: UB50 Caldecote (54hrs work around PLTR) IP Renewals: FB76A Bolehall IP Renewals: FB124 Rugeley Station FB (16hrs, plus work around PLTR)	
		Whitehouse Jn	Stafford Trent Valley Jn No.1	Down Stafford Slow Up Stafford Slow	Possession	31/07/21 0001 Sat	09/08/21 0500 Mon		
		Nuneaton	Nuneaton	Platform 1	Possession	31/07/21 2230 Sat	02/08/21 0500 Mon		
		Rugby Trent Valley Jn	Nuneaton North Jn	Down Trent Valley Fast Down Trent Valley Slow Up Fast Up Slow	Possession	31/07/21 2230 Sat	02/08/21 0500 Mon	54hrs Rugby - Nuneaton (Weekend 19) PLTR: Parkfield Rd Viaduct (weekend 19) ALL TRAINS TO DIVERT VIA WEST MIDLANDS	
		Nuneaton	Nuneaton	Platform 1	Possession	07/08/21 2230 Sat	09/08/21 0500 Mon	NUNEATON STATION PLATFORM 1 ONLY TO BE AVAILABLE FOR WMT TRAIN SERVICE TO COVENTRY THROUGHOUT EXCEPT BETWEEN 2230 SAT TO 0500 MON.	
		Rugby Trent Valley Jn	Nuneaton North Jn	Down Trent Valley Fast Down Trent Valley Slow Up Fast Up Slow	Possession	07/08/21 2230 Sat	09/08/21 0500 Mon	NUNEATON PLATFORM 6 & 7 NOT TO BE AFFECTED BY THIS POSSESSION AND A ROUTE BETWEEN HINCKLEY AND WHITACRE JN TO BE MAINTAINED THROUGHOUT EXCEPT FOR AGREED NBS TIMES	

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2698575	EA1310	Acton Wells Jn	Acton Canal Wharf Jn	Down and Up	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun	ARL RAIL REPLACEMENT SERVICE IN OPERATION ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT STRATFORD DRS 4M07 TO DIVERT VIA FOREST GATE JN AND PRIMROSE HILL NLL CYCLIC TYPE 13 THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN/MIDLAND	
	EA1330		Acton East	Down and Up Poplar	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun		
	EA1360								
	GW130	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun		
	MD150								
	MD155								
	MD160	Kensal Green Jn	Kensal Green Jn	Down and Up City	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun		
	MD165								
	MD167								
			Willesden Suburban Jn	Down and Up New Line	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun		
			Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun	
			South Acton Jn	Kew East Jn	Down and Up Kew Branch	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun	
			West London Jn (Willesden)	Acton Wells Jn	Down and Up South West	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun	
P2021/2717100	MD301	Birmingham New Street	Birmingham New Street	Platform 8	Possession	04/07/21 1200 Sun	01/08/21 1200 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 8 WORKS	
	MD306			No. 2 Through Sidings					
P2021/2717104	MD301	Birmingham New Street	Birmingham New Street	Platform 1	Possession	01/08/21 1400 Sun	03/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 1 WORKS	
	MD306								
	MD501								

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2696981	GW200 GW240 GW250 GW260 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	01/08/21 2230 Sun	02/08/21 0415 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	01/08/21 2230 Sun	02/08/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	01/08/21 2230 Sun	02/08/21 0515 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	01/08/21 2230 Sun	02/08/21 0515 Mon		
			Morris Cowley GF	Single	Possession	01/08/21 2230 Sun	02/08/21 0515 Mon		
		Oxford	Oxford	Platform 3	Possession	01/08/21 2230 Sun	02/08/21 0415 Mon		
				Platform 4	Possession	01/08/21 2230 Sun	02/08/21 0515 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	01/08/21 2230 Sun	02/08/21 0415 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	01/08/21 2230 Sun	02/08/21 0415 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	01/08/21 2230 Sun	02/08/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	01/08/21 2230 Sun	02/08/21 0515 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	02/08/21 0040 Mon	02/08/21 0415 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	02/08/21 0040 Mon	02/08/21 0415 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	02/08/21 0040 Mon	02/08/21 0415 Mon		
		Oxford North Jn	Woodstock Road Jn	Down and Up Bletchley	Possession	02/08/21 0040 Mon	02/08/21 0415 Mon		
		Chester Line Jn	Oxford	Down and Up Oxford	Possession	02/08/21 0415 Mon	02/08/21 0515 Mon		
		Hinksey North	Oxford	Up Oxford Relief	Possession	02/08/21 0415 Mon	02/08/21 0515 Mon		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2686890	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	31/07/21 2235 Sat	01/08/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Sandy Lane to Kidlington DM (2100) - 51300317/51383517 DCL 68m-68m69ch Track HO TRS All Lines: 11hrs TSR: 80mph Sun N F-U	
P2021/2680716	MD501 MD555 MD560 MD565 MD570	Castle Bromwich Jn	Grand Jn	All Lines	Possession	31/07/21 2330 Sat	01/08/21 0930 Sun	XC ECS FROM BARTON DEPOT TO DIVERT VIA ALREWAS LICHFIELD & ASTON. THIS WORK DOES NOT ALIGN WITH THE HS2 WORK ON THIS ROUTE Work Content: Maintenance - S&C Tamp - Washwood Heath	
			Landor Street Jn	All Lines	Possession	31/07/21 2330 Sat	01/08/21 0930 Sun		
		Landor Street Jn	St. Andrews Jn	All Lines	Possession	31/07/21 2330 Sat	01/08/21 0930 Sun		
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1. OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2676859	MD720	Princes Risborough	Aylesbury	All Lines	Possession	31/07/21 0125 Sat	02/08/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3. RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2677162	NW1001	Crewe North Jn	Weaver Jn	All Lines	Possession	31/07/21 2245 Sat	01/08/21 0840 Sun	PLTR: Coppenhall Drainage	

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2693087	NW1009 NW5001	Crewe North Jn	Holmes Chapel	All Lines	Possession	01/08/21 0035 Sun	01/08/21 2300 Sun	MAN DU: S&C TAMPING AND S&C MAINTENANCE SANDBACH SOUTH JN.	
		Salop Goods Jn	Sandbach South Jn	Down and Up Manchester Independent	Possession	01/08/21 0035 Sun	01/08/21 2300 Sun	TFW: DIVERT VIA WCML AND CHAT MOSS. VT: DIVERT VIA MACCLESFIELD XC: 1O10 DIVERT VIA KIDSGROVE AND STOKE NORTHERN: START/TERMINATE HOLMES CHAPEL RAIL REPLACEMENT TO OPERATE FREIGHT: DIVERT -RETIME	
P2021/2697916	NW5015 NW5017 NW5019	Dinting South Jn	Dinting East Jn	All Lines	Possession	01/08/21 0025 Sun	02/08/21 0520 Mon	NORTHERN SERVICES FOR GLOSSOP/HADFIELD/DINTING TO BE WITHDRAWN WITH RAIL REPLACEMENT BUS SERVICE IN OPERATION. WORK CONTENT: PLTR DINTING	
		Glossop	Dinting West Jn	All Lines	Possession	01/08/21 0025 Sun	02/08/21 0520 Mon		
		Hadfield	Hyde Jn	All Lines	Possession	01/08/21 0025 Sun	02/08/21 0520 Mon		

Week 19

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2679059	MD101	Euston	Camden Jn	Line X	Affected	24/07/21 0001 Sat	06/09/21 0300 Mon	LINE X 7 week blockade Traffic Remarks - TBC	
P2021/2678901	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	07/08/21 0140 Sat	09/08/21 0400 Mon (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	07/08/21 0140 Sat	09/08/21 0400 Mon	Work Content - HS2 - Bridge 7 Jacking works IP Renewals - UB9e canal	
		Euston		Platforms 12 to 16	Possession	07/08/21 0140 Sat	09/08/21 0400 Mon		
P2021/2681452	MD101	Ledburn Jn	Denbigh Hall North Jn	Down & Up Fast	Possession	07/08/21 0140 Sat	09/08/21 0400 Mon (54 hrs)	TRAFFIC REMARKS TRAINS TO TRAVEL OVER SLOW LINES Work Content - PLTR: East/West: Bletchley Flyover	

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2669947	MD101 NW1001	Nuneaton North Jn	Stafford Trent Valley Jn No.1	Down TV Slow / Down Stafford / Down Stafford Fast Up TV Fast/Up Fast/Up Stafford/Up Stafford Fast	Possession	31/07/21 0001 Sat	09/08/21 0500 Mon	<p>9 day Blockade</p> <p>Nuneaton - Stafford HS2: Fulfem Wood S&C: Nuneaton IP Signalling: Rugeley - Colwich PLTR: Amington (54hrs Sat-Sun 18) PLTR: Whitley Lane (54hrs Tue-Thu) IP Renewals: FB49c Caldecote IP Renewals: UB50 Caldecote (54hrs work around PLTR) IP Renewals: FB76A Bolehall IP Renewals: FB124 Rugeley Station FB (16hrs, plus work around PLTR)</p> <p>54hrs Rugby - Nuneaton (Weekend 19) PLTR: Parkfield Rd Viaduct (weekend 19)</p> <p>ALL TRAINS TO DIVERT VIA WEST MIDLANDS</p> <p>NUNEATON STATION PLATFORM 1 ONLY TO BE AVAILABLE FOR WMT TRAIN SERVICE TO COVENTRY THROUGHOUT EXCEPT BETWEEN 2230 SAT TO 0500 MON.</p> <p>NUNEATON PLATFORM 6 & 7 NOT TO BE AFFECTED BY THIS POSSESSION AND A ROUTE BETWEEN HINCKLEY AND WHITACRE JN TO BE MAINTAINED THROUGHOUT EXCEPT FOR AGREED NBS TIMES</p>	
		Whitehouse Jn	Stafford Trent Valley Jn No.1	Down Stafford Slow Up Stafford Slow	Possession	31/07/21 0001 Sat	09/08/21 0500 Mon		
		Nuneaton	Nuneaton	Platform 1	Possession	31/07/21 2230 Sat	02/08/21 0500 Mon		
		Rugby Trent Valley Jn	Nuneaton North Jn	Down Trent Valley Fast Down Trent Valley Slow Up Fast Up Slow	Possession	31/07/21 2230 Sat	02/08/21 0500 Mon		
		Nuneaton	Nuneaton	Platform 1	Possession	07/08/21 2230 Sat	09/08/21 0500 Mon		
		Rugby Trent Valley Jn	Nuneaton North Jn	Down Trent Valley Fast Down Trent Valley Slow Up Fast Up Slow	Possession	07/08/21 2230 Sat	09/08/21 0500 Mon		
P2021/2696099	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	09/08/21 0045 Mon	09/08/21 0500 Mon	<p>FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS.</p> <p>NLL CYCLIC TYPE 9</p>	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	09/08/21 0045 Mon	09/08/21 0500 Mon		
			Willesden Suburban Jn	Down and Up New Line	Possession	09/08/21 0045 Mon	09/08/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	09/08/21 0045 Mon	09/08/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	09/08/21 0045 Mon	09/08/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	09/08/21 0045 Mon	09/08/21 0500 Mon		

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2717104	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 1	Possession	01/08/21 1400 Sun	03/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 1 WORKS	
P2021/2688455	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	08/08/21 2305 Sun	09/08/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	08/08/21 2305 Sun	09/08/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	08/08/21 2305 Sun	09/08/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	08/08/21 2305 Sun	09/08/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	08/08/21 2305 Sun	09/08/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	08/08/21 2305 Sun	09/08/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	08/08/21 2305 Sun	09/08/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	08/08/21 2305 Sun	09/08/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	08/08/21 2305 Sun	09/08/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	09/08/21 0040 Mon	09/08/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	09/08/21 0040 Mon	09/08/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	09/08/21 0040 Mon	09/08/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	09/08/21 0040 Mon	09/08/21 0445 Mon		

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2686891	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	07/08/21 2235 Sat	08/08/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Kidlington DM (2100) - 51383517 TRS DCL 68m69ch-69m53ch Track HO TRS All Lines: 11hrs TSR: 80mph Sun N F-U	
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1. OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2676860	MD720	Princes Risborough	Aylesbury	All Lines	Possession	07/08/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3. 6 Weeks Blockade for Option 3 RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2677163	NW1001	Crewe North Jn	Weaver Jn	All Lines	Possession	07/08/21 2245 Sat	08/08/21 0840 Sun	PLTR: Coppenhall Drainage	
P2021/2693106	NW1009 NW5001	Crewe North Jn	Holmes Chapel	All Lines	Possession	08/08/21 0035 Sun	08/08/21 2300 Sun	MAN DU: S&C TAMPING AND S&C MAINTENANCE SANDBACH NORTH JN.	
		Salop Goods Jn	Sandbach South Jn	Down and Up Manchester Independent	Possession	08/08/21 0035 Sun	08/08/21 2300 Sun	TFW: DIVERT VIA WCML AND CHAT MOSS. AWC: DIVERT VIA MACCLESFIELD XC: 1O10 DIVERT VIA KIDSGROVE AND STOKE NORTHERN: START/TERMINATE HOLMES CHAPEL RAIL REPLACEMENT TO OPERATE FREIGHT: DIVERT -RETIME	

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2699244	NW3007	Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	13/08/21 2355 Fri	17/08/21 0700 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT BETWEEN WREXHAM GENERAL AND BIDSTON THROUGHOUT. ACCESS AVAILABVLE TO DEE MARSH STEEL WORKS BETWEEN 0700 AND 2115, TUESDAY, WEDNESDAY, AND THURSDAY ONLY. work content: plain line track renewals at multiple sites	
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	16/08/21 0700 Mon	16/08/21 2115 Mon		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	16/08/21 2115 Mon	17/08/21 0700 Tue		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	17/08/21 0700 Tue	17/08/21 2115 Tue		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	17/08/21 2115 Tue	18/08/21 0700 Wed		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	18/08/21 0700 Wed	18/08/21 2115 Wed		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	18/08/21 2115 Wed	19/08/21 0700 Thu		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	19/08/21 0700 Thu	19/08/21 2115 Thu		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	19/08/21 2115 Thu	20/08/21 0700 Fri		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	19/08/21 2115 Thu	23/08/21 0700 Mon		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	20/08/21 0700 Fri	20/08/21 2115 Fri		
P2021/2681448	NW4005 NW4007	Kirkham North Jn	Blackpool South	All Lines	Possession	08/08/21 2345 Sun	09/08/21 0510 Mon	SERVICES TO START / TERMINATE AT PRESTON.	
		Preston Fylde Jn	Blackpool North	All Lines	Possession	08/08/21 2345 Sun	09/08/21 0510 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN BLACKPOOL AND PRESTON 1 week in 6 cyclic maintenance opportunity. L&C DU: HEAVY MAINTENANCE	
P2021/2697921	NW5015 NW5017 NW5019	Dinting South Jn	Dinting East Jn	All Lines	Possession	08/08/21 0025 Sun	09/08/21 0520 Mon	NORTHERN SERVICES FOR GLOSSOP/HADFIELD/DINTING TO BE WITHDRAWN WITH RAIL REPLACEMENT BUS SERVICE IN OPERATION.	
		Glossop	Dinting West Jn	All Lines	Possession	08/08/21 0025 Sun	09/08/21 0520 Mon		
		Hadfield	Hyde Jn	All Lines	Possession	08/08/21 0025 Sun	09/08/21 0520 Mon	WORK CONTENT: PLTR DINTING	

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2673797	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	07/08/21 2355 Sat	08/08/21 0200 Sun	C20 REBALLAST HIGH OUTPUT DORE STATION/HEELEY 124225	W2021/6569782 C20 Reballast ABC - High Output 151m37ch and 158m20ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	07/08/21 2355 Sat	08/08/21 1140 Sun	2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 SUN	
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	07/08/21 2355 Sat	08/08/21 1140 Sun	TRAINS DIVERTED VIA BARROW HILL AND BEIGHTON JN	
		Heeley	Heeley	Up Heeley loop	Possession	07/08/21 2355 Sat	08/08/21 1140 Sun	NO ACCESS TO/FROM HOPE VALLEY AT DORE STATION JN.	
		Sheffield South Jn	Sheffield South Jn	Down Heeley Loop	Possession	07/08/21 2355 Sat	08/08/21 1140 Sun	NORTHERN LEEDS-NOTTINGHAM SERVICES TO TERMINATE AT SHEFFIELD WITH RAIL	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	08/08/21 0200 Sun	08/08/21 0740 Sun	REPLACEMENT ROAD SERVICE TO OPERATE	
		Chesterfield South Jn	Holmes Jn LC CCTV	Up Main Down Main	Possession	08/08/21 0200 Sun	08/08/21 0740 Sun	RAIL REPLACEMENT BUS SERVICE TO OPERATE BETWEEN MANCHESTER AND SHEFFIELD	
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	08/08/21 0200 Sun	08/08/21 0740 Sun	FREIGHT SERVICES TO/FROM THE HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE JN AND HUDDERSFIELD OR HEBDEN BRIDGE AND BRIGHOUSE	
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2 Platform 2c Platform 3 Platform 4 Platform 5 Platform 6 Platform 7 Platform 8 Washer Shunt Spur	Possession	08/08/21 0200 Sun	08/08/21 0740 Sun	0200 SUN TO 0740 SUN NO BOOKED TRAFFIC NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS BETWEEN 0200 - 0740 SUN ALL PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS PRIOR TO POSSESSION START TIME NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE BETWEEN 0200 - 0740 SUN NORTHERN TRAINS SHUNTING OPERATIONS TO BE CARRIED OUT AT THE NORTH END OF THE STAITON AFTER 0740 SUN	
		Wincobank Jn	Ecclesfield West Jn	Down Barnsley/Down Main Up Main/Up Barnsley	Possession	08/08/21 0200 Sun	08/08/21 0740 Sun		
		Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	08/08/21 0200 Sun	08/08/21 0740 Sun		

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2673797 Continued			Nunnery Main Line Jn	Down Main Up Main	Possession	08/08/21 0200 Sun	08/08/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	08/08/21 0200 Sun	08/08/21 0740 Sun		
		Tapton Jn	Sheffield South Jn	Down Main Up Main	Possession	08/08/21 0740 Sun	08/08/21 1140 Sun		
P2021/2678140	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	09/08/21 2155 Mon	10/08/21 0555 Tue	HIGH OUTPUT PLTR TRS C20 REBALLAST DRONFIELD-WREAKES LANE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	W2021/6611157 C20 Reballast ABC - High Output 146m41ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	09/08/21 2155 Mon	10/08/21 0555 Tue		

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678226	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	10/08/21 2155 Tue	11/08/21 0555 Wed	HIGH OUTPUT PLTR TRS C20 REBALLAST DRONFIELD-WREAKES LANE DOWN MAIN LINE	W2021/6611175 C20 Reballast ABC - High Output 146m41ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	10/08/21 2155 Tue	11/08/21 0555 Wed	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	
P2021/2678227	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	11/08/21 2155 Wed	12/08/21 0555 Thu	HIGH OUTPUT PLTR TRS C20 REBALLAST DRONFIELD-WREAKES LANE DOWN MAIN LINE	W2021/6611176 C20 Reballast ABC - High Output 146m41ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	11/08/21 2155 Wed	12/08/21 0555 Thu	TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED. EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.	

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678228	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	12/08/21 2155 Thu	13/08/21 0555 Fri	HIGH OUTPUT PLTR TRS C20 REBALLAST DRONFIELD-WREAKES LANE DOWN MAIN LINE	W2021/6611177 C20 Reballast ABC - High Output 146m41ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	12/08/21 2155 Thu	13/08/21 0555 Fri	<p>TRAINS DIVERTED VIA BARROW HILL.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD.</p> <p>1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA BARROW HILL</p> <p>XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE SHEFFIELD</p> <p>GBRF 6L75 TO BE RETIMED TO PASS DORE WEST AT 0555 AND REDUCE DWELL AT CHESTERFIELD TO GET BACK TO BOOKED.</p> <p>EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO MAINTAIN HEADWAY AND THEN REMOVE PATHING AT DERBY, SPONDON AND SILEBY TO GET BACK TO BOOKED.</p>	

Week 20

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2679059	MD101	Euston	Camden Jn	Line X	Affected	24/07/21 0001 Sat	06/09/21 0300 Mon	LINE X 7 week blockade Traffic Remarks - TBC	
P2021/2678902	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	14/08/21 0140 Sat	16/08/21 0400 Mon (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	14/08/21 0140 Sat	16/08/21 0400 Mon	Work Content - HS2 - Bridge 7 Jacking works IP Renewals - UB9e canal	
		Euston		Platforms 12 to 16	Possession	14/08/21 0140 Sat	16/08/21 0400 Mon		
P2021/2681455	MD101	Ledburn Jn	Denbigh Hall North Jn	Down & Up Fast	Possession	14/08/21 0140 Sat	16/08/21 0400 Mon (54 hrs)	TRAFFIC REMARKS TRAINS TO TRAVEL OVER SLOW LINES Work Content - PLTR: East/West: Bletchley Flyover	
P2021/2669957	MD101 NW1001	Nuneaton North Jn	Stafford Trent Valley Jn No.1	Down TV Slow / Down Stafford / Down Stafford Fast Up TV Fast/Up Fast/Up Stafford/Up Stafford Fast	Possession	14/08/21 2230 Sat	16/08/21 0500 Mon	Work Content: HS2 Follow Up Work at Fulfen Wood Work Content: Atherstone PLTR Work Content: Tamworth Drainage PLTR ALL TRAINS TO DIVERT VIA WEST MIDLANDS	
		Whitehouse Jn	Stafford Trent Valley Jn No.1	Down Stafford Slow Up Stafford Slow	Possession	14/08/21 2230 Sat	16/08/21 0500 Mon		
P2021/2678869	MD120	Camden Jn	Watford Junction	Down and Up DC Electric	Possession	15/08/21 0245 Sun	16/08/21 0500 Mon	LONDON OVERGROUND NO DC SERVICES ALL DAY SUN Work Content : PLTR - South Kenton 1 in 13 maintenance strategy	

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2698575	EA1310	Acton Wells Jn	Acton Canal Wharf Jn	Down and Up	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun	SHUNT MOVES VIA NL1039 SIGNAL ARE NOT AVAILABLE FOR ELECTRIC TRACTION DUE TO ISOLATION ARL NORTH LONDON LINE SERVICES TO RUN TO WILLESDEN LOW LEVEL DRS 4M07 TO DIVERT VIA FOREST GATE JN AND PRIMROSE HILL NLL CYCLIC TYPE 13 THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN/MIDLAND	
	EA1330								
	EA1360		Acton East	Down and Up Poplar	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun		
	GW130								
	MD150		Gunnersbury Jn	Down and Up	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun		
	MD155								
	MD160								
	MD165								
	MD167								
		Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun		
P2021/2696100		Kensal Green Jn	Kensal Green Jn	Down and Up City	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS. NLL CYCLIC TYPE 9	
			Willesden Suburban Jn	Down and Up New Line	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun		
		South Acton Jn	Kew East Jn	Down and Up Kew Branch	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun		
		West London Jn (Willesden)	Acton Wells Jn	Down and Up South West	Possession	01/08/21 0055 Sun	01/08/21 1100 Sun		
P2021/2717104	EA1310	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	16/08/21 0045 Mon	16/08/21 0500 Mon	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 1 WORKS	
	MD150	Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	16/08/21 0045 Mon	16/08/21 0500 Mon		
	MD155		Willesden Suburban Jn	Down and Up New Line	Possession	16/08/21 0045 Mon	16/08/21 0500 Mon		
	MD160	Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	16/08/21 0045 Mon	16/08/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	16/08/21 0045 Mon	16/08/21 0500 Mon		
P2021/2735690	MD315	Stechford Crossover GF	Aston South Jn	Down and Up Grand	Possession	15/08/21 0015 Sun	16/08/21 0120 Mon	AGREED INFORMALLY AT V1 EAS WORKSHOP IN DEC 2019, PUBLISHED IN V2 FOR FORMAL AGREEMENT	

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688456	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	15/08/21 2305 Sun	16/08/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	15/08/21 2305 Sun	16/08/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	15/08/21 2305 Sun	16/08/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	15/08/21 2305 Sun	16/08/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	15/08/21 2305 Sun	16/08/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	15/08/21 2305 Sun	16/08/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	15/08/21 2305 Sun	16/08/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	15/08/21 2305 Sun	16/08/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	15/08/21 2305 Sun	16/08/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	16/08/21 0040 Mon	16/08/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	16/08/21 0040 Mon	16/08/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	16/08/21 0040 Mon	16/08/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	16/08/21 0040 Mon	16/08/21 0445 Mon		
P2021/2698856	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	14/08/21 2235 Sat	15/08/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Kidlington DM (2100) - 51383517 TRS DCL 68m69ch-69m53ch Track HO TRS All Lines: 11hrs TSR: 80mph Sun N F-U	

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2676880	MD501	Castle Bromwich Jn	Landor Street Jn	Down Derby Goods	Possession	14/08/21 0700 Sat	14/08/21 1045 Sat	Work Content: HS2 Enabling works between Water Orton West Jn & Landor St Jn	
		Water Orton West Jn	Landor Street Jn	Down Fast/Main Up Main/Fast	Possession	14/08/21 0700 Sat	14/08/21 1045 Sat	Work Content: HS2 ONW - SAS Bridge Piling works	
		Water Orton West Jn	Landor Street Jn	All Lines	Possession	14/08/21 1045 Sat	16/08/21 0130 Mon	XC SERVICES TO DIVERT VIA WICHNOR JN, LICHFIELD CITY, ERDINGTON, ASTON & PROOF HOUSE JN	
		Castle Bromwich Jn	Landor Street Jn	Down Derby Goods	Possession	16/08/21 0130 Mon	16/08/21 0430 Mon	FREIGHT TO DIVERT VIA SUTTON PARK & WALSALL	
		Washwood Heath East Jn	Landor Street Jn	Up Derby Slow	Possession	16/08/21 0130 Mon	16/08/21 0430 Mon	ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 1045 SATURDAY FROM EITHER DIRECTION VIA UP DERBY SLOW ONLY. THIS ALLOWS PASSAGE FOR DBC 4M30 & 0G30	
		Water Orton West Jn	Landor Street Jn	Down Fast/Main Up Main/Fast	Possession	16/08/21 0130 Mon	16/08/21 0430 Mon	DBC 4O30 NOT TO RUN ACCESS TO JAGUAR SIDINGS FROM 0130 MONDAY FROM CASTLE BROMWICH JN DIRECTION ONLY VIA UP DERBY SLOW LINE ONLY ACCESS TO BE MAINTAINED TO LAWLEY STREET FREIGHTLINER TERMINAL FROM ST ANDREWS JN AND CASTLE BROMWICH JN UNTIL 1045 SATURDAY USING BI-DI UP DERBY SLOW ONLY NO ACCESS TO LAWLEY STREET TERMINAL BETWEEN 1045 SAT & 0430 MON NO ACCESS TO FORMER SALTLEY DEPOT SIDING & EMR BETWEEN 0700 SAT AND 0500 MON	
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1. OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2676860	MD720	Princes Risborough	Aylesbury	All Lines	Possession	07/08/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3. 6 Weeks Blockade for Option 3 RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2677164	NW1001	Crewe North Jn	Weaver Jn	All Lines	Possession	14/08/21 2245 Sat	15/08/21 0840 Sun	PLTR: Coppenhall Drainage	
P2021/2699244	NW3007	Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	13/08/21 2355 Fri	17/08/21 0700 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT BETWEEN WREXHAM GENERAL AND BIDSTON THROUGHOUT.	
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	16/08/21 0700 Mon	16/08/21 2115 Mon	ACCESS AVAILABVLE TO DEE MARSH STEEL WORKS BETWEEN 0700 AND 2115, TUESDAY, WEDNESDAY, AND THURSDAY ONLY.	
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	16/08/21 2115 Mon	17/08/21 0700 Tue	work content: plain line track renewals at multiple sites	
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	17/08/21 0700 Tue	17/08/21 2115 Tue		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	17/08/21 2115 Tue	18/08/21 0700 Wed		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	18/08/21 0700 Wed	18/08/21 2115 Wed		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	18/08/21 2115 Wed	19/08/21 0700 Thu		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	19/08/21 0700 Thu	19/08/21 2115 Thu		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	19/08/21 2115 Thu	20/08/21 0700 Fri		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	19/08/21 2115 Thu	23/08/21 0700 Mon		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	20/08/21 0700 Fri	20/08/21 2115 Fri		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2697923	NW5015 NW5017 NW5019	Dinting South Jn	Dinting East Jn	All Lines	Possession	15/08/21 0025 Sun	16/08/21 0520 Mon	NORTHERN SERVICES FOR GLOSSOP/HADFIELD/DINTING TO BE WITHDRAWN WITH RAIL REPLACEMENT BUS SERVICE IN OPERATION. WORK CONTENT: PLTR DINTING	
		Glossop	Dinting West Jn	All Lines	Possession	15/08/21 0025 Sun	16/08/21 0520 Mon		
		Hadfield	Hyde Jn	All Lines	Possession	15/08/21 0025 Sun	16/08/21 0520 Mon		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2673843	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	14/08/21 2355 Sat	15/08/21 0200 Sun	C20 REBALLAST HIGH OUTPUT DORE STATION/HEELEY 124225	W2021/6573577 C20 Reballast ABC - High Output 151m37ch and 158m20ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	14/08/21 2355 Sat	15/08/21 1140 Sun	2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 SUN TRAINS DIVERTED VIA BARROW HILL AND BEIGHTON JN	
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	14/08/21 2355 Sat	15/08/21 1140 Sun	NO ACCESS TO/FROM HOPE VALLEY AT DORE STATION JN.	
		Heeley	Heeley	Up Heeley loop	Possession	14/08/21 2355 Sat	15/08/21 1140 Sun	NORTHERN LEEDS-NOTTINGHAM SERVICES TO TERMINATE AT SHEFFIELD WITH RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
		Sheffield South Jn	Sheffield South Jn	Down Heeley Loop	Possession	14/08/21 2355 Sat	15/08/21 1140 Sun	RAIL REPLACEMENT BUS SERVICE TO OPERATE BETWEEN MANCHESTER AND SHEFFIELD	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	15/08/21 0200 Sun	15/08/21 0740 Sun	FREIGHT SERVICES TO/FROM THE HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE JN AND HUDDERSFIELD OR HEBDEN BRIDGE AND BRIGHOUSE	
		Chesterfield South Jn	Holmes Jn LC CCTV	Up Main Down Main	Possession	15/08/21 0200 Sun	15/08/21 0740 Sun	0200 SUN TO 0740 SUN NO BOOKED TRAFFIC	
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	15/08/21 0200 Sun	15/08/21 0740 Sun	NO NORTHERN/TPE MOVEMENTS TO TAKE PLACE WITHIN THE STATION LIMITS BETWEEN 0200 - 0740 SUN	
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2 Platform 2c Platform 3 Platform 4 Platform 5 Platform 6 Platform 7 Platform 8 Washer Shunt Spur	Possession	15/08/21 0200 Sun	15/08/21 0740 Sun	ALL PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS PRIOR TO POSSESSION START TIME	
		Wincobank Jn	Ecclesfield West Jn	Down Barnsley/Down Main Up Main/Up Barnsley	Possession	15/08/21 0200 Sun	15/08/21 0740 Sun	NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE BETWEEN 0200 - 0740 SUN	
		Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	15/08/21 0200 Sun	15/08/21 0740 Sun	NORTHERN TRAINS SHUNTING OPERATIONS TO BE CARRIED OUT AT THE NORTH END OF THE STAITON AFTER 0740 SUN	

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2673843 Continued			Nunnery Main Line Jn	Down Main Up Main	Possession	15/08/21 0200 Sun	15/08/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	15/08/21 0200 Sun	15/08/21 0740 Sun		
		Tapton Jn	Sheffield South Jn	Down Main Up Main	Possession	15/08/21 0740 Sun	15/08/21 1140 Sun		
P2021/2678085	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	16/08/21 2300 Mon	17/08/21 0500 Tue	HIGH OUTPUT PLTR TRS C20 FOLLOW UP WORKS DRONFIELD TO WREAKES LANE DOWN MAIN LINE POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	W2021/6611135 Follow Up Tamping 146m41ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	16/08/21 2300 Mon	17/08/21 0500 Tue		
P2021/2678086	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	17/08/21 2300 Tue	18/08/21 0500 Wed	HIGH OUTPUT PLTR TRS C20 FOLLOW UP WORKS DRONFIELD TO WREAKES LANE DOWN MAIN LINE POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	W2021/6611143 Follow-Up Work 146m41ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	17/08/21 2300 Tue	18/08/21 0500 Wed		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678087	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	18/08/21 2300 Wed	19/08/21 0500 Thu	HIGH OUTPUT PLTR TRS C20 FOLLOW UP WORKS DRONFIELD TO WREAKES LANE DOWN MAIN LINE	W2021/6611152 Follow-Up Work 146m41ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	18/08/21 2300 Wed	19/08/21 0500 Thu	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	
P2021/2678088	LN3201 LN804 LN807 NW9001	Chesterfield North Jn	Dore Station Jn	Down Main Up Main	Possession	19/08/21 2300 Thu	20/08/21 0500 Fri	HIGH OUTPUT PLTR TRS C20 FOLLOW UP WORKS DRONFIELD TO WREAKES LANE DOWN MAIN LINE	W2021/6611153 Follow-Up Work 146m41ch and 152m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	19/08/21 2300 Thu	20/08/21 0500 Fri	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1F75 OVER THE DOWN MAIN LINE TRAINS DIVERTED VIA BARROW HILL. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SHEFFIELD AND DRONFIELD. 1N70 1F83 5F83 AND 5M06 TO DIVERT VIA BARROW HILL	

Week 21

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2679059	MD101	Euston	Camden Jn	Line X	Affected	24/07/21 0001 Sat	06/09/21 0300 Mon	LINE X 7 week blockade Traffic Remarks - TBC	
P2021/2678903	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	21/08/21 0140 Sat	23/08/21 0400 Mon (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	21/08/21 0140 Sat	23/08/21 0400 Mon	Work Content - HS2 - Bridge 7 Jacking works IP Renewals - UB9e canal	
		Euston		Platforms 12 to 16	Possession	21/08/21 0140 Sat	23/08/21 0400 Mon		
P2021/2681456	MD101	Ledburn Jn	Denbigh Hall North Jn	Down & Up Fast	Possession	21/08/21 0140 Sat	23/08/21 0400 Mon (54 hrs)	TRAFFIC REMARKS TRAINS TO TRAVEL OVER SLOW LINES Work Content - PLTR: East/West: Bletchley Flyover	
P2021/2696101	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	23/08/21 0045 Mon	23/08/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS.	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	23/08/21 0045 Mon	23/08/21 0500 Mon	NLL CYCLIC TYPE 9	
			Willesden Suburban Jn	Down and Up New Line	Possession	23/08/21 0045 Mon	23/08/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	23/08/21 0045 Mon	23/08/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	23/08/21 0045 Mon	23/08/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	23/08/21 0045 Mon	23/08/21 0500 Mon		
P2021/2717104	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 1	Possession	01/08/21 1400 Sun	03/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 1 WORKS	
P2021/2735691	MD315	Stechford Crossover GF	Aston South Jn	Down and Up Grand	Possession	22/08/21 0015 Sun	23/08/21 0120 Mon	AGREED INFORMALLY AT V1 EAS WORKSHOP IN DEC 2019, PUBLISHED IN V2 FOR FORMAL AGREEMENT	

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688457	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	22/08/21 2305 Sun	23/08/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	22/08/21 2305 Sun	23/08/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	22/08/21 2305 Sun	23/08/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	22/08/21 2305 Sun	23/08/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	22/08/21 2305 Sun	23/08/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	22/08/21 2305 Sun	23/08/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	22/08/21 2305 Sun	23/08/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	22/08/21 2305 Sun	23/08/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	22/08/21 2305 Sun	23/08/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	23/08/21 0040 Mon	23/08/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	23/08/21 0040 Mon	23/08/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	23/08/21 0040 Mon	23/08/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	23/08/21 0040 Mon	23/08/21 0445 Mon		
P2021/2698866	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	21/08/21 2235 Sat	22/08/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Bletchington Down (2100) - 51383717 BCS DCL 70m23ch-71m10ch Track HO BCS All Lines: 11hrs TSR: 90mph Sun N Follow Up	

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2669958	MD501 MD570	Castle Bromwich Jn	Landor Street Jn	Down and Up Derby Fast Down Derby Goods	Possession	21/08/21 0001 Sat	27/08/21 2359 Fri	Work Content: HS2 Enabling works at various locations between Castle Bromwich Jn & Landor St Jn	
		Castle Bromwich Jn	Landor Street Jn	Up Derby Slow	Possession	21/08/21 1045 Sat	23/08/21 0530 Mon	<p> <i>¿</i> A47 Heartlands Road Bridge demolition <i>¿</i> Aston Church Road Bridge preparatory works <i>¿</i> Saltley Viaduct Bridge preparatory works <i>¿</i> River Rea re-alignment <i>¿</i> HS2 ONW - SAS bridge Piling works </p> <p>ACCESS TO LAWLEY STREET FREIGHTLINER TERMINAL TO BE MAINTAINED FROM ST. ANDREWS JN AND CASTLE BROMWICH JN DIRECTIONS FROM 0001 SAT TO 1045 SAT AND 0530 MON TO 2359 FRI</p> <p>XC TRAIN SERVICES TO DIVERT VIA ALREWAS, LICHFIELD CITY, GRAVELLY HILL, ASTON TO BIRMINGHAM NEW STREET.</p> <p>XC TRAINS TO DIVERT VIA WATER ORTON, SUTTON PARK, WALSALL, TAME BRIDGE PARKWAY, PERRY BARR, ASTON PROOF HOUSE JN OR VIA SOHO ROAD & SOHO SOUTH JN</p> <p>FREIGHT TO DIVERT VIA SUTTON PARK, WALSALL, SOHO ROAD, GALTON JN, STOURBRIDGE, WORCESTER TO ABBOTSWOOD JN OR VIA SUTTON PARK TO BESCOT DGL (R/R) SUTTON PARK, WATER ORTON, NUNEATON, COVENTRY, LEAMINGTON & OXFORD</p> <p>NO ACCESS TO LAWLEY STREET FREIGHTLINER TERMINAL BETWEEN 1045 SATURDAY & 0530 MONDAY</p> <p>NO ACCESS TO/FROM JAGUAR CAR PLANT AT CASTLE BROMWICH BETWEEN 1045 SATURDAY AND 0530 MONDAY</p> <p>NO ACCESS TO SALTLEY DEPOT AND EMR SIDINGS THROUGHOUT THE POSSESSION</p>	

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2676092	MD555	Nuneaton North Jn	Water Orton East Jn	All Lines	Possession	21/08/21 2315 Sat	23/08/21 0345 Mon	Work Content: Watton House Viaducts HS2 Work Content: Arley Tunnel East Approach (Down Line) PLTR TRAINS TO TERMINATE AT NUNEATON - RAIL REPLACEMENT SERVICE TO OPERATE NO ACCESS TO HAMS HALL FREIGHT TERMINAL FREIGHT TO DIVERT	
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1. OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2676860	MD720	Princes Risborough	Aylesbury	All Lines	Possession	07/08/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3. 6 Weeks Blockade for Option 3 RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2689304	NW1005	Kidsgrove	Crewe South Jn	All Lines	Possession	26/08/21 2340 Thu	31/08/21 0540 Tue	CREWE HUB WORKS - BARTHOMLEY LC WORKS	

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2699244	NW3007	Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	13/08/21 2355 Fri	17/08/21 0700 Tue	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT BETWEEN WREXHAM GENERAL AND BIDSTON THROUGHOUT. ACCESS AVAILABVLE TO DEE MARSH STEEL WORKS BETWEEN 0700 AND 2115, TUESDAY, WEDNESDAY, AND THURSDAY ONLY. work content: plain line track renewals at multiple sites	
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	16/08/21 0700 Mon	16/08/21 2115 Mon		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	16/08/21 2115 Mon	17/08/21 0700 Tue		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	17/08/21 0700 Tue	17/08/21 2115 Tue		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	17/08/21 2115 Tue	18/08/21 0700 Wed		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	18/08/21 0700 Wed	18/08/21 2115 Wed		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	18/08/21 2115 Wed	19/08/21 0700 Thu		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	19/08/21 0700 Thu	19/08/21 2115 Thu		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	19/08/21 2115 Thu	20/08/21 0700 Fri		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	19/08/21 2115 Thu	23/08/21 0700 Mon		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	20/08/21 0700 Fri	20/08/21 2115 Fri		
P2021/2677171	NW5009	Bradwell Jn	Mow Cop LC (CCTV)	Down Main Up Main	Possession	21/08/21 2245 Sat	23/08/21 0500 Mon	Work Content: Peacock Hay Road PLTR / Fir Trees Drainage RAIL REPLACEMENT SERVICE TO OPERATE	
P2021/2677863	NW5009	Macclesfield	Cheadle Hulme	All Lines	Possession	21/08/21 2235 Sat	23/08/21 0530 Mon	PLTR: COT Adlington North / Cheadle Hulme Drainage	
P2021/2697924	NW5015 NW5017 NW5019	Dinting South Jn	Dinting East Jn	All Lines	Possession	22/08/21 0025 Sun	23/08/21 0520 Mon	NORTHERN SERVICES FOR GLOSSOP/HADFIELD/DINTING TO BE WITHDRAWN WITH RAIL REPLACEMENT BUS SERVICE IN OPERATION. WORK CONTENT: PLTR DINTING	
		Glossop	Dinting West Jn	All Lines	Possession	22/08/21 0025 Sun	23/08/21 0520 Mon		
		Hadfield	Hyde Jn	All Lines	Possession	22/08/21 0025 Sun	23/08/21 0520 Mon		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2673846	LN3201 LN736 LN750 LN804 LN807 LN808 LN868 NW9001	Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	21/08/21 2355 Sat	22/08/21 0200 Sun	C20 REBALLAST HIGH OUTPUT DORE STATION/HEELEY 124225	W2021/6573578 C20 Reballast ABC - High Output 151m37ch and 158m20ch W2021/6610583 C9 Resleeper Reballast - Trax 146m0ch and 147m40ch
		Dore South Jn	Dore West Jn	Up Dore Curve Down	Possession	21/08/21 2355 Sat	22/08/21 1140 Sun	C9 PLTR TAPTON JN 1100 WD	
		Dore Station Jn	Totley Tunnel East (TE)	Down Manchester Up Manchester	Possession	21/08/21 2355 Sat	22/08/21 1140 Sun	2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 SUN TRAINS DIVERTED VIA BARROW HILL AND BEIGHTON JN	
		Heeley	Heeley	Up Heeley loop	Possession	21/08/21 2355 Sat	22/08/21 1140 Sun	NO ACCESS TO/FROM HOPE VALLEY AT DORE STATION JN.	
		Sheffield South Jn	Sheffield South Jn	Down Heeley Loop	Possession	21/08/21 2355 Sat	22/08/21 1140 Sun	NORTHERN LEEDS-NOTTINGHAM SERVICES TO TERMINATE AT SHEFFIELD WITH RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
		Brightside Station Jn	Wincobank Jn	Up West Slow Down	Possession	22/08/21 0200 Sun	22/08/21 0740 Sun	RAIL REPLACEMENT BUS SERVICE TO OPERATE BETWEEN MANCHESTER AND SHEFFIELD	
		Chesterfield South Jn	Holmes Jn LC CCTV	Up Main Down Main	Possession	22/08/21 0200 Sun	22/08/21 0740 Sun	FREIGHT SERVICES TO/FROM THE HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE JN AND HUDDERSFIELD OR HEBDEN BRIDGE AND BRIGHOUSE	
		Mill Race Jn	Brightside Station Jn	Up East Slow Down Brightside Reception No 1 Brightside Reception No 2	Possession	22/08/21 0200 Sun	22/08/21 0740 Sun	0200 SUN TO 0740 SUN NO BOOKED TRAFFIC	
		Sheffield South Jn	Sheffield North Jn	Platform 1 Down Through Platform 2 Platform 2c Platform 3 Platform 4 Platform 5 Platform 6 Platform 7 Platform 8 Washer Shunt Spur	Possession	22/08/21 0200 Sun	22/08/21 0740 Sun	ALL PLATFORMS & SIDINGS AVAILABLE FOR STABLING OF TPE/NORTHERN UNITS PRIOR TO POSSESSION START TIME	
		Wincobank Jn	Ecclesfield West Jn	Down Barnsley/Down Main Up Main/Up Barnsley	Possession	22/08/21 0200 Sun	22/08/21 0740 Sun	NO ACCESS/EGRESS FROM/TO EMR ATTERCLIFFE BETWEEN 0200 - 0740 SUN	
		Woodburn Jn SB (W)	Deepcar	Up Stocksbridge Down	Possession	22/08/21 0200 Sun	22/08/21 0740 Sun	NORTHERN TRAINS SHUNTING OPERATIONS TO BE CARRIED OUT AT THE NORTH END OF THE STAITON AFTER 0740 SUN	

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2673846 Continued			Nunnery Main Line Jn	Down Main Up Main	Possession	22/08/21 0200 Sun	22/08/21 0740 Sun		
		Sheffield South Jn	Sheffield North Jn	Down Station Sidings Up Station Siding No.1 Up Station Siding No.2	Sidings Possession	22/08/21 0200 Sun	22/08/21 0740 Sun		
		Chesterfield South Jn	Sheffield South Jn	Down Main Up Main	Possession	22/08/21 0740 Sun	22/08/21 1140 Sun		

Week 22

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2679059	MD101	Euston	Camden Jn	Line X	Affected	24/07/21 0001 Sat	06/09/21 0300 Mon	LINE X 7 week blockade Traffic Remarks - TBC	
P2021/2678897	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	28/08/21 0140 Sat	31/08/21 0500 Tue (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	28/08/21 0140 Sat	31/08/21 0500 Tue	Work Content - HS2 - Bridge 7 jacking works IP Renewals - UB9e canal	
		Euston		Platforms 12 to 16	Possession	28/08/21 0140 Sat	31/08/21 0500 Tue		
P2021/2681366	MD101 MD140	Watford Junction	Denbigh Hall North Jn	Down & Up Fast	Possession	28/08/21 0130 Sat	31/08/21 0400 Tue (76 hrs)	TRAFFIC REMARKS TRAINS TO TRAVEL OVER SLOW LINES	
		Watford Junction	Denbigh Hall North Jn	Down & Up Slow	Possession	29/08/21 0140 Sun	29/08/21 0840 Sun (7 hrs)	Work Content - PLTR: Cheddington DF PLTR: Harrow & Wealdstone East/West: Bletchley Flyover S&C: Tring Abandonment	
P2021/2696102	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	30/08/21 0045 Mon	30/08/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS.	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	30/08/21 0045 Mon	30/08/21 0500 Mon	NLL CYCLIC TYPE 9	
			Willesden Suburban Jn	Down and Up New Line	Possession	30/08/21 0045 Mon	30/08/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	30/08/21 0045 Mon	30/08/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	30/08/21 0045 Mon	30/08/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	30/08/21 0045 Mon	30/08/21 0500 Mon		

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2679279	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	29/08/21 0020 Sun	29/08/21 1100 Sun	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN. LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN. CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN. WORK: MAINTENANCE IC09	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	29/08/21 0020 Sun	29/08/21 1100 Sun		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	29/08/21 0020 Sun	29/08/21 1100 Sun		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	29/08/21 0020 Sun	29/08/21 1100 Sun		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	29/08/21 0020 Sun	29/08/21 1100 Sun		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	29/08/21 0020 Sun	29/08/21 1100 Sun		
			Willesden High Level Jn	Down & Up High Level	Possession	29/08/21 0020 Sun	29/08/21 1100 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	29/08/21 0020 Sun	29/08/21 1100 Sun		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	29/08/21 0020 Sun	29/08/21 1100 Sun		
			North Pole Jn	Up Siding	Sidings Possession	29/08/21 0020 Sun	29/08/21 1100 Sun		

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2669854	MD301	Long Lawford Jn	Birmingham International South Jn	All Lines	Possession	29/08/21 0001 Sun	31/08/21 0500 Tue	<p>Work Content: HS2 Carol Green - Installation of T beams and other prep works</p> <p>Work Content: Beechwood Tunnel PLTR</p> <p>Work Content: Pinley Re-Railing</p> <p>CROSS-COUNTRY SERVICES TO DIVERT VIA SOLIHULL</p> <p>FREIGHT TO BE DIVERTED</p> <p>RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BIRMINGHAM INTERNATIONAL AND RUGBY.</p> <p>RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN NUNEATON - COVENTRY AND LEAMINGTON SPA.</p> <p>NO WEST MIDLAND TRAINS OUT-STABLING AT COVENTRY STATION EFFECTED TRAINS TO STABLE IN BIRMINGHAM INTERNATIONAL STATION PLATFORMS 2, 3, 4 & 5.</p>	
P2021/2717104	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 1	Possession	01/08/21 1400 Sun	03/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 1 WORKS	
P2021/2735692	MD315	Stechford Crossover GF	Aston South Jn	Down and Up Grand	Possession	29/08/21 0015 Sun	30/08/21 0120 Mon	<p>AGREED INFORMALLY AT V1 EAS WORKSHOP IN DEC 2019, PUBLISHED IN V2 FOR FORMAL AGREEMENT</p>	
P2021/2686892	GW200 MD401	Wolvercot Jn	Heyford	Down and Up Cherwell Valley	Possession	28/08/21 2235 Sat	29/08/21 0935 Sun	<p>CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES.</p> <p>WORK = Tackley UM (1100) - 51301612 TRS DCL 71m73ch-72m40ch Track HO TRS All Lines: 11hrs TSR: 80mph Sun N F-U</p>	

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2669959	MD501 MD570	Castle Bromwich Jn	Landor Street Jn	Down and Up Derby Fast Down Derby Goods	Possession	28/08/21 0001 Sat	31/08/21 0430 Tue	Work Content: HS2 Enabling works at various locations between Castle Bromwich Jn & Landor St Jn	
		Castle Bromwich Jn	Landor Street Jn	Up Derby Slow	Possession	28/08/21 1045 Sat	31/08/21 0430 Tue	<p> <i>¿</i> A47 Heartlands Road Bridge demolition <i>¿</i> Aston Church Road Bridge preparatory works <i>¿</i> Saltley Viaduct Bridge preparatory works <i>¿</i> River Rea re-alignment <i>¿</i> HS2 ONW - SAS bridge Piling works </p> <p>ACCESS TO LAWLEY STREET FREIGHTLINER TERMINAL TO BE MAINTAINED FROM ST. ANDREWS JN AND CASTLE BROMWICH JN DIRECTIONS FROM 0001 SAT TO 1045 SAT</p> <p>XC TRAIN SERVICES TO DIVERT VIA ALREWAS, LICHFIELD CITY, GRAVELLY HILL, ASTON TO BIRMINGHAM NEW STREET.</p> <p>XC TRAINS TO DIVERT VIA WATER ORTON, SUTTON PARK, WALSALL, TAME BRIDGE PARKWAY, PERRY BARR, ASTON PROOF HOUSE JN OR VIA SOHO ROAD & SOHO SOUTH JN</p> <p>FREIGHT TO DIVERT VIA SUTTON PARK, WALSALL, SOHO ROAD, GALTON JN, STOURBRIDGE, WORCESTER TO ABBOTSWOOD JN OR VIA SUTTON PARK TO BESCOT DGL (R/R) SUTTON PARK, WATER ORTON, NUNEATON, COVENTRY, LEAMINGTON & OXFORD</p> <p>NO ACCESS TO LAWLEY STREET FREIGHTLINER TERMINAL BETWEEN 1045 SATURDAY & 0430 TUESDAY</p> <p>NO ACCESS TO/FROM JAGUAR CAR PLANT AT CASTLE BROMWICH BETWEEN 1045 SATURDAY AND 0430 TUESDAY</p> <p>NO ACCESS TO SALTLEY DEPOT AND EMR SIDINGS THROUGHOUT THE POSSESSION</p>	
P2021/2676093	MD555	Nuneaton North Jn	Water Orton East Jn	All Lines	Possession	28/08/21 2315 Sat	30/08/21 0400 Mon	<p>Work Content: Watton House Viaducts HS2</p> <p>Work Content: Church Lane PLTR</p> <p>TRAINS TO TERMINATE AT NUNEATON - RAIL REPLACEMENT SERVICE TO OPERATE</p> <p>NO ACCESS TO HAMS HALL FREIGHT TERMINAL</p> <p>FREIGHT TO DIVERT</p>	

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1. OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2676860	MD720	Princes Risborough	Aylesbury	All Lines	Possession	07/08/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3. 6 Weeks Blockade for Option 3 RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2689304	NW1005	Kidsgrove	Crewe South Jn	All Lines	Possession	26/08/21 2340 Thu	31/08/21 0540 Tue	CREWE HUB WORKS - BARTHOMLEY LC WORKS	
P2021/2678069	NW3001	Crewe North Jn	Chester East Jn	All Lines	Possession	04/09/21 0005 Sat	06/09/21 0530 Mon	PLTR: Haslin Crescent Drainage LIV DU: Wet Beds/Tamp/Maintenance	
P2021/2677890	NW5009	Congleton	Cheadle Hulme	All Lines	Possession	28/08/21 2235 Sat	30/08/21 0900 Mon	PLTR: COT Gaw End / Cheadle Hulme Drainage	

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2697528	NW6003	Castlefield Jn	Flixton	All Lines	Possession	28/08/21 0050 Sat	31/08/21 0445 Tue	No Access to Trafford Park Sidings throughout. WORK CONTENT: CD SIG: TRAFFORD PARK RE-SIGNALLING	
		Trafford Park	Castlefield Jn	United FC Halt Line	Possession	28/08/21 0050 Sat	31/08/21 0445 Tue		
		Trafford Park West Jn	Trafford Park West Jn	Trafford Park Reception 1 & 2	Possession	28/08/21 0050 Sat	31/08/21 0445 Tue		
		Trafford Park West Jn	Trafford Park Sidings	Trafford Park Sidings	Sidings Possession	28/08/21 0050 Sat	31/08/21 0445 Tue		
		Brewery Jn	Windsor Bridge South Jn	All Lines	Possession	29/08/21 0050 Sun	29/08/21 0710 Sun		
		Deal Street Jn	Astley LC	All Lines	Possession	29/08/21 0050 Sun	29/08/21 0710 Sun		
		Miles Platting Jn	Deal Street Jn	All Lines	Possession	29/08/21 0050 Sun	29/08/21 0710 Sun		
		Oxford Road	Windsor Bridge South Jn	All Lines	Possession	29/08/21 0050 Sun	29/08/21 0710 Sun		
P2021/2680692	NW6003	Birchwood	Hunts Cross	All Lines	Possession	28/08/21 0030 Sat	31/08/21 0515 Tue	IP CIVILS: Birchwood & Hunts Cross (excl) MAJ UB117 Rolleston St (18m 10c), MAJ UB129 Bewsey St (18m 22c) and MAJ UB130 Foundry St (18m 22c) Bridge Reconstructions	

Week 23

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2679059	MD101	Euston	Camden Jn	Line X	Affected	24/07/21 0001 Sat	06/09/21 0300 Mon	LINE X 7 week blockade Traffic Remarks - TBC	
P2021/2678904	MD101	Camden Jn	West London Jn (Willesden)	Down & Up Fast	Possession	04/09/21 0140 Sat	06/09/21 0400 Mon (50 hrs)	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED	
		Euston	Camden Jn	Line D,E,X	Possession	04/09/21 0140 Sat	06/09/21 0400 Mon	Work Content - HS2 - Bridge 7 Jacking works IP Renewals - UB9e canal	
		Euston		Platforms 12 to 16	Possession	04/09/21 0140 Sat	06/09/21 0400 Mon		
P2021/2717104	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 1	Possession	01/08/21 1400 Sun	03/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 1 WORKS	
P2021/2735693	MD315	Stechford Crossover GF	Aston South Jn	Down and Up Grand	Possession	05/09/21 0015 Sun	06/09/21 0120 Mon	AGREED INFORMALLY AT V1 EAS WORKSHOP IN DEC 2019, PUBLISHED IN V2 FOR FORMAL AGREEMENT	

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2696982	GW200	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	05/09/21 2230 Sun	06/09/21 0415 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
	GW240								
	GW250	Hinksey North	Oxford	Up Oxford Relief	Possession	05/09/21 2230 Sun	06/09/21 0040 Mon		
	GW260								
	GW277	Hinksey South	Hinksey North	No.1 Reception	Possession	05/09/21 2230 Sun	06/09/21 0515 Mon		
	GW310								
	MD401								
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	05/09/21 2230 Sun	06/09/21 0515 Mon		
			Morris Cowley GF	Single	Possession	05/09/21 2230 Sun	06/09/21 0515 Mon		
		Oxford	Oxford	Platform 3	Possession	05/09/21 2230 Sun	06/09/21 0415 Mon		
				Platform 4	Possession	05/09/21 2230 Sun	06/09/21 0515 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	05/09/21 2230 Sun	06/09/21 0415 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	05/09/21 2230 Sun	06/09/21 0415 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	05/09/21 2230 Sun	06/09/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	05/09/21 2230 Sun	06/09/21 0515 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	06/09/21 0040 Mon	06/09/21 0415 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	06/09/21 0040 Mon	06/09/21 0415 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	06/09/21 0040 Mon	06/09/21 0415 Mon		
		Oxford North Jn	Woodstock Road Jn	Down and Up Bletchley	Possession	06/09/21 0040 Mon	06/09/21 0415 Mon		
		Chester Line Jn	Oxford	Down and Up Oxford	Possession	06/09/21 0415 Mon	06/09/21 0515 Mon		
		Hinksey North	Oxford	Up Oxford Relief	Possession	06/09/21 0415 Mon	06/09/21 0515 Mon		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2686893	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	04/09/21 2235 Sat	05/09/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Sandy LX to Roundham Up (1100) - 51300917/51385317/51300817 DCL 68m-68m46ch Track HO TRS All Lines: 11hrs TSR: 80mph Sun N F-U	
P2021/2676881	MD501	Castle Bromwich Jn	Landor Street Jn	Down Derby Goods	Possession	04/09/21 0700 Sat	04/09/21 1045 Sat	Work Content: HS2 Enabling works between Water Orton West Jn & Landor St Jn ¿ HS2 ONW - SAS bridge Piling works	
		Water Orton West Jn	Landor Street Jn	Down Fast/Main Up Main/Fast	Possession	04/09/21 0700 Sat	04/09/21 1045 Sat	XC SERVICES TO DIVERT VIA WICHNOR JN, LICHFIELD CITY, ERDINGTON, ASTON & PROOF HOUSE JN	
		Water Orton West Jn	Landor Street Jn	All Lines	Possession	04/09/21 1045 Sat	06/09/21 0130 Mon	FREIGHT TO DIVERT VIA SUTTON PARK & WALSALL	
		Castle Bromwich Jn	Landor Street Jn	Down Derby Goods	Possession	06/09/21 0130 Mon	06/09/21 0430 Mon	ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 1045 SATURDAY FROM EITHER DIRECTION VIA UP DERBY SLOW ONLY. THIS ALLOWS PASSAGE FOR DBC 4M30 & 0G30	
		Washwood Heath East Jn	Landor Street Jn	Up Derby Slow	Possession	06/09/21 0130 Mon	06/09/21 0430 Mon	DBC 4030 NOT TO RUN	
		Water Orton West Jn	Landor Street Jn	Down Fast/Main Up Main/Fast	Possession	06/09/21 0130 Mon	06/09/21 0430 Mon	ACCESS TO JAGUAR SIDINGS FROM 0130 MONDAY FROM CASTLE BROMWICH JN DIRECTION ONLY VIA UP DERBY SLOW LINE ONLY ACCESS TO BE MAINTAINED TO LAWLEY STREET FREIGHTLINER TERMINAL FROM ST ANDREWS JN AND CASTLE BROMWICH JN UNTIL 1045 SATURDAY USING BI-DI UP DERBY SLOW ONLY NO ACCESS TO LAWLEY STREET TERMINAL BETWEEN 1045 SAT & 0430 MON NO ACCESS TO FORMER SALTLEY DEPOT SIDING & EMR BETWEEN 0700 SAT AND 0430 MON	

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2676095	MD555	Abbey Jn	Water Orton East Jn	All Lines	Possession	04/09/21 2315 Sat	06/09/21 0400 Mon	Work Content: HS2 - Watton House Viaducts Work Content: PLTR - Wilnecote Lane Work Content: PLTR - Church Lane	
		Kingsbury Jn	Whitacre Jn	All	Possession	04/09/21 2315 Sat	06/09/21 0400 Mon	TRAINS TO TERMINATE AT NUNEATON - RAIL REPLACEMENT SERVICE TO OPERATE	
		Tamworth (High Level)	Kingsbury Jn	All Lines	Possession	04/09/21 2315 Sat	06/09/21 0400 Mon	NO ACCESS TO HAMS HALL FREIGHT TERMINAL FREIGHT TO DIVERT	
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1. OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2676860	MD720	Princes Risborough	Aylesbury	All Lines	Possession	07/08/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3. 6 Weeks Blockade for Option 3 RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2670831	GW731 GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	05/09/21 2205 Sun	06/09/21 0455 Mon	AMENDED TRAIN PLAN WITH REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN SHREWSBURY AND CREWE. FREIGHT SERVICES DIVERTED VIA WREXHAM OR WCML OR RETIMED TO RUN BEFORE OR AFTER POSSESSION. work content: maintenance	
P2021/2678069	NW3001	Crewe North Jn	Chester East Jn	All Lines	Possession	04/09/21 0005 Sat	06/09/21 0530 Mon	PLTR: Haslin Crescent Drainage LIV DU: Wet Beds/Tamp/Maintenance	

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678247	NW5001 NW5003 NW5007 NW5015 NW5021 NW7021	Ardwick Jn	Guide Bridge West Jn	All Lines	Possession	05/09/21 0040 Sun	05/09/21 0840 Sun	<p>TPE: SERVICES TO/X MANCHESTER AIRPORT TO START/TERMINATE AT MANCHESTER PICCADILLY AND DIVERT VIA ORDSALL CHORD.</p> <p>NORTHERN: MANCHESTER PICCADILLY - MANCHESTER AIRPORT SERVICE TO BE WITHDRAWN.</p> <p>XC: SUN AM: 1010 TO START FROM STOCKPORT AND 5012 TO RUN LATER FROM LONGSIGHT.</p> <p>AWC: ROUTE TO BE PROVIDED FROM LONGSIGHT SOUTH TO STOCKPORT FOR ECS TO FORM 1A02 AND 1A03.</p> <p>WORK CONTENT:</p> <p>MAINTENANCE - ENHANCED MAINTENANCE OPPORTUNITY</p> <p>Access on NW5001-3 to be reduced to 0045-0800 Sun if no significant work declared at DPPP</p>	
		Guide Bridge West Jn	Stalybridge Jn	All Lines	Possession	05/09/21 0040 Sun	05/09/21 0840 Sun		
		Heald Green North Jn	Slade Lane Jn	All Lines	Possession	05/09/21 0040 Sun	05/09/21 0840 Sun		
		Longsight South Jn	Ardwick Jn	All Lines	Possession	05/09/21 0040 Sun	05/09/21 0840 Sun		
		Manchester Airport	Heald Green North Jn	All Lines	Possession	05/09/21 0040 Sun	05/09/21 0840 Sun		
		Slade Lane Jn	Ardwick Jn	All Lines	Possession	05/09/21 0040 Sun	05/09/21 0840 Sun		
P2021/2677172	NW5009	Bradwell Jn	Mow Cop LC (CCTV)	Down Main Up Main	Possession	04/09/21 2245 Sat	06/09/21 0500 Mon	<p>Work Content: Peacock Hay Road PLTR / Fir tress Drainage</p> <p>RAIL REPLACEMENT SERVICE TO OPERATE</p>	
P2021/2681112	NW9003 NW9005	Chinley East Jn	Chinley South Jn	All Lines	Possession	04/09/21 2045 Sat	05/09/21 1630 Sun	AFFECTED FREIGHT SERVICES TO BE WITHDRAWN	
		Chinley North Jn	Great Rocks Jn	All Lines	Possession	04/09/21 2045 Sat	05/09/21 1630 Sun	<p>WORK CONTENT:</p> <p>PLTR: CHAPEL TUNNEL</p>	

Week 24

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2676078	MD301	Coventry North Jn	Birmingham International South Jn	All Lines	Possession	12/09/21 0001 Sun	13/09/21 0500 Mon	<p>Work Content: HS2 Carol Green - Installation of T beams and other prep works</p> <p>NOTE: COVENTRY STATION - ALL PLATFORMS OPEN TO TRAFFIC</p> <p>CROSS-COUNTRY SERVICES TO DIVERT VIA SOLIHULL</p> <p>FREIGHT TO BE DIVERTED</p> <p>TRAINS TO TERMINATE AT COVENTRY - RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BIRMINGHAM INTERNATIONAL AND COVENTRY.</p>	
P2021/2717104	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 1	Possession	01/08/21 1400 Sun	03/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 1 WORKS	
P2021/2678763	MD320 MD325 MD340	Aston North Jn	Perry Barr North Jn	All Lines		12/09/21 0010 Sun	13/09/21 0515 Mon	<p>WEST MIDLAND TRAINS TO DIVERT VIA THE SOHO ROAD</p> <p>WCML TRENT VALLEY'S ARE THE DIVERSIONARY ROUTE AND NOT TO BE BLOCKED BETWEEN SUN PM/MON AM POSSESSIONS TO BE LEFTED ON WC</p> <p>Work Content: SCL Rail - Perry Barr Station Work</p>	<p>W2021/6591431</p> <p>Station Construction</p> <p>3m15ch and 3m45ch</p>

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688460	GW200	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	12/09/21 2305 Sun	13/09/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
	GW240	Hinksey North	Oxford	Up Oxford Relief	Possession	12/09/21 2305 Sun	13/09/21 0040 Mon		
	GW250	Hinksey South	Hinksey North	No.1 Reception	Possession	12/09/21 2305 Sun	13/09/21 0445 Mon		
	GW277	Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	12/09/21 2305 Sun	13/09/21 0445 Mon		
	GW310	Oxford	Oxford	Platforms 3 and 4	Possession	12/09/21 2305 Sun	13/09/21 0445 Mon		
	MD401		Oxford North Jn	Down Oxford Turnback Line	Possession	12/09/21 2305 Sun	13/09/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	12/09/21 2305 Sun	13/09/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	12/09/21 2305 Sun	13/09/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	12/09/21 2305 Sun	13/09/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	13/09/21 0040 Mon	13/09/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	13/09/21 0040 Mon	13/09/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	13/09/21 0040 Mon	13/09/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	13/09/21 0040 Mon	13/09/21 0445 Mon		

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2686894	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	11/09/21 2235 Sat	13/09/21 0445 Mon	<p>TRAINS TO TERMINATE AT OXFORD AND BANBURY. REPLACEMENT ROAD TRANSPORT REQUIRED. FREIGHT DIVERTED VIA VARIOUS ALTERNATIVE LINES OR RETIMED TO RUN BEFORE / AFTER POSSESSION.</p> <p>WORK = Wolvercot to Yarnton LX (1100) - 51300717/51384317TRS DCL 67m1ch-67m75ch Track HO TRS All Lines: 28 hours TSR: 80mph Sun N F-U</p> <p>Roundham Underbridge DCL 68m37ch-68m37ch Structures: Repairs All Lines: 28 hours</p>	
P2021/2680534	MD401	Reservoir Junction	Leamington Spa South Jn	All Lines	Possession	11/09/21 2330 Sat	13/09/21 0500 Mon	<p>TRAINS TO TERMINATE AT BANBURY FROM THE SOUTH TRAINS TO TERMINATE AT LEAMINGTON SPA FROM THE NORTH RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEAMINGTON SPA & BANBURY</p> <p>Work Content: PLTR - Harbury Tunnel</p>	
P2021/2669515	MD701 MD710	Marylebone	Marylebone	Platforms 1, 2, 3, 4, 5 and 6	Possession	12/09/21 0100 Sun	13/09/21 0500 Mon	<p>Work Content: Lords Covered Way PLTR Marylebone Station Tamping Wembley Station Track Drainage</p>	
			Northolt Park	All Lines	Possession	12/09/21 0100 Sun	13/09/21 0500 Mon	<p>ROUTE PRINCES RISBOROUGH TO WEST EALING TO BE OPEN</p> <p>NO ACCESS TO CHILTERN WEMBLEY DEPOT</p> <p>TAMPERS FOR MARYLEBONE STATION S&C TAMPING TO BE STABLED IN WALL SIDING BEFORE 2200 SATURDAY</p> <p>NO CHILTERN UNITS TO BE STABLED AT MARYLEBONE STATION.</p>	
P2021/2680974	MD701 MD710 MD715	Marylebone	Marylebone	Platforms 3,4,5,6	Possession	13/09/21 2345 Mon	14/09/21 0545 Tue	<p>Work Content: PLTR Tamping and Follow up Work at Lords Covered Way and Wembley Stadium</p>	
			Northolt Park Jn	All Lines	Possession	13/09/21 2345 Mon	14/09/21 0545 Tue	<p>CHILTERN TO STABLE IN PLATFORMS 1 & 2</p> <p>RAIL REPLACEMENT SERVICE TO OPERATE</p>	

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2680987	MD701 MD710 MD715	Marylebone	Marylebone	Platforms 3,4,5,6	Possession	14/09/21 2345 Tue	15/09/21 0545 Wed	Work Content: PLTR Tamping and Follow up Work at Lords Covered Way and Wembley Stadium	
			Northolt Park Jn	All Lines	Possession	14/09/21 2345 Tue	15/09/21 0545 Wed	CHILTERN TO STABLE IN PLATFORMS 1 & 2 RAIL REPLACEMENT SERVICE TO OPERATE	
P2021/2680988	MD701 MD710 MD715	Marylebone	Marylebone	Platforms 3,4,5,6	Possession	15/09/21 2345 Wed	16/09/21 0545 Thu	Work Content: PLTR TAMPING and Follow up Work at Lords Covered Way and Wembley Stadium	
			Northolt Park Jn	All Lines	Possession	15/09/21 2345 Wed	16/09/21 0545 Thu	CHILTERN TO STABLE IN PLATFORMS 1 & 2 RAIL REPLACEMENT SERVICE TO OPERATE	
P2021/2680989	MD701 MD710 MD715	Marylebone	Marylebone	Platforms 3,4,5,6	Possession	16/09/21 2345 Thu	17/09/21 0545 Fri	Work Content: PLTR TAMPING and Follow up Work at Lords Covered Way and Wembley Stadium	
			Northolt Park Jn	All Lines	Possession	16/09/21 2345 Thu	17/09/21 0545 Fri	CHILTERN TO STABLE IN PLATFORMS 1 & 2 RAIL REPLACEMENT SERVICE TO OPERATE	
P2021/2734006	GW110 GW174 MD705	Greenford West Jn	South Ruislip	Down/Up Wycombe	Protected Path	12/09/21 0800 Sun	12/09/21 2350 Sun		
		West Ealing	Greenford West Jn	Down and Up Greenford/Branch	Protected Path	12/09/21 0800 Sun	12/09/21 2350 Sun		
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1.	
								OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2676860	MD720	Princes Risborough	Aylesbury	All Lines	Possession	07/08/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3. 6 Weeks Blockade for Option 3	
								RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2678092	NW3001	Crewe North Jn	Chester East Jn	All Lines	Possession	11/09/21 0005 Sat	13/09/21 0530 Mon	PLTR: Aston Hall Drainage LIV DU: Wet Beds/Tamp/Maintenance	

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2706900	NW3001 NW3015 NW3017	Llandudno Jn	Llandudno Jn	All Lines	Possession	11/09/21 2350 Sat	12/09/21 1815 Sun	AMENDED TRAIN WORKING, WITH REPLACEMENT ROAD SERVICE BETWEEN RHYL AND BANGOR. NO TRAINS TO OUTSTABLE AT LLANDUDNO JN. work content MPSB. TO BE READ IN CONJUNCTION WITH P2019/2678092. BETWEEN CREWE AND CHESTER.	
P2021/2681124	NW9003 NW9005	Chinley East Jn	Chinley South Jn	All Lines	Possession	11/09/21 2045 Sat	12/09/21 1630 Sun	AFFECTED FREIGHT SERVICES TO BE WITHDRAWN	
		Chinley North Jn	Great Rocks Jn	All Lines	Possession	11/09/21 2045 Sat	12/09/21 1630 Sun	WORK CONTENT: PLTR: CHAPEL TUNNEL	

Week 25

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2678947	MD101	Euston	Camden Jn	Line D,E,X Platforms 12 to 16	Possession	18/09/21 0140 Sat	20/09/21 0300 Mon	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED Work Content - HS2: Tower Crane Erection	
P2021/2717104	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 1	Possession	01/08/21 1400 Sun	03/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 1 WORKS	
P2021/2678764	MD320 MD325 MD340	Aston North Jn	Perry Barr North Jn	All Lines		19/09/21 0010 Sun	20/09/21 0515 Mon	WEST MIDLAND TRAINS TO DIVERT VIA THE SOHO ROAD WCML TRENT VALLEY'S ARE THE DIVERSIONARY ROUTE AND NOT TO BE BLOCKED BETWEEN SUN PM/MON AM POSSESSIONS TO BE LEFT ON WC Work Content: SCL Rail - Perry Barr Station Work	W2021/6591432 Station Construction 3m15ch and 3m45ch
P2021/2698970	GW200 GW277 GW310 MD401	Hinksey North	Wolvercot Jn	Up Main	Possession	18/09/21 0100 Sat	20/09/21 0400 Mon	NO SERVICES OPERATING BETWEEN OXFORD AND BANBURY.	
		Oxford Station South Jn	Wolvercot South Jn	Down Oxford	Possession	18/09/21 0100 Sat	20/09/21 0400 Mon	ALL DOWN COTSWOLD SERVICES TO RUN OVER THE DOWN OXFORD RELIEF LINE. ALL UP COTSWOLD SERVICES TO RUN OVER THE UP OXFORD RELIEF LINE. ALL CHILTERN RAILWAY SERVICES TO RUN OVER THE UP BLETCHLEY LINE BETWEEN OXFORD PARKWAY AND OXFORD PLATFORMS 1+2.	
		Oxford	Wolvercot South Jn	Up Oxford Relief Down Oxford Relief	Line Blockage (Between Trains)+Deto nators	18/09/21 0100 Sat	20/09/21 0400 Mon	WORK DETAILS = HOBBS OXFORD NORTH	
P2021/2686895	GW200 MD401	Wolvercot Jn	Heyford	Down and Up Cherwell Valley	Possession	18/09/21 0100 Sat	20/09/21 0455 Mon	TRAINS TO TERMINATE AT OXFORD AND BANBURY. REPLACEMENT ROAD TRANSPORT REQUIRED. FREIGHT DIVERTED VIA VARIOUS ALTERNATIVE LINES OR RETIMED TO RUN BEFORE / AFTER POSSESSION. WORK = Roundham Underbridge DCL 68m37ch-68m37ch Structures: Repairs All Lines: 52 hours Tackley GF DCL 72m53ch-72m69ch Maintenance: Tamping All Lines: 12hrs	

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2680535	MD401	Banbury	Leamington Spa South Jn	All Lines	Possession	18/09/21 0200 Sat	20/09/21 0500 Mon	POSSESSION NOT TO BE TAKEN UNTIL AFTER PASSAGE OF LAST CHILTERN DOWN DIRECTION SERVICE (MARYLEBONE TO LEAMINGTON SPA) TRAINS TO TERMINATE AT BANBURY FROM THE SOUTH NO CHILTERN RAILWAY STABLING IN PLATFORM 4 BANBURY TRAINS TO TERMINATE AT LEAMINGTON SPA FROM THE NORTH RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEAMINGTON SPA & BANBURY NO ACCESS TO BANBURY STONE TERMINAL Work Content: PLTR - Ocean House (Down Main)	
P2021/2681032	MD701	Haddenham and Thame Parkway	Bicester South Junction	All Lines	Possession	18/09/21 0115 Sat	20/09/21 0500 Mon	Work Content: Brill Drainage CHILTERN SERVICES TO TERMINATE TO/FROM HADDENHAM & THAME PARKWAY USING THE DOWN MAIN ONLY. PILOT WORKING TO OPERATE BETWEEN HADDEHAM & THAME PARKWAY AND PRINCES RISBOROUGH. SERVICES FROM THE NORTH TO TERMINATE AT BICESTER NORTH RAIL REPLACEMENT ROAD SERVICE TO OPERATE	
P2021/2681035	MD701	Bicester North	Banbury South Jn	All Lines	Possession	19/09/21 0120 Sun	19/09/21 0900 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE Work Content: Maintenance - Tamp at Aynho Jn	
P2021/2676853	MD720	Princes Risborough	Aylesbury	All Lines	Possession	26/06/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 1. OPTION 1: 12 WEEKS BLOCKADE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2676860	MD720	Princes Risborough	Aylesbury	All Lines	Possession	07/08/21 0125 Sat	20/09/21 0425 Mon	Work Content: HS2 Engineering works on the PRA - Option 3. 6 Weeks Blockade for Option 3 RAIL REPLACEMENT ROAD SERVICE TO OPERATE AYLESBURY TO LONDON SERVICES VIA MET LINE METROPOLITAN LINE TO BE OPEN	
P2021/2681449	NW4005 NW4007	Kirkham North Jn	Blackpool South	All Lines	Possession	19/09/21 2345 Sun	20/09/21 0510 Mon	SERVICES TO START / TERMINATE AT PRESTON. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN BLACKPOOL AND PRESTON 1 week in 6 cyclic maintenance opportunity. L&C DU: HEAVY MAINTENANCE	
		Preston Fylde Jn	Blackpool North	All Lines	Possession	19/09/21 2345 Sun	20/09/21 0510 Mon		
P2021/2699764	LN860 NW5011 NW5013 NW5015 NW5021 NW7021 NW7023 NW7025 NW7027	Baguley Fold Jn	Philips Park South Jn	All Lines	Possession	19/09/21 0020 Sun	19/09/21 0820 Sun	WORK CONTENT. TRANS PENNINE ROUTE UPGRADE PROGRAMME	
		Brewery Jn	Philips Park West Jn	All Lines	Possession	19/09/21 0020 Sun	19/09/21 0820 Sun		
		Denton Jn SB (DJ)	Ashton Moss North Jn	All Lines	Possession	19/09/21 0020 Sun	19/09/21 0820 Sun		
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	19/09/21 0020 Sun	19/09/21 0820 Sun		
		Philips Park West Jn	Ashburys West Jn	All Lines	Possession	19/09/21 0020 Sun	19/09/21 0820 Sun		
			Diggle Jn	All Lines	Possession	19/09/21 0020 Sun	19/09/21 0820 Sun		
		Stalybridge Jn	Guide Bridge West Jn	All Lines	Possession	19/09/21 0020 Sun	19/09/21 0820 Sun		
P2021/2680866	NW8011	Hoylake	West Kirby	Down West Kirby	Possession	18/09/21 0030 Sat	20/09/21 0500 Mon	TRAINS TO TERMINATE AT HOYLAK. RAIL REPLACEMENT ROAD TRANSPORT HOYLAK TO WEST KIRBY. WEST KIRBY PLATFORMS AND SIDINGS TO BE KEPT CLEAR OF SETS.	
		West Kirby	Hoylake	Up West Kirby	Possession	18/09/21 0030 Sat	20/09/21 0500 Mon	IP CIVILS: CWK3 OB1 Bridge Rd 10m 33c Bridge Reconstruction OP164694	

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2681125	NW9003 NW9005	Chinley East Jn	Chinley South Jn	All Lines	Possession	18/09/21 2045 Sat	19/09/21 1630 Sun	AFFECTED FREIGHT SERVICES TO BE WITHDRAWN	
		Chinley North Jn	Great Rocks Jn	All Lines	Possession	18/09/21 2045 Sat	19/09/21 1630 Sun	WORK CONTENT: PLTR: CHAPEL TUNNEL	

Week 26

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2692001	MD105	Hanslope North Jn	Daventry North Jn	Down and Up Northampton	Possession	25/09/21 2355 Sat	27/09/21 0350 Mon (22 hrs)	<p>2355 SAT TO 0350 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN MILTON KEYNES CENTRAL AND RUGBY VIA NORTHAMPTON. NO ACCESS DIRFT FROM NORTHAMPTON DIRECTION.</p> <p>2355 SAT TO 0350 MON TRAINS TO TRAVEL VIA WEEDON</p> <p>0305 SUN TO 0350 MON NO ACCESS NORTHAMPTON STATION, KINGS HEATH DEPOT, RIVER SIDINGS, CASTLE YARD AND UP SIDINGS. NO TRAINS TO BE STABLED IN NORTHAMPTON PLATFORMS 1, 2 & 3. NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT STABLING.</p> <p>0315 SUN TO 0255 MON STABLED AC TRACTION AT NORTHAMPTON BAYS 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND NORTHAMPTON UP SIDINGS TO HAVE PANTOGRAPHS LOWERED.</p> <p>Work Content Maintenance PLTR - Spring Farm PLTR - Church Brampton Drainage</p>	
		Mill Lane Jn (Northampton)	Northampton	Up & Down Slow	Possession	26/09/21 0305 Sun	27/09/21 0350 Mon		
		Northampton	Northampton	Down Platform Loop Up & Down Slow, Platform 1 Northampton Bays 4 & 5	Possession	26/09/21 0305 Sun	27/09/21 0350 Mon		
		Northampton North Jn	Mill Lane Jn (Northampton)	Down Goods Loop Reception Line	Possession	26/09/21 0305 Sun	27/09/21 0350 Mon		
		Northampton	Northampton	River Sidings	BLOCKED To A/C Electric Trains	26/09/21 0315 Sun	27/09/21 0255 Mon		
		Northampton North Jn	Mill Lane Jn (Northampton)	Up Sidings	BLOCKED To A/C Electric Trains	26/09/21 0315 Sun	27/09/21 0255 Mon		
P2021/2717104	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 1	Possession	01/08/21 1400 Sun	03/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALING PHASE 7 PLATFORM 1 WORKS	
P2021/2678797	MD306	Birmingham New Street	Bournville	All Lines	Possession	26/09/21 0025 Sun	27/09/21 0510 Mon	<p>RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN KINGS NORTON AND BIRMINGHAM NS CROSS COUNTRY TRAINS TO DIVERT VIA THE CAMP HILL LINES</p> <p>Work Content: SCL Rail - University Station Work</p>	

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688462	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	26/09/21 2305 Sun	27/09/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	26/09/21 2305 Sun	27/09/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	26/09/21 2305 Sun	27/09/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	26/09/21 2305 Sun	27/09/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	26/09/21 2305 Sun	27/09/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	26/09/21 2305 Sun	27/09/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	26/09/21 2305 Sun	27/09/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	26/09/21 2305 Sun	27/09/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	26/09/21 2305 Sun	27/09/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	27/09/21 0040 Mon	27/09/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	27/09/21 0040 Mon	27/09/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	27/09/21 0040 Mon	27/09/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	27/09/21 0040 Mon	27/09/21 0445 Mon		
P2021/2698952	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	25/09/21 2235 Sat	26/09/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Bletchington Down (2100) - 51383717 BCS DCL 70m23ch-71m10ch Track HO BCS All Lines: 11hrs TSR: 90mph Sun N Follow Up	

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2676937	MD701 MD705	Neasden South Jn	High Wycombe	All Lines	Possession	26/09/21 0100 Sun	27/09/21 0100 Mon	Work Content: Seer Green & Jordans PLTR	
		Neasden South Jn	Denham	All Lines	Possession	27/09/21 0100 Mon	27/09/21 0520 Mon	Work Content: Sudbury & Harrow Road PLTR Work Content: HS2 Harvil Road Bridge Works METROPOLITAN LINE TO BE OPEN RAIL REPLACEMENT SERVICE TO OPERATE ACCESS TO/FROM WEMBLEY MAINTENANCE DEPOT TO BE MAINTAINED FROM MARYLEBONE DIRECTION	
P2021/2681104	MD701	Wembley Stadium	South Ruislip	All Lines	Possession	27/09/21 2345 Mon	28/09/21 0540 Tue	Work Content: Sudbury & Harrow Road Follow Up Work and Tamping ACCESS TO/FROM WEMBLEY DEPOT FROM LONDON-END TO BE MAINTAINED CHILTERN ACCESS TO WEMBLEY DEPOT FROM LONDON MARYLEBONE DIRECTION ONLY NO ACCESS TO WEMBLEY STADIUM STATION RAIL REPLACEMENT SERVICE TO OPERATE	
P2021/2681107	MD701	Wembley Stadium	South Ruislip	All Lines	Possession	28/09/21 2345 Tue	29/09/21 0540 Wed	Work Content: Sudbury & Harrow Road Follow Up Work and Tamping ACCESS TO/FROM WEMBLEY DEPOT FROM LONDON-END TO BE MAINTAINED CHILTERN ACCESS TO WEMBLEY DEPOT FROM LONDON MARYLEBONE DIRECTION ONLY NO ACCESS TO WEMBLEY STADIUM STATION RAIL REPLACEMENT SERVICE TO OPERATE	
P2021/2681108	MD701	Wembley Stadium	South Ruislip	All Lines	Possession	29/09/21 2345 Wed	30/09/21 0540 Thu	Work Content: Sudbury & Harrow Road Follow Up Work and Tamping ACCESS TO/FROM WEMBLEY DEPOT FROM LONDON-END TO BE MAINTAINED CHILTERN ACCESS TO WEMBLEY DEPOT FROM LONDON MARYLEBONE DIRECTION ONLY NO ACCESS TO WEMBLEY STADIUM STATION RAIL REPLACEMENT SERVICE TO OPERATE	

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2681109	MD701	Wembley Stadium	South Ruislip	All Lines	Possession	30/09/21 2345 Thu	01/10/21 0540 Fri	Work Content: Sudbury & Harrow Road Follow Up Work and Tamping ACCESS TO/FROM WEMBLEY DEPOT FROM LONDON-END TO BE MAINTAINED CHILTERN ACCESS TO WEMBLEY DEPOT FROM LONDON MARYLEBONE DIRECTION ONLY NO ACCESS TO WEMBLEY STADIUM STATION RAIL REPLACEMENT SERVICE TO OPERATE	
P2021/2681094	GW110 MD701	Gerrards Cross	High Wycombe	All Lines	Possession	27/09/21 2340 Mon	28/09/21 0540 Tue	Work Content: Follow Up works & Tamping from PLTR at Seer Green & Jordans CHILTERN TO OPERATE AMENDED SERVICE BETWEEN MARYLEBONE TO GERRARDS CROSS AND HIGH WYCOMBE TOWARDS THE NORTH. RAIL REPLACEMENT SERVICE TO OPERATE 6X10 to be re-timed to pass High Wycombe earlier.	
P2021/2681096	GW110 MD701	Gerrards Cross	High Wycombe	All Lines	Possession	28/09/21 2340 Tue	29/09/21 0540 Wed	Work Content: Follow Up works & Tamping from PLTR at Seer Green & Jordans CHILTERN TO OPERATE AMENDED SERVICE BETWEEN MARYLEBONE TO GERRARDS CROSS AND HIGH WYCOMBE TOWARDS THE NORTH. RAIL REPLACEMENT SERVICE TO OPERATE 6X10 to be re-timed to pass High Wycombe earlier.	
P2021/2681097	GW110 MD701	Gerrards Cross	High Wycombe	All Lines	Possession	29/09/21 2340 Wed	30/09/21 0540 Thu	Work Content: Follow Up works & Tamping from PLTR at Seer Green & Jordans CHILTERN TO OPERATE AMENDED SERVICE BETWEEN MARYLEBONE TO GERRARDS CROSS AND HIGH WYCOMBE TOWARDS THE NORTH. RAIL REPLACEMENT SERVICE TO OPERATE 6X10 to be re-timed to pass High Wycombe earlier.	

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2681098	GW110 MD701	Gerrards Cross	High Wycombe	All Lines	Possession	30/09/21 2340 Thu	01/10/21 0540 Fri	Work Content: Follow Up works & Tamping from PLTR at Seer Green & Jordans CHILTERN TO OPERATE AMENDED SERVICE BETWEEN MARYLEBONE TO GERRARDS CROSS AND HIGH WYCOMBE TOWARDS THE NORTH. RAIL REPLACEMENT SERVICE TO OPERATE 6X10 to be re-timed to pass High Wycombe earlier.	
P2021/2699778	LN860 NW5011 NW5013 NW5015 NW5021 NW7021 NW7023 NW7025 NW7027	Baguley Fold Jn	Philips Park South Jn	All Lines	Possession	26/09/21 0020 Sun	26/09/21 0820 Sun	WORK CONTENT. TRANS PENNINE ROUTE UPGRADE PROGRAMME	
		Brewery Jn	Philips Park West Jn	All Lines	Possession	26/09/21 0020 Sun	26/09/21 0820 Sun		
		Denton Jn SB (DJ)	Ashton Moss North Jn	All Lines	Possession	26/09/21 0020 Sun	26/09/21 0820 Sun		
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	26/09/21 0020 Sun	26/09/21 0820 Sun		
		Philips Park West Jn	Ashburys West Jn	All Lines	Possession	26/09/21 0020 Sun	26/09/21 0820 Sun		
			Diggle Jn	All Lines	Possession	26/09/21 0020 Sun	26/09/21 0820 Sun		
		Stalybridge Jn	Guide Bridge West Jn	All Lines	Possession	26/09/21 0020 Sun	26/09/21 0820 Sun		
P2021/2697654	NW6003	Castlefield Jn	Flixton	All Lines	Possession	26/09/21 0050 Sun	27/09/21 0300 Mon	No Access to Trafford Park Sidings throughout. Rail Replacement from Irlam to Manchester Single Line Working between Glazebrook and Irlam WORK CONTENT: CD SIG: TRAFFORD PARK RE-SIGNALLING	
		Trafford Park	Castlefield Jn	United FC Halt Line	Possession	26/09/21 0050 Sun	27/09/21 0300 Mon		
			Trafford Park West Jn	Trafford Park Reception 1 & 2	Possession	26/09/21 0050 Sun	27/09/21 0300 Mon		
		Trafford Park West Jn	Trafford Park Sidings	Trafford Park Sidings	Sidings Possession	26/09/21 0050 Sun	27/09/21 0300 Mon		

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2679044	NW8011	Hoylake	West Kirby	Down West Kirby	Possession	25/09/21 0030 Sat	27/09/21 0500 Mon	TRAINS TO TERMINATE AT HOYLAKES. RAIL REPLACEMENT ROAD TRANSPORT HOYLAKES TO WEST KIRBY. WEST KIRBY PLATFORMS AND SIDINGS TO BE KEPT CLEAR OF SETS.	
		West Kirby	Hoylake	Up West Kirby	Possession	25/09/21 0030 Sat	27/09/21 0500 Mon	WORK CONTENT: LIV DU:WEST KIRBY S&C TAMPING IP CIVILS: CWK3 OB1 Bridge Rd 10m 33c Bridge Reconstruction OP164694 27 hrs for DU tamp and 27 hrs for civils.	
P2021/2681123	NW9003 NW9005	Chinley East Jn	Chinley South Jn	All Lines	Possession	25/09/21 2045 Sat	26/09/21 1630 Sun	AFFECTED FREIGHT SERVICES TO BE WITHDRAWN	
		Chinley North Jn	Great Rocks Jn	All Lines	Possession	25/09/21 2045 Sat	26/09/21 1630 Sun	WORK CONTENT: PLTR: CHAPEL TUNNEL	
P2021/2678240	NW9021	Hazel Grove East Jn	Buxton	All Lines	Possession	26/09/21 0010 Sun	27/09/21 0520 Mon	NO STABLING AT BUXTON STATION PLTR: CHAPEL-EN-LE-FRITH MAN DU: BUXTON STATION AREA S&C TAMPING MAN DU: RE-RAIL FURNESS VALE	

Week 27

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2696103	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	04/10/21 0045 Mon	04/10/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS. NLL CYCLIC TYPE 9	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	04/10/21 0045 Mon	04/10/21 0500 Mon		
			Willesden Suburban Jn	Down and Up New Line	Possession	04/10/21 0045 Mon	04/10/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	04/10/21 0045 Mon	04/10/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	04/10/21 0045 Mon	04/10/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	04/10/21 0045 Mon	04/10/21 0500 Mon		
P2021/2679277	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN. LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN. GBRf FREIGHT TO BE DIVERTED VIA BARNES CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN. WORK: MAINTENANCE IC09	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
			Willesden High Level Jn	Down & Up High Level	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Shepcote Lane	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
			North Pole Jn	Up Siding	Sidings Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2717104	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 1	Possession	01/08/21 1400 Sun	03/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 1 WORKS	
P2021/2721428	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 2	Possession	03/10/21 1400 Sun	31/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 2 WORKS	
P2021/2678798	MD306	Birmingham New Street	Bournville	All Lines	Possession	03/10/21 0025 Sun	04/10/21 0510 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN KINGS NORTON AND BIRMINGHAM NS CROSS COUNTRY TRAINS TO DIVERT VIA THE CAMP HILL LINES Work Content: SCL Rail - University Station Work	
P2021/2688463	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	03/10/21 2305 Sun	04/10/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	03/10/21 2305 Sun	04/10/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	03/10/21 2305 Sun	04/10/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	03/10/21 2305 Sun	04/10/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	03/10/21 2305 Sun	04/10/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	03/10/21 2305 Sun	04/10/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	03/10/21 2305 Sun	04/10/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	03/10/21 2305 Sun	04/10/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	03/10/21 2305 Sun	04/10/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	04/10/21 0040 Mon	04/10/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	04/10/21 0040 Mon	04/10/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	04/10/21 0040 Mon	04/10/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	04/10/21 0040 Mon	04/10/21 0445 Mon		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2698953	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	02/10/21 2235 Sat	03/10/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Bletchington Down (2100) - 51383717 BCS DCL 70m23ch-71m10ch Track HO BCS All Lines: 11hrs TSR: 90mph Sun N Follow Up	
P2021/2698005	EA1360 MD715	Dudding Hill Jn	Acton Canal Wharf	Down and Up Cricklewood	Possession	08/10/21 2325 Fri	10/10/21 0500 Sun	MIDLAND MAIN LINE/ SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESSEN HIGH LEVEL JN AND THE WEST LONDON LINE. LUL TO NOTE: JUBILEE AND METROPOLITAN LINE CLOSURE REQUIRED 0115 SAT 0455 MON STRUCTURES: CAW6	
		Neasden Jn	Neasden South Jn	Single Bi-Directional	Possession	08/10/21 2325 Fri	10/10/21 0500 Sun		
P2021/2677222	NW5009	Colwich Jn	Barlston LC (CCTV)	Down Main Up Main	Possession	02/10/21 2230 Sat	04/10/21 0530 Mon	Work Content: Mill Lane PLTR RAIL REPLACEMENT SERVICE TO OPERATE AND/OR TRAINS TO DIVERT VIA CREWE	
P2021/2699779	LN860 NW5011 NW5013 NW5015 NW5021 NW7021 NW7023 NW7025 NW7027	Baguley Fold Jn	Philips Park South Jn	All Lines	Possession	03/10/21 0020 Sun	03/10/21 0820 Sun	WORK CONTENT. TRANS PENNINE ROUTE UPGRADE PROGRAMME	
		Brewery Jn	Philips Park West Jn	All Lines	Possession	03/10/21 0020 Sun	03/10/21 0820 Sun		
		Denton Jn SB (DJ)	Ashton Moss North Jn	All Lines	Possession	03/10/21 0020 Sun	03/10/21 0820 Sun		
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	03/10/21 0020 Sun	03/10/21 0820 Sun		
		Philips Park West Jn	Ashburys West Jn	All Lines	Possession	03/10/21 0020 Sun	03/10/21 0820 Sun		
			Diggle Jn	All Lines	Possession	03/10/21 0020 Sun	03/10/21 0820 Sun		
		Stalybridge Jn	Guide Bridge West Jn	All Lines	Possession	03/10/21 0020 Sun	03/10/21 0820 Sun		
P2021/2678246	NW9021	Hazel Grove East Jn	Buxton	All Lines	Possession	03/10/21 0010 Sun	04/10/21 0550 Mon	PLTR: BIBBINGTON SUMMIT UM 16m 30ch to 17m 15ch MAN DU:3m 36ch & 3m 50ch, 29 Hrs, RE-BALLAST AND TRACK LIFT (Site to pass Eng Trains to Bibbington Summit)	

Week 28

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2692003	MD105	Hanslope North Jn	Daventry North Jn	Down and Up Northampton	Possession	09/10/21 2355 Sat	11/10/21 0350 Mon (22 hrs)	2355 SAT TO 0350 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN MILTON KEYNES CENTRAL AND RUGBY VIA NORTHAMPTON. NO ACCESS DIRFT FROM NORTHAMPTON DIRECTION. 2355 SAT TO 0350 MON TRAINS TO TRAVEL VIA WEEDON 0305 SUN TO 0350 MON NO ACCESS NORTHAMPTON STATION, KINGS HEATH DEPOT, RIVER SIDINGS, CASTLE YARD AND UP SIDINGS. NO TRAINS TO BE STABLED IN NORTHAMPTON PLATFORMS 1, 2 & 3. NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT STABLING. 0315 SUN TO 0255 MON STABLED AC TRACTION AT NORTHAMPTON BAYS 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND NORTHAMPTON UP SIDINGS TO HAVE PANTOGRAPHS LOWERED. Work Content Maintenance PLTR - Glebe Farm	
		Mill Lane Jn (Northampton)	Northampton	Up & Down Slow	Possession	10/10/21 0305 Sun	11/10/21 0350 Mon		
		Northampton	Northampton	Down Platform Loop Up & Down Slow, Platform 1 Northampton Bays 4 & 5	Possession	10/10/21 0305 Sun	11/10/21 0350 Mon		
		Northampton North Jn	Mill Lane Jn (Northampton)	Down Goods Loop Reception Line	Possession	10/10/21 0305 Sun	11/10/21 0350 Mon		
		Northampton	Northampton	River Sidings	BLOCKED To A/C Electric Trains	10/10/21 0315 Sun	11/10/21 0255 Mon		
		Northampton North Jn	Mill Lane Jn (Northampton)	Up Sidings	BLOCKED To A/C Electric Trains	10/10/21 0315 Sun	11/10/21 0255 Mon		
P2021/2696104	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	11/10/21 0045 Mon	11/10/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS. NLL CYCLIC TYPE 9	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	11/10/21 0045 Mon	11/10/21 0500 Mon		
			Willesden Suburban Jn	Down and Up New Line	Possession	11/10/21 0045 Mon	11/10/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	11/10/21 0045 Mon	11/10/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	11/10/21 0045 Mon	11/10/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	11/10/21 0045 Mon	11/10/21 0500 Mon		
P2021/2721428	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 2	Possession	03/10/21 1400 Sun	31/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 2 WORKS	

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688474	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	10/10/21 2305 Sun	11/10/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	10/10/21 2305 Sun	11/10/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	10/10/21 2305 Sun	11/10/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	10/10/21 2305 Sun	11/10/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	10/10/21 2305 Sun	11/10/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	10/10/21 2305 Sun	11/10/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	10/10/21 2305 Sun	11/10/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	10/10/21 2305 Sun	11/10/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	10/10/21 2305 Sun	11/10/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	11/10/21 0040 Mon	11/10/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	11/10/21 0040 Mon	11/10/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	11/10/21 0040 Mon	11/10/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	11/10/21 0040 Mon	11/10/21 0445 Mon		
P2021/2686897	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	09/10/21 2235 Sat	10/10/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Bletchington Down (2100) - 51383717 BCS DCL 70m23ch-71m10ch Track HO BCS All Lines: 11hrs TSR: 90mph Sun N Follow Up	

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2698005	EA1360 MD715	Dudding Hill Jn	Acton Canal Wharf	Down and Up Cricklewood	Possession	08/10/21 2325 Fri	10/10/21 0500 Sun	MIDLAND MAIN LINE/ SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND THE WEST LONDON LINE. LUL TO NOTE: JUBILEE AND METROPOLITAN LINE CLOSURE REQUIRED 0115 SAT 0455 MON STRUCTURES: CAW6	
		Neasden Jn	Neasden South Jn	Single Bi- Directional	Possession	08/10/21 2325 Fri	10/10/21 0500 Sun		
P2021/2677231	NW1001	Norton Bridge Junction	Basford Hall Jn SB (BH)	Down Fast Up Fast	Possession	09/10/21 2230 Sat	10/10/21 1430 Sun	Work Content: Madeley Track Drainage Work Content: IP Central Winehall Cutting Earthworks TRAINS TO BE DIVERTED VIA SLOW LINES	
P2021/2699784	LN860 NW5011 NW5013 NW5015 NW5021 NW7021 NW7023 NW7025 NW7027	Baguley Fold Jn	Philips Park South Jn	All Lines	Possession	10/10/21 0020 Sun	10/10/21 0820 Sun	WORK CONTENT. TRANS PENNINE ROUTE UPGRADE PROGRAMME	
		Brewery Jn	Philips Park West Jn	All Lines	Possession	10/10/21 0020 Sun	10/10/21 0820 Sun		
		Denton Jn SB (DJ)	Ashton Moss North Jn	All Lines	Possession	10/10/21 0020 Sun	10/10/21 0820 Sun		
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	10/10/21 0020 Sun	10/10/21 0820 Sun		
		Philips Park West Jn	Ashburys West Jn	All Lines	Possession	10/10/21 0020 Sun	10/10/21 0820 Sun		
			Diggle Jn	All Lines	Possession	10/10/21 0020 Sun	10/10/21 0820 Sun		
		Stalybridge Jn	Guide Bridge West Jn	All Lines	Possession	10/10/21 0020 Sun	10/10/21 0820 Sun		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678254	NW9005 NW9019 NW9021	Buxton SB	Hindlow	All Lines	Possession	09/10/21 0100 Sat	11/10/21 0520 Mon	NO STABLING AT BUXTON STATION.	
		Hazel Grove East Jn	Buxton	All Lines	Possession	09/10/21 0100 Sat	11/10/21 0520 Mon	POSSESSION AND SIDING POSSESSION ON NW9005 AND NW9019 REQUIRED ONLY TO ACCESS AND EGRESS RRV'S AT ASHWOOD DALE TO SUPPORT WORKS IN BUXTON STATION AT START AND END OF POSSESSION. BASED ON 2019 WTT THIS ALLOWS A WINDOW OF 0100 SAT - 0315 SAT AND 0100 MON - 0415 MON. IF A LATER TIME IS NEEDED THIS WILL REQUIRE THE RETIMING OF 6H11	
		Buxton SB	Buxton SB	Single Line Access Road Engine Run Round Road Holding Siding	Sidings Possession	09/10/21 0100 Sat	11/10/21 0520 Mon	PLTR: BIBBINGTON SUMMIT UM 16m 30ch to 17m 15ch (29 hrs) MAN DU, TRACK RENEWAL PF 1 BUXTON 19m 0ch z 19m 09ch (Sat - Mon)	

Week 29

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2692101	MD101	Castletorpe North HABD	Hillmorton Jn	Down and Up Fast/Main	Possession	16/10/21 2210 Sat	17/10/21 1200 Sun (14 hrs)	TRAINS DIVERTED VIA NORTHAMPTON TRAINS TO TRAVEL ON THE SLOW LINES Work Content - PLTR Hanslope South	
P2021/2696105	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	18/10/21 0045 Mon	18/10/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS. NLL CYCLIC TYPE 9	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	18/10/21 0045 Mon	18/10/21 0500 Mon		
			Willesden Suburban Jn	Down and Up New Line	Possession	18/10/21 0045 Mon	18/10/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	18/10/21 0045 Mon	18/10/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	18/10/21 0045 Mon	18/10/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	18/10/21 0045 Mon	18/10/21 0500 Mon		
P2021/2721428	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 2	Possession	03/10/21 1400 Sun	31/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 2 WORKS	

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688475	GW200	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	17/10/21 2305 Sun	18/10/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
	GW240	Hinksey North	Oxford	Up Oxford Relief	Possession	17/10/21 2305 Sun	18/10/21 0040 Mon		
	GW250	Hinksey South	Hinksey North	No.1 Reception	Possession	17/10/21 2305 Sun	18/10/21 0445 Mon		
	GW277	Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	17/10/21 2305 Sun	18/10/21 0445 Mon		
	GW310	Oxford	Oxford	Platforms 3 and 4	Possession	17/10/21 2305 Sun	18/10/21 0445 Mon		
	MD401		Oxford North Jn	Down Oxford Turnback Line	Possession	17/10/21 2305 Sun	18/10/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	17/10/21 2305 Sun	18/10/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	17/10/21 2305 Sun	18/10/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	17/10/21 2305 Sun	18/10/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	18/10/21 0040 Mon	18/10/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	18/10/21 0040 Mon	18/10/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	18/10/21 0040 Mon	18/10/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	18/10/21 0040 Mon	18/10/21 0445 Mon		

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2686896	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	16/10/21 2235 Sat	18/10/21 0455 Mon	<p>TRAINS TO TERMINATE AT OXFORD AND BANBURY. REPLACEMENT ROAD TRANSPORT REQUIRED. FREIGHT DIVERTED VIA VARIOUS ALTERNATIVE LINES OR RETIMED TO RUN BEFORE / AFTER POSSESSION.</p> <p>WORK = Wolvercot/Yarnton to Sandy (2100) - 51383118BCS/51383217BCS DCL 67m19ch-67m56ch Track HO BCS All Lines: 28 hours TSR: 90mph Sun N Follow Up</p> <p>Roundham Underbridge DCL 68m37ch-68m37ch Structures: Repairs All Lines: 28 hours</p>	
P2021/2680539	GW200 MD401	Heyford	Aynho Jn	All Lines	Possession	16/10/21 2330 Sat	18/10/21 0455 Mon	<p>TRAINS TO TERMINATE AT OXFORD FROM THE SOUTH OXFORD BOUND TRAINS TO TERMINATE AT BANBURY FROM THE NORTH RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BANBURY & OXFORD (XC TRAINS ONLY) CHILTERN SERVICES TO OPERATE THROUGH AYNHO JN AND THIS POSSESSION HAS NO IMPACT ON CHILTERN BANBURY TO LONDON SERVICES FREIGHT TO DIVERT</p> <p>Work Content: PLTR - Wharf Farm (Down Main) TSR 40 MPH APPLIES FOR ONE WEEK</p>	
P2021/2698005	EA1360 MD715	Dudding Hill Jn	Acton Canal Wharf	Down and Up Cricklewood	Possession	08/10/21 2325 Fri	10/10/21 0500 Sun	MIDLAND MAIN LINE/ SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND THE WEST LONDON LINE.	
		Neasden Jn	Neasden South Jn	Single Bi- Directional	Possession	08/10/21 2325 Fri	10/10/21 0500 Sun	<p>LUL TO NOTE: JUBILEE AND METROPOLITAN LINE CLOSURE REQUIRED 0115 SAT 0455 MON</p> <p>STRUCTURES: CAW6</p>	

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2698813	EA1360 MD715	Dudding Hill Jn	Acton Canal Wharf	Down and Up Cricklewood	Possession	22/10/21 2325 Fri	25/10/21 0500 Mon	MIDLAND MAIN LINE/ SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND THE WEST LONDON LINE. LUL TO NOTE: JUBILEE AND METROPOLITAN LINE CLOSURE REQUIRED 0115 SAT 0455 MON STRUCTURES: CAW6	
		Neasden Jn	Neasden South Jn	Single Bi- Directional	Possession	22/10/21 2325 Fri	25/10/21 0500 Mon		
P2021/2670832	GW731 GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	17/10/21 2205 Sun	18/10/21 0455 Mon	AMENDED TRAIN PLAN WITH REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN SHREWSBURY AND CREWE. FREIGHT SERVICES DIVERTED VIA WREXHAM OR WCML OR RETIMED TO RUN BEFORE OR AFTER POSSESSION. work content: maintenance SUBJECT TO ALTERATION DUE TO SECTION 7S ON THE NORTH & WEST.	
P2021/2678616	NW2023	Springs Branch Jn	St. Helens Station Jn	Down Up	Possession	16/10/21 0010 Sat	18/10/21 0535 Mon	NORTHERN SERVICES: ELECTRIFIED TURNBACK AVAILABLE AT ST HELENS CENTRAL TPE:DIVERT VIA CHAT MOSS TO WCML RAIL REPLACEMENT SERVICE TO OPERATE WORK CONTENT: IP CIVILS UB2 ISLANDS BROW - WATERPROOF	
P2021/2677225	NW5009	Colwich Jn	Stone Jn	Down Main Up Main	Possession	16/10/21 2205 Sat	18/10/21 0640 Mon	Work Content: Sandon & Salt Stn PLT RAIL REPLACEMENT SERVICE TO OPERATE AND/OR TRAINS TO DIVERT VIA CREWE	
P2021/2699790	LN860 NW5011 NW5013 NW5015 NW5021 NW7021 NW7023 NW7025 NW7027	Baguley Fold Jn	Philips Park South Jn	All Lines	Possession	17/10/21 0020 Sun	17/10/21 0820 Sun	WORK CONTENT. TRANS PENNINE ROUTE UPGRADE PROGRAMME	
		Brewery Jn	Philips Park West Jn	All Lines	Possession	17/10/21 0020 Sun	17/10/21 0820 Sun		
		Denton Jn SB (DJ)	Ashton Moss North Jn	All Lines	Possession	17/10/21 0020 Sun	17/10/21 0820 Sun		
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	17/10/21 0020 Sun	17/10/21 0820 Sun		
		Philips Park West Jn	Ashburys West Jn	All Lines	Possession	17/10/21 0020 Sun	17/10/21 0820 Sun		
			Diggle Jn	All Lines	Possession	17/10/21 0020 Sun	17/10/21 0820 Sun		
		Stalybridge Jn	Guide Bridge West Jn	All Lines	Possession	17/10/21 0020 Sun	17/10/21 0820 Sun		

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678263	NW9021	Hazel Grove East Jn	Buxton	All Lines	Possession	17/10/21 0010 Sun	18/10/21 0550 Mon	PLTR: JCT DOVE HOLES MAN DU: FURNESS VALE S&C TAMPING	

Week 30

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2692104	MD101	Castletorpe North HADB	Hillmorton Jn	Down and Up Fast/Main	Possession	23/10/21 2210 Sat	24/10/21 1200 Sun (14 hrs)	TRAINS DIVERTED VIA NORTHAMPTON TRAINS TO TRAVEL ON THE SLOW LINES Work Content - PLTR Hanslope South	
P2021/2696106	EA1310	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	25/10/21 0045 Mon	25/10/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS.	
	MD150								
	MD155								
	MD160	Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	25/10/21 0045 Mon	25/10/21 0500 Mon	NLL CYCLIC TYPE 9	
			Willesden Suburban Jn	Down and Up New Line	Possession	25/10/21 0045 Mon	25/10/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	25/10/21 0045 Mon	25/10/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	25/10/21 0045 Mon	25/10/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	25/10/21 0045 Mon	25/10/21 0500 Mon		
P2021/2721428	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 2	Possession	03/10/21 1400 Sun	31/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 2 WORKS	

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2696983	GW200 GW240 GW250 GW260 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	24/10/21 2230 Sun	25/10/21 0415 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	24/10/21 2230 Sun	25/10/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	24/10/21 2230 Sun	25/10/21 0515 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	24/10/21 2230 Sun	25/10/21 0515 Mon		
			Morris Cowley GF	Single	Possession	24/10/21 2230 Sun	25/10/21 0515 Mon		
		Oxford	Oxford	Platform 3	Possession	24/10/21 2230 Sun	25/10/21 0415 Mon		
				Platform 4	Possession	24/10/21 2230 Sun	25/10/21 0515 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	24/10/21 2230 Sun	25/10/21 0415 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	24/10/21 2230 Sun	25/10/21 0415 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	24/10/21 2230 Sun	25/10/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	24/10/21 2230 Sun	25/10/21 0515 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	25/10/21 0040 Mon	25/10/21 0415 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	25/10/21 0040 Mon	25/10/21 0415 Mon		
				Oxford Station North Jn	Oxford Bay Approach	Possession	25/10/21 0040 Mon		
		Oxford North Jn	Woodstock Road Jn	Down and Up Bletchley	Possession	25/10/21 0040 Mon	25/10/21 0415 Mon		
		Chester Line Jn	Oxford	Down and Up Oxford	Possession	25/10/21 0415 Mon	25/10/21 0515 Mon		
Hinksey North	Oxford	Up Oxford Relief	Possession	25/10/21 0415 Mon	25/10/21 0515 Mon				

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2698813	EA1360 MD715	Dudding Hill Jn	Acton Canal Wharf	Down and Up Cricklewood	Possession	22/10/21 2325 Fri	25/10/21 0500 Mon	MIDLAND MAIN LINE/ SOUTHERN FREIGHT SERVICES DIVERTED VIA CARLTON ROAD JN, JUNCTION ROAD JN, SOUTH TOTTENHAM, STRATFORD, GOSPEL OAK, WILLESDEN HIGH LEVEL JN AND THE WEST LONDON LINE. LUL TO NOTE: JUBILEE AND METROPOLITAN LINE CLOSURE REQUIRED 0115 SAT 0455 MON STRUCTURES: CAW6	
		Neasden Jn	Neasden South Jn	Single Bi- Directional	Possession	22/10/21 2325 Fri	25/10/21 0500 Mon		
P2021/2678303	NW4033	Bransty SB	Workington No.2	All Lines	Possession	29/10/21 2340 Fri	01/11/21 0530 Mon	IP CIVILS: CBC2 UB23 Ropery & Structures Replacement	
P2021/2677214	NW5009	Colwich Jn	Barlaston LC (CCTV)	Down Main Up Main	Possession	23/10/21 2205 Sat	24/10/21 1430 Sun	Work Content: Meaford PLTR NOTE: STONE JN IN POSSESSION FOR 14 HOURS	
		Colwich Jn	Stone Jn	Down Main Up Main	Possession	24/10/21 1430 Sun	25/10/21 0640 Mon	RAIL REPLACEMENT SERVICE TO OPERATE AND/OR TRAINS TO DIVERT VIA CREWE	
P2021/2699799	NW6005 NW6007 NW7001 NW7021 NW7023 NW7025 NW7027	Baguley Fold Jn	Philips Park South Jn	All Lines	Possession	24/10/21 0040 Sun	25/10/21 0415 Mon	IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS)	
		Brewery Jn	Deal Street Jn	All Lines	Possession	24/10/21 0040 Sun	25/10/21 0415 Mon	NO ACCESS TO MANCHESTER VICTORIA NO UNITS TO BE STABLED AT MANCHESTER VICTORIA	
			Philips Park West Jn	All Lines	Possession	24/10/21 0040 Sun	25/10/21 0415 Mon	NORTHERN: TBA - BUS REPLACEMENT SERVICE TPE: DIVERT VIA GUIDE BRIDGE/START TERMINATE STALYBRIDGE FREIGHT: DIVERT	
		Deal Street Jn	Ordsall Lane Jn	All Lines	Possession	24/10/21 0040 Sun	25/10/21 0415 Mon		
		Manchester Victoria	Manchester Victoria East Jn	Bay Platforms 1 and 2	Possession	24/10/21 0040 Sun	25/10/21 0415 Mon		
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	24/10/21 0040 Sun	25/10/21 0415 Mon		
		Philips Park West Jn	Ashburys West Jn	All Lines	Possession	24/10/21 0040 Sun	25/10/21 0415 Mon		
			Stalybridge Jn	All Lines	Possession	24/10/21 0040 Sun	25/10/21 0415 Mon		

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2679009	LN854 NW7001 NW7009	Thorpes Bridge Jn	Hebden Bridge	All Lines	Possession	23/10/21 0020 Sat	25/10/21 0530 Mon	NORTHERN: 23 AND 24 OCT SERVICES START/TERMINATE AT MANCHESTER VICTORIA/HEBDEN BRIDGE	
		Littleborough GF	Todmorden	Down and Up	Possession	25/10/21 0530 Mon	30/10/21 0020 Sat	MIDWEEK SERVICES START/TERMINATE AT LITTLEBOROUGH GF (SUBJECT TO SERVICABILITY)/TODMORDEN	
		Thorpes Bridge Jn	Hebden Bridge	All Lines	Possession	30/10/21 0020 Sat	01/11/21 0100 Mon	30-31 OCT SERVICES START/TERMINATE AT MANCHESTER VICTORIA/HEBDEN BRIDGE ACCESS TO/FROM NEWTON HEATH PERMITTED FROM MANCHESTER VICTORIA END ONLY. TPE: ALL SERVICES VIA CALDER VALLEY TO BE DIVERTED VIA DIGGLE. FREIGHT: ALL AFFECTED SERVICES TO BE DIVERTED VIA DIGGLE. WORK CONTENT IP TRACK PLTR: 5000yds SUMMIT WEST TO WINTERBUTLEE TUNNEL VARIOUS LOCATIONS IP TRACK DRAINAGE: HALL ROYD JN WEEKEND 30&31 WORKS DELIVERY S&C - CASTLETON SOUTH IP CIVILS: MOSTON DRAINAGE MAN DU: LIFT AND TAMP SMITHY BRIDGE LC (1st WEEKEND) MAN DU: HEAVY S&C MAINTENANCE/TAMPING CASTLETON SOUTH AND NORTH JN'S AND ROCHDALE	

Week 31

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2698822	EA1310 EA1330 EA1360 GW130 MD150 MD155 MD160 MD165 MD167	Acton Wells Jn	Acton Canal Wharf Jn	Down and Up	Possession	31/10/21 0055 Sun	31/10/21 1100 Sun	RAIL REPLACEMENT ROAD SERVICE IN OPERATION	
			Acton East	Down and Up Poplar	Possession	31/10/21 0055 Sun	31/10/21 1100 Sun	DRS 4M07 TO DIVERT VIA FOREST GATE JN AND PRIMROSE HILL	
			Gunnersbury Jn	Down and Up	Possession	31/10/21 0055 Sun	31/10/21 1100 Sun	ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT STRATFORD	
		Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	31/10/21 0055 Sun	31/10/21 1100 Sun	NLL CYCLIC TYPE 13	
		Kensal Green Jn	Kensal Green Jn	Down and Up City	Possession	31/10/21 0055 Sun	31/10/21 1100 Sun	THIS IS AN ANGLIA POSSESSION THAT IMPACTS ON WESTERN/MIDLAND	
			Willesden Suburban Jn	Down and Up New Line	Possession	31/10/21 0055 Sun	31/10/21 1100 Sun		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	31/10/21 0055 Sun	31/10/21 1100 Sun		
		South Acton Jn	Kew East Jn	Down and Up Kew Branch	Possession	31/10/21 0055 Sun	31/10/21 1100 Sun		
		West London Jn (Willesden)	Acton Wells Jn	Down and Up South West	Possession	31/10/21 0055 Sun	31/10/21 1100 Sun		
P2021/2721428	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 2	Possession	03/10/21 1400 Sun	31/10/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 2 WORKS	
P2021/2721429	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 3	Possession	31/10/21 1400 Sun	28/11/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 3 WORKS	
								Work Content: BNSAR Phase 7	
P2021/2681484	MD301 MD365 MD801	Monmore Green	Wolverhampton	Down and Up Stour	Possession	31/10/21 0055 Sun	01/11/21 0500 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN TIPTON AND STAFFORD	
		Portobello Jn (West Midlands)	Wolverhampton Crane Street Jn	All Lines	Possession	31/10/21 0055 Sun	01/11/21 0500 Mon	WMT TO START AND TERMINATE AT TIPTON AWC TRAINS TO DIVERT VIA THE GRAND LINES AND STAFFORD/WEST COAST ML	
		Wolverhampton	Wolverhampton	Platform 1 Platform 2 Platform 5 Platform 6	Possession	31/10/21 0055 Sun	01/11/21 0500 Mon	ROUTE AVAILABLE FROM OXLEY VIA OXLEY CHORD AND BUSHBURY DGL (REVERSAL)FOR SERVICES SHREWSBURY TO BIRMINGHAM NO TRAINS TO BE STABLED IN ANY PLATFORMS AT WOLVERHAMPTON AMENDED TIME TABLE TO OPERATE WOLVERHAMPTON PLATFORMS 3 & 4 ONLY	
								Work Content: PLTR - Wolverhampton Crane Street	

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688477	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	31/10/21 2305 Sun	01/11/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	31/10/21 2305 Sun	01/11/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	31/10/21 2305 Sun	01/11/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	31/10/21 2305 Sun	01/11/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	31/10/21 2305 Sun	01/11/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	31/10/21 2305 Sun	01/11/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	31/10/21 2305 Sun	01/11/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	31/10/21 2305 Sun	01/11/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	31/10/21 2305 Sun	01/11/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	01/11/21 0040 Mon	01/11/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	01/11/21 0040 Mon	01/11/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	01/11/21 0040 Mon	01/11/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	01/11/21 0040 Mon	01/11/21 0445 Mon		
P2021/2686899	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	30/10/21 2235 Sat	31/10/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Yarnton LX to Roundham LX (2100) - 51383217BCS/51383318 BCS DCL 67m73ch-68m10ch Track HO BCS All Lines: 11hrs TSR: 90mph Sun N Follow Up	

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2680469	GW370 MD430	Cutnall Green	Kidderminster	All Lines	Possession	30/10/21 2350 Sat	01/11/21 0450 Mon	TRAINS TO DIVERT VIA BROMSGROVE RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN WORCESTER AND STOURBRIDGE Work Content: PLTR - Hartlebury	
P2021/2682862	NW3001 NW3009	Chester South Jn	Chester North Jn	Up and Down Fork	Possession	31/10/21 0035 Sun	01/11/21 0345 Mon	TRAINS TO START / TERMINATE CHESTER WITH ONWARD RAIL REPLACEMENT ROAD SERVICES. NO THROUGH ROUTE FOR NORTH WALES SERVICES	
		Chester West Jn	Saltney Jn	All Lines	Possession	31/10/21 0035 Sun	01/11/21 0345 Mon	WORK CONTENT LIV DU: CHESTER SOUTH S&C TAMPING 706A&B, 707A&B, 708A&B, 709A&B, 710A&B	
P2021/2681450	NW4005 NW4007	Kirkham North Jn	Blackpool South	All Lines	Possession	31/10/21 2345 Sun	01/11/21 0510 Mon	SERVICES TO START / TERMINATE AT PRESTON.	
		Preston Fylde Jn	Blackpool North	All Lines	Possession	31/10/21 2345 Sun	01/11/21 0510 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN BLACKPOOL AND PRESTON 1 week in 6 cyclic maintenance opportunity. L&C DU: HEAVY MAINTENANCE	
P2021/2678303	NW4033	Bransty SB	Workington No.2	All Lines	Possession	29/10/21 2340 Fri	01/11/21 0530 Mon	IP CIVILS: CBC2 UB23 Ropery & Structures Replacement	

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2679009	LN854 NW7001 NW7009	Thorpes Bridge Jn	Hebden Bridge	All Lines	Possession	23/10/21 0020 Sat	25/10/21 0530 Mon	<p>NORTHERN: 23 AND 24 OCT SERVICES START/TERMINATE AT MANCHESTER VICTORIA/HEBDEN BRIDGE</p> <p>MIDWEEK SERVICES START/TERMINATE AT LITTLEBOROUGH GF (SUBJECT TO SERVICABILITY)/TODMORDEN</p> <p>30-31 OCT SERVICES START/TERMINATE AT MANCHESTER VICTORIA/HEBDEN BRIDGE</p> <p>ACCESS TO/FROM NEWTON HEATH PERMITTED FROM MANCHESTER VICTORIA END ONLY.</p> <p>TPE: ALL SERVICES VIA CALDER VALLEY TO BE DIVERTED VIA DIGGLE.</p> <p>FREIGHT: ALL AFFECTED SERVICES TO BE DIVERTED VIA DIGGLE.</p> <p>WORK CONTENT</p> <p>IP TRACK PLTR: 5000yds SUMMIT WEST TO WINTERBUTLEE TUNNEL VARIOUS LOCATIONS</p> <p>IP TRACK DRAINAGE: HALL ROYD JN WEEKEND 30&31</p> <p>WORKS DELIVERY S&C - CASTLETON SOUTH</p> <p>IP CIVILS: MOSTON DRAINAGE</p> <p>MAN DU: LIFT AND TAMP SMITHY BRIDGE LC (1st WEEKEND)</p> <p>MAN DU: HEAVY S&C MAINTENANCE/TAMPING CASTLETON SOUTH AND NORTH JN'S AND ROCHDALE</p>	
		Littleborough GF	Todmorden	Down and Up	Possession	25/10/21 0530 Mon	30/10/21 0020 Sat		
		Thorpes Bridge Jn	Hebden Bridge	All Lines	Possession	30/10/21 0020 Sat	01/11/21 0100 Mon		
P2021/2699813	NW7021 NW7023 NW7025 NW7027	Baguley Fold Jn	Philips Park South Jn	All Lines	Possession	31/10/21 0040 Sun	01/11/21 0315 Mon	<p>IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS)</p> <p>NORTHERN: TBA - BUS REPLACEMENT SERVICE</p> <p>TPE: DIVERT VIA GUIDE BRIDGE/START</p> <p>TERMINATE STALYBRIDGE</p> <p>FREIGHT: DIVERT</p>	
		Brewery Jn	Philips Park West Jn	All Lines	Possession	31/10/21 0040 Sun	01/11/21 0315 Mon		
		Miles Platting Jn	Philips Park West Jn	All Lines	Possession	31/10/21 0040 Sun	01/11/21 0315 Mon		
		Philips Park West Jn	Stalybridge Jn	All Lines	Possession	31/10/21 0040 Sun	01/11/21 0315 Mon		

Week 32

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2677186	MD101 NW1001 NW5009	Ashby Jn	Colwich Jn	Down TV Fast Down Trent Valley Slow/Down Slow Up Trent Valley Fast/Up Fast Up Trent Valley Slow/Up Slow	Possession	06/11/21 2230 Sat	08/11/21 0530 Mon	Work Content: Amington PLTR Work Content IP: Signalling TRAINS TO BE DIVERTED VIA WEST MIDLANDS	
P2021/2699621	MD101 NW1001 NW5009	Ashby Jn	Curborough Jn	Up Trent Valley Slow Up Trent Valley Fast	Possession	08/11/21 2220 Mon	09/11/21 0610 Tue	Work Content: Amington PLTR Follow Up work UP DIRECTION TRAINS TO TRAVEL ON DOWN TRENT VALLEY BI-DI LINE	
P2021/2699622	MD101 NW1001 NW5009	Ashby Jn	Curborough Jn	Up Trent Valley Slow Up Trent Valley Fast	Possession	09/11/21 2220 Tue	10/11/21 0610 Wed	Work Content: Amington PLTR Follow Up work UP DIRECTION TRAINS TO TRAVEL ON DOWN TRENT VALLEY BI-DI LINE	
P2021/2699623	MD101 NW1001 NW5009	Ashby Jn	Curborough Jn	Up Trent Valley Slow Up Trent Valley Fast	Possession	10/11/21 2220 Wed	11/11/21 0610 Thu	Work Content: Amington PLTR Follow Up work UP DIRECTION TRAINS TO TRAVEL ON DOWN TRENT VALLEY BI-DI LINE	
P2021/2699624	MD101 NW1001 NW5009	Ashby Jn	Curborough Jn	Up Trent Valley Slow Up Trent Valley Fast	Possession	11/11/21 2220 Thu	12/11/21 0610 Fri	Work Content: Amington PLTR Follow Up work UP DIRECTION TRAINS TO TRAVEL ON DOWN TRENT VALLEY BI-DI LINE	
P2021/2721429	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 3	Possession	31/10/21 1400 Sun	28/11/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 3 WORKS Work Content: BNSAR Phase 7	

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688478	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	07/11/21 2305 Sun	08/11/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	07/11/21 2305 Sun	08/11/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	07/11/21 2305 Sun	08/11/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	07/11/21 2305 Sun	08/11/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	07/11/21 2305 Sun	08/11/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	07/11/21 2305 Sun	08/11/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	07/11/21 2305 Sun	08/11/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	07/11/21 2305 Sun	08/11/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	07/11/21 2305 Sun	08/11/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	08/11/21 0040 Mon	08/11/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	08/11/21 0040 Mon	08/11/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	08/11/21 0040 Mon	08/11/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	08/11/21 0040 Mon	08/11/21 0445 Mon		
P2021/2686900	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	06/11/21 2235 Sat	07/11/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES.	
								WORK = Sandy LX to Roundham Dn (2100) - 51383318 BCS DCL 68m10ch-68m27ch Track HO BCS All Lines: 11hrs TSR: 90mph Sun N Follow Up	

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678837	GW731 NW3005	Rossett Junction	Gobowen	All Lines	Possession	06/11/21 2310 Sat	07/11/21 1710 Sun	<p>AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT AND DIVERSIONS VIA NANTWICH. ALL LINES BLOCKED AT WREXHAM GENERAL. REPLACEMENT ROAD SERVICE BETWEEN GOBOWEN AND CHESTER/BIDSTON. NO ACCESS TO DEE MARSH STEEL WORKS. work content: MPSB Wrexham General.</p> <p>*****</p> <p>TIMES ADJUSTED BETWEEN V1 AND V2 AT REQUEST OF DB CARGO, WITH TFW AGREEMENT.</p> <p>*****</p>	
		Wrexham Central	Gwersyllt	Down & Up Central/Bidston	Possession	06/11/21 2310 Sat	07/11/21 1710 Sun		
P2021/2681043	NW6001	Bolton East Jn	Blackrod	All Lines	Possession	07/11/21 0020 Sun	07/11/21 1420 Sun	<p>NORTHERN: DIVERT VIA WINDSOR BRIDGE NORTH AND WIGAN NW ACCESS TO BOLTON PLATFORMS 1 AND 2 ONLY. TPE: DIVERT VIA CHAT MOSS AND WCML RAIL REPLACEMENT TO OPERATE</p> <p>WORK CONTENT: MAN DU: BOLTON WEST JN TANDEM TAMP/REPLACE IRONWORK & COMPONENTS</p>	
P2021/2699816	NW7021 NW7027	Baguley Fold Jn	Philips Park South Jn	All Lines	Possession	07/11/21 0040 Sun	08/11/21 0415 Mon	IP NORTHERN PROGRAMMES - TRANSPENNINE ROUTE UPGRADE (WEST OF LEEDS)	
		Philips Park West Jn	Stalybridge Jn	All Lines	Possession	07/11/21 0040 Sun	08/11/21 0415 Mon	<p>NORTHERN: TBA - BUS REPLACEMENT SERVICE TPE: DIVERT VIA GUIDE BRIDGE/START TERMINATE STALYBRIDGE FREIGHT: DIVERT</p>	
P2021/2681183	NW9003 NW9005	Chinley East Jn	Chinley South Jn	All Lines	Possession	06/11/21 2045 Sat	07/11/21 1630 Sun	AFFECTED FREIGHT SERVICES TO BE WITHDRAWN	
		Chinley North Jn	Great Rocks Jn	All Lines	Possession	06/11/21 2045 Sat	07/11/21 1630 Sun	<p>WORK CONTENT: PLTR: CHAPEL LNW TUNNEL UP</p>	

Week 33

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2677190	MD101 NW1001 NW5009	Ashby Jn	Colwich Jn	Down TV Fast Down Trent Valley Slow/Down Slow Up Trent Valley Fast/Up Fast Up Trent Valley Slow/Up Slow	Possession	13/11/21 2230 Sat	15/11/21 0530 Mon	Work Content: Tamworth PLTR Work Content: IP Signalling TRAINS TO BE DIVERTED VIA WEST MIDLANDS	
P2021/2699626	MD101 NW1001 NW5009	Ashby Jn	Curborough Jn	Down Trent Valley Fast Down Trent Valley Slow	Possession	15/11/21 2220 Mon	16/11/21 0555 Tue	Work Content: Tamworth PLTR Follow Up work - Stressing & Raise Speed DOWN DIRECTION TRAINS TO TRAVEL ON UP TRENT VALLEY FAST BI-DI LINE	
P2021/2699627	MD101 NW1001 NW5009	Ashby Jn	Curborough Jn	Down Trent Valley Fast Down Trent Valley Slow	Possession	16/11/21 2220 Tue	17/11/21 0555 Wed	Work Content: Tamworth PLTR Follow Up work - Stressing & Raise Speed DOWN DIRECTION TRAINS TO TRAVEL ON UP TRENT VALLEY FAST BI-DI LINE	
P2021/2699628	MD101 NW1001 NW5009	Ashby Jn	Curborough Jn	Down Trent Valley Fast Down Trent Valley Slow	Possession	17/11/21 2220 Wed	18/11/21 0555 Thu	Work Content: Tamworth PLTR Follow Up work - Stressing & Raise Speed DOWN DIRECTION TRAINS TO TRAVEL ON UP TRENT VALLEY FAST BI-DI LINE	
P2021/2699629	MD101 NW1001 NW5009	Ashby Jn	Curborough Jn	Down Trent Valley Fast Down Trent Valley Slow	Possession	18/11/21 2220 Thu	19/11/21 0555 Fri	Work Content: Tamworth PLTR Follow Up work - Stressing & Raise Speed DOWN DIRECTION TRAINS TO TRAVEL ON UP TRENT VALLEY FAST BI-DI LINE	
P2021/2678870	MD120	Camden Jn	Watford Junction	Down and Up DC Electric	Possession	14/11/21 0245 Sun	15/11/21 0500 Mon	LONDON OVERGROUND NO DC SERVICES ALL DAY SUN Work Content : PLTR - South Hampstead Drainage 1 in 13 maintenance strategy	
P2021/2721429	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 3	Possession	31/10/21 1400 Sun	28/11/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 3 WORKS Work Content: BNSAR Phase 7	

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688479	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	14/11/21 2305 Sun	15/11/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	14/11/21 2305 Sun	15/11/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	14/11/21 2305 Sun	15/11/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	14/11/21 2305 Sun	15/11/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	14/11/21 2305 Sun	15/11/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	14/11/21 2305 Sun	15/11/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	14/11/21 2305 Sun	15/11/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	14/11/21 2305 Sun	15/11/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	14/11/21 2305 Sun	15/11/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	15/11/21 0040 Mon	15/11/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	15/11/21 0040 Mon	15/11/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	15/11/21 0040 Mon	15/11/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	15/11/21 0040 Mon	15/11/21 0445 Mon		
P2021/2686901	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	13/11/21 2235 Sat	14/11/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Sandy LX to Roundham Dn (2100) - 51383318 BCS/51300317 DCL 68m27ch-68m45ch Track HO BCS All Lines: 11hrs TSR: 90mph Sun N Follow Up	

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678846	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	14/11/21 0040 Sun	14/11/21 1840 Sun	AMENDED TRAIN WORKING WITH DIVERSIONS VIA WREXHAM AND/OR TELFORD. REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. work content: MPSB Wem	
P2021/2673684	NW7001 NW7009 NW7013 NW7017	Daisyfield Jn	Hall Royd Jn	All Lines	Possession	14/11/21 0030 Sun	15/11/21 0425 Mon	ACCESS IS INCLUSIVE OF DAISYFIELD JN	
			Ramsgreave and Wilpshire	All Lines	Possession	14/11/21 0030 Sun	15/11/21 0425 Mon	0030 SUN - 0425 MON NORTHERN: ALL EAST LANCS SERVICES TO START/TERMINATE BLACKBURN AND HEBDEN BRIDGE	
		Gannow Jn	Colne	All Lines	Possession	14/11/21 0030 Sun	15/11/21 0425 Mon	RAIL REPLACEMENT IN BLACKBURN AND HEBDEN BRIDGE.	
		Todmorden	Hebden Bridge	All Lines	Possession	14/11/21 0030 Sun	14/11/21 1230 Sun	0030 SUN-1230 SUN NORTHERN ON NW7001 :SERVICES TO START/TERMINATE HEBDEN BRIDGE FREIGHT: SERVICES TO/X RIBBLE TO DIVERT VIA BOLTON & MCV FOR CALDER VALLEY; SERVICES TO/X CHIRK TO DIVERT VIA WCML; SERVICES TO/X CLITHEROE TO DIVERT VIA SAC. WORK CONTENT L&C DU HALL ROYD Jn S&C TAMPING 836-837-833A&B PTS GANNOW JN 825A&B,826A&B,827,PTS-REALIGN PLAIN LINE AT SIDE OF S&C TOWNLEY LEVEL CROSSING INSPECTION & TAMP/STONEBLOWING CIVILS DJH UB12 12m 67ch UB12 BROWNHILL PARAPET, MASONARY CLEAN AND PAINT WORKS. CIVILS PORTSMOUTH LC RENEWAL 27m 30ch WORKS DELIVERY GANNOW PLTR (CONFIRM WITH DU IF CAN WORK TOGETHER)	
P2021/2681185	NW9003 NW9005	Chinley East Jn	Chinley South Jn	All Lines	Possession	13/11/21 2045 Sat	14/11/21 1630 Sun	AFFECTED FREIGHT SERVICES TO BE WITHDRAWN	
		Chinley North Jn	Great Rocks Jn	All Lines	Possession	13/11/21 2045 Sat	14/11/21 1630 Sun	WORK CONTENT: PLTR: CHAPEL LNW TUNNEL UP	

Week 34

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2693761	MD101	Milton Keynes North Jn	Hanslope Jn	Down and Up Fast	Possession	20/11/21 2000 Sat	21/11/21 1200 Sun (16 hrs)	2000 SAT TO 1200 SUN TRAINS TO TRAVEL OVER SLOW LINES	
		Milton Keynes North Jn	Hanslope Jn	Down and Up Slow	Possession	21/11/21 0130 Sun	21/11/21 0735 Sun (7 hrs)	Work Content - PLTR - Haversham Bank	
P2021/2677200	MD101 NW1001 NW5009	Rugby Trent Valley Jn	Nuneaton South Jn	Down Trent Valley Fast Down Trent Valley Slow Up Fast Up Slow	Possession	20/11/21 2210 Sat	21/11/21 1210 Sun	Work Content: Parkfield Road PLTR Work Content: IP Signalling TRAINS TO BE DIVERTED VIA WEST MIDLANDS	
P2021/2692011	MD105	Hanslope North Jn	Daventry North Jn	Down and Up Northampton	Possession	20/11/21 2355 Sat	22/11/21 0350 Mon (22 hrs)	2355 SAT TO 0350 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN MILTON KEYNES CENTRAL AND RUGBY VIA NORTHAMPTON. NO ACCESS DIRFT FROM NORTHAMPTON DIRECTION.	
		Mill Lane Jn (Northampton)	Northampton	Up & Down Slow	Possession	21/11/21 0305 Sun	22/11/21 0350 Mon		
		Northampton	Northampton	Down Platform Loop Up & Down Slow, Platform 1 Northampton Bays 4 & 5	Possession	21/11/21 0305 Sun	22/11/21 0350 Mon	2355 SAT TO 0350 MON TRAINS TO TRAVEL VIA WEEDON 0305 SUN TO 0350 MON NO ACCESS NORTHAMPTON STATION, KINGS HEATH DEPOT, RIVER SIDINGS, CASTLE YARD AND UP SIDINGS. NO TRAINS TO BE STABLED IN NORTHAMPTON PLATFORMS 1, 2 & 3. NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT STABLING.	
		Northampton North Jn	Mill Lane Jn (Northampton)	Down Goods Loop Reception Line	Possession	21/11/21 0305 Sun	22/11/21 0350 Mon		
		Northampton	Northampton	River Sidings	BLOCKED To A/C Electric Trains	21/11/21 0315 Sun	22/11/21 0255 Mon		
		Northampton North Jn	Mill Lane Jn (Northampton)	Up Sidings	BLOCKED To A/C Electric Trains	21/11/21 0315 Sun	22/11/21 0255 Mon	0315 SUN TO 0255 MON STABLED AC TRACTION AT NORTHAMPTON BAYS 4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND NORTHAMPTON UP SIDINGS TO HAVE PANTOGRAPHS LOWERED. Work Content Maintenance PLTR - Glebe Farm House PLTR - Courteenhall	

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2679277	EA1310	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN. LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN. CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN. WORK: MAINTENANCE IC09	
	MD160								
	MD166								
	SO250	Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
	SO500								
	SW100								
	SW220	Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
			Willesden High Level Jn	Down & Up High Level	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
			North Pole Jn	Up Siding	Sidings Possession	03/10/21 0020 Sun	04/10/21 0400 Mon		
P2021/2721429	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 3	Possession	31/10/21 1400 Sun	28/11/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 3 WORKS Work Content: BNSAR Phase 7	

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688480	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	21/11/21 2305 Sun	22/11/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	21/11/21 2305 Sun	22/11/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	21/11/21 2305 Sun	22/11/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	21/11/21 2305 Sun	22/11/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	21/11/21 2305 Sun	22/11/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	21/11/21 2305 Sun	22/11/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	21/11/21 2305 Sun	22/11/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	21/11/21 2305 Sun	22/11/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	21/11/21 2305 Sun	22/11/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	22/11/21 0040 Mon	22/11/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	22/11/21 0040 Mon	22/11/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	22/11/21 0040 Mon	22/11/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	22/11/21 0040 Mon	22/11/21 0445 Mon		
P2021/2686902	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	20/11/21 2235 Sat	21/11/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Bletchington DM (2100) - 51383717 BCS DCL 70m23ch-71m10ch Track HO BCS Down Main: 11hrs TSR: 90mph Sun N Follow Up	

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2685273	GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	21/11/21 0040 Sun	21/11/21 1840 Sun	AMENDED TRAIN WORKING WITH DIVERSIONS VIA WREXHAM AND/OR TELFORD. REPLACEMENT ROAD TRANSPORT FOR INTERMEDIATE STATIONS. work content: MPSB Wem THIS POSSESSION WILL BE CANCELLED IF P2678846 IN WEEK 33 GOES AHEAD. ADDED DUE TO UNCERTAINTY OVER STONEBLOWER AVAILABILITY	
P2021/2685270	GW731 NW3005	Rossett Junction	Gobowen	All Lines	Possession	20/11/21 2310 Sat	21/11/21 1710 Sun	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT AND DIVERSIONS VIA NANTWICH. ALL LINES BLOCKED AT WREXHAM GENERAL. REPLACEMENT ROAD SERVICE BETWEEN GOBOWEN AND CHESTER/BIDSTON. NO ACCESS TO DEE MARSH STEEL WORKS. work content: MPSB Wrexham General. THIS POSSESSION WILL BE CANCELLED IF P2678837 IN WEEK 32 GOES AHEAD. INPUT DUE TO UNCERTAINTY OVER STONEBLOWER AVAILABILITY. ***** ***** TIMES ADJUSTED BETWEEN V1 AND V2 AT REQUEST OF DB CARGO, WITH TFW AGREEMENT. ***** *****	
		Wrexham Central	Gwersyllt	Down & Up Central/Bidston	Possession	20/11/21 2310 Sat	21/11/21 1710 Sun		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2676124	NW3007	Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	26/11/21 2355 Fri	29/11/21 0700 Mon	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT BETWEEN WREXHAM GENERAL AND BIDSTON THROUGHOUT. ACCESS AVAILABVLE TO DEE MARSH STEEL WORKS BETWEEN 0700 AND 2115, MONDAY, TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY ONLY. work content: plain line track renewals at multiple sites	
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	29/11/21 0700 Mon	29/11/21 2115 Mon		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	29/11/21 2115 Mon	30/11/21 0700 Tue		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	30/11/21 0700 Tue	30/11/21 2115 Tue		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	30/11/21 2115 Tue	01/12/21 0700 Wed		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	01/12/21 0700 Wed	01/12/21 2115 Wed		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	01/12/21 2115 Wed	02/12/21 0700 Thu		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	02/12/21 0700 Thu	02/12/21 2115 Thu		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	02/12/21 2115 Thu	03/12/21 0700 Fri		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	03/12/21 0700 Fri	03/12/21 2115 Fri		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	03/12/21 2355 Fri	06/12/21 0700 Mon		
P2021/2673940	NW6011	Blackburn Bolton Jn	Bromley Cross	All Lines	Possession	21/11/21 0005 Sun	21/11/21 1600 Sun	NORTHERN: SERVICES TO START/TERMINATE BOLTON RAIL REPLACEMENT AT INTERMEDIATE STATIONS WORK CONTENT L&C DU TURTON LEVEL CROSSING INSPECTION	

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2673790	NW7009 NW7013	Daisyfield Jn	Ramsgreave and Wilpshire	All Lines	Possession	20/11/21 0005 Sat	22/11/21 0425 Mon	NORTHERN: SERVICES TO START/TERMINATE HEBDEN BRIDGE-PRESTON-BOLTON- TODMORDEN. RAIL REPLACEMENT AT INTERMEDIATE STATIONS	
		Mill Hill	Hall Royd Jn	All Lines	Possession	21/11/21 0035 Sun	22/11/21 0425 Mon	FREIGHT: SERVICES TO/X RIBBLE TO DIVERT VIA BOLTON & MCV FOR CALDER VALLEY; SERVICES TO/X CHIRK TO DIVERT VIA WCML; SERVICES TO/X CLITHEROE TO DIVERT VIA SAC. WORK CONTENT IP CIVILS DJH UB12 12m 67ch UB12 BROWNHILL BRIDGE RENEWAL. L&C DU BLACKBURN BOLTON JN S&C TAMP BLACKBURN STATION S&C TAMP DAISYFIELD LEVEL CROSSING INSPECTION & TAMP/STONEBLOWING CIVILS PORTSMOUTH LC RENEWAL 27m 30ch	
P2021/2681186	NW9003 NW9005	Chinley East Jn	Chinley South Jn	All Lines	Possession	20/11/21 2045 Sat	21/11/21 1630 Sun	AFFECTED FREIGHT SERVICES TO BE WITHDRAWN	
		Chinley North Jn	Great Rocks Jn	All Lines	Possession	20/11/21 2045 Sat	21/11/21 1630 Sun	WORK CONTENT: PLTR: CHAPEL LNW TUNNEL UP	

Week 35

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2678948	MD101	Euston	Camden Jn	Line D,E,X Platforms 12 to 16	Possession	27/11/21 0140 Sat	29/11/21 0300 Mon	TRAINS TO TRAVEL OVER SLOW LINES LUL BAKERLOO, GTR SOUTHERN, LONDON OVERGROUND SERVICES UNAFFECTED Work Content - HS2: Tower Crane Erection PLTR - Park Village Tunnel (line E)	
P2021/2699182	MD101	Ledburn Jn	Denbigh Hall North Jn	Down & Up Fast	Possession	27/11/21 0140 Sat	29/11/21 0400 Mon (54 hrs)	TRAFFIC REMARKS TRAINS TO TRAVEL OVER SLOW LINES Work Content - East/West: Bletchley Flyover	
P2021/2699180	MD101	Milton Keynes North Jn	Hanslope Jn	Down and Up Fast	Possession	27/11/21 2000 Sat	28/11/21 1200 Sun (16 hrs)	2000 SAT TO 1200 SUN TRAINS TO TRAVEL OVER SLOW LINES	
		Milton Keynes North Jn	Hanslope Jn	Down and Up Slow	Possession	28/11/21 0130 Sun	28/11/21 0735 Sun (7 hrs)	Work Content - PLTR - Haversham Bank	
P2021/2677191	MD101 NW1001 NW5009	Ashby Jn	Colwich Jn	Down TV Fast Down Trent Valley Slow/Down Slow Up Trent Valley Fast/Up Fast Up Trent Valley Slow/Up Slow	Possession	27/11/21 2210 Sat	28/11/21 1210 Sun	Work Content: Lichfield North PLTR Work Content: IP Signalling TRAINS TO BE DIVERTED VIA WEST MIDLANDS	
P2021/2696107	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	29/11/21 0045 Mon	29/11/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS.	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	29/11/21 0045 Mon	29/11/21 0500 Mon	NLL CYCLIC TYPE 9	
			Willesden Suburban Jn	Down and Up New Line	Possession	29/11/21 0045 Mon	29/11/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	29/11/21 0045 Mon	29/11/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	29/11/21 0045 Mon	29/11/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	29/11/21 0045 Mon	29/11/21 0500 Mon		
P2021/2721429	MD301 MD306 MD501	Birmingham New Street	Birmingham New Street	Platform 3	Possession	31/10/21 1400 Sun	28/11/21 1400 Sun	BIRMINGHAM NEW STREET AREA RE-SIGNALLING PHASE 7 PLATFORM 3 WORKS Work Content: BNSAR Phase 7	

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2688481	GW200 GW240 GW250 GW277 GW310 MD401	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	28/11/21 2305 Sun	29/11/21 0445 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
		Hinksey North	Oxford	Up Oxford Relief	Possession	28/11/21 2305 Sun	29/11/21 0040 Mon		
		Hinksey South	Hinksey North	No.1 Reception	Possession	28/11/21 2305 Sun	29/11/21 0445 Mon		
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	28/11/21 2305 Sun	29/11/21 0445 Mon		
		Oxford	Oxford	Platforms 3 and 4	Possession	28/11/21 2305 Sun	29/11/21 0445 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	28/11/21 2305 Sun	29/11/21 0445 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	28/11/21 2305 Sun	29/11/21 0445 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	28/11/21 2305 Sun	29/11/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	28/11/21 2305 Sun	29/11/21 0445 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	29/11/21 0040 Mon	29/11/21 0445 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	29/11/21 0040 Mon	29/11/21 0445 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	29/11/21 0040 Mon	29/11/21 0445 Mon		
		Oxford North Jn	Oxford Canal Jn	Down and Up Bletchley	Possession	29/11/21 0040 Mon	29/11/21 0445 Mon		
P2021/2686903	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	27/11/21 2235 Sat	28/11/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Bletchington DM (2100) - 51383717 BCS DCL 70m23ch-71m10ch Track HO BCS Down Main: 11hrs TSR: 90mph Sun N Follow Up	

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2670833	GW731 GW735 NW1007	Crewe Jn	Willaston LC	All Lines	Possession	28/11/21 2205 Sun	29/11/21 0455 Mon	AMENDED TRAIN PLAN WITH REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN SHREWSBURY AND CREWE. FREIGHT SERVICES DIVERTED VIA WREXHAM OR WCML OR RETIMED TO RUN BEFORE OR AFTER POSSESSION. work content: maintenance	
P2021/2676124	NW3007	Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	26/11/21 2355 Fri	29/11/21 0700 Mon	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT BETWEEN WREXHAM GENERAL AND BIDSTON THROUGHOUT.	
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	29/11/21 0700 Mon	29/11/21 2115 Mon	ACCESS AVAILABVLE TO DEE MARSH STEEL WORKS BETWEEN 0700 AND 2115, MONDAY, TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY ONLY.	
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	29/11/21 2115 Mon	30/11/21 0700 Tue	work content: plain line track renewals at multiple sites	
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	30/11/21 0700 Tue	30/11/21 2115 Tue		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	30/11/21 2115 Tue	01/12/21 0700 Wed		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	01/12/21 0700 Wed	01/12/21 2115 Wed		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	01/12/21 2115 Wed	02/12/21 0700 Thu		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	02/12/21 0700 Thu	02/12/21 2115 Thu		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	02/12/21 2115 Thu	03/12/21 0700 Fri		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	03/12/21 0700 Fri	03/12/21 2115 Fri		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	03/12/21 2355 Fri	06/12/21 0700 Mon		
P2021/2679063	NW3007	Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	28/11/21 0030 Sun	29/11/21 0415 Mon	MERSEYRAIL: UNAFFECTED. WORK CONTENT: LIV DU - MAINTENANCE ACTIVITIES 0m 20ch to 11m 0ch.	
P2021/2677226	NW5009	Colwich Jn	Stone Jn	Down Main Up Main	Possession	27/11/21 2230 Sat	29/11/21 0530 Mon	Work Content: Sandon & Salt Stn PLTR RAIL REPLACEMENT SERVICE TO OPERATE AND/OR TRAINS TO DIVERT VIA CREWE	

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2673733	NW7009 NW7013	Farington Curve Jn	Blackburn Bolton Jn	All Lines	Possession	27/11/21 0055 Sat	28/11/21 0020 Sun	<p>0020 SUN - 0425 MON NORTHERN:SERVICES TO START/TERMINATE ACCRINGTON</p> <p>FREIGHT: SERVICES TO/X RIBBLE TO DIVERT VIA BOLTON & MCV FOR CALDER VALLEY; SERVICES TO/X CHIRK TO DIVERT VIA WCML; SERVICES TO/X CLITHEROE TO DIVERT VIA SAC.</p> <p>WORK CONTENT L&C DU BLACKBURN BOLTON JN S&C TAMP BLACKBURN STATION S&C TAMP HOSTPITAL LEVEL CROSSING INSPECTION & TAMP/STONEBLOWING</p> <p>IP CIVILS DJH UB12 12m 67ch UB12 BROWNHILL PARAPET, MASONARY CLEAN AND PAINT WORKS.</p>	
		Daisyfield Jn	Ramsgreave and Wilpshire	All Lines	Possession	28/11/21 0020 Sun	29/11/21 0425 Mon		
		Farington Curve Jn	Accrington	All Lines	Possession	28/11/21 0020 Sun	29/11/21 0425 Mon		
P2021/2681187	NW9003 NW9005	Chinley East Jn	Chinley South Jn	All Lines	Possession	27/11/21 2045 Sat	28/11/21 1630 Sun	AFFECTED FREIGHT SERVICES TO BE WITHDRAWN	
		Chinley North Jn	Great Rocks Jn	All Lines	Possession	27/11/21 2045 Sat	28/11/21 1630 Sun	WORK CONTENT: PLTR: CHAPEL LNW TUNNEL UP	

Week 36

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2693765	MD101	Milton Keynes North Jn	Hanslope Jn	Down and Up Fast	Possession	04/12/21 2000 Sat	05/12/21 1200 Sun (16 hrs)	2000 SAT TO 1200 SUN TRAINS TO TRAVEL OVER SLOW LINES	
		Milton Keynes North Jn	Hanslope Jn	Down and Up Slow	Possession	05/12/21 0130 Sun	05/12/21 0735 Sun (7 hrs)	Work Content - PLTR - Haversham Bank	
P2021/2677192	MD101 NW1001 NW5009	Ashby Jn	Colwich Jn	Down TV Fast Down Trent Valley Slow/Down Slow Up Trent Valley Fast/Up Fast Up Trent Valley Slow/Up Slow	Possession	04/12/21 2210 Sat	05/12/21 1210 Sun	Work Content: Curborough PLTR Work Content: IP Signalling TRAINS TO BE DIVERTED VIA WEST MIDLANDS	
P2021/2696108	EA1310 MD150 MD155 MD160	Gospel Oak Jn	Acton Wells Jn	Down and Up North London	Possession	06/12/21 0045 Mon	06/12/21 0500 Mon	FREIGHT SERVICES DIVERTED VIA PRIMROSE HILL, WCML AND SOUTH WEST SIDINGS.	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	06/12/21 0045 Mon	06/12/21 0500 Mon	NLL CYCLIC TYPE 9	
			Willesden Suburban Jn	Down and Up New Line	Possession	06/12/21 0045 Mon	06/12/21 0500 Mon		
		Mitre Bridge Jn	Willesden High Level Jn	Down and Up High Level	Possession	06/12/21 0045 Mon	06/12/21 0500 Mon		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Sidings Possession	06/12/21 0045 Mon	06/12/21 0500 Mon		
			Willesden Junction High Level	Willesden Turnback Siding	Sidings Possession	06/12/21 0045 Mon	06/12/21 0500 Mon		

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2696984	GW200	Chester Line Jn	Somerton LC (inc.)	Down and Up Oxford/Cherwell Valley	Possession	05/12/21 2230 Sun	06/12/21 0415 Mon	REPLACEMENT ROAD TRANSPORT REQUIRED BETWEEN DIDCOT AND BANBURY. FREIGHT SERVICES RETIMED TO RUN BEFORE OR AFTER POSSESSION. CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 1 AT OXFORD.	
	GW240								
	GW250	Hinksey North	Oxford	Up Oxford Relief	Possession	05/12/21 2230 Sun	06/12/21 0040 Mon		
	GW260								
	GW277	Hinksey South	Hinksey North	No.1 Reception	Possession	05/12/21 2230 Sun	06/12/21 0515 Mon		
	GW310								
	MD401								
		Kennington Jn	Hinksey South	Down and Up Kennington Goods Loops	Possession	05/12/21 2230 Sun	06/12/21 0515 Mon		
			Morris Cowley GF	Single	Possession	05/12/21 2230 Sun	06/12/21 0515 Mon		
		Oxford	Oxford	Platform 3	Possession	05/12/21 2230 Sun	06/12/21 0415 Mon		
				Platform 4	Possession	05/12/21 2230 Sun	06/12/21 0515 Mon		
			Oxford North Jn	Down Oxford Turnback Line	Possession	05/12/21 2230 Sun	06/12/21 0415 Mon		
			Wolvercot South Jn	Down Oxford Relief	Possession	05/12/21 2230 Sun	06/12/21 0415 Mon		
		Oxford North Jn	Wolvercot South Jn	Up Oxford Relief	Possession	05/12/21 2230 Sun	06/12/21 0040 Mon		
		Wolvercot North Jn	Wolvercot North Jn	Cotswold Single	Possession	05/12/21 2230 Sun	06/12/21 0515 Mon		
		Hinksey North	Wolvercot South Jn	Up Oxford Relief	Possession	06/12/21 0040 Mon	06/12/21 0415 Mon		
		Oxford	Oxford	Platform 1 & 2	Possession	06/12/21 0040 Mon	06/12/21 0415 Mon		
			Oxford Station North Jn	Oxford Bay Approach	Possession	06/12/21 0040 Mon	06/12/21 0415 Mon		
		Oxford North Jn	Woodstock Road Jn	Down and Up Bletchley	Possession	06/12/21 0040 Mon	06/12/21 0415 Mon		
		Chester Line Jn	Oxford	Down and Up Oxford	Possession	06/12/21 0415 Mon	06/12/21 0515 Mon		
		Hinksey North	Oxford	Up Oxford Relief	Possession	06/12/21 0415 Mon	06/12/21 0515 Mon		

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2686904	GW200 MD401	Wolvercot Jn	Tackley	Down and Up	Possession	04/12/21 2235 Sat	05/12/21 0935 Sun	CURRENT NBS PERIOD FOR PASSENGER SERVICES. CHILTERN RAILWAY ECS TO OPERATE VIA OXD / NAJ LINES. WORK = Bletchington DM (2100) - 51383717 BCS DCL 70m23ch-71m10ch Track HO BCS Down Main: 11hrs TSR: 90mph Sun N Follow Up	
P2021/2681083	MD712 MD720 MD725 MD736	Aylesbury Vale Parkway	Claydon L&NE Jn	All Lines	Possession	05/12/21 0100 Sun	05/12/21 1100 Sun	NO TRAIN SERVICE TO AYLESBURY BETWEEN 0200 SUNDAY AND 1100 SUNDAY.	
		Wendover	Claydon L&NE Jn	All Lines	Possession	05/12/21 0100 Sun	05/12/21 1100 Sun	NO ACCESS TO AYLEBURY DEPOT BETWEEN 0200 - 1100 HRS SUNDAY	
		Aylesbury Vale Parkway	Claydon L&NE Jn	All Lines	Sidings Possession	05/12/21 0100 Sun	05/12/21 1900 Sun	NO ACCESS TO CALVERT 0100 SUN TO 1900 SUN Work Content: Maintenance - S&C TAMP at AYLESBURY Point Numbers - ME997A/B, ME995, ME986B, ME980B Points	

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2676124	NW3007	Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	26/11/21 2355 Fri	29/11/21 0700 Mon	AMENDED TRAIN WORKING WITH REPLACEMENT ROAD TRANSPORT BETWEEN WREXHAM GENERAL AND BIDSTON THROUGHOUT. ACCESS AVAILABVLE TO DEE MARSH STEEL WORKS BETWEEN 0700 AND 2115, MONDAY, TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY ONLY. work content: plain line track renewals at multiple sites	
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	29/11/21 0700 Mon	29/11/21 2115 Mon		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	29/11/21 2115 Mon	30/11/21 0700 Tue		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	30/11/21 0700 Tue	30/11/21 2115 Tue		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	30/11/21 2115 Tue	01/12/21 0700 Wed		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	01/12/21 0700 Wed	01/12/21 2115 Wed		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	01/12/21 2115 Wed	02/12/21 0700 Thu		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	02/12/21 0700 Thu	02/12/21 2115 Thu		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	02/12/21 2115 Thu	03/12/21 0700 Fri		
		Dee Marsh North Jn	Bidston Dee Jn	Down & Up Main	Possession	03/12/21 0700 Fri	03/12/21 2115 Fri		
		Wrexham Exchange Jn	Bidston Dee Jn	All Lines	Possession	03/12/21 2355 Fri	06/12/21 0700 Mon		
P2021/2674334	NW7009	Farington Curve Jn	Blackburn Bolton Jn	All Lines	Possession	05/12/21 0020 Sun	06/12/21 0425 Mon	<p>NORTHERN: ALL EAST LANCS SERVICES TO AND FROM PRESTON DIRECTION TO START/TERMINATE BLACKBURN</p> <p>FREIGHT: SERVICES TO/X RIBBLE TO DIVERT VIA BOLTON & MCV FOR CALDER VALLEY; SERVICES TO/X CHIRK TO DIVERT VIA WCML; SERVICES TO/X CLITHEROE TO DIVERT VIA SAC.</p> <p>WORK CONTENT L&C DU BAMBER BRIDGE & BAMBER BRIDGE LC S&C TAMPING AND REMOVE CROSSING LOSTOCK HALL JN S&C TAMPING</p>	