

# National Access Planning Maps

## Q1 Weeks 38 - 52 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q1

#### Week 38

#### 14/15 December 2024


#### Issued 07/02/25

#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays



P4095739  
16/12 0700 - 20/12 1900  
4 DAYS  
Major Projects

P3937880  
15/12 0200 - 16/12 0200  
24 HRS  
Track

P3909071  
15/12 0140 - 16/12 0410  
26 HRS  
MTCE

P3874138  
15/12 0140 - 16/12 0400  
26 HRS  
MTCE

P3750155  
08/12 2130 - 16/12 0510  
7 DAYS  
MTCE

P4064647  
14/12 0130 - 16/12 0400  
51 HRS  
Aylesbury - Claydon

P4112938  
0700 - 1600 15/12  
12 HRS  
Structures

P3930341  
0105 - 0900 15/12  
8 HRS  
Sat Night  
MTCE

P4007522  
14/12 0120 - 16/12 0400  
60 HRS  
TR

P3916789  
0001 - 1700 15/12  
15 HRS  
MTCE

P3831531  
14/12 2310 - 15/12 2300  
23 HRS  
MTCE

P374603  
14/12 2310 - 15/12 1030  
11 HRS  
ZTT  
MTCE

P3991345  
15/12 0040 - 16/12 0400  
27 HRS  
S&C Prep

P3991253  
14/12 2320 - 15/12 0920  
10 HRS  
MTCE

P3992727  
15/12 0135 - 20/12 2359  
6 DAYS (down slow only)  
S&C, Capex, PLTR &  
MTCE

P3932635  
14/12 0045 - 16/12 0400  
Sat/Sun PL Refurb  
Sun Only MTCE

P3932092  
15/12 0100 - 16/12 0300  
26 HRS  
MTCE

P3754821  
15/12 0100 - 16/12 0400  
27 HRS

P3754768  
15/12 0145 - 16/12 0400  
26 HRS  
MTCE

# National Access Planning Maps

## Q1 Weeks 38 - 52 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q1

#### Week 39 - Excluding XMAS

#### 21st December - 24th December am


### Issued 07/02/25

## V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays



# National Access Planning Maps Q1 Weeks 38 - 52 2024/2025

Network Rail © 2010

## Weekend Possessions

### TTYear 2025 - Q1


Week 39 - Christmas Shutdown  
Christmas Bank Holiday 25th & 26th December  
Issued 07/02/25  
V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays

Wednesday 25th December  
Christmas Day

Thursday 26th December  
Boxing Day



P3925505  
24/12 2300 - 03/01 0350  
9 DAYS  
Crewe Hub  
25-26 Dec: Stafford/Nantwich/Kidsgrove - Weaver/Chester/Sandbach  
27 Dec: Norton Bridge/Nantwich - Weaver/Chester, Independent Lines & Crewe - Kidsgrove  
28-31 Dec: Norton Bridge / Nantwich - Crewe Sth & Independent Lines (TS11 2325-0520 Nightly)  
1-2 Jan: Crewe Nth - Weaver & Independent Lines (TS11 2325-0520,0550 on Fri Nightly)

P3957870  
24/12 2300 - 27/12 0400  
53 HRS  
MTCE

P4018850, 4017163  
0200 - 1400 25/12  
12 HRS

P3902513  
24/12 2330 - 29/12 0635  
102 HRS  
Beaulieu Park New Station  
P4101415  
24/12 2330 - 27/12 0355  
52 HRS  
Signalling

P3939073  
24/12 2330 - 30/12 0400  
5 DAYS  
MTCE

P3909134  
24/12 2300 - 27/12 0300  
62 HRS  
MTCE  
SHUTDOWN

# National Access Planning Maps

## Q1 Weeks 38 - 52 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q1

#### Week 40

#### Friday 27th December - 3rd January

#### Issued 07/02/25


#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays

New Years Day -  
Wednesday 1st January



P3925505  
24/12 2300 - 03/01 0350  
9 DAYS  
Crewe Hub  
25-26 Dec: Stafford/Nantwich/Gids Grove - Weaver/Chester/Sandbach  
28-31 Dec: Norton Bridge / Nantwich - Crewe Sth & Independent Lines (TS11 2200-0600 Nightly)  
1-2 Jan: Crewe Nth - Weaver & Independent Lines (TS11 2200-0600 Nightly)

P3902513, P4091607  
24/12 2330 - 29/12 0635  
102 HRS  
Beaulieu Park New Station

Note: HS1 Main line is other side of Camden Rd Stn

P3977056  
29/12 0225 - 30/12 0240  
24 HRS  
Rammgate MTCE

P3967592  
01/01 0245 - 02/01 0415  
25 HRS  
MTCE

# National Access Planning Maps

## Q1 Weeks 38 - 52 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q1

#### Week 41

#### 04/05 January 2025


#### Issued 07/02/25

#### V4.2

Network Rail © 2010

- Terminus Stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays



# National Access Planning Maps

Network Rail © 2010

## Q1 Weeks 38 - 52 2024/2025

### Weekend Possessions


Week 42

11/12 January 2025

Issued 07/02/25  
V4.2

- Terminus Stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays






# National Access Planning Maps Q1 Weeks 38 - 52 2024/2025

Network Rail © 2010

**Weekend Possessions**  
TTYear 2025 - Q1  
Week 44  
25/26 January 2025  
Issued 07/02/25  
V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

## Events & Bank Holidays



P3921373  
28/01 0105 - 28/01 0435  
51 HRS  
Stirling - Alloa (Sc183)  
29 HRS (Mon)  
RSA Stirling - Dunblane

P3987238  
18/01 0130 - 05/05 0515  
15 WEEKS  
Platform 1 Renewal works

P3900463  
25/01 0110 - 18/05 0800  
16 Weeks

P4000756  
25/01 0120 - 27/01 0530  
52 HRS  
Earthworks

P3834629  
25/01 2310 - 26/01 0810  
9 HRS  
MTCE/Capital delivery Track

P3941174  
30/01 1930 - 31/01 2359  
28 HRS Midweek  
Level Crossing Renewal

P4039196  
25/01 0040 - 27/01 0530  
52 HRS  
PLTR

P397181  
25/01 0015 - 27/01 0515  
53 HRS  
TRU - W5, W5a, W6

P3828787  
0001 - 1000 28/01  
10 HRS  
Sheffield Station (Down Side)  
MTCE

P3909560  
25/01 2355 - 08/01 0935  
12 HRS  
MTCE

P4039799  
26/01 0025 - 27/01 0450  
23 HRS  
Up/Down Slows PLTR  
10 HRS UP Fast

P3925850  
25/01 2230 - 27/01 0525  
29 HRS  
PLTR

P3933939  
25/01 2300 - 27/01 0400  
27 HRS  
MTCE

P3820612, P4009647  
25/01 0230 - 27/01 0325  
S&C Renewal WGC North  
PLTR Wymondley St Neots  
ECDP Ex LC  
Various Works Delivery  
Structures Work  
Bridge 184 Capital Delivery  
Various MTCE

P4030658  
25/01 2300 - 31/01 1900  
5 DAYS  
Major Projects

P3937001  
25/01 0215 - 27/01 0400  
49 HRS  
Track/MTCE

P3937905  
25/01 0200 - 27/01 0400  
50 HRS  
Track  
Chingford

P3901225  
25/01 0215 - 27/01 0400  
50 HRS  
Track

P4105450  
25/01 0700 - 09/02 1800  
16 DAYS  
Vegetation

P3987168  
25/01 0045 - 27/01 0420  
51 HRS  
UM STJ / Signalling / MTCE

P3987395  
26/01 0115 - 27/01 0415  
27 HRS  
MPSB Lines C,D&E

P3917584  
25/01 1800 - 27/01 0500  
35 HRS  
R&Z 2T/8 HRS ALB

P3934891  
25/01 0130 - 27/01 0430  
51 HRS  
Drainage & S&C  
Signalling & MTCE

P39334931  
25/01 0200 - 27/01 0400  
52 HRS PL Refurb  
28 HRS (Sun Only)  
MTCE

P3886359  
25/01 0100 - 27/01 0400  
51 HRS  
VIC 5 FU

P3934781  
25/01 0140 - 27/01 0400  
52 HRS  
S&C Refurb, Drainage, MTCE

P3938187  
25/01 0105 - 27/01 0400  
50 HRS  
MTCE

P3938187  
25/01 0105 - 27/01 0400  
50 HRS  
MTCE

P3938146  
26/01 0115 - 27/01 0255  
25 HRS  
MTCE

P3938146  
26/01 0115 - 27/01 0255  
25 HRS  
MTCE

P3872793  
29/01 0150 - 27/01 0400  
26 HRS  
MTCE

P3931963  
25/01 0145 - 27/01 0400  
50 HRS  
PLTR, MTCE

P3982010  
25/01 0120 - 27/01 0400  
50 HRS  
ALF

# National Access Planning Maps

## Q1 Weeks 38 - 52 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q1

#### Week 45

#### 01/02 February 2025


#### Issued 07/02/25

#### V4.2

Network Rail © 2010

- Terminus Stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays



# National Access Planning Maps

## Q1 Weeks 38 - 52 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q1

#### Week 46

#### 08/09 February 2025


#### Issued 07/02/25

#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- - - - CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays



# National Access Planning Maps

## Q1 Weeks 38 - 52 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q1

#### Week 47

#### 15/16 February 2025


#### Issued 07/02/25

#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays



Havant & Fareham - Portsmouth HBR  
15/02 0125 - 19/02 0400  
S&C & Wines Timbers  
Portsmouth & Southsea - Portsmouth HBR  
19/02 0400 - 22/02 0400  
Wheel Timbers

# National Access Planning Maps

## Q1 Weeks 38 - 52 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q1

#### Week 48

#### 22/23 February 2025


#### Issued 07/02/25

#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays



**P3987238**  
18/01 0130 - 18/05 0515  
15 WEEKS  
Platform 1 Renewal work

**P3900463**  
25/01 0110 - 18/05 0800  
16 WEEKS

**P8834493**  
22/02 0300 - 24/02 0445  
49 HRS  
Darlington Commissioning  
Darlington new Footbridge  
S&C renewals Darlington

**P3821022**  
22/02 0300 - 24/02 0445  
49 HRS  
Aldercliffe Bridge Demolition  
S&C Renewals  
Ferryhill WD  
Durham Coast Diversions

**P3918793**  
23/02 2205 - 24/02 0455  
7 HRS  
MTCE

**P4018912**  
0045 - 2130 23/02  
21 HRS  
Station construction

**P3919865**  
23/02 0140 - 24/02 0410  
29 HRS  
PLTR

**P3875274**  
22/02 0200 - 24/02 0430  
50 HRS  
Amersham - Aylesbury  
H2 Small Depot

**P3928976**  
Harpenden - Bedford Nth  
21/02 2300 - 24/02 0530 Fast  
54 HRS  
22/02 0300 - 23/02 0105 ALB  
22 HRS  
Luton Nth - Bedford Nth Jn  
23/02 0105 - 24/02 0500 ALB  
26 HRS  
Harpenden - Bedford Nth

**P3928112**  
22/02 0105 - 24/02 0400  
50 HRS  
Track WDA  
8 HRS

**P3914991**  
22/02 0001 - 28/02 0550  
7 DAYS  
Major Projects

**P3941093**  
22/02 0115 - 24/02 0435  
61 HRS  
MTCE

**P3919121**  
23/02 0050 - 23/02 1325  
12 HRS  
MTCE

**P3923812**  
22/02 2335 - 23/02 0835  
10 HRS  
MTCE

**P3917583**  
23/02 0045 - 24/02 0500  
29 HRS  
H2 2TT/7.5 HRS ALB

**P3935742**  
23/02 0240 - 24/02 0205  
23 HRS  
MTCE

**P3918310**  
23/02 0110 - 24/02 0400  
26 HRS  
MTCE

**P4028488**  
23/02 2200 - 24/03 0610  
28 DAYS  
Enhancements, Civils

**P3989275**  
22/02 0205 - 21/03 0430  
7 DAYS  
Earthworks

**P3944955**  
22/02 0100 - 24/02 0400  
51 HRS  
Civils  
28 HRS  
MTCE

**P3935330**  
22/02 0025 - 24/02 0400  
51 HRS  
Retail & Signalling

**P3935109**  
23/02 0055 - 24/02 0400  
28 HRS  
CapeX PL Returns & Wheel Timbers  
MTCE

**P3936491**  
22/02 0130 - 24/02 0400  
50 HRS  
MTCE

**P3917838**  
22/02 0105 - 24/02 0400  
50 HRS  
PLTR





# National Access Planning Maps

## Q1 Weeks 38 - 52 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q1

#### Week 51

#### 15/16 March 2025

#### Issued 07/02/25


#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays

Sunday 16th March  
Carabao Cup



# National Access Planning Maps

## Q1 Weeks 38 - 52 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q1

#### Week 52

#### 22/23 March 2025


#### Issued 07/02/25

#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays



# National Access Planning Maps

## Q2 Weeks 1 - 12 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q2

#### Week 01

#### 29/30 March 2025


#### Issued 07/02/25

#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 Hrs and/or affects day time services on a working day

### Events & Bank Holidays



# National Access Planning Maps

## Q2 Weeks 1 - 12 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q2

#### Week 02

#### 05/06 April 2025


#### Issued 07/02/25

#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 Hrs and/or affects day time services on a working day

### Events & Bank Holidays



# National Access Planning Maps

## Q2 Weeks 1 - 12 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q2

#### Week 03

12/13 - 17th April 2025 **Exclusive of 18th April (Good Friday)**

### Issued 07/02/25


### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 Hrs and/or affects day time services on a working day

### Events & Bank Holidays

Sunday 13th April  
BSM Trophy



**P3987238**  
18/01 0130 - 05/05 0515  
15 WEEKS  
Platform 1 Renewal works

**P3900463**  
25/01 0110 - 18/05 0800  
16 Weeks  
P4135502  
12/04 0001 - 18/04 2359  
Major Projects

**P3906614**  
13/04 0020 - 14/04 0440  
28 HRS  
PLTR

**P3917365**  
12/04 2245 - 14/04 0450  
29 HRS  
Civils

**P3987233**  
12/04 0130 - 14/04 0545  
52 HRS  
Blea Moor SB Mechanical & Electrical MTCE

**P3987042**  
2345 - 05/10 14/04  
6 HRS  
Preston - Blackpool South/North MTCE

**P392827**  
12/04 0040 - 14/04 0200  
49 HRS  
Salford Crescent Enhancements

**P3928788**  
0001 - 1000 13/04  
10 HRS  
Sheffield Station (Down Side) MTCE

**P3906285**  
12/04 2345 - 14/04 0500  
29 HRS  
Wolverhampton North Jn - Penkridge PLTR

**P4044562**  
0045 - 2130 13/04  
21 HRS  
Station construction

**P4011991**  
12/04 0030 - 14/04 0600  
53 HRS  
West Coast/Central Boundary - Bletchley West Jn

**P3919686**  
13/04 0140 - 14/04 0500  
27 HRS  
PLTR

**P4156301**  
12/04 0010 - 19/04 0610  
7 DAYS  
OHL

**P3930707**  
12/04 2255 - 13/04 0835  
9 HRS  
MTCE

**P3930945**  
12/04 2350 - 13/04 0930  
10 HRS  
ALB OLE

**P3941153**  
12/04 0040 - 21/04 0515  
9 DAYS  
TRACK

**P3930707**  
12/04 2255 - 13/04 0835  
9 HRS  
MTCE

**P4157101**  
12/04 0005 - 18/04 2359  
5 DAYS  
PLTR, Civils  
P3941036  
12/04 0125 - 14/04 0300  
49 HRS  
MTCE, Civils, PLTR, Rerail

**P4052472**  
12/04 0001 - 18/04 2359  
7 DAYS  
Major Works

**P3987304**  
12/04 0200 - 14/04 0400  
50 HRS  
S&C Southwester

**P3943192**  
13/04 0100 - 14/04 0305  
25 HRS  
NIL-19

**P3943294**  
12/04 2300 - 13/04 0800  
9 HRS  
Track MTCE

**P3943294**  
12/04 2300 - 13/04 0800  
9 HRS  
Track MTCE

**P3943294**  
12/04 2300 - 13/04 0800  
9 HRS  
Track MTCE

**P3943294**  
12/04 2300 - 13/04 0800  
9 HRS  
Track MTCE

**P3943294**  
12/04 2300 - 13/04 0800  
9 HRS  
Track MTCE



# National Access Planning Maps

## Q2 Weeks 1 - 12 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q2

#### Week 05

#### 26/27 April 2025

#### Issued 07/02/25


#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 Hrs and/or affects day time services on a working day

### Events & Bank Holidays

Sunday 27th April TBC - London Marathon







# National Access Planning Maps

## Q2 Weeks 1 - 12 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q2


#### Week 08

#### 17/18 May 2025

#### Issued 07/02/25

#### V4.2

Network Rail © 2010



### Events & Bank Holidays

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 Hrs and/or affects day time services on a working day

P4034726  
17/05 0001 - 23/05 2359  
7 DAYS  
Major Works

P3943020  
18/05 0200 - 19/05 0200  
24 HRS  
MTCE LTS-19

P3943949  
17/05 2250 - 23/05 2315  
5 DAYS  
Abbey Wood Blockade (10 Weeks)

P3967631  
18/05 0120 - 19/05 0450  
27 HRS  
MTCE

P3931938  
18/05 0145 - 19/05 0400  
26 HRS  
MTCE  
WD Heavy Refurb

P392710  
16/05 2125 - 19/05 0520  
55 HRS  
PLTR & Structures

P3900463  
25/01 0110 - 18/05 0800  
16 Weeks

P3940646  
17/05 0040 - 19/05 0440  
52 HRS  
British Steel Down PLTR

P3920985  
17/05 2130 - 18/05 1020  
12 HRS  
Preston Flyde - Lancaster PLTR

P3983004  
17/05 0030 - 19/05 0430  
TRU - W7/W9  
52 Hours

P3921010  
17/05 0040 - 19/05 0200  
49 HRS  
Salford Crescent Enhancements

P3983009  
18/05 0001 - 19/05 0400  
29 HRS  
Featherstone & Streethouse Level Crossing

P392003  
17/05 2205 - 19/05 0455  
7 HRS  
MTCE

P4025896  
17/05 2345 - 19/05 0525 (Fasta)  
29 HRS  
Stafford Station  
Platforms 1-3

P4008558  
17/05 2240 - 19/05 0525  
Nuneaton - Stafford TV No.1  
Colwich Jn - Stone JN  
PLTR & CD Renewals

P3935346  
16/05 2250 - 19/05 0515  
54 HRS  
PLTR

P4004079, P4061079, P4061126, P4062892  
17/05 0230 - 19/05 0325  
50 HRS  
Various WD  
ECOP  
S&C Refurb  
Hornsey WD  
22/03 0200 - 22/03 1400  
Stevenage to Harford Nth  
17/05 1400 - 19/05 0320  
Stevenage to Watton @ Stone  
17/05 0200 - 19/05 0325  
Cambridge Jn to Royston

P3941875  
17/05 0400 - 19/05 0445  
51 HRS  
Signalling

P3929847  
17/05 2315 - 19/05 0625  
9 HRS SL  
MTCE  
Carlton Road Jn - Harpenden

P3917258  
18/05 0001 - 19/05 0200  
25 HRS  
S&C

P3941340  
26/04 0120 - 28/04 0400  
50 HRS  
Capex S&C Refurb  
LUL  
28 HRS  
Civils

P3942377  
18/05 0110 - 19/05 0400  
27 HRS  
MTCE

P3942444  
18/05 0045 - 19/05 0400  
27 HRS  
MTCE  
Portsmouth Harbour Capex & MTCE

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P4002242, P4021914  
05/05 2325 - 24/05 0625  
3 WEEKS  
Off Track Drainage Work

P3850639  
10/05 0040 - 26/05 0450  
15 DAYS

P3923987  
17/05 2205 - 18/05 0815  
10 HRS  
MTCE

P3922555  
0020 - 0500 19/05  
6 HRS  
MTCE

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3922935  
0040 - 1040  
10 HRS  
Carmarthen Follow Up

P3

# National Access Planning Maps

## Q2 Weeks 1 - 12 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q2

#### Week 09

#### 24/25 May 2025 *Late May Bank Holiday*

#### Issued 07/02/25

#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 Hrs and/or affects day time services on a working day


### Events & Bank Holidays

Monday 26th May  
Late May Bank Holiday

Saturday 24th May  
Championship Play-off Final

Sunday 25th May  
League One Play-off Final

Monday 26th May  
League Two Play-off Final



# National Access Planning Maps

## Q2 Weeks 1 - 12 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q2

#### Week 10

#### 31May/01June 2025


#### Issued 07/02/25

#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 Hrs and/or affects day time services on a working day

### Events & Bank Holidays



P3900214  
01/06 0015 - 02/06 0645  
29 HRS  
PLTR

P3924836, P4022481  
31/05 0230 - 02/06 0400  
48 HRS  
PLTR

P3917592  
31/05 0040 - 02/06 0440  
52 HRS  
Carlisle Signalling & PLTR

P3941527  
02/06 0500 - 07/06 0500  
5 Days  
W4 Midweek  
TRU

P4055227  
31/05 2315 - 01/06 0845  
9.5 HRS  
Bridge Installation  
York Central Project

P4119289  
31/05 2230 - 08/06 0915  
7 DAYS  
LC Work

P3930514  
31/05 0001 - 06/06 2359  
7 DAYS  
CRSA SAC Wrawby Jn  
Blockade with partial SLW  
availability

P3919951, P3919969  
24/05 0001 - 02/06 0300  
9 DAYS  
Nuneaton - Stafford TV No.1/Stone Jn  
Colwich Jn - Stone Jn  
PLTR, Civils, Hs2

P3906315  
0045 - 1630 01/06  
15 HRS  
S&C Tamp

P4114561  
31/05 2115 - 01/06 2100  
12 HRS  
Bordesley Jn - Lifford East Jn  
Station construction

P4005757  
31/05 1500 - 01/06 0800  
17 HRS  
High Oaks - Nuneaton  
Buildings & PLTR

P3906308  
0040 - 1040 01/06  
11 HRS  
S&C Tamp

P3903383  
0125 - 1040 01/06  
10 HRS  
S&C Tamp

P3930709  
31/05 2255 - 01/06 0835  
9 HRS  
MTCE

P393328  
0045 - 0910 01/06  
9 HRS  
MTCE

P3935315  
30/05 2300 - 31/05 0300 & 0300 - 0530 02/06  
SL Harpenden Jn - Bedford South Jn  
31/05 0300 - 02/06 0300  
SL Mill Hill - Bedford Midland  
FL Crickwood - Bedford Nth Jn  
MMLL  
PLTR Luton DS  
Radlett SRPI  
Wixams Station

P3826537  
01/06 0105 - 02/06 0515  
28 HRS  
MTCE

P3943430  
0105 - 0900 01/06  
9 HRS  
MTCE

P3938966  
31/05 0200 - 02/06 0400  
50 HRS  
Track  
Hackney Downs

P3889727  
01/06 0100 - 02/06 0500  
28 HRS  
CCOS Closure

P3891249  
30/05 2340 - 08/06 2315  
7 DAYS  
Blackheath Blockade  
(10 Weeks)  
Slade Green Depot

P3937091  
01/06 0150 - 02/06 0350  
26 HRS  
MTCE

P3867654  
01/06 0120 - 02/06 0415  
29 HRS  
MTCE

P3936322  
01/06 0100 - 02/06 0400  
29 HRS  
MTCE

P3889629  
31/05 0100 - 02/06 0315  
50 HRS  
MTCE

P3942451  
31/05 0210 - 02/06 0430  
51 HRS  
S&C Return  
28 HRS  
MTCE

P3942526  
31/05 0150 - 02/06 0450  
50 HRS  
MTCE

P3933328  
0045 - 0910 01/06  
9 HRS  
MTCE

# National Access Planning Maps

## Q2 Weeks 1 - 12 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q2


#### Week 11

#### 07/08 June 2025

#### Issued 07/02/25

#### V4.2

Network Rail © 2010



- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 Hrs and/or affects day time services on a working day

### Events & Bank Holidays

Saturday 7th June TBC  
Epsom Derby

**P392134, P392090, P4098964**  
08/06 2310 - 30/06 0615  
Wk 21 DAYS  
Civils/ PLTR/ WD

**P3900215**  
08/06 0015 - 09/06 0545  
29 HRS  
PLTR

**P4014422**  
07/06 0010 - 09/06 0450  
52 HRS  
Drainage

**P3924900, P4012918, P4099658**  
07/06 0100 - 08/06 0400  
29 HRS  
PLTR

**P3917385**  
08/06 0040 - 09/06 0440  
26 HRS  
Signalling

**P3921052**  
07/06 2130 - 08/06 1020  
12 HRS  
Preston Flyde - Lancaster  
PLTR

**P3941828**  
08/06 0500 - 13/06 2330  
5 Days  
W4 Midweek  
TRU

**P3983105**  
07/06 0030 - 09/06 0430  
TRU - W7/W9  
52 Hours

**P3985292**  
07/06 0010 - 08/06 0500  
52 HRS  
TRU EOL

**P4055196**  
07/06 2315 - 08/06 0845  
9.5 HRS  
Bridge Installation  
York Central Project

**P3930544**  
07/06 0001 - 08/06 1400  
37 HRS  
Days 8-9  
CRSA S&C Wreay Jn  
Blockade with partial SLW  
availability

**P4034403**  
07/06 0001 - 13/06 2359  
7 DAYS  
Major Works

**P3929831**  
07/06 2305 - 08/06 0805  
8 HRS ALB  
MTCE  
Luton - Bedford

**P3929837**  
07/06 2340 - 09/06 0345  
28 HRS SL  
MTCE

**P3925817**  
08/06 0115 - 09/06 0500  
27 HRS  
Mitre Bridge - West London Jn  
West London - Willesden No.7 (Reliefs)  
PLTR

**P3929867**  
07/06 0200 - 09/06 0230  
50 HRS  
TRU

**P3933373**  
08/06 0200 - 09/06 0400  
26 HRS  
MTCE

**P3914390**  
08/06 2240 - 09/06 0450  
8 HRS  
MTCE

**P391816**  
02/06 0600 - 07/06 0600  
9 DAYS  
River Ebbw  
Structures

**P3909672**  
0025 - 1225 08/06  
12 HRS  
MTCE

**P3928883**  
09/06 0001 - 21/06 0300  
7 DAYS  
Mon WK11 - Fri WK12

**P3929474**  
07/06 0035 - 0600  
6 HRS

**P3920594**  
08/06 2315 - 09/06 0500  
5 HRS  
MTCE

**P3923492**  
07/06 2210 - 08/06 0900  
10 HRS  
MTCE

**P3942549**  
07/06 0150 - 09/06 0400  
50 HRS  
Civils /  
MTCE

**P4013235**  
08/06 0045 - 09/06 0500  
28 HRS  
MTCE

**P3918390**  
08/06 0605 0105 - 08/06 0405  
27 HRS  
MTCE

**P3939628**  
7/06 0125 - 08/06 0400  
50 HRS  
MTCE

**P4124280**  
08/06 0145 - 09/06 0350  
26 HRS  
MTCE

**P3981193**  
06/06 2315 - 13/06 2315  
7 DAYS  
Blackheath Blockade  
(10 Weeks)

**P3981111**  
08/06 0145 - 08/06 0345  
26 HRS  
MTCE

**P3986962**  
07/06 2200 - 08/06 2100  
27 HRS  
MTCE

**P3977062**  
08/06 0145 - 09/06 0200  
24 HRS  
MTCE

**P3942540**  
08/06 0105 - 09/06 0400  
26 HRS  
Civils & MTCE

# National Access Planning Maps

## Q2 Weeks 1 - 12 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q2

#### Week 12

#### 14/15 June 2025


#### Issued 07/02/25

#### V4.2

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 Hrs and/or affects day time services on a working day

### Events & Bank Holidays




# National Access Planning Map Q3 Weeks 13 - 24 2024/2025 Weekend Possessions TYear 2025 - Q3 Week 13 21/22 June 2025 Issued 07/02/25 V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8Hrs (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade Over 54Hrs and/or affects day time services on a working day

## Events & Bank Holidays

Saturday 21st June  
Royal Ascot





# National Access Planning Map

## Q3 Weeks 13 - 24 2024/2025

### Weekend Possessions


#### TYear 2025 - Q3

Week 15  
05/06 July 2025  
Issued 07/02/25  
V4.2

■ Terminus stations  
● Through Stations  
 — Single Line  
 = Double Line  
 = 3 or 4 Line  
 = 5 or more Line  
 - - - CTRL/HS1  
 ■ Up to 8Hrs (Overnight)  
 ■ Saturday  
 ■ Sunday/Bank Holiday  
 ■ Saturday/Sunday  
 ■ Blockade Over 54hrs and/or affects day time services on a working day

### Events & Bank Holidays

30th June - 13th July  
Wimbledon Tennis Championships





# National Access Planning Map

## Q3 Weeks 13 - 24 2024/25

### Weekend Possessions

#### TTYear 2025 - Q3

#### Week 17

#### 19/20 July 2025


#### Issued 07/02/25

#### V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

- Up to 8Hrs (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade Over 54hrs and/or affects day time services on a working day

### Events & Bank Holidays




# National Access Planning Map Q3 Weeks 13 - 24 2024/2025 Weekend Possessions TYear 2025 - Q3 Week 18 26/27 July 2025 Issued 07/02/25 V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8Hrs (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade Over 54hrs and/or affects day time services on a working day

## Events & Bank Holidays

3919848



HS1

# National Access Planning Map

## Q3 Weeks 13 - 24 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q3

#### Week 19

#### 02/03 August 2025


#### Issued 07/02/25

#### V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

- Up to 8Hrs (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade Over 54hrs and/or affects day time services on a working day

### Events & Bank Holidays



P4034459  
02/08 0001 - 08/08 2359  
7 DAYS  
Major Works

P4012569  
01/08 2300 - 04/08 0610  
54 HRS  
Structures

P3937087  
03/08 0055 - 04/08 0455  
27 HRS  
MTCE, Structures

P4014001  
02/08 2350 - 04/08 0300  
27 HRS  
MTCE, Track

P3986945  
03/08 0140 - 04/08 0340  
26 HRS  
MTCE

P3941365  
02/08 0145 - 04/08 0350  
50 HRS  
27 HRS MTCE




# National Access Planning Map Q3 Weeks 13 - 24 2024/25 Weekend Possessions TYear 2025 - Q3 Week 21 16/17 August 2025 Issued 07/02/25 V4.2

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- - - - CTRL/HS1

- Up to 8Hrs (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade Over 54Hrs and/or affects day time services on a working day

## Events & Bank Holidays



# National Access Planning Map

## Q3 Weeks 13 - 24 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q3

##### Week 22

### 23/24 August 2025 **Late Summer Bank Holiday**

## Issued 07/02/25


### V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

- Up to 8Hrs (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade Over 54Hrs and/or affects day time services on a working day

### Events & Bank Holidays

Monday 25th August  
Late Summer Bank Holiday



# National Access Planning Map

## Q3 Weeks 13 - 24 2024/25

### Weekend Possessions

#### TTYear 2025 - Q3

#### Week 23

#### 30/31 August 2025


#### Issued 07/02/25

#### V4.2

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- - - - CTRL/HS1

- Up to 8Hrs (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade Over 54Hrs and/or affects day time services on a working day

### Events & Bank Holidays



P3907182  
31/08 1200 - 06/09 0600  
5 DAYS  
MLG Lines  
WD/PLTR/CIVLS

P3919798  
20/07 0010 - 21/07 0430  
28 HRS  
WD

P4014489, P4014436, P4014437  
30/08 2245 - 01/09 0400  
29 HRS  
MTCE

P3917963  
30/08 0040 - 01/09 0440  
29 HRS  
Signalling

P4143301  
30/08 2115 - 01/09 0620  
33 HRS

P3986517  
30/08 0015 - 03/09 2359  
TRU - W5\*, W6\*, W6\*  
30 Day Blockade

P4006971, P4006972  
0035 - 1235 31/08  
12 HRS  
Kidsgrove - Slade Lane  
S&C Follow Up Ramp

P3933283  
30/08 2355 - 01/09 0535  
50 HRS  
Drainage Whitchurch

P4034447  
30/08 0001 - 05/09 2359  
7 DAYS  
Major Works

P3943335  
0105 - 0910 31/08  
8 HRS  
MTCE

P3907885  
0035 - 1035 30/08  
10 HRS  
S&C  
Tamp

P3917322  
30/08 2300 - 0309 0500  
30 HRS 2TT  
PLTR

P3914394  
31/08 2240 - 01/09 0450  
8 HRS  
MTCE

P3909675  
0025 - 1225 31/08  
12 HRS  
MTCE

P3909638  
09/08 1600 - 31/08 1000  
22 DAYS  
New Stations,  
Drainage

P3932648  
30/08 0001 - 07/09 0620  
4 WEEKS  
SDI

P3941330  
30/08 0010 - 03/09 0550  
4 DAYS

P3915485, P3915484  
30/08 2350 - 31/08 0850  
8 HRS  
MTCE

P3923494  
19/07 2210 - 20/07 0900  
10 HRS  
MTCE

P3940478  
31/08 0150 - 01/09 0500  
27 HRS  
MTCE

P3986572  
31/08 0100 - 01/09 0315  
26 HRS  
MTCE

P3918349  
31/08 0130 - 01/09 0400  
26 HRS  
MTCE

P3936579  
31/08 0150 - 01/09 0350  
25 HRS  
MTCE


P3943596  
30/08 0105 - 01/09 0400  
50 HRS  
SDI Track



# National Access Planning Maps Q4 Weeks 25 - 37 2024/2025 Weekend Possessions TTYear 2025 - Q4 Week 25 13/14 September 2025 Issued 07/02/25 V4.2

■ Terminus stations  
 ● Through Stations  
 — Single Line  
 = Double Line  
 = 3 or 4 Line  
 = 5 or more Line  
 - - - CTRL/HS1  
 ■ Up to 8 HRS (Overnight)  
 ■ Saturday  
 ■ Sunday/Bank Holiday  
 ■ Saturday & Sunday  
 ■ Blockade over 54 HRS and/or affects day time services on a Working Day

## Events & Bank Holidays



P390057  
14/09 0045 - 15/09 0550  
29 HRS  
WD

P3919752  
13/09 0055 - 15/09 0510  
52 HRS  
Civils

P3900230  
14/09 0050 - 15/09 0400  
27 HRS  
PLTR

P391405, P3874837  
12/09 2340 - 15/09 0520  
53 HRS  
PLTR Stannington, OHL Work WD  
Newham Lc Works delivery, Belford Works delivery,  
P3926978  
12/09 2340 - 15/09 0530  
Bewick S&C  
Various YD

P3923440  
13/09 0040 - 15/09 0200  
54 HRS  
Salford Crescent Enhancements

P3989318  
13/09 0001 - 19/09 2359  
30 DAYS  
TRU - WD\*, Wsa\*, W\*

P4119032  
13/09 2200 - 14/09 1400  
16 HRS  
Fastis  
MML3

P3937311  
13/09 0010 - 20/09 0550  
7 DAYS  
Heavy MTCE

P3928380, P4021930, P3928113  
13/09 0030 - 15/09 0415  
50 HRS  
PLTR/Structures

P3928577  
06/09 2320 - 20/09 0440  
22 DAYS  
Drainage

P3930852  
13/09 2210 - 14/09 2200  
24 HRS  
Track & Signalling

P3937336  
13/09 0025 - 22/09 0400  
9 DAYS  
Earthworks

P4002947  
14/09 0045 - 15/09 0500  
29 HRS  
Princes Riseborough - Haddenham & Thame  
PLTR

P3916755  
14/09 0001 - 15/09 0500  
29 HRS  
2TT  
H&2

P3936996  
13/09 0105 - 15/09 0530  
50 HRS  
Capex /  
MTCE

P3937637  
13/09 0130 - 14/09 0400  
52 HRS  
Resignalling/PLTR  
25 HRS

P3936856  
13/09 0145 - 15/09 0300  
52 HRS  
Tunnel Repairs  
28 HRS  
MTCE

P3928949  
13/09 2315 - 14/09 0625  
9 HRS  
SL  
MTCE  
Carlton Road Jn -  
Harpenden

P3928941  
14/09 0205 - 15/09 0415  
26 HRS  
ECCIP Hertford Stage  
Watton @ Stone  
WD

P3938019  
14/09 0120 - 15/09 0400  
26 HRS  
Argenterie Wharf  
MTCE  
LBG 1-5 SL

P3936575  
13/09 0115 - 15/09 0400  
50 HRS  
PLTR

P3936966  
14/09 0005 - 15/09 0405  
27 HRS  
MTCE

P4034461  
13/09 0001 - 19/09 2359  
7 DAYS  
Major Works

P3922209  
13/09 0200 - 15/09 0400  
50 HRS  
S&C

P3943348  
0040 - 2300 14/09  
24 HRS  
MTCE GE-11  
Platforms 1-4

P3909072  
13/09 0140 - 15/09 0410  
50 HRS  
MTCE

Note:  
SL P Main line is  
other side of Camden Rd Stn


HS1

# National Access Planning Maps Q4 Weeks 25 - 37 2024/2025 Weekend Possessions TYear 2025 - Q4

Issued 07/02/25  
V4.2

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a Working Day

## Events & Bank Holidays



Note: St P Main line is other side of Camden Rd Stn


HS1

# National Access Planning Maps Q4 Weeks 25 - 37 2024/2025 Weekend Possessions TYear 2025 - Q4

Issued 07/02/25  
V4.2

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a Working Day

## Events & Bank Holidays



Note: St P Main line is other side of Camden RG Stn

HS1

# National Access Planning Maps

## Q4 Weeks 25 - 37 2024/2025


### Weekend Possessions

#### TTYear 2025 - Q4

Week 26  
20/21 September 2025  
Issued 07/02/25  
V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a Working Day

### Events & Bank Holidays






# National Access Planning Maps Q4 Weeks 25 - 37 2024/2025 Weekend Possessions TTYear 2025 - Q4 Week 28 04/05 October 2025 Issued 07/02/25 V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a Working Day


## Events & Bank Holidays



# National Access Planning Maps Q4 Weeks 25 - 37 2024/2025 Weekend Possessions TTYear 2025 - Q4 Week 29 11/12 October 2025 Issued 07/02/25 V4.2

**Terminus stations**  
**Through Stations**  
 Single Line  
 Double Line  
 3 or 4 Line  
 5 or more Line  
 CTRL/HS1  
 Up to 8 HRS (Overnight)  
 Saturday  
 Sunday/Bank Holiday  
 Saturday & Sunday  
 Blockade over 54 HRS and/or affects day time services on a Working Day

## Events & Bank Holidays



P3919824  
10/10 2240 - 13/10 0615  
55 HRS  
PLTR

P3916939  
12/10 0030 - 13/10 0500  
28 HRS  
PLTR

P3993726  
11/10 0230 - 13/10 0435  
50 HRS  
Darlington Commissioning  
S&C Renewal Croft Loop Weekend

P3935338  
11/10 0150 - 13/10 0400  
50 HRS  
York 3rd Line  
Plats 5&8-11  
Sketton S&C

P3943365  
11/10 0010 - 13/10 0500  
52 HRS  
TRU EOL

P3841465  
13/10 0430 - 18/10 0520  
5 DAYS  
W4 Midweek  
TRU

P3923757  
11/10 0030 - 13/10 0440  
54 HRS  
Salford Central Turnback

P3925916  
11/10 0030 - 13/10 0500  
54 HRS  
PLTR

P3931454  
11/10 0150 - 13/10 0445  
50 HRS  
Structures

P3925282  
12/10 0035 - 13/10 0355  
27 HRS  
S&C Tamp

P3908663  
12/10 0001 - 13/10 0500  
29 HRS  
PLTR

P419666  
11/10 0001 - 18/10 0900  
8 DAYS  
MMLC SPC5/78  
MMLC SPC5/44

P4062682  
11/10 2355 - 13/10 0525  
29 HRS  
WD

P4128156  
11/10 0010 - 13/10 0530  
29 HRS  
Hs2

P401067  
12/10 0001 - 13/10 0500  
29 HRS  
PLTR

P4008747  
12/10 2210 - 13/10 0530  
31 HRS  
Hanslope - Hillmorton  
St Albans PLTR

P4143399  
11/10 1300 - 13/10 0500  
40 HRS  
Structures

P3826696  
12/10 0205 - 13/10 0415  
26 HRS  
ECOP Hertford Stage  
Ponsbourne tunnel WD

P4034438  
11/10 0001 - 17/10 2359  
7 DAYS  
Major Works

P3914396  
12/10 2240 - 13/10 0450  
8 HRS  
MTCE

P3939164  
11/10 2225 - 12/10 1425  
18 HRS  
OLE MTCE

P3930714  
11/10 2255 - 12/10 0835  
9 HRS  
MTCE

P4014545  
11/10 2310 - 12/10 1030  
12 HRS  
MTCE

11/10 0930 - 13/10 0540  
40 HRS  
Euston Platforms  
12-16

P397632  
12/10 0050 - 13/10 0325  
26 HRS  
MTCE /  
Retail

12/10 0001 - 13/10 0500  
29 HRS  
Hs2 ZTT

P393927  
11/10 0120 - 13/10 0400  
50 HRS  
MTCE

P3930870  
10/10 2315 - 13/10 0400  
50 HRS  
Civils  
27 HRS  
MTCE, PLTR

P3923495  
11/10 2210 - 12/10 0900  
10 HRS  
MTCE

P3929186  
0025 - 1225 12/10  
12 HRS  
MTCE

P3937619  
11/10 2345 - 12/10 0435  
27 HRS  
Lines A,B,C  
MPSB/PLTR

P3923495  
11/10 2210 - 12/10 0900  
10 HRS  
MTCE

P3923495  
11/10 2210 - 12/10 0900  
10 HRS  
MTCE

P3923495  
11/10 2210 - 12/10 0900  
10 HRS  
MTCE

P3923495  
11/10 2210 - 12/10 0900  
10 HRS  
MTCE

P3923495  
11/10 2210 - 12/10 0900  
10 HRS  
MTCE

P3923495  
11/10 2210 - 12/10 0900  
10 HRS  
MTCE

P3923495  
11/10 2210 - 12/10 0900  
10 HRS  
MTCE

P3923495  
11/10 2210 - 12/10 0900  
10 HRS  
MTCE

P3923495  
11/10 2210 - 12/10 0900  
10 HRS  
MTCE

P3923495  
11/10 2210 - 12/10 0900  
10 HRS  
MTCE


P3923495  
11/10 2210 - 12/10 0900  
10 HRS  
MTCE

P3929186  
0025 - 1225 12/10  
12 HRS  
MTCE

# National Access Planning Maps Q4 Weeks 25 - 37 2024/2025 Weekend Possessions TTYear 2025 - Q4 Week 30 18/19 October 2025 Issued 07/02/25 V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a Working Day

## Events & Bank Holidays



P3967832  
19/10 0200 - 20/10 0330  
25 HRS  
MTCE

P3967832  
19/10 0200 - 20/10 0330  
25 HRS  
MTCE

P3967832  
19/10 0200 - 20/10 0330  
25 HRS  
MTCE

P3967832  
19/10 0200 - 20/10 0330  
25 HRS  
MTCE

# National Access Planning Maps Q4 Weeks 25 - 37 2024/2025

## Weekend Possessions

### TTYear 2025 - Q4


#### Week 31

#### 25/26 October 2025 Issued 07/02/25

### V4.2

**Terminus stations**  
**Through Stations**  
 Single Line  
 Double Line  
 3 or 4 Line  
 5 or more Line  
 CTRL/HS1  
 Up to 8 HRS (Overnight)  
 Saturday  
 Sunday/Bank Holiday  
 Saturday & Sunday  
 Blockade over 54 HRS and/or affects day time services on a Working Day

### Events & Bank Holidays



P3993542  
28/11 0001 - 01/12 0500  
76 HRS  
MTCE  
Signalling commissioning 25/10 0100 - 27/10 0300  
50 HRS  
PLTR

P3915681, P3915680  
25/10 2350 - 26/10 0850  
8 HRS  
MTCE

P3930884  
27/10 0130 - 31/10 0500  
4 Days  
Midweek  
PLTR

P4065107  
26/10 0140 - 27/10 0430  
28 HRS  
Structures  
Bournemouth

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923760  
25/10 0030 - 27/10 0440  
54 HRS  
Salford Central Tumbak

P3957846  
01/10 0100 - 27/10 0300  
50 HRS  
PLTR

P3925929  
26/10 0100 - 27/10 0500  
29 HRS  
S&C Tamp

P3923896  
25/10 0001 - 27/10 0455  
53 HRS  
S&C Northallerton East Works delivery

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

P3923867  
26/10 0035 - 27/10 0435  
29 HRS  
S&C Reballast / PLTR

# National Access Planning Maps

## Q4 Weeks 25 - 37 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q4

#### Week 32


#### 01/02 November 2025

#### Issued 07/02/25

#### V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a Working Day

### Events & Bank Holidays



P3921326, P3921363  
19/10 23:50 - 10/11 05:50  
54 DAYS  
KYL Lines

Kyle of Lochalsh

Thurso

Wick

Aberdeen

Dundee

Perth

Stirling

Longmoor

Westhill

Ballinbrannigan

Inverkeithing

Bohess

Inverkeithing

North Berwick

Barnhill

South Hayton

Sunderland

Redcar one

Cleveland

Freightholm

Carlisle How

Whitby

Battersby

Middlesbrough

Thornaby

Scarborough

Bradford

Leeds

Hull

Doncaster

Sheffield

Nottingham

Derby

Leicester

Peterborough

Cambridge

Norwich

London

Swindon

Oxford

Reading

London

St Pancras

Victoria

London

Waterloo

London

Charing Cross

London

# National Access Planning Maps

## Q4 Weeks 25 - 37 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q4

#### Week 33

#### 08/09 November 2025


### Issued 07/02/25

## V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a Working Day

### Events & Bank Holidays

Sunday 9th November  
Remembrance Sunday





# National Access Planning Maps

## Q4 Weeks 25 - 37 2024/2025

### Weekend Possessions

#### TTYear 2025 - Q4

#### Week 35


#### 22/23 November 2025

#### Issued 07/02/25

#### V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a Working Day

### Events & Bank Holidays



# National Access Planning Maps

## Q4 Weeks 25 - 37 2024/2025


### Weekend Possessions

#### TTYear 2025 - Q4

Week 36  
29/30 November 2025  
Issued 07/02/25  
V4.2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday & Sunday
- Blockade over 54 HRS and/or affects day time services on a Working Day

### Events & Bank Holidays



P3907152  
29/11 2300 - 08/12 0655  
9 DAYS  
Civils/Earthworks  
Stranraer

P3923916  
30/11 0035 - 01/12 0435  
29 HRS  
MTCE / S&C Reballast / PLTR

P3985387  
30/11 0015 - 01/12 0515  
29 HRS  
TRU - W5W56, W6

P3919172  
29/11 2355 - 01/12 0410  
27 HRS  
PLTR

P3936633  
28/12 2245 - 01/12 0610  
54 HRS  
PLTR  
Boardsides

P3937148  
29/11 0001 - 05/12 2359  
7 DAYS  
Major Works  
29/11 0001 - 01/12 0525  
54 HRS  
Track

P3828807  
29/11 0300 - 01/12 0400  
49 HRS  
ECDP  
Royton Stage  
S&C Renewal Latchworth Green lane

P3919898  
29/11 0245 - 01/12 0500  
54 HRS  
DC Lines  
PLTR

P3914413  
30/11 2240 - 01/12 0450  
6 HRS  
MTCE

P3923263  
0045 - 0800 29/11  
&  
P3923274  
30/11 2355 - 01/12 0505  
5 HRS  
MTCE

P3917338, P4053954  
29/11 2300 - 01/12 0500  
27 HRS 2TT PLTR

P3937556  
30/11 0115 - 01/12 0420  
27 HRS  
Retail

P3940585  
30/11 0200 - 01/12 0400  
26 HRS  
Bishopsgate Tunnel  
Platforms 1-4

P3936566  
30/11 0150 - 01/12 0350  
26 HRS  
MTCE

P3940990  
30/11 0145 - 01/12 0430  
26 HRS  
MTCE

P3988427  
30/11 0100 - 01/12 0400  
27 HRS  
MTCE

P3987600  
30/11 0215 - 01/12 0415  
26 HRS  
MTCE

P3930885  
30/11 0001 - 05/12 0445  
5 DAYS  
Midweek  
Track

P3942759, P3942896  
30/11 0100 - 01/12 0400  
26 HRS  
PLTR / MTCE

P3941522  
30/11 0145 - 01/12 0350  
26 HRS  
MTCE

