

National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 38


13/14 December 2025

Issued 16/08/24

V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day


Events & Bank Holidays



National Access Planning Maps 2025/2026 Transition Weeks 38-01 Weekend Possessions ARP 2025/2026 Week 39 20/21 December 2025 **Weekend Only (Saturday 20th - Wednesday 24th am)** Issued 16/08/24 V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays



National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 39

24th pm - 26th December 2025 **Non Disruptive - Christmas Shutdown**

Issued 16/08/24


V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays

25th December
Christmas Day (shutdown)

26th December
Boxing Day (Shutdown)



National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 40

27/28 December 2025


Issued 16/08/24

V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays

1st January
New Years Day



P4034503
27/12 0001 - 02/01 2359
7 DAYS
Sizewell C Project

P4081493
27/12 0001 - 02/01 0400
6 DAYS
Platforms 1-17

P3926941, P4071221, P4071282
24/12 2300 - 05/01 0330
11 DAY Blockade
25/12 - 04/01
29th - 30th DMS / UMS Open
31st Mains Open
1st DMS, UMS Open
2nd - 4th Mains open
S&C & Bridgeworks

P4074596
01/01 0200 - 02/01 0330
27 HRS MIDWEEK
THU-FRI (New Years Day)
MTCE

P4074515
01/01 0300 - 02/01 0445
27 HRS MIDWEEK
THU-FRI (New Years Day)
MTCE

P4078263
28/12 2235 - 29/12 0430
8 HRS
MTCE

P4085025
24/12 2300 - 05/01 0315
11 DAYS
Vic 5

P4083441
27/12 2300 - 29/12 0500
30 HRS
North Park
H&Z

P3908445
18/12 0001 - 03/01 0500
14 DAYS Total
7 DAYS MUs 18-24 Dec
2 DAYS ALB 25-26 Dec
7 DAYS Reliefs 27th Dec - 2nd Jan
Dolphin Jn S&C

P4083297
28/12 0110 - 29/12 0455
27 HRS
NLL - 19

P4081331
27/12 0001 - 02/01 2359
7 DAYS
Track

P3984781
27/12 0400 - 29/12 0530
50 HRS
Fillwick - Bedford Sth Jn SL

P4020535/P4064454
P4067718
24/12 2200 - 05/01 0410
11 DAYS
MK - Hilmorton/Northampton
S&C Hanslope Jn

P4078692, P4078905
24/12 2300 - 29/12 0430
102 HRS
Aylesbury - Great Missenden
H&Z

P4078762, P4078802
24/12 2300 - 29/12 0400
5 DAYS
Lander St - Grand Jn - Castle Bromwich
H&Z S&C Reballast St Andrews

P4078792, P4079901, P4078801
24/12 2300 - 29/12 0400
5 DAYS
Water Orton - Colehill
H&Z Water Orton Viaducts

P4020665
25-28 Dec
25/12 0001 - 27/12 0500 All Lines
27/12 0500 - 29/12 0500 Fast Lines
100 HRS
Stafford No.1 - Doxey
Br4 Newport Rd
SL Only post Shutdown

P4083329
24/12 2240 - 29/12 0430
104 HRS
TRU W7

P4084720
TRU East of Leeds
Church Fenton Blockade
32 DAYS
Cf2 27th - 29th
Cf4 29th Dec - 4th Jan

P3959890
24/12 2200 - 05/01 0500
11 DAY Blockade
York 3rd Line Project
ALB 24/12 2200 - 27/12 1000
Route Via Slows
27/12 1000 - 02/01 0200
ALB 02/01 0200 - 05/01 0400

P4062663
24/12 2200 - 27/12 1000
90 HRS
(Finishes early on 27th
only disruptive to handful of services)
Structures 145 & 146

P4069819
24/12 2200 - 27/12 1000
60 HRS
King Edward Bridge at Newcastle
Bridgework Waybeam renewal KEB

P4083353
31/12 2330 - 02/01 0700
29 HRS
New Years Day
RSA

P4079742
25/12 0130 - 02/01 0400
9 DAYS
RSA Burnhouse S&C

P4078508
31/12 1900 - 07/01 0500
7 DAYS
Caldew - NW&C Boundary
Kingmoor Resignalling Commissioning

P4078035
01/01 0001 - 05/01 0435
100 HRS
Preston Station
Gantry Repairs

P4079079
01/01 0001 - 15/01 0500
14 DAYS
PLTR Various Sites

P4078494, P4078495
31/12 1900 - 15/01 0500
14 DAYS
Shap Summit - Penrith
Ub162a M6 Motoway Bridge
S&C Works
PLTR Various Sites

P3300188
24/12 2330 - 30/12 0525
5 DAYS
Civils

P4022630
0100 - 1300 28/12
12 HRS
Resignalling

P4016088
24/12 2200 - 31/12 0500
6 DAYS
Cardiff West
WD Cardiff West S&C

P4078810
0001 - 1600 28/12
16 HRS
Worcester tunnel Jn - Stoke works Jn

P4022630
0100 - 1300 28/12
12 HRS
Resignalling

National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 41


03/04 January 2026

Issued 16/08/24

V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays



P4078454
31/12 1900 - 15/01 0500
14 DAYS
Shap Summit - Penrith
Utr162a M6 Motorway Bridge
S&C Works
PLTR Various Sites

P4078508
31/12 1900 - 07/01 0500
7 DAYS
Caledon - NW&C Boundary
Kingmoor Resignalling Commissioning

P4078078
01/01 0001 - 15/01 0500
14 DAYS
PLTR Various Sites
Preston - Lancaster
PLTR

P4078035
01/01 0001 - 05/01 0435
100 HRS
Preston Station
Gantry Repairs

P395990
24/12 2200 - 05/01 0500
11 DAY Blockade
York 3rd Line Project
Route via slow lines TBC
post 29th Dec

P4049493
03/01 2200 - 05/01 0530
30 HRS
Driffield Station
LC Renewal
Hummanby - Lowfield
PLTR

P4084732
TRU East of Leeds
Church Fenton Blockade
32 DAYS
C14 29th Dec - 4th Jan
C13 4th Jan - 28th Jan

P4047563
03/01 2340 - 04/01 1140
12 HRS
Thornhill Turners Lane
MTCE

P4020355, P4064454
24/12 2200 - 05/01 0410
11 DAYS
MK - Hillmorton/Northampton
S&C Haresage Jn

P4078889
04/01 0010 - 10/15
10 HRS
Andrews Jn - Grand Jn
S&C Stone Blowing

P3936637
03/01 2340 - 05/01 0345
26 HRS SL
MTCE

P4073478
03/01 2350 - 05/01 0445
Didcot East Rts-Avoiders /
10 HRS ALB
PLTR, MTCE, OLE

P4079741
03/01 2200 - 05/01 0500
27 HRS 2TT
Dolphin S&C

P4073819, P4053219
03/01 0100 - 05/01 0445
50 HRS
Track, Civils,
Drainage, MTCE

P4085073
24/12 2300 - 05/01 0315
7 DAYS
Vic 5

P4082863
02/01 2305 - 02/02 0635
4 WEEKS
PLTR

P4071294
03/01 0055 - 05/01 0330
54 HRS
S&C Re/furb & MTCE

P4079629
04/01 0105 - 05/01 0400
27 HRS
MTCE

P3926941, P4071221, P4071282
24/12 2300 - 05/01 0400
11 DAY Blockade
25/12 - 04/01
29th - 29th AL
29th - 30th DMS / UMS Open
31st Mains Open
1st DMS, UMS Open
2nd - 4th Mains open
S&C & Bridgeworks

P4071228
04/01 0150 - 05/01 0250
27 HRS
MTCE

P4034486
03/01 0001 - 05/01 0525
53 HRS
Sizewell C Project

P4070962
03/01 0245 - 05/01 0500
52 HRS
Track

P4031374
20/01 2300 - 05/01 0530
54 HRS
Fittwick Jn - Bedford St Jn Slows
Wixams Station

P4072610
03/01 0215 - 05/01 0330
52 HRS
Signalling

P4020355, P4064454
24/12 2200 - 05/01 0410
11 DAYS
MK - Hillmorton/Northampton
S&C Haresage Jn

P4078889
04/01 0010 - 10/15
10 HRS
Andrews Jn - Grand Jn
S&C Stone Blowing

P4079741
03/01 2200 - 05/01 0500
27 HRS 2TT
Dolphin S&C

P4073478
03/01 2350 - 05/01 0445
Didcot East Rts-Avoiders /
10 HRS ALB
PLTR, MTCE, OLE

P4078035
01/01 0001 - 05/01 0435
100 HRS
Preston Station
Gantry Repairs

P4078078
01/01 0001 - 15/01 0500
14 DAYS
PLTR Various Sites
Preston - Lancaster
PLTR

P4078508
31/12 1900 - 07/01 0500
7 DAYS
Caledon - NW&C Boundary
Kingmoor Resignalling Commissioning

P4084732
TRU East of Leeds
Church Fenton Blockade
32 DAYS
C14 29th Dec - 4th Jan
C13 4th Jan - 28th Jan

P395990
24/12 2200 - 05/01 0500
11 DAY Blockade
York 3rd Line Project
Route via slow lines TBC
post 29th Dec

P4049493
03/01 2200 - 05/01 0530
30 HRS
Driffield Station
LC Renewal
Hummanby - Lowfield
PLTR

P4082701
04/01 0035 - 05/01 0540
54 HRS
RSA

P4078454
31/12 1900 - 15/01 0500
14 DAYS
Shap Summit - Penrith
Utr162a M6 Motorway Bridge
S&C Works
PLTR Various Sites

P4082863
02/01 2305 - 02/02 0635
4 WEEKS
PLTR

P4071294
03/01 0055 - 05/01 0330
54 HRS
S&C Re/furb & MTCE

P4079629
04/01 0105 - 05/01 0400
27 HRS
MTCE

P4071228
04/01 0150 - 05/01 0250
27 HRS
MTCE

P4034486
03/01 0001 - 05/01 0525
53 HRS
Sizewell C Project

P4070962
03/01 0245 - 05/01 0500
52 HRS
Track

P4020355, P4064454
24/12 2200 - 05/01 0410
11 DAYS
MK - Hillmorton/Northampton
S&C Haresage Jn

P4078889
04/01 0010 - 10/15
10 HRS
Andrews Jn - Grand Jn
S&C Stone Blowing

P4079741
03/01 2200 - 05/01 0500
27 HRS 2TT
Dolphin S&C

P4073478
03/01 2350 - 05/01 0445
Didcot East Rts-Avoiders /
10 HRS ALB
PLTR, MTCE, OLE

P4078035
01/01 0001 - 05/01 0435
100 HRS
Preston Station
Gantry Repairs

P4078078
01/01 0001 - 15/01 0500
14 DAYS
PLTR Various Sites
Preston - Lancaster
PLTR

P4078508
31/12 1900 - 07/01 0500
7 DAYS
Caledon - NW&C Boundary
Kingmoor Resignalling Commissioning

P4084732
TRU East of Leeds
Church Fenton Blockade
32 DAYS
C14 29th Dec - 4th Jan
C13 4th Jan - 28th Jan

P395990
24/12 2200 - 05/01 0500
11 DAY Blockade
York 3rd Line Project
Route via slow lines TBC
post 29th Dec

P4049493
03/01 2200 - 05/01 0530
30 HRS
Driffield Station
LC Renewal
Hummanby - Lowfield
PLTR

P4082701
04/01 0035 - 05/01 0540
54 HRS
RSA

P4078454
31/12 1900 - 15/01 0500
14 DAYS
Shap Summit - Penrith
Utr162a M6 Motorway Bridge
S&C Works
PLTR Various Sites

P4082863
02/01 2305 - 02/02 0635
4 WEEKS
PLTR

P4071294
03/01 0055 - 05/01 0330
54 HRS
S&C Re/furb & MTCE

P4079629
04/01 0105 - 05/01 0400
27 HRS
MTCE

P4071228
04/01 0150 - 05/01 0250
27 HRS
MTCE

P4034486
03/01 0001 - 05/01 0525
53 HRS
Sizewell C Project

P4070962
03/01 0245 - 05/01 0500
52 HRS
Track

P4020355, P4064454
24/12 2200 - 05/01 0410
11 DAYS
MK - Hillmorton/Northampton
S&C Haresage Jn

P4078889
04/01 0010 - 10/15
10 HRS
Andrews Jn - Grand Jn
S&C Stone Blowing

P4079741
03/01 2200 - 05/01 0500
27 HRS 2TT
Dolphin S&C

P4073478
03/01 2350 - 05/01 0445
Didcot East Rts-Avoiders /
10 HRS ALB
PLTR, MTCE, OLE

P4078035
01/01 0001 - 05/01 0435
100 HRS
Preston Station
Gantry Repairs

P4078078
01/01 0001 - 15/01 0500
14 DAYS
PLTR Various Sites
Preston - Lancaster
PLTR

P4078508
31/12 1900 - 07/01 0500
7 DAYS
Caledon - NW&C Boundary
Kingmoor Resignalling Commissioning

P4084732
TRU East of Leeds
Church Fenton Blockade
32 DAYS
C14 29th Dec - 4th Jan
C13 4th Jan - 28th Jan

P395990
24/12 2200 - 05/01 0500
11 DAY Blockade
York 3rd Line Project
Route via slow lines TBC
post 29th Dec

P4049493
03/01 2200 - 05/01 0530
30 HRS
Driffield Station
LC Renewal
Hummanby - Lowfield
PLTR

P4082701
04/01 0035 - 05/01 0540
54 HRS
RSA

P4078454
31/12 1900 - 15/01 0500
14 DAYS
Shap Summit - Penrith
Utr162a M6 Motorway Bridge
S&C Works
PLTR Various Sites

P4082863
02/01 2305 - 02/02 0635
4 WEEKS
PLTR

P4071294
03/01 0055 - 05/01 0330
54 HRS
S&C Re/furb & MTCE

P4079629
04/01 0105 - 05/01 0400
27 HRS
MTCE

P4071228
04/01 0150 - 05/01 0250
27 HRS
MTCE

P4034486
03/01 0001 - 05/01 0525
53 HRS
Sizewell C Project

P4070962
03/01 0245 - 05/01 0500
52 HRS
Track

P4020355, P4064454
24/12 2200 - 05/01 0410
11 DAYS
MK - Hillmorton/Northampton
S&C Haresage Jn

P4078889
04/01 0010 - 10/15
10 HRS
Andrews Jn - Grand Jn
S&C Stone Blowing

P4079741
03/01 2200 - 05/01 0500
27 HRS 2TT
Dolphin S&C

P4073478
03/01 2350 - 05/01 0445
Didcot East Rts-Avoiders /
10 HRS ALB
PLTR, MTCE, OLE

P4078035
01/01 0001 - 05/01 0435
100 HRS
Preston Station
Gantry Repairs

P4078078
01/01 0001 - 15/01 0500
14 DAYS
PLTR Various Sites
Preston - Lancaster
PLTR

P4078508
31/12 1900 - 07/01 0500
7 DAYS
Caledon - NW&C Boundary
Kingmoor Resignalling Commissioning

P4084732
TRU East of Leeds
Church Fenton Blockade
32 DAYS
C14 29th Dec - 4th Jan
C13 4th Jan - 28th Jan

P395990
24/12 2200 - 05/01 0500
11 DAY Blockade
York 3rd Line Project
Route via slow lines TBC
post 29th Dec

P4049493
03/01 2200 - 05/01 0530
30 HRS
Driffield Station
LC Renewal
Hummanby - Lowfield
PLTR

P4082701
04/01 0035 - 05/01 0540
54 HRS
RSA

P4078454
31/12 1900 - 15/01 0500
14 DAYS
Shap Summit - Penrith
Utr162a M6 Motorway Bridge
S&C Works
PLTR Various Sites

P4082863
02/01 2305 - 02/02 0635
4 WEEKS
PLTR

P4071294
03/01 0055 - 05/01 0330
54 HRS
S&C Re/furb & MTCE

P4079629
04/01 0105 - 05/01 0400
27 HRS
MTCE

P4071228
04/01 0150 - 05/01 0250
27 HRS
MTCE

P4034486
03/01 0001 - 05/01 0525
53 HRS
Sizewell C Project

P4070962
03/01 0245 - 05/01 0500
52 HRS
Track

P4020355, P4064454
24/12 2200 - 05/01 0410
11 DAYS
MK - Hillmorton/Northampton
S&C Haresage Jn

P4078889
04/01 0010 - 10/15
10 HRS
Andrews Jn - Grand Jn
S&C Stone Blowing

P4079741
03/01 2200 - 05/01 0500
27 HRS 2TT
Dolphin S&C

P4073478
03/01 2350 - 05/01 0445
Didcot East Rts-Avoiders /
10 HRS ALB
PLTR, MTCE, OLE

P4078035
01/01 0001 - 05/01 0435
100 HRS
Preston Station
Gantry Repairs

P4078078
01/01 0001 - 15/01 0500
14 DAYS
PLTR Various Sites
Preston - Lancaster
PLTR

P4078508
31/12 1900 - 07/01 0500
7 DAYS
Caledon - NW&C Boundary
Kingmoor Resignalling Commissioning

P4084732
TRU East of Leeds
Church Fenton Blockade
32 DAYS
C14 29th Dec - 4th Jan
C13 4th Jan - 28th Jan

P395990
24/12 2200 - 05/01 0500
11 DAY Blockade
York 3rd Line Project
Route via slow lines TBC
post 29th Dec

P4049493
03/01 2200 - 05/01 0530
30 HRS
Driffield Station
LC Renewal
Hummanby - Lowfield
PLTR

P4082701
04/01 0035 - 05/01 0540
54 HRS
RSA

P4078454
31/12 1900 - 15/01 0500
14 DAYS
Shap Summit - Penrith
Utr162a M6 Motorway Bridge
S&C Works
PLTR Various Sites

P4082863
02/01 2305 - 02/02 0635
4 WEEKS
PLTR

P4071294
03/01 0055 - 05/01 0330
54 HRS
S&C Re/furb & MTCE

P4079629
04/01 0105 - 05/01 0400
27 HRS
MTCE

P4071228
04/01 0150 - 05/01 0250
27 HRS
MTCE

P4034486
03/01 0001 - 05/01 0525
53 HRS
Sizewell C Project

P4070962
03/01 0245 - 05/01 0500
52 HRS
Track

P4020355, P4064454
24/12 2200 - 05/01 0410
11 DAYS
MK - Hillmorton/Northampton
S&C Haresage Jn

P4078889
04/01 0010 - 10/15
10 HRS
Andrews Jn - Grand Jn
S&C Stone Blowing

P4079741
03/01 2200 - 05/01 0500
27 HRS 2TT
Dolphin S&C

P4073478
03/01 2350 - 05/01 0445
Didcot East Rts-Avoiders /
10 HRS ALB
PLTR, MTCE, OLE

P4078035
01/01 0001 - 05/01 0435
100 HRS
Preston Station
Gantry Repairs

P4078078
01/01 0001 - 15/01 0500
14 DAYS
PLTR Various Sites
Preston - Lancaster
PLTR

P4078508
31/12 1900 - 07/01 0500
7 DAYS
Caledon - NW&C Boundary
Kingmoor Resignalling Commissioning

P4084732
TRU East of Leeds
Church Fenton Blockade
32 DAYS
C14 29th Dec - 4th Jan
C13 4th Jan - 28th Jan

P395990
24/12 2200 - 05/01 0500
11 DAY Blockade
York 3rd Line Project
Route via slow lines TBC
post 29th Dec

P4049493
03/01 2200 - 05/01 0530
30 HRS
Driffield Station
LC Renewal
Hummanby - Lowfield
PLTR

P4082701
04/01 0035 - 05/01 0540
54 HRS
RSA

P4078454
31/12 1900 - 15/01 0500
14 DAYS
Shap Summit - Penrith
Utr162a M6 Motorway Bridge
S&C Works
PLTR Various Sites

P4082863
02/01 2305 - 02/02 0635
4 WEEKS
PL

National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 42


10/11 January 2026

Issued 16/08/24

V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays



National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 44


24/25 January 2026

Issued 16/08/24

V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays



Swansea
 P4034619, P4034663
 26/01 0030 - 07/02 0330
 12 DAYS
 W44-W45
 Structures - Viaduct Repairs
 Structures, PLTR, MPSB
 P4034765 (Friday only)
 03/01 0100 - 31/01 0510
 Tamping

Plymouth
 P4082863
 02/01 2305 - 02/02 0635
 4 WEEKS
 PLTR

Exeter St Davids
 P4082876
 02/00 - 20/00 25/01
 18 HRS (Part Block)
 MTCE

Bournemouth
 P4073813
 24/01 0001 - 02/02 0400
 8 DAYS
 Earthworks

Bristol Temple Meads
 P4073483
 23/01 2305 - 26/01 0500
 52 HRS
 PL Refund

Swindon
 P4073647, P4063220, P4073555
 24/01 0100 - 28/01 0445
 50 HRS
 Redesign of
 Track, Civils,
 Drainage, MTCE

Oxford
 P4079067
 24/01 2315 - 25/01 1315
 14 HRS
 Wolvercot - Aynho
 High Output

Leicester
 P4020542
 25/01 0045 - 26/01 0530
 Castlethorpe - Hillmorton (Fasts)
 25/01 0140 - 26/01 0410
 Castlethorpe - Northampton (Slows)
 29 HRS
 S&C Haregate Jn Tmp

Nottingham
 P4074605
 24/01 2005 - 26/01 0530
 Drayton Road - Castlethorpe (Fasts)
 25/01 0140 - 26/01 0410
 Milton Keynes North Jn - Northampton (Slows)
 27 HRS
 BTET MK Platform 1 & 3
 PLTR: Milton Keynes Nth Drainage

Derby
 P4084150
 24/01 2115 - 26/01 0500
 Euston Platforms 1-7
 Line A,X
 24/01 0040 - 26/01 0500
 Euston Platforms 8-11
 Lines B,C
 30 HRS
 WQ S&C Renewal 2043A
 Closure calls at various locations

London
 P4074957
 25/01 0050 - 26/01 0250
 27 HRS
 MTCE

London
 P4074782
 25/01 0330 - 26/01
 27 HRS
 MTCE

London
 P4071131
 25/01 0105 - 26/01 0400
 27 HRS
 P4073011
 25/01 0105 - 26/01 0400
 27 HRS
 Plat 5 - 12

London
 P4081536
 24/01 0230 - 26/01 0400
 52 HRS
 Track

London
 P4080226
 24/01 0020 - 26/01 0440
 52 HRS
 Track

London
 P4080775
 24/01 0005 - 26/01 0400
 51 HRS ALB
 PLTR
 27 HRS MTCE

London
 P4080775
 24/01 0005 - 26/01 0400
 51 HRS ALB
 PLTR
 27 HRS MTCE

London
 P4080775
 24/01 0005 - 26/01 0400
 51 HRS ALB
 PLTR
 27 HRS MTCE

London
 P4080775
 24/01 0005 - 26/01 0400
 51 HRS ALB
 PLTR
 27 HRS MTCE

London
 P4080775
 24/01 0005 - 26/01 0400
 51 HRS ALB
 PLTR
 27 HRS MTCE

London
 P4080775
 24/01 0005 - 26/01 0400
 51 HRS ALB
 PLTR
 27 HRS MTCE

National Access Planning Maps

2025/2026 Transition

Weeks 38-01


Weekend Possessions

ARP 2025/2026

Week 45
31 January / 01 February 2026
Issued 16/08/24
V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays



P4083792
31/01 2315 - 02/02 0535
29 HRS
Askam - Boofie
PLTR

P4064307
01/02 0030 - 02/02 0530
29 HRS
Mann Island Jn - Hamilton Sq
PLTR

P4064248
0050 - 1650 01/02
16 HRS
Farrington Jn - Preston Stn
Slows & Goods
S&C T&P

P4083343
31/01 0030 - 01/02 0825
53 HRS
TRU - WS, W5a, W6

P4079193
01/02 0045 - 02/02 0500
29 HRS
Norton Jn - Worcester Tunnel Jn/
Worcester Foregate Street
WD Wylds Land Jn

P4079235
01/02 0025 - 02/02 0500
29 HRS
Lifford East - Bordesley
PLTR

P4079160
31/01 0100 - 02/02 0500
54 HRS
High Wycombe - West Ruslip
PLTR

P407966
31/01 0200 - 02/02 0315
52 HRS
Track

P4074173
31/01 0515 - 02/02 0400
50 HRS
Track, CTM, MTCE
P4073033
0050 - 2300 01/02
22 HRS
Chingford

P4081238
31/01 0120 - 02/02 0400
52 HRS
Parks Bridge Resignalling
MTCE

P4079367
31/01 0210 - 02/02 0400
52 HRS
PLTR
27 HRS
MTCE

P4034803
31/01 0200 - 02/02 0330
50 HRS
Track Renewals

P4034819, P4034863
26/01 0030 - 07/02 0330
12 DAYS
W44-W445
Structures - Viaduct Repairs
Structures, PLTR, MPSB

P3917464
31/01 0001 - 01/02 0500
9 DAYS
S&C, PLTR, Drainage,
Civils & MTCE

P4073563
01/02 0045 - 02/02 0400
28 HRS
MTCE

P4071214
01/02 0105 - 02/02 0400
27 HRS
MTCE

P4073503
31/01 0100 - 02/02 0330
52 HRS
S&C Follow Up
& MTCE
DMS, UMS Open

P4082863
02/01 2305 - 02/02 0635
4 WEEKS
PLTR

P4073564
31/01 0025 - 02/02 0330
52 HRS
PL Refurb

P4078768
01/02 0130 - 02/02 0400
27 HRS
MTCE

P4080195
01/02 0040 - 02/02 0400
29 HRS
Platform MTCE

National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 46

07/08 February 2026


Issued 16/08/24

V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays

Six Nations



P4083793
07/02 2315 - 09/02 0535
29 HRS
Askam - Bootle
PLTR

P4089078
08/02 0200 - 09/02 0510
27 HRS
Carnell Crossing MTCE

P4064260
08/02 0030 - 09/02 0530
29 HRS
Mann Island Jn - Hamilton Sq
PLTR

P4083346
07/02 0030 - 09/02 0825
53 HRS
TRU - WS, WSa, W6

P4047684
09/02 0900 - 13/02 1600
5 DAYS
Light Railway Blockade
Midweek Maintenance

P4079204
08/02 0045 - 09/02 0500
29 HRS
Norton Jn - Worcester Tunnel Jn/
Worcester Foregate Street
WD Wykys Land Jn

P4079200
08/02 0025 - 09/02 0500
29 HRS
Lifford East - Bordesley
PLTR

P4079251
07/02 0100 - 09/02 0500
54 HRS
High Wycombe -
West Ruislip
PLTR

P4071697
07/02 0200 - 09/02 0400
52 HRS
Bridge Demolition

P4082435
07/02 0515 - 09/02 0400
46 HRS
Track

P4072993
08/02 0050 - 08/02 2300
22 HRS

P4080394, P4083407
08/02 0200 - 09/02 0200
24 HRS
Track

P4034969
08/02 0010 - 09/02 0330
27 HRS
Track Renewals

P3917464
31/01 0001 - 09/02 0500
9 DAYS
S&C, PLTR, Drainage,
Civils & MTCE

P3916855
07/02 2310 - 08/02 0200
12 HRS
MTCE

P4079288
08/02 0001 - 09/02 0500
27 HRS 2TT
Dolphin S&C

P4073716
07/02 0105 - 09/02 0330
52 HRS
S&C Follow up
& BW

P4079359
08/02 0100 - 09/02 0400
27 HRS
MTCE

P4079359
08/02 0105 - 09/02 0400
27 HRS
MTCE

P4080608
07/02 0150 - 09/02 0400
51 HRS
S&C Prep
PLTR
Foul of Springhead
C/O Hoo Jn

P4074870
08/02 0150 - 09/02 0400
27 HRS
MTCE

P4073703
08/02 0155 - 09/02 0400
29 HRS
MTCE

P4073700
08/02 0115 - 09/02 0400
28 HRS
Con-Rail & MTCE

P4079300
08/02 0105 - 09/02 0400
27 HRS
MTCE

P4074589
08/02 0005 - 09/02 0545
27 HRS
ALF Realg & MTCE

P4079690
08/02 0145 - 09/02 0400
27 HRS
MTCE

P4073807
08/02 0145 - 09/02 0400
28 HRS
MTCE

HS1

National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 47


14/15 February 2026

Issued 16/08/24

V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays



National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 48


21/22 February 2026

Issued 16/08/24

V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays



P408254
21/02 0045 - 24/02 0515
72 HRS
Civils
(Fri to Tues Morn)
c/o Wemyss Bay Jn

P4079603
21/02 0045 - 24/02 0500
76 HRS
Civils/RSA (c/o Hilton Jn)

P4000478
21/02 0300 - 23/02 0445
50 HRS
PLTR Low Fall
P4000419
21/02 0300 - 23/02 0445
50 HRS
S&C Renewal Northalerton UF (B)
S&C Renewal Boroughbridge Jn

P4084172
21/02 0010 - 23/02 0520
TRU East of Leeds
54 HRS
Castleford Diversions

P4048586
21/02 0015 - 23/02 0450
54 HRS
Honeywell Lane
PLTR

P4075270
14/02 0115 - 23/02 0500
9 DAYS
PLTR

P4079443
21/02 2315 - 23/02 0500
29 HRS
Abbey Jn - Whittaker Jn
PLTR

P4084770, P4084771
27/02 0020 - 02/03 0445
77 HRS
Bham New Street - Scho Nth Jn
PLTR: Monument Lane

P4083333
21/02 0050 - 23/02 0600
53 HRS
Ledburn - Drayton Road
PLTR: Linsdale Tunnel

P4020494
21/02 0000 - 23/02 1200
16 HRS FL
0040 - 1100 Down Slow
0340 - 0900 Up Slow
21/02 0245 - 23/02 0500
Camden - Watford
51 HRS DC Lines
PLTR & MTCE

P4074098
21/02 0105 - 23/02 0400
52 HRS
Track

P4051688
14/02 0020 - 23/02 0510
9 DAYS
Track Renewals & Structures

P4079445
21/02 0050 - 23/02 0500
51 HRS
Oxley - Abbey Forgeate
Drainage

P4051404
8 HRS
MTCE

P4034384
8 HRS
MTCE

P4053354
14/02 0030 - 23/02 0500
9 DAYS
S&C

P3930071
22/02 0015 - 23/02 0500
27 HRS
TTC
MTCE

P4074002
20/02 0150 - 24/02 0200
4 DAY Blockade
Wheel Timbers
52 HRS
MTCE

P4073814
14/02 0120 - 23/02 0430
9 DAYS
Earthworks

P4074132
20/02 2305 - 02/03 0530
9 DAYS
Signalling

P4084221
22/02 0100 - 23/02 0400
27 HRS
Middle Lines
MTCE

P4082906
21/06 2320 - 22/02 1800
18 HRS
MTCE

P4074109
21/02 0001 - 23/02 0400
52 HRS
Tunnel Works

P4073818
14/02 0115 - 23/02 0100
9 DAY Blockade
Tunnel Works, ReRail & Drainage
52 HRS
Drainage

P4082906
21/06 2320 - 22/02 1800
18 HRS
MTCE

P4074064
21/02 0155 - 23/02 0300
52 HRS
PLTR, Earthworks, LC

P4079947
22/02 0105 - 23/02 0400
27 HRS
MTCE

P4082906
21/06 2320 - 22/02 1800
18 HRS
MTCE

P4074109
21/02 0001 - 23/02 0400
52 HRS
Tunnel Works

P4074064
21/02 0155 - 23/02 0300
52 HRS
PLTR, Earthworks, LC

P4079947
22/02 0105 - 23/02 0400
27 HRS
MTCE

P4071252
22/02 0215 - 23/02 0415
27 HRS
MTCE

P4080557
14/02 0120 - 23/02 0400
9 DAY Blockade
S&C

National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 49


28 February/01 March 2026

Issued 16/08/24

V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays



National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 50


07/08 March 2026

Issued 16/08/24

V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays



National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 51

14/15 March 2026


Issued 16/08/24

V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays

Sunday 15th March
Carabao Cup



P403816
14/03 2315 - 16/03 0535
29 HRS
Askam - Boole
PLTR

P4047568
14/03 1000 - 15/03 1730
31 HRS
Rylstone Branch
MTCE

P4075463
15/03 0010 - 16/03 0535
29 HRS
PLTR Drainage Garswood

P4047585
14/03 0025 - 16/03 0455
52 HRS
Aldercliffe
PLTR

P4078937
14/03 0015 - 16/03 0450
54 HRS
Chinley - Dore
PLTR

P4051398
14/03 2320 - 16/03 0420
27 HRS
Track Renewals & Structures
Llandudno

P4080720
14/03 0600 - 16/02 0525
52 HRS
Track

P3936642
14/03 2305 - 15/03 0805
9 HRS ALB
MTCE
Luton - Bedford

P4084010
0035 - 2200 15/03
21 HRS
NLL - 17

P4082285
14/03 0200 - 16/03 0400
52 HRS
Track

P4083298
15/03 0115 - 16/03 0300
27 HRS
LTS - 8

P4051459
15/03 2300 - 21/03 0545
6 DAY
Blockade
Mon - Fri
Track Renewals & Structures

P4034900, P4034901
8 HRS
MTCE
Marske

P4079153, P4079156, P4079229
14/03 2100 - 16/03 0500
29 HRS 21T
MTCE

P4074232
15/03 0045 - 16/03 0400
28 HRS
MTCE

P4073012
15/03 0105 - 16/03 0400
27 HRS
Platforms 5-12,
P4074161
0140 - 1740 15/03
16 HRS
All platforms

P4071237
15/03 0120 - 16/03 0400
27 HRS
MTCE
Ind TL

P4084336
15/03 0120 - 16/03 0420
27 HRS
MTCE

P4078085
15/03 0100 - 16/03 0250
27 HRS
MTCE

P4079614
15/03 0115 - 16/03 0400
27 HRS
FH P&G

P4076077
15/03 0140 - 16/03 0410
27 HRS
MTCE

P4074206
14/03 0130 - 16/03 0400
52 HRS
28 HRS
PLTR, E&P, MTCE

P4078723
29/03 0235 - 30/03 0400
27 HRS
MTCE

P4078436
15/03 0105 - 16/03 0445
27 HRS
ALF Reelig & MTCE

P4083048
14/03 0130 - 16/03 0130
48 HRS
Structures

P4071184
15/03 0215 - 16/03 0400
27 HRS
MTCE

HS1

National Access Planning Maps

2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026

Week 52


21/22 March 2026

Issued 16/08/24

V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays



National Access Planning Maps 2025/2026 Transition

Weeks 38-01

Weekend Possessions

ARP 2025/2026


Week 53

28/29 March 2026 **Not including 3rd April (Good Friday)**

Issued 16/08/24 V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays



P4082568
29/03 0050 - 30/03 0455
29 HRS
c/o Newbridge Jn
RSA

P4084046
29/03 0001 - 30/03 0540
29 HRS
Burley Park
PLTR

P4047564
28/03 2340 - 29/03 1140
12 HRS
Thornhill Turners Lane
MTCE

P4083762
28/03 0100 - 30/03 0430
52 HRS
PLTR Brewery Jn

2120-0600
Mon-Fri
9 HRS
High Output

P4084041
28/03 0025 - 30/03 0455
52 HRS
Athercliffe
PLTR

P3658625
27/03 2300 - 30/03 0500
52 HRS ALB
Sibley Jn - East Midlands Parkway SL,
28/03 0015 - 30/03 0400
Mountsorrel - East Midlands Parkway FL
MML3

P4031377
27/03 2300 - 30/03 0530
54 HRS
Fittwick Jn - Bedford St Jn Slow
Wixams Station

P4081555
28/03 0100 - 30/03 0500
64 HRS
Marylebone - Wembley Stadium / Harrow of the Hill
Met Lines
PLTR: Dudding Hill

P4081517
28/03 0215 - 30/03 0330
52 HRS
Track

P4080881
28/03 0215 - 29/03 2300
52 HRS
MTCE
Southminster
Shoeburyness

P4081572
28/03 0200 - 30/03 0400
52 HRS
Track

P4051408
28/03 0130 - 30/03 0350
50 HRS
Structures
OLE MTCE

P4080737
28/03 2300 - 30/03 0500
29 HRS 2TT
MTCE

P4083339
29/03 0210 - 30/03 0045
27 HRS
NLL - 19

P4084382
28/03 0145 - 30/03 0400
52 HRS
PLTR, Drainage
& PL Refurb

P4080853
28/03 0245 - 30/03 0515
52 HRS
MTCE

P4080766
28/03 2345 - 30/03 0400
27 HRS
Fasta
MTCE

P4080715
29/03 0240 - 30/03 0250
27 HRS
S&C Follow up & MTCE

P4080903
28/03 0125 - 30/03 0500
52 HRS
Ramsgate MTCE

P4054809
23/03 0100 - 30/03 0525
7 DAYS
Civils & MTCE

P4054815
0010 - 1210 28/03
12 HRS
MTCE

P4084438
28/03 0155 - 04/04 0430
7 DAYS
Wheel Timbers
52 HRS
Signalling & MTCE


P4079855
29/03 0035 - 30/03 0400
27 HRS
MTCE

National Access Planning Maps 2025/2026 Transition Weeks 38-01 Weekend Possessions ARP 2025/2026 Week 01 Easter 4/5 April 2026 Easter (Including Good Friday & Easter Monday) Issued 16/08/24 V1 Draft Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

Events & Bank Holidays

3rd April - 6th April
Good Friday & Easter Monday



HS1

P2026/4085433
05/04 0120 - 07/04 0400
54 HRS
MTCE/PLTR
27 HRS
ALF Resig

P4085431
03/04 0120 - 07/04 0400
100 HRS
PB Resig & MTCE
27 HRS
MTCE

P4080665
05/04 0200 - 06/04 0400
27 HRS
MTCE

P4079392
03/04 0200 - 07/04 0330
100 HRS (Fri - Tue)
MTCE/PLTR

P4084967
03/04 0155 - 13/04 0300
10 DAYS
River Avon
Bridge Works/Track Works
Bournemouth

P4084967
27 HRS
MTCE

P4084348
05/04 0025 - 06/04 0500
27 HRS
Drainage

P4084967
03/04 0155 - 13/04 0300
10 DAYS
River Avon
Bridge Works/Track Works
Bournemouth

P4084967
27 HRS
MTCE

P4084348
05/04 0025 - 06/04 0500
27 HRS
Drainage

P4084967
03/04 0155 - 13/04 0300
10 DAYS
River Avon
Bridge Works/Track Works
Bournemouth

P4084967
27 HRS
MTCE

P4084348
05/04 0025 - 06/04 0500
27 HRS
Drainage

P4084967
03/04 0155 - 13/04 0300
10 DAYS
River Avon
Bridge Works/Track Works
Bournemouth

P4084967
27 HRS
MTCE

P4084348
05/04 0025 - 06/04 0500
27 HRS
Drainage

P4084967
03/04 0155 - 13/04 0300
10 DAYS
River Avon
Bridge Works/Track Works
Bournemouth

P4084967
27 HRS
MTCE