

Week 37

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2940044	SO110 SO400 SO460	Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	BLOCKED To A/C Electric Trains	15/12/20 0055 Tue	15/12/20 0510 Tue (4 hrs)		W2020/6797756 OHL Work 0m0ch and 0m0ch
P2020/2955463	SO110 SO400 SO460	Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	BLOCKED To A/C Electric Trains	16/12/20 0055 Wed	16/12/20 0510 Wed (4 hrs)		W2020/7295972 OHL Work 0m0ch and 0m0ch
P2020/2940121	SO110 SO400 SO460	Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	BLOCKED To A/C Electric Trains	17/12/20 0055 Thu	17/12/20 0510 Thu (4 hrs)		W2020/6797817 OHL Work 0m0ch and 0m0ch
P2020/2939962	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	14/12/20 0025 Mon	14/12/20 0440 Mon (5 hrs)		W2020/7258524 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	14/12/20 0025 Mon	14/12/20 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	14/12/20 0025 Mon	14/12/20 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	14/12/20 0025 Mon	14/12/20 0440 Mon (4 hrs)		

SUPERSEDED BY CPPP

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2761699	LN101 LN3214 SO400	Copenhagen Jn	Camden Road Central Jn	North London Incline	Possession	13/12/20 0200 Sun	13/12/20 0845 Sun	TRAINS TO START/TERMINATE AT FINSBURY PARK LNER REQUIRE A MINIMUM OF 2 LONG PLATFORMS FOR STABLING	W2020/6329481 Survey Work 0m15ch and 0m62ch W2020/7252389 Rail Testing and Lubrication 0m0ch and 2m14ch W2020/6764088 Litter / Graffiti Clearance 0m0ch and 0m22ch W2020/7104892 S&T Work 0m0ch and 2m0ch W2020/7046225 Off Track Work 0m0ch and 0m47ch W2020/6766815 Major Projects 0m0ch and 2m16ch W2020/7237972 Litter / Graffiti Clearance 0m0ch and 1m35ch W2020/6753686 Welding and Grinding 0m0ch and 0m62ch W2020/7084017 S&C Maintenance 1m40ch and 2m10ch W2020/7084268 Patrolling 0m0ch and 1m40ch W2020/7237133 OLE Maintenance 0m46ch and 2m16ch W2020/7159168 Technical Inspection 0m0ch and 2m0ch
		Kings Cross	Finsbury Park	All Lines	Possession	13/12/20 0200 Sun	13/12/20 0845 Sun	OPEN ACCESS REQUIRE 1 PLATFORM FOR STABLING	
		Kings Cross Station	Kings Cross Station	Platforms 1 to 11 inc Platform 0	Possession	13/12/20 0200 Sun	13/12/20 0845 Sun	PLATFORMS 2, 3, 4, AND 5 TO BE KEPT CLEAR OF STOCK	
		Route Boundary LNE Route - HS1 / CTRL	York Way North Jn	ECML Connect Line	Possession	13/12/20 0200 Sun	13/12/20 0845 Sun		
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	BLOCKED To Electric Trains	13/12/20 0200 Sun	13/12/20 0845 Sun		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2687765	EA1370 EA1380 EA1390 SO420	Barking	Barking	Platforms 7-8	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER	W2020/6756318 Major Projects 7m65ch and 10m26ch W2020/7154511 Structures Examination 7m42ch and 8m11ch W2020/7027893 Remove Rail Defects 13m12ch and 19m70ch W2020/7101421 S&T Points 9m16ch and 9m54ch
		Barking Station Jn	Grays	Down T&H/Down Tilbury	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun	NO ACCESS TO/FROM EAST HAM CS FOR ARL	
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun	NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM DOCK AND PURFLEET SIDINGS	
		Barking Tilbury Line Jn East	Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun	FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN	
			Upney Jn	Down and Up Connecting Line	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun	LTS CYCLIC TYPE 5	
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun		
		Freightliner Depot East End GF	Dagenham Dock	FMC Connecting Line Down Ripple Lane Chord Up Ripple Lane Chord	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun		
		Grays	Barking Station Jn	Up Tilbury/Up T&H	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun		
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun		
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Possession	13/12/20 0035 Sun	13/12/20 1425 Sun		
		Barking	Upney Jn	Down and Up Main	Possession	13/12/20 0100 Sun	13/12/20 0600 Sun		
		Upminster	Grays	Up & Down Ockendon/Third Line	Possession	13/12/20 0100 Sun	13/12/20 0600 Sun		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2948826	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	13/12/20 0055 Sun	13/12/20 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7281034 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/12/20 0055 Sun	13/12/20 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/12/20 0055 Sun	13/12/20 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	13/12/20 0055 Sun	13/12/20 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2948830	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	14/12/20 0020 Mon	14/12/20 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7281099 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/12/20 0020 Mon	14/12/20 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/12/20 0020 Mon	14/12/20 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	14/12/20 0020 Mon	14/12/20 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY COPY

Week 38

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2816412	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	20/12/20 0015 Sun	20/12/20 0730 Sun	THAMESLINK SERVICES TO TRAVEL BI-DIRECTIONALLY OVER THE DOWN FAST BETWEEN DOCK JN SOUTH AND ST.PANCRAS PLATFORM 1. EMR PCS TO STABLE IN PLATFORMS 2, 3 AND 4	W2020/6949566 Track Maintenance 0m0ch and 0m0ch
			St. Pancras International	Platform 4	Line Blockage	20/12/20 0015 Sun	20/12/20 0730 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	20/12/20 0015 Sun	20/12/20 0730 Sun (5 hrs)		
P2020/2816092	LN3201 LN3213 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	20/12/20 0015 Sun	20/12/20 0730 Sun	PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040	
			York Way North Jn	East Coast Mainline Connection	Possession	20/12/20 0015 Sun	20/12/20 0730 Sun		
			York Way South Jn	CTRL Relief Down CTRL	Possession	20/12/20 0015 Sun	20/12/20 0730 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	20/12/20 0015 Sun	20/12/20 0730 Sun	<p>OHL ISOLATION TO BE GIVEN UP BY 0700 TO ALLOW TRAINS TO PAN UP.</p> <p>POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.</p> <p>NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).</p> <p>ST. PANCRAS PLATFORMS 8 &amp; 9 TO REMAIN CLEAR</p> <p>PLATFORMS 3&amp;4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>POINTS 2002 HALF SET RENEWAL</p>	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2932402	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	21/12/20 0025 Mon	21/12/20 0440 Mon (5 hrs)		W2020/7238934 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	21/12/20 0025 Mon	21/12/20 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	21/12/20 0025 Mon	21/12/20 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	21/12/20 0025 Mon	21/12/20 0440 Mon (4 hrs)		
P2020/2932401	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	24/12/20 2300 Thu	26/12/20 0500 Sat (5 hrs)		W2020/7238932 S&T Work 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2718162	SO130 SO220 SO400 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun	NO ACCESS TO ASHFORD DOWN SIDINGS.	W2020/7097617 Track Maintenance 55m35ch and 56m38ch W2020/7114420 S&C Tamping 55m35ch and 56m38ch W2020/7115705 S&C Heavy Refurb 54m55ch and 56m50ch W2020/7132211 S&C Tamping 55m35ch and 56m38ch W2020/7053474 Litter / Graffiti Clearance 55m73ch and 56m23ch W2020/6692553 S&C Heavy Refurb 56m0ch and 56m60ch W2020/6846816 Other E&P Work 56m60ch and 57m75ch
			Canterbury West	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Ashford (East)	Ashford (East)	Down Slow (part)  Down Hastings Up Hastings	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Ashford (West)	Ashford	Maidstone Relief Maidstone Loop Down Slow (part)	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
			Ashford (East)	Up Slow/Platform 2 Up Passenger Loop/Platform 1	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Charing	Ashford	Down Maidstone Up Maidstone	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Chart Leacon Depot	Chart Leacon Depot	Depot Reception Road	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Headcorn	Ashford Willesborough	Down Main/Down Fast/Down Main Up Main/Up Fast/Up Main	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Ashford	Ashford	Tamper Sidings	Sidings Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Ashford (East)	Ashford (East)	East Berthing Sidings Up Berthing Sidings Crane Depot/Tamper Depot	Sidings Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Chart Leacon Depot	Chart Leacon Depot	Headshunt	Sidings Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

SUPERSEDED BY CPPP



Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2684404	SO110 SO140 SO460	Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	20/12/20 0140 Sun	21/12/20 0410 Mon	TRAINS TERMINATE AND START BACK AT BOROUGH GREEN. TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN.	W2020/6753452 Structures Examination 22m45ch and 22m57ch W2020/7173377 Other E&P Work
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	20/12/20 0140 Sun	21/12/20 0410 Mon	SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAYS SEND.  REPLACEMENT BUSES TO RUN BROMLEY SOUTH TO STROOD AND BOROUGH GREEN.	22m20ch and 22m60ch W2020/7059313 S&C Stoneblowing 13m20ch and 13m65ch W2020/7130874 Structures Work 26m55ch and 27m0ch W2020/7127618
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	20/12/20 0140 Sun	21/12/20 0410 Mon		Drainage Inspection 26m60ch and 27m25ch W2020/7093769
		Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	Possession	20/12/20 0140 Sun	21/12/20 0410 Mon		Vegetation Clearance 18m40ch and 24m17ch W2020/7131703
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	20/12/20 0140 Sun	21/12/20 0410 Mon		Station Work 14m55ch and 14m75ch W2020/6662297
		Otford Jn	Otford Jn	Up Goods Loop	Possession	20/12/20 0140 Sun	21/12/20 0410 Mon		S&C Tamping 16m75ch and 17m65ch W2020/6818281
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	20/12/20 0140 Sun	21/12/20 0410 Mon		Structures Work 23m10ch and 23m45ch W2020/6821047
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	20/12/20 0140 Sun	21/12/20 0410 Mon		Other E&P Work 20m25ch and 22m60ch W2020/6947349 Renew Pads / Nylons 21m52ch and 23m10ch W2020/7173161 Other E&P Work 23m10ch and 23m40ch W2020/6755122 Structures Examination 23m77ch and 24m17ch W2020/7053276 Litter / Graffiti Clearance 14m50ch and 14m75ch W2020/6897861 Structures Work 14m50ch and 15m15ch W2020/7053234 Litter / Graffiti Clearance 25m44ch and 25m64ch W2020/6662295 S&C Heavy Refurb 16m75ch and 17m65ch

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2684404 Continued									W2020/6914109 Station Work 17m21ch and 17m41ch W2020/6821046 Track Maintenance 13m0ch and 18m30ch W2020/7173122 Other E&P Work 17m15ch and 17m60ch W2020/7128386 Structures Examination 26m60ch and 27m0ch W2020/7104313 Structures Work 20m27ch and 20m73ch W2020/7053142 Litter / Graffiti Clearance 17m21ch and 17m41ch W2020/6818373 Structures Work 24m75ch and 27m25ch W2020/7173368 Other E&P Work 25m30ch and 26m71ch W2020/7083138 Other E&P Work 26m50ch and 27m16ch W2020/7173231 Other E&P Work 20m15ch and 20m50ch W2020/7133565 Earthwork 17m65ch and 18m70ch W2020/6833666 Structures Examination 12m70ch and 32m70ch W2020/7168339 Structures Examination 12m9ch and 12m22ch

SUPERSEDED BY CPPP

Week 39

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2932401	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	24/12/20 2300 Thu	26/12/20 0500 Sat (5 hrs)		W2020/7238932 S&T Work 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2718162	SO130 SO220 SO400 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun	NO ACCESS TO ASHFORD DOWN SIDINGS.	W2020/7097617 Track Maintenance 55m35ch and 56m38ch W2020/7114420 S&C Tamping 55m35ch and 56m38ch W2020/7115705 S&C Heavy Refurb 54m55ch and 56m50ch W2020/7132211 S&C Tamping 55m35ch and 56m38ch W2020/7053474 Litter / Graffiti Clearance 55m73ch and 56m23ch W2020/6692553 S&C Heavy Refurb 56m0ch and 56m60ch W2020/6846816 Other E&P Work 56m60ch and 57m75ch
			Canterbury West	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Ashford (East)	Ashford (East)	Down Slow (part)  Down Hastings Up Hastings	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Ashford (West)	Ashford	Maidstone Relief Maidstone Loop Down Slow (part)	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
			Ashford (East)	Up Slow/Platform 2 Up Passenger Loop/Platform 1	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Charing	Ashford	Down Maidstone Up Maidstone	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Chart Leacon Depot	Chart Leacon Depot	Depot Reception Road	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Headcorn	Ashford Willesborough	Down Main/Down Fast/Down Main Up Main/Up Fast/Up Main	Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Ashford	Ashford	Tamper Sidings	Sidings Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Ashford (East)	Ashford (East)	East Berthing Sidings Up Berthing Sidings Crane Depot/Tamper Depot	Sidings Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		
		Chart Leacon Depot	Chart Leacon Depot	Headshunt	Sidings Possession	24/12/20 2300 Thu	27/12/20 0625 Sun		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2020/2877329	EA1390 SO420	Barking Tilbury Line Jn East	Purfleet L/End	Down and Up Tilbury	Possession	30/12/20 0320 Wed	03/01/21 0035 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND IPMINSTER 30TH AND 31ST DECEMBER, C2C SERVICES VIA OCKENDON TO BE 1TPH IN EACH DIRECTION 1000 TO 1800 AND FROM 1900 TO CLOSE OF SERVICE CROSSING AT OCKENDON FREIGHT SERVICES TO BE DIVERTED VIA OCKENDON NO ACCESS AVAILABLE TO EXCHANGE SIDINGS 1-3, RIPPLE LANE AND DAGENHAM DOCK FOR SERVICES EX PURFLEET, SINGLE LINE WORKING IN OPERATION OVER THE UP TILBURY BETWEEN PURFLEET PLATFORM 1 AND GRAYS PLATFORM 1. TOTAL [25] REQUIRED ON APPROACH TO GRAYS THAMES BOARD MILLS, JURGENS AND DEEP WHARF CROSSINGS TO BE LOWERED BEFORE SINGLE LINE WORKING IMPLEMENTED	W2020/7166806 Major Projects 7m42ch and 14m0ch W2020/6875614 Major Projects 7m42ch and 14m0ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	30/12/20 0320 Wed	04/01/21 0001 Mon	OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN THE POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
			Renwick Road Jn	Exchange Sidings	Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Barking Tilbury Line Jn East	Upney Jn	Down and Up Connecting Line	Possession	03/01/21 0035 Sun	03/01/21 0735 Sun		
		Barking Tilbury Line Jn West	Purfleet L/End	Down and Up Tilbury	Possession	03/01/21 0035 Sun	03/01/21 0735 Sun		
		Barking Tilbury Line Jn East	Purfleet L/End	Down and Up Tilbury	Possession	03/01/21 0735 Sun	04/01/21 0001 Mon		

Week 40

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2937724	SO110 SO400 SO460	Fawkham Jn	Hook Green	Up Waterloo Connection	Protected Path	07/01/21 0055 Thu	07/01/21 0510 Thu (4 hrs)		W2020/7252618 Track Maintenance 0m0ch and 0m0ch
P2020/2937784	SO110 SO400 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection	Protected Path	08/01/21 0055 Fri	08/01/21 0510 Fri (4 hrs)		W2020/7252735 S&T Maintenance 0m0ch and 0m0ch
P2020/2898766	EA1320 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	05/01/21 0025 Tue	05/01/21 0440 Tue (5 hrs)		W2020/7156774 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	05/01/21 0025 Tue	05/01/21 0440 Tue (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	05/01/21 0025 Tue	05/01/21 0440 Tue (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	05/01/21 0025 Tue	05/01/21 0440 Tue (4 hrs)		
P2020/2891255	LN3201 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	BLOCKED To A/C Electric Trains	07/01/21 0025 Thu	07/01/21 0440 Thu		W2020/7139634 OHL Work 0m0ch and 0m0ch
P2020/2958680	SO110 SO400 SO460	Fawkham Jn	Fawkham Jn	Up Waterloo Connection	BLOCKED To A/C Electric Trains	06/01/21 0005 Wed	06/01/21 0510 Wed		W2020/7304181 OHL Work 0m0ch and 0m0ch
P2020/2945822	SO130 SO400	CTRL / Eurotunnel Boundary	CTRL / Eurotunnel Boundary	Up Slow Up Fast	Possession	02/01/21 2345 Sat	03/01/21 0515 Sun	TRAINS RUNNING BETWEEN DOLLANDS MOOR YARD JN AND THE CHANNEL TUNNEL TO USE THE DOWN MAIN AND DOWN FAST.	W2020/7273892 OHL Work 8km148m and 9km220m
		CTRL / Eurotunnel Boundary	Saltwood Jn	Up Slow/Up Main	BLOCKED To A/C Electric Trains	02/01/21 2345 Sat	03/01/21 0515 Sun	TRAINS RUNNING BETWEEN THE HIGH SPEED LINE AND THE CHANNEL TUNNEL TO USE THE DOWN CTRL AND DOWN FAST.	
		Cheriton Up CTRL Jn	Cheriton Up CTRL Jn	Up CTRL	BLOCKED To A/C Electric Trains	02/01/21 2345 Sat	03/01/21 0515 Sun	OHL SECTION 601A NOT AVAILABLE TO A/C ELECTRIC TRAINS.	
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2877329	EA1390 SO420	Barking Tilbury Line Jn East	Purfleet L/End	Down and Up Tilbury	Possession	30/12/20 0320 Wed	03/01/21 0035 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER 30TH AND 31ST DECEMBER, C2C SERVICES VIA OCKENDON TO BE 2 TPH IN EACH DIRECTION 1000 TO 1600 AND FROM 1900 TO CLOSE OF SERVICE, CROSSING AT OCKENDON FREIGHT SERVICES TO BE DIVERTED VIA OCKENDON NO ACCESS AVAILABLE TO EXCHANGE SIDINGS 1-3, RIPPLE LANE AND DAGENHAM DOCK FOR SERVICES EX PURFLEET, SINGLE LINE WORKING IN OPERATION OVER THE UP TILBURY BETWEEN PURFLEET PLATFORM 1 AND GRAYS PLATFORM 1. TOTAL [25] REQUIRED ON APPROACH TO GRAYS THAMES BOARD MILLS, JURGENS AND DEEP WHARF CROSSINGS TO BE LOWERED BEFORE SINGLE LINE WORKING IMPLEMENTED  OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN THE POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4	W2020/7166806 Major Projects 7m42ch and 14m0ch W2020/6875614 Major Projects 7m42ch and 14m0ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
			Renwick Road Jn	Exchange Sidings	Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	30/12/20 0320 Wed	04/01/21 0001 Mon		
		Barking Tilbury Line Jn East	Upney Jn	Down and Up Connecting Line	Possession	03/01/21 0035 Sun	03/01/21 0735 Sun		
Barking Tilbury Line Jn West	Purfleet L/End	Down and Up Tilbury	Possession	03/01/21 0035 Sun	03/01/21 0735 Sun				
Barking Tilbury Line Jn East	Purfleet L/End	Down and Up Tilbury	Possession	03/01/21 0735 Sun	04/01/21 0001 Mon				
P2020/2970948	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	08/01/21 0035 Fri	08/01/21 0515 Fri		W2020/7337049 Third Rail Work 22m52ch and 23m23ch

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2956001	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	03/01/21 0055 Sun	03/01/21 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7297039 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	03/01/21 0055 Sun	03/01/21 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	03/01/21 0055 Sun	03/01/21 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	03/01/21 0055 Sun	03/01/21 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2956002	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	04/01/21 0020 Mon	04/01/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7297232 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	04/01/21 0020 Mon	04/01/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	04/01/21 0020 Mon	04/01/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	04/01/21 0020 Mon	04/01/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR



SUPERSEDED BY CPPP

Week 41

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2616406	LN3201	Brent Curve Jn	Dudding Hill Jn	Down and Up Brent Curve	Possession	09/01/21 2340 Sat	10/01/21 0855 Sun	2340 SAT TO 0245 SUN AND 0555 SUN TO 0855 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	W2020/7171468 Survey Work 6m40ch and 8m30ch
	LN3213	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	09/01/21 2340 Sat	10/01/21 0855 Sun	THAMESLINK SERVICES TO RUN TO/FROM ST.PANCRAS INTERNATIONAL LOW LEVEL.	W2020/6659837 S&T Work 0m29ch and 0m45ch
	LN3219	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	09/01/21 2340 Sat	10/01/21 0855 Sun	0245 SUN TO 0555 SUN NO BOOKED TRAFFIC.	W2020/7106606 OHL Work 14m60ch and 15m45ch
	LN3222	Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	09/01/21 2340 Sat	10/01/21 0855 Sun	PAN TO GRAPHS TO BE LOWERED AND LOCKED IN CRICKLEWOOD DEPOT.	W2020/6791162 Rail Testing and Lubrication 0m31ch and 23m79ch
	SO400	Hendon (London)	Silkstream Jn	Hendon Chord	Possession	09/01/21 2340 Sat	10/01/21 0855 Sun		W2020/6810921 Point Heater Maintenance 0m29ch and 12m64ch
		St. Pancras International	Harpenden Jn	Down Fast Up Fast	Possession	09/01/21 2340 Sat	10/01/21 0855 Sun		W2020/6791178 S&T Work 18m75ch and 23m76ch
			St. Pancras International	Platform 2	Possession	09/01/21 2340 Sat	10/01/21 0855 Sun		W2020/6791232 Permanent Way Inspection 0m45ch and 7m15ch
		West Hampstead South Jn	Silkstream Jn	Down and Up Hendon	Possession	09/01/21 2340 Sat	10/01/21 0855 Sun		W2020/6861684 Major Projects 5m5ch and 6m30ch
			West Hampstead North Jn	Run Round Road	Possession	09/01/21 2340 Sat	10/01/21 0855 Sun		W2020/7188415 Major Projects 12m28ch and 23m79ch
		Cricklewood Curve Jn	Brent Curve Jn	Down Reception Siding	Sidings Possession	09/01/21 2340 Sat	10/01/21 0855 Sun		W2020/6950352 Structures Work 0m50ch and 1m50ch
		Dock Jn South	Dock Jn South	Maintenance Siding	Sidings Possession	09/01/21 2340 Sat	10/01/21 0855 Sun		W2020/7212197 OHL Work 14m13ch and 19m76ch
		St. Pancras International	Dock Jn North	Discharge Sidings	Sidings Possession	09/01/21 2340 Sat	10/01/21 0855 Sun		W2020/7015624 Resignalling Work 3m60ch and 6m30ch
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	10/01/21 0245 Sun	10/01/21 0555 Sun		W2020/6589281 Remove Rail Defects 1m55ch and 5m0ch
		Cricklewood Depot	Cricklewood Depot	North Reception Road No.1 North Reception Road No.2	Possession	10/01/21 0245 Sun	10/01/21 0555 Sun		W2020/7210560 Drainage Work 1m55ch and 3m60ch
		Cricklewood South Jn	Cricklewood Depot Jn	Depot Exit Road	Possession	10/01/21 0245 Sun	10/01/21 0555 Sun		W2020/7274446 OHL Renewals Work 12m28ch and 15m6ch
		Kentish Town	Kentish Town Jn	Down and Up Moorgate	Possession	10/01/21 0245 Sun	10/01/21 0555 Sun		W2020/6842668 S&C Partial Renewal 0m29ch and 1m50ch
		Kentish Town Jn	Harpenden Jn	Down and Up Slow	Possession	10/01/21 0245 Sun	10/01/21 0555 Sun		W2020/6798727 Survey Work 1m55ch and 3m20ch
		Cricklewood Depot							

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2616406 Continued			Cricklewood Depot	Cricklewood Sidings	Sidings Possession	10/01/21 0245 Sun	10/01/21 0555 Sun		W2020/6799512 OHL Work 1m55ch and 6m30ch W2020/7218564 Follow-Up Work 0m29ch and 1m40ch W2020/7233376 Drainage Work 1m55ch and 3m60ch W2020/7123272 Structures Work 5m45ch and 6m0ch W2020/6769060 Structures Examination 3m36ch and 4m45ch W2020/6589314 Remove Rail Defects 14m25ch and 15m15ch

SUPERSEDED BY CPPP

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2863762	LN101	Kings Cross	Belle Isle Jn	No.1 Slow	Possession	09/01/21	10/01/21	0150 SATURDAY TO 0020 SUNDAY AND 0920 SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL OVER FAST LINES BETWEEN HOLLOWAY AND KINGS CROSS AND BE REPLATFORMED AS NECESSARY. CANAL TUNNELS AND NLI AVAILABLE. 0020 SUNDAY TO 0220 SUNDAY AND 0845 SUNDAY TO 0920 SUNDAY TRAINS TO START/TERMINATE AT FINSBURY PARK. 0220 SUNDAY TO 0845 SUNDAY TRAINS TO START/TERMINATE AT NEW BARNET 0220 SUNDAY TO 0715 SUNDAY PANTOGRAPHS TO BE LOWERED IN FERME PARK, BOUNDS GREEN AND HORNSEY EMU KINGS CROSS TO BE CLEARED OF STABLED TRAINS	W2020/6732479
	LN105			No.2 Slow		0150 Sat	0020 Sun		P & D Maintenance
	LN110								0m0ch and 1m55ch
	LN115	Kings Cross Station	Kings Cross Station	Platforms 7, 8, 9, 10 and 11	Possession	09/01/21	11/01/21		W2020/6806425
	LN165					0150 Sat	0400 Mon		Follow-Up Work
	LN3214								1m60ch and 4m68ch
	SO400	Camden Road Central Jn	Copenhagen Jn	North London Incline	Possession	10/01/21	10/01/21		W2020/7186997
						0020 Sun	0920 Sun		Technical Inspection
		Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel Up Canal Tunnel	Possession	10/01/21	10/01/21		0m0ch and 4m68ch
						0020 Sun	0920 Sun		W2020/6787955
									Rail Testing and Lubrication
		Kings Cross	Finsbury Park	All Lines	Possession	10/01/21	10/01/21		0m0ch and 2m14ch
						0020 Sun	0220 Sun		W2020/7138984
		Kings Cross Station	Kings Cross Station	Platforms 1, 2, 3, 4, 5 and 6	Possession	10/01/21	10/01/21		S&T Work
						0020 Sun	0920 Sun		4m49ch and 4m68ch
		Canonbury Tunnel	Finsbury Park	Up & Down Canonbury/ Down Canonbury	Possession	10/01/21	10/01/21		W2020/7138982
						0220 Sun	0845 Sun		S&T Work
		Finsbury Park	Highbury Vale Jn	Up Canonbury	Possession	10/01/21	10/01/21		0m0ch and 1m40ch
						0220 Sun	0845 Sun		W2020/7344630
									Permanent Way Inspection
		Harringay	Hornsey	Flyover/EMU Reversing Siding No.2	Possession	10/01/21	10/01/21		0m22ch and 0m47ch
						0220 Sun	0845 Sun		W2020/7024577
		Harringay Park Jn	Harringay Jn	Single	Possession	10/01/21	10/01/21		S&T Work
						0220 Sun	0845 Sun		3m0ch and 3m50ch
									W2020/6764358
		Hornsey	Hornsey	EMU Rev.Siding No.1 Inlet/Outlet 1 and 2	Possession	10/01/21	10/01/21		Litter / Graffiti Clearance
						0220 Sun	0845 Sun		0m0ch and 0m22ch
									W2020/7024631
		Kings Cross	Wood Green South Jn	All Lines	Possession	10/01/21	10/01/21		S&T Work
						0220 Sun	0845 Sun		4m0ch and 4m60ch
		Moorgate	Finsbury Park	Down & Up Moorgate	Possession	10/01/21	10/01/21		W2020/6815390
						0220 Sun	0845 Sun		Vegetation Clearance
		Ferne Park RS	Ferne Park RS	All Lines	Sidings Possession	10/01/21	10/01/21		0m0ch and 0m65ch
						0220 Sun	0845 Sun		W2020/6788230
		Bounds Green T and RSMD	Bounds Green T and RSMD	All Lines	BLOCKED To Electric Trains	10/01/21	10/01/21		OHL Work
						0220 Sun	0715 Sun		2m60ch and 4m46ch
		Ferne Park RS	Ferne Park RS	All Lines	BLOCKED To Electric Trains	10/01/21	10/01/21		W2020/7159677
						0220 Sun	0715 Sun		Major Projects
		Hornsey EMU Depot	Hornsey EMU Depot	All	BLOCKED To Electric Trains	10/01/21	10/01/21		0m0ch and 3m25ch
						0220 Sun	0715 Sun		W2020/7050824
		Kings Cross							Major Projects
									0m0ch and 1m55ch
									W2020/7139169
									Patrolling
									0m0ch and 1m40ch
									W2020/7307271
									P & D Maintenance
									1m60ch and 2m70ch
									W2020/7221725
									Major Projects
									1m60ch and 2m55ch

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2863762 Continued			Finsbury Park	All Lines	Possession	10/01/21 0845 Sun	10/01/21 0920 Sun		W2020/7336182 Remove Rail Defects 1m10ch and 1m40ch W2020/6222562 Track Maintenance 0m0ch and 1m55ch W2020/6757297 Tunnel Work 0m0ch and 3m25ch
		Kings Cross	Belle Isle Jn	No.1 Slow No.2 Slow	Possession	10/01/21 0920 Sun	11/01/21 0400 Mon		
P2020/2839562	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord Down CTRL Chord	Protected Path	11/01/21 0020 Mon	11/01/21 0510 Mon (4 hrs)		W2020/7013571 S&T Maintenance 0m0ch and 0m0ch
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	11/01/21 0020 Mon	11/01/21 0510 Mon		
P2020/2839601	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord Down CTRL Chord	Protected Path	12/01/21 0055 Tue	12/01/21 0510 Tue (4 hrs)		W2020/7013573 S&T Maintenance 0m0ch and 0m0ch
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	12/01/21 0055 Tue	12/01/21 0510 Tue		
P2020/2839681	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord Down CTRL Chord	Protected Path	13/01/21 0055 Wed	13/01/21 0510 Wed (4 hrs)		W2020/7013691 S&T Maintenance 0m0ch and 0m0ch
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	13/01/21 0055 Wed	13/01/21 0510 Wed		
P2020/2943843	SO130 SO400 SO490	Dollands Moor (West End)	Dollands Moor	Freight Chord	Protected Path	13/01/21 0055 Wed	13/01/21 0455 Wed (6 hrs)		W2020/7267969 S&T Work 106km840m and 107km150m
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2959220	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	10/01/21 0055 Sun	10/01/21 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7305343 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	10/01/21 0055 Sun	10/01/21 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	10/01/21 0055 Sun	10/01/21 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	10/01/21 0055 Sun	10/01/21 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2959381	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	11/01/21 0020 Mon	11/01/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7305393 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	11/01/21 0020 Mon	11/01/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	11/01/21 0020 Mon	11/01/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	11/01/21 0020 Mon	11/01/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 42

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2839860	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	18/01/21 0025 Mon	18/01/21 0440 Mon (5 hrs)		W2020/7014531 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	18/01/21 0025 Mon	18/01/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	18/01/21 0025 Mon	18/01/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	18/01/21 0025 Mon	18/01/21 0440 Mon (4 hrs)		
P2020/2911821	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	19/01/21 0025 Tue	19/01/21 0440 Tue (5 hrs)		W2020/7185370 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	19/01/21 0025 Tue	19/01/21 0440 Tue (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	19/01/21 0025 Tue	19/01/21 0440 Tue (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	19/01/21 0025 Tue	19/01/21 0440 Tue (4 hrs)		

SUPERSEDED BY CPPP



Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2863764	LN101 LN105 LN110 LN115 LN165 LN3214 SO400	Kings Cross	Holloway	No.1 Fast/Down Fast Up Fast/No.2 Fast	Possession	16/01/21 0150 Sat	17/01/21 0020 Sun	0150 SATURDAY TO 0020 SUNDAY AND 0920 SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL OVER SLOW LINES BETWEEN HOLLOWAY AND KINGS CROSS AND BE REPLATFORMED AS NECESSARY. CANAL TUNNELS AND NLI AVAILABLE. 0020 SUNDAY TO 0820 SUNDAY AND 0845 SUNDAY TO 0920 SUNDAY TRAINS TO START/TERMINATE AT FINSBURY PARK. 0220 SUNDAY TO 0845 SUNDAY TRAINS TO START/TERMINATE AT NEW BARNET 0220 SUNDAY TO 0715 SUNDAY PANTOGRAPHS TO BE LOWERED IN FERME PARK, BOUNDS GREEN AND HORNSEY EMU KINGS CROSS TO BE CLEARED OF STABLED TRAINS PLATFORMS 0, 1, 2 & 3 TO BE KEPT CLEAR OF STOCK  1T10 08.20 WELWYN GARDEN CITY TO KINGS LYNN TO START FROM WELWYN GARDEN CITY PLATFORM 1	W2020/6769472 Structures Examination 0m21ch and 1m12ch W2020/6769582 Structures Examination 3m75ch and 4m24ch W2020/6764359 Litter / Graffiti Clearance 0m0ch and 0m22ch W2020/7058953 Arc Repairs 3m0ch and 3m40ch W2020/7187048 Technical Inspection 0m0ch and 4m68ch W2020/7187049 Technical Inspection 0m0ch and 4m68ch W2020/7141328 S&T Work 4m49ch and 4m68ch W2020/6815839 Rail Testing and Lubrication 0m0ch and 4m68ch W2020/7190220 Tunnel Work 0m22ch and 1m32ch W2020/7282231 Major Projects 1m60ch and 3m40ch W2020/6806433 Follow-Up Work 1m60ch and 3m48ch W2020/7050840 Major Projects 0m0ch and 1m55ch W2020/6723741 P & D Maintenance 4m20ch and 4m0ch W2020/7143322 Remove Rail Defects 4m0ch and 4m70ch W2020/7350937 Remove Rail Defects 0m50ch and 1m30ch W2020/6801984 Vegetation Clearance 3m38ch and 4m19ch W2020/6802084 Vegetation Clearance 0m0ch and 3m10ch
	Kings Cross Station	Kings Cross Station	Platforms 1 to 6	Possession	16/01/21 0150 Sat	18/01/21 0400 Mon			
	Camden Road Central Jn	Copenhagen Jn	North London Incline	Possession	17/01/21 0020 Sun	17/01/21 0920 Sun			
	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel Up Canal Tunnel	Possession	17/01/21 0020 Sun	17/01/21 0920 Sun			
	Kings Cross	Finsbury Park	All Lines	Possession	17/01/21 0020 Sun	17/01/21 0220 Sun			
	Kings Cross Station	Kings Cross Station	Platforms 7, 8, 9, 10 and 11	Possession	17/01/21 0020 Sun	17/01/21 0920 Sun			
	Route Boundary LNE Route - HS1 / CTRL	York Way North Jn	ECML Connect Line	Possession	17/01/21 0020 Sun	17/01/21 0920 Sun			
	Canonbury Tunnel	Finsbury Park	Up & Down Canonbury/ Down Canonbury	Possession	17/01/21 0220 Sun	17/01/21 0845 Sun			
	Finsbury Park	Highbury Vale Jn	Up Canonbury	Possession	17/01/21 0220 Sun	17/01/21 0845 Sun			
	Harringay	Hornsey	Flyover/EMU Reversing Siding No.2	Possession	17/01/21 0220 Sun	17/01/21 0845 Sun			
	Harringay Park Jn	Harringay Jn	Single	Possession	17/01/21 0220 Sun	17/01/21 0845 Sun			
	Hornsey	Hornsey	EMU Rev.Siding No.1 Inlet/Outlet 1 and 2	Possession	17/01/21 0220 Sun	17/01/21 0845 Sun			
	Kings Cross	Wood Green South Jn	All Lines	Possession	17/01/21 0220 Sun	17/01/21 0845 Sun			
	Moorgate	Finsbury Park	Down & Up Moorgate	Possession	17/01/21 0220 Sun	17/01/21 0845 Sun			
	Ferne Park RS	Ferne Park RS	All Lines	Sidings Possession	17/01/21 0220 Sun	17/01/21 0845 Sun			
	Bounds Green T and RSMD	Bounds Green T and RSMD	All Lines	BLOCKED To Electric Trains	17/01/21 0220 Sun	17/01/21 0715 Sun			
	Ferne Park RS	Ferne Park RS	All Lines	BLOCKED To Electric Trains	17/01/21 0220 Sun	17/01/21 0715 Sun			

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2863764 Continued		Hornsey EMU Depot	Hornsey EMU Depot	All	BLOCKED To Electric Trains	17/01/21 0220 Sun	17/01/21 0715 Sun		W2020/7001350 Structures Examination 0m0ch and 1m40ch W2020/7141374 Track Maintenance 0m0ch and 1m20ch W2020/7142787 S&T Work 0m0ch and 1m40ch W2020/7088028 Survey Work 0m0ch and 2m26ch W2020/7024733 S&T Work 2m35ch and 2m55ch W2020/6801978 S&T Work 3m38ch and 4m19ch W2020/7286882 OHL Work (Maintenance) 3m53ch and 5m2ch W2020/7141470 Patrolling 0m0ch and 1m35ch W2020/7240376 P & D Maintenance 0m0ch and 3m0ch W2020/7171685 Major Projects 0m0ch and 3m25ch W2020/6822875 Vegetation Clearance 0m0ch and 1m55ch W2020/6222589 Track Maintenance 4m55ch and 3m31ch W2020/6757310 Tunnel Work 0m0ch and 3m25ch
		Kings Cross	Finsbury Park	All Lines	Possession	17/01/21 0845 Sun	17/01/21 0920 Sun		
		Kings Cross	Holloway	No.1 Fast/Down Fast Up Fast/No.2 Fast	Possession	17/01/21 0920 Sun	18/01/21 0400 Mon		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2686616	EA1030 EA1370 EA1390 EA1420 SO420	Barking Tilbury Line Jn East	Purfleet	Down and Up Tilbury	Possession	16/01/21 0200 Sat	17/01/21 0115 Sun	ON SATURDAY TRAINS TO BE DIVERTED VIA OCKENDON SINGLE IN ACCORDANCE WITH CAPACITY STUDY	W2020/6741998 Station Construction 10m40ch and 13m0ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	16/01/21 0200 Sat	18/01/21 0001 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER	W2020/7212538 Other E&P Work 26m40ch and 27m20ch
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	16/01/21 0200 Sat	17/01/21 2300 Sun	ON SUNDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN GRAYS AND PITSEA	W2020/7212851 Drainage Work 7m25ch and 7m56ch W2020/7219821 Cable Work
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	16/01/21 0200 Sat	17/01/21 2300 Sun	ACCESS AVAILABLE TO GRAYS PLATFORM 3 FOR OCKENDON BRANCH SERVICES	9m16ch and 9m73ch W2020/7212409 Track Maintenance
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	16/01/21 0200 Sat	18/01/21 0001 Mon	OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS	14m5ch and 16m0ch W2020/7213275 S&T Points
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	16/01/21 0200 Sat	18/01/21 0001 Mon	EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4	7m33ch and 7m70ch W2020/7344545 Major Projects
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	16/01/21 0200 Sat	18/01/21 0001 Mon	NO ACCESS TO/FROM RIPPLE LANE SIDINGS AND DAGENHAM DOCK SIDINGS	7m58ch and 8m1ch W2020/7213071 Vegetation Clearance
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	16/01/21 0200 Sat	18/01/21 0001 Mon	ON THE SATURDAY ACCESS AVAILABLE TO/FROM PURFLEET LONG SIDING	27m13ch and 32m20ch W2020/7213827 S&T Points
		Barking	Barking	Platforms 7-8	Possession	17/01/21 0115 Sun	17/01/21 1425 Sun	FOR SERVICES EX PURFLEET, SINGLE LINE WORKING IN OPERATION OVER THE UP TILBURY BETWEEN PURFLEET PLATFORM 1 AND GRAYS PLATFORM 1. TOTAL [25] REQUIRED ON APPROACH TO GRAYS	8m56ch and 10m17ch W2020/6757348 Major Projects
		Barking Station Jn	Barking Tilbury Line Jn East	Down and Up T&H/Tilbury	Possession	17/01/21 0115 Sun	17/01/21 1425 Sun	THAMES BOARD MILLS, JURGENS AND DEEP WHARF CROSSINGS TO BE LOWERED BEFORE SINGLE LINE WORKING IMPLEMENTED	7m64ch and 14m0ch W2020/7214369 S&T Points
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	17/01/21 0115 Sun	17/01/21 1425 Sun	NO ACCESS TO/FROM TILBURY RAILPORT AND THAMES GATEWAY ON THE SUNDAY	18m60ch and 22m20ch W2020/7133761 Ground
		Barking Tilbury Line Jn East	Pitsea	Down and Up Tilbury	Possession	17/01/21 0115 Sun	18/01/21 0001 Mon	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN	Investigation/Automatic Ballast Sampling
			Upney Jn	Down and Up Connecting Line	Possession	17/01/21 0115 Sun	17/01/21 1425 Sun	ASPRO/TfL: Barking Riverside Extension ARC: Beam Park	27m75ch and 29m15ch W2020/7053900 Remove Rail Defects
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	17/01/21 0115 Sun	17/01/21 1425 Sun	PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1	7m70ch and 14m0ch W2020/6805360 Structures Work
		Thames Haven Jn	Thames Haven Jn	Down and Up Thames Haven	Possession	17/01/21 0115 Sun	18/01/21 0305 Mon		8m0ch and 11m0ch
		Barking	Barking	Platform 1	BLOCKED To A/C Electric Trains	17/01/21 0115 Sun	17/01/21 0810 Sun		
		Forest Gate Jn							

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2686616 Continued			Woodgrange Park Jn	Down & Up Branch	BLOCKED To A/C Electric Trains	17/01/21 0115 Sun	17/01/21 0810 Sun		
		South Tottenham East Jn	Barking Tilbury Line Jn East	Down and Up T&H/Tilbury	BLOCKED To A/C Electric Trains	17/01/21 0115 Sun	17/01/21 0810 Sun		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	17/01/21 2300 Sun	18/01/21 0001 Mon		
		Grays C/End	Pitsea	Down and Up Tilbury	Possession	18/01/21 0001 Mon	18/01/21 0305 Mon		

SUPERSEDED BY CPPP

SUPERSEDED BY CPPP

Week 43

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2863806	LN101	Kings Cross	Holloway	No.1 Fast/Down Fast	Possession	23/01/21	24/01/21	0150 SATURDAY TO 0020 SUNDAY AND 0920 SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL OVER SLOW LINES BETWEEN HOLLOWAY AND KINGS CROSS AND BE REPLATFORMED AS NECESSARY. CANAL TUNNELS AND NLI AVAILABLE. 0020 SUNDAY TO 0220 SUNDAY AND 0845 SUNDAY TO 0920 SUNDAY TRAINS TO START/TERMINATE AT FINSBURY PARK. 0220 SUNDAY TO 0845 SUNDAY TRAINS TO START/TERMINATE AT NEW BARNET 0220 SUNDAY TO 0715 SUNDAY PANTOGRAPHS TO BE LOWERED IN FERME PARK KINGS CROSS TO BE CLEARED OF STABLED TRAINS	W2020/7227011
	LN105			Up Fast/No.2 Fast		0150 Sat	0020 Sun		Tunnel Work
	LN110								0m0ch and 3m0ch
	LN115	Kings Cross Station	Kings Cross Station	Platforms 1 to 6	Possession	23/01/21	25/01/21		W2020/7316826
	LN165					0150 Sat	0400 Mon		S&T Maintenance
	LN3214								3m30ch and 3m40ch
	SO400	Camden Road Central Jn	Copenhagen Jn	North London Incline	Possession	24/01/21	24/01/21		W2020/7166833
						0020 Sun	0920 Sun		Patrolling
		Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel Up Canal Tunnel	Possession	24/01/21	24/01/21		0m0ch and 1m26ch
						0020 Sun	0920 Sun		W2020/7175504
		Kings Cross	Finsbury Park	All Lines	Possession	24/01/21	24/01/21		S&T Work
						0020 Sun	0220 Sun		0m0ch and 1m26ch
		Kings Cross Station	Kings Cross Station	Platforms 7, 8, 9, 10 and 11	Possession	24/01/21	24/01/21		W2020/6743998
						0020 Sun	0920 Sun		Major Projects
		Route Boundary LNE Route - HS1 / CTRL	York Way North Jn	ECML Connect Line	Possession	24/01/21	24/01/21		0m0ch and 1m70ch
						0020 Sun	0920 Sun		W2020/6797307
	Finsbury Park	Canonbury West Jn	Down Canonbury Up Canonbury/Single	Possession	24/01/21	24/01/21			OHL Work
						0220 Sun	0845 Sun		0m0ch and 1m68ch
	Harringay	Hornsey	Flyover/EMU Reversing Siding No.2	Possession	24/01/21	24/01/21			W2020/7138050
						0220 Sun	0845 Sun		Structures Work
	Harringay Park Jn	Harringay Jn	Single	Possession	24/01/21	24/01/21			2m49ch and 3m70ch
						0220 Sun	0845 Sun		W2020/7221117
	Hornsey	Hornsey	EMU Rev.Siding No.1 Inlet/Outlet 1 and 2	Possession	24/01/21	24/01/21			Technical Inspection
						0220 Sun	0845 Sun		0m0ch and 4m68ch
	Kings Cross	Wood Green South Jn	All Lines	Possession	24/01/21	24/01/21			W2020/7239673
						0220 Sun	0845 Sun		P & D Maintenance
	Moorgate	Finsbury Park	Down & Up Moorgate	Possession	24/01/21	24/01/21			0m0ch and 3m0ch
						0220 Sun	0845 Sun		W2020/7239324
	Ferne Park RS	Ferne Park RS	All Lines	Sidings Possession	24/01/21	24/01/21			OHL Work
						0220 Sun	0845 Sun		0m0ch and 1m13ch
	Harringay	Harringay	Up Reversing Siding	Sidings Possession	24/01/21	24/01/21			W2020/6764360
						0220 Sun	0845 Sun		Litter / Graffiti Clearance
	Hornsey	Wood Green South Jn	Down Carriage Line	Sidings Possession	24/01/21	24/01/21			0m0ch and 0m22ch
						0220 Sun	0845 Sun		W2020/7175525
	Hornsey EMU Depot	Hornsey EMU Depot	All Shunting Spur	Sidings Possession	24/01/21	24/01/21			Rerail Resleeper Reballast (Maintenance Only)
						0220 Sun	0845 Sun		1m0ch and 1m35ch
									W2020/7215795
									Technical Inspection
									0m0ch and 4m68ch
									W2020/7374739
									Remove Rail Defects
									0m46ch and 0m65ch
									W2020/7282128
									Major Projects
									1m75ch and 3m40ch
									W2020/6811028
									Vegetation Clearance
									0m0ch and 1m55ch
									W2020/6810891
									Rail Testing and Lubrication

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2863806 Continued				Inlet/Outlet 1 and 2 No.s 30 & 31 Roads					0m0ch and 2m14ch W2020/6757355 Tunnel Work 0m0ch and 3m25ch W2020/6867596 Follow-Up Work 1m75ch and 3m53ch
		Ferne Park RS	Ferne Park RS	All Lines	BLOCKED To Electric Trains	24/01/21 0220 Sun	24/01/21 0715 Sun		
		Wood Green North Jn	Bowes Park	Down Hertford Up Hertford	BLOCKED To Electric Trains	24/01/21 0220 Sun	24/01/21 0845 Sun		
		Kings Cross	Finsbury Park	All Lines	Possession	24/01/21 0845 Sun	24/01/21 0920 Sun		
		Kings Cross	Holloway	No.1 Fast/Down Fast Up Fast/No.2 Fast	Possession	24/01/21 0920 Sun	25/01/21 0400 Mon		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2020/2975982	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	29/01/21 0115 Fri	29/01/21 0435 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7350367 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	29/01/21 0115 Fri	29/01/21 0455 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	29/01/21 0115 Fri	29/01/21 0455 Fri	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	29/01/21 0115 Fri	29/01/21 0455 Fri	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	



Week 44

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2919823	SO110 SO400 SO460	Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	BLOCKED To A/C Electric Trains	04/02/21 0055 Thu	04/02/21 0510 Thu (4 hrs)		W2020/7206024 OHL Work 0m0ch and 0m0ch
P2020/2840114	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	05/02/21 0025 Fri	05/02/21 0440 Fri (5 hrs)		W2020/7015089 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	05/02/21 0025 Fri	05/02/21 0440 Fri (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	05/02/21 0025 Fri	05/02/21 0440 Fri (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	05/02/21 0025 Fri	05/02/21 0440 Fri (4 hrs)		

SUPERSEDED BY CPPP

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2863750	EA1290	Bowes Park	Bowes Park	Reversing Siding	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon	NO TRAINS TO BE STABLED IN KINGS CROSS NO ACCESS TO/FROM FERME PARK	W2020/7193929 Patrolling 5m20ch and 8m70ch
	EA1300								W2020/7147504
	EA1370	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon	NOMINATED GTR SERVICES TO START/TERMINATE AT POTTERS BAR AND GORDON HILL	OHL Work 2m42ch and 6m15ch
	LN101							NOMINATED LNER, GRAND CENTRAL AND HULL TRAINS SERVICES TO START/TERMINATE AT PETERBOROUGH	W2020/6757401 Tunnel Work
	LN105	Canonbury West Jn	Finsbury Park	Single/Up & Down Canonbury	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon	FREIGHT SERVICES DIVERTED VIA MML AND WOML	0m0ch and 3m25ch W2020/6794639
	LN110								Patrolling
	LN115	Copenhagen Jn	Camden Road Central Jn	North London Incline	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon		0m0ch and 3m10ch W2020/7162798
	LN120							BETWEEN 0150 SAT AND 0200 MON PANTOGRAPHS TO BE LOWERED IN FERME PARK SIDINGS	Structures Work 3m7ch and 3m38ch
	LN165	Finsbury Park	Canonbury West Jn	Up Canonbury	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon		W2020/7224870
	SO400	Harringay	Hornsey	Flyover/EMU Reversing Siding No.2	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon	BETWEEN 0035 SUN AND 0835 SUN PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS TO GOSPEL OAK PLATFORM 3	Technical Inspection 0m0ch and 6m0ch W2020/6739618
		Harringay Park Jn	Harringay Jn	Harringay Curve	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon		P & D Maintenance 4m55ch and 4m75ch W2020/6757238
		Holloway	Enfield Chase	Up Hertford/Up Slow No.2 Down Goods/Down Slow 2/Down Hertford	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon		Tunnel Work 0m0ch and 3m25ch W2020/7277877
		Hornsey	Hornsey	Inlet/Outlet 1 and 2 EMU Rev.Siding No.1 Reversing Sidings	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon		Vegetation Clearance 3m78ch and 4m20ch W2020/7046226
		Kings Cross	Kings Cross	Platforms 1, 2, 3, 4, 5 and 6 Platforms 7 to 11	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon		Off Track Work 0m0ch and 0m47ch W2020/7229201
			New Barnet	No.1 Fast/Down Fast No.1 Slow/Down Slow Up Slow/No.2 Slow Up Fast/No.2 Fast	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon		P & D Maintenance 0m0ch and 3m10ch W2020/7229218
		Moorgate	Finsbury Park	Down Moorgate Up Moorgate	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon		P & D Maintenance 0m0ch and 3m10ch W2020/7198702
		Route Boundary LNE Route - HS1 / CTRL	York Way North Jn	ECML Connect Line	Possession	30/01/21 0150 Sat	01/02/21 0400 Mon		Structures Examination 0m0ch and 0m47ch W2020/7162975
		Harringay	Wood Green North Jn	Reception Road 2 Reception Road 1	Sidings Possession	30/01/21 0150 Sat	01/02/21 0400 Mon		S&T Work 0m0ch and 0m64ch W2020/7162980
		Hornsey							S&T Work 4m49ch and 5m41ch W2020/7202872
									S&T Work 5m73ch and 8m70ch W2020/7255471
									Survey Work 3m53ch and 8m70ch

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2863750 Continued			Wood Green South Jn	Down Carriage Line	Sidings Possession	30/01/21 0150 Sat	01/02/21 0400 Mon		W2020/7272313 Structures Examination 2m42ch and 6m15ch W2020/7228824 Structures Examination 4m60ch and 5m20ch W2020/6824968 Vegetation Clearance 0m0ch and 2m14ch W2020/6867718 Follow Up Tamping 1m60ch and 3m53ch W2020/7277820 Vegetation Clearance 3m78ch and 4m20ch W2020/7001472 Structures Examination 0m0ch and 1m40ch W2020/6796054 Rail Testing and Lubrication 0m0ch and 2m14ch W2020/7069565 Major Projects 0m0ch and 8m70ch W2020/6796040 S&T Work 0m0ch and 3m10ch W2020/7224763 Technical Inspection 0m0ch and 6m0ch W2020/7193774 Changing Sleepers & Timbers 3m65ch and 4m10ch W2020/6757163 Tunnel Work 0m0ch and 3m25ch W2020/7238083 Survey Work 0m0ch and 3m37ch W2020/7365824 OHL Projects (PSU) 4m39ch and 5m22ch W2020/6796043 Permanent Way Inspection 0m0ch and 3m10ch W2020/6226063 Track Maintenance 0m0ch and 3m10ch W2020/6764361 Litter / Graffiti Clearance
		Ferne Park RS	Ferne Park RS	All Lines	BLOCKED To Electric Trains	30/01/21 0150 Sat	01/02/21 0200 Mon		
		Hornsey	Wood Green South Jn	Down Carriage Line	BLOCKED To Electric Trains	30/01/21 0150 Sat	01/02/21 0200 Mon		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	31/01/21 0035 Sun	31/01/21 0835 Sun		
		Gospel Oak Jn	Blackhorse Road	Down and Up T&H	Possession	31/01/21 0035 Sun	31/01/21 0835 Sun		
		Junction Road Jn	Upper Holloway	Up Reception	Possession	31/01/21 0035 Sun	31/01/21 0835 Sun		
		Seven Sisters Jn	South Tottenham West Jn	Up/Down Seven Sisters Chord	Possession	31/01/21 0035 Sun	31/01/21 0835 Sun		
		South Tottenham East Jn	Tottenham South Jn	Down and Up Tottenham South Curve	Possession	31/01/21 0035 Sun	31/01/21 0835 Sun		
		Gospel Oak	Gospel Oak	Platform 3	BLOCKED To A/C Electric Trains	31/01/21 0035 Sun	31/01/21 0035 Sun		

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2863750 Continued									0m0ch and 0m22ch W2020/7163026 Patrolling 0m0ch and 1m34ch
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

SUPERSEDED BY CPPP

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2692091	EA1390 EA1410 EA1420 SO420	Barking Tilbury Line Jn East	Purfleet	Down and Up Tilbury	Possession	30/01/21 0200 Sat	31/01/21 0115 Sun	ON SATURDAY TRAINS TO BE DIVERTED VIA OCKENDON SINGLE IN ACCORDANCE WITH CAPACITY STUDY	W2020/7246020 Remove Rail Defects 7m70ch and 14m0ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	30/01/21 0200 Sat	01/02/21 0001 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER	W2020/7352487 S&C Unit Renewal (Maintenance Only) 15m0ch and 16m40ch
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	30/01/21 0200 Sat	31/01/21 2300 Sun	ON SUNDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND UPMINSTER TO PITSEA VIA OCKENDON	W2020/6767303 Major Projects 7m64ch and 14m0ch W2020/6842984
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	30/01/21 0200 Sat	31/01/21 2300 Sun	OUTSTANDING REQUIRED FOR ALL SIDINGS WITH IN POSSESSION AS BELOW: ON THROUGH SIDING, STORA SIDINGS, H7 & H8	W2020/7205337 Drainage Work 9m25ch and 14m0ch
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	30/01/21 0200 Sat	01/02/21 0001 Mon	SIDINGS EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4	W2020/7054052 Remove Rail Defects 0m0ch and 19m70ch
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	30/01/21 0200 Sat	01/02/21 0001 Mon		W2020/6807597 OHL Work 0m0ch and 19m70ch
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	30/01/21 0200 Sat	01/02/21 0001 Mon	NO ACCESS TO/FROM RIPPLE LANE SIDINGS AND DAGENHAM DOCK SIDINGS	W2020/6842934 S&C Stoneblowing 26m0ch and 27m0ch
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	30/01/21 0200 Sat	01/02/21 0001 Mon	ON THE SATURDAY ACCESS AVAILABLE TO/FROM PURFLEET LONG SIDING	W2020/7219822 Structures Work 9m16ch and 9m73ch
		Barking Tilbury Line Jn East	Pitsea	Down and Up Tilbury	Possession	31/01/21 0115 Sun	01/02/21 0001 Mon	FOR SERVICES EX PURFLEET, SINGLE LINE WORKING IN OPERATION OVER THE UP TILBURY BETWEEN PURFLEET PLATFORM 1 AND GRAYS PLATFORM 1. TOTAL [25] REQUIRED ON	W2020/7246170 Track Maintenance 24m0ch and 27m20ch
		Ripple Lane	Ripple Lane	Goods Connecting Line	Possession	31/01/21 0115 Sun	01/02/21 0001 Mon	APPROACH TO GRAYS THAMES BOARD MILLS, JURGENS AND DEEP WHARF CROSSINGS TO BE LOWERED BEFORE SINGLE LINE WORKING IMPLEMENTED	W2020/7251931 Vegetation Clearance 0m0ch and 3m40ch
		Thames Haven Jn	Thames Haven Jn	Down and Up Thames Haven	Possession	31/01/21 0115 Sun	01/02/21 0420 Mon	NO ACCESS TO/FROM TILBURY RAILPORT AND THAMES GATEWAY ON THE SUNDAY	W2020/7246658 S&T Points 16m0ch and 18m60ch
		Upminster	Grays	Up & Down Ockendon/Third Line	Possession	31/01/21 0115 Sun	01/02/21 0001 Mon	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN	W2020/7205324 Drainage Work 9m25ch and 14m0ch
		Purfleet	West Thurrock Jn	Purfleet Long Sidings	Sidings Possession	31/01/21 0115 Sun	01/02/21 0001 Mon	ASPRO/TfL: Barking Riverside Extension ARC: Beam Park	W2020/7246579 Track Maintenance 15m0ch and 19m70ch
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	31/01/21 2300 Sun	01/02/21 0001 Mon		W2020/7147594 OHL Work 24m0ch and 26m20ch
		Grays C/End	Pitsea	Down and Up Tilbury	Possession	01/02/21 0001 Mon	01/02/21 0420 Mon		

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2962084	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	31/01/21 0055 Sun	31/01/21 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7312682 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	31/01/21 0055 Sun	31/01/21 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	31/01/21 0055 Sun	31/01/21 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	31/01/21 0055 Sun	31/01/21 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2962101	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	01/02/21 0020 Mon	01/02/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7312775 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	01/02/21 0020 Mon	01/02/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	01/02/21 0020 Mon	01/02/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	01/02/21 0020 Mon	01/02/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 45

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2020/2959557	EA1370 EA1380 EA1390 SO420	Barking	Barking	Down & Up Fen/Tilb	Possession	07/02/21 0035 Sun	07/02/21 0735 Sun	PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1	W2020/7195762 OHL Work 12m10ch and 7m79ch
		Barking Station Jn	Barking	Single/Platform 1	Possession	07/02/21 0035 Sun	07/02/21 0735 Sun		
		Barking Tilbury Line Jn East	Dagenham Dock	Down and Up Goods	Possession	07/02/21 0035 Sun	07/02/21 0735 Sun		
			Upney Jn	Down and Up Connecting Line	Possession	07/02/21 0035 Sun	07/02/21 0735 Sun		
		Woodgrange Park Jn	Dagenham Dock	Down and Up T&H/Tilbury	Possession	07/02/21 0035 Sun	07/02/21 0735 Sun		
		Forest Gate Jn	Woodgrange Park Jn	Down and Up Branch	BLOCKED To A/C Electric Trains	07/02/21 0050 Sun	07/02/21 0045 Sun		
		South Tottenham East Jn	Woodgrange Park Jn	Down and Up T&H	BLOCKED To A/C Electric Trains	07/02/21 0050 Sun	07/02/21 0045 Sun		
		West Ham L/End	Upney Jn	Up Main	BLOCKED To A/C Electric Trains	07/02/21 0050 Sun	07/02/21 0615 Sun		
P2020/2999241	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	10/02/21 0035 Wed	10/02/21 0515 Wed		W2020/7414096 Third Rail Work 22m52ch and 23m23ch
P2020/2977294	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	07/02/21 0055 Sun	07/02/21 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7354143 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/02/21 0055 Sun	07/02/21 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/02/21 0055 Sun	07/02/21 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	07/02/21 0055 Sun	07/02/21 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2962121	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	08/02/21 0020 Mon	08/02/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7312692 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	08/02/21 0020 Mon	08/02/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	08/02/21 0020 Mon	08/02/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	08/02/21 0020 Mon	08/02/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2962085	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	09/02/21 0055 Tue	09/02/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7312778 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	09/02/21 0055 Tue	09/02/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	09/02/21 0055 Tue	09/02/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	09/02/21 0055 Tue	09/02/21 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2962086	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	10/02/21 0055 Wed	10/02/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7312827 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	10/02/21 0055 Wed	10/02/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	10/02/21 0055 Wed	10/02/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	10/02/21 0055 Wed	10/02/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	



Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2962063	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	11/02/21 0055 Thu	11/02/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7312780 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	11/02/21 0055 Thu	11/02/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	11/02/21 0055 Thu	11/02/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	11/02/21 0055 Thu	11/02/21 0455 Thu	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CRP

Week 46

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2956846	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	14/02/21 0055 Sun	14/02/21 0700 Sun		W2020/7299525 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	14/02/21 0055 Sun	14/02/21 0700 Sun		
P2020/2931590	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	15/02/21 0025 Mon	15/02/21 0440 Mon (5 hrs)		W2020/7236819 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	15/02/21 0025 Mon	15/02/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	15/02/21 0025 Mon	15/02/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	15/02/21 0025 Mon	15/02/21 0440 Mon (4 hrs)		
P2020/2932164	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	16/02/21 0025 Tue	16/02/21 0440 Tue (5 hrs)		W2020/7238302 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	16/02/21 0025 Tue	16/02/21 0440 Tue (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	16/02/21 0025 Tue	16/02/21 0440 Tue (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	16/02/21 0025 Tue	16/02/21 0440 Tue (4 hrs)		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2863884	LN101	Camden Road	Copenhagen Jn	North London Incline	Possession	14/02/21 0150 Sun	14/02/21 0845 Sun	0150 SUNDAY TO 0845 SUNDAY TRAINS TO START/TERMINATE AT NEW BARNET 0150 SUNDAY TO 0715 SUNDAY PANTOGRAPHS TO BE LOWERED IN BOUNDS GREEN, HORNSEY EMU AND FERME PARK 2 LNER TRAINS TO BE STABLED IN KINGS CROSS WITH PANTOGRAPHS LOWERED PLATFORMS 7, 8, 9, 10 AND 11 TO BE CLEAR OF STOCK  BETWEEN 0845 SUN AND 0400 MON, TRAINS TO TRAVEL OVER FAST LINES BETWEEN BELLE ISLE AND KINGS CROSS AND BE REPLATEDFORMED AS NECESSARY. PLATFORMS 7 TO 11 TO BE CLEAR OF TRAINS	W2020/7168824
	LN105	Central Jn							Structures Work
	LN110								3m30ch and 4m13ch
	LN115	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	14/02/21 0150 Sun	14/02/21 0845 Sun		W2020/7238598
	LN165								Survey Work
	LN3214	Canonbury Tunnel	Finsbury Park	Up & Down Canonbury/ Down Canonbury	Possession	14/02/21 0150 Sun	14/02/21 0845 Sun		0m15ch and 0m62ch
	SO400								W2020/7138051
		Finsbury Park	Highbury Vale Jn	Down Canonbury	Possession	14/02/21 0150 Sun	14/02/21 0845 Sun		Structures Work
									2m49ch and 3m70ch
									W2020/6226159
									S&C Maintenance
		Harringay	Hornsey	Flyover/EMU Reversing Siding No.2	Possession	14/02/21 0150 Sun	14/02/21 0845 Sun		0m0ch and 1m55ch
									W2020/7258812
		Harringay Park Jn	Harringay Jn	Single	Possession	14/02/21 0150 Sun	14/02/21 0845 Sun		Technical Inspection
									2m20ch and 4m70ch
									W2020/7190275
		Hornsey	Hornsey	EMU Rev.Siding No.1 Inlet/Outlet 1 and 2	Possession	14/02/21 0150 Sun	14/02/21 0845 Sun		Tunnel Work
									0m22ch and 1m32ch
									W2020/6897208
									Technical Inspection
									0m0ch and 2m0ch
		Kings Cross	Wood Green South Jn	All Lines	Possession	14/02/21 0150 Sun	14/02/21 0845 Sun		W2020/6772836
									Litter / Graffiti Clearance
									0m0ch and 0m22ch
		Kings Cross Station	Kings Cross Station	Platforms 1, 2, 3, 4, 5 and 6	Possession	14/02/21 0150 Sun	14/02/21 0845 Sun		W2020/7221019
				Platforms 7, 8, 9, 10 and 11	Possession	14/02/21 0150 Sun	15/02/21 0400 Mon		Rail Testing and Lubrication
									0m0ch and 4m52ch
									W2020/7215449
		Moorgate	Finsbury Park	Down & Up Moorgate	Possession	14/02/21 0150 Sun	14/02/21 0845 Sun		S&T Work
									0m0ch and 1m40ch
									W2020/7001491
		Route Boundary LNE Route - HS1 / CTRL	York Way North Jn	ECML Connect Line	Possession	14/02/21 0150 Sun	14/02/21 0845 Sun		Structures Examination
									0m0ch and 0m52ch
									W2020/7414137
		Wood Green South Jn	Bowes Park	Down Slow No.2/Down Hertford	Line Blockage (Between Trains)	14/02/21 0150 Sun	14/02/21 0230 Sun		Survey Work
									2m61ch and 3m37ch
									W2020/7194581
		Ferne Park RS	Ferne Park RS	All Lines	Sidings Possession	14/02/21 0150 Sun	14/02/21 0845 Sun		Patrolling
				Down Carriage Line					0m0ch and 1m40ch
									W2020/7051243
									Major Projects
		Bounds Green T and RSMD	Bounds Green T and RSMD	All Lines	BLOCKED To Electric Trains	14/02/21 0150 Sun	14/02/21 0715 Sun		0m0ch and 1m55ch
									W2020/7373788
									Remove Rail Defects
		Ferne Park RS	Ferne Park RS	All Lines	BLOCKED To Electric Trains	14/02/21 0150 Sun	14/02/21 0715 Sun		4m40ch and 5m0ch
									W2020/6897249
									Track Maintenance
		Hornsey EMU Depot	Hornsey EMU Depot	All	BLOCKED To Electric Trains	14/02/21 0150 Sun	14/02/21 0715 Sun		1m60ch and 5m0ch
									W2020/6889391
									Major Projects
									0m0ch and 3m25ch

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2863884 Continued		Wood Green South Jn	Bowes Park	Down Slow No.2/Down Hertford	Line Blockage (Between Trains)	14/02/21 0540 Sun	14/02/21 0845 Sun		W2020/7162877 Vegetation Clearance 1m74ch and 2m31ch W2020/7215416 S&T Work 4m4ch and 4m72ch W2020/7268095 Survey Work 2m61ch and 2m50ch W2020/6757412 Tunnel Work 0m0ch and 3m37ch
		Kings Cross	Belle Isle Jn	No.1 Slow No.2 Slow	Possession	14/02/21 0845 Sun	15/02/21 0400 Mon		
P2020/2932161	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	15/02/21 0020 Mon	15/02/21 0510 Mon (4 hrs)		W2020/7238301 S&T Maintenance 0m0ch and 0m0ch
P2020/2932165	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	16/02/21 0055 Tue	16/02/21 0510 Tue (4 hrs)		W2020/7238245 S&T Maintenance 0m0ch and 0m0ch
P2020/2972782	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	17/02/21 0055 Wed	17/02/21 0510 Wed (4 hrs)		W2020/7341330 Track Maintenance 0m0ch and 0m0ch
P2020/2972787	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	19/02/21 0055 Fri	19/02/21 0510 Fri (4 hrs)		W2020/7341153 Track Maintenance 0m0ch and 0m0ch
P2020/2972790	SO130 SO400 SO490	Dollands Moor (West End)	Dollands Moor	Freight Chord	Protected Path	14/02/21 2315 Sun	15/02/21 0455 Mon (6 hrs)		W2020/7341340 S&T Work 106km840m and 107km150m
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2020/2977344	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 & 6	BLOCKED To A/C Electric Trains	14/02/21 0055 Sun	14/02/21 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7354156 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/02/21 0055 Sun	14/02/21 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/02/21 0055 Sun	14/02/21 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	14/02/21 0055 Sun	14/02/21 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2977346	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	18/02/21 0055 Thu	18/02/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7354185 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	18/02/21 0055 Thu	18/02/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	18/02/21 0055 Thu	18/02/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	18/02/21 0055 Thu	18/02/21 0455 Thu	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CRP

Week 47

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2990258	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	21/02/21 0015 Sun	21/02/21 0745 Sun	THAMESLINK SERVICES TO TRAVEL BI-DIRECTIONALLY OVER THE DOWN FAST BETWEEN DOCK JN SOUTH AND ST.PANCRAS PLATFORM 1. ALL MR ECS TO STABLE IN PLATFORMS 2, 3 AND 4	W2020/7373962 Track Maintenance 0m29ch and 0m59ch
P2020/2984578	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	21/02/21 0015 Sun	21/02/21 0745 Sun (5 hrs)		W2020/7373855 Track Maintenance 0m0ch and 0m0ch
P2020/3013516	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Protected Path	26/02/21 0115 Fri	26/02/21 0400 Fri (5 hrs)		W2020/7445071 S&T Maintenance 0m0ch and 0m0ch
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

SUPERSEDED BY CPPP

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2684463	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	21/02/21 0150 Sun	22/02/21 0350 Mon	UP STROOD LOOP TO BE OUTBERTHED  NO ACCESS TO CLIFFE/GRAIN	W2020/7097584 Structures Work 21m60ch and 22m50ch W2020/7335834 D&P Maintenance 28m9ch and 31m0ch W2020/7064877
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	21/02/21 0150 Sun	22/02/21 0350 Mon	GTR TO BERTH 1 & 8 CAR 700 AT PLUMSTEAD SIDINGS	Structures Work 24m75ch and 25m15ch W2020/6905935
		Gravesend	Gravesend	Up Bay	Possession	21/02/21 0150 Sun	22/02/21 0350 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN DARTFORD, GRAVESEND, STROOD AND ROCHESTER/MAIDSTONE WEST	Structures Work 19m0ch and 19m33ch W2020/6844024
		Hoo Jn	Grain	Single	Possession	21/02/21 0150 Sun	22/02/21 0350 Mon	2N72 & 2N98 TO TERMINATE DARTFORD. REPLACEMENT BUSES TO RUN DARTFORD TO GILLINGHAM.	Wheel Timber Renewal 31m5ch and 31m40ch W2020/7103412
		Maidstone West	Maidstone West	Up Platform Loop (part)	Possession	21/02/21 0150 Sun	22/02/21 0350 Mon	9P95 TO RUN AS BOOKED, 5P96 & 9P97 WILL NOT RUN.	Structures Work 23m70ch and 24m74ch W2020/7212393
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	21/02/21 0150 Sun	22/02/21 0350 Mon	ROAD CLOSURE AT GRAIN LEVEL CROSSING  ROAD CLOSURE AT CUXTON LEVEL CROSSING	PL Tamping 25m20ch and 27m50ch W2020/6857541
			Strood	Up Strood Loop Platforms 1-3	Possession	21/02/21 0150 Sun	22/02/21 0350 Mon	ROAD CLOSURE AT STONE CROSSING LEVEL CROSSING	Tunnel Examination 28m0ch and 31m0ch W2020/6695613
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	21/02/21 0150 Sun	22/02/21 0350 Mon		Plain Line Heavy Refurb 31m5ch and 32m10ch W2020/7148633
		Dartford	Dartford	Reception Siding	Sidings Possession	21/02/21 0150 Sun	22/02/21 0350 Mon		Structures Work 31m6ch and 31m40ch W2020/7267448 Drainage Inspection 21m0ch and 22m0ch W2020/6919176 Drainage Work 36m44ch and 36m73ch W2020/6918618 S&T Renewal 18m0ch and 21m0ch W2020/7223536 Structures Work 22m70ch and 23m30ch W2020/7161478 Litter / Graffiti Clearance 23m65ch and 24m5ch W2020/7241687 S&T Work 32m28ch and 33m40ch W2020/6803676 Track Maintenance 17m39ch and 27m50ch

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2684463 Continued									W2020/6936843 Eradication Of Wet Beds 23m70ch and 25m10ch W2020/6872002 Plain Line Heavy Refurb 27m45ch and 38m20ch W2020/7044862 Structures Work 28m35ch and 29m44ch W2020/7005471 Structures Work 21m45ch and 21m70ch W2020/6925521 Track Maintenance 32m28ch and 36m73ch W2020/7161482 Litter / Graffiti Clearance 31m5ch and 31m22ch W2020/6869488 PL Tamping 27m45ch and 38m20ch W2020/6833518 Structures Examination 17m45ch and 31m16ch W2020/7005357 Structures Work 23m70ch and 24m30ch W2020/7213394 Earthwork 19m8ch and 20m45ch
P2020/2970002	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	22/02/21 0020 Mon	22/02/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7334561 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	22/02/21 0020 Mon	22/02/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	22/02/21 0020 Mon	22/02/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	22/02/21 0020 Mon	22/02/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	



Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2970022	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	23/02/21 0055 Tue	23/02/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7334776 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/02/21 0055 Tue	23/02/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/02/21 0055 Tue	23/02/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	23/02/21 0055 Tue	23/02/21 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2970009	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	24/02/21 0055 Wed	24/02/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7334794 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	24/02/21 0055 Wed	24/02/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	24/02/21 0055 Wed	24/02/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	24/02/21 0055 Wed	24/02/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2970005	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	25/02/21 0055 Thu	25/02/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7334772 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	25/02/21 0055 Thu	25/02/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	25/02/21 0055 Thu	25/02/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	25/02/21 0055 Thu	25/02/21 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 48

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2842742	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	01/03/21 0025 Mon	01/03/21 0440 Mon (5 hrs)		W2020/7021527 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	01/03/21 0025 Mon	01/03/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	01/03/21 0025 Mon	01/03/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	01/03/21 0025 Mon	01/03/21 0440 Mon (4 hrs)		
P2020/2976848	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	05/03/21 0025 Fri	05/03/21 0440 Fri (5 hrs)		W2020/7353002 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	05/03/21 0025 Fri	05/03/21 0440 Fri (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	05/03/21 0025 Fri	05/03/21 0440 Fri (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	05/03/21 0025 Fri	05/03/21 0440 Fri (4 hrs)		
P2020/2893497	SO400	Singlewell Loops	Ebbsfleet International	Up CTRL	Possession	27/02/21 2240 Sat	28/02/21 1040 Sun	POSSESSION LIMITS: UP RDO â€ˆ AF124 TO PTS 2128# UP INT â€ˆ AF122 TO PTS 2138# UP CTRL â€ˆ AF120 TO U044X  DN CTRL AVAILABLE TO TRAFFIC. TRAINS TO RUN ON DN CTRL BETWEEN WENNINGTON CROSSOVERS AND NASHENDEN CROSSOVERS.  PLATFORM 3 DN DOMESTIC & PLATFORM 4 DN INTERNATIONAL AVAILABLE TO TRAFFIC. DN & UP NKL CONNECTIONS & PLATFORMS 5 & 6 AVAILABLE TO TRAFFIC.  SWING NOSE CROSSING POINTS 2140 RENEWAL	
P2020/2997507	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	02/03/21 0055 Tue	02/03/21 0510 Tue (4 hrs)		W2020/7409064 Track Maintenance 0m0ch and 0m0ch
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2684407	SO110 SO140 SO460	Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	28/02/21 0140 Sun	28/02/21 1400 Sun	SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN BROMLEY SOUTH AND STROOD.  ADDITIONALLY, UNTIL 1400 SUN TRAINS TERMINATE AND START BACK AT BOROUGH GREEN. TERMINATING TRAINS TO SHUNT AT LONDON END. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN BROMLEY SOUTH AND BOROUGH GREEN.	W2020/6926421 Track Maintenance 12m60ch and 17m60ch W2020/7207724 Structures Work 17m24ch and 17m38ch W2020/7012969 Other E&P Work 16m78ch and 17m55ch W2020/6818158 Structures Work 23m10ch and 23m35ch W2020/6862161 Structures Examination 24m48ch and 25m34ch W2020/6868063 Other E&P Work 12m60ch and 18m60ch W2020/7196331 Telecoms Maintenance 23m77ch and 25m58ch W2020/6914059 Station Work 17m21ch and 17m41ch W2020/6833667 Structures Examination 12m70ch and 26m50ch W2020/7210834 Litter / Graffiti Clearance 25m44ch and 25m62ch W2020/7140831 Vegetation Clearance 20m50ch and 26m40ch W2020/6871903 Structures Examination 17m25ch and 17m55ch W2020/6998084 Station Work 23m77ch and 24m17ch W2020/6885671 Other E&P Work 22m50ch and 25m58ch W2020/7024293 Structures Work 17m18ch and 17m35ch W2020/7292446 Structures Work 22m50ch and 23m30ch W2020/7235971 Station Work 14m45ch and 14m75ch
			Sole Street	Down Chatham Slow/Down Chatham Main Up Chatham Main/Up Chatham Slow	Possession	28/02/21 0140 Sun	01/03/21 0410 Mon		
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	28/02/21 0140 Sun	01/03/21 0410 Mon		
		Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	Possession	28/02/21 0140 Sun	01/03/21 0410 Mon		
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	28/02/21 0140 Sun	28/02/21 1400 Sun		
		Otford Jn	Otford Jn	Up Goods Loop	Possession	28/02/21 0140 Sun	28/02/21 1400 Sun		
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	28/02/21 0140 Sun	28/02/21 1400 Sun		
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	28/02/21 0140 Sun	28/02/21 1400 Sun		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2684407 Continued									W2020/7196111 Telecoms Maintenance 24m58ch and 25m58ch W2020/6818375 Structures Work 23m10ch and 25m15ch W2020/7316230 Station Construction 25m44ch and 25m64ch W2020/6721464 Structures Work 18m40ch and 18m60ch
P2020/2694700	SO130 SO220 SO470 SO480	Ashford	Ashford	Platforms 3 - 4	Possession	28/02/21 0215 Sun	01/03/21 0415 Mon	UP SLOW LINE AVAILABLE TO TRAFFIC	W2020/6927355
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	28/02/21 0215 Sun	01/03/21 0415 Mon	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2	Track Maintenance 55m64ch and 57m21ch W2020/7235193
		Ashford (West)	Ashford	Maidstone Loop Down Slow (part)	Possession	28/02/21 0215 Sun	01/03/21 0415 Mon	HS FAVERSHAM SERVICES TO EXTEND ALTERNATELY TO RAMSGATE ONLY	Vegetation Clearance 66m79ch and 67m39ch W2020/7235282
			Ashford (East)	Down Fast	Possession	28/02/21 0215 Sun	01/03/21 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN EBBSFLEET INTERNATIONAL, ASHFORD INTERNATIONAL AND CANTERBURY WEST	Vegetation Clearance 56m35ch and 57m21ch W2020/7245438
			Canterbury West	Maid Relief/Plat 6/Down Canterbury/Branch h/Main	Possession	28/02/21 0215 Sun	01/03/21 0415 Mon	NO ACCESS TO ASHFORD DOWN YARD	Survey Work 66m4ch and 67m39ch W2020/7364299
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	28/02/21 0215 Sun	01/03/21 0415 Mon		Structures Work 66m4ch and 67m39ch W2020/7276430
		Canterbury West	Ashford	Up Main/ Up Branch/ Up Canterbury/ Plat 5	Possession	28/02/21 0215 Sun	01/03/21 0415 Mon		S&T Renewal 56m10ch and 56m40ch W2020/7157397
		Ashford	Ashford	Tamper Sidings	Sidings Possession	28/02/21 0215 Sun	01/03/21 0415 Mon		OHL Work 55m64ch and 56m60ch W2020/7237652
									Earthwork 66m4ch and 66m37ch W2020/7406127 Follow-Up Work 55m73ch and 56m23ch W2020/7211028 Litter / Graffiti Clearance 55m73ch and 56m23ch

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2986021	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	01/03/21 0020 Mon	01/03/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7378002 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	01/03/21 0020 Mon	01/03/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	01/03/21 0020 Mon	01/03/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	01/03/21 0020 Mon	01/03/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2978943	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	04/03/21 0055 Thu	04/03/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7358822 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	04/03/21 0055 Thu	04/03/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	04/03/21 0055 Thu	04/03/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	04/03/21 0055 Thu	04/03/21 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CRP

SUPERSEDED BY CPPP

Week 49

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2616407	EA1360 LN3201 LN3210 LN3213 LN3214 LN3219 LN3222 SO280 SO400	Brent Curve Jn	Dudding Hill Jn	Down and Up Brent Curve	Possession	06/03/21 2340 Sat	07/03/21 0855 Sun	2340 SAT TO 0245 SUN AND 0745 SUN TO 0855 SUN TRAINS TO TRAVEL OVER THE SLOW LINES. PLATFORM 4 AT ST.PANCRAS HIGH LEVEL TO BE KEPT CLEAR: ECS TO STABLE IN PLATFORMS 1, 2 AND 3.	W2020/6811128 OHL Inspection 0m75ch and 1m78ch W2020/7282702 Preparatory Work 10m60ch and 12m40ch W2020/6589268 S&T Work 0m29ch and 2m29ch W2020/7266026 Structures Work 0m55ch and 1m5ch W2020/7043099 Resignalling Work 4m40ch and 9m0ch W2020/6482880 S&C Tamping 3m45ch and 4m35ch W2020/7246137 Structures Examination 10m60ch and 12m40ch W2020/6589404 Permanent Way Inspection 0m45ch and 7m15ch W2020/7271116 Structures Work 0m55ch and 1m5ch W2020/6810875 Point Heater Maintenance 0m31ch and 9m10ch W2020/6794883 Rail Testing and Lubrication 0m75ch and 1m78ch W2020/7257376 Structures Examination 0m29ch and 4m35ch W2020/7382628 CWR Stress Management 0m60ch and 3m60ch W2020/7214722 Vegetation Clearance 4m40ch and 5m20ch W2020/7455236 Remove Rail Defects 3m39ch and 3m58ch W2020/7043327 In Connection With Engineering Work 0m0ch and 0m70ch W2020/6794838 Permanent Way Inspection
		Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	06/03/21 2340 Sat	07/03/21 0855 Sun		
		Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	06/03/21 2340 Sat	07/03/21 0855 Sun	THAMESLINK SERVICES TO RUN TO/FROM ST.PANCRAS INTERNATIONAL LOW LEVEL.	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	06/03/21 2340 Sat	07/03/21 0855 Sun	0245 SUN TO 0745 SUN TAKE AFTER PASSAGE OF PLPR TRAIN 1Q85. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BEDFORD AND LONDON.	
		St. Pancras International	Radlett Jn	Down Fast Up Fast	Possession	06/03/21 2340 Sat	07/03/21 0855 Sun		
			St. Pancras International	Platform 4	Possession	06/03/21 2340 Sat	07/03/21 0855 Sun		
		West Hampstead South Jn	Silkstream Jn	Down and Up Hendon	Possession	06/03/21 2340 Sat	07/03/21 0855 Sun		
			West Hampstead North Jn	Run Round Road	Possession	06/03/21 2340 Sat	07/03/21 0855 Sun		
		Dock Jn South	Dock Jn South	Maintenance Siding	Sidings Possession	06/03/21 2340 Sat	07/03/21 0855 Sun		
		St. Pancras International	Dock Jn North	Discharge Sidings	Sidings Possession	06/03/21 2340 Sat	07/03/21 0855 Sun		
		Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Possession	07/03/21 0245 Sun	07/03/21 0745 Sun		
				Down Canal Tunnel					
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	07/03/21 0245 Sun	07/03/21 0745 Sun		
		Farringdon	Kentish Town Jn	Down Moorgate Up Moorgate	Possession	07/03/21 0245 Sun	07/03/21 0745 Sun		
		Kentish Town Jn	Radlett Jn	Down Slow Up Slow	Possession	07/03/21 0245 Sun	07/03/21 0745 Sun		
		West Hampstead	Cricklewood South Jn	Down Carriage Loop	Possession	07/03/21 0245 Sun	07/03/21 0745 Sun		



Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2616407 Continued									1m0ch and 3m34ch W2020/7435832 Technical Inspection 4m45ch and 5m10ch W2020/6794848 S&T Work 0m75ch and 1m78ch W2020/7043318 In Connection With Engineering Work 5m19ch and 5m72ch W2020/6938478 S&C Partial Renewal 0m29ch and 1m50ch W2020/6794840 Technical Inspection 0m75ch and 1m78ch
P2020/3018668	SO130 SO400 SO470 SO480	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	BLOCKED To A/C Electric Trains	06/03/21 2330 Sat	08/03/21 0630 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7459511 OHL Work 0m0ch and 0m0ch
			Dollands Moor Yard Jn	Up Slow	BLOCKED To A/C Electric Trains	06/03/21 2330 Sat	08/03/21 0630 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	BLOCKED To A/C Electric Trains	06/03/21 2330 Sat	08/03/21 0630 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	06/03/21 2330 Sat	07/03/21 0630 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
				G Neck All Lines	BLOCKED To A/C Electric Trains	06/03/21 2330 Sat	08/03/21 0630 Mon		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	BLOCKED To A/C Electric Trains	06/03/21 2330 Sat	08/03/21 0630 Mon	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.  NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	06/03/21 2330 Sat	08/03/21 0630 Mon		
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/03/21 0055 Sun	07/03/21 0630 Sun		
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/03/21 0055 Sun	07/03/21 0630 Sun		
P2020/2987941	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	09/03/21 0055 Tue	09/03/21 0455 Tue (4 hrs)		W2020/7383774 Track Maintenance 0m0ch and 0m0ch

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2987760	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Protected Path	06/03/21 2315 Sat	07/03/21 0700 Sun (5 hrs)		W2020/7383830 Track Maintenance 0m0ch and 0m0ch
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOOD TO THE UP TILBURY/EXCHANGE SDGS	
P2020/3003626	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Up North Kent Connection	Protected Path	10/03/21 0035 Wed	10/03/21 0515 Wed (4 hrs)		W2020/7424730 Track Maintenance 0m0ch and 0m0ch
P2020/3003628	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Up North Kent Connection	Protected Path	11/03/21 0035 Thu	11/03/21 0515 Thu (4 hrs)		W2020/7424695 Track Maintenance 0m0ch and 0m0ch
P2020/2987902	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	07/03/21 2315 Sun	08/03/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7383876 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/03/21 2315 Sun	08/03/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/03/21 2315 Sun	08/03/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	07/03/21 0015 Sun	08/03/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/3020145	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	09/03/21 0055 Tue	09/03/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7464996 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	09/03/21 0055 Tue	09/03/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	09/03/21 0055 Tue	09/03/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	09/03/21 0055 Tue	09/03/21 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 50

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/2950641	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	15/03/21 0025 Mon	15/03/21 0440 Mon (5 hrs)		W2020/7285822 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	15/03/21 0025 Mon	15/03/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	15/03/21 0025 Mon	15/03/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	15/03/21 0025 Mon	15/03/21 0440 Mon (4 hrs)		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2020/2995604	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Up North Kent Connection	Protected Path	15/03/21 0005 Mon	15/03/21 0515 Mon (4 hrs)		W2020/7403331 Track Maintenance 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 51

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/3000984	SO110 SO400 SO460	Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	Protected Path	24/03/21 0055 Wed	24/03/21 0510 Wed (4 hrs)		W2020/7418409 Track Maintenance 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2692844	EA1370 LN3201 LN3210 LN3213 LN3214 SO280 SO400	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	21/03/21 0155 Sun	22/03/21 0345 Mon	0155 SUN TO 0615 SUN NO BOOKED TRAFFIC. THAMESLINK ECS FOR 9M02 (SUN) TO STABLE AT ST.PANCRAS HIGH LEVEL PLATFORM 1: OHLE POWER RESTORED AT 0545 SUN.	W2020/6528006 Telecoms Inspection 0m76ch and 3m0ch W2020/6811218 OHL Inspection 0m75ch and 3m48ch W2020/7486294 S&C Maintenance 2m0ch and 2m40ch W2020/7379475 Tunnel Work 1m65ch and 3m45ch W2020/7159622 Structures Work 2m65ch and 3m47ch W2020/6794808 Technical Inspection 0m78ch and 3m50ch W2020/7345386 Other E&P Work 0m73ch and 3m50ch W2020/7345178 Other E&P Work 0m73ch and 3m50ch W2020/6794854 S&T Work 0m78ch and 3m50ch W2020/7233252 Resignalling Work 0m0ch and 2m36ch W2020/7319142 Vegetation Clearance 1m45ch and 2m17ch W2020/7158065 Survey Work 1m24ch and 3m50ch W2020/7158134 Survey Work 1m24ch and 3m50ch W2020/6804067 S&T Work 0m78ch and 3m50ch W2020/6939014 C2 Rerail - Both Rails 0m73ch and 3m50ch W2020/7133027 Tunnel Work 0m76ch and 3m50ch W2020/7457501 Fishplate Oiling 0m3ch and 2m20ch
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	21/03/21 0155 Sun	22/03/21 0345 Mon		
		Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	21/03/21 0155 Sun	22/03/21 0345 Mon	0615 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4 TPLN) TRAINS TO/FROM ST.PANCRAS TO TRAVEL OVER THE FAST LINES BETWEEN ST.PANCRAS AND CRICKLEWOOD SOUTH JN.	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	21/03/21 0155 Sun	22/03/21 0345 Mon	THAMESLINK CORE BLOCKED - NO ROUTE TO/FROM ECML VIA CANAL TUNNELS.	
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	21/03/21 0155 Sun	22/03/21 0345 Mon		
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	21/03/21 0155 Sun	22/03/21 0345 Mon		
		St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	21/03/21 0155 Sun	21/03/21 0615 Sun	NO ROUTE FOR FREIGHT TRAFFIC TO/FROM TOTTENHAM LINES AT CARLTON ROAD JN: TRAINS DIVERTED VIA ALTERNATIVE ROUTES.	
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	21/03/21 0155 Sun	22/03/21 0345 Mon		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2692844 Continued									W2020/7289734 Station Work 1m54ch and 2m22ch W2020/7454795 Off Track Work 3m0ch and 3m52ch W2020/7374400 Structures Work 1m60ch and 3m60ch W2020/7465198 Permanent Way Inspection 2m0ch and 2m40ch W2021/7479627 CWR Stress Management 2m64ch and 3m55ch W2020/6822400 OHL Work 2m25ch and 3m60ch W2020/6822403 Point Heater Maintenance 0m78ch and 3m50ch W2020/6804109 Track Maintenance 0m73ch and 2m45ch W2020/6804106 Permanent Way Inspection 0m73ch and 3m58ch W2020/7261702 Structures Work 1m32ch and 2m17ch W2020/6822662 Litter / Graffiti Clearance 0m78ch and 2m25ch W2020/6794887 Rail Testing and Lubrication 0m78ch and 3m50ch W2020/6822874 Rail Testing and Lubrication 0m76ch and 2m24ch W2020/6804141 Technical Inspection 2m25ch and 3m60ch W2020/6874879 C9 Resleeper Reballast - Trax 0m5ch and 2m33ch W2020/7162191 Drainage Inspection 1m42ch and 3m53ch

SUPERSEDED BY CPPP

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2956584	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord Down CTRL Chord	Protected Path	22/03/21 0020 Mon	22/03/21 0455 Mon (4 hrs)		W2020/7298719 Track Maintenance 0m0ch and 0m0ch
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	22/03/21 0020 Mon	22/03/21 0455 Mon		
P2020/2956603	SO130 SO400 SO490	Dollands Moor (West End)	Dollands Moor	Freight Chord	Protected Path	23/03/21 0055 Tue	23/03/21 0455 Tue (6 hrs)		W2020/7298485 S&T Work 106km840m and 107km150m
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

SUPERSEDED BY CPPP

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2691822	EA1390 EA1410 EA1420 SO420	Barking Tilbury Line Jn East	Purfleet	Down and Up Tilbury	Possession	20/03/21 0200 Sat	21/03/21 0100 Sun (46 hrs)	ON SATURDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER. TRAINS TO BE DIVERTED VIA OCKENDON.	W2020/7242809 Structures Examination 7m70ch and 8m40ch W2020/7250831 OHL Work 18m37ch and 20m5ch W2020/6933706 S&C Grinding Train 8m50ch and 9m50ch W2020/7281162 Track Maintenance 7m70ch and 14m0ch W2020/6776387 Major Projects 7m64ch and 14m0ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	20/03/21 0200 Sat	22/03/21 0001 Mon (46 hrs)	POSSESSION NOT TO BE EXTENDED TOWARDS GRAYS ON SUNDAY MORNING UNTIL AFTER THE PASSAGE OF L01	
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	20/03/21 0200 Sat	21/03/21 2300 Sun (46 hrs)	UNTIL 0800 SUNDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN UPMINSTER AND PITSEA VIA OCKENDON	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	20/03/21 0200 Sat	21/03/21 2300 Sun (46 hrs)		
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	20/03/21 0200 Sat	22/03/21 0001 Mon (46 hrs)	ACCESS AVAILABLE TO GRAYS PLATFORM 3 FOR OCKENDON BRANCH SERVICES FROM 0800 SUN	
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	20/03/21 0200 Sat	22/03/21 0001 Mon (46 hrs)	FROM 0800 SUNDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER	
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	20/03/21 0200 Sat	22/03/21 0001 Mon (46 hrs)	PURFLEET LC TO BE OPEN	
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4 Sidings 1-4	Sidings Possession	20/03/21 0200 Sat	22/03/21 0001 Mon (46 hrs)	OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS	
		Barking Tilbury Line Jn East	Pitsea	Down and Up Tilbury	Possession	21/03/21 0100 Sun	21/03/21 0800 Sun (46 hrs)	EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4	
		Grays	Grays	Platform 3	Possession	21/03/21 0100 Sun	21/03/21 0800 Sun (46 hrs)	NO ACCESS TO/FROM RIPPLE LANE SIDINGS AND DAGENHAM DOCK SIDINGS	
		Upminster	Grays	Up & Down Ockendon/Third Line	Possession	21/03/21 0100 Sun	21/03/21 0800 Sun (46 hrs)	ON THE SATURDAY ACCESS AVAILABLE TO/FROM PURFLEET LONG SIDING: SPECIAL INSTRUCTION APPLIES	
		Barking Tilbury Line Jn East	West Thurrock Jn	Down and Up Tilbury	Possession	21/03/21 0800 Sun	22/03/21 0001 Mon (46 hrs)	NO ACCESS TO/FROM TILBURY RAILPORT AND THAMES GATEWAY UNTIL 0800 SUNDAY	
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	21/03/21 2300 Sun	22/03/21 0001 Mon (46 hrs)	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN	
ASPRO/TfL: Barking Riverside Extension ARC: Beam Park IP Anglia: OLE mark 1 refurb' Track PL: Stanford-Le-Hope (Cawder Hall Farm) Dn Re-Rail TOPO Validation Survey									



Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2954802	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	22/03/21 0020 Mon	22/03/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7294152 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	22/03/21 0020 Mon	22/03/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	22/03/21 0020 Mon	22/03/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	22/03/21 0020 Mon	22/03/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2954821	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	23/03/21 0055 Tue	23/03/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7294276 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/03/21 0055 Tue	23/03/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/03/21 0055 Tue	23/03/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	23/03/21 0055 Tue	23/03/21 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2954841	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	24/03/21 0055 Wed	24/03/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7294277 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	24/03/21 0055 Wed	24/03/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	24/03/21 0055 Wed	24/03/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	24/03/21 0055 Wed	24/03/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2954823	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	25/03/21 0055 Thu	25/03/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7294471 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	25/03/21 0055 Thu	25/03/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	25/03/21 0055 Thu	25/03/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	25/03/21 0055 Thu	25/03/21 0455 Thu	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CRP

Week 52

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2020/3005823	SO110 SO400 SO460	Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	BLOCKED To A/C Electric Trains	01/04/21 0055 Thu	01/04/21 0510 Thu (4 hrs)		W2020/7428501 OHL Work 0m0ch and 0m0ch
P2020/2982219	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	29/03/21 0025 Mon	29/03/21 0440 Mon (5 hrs)		W2020/7368460 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	29/03/21 0025 Mon	29/03/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	29/03/21 0025 Mon	29/03/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	29/03/21 0025 Mon	29/03/21 0440 Mon (4 hrs)		
P2020/2982212	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	01/04/21 0025 Thu	01/04/21 0440 Thu (5 hrs)		W2020/7368430 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	01/04/21 0025 Thu	01/04/21 0440 Thu (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	01/04/21 0025 Thu	01/04/21 0440 Thu (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	01/04/21 0025 Thu	01/04/21 0440 Thu (4 hrs)		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2699413	EA1370 EA1390 EA1420 SO420	Barking Tilbury Line Jn East	Dagenham Dock	Down and Up Tilbury	Possession	27/03/21 1415 Sat	28/03/21 0205 Sun	ON SATURDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER. TRAINS TO BE DIVERTED VIA OCKENDON	W2020/7461526 Structures Examination 17m20ch and 18m10ch W2020/7290156 Remove Rail Defects 7m64ch and 10m45ch W2020/7441853 Vegetation Clearance 7m40ch and 9m28ch W2020/7456751 Unload Ballast 10m55ch and 13m5ch W2020/6944149 PL Tamping 8m40ch and 9m50ch W2020/6944388 S&C Grinding Train 10m0ch and 10m50ch W2020/6964327 Major Projects 7m40ch and 10m45ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	27/03/21 1415 Sat	29/03/21 0300 Mon		
		Freightliner Depot East End GF	Dagenham Dock	FMC Connecting Line Down Ripple Lane Chord Up Ripple Lane Chord	Possession	27/03/21 1415 Sat	28/03/21 2300 Sun	ON SUNDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND ALSO BETWEEN GRAYS AND PITSEA	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	27/03/21 1415 Sat	28/03/21 2300 Sun	GRAYS PLATFORM 3 AVAILABLE FOR OCKENDON SERVICES	
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	27/03/21 1415 Sat	29/03/21 0300 Mon		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	27/03/21 1415 Sat	29/03/21 0300 Mon	ARL TO STABLE ONE UNIT IN PLATFORM 1 AT BARKING UNTIL 1425 SUN	
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8 Hanson Sidings	Sidings Possession	27/03/21 1415 Sat	29/03/21 0300 Mon	NO ACCESS TO/FROM EAST HAM CS VIA BARKING PLATFORMS 7 AND 8 FOR ARL UNTIL 1425 SUNDAY	
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	27/03/21 1415 Sat	29/03/21 0300 Mon	PURFLEET LC TO BE OPEN	
		Barking	Barking	Platforms 7-8	Possession	28/03/21 0205 Sun	28/03/21 1425 Sun	ON THE SATURDAY ACCESS AVAILABLE TO/FROM PURFLEET LONG SIDING: SPECIAL INSTRUCTION APPLIES	
		Barking Station Jn	Grays	Down and Up T&H/Tilbury	Possession	28/03/21 0205 Sun	28/03/21 1425 Sun	NO ACCESS TO/FROM TILBURY RAILPORT AND THAMES	
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	28/03/21 0205 Sun	28/03/21 1425 Sun	GATEWAY ON THE SUNDAY NO ACCESS TO/FROM DAGENHAM DOCK AND RIPPLE LANE	
		Barking Tilbury Line Jn East	Upney Jn	Down and Up Connecting Line	Possession	28/03/21 0205 Sun	28/03/21 1425 Sun	1415 SAT TO 0300 MON ACCESS AVAILABLE TO/FROM SEABROOK SIDINGS, 4L48	
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	28/03/21 0205 Sun	28/03/21 1425 Sun	TO RUN VIA BARKING, UPMINSTER AND OCKENDON	
		Grays	OHNS (EA1390 21m 7ch)	Down and Up Tilbury	BLOCKED To A/C Electric Trains	28/03/21 0205 Sun	28/03/21 2200 Sun	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED AT 2300 SUN	
		Seabrook Sidings	Seabrook Sidings	All Lines	BLOCKED To A/C Electric Trains	28/03/21 0205 Sun	28/03/21 2200 Sun	OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION FROM 1415 SAT AS BELOW: DN THROUGH SIDING, H7 & H8 SIDINGS EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3	
		Barking Tilbury Line Jn East	Grays	Down and Up Tilbury	Possession	28/03/21 1425 Sun	29/03/21 0300 Mon		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2699413 Continued		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	28/03/21 2300 Sun	29/03/21 0300 Mon	RIPPLE LANE WEST YARD SIDINGS 1-4  PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS IN SEABROOK SIDING Barking Riverside LTS CYCLIC TYPE B LTS CYCLIC TYPE C	
P2020/2962122	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	29/03/21 0020 Mon	29/03/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7312870 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	29/03/21 0020 Mon	29/03/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	29/03/21 0020 Mon	29/03/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	29/03/21 0020 Mon	29/03/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2962087	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	30/03/21 0055 Tue	30/03/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7312921 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	30/03/21 0055 Tue	30/03/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	30/03/21 0055 Tue	30/03/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	30/03/21 0055 Tue	30/03/21 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/2962090	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	31/03/21 0055 Wed	31/03/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7312970 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	31/03/21 0055 Wed	31/03/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	31/03/21 0055 Wed	31/03/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	31/03/21 0055 Wed	31/03/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/3033981	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	01/04/21 0055 Thu	01/04/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7505975 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	01/04/21 0055 Thu	01/04/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	01/04/21 0055 Thu	01/04/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	01/04/21 0055 Thu	01/04/21 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2020/3032966	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	02/04/21 0115 Fri	02/04/21 0455 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2020/7503346 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	02/04/21 0115 Fri	02/04/21 0455 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	02/04/21 0115 Fri	02/04/21 0455 Fri	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	02/04/21 0115 Fri	02/04/21 0455 Fri	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY

Week 1

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2692017	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	05/04/21 0025 Mon	05/04/21 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	05/04/21 0025 Mon	05/04/21 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	05/04/21 0025 Mon	05/04/21 0440 Mon	Point inspection	
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2021/2921944	EA1390 SO420	Barking Tilbury Line Jn East	Purfleet L/End	Down and Up Tilbury	Possession	04/04/21 0200 Sun	06/04/21 0001 Tue	RAIL REPLACEMENT BUSES TO RUN GRAYS - PURFLEET - RAINHAM - UPMINSTER. TRAINS TO BE DIVERTED VIA OCKENDON	W2021/7377873 Major Projects 7m70ch and 14m0ch W2021/7199556 Major Projects 7m70ch and 14m0ch W2021/7485046 Remove Rail Defects 7m70ch and 14m0ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	04/04/21 0200 Sun	06/04/21 0001 Tue	OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW:	
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord	Possession	04/04/21 0200 Sun	05/04/21 2300 Mon	DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS	
				Up Ripple Lane Chord	Possession			EXCHANGE SIDINGS 1-3	
		Renwick Road Jn	Freightliner Depot East End GF	FMC Connecting Line	Possession	04/04/21 0200 Sun	05/04/21 2300 Mon	RIPPLE LANE YARD SIDING 1-3	
				Exchange Sidings 1-3	Possession			RIPPLE LANE WEST YARD SIDINGS 1-4	
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	04/04/21 0200 Sun	06/04/21 0001 Tue	NO ACCESS TO/FROM RIPPLE LANE SIDINGS/DAGENHAM DOCK SIDINGS	
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	04/04/21 0200 Sun	06/04/21 0001 Tue	ACCESS AVAILABLE TO/FROM PURFLEET LONG SIDING ALL DAY SAT SPECIAL INSTRUCTION APPLIES.	
		Ripple Lane	Ripple Lane	Sidings Possession	Sidings Possession	04/04/21 0200 Sun	06/04/21 0001 Tue	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 MON	
				Down Through Sidings Stora Sidings H7 & H8	Sidings Possession			PURFLEET LC TO BE OPEN	
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings Possession	Sidings Possession	04/04/21 0200 Sun	06/04/21 0001 Tue		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	05/04/21 2300 Mon	06/04/21 0001 Tue		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2962529	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	04/04/21 0055 Sun	04/04/21 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7314032 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	04/04/21 0055 Sun	04/04/21 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	04/04/21 0055 Sun	04/04/21 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	04/04/21 0055 Sun	04/04/21 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/2962524	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	05/04/21 0020 Mon	05/04/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7313935 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	05/04/21 0020 Mon	05/04/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	05/04/21 0020 Mon	05/04/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	05/04/21 0020 Mon	05/04/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/2962434	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	06/04/21 0055 Tue	06/04/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7313704 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	06/04/21 0055 Tue	06/04/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	06/04/21 0055 Tue	06/04/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	06/04/21 0055 Tue	06/04/21 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	



Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2962492	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	07/04/21 0055 Wed	07/04/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7313925 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/04/21 0055 Wed	07/04/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/04/21 0055 Wed	07/04/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	07/04/21 0055 Wed	07/04/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/2962521	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	08/04/21 0055 Thu	08/04/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7314018 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	08/04/21 0055 Thu	08/04/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	08/04/21 0055 Thu	08/04/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	08/04/21 0055 Thu	08/04/21 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 2

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2935773	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	15/04/21 0035 Thu	15/04/21 0515 Thu		W2021/7247969 OHL Work 0m0ch and 0m0ch
P2021/2692018	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	12/04/21 0025 Mon	12/04/21 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED) Point inspection	
			Stratford International East Jn	All CTRL Lines	Possession	12/04/21 0025 Mon	12/04/21 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	12/04/21 0025 Mon	12/04/21 0440 Mon		
P2021/2872173	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	12/04/21 0025 Mon	12/04/21 0440 Mon (5 hrs)		W2021/7093631 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	12/04/21 0025 Mon	12/04/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	12/04/21 0025 Mon	12/04/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	12/04/21 0025 Mon	12/04/21 0440 Mon (4 hrs)		
P2021/2972841	SO130 SO400 SO490	Dollands Moor (West End)	Dollands Moor	Freight Chord	Protected Path	12/04/21 0035 Mon	12/04/21 0455 Mon (6 hrs)		W2021/7341436 S&T Work 106km840m and 107km150m
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2021/3027950	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	11/04/21 0055 Sun	11/04/21 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7487966 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	11/04/21 0055 Sun	11/04/21 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	11/04/21 0055 Sun	11/04/21 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	11/04/21 0055 Sun	11/04/21 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3027965	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	12/04/21 0020 Mon	12/04/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7487974 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	12/04/21 0020 Mon	12/04/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	12/04/21 0020 Mon	12/04/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	12/04/21 0020 Mon	12/04/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3027951	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	13/04/21 0055 Tue	13/04/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7488087 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/04/21 0055 Tue	13/04/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/04/21 0055 Tue	13/04/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	13/04/21 0055 Tue	13/04/21 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3027970	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	14/04/21 0055 Wed	14/04/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7487982 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/04/21 0055 Wed	14/04/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/04/21 0055 Wed	14/04/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	14/04/21 0055 Wed	14/04/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CPPP

Week 3

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2892371	EA1370 LN3201 LN3210 LN3213 LN3214 SO280 SO400	Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	18/04/21 0055 Sun	19/04/21 0345 Mon	0155 SUN TO 0615 SUN NO BOOKED TRAFFIC. THAMESLINK ECS FOR 9M02 (SUN) TO STABLE AT ST.PANCRAS HIGH LEVEL PLATFORM 1: OHLE POWER RESTORED AT 0545 SUN.	W2021/6986589 Remove Rail Defects 0m78ch and 3m47ch W2021/7287295 Structures Work 1m60ch and 3m60ch W2021/7423075 Survey Work
		Harringay Park Jn	Gospel Oak	Down and Up Tottenham & Hampstead	Possession	18/04/21 0055 Sun	18/04/21 0810 Sun		1m24ch and 3m50ch W2021/7398512 Follow-Up Work 3m40ch and 2m20ch W2021/7632168 S&C Unit Renewal (Maintenance Only) 0m70ch and 3m50ch W2021/7422979 Survey Work
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	18/04/21 0155 Sun	19/04/21 0345 Mon	0615 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4 TPLN) TRAINS TO/FROM ST.PANCRAS TO TRAVEL OVER THE FAST LINES BETWEEN ST PANCRAS AND CRICKLEWOOD SOUTH JN.	1m24ch and 3m50ch W2021/7231326 Resignalling Work 0m5ch and 2m37ch W2021/6985422 OHL Work
		Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	18/04/21 0155 Sun	19/04/21 0345 Mon	THAMESLINK CORE BLOCKED - NO ROUTE TO/FROM ECML VIA CANAL TUNNELS.	0m76ch and 3m55ch W2021/7387046 Station Work 1m54ch and 2m22ch W2021/7452283 CWR Stress Management 3m20ch and 3m65ch W2021/7450891 Rail Testing and Lubrication 0m76ch and 3m50ch W2021/6983186 Technical Inspection 0m78ch and 3m47ch W2021/7539019 Other E&P Work 0m76ch and 3m40ch W2021/7251188 Drainage Inspection 0m75ch and 3m58ch W2021/6989716 C2 Rerail - Both Rails 0m73ch and 3m50ch W2021/7429932 S&T Work 0m76ch and 3m50ch W2021/6983244 S&T Work
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	18/04/21 0155 Sun	19/04/21 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	18/04/21 0155 Sun	19/04/21 0345 Mon	NO ROUTE FOR FREIGHT TRAFFIC TO/FROM TOTTENHAM LINES AT CARLTON ROAD JN: TRAINS DIVERTED VIA ALTERNATIVE ROUTES.	
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	18/04/21 0155 Sun	19/04/21 0345 Mon		
		St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	18/04/21 0155 Sun	18/04/21 0615 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	18/04/21 0155 Sun	19/04/21 0345 Mon		

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2892371 Continued									0m76ch and 3m47ch W2021/7646371 Critical Junction Maintenance 2m0ch and 2m20ch W2021/7551921 Survey Work 0m60ch and 1m60ch W2021/7456094 Changing Sleepers & Timbers 0m0ch and 0m15ch
P2021/2692019	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	19/04/21 0025 Mon	19/04/21 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	19/04/21 0025 Mon	19/04/21 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	19/04/21 0025 Mon	19/04/21 0440 Mon	Point Inspection	

SUPERSEDED BY CRPP

## Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2880241	EA1310	Kings Cross	Belle Isle Jn	No.1 Slow	Possession	23/04/21	24/04/21	0150 FRI TO 0120 SAT TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN HOLLOWAY AND BELLE ISLE JN	W2021/7439842
	EA1320			No.2 Slow		0150 Fri	0120 Sat		Technical Inspection
	EA1370								0m0ch and 1m20ch
	LN101	Kings Cross Station	Kings Cross Station	Platforms 1 to 6	Possession	23/04/21	24/04/21	NORTHERN CITY LINE, NORTH LONDON INCLINE AND THAMESLINK LINES ARE ALL OPERATIONAL	W2021/7440118
	LN105								Technical Inspection
	LN110								0m0ch and 1m20ch
	LN115	Kings Cross Station	Kings Cross Station	Platforms 7, 8, 9, 10 and 11	Possession	23/04/21	26/04/21	KINGS CROSS STATION PLATFORMS TO BE KEPT CLEAR OF ALL STABLED TRAINS	W2021/7495628
	LN120								Track Maintenance
	LN165								1m70ch and 2m10ch
	LN3201	Bowes Park	Bowes Park	Reversing Siding	Possession	23/04/21	30/04/21	BETWEEN 0120 SAT TO 0400 MON PANTOGRAPHS TO BE LOWERED IN FERME PARK CARRIAGE SIDINGS	W2021/7779520
	LN3213								S&C Unit Renewal
	LN3214								(Maintenance Only)
	SO280	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	24/04/21	26/04/21	0120 SAT TO 0400 MON TRAINS TO START/TERMINATE AT POTTERS BAR/GORDON HILL	0m76ch and 3m48ch
	SO400								W2021/7439973
									Technical Inspection
		Canonbury West Jn	Finsbury Park	Up & Down Canonbury/Down Canonbury	Possession	24/04/21	26/04/21	LNER TO START/TERMINATE AT ST NEOTS OR PETERBOROUGH	0m0ch and 5m20ch
									W2021/7731120
									P & D Maintenance
		Copenhagen Jn	Camden Road Central Jn	North London Incline	Possession	24/04/21	26/04/21	HULL TRAINS TO START/TERMINATE AT ST PANCRA ON SATURDAY 24TH AND SUNDAY 25TH	0m0ch and 3m10ch
									W2021/7540729
									In Connection With Isolation Arrangements
		Finsbury Park	Highbury Vale Jn	Up Canonbury	Possession	24/04/21	26/04/21	NORTHERN CITY LINE, NORTH LONDON INCLINE, THAMESLINK LINES, HARRINGAY CURVE, ACCESS / EGRESS TO FERME PARK, HORNSEY AND BOUNDS GREEN ARE ALL UNAVAILABLE.	8m71ch and 9m10ch
									W2021/6986927
									Technical Inspection
		Gordon Hill	Holloway	Up Hertford/Up Slow No 2	Possession	24/04/21	26/04/21	KINGS CROSS STATION PLATFORMS TO BE KEPT CLEAR OF ALL STABLED TRAINS	0m78ch and 3m47ch
									W2021/7429315
									Other E&P Work
		Harringay	Hornsey	Flyover/EMU Reversing Siding No.2	Possession	24/04/21	26/04/21	0130 SUN TO 0630 SUN PLATFORM 7 REQUIRED TO BE OUTBERTHED AT ST PANCRA INTERNATIONAL AS PART OF THE CROSS BOUNDARY TESTING.	0m76ch and 3m47ch
									W2021/6974182
									Technical Inspection
		Harringay Park Jn	Harringay Jn	Harringay Curve	Possession	24/04/21	26/04/21	BETWEEN 0145 TO 0445 TUE, WED, THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS CROSS STATION. PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS IN KINGS CROSS DURING ISOLATION TIMES	0m0ch and 3m10ch
									W2021/7139405
									Structures Work
		Holloway	Gordon Hill	Down Goods/Down Slow 2/Down Hertford	Possession	24/04/21	26/04/21	PANTOGRAPHS TO BE LOWERED ON STABLED UNITS IN KINGS CROSS STATION	3m14ch and 3m60ch
									W2021/6975141
									Patrolling
		Hornsey	Hornsey	EMU Rev. Siding No.1 Inlet/Outlet 1 and 2	Possession	24/04/21	26/04/21		5m20ch and 8m66ch
									W2021/7380329
									Major Projects
		Kings Cross	Potters Bar	All lines	Possession	24/04/21	26/04/21		3m0ch and 8m60ch
									W2021/7106825
									Major Projects
		Moorgate	Finsbury Park	Down and Up	Possession	24/04/21	26/04/21		0m0ch and 8m66ch
									W2021/7495513
									Track Maintenance
		Route Boundary LNE Route - HS1 / CTRL	York Way North Jn	ECML Connect Line	Possession	24/04/21	26/04/21		1m70ch and 2m10ch
									W2021/7379427
									Rail Testing and Lubrication
		Silo Curve Jn							0m0ch and 6m0ch
									W2021/7440075



Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2880241 Continued			Cedar Jn	Silo Curve	Possession	24/04/21 0120 Sat	26/04/21 0400 Mon		Technical Inspection 0m0ch and 1m20ch W2021/7444151
		Ferne Park RS	Ferne Park RS	All Lines	BLOCKED To Electric Trains	24/04/21 0120 Sat	26/04/21 0400 Mon		Survey Work 1m45ch and 1m65ch W2021/7479934
		Farringdon	Kentish Town Jn	Down & Up Moorgate	Possession	25/04/21 0150 Sun	25/04/21 0915 Sun		Structures Work 6m3ch and 8m66ch W2021/7444228
		Kings Cross	Belle Isle Jn	No.1 Slow No.2 Slow	Possession	26/04/21 0400 Mon	30/04/21 2359 Fri		Survey Work 1m45ch and 1m65ch W2021/7275399
		Kings Cross	Belle Isle Jn	Line A and B	Possession	27/04/21 0145 Tue	27/04/21 0445 Tue		Tunnel Work 3m12ch and 4m0ch W2021/6974175
			Holloway	Up Fast/Line C Line D/Down Fast	Possession	27/04/21 0145 Tue	27/04/21 0445 Tue		Patrolling 0m0ch and 3m10ch W2021/6975145
			Kings Cross	Platforms 0 to 6	Possession	27/04/21 0145 Tue	27/04/21 0445 Tue		Technical Inspection 5m20ch and 8m66ch W2021/7373934
		Kings Cross	Belle Isle Jn	Line A and B	Possession	28/04/21 0145 Wed	28/04/21 0445 Wed		Patrolling 0m0ch and 1m30ch W2021/7439883
			Holloway	Up Fast/Line C Line D/Down Fast	Possession	28/04/21 0145 Wed	28/04/21 0445 Wed		Technical Inspection 0m0ch and 5m20ch W2021/7534302
			Kings Cross	Platforms 0 to 6	Possession	28/04/21 0145 Wed	28/04/21 0445 Wed		Track Maintenance 0m0ch and 3m10ch W2021/7467458
		Kings Cross	Belle Isle Jn	Line A and B	Possession	29/04/21 0145 Thu	29/04/21 0445 Thu		Structures Work 3m20ch and 3m38ch W2021/7402627
			Holloway	Line D/Down Fast Up Fast/Line C	Possession	29/04/21 0145 Thu	29/04/21 0445 Thu		Survey Work 5m39ch and 6m6ch W2021/7139273
			Kings Cross	Platforms 0 to 6	Possession	29/04/21 0145 Thu	29/04/21 0445 Thu		Litter / Graffiti Clearance 0m0ch and 0m22ch W2021/6987161
		Kings Cross	Belle Isle Jn	Line A and B	Possession	30/04/21 0145 Fri	30/04/21 0445 Fri		S&T Work 0m76ch and 3m47ch W2021/6983185
			Holloway	Up Fast/Line C Line D/Down Fast	Possession	30/04/21 0145 Fri	30/04/21 0445 Fri		Permanent Way Inspection 0m78ch and 3m48ch W2021/7034031
			Kings Cross	Platforms 0 to 6	Possession	30/04/21 0145 Fri	30/04/21 0445 Fri		OHL Inspection 0m76ch and 3m45ch W2021/7380090
									Survey Work 0m0ch and 3m37ch W2021/7440070

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2880241 Continued									Technical Inspection 0m0ch and 1m20ch
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANG SDGS	
P2021/2979563	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	23/04/21 0035 Fri	23/04/21 0515 Fri (4 hrs)		W2021/7360524 S&T Maintenance 0m0ch and 0m0ch
P2021/2978685	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	19/04/21 0020 Mon	19/04/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7357713 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	19/04/21 0020 Mon	19/04/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	19/04/21 0020 Mon	19/04/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	19/04/21 0020 Mon	19/04/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3030128	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	21/04/21 0055 Wed	21/04/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7495349 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	21/04/21 0055 Wed	21/04/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	21/04/21 0055 Wed	21/04/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	21/04/21 0055 Wed	21/04/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3025670	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	23/04/21 0115 Fri	23/04/21 0455 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7480268 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/04/21 0115 Fri	23/04/21 0455 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/04/21 0115 Fri	23/04/21 0455 Fri	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	23/04/21 0115 Fri	23/04/21 0455 Fri	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CPPP

Week 4

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2880241	EA1310	Kings Cross	Belle Isle Jn	No.1 Slow	Possession	23/04/21	24/04/21	0150 FRI TO 0120 SAT TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN HOLLOWAY AND BELLE ISLE JN	W2021/7439842
	EA1320			No.2 Slow		0150 Fri	0120 Sat		Technical Inspection
	EA1370								0m0ch and 1m20ch
	LN101	Kings Cross Station	Kings Cross Station	Platforms 1 to 6	Possession	23/04/21	24/04/21	NORTHERN CITY LINE, NORTH LONDON INCLINE AND THAMESLINK LINES ARE ALL OPERATIONAL	W2021/7440118
	LN105								Technical Inspection
	LN110								0m0ch and 1m20ch
	LN115	Kings Cross Station	Kings Cross Station	Platforms 7, 8, 9, 10 and 11	Possession	23/04/21	26/04/21	KINGS CROSS STATION PLATFORMS TO BE KEPT CLEAR OF ALL STABLED TRAINS	W2021/7495628
	LN120								Track Maintenance
	LN165								1m70ch and 2m10ch
	LN3201	Bowes Park	Bowes Park	Reversing Siding	Possession	23/04/21	30/04/21	BETWEEN 0120 SAT TO 0400 MON PANTOGRAPHS TO BE LOWERED IN FERME PARK CARRIAGE SIDINGS	W2021/7779520
	LN3213								S&C Unit Renewal
	LN3214								(Maintenance Only)
	SO280	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	24/04/21	26/04/21	0120 SAT TO 0400 MON TRAINS TO START/TERMINATE AT POTTERS BAR/GORDON HILL	0m76ch and 3m48ch
	SO400								W2021/7439973
									Technical Inspection
		Canonbury West Jn	Finsbury Park	Up & Down Canonbury/Down Canonbury	Possession	24/04/21	26/04/21	LNER TO START/TERMINATE AT ST NEOTS OR PETERBOROUGH	0m0ch and 5m20ch
									W2021/7731120
									P & D Maintenance
		Copenhagen Jn	Camden Road Central Jn	North London Incline	Possession	24/04/21	26/04/21	HULL TRAINS TO START/TERMINATE AT ST PANCRA ON SATURDAY 24TH AND SUNDAY 25TH	0m0ch and 3m10ch
									W2021/7540729
									In Connection With Isolation Arrangements
		Finsbury Park	Highbury Vale Jn	Up Canonbury	Possession	24/04/21	26/04/21	NORTHERN CITY LINE, NORTH LONDON INCLINE, THAMESLINK LINES, HARRINGAY CURVE, ACCESS / EGRESS TO FERME PARK, HORNSEY AND BOUNDS GREEN ARE ALL UNAVAILABLE.	8m71ch and 9m10ch
									W2021/6986927
									Technical Inspection
		Gordon Hill	Holloway	Up Hertford/Up Slow No 2	Possession	24/04/21	26/04/21	KINGS CROSS STATION PLATFORMS TO BE KEPT CLEAR OF ALL STABLED TRAINS	0m78ch and 3m47ch
									W2021/7429315
									Other E&P Work
		Harringay	Hornsey	Flyover/EMU Reversing Siding No.2	Possession	24/04/21	26/04/21	0130 SUN TO 0630 SUN PLATFORM 7 REQUIRED TO BE OUTBERTHED AT ST PANCRA INTERNATIONAL AS PART OF THE CROSS BOUNDARY TESTING.	0m76ch and 3m47ch
									W2021/6974182
									Technical Inspection
		Harringay Park Jn	Harringay Jn	Harringay Curve	Possession	24/04/21	26/04/21	BETWEEN 0145 TO 0445 TUE, WED, THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS CROSS STATION. PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS IN KINGS CROSS DURING ISOLATION TIMES	0m0ch and 3m10ch
									W2021/7139405
									Structures Work
		Holloway	Gordon Hill	Down Goods/Down Slow 2/Down Hertford	Possession	24/04/21	26/04/21	PANTOGRAPHS TO BE LOWERED ON STABLED UNITS IN KINGS CROSS STATION	3m14ch and 3m60ch
									W2021/6975141
									Patrolling
		Hornsey	Hornsey	EMU Rev. Siding No.1 Inlet/Outlet 1 and 2	Possession	24/04/21	26/04/21		5m20ch and 8m66ch
									W2021/7380329
									Major Projects
		Kings Cross	Potters Bar	All Lines	Possession	24/04/21	26/04/21		3m0ch and 8m60ch
									W2021/7106825
									Major Projects
		Moorgate	Finsbury Park	Down and Up	Possession	24/04/21	26/04/21		0m0ch and 8m66ch
									W2021/7495513
									Track Maintenance
		Route Boundary LNE Route - HS1 / CTRL	York Way North Jn	ECML Connect Line	Possession	24/04/21	26/04/21		1m70ch and 2m10ch
									W2021/7379427
									Rail Testing and Lubrication
		Silo Curve Jn							0m0ch and 6m0ch
									W2021/7440075

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2880241 Continued			Cedar Jn	Silo Curve	Possession	24/04/21 0120 Sat	26/04/21 0400 Mon		Technical Inspection 0m0ch and 1m20ch W2021/7444151
		Ferne Park RS	Ferne Park RS	All Lines	BLOCKED To Electric Trains	24/04/21 0120 Sat	26/04/21 0400 Mon		Survey Work 1m45ch and 1m65ch W2021/7479934
		Farringdon	Kentish Town Jn	Down & Up Moorgate	Possession	25/04/21 0150 Sun	25/04/21 0915 Sun		Structures Work 6m3ch and 8m66ch W2021/7444228
		Kings Cross	Belle Isle Jn	No.1 Slow No.2 Slow	Possession	26/04/21 0400 Mon	30/04/21 2359 Fri		Survey Work 1m45ch and 1m65ch W2021/7275399
		Kings Cross	Belle Isle Jn	Line A and B	Possession	27/04/21 0145 Tue	27/04/21 0445 Tue		Tunnel Work 3m12ch and 4m0ch W2021/6974175
			Holloway	Up Fast/Line C Line D/Down Fast	Possession	27/04/21 0145 Tue	27/04/21 0445 Tue		Patrolling 0m0ch and 3m10ch W2021/6975145
			Kings Cross	Platforms 0 to 6	Possession	27/04/21 0145 Tue	27/04/21 0445 Tue		Technical Inspection 5m20ch and 8m66ch W2021/7373934
		Kings Cross	Belle Isle Jn	Line A and B	Possession	28/04/21 0145 Wed	28/04/21 0445 Wed		Patrolling 0m0ch and 1m30ch W2021/7439883
			Holloway	Up Fast/Line C Line D/Down Fast	Possession	28/04/21 0145 Wed	28/04/21 0445 Wed		Technical Inspection 0m0ch and 5m20ch W2021/7534302
			Kings Cross	Platforms 0 to 6	Possession	28/04/21 0145 Wed	28/04/21 0445 Wed		Track Maintenance 0m0ch and 3m10ch W2021/7467458
		Kings Cross	Belle Isle Jn	Line A and B	Possession	29/04/21 0145 Thu	29/04/21 0445 Thu		Structures Work 3m20ch and 3m38ch W2021/7402627
			Holloway	Line D/Down Fast Up Fast/Line C	Possession	29/04/21 0145 Thu	29/04/21 0445 Thu		Survey Work 5m39ch and 6m6ch W2021/7139273
			Kings Cross	Platforms 0 to 6	Possession	29/04/21 0145 Thu	29/04/21 0445 Thu		Litter / Graffiti Clearance 0m0ch and 0m22ch W2021/6987161
		Kings Cross	Belle Isle Jn	Line A and B	Possession	30/04/21 0145 Fri	30/04/21 0445 Fri		S&T Work 0m76ch and 3m47ch W2021/6983185
			Holloway	Up Fast/Line C Line D/Down Fast	Possession	30/04/21 0145 Fri	30/04/21 0445 Fri		Permanent Way Inspection 0m78ch and 3m48ch W2021/7034031
			Kings Cross	Platforms 0 to 6	Possession	30/04/21 0145 Fri	30/04/21 0445 Fri		OHL Inspection 0m76ch and 3m45ch W2021/7380090
									Survey Work 0m0ch and 3m37ch W2021/7440070

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2880241 Continued									Technical Inspection 0m0ch and 1m20ch
P2021/2880214	LN101 LN3201 LN3213 LN3214 SO280 SO400	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0615 Sat	WHEELS FREE REQUIRED THROUGHOUT DURATION OF TS11.	W2021/7111504 Major Projects 0m66ch and 3m50ch
		Dock Jn South	Dock Jn North	Discharge Sidings	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0615 Sat		
			Kentish Town Jn	Up & Down Relief Up & Down Slow	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0615 Sat		
		Farringdon	Kentish Town	Down Moorgate Up Moorgate	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0615 Sat		
		St. Pancras International	Camden Road Tunnels	Down Fast Up Fast	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0615 Sat		
			Dock Jn South	Maintenance Siding Reception Siding Run Round Siding	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0615 Sat		
			St. Pancras International	Platforms 1&2 Platforms 3&4	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0615 Sat		
P2021/2692847	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	25/04/21 0025 Sun	25/04/21 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  Maintenance	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	25/04/21 0025 Sun	25/04/21 0630 Sun		

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2881807	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	26/04/21 0025 Mon	26/04/21 0440 Mon (5 hrs)		W2021/7117450 S&T Work 0m0ch and 0m0ch
P2021/2692020	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	26/04/21 0025 Mon	26/04/21 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	26/04/21 0025 Mon	26/04/21 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	26/04/21 0025 Mon	26/04/21 0440 Mon		

SUPERSEDED BY CRP



Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2880185	EA1150	Acton Central	Gospel Oak Jn	Down & Up NLL	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun	WHEELS FREE REQUIRED THOROUGHOUT DURATION OF TS11.	W2021/7112174 Major Projects 0m0ch and 5m48ch
	EA1310								
	EA1320								
	EA1330	Camden Road	Network Rail LNE / Anglia Boundary	Down & Up North London Incline	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
	EA1340	Central Jn							
	EA1350								
	EA1370	Camden Road	Westbourne Road Jn	Down North London Relief Line Up North London Reversible	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
	LN101	East Jn							
	LN110								
	LN115								
	LN165								
	SO400								
		Camden Road Incline Jn	Cedar Jn	Silo Curve	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
		Camden Road West Jn	Primrose Hill Jn	Down and Up Primrose Hill	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
			Stratford	Down and Up NLL	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
		Canonbury West Jn	Finsbury Park Jn	All	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
		Cedar Jn	York Way South Jn	North London Line Connection	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
		Channelsea North Jn	High Meads Jn	Down and Up High Meads Loop	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
		Gospel Oak Jn	Camden Road West Jn	Down and Up North London	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
			Harringay Green Lanes	Down and Up T&H	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
		Kensal Green Jn	Kensal Green Jn	Reverse Siding	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
			Willesden Suburban Jn	Down and Up New Line	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
		Lea Jn	Channelsea North Jn	Up Channelsea Loop	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
			Stratford Central West	Down and Up Channelsea Curve	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
			Temple Mills East Jn	Down & Up Lea Curve	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2880185 Continued		Willesden High Level Jn	Mitre Bridge Jn	Down & Up High Level	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
		Willesden Junction High Level	Willesden Junction High Level	Willesden Turnback Siding	Module TS11 Section 3	25/04/21 0130 Sun	25/04/21 0730 Sun		
P2021/3026961	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	27/04/21 0055 Tue	27/04/21 0455 Tue (4 hrs)		W2021/7485435 Track Maintenance 0m0ch and 0m0ch
P2021/3101682	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord Down CTRL Chord	Protected Path	30/04/21 0115 Fri	30/04/21 0455 Fri (4 hrs)		W2021/7771471 Track Maintenance 0m0ch and 0m0ch
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	30/04/21 0115 Fri	30/04/21 0455 Fri		
P2021/2880242	LN101 LN3201 LN3213 LN3214 SO280 SO400	Blackfriars	Blackfriars	Platforms 3 & 4	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0650 Sat	WHEELS FREE REQUIRED THROUGHOUT DURATION OF TS11.	W2021/7111871 Major Projects 0m66ch and 3m15ch
			Dickens Jn	Down Snowhill Spur	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0650 Sat		
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0650 Sat		
		Blackfriars Jn	Loughborough Jn	Down Holborn Fast Up Holborn Fast	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0650 Sat		
		Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0650 Sat		
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0650 Sat		
		Farringdon	London Bridge	Up Snowhill	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0650 Sat		
			Metropolitan Jn	Down Snowhill	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0650 Sat		
		Metropolitan Jn	Corbetts Lane Jn	Down Snowhill / 4 Down	Module TS11 Section 3	24/04/21 0150 Sat	24/04/21 0650 Sat		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3034001	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	26/04/21 0020 Mon	26/04/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7505981 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	26/04/21 0020 Mon	26/04/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	26/04/21 0020 Mon	26/04/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	26/04/21 0020 Mon	26/04/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3034262	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	28/04/21 0055 Wed	28/04/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7506977 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	28/04/21 0055 Wed	28/04/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	28/04/21 0055 Wed	28/04/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	28/04/21 0055 Wed	28/04/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3036564	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	29/04/21 0055 Thu	29/04/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7513422 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	29/04/21 0055 Thu	29/04/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	29/04/21 0055 Thu	29/04/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	29/04/21 0055 Thu	29/04/21 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 5

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2694574	SO400 SO410	St. Pancras International	York Way South Jn	CTRL Relief	Possession	02/05/21 0015 Sun	02/05/21 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-11/UP CTRL - BUFFER STOPS TO AF048	
				Down CTRL	Possession	02/05/21 0015 Sun	02/05/21 0815 Sun	PLATFORMS 8-11/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO P.S. 1046	
		York Way South Jn	St. Pancras International	Up CTRL	Possession	02/05/21 0015 Sun	02/05/21 0815 Sun	POSSESSION PART 2: 0715 SUN - 0815 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO AF019  OHL ISOLATION TO BE GIVEN UP BY 0645 TO ALLOW TRAINS TO PAN UP.  ST PANCRAS INTERNATIONAL PLATFORMS 10-13 & CTRL RELIEF TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES.  POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.  NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  POINTS 2018 HALF SET RENEWAL	

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2990308	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	02/05/21 0015 Sun	02/05/21 0715 Sun (5 hrs)		W2021/7389446 Track Maintenance 0m0ch and 0m0ch
P2021/2886723	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	03/05/21 0025 Mon	03/05/21 0440 Mon (5 hrs)		W2021/7128953 S&T Work 0m0ch and 0m0ch
P2021/2870501	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	BLOCKED To A/C Electric Trains	01/05/21 2345 Sat	02/05/21 0615 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.  NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	W2021/7089064 OHL Work 0m0ch and 0m0ch
			Dollands Moor Yard Jn	Up Slow	BLOCKED To A/C Electric Trains	01/05/21 2345 Sat	02/05/21 0615 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	BLOCKED To A/C Electric Trains	01/05/21 2345 Sat	02/05/21 0615 Sun		
		Dollands Moor	Dollands Moor	G Neck All Lines Up Freight Chord (part)	BLOCKED To A/C Electric Trains	01/05/21 2345 Sat	02/05/21 0615 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	BLOCKED To A/C Electric Trains	01/05/21 2345 Sat	02/05/21 0615 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	01/05/21 2345 Sat	02/05/21 0615 Sun		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	30/02/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2021/3026082	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	03/05/21 0020 Mon	03/05/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7482796 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	03/05/21 0020 Mon	03/05/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	03/05/21 0020 Mon	03/05/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	03/05/21 0020 Mon	03/05/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3026085	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	04/05/21 0055 Tue	04/05/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7482863 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	04/05/21 0055 Tue	04/05/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	04/05/21 0055 Tue	04/05/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	04/05/21 0055 Tue	04/05/21 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3026101	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	05/05/21 0055 Wed	05/05/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7482813 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	05/05/21 0055 Wed	05/05/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	05/05/21 0055 Wed	05/05/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	05/05/21 0055 Wed	05/05/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3026047	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	06/05/21 0055 Thu	06/05/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7482979 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	06/05/21 0055 Thu	06/05/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	06/05/21 0055 Thu	06/05/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	06/05/21 0055 Thu	06/05/21 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 6

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3071081	EA1320 LN115 SO400	York Way North Jn	St. Pancras International	North London Incline	BLOCKED To A/C Electric Trains	11/05/21 0025 Tue	11/05/21 0515 Tue		W2021/7552318 OHL Work 0m0ch and 0m0ch
P2021/2882272	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	12/05/21 0025 Wed	12/05/21 0440 Wed (5 hrs)		W2021/7118243 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	12/05/21 0025 Wed	12/05/21 0440 Wed (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	12/05/21 0025 Wed	12/05/21 0440 Wed (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	12/05/21 0025 Wed	12/05/21 0440 Wed (4 hrs)		
P2021/3095861	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Protected Path	12/05/21 0055 Wed	12/05/21 0510 Wed (5 hrs)		W2021/7746523 S&T Maintenance 0m0ch and 0m0ch
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/03/21 0007 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

SUPERSEDED BY CPPP

SUPERSEDED BY CPPP



Week 7

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2694582	SO400 SO410	St. Pancras International	York Way South Jn	Down CTRL	Possession	16/05/21 0015 Sun	16/05/21 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13 CTRL RELIEF - BUFFER STOPS TO PTS 2010	
				CTRL Relief	Possession	16/05/21 0015 Sun	16/05/21 0800 Sun	POSSESSION PART 2: 0715 SUN - 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO A 021  OHL ISOLATION TO BE GIVEN UP BY 0645 TO ALLOW TRAINS TO PAN UP.  ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES.  PLATFORM 10 TO REMAIN CLEAR.  POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.  NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  POINTS 2021 HALF SET RENEWAL	
		York Way South Jn	St. Pancras International	Up CTRL	Possession	16/05/21 0015 Sun	16/05/21 0800 Sun		

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2990345	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	16/05/21 0015 Sun	16/05/21 0715 Sun (5 hrs)		W2021/7389481 Track Maintenance 0m0ch and 0m0ch
P2021/2890703	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	17/05/21 0025 Mon	17/05/21 0440 Mon (5 hrs)		W2021/7138404 S&T Work 0m0ch and 0m0ch
P2021/3175721	SO310 SO400 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	21/05/21 0035 Fri	21/05/21 0515 Fri		W2021/8103719 OHL Work 0m0ch and 0m0ch
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

SUPERSEDED BY CPPP

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2759115	EA1390 EA1410 EA1420 SO420	Barking Tilbury Line Jn East	Purfleet	Down and Up Tilbury	Possession	15/05/21 0200 Sat	16/05/21 0115 Sun (46 hrs)	ON SATURDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS-PURFLEET-RAINHAM-UPMINSTER. TRAINS TO BE DIVERTED VIA OCKENDON	W2021/7428164 C1 Rerail - One Rail Only 10m75ch and 14m0ch W2021/7459223 PL Stoneblowing 17m40ch and 18m40ch W2021/7393642
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	15/05/21 0200 Sat	17/05/21 0001 Mon (46 hrs)		
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	15/05/21 0200 Sat	16/05/21 2300 Sun (46 hrs)	ON SUNDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS-PURFLEET-RAINHAM-UPMINSTER AND UPMINSTER - PITSEA VIA OCKENDON  ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET, LOW STREET, EAST TILBURY, STANFORD LE HOPE AND PITSEA HALL  OUTSTABLING REQUIRED FROM PLATFORM 1A UPMINSTER AND PLATFORM 3 GRAYS NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS. OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4. NO ACCESS TO/FROM RIPPLE LANE SIDINGS ACCESS AVAILABLE TO/FROM PURFLEET LONG SIDING & 1/2 SPECIAL INSTRUCTION APPLIES. ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN. NO ACCESS AVAILABLE TO PURFLEET, THAMES GATEWAY AND TILBURY RAILPORT FREIGHT SERVICES TO BE RETIMED / NOT RUN IP Anglia: Mark1 OLE Track PL: Grays follow up Track PL: Purfleet to Grays Up Re-Rail Ballast Drop w/ Train Ballast Profiling, TOPO and Rail Drop Prep  PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1 AND SEABROOK SIDINGS	17m40ch and 18m40ch W2021/7393642 Structures Work 7m70ch and 9m50ch W2021/7298054 OHL Work 0m0ch and 6m20ch W2021/7308283 Vegetation Clearance 21m40ch and 26m75ch W2021/6701312 Major Projects 7m64ch and 10m45ch W2021/7035752 OTM Miller 22m0ch and 22m40ch W2021/7407852 Major Projects 7m48ch and 10m45ch W2021/7387088 Remove Rail Defects 7m64ch and 10m45ch W2021/7271184 CWR Stress Management 8m70ch and 10m45ch W2021/7308275 Vegetation Clearance 10m75ch and 14m0ch W2021/6871469 Station Construction 11m0ch and 13m0ch W2021/7308174 Vegetation Clearance 10m75ch and 14m0ch
				Exchange Sidings 1-3	Possession	15/05/21 0200 Sat	16/05/21 2300 Sun (46 hrs)		
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	15/05/21 0200 Sat	16/05/21 2300 Sun (46 hrs)		
		Ripple Lane	Ripple Lane	Goods Connecting Line	Possession	15/05/21 0200 Sat	17/05/21 0001 Mon (46 hrs)		
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	15/05/21 0200 Sat	17/05/21 0001 Mon (46 hrs)		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	15/05/21 0200 Sat	17/05/21 0001 Mon (46 hrs)		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	15/05/21 0200 Sat	17/05/21 0001 Mon (46 hrs)		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	15/05/21 0200 Sat	17/05/21 0001 Mon (46 hrs)		
		Barking Tilbury Line Jn West	Stanford-le-Hope	Down and Up Tilbury	Possession	16/05/21 0115 Sun	16/05/21 0745 Sun (46 hrs)		
			Upney Jn	Down & Up Connecting	Possession	16/05/21 0115 Sun	16/05/21 0745 Sun (46 hrs)		
		Grays	Grays	Platform 3	Possession	16/05/21 0115 Sun	17/05/21 0305 Mon (46 hrs)		
		Ockendon L/End	Ockendon C/End	Up & Down Loop	Possession	16/05/21 0115 Sun	17/05/21 0305 Mon (46 hrs)		
		Thames Haven Jn	Thames Haven Jn	Down and Up Thames Haven	Possession	16/05/21 0115 Sun	17/05/21 0305 Mon (46 hrs)		
		Upminster	Grays	Up & Down Ockendon/Third Line	Possession	16/05/21 0115 Sun	17/05/21 0305 Mon (46 hrs)		
			Upminster	Platform 1A	Possession	16/05/21 0115 Sun	17/05/21 0305 Mon (46 hrs)		
		Barking							

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2759115 Continued			Barking	Platform 1	BLOCKED To A/C Electric Trains	16/05/21 0115 Sun	16/05/21 0745 Sun (7 hrs)		
		Forest Gate Jn	Woodgrange Park Jn	Down and Up Branch	BLOCKED To A/C Electric Trains	16/05/21 0115 Sun	16/05/21 0745 Sun (7 hrs)		
		Seabrook Sidings	Seabrook Sidings	All Lines	BLOCKED To A/C Electric Trains	16/05/21 0115 Sun	17/05/21 0305 Mon (46 hrs)		
		Stanford-le-Hope	OHNS (EA1390 32m 14ch)	Down and Up Tilbury	BLOCKED To A/C Electric Trains	16/05/21 0115 Sun	17/05/21 0305 Mon (46 hrs)		
		Woodgrange Park Jn	Barking Tilbury Line Jn West	Down and Up T&H	BLOCKED To A/C Electric Trains	16/05/21 0115 Sun	16/05/21 0745 Sun (7 hrs)		
		Barking Tilbury Line Jn East	Stanford-le-Hope	Down & Up Tilbury	Possession	16/05/21 0745 Sun	17/05/21 0001 Mon (46 hrs)		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	16/05/21 2300 Sun	17/05/21 0001 Mon (46 hrs)		
		Dagenham Dock	Stanford-le-Hope	Down and Up Tilbury	Possession	17/05/21 0001 Mon	17/05/21 0305 Mon (46 hrs)		

SUPERSEDED BY CPPP

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2692206	SO110 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	16/05/21 0140 Sun	17/05/21 0400 Mon	UP NORTH KENT AT ROCHESTER BRIDGE JCN AVAILABLE TO TRAFFIC	W2021/7076168 Track Maintenance 17m60ch and 23m35ch W2021/7435623 Vegetation Clearance 17m60ch and 23m35ch W2021/7373879 Structures Examination 26m60ch and 27m0ch W2021/7352953 Other E&P Work 23m0ch and 23m35ch W2021/7289705 Scrap Removal 26m50ch and 32m69ch W2021/7290571 Structures Work 29m70ch and 30m3ch W2021/7499330 S&T Track Circuits 22m56ch and 23m65ch W2021/7073734 Track Maintenance 26m50ch and 28m25ch W2021/7150633 Structures Work 23m10ch and 23m35ch W2021/7440039 Plain Line Heavy Refurb 18m50ch and 21m0ch W2021/7420977 S&T Renewal 17m60ch and 22m52ch
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	16/05/21 0140 Sun	17/05/21 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN SWANLEY AND STROOD	
P2021/2996835	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 5	BLOCKED To A/C Electric Trains	17/05/21 0020 Mon	17/05/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7407069 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	17/05/21 0020 Mon	17/05/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	17/05/21 0020 Mon	17/05/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	17/05/21 0020 Mon	17/05/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2996887	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	19/05/21 0055 Wed	19/05/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7407074 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	19/05/21 0055 Wed	19/05/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	19/05/21 0055 Wed	19/05/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	19/05/21 0055 Wed	19/05/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/2996893	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	20/05/21 0055 Thu	20/05/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7407095 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	20/05/21 0055 Thu	20/05/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	20/05/21 0055 Thu	20/05/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	20/05/21 0055 Thu	20/05/21 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 8

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2882541	LN3201 LN3213 SO400	St. Pancras International	St. Pancras International	Platform 4	Possession	23/05/21 0025 Sun	23/05/21 0630 Sun	PLATFORMS 1 2 & 3 AVAILABLE FOR STABLING TRAINS.	W2021/7118454 OHL Inspection 0m12ch and 0m45ch
P2021/2902285	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	24/05/21 0025 Mon	24/05/21 0440 Mon (5 hrs)		W2021/7165870 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	24/05/21 0025 Mon	24/05/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	24/05/21 0025 Mon	24/05/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	24/05/21 0025 Mon	24/05/21 0440 Mon (4 hrs)		
P2021/3007021	SO130 SO400 SO490	Dollands Moor (West End)	Dollands Moor	Freight Chord	Protected Path	22/05/21 2315 Sat	23/05/21 0515 Sun (6 hrs)		W2021/7430919 S&T Work 106km840m and 107km150m
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/03/21 0001 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

SUPERSEDED BY CPPP



Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2684465	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	23/05/21 0150 Sun	24/05/21 0250 Mon	UP STROOD LOOP TO BE OUTBERTHERED. NO ACCESS TO CLIFFE/GRAIN.  ROAD CLOSURE: STONE CROSSING L.C.	W2021/7018568 S&C Medium Refurb 31m0ch and 34m31ch W2021/7392412 S&T Work
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	23/05/21 0150 Sun	24/05/21 0250 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DARTFORD AND GILLINGHAM AND BETWEEN EBBSFLEET AND STROOD.	37m40ch and 39m40ch W2021/7151847 C2 Rerail - Both Rails 17m39ch and 21m73ch W2021/7501899
		Gravesend	Gravesend	Up Bay	Possession	23/05/21 0150 Sun	24/05/21 0250 Mon	GTB TO BERTH 1 x CI700 UNIT IN ROCHESTER PLATFORM 3 AND 1 x CI700 UNIT IN DOWN ROCHESTER LOOP ALL DAY SUNDAY.	Cable Work 31m0ch and 31m22ch W2021/7036637
		Hoo Jn	Grain	Single	Possession	23/05/21 0150 Sun	24/05/21 0250 Mon		Plain Line Medium Refurb (Other) 27m35ch and 38m20ch W2021/7032575
		Maidstone West	Maidstone West	Up Platform Loop (part)	Possession	23/05/21 0150 Sun	24/05/21 0250 Mon		Track Maintenance 25m15ch and 28m50ch W2021/6899770
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	23/05/21 0150 Sun	24/05/21 0250 Mon		Structures Examination 24m39ch and 25m10ch W2021/7018575
			Strood	Up Strood Loop Platforms 1-3	Possession	23/05/21 0150 Sun	24/05/21 0250 Mon		S&C Tamping 31m0ch and 33m44ch W2021/7005437
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	23/05/21 0150 Sun	24/05/21 0250 Mon		Structures Work 21m45ch and 21m70ch W2021/7432499
		Dartford	Dartford	Reception Siding	Sidings Possession	23/05/21 0150 Sun	24/05/21 0250 Mon		Structures Examination 32m0ch and 34m0ch W2021/7384936 PL Tamping 26m23ch and 27m35ch W2021/7405185 Other E&P Work 26m75ch and 27m31ch W2021/7424926 S&T Renewal 28m55ch and 30m74ch W2021/6918732 S&T Renewal 17m39ch and 20m0ch W2021/7445981 Follow-Up Work 32m0ch and 36m78ch W2021/7405136 Other E&P Work 31m12ch and 31m32ch W2021/7405060 Other E&P Work

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2684465 Continued									38m59ch and 38m74ch W2021/7356041 Ground Investigation/Automatic Ballast Sampling 27m50ch and 28m50ch W2021/7390847 Structures Work 21m57ch and 21m73ch W2021/7251922 Structures Work 23m70ch and 24m30ch W2021/7052578 Drainage Work 26m70ch and 27m72ch W2021/7363989 Structures Examination 17m45ch and 31m16ch W2021/7005571 Structures Work 23m70ch and 24m30ch W2021/7421643 Structures Work 23m70ch and 25m10ch W2021/7427664 Track Maintenance 31m22ch and 32m46ch W2021/7468176 Station Construction 28m32ch and 28m50ch W2021/7383772 Structures Work 31m6ch and 31m40ch
P2021/2996981	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 -	BLOCKED To A/C Electric Trains	24/05/21 0020 Mon	24/05/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7407368 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	24/05/21 0020 Mon	24/05/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	24/05/21 0020 Mon	24/05/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	24/05/21 0020 Mon	24/05/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CPPP

Week 9

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2890311	LN101 LN115 LN3214 SO400	Kings Cross	Belle Isle Jn	No.1 Slow No.2 Slow	Possession	29/05/21 0001 Sat	30/05/21 0200 Sun	NO ACCESS/EGRESS TO/FROM KINGS CROSS STATION PLATFORMS 7 TO 11 THROUGHOUT (STAGE 4 TT)	W2021/7081132 Major Projects 0m0ch and 2m15ch W2021/7385899
		Kings Cross Station	Kings Cross Station	Platforms 7, 8, 9, 10 and 11	Possession	29/05/21 0001 Sat	04/06/21 1350 Fri	BETWEEN 0200 SUN AND 0845 SUN TRAINS TO START/TERMINATE AT FINSBURY PARK LNER REQUIRES 2 LONG PLATFORMS FOR STABLING WITH PANTOGRAPHS LOWERED	Rail Testing and Lubrication 0m0ch and 2m14ch W2021/7458254
		Kings Cross	Belle Isle Jn	A and B line	Possession	29/05/21 0145 Sat	29/05/21 0445 Sat	BETWEEN 0445 AND 0445 SAT, MON, TUE, WED, THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS CROSS STATION (STAGE 4 TT)	Technical Inspection 0m0ch and 0m20ch W2021/7973471
			Holloway	Line D/Down Fast Up Fast/Line C	Possession	29/05/21 0145 Sat	29/05/21 0445 Sat		Remove Rail Defects 0m40ch and 0m60ch W2021/7492188
			Kings Cross	Platforms 0 to 6	Possession	29/05/21 0145 Sat	29/05/21 0445 Sat		Structures Examination 1m70ch and 2m15ch W2021/7479902
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	30/05/21 0200 Sun	30/05/21 0845 Sun	BETWEEN 0445 FRI AND 1350 FRI NO ACCESS TO CANAL TUNNELS. NOMINATED THAMESLINK CORE SERVICES TO START/TERMINATE AT KINGS CROSS. OTHER NOMINATED GTR SERVICES TO START/TERMINATE AT FINSBURY PARK	Permanent Way Inspection 0m19ch and 0m40ch W2021/7591921
		Copenhagen Jn	Camden Road Central Jn	North London Incline	Possession	30/05/21 0200 Sun	30/05/21 0845 Sun		Tunnel Work 0m22ch and 1m32ch W2021/7449533
		Holloway	Finsbury Park	Down Goods Up Slow No.2	Possession	30/05/21 0200 Sun	30/05/21 0845 Sun		Patrolling 0m0ch and 1m30ch W2021/7499869
		Kings Cross	Finsbury Park	All Lines	Possession	30/05/21 0200 Sun	30/05/21 0845 Sun		Vegetation Clearance 0m21ch and 1m13ch W2021/7440677
			Kings Cross	Platforms 0 to 6	Possession	30/05/21 0200 Sun	30/05/21 0845 Sun		Welding and Grinding 1m35ch and 2m0ch W2021/7458173
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Possession	30/05/21 0200 Sun	30/05/21 0845 Sun		Technical Inspection 0m0ch and 0m20ch W2021/7425443
		Kings Cross	Belle Isle Jn	No.1 Slow No.2 Slow	Possession	30/05/21 0845 Sun	04/06/21 0140 Fri		S&T Work 0m0ch and 1m40ch W2021/7138910
			Belle Isle Jn	A and B line	Possession	31/05/21 0145 Mon	31/05/21 0445 Mon		Litter / Graffiti Clearance 0m0ch and 0m22ch W2021/7457426
		Kings Cross	Holloway	Line D/Down Fast Up Fast/Line C	Possession	31/05/21 0145 Mon	31/05/21 0445 Mon		Technical Inspection 0m0ch and 1m40ch W2021/7458179
			Kings Cross	Platforms 0 to 6	Possession	31/05/21 0145 Mon	31/05/21 0445 Mon		Technical Inspection 0m0ch and 0m20ch W2021/7458148
		Kings Cross	Belle Isle Jn	A and B line	Possession	01/06/21 0145 Tue	01/06/21 0445 Tue		Technical Inspection 0m0ch and 0m20ch
			Holloway	Line D/Down Fast Up Fast/Line C	Possession	01/06/21 0145 Tue	01/06/21 0445 Tue		

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2890311 Continued			Kings Cross	Platforms 0 to 6	Possession	01/06/21 0145 Tue	01/06/21 0445 Tue		
		Kings Cross	Belle Isle Jn	A and B line	Possession	02/06/21 0145 Wed	02/06/21 0445 Wed		
			Holloway	Line D/Down Fast Up Fast/Line C	Possession	02/06/21 0145 Wed	02/06/21 0445 Wed		
			Kings Cross	Platforms 0 to 6	Possession	02/06/21 0145 Wed	02/06/21 0445 Wed		
		Kings Cross	Belle Isle Jn	A and B line	Possession	03/06/21 0145 Thu	03/06/21 0445 Thu		
			Holloway	Line D/Down Fast Up Fast/Line C	Possession	03/06/21 0145 Thu	03/06/21 0445 Thu		
			Kings Cross	Platforms 0 to 6	Possession	03/06/21 0145 Thu	03/06/21 0445 Thu		
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	04/06/21 0145 Fri	04/06/21 1350 Fri		
		Kings Cross	Belle Isle Jn	A and B line	Possession	04/06/21 0145 Fri	04/06/21 0445 Fri		
			Copenhagen Jn	No.1 Slow No.2 Slow	Possession	04/06/21 0145 Fri	04/06/21 1350 Fri		
			Holloway	Line D/Down Fast Up Fast/Line C	Possession	04/06/21 0145 Fri	04/06/21 0445 Fri		
			Kings Cross	Platforms 0 to 6	Possession	04/06/21 0145 Fri	04/06/21 0445 Fri		

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3029281	LN3201 SO400	Dock Jn South	Dock Jn North	Up & Down Slow (bi-directional line)	Possession	29/05/21 0100 Sat	29/05/21 0600 Sat	NO TRAINS TO OPERATE TO/FROM ST.PANCRAS HIGH LEVEL (IN CONNECTION WITH P2020/2696751).	W2021/7495112 S&C Medium Refurb 0m12ch and 0m46ch
		St. Pancras International	St. Pancras International	Platform 2 Platform 3 Platform 4 Platform 1	Possession	29/05/21 0100 Sat	01/06/21 0400 Tue	NO ACCESS TO PLATFORMS 1-4: EMR ECS TO STABLE AT CRICKLE WOOD DEPOT.	
			West Hampstead South Jn	Down & Up Fast	Possession	29/05/21 0100 Sat	29/05/21 0600 Sat	THAMESLINK SERVICES BETWEEN 0600-0915 SUN REPLACED BY BUSES ST.PANCRAS TO MILL HILL ROADWAY.	
		St. Pancras International	Dock Jn North	Churchyard Sidings	Sidings Possession	29/05/21 0100 Sat	29/05/21 0600 Sat	NO ACCESS TO/FROM CHURCHYARD SIDINGS IN THE FOLLOWING PERIODS: 0100-0600 SAT, 1500 SAT-0001 MON, 1900 MON-0440 TUE.	
			Dock Jn South	Maintenance Siding	Sidings Possession	29/05/21 0100 Sat	29/05/21 0600 Sat		
		St. Pancras International	Dock Jn South	Down and Up Fast	Possession	29/05/21 0600 Sat	29/05/21 1500 Sat		
		Dock Jn South	Dock Jn North	Up & Down Slow (bi-directional line)	Possession	29/05/21 1500 Sat	31/05/21 0001 Mon		
		St. Pancras International	Kentish Town Jn	Down and Up Fast	Possession	29/05/21 1500 Sat	31/05/21 0001 Mon		
		St. Pancras International	Dock Jn North	Churchyard Sidings	Sidings Possession	29/05/21 1500 Sat	31/05/21 0001 Mon		
			Dock Jn South	Maintenance Siding	Sidings Possession	29/05/21 1500 Sat	31/05/21 0001 Mon		
		St. Pancras International	Dock Jn South	Down and Up Fast	Possession	31/05/21 0001 Mon	31/05/21 1900 Mon		
		Dock Jn South	Dock Jn North	Up & Down Slow (bi-directional line)	Possession	31/05/21 1900 Mon	01/06/21 0440 Tue		
		St. Pancras International	Kentish Town Jn	Down and Up Fast	Possession	31/05/21 1900 Mon	01/06/21 0440 Tue		
		St. Pancras International	Dock Jn North	Churchyard Sidings	Sidings Possession	31/05/21 1900 Mon	01/06/21 0440 Tue		
			Dock Jn South	Maintenance Siding	Sidings Possession	31/05/21 1900 Mon	01/06/21 0440 Tue		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3153842	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	30/05/21 0055 Sun	30/05/21 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8020821 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	30/05/21 0055 Sun	30/05/21 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	30/05/21 0055 Sun	30/05/21 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	30/05/21 0055 Sun	30/05/21 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3078562	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	31/05/21 0020 Mon	31/05/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7675519 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	31/05/21 0020 Mon	31/05/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	31/05/21 0020 Mon	31/05/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	31/05/21 0020 Mon	31/05/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR



Week 10

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3017789	LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	07/06/21 0025 Mon	07/06/21 0440 Mon (5 hrs)		W2021/7456427 S&T Work 0m0ch and 0m0ch
P2021/3017806	EA1320 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	08/06/21 0025 Tue	08/06/21 0440 Tue (5 hrs)		W2021/7456420 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	08/06/21 0025 Tue	08/06/21 0440 Tue (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	08/06/21 0025 Tue	08/06/21 0440 Tue (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	08/06/21 0025 Tue	08/06/21 0440 Tue (4 hrs)		
P2021/2999486	SO130 SO400	CTRL / Eurotunnel Boundary	CTRL / Eurotunnel Boundary	Down Fast Up Slow Up Fast	Possession	05/06/21 2330 Sat	06/06/21 0515 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS FOR DIESEL HAULED SERVICES TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. DIESEL HAULED TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED. PANTOGRAPHS TO BE LOWERED ON ELECTRIC TRAINS STABLED IN DOLLANDS MOOR YARD.  OHL SECTIONS 600ABCDEFGHJKL, 601A, 602ABCDEFGHJKL, 603B NOT AVAILABLE TO A/C ELECTRIC TRAINS.	W2021/7414661 OHL Work 8km148m and 9km220m
		CTRL / Eurotunnel Boundary	Saltwood Jn	Up Slow/Up Main	BLOCKED To A/C Electric Trains	05/06/21 2330 Sat	06/06/21 0515 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	BLOCKED To A/C Electric Trains	05/06/21 2330 Sat	06/06/21 0515 Sun		
		Cheriton Up CTRL Jn	Cheriton Up CTRL Jn	Up CTRL	BLOCKED To A/C Electric Trains	05/06/21 2330 Sat	06/06/21 0515 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	05/06/21 2330 Sat	06/06/21 0515 Sun		
		Saltwood Jn	CTRL / Eurotunnel Boundary	Down Main/Down Fast	BLOCKED To A/C Electric Trains	05/06/21 2330 Sat	06/06/21 0515 Sun		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2922003	EA1390 SO420	Barking Tilbury Line Jn East	Purfleet L/End	Down and Up Tilbury	Possession	05/06/21 1050 Sat	06/06/21 0115 Sun	ON SATURDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS- PURFLEET-RAINHAM-UPMINSTER FREIGHT TRAINS TO BE DIVERTED VIA OCKENDON	W2021/7419087 S&T Points 10m20ch and 9m35ch W2021/8375120 Remove Rail Defects 9m0ch and 10m0ch W2021/7378929 Major Projects 7m70ch and 14m0ch W2021/7418884 Remove Rail Defects 11m0ch and 14m0ch W2021/6701314 Major Projects 7m70ch and 14m0ch W2021/8102178 Changing Sleepers & Timbers 8m60ch and 9m60ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	05/06/21 1050 Sat	07/06/21 0100 Mon		
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	05/06/21 1050 Sat	06/06/21 2300 Sun	ON SUNDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS-PURFLEET- RAINHAM-UPMINSTER  PURFLEET LG TO BE OPEN	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	05/06/21 1050 Sat	06/06/21 2300 Sun	NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS. OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS	
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	05/06/21 1050 Sat	07/06/21 0100 Mon	EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4. NO ACCESS TO/FROM RIPPLE LANE SIDINGS ACCESS AVAILABLE TO/FROM PURFLEET LONG SIDING ON SATURDAY SPECIAL INSTRUCTION APPLIES.	
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	05/06/21 1050 Sat	07/06/21 0100 Mon	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN.	
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	05/06/21 1050 Sat	07/06/21 0100 Mon		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	05/06/21 1050 Sat	07/06/21 0100 Mon		
		Barking Tilbury Line Jn East	West Thurrock Jn	Down & Up Tilbury	Possession	06/06/21 0115 Sun	07/06/21 0100 Mon		
		Ripple Lane	Ripple Lane	Down and Up Goods Goods Connecting Line	Possession	06/06/21 0115 Sun	06/06/21 0800 Sun		
		Ripple Lane	Ripple Lane	West Yard	Sidings Possession	06/06/21 0115 Sun	06/06/21 0800 Sun		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	06/06/21 2300 Sun	07/06/21 0100 Mon		

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3121101	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	06/06/21 0055 Sun	06/06/21 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7865522 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	06/06/21 0055 Sun	06/06/21 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	06/06/21 0055 Sun	06/06/21 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	06/06/21 0055 Sun	06/06/21 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3124801	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	07/06/21 0020 Mon	07/06/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7890218 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/06/21 0020 Mon	07/06/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/06/21 0020 Mon	07/06/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	07/06/21 0020 Mon	07/06/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3124881	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	08/06/21 0055 Tue	08/06/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7890568 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	08/06/21 0055 Tue	08/06/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	08/06/21 0055 Tue	08/06/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	08/06/21 0055 Tue	08/06/21 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 11

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3299421	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	17/06/21 0055 Thu	17/06/21 0510 Thu		W2021/8624120 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	17/06/21 0055 Thu	17/06/21 0510 Thu		
P2021/2988484	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	17/06/21 0055 Thu	17/06/21 0455 Thu (4 hrs)		W2021/7385231 S&T Maintenance 0m0ch and 0m0ch
P2021/2988486	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Protected Path	18/06/21 0115 Fri	18/06/21 0455 Fri (5 hrs)		W2021/7385145 S&T Maintenance 0m0ch and 0m0ch
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/06/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2021/3247061	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	13/06/21 0055 Sun	13/06/21 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8389175 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/06/21 0055 Sun	13/06/21 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/06/21 0055 Sun	13/06/21 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	13/06/21 0055 Sun	13/06/21 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3147141	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	14/06/21 0020 Mon	14/06/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7991484 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/06/21 0020 Mon	14/06/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/06/21 0020 Mon	14/06/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	14/06/21 0020 Mon	14/06/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3147043	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	15/06/21 0055 Tue	15/06/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7991423 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	15/06/21 0055 Tue	15/06/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	15/06/21 0055 Tue	15/06/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	15/06/21 0055 Tue	15/06/21 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3147042	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	16/06/21 0055 Wed	16/06/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7991368 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	16/06/21 0055 Wed	16/06/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	16/06/21 0055 Wed	16/06/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	16/06/21 0055 Wed	16/06/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 12

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2919848	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	21/06/21 0025 Mon	21/06/21 0440 Mon (5 hrs)		W2021/7206081 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	21/06/21 0025 Mon	21/06/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	21/06/21 0025 Mon	21/06/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	21/06/21 0025 Mon	21/06/21 0440 Mon (4 hrs)		
P2021/3321441	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	24/06/21 0025 Thu	24/06/21 0440 Thu (5 hrs)		W2021/8721418 S&T Work 0m0ch and 0m0ch
P2021/3321481	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	25/06/21 0025 Fri	25/06/21 0440 Fri (5 hrs)		W2021/8721518 S&T Work 0m0ch and 0m0ch
P2021/3318641	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	22/06/21 0055 Tue	22/06/21 0455 Tue (4 hrs)		W2021/8710118 S&T Maintenance 0m0ch and 0m0ch
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Train	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2684408	SO110 SO140 SO460	Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	20/06/21 0140 Sun	21/06/21 0410 Mon	TRAINS TERMINATE AND START BACK AT BOROUGH GREEN. TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN.	W2021/7518632 Earthwork 18m70ch and 20m42ch W2021/7437683 Structures Work 18m70ch and 19m40ch W2021/7428421 S&T Renewal 17m31ch and 17m63ch W2021/7488339 Station Work 17m21ch and 17m41ch W2021/6885672 Other E&P Work 22m50ch and 25m54ch W2021/7457057 Structures Work 24m50ch and 25m15ch W2021/7120858 C2 Rerail - Both Rails 23m0ch and 31m60ch W2021/7789719
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	20/06/21 0140 Sun	21/06/21 0410 Mon	SE CHATHAM MAIN LINE DIVERSIONS VIA DARTFORD & STROOD  REPLACEMENT BUSES TO RUN BROMLEY SOUTH TO BOROUGH GREEN & STROOD  RAIL REPLACEMENT ROAD SERVICES TO OPERATE OPRINGTON TO STROOD AND SEVENOAKS TO BOROUGH GREEN.  CHANNEL TUNNEL FREIGHT VIA REDHILL	Track Maintenance 18m40ch and 20m0ch W2021/6913219 Structures Examination 23m0ch and 26m70ch W2021/7124124 Station Work 14m55ch and 14m75ch W2021/7365009 Structures Examination 12m70ch and 32m70ch W2021/7026143 Structures Examination 21m25ch and 21m67ch W2021/7099673 Track Maintenance 23m20ch and 26m75ch W2021/7443783 S&T Renewal 13m0ch and 14m0ch W2021/6868064 Other E&P Work 12m60ch and 17m63ch W2021/7113242 Track Maintenance 18m40ch and 26m79ch W2021/7051169 Plain Line Medium Refurb (Other)
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	20/06/21 0140 Sun	21/06/21 0410 Mon		
		Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	Possession	20/06/21 0140 Sun	21/06/21 0410 Mon		
		Otford Jn	Otford Jn	Up Goods Loop	Possession	20/06/21 0140 Sun	21/06/21 0410 Mon		
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	20/06/21 0140 Sun	21/06/21 0410 Mon		
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	20/06/21 0140 Sun	21/06/21 0410 Mon		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2684408 Continued									24m2ch and 26m40ch W2021/7455451 Litter / Graffiti Clearance 14m50ch and 14m75ch W2021/6916031 Structures Examination 26m55ch and 28m30ch W2021/7123885 Drainage Work 23m49ch and 24m40ch W2021/7497977 Drainage Work 16m13ch and 17m30ch W2021/7052071 C2 Rerail - Both Rails 12m60ch and 14m65ch W2021/7456409 Litter / Graffiti Clearance 17m21ch and 17m41ch W2021/8351030 Track Maintenance 17m37ch and 17m52ch W2021/7288718 Structures Work 18m40ch and 18m60ch
P2021/3301701	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	20/06/21 0055 Sun	20/06/21 0650 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8635723 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	20/06/21 0055 Sun	20/06/21 0650 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	20/06/21 0055 Sun	20/06/21 0650 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	20/06/21 0055 Sun	20/06/21 0650 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	



Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2694703	SO130 SO220 SO470 SO480	Ashford	Ashford	Platforms 3 - 4	Possession	20/06/21 0215 Sun	21/06/21 0415 Mon	UP SLOW LINE AVAILABLE TO TRAFFIC.	W2021/7084164 OTP Miller
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	20/06/21 0215 Sun	21/06/21 0415 Mon	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2.	56m33ch and 57m10ch W2021/7289581 Litter / Graffiti Clearance
		Ashford (West)	Ashford	Maidstone Loop Down Slow (part)	Possession	20/06/21 0215 Sun	21/06/21 0415 Mon	HS FAVERSHAM SERVICES TO EXTEND ALTERNATELY TO RAMSGATE ONLY	55m73ch and 56m23ch W2021/7404172 Scrap Removal
			Ashford (East)	Down Fast	Possession	20/06/21 0215 Sun	21/06/21 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN LBSFLEET INTERNATIONAL, ASHFORD INTERNATIONAL AND CANTERBURY WEST	67m0ch and 69m32ch W2021/6984852 Track Maintenance
		Canterbury West		Maid Relief/Plat 6/Down Canterbury/Branch/Main	Possession	20/06/21 0215 Sun	21/06/21 0415 Mon	NO ACCESS TO ASHFORD DOWN YARD	65m38ch and 67m12ch W2021/7497780 Survey Work
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	20/06/21 0215 Sun	21/06/21 0415 Mon	ROAD CLOSURE AT CHARTHAM STATION ROAD FROM 00:30 SUN TO 04:00 MON.	63m50ch and 69m32ch W2021/6994344 PL Tamping
		Canterbury West	Ashford	Up Main/ Up Branch/ Up Canterbury/ Plat 5	Possession	20/06/21 0215 Sun	21/06/21 0415 Mon		65m38ch and 67m12ch W2021/7442268 S&T Renewal
		Ashford	Ashford	Tamper Sidings	Sidings Possession	20/06/21 0215 Sun	21/06/21 0415 Mon		55m70ch and 56m40ch W2021/7366433 Structures Examination

SUPERSEDED BY CRP

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3176021	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	21/06/21 0020 Mon	21/06/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8104968 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	21/06/21 0020 Mon	21/06/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	21/06/21 0020 Mon	21/06/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	21/06/21 0020 Mon	21/06/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3301882	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	23/06/21 0055 Wed	23/06/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8637269 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/06/21 0055 Wed	23/06/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/06/21 0055 Wed	23/06/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	23/06/21 0055 Wed	23/06/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3215684	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	24/06/21 0055 Thu	24/06/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8265518 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	24/06/21 0055 Thu	24/06/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	24/06/21 0055 Thu	24/06/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	24/06/21 0055 Thu	24/06/21 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 13

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2692035	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	28/06/21 0025 Mon	28/06/21 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	28/06/21 0025 Mon	28/06/21 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	28/06/21 0025 Mon	28/06/21 0440 Mon	ST PANCRAS INTERNATIONAL PLATFORMS 5,6,7,8,9,10,11,12 & 13 TO REMAIN CLEAR FOR SIGNALLING MAINTENANCE.	
P2021/3186741	EA1320 LN115 SO400	York Way North Jn	St. Pancras International	North London Incline	BLOCKED To A/C Electric Trains	29/06/21 0035 Tue	29/06/21 0515 Tue		W2021/8152618 OHL Work 0m0ch and 0m0ch
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2021/3302822	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	28/06/21 0005 Mon	28/06/21 0515 Mon		W2021/8642070 Third Rail Work 22m52ch and 23m23ch
P2021/2992601	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	28/06/21 0020 Mon	28/06/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7395470 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	28/06/21 0020 Mon	28/06/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	28/06/21 0020 Mon	28/06/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	28/06/21 0020 Mon	28/06/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 14

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3329421	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	04/07/21 0055 Sun	04/07/21 0730 Sun		W2021/8759223 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	04/07/21 0055 Sun	04/07/21 0730 Sun		
P2021/2931015	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	05/07/21 0025 Mon	05/07/21 0440 Mon (5 hrs)		W2021/7235468 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	05/07/21 0025 Mon	05/07/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	05/07/21 0025 Mon	05/07/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	05/07/21 0025 Mon	05/07/21 0440 Mon (4 hrs)		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/03/21 0052 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2021/3329441	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	04/07/21 0055 Sun	04/07/21 0730 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8759321 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	04/07/21 0055 Sun	04/07/21 0730 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	04/07/21 0055 Sun	04/07/21 0730 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	04/07/21 0055 Sun	04/07/21 0730 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2992564	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	05/07/21 0020 Mon	05/07/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7395481 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	05/07/21 0020 Mon	05/07/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	05/07/21 0020 Mon	05/07/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	05/07/21 0020 Mon	05/07/21 0455 Mon	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 15

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2021/3037145	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	11/07/21 0055 Sun	11/07/21 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7514918 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	11/07/21 0055 Sun	11/07/21 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	11/07/21 0055 Sun	11/07/21 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	11/07/21 0055 Sun	11/07/21 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CRP

SUPERSEDED BY CPPP

Week 16

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP



Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2625163	LN3201	Dock Jn South	Cricklewood South Jn	Down and Up Fast	Possession	23/07/21 2300 Fri	25/07/21 0200 Sun	2300 FRI TO 0200 SUN AND 1415 SUN TO 0545 MON	W2021/7093198
	LN3210							TRAINS RE-TIMED TO TRAVEL OVER THE SLOW LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH TOWN JN(GTR) AND RADLETT JN. ADDITIONAL ALLOWANCES REQUIRED IN DOWN TRAINS APPROACHING RADLETT JN DUE TO 20MPH SAFETY T&R AS FOLLOWS: NON-STOP: [3], TRAINS CALLING AT ELSTREE: [1.5].	OHL Inspection 0m73ch and 3m45ch
	LN3213	West Hampstead South Jn	West Hampstead North Jn	Down Hendon	Possession	23/07/21 2300 Fri	25/07/21 0200 Sun		W2021/7170978
	LN3214								C70 S&C - Complete
	SO280	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	25/07/21 0200 Sun	25/07/21 0915 Sun		Renewal 113A
	SO400								1m20ch and 4m33ch
		Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE 2300 FRI-0545 MON. ACCESS MAINTAINED VIA THE BRENT CURVE EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED SERVICES).	W2021/8538271
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun		Permanent Way Inspection 0m70ch and 3m58ch
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	25/07/21 0200 Sun	25/07/21 0915 Sun	NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL 2300 FRI-0545 MON.	W2021/8498720
		Junction Road Jn	Carlton Road Jn	Down and Up Tottenham	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun		Remove Rail Defects 3m50ch and 4m60ch
		Kentish Town Jn	Cricklewood	Up Slow Down Slow	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun	0200 SUN TO 1415 SUN ALL LINES BLOCKED ST.PANCRAS TO MILL HILL BROADWAY. RAIL REPLACEMENT ROAD SERVICE TO OPERATE. EMR SERVICES TO START/TERMINATE AT LUTON. THAMESLINK SERVICES TO RUN TO/FROM MILL HILL BROADWAY OVER THE UP SLOW TO/FROM RADLETT JN UNDER PILOT WORKING ARRANGEMENTS.	W2021/7191689
		St. Pancras International	Cricklewood	Down and Up Fast	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun		Preparatory Work 0m76ch and 3m50ch
			St. Pancras International	Platform 2 Platform 4 Platform 3	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun		W2021/7435116
		West Hampstead South Jn	Cricklewood Curve Jn	Down and Up Hendon	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun	ALL ECS AT CRICKLEWOOD DEPOT TO BE STABLED WITH PANTOGRAPHS LOWERED 0215-1340 SUN.	S&T Work 0m76ch and 3m47ch
			West Hampstead North Jn	Run Round Loop	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun	ST.PANCRAS HL PLATFORM 1 AVAILABLE FOR STABLING OF EMR ECS, BUT PLATFORMS 2, 3 AND 4 TO BE KEPT CLEAR WITH EMR STOCK STABLED AT CRICKLEWOOD SIDINGS A-E.	W2021/8454268
		West Hampstead Thameslink	Cricklewood South Jn	Down Carriage Loop	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun	NO ACCESS TO/FROM DUDDING HILL JN.	W2021/854268
		St. Pancras International	Dock Jn North	Discharge Sidings	Sidings Possession	25/07/21 0200 Sun	25/07/21 1415 Sun		Major Projects 0m32ch and 1m60ch
			Dock Jn South	Maintenance Siding	Sidings Possession	25/07/21 0200 Sun	25/07/21 1415 Sun		W2021/8303368
		Canal Tunnels Jn	Kentish Town Jn	Down and Up Moorgate	Possession	25/07/21 0915 Sun	25/07/21 1415 Sun		Vegetation Clearance 0m76ch and 3m50ch
		Dock Jn South	Cricklewood South Jn	Down and Up Fast	Possession	25/07/21 1415 Sun	26/07/21 0545 Mon		W2021/7434454
									Remove Rail Defects 0m78ch and 3m42ch
									W2021/8277821
									Structures Examination 3m30ch and 3m55ch

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2625163 Continued		West Hampstead South Jn	West Hampstead North Jn	Down Hendon	Possession	25/07/21 1415 Sun	26/07/21 0545 Mon		
		Kentish Town Jn	Belsize Tunnel (Slow)	Down Slow Up Slow	Line Blockage (Between Trains)	25/07/21 2230 Sun	26/07/21 0500 Mon		
P2021/3076861	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord Down CTRL Chord	Protected Path	21/07/21 0055 Wed	21/07/21 0455 Wed (4 hrs)		W2021/7666518 S&T Maintenance 0m0ch and 0m0ch
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	21/07/21 0055 Wed	21/07/21 0455 Wed		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

SUPERSEDED BY CPPP

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2698439	EA1370	Barking	Barking	Platforms 7 And 8	Possession	18/07/21 0115 Sun	18/07/21 1425 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN UPMINSTER AND PITSEA VIA OCKENDON	W2021/7442843 Safety & Environment Work 0m0ch and 2m0ch
	EA1390	Barking Station Jn	Pitsea	Down and Up T&H/Tilbury	Possession	18/07/21 0115 Sun	18/07/21 1425 Sun		W2021/8901022 Remove Rail Defects 9m0ch and 10m45ch
	EA1410	Barking Tilbury Line Jn East	Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	18/07/21 0115 Sun	19/07/21 0300 Mon	ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET, LOW STREET, EAST TILBURY, STANFORD LE HOPE AND PITSEA HALL	W2021/7144371 PL Tamping 20m10ch and 22m75ch
	EA1420		Upney Jn	Down and Up Connecting Line	Possession	18/07/21 0115 Sun	18/07/21 1425 Sun	NO ACCESS AVAILABLE TO/FROM RIPPLE LANE/ DARTFHAM DOCK/PURFLEET/TILBURY RAILPORT/ THAMES GATEWAY	W2021/7159891 Preparatory Work 18m20ch and 20m5ch
	SO420	Grays	Grays	Platform 3	Possession	18/07/21 0115 Sun	19/07/21 0300 Mon	NO ACCESS TO/FROM EAST HAM CS FOR ARL UNTIL 1425 SUN	W2021/7408222 OHL Work 32m0ch and 32m32ch
		Ockendon L/End	Ockendon C/End	Up & Down Loop	Possession	18/07/21 0115 Sun	19/07/21 0300 Mon	PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS IN PLATFORM 1 BARKING, SEABROOK SIDING AND PITSEA UP SIDING	W2021/7145083 OTM Ballast Regulator 27m40ch and 31m75ch
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	18/07/21 0115 Sun	19/07/21 0300 Mon		W2021/7407954 OHL Work 18m37ch and 20m5ch
		Ripple Lane	Ripple Lane	Goods Connecting Line	Possession	18/07/21 0115 Sun	19/07/21 0300 Mon	FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN	W2021/7295892 Vegetation Clearance 16m40ch and 18m0ch
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	18/07/21 0115 Sun	19/07/21 0300 Mon	ISOLATION OF EXCHANGE SIDINGS TO BE HANDED BACK AT 2300 SUN	W2021/7499024 Track Maintenance 20m10ch and 26m50ch
		Thames Haven Jn	Thames Haven	Down and Up Thames Haven	Possession	18/07/21 0115 Sun	19/07/21 0300 Mon	LTS CYCLIC TYPE 5A Mark One OLE	W2021/7497920 Other E&P Work 7m55ch and 8m0ch
		Upminster	Grays	Up & Down Ockendon/Third Line	Possession	18/07/21 0115 Sun	19/07/21 0300 Mon	Track PL: East Tilbury (Coal Road) Up Core 2 of 2 Track PL: Pitsea (Gardeners) Dn Re-Rail Prep	W2021/6984988 Preparatory Work 20m10ch and 25m76ch
			Upminster	Platform 1A	Possession	18/07/21 0115 Sun	19/07/21 0300 Mon		W2021/7497185 Remove Rail Defects 11m0ch and 16m20ch
		Purfleet	West Thurrock Jn	Purfleet Long Sidings	Sidings Possession	18/07/21 0115 Sun	19/07/21 0300 Mon		W2021/7498980 Other E&P Work 15m45ch and 16m20ch
		Ripple Lane	Ripple Lane	Down Through Sidings Store Sidings H7 3 H West Yard	Sidings Possession	18/07/21 0115 Sun	19/07/21 0300 Mon		W2021/7503241 Structures Examination 7m70ch and 8m40ch
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	18/07/21 0115 Sun	19/07/21 0300 Mon		W2021/7356765 S&T Renewal 7m55ch and 10m60ch
		Barking Station Jn	Barking	Platform 1	BLOCKED To A/C Electric Trains	18/07/21 0115 Sun	18/07/21 1425 Sun		
		Forest Gate Jn	Woodgrange Park Jn	Down and Up Branch	BLOCKED To A/C Electric Trains	18/07/21 0115 Sun	18/07/21 1425 Sun		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2698439 Continued		South Tottenham East Jn	Barking Station Jn	Down and Up T&H	BLOCKED To A/C Electric Trains	18/07/21 0115 Sun	18/07/21 1425 Sun		
		Barking Tilbury Line Jn East	Pitsea Jn	Down and Up Tilbury	Possession	18/07/21 1425 Sun	19/07/21 0300 Mon		
P2021/3253542	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	19/07/21 0020 Mon	19/07/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8417226 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	19/07/21 0020 Mon	19/07/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	19/07/21 0020 Mon	19/07/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	19/07/21 0020 Mon	19/07/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

SUPERSEDED BY CPPP

Week 17

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2625163	LN3201	Dock Jn South	Cricklewood South Jn	Down and Up Fast	Possession	23/07/21 2300 Fri	25/07/21 0200 Sun	2300 FRI TO 0200 SUN AND 1415 SUN TO 0545 MON	W2021/7093198
	LN3210							TRAINS RE-TIMED TO TRAVEL OVER THE SLOW LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH TOWN JN(GTR) AND RADLETT JN. ADDITIONAL ALLOWANCES REQUIRED IN DOWN TRAINS APPROACHING RADLETT JN DUE TO 20MPH SAFETY T&R AS FOLLOWS: NON-STOP: [3], TRAINS CALLING AT ELSTREE: [1.5].	OHL Inspection 0m73ch and 3m45ch
	LN3213	West Hampstead South Jn	West Hampstead North Jn	Down Hendon	Possession	23/07/21 2300 Fri	25/07/21 0200 Sun		W2021/7170978
	LN3214								C70 S&C - Complete Renewal 113A
	SO280	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	25/07/21 0200 Sun	25/07/21 0915 Sun		1m20ch and 4m33ch W2021/8538271
	SO400	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE 2300 FRI-0545 MON. ACCESS MAINTAINED VIA THE BRENT CURVE EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED SERVICES).	Permanent Way Inspection 0m70ch and 3m58ch W2021/8498720
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun		Remove Rail Defects 3m50ch and 4m60ch W2021/7191689
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	25/07/21 0200 Sun	25/07/21 0915 Sun	NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL 2300 FRI-0545 MON.	Preparatory Work 0m76ch and 3m50ch W2021/7435116
		Junction Road Jn	Carlton Road Jn	Down and Up Tottenham	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun	0200 SUN TO 1415 SUN	S&T Work 0m76ch and 3m47ch W2021/8454268
		Kentish Town Jn	Cricklewood	Up Slow Down Slow	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun	ALL LINES BLOCKED ST.PANCRAS TO MILL HILL BROADWAY. RAIL REPLACEMENT ROAD SERVICE TO OPERATE. EMR SERVICES TO START/TERMINATE AT LUTON. THAMESLINK SERVICES TO RUN TO/FROM MILL HILL BROADWAY OVER THE UP SLOW TO/FROM RADLETT JN UNDER PILOT WORKING ARRANGEMENTS.	Major Projects 0m32ch and 1m60ch W2021/8303368
		St. Pancras International	Cricklewood	Down and Up Fast	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun		Vegetation Clearance 0m76ch and 3m50ch W2021/7434454
			St. Pancras International	Platform 2 Platform 4 Platform 3	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun	ALL ECS AT CRICKLEWOOD DEPOT TO BE STABLED WITH PANTOGRAPHS LOWERED 0215-1340 SUN.	Remove Rail Defects 0m78ch and 3m42ch W2021/8277821
		West Hampstead South Jn	Cricklewood Curve Jn	Down and Up Hendon	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun	ST.PANCRAS HL PLATFORM 1 AVAILABLE FOR STABLING OF EMR ECS, BUT PLATFORMS 2, 3 AND 4 TO BE KEPT CLEAR WITH EMR STOCK STABLED AT CRICKLEWOOD SIDINGS A-E.	Structures Examination 3m30ch and 3m55ch
			West Hampstead North Jn	Run Round Loop	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun		
		West Hampstead Thameslink	Cricklewood South Jn	Down Carriage Loop	Possession	25/07/21 0200 Sun	25/07/21 1415 Sun	NO ACCESS TO/FROM DUDDING HILL JN.	
		St. Pancras International	Dock Jn North	Discharge Sidings	Sidings Possession	25/07/21 0200 Sun	25/07/21 1415 Sun		
			Dock Jn South	Maintenance Siding	Sidings Possession	25/07/21 0200 Sun	25/07/21 1415 Sun		
		Canal Tunnels Jn	Kentish Town Jn	Down and Up Moorgate	Possession	25/07/21 0915 Sun	25/07/21 1415 Sun		
		Dock Jn South	Cricklewood South Jn	Down and Up Fast	Possession	25/07/21 1415 Sun	26/07/21 0545 Mon		

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2625163 Continued		West Hampstead South Jn	West Hampstead North Jn	Down Hendon	Possession	25/07/21 1415 Sun	26/07/21 0545 Mon		
		Kentish Town Jn	Belsize Tunnel (Slow)	Down Slow Up Slow	Line Blockage (Between Trains)	25/07/21 2230 Sun	26/07/21 0500 Mon		
P2021/2940623	EA1320 LN115 SO400	Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	26/07/21 0025 Mon	26/07/21 0440 Mon (4 hrs)		W2021/7260381 S&T Maintenance 0m0ch and 0m0ch
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	26/07/21 0025 Mon	26/07/21 0440 Mon (4 hrs)		
P2021/2999448	SO130 SO400	CTRL / Eurotunnel Boundary	CTRL / Eurotunnel Boundary	Down Fast	Possession	24/07/21 2330 Sat	25/07/21 0515 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN FOR ELECTRICALLY HAULED SERVICES. ACCESS FOR DIESEL HAULED SERVICES TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. DIESEL HAULED TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED. PANTOGRAPHS TO BE LOWERED ON ELECTRIC TRAINS STABLED IN DOLLANDS MOOR YARD.  TRAINS RUNNING BETWEEN THE CHANNEL TUNNEL AND DOLLANDS MOOR YARD JN TO USE THE UP SLOW AND UP MAIN.  TRAINS RUNNING BETWEEN THE CHANNEL TUNNEL AND THE HIGH SPEED LINE TO USE THE UP FAST AND UP CTRL.  OHL SECTIONS 600ABCDEFHJKL, 602ABCDEFHJKL, 603B NOT AVAILABLE TO A/C ELECTRIC TRAINS.	W2021/7414684 OHL Work 8km148m and 9km220m
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	BLOCKED To A/C Electric Trains	24/07/21 2330 Sat	25/07/21 0515 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	24/07/21 2330 Sat	25/07/21 0515 Sun		
		Saltwood Jn	CTRL / Eurotunnel Boundary	Down Main/Down Fast	BLOCKED To A/C Electric Trains	24/07/21 2330 Sat	25/07/21 0515 Sun		
		Dollands Moor Yard Jn		Through Passenger Loop	BLOCKED To A/C Electric Trains	24/07/21 2330 Sat	25/07/21 0515 Sun		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	



Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2759204	EA1390 SO420	Barking Tilbury Line Jn East	Purfleet	Down and Up Tilbury	Possession	24/07/21 0200 Sat	26/07/21 0001 Mon (46 hrs)	<p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS-PURFLEET-RAINHAM-UPMINSTER. FREIGHT TRAINS TO BE DIVERTED VIA OCKENDON.</p> <p>NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS.</p> <p>OUTSTANDING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW:</p> <p>DN THROUGH SIDING, STORA SIDINGS, H7 &amp; H8 SIDINGS</p> <p>EXCHANGE SIDINGS 1-3</p> <p>RIPPLE LANE YARD SIDING 1-3</p> <p>RIPPLE LANE WEST YARD SIDINGS 1-4.</p> <p>NO ACCESS TO/FROM RIPPLE LANE SIDINGS</p> <p>ACCESS AVAILABLE TO/FROM PURFLEET LONG SIDING ON SATURDAY SPECIAL INSTRUCTION APPLIES.</p> <p>ROAD TO BE OPEN AT: PURFLEET LC.</p> <p>ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN.</p>	<p>W2021/7356621</p> <p>S&amp;T Work</p> <p>9m0ch and 9m50ch</p> <p>W2021/7671119</p> <p>Survey Work</p> <p>8m0ch and 10m0ch</p> <p>W2021/7514857</p> <p>Track Maintenance</p> <p>7m70ch and 14m40ch</p> <p>W2021/6701315</p> <p>Major Projects</p> <p>7m70ch and 13m0ch</p> <p>W2021/7149941</p> <p>S&amp;C Tamping</p> <p>9m0ch and 10m40ch</p>
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	24/07/21 0200 Sat	26/07/21 0001 Mon (46 hrs)		
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	24/07/21 0200 Sat	25/07/21 2300 Sun (46 hrs)		
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	24/07/21 0200 Sat	25/07/21 2300 Sun (46 hrs)		
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	24/07/21 0200 Sat	26/07/21 0001 Mon (46 hrs)		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	24/07/21 0200 Sat	26/07/21 0001 Mon (46 hrs)		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	24/07/21 0200 Sat	26/07/21 0001 Mon (46 hrs)		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	24/07/21 0200 Sat	26/07/21 0001 Mon (46 hrs)		
P2021/3093662	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	26/07/21 0005 Mon	26/07/21 0515 Mon (4 hrs)		<p>W2021/7735769</p> <p>S&amp;T Maintenance</p> <p>0m0ch and 0m0ch</p>
P2021/3063122	SO130 SO470 SO480	Ashford	Ashford	Platforms 2 - 6	BLOCKED To A/C Electric Trains	25/07/21 0055 Sun	25/07/21 0700 Sun	<p>ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC</p> <p>SUB SECTIONS 715 COMPLETE &amp; 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING</p> <p>PLATFORMS 5 &amp; 6 AVAILABLE TO DC TRAFFIC</p> <p>DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC</p> <p>SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING</p>	<p>W2021/7608569</p> <p>OHL Work</p> <p>0m0ch and 0m0ch</p>
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	25/07/21 0055 Sun	25/07/21 0700 Sun		
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	25/07/21 0055 Sun	25/07/21 0700 Sun		
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	25/07/21 0055 Sun	25/07/21 0700 Sun		

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3072562	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	27/07/21 0055 Tue	27/07/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7647372 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	27/07/21 0055 Tue	27/07/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	27/07/21 0055 Tue	27/07/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	27/07/21 0055 Tue	27/07/21 0455 Tue	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CRP

SUPERSEDED BY CPPP

Week 18

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

## Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2696755	LN3201	Dock Jn South	Harpenden Jn	Down and Up Fast	Possession	31/07/21 2300 Sat	01/08/21 0215 Sun	2300 SAT TO 0215 SUN AND 1215 SUN TO 0545 MON	W2021/7172875
	LN3210							TRAINS RE-TIMED TO TRAVEL OVER THE SLOW LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH TOWN JN(GTR) AND RADLETT JN. ADDITIONAL ALLOWANCES REQUIRED IN DOWN TRAINS APPROACHING RADLETT JN DUE TO 40MPH SAFETY TSP AS FOLLOWS: NON-STOP: [3], TRAINS CALLING AT ELSTREE: [1.5].	Rail Testing and Lubrication 0m73ch and 3m58ch
	LN3213	Hendon (London)	Silkstream Jn	Hendon Chord	Possession	31/07/21 2300 Sat	02/08/21 0545 Mon		W2021/7157340
	LN3214								Point Heater Maintenance
	LN3219	West Hampstead South Jn	West Hampstead Thameslink	Down Hendon	Possession	31/07/21 2300 Sat	01/08/21 0215 Sun		17m40ch and 24m23ch
	LN3222								W2021/7206526
	SO280								Station Construction
	SO400	Silkstream Jn	Brent Curve Jn	Up Hendon	Possession - Pass Booked Services	31/07/21 2300 Sat	01/08/21 0215 Sun	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE 0215 SUN-0315 MON. ACCESS MAINTAINED VIA THE BRENT CURVE EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED SERVICES).	4m50ch and 6m25ch
		Silkstream Jn	Radlett Jn	Down Slow Up Slow	Line Blockage (Between Trains)	31/07/21 2300 Sat	01/08/21 0200 Sun		W2021/7164775
		Brent Curve Jn	Dudding Hill Jn	Down and Up Brent Curve	Possession	01/08/21 0215 Sun	02/08/21 0315 Mon	NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL 2300 SAT-0545 MON.	Follow-Up Work 6m30ch and 7m56ch
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	01/08/21 0215 Sun	01/08/21 0915 Sun	0215 SUN TO 1215 SUN ALL LINES BLOCKED ST.PANCRAS TO MILL HILL BROADWAY. RAIL REPLACEMENT ROAD SERVICE TO OPERATE. EMR SERVICES TO START/TERMINATE AT LUTON PLATFORMS 1-3. THAMESLINK SERVICES TO RUN TO/FROM MILL HILL BROADWAY OVER THE UP SLOW TO/FROM RADLETT JN UNDER PILOT WORKING ARRANGEMENTS. THAMESLINK SERVICES TO USE PLATFORMS 4&5 AT LUTON..	W2021/8287727
		Cricklewood	Cricklewood Depot Jn	Depot Exit Road	Possession	01/08/21 0215 Sun	01/08/21 1215 Sun		Structures Examination 3m30ch and 3m55ch
		Cricklewood Curve Jn	Cricklewood Depot Jn	Up Goods No.1 Up Goods No.2	Possession	01/08/21 0215 Sun	01/08/21 1215 Sun		W2021/7172925
			Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	01/08/21 0215 Sun	02/08/21 0315 Mon		S&T Work 0m76ch and 3m47ch
		Cricklewood Depot	Cricklewood Depot	North Reception Road No.1 North Reception Road No.2	Possession	01/08/21 0215 Sun	01/08/21 1215 Sun	ALL ECS AT CRICKLEWOOD DEPOT TO BE STABLED WITH PANTOGRAPHS LOWERED (NOTE: OHLE POWER TO BE RESTORED AT 1140 SUN).	W2021/7492172
		Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	01/08/21 0215 Sun	01/08/21 1215 Sun	ST.PANCRAS HL PLATFORM 1 AVAILABLE FOR STABLING OF EMR ECS, BUT PLATFORMS 2, 3 AND 4 TO BE KEPT CLEAR WITH EMR STOCK STABLED AT CRICKLEWOOD SIDINGS A-E.	Survey Work 16m63ch and 22m45ch
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	01/08/21 0215 Sun	01/08/21 1215 Sun	NO ACCESS TO/FROM DUDDING HILL JN.	W2021/8704825
		Farringdon	Kentish Town Jn	Down and Up Integrate	Possession	01/08/21 0215 Sun	01/08/21 0915 Sun		Permanent Way Inspection 0m60ch and 7m5ch
		Junction Road Jn	Carlton Road Jn	Down and Up Tottenham	Possession	01/08/21 0215 Sun	01/08/21 1215 Sun		W2021/7406215
		Kentish Town Jn	Radlett Jn	Down Slow	Possession	01/08/21 0215 Sun	01/08/21 1215 Sun		S&T Work 1m68ch and 2m34ch
			Silkstream Jn	Up Slow	Possession	01/08/21 0215 Sun	01/08/21 1215 Sun		W2021/7191488
									C2 Rerail - Both Rails 0m73ch and 3m50ch
									W2021/7184101
									Technical Inspection 1m65ch and 7m75ch
									W2021/7427350
									Structures Work 19m42ch and 20m10ch
									W2021/8647869
									Major Projects 0m32ch and 1m60ch
									W2021/7188185
									Changing Sleepers & Timbers 19m42ch and 24m23ch
									W2021/7200290
									Survey Work 0m0ch and 0m47ch
									W2021/7158570
									Point Heater Maintenance 3m51ch and 7m53ch
									W2021/8425218
									Vegetation Clearance

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2696755 Continued		St. Pancras International	Harpenden Jn	Up Fast Down Fast	Possession	01/08/21 0215 Sun	01/08/21 1215 Sun		0m76ch and 3m50ch W2021/8384718 OHL Work 6m30ch and 7m71ch W2021/8660524 OHL Inspection 0m73ch and 3m45ch W2021/8152275 Other E&P Work 19m50ch and 21m60ch W2021/7172644 S&T Work 5m18ch and 7m50ch W2021/7156176 Remove Rail Defects 0m78ch and 3m47ch W2021/7156135 Technical Inspection 0m78ch and 3m47ch W2021/7156451 Technical Inspection 3m70ch and 7m50ch W2021/7161231 C14 Rerail Resleep Reball Form - Trax 8m52ch and 14m35ch W2021/7109128 Permanent Way Inspection 0m78ch and 3m47ch W2021/7427445 Structures Work 19m42ch and 20m10ch W2021/7431602 Major Projects 4m50ch and 6m25ch W2021/7173413 C70 S&C - Complete Renewal 113A 1m20ch and 4m33ch W2021/8199819 Survey Work 4m38ch and 7m65ch
			St. Pancras International	Platform 3 Platform 4 Platform 2	Possession	01/08/21 0215 Sun	01/08/21 1215 Sun		
			West Hampstead South Jn	Silkstream Jn	Down & Up Hendon	Possession	01/08/21 0215 Sun		02/08/21 0315 Mon
		West Hampstead North Jn		Run Round Loop	Possession	01/08/21 0215 Sun	02/08/21 0315 Mon		
		West Hampstead Thameslink	Cricklewood South Jn	Down Carriage Loop	Possession	01/08/21 0215 Sun	01/08/21 1215 Sun		
		Cricklewood Depot	Cricklewood Depot	Cricklewood Sidings	Sidings Possession	01/08/21 0215 Sun	01/08/21 1215 Sun		
		St. Pancras International	Dock Jn North	Discharge Sidings	Sidings Possession	01/08/21 0215 Sun	01/08/21 1215 Sun		
			Dock Jn South	Maintenance Siding	Sidings Possession	01/08/21 0215 Sun	01/08/21 1215 Sun		
		Canal Tunnels Jn	Kentish Town Jn	Down and Up Moorgate	Possession	01/08/21 0915 Sun	01/08/21 1215 Sun		
		Dock Jn South	Radlett Jn	Down and Up Fast	Possession	01/08/21 1215 Sun	01/08/21 2325 Sun		
		Silkstream Jn	Radlett Jn	Down Slow Up Slow	Line Blockage (Between Trains)	01/08/21 1930 Sun	02/08/21 0500 Mon		
		Kentish Town Jn	West Hampstead South Jn	Down Slow Up Slow	Line Blockage (Between Trains)	01/08/21 2230 Sun	02/08/21 0500 Mon		
		Dock Jn South	Harpenden Jn	Down and Up Fast	Possession	01/08/21 2325 Sun	02/08/21 0315 Mon		
		Dock Jn South	Radlett Jn	Down & Up Fast	Possession	02/08/21 0315 Mon	02/08/21 0545 Mon		
		West Hampstead South Jn	West Hampstead Thameslink	Down Hendon	Possession	02/08/21 0315 Mon	02/08/21 0545 Mon		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2949048	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	02/08/21 0025 Mon	02/08/21 0440 Mon (5 hrs)		W2021/7281819 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	02/08/21 0025 Mon	02/08/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	02/08/21 0025 Mon	02/08/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	02/08/21 0025 Mon	02/08/21 0440 Mon (4 hrs)		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2021/3296202	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	02/08/21 0020 Mon	02/08/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8604673 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	02/08/21 0020 Mon	02/08/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	02/08/21 0020 Mon	02/08/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	02/08/21 0020 Mon	02/08/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 19

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3362482	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	12/08/21 0055 Thu	12/08/21 0455 Thu (4 hrs)		W2021/8915968 Track Maintenance 0m0ch and 0m0ch
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS COOL S TO THE UP TILBURY/EXCHANGE SDGS	

SUPERSEDED BY CPDR



Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2759206	EA1390 SO420	Barking Tilbury Line Jn East	Purfleet	Down and Up Tilbury	Possession	07/08/21 0200 Sat	08/08/21 0125 Sun (46 hrs)	ON SATURDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS- PURFLEET-RAINHAM-UPMINSTER. FREIGHT TRAINS TO BE DIVERTED VIA OCKENDON.	W2021/8344419 OHL Inspection 7m70ch and 10m50ch W2021/7295942 Vegetation Clearance 15m16ch and 19m0ch W2021/7155692 PL Stoneblowing 7m70ch and 19m0ch W2021/6701318 Major Projects 7m70ch and 19m0ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	07/08/21 0200 Sat	09/08/21 0001 Mon (46 hrs)	ON SUNDAY RAIL REPLACEMENT ROAD TRANSPORT TO OPERATE BETWEEN GRAYS- PURFLEET-RAINHAM-UPMINSTER AND ADDITIONALLY BETWEEN GRAYS AND PITSEA	
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	07/08/21 0200 Sat	08/08/21 2300 Sun (46 hrs)	ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET, LOW STREET, EAST TILBURY, STANFORD LE HOPE AND PITSEA HALL	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	07/08/21 0200 Sat	08/08/21 2300 Sun (46 hrs)	TRAINS TO TERMINATE / START FROM THE DOWN PLATFORM AT PUFLEET. HANDSIGNALLER REQUIRED AT UR658 SIGNAL ON SATURDAY	
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	07/08/21 0200 Sat	09/08/21 0001 Mon (46 hrs)	NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS	
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	07/08/21 0200 Sat	09/08/21 0001 Mon (46 hrs)	OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS	
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	07/08/21 0200 Sat	09/08/21 0001 Mon (46 hrs)	EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4.	
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	07/08/21 0200 Sat	09/08/21 0001 Mon (46 hrs)	NO ACCESS TO/FROM RIPPLE LANE SIDINGS	
		Barking Tilbury Line Jn East	West Thurrock Jn	Down and Up Tilbury	Possession	08/08/21 0125 Sun	09/08/21 0001 Mon (46 hrs)	ACCESS AVAILABLE TO/FROM PURFLEET LONG SIDING ON SATURDAY SPECIAL INSTRUCTION APPLIES.	
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	08/08/21 2300 Sun	09/08/21 0001 Mon (46 hrs)	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN.  ACCESS AVAILABLE TO GRAYS PLATFORM 3 FOR OCKENDON BRANCH SERVICES  NO ACCESS AVAILABLE TO PURFLEET LONG SIDING, THAMES GATEWAY AND TILBURY RAILPORT ON SUNDAY  FREIGHT SERVICES TO BE RETIMED / NOT RUN  POSSESSION TO COMMENCE AFTER THE PASSAGE OF FREIGHT SERVICE 4L01	

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3146961	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	09/08/21 0020 Mon	09/08/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/7991170 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	09/08/21 0020 Mon	09/08/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	09/08/21 0020 Mon	09/08/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	09/08/21 0020 Mon	09/08/21 0455 Mon	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CRP

Week 20

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2955701	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	16/08/21 0025 Mon	16/08/21 0440 Mon (5 hrs)		W2021/7296336 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	16/08/21 0025 Mon	16/08/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	16/08/21 0025 Mon	16/08/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	16/08/21 0025 Mon	16/08/21 0440 Mon (4 hrs)		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

SUPERSEDED BY CPPP

SUPERSEDED BY CPPP

Week 21

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2696725	EA1360 LN3201 LN3210 LN3213 LN3219 LN3222 SO400	Brent Curve Jn	Dudding Hill Jn	Down and Up Brent Curve	Possession	21/08/21 2340 Sat	22/08/21 1900 Sun	2340 SAT TO 0225 SUN AND 0555 SUN TO 0855 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	W2021/7191206 Resignalling Work 3m73ch and 7m52ch W2021/7450085
		Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	21/08/21 2340 Sat	22/08/21 1900 Sun	2 PLATFORMS AVAILABLE FOR EMR STABLING AT ST.PANCRAS HIGH LEVEL.	OHL Renewals Work 6m7ch and 9m50ch W2021/7435203
		Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	21/08/21 2340 Sat	22/08/21 0855 Sun	THAMESLINK SERVICES TO RUN TO/FROM ST.PANCRAS INTERNATIONAL LOW LEVEL.	Track Maintenance 0m29ch and 4m68ch W2021/8610421
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	21/08/21 2340 Sat	22/08/21 0855 Sun	0225 SUN TO 0555 SUN NO BOOKED TRAFFIC. 2 PLATFORMS AVAILABLE FOR EMR STABLING AT ST.PANCRAS HIGH LEVEL.	Structures Examination 3m70ch and 4m50ch W2021/7199037
		Dudding Hill Jn	Neasden Jn	Down	Possession	21/08/21 2340 Sat	22/08/21 1700 Sun	0855 SUN TO 1200 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	Follow-Up Work 1m55ch and 3m65ch W2021/7191097
		Hendon (London)	Silkstream Jn	Hendon Chord	Possession	21/08/21 2340 Sat	22/08/21 1200 Sun	NO ACCESS TO/FROM DUDDING HILL JN THROUGHOUT POSSESSION.	In Connection With Engineering Work 5m19ch and 6m70ch W2021/8313620
		Neasden Jn	Dudding Hill Jn	Up	Possession	21/08/21 2340 Sat	22/08/21 1700 Sun	2340 sat to 0855 Sun STABLED ELECTRIC UNITS TO HAVE PANTOGRAPH'S LOWERED IN ST PANCRAS STAION	Structures Work 0m50ch and 1m50ch W2021/8599469
		St. Pancras International	Harpenden Jn	Down Fast Up Fast	Possession	21/08/21 2340 Sat	22/08/21 0855 Sun		Structures Work 9m39ch and 10m33ch W2021/8154218
			St. Pancras International	Platform 3 Platform 4	Possession	21/08/21 2340 Sat	22/08/21 0855 Sun		S&T Work 3m30ch and 6m0ch W2021/7212954
		West Hampstead South Jn	Silkstream Jn	Down and Up Hendon	Possession	21/08/21 2340 Sat	22/08/21 1900 Sun		Preparatory Work 0m29ch and 1m50ch W2021/8251119
			West Hampstead North Jn	Run Round Road	Possession	21/08/21 2340 Sat	22/08/21 1700 Sun		Survey Work 9m30ch and 11m12ch W2021/7248391
		St. Pancras International	Dock Jn North	Discharge Sidings	Sidings Possession	21/08/21 2340 Sat	22/08/21 0855 Sun		Station Construction 4m40ch and 7m10ch W2021/7484574
			Dock Jn South	Maintenance Siding	Sidings Possession	21/08/21 2340 Sat	22/08/21 0855 Sun		OHL Renewals Work 11m0ch and 17m20ch W2021/7191207
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	22/08/21 0225 Sun	22/08/21 0555 Sun		In Connection With Engineering Work 0m0ch and 1m3ch W2021/7223391
		Cricklewood Depot Jn	Cricklewood South Jn	Up Goods No.1 Up Goods No.2	Possession	22/08/21 0225 Sun	22/08/21 0555 Sun		OHL Work 4m40ch and 7m10ch W2021/7427984
		Kentish Town	Kentish Town Jn	Down and Up Moorgate	Possession	22/08/21 0225 Sun	22/08/21 0555 Sun		Structures Work 19m42ch and 20m10ch
		Kentish Town Jn	Harpenden Jn	Down and Up Slow	Possession	22/08/21 0225 Sun	22/08/21 0555 Sun		
		Cricklewood South Jn	Radlett Jn	Up Fast Down Fast	Possession	22/08/21 0855 Sun	22/08/21 1200 Sun		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	

SUPERSEDED BY CPPP

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2759203	EA1390 EA1420 SO420	Barking Tilbury Line Jn East	Purfleet	Down and Up Tilbury	Possession	21/08/21 0515 Sat	22/08/21 0125 Sun (46 hrs)	ON SATURDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS-PURFLEET-RAINHAM-UPMINSTER. FREIGHT TRAINS TO BE DIVERTED VIA OCKENDON.	W2021/7080055 Major Projects 7m40ch and 10m40ch W2021/6883679 Unload Materials 15m56ch and 20m10ch W2021/8132269 Structures Work 15m56ch and 16m21ch W2021/7834469 Track Maintenance 7m70ch and 16m0ch W2021/7296108 Vegetation Clearance 15m56ch and 19m0ch W2021/8554469 OHL Inspection 12m10ch and 16m25ch W2021/7850468 S&T Maintenance 18m60ch and 20m0ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	21/08/21 0515 Sat	23/08/21 0305 Mon (46 hrs)		
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	21/08/21 0515 Sat	22/08/21 2300 Sun (46 hrs)	ON SUNDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS-PURFLEET-RAINHAM-UPMINSTER AND ADDITIONALLY BETWEEN GRAYS AND PITSEA.	
								ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET, LOW STREET, EAST TILBURY, STANFORD LE HOPE AND PITSEA HALL	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	21/08/21 0515 Sat	22/08/21 2300 Sun (46 hrs)	ACCESS AVAILABLE TO GRAYS PLATFORM 3 FOR OCKENDON SERVICES.	
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	21/08/21 0515 Sat	23/08/21 0305 Mon (46 hrs)	NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS ON SATURDAY AND SUNDAY.	
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	21/08/21 0515 Sat	23/08/21 0305 Mon (46 hrs)	OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW:	
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	21/08/21 0515 Sat	23/08/21 0305 Mon (46 hrs)	DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS	
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	21/08/21 0515 Sat	23/08/21 0305 Mon (46 hrs)	EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4.	
		Seabrook Sidings	Seabrook Sidings	All Lines	BLOCKED A/C Electric Trains	22/08/21 0115 Sun	23/08/21 0305 Mon (46 hrs)	NO ACCESS TO/FROM RIPPLE LANE SIDINGS ACCESS AVAILABLE TO/FROM PURFLEET LONG SIDING ON SATURDAY SPECIAL INSTRUCTION APPLIES.	
		Barking	Barking	Platforms 7-8	Possession	22/08/21 0125 Sun	23/08/21 0001 Mon (46 hrs)	ON SUNDAY NO ACCESS TO/FROM PURFLEET LONG SIDINGS, TILBURY RAILPORT AND THAMES GATEWAY	
		Barking Station Jn	Grays C/End	Down T&H/Tilbury	Possession	22/08/21 0125 Sun	22/08/21 1600 Sun (46 hrs)	FREIGHT SERVICES TO BE RETIMED OR NOT RUN	
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	22/08/21 0125 Sun	23/08/21 0001 Mon (46 hrs)	NO ACCESS AVAILABLE BETWEEN EAST HAM CS, BARKING PLATFORMS 7 AND 8 AND THE T&H	
		Barking Tilbury Line Jn East	Upney Jn	Down and Up Connecting Line	Possession	22/08/21 0125 Sun	23/08/21 0001 Mon (46 hrs)	0125 SUN TO 0001 MON c2c TO RUN TO FENCHURCH STREET ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN.	
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	22/08/21 0125 Sun	23/08/21 0001 Mon (46 hrs)	POSSESSION TO COMMENCE AFTER THE PASSAGE OF FREIGHT SERVICE 4L01	
		Grays C/End	Barking Station Jn	Up Tilbury/T&H	Possession	22/08/21 0125 Sun	22/08/21 1600 Sun (46 hrs)	PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SEABROOK SIDINGS	
		Purfleet	Purfleet	Long Siding	Sidings Possession	22/08/21 0125 Sun	23/08/21 0305 Mon		
		Barking Station Jn							



Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2759203 Continued			Grays	Down T&H/Down Tilbury	Possession	22/08/21 1600 Sun	22/08/21 1700 Sun (46 hrs)		
		Grays	Barking Station Jn	Up Tilbury/Up T&H	Possession	22/08/21 1600 Sun	22/08/21 1700 Sun (46 hrs)		
		Grays	OHNS (EA1390 21m 7ch)	Down and Up Tilbury	BLOCKED To A/C Electric Trains	22/08/21 1600 Sun	22/08/21 1700 Sun (46 hrs)		
		Barking Station Jn	Grays C/End	Down T&H/Tilbury	Possession	22/08/21 1700 Sun	23/08/21 0001 Mon (46 hrs)		
		Grays C/End	Barking Station Jn	Up Tilbury/T&H	Possession	22/08/21 1700 Sun	23/08/21 0001 Mon (46 hrs)		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	22/08/21 2300 Sun	23/08/21 0305 Mon (46 hrs)		
		Barking Tilbury Line Jn East	Grays C/End	Down and Up Tilbury	Possession	23/08/21 0001 Mon	23/08/21 0305 Mon (46 hrs)		
P2021/2684466	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	22/08/21 0035 Sun	22/08/21 0725 Sun	UP STROOD LOOP TO BE CLEAR OF STOCK NO ACCESS TO CLIFFE/GRAIN	W2021/7192424 Structures Examination 23m75ch and 25m15ch W2021/7258251 Mobile Maintenance Train 25m15ch and 25m46ch
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	22/08/21 0035 Sun	22/08/21 0725 Sun	2N72 & 2N98 TO TERMINATE DARTFORD REPLACEMENT BUSES TO RUN DARTFORD TO GILLINGHAM	
		Gravesend	Gravesend	Up Bay	Possession	22/08/21 0035 Sun	22/08/21 0725 Sun	9P95 TO RUN AS BOOKED, 5P96 & 9P97 WILL NOT RUN	
		Hoo Jn	Grain	Single	Possession	22/08/21 0035 Sun	22/08/21 0725 Sun	POSSESSION TO BE GIVEN UP FOR 5T10	
		Maidstone West	Maidstone West	Up Platform Loop (part)	Possession	22/08/21 0035 Sun	22/08/21 0725 Sun		
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	22/08/21 0035 Sun	22/08/21 0725 Sun		
				Strood Up Strood Loop Platforms 1-3	Possession	22/08/21 0035 Sun	22/08/21 0725 Sun		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	22/08/21 0035 Sun	22/08/21 0725 Sun		
		Dartford	Dartford	Down Sidings	Sidings Possession	22/08/21 0035 Sun	22/08/21 0725 Sun		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3201801	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	26/08/21 0055 Thu	26/08/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8217668 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	26/08/21 0055 Thu	26/08/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	26/08/21 0055 Thu	26/08/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	26/08/21 0055 Thu	26/08/21 0455 Thu	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 22

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2972165	EA1320 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	30/08/21 0025 Mon	30/08/21 0440 Mon (5 hrs)		W2021/7339973 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	30/08/21 0025 Mon	30/08/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	30/08/21 0025 Mon	30/08/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	30/08/21 0025 Mon	30/08/21 0440 Mon (4 hrs)		
P2019/2434247	EA1390 SO420	Renwick Road Jn	Freightliner Depot East End GF	Down Goods	BLOCKED To Electric Trains	29/12/19 0001 Sun	31/08/21 0002 Tue	NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA THE DOWNS GOODS TO THE UP TILBURY/EXCHANGE SDGS	
P2021/2694704	SO130 SO220 SO470 SO480	Ashford	Ashford	Up Canterbury,PI 5 Platforms 3 - 4	Possession	29/08/21 0120 Sun	29/08/21 0700 Sun		W2021/7290278 Litter / Graffiti Clearance 55m73ch and 56m23ch W2021/7269121 Track Maintenance 55m64ch and 56m60ch
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	29/08/21 0120 Sun	29/08/21 0700 Sun		
		Ashford (West)	Ashford	Maidstone Relief/Platform 6/Down Canterbury Maidstone Loop Down Slow (part)	Possession	29/08/21 0120 Sun	29/08/21 0700 Sun		
			Ashford (East)	Down Fast	Possession	29/08/21 0120 Sun	29/08/21 0700 Sun		
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	29/08/21 0120 Sun	29/08/21 0700 Sun		
		Ashford	Ashford	Tanner Sidings	Sidings Possession	29/08/21 0120 Sun	29/08/21 0700 Sun		

Week 23

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2692797	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	04/09/21 2315 Sat	05/09/21 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.  AC CANCELLATION OF SELS 601A, 602, 602L, 603 & 605  NOTE: SECTIONS 600 COMPLETE, 601A, 602, 602B, 603, 603D, E, F, G, H, J, K, L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	W2021/6624018 OHL Work 0m0ch and 0m0ch
			Dollands Moor Yard Jn	Up Slow	Possession	04/09/21 2315 Sat	05/09/21 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	04/09/21 2315 Sat	05/09/21 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck Up Freight Chord (part)	Possession	04/09/21 2315 Sat	05/09/21 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	04/09/21 2315 Sat	05/09/21 0630 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	04/09/21 2315 Sat	05/09/21 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	04/09/21 2315 Sat	05/09/21 0630 Sun		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2760242	EA1030 EA1370 EA1390 EA1420 SO420	Barking Tilbury Line Jn East	Purfleet L/End	Down and Up Tilbury	Possession	04/09/21 1425 Sat	05/09/21 0115 Sun (46 hrs)	ON SATURDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER. FREIGHT TRAINS TO BE DIVERTED VIA OCKENDON.	W2021/7502693 OHL Work 12m15ch and 8m0ch W2021/8339619 Structures Work 7m70ch and 10m20ch W2021/8190725 Vegetation Clearance 12m29ch and 13m10ch W2021/7229106 Track Maintenance 6m40ch and 13m36ch W2021/8248369 Vegetation Clearance 11m0ch and 13m42ch W2021/8339719 OHL Renewals Work 21m0ch and 32m34ch W2021/6881630 C2 Rerail - Both Rails 17m9ch and 20m48ch W2021/8000722 OHL Renewals Work 13m3ch and 8m2ch W2021/7497251 Structures Examination 13m12ch and 10m60ch W2021/6701334 Major Projects 7m70ch and 10m40ch W2021/7229323 PL Tamping 6m40ch and 11m70ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	04/09/21 1425 Sat	06/09/21 0001 Mon (46 hrs)		
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	04/09/21 1425 Sat	05/09/21 2300 Sun (46 hrs)	ON SUNDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND ADDITIONALLY BETWEEN GRAYS AND PITSEA.	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	04/09/21 1425 Sat	05/09/21 2300 Sun (46 hrs)	ARL RAIL REPLACEMENT ROAD SERVICE IN OPERATION.	
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	04/09/21 1425 Sat	06/09/21 0001 Mon (46 hrs)	ROADS TO BE OPEN AT THE FOLLOWING LC PURFLEET, LOW STREET, EAST TILBURY, STANFORD LE HOPE AND PITSEA HALL.	
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	04/09/21 1425 Sat	05/09/21 2300 Sun (46 hrs)	TRAINS TO SHUNT AT SOUTH TOTTENHAM EAST JN. ELECTRICAL SECTIONS 540A AND 541D TO BE LIVE.	
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	04/09/21 1425 Sat	06/09/21 0001 Mon (46 hrs)	NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS.	
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	04/09/21 1425 Sat	06/09/21 0001 Mon (46 hrs)	OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DOWN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS	
		Barking	Barking Station Jn	Single/Platform 1	Possession	05/09/21 0115 Sun	06/09/21 0001 Mon (46 hrs)	EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDINGS 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4.	
			Pitsea Jn	Down and Up Tilbury	Possession	05/09/21 0115 Sun	06/09/21 0001 Mon (46 hrs)	NO ACCESS TO/FROM RIPPLE LANE SIDINGS ACCESS AVAILABLE TO/FROM PURFLEET LONG SIDING ON SATURDAY 1/2 SPECIAL INSTRUCTION APPLIES.	
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	05/09/21 0115 Sun	06/09/21 0001 Mon (46 hrs)	ON SATURDAY, ACCESS TO PURFLEET, TILBURY RAILPORT AND THAMES GATEWAY VIA OCKENDON.	
		Barking Tilbury Line Jn East	Upney Jn	Down and Up Connecting Line	Possession	05/09/21 0115 Sun	06/09/21 0001 Mon (46 hrs)	ON SUNDAY NO ACCESS TO/FROM THAMESIDE: FREIGHT SERVICES TO BE RETIMED OR NOT RUN	
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	05/09/21 0115 Sun	06/09/21 0001 Mon (46 hrs)	NO ACCESS AVAILABLE BETWEEN EAST HAM CS, BARKING PLATFORMS 7 AND 8 AND THE T&H 0115 SUN TO 0300 MON	
		Forest Gate Jn	Woodgrange Park Jn	Down and Up Branch	Possession	05/09/21 0115 Sun	06/09/21 0001 Mon (46 hrs)	C2C TO RUN TO FENCHURCH STREET ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN.	
		Grays	Grays	Platform 3	Possession	05/09/21 0115 Sun	06/09/21 0001 Mon (46 hrs)	POSSESSION TO BE GIVEN UP AROUND TRAIN PT531800 AT UR680 SIGNAL ON THE UP TILBURY.	
		South Tottenham East Jn	Barking Station Jn	Down T&H Up T&H	Possession	05/09/21 0115 Sun	06/09/21 0001 Mon (46 hrs)	POSSESSION EXTENSION AT 0115 SUN NOT TO BE TAKEN UNTIL THE PASSAGE OF FREIGHT SERVICE 4L01.	
		Thames Haven Jn							

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2760242 Continued			Thames Haven	Down and Up Thames Haven	Possession	05/09/21 0115 Sun	06/09/21 0001 Mon (46 hrs)	MANUAL DISPATCH STAFF REQUIRED AT CHAFFORD HUNDRED PLATFORM 1	
		West Thurrock Jn	Grays	Up & Down Ockendon/Third Line	Possession	05/09/21 0115 Sun	06/09/21 0001 Mon (46 hrs)		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	05/09/21 2300 Sun	06/09/21 0001 Mon (46 hrs)		

SUPERSEDED BY CPPP

Week 24

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2700149	EA1370 LN101 LN3201 LN3210 LN3213 LN3214 SO280 SO400	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	11/09/21 0040 Sat	13/09/21 0345 Mon	0040 SAT TO 0300 SAT NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. 1 PLATFORM AVAILABLE FOR ST.BLING OF EMR ECS.	W2021/8288169 Structures Examination 3m30ch and 3m55ch W2021/7255049
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	11/09/21 0040 Sat	13/09/21 0345 Mon	NO ACCESS TO/FROM CHURCHYARD AGGREGATE TERMINAL.	Technical Inspection 0m78ch and 3m47ch W2021/7255270
		St. Pancras International	West Hampstead South Jn	Down and Up Fast	Possession	11/09/21 0040 Sat	11/09/21 0700 Sat	0300 SAT TO 0050 SUN NO THROUGH THAMESLINK SERVICES TO/FROM THE MIDLAND MAIN LINE. TRAINS TO START/TERMINATE AT LONDON BRIDGE TO/FROM THE SOUTH AND AT ST.ALBANS/HARPENDEN TO/FROM THE NORTH (I.C.W P2021/2866651). ACCESS MAINTAINED TO/FROM ECML AT CANAL TUNNELS JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND ST.ALBANS/HARPENDEN.	Permanent Way Inspection 0m26ch and 4m0ch W2021/8059572 Major Projects 0m30ch and 1m60ch W2021/7255151
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	11/09/21 0040 Sat	13/09/21 0345 Mon		Point Heater Maintenance 0m77ch and 3m45ch W2021/7255222
		City Thameslink	Kentish Town Jn	Down and Up Snowhill/Moorgate	BLOCKED To A/C Electric Trains	11/09/21 0220 Sat	13/09/21 0300 Mon		Remove Rail Defects 0m78ch and 3m47ch W2021/7236831
		Canal Tunnels Jn	Kentish Town Jn	Down and Up Moorgate	Possession	11/09/21 0300 Sat	12/09/21 0050 Sun		In Connection With Engineering Work 0m0ch and 2m5ch W2021/7236304
		Junction Road Jn	Carlton Road Jn	Down and Up Tottenham	Possession	11/09/21 0300 Sat	13/09/21 0345 Mon		Follow Up Tamping 1m55ch and 3m62ch W2021/8872323
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	11/09/21 0300 Sat	13/09/21 0345 Mon	EMR SERVICES TO START/TERMINATE AT LUTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND LUTON.	Permanent Way Inspection 0m73ch and 3m50ch W2021/7255225
		St. Pancras International	West Hampstead South Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	11/09/21 0700 Sat	11/09/21 1500 Sat	NO ACCESS FOR FREIGHT TRAINS TO/FROM TOTTENHAM LINES AT CARLTON ROAD JN. ACCESS MAINTAINED TO/FROM CHURCHYARD SIDINGS OVER THE FAST LINES BETWEEN 0700- 1500 SAT ONLY.	S&T Work 0m77ch and 3m47ch W2021/7274572
		St. Pancras International	West Hampstead Thameslink	Down and Up Fast	Possession	11/09/21 1500 Sat	13/09/21 0345 Mon		Rail Testing and Lubrication 0m12ch and 3m40ch W2021/7240318
		West Hampstead South Jn	West Hampstead North Jn	Down Hendon	Possession	11/09/21 1500 Sat	13/09/21 0345 Mon	0050 SUN TO 0345 MON AS ABOVE BUT ADDITIONAL IMPACT OF NO SERVICES THROUGH THE THAMESLINK CORE TO/FROM THE ECML.	S&C Medium Refurb 0m29ch and 0m79ch W2021/7240322
		St. Pancras International	Dock Jn North	Discharge Sidings	Sidings Possession	11/09/21 1500 Sat	13/09/21 0345 Mon		C2 Rerail - Both Rails 0m73ch and 3m50ch W2021/8463768
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	12/09/21 0050 Sun	13/09/21 0345 Mon		OHL Renewals Work 0m76ch and 3m56ch W2021/8587775
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	12/09/21 0050 Sun	13/09/21 0345 Mon		Structures Examination 1m40ch and 3m51ch

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2811801	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	11/09/21 2315 Sat	12/09/21 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.	W2021/6938291 OHL Work 0m0ch and 0m0ch
			Dollands Moor Yard Jn	Up Slow	Possession	11/09/21 2315 Sat	12/09/21 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	11/09/21 2315 Sat	12/09/21 0630 Sun	AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605  NOTE: SECTIONS 600 COMPLETE, 601A, 602, 602A, B, C, D, E, F, G, H, J, K, L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
		Dollands Moor	Dollands Moor	G Neck Up Freight Chord (part)	Possession	11/09/21 2315 Sat	12/09/21 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	11/09/21 2315 Sat	12/09/21 0630 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	11/09/21 2315 Sat	12/09/21 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	11/09/21 2315 Sat	12/09/21 0630 Sun		

SUPERSEDED BY CRP



Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2698186	EA1010	Barking Station Jn	Barking	Single/Platform 1	Possession	12/09/21 0115 Sun	13/09/21 0300 Mon	C2C: RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN GRAYS AND PITSEA ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET, LOW STREET, EAST TILBURY, STANFORD LEE JN AND PITSEA HALL	W2021/8267669
	EA1011								Structures Examination
	EA1030								7m23ch and 8m40ch
	EA1280	Barking Tilbury Line Jn	Pitsea	Down T&H/Down Tilbury	Possession	12/09/21 0115 Sun	13/09/21 0300 Mon	ARL: RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN SOUTH TOTTENHAM AND BARKING. TRAINS TO SHUNT AT SOUTH TOTTENHAM EAST JN. ELECTRICAL SECTIONS 540A AND 541D TO BE LIVE.	W2021/7141591
	EA1370								Follow Up Tamping
	EA1380								7m65ch and 10m32ch
	EA1390	Barking Tilbury Line Jn East	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	12/09/21 0115 Sun	13/09/21 0300 Mon	NO ACCESS AVAILABLE TO RIPPLE LANE, DAGENHAM DOCK AND PURFLEET. FREIGHT SERVICES TO BE RETIMED / NOT RUN	W2021/8154668
	EA1420								Point Heater Maintenance
	SO420								8m0ch and 13m0ch
		Barking Tilbury Line Jn West	Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	12/09/21 0115 Sun	13/09/21 0300 Mon	PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SEABROOK SIDINGS	W2021/8156572
			Upney Jn	Down and Up Connecting Line	Possession	12/09/21 0115 Sun	13/09/21 0300 Mon		Remove Rail Defects
									7m40ch and 16m0ch
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	12/09/21 0115 Sun	13/09/21 0300 Mon		W2021/7639125
		Forest Gate Jn	Woodgrange Park Jn	Down and Up Branch	Possession	12/09/21 0115 Sun	13/09/21 0300 Mon		OHL Work
		Pitsea	Barking Station Jn	Up Tilbury/Up T&H	Possession	12/09/21 0115 Sun	13/09/21 0300 Mon		21m15ch and 24m25ch
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	12/09/21 0115 Sun	13/09/21 0300 Mon		W2021/7398190
		South Tottenham	Barking Station Jn	Down and Up T&H	Possession	12/09/21 0115 Sun	13/09/21 0300 Mon		S&T Work
		Thames Haven Jn	Thames Haven	Down and Up Thames Haven	Possession	12/09/21 0115 Sun	13/09/21 0300 Mon		11m0ch and 13m42ch
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	12/09/21 0115 Sun	13/09/21 0300 Mon		W2021/7255392
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	12/09/21 0115 Sun	13/09/21 0300 Mon		S&C Tamping
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	12/09/21 0115 Sun	13/09/21 0300 Mon		7m40ch and 32m25ch
		Seabrook Sidings	Seabrook Sidings	All Lines	BLOCKED To A/C Electric Trains	12/09/21 0115 Sun	13/09/21 0300 Mon		W2021/7080370
									Follow-Up Work
									17m25ch and 20m67ch
									W2021/8357523
									Vegetation Clearance
									11m0ch and 13m42ch
									W2021/8340721
									OHL Renewals Work
									21m0ch and 32m0ch
									W2021/8158218
									Track Maintenance
									26m0ch and 27m0ch

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2692211	SO110 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	12/09/21 0140 Sun	13/09/21 0410 Mon	REPLACEMENT BUSES TO RUN SWANLEY TO STROOD	W2021/8085520 Structures Work 27m50ch and 28m0ch W2021/8515320 Structures Work 26m61ch and 27m1ch W2021/7848770 Vegetation Clearance 19m0ch and 23m7ch W2021/7489231 Earthwork 26m60ch and 27m65ch W2021/8733519 S&T Renewal 23m12ch and 24m45ch W2021/8539969 Structures Examination 25m60ch and 26m5ch W2021/8454069 Structures Examination 23m12ch and 29m5ch W2021/8536068 Structures Examination 23m12ch and 23m40ch W2021/8513872 Structures Work 25m66ch and 26m6ch W2021/7489234 Earthwork 26m60ch and 29m5ch W2021/8156268 Structures Work 29m70ch and 30m3ch W2021/8253618 S&T Renewal 19m0ch and 23m7ch
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	12/09/21 0140 Sun	13/09/21 0410 Mon		
P2021/3256161	SO130 SO470 SO480	Ashford	Ashford	Platforms 5 - 6	BLOCKED To A/C Electric Trains	14/09/21 0055 Tue	14/09/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8427369 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/09/21 0055 Tue	14/09/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/09/21 0055 Tue	14/09/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC  DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	14/09/21 0055 Tue	14/09/21 0455 Tue		

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3256162	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	15/09/21 0055 Wed	15/09/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8427373 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	15/09/21 0055 Wed	15/09/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	15/09/21 0055 Wed	15/09/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	15/09/21 0055 Wed	15/09/21 0455 Wed	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 25

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2982146	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	20/09/21 0005 Mon	20/09/21 0515 Mon (4 hrs)		W2021/7368120 S&T Maintenance 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2684410	SO110 SO140 SO460	Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	19/09/21 0140 Sun	20/09/21 0410 Mon	TRAINS TERMINATE AND START BACK AT BOROUGH GREEN. TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN. SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND.	W2021/7133982 Plain Line Heavy Refurb 26m3ch and 29m76ch W2021/7339905 Drainage Inspection 26m10ch and 29m76ch W2021/7333173 Tunnel Examination 18m35ch and 19m60ch W2021/7489235 Earthwork 26m60ch and 29m76ch W2021/7341319 S&C Tamping 20m35ch and 23m10ch W2021/8486876 Litter / Graffiti Clearance 23m15ch and 23m45ch W2021/8487368 Litter / Graffiti Clearance 17m21ch and 17m41ch W2021/7346477 Drainage Work 26m58ch and 27m10ch W2021/7346578 Drainage Work 23m49ch and 24m40ch W2021/7342273 Track Maintenance 12m60ch and 14m75ch W2021/7337442 Station Work 14m45ch and 14m75ch W2021/8487070 Litter / Graffiti Clearance 26m61ch and 27m1ch W2021/7333419 Structures Examination 17m10ch and 17m41ch W2021/7275448 Other E&P Work 12m60ch and 14m63ch W2021/7123685 Plain Line Medium Refurb (Other) 12m60ch and 14m65ch W2021/7365170 Structures Examination 12m70ch and 32m70ch W2021/8278171 Tunnel Work
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	19/09/21 0140 Sun	20/09/21 0410 Mon	TRAINS TO DIVERT TO ORPINGTON. REPLACEMENT BUSES TO RUN BROMLEY SOUTH TO STROOD & BOROUGH GREEN  GBR FR LIGHT TO BE DIVERTED VIA ORPINGTON CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL	
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	19/09/21 0140 Sun	20/09/21 0410 Mon		
		Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	Possession	19/09/21 0140 Sun	20/09/21 0410 Mon		
		Otford Jn	Otford Jn	Up Goods Loop	Possession	19/09/21 0140 Sun	20/09/21 0410 Mon		
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	19/09/21 0140 Sun	20/09/21 0410 Mon		
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	19/09/21 0140 Sun	20/09/21 0410 Mon		

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2684410 Continued									18m35ch and 20m32ch W2021/7276558 Other E&P Work 23m8ch and 25m54ch W2021/7134034 PL Tamping 26m7ch and 29m76ch W2021/8611868 Structures Examination 25m60ch and 25m78ch W2021/8531522 Other E&P Work 16m0ch and 18m60ch W2021/8482070 Litter / Graffiti Clearance 25m66ch and 25m78ch W2021/7334280 Track Maintenance 23m15ch and 25m78ch W2021/8490418 Structures Work 23m70ch and 24m20ch W2021/8482081 Litter / Graffiti Clearance 20m35ch and 20m52ch W2021/7288719 Structures Work 17m50ch and 18m60ch W2021/7222874 Station Work 14m55ch and 14m75ch W2021/8253668 S&T Renewal 20m35ch and 23m10ch W2021/8445120 Structures Examination 17m50ch and 17m75ch W2021/7489232 Earthwork 26m60ch and 27m65ch W2021/7338492 Earthwork 17m65ch and 18m70ch W2021/8486976 Litter / Graffiti Clearance 25m44ch and 25m62ch W2021/7301106 Earthwork 17m60ch and 21m60ch W2021/7349948 Other E&P Work

SUPERSEDED BY CPPP

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2684410 Continued									16m0ch and 18m61ch W2021/7233583 Vegetation Clearance (Non-Flail) 23m20ch and 25m78ch W2021/8482218 Litter / Graffiti Clearance 25m66ch and 25m78ch W2021/7466565 Structures Examination 17m21ch and 17m41ch W2021/8482419 Third Rail Work 26m71ch and 28m26ch W2021/7621920 Station Work 23m20ch and 23m40ch W2021/7755319 Structures Work 21m50ch and 21m61ch
P2021/3312141	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	19/09/21 0055 Sun	19/09/21 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8688671 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	19/09/21 0055 Sun	19/09/21 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	19/09/21 0055 Sun	19/09/21 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	19/09/21 0055 Sun	19/09/21 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 26

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3047481	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	26/09/21 0055 Sun	26/09/21 0700 Sun		W2021/7550625 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	26/09/21 0055 Sun	26/09/21 0700 Sun		
P2021/2995521	EA1320 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	27/09/21 0025 Mon	27/09/21 0440 Mon (5 hrs)		W2021/7403178 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	27/09/21 0025 Mon	27/09/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	27/09/21 0025 Mon	27/09/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	27/09/21 0025 Mon	27/09/21 0440 Mon (4 hrs)		

SUPERSEDED BY CPPP



Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2684467	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	26/09/21 0150 Sun	26/09/21 2200 Sun	UP STROOD LOOP TO BE CLEAR OF STOCK.  REPLACEMENT BUSES TO RUN EBBSFLEET & DARTFORD TO ROCHESTER	W2021/7437670 Structures Work 22m70ch and 23m30ch W2021/7334968 Track Maintenance 23m40ch and 33m48ch W2021/8737671 Vegetation Clearance 33m34ch and 34m33ch W2021/7718768
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	26/09/21 0150 Sun	26/09/21 2200 Sun	PART ONE NO ACCESS TO CLIFFE/GRAIN 2N72 & 2N78 TO TERMINATE DARTFORD. REPLACEMENT BUSES TO RUN DARTFORD TO GILLINGHAM	Drainage Work 27m40ch and 29m50ch W2021/7337622 Structures Examination 21m65ch and 22m5ch W2021/8571418
		Gravesend	Gravesend	Up Bay	Possession	26/09/21 0150 Sun	26/09/21 2200 Sun	9P95 TO RUN AS BOOKED, 5P96 & 9P97 WILL NOT RUN. POSSESSION TO BE GIVEN UP FOR 5T10.	S&T Renewal 22m60ch and 24m60ch W2021/7143545 PL Tamping 31m0ch and 31m29ch W2021/7275121 Drainage (Rail-Vac) 25m0ch and 31m25ch W2021/8268469
		Hoo Jn	Grain	Single	Possession	26/09/21 0150 Sun	26/09/21 2200 Sun		Structures Examination 36m65ch and 37m2ch W2021/8687972 Ground Investigation/Automatic Ballast Sampling 26m75ch and 28m55ch W2021/7336651
		Maidstone West	Maidstone West	Up Platform Loop (part)	Possession	26/09/21 0150 Sun	27/09/21 0250 Mon	WALSFORD ROAD CLOSURE STONE CROSSING ROAD CLOSURE	Track Maintenance 39m31ch and 42m0ch W2021/8738020 LC Work 39m31ch and 39m73ch W2021/7350368 Survey Work 23m70ch and 25m5ch W2021/7711868
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	26/09/21 0150 Sun	27/09/21 0250 Mon		Structures Work 21m0ch and 21m25ch W2021/7363992 Structures Examination 17m45ch and 31m16ch W2021/7854568 S&T Renewal 22m60ch and 24m60ch W2021/7143546
			Strood	Up Strood Loop Platforms 1-3	Possession	26/09/21 0150 Sun	27/09/21 0250 Mon		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	26/09/21 0150 Sun	27/09/21 0250 Mon		
		Dartford	Dartford	Down Sidings	Sidings Possession	26/09/21 0150 Sun	26/09/21 2200 Sun		
		Hoo Jn	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	26/09/21 2200 Sun	27/09/21 0250 Mon		

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2684467 Continued									S&C Medium Refurb 31m0ch and 31m29ch W2021/8792623 Structures Examination 17m46ch and 19m18ch W2021/8690722 Follow-Up Work 32m0ch and 36m78ch W2021/8710371 Structures Work 21m57ch and 21m73ch W2021/7274835 Flail Mowing Machine 25m0ch and 31m25ch W2021/8686220 Structures Examination 31m13ch and 31m30ch W2021/7346589 Drainage Work 29m27ch and 30m2ch W2021/7407960 Drainage Inspection 20m70ch and 22m10ch
P2021/3308383	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	28/09/21 0055 Tue	28/09/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8668818 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	28/09/21 0055 Tue	28/09/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	28/09/21 0055 Tue	28/09/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	28/09/21 0055 Tue	28/09/21 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3308561	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	29/09/21 0055 Wed	29/09/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/8669219 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	29/09/21 0055 Wed	29/09/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	29/09/21 0055 Wed	29/09/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	29/09/21 0055 Wed	29/09/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 27

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2694595	SO400 SO410	St. Pancras International	York Way South Jn	CTRL Relief	Possession	03/10/21 0015 Sun	03/10/21 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-11/UP CTRL - BUFFER STOPS TO AF048	
				Down CTRL	Possession	03/10/21 0015 Sun	03/10/21 0815 Sun	PLATFORMS 8-11/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO P/S 1046	
		York Way South Jn	St. Pancras International	Up CTRL	Possession	03/10/21 0015 Sun	03/10/21 0815 Sun	POSSESSION PART 2: 0715 SUN - 0815 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO AF019  OHL ISOLATION TO BE GIVEN UP BY 0645 TO ALLOW TRAINS TO PAN UP.  ST PANCRAS INTERNATIONAL PLATFORMS 10-13 & CTRL RELIEF TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES.  POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.  NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  POINTS 2016 HALF SET RENEWAL	

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2990322	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	03/10/21 0015 Sun	03/10/21 0715 Sun	THAMESLINK SERVICES TO TRAVEL BI- DIRECTIONALLY OVER THE DOWN FAST BETWEEN DOCK JN SOUTH AND ST.PANCRAS PLATFORM 1. EMR ECS TO STABLE IN PLATFORMS 2, 3 AND 4	W2021/7389441 Track Maintenance 0m29ch and 0m59ch
P2021/2990306	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	03/10/21 0015 Sun	03/10/21 0715 Sun (5 hrs)		W2021/7389443 Track Maintenance 0m0ch and 0m0ch
P2021/3000622	EA1320 LN115 SO400	Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	04/10/21 0025 Mon	04/10/21 0440 Mon (4 hrs)		W2021/7417572 S&T Maintenance 0m0ch and 0m0ch
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	04/10/21 0025 Mon	04/10/21 0440 Mon (4 hrs)		
P2021/2733258	SO400	Stratford International West Jn	Wennington Crossovers	Down CTRL	Possession	03/10/21 0015 Sun	03/10/21 1015 Sun	TRAINS TO TRAVEL OVER UP CTRL BETWEEN STRATFORD EAST INTERNATIONAL AND WENNINGTON CROSSOVERS	
P2021/3143005	EA1390 SO420	Barking Tilbury Line Jn East	Dagenham Dock	Down & Up Tilbury	Possession	03/10/21 0020 Sun	04/10/21 0300 Mon	REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS-PURFLEET-RAINHAM- UPMINSTER	W2021/7406386 Major Projects 7m70ch and 10m50ch W2021/8687623 OHL Inspection 7m70ch and 10m50ch W2021/8728370 Point Heater Maintenance 10m0ch and 10m25ch W2021/8483270 S&T Points 9m0ch and 10m50ch W2021/7213336 Tamping 7m70ch and 10m32ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	03/10/21 0020 Sun	04/10/21 0300 Mon	PURFLEET LC TO BE OPEN	
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	03/10/21 0020 Sun	03/10/21 2300 Sun	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED AT 2300 SUN	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	03/10/21 0020 Sun	03/10/21 2300 Sun	OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS	
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	03/10/21 0020 Sun	04/10/21 0300 Mon	EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4	
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	03/10/21 0020 Sun	04/10/21 0300 Mon		
		Ripple Lane	Ripple Lane	Down through Sidings Stora Sidings H7 & H8	Sidings Possession	03/10/21 0020 Sun	04/10/21 0300 Mon		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	03/10/21 0020 Sun	04/10/21 0300 Mon		
		Dagenham Dock	Purfleet L/End	Down and Up Tilbury	BLOCKED To A/C Electric Trains	03/10/21 0020 Sun	03/10/21 2300 Sun		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	03/10/21 2300 Sun	04/10/21 0300 Mon		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3051001	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	05/10/21 0035 Tue	05/10/21 0515 Tue		W2021/7565825 Third Rail Work 22m52ch and 23m23ch
P2021/3051042	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	08/10/21 0035 Fri	08/10/21 0515 Fri		W2021/7566168 Third Rail Work 22m52ch and 23m23ch

SUPERSEDED BY CPPP

Week 28

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2699417	EA1370 EA1390 SO420	Barking	Barking	Platforms 7-8	Possession	10/10/21 0035 Sun	10/10/21 1425 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND URMSTER. ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET	W2021/8930218 Survey Work 7m29ch and 7m70ch W2021/7295022 Track Maintenance 7m70ch and 10m45ch W2021/7294626 S&C Tamping 7m70ch and 18m55ch W2021/7294600 S&C Tamping 7m70ch and 18m55ch W2021/7211932 Major Projects 7m29ch and 10m45ch W2021/8417518 OHL Work 15m60ch and 18m0ch
		Barking Station Jn	West Thurrock Jn	Down T&H/Down Tilbury Up Tilbury/Up T&H	Possession	10/10/21 0035 Sun	10/10/21 1425 Sun		
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	10/10/21 0035 Sun	10/10/21 1425 Sun	NO ACCESS TO/FROM EAST HAM CS FOR ARL. NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM DOCK AND PURFLEET SIDINGS.	
		Barking Tilbury Line Jn East	Ripple Lane East Jn (Down Tilbury/Goods) Upney Jn	Down Goods	Possession	10/10/21 0035 Sun	11/10/21 0305 Mon	FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN.	
				Down and Up Connecting Line	Possession	10/10/21 0035 Sun	10/10/21 1425 Sun	ROAD CLOSURES REQUIRED AT THAMES BOARD MILLS, ESSO AND DEEP WHARF LEVEL CROSSINGS.	
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	10/10/21 0035 Sun	10/10/21 1425 Sun	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED AT 2300 SUN	
		Freightliner Depot East End GF	Dagenham Dock	FMC Connecting Line Down Ripple Lane Chord Up Ripple Lane Chord	Possession	10/10/21 0035 Sun	10/10/21 2300 Sun	OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	10/10/21 0035 Sun	10/10/21 2300 Sun	AMENDED LTS CYCLIC TYPE 5	
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	10/10/21 0035 Sun	11/10/21 0305 Mon		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	10/10/21 0035 Sun	11/10/21 0305 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	10/10/21 0035 Sun	11/10/21 0305 Mon		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	10/10/21 0035 Sun	11/10/21 0305 Mon		
		Barking Tilbury Line Jn East	West Thurrock Jn	Down and Up Tilbury	Possession	10/10/21 1425 Sun	11/10/21 0305 Mon		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	10/10/21 2300 Sun	11/10/21 0305 Mon		
P2021/3051044	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	12/10/21 0035 Tue	12/10/21 0515 Tue		W2021/7566320 Third Rail Work 22m52ch and 23m23ch

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3051186	SO310 SO430	Ebbfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	15/10/21 0035 Fri	15/10/21 0515 Fri		W2021/7566668 Third Rail Work 22m52ch and 23m23ch

SUPERSEDED BY CPPP

Week 29

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2694692	SO400	Southfleet Crossover	Ashford West Jn	Down CTRL Up CTRL	Possession	16/10/21 2300 Sat	17/10/21 1020 Sun	POINTS 2241 SWINGNOSE CROSSING REPLACEMENT  DISRUPTIVE POSSESSION WILL BE TAKEN BETWEEN SOUTHFLEET CROSSOVERS AND CRISMILL CROSSOVERS.  ISOLATION STILL UNDER DISCUSSION DUE TO SELECTOR FEEDER STATION BEING OFFLINE WHICH COULD POTENTIALLY AFFECT ASHFORD STATION (JF 06/04/21)	
P2021/3143123	EA1390 SO420	Barking Tilbury Line Jn East	Ripple Lane East Jn (Down Tilbury/Goods) West Thurrock Jn	Down Goods  Down and Up Tilbury	Possession  Possession	17/10/21 0115 Sun	18/10/21 0300 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE GRAYS - PURFLEET - RAINHAM - UPMINSTER. ROAD TO BE OPEN AT THE FOLLOWING LC: PURFLEET	W2021/8735474 OHL Work 12m30ch and 16m20ch W2021/8768619 Remove Rail Defects 7m70ch and 16m0ch W2021/8735029 OHL Inspection 12m10ch and 16m25ch W2021/7406490 Major Projects 7m70ch and 10m45ch
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	17/10/21 0115 Sun	17/10/21 2300 Sun		
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	17/10/21 0115 Sun	17/10/21 2300 Sun		
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	17/10/21 0115 Sun	18/10/21 0300 Mon		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	17/10/21 0115 Sun	18/10/21 0300 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	17/10/21 0115 Sun	18/10/21 0300 Mon		
		Ripple Lane West Yard	Ripple Lane West Yard	Siding 1-3	Sidings Possession	17/10/21 0115 Sun	18/10/21 0300 Mon		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	17/10/21 2300 Sun	18/10/21 0300 Mon		



Week 30

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3017364	EA1320 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	25/10/21 0025 Mon	25/10/21 0440 Mon (5 hrs)		W2021/7454808 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	25/10/21 0025 Mon	25/10/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	25/10/21 0025 Mon	25/10/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	25/10/21 0025 Mon	25/10/21 0440 Mon (4 hrs)		
P2021/3259548	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	29/10/21 0035 Fri	29/10/21 0515 Fri		W2021/8441622 Third Rail Work 22m52ch and 23m23ch

SUPERSEDED BY CPPP

Week 31

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3143241	EA1390 SO420	Barking Tilbury Line Jn East	Rainham C/End	Down and Up Tilbury	Possession	31/10/21 0115 Sun	01/11/21 0300 Mon	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED AT 2300 SUN	W2021/7406491 Major Projects 7m70ch and 10m45ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	31/10/21 0115 Sun	01/11/21 0300 Mon	OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS	
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	31/10/21 0115 Sun	31/10/21 2300 Sun	EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	31/10/21 0115 Sun	31/10/21 2300 Sun		
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	31/10/21 0115 Sun	01/11/21 0300 Mon		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	31/10/21 0115 Sun	01/11/21 0300 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	31/10/21 0115 Sun	01/11/21 0300 Mon		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	31/10/21 0115 Sun	01/11/21 0300 Mon		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	31/10/21 2300 Sun	01/11/21 0300 Mon		

SUPERSEDED BY CDR

Week 32

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3030864	EA1320 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	08/11/21 0025 Mon	08/11/21 0440 Mon (5 hrs)		W2021/7497772 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	08/11/21 0025 Mon	08/11/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	08/11/21 0025 Mon	08/11/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	08/11/21 0025 Mon	08/11/21 0440 Mon (4 hrs)		

SUPERSEDED BY CPPP

Week 33

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3039661	EA1320 LN115 SO400	Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	15/11/21 0025 Mon	15/11/21 0440 Mon (4 hrs)		W2021/7523137 S&T Maintenance 0m0ch and 0m0ch
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	15/11/21 0025 Mon	15/11/21 0440 Mon (4 hrs)		
P2021/2692803	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	13/11/21 2315 Sat	14/11/21 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.  NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	W2021/6624022 OHL Work 0m0ch and 0m0ch
			Dollands Moor Yard Jn	Up Slow	Possession	13/11/21 2315 Sat	14/11/21 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	13/11/21 2315 Sat	14/11/21 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck Up Freight Chord (part)	Possession	13/11/21 2315 Sat	14/11/21 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	13/11/21 2315 Sat	14/11/21 0630 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	13/11/21 2315 Sat	14/11/21 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	13/11/21 2315 Sat	14/11/21 0630 Sun		

SUPERSEDED BY CPPP

Week 34

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	-----------------------------	---------------------------	--------------	--------------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2699418	EA1370	Barking	Barking	Platforms 7-8	Possession	21/11/21 0115 Sun	21/11/21 1425 Sun	<p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN CHAFFORD HUNDRED AND LEIGH-ON-SEA VIA GRAYS ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET, LOW STREET, EAST TILBURY, STANFORD LE HOPE AND PITSEA HALL</p> <p>NO ACCESS TO/FROM EAST HAM CS FOR ARL UNTIL 1425 SUN</p> <p>NO ACCESS TO/FROM DAGENHAM DOCK/PURFLEET/TILBURY RAILPORT/ THAMES GATEWAY AND PURFLEET SIDINGS</p> <p>NO ACCESS AVAILABLE TO/FROM RIPPLE LANE UNTIL 1425 SUNDAY</p> <p>FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN</p> <p>PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS AT PITSEA UP SIDING</p> <p>PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS IN SEABROOK SIDING</p> <p>SINGLE LINE WORKING IN ACCORDANCE WITH RB MODULE P.2.1b BETWEEN OCKENDON &amp; CHAFFORD HUNDRED (NETWORK RAIL STAFF REQUIRED)</p> <p>HANDSIGNALLER\PLB BOARD &amp; DETS REQUIRED AT UR863</p> <p>ROAD CLOSURES REQUIRED AT THAMES BOARD MILLS, ESSO AND DEEP WHARF LEVEL CROSSINGS</p> <p>LTS CYCLIC TYPE 5 AND LTS CYCLIC TYPE 5D COMBINED</p>	<p>W2021/7373937</p> <p>PL Tamping</p> <p>7m60ch and 32m20ch</p> <p>W2021/7294851</p> <p>Major Projects</p> <p>8m0ch and 9m65ch</p> <p>W2021/7373954</p> <p>PL Tamping</p> <p>10m75ch and 32m20ch</p> <p>W2021/6667044</p> <p>S&amp;T Work</p> <p>24m0ch and 24m20ch</p> <p>W2021/7144837</p> <p>OHL Renewals Work</p> <p>26m0ch and 32m25ch</p>
	EA1390	Barking Station Jn	Pitsea Jn	Down T&H/Down Tilbury	Possession	21/11/21 0115 Sun	21/11/21 1425 Sun		
	EA1410	Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	21/11/21 0115 Sun	21/11/21 1425 Sun		
	EA1420	Barking Tilbury Line Jn East	Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	21/11/21 0115 Sun	21/11/21 1425 Sun		
	SO420		Upney Jn	Down and Up Connecting Line	Possession	21/11/21 0115 Sun	21/11/21 1425 Sun		
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	21/11/21 0115 Sun	21/11/21 1425 Sun		
		Chafford Hundred	West Thurrock Jn	Up & Down Ockendon	Possession	21/11/21 0115 Sun	22/11/21 0300 Mon		
		Freightliner Depot East End GF	Dagenham Dock	FMC Connecting Line Down Ripple Lane Chord Up Ripple Lane Chord	Possession	21/11/21 0115 Sun	21/11/21 1425 Sun		
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	21/11/21 0115 Sun	21/11/21 1425 Sun		
		Ripple Lane East Jn (Up Tibury)	Barking Tilbury Line Jn East	Up Goods	Possession	21/11/21 0115 Sun	21/11/21 1425 Sun		
		Thames Haven Jn	Thames Haven	Down and Up Thames Haven	Possession	21/11/21 0115 Sun	22/11/21 0300 Mon		
		West Thurrock Jn	Grays	Third Line	Possession	21/11/21 0115 Sun	22/11/21 0300 Mon		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	21/11/21 0115 Sun	21/11/21 1425 Sun		
		Ripple Lane	Ripple Lane	Down Through Sidings Extra Sidings H7 & H8	Sidings Possession	21/11/21 0115 Sun	21/11/21 1425 Sun		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	21/11/21 0115 Sun	21/11/21 1425 Sun		
		Dagenham Dock	Pitsea Jn	Down and Up Tilbury	Possession	21/11/21 1425 Sun	22/11/21 0300 Mon		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2684468	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	21/11/21 0150 Sun	22/11/21 0250 Mon	UP STROOD LOOP TO BE CLEAR OF STOCK. NO ACCESS TO CLIFFE/GRAIN REPLACEMENT BUSES TO RUN DARTFORD TO GILLINGHAM.	W2021/7159746 S&C Tamping 31m0ch and 31m45ch W2021/7159642
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	21/11/21 0150 Sun	22/11/21 0250 Mon	9P95 TO RUN AS BOOKED, 5P96 & 9P97 WILL NOT RUN.	S&C Medium Refurb 31m0ch and 31m45ch W2021/7437185
		Gravesend	Gravesend	Up Bay	Possession	21/11/21 0150 Sun	22/11/21 0250 Mon	GTR TO BERTH 1 UNIT IN PLUMSTEAD SIDINGS	Track Maintenance 23m5ch and 31m45ch W2021/7427554
		Hoo Jn	Grain	Single	Possession	21/11/21 0150 Sun	22/11/21 0250 Mon	STONE CROSSING ROAD CLOSURE	Survey Work 39m45ch and 42m0ch W2021/7343475
		Maidstone West	Maidstone West	Up Platform Loop (part)	Possession	21/11/21 0150 Sun	22/11/21 0250 Mon		Wheel Timber Renewal 31m5ch and 31m25ch W2021/7443012
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	21/11/21 0150 Sun	22/11/21 0250 Mon		Track Maintenance 38m60ch and 39m5ch W2021/7437227
			Strood	Up Strood Loop Platforms 1-3	Possession	21/11/21 0150 Sun	22/11/21 0250 Mon		Off Track Work 23m5ch and 31m25ch W2021/7427804
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	21/11/21 0150 Sun	22/11/21 0250 Mon		Structures Examination 31m0ch and 31m25ch W2021/7429308
		Dartford	Dartford	Down Sidings	Sidings Possession	21/11/21 0150 Sun	22/11/21 0250 Mon		Earthwork 19m10ch and 20m45ch W2021/7363863
									Structures Examination 17m45ch and 31m16ch W2021/7346543
									Drainage Inspection 29m27ch and 30m2ch W2021/7453517
									Vegetation Clearance 35m10ch and 36m60ch W2021/7423351
									Drainage Work 19m10ch and 22m20ch W2021/7159655
									Plain Line Medium Refurb (Other)
									31m0ch and 31m45ch



Week 35

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2694694	SO400	Ashford East Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	27/11/21 2115 Sat	28/11/21 0915 Sun	POINTS 2282 SWINGNOSE CROSSING REPLACEMENT	
		Cheriton Up CTRL Jn	Ashford East Jn	Up CTRL	Possession	27/11/21 2115 Sat	28/11/21 0915 Sun	FOLLOWING FORM/L RESPONSE AT VERSION 2 - DECLINED 2115 TOO DISRUPTIVE - DISCUSSIONS FOR RESOLUTION ARE ONGOING	
		Southfleet Crossover	Ashford West Jn	Down CTRL Up CTRL	Possession	27/11/21 2115 Sat	28/11/21 0915 Sun		
P2021/2694705	SO130 SO220 SO470 SO480	Ashford	Ashford	Platforms 3 - 4	Possession	28/11/21 0215 Sun	29/11/21 0415 Mon	UP SLOW LINE AVAILABLE TO TRAFFIC	W2021/7330222 Station Work 56m0ch and 56m25ch W2021/7183392 Track Maintenance 60m35ch and 69m20ch W2021/7423418 Track Maintenance 55m64ch and 56m60ch W2021/7366437 Structures Examination 55m68ch and 56m40ch
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	28/11/21 0215 Sun	29/11/21 0415 Mon	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2	
		Ashford (West)	Ashford	Maidstone Loop Down Slow (part)	Possession	28/11/21 0215 Sun	29/11/21 0415 Mon	ST PANCRAS TO FAVERSHAM SERVICES TO BE EXTENDED ALTERNATELY TO RAMSGATE	
			Ashford (East)	Down Fast	Possession	28/11/21 0215 Sun	29/11/21 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN EBBSFLEET INTERNATIONAL, ASHFORD INTERNATIONAL AND CANTERBURY WEST	
			Canterbury West	Maid Relief/Plat 6/Down Canterbury/Branch/Main	Possession	28/11/21 0215 Sun	29/11/21 0415 Mon	ASHFORD TAMPER SIDINGS TO BE OUTBERTHED	
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	28/11/21 0215 Sun	29/11/21 0415 Mon	TRACK MAINTENANCE K04.3 (K130.24A)	
		Canterbury West	Ashford	Up Main/ Up Branch/ Up Canterbury/ Plat 5	Possession	28/11/21 0215 Sun	29/11/21 0415 Mon		
		Ashford	Ashford	Tamper Sidings	Possession	28/11/21 0215 Sun	29/11/21 0415 Mon		

Week 36

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3091702	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	06/12/21 0025 Mon	06/12/21 0440 Mon (5 hrs)		W2021/7727868 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	06/12/21 0025 Mon	06/12/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	06/12/21 0025 Mon	06/12/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	06/12/21 0025 Mon	06/12/21 0440 Mon (4 hrs)		
P2021/2694693	SO400	Ashford East Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	04/12/21 2115 Sat	05/12/21 0915 Sun	POINTS 2242 SWINGNOSE CROSSING REPLACEMENT  FOLLOWING FORMAL RESPONSE AT VERSION 2 - DECLINED 2115 TOO DISRUPTIVE - DISCUSSIONS FOR RESOLUTION ARE ONGOING	
		Cheriton Up CTRL Jn	Ashford East Jn	Up CTRL	Possession	04/12/21 2115 Sat	05/12/21 0915 Sun		
		Southfleet Crossover	Ashford West Jn	Down CTRL Up CTRL	Possession	04/12/21 2115 Sat	05/12/21 0915 Sun		

SUPERSEDED BY CPPP