

Week 37

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2884741	SO110 SO130 SO310 SO330	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS	
			New Beckenham	Beckenham Spur	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON	
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	FREIGHT SERVICES TO DIVERT VIA CATFORD	
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	WORK: COURTHILL LOOP S&C PREP WORK	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon		
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2883211	SO110 SO220	Margate	Minster	Down Thanet/Up Stour/Up Main Down Main/Down Stour/Up Thanet	Possession	11/12/21 0145 Sat	13/12/21 0005 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MARGATE, RAMSGATE AND MINSTER	
		Minster South Jn	Minster East Jn	Down Loop Up Loop	Possession	11/12/21 0145 Sat	13/12/21 0005 Mon	PLATFORMS 1 - 4 AND NO.1 SIDING AT RAMSGATE TO BE KEPT CLEAR	
		Ramsgate	Ramsgate	D/U Pass Lps/P 1- 4	Possession	11/12/21 0145 Sat	13/12/21 0005 Mon	SHUNT MOVES ARE AVAILABLE BETWEEN HEADSHUNT AND NO.6-25 SIDINGS AT RAMSGATE DEPOT (CURRENT LIVE ON DEPOT RECEPTION EAST BETWEEN EK2332PTS AND EK2335PTS AND IN DEPOT SIDINGS 1-25)	
		Ramsgate	Ramsgate	Depot Reception East 1 - 3 New Sidings 1-9 Sidings Up Siding West No.1 Siding Depot Reception West/Depot Washer Spur Ladder Road	Sidings Possession	11/12/21 0145 Sat	13/12/21 0005 Mon	WORK: K10.4/K110.18B TRACK MAINTENANCE WORK: PLTR DUMPTON PARK	
P2021/2874476	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	12/12/21 0120 Sun	12/12/21 0705 Sun	WORK: Ashford DU - Track Maintenance	
		Sevington	Sevington	Up Loop	Possession	12/12/21 0120 Sun	12/12/21 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	12/12/21 0120 Sun	12/12/21 0705 Sun		
P2021/2878949	SO250 SO500 SO650 SO680	Battersea Pier Jn	Windmill Bridge Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	11/12/21 2345 Sat	12/12/21 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	11/12/21 2345 Sat	12/12/21 0840 Sun	WORK: Capital Delivery & VIC 3 Resignalling	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	11/12/21 2345 Sat	12/12/21 0840 Sun		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	11/12/21 2345 Sat	12/12/21 0840 Sun		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2861985	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	12/12/21 0020 Sun	12/12/21 0920 Sun	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN.	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	12/12/21 0020 Sun	12/12/21 0920 Sun	LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.	
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	12/12/21 0020 Sun	12/12/21 0920 Sun	LUL VICTORIA AND CENTRAL LINES TO BE OPEN.	
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	12/12/21 0020 Sun	12/12/21 0920 Sun	CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.	
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	12/12/21 0020 Sun	12/12/21 0920 Sun	WORK: Croydon DU Track MAINTENANCE IC09	
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	12/12/21 0020 Sun	12/12/21 0920 Sun		
			Willesden High Level Jn	Down & Up High Level	Possession	12/12/21 0020 Sun	12/12/21 0920 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	12/12/21 0020 Sun	12/12/21 0920 Sun		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	12/12/21 0020 Sun	12/12/21 0920 Sun		
			North Pole Jn	Up Siding	Sidings Possession	12/12/21 0020 Sun	12/12/21 0920 Sun		
P2021/2696731	LN3201 LN3210 LN3213 LN3214 SO280	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	11/12/21 2330 Sat	13/12/21 0345 Mon	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	11/12/21 2330 Sat	13/12/21 0345 Mon	2330 SAT TO 0245 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
		St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	11/12/21 2330 Sat	12/12/21 0545 Sun	0155 SUN TO 0545 SUN NO BOOKED TRAFFIC.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	12/12/21 0245 Sun	13/12/21 0345 Mon	0545 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	12/12/21 0245 Sun	13/12/21 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	12/12/21 0245 Sun	13/12/21 0345 Mon		
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	12/12/21 0245 Sun	13/12/21 0345 Mon		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862801	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon	SMITHFIELD SIDINGS TO BE KEPT CLEAR LUL NORTHERN LINE TO BE OPEN	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon	GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD TRAINS TO BE DIVERTED TO/FROM VICTORIA PLATFORM 3	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon	GTR THAMESLINK TO RUN 2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST CROYDON. 2TPH LONDON BRIDGE TO BRIGHTON AND	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon	BERTH 6 UNITS IN SELHURST DEPOT. THAMESLINK CATFORD LOOP SERVICES DIVERTED TO VICTORIA (E).	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon	MAINTENANCE WORK	
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon		
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	12/12/21 0145 Sun	13/12/21 0345 Mon		
P2021/2912854	LN3213 LN3216 SO280	Blackfriars	Loughborough Jn	Down Holborn Slow Up Holborn Slow	Line Blockage	13/12/21 0050 Mon	13/12/21 0450 Mon	GTR TO DIVERT VIA LONDON BRIDGE GTR TO STABLE IN SMITHFIELD SIDINGS	
		Blackfriars Jn	Loughborough Jn	Down Holborn Fast Up Holborn Fast	Line Blockage	13/12/21 0050 Mon	13/12/21 0450 Mon	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2805986	SO310	Dartford	Higham	Down Main/Down North Kent Up North Kent/Up Main	Module TS11 Section 3	12/12/21 0150 Sun	12/12/21 0650 Sun	NO TRAIN MOVEMENTS THROUGH LIMITS OF TS11 WHILST WORK IS TAKING PLACE	W2021/6705628 Major Projects 17m10ch and 28m42ch
		Ebbsfleet International	Springhead Road Jn	Down and Up North Kent Line Connection	Module TS11 Section 3	12/12/21 0150 Sun	12/12/21 0650 Sun		
		Gravesend	Gravesend	Up Bay	Module TS11 Section 3	12/12/21 0150 Sun	12/12/21 0650 Sun		
		Hoo Jn	Hoo Jn	Grain Branch	Module TS11 Section 3	12/12/21 0150 Sun	12/12/21 0650 Sun		
		Northfleet	Northfleet	All Lines	Module TS11 Section 3	12/12/21 0150 Sun	12/12/21 0650 Sun		
P2021/2834204	SO320	Hoo Jn	Grain	Single	Possession	11/12/21 2200 Sat	12/12/21 2100 Sun	NO ACCESS TO CLIFFE/GRAIN FREIGHT SERVICES TO BE RETIMED WORK: London Bridge DU â Track Maintenance K11.4 (K320.1A)	
P2021/2692074	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	13/12/21 0025 Mon	13/12/21 0440 Mon	ST.PANCRAS INTERNATIONAL PLATFORM 8 TO REMIAN CLEAR. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	13/12/21 0025 Mon	13/12/21 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	13/12/21 0025 Mon	13/12/21 0440 Mon	Point Inspection	

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2874188	SO500 SO550 SO560 SO660 SW300	East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	12/12/21 0105 Sun	12/12/21 0625 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>PURLEY TO EARLSWOOD (SLOWS) BLOCKED WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) **</p> <p>FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE UP FAST/QUARRY LINE BETWEEN COULSDON NORTH GROUND FRAME CROSSOVER (2 points) AND EAST CROYDON (T1621 points).</p> <p>FROM 0625 SUNDAY UNTIL 0400 MONDAY :-</p> <p>THROUGH TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND EARLSWOOD.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS:</p> <p>PURLEY, REDHILL AND HORLEY (GTR)</p> <p>REDHILL AND TONBRIDGE (GTR)</p> <p>REIGATE, REDHILL AND GATWICK AIRPORT (GWR)</p> <p>GWR TO OPERATE A SERVICE BETWEEN GUILDFORD AND REIGATE</p> <p>WORK: Brighton DU â€Ž Track Maintenance</p> <p>WORK: Croydon DU â€Ž Track Maintenance</p>	
		Purley	Earlswood (Surrey)	Down Slow/Redhill Up Slow/Redhill	Possession	12/12/21 0105 Sun	13/12/21 0400 Mon		
		Redhill	Redhill	Up Tonbridge Goods Loop Up Loop No.0/Platform 0 Up Loop No.2/Platform 2 Platform 1 Plat 3/Down Loop	Possession	12/12/21 0105 Sun	13/12/21 0400 Mon		
			Shalford Jn	Down Reading/Down Redhill Up Redhill/Up Reading	Possession	12/12/21 0105 Sun	13/12/21 0400 Mon		
			Tonbridge West Jn	Down Tonbridge/Godstone Up Godstone/Tonbridge	Possession	12/12/21 0105 Sun	13/12/21 0400 Mon		
		Redhill	Redhill	Loco Sidings	Sidings Possession	12/12/21 0105 Sun	13/12/21 0400 Mon		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2021/2691156	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop Reversible Loop	Possession	12/12/21 0100 Sun	13/12/21 0400 Mon	<p>TRAINS TO TRAVEL OVER SLOW LINES BETWEEN GATWICK AIRPORT AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE FOR TRAFFIC AT GATWICK AIRPORT.</p> <p>WORK: GATWICK REDEVELOPMENT PROJECT CORE</p>	
			Tinsley Green Jn	Down Fast Up Fast	Possession	12/12/21 0100 Sun	13/12/21 0400 Mon		
P2021/2878491	SO520 SO640	Barnham	Bognor Regis	Down and Up Branch	Possession	11/12/21 0020 Sat	13/12/21 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN BOGNOR REGIS AND BARNHAM	
		Bognor Regis	Bognor Regis	Platforms 1 - 4	Possession	11/12/21 0020 Sat	13/12/21 0400 Mon	PLATFORMS 3 & 4 TO BE OUTBERTHED AT BOGNOR REGIS	
		Bognor Regis	Bognor Regis	Nos 1 - 3 Sidings Middle Siding	Sidings Possession	11/12/21 0020 Sat	13/12/21 0400 Mon	WORK: SRSA â€Ž PLTR, core, Bognor Branch, up Works Delivery - HEAVY REFURB Bognor Regis terminus 25m56c to 25m60c	

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2891506	SO520 SW110	Fratton	Portsmouth Harbour	Down Main Up Main	Possession	12/12/21 0030 Sun	12/12/21 0615 Sun	PORTSMOUTH AND SOUTHSEA LOW LEVEL PLATFORMS TO BE KEPT CLEAR	
			Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	12/12/21 0030 Sun	12/12/21 0615 Sun	SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO TERMINATE AT FRATTON.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	12/12/21 0030 Sun	12/12/21 0615 Sun	TRACK MAINTENANCE: H08	
		Fratton	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	12/12/21 0030 Sun	12/12/21 0615 Sun	Max Mileage: 44m01ch to 45m36ch	
P2021/2878746	SO680 SO690	Herne Hill	Tulse Hill	Down and Up Holborn	Possession	11/12/21 0100 Sat	13/12/21 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LONDON BRIDGE AND STREATHAM VIA WEST NORWOOD.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	11/12/21 0100 Sat	13/12/21 0400 Mon	SERVICES WILL TERMINATE AND START BACK AT STREATHAM.	
		Peckham Rye Jn	Streatham	Down and Up Portsmouth	Possession	11/12/21 0100 Sat	13/12/21 0400 Mon	*** SPECIAL WORKING INSTRUCTIONS *** AT STREATHAM, UP TRAINS WILL TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM LINE. UP TRAINS CAN START BACK AS DOWN TRAINS FROM SIGNAL TVC781.	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	11/12/21 0100 Sat	13/12/21 0400 Mon	THAMESLINK SERVICES DIVERTED TO LONDON BRIDGE. WORK: Croydon DU â Track Maintenance IC11 WORK: Capital Delivery â VIC 4 Resignalling Works Delivery - DRAINAGE North Dulwich 04m40c to 05m00c Works Delivery - DRAINAGE Tulse Hill Plt 2 04m70c to 05m00c	

Week 38

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2891772	SO110 SO250 SW100	Clapham Jn	Vauxhall	Up Windsor Fast/Up Windsor Up Windsor Slow/Windsor Reversible	Possession	19/12/21 0035 Sun	19/12/21 0710 Sun	SWR: LINE DIVERSIONS TO APPLY. TRACK MAINTENANCE: CW04	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	19/12/21 0035 Sun	19/12/21 0710 Sun		
		Queenstown Road	Clapham Jn	Down Windsor Fast	Possession	19/12/21 0035 Sun	19/12/21 0710 Sun		
		Vauxhall	Clapham Jn	DWS/DW/DWS	Possession	19/12/21 0035 Sun	19/12/21 0710 Sun		
			Nine Elms Jn	Down Windsor Fast	Possession	19/12/21 0035 Sun	19/12/21 0710 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	19/12/21 0035 Sun	19/12/21 0710 Sun		
P2021/2891875	SO110 SW100	Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	CAPEX S&C REFURB: 44156121 WATERLOO 1524/1525pts	
		Queenstown Road	Waterloo	Up Windsor Windsor Reversible	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Waterloo	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			Nine Elms Jn	DW/DWF	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Queenstown Road		Up Main Slow Down Main Fast Up Main Fast UMR/DWS/DW Down Main Slow	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Waterloo		Platforms 1 to 24	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Waterloo	Waterloo	North Siding South Siding	Sidings Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2895401	SO110 SO280 SO690	Brixton Jn	Beckenham Jn	Down Chatham Main Up Chatham Main	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	CHRISTMAS SHUTDOWN WORK: Orpington DU - Track Maintenance (Herne Hill S&C Maintenance)	
		Herne Hill	Herne Hill	Down Platform Loop/Up Platform Loop/Platforms 1-4	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Loughborough Jn	Tulse Hill	Down Holborn Up Holborn	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
P2021/2907761	SO110 SO260 SO280 SO650	Herne Hill South Jn	Beckenham Jn	Down Chatham Main Up Chatham Main	Possession	19/12/21 0035 Sun	19/12/21 0835 Sun	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN WORK: SRSA - PLTR Penge Tunnel Down (PREP)	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	19/12/21 0035 Sun	19/12/21 0835 Sun		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884722	SO110 SO130 SO310 SO330 SO650	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS	
			New Beckenham	Beckenham Spur	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON	
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	FREIGHT SERVICES TO DIVERT VIA CATFORD	
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	WORK: COURTHILL LOOP S&C CORE - CHRISTMAS - POSSESSION 1 OF 3	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2870997	SO110 SO140 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	18/12/21 0140 Sat	20/12/21 0410 Mon	KENT COAST MAINLINE DIVERSIONS VIA STROOD	
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	18/12/21 0140 Sat	19/12/21 0140 Sun	SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND	
		Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	0140 SAT TO 0140 SUN ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SWANLEY AND ROCHESTER BRIDGE JN	
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	0140 SUN TO 0400 MON TRAINS TERMINATE AND START BACK AT BOROUGH GREEN	
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	ROAD REPLACEMENT SERVICE OPERATE BETWEEN BROMLEY SOUTH TO STROOD/BOROUGH GREEN & WROTHAM	
		Otford Jn	Otford Jn	Up Goods Loop	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	WORK: CAPITAL DELIVERY - GEOTECH, SOLE STREET TO ROCHESTER BRIDGE JN WORK: CAPITAL DELIVERY - NSCD WORK: Orpington DU - TRACK MAINTENANCE K05.3 (K110.9A) WORK: Ashford DU - Track Maintenance WORK: Works Delivery - C2 rerail @ Swanley WORK: Works Delivery - Rock cutting @ Swanley Chalk Cutting WORK: Works Delivery - Drainage @ Otford & Childbridge Lane	
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon		
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2849181	SO110 SO220	Margate	Ramsgate	Down Thanet/Up Stour Down Stour/Up Thanet	Possession	19/12/21 0145 Sun	20/12/21 0200 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MARGATE AND RAMSGATE	
		Ramsgate	Ramsgate	No. 4 Road (pt) Depot Reception East No. 1 Road (pt)	Possession	19/12/21 0145 Sun	20/12/21 0200 Mon	RAMSGATE PLATFORMS 1-4, UP SIDING WEST AND NEW SIDINGS FULLY AVAILABLE. ACCESS TO SIDINGS 1-25 AVAILABLE FROM MINSTER END ONLY, AND SHUNT MOVES AVAILABLE USING HEADSHUNT (CURRENT LIVE IN WHOLE DEPOT) WORK: SRSA - Follow UP PLTR Dumpton Park DN WORK: Ashford DU - Track Maintenance	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912704	SO130 SO290 SO510	Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	CANNON STREET PLATFORMS 4-7 TO BE OUTBERTHED (TO BE CONFIRMED BY DPPP IF 1-3 INSTEAD)	
		Cannon Street	Borough Market Jn	Cannon Street Reversible	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	REPLACEMENT BUSES TO RUN LEWISHAM TO CHARLTON VIA NEW CROSS AND GREENWICH	
			Cannon Street	Plat 1 - 7 / Line A - E	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA LINES 4 AND 5 AT LONDON BRIDGE	
			Metropolitan Jn	Metropolitan Reversible	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	ALL THAMESLINK SERVICES TO BE DIVERTED VIA HERNE HILL	
			New Cross	2 Reversible / Up Cannon Street	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	THAMESLINK KENTISH TOWN TO RAINHAM SERVICES TO BE CURTAILED TO DARTFORD TO RAINHAM.	
			School Jn	Down Cannon Street / 1 Down / Down Kent Slow	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	ALL SOUTHEASTERN SERVICES TO RUN TO AND FROM CHARING CROSS.	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	NEW CROSS PLATFORM B IS NOT AVAILABLE FOR SOUTH EASTERN FROM LEWISHAM DIRECTION	
		London Bridge	Edward Street Jn	4 Down	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	CHARING CROSS SERVICES VIA LEWISHAM TO TRAVEL OVER DOWN/UP KENT FAST & DOWN/UP TANNERS HILL	
		Metropolitan Jn	London Bridge	Down Snowhill Up Snowhill	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON BRIDGE AND SCHOOL JN	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN	
		School Jn	London Bridge	Up Kent Slow / 3 Up	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance WORK: SRSA - NEW CROSS (COUNTRY) S&C SURVEYS	
		Southwark Park Road Jn	Surrey Canal Jn	6 Down/Southwark Reversible	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)		
		St. Johns Jn	Lewisham	Down & Up North Kent	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)		
		Cannon Street	Cannon Street	1 & 2 Sidings	Sidings Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2855044	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop Up Slow Tonbridge Loop	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	***CHRISTMAS BLOCK*** ORP Maint DOWN AND UP GODSTONE LINES AVAILABLE TO TRAFFIC AT TONBRIDGE. PLATFORM 1 TO BE OUTBERTHED AT ORPINGTON	
		Chislehurst Jn	Orpington	Down Slow Up Slow	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	TRAINS TO STABLE IN PLATFORMS 6-8 AT ORPINGTON	
			Tonbridge	Down Fast/Down Main/Down Fast Up Fast/Up Main/Up Fast	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	SEVENOAKS DOWN SIDING/GUSSET/PLATFORM 4 TO BE OUTBERTHED	
		Hawkwood Jn	Petts Wood Jn	Down Slow Tonbridge Loop (pt)	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	GTR TO BERTH ONE UNIT IN VICTORIA (EASTERN) GTR TO STABLE IN BELLINGHAM SIDINGS 1-3	
		Orpington	Orpington	Platform 1 Platforms 6 to 8	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	NO ROUTE AVAILABLE FROM DOWN FAST TO DOWN SLOW AT CHISLEHURST, SERVICES USING THE CHATHAM REVERSIBLE TO TRAVEL OVER THE DOWN KENT SLOW/DOWN SLOW FROM GROVE PARK	
		Otford Jn	Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	UP SERVICES TO TRAVEL OVER THE UP FAST/UP KENT FAST BETWEEN CHISLEHURST JN AND GROVE PARK WORK: Orpington DU Track Maintenance K02.1 (K130.15B) Works Delivery - Off Track @ Sevenoaks Tunnel Works Delivery - Medium Refurb @ Orpington 1030Bpts & 1045pts Works Delivery - Rock Cutting CP6 Devegetation	
		Sevenoaks	Sevenoaks	Down Loop Up Loop Platforms 1 -4	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Tonbridge	Tonbridge	Down Bay	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Tonbridge West Jn	Tonbridge East	Down Slow	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			Tonbridge West Jn	Up Slow	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Orpington	Orpington	Down Carriage Sidings	Sidings Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Tonbridge	Tonbridge	Down Main Sidings	Sidings Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2909542	SO130 SO550	Tonbridge	Tonbridge	No. 1 Jubilee Siding No. 2 Jubilee Siding No. 3 Jubilee Siding No. 4 Jubilee Siding	Sidings Possession	18/12/21 0820 Sat	18/12/21 1620 Sat	2 SIDINGS TO BE OUTBERTHED AT JUBILEE SIDINGS - TO BE CONFIRMED BY DPPP WORK: Orpington DU - Track Maintenance	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884031	SO130 SO220 SO400 SO470 SO480	Ashford	Ashford	Up Canterbury, PI 5 Platforms 3 - 4	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon	NO ACCESS TO ASHFORD DOWN YARD FREIGHT TO BE RETIMED/CANCELLED	
			Canterbury West	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon	EUROSTAR TO OPERATE ROAD REPLACEMENT SERVICE BETWEEN EBSFLEET AND ASHFORD INTERNATIONAL WORK: Ashford DU - Track Maintenance Works Delivery: Drainage : Ashford Down Slow Works Delivery - Heavy Refurb @ Ashford B 1241 Diamond	
		Ashford (East)	Ashford (East)	Down Slow (part) Down Hastings Up Hastings	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford (West)	Ashford	Maidstone Relief/Platform 6/Down Canterbury Maidstone Loop Down Slow (part)	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
			Ashford (East)	Up Slow/Platform 2 Up Loop	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
			Sevington	Up Main/Up Fast/Up Main Down Main/Down Fast/Down Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Charing	Ashford	Down Maidstone Up Maidstone	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Chart Leacon Depot	Chart Leacon Depot	Depot Reception Road	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Headcorn	Ashford (East)	Down Main/Down Fast Up Fast/Up Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford	Ashford	Tamper Sidings	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford (East)	Ashford (East)	East Berthing Sidings Up Berthing Sidings Crane Depot/Tamper Depot	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884031 Continued		Chart Leacon Depot	Chart Leacon Depot	Headshunt	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
P2021/2846940	SO240	Buckland Jn	Minster East Jn	Down Deal/Down/Down Loop Up Loop/Up/Up Deal	Possession	18/12/21 0120 Sat	19/12/21 0450 Sun	RAIL REPLACEMENT ROAD SERVICE BETWEEN DOVER PRIORY AND RAMSGATE. WORK: Ashford DU - Track Maintenance k07.3	
		Minster South Jn	Minster West Jn	Single	Possession	18/12/21 0120 Sat	19/12/21 0450 Sun		
		Deal	Deal	Down Sidings	Sidings Possession	18/12/21 0120 Sat	19/12/21 0450 Sun		
P2021/2878950	SO250 SO500 SO650 SO680	Clapham Jn	Windmill Bridge Jn	Down and Up Brighton/Victoria Fast	Possession	18/12/21 2345 Sat	19/12/21 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA CLAPHAM JN AND WINDMILL BRIDGE JN WORK: Capital Delivery & VIC 3 Resignalling	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	18/12/21 2345 Sat	19/12/21 0840 Sun		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	18/12/21 2345 Sat	19/12/21 0840 Sun		
P2021/2865685	SO250 SW100	Factory Jn	Ludgate Jn	Down Ludgate Up Ludgate	Possession	19/12/21 0050 Sun	20/12/21 0200 Mon	ARL SOUTH LONDON LINE SERVICES TO DIVERT TO BATTERSEA PARK ALL DAY SUNDAY. FREIGHT SERVICES TO BE DIVERTED VIA REDHILL WORK: Orpington DU & Track Maintenance	
		Longhedge Jn	Latchmere No.3 Jn	Down Kensington Up Kensington	Possession	19/12/21 0050 Sun	20/12/21 0200 Mon		
			Pouparts Jn	Down Battersea Up Battersea	Possession	19/12/21 0050 Sun	20/12/21 0200 Mon		
			Stewarts Lane Jn	Battersea Reversible	Possession	19/12/21 0050 Sun	20/12/21 0200 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2834327	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	19/12/21 0145 Sun	19/12/21 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	Core - Maintenance
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	19/12/21 0145 Sun	19/12/21 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	19/12/21 0145 Sun	19/12/21 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	19/12/21 0145 Sun	19/12/21 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	19/12/21 0145 Sun	19/12/21 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	19/12/21 0145 Sun	19/12/21 0915 Sun		
P2021/2851519	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	21/12/21 0130 Tue	21/12/21 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	21/12/21 0130 Tue	21/12/21 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2021/2851571	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	22/12/21 0130 Wed	22/12/21 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	22/12/21 0130 Wed	22/12/21 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2851593	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	23/12/21 0130 Thu	23/12/21 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	23/12/21 0130 Thu	23/12/21 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2851594	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	24/12/21 0130 Fri	24/12/21 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	24/12/21 0130 Fri	24/12/21 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2806005	SO310	Dartford	Higham	Down Main/Down North Kent Up North Kent/Up Main	Module TS11 Section 3	19/12/21 0150 Sun	19/12/21 0650 Sun	NO TRAIN MOVEMENTS THROUGH LIMITS OF TS11 WHILST WORK IS TAKING PLACE	W2021/6705613 Major Projects 17m10ch and 28m42ch
		Ebbsfleet International	Springhead Road Jn	Down and Up North Kent Line Connection	Module TS11 Section 3	19/12/21 0150 Sun	19/12/21 0650 Sun		
		Gravesend	Gravesend	Up Bay	Module TS11 Section 3	19/12/21 0150 Sun	19/12/21 0650 Sun		
		Hoo Jn	Hoo Jn	Grain Branch	Module TS11 Section 3	19/12/21 0150 Sun	19/12/21 0650 Sun		
		Northfleet	Northfleet	All Lines	Module TS11 Section 3	19/12/21 0150 Sun	19/12/21 0650 Sun		
P2021/2738516	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	20/12/21 0025 Mon	20/12/21 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	20/12/21 0025 Mon	20/12/21 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	20/12/21 0025 Mon	20/12/21 0440 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2739864	SO400 SO410	CTRL / Eurotunnel Boundary	Dollands Moor Yard Jn	Up Slow	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT(MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
			St. Pancras International	Up CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR WEST JN OR DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED.	
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		St. Pancras International	Cheriton Down CTRL Jn	Down CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	TRAINS MAY BE STABLED AT ST.PANCRAS INTERNATIONAL IN ALL 6 INTERNATIONAL PLATFORMS AND 1 DOMESTIC PLATFORM, EBBSFLEET INTERNATIONAL (2 EUROSTAR UNITS) AND AT ASHFORD INTERNATIONAL (PLATFORMS 3 AND 4). SECURITY WILL BE PROVIDED AS REQUIRED. TRAINS MAY NOT BE STABLED AT STRATFORD INTERNATIONAL.	
								Maintenance	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884842	SO500	Norwood Fork Jn	Windmill Bridge Jn	Down London Bridge Fast Up London Bridge Fast	Possession	24/12/21 2330 Fri	26/12/21 0430 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>PART 1 - ALB SELHURST JN/NORWOOD FORK JN TO STOATS NEST JN/CATERHAM/TATTENHAM CORNER & SELSDON ROAD JN</p> <p>PART 2 - SLOW LINES SELHURST/NORWOOD FORK JN TO STOATS NEST JN/CATERHAM/TATTENHAM CORNER/SELSDON ROAD JN</p> <p>*****</p> <p>PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.</p> <p>0430 SUN TO 0400 MON</p> <p>TRAINS TO TRAVEL OVER THE FASTS LINES BETWEEN SELHURST JN/NORWOOD JN AND PURLEY</p> <p>ROUTE IS AVAILABLE AT SELHURST JN IN TO THE DEPOT/WALLINGTONS TO/FROM STREATHAM COMMON</p> <p>WORK: Croydon DU â€Ž Track Maintenance</p>	
				Down London Bridge Slow	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Purley	Caterham	Down & Up Caterham	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast Fast Reversible	Possession	24/12/21 2330 Fri	26/12/21 0430 Sun		
				Down Victoria Slow/Down Slow Up Slow/Up Victoria Slow	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		South Croydon	Selsdon Road Jn	Down East Grinstead Up East Grinstead	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Windmill Bridge Jn	Norwood Jn (London)	Up London Bridge Slow	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
			South Croydon	Slow Reversible	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Caterham	Caterham	Up Sidings	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	24/12/21 2330 Fri	26/12/21 0430 Sun		
		Purley	Purley	Down Siding	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Tattenham Corner	Tattenham Corner	Up Siding	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912541	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	19/12/21 0100 Sun	19/12/21 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	19/12/21 0100 Sun	19/12/21 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	19/12/21 0100 Sun	19/12/21 0610 Sun		
			Reigate	Down and Up Reading	Possession	19/12/21 0100 Sun	19/12/21 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	19/12/21 0100 Sun	19/12/21 0610 Sun		
			Reigate	Down Siding	Sidings Possession	19/12/21 0100 Sun	19/12/21 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2021/2861319	SO520	Horsham	Arundel	Down and Up Arun Valley	Possession	19/12/21 0005 Sun	19/12/21 0745 Sun	SHUNTS AT HORSHAM TO TAKE PLACE VIA LONDON END WORK: Brighton DU â Track Maintenance	
P2021/2861354	SO520	Horsham	Arundel	Down and Up Arun Valley	Possession	19/12/21 2225 Sun	20/12/21 0545 Mon	SHUNTS AT HORSHAM TO TAKE PLACE VIA LONDON END. TRAINS TO TERMINATE AT HORSHAM. RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN HORSHAM AND LITTLEHAMPTON WORK: Brighton DU â Track Maintenance	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862269	SO590 SO610 SO620	Falmer	Lewes	Down & Up East Branch	Possession	19/12/21 0135 Sun	19/12/21 1000 Sun	<p>## TWO-PART POSSESSION -## ALL LINES BLOCKED AT LEWES FROM 0135 UNTIL 1000 SUNDAY. ACCESS FROM BRIGHTON TO PLATFORM 5 AT LEWES AVAILABLE FROM 1000 SUNDAY UNTIL 0405 MONDAY.</p> <p>0135 SUNDAY UNTIL 1000 SUNDAY: LONDON TO EASTBOURNE / ORE SERVICES TO TERMINATE AND START BACK AT BRIGHTON AND POLEGATE</p> <p>BRIGHTON TO SEAFORD SERVICE TO BE CANCELLED</p> <p>RAIL REPLACEMENT ROAD SERVICE AS FOLLOWS: HAYWARDS HEATH, LEWES AND POLEGATE BRIGHTON AND SEAFORD</p> <p>1000 SUNDAY UNTIL 0405 MONDAY: LONDON TO EASTBOURNE / ORE SERVICES DIVERTED VIA BRIGHTON AND TERMINATE / START BACK AT LEWES. A SHUTTLE SERVICE WILL OPERATE BETWEEN POLEGATE AND ORE. BRIGHTON TO ASHFORD SERVICES TO RUN BETWEEN EASTBOURNE AND ASHFORD ONLY.</p> <p>BRIGHTON TO SEAFORD SERVICES TO TERMINATE / START BACK AT LEWES.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: HAYWARDS HEATH AND LEWES (FOR PLUMPTON PASSENGERS) LEWES AND POLEGATE LEWES AND SEAFORD.</p> <p>WORK: Brighton DU â Track Maintenance Works Delivery - OT Glynde 11m02c to 11m31c Works Delivery - TRACK Southease 51m166c to 52m39c</p>	
		Keymer Jn	Polegate	Down and Up Lewes/Eastbourne	Possession	19/12/21 0135 Sun	20/12/21 0405 Mon		
		Lewes	Lewes	Plat Loop	Possession	19/12/21 0135 Sun	19/12/21 1000 Sun		
		Southerham Jn	Seaford	Down and Up Seaford Seaford Single	Possession	19/12/21 0135 Sun	20/12/21 0405 Mon		
		Lewes	Lewes	Lewes Up Siding	Sidings Possession	19/12/21 0135 Sun	20/12/21 0405 Mon		
		Newhaven Harbour	Newhaven Marine	Marine Siding	Sidings Possession	19/12/21 0135 Sun	20/12/21 0405 Mon		
		Newhaven Town Yard	Newhaven Town Yard	Town Yard	Sidings Possession	19/12/21 0135 Sun	20/12/21 0405 Mon		
		Lewes	Lewes	Plat Loop (part) Down and Up East Branch	Possession	19/12/21 1000 Sun	20/12/21 0405 Mon		
P2021/2891734	SO680 SO685 SW180 SW183	Epsom	Dorking	Down Portsmouth Up Portsmouth	Possession	19/12/21 0040 Sun	19/12/21 0710 Sun	<p>SWR: 1D81 TO TERMINATE AT EPSOM</p> <p>TRACK MAINTENANCE: WW05</p>	
		Leatherhead Jn	Effingham Jn	Down Bookham Up Bookham	Possession	19/12/21 0040 Sun	19/12/21 0710 Sun		

Week 39

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2891875	SO110 SW100	Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	CAPEX S&C REFURB: 44156121 WATERLOO 1524/1525pts	
		Queenstown Road	Waterloo	Up Windsor Windsor Reversible	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Waterloo	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			Nine Elms Jn	DW/DWF	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			Queenstown Road	Up Main Slow Down Main Fast Up Main Fast UMR/DWS/DW Down Main Slow	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Waterloo	Waterloo	Platforms 1 to 24	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Waterloo	Waterloo	North Siding South Siding	Sidings Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
P2021/2895401	SO110 SO280 SO690	Brixton Jn	Beckenham Jn	Down Chatham Main Up Chatham Main	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	CHRISTMAS SHUTDOWN WORK: Orpington DU - Track Maintenance (Herne Hill S&C Maintenance)	
		Herne Hill	Herne Hill	Down Platform Loop/Up Platform Loop/Platforms 1-4	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Loughborough Jn	Tulse Hill	Down Holborn Up Holborn	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884722	SO110 SO130 SO310 SO330 SO650	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS	
			New Beckenham	Beckenham Spur	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON	
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	FREIGHT SERVICES TO DIVERT VIA CATFORD ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	WORK: COURTHILL LOOP S&C CORE - CHRISTMAS - POSSESSION 1 OF 3	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884724	SO110 SO130 SO300 SO310 SO330 SO650	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	<p>ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS TL845PTS TO TL841PTS</p> <p>TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH</p> <p>TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN NEW CROSS AND GROVE PARK JN</p> <p>ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: NUNHEAD AND LEWISHAM LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON LEWISHAM AND HAYES</p> <p>FREIGHT SERVICES TO DIVERT VIA CATFORD</p> <p>ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310</p> <p>WORK: COURTHILL LOOP S&C CORE - CHRISTMAS - POSSESSION 2 OF 3</p>	
			New Beckenham	Beckenham Spur	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		Nunhead Jn	Lewisham	Down Lewisham Up Lewisham	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884424	EA1325 SO130 SO280 SO510 SO680	Blackfriars Jn	London Bridge	Down Snowhill Up Snowhill	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon	<p>***MULTIPART POSSESSION - PART 1 - ALL PLATFORMS AT LONDON BRIDGE BLOCKED FROM CHARRING CROSS/CANNON STREET TO ST JOHNS JN/TANNERS HILL JN/NEW CROSS GATE/OLD KENT ROAD JN. PART 2 - CUTBACK OFF OF LBW WITH ROUTE AVAILABLE IN TO PLATFORMS 10-15 FROM LBW OR SOUTH LONDON LINES***</p> <p>3 PLATFORMS TO BE OUTBERTHED AT CANNON STREET - TO BE CONFIRMED IN DPPP</p> <p>3 PLATFORMS TO BE OUTBERTHED AT CHARING CROSS - TO BE CONFIRMED IN DPPP</p> <p>2 PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE (10-15) TO BE CONFIRMED BY DPPP (GTR ABLE TO STABLE IN 4 PLATFORMS)</p> <p>WORK: London Bridge DU - Track maintenance.</p>	
		Bricklayers Arms Jn	New Cross Gate	Up Sussex Slow	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
		Cannon Street	Borough Market Jn	Cannon Street Reversible	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			Cannon Street	Plat 1 - 7 / Line A - E	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			Metropolitan Jn	Metropolitan Reversible	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			St. Johns	Down Cannon St/Down Cannon St Rev/1 Down/Down Slow Up Slow/3 Up/Up Cannon St Rev/Up Cannon St	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
		Charing Cross	Charing Cross	Platforms 1-6	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			Ewer Street Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
		Corbetts Lane Jn	New Cross Gate	Down Sussex Fast	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
		London Bridge	Bricklayers Arms Jn	10 Reversible/Sussex Reversible	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
			London Bridge	Platforms 10 to 15	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
				Platforms 1 to 9	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			New Cross	2 Reversible 4 Down	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			New Cross Gate	9 Reversible/Down Sussex Slow	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884424 Continued			Old Kent Road Jn	11 Rev/South London Rev/Down South London Up South London	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			Tanners Hill Jn	7 Reversible/ Down Kent Fast Up Kent Fast/ 8 Up	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
		New Cross Gate	New Cross Gate	Up Sussex Loop	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
			Southwark Park Road Jn	Up Sussex Fast	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
		North Kent East Jn	Charlton Jn	Up Greenwich Down Greenwich	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
		South Bermondsey Jn	Bricklayers Arms Jn	Sussex Reversible Up Bermondsey Spur	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
		Southwark Park Road Jn	London Bridge	5 Up	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
		Cannon Street	Cannon Street	1 & 2 Sidings	Sidings Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2855044	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop Up Slow Tonbridge Loop	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	***CHRISTMAS BLOCK*** ORP Maint DOWN AND UP GODSTONE LINES AVAILABLE TO TRAFFIC AT TONBRIDGE. PLATFORM 1 TO BE OUTBERTHED AT ORPINGTON	
		Chislehurst Jn	Orpington	Down Slow Up Slow	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	TRAINS TO STABLE IN PLATFORMS 6-8 AT ORPINGTON	
			Tonbridge	Down Fast/Down Main/Down Fast Up Fast/Up Main/Up Fast	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	SEVENOAKS DOWN SIDING/GUSSET/PLATFORM 4 TO BE OUTBERTHED	
		Hawkwood Jn	Petts Wood Jn	Down Slow Tonbridge Loop (pt)	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	GTR TO BERTH ONE UNIT IN VICTORIA (EASTERN) GTR TO STABLE IN BELLINGHAM SIDINGS 1-3	
		Orpington	Orpington	Platform 1 Platforms 6 to 8	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	NO ROUTE AVAILABLE FROM DOWN FAST TO DOWN SLOW AT CHISLEHURST, SERVICES USING THE CHATHAM REVERSIBLE TO TRAVEL OVER THE DOWN KENT SLOW/DOWN SLOW FROM GROVE PARK	
		Otford Jn	Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	UP SERVICES TO TRAVEL OVER THE UP FAST/UP KENT FAST BETWEEN CHISLEHURST JN AND GROVE PARK WORK: Orpington DU & Track Maintenance K02.1 (K130.15B) Works Delivery - Off Track @ Sevenoaks Tunnel Works Delivery - Medium Refurb @ Orpington 1030Bpts & 1045pts Works Delivery - Rock Cutting CP6 Devegetation	
		Sevenoaks	Sevenoaks	Down Loop Up Loop Platforms 1 -4	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Tonbridge	Tonbridge	Down Bay	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Tonbridge West Jn	Tonbridge East	Down Slow	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			Tonbridge West Jn	Up Slow	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Orpington	Orpington	Down Carriage Sidings	Sidings Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Tonbridge	Tonbridge	Down Main Sidings	Sidings Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884031	SO130 SO220 SO400 SO470 SO480	Ashford	Ashford	Up Canterbury, PI 5 Platforms 3 - 4	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon	NO ACCESS TO ASHFORD DOWN YARD FREIGHT TO BE RETIMED/CANCELLED	
			Canterbury West	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon	EUROSTAR TO OPERATE ROAD REPLACEMENT SERVICE BETWEEN EBSFLEET AND ASHFORD INTERNATIONAL WORK: Ashford DU - Track Maintenance Works Delivery: Drainage : Ashford Down Slow Works Delivery - Heavy Refurb @ Ashford B 1241 Diamond	
		Ashford (East)	Ashford (East)	Down Slow (part) Down Hastings Up Hastings	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford (West)	Ashford	Maidstone Relief/Platform 6/Down Canterbury Maidstone Loop Down Slow (part)	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
			Ashford (East)	Up Slow/Platform 2 Up Loop	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
			Sevington	Up Main/Up Fast/Up Main Down Main/Down Fast/Down Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Charing	Ashford	Down Maidstone Up Maidstone	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Chart Leacon Depot	Chart Leacon Depot	Depot Reception Road	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Headcorn	Ashford (East)	Down Main/Down Fast Up Fast/Up Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford	Ashford	Tamper Sidings	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford (East)	Ashford (East)	East Berthing Sidings Up Berthing Sidings Crane Depot/Tamper Depot	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884031 Continued		Chart Leacon Depot	Chart Leacon Depot	Headshunt	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
P2021/2758468	SO130	Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	26/12/21 0135 Sun	26/12/21 0715 Sun		W2021/6702360 Major Projects 64m15ch and 70m69ch
		Saltwood Jn	Dollands Moor Yard Jn	Down Main Up Main Through Passenger Loop	Module TS11 Section 3	26/12/21 0135 Sun	26/12/21 0715 Sun		
		Westenhanger	Folkestone West	Down Main/Down Dover Up Dover/Up Main	Module TS11 Section 3	26/12/21 0135 Sun	26/12/21 0715 Sun		
P2021/2758473	SO200	Appledore	Rye	Single	Module TS11 Section 3	26/12/21 0135 Sun	26/12/21 0715 Sun		W2021/6708350 Major Projects 56m20ch and 64m50ch
		Ashford	Appledore	Down Hastings Up Hastings	Module TS11 Section 3	26/12/21 0135 Sun	26/12/21 0715 Sun		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884826	SO250 SO500 SO650 SO680 SW100	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
			Selhurst Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	25/12/21 0120 Sat	26/12/21 0500 Sun		
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed		
			Victoria	Platforms 9 - 19	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Pouparts Junction S&C Renewal (Prep)	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	25/12/21 0120 Sat	29/12/21 0400 Wed		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	25/12/21 0150 Sat	29/12/21 0400 Wed		
		Streatham Common	Norbury	Down Brighton Slow Up Brighton Slow	Line Blockage (Between Trains)	25/12/21 0150 Sat	29/12/21 0300 Wed		
Victoria									

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884826 Continued			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	26/12/21 0500 Sun	29/12/21 0400 Wed		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	26/12/21 0500 Sun	29/12/21 0400 Wed		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884825	SO250 SO500 SO650 SO680 SW100	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue	***MULTIPART POSSESSION ON SUSSEX & WESSEX (DOWN/UP MAIN SLOW). BLOCK EXTENDS FOR 75 HOURS ON THE DOWN MAIN SLOW ON WESSEX FOR ALO FOR POUPARTS JN (WINDOW TO BE CONFIRMED) GATWICK EXPRESS SERVICES WILL NOT RUN. GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE. SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE. VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE. DOWN SERVICES TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM JUNCTION 4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPP NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS. LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON. LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Vauxhall	Clapham Jn	Down Main Slow	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Victoria	Balham	Down & Up Brighton Slow Down & Up Brighton Fast	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
			Battersea Park Jn	Brighton Reversible	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
			Victoria	Platforms 9 - 19	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884825 Continued								AND STOCKWELL. TRAINS TO START/TERMINATE AT BALHAM TRAINS TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM JUNCTION WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Pouparts Junction S&C Renewal	

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2851276	EA1370	Bedford Midland	Bedford Midland	Platform 1A	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	IP EAST MIDS ENHANCEMENTS - KENTISH TOWN SLAB TRACK - DAYS 1-7.	W2021/7079835 Structures Work 3m17ch and 3m55ch
	LN3140							IP SNE - RECONSTRUCTION OF SPC1-21 KENTISH TOWN ROAD MOORGATE LINES SPAN.	
	LN3201	Bedford St. Johns	Bedford Midland	Up & Down Bletchley Run Round Sidings	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	BRENT CROSS STATION CONSTRUCTION WORKS.	
	LN3210							ST.ALBANS STATION SECOND FOOTBRIDGE INSTALLATION.	
	LN3213	Brent Curve Jn	Dudding Hill Jn	Down and Up Brent Curve	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	THIS POSSESSION CONTINUES AS P2021/2851361.	
	LN3214							0001 FRI 25/12 TO 0300 SUN 27/12	
	LN3219	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	XMAS SHUTDOWN: NO BOOKED TRAFFIC.	
	SO280	Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	EMR ECS STABLED IN PLATFORMS 2, 3 AND 4 AT ST.PANCRAS.	
		Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	ALL ECS AT CRICKLEWOOD AND BEDFORD SIDINGS TO HAVE PANTOGRAPHS LOWERED AND LOCKED.	
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	0300 SUN 27/12 TO 2359 FRI 31/12	
		St. Pancras International	Bedford North Jn	All Lines	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	EMR SERVICES TO TRAVEL OVER THE UP & DOWN RELIEF LINE BETWEEN DOCK JN AND KENTISH TOWN JN (3TPH). NO ACCESS TO/FROM ST.PANCRAS HIGH LEVEL SERVICES FOR THAMESLINK SERVICES. THAMESLINK SERVICES TO TRAVEL OVER THE MOORGATE LINES (6TPH).	
		Cricklewood Depot	Cricklewood Depot	Cricklewood Sidings	Sidings Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	NO ACCESS TO/FROM CHURCHYARD SIDINGS.	
		St. Pancras International	Dock Jn North	Discharge Sidings	Sidings Possession	25/12/21 0001 Sat	31/12/21 2359 Fri		
		Bedford Carriage Sidings	Bedford Carriage Sidings	EMU Sidings	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0300 Mon		
		Bedford Cauldwell Depot	Bedford Cauldwell Depot	Cauldwell Depot	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0300 Mon		
		Bedford St. Johns	Bedford Midland	Jowett Sidings Nos. 15 to 19	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0300 Mon		
		Dock Jn North	Kentish Town Jn	Up & Down Slow	Possession	27/12/21 0300 Mon	31/12/21 2359 Fri		
		Dock Jn South	Carlton Road Jn	Down and Up Fast	Possession	27/12/21 0300 Mon	31/12/21 2359 Fri		
		Dock Jn North	Kentish Town Jn	Up & Down Relief	BLOCKED To A/C Electric Trains	27/12/21 0300 Mon	31/12/21 2359 Fri		
		Dock Jn South	Dock Jn North	Up & Down Slow (bi-directional line)	BLOCKED To A/C Electric Trains	27/12/21 0300 Mon	31/12/21 2359 Fri		
		St. Pancras International							

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2851276 Continued			Dock Jn South	Down and Up Fast	BLOCKED To A/C Electric Trains	27/12/21 0300 Mon	31/12/21 2359 Fri		
P2021/2908365	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	26/12/21 0145 Sun	26/12/21 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	26/12/21 0145 Sun	26/12/21 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	26/12/21 0145 Sun	26/12/21 0915 Sun	WORK: London Bridge DU - Track Patrolling & Maintenance	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	26/12/21 0145 Sun	26/12/21 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	26/12/21 0145 Sun	26/12/21 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	26/12/21 0145 Sun	26/12/21 0915 Sun		
P2021/2739864	SO400 SO410	CTRL / Eurotunnel Boundary	Dollands Moor Yard Jn	Up Slow	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT(MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
			St. Pancras International	Up CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR WEST JN OR DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED.	
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		St. Pancras International	Cheriton Down CTRL Jn	Down CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	TRAINS MAY BE STABLED AT ST.PANCRAS INTERNATIONAL IN ALL 6 INTERNATIONAL PLATFORMS AND 1 DOMESTIC PLATFORM, EBBSFLEET INTERNATIONAL (2 EUROSTAR UNITS) AND AT ASHFORD INTERNATIONAL (PLATFORMS 3 AND 4). SECURITY WILL BE PROVIDED AS REQUIRED. TRAINS MAY NOT BE STABLED AT STRATFORD INTERNATIONAL.	
								Maintenance	

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2738523	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	27/12/21 0025 Mon	27/12/21 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	27/12/21 0025 Mon	27/12/21 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	27/12/21 0025 Mon	27/12/21 0440 Mon		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884842	SO500	Norwood Fork Jn	Windmill Bridge Jn	Down London Bridge Fast	Possession	24/12/21 2330 Fri	26/12/21 0430 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>PART 1 - ALB SELHURST JN/NORWOOD FORK JN TO STOATS NEST JN/CATERHAM/TATTENHAM CORNER & SELSDON ROAD JN</p> <p>PART 2 - SLOW LINES SELHURST/NORWOOD FORK JN TO STOATS NEST JN/CATERHAM/TATTENHAM CORNER/SELSDON ROAD JN</p> <p>*****</p> <p>PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.</p> <p>0430 SUN TO 0400 MON</p> <p>TRAINS TO TRAVEL OVER THE FASTS LINES BETWEEN SELHURST JN/NORWOOD JN AND PURLEY</p> <p>ROUTE IS AVAILABLE AT SELHURST JN IN TO THE DEPOT/WALLINGTONS TO/FROM STREATHAM COMMON</p> <p>WORK: Croydon DU â€Ž Track Maintenance</p>	
				Up London Bridge Fast	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Purley	Caterham	Down & Up Caterham	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast	Possession	24/12/21 2330 Fri	26/12/21 0430 Sun		
				Up Fast/Up Victoria Fast Fast Reversible	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		South Croydon	Selsdon Road Jn	Down Victoria Slow/Down Slow	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
				Up Slow/Up Victoria Slow	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Windmill Bridge Jn	Norwood Jn (London)	Down East Grinstead	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
			South Croydon	Up London Bridge Slow	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Caterham	Caterham	Slow Reversible	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
				Up Sidings	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	24/12/21 2330 Fri	26/12/21 0430 Sun		
		Purley	Purley	Down Siding	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Tattenham Corner	Tattenham Corner	Up Siding	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		

[illegible]

Week 40

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2884724	SO110 SO130 SO300 SO310 SO330 SO650	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS	
			New Beckenham	Beckenham Spur	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	TL845PTS TO TL841PTS	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
				Up Courthill Loop				TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN NEW CROSS AND GROVE PARK JN	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: NUNHEAD AND LEWISHAM	
				Up Hither Green Goods Departure Road				LEWISHAM AND SIDCUP	
		Lee Loop Jn	Down Dartford Loop	Down Dartford Loop	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	LEWISHAM AND ORPINGTON	
				Up Dartford Loop				LEWISHAM AND HAYES	
		Lewisham	Hayes	Down Mid Kent	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	FREIGHT SERVICES TO DIVERT VIA CATFORD	
				Up Mid Kent				ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
		Nunhead Jn	Lewisham	Down Lewisham	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	WORK: COURTHILL LOOP S&C CORE - CHRISTMAS - POSSESSION 2 OF 3	
				Up Lewisham					
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
				Up Ladywell Loop					
		St. Johns Jn	Grove Park	Down Kent Slow	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
				Up Kent Slow					
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
				Up Tanners Hill					

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884723	SO110 SO130 SO310 SO330	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue	<p>ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS</p> <p>TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH</p> <p>ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP (DARTFORD BETWEEN 0215 SUN TO 0250 MON DUE TO HITHER GREEN TO DARTFORD POSSESSION) LEWISHAM AND ORPINGTON</p> <p>FREIGHT SERVICES TO DIVERT VIA CATFORD</p> <p>ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310</p> <p>WORK: COURTHILL LOOP S&C CORE - CHRISTMAS - POSSESSION 3 OF 3</p>	
			New Beckenham	Beckenham Spur	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue		
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue		
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue		
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue		
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue		
P2021/2911689	SO130 SO310	Crayford Spur B Jn	Crayford Spur A Jn	Down and Up Crayford Spur	Possession	02/01/22 0215 Sun	03/01/22 0250 Mon	FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK WOOD	
		Lee Loop Jn	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	02/01/22 0215 Sun	03/01/22 0250 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM, SIDCUP AND DARTFORD	
		Sidcup	Sidcup	Down Siding	Possession	02/01/22 0215 Sun	03/01/22 0250 Mon	<p>PASSENGER SERVICES TO DIVERT VIA BEXLEYHEATH LINES</p> <p>ROUTE AVAILABLE AT DARTFORD JUNCTION BETWEEN NK2187PTS (UP MAIN) AND NK2184PTS (UP NORTH KENT)</p> <p>WORK: London Bridge DU - Track Maintenance WORK: Works Delivery - Crayford to Crayford B Jn drainage renewal</p>	

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884765	SO130 SO140	Ashford (West)	Ashford	Down Slow	Possession	01/01/22 0200 Sat	02/01/22 0455 Sun	OUTBERTHING REQUIRED ON THE DOWN AND UP PASSENGER LOOPS AT LENHAM.	
		Ashford West Jn	Ashford West Jn	Maidstone Relief Maidstone Loop	Possession	01/01/22 0200 Sat	02/01/22 0455 Sun	REPLACEMENT BUSES TO RUN SEVENOAKS TO MAIDSTONE EAST AND MAIDSTONE EAST TO ASHFORD.	
		Borough Green and Wrotham	Borough Green and Wrotham	Down Passenger Loop	Possession	01/01/22 0200 Sat	02/01/22 0455 Sun	CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL	
		Lenham	Lenham	D/U Passenger Loops	Possession	01/01/22 0200 Sat	02/01/22 0455 Sun	Work: Ashford DU - Maintenance K10.3 Works Delivery - Soil Cutting @ Stubbersdown Wood Cutting Works Delivery - Drainage @ Childbridge Lane	
		Maidstone East	Maidstone East	Down Bay, Dock Siding Maidstone Reversible	Possession	01/01/22 0200 Sat	02/01/22 0455 Sun		
		Otford Jn	Ashford (West)	Down Maidstone Up Maidstone	Possession	01/01/22 0200 Sat	02/01/22 0455 Sun		
			Otford Jn	Up Goods Loop	Possession	01/01/22 0200 Sat	02/01/22 0455 Sun		
P2021/2758482	SO130	Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	02/01/22 0135 Sun	02/01/22 0715 Sun		W2021/6705695 Major Projects 64m15ch and 70m69ch
		Saltwood Jn	Dollands Moor Yard Jn	Down Main Up Main Through Passenger Loop	Module TS11 Section 3	02/01/22 0135 Sun	02/01/22 0715 Sun		
		Westenhanger	Folkestone West	Down Main/Down Dover Up Dover/Up Main	Module TS11 Section 3	02/01/22 0135 Sun	02/01/22 0715 Sun		

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2847011	SO130 SO160 SO240	Buckland Jn	Deal	Down Deal Up Deal	Possession	02/01/22 0200 Sun	03/01/22 0330 Mon	OUTBERTHING REQUIRED ON THE UP PLATFORM LOOP AT DOVER PRIORY	
		Dover Priory	Dover Priory	Plats 1-3, Up P Loop	Possession	02/01/22 0200 Sun	03/01/22 0330 Mon	AT CANTERBURY EAST UP TRAINS WILL START BACK FROM THE DOWN PLATFORM	
		Folkestone East	Canterbury East	Down Main/Up Chatham Down Chatham/Up Main	Possession	02/01/22 0200 Sun	03/01/22 0330 Mon	AT DEAL DOWN TRAINS TO START BACK FROM THE UP PLATFORM	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	02/01/22 0200 Sun	03/01/22 0330 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE AS FOLLOWS: FOLKESTONE CENTRAL TO DEAL CANTERBURY EAST TO DOVER PRIORY	
		Dover Priory	Dover Priory	1-3 Sidings	Sidings Possession	02/01/22 0200 Sun	03/01/22 0330 Mon	WORK: Ashford DU - Track Maintenance K08.3	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	02/01/22 0200 Sun	03/01/22 0330 Mon		
P2021/2758476	SO200	Appledore	Rye	Single	Module TS11 Section 3	02/01/22 0135 Sun	02/01/22 0715 Sun		W2021/6708388 Major Projects 56m20ch and 64m50ch
		Ashford	Appledore	Down Hastings Up Hastings	Module TS11 Section 3	02/01/22 0135 Sun	02/01/22 0715 Sun		

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884825	SO250 SO500 SO650 SO680 SW100	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue	<p>***MULTIPART POSSESSION ON SUSSEX & WESSEX (DOWN/UP MAIN SLOW). BLOCK EXTENDS FOR 75 HOURS ON THE DOWN MAIN SLOW ON WESSEX FOR ALO FOR POUPARTS JN (WINDOW TO BE CONFIRMED)</p> <p>GATWICK EXPRESS SERVICES WILL NOT RUN.</p> <p>GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.</p> <p>SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.</p> <p>VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.</p> <p>DOWN SERVICES TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM JUNCTION</p> <p>4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP</p> <p>NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.</p> <p>LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON. LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA</p>	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Vauxhall	Clapham Jn	Down Main Slow	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Victoria	Balham	Down & Up Brighton Slow Down & Up Brighton Fast	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
			Battersea Park Jn	Brighton Reversible	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
			Victoria	Platforms 9 - 19	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884825 Continued								AND STOCKWELL. TRAINS TO START/TERMINATE AT BALHAM TRAINS TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM JUNCTION WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Pouparts Junction S&C Renewal	
P2021/2912761	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	02/01/22 0145 Sun	02/01/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	02/01/22 0145 Sun	02/01/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	02/01/22 0145 Sun	02/01/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	02/01/22 0145 Sun	02/01/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	02/01/22 0145 Sun	02/01/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	02/01/22 0145 Sun	02/01/22 0915 Sun		
P2021/2887806	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	03/01/22 0025 Mon	03/01/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	03/01/22 0025 Mon	03/01/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	03/01/22 0025 Mon	03/01/22 0440 Mon		

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2873292	SO500	Earlswood (Surrey)	Three Bridges	Down Slow Up Slow	Possession	01/01/22 2345 Sat	02/01/22 0840 Sun	TRAINS TO RUN FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES. PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK AIRPORT.	
		Gatwick Airport	Gatwick Airport	Up Platform Loop	Possession	01/01/22 2345 Sat	02/01/22 0840 Sun	NO ACCESS TO/FROM CRAWLEY NEW YARD (7V81 WILL NOT RUN, 7V82 'Q' WILL RUN TO MEREHEAD).	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	01/01/22 2345 Sat	02/01/22 0840 Sun	IN CONJUNCTION WITH TSR 148710. PASSENGER TIME LOST APPROX. 48SEC. FREIGHT TIME LOST APPROX. 1MIN 30SEC AT GATWICK AIRPORT ON THE UP SLOW.	
		Gatwick Airport	Gatwick Airport	Up Sidings	Sidings Possession	01/01/22 2345 Sat	02/01/22 0840 Sun		
		Salfords	Salfords	Salfords Yard	Sidings Possession	01/01/22 2345 Sat	02/01/22 0840 Sun	GWR TO TERMINATE AT REDHILL; PASSENGERS FOR GATWICK AIPORT TO TRAVEL FORWARD ON GTR SERVICES.	
P2021/2873294	SO500	Earlswood (Surrey)	Three Bridges	Down Slow Up Slow	Possession	02/01/22 2300 Sun	03/01/22 0530 Mon	TRAINS TO RUN FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES. PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK AIRPORT.	
		Gatwick Airport	Gatwick Airport	Up Platform Loop	Possession	02/01/22 2300 Sun	03/01/22 0530 Mon	NO ACCESS TO/FROM CRAWLEY NEW YARD (7V81 WILL NOT RUN, 7V82 'Q' WILL RUN TO MEREHEAD).	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	02/01/22 2300 Sun	03/01/22 0530 Mon	IN CONJUNCTION WITH TSR 148710. PASSENGER TIME LOST APPROX. 48SEC. FREIGHT TIME LOST APPROX. 1MIN 30SEC AT GATWICK AIRPORT ON THE UP SLOW.	
		Gatwick Airport	Gatwick Airport	Up Sidings	Sidings Possession	02/01/22 2300 Sun	03/01/22 0530 Mon		
		Salfords	Salfords	Salfords Yard	Sidings Possession	02/01/22 2300 Sun	03/01/22 0530 Mon	GWR TO TERMINATE AT REDHILL; PASSENGERS FOR GATWICK AIPORT TO TRAVEL FORWARD ON GTR SERVICES.	
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862121	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	02/01/22 0230 Sun	03/01/22 0400 Mon	THAMESLINK TO RUN 2TPH BEDFORD TO HAYWARDS HEATH, WITH PASSENGERS TO TRAVEL ONWARDS ON SOUTHERN SERVICES	
			Lewes	Down and Up East Branch	Possession	02/01/22 0230 Sun	03/01/22 0400 Mon	BRIGHTON TO SEAFORD / ORE / ASHFORD SERVICES TO START / TERMINATE AT LEWES	
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	02/01/22 0230 Sun	03/01/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE.	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	02/01/22 0230 Sun	03/01/22 0400 Mon	ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN ECS DIVERSIONS VIA WIVELSFIELD ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND LEWES PLATFORMS 7 & 8 AT BRIGHTON TO BE OUTBERTHED WORK: Brighton DU â€Ž Track Maintenance	
P2021/2864409	SO510 SO680 SO700 SW180	Streatham South Jn	Epsom	Down & Up Portsmouth	Possession	02/01/22 0050 Sun	02/01/22 0920 Sun	TURNBACK SIDING AT WEST CROYDON AVAILABLE TO TRAFFIC	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	02/01/22 0050 Sun	02/01/22 0920 Sun	SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV Access) RAIL REPLACEMENT SERVICE TO OPERATE AS FOLLOWS:	
		West Croydon	Sutton	Down & Up Wallington	Possession	02/01/22 0050 Sun	02/01/22 0920 Sun	WEST CROYDON AND SUTTON STREATHAM COMMON AND EPSOM, VIA HACKBRIDGE	
		Wimbledon	Sutton	Down and Up St. Helier	Possession	02/01/22 0050 Sun	02/01/22 0920 Sun	THAMESLINK SERVICES VIA HAYDONS ROAD TERMINATE AND START BACK AT WIMBLEDON. CUSTOMERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES. ROUTE AVAILABLE FROM HAYDONS ROAD TO WESSEX MAIN LINE AND VICE VERSA AT WIMBLEODN WEST JN. WORK: Croydon DU â€Ž Track Maintenance	

Week 41

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2884745	SO110 SO130 SO310 SO330 SO650	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	08/01/22 0125 Sat	08/01/22 0550 Sat	***MULTIPART POSSESSION - PART 1 EXTENDS TO COVER ACCESS POINT BETWEEN COURTHILL LOOP NORTH JUNCTION AND LADYWELL JUNCTION ON MIDKENTS. PART 2 CUTS BACK TO ENABLE ROUTE FROM LEWISHAM TO HAYES. PART 3 TAKES OUT MID KENTS IN FULL AGAIN***	
			New Beckenham	Beckenham Spur	Possession	08/01/22 0125 Sat	08/01/22 0550 Sat		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	08/01/22 0125 Sat	10/01/22 0400 Mon	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN:	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	08/01/22 0125 Sat	10/01/22 0400 Mon	TL840PTS TO TL844PTS TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS	
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	08/01/22 0125 Sat	10/01/22 0400 Mon	FREIGHT SERVICES TO DIVERT VIA CATFORD	
		Lewisham	Hayes	Down and Up Mid Kent	Possession	08/01/22 0125 Sat	08/01/22 0550 Sat	ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	08/01/22 0125 Sat	10/01/22 0400 Mon	0125 SAT TO 0550 SAT 2K08 TO BE CANCELLED (FIRST HAYES TRAIN) AND SERVICE FORMED FROM 5V08 DIVERT TO CHARING CROSS TO START SERVICE	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	08/01/22 0125 Sat	10/01/22 0400 Mon	FIRST HAYES SERVICE TO BE 2V00	
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	08/01/22 0125 Sat	10/01/22 0400 Mon	0550 SAT TO 0125 SUN TRAINS TO DIVERT VIA BECKENHAM JUNCTION AND MIDKENTS	
		Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	09/01/22 0125 Sun	10/01/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP	
			New Beckenham	Beckenham Spur	Possession	09/01/22 0125 Sun	10/01/22 0400 Mon	0125 SUN TO 0400 MON TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	09/01/22 0125 Sun	10/01/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON	
								WORK: COURTHILL LOOP S&C FOLLOW UP WORK (CORE PREVIOUS WEEK)	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2848260	SO110	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	09/01/22 0210 Sun	10/01/22 0310 Mon	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK	
		Rochester	Rainham (Kent)	Down Chatham Up Chatham	Possession	09/01/22 0210 Sun	10/01/22 0310 Mon	UP TRAINS TO START BACK FROM PLATFORMS 2 OR 3 AT ROCHESTER	
			Rochester	Down Rochester Loop (part) Up Rochester Loop	Possession	09/01/22 0210 Sun	10/01/22 0310 Mon	UP TRAINS TO TERMINATE AT RAINHAM AND SHUNT VIA EK4157 SIGNAL TO THE DOWN PLATFORM	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	09/01/22 0210 Sun	10/01/22 0310 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ROCHESTER AND RAINHAM ROCHESTER UP LOOP TO BE OUTSTABLED ROCHESTER DOWN LOOP TO BE OUTSTABLED (TRAINS CAN STABLE IN PLATFORM 3 LONDON SIDE OF EK4057 SIGNAL) WORK: Ashford DU - Track Maintenance k03.4	
P2021/2871862	SO130 SO280 SO510	Blackfriars Jn	London Bridge	Down Snowhill Up Snowhill	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon (27 hrs)	THAMESLINK BRIGHTON LINE SERVICES TO DIVERT VIA HERNE HILL	
		Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon (27 hrs)	THAMESLINK KENTISH TOWN TO RAINHAM SERVICES TO RUN BETWEEN DARTFORD AND RAINHAM ONLY	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon (27 hrs)	SER CANNON STREET SERVICES TO USE LINES 1&2 AND CHARING CROSS SERVICES TO USE LINES 7&8	
		London Bridge	London Bridge	Platforms 3-6	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance	
			North Kent East Jn	4 Down	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon (27 hrs)		
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon (27 hrs)		
		Metropolitan Jn	Cannon Street	Metropolitan Reversible	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon (27 hrs)		
		North Kent East Jn	London Bridge	3 Up/Platform 3	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon (27 hrs)		

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912821	SO130 SO310	Crayford Spur B Jn	Crayford Spur A Jn	Down and Up Crayford Spur	Possession	08/01/22 0130 Sat	10/01/22 0250 Mon	FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK WOOD	
		Lee Loop Jn	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	08/01/22 0130 Sat	10/01/22 0250 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM, SIDCUP AND DARTFORD	
		Sidcup	Sidcup	Down Siding	Possession	08/01/22 0130 Sat	10/01/22 0250 Mon	PASSENGER SERVICES TO DIVERT VIA BEXLEYHEATH LINES ROUTE AVAILABLE AT DARTFORD JUNCTION BETWEEN NK2187PTS (UP MAIN) AND NK2184PTS (UP NORTH KENT) WORK: Works Delivery - Crayford to Crayford B Jn drainage renewal WORK: Works Delivery - Sidcup platform 11m67-12m00ch drainage renewal	
P2021/2758410	SO130 SO170 SO180 SO550	Hildenborough	Tonbridge	Down Main/Fast Up Fast/Main	Module TS11 Section 3	09/01/22 0145 Sun	09/01/22 0620 Sun		W2021/6701661 Major Projects 27m1ch and 41m69ch
		Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11 Section 3	09/01/22 0145 Sun	09/01/22 0620 Sun		
		Paddock Wood	Paddock Wood	Down & Up Passenger Loop Keylands Siding Down Sidings Up Sidings	Module TS11 Section 3	09/01/22 0145 Sun	09/01/22 0620 Sun		
				Wateringbury	Down Maidstone Up Maidstone	Module TS11 Section 3	09/01/22 0145 Sun		
		Tonbridge	High Brooms	Down Hastings/Single Up Hastings Up Hastings	Module TS11 Section 3	09/01/22 0145 Sun	09/01/22 0620 Sun		
			Staplehurst	Dn Main Up Main	Module TS11 Section 3	09/01/22 0145 Sun	09/01/22 0620 Sun		
		Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11 Section 3	09/01/22 0145 Sun	09/01/22 0620 Sun			
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11 Section 3	09/01/22 0145 Sun	09/01/22 0620 Sun		

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2903642	SO130	Ashford (East)	Ashford (East)	Down Slow Up Slow	Possession	09/01/22 0140 Sun	09/01/22 2100 Sun	OUTBERTHING REQUIRED ON NO. 1, 2 AND 3 TRAIN ROADS AT FOLKESTONE EAST - TO BE CONFIRMED BY DPPP	
			NR/ET Interface	Down Fast/Down Main Up Main/Up Fast	Possession	09/01/22 0140 Sun	09/01/22 2100 Sun	RAIL REPLACEMENT SERVICE ASHFORD TO DOVER PRIORY	
		Dollands Moor	Dollands Moor	Sidings 1 - 8 R/S/T/U Neck G Neck	Possession	09/01/22 0140 Sun	09/01/22 2100 Sun	4E32 TO RETIMED LATER THAN 2100 SUN WORK: Ashford DU - Track Maintenance K01.3	
		Dollands Moor (West End)	Dollands Moor (West End)	Loco Loop/Run Round West Sidings Freight Chord	Possession	09/01/22 0140 Sun	09/01/22 2100 Sun		
		Dover Priory	Dover Priory	Up Platform Loop	Possession	09/01/22 0140 Sun	10/01/22 0400 Mon		
		Folkestone East	Folkestone East	1-3 Train Roads	Possession	09/01/22 0140 Sun	10/01/22 0400 Mon		
		Saltwood Jn	Dover Priory	Down Dover/Down Main/Up Chatham Down Chatham/Up Main/Up Dover	Possession	09/01/22 0140 Sun	10/01/22 0400 Mon		
				NR/ET Interface	Possession	09/01/22 0140 Sun	09/01/22 2100 Sun		
		Sevington	Sevington	Up Goods Loop	Possession	09/01/22 0140 Sun	09/01/22 2100 Sun		
P2021/2758470	SO130	Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	09/01/22 0135 Sun	09/01/22 0715 Sun		W2021/6705592 Major Projects 64m15ch and 70m69ch
		Saltwood Jn	Dollands Moor Yard Jn	Down Main Up Main Through Passenger Loop	Module TS11 Section 3	09/01/22 0135 Sun	09/01/22 0715 Sun		
		Westenhanger	Folkestone West	Down Main/Down Dover Up Dover/Up Main	Module TS11 Section 3	09/01/22 0135 Sun	09/01/22 0715 Sun		

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758478	SO200	Appledore	Rye	Single	Module TS11 Section 3	09/01/22 0135 Sun	09/01/22 0715 Sun		W2021/6708389 Major Projects 56m20ch and 64m50ch
		Ashford	Appledore	Down Hastings Up Hastings	Module TS11 Section 3	09/01/22 0135 Sun	09/01/22 0715 Sun		

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884811	SO250 SO500 SO650 SO680	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	08/01/22 0130 Sat	10/01/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	08/01/22 0130 Sat	10/01/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	08/01/22 0130 Sat	10/01/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Vauxhall	Clapham Jn	Down Main Slow	Possession	08/01/22 0130 Sat	10/01/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Victoria	Balham	Down & Up Brighton Slow Down & Up Brighton Fast	Possession	08/01/22 0130 Sat	10/01/22 0400 Mon	DOWN SERVICES TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM JUNCTION	
			Battersea Park Jn	Brighton Reversible	Possession	08/01/22 0130 Sat	10/01/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO	
			Victoria	Platforms 9 - 19	Possession	08/01/22 0130 Sat	10/01/22 0400 Mon	BE CONFIRMED BY DPPP	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	08/01/22 0130 Sat	10/01/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	08/01/22 0130 Sat	10/01/22 0400 Mon	BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	08/01/22 0130 Sat	10/01/22 0400 Mon	THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	08/01/22 0130 Sat	10/01/22 0400 Mon	STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS.	
								BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	

LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.
LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.

TRAINS TO START/TERMINATE AT BALHAM PLATFORM 3/4

WORK: Vic 3 - Resignalling
WORK: Vic 3/SRSA - Pouparts Junction S&C Renewal (FOLLOW UP)
Works Delivery - Heavy Refurb @ Battersea 254B

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884811 Continued								Works Delivery - Cat 2 Rerail @ Clapham Jn & Medium Refurb @ Clapham Junction	
P2021/2912903	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	09/01/22 0145 Sun	09/01/22 0915 Sun	SMITHFIELD SIDINGS TO BE KEPT CLEAR. GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	09/01/22 0145 Sun	09/01/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	09/01/22 0145 Sun	09/01/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	09/01/22 0145 Sun	09/01/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	09/01/22 0145 Sun	09/01/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	09/01/22 0145 Sun	09/01/22 0915 Sun		
P2021/2887783	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	09/01/22 0025 Sun	09/01/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	09/01/22 0025 Sun	09/01/22 0630 Sun	TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. Maintenance	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887810	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	10/01/22 0025 Mon	10/01/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	10/01/22 0025 Mon	10/01/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	10/01/22 0025 Mon	10/01/22 0440 Mon		
P2021/2912505	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	09/01/22 0100 Sun	09/01/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	09/01/22 0100 Sun	09/01/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	09/01/22 0100 Sun	09/01/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	09/01/22 0100 Sun	09/01/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	09/01/22 0100 Sun	09/01/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	09/01/22 0100 Sun	09/01/22 0610 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2873295	SO520 SW110	Barnham	Havant Jn	Down and Up	Possession	08/01/22 0130 Sat	10/01/22 0400 Mon	SOUTHERN VICTORIA / BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES DIVERTED TO BOGNOR REGIS.	
		Chichester	Chichester	Reception Road No.1	Sidings Possession	08/01/22 0130 Sat	10/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BOGNOR REGIS AND PORTSMOUTH HARBOUR. GWR BRIGHTON SERVICES TO DIVERT TO/START FROM FAREHAM. WORK: Maintenance (Brighton DU) WORK: Works Delivery - Chichester station drainage renewal Works Delivery - Drainage @ Blackboy Lane LC & Woodgate LC Works Delivery - Heavy Refurb @ Woodgate LC EAS Note - Moved from week 45 to 41 to avoid Copyhold & All lines Maintenance block	
P2021/2892765	SO520 SW110 SW140	Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	09/01/22 0030 Sun	09/01/22 0615 Sun	PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO BE KEPT CLEAR	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	09/01/22 0030 Sun	09/01/22 0615 Sun	SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT HAVANT. 2T75 TO TERMINATE AT FAREHAM.	
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	09/01/22 0030 Sun	09/01/22 0615 Sun	GWR: 1F33 TO TERMINATE AT FRATTON. TRACK MAINTENANCE: H07	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	09/01/22 0030 Sun	09/01/22 0615 Sun		
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard No 3 Old Yard Freight sidings Shunting Siding	Sidings Possession	09/01/22 0030 Sun	09/01/22 0615 Sun		
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	09/01/22 0030 Sun	09/01/22 0615 Sun		
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	09/01/22 0030 Sun	09/01/22 0615 Sun		

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2909594	SO600	St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	08/01/22 0820 Sat	08/01/22 1620 Sat	WASHER/RECEPTION ROAD AT ST LEONARDS WM TO BE OUTBERTHED CARRIAGE SIDINGS TO BE OUTBERTHED	
		St. Leonards WM	St. Leonards WM	Down Bexhill	Line Blockage (Between Trains)	08/01/22 0850 Sat	08/01/22 1550 Sat	WORK: Orpington DU - Track Maintenance	

Week 42

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2848429	SO110 SO160	Faversham	Buckland Jn	Down Chatham Up Chatham	Possession	16/01/22 0150 Sun	17/01/22 0410 Mon	FAVERSHAM BACK ROAD AND RECEPTION ROAD TO BE CLEAR	
		Sittingbourne	Herne Bay	Down Chatham/Down Thanet Up Thanet/Up Chatham	Possession	16/01/22 0150 Sun	17/01/22 0410 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN: SITTINGBOURNE TO HERNE BAY FAVERSHAM TO DOVER PRIORY	
		Canterbury East	Canterbury East	Up Sidings	Sidings Possession	16/01/22 0150 Sun	17/01/22 0410 Mon	AT HERNE BAY TRAINS SHUNT FROM UP PLATFORM TO DOWN PLATFORM VIA LONDON END CROSSOVER	
		Faversham	Faversham	Down & Up Sidings	Sidings Possession	16/01/22 0150 Sun	17/01/22 0410 Mon	WORK: Ashford DU - Track Maintenance K11.3	
		Shepherds Well	Dover Priory	Sidings 1-3	Sidings Possession	16/01/22 0150 Sun	17/01/22 0410 Mon	Works Delivery - Drainage @ Seasalter & Selling Tunnel	

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758424	SO130 SO170 SO180 SO550	Hildenborough	Tonbridge	Down Main/Fast Up Fast/Main	Module TS11 Section 3	16/01/22 0145 Sun	16/01/22 0620 Sun		W2021/6701702 Major Projects 27m1ch and 41m69ch
		Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11 Section 3	16/01/22 0145 Sun	16/01/22 0620 Sun		
		Paddock Wood	Paddock Wood	Down & Up Passenger Loop Keylands Siding Down Sidings Up Sidings	Module TS11 Section 3	16/01/22 0145 Sun	16/01/22 0620 Sun		
			Watlingbury	Down Maidstone Up Maidstone	Module TS11 Section 3	16/01/22 0145 Sun	16/01/22 0620 Sun		
		Tonbridge	High Brooms	Down Hastings/Single Up Hastings Up Hastings	Module TS11 Section 3	16/01/22 0145 Sun	16/01/22 0620 Sun		
			Staplehurst	Dn Main Up Main	Module TS11 Section 3	16/01/22 0145 Sun	16/01/22 0620 Sun		
			Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11 Section 3	16/01/22 0145 Sun	16/01/22 0620 Sun		
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11 Section 3	16/01/22 0145 Sun	16/01/22 0620 Sun		

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884726	SO130 SO170 SO550	Ashford (West)	Ashford (West)	Down Slow (part) Depot Reception Road Up Slow (part)	Possession	15/01/22 0120 Sat	16/01/22 0600 Sun	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST NO CAPACITY FOR MOUNTFIELD TRAFFIC	
		Cranmore	Cranmore	Down Cranmore Loop	Possession	15/01/22 0120 Sat	16/01/22 0600 Sun	ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE	
		Headcorn	Headcorn	Up Goods Loop Down & Up Passenger Loop	Possession	15/01/22 0120 Sat	16/01/22 0600 Sun	ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AND JUBILEE SIDINGS AT TONBRIDGE NO ACCESS TO/FROM MPV DEPOT	
		Maidstone West	Maidstone West	Up Platform Loop	Possession	15/01/22 0120 Sat	16/01/22 0600 Sun	PLATFORM 1 AVAILABLE FOR PASSENGER SERVICES TO/FROM TUNBRIDGE WELLS	
		Paddock Wood	Maidstone West	Down Main/Up Maidstone Down Maidstone/Up Main	Possession	15/01/22 0120 Sat	16/01/22 0600 Sun	PLATFORM 2 AVAILABLE FOR PASSENGER SERVICES TO/FROM REDHILL	
			Paddock Wood	Down Bay Down & Up Passenger Loops	Possession	15/01/22 0120 Sat	16/01/22 0600 Sun	PLATFORM 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS	
		Tonbridge	Ashford (West)	Down Main/Down Fast Up Fast/Up Main	Possession	15/01/22 0120 Sat	16/01/22 0600 Sun	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN THE FOLLOWING: TONBRIDGE AND ASHFORD PADDOCK WOOD AND MAIDSTONE WEST	
			Tonbridge	Up Slow Down Godstone (pt) Down Hastings (part) Up Hastings (part) Up Godstone (pt) Marshalling Yard South (Pt) Marshalling Yard North (Pt)	Possession	15/01/22 0120 Sat	16/01/22 0600 Sun	TRAINS TO OPERATE UNDER SLW/PILOT WORKING OVER THE UP HASTINGS/HASTINGS CHORD BETWEEN TONBRIDGE EAST JN AND HIGH BROOMS FREIGHT SERVICES TO DIVERT VIA MAIDSTONE EAST OR DARTFORD CHART LEACON GATE 'A' TO REMAIN CLOSED CHART LEACON GATE 'B' TO REMAIN CLOSED	
			Tonbridge East	Down Slow/PO Siding Up Slow	Possession	15/01/22 0120 Sat	16/01/22 0600 Sun	UP MAIDSTONE LINE AVAILABLE TO TRAFFIC AT ASHFORD WEST KEYLANDS SIDINGS TO BE OUTBERTHED.	
		Chart Leacon Depot	Chart Leacon Depot	Headshunt	Sidings Possession	15/01/22 0120 Sat	16/01/22 0600 Sun	WORK: SRSA - Tonbridge Stage 1 S&C Renewal (Prep)	
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	15/01/22 0120 Sat	16/01/22 0600 Sun	WORK: Ashford DU - Track Maintenance K01.3 WORK: Orpington DU - Track Maintenance K130.22a	
		Maidstone West	Maidstone West	Carriage Sidings Up Siding	Sidings Possession	15/01/22 0120 Sat	16/01/22 0600 Sun		
		Paddock Wood							

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884726 Continued			Paddock Wood	Up Sidings Keylands Siding	Sidings Possession	15/01/22 0120 Sat	16/01/22 0600 Sun		
P2021/2834333	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	16/01/22 0145 Sun	16/01/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: LONDON BRIDGE DU - Core - TRACK Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	16/01/22 0145 Sun	16/01/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	16/01/22 0145 Sun	16/01/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	16/01/22 0145 Sun	16/01/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	16/01/22 0145 Sun	16/01/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	16/01/22 0145 Sun	16/01/22 0915 Sun		
P2021/2851582	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	18/01/22 0130 Tue	18/01/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	18/01/22 0130 Tue	18/01/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2021/2851583	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	19/01/22 0130 Wed	19/01/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	19/01/22 0130 Wed	19/01/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2851642	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	20/01/22 0130 Thu	20/01/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	20/01/22 0130 Thu	20/01/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2851643	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	21/01/22 0130 Fri	21/01/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	21/01/22 0130 Fri	21/01/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2912251	SO290 SO300 SO330	Angerstein Jn	Angerstein Jn	Single	Possession	15/01/22 0115 Sat	17/01/22 0255 Mon	NO ACCESS TO ANGERSTEIN WHARF THROUGHOUT, TRAINS TO BE RETIMED/CANCELLED	
		Blackheath Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	15/01/22 0115 Sat	17/01/22 0255 Mon	0115 SAT TO 0115 SUN FREIGHT SERVICES TO DIVERT VIA SIDCUP	
		Lewisham	Charlton Jn	Down & Up North Kent	Possession	15/01/22 0115 Sat	16/01/22 0115 Sun	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: LEWISHAM AND SLADE GREEN FOR STATIONS ON THE BEXLEYHEATH LINE LEWISHAM AND CHARLTON	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	15/01/22 0115 Sat	17/01/22 0255 Mon	0115 SUN TO 0255 MON FREIGHT SERVICES TO BE DIVERTED VIA TONBRIDGE	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	16/01/22 0115 Sun	17/01/22 0255 Mon	REPLACEMENT BUSES TO RUN NEW CROSS TO DARTFORD VIA BEXLEYHEATH.	
		Lewisham	Ladywell Jn	Down Mid Kent Up Mid Kent	Possession	16/01/22 0115 Sun	17/01/22 0255 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		Nunhead Jn	Lewisham	Down Lewisham Up Lewisham	Possession	16/01/22 0115 Sun	17/01/22 0255 Mon	WORK: Capital Delivery â Barnehurst Embankment WORK: London Bridge DU â Track Maintenance WORK: Works Delivery â Drainage, Blackheath WORK: Works Delivery â Rerail, Kidbrooke	
		St. Johns Jn	Charlton Jn	Down North Kent Up North Kent	Possession	16/01/22 0115 Sun	17/01/22 0255 Mon		
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	16/01/22 0115 Sun	17/01/22 0255 Mon		

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887785	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	17/01/22 0025 Mon	17/01/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	17/01/22 0025 Mon	17/01/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	17/01/22 0025 Mon	17/01/22 0440 Mon		
P2021/2863328	SO500 SO510 SO680	Balham Jn	Windmill Bridge Jn	Down & Up Brighton/Victoria Fast	Possession	16/01/22 0120 Sun	16/01/22 0635 Sun	### MULTI-PART POSSESSION ### ACCESS TO & FROM SELHURST DEPOT VIA NORWOOD JN END ONLY 0120 SUNDAY TO 0635 SUNDAY: ALL LINES BLOCKED VIA STREATHAM COMMON. TRAINS TO BE DIVERTED TO LONDON BRIDGE. 0635 SUNDAY UNTIL 0400 MONDAY: ALL TRAINS TO RUN VIA FAST LINES BETWEEN BALHAM JN AND EAST CROYDON UP LONDON BRIDGE SERVICES TO RUN VIA UP FAST LINE FROM EAST CROYDON TO NORWOOD JN WORK: Croydon DU â€Ž Track Maintenance WORK: Capital Delivery â€Ž VIC 3 Resignalling	
				Down & Up Brighton/Victoria Slow	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon		
		Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon		
		Selhurst	Selhurst Depot	Arrival & Departure Roads	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon		
		Selhurst Jn	Gloucester Road Jn	Down and Up Selhurst Spur	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon		
		Streatham Jn	Streatham Common	Down and Up Streatham Spur	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	16/01/22 0120 Sun	16/01/22 0635 Sun		
				Down & Up Slow Spur	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	16/01/22 0120 Sun	16/01/22 0635 Sun		

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912506	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	16/01/22 0100 Sun	16/01/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	16/01/22 0100 Sun	16/01/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	16/01/22 0100 Sun	16/01/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	16/01/22 0100 Sun	16/01/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	16/01/22 0100 Sun	16/01/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	16/01/22 0100 Sun	16/01/22 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2882546	SO500 SO580 SO590 SO630	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	15/01/22 0125 Sat	17/01/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA ARUN VALLEY AND LITTLEHAMPTON (RM).	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	15/01/22 0125 Sat	17/01/22 0400 Mon	THAMESLINK SERVICES TO TERMINATE AND START BACK AT THREE BRIDGES.	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	15/01/22 0125 Sat	17/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN THREE BRIDGES AND BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	15/01/22 0125 Sat	17/01/22 0400 Mon	ALL PLATFORMS AVAILABLE TO TRAFFIC AT THREE BRIDGES. SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. ACCESS AVAILABLE TO THREE BRIDGES DOWN YARD VIA T1760 / T1761PTS. AVAILABLE TO THREE BRIDGES UP YARD VIA T1762 / T1763PTS.	
			Preston Park	Down & Up Fast/Main	Possession	15/01/22 0125 Sat	16/01/22 0100 Sun		
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	15/01/22 0125 Sat	17/01/22 0400 Mon		
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	15/01/22 0125 Sat	17/01/22 0400 Mon	PRESTON PARK UP SIDINGS TO BE AVAILABLE FOR STABLING STOCK; HOWEVER CURRENT WILL BE AFFECTED. BRIGHTON DOWN SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park	Preston Park	Up Loop	Possession	16/01/22 0100 Sun	17/01/22 0400 Mon		
		Preston Park Jn	Brighton	Carriage Road	Possession	16/01/22 0100 Sun	17/01/22 0400 Mon	ACCESS TO LOVERS WALK SIDINGS VIA T1840 & T1875 POINTS THROUGHOUT.	
			Hove Jn	Down & Up Cliftonville Spur	Possession	16/01/22 0100 Sun	17/01/22 0400 Mon	HAYWARDS HEATH UP/DOWN LOOPS AND UP/DOWN SIDINGS TO BE OUTBERTHED	
		Three Bridges	Brighton	Down & Up Fast/Main	Possession	16/01/22 0100 Sun	17/01/22 0400 Mon	Work: SRSA - PLTR - Haywards Heath Tunnel South to High Bridge Core Work: Brighton DU - Maintenance (IB02a) Work: Capital Delivery - Geotech, Hassocks Embankment	
		Brighton	Brighton	Down Main Carriage Siding No.1 Goods Reception Road/Departure Road Down Main Carriage Siding No.2 Engineers Sidings Loco Release Siding	Sidings Possession	16/01/22 0100 Sun	17/01/22 0400 Mon		
		Preston Park	Preston Park	No.1 & 2 Up Sidings	Sidings Possession	16/01/22 0100 Sun	17/01/22 0400 Mon		

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2895644	SO520 SW110 SW140	Fratton	Portsmouth and Southsea	Back Road Up & Down Fratton	Possession	15/01/22 0035 Sat	15/01/22 0420 Sat	ALL PLATFORMS AT PORTSMOUTH HARBOUR TO BE KEPT CLEAR THROUGHOUT THE POSSESSION. PORTSMOUTH & SOUTHSEA DCS No.1 TO BE KEPT CLEAR.	
		Hilsea	Portsmouth Harbour	Down Main Up Main	Possession	15/01/22 0035 Sat	15/01/22 0420 Sat	SWR: FROM 15/1 TO 22/1, SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND FRATTON. ON 23/1, SERVICES TO START AND TERMINATE AT HAVANT & FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	15/01/22 0035 Sat	15/01/22 0420 Sat	GTR: FROM 15/1 TO 22/1, SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND FRATTON. ON 23/1, SERVICES TO START AND TERMINATE AT HAVANT. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Fratton	Fratton	Reception Road 2 Freight Siding Fuel Road Shunting Siding Reception Road 1 No 2 Old Yard No 3 Old Yard	Sidings Possession	15/01/22 0035 Sat	15/01/22 0420 Sat	GWR: FROM 15/1 TO 22/1, SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND FRATTON. ON 23/1, SERVICES TO START AND TERMINATE AT FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	15/01/22 0035 Sat	15/01/22 0420 Sat	PARTS 1), 2) & 3)	
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	15/01/22 0035 Sat	24/01/22 0400 Mon	CD CIVILS: LANDPORT VIADUCT STRENGTHENING	
		Portsmouth and Southsea	Portsmouth Harbour	Down Main Up Main	Possession	15/01/22 0420 Sat	23/01/22 0145 Sun	PART 3) ONLY	
			Portsmouth and Southsea	Up and Down Fratton	Possession	15/01/22 0420 Sat	23/01/22 0145 Sun	TRACK MAINTENANCE: HG03	
		Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard	Sidings Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2895644 Continued				No 3 Old Yard Freight sidings Shunting Siding					
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
P2021/2874662	SO645	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	16/01/22 0045 Sun	17/01/22 0400 Mon	ROUTE AVAILABLE BETWEEN LUDGATE LINES AND CHATHAM REVERSIBLE LINE AT FACTORY JN	
		Factory Jn	Factory Jn	Down Up	Possession	16/01/22 0045 Sun	17/01/22 0400 Mon	TRAINS TO RUN ON CHATHAM MAIN AND CATFORD LOOP LINES BETWEEN FACTORY JN AND CROFTON ROAD JN LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM NORTH AND CENTRAL LONDON NO ARL SOUTH LONDON LINE SERVICE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE. WORK: SRSA â PLTR, Denmark Hill to Shepherds Lane Jn Up, FOLLOW UP WORK: Works Delivery - Denmark Hill drainage	
P2021/2873289	SO685 SW183	Dorking	Dorking	Down Loop	Possession	16/01/22 0040 Sun	17/01/22 0400 Mon	GTR: VICTORIA TO DORKING SERVICES TO TERMINATE AT EPSOM.	
		Leatherhead	Warnham	Down Portsmouth/Main Up Main/Portsmouth	Possession	16/01/22 0040 Sun	17/01/22 0400 Mon	SWR: WATERLOO TO DORKING SERVICES TO TERMINATE AT LEATHERHEAD.	
		Dorking	Dorking	Down Siding	Sidings Possession	16/01/22 0040 Sun	17/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING. AT LEATHERHEAD, DOWN TRAINS ARE AUTHORISED TO TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. A HANDSIGNALLER WILL NOT BE PROVIDED AND DRIVERS ARE AUTHORISED TO PROCEED WHEN POSITION LIGHT SIGNAL W1198 IS CLEARED. DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. WORK: Brighton DU â Track Maintenance Works Delivery - Soil Cutting @ Dorking & Drainage @ Trout Grange Works Delivery - Medium Refurb @ Dorking 2 Pt ends	

Week 43

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2758407	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		W2021/6700817 Major Projects 10m21ch and 27m1ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
		Orpington	Hildenborough	Down Main Up Main	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
			Orpington	Down Carriage Sidings 1 - 4	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
		Otford Jn	Sevenoaks	Down Bat and Ball	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884804	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Slow Down Fast/Down Main Up Main/Up Fast Up Slow	Possession	22/01/22 0120 Sat	23/01/22 0155 Sun	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS 0120 SAT TO 0155 SUN NO CAPACITY FOR MOUNTFIELD TRAFFIC ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AND JUBILEE SIDINGS AT TONBRIDGE NO ACCESS TO/FROM MPV DEPOT PLATFORM 1 AVAILABLE FOR PASSENGER SERVICES TO/FROM TUNBRIDGE WELLS	
			Tonbridge	Up Slow Down Godstone (pt) Up Godstone (pt) Down Hastings (part) Up Hastings (part) Marshalling Yard South (Pt) Marshalling Yard North (Pt)	Possession	22/01/22 0120 Sat	23/01/22 0155 Sun		
		Edenbridge	Tonbridge	Down Godstone Up Godstone	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	PLATFORM 2 AVAILABLE FOR PASSENGER SERVICES TO/FROM REDHILL	
		Sevenoaks	Paddock Wood	Down Main/Down Fast/Down Main Up Main/Up Fast/Up Main	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	PLATFORM 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN TONBRIDGE AND PADDOCK WOOD	
			Sevenoaks	Up Loop (Pt)	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon		
		Tonbridge	Tonbridge	Down Bay Platforms 1 - 4	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	TRAINS TO TRAVEL OVER THE UP HASTINGS/HASTINGS CHORD BETWEEN TONBRIDGE EAST JN AND SOMERHILL TUNNEL	
			Wadhurst	Down Hastings/Single Up Hastings/Single	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	0155 SUN TO 0345 MON WADHURST GROUND FRAME TO BE STAFFED THROUGHOUT	
		Tonbridge East	Tonbridge East	Hastings Chord	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	TRAINS TO BE DIVERTED VIA MAIDSTONE EAST	
		Tonbridge West Jn	Tonbridge East	Down Slow/PO Siding Up Slow Hastings Chord/Up Loop	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	TONBRIDGE WEST YARD NOT AVAILABLE FOR TRAFFIC PLATFORM 1 AT TONBRIDGE TO BE OUTBERTHED	
		Tonbridge	Tonbridge	1/2 Down Main Sidings	Sidings Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	PLATFORM 2 AT SEVENOAKS AVAILABLE TO TRAFFIC FROM LONDON END.	
		Tonbridge West Jn	Tonbridge West Jn	Jubilee Sidings	Sidings Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE SEVENOAKS TO PADDOCK WOOD / WADHURST, ALSO TONBRIDGE TO REDHILL.	
		Tunbridge Wells							

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884804 Continued			Tunbridge Wells	Turnback Siding	Sidings Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	WORK: SRSA - Tonbridge Stage 1 S&C Renewal (Core) WORK: Orpington DU - Track Maintenance (Part 2) WORK: Works Delivery - Southborough (TTH) Drainage (Part 2) WORK: Works Delivery - Tonbridge Bypass Drainage (Part 2) WORK: Works Delivery - Cinder Hill (Penshurst) Drainage (Part 2)	
P2021/2758412	SO130 SO170 SO180 SO550	Hildenborough	Tonbridge	Down Main/Fast Up Fast/Main	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		W2021/6705666 Major Projects 27m1ch and 41m69ch
		Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		
		Paddock Wood	Paddock Wood	Down & Up Passenger Loop Keylands Siding Down Sidings Up Sidings	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		
			Watlingbury	Down Maidstone Up Maidstone	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		
		Tonbridge	High Brooms	Down Hastings/Single Up Hastings Up Hastings	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		
			Staplehurst	Dn Main Up Main	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		
			Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2865552	LN3201	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	22/01/22 2330 Sat	24/01/22 0345 Mon	IP SNE - STRUCTURES WORK KENTISH TOWN SPC1-21 UP&DOWN SLOW/UP&DOWN RELIEF SPAN	W2021/7079854 Structures Work 1m26ch and 1m78ch
	LN3210	Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	22/01/22 2330 Sat	24/01/22 0345 Mon	WORKS DELIVERY - DRAINAGE WORK TOTTENHAM LINES	
	LN3213	St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	22/01/22 2330 Sat	23/01/22 0545 Sun	BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE THAMESLINK CORE	
	LN3214	West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	22/01/22 2330 Sat	23/01/22 0545 Sun	2330 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
	SO280	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	0155 SUN TO 0545 SUN NO BOOKED TRAFFIC.	
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	0545 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL	
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	(4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862821	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon	GTR TO STABLE IN PLATFORMS 3 & 4 AT BLACKFIRARS LUL NORTHERN LINE TO BE OPEN	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon	GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD TRAINS TO BE DIVERTED TO/FROM VICTORIA PLATFORM 3	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon	GTR THAMESLINK TO OPERATE THE FOLLOWING: 2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST CROYDON.	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon	2TPH LONDON BRIDGE TO BRIGHTON AND BERTH 6 UNITS IN SELHURST DEPOT. THAMESLINK CATFORD LOOP SERVICES DIVERTED TO VICTORIA (E).	
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon	WORK: London Bridge DU â Track Maintenance WORK: Orpington DU â Track Maintenance	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	23/01/22 0145 Sun	24/01/22 0345 Mon		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2846715	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	23/01/22 0140 Sun	24/01/22 0340 Mon	CURRENT NOT AFFECTED IN 1-8 MAINTENANCE SHED ROADS.	
		Blackheath Jn	Crayford Creek Jn	Down North Kent Up North Kent	Possession	23/01/22 0140 Sun	24/01/22 0340 Mon	NO OUTBERTHING REQUIRED IN SLADE GREEN DEPOT SLADE GREEN UP SIDINGS ARE AVAILABLE FROM	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	23/01/22 0140 Sun	24/01/22 0340 Mon	COUNTRY END VIA NK2156 POINTS	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	23/01/22 0140 Sun	24/01/22 0340 Mon	GILLINGHAM AND GROVE PARK DEPOTS TO BE OPEN	
		Plumstead	Plumstead	Down Sidings	Sidings Possession	23/01/22 0140 Sun	24/01/22 0340 Mon	PASSENGERS TO USE DLR BETWEEN GREENWICH AND LEWISHAM	
		Slade Green Depot	Slade Green Depot	West Head Shunt 1 to 13 Carriage Sidings In & Out Engine Road Carriage Washer Road Lathe Road	Sidings Possession	23/01/22 0140 Sun	24/01/22 0340 Mon	SOUTHEASTERN TRAIN DIVERSIONS VIA BEXLEYHEATH. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND DARTFORD (VIA GREENWICH AND WOOLWICH). LUL JUBILEE LINE TO BE OPEN DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC AT BLACKHEATH JN PLUMSTEAD SIDINGS TO BE KEPT CLEAR. DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2902963	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	23/01/22 0025 Sun	23/01/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	23/01/22 0025 Sun	23/01/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2021/2887787	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	24/01/22 0025 Mon	24/01/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	24/01/22 0025 Mon	24/01/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/01/22 0025 Mon	24/01/22 0440 Mon		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2872708	SO500 SO510 SO530 SO540	Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	THROUGH TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND PURLEY	
		East Croydon	South Croydon	Slow Reversible	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON	
		Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	VICTORIA TO EAST GRINSTEAD & OXTED TO UCKFIELD SERVICES WILL NOT RUN	
		Norwood Fork Jn	Windmill Bridge Jn	Down London Bridge Slow	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE PURLEY TO EAST GRINSTEAD AND OXTED TO UCKFIELD	
		Oxted	Oxted	Down Bay Platform	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	PLATFORM 1 AT EAST GRINSTEAD TO BE KEPT CLEAR	
		Selhurst Jn	Purley	Down Victoria Slow/Down Slow Up Slow/Up Victoria Slow	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	Works Delivery - Drainage @ Limpsfield Tunnel & Oxted Tunnel & Dormans Station	
		South Croydon Jn	East Grinstead	Down & Up East Grinstead	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon		
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon		
		Eridge	Eridge	Tunbridge Wells Line	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon		
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912507	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	23/01/22 0100 Sun	23/01/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	23/01/22 0100 Sun	23/01/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	23/01/22 0100 Sun	23/01/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	23/01/22 0100 Sun	23/01/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	23/01/22 0100 Sun	23/01/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	23/01/22 0100 Sun	23/01/22 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862112	SO500 SO520 SO685	Horsham	Horsham	Down Loop Up Loop	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	ALL TRAINS TO RUN ON THE FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN	
		Three Bridges	Pulborough	Down Horsham/Arun Valley Up Arun Valley/Horsham	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT GATWICK AIRPORT	
			Three Bridges	Up Platform Loop	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH	
		Tinsley Green Jn	Three Bridges	Down Slow Up Slow	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH.	
		Warnham	Horsham	Down and Up Main	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 1770/1769 POINTS.	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	THREE BRIDGES PLATFORM 1, BACK ROAD, UP SIDING NORTH TO BE OUTBERTHED	
		Horsham	Horsham	Down Sidings North Down Engine Roads Up Siding North Down Siding South Carriage Sidings 1 2 & 3 Up Siding South Field Sidings 13 to 18 MDU Sidings	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	HORSHAM PLATFORMS 1 & 4 TO BE OUTBERTHED	
				HORSHAM DOWN SIDINGS NORTH: No.2 ROAD TO BE OUTBERTHED. No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT STABLED ON BUFFER STOPS (MUST BE CLEAR OF RRV ACCESS POINT). MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND BE OUTBERTHED UNTIL 0430 MONDAY					
Three Bridges	Three Bridges	Up Siding North Back Road Up Horsham Siding Tilgate Sidings Tamper Sidings	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	WORK: Brighton DU â€Ž Track Maintenance			
P2021/2878821	SO510 SO680 SO700 SW105 SW180	Durnsford Road	Wimbledon West Jn	Down Slow	Possession	22/01/22 0130 Sat	24/01/22 0400 Mon	THAMESLINK SERVICES VIA WIMBLEDON TERMINATE AND START BACK AT SUTTON	
		Streatham South Jn	Wimbledon	Down & Up St. Helier	Possession	22/01/22 0130 Sat	24/01/22 0400 Mon	CUSTOMERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES	
		Wimbledon	Sutton	Down and Up St. Helier	Possession	22/01/22 0130 Sat	24/01/22 0400 Mon	WORK: SRSA - PLTR WIMBLEDON	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2895644	SO520 SW110 SW140	Fratton	Portsmouth and Southsea	Back Road Up & Down Fratton	Possession	15/01/22 0035 Sat	15/01/22 0420 Sat	ALL PLATFORMS AT PORTSMOUTH HARBOUR TO BE KEPT CLEAR THROUGHOUT THE POSSESSION. PORTSMOUTH & SOUTHSEA DCS No.1 TO BE KEPT CLEAR.	
		Hilsea	Portsmouth Harbour	Down Main Up Main	Possession	15/01/22 0035 Sat	15/01/22 0420 Sat	SWR: FROM 15/1 TO 22/1, SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND FRATTON. ON 23/1, SERVICES TO START AND TERMINATE AT HAVANT & FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	15/01/22 0035 Sat	15/01/22 0420 Sat	GTR: FROM 15/1 TO 22/1, SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND FRATTON. ON 23/1, SERVICES TO START AND TERMINATE AT HAVANT. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Fratton	Fratton	Reception Road 2 Freight Siding Fuel Road Shunting Siding Reception Road 1 No 2 Old Yard No 3 Old Yard	Sidings Possession	15/01/22 0035 Sat	15/01/22 0420 Sat	GWR: FROM 15/1 TO 22/1, SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND FRATTON. ON 23/1, SERVICES TO START AND TERMINATE AT FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	15/01/22 0035 Sat	15/01/22 0420 Sat	PARTS 1), 2) & 3)	
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	15/01/22 0035 Sat	24/01/22 0400 Mon	CD CIVILS: LANDPORT VIADUCT STRENGTHENING	
		Portsmouth and Southsea	Portsmouth Harbour	Down Main Up Main	Possession	15/01/22 0420 Sat	23/01/22 0145 Sun	PART 3) ONLY	
			Portsmouth and Southsea	Up and Down Fratton	Possession	15/01/22 0420 Sat	23/01/22 0145 Sun	TRACK MAINTENANCE: HG03	
		Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard	Sidings Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2895644 Continued				No 3 Old Yard Freight sidings Shunting Siding					
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		

Week 44

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2871486	SO110 SO130 SO310 SO350	Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	DIVERSIONS VIA MID KENT LINES	
		Grove Park	Bromley North	Down Bromley Branch Up Bromley Branch	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	DIVERSIONS TO VICTORIA EASTERN	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop (part)	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM AND ORPINGTON	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	PLATFORM 1 AT BROMLEY NORTH TO BE CLEAR OF STOCK	
		Hither Green Jn	Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	OUTBERTHING AT GROVE PARK DEPOT - DELETE 2 AT DPPP	
		Parks Bridge Jn	Petts Wood Jn	Down Kent Fast / Down Fast Up Fast/Up Kent Fast	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	DOWN SIDINGS 1-12 & SHUNT NECK	
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	DOWN SIDINGS 31-38	
		Grove Park	Grove Park	A Reception Road Shunt Neck Nos 1-12 Shed Roads 31-38 Grove Park Down Sidings 41-45 Down Sidings B Reception Road St. Mildreds Sidings 21-28	Sidings Possession	29/01/22 0125 Sat	30/01/22 0005 Sun	ST MILDREDS SIDINGS 21-28	
				Washer Roads 4/2 Washer Roads 3/1	Sidings Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	WORK: London Bridge DU Track Maintenance WORK: Orpington DU Track Maintenance	
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	29/01/22 0125 Sat	30/01/22 0400 Sun		

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2881052	SO110 SO150	Eastern Jn	Sheerness-on-Sea	Down Sheppey Up Sheppey Sheppey Single	Possession	29/01/22 0135 Sat	31/01/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE AND SHEERNESS-ON-SEA	
		Queenborough	Queenborough	Down and Up Sheppey Loop	Possession	29/01/22 0135 Sat	31/01/22 0400 Mon	0135 SUN TO 0400 MON SERVICES TO START/TERMINATE AT FAVERSHAM AND GILLINGHAM	
		Sheerness-on-Sea	Sheerness-on-Sea	Platforms 1/2	Possession	29/01/22 0135 Sat	31/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GILLINGHAM AND FAVERSHAM	
		Western Jn	Middle Jn	Down Sheppey Spur Up Sheppey Spur	Possession	29/01/22 0135 Sat	31/01/22 0400 Mon	RAINHAM BAY PLATFORM TO BE OUTBERTHED AND UNIT TO STABLE AT GRAVESEND	
		Gillingham (Kent)	Faversham	Down Chatham Up Chatham	Possession	30/01/22 0135 Sun	31/01/22 0400 Mon	SHUNT MOVE AVAILABLE AT FAVERSHAM FROM UP CHATHAM TO DOWN CHATHAM VIA GROUND SIGNAL EK4327 AND EK2154 POINTS	
		Newington	Newington	Down and Up Newington Loops	Possession	30/01/22 0135 Sun	31/01/22 0400 Mon	WORK: SRSA - PLTR	
		Rainham (Kent)	Rainham (Kent)	Up Rainham Bay	Possession	30/01/22 0135 Sun	31/01/22 0400 Mon	WORK: Ashford DU - Track Maintenance K12.2	
		Sittingbourne	Sittingbourne	Down Sittingbourne Passenger Loop Down Sittingbourne Goods Loop	Possession	30/01/22 0135 Sun	31/01/22 0400 Mon		
		Sittingbourne	Sittingbourne	Down Sittingbourne Sidings Sittingbourne Carriage Siding	Sidings Possession	30/01/22 0135 Sun	31/01/22 0400 Mon		

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884802	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Down Slow Up Main/Up Fast Up Slow	Possession	30/01/22 0120 Sun	31/01/22 0400 Mon	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST NO CAPACITY FOR MOUNTFIELD TRAFFIC ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE	
			Tonbridge	Down Godstone (pt) Down Hastings (part) Up Hastings (part) Up Godstone (pt) Marshalling Yard North (Pt) Marshalling Yard South (Pt)	Possession	30/01/22 0120 Sun	31/01/22 0400 Mon	ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AND JUBILEE SIDINGS AT TONBRIDGE NO ACCESS TO/FROM MPV DEPOT PLATFORM 1 AVAILABLE FOR PASSENGER SERVICES TO/FROM TUNBRIDGE WELLS PLATFORM 2 AVAILABLE FOR PASSENGER SERVICES TO/FROM REDHILL	
			Tonbridge East	Up Slow	Possession	30/01/22 0120 Sun	31/01/22 0400 Mon	PLATFORM 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN TONBRIDGE AND PADDOCK WOOD TRAINS TO OPERATE UNDER SLW/PILOT WORKING OVER THE UP HASTINGS/HASTINGS CHORD BETWEEN TONBRIDGE EAST JN AND HIGH BROOMS TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS WORK: SRSA - Tonbridge Stage 1 S&C Renewal (1WK FOLLOW UP)	
P2021/2874598	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	30/01/22 0120 Sun	30/01/22 0705 Sun	WORK: Ashford DU - Track Maintenance	
		Sevington	Sevington	Up Loop	Possession	30/01/22 0120 Sun	30/01/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	30/01/22 0120 Sun	30/01/22 0705 Sun		

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758521	SO130	Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	30/01/22 0135 Sun	30/01/22 0715 Sun		W2021/6705583 Major Projects 64m15ch and 70m69ch
		Saltwood Jn	Dollands Moor Yard Jn	Down Main Up Main Through Passenger Loop	Module TS11 Section 3	30/01/22 0135 Sun	30/01/22 0715 Sun		
		Westenhanger	Folkestone West	Down Main/Down Dover Up Dover/Up Main	Module TS11 Section 3	30/01/22 0135 Sun	30/01/22 0715 Sun		
P2021/2758485	SO200	Appledore	Rye	Single	Module TS11 Section 3	30/01/22 0135 Sun	30/01/22 0715 Sun		W2021/6708390 Major Projects 56m20ch and 64m50ch
		Ashford	Appledore	Down Hastings Up Hastings	Module TS11 Section 3	30/01/22 0135 Sun	30/01/22 0715 Sun		

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884812	SO250 SO500 SO650 SO680 SW100	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Selhurst Depot	Selhurst Depot	Arrival and Departure Roads	Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	ACCESS TO/FROM SELHURST DEPOT FROM NORWOOD JN VIA FORK ARRIVAL ONLY	
		Streatham Jn	Streatham Common Jn	Down and Up Streatham Spur	Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	ROUTE AVAILABLE OVER THE UP SLOW BETWEEN T1591PTS (WINDMILL BRIDGE JN), T1580PTS (COTTAGE JN) AND UP LONDON BRIDGE SLOW	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Vauxhall	Clapham Jn	Down Main Slow	Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	DOWN MAIN SLOW BLOCKED - TRAINS TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM COMMON	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO	
		Victoria	Victoria	Platforms 9 - 19	Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS.	
		Windmill Bridge Jn	Windmill Bridge Jn	Down/Up Brighton/Victoria Slow Down/Up Brighton/Victoria Fast	Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	29/01/22 0120 Sat	31/01/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	29/01/22 0120 Sat	31/01/22 0400 Mon		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	29/01/22 0120 Sat	31/01/22 0400 Mon		
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	29/01/22 0120 Sat	31/01/22 0400 Mon		
		Victoria							

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884812 Continued			Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	29/01/22 0120 Sat	31/01/22 0400 Mon	VICTORIA AND STOCKWELL. WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Pouparts Junction S&C Renewal (6wk Follow Up) WORK: WD - Balham to Streatham Common drainage WORK: WD - Cat 2 Rerail @ Clapham to Balham	
P2021/2835121	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	30/01/22 0145 Sun	30/01/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	30/01/22 0145 Sun	30/01/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 Core - Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	30/01/22 0145 Sun	30/01/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	30/01/22 0145 Sun	30/01/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	30/01/22 0145 Sun	30/01/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	30/01/22 0145 Sun	30/01/22 0915 Sun		
P2021/2897471	SO310	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	30/01/22 0030 Sun	30/01/22 0730 Sun	TRAINS TO START/TERMINATE AT NORTHFLEET AND STROOD AND A RAIL REPLACEMENT SERVICE GREENHITHE TO STROOD	
		Gravesend	Gravesend	Up Bay	Possession	30/01/22 0030 Sun	30/01/22 0730 Sun	FREIGHT SERVICES TO TRAVEL VIA PADDOCK WOOD, STROOD, HOO JN AND REVERSE MOVE	
		Northfleet	Hoo Jn	Down Main Up Main	Possession	30/01/22 0030 Sun	30/01/22 0730 Sun	TRAINS AT HOO JN TO SHUNT ON THE UP MAIN BETWEEN NK2262PTS AND NK452 SIGNAL WORK: SRSA - RDT for Gravesend to Hoo Jn (UP)	

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887788	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	31/01/22 0025 Mon	31/01/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	31/01/22 0025 Mon	31/01/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	31/01/22 0025 Mon	31/01/22 0440 Mon		
P2021/2912508	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	30/01/22 0100 Sun	30/01/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	30/01/22 0100 Sun	30/01/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	30/01/22 0100 Sun	30/01/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	30/01/22 0100 Sun	30/01/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	30/01/22 0100 Sun	30/01/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	30/01/22 0100 Sun	30/01/22 0610 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862207	SO520 SO640	Arundel Jn	Chichester	Down & Up Brighton/Down & Up	Possession	30/01/22 0120 Sun	31/01/22 0400 Mon	SOUTHERN SERVICES TO TERMINATE AT LITTLEHAMPTON. SHUTTLE RAIL SERVICE BETWEEN CHICHESTER - PORTSMOUTH HBR / SOUTHAMPTON CENTRAL.	
		Barnham	Barnham	Down Loop	Possession	30/01/22 0120 Sun	31/01/22 0400 Mon	GWR START/TERMINATE CHICHESTER. RAIL REPLACEMENT ROAD SERVICE TO OPERATE CHICHESTER-BARNHAM-LITTLEHAMPTON.	
			Bognor Regis	Down and Up Branch	Possession	30/01/22 0120 Sun	31/01/22 0400 Mon		
		Bognor Regis	Bognor Regis	Platforms 1 - 4	Possession	30/01/22 0120 Sun	31/01/22 0400 Mon	SOUTHERN TO BERTH A MAXIMUM OF 5 X 4 CAR UNIT AT PORTSMOUTH HARBOUR/SOUTHSEA.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	30/01/22 0120 Sun	31/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LITTLEHAPTON AND CHICHESTER / BOGNOR REGIS.	
		Barnham	Barnham	Up Sidings	Sidings Possession	30/01/22 0120 Sun	31/01/22 0400 Mon	PLATFORM 4 AT BOGNOR REGIS TO BE KEPT CLEAR BARNHAM PLATFORM 1 TO BE KEPT CLEAR.	
		Bognor Regis	Bognor Regis	Middle Sidings Nos 1 - 3 Sidings	Sidings Possession	30/01/22 0120 Sun	31/01/22 0400 Mon	GTR TO BERTH X 5 UNITS IN THE PORTSMOUTH AREA WORK: Brighton DU â Track Maintenance Works Delivery - Drainage @ Ford Station & Woodgate LC Works Delivery - Medium Refurb @ Bognor Regis Platform 3	

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2901102	SO520 SW110	Fratton	Portsmouth Harbour	Down Main Up Main	Possession	30/01/22 0030 Sun	30/01/22 0615 Sun	PORTSMOUTH HARBOUR PLATFORMS & DCS TO BE KEPT CLEAR	
			Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	30/01/22 0030 Sun	30/01/22 0615 Sun	SWR: ON SATURDAY NIGHT, 1P79, 2P75, 2P77, 2P79 AND 2T75 TO TERMINATE AT FRATTON. ON SUNDAY, SERVICES TO START AND TERMINATE AT FRATTON OR PORTSMOUTH & SOUTHSEA LOW LEVEL.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	30/01/22 0030 Sun	30/01/22 0615 Sun		
		Fratton	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	30/01/22 0030 Sun	31/01/22 0400 Mon	GWR: SERVICES TO START AND TERMINATE AT FRATTON OR PORTSMOUTH & SOUTHSEA LOW LEVEL.	
		Portsmouth and Southsea	Portsmouth Harbour	Down Main Up Main	Possession	30/01/22 0615 Sun	31/01/22 0400 Mon	GTR: SERVICES TO START AND TERMINATE AT FRATTON OR PORTSMOUTH & SOUTHSEA LOW LEVEL.	
			Portsmouth and Southsea	Up and Down Fratton	Possession	30/01/22 0615 Sun	31/01/22 0400 Mon	PARTS 1) & 2) CD CIVILS: LANDPORT VIADUCT STRENGTHENING FOLLOW-UP CAPEX WHEELTIMBERS: LANDPORT VIADUCT PART 1) ONLY TRACK MAINTENANCE: H08	
P2021/2901161	SO700 SW100 SW105 SW180 SW190	Durnsford Road	Berrylands	Down Slow Down Fast Up Fast Up Slow	Possession	30/01/22 0125 Sun	31/01/22 0430 Mon	SWR: ON SATURDAY NIGHT, 1B01 TO BE DIVERTED VIA CHERTSEY AND 2K79 TO BE DIVERTED VIA BARNES. ON SUNDAY, PORTSMOUTH, WEST OF ENGLAND, SOUTHAMPTON AND WEYMOUTH SERVICES TO BE DIVERTED VIA CHERTSEY. SHEPPERTON SERVICES TO DIVERT VIA TWICKENHAM AND SERVICES TO START & TERMINATE AT KINGSTON. A SHUTTLE SERVICE WILL OPERATE BETWEEN EPSOM AND GUILDFORD VIA LEATHERHEAD. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Kingston	New Malden Jn	Up Kingston	Possession	30/01/22 0125 Sun	31/01/22 0430 Mon		
		Motspur Park Jn	Chessington South	Down Chessington Up Chessington	Possession	30/01/22 0125 Sun	31/01/22 0430 Mon		
		New Malden Jn	Norbiton	Down Kingston	Possession	30/01/22 0125 Sun	31/01/22 0430 Mon	LUL: DISTRICT LINE SERVICES TO WIMBLEDON TO BE MAINTAINED	
		Raynes Park	Epsom	Down Epsom Up Epsom	Possession	30/01/22 0125 Sun	31/01/22 0430 Mon	CAPEX PLAIN LINE REFURB: 44302921 NEW MALDEN DOWN FAST NSCD: WORCESTER PARK EQUIPMENT DELIVERY	
		Chessington South	Chessington South	Down and Up Sidings	Sidings Possession	30/01/22 0125 Sun	31/01/22 0430 Mon	TRACK MAINTENANCE: CD02b	
		Tolworth	Tolworth	Down Sidings	Sidings Possession	30/01/22 0125 Sun	31/01/22 0430 Mon		

Week 45

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2899883	SO110 SO250 SO500	Battersea Pier Jn	Factory Jn	Down Stewarts Lane Up Stewarts Lane	Possession	05/02/22 0200 Sat	07/02/22 0200 Mon	NO ACCESS TO/FROM STEWARTS LANE DEPOT NO ACCESS TO BATTERSEA YARD/SIDINGS	
			Longhedge Jn	Battersea Reversible	Possession	05/02/22 0200 Sat	07/02/22 0200 Mon	FREIGHT SERVICES TO BE CANCELLED/RETIMED	
		Stewarts Lane	Stewarts Lane	Up Goods Loop	Possession	05/02/22 0200 Sat	07/02/22 0200 Mon	NO AVAILABILITY FOR SHUNTING AT BATTERSEA SIDINGS	
		Battersea Yard	Battersea Yard	Reception Line 1 Departure Line 2	Sidings Possession	05/02/22 0200 Sat	07/02/22 0200 Mon	WORK: Works Delivery - S&C refurb on 739, 742 & 748pts WORK: Capital Delivery - Bridge 11 WORK: Orpington DU - Track Maintenance	
		Stewarts Lane	Stewarts Lane	No's 1 & 2 Down Sidings Depot Sidings	Sidings Possession	05/02/22 0200 Sat	07/02/22 0200 Mon		
P2021/2903654	SO110 SO400	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	PLATFORMS AT ROCHESTER TO BE OUTBERTHED	
		Rochester	Rochester	Down and Up Rochester Loops Platform 3	Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM TO BE OUTBERTHED.	
		Sole Street	Rainham (Kent)	Down Chatham Up Chatham	Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	REPLACEMENT BUSES TO RUN MEOPHAM AND STROOD TO RAINHAM.	
		Strood	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	GTR KENTISH TOWN TO RAINHAM WILL NOT OPERATE	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	SHUNT MOVES AT RAINHAM TO USE AD2080PTS AND EK4157 SIGNAL WORK: Ashford DU - Track Maintenance K06.2	
P2021/2855081	SO110 SO220	Ramsgate	Ramsgate	Depot Reception East	Possession	05/02/22 1030 Sat	05/02/22 2030 Sat	DERAILERS FOR THE MAINTENANCE SHEDS (21-25) WILL BE DEPLOYED, WITH THE SHUTTERS CLOSED AND STOP BOARDS PLACED JUST OUTSIDE OF THE DEPOT DOORS	
				Depot Reception West/Depot Washer Spur	Possession	05/02/22 1030 Sat	05/02/22 2030 Sat (8 hrs)		
		Ramsgate	Ramsgate	Head Shunt Ladder Road	Sidings Possession	05/02/22 1030 Sat	05/02/22 2030 Sat (10 hrs)	WORK: Ashford DU - Track Maintenance	
				1-25 Sidings	Sidings Possession	05/02/22 1030 Sat	05/02/22 2030 Sat (6 hrs)		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2907607	EA1327 SO130 SO510 SO645 SO680	London Bridge	Bricklayers Arms Jn	9 Reversible/Down Sussex Slow 10 Reversible/Sussex Reversible	Possession	06/02/22 0105 Sun	07/02/22 0400 Mon (27 hrs)	THAMESLINK LONDON BRIDGE TO BRIGHTON / HORSHAM SERVICES TO USE PLATFORMS 4 AND 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY	
			London Bridge	Platforms 10 to 15	Possession	06/02/22 0105 Sun	07/02/22 0400 Mon (27 hrs)	NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY	
			Uttley Jn	11 Reversible/South London Reversible	Possession	06/02/22 0105 Sun	07/02/22 0400 Mon (27 hrs)	ROUTE AVAILABLE AT TULSE HILL TO CROSS FROM UP PORTSMOUTH TO DOWN PORTSMOUTH VIA VC165 AND VC376 POINTS	
		Old Kent Road Jn	Old Kent Road Jn	Down Silwood Line (pt) Up Silwood Line (pt)	Possession	06/02/22 0105 Sun	07/02/22 0400 Mon (27 hrs)	2 PLATFORMS AT LONDON BRIDGE TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP	
		Peckham Rye Jn	Crofton Road Jn	Down and Up Atlantic	Possession	06/02/22 0105 Sun	07/02/22 0400 Mon (27 hrs)	LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON	
			Tulse Hill	Down Portsmouth	Possession	06/02/22 0105 Sun	07/02/22 0400 Mon (27 hrs)	LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO	
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	06/02/22 0105 Sun	07/02/22 0400 Mon (27 hrs)	EAST LONDON LINE TO BE OPEN	
			Peckham Rye Jn	South London Reversible/Down South London Up South London	Possession	06/02/22 0105 Sun	07/02/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance WORK: Works Delivery - Peckham Rye 03m60c - 03m70c drainage renewal	
		Tulse Hill	Peckham Rye Jn	Up Portsmouth	Possession	06/02/22 0105 Sun	07/02/22 0400 Mon (27 hrs)		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884742	SO130 SO310 SO330	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	05/02/22 0125 Sat	06/02/22 0720 Sun	<p>ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS (Part 1 only) TL842PTS TO TL844PTS (Throughout) TL845PTS TO TL841PTS (Part 1 only) TL845PTS TO TL843PTS (Throughout) TL842PTS TO TL846PTS (Part 3 Only) TL847PTS TO TL843PTS (Part 3 Only) NO ROUTES AVAILABLE ON THE FOLLOWING THROUGH THE FIXED DIAMONDS (APART FROM ENGINEERING TRAINS ACCESSING/EGRESSING THE POSSESSION): TL847PTS TO TL841PTS TL840PTS TO TL846PTS</p> <p>TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH</p> <p>FREIGHT SERVICES TO DIVERT VIA CATFORD</p> <p>ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310</p> <p>0125 SAT TO 0120 SUN OUTBERTHING OF 1 PLATFORM AT HAYES TO BE CONFIRMED BY DPPP</p> <p>ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON</p> <p>0120 SUN TO 0720 SUN TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN NEW CROSS AND TANNERS HILL JN</p> <p>ROUTE TO/FROM LONDON BRIDGE VIA DOWN/UP TANNERS HILL, DOWN/UP MIDKENT</p> <p>0720 SUN TO 0400 MON TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN NEW CROSS AND TANNERS HILL JN</p> <p>ROUTE TO/FROM LONDON BRIDGE AT LEWISHAM VIA DOWN/UP TANNERS HILL, DOWN/UP MIDKENT</p> <p>ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: NEW CROSS, LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON</p>	
			New Beckenham	Beckenham Spur	Possession	05/02/22 0125 Sat	06/02/22 0720 Sun		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	05/02/22 0125 Sat	07/02/22 0400 Mon		
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	05/02/22 0125 Sat	07/02/22 0400 Mon		
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	05/02/22 0125 Sat	07/02/22 0400 Mon		
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	05/02/22 0125 Sat	06/02/22 0720 Sun		
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	05/02/22 0125 Sat	07/02/22 0400 Mon		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	05/02/22 0125 Sat	06/02/22 0120 Sun		
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	05/02/22 0125 Sat	07/02/22 0400 Mon		
		New Cross	Grove Park	1 Down/Down Kent slow Up Kent Slow/3 Up	Possession	06/02/22 0120 Sun	07/02/22 0400 Mon		
			New Cross	No 2 Reversible	Possession	06/02/22 0120 Sun	07/02/22 0400 Mon		
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	06/02/22 0120 Sun	07/02/22 0400 Mon		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884742 Continued								MIDKENT LINES AVAILABLE BETWEEN HAYES AND LEWISHAM WORK: SRSA - COURTHILL LOOP S&C 6 WEEK FOLLOW UP (PART 1) WORK: SRSA - COURTHILL LOOP RESIGNALLING WORKS (PART 2 & 3)	
P2021/2758384	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		W2021/6701659 Major Projects 10m21ch and 27m1ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
		Orpington	Hildenborough	Down Main Up Main	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
			Orpington	Down Carriage Sidings 1 - 4	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
		Offord Jn	Sevenoaks	Down Bat and Ball	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758483	SO130	Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	06/02/22 0135 Sun	06/02/22 0715 Sun		W2021/6705724 Major Projects 64m15ch and 70m69ch
		Saltwood Jn	Dollands Moor Yard Jn	Down Main Up Main Through Passenger Loop	Module TS11 Section 3	06/02/22 0135 Sun	06/02/22 0715 Sun		
		Westenhanger	Folkestone West	Down Main/Down Dover Up Dover/Up Main	Module TS11 Section 3	06/02/22 0135 Sun	06/02/22 0715 Sun		
P2021/2871501	SO170 SO200 SO600	Appledore	Dungeness Ground Frame	Single	Possession	06/02/22 0145 Sun	07/02/22 0400 Mon	WASHER/RECEPTION ROAD AT ST LEONARDS WM TO BE OUTBERTHED.	
		Ashford	Hastings	Down Hastings/Single/D own Ore Up Ore/Single/Up Hastings	Possession	06/02/22 0145 Sun	07/02/22 0400 Mon	NO ACCESS TO/FROM MOUNTFIELD SIDINGS ROBERTSBRIDGE GROUND FRAME TO BE STAFFED.	
		Bexhill	Bo Peep Jn	Down Bexhill Up Bexhill	Possession	06/02/22 0145 Sun	07/02/22 0400 Mon	HASTINGS PLATFORM 4 TO BE KEPT CLEAR. APPLEDORE LEVEL CROSSING CLOSURE.	
		Hastings	Hastings	Platforms 1-4	Possession	06/02/22 0145 Sun	07/02/22 0400 Mon	HASTINGS SIDING 2 TO BE OUTBERTHED.	
		Robertsbridge	Hastings	Up Hastings/Single Down Hastings/Single	Possession	06/02/22 0145 Sun	07/02/22 0400 Mon	REPLACEMENT BUSES TO RUN ROBERTSBRIDGE TO HASTINGS AND BEXHILL TO ASHFORD. EAS Note - Exclusive of Platform 1 & 2 at Ashford	
		Hastings	Hastings	Brighton Sidings Park Sidings	Sidings Possession	06/02/22 0145 Sun	07/02/22 0400 Mon	WORK: Ashford DU - Track Maintenance WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Drainage Renewal (Bo Peep Tunnel)	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	06/02/22 0145 Sun	07/02/22 0400 Mon	WORK: Works Delivery - Medium Refurb (Ore Up Siding)	
		Ore	Ore	Up Siding	Sidings Possession	06/02/22 0145 Sun	07/02/22 0400 Mon	WORK: Works Delivery - Drainage @ Doleham	
		St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	06/02/22 0145 Sun	07/02/22 0400 Mon		
P2021/2758504	SO200	Appledore	Rye	Single	Module TS11 Section 3	06/02/22 0135 Sun	06/02/22 0715 Sun		W2021/6708391 Major Projects 56m20ch and 64m50ch
		Ashford	Appledore	Down Hastings Up Hastings	Module TS11 Section 3	06/02/22 0135 Sun	06/02/22 0715 Sun		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912921	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	06/02/22 0345 Sun	06/02/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	06/02/22 0345 Sun	06/02/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	06/02/22 0345 Sun	06/02/22 0915 Sun	POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	06/02/22 0345 Sun	06/02/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	06/02/22 0345 Sun	06/02/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	06/02/22 0345 Sun	06/02/22 0915 Sun		
P2021/2912901	LN3213 LN3216 SO280	Blackfriars	Loughborough Jn	Down Holborn Slow Up Holborn Slow	Line Blockage	07/02/22 0050 Mon	07/02/22 0450 Mon	GTR TO DIVERT VIA LONDON BRIDGE	
		Blackfriars Jn	Loughborough Jn	Down Holborn Fast Up Holborn Fast	Line Blockage	07/02/22 0050 Mon	07/02/22 0450 Mon	GTR TO STABLE IN SMITHFIELD SIDINGS	
P2021/2887820	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	07/02/22 0025 Mon	07/02/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	07/02/22 0025 Mon	07/02/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	07/02/22 0025 Mon	07/02/22 0440 Mon		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884843	SO500 SO520 SO550 SO560 SO660	Coulsdon North Ground Frame	Tinsley Green Jn	Down and Up Quarry/Fast	Possession	05/02/22 0005 Sat	06/02/22 0005 Sun	NO ACCESS TO GATWICK PLATFORMS 4-7	
		Earlswood (Surrey)	Tinsley Green Jn	Down Slow	Possession	05/02/22 0005 Sat	07/02/22 0400 Mon	SLW TO OPERATE OVER THE UP SLOW BETWEEN PLATFORM 2 AT REDHILL AND PLATFORMS 1-2 AT GATWICK AIRPORT (DOWN SERVICES TO USE PLATFORM 2, UP SERVICES TO USE PLATFORM 1)	
		Gatwick Airport	Gatwick Airport	Platform 6 Run off	Possession	05/02/22 0005 Sat	06/02/22 0005 Sun	GWR TO START/TERMINATE AT REDHILL AND CROSS TICKET ACCEPTANCE ON TO GTR SERVICES	
				Down Platform Loop Reversible Loop	Possession	05/02/22 0005 Sat	07/02/22 0400 Mon		
		Purley	Balcombe Tunnel Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	06/02/22 0005 Sun	07/02/22 0400 Mon	0005 SAT TO 0005 SUN TRAINS TO TRAVEL OVER THE REDILL LINES BETWEEN STOATS NEST JN AND REDHILL	
			Redhill	Down Slow/Redhill Down Slow/Redhill	Possession	06/02/22 0005 Sun	07/02/22 0400 Mon	NO CAPACITY FOR FREIGHT SERVICES BEYOND REDHILL TO GATWICK	
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Sidings Possession	06/02/22 0005 Sun	07/02/22 0400 Mon	FREIGHT SERVICES SOUTH OF REDHILL TO BE DIVERTED/CANCELLED/RETIMED	
		Three Bridges	Three Bridges	Down Sidings South	Sidings Possession	06/02/22 0005 Sun	07/02/22 0400 Mon	0005 SUN TO 0400 MON GTR TO START/TERMINATE IN PLATFORM 4 AT PURLEY GTR TO START/TERMINATE IN PLATFORM 2 AT REDHILL RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY AND REDHILL FREIGHT SERVICES TO BE DIVERTED/CANCELLED/RETIMED NO ACCESS TO THREE BRIDGES DOWN YARD (CURRENT WILL NOT BE AFFECTED) WORK: SRSA - PLTR AT EARLSWOOD WORK: Croydon DU - Track Maintenance (Part 2) WORK: Brighton DU - Track Maintenance (Part 2)	
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2902263	SO520 SW110	Portsmouth and Southsea	Portsmouth Harbour	Down Main Up Main	Possession	06/02/22 0030 Sun	07/02/22 0400 Mon	PORTSMOUTH HARBOUR PLATFORMS & DCS TO BE KEPT CLEAR	
			Portsmouth and Southsea	Up and Down Fratton	Possession	06/02/22 0030 Sun	07/02/22 0400 Mon	SWR: ON SATURDAY NIGHT, 1P79, 2P75, 2P77, 2P79 AND 2T75 TO TERMINATE AT FRATTON. ON SUNDAY, SERVICES TO START AND TERMINATE AT FRATTON OR PORTSMOUTH & SOUTHSEA LOW LEVEL.	
		Fratton	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	06/02/22 0030 Sun	07/02/22 0400 Mon	GWR: SERVICES TO START AND TERMINATE AT FRATTON OR PORTSMOUTH & SOUTHSEA LOW LEVEL. GTR: SERVICES TO START AND TERMINATE AT FRATTON OR PORTSMOUTH & SOUTHSEA LOW LEVEL. CD CIVILS: LANDPORT VIADUCT STRENGTHENING FOLLOW-UP CAPEX WHEELTIMBERS: LANDPORT VIADUCT	

Week 46

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2891792	SO110 SO250 SW100	Clapham Jn	Vauxhall	Up Windsor Fast/Up Windsor Up Windsor Slow/Windsor Reversible	Possession	13/02/22 0035 Sun	13/02/22 0710 Sun	SWR: LINE DIVERSIONS TO APPLY. TRACK MAINTENANCE: CW04	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	13/02/22 0035 Sun	13/02/22 0710 Sun		
		Queenstown Road	Clapham Jn	Down Windsor Fast	Possession	13/02/22 0035 Sun	13/02/22 0710 Sun		
		Vauxhall	Clapham Jn	DWS/DW/DWS	Possession	13/02/22 0035 Sun	13/02/22 0710 Sun		
			Nine Elms Jn	Down Windsor Fast	Possession	13/02/22 0035 Sun	13/02/22 0710 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	13/02/22 0035 Sun	13/02/22 0710 Sun		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2853901	SO110 SO260	Beckenham Jn	St. Mary Cray Jn	Down Chatham Main/Down Chatham Fast Up Chatham Fast/Up Chatham Main Down Chatham Slow Up Chatham Slow	Possession	13/02/22 0115 Sun	14/02/22 0410 Mon	CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL DIVERSIONS VIA LEWISHAM AND CHISLEHURST RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: BECKENHAM JUNCTION AND ORPINGTON DENMARK HILL, CATFORD AND SWANLEY	
		Bickley Jn	Hawkwood Jn	Down Slow Tonbridge Loop (pt)	Possession	13/02/22 0115 Sun	14/02/22 0410 Mon	REVERSIBLE CHATHAM LOOP AND UP CHATHAM LOOP AVAILABLE TO TRAFFIC AT ST MARY CRAY UP/DOWN JN'S	
			Petts Wood Jn	Up Slow Tonbridge Loop Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	13/02/22 0115 Sun	14/02/22 0410 Mon	WORK: Orpington DU â€Ž Track Maintenance K08.2 (K110.6A) Works Delivery - Medium Refurb @ Bellingham	
		Nunhead Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	13/02/22 0115 Sun	14/02/22 0410 Mon		
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	13/02/22 0115 Sun	14/02/22 0410 Mon		
		Bellingham	Bellingham	Down Sidings	Sidings Possession	13/02/22 0115 Sun	14/02/22 0410 Mon		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2874848	SO110	Herne Bay	Margate	Down Thanet Up Thanet	Possession	12/02/22 0215 Sat	13/02/22 0215 Sun	0215 SAT TO 0215 SUN TRAINS TO START/TERMINATE AT HERNE BAY AND MARGATE	
		Faversham	Ramsgate	Down Thanet Up Thanet	Possession	13/02/22 0215 Sun	14/02/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE EBTWEEN HERNE BAY AND MARGATE	
		Margate	Margate	Plats 1-4, Down Loop, Up Bay	Possession	13/02/22 0215 Sun	14/02/22 0400 Mon	021T SUN TO 0400 MON TRAFFIC TO START/TERMINATE AT FAVERSHAM	
		Faversham	Faversham	Down Sidings	Sidings Possession	13/02/22 0215 Sun	14/02/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN FAVERSHAM AND RAMSGATE MARGATE PLATFORM 4 TO BE OUTBERTHED FAVERSHAM DOWN RECEPTION ROAD TO BE KEPT CLEAR SHUNT MOVES AVALIABLE RAMSGATE VIADUCT END USING EK5145 SIGNAL WORK: Ashford DU - Track Maintenance K07.2 WORK: CAPITAL DELVIERY - Bogshole Lane Cutting Works Delivery - Drainage @ Birchington	

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758442	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		W2021/6705645 Major Projects 10m21ch and 27m1ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Orpington	Hildenborough	Down Main Up Main	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
			Orpington	Down Carriage Sidings 1 - 4	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Otford Jn	Sevenoaks	Down Bat and Ball	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758413	SO130 SO170 SO180 SO550	Hildenborough	Tonbridge	Down Main/Fast Up Fast/Main	Module TS11 Section 3	13/02/22 0145 Sun	13/02/22 0620 Sun		W2021/6705667 Major Projects 27m1ch and 41m69ch
		Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11 Section 3	13/02/22 0145 Sun	13/02/22 0620 Sun		
		Paddock Wood	Paddock Wood	Down & Up Passenger Loop Keylands Siding Down Sidings Up Sidings	Module TS11 Section 3	13/02/22 0145 Sun	13/02/22 0620 Sun		
			Watlingbury	Down Maidstone Up Maidstone	Module TS11 Section 3	13/02/22 0145 Sun	13/02/22 0620 Sun		
		Tonbridge	High Brooms	Down Hastings/Single Up Hastings Up Hastings	Module TS11 Section 3	13/02/22 0145 Sun	13/02/22 0620 Sun		
			Staplehurst	Dn Main Up Main	Module TS11 Section 3	13/02/22 0145 Sun	13/02/22 0620 Sun		
			Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11 Section 3	13/02/22 0145 Sun	13/02/22 0620 Sun		
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11 Section 3	13/02/22 0145 Sun	13/02/22 0620 Sun		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758461	SO130 SO140 SO200 SO220	Ashford	Ashford	Maidstone Relief Down/Up CTRL Chord Up CTRL Chord/Platform 3 Down CTRL Chord/Platform 4 Down Slow Down and Up Fast Up Slow Up Loop/Platform 1 Up Loop/Up Sidings	Module TS11 Section 3	13/02/22 0225 Sun	13/02/22 0630 Sun		W2021/6701707 Major Projects 41m69ch and 64m15ch
			Ham Street	Down Hastings/Single Up Hastings/Single	Module TS11 Section 3	13/02/22 0225 Sun	13/02/22 0630 Sun		
			Westenhanger	Down Fast/Down Main Up Main/Up Fast	Module TS11 Section 3	13/02/22 0225 Sun	13/02/22 0630 Sun		
			Wye	Down Canterbury Up Canterbury	Module TS11 Section 3	13/02/22 0225 Sun	13/02/22 0630 Sun		
		Ashford A Jn	Ashford	Maidstone Loop	Module TS11 Section 3	13/02/22 0225 Sun	13/02/22 0630 Sun		
		Charing	Ashford	Down Maidstone Up Maidstone	Module TS11 Section 3	13/02/22 0225 Sun	13/02/22 0630 Sun		
		Staplehurst	Ashford	Down Main Up Main	Module TS11 Section 3	13/02/22 0225 Sun	13/02/22 0630 Sun		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2847386	SO130 SO200 SO210	Appledore	Dungeness Ground Frame	Single	Possession	13/02/22 0155 Sun	14/02/22 0400 Mon	TRAINS WILL NOT RUN ASHFORD TO HASTINGS. RAIL REPLACEMENT ROAD SERVICE FROM HASTINGS TO ASHFORD.	
		Ashford	Ashford	Platform 2 Up Loop/Platform 1	Possession	13/02/22 0155 Sun	14/02/22 0400 Mon	CHART LEACON GATE B TO REMAIN CLOSED.	
			Hastings	Down Hastings/Single/D own Ore Up Ore/Single/Up Hastings	Possession	13/02/22 0155 Sun	14/02/22 0400 Mon	WORK: Ashford DU - Track Maintenance K07.4 WORK: Orpington DU - Track Maintenance Works Delivery - Drainage @ Doleham	
		Ashford (West)	Ashford (East)	Down Fast Up Fast Up Slow	Possession	13/02/22 0155 Sun	14/02/22 0400 Mon		
		Ashford (East)	Ashford (East)	East Berthing Sidings Up Berthing Sidings Crane Depot/Tamper Depot	Sidings Possession	13/02/22 0155 Sun	14/02/22 0400 Mon		
		Ashford (West)	Ashford (West)	Depot Reception Road	Sidings Possession	13/02/22 0155 Sun	14/02/22 0400 Mon		
		Chart Leacon Depot	Chart Leacon Depot	Headshunt	Sidings Possession	13/02/22 0155 Sun	14/02/22 0400 Mon		
		Ore	Ore	Up Siding	Sidings Possession	13/02/22 0155 Sun	14/02/22 0400 Mon		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2835053	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	13/02/22 0145 Sun	13/02/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	Core - Maintenance
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	13/02/22 0145 Sun	13/02/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	13/02/22 0145 Sun	13/02/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	13/02/22 0145 Sun	13/02/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	13/02/22 0145 Sun	13/02/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	13/02/22 0145 Sun	13/02/22 0915 Sun		
P2021/2851584	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	15/02/22 0130 Tue	15/02/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	15/02/22 0130 Tue	15/02/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2021/2851585	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	16/02/22 0130 Wed	16/02/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	16/02/22 0130 Wed	16/02/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2851644	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	17/02/22 0130 Thu	17/02/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	17/02/22 0130 Thu	17/02/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2851645	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	18/02/22 0130 Fri	18/02/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	18/02/22 0130 Fri	18/02/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2887772	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	13/02/22 0025 Sun	13/02/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	13/02/22 0025 Sun	13/02/22 0630 Sun	TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. Maintenance	
P2021/2887744	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	14/02/22 0025 Mon	14/02/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	14/02/22 0025 Mon	14/02/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	14/02/22 0025 Mon	14/02/22 0440 Mon		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912543	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	13/02/22 0100 Sun	13/02/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	13/02/22 0100 Sun	13/02/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	13/02/22 0100 Sun	13/02/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	13/02/22 0100 Sun	13/02/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	13/02/22 0100 Sun	13/02/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	13/02/22 0100 Sun	13/02/22 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2878785	SO500 SO580 SO590 SO630	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	12/02/22 0125 Sat	14/02/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA ARUN VALLEY AND LITTLEHAMPTON (RM).	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	12/02/22 0125 Sat	14/02/22 0400 Mon	THAMESLINK SERVICES TO TERMINATE AND START BACK AT THREE BRIDGES.	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	12/02/22 0125 Sat	14/02/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN THREE BRIDGES AND BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	12/02/22 0125 Sat	14/02/22 0400 Mon	ALL PLATFORMS AVAILABLE TO TRAFFIC AT THREE BRIDGES. SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. ACCESS AVAILABLE TO THREE BRIDGES DOWN YARD VIA T1760 / T1761PTS. AVAILABLE TO THREE BRIDGES UP YARD VIA T1762 / T1763PTS.	
			Preston Park	Down & Up Fast/Main	Possession	12/02/22 0125 Sat	13/02/22 0100 Sun		
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	12/02/22 0125 Sat	14/02/22 0400 Mon		
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	12/02/22 0125 Sat	14/02/22 0400 Mon	PRESTON PARK UP SIDINGS TO BE AVAILABLE FOR STABLING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park	Preston Park	Up Loop	Possession	13/02/22 0100 Sun	14/02/22 0400 Mon	BRIGHTON DOWN SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park Jn	Brighton	Carriage Road	Possession	13/02/22 0100 Sun	14/02/22 0400 Mon	ACCESS TO LOVERS WALK SIDINGS VIA T1840 & T1875 POINTS THROUGHOUT.	
			Hove Jn	Down & Up Cliftonville Spur	Possession	13/02/22 0100 Sun	14/02/22 0400 Mon		
		Three Bridges	Brighton	Down & Up Fast/Main	Possession	13/02/22 0100 Sun	14/02/22 0400 Mon	HAYWARDS HEATH UP/DOWN LOOPS AND UP/DOWN SIDINGS TO BE OUTBERTHED	
		Brighton	Brighton	Down Main Carriage Siding No.1 Goods Reception Road/Departure Road Down Main Carriage Siding No.2 Engineers Sidings Loco Release Siding	Sidings Possession	13/02/22 0100 Sun	14/02/22 0400 Mon	WORK: Brighton DU - Track Maintenance WORK: SRSA - Copyhold S&C Prep WORK: SRSA - Haywards Heath S&C Prep & Down Loop	
		Preston Park	Preston Park	No.1 & 2 Up Sidings	Sidings Possession	13/02/22 0100 Sun	14/02/22 0400 Mon		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2883175	SO500	Haywards Heath	Haywards Heath	Down Sidings North	Sidings Possession	14/02/22 0400 Mon	19/02/22 0110 Sat	THIS IS FOR THE STORAGE OF S&C PANELS ON THE ELECTRIFIED PART OF THE DOWN SIDINGS NORTH IN CONNECTION WITH COPYHOLD S&C RENEWAL. GTR SERVICES TO COMPLETE TERMINATIONS MOVEMENTS IN THE LOOP PLATFORMS	

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884029	EA1325 SO510 SO650	Bricklayers Arms Jn	Southwark Park Road Jn	Up Sussex Fast	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon	ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE	
			Windmill Bridge Jn	Down Sussex Fast/Down London Bridge Fast Up London Bridge Fast/Up Sussex Fast	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon	DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS BECKENHAM JN THROUGHOUT THE POSSESSION RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN LONDON BRIDGE AND WEST CROYDON VIA SYDENHAM AND CRYSTAL PALACE LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO	
		Bromley Jn	Norwood Jn (London)	Down Crystal Palace Spur/Down Platform Loop Up Crystal Palace Spur	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon	WORK: Croydon DU â€Ž Track Maintenance IC07 WORK: London Bridge DU â€Ž Track Maintenance K09.1	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
		Cottage Jn	Bricklayers Arms Jn	Up London Bridge Slow/Up Sussex Slow	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
		New Cross Gate	New Cross Gate	Down East London Up East London Up Sussex Loop	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
		Norwood Jn (London)	Gloucester Road Jn	Down Wallington Up Wallington	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
		Spa Road	Bricklayers Arms Jn	Sussex Reversible	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
			Windmill Bridge Jn	Down Sussex Slow/Down London Bridge Slow	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
		Sydenham	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
		Selhurst Depot	Selhurst Depot	Fork Arrival Road Gullet Road	Sidings Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
		Windmill Bridge Jn							

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884029 Continued			Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
P2021/2902433	SO520 SW110 SW140	Farlington Jn	Cosham Jn	Down Spur Up Spur	Possession	13/02/22 0045 Sun	13/02/22 1230 Sun	SWR: ON SATURDAY NIGHT, 2P79 TO TERMINATE AT PETERSFIELD. ON SUNDAY, ALL SERVICES TO START AND TERMINATE AT PETERSFIELD. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN PETERSFIELD AND PORTSMOUTH HARBOUR. GTR: SERVICES TO START AND TERMINATE AT CHICHESTER. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CHICHESTER AND PORTSMOUTH HARBOUR. XC: 5E44 TO DIVERT VIA WINCHESTER & READING TO GUILDFORD. TRACK MAINTENANCE: HG02	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	13/02/22 0045 Sun	13/02/22 1230 Sun		
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	13/02/22 0045 Sun	13/02/22 1230 Sun		
P2021/2902338	SO680 SO685 SW180 SW183	Cheam	Dorking	Down Portsmouth Up Portsmouth	Possession	13/02/22 0145 Sun	14/02/22 0400 Mon	DOWN OR UP SIDINGS TO BE KEPT CLEAR. SWR: CHESSINGTON SERVICES TO OPERATE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CHESSINGTON SOUTH AND EPSOM, DORKING AND GUILDFORD. GTR: SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SUTTON, EPSOM AND DORKING. TRACK MAINTENANCE: CG05b NSCD: EWELL WEST T&C NSCD: LEATHERHEAD T&C NSCD: BOOKHAM T&C	
		Leatherhead	Effingham Jn	Down Bookham Up Bookham	Possession	13/02/22 0145 Sun	14/02/22 0400 Mon		
		Motspur Park Jn	Epsom	Down Epsom Up Epsom	Possession	13/02/22 0145 Sun	14/02/22 0400 Mon		
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	13/02/22 0145 Sun	14/02/22 0400 Mon		

Week 47

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2903343	SO110 SO250 SW100 SW210 SW225	Barnes	Waterloo	Up Windsor Fast/Up Windsor UWS/Windsor Rev	Possession	19/02/22 0045 Sat	21/02/22 0325 Mon	WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT CLEAR.	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	19/02/22 0045 Sat	21/02/22 0325 Mon	SWR: WATERLOO TO WINDSOR & READING SERVICES TO DIVERT VIA KINGSTON AND WIMBLEDON. WATERLOO TO KINGSTON & RICHMOND SERVICES TO START & TERMINATE AT BARNES. HOUNSLOW LOOP SERVICES TO START & TERMINATE AT BARNES. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CLAPHAM JUNCTION AND BARNES.	
		Point Pleasant Jn	East Putney	Putney Reversible	Possession	19/02/22 0045 Sat	21/02/22 0325 Mon	LUL: DISTRICT LINE SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.	
		Queenstown Road	Barnes	Down Windsor Fast	Possession	19/02/22 0045 Sat	21/02/22 0325 Mon	FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS.	
		Waterloo	Barnes	UMR/DWS/DW/D WS	Possession	19/02/22 0045 Sat	21/02/22 0325 Mon	TRACK RENEWALS: CM0048 WATERLOO PLATFORM 16	
			International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	19/02/22 0045 Sat	21/02/22 0325 Mon	CAPEX PLAIN LINE REFURB: 44100821	
			Nine Elms Jn	DW/DWF	Possession	19/02/22 0045 Sat	21/02/22 0325 Mon	WANDSWORTH TOWN DOWN SLOW	
			Waterloo	Platforms 12 to 24	Possession	19/02/22 0045 Sat	21/02/22 0325 Mon	TRACK MAINTENANCE: CD01b	
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	19/02/22 0045 Sat	21/02/22 0325 Mon	CD CIVILS SE: BRIDGE 13 REFURBISHMENT	
		Waterloo	Waterloo	North Siding	Sidings Possession	19/02/22 0045 Sat	21/02/22 0325 Mon		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2855043	SO130	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop Up Slow Tonbridge Loop	Possession	20/02/22 0145 Sun	21/02/22 0350 Mon	GTR TO BERTH IN ALL 3 ROADS AT BELLINGHAM SIDINGS DOWN AND UP BAT AND BALL LINES AVAILABLE TO TRAFFIC AT SEVENOAKS FOR TRAINS TO START/TERMINATE IN PLATFORM 4	
		Chislehurst Jn	Orpington	Down Slow Up Slow	Possession	20/02/22 0145 Sun	21/02/22 0350 Mon	2 PLATFORMS FROM 1, 6-8 TO BE OUTBERTHED AT ORPINGTON - TO BE CONFIRMED BY DPPP	
			Tonbridge	Down Fast/Down Main Up Main/Up Fast	Possession	20/02/22 0145 Sun	21/02/22 0350 Mon	ROAD REPLACEMENT TO OPERATE AS FOLLOWS: BROMLEY SOUTH TO ORPINGTON CHISLEHURST TO TONBRIDGE	
		Hawkwood Jn	Petts Wood Jn	Down Slow Tonbridge Loop (pt)	Possession	20/02/22 0145 Sun	21/02/22 0350 Mon	FREIGHT SERVICES DIVERT VIA MAIDSTONE EAST OR REDHILL	
		Orpington	Orpington	Platform 1 Platforms 6 to 8	Possession	20/02/22 0145 Sun	21/02/22 0350 Mon	TRAINS TO CROSS FROM THE DOWN FAST TO DOWN SLOW THROUGH THE FIXED ANGLES ON THE UP SLOW AT 11M32CH, PICOP AND SIGNALLER TO CONFIRM ARRANGEMENTS FOR THE ABOVE AND TRAINS EXITING THE POSSESSION ON THE UP SLOW	
		Sevenoaks	Sevenoaks	Down Loop (part) Platform 2	Possession	20/02/22 0145 Sun	21/02/22 0350 Mon		
		Orpington	Orpington	Down Carriage Sidings	Sidings Possession	20/02/22 0145 Sun	21/02/22 0350 Mon		
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	20/02/22 0145 Sun	21/02/22 0350 Mon	WORK: Orpington DU - Track Maintenance WORK: SRSA - Chislehurst to Petts Wood Dn Fast	

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758448	SO130 SO170 SO180 SO550	Hildenborough	Tonbridge	Down Main/Fast Up Fast/Main	Module TS11 Section 3	20/02/22 0145 Sun	20/02/22 0620 Sun		W2021/6705668 Major Projects 27m1ch and 41m69ch
		Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11 Section 3	20/02/22 0145 Sun	20/02/22 0620 Sun		
		Paddock Wood	Paddock Wood	Down & Up Passenger Loop Keylands Siding Down Sidings Up Sidings	Module TS11 Section 3	20/02/22 0145 Sun	20/02/22 0620 Sun		
			Watlingbury	Down Maidstone Up Maidstone	Module TS11 Section 3	20/02/22 0145 Sun	20/02/22 0620 Sun		
		Tonbridge	High Brooms	Down Hastings/Single Up Hastings Up Hastings	Module TS11 Section 3	20/02/22 0145 Sun	20/02/22 0620 Sun		
			Staplehurst	Dn Main Up Main	Module TS11 Section 3	20/02/22 0145 Sun	20/02/22 0620 Sun		
		Tonbridge	Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11 Section 3	20/02/22 0145 Sun	20/02/22 0620 Sun		
			Tonbridge West Jn	Tonbridge East Hastings Chord/Up Loop	Module TS11 Section 3	20/02/22 0145 Sun	20/02/22 0620 Sun		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758389	SO130 SO140 SO200 SO220	Ashford	Ashford	Maidstone Relief Down/Up CTRL Chord Up CTRL Chord/Platform 3 Down CTRL Chord/Platform 4 Down Slow Down and Up Fast Up Slow Up Loop/Platform 1 Up Loop/Up Sidings	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		W2021/6702357 Major Projects 41m69ch and 64m15ch
			Ham Street	Down Hastings/Single Up Hastings/Single	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		
			Westenhanger	Down Fast/Down Main Up Main/Up Fast	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		
			Wye	Down Canterbury Up Canterbury	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		
		Ashford A Jn	Ashford	Maidstone Loop	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		
		Charing	Ashford	Down Maidstone Up Maidstone	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		
		Staplehurst	Ashford	Down Main Up Main	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2874742	SO180	Dartford	Rochester Bridge Jn	Up North Kent/Up Main Down Main/Down North Kent	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon	RAIL REPLACEMENT ROAD SERVICE BETWEEN DARTFORD AND PADDOCK WOOD	
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon	K10.2 PLTR Prep @ Gravesend to Higham Up Works Delivery - Drainage @ Hoo Junction to Higham & Swanscombe to Northfleet	
		Gravesend	Gravesend	Up Bay	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		Hoo Jn	Grain	Single	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		Maidstone West	Maidstone West	Up Platform Loop	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		Paddock Wood	Paddock Wood	Down Bay	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		Strood	Paddock Wood	Down Maidstone Branch/Down Main/Up Maidstone Down Maidstone/Up Main/Up Maidstone Branch	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
			Strood	Up Strood Loop Platforms 1-3	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		Dartford	Dartford	Down Siding	Sidings Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		Maidstone West	Maidstone West	Carriage Sidings Up Siding	Sidings Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2878873	SO250 SO500 SO650 SO680	Battersea Pier Jn	Windmill Bridge Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	19/02/22 2345 Sat	20/02/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	19/02/22 2345 Sat	20/02/22 0840 Sun		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	19/02/22 2345 Sat	20/02/22 0840 Sun		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	19/02/22 2345 Sat	20/02/22 0840 Sun		
P2021/2853866	SO260 SO330 SO645	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	19/02/22 0045 Sat	21/02/22 0310 Mon	TRAIN SERVICES TO DIVERT VIA HERNE HILL RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN HERNE HILL AND BECKENHAM JUNCTION (VIA CATFORD) LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON FREIGHT TO BE RETIMED/CANCELLED NO ARL SOUTH LONDON LINE SERVICES TO RUN. WORK: KENT MAINTENANCE K10.1 (K260.1A) WORK: Works Delivery - Denmark Hill Drainage WORK: Works Delivery - Nunhead to Lewisham Medium Refurb WORK: Works Delivery - Medium Refurb @ Bellingham	
		Brixton Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	19/02/22 0045 Sat	21/02/22 0310 Mon		
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	19/02/22 0045 Sat	21/02/22 0310 Mon		
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	19/02/22 0045 Sat	21/02/22 0310 Mon		
		Nunhead Jn	Lewisham Vale Jn	Down Lewisham Up Lewisham	Possession	19/02/22 0045 Sat	21/02/22 0310 Mon		
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	19/02/22 0045 Sat	21/02/22 0310 Mon		
		Bellingham	Bellingham	Down Sidings	Sidings Possession	19/02/22 0045 Sat	21/02/22 0310 Mon		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912922	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	20/02/22 0145 Sun	20/02/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	20/02/22 0145 Sun	20/02/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	20/02/22 0145 Sun	20/02/22 0915 Sun	POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	20/02/22 0145 Sun	20/02/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	20/02/22 0145 Sun	20/02/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	20/02/22 0145 Sun	20/02/22 0915 Sun		
P2021/2887745	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	21/02/22 0025 Mon	21/02/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	21/02/22 0025 Mon	21/02/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	21/02/22 0025 Mon	21/02/22 0440 Mon		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912544	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	20/02/22 0100 Sun	20/02/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	20/02/22 0100 Sun	20/02/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	20/02/22 0100 Sun	20/02/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	20/02/22 0100 Sun	20/02/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	20/02/22 0100 Sun	20/02/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	20/02/22 0100 Sun	20/02/22 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2872636	SO500 SO580 SO590	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	TRAINS TO START/TERMINATE AT THREE BRIDGES, LEWES AND PRESTON PARK	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	TRAINS TO DIVERT VIA BRIGHTON, LITTLEHAMPTON, HORSHAM AND DORKING OR THREE BRIDGES	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	ACCESS AVAILABLE TO THREE BRIDGES DEPOTS FROM LONDON END	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN:	
			Preston Park	Down & Up Fast/Main	Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	THREE BRIDGES, HAYWARDS HEATH AND PRESTON PARK	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	HAYWARDS HEATH AND LEWES NO ACCESS TO ARDINGLY BRANCH THROUGHOUT, FREIGHT SERVICES TO BE CANCELLED	
P2021/2883013	SO500 SO580 SO590	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	TRAINS TO START/TERMINATE AT THREE BRIDGES, LEWES AND PRESTON PARK	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	TRAINS TO DIVERT VIA BRIGHTON, LITTLEHAMPTON, HORSHAM AND DORKING OR THREE BRIDGES	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	ACCESS AVAILABLE TO THREE BRIDGES DEPOTS FROM LONDON END	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN:	
			Preston Park	Down & Up Fast/Main	Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	THREE BRIDGES, HAYWARDS HEATH AND PRESTON PARK	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	HAYWARDS HEATH AND LEWES NO ACCESS TO ARDINGLY BRANCH THROUGHOUT, FREIGHT SERVICES TO BE CANCELLED	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	WORK: SRSA - S&C Plain Line 9 day blockade Copyhold Jn S&C CORE: 1/1 Full Renewal of 1783a/b points, 1784a/b points, 1785 pts (Catchpoints), 1786a/b points, 1787 points WORK: Brighton DU - Track Maintenance	

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2882936	SO500 SO580 SO590	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	TRAINS TO START/TERMINATE AT THREE BRIDGES, LEWES AND PRESTON PARK	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	TRAINS TO DIVERT VIA BRIGHTON, LITTLEHAMPTON, HORSHAM AND DORKING OR THREE BRIDGES	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	ACCESS AVAILABLE TO THREE BRIDGES DEPOTS FROM LONDON END	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN:	
			Preston Park	Down & Up Fast/Main	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	THREE BRIDGES, HAYWARDS HEATH AND PRESTON PARK	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	HAYWARDS HEATH AND LEWES NO ACCESS TO ARDINGLY BRANCH THROUGHOUT, FREIGHT SERVICES TO BE CANCELLED	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	WORK: SRSA - S&C Plain Line 9 day blockade Copyhold Jn S&C CORE: 1/1 Full Renewal of 1783a/b points, 1784a/b points, 1785 pts (Catchpoints), 1786a/b points, 1787 points WORK: Brighton DU - Track Maintenance	
P2021/2883175	SO500	Haywards Heath	Haywards Heath	Down Sidings North	Sidings Possession	14/02/22 0400 Mon	19/02/22 0110 Sat	THIS IS FOR THE STORAGE OF S&C PANELS ON THE ELECTRIFIED PART OF THE DOWN SIDINGS NORTH IN CONNECTION WITH COPYHOLD S&C RENEWAL. GTR SERVICES TO COMPLETE TERMINATIONS MOVEMENTS IN THE LOOP PLATFORMS	
P2021/2912183	SO510 SO680	Norwood Fork Jn	Sutton	Up Wallington	Possession	20/02/22 0100 Sun	20/02/22 0800 Sun	ARL SERVICES TO BE RETIMED/CANCELLED	
		Norwood Jn (London)	Sutton	Down Wallington	Possession	20/02/22 0100 Sun	20/02/22 0800 Sun	GTR SERVICES TO BE RETIMED/CANCELLED/DIVERTED VIA STREATHAM	
		Selhurst Jn	Gloucester Road Jn	Down & Up Selhurst Spur	Possession	20/02/22 0100 Sun	20/02/22 0800 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN AND SUTTON	
		West Croydon	West Croydon	Up Bay	Possession	20/02/22 0100 Sun	20/02/22 0800 Sun	WORK: CEFA - STRUCTURES EXAMINATIONS	
		West Croydon	West Croydon	Turnback Siding Up Siding	Sidings Possession	20/02/22 0100 Sun	20/02/22 0800 Sun		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2903807	SO560 SW110 SW200 SW265 SW300	Haslemere	Haslemere	Up Loop	Possession	19/02/22 0125 Sat	28/02/22 0400 Mon	HASLEMERE UP LOOP TO BE KEPT CLEAR THROUGHOUT. PLATFORM 5 AT GUILDFORD TO BE KEPT CLEAR ON 27TH FEB.	
		Shalford Jn	Petersfield	Down Main Up Main	Possession	19/02/22 0125 Sat	20/02/22 0125 Sun	SWR: PORTSMOUTH MAINLINE SERVICES TO START AND TERMINATE AT GUILDFORD. A SHUTTLE SERVICE WILL OPERATE BETWEEN PETERSFIELD AND PORTSMOUTH HARBOUR, EXCEPT ON SUNDAY 20TH FEB WHEN A SHUTTLE SERVICE WILL OPERATE BETWEEN HAVANT AND PORTSMOUTH HARBOUR. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM GUILDFORD TO PETERSFIELD AND HAVANT.	
		Shalford Jn	Havant Jn	Down Main Up Main	Possession	20/02/22 0125 Sun	21/02/22 0400 Mon		
		Shalford Jn	Petersfield	Down Main Up Main	Possession	21/02/22 0400 Mon	27/02/22 0055 Sun		
		Guildford	Guildford	Down Cobham Up Cobham Down Ash Up Ash	Possession	27/02/22 0055 Sun	28/02/22 0400 Mon	XC: 5E79, 5O40 & 5E44 WILL DIVERT VIA WINCHESTER.	
				Up Main Down Main	Possession	27/02/22 0055 Sun	28/02/22 0400 Mon	GWR: ON SUNDAY 27TH FEB ONLY, GATWICK AND REDHILL SERVICES WILL TERMINATE AT GUILDFORD AND RESTART FROM SHALFORD. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GUILDFORD AND SHALFORD.	
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	27/02/22 0055 Sun	28/02/22 0400 Mon	PARTS 1), 2), 3) & 4) FARNCOMBE TO PETERSFIELD RESIGNALLING: CONSTRUCTION PART 2) ONLY TRACK MAINTENANCE: HG01b PART 4) ONLY TRACK MAINTENANCE: GG07 TRACK MAINTENANCE: H02	

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2878747	SO680 SO690	Herne Hill	Tulse Hill	Down and Up Holborn	Possession	19/02/22 0100 Sat	21/02/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LONDON BRIDGE AND STREATHAM VIA WEST NORWOOD.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	19/02/22 0100 Sat	21/02/22 0400 Mon	SERVICES WILL TERMINATE AND START BACK AT STREATHAM.	
		Peckham Rye Jn	Streatham	Down and Up Portsmouth	Possession	19/02/22 0100 Sat	21/02/22 0400 Mon	*** SPECIAL WORKING INSTRUCTIONS *** AT STREATHAM, UP TRAINS WILL TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM LINE. UP TRAINS CAN START BACK AS DOWN TRAINS FROM SIGNAL TVC781.	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	19/02/22 0100 Sat	21/02/22 0400 Mon	THAMESLINK SERVICES DIVERTED TO LONDON BRIDGE. WORK: Croydon DU - Track Maintenance IC11 WORK: Capital Delivery - Vic 4 resignalling Works Delivery - Drainage @ Tulse Hill Plt2	

Week 48

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2872626	SO110 SO260 SO280 SO650	Birkbeck	Beckenham Jn	Crystal Palace Single	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES	
		Brixton Jn	Shortlands Jn	Down Chatham Main/Down Chatham Fast (pt) Up Chatham Fast (pt)/Up Chatham Main	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon	LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA. REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN.	
		Herne Hill	Herne Hill	Down/Up Pass Loops, Platforms 1-4	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon	WORK: Orpington DU - Track Maintenance K04.1 WORK: Works Delivery - West Dulwich Drainage	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon		
		Loughborough Jn	Tulse Hill	Down Holborn Up Holborn	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon		
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon		
		Shortlands Jn	Shortlands Jn	Down Chatham Slow (pt) Up Chatham Slow (pt)	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	27/02/22 0110 Sun	28/02/22 0400 Mon		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912703	SO130 SO290 SO300 SO330	Corbetts Lane Jn	Surrey Canal Jn	4 Down	Possession	27/02/22 0115 Sun	27/02/22 0900 Sun	**MULTIPART POSSESSION â EXTENDS SAT/SUN & SUN/MON OVERNIGHT FOR ACCESS/EGRESS OF RRVs AT GEMINI RRAP** TRAINS TO DIVERT VIA NORTH GREENWICH LINES CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS ECS MOVES TO/FROM GROVE PARK DEPOT TO BE OVER THE DOWN/UP KENT FAST LINES BETWEEN LONDON BRIDGE AND SCHOOL JN 0900 SUN TO 0020 MON ROUTE AVAILABLE FOR GTR SERVICES AT NORTH KENT EAST JUNCTION TO CROSS TO/FROM 3 UP/4 DOWN WORK: London Bridge DU â Track Maintenance	
		North Kent East Jn	School Jn	1 Down/Down Kent slow Up Kent Slow / 3 Up	Possession	27/02/22 0115 Sun	28/02/22 0445 Mon		
			St. Johns Jn	2 Reversible	Possession	27/02/22 0115 Sun	28/02/22 0445 Mon		
		Southwark Park Road Jn	New Cross	3 Up	Possession	27/02/22 0115 Sun	27/02/22 0900 Sun		
			North Kent East Jn	Southwark Reversible	Possession	27/02/22 0115 Sun	27/02/22 0900 Sun		
		St. Johns Jn	Lewisham	Up North Kent	Possession	27/02/22 0115 Sun	28/02/22 0400 Mon		
				Down North Kent	Possession	27/02/22 0115 Sun	28/02/22 0445 Mon		
		North Kent East Jn	New Cross	3 Up 4 Down	Possession	27/02/22 0900 Sun	28/02/22 0020 Mon		
		Corbetts Lane Jn	Surrey Canal Jn	4 Down	Possession	28/02/22 0020 Mon	28/02/22 0445 Mon		
		Southwark Park Road Jn	New Cross	3 Up	Possession	28/02/22 0020 Mon	28/02/22 0445 Mon		
			North Kent East Jn	Southwark Reversible	Possession	28/02/22 0020 Mon	28/02/22 0445 Mon		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758418	SO130 SO140 SO200 SO220	Ashford	Ashford	Maidstone Relief Down/Up CTRL Chord Up CTRL Chord/Platform 3 Down CTRL Chord/Platform 4 Down Slow Down and Up Fast Up Slow Up Loop/Platform 1 Up Loop/Up Sidings	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		W2021/6705597 Major Projects 41m69ch and 64m15ch
			Ham Street	Down Hastings/Single Up Hastings/Single	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		
			Westenhanger	Down Fast/Down Main Up Main/Up Fast	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		
			Wye	Down Canterbury Up Canterbury	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		
		Ashford A Jn	Ashford	Maidstone Loop	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		
		Charing	Ashford	Down Maidstone Up Maidstone	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		
		Staplehurst	Ashford	Down Main Up Main	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2873299	SO130 SO220 SO470 SO480	Ashford	Ashford	Platforms 3 - 4	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	UP SLOW LINE AVAILABLE TO TRAFFIC	
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2	
		Ashford (West)	Ashford	Maidstone Loop Down Slow (part)	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN EBBSFLEET INTERNATIONAL, ASHFORD INTERNATIONAL AND CANTERBURY WEST	
			Ashford (East)	Down Fast	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	NO ACCESS TO ASHFORD DOWN YARD	
		Canterbury West	Maid Relief/Plat 6/Down Canterbury/Branch h/Main	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	HS FAVERSHAM SERVICES TO EXTEND ALTERNATELY TO RAMSGATE ONLY		
								TAMPER SIDINGS TO BE OUTBERTHED	
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	WORK: Ashford DU - Track Maintenance K04.3 Works Delivery - Heavy Refurb @ Ashford 1291, 1292, 1290 pts	
		Canterbury West	Ashford	Up Main/ Up Branch/ Up Canterbury/ Plat 5	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon		
Ashford	Ashford	Tamper Sidings	Sidings Possession	27/02/22 0215 Sun	28/02/22 0415 Mon				

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2855083	SO180	Maidstone West	Maidstone West	Up Platform Loop	Possession	26/02/22 2330 Sat	28/02/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN STROOD AND PADDOCK WOOD WORK: Ashford DU - Track Maintenance K02.2 (K180.2A) WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Watlington Embankment works	
		Paddock Wood	Paddock Wood	Down Bay	Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
		Strood	Paddock Wood	Down Maidstone Branch/Down Main/Up Maidstone Down Maidstone/Up Main/Up Maidstone Branch	Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
		Maidstone West	Maidstone West	Maidstone Carriage Siding Maidstone Up Siding	Sidings Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
		Strood	Strood	Up Strood Loop	Sidings Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
P2021/2878924	SO250 SO500 SO650	Balham Jn	Streatham Hill	Down & Up Crystal Palace	Possession	27/02/22 0100 Sun	27/02/22 0700 Sun	TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST. FREIGHT TRAFFIC TO PURLEY/CRAWLEY/ARDINGLY DIVERTED VIA HERNE HILL.	
			Streatham North Jn	Down Brighton Slow Up Brighton Slow	Possession	27/02/22 0100 Sun	27/02/22 0700 Sun		
		Battersea Pier Jn	Balham Jn	Down Brighton Slow Up Brighton Slow	Possession	27/02/22 0100 Sun	27/02/22 0700 Sun		
		Falcon Jn	Latchmere No.1 Jn	Down & Up West London	Possession	27/02/22 0100 Sun	27/02/22 0700 Sun		
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	27/02/22 0100 Sun	27/02/22 0700 Sun		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2835085	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	27/02/22 0145 Sun	27/02/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU & Track Maintenance Core Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	27/02/22 0145 Sun	27/02/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	27/02/22 0145 Sun	27/02/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	27/02/22 0145 Sun	27/02/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	27/02/22 0145 Sun	27/02/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	27/02/22 0145 Sun	27/02/22 0915 Sun		
P2021/2887775	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	28/02/22 0025 Mon	28/02/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	28/02/22 0025 Mon	28/02/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	28/02/22 0025 Mon	28/02/22 0440 Mon		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912545	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	27/02/22 0100 Sun	27/02/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	27/02/22 0100 Sun	27/02/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	27/02/22 0100 Sun	27/02/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	27/02/22 0100 Sun	27/02/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	27/02/22 0100 Sun	27/02/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	27/02/22 0100 Sun	27/02/22 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2882936	SO500 SO580 SO590	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	TRAINS TO START/TERMINATE AT THREE BRIDGES, LEWES AND PRESTON PARK	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	TRAINS TO DIVERT VIA BRIGHTON, LITTLEHAMPTON, HORSHAM AND DORKING OR THREE BRIDGES	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	ACCESS AVAILABLE TO THREE BRIDGES DEPOTS FROM LONDON END	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN:	
			Preston Park	Down & Up Fast/Main	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	THREE BRIDGES, HAYWARDS HEATH AND PRESTON PARK	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	HAYWARDS HEATH AND LEWES NO ACCESS TO ARDINGLY BRANCH THROUGHOUT, FREIGHT SERVICES TO BE CANCELLED	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	WORK: SRSA - S&C Plain Line 9 day blockade Copyhold Jn S&C CORE: 1/1 Full Renewal of 1783a/b points, 1784a/b points, 1785 pts (Catchpoints), 1786a/b points, 1787 points WORK: Brighton DU - Track Maintenance	
P2021/2912206	SO530 SO540	Eridge	Eridge	Tunbridge Wells Line	Possession	27/02/22 0105 Sun	27/02/22 0800 Sun	VICTORIA TO EAST GRINSTEAD, TO START/TERMINATE AT WOLDINGHAM	
		Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	27/02/22 0105 Sun	27/02/22 0800 Sun	OXTED TO UCKFIELD SERVICES WILL NOT RUN	
		Oxted	Oxted	Down Bay Platform	Possession	27/02/22 0105 Sun	27/02/22 0800 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE PURLEY TO EAST GRINSTEAD AND BETWEEN OXTED TO UCKFIELD.	
		Woldingham	East Grinstead	Down & Up East Grinstead	Possession	27/02/22 0105 Sun	27/02/22 0800 Sun	TRAINS TO SHUNT USING WOLDINGHAM GROUND FRAME, WHICH IS TO BE MANNED THROUGHOUT	
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	27/02/22 0105 Sun	27/02/22 0800 Sun	WORK: SRSA - PLTR	
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	27/02/22 0105 Sun	27/02/22 0800 Sun	WORK: Brighton DU - Track Maintenance	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2903807	SO560 SW110 SW200 SW265 SW300	Haslemere	Haslemere	Up Loop	Possession	19/02/22 0125 Sat	28/02/22 0400 Mon	HASLEMERE UP LOOP TO BE KEPT CLEAR THROUGHOUT. PLATFORM 5 AT GUILDFORD TO BE KEPT CLEAR ON 27TH FEB.	
		Shalford Jn	Petersfield	Down Main Up Main	Possession	19/02/22 0125 Sat	20/02/22 0125 Sun	SWR: PORTSMOUTH MAINLINE SERVICES TO START AND TERMINATE AT GUILDFORD. A SHUTTLE SERVICE WILL OPERATE BETWEEN PETERSFIELD AND PORTSMOUTH HARBOUR, EXCEPT ON SUNDAY 20TH FEB WHEN A SHUTTLE SERVICE WILL OPERATE BETWEEN HAVANT AND PORTSMOUTH HARBOUR. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM GUILDFORD TO PETERSFIELD AND HAVANT.	
		Shalford Jn	Havant Jn	Down Main Up Main	Possession	20/02/22 0125 Sun	21/02/22 0400 Mon		
		Shalford Jn	Petersfield	Down Main Up Main	Possession	21/02/22 0400 Mon	27/02/22 0055 Sun		
		Guildford	Guildford	Down Cobham Up Cobham Down Ash Up Ash	Possession	27/02/22 0055 Sun	28/02/22 0400 Mon	XC: 5E79, 5O40 & 5E44 WILL DIVERT VIA WINCHESTER.	
				Up Main Down Main	Possession	27/02/22 0055 Sun	28/02/22 0400 Mon	GWR: ON SUNDAY 27TH FEB ONLY, GATWICK AND REDHILL SERVICES WILL TERMINATE AT GUILDFORD AND RESTART FROM SHALFORD. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GUILDFORD AND SHALFORD.	
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	27/02/22 0055 Sun	28/02/22 0400 Mon	PARTS 1), 2), 3) & 4) FARNCOMBE TO PETERSFIELD RESIGNALLING: CONSTRUCTION PART 2) ONLY TRACK MAINTENANCE: HG01b PART 4) ONLY TRACK MAINTENANCE: GG07 TRACK MAINTENANCE: H02	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2863171	SO680 SO700	Streatham Jn	Streatham Common Jn	Down and Up Streatham Spur	Possession	27/02/22 0105 Sun	28/02/22 0515 Mon	SOUTHERN VICTORIA TO EPSOM / DORKING SERVICES WILL NOT RUN. VICTORIA TO SUTTON VIA SELHURST SERVICES EXTENDED TO DORKING.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down and Up Slow Spur	Possession	27/02/22 0105 Sun	28/02/22 0515 Mon	THAMESLINK SERVICES DIVERTED VIA CRYSTAL PALACE,	
		Streatham South Jn	Wimbledon	Down & Up St. Helier	Possession	27/02/22 0105 Sun	28/02/22 0515 Mon	WEST CROYDON AND SUTTON TO START/TERMINATE BACK FROM WIMBLEDON PLATFORM 9	
		Tulse Hill	Sutton	Down and Up Portsmouth	Possession	27/02/22 0105 Sun	28/02/22 0515 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: TULSE HILL AND SUTTON VIA HACKBRIDGE TULSE HILL TO WIMBLEDON VIA TOOTING LIMITS AT SUTTON ALLOW FOR REVERSAL OF RHTT WORKINGS WORK: Croydon DU - Track Maintenance	
P2021/2796763	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	28/02/22 0900 Mon	28/02/22 1400 Mon (5 hrs)		
P2021/2796762	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	01/03/22 0900 Tue	01/03/22 1400 Tue (5 hrs)		

Week 49

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2865102	SO110 SO250 SO645 SW100	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	DOWN AND UP HOLBORN LINES AVAILABLE TO TRAFFIC AT HERNE HILL.	
		Battersea Pier Jn	Stewarts Lane Jn	Down Stewarts Lane	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	GTR TO OUTBERTH NO. 1&2 DOWN SIDINGS AT STEWARTS LANE	
		Brixton Jn	Cambria Jn	Down Catford Loop Up Catford Loop	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	SOUTHERN TO BERTH IN PLATFORM 8 AT VICTORIA	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	SE MAINLINE DIVERSIONS TO CANNON STREET AND SUBURBAN DIVERSIONS TO BLACKFRIARS	
		Factory Jn	Longhedge Jn	Down Ludgate	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA	
		Longhedge Jn	Factory Jn	Up Ludgate	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	AND BRIXTON LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	NORTH AND CENTRAL LONDON	
		Stewarts Lane Jn	Factory Jn	Up Stewarts Lane Up Goods Loop Down Stewarts Lane	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	GROSVENOR SHED ROAD N0.3 TO BE KEPT CLEAR OF STOCK $\frac{1}{2}$	
			Victoria	Up Stewarts Lane/Up Chatham Slow	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY.	
		Victoria	Herne Hill	Down Chatham Fast/Main Up Chatham Main/Fast	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	PLATFORM 1 AT VICTORIA TO BE OUTBERTHED.	
			Victoria	Platforms 1-8	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	Work: Maintenance Works Delivery - Structures @ Eccleston Overbridge & Elizabeth Overbridge	
			Voltaire Road Jn	Down Chatham Slow/Chatham Reversible	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon		
		Stewarts Lane Jn	Factory Jn	Down Sidings No.1 and 2	Sidings Possession	06/03/22 0045 Sun	07/03/22 0400 Mon		
		Victoria	Victoria	1 - 9 Shed Roads Wall Sidings	Sidings Possession	06/03/22 0045 Sun	07/03/22 0400 Mon		

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758388	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		W2021/6705646 Major Projects 10m21ch and 27m1ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
		Orpington	Hildenborough	Down Main Up Main	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
			Orpington	Down Carriage Sidings 1 - 4	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
		Otford Jn	Sevenoaks	Down Bat and Ball	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887789	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	05/03/22 2330 Sat	06/03/22 0515 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.	
			Dollands Moor Yard Jn	Up Slow	Possession	05/03/22 2330 Sat	06/03/22 0515 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	05/03/22 2330 Sat	06/03/22 0515 Sun		
		Dollands Moor	Dollands Moor	G Neck	Possession	05/03/22 2330 Sat	06/03/22 0515 Sun	AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605	
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	05/03/22 2330 Sat	06/03/22 0515 Sun	NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	05/03/22 2330 Sat	06/03/22 0515 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	05/03/22 2330 Sat	06/03/22 0515 Sun		
P2021/2847127	SO220	Ashford	Minster East Jn	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	06/03/22 0215 Sun	07/03/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ASHFORD AND RAMSGATE. WORK: Ashford DU - Track Maintenance K04.3.3 Works Delivery - Drainage @ Canterbury west to Sturry & Broad Oak	
				Canterbury West	Canterbury West	Down Goods Loop	Possession		
		Minster West Jn	Minster South Jn	Single	Possession	06/03/22 0215 Sun	07/03/22 0415 Mon		
		Canterbury West	Canterbury West	Oil/Up Sidings	Sidings Possession	06/03/22 0215 Sun	07/03/22 0415 Mon		

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912923	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	06/03/22 0145 Sun	06/03/22 0700 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	06/03/22 0145 Sun	06/03/22 0700 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	06/03/22 0145 Sun	06/03/22 0700 Sun	ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 TO BE GIVEN UP AT 0640 / 0740 FOR START OF SERVICE	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	06/03/22 0145 Sun	06/03/22 0700 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	06/03/22 0145 Sun	06/03/22 0700 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	06/03/22 0145 Sun	06/03/22 0700 Sun		
P2021/2840078	SO290 SO310	Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	NORTH KENT AND BEXLEYHEATH SERVICES START/TERMINATE SLADE GREEN	
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	DARTFORD LOOP SERVICES START/TERMINATE SIDCUP	
		Perry Street Fork Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	RAIL REPLACEMENT SERVICES WILL RUN SLADE GREEN TO GRAVESEND AND SIDCUP TO DARTFORD	
		Sidcup	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	SLADE GREEN DEPOT ACCESSIBLE FROM LONDON END ONLY	
		Slade Green	Slade Green	Depot E Headshunt 1 & 2 Access Roads	Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC	
		Slade Green Jn	Springhead Road Jn	Down North Kent/Down Main Up Main/Up North Kent	Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	GTR TO STABLE A UNIT AT PLUMSTEAD AND SMITHFIELD SIDINGS	
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	GTR TO OPERATE HOURLY RAINHAM TO GRAVESEND AND HALF HOURLY KENTISH TOWN TO PLUMSTEAD SERVICES	
								WORK: London Bridge DU - Track Maintenance Works Delivery - Drainage @ Crayford to Crayford Spur B Jn	

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887791	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	07/03/22 0025 Mon	07/03/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	07/03/22 0025 Mon	07/03/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	07/03/22 0025 Mon	07/03/22 0440 Mon		
P2021/2889942	SO500 SO510	Norwood Fork Jn	Windmill Bridge Jn	Down and Up London Bridge Fast	Possession	05/03/22 2345 Sat	06/03/22 0840 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>SELHURST JN/NORWOOD JN TO STOATS NEST JN (FASTS) WITH STOATS NEST JN TO SOUTH CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST CROYDON.</p> <p>FROM 2345 SATURDAY TO 0105 SUNDAY AND ALSO FROM 0625 SUNDAY TO 0840 SUNDAY:- TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST/NORWOOD JN AND STOATS NEST JN</p> <p>FROM 0105 SUNDAY TO 0625 SUNDAY :- DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW LINES BETWEEN SELHURST/NORWOOD JN AND SOUTH CROYDON. UP TRAINS TO TRAVEL OVER THE SLOW REVERSIBLE / UP SLOW LINES BETWEEN SOUTH CROYDON AND SELHURST/NORWOOD JN.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE DOWN SLOW LINE BETWEEN SOUTH CROYDON JN (T1630 POINTS) AND STOATS NEST JN (T1669 POINTS).</p> <p>PILOT TO JOIN/ALIGHT SERVICES AT COULSDON SOUTH.</p> <p>PART 2 OF POSSESSION TO BE TAKEN (AND SINGLE LINE WORKING IMPLEMENTED) AFTER PASSAGE OF 9W00.</p> <p>WORK: Croydon DU â€Ž Track Maintenance</p>	
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast	Possession	05/03/22 2345 Sat	06/03/22 0840 Sun		
		Windmill Bridge Jn	East Croydon	Fast Reversible	Possession	05/03/22 2345 Sat	06/03/22 0840 Sun		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	05/03/22 2345 Sat	06/03/22 0840 Sun		
		South Croydon	East Croydon	Up Slow	Line Blockage (Between Trains)	06/03/22 0015 Sun	06/03/22 0810 Sun		
		Stoats Nest Jn	South Croydon Jn	Up Slow	Possession	06/03/22 0105 Sun	06/03/22 0625 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	<p>From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only.</p> <p>A TSR of 30mph will be imposed during this time.</p>	

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2878786	SO500 SO580 SO590 SO630	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	05/03/22 0125 Sat	07/03/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA ARUN VALLEY AND LITTLEHAMPTON (RM).	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	05/03/22 0125 Sat	07/03/22 0400 Mon	THAMESLINK SERVICES TO TERMINATE AND START BACK AT THREE BRIDGES.	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	05/03/22 0125 Sat	07/03/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN THREE BRIDGES AND BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	05/03/22 0125 Sat	07/03/22 0400 Mon	ALL PLATFORMS AVAILABLE TO TRAFFIC AT THREE BRIDGES. SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. ACCESS AVAILABLE TO THREE BRIDGES DOWN YARD VIA T1760 / T1761PTS. AVAILABLE TO THREE BRIDGES UP YARD VIA T1762 / T1763PTS.	
			Preston Park	Down & Up Fast/Main	Possession	05/03/22 0125 Sat	06/03/22 0100 Sun	PRESTON PARK UP SIDINGS TO BE AVAILABLE FOR STABLING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	05/03/22 0125 Sat	07/03/22 0400 Mon	BRIGHTON DOWN SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	05/03/22 0125 Sat	07/03/22 0400 Mon	ACCESS TO LOVERS WALK SIDINGS VIA T1840 & T1875 POINTS THROUGHOUT.	
		Preston Park	Preston Park	Up Loop	Possession	06/03/22 0100 Sun	07/03/22 0400 Mon	HAYWARDS HEATH UP/DOWN LOOPS AND UP/DOWN SIDINGS TO BE OUTBERTHED	
		Preston Park Jn	Brighton	Carriage Road	Possession	06/03/22 0100 Sun	07/03/22 0400 Mon	WORK: SRSA - S&C Plain Line Copyhold Jn S&C - Follow Up	
			Hove Jn	Down & Up Cliftonville Spur	Possession	06/03/22 0100 Sun	07/03/22 0400 Mon	WORK: Brighton DU - Track Maintenance	
		Three Bridges	Brighton	Down & Up Fast/Main	Possession	06/03/22 0100 Sun	07/03/22 0400 Mon		
		Brighton	Brighton	Down Main Carriage Siding No.1 Goods Reception Road/Departure Road Down Main Carriage Siding No.2 Engineers Sidings Loco Release Siding	Sidings Possession	06/03/22 0100 Sun	07/03/22 0400 Mon		
		Preston Park	Preston Park	No.1 & 2 Up Sidings	Sidings Possession	06/03/22 0100 Sun	07/03/22 0400 Mon		

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2909123	EA1327 SO510 SO645 SO680	Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	06/03/22 0105 Sun	06/03/22 0705 Sun	***MULTIPART POSSESSION*** PART 1&3 TO S&C AT TULSE HILL FOR USE OF RRAP.	
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	06/03/22 0705 Sun	07/03/22 0005 Mon	PART 2 CUTBACK TO ENABLE SHUNT MOVES AT TULSE HILL. *****	
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	07/03/22 0005 Mon	07/03/22 0400 Mon	TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO RE-START IN PLATFORM 4 PASSENGERS TRAVELLING BETWEEN LONDON BRIDGE, PECKHAM RYE JN AND TULSE HILL TO HAVE CROSS TICKET ACCEPTANCE ON TO TFL SERVICES WORK: Capital Delivery - Vic4 Resignalling	
P2021/2863620	SO680 SO700 SW105	Streatham South Jn	Sutton	Down & Up St. Helier	Possession	06/03/22 0105 Sun	07/03/22 0530 Mon	SOUTHERN VICTORIA TO EPSOM / DORKING SERVICES WILL NOT RUN. VICTORIA TO SUTTON VIA SELHURST SERVICES EXTENDED TO DORKING.	
		Durnsford Road	Raynes Park	Down Slow	Line Blockage (Between Trains)	06/03/22 0135 Sun	07/03/22 0500 Mon	THAMESLINK SERVICES DIVERTED VIA CRYSTAL PALACE, WEST CROYDON AND SUTTON TO TERMINATE / START BACK FROM WIMBLEDON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND WIMBLEDON VIA TOOTING. WORK: Croydon DU â¿¿ Track Maintenance	

Week 50

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2880626	SO110 SO260 SO280 SO650	Herne Hill South Jn	Beckenham Jn	Down Chatham Main Up Chatham Main	Possession	12/03/22 0035 Sat	14/03/22 0420 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	12/03/22 0035 Sat	14/03/22 0420 Mon	LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN WORK: SRSA - PLTR Penge Tunnel Down WORK: Works Delivery - West Dulwich Drainage	
P2021/2903913	SO110 SO220	Margate	Minster	Down Thanet/Up Stour/Up Main Down Main/Down Stour/Up Thanet	Possession	13/03/22 0145 Sun	14/03/22 0100 Mon	TRAINS TO START/TERMINATE AT MARGATE	
		Minster South Jn	Minster East Jn	Down Loop Up Loop	Possession	13/03/22 0145 Sun	14/03/22 0100 Mon	RAIL REPLACEMENT SERVICE RUN MARGATE TO MINSTER	
		Ramsgate	Ramsgate	D/U Pass Lps/P 1-4 Depot Reception East Up Siding West No.1 Siding	Possession	13/03/22 0145 Sun	14/03/22 0100 Mon	PLATFORMS 1 - 4 AND NO.1 SIDING AT RAMSGATE TO BE OUTBERTHED. WORK: Ashford DU - Track Maintenance k10.4 Works Delivery - Medium Refurb @ Minster 58 59pts	
		Ramsgate	Ramsgate	1 - 3 New Sidings 1-9 Sidings Depot Reception West/Depot Washer Spur Ladder Road Head Shunt	Sidings Possession	13/03/22 0145 Sun	14/03/22 0100 Mon		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2840261	SO130 SO310	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon	NO ACCESS TO HITHER GREEN PAD TRAINS TO RUN VIA DOWN/UP KENT FAST LINES BETWEEN NEW CROSS AND GROVE PARK	
		Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon	FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK WOOD	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon	RAIL REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: LEWISHAM TO DARTFORD VIA SIDCUP	
		Hither Green Jn	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon	ACCESS TO GROVE PARK 31-38 SIDINGS AND 41-45 BRAMDEAN SIDINGS FROM COUNTRY END ONLY ACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA FAST LINES	
			Sidcup	Down Dartford Loop Up Dartford Loop	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon	WORK: London Bridge DU - Track Maintenance Works Delivery - Drainage @ Sidcup Platform Medium Refurb @ Bramdean Depot	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon		
		Grove Park	Grove Park	Washer Roads 4/2 Washer Roads 3/1	Sidings Possession	13/03/22 0125 Sun	14/03/22 0250 Mon		
		Hither Green	Grove Park	PAD Sidings	Sidings Possession	13/03/22 0125 Sun	14/03/22 0250 Mon		
		Sidcup	Sidcup	Down Siding	Sidings Possession	13/03/22 0125 Sun	14/03/22 0250 Mon		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758409	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		W2021/6705647 Major Projects 10m21ch and 27m1ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
		Orpington	Hildenborough	Down Main Up Main	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
			Orpington	Down Carriage Sidings 1 - 4	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
		Otford Jn	Sevenoaks	Down Bat and Ball	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884803	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Down Slow Up Main/Up Fast Up Slow	Possession	13/03/22 0120 Sun	14/03/22 0400 Mon	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST NO CAPACITY FOR MOUNTFIELD TRAFFIC ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE	
			Tonbridge	Down Godstone (pt) Down Hastings (part) Up Hastings (part) Up Godstone (pt) Marshalling Yard North (Pt) Marshalling Yard South (Pt)	Possession	13/03/22 0120 Sun	14/03/22 0400 Mon	ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AND JUBILEE SIDINGS AT TONBRIDGE NO ACCESS TO/FROM MPV DEPOT PLATFORM 1 AVAILABLE FOR PASSENGER SERVICES TO/FROM TUNBRIDGE WELLS PLATFORM 2 AVAILABLE FOR PASSENGER SERVICES TO/FROM REDHILL	
			Tonbridge East	Up Slow	Possession	13/03/22 0120 Sun	14/03/22 0400 Mon	PLATFORM 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN TONBRIDGE AND PADDOCK WOOD TRAINS TO OPERATE UNDER SLW/PILOT WORKING OVER THE UP HASTINGS/HASTINGS CHORD BETWEEN TONBRIDGE EAST JN AND HIGH BROOMS TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS WORK: SRSA - Tonbridge Stage 1 S&C Renewal (6WK FOLLOW UP)	
P2021/2874641	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	13/03/22 0120 Sun	13/03/22 0705 Sun	LAST SERVICE(S) TO BE CANCELLED AND ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN ASHFORD AND DOVER PRIORY	
		Sevington	Sevington	Up Loop	Possession	13/03/22 0120 Sun	13/03/22 0705 Sun	0020 TIME DUE TO SPRING TIME WEEKEND.	
		Sevington	Sevington	Sevington Sidings	Sidings Possession	13/03/22 0120 Sun	13/03/22 0705 Sun	WORK: Ashford DU - Track Maintenance	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2878961	SO250 SO500 SO650 SO680	Battersea Pier Jn	Windmill Bridge Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	12/03/22 2345 Sat	13/03/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN WORK: Capital Delivery & VIC 3 Resignalling	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	12/03/22 2345 Sat	13/03/22 0840 Sun		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	12/03/22 2345 Sat	13/03/22 0840 Sun		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	12/03/22 2345 Sat	13/03/22 0840 Sun		
P2021/2862012	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN. LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN. CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN. WORK: Croydon DU & Track Maintenance IC09 WORK: Capital Delivery & VIC 3 Resignalling Works Delivery - Cat 2 Rerail @ Imperial Wharf Works Delivery - Heavy Refurb @ Kensington Olympia & North Pole	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
			Willesden High Level Jn	Down & Up High Level	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Shepcote Lane	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
			North Pole Jn	Up Siding	Sidings Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2875353	LN101 LN3201 LN3213 LN3214 SO280	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	12/03/22 2330 Sat	14/03/22 0345 Mon	IP SNE - STRUCTURES WORK KENTISH TOWN SPC1-21 UP&DOWN SLOW/UP&DOWN RELIEF SPAN	W2021/7079859 Structures Work 1m26ch and 1m78ch
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	12/03/22 2330 Sat	14/03/22 0345 Mon	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE	
		St. Pancras International	Carlton Road Jn	Down and Up Fast	Possession	12/03/22 2330 Sat	13/03/22 0615 Sun	2330 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	13/03/22 0155 Sun	14/03/22 0345 Mon	0155 SUN TO 0615 SUN NO BOOKED TRAFFIC. THAMESLINK ECS TO STABLE AT ST.PANCRAS HL PLATFORM 1 WITH PANTOGRAPHS LOWERED AND LOCKED (OHLE POWER RESTORED AT 0545 SUN).	
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	13/03/22 0155 Sun	14/03/22 0345 Mon		
		Kentish Town Jn	Carlton Road Jn	Down Slow Up Slow	Possession	13/03/22 0155 Sun	14/03/22 0345 Mon	0615 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN ST.PANCRAS AND RADLETT JN.	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862804	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	GTR TO STABLE IN PLATFORM 3 AT BLACKFRIARS PLATFORM 4 AT BLACKFRIARS TO BE OUTBERTHED	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	LUL NORTHERN LINE TO BE OPEN	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD TRAINS TO BE DIVERTED TO/FROM VICTORIA PLATFORM 3	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	GTR THAMESLINK TO RUN SERVICES AS FOLLOWS: 2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST CROYDON.	
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	2TPH LONDON BRIDGE TO BRIGHTON AND BERTH 6 UNITS IN SELHURST DEPOT. THAMESLINK CATFORD LOOP SERVICES DIVERTED TO VICTORIA (E).	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	WORK: London Bridge DU â Track Maintenance WORK: Orpington DU â Track Maintenance	
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	13/03/22 0145 Sun	14/03/22 0345 Mon		
P2021/2851572	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	15/03/22 0130 Tue	15/03/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	15/03/22 0130 Tue	15/03/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2851527	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	16/03/22 0130 Wed	16/03/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	16/03/22 0130 Wed	16/03/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2021/2851646	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	17/03/22 0130 Thu	17/03/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	17/03/22 0130 Thu	17/03/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2851647	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	18/03/22 0130 Fri	18/03/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	18/03/22 0130 Fri	18/03/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2897523	SO310	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	13/03/22 0030 Sun	13/03/22 0730 Sun	TRAINS TO START/TERMINATE AT NORTHFLEET AND STROOD AND A RAIL REPLACEMENT SERVICE GREENHITHE TO STROOD	
		Gravesend	Gravesend	Up Bay	Possession	13/03/22 0030 Sun	13/03/22 0730 Sun	FREIGHT SERVICES TO TRAVEL VIA PADDOCK WOOD, STROOD, HOO JN AND REVERSE MOVE	
		Northfleet	Hoo Jn	Down Main Up Main	Possession	13/03/22 0030 Sun	13/03/22 0730 Sun	TRAINS AT HOO JN TO SHUNT ON THE UP MAIN BETWEEN NK2262PTS AND NK452 SIGNAL WORK: SRSA - Prep for Gravesend to Hoo Jn (UP)	
P2021/2834303	SO320	Hoo Jn	Grain	Single	Possession	12/03/22 2200 Sat	13/03/22 2100 Sun	NO ACCESS TO CLIFFE/GRAIN WORK: London Bridge DU â Track Maintenance K11.4 (K320.1A)	
P2021/2887748	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	14/03/22 0025 Mon	14/03/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	14/03/22 0025 Mon	14/03/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	14/03/22 0025 Mon	14/03/22 0440 Mon		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2874206	SO500 SO550 SO560 SO660 SW300	East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	13/03/22 0105 Sun	13/03/22 0625 Sun	*** MULTI-PART POSSESSION *** PURLEY TO EARLSWOOD (SLOWS) BLOCKED WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) **	
		Purley	Earlswood (Surrey)	Down Slow/Redhill Up Slow/Redhill	Possession	13/03/22 0105 Sun	14/03/22 0400 Mon	FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- *** SPECIAL WORKING INSTRUCTIONS *** SINGLE LINE WORKING WILL APPLY OVER THE UP FAST/QUARRY LINE BETWEEN COULSDON NORTH GROUND FRAME CROSSOVER (2 points) AND EAST CROYDON (T1621 points).	
		Redhill	Redhill	Up Tonbridge Goods Loop Up Loop No.0/Platform 0 Up Loop No.2/Platform 2 Platform 1 Plat 3/Down Loop	Possession	13/03/22 0105 Sun	14/03/22 0400 Mon	FROM 0625 SUNDAY UNTIL 0400 MONDAY :- THROUGH TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN EAST CROYDON AND EARLSWOOD.	
			Reigate	Down Reading Up Reading	Possession	13/03/22 0105 Sun	14/03/22 0400 Mon	GWR TO RUN A SHUTTLE SERVICE BETWEEN GUILDFORD AND REIGATE, TRAINS TO SHUNT USING RG17 SIGNAL AND RG12PTS AT REIGATE	
			Tonbridge West Jn	Down Tonbridge/Godsto ne Up Godstone/Tonbrid ge	Possession	13/03/22 0105 Sun	14/03/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: PURLEY, REDHILL AND HORLEY (GTR) REDHILL AND TONBRIDGE (GTR) GUILFORD, REDHILL AND GATWICK AIRPORT (GWR)	
		Redhill	Redhill	Loco Sidings	Sidings Possession	13/03/22 0105 Sun	14/03/22 0400 Mon	WORK: Brighton DU â Track Maintenance WORK: Croydon DU â Track Maintenance Works Delivery - Soil Cutting @ Moorden Lane Cutting	
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862182	SO520 SO630	Angmering	Arundel Jn	Down & Up Brighton	Possession	13/03/22 0040 Sun	14/03/22 0400 Mon	SOUTHERN VICTORIA TO BOGNOR REGIS SERVICES TO TERMINATE/START AT ARUNDEL	
		Arundel	Barnham	Down and Up Arun Valley/Main	Possession	13/03/22 0040 Sun	14/03/22 0400 Mon	SOUTHERN VICTORIA/BRIGHTON TO LITTLEHAMPTON/PORTSMOUTH/SOUTHAMPTON SERVICES TO TERMINATE/START AT ANGMERING	
		Arundel Jn	Littlehampton	Down and Up East Curve/Littlehampton	Possession	13/03/22 0040 Sun	14/03/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: ARUNDEL TO LITTLEHAMPTON WORTHING TO BARNHAM LITTLEHAMPTON TO BARNHAM BARNHAM TO BOGNOR REGIS	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	13/03/22 0040 Sun	14/03/22 0400 Mon		
		Littlehampton	Littlehampton	Platforms 1 - 4	Possession	13/03/22 0040 Sun	14/03/22 0400 Mon	SOUTHERN TO OPERATE A SHUTTLE SERVICE BETWEEN BARNHAM AND PORTSMOUTH HBR/SOUTHAMPTON	
		Littlehampton	Littlehampton	Carriage Sidings	Sidings Possession	13/03/22 0040 Sun	14/03/22 0400 Mon	1H64 2317 (SAT) VICTORIA - CHICHESTER WILL TERMINATE AT WORTHING. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND CHICHESTER. GWR SERVICES TO TERMINATE/START BACK AT BARNHAM PLATFORM ONE AT LITTLEHAMPTON TO BE OUTBERTHED AT ARUNDEL DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. DOWN TRAINS ARE AUTHORISED TO START BACK UP AS PASSENGER TRAINS FROM SHUNT SIGNAL AR51 WHEN CLEARED. ANGMERING GROUND FRAME TO BE STAFFED. (Note Saturday evening service affected.) WORK: Brighton DU & Track Maintenance IB08a Works Delivery - Drainage @ Ford Station Works Delivery - Heavy Refurb @ Barnham Up Platform	
P2021/2891775	SO680 SO685 SW180 SW183	Epsom	Dorking	Down Portsmouth Up Portsmouth	Possession	13/03/22 0040 Sun	13/03/22 0710 Sun	SWR: 1D81 TO TERMINATE AT EPSOM TRACK MAINTENANCE: WW05	
		Leatherhead Jn	Effingham Jn	Down Bookham Up Bookham	Possession	13/03/22 0040 Sun	13/03/22 0710 Sun		

Week 51

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2904550	SO110 SW100	International Jn	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	20/03/22 0035 Sun	20/03/22 0800 Sun	WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR. TRACK MAINTENANCE: CW03a	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	20/03/22 0035 Sun	20/03/22 0800 Sun		
		Queenstown Road	Waterloo	Up Windsor Windsor Reversible	Possession	20/03/22 0035 Sun	20/03/22 0800 Sun		
		Waterloo	Nine Elms Jn	DW/DWF	Possession	20/03/22 0035 Sun	20/03/22 0800 Sun		
			Queenstown Road	UMR/DWS/DW	Possession	20/03/22 0035 Sun	20/03/22 0800 Sun		
			Waterloo	Platforms 12 to 19	Possession	20/03/22 0035 Sun	20/03/22 0800 Sun		
P2021/2907777	SO110 SO260 SO280 SO650	Herne Hill South Jn	Beckenham Jn	Down Chatham Main Up Chatham Main	Possession	19/03/22 0035 Sat	21/03/22 0420 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN WORK: SRSA - PLTR Penge Tunnel Down (core)	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	19/03/22 0035 Sat	21/03/22 0420 Mon		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2870999	SO110 SO140 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	19/03/22 0130 Sat	21/03/22 0410 Mon	KENT COAST MAINLINE DIVERSIONS VIA STROOD	
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	19/03/22 0130 Sat	21/03/22 0410 Mon	SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND 0140 SAT TO 0140 SUN ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SWANLEY AND ROCHESTER BRIDGE JN	
		Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	0140 SUN TO 0400 MON TRAINS TERMINATE AND START BACK AT BOROUGH GREEN	
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN ROAD REPLACEMENT SERVICE OPERATE BETWEEN BROMLEY SOUTH TO STROOD/BOROUGH GREEN & WROTHAM DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	WORK: CAPITAL DELIVERY - GEOTECH, SOLE STREET TO ROCHESTER BRIDGE JN WORK: CAPITAL DELIVERY - NSCD WORK: Orpington DU - TRACK MAINTENANCE K05.3 (K110.9A)	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	WORK: Ashford DU - Track Maintenance WORK: Works Delivery - C2 rerail @ Swanley WORK: Works Delivery - Rock Cutting @ Swanley Chalk Cutting Works Delivery - Drainage @ Otford	
		Otford Jn	Otford Jn	Up Goods Loop	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon		
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon		
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2846721	SO130 SO290 SO510	Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	CANNON STREET PLATFORMS 4-7 TO BE OUTBERTHED (TO BE CONFIRMED AT DPPP)	
		Cannon Street	Borough Market Jn	Cannon Street Reversible	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	REPLACEMENT BUSES TO RUN LEWISHAM TO CHARLTON VIA NEW CROSS AND GREENWICH	
			Cannon Street	Plat 1 - 7 / Line A - E	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA LINES 4 AND 5 AT LONDON BRIDGE. ALL THAMESLINK SERVICES TO BE DIVERTED VIA	
			Metropolitan Jn	Metropolitan Reversible	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	HERNE HILL. THAMESLINK KENTISH TOWN TO RAINHAM SERVICES TO BE CURTAILED TO DARTFORD TO RAINHAM.	
			New Cross	Down Cannon Street / 1 Down 2 Reversible / Up Cannon Street	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	ALL SOUTHEASTERN SERVICES TO RUN TO AND FROM CHARING CROSS.	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	NEW CROSS PLATFORM B AVAILABLE FOR SOUTH EASTERN FROM LEWISHAM DIRECTION	
		London Bridge	Edward Street Jn	4 Down	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN	
		Metropolitan Jn	London Bridge	Down Snowhill Up Snowhill	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	WORK: London Bridge DU Track Maintenance	
		New Cross	London Bridge	3 Up	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)		
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)		
		Southwark Park Road Jn	Surrey Canal Jn	6 Down/Southwark Reversible	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)		
		Cannon Street	Cannon Street	1 & 2 Sidings	Sidings Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884743	SO130 SO310 SO330	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	20/03/22 0125 Sun	20/03/22 0645 Sun	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS	
			New Beckenham	Beckenham Spur	Possession	20/03/22 0125 Sun	20/03/22 0645 Sun		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	20/03/22 0125 Sun	20/03/22 0645 Sun	TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	20/03/22 0125 Sun	20/03/22 0645 Sun	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON	
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	20/03/22 0125 Sun	20/03/22 0645 Sun	FREIGHT SERVICES TO DIVERT VIA CATFORD	
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	20/03/22 0125 Sun	20/03/22 0645 Sun	ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	20/03/22 0125 Sun	20/03/22 0645 Sun	WORK: COURTHILL LOOP S&C VALIDATION SURVEY 1OF2	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	20/03/22 0125 Sun	20/03/22 0645 Sun		
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	20/03/22 0125 Sun	20/03/22 0645 Sun		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758419	SO130 SO140 SO200 SO220	Ashford	Ashford	Maidstone Relief Down/Up CTRL Chord Up CTRL Chord/Platform 3 Down CTRL Chord/Platform 4 Down Slow Down and Up Fast Up Slow Up Loop/Platform 1 Up Loop/Up Sidings	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		W2021/6705598 Major Projects 41m69ch and 64m15ch
				Ham Street Down Hastings/Single Up Hastings/Single	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		
			Westenhanger	Down Fast/Down Main Up Main/Up Fast	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		
			Wye	Down Canterbury Up Canterbury	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		
		Ashford A Jn	Ashford	Maidstone Loop	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		
		Charing	Ashford	Down Maidstone Up Maidstone	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		
		Staplehurst	Ashford	Down Main Up Main	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		
P2021/2847042	SO240	Buckland Jn	Minster East Jn	Down Deal/Down/Down Loop Up Loop/Up/Up Deal	Possession	20/03/22 0120 Sun	21/03/22 0450 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN DOVER PRIORY AND RAMSGATE WORK: Ashford DU - Track Maintenance K07.3 Works DELivery - Rock Cutting @ Ringwould Road Cutting	
		Minster South Jn	Minster West Jn	Single	Possession	20/03/22 0120 Sun	21/03/22 0450 Mon		
		Deal	Deal	Down Sidings	Sidings Possession	20/03/22 0120 Sun	21/03/22 0450 Mon		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2865686	SO250 SW100	Factory Jn	Ludgate Jn	Down Ludgate Up Ludgate	Possession	20/03/22 0130 Sun	21/03/22 0200 Mon	ARL SOUTH LONDON LINE SERVICES TO DIVERT TO BATTERSEA PARK ALL DAY SUNDAY.	
		Longhedge Jn	Latchmere No.3 Jn	Down Kensington Up Kensington	Possession	20/03/22 0130 Sun	21/03/22 0200 Mon	ACCESS TO BATTERSEA YARD AVAILABLE VIA DOWN/UP STEWARTS LANE AT FACTORY JN	
		Pouparts Jn	Down Battersea Up Battersea	Possession	20/03/22 0130 Sun	21/03/22 0200 Mon	FREIGHT SERVICES TO BE DIVERTED VIA REDHILL		
		Stewarts Lane Jn	Battersea Reversible	Possession	20/03/22 0130 Sun	21/03/22 0200 Mon			
P2021/2912806	SO250 SO500 SO650 SO680	Clapham Jn	Windmill Bridge Jn	Down and Up Brighton/Victoria Fast	Possession	20/03/22 2345 Sun	21/03/22 0840 Mon	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA CLAPHAM JN AND WINDMILL BRIDGE JN	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	20/03/22 2345 Sun	21/03/22 0840 Mon	WORK: Capital Delivery & VIC 3 Resignalling	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	20/03/22 2345 Sun	21/03/22 0840 Mon		
P2021/2912924	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	20/03/22 0145 Sun	20/03/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	20/03/22 0145 Sun	20/03/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	20/03/22 0145 Sun	20/03/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	20/03/22 0145 Sun	20/03/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	20/03/22 0145 Sun	20/03/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	20/03/22 0145 Sun	20/03/22 0915 Sun		
P2021/2887779	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	21/03/22 0025 Mon	21/03/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	21/03/22 0025 Mon	21/03/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	21/03/22 0025 Mon	21/03/22 0440 Mon		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2889711	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	21/03/22 2300 Mon	22/03/22 0545 Tue	IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE	W2021/6965891 Preparatory Work 3m40ch and 5m15ch
		Kentish Town Jn	Harpenden Jn	Down and Up Fast	Possession	21/03/22 2300 Mon	22/03/22 0545 Tue	TRAINS TO TRAVEL OVER THE SLOW LINES.	
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	21/03/22 2300 Mon	22/03/22 0545 Tue	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	
			West Hampstead North Jn	Run Round Road	Possession	21/03/22 2300 Mon	22/03/22 0545 Tue		
P2021/2889684	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	22/03/22 2300 Tue	23/03/22 0545 Wed	IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE	W2021/6965892 Preparatory Work 3m40ch and 5m15ch
		Kentish Town Jn	Harpenden Jn	Down and Up Fast	Possession	22/03/22 2300 Tue	23/03/22 0545 Wed	TRAINS TO TRAVEL OVER THE SLOW LINES.	
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	22/03/22 2300 Tue	23/03/22 0545 Wed	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	
			West Hampstead North Jn	Run Round Road	Possession	22/03/22 2300 Tue	23/03/22 0545 Wed		
P2021/2889687	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	23/03/22 2300 Wed	24/03/22 0545 Thu	IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE	W2021/6965893 Preparatory Work 3m40ch and 5m15ch
		Kentish Town Jn	Harpenden Jn	Down and Up Fast	Possession	23/03/22 2300 Wed	24/03/22 0545 Thu	TRAINS TO TRAVEL OVER THE SLOW LINES.	
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	23/03/22 2300 Wed	24/03/22 0545 Thu	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	
			West Hampstead North Jn	Run Round Road	Possession	23/03/22 2300 Wed	24/03/22 0545 Thu		
P2021/2889686	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	24/03/22 2300 Thu	25/03/22 0545 Fri	IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE	W2021/6965894 Preparatory Work 3m40ch and 5m15ch
		Kentish Town Jn	Harpenden Jn	Down and Up Fast	Possession	24/03/22 2300 Thu	25/03/22 0545 Fri	TRAINS TO TRAVEL OVER THE SLOW LINES.	
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	24/03/22 2300 Thu	25/03/22 0545 Fri	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	
			West Hampstead North Jn	Run Round Road	Possession	24/03/22 2300 Thu	25/03/22 0545 Fri		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2864482	SO500 SO660	East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	20/03/22 0105 Sun	20/03/22 0625 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>SOUTH CROYDON JN TO STOATS NEST JN (SLOWS) WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PURLEY PLATFORM 6 TO BE KEPT CLEAR. PLATFORMS 2&3 AT TATTENHAM CORNER TO BE KEPT CLEAR</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM/TATTENHAM CORNER</p> <p>FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE UP FAST/QUARRY LINE BETWEEN COULSDON NORTH GROUND FRAME CROSSOVER (2 points) AND EAST CROYDON (T1621 points).</p> <p>NO ROUTE AVAILABLE TO REDHILL DURING SINGLE LINE WORKING.</p> <p>FROM 0625 SUNDAY UNTIL 0400 MONDAY :-</p> <p>TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND STOATS NEST JN.</p> <p>WORK: Croydon DU à Track Maintenance</p>	
		Purley	Caterham	Down & Up Caterham	Possession	20/03/22 0105 Sun	21/03/22 0400 Mon		
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	20/03/22 0105 Sun	21/03/22 0400 Mon		
		South Croydon Jn	Stoats Nest Jn	Down & Up Slow	Possession	20/03/22 0105 Sun	21/03/22 0400 Mon		
		Tattenham Corner	Tattenham Corner	Up Siding	Possession	20/03/22 0105 Sun	21/03/22 0400 Mon		
		Caterham	Caterham	Up Sidings	Sidings Possession	20/03/22 0105 Sun	21/03/22 0400 Mon		
		Purley	Purley	Down Siding	Sidings Possession	20/03/22 0105 Sun	21/03/22 0400 Mon		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912546	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	20/03/22 0100 Sun	20/03/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	20/03/22 0100 Sun	20/03/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	20/03/22 0100 Sun	20/03/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	20/03/22 0100 Sun	20/03/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	20/03/22 0100 Sun	20/03/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	20/03/22 0100 Sun	20/03/22 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2021/2878741	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop	Possession	19/03/22 2345 Sat	21/03/22 0400 Mon	TRAINS TO TRAVEL OVER SLOW LINES BETWEEN GATWICK AIRPORT AND TINSLEY GREEN JN	
			Tinsley Green Jn	Down Fast Up Fast	Possession	19/03/22 2345 Sat	21/03/22 0400 Mon	PLATFORMS 4-7 NOT AVAILABLE FOR TRAFFIC AT GATWICK AIRPORT WORK: Capital Delivery - GSP	

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2864411	SO510 SO680 SO700 SW180	Streatham South Jn	Epsom	Down & Up Portsmouth	Possession	20/03/22 0130 Sun	21/03/22 0400 Mon	TURNBACK SIDING AT WEST CROYDON AVAILABLE TO TRAFFIC. SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV Access)	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	20/03/22 0130 Sun	21/03/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WEST CROYDON AND SUTTON, ALSO BETWEEN STREATHAM COMMON AND EPSOM VIA HACKBRIDGE.	
		West Croydon	Sutton	Down & Up Wallington	Possession	20/03/22 0130 Sun	21/03/22 0400 Mon	THAMESLINK SERVICES VIA HAYDONS ROAD TERMINATE AND START BACK AT WIMBLEDON. CUSTOMERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES.	
		Wimbledon	Sutton	Down and Up St. Helier	Possession	20/03/22 0130 Sun	21/03/22 0400 Mon	ROUTE AVAILABLE FROM HAYDONS ROAD TO WESSEX MAIN LINE AND VICE VERSA AT WIMBLEODN WEST JN WORK: Croydon DU Track Maintenance Works Delivery - Drainage @ Gloucester Road Jn to West Croydon Works Delivery - Rock Cutting @ Sutton Rock Cutting	
P2021/2861320	SO520	Horsham	Arundel	Down and Up Arun Valley	Possession	20/03/22 0005 Sun	21/03/22 0545 Mon	SHUNTS AT HORSHAM TO TAKE PLACE VIA LONDON END TRAINS TO START/TERMINATE AT HORSHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN HORSHAM AND LITTLEHAMPTON WORK: Brighton DU Track Maintenance	
P2021/2891533	SO520 SW110	Fratton	Portsmouth Harbour	Down Main Up Main	Possession	20/03/22 0030 Sun	20/03/22 0615 Sun	PORTSMOUTH AND SOUTHSEA LOW LEVEL PLATFORMS TO BE KEPT CLEAR	
			Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	20/03/22 0030 Sun	20/03/22 0615 Sun	SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO TERMINATE AT FRATTON.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	20/03/22 0030 Sun	20/03/22 0615 Sun	TRACK MAINTENANCE: H08	
		Fratton	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	20/03/22 0030 Sun	20/03/22 0615 Sun	Max Mileage: 44m01ch to 45m36ch	

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912861	SO590 SO610 SO620	Falmer	Lewes	Down & Up East Branch	Possession	20/03/22 0135 Sun	20/03/22 1000 Sun	<p>## TWO-PART POSSESSION -## ALL LINES BLOCKED AT LEWES FROM 0135 UNTIL 1000 SUNDAY. ACCESS FROM BRIGHTON TO PLATFORM 5 AT LEWES AVAILABLE FROM 1000 SUNDAY UNTIL 0405 MONDAY.</p> <p>0135 SUNDAY UNTIL 1000 SUNDAY: LONDON TO EASTBOURNE / ORE SERVICES TO TERMINATE AND START BACK AT BRIGHTON AND POLEGATE</p> <p>BRIGHTON TO SEAFORD SERVICE TO BE CANCELLED</p> <p>RAIL REPLACEMENT ROAD SERVICE AS FOLLOWS: HAYWARDS HEATH, LEWES AND POLEGATE BRIGHTON AND SEAFORD</p> <p>1000 SUNDAY UNTIL 0405 MONDAY: LONDON TO EASTBOURNE / ORE SERVICES DIVERTED VIA BRIGHTON AND TERMINATE / START BACK AT LEWES. A SHUTTLE SERVICE WILL OPERATE BETWEEN POLEGATE AND ORE. BRIGHTON TO ASHFORD SERVICES TO RUN BETWEEN EASTBOURNE AND ASHFORD ONLY.</p> <p>BRIGHTON TO SEAFORD SERVICES TO TERMINATE / START BACK AT LEWES.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: HAYWARDS HEATH AND LEWES (FOR PLUMPTON PASSENGERS) LEWES AND POLEGATE LEWES AND SEAFORD.</p> <p>WORK: Brighton DU â€Ž Track Maintenance Works Delivery - Drainage @ Glynde Works Delivery - Cat 2 Rerail @ Southease</p>	
		Keymer Jn	Polegate	Down and Up Lewes/Eastbourne	Possession	20/03/22 0135 Sun	21/03/22 0405 Mon		
		Lewes	Lewes	Plat Loop	Possession	20/03/22 0135 Sun	20/03/22 1000 Sun		
		Southerham Jn	Seaford	Down and Up Seaford Seaford Single	Possession	20/03/22 0135 Sun	21/03/22 0405 Mon		
		Lewes	Lewes	Lewes Up Siding	Sidings Possession	20/03/22 0135 Sun	21/03/22 0405 Mon		
		Newhaven Harbour	Newhaven Marine	Marine Siding	Sidings Possession	20/03/22 0135 Sun	21/03/22 0405 Mon		
		Newhaven Town Yard	Newhaven Town Yard	Town Yard	Sidings Possession	20/03/22 0135 Sun	21/03/22 0405 Mon		
		Lewes	Lewes	Plat Loop (part) Down and Up East Branch	Possession	20/03/22 1000 Sun	21/03/22 0405 Mon		

Week 52

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2907804	SO110 SO260 SO280 SO650	Herne Hill South Jn	Beckenham Jn	Down Chatham Main Up Chatham Main	Possession	27/03/22 0035 Sun	28/03/22 0420 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	27/03/22 0035 Sun	28/03/22 0420 Mon	LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN WORK: SRSA - PLTR Penge Tunnel Down (Follow Up) Works Delivery - Drainage @ West Dulwich	
P2021/2908844	SO130 SO510	Charing Cross	Charing Cross	Platforms 1-6	Possession	27/03/22 0220 Sun	28/03/22 0400 Mon (27 hrs)	ALL SE TRAINS TO RUN TO/FROM CANNON STREET	
			Ewer Street Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	27/03/22 0220 Sun	28/03/22 0400 Mon (27 hrs)	ROUTE FOR HORSHAM TO RUN VIA LONDON BRIDGE	
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	27/03/22 0220 Sun	28/03/22 0400 Mon (27 hrs)	3 PLATFORMS TO BE OUTBERTHED AT CHARING CROSS - TO BE CONFIRMED BY DPPP 2 PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE (10-13) - TO BE CONFIRMED BY DPPP	
		London Bridge	Blue Anchor	Platform 6 / 6 Down	Possession	27/03/22 0220 Sun	28/03/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance	
			Bricklayers Arms Jn	10 Reversible/Sussex Reversible 9 Reversible/Down Sussex Slow	Possession	27/03/22 0220 Sun	28/03/22 0400 Mon (27 hrs)		
			Courthill Loop South Jn	7 Reversible/Down Kent Fast/Down Fast Up Fast / Up Kent Fast / 8 Up	Possession	27/03/22 0220 Sun	28/03/22 0400 Mon (27 hrs)		
			London Bridge	Platforms 6 to 9 Platform 10 to 13	Possession	27/03/22 0220 Sun	28/03/22 0400 Mon (27 hrs)		
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	27/03/22 0220 Sun	28/03/22 0400 Mon (27 hrs)		
		Tanners Hill Jn	Lewisham Vale Jn	Down and Up Tanners Hill	Possession	27/03/22 0220 Sun	28/03/22 0400 Mon (27 hrs)		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884744	SO130 SO310 SO330	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	27/03/22 0025 Sun	27/03/22 0645 Sun	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS	
			New Beckenham	Beckenham Spur	Possession	27/03/22 0025 Sun	27/03/22 0645 Sun		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	27/03/22 0025 Sun	27/03/22 0645 Sun	TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	27/03/22 0025 Sun	27/03/22 0645 Sun	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON	
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	27/03/22 0025 Sun	27/03/22 0645 Sun	FREIGHT SERVICES TO DIVERT VIA CATFORD	
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	27/03/22 0025 Sun	27/03/22 0645 Sun	ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	27/03/22 0025 Sun	27/03/22 0645 Sun	WORK: COURTHILL LOOP S&C VALIDATION SURVEY 20F2	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	27/03/22 0025 Sun	27/03/22 0645 Sun		
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	27/03/22 0025 Sun	27/03/22 0645 Sun		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758466	SO130 SO140 SO200 SO220	Ashford	Ashford	Maidstone Relief Down/Up CTRL Chord Up CTRL Chord/Platform 3 Down CTRL Chord/Platform 4 Down Slow Down and Up Fast Up Slow Up Loop/Platform 1 Up Loop/Up Sidings	Module TS11 Section 3	27/03/22 0225 Sun	27/03/22 0630 Sun		W2021/6705681 Major Projects 41m69ch and 64m15ch
			Ham Street	Down Hastings/Single Up Hastings/Single	Module TS11 Section 3	27/03/22 0225 Sun	27/03/22 0630 Sun		
			Westenhanger	Down Fast/Down Main Up Main/Up Fast	Module TS11 Section 3	27/03/22 0225 Sun	27/03/22 0630 Sun		
			Wye	Down Canterbury Up Canterbury	Module TS11 Section 3	27/03/22 0225 Sun	27/03/22 0630 Sun		
		Ashford A Jn	Ashford	Maidstone Loop	Module TS11 Section 3	27/03/22 0225 Sun	27/03/22 0630 Sun		
		Charing	Ashford	Down Maidstone Up Maidstone	Module TS11 Section 3	27/03/22 0225 Sun	27/03/22 0630 Sun		
		Staplehurst	Ashford	Down Main Up Main	Module TS11 Section 3	27/03/22 0225 Sun	27/03/22 0630 Sun		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2847101	SO130 SO160 SO240	Buckland Jn	Deal	Down Deal Up Deal	Possession	27/03/22 0200 Sun	28/03/22 0330 Mon	OUTBERTHING REQUIRED ON THE UP PLATFORM LOOP AT DOVER PRIORY	
		Dover Priory	Dover Priory	Plats 1-3, Up P Loop	Possession	27/03/22 0200 Sun	28/03/22 0330 Mon	AT CANTERBURY EAST UP TRAINS WILL START BACK FROM THE DOWN PLATFORM	
		Folkestone East	Canterbury East	Down Main/Up Chatham Down Chatham/Up Main	Possession	27/03/22 0200 Sun	28/03/22 0330 Mon	AT DEAL DOWN TRAINS TO START BACK FROM THE UP PLATFORM	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	27/03/22 0200 Sun	28/03/22 0330 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN: FOLKESTONE CENTRAL TO DEAL CANTERBURY EAST TO DOVER PRIORY.	
		Dover Priory	Dover Priory	1-3 Sidings	Sidings Possession	27/03/22 0200 Sun	28/03/22 0330 Mon	WORK: Ashford DU - Track Maintenance k08.3 Works Delivery - Drainage @ Abbotscliffe Tunnel	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	27/03/22 0200 Sun	28/03/22 0330 Mon		
P2021/2854141	SO170	Tunbridge Wells	Battle	Down Hastings/Single Up Hastings/Single	Possession	27/03/22 0215 Sun	28/03/22 0400 Mon	TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS AND BATTLE	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	27/03/22 0215 Sun	28/03/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TUNBRIDGE WELLS AND BATTLE	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	27/03/22 0215 Sun	28/03/22 0400 Mon	MOUNTFIELD UP SIDINGS NOT AVAILABLE TO TRAFFIC, FREIGHT SERVICES TO BE RETIMED/CANCELLED TUNBRIDGE WELLS TURNBACK SIDING TO BE KEPT CLEAR DOWN TRAINS TO START BACK FROM THE UP PLATFORM AT BATTLE AND CROSS TO THE DOWN VIA GROUNDFRAME NO.2 POINTS. BATTLE GROUND FRAME TO BE MANNED WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Etchingam Drainage	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2881808	SO180 SO310 SO320 SO430	Gravesend	Gravesend	Up Bay	Possession	26/03/22 0150 Sat	28/03/22 0250 Mon	0150 SAT TO 0250 SUN: TRAINS TO START/TERMINATE AT NORTHFLEET AND STROOD AND RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN NORTHFLEET AND ROCHESTER.	
		Springhead Road Jn	Hoo Jn	Down Main Up Main	Possession	26/03/22 0150 Sat	26/03/22 1600 Sat		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	26/03/22 1600 Sat	28/03/22 0250 Mon	TRAINS FOR THE NORTH KENT LINES TO START/TERMINATE AT PLATFORM 2 AT STROOD TRAINS FOR THE MAIDSTONE BRANCH LINES TO START/TERMINATE IN PLATFORM 3 AT STROOD	
		Hoo Jn	Grain	Single	Possession	26/03/22 1600 Sat	28/03/22 0250 Mon	0100 SAT UNTIL 1600 SAT: FREIGHT SERVICES TO SHUNT AT HOO JN AND RUN VIA PADDOCK WOOD AND TONBRIDGE	
		Northfleet	Strood	Down Main/Down North Kent Up North Kent/Up Main	Possession	26/03/22 1600 Sat	27/03/22 0250 Sun	0250 SUN TO 0250 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE DARTFORD TO ROCHESTER AND STROOD TO MAIDSTONE WEST	
		Hoo Jn	Hoo Jn	Down Sidings	Sidings Possession	26/03/22 1600 Sat	28/03/22 0250 Mon	UP STROOD LOOP TO BE CLEAR OF STOCK	
		Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	27/03/22 0250 Sun	28/03/22 0250 Mon	NO ACCESS TO CLIFFE/GRAIN AFTER 1600 SATURDAY.	
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	27/03/22 0250 Sun	28/03/22 0250 Mon	WORK: MAINTENANCE (PART 2) WORK: SRSA - GRAVESEND TO HIGHAM (UP) - PLTR WORK: WORKS DELIVERY - HIGHAM TUNNEL DRAINAGE	
			Strood	Up Strood Loop Platforms 1-3	Possession	27/03/22 0250 Sun	28/03/22 0250 Mon	WORK: WORKS DELIVERY - SPRINGHEAD 22M15- 22M20 HEVY REFURB	
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	27/03/22 0250 Sun	28/03/22 0250 Mon	EAS note - requires deconfliction meeting for train movements.	
P2021/2909599	SO200	Hastings	Hastings	Park Sidings	Sidings Possession	26/03/22 1100 Sat	26/03/22 1900 Sat	HASTINGS PARK SIDINGS TO BE OUTBERTHED WORK: Orpington DU - Track Maintenance	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884813	SO250 SO500 SO650 SO680	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	**20MPH TSR ON DOWN MAIN SLOW ON WESSEX ROUTE***	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Selhurst Jn	Selhurst Depot	Arrival & Departure Roads	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Streatham Jn	Streatham Common Jn	Down and Up Streatham Spur	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	ACCESS TO/FROM SELHURST DEPOT FROM NORWOOD JN VIA FORK ARRIVAL ONLY	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	ROUTE AVAILABLE OVER THE UP SLOW BETWEEN	
			Victoria	Platforms 9 - 19	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	T1591PTS (WINDMILL BRIDGE JN), T1580PTS (COTTAGE JN) AND UP LONDON BRIDGE SLOW	
			Windmill Bridge Jn	Down/Up Brighton/Victoria Slow Down/Up Brighton/Victoria Fast	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	26/03/22 0120 Sat	28/03/22 0400 Mon	THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884813 Continued								WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Clapham Junction S&C Renewal (Prep) WORK: WD - Balham to Streatham Common drainage	
P2021/2904811	SO250 SW100 SW210	Longhedge Jn	Clapham Jn	Down Ludgate/Platform 2/Middle Siding Platform 1/Up Ludgate	Possession	27/03/22 0030 Sun	27/03/22 1010 Sun	CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND MIDDLE SIDING TO BE KEPT CLEAR. SWR: ALL UP SERVICES TO USE THE UP FAST BETWEEN BARNES AND QUEENSTOWN ROAD.	
		Ludgate Jn	Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	27/03/22 0030 Sun	27/03/22 1010 Sun	LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17 UNTIL 1010HRS.	
		Putney	West London Jn (SW)	Up Windsor Slow	Possession	27/03/22 0030 Sun	27/03/22 1010 Sun	TRACK MAINTENANCE: CW08	
P2021/2835281	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	27/03/22 0245 Sun	27/03/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	27/03/22 0245 Sun	27/03/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 Core - Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	27/03/22 0245 Sun	27/03/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	27/03/22 0245 Sun	27/03/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	27/03/22 0245 Sun	27/03/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	27/03/22 0245 Sun	27/03/22 0915 Sun		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887780	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	27/03/22 0025 Sun	27/03/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	27/03/22 0025 Sun	27/03/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2021/2887749	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	28/03/22 0025 Mon	28/03/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	28/03/22 0025 Mon	28/03/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	28/03/22 0025 Mon	28/03/22 0440 Mon		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912547	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	27/03/22 0000 Sun	27/03/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	27/03/22 0000 Sun	27/03/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	27/03/22 0000 Sun	27/03/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	27/03/22 0000 Sun	27/03/22 0610 Sun		
			Redhill	Redhill	Loco Sidings Possession	27/03/22 0000 Sun	27/03/22 0610 Sun		
			Reigate	Reigate	Down Siding Possession	27/03/22 0000 Sun	27/03/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	27/03/22 0000 Sun	27/03/22 0610 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2021/2884287	SO520 SW110	Barnham	Havant Jn	Up Brighton/Up Down/Down Brighton	Possession	27/03/22 0230 Sun	27/03/22 0730 Sun	GWR BRIGHTON SERVICES TO DIVERT TO/START FROM FAREHAM.	
		Chichester	Chichester	Reception Road No.1	Sidings Possession	27/03/22 0230 Sun	27/03/22 0730 Sun	TRAINS TO START/TERMINATE AT CHICHESTER	
		Chichester	Havant Jn	Up Brighton Down Brighton	Possession	27/03/22 0730 Sun	27/03/22 2315 Sun	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN CHICHESTER AND HAVANT	
		Barnham	Havant Jn	Down/Down Brighton Up Brighton/Up	Possession	27/03/22 2315 Sun	28/03/22 0410 Mon	WORK: BRIGHTON DU - TRACK MAINTENANCE NSCD work Works Delivery - Drainage @ Bosham LC & Drift Lane LC & Funtington LC & Inlands Road LC & Nutbourne LC	
		Chichester	Chichester	Reception Road No.1	Sidings Possession	27/03/22 2315 Sun	28/03/22 0410 Mon		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862287	SO590 SO600	Eastbourne	Eastbourne	Platforms 1 - 3	Possession	27/03/22 0035 Sun	27/03/22 0835 Sun	VICTORIA / BRIGHTON TO ORE SERVICES TO TERMINATE / START BACK AT POLEGATE. BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY.	
		Polegate	Eastbourne	Down and Up Eastbourne	Possession	27/03/22 0035 Sun	27/03/22 0835 Sun	*** SPECIAL WORKING INSTRUCTIONS *** AT POLEGATE DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM.	
		Willingdon Jn	Pevensey Bay	Down and Up Bexhill	Possession	27/03/22 0035 Sun	27/03/22 0835 Sun	DRIVERS ARE AUTHORISED TO PROCEED WHEN SIGNAL TEB1372 IS CLEARED.	
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	27/03/22 0035 Sun	27/03/22 0835 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE POLEGATE - EASTBOURNE - HASTINGS AS APPROPRIATE. PLATFORM 2 AT EASTBOURNE TO BE KEPT CLEAR. WORK: Brighton DU â Track Maintenance	
P2021/2862303	SO590 SO600	Eastbourne	Eastbourne	Platforms 1 - 3	Possession	27/03/22 2240 Sun	28/03/22 0435 Mon	VICTORIA / BRIGHTON TO ORE SERVICES TO TERMINATE / START BACK AT POLEGATE. BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY.	
		Polegate	Eastbourne	Down and Up Eastbourne	Possession	27/03/22 2240 Sun	28/03/22 0435 Mon	*** SPECIAL WORKING INSTRUCTIONS *** AT POLEGATE DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM.	
		Willingdon Jn	Pevensey Bay	Down and Up Bexhill	Possession	27/03/22 2240 Sun	28/03/22 0435 Mon	DRIVERS ARE AUTHORISED TO PROCEED WHEN SIGNAL TEB1372 IS CLEARED.	
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	27/03/22 2240 Sun	28/03/22 0435 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE POLEGATE - EASTBOURNE - HASTINGS AS APPROPRIATE. PLATFORM 2 AT EASTBOURNE TO BE KEPT CLEAR. WORK: Brighton DU â Track Maintenance	
P2021/2854501	SO600	Pevensey Bay	St. Leonards WM	Down Bexhill Up Bexhill	Possession	27/03/22 0050 Sun	27/03/22 0820 Sun	TRAINS TO BE CANCELLED/RETIMED ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN HASTINGS AND EASTBOURNE UNTIL 0820 SUNDAY WORK: Orpington DU â Track Maintenance	

Week 1

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2903770	SO110 SO160	Faversham	Buckland Jn	Down Chatham Up Chatham	Possession	03/04/22 0150 Sun	04/04/22 0410 Mon	FAVERSHAM BACK ROAD AND RECEPTION ROAD TO BE CLEAR	
		Sittingbourne	Herne Bay	Down Chatham/Down Thanet Up Thanet/Up Chatham	Possession	03/04/22 0150 Sun	04/04/22 0410 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN: SITTINGBOURNE TO HERNE BAY FAVERSHAM TO DOVER PRIORY	
		Canterbury East	Canterbury East	Up Sidings	Sidings Possession	03/04/22 0150 Sun	04/04/22 0410 Mon	AT HERNE BAY TRAINS SHUNT FROM UP PLATFORM TO DOWN PLATFORM VIA LONDON END CROSSOVER	
		Faversham	Faversham	Down & Up Sidings	Sidings Possession	03/04/22 0150 Sun	04/04/22 0410 Mon	WORK: Ashford DU - Track Maintenance K11.3 Works Delivery - Drainage @ Faversham Plt 2, Seasalter, Selling Tunnel, Selling Tunnel Cutting & Faversham Cutting & Barrow Green, Teynham	
		Shepherds Well	Dover Priory	Sidings 1-3	Sidings Possession	03/04/22 0150 Sun	04/04/22 0410 Mon	Cat2 Rerail - Faversham - rerailling, Joy Lane, Kemsing, Maidstone East Fir Trees	

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871901	SO130 SO280 SO510	Blackfriars Jn	London Bridge	Down Snowhill Up Snowhill	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)	PLATFORMS 4-9 AT LONDON BRIDGE NOT AVAILABLE	
		Charing Cross	Charing Cross	Platforms 1-6	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)	PLATFORMS 1-3 or 4-6 TO BE OUTBERTHED AT CHARING CROSS - TO BE CONFIRMED BY DPPP	
			Ewer Street Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)	THAMESLINK SERVICES TO TRAVEL VIA HERNE HILL	
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)	GTR TO STABLE IN SMITHFIELD SIDINGS	
								WORK: London Bridge DU - Track Maintenance Works Delivery - Medium Refurb @ Charing cross rerail	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
		London Bridge	Edward Street Jn	4 Down	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
			London Bridge	Platforms 4 to 9	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
			New Cross	7 Reversible / Down Kent Fast Up Kent Fast / 8 Up	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
			Metropolitan Jn	Cannon Street Metropolitan Reversible	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
		Southwark Park Road Jn	London Bridge	5 Up	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
P2022/2862769	SO140	Borough Green and Wrotham	Borough Green and Wrotham	Down Passenger Loop	Possession	03/04/22 0155 Sun	04/04/22 0455 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN OTFORD AND BEARSTED	
		Maidstone East	Maidstone East	Maidstone Reversible Down Bay, Dock Siding	Possession	03/04/22 0155 Sun	04/04/22 0455 Mon	FREIGHT SERVICES TO DIVERT VIA SEVENOAKS OR TONBRIDGE	
		Otford Jn	Bearsted	Down Maidstone Up Maidstone	Possession	03/04/22 0155 Sun	04/04/22 0455 Mon	WORK: Orpington DU - Track Maintenance WORK: Ashford DU - TRACK MAINTENANCE K10.3 WORK: Works Delivery - C2 Rerail at Kemsing & Borough Green	
			Otford Jn	Up Goods Loop	Possession	03/04/22 0155 Sun	04/04/22 0455 Mon		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2894802	SO250 SO500 SO650 SO680	Battersea Pier Jn	Windmill Bridge Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	02/04/22 2345 Sat	03/04/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN WORK: Capital Delivery & VIC 3 Resignalling	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	02/04/22 2345 Sat	03/04/22 0840 Sun		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	02/04/22 2345 Sat	03/04/22 0840 Sun		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	02/04/22 2345 Sat	03/04/22 0840 Sun		
P2022/2862014	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN. LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN. CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN. WORK: Croydon DU & Track Maintenance IC09	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
			Willesden High Level Jn	Down & Up High Level	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Shepcote Lane	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
			North Pole Jn	Up Siding	Sidings Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2853904	SO260 SO330 SO645	Brixton Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	03/04/22 0045 Sun	04/04/22 0310 Mon	TRAIN SERVICES TO DIVERT VIA HERNE HILL	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	03/04/22 0045 Sun	04/04/22 0310 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HERNE HILL AND BECKENHAM JUNCTION (VIA CATFORD)	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	03/04/22 0045 Sun	04/04/22 0310 Mon	LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON	
		Nunhead Jn	Lewisham Vale Jn	Down Lewisham Up Lewisham	Possession	03/04/22 0045 Sun	04/04/22 0310 Mon	CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA REDHILL. 6Y47 TO BE RETIMED LATER	
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	03/04/22 0045 Sun	04/04/22 0310 Mon	NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY BELLINGHAM SIDING 1/SHUNT NECK TO BE OUTBERTHED	
		Shepherds Lane Jn	Peckham Rye Jn	Down Atlantic Up Atlantic	Possession	03/04/22 0045 Sun	04/04/22 0310 Mon	TRAINS TO STABLE IN SIDINGS 2 & 3 AT BELLINGHAM	
		Bellingham	Bellingham	Down Sidings	Sidings Possession	03/04/22 0045 Sun	04/04/22 0310 Mon	WORK: Orpington DU - Track Maintenance K10.1 (K260.1A)	
P2022/2912925	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	03/04/22 0345 Sun	03/04/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	03/04/22 0345 Sun	03/04/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	03/04/22 0345 Sun	03/04/22 0915 Sun	POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	03/04/22 0345 Sun	03/04/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	03/04/22 0345 Sun	03/04/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	03/04/22 0345 Sun	03/04/22 0915 Sun		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912902	LN3213 LN3216 SO280	Blackfriars	Loughborough Jn	Down Holborn Slow Up Holborn Slow	Line Blockage	04/04/22 0050 Mon	04/04/22 0450 Mon	GTR TO DIVERT VIA LONDON BRIDGE GTR TO STABLE IN SMITHFIELD SIDINGS	
		Blackfriars Jn	Loughborough Jn	Down Holborn Fast Up Holborn Fast	Line Blockage	04/04/22 0050 Mon	04/04/22 0450 Mon	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
P2022/2897561	SO310	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	02/04/22 0150 Sat	04/04/22 0400 Mon	TRAINS TO START/TERMINATE AT NORTHFLEET AND STROOD AND A RAIL REPLACEMENT SERVICE TO OPERATE	
		Gravesend	Gravesend	Up Bay	Possession	02/04/22 0150 Sat	04/04/22 0400 Mon	UNTIL 1600 SATURDAY: FREIGHT SERVICES TO TRAVEL VIA PADDOCK WOOD, STROOD, HOO JN AND REVERSE MOVE. NO ROUTE TO HOO JN AFTER 1600 SATURDAY.	
		Northfleet	Hoo Jn	Down Main Up Main	Possession	02/04/22 0150 Sat	02/04/22 1600 Sat	TRAINS AT HOO JN TO SHUNT ON THE UP MAIN BETWEEN NK2262PTS AND NK452 SIGNAL	
		Hoo Jn	Grain	Single	Possession	02/04/22 1600 Sat	04/04/22 0400 Mon	WORK: SRSA - PLTR Gravesend to Hoo Jn (UP) WORK: Works Delivery - Higham Tunnel drainage WORK: Works Delivery - Springhead Jn 22m10-22m30 heavy refurb	
		Northfleet	Strood	Down Main/Down North Kent Up North Kent/Up Main	Possession	02/04/22 1600 Sat	04/04/22 0400 Mon	EAS note - requires deconfliction meeting for train movements.	
P2022/2887821	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	03/04/22 0025 Sun	03/04/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	03/04/22 0025 Sun	03/04/22 0630 Sun	PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. Maintenance	

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887793	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	04/04/22 0025 Mon	04/04/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	04/04/22 0025 Mon	04/04/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	04/04/22 0025 Mon	04/04/22 0440 Mon		
P2022/2889626	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue	IP CRSA: PLTR FOLLOW-UP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. EMR SERVICES TO START/TERMINATE AT LUTON. 2 PLATFORMS AVAILABLE FOR STABLING OF EMR ECS. NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL. NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	W2022/6965895 Follow-Up Work 3m40ch and 5m15ch
		Dock Jn North	Kentish Town	Up & Down Relief	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
		Dock Jn South	Kentish Town	Up & Down Slow	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
		St. Pancras International	Radlett Jn	Down & Up Fast	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
			St. Pancras International	Platform 1 Platform 2	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
			West Hampstead North Jn	Run Round Road	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
		Dock Jn South	Dock Jn North	Discharge Sidings	Sidings Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2889627	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed	IP CRSA: PLTR FOLLOW-UP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. EMR SERVICES TO START/TERMINATE AT LUTON. 2 PLATFORMS AVAILABLE FOR STABLING OF EMR ECS. NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL. NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	W2022/6965896 Follow Up Tamping 3m40ch and 5m15ch
		Dock Jn North	Kentish Town	Up & Down Relief	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed		
		Dock Jn South	Kentish Town	Up & Down Slow	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed		
		St. Pancras International	Radlett Jn	Down & Up Fast	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed		
			St. Pancras International	Platform 1 Platform 2	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed		
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed		
			West Hampstead North Jn	Run Round Road	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed		
		Dock Jn South	Dock Jn North	Discharge Sidings	Sidings Possession	06/04/22 0001 Wed	06/04/22 0525 Wed		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	06/04/22 0001 Wed	06/04/22 0525 Wed		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2889628	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu	IP CRSA: PLTR FOLLOW-UP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE	W2022/6965897 Follow-Up Work 3m40ch and 5m15ch
		Dock Jn North	Kentish Town	Up & Down Relief	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu	NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. EMR SERVICES TO START/TERMINATE AT LUTON. 2 PLATFORMS AVAILABLE FOR STABLING OF EMR ECS.	
		Dock Jn South	Kentish Town	Up & Down Slow	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu	NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL.	
		St. Pancras International	Radlett Jn	Down & Up Fast	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu	NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL.	
			St. Pancras International	Platform 3 Platform 4	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu		
			West Hampstead North Jn	Run Round Road	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu		
		Dock Jn South	Dock Jn North	Discharge Sidings	Sidings Possession	07/04/22 0001 Thu	07/04/22 0525 Thu		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	07/04/22 0001 Thu	07/04/22 0525 Thu		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2889629	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri	IP CRSA: PLTR FOLLOW-UP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. EMR SERVICES TO START/TERMINATE AT LUTON. 2 PLATFORMS AVAILABLE FOR STABLING OF EMR ECS. NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL. NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	W2022/6965898 Follow-Up Work 3m40ch and 5m15ch
		Dock Jn North	Kentish Town	Up & Down Relief	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
		Dock Jn South	Kentish Town	Up & Down Slow	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
		St. Pancras International	Radlett Jn	Down & Up Fast	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
			St. Pancras International	Platform 3 Platform 4	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
			West Hampstead North Jn	Run Round Road	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
		Dock Jn South	Dock Jn North	Discharge Sidings	Sidings Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
P2022/2873303	SO500	Earlswood (Surrey)	Three Bridges	Down Slow Up Slow	Possession	02/04/22 2345 Sat	03/04/22 0840 Sun (4 hrs)	TRAINS TO RUN FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES. PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK AIRPORT GWR TO TERMINATE AT REDHILL; PASSENGERS FOR GATWICK AIPORT TO TRAVEL FORWARD ON GTR SERVICES WORK: Brighton DU - Track Maintenance	
		Gatwick Airport	Gatwick Airport	Up Platform Loop	Possession	02/04/22 2345 Sat	03/04/22 0840 Sun (4 hrs)		
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	02/04/22 2345 Sat	03/04/22 0840 Sun (4 hrs)		
		Gatwick Airport	Gatwick Airport	Up Sidings	Sidings Possession	02/04/22 2345 Sat	03/04/22 0840 Sun (4 hrs)		
		Salfords	Salfords	Salfords Yard	Sidings Possession	02/04/22 2345 Sat	03/04/22 0840 Sun (4 hrs)		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2873302	SO500	Earlswood (Surrey)	Three Bridges	Down Slow Up Slow	Possession	03/04/22 2300 Sun	04/04/22 0530 Mon (4 hrs)	TRAINS TO RUN FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES	
		Gatwick Airport	Gatwick Airport	Up Platform Loop	Possession	03/04/22 2300 Sun	04/04/22 0530 Mon (4 hrs)	PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK AIRPORT	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	03/04/22 2300 Sun	04/04/22 0530 Mon (4 hrs)	NO ACCESS TO/FROM CRAWLEY NEW YARD, FREIGHT SERVICES TO BE RETIMED/CANCELLED	
		Gatwick Airport	Gatwick Airport	Up Sidings	Sidings Possession	03/04/22 2300 Sun	04/04/22 0530 Mon (4 hrs)	GWR TO TERMINATE AT REDHILL; PASSENGERS FOR GATWICK AIRPORT TO TRAVEL FORWARD ON GTR SERVICES.	
		Salfords	Salfords	Salfords Yard	Sidings Possession	03/04/22 2300 Sun	04/04/22 0530 Mon (4 hrs)	WORK: Brighton DU - Track Maintenance	
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2022/2876351	SO500 SO580 SO590	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA ARUN VALLEY AND LITTLEHAMPTON (RM)	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	THAMESLINK SERVICES TO START/AT THREE BRIDGES	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	GATX SERVICES WILL RUN 1/2 HOURLY	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN THREE BRIDGES AND BRIGHTON / LEWES	
			Preston Park	Down & Up Fast/Main	Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	ACCESS AVAILABLE TO THREE BRIDGES DOWN SIDINGS, BUT FAST LINE SHUNT NOT AVAILABLE.	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT VIA T1762 / 1763PTS.	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	WORK: SRSA - S&C Plain Line 6 week follow up WORK: Brighton DU - Track Maintenance	

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2905161	SO520 SW110 SW140	Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	03/04/22 0115 Sun	03/04/22 1015 Sun	ALL PLATFORMS AT PORTSMOUTH HARBOUR TO BE KEPT CLEAR.	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	03/04/22 0115 Sun	03/04/22 1015 Sun	SWR: PORTSMOUTH SERVICES TO START AND TERMINATE AT HAVANT AND FAREHAM UNTIL 1015. SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AFTER 10.15. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM HAVANT OR PORTSMOUTH & SOUTHSEA TO PORTSMOUTH HARBOUR.	
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	03/04/22 0115 Sun	03/04/22 1015 Sun	GTR: PORTSMOUTH SERVICES TO START AND TERMINATE AT HAVANT UNTIL 1015. SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AFTER 1015. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM HAVANT OR PORTSMOUTH & SOUTHSEA TO PORTSMOUTH HARBOUR.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	03/04/22 0115 Sun	03/04/22 1015 Sun	GWR: SERVICES TO START AND TERMINATE AT FAREHAM UNTIL 1015. SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AFTER 1015. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN FAREHAM AND PORTSMOUTH HARBOUR.	
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard No 3 Old Yard Freight sidings Shunting Siding	Sidings Possession	03/04/22 0115 Sun	03/04/22 1015 Sun	TRACK MAINTENANCE: HG03a	
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	03/04/22 0115 Sun	03/04/22 1015 Sun		
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	03/04/22 0115 Sun	03/04/22 1015 Sun		
		Portsmouth and Southsea	Portsmouth Harbour	Down Main Up Main	Possession	03/04/22 1015 Sun	03/04/22 1600 Sun		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2905167	SO680 SW180 SW185	Cheam	Leatherhead	Down Portsmouth Up Portsmouth	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon	EPSOM DOWN OR UP SIDINGS TO BE KEPT CLEAR. AT LEATHERHEAD, SWR SERVICES TO SHUNT VIA W1195.	
		Motspur Park Jn	Chessington South	Down Chessington Up Chessington	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon	SWR: GUILDFORD SERVICES TO OPERATE BETWEEN LEATHERHEAD AND GUILDFORD ONLY. DORKING AND CHESSINGTON SOUTH SERVICES WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN WIMBLEDON AND DORKING.	
		Raynes Park	Epsom	Down Epsom Up Epsom	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon	GTR: SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN SUTTON AND DORKING.	
		Chessington South	Chessington South	Down and Up Sidings	Sidings Possession	03/04/22 0120 Sun	04/04/22 0400 Mon	TRACK MAINTENANCE: CD05a	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	03/04/22 0120 Sun	04/04/22 0400 Mon	NSCD: WORCESTER PARK T&C	
		Tolworth	Tolworth	Down Sidings	Sidings Possession	03/04/22 0120 Sun	04/04/22 0400 Mon	NSCD: MOTSPUR PARK MATERIAL DELIVERY	

Week 2

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2905417	SO110 SW100	International Jn	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	10/04/22 0035 Sun	10/04/22 0800 Sun	WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR. SWR: LINE DIVERSIONS AND PLATFORM AMENDMENTS TO APPLY. TRACK MAINTENANCE: CW03	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	10/04/22 0035 Sun	10/04/22 0800 Sun		
		Queenstown Road	Waterloo	Up Windsor Windsor Reversible	Possession	10/04/22 0035 Sun	10/04/22 0800 Sun		
		Waterloo	Nine Elms Jn	DW/DWF	Possession	10/04/22 0035 Sun	10/04/22 0800 Sun		
			Queenstown Road	UMR/DWS/DW	Possession	10/04/22 0035 Sun	10/04/22 0800 Sun		
			Waterloo	Platforms 12 to 19	Possession	10/04/22 0035 Sun	10/04/22 0800 Sun		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846327	SO130 SO310	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	SOUTHEASTERN MAIN LINE DIVERSIONS TO VICTORIA	
		Hither Green	Grove Park	A Reception Road No. 2&4 Washer Rds No. 1&3 Washer Rds	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	HASTINGS LINE DIVERSIONS VIA MID KENT LINE RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND SIDCUP/GROVE PARK	
			Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	AT SIDCUP DOWN SERVICES START BACK FROM UP PLATFORM AT GROVE PARK TRAINS SHUNT VIA UP RECEPTION ROAD	
		Hither Green Jn	Sidcup	Down Dartford Loop Up Dartford Loop	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	NO ACCESS TO HITHER GREEN PAD ACCESS TO GROVE PARK & HITHER GREEN DOWN SIDINGS FROM COUNTRY END ONLY	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	ACCESS TO GROVE PARK UP SIDINGS VIA COUNTRY END.	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	WORK: London Bridge DU - Track Maintenance K11.2 (K130.7A)	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	Works Delivery - Medium Refurb @ Courthill Loop RCF & spot Sleeper	
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon		
		Grove Park	Grove Park	31-38 Grove Park Down Sidings	Sidings Possession	10/04/22 0125 Sun	11/04/22 0250 Mon		
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	10/04/22 0125 Sun	11/04/22 0250 Mon		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2874977	SO130	Ashford (East)	Ashford (East)	Down Slow Up Slow	Possession	10/04/22 0140 Sun	10/04/22 1615 Sun	RAIL REPLACEMENT SERVICE ASHFORD TO DOVER PRIORY	
			NR/ET Interface	Down Fast/Down Main Up Main/Up Fast	Possession	10/04/22 0140 Sun	10/04/22 1615 Sun	NO OUTSTABLING REQUIRED AT FOLKESTONE EAST TRAIN ROADS 1-3	
		Dollands Moor (West End)	Dollands Moor (West End)	Sidings 1 - 6 Loco Loop/Run Round West Sidings R Neck	Possession	10/04/22 0140 Sun	10/04/22 1615 Sun	PART 1 0140 TO 1615 SUN: NO ACCESS TO/FROM DOLLANDS MOOR FROM LONDON END. 4E32 TO RETIMED LATER THAN 1615 SUN PART 2 FROM 1615 SUN: ACCESS/EGRESS TO DOLLANDS MOOR YARD LONDON END VIA AD1331PTS (UP), AD1333/AD1332PTS (DOWN)	
		Dover Priory	Dover Priory	Up Passenger Loop (part)	Possession	10/04/22 0140 Sun	11/04/22 0400 Mon	WORK: Ashford DU - Track Maintenance k09.3 Works Delivery - Drainage @ Abbotscliffe Tunnel WD - Soil Cutting @ Westenhanger Cutting WD - Embankment @ Ashford international WD - cat 2 Rerail @ Folkestone West	
		Folkestone East	Folkestone East	1-3 Train Roads	Possession	10/04/22 0140 Sun	11/04/22 0400 Mon		
		Saltwood Jn	Dover Priory	Down Dover/Down Main/Up Chatham Down Chatham/Up Main/Up Dover	Possession	10/04/22 0140 Sun	11/04/22 0400 Mon		
			NR/ET Interface	Through Passenger Loop	Possession	10/04/22 0140 Sun	10/04/22 1615 Sun		
		Sevington	Sevington	Up Goods Loop	Possession	10/04/22 0140 Sun	10/04/22 1615 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	10/04/22 0140 Sun	10/04/22 1615 Sun		
		Saltwood Jn	NR/ET Interface	Down Main Up Main	Possession	10/04/22 1615 Sun	11/04/22 0400 Mon		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884814	SO250 SO500 SO650 SO680	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	**20MPH TSR ON DOWN MAIN SLOW ON WESSEX ROUTE***	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
			Selhurst Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF	
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS.	
			Victoria	Platforms 9 - 19	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	09/04/22 0120 Sat	11/04/22 0400 Mon		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	09/04/22 0120 Sat	11/04/22 0400 Mon		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Clapham Junction S&C Renewal (Prep) Works Delivery - Painting @ VTB1 49 Beulah Road	

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884725	SO250 SO500 SO650 SO680 SW100 SW105	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue	***MULTIPART POSSESSION ON SUSSEX & WESSEX (DOWN/UP MAIN SLOW). THROUGHOUT BLOCK IS BETWEEN VICTORIA AND BALHAM / VAUXHALL EARLSFIELD. PART 2 POSSESSION EXTENDS ON SUSSEX TO STREATHAM HILL/STREATHAM COMMON(SLOWS)/WINDMILL BRIDGE JN(FASTS)*** GATWICK EXPRESS SERVICES WILL NOT RUN. GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE. SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE. VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE. 4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS. LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON. LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL. 0120 FRI TO 0120 SUN & 0400 MON TO 0400 TUE	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Vauxhall	Earlsfield	Down Main Slow Up Main Slow	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Victoria	Balham	Down & Up Brighton Slow	Possession	15/04/22 0120 Fri	17/04/22 0120 Sun		
			Battersea Park Jn	Brighton Reversible	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
			Victoria	Platforms 9 - 19	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Streatham Common	Norbury	Down Brighton Slow Up Brighton Slow	Line Blockage (Between Trains)	15/04/22 0150 Fri	19/04/22 0300 Tue		
		Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	17/04/22 0120 Sun	18/04/22 0400 Mon		
		Streatham North Jn	Streatham South Jn	Down & Up Slow Spur	Possession	17/04/22 0120 Sun	18/04/22 0400 Mon		
		Victoria							

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884725 Continued			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	17/04/22 0120 Sun	18/04/22 0400 Mon	TRAINS TO START/TERMINATE AT BALHAM WORK: Croydon DU - Track Maintenance (Part 3) WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Clapham Junction S&C Renewal	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	17/04/22 0120 Sun	18/04/22 0400 Mon		
		Victoria	Balham	Down & Up Brighton Slow	Possession	18/04/22 0400 Mon	19/04/22 0400 Tue		
P2022/2837579	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	10/04/22 0045 Sun	10/04/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Core Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	10/04/22 0045 Sun	10/04/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	10/04/22 0045 Sun	10/04/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	10/04/22 0045 Sun	10/04/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	10/04/22 0045 Sun	10/04/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	10/04/22 0045 Sun	10/04/22 0915 Sun		
P2022/2851586	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	12/04/22 0130 Tue	12/04/22 0430 Tue	BEDFORD DU CYCLICAL MTCE TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	12/04/22 0130 Tue	12/04/22 0430 Tue		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851587	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	13/04/22 0130 Wed	13/04/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	13/04/22 0130 Wed	13/04/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851648	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	14/04/22 0130 Thu	14/04/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	14/04/22 0130 Thu	14/04/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851649	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	15/04/22 0130 Fri	15/04/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	15/04/22 0130 Fri	15/04/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2897562	SO310	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	09/04/22 0150 Sat	11/04/22 0400 Mon	TRAINS TO START/TERMINATE AT NORTHFLEET AND STROOD AND A RAIL REPLACEMENT SERVICE TO OPERATE	
		Gravesend	Gravesend	Up Bay	Possession	09/04/22 0150 Sat	11/04/22 0400 Mon	FREIGHT SERVICES TO TRAVEL VIA PADDOCK WOOD, STROOD, HOO JN AND REVERSE MOVE	
		Northfleet	Hoo Jn	Down Main Up Main	Possession	09/04/22 0150 Sat	09/04/22 1600 Sat	TRAINS AT HOO JN TO SHUNT ON THE UP MAIN BETWEEN NK2262PTS AND NK452 SIGNAL	
		Hoo Jn	Grain	Single	Possession	09/04/22 1600 Sat	11/04/22 0400 Mon	WORK: SRSA - PLTR Gravesend to Hoo Jn (UP) WORK: Works Delivery - Higham Tunnel drainage WORK: Works Delivery - Springhead 22m10-22m30 heavy refurb	
		Northfleet	Strood	Down Main/Down North Kent Up North Kent/Up Main	Possession	09/04/22 1600 Sat	11/04/22 0400 Mon	EAS note - requires deconfliction meeting for train movements.	

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887752	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	10/04/22 0025 Sun	10/04/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	10/04/22 0025 Sun	10/04/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2022/2887862	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	11/04/22 0025 Mon	11/04/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	11/04/22 0025 Mon	11/04/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	11/04/22 0025 Mon	11/04/22 0440 Mon		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864381	SO500 SO510	Norwood Fork Jn	Windmill Bridge Jn	Down and Up London Bridge Fast	Possession	09/04/22 2345 Sat	11/04/22 0400 Mon	<p>*** MULTI-PART POSSESSION ***</p> <p>SELHURST JN/NORWOOD JN TO STOATS NEST JN (FASTS) WITH STOATS NEST JN TO SOUTH CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST CROYDON.</p> <p>FROM 2345 SATURDAY TO 0400 MONDAY AND ALSO FROM 0625 SUNDAY TO 0400 MONDAY:- TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST/NORWOOD JN AND STOATS NEST JN</p> <p>FROM 0105 SUNDAY TO 0625 SUNDAY :- DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW LINES BETWEEN SELHURST/NORWOOD JN AND SOUTH CROYDON. UP TRAINS TO TRAVEL OVER THE SLOW REVERSIBLE / UP SLOW LINES BETWEEN SOUTH CROYDON AND SELHURST/NORWOOD JN.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE DOWN SLOW LINE BETWEEN SOUTH CROYDON JN (T1630 POINTS) AND STOATS NEST JN (T1669 POINTS).</p> <p>PILOT TO JOIN/ALIGHT SERVICES AT COULSDON SOUTH.</p> <p>PART 2 OF POSSESSION TO BE TAKEN (AND SINGLE LINE WORKING IMPLEMENTED) AFTER PASSAGE OF 9W00.</p> <p>WORK: Croydon DU - Track Maintenance Works Delivery - Cat 2 Rerail @ Purley</p>	
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast	Possession	09/04/22 2345 Sat	11/04/22 0400 Mon		
		Windmill Bridge Jn	East Croydon	Fast Reversible	Possession	09/04/22 2345 Sat	11/04/22 0400 Mon		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	09/04/22 2345 Sat	11/04/22 0400 Mon		
		South Croydon	East Croydon	Up Slow	Line Blockage (Between Trains)	10/04/22 0015 Sun	10/04/22 0810 Sun		
		Stoats Nest Jn	South Croydon Jn	Up Slow	Possession	10/04/22 0105 Sun	10/04/22 0625 Sun		
P2022/2908183	SO500 SO560 SW300	Redhill	Gomshall	Down Reading Up Reading	Possession	10/04/22 0055 Sun	11/04/22 0515 Mon	<p>GWR SERVICES TO TERMINATE/START AT GOMSHALL</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GATWICK AIRPORT AND GUILDFORD</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND GOMSHALL</p> <p>ROUTE AVAILABLE FROM TONBRIDGE/REDHILL LINES TO ALL PLATFORMS AT REDHILL</p> <p>WORK: Brighton DU - Track Maintenance</p>	
		Reigate	Reigate	Down Siding	Sidings Possession	10/04/22 0055 Sun	11/04/22 0515 Mon		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2022/2861406	SO520	Horsham	Arundel	Down and Up Arun Valley	Possession	10/04/22 0005 Sun	10/04/22 0745 Sun	SHUNTS AT HORSHAM TO TAKE PLACE VIA LONDON END. ROAD REPLACEMENT SERVICE TO OPERETE BETWEEN HORSHAM AND LITTLEHAMPTON WORK: Brighton DU - Track Maintenance	
P2022/2861383	SO520	Horsham	Arundel	Down and Up Arun Valley	Possession	10/04/22 2225 Sun	11/04/22 0545 Mon	SHUNTS AT HORSHAM TO TAKE PLACE VIA LONDON END TRAINS TO TERMINATE AT HORSHAM ROAD REPLACEMENT SERVICE TO OPERETE BETWEEN HORSHAM AND LITTLEHAMPTON WORK: Brighton DU - Track Maintenance	
P2022/2862582	SO590 SO610 SO620	Keymer Jn	Willingdon Jn	Down and Up Lewes/Eastbourne	Possession	10/04/22 0045 Sun	10/04/22 0900 Sun	TRAINS TO RUN UNDER PILOT WORKING BETWEEN BRIGHTON AND FALMER	
		Lewes	Lewes	Plat Loop	Possession	10/04/22 0045 Sun	10/04/22 0900 Sun	TRAINS TO START/TERMINATE AT BERWICK	
		Montpelier Jn	Lewes	Down and Up East Branch	Possession	10/04/22 0045 Sun	10/04/22 0900 Sun	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: HAYWARDS HEATH TO BERWICK VIA LEWES LEWES TO SEAFORD FALMER TO LEWES	
		Southerham Jn	Seaford	Down and Up Seaford Seaford Single	Possession	10/04/22 0045 Sun	10/04/22 0900 Sun	WORK: Brighton DU - Track Maintenance	
		Lewes	Lewes	Lewes Up Siding	Sidings Possession	10/04/22 0045 Sun	10/04/22 0900 Sun		
		Newhaven Harbour	Newhaven Marine	Marine Siding	Sidings Possession	10/04/22 0045 Sun	10/04/22 0900 Sun		
		Newhaven Town Yard	Newhaven Town Yard	Town Yard	Sidings Possession	10/04/22 0045 Sun	10/04/22 0900 Sun		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2905569	SO680 SW180	Cheam	Leatherhead Jn	Down Portsmouth Up Portsmouth	Possession	10/04/22 0120 Sun	10/04/22 0620 Sun	SWR: 1D81 TO TERMINATE AT LEATHERHEAD TRACK MAINTENANCE: WW06a	
		Motspur Park Jn	Epsom	Down Epsom Up Epsom	Possession	10/04/22 0120 Sun	10/04/22 0620 Sun		
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	10/04/22 0120 Sun	10/04/22 0620 Sun		

Week 3

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2848412	SO110	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	17/04/22 0210 Sun	18/04/22 0200 Mon	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK	
		Rochester	Rainham (Kent)	Down Chatham Up Chatham	Possession	17/04/22 0210 Sun	18/04/22 0200 Mon	UP TRAINS TO START BACK FROM PLATFORMS 2 OR 3 AT ROCHESTER	
			Rochester	Down Rochester Loop (part) Up Rochester Loop	Possession	17/04/22 0210 Sun	18/04/22 0200 Mon	UP TRAINS TO TERMINATE AT RAINHAM AND SHUNT VIA EK4157 SIGNAL TO THE DOWN PLATFORM	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	17/04/22 0210 Sun	18/04/22 0200 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ROCHESTER AND RAINHAM ROCHESTER UP LOOP TO BE OUTSTABLED ROCHESTER DOWN LOOP TO BE OUTSTABLED (TRAINS CAN STABLE IN PLATFORM 3 LONDON SIDE OF EK4057 SIGNAL) WORK: Ashford DU - Track Maintenance k03.4	

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2847110	SO110 SO150	Eastern Jn	Sheerness-on-Sea	Down Sheppey Up Sheppey Sheppey Single	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue	SERVICES TO START/TERMINATE AT GILLINGHAM AND FAVERSHAM	
		Gillingham (Kent)	Faversham	Down Chatham Up Chatham	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN: GILLINGHAM AND FAVERSHAM SITTINGBOURNE AND SHEERNESS	
		Newington	Newington	Down and Up Newington Loops	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue	UP RAINHAM BAY TO BE OUTBERTHED	
		Queenborough	Queenborough	Down and Up Sheppey Loop	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue	ROAD CLOSURE OF RAINHAM L/C THROUGHOUT	
		Rainham (Kent)	Rainham (Kent)	Up Rainham Bay	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue	WORK: Ashford DU - Track Maintenance k12.2 Works Delivery - Drainage @ Teynham, Newington Station & Barrow Green, Teynham Works Delivery - 2513B Sheerness & 2531A Sheernes & Beacon Hill & Luddenham (Teynham)	
		Sheerness-on-Sea	Sheerness-on-Sea	Platforms 1/2	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue		
		Sittingbourne	Sittingbourne	Down Sittingbourne Passenger Loop Down Sittingbourne Goods Loop	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue		
		Western Jn	Middle Jn	Down Sheppey Spur Up Sheppey Spur	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue		
		Sittingbourne	Sittingbourne	Down Sittingbourne Sidings Sittingbourne Carriage Siding	Sidings Possession	18/04/22 0230 Mon	19/04/22 0400 Tue		

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884805	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Down Slow Up Main/Up Fast Up Slow	Possession	17/04/22 0155 Sun	18/04/22 0400 Mon	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST MOUNTFIELD FREIGHT SERVICES TO BE RETIMED ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AT TONBRIDGE NO ACCESS AVAILABLE TO JUBILEE SIDINGS AT TONBRIDGE. NO OUTBERTHING OF UNITS	
			Tonbridge	Down Godstone (pt) Up Godstone (pt) Marshalling Yard South (Pt) Marshalling Yard North (Pt)	Possession	17/04/22 0155 Sun	18/04/22 0400 Mon	NO ACCESS TO/FROM MPV DEPOT PLATFORM 3 & 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS	
			Tunbridge Wells	Down Hastings/Single Up Hastings/Single Hastings Chord	Possession	17/04/22 0155 Sun	18/04/22 0400 Mon	TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS SOUTHERN TO OPERATE A SERVICE BETWEEN GODSTONE AND REDHILL ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND TUNBRIDGE WELL TONBRIDGE AND GODSTONE TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS WORK: SRSA - Tonbridge Stage 2 S&C Renewal (Prep)	
		Tonbridge	Tonbridge	Jubilee Sidings 1 to 4	Sidings Possession	17/04/22 0155 Sun	18/04/22 0400 Mon		

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884725	SO250 SO500 SO650 SO680 SW100 SW105	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue	<p>***MULTIPART POSSESSION ON SUSSEX & WESSEX (DOWN/UP MAIN SLOW). THROUGHOUT BLOCK IS BETWEEN VICTORIA AND BALHAM / VAUXHALL EARLSFIELD. PART 2 POSSESSION EXTENDS ON SUSSEX TO STREATHAM HILL/STREATHAM COMMON(SLOWS)/WINDMILL BRIDGE JN(FASTS)***</p> <p>GATWICK EXPRESS SERVICES WILL NOT RUN.</p> <p>GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.</p> <p>SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.</p> <p>VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.</p> <p>4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP</p> <p>NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.</p> <p>LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.</p> <p>LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.</p> <p>0120 FRI TO 0120 SUN & 0400 MON TO 0400 TUE</p>	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Vauxhall	Earlsfield	Down Main Slow Up Main Slow	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Victoria	Balham	Down & Up Brighton Slow	Possession	15/04/22 0120 Fri	17/04/22 0120 Sun		
			Battersea Park Jn	Brighton Reversible	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
			Victoria	Platforms 9 - 19	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Streatham Common	Norbury	Down Brighton Slow Up Brighton Slow	Line Blockage (Between Trains)	15/04/22 0150 Fri	19/04/22 0300 Tue		
		Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	17/04/22 0120 Sun	18/04/22 0400 Mon		
		Streatham North Jn	Streatham South Jn	Down & Up Slow Spur	Possession	17/04/22 0120 Sun	18/04/22 0400 Mon		
		Victoria							

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884725 Continued			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	17/04/22 0120 Sun	18/04/22 0400 Mon	TRAINS TO START/TERMINATE AT BALHAM WORK: Croydon DU - Track Maintenance (Part 3) WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Clapham Junction S&C Renewal	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	17/04/22 0120 Sun	18/04/22 0400 Mon		
		Victoria	Balham	Down & Up Brighton Slow	Possession	18/04/22 0400 Mon	19/04/22 0400 Tue		
P2022/2912883	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	17/04/22 0145 Sun	17/04/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	17/04/22 0145 Sun	17/04/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	17/04/22 0145 Sun	17/04/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	17/04/22 0145 Sun	17/04/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	17/04/22 0145 Sun	17/04/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	17/04/22 0145 Sun	17/04/22 0915 Sun		

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912225	SO290 SO300 SO330	Angerstein Jn	Angerstein Jn	Single	Possession	16/04/22 0115 Sat	18/04/22 0255 Mon	NO ACCESS TO ANGERSTEIN WHARF THROUGHOUT, TRAINS TO BE RETIMED/CANCELLED	
		Blackheath Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	16/04/22 0115 Sat	18/04/22 0255 Mon	0115 SAT TO 0115 SUN FREIGHT SERVICES TO DIVERT VIA SIDCUP	
		Lewisham	Charlton Jn	Down & Up North Kent	Possession	16/04/22 0115 Sat	17/04/22 0115 Sun	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS:	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	16/04/22 0115 Sat	18/04/22 0255 Mon	LEWISHAM AND SLADE GREEN FOR STATIONS ON THE BEXLEYHEATH LINE LEWISHAM AND CHARLTON	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	17/04/22 0115 Sun	18/04/22 0255 Mon	0115 SUN TO 0255 MON FREIGHT SERVICES TO BE DIVERTED VIA TONBRIDGE	
		Lewisham	Ladywell Jn	Down Mid Kent Up Mid Kent	Possession	17/04/22 0115 Sun	18/04/22 0255 Mon	REPLACEMENT BUSES TO RUN NEW CROSS TO DARTFORD VIA BEXLEYHEATH.	
		Nunhead Jn	Lewisham	Down Lewisham Up Lewisham	Possession	17/04/22 0115 Sun	18/04/22 0255 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		St. Johns Jn	Charlton Jn	Down North Kent Up North Kent	Possession	17/04/22 0115 Sun	18/04/22 0255 Mon		
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	17/04/22 0115 Sun	18/04/22 0255 Mon	WORK: Capital Delivery â Barnehurst Embankment WORK: London Bridge DU â Track Maintenance WORK: Works Delivery â Drainage, Blackheath & Lewisham to Blackheath WORK: Works Delivery â Rerail, Kidbrooke	

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887753	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	17/04/22 0025 Sun	17/04/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	17/04/22 0025 Sun	17/04/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2022/2887865	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	18/04/22 0025 Mon	18/04/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	18/04/22 0025 Mon	18/04/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	18/04/22 0025 Mon	18/04/22 0440 Mon		

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912563	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	17/04/22 0100 Sun	17/04/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	WORK: Maintenance - Brighton DU
		Redhill	Nutfield	Down and Up Tonbridge	Possession	17/04/22 0100 Sun	17/04/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	17/04/22 0100 Sun	17/04/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	17/04/22 0100 Sun	17/04/22 0610 Sun		
			Redhill	Redhill	Loco Sidings Possession	17/04/22 0100 Sun	17/04/22 0610 Sun		
			Reigate	Reigate	Down Siding Possession	17/04/22 0100 Sun	17/04/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	17/04/22 0100 Sun	17/04/22 0610 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2022/2862210	SO520 SO630 SO640	Arundel Jn	Chichester	Down & Up Brighton/Down & Up	Possession	17/04/22 0035 Sun	17/04/22 0910 Sun	SOUTHERN SERVICES TO TERMINATE AT LITTLEHAMPTON. SHUTTLE RAIL SERVICE BETWEEN CHICHESTER - PORTSMOUTH HBR / SOUTHAMPTON CENTRAL.	WORK: Brighton DU - Track Maintenance
		Barnham	Barnham	Down Loop	Possession	17/04/22 0035 Sun	17/04/22 0910 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LITTLEHAMPTON AND CHICHESTER / BOGNOR REGIS.	
			Bognor Regis	Down and Up Branch	Possession	17/04/22 0035 Sun	17/04/22 0910 Sun		
		Bognor Regis	Bognor Regis	Platforms 1 - 4	Possession	17/04/22 0035 Sun	17/04/22 0910 Sun	PLATFORM 4 AT BOGNOR REGIS TO BE OUTBERTHED	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	17/04/22 0035 Sun	17/04/22 0910 Sun	PLATFORM 1 AT BARNHAM TO BE KEPT CLEAR.	
		Barnham	Barnham	Up Sidings	Sidings Possession	17/04/22 0035 Sun	17/04/22 0910 Sun	GTR TO BERTH 5 X UNITS IN THE PORTSMOUTH AND SOUTHAMPTON AREA.	
		Bognor Regis	Bognor Regis	Middle Sidings Nos 1 - 3 Sidings	Sidings Possession	17/04/22 0035 Sun	17/04/22 0910 Sun		

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2906005	SO520 SW110 SW140	Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	16/04/22 0115 Sat	18/04/22 0400 Mon	ALL PLATFORMS AT PORTSMOUTH HARBOUR TO BE KEPT CLEAR.	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	16/04/22 0115 Sat	18/04/22 0400 Mon	SWR: PORTSMOUTH MAINLINE SERVICES TO START & TERMINATE AT HAVANT. 2EXX SERVICES TO DIVERT TO HAVANT. ON SATURDAY, PORTSMOUTH VIA EASTLEIGH SERVICES WILL START & TERMINATE AT FAREHAM. ON SUNDAY, 1TXX SERVICES WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM HAVANT & FAREHAM TO PORTSMOUTH HARBOUR	
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	16/04/22 0115 Sat	18/04/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	16/04/22 0115 Sat	18/04/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	16/04/22 0115 Sat	18/04/22 0400 Mon	GTR: PORTSMOUTH SERVICES TO START AND TERMINATE AT HAVANT. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM HAVANT TO PORTSMOUTH HARBOUR GWR: SERVICES TO START AND TERMINATE AT FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN FAREHAM AND PORTSMOUTH HARBOUR CAPEX WHEELTIMBERS: PORTCREEK VIADUCT CAPEX WHEELTIMBERS: LANDPORT VIADUCT	

Week 4

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2880747	SO110 SO220	Margate	Ramsgate	Down Thanet Up Thanet	Possession	23/04/22 0145 Sat	24/04/22 0200 Sun	TRAINS TO START/TERMINATE AT MARGATE RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MARGATE AND RAMSGATE TRAINS ABLE TO SHUNT OVER RAMGATE VIADUCT USING SIGNAL EK5145 WORK: Capital Delivery - St Peters Road (Broadstairs) VIR836	
P2022/2909508	SO130 SO550	Tonbridge	Tonbridge	No. 1 Jubilee Siding No. 2 Jubilee Siding No. 3 Jubilee Siding No. 4 Jubilee Siding	Sidings Possession	23/04/22 0820 Sat	23/04/22 1620 Sat	2 SIDINGS TO BE OUTBERTHED AT JUBILEE SIDINGS - TO BE CONFIRMED BY DPPP WORK: Orpington DU - Track Maintenance	
P2022/2894805	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	24/04/22 0120 Sun	24/04/22 0705 Sun	WORK: Ashford DU - Track Maintenance	
		Sevington	Sevington	Up Loop	Possession	24/04/22 0120 Sun	24/04/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	24/04/22 0120 Sun	24/04/22 0705 Sun		

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884861	SO250 SO500 SO650 SO680	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	24/04/22 0030 Sun	24/04/22 0640 Sun	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	24/04/22 0030 Sun	24/04/22 0640 Sun	GTR OVERNIGHT SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	24/04/22 0030 Sun	24/04/22 0640 Sun	2 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	24/04/22 0030 Sun	24/04/22 0640 Sun	BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR RRV ACCESS.	
		Victoria	Balham	Down & Up Brighton Slow	Possession	24/04/22 0030 Sun	24/04/22 0640 Sun	BATTERSEA YARD IS NOT AVAILABLE SHUNTING/RUNROUND MOVES	
			Battersea Park Jn	Brighton Reversible	Possession	24/04/22 0030 Sun	24/04/22 0640 Sun	TRAINS FOR SELHURST DEPOT TO COMPLETE REVERSE MOVE AT BALHAM FROM DOWN BRIGHTON SLOW	
			Victoria	Platforms 9 - 19	Possession	24/04/22 0030 Sun	24/04/22 0640 Sun	WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling	
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	24/04/22 0030 Sun	24/04/22 0640 Sun	WORK: Vic 3/SRSA - Clapham Junction S&C Renewal	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	24/04/22 0030 Sun	24/04/22 0640 Sun		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	24/04/22 0030 Sun	24/04/22 0640 Sun		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	24/04/22 0030 Sun	24/04/22 0640 Sun		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	24/04/22 0030 Sun	24/04/22 0640 Sun		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	24/04/22 0030 Sun	24/04/22 0640 Sun		

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2875354	LN3201 LN3210 LN3213 LN3214 SO280	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	23/04/22 2330 Sat	25/04/22 0345 Mon	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	23/04/22 2330 Sat	25/04/22 0345 Mon	2330 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
		St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	23/04/22 2330 Sat	24/04/22 0545 Sun	0155 SUN TO 0545 SUN NO BOOKED TRAFFIC.	
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	23/04/22 2330 Sat	24/04/22 0545 Sun	0545 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	24/04/22 0155 Sun	25/04/22 0345 Mon		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	24/04/22 0155 Sun	25/04/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	24/04/22 0155 Sun	25/04/22 0345 Mon		
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	24/04/22 0155 Sun	25/04/22 0345 Mon		

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862805	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	GTR TO STABLE IN PLATFORM 3 AT BLACKFRIARS	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	PLATFORM 4 AT BLACKFRIARS TO BE OUTBERTHED, GTR TO STABLE UNIT AT LONDON BRIDGE 10-15/PLUMSTEAD SIDINGS	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	LUL NORTHERN LINE TO BE OPEN	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD TRAINS TO BE DIVERTED TO/FROM VICTORIA PLATFORM 3	
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	GTR THAMESLINK TO OPERATE THE FOLLOWING: 2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST CROYDON. 2TPH LONDON BRIDGE TO BRIGHTON AND BERTH 6 UNITS IN SELHURST DEPOT. THAMESLINK CATFORD LOOP SERVICES DIVERTED TO VICTORIA (E).	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	WORK: London Bridge DU - Track Maintenance WORK: Orpington DU - Track Maintenance Works Delivery - Cat 2 Rerail @ Elephant and castle RCF WD - Medium Refurb @ Mc Dowell Rd & Smithfields Sidings	
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	24/04/22 0145 Sun	25/04/22 0345 Mon		

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887868	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	24/04/22 0025 Sun	24/04/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/04/22 0025 Sun	24/04/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2022/2887870	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	25/04/22 0025 Mon	25/04/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	25/04/22 0025 Mon	25/04/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	25/04/22 0025 Mon	25/04/22 0440 Mon		

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878506	SO500 SO510 SO650 SO680	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	24/04/22 0115 Sun	25/04/22 0400 Mon	NO ACCESS TO CRYSTAL PALACE PLATFORMS. GTR SERVICES DIVERTED VIA LONDON BRIDGE.	
		Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	24/04/22 0115 Sun	25/04/22 0400 Mon	THAMESLINK VIA STREATHAM. ROUTE TO BE AVAILABLE FOR ARL TO CRYSTAL PALACE TO OPERATE SERVICES IN CONJUNCTION WITH LONDON MARATHON	
		Crystal Palace	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	24/04/22 0115 Sun	25/04/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	24/04/22 0115 Sun	25/04/22 0400 Mon		
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	24/04/22 0115 Sun	25/04/22 0400 Mon	WORK: Croydon DU - Track Maintenance IC04 WORK: Capital Delivery - Vic 3 Resignalling Works Delivery - Drainage and Heavy Refurb at Crystal Palace	
		Streatham Hill	Streatham Hill	Down Sidings Up Sidings	Sidings Possession	24/04/22 0115 Sun	25/04/22 0400 Mon		

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878754	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop	Possession	23/04/22 2345 Sat	25/04/22 0400 Mon	<p>*** MULTI-PART POSSESSION ***</p> <p>PURLEY TO BALCOMBE TUNNEL JN (QUARRY / FASTS) THROUGHOUT, WITH REDHILL TO GATWICK AIRPORT DOWN SLOW BLOCKED OVERNIGHT 0105 TO 0625 SUNDAY.</p> <p>PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT</p> <p>GWR TO BERTH IN GATWICK AIRPORT SIDINGS</p> <p>TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND BALCOMBE TUNNEL JN</p> <p>FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- SINGLE LINE WORKING BETWEEN REDHILL AND GATWICK AIRPORT.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE UP SLOW/REDHILL LINE BETWEEN REDHILL (T1943pts) AND GATWICK AIRPORT (T1727pts). PLATFORM 3 NOT AVAILABLE TO TRAFFIC AT GATWICK AIRPORT.</p> <p>THE PILOTMAN WILL BOARD OR ALIGHT FROM TRAINS AT REDHILL PLATFORMS 1 OR 2.</p> <p>AT REDHILL ACCESS WILL BE MAINTAINED TO AND FROM TONBRIDGE LINE AND LOCO SIDINGS.</p> <p>5O55 / 5V35 DIVERTED TO / FROM GATWICK UP SIDINGS.</p> <p>WORK: Brighton DU - Track Maintenance WORK: Croydon DU - Track Maintenance WORK: Capital Delivery - GSP</p>	
		Purley	Balcombe Tunnel Jn	Down and Up Fast/Quarry	Possession	23/04/22 2345 Sat	25/04/22 0400 Mon		
		Three Bridges	Three Bridges	Down Yard	Sidings Possession	23/04/22 2345 Sat	25/04/22 0400 Mon		
		Redhill	Gatwick Airport	Down Redhill/Slow	Possession	24/04/22 0105 Sun	24/04/22 0625 Sun		

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912564	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	24/04/22 0100 Sun	24/04/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	24/04/22 0100 Sun	24/04/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	24/04/22 0100 Sun	24/04/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	24/04/22 0100 Sun	24/04/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	24/04/22 0100 Sun	24/04/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	24/04/22 0100 Sun	24/04/22 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862644	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	24/04/22 0035 Sun	24/04/22 0755 Sun	WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	24/04/22 0035 Sun	24/04/22 0755 Sun	VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY.	
		Hove	Hove	Up Loop	Possession	24/04/22 0035 Sun	24/04/22 0755 Sun	BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	24/04/22 0035 Sun	24/04/22 0755 Sun	GWR TO TERMINATE / START BACK AT BARNHAM, UNIT STABLED IN UP SIDING DURING LAYOVER.	
		Worthing	Worthing	Up Platform Loop	Possession	24/04/22 0035 Sun	24/04/22 0755 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND LITTLEHAMPTON/BARNHAM.	
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	24/04/22 0035 Sun	24/04/22 0755 Sun	PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT HOVE TO BE KEPT CLEAR.	
		Hove	Hove	Up Yard	Sidings Possession	24/04/22 0035 Sun	24/04/22 0755 Sun	PLATFORM 1-3 AT BRIGHTON TO BE OUTBERTHED	
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	24/04/22 0035 Sun	24/04/22 0755 Sun	WORK: Brighton DU - Track Maintenance	

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862648	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	24/04/22 2300 Sun	25/04/22 0500 Mon	WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	24/04/22 2300 Sun	25/04/22 0500 Mon	VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY.	
		Hove	Hove	Up Loop	Possession	24/04/22 2300 Sun	25/04/22 0500 Mon	BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	24/04/22 2300 Sun	25/04/22 0500 Mon	GWR TO TERMINATE / START BACK AT BARNHAM, UNIT STABLED IN UP SIDING DURING LAYOVER.	
		Worthing	Worthing	Up Platform Loop	Possession	24/04/22 2300 Sun	25/04/22 0500 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON - LITTLEHAMPTON / BARNHAM.	
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	24/04/22 2300 Sun	25/04/22 0500 Mon	PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT HOVE TO BE KEPT CLEAR.	
		Hove	Hove	Up Yard	Sidings Possession	24/04/22 2300 Sun	25/04/22 0500 Mon	PLATFORM 1-3 AT BRIGHTON TO BE OUTBERTHED.	
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	24/04/22 2300 Sun	25/04/22 0500 Mon	WORK: Brighton DU - Track Maintenance	

Week 5

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2880709	SO110 SO220	Margate	Ramsgate	Down Thanet Up Thanet	Possession	30/04/22 0215 Sat	03/05/22 0400 Tue	<p>TRAINS TO START/TERMINATE AT MARGATE</p> <p>RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MARGATE AND RAMSGATE</p> <p>TRAINS ABLE TO SHUNT OVER RAMGATE VIADUCT USING SIGNAL EK5145</p> <p>WORK: Capital Delivery - St Peters Road (Broadstairs) VIR836</p>	

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871487	SO130 SO350	Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon	DIVERSIONS VIA MID KENT LINES	
		Grove Park	Bromley North	Down Bromley Branch Up Bromley Branch	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon	DIVERSIONS TO VICTORIA EASTERN.	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop (part)	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM AND ORPINGTON	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon	PLATFORM 1 AT BROMLEY NORTH TO BE CLEAR OF STOCK. DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC.	
		Hither Green Jn	Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon	WORK: London Bridge DU - Track Maintenance WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Petts Wood AD1011/1009pts & 1017 + 1014A & 1019 Heavy Refurb, Grove Park to Bromley North, Bromley north platform 1 WD - Drainage @ Sundridge Park	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon		
		Parks Bridge Jn	Petts Wood Jn	Down Kent Fast / Down Fast Up Fast/Up Kent Fast	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon		
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon		
		Grove Park	Grove Park	A Reception Road Shunt Neck Nos 1-12 Shed Roads 31-38 Grove Park Down Sidings 41-45 Down Sidings B Reception Road St. Mildreds Sidings 21-28	Sidings Possession	01/05/22 0125 Sun	02/05/22 0005 Mon		
				Washer Roads 4/2 Washer Roads 3/1	Sidings Possession	01/05/22 0125 Sun	02/05/22 0400 Mon		
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	01/05/22 0125 Sun	02/05/22 0400 Mon		

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884728	SO130 SO170 SO500 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Down Slow Up Main/Up Fast Up Slow	Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST MOUNTFIELD FREIGHT SERVICES TO BE RETIMED	
				Down Godstone (pt) Up Godstone (pt)	Possession	30/04/22 0155 Sat	01/05/22 0100 Sun	ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE	
			Marshalling Yard North (Pt) Marshalling Yard South (Pt)	Down Godstone (pt) Up Godstone (pt)	Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AT TONBRIDGE	
				Marshalling Yard North (Pt) Marshalling Yard South (Pt)	Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	NO ACCESS AVAILABLE TO JUBILEE SIDINGS AT TONBRIDGE. NO OUTBERTHING OF UNITS	
		Tonbridge Wells	Down Hastings/Single Up Hastings/Single Hastings Chord	Down Hastings/Single Up Hastings/Single Hastings Chord	Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	NO ACCESS TO/FROM MPV DEPOT PLATFORM 3 & 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS	
				Down Hastings/Single Up Hastings/Single Hastings Chord	Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	NO ACCESS TO/FROM MPV DEPOT	
				Down Hastings/Single Up Hastings/Single Hastings Chord	Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	PLATFORM 3 & 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS	
				Down Hastings/Single Up Hastings/Single Hastings Chord	Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	PLATFORM 3 & 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS	
		Tonbridge	Tonbridge	Jubilee Sidings 1 to 4	Sidings Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS	
		Redhill	Tonbridge	Down Tonbridge/Godstone Up Godstone/Tonbridge	Possession	01/05/22 0100 Sun	02/05/22 0400 Mon	TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS 0155 SAT TO 0100 SUN & 0400 MON TO 0345 TUE SOUTHERN TO OPERATE A SERVICE BETWEEN GODSTONE AND REDHILL	
		Tonbridge	Tonbridge	Tonbridge West Yard Sidings 1-14	Sidings Possession	01/05/22 0100 Sun	02/05/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND TUNBRIDGE WELL TONBRIDGE AND GODSTONE	
		Tonbridge	Tonbridge	Down Godstone (pt) Up Godstone (pt)	Possession	02/05/22 0400 Mon	03/05/22 0345 Tue	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND TUNBRIDGE WELL TONBRIDGE AND REDHILL UP TONBRIDGE GOODS LOOP AT REDHILL AVAILABLE FOR STABLING OF UNITS WORK: SRSA - Tonbridge Stage 2 S&C Renewal (Core) WORK: Brighton DU Track Maintenance WORK: Orpington DU Track Maintenance	

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884800	SO250 SO500 SO650 SO680	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	01/05/22 0120 Sun	03/05/22 0400 Tue	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	01/05/22 0120 Sun	03/05/22 0400 Tue	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	01/05/22 0120 Sun	03/05/22 0400 Tue	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Vauxhall	Earlsfield	Down Main Slow	Possession	01/05/22 0120 Sun	01/05/22 0500 Sun	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Victoria	Balham	Down & Up Brighton Slow Down & Up Brighton Fast	Possession	01/05/22 0120 Sun	03/05/22 0400 Tue	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
			Battersea Park Jn	Brighton Reversible	Possession	01/05/22 0120 Sun	03/05/22 0400 Tue	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL	
			Victoria	Platforms 9 - 19	Possession	01/05/22 0120 Sun	03/05/22 0400 Tue	BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	01/05/22 0120 Sun	03/05/22 0400 Tue	STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS.	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	01/05/22 0120 Sun	03/05/22 0400 Tue	BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	01/05/22 0120 Sun	03/05/22 0400 Tue	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	01/05/22 0120 Sun	03/05/22 0400 Tue	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Vauxhall	Earlsfield	Down Main Slow	Possession	02/05/22 0120 Mon	02/05/22 0720 Mon	TRAINS TO START/TERMINATE AT BALHAM	
		Vauxhall	Earlsfield	Down Main Slow	Possession	03/05/22 0001 Tue	03/05/22 0400 Tue	WORK: Croydon DU - Track Maintenance (Part 3) WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Clapham Junction S&C Renewal (6Wk Follow Up)	

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912884	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	01/05/22 0145 Sun	01/05/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	01/05/22 0145 Sun	01/05/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	01/05/22 0145 Sun	01/05/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	01/05/22 0145 Sun	01/05/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	01/05/22 0145 Sun	01/05/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	01/05/22 0145 Sun	01/05/22 0915 Sun		
P2022/2887872	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	01/05/22 0025 Sun	01/05/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. Maintenance	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	01/05/22 0025 Sun	01/05/22 0630 Sun		

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887873	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	02/05/22 0025 Mon	02/05/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	02/05/22 0025 Mon	02/05/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	02/05/22 0025 Mon	02/05/22 0440 Mon		
P2022/2863311	SO500 SO510 SO680	Balham Jn	Windmill Bridge Jn	Down & Up Brighton/Victoria Slow	Possession	30/04/22 0120 Sat	01/05/22 0400 Sun	<p>### MULTI-PART POSSESSION ###</p> <p>0120 SUNDAY TO 0635 SUNDAY: ALL LINES BLOCKED VIA STREATHAM COMMON. TRAINS DIVERTED TO LONDON BRIDGE. ACCESS TO & FROM SELHURST DEPOT VIA NORWOOD JN END ONLY.</p> <p>0635 SUNDAY UNTIL 0400 MONDAY: ALL TRAINS TO RUN VIA FAST LINES BETWEEN BALHAM JN AND EAST CROYDON. UP LONDON BRIDGE SERVICES TO RUN VIA UP FAST LINE FROM EAST CROYDON TO NORWOOD JN. ACCESS TO & FROM SELHURST DEPOT VIA NORWOOD JN END ONLY.</p> <p>WORK: Croydon DU - Track Maintenance</p>	
				Down & Up Brighton/Victoria Fast	Possession	30/04/22 0120 Sat	30/04/22 0635 Sat		
		Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	30/04/22 0120 Sat	01/05/22 0400 Sun		
		Selhurst	Selhurst Depot	Arrival & Departure Roads	Possession	30/04/22 0120 Sat	01/05/22 0400 Sun		
		Selhurst Jn	Gloucester Road Jn	Down and Up Selhurst Spur	Possession	30/04/22 0120 Sat	01/05/22 0400 Sun		
		Streatham Jn	Streatham Common	Down and Up Streatham Spur	Possession	30/04/22 0120 Sat	01/05/22 0400 Sun		
		Streatham North Jn	Streatham South Jn	Down & Up Slow Spur	Possession	30/04/22 0120 Sat	01/05/22 0400 Sun		
				Reversible Fast Spur	Possession	30/04/22 0120 Sat	30/04/22 0635 Sat		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	30/04/22 0120 Sat	30/04/22 0635 Sat		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908265	SO500 SO580	Copyhold Jn	Ardingly Sidings	Single Run Round Loop	Possession	01/05/22 0025 Sun	01/05/22 0745 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND BRIGHTON	
			Haywards Heath	Down & Up Loop	Possession	01/05/22 0025 Sun	01/05/22 0745 Sun	ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762/T1763PTS AND TO DOWN YARD VIA T1761PTS	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	01/05/22 0025 Sun	01/05/22 0745 Sun	FAST LINE SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE	
			Keymer Jn	Down and Up Fast/Main	Possession	01/05/22 0025 Sun	01/05/22 0745 Sun	GTR SERVICES TO DIVERT VIA HORHSHAM, LITTLEHAMPTON (REVERSE) AND BRIGHTON	
		Copyhold Jn	Ardingly Sidings	Cripple Sidings Hopper Road	Sidings Possession	01/05/22 0025 Sun	01/05/22 0745 Sun	WORK: Brighton DU - Track Maintenance	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding	Sidings Possession	01/05/22 0025 Sun	01/05/22 0745 Sun		
P2022/2908284	SO500 SO580	Copyhold Jn	Ardingly Sidings	Single Run Round Loop	Possession	01/05/22 2340 Sun	02/05/22 0500 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND BRIGHTON	
			Haywards Heath	Down & Up Loop	Possession	01/05/22 2340 Sun	02/05/22 0500 Mon	ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762/T1763PTS AND TO DOWN YARD VIA T1761PTS	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	01/05/22 2340 Sun	02/05/22 0500 Mon	FAST LINE SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE	
			Keymer Jn	Down and Up Fast/Main	Possession	01/05/22 2340 Sun	02/05/22 0500 Mon	GTR SERVICES TO DIVERT VIA HORHSHAM, LITTLEHAMPTON (REVERSE) AND BRIGHTON	
		Copyhold Jn	Ardingly Sidings	Cripple Sidings Hopper Road	Sidings Possession	01/05/22 2340 Sun	02/05/22 0500 Mon	WORK: Brighton DU - Track Maintenance	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding	Sidings Possession	01/05/22 2340 Sun	02/05/22 0500 Mon		

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908286	SO500	Keymer Jn	Brighton	Down and Up Main	Possession	01/05/22 0040 Sun	01/05/22 0800 Sun	PRESTON PARK SIDINGS AVAILABLE FOR BERTHING	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	01/05/22 0040 Sun	01/05/22 0800 Sun	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN THREE BRIDGES AND BRIGHTON	
			Preston Park	Up Loop	Possession	01/05/22 0040 Sun	01/05/22 0800 Sun	GTR SERVICES TO DIVERT VIA HORSHAM, LITTLEHAMPTON (REVERSE) AND BRIGHTON	
		Preston Park Jn	Brighton	Carriage Road	Possession	01/05/22 0040 Sun	01/05/22 0800 Sun	WORK: Brighton DU - Track Maintenance	
		Brighton	Brighton	Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Goods Reception Road/Departure Road Loco Release Siding Engineers Sidings	Sidings Possession	01/05/22 0040 Sun	01/05/22 0800 Sun		
				Preston Park					

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908213	SO500	Keymer Jn	Brighton	Down and Up Main	Possession	01/05/22 2355 Sun	02/05/22 0505 Mon	PRESTON PARK SIDINGS AVAILABLE FOR BERTHING	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	01/05/22 2355 Sun	02/05/22 0505 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN THREE BRIDGES AND BRIGHTON	
			Preston Park	Up Loop	Possession	01/05/22 2355 Sun	02/05/22 0505 Mon	GTR SERVICES TO DIVERT VIA HORSHAM, LITTLEHAMPTON (REVERSE) AND BRIGHTON	
		Preston Park Jn	Brighton	Carriage Road	Possession	01/05/22 2355 Sun	02/05/22 0505 Mon	WORK: Brighton DU - Track Maintenance	
		Brighton	Brighton	Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Goods Reception Road/Departure Road Loco Release Siding Engineers Sidings	Sidings Possession	01/05/22 2355 Sun	02/05/22 0505 Mon		
				Preston Park					

Week 6

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2906405	SO110 SO250 SW100 SW210 SW225 SW230	Barnes Jn	New Kew Jn	Down Hounslow Up Hounslow	Possession	07/05/22 0045 Sat	09/05/22 0325 Mon	WATERLOO, PLATFORMS 12 TO 24 TO BE KEPT CLEAR.	
			Waterloo	UWS/Windsor Rev	Possession	07/05/22 0045 Sat	09/05/22 0325 Mon	SWR: WINDSOR & READING SERVICES TO BE DIVERTED VIA WIMBLEDON AND KINGSTON. SERVICES FROM WATERLOO TO KINGSTON & TWICKENHAM TO TERMINATE AT RICHMOND. HOUNSLOW LOOP SERVICES TO START AND TERMINATE AT KEW BRIDGE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CLAPHAM JUNCTION AND RICHMOND/KEW BRIDGE.	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	07/05/22 0045 Sat	09/05/22 0325 Mon		
		Point Pleasant Jn	East Putney	Putney Reversible	Possession	07/05/22 0045 Sat	09/05/22 0325 Mon		
		Queenstown Road	Richmond	Down Windsor Fast/Down Richmond	Possession	07/05/22 0045 Sat	09/05/22 0325 Mon	LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.	
		Richmond	Waterloo	Up Richmond/Up Windsor Fast/Up Windsor	Possession	07/05/22 0045 Sat	09/05/22 0325 Mon	FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS.	
		Waterloo	Barnes Jn	UMR/DWS/DW/D WS	Possession	07/05/22 0045 Sat	09/05/22 0325 Mon	*** SPECIAL WORKINGS INSTRUCTIONS ***	
			International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	07/05/22 0045 Sat	09/05/22 0325 Mon	AT KEW BRIDGE, SERVICES ARRIVING IN THE UP PLATFORM ARE REQUIRED TO TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM. A HANDSIGNALLER WILL NOT BE PROVIDED AND DRIVERS ARE AUTHORISED TO DEPART ON THE AUTHORITY OF POSITION LIGHT SIGNAL F433.	
			Nine Elms Jn	DW/DWF	Possession	07/05/22 0045 Sat	09/05/22 0325 Mon		
			Waterloo	Platforms 12 to 24	Possession	07/05/22 0045 Sat	09/05/22 0325 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	07/05/22 0045 Sat	09/05/22 0325 Mon	TRACK RENEWALS: 44100422 BARNES BRIDGE UP CAPEX PLAIN LINE REFURB: WEST LONDON JN UP WINDSOR SLOW CAPEX RERAIL: 44100222 VAUXHALL DOWN WINDSOR FAST CAPEX RERAIL: 44100322 VAUXHALL WINDSOR REVERSIBLE CD(SE) CIVILS: BRIDGE 13 REFURBISHMENT TRACK MAINTENANCE: CD04	
		Waterloo	Waterloo	North Siding	Sidings Possession	07/05/22 0045 Sat	09/05/22 0325 Mon		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903981	SO110 SO400	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	PLATFORMS AT ROCHESTER TO BE OUTBERTHED	
		Rochester	Rochester	Down and Up Rochester Loops Platform 3	Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM TO BE OUTBERTHED.	
		Sole Street	Rainham (Kent)	Down Chatham Up Chatham	Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	REPLACEMENT BUSES TO RUN MEOPHAM AND STROOD TO RAINHAM.	
		Strood	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	GTR KENTISH TOWN TO RAINHAM WILL NOT OPERATE	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	SHUNT MOVES AT RAINHAM TO USE AD2080PTS AND EK4157 SIGNAL WORK: Ashford DU - Track Maintenance K06.2	
P2022/2854992	SO110 SO220	Ramsgate	Ramsgate	Depot Reception East	Possession	07/05/22 1030 Sat	07/05/22 2030 Sat	DERAILERS FOR THE MAINTENANCE SHEDS (21-25) WILL BE DEPLOYED, WITH THE SHUTTERS CLOSED AND STOP BOARDS PLACED JUST OUTSIDE OF THE DEPOT DOORS	
				Depot Reception West/Depot Washer Spur	Possession	07/05/22 1030 Sat	07/05/22 2030 Sat (8 hrs)		
		Ramsgate	Ramsgate	Head Shunt Ladder Road	Sidings Possession	07/05/22 1030 Sat	07/05/22 2030 Sat (10 hrs)		
				1-25 Sidings	Sidings Possession	07/05/22 1030 Sat	07/05/22 2030 Sat (6 hrs)		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909143	EA1327 SO130 SO510 SO645 SO680	Old Kent Road Jn	Old Kent Road Jn	Down Silwood Line (pt) Up Silwood Line (pt)	Possession	07/05/22 0025 Sat	09/05/22 0400 Mon (27 hrs)	THAMESLINK LONDON BRIDGE TO BRIGHTON / HORSHAM SERVICES TO USE PLATFORMS 4 AND 5 AT LONDON	
		Peckham Rye Jn	Crofton Road Jn	Down and Up Atlantic	Possession	07/05/22 0025 Sat	09/05/22 0400 Mon (27 hrs)	BRIDGE UNTIL 0915 SUNDAY	
			Tulse Hill	Down Portsmouth	Possession	07/05/22 0025 Sat	09/05/22 0400 Mon (27 hrs)	NO ARL SOUTH LONDON LINE SERVICES TO RUN	
		South Bermondsey Jn	Peckham Rye Jn	South London Reversible/Down South London Up South London	Possession	07/05/22 0025 Sat	09/05/22 0400 Mon (27 hrs)	LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO	
		Tulse Hill	Peckham Rye Jn	Up Portsmouth	Possession	07/05/22 0025 Sat	09/05/22 0400 Mon (27 hrs)	EAST LONDON LINE TO BE OPEN	
		London Bridge	Bricklayers Arms Jn	9 Reversible/Down Sussex Slow 10 Reversible/Sussex Reversible	Possession	08/05/22 0105 Sun	09/05/22 0400 Mon (27 hrs)	ROUTE AVAILABLE AT TULSE HILL TO CROSS FROM UP PORTSMOUTH TO DOWN PORTSMOUTH VIA VC165 AND VC376 POINTS	
			London Bridge	Platforms 10 to 15	Possession	08/05/22 0105 Sun	09/05/22 0400 Mon (27 hrs)	0105 SUN TO 0400 MON 2 PLATFORMS AT LONDON BRIDGE TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP	
			Uttley Jn	11 Reversible/South London Reversible	Possession	08/05/22 0105 Sun	09/05/22 0400 Mon (27 hrs)	GTR TO STABLE IN SMITHFIELD SIDINGS	
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	08/05/22 0105 Sun	09/05/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance WORK: Capital Delivery - Vic 4 Resignalling	

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884808	SO130 SO170 SO550	Edenbridge	Tonbridge	Down Godstone Up Godstone	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	WADHURST GROUND FRAME TO BE STAFFED THROUGHOUT.	
		Sevenoaks	Paddock Wood	Down Main/Down Fast/Down Main Up Main/Up Fast/Up Main	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	TRAINS TO BE DIVERTED VIA MAIDSTONE EAST TONBRIDGE WEST YARD NOT AVAILABLE FOR TRAFFIC	
			Sevenoaks	Up Loop (Pt)	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	PLATFORM 1 AT TONBRIDGE TO BE OUTBERTHED	
		Tonbridge	Tonbridge	Down Bay Platforms 1 - 4 Marshalling Yard South (Pt) Marshalling Yard North (Pt)	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 CROSSOVER PLATFORM 2 AT SEVENOAKS AVAILABLE TO TRAFFIC FROM LONDON END	
				Wadhurst	Down Hastings/Single Up Hastings/Single	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	
		Tonbridge East	Tonbridge East	Hastings Chord	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	WORK: SRSA - Tonbridge S&C Stage 2 (1Wk Follow Up) WORK: Orpington DU - Track Maintenance Works Delivery - Moorden Lane Cutting	
		Tonbridge West Jn	Tonbridge East	Down Slow/PO Siding Up Slow Hastings Chord/Up Loop	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon		
		Tonbridge	Tonbridge	1/2 Down Main Sidings	Sidings Possession	08/05/22 0155 Sun	09/05/22 0345 Mon		
		Tonbridge West Jn	Tonbridge West Jn	Jubilee Sidings	Sidings Possession	08/05/22 0155 Sun	09/05/22 0345 Mon		
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	08/05/22 0155 Sun	09/05/22 0345 Mon		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2874645	SO130 SO180 SO310	Maidstone West	Maidstone West	Up Platform Loop	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN STROOD AND PADDOCK WOOD WORK: SRSA - PLTR, Aylesford to Maidstone arracks Up (CORE) WORK: Ashford DU - Track Maintenance WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Watlingtonbury Embankment	
		Paddock Wood	Paddock Wood	Down Bay	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		Strood	Paddock Wood	Down Maidstone Branch/Down Main/Up Maidstone Down Maidstone/Up Main/Up Maidstone Branch	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
			Strood	Up Strood Loop (pt)	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		Maidstone West	Maidstone West	Carriage Sidings Up Siding	Sidings Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
P2022/2887925	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	07/05/22 2315 Sat	08/05/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED. AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605 NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
			Dollands Moor Yard Jn	Up Slow	Possession	07/05/22 2315 Sat	08/05/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	07/05/22 2315 Sat	08/05/22 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck	Possession	07/05/22 2315 Sat	08/05/22 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	07/05/22 2315 Sat	08/05/22 0630 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	07/05/22 2315 Sat	08/05/22 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	07/05/22 2315 Sat	08/05/22 0630 Sun		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878926	SO250 SO500 SO650	Balham Jn	Streatham Hill	Down & Up Crystal Palace	Possession	08/05/22 0100 Sun	08/05/22 0700 Sun	<p>TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM THE STREATHAM HILL END ONLY.</p> <p>CURRENT TO REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST. FREIGHT TRAFFIC TO PURLEY/CRAWLEY/ARDINGLY DIVERTED VIA HERNE HILL.</p> <p>WORK: Capital Delivery - Vic 3 Resignalling</p>	
		Battersea Pier Jn	Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	08/05/22 0100 Sun	08/05/22 0700 Sun		
		Falcon Jn	Latchmere No.1 Jn	Down & Up West London	Possession	08/05/22 0100 Sun	08/05/22 0700 Sun		
		Streatham North Jn	Streatham South Jn	Down & Up Slow Spur	Possession	08/05/22 0100 Sun	08/05/22 0700 Sun		
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	08/05/22 0100 Sun	08/05/22 0700 Sun		
P2022/2837602	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	08/05/22 0045 Sun	08/05/22 0915 Sun	<p>GTR TO STABLE IN SMITHFIELD SIDINGS</p> <p>GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4</p> <p>Core - Maintenance</p>	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	08/05/22 0045 Sun	08/05/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	08/05/22 0045 Sun	08/05/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	08/05/22 0045 Sun	08/05/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	08/05/22 0045 Sun	08/05/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	08/05/22 0045 Sun	08/05/22 0915 Sun		
P2022/2851588	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	10/05/22 0130 Tue	10/05/22 0430 Tue	<p>BEDFORD DU CYCLICAL MTCE</p> <p>TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.</p> <p>ACCESS MAINTAINED TO SMITHFIELD SIDINGS.</p>	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	10/05/22 0130 Tue	10/05/22 0430 Tue		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851589	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	11/05/22 0130 Wed	11/05/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	11/05/22 0130 Wed	11/05/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851595	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	12/05/22 0130 Thu	12/05/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	12/05/22 0130 Thu	12/05/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851596	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	13/05/22 0130 Fri	13/05/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	13/05/22 0130 Fri	13/05/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846716	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	08/05/22 0140 Sun	09/05/22 0340 Mon	NO OUTBERTHING REQUIRED IN SLADE GREEN DEPOT SLADE GREEN UP SIDINGS ARE AVAILABLE FROM	
		Blackheath Jn	Crayford Creek Jn	Down North Kent Up North Kent	Possession	08/05/22 0140 Sun	09/05/22 0340 Mon	COUNTRY END VIA NK2156 POINTS	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	08/05/22 0140 Sun	09/05/22 0340 Mon	GILLINGHAM AND GROVE PARK DEPOTS TO BE OPEN	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	08/05/22 0140 Sun	09/05/22 0340 Mon	PASSENGERS TO USE DLR BETWEEN GREENWICH AND LEWISHAM	
		Plumstead	Plumstead	Down Sidings	Sidings Possession	08/05/22 0140 Sun	09/05/22 0340 Mon	SOUTHEASTERN TRAIN DIVERSIONS VIA BEXLEYHEATH.	
		Slade Green Depot	Slade Green Depot	West Head Shunt 1 to 13 Carriage Sidings In & Out Engine Road Carriage Washer Road Lathe Road	Sidings Possession	08/05/22 0140 Sun	09/05/22 0340 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND DARTFORD (VIA GREENWICH AND WOOLWICH). LUL JUBILEE LINE TO BE OPEN DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC AT BLACKHEATH JN PLUMSTEAD SIDINGS TO BE KEPT CLEAR. GTR TO STABLE AT GRAVESEND AND SMITHFIELD SIDINGS WORK: London Bridge DU - Track Maintenance WORK: Works Delivery - Whitehall Lane Footbridge, Gillingham Cutting, Greenwich	
P2022/2903287	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	08/05/22 0015 Sun	08/05/22 0715 Sun		W2022/7166999 Track Maintenance 0m0ch and 0m0ch
			St. Pancras International	Platform 4	Line Blockage	08/05/22 0015 Sun	08/05/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	08/05/22 0015 Sun	08/05/22 0715 Sun (5 hrs)		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903065	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	08/05/22 0015 Sun	08/05/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040	
			York Way North Jn	East Coast Mainline Connection	Possession	08/05/22 0015 Sun	08/05/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	08/05/22 0015 Sun	08/05/22 0715 Sun		
				CTRL Relief	Possession	08/05/22 0015 Sun	08/05/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	08/05/22 0015 Sun	08/05/22 0800 Sun	POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021 OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP. ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES. PLATFORM 10 TO REMAIN CLEAR. POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78. NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. POINTS 2005 HALF SET RENEWAL	

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887886	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	09/05/22 0025 Mon	09/05/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	09/05/22 0025 Mon	09/05/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	09/05/22 0025 Mon	09/05/22 0440 Mon		
P2022/2878801	SO500 SO510 SO530 SO540	Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon	THROUGH TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON. 6047 TO RUN OVER FAST LINES THAMESLINK SERVICES VIA CRYSTAL PALACE. VICTORIA TO EAST GRINSTEAD & OXTED TO UCKFIELD SERVICES WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE PURLEY TO EAST GRINSTEAD AND BETWEEN OXTED TO UCKFIELD. WORK: SRSA - PLTR, East Croydon to South Croydon Down Slow WORK: SRSA - PLTR, Woldingham, Down East Grinstead WORK: Croydon DU - IC06	
		East Croydon	South Croydon	Slow Reversible	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon		
		Eridge	Eridge	Tunbridge Wells Line	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon		
		Hurst Green Jn	Uckfield	Dn/Up/Sgle Uckfield	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon		
		Norwood Fork Jn	Windmill Bridge Jn	Down London Bridge Slow	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon		
		Oxted	Oxted	Down Bay Platform	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon		
		Selhurst Jn	Purley	Down Victoria Slow/Down Slow Up Slow/Up Victoria Slow	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon		
		South Croydon Jn	East Grinstead	Down & Up East Grinstead	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon		
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	07/05/22 0105 Sat	09/05/22 0400 Mon		
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	07/05/22 0105 Sat	09/05/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	07/05/22 0105 Sat	09/05/22 0400 Mon		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912565	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	08/05/22 0100 Sun	08/05/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	08/05/22 0100 Sun	08/05/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	08/05/22 0100 Sun	08/05/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	08/05/22 0100 Sun	08/05/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	08/05/22 0100 Sun	08/05/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	08/05/22 0100 Sun	08/05/22 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862565	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY. BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.	
		Hove	Hove	Up Loop	Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	GWR TO TERMINATE / START BACK AT BARNHAM, UNIT STABLED IN UP SIDING DURING LAYOVER.	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON - LITTLEHAMPTON / BARNHAM.	
		Worthing	Worthing	Up Platform Loop	Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT HOVE TO BE KEPT CLEAR.	
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	PLATFORM 1-3 AT BRIGHTON TO BE KEPT CLEAR.	
		Hove	Hove	Up Yard	Sidings Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	WORK: Brighton DU - Track Maintenance WORK: Works Delivery - Lyminster LC & Ferring LC drainage WORK: Works Delivery - Worthing drainage jetting WORK: Works Delivery - Hove rock cutting earthworks	
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	08/05/22 0035 Sun	09/05/22 0400 Mon		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2906319	SO560 SW110 SW200 SW265 SW300	Shalford Jn	Haslemere	Down Main Up Main	Possession	07/05/22 0055 Sat	08/05/22 0055 Sun	PART 2: GUILDFORD STATION PLATFORMS 1-3 AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE FOR BERTHING STOCK.	
		Guildford	Guildford	Down Cobham Up Cobham	Possession	08/05/22 0055 Sun	09/05/22 0400 Mon	SWR: ON SATURDAY, PORTSMOUTH MAINLINE SERVICES TO START & TERMINATE AT GUILDFORD. 2F77 TERMINATE AT WOKING. 2NXX SERVICES WILL NOT RUN. ON SUNDAY, PORTSMOUTH MAINLINE SERVICES TO DIVERT VIA COBHAM AND TERMINATE AT GUILDFORD. A SHUTTLE SERVICE WILL OPERATE BETWEEN HASLEMERE AND PORTSMOUTH HARBOUR ALL WEEKEND. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM WOKING AND GUILDFORD TO HASLEMERE AND BETWEEN GUILDFORD AND ALDERSHOT.	
			Wanborough	Down Ash Up Ash	Possession	08/05/22 0055 Sun	09/05/22 0400 Mon		
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	08/05/22 0055 Sun	09/05/22 0400 Mon		
		Woking Jn	Haslemere	Down Guildford/Down Main Up Main/Up Guildford	Possession	08/05/22 0055 Sun	09/05/22 0400 Mon		
		Guildford	Guildford	North Box Siding Up Yard CS	Sidings Possession	08/05/22 0055 Sun	09/05/22 0400 Mon	GWR: ON SUNDAY, SERVICES TO OPERATE BETWEEN READING AND ASH AND BETWEEN SHALFORD AND GATWICK. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN NORTH CAMP AND SHALFORD. XC: ON SATURDAY, 5E79 & 5O40 TO DIVERT VIA WINCHESTER. ON SUNDAY, 1E44 TO START FROM READING. 5E44 TO DIVERT VIA WINCHESTER. ***** SPECIAL WORKING INSTRUCTIONS ***** AT ASH THE UP TRAINS WILL TERMINATE AND SHUNT TO THE DOWN PLATFORM VIA GD3163 A & B CROSSOVER. PARTS 1) & 2) FARNCOMBE TO PETERSFIELD RESIGNALLING: CONSTRUCTION CAPEX RERAIL: 44601022 FARNCOMBE DOWN CAPEX WHEELTIMBERS: RIVER WEY BRIDGE PART 2) ONLY TRACK MAINTENANCE: GHG06	
P2022/2891735	SO680 SO685 SW180 SW183	Epsom	Dorking	Down Portsmouth Up Portsmouth	Possession	08/05/22 0040 Sun	08/05/22 0710 Sun	SWR: 1D81 TO TERMINATE AT EPSOM	
		Leatherhead Jn	Effingham Jn	Down Bookham Up Bookham	Possession	08/05/22 0040 Sun	08/05/22 0710 Sun	TRACK MAINTENANCE: WW05	

Week 7

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2906350	SO110 SO250 SW100 SW210 SW225 SW230	Barnes Jn	New Kew Jn	Down Hounslow Up Hounslow	Possession	14/05/22 0045 Sat	16/05/22 0325 Mon	WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT CLEAR. CLAPHAM YARD SIDINGS 48 & 49 TO BE KEPT CLEAR.	
			Waterloo	UWS/Windsor Rev	Possession	14/05/22 0045 Sat	16/05/22 0325 Mon	SWR: WINDSOR & READING SERVICES TO BE DIVERTED VIA WIMBLEDON AND KINGSTON.	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	14/05/22 0045 Sat	16/05/22 0325 Mon	SERVICES FROM WATERLOO TO KINGSTON & TWICKENHAM TO TERMINATE AT RICHMOND. HOUNSLOW LOOP SERVICES TO START AND TERMINATE AT KEW BRIDGE. RAIL	
		Point Pleasant Jn	East Putney	Putney Reversible	Possession	14/05/22 0045 Sat	16/05/22 0325 Mon	REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CLAPHAM JUNCTION AND RICHMOND/KEW BRIDGE.	
		Queenstown Road	Richmond	Down Windsor Fast/Down Richmond	Possession	14/05/22 0045 Sat	16/05/22 0325 Mon	LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.	
		Richmond	Waterloo	Up Richmond/Up Windsor Fast/Up Windsor	Possession	14/05/22 0045 Sat	16/05/22 0325 Mon		
		Waterloo	Barnes Jn	UMR/DWS/DW/D WS	Possession	14/05/22 0045 Sat	16/05/22 0325 Mon	FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS.	
			International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	14/05/22 0045 Sat	16/05/22 0325 Mon	*** SPECIAL WORKING INSTRUCTIONS ***	
			Nine Elms Jn	DW/DWF	Possession	14/05/22 0045 Sat	16/05/22 0325 Mon	AT KEW BRIDGE, SERVICES ARRIVING IN THE UP PLATFORM ARE REQUIRED TO TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM. A HANDSIGNALLER WILL NOT BE PROVIDED AND DRIVERS ARE AUTHORISED TO DEPART ON THE AUTHORITY OF POSITION LIGHT SIGNAL F433.	
			Waterloo	Platforms 12 to 24	Possession	14/05/22 0045 Sat	16/05/22 0325 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	14/05/22 0045 Sat	16/05/22 0325 Mon	TRACK RENEWALS: 44100022 CLAPHAM JUNCTION PLATFORM 6 TRACK RENEWALS: 44100422 FOLLOW-UP CAPEX PLAIN LINE REFURB: WEST LONDON JN	
		Clapham Yard	Clapham Yard	Sidings 34 to 49	Sidings Possession	14/05/22 0045 Sat	16/05/22 0325 Mon	UP WINDSOR SLOW FOLLOW-UP (F/S ONLY) CAPEX PLAIN LINE REFURB: CARLISLE LANE DOWN WINDSOR FAST CAPEX PLAIN LINE REFURB: VAUXHALL DOWN WINDSOR FAST CAPEX WHEELTIMBERS: BARNES RIVER BRIDGE FELTHAM RESIGNALLING: CONSTRUCTION CD(SE) CIVILS: BRIDGE 13 REFURBISHMENT TRACK MAINTENANCE: CD01a	
		Waterloo	Waterloo	North Siding	Sidings Possession	14/05/22 0045 Sat	16/05/22 0325 Mon		

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2853902	SO110 SO260	Beckenham Jn	St. Mary Cray Jn	Down Chatham Main/Down Chatham Fast Up Chatham Fast/Up Chatham Main Down Chatham Slow Up Chatham Slow	Possession	15/05/22 0115 Sun	16/05/22 0410 Mon	CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL DIVERSIONS VIA LEWISHAM AND CHISLEHURST RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BECKENHAM JN AND ORPINGTON & DENMARK HILL, CATFORD AND SWANLEY	
		Bickley Jn	Hawkwood Jn	Down Slow Tonbridge Loop (pt)	Possession	15/05/22 0115 Sun	16/05/22 0410 Mon	REVERSIBLE CHATHAM LOOP AND UP CHATHAM LOOP AVAILABLE TO TRAFFIC.	
			Petts Wood Jn	Up Slow Tonbridge Loop Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	15/05/22 0115 Sun	16/05/22 0410 Mon	BELLINGHAM SIDING 1 & SHUNT NECK TO BE OUTBERTHED BELLINGHAM SIDING 2 & 3 AVAILABLE FOR STABLING	
		Nunhead Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	15/05/22 0115 Sun	16/05/22 0410 Mon	WORK: Orpington DU - Track Maintenance K08.2 (K110.6A)	
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	15/05/22 0115 Sun	16/05/22 0410 Mon		
		Bellingham	Bellingham	Down Sidings	Sidings Possession	15/05/22 0115 Sun	16/05/22 0410 Mon		
P2022/2847047	SO110	Faversham	Ramsgate	Down Thanet Up Thanet	Possession	15/05/22 0215 Sun	16/05/22 0400 Mon	TRAFFIC TO START/TERMINATE AT FAVERSHAM	
		Margate	Margate	Plats 1-4, Down Loop, Up Bay	Possession	15/05/22 0215 Sun	16/05/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN FAVERSHAM AND RAMSGATE	
		Faversham	Faversham	Down Sidings	Sidings Possession	15/05/22 0215 Sun	16/05/22 0400 Mon	MARGATE PLATFORM 4 TO BE OUTBERTHED FAVERSHAM DOWN RECEPTION ROAD TO BE KEPT CLEAR Work: Capital Delivery - St Peters Road Structures follow up (VIR836) WORK: Ashford DU - Track Maintenance K07.2 Works Delivery - DRainage @ Seasalter WD - Cutting Refurb @ Bogshole Lane WD - Cat 2 Rerail @ Joy Lane 2100, Whitstable	

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2874645	SO130 SO180 SO310	Maidstone West	Maidstone West	Up Platform Loop	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN STROOD AND PADDOCK WOOD	
		Paddock Wood	Paddock Wood	Down Bay	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon	WORK: SRSA - PLTR, Aylesford to Maidstone arracks Up (CORE)	
		Strood	Paddock Wood	Down Maidstone Branch/Down Main/Up Maidstone Down Maidstone/Up Main/Up Maidstone Branch	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon	WORK: Ashford DU - Track Maintenance WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Watlingtonbury Embankment	
				Up Strood Loop (pt)	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		Maidstone West	Maidstone West	Carriage Sidings Up Siding	Sidings Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2874921	SO170 SO200 SO600	Bexhill	Bo Peep Jn	Down Bexhill Up Bexhill	Possession	14/05/22 0145 Sat	16/05/22 0400 Mon	MOUNTFIELD FREIGHT SERVICES TO BE CANCELLED OR RETIMED BEFORE/AFTER POSSESSION	
		Robertsbridge	Hastings	Up Hastings/Single Down Hastings/Single	Possession	14/05/22 0145 Sat	15/05/22 0145 Sun	ROBERTSBRIDGE GROUND FRAME TO BE MANAGED THROUGHOUT FOR SHUNTING OF SERVICES	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	14/05/22 0145 Sat	16/05/22 0400 Mon	0145 SAT TO 0145 SUN TRAINS TO START/TERMINATE AT ROBERTSBRIDGE, HASTINGS & BEXHILL	
		St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	14/05/22 0145 Sat	16/05/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: HASTINGS AND BEXHILL ROBERTSBRIDGE AND HASTINGS	
		Appledore	Dungeness Ground Frame	Single	Possession	15/05/22 0145 Sun	16/05/22 0400 Mon	0145 SUN TO 0400 MON TRAINS TO START/TERMINATE AT ROBERTSBRIDGE, RYE & BEXHILL	
		Ashford	Hastings	Down Hastings/Single/D own Ore Up Ore/Single/Up Hastings	Possession	15/05/22 0145 Sun	16/05/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: ASHFORD, HASTINGS AND BEXHILL ROBERTSBRIDGE AND HASTINGS	
		Hastings	Hastings	Down Passenger Loop Platforms 1-4	Possession	15/05/22 0145 Sun	16/05/22 0400 Mon	WORK: CAPITAL DELIVERY - Buildings WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Drainage @ Bo Peep Tunnel WD - cat 2 Rerail @ Green Street TP Hut WD - Medium Refurb @ Swainham Lane Bridge	
		Robertsbridge	Ore	Up Hastings/Single/D own Ore	Possession	15/05/22 0145 Sun	16/05/22 0400 Mon		
		Hastings	Hastings	Brighton Sidings Park Sidings	Sidings Possession	15/05/22 0145 Sun	16/05/22 0400 Mon		
		Ore	Ore	Up Siding	Sidings Possession	15/05/22 0145 Sun	16/05/22 0400 Mon		
P2022/2894803	SO250 SO500 SO650	Balham Jn	Streatham Hill	Down & Up Crystal Palace	Possession	15/05/22 0100 Sun	15/05/22 0700 Sun	TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM THE STREATHAM HILL END ONLY.	
		Battersea Pier Jn	Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	15/05/22 0100 Sun	15/05/22 0700 Sun	CURRENT TO REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.	
		Falcon Jn	Latchmere No.1 Jn	Down & Up West London	Possession	15/05/22 0100 Sun	15/05/22 0700 Sun	FREIGHT TRAFFIC TO PURLEY/CRAWLEY/ARDINGLY DIVERTED VIA HERNE HILL.	
		Streatham North Jn	Streatham South Jn	Down & Up Slow Spur	Possession	15/05/22 0100 Sun	15/05/22 0700 Sun		
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	15/05/22 0100 Sun	15/05/22 0700 Sun	WORK: Capital Delivery & VIC 3 Resignalling	

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912885	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	15/05/22 0145 Sun	15/05/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	15/05/22 0145 Sun	15/05/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	15/05/22 0145 Sun	15/05/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	15/05/22 0145 Sun	15/05/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	15/05/22 0145 Sun	15/05/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	15/05/22 0145 Sun	15/05/22 0915 Sun		
P2022/2887927	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	16/05/22 0025 Mon	16/05/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	16/05/22 0025 Mon	16/05/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	16/05/22 0025 Mon	16/05/22 0440 Mon		

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912548	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	15/05/22 0100 Sun	15/05/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	15/05/22 0100 Sun	15/05/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	15/05/22 0100 Sun	15/05/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	15/05/22 0100 Sun	15/05/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	15/05/22 0100 Sun	15/05/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	15/05/22 0100 Sun	15/05/22 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862113	SO500 SO520 SO685	Horsham	Horsham	Down Loop Up Loop	Possession	15/05/22 0105 Sun	16/05/22 0400 Mon	ALL TRAINS TO RUN ON THE FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.	
		Three Bridges	Pulborough	Down Horsham/Arun Valley Up Arun Valley/Horsham	Possession	15/05/22 0105 Sun	16/05/22 0400 Mon	VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT GATWICK AIRPORT. RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH	
			Three Bridges	Up Platform Loop	Possession	15/05/22 0105 Sun	16/05/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH.	
		Tinsley Green Jn	Three Bridges	Down Slow Up Slow	Possession	15/05/22 0105 Sun	16/05/22 0400 Mon	ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 1770/1769 POINTS.	
		Warnham	Horsham	Down and Up Main	Possession	15/05/22 0105 Sun	16/05/22 0400 Mon	THREE BRIDGES PLATFORM 1, BACK ROAD, UP SIDING NORTH TO BE OUTBERTHED. HORSHAM PLATFORMS 1 & 4 TO BE OUTBERTHED. HORSHAM DOWN SIDINGS NORTH: No.2 ROAD TO BE OUTBERTHED. No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT STABLED ON BUFFER STOPS (MUST BE CLEAR OF RRV ACCESS POINT).	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	15/05/22 0105 Sun	16/05/22 0400 Mon	WORK: Brighton DU - Track Maintenance	
		Horsham	Horsham	Down Sidings North Down Engine Roads Up Siding North Down Siding South Carriage Sidings 1 2 & 3 Up Siding South Field Sidings 13 to 18 MDU Sidings	Sidings Possession	15/05/22 0105 Sun	16/05/22 0400 Mon		
		Three Bridges	Three Bridges	Up Siding North Back Road Up Horsham Siding Tilgate Sidings Tamper Sidings	Sidings Possession	15/05/22 0105 Sun	16/05/22 0400 Mon		

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2883980	EA1325 SO510 SO650	Bricklayers Arms Jn	Southwark Park Road Jn	Up Sussex Fast	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon	SOUTHERN DIVERSIONS VIA PECKHAM RYE	
			Windmill Bridge Jn	Down Sussex Fast/Down London Bridge Fast Up London Bridge Fast/Up Sussex Fast Up London Bridge Slow/Up Sussex Slow	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon	SOUTHERN VICTORIA TO WEST CROYDON / LONDON BRIDGE SERVICES TO TERMINATE / START BACK FROM CRYSTAL PALACE OR DIVERT TO BECKENHAM JN THAMESLINK SERVICES DIVERTED VIA HERNE HILL. DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS BECKENHAM JN THROUGHOUT THE POSSESSION.	
		Bromley Jn	Norwood Jn (London)	Down Crystal Palace Spur/Down Platform Loop Up Crystal Palace Spur	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon	LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO. RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN LONDON BRIDGE AND WEST CROYDON VIA SYDENHAM AND CRYSTAL PALACE.	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon	ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE	
		Crystal Palace	Crystal Palace	Down Bay/Platform 3 Turnback Siding/Platform 5	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon	WORK: London Bridge DU Track Maintenance - K09.1 WORK: Croydon DU Track Maintenance - IC07	
		New Cross Gate	New Cross Gate	Down East London Up East London Up Sussex Loop	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		
		Norwood Jn (London)	Gloucester Road Jn	Down Wallington Up Wallington	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		
		Spa Road	Bricklayers Arms Jn	Sussex Reversible	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		
			Windmill Bridge Jn	Down Sussex Slow/Down London Bridge Slow	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		
		Sydenham	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		
		Selhurst Depot	Selhurst Depot	Fork Arrival Road Gullet Road	Sidings Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2883980 Continued		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		

Week 8

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2854935	SO130 SO140	Bickley Jn	Petts Wood Jn	Up Slow Tonbridge Loop	Possession	22/05/22 0135 Sun	22/05/22 0615 Sun	TRAINS TO BE DIVERTED VIA EITHER MAIDSTONE EAST OR REDHILL	
				Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	22/05/22 0135 Sun	23/05/22 0400 Mon	PLATFORM 1 AT ORPINGTON TO BE OUTBERTHED	
		Chislehurst Jn	Orpington	Down Slow Up Slow	Possession	22/05/22 0135 Sun	22/05/22 0615 Sun	DOWN SIDING/GUSSET/PLATFORM 4 AT SEVENOAKS TO BE OUTBERTHED, GTR TO STABLE AT BELLINGHAM SIDINGS	
			Tonbridge	Down Fast/Down Main Up Main/Up Fast	Possession	22/05/22 0135 Sun	23/05/22 0400 Mon	SOUTHEASTERN 2TPH HASTINGS MAIN LINE SERVICES TO BE DIVERTED VIA REDHILL.	
		Hawkwood Jn	Petts Wood Jn	Down Slow Tonbridge Loop (pt)	Possession	22/05/22 0135 Sun	22/05/22 0615 Sun	0615 SUN TO 0400 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ORPINGTON/OTFORD, SEVENOAKS AND TONBRIDGE	
		Orpington	Orpington	Platforms 6 to 8	Possession	22/05/22 0135 Sun	22/05/22 0615 Sun	THAMESLINK SERVICES TO START/TERMINATE IN PLATFORMS 6 AT ORPINGTON.	
				Platform 1	Possession	22/05/22 0135 Sun	23/05/22 0400 Mon		
		Otford Jn	Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	22/05/22 0135 Sun	23/05/22 0400 Mon	GBRf SERVICE TO/FROM TONBRIDGE TO DIVERT VIA REDHILL AND REVERSE, OR HERNE HILL, TULSE HILL, STREATHAM COMMON, STOATS NEST AND REDHILL.	
		Sevenoaks	Sevenoaks	Down Loop Up Loop Platforms 1 -4	Possession	22/05/22 0135 Sun	23/05/22 0400 Mon	WORK: Works Delivery WORK: Orpington DU - Track Maintenance (Including S&C/Platform 4 at Sevenoaks Station)	
		Orpington	Orpington	Down Carriage Sidings	Sidings Possession	22/05/22 0135 Sun	22/05/22 0615 Sun		
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	22/05/22 0135 Sun	23/05/22 0400 Mon		
		Orpington	Orpington	Down Slow (part) Up Slow (part)	Possession	22/05/22 0615 Sun	23/05/22 0400 Mon		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2872623	SO130 SO200 SO210	Appledore	Dungeness Ground Frame	Single	Possession	22/05/22 0155 Sun	23/05/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN THE FOLLOWING: ASHFORD AND HASTINGS HEADCORN AND ASHFORD AT HEADCORN UP TRAINS TO START BACK FROM DOWN LOOP FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST WORK: Ashford DU - Track Maintenance K07.4 WORK: Orpington DU - Track Maintenance ORP.04 WD - Repair - Steelwork repairs @ Brede Channel WD - cat 2 Rerail @ Finn Farm / Church Hill & Kenardington	
		Ashford	Ashford	Up Loop/Platform 1	Possession	22/05/22 0155 Sun	23/05/22 0400 Mon		
			Hastings	Down Hastings/Single/D own Ore Up Ore/Single/Up Hastings	Possession	22/05/22 0155 Sun	23/05/22 0400 Mon		
		Ashford (West)	Ashford (East)	Up Slow/Platform 2	Possession	22/05/22 0155 Sun	23/05/22 0400 Mon		
			Ashford (West)	Down Maidstone Up Maidstone Down Slow (part) Maidstone Loop	Possession	22/05/22 0155 Sun	23/05/22 0400 Mon		
		Headcorn	Ashford	Down Main/Down Fast Up Fast/Up Main	Possession	22/05/22 0155 Sun	23/05/22 0400 Mon		
		Rye	Rye	Down & Up Passenger Loop	Possession	22/05/22 0155 Sun	23/05/22 0400 Mon		
		Ashford (East)	Ashford (East)	Up Berthing Sidings East Berthing Sidings Crane Depot/Tamper Depot	Sidings Possession	22/05/22 0155 Sun	23/05/22 0400 Mon		
		Chart Leacon Depot	Chart Leacon Depot	Depot Reception Road Headshunt	Sidings Possession	22/05/22 0155 Sun	23/05/22 0400 Mon		
		Ore	Ore	Up Siding	Sidings Possession	22/05/22 0155 Sun	23/05/22 0400 Mon		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871489	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	22/05/22 0150 Sun	23/05/22 0250 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: DARTFORD TO ROCHESTER STROOD TO MAIDSTONE WEST	
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	22/05/22 0150 Sun	23/05/22 0250 Mon	UP STROOD LOOP TO BE OUTBERTHED NO ACCESS TO CLIFFE/GRAIN	
		Gravesend	Gravesend	Up Bay	Possession	22/05/22 0150 Sun	23/05/22 0250 Mon	WORK: Ashford DU - Track Maintenance WORK: London Bridge DU - Track Maintenance	
		Hoo Jn	Grain	Single	Possession	22/05/22 0150 Sun	23/05/22 0250 Mon	Works Delivery - Drainage @ Cliffe, Hoo Junction to Higham, Swanscombe, WD - Medium Refurb @ Grain Branch, Greenhithe, Strood, Toomer Loops	
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	22/05/22 0150 Sun	23/05/22 0250 Mon		
			Strood	Up Strood Loop Platforms 1-3	Possession	22/05/22 0150 Sun	23/05/22 0250 Mon		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	22/05/22 0150 Sun	23/05/22 0250 Mon		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884862	SO250 SO500 SO650 SO680 SW100 SW105	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Vauxhall	Earlsfield	Down Main Slow	Possession	21/05/22 0120 Sat	21/05/22 0500 Sat	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Victoria	Balham	Down & Up Brighton Slow	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
			Battersea Park Jn	Brighton Reversible	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon		
			Victoria	Platforms 9 - 19	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon		
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	21/05/22 0120 Sat	23/05/22 0400 Mon	TRAINS TO START/TERMINATE AT BALHAM IN PLATFORMS 3/4	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Clapham Junction S&C Renewal	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	21/05/22 0120 Sat	23/05/22 0400 Mon		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	21/05/22 0120 Sat	23/05/22 0400 Mon		
Vauxhall	Earlsfield	Down Main Slow	Possession	22/05/22 0120 Sun	22/05/22 0720 Sun				
Vauxhall	Earlsfield	Down Main Slow	Possession	23/05/22 0001 Mon	23/05/22 0400 Mon				

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837641	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	22/05/22 0045 Sun	22/05/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	22/05/22 0045 Sun	22/05/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance Core	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	22/05/22 0045 Sun	22/05/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	22/05/22 0045 Sun	22/05/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	22/05/22 0045 Sun	22/05/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	22/05/22 0045 Sun	22/05/22 0915 Sun		
P2022/2884327	SO330	Courthill Loop North Jn	Hayes	Down Mid Kent Up Mid Kent	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon	CHARING CROSS TO HAYES SERVICES WILL NOT RUN	
		New Beckenham	Beckenham Jn	Down Spur/Down Bay/Plat 4	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN LEWISHAM AND HAYES	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon	WORK: London Bridge DU - TRACK MAINTENANCE - K01.1 WORK: SRSA - NEW BECKENHAM JN S&C	
		New Beckenham	New Beckenham	Berthing Sidings	Sidings Possession	22/05/22 0120 Sun	23/05/22 0400 Mon		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887928	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	22/05/22 0025 Sun	22/05/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	22/05/22 0025 Sun	22/05/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2022/2887887	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	23/05/22 0025 Mon	23/05/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	23/05/22 0025 Mon	23/05/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	23/05/22 0025 Mon	23/05/22 0440 Mon		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912566	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	22/05/22 0100 Sun	22/05/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	22/05/22 0100 Sun	22/05/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	22/05/22 0100 Sun	22/05/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	22/05/22 0100 Sun	22/05/22 0610 Sun		
			Redhill	Redhill	Loco Sidings	Sidings Possession	22/05/22 0100 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	22/05/22 0100 Sun	22/05/22 0610 Sun		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2907294	SO520 SW110 SW140	Fratton	Portsmouth and Southsea	Back Road Up & Down Fratton	Possession	21/05/22 0035 Sat	21/05/22 0420 Sat	ALL PLATFORMS AT PORTSMOUTH HARBOUR TO BE KEPT CLEAR THROUGHOUT THE POSSESSION.	
		Hilsea	Portsmouth Harbour	Down Main Up Main	Possession	21/05/22 0035 Sat	21/05/22 0420 Sat	SWR: ON SATURDAY, SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND FRATTON. ON SUNDAY, SERVICES TO START AND TERMINATE AT HAVANT & FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	21/05/22 0035 Sat	21/05/22 0420 Sat		
		Fratton	Fratton	Reception Road 2 Freight Siding Fuel Road Shunting Siding Reception Road 1 No 2 Old Yard No 3 Old Yard	Sidings Possession	21/05/22 0035 Sat	21/05/22 0420 Sat	GTR: ON SATURDAY, SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND FRATTON. ON SUNDAY, SERVICES TO START AND TERMINATE AT HAVANT. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	21/05/22 0035 Sat	21/05/22 0420 Sat	GWR: ON SATURDAY, SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND FRATTON. ON SUNDAY, SERVICES TO START AND TERMINATE AT FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	21/05/22 0035 Sat	21/05/22 0420 Sat	PARTS 1), 2) & 3)	
		Portsmouth and Southsea	Portsmouth Harbour	Down Main Up Main	Possession	21/05/22 0420 Sat	22/05/22 0145 Sun	CAPEX WHEELTIMBERS: ST. GEORGE'S VIADUCT	
			Portsmouth and Southsea	Up and Down Fratton	Possession	21/05/22 0420 Sat	22/05/22 0145 Sun	PART 3) ONLY	
		Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	22/05/22 0145 Sun	23/05/22 0400 Mon	TRACK MAINTENANCE: HG03	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	22/05/22 0145 Sun	23/05/22 0400 Mon		
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	22/05/22 0145 Sun	23/05/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	22/05/22 0145 Sun	23/05/22 0400 Mon		
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard	Sidings Possession	22/05/22 0145 Sun	23/05/22 0400 Mon		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2907294 Continued				No 3 Old Yard Freight sidings Shunting Siding					
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	22/05/22 0145 Sun	23/05/22 0400 Mon		
P2022/2907358	SO560 SW110 SW200 SW265 SW300	Guildford	Farncombe	Down Main Up Main	Possession	22/05/22 0040 Sun	22/05/22 0635 Sun	GUILDFORD PLATFORM 5 TO BE KEPT CLEAR. SWR: TO SHUNT VIA UP MAIN AND SIGNAL GD635. TRACK MAINTENANCE: G12	
			Guildford	Down Cobham Up Cobham Up Ash Down Ash	Possession	22/05/22 0040 Sun	22/05/22 0635 Sun		
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	22/05/22 0040 Sun	22/05/22 0635 Sun		
P2022/2907353	SO680 SO685 SW180 SW183	Epsom	Dorking	Down Portsmouth Up Portsmouth	Possession	22/05/22 0040 Sun	22/05/22 0710 Sun	SWR: 1D81 TO TERMINATE AT EPSOM. ECS TO WIMBLEDON TRACK MAINTENANCE: WW05	
		Leatherhead Jn	Effingham Jn	Down Bookham Up Bookham	Possession	22/05/22 0040 Sun	22/05/22 0710 Sun		
P2022/2796764	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	23/05/22 0900 Mon	23/05/22 1400 Mon (5 hrs)		
P2022/2796565	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	24/05/22 0900 Tue	24/05/22 1400 Tue (5 hrs)		

Week 9

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2881029	SO110 SO260 SO280 SO650	Birkbeck	Beckenham Jn	Crystal Palace Single	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES	
		Brixton Jn	Shortlands Jn	Down Chatham Main/Down Chatham Fast (pt) Up Chatham Fast (pt)/Up Chatham Main	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN.	
		Herne Hill	Herne Hill	Down/Up Pass Loops, Platforms 1-4	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	WORK: SRSA - Penge Tunnel Down 6wk Follow Up weekend WORK: Orpington DU - Maintenance K04.1	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	WORK: Works Delivery - Heavy Refurb @ Kent House	
		Loughborough Jn	Tulse Hill	Down Holborn Up Holborn	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon		
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon		
		Shortlands Jn	Shortlands Jn	Down Chatham Slow (pt) Up Chatham Slow (pt)	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	29/05/22 0110 Sun	30/05/22 0400 Mon		

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884806	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Down Slow Up Main/Up Fast Up Slow	Possession	28/05/22 0155 Sat	30/05/22 0345 Mon	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST MOUNTFIELD FREIGHT SERVICES TO BE RETIMED ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AT TONBRIDGE NO ACCESS AVAILABLE TO JUBILEE SIDINGS AT TONBRIDGE. NO OUTBERTHING OF UNITS	
			Tonbridge	Down Godstone (pt) Up Godstone (pt) Marshalling Yard North (Pt) Marshalling Yard South (Pt)	Possession	28/05/22 0155 Sat	30/05/22 0345 Mon	NO ACCESS TO/FROM MPV DEPOT PLATFORM 3 & 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS	
			Tunbridge Wells	Down Hastings/Single Up Hastings/Single Hastings Chord	Possession	28/05/22 0155 Sat	30/05/22 0345 Mon	TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS SOUTHERN TO OPERATE A SERVICE BETWEEN GODSTONE AND REDHILL ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND TUNBRIDGE WELL TONBRIDGE AND GODSTONE TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS WORK: SRSA - Tonbridge Stage 2 S&C Renewal (Core)	
		Tonbridge	Tonbridge	Jubilee Sidings 1 to 4	Sidings Possession	28/05/22 0155 Sat	30/05/22 0345 Mon		
P2022/2874599	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	29/05/22 0120 Sun	29/05/22 0705 Sun	WORK: Ashford DU - Track Maintenance	
		Sevington	Sevington	Up Loop	Possession	29/05/22 0120 Sun	29/05/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	29/05/22 0120 Sun	29/05/22 0705 Sun		

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884799	SO250 SO500 SO650 SO680	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	28/05/22 0120 Sat	30/05/22 0400 Mon	TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN VICTORIA AND BALHAM JUNCTION	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	28/05/22 0120 Sat	30/05/22 0400 Mon	PLATFORM 1 NOT AVAILABLE AT BALHAM, SHUNT MOVES FROM DOWN/UP CRYSTAL PALACE TO USE PLATFORM 2	
		Victoria	Balham	Down & Up Brighton Slow	Possession	28/05/22 0120 Sat	30/05/22 0400 Mon	2 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
			Victoria	Platforms 9-13	Possession	28/05/22 0120 Sat	30/05/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	28/05/22 0120 Sat	30/05/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	28/05/22 0120 Sat	30/05/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling	
P2022/2837622	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	29/05/22 0045 Sun	29/05/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	29/05/22 0045 Sun	29/05/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 Core - Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	29/05/22 0045 Sun	29/05/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	29/05/22 0045 Sun	29/05/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	29/05/22 0045 Sun	29/05/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	29/05/22 0045 Sun	29/05/22 0915 Sun		

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912886	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	29/05/22 0345 Sun	29/05/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	29/05/22 0345 Sun	29/05/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	29/05/22 0345 Sun	29/05/22 0915 Sun	POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	29/05/22 0345 Sun	29/05/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	29/05/22 0345 Sun	29/05/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	29/05/22 0345 Sun	29/05/22 0915 Sun		
P2022/2912850	LN3213 LN3216 SO280	Blackfriars	Loughborough Jn	Down Holborn Slow Up Holborn Slow	Line Blockage	30/05/22 0050 Mon	30/05/22 0450 Mon	GTR TO DIVERT VIA LONDON BRIDGE	
		Blackfriars Jn	Loughborough Jn	Down Holborn Fast Up Holborn Fast	Line Blockage	30/05/22 0050 Mon	30/05/22 0450 Mon	GTR TO STABLE IN SMITHFIELD SIDINGS	
P2022/2887890	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	30/05/22 0025 Mon	30/05/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	30/05/22 0025 Mon	30/05/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	30/05/22 0025 Mon	30/05/22 0440 Mon		

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912552	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	29/05/22 0100 Sun	29/05/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	29/05/22 0100 Sun	29/05/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	29/05/22 0100 Sun	29/05/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	29/05/22 0100 Sun	29/05/22 0610 Sun		
			Redhill	Redhill	Loco Sidings Possession	29/05/22 0100 Sun	29/05/22 0610 Sun		
			Reigate	Reigate	Down Siding Possession	29/05/22 0100 Sun	29/05/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	29/05/22 0100 Sun	29/05/22 0610 Sun		
P2022/2862122	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	29/05/22 0230 Sun	30/05/22 0430 Mon	VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE.	
			Lewes	Down and Up East Branch	Possession	29/05/22 0230 Sun	30/05/22 0430 Mon	THAMESLINK TO RUN 2TPH BEDFORD TO HAYWARDS HEATH, WITH PASSENGERS FORWARDED ON SOUTHERN SERVICES	
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	29/05/22 0230 Sun	30/05/22 0430 Mon	BRIGHTON TO SEAFORD/ORE/ASHFORD SERVICES TO START/TERMINATE AT LEWES.	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	29/05/22 0230 Sun	30/05/22 0430 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND LEWES ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN. ECS DIVERSIONS VIA WIVELSFIELD. PLATFORMS 7 & 8 AT BRIGHTON TO BE OUTBERTHED WORK: Brighton DU - Track Maintenance	

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2907623	SO520 SW110 SW140	Farlington Jn	Cosham Jn	Down Spur Up Spur	Possession	29/05/22 0045 Sun	29/05/22 1230 Sun	SWR: ON SATURDAY NIGHT, 2P79 TO TERMINATE AT PETERSFIELD. ON SUNDAY, ALL SERVICES TO START AND TERMINATE AT PETERSFIELD. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN PETERSFIELD AND PORTSMOUTH HARBOUR. GTR: SERVICES TO START AND TERMINATE AT CHICHESTER. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CHICHESTER AND PORTSMOUTH HARBOUR. XC: 5E44 TO DIVERT VIA WINCHESTER & READING TO GUILDFORD. TRACK MAINTENANCE: HG02	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	29/05/22 0045 Sun	29/05/22 1230 Sun		
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	29/05/22 0045 Sun	29/05/22 1230 Sun		

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2907604	SO680 SO685 SW180 SW183	Epsom	Dorking	Down Portsmouth Up Portsmouth	Possession	28/05/22 0145 Sat	29/05/22 0110 Sun	PART 2: DOWN OR UP SIDINGS TO BE KEPT CLEAR.	
		Leatherhead	Effingham Jn	Down Bookham Up Bookham	Possession	28/05/22 0145 Sat	30/05/22 0400 Mon	SWR: ON SATURDAY, SERVICES WILL START AND TERMINATE AT EPSOM. ON SUNDAY, SERVICES WILL START AND TERMINATE AT EWELL WEST. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EWELL WEST OR EPSOM AND DORKING AND BETWEEN LEATHERHEAD AND EFFINGHAM JUNCTION.	
		Cheam	Dorking	Down Portsmouth Up Portsmouth	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	GTR: ON SATURDAY, SERVICES TO START AND TERMINATE AT EPSOM. ON SUNDAY, SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM OR SUTTON AND DORKING.	
		Ewell West	Epsom	Down Epsom Up Epsom	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	SINGLE LINE WORKING OVER THE DOWN EPSOM FROM WORCESTER PARK.	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	*** SPECIAL WORKING INSTRUCTIONS *** WORKING OF TRAINS TO AND FROM THE POINT OF OBSTRUCTION IN ACCORDANCE WITH THE RULE BOOK MODULE P1, SECTION 10 WILL APPLY OVER THE DOWN LINE BETWEEN WORCESTER PARK GROUNDFRAME (No.2) POINTS AND EWELL WEST. A HANDSIGNALLER WILL BE PROVIDED AT THE GROUND FRAME. SLW BETWEEN WORCESTER PARK AND EWELL WEST: [5] DWELL AT WORCESTER PARK FOR PILOTMEN BRIEF [8] REQUIRED FOR DRIVER TO CHANGE ENDS AT EWELL WEST [1] ADDITIONAL FOR UP TRAINS BETWEEN EWELL WEST AND STONELEIGH [2] ADDITIONAL FOR UP TRAINS BETWEEN STONELEIGH AND WORCESTER PARK [2] DWELL AT WORCESTER PARK ON UP TRAINS FOR PILOTMEN DROP OFF A MINIMUM OF [12] REQUIRED BETWEEN ARRIVAL OF UP TRAINS AND DEPARTURE OF DOWN TRAINS AT WORCESTER PARK PARTS 1) & 2) CAPEX S&C REFURB: 44350442 LEATHERHEAD 860pts CAPEX PLAIN LINE REFURB: LEATHERHEAD	

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2907604 Continued								DOWN PART 2) ONLY TRACK MAINTENANCE: CG05b	

Week 10

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2847113	SO110	Gillingham (Kent)	Gillingham (Kent)	No. 1 Reception Road No. 2 Reception Road No. 3-13 Sidings No.1 Shunting Neck	Sidings Possession	04/06/22 0800 Sat	04/06/22 1800 Sat	UP MAIN AVAILABLE TO TRAFFIC NO.1 AND 2 RECEPTION ROADS AND NO.7 TO 13 SIDINGS TO BE OUTSTABLED AS REQUIRED TO FACILITATE TRACK MAINTENANCE. ALL OUTSTABLING TO BE MADE UNDER LOCAL ARRANGEMENTS BETWEEN MAINTENANCE AND GILLINGHAM DEPOT SUPERVISOR. NO OUTSTABLING OF SHED ROADS REQUIRED. WORK: Ashford DU - Track Maintenance	
P2022/2884807	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Down Slow Up Main/Up Fast Up Slow	Possession	04/06/22 0155 Sat	06/06/22 0345 Mon	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST MOUNTFIELD FREIGHT SERVICES TO BE RETIMED	
			Tonbridge	Down Godstone (pt) Up Godstone (pt) Marshalling Yard North (Pt) Marshalling Yard South (Pt)	Possession	04/06/22 0155 Sat	06/06/22 0345 Mon	ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AT TONBRIDGE NO ACCESS AVAILABLE TO JUBILEE SIDINGS AT TONBRIDGE. NO OUTBERTHING OF UNITS	
			Tunbridge Wells	Down Hastings/Single Up Hastings/Single Hastings Chord	Possession	04/06/22 0155 Sat	06/06/22 0345 Mon	NO ACCESS TO/FROM MPV DEPOT PLATFORM 3 & 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS	
		Tonbridge	Tonbridge	Jubilee Sidings 1 to 4	Sidings Possession	04/06/22 0155 Sat	06/06/22 0345 Mon	TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS SOUTHERN TO OPERATE A SERVICE BETWEEN GODSTONE AND REDHILL ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND TUNBRIDGE WELL TONBRIDGE AND GODSTONE	
								TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS WORK: SRSA - Tonbridge Stage 2 S&C Renewal (Core & 6WK Follow Up)	

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2847161	SO220	Ashford	Minster East Jn	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	05/06/22 0215 Sun	06/06/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ASHFORD AND RAMSGATE ROAD CLOSURE OF ST STEPHENS LEVEL CROSSING WORK: Ashford DU - Track Maintenance K04.3.3 WORK: St Stephens LC renewal - power stage Works Delivery - Drainage @ Canterbury west to Sturry & Broad Oak & Sturry WD - Cat 2 Rerail @ Canterbury Rd WD - Heavy Refurn @ Minster	
		Canterbury West	Canterbury West	Down Goods Loop	Possession	05/06/22 0215 Sun	06/06/22 0415 Mon		
		Minster West Jn	Minster South Jn	Single	Possession	05/06/22 0215 Sun	06/06/22 0415 Mon		
		Canterbury West	Canterbury West	Oil/Up Sidings	Sidings Possession	05/06/22 0215 Sun	06/06/22 0415 Mon		
P2022/2897891	SO250 SO500 SO650	Battersea Pier Jn	Balham	Down and Up Brighton Fast Down & Up Brighton Slow	Possession	05/06/22 0130 Sun	05/06/22 0630 Sun	OVERNIGHT SERVICES TO/FROM GATWICK TO RUN FROM LONDON BRIDGE WORK: SRSA - CLAPHAM P14/S&C FOLLOW UP TAMP	
		Falcon Jn	Latchmere No.1 Jn	Down & Up West London	Possession	05/06/22 0130 Sun	05/06/22 0630 Sun		
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	05/06/22 0130 Sun	05/06/22 0630 Sun		
P2022/2837585	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	05/06/22 0045 Sun	05/06/22 0700 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 TO BE GIVEN UP AT 0640 FOR START OF SERVICE WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	05/06/22 0045 Sun	05/06/22 0700 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	05/06/22 0045 Sun	05/06/22 0700 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	05/06/22 0045 Sun	05/06/22 0700 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	05/06/22 0045 Sun	05/06/22 0700 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	05/06/22 0045 Sun	05/06/22 0700 Sun		

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851573	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	07/06/22 0130 Tue	07/06/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	07/06/22 0130 Tue	07/06/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851574	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	08/06/22 0130 Wed	08/06/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	08/06/22 0130 Wed	08/06/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851597	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	09/06/22 0130 Thu	09/06/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	09/06/22 0130 Thu	09/06/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851598	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	10/06/22 0130 Fri	10/06/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	10/06/22 0130 Fri	10/06/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2840080	SO290 SO310	Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	05/06/22 0150 Sun	06/06/22 0350 Mon	NORTH KENT AND BEXLEYHEATH SERVICES START/TERMINATE SLADE GREEN	
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	05/06/22 0150 Sun	06/06/22 0350 Mon	DARTFORD LOOP SERVICES START/TERMINATE SIDCUP	
		Perry Street Fork Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	05/06/22 0150 Sun	06/06/22 0350 Mon	RAIL REPLACEMENT SERVICES WILL RUN SLADE GREEN TO GRAVESEND AND SIDCUP TO DARTFORD SLADE GREEN DEPOT ACCESSIBLE FROM LONDON END ONLY	
		Sidcup	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	05/06/22 0150 Sun	06/06/22 0350 Mon	EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC	
		Slade Green	Slade Green	Depot E Headshunt 1 & 2 Access Roads	Possession	05/06/22 0150 Sun	06/06/22 0350 Mon	GTR TO STABLE A UNIT AT PLUMSTEAD AND SMITHFIELD SIDINGS	
		Slade Green Jn	Springhead Road Jn	Down North Kent/Down Main Up Main/Up North Kent	Possession	05/06/22 0150 Sun	06/06/22 0350 Mon	GTR TO OPERATE HOURLY RAINHAM TO GRAVESEND AND HALF HOURLY KENTISH TOWN TO PLUMSTEAD SERVICES	
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	05/06/22 0150 Sun	06/06/22 0350 Mon	WORK: London Bridge DU - Track Maintenance Works Delivery - Heavy Refurb @ Dartford	
P2022/2849522	SO330	Courthill Loop North Jn	Hayes	Down Mid Kent Up Mid Kent	Possession	04/06/22 0120 Sat	07/06/22 0400 Tue	CHARING CROSS TO HAYES SERVICES WILL NOT RUN.	
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	04/06/22 0120 Sat	07/06/22 0400 Tue	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND HAYES.	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	04/06/22 0120 Sat	07/06/22 0400 Tue	PLATFORM 1 TO BE OUTBERTHERED AT HAYES WORK: SRSA - S&C complete renewal of 878, 879, FD points	
		New Beckenham	New Beckenham	Berthing Sidings	Sidings Possession	04/06/22 0120 Sat	07/06/22 0400 Tue		
P2022/2887891	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	06/06/22 0025 Mon	06/06/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	06/06/22 0025 Mon	06/06/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	06/06/22 0025 Mon	06/06/22 0440 Mon		

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2873304	SO500	Earlswood (Surrey)	Three Bridges	Down Slow Up Slow	Possession	04/06/22 2345 Sat	06/06/22 0530 Mon	TRAINS TO RUN FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES.	
		Gatwick Airport	Gatwick Airport	Up Platform Loop	Possession	04/06/22 2345 Sat	06/06/22 0530 Mon	PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK AIRPORT.	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	04/06/22 2345 Sat	06/06/22 0530 Mon	NO ACCESS TO/FROM CRAWLEY NEW YARD (7V81 WILL NOT RUN, 7V82 'Q' WILL RUN TO MEREHEAD).	
		Gatwick Airport	Gatwick Airport	Up Sidings	Sidings Possession	04/06/22 2345 Sat	06/06/22 0530 Mon	GWR TO START/TERMINATE AT REDHILL; PASSENGERS FOR GATWICK AIPIOT TO TRAVEL FORWARD ON GTR SERVICES.	
		Salfords	Salfords	Salfords Yard	Sidings Possession	04/06/22 2345 Sat	06/06/22 0530 Mon	WORK: Brighton DU - Track Maintenance	
P2022/2864410	SO510 SO680 SO700 SW180	Streatham South Jn	Epsom	Down & Up Portsmouth	Possession	05/06/22 0100 Sun	05/06/22 0920 Sun	TURNBACK SIDING AT WEST CROYDON AVAILABLE TO TRAFFIC. SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV Access)	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	05/06/22 0100 Sun	05/06/22 0920 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WEST CROYDON AND SUTTON , ALSO BETWEEN STREATHAM COMMON AND EPSOM VIA HACKBRIDGE.	
		West Croydon	Sutton	Down & Up Wallington	Possession	05/06/22 0100 Sun	05/06/22 0920 Sun	THAMESLINK SERVICES VIA HAYDONS ROAD TERMINATE AND START BACK AT WIMBLEDON. CUSTOMERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES.	
		Wimbledon	Sutton	Down and Up St. Helier	Possession	05/06/22 0100 Sun	05/06/22 0920 Sun	ROUTE AVAILABLE FROM HAYDONS ROAD TO WESSEX MAIN LINE AND VICE VERSA AT WIMBLEODN WEST JN. WORK: Croydon DU - Track Maintenance	

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862168	SO520 SO630	Angmering	Arundel Jn	Down & Up Brighton	Possession	05/06/22 0040 Sun	06/06/22 0400 Mon	SOUTHERN VICTORIA TO BOGNOR REGIS SERVICES TO START/TERMINATE AT ARUNDEL.	
		Arundel	Barnham	Down and Up Arun Valley/Main	Possession	05/06/22 0040 Sun	06/06/22 0400 Mon	SOUTHERN VICTORIA/BRIGHTON TO LITTLEHAMPTON/PORTSMOUTH/SOUTHAMPTON SERVICES TO START/TERMINATE AT ANGMERING.	
		Arundel Jn	Littlehampton	Down and Up East Curve/Littlehampton	Possession	05/06/22 0040 Sun	06/06/22 0400 Mon	SOUTHERN TO OPERATE A SHUTTLE SERVICE BETWEEN BARNHAM AND PORTSMOUTH HBR / SOUTHAMPTON.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	05/06/22 0040 Sun	06/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: ARUNDEL/ANGMERING TO LITTLEHAMPTON/CHICHESTER/BOGNOR.	
		Littlehampton	Littlehampton	Platforms 1 - 4	Possession	05/06/22 0040 Sun	06/06/22 0400 Mon	1H64 2317 (SAT) VICTORIA - CHICHESTER WILL TERMINATE AT WORTHING. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND CHICHESTER.	
		Littlehampton	Littlehampton	Carriage Sidings	Sidings Possession	05/06/22 0040 Sun	06/06/22 0400 Mon	GWR SERVICES TO TERMINATE / START BACK AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND BARNHAM. PLATFORM ONE AT LITTLEHAMPTON TO BE OUTBERTHED AT ARUNDEL DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. DOWN TRAINS ARE AUTHORISED TO START BACK UP AS PASSENGER TRAINS FROM SHUNT SIGNAL AR51 WHEN CLEARED. ANGMERING GROUND FRAME TO BE STAFFED. (Note Saturday evening service affected.) WORK: Brighton DU - Track Maintenance Works Delivery - Drainage @ Ford Station	

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2892737	SO520 SW110 SW140	Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	05/06/22 0030 Sun	05/06/22 0615 Sun	PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO BE KEPT CLEAR	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	05/06/22 0030 Sun	05/06/22 0615 Sun	SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT HAVANT. 2T75 TO TERMINATE AT FAREHAM.	
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	05/06/22 0030 Sun	05/06/22 0615 Sun	GWR: 1F33 TO TERMINATE AT FRATTON. TRACK MAINTENANCE: H07	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	05/06/22 0030 Sun	05/06/22 0615 Sun		
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard No 3 Old Yard Freight sidings Shunting Siding	Sidings Possession	05/06/22 0030 Sun	05/06/22 0615 Sun		
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	05/06/22 0030 Sun	05/06/22 0615 Sun		
P2022/2909595	SO600	St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	04/06/22 0820 Sat	04/06/22 1620 Sat	WASHER/RECEPTION ROAD AT ST LEONARDS WM TO BE OUTBERTHED CARRIAGE SIDINGS TO BE OUTBERTHED	
		St. Leonards WM	St. Leonards WM	Down Bexhill	Line Blockage (Between Trains)	04/06/22 0850 Sat	04/06/22 1550 Sat	WORK: Orpington DU - Track Maintenance	

Week 11

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2873963	SO110 SO220	Margate	Ramsgate	Down Thanet Down Stour/Up Thanet	Possession	12/06/22 0145 Sun	13/06/22 0200 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MARGATE AND RAMSGATE	
		Ramsgate	Ramsgate	Platform 4 Depot Reception East Platform 3	Possession	12/06/22 0145 Sun	13/06/22 0200 Mon	TRAINS TO USE PLATFORMS 1 & 2 AT RAMSGATE PLATFORMS 3 - 4 AT RAMSGATE TO BE KEPT CLEAR	
		Ramsgate	Ramsgate	1-25 Sidings Depot Reception West/Depot Washer Spur Ladder Road Head Shunt	Sidings Possession	12/06/22 0145 Sun	13/06/22 0200 Mon	DERAILERS FOR RAMSGATE MAINTENANCE SHED SIDINGS (21-25) WILL BE DEPLOYED, WITH THE SHUTTERS CLOSED AND THE STOP BOARDS PLACED JUST OUTSIDE OF DEPOT DOORS WORK: Ashford DU - Track Maintenance	

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2855087	SO130 SO180	Cranmore	Cranmore	Cranmore Loop	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon	DOWN AND UP HASTINGS LINES AVAILABLE FROM ALL LINES AT TONBRIDGE	
		Headcorn	Headcorn	Up Goods Loop Down Passenger Loop Up Passenger Loop	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon	TONBRIDGE MPV DEPOT AVAILABLE TO TRAFFIC CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST	
		Maidstone West	Maidstone West	Up Platform Loop	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon	CHART LEACON GATE A TO REMAIN CLOSED	
		Paddock Wood	Maidstone West	Down Maidstone/Up Main Down Main/Up Maidstone	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon	WORK: Ashford DU - Track Maintenance K01.3 WORK: Orpington DU - Track Maintenance ORP.31 Works Delivery - Drainage @ Watlingtonbury	
			Paddock Wood	Down Bay D/U Passenger Loops	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon		
		Tonbridge East	Ashford	Down Fast/Down Main Up Main/Up Fast	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon		
			Tonbridge East	Down Slow (part)/PO Siding Up Slow (part)	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	12/06/22 0120 Sun	13/06/22 0400 Mon		
		Maidstone West	Maidstone West	Up Siding Carriage Sidings	Sidings Possession	12/06/22 0120 Sun	13/06/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	12/06/22 0120 Sun	13/06/22 0400 Mon		
P2022/2887892	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	11/06/22 2315 Sat	12/06/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN AND DOLLANDS MOOR WEST JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN. NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED.	
			Dollands Moor Yard Jn	Up Slow	Possession	11/06/22 2315 Sat	12/06/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	11/06/22 2315 Sat	12/06/22 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	11/06/22 2315 Sat	12/06/22 0630 Sun		

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878964	SO250 SO500 SO650 SO680	Battersea Pier Jn	Windmill Bridge Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	11/06/22 2345 Sat	12/06/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN WORK: Croydon DU - Track Maintenance	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	11/06/22 2345 Sat	12/06/22 0840 Sun		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	11/06/22 2345 Sat	12/06/22 0840 Sun		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	11/06/22 2345 Sat	12/06/22 0840 Sun		
P2022/2862013	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN. LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN. CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN. WORK: Croydon DU - Track Maintenance IC09 Works Delivery -@ Kensington Olympia	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
			Willesden High Level Jn	Down & Up High Level	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Shepcote Lane	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
			North Pole Jn	Up Siding	Sidings Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2875355	EA1360	Brent Curve Jn	Dudding Hill Jn	Down and Up Brent Curve	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun	<p>BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE WEST HAMPSTEAD PSB RECONTROL INTERLOCKING REHEARSALS: WEST HAMPSTEAD STAGE 1</p> <p>2330 SAT TO 0205 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.</p> <p>0205 SUN TO 0855 SUN THAMESLINK SERVICES TO START/TERMINATE AT MILL HILL BROADWAY RUNNING UNDER SINGLE LINE WORKING ARRANGEMENTS OVER THE DOWN FAST FROM RADLETT JN TO POINT OF OBSTRUCTION.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND MILL HILL BROADWAY.</p> <p>0855 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.</p>	
	EA1370								
	LN3201								
	LN3210	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun		
	LN3213								
	LN3214								
	LN3219	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	11/06/22 2330 Sat	13/06/22 0345 Mon		
	LN3222								
	SO280								
	SO400								
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	11/06/22 2330 Sat	13/06/22 0345 Mon		
		Dudding Hill Jn	Neasden Jn	Down Goods Up Goods	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun		
		Hendon (London)	Silkstream Jn	Hendon Chord	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun		
		St. Pancras International	Mill Hill Broadway	Down and Up Fast	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun		
		West Hampstead South Jn	Silkstream Jn	Down and Up Hendon	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun		
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	11/06/22 2330 Sat	12/06/22 0545 Sun		
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	12/06/22 0205 Sun	13/06/22 0345 Mon		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	12/06/22 0205 Sun	13/06/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	12/06/22 0205 Sun	13/06/22 0345 Mon		
		Kentish Town Jn	Mill Hill Broadway	Down and Up Slow	Possession	12/06/22 0205 Sun	12/06/22 0855 Sun		
		West Hampstead Thameslink	Cricklewood South Jn	Down Carriage Loop	Possession	12/06/22 0205 Sun	12/06/22 0855 Sun		
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	12/06/22 0855 Sun	13/06/22 0345 Mon		

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862806	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon	BLACKFRIARS PLATFORM 3 TO BE OUTBERTHED GTR TO STABLE IN PLATFORM 4 AT BLACKFRIARS AND BELLINGHAM SIDINGS 1-3 LUL NORTHERN LINE TO BE OPEN	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon	GTR THAMESLINK TO OPERATE THE FOLLOWING: 2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST CROYDON.	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon	2TPH LONDON BRIDGE TO BRIGHTON AND BERTH 6 UNITS IN SELHURST DEPOT. THAMESLINK CATFORD LOOP SERVICES DIVERTED TO VICTORIA (E).	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon	WORK: London Bridge DU - Track Maintenance WORK: Orpington DU - Track Maintenance Works Delivery - Cat 2 Rerail @ Elephant and castle RCF WD - Heavy Refurb @ Loughbrough (Up Holborn) Medium Refurb @ Mc Dowell Rd	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	12/06/22 0145 Sun	13/06/22 0345 Mon		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Sidings Possession	12/06/22 0145 Sun	13/06/22 0345 Mon		

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2898004	SO290 SO300	Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	11/06/22 0200 Sat	12/06/22 0630 Sun	DOWN SIDING NO.1 TO BE OUTBERTHED GILLINGHAM AND GROVE PARK DEPOTS TO BE OPEN TRAINS TO START/TERMINATE AT THE FOLLOWING: PLUMSTEAD (DOWN/UP NORTH KENT)	
		Plumstead	Crayford Spur A Jn	Down North Kent Up North Kent	Possession	11/06/22 0200 Sat	12/06/22 0630 Sun		
		Slade Green	Slade Green	Up Sidings 1 to 5	Sidings Possession	11/06/22 0200 Sat	12/06/22 0630 Sun		
		Slade Green Depot	Slade Green Depot	West Head Shunt 1-5 Down Sidings In & Out Engine Road	Sidings Possession	11/06/22 0200 Sat	12/06/22 0630 Sun	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: PLUMSTEAD, SLADE GREEN AND DARTFORD PLUMSTEAD DOWN SIDINGS AVAILABE TO TRAFFIC FROM LONDON END GTR TO STABLE 1*8 CAR 700 AT PLUMSTEAD GTR TO STABLE AT GRAVESEND ON GTR TO RUN 2TPH (TIMES OF OPERATION TO BE CONFIRMED) LUTON TO PLUMSTEAD SATURDAY CORE HOURS AND 2TPH DARTFORD TO RAINHAM SATURDAY AND SUNDAY FREIGHT TO BE DIVERTED VIA SIDCUP WORK: SRSA - PLTR ERITH TO SLADE GREEN (DOWN)	
P2022/2834265	SO320	Hoo Jn	Grain	Single	Possession	11/06/22 2200 Sat	12/06/22 2100 Sun	NO ACCESS TO CLIFFE/GRAIN Works Delivery - Drainage @ Cliffe Works Delivery - Medium Refurb @ Grain Branch	
P2022/2849506	SO330	Courthill Loop North Jn	Hayes	Down Mid Kent Up Mid Kent	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon	CHARING CROSS TO HAYES SERVICES WILL NOT RUN.	
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN LEWISHAM AND HAYES.	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon	PLATFORM 1 TO BE OUTBERTHED AT HAYES WORK: SRSA - S&C Follow Up	
		New Beckenham	New Beckenham	Berthing Sidings	Sidings Possession	12/06/22 0120 Sun	13/06/22 0400 Mon		

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887893	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	13/06/22 0025 Mon	13/06/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	13/06/22 0025 Mon	13/06/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	13/06/22 0025 Mon	13/06/22 0440 Mon		
P2022/2912553	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	12/06/22 0100 Sun	12/06/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	12/06/22 0100 Sun	12/06/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	12/06/22 0100 Sun	12/06/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	12/06/22 0100 Sun	12/06/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	12/06/22 0100 Sun	12/06/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	12/06/22 0100 Sun	12/06/22 0610 Sun		

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912146	SO500 SO520 SO685	Horsham	Horsham	Down Loop Up Loop	Possession	11/06/22 0110 Sat	13/06/22 0400 Mon	SATURDAY: VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT THREE BRIDGES PETERBOROUGH TO HORSHAM SERVICES TO TERMINATE AT THREE BRIDGES.	
		Three Bridges	Pulborough	Down Horsham/Arun Valley Up Arun Valley/Horsham	Possession	11/06/22 0110 Sat	13/06/22 0400 Mon	RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH	
		Warnham	Horsham	Down and Up Main	Possession	11/06/22 0110 Sat	13/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH. ACCESS AVAILABLE TO TILGATE SIDINGS, BACK ROAD AND UP SIDING NORTH AT THREE BRIDGES.	
		Horsham	Horsham	Down Sidings North Down Engine Roads Up Siding North Down Siding South Carriage Sidings 1 2 & 3 Up Siding South Field Sidings 13 to 18 MDU Sidings	Sidings Possession	11/06/22 0110 Sat	13/06/22 0400 Mon	SUNDAY: ALL TRAINS TO RUN ON THE FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN	
		Three Bridges	Three Bridges	Up Platform Loop	Possession	12/06/22 0110 Sun	13/06/22 0400 Mon	VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT GATWICK AIRPORT	
		Tinsley Green Jn	Three Bridges	Down Slow Up Slow	Possession	12/06/22 0110 Sun	13/06/22 0400 Mon	RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	12/06/22 0110 Sun	13/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH. ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 1770/1769 POINTS.	
		Three Bridges	Three Bridges	Up Siding North Back Road Up Horsham Siding Tilgate Sidings Tamper Sidings	Sidings Possession	12/06/22 0110 Sun	13/06/22 0400 Mon	THREE BRIDGES PLATFORM 1, BACK ROAD, UP SIDING NORTH TO BE OUTBERTHED THROUGHOUT: HORSHAM PLATFORMS 1 & 4 TO BE OUTBERTHED HORSHAM DOWN SIDINGS NORTH: No.2 ROAD TO BE OUTBERTHED. No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT STABLED ON BUFFER STOPS (MUST BE CLEAR	

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912146 Continued								OF RRV ACCESS POINT). MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND BE OUTBERTHED UNTIL 0430 MONDAY WORK: Capital Delivery - Littlehaven LC renewal (Part 1) WORK: Capital Delivery - Parsonage Road LC renewal (Part 1) WORK: Works Delivery - Horsham Road bridge repainting WORK: Works Delivery - Horsham platform 2 drainage renewal WORK: Works Delivery - Heavy refurb 1757pts / 1758pts (Sunday only. Part 1) WORK: Brighton DU - Track Maintenance	
P2022/2907692	SO520 SW110 SW140	Farlington Jn	Cosham Jn	Up Spur Down Spur	Possession	12/06/22 0130 Sun	12/06/22 0655 Sun	GTR: 5N01, 5S11 & 5J13 TO BE RETIMED. TRACK MAINTENANCE: H05	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	12/06/22 0130 Sun	12/06/22 0655 Sun		
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	12/06/22 0130 Sun	12/06/22 0655 Sun		
P2022/2862298	SO590 SO600	Eastbourne	Eastbourne	Platforms 1 - 3	Possession	12/06/22 0145 Sun	13/06/22 0400 Mon	VICTORIA/BRIGHTON TO ORE SERVICES TO TERMINATE/START BACK AT POLEGATE	
		Polegate	Eastbourne	Down and Up Eastbourne	Possession	12/06/22 0145 Sun	13/06/22 0400 Mon	BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY	
		Willingdon Jn	Pevensey Bay	Down and Up Bexhill	Possession	12/06/22 0145 Sun	13/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: POLEGATE, EASTBOURNE AND HASTINGS	
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	12/06/22 0145 Sun	13/06/22 0400 Mon	PLATFORM 2 AT EASTBOURNE TO BE OUTBERTHED Work: Brighton DU - Maintenance (IB09a)	
P2022/2854427	SO600	Pevensey Bay	St. Leonards WM	Down Bexhill Up Bexhill	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon	GTR TO RUN SERVICE BETWEEN ASHFORD AND HASTINGS RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HASTINGS AND EASTBOURNE WORK: Orpington DU - Track Maintenance	

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878748	SO680 SO690	Herne Hill	Tulse Hill	Down and Up Holborn	Possession	11/06/22 0100 Sat	13/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LONDON BRIDGE AND STREATHAM VIA WEST NORWOOD.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	11/06/22 0100 Sat	13/06/22 0400 Mon	SERVICES WILL TERMINATE AND START BACK AT STREATHAM.	
		Peckham Rye Jn	Streatham	Down and Up Portsmouth	Possession	11/06/22 0100 Sat	13/06/22 0400 Mon	*** SPECIAL WORKING INSTRUCTIONS *** AT STREATHAM, UP TRAINS WILL TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM LINE. UP TRAINS CAN START BACK AS DOWN TRAINS FROM SIGNAL TVC781.	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	11/06/22 0100 Sat	13/06/22 0400 Mon	THAMESLINK SERVICES DIVERTED TO LONDON BRIDGE. WORK: Croydon DU - Track Maintenance IC11 WORK: Capital Delivery - Vic 4 resignalling Works Delivery - Drainage @ Tulse Hill	

Week 12

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2907706	SO110 SO250 SW100	Carlisle Lane Jn	West London Jn (SW)	Up Main Fast	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun	SWR: UP SERVICES ON THE MAINLINE TO USE THE UP MAIN SLOW FROM WIMBLEDON. 2U11 & 2O05 TO START FROM CLAPHAM JUNCTION. TRACK MAINTENANCE: CW04a	
		Clapham Jn	Vauxhall	Up Windsor Fast/Up Windsor Up Windsor Slow/Windsor Reversible	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		
		Queenstown Road	Clapham Jn	Down Windsor Fast	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		
		Vauxhall	Clapham Jn	DWS/DW/DWS	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		
			Nine Elms Jn	Down Windsor Fast	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		
		Clapham Yard	Clapham Yard	West London Siding No.1 West London Siding No.3 West London Siding No.6	Sidings Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2870975	SO110 SO140 SO460	Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	KENT COAST MAINLINE DIVERSIONS VIA STROOD SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND	
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	TRAINS TERMINATE AND START BACK AT BOROUGH GREEN TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN ROAD REPLACEMENT SERVICE OPERATE BETWEEN BROMLEY SOUTH TO STROOD/BOROUGH GREEN & WROTHAM	
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	WORK: Orpington DU - TRACK MAINTENANCE K05.3 (K110.9A)	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	WORK: Ashford DU - Track Maintenance WORK: Works Delivery - PL Heavy Refurb @ KevingtonCat 2 Rerail @ CE Meopham	
		Otford Jn	Otford Jn	Up Goods Loop	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	WD - drainage & Rock Cutting @ Sole Street WD - Rock Cutting @ Upper Bush	
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	WD - Drainage @ Bat and Ball Embankment	
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846722	SO130 SO290 SO510	Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	CANNON STREET PLATFORMS 4-7 TO BE OUTBERTHED (TO BE CONFIRMED BY DPPP IF 1-3 INSTEAD)	
		Cannon Street	Borough Market Jn	Cannon Street Reversible	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	REPLACEMENT BUSES TO RUN LEWISHAM TO CHARLTON VIA NEW CROSS AND GREENWICH	
			Cannon Street	Plat 1 - 7 / Line A - E	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA LINES 4 AND 5 AT LONDON BRIDGE	
			Metropolitan Jn	Metropolitan Reversible	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	ALL THAMESLINK SERVICES TO BE DIVERTED VIA HERNE HILL	
			New Cross	2 Reversible / Up Cannon Street	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	THAMESLINK KENTISH TOWN TO RAINHAM SERVICES TO BE CURTAILED TO DARTFORD TO RAINHAM.	
			School Jn	Down Cannon Street / 1 Down / Down Kent Slow	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	ALL SOUTHEASTERN SERVICES TO RUN TO AND FROM CHARING CROSS.	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	NEW CROSS PLATFORM B IS NOT AVAILABLE FOR SOUTH EASTERN FROM LEWISHAM DIRECTION	
		London Bridge	Edward Street Jn	4 Down	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	CHARING CROSS SERVICES VIA LEWISHAM TO TRAVEL OVER DOWN/UP KENT FAST & DOWN/UP TANNERS HILL	
		Metropolitan Jn	London Bridge	Down Snowhill Up Snowhill	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON BRIDGE AND SCHOOL JN	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN	
		School Jn	London Bridge	Up Kent Slow / 3 Up	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance WORK: SRSA - NEW CROSS (COUNTRY) S&C RAIL DROP Works Delivery - Cat 2 Rerail @ Cannon St	
		Southwark Park Road Jn	Surrey Canal Jn	6 Down/Southwark Reversible	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)		
		St. Johns Jn	Lewisham	Down & Up North Kent	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)		
		Cannon Street	Cannon Street	1 & 2 Sidings	Sidings Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2873309	SO130 SO220 SO470 SO480	Ashford	Ashford	Platforms 3 - 4	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	UP SLOW LINE AVAILABLE TO TRAFFIC	
			Minster	Up Main/Up Branch/Up Canterbury Down Canterbury/Down Branch/Down Main	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2 RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN EBBSFLEET INTERNATIONAL, ASHFORD INTERNATIONAL AND RAMSGATE RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MINSTER AND DEAL	
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	NO ACCESS TO ASHFORD DOWN YARD	
		Ashford (West)	Ashford	Maidstone Loop Down Slow (part)	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	HS FAVERSHAM SERVICES TO EXTEND ALTERNATELY TO RAMSGATE ONLY	
			Ashford (East)	Maidstone Relief/Platform 6/Down Canterbury Up Canterbury/Platform 5 Down Fast	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	TAMPER SIDINGS TO BE OUTBERTHED ROAD CLOSURE OF ST STEPHENS LEVEL CROSSING WORK: Ashford DU - Track Maintenance K04.3 WORK: Capital Delivery - St Stephen LX	
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon		
		Canterbury West	Canterbury West	Down Goods Loop	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon		
		Ashford	Ashford	Tamper Sidings	Sidings Possession	19/06/22 0215 Sun	20/06/22 0415 Mon		
		Canterbury West	Canterbury West	Oil/Spur Sidings Up Siding	Sidings Possession	19/06/22 0215 Sun	20/06/22 0415 Mon		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2854091	SO170	Tunbridge Wells	Battle	Down Hastings/Single Up Hastings/Single	Possession	19/06/22 0115 Sun	20/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TUNBRIDGE WELLS AND BATTLE	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	19/06/22 0115 Sun	20/06/22 0400 Mon	MOUNTFIELD UP SIDINGS NOT AVAILABLE TO TRAFFIC	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	19/06/22 0115 Sun	20/06/22 0400 Mon	TUNBRIDGE WELLS TURNBACK SIDING TO BE KEPT CLEAR DOWN TRAINS TO START BACK FROM THE UP PLATFORM AT BATTLE AND CROSS TO THE DOWN VIA GROUNDFRAME NO.2 POINTS. BATTLE GROUND FRAME TO BE MANNED THROUGHOUT WORK: Orpington DU - Track Maintenance Works Delivery - Drainage @ Etchingham, Frant, Wadhurst Crest Drain, North Stonegate Embankment, Crowhurst Bridge, Robertsbridge Station & Rock Cutting @ Mountfield Tunnel	
P2022/2847043	SO240	Buckland Jn	Minster East Jn	Down Deal/Down/Down Loop Up Loop/Up/Up Deal	Possession	18/06/22 0120 Sat	19/06/22 0450 Sun	RAIL REPLACEMENT ROAD SERVICE BETWEEN DOVER PRIORY AND RAMSGATE. WORK: Ashford DU - Track Maintenance K07.3	
		Minster South Jn	Minster West Jn	Single	Possession	18/06/22 0120 Sat	19/06/22 0450 Sun		
		Deal	Deal	Down Sidings	Sidings Possession	18/06/22 0120 Sat	19/06/22 0450 Sun		
P2022/2865623	SO250 SW100	Factory Jn	Ludgate Jn	Down Ludgate Up Ludgate	Possession	19/06/22 0050 Sun	20/06/22 0200 Mon	ARL SOUTH LONDON LINE SERVICES TO DIVERT TO BATTERSEA PARK ALL DAY SUNDAY.	
		Longhedge Jn	Latchmere No.3 Jn	Down Kensington Up Kensington	Possession	19/06/22 0050 Sun	20/06/22 0200 Mon	FREIGHT SERVICES TO BE DIVERTED VIA REDHILL	
			Pouparts Jn	Down Battersea Up Battersea	Possession	19/06/22 0050 Sun	20/06/22 0200 Mon	ACCESS TO BATTERSEA SIDINGS VIA DOWN/UP STEWARTS LANE AT FACTORY JN	
			Stewarts Lane Jn	Battersea Reversible	Possession	19/06/22 0050 Sun	20/06/22 0200 Mon	WORK: Orpington DU - Track Maintenance	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912807	SO250 SO500 SO650 SO680	Clapham Jn	Windmill Bridge Jn	Down and Up Brighton/Victoria Fast	Possession	19/06/22 2345 Sun	20/06/22 0840 Mon	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA CLAPHAM JN AND WINDMILL BRIDGE JN	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	19/06/22 2345 Sun	20/06/22 0840 Mon	WORK: Capital Delivery & VIC 3 Resignalling	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	19/06/22 2345 Sun	20/06/22 0840 Mon		
P2022/2911213	EA1370 LN101 LN3201 LN3210 LN3213 LN3214 SO280 SO400	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	18/06/22 2330 Sat	19/06/22 0855 Sun	WEST HAMPSTEAD PSB RECONTROL INTERLOCKING REHEARSALS: KENTISH TOWN STAGE 1	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	18/06/22 2330 Sat	19/06/22 0855 Sun	2330 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE MOORGATE/SLOW LINES.	
		St. Pancras International	West Hampstead Thameslink	Down and Up Fast	Possession	18/06/22 2330 Sat	19/06/22 0855 Sun	0155 SUN TO 0600 SUN NO BOOKED TRAFFIC.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	19/06/22 0155 Sun	19/06/22 0855 Sun	0600 SUN TO 0855 SUN THAMESLINK SERVICES TO START/TERMINATE AT MILL HILL BROADWAY UNDER SINGLE LINE WORKING ARRANGEMENTS OVER THE DOWN FAST LINE TO/FROM RADLETT JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND MILL HILL BROADWAY.	
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	19/06/22 0155 Sun	19/06/22 0855 Sun		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	19/06/22 0155 Sun	19/06/22 0855 Sun		
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	19/06/22 0155 Sun	19/06/22 0855 Sun		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837623	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	19/06/22 0045 Sun	19/06/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	19/06/22 0045 Sun	19/06/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	19/06/22 0045 Sun	19/06/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	19/06/22 0045 Sun	19/06/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	19/06/22 0045 Sun	19/06/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	19/06/22 0045 Sun	19/06/22 0915 Sun		
P2022/2903288	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	19/06/22 0015 Sun	19/06/22 0715 Sun		W2022/7167269 Track Maintenance 0m0ch and 0m0ch
			St. Pancras International	Platform 4	Line Blockage	19/06/22 0015 Sun	19/06/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	19/06/22 0015 Sun	19/06/22 0715 Sun (5 hrs)		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903048	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	19/06/22 0015 Sun	19/06/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040 POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021 OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP. ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES. PLATFORM 10 TO REMAIN CLEAR. POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78. NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. POINTS 2005 HALF SET RENEWAL	
			York Way North Jn	East Coast Mainline Connection	Possession	19/06/22 0015 Sun	19/06/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	19/06/22 0015 Sun	19/06/22 0715 Sun		
				CTRL Relief	Possession	19/06/22 0015 Sun	19/06/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	19/06/22 0015 Sun	19/06/22 0800 Sun		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887906	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	20/06/22 0025 Mon	20/06/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	20/06/22 0025 Mon	20/06/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	20/06/22 0025 Mon	20/06/22 0440 Mon		
P2022/2864449	SO500 SO660	East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	19/06/22 0105 Sun	19/06/22 0625 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>SOUTH CROYDON JN TO STOATS NEST JN (SLOWS) WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PURLEY PLATFORM 6 TO BE KEPT CLEAR. PLATFORMS 2&3 AT TATTENHAM CORNER TO BE KEPT CLEAR</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM/TATTENHAM CORNER</p> <p>0105 SUN TO 0625 SUN</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE UP FAST/QUARRY LINE BETWEEN COULSDON NORTH GROUND FRAME CROSSOVER (2 points) AND EAST CROYDON (T1621 points).</p> <p>NO ROUTE AVAILABLE TO REDHILL DURING SINGLE LINE WORKING.</p> <p>0625 SUN TO 0825 SUN</p> <p>TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND STOATS NEST JN.</p> <p>WORK: Croydon DU - Track Maintenance</p>	
		Purley	Caterham	Down & Up Caterham	Possession	19/06/22 0105 Sun	19/06/22 0825 Sun		
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	19/06/22 0105 Sun	19/06/22 0825 Sun		
		South Croydon Jn	Stoats Nest Jn	Down & Up Slow	Possession	19/06/22 0105 Sun	19/06/22 0825 Sun		
		Tattenham Corner	Tattenham Corner	Up Siding	Possession	19/06/22 0105 Sun	19/06/22 0825 Sun		
		Caterham	Caterham	Up Sidings	Sidings Possession	19/06/22 0105 Sun	19/06/22 0825 Sun		
		Purley	Purley	Down Siding	Sidings Possession	19/06/22 0105 Sun	19/06/22 0825 Sun		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912554	SO500 SO550 SO560 SW300	Redhill	Nutfield	Down and Up Tonbridge	Possession	19/06/22 0100 Sun	19/06/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU WORK: SRSA - Coulsdon South to Merstham Up prep	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	19/06/22 0100 Sun	19/06/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	19/06/22 0100 Sun	19/06/22 0610 Sun		
		Stoats Nest Jn	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	19/06/22 0100 Sun	19/06/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	19/06/22 0100 Sun	19/06/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	19/06/22 0100 Sun	19/06/22 0610 Sun		
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Sidings Possession	19/06/22 0100 Sun	19/06/22 0610 Sun		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912129	SO500 SO520 SO685	Horsham	Horsham	Down Loop Up Loop	Possession	18/06/22 0110 Sat	20/06/22 0400 Mon	SATURDAY: VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT THREE BRIDGES PETERBOROUGH TO HORSHAM SERVICES TO TERMINATE AT THREE BRIDGES.	
		Three Bridges	Pulborough	Down Horsham/Arun Valley Up Arun Valley/Horsham	Possession	18/06/22 0110 Sat	20/06/22 0400 Mon		
		Warnham	Horsham	Down and Up Main	Possession	18/06/22 0110 Sat	20/06/22 0400 Mon	RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH	
		Horsham	Horsham	Down Sidings North Down Engine Roads Up Siding North Down Siding South Carriage Sidings 1 2 & 3 Up Siding South Field Sidings 13 to 18 MDU Sidings	Sidings Possession	18/06/22 0110 Sat	20/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH. ACCESS AVAILABLE TO TILGATE SIDINGS, BACK ROAD AND UP SIDING NORTH AT THREE BRIDGES. SUNDAY: ALL TRAINS TO RUN ON THE FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN	
		Three Bridges	Three Bridges	Up Platform Loop	Possession	19/06/22 0110 Sun	20/06/22 0400 Mon	VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT GATWICK AIRPORT	
		Tinsley Green Jn	Three Bridges	Down Slow Up Slow	Possession	19/06/22 0110 Sun	20/06/22 0400 Mon	RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	19/06/22 0110 Sun	20/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH.	
		Three Bridges	Three Bridges	Up Siding North Back Road Up Horsham Siding Tilgate Sidings Tamper Sidings	Sidings Possession	19/06/22 0110 Sun	20/06/22 0400 Mon	ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 1770/1769 POINTS. THREE BRIDGES PLATFORM 1, BACK ROAD, UP SIDING NORTH TO BE OUTBERTHED THROUGHOUT: HORSHAM PLATFORMS 1 & 4 TO BE OUTBERTHED HORSHAM DOWN SIDINGS NORTH: No.2 ROAD TO BE OUTBERTHED. No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT STABLED ON BUFFER STOPS (MUST BE CLEAR	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912129 Continued								OF RRV ACCESS POINT). MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND BE OUTBERTHED UNTIL 0430 MONDAY WORK: Capital Delivery - Littlehaven LC renewal (Part 2) WORK: Capital Delivery - Parsonage Road LC renewal (Part 2) WORK: Works Delivery - Horsham Road bridge repainting WORK: Works Delivery - Horsham platform 2 drainage renewal (Part 2) WORK: Works Delivery - Heavy refurb 1757pts / 1758pts (Sunday only. Part 2) WORK: Brighton DU â Track Maintenance	
P2022/2878802	SO510 SO680	Norwood Fork Jn	Sutton	Up Wallington	Possession	18/06/22 0130 Sat	20/06/22 0400 Mon	NO ARL SERVICE TO WEST CROYDON TO RUN ALL DAY SUNDAY.	
		Norwood Jn (London)	Sutton	Down Wallington	Possession	18/06/22 0130 Sat	20/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN AND SUTTON	
		Selhurst Jn	Gloucester Road Jn	Down & Up Selhurst Spur	Possession	18/06/22 0130 Sat	20/06/22 0400 Mon	PLTR Gloucester Rd Jcn to West Croydon Down	
		West Croydon	West Croydon	Up Bay	Possession	18/06/22 0130 Sat	20/06/22 0400 Mon		
		West Croydon	West Croydon	Turnback Siding Up Siding	Sidings Possession	18/06/22 0130 Sat	20/06/22 0400 Mon		

Week 13

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2871759	SO130 SO280 SO510	Blackfriars Jn	London Bridge	Down Snowhill Up Snowhill	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)	THAMESLINK BRIGHTON LINE SERVICES TO DIVERT VIA HERNE HILL	
		Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)	THAMESLINK KENTISH TOWN TO RAINHAM SERVICES TO RUN BETWEEN DARTFORD AND RAINHAM ONLY	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)	SER CANNON STREET SERVICES TO USE LINES 1&2 AND CHARING CROSS SERVICES TO USE LINES 7&8	
		London Bridge	London Bridge	Platforms 3-6	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)	GTR TO STABLE IN SMITHFIELD SIDINGS AND PLUMSTEAD SIDINGS	
			North Kent East Jn	4 Down	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance	
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)		
		Metropolitan Jn	Cannon Street	Metropolitan Reversible	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)		
		North Kent East Jn	London Bridge	3 Up/Platform 3	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)		

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846350	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	SOUTHEASTERN MAIN LINE DIVERSIONS TO VICTORIA	
		Hither Green	Grove Park	A Reception Road No. 2&4 Washer Rds No. 1&3 Washer Rds	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	HASTINGS LINE DIVERSIONS VIA MID KENT LINE	
			Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND SIDCUP/GROVE PARK	
								AT SIDCUP DOWN SERVICES START BACK FROM UP PLATFORM	
								AT GROVE PARK TRAINS SHUNT VIA UP RECEPTION ROAD	
		Hither Green Jn	Sidcup	Down Dartford Loop Up Dartford Loop	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	NO ACCESS TO HITHER GREEN PAD	
								ACCESS TO GROVE PARK DOWN SIDINGS FROM COUNTRY END ONLY	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	ACCESS TO GROVE PARK UP SIDINGS VIA COUNTRY END	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	WORK: London Bridge DU - Track Maintenance K11.2 (K130.7A)	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon		
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon		
		Grove Park	Grove Park	31-38 Grove Park Down Sidings	Sidings Possession	26/06/22 0125 Sun	27/06/22 0250 Mon		
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	26/06/22 0125 Sun	27/06/22 0250 Mon		

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2847102	SO130 SO160 SO240	Buckland Jn	Deal	Down Deal Up Deal	Possession	26/06/22 0200 Sun	27/06/22 0350 Mon	OUTBERTHING REQUIRED ON THE UP PLATFORM LOOP AT DOVER PRIORY	
		Dover Priory	Dover Priory	Plats 1-3, Up P Loop	Possession	26/06/22 0200 Sun	27/06/22 0350 Mon	AT CANTERBURY EAST UP TRAINS WILL START BACK FROM THE DOWN PLATFORM	
		Folkestone East	Canterbury East	Down Main/Up Chatham Down Chatham/Up Main	Possession	26/06/22 0200 Sun	27/06/22 0350 Mon	AT DEAL DOWN TRAINS TO START BACK FROM THE UP PLATFORM	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	26/06/22 0200 Sun	27/06/22 0350 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE AS FOLLOWS: FOLKESTONE CENTRAL TO DEAL CANTERBURY EAST TO DOVER PRIORY	
		Dover Priory	Dover Priory	1-3 Sidings	Sidings Possession	26/06/22 0200 Sun	27/06/22 0350 Mon	WORK: Ashford DU - Track Maintenance k08.3 WORK: Capital Delivery - Geotech	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	26/06/22 0200 Sun	27/06/22 0350 Mon		

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909197	SO250 SO500 SO650 SO680 SW100 SW105	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	25/06/22 0120 Sat	27/06/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	25/06/22 0120 Sat	27/06/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	25/06/22 0120 Sat	27/06/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	25/06/22 0120 Sat	27/06/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Victoria	Balham	Down & Up Brighton Slow	Possession	25/06/22 0120 Sat	27/06/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
			Battersea Park Jn	Brighton Reversible	Possession	25/06/22 0120 Sat	27/06/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF	
			Victoria	Platforms 9 - 19	Possession	25/06/22 0120 Sat	27/06/22 0400 Mon	STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
		Windmill Bridge Jn	Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	25/06/22 0120 Sat	27/06/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	25/06/22 0120 Sat	27/06/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	25/06/22 0120 Sat	27/06/22 0400 Mon	TRAINS TO START/TERMINATE AT BALHAM IN PLATFORMS 3/4	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	25/06/22 0120 Sat	27/06/22 0400 Mon	WORK: Croydon DU - Track Maintenance	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	25/06/22 0120 Sat	27/06/22 0400 Mon	WORK: Vic 3 - Resignalling	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	25/06/22 0120 Sat	27/06/22 0400 Mon		

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2904812	SO250 SW100 SW210	Longhedge Jn	Clapham Jn	Down Ludgate/Platform 2/Middle Siding Platform 1/Up Ludgate	Possession	26/06/22 0030 Sun	26/06/22 1010 Sun	CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND MIDDLE SIDING TO BE KEPT CLEAR. SWR: ALL UP SERVICES TO USE THE UP FAST BETWEEN BARNES AND QUEENSTOWN ROAD.	
		Ludgate Jn	Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	26/06/22 0030 Sun	26/06/22 1010 Sun	LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17 UNTIL 1010HRS.	
		Putney	West London Jn (SW)	Up Windsor Slow	Possession	26/06/22 0030 Sun	26/06/22 1010 Sun	TRACK MAINTENANCE: CW08	
P2022/2912887	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	26/06/22 0145 Sun	26/06/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	WORK: London Bridge DU - Track Maintenance
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	26/06/22 0145 Sun	26/06/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	26/06/22 0145 Sun	26/06/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	26/06/22 0145 Sun	26/06/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	26/06/22 0145 Sun	26/06/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	26/06/22 0145 Sun	26/06/22 0915 Sun		
P2022/2887907	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	27/06/22 0025 Mon	27/06/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	27/06/22 0025 Mon	27/06/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	27/06/22 0025 Mon	27/06/22 0440 Mon		

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878803	SO500 SO510 SO680	Norwood Fork Jn	Sutton	Up Wallington	Possession	25/06/22 0130 Sat	27/06/22 0400 Mon	ARL TO RUN SERVICES TO CRYSTAL PALACE, AND PASSENGERS FOR WEST CROYDON TO UTILISE LOCAL BUS SERVICES	
		Norwood Jn (London)	Sutton	Down Wallington	Possession	25/06/22 0130 Sat	27/06/22 0400 Mon	GTR TO START/TERMINATE AT NORWOOD JUNCTION	
		Selhurst Jn	Gloucester Road Jn	Down & Up Selhurst Spur	Possession	25/06/22 0130 Sat	27/06/22 0400 Mon	0130 SAT TO 0130 SUN ROUTE AVAILABLE AT SUTTON TOWARDS EPSOM DOWNS	
		West Croydon	West Croydon	Up Bay	Possession	25/06/22 0130 Sat	27/06/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN NORWOOD JUNCTION AND SUTTON OVER THE DOWN/UP WALLINGTONS	
		West Croydon	West Croydon	Turnback Siding Up Siding	Sidings Possession	25/06/22 0130 Sat	27/06/22 0400 Mon	0130 SUN TO 0400 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN, SUTTON AND EPSOM DOWNS (OVER THE DOWN/UP WALLINGTONS)	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	26/06/22 0130 Sun	27/06/22 0400 Mon	WORK: SRSA - PLTR West Croydon WORK: Croydon DU - Track Maintenance WORK: Works Delivery - NFE1240 Grange Vale	

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884401	SO500 SO550 SO560 SO660 SW300	Stoats Nest Jn	Redhill	Down Redhill Up Redhill	Possession	25/06/22 0125 Sat	26/06/22 0105 Sun	*** MULTI-PART POSSESSION *** STOATS NEST TO REDHILL (SATURDAY), THEN EXTENDS ON SUNDAY. PURLEY TO EARLSWOOD (SLOWS) BLOCKED WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) **	
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Sidings Possession	25/06/22 0125 Sat	27/06/22 0400 Mon	0125 SAT TO 0105 SUN ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY AND REDHILL	
		East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	26/06/22 0105 Sun	26/06/22 0625 Sun	TRAINS TO TRAVEL OVER THE QUARRY LINES BETWEEN STOATS NEST JN AND EARLSWOOD SERVICES TO START/TERMINATE AT REDHILL	
		Purley	Earlswood (Surrey)	Down Slow/Redhill Up Slow/Redhill	Possession	26/06/22 0105 Sun	27/06/22 0400 Mon	FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- *** SPECIAL WORKING INSTRUCTIONS *** SINGLE LINE WORKING WILL APPLY OVER THE UP FAST/QUARRY LINE BETWEEN COULSDON NORTH GROUND FRAME CROSSOVER (2 points) AND EAST CROYDON (T1621 points).	
		Redhill	Redhill	Up Tonbridge Goods Loop Up Loop No.0/Platform 0 Up Loop No.2/Platform 2 Platform 1 Plat 3/Down Loop	Possession	26/06/22 0105 Sun	27/06/22 0400 Mon	FROM 0625 SUNDAY UNTIL 0400 MONDAY :- THROUGH TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND EARLSWOOD.	
			Shalford Jn	Down Reading/Down Redhill Up Redhill/Up Reading	Possession	26/06/22 0105 Sun	27/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY, REDHILL AND HORLEY. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND TONBRIDGE.	
			Tonbridge West Jn	Down Tonbridge/Godstone Up Godstone/Tonbridge	Possession	26/06/22 0105 Sun	27/06/22 0400 Mon	GWR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GUILFORD, REDHILL AND GATWICK AIRPORT.	
		Redhill	Redhill	Loco Sidings	Sidings Possession	26/06/22 0105 Sun	27/06/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Brighton DU - Track Maintenance (part 2) WORK: Orpington DU - Track Maintenance (Part 2) WORK: PLTR Merstham	

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2894771	SO520 SO630	Angmering	Arundel Jn	Down & Up Brighton	Possession	26/06/22 0040 Sun	26/06/22 0735 Sun	SOUTHERN VICTORIA TO BOGNOR REGIS SERVICES TO TERMINATE / START BACK AT ARUNDEL.	
		Arundel	Barnham	Down and Up Arun Valley/Main	Possession	26/06/22 0040 Sun	26/06/22 0735 Sun	SOUTHERN VICTORIA / BRIGHTON TO LITTLEHAMPTON / PORTSMOUTH / SOUTHAMPTON SERVICES TO TERMINATE / START BACK AT ANGMERING.	
		Arundel Jn	Littlehampton	Down and Up East Curve/Littlehampton	Possession	26/06/22 0040 Sun	26/06/22 0735 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ARUNDEL OR ANGMERING AND LITTLEHAMPTON OR CHICHESTER OR BOGNOR.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	26/06/22 0040 Sun	26/06/22 0735 Sun	SOUTHERN TO OPERATE A SHUTTLE SERVICE BETWEEN BARNHAM AND PORTSMOUTH HBR / SOUTHAMPTON.	
		Littlehampton	Littlehampton	Platforms 1 - 4	Possession	26/06/22 0040 Sun	26/06/22 0735 Sun	1H64 2317 (SAT) VICTORIA - CHICHESTER WILL TERMINATE AT WORTHING. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND CHICHESTER.	
		Littlehampton	Littlehampton	Carriage Sidings	Sidings Possession	26/06/22 0040 Sun	26/06/22 0735 Sun	GWR SERVICES TO TERMINATE / START BACK AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND BARNHAM. PLATFORM ONE AT LITTLEHAMPTON TO BE KEPT CLEAR AT ARUNDEL DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. DOWN TRAINS ARE AUTHORISED TO START BACK UP AS PASSENGER TRAINS FROM SHUNT SIGNAL AR51 WHEN CLEARED. ANGMERING GROUND FRAME TO BE STAFFED. (Note Saturday evening service affected.) WORK: Brighton DU - Track Maintenance IB08a	

Week 14

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2840226	SO130 SO310	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon	NO ACCESS TO HITHER GREEN PAD TRAINS TO RUN VIA FAST LINES	
		Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM TO DARTFORD VIA SIDCUP	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon	FREIGHT DIVERSIONS VIA BEXLEYHEATH. ACCESS TO GROVE PARK 31-38 SIDINGS AND 41-45 BRAMDEAN SIDINGS FROM COUNTRY END ONLY ACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA FAST LINES	
		Hither Green Jn	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon	WORK: London Bridge DU - Track Maintenance	
			Sidcup	Down Dartford Loop Up Dartford Loop	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
		Grove Park	Grove Park	Washer Roads 4/2 Washer Roads 3/1	Sidings Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
		Hither Green	Grove Park	PAD Sidings	Sidings Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
		Sidcup	Sidcup	Down Siding	Sidings Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871046	SO130 SO140	Ashford (West)	Ashford	Down Slow	Possession	03/07/22 0155 Sun	04/07/22 0455 Mon	CT FREIGHTS VIA REDHILL	
		Ashford West Jn	Ashford West Jn	Maidstone Relief Maidstone Loop	Possession	03/07/22 0155 Sun	04/07/22 0455 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BOROUGH GREEN TO ASHFORD	
		Borough Green and Wrotham	Ashford (West)	Down Maidstone Up Maidstone	Possession	03/07/22 0155 Sun	04/07/22 0455 Mon	AT BOROUGH GREEN UP TRAINS START BACK FROM DOWN PLATFORM	
		Lenham	Lenham	D/U Passenger Loops	Possession	03/07/22 0155 Sun	04/07/22 0455 Mon	WORK: Ashford DU - Track Maintenance K10.3 WORK: Orpington DU - Track Maintenance	
		Maidstone East	Maidstone East	Down Bay, Dock Siding Maidstone Reversible	Possession	03/07/22 0155 Sun	04/07/22 0455 Mon		
P2022/2874821	SO160	Faversham	Canterbury East	Down Chatham Up Chatham	Possession	02/07/22 0150 Sat	03/07/22 0150 Sun	0150 SAT TO 0150 SUN TRAINS TO START/TERMINATE AT CANTERBURY EAST	
		Faversham	Buckland Jn	Down Chatham Up Chatham	Possession	03/07/22 0150 Sun	04/07/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN FAVERSHAM AND CANTERBURY EAST	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	03/07/22 0150 Sun	04/07/22 0400 Mon	0150 SUN TO 0400 MON ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN FAVERSHAM, CANTERBURY EAST AND DOVER PRIORY	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	03/07/22 0150 Sun	04/07/22 0400 Mon	WORK: SRSA - PLTR Selling Tunnel Down WORK: Ashford DU - Track Maintenance K11.3	

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862015	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN. LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN. CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN. WORK: Croydon DU - TRACKMAINTENANCE IC09	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
			Willesden High Level Jn	Down & Up High Level	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
			North Pole Jn	Up Siding	Sidings Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2853867	SO260 SO330 SO645	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	03/07/22 0045 Sun	04/07/22 0310 Mon	TRAIN SERVICES TO DIVERT VIA HERNE HILL	
		Brixton Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	03/07/22 0045 Sun	04/07/22 0310 Mon	RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN HERNE HILL AND BECKENHAM JUNCTION (VIA CATFORD)	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	03/07/22 0045 Sun	04/07/22 0310 Mon	LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON.	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	03/07/22 0045 Sun	04/07/22 0310 Mon	CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL.	
		Nunhead Jn	Lewisham Vale Jn	Down Lewisham Up Lewisham	Possession	03/07/22 0045 Sun	04/07/22 0310 Mon	NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY.	
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	03/07/22 0045 Sun	04/07/22 0310 Mon	BELLINGHAM SIDINGS 2-3 AVAILABLE FOR BERTHING	
		Bellingham	Bellingham	Down Sidings	Sidings Possession	03/07/22 0045 Sun	04/07/22 0310 Mon	BELLINGHAM SIDING 1 & SHUNT NECK TO BE OUTBERTHED WORK: Orpington DU - Track MAINTENANCE K10.1 (K260.1A)	
P2022/2837603	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	03/07/22 0045 Sun	03/07/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	03/07/22 0045 Sun	03/07/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	03/07/22 0045 Sun	03/07/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	03/07/22 0045 Sun	03/07/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	03/07/22 0045 Sun	03/07/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	03/07/22 0045 Sun	03/07/22 0915 Sun		

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851528	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	05/07/22 0130 Tue	05/07/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	05/07/22 0130 Tue	05/07/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851529	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	06/07/22 0130 Wed	06/07/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	06/07/22 0130 Wed	06/07/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851599	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	07/07/22 0130 Thu	07/07/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	07/07/22 0130 Thu	07/07/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851623	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	08/07/22 0130 Fri	08/07/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	08/07/22 0130 Fri	08/07/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2912767	SO350	Grove Park	Bromley North	Down Branch Up Branch	Possession	03/07/22 0125 Sun	04/07/22 0500 Mon	PLATFORMS 1 & 2 AT BROMLEY NORTH TO BE OUTBERTHED	
			Grove Park	Branch Platform	Possession	03/07/22 0125 Sun	04/07/22 0500 Mon	WORK: Works Delivery - Sundridge Park drainage WORK: Works Delivery - Bromley North platform 1 medium refurb	

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887908	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	03/07/22 0025 Sun	03/07/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	03/07/22 0025 Sun	03/07/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2022/2887909	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	04/07/22 0025 Mon	04/07/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	04/07/22 0025 Mon	04/07/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	04/07/22 0025 Mon	04/07/22 0440 Mon		

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2874227	SO500 SO510	South Croydon	Selhurst Jn	Up Slow/Up Victoria Slow	Possession	03/07/22 0100 Sun	04/07/22 0400 Mon	DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN	
		Windmill Bridge Jn	East Croydon	Fast Reversible	Possession	03/07/22 0100 Sun	04/07/22 0400 Mon	DOWN TRAINS TO TRAVEL OVER THE DOWN VICTORIA/DOWN SLOW LINE BETWEEN SELHURST JN/NORWOOD JN AND SOUTH CROYDON JN.	
			Purley	Down Fast	Possession	03/07/22 0100 Sun	04/07/22 0400 Mon		
		Purley Oaks	East Croydon	Up Fast	Line Blockage (Between Trains)+Detonators	03/07/22 0130 Sun	03/07/22 0700 Sun	UP TRAINS TO TRAVEL OVER VIA UP FAST/UP VICTORIA FAST LINE BETWEEN PURLEY AND SELHURST JN/NORWOOD JN. GTR - TLK SERVICE RUNS VIA SYDENHAM AND LONDON BRIDGE	
		Purley Oaks	East Croydon	Up Fast	Line Blockage (Between Trains)+Detonators	04/07/22 0130 Mon	04/07/22 0330 Mon	PLATFORMS 2, 3 & 4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON. UP LONDON BRIDGE SLOW LINE NOT AVAILABLE TO TRAFFIC BETWEEN COTTAGE JN AND NORWOOD FORK JN (T1528pts) ROUTE FROM T1633PTS TO T1627PTS NOT AVAILABLE TO TRAFFIC. ROUTE ONLY AVAILABLE FROM T1633PTS THROUGH TO T1628PTS THROUGH TO SLOW REVERSIBLE ROUTE AVAILABLE FROM UP FAST TO UP LONDON BRIDGE FAST AT WINDMILL BRIDGE JN. WORK: Croydon DU - Track Maintenance	

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912555	SO500 SO550 SO560 SW300	Redhill	Nutfield	Down and Up Tonbridge	Possession	03/07/22 0100 Sun	03/07/22 0610 Sun	<p>TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.</p> <p>WORK: Maintenance - Brighton DU WORK: SRSA - Coulsdon South to Merstham Up follow-up</p>	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	03/07/22 0100 Sun	03/07/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	03/07/22 0100 Sun	03/07/22 0610 Sun		
		Stoats Nest Jn	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	03/07/22 0100 Sun	03/07/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	03/07/22 0100 Sun	03/07/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	03/07/22 0100 Sun	03/07/22 0610 Sun		
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Sidings Possession	03/07/22 0100 Sun	03/07/22 0610 Sun		
P2022/2862109	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	03/07/22 0035 Sun	03/07/22 0815 Sun	<p>VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE. THAMESLINK SERVICES TO TERMINATE AT / START BACK FROM HAYWARDS HEATH, WITH PASSENGERS FORWARD ON SOUTHERN SERVICES. BRIGHTON TO SEAFORD / ORE / ASHFORD SERVICES TO START / TERMINATE AT LEWES. THAMESLINK TO RUN 2TPH BEDFORD TO HAYWARDS HEATH. SOUTHERN VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE.</p> <p>ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN. ECS DIVERSIONS VIA WIVELSFIELD.</p> <p>PLATFORMS 7 & 8 AT BRIGHTON TO BE KEPT CLEAR.</p> <p>WORK: Brighton DU - Track Maintenance</p>	
			Lewes	Down and Up East Branch	Possession	03/07/22 0035 Sun	03/07/22 0815 Sun		
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	03/07/22 0035 Sun	03/07/22 0815 Sun		
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	03/07/22 0035 Sun	03/07/22 0815 Sun		

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862110	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	03/07/22 2235 Sun	04/07/22 0400 Mon	VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE.	
			Lewes	Down and Up East Branch	Possession	03/07/22 2235 Sun	04/07/22 0400 Mon	THAMESLINK SERVICES TO TERMINATE AT / START BACK FROM HAYWARDS HEATH, WITH PASSENGERS FORWARD ON SOUTHERN SERVICES.	
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	03/07/22 2235 Sun	04/07/22 0400 Mon	BRIGHTON TO SEAFORD / ORE / ASHFORD SERVICES TO START / TERMINATE AT LEWES. THAMESLINK TO RUN 2TPH BEDFORD TO HAYWARDS HEATH. SOUTHERN VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE.	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	03/07/22 2235 Sun	04/07/22 0400 Mon	ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN. ECS DIVERSIONS VIA WIVELSFIELD. PLATFORMS 7 & 8 AT BRIGHTON TO BE OUTBERTHED WORK: Brighton DU - Track Maintenance	

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2892738	SO520 SW110 SW140	Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	03/07/22 0030 Sun	03/07/22 0615 Sun	PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO BE KEPT CLEAR	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	03/07/22 0030 Sun	03/07/22 0615 Sun	SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT HAVANT. 2T75 TO TERMINATE AT FAREHAM.	
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	03/07/22 0030 Sun	03/07/22 0615 Sun	GWR: 1F33 TO TERMINATE AT FRATTON. TRACK MAINTENANCE: H07	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	03/07/22 0030 Sun	03/07/22 0615 Sun		
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard No 3 Old Yard Freight sidings Shunting Siding	Sidings Possession	03/07/22 0030 Sun	03/07/22 0615 Sun		
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	03/07/22 0030 Sun	03/07/22 0615 Sun		
P2022/2912822	SO540	Eridge	Eridge	Tunbridge Wells Line	Possession	02/07/22 0050 Sat	04/07/22 0400 Mon	OXTED TO UCKFIELD SERVICES WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE.	
		Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	02/07/22 0050 Sat	04/07/22 0400 Mon	WORK: Works Delivery - Markbeech Tunnel drainage renewal (part 1)	

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864343	SO680 SO700 SW105	Streatham Jn	Streatham Common Jn	Down and Up Streatham Spur	Possession	03/07/22 0105 Sun	04/07/22 0515 Mon	SOUTHERN VICTORIA TO EPSOM / DORKING SERVICES WILL NOT RUN	
		Streatham North Jn	Streatham South Jn	Down and Up Slow Spur Reversible Fast Spur	Possession	03/07/22 0105 Sun	04/07/22 0515 Mon	VICTORIA TO SUTTON VIA SELHURST SERVICES EXTENDED TO DORKING	
		Streatham South Jn	Sutton	Down & Up St. Helier	Possession	03/07/22 0105 Sun	04/07/22 0515 Mon	THAMESLINK SERVICES DIVERTED VIA CRYSTAL PALACE, WEST CROYDON AND START/TERMINATE AT SUTTON	
		Tulse Hill	Sutton	Down and Up Portsmouth	Possession	03/07/22 0105 Sun	04/07/22 0515 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: TULSE HILL AND SUTTON VIA HACKBRIDGE TULSE HILL TO WIMBLEDON VIA TOOTING SUTTON AND WIMBLEDON VIA LOCAL SERVICES	
		Durnsford Road	Raynes Park	Down Slow	Line Blockage (Between Trains)	03/07/22 0135 Sun	04/07/22 0500 Mon	LIMITS AT SUTTON ALLOW FOR REVERSAL OF RHTT WORKINGS WORK: Croydon DU - Track Maintenance	

Week 15

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2906296	SO110 SO250 SO645 SW100	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	DOWN AND UP HOLBORN LINES AVAILABLE TO TRAFFIC AT HERNE HILL	
		Battersea Pier Jn	Stewarts Lane Jn	Down Stewarts Lane	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	ACCESS AVAILABLE TO/FROM STEWARTS LANE DEPOT VIA THE BATTERSEA REVERSIBLE LINE	
		Brixton Jn	Cambria Jn	Down and Up Catford Loops	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	NO'S 1 & 2 DOWN SIDINGS AT STEWARTS LANE TO BE KEPT CLEAR	
		Factory Jn	Longhedge Jn	Down & Up Ludgate	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	MAIN LINE DIVERSIONS TO CANNON STREET	
		Loughborough Jn	Canterbury Road Jn	Down and Up Brixton Spur	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	SUBURBAN SERVICES DIVERTED TO BLACKFRIARS	
								CANNON STREET LUL TO BE OPEN	
		Nine Elms Jn	Linford St Jn	Down & Up Waterloo Curve	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND BRIXTON	
		Stewarts Lane	Factory Jn	Down and Up Stewarts Lane	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM NORTH AND CENTRAL LONDON	
			Stewarts Lane	Up Goods Loop	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	FREIGHT SERVICES TO BE DIVERTED VIA REDHIL OR RETIMED/CANCELLED	
		Stewarts Lane Jn	Victoria	Up Stewarts Lane/Up Chatham Slow	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	ARL SLL SUNDAY SERVICE WILL NOT RUN	
		Victoria	Herne Hill	Down & Up Chatham Fast/Main	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	4 PLATFORMS AT VICTORIA TO BE OUTBERTHED - PLATFORMS REQUIRED TO BE CONFIRMED BY DPPP	
			Victoria	Platforms 1 - 8	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	WORK: Croydon DU - Track Maintenance SU01	
			Voltaire Road Jn	Down Chatham Slow/Chatham Reversible	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	WORK: Orpington DU - Track Maintenance K08.1 (K110.1A)	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Line Blockage (Between Trains)+Detonators	10/07/22 0045 Sun	11/07/22 0400 Mon	WORK: Capital Delivery - STEP WORK: Works Delivery - Cat 2 Rerail at Linford Street Jn	
		Stewarts Lane	Stewarts Lane	No's 1 & 2 Down Sidings	Sidings Possession	10/07/22 0045 Sun	11/07/22 0400 Mon		
		Victoria	Victoria	1 - 9 Shed Roads Wall Sidings	Sidings Possession	10/07/22 0045 Sun	11/07/22 0400 Mon		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2848413	SO110	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	10/07/22 0150 Sun	10/07/22 0850 Sun	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK	
		Rochester	Rainham (Kent)	Down Chatham Up Chatham	Possession	10/07/22 0150 Sun	10/07/22 0850 Sun	UP TRAINS TO START BACK FROM PLATFORMS 2 OR 3 AT ROCHESTER	
			Rochester	Down Rochester Loop (part) Up Rochester Loop	Possession	10/07/22 0150 Sun	10/07/22 0850 Sun	UP TRAINS TO TERMINATE AT RAINHAM AND SHUNT VIA EK4157 SIGNAL TO THE DOWN PLATFORM	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	10/07/22 0150 Sun	10/07/22 0850 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ROCHESTER AND RAINHAM ROCHESTER UP LOOP TO BE OUTSTABLED ROCHESTER DOWN LOOP TO BE OUTSTABLED (TRAINS CAN STABLE IN PLATFORM 3 LONDON SIDE OF EK4057 SIGNAL) WORK: Ashford DU - Track Maintenance K03.4 (SUMMER)	

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2854939	SO130 SO140	Bickley Jn	Petts Wood Jn	Up Slow Tonbridge Loop	Possession	10/07/22 0135 Sun	10/07/22 0615 Sun	TRAINS TO BE DIVERTED VIA EITHER MAIDSTONE EAST OR REDHILL	
				Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	10/07/22 0135 Sun	11/07/22 0400 Mon	PLATFORM 1 TO BE OUTBERTHED AT ORPINGTON	
		Chislehurst Jn	Orpington	Down Slow Up Slow	Possession	10/07/22 0135 Sun	10/07/22 0615 Sun	DOWN/GUSSET SIDINGS/PLATFORM 4 TO BE OUTBERTHED AT SEVENOAKS, GTR TO STABLE IN BELLINGHAM SIDINGS 1-3	
			Tonbridge	Down Fast/Down Main Up Main/Up Fast	Possession	10/07/22 0135 Sun	11/07/22 0400 Mon	SOUTHEASTERN 2TPH HASTINGS MAIN LINE SERVICES TO BE DIVERTED VIA REDHILL.	
		Hawkwood Jn	Petts Wood Jn	Down Slow Tonbridge Loop (pt)	Possession	10/07/22 0135 Sun	10/07/22 0615 Sun	0615 SUN TO 0400 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ORPINGTON/OTFORD, SEVENOAKS AND TONBRIDGE	
		Orpington	Orpington	Platforms 6 to 8	Possession	10/07/22 0135 Sun	10/07/22 0615 Sun	THAMESLINK SERVICES TO START/TERMINATE IN PLATFORM 6 AT ORPINGTON.	
				Platform 1	Possession	10/07/22 0135 Sun	11/07/22 0400 Mon		
		Otford Jn	Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	10/07/22 0135 Sun	11/07/22 0400 Mon	WORK: Orpington DU - Track Maintenance	
		Sevenoaks	Sevenoaks	Down Loop Up Loop Platforms 1 -4	Possession	10/07/22 0135 Sun	11/07/22 0400 Mon		
		Orpington	Orpington	Down Carriage Sidings	Sidings Possession	10/07/22 0135 Sun	10/07/22 0615 Sun		
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	10/07/22 0135 Sun	11/07/22 0400 Mon		
		Orpington	Orpington	Down Slow (part) Up Slow (part)	Possession	10/07/22 0615 Sun	11/07/22 0400 Mon		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2905000	SO130	Ashford (East)	Ashford (East)	Down Slow Up Slow	Possession	10/07/22 0140 Sun	10/07/22 0700 Sun	RAIL REPLACEMENT SERVICE ASHFORD TO DOVER PRIORY	
			NR/ET Interface	Down Fast/Down Main Up Main/Up Fast	Possession	10/07/22 0140 Sun	10/07/22 0700 Sun	NO OUTSTABLING REQUIRED AT FOLKESTONE EAST TRAIN ROADS 1-3	
		Dollands Moor (West End)	Dollands Moor (West End)	Sidings 1 - 6 Loco Loop/Run Round West Sidings R Neck	Possession	10/07/22 0140 Sun	10/07/22 0700 Sun	NO ACCESS TO/FROM DOLLANDS MOOR FROM LONDON END WORK: Ashford DU - Track Maintenance k09.3	
		Dover Priory	Dover Priory	Up Passenger Loop (part)	Possession	10/07/22 0140 Sun	10/07/22 0700 Sun		
		Folkestone East	Folkestone East	1-3 Train Roads	Possession	10/07/22 0140 Sun	10/07/22 0700 Sun		
		Saltwood Jn	Dover Priory	Down Dover/Down Main/Up Chatham Down Chatham/Up Main/Up Dover	Possession	10/07/22 0140 Sun	10/07/22 0700 Sun		
				NR/ET Interface	Through Passenger Loop	Possession	10/07/22 0140 Sun	10/07/22 0700 Sun	
		Sevington	Sevington	Up Goods Loop	Possession	10/07/22 0140 Sun	10/07/22 0700 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	10/07/22 0140 Sun	10/07/22 0700 Sun		
P2022/2909565	SO200	Hastings	Hastings	Park Sidings	Sidings Possession	09/07/22 1100 Sat	09/07/22 1900 Sat	HASTINGS PARK SIDINGS TO BE OUTBERTHED WORK: Orpington DU - Track Maintenance	

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912623	SO220	Ashford	Minster East Jn	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	09/07/22 0215 Sat	11/07/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ASHFORD AND RAMSGATE ROAD CLOSURE OF ST STEPHENS LEVEL CROSSING WORK: Ashford DU - Track Maintenance WORK: St Stephens LC renewal - Commissioning	
		Canterbury West	Canterbury West	Down Goods Loop	Possession	09/07/22 0215 Sat	11/07/22 0415 Mon		
		Minster West Jn	Minster South Jn	Single	Possession	09/07/22 0215 Sat	11/07/22 0415 Mon		
		Canterbury West	Canterbury West	Oil/Up Sidings	Sidings Possession	09/07/22 0215 Sat	11/07/22 0415 Mon		
P2022/2878965	SO250 SO500 SO650 SO680	Battersea Pier Jn	Selhurst	Down and Up Brighton/Victoria Fast	Possession	09/07/22 2345 Sat	10/07/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	09/07/22 2345 Sat	10/07/22 0840 Sun	WORK: Capital Delivery - VIC 3 Resignalling	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	09/07/22 2345 Sat	10/07/22 0840 Sun		
P2022/2912888	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	10/07/22 0145 Sun	10/07/22 0700 Sun	ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 TO BE GIVEN UP AT 0640 / 0740 FOR START OF SERVICE	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	10/07/22 0145 Sun	10/07/22 0700 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	10/07/22 0145 Sun	10/07/22 0700 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	10/07/22 0145 Sun	10/07/22 0700 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	10/07/22 0145 Sun	10/07/22 0700 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	10/07/22 0145 Sun	10/07/22 0700 Sun		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2881901	SO290 SO300 SO330	Angerstein Jn	Angerstein Jn	Single	Possession	09/07/22 0115 Sat	11/07/22 0255 Mon	NO ACCESS TO ANGERSTEIN WHARF, FREIGHT SERVICES TO BE RETIMED/CANCELLED	
		Blackheath Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	09/07/22 0115 Sat	11/07/22 0255 Mon	0115 SAT TO 0115 SUN FREIGHT SERVICES TO DIVERT VIA SIDCUP	
		Lewisham	Charlton Jn	Down & Up North Kent	Possession	09/07/22 0115 Sat	10/07/22 0115 Sun	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS:	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	09/07/22 0115 Sat	11/07/22 0255 Mon	LEWISHAM AND SLADE GREEN FOR STATIONS ON THE BEXLEYHEATH LINE	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon	LEWISHAM AND CHARLTON	
		Lewisham	Ladywell Jn	Down Mid Kent Up Mid Kent	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon	0115 SUN TO 0255 MON FREIGHT SERVICES TO BE DIVERTED VIA TONBRIDGE	
		Nunhead Jn	Lewisham	Down Lewisham Up Lewisham	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon	REPLACEMENT BUSES TO RUN NEW CROSS TO DARTFORD VIA BEXLEYHEATH.	
		St. Johns Jn	Charlton Jn	Down North Kent Up North Kent	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon	WORK: Capital Delivery â Barnehurst Embankment WORK: London Bridge DU â Track Maintenance WORK: Works Delivery â Drainage, Blackheath WORK: Works Delivery â Rerail, Kidbrooke	
P2022/2903289	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	10/07/22 0015 Sun	10/07/22 0715 Sun		W2022/7167270 Track Maintenance 0m0ch and 0m0ch
			St. Pancras International	Platform 4	Line Blockage	10/07/22 0015 Sun	10/07/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	10/07/22 0015 Sun	10/07/22 0715 Sun (5 hrs)		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903040	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	10/07/22 0015 Sun	10/07/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040 POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021 OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP. ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES. PLATFORM 10 TO REMAIN CLEAR. POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78. NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. POINTS 2005 HALF SET RENEWAL	
			York Way North Jn	East Coast Mainline Connection	Possession	10/07/22 0015 Sun	10/07/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	10/07/22 0015 Sun	10/07/22 0715 Sun		
				CTRL Relief	Possession	10/07/22 0015 Sun	10/07/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	10/07/22 0015 Sun	10/07/22 0800 Sun		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887910	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	11/07/22 0025 Mon	11/07/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	11/07/22 0025 Mon	11/07/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	11/07/22 0025 Mon	11/07/22 0440 Mon		
P2022/2909198	SO500 SO510 SO680	Norwood Fork Jn	Sutton	Up Wallington	Possession	09/07/22 0130 Sat	11/07/22 0400 Mon	ARL TO RUN SERVICES TO CRYSTAL PALACE, AND PASSENGERS FOR WEST CROYDON TO UTILISE LOCAL BUS SERVICES	
		Norwood Jn (London)	Sutton	Down Wallington	Possession	09/07/22 0130 Sat	11/07/22 0400 Mon	GTR TO START/TERMINATE AT NORWOOD JUNCTION	
		Selhurst Jn	Gloucester Road Jn	Down & Up Selhurst Spur	Possession	09/07/22 0130 Sat	11/07/22 0400 Mon	0130 SAT TO 0130 SUN ROUTE AVAILABLE AT SUTTON TOWARDS EPSOM DOWNS	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	09/07/22 0130 Sat	11/07/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN NORWOOD JUNCTION AND SUTTON OVER THE DOWN/UP WALLINGTONS	
		West Croydon	West Croydon	Up Bay	Possession	09/07/22 0130 Sat	11/07/22 0400 Mon	0130 SUN TO 0400 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN, SUTTON AND EPSOM DOWNS (OVER THE DOWN/UP WALLINGTONS)	
		West Croydon	West Croydon	Turnback Siding Up Siding	Sidings Possession	09/07/22 0130 Sat	11/07/22 0400 Mon	WORK: Works Delivery - PLHR @ Epsom Downs WORK: Works Delivery - NFE1240 Grange Vale girder bridge replacement	

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864406	SO500 SO510	Norwood Fork Jn	Windmill Bridge Jn	Down and Up London Bridge Fast	Possession	09/07/22 2345 Sat	10/07/22 0840 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>SELHURST JN/NORWOOD JN TO STOATS NEST JN (FASTS) WITH STOATS NEST JN TO SOUTH CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST CROYDON.</p> <p>FROM 2345 SATURDAY TO 0105 SUNDAY AND ALSO FROM 0625 SUNDAY TO 0840 SUNDAY:- TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST/NORWOOD JN AND STOATS NEST JN</p> <p>FROM 0105 SUNDAY TO 0625 SUNDAY :- DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW LINES BETWEEN SELHURST/NORWOOD JN AND SOUTH CROYDON. UP TRAINS TO TRAVEL OVER THE SLOW REVERSIBLE / UP SLOW LINES BETWEEN SOUTH CROYDON AND SELHURST/NORWOOD JN.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE DOWN SLOW LINE BETWEEN SOUTH CROYDON JN (T1630 POINTS) AND STOATS NEST JN (T1669 POINTS).</p> <p>PILOT TO JOIN/ALIGHT SERVICES AT COULSDON SOUTH.</p> <p>PART 2 OF POSSESSION TO BE TAKEN (AND SINGLE LINE WORKING IMPLEMENTED) AFTER PASSAGE OF 9W00.</p> <p>WORK: Croydon DU - Track Maintenance</p>	
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast	Possession	09/07/22 2345 Sat	10/07/22 0840 Sun		
		Windmill Bridge Jn	East Croydon	Fast Reversible	Possession	09/07/22 2345 Sat	10/07/22 0840 Sun		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	09/07/22 2345 Sat	10/07/22 0840 Sun		
		South Croydon	East Croydon	Up Slow	Line Blockage (Between Trains)	10/07/22 0015 Sun	10/07/22 0810 Sun		
		Stoats Nest Jn	South Croydon Jn	Up Slow	Possession	10/07/22 0105 Sun	10/07/22 0625 Sun		
P2022/2891543	SO520 SW110	Fratton	Portsmouth Harbour	Down Main Up Main	Possession	10/07/22 0030 Sun	10/07/22 0615 Sun	<p>PORTSMOUTH AND SOUTHSEA LOW LEVEL PLATFORMS TO BE KEPT CLEAR</p> <p>SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO TERMINATE AT FRATTON.</p> <p>TRACK MAINTENANCE: H08</p> <p>Max Mileage: 44m01ch to 45m36ch</p>	
			Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	10/07/22 0030 Sun	10/07/22 0615 Sun		
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	10/07/22 0030 Sun	10/07/22 0615 Sun		
		Fratton	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	10/07/22 0030 Sun	10/07/22 0615 Sun		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878755	SO530 SO540	Eridge	Eridge	Tunbridge Wells Line	Possession	09/07/22 0105 Sat	11/07/22 0400 Mon	VICTORIA TO EAST GRINSTEAD SERVICES TO START/TERMINATE AT WOLDINGHAM	
		Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	09/07/22 0105 Sat	11/07/22 0400 Mon	OXTED TO UCKFIELD SERVICES WILL NOT RUN	
		Oxted	Oxted	Down Bay Platform	Possession	09/07/22 0105 Sat	11/07/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE PURLEY TO EAST GRINSTEAD AND BETWEEN OXTED TO UCKFIELD.	
		Woldingham	East Grinstead	Down & Up East Grinstead	Possession	09/07/22 0105 Sat	11/07/22 0400 Mon	TRAINS TO SHUNT USING WOLDINGHAM GROUND FRAME, WHICH IS TO BE MANNED THROUGHOUT	
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	09/07/22 0105 Sat	11/07/22 0400 Mon	WORK: SRSA - PLTR Hurst Green Down	
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	09/07/22 0105 Sat	11/07/22 0400 Mon	WORK: Brighton DU - Track Maintenance WORK: Works Delivery - Markbeech Tunnel Drainage renewal (part 2)	
P2022/2907337	SO560 SW110 SW200 SW265 SW300	Guildford	Farncombe	Down Main Up Main	Possession	10/07/22 0040 Sun	10/07/22 0635 Sun	GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.	
			Guildford	Down Cobham Up Cobham Up Ash Down Ash	Possession	10/07/22 0040 Sun	10/07/22 0635 Sun	SWR: TO SHUNT VIA UP MAIN AND SIGNAL GD635.	
								TRACK MAINTENANCE: G12	
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	10/07/22 0040 Sun	10/07/22 0635 Sun		
P2022/2910072	SO650	Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	11/07/22 0035 Mon	11/07/22 0520 Mon	ROUTE AVAILABLE BETWEEN STREATHAM HILL AND TULSE HILL	
		Crystal Palace	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	11/07/22 0035 Mon	11/07/22 0520 Mon	ECS MOVES TO BE DIVERTED	
		Leigham Jn	Beckenham Jn	Down & Up Crystal Palace	Possession	11/07/22 0035 Mon	11/07/22 0520 Mon	Work: SRSA - PLTR Prep Crystal Palace Tunnel	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	11/07/22 0035 Mon	11/07/22 0520 Mon		
		West Norwood Jn	Beckenham Jn	Crystal Palace Single	Possession	11/07/22 0035 Mon	11/07/22 0520 Mon		

Week 16

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2909117	SO110 SO250 SW100	Clapham Jn	Vauxhall	Up Windsor Fast/Up Windsor Up Windsor Slow/Windsor Reversible	Possession	17/07/22 0035 Sun	17/07/22 0710 Sun	CLAPHAM SIDING NO.49 AND WEST LONDON SIDING NO.6 TO BE KEPT CLEAR SWR: LINE DIVERSIONS TO APPLY	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	17/07/22 0035 Sun	17/07/22 0710 Sun	TRACK MAINTENANCE: CW04	
		Queenstown Road	Clapham Jn	Down Windsor Fast	Possession	17/07/22 0035 Sun	17/07/22 0710 Sun		
		Vauxhall	Clapham Jn	DWS/DW/DWS	Possession	17/07/22 0035 Sun	17/07/22 0710 Sun		
			Nine Elms Jn	Down Windsor Fast	Possession	17/07/22 0035 Sun	17/07/22 0710 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	17/07/22 0035 Sun	17/07/22 0710 Sun		
		Clapham Yard	Clapham Yard	West London Siding No.6 Siding 49	Sidings Possession	17/07/22 0035 Sun	17/07/22 0710 Sun		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884809	SO130 SO170 SO550	Tonbridge	Wadhurst	Down Hastings/Single Up Hastings/Single Hastings Chord	Possession	16/07/22 0155 Sat	18/07/22 0345 Mon	WADHURST GROUND FRAME TO BE STAFFED THROUGHOUT. 0155 SAT TO 0155 SUN TRAINS TO START/TERMINATE AT TONBRIDGE AND WADHURST	
		Tonbridge East	Tonbridge East	Hastings Chord	Possession	16/07/22 0155 Sat	18/07/22 0345 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE AS FOLLOWS: TONBRIDGE TO WADHURST	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	16/07/22 0155 Sat	18/07/22 0345 Mon	0155 SUN TO 0345 MON TRAINS TO BE DIVERTED VIA MAIDSTONE EAST	
		Edenbridge	Tonbridge	Down Godstone Up Godstone	Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	TONBRIDGE WEST YARD NOT AVAILABLE FOR TRAFFIC	
		Sevenoaks	Paddock Wood	Down Main/Down Fast/Down Main Up Main/Up Fast/Up Main	Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	PLATFORM 1 AT TONBRIDGE TO BE OUTBERTHED	
			Sevenoaks	Up Loop (Pt)	Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 CROSSOVER	
		Tonbridge	Tonbridge	Down Bay Platforms 1 - 4	Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	PLATFORM 2 AT SEVENOAKS AVAILABLE TO TRAFFIC FROM LONDON END	
		Tonbridge West Jn	Tonbridge East	Down Slow/PO Siding Up Slow Hastings Chord/Up Loop	Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE AS FOLLOWS: SEVENOAKS TO PADDOCK WOOD TONBRIDGE TO REDHILL TONBRIDGE TO WADHURST	
		Tonbridge	Tonbridge	1/2 Down Main Sidings	Sidings Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	WORK: SRSA - Tonbridge S&C Stage 2 (6Wk Follow Up) WORK: Orpington DU - Track Maintenance	
P2022/2874600	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	17/07/22 0120 Sun	17/07/22 0705 Sun	Maintenance	
		Sevington	Sevington	Up Loop	Possession	17/07/22 0120 Sun	17/07/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	17/07/22 0120 Sun	17/07/22 0705 Sun		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2904384	SO150	Eastern Jn	Sheerness-on-Sea	Down Sheppey Up Sheppey Sheppey Single	Possession	16/07/22 0100 Sat	18/07/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SITTINGBOURNE AND SHEERNESS-ON-SEA	
		Queenborough	Queenborough	Down and Up Sheppey Loop	Possession	16/07/22 0100 Sat	18/07/22 0400 Mon	WORKS DELIVERY - 2513B & 2531A Sheerness WORKS DELIVERY - Sheerness Station	
		Sheerness-on- Sea	Sheerness-on-Sea	Platforms 1/2	Possession	16/07/22 0100 Sat	18/07/22 0400 Mon		
		Western Jn	Middle Jn	Down Sheppey Spur Up Sheppey Spur	Possession	16/07/22 0100 Sat	18/07/22 0400 Mon		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884815	SO250 SO500 SO650 SO680	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon	**20MPH TSR ON DOWN MAIN SLOW ON WESSEX ROUTE***	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
			Victoria	Platforms 9 - 19	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon	STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS.	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	16/07/22 0120 Sat	18/07/22 0400 Mon	BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	16/07/22 0120 Sat	18/07/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	16/07/22 0120 Sat	18/07/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	16/07/22 0120 Sat	18/07/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling	

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837587	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	17/07/22 0045 Sun	17/07/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	17/07/22 0045 Sun	17/07/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	17/07/22 0045 Sun	17/07/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	17/07/22 0045 Sun	17/07/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	17/07/22 0045 Sun	17/07/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	17/07/22 0045 Sun	17/07/22 0915 Sun		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846717	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	17/07/22 0140 Sun	18/07/22 0340 Mon	CURRENT NOT AFFECTED IN 1-8 MAINTENANCE SHED ROADS	
		Blackheath Jn	Crayford Creek Jn	Down North Kent Up North Kent	Possession	17/07/22 0140 Sun	18/07/22 0340 Mon	NO OUTBERTHING REQUIRED IN SLADE GREEN DEPOT	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	17/07/22 0140 Sun	18/07/22 0340 Mon	SLADE GREEN UP SIDINGS ARE AVAILABLE FROM	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	17/07/22 0140 Sun	18/07/22 0340 Mon	COUNTRY END VIA NK2156 POINTS GILLINGHAM AND GROVE PARK DEPOTS TO BE OPEN	
		Plumstead	Plumstead	Down Sidings	Sidings Possession	17/07/22 0140 Sun	18/07/22 0340 Mon	PASSENGERS TO USE DLR BETWEEN GREENWICH AND LEWISHAM	
		Slade Green Depot	Slade Green Depot	West Head Shunt 1 to 13 Carriage Sidings In & Out Engine Road Carriage Washer Road Lathe Road	Sidings Possession	17/07/22 0140 Sun	18/07/22 0340 Mon	SOUTHEASTERN TRAIN DIVERSIONS VIA BEXLEYHEATH. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND DARTFORD (VIA GREENWICH AND WOOLWICH). LUL JUBILEE LINE TO BE OPEN DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC AT BLACKHEATH JN OUTBERTHING OF PLUMSTEAD SIDINGS TO BE CONFIRMED BY DPPP DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN WORK: London Bridge DU - Track Maintenance	

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884343	SO330	Courthill Loop North Jn	Hayes	Down Mid Kent Up Mid Kent	Possession	16/07/22 0120 Sat	17/07/22 0600 Sun	CHARING CROSS TO HAYES SERVICES WILL NOT RUN	
		New Beckenham	Beckenham Jn	Down Spur/Down Bay/Plat 4	Possession	16/07/22 0120 Sat	17/07/22 0600 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND HAYES	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	16/07/22 0120 Sat	17/07/22 0600 Sun	WORK: London Bridge DU - Track Maintenance K01.1 WORK: SRSA - NEW BECKENHAM JN S&C	
		New Beckenham	New Beckenham	Berthing Sidings	Sidings Possession	16/07/22 0120 Sat	17/07/22 0600 Sun		
P2022/2912768	SO350	Grove Park	Bromley North	Down Branch Up Branch	Possession	17/07/22 0125 Sun	18/07/22 0500 Mon	PLATFORMS 1 & 2 AT BROMLEY NORTH TO BE OUTBERTHED	
			Grove Park	Branch Platform	Possession	17/07/22 0125 Sun	18/07/22 0500 Mon	WORK: Works Delivery - Sundridge Park drainage WORK: Works Delivery - Bromley North platform 1 medium refurb	
P2022/2887913	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	18/07/22 0025 Mon	18/07/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	18/07/22 0025 Mon	18/07/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	18/07/22 0025 Mon	18/07/22 0440 Mon		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912556	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	17/07/22 0100 Sun	17/07/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	WORK: Maintenance - Brighton DU
		Redhill	Nutfield	Down and Up Tonbridge	Possession	17/07/22 0100 Sun	17/07/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	17/07/22 0100 Sun	17/07/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	17/07/22 0100 Sun	17/07/22 0610 Sun		
			Redhill	Redhill	Loco Sidings Possession	17/07/22 0100 Sun	17/07/22 0610 Sun		
			Reigate	Reigate	Down Siding Possession	17/07/22 0100 Sun	17/07/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	17/07/22 0100 Sun	17/07/22 0610 Sun		
P2022/2862169	SO520 SO630 SO640	Arundel Jn	Chichester	Down & Up Brighton/Down & Up	Possession	17/07/22 0035 Sun	17/07/22 0910 Sun	SOUTHERN SERVICES TO TERMINATE AT LITTLEHAMPTON. SHUTTLE RAIL SERVICE BETWEEN CHICHESTER - PORTSMOUTH HBR / SOUTHAMPTON CENTRAL.	WORK: Brighton DU - Track Maintenance
		Barnham	Barnham	Down Loop	Possession	17/07/22 0035 Sun	17/07/22 0910 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LITTLEHAMPTON AND CHICHESTER / BOGNOR REGIS.	
			Bognor Regis	Down and Up Branch	Possession	17/07/22 0035 Sun	17/07/22 0910 Sun		
		Bognor Regis	Bognor Regis	Platforms 1 - 4	Possession	17/07/22 0035 Sun	17/07/22 0910 Sun	PLATFORM 3 & 4 AT BOGNOR REGIS TO BE OUTBERTHED	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	17/07/22 0035 Sun	17/07/22 0910 Sun	BARNHAM PLATFORM 1 TO BE KEPT CLEAR.	
		Barnham	Barnham	Up Sidings	Sidings Possession	17/07/22 0035 Sun	17/07/22 0910 Sun	GTR TO BERTH 5 X UNITS IN THE PORTSMOUTH AND SOUTHAMPTON AREA.	
		Bognor Regis	Bognor Regis	Middle Sidings Nos 1 - 3 Sidings	Sidings Possession	17/07/22 0035 Sun	17/07/22 0910 Sun		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909179	SO520 SW110 SW140	Cosham Jn	Farlington Jn	Up Spur Down Spur	Possession	17/07/22 0045 Sun	17/07/22 0655 Sun	SWR: 2P79 TO TERMINATE AT PETERSFIELD	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	17/07/22 0045 Sun	17/07/22 0655 Sun	GTR: 5N01 & 5S11 WILL NOT RUN. 5J13 TO BE RETIMED. GTR TO BERTH 2 X 5 CAR UNITS IN THE PORTSMOUTH AREA.	
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	17/07/22 0045 Sun	17/07/22 0655 Sun	TRACK MAINTENANCE: H05a	
P2022/2910071	SO650	Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	18/07/22 0035 Mon	18/07/22 0520 Mon	ROUTE AVAILABLE BETWEEN STREATHAM HILL AND TULSE HILL	
		Crystal Palace	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	18/07/22 0035 Mon	18/07/22 0520 Mon	ECS MOVES TO BE DIVERTED	
		Leigham Jn	Beckenham Jn	Down & Up Crystal Palace	Possession	18/07/22 0035 Mon	18/07/22 0520 Mon	Work: SRSA - PLTR Prep Crystal Palace Tunnel	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	18/07/22 0035 Mon	18/07/22 0520 Mon		
		West Norwood Jn	Beckenham Jn	Crystal Palace Single	Possession	18/07/22 0035 Mon	18/07/22 0520 Mon		
P2022/2905574	SO680 SW180	Cheam	Leatherhead Jn	Down Portsmouth Up Portsmouth	Possession	17/07/22 0120 Sun	17/07/22 0620 Sun	SWR: 1D81 TO TERMINATE AT LEATHERHEAD	
		Motspur Park Jn	Epsom	Down Epsom Up Epsom	Possession	17/07/22 0120 Sun	17/07/22 0620 Sun	TRACK MAINTENANCE: WW06a	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	17/07/22 0120 Sun	17/07/22 0620 Sun		

Week 17

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2912147	SO140	Kemsing	Borough Green and Wrotham	Down Passenger Loop	Possession	24/07/22 0130 Sun	25/07/22 0400 Mon	FREIGHT SERVICES TO BE DIVERTED VIA REDHILL OR RETIMED	
		Maidstone East	Maidstone East	Down Bay, Dock Siding	Possession	24/07/22 0130 Sun	25/07/22 0400 Mon	SOUTHEASTERN SERVICES TO DIVERT VIA SEVENOAKS TO ASHFORD	
		Otford Jn	Maidstone East	Down and Up Maidstone	Possession	24/07/22 0130 Sun	25/07/22 0400 Mon	SOUTHEASTERN TO OPERATE A SHUTTLE SERVICE BETWEEN PLATFORMS 2&3 AT MAIDSTONE EAST AND ASHFORD	
			Otford Jn	Up Goods Loop	Possession	24/07/22 0130 Sun	25/07/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN OTFORD AND MAIDSTONE EAST WORK: Orpington DU & Track Maintenance	
P2022/2848453	SO150	Eastern Jn	Sheerness-on-Sea	Down Sheppey Up Sheppey Sheppey Single	Possession	24/07/22 0135 Sun	24/07/22 1135 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SITTINGBOURNE AND SHEERNESS-ON-SEA	
		Queenborough	Queenborough	Down and Up Sheppey Loop	Possession	24/07/22 0135 Sun	24/07/22 1135 Sun	WORK: Ashford DU - Track Maintenance	
		Sheerness-on-Sea	Sheerness-on-Sea	Platforms 1/2	Possession	24/07/22 0135 Sun	24/07/22 1135 Sun		
		Western Jn	Middle Jn	Down Sheppey Spur Up Sheppey Spur	Possession	24/07/22 0135 Sun	24/07/22 1135 Sun		
P2022/2874863	SO170	Tonbridge	Wadhurst	Down Hastings/Single Up Hastings/Single	Possession	23/07/22 0145 Sat	25/07/22 0345 Mon	UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO TRAFFIC.	
		Tonbridge East	Tonbridge East	Hastings Chord	Possession	23/07/22 0145 Sat	25/07/22 0345 Mon	TRAINS TO START/TERMINATE AT TONBRIDGE AND WADHURST	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	23/07/22 0145 Sat	25/07/22 0345 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN TONRBDIGE AND WADHURST WADHURST GROUND FRAME TO BE STAFFED THROUGHOUT WORK: Capital Delivery - Geotech	

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912889	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	24/07/22 0345 Sun	24/07/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	24/07/22 0345 Sun	24/07/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	24/07/22 0345 Sun	24/07/22 0915 Sun	POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	24/07/22 0345 Sun	24/07/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	24/07/22 0345 Sun	24/07/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	24/07/22 0345 Sun	24/07/22 0915 Sun		
P2022/2912851	LN3213 LN3216 SO280	Blackfriars	Loughborough Jn	Down Holborn Slow Up Holborn Slow	Line Blockage	25/07/22 0050 Mon	25/07/22 0450 Mon	GTR TO DIVERT VIA LONDON BRIDGE	
		Blackfriars Jn	Loughborough Jn	Down Holborn Fast Up Holborn Fast	Line Blockage	25/07/22 0050 Mon	25/07/22 0450 Mon	GTR TO STABLE IN SMITHFIELD SIDINGS GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912250	SO290 SO300 SO330	Angerstein Jn	Angerstein Jn	Single	Possession	23/07/22 0115 Sat	25/07/22 0255 Mon	NO ACCESS TO ANGERSTEIN WHARF THROUGHOUT, TRAINS TO BE RETIMED/CANCELLED	
		Blackheath Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	23/07/22 0115 Sat	25/07/22 0255 Mon	0115 SAT TO 0115 SUN FREIGHT SERVICES TO DIVERT VIA SIDCUP	
		Lewisham	Charlton Jn	Down & Up North Kent	Possession	23/07/22 0115 Sat	24/07/22 0115 Sun	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: LEWISHAM AND SLADE GREEN FOR STATIONS ON THE BEXLEYHEATH LINE LEWISHAM AND CHARLTON	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	23/07/22 0115 Sat	25/07/22 0255 Mon		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	24/07/22 0115 Sun	25/07/22 0255 Mon	0115 SUN TO 0255 MON FREIGHT SERVICES TO BE DIVERTED VIA TONBRIDGE	
		Lewisham	Ladywell Jn	Down Mid Kent Up Mid Kent	Possession	24/07/22 0115 Sun	25/07/22 0255 Mon	REPLACEMENT BUSES TO RUN NEW CROSS TO DARTFORD VIA BEXLEYHEATH.	
		Nunhead Jn	Lewisham	Down Lewisham Up Lewisham	Possession	24/07/22 0115 Sun	25/07/22 0255 Mon		
		St. Johns Jn	Charlton Jn	Down North Kent Up North Kent	Possession	24/07/22 0115 Sun	25/07/22 0255 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	24/07/22 0115 Sun	25/07/22 0255 Mon	WORK: Capital Delivery & Barnehurst Embankment WORK: London Bridge DU & Track Maintenance WORK: Works Delivery & Drainage, Blackheath WORK: Works Delivery & Rerail, Kidbrooke	
P2022/2887894	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	24/07/22 0025 Sun	24/07/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/07/22 0025 Sun	24/07/22 0630 Sun	TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. Maintenance	

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887895	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	25/07/22 0025 Mon	25/07/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	25/07/22 0025 Mon	25/07/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	25/07/22 0025 Mon	25/07/22 0440 Mon		
P2022/2908706	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop Reversible Loop	Possession	23/07/22 2345 Sat	24/07/22 0840 Sun	*** MULTI-PART POSSESSION *** PURLEY TO BALCOMBE TUNNEL JN (QUARRY / FASTS) BLOCKED THROUGHOUT WITH GATWICK AIRPORT TO THREE BRIDGES DOWN SLOW BLOCKED OVERNIGHT 0050 TO 0600 SUNDAY. ***** PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT NO ACCESS TO THREE BRIDGES DOWN SIDINGS FROM 2345 SAT TO 0050 SUN & 0600 SUN TO 0840 SUN TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND BALCOMBE TUNNEL JN 0050 SUN TO 0600 SUN SINGLE LINE WORKING BETWEEN EARLSWOOD AND GATWICK OVER THE UP SLOW LINE ***SPECIAL WORKING INSTRUCTION *** SINGLE LINE WORKING WILL APPLY OVER THE UP SLOW LINE BETWEEN THREE BRIDGES (T1748pts) AND GATWICK AIRPORT (T1718pts). ALL TRAINS TO USE PLATFORMS 1 & 2 AT GATWICK AIRPORT. WORK: Croydon DU - Track Maintenance WORK: Brighton DU - Track Maintenance	
		Purley	Balcombe Tunnel Jn	Up Fast/Up Quarry/Up Fast Down Fast/Down Quarry/Down Fast	Possession	23/07/22 2345 Sat	24/07/22 0840 Sun		
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Possession	23/07/22 2345 Sat	24/07/22 0840 Sun		
		Earlswood (Surrey)	Gatwick Airport	Down Slow	Possession	24/07/22 0050 Sun	24/07/22 0600 Sun		
P2022/2864924	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop Reversible Loop	Possession	24/07/22 2215 Sun	25/07/22 0530 Mon	NO ACCESS TO THREE BRIDGES DOWN SIDINGS PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND BALCOMBE TUNNEL JN WORK: Croydon DU - Track Maintenance WORK: Brighton DU - Track Maintenance IB04b	
		Purley	Balcombe Tunnel Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	24/07/22 2215 Sun	25/07/22 0530 Mon		

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2872639	EA1325 SO510 SO650	Bricklayers Arms Jn	Southwark Park Road Jn	Up Sussex Fast	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE	
			Windmill Bridge Jn	Down Sussex Fast/Down London Bridge Fast Up London Bridge Fast/Up Sussex Fast	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS BECKENHAM JN THROUGHOUT THE POSSESSION	
		Bromley Jn	Norwood Jn (London)	Down Crystal Palace Spur/Down Platform Loop Up Crystal Palace Spur	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN LONDON BRIDGE AND WEST CROYDON VIA SYDENHAM AND CRYSTAL PALACE	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO	
		Cottage Jn	Bricklayers Arms Jn	Up London Bridge Slow/Up Sussex Slow	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: London Bridge DU - Track Maintenance	
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
		New Cross Gate	New Cross Gate	Down East London Up East London Up Sussex Loop	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
		Norwood Jn (London)	Gloucester Road Jn	Down Wallington Up Wallington	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
		Spa Road	Bricklayers Arms Jn	Sussex Reversible	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
			Windmill Bridge Jn	Down Sussex Slow/Down London Bridge Slow	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
		Sydenham	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
		Selhurst Depot	Selhurst Depot	Fork Arrival Road Gullet Road	Sidings Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
		Windmill Bridge Jn							

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2872639 Continued			Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
P2022/2909806	EA1327 SO510 SO645 SO680	Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	24/07/22 0105 Sun	24/07/22 0705 Sun	PASSENGERS TRAVELLING BETWEEN LONDON BRIDGE, PECKHAM RYE JN AND TULSE HILL TO HAVE CROSS TICKET ACCEPTANCE ON TO TFL SERVICES WORK: Capital Delivery - Vic4 Resignalling	
P2022/2909783	SO510 SO680	Sutton	Epsom Downs	Down Epsom Downs Epsom Downs Single Up Epsom Downs	Possession	24/07/22 0015 Sun	25/07/22 0600 Mon	TRAINS TO START/TERMINATE IN PLATFORM 4 AT SUTTON RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SUTTON AND EPSOM DOWNS WORK: Works Delivery - Epsom Down PLHR	
P2022/2909418	SO560 SW110 SW200 SW265 SW300	Guildford	Farncombe	Down Main Up Main	Possession	24/07/22 0040 Sun	24/07/22 0635 Sun	GUILDFORD PLATFORM 5 TO BE KEPT CLEAR. SWR: TO SHUNT VIA UP MAIN AND SIGNAL GD635.	
			Guildford	Down Cobham Up Cobham Up Ash Down Ash	Possession	24/07/22 0040 Sun	24/07/22 0635 Sun	TRACK MAINTENANCE: G12	
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	24/07/22 0040 Sun	24/07/22 0635 Sun		

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909426	SO680 SO685 SW180 SW183	Cheam	Dorking	Down Portsmouth Up Portsmouth	Possession	23/07/22 0145 Sat	25/07/22 0400 Mon	DOWN OR UP SIDINGS TO BE KEPT CLEAR.	
		Ewell West	Epsom	Down Epsom Up Epsom	Possession	23/07/22 0145 Sat	25/07/22 0400 Mon	SWR: SERVICES WILL START AND TERMINATE AT EWELL WEST. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EWELL WEST AND DORKING AND BETWEEN LEATHERHEAD AND EFFINGHAM JUNCTION.	
		Leatherhead	Effingham Jn	Down Bookham Up Bookham	Possession	23/07/22 0145 Sat	25/07/22 0400 Mon	GTR: SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SUTTON AND DORKING.	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	23/07/22 0145 Sat	25/07/22 0400 Mon	SINGLE LINE WORKING OVER THE DOWN EPSOM FROM WORCESTER PARK. *** SPECIAL WORKING INSTRUCTIONS *** WORKING OF TRAINS TO AND FROM THE POINT OF OBSTRUCTION IN ACCORDANCE WITH THE RULE BOOK MODULE P1, SECTION 10 WILL APPLY OVER THE DOWN LINE BETWEEN WORCESTER PARK GROUNDFRAME (No.2) POINTS AND EWELL WEST. A HANDSIGNALLER WILL BE PROVIDED AT THE GROUND FRAME. SLW BETWEEN WORCESTER PARK AND EWELL WEST: [5] DWELL AT WORCESTER PARK FOR PILOTMEN BRIEF [8] REQUIRED FOR DRIVER TO CHANGE ENDS AT EWELL WEST [1] ADDITIONAL FOR UP TRAINS BETWEEN EWELL WEST AND STONELEIGH [2] ADDITIONAL FOR UP TRAINS BETWEEN STONELEIGH AND WORCESTER PARK [2] DWELL AT WORCESTER PARK ON UP TRAINS FOR PILOTMEN DROP OFF A MINIMUM OF [12] REQUIRED BETWEEN ARRIVAL OF UP TRAINS AND DEPARTURE OF DOWN TRAINS AT WORCESTER PARK TRACK RENEWALS: 44300622 EPSOM DOWN TRACK MAINTENANCE: WW05	

Week 18

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2884262	SO130 SO350	Chislehurst Jn	Hawkwood Jn	Up Chatham Loop (pt)	Possession	30/07/22 0125 Sat	01/08/22 0400 Mon	DIVERSIONS VIA MID KENT LINES	
			St. Mary Cray Jn	Reversible Chatham Loop	Possession	30/07/22 0125 Sat	01/08/22 0400 Mon	DIVERSIONS TO VICTORIA EASTERN	
		Grove Park	Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/Up Kent Slow Up Fast/Up Kent Fast Down Kent Fast/Down Fast	Possession	30/07/22 0125 Sat	31/07/22 0125 Sun	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM AND ORPINGTON	
								0125 SAT TO 0125 SUN ROUTE AVAILABLE THROUGH TL940PTS TO 944PTS AND ON TO THE BROMLEY BRANCH AT GROVE PARK	
		Hawkwood Jn	St. Mary Cray Jn	Up Chatham Loop(pt)	Possession	30/07/22 0125 Sat	01/08/22 0400 Mon	0125 SUN TO 0400 MON ACCESS TO GROVE PARK SIDINGS & HITHER GREEN PAD VIA UP/DOWN HITHER GREEN SPUR	
		Grove Park	Bromley North	Down Bromley Branch Up Bromley Branch	Possession	31/07/22 0125 Sun	01/08/22 0400 Mon	WORK: London Bridge DU - Track Maintenance	
								WORK: Orpington DU - Track Maintenance	
		Hither Green	Lee Spur Jn	Down Hither Green Arrival Road Up Hither Green Departure Road	Possession	31/07/22 0125 Sun	01/08/22 0400 Mon	WORK: SRSA - PLTR Up Fast Elmstead Woods	
			Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	31/07/22 0125 Sun	01/08/22 0400 Mon	WORK: Works Delivery - AD1009/1011pts Heavy Refurb	
		Tanners Hill Jn	Petts Wood Jn	Down Kent Fast / Down Fast Up Fast / Up Kent Fast	Possession	31/07/22 0125 Sun	01/08/22 0400 Mon		
		Grove Park	Grove Park	1-12 Sidings 1-4 Washer Roads St. Mildreds Sidings 21-28 Shunt Neck	Sidings Possession	31/07/22 0125 Sun	01/08/22 0400 Mon		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2848450	SO180	Maidstone West	Maidstone West	Up Maidstone Loop	Possession	30/07/22 2330 Sat	01/08/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN STROOD AND PADDOCK WOOD	
		Paddock Wood	Paddock Wood	Down Bay	Possession	30/07/22 2330 Sat	01/08/22 0400 Mon	FREIGHT SERVICES TO BE CANCELLED/RETIMED	
		Strood	Paddock Wood	Down Maidstone Branch/Down Main/Up Maidstone Down Maidstone/Up Main/Up Maidstone Branch	Possession	30/07/22 2330 Sat	01/08/22 0400 Mon	WORK: Ashford DU - Track Maintenance K02.2 WORK: Orpington DU - Track Maintenance ORP29	
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	30/07/22 2330 Sat	01/08/22 0400 Mon		
		Maidstone West	Maidstone West	Carriage Sidings Up Siding	Sidings Possession	30/07/22 2330 Sat	01/08/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	30/07/22 2330 Sat	01/08/22 0400 Mon		
P2022/2909549	SO250 SW100 SW210	Queenstown Road	Putney	Down Windsor Slow Down Windsor Fast Up Windsor Fast/Up Windsor Up Windsor Slow/Windsor Reversible	Possession	31/07/22 0040 Sun	31/07/22 0705 Sun	SWR: 5C72 & 5C74 TO TERMINATE AT STAINES. 2O05 & 2U11 TO START AT RICHMOND. 5C11 & 5S11 WILL NOT RUN. TRACK MAINTENANCE: CW06	
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	31/07/22 0040 Sun	31/07/22 0705 Sun		
		Clapham Yard	Clapham Yard	West London Siding No.6 Siding 49	Sidings Possession	31/07/22 0040 Sun	31/07/22 0705 Sun		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837605	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	31/07/22 0045 Sun	31/07/22 0800 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	31/07/22 0045 Sun	31/07/22 0800 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	31/07/22 0045 Sun	31/07/22 0800 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	31/07/22 0045 Sun	31/07/22 0800 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	31/07/22 0045 Sun	31/07/22 0800 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	31/07/22 0045 Sun	31/07/22 0800 Sun		
P2022/2851530	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	02/08/22 0130 Tue	02/08/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	02/08/22 0130 Tue	02/08/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851531	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	03/08/22 0130 Wed	03/08/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	03/08/22 0130 Wed	03/08/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851600	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	04/08/22 0130 Thu	04/08/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	04/08/22 0130 Thu	04/08/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851662	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	05/08/22 0130 Fri	05/08/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	05/08/22 0130 Fri	05/08/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2912881	SO290 SO300	North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	31/07/22 0055 Sun	31/07/22 0645 Sun	WORK: Works Delivery - Rail train drop @ Greenwich	
P2022/2912770	SO350	Grove Park	Bromley North	Down Branch Up Branch	Possession	31/07/22 0125 Sun	01/08/22 0500 Mon	PLATFORM 1 AT BROMLEY NORTH TO BE OUTBERTHED	
			Grove Park	Branch Platform	Possession	31/07/22 0125 Sun	01/08/22 0500 Mon	WORK: Works Delivery - Sundridge Park drainage	
P2022/2887896	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	01/08/22 0025 Mon	01/08/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	01/08/22 0025 Mon	01/08/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	01/08/22 0025 Mon	01/08/22 0440 Mon		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2863312	SO500 SO510 SO680	Balham Jn	Windmill Bridge Jn	Down & Up Brighton/Victoria Slow	Possession	31/07/22 0120 Sun	31/07/22 0840 Sun	### MULTI-PART POSSESSION ###	
		Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	31/07/22 0120 Sun	31/07/22 0840 Sun	ACCESS TO & FROM SELHURST DEPOT VIA NORWOOD JN END ONLY	
		Selhurst	Selhurst Depot	Arrival & Departure Roads	Possession	31/07/22 0120 Sun	31/07/22 0840 Sun	UP LONDON BRIDGE SERVICES TO RUN VIA UP FAST LINE FROM EAST CROYDON TO NORWOOD JN	
		Selhurst Jn	Gloucester Road Jn	Down and Up Selhurst Spur	Possession	31/07/22 0120 Sun	31/07/22 0840 Sun	0150 SUN TO 0635 SUN SOUTHERN TO OPERATE 1 TRAIN PER HOUR IN EACH DIRECTION OVER THE FAST LINES BETWEEN BALHAM AND EAST CROYDON	
		Streatham Jn	Streatham Common	Down and Up Streatham Spur	Possession	31/07/22 0120 Sun	31/07/22 0840 Sun		
		Streatham North Jn	Streatham South Jn	Down & Up Slow Spur	Possession	31/07/22 0120 Sun	31/07/22 0840 Sun	0635 SUN TO 0840 SUN ALL TRAINS TO RUN VIA FAST LINES BETWEEN BALHAM JN AND EAST CROYDON	
		Balham Jn	Windmill Bridge Jn	Down & Up Brighton/Victoria Fast	Line Blockage (Between Trains)	31/07/22 0150 Sun	31/07/22 0635 Sun	WORK: Croydon DU â€Ž Track Maintenance	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Line Blockage (Between Trains)	31/07/22 0150 Sun	31/07/22 0635 Sun		
P2022/2912557	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	31/07/22 0100 Sun	31/07/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	31/07/22 0100 Sun	31/07/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	31/07/22 0100 Sun	31/07/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	31/07/22 0100 Sun	31/07/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	31/07/22 0100 Sun	31/07/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	31/07/22 0100 Sun	31/07/22 0610 Sun		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2872628	SO500 SO580	Copyhold Jn	Ardingly Sidings	Single Run Round Loop	Possession	31/07/22 0055 Sun	31/07/22 0810 Sun	GTR TERMINATIONS AT THREE BRIDGES. SOUTHERN DIVERSIONS VIA HORSHAM AND LITTLEHAMPTON (RM).	
			Haywards Heath	Down and Up Loop	Possession	31/07/22 0055 Sun	31/07/22 0810 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE THREE BRIDGES - BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	31/07/22 0055 Sun	31/07/22 0810 Sun	NO ACCESS AVAILABLE TO SHUNT FROM THREE BRIDGES PLATFORM 5 TO PLATFORM 4 USING T1760pts.	
			Keymer Jn	Down & Up Fast/Main	Possession	31/07/22 0055 Sun	31/07/22 0810 Sun	ACCESS AVAILABLE TO THREE BRIDGES UP SIDINGS VIA T1762/1763pts AND THREE BRIDGES DOWN SIDINGS VIA T1760/1761pts.	
		Copyhold Jn	Ardingly Sidings	Cripple Sidings Hopper Road	Sidings Possession	31/07/22 0055 Sun	31/07/22 0810 Sun	WORK: Brighton DU - Track Maintenance	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding	Sidings Possession	31/07/22 0055 Sun	31/07/22 0810 Sun		
P2022/2872630	SO500 SO580	Copyhold Jn	Ardingly Sidings	Single Run Round Loop	Possession	01/08/22 0055 Mon	01/08/22 0505 Mon	GTR TERMINATIONS AT THREE BRIDGES. SOUTHERN DIVERSIONS VIA HORSHAM AND LITTLEHAMPTON (RM).	
			Haywards Heath	Down and Up Loop	Possession	01/08/22 0055 Mon	01/08/22 0505 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE THREE BRIDGES - BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	01/08/22 0055 Mon	01/08/22 0505 Mon	NO ACCESS AVAILABLE TO SHUNT FROM THREE BRIDGES PLATFORM 5 TO PLATFORM 4 USING T1760pts.	
			Keymer Jn	Down & Up Fast/Main	Possession	01/08/22 0055 Mon	01/08/22 0505 Mon	ACCESS AVAILABLE TO THREE BRIDGES UP SIDINGS VIA T1762/1763pts AND THREE BRIDGES DOWN SIDINGS VIA T1760/1761pts.	
		Copyhold Jn	Ardingly Sidings	Cripple Sidings Hopper Road	Sidings Possession	01/08/22 0055 Mon	01/08/22 0505 Mon	WORK: Brighton DU - Track Maintenance	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding	Sidings Possession	01/08/22 0055 Mon	01/08/22 0505 Mon		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908302	SO500	Keymer Jn	Brighton	Down and Up Main	Possession	31/07/22 0040 Sun	31/07/22 0800 Sun	PRESTON PARK SIDINGS AVAILABLE FOR BERTHING	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	31/07/22 0040 Sun	31/07/22 0800 Sun	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN THREE BRIDGES AND BRIGHTON	
			Preston Park	Up Loop	Possession	31/07/22 0040 Sun	31/07/22 0800 Sun	GTR SERVICES TO DIVERT VIA HORSHAM, LITTLEHAMPTON (REVERSE) AND BRIGHTON	
		Preston Park Jn	Brighton	Carriage Road	Possession	31/07/22 0040 Sun	31/07/22 0800 Sun	WORK: Brighton DU - Track Maintenance	
		Brighton	Brighton	Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Goods Reception Road/Departure Road Loco Release Siding Engineers Sidings	Sidings Possession	31/07/22 0040 Sun	31/07/22 0800 Sun		
				Preston Park					

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908303	SO500	Keymer Jn	Brighton	Down and Up Main	Possession	31/07/22 2355 Sun	01/08/22 0505 Mon	PRESTON PARK SIDINGS AVAILABLE FOR BERTHING	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	31/07/22 2355 Sun	01/08/22 0505 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN THREE BRIDGES AND BRIGHTON	
			Preston Park	Up Loop	Possession	31/07/22 2355 Sun	01/08/22 0505 Mon	GTR SERVICES TO DIVERT VIA HORSHAM, LITTLEHAMPTON (REVERSE) AND BRIGHTON	
		Preston Park Jn	Brighton	Carriage Road	Possession	31/07/22 2355 Sun	01/08/22 0505 Mon	WORK: Brighton DU - Track Maintenance	
		Brighton	Brighton	Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Goods Reception Road/Departure Road Loco Release Siding Engineers Sidings	Sidings Possession	31/07/22 2355 Sun	01/08/22 0505 Mon		
				Preston Park					

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2858465	EA1327 SO510 SO645 SO680	Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	30/07/22 0025 Sat	30/07/22 0510 Sat	***MULTIPART POSSESSION*** PART 1, 3 & 5 EXTENDED TO S&C AT TULSE HILL FOR	
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	30/07/22 0510 Sat	31/07/22 0105 Sun	RRAP. PART 2 CUTBACK TO ENABLE SHUNTING. PARTS	
		Crofton Road Jn	Peckham Rye Jn	Down Atlantic Up Atlantic	Possession	31/07/22 0105 Sun	01/08/22 0310 Mon	3-5 EXTENDED TO STANDARD MAINTENANCE FOOTPRINT TO LONDON BRIDGE STATION *****	
		London Bridge	Bricklayers Arms Jn	9 Reversible/Down Sussex Slow 10 Reversible/Sussex Reversible 11 Rev/South London Rev/Bermondsey Reversible	Possession	31/07/22 0105 Sun	01/08/22 0310 Mon	0510 SAT TO 0105 SUN TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO RE-START IN PLATFORM 4	
			London Bridge	Platforms 10 to 15	Possession	31/07/22 0105 Sun	01/08/22 0310 Mon	GTR SERVICES BETWEEN LONDON BRIDGE, PECKHAM RYE AND TULSE HILL TO HAVE CROSS TICKET ACCEPTANCE ON TFL	
		Old Kent Road Jn	Old Kent Road Jn	Down Silwood Line (pt) Up Silwood Line (pt)	Possession	31/07/22 0105 Sun	01/08/22 0310 Mon	0105 SUN TO 0310 MON 2 PLATFORMS AT LONDON BRIDGE TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP	
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	31/07/22 0105 Sun	31/07/22 0705 Sun	SOUTHERN SERVICES TO BE CANCELLED/DIVERTED TO LONDON VICTORIA	
		South Bermondsey Jn	Bricklayers Arms Jn	Up Bermondsey Spur	Possession	31/07/22 0105 Sun	01/08/22 0310 Mon	0705 SUN TO 0005 MON TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO RE-START IN PLATFORM 4	
			Peckham Rye Jn	South London Reversible/Down South London Up South London	Possession	31/07/22 0105 Sun	01/08/22 0310 Mon	GTR SERVICES BETWEEN LONDON BRIDGE, PECKHAM RYE AND TULSE HILL TO HAVE CROSS TICKET ACCEPTANCE ON TFL	
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	31/07/22 0705 Sun	01/08/22 0005 Mon	ARL SOUTH LONDON SERVICES TO BE CANCELLED AND START/TERMINATE AT NEW CROSS GATE/CLAPHAM JUNCTION	
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	01/08/22 0005 Mon	01/08/22 0310 Mon	LUL NORTHERN LINE TO BE OPEN FROM	

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2858465 Continued								CLAPHAM NORTH TO CENTRAL LONDON LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO EAST LONDON LINE TO BE OPEN WORK: SRSA - PLAIN LINE TRACK RENEWAL - NORTH DULWICH WORK: Capital Delivery - Vic 4 resignalling WORK: Croydon DU - Track maintenance	
P2022/2909180	SO520 SW110 SW140	Cosham Jn	Farlington Jn	Up Spur Down Spur	Possession	31/07/22 0045 Sun	31/07/22 0655 Sun	SWR: 2P79 TO TERMINATE AT PETERSFIELD	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	31/07/22 0045 Sun	31/07/22 0655 Sun	GTR: 5N01 & 5S11 WILL NOT RUN. 5J13 TO BE RETIMED. GTR TO BERTH 2 X 5 CAR UNITS IN THE PORTSMOUTH AREA.	
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	31/07/22 0045 Sun	31/07/22 0655 Sun	TRACK MAINTENANCE: H05a	
P2022/2910067	SO650	Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	31/07/22 0115 Sun	31/07/22 0650 Sun	ROUTE AVAILABLE BETWEEN STREATHAM HILL AND TULSE HILL	
		Crystal Palace	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	31/07/22 0115 Sun	31/07/22 0650 Sun	ECS MOVES TO BE DIVERTED Work: SRSA - PLTR Prep Crystal Palace Tunnel	
		Leigham Jn	Beckenham Jn	Down & Up Crystal Palace	Possession	31/07/22 0115 Sun	31/07/22 0650 Sun		
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	31/07/22 0115 Sun	31/07/22 0650 Sun		
		West Norwood Jn	Beckenham Jn	Crystal Palace Single	Possession	31/07/22 0115 Sun	31/07/22 0650 Sun		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2873238	SO685 SW183	Dorking	Dorking	Down Loop	Possession	31/07/22 0040 Sun	01/08/22 0400 Mon	GTR: VICTORIA TO DORKING SERVICES TO TERMINATE AT EPSOM.	
		Leatherhead	Warnham	Down Portsmouth/Main Up Main/Portsmouth	Possession	31/07/22 0040 Sun	01/08/22 0400 Mon	SWR: WATERLOO TO DORKING SERVICES TO TERMINATE AT LEATHERHEAD.	
		Dorking	Dorking	Down Siding	Sidings Possession	31/07/22 0040 Sun	01/08/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING. AT LEATHERHEAD, DOWN TRAINS ARE AUTHORISED TO TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. A HANDSIGNALLER WILL NOT BE PROVIDED AND DRIVERS ARE AUTHORISED TO PROCEED WHEN POSITION LIGHT SIGNAL W1198 IS CLEARED. DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. WORK: Brighton DU - Track Maintenance	

Week 19

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2884384	SO110 SO250 SO645 SW100	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	DOWN AND UP HOLBORN LINES AVAILABLE TO TRAFFIC AT HERNE HILL.	
		Battersea Pier Jn	Stewarts Lane Jn	Down Stewarts Lane	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	ACCESS AVAILABLE TO/FROM STEWARTS LANE DEPOT VIA THE BATTERSEA REVERSIBLE LINE.	
		Brixton Jn	Cambria Jn	Down and Up Catford Loops	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	NO'S 1 & 2 DOWN SIDINGS AT STEWARTS LANE TO BE KEPT CLEAR.	
		Factory Jn	Longhedge Jn	Down & Up Ludgate	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	MAIN LINE DIVERSIONS TO CANNON STREET.	
		Loughborough Jn	Canterbury Road Jn	Down and Up Brixton Spur	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	SUBURBAN SERVICES DIVERTED TO BLACKFRIARS.	
								CANNON STREET LUL TO BE OPEN.	
		Nine Elms Jn	Linford St Jn	Down & Up Waterloo Curve	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND BRIXTON.	
		Stewarts Lane	Factory Jn	Down and Up Stewarts Lane	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM NORTH AND CENTRAL LONDON.	
			Stewarts Lane	Up Goods Loop	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE VICTORIA TO HERNE HILL	
		Stewarts Lane Jn	Victoria	Up Stewarts Lane/Up Chatham Slow	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	FREIGHT SERVICES TO BE DIVERTED VIA REDHILL.	
		Victoria	Herne Hill	Down & Up Chatham Fast/Main	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	UP TO 4 PLATFORMS AT VICTORIA TO BE KEPT CLEAR - TO BE ADVISED BY DPPP	
			Victoria	Platforms 1 - 8	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	WORK: Orpington DU - Track Maintenance K08.1 (K110.1A)	
			Voltaire Road Jn	Down Chatham Slow/Chatham Reversible	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	WORK: Croydon DU - Track Maintenance SU01	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Line Blockage (Between Trains)+Detonators	07/08/22 0115 Sun	08/08/22 0300 Mon	WORK: SRSA - PLTR, SHEPHERDS LANE TO CLAPHAM HIGH STREET	
		Stewarts Lane	Stewarts Lane	No's 1 & 2 Down Sidings	Sidings Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	WORK: Capital Delivery - STEP	
		Victoria	Victoria	1 - 9 Shed Roads Wall Sidings	Sidings Possession	07/08/22 0115 Sun	08/08/22 0400 Mon		

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2906429	SO110 SO400	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	07/08/22 0210 Sun	07/08/22 0910 Sun	PLATFORMS AT ROCHESTER TO BE OUTBERTHED	
		Rochester	Rochester	Down and Up Rochester Loops Platform 3	Possession	07/08/22 0210 Sun	07/08/22 0910 Sun	PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM TO BE OUTBERTHED.	
		Sole Street	Rainham (Kent)	Down Chatham Up Chatham	Possession	07/08/22 0210 Sun	07/08/22 0910 Sun	REPLACEMENT BUSES TO RUN MEOPHAM AND STROOD TO RAINHAM.	
		Strood	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	07/08/22 0210 Sun	07/08/22 0910 Sun	SHUNT MOVES AT RAINHAM TO USE AD2080PTS AND EK4157 SIGNAL	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	07/08/22 0210 Sun	07/08/22 0910 Sun	WORK: Ashford DU - Track Maintenance K06.2	
P2022/2855082	SO110 SO220	Ramsgate	Ramsgate	Depot Reception East	Possession	06/08/22 1030 Sat	06/08/22 2030 Sat	DERAILERS FOR THE MAINTENANCE SHEDS (21-25) WILL BE DEPLOYED, WITH THE SHUTTERS CLOSED AND STOP BOARDS PLACED JUST OUTSIDE OF THE DEPOT DOORS	WORK: Ashford DU - Track Maintenance ASH.50
				Depot Reception West/Depot Washer Spur	Possession	06/08/22 1030 Sat	06/08/22 2030 Sat (8 hrs)		
		Ramsgate	Ramsgate	Head Shunt Ladder Road	Sidings Possession	06/08/22 1030 Sat	06/08/22 2030 Sat (10 hrs)		
				1-25 Sidings	Sidings Possession	06/08/22 1030 Sat	06/08/22 2030 Sat (6 hrs)		

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2855121	SO130 SO180	Cranmore	Cranmore	Cranmore Loop	Possession	06/08/22 0120 Sat	07/08/22 0600 Sun	DOWN AND UP HASTINGS LINES AVAILABLE FROM ALL LINES AT TONBRIDGE	
		Headcorn	Headcorn	Up Goods Loop Down Passenger Loop Up Passenger Loop	Possession	06/08/22 0120 Sat	07/08/22 0600 Sun	TONBRIDGE MPV DEPOT AVAILABLE TO TRAFFIC CHANNEL TUNNEL FREIGHT TO TRAVEL VIA MAIDSTONE EAST	
		Maidstone West	Maidstone West	Up Platform Loop	Possession	06/08/22 0120 Sat	07/08/22 0600 Sun	CHART LEACON GATE A TO REMAIN CLOSED WORK: Ashford DU - Track Maintenance k01/3 WORK: Orpington DU - Track Maintenance ORP.31	
		Paddock Wood	Maidstone West	Down Maidstone/Up Main Down Main/Up Maidstone	Possession	06/08/22 0120 Sat	07/08/22 0600 Sun		
				Paddock Wood Down Bay D/U Passenger Loops	Possession	06/08/22 0120 Sat	07/08/22 0600 Sun		
		Tonbridge East	Ashford	Down Fast/Down Main Up Main/Up Fast	Possession	06/08/22 0120 Sat	07/08/22 0600 Sun		
				Tonbridge East Down Slow (part)/PO Siding Up Slow (part)	Possession	06/08/22 0120 Sat	07/08/22 0600 Sun		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	06/08/22 0120 Sat	07/08/22 0600 Sun		
		Maidstone West	Maidstone West	Up Siding Carriage Sidings	Sidings Possession	06/08/22 0120 Sat	07/08/22 0600 Sun		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	06/08/22 0120 Sat	07/08/22 0600 Sun		
P2022/2909188	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	07/08/22 0120 Sun	07/08/22 0705 Sun	WORK: SRSA - PLTR, Rail Drop Prep	
		Sevington	Sevington	Up Loop	Possession	07/08/22 0120 Sun	07/08/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	07/08/22 0120 Sun	07/08/22 0705 Sun		

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912815	SO170 SO200 SO600	Battle	Hastings	Down Hastings Up Hastings	Possession	07/08/22 0145 Sun	07/08/22 0655 Sun	NO OUTBERTHING REQUIRED AT ST LEONARDS WEST MARINA	Work: Orpington DU - Track Maintenance
		Bexhill	Bo Peep Jn	Down Bexhill Up Bexhill	Possession	07/08/22 0145 Sun	07/08/22 0655 Sun		
		St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	07/08/22 0145 Sun	07/08/22 0655 Sun		
P2022/2912891	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	07/08/22 0145 Sun	07/08/22 0700 Sun	ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 TO BE GIVEN UP AT 0640 / 0740 FOR START OF SERVICE	GTR TO STABLE IN SMITHFIELD SIDINGS GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	07/08/22 0145 Sun	07/08/22 0700 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	07/08/22 0145 Sun	07/08/22 0700 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	07/08/22 0145 Sun	07/08/22 0700 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	07/08/22 0145 Sun	07/08/22 0700 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	07/08/22 0145 Sun	07/08/22 0700 Sun		
P2022/2912804	SO350	Grove Park	Bromley North	Down Branch Up Branch	Possession	07/08/22 0125 Sun	08/08/22 0500 Mon	WORK: Works Delivery - Sundridge Park drainage	
			Grove Park	Branch Platform	Possession	07/08/22 0125 Sun	08/08/22 0500 Mon		
P2022/2887897	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	08/08/22 0025 Mon	08/08/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	08/08/22 0025 Mon	08/08/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	08/08/22 0025 Mon	08/08/22 0440 Mon		

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2899632	SO500 SO510 SO530 SO540	Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	06/08/22 0100 Sat	08/08/22 0345 Mon	1 PLATFORM AT EAST GRINSTEAD TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP	
		Oxted	Oxted	Down Bay Platform	Possession	06/08/22 0100 Sat	08/08/22 0345 Mon	0100 SAT TO 0105 SUN TRAINS TO START/TERMINATE AT WOLDINGHAM	
		Woldingham	East Grinstead	Down and Up East Grinstead	Possession	06/08/22 0100 Sat	07/08/22 0105 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: WOLDINGHAM, OXTED AND EAST GRINSTEAD	
				Down and Up East Grinstead	Possession	06/08/22 0100 Sat	08/08/22 0345 Mon	OXTED AND UCKFIELD	
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	06/08/22 0100 Sat	08/08/22 0345 Mon	WOLDINGHAM GROUND FRAME TO BE STAFFED	
		Eridge	Eridge	Tunbridge Wells Line	Sidings Possession	06/08/22 0100 Sat	08/08/22 0345 Mon	0105 SUN TO 0825 SUN THROUGH TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND PURLEY.	
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	06/08/22 0100 Sat	08/08/22 0345 Mon	PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON.	
		Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	07/08/22 0105 Sun	07/08/22 0845 Sun	THAMESLINK SERVICES VIA LONDON BRIDGE.	
		East Croydon	South Croydon	Slow Reversible	Possession	07/08/22 0105 Sun	07/08/22 0845 Sun	VICTORIA TO EAST GRINSTEAD & OXTED TO UCKFIELD SERVICES WILL NOT RUN.	
		Norwood Fork Jn	Windmill Bridge Jn	Down London Bridge Slow	Possession	07/08/22 0105 Sun	07/08/22 0845 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE PURLEY TO EAST GRINSTEAD AND BETWEEN OXTED TO UCKFIELD.	
		Selhurst Jn	Purley	Down Victoria Slow/Down Slow Up Slow/Up Victoria Slow	Possession	07/08/22 0105 Sun	07/08/22 0845 Sun	OUTBERTH SHUNT NECK	
		South Croydon Jn	East Grinstead	Down & Up East Grinstead	Possession	07/08/22 0105 Sun	07/08/22 0845 Sun	0825 SUN TO 0345 MON TRAINS TO START/TERMINATE AT WOLDINGHAM	
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	07/08/22 0105 Sun	07/08/22 0845 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: WOLDINGHAM, OXTED AND EAST GRINSTEAD OXTED AND UCKFIELD WOLDINGHAM GROUND FRAME TO BE STAFFED WORK: SRSA â Hurst Green PLTR Down WORK: Croydon DU - Track Maintenance (Part 2) WORK: Brighton DU - Track Maintenance (Part 2) WORK: Works Delivery - PL Heavy Refurb Woldingham to Oxted Tunnel WORK: Works Delivery - Medium Refurb Oxted Sidings WORK: Works Delivery - C2 Rerail Upper Warlingham	

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912559	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	07/08/22 0100 Sun	07/08/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	WORK: Maintenance - Brighton DU
		Redhill	Nutfield	Down and Up Tonbridge	Possession	07/08/22 0100 Sun	07/08/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	07/08/22 0100 Sun	07/08/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	07/08/22 0100 Sun	07/08/22 0610 Sun		
			Redhill	Redhill	Loco Sidings	Sidings Possession	07/08/22 0100 Sun	07/08/22 0610 Sun	
		Reigate	Reigate	Down Siding	Sidings Possession	07/08/22 0100 Sun	07/08/22 0610 Sun		
P2022/2858505	EA1327 SO510 SO645 SO680	Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	06/08/22 0025 Sat	06/08/22 0510 Sat	***MULTIPART POSSESSION*** PART 1&3&5 TO S&C AT TULSE HILL FOR USE OF RRAP.	PART 2&4 CUTBACK TO ENABLE SHUNT MOVES AT TULSE HILL. ***** TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO RE-START IN PLATFORM 4 PASSENGERS TRAVELLING BETWEEN LONDON BRIDGE, PECKHAM RYE JN AND TULSE HILL TO HAVE CROSS TICKET ACCEPTANCE ON TO TFL SERVICES WORK: SRSA - PLAIN LINE TRACK RENEWAL - NORTH DULWICH WORK: Capital Delivery - Vic 4 resignalling
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	06/08/22 0510 Sat	07/08/22 0105 Sun		
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	07/08/22 0105 Sun	07/08/22 0705 Sun		
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	07/08/22 0705 Sun	08/08/22 0005 Mon		
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	08/08/22 0005 Mon	08/08/22 0310 Mon		
P2022/2873297	SO520 SW110	Barnham	Havant Jn	Down and Up	Possession	07/08/22 0030 Sun	07/08/22 0820 Sun	GWR BRIGHTON SERVICES TO DIVERT TO/START FROM FAREHAM.	WORK: Brighton DU - Track Maintenance
		Chichester	Chichester	Reception Road No.1	Sidings Possession	07/08/22 0030 Sun	07/08/22 0820 Sun		

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910070	SO650	Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	07/08/22 0115 Sun	07/08/22 0650 Sun	ROUTE AVAILABLE BETWEEN STREATHAM HILL AND TULSE HILL	
		Crystal Palace	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	07/08/22 0115 Sun	07/08/22 0650 Sun	ECS MOVES TO BE DIVERTED	
		Leigham Jn	Beckenham Jn	Down & Up Crystal Palace	Possession	07/08/22 0115 Sun	07/08/22 0650 Sun	Work: SRSA - PLTR Prep Crystal Palace Tunnel	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	07/08/22 0115 Sun	07/08/22 0650 Sun		
		West Norwood Jn	Beckenham Jn	Crystal Palace Single	Possession	07/08/22 0115 Sun	07/08/22 0650 Sun		

Week 20

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2909730	SO110 SW100	International Jn	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	14/08/22 0035 Sun	14/08/22 0800 Sun	PART 1: WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR. PART 2: WATERLOO, PLATFORMS 14-16 TO BE KEPT CLEAR.	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	14/08/22 0035 Sun	14/08/22 0800 Sun	PARTS 1) & 2) CAPEX WHEELTIMBERS: WATERLOO PLATFORM 15	
		Queenstown Road	Waterloo	Up Windsor Windsor Reversible	Possession	14/08/22 0035 Sun	14/08/22 0800 Sun	PART 1) ONLY	
		Waterloo	Nine Elms Jn	DW/DWF	Possession	14/08/22 0035 Sun	14/08/22 0800 Sun	TRACK MAINTENANCE: CW03	
			Queenstown Road	UMR/DWS/DW	Possession	14/08/22 0035 Sun	14/08/22 0800 Sun		
			Waterloo	Platforms 12 to 19	Possession	14/08/22 0035 Sun	14/08/22 0800 Sun		
		Waterloo	Waterloo	Platform 16 Platforms 14 and 15	Possession	14/08/22 0800 Sun	15/08/22 0400 Mon		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2853903	SO110 SO260	Beckenham Jn	St. Mary Cray Jn	Down Chat Main/Fast Up Chatham Fast/Up Chatham Main Down Chatham Slow Up Chatham Slow	Possession	14/08/22 0115 Sun	14/08/22 0715 Sun	TRAINS TO BE DIVERTED/RETIMED/CANCELLED WORK: Orpington DU - Track Maintenance K08.2 (K110.6A)	
		Bickley Jn	Hawkwood Jn	Down Slow Tonbridge Loop (pt)	Possession	14/08/22 0115 Sun	14/08/22 0715 Sun		
			Petts Wood Jn	Up Slow Tonbridge Loop Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	14/08/22 0115 Sun	14/08/22 0715 Sun		
		Nunhead Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	14/08/22 0115 Sun	14/08/22 0715 Sun		
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	14/08/22 0115 Sun	14/08/22 0715 Sun		
		Bellingham	Bellingham	Down Sidings	Sidings Possession	14/08/22 0115 Sun	14/08/22 0715 Sun		
P2022/2847046	SO110	Faversham	Ramsgate	Down Thanet Up Thanet	Possession	14/08/22 0215 Sun	14/08/22 0815 Sun	TRAFFIC TO START/TERMINATE AT FAVERSHAM	
		Margate	Margate	Plats 1-4, Down Loop, Up Bay	Possession	14/08/22 0215 Sun	14/08/22 0815 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN FAVERSHAM AND RAMSGATE	
		Faversham	Faversham	Down Sidings	Sidings Possession	14/08/22 0215 Sun	14/08/22 0815 Sun	MARGATE PLATFORM 4 TO BE OUTBERTHED FAVERSHAM DOWN RECEPTION ROAD TO BE KEPT CLEAR WORK: Ashford DU - Track Maintenance	

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884810	SO130 SO290 SO300 SO330	Corbetts Lane Jn	Surrey Canal Jn	4 Down	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon	TRAINS TO DIVERT VIA NORTH GREENWICH LINES	
		North Kent East Jn	Courthill Loop South Jn	1 Down / Down Kent Slow Up Kent Slow / 3 Up	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon	CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS	
			St. Johns Jn	2 Reversible	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon	ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		School Jn	Hither Green	Down Kent Fast Up Kent Fast	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon	WORK: SRSA - New Cross (Country) S&C Renewal (Prep)	
		Southwark Park Road Jn	New Cross	3 Up	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon	WORK: SRSA - New Cross to St Johns PL Part 1	
			North Kent East Jn	Southwark Reversible	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon	WORK: WD - Lewisham Connecting Line bridge painting	
			School Jn	Up Kent Fast Down Kent Fast	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
P2022/2909189	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	14/08/22 0120 Sun	14/08/22 0705 Sun	WORK: SRSA - PLTR, Rail Drop , Mersham	
		Sevington	Sevington	Up Loop	Possession	14/08/22 0120 Sun	14/08/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	14/08/22 0120 Sun	14/08/22 0705 Sun		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871502	SO170 SO200 SO600	Appledore	Dungeness Ground Frame	Single	Possession	14/08/22 0145 Sun	14/08/22 0655 Sun	WASHER/RECEPTION ROAD AT ST LEONARDS WM TO BE OUTBERTHED.	
		Ashford	Hastings	Down Hastings/Single/Down Ore Up Ore/Single/Up Hastings	Possession	14/08/22 0145 Sun	14/08/22 0655 Sun	HASTINGS PLATFORM 4 TO BE KEPT CLEAR. Work: Orpington DU - Track Maintenance K02.3 (K170.7A)	
		Bexhill	Bo Peep Jn	Down Bexhill Up Bexhill	Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		
		Hastings	Hastings	Platforms 1-4	Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		
		Robertsbridge	Hastings	Up Hastings/Single Down Hastings/Single	Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		
		Hastings	Hastings	Brighton Sidings Park Sidings	Sidings Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		
		Mountfield	Mountfield	Up Sidings	Sidings Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		
		Ore	Ore	Up Siding	Sidings Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		
		St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2911447	EA1370 LN101 LN3201 LN3210 LN3213 LN3214 SO280 SO400	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	13/08/22 2330 Sat	14/08/22 0855 Sun	WEST HAMPSTEAD PSB RECONTROL INTERLOCKING REHEARSALS: KENTISH TOWN STAGE 2 2330 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE MOORGATE/SLOW LINES. 0155 SUN TO 0855 SUN THAMESLINK SERVICES TO START/TERMINATE AT WEST HAMPSTEAD THAMESLINK. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	13/08/22 2330 Sat	14/08/22 0855 Sun		
		St. Pancras International	West Hampstead Thameslink	Down and Up Fast	Possession	13/08/22 2330 Sat	14/08/22 0855 Sun		
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	14/08/22 0155 Sun	14/08/22 0855 Sun		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	14/08/22 0155 Sun	14/08/22 0855 Sun		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	14/08/22 0155 Sun	14/08/22 0855 Sun		
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	14/08/22 0155 Sun	14/08/22 0855 Sun		
P2022/2837607	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	14/08/22 0045 Sun	14/08/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	14/08/22 0045 Sun	14/08/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	14/08/22 0045 Sun	14/08/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	14/08/22 0045 Sun	14/08/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	14/08/22 0045 Sun	14/08/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	14/08/22 0045 Sun	14/08/22 0915 Sun		
P2022/2912847	SO290 SO300	North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	14/08/22 0130 Sun	14/08/22 0645 Sun	WORK: Works Delivery - Rail train drop @ Westcombe Park	

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887898	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	15/08/22 0025 Mon	15/08/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	15/08/22 0025 Mon	15/08/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	15/08/22 0025 Mon	15/08/22 0440 Mon		
P2022/2878504	SO500 SO510 SO650 SO680	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon	NO ACCESS TO CRYSTAL PALACE PLATFORMS. GTR SERVICES DIVERTED VIA LONDON BRIDGE. THAMESLINK VIA STREATHAM. NO ARL EAST LONDON LINE SERVICE TO CRYSTAL PALACE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST. WORK: Croydon DU - IC04 WORK: Capital Delivery - Vic 3 resignalling WORK: Capital Delivery - Vic 4 resignalling WORK: SRSA - Crystal Palace Tunnel Up	
		Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
			Sydenham	Down and Up Sydenham Spur	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
		Streatham Hill	Streatham Hill	Down Sidings Up Sidings	Sidings Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912560	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	14/08/22 0100 Sun	14/08/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	14/08/22 0100 Sun	14/08/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	14/08/22 0100 Sun	14/08/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	14/08/22 0100 Sun	14/08/22 0610 Sun		
			Redhill	Redhill	Loco Sidings	Sidings Possession	14/08/22 0100 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	14/08/22 0100 Sun	14/08/22 0610 Sun		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862205	SO520 SO630	Angmering	Arundel Jn	Down & Up Brighton	Possession	14/08/22 0040 Sun	15/08/22 0400 Mon	SOUTHERN VICTORIA TO BOGNOR REGIS SERVICES TO TERMINATE / START BACK AT ARUNDEL.	
		Arundel	Barnham	Down and Up Arun Valley/Main	Possession	14/08/22 0040 Sun	15/08/22 0400 Mon	SOUTHERN VICTORIA / BRIGHTON TO LITTLEHAMPTON / PORTSMOUTH / SOUTHAMPTON SERVICES TO TERMINATE / START BACK AT ANGMERING.	
		Arundel Jn	Littlehampton	Down and Up East Curve/Littlehampton	Possession	14/08/22 0040 Sun	15/08/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ARUNDEL OR ANGMERING AND LITTLEHAMPTON OR CHICHESTER OR BOGNOR.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	14/08/22 0040 Sun	15/08/22 0400 Mon		
		Littlehampton	Littlehampton	Platforms 1 - 4	Possession	14/08/22 0040 Sun	15/08/22 0400 Mon	SOUTHERN TO OPERATE A SHUTTLE SERVICE BETWEEN BARNHAM AND PORTSMOUTH HBR / SOUTHAMPTON.	
		Littlehampton	Littlehampton	Carriage Sidings	Sidings Possession	14/08/22 0040 Sun	15/08/22 0400 Mon	1H64 2317 (SAT) VICTORIA - CHICHESTER WILL TERMINATE AT WORTHING. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND CHICHESTER. GWR SERVICES TO TERMINATE / START BACK AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND BARNHAM. PLATFORM ONE AT LITTLEHAMPTON TO BE KEPT CLEAR AT ARUNDEL DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. DOWN TRAINS ARE AUTHORISED TO START BACK UP AS PASSENGER TRAINS FROM SHUNT SIGNAL AR51 WHEN CLEARED. ANGMERING GROUND FRAME TO BE STAFFED. (Note Saturday evening service affected.) WORK: Brighton DU - Track Maintenance IB08a	
P2022/2796766	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	15/08/22 0900 Mon	15/08/22 1400 Mon (5 hrs)		
P2022/2796765	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	16/08/22 0900 Tue	16/08/22 1400 Tue (5 hrs)		

Week 21

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2872665	SO110 SO260 SO280 SO650	Birkbeck	Beckenham Jn	Crystal Palace Single	Possession	21/08/22 0110 Sun	22/08/22 0400 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES	
		Brixton Jn	Shortlands Jn	Down Chatham Main/Down Chatham Fast (pt) Up Chatham Fast (pt)/Up Chatham Main	Possession	21/08/22 0110 Sun	22/08/22 0400 Mon	LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN	
		Herne Hill	Herne Hill	Down/Up Pass Loops, Platforms 1-4	Possession	21/08/22 0110 Sun	22/08/22 0400 Mon	WORK: Orpington DU - Track Maintenance K04.1 WORK: Works Delivery - Drainage between Sydenham Hill and Penge East	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	21/08/22 0110 Sun	22/08/22 0400 Mon		
		Loughborough Jn	Tulse Hill	Down Holborn Up Holborn	Possession	21/08/22 0110 Sun	22/08/22 0400 Mon		
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	21/08/22 0110 Sun	22/08/22 0400 Mon		
		Shortlands Jn	Shortlands Jn	Down Chatham Slow (pt) Up Chatham Slow (pt)	Possession	21/08/22 0110 Sun	22/08/22 0400 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	21/08/22 0110 Sun	22/08/22 0400 Mon		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884821	SO130 SO290 SO300 SO330	Corbetts Lane Jn	Surrey Canal Jn	4 Down	Possession	20/08/22 0115 Sat	22/08/22 0400 Mon	TRAINS TO DIVERT VIA NORTH GREENWICH LINES	
		North Kent East Jn	Courthill Loop South Jn	1 Down / Down Kent Slow Up Kent Slow / 3 Up	Possession	20/08/22 0115 Sat	22/08/22 0400 Mon	CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS	
			St. Johns Jn	2 Reversible	Possession	20/08/22 0115 Sat	22/08/22 0400 Mon	ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	20/08/22 0115 Sat	22/08/22 0400 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		School Jn	Hither Green	Down Kent Fast Up Kent Slow	Possession	20/08/22 0115 Sat	22/08/22 0400 Mon	WORK: SRSA - New Cross (Country) S&C Renewal (Prep)	
		Southwark Park Road Jn	New Cross	3 Up	Possession	20/08/22 0115 Sat	22/08/22 0400 Mon	WORK: SRSA - New Cross to St Johns PL Part 2	
			North Kent East Jn	Southwark Reversible	Possession	20/08/22 0115 Sat	22/08/22 0400 Mon	WORK: WD - Lewisham Connecting Line bridge painting	
			School Jn	Up Kent Fast Down Kent Fast	Possession	20/08/22 0115 Sat	22/08/22 0400 Mon		
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	20/08/22 0115 Sat	22/08/22 0400 Mon		
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	20/08/22 0115 Sat	22/08/22 0400 Mon		
P2022/2847387	SO130 SO200 SO210	Appledore	Dungeness Ground Frame	Single	Possession	21/08/22 0010 Sun	21/08/22 0720 Sun	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD	
		Ashford	Hastings	Down Hastings/Single/Down Ore Up Ore/Single/Up Hastings	Possession	21/08/22 0010 Sun	21/08/22 0720 Sun	WORK: Ashford DU - Track Maintenance WORK: Orpington DU - Track Maintenance	
		Ore	Ore	Up Siding	Sidings Possession	21/08/22 0010 Sun	21/08/22 0720 Sun		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871505	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	21/08/22 0150 Sun	21/08/22 0840 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE DARTFORD TO ROCHESTER AND STROOD TO MAIDSTONE WEST.	
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	21/08/22 0150 Sun	21/08/22 0840 Sun	UP STROOD LOOP TO BE OUTBERTHED NO ACCESS TO CLIFFE/GRAIN	
		Gravesend	Gravesend	Up Bay	Possession	21/08/22 0150 Sun	21/08/22 0840 Sun	WORK: Ashford DU - Track Maintenance WORK: London Bridge DU - Track Maintenance	
		Hoo Jn	Grain	Single	Possession	21/08/22 0150 Sun	21/08/22 0840 Sun		
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	21/08/22 0150 Sun	21/08/22 0840 Sun		
			Strood	Up Strood Loop Platforms 1-3	Possession	21/08/22 0150 Sun	21/08/22 0840 Sun		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	21/08/22 0150 Sun	21/08/22 0840 Sun		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2863188	SO250 SO500 SO650 SO680	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	21/08/22 0045 Sun	21/08/22 0825 Sun	SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	21/08/22 0045 Sun	21/08/22 0825 Sun	OUTSTABLING OF 2 VICTORIA PLATFORMS TO BE CONFIRMED BY DPPP	
			Clapham Jn	Down and Up Brighton Slow	Possession	21/08/22 0045 Sun	21/08/22 0825 Sun	WORK: Croydon DU - Track Maintenance	
			Pouparts Jn	Down and Up Brighton Fast	Possession	21/08/22 0045 Sun	21/08/22 0640 Sun		
			Victoria	Platforms 14 to 19	Possession	21/08/22 0045 Sun	21/08/22 0640 Sun		
				Platforms 9-13	Possession	21/08/22 0045 Sun	21/08/22 0825 Sun		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	21/08/22 0045 Sun	21/08/22 0640 Sun		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	21/08/22 0045 Sun	21/08/22 0825 Sun		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	21/08/22 0045 Sun	21/08/22 0640 Sun		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	21/08/22 0115 Sun	21/08/22 0755 Sun		
P2022/2909593	SO250 SW100 SW210	Queenstown Road	Putney	Down Windsor Slow Down Windsor Fast Up Windsor Fast/Up Windsor Up Windsor Slow/Windsor Reversible	Possession	21/08/22 0040 Sun	21/08/22 0705 Sun	SWR: 5C72 & 5C74 TO TERMINATE AT STAINES. 2O05 & 2U11 TO START AT RICHMOND. 5C11 & 5S11 WILL NOT RUN.	
								TRACK MAINTENANCE: CW06	
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	21/08/22 0040 Sun	21/08/22 0705 Sun		
		Clapham Yard	Clapham Yard	West London Siding No.6 Siding 49	Sidings Possession	21/08/22 0040 Sun	21/08/22 0705 Sun		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912890	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	21/08/22 0145 Sun	21/08/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	21/08/22 0145 Sun	21/08/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	21/08/22 0145 Sun	21/08/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	21/08/22 0145 Sun	21/08/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	21/08/22 0145 Sun	21/08/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	21/08/22 0145 Sun	21/08/22 0915 Sun		
P2022/2912805	SO350	Grove Park	Bromley North	Down Branch Up Branch	Possession	21/08/22 0125 Sun	22/08/22 0500 Mon	PLATFORM 1 AT BROMLEY NORTH TO BE OUTBERTHED	
			Grove Park	Branch Platform	Possession	21/08/22 0125 Sun	22/08/22 0500 Mon	WORK: Works Delivery - Sundridge Park drainage	
P2022/2887899	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	22/08/22 0025 Mon	22/08/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	22/08/22 0025 Mon	22/08/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	22/08/22 0025 Mon	22/08/22 0440 Mon		
P2022/2865342	SO500	Victoria	Battersea Park	Brighton Reversible	Possession	21/08/22 2350 Sun	22/08/22 0515 Mon	2 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
			Pouparts Jn	Platforms 14 - 19 Down and Up Brighton Fast	Possession	21/08/22 2350 Sun	22/08/22 0515 Mon	TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	21/08/22 2350 Sun	22/08/22 0515 Mon	WORK: Croydon DU - Track Maintenance	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	21/08/22 2350 Sun	22/08/22 0515 Mon		
		Victoria	Clapham Jn	Up Brighton Slow	Line Blockage	22/08/22 0045 Mon	22/08/22 0415 Mon		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912581	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	21/08/22 0100 Sun	21/08/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	21/08/22 0100 Sun	21/08/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	21/08/22 0100 Sun	21/08/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	21/08/22 0100 Sun	21/08/22 0610 Sun		
			Redhill	Redhill	Loco Sidings	Sidings Possession	21/08/22 0100 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	21/08/22 0100 Sun	21/08/22 0610 Sun		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884844	SO500 SO520 SO685	Crawley	Horsham	Down and Up Horsham/Branch	Possession	20/08/22 0100 Sat	21/08/22 0105 Sun	0100 SAT TO 0105 SUN RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND HORSHAM. ACCESS AVAILABLE TO THREE BRIDGES TILGATE SIDINGS.	
		Horsham	Horsham	Down Loop (part)	Possession	20/08/22 0100 Sat	21/08/22 0105 Sun		
		Horsham	Horsham	Down Sidings North	Sidings Possession	20/08/22 0100 Sat	22/08/22 0400 Mon	0105 SUN TO 0400 MON ALL TRAINS TO RUN ON THE FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.	
		Horsham	Horsham	Down Loop Up Loop	Possession	21/08/22 0105 Sun	22/08/22 0400 Mon		
		Three Bridges	Pulborough	Down Horsham/Main/Ar un Valley Up Horsham/Main/Ar un Valley	Possession	21/08/22 0105 Sun	22/08/22 0400 Mon	VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT GATWICK AIRPORT. RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS.	
			Three Bridges	Up Platform Loop	Possession	21/08/22 0105 Sun	22/08/22 0400 Mon	ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 1770/1769 POINTS.	
		Tinsley Green Jn	Three Bridges	Down Slow Up Slow	Possession	21/08/22 0105 Sun	22/08/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH.	
		Warnham	Horsham	Down & Up	Possession	21/08/22 0105 Sun	22/08/22 0400 Mon	THREE BRIDGES PLATFORM 1, HORSHAM PLATFORM 1 AND HORSHAM PLATFORM 4 TO BE KEPT CLEAR. UP PLATFORM LOOP, BACK ROAD AND UP NORTH SIDINGS TO BE KEPT CLEAR FOR CLASS 700 WORKS.	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	21/08/22 0105 Sun	22/08/22 0400 Mon		
		Horsham	Horsham	Down Engine Roads Up Siding North Down Siding South Down Malthouse Siding Up Siding South Field Sidings 13 to 18 MDU Sidings	Sidings Possession	21/08/22 0105 Sun	22/08/22 0400 Mon	TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH WORK: SRSA - PLTR Bewbush Up WORK: Brighton DU - Track Maintenance (IB02)	
Three Bridges	Three Bridges	Up Yard Up Siding North Back Road Up Horsham Siding Tilgate Sidings Tamper Sidings	Sidings Possession	21/08/22 0105 Sun	22/08/22 0400 Mon				

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2863201	SO510 SO680	Norwood Fork Jn	Sutton	Up Wallington	Possession	21/08/22 0130 Sun	22/08/22 0400 Mon	SUTTON PLATFORM 4 TO BE KEPT CLEAR	
		Norwood Jn (London)	Sutton	Down Wallington	Possession	21/08/22 0130 Sun	22/08/22 0400 Mon	WEST CROYDON PLATFORM 1 (BAY) TO BE KEPT CLEAR	
		Selhurst Jn	Gloucester Road Jn	Down & Up Selhurst Spur	Possession	21/08/22 0130 Sun	22/08/22 0400 Mon	WEST CROYDON TURNBACK SIDING TO BE KEPT CLEAR	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	21/08/22 0130 Sun	22/08/22 0400 Mon	NO ARL SERVICE TO WEST CROYDON TO RUN ALL DAY SUNDAY. WEST CROYDON UP BAY PLATFORM OUTBERTHING.	
		West Croydon	West Croydon	Up Bay	Possession	21/08/22 0130 Sun	22/08/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN AND EPSOM DOWNS.	
		West Croydon	West Croydon	Turnback Siding Up Siding	Sidings Possession	21/08/22 0130 Sun	22/08/22 0400 Mon	WORK: Croydon DU - Track Maintenance	
P2022/2891544	SO520 SW110	Fratton	Portsmouth Harbour	Down Main Up Main	Possession	21/08/22 0030 Sun	21/08/22 0615 Sun	PORTSMOUTH AND SOUTHSEA LOW LEVEL PLATFORMS TO BE KEPT CLEAR	
			Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	21/08/22 0030 Sun	21/08/22 0615 Sun	SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO TERMINATE AT FRATTON.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	21/08/22 0030 Sun	21/08/22 0615 Sun	TRACK MAINTENANCE: H08	
		Fratton	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	21/08/22 0030 Sun	21/08/22 0615 Sun		

Week 22

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2884823	SO130 SO290 SO300 SO330	Corbetts Lane Jn	Surrey Canal Jn	4 Down	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue	TRAINS TO DIVERT VIA GREENWICH LINES	
		North Kent East Jn	Courthill Loop South Jn	1 Down / Down Kent Slow Up Kent Slow / 3 Up	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue	CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS	
			St. Johns Jn	2 Reversible	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue	ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		School Jn	Hither Green	Down Kent Fast Up Kent Fast	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue	WORK: SRSA - New Cross (Country) S&C Renewal (Core)	
		Southwark Park Road Jn	New Cross	3 Up	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue	WORK: WD - Lewisham Connecting Line bridge painting	
			North Kent East Jn	Southwark Reversible	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue		
			School Jn	Up Kent Fast Down Kent Fast	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue		
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue		
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue		

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2873342	SO130 SO220 SO470 SO480	Ashford	Ashford	Up Canterbury, PI 5 Platforms 3 - 4	Possession	28/08/22 0120 Sun	28/08/22 0700 Sun	UP SLOW LINE AVAILABLE TO TRAFFIC	
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	28/08/22 0120 Sun	28/08/22 0700 Sun	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2	
		Ashford (West)	Ashford	Maidstone Relief/Platform 6/Down Canterbury Maidstone Loop Down Slow (part)	Possession	28/08/22 0120 Sun	28/08/22 0700 Sun	ASHFORD DOWN SIDINGS (HITACHI) AVAILABLE TO TRAFFIC TO/FROM CANTERBURY WEST	
				Ashford (East)	Down Fast	28/08/22 0120 Sun	28/08/22 0700 Sun	WORK: Ashford DU - Track Maintenance K04.3 (K130.24A)	
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	28/08/22 0120 Sun	28/08/22 0700 Sun		
		Ashford	Ashford	Tamper Sidings	Sidings Possession	28/08/22 0120 Sun	28/08/22 0700 Sun		
P2022/2911365	EA1370 LN101 LN3201 LN3210 LN3213 LN3214 SO280 SO400	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun	WEST HAMPSTEAD PSB RECONTROL INTERLOCKING REHEARSALS: WEST HAMPSTEAD STAGE 2	
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun	THAMESLINK SERVICES TO START/TERMINATE AT MILL HILL BROADWAY RUNNING UNDER SINGLE LINE WORKING ARRANGEMENTS OVER THE DOWN FAST FROM RADLETT JN TO POINT OF OBSTRUCTION.	
		Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND MILL HILL BROADWAY.	
		Kentish Town Jn	Mill Hill Broadway	Down and Up Slow	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		St. Pancras International	Mill Hill Broadway	Down and Up Fast	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837589	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	28/08/22 0045 Sun	28/08/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	28/08/22 0045 Sun	28/08/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	28/08/22 0045 Sun	28/08/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	28/08/22 0045 Sun	28/08/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	28/08/22 0045 Sun	28/08/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	28/08/22 0045 Sun	28/08/22 0915 Sun		
P2022/2851534	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	30/08/22 0130 Tue	30/08/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	30/08/22 0130 Tue	30/08/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851535	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	31/08/22 0130 Wed	31/08/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	31/08/22 0130 Wed	31/08/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851663	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	01/09/22 0130 Thu	01/09/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	01/09/22 0130 Thu	01/09/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851624	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	02/09/22 0130 Fri	02/09/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	02/09/22 0130 Fri	02/09/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2887914	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	28/08/22 0025 Sun	28/08/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	28/08/22 0025 Sun	28/08/22 0630 Sun	TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. Maintenance	
P2022/2887915	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	29/08/22 0025 Mon	29/08/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	29/08/22 0025 Mon	29/08/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	29/08/22 0025 Mon	29/08/22 0440 Mon		

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909827	SO500 SO510 SO650 SO680	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue	NO ACCESS TO CRYSTAL PALACE PLATFORMS. GTR SERVICES DIVERTED VIA LONDON BRIDGE.	
		Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue	THAMESLINK VIA STREATHAM. NO ARL EAST LONDON LINE SERVICE TO CRYSTAL PALACE.	
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST.	
			Sydenham	Down and Up Sydenham Spur	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue		
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue	NO ACCESS TO STREATHAM HILL DEPOT WORK: Croydon DU - Track Maintenance IC04 WORK: Capital Delivery - Vic 3/4 Resignalling WORK: SRSA - Crystal Palace Tunnel Up follow-up	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	27/08/22 0115 Sat	30/08/22 0400 Tue		
		Streatham Hill	Streatham Hill	Down Sidings Up Sidings	Sidings Possession	27/08/22 0115 Sat	30/08/22 0400 Tue		
P2022/2912582	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	28/08/22 0100 Sun	28/08/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	28/08/22 0100 Sun	28/08/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	28/08/22 0100 Sun	28/08/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	28/08/22 0100 Sun	28/08/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	28/08/22 0100 Sun	28/08/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	28/08/22 0100 Sun	28/08/22 0610 Sun		

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908304	SO500 SO520 SO685	Horsham	Horsham	Down Loop (part)	Possession	27/08/22 0050 Sat	28/08/22 0050 Sun	ACCESS AVAILABLE TO/FROM TILGATE SIDINGS/UP SIDINGS AT THREE BRIDGES, NO SHUNTING AVAILABLE ON DOWN/UP HORSHAM	
		Three Bridges	Horsham	Down and Up Horsham	Possession	27/08/22 0050 Sat	29/08/22 0400 Mon	0050 SAT TO 0050 SUN NO ACCESS TO DOWN NORTH SIDINGS	
		Horsham	Horsham	Down Sidings North	Sidings Possession	27/08/22 0050 Sat	29/08/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THREE BRIDGES AND HORSHAM	
		Dorking	Horsham	Down and Up Main	Possession	28/08/22 0050 Sun	29/08/22 0400 Mon	0050 SUN TO 0400 MON NO ACCESS TO/FROM ALL SIDINGS AT HORSHAM.	
		Horsham	Arundel Jn	Down and Up Arun Valley	Possession	28/08/22 0050 Sun	29/08/22 0400 Mon	HORSHAM UP SIDINGS NORTH TO BE CLEAR OF STOCK	
			Horsham	Down Loop Up Loop	Possession	28/08/22 0050 Sun	29/08/22 0400 Mon	NO ACCESS TO/FROM ALL SIDINGS AT HORSHAM	
		Horsham	Horsham	Carriage Sidings 1 2 & 3 Down Malthouse Siding Up Siding South Up Siding North Field Sidings 13 to 18	Sidings Possession	28/08/22 0050 Sun	29/08/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THREE BRIDGES, HORSHAM AND LITTLEHAMPTON NO ROUTE AVAILABLE FOR MPV BETWEEN HORSHAM AND DORKING, IF REQUIRED TO BE USED TO BE BERTHED AT ALTERNATIVE LOCATION WORK: SRSA - PLTR Bewbush Up WORK: Brighton DU - Track Maintenance	
P2022/2862267	SO590 SO600	Eastbourne	Eastbourne	Platforms 1 - 3	Possession	28/08/22 0035 Sun	28/08/22 0835 Sun	VICTORIA / BRIGHTON TO ORE SERVICES TO TERMINATE / START BACK AT POLEGATE. BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY.	
		Polegate	Eastbourne	Down and Up Eastbourne	Possession	28/08/22 0035 Sun	28/08/22 0835 Sun	*** SPECIAL WORKING INSTRUCTIONS ***	
		Willingdon Jn	Pevensey Bay	Down and Up Bexhill	Possession	28/08/22 0035 Sun	28/08/22 0835 Sun	AT POLEGATE DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM.	
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	28/08/22 0035 Sun	28/08/22 0835 Sun	DRIVERS ARE AUTHORISED TO PROCEED WHEN SIGNAL TEB1372 IS CLEARED. RAIL REPLACEMENT ROAD SERVICE TO OPERATE POLEGATE - EASTBOURNE - HASTINGS AS APPROPRIATE. PLATFORM 2 AT EASTBOURNE TO BE KEPT CLEAR. WORK: Brighton DU - Track Maintenance	

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862306	SO590 SO600	Eastbourne	Eastbourne	Platforms 1 - 3	Possession	28/08/22 2240 Sun	29/08/22 0435 Mon	VICTORIA / BRIGHTON TO ORE SERVICES TO TERMINATE / START BACK AT POLEGATE. BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY.	
		Polegate	Eastbourne	Down and Up Eastbourne	Possession	28/08/22 2240 Sun	29/08/22 0435 Mon	*** SPECIAL WORKING INSTRUCTIONS *** AT POLEGATE DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM.	
		Willingdon Jn	Pevensey Bay	Down and Up Bexhill	Possession	28/08/22 2240 Sun	29/08/22 0435 Mon	DRIVERS ARE AUTHORISED TO PROCEED WHEN SIGNAL TEB1372 IS CLEARED.	
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	28/08/22 2240 Sun	29/08/22 0435 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE POLEGATE - EASTBOURNE - HASTINGS AS APPROPRIATE. PLATFORM 2 AT EASTBOURNE TO BE KEPT CLEAR. WORK: Brighton DU - Track Maintenance	
P2022/2854435	SO600	Pevensey Bay	St. Leonards WM	Down Bexhill Up Bexhill	Possession	28/08/22 0050 Sun	28/08/22 0820 Sun	ACCESS TO/FROM ST LEONARDS WM IS AVAILABLE FROM BO PEEP JN DIRECTION ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN HASTINGS AND EASTBOURNE	

Week 23

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2909922	SO110	Fawkham Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	04/09/22 0130 Sun	04/09/22 0630 Sun	WORK: SRSA - Prep Longfield to Meopham	
P2022/2884822	SO130 SO290 SO300 SO330	Corbetts Lane Jn	Surrey Canal Jn	4 Down	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	TRAINS TO DIVERT VIA NORTH GREENWICH LINES	
		North Kent East Jn	Courthill Loop South Jn	1 Down / Down Kent Slow / Down Slow Up Slow / Up Kent Slow / 3 Up	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS	
			St. Johns Jn	2 Reversible	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		School Jn	Hither Green	Down Kent Fast Up Kent Fast	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	WORK: SRSA - New Cross (Country) S&C Renewal (Follow Up)	
		Southwark Park Road Jn	New Cross	3 Up	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	WORK: SRSA - New Cross to St Johns PL Part 3	
			North Kent East Jn	Southwark Reversible	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	WORK: WD - Lewisham Connecting Line bridge painting	
			School Jn	Up Kent Fast Down Kent Fast	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon		
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon		
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon		
P2022/2909509	SO130 SO550	Tonbridge	Tonbridge	No. 1 Jubilee Siding No. 2 Jubilee Siding No. 3 Jubilee Siding No. 4 Jubilee Siding	Sidings Possession	03/09/22 0820 Sat	03/09/22 1620 Sat	2 SIDINGS TO BE OUTBERTHED AT JUBILEE SIDINGS - TO BE CONFIRMED BY DPPP WORK: Orpington DU - Track Maintenance	

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887929	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.	
			Dollands Moor Yard Jn	Up Slow	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	03/09/22 2315 Sat	04/09/22 0630 Sun		
P2022/2847145	SO220	Ashford	Minster East Jn	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	04/09/22 0120 Sun	04/09/22 0720 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ASHFORD AND RAMSGATE WORK: Ashford DU - Track Maintenance K04.3.3	
		Canterbury West	Canterbury West	Down Goods Loop	Possession	04/09/22 0120 Sun	04/09/22 0720 Sun		
		Minster West Jn	Minster South Jn	Single	Possession	04/09/22 0120 Sun	04/09/22 0720 Sun		
		Canterbury West	Canterbury West	Oil/Up Sidings	Sidings Possession	04/09/22 0120 Sun	04/09/22 0720 Sun		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862017	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN. LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN. CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN. WORK: Croydon DU - Track Maintenance IC09	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
			Willesden High Level Jn	Down & Up High Level	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
			North Pole Jn	Up Siding	Sidings Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
P2022/2912926	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	04/09/22 0145 Sun	04/09/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	04/09/22 0145 Sun	04/09/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	04/09/22 0145 Sun	04/09/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	04/09/22 0145 Sun	04/09/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	04/09/22 0145 Sun	04/09/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	04/09/22 0145 Sun	04/09/22 0915 Sun		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903267	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	04/09/22 0015 Sun	04/09/22 0715 Sun		W2022/7167271 Track Maintenance 0m0ch and 0m0ch
			St. Pancras International	Platform 4	Line Blockage	04/09/22 0015 Sun	04/09/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	04/09/22 0015 Sun	04/09/22 0715 Sun (5 hrs)		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903081	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	04/09/22 0015 Sun	04/09/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040 POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021 OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP. ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES. PLATFORM 10 TO REMAIN CLEAR. POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78. NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. POINTS 2005 HALF SET RENEWAL	
			York Way North Jn	East Coast Mainline Connection	Possession	04/09/22 0015 Sun	04/09/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	04/09/22 0015 Sun	04/09/22 0715 Sun		
				CTRL Relief	Possession	04/09/22 0015 Sun	04/09/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	04/09/22 0015 Sun	04/09/22 0800 Sun		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887900	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	05/09/22 0025 Mon	05/09/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	05/09/22 0025 Mon	05/09/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	05/09/22 0025 Mon	05/09/22 0440 Mon		
P2022/2909882	SO500 SO510 SO650 SO680	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	NO ACCESS TO CRYSTAL PALACE PLATFORMS. GTR SERVICES DIVERTED VIA LONDON BRIDGE.	
		Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	THAMESLINK VIA STREATHAM.	
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	NO ARL EAST LONDON LINE SERVICE TO CRYSTAL PALACE.	
			Sydenham	Down and Up Sydenham Spur	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	NO ACCESS TO STREATHAM HILL DEPOT	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	WORK: Croydon DU - Track Maintenance IC04 WORK: Capital Delivery - Vic 3/4 Resignalling	
		Streatham Hill	Streatham Hill	Down Sidings Up Sidings	Sidings Possession	03/09/22 0115 Sat	05/09/22 0400 Mon		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909896	SO500 SO660	Purley	Caterham	Down & Up Caterham	Possession	03/09/22 0120 Sat	05/09/22 0435 Mon	LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE / START BACK AT PURLEY PLATFORM 4	
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	03/09/22 0120 Sat	05/09/22 0435 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN: PURLEY AND CATERHAM PURLEY AND TATTENHAM CORNER	
		Caterham	Caterham	Up Sidings	Sidings Possession	03/09/22 0120 Sat	05/09/22 0435 Mon	POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER YEOMAN YARD	
		Purley	Purley	Down Siding	Sidings Possession	03/09/22 0120 Sat	05/09/22 0435 Mon	PLATFORM 6 AT PURLEY TO BE KEPT CLEAR	
		Tattenham Corner	Tattenham Corner	Up Siding	Sidings Possession	03/09/22 0120 Sat	05/09/22 0435 Mon	1 PLATFORM TO BE OUTBERTHED AT CATERHAM - TO BE CONFIRMED BY DPPP 1 PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER - TO BE CONFIRMED BY DPPP WORK: Croydon DU - Track Maintenance WORK: Works Delivery - PLHR Caterham WORK: Works Delivery - PLHR Chipstead WORK: Works Delivery - PL Medium refurb Tattenham Corner	
P2022/2912583	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	04/09/22 0100 Sun	04/09/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	04/09/22 0100 Sun	04/09/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	04/09/22 0100 Sun	04/09/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	04/09/22 0100 Sun	04/09/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	04/09/22 0100 Sun	04/09/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	04/09/22 0100 Sun	04/09/22 0610 Sun		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909969	SO560 SW110 SW200 SW265 SW300	Gomshall	Shalford Jn	Down Redhill	Possession	04/09/22 0055 Sun	05/09/22 0400 Mon	GUILDFORD STATION: PLATFORMS 1-3 AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE FOR BERTHING STOCK.	
		Guildford	Guildford	Down Cobham Up Cobham	Possession	04/09/22 0055 Sun	05/09/22 0400 Mon	SWR: ON SATURDAY, 2F77 TO TERMINATE AT WOKING. ON SUNDAY, PORTSMOUTH MAINLINE SERVICES TO BE DIVERTED VIA COBHAM AND TERMINATE AT GUILDFORD. A SHUTTLE SERVICE WILL OPERATE BETWEEN HASLEMERE AND PORTSMOUTH. 2NXX SERVICES TO START & TERMINATE AT ALDERSHOT. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GUILDFORD AND HAVANT AND BETWEEN GUILDFORD AND ALDERSHOT.	
			Wanborough	Down Ash Up Ash	Possession	04/09/22 0055 Sun	05/09/22 0400 Mon		
		Shalford Jn	Gomshall	Up Redhill	Possession	04/09/22 0055 Sun	05/09/22 0400 Mon		
		Woking Jn	Haslemere	Down Guildford/Down Main Up Main/Up Guildford	Possession	04/09/22 0055 Sun	05/09/22 0400 Mon		
		Guildford	Guildford	North Box Siding Up Yard CS	Sidings Possession	04/09/22 0055 Sun	05/09/22 0400 Mon	GWR: GATWICK AND REDHILL DSERVICES TO OPERATE BETWEEN READING TO ASH ONLY. RAIL REPLACEMENT RROAD SERVICES TO OPERATE BETWEEN NORTH CAMP AND GATWICK AIRPORT. XC: 1E44 TO START FROM READING. 1O32 TO TERMINATE AT READING. 5E44 TO DIVERT VIA WINCHESTER. 5O32 TO BE RETIMED. ***** SPECIAL WORKING INSTRUCTIONS ***** AT ASH THE UP TRAINS WILL TERMINATE AND SHUNT TO THE DOWN PLATFORM VIA GD3163 A & B CROSSOVER. FARNCOMBE TO PETERSFIELD RESIGNALLING: CONSTRUCTION CAPEX PLAIN LINE REFURB: CHILWORTH UP TRACK MAINTENANCE: GHG06	

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862583	SO590 SO610 SO620	Keymer Jn	Willingdon Jn	Down and Up Lewes/Eastbourn e	Possession	04/09/22 0045 Sun	05/09/22 0400 Mon	TRAINS TO START/TERMINATE AT PLUMPTON, BERWICK AND BRIGHTON	
		Lewes	Lewes	Plat Loop	Possession	04/09/22 0045 Sun	05/09/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: PLUMPTON TO LEWES BRIGHTON TO LEWES LEWES TO BERWICK LEWES TO SEAFORD	
		Montpelier Jn	Lewes	Down and Up East Branch	Possession	04/09/22 0045 Sun	05/09/22 0400 Mon		
		Southerham Jn	Seaford	Down and Up Seaford Seaford Single	Possession	04/09/22 0045 Sun	05/09/22 0400 Mon	PLATFORM 5 AT LEWES TO BE OUTBERTHED	
		Lewes	Lewes	Lewes Up Siding	Sidings Possession	04/09/22 0045 Sun	05/09/22 0400 Mon	WORK: Maintenance (Brighton DU) WORK: Works Delivery - Lewes platform 5 medium refurb	
		Newhaven Harbour	Newhaven Marine	Marine Siding	Sidings Possession	04/09/22 0045 Sun	05/09/22 0400 Mon	WORK: Works Delivery - Polegate re-rail/refurb	
		Newhaven Town Yard	Newhaven Town Yard	Town Yard	Sidings Possession	04/09/22 0045 Sun	05/09/22 0400 Mon		

Week 24

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2849507	SO110 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	10/09/22 0140 Sat	12/09/22 0410 Mon	UP NORTH KENT AT ROCHESTER BRIDGE JCN AVAILABLE TO TRAFFIC	
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	10/09/22 0140 Sat	12/09/22 0410 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SWANLEY AND ROCHESTER BRIDGE WORK: SRSA â¿¿ PLTR, core, Longfield to Meopham	
P2022/2884824	SO130 SO290 SO300 SO330	Corbetts Lane Jn	Surrey Canal Jn	4 Down	Possession	11/09/22 0115 Sun	12/09/22 0400 Mon	TRAINS TO DIVERT VIA NORTH GREENWICH LINES	
		North Kent East Jn	Courthill Loop South Jn	1 Down / Down Kent Slow No 3 Up	Possession	11/09/22 0115 Sun	12/09/22 0400 Mon	CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS	
			St. Johns Jn	2 Reversible	Possession	11/09/22 0115 Sun	12/09/22 0400 Mon	ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS	
		Southwark Park Road Jn	New Cross	3 Up	Possession	11/09/22 0115 Sun	12/09/22 0400 Mon	WORK: SRSA - New Cross (Country) PLTR Renewal (Down Kent Slow)	
			North Kent East Jn	Southwark Reversible	Possession	11/09/22 0115 Sun	12/09/22 0400 Mon		
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	11/09/22 0115 Sun	12/09/22 0400 Mon		
P2022/2909461	SO130	Sevenoaks	Sevenoaks	Up Loop (Pt)	Possession	11/09/22 0115 Sun	11/09/22 0700 Sun	WORK: Orpington DU - SMD Track Maintenance	
			Tonbridge	Down Main Up Main	Possession	11/09/22 0115 Sun	11/09/22 0700 Sun		
P2022/2874624	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	11/09/22 0120 Sun	11/09/22 0705 Sun	WORK: Ashford DU - Track Maintenance	
		Sevington	Sevington	Up Loop	Possession	11/09/22 0120 Sun	11/09/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	11/09/22 0120 Sun	11/09/22 0705 Sun		

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887961	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.	
			Dollands Moor Yard Jn	Up Slow	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun	AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605	
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun	NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	10/09/22 2315 Sat	11/09/22 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	10/09/22 2315 Sat	11/09/22 0630 Sun		
P2022/2873919	SO220 SO240	Canterbury West	Ramsgate	Down Main/Down Stour Up Stour/Up Main	Possession	11/09/22 0145 Sun	12/09/22 0400 Mon	TRAINS TO SHUNT AT CANTERBURY WEST	
		Deal	Minster East Jn	Down/Down Loop Up Loop/Up	Possession	11/09/22 0145 Sun	12/09/22 0400 Mon	UP TRAINS TO START BACK FROM DOWN PLATFORM AT DEAL	
		Minster South Jn	Minster West Jn	Single	Possession	11/09/22 0145 Sun	12/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN RAMSGATE, DEAL AND CANTERBURY WEST	
		Ramsgate	Ramsgate	Platforms 1/2 Down Thanet	Possession	11/09/22 0145 Sun	12/09/22 0400 Mon	GROVE FERRY LEVEL CROSSING CLOSURE.	
		Deal	Deal	Down Sidings	Sidings Possession	11/09/22 0145 Sun	12/09/22 0400 Mon	SERVICES TO START/TERMINATE IN PLATFORMS 3 & 4 AT RAMSGATE	
		Ramsgate	Ramsgate	1 - 3 New Sidings Depot Reception West/Depot Washer Spur Up West Sidings No. 1 Siding Depot Reception East	Sidings Possession	11/09/22 0145 Sun	12/09/22 0400 Mon	WORK: Ashford DU - Track Maintenance	

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878966	SO250 SO500 SO650 SO680	Battersea Pier Jn	Windmill Bridge Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	10/09/22 2345 Sat	11/09/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN WORK: Capital Delivery - VIC 3 Resignalling	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	10/09/22 2345 Sat	11/09/22 0840 Sun		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	10/09/22 2345 Sat	11/09/22 0840 Sun		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	10/09/22 2345 Sat	11/09/22 0840 Sun		
P2022/2904853	SO250 SW100 SW210	Longhedge Jn	Clapham Jn	Down Ludgate/Platform 2/Middle Siding Platform 1/Up Ludgate	Possession	11/09/22 0030 Sun	11/09/22 1010 Sun	CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND MIDDLE SIDING TO BE KEPT CLEAR. SWR: ALL UP SERVICES TO USE THE UP FAST BETWEEN BARNES AND QUEENSTOWN ROAD.	
		Ludgate Jn	Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	11/09/22 0030 Sun	11/09/22 1010 Sun	LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17 UNTIL 1010HRS.	
		Putney	West London Jn (SW)	Up Windsor Slow	Possession	11/09/22 0030 Sun	11/09/22 1010 Sun	TRACK MAINTENANCE: CW08	
P2022/2875356	LN3201 LN3210 LN3213 LN3214 SO280	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	10/09/22 2330 Sat	12/09/22 0345 Mon	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	10/09/22 2330 Sat	12/09/22 0345 Mon	2330 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
		St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	10/09/22 2330 Sat	11/09/22 0545 Sun	0155 SUN TO 0545 SUN NO BOOKED TRAFFIC.	
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	10/09/22 2330 Sat	11/09/22 0545 Sun	0545 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	11/09/22 0155 Sun	12/09/22 0345 Mon		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	11/09/22 0155 Sun	12/09/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	11/09/22 0155 Sun	12/09/22 0345 Mon		
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	11/09/22 0155 Sun	12/09/22 0345 Mon		

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862749	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	10/09/22 0130 Sat	12/09/22 0345 Mon	NO OUTBERTHING IN PLATFORMS 3 & 4 AT BLACKFRIARS	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	10/09/22 0130 Sat	12/09/22 0345 Mon	GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD TRAINS TO BE DIVERTED TO/FROM VICTORIA PLATFORM 3 LUL NORTHERN LINE TO BE OPEN	
		Blackfriars Jn	Cambria Jn	Down Holborn Fast/Down Cambria Spur Up Cambria Spur/Up Holborn Fast	Possession	10/09/22 0130 Sat	11/09/22 0145 Sun	GTR TO TERMINATE 2 TPH INTO ST PANCRAS HIGH LEVEL GTR TO BERTH IN BELLINGHAM SIDINGS	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	10/09/22 0130 Sat	12/09/22 0345 Mon	0145 SUN TO 0345 MON SMITHFIELD SIDINGS TO BE OUTBERTHED	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	10/09/22 0130 Sat	12/09/22 0345 Mon	GTR THAMESLINK TO RUN 2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST CROYDON. 2TPH LONDON BRIDGE TO BRIGHTON AND BERTH 6 UNITS IN SELHURST DEPOT. THAMESLINK CATFORD LOOP SERVICES DIVERTED TO VICTORIA (E).	
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	10/09/22 0130 Sat	12/09/22 0345 Mon		
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	11/09/22 0145 Sun	12/09/22 0345 Mon		
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	11/09/22 0145 Sun	12/09/22 0345 Mon	WORK: London Bridge DU - Track Maintenance WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Elephant and Castle Cat2 rerail	
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	11/09/22 0145 Sun	12/09/22 0345 Mon	WORK: Works Delivery - PL Medium refurb McDowell Road WORK: Works Delivery - Loughborough Heavy Refurb	
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	11/09/22 0145 Sun	12/09/22 0345 Mon		
P2022/2834245	SO320	Hoo Jn	Grain	Single	Possession	10/09/22 2200 Sat	11/09/22 2100 Sun	NO ACCESS TO CLIFFE/GRAIN WORK: London Bridge DU - Track Maintenance	

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887962	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	12/09/22 0025 Mon	12/09/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	12/09/22 0025 Mon	12/09/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	12/09/22 0025 Mon	12/09/22 0440 Mon		
P2022/2874207	SO500 SO550 SO560 SO660 SW300	East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	11/09/22 0105 Sun	11/09/22 0625 Sun	*** MULTI-PART POSSESSION *** PURLEY TO EARLSWOOD (SLOWS) BLOCKED WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ** FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- *** SPECIAL WORKING INSTRUCTIONS *** SINGLE LINE WORKING WILL APPLY OVER THE UP FAST/QUARRY LINE BETWEEN COULSDON NORTH GROUND FRAME CROSSOVER (2 points) AND EAST CROYDON (T1621 points). FROM 0625 SUNDAY UNTIL 0400 MONDAY :- THROUGH TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN EAST CROYDON AND EARLSWOOD. GWR TO RUN A SHUTTLE SERVICE BETWEEN GUILDFORD AND REIGATE, TRAINS TO SHUNT USING RG17 SIGNAL AND RG12PTS AT REIGATE RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: PURLEY, REDHILL AND HORLEY (GTR) REDHILL AND TONBRIDGE (GTR) GUILFORD, REDHILL AND GATWICK AIRPORT (GWR) WORK: Brighton DU â€Ž Track Maintenance WORK: Croydon DU â€Ž Track Maintenance	
		Purley	Earlswood (Surrey)	Down Slow/Redhill Up Slow/Redhill	Possession	11/09/22 0105 Sun	12/09/22 0400 Mon		
		Redhill	Redhill	Up Tonbridge Goods Loop Up Loop No.0/Platform 0 Up Loop No.2/Platform 2 Platform 1 Plat 3/Down Loop	Possession	11/09/22 0105 Sun	12/09/22 0400 Mon		
			Reigate	Down Reading Up Reading	Possession	11/09/22 0105 Sun	12/09/22 0400 Mon		
			Tonbridge West Jn	Down Tonbridge/Godstone Up Godstone/Tonbridge	Possession	11/09/22 0105 Sun	12/09/22 0400 Mon		
		Redhill	Redhill	Loco Sidings	Sidings Possession	11/09/22 0105 Sun	12/09/22 0400 Mon		
P2022/2899573	SO510 SO680 SO700 SW180	Streatham South Jn	Wimbledon	Down & Up St. Helier	Possession	10/09/22 0130 Sat	12/09/22 0400 Mon	THAMESLINK SERVICES VIA WIMBLEDON TERMINATE AND START BACK AT SUTTON	
		Wimbledon	Sutton	Down and Up St. Helier	Possession	10/09/22 0130 Sat	12/09/22 0400 Mon	CUSTOMERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES WORK: Works Delivery - Drainage @ St Helier WORK: Works Delivery - Medium Refurb @ St Helier WORK: Works Delivery - Medium Refurb @ Sutton Common	

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2907674	SO520 SW110 SW140	Farlington Jn	Cosham Jn	Up Spur Down Spur	Possession	11/09/22 0130 Sun	11/09/22 0655 Sun	GTR: 5N01, 5S11 & 5J13 TO BE RETIMED. TRACK MAINTENANCE: H05	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	11/09/22 0130 Sun	11/09/22 0655 Sun		
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	11/09/22 0130 Sun	11/09/22 0655 Sun		
P2022/2909416	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	16/09/22 2230 Fri	17/09/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED. GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230 ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL WORK: Orpington DU - SMD Track Maintenance	
P2022/2910039	SO560 SW300	Gomshall	Shalford Jn	Down Redhill	Possession	11/09/22 0005 Sun	12/09/22 0500 Mon	GWR: GATWICK AND REDHILL SERVICES TO START & TERMINATE AT GUILDFORD. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GUILDFORD AND GATWICK AIRPORT. CAPEX WHEELTIMBERS: RIVER WEY NAVIGATION	
		Shalford Jn	Gomshall	Up Redhill	Possession	11/09/22 0005 Sun	12/09/22 0500 Mon		
P2022/2908323	SO590	Southerham Jn	Willingdon Jn	Down and Up Eastbourne	Possession	11/09/22 0140 Sun	12/09/22 0450 Mon	VICTORIA/BRIGHTON TO EASTBOURNE/ORE/ASHFORD SERVICES TO TERMINATE AT LEWES AND RESTART AT EASTBOURNE RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWES AND EASTBOURNE WORK: Capital Delivery - Feeder Cables WORK: Brighton DU - Track Maintenance WORK: Works Delivery - Polegate re-rail/refurb	

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878749	SO680 SO690	Herne Hill	Tulse Hill	Down and Up Holborn	Possession	10/09/22 0100 Sat	12/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LONDON BRIDGE AND STREATHAM VIA WEST NORWOOD.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	10/09/22 0100 Sat	12/09/22 0400 Mon	SERVICES WILL TERMINATE AND START BACK AT STREATHAM.	
		Peckham Rye Jn	Streatham	Down and Up Portsmouth	Possession	10/09/22 0100 Sat	12/09/22 0400 Mon	*** SPECIAL WORKING INSTRUCTIONS *** AT STREATHAM, UP TRAINS WILL TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM LINE. UP TRAINS CAN START BACK AS DOWN TRAINS FROM SIGNAL TVC781.	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	10/09/22 0100 Sat	12/09/22 0400 Mon	THAMESLINK WIMBLEDON LOOP SERVICES TO TERMINATE / START BACK AT HERNE HILL. WORK: Croydon DU - Track Maintenance IC11 WORK: Capital Delivery â€Ž VIC 4 Resignalling	
P2022/2905538	SO680 SW180	Cheam	Leatherhead Jn	Down Portsmouth Up Portsmouth	Possession	11/09/22 0120 Sun	11/09/22 0715 Sun	SWR: POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY, 2D07 WILL NOT RUN. 2D12 TO START FROM WIMBLEDON. 1D81 TO TERMINATE AT LEATHERHEAD AND RUN ECS TO GUILDFORD.	
		Motspur Park Jn	Epsom	Down Epsom Up Epsom	Possession	11/09/22 0120 Sun	11/09/22 0715 Sun	GTR: 2B09 & 2I05 TO START FROM SUTTON.	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	11/09/22 0120 Sun	11/09/22 0715 Sun	TRACK MAINTENANCE: WW06b	

Week 25

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2881725	SO110 SO140 SO460	Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	Possession	17/09/22 0140 Sat	19/09/22 0410 Mon	KENT COAST MAINLINE DIVERSIONS VIA STROOD SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND	
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	17/09/22 0140 Sat	18/09/22 0140 Sun	0140 SAT TO 0140 SUN ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SWANLEY AND ROCHESTER BRIDGE JN	
		Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	0140 SUN TO 0410 MON TRAINS TERMINATE AND START BACK AT BOROUGH GREEN	
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN ROAD REPLACEMENT SERVICE OPERATE BETWEEN BROMLEY SOUTH TO STROOD/BOROUGH GREEN & WROTHAM DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	WORK: Orpington DU - TRACK MAINTENANCE	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	WORK: Ashford DU - Track Maintenance WORK: SRSA - PLTR Longfield to Meopham (Down)	
		Otford Jn	Otford Jn	Up Goods Loop	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	WORK: GEOTECH - Batts Road Cutting	
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon		
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon		

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912705	SO130 SO290 SO510	Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)	CANNON STREET PLATFORMS 4-7 TO BE OUTBERTHED (TO BE CONFIRMED BY DPPP IF 1-3 INSTEAD)	
		Cannon Street	Borough Market Jn	Cannon Street Reversible	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)	REPLACEMENT BUSES TO RUN LEWISHAM TO CHARLTON VIA NEW CROSS AND GREENWICH	
			Cannon Street	Plat 1 - 7 / Line A - E	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)	NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA LINES 4 AND 5 AT LONDON BRIDGE	
			Metropolitan Jn	Metropolitan Reversible	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)	ALL THAMESLINK SERVICES TO BE DIVERTED VIA HERNE HILL	
			New Cross	2 Reversible / Up Cannon Street	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)	THAMESLINK KENTISH TOWN TO RAINHAM SERVICES TO BE CURTAILED TO DARTFORD TO RAINHAM.	
			School Jn	Down Cannon Street / 1 Down / Down Kent Slow	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)	ALL SOUTHEASTERN SERVICES TO RUN TO AND FROM CHARING CROSS.	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)	NEW CROSS PLATFORM B IS NOT AVAILABLE FOR SOUTH EASTERN FROM LEWISHAM DIRECTION	
		London Bridge	Edward Street Jn	4 Down	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)	CHARING CROSS SERVICES VIA LEWISHAM TO TRAVEL OVER DOWN/UP KENT FAST & DOWN/UP TANNERS HILL	
		Metropolitan Jn	London Bridge	Down Snowhill Up Snowhill	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)	TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON BRIDGE AND SCHOOL JN	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)	DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN	
		School Jn	London Bridge	Up Kent Slow / 3 Up	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance	
		Southwark Park Road Jn	Surrey Canal Jn	6 Down/Southwark Reversible	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		St. Johns Jn	Lewisham	Down & Up North Kent	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		Cannon Street	Cannon Street	1 & 2 Sidings	Sidings Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
P2022/2909190	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	18/09/22 0120 Sun	18/09/22 0705 Sun	WORK: SRSA - PLTR, Prep, Mersham	
		Sevington	Sevington	Up Loop	Possession	18/09/22 0120 Sun	18/09/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	18/09/22 0120 Sun	18/09/22 0705 Sun		

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2854104	SO170	Tunbridge Wells	Battle	Down Hastings/Single Up Hastings/Single	Possession	18/09/22 0115 Sun	19/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE WELLS TO BATTLE	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	18/09/22 0115 Sun	19/09/22 0400 Mon	MOUNTFIELD UP SIDINGS NOT AVAILABLE TO TRAFFIC. TUNBRIDGE WELLS TURNBACK SIDING TO BE KEPT CLEAR	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	18/09/22 0115 Sun	19/09/22 0400 Mon	DOWN TRAINS TO START BACK FROM THE UP PLATFORM AT BATTLE AND CROSS TO THE DOWN VIA GROUNDFRAME NO.2 POINTS. BATTLE GROUND FRAME TO BE MANNED WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Wadhurst S&C refurb PE312pts	
P2022/2847044	SO240	Buckland Jn	Minster East Jn	Down Deal/Down/Down Loop Up Loop/Up/Up Deal	Possession	18/09/22 0120 Sun	19/09/22 0450 Mon	RAIL REPLACEMENT ROAD SERVICE BETWEEN DOVER PRIORY AND RAMSGATE. WORK: Ashford DU - Track Maintenance K07.3	
		Minster South Jn	Minster West Jn	Single	Possession	18/09/22 0120 Sun	19/09/22 0450 Mon		
		Deal	Deal	Down Sidings	Sidings Possession	18/09/22 0120 Sun	19/09/22 0450 Mon		
P2022/2865624	SO250 SW100	Factory Jn	Ludgate Jn	Down Ludgate Up Ludgate	Possession	18/09/22 0130 Sun	19/09/22 0200 Mon	ARL SOUTH LONDON LINE SERVICES TO DIVERT TO BATTERSEA PARK ALL DAY SUNDAY.	
		Longhedge Jn	Latchmere No.3 Jn	Down Kensington Up Kensington	Possession	18/09/22 0130 Sun	19/09/22 0200 Mon	FREIGHT SERVICES TO BE DIVERTED VIA REDHILL	
			Pouparts Jn	Down Battersea Up Battersea	Possession	18/09/22 0130 Sun	19/09/22 0200 Mon	ACCESS TO BATTERSEA YARD VIA DOWN/UP STEWARTS LANE AT FACTORY JN	
			Stewarts Lane Jn	Battersea Reversible	Possession	18/09/22 0130 Sun	19/09/22 0200 Mon	WORK: Orpington DU - Track Maintenance	
P2022/2912808	SO250 SO500 SO650 SO680	Clapham Jn	Windmill Bridge Jn	Down and Up Brighton/Victoria Fast	Possession	18/09/22 2345 Sun	19/09/22 0840 Mon	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA CLAPHAM JN AND WINDMILL BRIDGE JN	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	18/09/22 2345 Sun	19/09/22 0840 Mon	WORK: Capital Delivery â€ˆ VIC 3 Resignalling	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	18/09/22 2345 Sun	19/09/22 0840 Mon		

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912927	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	18/09/22 0345 Sun	18/09/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	18/09/22 0345 Sun	18/09/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	18/09/22 0345 Sun	18/09/22 0915 Sun	POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	18/09/22 0345 Sun	18/09/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	18/09/22 0345 Sun	18/09/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	18/09/22 0345 Sun	18/09/22 0915 Sun		
P2022/2912852	LN3213 LN3216 SO280	Blackfriars	Loughborough Jn	Down Holborn Slow Up Holborn Slow	Line Blockage	19/09/22 0050 Mon	19/09/22 0450 Mon	GTR TO DIVERT VIA LONDON BRIDGE	
		Blackfriars Jn	Loughborough Jn	Down Holborn Fast Up Holborn Fast	Line Blockage	19/09/22 0050 Mon	19/09/22 0450 Mon	GTR TO STABLE IN SMITHFIELD SIDINGS GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903082	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	18/09/22 0015 Sun	18/09/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040 POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021 OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP. ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES. PLATFORM 10 TO REMAIN CLEAR. POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78. NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. POINTS 2005 HALF SET RENEWAL	
			York Way North Jn	East Coast Mainline Connection	Possession	18/09/22 0015 Sun	18/09/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	18/09/22 0015 Sun	18/09/22 0715 Sun		
				CTRL Relief	Possession	18/09/22 0015 Sun	18/09/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	18/09/22 0015 Sun	18/09/22 0800 Sun		

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903321	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	18/09/22 0015 Sun	18/09/22 0715 Sun		W2022/7167273 Track Maintenance 0m0ch and 0m0ch
			St. Pancras International	Platform 4	Line Blockage	18/09/22 0015 Sun	18/09/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	18/09/22 0015 Sun	18/09/22 0715 Sun (5 hrs)		
P2022/2887963	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	19/09/22 0025 Mon	19/09/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	19/09/22 0025 Mon	19/09/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	19/09/22 0025 Mon	19/09/22 0440 Mon		
P2022/2909845	SO500 SO660	Purley	Caterham	Down & Up Caterham	Possession	18/09/22 0120 Sun	19/09/22 0435 Mon	LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE / START BACK AT PURLEY PLATFORM 4	
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	18/09/22 0120 Sun	19/09/22 0435 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN: PURLEY AND CATERHAM PURLEY AND TATTENHAM CORNER	
		Caterham	Caterham	Up Sidings	Sidings Possession	18/09/22 0120 Sun	19/09/22 0435 Mon	POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER YEOMAN YARD	
		Purley	Purley	Down Siding	Sidings Possession	18/09/22 0120 Sun	19/09/22 0435 Mon	PLATFORM 6 AT PURLEY TO BE KEPT CLEAR	
		Tattenham Corner	Tattenham Corner	Up Siding	Sidings Possession	18/09/22 0120 Sun	19/09/22 0435 Mon	1 PLATFORM TO BE OUTBERTHED AT CATERHAM - TO BE CONFIRMED BY DPPP 1 PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER - TO BE CONFIRMED BY DPPP WORK: Works Delivery - PLHR Caterham (Follow up) WORK: Works Delivery - PLHR Chipstead (Follow up) WORK: Works Delivery - Tattenham Corner re-rail (19m60 - 19m72)	

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2873255	SO500	Earlswood (Surrey)	Three Bridges	Down Slow Up Slow	Possession	17/09/22 2345 Sat	19/09/22 0530 Mon	TRAINS TO RUN FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES.	
		Gatwick Airport	Gatwick Airport	Up Platform Loop	Possession	17/09/22 2345 Sat	19/09/22 0530 Mon	PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK AIRPORT.	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	17/09/22 2345 Sat	19/09/22 0530 Mon	NO ACCESS TO/FROM CRAWLEY NEW YARD (7V81 WILL NOT RUN, 7V82 'Q' WILL RUN TO MEREHEAD).	
		Gatwick Airport	Gatwick Airport	Up Sidings	Sidings Possession	17/09/22 2345 Sat	19/09/22 0530 Mon	GWR TO TERMINATE AT REDHILL; PASSENGERS FOR GATWICK AIPORT TO TRAVEL FORWARD ON GTR SERVICES.	
		Salfords	Salfords	Salfords Yard	Sidings Possession	17/09/22 2345 Sat	19/09/22 0530 Mon	WORK: Brighton DU - Track Maintenance	
P2022/2862646	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON.	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.	
		Hove	Hove	Up Loop	Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY.	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.	
		Worthing	Worthing	Up Platform Loop	Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	GWR TO TERMINATE / START BACK AT BARNHAM, UNIT STABLED IN UP SIDING DURING LAYOVER.	
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON - LITTLEHAMPTON / BARNHAM.	
		Hove	Hove	Up Yard	Sidings Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT HOVE TO BE KEPT CLEAR.	
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	PLATFORM 1-3 AT BRIGHTON TO BE OUTBERTHED	
								WORK: Brighton DU - Track Maintenance	

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864412	SO510 SO680 SO700 SW180	Streatham South Jn	Epsom	Down & Up Portsmouth	Possession	17/09/22 0130 Sat	19/09/22 0400 Mon	TURNBACK SIDING AT WEST CROYDON AVAILABLE TO TRAFFIC	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	17/09/22 0130 Sat	19/09/22 0400 Mon	SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV Access)	
		West Croydon	Sutton	Down & Up Wallington	Possession	17/09/22 0130 Sat	19/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THE FOLLOWING: WEST CROYDON AND SUTTON STREATHAM COMMON AND EPSOM VIA HACKBRIDGE	
		Wimbledon	Sutton	Down and Up St. Helier	Possession	17/09/22 0130 Sat	19/09/22 0400 Mon	THAMESLINK SERVICES VIA HAYDONS ROAD TERMINATE AND START BACK AT WIMBLEDON. CUSTOMERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES ROUTE AVAILABLE FROM HAYDONS ROAD TO WESSEX MAIN LINE AND VICE VERSA AT WIMBLEODN WEST JN WORK: Croydon DU - Track Maintenance WORK: Works Delivery - Mitcham Junction WORK: Works Delivery - Morden South to St Helier WORK: Works Delivery - Hackbridge WORK: Works Delivery - Sutton to Cheam re-rail (Saturday only - Part 1, other work in week 28) WORK: Works Delivery - Sutton Rock Cutting	
P2022/2909416	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	16/09/22 2230 Fri	17/09/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED. GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230 ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL WORK: Orpington DU - SMD Track Maintenance	

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909603	SO600	St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	17/09/22 0820 Sat	17/09/22 1620 Sat	WASHER/RECEPTION ROAD AT ST LEONARDS WM TO BE OUTBERTHED CARRIAGE SIDINGS TO BE OUTBERTHED	
		St. Leonards WM	St. Leonards WM	Down Bexhill	Line Blockage (Between Trains)	17/09/22 0850 Sat	17/09/22 1550 Sat	WORK: Orpington DU - Track Maintenance	

Week 26

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2910034	SO110	Chatham	Rainham (Kent)	Down Chatham Up Chatham	Possession	25/09/22 0205 Sun	25/09/22 0620 Sun	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK AT RAINHAM TRAINS TO SHUNT FROM UP PLATFORM TO DOWN PLATFORM USING EK2080PTS AND EK4157 SIGNAL GTR TO STABLE AT PLUMSTEAD AND GRAVESEND WORK: SRSA - PLTR Gillingham Tunnel to Gillingham Up - Prep	
		Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	25/09/22 0205 Sun	25/09/22 0620 Sun		
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	25/09/22 0205 Sun	25/09/22 0620 Sun		

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912846	SO130 SO510	Charing Cross	Charing Cross	Platforms 1-6	Possession	25/09/22 0120 Sun	26/09/22 0400 Mon (27 hrs)	ALL SE TRAINS TO RUN TO/FROM CANNON STREET	
			Ewer Street Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	25/09/22 0120 Sun	26/09/22 0400 Mon (27 hrs)	ROUTE FOR HORSHAM TO RUN VIA LONDON BRIDGE	
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	25/09/22 0120 Sun	26/09/22 0400 Mon (27 hrs)	1-3 or 4-6 TO BE OUTBERTHED AT CHARING CROSS - TO BE CONFIRMED BY DPPP PLATFORMS 10 & 11 TO BE OUTBERTHED AT LONDON BRIDGE	
		London Bridge	Blue Anchor	Platform 6 / 6 Down	Possession	25/09/22 0120 Sun	26/09/22 0400 Mon (27 hrs)	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Bricklayers Arms Jn	10 Reversible/Sussex Reversible 9 Reversible/Down Sussex Slow	Possession	25/09/22 0120 Sun	26/09/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance	
			Courthill Loop South Jn	7 Reversible/Down Kent Fast/Down Fast Up Fast / Up Kent Fast / 8 Up	Possession	25/09/22 0120 Sun	26/09/22 0400 Mon (27 hrs)		
		Parks Bridge Jn	Ladywell Jn	Platforms 6 to 9 Platform 10 to 13	Possession	25/09/22 0120 Sun	26/09/22 0400 Mon (27 hrs)		
				Down Ladywell Loop Up Ladywell Loop	Possession	25/09/22 0120 Sun	26/09/22 0400 Mon (27 hrs)		
		Tanners Hill Jn	Lewisham Vale Jn	Down and Up Tanners Hill	Possession	25/09/22 0120 Sun	26/09/22 0400 Mon (27 hrs)		

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2853907	SO130 SO170 SO550	Edenbridge	Tonbridge	Down Godstone Up Godstone	Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	TRAINS TO BE DIVERTED VIA MAIDSTONE EAST	
		Sevenoaks	Paddock Wood	Down Main/Down Fast/Down Main Up Main/Up Fast/Up Main	Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	NO ACCESS TO/FROM TONBRIDGE WEST YARD TONBRIDGE, PLATFORM 1 TO BE OUTBERTHED	
			Sevenoaks	Up Loop (Pt)	Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: SEVENOAKS, TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND TUNBRIDGE WELLS TONBRIDGE AND EDENBRIDGE	
		Tonbridge	Tonbridge	Platforms 1 - 4 Down Bay	Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	AT PADDOCK WOOD TRAINS SHUNT VIA LONDON END	
			Tunbridge Wells	Down Hastings/Single Up Hastings/Single	Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	EDENBRIDGE GROUND FRAME TO BE MANNED	
		Tonbridge West Jn	Tonbridge East	Down Slow/PO Siding Up Slow Hastings Chord/Up Loop	Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	SEVENOAKS PLATFORMS 2-4 AVAILABLE TO TRAFFIC FROM THE LONDON END	
		Tonbridge	Tonbridge	1/2 Down Main Sidings	Sidings Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	WORK: Orpington DU - Track Maintenance K12.3 (K130.17A)	
		Tonbridge West Jn	Tonbridge West Jn	Jubilee Sidings	Sidings Possession	25/09/22 0155 Sun	26/09/22 0345 Mon		
P2022/2847103	SO130 SO160 SO240	Canterbury East	Buckland Jn	Down Chatham Up Chatham	Possession	24/09/22 0015 Sat	25/09/22 0150 Sun	TRAINS TO START/TERMIANTE AT CANTERBURY EAST UP TRAINS WILL START BACK FROM THE DOWN PLATFORM	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	24/09/22 0015 Sat	26/09/22 0330 Mon	0015 SAT TO 0150 SUN ROAD REPLACEMENT SERVICE TO OEPRATE BETWEEN CANTERBURY EAST AND DOVER PRIORY	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	24/09/22 0015 Sat	26/09/22 0330 Mon		
		Buckland Jn	Deal	Down Deal Up Deal	Possession	25/09/22 0150 Sun	26/09/22 0330 Mon	0150 SUN TO 0350 MON OUTBERTHING REQUIRED ON THE UP PLATFORM LOOP AT DOVER PRIORY	
		Dover Priory	Dover Priory	Plats 1-3, Up P Loop	Possession	25/09/22 0150 Sun	26/09/22 0330 Mon	AT DEAL DOWN TRAINS TO START BACK FROM THE UP PLATFORM	
		Folkestone East	Canterbury East	Down Main/Up Chatham Down Chatham/Up Main	Possession	25/09/22 0150 Sun	26/09/22 0330 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN: FOLKESTONE CENTRAL TO DEAL CANTERBURY EAST TO DOVER PRIORY	
		Dover Priory	Dover Priory	1-3 Sidings	Sidings Possession	25/09/22 0150 Sun	26/09/22 0330 Mon	WORK: SRSA - PLTR Shepherds Well WORK: Ashford DU - Track Maintenance K08.3	

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884816	SO250 SO500 SO650 SO680	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO	
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF	
			Victoria	Platforms 9 - 19	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS.	
		Windmill Bridge Jn	Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
		Battersea Pier Jn	Stewarts Lane Jn	Fast Reversible	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Pier Jn	Battersea Pier Jn	Up Stewarts Lane	Line Blockage (Between Trains)	24/09/22 0120 Sat	26/09/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	24/09/22 0120 Sat	26/09/22 0400 Mon		
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	24/09/22 0120 Sat	26/09/22 0400 Mon		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	24/09/22 0120 Sat	26/09/22 0400 Mon		

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837631	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	25/09/22 0045 Sun	25/09/22 0800 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	25/09/22 0045 Sun	25/09/22 0800 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	25/09/22 0045 Sun	25/09/22 0800 Sun	WORK: London Bridge DU - Track Maintenance	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	25/09/22 0045 Sun	25/09/22 0800 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	25/09/22 0045 Sun	25/09/22 0800 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	25/09/22 0045 Sun	25/09/22 0800 Sun		
		P2022/2851536	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	27/09/22 0130 Tue	
City Thameslink	Midland Road Jn			Up Snow Hill / Down Moorgate	Line Blockage	27/09/22 0130 Tue	27/09/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.									
P2022/2851537	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	28/09/22 0130 Wed	28/09/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	28/09/22 0130 Wed	28/09/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
ACCESS MAINTAINED TO SMITHFIELD SIDINGS.									

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851625	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	29/09/22 0130 Thu	29/09/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	29/09/22 0130 Thu	29/09/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851626	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	30/09/22 0130 Fri	30/09/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	30/09/22 0130 Fri	30/09/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2840223	SO290 SO310	Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	NORTH KENT AND BEXLEYHEATH SERVICES START/TERMINATE SLADE GREEN	
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	DARTFORD LOOP SERVICES START/TERMINATE SIDCUP	
		Perry Street Fork Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	RAIL REPLACEMENT SERVICES WILL RUN SLADE GREEN TO GRAVESEND AND SIDCUP TO DARTFORD SLADE GREEN DEPOT ACCESSIBLE FROM LONDON END ONLY	
		Sidcup	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC	
		Slade Green	Slade Green	Depot E Headshunt 1 & 2 Access Roads	Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	GTR TO STABLE A UNIT AT PLUMSTEAD AND SMITHFIELD SIDINGS	
		Slade Green Jn	Springhead Road Jn	Down North Kent/Down Main Up Main/Up North Kent	Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	GTR TO OPERATE HOURLY RAINHAM TO GRAVESEND AND HALF HOURLY KENTISH TOWN TO PLUMSTEAD SERVICES	
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	WORK: London Bridge - Track Maintenance	
P2022/2887930	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	26/09/22 0025 Mon	26/09/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	26/09/22 0025 Mon	26/09/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	26/09/22 0025 Mon	26/09/22 0440 Mon		

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912584	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	25/09/22 0100 Sun	25/09/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	WORK: Maintenance - Brighton DU
		Redhill	Nutfield	Down and Up Tonbridge	Possession	25/09/22 0100 Sun	25/09/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	25/09/22 0100 Sun	25/09/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	25/09/22 0100 Sun	25/09/22 0610 Sun		
			Redhill	Redhill	Loco Sidings Possession	25/09/22 0100 Sun	25/09/22 0610 Sun		
			Reigate	Reigate	Down Siding Possession	25/09/22 0100 Sun	25/09/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	25/09/22 0100 Sun	25/09/22 0610 Sun		
P2022/2894772	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	25/09/22 0035 Sun	25/09/22 0755 Sun	WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.	VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY. BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON. GWR TO TERMINATE / START BACK AT BARNHAM, UNIT STABLED IN UP SIDING DURING LAYOVER. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON - LITTLEHAMPTON / BARNHAM. PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT HOVE TO BE KEPT CLEAR. PLATFORM 1-3 AT BRIGHTON TO BE KEPT CLEAR. WORK: Brighton DU - Track Maintenance
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
		Hove	Hove	Up Loop	Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
		Worthing	Worthing	Up Platform Loop	Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
		Hove	Hove	Up Yard	Sidings Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2894773	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	25/09/22 2300 Sun	26/09/22 0500 Mon	WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	25/09/22 2300 Sun	26/09/22 0500 Mon	VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY.	
		Hove	Hove	Up Loop	Possession	25/09/22 2300 Sun	26/09/22 0500 Mon	BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	25/09/22 2300 Sun	26/09/22 0500 Mon	GWR TO TERMINATE / START BACK AT BARNHAM, UNIT STABLED IN UP SIDING DURING LAYOVER.	
		Worthing	Worthing	Up Platform Loop	Possession	25/09/22 2300 Sun	26/09/22 0500 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON - LITTLEHAMPTON / BARNHAM.	
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	25/09/22 2300 Sun	26/09/22 0500 Mon	PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT HOVE TO BE KEPT CLEAR.	
		Hove	Hove	Up Yard	Sidings Possession	25/09/22 2300 Sun	26/09/22 0500 Mon	PLATFORM 1-3 AT BRIGHTON TO BE KEPT CLEAR.	
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	25/09/22 2300 Sun	26/09/22 0500 Mon	WORK: Brighton DU - Track Maintenance	
P2022/2909415	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	30/09/22 2230 Fri	01/10/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED. GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230 ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL WORK: Orpington DU - SMD Track Maintenance	

Week 27

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2910033	SO110	Chatham	Rainham (Kent)	Down Chatham Up Chatham	Possession	02/10/22 0205 Sun	02/10/22 0620 Sun	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK AT RAINHAM TRAINS TO SHUNT FROM UP PLATFORM TO DOWN PLATFORM USING EK2080PTS AND EK4157 SIGNAL	
		Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	02/10/22 0205 Sun	02/10/22 0620 Sun	GTR TO STABLE AT PLUMSTEAD AND GRAVESEND	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	02/10/22 0205 Sun	02/10/22 0620 Sun	WORK: SRSA - PLTR Gillingham Tunnel to Gillingham Up - Prep	
P2022/2906482	SO110 SO160	Faversham	Buckland Jn	Down Chatham Up Chatham	Possession	02/10/22 0150 Sun	03/10/22 0410 Mon	FAVERSHAM BACK ROAD AND RECEPTION ROAD TO BE CLEAR	
		Sittingbourne	Herne Bay	Down Chatham/Down Thanet Up Thanet/Up Chatham	Possession	02/10/22 0150 Sun	03/10/22 0410 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN: SITTINGBOURNE TO HERNE BAY FAVERSHAM TO DOVER PRIORY	
		Canterbury East	Canterbury East	Up Sidings	Sidings Possession	02/10/22 0150 Sun	03/10/22 0410 Mon	AT HERNE BAY TRAINS SHUNT FROM UP PLATFORM TO DOWN PLATFORM VIA LONDON END CROSSOVER	
		Faversham	Faversham	Down & Up Sidings	Sidings Possession	02/10/22 0150 Sun	03/10/22 0410 Mon	WORK: Ashford DU - Track Maintenance K11.3	
		Shepherds Well	Dover Priory	Sidings 1-3	Sidings Possession	02/10/22 0150 Sun	03/10/22 0410 Mon	WORK: SRSA - PLTR Follow Up Shepherds Well	

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2840262	SO130 SO310	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon	NO ACCESS TO HITHER GREEN PAD TRAINS TO RUN VIA DOWN/UP KENT FAST LINES BETWEEN NEW CROSS AND GROVE PARK	
		Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA SIDCUP	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon	FREIGHT DIVERSIONS VIA BEXLEYHEATH. ACCESS TO GROVE PARK 31-38 SIDINGS AND 41-45 BRAMDEAN SIDINGS FROM COUNTRY END ONLY	
		Hither Green Jn	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon	ACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA FAST LINES	
			Sidcup	Down Dartford Loop Up Dartford Loop	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon	WORK: London Bridge DU - Track Maintenance	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon		
		Grove Park	Grove Park	Washer Roads 4/2 Washer Roads 3/1	Sidings Possession	02/10/22 0125 Sun	03/10/22 0250 Mon		
		Hither Green	Grove Park	PAD Sidings	Sidings Possession	02/10/22 0125 Sun	03/10/22 0250 Mon		
		Sidcup	Sidcup	Down Siding	Sidings Possession	02/10/22 0125 Sun	03/10/22 0250 Mon		
P2022/2865221	SO130 SO140	Ashford (West)	Ashford	Down Slow	Possession	02/10/22 0155 Sun	03/10/22 0455 Mon	CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL	
		Ashford West Jn	Ashford West Jn	Maidstone Relief Maidstone Loop	Possession	02/10/22 0155 Sun	03/10/22 0455 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BOROUGH GREEN & WROTHAM AND ASHFORD	
		Borough Green and Wrotham	Ashford (West)	Down Maidstone Up Maidstone	Possession	02/10/22 0155 Sun	03/10/22 0455 Mon	AT BOROUGH GREEN & WROTHAM UP TRAINS TO START BACK FROM DOWN PLATFORM	
		Lenham	Lenham	D/U Passenger Loops	Possession	02/10/22 0155 Sun	03/10/22 0455 Mon	WORK: Ashford DU - Track Maintenance k10.3 WORK: Orpington DU - Track Maintenance k140.2A	
		Maidstone East	Maidstone East	Down Bay, Dock Siding Maidstone Reversible	Possession	02/10/22 0155 Sun	03/10/22 0455 Mon		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909191	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	02/10/22 0120 Sun	02/10/22 0705 Sun	WORK: SRSA - PLTR, Prep, Mersham	
		Sevington	Sevington	Up Loop	Possession	02/10/22 0120 Sun	02/10/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	02/10/22 0120 Sun	02/10/22 0705 Sun		
P2022/2853905	SO260 SO330 SO645	Brixton Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	02/10/22 0045 Sun	03/10/22 0310 Mon	TRAIN SERVICES TO DIVERT VIA HERNE HILL	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	02/10/22 0045 Sun	03/10/22 0310 Mon	RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN HERNE HILL AND BECKENHAM JUNCTION (VIA CATFORD)	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	02/10/22 0045 Sun	03/10/22 0310 Mon	LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON.	
		Nunhead Jn	Lewisham Vale Jn	Down Lewisham Up Lewisham	Possession	02/10/22 0045 Sun	03/10/22 0310 Mon	CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL.	
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	02/10/22 0045 Sun	03/10/22 0310 Mon	6Y47 TO BE RETIMED LATER.	
		Shepherds Lane Jn	Peckham Rye Jn	Down Atlantic Up Atlantic	Possession	02/10/22 0045 Sun	03/10/22 0310 Mon	ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY.	
		Bellingham	Bellingham	Down Sidings	Sidings Possession	02/10/22 0045 Sun	03/10/22 0310 Mon	WORK: ORPINGTON DU - TRACK MAINTENANCE K10.1 (K260.1A)	

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837645	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	02/10/22 0045 Sun	02/10/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	02/10/22 0045 Sun	02/10/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 Core - Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	02/10/22 0045 Sun	02/10/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	02/10/22 0045 Sun	02/10/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	02/10/22 0045 Sun	02/10/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	02/10/22 0045 Sun	02/10/22 0915 Sun		
P2022/2912929	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	02/10/22 0145 Sun	02/10/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	02/10/22 0145 Sun	02/10/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	02/10/22 0145 Sun	02/10/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	02/10/22 0145 Sun	02/10/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	02/10/22 0145 Sun	02/10/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	02/10/22 0145 Sun	02/10/22 0915 Sun		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910342	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	01/10/22 0135 Sat	03/10/22 0345 Mon	TRAINS TO START/TERMINATE AT PLUMSTEAD AND RAIL REPLACEMENT SERVICE TO OPERATE TO LONDON BRIDGE/LEWISHAM	
		Blackheath Jn	Plumstead	Down North Kent Up North Kent	Possession	01/10/22 0135 Sat	03/10/22 0345 Mon		
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	01/10/22 0135 Sat	03/10/22 0345 Mon	SOUTHEASTERN SERVICES TO DIVERT VIA BEXLEYHEATH LINES DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN GTR TO STABLE 1 UNIT IN PLUMSTEAD SIDINGS WORK: SRSA - PLTR Woolwich Dockyard Stn - Core WORK: Works Delivery - C2 rerail & PLMR @ Greenwich WORK: Works Delivery - C2 Rerail Westcombe Park	
P2022/2887964	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	03/10/22 0025 Mon	03/10/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	03/10/22 0025 Mon	03/10/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	03/10/22 0025 Mon	03/10/22 0440 Mon		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909904	SO500 SO510 SO650 SO680	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	01/10/22 0115 Sat	03/10/22 0400 Mon	NO ACCESS TO CRYSTAL PALACE PLATFORMS. GTR SERVICES DIVERTED VIA LONDON BRIDGE.	
		Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	01/10/22 0115 Sat	03/10/22 0400 Mon	THAMESLINK VIA STREATHAM. NO ARL EAST LONDON LINE SERVICE TO CRYSTAL PALACE.	
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	01/10/22 0115 Sat	03/10/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST.	
			Sydenham	Down and Up Sydenham Spur	Possession	01/10/22 0115 Sat	03/10/22 0400 Mon		
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	01/10/22 0115 Sat	03/10/22 0400 Mon	NO ACCESS TO STREATHAM HILL DEPOT WORK: Croydon DU - Track Maintenance IC04 WORK: Capital Delivery - Vic 3/4 Resignalling	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	01/10/22 0115 Sat	03/10/22 0400 Mon		
		Streatham Hill	Streatham Hill	Down Sidings Up Sidings	Sidings Possession	01/10/22 0115 Sat	03/10/22 0400 Mon		
P2022/2912585	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	02/10/22 0100 Sun	02/10/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	02/10/22 0100 Sun	02/10/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	02/10/22 0100 Sun	02/10/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	02/10/22 0100 Sun	02/10/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	02/10/22 0100 Sun	02/10/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	02/10/22 0100 Sun	02/10/22 0610 Sun		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2882544	SO500 SO580 SO590 SO630	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	01/10/22 0125 Sat	03/10/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA ARUN VALLEY AND LITTLEHAMPTON (RM).	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	01/10/22 0125 Sat	03/10/22 0400 Mon	THAMESLINK SERVICES TO TERMINATE AND START BACK AT THREE BRIDGES.	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	01/10/22 0125 Sat	03/10/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN THREE BRIDGES AND BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	01/10/22 0125 Sat	03/10/22 0400 Mon	ALL PLATFORMS AVAILABLE TO TRAFFIC AT THREE BRIDGES.	
			Preston Park	Down & Up Fast/Main	Possession	01/10/22 0125 Sat	02/10/22 0100 Sun	SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. ACCESS AVAILABLE TO THREE BRIDGES DOWN YARD VIA T1760 / T1761PTS.	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	01/10/22 0125 Sat	03/10/22 0400 Mon	AVAILABLE TO THREE BRIDGES UP YARD VIA T1762 / T1763PTS.	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	01/10/22 0125 Sat	03/10/22 0400 Mon	PRESTON PARK UP SIDINGS TO BE AVAILABLE FOR STABLING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park	Preston Park	Up Loop	Possession	02/10/22 0100 Sun	03/10/22 0400 Mon	BRIGHTON DOWN SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park Jn	Brighton	Carriage Road	Possession	02/10/22 0100 Sun	03/10/22 0400 Mon	ACCESS TO LOVERS WALK SIDINGS VIA T1840 & T1875 POINTS THROUGHOUT.	
			Hove Jn	Down & Up Cliftonville Spur	Possession	02/10/22 0100 Sun	03/10/22 0400 Mon	HAYWARDS HEATH UP/DOWN LOOPS AND UP/DOWN SIDINGS TO BE OUTBERTHED	
		Three Bridges	Brighton	Down & Up Fast/Main	Possession	02/10/22 0100 Sun	03/10/22 0400 Mon	Work: PLTR - Haywards Heath Tunnel South to High Bridge Core Work: Brighton DU - Track Maintenance (IB02a) Work: Geotech - Hassocks Embankment	
		Brighton	Brighton	Down Main Carriage Siding No.1 Goods Reception Road/Departure Road Down Main Carriage Siding No.2 Engineers Sidings Loco Release Siding	Sidings Possession	02/10/22 0100 Sun	03/10/22 0400 Mon		
		Preston Park	Preston Park	No.1 & 2 Up Sidings	Sidings Possession	02/10/22 0100 Sun	03/10/22 0400 Mon		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909201	SO520 SW110 SW140	Cosham Jn	Farlington Jn	Up Spur Down Spur	Possession	02/10/22 0045 Sun	02/10/22 0655 Sun	SWR: 2P79 TO TERMINATE AT PETERSFIELD	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	02/10/22 0045 Sun	02/10/22 0655 Sun	GTR: 5N01 & 5S11 WILL NOT RUN. 5J13 TO BE RETIMED. GTR TO BERTH 2 X 5 CAR UNITS IN THE PORTSMOUTH AREA.	
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	02/10/22 0045 Sun	02/10/22 0655 Sun	TRACK MAINTENANCE: H05a	
P2022/2909415	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	30/09/22 2230 Fri	01/10/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED. GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230 ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL WORK: Orpington DU - SMD Track Maintenance	
P2022/2912524	SO560 SW300	Reigate	Shalford Jn	Up Redhill/Up Reading Down Reading/Down Redhill	Possession	01/10/22 0100 Sat	03/10/22 0500 Mon	TRAINS TO START/TERMINATE AT REIGATE AND GUILDFORD GWR TO OPERATE A ROAD REPLACEMENT SERVICE AS FOLLOWS: GUILDFORD TO GATWICK AIRPORT GUILDFORD TO REDHILL SERVICES TO USE PLATFORM 2 AT REIGATE BETCHWORTH LC TO BE CLOSED THROUGHOUT. WORK: Capital Delivery - LX Works (Betchworth) WORK: Brighton DU - Track Maintenance WORK: Works Delivery - Footbridge 1255 repainting (Dorking Deepdene - Dorking West)	

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2863187	SO680 SO700	Streatham Jn	Streatham Common Jn	Down and Up Streatham Spur	Possession	02/10/22 0025 Sun	03/10/22 0515 Mon	SOUTHERN VICTORIA TO EPSOM / DORKING SERVICES WILL NOT RUN	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down and Up Slow Spur	Possession	02/10/22 0025 Sun	03/10/22 0515 Mon	VICTORIA TO SUTTON VIA SELHURST SERVICES EXTENDED TO DORKING	
		Streatham South Jn	Wimbledon	Down & Up St. Helier	Possession	02/10/22 0025 Sun	03/10/22 0515 Mon	THAMESLINK SERVICES DIVERTED VIA CRYSTAL PALACE, WEST CROYDON AND SUTTON TO TERMINATE / START BACK FROM WIMBLEDON.	
		Tulse Hill	Sutton	Down and Up Portsmouth	Possession	02/10/22 0025 Sun	03/10/22 0515 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND SUTTON VIA HACKBRIDGE AND TULSE HILL TO WIMBLEDON VIA TOOTING. LIMITS AT SUTTON ALLOW FOR REVERSAL OF RHTT WORKINGS. WORK: Croydon DU - Track Maintenance	

Week 28

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2874648	SO110	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	08/10/22 0210 Sat	10/10/22 0310 Mon	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK	
		Rochester	Rainham (Kent)	Down Chatham Up Chatham	Possession	08/10/22 0210 Sat	10/10/22 0310 Mon	UP TRAINS TO START BACK FROM PLATFORMS 2 OR 3 AT ROCHESTER	
			Rochester	Down Rochester Loop (part) Up Rochester Loop	Possession	08/10/22 0210 Sat	10/10/22 0310 Mon	AT RAINHAM TRAINS TO SHUNT FROM UP PLATFORM TO DOWN PLATFORM USING EK2080PTS AND EK4157 SIGNAL	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	08/10/22 0210 Sat	10/10/22 0310 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ROCHESTER AND RAINHAM ROCHESTER UP LOOP TO BE OUTBERTHED ROCHESTER DOWN LOOP TO BE OUTBERTHED (TRAINS CAN STABLE IN PLATFORM 3 LONDON SIDE OF EK4057 SIGNAL) GTR TO STABLE AT PLUMSTEAD AND GRAVESEND WORK: SRSA - PLTR Gillingham Tunnel to Gillingham Up WORK: Ashford DU - Track Maintenance k03.4	
P2022/2909989	EA1327 SO130 SO510 SO645 SO680	Old Kent Road Jn	Old Kent Road Jn	Down Silwood Line (pt) Up Silwood Line (pt)	Possession	09/10/22 0025 Sun	10/10/22 0400 Mon (27 hrs)	THAMESLINK LONDON BRIDGE TO BRIGHTON / HORSHAM SERVICES TO USE PLATFORMS 4 AND 5 AT LONDON	
		Peckham Rye Jn	Crofton Road Jn	Down and Up Atlantic	Possession	09/10/22 0025 Sun	10/10/22 0400 Mon (27 hrs)	BRIDGE UNTIL 0915 SUNDAY	
			Tulse Hill	Down Portsmouth	Possession	09/10/22 0025 Sun	10/10/22 0400 Mon (27 hrs)	NO ARL SOUTH LONDON LINE SERVICES TO RUN	
		South Bermondsey Jn	Peckham Rye Jn	South London Reversible/Down South London Up South London	Possession	09/10/22 0025 Sun	10/10/22 0400 Mon (27 hrs)	ROUTE AVAILABLE AT TULSE HILL TO CROSS FROM UP PORTSMOUTH TO DOWN PORTSMOUTH VIA VC165 AND VC376 POINTS	
		Tulse Hill	Peckham Rye Jn	Up Portsmouth	Possession	09/10/22 0025 Sun	10/10/22 0400 Mon (27 hrs)	LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON WORK: Capital Delivery - Vic 4 Resignalling	

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909973	SO130 SO290 SO300 SO330	Corbetts Lane Jn	Surrey Canal Jn	4 Down	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon	TRAINS TO DIVERT VIA NORTH GREENWICH LINES	
		North Kent East Jn	Courthill Loop South Jn	1 Down / Down Kent Slow Up Kent Slow / 3 Up	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon	CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS	
			St. Johns Jn	2 Reversible	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon	ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		School Jn	Hither Green	Down Kent Fast Up Kent Fast	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon	WORK: SRSA - New Cross (Country) S&C Renewal (Follow Up)	
		Southwark Park Road Jn	New Cross	3 Up	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon	START TIME OF 0155 SUN IS DUE TO PREVIOUS ABNORMAL OVERLAPPING AND GIVE UP AT 0125 SUN	
			North Kent East Jn	Southwark Reversible	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon		
			School Jn	Up Kent Fast Down Kent Fast	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon		
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon		
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846352	SO130 SO310	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	08/10/22 0125 Sat	09/10/22 0125 Sun	SOUTHEASTERN MAIN LINE DIVERSIONS TO VICTORIA	
		Hither Green	Grove Park	A Reception Road	Possession	08/10/22 0125 Sat	09/10/22 0125 Sun	HASTINGS LINE DIVERSIONS VIA MID KENT LINE	
				No. 2&4 Washer Rds No. 1&3 Washer Rds			RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND SIDCUP/GROVE PARK		
		Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Departure Road	Possession	08/10/22 0125 Sat	09/10/22 0125 Sun	AT SIDCUP DOWN SERVICES START BACK FROM UP PLATFORM		
						AT GROVE PARK TRAINS SHUNT VIA UP RECEPTION ROAD.			
		Hither Green Jn	Sidcup	Down Dartford Loop Up Dartford Loop	Possession	08/10/22 0125 Sat	09/10/22 0125 Sun	NO ACCESS TO HITHER GREEN PAD	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	08/10/22 0125 Sat	09/10/22 0125 Sun	ACCESS TO GROVE PARK DOWN SIDINGS FROM COUNTRY END ONLY	
								ACCESS TO 1 - 12 DOWN SIDINGS VIA COUNTRY END	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	08/10/22 0125 Sat	09/10/22 0125 Sun	ACCESS TO GROVE PARK UP SIDINGS VIA COUNTRY END	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	08/10/22 0125 Sat	09/10/22 0125 Sun	WORK: London Bridge DU - Track Maintenance POSSESSION TIME GAP WITH NEW CROSS S&C FOLLOW UP AT 0155 SUN	
Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	08/10/22 0125 Sat	09/10/22 0125 Sun				
Grove Park	Grove Park	31-38 Grove Park Down Sidings	Sidings Possession	08/10/22 0125 Sat	09/10/22 0125 Sun				
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	08/10/22 0125 Sat	09/10/22 0125 Sun		
P2022/2909428	SO130	Sevenoaks	Sevenoaks	Up Loop (Pt)	Possession	09/10/22 0115 Sun	09/10/22 0700 Sun	WORK: Orpington DU - SMD Track Maintenance	
			Tonbridge	Down Main Up Main	Possession	09/10/22 0115 Sun	09/10/22 0700 Sun		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903662	SO130	Ashford (East)	Ashford (East)	Down Slow Up Slow	Possession	08/10/22 0140 Sat	09/10/22 2100 Sun	OUTBERTHING REQUIRED ON NO. 1, 2 AND 3 TRAIN ROADS AT FOLKESTONE EAST - TO BE CONFIRMED BY DPPP	
			NR/ET Interface	Down Fast/Down Main Up Main/Up Fast	Possession	08/10/22 0140 Sat	09/10/22 2100 Sun	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN ASHFORD AND DOVER PRIORY	
		Dollands Moor	Dollands Moor	Sidings 1 - 8 R/S/T/U Neck G Neck	Possession	08/10/22 0140 Sat	09/10/22 2100 Sun	FREIGHT SERVICES TO BE RETIMED, ROUTED THROGUH HIGH SPEED LINES OR CANCELLED	
		Dollands Moor (West End)	Dollands Moor (West End)	Loco Loop/Run Round West Sidings Freight Chord	Possession	08/10/22 0140 Sat	09/10/22 2100 Sun	ROUTE AVAILABLE BETWEEN DOLLANDS MOOR AND ASHFORD STATION OVER DOWN/UP MAIN AFTER 2100 SUNDAY	
		Dover Priory	Dover Priory	Up Platform Loop	Possession	08/10/22 0140 Sat	10/10/22 0400 Mon	WORK: SRSA - PLTR Mersham (Up) WORK: Ashford DU - Track Maintenance K01.3	
		Folkestone East	Folkestone East	1-3 Train Roads	Possession	08/10/22 0140 Sat	10/10/22 0400 Mon		
		Saltwood Jn	Dover Priory	Down Dover/Down Main/Up Chatham Down Chatham/Up Main/Up Dover	Possession	08/10/22 0140 Sat	10/10/22 0400 Mon		
				NR/ET Interface	Possession	08/10/22 0140 Sat	09/10/22 2100 Sun		
		Sevington	Sevington	Up Goods Loop	Possession	08/10/22 0140 Sat	09/10/22 2100 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	08/10/22 0140 Sat	09/10/22 2100 Sun		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862016	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN. LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN. CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN. WORK: CROYDON DU - TRACK MAINTENANCE IC09	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		
			Willesden High Level Jn	Down & Up High Level	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		
			North Pole Jn	Up Siding	Sidings Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837646	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	09/10/22 0045 Sun	09/10/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	09/10/22 0045 Sun	09/10/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	09/10/22 0045 Sun	09/10/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	09/10/22 0045 Sun	09/10/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	09/10/22 0045 Sun	09/10/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	09/10/22 0045 Sun	09/10/22 0915 Sun		
P2022/2903341	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	09/10/22 0015 Sun	09/10/22 0715 Sun		W2022/7167187 Track Maintenance 0m0ch and 0m0ch
			St. Pancras International	Platform 4	Line Blockage	09/10/22 0015 Sun	09/10/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	09/10/22 0015 Sun	09/10/22 0715 Sun (5 hrs)		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903083	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	09/10/22 0015 Sun	09/10/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040 POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021 OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP. ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES. PLATFORM 10 TO REMAIN CLEAR. POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78. NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. POINTS 2005 HALF SET RENEWAL	
			York Way North Jn	East Coast Mainline Connection	Possession	09/10/22 0015 Sun	09/10/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	09/10/22 0015 Sun	09/10/22 0715 Sun		
				CTRL Relief	Possession	09/10/22 0015 Sun	09/10/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	09/10/22 0015 Sun	09/10/22 0800 Sun		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887965	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	10/10/22 0025 Mon	10/10/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	10/10/22 0025 Mon	10/10/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	10/10/22 0025 Mon	10/10/22 0440 Mon		
P2022/2864461	SO500 SO510	Norwood Fork Jn	Windmill Bridge Jn	Down and Up London Bridge Fast	Possession	08/10/22 2345 Sat	10/10/22 0400 Mon	<p>*** MULTI-PART POSSESSION ***</p> <p>SELHURST JN/NORWOOD JN TO STOATS NEST JN (FASTS) WITH STOATS NEST JN TO SOUTH CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST CROYDON.</p> <p>FROM 2345 SATURDAY TO 0400 MONDAY AND ALSO FROM 0625 SUNDAY TO 0400 MONDAY:- TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST/NORWOOD JN AND STOATS NEST JN</p> <p>FROM 0105 SUNDAY TO 0625 SUNDAY :- DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW LINES BETWEEN SELHURST/NORWOOD JN AND SOUTH CROYDON. UP TRAINS TO TRAVEL OVER THE SLOW REVERSIBLE / UP SLOW LINES BETWEEN SOUTH CROYDON AND SELHURST/NORWOOD JN.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE DOWN SLOW LINE BETWEEN SOUTH CROYDON JN (T1630 POINTS) AND STOATS NEST JN (T1669 POINTS).</p> <p>PILOT TO JOIN/ALIGHT SERVICES AT COULSDON SOUTH.</p> <p>PART 2 OF POSSESSION TO BE TAKEN (AND SINGLE LINE WORKING IMPLEMENTED) AFTER PASSAGE OF 9W00</p> <p>WORK: Croydon DU - Track Maintenance</p>	
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast	Possession	08/10/22 2345 Sat	10/10/22 0400 Mon		
		Windmill Bridge Jn	East Croydon	Fast Reversible	Possession	08/10/22 2345 Sat	10/10/22 0400 Mon		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	08/10/22 2345 Sat	10/10/22 0400 Mon		
		South Croydon	East Croydon	Up Slow	Line Blockage (Between Trains)	09/10/22 0015 Sun	09/10/22 0810 Sun		
		Stoats Nest Jn	South Croydon Jn	Up Slow	Possession	09/10/22 0105 Sun	09/10/22 0625 Sun		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862111	SO500 SO620	Brighton	Brighton	Platforms 6 to 8	Possession	08/10/22 0050 Sat	09/10/22 0230 Sun	0050 SATURDAY UNTIL 0430 MONDAY:	
			Lewes	Down and Up East Branch	Possession	08/10/22 0050 Sat	10/10/22 0430 Mon	BRIGHTON TO SEAFORD / ORE SERVICES TO START / TERMINATE AT LEWES.	
		Brighton	Brighton	Platforms 3 (North) to 8	Possession	09/10/22 0230 Sun	10/10/22 0430 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND LEWES.	
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	09/10/22 0230 Sun	10/10/22 0430 Mon	ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN. ECS DIVERSIONS VIA WIVELSFIELD.	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	09/10/22 0230 Sun	10/10/22 0430 Mon	NO WORKSITES AVAILABLE BETWEEN 7M30CH AND LEWES. PLATFORMS 7 & 8 AT BRIGHTON TO BE KEPT CLEAR. 0230 SUNDAY UNTIL 0430 MONDAY: VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE. THAMESLINK SERVICES TO TERMINATE AT / START BACK FROM HAYWARDS HEATH, WITH PASSENGERS FORWARD ON SOUTHERN SERVICES. WORK: Track Maintenance (Brighton DU) WORK: Works Delivery - Falmer to Lewes 3m47- 3m60 medium refurb	

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2906581	SO520 SO630	Angmering	Arundel Jn	Down & Up Brighton	Possession	09/10/22 0040 Sun	09/10/22 0735 Sun	SOUTHERN VICTORIA TO BOGNOR REGIS SERVICES TO TERMINATE / START BACK AT ARUNDEL.	
		Arundel	Barnham	Down and Up Arun Valley/Main	Possession	09/10/22 0040 Sun	09/10/22 0735 Sun	SOUTHERN VICTORIA / BRIGHTON TO LITTLEHAMPTON / PORTSMOUTH / SOUTHAMPTON SERVICES TO TERMINATE / START BACK AT ANGMERING.	
		Arundel Jn	Littlehampton	Down and Up East Curve/Littlehampton	Possession	09/10/22 0040 Sun	09/10/22 0735 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ARUNDEL OR ANGMERING AND LITTLEHAMPTON OR CHICHESTER OR BOGNOR.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	09/10/22 0040 Sun	09/10/22 0735 Sun	SOUTHERN TO OPERATE A SHUTTLE SERVICE BETWEEN BARNHAM AND PORTSMOUTH HBR / SOUTHAMPTON.	
		Littlehampton	Littlehampton	Platforms 1 - 4	Possession	09/10/22 0040 Sun	09/10/22 0735 Sun	1H64 2317 (SAT) VICTORIA - CHICHESTER WILL TERMINATE AT WORTHING. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND CHICHESTER.	
		Littlehampton	Littlehampton	Carriage Sidings	Sidings Possession	09/10/22 0040 Sun	09/10/22 0735 Sun	GWR SERVICES TO TERMINATE / START BACK AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND BARNHAM. PLATFORM ONE AT LITTLEHAMPTON TO BE KEPT CLEAR AT ARUNDEL DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. DOWN TRAINS ARE AUTHORISED TO START BACK UP AS PASSENGER TRAINS FROM SHUNT SIGNAL AR51 WHEN CLEARED. ANGMERING GROUND FRAME TO BE STAFFED. (Note Saturday evening service affected.) WORK: Brighton DU - Track Maintenance	

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909414	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	14/10/22 2230 Fri	15/10/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED. GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230 ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL WORK: Orpington DU - SMD Track Maintenance	
P2022/2912550	SO560 SW300	Reigate	Shalford Jn	Up Redhill/Up Reading Down Reading/Down Redhill	Possession	08/10/22 0100 Sat	09/10/22 0100 Sun	TRAINS TO START/TERMINATE AT GUILDFORD GWR TO OPERATE A ROAD REPLACEMENT SERVICE AS FOLLOWS: GUILDFORD TO GATWICK AIRPORT GUILDFORD TO REDHILL	
		Redhill	Redhill	Up Loop No.0 (part)	Possession	09/10/22 0100 Sun	10/10/22 0500 Mon	0100 SAT TO 0100 SUN TRAINS TO START/TERMINATE AT REIGATE PLATFORM 2	
			Shalford Jn	Up Reading Down Reading	Possession	09/10/22 0100 Sun	10/10/22 0500 Mon	0100 SUN TO 0500 MON TRAINS TO START/TERMINATE AT REDHILL	
		Reigate	Reigate	Down Siding	Sidings Possession	09/10/22 0100 Sun	10/10/22 0500 Mon	ALL ROUTES AT REDHILL AVAILABLE BETWEEN T1940PTS AND T1934PTS BETCHWORTH LC TO BE CLOSED THROUGHOUT. WORK: Capital Delivery & LX Works (Betchworth) WORK: Brighton DU & Track Maintenance WORK: Capital Delivery & LX Works (Betchworth) WORK: Reigate LC drainage renewal (Part 2 - Sunday only) WORK: Brighton DU & Track Maintenance WORK: Works Delivery - Footbridge 1255 repainting (Dorking Deepdene - Dorking West)	

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910398	SO680 SW180 SW185	Cheam	Leatherhead	Down Portsmouth Up Portsmouth	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon	EPSOM DOWN OR UP SIDINGS TO BE KEPT CLEAR. AT LEATHERHEAD, SWR SERVICES TO SHUNT VIA W1195.	
		Motspur Park Jn	Chessington South	Down Chessington Up Chessington	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon	SWR: GUILDFORD SERVICES TO OPERATE BETWEEN LEATHERHEAD AND GUILDFORD ONLY. DORKING AND CHESSINGTON SOUTH SERVICES WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN WIMBLEDON AND DORKING.	
		Raynes Park	Epsom	Down Epsom Up Epsom	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon	GTR: SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN SUTTON AND DORKING.	
		Chessington South	Chessington South	Down and Up Sidings	Sidings Possession	09/10/22 0120 Sun	10/10/22 0400 Mon	TRACK MAINTENANCE: CD05a	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	09/10/22 0120 Sun	10/10/22 0400 Mon	NSCD: MOTSPUR PARK EQUIPMENT DELIVERY	
		Tolworth	Tolworth	Down Sidings	Sidings Possession	09/10/22 0120 Sun	10/10/22 0400 Mon		

Week 29

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2910662	SO110 SW100	Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	16/10/22 0035 Sun	16/10/22 0800 Sun	WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.	
		Waterloo	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	16/10/22 0035 Sun	16/10/22 0800 Sun	SWR: LINE DIVERSIONS AND PLATFORM ALTERATIONS TO APPLY	
			Nine Elms Jn	DW/DWF	Possession	16/10/22 0035 Sun	16/10/22 0800 Sun	TRACK MAINTENANCE: CW03	
			Queenstown Road	UMR/DWS/DW Up Windsor Windsor Reversible	Possession	16/10/22 0035 Sun	16/10/22 0800 Sun		
			Waterloo	Platforms 12 to 19	Possession	16/10/22 0035 Sun	16/10/22 0800 Sun		
P2022/2874649	SO110	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	15/10/22 0210 Sat	17/10/22 0310 Mon	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK	
		Rochester	Rainham (Kent)	Down Chatham Up Chatham	Possession	15/10/22 0210 Sat	17/10/22 0310 Mon	UP TRAINS TO START BACK FROM PLATFORMS 2 OR 3 AT ROCHESTER	
			Rochester	Down Rochester Loop (part) Up Rochester Loop	Possession	15/10/22 0210 Sat	17/10/22 0310 Mon	AT RAINHAM TRAINS TO SHUNT FROM UP PLATFORM TO DOWN PLATFORM USING EK2080PTS AND EK4157 SIGNAL	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	15/10/22 0210 Sat	17/10/22 0310 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ROCHESTER AND RAINHAM ROCHESTER UP LOOP TO BE OUTBERTHED ROCHESTER DOWN LOOP TO BE OUTBERTHED (TRAINS CAN STABLE IN PLATFORM 3 LONDON SIDE OF EK4057 SIGNAL) GTR TO STABLE AT PLUMSTEAD AND GRAVESEND WORK: SRSA - PLTR Gillingham Tunnel to Gillingham Up WORK: Ashford DU - Track Maintenance k03.4	

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909192	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	16/10/22 0120 Sun	16/10/22 0705 Sun	WORK: SRSA - PLTR, Follow Up, Mersham	
		Sevington	Sevington	Up Loop	Possession	16/10/22 0120 Sun	16/10/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	16/10/22 0120 Sun	16/10/22 0705 Sun		
P2022/2909606	SO200	Hastings	Hastings	Park Sidings	Sidings Possession	15/10/22 1100 Sat	15/10/22 1900 Sat	HASTINGS PARK SIDINGS TO BE OUTBERTHED WORK: Orpington DU - Track Maintenance	

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910238	SO250 SO500 SO650 SO680 SW100 SW105	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO	
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF	
			Victoria	Platforms 9 - 19	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV	
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	ROUNDS.	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Capital Delivery - Vic 3 Resignalling	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	15/10/22 0120 Sat	17/10/22 0400 Mon		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	15/10/22 0150 Sat	17/10/22 0300 Mon		
		Streatham Common	Norbury	Down Brighton Slow Up Brighton Slow	Line Blockage (Between Trains)	15/10/22 0150 Sat	17/10/22 0300 Mon		

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878941	SO250 SO500	Battersea Pier Jn	Balham	Down and Up Brighton Fast	Possession	15/10/22 2340 Sat	16/10/22 0840 Sun	TRAINS TO TRAVEL OVER SLOW LINES.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	15/10/22 2340 Sat	16/10/22 0840 Sun		
		Victoria	Pouparts Jn	Brighton Reversible Battersea Pier 1&2 Sidings	Possession	15/10/22 2340 Sat	16/10/22 0840 Sun		
P2022/2912930	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	16/10/22 0145 Sun	16/10/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	16/10/22 0145 Sun	16/10/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	16/10/22 0145 Sun	16/10/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	16/10/22 0145 Sun	16/10/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	16/10/22 0145 Sun	16/10/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	16/10/22 0145 Sun	16/10/22 0915 Sun		

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912224	SO290 SO300 SO330	Angerstein Jn	Angerstein Jn	Single	Possession	15/10/22 0115 Sat	17/10/22 0255 Mon	NO ACCESS TO ANGERSTEIN WHARF THROUGHOUT, TRAINS TO BE RETIMED/CANCELLED	
		Blackheath Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	15/10/22 0115 Sat	17/10/22 0255 Mon	0115 SAT TO 0115 SUN FREIGHT SERVICES TO DIVERT VIA SIDCUP	
		Lewisham	Charlton Jn	Down & Up North Kent	Possession	15/10/22 0115 Sat	16/10/22 0115 Sun	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: LEWISHAM AND SLADE GREEN FOR STATIONS ON THE BEXLEYHEATH LINE LEWISHAM AND CHARLTON	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	15/10/22 0115 Sat	17/10/22 0255 Mon		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	16/10/22 0115 Sun	17/10/22 0255 Mon	0115 SUN TO 0255 MON FREIGHT SERVICES TO BE DIVERTED VIA TONBRIDGE	
		Lewisham	Ladywell Jn	Down Mid Kent Up Mid Kent	Possession	16/10/22 0115 Sun	17/10/22 0255 Mon	REPLACEMENT BUSES TO RUN NEW CROSS TO DARTFORD VIA BEXLEYHEATH.	
		Nunhead Jn	Lewisham	Down Lewisham Up Lewisham	Possession	16/10/22 0115 Sun	17/10/22 0255 Mon		
		St. Johns Jn	Charlton Jn	Down North Kent Up North Kent	Possession	16/10/22 0115 Sun	17/10/22 0255 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	16/10/22 0115 Sun	17/10/22 0255 Mon	WORK: Capital Delivery & Barnehurst Embankment WORK: London Bridge DU & Track Maintenance WORK: Works Delivery & Drainage, Blackheath WORK: Works Delivery & Rerail, Kidbrooke	
P2022/2887931	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	17/10/22 0025 Mon	17/10/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	17/10/22 0025 Mon	17/10/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	17/10/22 0025 Mon	17/10/22 0440 Mon		

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2863304	SO500 SO660	East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	16/10/22 0105 Sun	16/10/22 0625 Sun	*** MULTI-PART POSSESSION *** SOUTH CROYDON JN TO STOATS NEST JN (SLOWS) WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) *** PURLEY PLATFORM 6 TO BE KEPT CLEAR. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM/TATTENHAM CORNER 1 PLATFORM AT CATERHAM TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP 1 PLATFORM AT TATTENHAM CORNER TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP WORK: Croydon DU - Track Maintenance	
		Purley	Caterham	Down & Up Caterham	Possession	16/10/22 0105 Sun	17/10/22 0400 Mon		
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	16/10/22 0105 Sun	17/10/22 0400 Mon		
		South Croydon Jn	Stoats Nest Jn	Down & Up Slow	Possession	16/10/22 0105 Sun	17/10/22 0400 Mon		
		Caterham	Caterham	Up Sidings	Sidings Possession	16/10/22 0105 Sun	17/10/22 0400 Mon		
		Purley	Purley	Down Siding	Sidings Possession	16/10/22 0105 Sun	17/10/22 0400 Mon		
		Tattenham Corner	Tattenham Corner	Up Siding	Sidings Possession	16/10/22 0105 Sun	17/10/22 0400 Mon		
P2022/2912586	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	16/10/22 0100 Sun	16/10/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	16/10/22 0100 Sun	16/10/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	16/10/22 0100 Sun	16/10/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	16/10/22 0100 Sun	16/10/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	16/10/22 0100 Sun	16/10/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	16/10/22 0100 Sun	16/10/22 0610 Sun		

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862208	SO520 SO640	Arundel Jn	Chichester	Down & Up Brighton/Down & Up	Possession	15/10/22 0035 Sat	17/10/22 0400 Mon	SOUTHERN SERVICES TO TERMINATE AT LITTLEHAMPTON. SHUTTLE RAIL SERVICE BETWEEN CHICHESTER - PORTSMOUTH HBR / SOUTHAMPTON CENTRAL.	
		Barnham	Barnham	Down Loop	Possession	15/10/22 0035 Sat	17/10/22 0400 Mon	GWR START/TERMINATE CHICHESTER. RAIL REPLACEMENT ROAD SERVICE TO OPERATE CHICHESTER-BARNHAM-LITTLEHAMPTON.	
			Bognor Regis	Down and Up Branch	Possession	15/10/22 0035 Sat	17/10/22 0400 Mon		
		Bognor Regis	Bognor Regis	Platforms 1 - 4	Possession	15/10/22 0035 Sat	17/10/22 0400 Mon	SOUTHERN TO BERTH A MAXIMUM OF 5 X 4 CAR UNIT AT PORTSMOUTH HARBOUR/SOUTHSEA.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	15/10/22 0035 Sat	17/10/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LITTLEHAPTON AND CHICHESTER / BOGNOR REGIS.	
		Barnham	Barnham	Up Sidings	Sidings Possession	15/10/22 0035 Sat	17/10/22 0400 Mon	PLATFORM 3&4 AT BOGNOR REGIS TO BE OUTBERTHED	
		Bognor Regis	Bognor Regis	Middle Sidings Nos 1 - 3 Sidings	Sidings Possession	15/10/22 0035 Sat	17/10/22 0400 Mon	BARNHAM PLATFORM 1 TO BE KEPT CLEAR. GTR TO BERTH X 5 UNITS IN THE PORTSMOUTH AREA WORK: Brighton DU - Track Maintenance WORK: Works Delivery -	
P2022/2909414	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	14/10/22 2230 Fri	15/10/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED. GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230 ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL WORK: Orpington DU - SMD Track Maintenance	

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862320	SO590 SO600	Eastbourne	Eastbourne	Platforms 1 - 3	Possession	16/10/22 0145 Sun	17/10/22 0400 Mon	VICTORIA / BRIGHTON TO ORE SERVICES TO TERMINATE / START BACK AT POLEGATE.	
		Polegate	Eastbourne	Down and Up Eastbourne	Possession	16/10/22 0145 Sun	17/10/22 0400 Mon	BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY.	
		Willingdon Jn	St. Leonards WM	Down and Up Bexhill	Possession	16/10/22 0145 Sun	17/10/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE POLEGATE - EASTBOURNE - HASTINGS AS APPROPRIATE.	
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	16/10/22 0145 Sun	17/10/22 0400 Mon	ASHFORD TO BRIGHTON SERVICE WILL TERMINATE AND START BACK AT HASTINGS. PLATFORM 2 AT EASTBOURNE TO BE KEPT CLEAR. WORK: Brighton DU - Track Maintenance WORK: Orpington DU - Track Maintenance	
P2022/2878731	SO650	Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	15/10/22 0100 Sat	17/10/22 0400 Mon	ROUTE AVAILABLE BETWEEN STREATHAM HILL AND TULSE HILL	
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	15/10/22 0100 Sat	17/10/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN STREATHAM HILL/TULSE HILL, CRYSTAL PALACE AND BECKENHAM JUNCTION	
		Leigham Jn	Beckenham Jn	Down & Up Crystal Palace	Possession	15/10/22 0100 Sat	17/10/22 0400 Mon	CROSS TICKET ACCEPTANCE ON TFL: STREATHAM HILL TO BECKENHAM JUNCTION VIA CRYSTAL PALACE	
		Sydenham	Crystal Palace	Down and Up Sydenham Spur	Possession	15/10/22 0100 Sat	17/10/22 0400 Mon	TULSE HILL TO EAST CROYDON VIA NORWOOD JUNCTION	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	15/10/22 0100 Sat	17/10/22 0400 Mon	CRYSTAL PALACE PLATFORMS 3 & 5 TO BE KEPT CLEAR.	
		West Norwood Jn	Beckenham Jn	Crystal Palace Single	Possession	15/10/22 0100 Sat	17/10/22 0400 Mon	Work: PLTR core work at Crystal Palace to Bromley Work: Vic 4 resignalling	

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910658	SO680 SO685 SW180 SW183	Cheam	Dorking	Down Portsmouth Up Portsmouth	Possession	16/10/22 0110 Sun	17/10/22 0400 Mon	DOWN OR UP SIDINGS TO BE KEPT CLEAR.	
		Ewell West	Epsom	Down Epsom Up Epsom	Possession	16/10/22 0110 Sun	17/10/22 0400 Mon	SWR: SERVICES WILL START AND TERMINATE AT EWELL WEST. RAIL REPLACEMENT ROAD SERVICE TO OPERATE.	
		Leatherhead	Effingham Jn	Down Bookham Up Bookham	Possession	16/10/22 0110 Sun	17/10/22 0400 Mon	GTR: SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SUTTON AND DORKING.	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	16/10/22 0110 Sun	17/10/22 0400 Mon	SINGLE LINE WORKING OVER THE DOWN EPSOM FROM WORCESTER PARK. *** SPECIAL WORKING INSTRUCTIONS *** WORKING OF TRAINS TO AND FROM THE POINT OF OBSTRUCTION IN ACCORDANCE WITH THE RULE BOOK MODULE P1, SECTION 10 WILL APPLY OVER THE DOWN LINE BETWEEN WORCESTER PARK GROUNDFRAME (No.2) POINTS AND EWELL WEST. A HANDSIGNALLER WILL BE PROVIDED AT THE GROUND FRAME. TRACK MAINTENANCE: CD05b	

Week 30

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2853865	SO110 SO260	Beckenham Jn	St. Mary Cray Jn	Down Chatham Main/Down Chatham Fast Up Chatham Fast/Up Chatham Main Down Chatham Slow Up Chatham Slow	Possession	23/10/22 0115 Sun	24/10/22 0410 Mon	CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL DIVERSIONS VIA LEWISHAM AND CHISLEHURST RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: BECKENHAM JN AND ORPINGTON DENMARK HILL, CATFORD AND SWANLEY.	
		Bickley Jn	Hawkwood Jn	Down Slow Tonbridge Loop (pt)	Possession	23/10/22 0115 Sun	24/10/22 0410 Mon	REVERSIBLE CHATHAM LOOP AND UP CHATHAM LOOP AVAILABLE TO TRAFFIC.	
			Petts Wood Jn	Up Slow Tonbridge Loop Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	23/10/22 0115 Sun	24/10/22 0410 Mon	BELLINGHAM SIDING 1 & SHUNT NECK TO BE OUTBERTHED BELLINGHAM SIDINGS 2 & 3 AVAILABLE FOR STABLING	
		Nunhead Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	23/10/22 0115 Sun	24/10/22 0410 Mon	WORK: Orpington DU - Track Maintenance K08.2 (K110.6A)	
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	23/10/22 0115 Sun	24/10/22 0410 Mon		
		Bellingham	Bellingham	Down Sidings	Sidings Possession	23/10/22 0115 Sun	24/10/22 0410 Mon		
P2022/2910017	SO110	Chatham	Rainham (Kent)	Down Chatham Up Chatham	Possession	23/10/22 0205 Sun	23/10/22 0620 Sun	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK AT RAINHAM TRAINS TO SHUNT FROM UP PLATFORM TO DOWN PLATFORM USING EK2080PTS AND EK4157 SIGNAL	
		Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	23/10/22 0205 Sun	23/10/22 0620 Sun	GTR TO STABLE AT PLUMSTEAD AND GRAVESEND	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	23/10/22 0205 Sun	23/10/22 0620 Sun	WORK: SRSA - PLTR Gillingham Tunnel to Gillingham Up - Follow Up	

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909462	SO130	Sevenoaks	Sevenoaks	Up Loop (Pt)	Possession	23/10/22 0115 Sun	23/10/22 0700 Sun	WORK: Orpington DU - SMD Track Maintenance	
			Tonbridge	Down Main Up Main	Possession	23/10/22 0115 Sun	23/10/22 0700 Sun		
P2022/2909193	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	23/10/22 0120 Sun	23/10/22 0705 Sun	WORK: SRSA - PLTR, Follow Up, Mersham	
		Sevington	Sevington	Up Loop	Possession	23/10/22 0120 Sun	23/10/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	23/10/22 0120 Sun	23/10/22 0705 Sun		
P2022/2874702	SO170	Tunbridge Wells	Robertsbridge	Down Hastings/Single Up Hastings/Single	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon	**9 DAY BLOCKADE BETWEEN TUNBRIDGE WELLS AND BATTLE** TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS USING BOTH PLATFORMS AND RUNNING WRONG DIRECTION OF TRAVEL BETWEEN WELLS TUNNEL JN AND TUNBRIDGE WELL TRAINS TO START/TERMINATE IN PLATFORM 1 AT BATTLE RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE WELLS AND BATTLE NO ACCESS TO/FROM MOUNTFIELD SIDINGS BATTLE GROUND FRAME TO BE STAFFED THROUGHOUT WORK: SRSA - PLTR Wadhurst Tunnel	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912848	SO170	Tunbridge Wells	Robertsbridge	Down Hastings/Single Up Hastings/Single	Possession	24/10/22 0400 Mon	28/10/22 2345 Fri	**9 DAY BLOCKADE BETWEEN TUNBRIDGE WELLS AND BATTLE**	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	24/10/22 0400 Mon	28/10/22 2345 Fri	TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS USING BOTH PLATFORMS AND RUNNING WRONG DIRECTION OF TRAVEL BETWEEN WELLS TUNNEL JN AND TUNBRIDGE WELL	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	24/10/22 0400 Mon	28/10/22 2345 Fri	TRAINS TO START/TERMINATE IN PLATFORM 1 AT BATTLE RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE WELLS AND BATTLE NO ACCESS TO/FROM MOUNTFIELD SIDINGS BATTLE GROUND FRAME TO BE STAFFED THROUGHOUT WORK: SRSA - PLTR Wadhurst Tunnel	
P2022/2912849	SO170	Tunbridge Wells	Robertsbridge	Down Hastings/Single Up Hastings/Single	Possession	28/10/22 2345 Fri	31/10/22 2345 Mon	**9 DAY BLOCKADE BETWEEN TUNBRIDGE WELLS AND BATTLE**	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	28/10/22 2345 Fri	31/10/22 2345 Mon	TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS USING BOTH PLATFORMS AND RUNNING WRONG DIRECTION OF TRAVEL BETWEEN WELLS TUNNEL JN AND TUNBRIDGE WELL	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	28/10/22 2345 Fri	31/10/22 2345 Mon	TRAINS TO START/TERMINATE IN PLATFORM 1 AT BATTLE RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE WELLS AND BATTLE NO ACCESS TO/FROM MOUNTFIELD SIDINGS BATTLE GROUND FRAME TO BE STAFFED THROUGHOUT WORK: SRSA - PLTR Wadhurst Tunnel	

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2848451	SO180	Maidstone West	Maidstone West	Up Maidstone Loop	Possession	22/10/22 2330 Sat	24/10/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE BETWEEN STROOD AND PADDOCK WOOD	
		Paddock Wood	Paddock Wood	Down Bay	Possession	22/10/22 2330 Sat	24/10/22 0400 Mon	FREIGHT SERVICES TO BE RETIMED/CANCELLED OR DIVERTED VIA DARTFORD	
		Strood	Paddock Wood	Down Maidstone Branch/Down Main/Up Maidstone Down Maidstone/Up Main/Up Maidstone Branch	Possession	22/10/22 2330 Sat	24/10/22 0400 Mon	WORK: Ashford DU - Track Maintenance K02.2 WORK: Orpington DU - Track Maintenance ORP.29	
			Strood	Up Strood Loop (pt)	Possession	22/10/22 2330 Sat	24/10/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	22/10/22 2330 Sat	24/10/22 0400 Mon		
		Maidstone West	Maidstone West	Carriage Sidings Up Siding	Sidings Possession	22/10/22 2330 Sat	24/10/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	22/10/22 2330 Sat	24/10/22 0400 Mon		
P2022/2875357	LN3201 LN3210 LN3213 LN3214 SO280	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	22/10/22 2330 Sat	24/10/22 0345 Mon	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	22/10/22 2330 Sat	24/10/22 0345 Mon	2330 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
		St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	22/10/22 2330 Sat	23/10/22 0545 Sun	0155 SUN TO 0545 SUN NO BOOKED TRAFFIC.	
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	22/10/22 2330 Sat	23/10/22 0545 Sun	0545 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	23/10/22 0155 Sun	24/10/22 0345 Mon		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	23/10/22 0155 Sun	24/10/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	23/10/22 0155 Sun	24/10/22 0345 Mon		
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	23/10/22 0155 Sun	24/10/22 0345 Mon		

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862750	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon	SMITHFIELD SIDINGS TO BE OUTBERTHED LUL NORTHERN LINE TO BE OPEN	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon	GTR TO STBALE IN PLATFORM 4 AT BLACKFRIARS PLATFORM 3 AT BLACKFIRARS TO BE OUTBERTEHED	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon	GTR TO STABLE IN PLATFORMS 10-15 AT LONDON BRIDGE	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon	GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD TRAINS TO BE DIVERTED TO/FROM VICTORIA PLATFORM 3	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon	GTR THAMESLINK TO RUN 2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST CROYDON. 2TPH LONDON BRIDGE TO BRIGHTON AND BERTH 6 UNITS IN SELHURST DEPOT. THAMESLINK CATFORD LOOP SERVICES DIVERTED TO VICTORIA (E).	
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon	WORK: London Bridge DU - Track Maintenance WORK: Orpington DU - Track Maintenance CORE: Reballast, Resleeper, Rerail - Trax	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon		
P2022/2851538	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	25/10/22 0130 Tue	25/10/22 0430 Tue	BEDFORD DU CYCLICAL MTCE TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	25/10/22 0130 Tue	25/10/22 0430 Tue		

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851539	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	26/10/22 0130 Wed	26/10/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	26/10/22 0130 Wed	26/10/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851606	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	27/10/22 0130 Thu	27/10/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	27/10/22 0130 Thu	27/10/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851607	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	28/10/22 0130 Fri	28/10/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	28/10/22 0130 Fri	28/10/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846718	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	22/10/22 0140 Sat	24/10/22 0340 Mon	PASSENGERS TO USE DLR BETWEEN GREENWICH AND LEWISHAM	
		Blackheath Jn	Plumstead	Down North Kent Up North Kent	Possession	22/10/22 0140 Sat	23/10/22 0140 Sun	SOUTHEASTERN TRAIN DIVERSIONS VIA BEXLEYHEATH	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	22/10/22 0140 Sat	24/10/22 0340 Mon	LUL JUBILEE LINE TO BE OPEN	
		Blackheath Jn	Crayford Creek Jn	Down North Kent Up North Kent	Possession	23/10/22 0140 Sun	24/10/22 0340 Mon	DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC AT BLACKHEATH JN	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	23/10/22 0140 Sun	24/10/22 0340 Mon	0140 SAT TO 0140 SUN TRAINS TO START/TERMINATE AT PLATFORM 1 PLUMSTEAD	
		Plumstead	Plumstead	Down Sidings	Sidings Possession	23/10/22 0140 Sun	24/10/22 0340 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN PLUMSTEAD AND LONDON BRIDGE	
		Slade Green Depot	Slade Green Depot	West Head Shunt 1 to 13 Carriage Sidings In & Out Engine Road Carriage Washer Road Lathe Road	Sidings Possession	23/10/22 0140 Sun	24/10/22 0340 Mon	SOUTHEASTERN TRAIN DIVERSIONS VIA BEXLEYHEATH 0140 SUN TO 0340 MON CURRENT NOT AFFECTED IN 1-8 MAINTENANCE SHED ROADS NO OUTBERTHING REQUIRED IN SLADE GREEN DEPOT SLADE GREEN UP SIDINGS ARE AVAILABLE FROM COUNTRY END VIA NK2156 POINTS GILLINGHAM AND GROVE PARK DEPOTS TO BE OPEN RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND DARTFORD (VIA GREENWICH AND WOOLWICH). DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN OUTBERTHING OF PLUMSTEAD SIDINGS TO BE CONFIRMED BY DPPP - 1 GTR UNIT TO STABLE	

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846718 Continued								WORK: London Bridge DU - Track Maintenance WORK: Structures Work - Charlton Jn to Plumstead	
P2022/2887932	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	23/10/22 0025 Sun	23/10/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	23/10/22 0025 Sun	23/10/22 0630 Sun	TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. Maintenance	
P2022/2887933	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	24/10/22 0025 Mon	24/10/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	24/10/22 0025 Mon	24/10/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/10/22 0025 Mon	24/10/22 0440 Mon		

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878505	SO500 SO510 SO650 SO680	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon	NO ACCESS TO CRYSTAL PALACE PLATFORMS. GTR SERVICES DIVERTED VIA LONDON BRIDGE.	
		Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon	THAMESLINK VIA STREATHAM. NO ARL EAST LONDON LINE SERVICE TO CRYSTAL PALACE.	
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST.	
			Sydenham	Down and Up Sydenham Spur	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon	Work: PLTR core at Crystal Palace to Bromley Jn Up Work: Maintenance IC04 Work: Vic 3 resignalling Work: Vic 4 resignalling	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		
		Streatham Hill	Streatham Hill	Down Sidings Up Sidings	Sidings Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864926	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop	Possession	22/10/22 2345 Sat	24/10/22 0400 Mon	<p>*** MULTI-PART POSSESSION ***</p> <p>PURLEY TO BALCOMBE TUNNEL JN (QUARRY /FASTS) THROUGHOUT, WITH REDHILL TO GATWICK AIRPORT DOWN SLOW BLOCKED OVERNIGHT 0105 TO 0625 SUNDAY.</p> <p>PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT.</p> <p>GWR TO BERTH IN GATWICK AIRPORT SIDINGS.</p> <p>AT REDHILL ACCESS WILL BE MAINTAINED TO AND FROM TONBRIDGE LINE AND LOCO SIDINGS. 5O55 / 5V35 DIVERTED TO / FROM GATWICK UP SIDINGS</p> <p>TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND BALCOMBE TUNNEL JN</p> <p>0105 SUN TO 0625 SUN SINGLE LINE WORKING BETWEEN REDHILL AND GATWICK AIRPORT.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE UP SLOW/REDHILL LINE BETWEEN REDHILL (T1943pts) AND GATWICK AIRPORT (T1727pts). PLATFORM 3 NOT AVAILABLE TO TRAFFIC AT GATWICK AIRPORT.</p> <p>THE PILOTMAN WILL BOARD OR ALIGHT FROM TRAINS AT REDHILL PLATFORMS 1 OR 2.</p> <p>WORK: Brighton DU - Track Maintenance WORK: Croydon DU - Track Maintenance</p>	
		Purley	Balcombe Tunnel Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	22/10/22 2345 Sat	24/10/22 0400 Mon		
		Three Bridges	Three Bridges	Down Yard	Sidings Possession	22/10/22 2345 Sat	24/10/22 0400 Mon		
		Redhill	Gatwick Airport	Down Redhill/Slow	Possession	23/10/22 0105 Sun	23/10/22 0625 Sun		

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910937	SO520 SW110	Haslemere	Havant Jn	Down Main Up Main	Possession	24/10/22 0125 Mon	30/10/22 0125 Sun	HASLEMERE UP LOOP TO BE KEPT CLEAR (PART 2)	
		Haslemere	Haslemere	Up Loop	Possession	30/10/22 0125 Sun	31/10/22 0400 Mon	SWR: FROM MONDAY TO STURDAY, SERVICES TO START AND TERMINATE AT HASLEMERE. ON SUNDAY, SERVICES TO START AND TERMINATE AT GUILDFORD. A SHUTTLE SERVICE WILL OPERATE BETWEEN HAVANT AND PORTSMOUTH HARBOUR ALL WEEK. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GUILDFORD OR HASLEMERE AND HAVANT.	
		Shalford Jn	Havant Jn	Down Main Up Main	Possession	30/10/22 0125 Sun	31/10/22 0400 Mon	XC: ECS FOR GUILDFORD SERVICES TO DIVERT VIA WINCHESTER ALL WEEK. PARTS 1) & 2) FARNCOMBE TO PETERFIELD RESIGNALLING: CONSTRUCTION TRACK RENEWALS: PETERSFIELD S&C CD (CT) CIVILS: BURITON TUNNEL BRICKWORK REPAIRS TRACK RENEWALS: HV1025 PREP TRACK MAINTENANCE: H02 PART 2) ONLY CD(CT) EARTHWORKS: HASLEMERE CUTTING WD CIVILS: SILO ROAD BRIDGE PREP TRACK MAINTENANCE: HG01a	
P2022/2909413	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	28/10/22 2230 Fri	29/10/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED. GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230 ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL WORK: Orpington DU - SMD Track Maintenance	

Week 31

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2911142	SO110 SW100	Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	30/10/22 0035 Sun	30/10/22 0800 Sun	WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR. SWR: LINE DIVERSIONS AND PLATFORM ALTERATIONS TO APPLY TRACK MAINTENANCE: CW03	
		Waterloo	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	30/10/22 0035 Sun	30/10/22 0800 Sun		
			Nine Elms Jn	DW/DWF	Possession	30/10/22 0035 Sun	30/10/22 0800 Sun		
			Queenstown Road	UMR/DWS/DW Up Windsor Windsor Reversible	Possession	30/10/22 0035 Sun	30/10/22 0800 Sun		
			Waterloo	Platforms 12 to 19	Possession	30/10/22 0035 Sun	30/10/22 0800 Sun		
P2022/2872666	SO110 SO260 SO280 SO650	Birkbeck	Beckenham Jn	Crystal Palace Single	Possession	30/10/22 0110 Sun	31/10/22 0400 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN WORK: Orpington DU - Track Maintenance K04.1	
		Brixton Jn	Shortlands Jn	Down Chatham Main/Down Chatham Fast (pt) Up Chatham Fast (pt)/Up Chatham Main	Possession	30/10/22 0110 Sun	31/10/22 0400 Mon		
		Herne Hill	Herne Hill	Down/Up Pass Loops, Platforms 1-4	Possession	30/10/22 0110 Sun	31/10/22 0400 Mon		
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	30/10/22 0110 Sun	31/10/22 0400 Mon		
		Loughborough Jn	Tulse Hill	Down Holborn Up Holborn	Possession	30/10/22 0110 Sun	31/10/22 0400 Mon		
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	30/10/22 0110 Sun	31/10/22 0400 Mon		
		Shortlands Jn	Shortlands Jn	Down Chatham Slow (pt) Up Chatham Slow (pt)	Possession	30/10/22 0110 Sun	31/10/22 0400 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	30/10/22 0110 Sun	31/10/22 0400 Mon		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2847111	SO110 SO150	Eastern Jn	Sheerness-on-Sea	Down Sheppey Up Sheppey Sheppey Single	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon	SERVICES TO TERMINATE AT FAVERSHAM AND GILLINGHAM RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN GILLINGHAM AND FAVERSHAM, ALSO SITTINGBOURNE AND SHEERNESS	
		Gillingham (Kent)	Faversham	Down Chatham Up Chatham	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon		
		Newington	Newington	Down and Up Newington Loops	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon	UP RAINHAM BAY TO BE OUTBERTHED, GTR TO STABLE AT GRAVESEND	
		Queenborough	Queenborough	Down and Up Sheppey Loop	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon	ROAD CLOSURE OF RAINHAM L/C THROUGHOUT	
		Rainham (Kent)	Rainham (Kent)	Up Rainham Bay	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon	WORK: Ashford DU - Track Maintenance K12.2	
		Sheerness-on-Sea	Sheerness-on-Sea	Platforms 1/2	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon		
		Sittingbourne	Sittingbourne	Down Sittingbourne Passenger Loop Down Sittingbourne Goods Loop	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon		
		Western Jn	Middle Jn	Down Sheppey Spur Up Sheppey Spur	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon		
		Sittingbourne	Sittingbourne	Down Sittingbourne Sidings Sittingbourne Carriage Siding	Sidings Possession	30/10/22 0135 Sun	31/10/22 0400 Mon		
P2022/2874661	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	30/10/22 0120 Sun	30/10/22 0705 Sun	WORK: Ashford DU - Track Maintenance	
		Sevington	Sevington	Up Loop	Possession	30/10/22 0120 Sun	30/10/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	30/10/22 0120 Sun	30/10/22 0705 Sun		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912849	SO170	Tunbridge Wells	Robertsbridge	Down Hastings/Single Up Hastings/Single	Possession	28/10/22 2345 Fri	31/10/22 2345 Mon	**9 DAY BLOCKADE BETWEEN TUNBRIDGE WELLS AND BATTLE**	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	28/10/22 2345 Fri	31/10/22 2345 Mon	TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS USING BOTH PLATFORMS AND RUNNING WRONG DIRECTION OF TRAVEL BETWEEN WELLS TUNNEL JN AND TUNBRIDGE WELL	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	28/10/22 2345 Fri	31/10/22 2345 Mon	TRAINS TO START/TERMINATE IN PLATFORM 1 AT BATTLE RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE WELLS AND BATTLE NO ACCESS TO/FROM MOUNTFIELD SIDINGS BATTLE GROUND FRAME TO BE STAFFED THROUGHOUT WORK: SRSA - PLTR Wadhurst Tunnel	
P2022/2912931	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	30/10/22 0145 Sun	30/10/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	30/10/22 0145 Sun	30/10/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	30/10/22 0145 Sun	30/10/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	30/10/22 0145 Sun	30/10/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	30/10/22 0145 Sun	30/10/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	30/10/22 0145 Sun	30/10/22 0915 Sun		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2874778	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	29/10/22 0140 Sat	31/10/22 0340 Mon	SOUTHEASTERN & GTR TRAIN DIVERSIONS VIA BEXLEYHEATH.	
		Blackheath Jn	Plumstead	Down/Up North Kent	Possession	29/10/22 0140 Sat	31/10/22 0340 Mon	DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN	
		North Kent East Jn	Charlton Jn	Down & Up Greenwich	Possession	29/10/22 0140 Sat	31/10/22 0340 Mon	WORK: Capital Delivery - Woolwich Dockyard Stn - Core WORK: Works Delivery - PLHR Greenwich Lines	
P2022/2887934	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	31/10/22 0025 Mon	31/10/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	31/10/22 0025 Mon	31/10/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	31/10/22 0025 Mon	31/10/22 0440 Mon		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2863364	SO500 SO510 SO680	Balham Jn	Windmill Bridge Jn	Down & Up Brighton/Victoria Slow	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	### MULTI-PART POSSESSION ### PART 1: 0120 SATURDAY TO 0120 SUNDAY ALL TRAINS TO RUN VIA FAST LINES BETWEEN BALHAM JN AND EAST CROYDON	
		Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	UP LONDON BRIDGE SERVICES TO RUN VIA UP FAST LINE FROM EAST CROYDON TO NORWOOD JN	
		Selhurst	Selhurst Depot	Arrival & Departure Roads	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	ACCESS TO & FROM SELHURST DEPOT VIA NORWOOD JN END ONLY	
		Selhurst Jn	Gloucester Road Jn	Down and Up Selhurst Spur	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	PART 2: 0120 SUNDAY TO 0635 SUNDAY ALL LINES BLOCKED VIA STREATHAM COMMON	
		Streatham Jn	Streatham Common	Down and Up Streatham Spur	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	TRAINS DIVERTED TO LONDON BRIDGE	
		Streatham North Jn	Streatham South Jn	Down & Up Slow Spur	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	ACCESS TO & FROM SELHURST DEPOT VIA NORWOOD JN END ONLY.	
		Balham Jn	Windmill Bridge Jn	Down & Up Brighton/Victoria Fast	Possession	30/10/22 0120 Sun	30/10/22 0635 Sun	PART 3: 0635 SUNDAY UNTIL 0400 MONDAY ALL TRAINS TO RUN VIA FAST LINES BETWEEN BALHAM JN AND EAST CROYDON	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	30/10/22 0120 Sun	30/10/22 0635 Sun	UP LONDON BRIDGE SERVICES TO RUN VIA UP FAST LINE FROM EAST CROYDON TO NORWOOD JN	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	30/10/22 0120 Sun	30/10/22 0635 Sun	ACCESS TO & FROM SELHURST DEPOT VIA NORWOOD JN END ONLY WORK: Croydon DU - Track Maintenance WORK: Vic 3 Resignalling WORK: Works Delivery - Medium Refurb @ Streatham Common	

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912587	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	30/10/22 0100 Sun	30/10/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	30/10/22 0100 Sun	30/10/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	30/10/22 0100 Sun	30/10/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	30/10/22 0100 Sun	30/10/22 0610 Sun		
			Redhill	Redhill	Loco Sidings	Sidings Possession	30/10/22 0100 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	30/10/22 0100 Sun	30/10/22 0610 Sun		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2882545	SO500 SO580 SO590 SO630	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	29/10/22 0125 Sat	31/10/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA ARUN VALLEY AND LITTLEHAMPTON (RM).	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	29/10/22 0125 Sat	31/10/22 0400 Mon	THAMESLINK SERVICES TO TERMINATE AND START BACK AT THREE BRIDGES.	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	29/10/22 0125 Sat	31/10/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN THREE BRIDGES AND BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	29/10/22 0125 Sat	31/10/22 0400 Mon	ALL PLATFORMS AVAILABLE TO TRAFFIC AT THREE BRIDGES.	
			Preston Park	Down & Up Fast/Main	Possession	29/10/22 0125 Sat	30/10/22 0100 Sun	SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. ACCESS AVAILABLE TO THREE BRIDGES DOWN YARD VIA T1760 / T1761PTS. AVAILABLE TO THREE BRIDGES UP YARD VIA T1762 / T1763PTS.	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	29/10/22 0125 Sat	31/10/22 0400 Mon	PRESTON PARK UP SIDINGS TO BE AVAILABLE FOR STABLING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	29/10/22 0125 Sat	31/10/22 0400 Mon	BRIGHTON DOWN SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park	Preston Park	Up Loop	Possession	30/10/22 0100 Sun	31/10/22 0400 Mon	ACCESS TO LOVERS WALK SIDINGS VIA T1840 & T1875 POINTS THROUGHOUT.	
		Preston Park Jn	Brighton	Carriage Road	Possession	30/10/22 0100 Sun	31/10/22 0400 Mon	HAYWARDS HEATH UP/DOWN LOOPS AND UP/DOWN SIDINGS TO BE OUTBERTHED	
			Hove Jn	Down & Up Cliftonville Spur	Possession	30/10/22 0100 Sun	31/10/22 0400 Mon	WORK: Brighton DU - Track Maintenance IB02 WORK: SRSA - PLTR Wivelsfield Up Fast	
		Three Bridges	Brighton	Down & Up Fast/Main	Possession	30/10/22 0100 Sun	31/10/22 0400 Mon		
		Brighton	Brighton	Down Main Carriage Siding No.1 Goods Reception Road/Departure Road Down Main Carriage Siding No.2 Engineers Sidings Loco Release Siding	Sidings Possession	30/10/22 0100 Sun	31/10/22 0400 Mon		
				No.1 & 2 Up Sidings	Sidings Possession	30/10/22 0100 Sun	31/10/22 0400 Mon		
		Preston Park	Preston Park	No.1 & 2 Up Sidings	Sidings Possession	30/10/22 0100 Sun	31/10/22 0400 Mon		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910937	SO520 SW110	Haslemere	Havant Jn	Down Main Up Main	Possession	24/10/22 0125 Mon	30/10/22 0125 Sun	HASLEMERE UP LOOP TO BE KEPT CLEAR (PART 2)	
		Haslemere	Haslemere	Up Loop	Possession	30/10/22 0125 Sun	31/10/22 0400 Mon	SWR: FROM MONDAY TO STURDAY, SERVICES TO START AND TERMINATE AT HASLEMERE. ON SUNDAY, SERVICES TO START AND TERMINATE AT GUILDFORD. A SHUTTLE SERVICE WILL OPERATE BETWEEN HAVANT AND PORTSMOUTH HARBOUR ALL WEEK. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GUILDFORD OR HASLEMERE AND HAVANT.	
		Shalford Jn	Havant Jn	Down Main Up Main	Possession	30/10/22 0125 Sun	31/10/22 0400 Mon	XC: ECS FOR GUILDFORD SERVICES TO DIVERT VIA WINCHESTER ALL WEEK. PARTS 1) & 2) FARNCOMBE TO PETERFIELD RESIGNALLING: CONSTRUCTION TRACK RENEWALS: PETERSFIELD S&C CD (CT) CIVILS: BURITON TUNNEL BRICKWORK REPAIRS TRACK RENEWALS: HV1025 PREP TRACK MAINTENANCE: H02 PART 2) ONLY CD(CT) EARTHWORKS: HASLEMERE CUTTING WD CIVILS: SILO ROAD BRIDGE PREP TRACK MAINTENANCE: HG01a	
P2022/2909413	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	28/10/22 2230 Fri	29/10/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED. GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230 ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL WORK: Orpington DU - SMD Track Maintenance	

Week 32

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2906414	SO110 SO400	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	06/11/22 0210 Sun	06/11/22 0910 Sun	PLATFORMS AT ROCHESTER TO BE OUTBERTHED	
		Rochester	Rochester	Down and Up Rochester Loops Platform 3	Possession	06/11/22 0210 Sun	06/11/22 0910 Sun	PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM TO BE OUTBERTHED.	
		Sole Street	Rainham (Kent)	Down Chatham Up Chatham	Possession	06/11/22 0210 Sun	06/11/22 0910 Sun	REPLACEMENT BUSES TO RUN MEOPHAM AND STROOD TO RAINHAM.	
		Strood	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	06/11/22 0210 Sun	06/11/22 0910 Sun	SHUNT MOVES AT RAINHAM TO USE AD2080PTS AND EK4157 SIGNAL	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	06/11/22 0210 Sun	06/11/22 0910 Sun	WORK: Ashford DU - Track Maintenance K06.2	
P2022/2854994	SO110 SO220	Ramsgate	Ramsgate	Depot Reception East	Possession	05/11/22 1030 Sat	05/11/22 2030 Sat	DERAILERS FOR THE MAINTENANCE SHEDS (21-25) WILL BE DEPLOYED, WITH THE SHUTTERS CLOSED AND STOP BOARDS PLACED JUST OUTSIDE OF THE DEPOT DOORS	
				Depot Reception West/Depot Washer Spur	Possession	05/11/22 1030 Sat	05/11/22 2030 Sat (8 hrs)		
		Ramsgate	Ramsgate	Head Shunt Ladder Road	Sidings Possession	05/11/22 1030 Sat	05/11/22 2030 Sat (10 hrs)	WORK: Ashford DU - Track Maintenance ASH.50	
				1-25 Sidings	Sidings Possession	05/11/22 1030 Sat	05/11/22 2030 Sat (6 hrs)		

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909146	EA1327 SO130 SO510 SO645 SO680	Old Kent Road Jn	Old Kent Road Jn	Down Silwood Line (pt) Up Silwood Line (pt)	Possession	05/11/22 0025 Sat	07/11/22 0400 Mon (27 hrs)	THAMESLINK LONDON BRIDGE TO BRIGHTON / HORSHAM SERVICES TO USE PLATFORMS 4 AND 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY	
		Peckham Rye Jn	Crofton Road Jn	Down and Up Atlantic	Possession	05/11/22 0025 Sat	07/11/22 0400 Mon (27 hrs)	NO ARL SOUTH LONDON LINE SERVICES TO RUN	
			Tulse Hill	Down Portsmouth	Possession	05/11/22 0025 Sat	07/11/22 0400 Mon (27 hrs)	LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON	
		South Bermondsey Jn	Peckham Rye Jn	South London Reversible/Down South London Up South London	Possession	05/11/22 0025 Sat	07/11/22 0400 Mon (27 hrs)	LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO	
		Tulse Hill	Peckham Rye Jn	Up Portsmouth	Possession	05/11/22 0025 Sat	07/11/22 0400 Mon (27 hrs)	EAST LONDON LINE TO BE OPEN	
		London Bridge	Bricklayers Arms Jn	9 Reversible/Down Sussex Slow 10 Reversible/Sussex Reversible	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon (27 hrs)	ROUTE AVAILABLE AT TULSE HILL TO CROSS FROM UP PORTSMOUTH TO DOWN PORTSMOUTH VIA VC165 AND VC376 POINTS	
			London Bridge	Platforms 10 to 15	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon (27 hrs)	0105 SUN TO 0400 MON 2 PLATFORMS AT LONDON BRIDGE TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP	
			Uttley Jn	11 Reversible/South London Reversible	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance WORK: Capital Delivery - Vic 4 Resignalling	
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon (27 hrs)		
P2022/2909463	SO130	Sevenoaks	Sevenoaks	Up Loop (Pt)	Possession	06/11/22 0115 Sun	06/11/22 0700 Sun	WORK: Orpington DU - SMD Track Maintenance	
			Tonbridge	Down Main Up Main	Possession	06/11/22 0115 Sun	06/11/22 0700 Sun		

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2855104	SO130 SO180	Cranmore	Cranmore	Cranmore Loop	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon	DOWN AND UP HASTINGS LINES AVAILABLE FROM ALL LINES AT TONBRIDGE	
		Headcorn	Headcorn	Up Goods Loop Down Passenger Loop Up Passenger Loop	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon	TONBRIDGE MPV DEPOT AVAILABLE TO TRAFFIC CHANNEL TUNNEL FREIGHT TO TRAVEL VIA MAIDSTONE EAST	
		Maidstone West	Maidstone West	Up Platform Loop	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon	CHART LEACON GATE A TO REMAIN CLOSED WORK: Ashford DU - Track Maintenance K01.3 WORK: Orpington DU - Track Maintenance ORP.31	
		Paddock Wood	Maidstone West	Down Maidstone/Up Main Down Main/Up Maidstone	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
			Paddock Wood	Down Bay D/U Passenger Loops	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
		Tonbridge East	Ashford	Down Fast/Down Main Up Main/Up Fast	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
			Tonbridge East	Down Slow (part)/PO Siding Up Slow (part)	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
		Maidstone West	Maidstone West	Up Siding Carriage Sidings	Sidings Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
P2022/2874651	SO160	Canterbury East	Buckland Jn	Down Chatham Up Chatham	Possession	06/11/22 0015 Sun	07/11/22 0350 Mon	TRAINS TO START/TERMINATE AT CANTERBURY EAST AND START BACK FROM PLATFORM 2	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	06/11/22 0015 Sun	07/11/22 0350 Mon	ROAD REPLACEMENT SERVICE TO OEPRATE BETWEEN CANTERBURY EAST AND DOVER PRIORY	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	06/11/22 0015 Sun	07/11/22 0350 Mon	WORK: SRSA - PLTR Kearsney Down (Core)	

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878923	SO250 SO500	Battersea Pier Jn	Balham	Down and Up Brighton Fast	Possession	05/11/22 2340 Sat	06/11/22 0840 Sun	TRAINS TO TRAVEL OVER SLOW LINES BETWEEN BATTERSEA PIER JN AND BALHAM	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	05/11/22 2340 Sat	06/11/22 0840 Sun	WORK: Capital Delivery - VIC 3 Resignalling	
		Victoria	Pouparts Jn	Brighton Reversible Battersea Pier 1&2 Sidings	Possession	05/11/22 2340 Sat	06/11/22 0840 Sun		
P2022/2904864	SO250 SW100 SW210	Longhedge Jn	Clapham Jn	Down Ludgate/Platform 2/Middle Siding Platform 1/Up Ludgate	Possession	06/11/22 0030 Sun	06/11/22 1010 Sun	CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND MIDDLE SIDING TO BE KEPT CLEAR.	
		Ludgate Jn	Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	06/11/22 0030 Sun	06/11/22 1010 Sun	SWR: ALL UP SERVICES TO USE THE UP FAST BETWEEN BARNES AND QUEENSTOWN ROAD.	
		Putney	West London Jn (SW)	Up Windsor Slow	Possession	06/11/22 0030 Sun	06/11/22 1010 Sun	LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17 UNTIL 1010HRS.	
P2022/2837636	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	06/11/22 0045 Sun	06/11/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	06/11/22 0045 Sun	06/11/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	06/11/22 0045 Sun	06/11/22 0915 Sun	Core - Maintenance	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	06/11/22 0045 Sun	06/11/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	06/11/22 0045 Sun	06/11/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	06/11/22 0045 Sun	06/11/22 0915 Sun		

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887935	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	07/11/22 0025 Mon	07/11/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	07/11/22 0025 Mon	07/11/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	07/11/22 0025 Mon	07/11/22 0440 Mon		

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2882584	SO500 SO510 SO530 SO540	Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	05/11/22 0100 Sat	07/11/22 0400 Mon	**MULTIPART POSSESSION - PART 1 WOLDINGHAM TO EAST GRINSTEAD/UCKFIELD. PART 2, EAST CROYDON TO PURLEY AND SOUTH CROYDON TO UCKFIELD/OXTED**	
		Oxted	Oxted	Down Bay Platform	Possession	05/11/22 0100 Sat	07/11/22 0400 Mon	ONE PLATFORM AT EAST GRINSTEAD TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP	
		Woldingham	East Grinstead	Down and Up East Grinstead	Possession	05/11/22 0100 Sat	06/11/22 0105 Sun	0100 SAT TO 0105 SUN TRAINS TO START/TERMINATE AT WOLDINGHAM	
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	05/11/22 0100 Sat	07/11/22 0400 Mon	TRAINS TO SHUNT USING WOLDINGHAM GROUND FRAME, WHICH IS TO BE MANNED THROUGHOUT	
		Eridge	Eridge	Tunbridge Wells Line	Sidings Possession	05/11/22 0100 Sat	07/11/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: PURLEY TO OXTED WOLDINGHAM TO EAST GRINSTEAD OXTED TO UCKFIELD	
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	05/11/22 0100 Sat	07/11/22 0400 Mon	0105 SUN TO 0400 MON THROUGH TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND PURLEY	
		Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon	PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON THAMESLINK SERVICES VIA LONDON BRIDGE.	
		East Croydon	South Croydon	Slow Reversible	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon	VICTORIA TO EAST GRINSTEAD & OXTED TO UCKFIELD SERVICES WILL NOT RUN.	
		Norwood Fork Jn	Windmill Bridge Jn	Down London Bridge Slow	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: PURLEY TO OXTED OXTED TO UCKFIELD OXTED TO EAST GRINSTEAD	
		Selhurst Jn	Purley	Down Victoria Slow/Down Slow Up Slow/Up Victoria Slow	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon	WORK: CROYDON DU - TRACK MAINTENANCE IC06 WORK: Brighton DU - Track Maintenance WORK: SRSA - PLTR	
		South Croydon Jn	East Grinstead	Down & Up East Grinstead	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	06/11/22 0105 Sun	07/11/22 0400 Mon		

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912588	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	06/11/22 0100 Sun	06/11/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	WORK: Maintenance - Brighton DU
		Redhill	Nutfield	Down and Up Tonbridge	Possession	06/11/22 0100 Sun	06/11/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	06/11/22 0100 Sun	06/11/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	06/11/22 0100 Sun	06/11/22 0610 Sun		
			Redhill	Redhill	Loco Sidings Possession	06/11/22 0100 Sun	06/11/22 0610 Sun		
			Reigate	Reigate	Down Siding Possession	06/11/22 0100 Sun	06/11/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	06/11/22 0100 Sun	06/11/22 0610 Sun		
P2022/2873256	SO520 SW110	Barnham	Havant Jn	Down and Up	Possession	06/11/22 0130 Sun	07/11/22 0400 Mon	GWR BRIGHTON SERVICES TO DIVERT TO/START FROM FAREHAM.	
		Chichester	Chichester	Reception Road No.1	Sidings Possession	06/11/22 0130 Sun	07/11/22 0400 Mon	TRAINS TO START/TERMINATE AT BARNHAM ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN BARNHAM AND HAVANT WORK: Brighton DU - Track Maintenance	

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2911381	SO520 SW110 SW140	Farlington Jn	Cosham Jn	Down Spur Up Spur	Possession	05/11/22 0045 Sat	07/11/22 0400 Mon	<p>SWR: ON SATURDAY, PORTSMOUTH MAINLINE SERVICES TO START AND TERMINATE AT PETERSFIELD. ON SUNDAY, PORTSMOUTH MAINLINE SERVICES TO START AND TERMINATE AT HASLEMERE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN PETERSFIELD OR HASLEMERE AND PORTSMOUTH HARBOUR.</p> <p>GTR: ON SATURDAY, SERVICES TO START AND TERMINATE AT CHICHESTER. ON SUNDAY, SERVICES TO START AND TERMINATE AT BARNHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CHICHESTER OR BARNHAM AND PORTSMOUTH HARBOUR.</p> <p>XC: 5E79, 5O40 & 5E44 TO DIVERT VIA WINCHESTER.</p> <p>PARTS 1) & 2)</p> <p>TRACK RENEWALS: HV1025 ROWLANDS CASTLE DOWN CAPEX S&C REFURB: HAVANT 2600dia TRACK RENEWALS: 44201610 SURVEY TRACK MAINTENANCE: HG02</p> <p>PART 1) ONLY</p> <p>TRACK RENEWALS: PETERSFIELD S&C FOLLOW-UP</p>	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	05/11/22 0045 Sat	06/11/22 0045 Sun		
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	05/11/22 0045 Sat	07/11/22 0400 Mon		
		Haslemere	Farlington Jn	Down Main Up Main	Possession	06/11/22 0045 Sun	07/11/22 0400 Mon		
P2022/2905555	SO680 SW180	Cheam	Leatherhead Jn	Down Portsmouth Up Portsmouth	Possession	06/11/22 0120 Sun	06/11/22 0715 Sun	<p>SWR: POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY, 2D07 WILL NOT RUN. 2D12 TO START FROM WIMBLEDON. 1D81 TO TERMINATE AT LEATHERHEAD AND RUN ECS TO GUILDFORD.</p> <p>GTR: 2B09 & 2I05 TO START FROM SUTTON.</p> <p>TRACK MAINTENANCE: WW06b</p>	
		Motspur Park Jn	Epsom	Down Epsom Up Epsom	Possession	06/11/22 0120 Sun	06/11/22 0715 Sun		
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	06/11/22 0120 Sun	06/11/22 0715 Sun		
P2022/2796767	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	07/11/22 0900 Mon	07/11/22 1400 Mon (5 hrs)		
P2022/2796768	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	08/11/22 0900 Tue	08/11/22 1400 Tue (5 hrs)		

Week 33

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2911404	SO110 SO250 SW100	Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon	WATERLOO, PLATFORMS 12 - 24 TO BE KEPT CLEAR.	
		Queenstown Road	West London Jn (SW)	Down Windsor Fast	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon	SWR: SERVICES TO WINDSOR & READING TO START & TERMINATE AT CLAPHAM JN. WATERLOO TO KINGSTON & TWICKENHAM SERVICES TO START & TERMINATE AT CLAPHAM JN. PASSENGERS TO CHANGE TRAINS AT CLAPHAM JN FOR WATERLOO. POSSESSION LIMITS MUST ALLOW FOR SWR SHUNTS AT CLAPHAM JUNCTION.	
		Waterloo	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
			Nine Elms Jn	DW/DWF	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon	LUL: DISTRICT LINE SERVICES TO RICHMOND & WIMBLEDON TO BE MAINTAINED.	
			Waterloo	Platforms 12 to 24	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon	TRACK MAINTENANCE: CD04 CAPEX WHEELTIMBERS: LAMBETH ROAD BRIDGE	
		West London Jn (SW)	West London Jn (SW)	UMR/DWS/DW/D WS	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
			Waterloo	Up Windsor Fast/Up Windsor Up Windsor Slow/Windsor Reversible	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
		Waterloo	West London Jn (SW)	Down Sheepcote Lane Up Sheepcote Lane	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
			Waterloo	Waterloo	North Siding Sidings Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
P2022/2847114	SO110	Gillingham (Kent)	Gillingham (Kent)	No. 1 Reception Road No. 2 Reception Road No. 3-13 Sidings No.1 Shunting Neck	Sidings Possession	12/11/22 0800 Sat	12/11/22 1800 Sat	UP MAIN AVAILABLE TO TRAFFIC NO.1 AND 2 RECEPTION ROADS AND NO.7 TO 13 SIDINGS TO BE OUTSTABLED AS REQUIRED TO FACILITATE TRACK MAINTENANCE. ALL OUTSTABLING TO BE MADE UNDER LOCAL ARRANGEMENTS BETWEEN MAINTENANCE AND GILLINGHAM DEPOT SUPERVISOR. NO OUTSTABLING OF SHED ROADS REQUIRED WORK: Ashford DU - Track Maintenance	

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2881731	SO110	Faversham	Ramsgate	Down Thanet Up Thanet	Possession	12/11/22 0215 Sat	13/11/22 0215 Sun	MARGATE PLATFORM 4 TO BE CLEAR OF STOCK SHUNT MOVE AVAILABLE OVER RAMSGATE VIADUCT USING EK5145 SIGNAL 0215 SAT TO 0215 SUN TRAINS TO START/TERMINATE AT FAVERSHAM	
		Margate	Margate	Plats 1-4, Down Loop, Up Bay	Possession	12/11/22 0215 Sat	14/11/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN FAVERSHAM AND RAMSGATE FAVERSHAM DOWN RECEPTION ROAD TO BE KEPT CLEAR 0215 SUN TO 0400 MON TRAINS TO START/TERMINATE AT HERNE BAY ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN HERNE BAY AND RAMSGATE WORK: SRSA - PLTR MARGATE TO BROADSTAIRS (CORE) WORK: Ashford DU - Track Maintenance k07.2	
		Faversham	Faversham	Down Sidings	Sidings Possession	12/11/22 0215 Sat	13/11/22 0215 Sun		
		Herne Bay	Ramsgate	Down Thanet Up Thanet	Possession	13/11/22 0215 Sun	14/11/22 0400 Mon		
P2022/2909194	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	13/11/22 0120 Sun	13/11/22 0705 Sun	WORK: SRSA - PLTR, Follow Up, Mersham	
		Sevington	Sevington	Up Loop	Possession	13/11/22 0120 Sun	13/11/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	13/11/22 0120 Sun	13/11/22 0705 Sun		

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887936	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.	
			Dollands Moor Yard Jn	Up Slow	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun	AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605	
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun	NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	12/11/22 2315 Sat	13/11/22 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	12/11/22 2315 Sat	13/11/22 0630 Sun		
P2022/2912928	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	13/11/22 0345 Sun	13/11/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	13/11/22 0345 Sun	13/11/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	13/11/22 0345 Sun	13/11/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	13/11/22 0345 Sun	13/11/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	13/11/22 0345 Sun	13/11/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	13/11/22 0345 Sun	13/11/22 0915 Sun		
P2022/2912853	LN3213 LN3216 SO280	Blackfriars	Loughborough Jn	Down Holborn Slow Up Holborn Slow	Line Blockage	14/11/22 0050 Mon	14/11/22 0450 Mon	GTR TO DIVERT VIA LONDON BRIDGE GTR TO STABLE IN SMITHFIELD SIDINGS	
		Blackfriars Jn	Loughborough Jn	Down Holborn Fast Up Holborn Fast	Line Blockage	14/11/22 0050 Mon	14/11/22 0450 Mon	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887966	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	14/11/22 0025 Mon	14/11/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	14/11/22 0025 Mon	14/11/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	14/11/22 0025 Mon	14/11/22 0440 Mon		
P2022/2912589	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	13/11/22 0100 Sun	13/11/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT. WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	13/11/22 0100 Sun	13/11/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	13/11/22 0100 Sun	13/11/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	13/11/22 0100 Sun	13/11/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	13/11/22 0100 Sun	13/11/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	13/11/22 0100 Sun	13/11/22 0610 Sun		

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862115	SO500 SO520 SO685	Horsham	Horsham	Down Loop Up Loop	Possession	13/11/22 0105 Sun	14/11/22 0400 Mon	ALL TRAINS TO RUN ON THE FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.	
		Three Bridges	Pulborough	Down Horsham/Arun Valley Up Arun Valley/Horsham	Possession	13/11/22 0105 Sun	14/11/22 0400 Mon	VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT GATWICK AIRPORT. RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH	
			Three Bridges	Up Platform Loop	Possession	13/11/22 0105 Sun	14/11/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH.	
		Tinsley Green Jn	Three Bridges	Down Slow Up Slow	Possession	13/11/22 0105 Sun	14/11/22 0400 Mon	ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 1770/1769 POINTS.	
		Warnham	Horsham	Down and Up Main	Possession	13/11/22 0105 Sun	14/11/22 0400 Mon	THREE BRIDGES PLATFORM 1, BACK ROAD, UP SIDING NORTH TO BE OUTBERTHED. HORSHAM PLATFORMS 1 & 4 TO BE OUTBERTHED. HORSHAM DOWN SIDINGS NORTH: No.2 ROAD TO BE OUTBERTHED. No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT STABLED ON BUFFER STOPS (MUST BE CLEAR OF RRV ACCESS POINT).	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	13/11/22 0105 Sun	14/11/22 0400 Mon	WORK: Brighton DU - Track Maintenance	
		Horsham	Horsham	Down Sidings North Down Engine Roads Up Siding North Down Siding South Carriage Sidings 1 & 3 Up Siding South Field Sidings 13 to 18 MDU Sidings	Sidings Possession	13/11/22 0105 Sun	14/11/22 0400 Mon		
		Three Bridges	Three Bridges	Up Siding North Back Road Up Horsham Siding Tilgate Sidings Tamper Sidings	Sidings Possession	13/11/22 0105 Sun	14/11/22 0400 Mon		

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2872640	EA1325 SO510 SO650	Bricklayers Arms Jn	Southwark Park Road Jn	Up Sussex Fast	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon	ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE	
			Windmill Bridge Jn	Down Sussex Fast/Down London Bridge Fast Up London Bridge Fast/Up Sussex Fast	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon	DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS BECKENHAM JN THROUGHOUT THE POSSESSION RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN LONDON BRIDGE AND WEST CROYDON VIA SYDENHAM AND CRYSTAL PALACE	
		Bromley Jn	Norwood Jn (London)	Down Crystal Palace Spur/Down Platform Loop Up Crystal Palace Spur	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon	LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon	WATER AND WATERLOO	
		Cottage Jn	Bricklayers Arms Jn	Up London Bridge Slow/Up Sussex Slow	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: London Bridge DU - Track Maintenance	
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		New Cross Gate	New Cross Gate	Down East London Up East London Up Sussex Loop	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Norwood Jn (London)	Gloucester Road Jn	Down Wallington Up Wallington	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Spa Road	Bricklayers Arms Jn	Sussex Reversible	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
			Windmill Bridge Jn	Down Sussex Slow/Down London Bridge Slow	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Sydenham	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Selhurst Depot	Selhurst Depot	Fork Arrival Road Gullet Road	Sidings Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Windmill Bridge Jn							

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2872640 Continued			Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		

Week 34

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2911451	SO110 SW100	Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	20/11/22 0045 Sun	21/11/22 0420 Mon	WATERLOO, PLATFORMS 12 - 24 TO BE KEPT CLEAR.	
		Queenstown Road	Waterloo	Up Windsor Windsor Reversible	Possession	20/11/22 0045 Sun	21/11/22 0420 Mon	SWR: SERVICES TO WINDSOR & READING TO START & TERMINATE AT CLAPHAM JN. WATERLOO TO TWICKENHAM & KINGSTON SERVICES TO START & TERMINATE AT CLAPHAM JN. PASSENGERS TO CHANGE TRAINS AT CLAPHAM JN FOR WATERLOO.	
		Waterloo	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	20/11/22 0045 Sun	21/11/22 0420 Mon	LUL: DISTRICT LINE SERVICES TO RICHMOND & WIMBLEDON TO BE MAINTAINED.	
			Nine Elms Jn	DW/DWF	Possession	20/11/22 0045 Sun	21/11/22 0420 Mon	TRACK MAINTENANCE: CG10 CAPEX WHEELTIMBERS: LAMBETH ROAD BRIDGE	
			Queenstown Road	UMR/DWS/DW	Possession	20/11/22 0045 Sun	21/11/22 0420 Mon		
			Waterloo	Platforms 12 to 24	Possession	20/11/22 0045 Sun	21/11/22 0420 Mon		
		Waterloo	Waterloo	North Siding	Sidings Possession	20/11/22 0045 Sun	21/11/22 0420 Mon		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871902	SO130 SO280 SO510	Blackfriars Jn	London Bridge	Down Snowhill Up Snowhill	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon (27 hrs)	PLATFORMS 4-9 AT LONDON BRIDGE NOT AVAILABLE	
		Charing Cross	Charing Cross	Platforms 1-6	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon (27 hrs)	1-3 or 4-6 PLATFORMS TO BE OUTBERTHED AT CHARING CROSS - TO BE CONFIRMED BY DPPP	
			Ewer Street Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance	
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon (27 hrs)		
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon (27 hrs)		
		London Bridge	Edward Street Jn	4 Down	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon (27 hrs)		
			London Bridge	Platforms 4 to 9	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon (27 hrs)		
			New Cross	7 Reversible / Down Kent Fast Up Kent Fast / 8 Up	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon (27 hrs)		
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon (27 hrs)		
		Metropolitan Jn	Cannon Street	Metropolitan Reversible	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon (27 hrs)		
		Southwark Park Road Jn	London Bridge	5 Up	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon (27 hrs)		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2855042	SO130	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop Up Slow Tonbridge Loop	Possession	20/11/22 0145 Sun	21/11/22 0350 Mon	GTR TO BERTH AT BELLINGHAM DOWN AND UP BAT AND BALL LINES AVAILABLE TO TRAFFIC AT SEVENOAKS PLATFORMS 6 & 8 AT ORPINGTON TO BE OUTBERTHED PLATFORM 1 AT ORPINGTON AVAILABLE FOR STABLING	
		Chislehurst Jn	Orpington	Down Slow Up Slow	Possession	20/11/22 0145 Sun	21/11/22 0350 Mon	REPLACEMENT BUSES TO RUN BROMLEY SOUTH TO ORPINGTON AND CHISLEHURST TO SEVENOAKS	
			Sevenoaks	Down Fast/Down Main Up Main/Up Fast	Possession	20/11/22 0145 Sun	21/11/22 0350 Mon	TRAINS TO DIVERT VIA BAT & BALL	
		Hawkwood Jn	Petts Wood Jn	Down Slow Tonbridge Loop (pt)	Possession	20/11/22 0145 Sun	21/11/22 0350 Mon	TRAINS TO CROSS FROM THE DOWN FAST TO DOWN SLOW THROUGH THE FIXED ANGLES ON THE UP SLOW AT 11M32CH, PICOP AND SIGNALLER TO CONFIRM ARRANGEMENTS FOR THE ABOVE AND TRAINS EXITING THE POSSESSION ON THE UP SLOW	
		Orpington	Orpington	Platform 1 Platforms 6 to 8 Platforms 2 to 5	Possession	20/11/22 0145 Sun	21/11/22 0350 Mon	WORK: Orpington DU - Track Maintenance WORK: Works Delivery - S&C Heavy Refurb @ Petts Wood Jn	
		Sevenoaks	Sevenoaks	Down Loop (part)	Possession	20/11/22 0145 Sun	21/11/22 0350 Mon		
		Orpington	Orpington	Down Carriage Sidings	Sidings Possession	20/11/22 0145 Sun	21/11/22 0350 Mon		
P2022/2909195	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	20/11/22 0120 Sun	20/11/22 0705 Sun	WORK: SRSA - PLTR, Follow Up, Mersham	
		Sevington	Sevington	Up Loop	Possession	20/11/22 0120 Sun	20/11/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	20/11/22 0120 Sun	20/11/22 0705 Sun		
P2022/2874652	SO160	Canterbury East	Buckland Jn	Down Chatham Up Chatham	Possession	19/11/22 0015 Sat	21/11/22 0400 Mon	TRAINS TO START/TERMINATE AT CANTERBURY EAST AND START BACK FROM PLATFORM 2	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	19/11/22 0015 Sat	21/11/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPEARTE BETWEEN CANTERBURY EAST AND DOVER PRIORY	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	19/11/22 0015 Sat	21/11/22 0400 Mon	WORK: SRSA - PLTR Kearsney, Down (Core)	

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2882341	SO170 SO200 SO600	Battle	Hastings	Down Hastings Up Hastings	Possession	19/11/22 0045 Sat	20/11/22 0200 Sun	WASHER/RECEPTION ROAD AT ST LEONARDS WM TO BE OUTBERTHED	
		Bexhill	Bo Peep Jn	Down Bexhill Up Bexhill	Possession	19/11/22 0045 Sat	21/11/22 0400 Mon	0045 SAT TO 0500 SAT LAST FRIDAY NIGHT SOUTHEASTERN SERVICE TO TERMINATE SHORT AND ROAD REPLACE TO HASTINGS	
		Hastings	Hastings	Platforms 2 to 4	Possession	19/11/22 0045 Sat	19/11/22 0500 Sat	LAST FRIDAY NIGHT SOUTHERN SERVICE TO TERMINATE AT EASTBOURNE AND ROAD REPLACE TO HASTINGS	
		St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	19/11/22 0200 Sat	21/11/22 0400 Mon	PLATFORM 1 AT HASTINGS AVAILABLE FOR STABLING	
		Appledore	Dungeness Ground Frame	Single	Possession	20/11/22 0200 Sun	21/11/22 0400 Mon	0500 SAT TO 0200 SUN RAIL REPLACEMENT ROAD SERVICES TO OPERATE AS FOLLOWS:	
		Ashford	Hastings	Down Hastings/Single/D own Ore Up Ore/Single/Up Hastings	Possession	20/11/22 0200 Sun	21/11/22 0400 Mon	BATTLE TO HASTINGS BEXHILL TO HASTINGS GTR TO OPERATE A SERVICE BETWEEN ASHFORD AND HASTINGS	
		Hastings	Hastings	Platforms 1-4	Possession	20/11/22 0200 Sun	21/11/22 0400 Mon	0200 SUN TO 0400 MON OUTBERTHING REQUIRED AT HASTINGS NO.4 PLATFORM	
		Robertsbridge	Hastings	Up Hastings/Single Down Hastings/Single	Possession	20/11/22 0200 Sun	21/11/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE AS FOLLOWS: ROBERTSBRIDGE TO HASTINGS BEXHILL TO ASHFORD	
		Hastings	Hastings	Park Sidings	Sidings Possession	20/11/22 0200 Sun	21/11/22 0400 Mon	ROBERTSBRIDGE GROUND FRAME TO BE STAFFED NO ACCESS TO/FROM MOUNTFIELD SIDINGS Work: SRSA - PLTR at West St Leonards Down WORK: Ashford DU - Track Maintenance K07.4 Work: Orpington DU - Track Maintenance ORP.04	

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871504	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	20/11/22 0150 Sun	21/11/22 0250 Mon	DC CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN SPRINGHEAD ROAD JUNCTION AND EBBSFLEET INTERNATIONAL IN ACCORDANCE WITH NR/L3/ELP27115	
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	20/11/22 0150 Sun	21/11/22 0250 Mon	THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC OR TRAINS.	
		Gravesend	Gravesend	Up Bay	Possession	20/11/22 0150 Sun	21/11/22 0250 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE DARTFORD TO ROCHESTER AND STROOD TO MAIDSTONE WEST.	
		Hoo Jn	Grain	Single	Possession	20/11/22 0150 Sun	21/11/22 0250 Mon	UP STROOD LOOP TO BE OUTBERTHED	
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	20/11/22 0150 Sun	21/11/22 0250 Mon	NO ACCESS TO CLIFFE/GRAIN	
			Strood	Up Strood Loop Platforms 1-3	Possession	20/11/22 0150 Sun	21/11/22 0250 Mon	WORK: Ashford DU - Track Maintenance WORK: London Bridge DU - Track Maintenance	
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	20/11/22 0150 Sun	21/11/22 0250 Mon		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878684	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN.	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.	
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	LUL VICTORIA AND CENTRAL LINES TO BE OPEN.	
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.	
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	LONDON OVERGROUND WLL SERVICES WILL NOT RUN.	
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
			Willesden High Level Jn	Down & Up High Level	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
			North Pole Jn	Up Siding	Sidings Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837651	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	20/11/22 0045 Sun	20/11/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	20/11/22 0045 Sun	20/11/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	20/11/22 0045 Sun	20/11/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	20/11/22 0045 Sun	20/11/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	20/11/22 0045 Sun	20/11/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	20/11/22 0045 Sun	20/11/22 0915 Sun		
P2022/2851576	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	22/11/22 0130 Tue	22/11/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	22/11/22 0130 Tue	22/11/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851577	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	23/11/22 0130 Wed	23/11/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	23/11/22 0130 Wed	23/11/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN. ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851608	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	24/11/22 0130 Thu	24/11/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	24/11/22 0130 Thu	24/11/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851609	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	25/11/22 0130 Fri	25/11/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	25/11/22 0130 Fri	25/11/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2871506	SO330	Courthill Loop North Jn	Hayes	Down Mid Kent Up Mid Kent	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon	CHARING CROSS TO HAYES SERVICES WILL NOT RUN.	
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN LEWISHAM AND HAYES.	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon	PLATFORM 1 TO BE OUTBERTHED AT HAYES	
		New Beckenham	New Beckenham	Berthing Sidings	Sidings Possession	20/11/22 0120 Sun	21/11/22 0400 Mon	WORK: London Bridge DU - Track Maintenance	
P2022/2887967	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	21/11/22 0025 Mon	21/11/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	21/11/22 0025 Mon	21/11/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	21/11/22 0025 Mon	21/11/22 0440 Mon		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864407	SO500 SO510	Norwood Fork Jn	Windmill Bridge Jn	Down and Up London Bridge Fast	Possession	19/11/22 2345 Sat	21/11/22 0400 Mon	<p>*** MULTI-PART POSSESSION ***</p> <p>SELHURST JN/NORWOOD JN TO STOATS NEST JN (FASTS) WITH STOATS NEST JN TO SOUTH CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST CROYDON.</p> <p>FROM 2345 SATURDAY TO 0400 MONDAY AND ALSO FROM 0625 SUNDAY TO 0400 MONDAY:- TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST/NORWOOD JN AND STOATS NEST JN</p> <p>FROM 0105 SUNDAY TO 0625 SUNDAY :- DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW LINES BETWEEN SELHURST/NORWOOD JN AND SOUTH CROYDON. UP TRAINS TO TRAVEL OVER THE SLOW REVERSIBLE / UP SLOW LINES BETWEEN SOUTH CROYDON AND SELHURST/NORWOOD JN.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE DOWN SLOW LINE BETWEEN SOUTH CROYDON JN (T1630 POINTS) AND STOATS NEST JN (T1669 POINTS).</p> <p>PILOT TO JOIN/ALIGHT SERVICES AT COULSDON SOUTH.</p> <p>PART 2 OF POSSESSION TO BE TAKEN (AND SINGLE LINE WORKING IMPLEMENTED) AFTER PASSAGE OF 9W00.</p> <p>WORK: Croydon DU - Track Maintenance</p>	
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast	Possession	19/11/22 2345 Sat	21/11/22 0400 Mon		
		Windmill Bridge Jn	East Croydon	Fast Reversible	Possession	19/11/22 2345 Sat	21/11/22 0400 Mon		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	19/11/22 2345 Sat	21/11/22 0400 Mon		
		South Croydon	East Croydon	Up Slow	Line Blockage (Between Trains)	20/11/22 0015 Sun	20/11/22 0810 Sun		
		Stoats Nest Jn	South Croydon Jn	Up Slow	Possession	20/11/22 0105 Sun	20/11/22 0625 Sun		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909804	EA1327 SO510 SO645 SO680	Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	20/11/22 0105 Sun	20/11/22 0705 Sun	***MULTIPART POSSESSION*** PART 1&3 TO S&C AT TULSE HILL FOR USE OF RRAP.	
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	20/11/22 0705 Sun	21/11/22 0005 Mon	PART 2 CUTBACK TO ENABLE SHUNT MOVES AT TULSE HILL. *****	
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	21/11/22 0005 Mon	21/11/22 0400 Mon	TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO RE-START IN PLATFORM 4 PASSENGERS TRAVELLING BETWEEN LONDON BRIDGE, PECKHAM RYE JN AND TULSE HILL TO HAVE CROSS TICKET ACCEPTANCE ON TO TFL SERVICES WORK: Capital Delivery - Vic4 Resignalling	

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862206	SO520 SO630	Angmering	Arundel Jn	Down & Up Brighton	Possession	20/11/22 0040 Sun	21/11/22 0400 Mon	SOUTHERN VICTORIA TO BOGNOR REGIS SERVICES TO TERMINATE / START BACK AT ARUNDEL.	
		Arundel	Barnham	Down and Up Arun Valley/Main	Possession	20/11/22 0040 Sun	21/11/22 0400 Mon	SOUTHERN VICTORIA / BRIGHTON TO LITTLEHAMPTON / PORTSMOUTH / SOUTHAMPTON SERVICES TO TERMINATE / START BACK AT ANGMERING.	
		Arundel Jn	Littlehampton	Down and Up East Curve/Littlehampton	Possession	20/11/22 0040 Sun	21/11/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ARUNDEL OR ANGMERING AND LITTLEHAMPTON OR CHICHESTER OR BOGNOR.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	20/11/22 0040 Sun	21/11/22 0400 Mon	SOUTHERN TO OPERATE A SHUTTLE SERVICE BETWEEN BARNHAM AND PORTSMOUTH HBR / SOUTHAMPTON.	
		Littlehampton	Littlehampton	Platforms 1 - 4	Possession	20/11/22 0040 Sun	21/11/22 0400 Mon	1H64 2317 (SAT) VICTORIA - CHICHESTER WILL TERMINATE AT WORTHING. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND CHICHESTER.	
		Littlehampton	Littlehampton	Carriage Sidings	Sidings Possession	20/11/22 0040 Sun	21/11/22 0400 Mon	GWR SERVICES TO TERMINATE / START BACK AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND BARNHAM. PLATFORM ONE AT LITTLEHAMPTON TO BE KEPT CLEAR AT ARUNDEL DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. DOWN TRAINS ARE AUTHORISED TO START BACK UP AS PASSENGER TRAINS FROM SHUNT SIGNAL AR51 WHEN CLEARED. ANGMERING GROUND FRAME TO BE STAFFED. (Note Saturday evening service affected.) WORK: Brighton DU - Track Maintenance	

Week 35

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2911603	SO110 SO250 SW100 SW210 SW225 SW230	Barnes Jn	New Kew Jn	Down Hounslow Up Hounslow	Possession	27/11/22 0045 Sun	28/11/22 0325 Mon	WATERLOO, PLATFORMS 12 TO 24 TO BE KEPT CLEAR.	
			Waterloo	UWS/Windsor Rev	Possession	27/11/22 0045 Sun	28/11/22 0325 Mon	SWR: WINDSOR & READING SERVICES TO BE DIVERTED VIA WIMBLEDON AND KINGSTON. SERVICES FROM WATERLOO TO KINGSTON & TWICKENHAM TO TERMINATE AT RICHMOND. HOUNSLOW LOOP SERVICES TO START AND TERMINATE AT KEW BRIDGE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CLAPHAM JUNCTION AND RICHMOND/KEW BRIDGE.	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	27/11/22 0045 Sun	28/11/22 0325 Mon		
		Point Pleasant Jn	East Putney	Putney Reversible	Possession	27/11/22 0045 Sun	28/11/22 0325 Mon		
		Queenstown Road	Richmond	Down Windsor Fast/Down Richmond	Possession	27/11/22 0045 Sun	28/11/22 0325 Mon	LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.	
		Richmond	Waterloo	Up Richmond/Up Windsor Fast/Up Windsor	Possession	27/11/22 0045 Sun	28/11/22 0325 Mon	FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS.	
		Waterloo	Barnes Jn	UMR/DWS/DW/D WS	Possession	27/11/22 0045 Sun	28/11/22 0325 Mon	*** SPECIAL WORKING INSTRUCTIONS ***	
			International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	27/11/22 0045 Sun	28/11/22 0325 Mon	AT KEW BRIDGE, SERVICES ARRIVING IN THE UP PLATFORM ARE REQUIRED TO TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM. A HANDSIGNALLER WILL NOT BE PROVIDED AND DRIVERS ARE AUTHORISED TO DEPART ON THE AUTHORITY OF POSITION LIGHT SIGNAL F433.	
			Nine Elms Jn	DW/DWF	Possession	27/11/22 0045 Sun	28/11/22 0325 Mon		
			Waterloo	Platforms 12 to 24	Possession	27/11/22 0045 Sun	28/11/22 0325 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	27/11/22 0045 Sun	28/11/22 0325 Mon	TRACK MAINTENANCE: CD06 CAPEX WHEELTIMBERS: LAMBETH ROAD BRIDGE FOLLOW-UP FELTHAM RESIGNALLING: PRE-TESTING PUTNEY AREA	
		Waterloo	Waterloo	North Siding	Sidings Possession	27/11/22 0045 Sun	28/11/22 0325 Mon		

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912604	SO130 SO220 SO470 SO480	Ashford	Ashford	Platforms 3 - 4	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	UP SLOW LINE AVAILABLE TO TRAFFIC	
			Minster East Jn	Up Main/Up Canterbury/Platfor m 5 Down Canterbury/Down Branch/Down Main	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2	
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN EBBSFLEET INTERNATIONAL, ASHFORD INTERNATIONAL AND RAMSGATE	
		Ashford (West)	Ashford	Maidstone Loop Down Slow (part)	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MINSTER AND DEAL	
			Ashford (East)	Maidstone Relief/Platform 6/Down Canterbury Up Canterbury/Platfor m 5 Down Fast	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	NO ACCESS TO ASHFORD DOWN YARD	
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	HS FAVERSHAM SERVICES TO EXTEND ALTERNATELY TO RAMSGATE ONLY	
		Canterbury West	Canterbury West	Down Goods Loop	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	TAMPER SIDINGS TO BE OUTBERTHED	
		Minster West Jn	Minster South Jn	Single	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	ROAD CLOSURE OF CHARTHAM LEVEL CROSSING	
		Ashford	Ashford	Tamper Sidings	Sidings Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	ROAD CLOSURE OF WYE LEVEL CROSSING	
		Canterbury West	Canterbury West	Oil/Spur Sidings Up Siding	Sidings Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	WORK: Capital Delivery - Chartham LX (Prep) WORK: Capital Delivery - Wye LX (Prep) WORK: Ashford DU - Track Maintenance K04.3	
P2022/2874704	SO160	Canterbury East	Buckland Jn	Down Chatham Up Chatham	Possession	26/11/22 0015 Sat	28/11/22 0400 Mon	TRAINS TO START/TERMINATE AT CANTERBURY EAST AND START BACK FROM PLATFORM 2	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	26/11/22 0015 Sat	28/11/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPEARTE BETWEEN CANTERBURY EAST AND DOVER PRIORY	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	26/11/22 0015 Sat	28/11/22 0400 Mon	WORK: SRSA - PLTR Kearsney, Down (Core)	

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908806	SO250 SO500 SO650 SO680 SW100 SW105	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO	
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF	
			Victoria	Platforms 9 - 19	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV	
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	ROUNDS.	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Capital Delivery - Vic 3 Resignalling	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	26/11/22 0120 Sat	28/11/22 0400 Mon		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	26/11/22 0150 Sat	28/11/22 0300 Mon		
		Streatham Common	Norbury	Down Brighton Slow Up Brighton Slow	Line Blockage (Between Trains)	26/11/22 0150 Sat	28/11/22 0300 Mon		

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2911549	EA1370 LN101 LN3201 LN3210 LN3213 LN3214 SO280 SO400	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	26/11/22 2330 Sat	27/11/22 0855 Sun	WEST HAMPSTEAD PSB RECONTROL INTERLOCKING REHEARSALS: KENTISH TOWN STAGE 3	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	26/11/22 2330 Sat	27/11/22 0855 Sun	2330 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE MOORGATE/SLOW LINES.	
		St. Pancras International	West Hampstead Thameslink	Down and Up Fast	Possession	26/11/22 2330 Sat	27/11/22 0855 Sun	0155 SUN TO 0855 SUN THAMESLINK SERVICES TO START/TERMINATE AT WEST HAMPSTEAD THAMESLINK. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	27/11/22 0155 Sun	27/11/22 0855 Sun		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	27/11/22 0155 Sun	27/11/22 0855 Sun		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	27/11/22 0155 Sun	27/11/22 0855 Sun		
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	27/11/22 0155 Sun	27/11/22 0855 Sun		
P2022/2912932	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	27/11/22 0145 Sun	27/11/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	27/11/22 0145 Sun	27/11/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	27/11/22 0145 Sun	27/11/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	27/11/22 0145 Sun	27/11/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	27/11/22 0145 Sun	27/11/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	27/11/22 0145 Sun	27/11/22 0915 Sun		

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2840224	SO290 SO310	Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	27/11/22 0150 Sun	28/11/22 0350 Mon	NORTH KENT AND BEXLEYHEATH SERVICES START/TERMINATE SLADE GREEN	
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	27/11/22 0150 Sun	28/11/22 0350 Mon	DARTFORD LOOP SERVICES START/TERMINATE SIDCUP	
		Perry Street Fork Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	27/11/22 0150 Sun	28/11/22 0350 Mon	RAIL REPLACEMENT SERVICES WILL RUN SLADE GREEN TO GRAVESEND AND SIDCUP TO DARTFORD SLADE GREEN DEPOT ACCESSIBLE FROM LONDON END ONLY	
		Sidcup	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	27/11/22 0150 Sun	28/11/22 0350 Mon	EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC	
		Slade Green	Slade Green	Depot E Headshunt 1 & 2 Access Roads	Possession	27/11/22 0150 Sun	28/11/22 0350 Mon	GTR TO STABLE A UNIT AT PLUMSTEAD AND SMITHFIELD SIDINGS	
		Slade Green Jn	Springhead Road Jn	Down North Kent/Down Main Up Main/Up North Kent	Possession	27/11/22 0150 Sun	28/11/22 0350 Mon	GTR TO OPERATE HOURLY RAINHAM TO GRAVESEND AND HALF HOURLY KENTISH TOWN TO PLUMSTEAD SERVICES	
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	27/11/22 0150 Sun	28/11/22 0350 Mon	WORK: London Bridge DU - Track Maintenance	
P2022/2887968	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	27/11/22 0025 Sun	27/11/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	27/11/22 0025 Sun	27/11/22 0630 Sun	TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. Maintenance	

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887969	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	28/11/22 0025 Mon	28/11/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	28/11/22 0025 Mon	28/11/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	28/11/22 0025 Mon	28/11/22 0440 Mon		
P2022/2910140	SO500	Gatwick Airport	Gatwick Airport	Reversible Loop Down Platform Loop	Possession	02/12/22 2345 Fri	05/12/22 0530 Mon	TRAINS TO TRAVEL OVER THE REDHILL/SLOW LINES BETWEEN STOATS NEST JN AND TINSLEY GREEN	
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Possession	02/12/22 2345 Fri	05/12/22 0530 Mon	GWR TO TERMINATE AT REDHILL AND PASSENGERS TRANSFER ON TO GTR SERVICES	
			Tinsley Green Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	02/12/22 2345 Fri	05/12/22 0530 Mon	NO ACCESS TO PLATFORMS 4-7 AT GATWICK AIRPORT WORK: SRSA - PLTR Earlswood Down Fast WORK: Croydon DU - Track Maintenance WORK: Brighton DU - Track Maintenance	
P2022/2912590	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	27/11/22 0100 Sun	27/11/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	27/11/22 0100 Sun	27/11/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	27/11/22 0100 Sun	27/11/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	27/11/22 0100 Sun	27/11/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	27/11/22 0100 Sun	27/11/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	27/11/22 0100 Sun	27/11/22 0610 Sun		

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2894841	SO520 SO640	Arundel Jn	Chichester	Down & Up Brighton/Down & Up	Possession	27/11/22 0035 Sun	28/11/22 0400 Mon	SOUTHERN SERVICES TO TERMINATE AT LITTLEHAMPTON. SHUTTLE RAIL SERVICE BETWEEN CHICHESTER - PORTSMOUTH HBR / SOUTHAMPTON CENTRAL.	
		Barnham	Barnham	Down Loop	Possession	27/11/22 0035 Sun	28/11/22 0400 Mon	GWR START/TERMINATE CHICHESTER. RAIL REPLACEMENT ROAD SERVICE TO OPERATE CHICHESTER-BARNHAM-LITTLEHAMPTON.	
		Bognor Regis	Bognor Regis	Down and Up Branch	Possession	27/11/22 0035 Sun	28/11/22 0400 Mon	SOUTHERN TO BERTH A MAXIMUM OF 5 X 4 CAR UNIT AT PORTSMOUTH HARBOUR/SOUTHSEA.	
		Bognor Regis	Bognor Regis	Platforms 1 - 4	Possession	27/11/22 0035 Sun	28/11/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LITTLEHAPTON AND CHICHESTER / BOGNOR REGIS.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	27/11/22 0035 Sun	28/11/22 0400 Mon	PLATFORM 4 AT BOGNOR REGIS TO BE KEPT CLEAR BARNHAM PLATFORM 1 TO BE KEPT CLEAR.	
		Barnham	Barnham	Up Sidings	Sidings Possession	27/11/22 0035 Sun	28/11/22 0400 Mon	GTR TO BERTH X 5 UNITS IN THE PORTSMOUTH AREA	
		Bognor Regis	Bognor Regis	Middle Sidings Nos 1 - 3 Sidings	Sidings Possession	27/11/22 0035 Sun	28/11/22 0400 Mon	WORK: Brighton DU - Track Maintenance	
P2022/2907293	SO560 SW110 SW200 SW265 SW300	Guildford	Farncombe	Down Main Up Main	Possession	27/11/22 0040 Sun	27/11/22 0635 Sun	GUILDFORD PLATFORM 5 TO BE KEPT CLEAR. SWR: TO SHUNT VIA UP MAIN AND SIGNAL GD635.	
			Guildford	Down Cobham Up Cobham Up Ash Down Ash	Possession	27/11/22 0040 Sun	27/11/22 0635 Sun	TRACK MAINTENANCE: G12	
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	27/11/22 0040 Sun	27/11/22 0635 Sun		

Week 36

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2865104	SO110 SO250 SO645 SW100	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	DOWN AND UP HOLBORN LINES AVAILABLE TO TRAFFIC AT HERNE HILL.	
		Battersea Pier Jn	Stewarts Lane Jn	Down Stewarts Lane	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	GTR TO OUTBERTH NO. 1&2 DOWN SIDINGS AT STEWARTS LANE	
		Brixton Jn	Cambria Jn	Down Catford Loop Up Catford Loop	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	SOUTHERN TO BERTH IN PLATFORM 8 AT VICTORIA	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	SE MAINLINE DIVERSIONS TO CANNON STRRT AND SUBURBAN DIVERSIONS TO BLACKFRIARS.	
		Factory Jn	Longhedge Jn	Down Ludgate	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA	
		Longhedge Jn	Factory Jn	Up Ludgate	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	AND BRIXTON LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	NORTH AND CENTRAL LONDON GROSVENOR SHED ROAD N0.3 TO BE KEPT CLEAR OF STOCK $\frac{1}{2}$	
		Stewarts Lane Jn	Factory Jn	Up Stewarts Lane Up Goods Loop Down Stewarts Lane	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY.	
			Victoria	Up Stewarts Lane/Up Chatham Slow	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	PLATFORM 1 AT VICTORIA TO BE OUTBERTHED.	
		Victoria	Herne Hill	Down Chatham Fast/Main Up Chatham Main/Fast	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Orpington DU - Track Maintenance	
			Victoria	Platforms 1-8	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon		
			Voltaire Road Jn	Down Chatham Slow/Chatham Reversible	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon		
		Stewarts Lane Jn	Factory Jn	Down Sidings No.1 and 2	Sidings Possession	04/12/22 0045 Sun	05/12/22 0400 Mon		
		Victoria	Victoria	1 - 9 Shed Roads Wall Sidings	Sidings Possession	04/12/22 0045 Sun	05/12/22 0400 Mon		

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871488	SO130 SO350	Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	03/12/22 0125 Sat	04/12/22 0530 Sun	DIVERSIONS VIA MID KENT LINES	
		Grove Park	Bromley North	Down Bromley Branch Up Bromley Branch	Possession	03/12/22 0125 Sat	04/12/22 0530 Sun	DIVERSIONS TO VICTORIA EASTERN	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop (part)	Possession	03/12/22 0125 Sat	04/12/22 0530 Sun	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM AND ORPINGTON	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	03/12/22 0125 Sat	04/12/22 0530 Sun	PLATFORM 1 AT BROMLEY NORTH TO BE CLEAR OF STOCK	
		Hither Green Jn	Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	03/12/22 0125 Sat	04/12/22 0530 Sun	DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	03/12/22 0125 Sat	04/12/22 0530 Sun	BRAMDEAN TRAFFIC TO BE RETIMED/CANCELLED	
		Parks Bridge Jn	Petts Wood Jn	Down Kent Fast / Down Fast Up Fast/Up Kent Fast	Possession	03/12/22 0125 Sat	04/12/22 0530 Sun	NO ACCESS TO/FROM HITHER GREEN PAD	
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	03/12/22 0125 Sat	04/12/22 0530 Sun	WORK: London Bridge DU - Track Maintenance K03.3	
		Grove Park	Grove Park	A Reception Road Shunt Neck Nos 1-12 Shed Roads 31-38 Grove Park Down Sidings 41-45 Down Sidings B Reception Road Up Sidings	Sidings Possession	03/12/22 0125 Sat	04/12/22 0200 Sun	WORK: Orpington DU - Track Maintenance	
				Washer Roads 4/2 Washer Roads 3/1	Sidings Possession	03/12/22 0125 Sat	04/12/22 0530 Sun		
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	03/12/22 0125 Sat	04/12/22 0530 Sun		

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909196	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	04/12/22 0120 Sun	04/12/22 0705 Sun	WORK: SRSA - PLTR, Follow Up, Mersham	
		Sevington	Sevington	Up Loop	Possession	04/12/22 0120 Sun	04/12/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	04/12/22 0120 Sun	04/12/22 0705 Sun		
P2022/2887937	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	03/12/22 2315 Sat	04/12/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN AND DOLLANDS MOOR WEST JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED.	
			Dollands Moor Yard Jn	Up Slow	Possession	03/12/22 2315 Sat	04/12/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	03/12/22 2315 Sat	04/12/22 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	03/12/22 2315 Sat	04/12/22 0630 Sun		
P2022/2854143	SO170	Tunbridge Wells	Battle	Down Hastings/Single Up Hastings/Single	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TUNBRIDGE WELLS AND BATTLE	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	MOUNTFIELD UP SIDINGS NOT AVAILABLE TO TRAFFIC	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	TUNBRIDGE WELLS TURNBACK SIDING TO BE KEPT CLEAR DOWN TRAINS TO START BACK FROM THE UP PLATFORM AT BATTLE AND CROSS TO THE DOWN VIA GROUNDFRAME NO.2 POINTS. BATTLE GROUND FRAME TO BE MANNED WORK: Orpington DU - Track Maintenance WORK: SRSA - PLTR, follow-up, Wadhurst Tunnel	

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2847128	SO220	Ashford	Minster East Jn	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	04/12/22 0215 Sun	05/12/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ASHFORD AND RAMSGATE WORK: Ashford DU - Track Maintenance K04.3.3 WORK: Wye LC renewal - prep stage WORK: Chartham LC renewal - prep stage	
		Canterbury West	Canterbury West	Down Goods Loop	Possession	04/12/22 0215 Sun	05/12/22 0415 Mon		
		Minster West Jn	Minster South Jn	Single	Possession	04/12/22 0215 Sun	05/12/22 0415 Mon		
		Canterbury West	Canterbury West	Oil/Up Sidings	Sidings Possession	04/12/22 0215 Sun	05/12/22 0415 Mon		
P2022/2837639	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	04/12/22 0045 Sun	04/12/22 0700 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4 ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 TO BE GIVEN UP AT 0640 / 0740 FOR START OF SERVICE WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	04/12/22 0045 Sun	04/12/22 0700 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	04/12/22 0045 Sun	04/12/22 0700 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	04/12/22 0045 Sun	04/12/22 0700 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	04/12/22 0045 Sun	04/12/22 0700 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	04/12/22 0045 Sun	04/12/22 0700 Sun		
P2022/2887970	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	05/12/22 0025 Mon	05/12/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	05/12/22 0025 Mon	05/12/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	05/12/22 0025 Mon	05/12/22 0440 Mon		

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910140	SO500	Gatwick Airport	Gatwick Airport	Reversible Loop Down Platform Loop	Possession	02/12/22 2345 Fri	05/12/22 0530 Mon	TRAINS TO TRAVEL OVER THE REDHILL/SLOW LINES BETWEEN STOATS NEST JN AND TINSLEY GREEN	
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Possession	02/12/22 2345 Fri	05/12/22 0530 Mon	GWR TO TERMINATE AT REDHILL AND PASSENGERS TRANSFER ON TO GTR SERVICES	
		Tinsley Green Jn		Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	02/12/22 2345 Fri	05/12/22 0530 Mon	NO ACCESS TO PLATFORMS 4-7 AT GATWICK AIRPORT WORK: SRSA - PLTR Earlswood Down Fast WORK: Croydon DU - Track Maintenance WORK: Brighton DU - Track Maintenance	
P2022/2862624	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	03/12/22 0035 Sat	05/12/22 0400 Mon	WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	03/12/22 0035 Sat	05/12/22 0400 Mon	VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY.	
		Hove	Hove	Up Loop	Possession	03/12/22 0035 Sat	05/12/22 0400 Mon	BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	03/12/22 0035 Sat	05/12/22 0400 Mon	GWR TO TERMINATE / START BACK AT BARNHAM, UNIT STABLED IN UP SIDING DURING LAYOVER.	
		Worthing	Worthing	Up Platform Loop	Possession	03/12/22 0035 Sat	05/12/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON - LITTLEHAMPTON / BARNHAM.	
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	03/12/22 0035 Sat	05/12/22 0400 Mon	PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT HOVE TO BE KEPT CLEAR.	
		Hove	Hove	Up Yard	Sidings Possession	03/12/22 0035 Sat	05/12/22 0400 Mon	PLATFORM 1-3 AT BRIGHTON TO BE KEPT CLEAR.	
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	03/12/22 0035 Sat	05/12/22 0400 Mon	WORK: Brighton DU - Track Maintenance WORK: Works Delivery PLHR Hove to Wickes Up Main (52 hours) WORK: Works Delivery - PLMR Shoreham Viaduct Up (52 hours) WORK: Works Delivery - S&C Refurb 105a/b Pts West Worthing (52 hours)	

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912579	EA1325 SO510 SO650	Bricklayers Arms Jn	Southwark Park Road Jn	Up Sussex Fast	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE	
			Windmill Bridge Jn	Down Sussex Fast/Down London Bridge Fast Up London Bridge Fast/Up Sussex Fast	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS BECKENHAM JN THROUGHOUT THE POSSESSION RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN LONDON BRIDGE AND WEST CROYDON VIA SYDENHAM AND CRYSTAL PALACE LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO	
		Bromley Jn	Norwood Jn (London)	Down Crystal Palace Spur/Down Platform Loop Up Crystal Palace Spur	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	ACCESS TO/FROM SELHURST DEPOT VIA ARRIVAL/DEPARTURE ROADS ON DOWN/UP VICTORIA LINES	
		Cottage Jn	Bricklayers Arms Jn	Up London Bridge Slow/Up Sussex Slow	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: London Bridge DU - Track Maintenance	
		New Cross Gate	New Cross Gate	Down East London Up East London Up Sussex Loop	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Norwood Jn (London)	Gloucester Road Jn	Down Wallington Up Wallington	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Spa Road	Bricklayers Arms Jn	Sussex Reversible	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
			Windmill Bridge Jn	Down Sussex Slow/Down London Bridge Slow	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Sydenham	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Selhurst Depot	Selhurst Depot	Fork Arrival Road Gullet Road	Sidings Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Windmill Bridge Jn							

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912579 Continued			Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
P2022/2909805	EA1327 SO510 SO645 SO680	Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	04/12/22 0105 Sun	04/12/22 0705 Sun	<p>***MULTIPART POSSESSION*** PART 1&3 TO S&C AT TULSE HILL FOR USE OF RRAP. PART 2 CUTBACK TO ENABLE SHUNT MOVES AT TULSE HILL. *****</p> <p>TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO RE-START IN PLATFORM 4</p> <p>PASSENGERS TRAVELLING BETWEEN LONDON BRIDGE, PECKHAM RYE JN AND TULSE HILL TO HAVE CROSS TICKET ACCEPTANCE ON TO TFL SERVICES</p> <p>WORK: Capital Delivery - Vic4 Resignalling</p>	
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	04/12/22 0705 Sun	05/12/22 0005 Mon		
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	05/12/22 0005 Mon	05/12/22 0400 Mon		
P2022/2912349	SO520 SW110 SW140	Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	<p>ALL PLATFORMS AT PORTSMOUTH HARBOUR TO BE KEPT CLEAR.</p> <p>SWR: PORTSMOUTH MAINLINE SERVICES TO START & TERMINATE AT HAVANT. SERVICES FROM EASTLEIGH & SOUTHAMPTON TO START & TERMINATE AT FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM HAVANT & FAREHAM TO PORTSMOUTH HARBOUR</p> <p>GTR: PORTSMOUTH SERVICES TO START AND TERMINATE AT HAVANT. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN HAVANT & PORTSMOUTH HARBOUR.</p> <p>GWR: PORTSMOUTH SERVICES TO START & TERMINATE AT FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN FAREHAM AND PORTSMOUTH HARBOUR.</p> <p>TRACK MAINTENANCE: HG03 CAPEX PLAIN LINE REFURB: PORTCREEK UP</p>	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard No 3 Old Yard Freight sidings Shunting Siding	Sidings Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		

Week 37

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2875358	LN3201 LN3210 LN3213 LN3214 SO280	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	10/12/22 2330 Sat	12/12/22 0345 Mon	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	10/12/22 2330 Sat	12/12/22 0345 Mon	2330 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
		St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	10/12/22 2330 Sat	11/12/22 0545 Sun	0155 SUN TO 0545 SUN NO BOOKED TRAFFIC.	
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	10/12/22 2330 Sat	11/12/22 0545 Sun	0545 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	11/12/22 0155 Sun	12/12/22 0345 Mon		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	11/12/22 0155 Sun	12/12/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	11/12/22 0155 Sun	12/12/22 0345 Mon		
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	11/12/22 0155 Sun	12/12/22 0345 Mon		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2911551	EA1360	Brent Curve Jn	Dudding Hill Jn	Down and Up Brent Curve	Possession	10/12/22 2330 Sat	11/12/22 0855 Sun	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE WEST HAMPSTEAD PSB RECONTROL INTERLOCKING REHEARSALS: WEST HAMPSTEAD STAGE 3 2330 SAT TO 0205 SUN TRAINS TO TRAVEL OVER THE SLOW LINES. 0205 SUN TO 0855 SUN THAMESLINK SERVICES TO START/TERMINATE AT MILL HILL BROADWAY RUNNING UNDER SINGLE LINE WORKING ARRANGEMENTS OVER THE DOWN FAST FROM RADLETT JN TO POINT OF OBSTRUCTION. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND MILL HILL BROADWAY. 0855 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
	EA1370								
	LN3201								
	LN3210	Cricklewood	Dudding Hill Jn	Down and Up	Possession	10/12/22 2330 Sat	11/12/22 0855 Sun		
	LN3213	Curve Jn		Cricklewood Curve					
	LN3214								
	LN3219	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	10/12/22 2330 Sat	12/12/22 0345 Mon		
	LN3222								
	SO280								
	SO400								
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	10/12/22 2330 Sat	12/12/22 0345 Mon		
		Dudding Hill Jn	Neasden Jn	Down Goods Up Goods	Possession	10/12/22 2330 Sat	11/12/22 0855 Sun		
		Hendon (London)	Silkstream Jn	Hendon Chord	Possession	10/12/22 2330 Sat	11/12/22 0855 Sun		
		St. Pancras International	Mill Hill Broadway	Down and Up Fast	Possession	10/12/22 2330 Sat	11/12/22 0855 Sun		
		West Hampstead South Jn	Silkstream Jn	Down and Up Hendon	Possession	10/12/22 2330 Sat	11/12/22 0855 Sun		
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	10/12/22 2330 Sat	11/12/22 0545 Sun		
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	11/12/22 0205 Sun	12/12/22 0345 Mon		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	11/12/22 0205 Sun	12/12/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	11/12/22 0205 Sun	12/12/22 0345 Mon		
		Kentish Town Jn	Mill Hill Broadway	Down and Up Slow	Possession	11/12/22 0205 Sun	11/12/22 0855 Sun		
		West Hampstead Thameslink	Cricklewood South Jn	Down Carriage Loop	Possession	11/12/22 0205 Sun	11/12/22 0855 Sun		
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	11/12/22 0855 Sun	12/12/22 0345 Mon		