

Week 37

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3499305	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord Down CTRL Chord	Protected Path	17/12/21 0115 Fri	17/12/21 0455 Fri (4 hrs)		W2021/9336502 S&T Maintenance 0m0ch and 0m0ch
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	17/12/21 0115 Fri	17/12/21 0455 Fri		
P2021/3499281	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	13/12/21 0020 Mon	13/12/21 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9336429 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/12/21 0020 Mon	13/12/21 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/12/21 0020 Mon	13/12/21 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	13/12/21 0020 Mon	13/12/21 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3425571	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	14/12/21 0055 Tue	14/12/21 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9152577 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/12/21 0055 Tue	14/12/21 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 ISOLATION	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/12/21 0055 Tue	14/12/21 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
P2021/3494531	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	15/12/21 0055 Wed	15/12/21 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9323929 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	15/12/21 0055 Wed	15/12/21 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	15/12/21 0055 Wed	15/12/21 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	15/12/21 0055 Wed	15/12/21 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3499345	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	16/12/21 0055 Thu	16/12/21 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9336449 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	16/12/21 0055 Thu	16/12/21 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	16/12/21 0055 Thu	16/12/21 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	16/12/21 0055 Thu	16/12/21 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3512176	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	17/12/21 0055 Fri	17/12/21 0700 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9367058 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	17/12/21 0055 Fri	17/12/21 0700 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	17/12/21 0055 Fri	17/12/21 0700 Fri	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	17/12/21 0055 Fri	17/12/21 0700 Fri	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 38

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3436943	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	20/12/21 0020 Mon	20/12/21 0510 Mon		W2021/9181946 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	20/12/21 0020 Mon	20/12/21 0510 Mon		
P2021/3141581	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	20/12/21 0025 Mon	20/12/21 0440 Mon (5 hrs)		W2021/7960818 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	20/12/21 0025 Mon	20/12/21 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	20/12/21 0025 Mon	20/12/21 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	20/12/21 0025 Mon	20/12/21 0440 Mon (4 hrs)		
P2021/2739864	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	24/12/21 2130 Fri	26/12/21 0730 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT(MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR WEST JN OR DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED. TRAINS MAY BE STABLED AT ST.PANCRAS INTERNATIONAL IN 3 INTERNATIONAL PLATFORMS, EBBSFLEET INTERNATIONAL (2 EUROSTAR UNITS) AND AT ASHFORD INTERNATIONAL (PLATFORMS 3 AND 4). SECURITY WILL BE PROVIDED AS REQUIRED. TRAINS MAY NOT BE STABLED AT STRATFORD INTERNATIONAL.	Maintenance
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/12/21 2130 Fri	26/12/21 0730 Sun		
		Ashford East Jn	CTRL / Eurotunnel Boundary	Down CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		CTRL / Eurotunnel Boundary	Ashford East Jn	Up CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
			Dollands Moor Yard Jn	Up Slow	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		Southfleet Crossover	Ashford West Jn	All Lines	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		Southfleet Jn	Stratford International East Jn	Up CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
P2021/3519450	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	24/12/21 2130 Fri	26/12/21 0730 Sun (5 hrs)		W2021/9384750 Track Maintenance 0m0ch and 0m0ch

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3525904	SO130 SO400 SO480	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	19/12/21 0055 Sun	19/12/21 0700 Sun		W2021/9400631 S&T Maintenance 0m0ch and 0m0ch
P2021/2884031	SO130 SO220 SO400 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon	NO ACCESS TO ASHFORD DOWN SIDINGS FREIGHT TO BE RETIMED/CANCELLED	W2021/9170086 S&T Renewal 56m40ch and 58m5ch W2021/9405416 Patrolling 55m40ch and 56m57ch W2021/7366421 Structures Examination 46m0ch and 56m34ch W2021/9249520 Third Rail Work 66m30ch and 67m71ch W2021/9385079 Third Rail Work 56m40ch and 58m5ch W2021/9385077 Patrolling 56m40ch and 58m5ch W2021/9176079 Third Rail Work 56m40ch and 56m53ch
			Canterbury West	Up Main/Up Branch/Up Canterbury Down Canterbury/Down Branch/Down Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon	EUROSTAR TO OPERATE ROAD REPLACEMENT SERVICE BETWEEN EBSFLEET AND ASHFORD INTERNATIONAL CHART LEACON GATE A TO REMAIN CLOSED. CHART LEACON GATE B TO REMAIN CLOSED.	
		Ashford (East)	Ashford (East)	Down Slow (part) Down Hastings Up Hastings	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford (West)	Ashford	Maidstone Relief Down Slow (part)	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
			Ashford (East)	Up Slow/Platform 2 Up Passenger Loop/Platform 1	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Charing	Ashford	Down Maidstone Up Maidstone	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Headcorn	Ashford Willesborough	Down Main/Down Fast/Down Main Up Main/Up Fast/Up Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford	Ashford	Tampers Sidings	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford (East)	Ashford (East)	East Berthing Sidings Up Berthing Sidings Crane Depot/Tamper Depot	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Chart Leacon Depot	Chart Leacon Depot	Depot Reception Road Headshunt	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2870997	SO110 SO140 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	18/12/21 0140 Sat	20/12/21 0410 Mon	SOUTHEASTERN KENT COAST MAINLINE TRAINS DIVERTED VIA DARTFORD/GRAVESEND/STROOD	W2021/8794426 Structures Examination 26m60ch and 27m60ch W2021/9113233
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	18/12/21 0140 Sat	19/12/21 0140 Sun	0140 SAT TO 0140 SUN RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SWANLEY AND STROOD.	Structures Examination 23m12ch and 29m5ch W2021/9104906
		Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	0140 SUN TO 0410 MON TRAINS TERMINATE AND START BACK AT BOROUGH GREEN. TERMINATING TRAINS TO SHUNT AT LONDON END.	Tunnel Work 18m35ch and 20m30ch W2021/7499864
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN BROMLEY SOUTH AND STROOD/BOROUGH GREEN & WROTHAM/SEVENOAKS.	PL Stoneblowing 23m20ch and 25m76ch W2021/7443880
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	S&T Renewal 13m0ch and 14m0ch W2021/9197416
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop (part)	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon		Earthwork 18m17ch and 20m42ch W2021/7288720
		Otford Jn	Otford Jn	Up Goods Loop	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon		Structures Work 18m40ch and 18m60ch W2021/7365171
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon		Structures Examination 12m70ch and 32m70ch W2021/7411593
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon		Track Maintenance 12m60ch and 17m57ch W2021/9080932
									Structures Work 29m70ch and 30m3ch W2021/9206728
									Structures Examination 25m60ch and 26m10ch W2021/7509562
									Earthwork 20m35ch and 24m20ch W2021/9206645
									Structures Examination 23m10ch and 23m40ch W2021/9229054
									Station Work 17m21ch and 17m41ch W2021/7509709
									Earthwork 17m65ch and 20m30ch W2021/9343026
									Vegetation Clearance 20m60ch and 23m35ch W2021/9206820
									Structures Examination 17m20ch and 17m57ch

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2870997 Continued									W2021/9210533 Litter / Graffiti Clearance 14m46ch and 14m75ch W2021/7500120 Track Maintenance 23m20ch and 30m39ch W2021/9207957 Station Work 14m45ch and 14m75ch W2021/8708168 Structures Work 24m50ch and 25m15ch W2021/9031168 Other E&P Work 24m55ch and 25m55ch W2021/9193067 Structures Work 26m61ch and 27m1ch W2021/9173093 Station Construction 25m45ch and 25m60ch W2021/7444928 Drainage Inspection 23m15ch and 26m71ch W2021/8663720 Structures Work 24m45ch and 24m60ch W2021/8490871 Structures Work 23m70ch and 24m20ch W2021/9210534 Litter / Graffiti Clearance 17m19ch and 17m42ch W2021/9113243 Structures Examination 23m12ch and 29m5ch W2021/9113094 Structures Examination 20m60ch and 30m39ch W2021/9080884 Structures Work 27m50ch and 28m0ch W2021/7350431 Other E&P Work 12m60ch and 17m57ch W2021/9186831 Structures Work 23m10ch and 23m35ch W2021/7350182 Other E&P Work 20m35ch and 25m55ch

SUPERSEDED BY CPPP

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2870997 Continued									W2021/9206826 Structures Examination 21m46ch and 21m66ch W2021/9206930 Structures Examination 18m13ch and 18m42ch W2021/9193318 Structures Work 25m66ch and 26m6ch W2021/9113033 Structures Examination 12m60ch and 13m10ch
P2021/3470381	SO110 SO460	Swanley Jn	Fawkham Jn	Down Chatham Main Up Chatham Main	Possession	24/12/21 2300 Fri	29/12/21 0410 Wed	SE CHATHAM MAINLINE DIVERSIONS VIA LEWISHAM & STROOD. REPLACEMENT BUSES TO RUN SWANLEY TO STROOD.	W2021/9253318 Earthwork 19m18ch and 20m42ch
P2021/3496510	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	24/12/21 0115 Fri	24/12/21 0455 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9328583 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	24/12/21 0115 Fri	24/12/21 0455 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	24/12/21 0115 Fri	24/12/21 0455 Fri	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	24/12/21 0115 Fri	24/12/21 0455 Fri	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 39

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3519450	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	24/12/21 2130 Fri	26/12/21 0730 Sun (5 hrs)		W2021/9384750 Track Maintenance 0m0ch and 0m0ch
P2021/2739864	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	24/12/21 2130 Fri	26/12/21 0730 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT(MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/12/21 2130 Fri	26/12/21 0730 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR WEST JN OR DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED.	
		Ashford East Jn	CTRL / Eurotunnel Boundary	Down CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	TRAINS MAY BE STABLED AT ST.PANCRAS INTERNATIONAL IN 3 INTERNATIONAL PLATFORMS, EBBSFLEET INTERNATIONAL (2 EUROSTAR UNITS) AND AT ASHFORD INTERNATIONAL (PLATFORMS 3 AND 4). SECURITY WILL BE PROVIDED AS REQUIRED. TRAINS MAY NOT BE STABLED AT STRATFORD INTERNATIONAL.	
		CTRL / Eurotunnel Boundary	Ashford East Jn	Up CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
			Dollands Moor Yard Jn	Up Slow	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		Southfleet Crossover	Ashford West Jn	All Lines	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		Southfleet Jn	Stratford International East Jn	Up CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		Stratford International East Jn	Southfleet Jn	Down CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		

SUPERSEDED BY COPY

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884031	SO130 SO220 SO400 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon	NO ACCESS TO ASHFORD DOWN SIDINGS	W2021/9170086 S&T Renewal 56m40ch and 58m5ch W2021/9405416 Patrolling 55m40ch and 56m57ch W2021/7366421 Structures Examination 46m0ch and 56m34ch W2021/9249520 Third Rail Work 66m30ch and 67m71ch W2021/9385079 Third Rail Work 56m40ch and 58m5ch W2021/9385077 Patrolling 56m40ch and 58m5ch W2021/9176079 Third Rail Work 56m40ch and 56m53ch
			Canterbury West	Up Main/Up Branch/Up Canterbury Down Canterbury/Down Branch/Down Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon	FREIGHT TO BE RETIMED/CANCELLED EUROSTAR TO OPERATE ROAD REPLACEMENT SERVICE BETWEEN EBSFLEET AND ASHFORD INTERNATIONAL CHART LEACON GATE A TO REMAIN CLOSED. CHART LEACON GATE B TO REMAIN CLOSED.	
		Ashford (East)	Ashford (East)	Down Slow (part) Down Hastings Up Hastings	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford (West)	Ashford	Maidstone Relief Down Slow (part)	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
			Ashford (East)	Up Slow/Platform 2 Up Passenger Loop/Platform 1	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Charing	Ashford	Down Maidstone Up Maidstone	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Headcorn	Ashford Willesborough	Down Main/Down Fast/Down Main Up Main/Up Fast/Up Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford	Ashford	Tamper Sidings	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford (East)	Ashford (East)	East Berthing Sidings Up Berthing Sidings Crane Depot/Tamper Loop	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
P2021/3470381	SO110 SO460	Swanley Jn	Fawkham Jn	Down Chatham Main Up Chatham Main	Possession	24/12/21 2300 Fri	29/12/21 0410 Wed	SE CHATHAM MAINLINE DIVERSIONS VIA LEWISHAM & STROOD. REPLACEMENT BUSES TO RUN SWANLEY TO STROOD.	W2021/9253318 Earthwork 19m18ch and 20m42ch

Week 40

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3151783	EA1320 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	03/01/22 0025 Mon	03/01/22 0440 Mon (5 hrs)		W2021/8009228 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	03/01/22 0025 Mon	03/01/22 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	03/01/22 0025 Mon	03/01/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	03/01/22 0025 Mon	03/01/22 0440 Mon (4 hrs)		
P2021/3501989	EA1320 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	07/01/22 0025 Fri	07/01/22 0440 Fri (5 hrs)		W2021/9341767 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	07/01/22 0025 Fri	07/01/22 0440 Fri (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	07/01/22 0025 Fri	07/01/22 0440 Fri (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	07/01/22 0025 Fri	07/01/22 0440 Fri (4 hrs)		
P2021/3427703	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord Down CTRL Chord	Protected Path	07/01/22 0115 Fri	07/01/22 0455 Fri (4 hrs)		W2021/9158582 S&T Maintenance 0m0ch and 0m0ch
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	07/01/22 0115 Fri	07/01/22 0455 Fri		

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912354	EA1180	Camden Road	Copenhagen Jn	North London Incline	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun	NLL CYCLIC TYPE 7C (ROTR)	W2021/7414909
	EA1310	Central Jn							Track Maintenance
	EA1320								1m3ch and 2m11ch
	LN110	Camden Road	Highbury and Islington	Down North London Relief	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		W2021/7215443
	LN115	East Jn		Up North London Reversible					Patrolling
	MD145								3m70ch and 3m0ch
	SO400								W2021/9143044
		Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		S&T Maintenance
									4m0ch and 2m1ch
		Cedar Jn	Cedar Jn	Silo Curve	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		W2021/7215204
									Patrolling
									1m2ch and 3m70ch
		Gospel Oak Jn	Camden Road West Jn	Down and Up North London	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		W2021/7294669
									Unload CWR
									2m6ch and 3m0ch
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		W2021/7475780
									URFDO Inspections
									1m3ch and 3m0ch
		Primrose Hill (closed) site of	Lea Jn	Up North London/Down North London (Eastbound) Up North London/Down North London (Westbound)	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		

SUPERSEDED BY CPPP

Week 41

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3506871	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	09/01/22 0025 Sun	09/01/22 0630 Sun (5 hrs)		W2021/9352817 S&T Work 0m0ch and 0m0ch
P2021/3506853	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	10/01/22 0025 Mon	10/01/22 0440 Mon (5 hrs)		W2021/9352819 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	10/01/22 0025 Mon	10/01/22 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	10/01/22 0025 Mon	10/01/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	10/01/22 0025 Mon	10/01/22 0440 Mon (4 hrs)		
P2021/3506886	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Up CTRL Chord	Protected Path	09/01/22 0055 Sun	09/01/22 0630 Sun (4 hrs)		W2021/9353030 Track Maintenance 0m0ch and 0m0ch
P2021/3480362	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord	Protected Path	11/01/22 0055 Tue	11/01/22 0515 Tue (4 hrs)		W2021/9285916 S&T Maintenance 0m0ch and 0m0ch
P2021/3480366	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord	Protected Path	12/01/22 2315 Wed	13/01/22 0515 Thu (4 hrs)		W2021/9285981 S&T Maintenance 0m0ch and 0m0ch
P2021/3480368	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Down CTRL Chord	Protected Path	13/01/22 2315 Thu	14/01/22 0515 Fri (5 hrs)		W2021/9286118 S&T Maintenance 0m0ch and 0m0ch
P2021/3514921	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	09/01/22 0055 Sun	09/01/22 0630 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9373871 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	09/01/22 0055 Sun	09/01/22 0630 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	09/01/22 0055 Sun	09/01/22 0630 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	09/01/22 0055 Sun	09/01/22 0630 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3514922	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	10/01/22 0020 Mon	10/01/22 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9373828 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	10/01/22 0020 Mon	10/01/22 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	10/01/22 0020 Mon	10/01/22 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	10/01/22 0020 Mon	10/01/22 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3520301	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	13/01/22 0055 Thu	13/01/22 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9387054 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/01/22 0055 Thu	13/01/22 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/01/22 0055 Thu	13/01/22 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	13/01/22 0055 Thu	13/01/22 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 42

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3206922	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	17/01/22 0025 Mon	17/01/22 0440 Mon (5 hrs)		W2021/8236168 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	17/01/22 0025 Mon	17/01/22 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	17/01/22 0025 Mon	17/01/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	17/01/22 0025 Mon	17/01/22 0440 Mon (4 hrs)		
P2021/3427688	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord Down CTRL Chord	Protected Path	18/01/22 0055 Tue	18/01/22 0455 Tue (4 hrs)		W2021/9158443 S&T Maintenance 0m0ch and 0m0ch
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	18/01/22 0055 Tue	18/01/22 0455 Tue		
P2021/3494878	SO130 SO400	CTRL / Eurotunnel Boundary	CTRL / Eurotunnel Boundary	Up Slow Up Fast	Possession	17/01/22 2345 Mon	18/01/22 0515 Tue	TRAINS RUNNING BETWEEN DOLLANDS MOOR YARD JN AND THE CHANNEL TUNNEL TO USE THE DOWN MAIN AND DOWN FAST. TRAINS RUNNING BETWEEN THE HIGH SPEED LINE AND THE CHANNEL TUNNEL TO USE THE DOWN CTRL AND DOWN FAST. OHL SECTION 601A NOT AVAILABLE TO A/C ELECTRIC TRAINS.	W2021/9324896 OHL Work 8km148m and 9km220m
		CTRL / Eurotunnel Boundary	Saltwood Jn	Up Slow/Up Main	BLOCKED To A/C Electric Trains	17/01/22 2345 Mon	18/01/22 0515 Tue		
		Cheriton Up CTRL Jn	Cheriton Up CTRL Jn	Up CTRL	BLOCKED To A/C Electric Trains	17/01/22 2345 Mon	18/01/22 0515 Tue		
P2021/3512004	SO130 SO400 SO490	Dollands Moor (West End)	Dollands Moor	Freight Chord	Protected Path	16/01/22 2315 Sun	17/01/22 0455 Mon (6 hrs)		W2021/9366400 S&T Work 106km840m and 107km150m
P2021/3512007	SO130 SO400 SO490	Dollands Moor (West End)	Dollands Moor	Freight Chord	Protected Path	21/01/22 0115 Fri	21/01/22 0455 Fri (6 hrs)		W2021/9366454 S&T Work 106km840m and 107km150m

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2901008	EA1370 EA1380 EA1390 SO420	Barking Tilbury Line Jn East	Purfleet	Down and Up Tilbury	Possession	15/01/22 0445 Sat	16/01/22 0035 Sun (46 hrs)	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS-PURFLEET-RAINHAM-UPMINSTER ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET, LOW STREET, EAST TILBURY, STANFORD LE HOP AND PITSEA HALL	W2021/7334669 Major Projects 7m40ch and 14m0ch W2021/9178946 Structures Examination 13m12ch and 10m60ch W2021/9300275 S&T Work 9m20ch and 9m40ch W2021/9381453 Vegetation Clearance 7m40ch and 8m40ch W2021/7491694 PL Stoneblowing 7m65ch and 8m9ch W2021/9263570 S&T Points 7m70ch and 10m0ch W2021/9244879 OHL Renewals Work 7m70ch and 14m0ch W2021/9383354 Remove Rail Defects 13m20ch and 11m0ch W2021/9263576 S&T Points 13m20ch and 10m0ch W2021/9218320 S&T Points 7m50ch and 8m50ch W2021/7491496 PL Stoneblowing 12m35ch and 13m5ch W2021/9261628 S&T Points 7m70ch and 10m0ch
			Renwick Road Jn	Up Riverside Departure Line	Possession	15/01/22 0445 Sat	17/01/22 0001 Mon (46 hrs)		
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	15/01/22 0445 Sat	17/01/22 0001 Mon (46 hrs)		
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	15/01/22 0445 Sat	16/01/22 2300 Sun (46 hrs)	FREIGHT SERVICES TO BE DIVERTED VIA OCKENFORD RE-TIMED OR NOT TO RUN NO ACCESS TO/FROM EAST HAM CS FOR ARL UNTIL 1125 SUN NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS.	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	15/01/22 0445 Sat	16/01/22 2300 Sun (46 hrs)	OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4. NO ACCESS TO/FROM RIPPLE LANE SIDINGS ACCESS AVAILABLE TO/FROM PURFLEET LONG SIDING ON SATURDAY SPECIAL INSTRUCTION APPLIES.	
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	15/01/22 0445 Sat	17/01/22 0001 Mon (46 hrs)	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN.	
		Barking Tilbury Line Jn East	Renwick Road Jn	Reception Line	Sidings Possession	15/01/22 0445 Sat	17/01/22 0001 Mon (46 hrs)	PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1 MERGED WITH LTS CYCLIC TYPE 5	
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	15/01/22 0445 Sat	17/01/22 0001 Mon (46 hrs)	TfL Barking Riverside Extension Structures: TLL23 and TLL25 Footbridge Structure Strengthening	
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	15/01/22 0445 Sat	17/01/22 0001 Mon (46 hrs)	PL Stoneblower (Romford DU)	
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4 Headshunt	Sidings Possession	15/01/22 0445 Sat	17/01/22 0001 Mon (46 hrs)		
		Barking	Barking	Platforms 7-8	Possession	16/01/22 0035 Sun	16/01/22 1425 Sun (46 hrs)		
		Barking Station Jn	Barking	Single	Possession	16/01/22 0035 Sun	16/01/22 1425 Sun (46 hrs)		
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	16/01/22 0035 Sun	16/01/22 1425 Sun (46 hrs)		
		Barking Tilbury Line Jn East	Upney Jn	Down and Up Connecting Line	Possession	16/01/22 0035 Sun	16/01/22 1425 Sun (46 hrs)		
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	16/01/22 0035 Sun	16/01/22 1425 Sun (46 hrs)		
Woodgrange Park	West Thurrock Jn	Down and Up T&H/Tilbury	Possession	16/01/22 0035 Sun	16/01/22 1425 Sun (46 hrs)				
Forest Gate Jn									

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2901008 Continued			Woodgrange Park Jn	Down & Up Branch	BLOCKED To A/C Electric Trains	16/01/22 0035 Sun	16/01/22 0835 Sun (46 hrs)		
		Woodgrange Park Jn	Barking Station Jn	Down & Up T&H	BLOCKED To A/C Electric Trains	16/01/22 0035 Sun	16/01/22 0835 Sun (46 hrs)		
		Barking Tilbury Line Jn East	Purfleet	Down and Up Tilbury	Possession	16/01/22 1425 Sun	17/01/22 0001 Mon (46 hrs)		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	16/01/22 2300 Sun	17/01/22 0001 Mon (46 hrs)		
P2021/3536639	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	16/01/22 0055 Sun	16/01/22 0630 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9427302 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	16/01/22 0055 Sun	16/01/22 0630 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	16/01/22 0055 Sun	16/01/22 0630 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	16/01/22 0055 Sun	16/01/22 0630 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3540768	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	21/01/22 0055 Fri	21/01/22 0455 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9437825 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	21/01/22 0055 Fri	21/01/22 0455 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 ISOLATION	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	21/01/22 0055 Fri	21/01/22 0455 Fri	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	

Week 43

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3520061	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	24/01/22 0025 Mon	24/01/22 0440 Mon (5 hrs)		W2021/9386422 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	24/01/22 0025 Mon	24/01/22 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	24/01/22 0025 Mon	24/01/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	24/01/22 0025 Mon	24/01/22 0440 Mon (4 hrs)		
P2021/3543126	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	23/01/22 0055 Sun	23/01/22 0630 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9443164 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/01/22 0055 Sun	23/01/22 0630 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/01/22 0055 Sun	23/01/22 0630 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	23/01/22 0055 Sun	23/01/22 0630 Sun	SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 44

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3253501	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	31/01/22 0025 Mon	31/01/22 0440 Mon (5 hrs)		W2021/8416868 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	31/01/22 0025 Mon	31/01/22 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	31/01/22 0025 Mon	31/01/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	31/01/22 0025 Mon	31/01/22 0440 Mon (4 hrs)		

SUPERSEDED BY CPPP

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2872889	EA1370	Barking Station Jn	Barking	Single/Platform 1	Possession	30/01/22 0100 Sun	30/01/22 0745 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN UPMINSTER AND PITSEA VIA OCKENDON.	W2021/9483627 Track Maintenance 9m10ch and 9m35ch W2021/9471339
	EA1390	Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	30/01/22 0100 Sun	30/01/22 1800 Sun		P-Way Maintenance 16m65ch and 16m68ch W2021/9254678
	EA1410	Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	30/01/22 0100 Sun	30/01/22 1800 Sun		S&T Maintenance 0m0ch and 19m70ch W2021/9343796
	EA1420	Woodgrange Park Jn	Barking Tilbury Line Jn East	Down and Up T&H/Tilbury	Possession	30/01/22 0100 Sun	30/01/22 0115 Sun	NO ACCESS AVAILABLE TO/FROM RIPPLE LANE/DAGENHAM DOCK/PURFLEET/TILBURY RAILPORT/THAMES GATEWAY/SEABROOK SIDINGS. ROAD TO BE OPEN AT THE FOLLOWING LCs: PURFLEET, LOW STREET, EAST TILBURY, STANFORD-LE-HOPE & PITSEA HALL. FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN.	OHL Work 24m65ch and 27m40ch W2021/7389330
	SO420	Barking Tilbury Line Jn East	Renwick Road Jn	Up Riverside Departure Line	Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		OHL Renewals Work 26m0ch and 32m25ch W2021/9440482
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		Drainage Inspection 18m60ch and 24m70ch W2021/9264118
			Upney Jn	Down and Up Connecting Line	Possession	30/01/22 0115 Sun	30/01/22 1800 Sun	PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN RIPPLE LANE SIDINGS PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN EXCHANGE SIDINGS 1-3 PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SEABROOK SIDINGS PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN EXCHANGE SIDINGS 1-4	Remove Rail Defects 12m15ch and 16m73ch W2021/9364271
		Grays	Grays	Platform 3	Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		Major Projects 7m33ch and 7m56ch W2021/9254841
		Ockendon L/End	Ockendon C/End	Up & Down Loop	Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		S&T Points 18m60ch and 22m20ch W2021/9254578
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	30/01/22 0115 Sun	31/01/22 0300 Mon	ISOLATION OF EXCHANGE SIDINGS TO BE HANDED BACK AT 2300 SUN. LTS CYCLIC TYPE 5A	S&T Points 0m0ch and 4m0ch W2021/9452430
		Ripple Lane	Ripple Lane	Goods Connecting Line	Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		Other E&P Work 3m0ch and 5m38ch W2021/9255170
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		S&T Points 7m30ch and 7m50ch W2021/9405014
		Thames Haven Jn	Thames Haven	Down and Up Thames Haven	Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		Station Work 19m60ch and 21m70ch W2021/9440097
		Upminster	Grays	Up & Down Ockendon/Thames Line	Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		Drainage Inspection 12m40ch and 17m70ch W2021/9206204
			Upminster	Platform 1A	Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		S&C Stoneblowing 12m15ch and 7m56ch W2021/9254280
		Woodgrange Park Jn	Pitsea Jn	Down T&H/Down Tilbury Up Tilbury/Up T&H	Possession	30/01/22 0115 Sun	30/01/22 0745 Sun		S&T Points 8m0ch and 9m65ch W2021/9336501
		Barking Tilbury Line Jn East	Renwick Road Jn	Reception Line	Sidings Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		OHL Inspection 21m30ch and 27m10ch
		Purfleet							

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2872889 Continued			Purfleet	Long Sidings	Sidings Possession	30/01/22 0115 Sun	30/01/22 0900 Sun		W2021/9400975 Station Work 19m60ch and 20m0ch W2021/9330623 OHL Work 19m35ch and 21m70ch W2021/9253723 Drainage Work 15m69ch and 16m75ch W2021/9327768 Vegetation Clearance 7m40ch and 9m65ch W2021/9346730 Station Work 15m70ch and 16m10ch W2021/9254588 S&T Points 18m60ch and 24m70ch W2021/9343799 OHL Work 24m65ch and 27m40ch
			West Thurrock Jn	Purfleet Long Sidings	Sidings Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2 Headshunt	Sidings Possession	30/01/22 0115 Sun	31/01/22 0300 Mon		
		Seabrook Sidings	Seabrook Sidings	All Lines	BLOCKED To A/C Electric Trains	30/01/22 0115 Sun	31/01/22 0300 Mon		
		South Tottenham East Jn	Barking Tilbury Line Jn West	Down and Up T&H	BLOCKED To A/C Electric Trains	30/01/22 0115 Sun	30/01/22 1800 Sun		
		Ripple Lane	Ripple Lane	West Yard	Sidings Possession	30/01/22 0700 Sun	30/01/22 1800 Sun		
		Barking Station Jn	Pitsea	Down T&H/Down Tilbury	Possession	30/01/22 0745 Sun	30/01/22 1800 Sun		
		Pitsea	Barking Station Jn	Up Tilbury/Up T&H	Possession	30/01/22 0745 Sun	30/01/22 1800 Sun		
		Barking Tilbury Line Jn East	Pitsea	Down and Up Tilbury	Possession	30/01/22 0300 Sun	31/01/22 0300 Mon		
P2021/3507803	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	03/02/22 0055 Thu	03/02/22 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9355132 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	03/02/22 0055 Thu	03/02/22 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	03/02/22 0055 Thu	03/02/22 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	03/02/22 0055 Thu	03/02/22 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 45

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2887820	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	07/02/22 0025 Mon	07/02/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	07/02/22 0025 Mon	07/02/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	07/02/22 0025 Mon	07/02/22 0440 Mon		

SUPERSEDED BY CPPP

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2903654	SO110 SO400	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	ROCHESTER PLATFORMS TO BE OUTBERTHED	W2021/7366477 Structures Examination 27m61ch and 37m58ch W2021/7913274 Station Work 34m15ch and 34m35ch W2021/9370053
		Rochester	Rochester	Down and Up Rochester Loops Platform 3	Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	GILLINGHAM PLATFORMS, LOOPS AND SIDINGS TO BE OUTBERTHED	Structures Examination 32m30ch and 33m30ch W2021/9304268
		Sole Street	Rainham (Kent)	Down Chatham Up Chatham	Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE MEORHAM & STROOD TO RAINHAM	Vegetation Clearance 34m30ch and 35m53ch W2021/7409399
		Strood	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	GTR KENTISH TOWN TO START/TERMINATE AT GRAVESEND	Litter / Graffiti Clearance 33m35ch and 33m44ch W2021/9030479
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	GTR TO STABLE AT PLUMSTEAD AND GRAVESEND	Other E&P Work 32m50ch and 33m30ch W2021/9338158 Track Maintenance 33m40ch and 34m0ch W2021/8604919 Structures Work 32m30ch and 33m9ch W2021/8178279 Patrolling 35m58ch and 36m28ch W2021/8215818 S&C Stoneblowing 35m58ch and 36m28ch W2021/9337104 Litter / Graffiti Clearance 35m65ch and 36m3ch W2021/9185662 Structures Work 32m50ch and 33m3ch W2021/9370182 Structures Examination 33m35ch and 35m53ch W2021/7451569 Drainage Inspection 32m25ch and 34m34ch W2021/8156520 Station Work 33m35ch and 35m53ch W2021/8176419 Track Maintenance 32m30ch and 33m30ch W2021/8284270 Off-Track Inspections 32m25ch and 36m1ch

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3503203	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	06/02/22 0055 Sun	06/02/22 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9344274 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	06/02/22 0055 Sun	06/02/22 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	06/02/22 0055 Sun	06/02/22 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	06/02/22 0055 Sun	06/02/22 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3503281	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	07/02/22 0020 Mon	07/02/22 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9344295 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/02/22 0020 Mon	07/02/22 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/02/22 0020 Mon	07/02/22 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	07/02/22 0020 Mon	07/02/22 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3507785	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	08/02/22 0055 Tue	08/02/22 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9355094 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	08/02/22 0055 Tue	08/02/22 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	08/02/22 0055 Tue	08/02/22 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	08/02/22 0055 Tue	08/02/22 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3523560	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	11/02/22 0115 Fri	11/02/22 0455 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9395231 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	11/02/22 0115 Fri	11/02/22 0455 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	11/02/22 0115 Fri	11/02/22 0455 Fri	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	11/02/22 0115 Fri	11/02/22 0455 Fri	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 46

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3306261	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	14/02/22 0025 Mon	14/02/22 0440 Mon (5 hrs)		W2021/8658219 S&T Work 0m0ch and 0m0ch
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	14/02/22 0025 Mon	14/02/22 0440 Mon (4 hrs)		
P2021/3521186	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Protected Path	15/02/22 0055 Tue	15/02/22 0455 Tue (5 hrs)		W2021/9389130 S&T Maintenance 0m0ch and 0m0ch
P2021/3553705	SO130 SO400	CTRL / Eurotunnel Boundary	CTRL / Eurotunnel Boundary	Down Fast	Possession	12/02/22 2330 Sat	13/02/22 0515 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN FOR ELECTRICALLY HAULED SERVICES. ACCESS FOR DIESEL HAULED SERVICES TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. DIESEL HAULED TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED. PANTOGRAPHS TO BE LOWERED ON ELECTRIC TRAINS STABLED IN DOLLANDS MOOR YARD. TRAINS RUNNING BETWEEN THE CHANNEL TUNNEL AND DOLLANDS MOOR YARD JN TO USE THE UP SLOW AND UP MAIN. TRAINS RUNNING BETWEEN THE CHANNEL TUNNEL AND THE HIGH SPEED LINE TO USE THE UP FAST AND UP CTRL. OHL SECTIONS 600ABCDEFHJKL, 602ABCDEFHJKL, 603B NOT AVAILABLE TO A/C ELECTRIC TRAINS.	W2021/9467595 OHL Work 8km148m and 9km220m
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	BLOCKED To A/C Electric Trains	12/02/22 2330 Sat	13/02/22 0515 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	12/02/22 2330 Sat	13/02/22 0515 Sun		
		Saltwood Jn	CTRL / Eurotunnel Boundary	Down Main/Down Fast	BLOCKED To A/C Electric Trains	12/02/22 2330 Sat	13/02/22 0515 Sun		
		Dollands Moor Yard Jn		Through Passenger Loop	BLOCKED To A/C Electric Trains	12/02/22 2330 Sat	13/02/22 0515 Sun		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2902545	EA1150 EA1180 EA1310 EA1320 EA1325 EA1340 EA1370 LN110 LN115 MD145 SO400	Camden Road Central Jn	Copenhagen Jn	North London Incline Silo Curve	Possession	12/02/22 0200 Sat	14/02/22 0400 Mon	PANTOGRAPHS TO BE LOWERED PLATFORM 1 AND 2 STRATFORD.	W2021/7687579 Preparatory Work 2m6ch and 3m10ch
	Camden Road East Jn	Canonbury West Jn	Down and Up North London	Possession	12/02/22 0200 Sat	13/02/22 0055 Sun	ARL NLL SERVICES TO START/TERMINATE AT WILLESDEN JUNCTION HIGH LEVEL. RAIL REPLACEMENT ROAD SERVICE IN OPERATION. NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 2 FOR ARL.	W2021/9282179 Safety & Environment Work 0m64ch and 1m45ch	
		Highbury and Islington	Down North London Relief Up North London Reversible	Possession	12/02/22 0200 Sat	14/02/22 0400 Mon	DALSTON JUNCTION AVAILABLE FOR ARL ELL SERVICES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HIGHBURY AND DALSTON JUNCTION.	W2021/9256279 S&T Points 2m11ch and 3m23ch	
	Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	12/02/22 0200 Sat	13/02/22 0055 Sun	ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT STRATFORD.	W2021/7404199 Track Maintenance 1m7ch and 1m35ch	
	Primrose Hill (closed) site of	Camden Road East Jn	Up North London/Down North London (Eastbound) Up North London/Down North London (Westbound)	Possession	12/02/22 0200 Sat	14/02/22 0400 Mon	THAMESIDE FREIGHT SERVICES DIVERTED VIA THE T&H. FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA ELY/PETERBOROUGH/LEICESTER AND NUNEATON.	W2021/7215165 Track Maintenance 1m2ch and 3m70ch	
	Hackney Wick	Stratford	Down and Up North London	BLOCKED To A/C Electric Trains	13/02/22 0035 Sun	14/02/22 0400 Mon	NO ACCESS AVAILABLE TO THE NLL INCLINE. ACCESS AVAILABLE TO THE CANONBURY SINGLE UNTIL 0035 SUN. BARKING FS TO FEED GOSPEL OAK TO BARKING LINE.	W2021/7217431 Scrap Removal 1m5ch and 4m40ch	
	Camden Road East Jn	Channelsea North Jn	Down and Up North London	Possession	13/02/22 0055 Sun	14/02/22 0400 Mon	TRAINS TO STABLE IN GOSPEL OAK PLATFORM 3	W2021/7215403 Patrolling 3m70ch and 3m5ch	
	Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	13/02/22 0055 Sun	14/02/22 0400 Mon		W2021/7475874 URFDO Inspections 1m7ch and 1m35ch	
	Gospel Oak Jn	Junction Road Jn	Down and Up T&H	Possession	13/02/22 0055 Sun	13/02/22 0810 Sun		W2021/9368677 Survey Work 5m5ch and 3m40ch	
	Hampstead Heath	Camden Road West Jn	Down and Up NLL	Possession	13/02/22 0055 Sun	13/02/22 0810 Sun		W2021/9256496 S&T Points 0m30ch and 2m35ch	
	Lea Jn	High Meads Jn	Down and Up Lea Curve	Possession	13/02/22 0055 Sun	14/02/22 0400 Mon		W2021/9513398 Structures Examination 2m73ch and 2m11ch	
	Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	13/02/22 0055 Sun	14/02/22 0400 Mon			
	Stratford Central Jn West	Lea Jn	Up Channelsea Loop	Possession	13/02/22 0055 Sun	14/02/22 0400 Mon			
Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	13/02/22 0810 Sun	14/02/22 0400 Mon				

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3564991	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	13/02/22 0055 Sun	13/02/22 0630 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9491888 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/02/22 0055 Sun	13/02/22 0630 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/02/22 0055 Sun	13/02/22 0630 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	13/02/22 0055 Sun	13/02/22 0630 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3521183	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	14/02/22 0020 Mon	14/02/22 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9389047 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/02/22 0020 Mon	14/02/22 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/02/22 0020 Mon	14/02/22 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	14/02/22 0020 Mon	14/02/22 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3565104	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	15/02/22 0055 Tue	15/02/22 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9491895 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	15/02/22 0055 Tue	15/02/22 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	15/02/22 0055 Tue	15/02/22 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	15/02/22 0055 Tue	15/02/22 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3521241	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	16/02/22 0055 Wed	16/02/22 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9389125 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	16/02/22 0055 Wed	16/02/22 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	16/02/22 0055 Wed	16/02/22 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	16/02/22 0055 Wed	16/02/22 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3565123	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	17/02/22 0055 Thu	17/02/22 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9491990 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	17/02/22 0055 Thu	17/02/22 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	17/02/22 0055 Thu	17/02/22 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	17/02/22 0055 Thu	17/02/22 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3565108	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	18/02/22 0115 Fri	18/02/22 0455 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9491944 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	18/02/22 0115 Fri	18/02/22 0455 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	18/02/22 0115 Fri	18/02/22 0455 Fri	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	18/02/22 0115 Fri	18/02/22 0455 Fri	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 47

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3425182	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	22/02/22 0055 Tue	22/02/22 0510 Tue		W2021/9151476 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	22/02/22 0055 Tue	22/02/22 0510 Tue		
P2021/3533241	SO400 SO410	St. Pancras International	York Way South Jn	CTRL Relief Down CTRL	Possession	20/02/22 0025 Sun	20/02/22 0745 Sun	<p>POSSESSION DETAILS: 0025 SUN-0745 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF047 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040</p> <p>OHL ISOLATION TO BE GIVEN UP BY 0700 TO ALLOW TRAINS TO PAN UP.</p> <p>POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.</p> <p>NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).</p> <p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>POINTS 2048 HALF SET RENEWAL + SECTION INSULATOR REPLACEMENT PLATFORM 11</p>	
		York Way South Jn	St. Pancras International	Up CTRL	Possession	20/02/22 0025 Sun	20/02/22 0745 Sun		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887745	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	21/02/22 0025 Mon	21/02/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	21/02/22 0025 Mon	21/02/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	21/02/22 0025 Mon	21/02/22 0440 Mon		

SUPERSEDED BY CPPP

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2896378	EA1370 EA1390 EA1420 SO420	Barking	Barking	Platforms 7-8	Possession	20/02/22 0115 Sun	20/02/22 1425 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN GRAYS AND PITSEA	W2021/7883869 S&C Grinding Train 21m60ch and 22m40ch W2021/7392469 OHL Renewals Work 24m0ch and 32m20ch W2021/9346690 Station Work 15m70ch and 16m10ch W2021/9273473
		Barking Station Jn	Pitsea Jn	Down T&H/Down Tilbury Up Tilbury/Up T&H	Possession	20/02/22 0115 Sun	20/02/22 1425 Sun	ROAD TO BE OPEN AT THE FOLLOWING LCS: PURFLEET LC, LONG STREET LC, EAST TILBURY LC, STANFORD-LE HOPE LC & PITSEA HALL LC	Track Maintenance 16m8ch and 17m73ch W2021/7883269 S&C Grinding Train 18m70ch and 19m50ch W2021/9406545 OHL Inspection 19m30ch and 20m5ch W2021/9273044
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	20/02/22 0115 Sun	20/02/22 1425 Sun	ACCESS AVAILABLE TO GRAYS PLATFORM 3 VIA OCCENDON	Track Maintenance 8m5ch and 16m0ch W2021/9446301 Tamping 7m30ch and 8m0ch W2021/9279032 S&T Maintenance 24m0ch and 27m0ch W2021/9281198 Other E&P Work 9m10ch and 11m10ch W2021/9280470 Other E&P Work 13m20ch and 7m70ch W2021/9279084 Ground Investigation/Automatic Ballast Sampling 9m25ch and 9m67ch
		Barking Tilbury Line Jn East	Renwick Road Jn	Up Riverside Departure Line	Possession	20/02/22 0115 Sun	20/02/22 1425 Sun	NO ACCESS TO/FROM EAST HAM CS FOR ARL	
			Ripple Lane East Jn (Down Tilbury/Goods) Upney Jn	Down Goods Down and Up Connecting Line	Possession	20/02/22 0115 Sun	20/02/22 1425 Sun	NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM DOCK AND PURFLEET SIDINGS, TILBURY RAILPORT AND THAMES HAVEN ACCESS AVAILABLE TO PURFLEET LONG SIDING FROM 0305 MON	
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	20/02/22 0115 Sun	20/02/22 1425 Sun	FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN	
		Freightliner Depot East End GF	Dagenham Dock	FMC Connecting Line Down Ripple Lane Chord Up Ripple Lane Chord	Possession	20/02/22 0115 Sun	20/02/22 1425 Sun	PASSAGE TO BE MADE AVAILABLE FOR OTM577676 INTO PITSEA UP SIDING 0720 SUN	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	20/02/22 0115 Sun	20/02/22 1425 Sun	LTS CYCLIC TYPE 5 E&P: Mark 1 OLE	
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	20/02/22 0115 Sun	20/02/22 1425 Sun		
		Thames Haven Jn	Thames Haven	Down and Up Thames Haven	Possession	20/02/22 0115 Sun	21/02/22 0305 Mon		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	20/02/22 0115 Sun	20/02/22 1425 Sun		
		Purfleet	Purfleet	Long Siding	Sidings Possession	20/02/22 0115 Sun	21/02/22 0305 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	20/02/22 0115 Sun	20/02/22 1425 Sun		
		Ripple Lane West Yard	Ripple Lane East Jn (Down Tilbury/Goods)	Stora Sidings	Sidings Possession	20/02/22 0115 Sun	20/02/22 1425 Sun		
			Ripple Lane West Yard	Sidings 1-4 Headshunt	Sidings Possession	20/02/22 0115 Sun	20/02/22 1425 Sun		
		Dagenham Dock							

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2896378 Continued			Pitsea Jn	Down and Up Tilbury	Possession	20/02/22 1425 Sun	21/02/22 0305 Mon		

SUPERSEDED BY CPPP

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2874742	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Up North Kent/Up Main Down Main/Down North Kent	Possession	20/02/22 0155 Sun	21/02/22 0250 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN DARTFORD/EBBSFLEET, GRAVESEND, STROOD AND MAIDSTONE WEST/ROCHESTER.	W2021/8230468 Track Maintenance 31m22ch and 32m46ch W2021/9346378 Earthwork 19m0ch and 20m45ch W2021/9337972 Vegetation Clearance 31m15ch and 32m33ch W2021/9271718 Third Rail Work 35m18ch and 36m55ch W2021/7991471 Tunnel Examination 19m25ch and 20m45ch W2021/7914068 Station Work 19m0ch and 19m20ch W2021/7914868 Station Work 31m2ch and 31m17ch W2021/7914474 Station Work 37m73ch and 38m13ch W2021/7363866 Structures Examination 17m45ch and 31m16ch W2021/9298950 S&T Renewal 31m11ch and 31m25ch W2021/9331999 PL Stoneblowing 27m19ch and 38m20ch W2021/9083986 Other E&P Work 26m70ch and 27m40ch W2021/9187034 Other E&P Work 31m0ch and 31m25ch W2021/9158223 Preparatory Work 25m0ch and 28m51ch W2021/9502514 Off Track Work 27m19ch and 38m20ch W2021/8760118 Structures Work 23m70ch and 24m15ch W2021/7991618 Tunnel Examination 28m0ch and 31m0ch
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	20/02/22 0155 Sun	21/02/22 0250 Mon		
		Gravesend	Gravesend	Up Bay	Possession	20/02/22 0155 Sun	21/02/22 0250 Mon		
		Hoo Jn	Grain	Single	Possession	20/02/22 0155 Sun	21/02/22 0250 Mon		
		Maidstone West	Maidstone West	Up Platform Loop (part)	Possession	20/02/22 0155 Sun	21/02/22 0250 Mon		
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	20/02/22 0155 Sun	21/02/22 0250 Mon		
			Strood	Up Strood Loop Platforms 1-3	Possession	20/02/22 0155 Sun	21/02/22 0250 Mon		
		Dartford	Dartford	Reception Siding	Sidings Possession	20/02/22 0155 Sun	21/02/22 0250 Mon		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2874742 Continued									W2021/9361047 Earthwork 19m0ch and 20m45ch W2021/7992722 Track Maintenance 23m40ch and 31m25ch W2021/9225521 Structures Work 21m0ch and 21m25ch
P2021/3483627	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	23/02/22 0035 Wed	23/02/22 0515 Wed (4 hrs)		W2021/9295318 S&T Maintenance 0m0ch and 0m0ch
P2021/3583062	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	23/02/22 0055 Wed	23/02/22 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9539643 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/02/22 0055 Wed	23/02/22 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/02/22 0055 Wed	23/02/22 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	23/02/22 0055 Wed	23/02/22 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3559093	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	24/02/22 0055 Thu	24/02/22 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9478995 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	24/02/22 0055 Thu	24/02/22 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	24/02/22 0055 Thu	24/02/22 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	24/02/22 0055 Thu	24/02/22 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3559069	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	25/02/22 0115 Fri	25/02/22 0455 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9479098 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	25/02/22 0115 Fri	25/02/22 0455 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	25/02/22 0115 Fri	25/02/22 0455 Fri	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	25/02/22 0115 Fri	25/02/22 0455 Fri	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 48

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2887780	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	27/02/22 0025 Sun	27/02/22 0630 Sun	<p>NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).</p> <p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLEING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	27/02/22 0025 Sun	27/02/22 0630 Sun		
P2021/2887775	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	28/02/22 0025 Mon	28/02/22 0440 Mon	<p>TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.</p> <p>NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)</p>	
			Stratford International East Jn	All CTRL Lines	Possession	28/02/22 0025 Mon	28/02/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	28/02/22 0025 Mon	28/02/22 0440 Mon		
P2021/3345563	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Signals Possession	28/02/22 0025 Mon	28/02/22 0440 Mon (5 hrs)		W2021/8835018 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	28/02/22 0025 Mon	28/02/22 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	28/02/22 0025 Mon	28/02/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	28/02/22 0025 Mon	28/02/22 0440 Mon (4 hrs)		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3500882	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	02/03/22 0025 Wed	02/03/22 0440 Wed (5 hrs)		W2021/9339781 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	02/03/22 0025 Wed	02/03/22 0440 Wed (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	02/03/22 0025 Wed	02/03/22 0440 Wed (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	02/03/22 0025 Wed	02/03/22 0440 Wed (4 hrs)		
P2021/3500883	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	04/03/22 0025 Fri	04/03/22 0440 Fri (5 hrs)		W2021/9339879 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	04/03/22 0025 Fri	04/03/22 0440 Fri (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	04/03/22 0025 Fri	04/03/22 0440 Fri (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	04/03/22 0025 Fri	04/03/22 0440 Fri (4 hrs)		
P2021/3496372	SO400	Southfleet Crossover	Ashford West Jn	Down CTRL Up CTRL	Possession	26/02/22 2255 Sat	27/02/22 1025 Sun	NO AC POWER THROUGHOUT ASHFORD STATION DURING THIS PERIOD. TRAINS THROUGH ASHFORD STATION WILL NEED TO RUN ON DC ONLY POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J70 & 1J73 REPLACEMENT BUSES TO RUN EBBSFLEET TO ASHFORD.	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2901506	EA1390 SO420	Barking Tilbury Line Jn East	Renwick Road Jn	Departure Line Up Riverside Reception Line	Possession	26/02/22 0445 Sat	28/02/22 0001 Mon (46 hrs)	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS-PURFLEET- RAINHAM-UPMINSTER	W2021/9284691 Drainage Work 7m70ch and 10m45ch W2021/7397876 Major Projects 7m70ch and 18m20ch W2021/9284779 Drainage Work 7m70ch and 10m45ch W2021/9437030 Track Maintenance 7m40ch and 8m5ch W2021/9285051 Other E&P Work 10m0ch and 10m25ch W2021/9506928 Platform / Structures Gauging 15m0ch and 16m20ch W2021/9285250 Remove Rail Defects 7m70ch and 14m10ch W2021/9558614 Station Work 15m70ch and 16m7ch W2021/9359707 Station Work 10m35ch and 10m55ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	26/02/22 0445 Sat	28/02/22 0001 Mon (46 hrs)	ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET, LOW STREET, EAST TILBURY, STANFORD LETHBRIDGE AND PITSEA HALL	
			West Thurrock Jn	Down and Up Tilbury	Possession	26/02/22 0445 Sat	27/02/22 0915 Sun (46 hrs)	FREIGHT TRAINS TO BE DIVERTED VIA OCKENFORD	
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	26/02/22 0445 Sat	27/02/22 2300 Sun (46 hrs)	NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	26/02/22 0445 Sat	27/02/22 2300 Sun (46 hrs)	EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4. NO ACCESS TO/FROM RIPPLE LANE SIDINGS	
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	26/02/22 0445 Sat	28/02/22 0001 Mon (46 hrs)	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN.	
		Ripple Lane West Yard	Ripple Lane West Yard	Headshunt	Possession	26/02/22 0445 Sat	28/02/22 0001 Mon (46 hrs)	TfL Barking Riverside Extension Structures: TLL23 and TLL25 Footbridge Structure Strengthening	
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	26/02/22 0445 Sat	28/02/22 0001 Mon (46 hrs)		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	26/02/22 0445 Sat	28/02/22 0001 Mon (46 hrs)		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2	Sidings Possession	26/02/22 0445 Sat	28/02/22 0001 Mon (46 hrs)		
		Barking Tilbury Line Jn West	West Thurrock Jn	Down and Up Tilbury	Possession	27/02/22 0915 Sun	27/02/22 1540 Sun (46 hrs)		
		Barking Tilbury Line Jn East	West Thurrock Jn	Down and Up Tilbury	Possession	27/02/22 1540 Sun	28/02/22 0001 Mon (46 hrs)		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	27/02/22 2300 Sun	28/02/22 0001 Mon (46 hrs)		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3548926	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	26/02/22 0055 Sat	26/02/22 0455 Sat	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9456683 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	26/02/22 0055 Sat	26/02/22 0455 Sat	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	26/02/22 0055 Sat	26/02/22 0455 Sat	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	26/02/22 0055 Sat	26/02/22 0455 Sat	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2021/3583385	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	26/02/22 2255 Sat	27/02/22 1025 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9540615 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	26/02/22 2255 Sat	27/02/22 1025 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	26/02/22 2255 Sat	27/02/22 1025 Sun	NO AC POWER THROUGHOUT ASHFORD STATION DURING THIS PERIOD. TRAINS THROUGH ASHFORD STATION WILL NEED TO RUN ON DC ONLY	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	26/02/22 2255 Sat	27/02/22 1025 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2873299	SO130 SO220 SO470 SO480	Ashford	Ashford	Platforms 3 - 4	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	UP SLOW LINE AVAILABLE TO TRAFFIC	W2021/9548136 Cable Work 61m64ch and 63m6ch W2021/7366392 Structures Examination 55m68ch and 56m40ch W2021/7120486 C2 Rerail - Both Rails 55m64ch and 60m25ch W2021/8044275 Track Maintenance 56m8ch and 57m25ch W2021/8195769 P-Way Maintenance 67m0ch and 67m20ch W2021/9302179 S&T Renewal 56m0ch and 56m50ch W2021/7303315 Litter / Graffiti Clearance 55m73ch and 56m23ch W2021/8018619 OLE Maintenance 58m35ch and 56m60ch W2021/9346934 Patrolling 60m30ch and 70m5ch
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2	
		Ashford (West)	Ashford	Maidstone Loop Down Slow (part)	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EBBSFLEET INTERNATIONAL, ASHFORD INTERNATIONAL AND CANTERBURY WEST	
			Ashford (East)	Down Fast	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	NO ACCESS TO ASHFORD DOWN YARD	
			Canterbury West	Maid Relief/Plat 6/Down Canterbury/Branch h/Main	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	HS FAVORSHAM SERVICES TO EXTEND ALTERNATELY TO RAMSGATE ONLY	
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	TAMPER SIDINGS TO BE OUTBERTHED NO ACCESS TO BYPASS ROAD AT HITACHI DEPOT	
		Canterbury West	Ashford	Up Main/ Up Branch/ Up Canterbury/ Plat 5	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	CHARTHAM LEVEL CROSSING TO BE CLOSED THROUGHOUT	
		Ashford	Ashford	Tamper Sidings Bypass Road	Sidings Possession	27/02/22 0215 Sun	28/02/22 0415 Mon		
P2021/3425352	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	01/03/22 0055 Tue	01/03/22 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9151895 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	01/03/22 0055 Tue	01/03/22 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 ISOLATION	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	01/03/22 0055 Tue	01/03/22 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
P2021/3425401	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	03/03/22 0055 Thu	03/03/22 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2021/9151788 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	03/03/22 0055 Thu	03/03/22 0455 Thu	SUB SECTIONS 715 D E F & 716 D E F G H ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	03/03/22 0055 Thu	03/03/22 0455 Thu	PLATFORMS 5 AND 6 AVAILABLE TO DC TRAFFIC	

Week 49

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3610503	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	11/03/22 0055 Fri	11/03/22 0510 Fri		W2021/9610002 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	11/03/22 0055 Fri	11/03/22 0510 Fri		
P2021/3538962	EA1320 LN115 LN3201 SO400	Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	09/03/22 0035 Wed	09/03/22 0515 Wed (4 hrs)		W2021/9433622 S&T Work 0m0ch and 0m0ch
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	09/03/22 0035 Wed	09/03/22 0515 Wed (4 hrs)		

SUPERSEDED BY CPPP

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2902548	EA1180	Camden Road East Jn	Channelsea North Jn	Down and Up North London	Possession	05/03/22 0435 Sat	07/03/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE IN OPERATION	W2021/9483478 Survey Work 4m52ch and 3m5ch
	EA1310		Highbury and Islington	Down North London Relief Up North London Reversible	Possession	05/03/22 0435 Sat	07/03/22 0400 Mon	ARL NLL SERVICES TO START / TERMINATE AT CAMDEN ROAD ON SATURDAY	W2021/7402570 Wheel Timber Renewal 5m10ch and 3m36ch
	EA1320							ARL NLL SERVICES TO START/TERMINATE AT GOSPEL OAK ON SUNDAY	W2021/9369408 Survey Work 2m73ch and 2m1ch
	EA1325	Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	05/03/22 0435 Sat	07/03/22 0400 Mon	DALSTON JUNCTION AVAILABLE FOR ARL ELL SERVICES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HIGHBURY AND DALSTON JUNCTION	W2021/9143663 Structures Work 0m77ch and 3m20ch
	EA1340							ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT STRATFORD	W2021/9326530 URFDO Inspections 0m77ch and 3m20ch
	LN110	Lea Jn	High Meads Jn	Down and Up Lea Curve	Possession	05/03/22 0435 Sat	07/03/22 0400 Mon	THAMESIDE FREIGHT SERVICES DIVERTED VIA THE T&H	W2021/7215406 Patrolling 3m70ch and 3m5ch
	LN115	Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	05/03/22 0435 Sat	07/03/22 0400 Mon	FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA ELY/PETERBOROUGH/LEICESTER AND NUNEATON	W2021/7467425 Track Maintenance 0m77ch and 3m20ch
	MD145	Stratford Central Jn West	Lea Jn	Up Channelsea Loop	Possession	05/03/22 0435 Sat	07/03/22 0400 Mon	NO ACCESS AVAILABLE TO THE CANONBURY SINGLE	W2021/7449512 Preparatory Work 2m6ch and 3m10ch
	SO400	Camden Road Central Jn	Copenhagen Jn	North London Incline Silo Curve	Possession	06/03/22 0100 Sun	06/03/22 2300 Sun	ACCESS AVAILABLE TO THE NLL INCLINE UNTIL 0100 SUN AND FROM 2300 SUN	W2021/7475473 URFDO Inspections 3m14ch and 4m40ch
		Cedar Jn	Cedar Jn	CTRL/NLL Connection Line	Possession	06/03/22 0100 Sun	06/03/22 2300 Sun	MERGED WITH NLL CYCLIC TYPE 7C (ROTR)	W2021/8479522 S&T Points 4m60ch and 0m64ch
		Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	06/03/22 0100 Sun	06/03/22 2300 Sun	Track PL: Hackney Central Up Prep (41600419) Track PL: Camden Road - Kentish Town Up Re-Rail 6 Wk Follow Up WDA: Wheel Timbers BOK Br95, 96	W2021/8479821 S&T Maintenance 4m38ch and 4m60ch
		Primrose Hill (closed) site of	Camden Road East Jn	Down and Up North London Line	Possession	06/03/22 0100 Sun	06/03/22 2300 Sun		W2021/9425314 Survey Work 0m70ch and 0m0ch

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887789	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	05/03/22 2315 Sat	06/03/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.	W2021/9075165 OHL Work 0m0ch and 0m0ch
			Dollands Moor Yard Jn	Up Slow	Possession	05/03/22 2315 Sat	06/03/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	05/03/22 2315 Sat	06/03/22 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck	Possession	05/03/22 2315 Sat	06/03/22 0630 Sun	AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605	
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	05/03/22 2315 Sat	06/03/22 0630 Sun	NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	05/03/22 2315 Sat	06/03/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.	
P2021/3474069	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection	Possession	09/03/22 0035 Wed	09/03/22 0515 Wed		W2021/9271894 Track Works 22m52ch and 23m23ch
				Up North Kent Connection	Possession	09/03/22 0035 Wed	09/03/22 0515 Wed		
P2021/3578306	SO310 SO430	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	06/03/22 0055 Sun	06/03/22 0700 Sun		W2021/9527079 OHL Work 22m52ch and 23m17ch

Week 50

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3595544	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	17/03/22 0055 Thu	17/03/22 0510 Thu		W2021/9570711 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	17/03/22 0055 Thu	17/03/22 0510 Thu		
P2021/3620541	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	18/03/22 0055 Fri	18/03/22 0510 Fri		W2021/9635659 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	18/03/22 0055 Fri	18/03/22 0510 Fri		
P2021/3567641	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	13/03/22 0025 Sun	13/03/22 0745 Sun (5 hrs)		W2021/9497865 S&T Work 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3533243	SO400 SO410	St. Pancras International	York Way South Jn	CTRL Relief Down CTRL	Possession	13/03/22 0025 Sun	13/03/22 0745 Sun	<p>POSSESSION DETAILS: 0025 SUN-0745 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13 CTRL RELIEF - BUFFER STOPS TO PTS 2040</p> <p>OHL ISOLATION TO BE GIVEN UP BY 0700 TO ALLOW TRAINS TO PAN UP.</p> <p>POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1378.</p> <p>NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).</p> <p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>POINTS 2002 HALF SET RENEWAL + SECTION INSULATOR REPLACEMENT PLATFORM 11</p>	
		York Way South Jn	St. Pancras International	Up CTRL	Possession	13/03/22 0025 Sun	13/03/22 0745 Sun		
P2021/3397422	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	14/03/22 0025 Mon	14/03/22 0440 Mon (5 hrs)		W2021/9076430 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	14/03/22 0025 Mon	14/03/22 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	14/03/22 0025 Mon	14/03/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	14/03/22 0025 Mon	14/03/22 0440 Mon (4 hrs)		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2902549	EA1150	Camden Road East Jn	Channelsea North Jn	Down and Up North London	Possession	12/03/22 0200 Sat	14/03/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE IN OPERATION	W2021/7406543
	EA1180		Highbury and Islington	Down North London Relief Up North London Reversible	Possession	12/03/22 0200 Sat	14/03/22 0400 Mon	ARL NLL SERVICES TO START / TERMINATE AT CAMDEN ROAD ON SATURDAY	Track Maintenance 4m40ch and 3m0ch
	EA1310								W2021/7406450
	EA1320	Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	12/03/22 0200 Sat	14/03/22 0400 Mon	ARL NLL SERVICES TO START / TERMINATE AT GOSPEL OAK ON SUNDAY	Track Maintenance 4m40ch and 3m0ch
	EA1325								W2021/7215407
	EA1340								Patrolling 3m70ch and 3m5ch
	LN110	Highbury and Islington	Dalston Junction	Up and Down East London Line	Possession	12/03/22 0200 Sat	14/03/22 0400 Mon	DALSTON JUNCTION AVAILABLE FOR ARL ELL SERVICES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HIGHBURY AND DALSTON JUNCTION	W2021/9264832
	MD145								S&T Maintenance 3m74ch and 2m1ch
	SO400	Lea Jn	High Meads Jn	Down and Up Lea Curve	Possession	12/03/22 0200 Sat	14/03/22 0400 Mon	ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT STRATFORD	W2021/7215208
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	12/03/22 0200 Sat	14/03/22 0400 Mon		Patrolling 0m68ch and 3m70ch
		Stratford Central Jn West	Lea Jn	Up Channelsea Loop	Possession	12/03/22 0200 Sat	14/03/22 0400 Mon	THAMESIDE FREIGHT SERVICES DIVERTED VIA THE T&H	W2021/9143665
		Camden Road Central Jn	York Way North Jn	North London Incline	Possession	13/03/22 0100 Sun	13/03/22 2300 Sun	FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA ELY/PETERBOROUGH/LEICESTER AND NUNEATON	Structures Work 0m68ch and 2m11ch
		Cedar Jn	Cedar Jn	Silo Curve CTRL/NLL Connection Line	Possession	13/03/22 0100 Sun	13/03/22 2300 Sun	NO ACCESS AVAILABLE TO THE CANONBURY SINGLE	W2021/9357421
		Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	13/03/22 0100 Sun	13/03/22 2300 Sun		Station Work 3m36ch and 2m73ch
		Primrose Hill (closed) site of	Camden Road East Jn	Down and Up North London Line	Possession	13/03/22 0100 Sun	13/03/22 2300 Sun	MERGED WITH NLL CYCLIC TYPE 6 (ROTR) (SAT NIGHT) AND NLL CYCLIC TYPE 6 (SUN NIGHT)	W2021/9420844
								WDA: Wheel Timbers BOK 95,96 Track PL: Camden Road to Kentish Town Up Re-Rail 6wk follow-up (41620020) Structures: Highbury Corner Track PL: Hackney Central Up Core 1 of 3 (41600419)	P & D Maintenance 5m11ch and 4m40ch
									W2021/9326219
									Safety & Environment Work 5m12ch and 3m74ch
									W2021/8561118
									Wheel Timber Renewal 5m10ch and 3m36ch
									W2021/8062572
									Weld Inspections 5m20ch and 4m50ch
									W2021/8649619
									URFDO Inspections 4m40ch and 3m0ch
									W2021/9428632
									Survey Work 4m52ch and 3m5ch
									W2021/9426733
									Structures Examination 2m40ch and 4m0ch
									W2021/9372329
									Litter / Graffiti Clearance 1m21ch and 1m40ch
									W2021/8649719
									URFDO Inspections 4m40ch and 3m0ch
									W2021/7223426
									C11 Rerail Resleeper
									Reballast - Trax

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2902549 Continued									2m6ch and 3m15ch W2021/9345174 Structures Work 4m0ch and 2m1ch

SUPERSEDED BY CPPP

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2901508	EA1370 EA1380 EA1390 SO420	Barking Tilbury Line Jn East	Renwick Road Jn	Departure Line Up Riverside	Possession	12/03/22 0445 Sat	14/03/22 0001 Mon (46 hrs)	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS-PURFLEET-RAINHAM-UPMINSTER ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET FREIGHT TRAINS TO BE DIVERTED VIA OCKENDON	W2021/9438678 Track Maintenance 9m40ch and 10m60ch W2021/9434337 Tamping 11m50ch and 12m50ch W2021/9272774 S&T Points 8m0ch and 9m20ch W2021/9327920
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	12/03/22 0445 Sat	14/03/22 0001 Mon (46 hrs)		Track Maintenance 15m20ch and 15m50ch W2021/9314078
			West Thurrock Jn	Down and Up Tilbury	Possession	12/03/22 0445 Sat	13/03/22 0910 Sun (46 hrs)		Track Maintenance 7m70ch and 16m0ch W2021/9570685
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	12/03/22 0445 Sat	13/03/22 2300 Sun (46 hrs)	NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS OUTSTABLING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS	Vegetation Clearance 7m40ch and 8m35ch W2021/7453242
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	12/03/22 0445 Sat	13/03/22 2300 Sun (46 hrs)	EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4. NO ACCESS TO/FROM RIPPLE LANE SIDINGS	Major Projects 7m70ch and 18m20ch W2021/9359712
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	12/03/22 0445 Sat	14/03/22 0001 Mon (46 hrs)	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN	Station Work 10m35ch and 10m55ch W2021/9272546
		Barking Tilbury Line Jn East	Renwick Road Jn	Reception Line	Sidings Possession	12/03/22 0445 Sat	14/03/22 0001 Mon (46 hrs)	PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN RIPPLE LANE SIDINGS PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN EXCHANGE SIDINGS 1-3	S&T Points 8m0ch and 9m20ch W2021/9324090
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	12/03/22 0445 Sat	14/03/22 0001 Mon (46 hrs)	TfL Barking Riverside Extension Structures: TLL23 and TLL25 Footbridge Structure Strengthening	Permanent Way Inspection 15m50ch and 16m6ch
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	12/03/22 0445 Sat	14/03/22 0001 Mon (46 hrs)		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2 Headshunt	Sidings Possession	12/03/22 0445 Sat	14/03/22 0001 Mon (46 hrs)		
		Barking	West Thurrock Jn	Down and Up Tilbury	Possession	13/03/22 0910 Sun	13/03/22 1545 Sun (46 hrs)		
		Barking Tilbury Line Jn East	Upney Jn	Down and Up Connecting Line	Possession	13/03/22 0910 Sun	13/03/22 1545 Sun (46 hrs)		
		Barking Station Jn	Barking	Down and Up T&H	BLOCKED To A/C Electric Trains	13/03/22 0910 Sun	13/03/22 1545 Sun (46 hrs)		
		Barking Tilbury Line Jn East	West Thurrock Jn	Down and Up Tilbury	Possession	13/03/22 1545 Sun	14/03/22 0001 Mon (46 hrs)		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	13/03/22 2300 Sun	14/03/22 0001 Mon (46 hrs)		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3513395	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Up North Kent Connection Down North Kent Connection	Protected Path	16/03/22 0035 Wed	16/03/22 0515 Wed (4 hrs)		W2021/9370177 Track Maintenance 0m0ch and 0m0ch
P2021/3603044	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	18/03/22 0035 Fri	18/03/22 0515 Fri (4 hrs)		W2021/9588376 Track Maintenance 0m0ch and 0m0ch
P2021/3617045	SO130 SO480	Ashford East Jn	Ashford East Jn	Down CTRL Chord	Possession	16/03/22 0030 Wed	19/03/22 0400 Sat	TRAINS TO USE UP CTRL CHORD.	W2021/9621955 OLE Maintenance 56m41ch and 56m58ch
		Ashford	Ashford (East)	Down CTRL Chord Up Canterbury Down Canterbury	BLOCKED To A/C Electric Trains	16/03/22 0030 Wed	19/03/22 0400 Sat		

SUPERSEDED BY CPPP

Week 51

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3533638	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	20/03/22 0025 Sun	20/03/22 0745 Sun (5 hrs)		W2021/9421273 Track Maintenance 0m0ch and 0m0ch
P2021/3533268	SO400 SO410	St. Pancras International	York Way South Jn	CTRL Relief Down CTRL	Possession	20/03/22 0025 Sun	20/03/22 0745 Sun	<p>POSSESSION DETAILS: 0025 SUN-0745 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 9-10/UP CTRL - BUFFER STOPS TO AF043 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040</p> <p>ONE ISOLATION TO BE GIVEN UP BY 0700 TO ALLOW TRAINS TO PAN UP.</p> <p>POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.</p> <p>NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).</p> <p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>POINTS 2042 HALF SET RENEWAL</p>	
		York Way South Jn	St. Pancras International	Up CTRL	Possession	20/03/22 0025 Sun	20/03/22 0745 Sun		

SUPERSEDED BY 0228

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2902550	EA1150	Camden Road East Jn	Channelsea North Jn	Down and Up North London	Possession	19/03/22 0200 Sat	21/03/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE IN OPERATION.	W2021/7398477
	EA1180							ARL NLL SERVICES TO START/TERMINATE AT CAMDEN ROAD ON SATURDAY.	C11 Rerail Resleeper
	EA1310								Reballast - Trax
	EA1320	Highbury and Islington	Highbury and Islington	Down North London Relief	Possession	19/03/22 0200 Sat	21/03/22 0400 Mon	ARL NLL SERVICES TO START/TERMINATE AT GOSPEL OAK ON SUNDAY.	2m6ch and 3m11ch
	EA1325		Up North London Reversible						W2021/9569692
	EA1340	Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	19/03/22 0200 Sat	21/03/22 0400 Mon	DALSTON JUNCTION AVAILABLE FOR ARL ELL SERVICES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HIGHBURY AND DALSTON JUNCTION.	Remove Rail Defects
	LN110							ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT STRATFORD.	3m50ch and 2m4ch
	LN115	Highbury and Islington	Dalston Junction	Up and Down East London Line	Possession	19/03/22 0200 Sat	21/03/22 0400 Mon	THAMESIDE FREIGHT SERVICES DIVERTED VIA THE T&H.	W2021/6893828
	MD145		Lea Jn	High Meads Jn	Down and Up Lea Curve	Possession	19/03/22 0200 Sat	21/03/22 0400 Mon	FELIXSTOWE FREIGHT SERVICES TO BE DIVERTED VIA ELY/PETERBOROUGH/LEICESTER AND NUNEATON.
	SO400	Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	19/03/22 0200 Sat	21/03/22 0400 Mon	NO ACCESS AVAILABLE TO THE CANONBURY SINGLE. ACCESS AVAILABLE TO THE NLL INCLINE UNTIL 0100 SUN AND FROM 2300 SUN.	2m6ch and 2m1ch
	Stratford Central Jn West	Lea Jn	Up Channelsea Loop	Possession	19/03/22 0200 Sat	21/03/22 0400 Mon		W2021/9143875	
	Camden Road Central Jn	Copenhagen Jn	North London Incline Silo Curve	Possession	20/03/22 0100 Sun	20/03/22 2300 Sun		Structures Work	
	Cedar Jn	Cedar Jn	CTRL/NLL Connection Line	Possession	20/03/22 0100 Sun	20/03/22 2300 Sun		2m11ch and 3m25ch	
	Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	20/03/22 0100 Sun	20/03/22 2300 Sun		W2021/7215408	
	Primrose Hill (closed) site of	Camden Road East Jn	Up North London/Down North London (Eastbound) Up North London/Down North London (Westbound)	Possession	20/03/22 0100 Sun	20/03/22 2300 Sun		Patrolling	
								3m70ch and 3m5ch	
								W2021/8561119	
								Wheel Timber Renewal	
								0m68ch and 3m30ch	
								W2021/7215209	
								Patrolling	
								0m68ch and 3m70ch	

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3112301	EA1370	Barking Station Jn	Barking	Single/Platform 1	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat	UNTIL 0745 SATURDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN UPMINSTER & SHOEBURYNESS VIA LAINDON, UPMINSTER & PITSEA VIA OCKENDON AND UPMINSTER & GRAYS VIA RAINHAM.	W2021/9478020
	EA1380								Permanent Way Inspection
	EA1390								7m60ch and 8m0ch
	EA1400	Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		W2021/9540273
	EA1410								OHL Inspection
	EA1420								27m20ch and 32m30ch
	SO420	Barking Tilbury Line Jn East	Pitsea Jn	Down and Up Tilbury	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat	FROM 0745 SATURDAY RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN UPMINSTER & GRAYS VIA RAINHAM.	W2021/7501888
			Renwick Road Jn	Departure Line Up Riverside	Possession	19/03/22 0200 Sat	21/03/22 0300 Mon	ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET, LOW STREET, EAST TILBURY, STAMFORD LE HOPE AND PITSEA HALL.	Commissioning Work
									0m0ch and 39m40ch
									W2021/9398979
									Survey Work
									7m56ch and 10m10ch
									W2021/7111790
									Litter / Graffiti Clearance
									0m0ch and 0m25ch
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat	ROAD CLOSURES REQUIRED AT THAMES BOARD MILLS, ESSO AND DEEP WHARF LEVEL CROSSINGS.	W2021/9335782
		Christian St Jn	Shoeburyness	Down and Up Main	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat	FOLLOWING INSTRUCTIONS TO APPLY FROM 0100 TO 0600 SUN: NO TRAINS TO STABLE IN PLATFORMS 4,5,7 AND 8 AT BARKING. NO TRAINS TO STABLE IN EAST HAM CS WASH ROAD, INLET ROAD AND BALLOON ROAD. EAST HAM DEPOT TO BE LIVE.	Safety & Environment Work
		Fenchurch Street	Christian St Jn	Down and Up Slow Down and Up Fast	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		12m12ch and 7m45ch
			Fenchurch Street	Platforms 1-4	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED AT 2300 SUN	W2021/9543436
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	19/03/22 0200 Sat	20/03/22 2300 Sun	DOWN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS, EXCHANGE SIDINGS 1-3, RIPPLE LANE YARD SIDINGS 1-3 AND RIPPLE LANE WEST YARD SIDINGS 1-4 TO BE OUTSTABLED. ECS CAN STABLE IN PLATFORM 1 BARKING.	OHL Inspection
		Gas Factory Jn	Bow Jn	Up Stratford Down	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		7m70ch and 10m50ch
			Gas Factory Jn	Up Passenger Loop	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		W2021/9276022
		Grays	Grays	Platform 3	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		S&T Points
		Laindon	Laindon	Reversing Line	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		10m60ch and 9m35ch
		Leigh-on-Sea	Leigh-on-Sea	Reversing Line	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		W2021/9445961
		Ockendon L/End							Survey Work

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3112301 Continued			Ockendon C/End	Up & Down Loop	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	19/03/22 0200 Sat	20/03/22 2300 Sun		
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	19/03/22 0200 Sat	21/03/22 0300 Mon		
		Shoeburyness	Shoeburyness	Platforms 1-3	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Southend Central	Southend Central	Platforms 1 And 4	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Thames Haven Jn	Thames Haven	Down and Up Thames Haven	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Upminster	Grays	Up & Down Ockendon/Third Line	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		
			Upminster	Platform 1A	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Woodgrange Park Jn	Barking Tilbury Line Jn East	Down and Up T&H/Tilbury	Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Barking Tilbury Line Jn East	Renwick Road Jn	Reception Line	Sidings Possession	19/03/22 0200 Sat	21/03/22 0300 Mon		
		Dagenham Dock	Dagenham Dock	Down Sidings Ford Freight Depot Sidings Dagenham Cold Storage Siding	Sidings Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		
		East Ham Depot	East Ham Depot	Inlet Road Washer Road Exit Road No. 2 Nos. 12, 13, 15, 16 Roads Nos. 17, 18, 19, 20 Roads	Sidings Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	19/03/22 0200 Sat	21/03/22 0300 Mon		
		Purfleet	Purfleet	Long Siding	Sidings Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Ripple Lane	Ripple Lane	Hanson Sidings	Sidings Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3112301 Continued				Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	19/03/22 0200 Sat	21/03/22 0300 Mon		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2 Headshunt	Sidings Possession	19/03/22 0200 Sat	21/03/22 0300 Mon		
		Seabrook Sidings	Seabrook Sidings	All Lines	Sidings Possession	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Barking Station Jn	Barking	Single/Platform 1	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Barking Tilbury Line Jn East	Pitsea Jn	Down and Up Tilbury	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
			Upney Jn	Down and Up Connecting Line	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Christian St Jn	Shoeburyness	Down and Up Main	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Dagenham Dock	Dagenham Dock	Down Sidings Ford Freight Depot Sidings Dagenham Cold Storage Siding	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		East Ham Depot	East Ham Depot	Inlet Road Exit Road No. 2 Nos. 12, 13, 14, 16 Roads Nos. 17, 18, 19, 20 Roads Washer Road	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Fenchurch Street	Christian St Jn	Down and Up Fast Down and Up Slow	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
			Fenchurch Street	Platforms 1-4	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3112301 Continued		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Gas Factory Jn	Bow Jn	Up Stratford Down	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
			Gas Factory Jn	Up Passenger Loop	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Grays	Grays	Platform 3	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Laindon	Laindon	Reversing Line	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Leigh-on-Sea	Leigh-on-Sea	Reversing Line	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Ockendon L/End	Ockendon C/End	Up & Down Loop	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Purfleet	Purfleet	Long Siding	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8 Hanson Sidings	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Seabrook Sidings	Seabrook Sidings	All Lines	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Shoeburyness	Shoeburyness	Platforms 1-3	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Southend Central	Southend Central	Platforms 1 and 4	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3112301 Continued		Thames Haven Jn	Thames Haven	Down and Up Thames Haven	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Upminster	Grays	Up & Down Ockendon/Third Line	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
			Upminster	Platform 1A	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Woodgrange Park Jn	Barking Tilbury Line Jn East	Down and Up T&H/Tilbury	Module TS11 Section 6	19/03/22 0200 Sat	19/03/22 0745 Sat		
		Barking Tilbury Line Jn East	West Thurrock Jn	Down & Up Tilbury	Possession	19/03/22 0745 Sat	21/03/22 0300 Mon		
		Barking Station Jn	Barking	Single/Platform 1	Possession	20/03/22 0100 Sun	20/03/22 0640 Sun		
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	20/03/22 0100 Sun	20/03/22 0640 Sun		
		Barking Tilbury Line Jn East	Upney Jn	Down and Up Connecting Line	Possession	20/03/22 0100 Sun	20/03/22 0640 Sun		
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	20/03/22 0100 Sun	20/03/22 0640 Sun		
		West Ham L/End	Upminster L/End	Down and Up Main	Possession	20/03/22 0100 Sun	20/03/22 0600 Sun		
		Woodgrange Park Jn	Barking Tilbury Line Jn East	Down and Up T&H/Tilbury	Possession	20/03/22 0100 Sun	20/03/22 0640 Sun		
		East Ham Depot	Barking	Down and Up Main	Possession	20/03/22 0600 Sun	20/03/22 0640 Sun		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	20/03/22 2300 Sun	21/03/22 0300 Mon		
		Barking Station Jn	Barking	Single/Platform 1	Possession	21/03/22 0030 Mon	21/03/22 0300 Mon		
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	21/03/22 0030 Mon	21/03/22 0300 Mon		
		Barking Tilbury Line Jn East	Upney Jn	Down and Up Connecting Line	Possession	21/03/22 0030 Mon	21/03/22 0300 Mon		
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	21/03/22 0030 Mon	21/03/22 0300 Mon		
		East Ham Depot	Barking	Down and Up Main	Possession	21/03/22 0030 Mon	21/03/22 0300 Mon		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3112301 Continued		Woodgrange Park Jn	Barking Tilbury Line Jn East	Down and Up T&H/Tilbury	Possession	21/03/22 0030 Mon	21/03/22 0300 Mon		
		Barking Station Jn	Barking	Single/Platform 1	Module TS11 Section 6	21/03/22 0030 Mon	21/03/22 0300 Mon		
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Module TS11 Section 6	21/03/22 0030 Mon	21/03/22 0300 Mon		
		Barking Tilbury Line Jn East	Upney Jn	Down and Up Connecting Line	Module TS11 Section 6	21/03/22 0030 Mon	21/03/22 0300 Mon		
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Module TS11 Section 6	21/03/22 0030 Mon	21/03/22 0300 Mon		
		East Ham Depot	Barking	Down and Up Main	Module TS11 Section 6	21/03/22 0030 Mon	21/03/22 0300 Mon		
		Woodgrange Park Jn	Barking Tilbury Line Jn East	Down and Up T&H/Tilbury	Module TS11 Section 6	21/03/22 0030 Mon	21/03/22 0300 Mon		
P2021/3568543	SO310 SO430	Ebbfleet International	Springhead Road Jn	Up North Kent Connection Down North Kent Connection	Protected Path	23/03/22 0035 Wed	23/03/22 0515 Wed (4 hrs)		W2021/9499674 Track Maintenance 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2870999	SO110 SO140 SO460	Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND	W2021/9548939 Earthwork 20m35ch and 26m15ch
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	TRAINS TERMINATE AND START BACK AT BOROUGH GREEN TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN ROAD REPLACEMENT SERVICE OPERATE BETWEEN BROMLEY SOUTH TO STROOD/BOROUGH GREEN & WROTHAM	W2021/9568484 Track Maintenance 23m50ch and 24m50ch W2021/7443881 S&T Renewal 13m0ch and 14m0ch W2021/9115829 Structures Examination 21m25ch and 21m67ch W2021/7513323
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	Track Maintenance 12m60ch and 17m60ch W2021/9567571
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon		Survey Work 24m35ch and 26m1ch W2021/9564585
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon		Other E&P Work 25m65ch and 26m25ch W2021/9207025
		Otford Jn	Otford Jn	Up Goods Loop	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon		Structures Examination 18m13ch and 18m42ch W2021/9375682
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon		Structures Examination 23m10ch and 23m40ch W2021/8521919
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon		Track Maintenance 28m25ch and 32m32ch W2021/9051368 Structures Examination 12m70ch and 32m70ch W2021/9412559 Structures Work 24m50ch and 25m15ch W2021/9395844 Structures Examination 17m21ch and 17m41ch W2021/9365277 Structures Work 28m25ch and 33m9ch W2021/9519769 Station Work 14m35ch and 14m75ch W2021/9394514 Vegetation Clearance 24m35ch and 28m20ch W2021/8682921 Earthwork 17m65ch and 18m70ch

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2870999 Continued									W2021/9449423 Third Rail Work 24m35ch and 25m76ch W2021/9031269 Other E&P Work 24m2ch and 26m15ch W2021/9360266 Structures Work 22m50ch and 23m77ch W2021/9294797 Other E&P Work 17m25ch and 17m60ch W2021/9375734 Structures Examination 17m20ch and 17m60ch
P2021/3493921	SO130 SO470 SO480	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	25/03/22 0055 Fri	25/03/22 0510 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 ISOLATION PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	W2021/9321807 OHL Work 0m0ch and 0m0ch
P2021/3617045	SO130 SO480	Ashford East Jn	Ashford East Jn	Down CTRL Chord	Possession	16/03/22 0030 Wed	19/03/22 0400 Sat	TRAINS TO USE UP CTRL CHORD.	W2021/9621955 OLE Maintenance 56m41ch and 56m58ch
		Ashford	Ashford (East)	Down CTRL Chord Up Canterbury Down Canterbury	BLOCKED To A/C Electric Trains	16/03/22 0030 Wed	19/03/22 0400 Sat		

Week 52

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/3567683	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	31/03/22 0055 Thu	31/03/22 0510 Thu		W2021/9498086 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	31/03/22 0055 Thu	31/03/22 0510 Thu		
P2021/3564461	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	27/03/22 0025 Sun	27/03/22 0630 Sun (5 hrs)		W2021/9489996 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	27/03/22 0025 Sun	27/03/22 0630 Sun (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	27/03/22 0025 Sun	27/03/22 0630 Sun (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	27/03/22 0025 Sun	27/03/22 0630 Sun (4 hrs)		
P2021/3401830	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	28/03/22 0025 Mon	28/03/22 0440 Mon (5 hrs)		W2021/9089250 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	28/03/22 0025 Mon	28/03/22 0440 Mon (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	28/03/22 0025 Mon	28/03/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	28/03/22 0025 Mon	28/03/22 0440 Mon (4 hrs)		
P2021/3564462	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	30/03/22 0025 Wed	30/03/22 0630 Wed (5 hrs)		W2021/9489997 S&T Work 0m0ch and 0m0ch
P2021/3575043	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	31/03/22 0025 Thu	31/03/22 0440 Thu (5 hrs)		W2021/9518486 S&T Work 0m0ch and 0m0ch

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3564463	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	01/04/22 0025 Fri	01/04/22 0440 Fri (5 hrs)		W2021/9489998 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	01/04/22 0025 Fri	01/04/22 0440 Fri (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	01/04/22 0025 Fri	01/04/22 0440 Fri (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	01/04/22 0025 Fri	01/04/22 0440 Fri (4 hrs)		
P2021/2881808	SO180 SO310 SO320 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	26/03/22 0150 Sat	28/03/22 0250 Mon	0150 SAT TO 0250 SUN: TRAINS TO START/TERMINATE AT NORTHFLEET AND STROOD. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GREENHITHE / EBBSFLEET AND STROOD. TRAINS FOR THE NORTH KENT LINES TO START/TERMINATE AT PLATFORM 2 AT STROOD, TRAINS FOR THE MAIDSTONE BRANCH LINES TO START/TERMINATE IN PLATFORM 3 AT STROOD. 0150 SAT UNTIL 1600 SAT: FREIGHT SERVICES TO SHUNT AT HOO JN AND RUN VIA PADDOCK WOOD AND TONBRIDGE NO ACCESS TO CLIFFE/GRAIN AFTER 1600 SATURDAY. 0250 SUN TO 0250 MON RAIL REPLACEMENT ROAD SERVICES TO OPERATE: DARTFORD TO ROCHESTER, STROOD TO MAIDSTONE WEST AND EBBSFLEET TO ROCHESTER. UP STROOD LOOP TO BE OUTBERTHED CUXTON LEVEL CROSSING FULL ROAD CLOSURE AND TO BE MANNED AYLESFORD VILLAGE LC ROAD CLOSURE	W2021/9442709 LC Work 39m30ch and 39m42ch W2021/9347704 Structures Work 23m70ch and 24m20ch W2021/9347795 Structures Work 23m70ch and 24m15ch W2021/9347791 Structures Work 23m70ch and 24m30ch W2021/9395086 Ground Investigation/Automatic Ballast Sampling 28m10ch and 29m42ch W2021/8533996 Track Maintenance 33m33ch and 33m45ch W2021/9055220 Structures Examination 17m45ch and 31m16ch W2021/9419895 Drainage Work 28m41ch and 28m79ch W2021/7910118 C11 Rerail Resleeper Reballast - Trax 23m40ch and 29m42ch
		Gravesend	Gravesend	Up Bay	Possession	26/03/22 0150 Sat	28/03/22 0250 Mon		
		Northfleet	Hoo Jn	Down Main Up Main	Possession	26/03/22 0150 Sat	26/03/22 1600 Sat		
		Hoo Jn	Grain	Single	Possession	26/03/22 1600 Sat	28/03/22 0250 Mon		
		Northfleet	Strood	Down Main/Down North Kent Up North Kent/Up Main	Possession	26/03/22 1600 Sat	27/03/22 0250 Sun		
		Hoo Jn	Hoo Jn	Down Sidings	Sidings Possession	26/03/22 1600 Sat	28/03/22 0250 Mon		
		Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	27/03/22 0250 Sun	28/03/22 0250 Mon		
		Maidstone West	Maidstone West	Up Platform Loop (part)	Possession	27/03/22 0250 Sun	28/03/22 0250 Mon		
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	27/03/22 0250 Sun	28/03/22 0250 Mon		
			Strood	Up Strood Loop Platforms 1-3	Possession	27/03/22 0250 Sun	28/03/22 0250 Mon		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	27/03/22 0250 Sun	28/03/22 0250 Mon		

Week 1

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2889626	LN3201 LN3219 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	05/04/22 0020 Tue	05/04/22 0545 Tue	NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. EMR SERVICES TO START/TERMINATE AT LUTON. 2 PLATFORMS AVAILABLE FOR STABLING OF EMR ECS.	W2022/8557672 Major Projects 16m10ch and 24m44ch W2022/9455228 C15 Drainage Only 7m0ch and 13m0ch W2022/8543173 Rail Testing and Lubrication 0m12ch and 24m44ch W2022/6965895 Follow-Up Work 3m40ch and 5m15ch W2022/9503859 Patrolling 5m20ch and 6m25ch W2022/9636923 Dilapidation Walkout 7m0ch and 8m40ch W2022/9598775 Follow-Up Work 0m50ch and 1m60ch W2022/8533218 OHL Inspection 0m27ch and 24m44ch W2022/8509221 Track Maintenance 13m5ch and 16m5ch W2022/8540268 Point Heater Maintenance 0m12ch and 24m44ch W2022/8537019 Remove Rail Defects 0m12ch and 5m15ch W2022/9482327 Tunnel Work 0m45ch and 3m40ch W2022/9608032 Survey Work 11m70ch and 13m0ch W2022/9436680 S&T Renewal 3m60ch and 4m40ch W2022/9399313 Structures Work 2m20ch and 5m15ch W2022/9426689 Litter / Graffiti Clearance 0m12ch and 0m38ch
		Dock Jn North	Kentish Town	Up & Down Relief	Possession	05/04/22 0020 Tue	05/04/22 0545 Tue	NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL.	
		Dock Jn South	Kentish Town	Up & Down Slow	Possession	05/04/22 0020 Tue	05/04/22 0545 Tue	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	
		St. Pancras International	Harpenden Jn (inc.)	Down Fast Up Fast	Possession	05/04/22 0020 Tue	05/04/22 0545 Tue	ACCESS MAINTAINED TO/FROM CRICKLEWOOD AGGREGATES TERMINAL AT BRENT CURVE JN, BUT NO ACCESS AT CRICKLEWOOD CURVE JN.	
			St. Pancras International	Platform 1 Platform 2	Possession	05/04/22 0020 Tue	05/04/22 0545 Tue	PANTOGRAPHS TO BE LOWERED ON ECS STABLED AT ST PANCRAS INTERNATIONAL.	
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	05/04/22 0020 Tue	05/04/22 0545 Tue		
			West Hampstead North Jn	Run Round Road	Possession	05/04/22 0020 Tue	05/04/22 0545 Tue		
		Dock Jn South	Dock Jn North	Discharge Sidings	Sidings Possession	05/04/22 0020 Tue	05/04/22 0545 Tue		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	05/04/22 0020 Tue	05/04/22 0545 Tue		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2889627	LN3201 LN3219 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	06/04/22 0020 Wed	06/04/22 0545 Wed	NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. EMR SERVICES TO START/TERMINATE AT LUTON. 2 PLATFORMS AVAILABLE FOR STABLING OF EMR ECS.	W2022/9608048 Survey Work 11m70ch and 13m0ch W2022/8540772
		Dock Jn North	Kentish Town	Up & Down Relief	Possession	06/04/22 0020 Wed	06/04/22 0545 Wed	NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL.	Point Heater Maintenance 0m12ch and 24m44ch W2022/9407587
		Dock Jn South	Kentish Town	Up & Down Slow	Possession	06/04/22 0020 Wed	06/04/22 0545 Wed	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	Resignalling Work 18m13ch and 22m27ch W2022/9455229
		St. Pancras International	Harpenden Jn (inc.)	Down Fast Up Fast	Possession	06/04/22 0020 Wed	06/04/22 0545 Wed	ACCESS MAINTAINED TO/FROM CRICKLEWOOD AGGREGATES TERMINAL AT BRENT CURVE JN, BUT NO ACCESS AT CRICKLEWOOD CURVE JN.	C15 Drainage Only 7m60ch and 13m0ch W2022/9399420
			St. Pancras International	Platform 1 Platform 2	Possession	06/04/22 0020 Wed	06/04/22 0545 Wed		Structures Work 2m20ch and 5m15ch W2022/9598685
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	06/04/22 0020 Wed	06/04/22 0545 Wed	PANTOGRAPHS TO BE LOWERED ON ECS STABLED AT ST PANCRAS INTERNATIONAL.	Follow-Up Work 0m50ch and 1m60ch W2022/8537419
			West Hampstead North Jn	Run Round Road	Possession	06/04/22 0020 Wed	06/04/22 0545 Wed		Remove Rail Defects 0m12ch and 5m15ch W2022/8543522
		Dock Jn South	Dock Jn North	Discharge Sidings	Sidings Possession	06/04/22 0020 Wed	06/04/22 0545 Wed		Rail Testing and Lubrication 0m12ch and 24m44ch W2022/9677921
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	06/04/22 0020 Wed	06/04/22 0545 Wed		CWR Stress Management 23m70ch and 24m44ch W2022/8535768
									OHL Inspection 0m27ch and 24m44ch W2022/6965896
									Follow Up Tamping 3m40ch and 5m15ch W2022/9507180
									Tunnel Work 0m45ch and 3m40ch W2022/9503735
									Station Work 0m12ch and 0m24ch W2022/8557673
									Major Projects 16m10ch and 24m44ch W2022/9436788
									S&T Renewal 3m60ch and 4m40ch W2022/8509580
									Track Maintenance 13m5ch and 16m5ch

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2889628	LN3201 LN3219 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	07/04/22 0020 Thu	07/04/22 0545 Thu	NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. EMR SERVICES TO START/TERMINATE AT LUTON. 2 PLATFORMS AVAILABLE FOR STABLING OF EMR ECS.	W2022/9608286 Survey Work 11m70ch and 13m20ch W2022/8543768
		Dock Jn North	Kentish Town	Up & Down Relief	Possession	07/04/22 0020 Thu	07/04/22 0545 Thu	NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL.	Rail Testing and Lubrication 0m27ch and 24m44ch W2022/8557674
		Dock Jn South	Kentish Town	Up & Down Slow	Possession	07/04/22 0020 Thu	07/04/22 0545 Thu	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	Major Projects 13m38ch and 24m44ch W2022/9455230
		St. Pancras International	Harpenden Jn (inc.)	Down Fast Up Fast	Possession	07/04/22 0020 Thu	07/04/22 0545 Thu	ACCESS MAINTAINED TO/FROM CRICKLEWOOD AGGREGATES TERMINAL AT BRENT CURVE JN, BUT NO ACCESS AT CRICKLEWOOD CURVE JN.	C15 Drainage Only 7m60ch and 13m20ch W2022/9399421
			St. Pancras International	Platform 3 Platform 4	Possession	07/04/22 0020 Thu	07/04/22 0545 Thu		Structures Work 2m20ch and 5m15ch W2022/8535772
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	07/04/22 0020 Thu	07/04/22 0545 Thu	PANTOGRAPHS TO BE LOWERED ON ECS STABLED AT ST PANCRAS INTERNATIONAL.	OHL Inspection 0m27ch and 24m44ch W2022/9598686
			West Hampstead North Jn	Run Round Road	Possession	07/04/22 0020 Thu	07/04/22 0545 Thu		Follow-Up Work 0m50ch and 1m60ch W2022/6965897
		Dock Jn South	Dock Jn North	Discharge Sidings	Sidings Possession	07/04/22 0020 Thu	07/04/22 0545 Thu		Follow-Up Work 3m40ch and 5m15ch W2022/9507000
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	07/04/22 0020 Thu	07/04/22 0545 Thu		Tunnel Work 0m45ch and 3m40ch W2022/9503704
									Station Work 0m12ch and 0m24ch W2022/8505218
									OHL Work 19m50ch and 21m45ch W2022/8540918
									Point Heater Maintenance 0m27ch and 24m44ch W2022/9677903
									CWR Stress Management 23m70ch and 24m44ch W2022/8537327
									Remove Rail Defects 0m12ch and 5m15ch W2022/9436656
									S&T Renewal 3m60ch and 4m40ch W2022/9426775
									Litter / Graffiti Clearance 0m12ch and 0m38ch

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2889629	LN3201 LN3219 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	08/04/22 0020 Fri	08/04/22 0545 Fri	NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. EMR SERVICES TO START/TERMINATE AT LUTON. 2 PLATFORMS AVAILABLE FOR STABLING OF EMR ECS.	W2022/9677931 CWR Stress Management 23m70ch and 24m44ch W2022/8557529 Major Projects 13m38ch and 24m44ch W2022/9455231 C15 Drainage Only 9m16ch and 13m20ch W2022/9399422 Structures Work 2m20ch and 5m15ch W2022/9598687 Follow-Up Work 0m50ch and 1m60ch W2022/8535746 OHL Inspection 0m27ch and 24m44ch W2022/6965898 Follow-Up Work 2m5ch and 5m15ch W2022/8543820 Rail Testing and Lubrication 0m27ch and 24m44ch W2022/8538871 Remove Rail Defects 2m33ch and 3m65ch W2022/9608322 Survey Work 11m70ch and 13m20ch W2022/8505219 OHL Work 19m50ch and 21m45ch W2022/8541141 Point Heater Maintenance 0m27ch and 24m44ch W2022/9436658 S&T Renewal 3m60ch and 4m40ch W2022/9456642 Follow-Up Work 0m50ch and 1m60ch W2022/9507183 Tunnel Work 0m45ch and 5m15ch W2022/8537869 Remove Rail Defects 0m27ch and 2m28ch
		Dock Jn North	Kentish Town	Up & Down Relief	Possession	08/04/22 0020 Fri	08/04/22 0545 Fri	NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL.	
		Dock Jn South	Kentish Town	Up & Down Slow	Possession	08/04/22 0020 Fri	08/04/22 0545 Fri	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	
		St. Pancras International	Harpenden Jn (inc.)	Down Fast Up Fast	Possession	08/04/22 0020 Fri	08/04/22 0545 Fri	ACCESS MAINTAINED TO/FROM CRICKLEWOOD AGGREGATES TERMINAL AT BRENT CURVE JN, BUT NO ACCESS AT CRICKLEWOOD CURVE JN.	
			St. Pancras International	Platform 3 Platform 4	Possession	08/04/22 0020 Fri	08/04/22 0545 Fri		
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	08/04/22 0020 Fri	08/04/22 0545 Fri	PANTOGRAPHS TO BE LOWERED ON ECS STABLED AT ST PANCRAS INTERNATIONAL.	
			West Hampstead North Jn	Run Round Road	Possession	08/04/22 0020 Fri	08/04/22 0545 Fri		
		Dock Jn South	Dock Jn North	Discharge Sidings	Sidings Possession	08/04/22 0020 Fri	08/04/22 0545 Fri		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	08/04/22 0020 Fri	08/04/22 0545 Fri		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3112144	EA1390 SO420	Barking Tilbury Line Jn East	Renwick Road Jn	Departure Line Up Riverside	Possession	02/04/22 0200 Sat	04/04/22 0001 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE GRAYS - PURFLEET - RAINHAM - UPMINSTER	W2022/7441480 Major Projects 7m64ch and 18m16ch W2022/9360070 OHL Inspection 12m10ch and 16m25ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	02/04/22 0200 Sat	04/04/22 0001 Mon	ROAD TO BE OPEN AT PURFLEET LC	
			West Thurrock Jn	Down and Up Tilbury	Possession	02/04/22 0200 Sat	04/04/22 0001 Mon	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED AT 2300 SUN	
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	02/04/22 0200 Sat	03/04/22 2300 Sun	OUR STAILING REQUIRED FOR ALL SIDINGS WITH POSSESSION AS BELOW: DN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	02/04/22 0200 Sat	03/04/22 2300 Sun		
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	02/04/22 0200 Sat	04/04/22 0001 Mon		
		Barking Tilbury Line Jn East	Renwick Road Jn	Reception Line	Sidings Possession	02/04/22 0200 Sat	04/04/22 0001 Mon		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	02/04/22 0200 Sat	04/04/22 0001 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	02/04/22 0200 Sat	04/04/22 0001 Mon		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2 Headshunt	Sidings Possession	02/04/22 0200 Sat	04/04/22 0001 Mon		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	03/04/22 2300 Sun	04/04/22 0001 Mon		

Week 2

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3423242	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	11/04/22 0025 Mon	11/04/22 0440 Mon (5 hrs)		W2022/9145869 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	11/04/22 0025 Mon	11/04/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	11/04/22 0025 Mon	11/04/22 0440 Mon (4 hrs)		
P2022/3638261	LN115 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	12/04/22 0025 Tue	12/04/22 0440 Tue (4 hrs)		W2022/9683306 S&T Work 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3112242	EA1390 SO420	Barking Riverside	Barking Riverside	Platforms 1-2	Possession	09/04/22 0001 Sat	09/04/22 0200 Sat	RAIL REPLACEMENT ROAD SERVICE TO OPRATE GRAYS - PURFLEET - RAINHAM - UPMINSTER	W2022/9590533 Major Projects 9m14ch and 10m26ch
			Barking Tilbury Line Jn East	Up Riverside	Possession	09/04/22 0001 Sat	09/04/22 0200 Sat	ROAD TO BE OPEN AT THE FOLLOWING LC: PURFLEET	W2022/7213333 Major Projects 7m70ch and 11m5ch
		Down Riverside Junction	Barking Riverside	Down Riverside	Possession	09/04/22 0001 Sat	09/04/22 0200 Sat	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED AT 2300 SUN	W2022/9345182 OLE Patrolling 7m70ch and 10m45ch
		Barking Riverside	Barking Riverside	Platforms 1-2	Possession	09/04/22 0200 Sat	11/04/22 0001 Mon	OUTSTANDING REQUIRED FOR ALL SIDINGS WITHIN POSSESSION AS BELOW: DOWN THROUGH SIDING, STORA SIDINGS, H7 & H8 SIDINGS EXCHANGE SIDINGS 1-3 RIPPLE LANE YARD SIDING 1-3 RIPPLE LANE WEST YARD SIDINGS 1-4	W2022/9507996 Tamping 10m0ch and 11m5ch
			Barking Tilbury Line Jn East	Up Riverside	Possession	09/04/22 0200 Sat	11/04/22 0001 Mon		W2022/9683673 Remove Rail Defects 9m40ch and 10m60ch
		Barking Tilbury Line Jn East	Dagenham Dock	Down and Up Tilbury	Possession	09/04/22 0200 Sat	10/04/22 0030 Sun		W2022/9362670 Remove Rail Defects 7m70ch and 10m45ch
			Renwick Road Jn	Departure Line	Possession	09/04/22 0200 Sat	11/04/22 0001 Mon		W2022/9363494 Drainage Work 7m72ch and 10m47ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	09/04/22 0200 Sat	11/04/22 0001 Mon		W2022/9362997 Drainage Work 7m72ch and 10m47ch
		Down Riverside Junction	Barking Riverside	Down Riverside	Possession	09/04/22 0200 Sat	11/04/22 0001 Mon		W2022/9313120 S&T Track Circuits 7m70ch and 9m20ch
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord	Possession	09/04/22 0200 Sat	10/04/22 2300 Sun		W2022/9312915 S&T Track Circuits 7m70ch and 9m20ch
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	09/04/22 0200 Sat	10/04/22 2300 Sun		
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	09/04/22 0200 Sat	11/04/22 0001 Mon		
		Barking Tilbury Line Jn East	Renwick Road Jn	Reception Line	Sidings Possession	09/04/22 0200 Sat	11/04/22 0001 Mon		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	09/04/22 0200 Sat	11/04/22 0001 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	09/04/22 0200 Sat	11/04/22 0001 Mon		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2 Headshunt	Sidings Possession	09/04/22 0200 Sat	11/04/22 0001 Mon		
		Dagenham Dock	Purfleet L/End	Down and Up Tilbury	BLOCKED To A/C Electric Trains	09/04/22 0200 Sat	10/04/22 2300 Sun		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3112242 Continued		Barking Tilbury Line Jn East	Rainham (Essex)	Down and Up Tilbury	Possession	10/04/22 0030 Sun	10/04/22 0740 Sun		
		Ripple Lane	Ripple Lane	Hanson Sidings FMC Connecting Line	Possession	10/04/22 0030 Sun	10/04/22 2300 Sun		
		Dagenham Dock	Dagenham Dock	Down Sidings	Sidings Possession	10/04/22 0030 Sun	10/04/22 0740 Sun		
		Barking Tilbury Line Jn East	Dagenham Dock	Down & Up Tilbury	Possession	10/04/22 0740 Sun	11/04/22 0001 Mon		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	10/04/22 2300 Sun	11/04/22 0001 Mon		
P2022/3499840	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	14/04/22 0055 Thu	14/04/22 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9337387 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/04/22 0055 Thu	14/04/22 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 ISOLATION	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/04/22 0055 Thu	14/04/22 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	

SUPERSEDED BY CPPP

Week 3

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3617781	SO110 SO400 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Protected Path	18/04/22 0020 Mon	18/04/22 0510 Mon (4 hrs)		W2022/9629070 S&T Maintenance 0m0ch and 0m0ch
P2022/3617782	SO110 SO400 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Protected Path	19/04/22 0055 Tue	19/04/22 0510 Tue (4 hrs)		W2022/9629071 S&T Maintenance 0m0ch and 0m0ch
P2022/3543306	EA1320 LN115 SO400	Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	20/04/22 0035 Wed	20/04/22 0515 Wed (4 hrs)		W2022/9443820 S&T Maintenance 0m0ch and 0m0ch
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	20/04/22 0035 Wed	20/04/22 0515 Wed (4 hrs)		
P2022/3485111	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Protected Path	19/04/22 0055 Tue	19/04/22 0455 Tue (4 hrs)		W2022/9298926 S&T Maintenance 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912124	EA1150 EA1180 EA1310 EA1320 EA1340 LN110 LN115 MD145 SO400	Camden Road Central Jn	Camden Road Incline Jn	North London Incline	Possession	17/04/22 0045 Sun	17/04/22 0845 Sun	AMENDED NLL CYCLIC TYPE 7B (ROTR)	W2022/9577132 Structures Work 0m68ch and 3m20ch W2022/7871572 Patrolling 3m70ch and 3m5ch W2022/9576178 Structures Examination 2m73ch and 2m11ch W2022/7871122 Patrolling 0m68ch and 3m70ch W2022/9524537 Structures Work 2m6ch and 2m1ch W2022/8989468 Track Maintenance 0m68ch and 3m20ch W2022/9051968 Follow-Up Work 2m6ch and 3m10ch W2022/9412226 S&T Points 0m30ch and 2m35ch
			Copenhagen Jn	Silo Curve	Possession	17/04/22 0045 Sun	17/04/22 0845 Sun		
		Camden Road East Jn	Highbury and Islington	Down North London Relief Up North London Reversible	Possession	17/04/22 0045 Sun	17/04/22 0845 Sun		
		Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	17/04/22 0045 Sun	17/04/22 0845 Sun		
		Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	17/04/22 0045 Sun	17/04/22 0845 Sun		
		Lea Jn	High Meads Jn	Down and Up Lea Curve	Possession	17/04/22 0045 Sun	17/04/22 0845 Sun		
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	17/04/22 0045 Sun	17/04/22 0845 Sun		
		Primrose Hill (closed) site of	Channelsea North Jn	Up North London/Down North London (Eastbound) Up North London/Down North London (Westbound)	Possession	17/04/22 0045 Sun	17/04/22 0845 Sun		
		Stratford Central Jn West	Lea Jn	Up Channelsea Loop	Possession	17/04/22 0045 Sun	17/04/22 0845 Sun		
P2022/3512901	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	18/04/22 0005 Mon	18/04/22 0515 Mon (4 hrs)		W2022/9368392 S&T Maintenance 0m0ch and 0m0ch
P2022/3606602	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 & 6	BLOCKED To A/C Electric Trains	22/04/22 0115 Fri	22/04/22 0455 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9599193 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	22/04/22 0115 Fri	22/04/22 0455 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 ISOLATION	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	22/04/22 0115 Fri	22/04/22 0455 Fri	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	

Week 4

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3533302	SO400 SO410	St. Pancras International	York Way South Jn	CTRL Relief Down CTRL	Possession	24/04/22 0025 Sun	24/04/22 0745 Sun	<p>POSSESSION DETAILS: 0025 SUN-0745 SUN PLATFORMS 5-7/5/7 CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-11/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO P/S 2046</p> <p>CTRL RELIEF TO BE GIVEN UP BY 0700 TO ALLOW TRAINS TO PAN UP.</p> <p>POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.</p> <p>NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).</p> <p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>POINTS 2004 HALF SET RENEWAL</p>	
		York Way South Jn	St. Pancras International	Up CTRL	Possession	24/04/22 0025 Sun	24/04/22 0745 Sun		
P2022/3549055	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	24/04/22 0025 Sun	24/04/22 0745 Sun (5 hrs)		W2022/9456926 S&T Work 0m0ch and 0m0ch

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3432118	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	25/04/22 0025 Mon	25/04/22 0440 Mon (5 hrs)		W2022/9169682 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	25/04/22 0025 Mon	25/04/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	25/04/22 0025 Mon	25/04/22 0440 Mon (4 hrs)		
P2022/3632641	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord Down CTRL Chord	Protected Path	29/04/22 0055 Fri	29/04/22 0455 Fri (4 hrs)		W2022/9668372 Track Maintenance 0m0ch and 0m0ch
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	29/04/22 0055 Fri	29/04/22 0455 Fri		
P2022/3653763	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	29/04/22 0035 Fri	29/04/22 0515 Fri		W2022/9724454 Third Rail Work 22m52ch and 23m23ch

SUPERSEDED BY CPPP

Week 5

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3543365	LN115 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	Possession	03/05/22 0035 Tue	03/05/22 0515 Tue (4 hrs)		W2022/9443984 S&T Work 0m0ch and 0m0ch
P2022/3543332	LN115 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	Possession	04/05/22 0035 Wed	04/05/22 0515 Wed (4 hrs)		W2022/9443944 S&T Work 0m0ch and 0m0ch
P2022/2912484	EA1180 EA1310 EA1320 EA1340 LN110 LN115 MD145 SO400	Camden Road Central Jn	Copenhagen Jn	North London Incline Silo Curve	Possession	01/05/22 0045 Sun	01/05/22 0845 Sun	GTR WILL BE TERMINATING EARLY TRAINS AT FINCHBURY PARK AND REVERSING VIA HIGHBURY VALE NLL CYCLIC TYPE 7C (ROTR)	W2022/9581852 S&T Points 2m11ch and 3m20ch W2022/9709972 Follow-Up Work 2m6ch and 3m5ch W2022/8026868 Patrolling 3m70ch and 3m5ch W2022/9096298 PL Tamping 4m0ch and 4m60ch W2022/8027072 Track Maintenance 1m3ch and 3m20ch W2022/9599911 Survey Work 1m32ch and 3m14ch W2022/8026672 Patrolling 1m2ch and 3m70ch
		Camden Road East Jn	Highbury and Islington	Down North London Relief Up North London Reversible	Possession	01/05/22 0045 Sun	01/05/22 0845 Sun		
		Camden Road West Jn	Channelsea North Jn	Down and Up North London	Possession	01/05/22 0045 Sun	01/05/22 0845 Sun		
		Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	01/05/22 0045 Sun	01/05/22 0845 Sun		
		Gospel Oak Jn	Camden Road West Jn	Down and Up North London	Possession	01/05/22 0045 Sun	01/05/22 0845 Sun		
		Lea Jn	High Meads Jn	Down and Up Lea Curve	Possession	01/05/22 0045 Sun	01/05/22 0845 Sun		
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	01/05/22 0045 Sun	01/05/22 0845 Sun		
		Primrose Hill (closed) site of	Camden Road West Jn	Down and Up North London	Possession	01/05/22 0045 Sun	01/05/22 0845 Sun		
		Stratford Central Jn West	Lea Jn	Up Channelsea Loop	Possession	01/05/22 0045 Sun	01/05/22 0845 Sun		
P2022/3515886	SO130 SO400 SO490	Dollands Moor (West End)	Dollands Moor	Freight Chord	Protected Path	01/05/22 2315 Sun	02/05/22 0455 Mon (6 hrs)		W2022/9376489 S&T Work 106km840m and 107km150m
P2022/3515888	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	03/05/22 0035 Tue	03/05/22 0515 Tue (4 hrs)		W2022/9376741 S&T Maintenance 0m0ch and 0m0ch

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3541664	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	03/05/22 0055 Tue	03/05/22 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9439486 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	03/05/22 0055 Tue	03/05/22 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	03/05/22 0055 Tue	03/05/22 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	03/05/22 0055 Tue	03/05/22 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2022/3623843	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	06/05/22 0055 Fri	06/05/22 0455 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9643834 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	06/05/22 0055 Fri	06/05/22 0455 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	06/05/22 0055 Fri	06/05/22 0455 Fri	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	06/05/22 0055 Fri	06/05/22 0455 Fri	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

SUPERSEDED BY CPPP

Week 6

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3038964	SO400 SO410	St. Pancras International	York Way South Jn	Down CTRL	Possession	08/05/22 0015 Sun	08/05/22 0715 Sun	<p>POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13 CTRL RELIEF - BUFFER STOPS TO PTS 2010</p> <p>POSSESSION PART 2: 0715 SUN - 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO A 021</p> <p>OHL ISOLATION TO BE GIVEN UP BY 0645 TO ALLOW TRAINS TO PAN UP.</p> <p>ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES.</p> <p>PLATFORM 8&9 TO REMAIN CLEAR.</p> <p>POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.</p> <p>NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>POINTS 2022 HALF SET RENEWAL</p>	
				CTRL Relief	Possession	08/05/22 0015 Sun	08/05/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	08/05/22 0015 Sun	08/05/22 0800 Sun		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3450941	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	08/05/22 0015 Sun	08/05/22 0715 Sun (5 hrs)		W2022/9215615 Track Maintenance 0m0ch and 0m0ch
P2022/3444110	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	09/05/22 0025 Mon	09/05/22 0440 Mon (5 hrs)		W2022/9198287 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	09/05/22 0025 Mon	09/05/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	09/05/22 0025 Mon	09/05/22 0440 Mon (4 hrs)		
P2022/3445997	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	07/05/22 2315 Sat	08/05/22 0615 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED. AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605 NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	W2022/9202674 OHL Work 0m0ch and 0m0ch
			Dollands Moor Yard Jn	Up Slow	Possession	07/05/22 2315 Sat	08/05/22 0615 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	07/05/22 2315 Sat	08/05/22 0615 Sun		
		Dollands Moor	Dollands Moor	G Neck Up Freight Chord (part)	Possession	07/05/22 2315 Sat	08/05/22 0615 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	07/05/22 2315 Sat	08/05/22 0615 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED TO A/C Electric Trains	07/05/22 2315 Sat	08/05/22 0615 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED TO A/C Electric Trains	07/05/22 2315 Sat	08/05/22 0615 Sun		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903981	SO110 SO400	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	GTR TO BERTH AT PLUMSTEAD AND GRAVESEND	W2022/9492375 Vegetation Clearance 35m65ch and 36m25ch
		Rochester	Rochester	Down and Up Rochester Loops	Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	PLATFORMS AT ROCHESTER TO BE OUTBERTHED	W2022/9612136 Other E&P Work
		Sole Street	Rainham (Kent)	Down Chatham Up Chatham	Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	PLATFORM 1 AND UP SIDING ONLY AT GILLINGHAM TO BE OUTBERTHED	33m30ch and 33m63ch W2022/9423572
		Strood	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM AND STROOD TO RAINHAM	Off-Track Inspections 32m55ch and 36m25ch W2022/9673723
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	GTR TO RUN 2 TPH KENTISH TOWN TO GRAVESEND SERVANT PANCRAS TO RAMSGATE TRAINS TO TERMINATE AT STROOD AND ADDITIONALLY CALL AT HIGHAM SHUNT MOVES AT RAINHAM TO USE EK2080PTS AND EK4157 SIGNAL	Survey Work 35m20ch and 36m28ch W2022/9422020 Structures Work 29m70ch and 30m5ch W2022/9492371 Drainage Work 33m38ch and 34m25ch W2022/9094442 Structures Examination 33m50ch and 33m75ch W2022/9407924 Litter / Graffiti Clearance 34m14ch and 34m33ch W2022/8265118 Off-Track Inspections 35m65ch and 37m68ch W2022/9407852 Litter / Graffiti Clearance 33m34ch and 33m48ch W2022/9123085 Track Maintenance 32m32ch and 34m66ch W2022/9600181 Ground Investigation/Automatic Ballast Sampling 32m32ch and 34m66ch W2022/9382786 Station Work 35m68ch and 36m2ch W2022/9369982 Structures Work 34m40ch and 34m66ch W2022/9111717 Structures Examination 35m7ch and 36m28ch W2022/9421374 Third Rail Work 32m32ch and 33m33ch W2022/9208971

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903981 Continued									Structures Examination 27m61ch and 37m60ch
P2022/3639922	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	13/05/22 0115 Fri	13/05/22 0455 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9687682 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/05/22 0115 Fri	13/05/22 0455 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/05/22 0115 Fri	13/05/22 0455 Fri	PLATFORMS 3 & 6 AVAILABLE TO DC TRAFFIC DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	13/05/22 0115 Fri	13/05/22 0455 Fri	SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY

Week 7

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3533646	EA1320 LN115 LN3201 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	Possession	14/05/22 0025 Sat	14/05/22 0440 Sat (4 hrs)	ALL PLATFORMS AT ST PANCRAS MUST REMAIN CLEAR DUE TO NRHS TEST TRAIN RECORDING RUN.	W2022/9421270 S&T Work 0m0ch and 0m0ch
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	14/05/22 0025 Sat	14/05/22 0440 Sat (5 hrs)	STABLING AVAILABLE AT STRATFORD INT AND EBBSFLEET INT.	
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	14/05/22 0025 Sat	14/05/22 0440 Sat (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	14/05/22 0025 Sat	14/05/22 0440 Sat (4 hrs)		

SUPERSEDED BY CPPP

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2906664	EA1370 EA1380 EA1390 EA1420 SO420	Barking	Barking	Platforms 7-8	Possession	15/05/22 0035 Sun	15/05/22 1425 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN GRAYS AND PITSEA	W2022/9468829 Telecoms Maintenance 8m0ch and 16m0ch W2022/9578801 PL Stoneblowing 9m70ch and 10m20ch W2022/7712132 OHL Renewals Work 22m33ch and 32m20ch W2022/7473259 Preparatory Work 15m16ch and 22m28ch W2022/9450675 LC Work 30m20ch and 31m55ch W2022/9747322 Verse Testing 7m50ch and 10m0ch W2022/9714675 OHL Renewals Work 15m29ch and 18m76ch W2022/9450794 OHL Work 17m30ch and 22m28ch W2022/9450843 OHL Work 17m30ch and 22m28ch W2022/9756474 S&C Unit Renewal (Maintenance Only) 8m60ch and 9m60ch W2022/9746703 Verse Testing 12m0ch and 12m60ch W2022/9591497 Patrolling 12m50ch and 7m45ch W2022/9088446 S&C Grinding Train 12m50ch and 10m50ch W2022/9503126 S&T Work 30m29ch and 30m42ch W2022/9624020 OHL Renewals Work 11m0ch and 22m28ch W2022/9659881 OHL Inspection 7m70ch and 10m50ch W2022/9088269 S&C Grinding Train
		Barking Riverside	Barking Riverside	Platforms 1-2	Possession	15/05/22 0035 Sun	15/05/22 1425 Sun	ROAD TO BE OPEN AT THE FOLLOWING LC's: PURFLEET, LOW STREET, EAST TILBURY, STANFORD-LE HOPE AND PITSEA HALL	
		Barking Station Jn	Barking Tilbury Line Jn East	Up Riverside	Possession	15/05/22 0035 Sun	15/05/22 1425 Sun	NO ACCESS AVAILABLE TO/FROM PURFLEET SIDINGS TILBURY RAILPORT AND THAMES HAVEN	
			Barking	Single/Platform 1	Possession	15/05/22 0035 Sun	15/05/22 0735 Sun	NO ACCESS AVAILABLE TO/FROM EAST HAM CS FOR RRL FROM 0035 TO 1425 SUN	
		West Thurrock Jn	Barking Tilbury Line Jn West	Down T&H/Down Tilbury	Possession	15/05/22 0035 Sun	15/05/22 0115 Sun	NO ACCESS AVAILABLE TO/FROM RIPLE LANE AND DAGENHAM DOCK FROM 0035 TO 1425 SUN	
				Up Tilbury/Fenchurch Street	Possession	15/05/22 0035 Sun	15/05/22 1425 Sun	ACCESS AVAILABLE TO GRAYS PLATFORM 3 FROM OCKENDON	
		Barking Tilbury Line Jn East	Renwick Road Jn	Departure Line	Possession	15/05/22 0035 Sun	15/05/22 1425 Sun	FREIGHT SERVICES TO BE RETIMED / NOT RUN	
			Ripple Lane East Jn (Down Tilbury/Goods) Upney Jn	Down Goods	Possession	15/05/22 0035 Sun	15/05/22 1425 Sun	ROAD CLOSURES REQUIRED AT THAMES BOARD MILLS, ESSO, DEEP WHARF AND FERRY LANE LEVEL CROSSINGS	
		Barking Tilbury Line Jn West	Barking	Down and Up Connecting Line	Possession	15/05/22 0035 Sun	15/05/22 1425 Sun	TRAIN TO STABLE IN PLATFORM 1 BARKING	
				Down Fenchurch Street/Tilbury	Possession	15/05/22 0035 Sun	15/05/22 1425 Sun	MERGED WITH LTS CYCLIC TYPE 5	
		Down Riverside Junction	Barking Riverside	Down Riverside	Possession	15/05/22 0035 Sun	15/05/22 1425 Sun	E&P: Mark 1 OLE Track PL: Purfleet Station up Re-Rail Core 1 of 3 (41100122)	
		Freightliner Depot East End GF	Dagenham Dock	Down Ripple Lane Chord Up Ripple Lane Chord FMC Connecting Line	Possession	15/05/22 0035 Sun	15/05/22 1425 Sun	PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN RIPLE LANE SIDINGS PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN EXCHANGE SIDINGS 1 TO 3 PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SEABROOK SIDINGS	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 13	Possession	15/05/22 0035 Sun	15/05/22 1425 Sun		
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	15/05/22 0035 Sun	15/05/22 1425 Sun		
		West Thurrock Jn	Barking Station Jn	Up Tilbury/Up T&H	Possession	15/05/22 0035 Sun	15/05/22 0115 Sun		
		Barking Tilbury Line Jn East	Renwick Road Jn	Reception Line	Sidings Possession	15/05/22 0035 Sun	15/05/22 1425 Sun		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	15/05/22 0035 Sun	15/05/22 1425 Sun		

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2906664 Continued		Ripple Lane	Ripple Lane	Stora Sidings H7 & H8 Down Through Sidings	Sidings Possession	15/05/22 0035 Sun	15/05/22 1425 Sun		13m25ch and 9m65ch
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2 Headshunt	Sidings Possession	15/05/22 0035 Sun	15/05/22 1425 Sun		
		Barking Station Jn	Pitsea Jn	Down T&H/Down Tilbury	Possession	15/05/22 0115 Sun	15/05/22 1425 Sun		
		Pitsea Jn	Barking Station Jn	Up Tilbury/Up T&H	Possession	15/05/22 0115 Sun	15/05/22 1425 Sun		
		Thames Haven Jn	Thames Haven	Down and Up Thames Haven	Possession	15/05/22 0115 Sun	16/05/22 0305 Mon		
		Chafford Hundred	Grays	Up & Down Ockendon/Third Line	Line Blockage (Between Trains)	15/05/22 0115 Sun	15/05/22 0800 Sun		
		Grays	Grays	Platform 3	Line Blockage (Between Trains)	15/05/22 0115 Sun	15/05/22 0800 Sun		
		Procter and Gamble Sidings	Procter and Gamble Sidings	Procter and Gamble Sidings	Sidings Possession	15/05/22 0115 Sun	16/05/22 0305 Mon		
		Purfleet	Purfleet	Long Sidings	Sidings Possession	15/05/22 0115 Sun	16/05/22 0305 Mon		
		Seabrook Sidings	Seabrook Sidings	All Lines	BLOCKED to A/C Electric Trains	15/05/22 0115 Sun	15/05/22 0305 Sun		
		Dagenham Dock	Pitsea Jn	Down and Up Tilbury	Possession	15/05/22 1425 Sun	16/05/22 0305 Mon		
		Chafford Hundred	Grays	Up & Down Ockendon/Third Line	Line Blockage (Between Trains)	15/05/22 2100 Sun	16/05/22 0305 Mon		
		Grays	Grays	Platform 3	Line Blockage (Between Trains)	15/05/22 2100 Sun	16/05/22 0305 Mon		

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3634730	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	20/05/22 0115 Fri	20/05/22 0455 Fri	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9674425 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	20/05/22 0115 Fri	20/05/22 0455 Fri	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	20/05/22 0115 Fri	20/05/22 0455 Fri	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	20/05/22 0115 Fri	20/05/22 0455 Fri	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CRP

Week 8

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3653461	SO110 SO400 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Protected Path	23/05/22 0020 Mon	23/05/22 0510 Mon (4 hrs)		W2022/9723901 S&T Maintenance 0m0ch and 0m0ch
P2022/3452764	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	23/05/22 0025 Mon	23/05/22 0440 Mon (5 hrs)		W2022/9219503 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	23/05/22 0025 Mon	23/05/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	23/05/22 0025 Mon	23/05/22 0440 Mon (4 hrs)		
P2022/3584669	EA1320 LN115 LN3201 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	Possession	25/05/22 0025 Wed	25/05/22 0440 Wed (4 hrs)		W2022/9543894 S&T Work 0m0ch and 0m0ch
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	25/05/22 0025 Wed	25/05/22 0440 Wed (5 hrs)		
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	25/05/22 0025 Wed	25/05/22 0440 Wed (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	25/05/22 0025 Wed	25/05/22 0440 Wed (4 hrs)		
P2022/3584718	EA1320 LN115 LN3201 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	Possession	27/05/22 0025 Fri	27/05/22 0440 Fri (4 hrs)		W2022/9544179 S&T Work 0m0ch and 0m0ch
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	27/05/22 0025 Fri	27/05/22 0440 Fri (5 hrs)		
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	27/05/22 0025 Fri	27/05/22 0440 Fri (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	27/05/22 0025 Fri	27/05/22 0440 Fri (4 hrs)		

Week 9

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3698366	SO130 SO400 SO480	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	31/05/22 0055 Tue	31/05/22 0455 Tue		W2022/9839810 Track Maintenance 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871489	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: DARTFORD TO ROCHESTER EBBSFLEET TO ROCHESTER STROOD TO MAIDSTONE WEST	W2022/9553487 Station Work 19m0ch and 19m20ch W2022/9559178 Structures Work 27m30ch and 27m60ch W2022/9492018 PL Tamping 23m75ch and 24m20ch W2022/9125047
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon	UP STROOD LOOP TO BE OUTBERTHED	Structures Examination 31m7ch and 31m21ch W2022/9492004 S&C Tamping 23m40ch and 23m72ch W2022/9191271
		Gravesend	Gravesend	Up Bay	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon	NO ACCESS TO CLIFFE/GRAIN GTR TO STABLE IN PLUMSTEAD SIDINGS	Track Maintenance 31m27ch and 32m46ch W2022/9184593 Structures Examination 29m55ch and 38m20ch W2022/9184878
		Hoo Jn	Grain	Single	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon		Structures Examination 19m5ch and 19m54ch W2022/9568971
		Maidstone West	Maidstone West	Up Platform Loop (part)	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon		Structures Work 36m40ch and 36m70ch W2022/9142957
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon		Structures Examination 24m13ch and 25m10ch W2022/9210651
			Strood	Up Strood Loop Platforms 1-3	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon		Structures Examination 17m45ch and 31m16ch W2022/9553488
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	29/05/22 0150 Sun	30/05/22 0250 Mon		Station Work 37m73ch and 38m13ch W2022/8309520 Off-Track Inspections 31m22ch and 36m65ch W2022/9398980 Survey Work 26m50ch and 27m50ch W2022/9158144 Conductor Rail Renewal 25m0ch and 27m5ch W2022/9168481 Drainage Work 27m30ch and 27m72ch W2022/9184521 Structures Examination 27m24ch and 27m60ch

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871489 Continued									W2022/9505225 Structures Work 31m34ch and 31m48ch W2022/9448570 Vegetation Clearance 17m39ch and 23m0ch W2022/9545517 Litter / Graffiti Clearance 31m2ch and 31m22ch W2022/9553531 Station Work 31m2ch and 31m17ch W2022/9545825 Litter / Graffiti Clearance 23m62ch and 24m3ch W2022/9151625 Track Maintenance 17m39ch and 32m46ch W2022/9615886 Other E&P Work 23m70ch and 28m55ch W2022/9608044 Other E&P Work 27m65ch and 38m20ch
P2022/3698386	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	02/06/22 0055 Thu	02/06/22 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9839900 Track Maintenance 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	02/06/22 0055 Thu	02/06/22 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	02/06/22 0055 Thu	02/06/22 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	02/06/22 0055 Thu	02/06/22 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 10

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3471786	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	06/06/22 0025 Mon	06/06/22 0440 Mon (5 hrs)		W2022/9267085 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	06/06/22 0025 Mon	06/06/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	06/06/22 0025 Mon	06/06/22 0440 Mon (4 hrs)		
P2022/3577576	EA1320 LN115 SO400	Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	08/06/22 0035 Wed	08/06/22 0515 Wed (4 hrs)		W2022/9525399 S&T Maintenance 0m0ch and 0m0ch
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	08/06/22 0035 Wed	08/06/22 0515 Wed (4 hrs)		
P2022/3698797	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	08/06/22 0035 Wed	08/06/22 0515 Wed		W2022/9841286 Third Rail Work 22m52ch and 23m23ch
P2022/3698835	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	10/06/22 0035 Fri	10/06/22 0515 Fri		W2022/9841183 Third Rail Work 22m52ch and 23m23ch
P2022/3680583	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	05/06/22 0055 Sun	05/06/22 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9796127 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	05/06/22 0055 Sun	05/06/22 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	05/06/22 0055 Sun	05/06/22 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	05/06/22 0055 Sun	05/06/22 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3604983	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	09/06/22 0055 Thu	09/06/22 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9593865 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	09/06/22 0055 Thu	09/06/22 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	09/06/22 0055 Thu	09/06/22 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	09/06/22 0055 Thu	09/06/22 0455 Thu	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

SUPERSEDED BY CPPP

Week 11

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2875355	EA1360	Brent Curve Jn	Dudding Hill Jn	Down and Up Brent Curve	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun	2330 SAT TO 0205 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	W2022/9464929
	EA1370								C2 Rerail - Both Rails
	LN3201								0m73ch and 3m58ch
	LN3210	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun	0205 SUN TO 0855 SUN THAMESLINK SERVICES TO START/TERMINATE AT MILL HILL BROADWAY RUNNING UNDER SINGLE LINE WORKING ARRANGEMENTS OVER THE DOWN FAST FROM RADLETT JN TO POINT OF OBSTRUCTION.NOTE: MAX LENGTH 8-CAR THAMESLINK TRAINS TO BE USED IN THE UP DIRECTION.	W2022/9577273
	LN3213								Structures Examination
	LN3214	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	11/06/22 2330 Sat	13/06/22 0345 Mon		3m35ch and 4m50ch
	LN3219								W2022/9633760
	LN3222								OHL Renewals Work
	SO280	Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	11/06/22 2330 Sat	13/06/22 0345 Mon		4m20ch and 5m0ch
	SO400								W2022/9631522
									Technical Inspection
		Dudding Hill Jn	Neasden Jn	Down Goods Up Goods	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND MILL HILL BROADWAY.	0m60ch and 7m70ch
									W2022/9848321
		Hendon (London)	Silkstream Jn	Hendon Chord	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun	0855 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	Permanent Way Inspection
									1m45ch and 2m23ch
									W2022/9847081
		St. Pancras International	Mill Hill Broadway	Down and Up Fast	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun		Permanent Way Inspection
									3m30ch and 4m67ch
									W2022/9663635
		West Hampstead South Jn	Silkstream Jn	Down and Up Hendon	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun		Survey Work
									0m43ch and 1m60ch
									W2022/9677633
			West Hampstead North Jn	Run Round Loop	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun		Off Track Work
									0m75ch and 2m30ch
									W2022/9463901
		St. Pancras International	Dock Jn North	Discharge Sidings	Sidings Possession	11/06/22 2330 Sat	12/06/22 0855 Sun		Follow-Up Work
									1m43ch and 2m33ch
									W2022/9148991
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	11/06/22 2330 Sat	12/06/22 0545 Sun		S&T Work
									0m76ch and 3m47ch
									W2022/6966000
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	12/06/22 0205 Sun	13/06/22 0345 Mon		Follow-Up Work
									2m5ch and 5m75ch
									W2022/9564132
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	12/06/22 0205 Sun	13/06/22 0345 Mon		Major Projects
									5m20ch and 7m70ch
									W2022/9634073
		Cricklewood Depot	Cricklewood Depot	North Reception Road No.1 North Reception Road No.2	Possession	12/06/22 0205 Sun	12/06/22 0855 Sun		OHL Renewals Work
									7m0ch and 8m0ch
									W2022/9760803
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	12/06/22 0205 Sun	13/06/22 0345 Mon		Survey Work
									5m30ch and 6m25ch
									W2022/9735957
		Kentish Town Jn	Mill Hill Broadway	Down and Up Slow	Possession	12/06/22 0205 Sun	12/06/22 0855 Sun		Other E&P Work
									0m79ch and 3m30ch
									W2022/9126839
		West Hampstead Thameslink	Cricklewood South Jn	Down Carriage Loop	Possession	12/06/22 0205 Sun	13/06/22 0345 Mon		Station Construction
									5m20ch and 6m25ch
									W2022/9148559
		Kentish Town Jn							Other E&P Work
									0m73ch and 3m53ch

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2875355 Continued			Cricklewood South Jn	Down and Up Slow	Possession	12/06/22 0855 Sun	13/06/22 0345 Mon		W2022/9148726 Rail Testing and Lubrication 0m60ch and 3m74ch W2022/9599881 Station Work 1m54ch and 2m22ch W2022/9835740 Resignalling Work 1m65ch and 2m0ch W2022/9713676 Survey Work 0m73ch and 7m70ch W2022/9584333 Structures Examination 6m7ch and 7m9ch W2022/9127881 Structures Examination 3m75ch and 4m55ch W2022/9390852 Survey Work 1m15ch and 2m13ch W2022/9148621 Litter / Graffiti Clearance 0m73ch and 3m46ch W2022/9149318 Remove Rail Defects 1m42ch and 4m55ch W2022/9148686 Remove Rail Defects 0m73ch and 3m58ch W2022/9149378 OHL Work 0m60ch and 3m45ch W2022/9149122 S&T Work 0m40ch and 2m0ch
P2022/3698961	EA1320 LN115 LN3201 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	Possession	13/06/22 0025 Mon	13/06/22 0440 Mon (4 hrs)		W2022/9841533 S&T Work 0m0ch and 0m0ch
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	13/06/22 0025 Mon	13/06/22 0440 Mon (5 hrs)		
P2022/3710950	SO130 SO400 SO480	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	17/06/22 0055 Fri	17/06/22 0510 Fri		W2022/9874516 Track Maintenance 0m0ch and 0m0ch
P2022/3551011	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	12/06/22 0035 Sun	12/06/22 0700 Sun (4 hrs)		W2022/9461022 S&T Maintenance 0m0ch and 0m0ch

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3550987	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	13/06/22 0005 Mon	13/06/22 0515 Mon (4 hrs)		W2022/9460976 S&T Maintenance 0m0ch and 0m0ch
P2022/3550915	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Up North Kent Connection Down North Kent Connection	Protected Path	14/06/22 0035 Tue	14/06/22 0515 Tue (4 hrs)		W2022/9461029 Track Maintenance 0m0ch and 0m0ch
P2022/3551045	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Up North Kent Connection Down North Kent Connection	Protected Path	17/06/22 0035 Fri	17/06/22 0515 Fri (4 hrs)		W2022/9461033 Track Maintenance 0m0ch and 0m0ch
P2022/3705801	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	12/06/22 0055 Sun	12/06/22 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9860872 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	12/06/22 0055 Sun	12/06/22 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	12/06/22 0055 Sun	12/06/22 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	12/06/22 0055 Sun	12/06/22 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2022/3705739	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	13/06/22 0020 Mon	13/06/22 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9860691 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/06/22 0020 Mon	13/06/22 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	13/06/22 0020 Mon	13/06/22 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	13/06/22 0020 Mon	13/06/22 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3705803	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	15/06/22 0055 Wed	15/06/22 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9860874 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	15/06/22 0055 Wed	15/06/22 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	15/06/22 0055 Wed	15/06/22 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	15/06/22 0055 Wed	15/06/22 0455 Wed	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 12

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3621278	SO400 SO410	St. Pancras International	York Way South Jn	CTRL Relief	Possession	19/06/22 0020 Sun	19/06/22 1025 Sun	POSSESSION DETAILS: 0020 SUN-1025 SUN PLATFORMS 11-13 CTRL RELIEF - BUFFER STOPS TO PTS AF021 SOUTH EASTERN TRAINS WILL NEED TO TERMINATE IN PLATFORM 2 AT STRATFORD AND REVERSE ROUTE TO THE DN CTRL VIA PTS 2073 & 2074 1025 SUN - 0025 MON PLATFORM 12 WILL BE BLOCKED TO ELECTRIC TRAFFIC PLATFORM 11 & 13 AVAILABLE FOR ELECTRIC TRAFFIC POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78. SECTION INSULATOR REPLACEMENT PLATFORM 12	
P2022/3479282	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	20/06/22 0025 Mon	20/06/22 0440 Mon (5 hrs)		W2022/9283898 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	20/06/22 0025 Mon	20/06/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	20/06/22 0025 Mon	20/06/22 0440 Mon (4 hrs)		
P2022/3533349	SO400	Southfleet Crossover	Ashford West Jn	Down CTRL Up CTRL	Possession	18/06/22 2255 Sat	19/06/22 1025 Sun	NO AC POWER THROUGHOUT ASHFORD STATION DURING THIS PERIOD. TRAINS THROUGH ASHFORD STATION WILL NEED TO RUN ON DC ONLY POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J70 & 1J73 REPLACEMENT BUSES TO RUN EBBSFLEET TO ASHFORD.	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3655561	SO130 SO400	CTRL / Eurotunnel Boundary	CTRL / Eurotunnel Boundary	Down Fast Up Slow Up Fast	Possession	18/06/22 2330 Sat	19/06/22 0515 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS FOR DIESEL HAULED SERVICES TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. DIESEL HAULED TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED. PANTOGRAPHS TO BE LOWERED ON ELECTRIC TRAINS STABLED IN DOLLANDS MOOR YARD. OHL SECTIONS 600ABCDEFGHIJKL, 601A, 602ABCDEFGHIJKL, 603B NOT AVAILABLE TO A/C ELECTRIC TRAINS.	W2022/9728870 OHL Work 8km148m and 9km220m
		CTRL / Eurotunnel Boundary	Saltwood Jn	Up Slow/Up Main	BLOCKED To A/C Electric Trains	18/06/22 2330 Sat	19/06/22 0515 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	BLOCKED To A/C Electric Trains	18/06/22 2330 Sat	19/06/22 0515 Sun		
		Cheriton Up CTRL Jn	Cheriton Up CTRL Jn	Up CTRL	BLOCKED To A/C Electric Trains	18/06/22 2330 Sat	19/06/22 0515 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	18/06/22 2330 Sat	19/06/22 0515 Sun		
		Saltwood Jn	CTRL / Eurotunnel Boundary	Down Main/Down Fast	BLOCKED To A/C Electric Trains	18/06/22 2330 Sat	19/06/22 0515 Sun		
			Dollands Moor Yard Jn	Through Passenger Loop	BLOCKED To A/C Electric Trains	18/06/22 2330 Sat	19/06/22 0515 Sun		
P2022/3551061	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	19/06/22 0035 Sun	19/06/22 0400 Sun (4 hrs)		W2022/9461041 S&T Maintenance 0m0ch and 0m0ch
P2022/3551081	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	20/06/22 0035 Mon	20/06/22 0515 Mon (4 hrs)		W2022/9461137 S&T Maintenance 0m0ch and 0m0ch
P2022/3551085	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	21/06/22 0035 Tue	21/06/22 0515 Tue (4 hrs)		W2022/9461002 S&T Maintenance 0m0ch and 0m0ch

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2870975	SO110 SO140 SO460	Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND	W2022/9451075 Structures Work 20m35ch and 24m15ch W2022/9643497
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	TRAINS TERMINATE AND START BACK AT BOROUGH GREEN	Earthwork 26m66ch and 27m70ch W2022/9422920
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN	Structures Work 24m45ch and 24m60ch W2022/9222437
								ROAD REPLACEMENT SERVICE OPERATE BETWEEN BROMLEY SOUTH TO STROOD/BOROUGH GREEN & WROTHAM	C2 Rerail - Both Rails 23m12ch and 25m76ch W2022/9803285
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	Track Maintenance 23m15ch and 23m38ch W2022/9398223
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon		Structures Examination 14m55ch and 14m75ch W2022/9184800
		Otford Jn	Otford Jn	Up Goods Loop	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon		Structures Examination 23m12ch and 24m63ch W2022/9412560
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon		Structures Work 24m50ch and 25m15ch W2022/9125076
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon		Structures Examination 20m32ch and 20m59ch W2022/9559427
									Structures Examination 20m32ch and 20m52ch W2022/9564029
									Other E&P Work 17m0ch and 17m50ch W2022/9538283
									Tunnel Work 18m35ch and 20m30ch W2022/9564335
									Structures Examination 26m61ch and 27m1ch W2022/9204352
									Track Maintenance 12m60ch and 22m50ch W2022/9617226
									Structures Examination 21m46ch and 21m67ch W2022/9539997
									Vegetation Clearance 26m60ch and 28m30ch W2022/9634483
									S&T Renewal 13m0ch and 14m0ch

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2870975 Continued									W2022/9597285 S&C Tamping 17m20ch and 17m55ch W2022/9644973 Earthwork 20m35ch and 24m15ch W2022/9665687 Litter / Graffiti Clearance 17m19ch and 17m42ch W2022/9665870 Litter / Graffiti Clearance 14m46ch and 14m68ch W2022/9743692 Station Work 14m35ch and 14m75ch W2022/9643577 Earthwork 17m65ch and 20m30ch W2022/9207643 Structures Examination 12m70ch and 32m70ch
P2022/3678421	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	18/06/22 0055 Sat	18/06/22 0510 Sat	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9789721 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	18/06/22 0055 Sat	18/06/22 0510 Sat	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	18/06/22 0055 Sat	18/06/22 0510 Sat	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	18/06/22 0055 Sat	18/06/22 0510 Sat	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3711049	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	18/06/22 2255 Sat	19/06/22 1025 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9874747 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	18/06/22 2255 Sat	19/06/22 1025 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	18/06/22 2255 Sat	19/06/22 1025 Sun	NO AC POWER THROUGHOUT ASHFORD STATION DURING THIS PERIOD. TRAINS THROUGH ASHFORD STATION WILL NEED TO RUN ON DC ONLY	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	18/06/22 2255 Sat	19/06/22 1025 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CRP

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992021	SO130 SO220 SO470 SO480	Ashford	Ashford	Platforms 3 - 4	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	UP SLOW LINE AVAILABLE TO TRAFFIC	W2022/9490276 S&T Renewal 55m64ch and 56m40ch W2022/9666020
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2	Litter / Graffiti Clearance 55m77ch and 56m28ch W2022/9229371
		Ashford (West)	Ashford	Maidstone Loop Down Slow (part)	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN EBBW FLEET INTERNATIONAL, ASHFORD INTERNATIONAL AND CANTERBURY WEST	LC Work 60m70ch and 65m50ch W2022/9128032
			Ashford (East)	Down Fast	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	NO ACCESS TO ASHFORD DOWN YARD	PL Tamping 56m73ch and 59m60ch W2022/9183972
		Canterbury West	Canterbury West	Maid Relief/Plat 6/Down Canterbury/Branch h/Main	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	HS FAVERSHAM SERVICES TO EXTEND ALTERNATELY TO RAMSGATE ONLY	Track Maintenance 55m64ch and 56m60ch W2022/9813370
				Up Main/ Up Branch/ Up Canterbury/ Plat 5	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	TAMPER SIDINGS TO BE OUTBERTHED	OLE Maintenance 58m35ch and 56m60ch W2022/9635034
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	CHILHAM ROAD LEVEL CROSSING TO BE CLOSED THROUGHOUT	S&T Maintenance 56m73ch and 59m20ch W2022/9618996
		Canterbury West	Ashford	Up Main/ Up Branch/ Up Canterbury/ Plat 5	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon		TSM Inspection 64m75ch and 70m25ch W2022/9759620
		Ashford	Ashford	Tamper Sidings	Sidings Possession	19/06/22 0215 Sun	20/06/22 0415 Mon		OLE Maintenance 56m42ch and 56m55ch W2022/9576126
									Structures Work 56m8ch and 56m24ch W2022/9502540
									Third Rail Work 63m5ch and 64m59ch W2022/9073839
									Plain Line Heavy Refurb 55m64ch and 59m60ch W2022/9375281
									Drainage Inspection 63m55ch and 67m15ch

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3711052	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	20/06/22 0020 Mon	20/06/22 0510 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9874695 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	20/06/22 0020 Mon	20/06/22 0510 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	20/06/22 0020 Mon	20/06/22 0510 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	20/06/22 0020 Mon	20/06/22 0510 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2022/3706197	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	21/06/22 0055 Tue	21/06/22 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9862325 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	21/06/22 0055 Tue	21/06/22 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	21/06/22 0055 Tue	21/06/22 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	21/06/22 0055 Tue	21/06/22 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2022/3623302	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	23/06/22 0055 Thu	23/06/22 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9642334 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/06/22 0055 Thu	23/06/22 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	23/06/22 0055 Thu	23/06/22 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	23/06/22 0055 Thu	23/06/22 0455 Thu	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 13

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3695115	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	29/06/22 0055 Wed	29/06/22 0510 Wed		W2022/9831504 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	29/06/22 0055 Wed	29/06/22 0510 Wed		
P2022/3673760	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	01/07/22 0055 Fri	01/07/22 0510 Fri		W2022/9777344 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	01/07/22 0055 Fri	01/07/22 0510 Fri		
P2022/3711329	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	01/07/22 0055 Fri	01/07/22 0510 Fri (4 hrs)		W2022/9875491 S&T Maintenance 0m0ch and 0m0ch
P2022/3553365	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Up North Kent Connection	Protected Path	29/06/22 0035 Wed	29/06/22 0515 Wed (4 hrs)		W2022/9466774 Track Maintenance 0m0ch and 0m0ch
P2022/3553441	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	01/07/22 0035 Fri	01/07/22 0515 Fri (4 hrs)		W2022/9466874 S&T Maintenance 0m0ch and 0m0ch
P2022/3712455	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	27/06/22 0020 Mon	27/06/22 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9877386 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	27/06/22 0020 Mon	27/06/22 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	27/06/22 0020 Mon	27/06/22 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	27/06/22 0020 Mon	27/06/22 0455 Mon	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3712458	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	30/06/22 0055 Thu	30/06/22 0455 Thu	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9877248 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	30/06/22 0055 Thu	30/06/22 0455 Thu	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	30/06/22 0055 Thu	30/06/22 0455 Thu	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	30/06/22 0055 Thu	30/06/22 0455 Thu	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CRP

Week 14

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3713602	SO110 SO400 SO460	Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	Protected Path	04/07/22 0020 Mon	04/07/22 0510 Mon (4 hrs)		W2022/9879351 Track Maintenance 0m0ch and 0m0ch
P2022/3631961	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	05/07/22 0055 Tue	05/07/22 0510 Tue		W2022/9666535 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	05/07/22 0055 Tue	05/07/22 0510 Tue		
P2022/3631887	SO110 SO310 SO400 SO460	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	BLOCKED To A/C Electric Trains	08/07/22 0055 Fri	08/07/22 0510 Fri		W2022/9666484 OHL Work 0m0ch and 0m0ch
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	BLOCKED To A/C Electric Trains	08/07/22 0055 Fri	08/07/22 0510 Fri		
P2022/3488746	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	04/07/22 0025 Mon	04/07/22 0440 Mon (5 hrs)		W2022/9308979 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	04/07/22 0025 Mon	04/07/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	04/07/22 0025 Mon	04/07/22 0440 Mon (4 hrs)		
P2022/3524426	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord Down CTRL Chord	Protected Path	07/07/22 0055 Thu	07/07/22 0455 Thu (4 hrs)		W2022/9397096 Track Maintenance 0m0ch and 0m0ch
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	07/07/22 0055 Thu	07/07/22 0455 Thu		
P2022/3722844	SO130 SO400 SO490	Dollands Moor (West End)	Dollands Moor	Freight Chord	Protected Path	05/07/22 0055 Tue	05/07/22 0455 Tue (6 hrs)		W2022/9902158 S&T Work 106km840m and 107km150m
P2022/3698272	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	03/07/22 0035 Sun	03/07/22 0700 Sun		W2022/9839674 Third Rail Work 22m52ch and 23m23ch

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3553486	SO310 SO430	Ebbfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Protected Path	04/07/22 0005 Mon	04/07/22 0515 Mon (4 hrs)		W2022/9467170 S&T Maintenance 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 15

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3039122	SO400 SO410	St. Pancras International	York Way South Jn	CTRL Relief	Possession	10/07/22 0025 Sun	10/07/22 0715 Sun	POSSESSION PART 1: 0025 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-11/UP CTRL - BUFFER STOPS TO AF048	
				Down CTRL	Possession	10/07/22 0025 Sun	10/07/22 0815 Sun	PLATFORMS 8-11/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO P.S. 1046	
		York Way South Jn	St. Pancras International	Up CTRL	Possession	10/07/22 0025 Sun	10/07/22 0815 Sun	POSSESSION PART 2: 0715 SUN - 0815 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO AF019 OHL ISOLATION TO BE GIVEN UP BY 0645 TO ALLOW TRAINS TO PAN UP. ST PANCRAS INTERNATIONAL PLATFORMS 10-13 & CTRL RELIEF TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES. POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78. NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. POINTS 2014 HALF SET RENEWAL	

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3039085	LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	10/07/22 0025 Sun	10/07/22 0715 Sun (5 hrs)		W2022/7521186 Track Maintenance 0m0ch and 0m0ch
P2022/3505642	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	11/07/22 0025 Mon	11/07/22 0440 Mon (5 hrs)		W2022/9349795 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	11/07/22 0025 Mon	11/07/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	11/07/22 0025 Mon	11/07/22 0440 Mon (4 hrs)		
P2022/3717692	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	14/07/22 0055 Thu	14/07/22 0510 Thu (4 hrs)		W2022/9889784 S&T Maintenance 0m0ch and 0m0ch
P2022/3717817	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	15/07/22 0055 Fri	15/07/22 0510 Fri (4 hrs)		W2022/9889828 S&T Maintenance 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2896472	EA1390 EA1410 EA1420 SO420	Barking Riverside	Barking Riverside	Platforms 1-2	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN UPMINSTER AND PITSEA VIA OCKENDON	W2022/9674209 OHL Inspection 7m70ch and 10m50ch W2022/9634541 Point Heater Maintenance 16m0ch and 16m20ch W2022/8537118 OHL Renewals Work 19m70ch and 27m75ch W2022/8513570 Survey Work 7m65ch and 8m40ch W2022/9742073 OTP Ballast Regulator 18m0ch and 19m65ch W2022/9860155 Vegetation Clearance 0m0ch and 6m56ch W2022/9182325 OTP Ballast Regulator 28m0ch and 30m0ch W2022/9634103 Structures Examination 19m70ch and 21m50ch W2022/9857095 OHL Renewals Work 11m0ch and 15m50ch W2022/9632023 Track Maintenance 7m70ch and 16m0ch W2022/8683269 Major Projects 7m65ch and 10m50ch W2022/9633503 Track Maintenance 16m0ch and 18m70ch W2022/9913622 LC Work 19m70ch and 20m25ch W2022/9879095 OHL Work 28m0ch and 31m40ch W2022/9917770 Follow-Up Work 15m26ch and 16m6ch W2022/9721325 OHL Renewals Work 15m26ch and 19m65ch
			Barking Tilbury Line Jn East	Up Riverside	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon		
		Barking Tilbury Line Jn East	Pitsea	Down and Up Tilbury	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon	NO ACCESS AVAILABLE TO/FROM RIPPLE LANE/ DAGENHAM DOCK PURFLEET/TILBURY RAILPORT THAMES GATEWAY	
			Renwick Road Jn	Departure Line	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon	ROAD TO BE OPEN AT FOLLOWING LC PURFLEET/LOW STREET/EAST TILBURY/STANFORD-LE-HOPE/PITSEA HALL	
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon	ROAD TO BE CLOSED AT FOLLOWING LC: DEEP WHARF LEVEL CROSSING	
			Upney Jn	Down and Up Connecting Line	Possession	10/07/22 0115 Sun	10/07/22 0735 Sun		
		Down Riverside Junction	Barking Riverside	Down Riverside	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon	FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN	
		Grays	Grays	Platform 3	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon	PANTOGRAPHS TO BE LOWERED ON STABLED TRAINS IN SEABROOK SIDING	
		Ockendon L/End	Ockendon C/End	Up & Down Loop	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon	ISOLATION OF EXCHANGE SIDINGS TO BE HANDED BACK AT 2300 SUN	
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon	LTS CYCLIC TYPE 5A E&P: Mark 1 OLE TfL BRE: Follow-up Tamp	
		Ripple Lane	Ripple Lane	Goods Connecting Line	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon		
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon		
		Thames Haven Jn	Thames Haven	Down and Up Thames Haven	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon		
		Upminster	Grays	Up & Down Ockendon Third Line	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon		
			Upminster	Platform 1A	Possession	10/07/22 0115 Sun	11/07/22 0300 Mon		
		Barking Tilbury Line Jn East	Renwick Road Jn	Reception Line	Sidings Possession	10/07/22 0115 Sun	11/07/22 0300 Mon		
		Purfleet	West Thurrock Jn	Purfleet Long Sidings	Sidings Possession	10/07/22 0115 Sun	11/07/22 0300 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings	Sidings Possession	10/07/22 0115 Sun	11/07/22 0300 Mon		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2896472 Continued				Stora Sidings H7 & H8					
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2 Headshunt	Sidings Possession	10/07/22 0115 Sun	11/07/22 0300 Mon		
		Seabrook Sidings	Seabrook Sidings	All Lines	Sidings Possession	10/07/22 0115 Sun	11/07/22 0300 Mon		
		Upminster	Upminster	Up Siding	Sidings Possession	10/07/22 0115 Sun	11/07/22 0300 Mon		

SUPERSEDED BY CPPP

Week 16

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3500821	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	18/07/22 0025 Mon	18/07/22 0440 Mon (5 hrs)		W2022/9339503 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	18/07/22 0025 Mon	18/07/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	18/07/22 0025 Mon	18/07/22 0440 Mon (4 hrs)		
P2022/3710141	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	19/07/22 0055 Tue	19/07/22 0510 Tue (4 hrs)		W2022/9872574 Track Maintenance 0m0ch and 0m0ch
P2022/3596271	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	21/07/22 0055 Thu	21/07/22 0510 Thu (4 hrs)		W2022/9572381 Track Maintenance 0m0ch and 0m0ch
P2022/3699441	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	22/07/22 0055 Fri	22/07/22 0510 Fri (4 hrs)		W2022/9842971 Track Maintenance 0m0ch and 0m0ch
P2022/3710162	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Protected Path	22/07/22 0115 Fri	22/07/22 0455 Fri (5 hrs)		W2022/9872583 S&T Maintenance 0m0ch and 0m0ch
P2022/3711540	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	17/07/22 0035 Sun	17/07/22 0700 Sun		W2022/9875904 Third Rail Work 22m52ch and 23m23ch
P2022/3707327	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	19/07/22 0055 Tue	19/07/22 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9865881 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	19/07/22 0055 Tue	19/07/22 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	19/07/22 0055 Tue	19/07/22 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	19/07/22 0055 Tue	19/07/22 0455 Tue	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 17

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3710145	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Protected Path	24/07/22 0055 Sun	24/07/22 0700 Sun (5 hrs)		W2022/9872619 S&T Maintenance 0m0ch and 0m0ch
P2022/3694807	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Down CTRL Chord	Protected Path	26/07/22 0055 Tue	26/07/22 0510 Tue (5 hrs)		W2022/9831042 S&T Maintenance 0m0ch and 0m0ch
P2022/3694808	SO130 SO400 SO480	Ashford East Jn	Ashford East Jn	Up CTRL Chord	Protected Path	29/07/22 0055 Fri	29/07/22 0510 Fri (4 hrs)		W2022/9830519 S&T Maintenance 0m0ch and 0m0ch
P2022/3719991	SO130 SO400	CTRL / Eurotunnel Boundary	CTRL / Eurotunnel Boundary	Down Fast Up Slow Up Fast	Possession	23/07/22 2330 Sat	24/07/22 0515 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS FOR DIESEL HAULED SERVICES TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. DIESEL HAULED TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED. PANTOGRAPHS TO BE LOWERED ON ELECTRIC TRAINS STABLED IN DOLLANDS MOOR YARD. OHL SECTIONS 600ABCDEFGHJKL, 601A, 602ABCDEFGHJKL, 603B NOT AVAILABLE TO A/C ELECTRIC TRAINS.	W2022/9895335 OHL Work 8km148m and 9km220m
		CTRL / Eurotunnel Boundary	Saltwood Jn	Up Slow/Up Main	BLOCKED To A/C Electric Trains	23/07/22 2330 Sat	24/07/22 0515 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	BLOCKED To A/C Electric Trains	23/07/22 2330 Sat	24/07/22 0515 Sun		
		Cheriton Up CTRL Jn	Cheriton Up CTRL Jn	Up CTRL	BLOCKED To A/C Electric Trains	23/07/22 2330 Sat	24/07/22 0515 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	23/07/22 2330 Sat	24/07/22 0515 Sun		
		Saltwood Jn	CTRL / Eurotunnel Boundary	Down Main/Down Fast	BLOCKED To A/C Electric Trains	23/07/22 2330 Sat	24/07/22 0515 Sun		
			Dollands Moor Yard Jn	Through Passenger Loop	BLOCKED To A/C Electric Trains	23/07/22 2330 Sat	24/07/22 0515 Sun		

Week 18

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3508792	EA1320 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	01/08/22 0025 Mon	01/08/22 0440 Mon (5 hrs)		W2022/9357592 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	01/08/22 0025 Mon	01/08/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	01/08/22 0025 Mon	01/08/22 0440 Mon (4 hrs)		
P2022/3724563	EA1320 LN3201 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	03/08/22 0025 Wed	03/08/22 0440 Wed (4 hrs)		W2022/9907506 S&T Work 0m0ch and 0m0ch
P2022/3703776	LN115 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	04/08/22 0035 Thu	04/08/22 0515 Thu (1 hrs)		W2022/9855151 S&T Work 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 19

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3724375	EA1320 LN115 LN3201 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	Possession	07/08/22 0025 Sun	07/08/22 0440 Sun (4 hrs)	ALL PLATFORMS AT ST PANCRAS MUST REMAIN CLEAR DUE TO NRHS TEST TRAIN RECORDING RUN.	W2022/9907421 S&T Work 0m0ch and 0m0ch
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	07/08/22 0025 Sun	07/08/22 0440 Sun (5 hrs)	STABLING AVAILABLE AT STRATFORD INT AND EBSFLEET INT.	
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	07/08/22 0025 Sun	07/08/22 0440 Sun (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	07/08/22 0025 Sun	07/08/22 0440 Sun (4 hrs)		
P2022/3724342	SO130 SO400 SO470	Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	Protected Path	12/08/22 0055 Fri	12/08/22 0510 Fri (4 hrs)		W2022/9906902 S&T Maintenance 0m0ch and 0m0ch
P2022/2906429	SO110 SO400	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	07/08/22 0150 Sun	07/08/22 0615 Sun	GTR TO BERTH AT PLUMSTEAD AND GRAVESEND PLATFORM 0	W2022/9728749 Third Rail Work 31m56ch and 32m31ch W2022/9281789 Structures Examination 31m56ch and 35m6ch W2022/9308564 Tunnel Examination 31m56ch and 34m25ch W2022/9675485 Structures Examination 35m47ch and 36m2ch W2022/9836672 Other E&P Work 32m50ch and 33m30ch
		Rochester	Rochester	Down and Up Rochester Loops	Possession	07/08/22 0150 Sun	07/08/22 0615 Sun	PLATFORMS AT ROCHESTER TO BE OUTBERTHED DOWN AND UP LOOPS AT ROCHESTER TO BE OUTBERTHED	
		Sole Street	Rainham (Kent)	Down Chatham Up Chatham	Possession	07/08/22 0150 Sun	07/08/22 0615 Sun	PLATFORM 1 AND UP SIDING ONLY AT GILLINGHAM TO BE OUTBERTHED	
		Strood	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	07/08/22 0150 Sun	07/08/22 0615 Sun	REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM AND STROOD TO RAINHAM	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	07/08/22 0150 Sun	07/08/22 0615 Sun	GTR TO RUN 2 TPH KENTISH TOWN TO GRAVESEND SER ST PANCRAS TO RAMSGATE TRAINS TO TERMINATE AT STROOD AND ADDITIONALLY CALL AT HIGHAM SHUNT MOVES AT RAINHAM TO USE EK2080PTS AND EK4157 SIGNAL	
P2022/3727450	SO310 SO430	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	07/08/22 0035 Sun	07/08/22 0700 Sun		W2022/9914630 Third Rail Work 22m52ch and 23m23ch

Week 20

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3568902	SO110 SO400 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Protected Path	16/08/22 0055 Tue	16/08/22 0510 Tue (4 hrs)		W2022/9500920 S&T Maintenance 0m0ch and 0m0ch
P2022/3568886	SO110 SO400 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Protected Path	17/08/22 0055 Wed	17/08/22 0510 Wed (4 hrs)		W2022/9500977 S&T Maintenance 0m0ch and 0m0ch
P2022/3568887	SO110 SO400 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Protected Path	18/08/22 0055 Thu	18/08/22 0510 Thu (4 hrs)		W2022/9500933 S&T Maintenance 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2911447	EA1370 LN101 LN3201 LN3210 LN3213 LN3214 SO280 SO400	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	13/08/22 2340 Sat	14/08/22 0855 Sun	2340 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE MOORGATE/SLOW LINES.	W2022/9857430 Survey Work 1m24ch and 1m70ch
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	13/08/22 2340 Sat	14/08/22 0855 Sun	PLATFORMS 1&2 AVAILABLE FOR STABLING	W2022/9904368 Remove Rail Defects 1m42ch and 2m15ch
		St. Pancras International	St. Pancras International	Platforms 3&4	Possession	13/08/22 2340 Sat	14/08/22 0855 Sun	0155 SUN TO 0155 SUN THAMESLINK SERVICES TO START/TERMINATE AT WEST HAMPSTEAD THAMESLINK. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST. PANCRAS AND WEST HAMPSTEAD. PLATFORMS 1&2 AVAILABLE FOR STABLING	W2022/9863384 Structures Work 0m73ch and 3m50ch
			West Hampstead Thameslink	Down and Up Fast	Possession	13/08/22 2340 Sat	14/08/22 0855 Sun		W2022/9308973 Remove Rail Defects 0m73ch and 3m49ch
		St. Pancras International	West Hampstead South Jn	Discharge Sidings	Sidings Possession	13/08/22 2340 Sat	14/08/22 0855 Sun		W2022/9308912 Other E&P Work 0m73ch and 3m49ch
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	14/08/22 0155 Sun	14/08/22 0855 Sun		W2022/9308982 S&T Work 0m76ch and 3m47ch
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	14/08/22 0155 Sun	14/08/22 0855 Sun		W2022/9513780 Structures Work 0m27ch and 3m50ch
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	14/08/22 0155 Sun	14/08/22 0855 Sun		W2022/9878953 S&T Renewal 1m55ch and 2m25ch
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	14/08/22 0155 Sun	14/08/22 0855 Sun		W2022/9738206 Tunnel Work 0m5ch and 2m4ch
									W2022/9865626 Tunnel Work 0m76ch and 3m50ch W2022/9845945 Other E&P Work 3m34ch and 3m55ch W2022/8035668 OHL Renewals Work 0m43ch and 3m44ch W2022/9876177 Critical Compliance Inspection 0m45ch and 3m66ch W2022/9868591 Signalling Power Maintenance 1m0ch and 2m0ch W2022/9879171 S&T Renewal 0m15ch and 0m66ch W2022/9635147 Technical Inspection 0m76ch and 3m50ch W2022/9308981

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2911447 Continued									Rail Testing and Lubrication 0m76ch and 3m50ch
P2022/3512277	EA1320 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	15/08/22 0025 Mon	15/08/22 0440 Mon (5 hrs)		W2022/9367280 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	15/08/22 0025 Mon	15/08/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	15/08/22 0025 Mon	15/08/22 0440 Mon (4 hrs)		
P2022/2912488	EA1150 EA1180 EA1310 EA1320 EA1340 LN110 LN115 MD145 SO400	Camden Road Central Jn	Camden Road Incline Jn	North London Incline	Possession	14/08/22 0045 Sun	14/08/22 0745 Sun	NLL CYCLIC TYPE 7C (ROTR)	W2022/9829146 Structures Examination 2m21ch and 3m0ch W2022/9798630 Structures Examination 2m21ch and 3m0ch W2022/9273507 S&C Tamping 2m20ch and 2m55ch W2022/9729076 Structures Examination 3m75ch and 4m70ch W2022/9841527 Station Work 2m77ch and 5m5ch W2022/9285922 054 Inspections 3m20ch and 2m70ch W2022/9798320 Structures Examination 2m21ch and 3m0ch W2022/8319774 Patrolling 3m70ch and 3m5ch W2022/8319820 Patrolling 1m2ch and 3m70ch W2022/9854531 Off Track Work 2m10ch and 2m55ch W2022/8434318 Track Maintenance 1m3ch and 3m20ch
		Camden Road East Jn	Westbourne Road Jn	Down North London Relief Up North London Reversible	Possession	14/08/22 0045 Sun	14/08/22 0745 Sun		
		Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	14/08/22 0045 Sun	14/08/22 0745 Sun		
		Cedar Jn	Cedar Jn	Silo Curve	Possession	14/08/22 0045 Sun	14/08/22 0745 Sun		
		Gospel Oak Jn	Camden Road West Jn	Down and Up North London	Possession	14/08/22 0045 Sun	14/08/22 0745 Sun		
		Lea Jn	High Meads Jn	Down and Up Lea Curve	Possession	14/08/22 0045 Sun	14/08/22 0745 Sun		
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	14/08/22 0045 Sun	14/08/22 0745 Sun		
		Primrose Hill (closed) site of	Channelsea North Jn	Up North London/Down North London (Eastbound) Up North London/Down North London (Westbound)	Possession	14/08/22 0045 Sun	14/08/22 0745 Sun		
		Stratford Central Jn West	Lea Jn	Ch Channelsea Loop	Possession	14/08/22 0045 Sun	14/08/22 0745 Sun		

SUPERSEDED BY CPPP

Week 21

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
----------------	-----	--------------------------	------------------------	--------------	-----------------	-------	-----	-----------------	-----------

SUPERSEDED BY CPPP

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992584	EA1380 EA1390 EA1410 EA1420 SO420	Barking	Barking	Platforms 7-8	Possession	21/08/22 0115 Sun	21/08/22 1425 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN UPMINSTER AND PITSEA VIA OCKENDON	W2022/9498484 Vegetation Clearance 0m0ch and 6m56ch W2022/9790470 OHL Renewals Work 9m0ch and 10m15ch W2022/9577675 OLE Patrolling 7m60ch and 32m20ch W2022/9311120
		Barking Riverside	Barking Riverside	Platforms 1-2	Possession	21/08/22 0115 Sun	21/08/22 1425 Sun	ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET/LOW STREET/EAST TILBURY/STAIR FORD-LE-HOPE/PITSEA HALL	Tamping 7m60ch and 32m20ch W2022/9757988 Point Heater Maintenance 7m30ch and 8m0ch W2022/9764550 OHL Work 15m65ch and 18m0ch W2022/9839460
			Barking Tilbury Line Jn East	Up Riverside	Possession	21/08/22 0115 Sun	21/08/22 1425 Sun	NO ACCESS TO/FROM EAST HAM CS FOR ARL	OHL Renewals Work 12m55ch and 18m0ch W2022/9763164
		Barking Station Jn	Barking	Single/Platform 1	Possession	21/08/22 0115 Sun	21/08/22 0605 Sun	NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM DOCK AND PURFLEET SIDINGS	ZKL3000 RC Installation 21m48ch and 27m13ch W2022/9138739
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	21/08/22 0115 Sun	21/08/22 1425 Sun	FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN	Preparatory Work 15m0ch and 16m0ch W2022/9338246
		Barking Tilbury Line Jn East	Dagenham Dock	Down and Up Goods	Possession	21/08/22 0115 Sun	21/08/22 1425 Sun	531K AND 531M PART SECTIONS REQUIRED BY HS1 MAINTENANCE	OHL Work 13m20ch and 8m6ch W2022/9511671
			Renwick Road Jn	Departure Line	Possession	21/08/22 0115 Sun	21/08/22 1425 Sun	NO ACCESS AVAILABLE TO PURFLEET SIDINGS, TILBURY RAILPORT AND THAMES HAVEN	Structures Examination 13m12ch and 8m6ch W2022/9764496
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	21/08/22 0115 Sun	21/08/22 1425 Sun	FREIGHT SERVICES TO BE RETIMED / NOT RUN	OHL Inspection 12m5ch and 7m60ch W2022/9765805
			Upney Jn	Down & Up Connecting	Possession	21/08/22 0115 Sun	21/08/22 1425 Sun	NO TRAINS TO STABLE IN GRAYS PLATFORM 3	S&T Points 18m60ch and 20m0ch W2022/9765808
		Down Riverside Junction	Barking Riverside	Down Riverside	Possession	21/08/22 0115 Sun	21/08/22 1425 Sun	INCORPORATING LTS CYCLIC TYPE 5	S&T Maintenance 24m0ch and 26m60ch W2022/9766270
		Grays	Grays	Platform 3	Possession	21/08/22 0115 Sun	22/08/22 0305 Mon	531K AND 531M PART SECTIONS REQUIRED BY HS1 MAINTENANCE	S&T Points 18m60ch and 20m0ch W2022/9763061
		Ockendon	Ockendon	Up & Down Loop	Possession	21/08/22 0115 Sun	22/08/22 0305 Mon	CD: E&P Mark 1 OLE	Track Maintenance 18m60ch and 21m0ch W2022/9114353
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	21/08/22 0115 Sun	21/08/22 1425 Sun		OHL Renewals Work 21m0ch and 28m60ch
		Thames Haven Jn	Thames Haven	Down and Up Thames Haven	Possession	21/08/22 0115 Sun	22/08/22 0305 Mon		
		Upminster	Grays	Up & Down Ockendon/Third Line	Possession	21/08/22 0115 Sun	22/08/22 0305 Mon		
			Upminster	Platform 1A	Possession	21/08/22 0115 Sun	22/08/22 0305 Mon		
		Upminster L/End	Upminster C/End	Down and Up Main	Possession	21/08/22 0115 Sun	21/08/22 0605 Sun		
		Woodgrange Park Jn	Pitsea Jn	Down T&H/Down Tilbury Up Tilbury/Up T&H	Possession	21/08/22 0115 Sun	21/08/22 0605 Sun		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992584 Continued		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	21/08/22 0115 Sun	21/08/22 1425 Sun		W2022/9844044 Patrolling 12m47ch and 7m45ch W2022/9762146 Point Heater Maintenance 10m0ch and 10m15ch W2022/9311031 Tamping 12m75ch and 32m20ch
		Grays	Grays	Seabrook Sidings	Sidings Possession	21/08/22 0115 Sun	22/08/22 0305 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	21/08/22 0115 Sun	21/08/22 1425 Sun		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4	Sidings Possession	21/08/22 0115 Sun	21/08/22 1425 Sun		
		Upminster	Upminster	Up Siding	Sidings Possession	21/08/22 0115 Sun	22/08/22 0305 Mon		
		Barking Station Jn	Pitsea Jn	Down T&H/Down Tilbury Up Tilbury/Up T&H	Possession	21/08/22 0605 Sun	21/08/22 1425 Sun		
		Dagenham Dock	Pitsea Jn	Down and Up Tilbury	Possession	21/08/22 1425 Sun	22/08/22 0305 Mon		
P2022/2871505	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	21/08/22 0035 Sun	21/08/22 0725 Sun	REPLACEMENT BUSES TO RUN DARTFORD TO GILLINGHAM ONLY	W2022/9589511 Other E&P Work 26m70ch and 27m40ch W2022/9657759 Structures Examination 21m55ch and 21m75ch W2022/9382571 Off Track Work 21m55ch and 25m15ch W2022/9343832 Mobile Maintenance Train 27m0ch and 27m29ch W2022/9820122 PL Tamping 26m40ch and 26m75ch W2022/9839126 Track Maintenance 16m40ch and 17m50ch W2022/9330622 Structures Examination 22m37ch and 25m10ch
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	21/08/22 0035 Sun	21/08/22 0725 Sun	UP STROOD LOOP TO BE OUTBERTHED	
		Gravesend	Gravesend	Up Bay	Possession	21/08/22 0035 Sun	21/08/22 0725 Sun	NO ACCESS TO CLIFFE/GRAIN	
		Hoo Jn	Grain	Single	Possession	21/08/22 0035 Sun	21/08/22 0725 Sun		
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	21/08/22 0035 Sun	21/08/22 0725 Sun		
				Strood Up Strood Loop Platforms 1-3	Possession	21/08/22 0035 Sun	21/08/22 0725 Sun		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	21/08/22 0035 Sun	21/08/22 0725 Sun		

Week 22

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2911365	EA1370 LN101 LN3201 LN3210 LN3213 LN3214 LN3222 SO280 SO400	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun	THAMESLINK SERVICES TO START/TERMINATE AT MILL HILL BROADWAY RUNNING UNDER SINGLE LINE WORKING ARRANGEMENTS OVER THE DOWN FAST FROM RADLETT JN TO POINT OF OBSTRUCTION.	W2022/9864371 Survey Work 0m5ch and 0m47ch W2022/6978436 S&T Work 5m5ch and 6m45ch W2022/9332338 Remove Rail Defects 0m73ch and 3m49ch W2022/9332746 Rail Testing and Lubrication 0m76ch and 3m50ch W2022/9738325 Tunnel Work 0m5ch and 2m4ch W2022/9635926 Technical Inspection 0m76ch and 3m45ch W2022/9902325 Tunnel Work 0m76ch and 2m35ch W2022/9332524 Other E&P Work 0m73ch and 3m46ch W2022/9332623 OHL Renewals Work 3m20ch and 5m0ch W2022/9352980 OHL Inspection 0m73ch and 3m45ch W2022/9303625 Station Construction 5m5ch and 6m45ch W2022/9908386 OHL Work 5m5ch and 5m34ch W2022/9885803 Tunnel Work 0m76ch and 3m50ch W2022/9306717 Preparatory Work 5m30ch and 6m45ch
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		Cricklewood Curve Jn	Silkstream Jn	Down Hendon Up Hendon	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND MILL HILL BROADWAY.	
		Cricklewood Depot	Cricklewood Depot	North Reception Road No.2 North Reception Road No.1	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun	NO ACCESS TO/FROM DUDDING HILL JN VIA THE BRENT CURVE. ACCESS MAINTAINED VIA THE CRICKLEWOOD CURVE.	
		Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun	ANY ECS STABLED AT ST.PANCRAS TO HAVE PANTOGRAPHS LOWERED.	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		Dudding Hill Jn	Brent Curve Jn	Down and Up Brent Curve	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		Hendon (London)	Silkstream Jn	Hendon Chord	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		Kentish Town Jn	Mill Hill Broadway	Down and Up Slow	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		St. Pancras International	Mill Hill Broadway	Down and Up Fast	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
			St. Pancras International	Platform 3 Platform 4	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		West Hampstead	Cricklewood South Jn	Down Farringdon Up	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		Cricklewood	Brent Curve Jn	Down Reception	Sidings Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3490706	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	29/08/22 0025 Mon	29/08/22 0440 Mon (5 hrs)		W2022/9314270 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	29/08/22 0025 Mon	29/08/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	29/08/22 0025 Mon	29/08/22 0440 Mon (4 hrs)		
P2022/3592898	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	30/08/22 0025 Tue	30/08/22 0440 Tue (5 hrs)		W2022/9564181 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	30/08/22 0025 Tue	30/08/22 0440 Tue (4 hrs)		
		St. Pancras International	York Way North Jn	East Coast Mainline Connection	Protected Path	30/08/22 0025 Tue	30/08/22 0440 Tue (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	30/08/22 0025 Tue	30/08/22 0440 Tue (4 hrs)		
P2022/2873342	SO130 SO220 SO470 SO480	Ashford	Ashford	Up Canterbury,PI 5 Platforms 3 - 4	Possession	28/08/22 0120 Sun	28/08/22 0700 Sun	UP SLOW LINE AVAILABLE TO TRAFFIC ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2 ASHFORD DOWN SIDINGS (HITACHI) AVAILABLE TO TRAFFIC TO/FROM CANTERBURY WEST	W2022/9889708 Litter / Graffiti Clearance 56m5ch and 56m25ch W2022/9888685 Survey Work 56m25ch and 56m57ch W2022/9353168 Track Maintenance 55m64ch and 56m0ch
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	28/08/22 0700 Sun	28/08/22 0700 Sun		
		Ashford (West)	Ashford	Maidstone Relief/Platform 6/Down Canterbury Maidstone Loop Down Slow (part)	Possession	28/08/22 0120 Sun	28/08/22 0700 Sun		
			Ashford (East)	Down Fast	Possession	28/08/22 0120 Sun	28/08/22 0700 Sun		
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	28/08/22 0120 Sun	28/08/22 0700 Sun		
		Ashford	Ashford	Temporary Sidings	Sidings Possession	28/08/22 0120 Sun	28/08/22 0700 Sun		

Week 23

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3039086	SO400 SO410	St. Pancras International	York Way South Jn	CTRL Relief	Possession	04/09/22 0015 Sun	04/09/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-11/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO P.S. 2045 POSSESSION PART 2: 0715 SUN-0815 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 OHL ISOLATION TO BE GIVEN UP BY 0645 TO ALLOW TRAINS TO PAN UP. ST PANCRAS INTERNATIONAL PLATFORMS 10-13 & CTRL RELIEF TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES. POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78. NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. POINTS 2045 HALF SET RENEWAL	
				Down CTRL	Possession	04/09/22 0015 Sun	04/09/22 0815 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	04/09/22 0015 Sun	04/09/22 0715 Sun		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3702530	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	04/09/22 0015 Sun	04/09/22 0715 Sun	THAMESLINK SERVICES TO TRAVEL BI-DIRECTIONALLY OVER THE DOWN FAST BETWEEN DOCK JN SOUTH AND ST.PANCRAS PLATFORM 1. EMR ECS TO STABLE IN PLATFORMS 2, 3 AND 4	W2022/9851538 Track Maintenance 0m29ch and 0m59ch
P2022/2887929	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED. AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605 NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
			Dollands Moor Yard Jn	Up Slow	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	03/09/22 2315 Sat	04/09/22 0630 Sun		
P2022/3706214	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	07/09/22 0055 Wed	07/09/22 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9862302 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/09/22 0055 Wed	07/09/22 0455 Wed	SUB SECTIONS 715 D E F & 716 D E F G H ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	07/09/22 0055 Wed	07/09/22 0455 Wed	PLATFORMS 5 AND 6 AVAILABLE TO DC TRAFFIC	

Week 24

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3496555	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	12/09/22 0025 Mon	12/09/22 0440 Mon (5 hrs)		W2022/9328712 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	12/09/22 0025 Mon	12/09/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	12/09/22 0025 Mon	12/09/22 0440 Mon (4 hrs)		
P2022/3545557	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.	W2022/9449732 OHL Work 0m0ch and 0m0ch
			Dollands Moor Yard Jn	Up Slow	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck Up Freight Chord (part)	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun	NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	10/09/22 2315 Sat	11/09/22 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	10/09/22 2315 Sat	11/09/22 0630 Sun		

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908445	EA1370	Barking	Barking	Platforms 7-8	Possession	11/09/22 0115 Sun	11/09/22 1425 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN UPMINSTER & PITSEA VIA OCKENDON.	W2022/9839786
	EA1390	Barking Riverside	Barking Riverside	Platforms 1-2	Possession	11/09/22 0115 Sun	11/09/22 1425 Sun		OHL Renewals Work 12m55ch and 16m21ch W2022/9139092
	EA1410		Barking Tilbury Line Jn East	Up Riverside	Possession	11/09/22 0115 Sun	11/09/22 1425 Sun	ROAD TO BE OPEN AT THE FOLLOWING LC: PURFLEET, LOW STREET, EAST TILBURY, STANFORD-LE HOPE & PITSEA HALL.	Preparatory Work 15m0ch and 16m0ch W2022/9823961
	EA1420	Barking Station Jn	Pitsea Jn	Down T&H/Down Tilbury Up Tilbury/Up T&H	Possession	11/09/22 0115 Sun	11/09/22 1425 Sun	NO ACCESS BETWEEN EAST HAM CS AND TAH FOR ARL UNTIL 1425 SUN.	S&T Maintenance 0m0ch and 3m0ch W2022/9353380
	SO420	Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	11/09/22 0115 Sun	11/09/22 1425 Sun	ARL TO STABLE IN BARKING PLATFORM 1 AND GOSPEL OAK PLATFORM 3.	OHL Inspection 21m30ch and 27m10ch W2022/9368622
		Barking Tilbury Line Jn East	Renwick Road Jn	Departure Line	Possession	11/09/22 0115 Sun	11/09/22 1425 Sun	ACCESS AVAILABLE TO RIPPLE LANE FROM 1425 SUN.	OHL Renewals Work 21m0ch and 25m0ch W2022/9568368
			Upney Jn	Down and Up Connecting Line	Possession	11/09/22 0115 Sun	11/09/22 1425 Sun	NO ACCESS TO/FROM SIDINGS AT DAGENHAM DOCK, PURFLEET, TILBURY AND THAMES GATEWAY.	S&T Points 16m0ch and 18m60ch W2022/9568498
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	11/09/22 0115 Sun	11/09/22 1425 Sun	FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN.	S&T Points 10m0ch and 11m40ch W2022/9819624
		Down Riverside Junction	Barking Riverside	Down Riverside	Possession	11/09/22 0115 Sun	11/09/22 1425 Sun	C2C LIVERPOOL STREET SERVICES TO BE DIVERTED TO / FROM FENCHURCH STREET VIA WEST HAM	Remove Rail Defects 7m60ch and 16m0ch W2022/9851076
		Freightliner Depot East End GF	Dagenham Dock	FMC Connecting Line Down Ripple Lane Chord Up Ripple Lane Chord	Possession	11/09/22 0115 Sun	11/09/22 1425 Sun		Patrolling 12m47ch and 7m45ch W2022/9823175
		Ockendon	Ockendon	Up & Down Loop	Possession	11/09/22 0115 Sun	12/09/22 0300 Mon		OHL Work 15m65ch and 17m40ch W2022/9820107
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	11/09/22 0115 Sun	11/09/22 1425 Sun		Point Heater Maintenance 10m20ch and 11m20ch W2022/9353207
		Upminster	Grays	Up & Down Ockendon/Third Line	Possession	11/09/22 0115 Sun	12/09/22 0300 Mon		OHL Inspection 25m5ch and 27m10ch W2022/9823231
			Upminster	Platform 1A	Possession	11/09/22 0115 Sun	12/09/22 0300 Mon		OHL Work 15m65ch and 17m40ch W2022/9790975
		Upminster L/End	Upminster W/End	Down and Up Main	Possession	11/09/22 0115 Sun	11/09/22 0605 Sun (5 hrs)		OHL Renewals Work 9m0ch and 10m0ch W2022/9567126
		Woodgrange Park Jn	Barking Station Jn	Down & Up T&H	Possession	11/09/22 0115 Sun	11/09/22 0735 Sun		Vegetation Clearance 0m0ch and 6m56ch W2022/9344280
		Barking Tilbury Line Jn East							S&C Stoneblowing 18m0ch and 20m75ch W2022/9343859
									Tamping 7m60ch and 32m20ch

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908445 Continued			Renwick Road Jn	Reception Line	Sidings Possession	11/09/22 0115 Sun	11/09/22 1425 Sun		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	11/09/22 0115 Sun	11/09/22 1425 Sun		
		Grays	Grays	Seabrook Sidings	Sidings Possession	11/09/22 0115 Sun	12/09/22 0300 Mon		
		Purfleet	Purfleet	Long Sidings	Sidings Possession	11/09/22 0115 Sun	12/09/22 0300 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	11/09/22 0115 Sun	11/09/22 1425 Sun		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4 Headshunt	Sidings Possession	11/09/22 0115 Sun	11/09/22 1425 Sun		
		Upminster	Upminster	Up Siding	Sidings Possession	11/09/22 0115 Sun	12/09/22 0300 Mon		
		Dagenham Dock	Pitsea Jn	Down and Up Tilbury	Possession	11/09/22 1425 Sun	12/09/22 0300 Mon		

SUPERSEDED BY CPPP

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2849507	SO110 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	10/09/22 0140 Sat	12/09/22 0410 Mon	UP NORTH KENT AT ROCHESTER BRIDGE JN AVAILABLE TO TRAFFIC	W2022/9347887 S&C Tamping 26m10ch and 28m26ch W2022/9856642
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	10/09/22 0140 Sat	12/09/22 0410 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SWANLEY AND STROOD	Structures Work 24m48ch and 25m5ch W2022/9845027 S&T Renewal 19m0ch and 24m36ch W2022/9313769 C11 Rerail Resleeper Reballast - Trax 23m35ch and 27m0ch W2022/9770250 S&C Grinding Train 17m55ch and 23m35ch W2022/8312173 Off-Track Inspection 26m65ch and 32m55ch W2022/9429414 Earthwork 19m75ch and 20m47ch W2022/9856441 Structures Work 24m48ch and 25m5ch W2022/9361514 Track Maintenance 17m55ch and 23m35ch W2022/9860233 LC Work 24m2ch and 24m58ch
P2022/3705832	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	14/09/22 0055 Wed	14/09/22 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9861158 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/09/22 0055 Wed	14/09/22 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/09/22 0055 Wed	14/09/22 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	14/09/22 0055 Wed	14/09/22 0455 Wed	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 25

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3706418	SO110 SO400 SO460	Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	BLOCKED To A/C Electric Trains	22/09/22 0055 Thu	22/09/22 0510 Thu (4 hrs)		W2022/9863102 OHL Work 0m0ch and 0m0ch

SUPERSEDED BY CPPP

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2896481	EA1370 EA1390 SO420	Barking	Barking	Platforms 7-8	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER	W2022/9860502 Patrolling 12m47ch and 7m45ch
		Barking Riverside	Barking Riverside	Platforms 1-2	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun	ROAD TO BE OPEN AT THE FOLLOWING LC: PURFLEET	W2022/9838805 Point Heater Maintenance 7m30ch and 7m70ch
			Barking Tilbury Line Jn East	Up Riverside	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun	NO ACCESS TO/FROM EAST HAM CS FOR ARL	W2022/9838028 Remove Rail Defects 7m42ch and 16m0ch
		Barking Station Jn	Barking	Single/Platform 1	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun	NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM DOCK AND PURFLEET SIDINGS	W2022/9839261 Permanent Way Inspection 8m0ch and 10m45ch
			West Thurrock Jn	Down T&H/Down Tilbury Up Tilbury/Up T&H	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun	FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN	W2022/9855657 OHL Renewals Work 12m55ch and 18m72ch
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun	LTS CYCLIC TYPE 5	W2022/9356257 OHL Work 12m47ch and 8m0ch
		Barking Tilbury Line Jn East	Renwick Road Jn	Departure Line	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun	PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN BARKING PLATFORM 1	W2022/9357194 Tamping 7m42ch and 18m59ch
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun	PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SEABROOK SIDINGS	
			Upney Jn	Down and Up Connecting Line	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun		
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun		
		Down Riverside Junction	Barking Riverside	Down Riverside	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun		
		Freightliner Depot East End GF	Dagenham Dock	FMC Connecting Line Down Ripple Lane Chord Up Ripple Lane Chord	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun		
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-2	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun		
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	18/09/22 0035 Sun	18/09/22 1425 Sun		
		Barking Tilbury Line Jn East	Renwick Road Jn	Reception Line	Sidings Possession	18/09/22 0035 Sun	18/09/22 1425 Sun		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	18/09/22 0035 Sun	18/09/22 1425 Sun		
		Purfleet							

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2896481 Continued			Purfleet	Long Siding	Sidings Possession	18/09/22 0035 Sun	18/09/22 1425 Sun		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	18/09/22 0035 Sun	18/09/22 1425 Sun		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-4 Headshunt	Sidings Possession	18/09/22 0035 Sun	18/09/22 1425 Sun		
		Seabrook Sidings	Seabrook Sidings	All Lines	BLOCKED To A/C Electric Trains	18/09/22 0035 Sun	18/09/22 1425 Sun		
		South Tottenham East Jn	Barking Station Jn	Down and Up T&H	BLOCKED To A/C Electric Trains	18/09/22 0035 Sun	18/09/22 0810 Sun		
		West Thurrock Jn	Tilbury Town C/End	Down and Up Tilbury	BLOCKED To A/C Electric Trains	18/09/22 0035 Sun	18/09/22 1425 Sun		

SUPERSEDED BY CPPP

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2881725	SO110 SO140 SO460	Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	Possession	17/09/22 0140 Sat	19/09/22 0410 Mon	KENT COAST MAINLINE DIVERSIONS VIA STROOD	W2022/9697725 Station Construction 25m45ch and 25m65ch W2022/9861161
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	17/09/22 0140 Sat	18/09/22 0140 Sun	SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND 0140 SAT TO 0140 SUN REPLACEMENT BUSES TO RUN SWANLEY TO STROOD	Structures Work 19m30ch and 20m10ch W2022/9429526 Earthwork 19m75ch and 20m47ch W2022/9410276
		Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	0140 SUN TO 0410 MON CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL	Litter / Graffiti Clearance 25m44ch and 25m62ch W2022/9365340
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	GTR BLACKFRIARS TO SEVENOAKS SERVICES WILL BE DIVERTED VIA ORPINGTON CALLING ADDITIONALLY AT PETTS WOOD AND ORPINGTON SOUTHEASTERN VICTORIA TO RAMSGATE / DOVER SERVICES DIVERTED VIA DARTFORD/GRAVESEND	C2 Rerail - Both Rails 14m60ch and 18m0ch W2022/9877720 Earthwork 17m65ch and 20m30ch W2022/9881850
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	SOUTHEASTERN VICTORIA TO ASHFORD INTERNATIONAL SERVICES TO RUN AS A SHUTTLE BETWEEN BOROUGH GREEN AND ASHFORD.	Structures Work 24m45ch and 24m65ch W2022/9685256
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon		Tunnel Work 18m35ch and 20m30ch W2022/9851938
		Otford Jn	Otford Jn	Up Goods Loop	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	UP TRAINS TO TERMINATE AT BOROUGH GREEN, SHUNT VIA ME404 POINTS, AND START BACK FROM THE DOWN PLATFORM	S&T Renewal 12m60ch and 15m0ch W2022/9422879
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	REPLACEMENT BUSES TO RUN: BROMLEY SOUTH TO STROOD BROMLEY SOUTH TO SEVENOAKS VIA SWANLEY	Tamping 12m60ch and 17m55ch W2022/9657833
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	Third Rail Work 23m12ch and 24m37ch W2022/9875973
									Station Work 17m21ch and 17m41ch W2022/9663632

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2881725 Continued									W2022/9369629 Structures Examination 20m22ch and 24m59ch W2022/9425498 Off-Track Inspections 29m77ch and 32m47ch W2022/9411264 Litter / Graffiti Clearance 23m77ch and 24m16ch W2022/9418133 Litter / Graffiti Clearance 17m19ch and 17m42ch W2022/9418134 Litter / Graffiti Clearance 14m46ch and 14m68ch W2022/9377701 Drainage Inspection 26m70ch and 32m31ch W2022/9451122 Structures Work 23m70ch and 24m20ch W2022/9422534 Track Maintenance 12m60ch and 17m55ch W2022/9354033 C11 Rerail Resleeper Reballast - Trax 23m11ch and 26m71ch W2022/9369500 Structures Examination 14m60ch and 17m55ch

SUPERSEDED BY CPPP

Week 26

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3517002	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	26/09/22 0025 Mon	26/09/22 0440 Mon (5 hrs)		W2022/9379236 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	26/09/22 0025 Mon	26/09/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	26/09/22 0025 Mon	26/09/22 0440 Mon (4 hrs)		

SUPERSEDED BY CPPP

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908447	EA1390 EA1410 SO420	Barking Riverside	Barking Riverside	Platforms 1-2	Possession	25/09/22 0115 Sun	26/09/22 0300 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER.	W2022/9849486 Remove Rail Defects 7m70ch and 16m0ch W2022/9601778
			Barking Tilbury Line Jn East	Up Riverside	Possession	25/09/22 0115 Sun	26/09/22 0300 Mon	ROAD TO BE OPEN AT THE FOLLOWING LC: PURFLEET.	S&T Track Circuits 7m70ch and 9m30ch W2022/9371673
		Barking Tilbury Line Jn East	Grays	Down and Up Tilbury	Possession	25/09/22 0115 Sun	26/09/22 0300 Mon	ARL TO STABLE IN GOSPEL OAK BAY PLATFORM AND BARKING PLATFORM 1	Tamping 7m70ch and 18m65ch W2022/9601925
			Renwick Road Jn	Departure Line	Possession	25/09/22 0115 Sun	26/09/22 0300 Mon	ARL SERVICES TO/FROM BARKING RIVERSIDE WILL TERMINATE/START FROM BARKING	S&T Track Circuits 7m70ch and 9m30ch W2022/9872275
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	25/09/22 0115 Sun	26/09/22 0300 Mon	NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, DAGENHAM DOCK AND PURFLEET.	OHL Renewals Work 12m3ch and 19m37ch W2022/9196330
		Down Riverside Junction	Barking Riverside	Down Riverside	Possession	25/09/22 0115 Sun	26/09/22 0300 Mon	FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN.	OHL Renewals Work 12m0ch and 19m37ch W2022/9858394
		Freightliner Depot East End GF	Dagenham Dock	FMC Connecting Line Down Ripple Lane Chord Up Ripple Lane Chord	Possession	25/09/22 0115 Sun	25/09/22 2300 Sun	ACCESS AVAILABLE TO/FROM EXCHANGE SIDINGS FROM HS1 FROM 2300 SUN. ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 SUN.	Point Heater Maintenance 9m30ch and 11m10ch W2022/9372369
		Grays	Grays	Platform 3	Possession	25/09/22 0115 Sun	26/09/22 0300 Mon		OHL Inspection 15m65ch and 18m60ch W2022/9372514
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	25/09/22 0115 Sun	25/09/22 2300 Sun		OHL Inspection 19m30ch and 21m62ch W2022/9549696
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	25/09/22 0115 Sun	26/09/22 0300 Mon		Structures Examination 7m70ch and 11m10ch W2022/9851521
		West Thurrock Jn	Grays	Up & Down Ockendon/Third Line	Possession	25/09/22 0115 Sun	26/09/22 0300 Mon		Track Maintenance 16m8ch and 17m73ch
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	25/09/22 0115 Sun	26/09/22 0300 Mon		
		Purfleet	Purfleet	Long Siding	Sidings Possession	25/09/22 0115 Sun	26/09/22 0300 Mon		
		Ripple Lane	Ripple Lane	Down Through Sidings Storage Sidings H7 & H8	Sidings Possession	25/09/22 0115 Sun	26/09/22 0300 Mon		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2	Sidings Possession	25/09/22 0115 Sun	26/09/22 0300 Mon		
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Sidings Possession	25/09/22 2300 Sun	26/09/22 0300 Mon		

Week 27

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3026488	SO400	Ebbsfleet International	Singlewell Loops	Down CTRL	Possession	02/10/22 0035 Sun	02/10/22 0905 Sun	POSSESSION PART 1: 0035 SUN -0835 SUN DN CTRL/DN INT/DN RDO/DN LOOP - THAMES TUNNEL PTS 2101- SINGLEWELL PTS 2224 UP CTRL/UP INT/UP RDO/UP LOOP/UP SIDING - THAMES TUNNEL PTS 2103- SINGLEWELL PTS 2223	
			Springhead Road Jn	Up North Kent Connection	Possession	02/10/22 0035 Sun	02/10/22 0835 Sun		
				Down North Kent Line Connection	Possession	02/10/22 0035 Sun	02/10/22 0905 Sun		
		Singlewell Loops	Ebbsfleet International	Up CTRL	Possession	02/10/22 0035 Sun	02/10/22 0835 Sun	POSSESSION PART 2: 0035 SUN -0905 SUN DN CTRL/DN INT/DN RDO/DN LOOP - THAMES TUNNEL PTS 2101- SINGLEWELL PTS 2224 DN NKL CONN PTS 2113 TO PTS 2151 TRAINS TO RUN ON UP CTRL BETWEEN WENNINGTON CROSSOVERS AND NASHENDEN CROSSOVERS. TRAINS ON UP NKL CONN TO RUN ON TO DN NKL CONN VIA PTS 2153 AND PTS 2154 UP NKL CONNECTIONS & PLATFORMS 5 AVAILABLE TO TRAFFIC. SWING NOSE CROSSING POINTS 2119 RENEWAL	

SUPERSEDED BY CRRP

Week 28

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3518302	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	10/10/22 0025 Mon	10/10/22 0440 Mon (5 hrs)		W2022/9382179 S&T Work 0m0ch and 0m0ch
P2022/3664402	EA1310 EA1320 LN115 MD145 SO400	Camden Road Central Jn	York Way North Jn	North London Incline	Possession	08/10/22 0200 Sat	10/10/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE FOR NLL SERVICES BETWEEN GOSPEL OAK AND STRATFORD	W2022/9819578 Structures Examination 4m60ch and 5m6ch
		Camden Road East Jn	Highbury and Islington	Up North London Reversible	Possession	08/10/22 0200 Sat	10/10/22 0400 Mon	RAIL SERVICES TO START/ TERMINATE FROM GOSPEL OAK	W2022/8587119 Track Maintenance 0m68ch and 3m40ch
			Westbourne Road Jn	Down North London Relief	Possession	08/10/22 0200 Sat	10/10/22 0400 Mon	TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 AT STRATFORD	W2022/8587022 URFDO Inspections 0m64ch and 3m20ch
		Camden Road Incline Jn	Cedar Jn	Silo Curve	Possession	08/10/22 0200 Sat	10/10/22 0400 Mon	THAMESIDE FREIGHT SERVICES DIVERTED VIA THE T&H	W2022/9734191 Structures Examination 4m7ch and 3m17ch
		Cedar Jn	Cedar Jn	CTRL/NLL Connection Line	Possession	08/10/22 0200 Sat	10/10/22 0400 Mon	ACCESS TO BE AVAILABLE VIA CITY LINES BETWEEN WEMBLEY YARD AND THE T&H VIA KENSAL GREEN JN AND BETWEEN THE GEML AND THE T&H VIA COPPERMILL JN AND STRATFORD FOR DIVERTED FREIGHT SERVICES	W2022/8496572 Patrolling 0m64ch and 3m70ch
		Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	08/10/22 0200 Sat	10/10/22 0400 Mon		W2022/9460182 Structures Examination 0m0ch and 0m64ch
		Primrose Hill (closed) site of	Highbury and Islington	Up North London/Down North London (Eastbound) Up North London/Down North London (Westbound)	Possession	08/10/22 0200 Sat	10/10/22 0400 Mon	NO ACCESS AVAILABLE TO THE NLL INCLINE	W2022/9710989 Wheel Timber Renewal 0m64ch and 3m17ch

Week 30

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3576521	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	24/10/22 0025 Mon	24/10/22 0440 Mon (5 hrs)		W2022/9521786 S&T Work 0m0ch and 0m0ch
P2022/3664364	EA1310 EA1320 LN115 MD145 SO400	Camden Road Central Jn	Copenhagen Jn	North London Incline Silo Curve	Possession	22/10/22 0200 Sat	24/10/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE FOR NLL SERVICES BETWEEN GOSPEL OAK AND STRATFORD	W2022/9667142 Wheel Timber Renewal 5m10ch and 3m36ch W2022/9902234 OLE Patrolling 5m10ch and 3m36ch
		Camden Road East Jn	Highbury and Islington	Up North London Reversible Down North London Relief	Possession	22/10/22 0200 Sat	24/10/22 0400 Mon	RAIL SERVICES TO START/ TERMINATE FROM GOSPEL OAK	
		Camden Road West Jn	Highbury and Islington	Down and Up North London	Possession	22/10/22 0200 Sat	24/10/22 0400 Mon	TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 AT STRATFORD	
		Cedar Jn	Cedar Jn	CTRL/NLL Connection Line	Possession	22/10/22 0200 Sat	24/10/22 0400 Mon	THAMESIDE FREIGHT SERVICES DIVERTED VIA THE T&H	
		Gospel Oak	Camden Road West Jn	Down and Up North London	Possession	22/10/22 0200 Sat	24/10/22 0400 Mon (50 hrs)	ACCESS TO BE AVAILABLE VIA CITY LINES BETWEEN WEMBLEY YARD AND THE T&H VIA KENSAL GREEN JN AND BETWEEN THE GEML AND THE T&H VIA COPPERMILL JN AND	
		Primrose Hill (closed) site of	Camden Road West Jn	Up and Down Primrose Hill	Possession	22/10/22 0200 Sat	24/10/22 0400 Mon (50 hrs)	STRATFORD FOR DIVERTED FREIGHT SERVICES NO ACCESS AVAILABLE TO THE NLL INCLINE	

Week 31

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3544562	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	30/10/22 0025 Sun	30/10/22 0630 Sun	NO TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL. ALL PLATFORMS MUST BE KEPT CLEAR FOR RAIL DELIVERY (CHRISTMAS BLOCKADE PREP WORKS).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	30/10/22 0025 Sun	30/10/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. Maintenance	
P2022/3548506	EA1320 LN3201 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	Possession	30/10/22 0025 Sun	30/10/22 0630 Sun (4 hrs)		W2022/9455810 S&T Work 0m0ch and 0m0ch

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908448	EA1370	Barking	Barking	Platforms 7-8	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun	RAIL REPLACEMENT ROAD TRANSPORT TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM & UPMINSTER AND UPMINSTER & PITSEA VIA OCKENDON	W2022/9262047 Follow-Up Work 15m0ch and 16m0ch
	EA1380	Barking Station Jn	Pitsea Jn	Down T&H/Down Tilbury Up Tilbury/Up T&H	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun	ROAD TO BE OPEN AT THE FOLLOWING LC's: PURFLEET, LOW STREET, EAST TILBURY, STANFORD LE HOPE AND PITSEA HALL	W2022/9259792 OHL Renewals Work 16m0ch and 22m0ch
	EA1390	Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun	NO ACCESS BETWEEN EAST HAM CS AND TAH FOR ARL NO STABLE IN BARKING PLATFORM 1 AND GOSPEL OAK PLATFORM 3	W2022/9423734 OHL Work 19m30ch and 22m48ch
	EA1410	Barking Tilbury Line Jn East	Renwick Road Jn	Departure Line Up Riverside	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun	NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, DAGENHAM DOCK, PURFLEET, TILBURY AND THAMES GATEWAY.	
	SO420		Ripple Lane East Jn (Down Tilbury/Goods) Upney Jn	Down Goods Down and Up Connecting Line	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun	NO ACCESS TO EXCHANGE SIDINGS DUE TO HS1 MAINTENANCE.	
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun	FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN	
		Grays	Grays	Platform 3	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun	ACCESS AVAILABLE TO/FROM EXCHANGE SIDINGS FROM HS1 FROM 2000 SUN	
		Ockendon	Ockendon	Up & Down Loop	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2000 SUN	
		Renwick Road Jn	Renwick Road Jn	Exchange Sidings	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun	2000 SUN END TIME IN CONNECTION WITH RHTT 3S40	
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun	LTS CYCLIC TYPE 5	
		Ripple Lane West Yard	Ripple Lane West Yard	Headshunt	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun	PANTOGRAPHS TO BE LOWERED ON ALL STABLED TRAINS IN SEABROOK SIDINGS	
		Upminster	Grays	Up & Down Ockendon/Third Line	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun		
			Upminster	Platform 1A	Possession	30/10/22 0115 Sun	30/10/22 2000 Sun		
		Upminster L/End	Upminster C/End	Down and Up Main	Possession	30/10/22 0115 Sun	30/10/22 0605 Sun		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	30/10/22 0115 Sun	30/10/22 2000 Sun		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	30/10/22 0115 Sun	30/10/22 2000 Sun		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908448 Continued		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2	Sidings Possession	30/10/22 0115 Sun	30/10/22 2000 Sun		
		Upminster	Upminster	Up Siding	Sidings Possession	30/10/22 0115 Sun	30/10/22 2000 Sun		
		Seabrook Sidings	Seabrook Sidings	All Lines	BLOCKED To A/C Electric Trains	30/10/22 0115 Sun	30/10/22 2000 Sun		

SUPERSEDED BY CPPP

Week 32

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3594998	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	07/11/22 0025 Mon	07/11/22 0440 Mon (5 hrs)		W2022/9569631 S&T Work 0m0ch and 0m0ch
P2022/2906414	SO110 SO400	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	06/11/22 0210 Sun	07/11/22 0330 Mon	GTR TO BE AT PLUMSTEAD AND GRAVESEND PLATFORM 0	W2022/9483236 Other E&P Work 32m32ch and 34m22ch
		Rochester	Rochester	Down and Up Rochester Loops	Possession	06/11/22 0210 Sun	07/11/22 0330 Mon	PLATFORMS AT ROCHESTER TO BE OUTBERTHED DOWN AND UP LOOPS AT ROCHESTER TO BE OUTBERTHED	W2022/9525142 Structures Examination 32m32ch and 33m9ch
		Sole Street	Rainham (Kent)	Down Chatham Up Chatham	Possession	06/11/22 0210 Sun	07/11/22 0330 Mon	PLATFORM 1 AND UP SIDING ONLY AT GILLINGHAM TO BE OUTBERTHED	W2022/9356493 Tunnel Examination 34m27ch and 36m30ch
		Strood	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	06/11/22 0210 Sun	07/11/22 0330 Mon	REPLACEMENT BUSES TO OPERATE BETWEEN MEOPHAM AND STROOD TO RAINHAM	W2022/9659352 Structures Work 32m50ch and 33m3ch
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	06/11/22 0210 Sun	07/11/22 0330 Mon	GTR TO RUN 2 TPH KENTISH TOWN TO GRAVESEND SER ST PANCRAS TO RAMSGATE TRAINS TO TERMINATE AT STROOD AND ADDITIONALLY CALL AT HIGHAM SHUNT MOVES AT RAINHAM TO USE EK2080PTS AND EK4157 SIGNAL	W2022/9475735 Track Maintenance 32m32ch and 34m20ch W2022/9661773 Structures Work 33m7ch and 33m30ch W2022/9426751 Structures Examination 34m76ch and 35m52ch W2022/9397665 Tunnel Examination 34m27ch and 36m30ch W2022/9208924 Structures Examination 27m61ch and 38m42ch

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908506	EA1370 EA1380 EA1390 EA1410 SO420	Barking Tilbury Line Jn East	Pitsea Jn	Down and Up Tilbury	Possession	06/11/22 0115 Sun	06/11/22 2000 Sun	RAIL REPLACEMENT ROAD TRANSPORT TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM & UPMINSTER AND UPMINSTER & PITSEA VIA OCKENDON	W2022/9262121 Follow-Up Work 15m0ch and 16m0ch W2022/9260029 OHL Renewals Work 16m5ch and 22m48ch W2022/9419503 Tamping 7m70ch and 32m20ch W2022/9420041 OHL Work 19m30ch and 22m48ch W2022/9459864 Structures Examination 4m15ch and 4m45ch
			Renwick Road Jn	Departure Line Up Riverside	Possession	06/11/22 0115 Sun	06/11/22 2000 Sun	GRAYS LC ROAD CLOSURE	
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	06/11/22 0115 Sun	06/11/22 2000 Sun	ROAD TO BE OPEN AT THE FOLLOWING LC PURFLEET, LOW STREET, EAST TILBURY, STANFORD LE HOPE AND PITSEA HALL	
		Freightliner Depot East End GF	Dagenham Dock	Up Ripple Lane Chord Down Ripple Lane Chord FMC Connecting Line	Possession	06/11/22 0115 Sun	06/11/22 2000 Sun	NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, DAGENHAM DOCK, PURFLEET, TILBURY AND THAMES GATEWAY	
		Grays	Grays	Platform 3	Possession	06/11/22 0115 Sun	06/11/22 2000 Sun	FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN	
		Ockendon	Ockendon	Up & Down Loop	Possession	06/11/22 0115 Sun	06/11/22 2000 Sun	ACCESS AVAILABLE TO/FROM EXCHANGE SIDINGS FROM HS1 FROM 2000 SUN	
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	06/11/22 0115 Sun	06/11/22 2000 Sun	ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2000 SUN	
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	06/11/22 0115 Sun	06/11/22 2000 Sun	2000 SUN END TIME IN CONNECTION WITH RHTT 3S40	
		Upminster	Grays	Up & Down Ockendon/Third Line	Possession	06/11/22 0115 Sun	06/11/22 2000 Sun	531K AND 531M PART SECTIONS REQUIRED BY HS1 MAINTENANCE	
			Upminster	Platform 1A	Possession	06/11/22 0115 Sun	06/11/22 2000 Sun	CD: E&P Mark 1 OLE	
		Upminster L/End	Upminster C/End	Down and Up Main	Possession	06/11/22 0115 Sun	06/11/22 0605 Sun		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-2	Sidings Possession	06/11/22 0115 Sun	06/11/22 2000 Sun		
		Ripple Lane	Ripple Lane	Down Through Siding Stn Sidings H7 & H8	Sidings Possession	06/11/22 0115 Sun	06/11/22 2000 Sun		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2 Headshunt	Sidings Possession	06/11/22 0115 Sun	06/11/22 2000 Sun		
		Upminster	Upminster	Up Siding	Sidings Possession	06/11/22 0115 Sun	06/11/22 2000 Sun		

Week 33

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3546190	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED. AC SOLUTION OF SELS 601A, 602, 602L, 603 & 605 NOTE: SECTIONS 600 COMPLETE, 601A, 602, 602B, 603, 603D, E, F, G, H, J, K, L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	W2022/9450820 OHL Work 0m0ch and 0m0ch
			Dollands Moor Yard Jn	Up Slow	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck Up Freight Chord (part)	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	12/11/22 2315 Sat	13/11/22 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	12/11/22 2315 Sat	13/11/22 0630 Sun		
P2022/3730889	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	14/11/22 0020 Mon	14/11/22 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9924528 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/11/22 0020 Mon	14/11/22 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	14/11/22 0020 Mon	14/11/22 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	14/11/22 0020 Mon	14/11/22 0455 Mon	SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
P2022/3730941	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	15/11/22 0055 Tue	15/11/22 0510 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9924547 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	15/11/22 0055 Tue	15/11/22 0510 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	15/11/22 0055 Tue	15/11/22 0510 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	15/11/22 0055 Tue	15/11/22 0510 Tue	SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3730909	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	16/11/22 0055 Wed	16/11/22 0455 Wed	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9924631 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	16/11/22 0055 Wed	16/11/22 0455 Wed	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	16/11/22 0055 Wed	16/11/22 0455 Wed	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	16/11/22 0055 Wed	16/11/22 0455 Wed	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CRP

Week 34

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3620043	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	21/11/22 0025 Mon	21/11/22 0440 Mon (5 hrs)		W2022/9634683 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	21/11/22 0025 Mon	21/11/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	21/11/22 0025 Mon	21/11/22 0440 Mon (4 hrs)		
P2022/3620079	EA1320 LN115 LN3201 SO400	St. Pancras International	York Way North Jn	East Coast Mainline Connection	Possession	22/11/22 0025 Tue	22/11/22 0440 Tue (4 hrs)		W2022/9634692 S&T Work 0m0ch and 0m0ch
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	22/11/22 0025 Tue	22/11/22 0440 Tue (5 hrs)		
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	22/11/22 0025 Tue	22/11/22 0440 Tue (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	22/11/22 0025 Tue	22/11/22 0440 Tue (4 hrs)		

SUPERSEDED BY CPPP

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871504	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	20/11/22 0150 Sun	21/11/22 0230 Mon	UP STROOD LOOP TO BE OUTBERTHED NO ACCESS TO CLIFFE/GRAIN. FREIGHT SERVICES TO BE CANCELLED OR RETIMED	W2022/9519827 Track Maintenance 36m60ch and 39m0ch W2022/9563636 Drainage Inspection 31m70ch and 34m70ch W2022/9210615 Structures Examination 17m45ch and 31m16ch W2022/9574174 S&C Medium Refurb 31m0ch and 31m29ch W2022/9436315 Vegetation Clearance 39m62ch and 42m28ch W2022/9453204 Structures Examination 23m70ch and 25m10ch W2022/9473994 Track Maintenance 21m72ch and 31m25ch W2022/9534040 Plain Line Heavy Refurb 21m65ch and 25m12ch W2022/9453324 Structures Examination 27m52ch and 35m69ch W2022/9534621 PL Tamping 21m65ch and 25m12ch W2022/9453391 Structures Examination 19m5ch and 20m20ch W2022/9537427 Other E&P Work 31m0ch and 31m25ch
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	20/11/22 0150 Sun	21/11/22 0230 Mon	RAL REPLACEMENT ROAD SERVICES TO RUN DARTFORD AND EBBSFLEET TO ROCHESTER OR GILLINGHAM AND STROOD TO MAIDSTONE WEST.	
		Gravesend	Gravesend	Up Bay	Possession	20/11/22 0150 Sun	21/11/22 0230 Mon	GTR TO BERTH 1 x CI700 UNIT IN ROCHESTER PLATFORM 3 AND 1 x CI700 UNIT IN DOWN ROCHESTER LOOP ALL DAY SUNDAY.	
		Hoo Jn	Grain	Single	Possession	20/11/22 0150 Sun	21/11/22 0230 Mon	GTR TO BERTH 1 UNIT IN PLUMSTEAD SIDINGS	
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	20/11/22 0150 Sun	21/11/22 0230 Mon	POSSESSION TO BE TAKEN AFTER 6N32 HAS ARRIVED AT HOO YARD	
			Strood	Up Strood Loop Platforms 1-3	Possession	20/11/22 0150 Sun	21/11/22 0230 Mon		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	20/11/22 0150 Sun	21/11/22 0230 Mon		
P2022/3731035	SO130 SO470 SO480	Ashford	Ashford	Platforms 5 - 6	BLOCKED To A/C Electric Trains	19/11/22 2315 Sat	20/11/22 0700 Sun	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9924929 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	19/11/22 2315 Sat	20/11/22 0700 Sun	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	19/11/22 2315 Sat	20/11/22 0700 Sun	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	19/11/22 2315 Sat	20/11/22 0700 Sun	DOLLAND MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3731037	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	21/11/22 0020 Mon	21/11/22 0455 Mon	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9924851 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	21/11/22 0020 Mon	21/11/22 0455 Mon	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	21/11/22 0020 Mon	21/11/22 0455 Mon	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	21/11/22 0020 Mon	21/11/22 0455 Mon	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 35

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2912152	EA1150 EA1180 EA1320 EA1340 LN110 LN115 MD145 SO400	Camden Road	Channelsea North Jn	Down and Up North London	Possession	27/11/22 0045 Sun	27/11/22 0845 Sun	NLL CYCLIC TYPE 7B (ROTR)	W2022/8505670 Patrolling 3m70ch and 3m5ch W2022/9471095 Tamping 4m38ch and 3m11ch W2022/8587968 Track Maintenance 4m78ch and 3m20ch
		Camden Road Central Jn	Camden Road Incline Jn	North London Incline	Possession	27/11/22 0045 Sun	27/11/22 0845 Sun		
		Camden Road East Jn	Westbourne Road Jn	Down North London Relief Up North London Reversible	Possession	27/11/22 0045 Sun	27/11/22 0845 Sun		
		Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	27/11/22 0045 Sun	27/11/22 0845 Sun		
		Cedar Jn	Cedar Jn	Silo Curve	Possession	27/11/22 0045 Sun	27/11/22 0845 Sun		
		Lea Jn	High Meads Jn	Down and Up Lea Curve	Possession	27/11/22 0045 Sun	27/11/22 0845 Sun		
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	27/11/22 0045 Sun	27/11/22 0845 Sun		
		Stratford Central Jn West	Lea Jn	Up Channelsea Loop	Possession	27/11/22 0045 Sun	27/11/22 0845 Sun		
P2022/3466673	SO400	Southfleet Crossover	Ashford West Jn	Down CTRL Up CTRL	Possession	26/11/22 2255 Sat	27/11/22 1025 Sun	POINTS 2252 X-ING AT CRISMILL RENEWAL	
P2022/3533473	SO400	Southfleet Crossover	Ashford West Jn	Down CTRL Up CTRL	Possession	26/11/22 2255 Sat	27/11/22 1025 Sun	NO AC POWER THROUGHOUT ASHFORD STATION DURING THIS PERIOD. TRAINS THROUGH ASHFORD STATION WILL NEED TO RUN ON DC ONLY POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J70 & 1J73 REPLACEMENT BUSES TO RUN EBBSFLEET TO ASHFORD.	

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908531	EA1370	Barking	Barking	Platforms 7-8	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun	<p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN UPMINSTER & PITSEA VIA OCKENDON</p> <p>ROAD TO BE OPEN AT THE FOLLOWING LC'S: PURFLEET</p> <p>NO ACCESS BETWEEN EAST HAM CS AND TAH FOR ARRIVAL TO STABLE IN BARKING PLATFORM 1 AND GOSWELL OAK PLATFORM 3</p> <p>NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, DAGENHAM DOCK, PURFLEET, TILBURY AND THAMES GATEWAY</p> <p>FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN</p> <p>ACCESS AVAILABLE TO/FROM EXCHANGE SIDINGS FROM HS1 FROM 2000 SUN</p> <p>ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2000 SUN</p> <p>2000 SUN END TIME IN CONNECTION WITH RHTT 3S40</p>	<p>W2022/9459832</p> <p>Tamping</p> <p>7m60ch and 20m5ch</p> <p>W2022/9262123</p> <p>Follow-Up Work</p> <p>15m0ch and 16m0ch</p> <p>W2022/9460333</p> <p>OHL Work</p> <p>14m0ch and 16m20ch</p> <p>W2022/9459505</p> <p>Tamping</p> <p>7m60ch and 20m5ch</p> <p>W2022/9296984</p> <p>OHL Renewals Work</p> <p>16m0ch and 20m0ch</p>
	EA1380								
	EA1390	Barking Station Jn	Grays C/End	Down and Up T&H/Tilbury	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
	EA1410								
	SO420								
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
		Barking Tilbury Line Jn East	Renwick Road Jn	Departure Line Up Riverside	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
			Ripple Lane East Jn (Down Tilbury/Goods)	Down Goods	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
			Upney Jn	Down and Up Connecting Line	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
		Freightliner Depot East End GF	Dagenham Dock	FMC Connecting Line Down Ripple Lane Chord Up Ripple Lane Chord	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
		Grays	Grays	Platform 3	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
		Ockendon	Ockendon	Up & Down Loop	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Sidings 1-3	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
		Upminster	Grays	Up & Down Ockendon/Third Line	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
			Upminster	Platform 1A	Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
		Upminster L/End	Upminster C/End	Down and Up Main	Possession	27/11/22 0115 Sun	27/11/22 0605 Sun		
		Freightliner Depot West End GF	Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
		Ripple Lane	Ripple Lane	Down Through Sidings	Sidings Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908531 Continued				Stora Sidings H7 & H8					
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2 Headshunt	Sidings Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
		Upminster	Upminster	Up Siding	Sidings Possession	27/11/22 0115 Sun	27/11/22 2000 Sun		
P2022/2912604	SO130 SO220 SO470 SO480	Ashford	Ashford	Platforms 3 - 4	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	UP SLOW LINE AVAILABLE TO TRAFFIC	W2022/9574463 Litter / Graffiti Clearance 55m77ch and 56m28ch W2022/9213536 Structures Examination 55m68ch and 56m40ch W2022/9571532 Track Maintenance 55m64ch and 56m60ch W2022/9589126 Drainage Work 56m0ch and 57m0ch W2022/9372466 S&C Grinding Train 56m9ch and 56m60ch W2022/9454678 Station Work 56m0ch and 56m25ch W2022/9372725 S&C Grinding Train 56m9ch and 56m60ch W2022/8991970 C2 Rerail - Both Rails 55m64ch and 58m5ch W2022/9374062 LC Work 59m65ch and 61m40ch W2022/9374066 LC Work 66m0ch and 70m0ch
			Canterbury West	Up Main/Up Branch/Up Canterbury Down Canterbury/Down Branch/Down Main	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2	
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN EBBSFLEET INTERNATIONAL, ASHFORD INTERNATIONAL AND RAMSGATE	
		Ashford (West)	Ashford	Maidstone Loop Down Slow (part)	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MINSTER AND DEAL	
			Ashford (East)	Maidstone Relief/Platform 6/Down Canterbury Up Canterbury/Platform 5 Down Fast	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	NO ACCESS TO ASHFORD DOWN YARD	
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	HS FAVERSHAM SERVICES TO EXTEND ALTERNATELY TO RAMSGATE ONLY	
		Ashford	Ashford	Tampers Sidings	Sidings Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	BUSES TO CANTERBURY WEST VICE RAMSGATE	
								TAMPER SIDINGS TO BE OUTBERTHED	
								ROAD CLOSURE OF CHARTHAM LEVEL CROSSING	
								ROAD CLOSURE OF WYE LEVEL CROSSING	

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3730955	SO130 SO470 SO480	Ashford	Ashford	Platforms 3 - 6	BLOCKED To A/C Electric Trains	29/11/22 0020 Tue	29/11/22 0455 Tue	ASHFORD UP AND DOWN EAST AND WEST JN BLOCKED TO AC ELECTRIC TRAFFIC	W2022/9924633 OHL Work 0m0ch and 0m0ch
		Ashford East Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	29/11/22 0020 Tue	29/11/22 0455 Tue	SUB SECTIONS 715 COMPLETE & 716 COMPLETE ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	
		Ashford West Jn	Ashford West Jn	Down CTRL Chord Up CTRL Chord	BLOCKED To A/C Electric Trains	29/11/22 0020 Tue	29/11/22 0455 Tue	PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC	
		Dollands Moor	Dollands Moor	Up Freight Chord (part)	BLOCKED To A/C Electric Trains	29/11/22 0020 Tue	29/11/22 0455 Tue	DOLLANDS MOOR FREIGHT CHORD BLOCKED TO AC ELECTRIC TRAFFIC SUB SECTION 718F IS NOT AVAILABLE TO AC ELECTRIC TRAFFIC DUE TO HS1 SWITCHING	

SUPERSEDED BY CDR

Week 36

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3039081	SO400 SO410	St. Pancras International	York Way South Jn	CTRL Relief Down CTRL	Possession	04/12/22 0025 Sun	04/12/22 0745 Sun	POSSESSION DEATILS: 0025 SUN-0745 SUN PLATFORMS 5-7/5/7 CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-11/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO P/S 1046 CHL ISOLATION TO BE GIVEN UP BY 0700 TO ALLOW TRAINS TO PAN UP. POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78. NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM. PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING. NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL. BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS. NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE. POINTS 2005 HALF SET RENEWAL	
		York Way South Jn	St. Pancras International	Up CTRL	Possession	04/12/22 0025 Sun	04/12/22 0745 Sun		
P2022/3646375	EA1320 LN115 LN3201 SO400	St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	05/12/22 0025 Mon	05/12/22 0440 Mon (5 hrs)		W2022/9705254 S&T Work 0m0ch and 0m0ch
		Silo Curve Jn	Cedar Jn	Silo Curve	Protected Path	05/12/22 0025 Mon	05/12/22 0440 Mon (4 hrs)		
		York Way North Jn	St. Pancras International	North London Incline	Protected Path	05/12/22 0025 Mon	05/12/22 0440 Mon (4 hrs)		

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912454	EA1180	Camden Road	York Way North Jn	North London Incline	Possession	04/12/22 0045 Sun	04/12/22 0850 Sun	NLL CYCLIC TYPE 7C (ROTR)	W2022/8586828 URFDO Inspections 1m3ch and 3m20ch W2022/8505323 Patrolling 1m2ch and 3m70ch W2022/9296374 Prep for RDT 0m0ch and 1m10ch W2022/8586969 Track Maintenance 1m3ch and 3m20ch W2022/9513976 S&T Points 5m16ch and 2m35ch W2022/8505625 Patrolling 3m70ch and 3m5ch
	EA1310	Central Jn							
	EA1320	Camden Road	Westbourne Road Jn	Down North London Relief	Possession	04/12/22 0045 Sun	04/12/22 0850 Sun		
	EA1340	East Jn		Up North London Reversible					
	LN110								
	LN115	Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	04/12/22 0045 Sun	04/12/22 0850 Sun		
	MD145								
	SO400	Cedar Jn	Cedar Jn	Silo Curve	Possession	04/12/22 0045 Sun	04/12/22 0850 Sun		
		Gospel Oak Jn	Camden Road West Jn	Down and Up North London	Possession	04/12/22 0045 Sun	04/12/22 0850 Sun		
P2022/2887937	SO130	Lea Jn	High Meads Jn	Down and Up Lea Curve	Possession	04/12/22 0045 Sun	04/12/22 0850 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN AND DOLLANDS MOOR WEST JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED.	
	SO400	Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	04/12/22 0045 Sun	04/12/22 0850 Sun		
		Primrose Hill (closed) site of	Channelsea North Jn	Up North London/Down North London (Eastbound) Up North London/Down North London (Westbound)	Possession	04/12/22 0045 Sun	04/12/22 0850 Sun		
		Stratford Central Jn West	Lea Jn	Up Channelsea Loop	Possession	04/12/22 0045 Sun	04/12/22 0850 Sun		
		CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	03/12/22 2315 Sat	04/12/22 0630 Sun		
			Dollands Moor Yard Jn	Up Slow	Possession	03/12/22 2315 Sat	04/12/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	03/12/22 2315 Sat	04/12/22 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	03/12/22 2315 Sat	04/12/22 0630 Sun		

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908532	EA1370 EA1390 EA1410 SO420	Barking	Barking	Platforms 7-8	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GRAYS, PURFLEET, RAINHAM AND UPMINSTER AND BETWEEN UPMINSTER & PITSEA VIA OCKENDON	W2022/9483509 OHL Work 14m0ch and 16m20ch
		Barking Station Jn	Pitsea Jn	Down T&H/Down Tilbury Up Tilbury/Up T&H	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun	ROAD TO BE OPEN AT THE FOLLOWING LC'S: PURFLEET, LOW STREET, EAST TILBURY, STANFORD-LE HOPE & PITSEA HALL	W2022/9262124 Follow-Up Work 15m0ch and 16m0ch
		Barking Tilbury Line Jn	Barking Tilbury Line Jn West	Up Tilbury/Fenchurch Street	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun	NO ACCESS BETWEEN EAST HAM CS AND TAH FOR ARI	W2022/9482726 PL Stoneblowing 0m0ch and 6m0ch
		Barking Tilbury Line Jn East	Renwick Road Jn	Up Riverside Departure Line	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun	ARL NO STABLE IN BARKING PLATFORM 1 AND GOSPEL OAK PLATFORM 3	W2022/9297265 OHL Renewals Work 18m0ch and 25m0ch
			Ripple Lane East Jn (Down Tilbury/Goods) Upney Jn	Down Goods	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun	NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, DAGENHAM DOCK, PURFLEET, TILBURY AND THAMES GATEWAY	W2022/9483772 OHL Work 10m40ch and 13m15ch
				Down and Up Connecting Line	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun		
		Barking Tilbury Line Jn West	Barking	Down Fenchurch Street/Tilbury	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun	FREIGHT SERVICES TO BE RE-TIMED OR NOT TO RUN	
		Freightliner Depot East End GF	Dagenham Dock	FMC Connecting Line Down Ripple Lane Chord Up Ripple Lane Chord	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun	ACCESS AVAILABLE TO/FROM EXCHANGE SIDINGS FROM HS1 FROM 2000 SUN ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED BY 2000 SUN	
		Grays	Grays	Platform 3	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun	2000 SUN END TIME IN CONNECTION WITH RHTT 3S40 CD: E&P Mark 1 OLE	
		Ockendon	Ockendon	Up & Down Loop	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun		
		Renwick Road Jn	Freightliner Depot East End GF	Exchange Siding 1-3	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun		
		Ripple Lane East Jn (Up Tilbury)	Barking Tilbury Line Jn East	Up Goods	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun		
		Ripple Lane West Yard	Ripple Lane West Yard	Headsunt	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun		
		Upminster	Grays	Up & Down Ockendon/Third Line	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun		
			Upminster	Platform 1A	Possession	04/12/22 0115 Sun	04/12/22 2000 Sun		
		Upminster L/End	Upminster C/End	Down and Up Main	Possession	04/12/22 0115 Sun	04/12/22 0605 Sun		
		Freightliner Depot West End GF							

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908532 Continued			Freightliner Depot East End GF	Sidings 1-3	Sidings Possession	04/12/22 0115 Sun	04/12/22 2000 Sun		
		Ripple Lane	Ripple Lane	Down Through Sidings Stora Sidings H7 & H8	Sidings Possession	04/12/22 0115 Sun	04/12/22 2000 Sun		
		Ripple Lane West Yard	Ripple Lane West Yard	Sidings 1-2	Sidings Possession	04/12/22 0115 Sun	04/12/22 2000 Sun		
		Seabrook Sidings	Seabrook Sidings	All Lines	Sidings Possession	04/12/22 0115 Sun	04/12/22 2000 Sun		
		Upminster	Upminster	Up Siding	Sidings Possession	04/12/22 0115 Sun	04/12/22 2000 Sun		

SUPERSEDED BY CPPP

Week 37

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2911551	EA1360 EA1370 LN3201 LN3210 LN3213 LN3214 LN3219 LN3222 SO280 SO400	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	10/12/22 2340 Sat	12/12/22 0345 Mon	2340 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	W2022/9789875 Survey Work 0m76ch and 1m57ch W2022/9568881 Other E&P Work 0m10ch and 0m47ch W2022/9533729 S&C Grinding Train 0m76ch and 3m51ch W2022/9599209 S&C Tamping 0m76ch and 1m57ch
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	10/12/22 2340 Sat	12/12/22 0345 Mon	0155 SUN TO 0345 SUN NO BOOKED TRAFFIC.	
		St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	10/12/22 2340 Sat	11/12/22 0545 Sun	0545 SUN TO 0345 MON THAMES LINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL	
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To Electric Trains	10/12/22 2340 Sat	11/12/22 0545 Sun	(ATP) TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	11/12/22 0155 Sun	12/12/22 0345 Mon		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	11/12/22 0155 Sun	12/12/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	11/12/22 0155 Sun	12/12/22 0345 Mon		
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	11/12/22 0155 Sun	12/12/22 0345 Mon		

SUPERSEDED BY CRP

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3466825	EA1180	Camden Road Central Jn	Camden Road Incline Jn	North London Incline	Possession	11/12/22 0045 Sun	11/12/22 0850 Sun	NLL CYCLIC TYPE 7C (ROTR)	W2022/9160018
	EA1310								Patrolling
	EA1320								0m25ch and 3m70ch
	EA1340	Camden Road East Jn	Highbury and Islington	Down North London Relief Up North London Reversible	Possession	11/12/22 0045 Sun	11/12/22 0850 Sun		W2022/9299777
	LN110								URFDO Inspections
	LN115								0m25ch and 3m20ch
	MD145	Camden Road West Jn	Channelsea North Jn	Down and Up North London	Possession	11/12/22 0045 Sun	11/12/22 0850 Sun		W2022/9270941
	SO400								Track Maintenance
		Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	11/12/22 0045 Sun	11/12/22 0850 Sun		0m25ch and 3m20ch
									W2022/9159814
		Cedar Jn	Cedar Jn	Silo Curve	Possession	11/12/22 0045 Sun	11/12/22 0850 Sun		Patrolling
									3m70ch and 3m5ch
		Kentish Town West	Camden Road West Jn	Down and Up North London Line	Possession	11/12/22 0045 Sun	11/12/22 0850 Sun		W2022/9530077
									S&T Maintenance
		Lea Jn	High Meads Jn	Down and Up Lea Curve	Possession	11/12/22 0045 Sun	11/12/22 0850 Sun		2m40ch and 4m10ch
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	11/12/22 0045 Sun	11/12/22 0850 Sun		
		Primrose Hill (closed) site of	Camden Road West Jn	Down and Up North London	Possession	11/12/22 0045 Sun	11/12/22 0850 Sun		
		Stratford Central Jn West	Lea Jn	Up Channelsea Loop	Possession	11/12/22 0045 Sun	11/12/22 0850 Sun		

- End of Report -