

National Q1 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q1


Week 38
14/15 December 2024

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1



- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade

Over 54Hrs and / or
Affects day time service on a Working Day

National Q1 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q1

Week 39 - Christmas Shutdown
Christmas Bank Holiday 25/26 December

Issued 09/02/24 V2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1


Events

- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25

- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST COAST NORTH - L Cooper 12/12/22
- EAST MIDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - L Cooper 12/12/22
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESTERN - L Cooper 12/12/22
- WESSEX - L Cooper 12/12/22



P3925505
2300 24/12 - 0350 03/01
9 DAYS
Crewe Hub
25-26 Dec: Stafford/Nantwich/Kidsgrove - Weaver/Chester/Sandbach
27 Dec: Norton Bridge/Nantwich - Weaver/Chester, Independent Lines
28-31 Dec: Norton Bridge / Nantwich - Crewe Sth & Independent Lines (S11 2200-0600 Nightly)
1-2 Jan: Crewe Nth - Weaver & Independent Lines (TS11 2200-0600 Nightly)

P3904634
0001 25/12 - 0500 27/12
52 HRS
Bridge Work
SHUTDOWN

P3904638, P3904400
2200 24/12 - 0900 30/12
5 DAYS
Structures

P3932240
2345 24/12 - 0400 24/01
30 DAYS
Civils - Sherrington Viaduct

P3874844
2200 24/12 - 0515 27/12
74 HRS
WD King Edward Bridge,
Heaton OH, Resilience
&
P3882227
0030 25/12 - 0630 27/12
54 HRS
Various Structures work
SHUTDOWN

P3915801
0001 25/12 - 0430 27/12
52 HRS
PLTR / SAT Longlight
SHUTDOWN

P3907109
0001 23/12 - 0500 27/12
100 HRS
Garrison Street

P3929060, P392796,
P392837, P392888
2345 24/12 - 0400 24/01
30 DAYS
Westbury S&C Renewals

P3899468
1030 26/12 - 0500 03/01
8 DAYS
4 Days ALB 25/12 - 28/12
6 Days FL Only Route via Slow Lines 29/12 - 03/01
S&C Renewal Skelton Jn, PLTR Warehills to Tollerton
York 3rd Line

P3942297
2200 24/12 - 1000 29/12
5 DAYS
TRU - E12/E13/E4
(Neville Hill Xmas Shutdown Only)

P3919247
0030 25/12 - 0300 27/12
54 HRS
S&C Sheffield Station
SHUTDOWN

P3925616
0001 25/12 - 0500 27/12
52 HRS
MKC Platform 4
SHUTDOWN

P3879116, P3979500
2300 24/12 - 0400 02/01
8 DAYS
VIC 5 Commissioning

P3891782
2230 24/12 - 1030 28/12
36 HRS
ECDP York North & South Recontrol
SHUTDOWN

P3941154
1900 26/12 - 0745 29/12
60 HRS
TRU East | Holgate S&C Renewal and
Colton Jn Tangential Wiring

P3861897, P3984263
2300 24/12 - 0330 27/12 SP2 52 HRS
Fletton Jn to Peterborough Station
Bridge 184 Capital Delivery
P3925892, P3925966 (Possession)
Biggleswade to Fletton ECDP
SHUTDOWN

P3941070, P3914913
0200 25/12 - 0400 02/01
8 DAYS
Blisshopgate Tunnel
0200 25/12 - 0400 27/12
50 HRS
Signalling PSP
SHUTDOWN 25th ONLY

P3989728
2300 24/12 - 0500 27/12
54 HRS
MTC
SHUTDOWN

P3902513
2330 24/12 - 0400 27/12
52 HRS
Signalling
SHUTDOWN

P3922135, P3941039
0115 21/12 - 2359 03/01
14 DAYS
Baillion Platform 2

P3989073
2330 24/12 - 0400 30/12
5 DAYS

P39091354
2300 24/12 - 0300 27/12
52 HRS
MTC
SHUTDOWN

National Q1 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q1


Week 41
04/05 January 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade

Over 54hrs and / or
Affects day time service on a Working Day

Route Update on
 ANGLIA - L Cooper 12/12/22
 CENTRAL - L Cooper 12/12/22
 EAST COAST NORTH -
 EAST COAST SOUTH -
 EAST MIDS -
 KENT & SUSSEX -
 NORTH & EAST -
 NORTH & WEST - L Cooper 12/12/22
 SCOTLAND -
 WALES -
 WESTERN -
 WESSEX -

National Q1 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q1


Week 42
11/12 January 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

■ Terminus stations
 ● Through Stations
 — Single Line
 = Double Line
 = 3 or 4 Line
 = 5 or more Line
 - - - CTRL/HS1



- Up to 8hrs (Overnight)
 - Saturday / Bank Holiday
 - Saturday / Sunday
 - Blockade
- Over 54hrs and / or
Affects day time service on a Working Day

Route Update on
ANGLIA - L Cooper 12/12/22
CENTRAL - L Cooper 12/12/22
EAST COAST NORTH - L Cooper 12/12/22
EAST MIDS - L Cooper 12/12/22
KENT & SUSSEX - L Cooper 12/12/22
NORTH & EAST - L Cooper 12/12/22
NORTH & WEST - L Cooper 12/12/22
SCOTLAND - L Cooper 12/12/22
WALES - L Cooper 12/12/22
WESSEX - L Cooper 12/12/22

HS1

National Q1 2025 - Inter Route Possessions Only


Weekend Possessions
TYear 2025 - Q1
Week 43
18/19 January 2025

Issued 09/02/24
V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



P3941173, P3941174, P3941216
17/01 2340 - 03/02 0530
16 DAYS
PLTR

P3916756
19/01 0055 - 20/01 0505
52 HRS
PLTR

P3915254
19/01 0030 - 20/01 0505
26 HRS
PLTR / SAC Temp

P3977171
18/01 0015 - 20/01 0515
53 HRS
TRU - WS, Ws, W6

0930 - 1730 19/01
8 HRS
Trafford Park MTCE

P3924890
0040 - 1040 19/01
10 HRS
Sheffield
Bunny Run PLTR

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST MIDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - L Cooper 12/12/22
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESSEX - L Cooper 12/12/22

- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

HS1

National Q1 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q1


Week 44
25/26 January 2025

Issued 09/02/24 V2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

Events

- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25



- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Sunday / Sunday
- Blockade
- Over 54Hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST MIDLANDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -

National Q1 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q1

Week 45
01/02 February 2025


Issued 09/02/24 V2

Events

- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25

Legend:

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Saturday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST MIDLANDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESSEX -

P3997266
31/01 2330 - 15/02 0545
14 DAYS

P3867590
02/02 0120 - 03/02 04
27 HRS
MTCE

National Q1 2025 - Inter Route Possessions Only

Weekend Possessions
TYear 2025 - Q1


Week 46
08/09 February 2025

Issued 09/02/24
V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



National Q1 2025 - Inter Route Possessions Only

Network Rail © 2010


Weekend Possessions
TYear 2025 - Q1
 Week 47
 15/16 February 2025

Issued 09/02/24
V2

Events

London Marathon - 27/04/25 TBC
 Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or Affects day time service on a Working Day

Route Update on

ANGLIA - L Cooper 12/12/22
 CENTRAL - L Cooper 12/12/22
 EAST COAST SOUTH -
 EAST COAST NORTH -
 EAST MIDS -
 KENT & SUSSEX -
 NORTH & EAST -
 NORTH & WEST - L Cooper 12/12/22
 SCOTLAND -
 WALES -
 WESTERN -
 WESSEX -

P3935295 0125 15/02 - 04/00 22/02 7 DAYS
 Havant & Fareham - Portsmouth HBR
 0125 15/02 - 04/00 19/02
 S&C & Wyeal Timbers
 Portsmouth & Southsea - Portsmouth HBR
 04/00 19/02 - 04/00 22/02
 Wheel Timbers

P3872637 15/02 0105 - 17/02 0400 50 HRS PLTR
 Ashford

P389678 16/02 0100 - 17/02 0800 27 HRS RFLI - CCOS Closure MTCE
 Victoria

P3940652 16/02 0200 - 17/02 0245 26 HRS Track / MTCE
 Hackney Downs

P3929851 15/02 2305 - 17/02 0330 30 HRS Radlett Jn - Leagrave Jn E 125mph MML
 Luton - Bedford ALB

P3296002 16/02 0140 - 17/02 0410 26 HRS PLTR
 Luton - Bedford ALB

P3834187 14/02 2300 - 17/02 0500 54 HRS MML3 / S&C Heavy Refurb ALB / P3940407 16/02 0040 - 17/02 0330 26 HRS
 Derby

P3919022 15/02 0115 - 24/02 0500 9 Days S&C Renewal
 P3919103 16/02 0045 - 17/02 0455 29Hrs Signalling
 Manchester

P3918989 15/02 0045 - 17/02 0045 54Hrs Station
 Salford

P3925827 01/02 0045 - 22/03 0500 7 WEEKS Slab Track
 Liverpool

P3751711 14/02 2310 - 17/02 0615 55 HRS PLTR / WD
 Fort William

National Q1 2025 - Inter Route Possessions Only


Weekend Possessions
TYear 2025 - Q1
Week 49
01/02 March 2025

Issued 09/02/24
V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade

Over 54hrs and / or
Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -

National Q1 2025 - Inter Route Possessions Only


Weekend Possessions
TYear 2025 - Q1
Week 50
08/09 March 2025

Issued 09/02/24
V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade

Over 54hrs and / or
Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST COAST NORTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -

P3900212
07/03 2335 - 10/03 0550
54 HRS
PLTR

P3821568
07/03 1845 - 09/03 0300
Down and up Main
07/03 2215 - 10/03 0515
S&C Renewals Tursdale Jn
Durham Coast Diversions
Ferryhill Works Delivery
PLTR at Chester-Le-St
Plat 1
Ferryhill Sth Refurb
10/03 0445 - 10/03 0600
Down and Up Main Blocked
Allendene Bridge Demolition

P3834508
08/03 0300 - 10/03 0445
S&C Renewals Darlington
PLTR East Cowton
New Footbridge at Darlington
S&C renewals Darlington

P3977275
08/03 0010 - 10/03 0500
52 HRS
TRU EOL

P3940663
08/03 0005 - 10/03 0515
54Hrs
Moorfield Lane & Sandhall Road
Waybeam Renewals

P3940607
09/03 0030 - 10/03 0440
28Hrs
Hull Station Scissors
Bearer Repairs
Drainage Work
Hessle & Hull
Sun

P3941412
10/03 0430 - 10/03 0510
5Days
W4 Midweek
TRU

P3930771
08/03 0040 - 10/03 0500
54Hrs
Salford Crescent Enhancements

P3925827
01/02 0045 - 22/03 0500
7 WEEKS
Slab Track

P3919896
08/03 0020 - 10/03 0505
54Hrs
S&C Reballast

P3924305
08/03 2125 - 10/03 0520
31 HRS
MTCE

P3906083
09/03 0045 - 10/03 0530
28 HRS
PLTR

P3987181
08/03 0015 - 10/03 0435
52 HRS
Track / LC

P3905898
08/03 0045 - 10/03 0500
54 HRS
PLTR

P3935296
07/03 2300 - 10/03 0530
52Hrs
FL St Pancras - Luton /
48Hrs
ALB Mill Hill to Luton MMLL
Kentish Town PLTR

P3929621
08/03 0105 - 10/03 0400
50 HRS
Track, WDA

P3934218
09/03 0130 - 10/03 0500
27Hrs
Gerrards Cross -
Haddenham & Thame
PLTR

P3934111
0800 - 1800 09/03
10Hrs
W&S

P389474
09/03 0025 - 10/03 0330
27 HRS
PLTR / Structures

P3905898
08/03 0045 - 10/03 0500
54 HRS
PLTR

P3935296
07/03 2300 - 10/03 0530
52Hrs
FL St Pancras - Luton /
48Hrs
ALB Mill Hill to Luton MMLL
Kentish Town PLTR

P3929621
08/03 0105 - 10/03 0400
50 HRS
Track, WDA

P3934218
09/03 0130 - 10/03 0500
27Hrs
Gerrards Cross -
Haddenham & Thame
PLTR

P3934111
0800 - 1800 09/03
10Hrs
W&S

P3931245
08/03 0130 - 10/03 0400
50Hrs
S&C PLTR

P3930048
08/03 0100 - 15/03 0525
7Days
Civils

P3935819
09/03 2230 - 15/03 0500
5 DAYS
Cepex PL Refurb

P3935786
08/03 0210 - 10/03 0400
49 HRS
S&C Drainage
Miles S&C Refurb, PLTR Prep

P3935742
09/03 0240 - 10/03 0200
23 HRS
MTCE

P3932472
0110 - 1010 09/03
MTCE

P3918385
09/03 0105 - 10/03 0405
27 HRS
MTCE

P392841
09/03 0210 - 10/03 0310
25 HRS
MTCE

P3876032
09/03 0120 - 10/03 0400
28 HRS
PLTR

P3980004
08/03 0040 - 10/03 0400
51 HRS
ALF

National Q1 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q1

Week 51
15/16 March 2025

Issued 09/02/24 V2

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1


Events

- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25

- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST MIDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - L Cooper 12/12/22
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESTERN - L Cooper 12/12/22



Note: St P Main line is other side of Camden Rd Stn

HS1

National Q1 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q1


Week 52
22/23 March 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade

Over 54hrs and / or
Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST MIDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - E Bayley 09/02/2023
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESTERN - L Cooper 12/12/22

National Q2 2025 - Inter Route Possessions Only

Weekend Possessions
TYear 2025 - Q2
Week 01
29/30 March 2025


Issued 09/02/24
V2

Events

London Marathon - 27/04/25 TBC
Epsom Derby 7th June 2025

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or Affects day time service on a Working Day



Note: 50 P Main line is other side of Camden Rd Stn

HS1

P3867593
30/03 0300 - 31/03 0330
24 HRS
MTCE

Dover Priory

National Q2 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q2


Week 02
05/06 April 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Epsom Derby 7th June 2025

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade

Over 54hrs and / or
Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST COAST NORTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -

National Q2 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q2


Week 03
12/13 - 17th April 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Epsom Derby 7th June 2025

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade

Over 54hrs and / or
Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST COAST NORTH - L Cooper 12/12/22
- EAST MIDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - L Cooper 12/12/22
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESTERN - L Cooper 12/12/22
- WESSEX - L Cooper 12/12/22

HS1

Southampton Central
P3941036
12/04 0125 - 14/04 0300
49 HRS
PLTR, Civis
28 HRS
0110 13/04 - 14/04 0300
MTCE, Civis, PLTR, Roral

P3874190
13/04 0140 - 14/04 0400
26 HRS
MTCE

National Q2 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q2


Week 04
19/20 (&18th) April 2025 Including
Good Friday and Easter Monday

Issued 09/02/24
V2

Events

London Marathon - 27/04/25 TBC
Epsom Derby 7th June 2025

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST COAST NORTH - L Cooper 12/12/22
- EAST MIDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - L Cooper 12/12/22
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESTERN - L Cooper 12/12/22
- WESSEX - L Cooper 12/12/22

National Q2 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q2


Week 06
03/04 May 2025
Early May Bank Holiday 5th May 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Epsom Derby 7th June 2025

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST COAST NORTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -

National Q2 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q2


Week 07
10/11 May 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Epsom Derby 7th June 2025

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST MIDLANDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - L Cooper 12/12/22
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESTERN - L Cooper 12/12/22

HS1

Note: S/P Main line is other side of Camden Rd Stn

National Q2 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q2

Week 08
17/18 May 2025

Issued 09/02/24 V2

Events


London Marathon - 27/04/25 TBC
Epsom Derby 7th June 2025

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST MIDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - L Cooper 12/12/22
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESTERN - L Cooper 12/12/22
- WESSEX - L Cooper 12/12/22



HS1

P3867631 18/05 0120 - 19/05 0450 27 HRS MTCE

National Q2 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q2


Week 09
24/25 May 2025
Late May Bank Holiday 26th May 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Epsom Derby 7th June 2025

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1



- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST NORTH -
- EAST COAST SOUTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -

HS1

Weekend Possessions TYear 2025 - Q2


Week 10
31May / 01June 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Epsom Derby 7th June 2025

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST COAST NORTH - L Cooper 12/12/22
- EAST MIDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - L Cooper 12/12/22
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESTERN - L Cooper 12/12/22
- WESSEX - L Cooper 12/12/22

HS1

National Q2 2025 - Inter Route Possessions Only

Weekend Possessions
TYear 2025 - Q2


Week 11
07/08 June 2025

Issued 09/02/24
V2

Events

London Marathon - 27/04/25 TBC
Epsom Derby 7th June 2025

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on
 ANGLIA - L Cooper 12/12/22
 CENTRAL - L Cooper 12/12/22
 EAST COAST SOUTH -
 EAST COAST NORTH -
 EAST MIDS -
 KENT & SUSSEX -
 NORTH & EAST -
 NORTH & WEST - L Cooper 12/12/22
 SCOTLAND -
 WALES -
 WESTERN -
 WESSEX -

National Q2 2025 - Inter Route Possessions Only

Network Rail © 2010

Weekend Possessions
TYear 2025 - Q2
 Week 12
 14/15 June 2025

Issued 09/02/24
V2

Events


London Marathon - 27/04/25 TBC
 Epsom Derby 7th June 2025

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST COAST NORTH - L Cooper 12/12/22
- EAST MIDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - L Cooper 12/12/22
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESTERN - L Cooper 12/12/22
- WESSEX - L Cooper 12/12/22



P3921324
19/06 2310 - 05/07 0615
21 DAYS
Civils/ PLTRV WD

Network Rail © 2010

National Q3 2025 - Inter Route Possessions Only


Weekend Possessions
TYear 2025 - Q3
Week 13
21/22 June 2025

Issued 09/02/24
V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25
Royal Ascot 21st June 2025
Wimbledon Tennis Championships
30th June - 13th July

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or Affects day time service on a Working Day

HS1

Ashford

P3921324
19/06 2310 - 05/07 0615
21 DAYS
CIVILS/ PLTRV WD

Network Rail © 2010

National Q3 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q3

Week 14
28/29 June 2025

Issued 09/02/24 V2

Events


- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25
- Royal Ascot 21st June 2025
- Wimbledon Tennis Championships
30th June - 13th July

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST NORTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -



HS1

Weekend Possessions
TYear 2025 - Q3
Week 15
05/06 July 2025

Issued 09/02/24
V2

Terminus stations
 Through Stations
 Single Line
 Double Line
 3 or 4 Line
 5 or more Line
 CTRL/HS1


Events

- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25
- Royal Ascot 21st June 2025
- Wimbledon Tennis Championships 30th June - 13th July

Up to 8hrs (Overnight)
 Saturday
 Sunday / Bank Holiday
 Saturday / Sunday
 Blockade
 Over 54hrs and / or
 Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - 53 HRS
- EAST COAST NORTH - 53 HRS
- EAST MIDS - 53 HRS
- KENT & SUSSEX - 53 HRS
- NORTH & EAST - 53 HRS
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - 53 HRS
- WALES - 53 HRS
- WESTERN - 53 HRS
- WESSEX - 53 HRS



HS1

P3874191 05/07 0140 - 07/07 0400 26 HRS MTCE
P3874191 05/07 0140 - 07/07 0400 26 HRS MTCE

Weekend Possessions
TYear 2025 - Q3
Week 16
12/13 July 2025

Issued 09/02/24
V2

Events


- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25
- Royal Ascot 21st June 2025
- Wimbledon Tennis Championships 30th June - 13th July

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST COAST NORTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -



Weekend Possessions TYear 2025 - Q3

Week 17
19/20 July 2025

Issued 09/02/24 V2

Events


- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25
- Royal Ascot 21st June 2025
- Wimbledon Tennis Championships
30th June - 13th July

Terminus stations
 Through Stations
 Single Line
 Double Line
 3 or 4 Line
 5 or more Line
 CTRL/HS1

- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -



HS1

Weekend Possessions TYear 2025 - Q3

Week 18
26/27 July 2025

Issued 09/02/24 V2

Events


- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25
- Royal Ascot 21st June 2025
- Wimbledon Tennis Championships 30th June - 13th July

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -



Weekend Possessions
TYear 2025 - Q3
Week 19
02/03 August 2025

Issued 09/02/24
V2

Events


- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25
- Royal Ascot 21st June 2025
- Wimbledon Tennis Championships 30th June - 13th July

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1

- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -




Weekend Possessions
TYear 2025 - Q3
Week 20
09/10 August 2025

Issued 09/02/24
V2

Events

- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25
- Royal Ascot 21st June 2025
- Wimbledon Tennis Championships 30th June - 13th July

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST COAST NORTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -

HS1

Weekend Possessions TYear 2025 - Q3

Week 22

23/24 August 2025


Late Summer Bank Holiday 25th August 2025

Issued 09/02/24 V2

Events

- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25
- Royal Ascot 21st June 2025
- Wimbledon Tennis Championships 30th June - 13th July

Terminus stations
 Through Stations
 Single Line
 Double Line
 3 or 4 Line
 5 or more Line
 CTRL/HS1



- Up to 8hrs (Overnight)
 - Saturday
 - Sunday / Bank Holiday
 - Saturday / Sunday
 - Blockade
- Over 54hrs and / or
Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST MIDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - L Cooper 12/12/22
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESTERN - L Cooper 12/12/22

HS1

Weekend Possessions
TYear 2025 - Q3
Week 23
30/31 August 2025

Issued 09/02/24
V2

Events

- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25
- Royal Ascot 21st June 2025
- Wimbledon Tennis Championships 30th June - 13th July

Terminus stations
 Through Stations
 Single Line
 Double Line
 3 or 4 Line
 5 or more Line
 CTRL/HS1

P3925788
30/08 0100 - 10/09 0530
11 DAYS
c/o Bamhill to c/o Dundee C Jn

P3986517
TRU - W5*, W5a*, W6*
30 Day Blockade

29Hrs
Edgley No.1 - Slade Lane
Heaton Norris - Guide Bridge
S&C & PLTR

P3935644
S&C Blackwell Renewal (CRSA)
S&C Trowell Jn Refurb (WDU)
Coates Park Drainage

72Hrs
Structures

54Hrs
PLTR
Princes Risborough - Wycombe
29 HRS
South Ruislip - Danham
Ha2

P3943335
0105 - 0800 31/08
8 HRS
MTCE

SDI
4 Week
Meeting

8Hrs
MTCE

10Hrs
S&C
Temp

P3936579
31/08 0150 - 01/09 0350
25 HRS
MTCE

P3985272
31/08 0100 - 01/09 0315
26 HRS
MTCE

P3918349
31/08 0130 - 01/09 0400
28 HRS
MTCE


P3942831
18/08 0145 - 01/09 0400
16 DAYS
PLTR

P3872681
31/08 0005 - 01/09 0545
29 HRS
MTCE

- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or
- Affects day time service on a Working Day

Route Update on
 ANGLIA - L Cooper 12/12/22
 CENTRAL - L Cooper 12/12/22
 EAST COAST SOUTH -
 EAST COAST NORTH -
 EAST MIDS -
 KENT & SUSSEX -
 NORTH & EAST -
 NORTH & WEST - L Cooper 12/12/22
 SCOTLAND -
 WALES -
 WESTERN -
 WESSEX -

HS1



Weekend Possessions TYear 2025 - Q3

Week 24
06/07 September 2025

Issued 09/02/24 V2


Events

- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25
- Royal Ascot 21st June 2025
- Wimbledon Tennis Championships
30th June - 13th July

Terminus stations
 Through Stations
 Single Line
 Double Line
 3 or 4 Line
 5 or more Line
 CTRL/HS1

Up to 8Hrs (Overnight)
 Saturday
 Sunday / Bank Holiday
 Saturday / Sunday
 Blockade
 Over 54Hrs and / or
 Affects day time service on a Working Day

Route Update on
 ANGLIA - L Cooper 12/12/22
 CENTRAL - L Cooper 12/12/22
 EAST COAST SOUTH -
 EAST MIDS -
 KENT & SUSSEX -
 NORTH & EAST -
 NORTH & WEST - L Cooper 12/12/22
 SCOTLAND -
 WALES -
 WESTERN -
 WESSEX -



HS1

P3972682
07/09 0215 - 08/09 0400
25 HRS
MTCE

National Q4 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q4


Week 25
13/14 September 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or Affects day time service on a Working Day

National Q4 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q4


Week 26
20/21 September 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST MIDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - L Cooper 12/12/22
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESTERN - L Cooper 12/12/22
- WESSEX - L Cooper 12/12/22

Note: St P Main line is other side of Camden RG Stn

HS1

P3867591
21/09 0120 - 22/09 0425
27 HRS
MTCE

P3931968
21/09 0155 - 22/09 0345
25 HRS
MTCE

P3937340
18/09 0100 - 23/09 0400
11 DAYS
Level Crossing Commissioning

P3937340
18/09 0100 - 23/09 0400
11 DAYS
Level Crossing Commissioning

National Q4 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q4

Week 27

27/28 September 2025


Stockton & Darlington Railway 200th Anniversary

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -

National Q4 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q4


Week 28
04/05 October 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or
- Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -

Note: S/P Main line is other side of Camden Rd Stn

HS1

P3890229
04/10 0140 - 06/10 0100
47 HRS
MTCE / PLTR

National Q4 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q4


Week 29
11/12 October 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade

Over 54hrs and / or
Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESTERN -
- WESSEX -

Note: St P Main line is other side of Camden Rd Stn

HS1

National Q4 2025 - Inter Route Possessions Only


Weekend Possessions
TYear 2025 - Q4
Week 30
18/19 October 2025

Issued 09/02/24
V2

Events
London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

Network Rail © 2010

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



Route Update on
ANGLIA - L Cooper 12/12/22
CENTRAL - L Cooper 12/12/22
EAST COAST SOUTH -
EAST MIDS -
KENT & SUSSEX -
NORTH & EAST -
NORTH & WEST - L Cooper 12/12/22
SCOTLAND -
WALES -
WESTERN -
WESSEX -

Up to 8hrs (Overnight)
Saturday
Sunday / Bank Holiday
Saturday / Sunday
Blockade
Over 54Hrs and / or
Affects day time service on a Working Day

P3967832
19/10 0200 - 20/10 0330
25 HRS
MTCE

P3931941
18/10 0145 - 20/10 0400
50 HRS

National Q4 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q4


Week 31
25/26 October 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on
 ANGLIA - L Cooper 12/12/22
 CENTRAL - S&C
 EAST COAST NORTH - S&C
 EAST COAST SOUTH - S&C
 EAST MIDS - S&C
 KENT & SUSSEX - S&C
 NORTH & EAST - S&C
 NORTH & WEST - L Cooper 12/12/22
 SCOTLAND - S&C
 WALES - S&C
 WESTERN - S&C

P3921326, P3921363
19/10 2050 - 10/11 0550
54 DAYS
KYL Lines

P3919841
24/10 2315 - 27/10 0555
54 HRS
WD

P3940651
54hrs
Redcar Ore
S&C Works Delivery

P3902001
0145 Sat - 0435 Mon
PLTR
Earl Lane &
P3901538
0145 Sat - 0450 Mon
S&C Renewal
Heck Slidings
2950GFA & GF North

P3902001
52hrs ALB
Micklefield/Sherburn and Holgate

29hrs
S&C Reballast /
PLTR

54hrs
Salford Central Turnback

54hrs
D&U Rochdale Fast/
D&U Rochdale
D&U Passenger Loop
Manchester Victoria Turn Bank

13hrs
PLTR

29hrs
S&C Tamp

Loughborough
P3765550
54 HRS
MML3
Stows only

P3923748
25/10 0320 - 27/10 0330
48 HRS
S&C
Structures

P3937151
24/10 2315 - 31/10 2359
9 DAYS
Sizewell

P3936790
25/10 0200 - 27/10 0400
50 HRS
Bridge Re-con

P3943440
28/10 0035 - 28/10 1235
12 HRS
LTS - 5

12hrs
MTCE ZTT
Reading

P3938194
25/10 0140 - 27/10 0200
48 HRS
Capex
Whwell Timbers
24 HRS MTCE

P3891166
28/10 1125 - 27/10 0250
27 HRS
MTCE

P3867634
26/10 0110 - 27/10 0330
26 HRS
MTCE

4Days
Midweek
PLTR

P3938241
25/10 0145 - 28/10 0400
74 HRS
S&C Renewal

P3938159
26/10 0020 - 27/10 0445
20 HRS
Civils

P3939317
25/10 0055 - 27/10 0315
50 HRS
PL Refurb

P3941233
25/10 0005 - 27/10 0545
53 HRS / 27 HRS
ALF & MTCE

P3936218
25/10 0200 - 03/11 0400
9 DAYS

P3921326, P3921363
19/10 2050 - 10/11 0550
54 DAYS
KYL Lines

Network Rail © 2010

National Q4 2025 - Inter Route Possessions Only

Weekend Possessions
TYear 2025 - Q4
Week 32
01/02 November 2025

Issued 09/02/24
V2

Events


- London Marathon - 27/04/25 TBC
- Stockton & Darlington 200th - 27/09/25

■ Terminus stations
● Through Stations
— Single Line
= Double Line
= 3 or 4 Line
= 5 or more Line
- - - CTRL/HS1

■ Up to 8hrs (Overnight)
■ Saturday
■ Sunday / Bank Holiday
■ Saturday / Sunday
■ Blockade
Over 54hrs and / or
Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST NORTH - L Cooper 12/12/22
- EAST COAST SOUTH - L Cooper 12/12/22
- EAST MIDS - L Cooper 12/12/22
- KENT & SUSSEX - L Cooper 12/12/22
- NORTH & EAST - L Cooper 12/12/22
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND - L Cooper 12/12/22
- WALES - L Cooper 12/12/22
- WESTERN - L Cooper 12/12/22



Weekend Possessions
TYear 2025 - Q4


Week 34
15/16 November 2025

Issued 09/02/24
V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54hrs and / or
- Affects day time service on a Working Day

Route Update on
ANGLIA - L Cooper 12/12/22
CENTRAL - L Cooper 12/12/22
EAST COAST SOUTH -
EAST MIDS -
KENT & SUSSEX -
NORTH & EAST -
NORTH & WEST - L Cooper 12/12/22
SCOTLAND -
WALES -
WESTERN -
WESSEX -

National Q4 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q4


Week 35
22/23 November 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1



- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade
- Over 54Hrs and / or Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST COAST NORTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESSEX -

National Q4 2025 - Inter Route Possessions Only

Weekend Possessions TYear 2025 - Q4


Week 36
29/30 November 2025

Issued 09/02/24 V2

Events

London Marathon - 27/04/25 TBC
Stockton & Darlington 200th - 27/09/25

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1



- Up to 8Hrs (Overnight)
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade

Over 54Hrs and / or
Affects day time service on a Working Day

Route Update on

- ANGLIA - L Cooper 12/12/22
- CENTRAL - L Cooper 12/12/22
- EAST COAST SOUTH -
- EAST MIDS -
- KENT & SUSSEX -
- NORTH & EAST -
- NORTH & WEST - L Cooper 12/12/22
- SCOTLAND -
- WALES -
- WESSEX -

P3807152
28/11 2300 - 08/12 0655
9 DAYS
Stranraer

29Hrs
MTCE / S&C Reballast / PLTR

P3985387
TRU - WS/W5a, W6
29 Hours

52 HRS
Ogleton/Stretton/
Clay Cross Tunnel Drainage

27Hrs
PLTR

P3936635
54 HRS
MML3
Fasts

54Hrs
PLTR
Fast & DC Lines

P3826800
0300 Sat - 0400 Mon
ECDP
Royston Stage
S&C Renewal
Letchworth Green Lane

P3938250
29/11 0205 - 01/12 0445
51 HRS
MTCE
Signalling
Tiefenort

8Hrs
MTCE

8Hrs
MTCE

30/11 0145 - 01/12 0430
26 HRS
MTCE

P3941098
29/11 0035 - 01/12 0400
51 HRS
PL Refurb

P3941054
30/11 0035 - 01/12 0300
26 HRS
MTCE

P3940478
30/11 0150 - 01/12 0500
27 HRS
MTCE

P3941019
30/11 0045 - 01/12 0500
26 HRS
Level Crossing Recoveries

P3942759, P3942896
30/11 0100 - 01/12 0400
26 HRS
PLTR / MTCE

HS1

P3936566
30/11 0150 - 01/12 0350
26 HRS
MTCE

P3987600
30/11 0215 - 01/12 0415
26 HRS
MTCE

4days - midweek
Track

