

# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 38


#### 13/14 December 2025

#### Issued 15/11/24

#### V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day


### Events & Bank Holidays



# National Access Planning Maps 2025/2026 Transition Weeks 38-01 Weekend Possessions ARP 2025/2026 Week 39 20/21 December 2025 **Weekend Only (Saturday 20th - Wednesday 24th am)** Issued 15/11/24 V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

## Events & Bank Holidays



P4034502  
20/12 0001 - 26/12 2359  
7 DAYS  
Sizable Project

Swanses  
P4023433, P4023435  
20/12 2350 - 21/12 0850  
8 HRS  
MTCE

P4071151  
20/12 2305 - 22/12 0600  
28 HRS  
Bridge works

P4071157  
20/12 2335 - 21/12 0915  
10 HRS  
MTCE

P4081287  
20/12 0035 - 22/12 0400  
52 HRS  
27 HRS 21st  
ALF Resig

P4078934  
21/12 0115 - 22/12 0400  
27 HRS  
FH Resig

P4078243  
21/12 0155 - 22/12 0345  
26 HRS  
MTCE

HS1




# National Access Planning Maps 2025/2026 Transition Weeks 38-01 Weekend Possessions ARP 2025/2026 Week 40 27/28 December 2025 Issued 15/11/24 V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

## Events & Bank Holidays

1st January  
New Years Day



P4034503  
27/12 0001 - 02/01 2359  
7 DAYS  
Sizewell C Project

P4081493  
27/12 0001 - 02/01 0400  
6 DAYS  
Platforms 1-17

P3928941, P4071221, P4071282  
24/12 2300 - 05/01 0330  
11 DAY Blockade  
25/12 - 04/01  
29th - 29th AL  
29th - 30th DMS / UMS Open  
31st Mains Open  
1st DMS, UMS Open  
2nd - 4th Mains open  
S&C & Bridgeworks

P4074598  
01/01 0200 - 02/01 0330  
27 HRS MIDWEEK  
THU-FRI (New Years Day)  
MTCE

P4078263  
28/12 2235 - 29/12 0430  
8 HRS  
MTCE

# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 41


#### 03/04 January 2026

#### Issued 15/11/24

#### V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays





# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 43


#### 17/18 January 2026

#### Issued 15/11/24

#### V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



P4083790  
17/01 2315 - 19/01 0535  
29 HRS  
Askam - Scobie  
PLTR

P4084103  
18/01 0120 - 19/01 0620  
29 HRS  
PLTR Careton Crossing Drainage

P4079636  
0105 - 1030 18/01  
9 HRS  
S&C MTCE Tamp  
Scobie Branch Jn  
New Brighton

P4023578  
17/01 2335 - 18/01 1135  
12 HRS  
MTCE

P4082722  
17/01 0035 - 28/01 0440  
9 DAYS  
First 54 HRS include Dalmeny St  
Then cut back to c/o Dalmeny Jn

P4049431  
17/01 0155 - 19/01 0530  
54 HRS  
Broadwath LC Renewal  
29 HRS  
Heads Nook  
Drainage

P4084843  
TRU East of Leeds  
Church Fenton Blockade  
32 DAYS  
CR 4th Jan - 28th Jan

P4034967  
17/01 0015 - 19/01 0455  
54 HRS  
Moorthorpe S&C

P3959824  
20/01 0130 - 23/01 0430  
75 HRS  
PLTR Relford Down Loop  
Garnston - Grove Road  
Tonworth Track works delivery  
Midweek GNGE Diversions

P4020566  
18/01 0140 - 19/01 0410  
26 HRS  
Milton Keynes Nh - Daventry  
26 HRS  
PLTR Brompton Cottages

P4079019  
17/01 2315 - 18/01 1315  
14 HRS  
Wolvercot - Aynho  
High Output

P4079026  
17/01 0100 - 19/01 0500  
54 HRS  
Wembley Stadium - Denham  
PLTR

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

P4073403  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

P4073485  
18/01 2305 - 19/01 0500  
52 H

# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 44


#### 24/25 January 2026

#### Issued 15/11/24

#### V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



**Swansea**  
 P4034819, P4034863  
 26/01 0030 - 07/02 0330  
 12 DAYS  
 W44-W45  
 Structures - Viaduct Repairs  
 Structures, PLTR, MPSB  
 P4034765 (Friday only)  
 20/01 0100 - 21/01 0510  
 Tamping

**Plymouth**  
 P4082863  
 02/01 2305 - 02/02 0635  
 4 WEEKS  
 PLTR

**Oxford**  
 P4035048  
 0050 - 1325 25/01  
 12 HRS  
 MTCE

**Swindon**  
 P4073647, P4053220, P4073555  
 24/01 0100 - 28/01 0445  
 50 HRS  
 Redwood of  
 Track, Civils,  
 Drainage, MTCE

**Castlethorpe - Northampton (Slows)**  
 P4020542  
 25/01 0045 - 26/01 0530  
 Castlethorpe - Hillmorton (Fasts)  
 25/01 0140 - 26/01 0410  
 Castlethorpe - Northampton (Slows)  
 29 HRS  
 S&C Haselgrave Jn Tmp

**Milton Keynes North Jn - Northampton (Slows)**  
 P4074605  
 24/01 2005 - 26/01 0530  
 Drayton Road - Castlethorpe (Fasts)  
 25/01 0140 - 26/01 0410  
 Milton Keynes North Jn - Northampton (Slows)  
 27 HRS  
 BTET MK Platform 1 & 3  
 PLTR: Milton Keynes Nth Drainage

**Bridge Demolition**  
 P4126197  
 24/01 1750 - 25/01 2140  
 28 HRS

**Marshmoor S&C Prep WD**  
 P3958677  
 24/01 0230 - 26/01 0330  
 48 HRS

**52 HRS Track**  
 P4081536  
 24/01 0200 - 26/01 0400  
 52 HRS  
 Track

**27 HRS MTCE**  
 P4071131  
 25/01 0105 - 26/01 0400  
 27 HRS  
 P4073011  
 25/01 0105 - 26/01 0400  
 27 HRS  
 Plat 5 - 12

**27 HRS MTCE**  
 P4080859  
 25/01 0120 - 26/01 0445  
 27 HRS  
 MTCE

**27 HRS MTCE**  
 P4074782  
 25/01 0210 - 26/01 0330  
 27 HRS  
 MTCE


**51 HRS ALB**  
 P4080775  
 24/01 0005 - 26/01 0400  
 51 HRS ALB  
 PLTR

**28 HRS Resig/MTCE**  
 P4073479  
 25/01 0125 - 26/01 0400  
 28 HRS  
 Resig/MTCE

# National Access Planning Maps 2025/2026 Transition Weeks 38-01 Weekend Possessions ARP 2025/2026 Week 45 31 January / 01 February 2026 Issued 15/11/24 V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

## Events & Bank Holidays



# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 46

#### 07/08 February 2026


#### Issued 15/11/24

#### V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays

Six Nations



HS1

P4080608 07/02 0150 - 09/02 0400 51 HRS S&C Prep PLTR Foul of Springhead C/O Hoo Jn

P4074870 08/02 0150 - 09/02 0400 27 HRS MTCE

P4078300 08/02 0105 - 09/02 0400 27 HRS SL MTCE

P4079890 08/02 0145 - 09/02 0400 27 HRS MTCE

P4074589 08/02 0005 - 09/02 0545 27 HRS ALF Releg & MTCE



# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 48


#### 21/22 February 2026

#### Issued 15/11/24

#### V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



**P4082554**  
21/02 0045 - 24/02 0515  
72 HRS  
Civils  
(Fri to Tues Morn)  
Go Wemyss Bay Jn

**P4079603**  
21/02 0045 - 24/02 0500  
76 HRS  
Civils/RSA (Go Hilton Jn)

**P4084172**  
21/02 0010 - 23/02 0520  
TRU East of Leeds  
54 HRS  
Castleford Diversions

**P4048586**  
21/02 0015 - 23/02 0450  
54 HRS  
Honeywell Lane  
PLTR

**P4075270**  
14/02 0115 - 23/02 0500  
9 DAYS  
PLTR

**P4079445**  
21/02 0050 - 23/02 0500  
51 HRS  
Oxley - Abbey Forge Gate  
Drainage

**P4051686**  
14/02 0020 - 23/02 0510  
9 DAYS  
Track Renewals &  
Structures

**P4084770, P4084771**  
27/02 0020 - 02/03 0445  
77 HRS  
Bham New Street - Scho Nth Jn  
PLTR: Monument Lane

**P4083333**  
21/02 0050 - 23/02 0600  
53 HRS Fast Lines  
Ledburn - Drayton Road  
PLTR: Linslade Tunnel

**P4020494**  
21/02 0245 - 23/02 0500  
51 HRS DC Lines  
Camden - Watford  
PLTR & MTCE

**P4074098**  
21/02 0105 - 23/02 0400  
52 HRS  
Track

**P4078484**  
22/02 0120 - 23/02 0400  
27 HRS  
MTCE  
London Bridge 6-13

**P4074132**  
20/02 2305 - 02/03 0530  
9 DAYS  
Signalling

**P4082906**  
21/06 2320 - 22/02 1800  
18 HRS  
MTCE

**P4074109**  
0001 - 1000 21/02  
10 HRS  
MTCE

**P4079818**  
14/02 0115 - 23/02 0100  
9 DAY Blockade  
Tunnel Works, Re-Rail & Drainage  
62 HRS  
Resil/Track Works/  
Drainage

**P4084221**  
22/02 0100 - 23/02 0400  
27 HRS  
MTCE  
Middle Lines

**P4080557**  
14/02 0120 - 23/02 0400  
9 DAY Blockade  
S&C

**P4071252**  
22/02 0215 - 23/02 0415  
27 HRS  
MTCE

**P4074084, P4123261**  
21/02 0155 - 23/02 0300  
52 HRS  
PLTR, Earthworks, LC

# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 49


#### 28 February/01 March 2026

### Issued 15/11/24

### V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 50


#### 07/08 March 2026

#### Issued 15/11/24

#### V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 51

#### 14/15 March 2026


#### Issued 15/11/24

#### V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays

Sunday 15th March  
Carabao Cup





# National Access Planning Maps 2025/2026 Transition

## Weeks 38-01

### Weekend Possessions

#### ARP 2025/2026


#### Week 53

28/29 March 2026 **Not including 3rd April (Good Friday)**

### Issued 15/11/24 V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



P4082568  
29/03 00:00 - 30/03 04:55  
29 HRS  
c/o Newbridge Jn  
RSA

P4000458  
28/03 03:00 - 30/03 04:20  
49 HRS  
PLTR Low Fell  
P4000419  
28/03 03:00 - 30/03 04:45  
50 HRS  
S&C Renewal Northallerton UF (B),  
S&C Renewal Boroughbridge Jn

P4084046  
29/03 00:01 - 30/03 05:40  
29 HRS  
Burley Park  
PLTR

P4047564  
28/03 23:40 - 29/03 11:40  
12 HRS  
Thornhill Turners Lane  
MTCE

P4083762  
28/03 01:00 - 30/03 04:30  
52 HRS  
PLTR Brewery Jn

21:20 - 06:00  
Mon-Fri  
9 HRS  
High Output

02/04 21:00 - 08/04 21:00  
96 HRS  
Chinley Stn - Buxton

P3658625  
27/03 23:00 - 30/03 05:00  
52 HRS ALB  
Sibley Jn - East Midlands Parkway SL,  
28/03 03:15 - 30/03 04:00  
Mountsorrel - East Midlands Parkway FL  
MML3

P4031377  
27/03 23:00 - 30/03 05:30  
54 HRS  
Fibwick Jn - Bedford Stn Jn Slops  
Wixams Station

P4081517  
28/03 02:15 - 30/03 03:30  
52 HRS  
Track

P4081555  
28/03 01:00 - 30/03 05:00  
54 HRS  
Marylebone - Wembley Stadium / Harrow of the Hill  
PLTR: Dudding Hill

P4080881  
28/03 02:15 - 30/03 04:00  
52 HRS  
MTCE  
Southminster  
Shoburness

P4081572  
28/03 02:00 - 30/03 04:00  
52 HRS  
Track

P4034364  
8 HRS  
MTCE

P4051408  
28/03 01:30 - 30/03 03:50  
50 HRS  
Structures  
OLE MTCE

P4080737  
28/03 23:00 - 30/03 05:00  
29 HRS 2TT  
MTCE

P4085048  
29/03 02:10 - 30/03 03:05  
24 HRS  
NLL - 19

P4084627  
28/03 02:00 - 30/03 04:00  
50 HRS  
Liverpool Street  
All Platforms

P4114960  
29/03 02:50 - 30/03 02:50  
24 HRS  
MTCE

P4054809  
23/03 01:00 - 30/03 05:25  
7 DAYS  
Civils & MTCE

P4054815  
00:10 - 12:10 28/03  
12 HRS  
MTCE

P4084332, P4123700  
28/03 01:45 - 30/03 04:00  
52 HRS  
PLTR, Drainage  
& PL Refurb

P4080853  
28/03 00:45 - 30/03 05:15  
52 HRS  
MTCE

P4080766  
28/03 23:45 - 30/03 04:00  
27 HRS  
Fasta  
MTCE

P4079388  
29/03 02:45 - 30/03 03:50  
27 HRS  
MTCE

P4079955  
29/03 00:35 - 30/03 04:00  
27 HRS  
MTCE

P4084438  
28/03 01:55 - 04/04 04:30  
7 DAYS  
Wheel Timbers  
52 HRS  
Signalling & MTCE

P4080903  
28/03 01:25 - 30/03 05:50  
52 HRS  
MTCE  
Rammgate

# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 01 Easter

#### 4/5 April 2026 Easter (Including Good Friday & Easter Monday)


#### Issued 15/11/24

#### V2 Final Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- - - CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays

3rd April - 6th April  
Good Friday & Easter Monday



Note: St P Main line is other side of Camden RG Stn

HS1