

# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 38


#### 13/14 December 2025

### Issued 14/07/25

## V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day


### Events & Bank Holidays



# National Access Planning Maps 2025/2026 Transition Weeks 38-01 Weekend Possessions ARP 2025/2026 Week 39 20/21 December 2025 **Weekend Only (Saturday 20th - Wednesday 24th am)** Issued 14/07/25 V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

## Events & Bank Holidays



# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 39

#### 24th pm - 26th December 2025 **Non Disruptive - Christmas Shutdown**

#### Issued 14/07/25


### V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays

25th December  
Christmas Day (shutdown)

26th December  
Boxing Day (Shutdown)



# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 40

#### 27/28 December 2025


#### Issued 14/07/25

### V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays

1st January  
New Years Day



P4034503  
27/12 0001 - 02/01 2359  
7 DAYS  
Sizewell C Project

P4081493  
27/12 0001 - 02/01 0400  
6 DAYS  
Platforms 1-17

P3926941, P4071221, P4071282  
24/12 2300 - 05/01 0330  
11 DAY Blockade  
25/12 - 04/01  
29th - 29th AL  
29th - 30th DMS / UMS Open  
31st Mains Open  
1st DMS, UMS Open  
2nd - 4th Mains open  
S&C & Bridgeworks

P4074596  
01/01 0200 - 02/01 0330  
27 HRS MIDWEEK  
THU-FRI (New Years Day)  
MTCE

P4074615  
01/01 0300 - 02/01 0445  
27 HRS MIDWEEK  
THU-FRI  
MTCE

P4078263  
28/12 2235 - 29/12 0430  
8 HRS  
MTCE

# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 41


#### 03/04 January 2026

#### Issued 14/07/25

### V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



**P4082701**  
03/01 0035 - 05/01 0540  
54 HRS  
RSA

**P4078508**  
31/12 1900 - 07/01 0500  
7 DAYS  
Caldew - NW&C Boundary  
Kingmoor Resignalling Commissioning

**P4078078**  
01/01 0001 - 15/01 0500  
14 DAYS  
PLTR Various Sites  
Preston - Lancaster  
PLTR

**P4078035**  
01/01 0001 - 05/01 0435  
100 HRS  
Preston Station  
Gantry Repairs

**P4078885**  
00/01 0415 - 04/01 0401  
10 HRS  
Lancaster East Jn  
S&C Stone Blowing

**P4085381, P4085382, P4085483, P4085384**  
8 HRS  
2140 - 0530  
Mon - Friday  
Midweek overnights

**P4024925**  
04/01 2240 - 05/01 0450  
9 HRS  
MTCE

**P4023680**  
0025 - 1225 04/01  
12 HRS  
MTCE

**P4028263**  
02/01 2305 - 02/02 0635  
4 WEEKS  
PLTR

**P4071294**  
03/01 0055 - 05/01 0330  
54 HRS  
S&C Refurb & MTCE

**P4020535, P4084454, P4087718**  
24/12 1800 - 05/01 0410  
11 DAYS  
MK North Jn - Slough/Northampton (Fasta/Slows)  
28/12 2100 - 05/01 0410 (Slows)  
28/12 2100 - 05/01 0600  
Drayton Road Jn - Hillmorton Jn (Fasta)  
28/12 2100 - 05/01 0410 (Slows)  
MK North - Northampton (Slows) S&C/PLTR

**P398445**  
25/12 0001 - 03/01 0500  
9 DAYS Total  
03/01 2000 - 04/01 0800 ALB  
Dolphin Jn S&C

**P4053067**  
20/12 2205 - 21/12 0815  
11 HRS  
MTCE

**P4079629**  
04/01 0105 - 05/01 0400  
27 HRS  
MTCE

**P4034486**  
03/01 0001 - 05/01 0525  
53 HRS  
Sizewell C Project

**P4079862**  
03/01 0245 - 05/01 0500  
52 HRS  
03/01 2310 - 05/01 0500  
Track

**P3928941, P4071221, P4071282**  
24/12 2300 - 05/01 0400  
11 DAY Blockade  
25/12 - 04/01  
29th - 29th AL  
29th - 30th DMS / UMS Open  
31st Mains Open  
1st DMS, UMS Open  
2nd - 4th Mains open  
S&C & Bridgeworks

**P4071228**  
04/01 0150 - 05/01 0250  
27 HRS  
MTCE

**P4079947**  
04/01 0115 - 05/01 0400  
27 HRS  
MTCE



# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 43


#### 17/18 January 2026

#### Issued 14/07/25

#### V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



**P4084103**  
18/01 0120 - 19/01 0620  
29 HRS  
PLTR Careton Crossing Drainage

**P4082722**  
17/01 0035 - 28/01 0440  
9 DAYS  
First 54 HRS include Dalmeny St  
Then cut back to c/o Dalmeny Jn

**P4084843**  
TRU East of Leeds  
Church Fenton Blockade  
32 DAYS  
03 4th Jan - 28th Jan

**P4034967**  
17/01 0015 - 19/01 0455  
54 HRS  
Moorthorpe S&C

**P3959824**  
20/01 0130 - 23/01 0430  
75 HRS  
PLTR Reford Down Loop  
Gamston - Grove Road  
Tonworth Track works delivery  
Midweek GNGE Diversions

**P4079636** Sandhills  
0105 - 1030 18/01  
9 HRS  
S&C MTCE Tamp  
Scotie Branch Jn  
New Brighton

**P4023578**  
17/01 2335 - 18/01 1135  
12 HRS  
MTCE

**P4020566**  
18/01 0140 - 19/01 0410  
26 HRS  
PLTR Brampton Cottages

**P4070002**  
17/01 0305 - 19/01 0330  
49 HRS  
ECDP Level crossing A & B  
Structures work Biggleswade station  
Access for All Programme

**P4085499, P4085490, P4085491, P4085492**  
8 HRS  
2140 - 0530  
Mon - Friday  
Midweek overnights

**P4078019**  
17/01 2315 - 18/01 1315  
14 HRS  
Wolvercot - Aynho  
High Output

**P4078026**  
17/01 0100 - 19/01 0500  
54 HRS  
Wembley Stadium - Denham  
PLTR

**P4073807**  
17/01 2350 - 19/01 0920  
33 HRS  
Dikot East  
52 HRS Newbury  
10 HRS ALB/27 HRS Reliefs  
PLTR, MTCE, OLE

**P3959857**  
17/01 0230 - 19/01 0330  
49 HRS  
PLTR Welham Green Station

**P4073403**  
17/01 0145 - 19/01 0430  
52 HRS  
Earthworks

**P4083367**  
18/01 0100 - 19/01 0400  
27 HRS  
MTCE

**P4023408, P4023459**  
17/01 2350 - 18/01 0850  
9 HRS  
MTCE

**P4159904**  
17/01 2350 - 18/01 1150  
12 HRS  
Track

**P4073626, P4053153, P4073807**  
17/01 0100 - 19/01 0445  
50 HRS  
Newbury  
Track, Civils, Drainage, MTCE

**P4071573**  
18/01 0140 - 19/01 0340  
27 HRS  
MTCE

**P4082863**  
02/01 2305 - 02/02 0635  
4 WEEKS  
PLTR

**P4073485**  
18/01 2305 - 19/01 0500  
52 HRS  
Trackworks

**P4080774**  
17/01 0005 - 19/01 0400  
51 HRS  
ALB  
PLTR  
27 HRS  
MTCE

**P4071588**  
18/01 0135 - 19/01 0400  
27 HRS  
MTCE

**P4073418**  
17/01 0040 - 19/01 0400  
28 HRS  
MTCE  
52 HRS Resig

**P4074830**  
18/01 0120 - 19/01 0400  
27 HRS  
MTCE

**P4073457**  
0015 - 0910 18/01  
9 HRS  
MTCE

# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 44


#### 24/25 January 2026

#### Issued 14/07/25

### V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



**Swansea**  
 P4034619, P4034663  
 26/01 0030 - 06/02 0330  
 12 DAYS  
 W44-W45  
 Structures - Viaduct Repairs  
 Structures, PLTR, MPSB  
 P4034765 (Friday only)  
 20/01 0100 - 21/01 0510  
 Tamping

**Plymouth**  
 P4082863  
 02/01 2305 - 02/02 0635  
 4 WEEKS  
 PLTR

**Exeter St Davids**  
 P4073483  
 23/01 2305 - 26/01 0500  
 52 HRS  
 PL Refund

**Bournemouth**  
 P4082876  
 02/00 - 20/00 25/01  
 18 HRS (Part Block)  
 MTCE

**Oxford**  
 P4073558  
 24/01 2350 - 26/01 0445  
 50 HRS  
 Redoubt of  
 Track, Civils,  
 Drainage, MTCE

**Swindon**  
 P4053313  
 9.5 HRS  
 MTCE

**Reading**  
 P4073494  
 25/01 0040 - 26/01 0400  
 28 HRS  
 MTCE

**London Victoria**  
 P4074657  
 25/01 0050 - 26/01 0250  
 27 HRS  
 MTCE

**London Euston**  
 P4084150  
 24/01 2115 - 26/01 0500  
 Euston Platforms 1-7  
 Line A,X  
 24/01 0040 - 26/01 0500  
 Euston Platforms 8-11  
 Lines B,C  
 30 HRS  
 WQ S&C Renewal 2045A  
 Closure calls at various locations

**London St Pancras**  
 P4074657  
 25/01 0050 - 26/01 0250  
 27 HRS  
 MTCE

**London Charing Cross**  
 P4122931  
 25/01 0100 - 26/01 0400  
 27 HRS

**London Waterloo**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Fenchurch St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch Lane**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Cannon St**  
 P4080859  
 25/01 0120 - 26/01 0400  
 27 HRS  
 MTCE

**London Abchurch**

# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

Week 45


### 31 January / 01 February 2026

## Issued 14/07/25

## V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



P4083497  
31/01 0035 - 02/02 0500  
54 HRS  
RSA  
Impacts SC191/SC195

P4064248  
0050 - 1650 01/02  
16 HRS  
Farrington Jn - Preston Sth  
Slows & Goods  
S&C T&P

P4083343  
31/01 0030 - 02/02 0825  
53 HRS  
TRU - WS, WSa, W6

P4100921  
02/02 0030 - 7/02 0530  
5 DAYS  
Attercliffe  
PLTR

P4084045  
01/02 0030 - 02/02 0440  
29 HRS  
Hessle Station footbridge  
12 HRS  
St Georges Road  
LC Renewal

P4080260  
31/01 0015 - 02/02 0440  
52 HRS  
Track

P3959891, P4117224, P4117564  
31/01 0230 - 02/02 0325  
48 HRS  
ECOP LC A&B  
Various sites WD  
S&C Renewal Cambridge Jn  
PLTR Cambridge Jn - Wood Grove,  
Bridge 12 WD  
PLTR Sandy Station WD  
Structures work Biggleswade station  
Stevensage OHL Resilience WD  
Access for All Programme  
Barn Nutall Alexandra Palace

P4074173  
31/01 0515 - 02/02 0400  
50 HRS  
Track, CTM, MTCE  
0050 - 2300 01/02  
22 HRS

P4071152  
31/01 0115 - 02/02 0435  
52 HRS  
AWD

P4073503  
31/01 0100 - 02/02 0330  
52 HRS 28 HRS  
S&C Follow Up  
& MTCE  
DMS, UMS Open

P4081238  
31/01 0120 - 02/02 0400  
52 HRS  
Parks Bridge Resignalling  
MTCE

P4079367  
31/01 0210 - 02/02 0400  
52 HRS  
PLTR  
27 HRS  
MTCE

P4034803  
31/01 0200 - 02/02 0330  
50 HRS  
Track Renewals

Swansea  
P4034819, P4034863  
26/01 0030 - 06/02 0330  
12 DAYS  
W44-W45  
Structures - Winduct Repairs  
Structures, PLTR, MPSB

P4051385  
0030 - 1600 01/02  
15 HRS  
Heavy MTCE

P4053990  
31/01 2300 - 02/02 0500  
29 HRS 2TT  
HS2

P4073563  
01/02 0045 - 02/02 0400  
28 HRS  
MTCE

P4073564  
31/01 0025 - 02/02 0330  
52 HRS  
PL Refurb

P4071214  
01/02 0105 - 02/02 0400  
27 HRS  
MTCE

Brighton  
P4078768  
01/02 0130 - 02/02 0400  
27 HRS  
MTCE

P4082863  
02/01 2305 - 02/02 0635  
4 WEEKS  
PLTR

# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

Week 46

07/08 February 2026


Issued 14/07/25

### V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays

Six Nations



P4047684  
09/02 0900 - 13/02 1600  
5 DAYS  
Light Railway Blockade  
Midweek Maintenance

P4080394  
08/02 0200 - 09/02 0200  
24 HRS  
Track

P4080608  
07/02 0150 - 09/02 0350  
51 HRS  
S&C Prep  
PLTR  
Foul of Springhead  
C/O Hoo Jn

P4074870  
08/02 0150 - 09/02 0400  
27 HRS  
MTCE

P4079890  
08/02 0145 - 09/02 0400  
27 HRS  
MTCE

Note:  
S&P Main line is  
other side of Camden Rd Stn

P4079358  
08/02 1105 - 09/02 0400  
27 HRS  
MTCE

P4122985  
08/02 0100 - 09/02 0400  
27 HRS

P4079359  
08/02 0100 - 09/02 0400  
27 HRS  
MTCE

P4079300  
08/02 0105 - 09/02 0400  
27 HRS  
MTCE

P4073700  
08/02 0115 - 09/02 0400  
28 HRS  
ConRail & MTCE

P4074589  
08/02 0005 - 09/02 0545  
27 HRS  
ALF Realg & MTCE

P4073807  
08/02 0145 - 09/02 0400  
28 HRS  
MTCE

P4073716  
08/02 0105 - 09/02 0330  
28 HRS  
S&C Follow up  
& BW

P4073506  
07/02 0140 - 09/02 0400  
52 HRS  
PLTR & MTCE

P4073703  
08/02 0155 - 09/02 0400  
29 HRS  
MTCE

P3916855  
07/02 2310 - 08/02 0200  
12 HRS  
MTCE

P4079236  
07/02 2200 - 08/02 1000  
12 HRS  
MTCE

P4085407, P4085498,  
P4085499, P4085500  
8 HRS  
2140 - 0530  
Mon - Friday  
Midweek nights

P4089078  
08/02 0200 - 09/02 0510  
27 HRS  
Caretton Crossing MTCE

P4083346  
07/02 0030 - 09/02 0825  
53 HRS  
TRU - WS, WSa, W6

P4071697  
07/02 0200 - 09/02 0400  
52 HRS  
Bridge Demolition

P3959887, P4117789, P4117832  
07/02 0230 - 09/02 0325  
48 HRS  
ECCDP  
Various sites WD  
S&C Renewal Cambridge Jn  
Bridge 102 capital delivery  
Bridge 12  
S&C Renewal Woodwalton  
Structures work Biggleswade station  
Stavesacre CIL Resilience WD  
Access for All Programme  
Barn Nuttall Alexandra Palace

P4082435  
07/02 0515 - 08/02 0400  
46 HRS  
Track  
0050 - 2300 08/02  
22 HRS

P4080394  
08/02 0200 - 09/02 0200  
24 HRS  
Track

P4080394  
08/02 0200 - 09/02 0200  
24 HRS  
Track

P4080394  
08/02 0200 - 09/02 0200  
24 HRS  
Track

P4080394  
08/02 0200 - 09/02 0200  
24 HRS  
Track

P4080394  
08/02 0200 - 09/02 0200  
24 HRS  
Track

P4080394  
08/02 0200 - 09/02 0200  
24 HRS  
Track

P4080394  
08/02 0200 - 09/02 0200  
24 HRS  
Track

P4080394  
08/02 0200 - 09/02 0200  
24 HRS  
Track

# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 47


#### 14/15 February 2026

#### Issued 14/07/25

### V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 48


#### 21/22 February 2026

### Issued 14/07/25

## V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



P4082554  
21/02 0045 - 24/02 0515  
72 HRS  
Civils  
(Fri to Tues Morn)  
Go Wemyss Bay Jn

P4079603  
21/02 0045 - 24/02 0500  
76 HRS  
Civils/RSA (Go Hilton Jn)

P4084172  
21/02 0010 - 23/02 0520  
54 HRS  
Castleford Diversions

P4048586  
21/02 0015 - 23/02 0450  
54 HRS  
Honeywell Lane  
PLTR

P4075270  
14/02 0115 - 23/02 0500  
9 DAYS  
PLTR

P4040129  
21/02 2200 - 23/02 0515  
32 HRS  
Hives Farm  
PLTR

P4079445  
21/02 0050 - 23/02 0500  
51 HRS  
Oxley - Abbey Forgegate  
Drainage

P4051688  
14/02 0020 - 23/02 0510  
9 DAYS  
Track Renewals &  
Structures

P4084770, P4084771  
27/02 0020 - 02/03 0445  
77 HRS  
Bham New Street - Scho Nth Jn  
PLTR: Monument Lane

P4083333  
21/02 0050 - 23/02 0600  
53 HRS  
Leudum - Drayton Road  
PLTR: Linslade Tunnel

P3936540  
21/02 2315 - 22/02 0830  
9 HRS  
SL  
MTCE  
Carlton Road Jn -  
Harpenden

P4074098  
21/02 0105 - 23/02 0400  
52 HRS  
Track

P4051404  
8 HRS  
MTCE

P4034384  
8 HRS  
MTCE

P405335  
9.5 HRS  
MTCE

P3930071  
22/02 0015 - 23/02 0500  
27 HRS  
MTCE

P4074002  
20/02 0150 - 24/02 0200  
4 DAY  
Blockade  
Wheel Timbers  
52 HRS  
MTCE

P4073814  
14/02 0120 - 23/02 0430  
9 DAYS  
Earthworks

P4074132  
20/02 2305 - 02/03 0530  
9 DAYS  
Signalling

P4074109  
0001 - 1000 21/02  
10 HRS  
MTCE

P4082906  
21/06 2320 - 22/02 1800  
18 HRS  
MTCE

P4073818  
14/02 0115 - 23/02 0100  
9 DAY  
Blockade  
Tunnel Works, Re-Rail & Drainage  
62 HRS  
Drainage

P4084221  
22/02 0100 - 23/02 0400  
27 HRS  
MTCE

P4081370  
22/02 0105 - 23/02 0400  
27 HRS  
MTCE

P4083408  
22/02 0100 - 23/02 0400  
27 HRS  
MTCE

P4078484  
22/02 0120 - 23/02 0400  
27 HRS  
MTCE  
London Bridge 6-13

P4080557  
14/02 0120 - 23/02 0400  
9 DAY  
Blockade  
S&C

P4071252  
22/02 0215 - 23/02 0415  
27 HRS  
MTCE

P4074084, P4123261  
21/02 0155 - 23/02 0300  
52 HRS  
PLTR, Earthworks, LC

# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 49


#### 28 February/01 March 2026

#### Issued 14/07/25

### V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays



# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 50


#### 07/08 March 2026

### Issued 14/07/25

## V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- - - - CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays









# National Access Planning Maps

## 2025/2026 Transition

### Weeks 38-01

#### Weekend Possessions

#### ARP 2025/2026

#### Week 01 Easter

#### 4/5 April 2026 Easter (Including Good Friday & Easter Monday)

#### Issued 14/07/25

#### V2.1 Confirmed Rules

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8HRS(overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade over 54HRS and/or affects daytime services on a working day

### Events & Bank Holidays

3rd April - 6th April  
Good Friday & Easter Monday

