




# National Access Planning Maps Q3 Weeks 27- 39 2026/2027

**Weekend Possessions**  
ARP 2026/2027 - Q3  
Week 28  
10/11 October 2026  
Issued 14/02/25

## V1 Future Work Look Ahead

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade - Over 54HRS and/or affects daytime service on a working day

### Events & Bank Holidays




# National Access Planning Maps Q3 Weeks 27- 39 2026/2027

**Weekend Possessions  
ARP 2026/2027 - Q3  
Week 29  
17/18 October 2026  
Issued 14/02/25**

## V1 Future Work Look Ahead

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade - Over 54HRS and/or affects daytime service on a working day

### Events & Bank Holidays



P4145219  
17/10 0120 - 18/10 0540  
54 HRS  
WD  
Warrington Bay

P4145246  
18/10 0050 - 19/10 0530  
29 HRS  
RSA

P4149230  
10/10 0000 - 24/10 0400  
14 DAYS  
File Delete  
Inverleith to Thornton North

P4109277  
17/10 0015 - 19/10 0515  
52 HRS  
S&C Renewal Sunderland South

P4161798  
17/10 0010 - 19/10 0500  
54 HRS E4  
TRU East of Leeds  
Castelford Diversions

P4104951  
17/10 2340 - 18/10 1240  
12 HRS  
Thornhill Turners Lane MTCE

P4154060  
17/10 0030 - 19/10 0500  
53 HRS  
Seaforth PLTR

P4153501  
18/10 0020 - 19/10 0530  
29 HRS  
Parkside Up

51 HRS  
Man Vic East Turn Backs

P4167663  
17/10 2225 - 19/10 0535  
31 HRS  
Tunnel Repairs Brickwork

P4020385  
17/10 0040 - 19/10 0525  
53 HRS  
PLTR Grantham South B

P4153959  
18/10 2310 - 19/10 0530  
Pelham Street Jn to Wratby Jn  
Sneiland PLTR

P4063647  
01/10 - 12/10 8/10  
Milton Keynes Nth - Daventry  
18/10 1200 - 19/10 0410  
Hanslope Nth - Daventry  
MTCE

P4170140  
17/10 0025 - 19/10 0500  
54 HRS  
Five Ways Footbridge  
Geotech Spectraly

P4105968  
18/10 0001 - 19/10 0500  
29 HRS  
Wembley Central - Gerrards Cross  
PLTR

P4148730  
8/10 0105 - 19/10 0350  
27 HRS  
MTCE

P4169810  
17/10 0115 - 19/10 0445  
59 HRS  
S&C

P4166344  
17/10 2300 - 19/10 0500  
50 HRS  
PLTR & CIVILS

P4131708  
18/10 0001 - 19/10 1100  
27 HRS  
27T MTCE

P4019900  
18/10 0105 - 19/10 0515  
28 HRS  
Moorgate

P4161154  
17/10 0025 - 19/10 0450  
52 HRS  
Track Works

P4133377  
17/10 0120 - 19/10 0400  
52 HRS  
WD  
27 HRS  
MTCE

P4168198  
17/10 0130 - 19/10 0250  
52 HRS  
PLTR

P4161254  
17/10 0010 - 19/10 0500  
54 HRS  
Track Works

P4161350  
17/10 2345 - 19/10 0400  
28 HRS  
MTCE Bournemouth

P4132633  
17/10 0035 - 19/10 0400  
52/27 HRS  
MTCE & ALF  
Realg

P4071570  
8/10 0155 - 19/10 0400  
27 HRS  
MTCE

# National Access Planning Maps Q3 Weeks 27- 39 2026/2027

## Weekend Possessions ARP 2026/2027 - Q3

Week 30


24/25 October 2026

Issued 14/02/25

## V1 Future Work Look Ahead

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- - - - CTRL/HS1
- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade - Over 54HRS and/or affects daytime service on a working day

### Events & Bank Holidays



P4149284  
24/10 0055 - 28/10 0510  
96 HRS  
File Decarb

P4020404  
24/10 0150 - 28/10 0400  
54 HRS  
S&C Renewal Tollerent North

P4114039  
24/10 0145 - 26/10 0450  
51 HRS  
Colton Jn works delivery  
PLTR Holgate Curve  
Platforms 6,7,9,10 & 11 Blocked

9 DAYS ES  
TRU East of Leeds  
Castelford Diversions

P4168648  
24/10 0030 - 30/10 2339  
9 DAYS  
Holdsworth Bridge  
PLTR  
Halifax S&C

P4154461  
24/10 0005 - 04/11 0550  
11 DAYS  
Castleton East - Smilthy  
Bridge  
Ub64 Milnrow Rd

P4153502  
25/10 0020 - 28/10 0530  
30 HRS  
PLTR

51 HRS  
Man Vic East Turn Backs

P4037577  
24/10 2355 - 25/10 0855  
Shedfield Up side MTCE  
10 HRS

P4167649  
24/10 2225 - 28/10 0535  
31 HRS  
Tunnel Repairs Brickwork

P4089213  
24/10 0010 - 28/10 0525  
54 HRS  
Rugby TV - Stafford TV No.1  
PLTR

P4100980  
24/10 0001 - 28/10 0500  
53 HRS  
Coventry - Nuneaton

P4155733  
24/10 1930 - 28/10 0800  
36 HRS  
Corby Pan Drainage

P4149689  
24/10 2310 - 25/10 0805  
8 HRS ALB  
Luton - Bedford  
MTCE

P4168044  
25/10 0205 - 28/10 0400  
27 HRS  
WA - J

P4020422  
24/10 0230 - 28/10 0415  
60 HRS  
Bowes Park WD

P4129813  
24/10 2340 - 28/10 0345  
26 HRS SL  
MTCE

P4145364  
24/10 0055 - 28/10 0400  
62/27 HRS  
AWD

P4168728, P4162969  
25/10 0115 - 28/10 0300  
27 HRS  
LTS-6

P4130204, P4130205  
24/10 2350 - 25/10 0850  
8 HRS  
MTCE

P4119912  
25/10 2305 - 02/11 0515  
7 DAYS  
S&C Track Renewals  
Cogan Jn

P4131515  
25/10 0001 - 26/10 0500  
27 HRS  
2TT MTCE

P4164495  
25/10 0115 - 28/10 0400  
28 HRS  
Track Works

P4163737  
28/10 0100 - 31/10 0001  
5 DAYS  
7 DAYS TOTAL  
Wheel Timbers

P4163738  
31/10 0001 - 02/11 0400  
2 DAYS

P4071257  
25/10 0105 - 28/10 0400  
42 HRS  
MTCE

P4080890  
24/10 2345 - 26/10 0400  
27 HRS FL  
MTCE

P4168203  
24/10 0115 - 28/10 0410  
54 HRS  
SAT FL only  
WD  
MTCE 9 DAY Blockade  
WD

P4168260  
28/10 0145 - 31/10 0400  
52 HRS  
Buildings  
28 HRS  
MTCE, Drainage, E&P

P4163411  
24/10 0055 - 26/10 0400  
52 HRS  
Track Works, Buildings  
28 HRS  
MTCE

P4158375  
24/10 0105 - 28/10 0400  
52 HRS  
PLTR

# National Access Planning Maps Q3 Weeks 27- 39 2026/2027

## Weekend Possessions ARP 2026/2027 - Q3

Week 31


31 October / 1 November 2026

Issued 14/02/25

## V1 Future Work Look Ahead

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade - Over 54HRS and/or affects daytime service on a working day

### Events & Bank Holidays





# National Access Planning Maps Q3 Weeks 27- 39 2026/2027


**Weekend Possessions  
ARP 2026/2027 - Q3  
Week 33  
14/15 November 2026  
Issued 14/02/25**

**V1 Future Work Look Ahead**

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade - Over 54HRS and/or affects daytime service on a working day

## Events & Bank Holidays

**Sunday 15th November  
Remembrance Day**



P4141338  
14/11 0015 - 16/11 0445  
52 HRS  
Track

P4169692  
14/11 0035 - 30/11 0605  
14 DAYS  
Structures

P4147701  
15/11 0105 - 16/11 0405  
27 HRS  
Track

P4148309  
15/11 0115 - 16/11 0300  
27 HRS  
MTCE

P4167502  
15/11 0230 - 16/11 0200  
27 HRS  
MTCE

52 HRS  
WD  
MTCE

P4078693  
15/11 0145 - 16/11 0400  
27 HRS  
MTCE

Note:  
S/P Main line  
is other side of  
Camden RG Stn

HS1

# National Access Planning Maps Q3 Weeks 27- 39 2026/2027

## Weekend Possessions ARP 2026/2027 - Q3

### Week 34


21/22 November 2026

Issued 14/02/25

## V1 Future Work Look Ahead

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade - Over 54HRS and/or affects daytime service on a working day

### Events & Bank Holidays



P4164516  
21/11 0015 - 23/11 0445  
52 HRS  
Track

P4148743  
22/11 0215 - 23/11 0400  
27 HRS  
MTCE

P4167507  
22/11 0100 - 23/11 0425  
27 HRS  
MTCE

P4146851  
21/11 0115 - 23/11 0255  
52 HRS  
MTCE

P4074836  
22/11 0210 - 23/11 0330  
27 HRS  
MTCE

P415329  
21/11 0140 - 23/11 0400  
52 HRS  
WD Renewal  
27 HRS  
MTCE

P4168234  
21/11 0115 - 23/11 0400  
52 HRS  
Resignalling  
27 HRS  
MTCE

P4168234  
21/11 0115 - 23/11 0400  
52 HRS  
Resignalling  
27 HRS  
MTCE





# National Access Planning Maps Q3 Weeks 27- 39 2026/2027


**Weekend Possessions  
ARP 2026/2027 - Q3  
Week 37  
12/13 December 2026  
Issued 14/02/25**

**V1 Future Work Look Ahead**

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade - Over 54HRS and/or affects daytime service on a working day

## Events & Bank Holidays

P4154992  
27/11 2050 - 19/12 0545  
3 Week Blockade



**P4159978**  
13/12 0025 - 14/12 0515  
TRU - WS, W5a, W6  
29 HRS

**P4149979**  
12/12 2330 - 14/12 0540  
29 HRS  
Ambergate Jn - Chesterfield Stn Jn  
MAKES  
Does not impact EREWASH Lines  
Wingfield Tunnel DM

**P4020433**  
11/12 2310 - 14/12 0505  
54 HRS  
PLTR  
Carcroft

**P4077371**  
12/12 0030 - 14/12 0500  
52 HRS  
Doncaster Station Footbridge

**P4149648**  
12/12 2310 - 13/12 0805  
8 HRS ALB  
Luton - Bedford  
MTCE

**P4146550**  
13/12 0145 - 14/12 0455  
27 HRS  
MTCE

**P4129814**  
12/12 2340 - 14/12 0345  
26 HRS SL  
MTCE

**P4071262**  
13/12 0145 - 14/12 0345  
27 HRS  
MTCE

**P4162721**  
13/12 0125 - 14/12 0400  
28 HRS  
E&P

**P4169637**  
13/12 0140 - 14/12 0500  
28 HRS  
E&P

**P4078517**  
13/12 0105 - 14/12 0405  
27 HRS  
MTCE

**P4169291**  
13/12 0125 - 14/12 0250  
27 HRS  
MTCE

**P4196498**  
13/12 0001 - 18/12 0445  
7 DAYS  
Mon-Fri

**P4162730**  
13/12 0015 - 14/12 0500  
28 HRS  
MTCE

**P4162725**  
13/12 0145 - 14/12 0400  
28 HRS  
Track Works, MTCE

**P4188251**  
12/12 0145 - 14/12 0200  
52 HRS  
WD  
27 HRS  
MTCE

**P41846390**  
12/12 0015 - 14/12 0455  
52 HRS  
Track

Note:  
S/P Main line is other side of Camden Rd Stn

HS1



# National Access Planning Maps Q3 Weeks 27- 39 2026/2027

**Weekend Possessions  
ARP 2026/2027 - Q3  
Week 38/39**

**XMAS Shutdown 24th December PM - 27th December AM 2026**

**Issued 14/02/25**

**V1 Future Work Look Ahead**


- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade - Over 54HRS and/or affects daytime service on a working day

### Events & Bank Holidays

**Friday 25th December  
Christmas Day(Shutdown)**

**Saturday 26th December  
Boxing Day(Shutdown)**

**Monday 28th December  
Bank Holiday**



HS1

# National Access Planning Maps Q3 Weeks 27- 39 2026/2027

**Weekend Possessions**  
ARP 2026/2027 - Q3  
Week 39


27th December AM 2026 - 1st January PM 2027

Issued 14/02/25

**V1 Future Work Look Ahead**

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8Hrs ( Overnight )
- Saturday
- Sunday / Bank Holiday
- Saturday / Sunday
- Blockade - Over 54HRS and/or affects daytime service on a working day

**Events & Bank Holidays**  
1st January 2027 - New Years Day





# National Access Planning Maps

## Q4 Weeks 40-52 2026/2027

### Weekend Possessions

#### ARP 2026/2027 - Q4

#### Week 41


#### 09/10 January 2027

#### Issued 14/02/25

### V1 Future Work Look Ahead

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade - Over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays







# National Access Planning Maps

## Q4 Weeks 40-52 2026/2027

### Weekend Possessions

#### ARP 2026/2027 - Q4

#### Week 44


#### 30/31 January 2027

#### Issued 14/02/25

### V1 Future Work Look Ahead

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade - Over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays



P4156242  
09/01 0240 - 06/02 0420  
4 WEEKS  
Track Renewals,  
Structures & Signalling

29 HRS  
Track

29 HRS  
Clifton Station

P4104952  
30/01 2340 - 31/01 1140  
12 HRS  
Thornhill Turners Lane MTCE

P4157667  
TRU - WS, WS6, WS  
53 Hours

P4168439  
31/01 0040 - 01/02 0505  
29 HRS  
Wan South Resignalling

P4154059  
29/01 2240 - 01/02 0615  
54 HRS  
Gonerby Tunnel Drainage

P4077760  
30/01 0310 - 01/02 0445  
52 HRS  
S&C Peterborough North up side,  
S&C Renewal Peterborough South 1219 Points  
Drainage New England WD  
DF & UF, US Only  
Stamford lines open  
S&C Fletton Jn. 1203 Points follow up

P4077972  
30/01 0310 - 01/02 0320  
48 HRS  
ECDP Level Crossings E&F

P4140783  
30/01 2315 - 31/01 0830  
9 HRS  
MTCE  
Carlton Rd Jn -  
Harpenden  
SL  
Crickwood

P4077967  
30/01 0230 - 01/02 0330  
50 HRS  
MTCE  
PLTR Knebworth,  
Bridge 102 WD

P4167428  
31/01 0215 - 01/02 0400  
27 HRS  
MTCE

P4189388  
30/01 0515 - 01/02 0400  
52 HRS  
Track

P4165164  
30/01 2255 - 31/01 0920  
10 HRS  
ALS  
OLE/MTCE

P4165178, P4165136  
30/01 0100 - 01/02 0445  
50 HRS  
Track, Civils,  
Drainage, MTCE

P4163951  
30/01 0050 - 01/02 0415  
54 HRS  
S&C Refurb  
27 HRS  
MTCE

P4163944  
30/01 0130 - 01/02 0430  
54 HRS  
PLTR/S&C Refurb  
MTCE

P4078191  
31/01 0100 - 01/02 0250  
27 HRS  
MTCE

P4079257  
31/01 0205 - 01/02 0400  
27 HRS  
MTCE

P4146629  
31/01 0105 - 01/02 0400  
27 HRS  
MTCE

P4079948  
31/01 0115 - 01/02 0400  
27 HRS  
MTCE

P4071219  
31/01 0030 - 01/02 0400  
27 HRS  
MTCE

P4079352  
30/01 0210 - 01/02 0400  
52 HRS  
Whitstable PLTR  
27 HRS  
MTCE



# National Access Planning Maps

## Q4 Weeks 40-52 2026/2027

### Weekend Possessions

#### ARP 2026/2027 - Q4

#### Week 46

#### 13/14 February 2027


#### Issued 14/02/25

### V1 Future Work Look Ahead

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade - Over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays

#### Six Nations



HS1

Ashford

# National Access Planning Maps

## Q4 Weeks 40-52 2026/2027

### Weekend Possessions

#### ARP 2026/2027 - Q4

#### Week 47


#### 20/21 February 2027

#### Issued 14/02/25

### V1 Future Work Look Ahead

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade - Over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays



**P4145754**  
20/02 0110 - 24/02 0415  
96 HRS  
RSA/CWA/WD

**P4080269**  
20/02 0300 - 22/02 0445  
S&C Renewal Birley Jn  
P4080167  
20/02 0300 - 22/02 0445  
OHL Ferryhill WD  
P4079061  
20/02 0300 - 22/02 0445  
PLTR Eytholme Up  
Darlington Loop

**P4160363**  
22/02 0430 - 27/02 0510  
TRU W9  
5 DAYS Midweek

**P4168504**  
21/02 0040 - 22/02 0505  
29 HRS  
Man South Resignalling

**P4170195**  
08/02 0001 - 22/02 0400  
16 DAY Blockade  
Market Harborough - Sibley Jn (Fasta)/Syston North Jn (Slows)  
& Wigston North Jn - Croft  
MML Ra2 Wigston - Syston

**P4088346**  
27 HRS  
0140 - 1800 21/02  
Hanslope - Daventry  
21/02 1900 - 22/02 0410  
Hanslope - Northampton Sh  
MTCE 1.8

**P4088379**  
20/02 0245 - 22/02 0500  
54 HRS  
Camden - Watford  
DC line MTCE  
CD: Station works Kenton/ Queens Park

**P4153561**  
52 HRS  
Track

**P4153990**  
20/02 2130 - 22/02 0545  
32 HRS  
Werrington Jn - Palham Street Jn  
Drainage Potterharworth

**P4164644**  
20/02 0105 - 0350  
52 HRS  
Track

**P4167503**  
21/02 0200 - 22/02 0200  
24 HRS  
MTCE

**P4151793**  
20/02 0045 - 22/02 0345  
50 HRS  
Track

**P4151793**  
20/02 0045 - 22/02 0345  
50 HRS  
Structures & Track Renewals

**P4152427**  
20/02 2255 - 21/02 0835  
10 HRS  
MTCE

**P4170200**  
20/02 2200 - 22/02 0500  
27 HRS  
Dolphin Jn  
2TT Follow up

**P4153440**  
20/02 0115 - 22/02 0305  
52 HRS  
AWD

**P4164350**  
20/02 0001 - 22/02 0400  
52 HRS  
Earthworks  
27 HRS E&P/MTCE

**P4078463**  
21/02 0110 - 22/02 0400  
27 HRS  
MTCE

**P4071217**  
21/02 0120 - 22/02 0400  
27 HRS  
MTCE

**P4079299**  
21/02 0110 - 22/02 0400  
27 HRS  
MTCE

**P4165172**  
20/02 2000 - 28/02 0600  
7 DAYS

**P4164240, P4164105**  
13/02 0100 - 22/02 0400  
7 DAYS  
Track

**P4164524**  
20/02 0001 - 22/02 0400  
7 DAYS  
Signalling  
Structures  
28 HRS  
MTCE

**P4163558**  
14/02 0130 - 22/02 0130  
9 Day Blockade  
Structures & Geotech  
PLTR

**P4135236**  
20/02 0215 - 22/02 0415  
51 HRS  
Ashford 3-6  
S&C







# National Access Planning Maps

## Q4 Weeks 40-52 2026/2027

### Weekend Possessions

#### ARP 2026/2027 - Q4

#### Week 51

#### 20th-25th March 2027 **Not Including Good Friday**


#### Issued 14/02/25

#### V1 Future Work Look Ahead

- Terminus stations
- Through Stations
- Single Line
- Double Line
- 3 or 4 Line
- 5 or more Line
- CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade - Over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays

#### Six Nations



# National Access Planning Maps

## Q4 Weeks 40-52 2026/2027

### Weekend Possessions

#### ARP 2026/2027 - Q4

#### Week 52

### 26th March - 2nd April 2027 **Good Friday & Easter Monday**

### Issued 14/02/25


### V1 Future Work Look Ahead

- Terminus stations
- Through Stations
- Single Line
- == Double Line
- === 3 or 4 Line
- ==== 5 or more Line
- - - CTRL/HS1
- Up to 8 HRS (Overnight)
- Saturday
- Sunday/Bank Holiday
- Saturday/Sunday
- Blockade - Over 54 HRS and/or affects day time services on a working day

### Events & Bank Holidays

26th March - Good Friday

29th March - Easter Monday



HS1