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Route At or Between Week Numbers Traffic Remarks 
 
GENERAL NOTES AFFECTING ALL SECTIONS: 

 Those opportunities falling immediately after a Bank Holiday may be subject to alteration following confirmation of the amended train plan. 
 Additional allowances required for SLW to be agreed in the CPPP. 
 Items on Friday and Sunday nights which are concurrent with Section 7 items or conflict with diversionary arrangements for an agreed Section 7 item will be cancelled at DPPP stage unless 

alternative arrangements have been clearly agreed in Section 7.
 

NW3001 
 
Saltney Jn and Flint Jn  
Or  
Flint Jn and Rhyl 

39, 45, 51, 05, 11, 17, 29, 35 
2320 Mon-Thu to 0450 Tue-Fri 
Saltney Jn to Fflint Jn or Fflint Jn to Rhyl Down BLOCKED 
or 
2255 Mon-Thu to 0455 Tue-Fri 
Rhyl to Fflint Jn or Fflint Jn to Saltney Jn Up BLOCKED  

 SLW between Saltney Jn and Flint Jn  
 Trains via reversibly signalled lines between Flint Jn 

and Rhyl 
 Only one of these sections permitted to be blocked at a 

time.  

 
NW3001 

 
Rhyl and Llandudno Jn 

42, 02, 14, 26* 
2220 Mon-Thu to 0445 Tue-Fri 
All Lines BLOCKED

 *Give up for 3Q82 on T/W in week 26 and Give up for 
3Q83 on W/Th in week 26  

 
NW3001 

 
Llandudno Jn and Menai Bridge 
South 
 
 
 
Menai Bridge South and Menai 
Bridge North 
 
Menai Bridge North and Holyhead 

48, 08, 20, 32 
2235 Mon-Thu to 0725 Tue-Fri 
Down BLOCKED  
2125 Mon-Thu to 0445 Tue-Fri 
Up BLOCKED 
 
2240 Mon-Thu to 0445 Tue-Fri 
Single BLOCKED 
 
2300 Mon-Thu to 0745 Tue-Fri 
Down BLOCKED 
2055 Mon-Thu to 0420 Tue-Fri 
Up BLOCKED 

 

 
GW700 

 
Gloucester West and Lydney 
Lydney and Severn Tunnel Jn 

39, 45, 51, 05*, 11, 17, 23, 29, 35 
2340 Mon-Thu to 0545 Tue-Fri 
2355 Mon-Thu 0605 Tue-Fri 
All Lines BLOCKED 

 Not to be taken with Gloucester Barnwood Jcn to 
Severn Tunnel (via Westerleigh). 

 *M/T not available in week 5. 

 
GW720 

 
East Usk Jn and Uskmouth 

40, 46, 52, 06, 12, 18, 24, 30, 36 
2150 Mon+Tue to 0605 Tue+Wed 
Single BLOCKED
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GW730 

 
Severn Bridge Jn and Craven Arms 
 
 
Craven Arms and Woofferton 
 
 
Woofferton and Shelwick Jn 
 
 
Shelwick Jn and Hereford 
(exclusive)  

44, 50, 04, 10*, 16**, 22, 28***, 34*** 
0015 Tue-Fri to 0445 Tue-Fri 
All Lines BLOCKED 
 
2350 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 
 
0010 Tue-Fri to 0455 Tue-Fri  
All Lines BLOCKED 
 
0015 Tue-Fri to 0445 Tue-Fri  
All Lines BLOCKED 

 Not to be taken with Barnt Green-Abbotswood Jn- 
Westerleigh Jn - Stoke Gifford Jn 

 *Give up for 3Q83 on W/Th and Give up for 3Q84 on 
Th/F 

 **T/W Rail Grinder working between Shelwick Jn and 
Hereford 

 ***No work to be booked without consulting Seasonal 
Specialist due to clashes with RHTT circuits.   
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GW730 

 
Shelwick Jn and Hereford South 
 
 
Hereford South and Tram Inn 
 
 
 
 
Tram Inn and Pontrilas 
 
 
 
 
Pontrilas and Abergavenny 
 
 
 
 
Abergavenny and Panteg 
 
 
 
 
Little Mill and Abergavenny 
 
 
Little Mill to Maindee North  
 
 
Maindee North and Little Mill  
 

43, 49, 03, 09, 15, 21, 27*, 33* 
By negotiation  
Down or Up BLOCKED 
-or- 
2325 Mon–Thu to 0520 Tue–Fri 
Down BLOCKED 
2310 Mon–Thu to 0440 Tue–Fri 
Up BLOCKED 
-or- 
2325 Mon–Thu to 0525 Tue–Fri 
Down BLOCKED 
2305 Mon–Thu to 0435 Tue–Fri 
Up BLOCKED 
-or- 
2340 Mon–Thu to 0535 Tue–Fri 
Down BLOCKED 
2255 Mon–Thu to 0435 Tue–Fri 
Up BLOCKED 
-or- 
2350 Mon–Thu to 0545 Tue–Fri 
Down BLOCKED 
2245 Mon–Thu to 0500 Tue–Fri 
Up BLOCKED 
-or- 
2245 Mon–Thu to 0505 Tue–Fri 
Up BLOCKED 
-or- 
0001 Mon-Thu to 0550 Tue-Fri 
Down BLOCKED 
-or- 
2235 Mon–Thu to 0450 Tue–Fri 
Up BLOCKED 

 Only one section of SLW to be taken 
 Not to be taken with Barnt Green Abbotswood Jn- 

Westerleigh Jn-Stoke Gifford Jn 
 *Shelwick Jn – Hereford not available in weeks 27 or 

33.  
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GW730/731 

 
Abbey Foregate inclusive and 
Severn Bridge Jn 
Shrewsbury station  

42, 48, 02, 08, 14, 20, 26, 32 
0120 Tue-Fri to 0415 Tue-Fri 
All Lines BLOCKED 
Up Main, Up Main Platform, Bay Platforms (Plats 5, 6 and 7) BLOCKED

 

 
GW731 / 
NW3005 

 
Shrewsbury Crewe Jn and Croes 
Newydd  
Shrewsbury station  

41, 01, 13, 25 
2220 Mon-Thu to 0520 Tue-Fri 
All Lines BLOCKED 
Down Main and Down Main Platform (Plat. 3) BLOCKED  

 

 
GW733 

 
Machynlleth and Dovey Jn (incl.) 
Dovey Jn (excl.) and Aberystwyth 

37, 43, 49, 03, 09, 15, 21, 27, 33 
2255 Mon-Thu to 0455 Tue-Fri 
2305 Mon-Thu to 0550 Tue-Fri 
All Lines BLOCKED

 

 
GW735 

 
Shrewsbury Crewe Jn and  
Crewe Gresty Lane (Willaston LC)  
Shrewsbury station 

39, 45, 51, 05, 11, 17, 23, 29, 35 
0001 Tue-Fri to 0545 Tue-Fri 
All Lines BLOCKED 
Up Main and Up Main Platform Line (Plat. 7) BLOCKED 
 

 Not to be taken with Shrewsbury to Stafford via Telford 
and Bushbury Jn. 

 Not to be taken with Shrewsbury to Crewe to Acton 
Grange Jn via Wrexham and Chester. 

 Not to be taken with Shrewsbury to Maindee West Jn 
via Hereford and Cwmbran.

 
GW770 

 
GW773 

 
GW780 

 
Gaer Jcn and Ebbw Vale 
 
Machen Quarry and Park Jn 
 
Ebbw Jn and Park Jn 

38, 50, 10*, 22, 34** 
2130 Mon-Thu to 0540 Tue-Fri 
All Lines BLOCKED 
2130 Mon-Thu to 0645 Tue-Fri 
All Lines BLOCKED 
2130 Mon-Thu to 0645 Tue-Fri 
Gaer Single BLOCKED

 To be taken concurrently with GW900 Gaer Jn and 
Long Dyke 

 *Give up for TRV558 in week 10 
 ** Must hand back by 0430 in week 34 for RHTT.  

 
GW790 

 
Pengam Jn and Cardiff Docks  

48, 08, 20, 32 
0600 to 1600 Mon - Fri 
All Lines including Reception Lines (see notes) BLOCKED 

 Two of the three Reception lines can be blocked. 
 One of the three Reception lines to be made available 

for stabling a GBRf train. 
 Possession to be given up for 6B42 (Reception Lines 

and Pengam Jn area only), 6B43 and 6C02 (TO) 
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GW810 

 
 

GW820 
GW828 

 
Rhymney and Ystrad Mynach 
Ystrad Mynach and Heath Jn 
Heath Jn and Queen Street North Jn 
Cwmbargoed and Ystrad Mynach S.  
Coryton and Heath Jn 

42, 48, 02, 08, 14, 20, 26, 32 
2245 Mon-Thu to 0550 Tue-Fri 
2225 Mon-Thu to 0550 Tue-Fri 
2305 Mon-Thu to 0550 Tue-Fri 
2225 Mon-Thu to 0620 Tue-Fri 
2305 Mon-Thu to 0620 Tue-Fri 
All Lines BLOCKED

 

 
GW830 
GW834 

 
Merthyr Tydfil and Radyr 
Aberdare and Abercynon 

46, 06, 18, 30* 
2330 Mon-Thu to 0515 Tue-Fri 
2315 Mon-Thu to 0530 Tue-Fri 
All Lines BLOCKED

 * No work to be booked without consulting Seasonal 
Specialist due to clashes with RHTT circuit.  

 

 
GW830 / 
GW840 

 
Pontypridd South and Queen Street 
North / Leckwith South 

37, 49, 09, 21, 33* 
2315 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 

 Start time can be 2305 if possession limits amended to 
Taffs Well and Queen Street North / Leckwith South 

 * No work to be booked without consulting Seasonal 
Specialist due to clashes with RHTT circuit.  

 
GW830 / 
GW839 / 
GW900 

 
Queen Street Nth and Cardiff 
Central (inc. plats 6, 7 + 8) 
Queen Street and Cardiff Bay  

48*, 08, 20*, 32** 
2315 Mon-Thu to 0515 Tue-Fri 
Down and Up Llandaff, Bay Line, Platforms 6, 7 + 8 BLOCKED 

 *Give up for 3Q23 in week 48 and 20 
 ** No work to be booked without consulting Seasonal 

Specialist due to clashes with RHTT circuit.  
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GW830 / 
GW864 / 
GW870 

 
Cardiff West Jn and Barry Island 
Cogan Jn and Penarth 
Barry and Aberthaw 
Aberthaw and Bridgend 
(to be read in conjunction with 
Cardiff West Canton Entrance entry 
below)  

39*, 45, 51, 05**, 11, 17, 23, 28, 35 
2315 Mon-Thu to 0515 Tue-Fri 
2300 Mon-Thu to 0550 Tue-Fri 
2315 Mon-Thu to 0515 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED. 

 Not to be taken with Cardiff Central to Bridgend 
(South Wales Main Line). 

 Not to be taken with Aberthaw to Bridgend 
 Limits to ensure there is a route to / from Tidal Sidings 

when Relief Lines blocked at Rumney River Bridge. 
 *Limits to be adjusted due to Cardiff West S&C 

possession  
 **Give up for 1Q58 on T/W in week 05 and Give up for 

1Q59 on W/Th in week 05 

 
GW830 

 
At Cardiff West Canton Entrance 

45, 51, 05*, 11, 17, 23, 28**, 35** 
2315 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 

 Limits to ensure there is a route to / from Tidal Sidings 
when Relief Lines blocked at Rumney River Bridge. 

 *Give up for 1Q58 on T/W in week 05 and Give up for 
1Q59 on W/Th in week 05 

 ** No work to be booked without consulting Seasonal 
Specialist due to clashes with RHTT circuit.  

 
GW840 / 
GW850 / 
GW860 

 
Penarth Curve South Jn / Radyr 
Branch Jcn and Radyr Jn / Leckwith 
Loop North 

37, 43, 45, 49, 51, 03, 05, 09, 11, 15, 17, 21, 23, 27*, 28, 33*, 35 
2310 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 

 To be taken concurrently with GW900 Cardiff Central 
to Bridgend. 

 Up Barry Relief Line between Penarth Curve South 
and Cardiff West is not part of this possession. 

 * No work to be booked without consulting Seasonal 
Specialist due to clashes with RHTT circuit.  

 
GW870 / 
GW871 

 
Barry and Aberthaw  
Aberthaw and Bridgend Barry Jn 
Fords Sdg GF and Fords Works 

41, 01, 13, 25 
2320 Mon-Thu to 0515 Tue-Fri 
2305 Mon-Thu to 0515 Tue-Fri 
2305 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED

 Not to be taken with Cardiff Central to Bridgend (South-
Wales Mainline). 

 Not to be taken with Barry to Aberthaw 
 

GW870  
Aberthaw and Bridgend  

38, 40 
2105 Mon-Fri to 0515 Tue-Sat 
All Lines BLOCKED

 High Output. Also shown in section 7. 

 
GW890  

 
Dynevor Jn and Morlais Jn 
Morlais Jn and Llandeilo Jn 

41, 01, 13, 25 
0800 Mon-Fri to 1640 Mon-Fri 
All Lines BLOCKED 

 Not to be taken at the same time as Court Sart – 
Llandeilo Jn via Neath.   

 Possession of Central Wales Line to be given up for 
passage of WTT services – 2V06, 2M08, 2V08, 2M10, 
6B03, 6B48, (EWD), 6B47 (FO) and 6B02 (FO). 

 Possession of District Line to be given up for booked 
Trostre services only. 6B03, 6B48, (EWD), 6V47 and 
6B02 (FO). 

 
GW892 /  
GW893 

 
Neath + Brecon Jn and 
Jersey Marine Jn South 
Onllwyn and Neath + Brecon Jn 

42, 19 
2030 Mon-Thu to 0540 Tue-Fri 
All Lines BLOCKED 
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GW900 
 
Ableton Lane and  
Severn Tunnel Jn 

38, 42, 44, 48*, 50, 02, 04*, 08, 10*, 14, 16, 20*, 22, 26, 28*, 32, 34 
2355 Mon-Thu to 0540 Tue-Fri 
Down BLOCKED 
Up BLOCKED TO ELECTRIC TRACTION 
-or- 
2330 Mon-Thu to 0530 Tue-Fri 
Up BLOCKED 
Down BLOCKED TO ELECTRIC TRACTION  

 Not to be taken with Swindon, Gloucester, Lydney and 
Severn Tunnel Jn. 

 Not to be taken with Severn Tunnel Jn to Maindee East 
Jn (Main Lines). 

 Must be Line Blockages. T3 possessions not permitted 
 Additional [5’] to be added to services for Reversible 

Line Working through Severn Tunnel. 
 Usually M + T Up line, W + Th Down line.  
 *Give up for 3Z33 on Th/F in weeks 48, 04, 20 and 28 

and Give up for TRV558 on W/Th in week 10 

MAIN LINES – SOUTH WALES MAIN LINE 

 
GW900 

 
Severn Tunnel Jn and 
Maindee East Jn 

43, 03, 15, 27 
2215 Mon-Thu to 0605 Tue-Fri 
Down and Up Mains BLOCKED

 

 
GW900 

 
Severn Tunnel Jn and 
Maindee West Jn 

37, 49, 09, 21, 33 
2215 Mon-Thu to 0605 Tue-Fri 
Down and Up Mains BLOCKED

 

 
GW900 

 
Maindee East Jn and Ebbw Jn 

42, 48, 02, 08, 14, 20, 26*, 32 
2215 Mon-Thu to 0530 Tue-Fri 
Down and Up Mains BLOCKED 
2240 Mon-Thu to 0520 Tue-Fri 
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION 

 Possessions to exclude Down Main (platform 2) through 
Newport station 

 Give up for 3Q84 on Th/F in week 26 
 

 
GW900 

 
Maindee West and Gaer Jn 

37, 39, 41, 43, 45, 47, 49, 51, 01, 03, 05, 07, 09, 11, 13, 15, 17, 19, 21, 23, 25, 27, 
29, 31, 33, 35 
2215 Fri to 0600 0540 Sat 
Down and Up Mains BLOCKED 
2240 Fri to 0520 Sat 
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION 

 Signalling maintenance. 
 Possessions to exclude Down Main (platform 2) through 

Newport station 

 
GW900 

 
Ebbw Jn and Long Dyke 

44, 04, 16, 28 
2215 Mon-Thu to 0550 Tue-Fri 
Down and Up Mains BLOCKED 

 Can extend to be inclusive of Newtown Jn between 
2345 Mon-Thu and 0500 Tue-Fri.  No access from 
platforms 0,1,2 at Cardiff Central between these times. 

GW900 Gaer Jn and Long Dyke 

 

Newport Tunnel East to Gaer Jn  

 

38, 50, 10*, 22, 34** 
2215 Mon-Thu to 0550 Tue-Fri 
Down and Up Mains BLOCKED 
 
Down and Up Mains  
BLOCKED TO ELECTRIC TRACTION 

 To be taken concurrently with GW770 Gaer Jn and 
Ebbw Vale. 

 Can be inclusive of Newtown Jn between 2345 Mon-
Thu and 0500 Tue-Fri.  No access from platforms 0,1,2 
at Cardiff Central between these times. 

 Ebbw Vale trains to run via Newport (reverse) unless 
the Ebbw Vale line is blocked.   

 *Give up for TRV558 on W/Th in week 10 and Give up 
for 3Q84 on Th/F in week 10.  

 ** Ebbw Jn to be available from 0430 for RHTT.  
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RELIEF LINES – SOUTH WALES MAIN LINE 

 
GW900 

 
Severn Tunnel Jn and  
Llanwern West (RLs) 
 
 

41, 47, 01, 07, 13, 19, 25, 31 
2150 Mon-Thu to 0600 Tue-Fri 
Down and Up Reliefs BLOCKED 
 

 Access to be maintained at one end to/from Llanwern, 
East Usk Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the 
east when the east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception 
Sidings throughout. 

 Reversals on the Down Relief at Severn Tunnel Jn 
West must be available until 0030 

 
GW900 

 
Llanwern East and  
Maindee West Jn (RLs) 
 
(Usually taken Llanwern West – 
Maindee East Jn M/T and T/W and 
East Usk Jn – Maindee West Jn 
W/Th and Th/F) 

40*, 46, 52, 06, 12*, 18, 24, 30, 36* 
2150 Mon-Thu to 0600 Tue-Fri 
Down and Up Reliefs BLOCKED 

 Access to be maintained at one end to/from Llanwern, 
East Usk Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the 
east when the east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception 
Sidings throughout. 

 Give up for UTU118 on Th/F in weeks 40, 12 and 36 

 
GW900 

 
Maindee East and Ebbw Jn (RLs) 

39, 45, 51, 05, 11, 17, 23, 29, 35 
2150 Mon-Thu to 0550 Tue-Fri 
Down and Up Reliefs, Newport Platforms 1 & 2 BLOCKED 

 Access to be maintained at one end to/from Llanwern, 
East Usk Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the 
east when the east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception 
Sidings throughout.

 
GW900 

 
Alexandra Dock Jcn and   
Rumney River Bridge Jn (RLs) 
 
[part of this section – see notes] 

41, 47, 01, 07, 13, 19, 25, 31 
2150 Mon-Thu to 0550 Tue-Fri 
Down and Up Reliefs BLOCKED 
 
 

 Access to be maintained at one end to/from Llanwern, 
East Usk Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the 
east when the east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception 
Sidings throughout. 

 
GW900 

 
Rumney River Bridge Jn and 
Cardiff Central (RLs) 
Cardiff Central 

40*, 52, 12*, 24*, 36* 
2150 Mon-Thu to 0550 Tue-Fri 
Down and Up Relief BLOCKED 
2150 Mon – Thu to 0550 Tue – Thu 
Line E (platform 3) 
0001 Tue – Fri to 0500 Tue – Fri  
Up Barry Relief (platform 4)  

 *Route to be available for High Output trains to/from 
Barry line if required.  

 *Give up for UTU118 on Th/F in weeks 40, 12 and 36 
 *Give up for Cardiff area MPV run on Th/F in week 24 
 Access to be maintained at one end to/from Llanwern, 

East Usk Yard, AD Yard, Wentloog and Pengam.   
 Access must be available to / from Pengam from the 

east when the east end of AD Jcn Yard is blocked. 
 Stabling facility to be maintained at Pengam Reception 

Sidings throughout. 
 Can be inclusive of Platform 4 at Cardiff Central 

between 0001 Tue-Fri and 0500 Tue-Fri. 
 Blocks route from Newport direction to Down Barry  
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WEST OF CARDIFF – SOUTH WALES MAIN LINE 

GW900 Cardiff Central (inc.) and Leckwith 
Loop North Jn 

46, 06, 18, 30 
2240 Mon-Thu to 0520 Tue-Fri 
Lines C, D, E BLOCKED

 All through down direction trains from the Newport 
direction to use platform 4.  

 
GW900 

 
Newtown Jcn (Lines B+C) /  
Cardiff Central (Line D) / 
Cardiff West (Line E) 
and Leckwith Loop North Jn 
 
 
Leckwith Loop North Jn 
and Llanharan 
 
Llanharan and Bridgend Barry Jn 

37, 43, 49, 03, 09, 15, 21, 27*, 33* 
2220 Mon-Thu to 0550 Tue-Fri 
Lines A to E, Platforms 0, 1, 2 BLOCKED 
Platform 3 LINE BLOCKAGE BETWEEN TRAINS 
 
 
 
2310 Mon-Thu to 0530 Tue-Fri 
All Lines BLOCKED 
 
2300 2315 Mon-Thu to 0520 0525 Tue-Fri 
All Lines BLOCKED 

 Not with GW830 / GW870 Cardiff Central to Bridgend 
(BRY / VOG). 

 Not with Wootton Bassett Jn to Severn Tunnel Jn. 
 Route to be maintained to/from Canton TMD. 
 Through route to be maintained at Cardiff Central. 
 Access to/from Platforms 3+4 at Cardiff Central to be 

maintained throughout. 
 Line Blockage of Platform 3 to start 0020 each night – 

Trains to use alternative platforms whenever possible. 
 *0001 start due to RHTT in weeks 27 and 33.  
 

 
GW900 

 
Bridgend Llynfi Jn and 
Margam Moors Jn 

40, 52, 12, 24 
2200 2215 Mon-Thu to 0510 Tue-Fri 
Down or Up BLOCKED 

 Not to be taken with Cardiff to Bridgend Barry Jn. 
 Not to be taken with Margam Moors Jn to Landore Jn 
 Additional [8] minutes required for Reversible Working. 

GW900  
Briton Ferry East (Down Line) /  
Port Talbot West (Up Line)  
and Landore Jn 

32, 44, 04*, 16, 28* 
2255 Mon-Thu to 0400 Tue-Fri 
Down or Up BLOCKED 

 Not to be taken with Cardiff to Bridgend Barry Jn. 
 Not to be taken with Swansea District Line. 
 Additional [5] minutes required for Reversible Working 
 When the Down line is blocked, no access to the 

Swansea District Line. 
 When the Up line is blocked, a route must be available 

from the Swansea District Line.  
 Must not affect shunting moves between Swansea 

Station and Maliphant Depot. 
 *Give up for 3Z33 on Th/F in weeks 04 and 28.  
 No work to be planned in week 28 without consulting 

Seasonal Specialist. 
 

GW900 
 
Landore East Jn and Llandeilo Jn 

46*, 06*, 18*, 30* 
2245 Mon-Thu to 0600 Tue-Fri 
All Lines BLOCKED 

 Not to be taken with Swansea District Line. 
 *Give up for 1Q16 on W/Th in weeks 46, 06, 18 and 30 
 * No work to be planned in week 30 without consulting 

Seasonal Specialist. 
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GW900 

 
 
Llandeilo Jn and Llanelli West 
 
 
Llanelli East and Llandeilo Jn  
 
 
Llanelli West and Kidwelly 
 
 
Kidwelly and Llanelli East 
 
 
Kidwelly and Ferryside 
 
 
 
 
Ferryside and Carmarthen Bridge Jn 
 
 
Carmarthen Jn and Ferryside  
 
 
Carmarthen Bridge Jn and Whitland  
 
 
 
 
Whitland and Clarbeston Road 

39, 45, 51, 05, 11, 17, 23, 29*, 35* 
 
By negotiation  
Down BLOCKED 
-or- 
By negotiation  
Up BLOCKED 
-or- 
2300 Mon–Thu to 0600 Tue–Fri 
Down BLOCKED 
-or- 
2325 Mon-Thu to 0500 Tue–Fri 
Up BLOCKED 
-or- 
2310 Mon–Thu to 0600 Tue–Fri 
Down BLOCKED 
2315 Mon–Thu to 0500 Tue–Fri 
Up BLOCKED 
 -or- 
2315 Mon–Thu to 0600 Tue–Fri 
Down BLOCKED 
-or- 
2305 Mon–Thu to 0450 Tue–Fri 
Up BLOCKED 
-or- 
2200 Mon–Thu to 0450 Tue–Fri 
Down BLOCKED 
0005 Tue–Fri to 0610 Tue–Fri 
Up BOCKED 
-or- 
2215 Mon–Thu to 0500 Tue–Fri 
Down BLCKED 
2350 Mon–Thu to 0555 Tue–Fri  
Up BLOCKED 

 Not to be taken with Court Sart Jn to Landore Jn. 
 Only one Section of SLW to be taken between 

Llandeilo Jn an Clarbeston Road Jn 
 *No work to be planned in weeks 29 or 35 without 

consulting Seasonal Specialist.  
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GW900  
Clarbeston Road Jn and Fishguard 
Harbour 

36, 48, 08, 20, 32* 
2235 Mon-Thu to 0615 Tue-Fri 
Single BLOCKED

 Handback at 0500 for RHTT in week 32 

 
GW9001 

 
Landore Jn and  
Swansea Loop East Jn 

40, 52, 12, 24 
0015 Tue-Thu to 0450 Tue-Fri 
All Lines BLOCKED

 Not to be taken with Swansea District Lines. 
 

 
GW9001 

 
Swansea Loop East Jn and  
Swansea High Street 

38*, 50*, 10*, 22*, 34* 
2100 Mon-Thu to 0015 Tue-Fri 
Carriage Washer Line BLOCKED 
-and- 
0015 Tue-Fri to 0450 Tue-Fri 
All Lines BLOCKED 

 Not to be taken with Patchway Jn to Severn Tunnel Jn 
 Not to be taken with Cardiff to Bridgend Barry Jn. 
 Not to be taken with Bridgend to Landore Jn. 
 At Swansea Platforms to be open unless declared and 

agreed in DPPP 
 Two Platform lines to be fully available with a third 

available for stabling. 
 Access to be available between Swansea platforms 3 

& 4 and Maliphant depot.  
 *Give up for 1Q16 on W/Th in weeks 38, 50, 10, 22 

and 34 
 *No work to be planned in week 34 without consulting 

Seasonal Specialist.  
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GENERAL NOTES AFFECTING ALL SECTIONS: 

 Those opportunities falling immediately after a Bank Holiday may be subject to alteration following confirmation of the amended train plan. 
 Additional allowances required for SLW to be agreed in the CPPP. 
 Items on Friday and Sunday nights which are concurrent with Section 7 items or conflict with diversionary arrangements for an agreed Section 7 item will be cancelled at DPPP stage unless 

alternative arrangements have been clearly agreed in Section 7.
 

NW3001 
 
Saltney Jn and Flint Jn  
Or  
Flint Jn and Rhyl 

39, 45, 51, 05, 11, 17, 29, 35 
2320 Mon-Thu to 0450 Tue-Fri 
Saltney Jn to Fflint Jn or Fflint Jn to Rhyl Down BLOCKED 
or 
2255 Mon-Thu to 0455 Tue-Fri 
Rhyl to Fflint Jn or Fflint Jn to Saltney Jn Up BLOCKED  

 SLW between Saltney Jn and Flint Jn  
 Trains via reversibly signalled lines between Flint Jn 

and Rhyl 
 Only one of these sections permitted to be blocked at a 

time.  

 
NW3001 

 
Rhyl and Llandudno Jn 

42, 02, 14, 26* 
2220 Mon-Thu to 0445 Tue-Fri 
All Lines BLOCKED

 *Give up for 3Q82 on T/W in week 26 and Give up for 
3Q83 on W/Th in week 26  

 
NW3001 

 
Llandudno Jn and Menai Bridge 
South 
 
 
 
Menai Bridge South and Menai 
Bridge North 
 
Menai Bridge North and Holyhead 

48, 08, 20, 32 
2235 Mon-Thu to 0725 Tue-Fri 
Down BLOCKED  
2125 Mon-Thu to 0445 Tue-Fri 
Up BLOCKED 
 
2240 Mon-Thu to 0445 Tue-Fri 
Single BLOCKED 
 
2300 Mon-Thu to 0745 Tue-Fri 
Down BLOCKED 
2055 Mon-Thu to 0420 Tue-Fri 
Up BLOCKED 

 

 
GW700 

 
Gloucester West and Lydney 
Lydney and Severn Tunnel Jn 

39, 45, 51, 05*, 11, 17, 23, 29, 35 
2340 Mon-Thu to 0545 Tue-Fri 
2355 Mon-Thu 0605 Tue-Fri 
All Lines BLOCKED 

 Not to be taken with Gloucester Barnwood Jcn to 
Severn Tunnel (via Westerleigh). 

 *M/T not available in week 5. 

 
GW720 

 
East Usk Jn and Uskmouth 

40, 46, 52, 06, 12, 18, 24, 30, 36 
2150 Mon+Tue to 0605 Tue+Wed 
Single BLOCKED
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GW730 

 
Severn Bridge Jn and Craven Arms 
 
 
Craven Arms and Woofferton 
 
 
Woofferton and Shelwick Jn 
 
 
Shelwick Jn and Hereford 
(exclusive)  

44, 50, 04, 10*, 16**, 22, 28***, 34*** 
0015 Tue-Fri to 0445 Tue-Fri 
All Lines BLOCKED 
 
2350 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 
 
0010 Tue-Fri to 0455 Tue-Fri  
All Lines BLOCKED 
 
0015 Tue-Fri to 0445 Tue-Fri  
All Lines BLOCKED 

 Not to be taken with Barnt Green-Abbotswood Jn- 
Westerleigh Jn - Stoke Gifford Jn 

 *Give up for 3Q83 on W/Th and Give up for 3Q84 on 
Th/F 

 **T/W Rail Grinder working between Shelwick Jn and 
Hereford 

 ***No work to be booked without consulting Seasonal 
Specialist due to clashes with RHTT circuits.   
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GW730 

 
Shelwick Jn and Hereford South 
 
 
Hereford South and Tram Inn 
 
 
 
 
Tram Inn and Pontrilas 
 
 
 
 
Pontrilas and Abergavenny 
 
 
 
 
Abergavenny and Panteg 
 
 
 
 
Little Mill and Abergavenny 
 
 
Little Mill to Maindee North  
 
 
Maindee North and Little Mill  
 

43, 49, 03, 09, 15, 21, 27*, 33* 
By negotiation  
Down or Up BLOCKED 
-or- 
2325 Mon–Thu to 0520 Tue–Fri 
Down BLOCKED 
2310 Mon–Thu to 0440 Tue–Fri 
Up BLOCKED 
-or- 
2325 Mon–Thu to 0525 Tue–Fri 
Down BLOCKED 
2305 Mon–Thu to 0435 Tue–Fri 
Up BLOCKED 
-or- 
2340 Mon–Thu to 0535 Tue–Fri 
Down BLOCKED 
2255 Mon–Thu to 0435 Tue–Fri 
Up BLOCKED 
-or- 
2350 Mon–Thu to 0545 Tue–Fri 
Down BLOCKED 
2245 Mon–Thu to 0500 Tue–Fri 
Up BLOCKED 
-or- 
2245 Mon–Thu to 0505 Tue–Fri 
Up BLOCKED 
-or- 
0001 Mon-Thu to 0550 Tue-Fri 
Down BLOCKED 
-or- 
2235 Mon–Thu to 0450 Tue–Fri 
Up BLOCKED 

 Only one section of SLW to be taken 
 Not to be taken with Barnt Green Abbotswood Jn- 

Westerleigh Jn-Stoke Gifford Jn 
 *Shelwick Jn – Hereford not available in weeks 27 or 

33.  
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GW730/731 

 
Abbey Foregate inclusive and 
Severn Bridge Jn 
Shrewsbury station  

42, 48, 02, 08, 14, 20, 26, 32 
0120 Tue-Fri to 0415 Tue-Fri 
All Lines BLOCKED 
Up Main, Up Main Platform, Bay Platforms (Plats 5, 6 and 7) BLOCKED

 

 
GW731 / 
NW3005 

 
Shrewsbury Crewe Jn and Croes 
Newydd  
Shrewsbury station  

41, 01, 13, 25 
2220 Mon-Thu to 0520 Tue-Fri 
All Lines BLOCKED 
Down Main and Down Main Platform (Plat. 3) BLOCKED  

 

 
GW733 

 
Machynlleth and Dovey Jn (incl.) 
Dovey Jn (excl.) and Aberystwyth 

37, 43, 49, 03, 09, 15, 21, 27, 33 
2255 Mon-Thu to 0455 Tue-Fri 
2305 Mon-Thu to 0550 Tue-Fri 
All Lines BLOCKED

 

 
GW735 

 
Shrewsbury Crewe Jn and  
Crewe Gresty Lane (Willaston LC)  
Shrewsbury station 

39, 45, 51, 05, 11, 17, 23, 29, 35 
0001 Tue-Fri to 0545 Tue-Fri 
All Lines BLOCKED 
Up Main and Up Main Platform Line (Plat. 7) BLOCKED 
 

 Not to be taken with Shrewsbury to Stafford via Telford 
and Bushbury Jn. 

 Not to be taken with Shrewsbury to Crewe to Acton 
Grange Jn via Wrexham and Chester. 

 Not to be taken with Shrewsbury to Maindee West Jn 
via Hereford and Cwmbran.

 
GW770 

 
GW773 

 
GW780 

 
Gaer Jcn and Ebbw Vale 
 
Machen Quarry and Park Jn 
 
Ebbw Jn and Park Jn 

38, 50, 10*, 22, 34** 
2130 Mon-Thu to 0540 Tue-Fri 
All Lines BLOCKED 
2130 Mon-Thu to 0645 Tue-Fri 
All Lines BLOCKED 
2130 Mon-Thu to 0645 Tue-Fri 
Gaer Single BLOCKED

 To be taken concurrently with GW900 Gaer Jn and 
Long Dyke 

 *Give up for TRV558 in week 10 
 ** Must hand back by 0430 in week 34 for RHTT.  

 
GW790 

 
Pengam Jn and Cardiff Docks  

48, 08, 20, 32 
0600 to 1600 Mon - Fri 
All Lines including Reception Lines (see notes) BLOCKED 

 Two of the three Reception lines can be blocked. 
 One of the three Reception lines to be made available 

for stabling a GBRf train. 
 Possession to be given up for 6B42 (Reception Lines 

and Pengam Jn area only), 6B43 and 6C02 (TO) 
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GW810 

 
 

GW820 
GW828 

 
Rhymney and Ystrad Mynach 
Ystrad Mynach and Heath Jn 
Heath Jn and Queen Street North Jn 
Cwmbargoed and Ystrad Mynach S.  
Coryton and Heath Jn 

42, 48, 02, 08, 14, 20, 26, 32 
2245 Mon-Thu to 0550 Tue-Fri 
2225 Mon-Thu to 0550 Tue-Fri 
2305 Mon-Thu to 0550 Tue-Fri 
2225 Mon-Thu to 0620 Tue-Fri 
2305 Mon-Thu to 0620 Tue-Fri 
All Lines BLOCKED

 

 
GW830 
GW834 

 
Merthyr Tydfil and Radyr 
Aberdare and Abercynon 

46, 06, 18, 30* 
2330 Mon-Thu to 0515 Tue-Fri 
2315 Mon-Thu to 0530 Tue-Fri 
All Lines BLOCKED

 * No work to be booked without consulting Seasonal 
Specialist due to clashes with RHTT circuit.  

 

 
GW830 / 
GW840 

 
Pontypridd South and Queen Street 
North / Leckwith South 

37, 49, 09, 21, 33* 
2315 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 

 Start time can be 2305 if possession limits amended to 
Taffs Well and Queen Street North / Leckwith South 

 * No work to be booked without consulting Seasonal 
Specialist due to clashes with RHTT circuit.  

 
GW830 / 
GW839 / 
GW900 

 
Queen Street Nth and Cardiff 
Central (inc. plats 6, 7 + 8) 
Queen Street and Cardiff Bay  

48*, 08, 20*, 32** 
2315 Mon-Thu to 0515 Tue-Fri 
Down and Up Llandaff, Bay Line, Platforms 6, 7 + 8 BLOCKED 

 *Give up for 3Q23 in week 48 and 20 
 ** No work to be booked without consulting Seasonal 

Specialist due to clashes with RHTT circuit.  
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GW830 / 
GW864 / 
GW870 

 
Cardiff West Jn and Barry Island 
Cogan Jn and Penarth 
Barry and Aberthaw 
Aberthaw and Bridgend 
(to be read in conjunction with 
Cardiff West Canton Entrance entry 
below)  

39*, 45, 51, 05**, 11, 17, 23, 28, 35 
2315 Mon-Thu to 0515 Tue-Fri 
2300 Mon-Thu to 0550 Tue-Fri 
2315 Mon-Thu to 0515 Tue-Fri 
2340 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED. 

 Not to be taken with Cardiff Central to Bridgend 
(South Wales Main Line). 

 Not to be taken with Aberthaw to Bridgend 
 Limits to ensure there is a route to / from Tidal Sidings 

when Relief Lines blocked at Rumney River Bridge. 
 *Limits to be adjusted due to Cardiff West S&C 

possession  
 **Give up for 1Q58 on T/W in week 05 and Give up for 

1Q59 on W/Th in week 05 

 
GW830 

 
At Cardiff West Canton Entrance 

45, 51, 05*, 11, 17, 23, 28**, 35** 
2315 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 

 Limits to ensure there is a route to / from Tidal Sidings 
when Relief Lines blocked at Rumney River Bridge. 

 *Give up for 1Q58 on T/W in week 05 and Give up for 
1Q59 on W/Th in week 05 

 ** No work to be booked without consulting Seasonal 
Specialist due to clashes with RHTT circuit.  

 
GW840 / 
GW850 / 
GW860 

 
Penarth Curve South Jn / Radyr 
Branch Jcn and Radyr Jn / Leckwith 
Loop North 

37, 43, 45, 49, 51, 03, 05, 09, 11, 15, 17, 21, 23, 27*, 28, 33*, 35 
2310 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED 

 To be taken concurrently with GW900 Cardiff Central 
to Bridgend. 

 Up Barry Relief Line between Penarth Curve South 
and Cardiff West is not part of this possession. 

 * No work to be booked without consulting Seasonal 
Specialist due to clashes with RHTT circuit.  

 
GW870 / 
GW871 

 
Barry and Aberthaw  
Aberthaw and Bridgend Barry Jn 
Fords Sdg GF and Fords Works 

41, 01, 13, 25 
2320 Mon-Thu to 0515 Tue-Fri 
2305 Mon-Thu to 0515 Tue-Fri 
2305 Mon-Thu to 0515 Tue-Fri 
All Lines BLOCKED

 Not to be taken with Cardiff Central to Bridgend (South-
Wales Mainline). 

 Not to be taken with Barry to Aberthaw 
 

GW870  
Aberthaw and Bridgend  

38, 40 
2105 Mon-Fri to 0515 Tue-Sat 
All Lines BLOCKED

 High Output. Also shown in section 7. 

 
GW890  

 
Dynevor Jn and Morlais Jn 
Morlais Jn and Llandeilo Jn 

41, 01, 13, 25 
0800 Mon-Fri to 1640 Mon-Fri 
All Lines BLOCKED 

 Not to be taken at the same time as Court Sart – 
Llandeilo Jn via Neath.   

 Possession of Central Wales Line to be given up for 
passage of WTT services – 2V06, 2M08, 2V08, 2M10, 
6B03, 6B48, (EWD), 6B47 (FO) and 6B02 (FO). 

 Possession of District Line to be given up for booked 
Trostre services only. 6B03, 6B48, (EWD), 6V47 and 
6B02 (FO). 

 
GW892 /  
GW893 

 
Neath + Brecon Jn and 
Jersey Marine Jn South 
Onllwyn and Neath + Brecon Jn 

42, 19 
2030 Mon-Thu to 0540 Tue-Fri 
All Lines BLOCKED 
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GW900 
 
Ableton Lane and  
Severn Tunnel Jn 

38, 42, 44, 48*, 50, 02, 04*, 08, 10*, 14, 16, 20*, 22, 26, 28*, 32, 34 
2355 Mon-Thu to 0540 Tue-Fri 
Down BLOCKED 
Up BLOCKED TO ELECTRIC TRACTION 
-or- 
2330 Mon-Thu to 0530 Tue-Fri 
Up BLOCKED 
Down BLOCKED TO ELECTRIC TRACTION  

 Not to be taken with Swindon, Gloucester, Lydney and 
Severn Tunnel Jn. 

 Not to be taken with Severn Tunnel Jn to Maindee East 
Jn (Main Lines). 

 Must be Line Blockages. T3 possessions not permitted 
 Additional [5’] to be added to services for Reversible 

Line Working through Severn Tunnel. 
 Usually M + T Up line, W + Th Down line.  
 *Give up for 3Z33 on Th/F in weeks 48, 04, 20 and 28 

and Give up for TRV558 on W/Th in week 10 

MAIN LINES – SOUTH WALES MAIN LINE 

 
GW900 

 
Severn Tunnel Jn and 
Maindee East Jn 

43, 03, 15, 27 
2215 Mon-Thu to 0605 Tue-Fri 
Down and Up Mains BLOCKED

 

 
GW900 

 
Severn Tunnel Jn and 
Maindee West Jn 

37, 49, 09, 21, 33 
2215 Mon-Thu to 0605 Tue-Fri 
Down and Up Mains BLOCKED

 

 
GW900 

 
Maindee East Jn and Ebbw Jn 

42, 48, 02, 08, 14, 20, 26*, 32 
2215 Mon-Thu to 0530 Tue-Fri 
Down and Up Mains BLOCKED 
2240 Mon-Thu to 0520 Tue-Fri 
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION 

 Possessions to exclude Down Main (platform 2) through 
Newport station 

 Give up for 3Q84 on Th/F in week 26 
 

 
GW900 

 
Maindee West and Gaer Jn 

37, 39, 41, 43, 45, 47, 49, 51, 01, 03, 05, 07, 09, 11, 13, 15, 17, 19, 21, 23, 25, 27, 
29, 31, 33, 35 
2215 Fri to 0600 0540 Sat 
Down and Up Mains BLOCKED 
2240 Fri to 0520 Sat 
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION 

 Signalling maintenance. 
 Possessions to exclude Down Main (platform 2) through 

Newport station 

 
GW900 

 
Ebbw Jn and Long Dyke 

44, 04, 16, 28 
2215 Mon-Thu to 0550 Tue-Fri 
Down and Up Mains BLOCKED 

 Can extend to be inclusive of Newtown Jn between 
2345 Mon-Thu and 0500 Tue-Fri.  No access from 
platforms 0,1,2 at Cardiff Central between these times. 

GW900 Gaer Jn and Long Dyke 

 

Newport Tunnel East to Gaer Jn  

 

38, 50, 10*, 22, 34** 
2215 Mon-Thu to 0550 Tue-Fri 
Down and Up Mains BLOCKED 
 
Down and Up Mains  
BLOCKED TO ELECTRIC TRACTION 

 To be taken concurrently with GW770 Gaer Jn and 
Ebbw Vale. 

 Can be inclusive of Newtown Jn between 2345 Mon-
Thu and 0500 Tue-Fri.  No access from platforms 0,1,2 
at Cardiff Central between these times. 

 Ebbw Vale trains to run via Newport (reverse) unless 
the Ebbw Vale line is blocked.   

 *Give up for TRV558 on W/Th in week 10 and Give up 
for 3Q84 on Th/F in week 10.  

 ** Ebbw Jn to be available from 0430 for RHTT.  
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RELIEF LINES – SOUTH WALES MAIN LINE 

 
GW900 

 
Severn Tunnel Jn and  
Llanwern West (RLs) 
 
 

41, 47, 01, 07, 13, 19, 25, 31 
2150 Mon-Thu to 0600 Tue-Fri 
Down and Up Reliefs BLOCKED 
 

 Access to be maintained at one end to/from Llanwern, 
East Usk Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the 
east when the east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception 
Sidings throughout. 

 Reversals on the Down Relief at Severn Tunnel Jn 
West must be available until 0030 

 
GW900 

 
Llanwern East and  
Maindee West Jn (RLs) 
 
(Usually taken Llanwern West – 
Maindee East Jn M/T and T/W and 
East Usk Jn – Maindee West Jn 
W/Th and Th/F) 

40*, 46, 52, 06, 12*, 18, 24, 30, 36* 
2150 Mon-Thu to 0600 Tue-Fri 
Down and Up Reliefs BLOCKED 

 Access to be maintained at one end to/from Llanwern, 
East Usk Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the 
east when the east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception 
Sidings throughout. 

 Give up for UTU118 on Th/F in weeks 40, 12 and 36 

 
GW900 

 
Maindee East and Ebbw Jn (RLs) 

39, 45, 51, 05, 11, 17, 23, 29, 35 
2150 Mon-Thu to 0550 Tue-Fri 
Down and Up Reliefs, Newport Platforms 1 & 2 BLOCKED 

 Access to be maintained at one end to/from Llanwern, 
East Usk Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the 
east when the east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception 
Sidings throughout.

 
GW900 

 
Alexandra Dock Jcn and   
Rumney River Bridge Jn (RLs) 
 
[part of this section – see notes] 

41, 47, 01, 07, 13, 19, 25, 31 
2150 Mon-Thu to 0550 Tue-Fri 
Down and Up Reliefs BLOCKED 
 
 

 Access to be maintained at one end to/from Llanwern, 
East Usk Yard, AD Yard, Wentloog and Pengam.   

 Access must be available to / from Pengam from the 
east when the east end of AD Jcn Yard is blocked. 

 Stabling facility to be maintained at Pengam Reception 
Sidings throughout. 

 
GW900 

 
Rumney River Bridge Jn and 
Cardiff Central (RLs) 
Cardiff Central 

40*, 52, 12*, 24*, 36* 
2150 Mon-Thu to 0550 Tue-Fri 
Down and Up Relief BLOCKED 
2150 Mon – Thu to 0550 Tue – Thu 
Line E (platform 3) 
0001 Tue – Fri to 0500 Tue – Fri  
Up Barry Relief (platform 4)  

 *Route to be available for High Output trains to/from 
Barry line if required.  

 *Give up for UTU118 on Th/F in weeks 40, 12 and 36 
 *Give up for Cardiff area MPV run on Th/F in week 24 
 Access to be maintained at one end to/from Llanwern, 

East Usk Yard, AD Yard, Wentloog and Pengam.   
 Access must be available to / from Pengam from the 

east when the east end of AD Jcn Yard is blocked. 
 Stabling facility to be maintained at Pengam Reception 

Sidings throughout. 
 Can be inclusive of Platform 4 at Cardiff Central 

between 0001 Tue-Fri and 0500 Tue-Fri. 
 Blocks route from Newport direction to Down Barry  
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WEST OF CARDIFF – SOUTH WALES MAIN LINE 

GW900 Cardiff Central (inc.) and Leckwith 
Loop North Jn 

46, 06, 18, 30 
2240 Mon-Thu to 0520 Tue-Fri 
Lines C, D, E BLOCKED

 All through down direction trains from the Newport 
direction to use platform 4.  

 
GW900 

 
Newtown Jcn (Lines B+C) /  
Cardiff Central (Line D) / 
Cardiff West (Line E) 
and Leckwith Loop North Jn 
 
 
Leckwith Loop North Jn 
and Llanharan 
 
Llanharan and Bridgend Barry Jn 

37, 43, 49, 03, 09, 15, 21, 27*, 33* 
2220 Mon-Thu to 0550 Tue-Fri 
Lines A to E, Platforms 0, 1, 2 BLOCKED 
Platform 3 LINE BLOCKAGE BETWEEN TRAINS 
 
 
 
2310 Mon-Thu to 0530 Tue-Fri 
All Lines BLOCKED 
 
2300 2315 Mon-Thu to 0520 0525 Tue-Fri 
All Lines BLOCKED 

 Not with GW830 / GW870 Cardiff Central to Bridgend 
(BRY / VOG). 

 Not with Wootton Bassett Jn to Severn Tunnel Jn. 
 Route to be maintained to/from Canton TMD. 
 Through route to be maintained at Cardiff Central. 
 Access to/from Platforms 3+4 at Cardiff Central to be 

maintained throughout. 
 Line Blockage of Platform 3 to start 0020 each night – 

Trains to use alternative platforms whenever possible. 
 *0001 start due to RHTT in weeks 27 and 33.  
 

 
GW900 

 
Bridgend Llynfi Jn and 
Margam Moors Jn 

40, 52, 12, 24 
2200 2215 Mon-Thu to 0510 Tue-Fri 
Down or Up BLOCKED 

 Not to be taken with Cardiff to Bridgend Barry Jn. 
 Not to be taken with Margam Moors Jn to Landore Jn 
 Additional [8] minutes required for Reversible Working. 

GW900  
Briton Ferry East (Down Line) /  
Port Talbot West (Up Line)  
and Landore Jn 

32, 44, 04*, 16, 28* 
2255 Mon-Thu to 0400 Tue-Fri 
Down or Up BLOCKED 

 Not to be taken with Cardiff to Bridgend Barry Jn. 
 Not to be taken with Swansea District Line. 
 Additional [5] minutes required for Reversible Working 
 When the Down line is blocked, no access to the 

Swansea District Line. 
 When the Up line is blocked, a route must be available 

from the Swansea District Line.  
 Must not affect shunting moves between Swansea 

Station and Maliphant Depot. 
 *Give up for 3Z33 on Th/F in weeks 04 and 28.  
 No work to be planned in week 28 without consulting 

Seasonal Specialist. 
 

GW900 
 
Landore East Jn and Llandeilo Jn 

46*, 06*, 18*, 30* 
2245 Mon-Thu to 0600 Tue-Fri 
All Lines BLOCKED 

 Not to be taken with Swansea District Line. 
 *Give up for 1Q16 on W/Th in weeks 46, 06, 18 and 30 
 * No work to be planned in week 30 without consulting 

Seasonal Specialist. 
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Route At or Between Week Numbers Traffic Remarks 

 
GW900 

 
 
Llandeilo Jn and Llanelli West 
 
 
Llanelli East and Llandeilo Jn  
 
 
Llanelli West and Kidwelly 
 
 
Kidwelly and Llanelli East 
 
 
Kidwelly and Ferryside 
 
 
 
 
Ferryside and Carmarthen Bridge Jn 
 
 
Carmarthen Jn and Ferryside  
 
 
Carmarthen Bridge Jn and Whitland  
 
 
 
 
Whitland and Clarbeston Road 

39, 45, 51, 05, 11, 17, 23, 29*, 35* 
 
By negotiation  
Down BLOCKED 
-or- 
By negotiation  
Up BLOCKED 
-or- 
2300 Mon–Thu to 0600 Tue–Fri 
Down BLOCKED 
-or- 
2325 Mon-Thu to 0500 Tue–Fri 
Up BLOCKED 
-or- 
2310 Mon–Thu to 0600 Tue–Fri 
Down BLOCKED 
2315 Mon–Thu to 0500 Tue–Fri 
Up BLOCKED 
 -or- 
2315 Mon–Thu to 0600 Tue–Fri 
Down BLOCKED 
-or- 
2305 Mon–Thu to 0450 Tue–Fri 
Up BLOCKED 
-or- 
2200 Mon–Thu to 0450 Tue–Fri 
Down BLOCKED 
0005 Tue–Fri to 0610 Tue–Fri 
Up BOCKED 
-or- 
2215 Mon–Thu to 0500 Tue–Fri 
Down BLCKED 
2350 Mon–Thu to 0555 Tue–Fri  
Up BLOCKED 

 Not to be taken with Court Sart Jn to Landore Jn. 
 Only one Section of SLW to be taken between 

Llandeilo Jn an Clarbeston Road Jn 
 *No work to be planned in weeks 29 or 35 without 

consulting Seasonal Specialist.  
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Route At or Between Week Numbers Traffic Remarks 

GW900  
Clarbeston Road Jn and Fishguard 
Harbour 

36, 48, 08, 20, 32* 
2235 Mon-Thu to 0615 Tue-Fri 
Single BLOCKED

 Handback at 0500 for RHTT in week 32 

 
GW9001 

 
Landore Jn and  
Swansea Loop East Jn 

40, 52, 12, 24 
0015 Tue-Thu to 0450 Tue-Fri 
All Lines BLOCKED

 Not to be taken with Swansea District Lines. 
 

 
GW9001 

 
Swansea Loop East Jn and  
Swansea High Street 

38*, 50*, 10*, 22*, 34* 
2100 Mon-Thu to 0015 Tue-Fri 
Carriage Washer Line BLOCKED 
-and- 
0015 Tue-Fri to 0450 Tue-Fri 
All Lines BLOCKED 

 Not to be taken with Patchway Jn to Severn Tunnel Jn 
 Not to be taken with Cardiff to Bridgend Barry Jn. 
 Not to be taken with Bridgend to Landore Jn. 
 At Swansea Platforms to be open unless declared and 

agreed in DPPP 
 Two Platform lines to be fully available with a third 

available for stabling. 
 Access to be available between Swansea platforms 3 

& 4 and Maliphant depot.  
 *Give up for 1Q16 on W/Th in weeks 38, 50, 10, 22 

and 34 
 *No work to be planned in week 34 without consulting 

Seasonal Specialist.  
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