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GENERAL NOTES AFFECTING ALL SECTIONS:

e  Those opportunities falling immediately after a Bank Holiday may be subject to alteration following confirmation of the amended train plan.

e  Additional allowances required for SLW to be agreed in the CPPP.
. Iltems on Friday and Sunday nights which are concurrent with Section 7 items or conflict with diversionary arrangements for an agreed Section 7 item will be cancelled at DPPP stage unless
alternative arrangements have been clearly agreed in Section 7.

39, 45, 51, 05, 11, 17, 29, 35

SLW between Saltney Jn and Flint Jn

NW3001 Saltney Jn and Flint Jn 2320 Mon-Thu to 0450 Tue-Fri Trains via reversibly signalled lines between Flint Jn
Or Saltney Jn to Fflint Jn or Fflint Jn to Rhyl Down BLOCKED and Rhyl
Flint Jn and Rhyl or Only one of these sections permitted to be blocked at a
2255 Mon-Thu to 0455 Tue-Fri time.
Rhyl to Fflint Jn or Fflint Jn to Saltney Jn Up BLOCKED
42,02, 14, 26* *Give up for 3Q82 on T/W in week 26 and Give up for
NW3001 Rhyl and Llandudno Jn 2220 Mon-Thu to 0445 Tue-Fri 3Q83 on W/Th in week 26
All Lines BLOCKED
48, 08, 20, 32
NW3001 Llandudno Jn and Menai Bridge 2235 Mon-Thu to 0725 Tue-Fri
South Down BLOCKED
2125 Mon-Thu to 0445 Tue-Fri
Up BLOCKED
Menai Bridge South and Menai 2240 Mon-Thu to 0445 Tue-Fri
Bridge North Single BLOCKED
Menai Bridge North and Holyhead 2300 Mon-Thu to 0745 Tue-Fri
Down BLOCKED
2055 Mon-Thu to 0420 Tue-Fri
Up BLOCKED
39, 45, 51, 05*, 11, 17, 23, 29, 35 Not to be taken with Gloucester Barnwood Jcn to
GW700 Gloucester West and Lydney 2340 Mon-Thu to 0545 Tue-Fri Severn Tunnel (via Westerleigh).
Lydney and Severn Tunnel Jn 2355 Mon-Thu 0605 Tue-Fri *M/T not available in week 5.
All Lines BLOCKED
40, 46, 52, 06, 12, 18, 24, 30, 36
GW720 East Usk Jn and Uskmouth 2150 Mon+Tue to 0605 Tue+Wed

Single BLOCKED

Electronic copy - uncontrolled when printed. Next scheduled issue: 27 March 2020




Network Rail
National Access Planning Team
Wales Route

Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version : 2
Date: 7" February 2020
Page: 2ofll

Route At or Between Week Numbers Traffic Remarks

44, 50, 04, 10%, 16**, 22, 28***, 34*** e  Not to be taken with Barnt Green-Abbotswood Jn-
GW730 Severn Bridge Jn and Craven Arms 0015 Tue-Fri to 0445 Tue-Fri Westerleigh Jn - Stoke Gifford Jn

All Lines BLOCKED e  *Give up for 3Q83 on W/Th and Give up for 3Q84 on

Craven Arms and Woofferton

Woofferton and Shelwick Jn

Shelwick Jn and Hereford
(exclusive)

2350 Mon-Thu to 0515 Tue-Fri .
All Lines BLOCKED

0010 Tue-Fri to 0455 Tue-Fri
All Lines BLOCKED

0015 Tue-Fri to 0445 Tue-Fri
All Lines BLOCKED

Th/F

**T/W Rail Grinder working between Shelwick Jn and
Hereford

***No work to be booked without consulting Seasonal
Specialist due to clashes with RHTT circuits.
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GW730 Shelwick Jn and Hereford South

Hereford South and Tram Inn

Tram Inn and Pontrilas

Pontrilas and Abergavenny

Abergavenny and Panteg

Little Mill and Abergavenny

Little Mill to Maindee North

Maindee North and Little Mill

43, 49, 03, 09, 15, 21, 27*, 33*
By negotiation

Down or Up BLOCKED

.or_

2325 Mon-Thu to 0520 Tue—Fri
Down BLOCKED

2310 Mon-Thu to 0440 Tue—Fri
Up BLOCKED

_Or_

2325 Mon-Thu to 0525 Tue—Fri
Down BLOCKED

2305 Mon—-Thu to 0435 Tue—Fri
Up BLOCKED

-Or-

2340 Mon-Thu to 0535 Tue—Fri
Down BLOCKED

2255 Mon-Thu to 0435 Tue—Fri
Up BLOCKED

.Or_

2350 Mon-Thu to 0545 Tue—Fri
Down BLOCKED

2245 Mon-Thu to 0500 Tue—Fri
Up BLOCKED

_Or_

2245 Mon-Thu to 0505 Tue—Fri
Up BLOCKED

_Or_

0001 Mon-Thu to 0550 Tue-Fri
Down BLOCKED

_Or_

2235 Mon-Thu to 0450 Tue—Fri
Up BLOCKED

Only one section of SLW to be taken

Not to be taken with Barnt Green Abbotswood Jn-
Westerleigh Jn-Stoke Gifford Jn

*Shelwick Jn — Hereford not available in weeks 27 or
33.
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42, 48, 02, 08, 14, 20, 26, 32
GW730/731 | Abbey Foregate inclusive and 0120 Tue-Fri to 0415 Tue-Fri
Severn Bridge Jn All Lines BLOCKED
Shrewsbury station Up Main, Up Main Platform, Bay Platforms (Plats 5, 6 and 7) BLOCKED
41,04, 13,25
GW731/ Shrewsbury Crewe Jn and Croes 2220 Mon-Thu to 0520 Tue-Fri
NW3005 Newydd All Lines BLOCKED
Shrewsbury station Down Main and Down Main Platform (Plat. 3) BLOCKED
37, 43, 49, 03, 09, 15, 21, 27, 33
GW733 Machynlleth and Dovey Jn (incl.) 2255 Mon-Thu to 0455 Tue-Fri
Dovey Jn (excl.) and Aberystwyth 2305 Mon-Thu to 0550 Tue-Fri
All Lines BLOCKED
39, 45, 51, 05, 11, 17, 23, 29, 35 Not to be taken with Shrewsbury to Stafford via Telford
GW735 Shrewsbury Crewe Jn and 0001 Tue-Fri to 0545 Tue-Fri and Bushbury Jn.
Crewe Gresty Lane (Willaston LC) All Lines BLOCKED Not to be taken with Shrewsbury to Crewe to Acton
Shrewsbury station Up Main and Up Main Platform Line (Plat. 7) BLOCKED Grange Jn via Wrexham and Chester.
Not to be taken with Shrewsbury to Maindee West Jn
via Hereford and Cwmbran.
38, 50, 10%, 22, 34** To be taken concurrently with GW900 Gaer Jn and
GW770 Gaer Jcn and Ebbw Vale 2130 Mon-Thu to 0540 Tue-Fri Long Dyke
All Lines BLOCKED *Give up for TRV558 in week 10
GW773 Machen Quarry and Park Jn 2130 Mon-Thu to 0645 Tue-Fri ** Must hand back by 0430 in week 34 for RHTT.
All Lines BLOCKED
GW780 Ebbw Jn and Park Jn 2130 Mon-Thu to 0645 Tue-Fri
Gaer Single BLOCKED
48, 08, 20, 32 Two of the three Reception lines can be blocked.
GW790 Pengam Jn and Cardiff Docks 0600 to 1600 Mon - Fri

All Lines including Reception Lines (see notes) BLOCKED

One of the three Reception lines to be made available
for stabling a GBRf train.

Possession to be given up for 6B42 (Reception Lines
and Pengam Jn area only), 6B43 and 6C02 (TO)
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42, 48, 02, 08, 14, 20, 26, 32
GW810 Rhymney and Ystrad Mynach 2245 Mon-Thu to 0550 Tue-Fri
Ystrad Mynach and Heath Jn 2225 Mon-Thu to 0550 Tue-Fri
Heath Jn and Queen Street North Jn | 2305 Mon-Thu to 0550 Tue-Fri
GW820 Cwmbargoed and Ystrad Mynach S. | 2225 Mon-Thu to 0620 Tue-Fri
Gwa28 Coryton and Heath Jn 2305 Mon-Thu to 0620 Tue-Fri
All Lines BLOCKED
46, 06, 18, 30* . * No work to be booked without consulting Seasonal
GW830 Merthyr Tydfil and Radyr 2330 Mon-Thu to 0515 Tue-Fri Specialist due to clashes with RHTT circuit.
GW834 Aberdare and Abercynon 2315 Mon-Thu to 0530 Tue-Fri
All Lines BLOCKED
37, 49, 09, 21, 33* . Start time can be 2305 if possession limits amended to
GWwW830/ Pontypridd South and Queen Street | 2315-Mon-Thu to 0515 Tue-Fri Taffs Well and Queen Street North / Leckwith South
GW840 North / Leckwith South All Lines BLOCKED . * No work to be booked without consulting Seasonal
Specialist due to clashes with RHTT circuit.
48*, 08, 20*, 32** e  *Give up for 3Q23 in week 48 and 20
GW830/ Queen Street Nth and Cardiff 2315 Mon-Thu to 0515 Tue-Fri ° ** No work to be booked without consulting Seasonal
GW839 / Central (inc. plats 6, 7 + 8) Down and Up Llandaff, Bay Line, Platforms 6, 7 + 8 BLOCKED Specialist due to clashes with RHTT circuit.
GW900 Queen Street and Cardiff Bay
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39%, 45, 51, 05**, 11, 17, 23, 28, 35 . Not to be taken with Cardiff Central to Bridgend
GWwW830/ Cardiff West Jn and Barry Island 2315 Mon-Thu to 0515 Tue-Fri (South Wales Main Line).
Gws864 / Cogan Jn and Penarth 2300 Mon-Thu to 0550 Tue-Fri e Not to be taken with Aberthaw to Bridgend
Gwa70 Barry and Aberthaw 2315 Mon-Thu to 0515 Tue-Fri e Limits to ensure there is a route to / from Tidal Sidings

Aberthaw and Bridgend 2340 Mon-Thu to 0515 Tue-Fri when Relief Lines blocked at Rumney River Bridge.

(to be read in conjunction with All Lines BLOCKED. e *Limits to be adjusted due to Cardiff West S&C

Cardiff West Canton Entrance entry possession

below) e ®Give up for 1Q58 on T/W in week 05 and Give up for
1Q59 on W/Th in week 05

45,51, 05%, 11, 17, 23, 28**, 35** . Limits to ensure there is a route to / from Tidal Sidings
GW830 At Cardiff West Canton Entrance 2315 Mon-Thu to 0515 Tue-Fri when Relief Lines blocked at Rumney River Bridge.
All Lines BLOCKED e  *Give up for 1Q58 on T/W in week 05 and Give up for
1Q59 on W/Th in week 05
. ** No work to be booked without consulting Seasonal
Specialist due to clashes with RHTT circuit.
37, 43, 45, 49, 51, 03, 05, 09, 4%, 15, 47, 21, 23, 27*, 28, 33*, 35 e  To be taken concurrently with GW900 Cardiff Central
GW840 / Penarth Curve South Jn / Radyr 2310 Mon-Thu to 0515 Tue-Fri to Bridgend.
GW850 / Branch Jcn and Radyr Jn / Leckwith | All Lines BLOCKED . Up Barry Relief Line between Penarth Curve South
GW860 Loop North and Cardiff West is not part of this possession.
e  *No work to be booked without consulting Seasonal
Specialist due to clashes with RHTT circuit.
41,01, 13, 25 . Not to be taken with Cardiff Central to Bridgend (South-
GW870/ Barry and Aberthaw 2320 Mon-Thu to 0515 Tue-Fri Wales Mainline).
Gws871 Aberthaw and Bridgend Barry Jn 2305 Mon-Thu to 0515 Tue-Fri Mot to he talkan with Barns ta Aharthauw
Fords Sdg GF and Fords Works 2305 Mon-Thu to 0515 Tue-Fri
All Lines BLOCKED
GwW870 . High Output. Also shown in section 7.
Aberthaw and Bridgend 2105 Mon-Fri to 0515 Tue-Sat
All Lines BLOCKED
41,01, 13, 25 . Not to be taken at the same time as Court Sart —
GW890 Dynevor Jn and Morlais Jn 0800 Mon-Fri to 1640 Mon-Fri Llandeilo Jn via Neath.

Morlais Jn and Llandeilo Jn All Lines BLOCKED e  Possession of Central Wales Line to be given up for
passage of WTT services — 2V06, 2M08, 2V08, 2M10,
6B03, 6B48, (EWD), 6B47 (FO) and 6B02 (FO).

. Possession of District Line to be given up for booked
Trostre services only. 6B03, 6B48, (EWD), 6V47 and
6B02 (FO).
GW892 / Neath + Brecon Jn and 2030 Mon-Thu to 0540 Tue-Fri
GW893 Jersey Marine Jn South All Lines BLOCKED

Onllwyn and Neath + Brecon Jn
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38, 42, 44, 48*, 50, 02, 04*, 08, 10*, 14, 16, 20*, 22, 26, 28*, 32, 34 e  Not to be taken with Swindon, Gloucester, Lydney and
GW900 Ableton Lane and 2355 Mon-Thu to 0540 Tue-Fri Severn Tunnel Jn.
Severn Tunnel Jn Down BLOCKED e Not to be taken with Severn Tunnel Jn to Maindee East
Up BLOCKED TO ELECTRIC TRACTION Jn (Main Lines).
-or- . Must be Line Blockages. T3 possessions not permitted
2330 Mon-Thu to 0530 Tue-Fri «  Additional [5'] to be added to services for Reversible
Up BLOCKED Line Working through Severn Tunnel.
Down BLOCKED TO ELECTRIC TRACTION e Usually M+ T Up line, W + Th Down line.
e  *Give up for 3233 on Th/F in weeks 48, 04, 20 and 28
and Give up for TRV558 on W/Th in week 10
MAIN LINES — SOUTH WALES MAIN LINE
43, 03, 15, 27
GW900 Severn Tunnel Jn and 2215 Mon-Thu to 0605 Tue-Fri
Maindee East Jn Down and Up Mains BLOCKED
37,49, 09, 21, 33
GW900 Severn Tunnel Jn and 2215 Mon-Thu to 0605 Tue-Fri
Maindee West Jn Down and Up Mains BLOCKED
42, 48, 02, 08, 14, 20, 26*, 32 . Possessions to exclude Down Main (platform 2) through
GW900 Maindee East Jn and Ebbw Jn 2215 Mon-Thu to 0530 Tue-Fri Newport station
Down and Up Mains BLOCKED . Give up for 3Q84 on Th/F in week 26
2240 Mon-Thu to 0520 Tue-Fri
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION
37, 39, 41, 43, 45, 47, 49, 51, 01, 03, 05, 07, 09, 11, 13, 15, 17, 19, 21, 23, 25, 27, . Signalling maintenance.
GW900 Maindee West and Gaer Jn 29,31, 33,35 . Possessions to exclude Down Main (platform 2) through
2215 Fri to 8608 0540 Sat Newport station
Down and Up Mains BLOCKED
2240 Fri to 0520 Sat
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION
44,04, 16, 28 . Can extend to be inclusive of Newtown Jn between
GW900 Ebbw Jn and Long Dyke 2215 Mon-Thu to 0550 Tue-Fri 2345 Mon-Thu and 0500 Tue-Fri. No access from
Down and Up Mains BLOCKED platforms 0,1,2 at Cardiff Central between these times.
* *k H
GW900 Gaer Jn and Long Dyke 38, 50, 10%, 22, 34 e  To be taken concurrently with GW770 Gaer Jn and

Newport Tunnel East to Gaer Jn

2215 Mon-Thu to 0550 Tue-Fri
Down and Up Mains BLOCKED

Down and Up Mains
BLOCKED TO ELECTRIC TRACTION

Ebbw Vale.

Can be inclusive of Newtown Jn between 2345 Mon-
Thu and 0500 Tue-Fri. No access from platforms 0,1,2
at Cardiff Central between these times.

Ebbw Vale trains to run via Newport (reverse) unless
the Ebbw Vale line is blocked.

*Give up for TRV558 on W/Th in week 10 and Give up
for 3Q84 on Th/F in week 10.

** Ebbw Jn to be available from 0430 for RHTT.
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RELIEF LINES — SOUTH WALES MAIN LINE
41, 47,01, 07, 13, 19, 25, 31 Access to be maintained at one end to/from Llanwern,
GW900 Severn Tunnel Jn and 2150 Mon-Thu to 0600 Tue-Fri East Usk Yard, AD Yard, Wentloog and Pengam.
Llanwern West (RLs) Down and Up Reliefs BLOCKED Access must be available to / from Pengam from the
east when the east end of AD Jcn Yard is blocked.
Stabling facility to be maintained at Pengam Reception
Sidings throughout.
Reversals on the Down Relief at Severn Tunnel Jn
West must be available until 0030
40*, 46, 52, 06, 12*, 18, 24, 30, 36* Access to be maintained at one end to/from Llanwern,
GW900 Llanwern East and 2150 Mon-Thu to 0600 Tue-Fri East Usk Yard, AD Yard, Wentloog and Pengam.
Maindee West Jn (RLs) Down and Up Reliefs BLOCKED Access must be available to / from Pengam from the
east when the east end of AD Jcn Yard is blocked.
(Usually taken Llanwern West — Stabling facility to be maintained at Pengam Reception
Maindee East Jn M/T and T/W and Sidings throughout.
East Usk Jn — Maindee West Jn Give up for UTU118 on Th/F in weeks 40, 12 and 36
W/Th and Th/F)
39, 45, 51, 05, 11, 17, 23, 29, 35 Access to be maintained at one end to/from Llanwern,
GW900 Maindee East and Ebbw Jn (RLS) 2150 Mon-Thu to 0550 Tue-Fri East Usk Yard, AD Yard, Wentloog and Pengam.
Down and Up Reliefs, Newport Platforms 1 & 2 BLOCKED Access must be available to / from Pengam from the
east when the east end of AD Jcn Yard is blocked.
Stabling facility to be maintained at Pengam Reception
Sidings throughout.
41, 47, 01, 07, 13, 19, 25, 31 Access to be maintained at one end to/from Llanwern,
GW900 Alexandra Dock Jcn and 2150 Mon-Thu to 0550 Tue-Fri East Usk Yard, AD Yard, Wentloog and Pengam.
Rumney River Bridge Jn (RLs) Down and Up Reliefs BLOCKED Access must be available to / from Pengam from the
east when the east end of AD Jcn Yard is blocked.
[part of this section — see notes] Stabling facility to be maintained at Pengam Reception
Sidings throughout.
40%, 52, 12*, 24*, 36* *Route to be available for High Output trains to/from
GW900 Rumney River Bridge Jn and 2150 Mon-Thu to 0550 Tue-Fri Barry line if required.

Cardiff Central (RLs)
Cardiff Central

Down and Up Relief BLOCKED
2150 Mon — Thu to 0550 Tue — Thu
Line E (platform 3)

0001 Tue — Fri to 0500 Tue — Fri
Up Barry Relief (platform 4)

*Give up for UTU118 on Th/F in weeks 40, 12 and 36
*Give up for Cardiff area MPV run on Th/F in week 24
Access to be maintained at one end to/from Llanwern,
East Usk Yard, AD Yard, Wentloog and Pengam.
Access must be available to / from Pengam from the
east when the east end of AD Jcn Yard is blocked.
Stabling facility to be maintained at Pengam Reception
Sidings throughout.

Can be inclusive of Platform 4 at Cardiff Central
between 0001 Tue-Fri and 0500 Tue-Fri.

Blocks route from Newport direction to Down Barry
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WEST OF CARDIFF — SOUTH WALES MAIN LINE
. ; . 46, 06, 18, 30 . All through down direction trains from the Newport
GW900 E(?(;?)lflilocret}rr:tﬁl (inc.) and Leckwith 2240 Mon-Thu to 0520 Tue-Fri direction to use platform 4.
Lines C, D, E BLOCKED
37,43, 49, 03, 09, 15, 21, 27*, 33* . Not with GW830 / GW870 Cardiff Central to Bridgend
GW900 Newtown Jcn (Lines B+C) / 2220 Mon-Thu to 0550 Tue-Fri (BRY / VOG).
Cardiff Central (Line D) / Lines A to E, Platforms 0, 1, 2 BLOCKED . Not with Wootton Bassett Jn to Severn Tunnel Jn.
Cardiff West (Line E) Platform 3 LINE BLOCKAGE BETWEEN TRAINS . Route to be maintained to/from Canton TMD.
and Leckwith Loop North Jn e Through route to be maintained at Cardiff Central.
e  Access to/from Platforms 3+4 at Cardiff Central to be
. . maintained throughout.
Leckwith Loop North Jn 2310 Mon-Thu to 0530 Tue-Fri e  Line Blockage of Platform 3 to start 0020 each night —
and Llanharan All Lines BLOCKED Trains to use alternative platforms whenever possible.
. )
Llanharan and Bridgend Barry Jn 2300 2315 Mon-Thu to 8528 0525 Tue-Fri * 0001 start due to RHTT in weeks 27 and 33.
All Lines BLOCKED
40,52, 12, 24 . Not to be taken with Cardiff to Bridgend Barry Jn.
GW900 Bridgend Llynfi Jn and 2200 2215 Mon-Thu to 0510 Tue-Fri e Not to be taken with Margam Moors Jn to Landore Jn
Margam Moors Jn Down or Up BLOCKED e Additional [8] minutes required for Reversible Working.
32, 44, 04*, 16, 28* . Not to be taken with Cardiff to Bridgend Barry Jn.
GW900 Briton Ferry East (Down Line) / 2255 Mon-Thu to 0400 Tue-Fri . Not to be taken with Swansea District Line.
Port Talbot West (Up Line) Down or Up BLOCKED e Additional [5] minutes required for Reversible Working
and Landore Jn e When the Down line is blocked, no access to the
Swansea District Line.
e  When the Up line is blocked, a route must be available
from the Swansea District Line.
. Must not affect shunting moves between Swansea
Station and Maliphant Depot.
e  *Give up for 3233 on Th/F in weeks 04 and 28.
. No work to be planned in week 28 without consulting
Seasonal Specialist.
46*, 06*, 18*, 30* . Not to be taken with Swansea District Line.
GW900 Landore East Jn and Llandeilo Jn 2245 Mon-Thu to 0600 Tue-Fri .

All Lines BLOCKED

*Give up for 1Q16 on W/Th in weeks 46, 06, 18 and 30
* No work to be planned in week 30 without consulting
Seasonal Specialist.
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39, 45, 51, 05, 11, 17, 23, 29*, 35* . Not to be taken with Court Sart Jn to Landore Jn.
GW900 . Only one Section of SLW to be taken between

Llandeilo Jn and Llanelli West

Llanelli East and Llandeilo Jn

Llanelli West and Kidwelly

Kidwelly and Llanelli East

Kidwelly and Ferryside

Ferryside and Carmarthen Bridge Jn | 2315 Mon—Thu to 0600 Tue—Fri

Carmarthen Jn and Ferryside

Carmarthen Bridge Jn and Whitland 2200 Mon-Thu to 0450 Tue—Fri

Whitland and Clarbeston Road

By negotiation
Down BLOCKED .
.Or_

By negotiation

Up BLOCKED

.Or_

2300 Mon-Thu to 0600 Tue—Fri
Down BLOCKED

.Or_

2325 Mon-Thu to 0500 Tue—Fri
Up BLOCKED

.Or_

2310 Mon-Thu to 0600 Tue—Fri
Down BLOCKED

2315 Mon-Thu to 0500 Tue—Fri
Up BLOCKED

.Or.

Down BLOCKED

.Or-

2305 Mon-Thu to 0450 Tue—Fri
Up BLOCKED

.Or-

Down BLOCKED

0005 Tue—Fri to 0610 Tue—Fri
Up BOCKED

.Or_

2215 Mon-Thu to 0500 Tue—Fri
Down BLCKED

2350 Mon-Thu to 0555 Tue—Fri
Up BLOCKED

Llandeilo Jn an Clarbeston Road Jn
*No work to be planned in weeks 29 or 35 without
consulting Seasonal Specialist.

Electronic copy - uncontrolled when printed. Next scheduled issue: 27 March 2020




Network Rail
National Access Planning Team
Wales Route

Engineering Access Statement 2021
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version : 2
Date: 7" February 2020
Page: 11ofll

Route At or Between Week Numbers Traffic Remarks
GW900 36, 48, 08, 20, 32* e Handback at 0500 for RHTT in week 32
Clarbeston Road Jn and Fishguard 2235 Mon-Thu to 0615 Tue-Fri
Harbour Single BLOCKED
40,52, 12, 24 e  Not to be taken with Swansea District Lines.
GW9001 Landore Jn and 0015 Tue-Thu to 0450 Tue-Fri
Swansea Loop East Jn All Lines BLOCKED
38*, 58*, 10*, 22*, 34* Not to be taken with Patchway Jn to Severn Tunnel Jn
GW9001 Swansea Loop East Jn and 2100 Mon-Thu to 0015 Tue-Fri Not to be taken with Cardiff to Bridgend Barry Jn.

Swansea High Street

Carriage Washer Line BLOCKED
-and-

0015 Tue-Fri to 0450 Tue-Fri

All Lines BLOCKED

Not to be taken with Bridgend to Landore Jn.

At Swansea Platforms to be open unless declared and
agreed in DPPP

Two Platform lines to be fully available with a third
available for stabling.

Access to be available between Swansea platforms 3
& 4 and Maliphant depot.

*Give up for 1Q16 on W/Th in weeks 38, 50, 10, 22
and 34

*No work to be planned in week 34 without consulting
Seasonal Specialist.
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GENERAL NOTES AFFECTING ALL SECTIONS:

e  Those opportunities falling immediately after a Bank Holiday may be subject to alteration following confirmation of the amended train plan.

e  Additional allowances required for SLW to be agreed in the CPPP.
. Iltems on Friday and Sunday nights which are concurrent with Section 7 items or conflict with diversionary arrangements for an agreed Section 7 item will be cancelled at DPPP stage unless
alternative arrangements have been clearly agreed in Section 7.

39, 45, 51, 05, 11, 17, 29, 35

SLW between Saltney Jn and Flint Jn

NW3001 Saltney Jn and Flint Jn 2320 Mon-Thu to 0450 Tue-Fri Trains via reversibly signalled lines between Flint Jn
Or Saltney Jn to Fflint Jn or Fflint Jn to Rhyl Down BLOCKED and Rhyl
Flint Jn and Rhyl or Only one of these sections permitted to be blocked at a
2255 Mon-Thu to 0455 Tue-Fri time.
Rhyl to Fflint Jn or Fflint Jn to Saltney Jn Up BLOCKED
42,02, 14, 26* *Give up for 3Q82 on T/W in week 26 and Give up for
NW3001 Rhyl and Llandudno Jn 2220 Mon-Thu to 0445 Tue-Fri 3Q83 on W/Th in week 26
All Lines BLOCKED
48, 08, 20, 32
NW3001 Llandudno Jn and Menai Bridge 2235 Mon-Thu to 0725 Tue-Fri
South Down BLOCKED
2125 Mon-Thu to 0445 Tue-Fri
Up BLOCKED
Menai Bridge South and Menai 2240 Mon-Thu to 0445 Tue-Fri
Bridge North Single BLOCKED
Menai Bridge North and Holyhead 2300 Mon-Thu to 0745 Tue-Fri
Down BLOCKED
2055 Mon-Thu to 0420 Tue-Fri
Up BLOCKED
39, 45, 51, 05*, 11, 17, 23, 29, 35 Not to be taken with Gloucester Barnwood Jcn to
GW700 Gloucester West and Lydney 2340 Mon-Thu to 0545 Tue-Fri Severn Tunnel (via Westerleigh).
Lydney and Severn Tunnel Jn 2355 Mon-Thu 0605 Tue-Fri *M/T not available in week 5.
All Lines BLOCKED
40, 46, 52, 06, 12, 18, 24, 30, 36
GW720 East Usk Jn and Uskmouth 2150 Mon+Tue to 0605 Tue+Wed

Single BLOCKED
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44, 50, 04, 10%, 16**, 22, 28***, 34*** e  Not to be taken with Barnt Green-Abbotswood Jn-
GW730 Severn Bridge Jn and Craven Arms 0015 Tue-Fri to 0445 Tue-Fri Westerleigh Jn - Stoke Gifford Jn

All Lines BLOCKED e  *Give up for 3Q83 on W/Th and Give up for 3Q84 on

Craven Arms and Woofferton

Woofferton and Shelwick Jn

Shelwick Jn and Hereford
(exclusive)

2350 Mon-Thu to 0515 Tue-Fri .
All Lines BLOCKED

0010 Tue-Fri to 0455 Tue-Fri
All Lines BLOCKED

0015 Tue-Fri to 0445 Tue-Fri
All Lines BLOCKED

Th/F

**T/W Rail Grinder working between Shelwick Jn and
Hereford

***No work to be booked without consulting Seasonal
Specialist due to clashes with RHTT circuits.
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GW730 Shelwick Jn and Hereford South

Hereford South and Tram Inn

Tram Inn and Pontrilas

Pontrilas and Abergavenny

Abergavenny and Panteg

Little Mill and Abergavenny

Little Mill to Maindee North

Maindee North and Little Mill

43, 49, 03, 09, 15, 21, 27*, 33*
By negotiation

Down or Up BLOCKED

.or_

2325 Mon-Thu to 0520 Tue—Fri
Down BLOCKED

2310 Mon-Thu to 0440 Tue—Fri
Up BLOCKED

_Or_

2325 Mon-Thu to 0525 Tue—Fri
Down BLOCKED

2305 Mon—-Thu to 0435 Tue—Fri
Up BLOCKED

-Or-

2340 Mon-Thu to 0535 Tue—Fri
Down BLOCKED

2255 Mon-Thu to 0435 Tue—Fri
Up BLOCKED

.Or_

2350 Mon-Thu to 0545 Tue—Fri
Down BLOCKED

2245 Mon-Thu to 0500 Tue—Fri
Up BLOCKED

_Or_

2245 Mon-Thu to 0505 Tue—Fri
Up BLOCKED

_Or_

0001 Mon-Thu to 0550 Tue-Fri
Down BLOCKED

_Or_

2235 Mon-Thu to 0450 Tue—Fri
Up BLOCKED

Only one section of SLW to be taken

Not to be taken with Barnt Green Abbotswood Jn-
Westerleigh Jn-Stoke Gifford Jn

*Shelwick Jn — Hereford not available in weeks 27 or
33.
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42, 48, 02, 08, 14, 20, 26, 32
GW730/731 | Abbey Foregate inclusive and 0120 Tue-Fri to 0415 Tue-Fri
Severn Bridge Jn All Lines BLOCKED
Shrewsbury station Up Main, Up Main Platform, Bay Platforms (Plats 5, 6 and 7) BLOCKED
41,04, 13,25
GW731/ Shrewsbury Crewe Jn and Croes 2220 Mon-Thu to 0520 Tue-Fri
NW3005 Newydd All Lines BLOCKED
Shrewsbury station Down Main and Down Main Platform (Plat. 3) BLOCKED
37, 43, 49, 03, 09, 15, 21, 27, 33
GW733 Machynlleth and Dovey Jn (incl.) 2255 Mon-Thu to 0455 Tue-Fri
Dovey Jn (excl.) and Aberystwyth 2305 Mon-Thu to 0550 Tue-Fri
All Lines BLOCKED
39, 45, 51, 05, 11, 17, 23, 29, 35 Not to be taken with Shrewsbury to Stafford via Telford
GW735 Shrewsbury Crewe Jn and 0001 Tue-Fri to 0545 Tue-Fri and Bushbury Jn.
Crewe Gresty Lane (Willaston LC) All Lines BLOCKED Not to be taken with Shrewsbury to Crewe to Acton
Shrewsbury station Up Main and Up Main Platform Line (Plat. 7) BLOCKED Grange Jn via Wrexham and Chester.
Not to be taken with Shrewsbury to Maindee West Jn
via Hereford and Cwmbran.
38, 50, 10%, 22, 34** To be taken concurrently with GW900 Gaer Jn and
GW770 Gaer Jcn and Ebbw Vale 2130 Mon-Thu to 0540 Tue-Fri Long Dyke
All Lines BLOCKED *Give up for TRV558 in week 10
GW773 Machen Quarry and Park Jn 2130 Mon-Thu to 0645 Tue-Fri ** Must hand back by 0430 in week 34 for RHTT.
All Lines BLOCKED
GW780 Ebbw Jn and Park Jn 2130 Mon-Thu to 0645 Tue-Fri
Gaer Single BLOCKED
48, 08, 20, 32 Two of the three Reception lines can be blocked.
GW790 Pengam Jn and Cardiff Docks 0600 to 1600 Mon - Fri

All Lines including Reception Lines (see notes) BLOCKED

One of the three Reception lines to be made available
for stabling a GBRf train.

Possession to be given up for 6B42 (Reception Lines
and Pengam Jn area only), 6B43 and 6C02 (TO)
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42, 48, 02, 08, 14, 20, 26, 32
GW810 Rhymney and Ystrad Mynach 2245 Mon-Thu to 0550 Tue-Fri
Ystrad Mynach and Heath Jn 2225 Mon-Thu to 0550 Tue-Fri
Heath Jn and Queen Street North Jn | 2305 Mon-Thu to 0550 Tue-Fri
GW820 Cwmbargoed and Ystrad Mynach S. | 2225 Mon-Thu to 0620 Tue-Fri
Gwa28 Coryton and Heath Jn 2305 Mon-Thu to 0620 Tue-Fri
All Lines BLOCKED
46, 06, 18, 30* . * No work to be booked without consulting Seasonal
GW830 Merthyr Tydfil and Radyr 2330 Mon-Thu to 0515 Tue-Fri Specialist due to clashes with RHTT circuit.
GW834 Aberdare and Abercynon 2315 Mon-Thu to 0530 Tue-Fri
All Lines BLOCKED
37, 49, 09, 21, 33* . Start time can be 2305 if possession limits amended to
GWwW830/ Pontypridd South and Queen Street | 2315-Mon-Thu to 0515 Tue-Fri Taffs Well and Queen Street North / Leckwith South
GW840 North / Leckwith South All Lines BLOCKED . * No work to be booked without consulting Seasonal
Specialist due to clashes with RHTT circuit.
48*, 08, 20*, 32** e  *Give up for 3Q23 in week 48 and 20
GW830/ Queen Street Nth and Cardiff 2315 Mon-Thu to 0515 Tue-Fri ° ** No work to be booked without consulting Seasonal
GW839 / Central (inc. plats 6, 7 + 8) Down and Up Llandaff, Bay Line, Platforms 6, 7 + 8 BLOCKED Specialist due to clashes with RHTT circuit.
GW900 Queen Street and Cardiff Bay
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39%, 45, 51, 05**, 11, 17, 23, 28, 35 . Not to be taken with Cardiff Central to Bridgend
GWwW830/ Cardiff West Jn and Barry Island 2315 Mon-Thu to 0515 Tue-Fri (South Wales Main Line).
Gws864 / Cogan Jn and Penarth 2300 Mon-Thu to 0550 Tue-Fri e Not to be taken with Aberthaw to Bridgend
Gwa70 Barry and Aberthaw 2315 Mon-Thu to 0515 Tue-Fri e Limits to ensure there is a route to / from Tidal Sidings

Aberthaw and Bridgend 2340 Mon-Thu to 0515 Tue-Fri when Relief Lines blocked at Rumney River Bridge.

(to be read in conjunction with All Lines BLOCKED. e *Limits to be adjusted due to Cardiff West S&C

Cardiff West Canton Entrance entry possession

below) e ®Give up for 1Q58 on T/W in week 05 and Give up for
1Q59 on W/Th in week 05

45,51, 05%, 11, 17, 23, 28**, 35** . Limits to ensure there is a route to / from Tidal Sidings
GW830 At Cardiff West Canton Entrance 2315 Mon-Thu to 0515 Tue-Fri when Relief Lines blocked at Rumney River Bridge.
All Lines BLOCKED e  *Give up for 1Q58 on T/W in week 05 and Give up for
1Q59 on W/Th in week 05
. ** No work to be booked without consulting Seasonal
Specialist due to clashes with RHTT circuit.
37, 43, 45, 49, 51, 03, 05, 09, 4%, 15, 47, 21, 23, 27*, 28, 33*, 35 e  To be taken concurrently with GW900 Cardiff Central
GW840 / Penarth Curve South Jn / Radyr 2310 Mon-Thu to 0515 Tue-Fri to Bridgend.
GW850 / Branch Jcn and Radyr Jn / Leckwith | All Lines BLOCKED . Up Barry Relief Line between Penarth Curve South
GW860 Loop North and Cardiff West is not part of this possession.
e  *No work to be booked without consulting Seasonal
Specialist due to clashes with RHTT circuit.
41,01, 13, 25 . Not to be taken with Cardiff Central to Bridgend (South-
GW870/ Barry and Aberthaw 2320 Mon-Thu to 0515 Tue-Fri Wales Mainline).
Gws871 Aberthaw and Bridgend Barry Jn 2305 Mon-Thu to 0515 Tue-Fri Mot to he talkan with Barns ta Aharthauw
Fords Sdg GF and Fords Works 2305 Mon-Thu to 0515 Tue-Fri
All Lines BLOCKED
GwW870 . High Output. Also shown in section 7.
Aberthaw and Bridgend 2105 Mon-Fri to 0515 Tue-Sat
All Lines BLOCKED
41,01, 13, 25 . Not to be taken at the same time as Court Sart —
GW890 Dynevor Jn and Morlais Jn 0800 Mon-Fri to 1640 Mon-Fri Llandeilo Jn via Neath.

Morlais Jn and Llandeilo Jn All Lines BLOCKED e  Possession of Central Wales Line to be given up for
passage of WTT services — 2V06, 2M08, 2V08, 2M10,
6B03, 6B48, (EWD), 6B47 (FO) and 6B02 (FO).

. Possession of District Line to be given up for booked
Trostre services only. 6B03, 6B48, (EWD), 6V47 and
6B02 (FO).
GW892 / Neath + Brecon Jn and 2030 Mon-Thu to 0540 Tue-Fri
GW893 Jersey Marine Jn South All Lines BLOCKED

Onllwyn and Neath + Brecon Jn
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38, 42, 44, 48*, 50, 02, 04*, 08, 10*, 14, 16, 20*, 22, 26, 28*, 32, 34 e  Not to be taken with Swindon, Gloucester, Lydney and
GW900 Ableton Lane and 2355 Mon-Thu to 0540 Tue-Fri Severn Tunnel Jn.
Severn Tunnel Jn Down BLOCKED e Not to be taken with Severn Tunnel Jn to Maindee East
Up BLOCKED TO ELECTRIC TRACTION Jn (Main Lines).
-or- . Must be Line Blockages. T3 possessions not permitted
2330 Mon-Thu to 0530 Tue-Fri «  Additional [5'] to be added to services for Reversible
Up BLOCKED Line Working through Severn Tunnel.
Down BLOCKED TO ELECTRIC TRACTION e Usually M+ T Up line, W + Th Down line.
e  *Give up for 3233 on Th/F in weeks 48, 04, 20 and 28
and Give up for TRV558 on W/Th in week 10
MAIN LINES — SOUTH WALES MAIN LINE
43, 03, 15, 27
GW900 Severn Tunnel Jn and 2215 Mon-Thu to 0605 Tue-Fri
Maindee East Jn Down and Up Mains BLOCKED
37,49, 09, 21, 33
GW900 Severn Tunnel Jn and 2215 Mon-Thu to 0605 Tue-Fri
Maindee West Jn Down and Up Mains BLOCKED
42, 48, 02, 08, 14, 20, 26*, 32 . Possessions to exclude Down Main (platform 2) through
GW900 Maindee East Jn and Ebbw Jn 2215 Mon-Thu to 0530 Tue-Fri Newport station
Down and Up Mains BLOCKED . Give up for 3Q84 on Th/F in week 26
2240 Mon-Thu to 0520 Tue-Fri
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION
37, 39, 41, 43, 45, 47, 49, 51, 01, 03, 05, 07, 09, 11, 13, 15, 17, 19, 21, 23, 25, 27, . Signalling maintenance.
GW900 Maindee West and Gaer Jn 29,31, 33,35 . Possessions to exclude Down Main (platform 2) through
2215 Fri to 8608 0540 Sat Newport station
Down and Up Mains BLOCKED
2240 Fri to 0520 Sat
Platform 2 (Down Main) BLOCKED TO ELECTRIC TRACTION
44,04, 16, 28 . Can extend to be inclusive of Newtown Jn between
GW900 Ebbw Jn and Long Dyke 2215 Mon-Thu to 0550 Tue-Fri 2345 Mon-Thu and 0500 Tue-Fri. No access from
Down and Up Mains BLOCKED platforms 0,1,2 at Cardiff Central between these times.
* *k H
GW900 Gaer Jn and Long Dyke 38, 50, 10%, 22, 34 e  To be taken concurrently with GW770 Gaer Jn and

Newport Tunnel East to Gaer Jn

2215 Mon-Thu to 0550 Tue-Fri
Down and Up Mains BLOCKED

Down and Up Mains
BLOCKED TO ELECTRIC TRACTION

Ebbw Vale.

Can be inclusive of Newtown Jn between 2345 Mon-
Thu and 0500 Tue-Fri. No access from platforms 0,1,2
at Cardiff Central between these times.

Ebbw Vale trains to run via Newport (reverse) unless
the Ebbw Vale line is blocked.

*Give up for TRV558 on W/Th in week 10 and Give up
for 3Q84 on Th/F in week 10.

** Ebbw Jn to be available from 0430 for RHTT.
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RELIEF LINES — SOUTH WALES MAIN LINE
41, 47,01, 07, 13, 19, 25, 31 Access to be maintained at one end to/from Llanwern,
GW900 Severn Tunnel Jn and 2150 Mon-Thu to 0600 Tue-Fri East Usk Yard, AD Yard, Wentloog and Pengam.
Llanwern West (RLs) Down and Up Reliefs BLOCKED Access must be available to / from Pengam from the
east when the east end of AD Jcn Yard is blocked.
Stabling facility to be maintained at Pengam Reception
Sidings throughout.
Reversals on the Down Relief at Severn Tunnel Jn
West must be available until 0030
40*, 46, 52, 06, 12*, 18, 24, 30, 36* Access to be maintained at one end to/from Llanwern,
GW900 Llanwern East and 2150 Mon-Thu to 0600 Tue-Fri East Usk Yard, AD Yard, Wentloog and Pengam.
Maindee West Jn (RLs) Down and Up Reliefs BLOCKED Access must be available to / from Pengam from the
east when the east end of AD Jcn Yard is blocked.
(Usually taken Llanwern West — Stabling facility to be maintained at Pengam Reception
Maindee East Jn M/T and T/W and Sidings throughout.
East Usk Jn — Maindee West Jn Give up for UTU118 on Th/F in weeks 40, 12 and 36
W/Th and Th/F)
39, 45, 51, 05, 11, 17, 23, 29, 35 Access to be maintained at one end to/from Llanwern,
GW900 Maindee East and Ebbw Jn (RLS) 2150 Mon-Thu to 0550 Tue-Fri East Usk Yard, AD Yard, Wentloog and Pengam.
Down and Up Reliefs, Newport Platforms 1 & 2 BLOCKED Access must be available to / from Pengam from the
east when the east end of AD Jcn Yard is blocked.
Stabling facility to be maintained at Pengam Reception
Sidings throughout.
41, 47, 01, 07, 13, 19, 25, 31 Access to be maintained at one end to/from Llanwern,
GW900 Alexandra Dock Jcn and 2150 Mon-Thu to 0550 Tue-Fri East Usk Yard, AD Yard, Wentloog and Pengam.
Rumney River Bridge Jn (RLs) Down and Up Reliefs BLOCKED Access must be available to / from Pengam from the
east when the east end of AD Jcn Yard is blocked.
[part of this section — see notes] Stabling facility to be maintained at Pengam Reception
Sidings throughout.
40%, 52, 12*, 24*, 36* *Route to be available for High Output trains to/from
GW900 Rumney River Bridge Jn and 2150 Mon-Thu to 0550 Tue-Fri Barry line if required.

Cardiff Central (RLs)
Cardiff Central

Down and Up Relief BLOCKED
2150 Mon — Thu to 0550 Tue — Thu
Line E (platform 3)

0001 Tue — Fri to 0500 Tue — Fri
Up Barry Relief (platform 4)

*Give up for UTU118 on Th/F in weeks 40, 12 and 36
*Give up for Cardiff area MPV run on Th/F in week 24
Access to be maintained at one end to/from Llanwern,
East Usk Yard, AD Yard, Wentloog and Pengam.
Access must be available to / from Pengam from the
east when the east end of AD Jcn Yard is blocked.
Stabling facility to be maintained at Pengam Reception
Sidings throughout.

Can be inclusive of Platform 4 at Cardiff Central
between 0001 Tue-Fri and 0500 Tue-Fri.

Blocks route from Newport direction to Down Barry
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WEST OF CARDIFF — SOUTH WALES MAIN LINE
. ; . 46, 06, 18, 30 . All through down direction trains from the Newport
GW900 E(?(;?)lflilocret}rr:tﬁl (inc.) and Leckwith 2240 Mon-Thu to 0520 Tue-Fri direction to use platform 4.
Lines C, D, E BLOCKED
37,43, 49, 03, 09, 15, 21, 27*, 33* . Not with GW830 / GW870 Cardiff Central to Bridgend
GW900 Newtown Jcn (Lines B+C) / 2220 Mon-Thu to 0550 Tue-Fri (BRY / VOG).
Cardiff Central (Line D) / Lines A to E, Platforms 0, 1, 2 BLOCKED . Not with Wootton Bassett Jn to Severn Tunnel Jn.
Cardiff West (Line E) Platform 3 LINE BLOCKAGE BETWEEN TRAINS . Route to be maintained to/from Canton TMD.
and Leckwith Loop North Jn e Through route to be maintained at Cardiff Central.
e  Access to/from Platforms 3+4 at Cardiff Central to be
. . maintained throughout.
Leckwith Loop North Jn 2310 Mon-Thu to 0530 Tue-Fri e  Line Blockage of Platform 3 to start 0020 each night —
and Llanharan All Lines BLOCKED Trains to use alternative platforms whenever possible.
. )
Llanharan and Bridgend Barry Jn 2300 2315 Mon-Thu to 8528 0525 Tue-Fri * 0001 start due to RHTT in weeks 27 and 33.
All Lines BLOCKED
40,52, 12, 24 . Not to be taken with Cardiff to Bridgend Barry Jn.
GW900 Bridgend Llynfi Jn and 2200 2215 Mon-Thu to 0510 Tue-Fri e Not to be taken with Margam Moors Jn to Landore Jn
Margam Moors Jn Down or Up BLOCKED e Additional [8] minutes required for Reversible Working.
32, 44, 04*, 16, 28* . Not to be taken with Cardiff to Bridgend Barry Jn.
GW900 Briton Ferry East (Down Line) / 2255 Mon-Thu to 0400 Tue-Fri . Not to be taken with Swansea District Line.
Port Talbot West (Up Line) Down or Up BLOCKED e Additional [5] minutes required for Reversible Working
and Landore Jn e When the Down line is blocked, no access to the
Swansea District Line.
e  When the Up line is blocked, a route must be available
from the Swansea District Line.
. Must not affect shunting moves between Swansea
Station and Maliphant Depot.
e  *Give up for 3233 on Th/F in weeks 04 and 28.
. No work to be planned in week 28 without consulting
Seasonal Specialist.
46*, 06*, 18*, 30* . Not to be taken with Swansea District Line.
GW900 Landore East Jn and Llandeilo Jn 2245 Mon-Thu to 0600 Tue-Fri .

All Lines BLOCKED

*Give up for 1Q16 on W/Th in weeks 46, 06, 18 and 30
* No work to be planned in week 30 without consulting
Seasonal Specialist.
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39, 45, 51, 05, 11, 17, 23, 29*, 35* . Not to be taken with Court Sart Jn to Landore Jn.
GW900 . Only one Section of SLW to be taken between

Llandeilo Jn and Llanelli West

Llanelli East and Llandeilo Jn

Llanelli West and Kidwelly

Kidwelly and Llanelli East

Kidwelly and Ferryside

Ferryside and Carmarthen Bridge Jn | 2315 Mon—Thu to 0600 Tue—Fri

Carmarthen Jn and Ferryside

Carmarthen Bridge Jn and Whitland 2200 Mon-Thu to 0450 Tue—Fri

Whitland and Clarbeston Road

By negotiation
Down BLOCKED .
.Or_

By negotiation

Up BLOCKED

.Or_

2300 Mon-Thu to 0600 Tue—Fri
Down BLOCKED

.Or_

2325 Mon-Thu to 0500 Tue—Fri
Up BLOCKED

.Or_

2310 Mon-Thu to 0600 Tue—Fri
Down BLOCKED

2315 Mon-Thu to 0500 Tue—Fri
Up BLOCKED

.Or.

Down BLOCKED

.Or-

2305 Mon-Thu to 0450 Tue—Fri
Up BLOCKED

.Or-

Down BLOCKED

0005 Tue—Fri to 0610 Tue—Fri
Up BOCKED

.Or_

2215 Mon-Thu to 0500 Tue—Fri
Down BLCKED

2350 Mon-Thu to 0555 Tue—Fri
Up BLOCKED

Llandeilo Jn an Clarbeston Road Jn
*No work to be planned in weeks 29 or 35 without
consulting Seasonal Specialist.
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GW900 36, 48, 08, 20, 32* e Handback at 0500 for RHTT in week 32
Clarbeston Road Jn and Fishguard 2235 Mon-Thu to 0615 Tue-Fri
Harbour Single BLOCKED
40,52, 12, 24 e  Not to be taken with Swansea District Lines.
GW9001 Landore Jn and 0015 Tue-Thu to 0450 Tue-Fri
Swansea Loop East Jn All Lines BLOCKED
38*, 58*, 10*, 22*, 34* Not to be taken with Patchway Jn to Severn Tunnel Jn
GW9001 Swansea Loop East Jn and 2100 Mon-Thu to 0015 Tue-Fri Not to be taken with Cardiff to Bridgend Barry Jn.

Swansea High Street

Carriage Washer Line BLOCKED
-and-

0015 Tue-Fri to 0450 Tue-Fri

All Lines BLOCKED

Not to be taken with Bridgend to Landore Jn.

At Swansea Platforms to be open unless declared and
agreed in DPPP

Two Platform lines to be fully available with a third
available for stabling.

Access to be available between Swansea platforms 3
& 4 and Maliphant depot.

*Give up for 1Q16 on W/Th in weeks 38, 50, 10, 22
and 34

*No work to be planned in week 34 without consulting
Seasonal Specialist.
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