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37 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

37 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

37 SK SO110 Beckenham Jn, 
Ravensbourne Jn

St Mary Cray Jn, 
Shortlands Jn, Petts 
Wood Jn, Hawkwood 
Jn

Dn/Up Chatham Main, Dn/Up Chatham 
Fast, Dn/Up Chatham Slow(pt), Dn/Up 
Ravensbourne Chord, Dn Slow Tonbridge 
Loop(pt), Up Slow Tonbridge Loop, Dn/Up 
Fast Tonbridge Loop

0030 TWThF to 0435 TWThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

37 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 
Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

37 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 
Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

37 SK SO130 Hither Green (L893 / 894 
pts)

Lee Spur Jn (L908 / 
L911pts), Petts Wood 
Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 
DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 
L908 / L911 PTS)

37 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

37 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

37 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

37 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

37 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
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37 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

37 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED37 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

37 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

37 SK SO290 Plumstead / Perry Street 
Fork Jn

Crayford Creek Jn  / 
Slade Green Jn

Dn & Up North Kent, Dn & Up Erith Loops 0115 TWThF to 0440 TWThF S&C - Slade Green Jn

37 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 
Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

37 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast
Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, 
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 
BALHAM.

37 SS SO500/
SO510

Selhurst, Norwood Fork 
Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 
D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 
EAST CROYDON NOT AVAILABLE FOR TRAFFIC

37 SK SO510 
SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, 
Down Sussex Fast/London Bridge Fast, Up 
London Bridge Fast/Sussex Fast, Up 
London Bridge Slow/Sussex Slow, Up 
Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up 
Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 
CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 
SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

37 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

37 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN THREE BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

37 SS SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.

37 SS SO560 Redhill Reigate Dn & Up Reading 0055 TWThF to 0515 TWThF PLTR - Redhill to 
Reigate

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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37 SS SO660A Purley Coulsdon Town Dn & Up Tattenham 0040 TWThF to 0555 TWThF TOPO Survery - 
Purley to Reedham 
Up

37 SS SO680/
SO700

Streatham Jn,  
Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 
Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 
STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 
PASSENGERS CONVEYED ON LOCAL BUS SERVICES. 
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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38 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

38 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

38 SK SO110 St Mary Cray Jn Fawkham Jn, 
Sevenoaks, Borough 
Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham 
Fast, Dn/Up Maidstone, Dn/Up Bat & Ball

0110 TWTh to 0520 TWTh K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

38 SK SO110
SO160

Sittingbourne Herne Bay, Buckland 
Jn

Dn/Up Chatham, Dn/Up Thanet 0045 TTh to 0430 TTh ASH6.B Cyclic Maintenance

38 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

38 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

38 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

38 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

38 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED
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38 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

38 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 
Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTW to 0430 TWTh ASH7.B Cyclic Maintenance

38 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

38 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0005 MTW to 0500 TWTh IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

38 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 
Dn/Up Holborn, Dn/Up Cambria Spur, 
Dn/Up Brixton Spur

0010 TWTh to 0500 TWTh K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 
BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 
VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 
TO START FROM VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN

38 SK SO290 Plumstead / Perry Street 
Fork Jn

Crayford Creek Jn  / 
Slade Green Jn

Dn & Up North Kent, Dn & Up Erith Loops 0115 TWTh to 0440 TWTh S&C - Slade Green Jn

38 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 
Dn/Up Crayford Spur

0115 TWTh to 0445 TWTh K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

38 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 
(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 
- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT 
REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

38 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Oxted D/U Brighton/Victoria Slow, D/U Slow, Slow 
Reversible, D/U London Bridge Slow, 
Through Road (Perturbation Siding), D/U 
East Grinstead

2345 MTW to 0440 TWTh IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 
AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 
- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 
HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

38 SS SO510 West Croydon Sutton East Jn Dn & Up Wallington 0045 TWThF to 0505 TWThF Survey - Wallington 
Down

38 SS SO560 Redhill Reigate Dn & Up Reading 0055 TWThF to 0535 TWThF Tamp Follow Up
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38 SS SO590
SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 MTW to 0430 TWTh IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 
TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 
EASTBOURNE AND HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / 
WORTHING TO DIVERT VIA BRIGHTON AND TERMINATE AT 
LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT 
LEWES PLATFORM 5. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
LEWES AND EASTBOURNE, AND ALSO BETWEEN LEWES AND 
SEAFORD38 SS SO700 Streatham South Jn Wimbledon Dn & Up St Helier 2355 MTWTh to 0545 TWThF TOPO Survery - 

Haydons Road
9V85 TO BE DIVERTED VIA MITCHAM JUNCTION
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39 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA 
STREATHAM

39 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTW to 0130 TWTh IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

39 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 
Down Chatham Slow/Reversible, Up 
Chatham Slow, Dn/Up Stewarts Lane

0130 TWTh to 0455 TWTh IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

39 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 
Sidings at Gillingham

0025 TWTh to 0425 TWTh ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 
TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 
700 AT RAINHAM PLATFORM 0

39 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 Th to 0440 Th K12.3 Cyclic Maintenance
39 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

39 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0100 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

39 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

39 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0100 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
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39 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED39 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

39 SK SO170
SO200
SO600

Ashford Rye (T)
Ore (WTh)

Dn/Up Hastings, Dn/Up Ore, Single, 
Dungeness Single, Ore Up Siding

0135 TWTh to 0440 TWTh ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 
2325 ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 
HASTINGS AND ASHFORD.

39 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

39 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 Th to 0450 Th ASH17.B Maintenance

39 SK SO300 Lewisham Charlton Jn, Slade 
Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Erith Loop

0030 TWTh to 0500 TWTh K09.2 Cyclic Maintenance

39 SS SO500 Windmill Bridge Jn Purley Dn & Up Fast, Fast Reversible 2345 MTW to 0530 TWTh PLTR - East Croydon - 
South Croydon (UF)

39 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2300 TW to 0530 WTh IB30
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 
BETWEEN COULSDON SOUTH AND PURLEY

39 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

39 SK SO510 
SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 
Reversible, 11 Reversible, Dn Sussex Slow, 
Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Silwood, 
Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWTh to 0510 TWTh K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE
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39 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 WTh to 0505 WTh IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART 
LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 
BRIGHTON FOR INTERMEDIATE CALLS39 SS SO645 

SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 
CHATHAM REVERSIBLE.

39 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 
Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 
Palace, D/U West Norwood Spur, D/U 
Crystal Palace Spur, Dn/Up Sydenham Spur 
(pt)

0030 WTh to 0520 WTh IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 
AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 
HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 
PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 
STREATHAM.
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40 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK 
WOOD, TONBRIDGE AND SEVENOAKS

40 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

40 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance
40 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.
40 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow
0010 W to 0445 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

40 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

40 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

40 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

40 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

40 SK SO200 Ashford Rye (T)
Ore (WThF)

Dn & Up Hastings/Single/Loop/Ore 0010 TWThF to 0520 TWThF Works Delivery -
Hastings to Rye 1100
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40 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

40 SK SO250/
SO645

Latchmere No 3 Jn, 
Ludgate Jn, Pouparts Jn, 
Stewarts Lane Jn, 
Stewarts Lane Jn, 
Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up 
Stewarts Lane, Chatham Reversible, Dn/Up 
Kensington, Dn/Up Battersea, Battersea 
Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE 
AND MAIDSTONE WEST.

40 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 
Dn/Up High Level

2325
0045

MW
WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 
AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

40 SS SO500 Windmill Bridge Jn South Croydon Jn Dn & Up Fast, Fast Reversible 2345 MTWTh to 0530 TWThF PLTR - East Croydon - 
South Croydon (UF)

40 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 
PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 
AVAILABLE

40 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, 
Streatham Jn, Selhurst 
Depot, Gloucester 
Road Jn, Cottage Jn, 
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, 
D/U Streatham Spur, Arrival & Departure 
Road, D/U Selhurst Spur, Up London Bridge 
Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 
SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 
AND 2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO
NORWOOD JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TULSE HILL AND SELHURST.

40 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 
Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 
GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER AND 
TERMINATE AT REDHILL FOR SOUTHERN ONWARD 
CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 
REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 
REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL40 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 0025 TF to 0450 TF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 
SERVICES TO TERMINATE AT LEWES AND RESTART AT 
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWES AND EASTBOURNE.

40 SS SO660A Purley Coulsdon Town Dn/Up Tattenham 0040 TWThF to 0555 TWThF Rail Train Prep - 
Purley to Reedham 
Up PLTR

40 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 
Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.

40 SS SO700 Streatham South Jn Wimbledon Dn/Up St Helier 2355 MTWTh to 0545 TWThF Rail Train Prep - 
Haydons Road

9V85 TO BE DIVERTED VIA MITCHAM JUNCTION
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41 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

41 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

41 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, 
Dn/Up Brixton Spur

0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

41 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 
Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

41 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

41 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0110 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

41 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

41 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

41 SK SO170 Battle Bo Peep Jn Dn & Up Hastings 0125 TWThF to 0515 TWThF PLTR - West St 
Leonards 6ft Drain

41 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE
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41 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 
Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance

41 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, D/U West London, D/U 
Crystal Palace, D/U Slow Spur, Streatham 
Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 
PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 
DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 
REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 
EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED
VIA HERNE HILL

41 SK SO290 North Kent East Jn, 
Blackheath Jn

Perry Street Fork Jn, 
Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 
Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 
TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 
CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 
ELIZABETH LINE AT ABBEY WOOD

41 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
41 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 

Cliftonville Spur (Sidings Possession of 
Goods Departure / Reception Road, 
Engineers Siding, Shunt Neck/Release 
Siding Preston Park Up Sidings)

0020
0125

TWTh
F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

41 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 
Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 
GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER AND 
TERMINATE AT REDHILL FOR SOUTHERN ONWARD 
CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 
REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 
REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL41 SS SO500/

SO580
Three Bridges Keymer Jn, Ardingly 

Branch
D/U Fast/Main, D/U Slow, D/U Loop, Single, 
Run Round Lp , Sidings Possession of 
Cripple Siding and Hopper Road (Ardingly), 
Sidings Possession of D/U Sidings 
(Haywards Heath) 

0025
0115

TWTh
F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 
THREE BRIDGES AND HAYWARDS HEATH.
6O47 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 
T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 
SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 
NOT AVAILABLE.

41 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 
Bridge Slow

0035 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 
CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

41 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

41 SS SO660 Purley 5-6 Coulsdon Town
Caterham

Dn/Up Tattenham, Dn/Up Caterham 0100 Th to 0530 Th Rail Drop - Purley to 
Reedham Up

41 SS SO700 Streatham South Jn Wimbledon Dn/Up St Helier 0025 W to 0545 W Rail Drop - Haydons 
Road
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42 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST AND 
KEW

THAMESLINK VIA 
LONDON BRIDGE

42 SS S0650 West Norwood Jn Birkbeck, Norwood Jn, 
Sydenham Jn

Dn/Up Crystal Palace, Dn/Up Sydenham 
Spur, Dn/Up Crystal Palace Spurs

0035 TWThF to 0520 TWThF Works Delivery - 
Crystal Palace

POSSESSION FOUL OF CRYSTAL PALACE PLATFORMS 3 AND 5, 
INCLUDING ISOLATION

42 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

42 SK SO110 Stewarts Lane Factory Jn Dn/Up Stewarts Lane, Up Goods Loop, No.1 
and No.2 Berthing Sidings

2330 MTWTh to 0500 TWThF K13.3 Cyclic Maintenance

42 SK SO110/
SO690

Brixton Jn, 
Loughborough Jn

Shortlands Jn, 
Beckenham Jn, Tulse 
Hill

Dn/Up Chatham Main, Dn/Up Holborn,  
Dn/Up Pass Loop (Kent House), Bay 
(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 
TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 
BROMLEY SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 
BRIGHTON MAIN LINE

42 SK SO130 Hither Green (c/o L918 / 
L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 
Bromley Branch, Up Chatham Loop(pt), Up 
Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

42 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

42 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

42 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

42 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

42 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN
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42 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

42 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 MWTh to 0445 TThF K08.3 Maintenance
42 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

42 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance CTF VIA MAIDSTONE EAST AND KEW
42 SK SO290 North Kent East Jn, 

Blackheath Jn
Perry Street Fork Jn, 
Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 
Erith Loop

0040 TWThF to 0455 TWThF K01.2 S&C Charlton Jn
S&C Slade Green Jn

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 
TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 
CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 
ELIZABETH LINE AT ABBEY WOOD

42 SK SO290 Plumstead / Perry Street 
Fork Jn / Perry Street 
Fork Jn

Crayford Creek Jn  / 
Slade Green Jn / 
Crayford Creek Jn

Dn & Up North Kent, Dn & Up Erith Loops, 
Dn & Up Bexleyheath

0115 TWThF to 0440 TWThF S&C - Slade Green Jn

42 SK SO290
SO300

Slade Green Depot, 
Perry Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Crayford Spur

0115 T to 0440 T K04.2.2 Cyclic Maintenance

42 SS SO500 Windmill Bridge 
(1589pts) and (1593pts), 
South Croydon 
(1631,1633pts)

Purley (1639pts), East 
Croydon (1620pts), 
Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast 
Reversible, Up Slow/Up Victoria Slow, Up 
Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. 
DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. 
THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 
4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON. 5R01 TO 
DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY 
FROM 0001 UNTIL 0100

42 SS SO500 Balcombe Tunnel Jn Keymer Jn Up/Dn Main 0115 TWThF to 0455 TWThF Follow Up - Copyhold 
to Haywards Heath

42 SS SO520 
SO640

Arundel Jn, Littlehampton 
Jn

Chichester, Bognor 
Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

42 SS SO520/
SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 
Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

42 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 
UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
OXTED AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO 
BE KEPT CLEAR AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

42 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 
LOOP.

42 SS SO620 Montpellier Jn Lewes Dn/Up East Branch 0050 TWThF to 0420 TWThF Works Delivery - Up 
Lewes
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43 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

43 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

43 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 
Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

43 SK SO110 Downs Bridge Road Jn 
(VS830 / VS831pts), 
Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 
AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 
CHATHAM FAST LINES AT SHORTLANDS JN.

43 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 
Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

43 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

43 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

43 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

43 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

43 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL

43 SK SO160 Canterbury East, Deal Dover Priory Dn & Up Main 0100 ThF to 0445 ThF PLTR -Buckland Jcn 
to Charlton Tunnel Up
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43 SK SO160 
SO240

Shepherds Well, Deal Dover Priory Dn/Up Chatham, Dn/Up Deal/Line, Dn/Up 
Main

0020 ThF to 0445 ThF ASH14.B Maintenance
PLTR - Buckland Jn to 
Charlton Tunnel Up

Block to YE38 & YE39 signals at Bucklands Jn

43 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

43 SK SO290 Plumstead / Perry Street 
Fork Jn

Crayford Creek Jn  / 
Slade Green Jn

Dn & Up North Kent, Dn & Up Erith Loops, 0115 TWThF to 0440 TWThF S&C - Slade Green Jn

43 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 
Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

43 SK SO330 Parks Bridge Jn, Courthill 
Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, 
Beckenham Spur

2355 MTWTh to 0445 TWThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

43 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast
Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, 
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 
BALHAM.

43 SS SO500/
SO510

Selhurst, Norwood Fork 
Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 
D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 
EAST CROYDON NOT AVAILABLE FOR TRAFFIC

43 SK SO510 
SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, 
Down Sussex Fast/London Bridge Fast, Up 
London Bridge Fast/Sussex Fast, Up 
London Bridge Slow/Sussex Slow, Up 
Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up 
Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 
CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 
SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

43 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

43 SS SO520 Three Bridges Billingshurt/Warnham Dn/Up Horsham 0105 TWThF to 0450 TWThF IB25b Cyclic Maintenance
Horsham S&C Prep

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
THREE BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
9J71 (2154 Peterbough) & 1C94 (2336 Victoria) TO TERMINATE AT 
THREE BRIDGES.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

43 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 
RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 
SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 
ASHFORD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EASTBOURNE AND HASTINGS.
STOCK FROM 1947 VICTORIA TO HASTINGS TO BERTH IN 
HASTINGS PARK SIDINGS

43 SS SO680/
SO700

Streatham Jn,  
Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 
Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 
STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 
PASSENGERS CONVEYED ON LOCAL BUS SERVICES.  
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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44 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

44 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

44 SK SO110 St Mary Cray Jn Fawkham Jn Dn/Up Chatham Slow/Main 0010 MTWTh to 0520 TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 
STATIONS.

44 SK SO110
SO160

Sittingbourne Herne Bay, Buckland 
Jn

Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

44 SK SO130 Grove Park Petts Wood Jn All Lines 0140 TWThF to 0420 TWThF PLTR -Chislehurst to 
Petts Wood Dn Fast

44 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

44 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

44 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0110 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

44 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

44 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

44 SK SO160 Canterbury East, Deal Dover Priory Dn & Up Main 0020 ThF to 0445 ThF PLTR -Buckland Jcn 
to Charlton Tunnel Up
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44 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 
Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

44 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

44 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0005 MTWTh to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

44 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 
Dn/Up Holborn, Dn/Up Cambria Spur, 
Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 
BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 
VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 
TO START FROM VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN

44 SK SO290 Plumstead / Perry Street 
Fork Jn

Crayford Creek Jn  / 
Slade Green Jn

Dn & Up North Kent, Dn & Up Erith Loops 0115 TWThF to 0440 TWThF S&C - Slade Green Jn

44 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 
Dn/Up Crayford Spur

0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

44 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 
(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 
- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT 
REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

44 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow 
Reversible, D/U London Bridge Slow, 
Through Road (Perturbation Siding), D/U 
East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 
AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 
- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 
HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

44 SS SO510 West Croydon Sutton East Jn Dn & Up Wallington 0100 TWThF to 0450 TWThF PLTR - West Croydon 
to Wallington Down

44 SS SO520/
SO680

Crawley / Warnham Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 
Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

44 SS SO560 Redhill Reigate Dn & Up Reading 0055 TWThF to 0515 TWThF PLTR - Redhill to 
Reigate

44 SS SO630 West Worthing Arundel Jn Dn & Up Brighton 0001 TWThF to 0505 TWThF Works Delivery - 
Brooke Lane - 
Toddington 2100

44 SS SO660 Purley 5-6 Caterham, Coulsdon 
Town

Dn/Up Caterham, Dn/Up Tattenham 0100 TWThF to 0530 TWThF PLTR Prep - Purley to 
Reedham Prep

44 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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44 SS SO685/
SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), 
Down Siding (Dorking)

2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 
LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 
DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING.
5D97 0450 WIMBLEDON PARK TO DORKING HELD AT 
LEATHERHEAD TO AWAIT LIFTING OF POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. 
PLATFORM 1 AT HORSHAM TO BE KEPT CLEAR FOR MPV AND 
OTM MOVEMENTS.
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45 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

45 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

45 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 
Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 
TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 
700 AT RAINHAM PLATFORM 0

45 SK SO130 Chislehurst Jn (Fast), 
Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 
1-5 at Orpington, Down Loop(pt) at 
Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

45 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 ThF to 0440 ThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
45 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

45 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

45 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

45 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

45 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 
Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance

Works Delivery - 
Hastings to Rye 2100

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 
2325 ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 
HASTINGS AND ASHFORD.
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45 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

45 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

45 SS SO250/
SO500

Battersea Pier Jn, 
Longhedge Jn

Streatham Common, 
Streatham South Jn

D/U Brighton Fast, D/U Battersea, 
Reversible Fast Spur

2320 MTWTh to 0530 TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 
SIDINGS

45 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne 
Chord

0020 TWThF to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

45 SK SO300 Lewisham Charlton Jn, Slade 
Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Erith Loop

0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

45 SS SO500 Keymer Jn Preston Park Dn & Up Main 0025 TWThF to 0510 TWThF PLTR - Clayton 
Tunnel Down Shortfall

TRAINS TO DIVERT VIA LEWES. RAIL REPLACEMENT ROAD 
SERVICE FROM HAYWARDS HEATH TO BRIGHTON FOR 
INTERMEDIATE STATIONS

45 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2300 MTWTh to 0530 TWThF IB30
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 
BETWEEN COULSDON SOUTH AND PURLEY

45 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

45 SK SO510 
SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 
Reversible, 11 Reversible, Dn Sussex Slow, 
Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Silwood, 
Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

45 SS SO520/
SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 
Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

45 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART 
LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 
BRIGHTON FOR INTERMEDIATE CALLS45 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 
Palace, D/U West Norwood Spur, D/U 
Crystal Palace Spur, Dn/Up Sydenham Spur 
(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 
AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 
HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 
PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

45 SS SO660 Purley Caterham, Coulsdon 
Town

Dn/Up Caterham, Dn/Up Tattenham 0040 TWThF to 0550 TWThF Rail Train Follow Up - 
Purley to Reedham
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46 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK 
WOOD, TONBRIDGE AND SEVENOAKS

46 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

46 SK SO130 Chiselhurst Jn Orpington All Lines 0100 TWThF to 0500 TWThF PLTR - Chislehurst to 
Petts Wood Dn Fast

46 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance
46 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.
46 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow
0010 W to 0445 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

46 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

46 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

46 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

46 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

46 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
46 SK SO200 Ashford Hastings Dn & Up Hastings/Single/Loop/Ore 0010 TWThF to 0520 TWThF Works delivery - 

Hastings to Rye 1100
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46 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

46 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 
Dn/Up High Level

2355
0045

MW
WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 
AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

46 SS SO500 Stoats Nest Jn Earlswood Dn & Up Quarry 2345 MTWTh to 0530 TWThF PLTR - Coulsdon to 
Cover Way Up Fast

46 SS SO500 Balham Jn Windmill Bridge Jn, 
Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast 
Spur, Fast Reversible

2340 M to 0530 T IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM 
JN AND EAST CROYDON.

46 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 
Cliftonville Spur (Sidings Possession of 
Goods Departure / Reception Road, 
Engineers Siding, Shunt Neck/Release 
Siding Preston Park Up Sidings)

0020
0125

TWTh
F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

46 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, 
Run Round Lp , Sidings Possession of 
Cripple Siding and Hopper Road (Ardingly), 
Sidings Possession of D/U Sidings 
(Haywards Heath) 

0025
0115

TWTh
F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 
THREE BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 
T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 
SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 
NOT AVAILABLE.

46 SS SO520/
SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 
Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

46 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 
CHATHAM REVERSIBLE.

46 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 
Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.
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47 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

47 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 MTWTh to 0425 TWThF IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

47 SK SO130 Grove Park Petts Wood Jn, St Mary 
Cray

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF PLTR Prep

47 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 
Maidstone

0100 WThF to 0500 WThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

47 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

47 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

47 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

47 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

47 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

47 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 
Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance
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47 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, D/U West London, D/U 
Crystal Palace, D/U Slow Spur, Streatham 
Hill Up Siding (part) T4 

2345 TWTh to 0455 WThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 
PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 
DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 
REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 
EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED
VIA HERNE HILL

47 SK SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

47 SK SO290 North Kent East Jn, 
Blackheath Jn

Perry Street Fork Jn, 
Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 
Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 
TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 
CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 
ELIZABETH LINE AT ABBEY WOOD

47 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
47 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow
0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED 

AFTER SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END 
OF CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

47 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

47 SS SO520/
SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 
Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

47 SS SO550 Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 TWThF to 0500 TWThF IB19 Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP

47 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 
SERVICES TO TERMINATE AT LEWES AND RESTART AT 
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWES AND EASTBOURNE.

47 SS SO700 Streatham South Jn Wimbledon Dn/Up St Helier 0025 TWThF to 0545 TWThF PLTR Prep - Haydons 
Road

Electronic copy uncontrolled when printed.  Next scheduled issue 27 March 2020



NETWORK RAIL
South East

Engineering Access Statement 2021
Final Rules

Section 5 Midweek Night Possession Plan summary

4.2
07 February 2020

Page 27 of 131

Key: Amended New Cancelled
W

ee
k 

no

A
re

a
LOR Possession Limits 

From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time 
To

Week 
nights

To

Mainten
ance
Ref

Other Work
Ref Work Content Traffic Remarks

48 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

48 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

48 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 
Down Chatham Slow/Reversible, Up 
Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

48 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

48 SK SO110/
SO690

Brixton Jn, 
Loughborough Jn

Shortlands Jn, 
Beckenham Jn, Tulse 
Hill

Dn/Up Chatham Main, Dn/Up Holborn,  
Dn/Up Pass Loop (Kent House), Bay 
(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 
TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 
BROMLEY SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 
BRIGHTON MAIN LINE

48 SK SO130 Hither Green (c/o L918 / 
L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 
Bromley Branch, Up Chatham Loop(pt), Up 
Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

48 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 TW to 0430 TW 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x 700 UNIT TO STABLE PLATFORM 4

48 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

48 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

48 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR
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48 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

48 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

48 SK SO160 Sittingbourne/Herne Bay Buckland Jn Dn/Up Chatham 0015 MWTh to 0445 TThF K08.3 Maintenance

48 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED48 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

48 SK SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 MWTh to 0450 TThF IAP2 Maintenance
Works delivery - St 
Stephens

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

48 SK SO290
SO300

Slade Green Depot, 
Perry Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Crayford Spur

0115 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

48 SS SO500 Clapham Jn Streatham North Jn Dn/Up Brighton Fast 2340 TWThF to 0525 TWThF Rail Drop Prep - 
Balham S&C

48 SS SO500 Stoats Nest Jn Earlswood Dn & Up Quarry 2345 MTWTh to 0530 TWThF PLTR - Coulsdon to 
Cover Way Up Fast

48 SS SO500 Earlswood Balcombe Tunnel Jn D/U Fast, Dn Platform Loop, Reversible 
Loop

2345 MTWTh to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
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48 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, 
D/U/Single Epsom Downs, Up Bay, Up 
Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 
TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / 
EPSOM SERVICES TERMINATE SELHURST, DIVERTED TO EAST 
CROYDON OR DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE CRYSTAL PALACE - NORWOOD JN - 
SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS. BAY 
PLATFORM AT WEST CROYDON, EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED 
VIA MITCHAM JN.

48 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND 
BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT 
HORSHAM

48 SS SO520/
SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 
Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

48 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 
LOOP.

48 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / 
WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND 
LEWES FOR PLUMPTON PASSENGERS. 0005 VICTORIA TO 
WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON - 
EASTBOURNE PORTION DIVERTED VIA FALMER.

48 SS SO620 Montpellier Jn Lewes Dn/Up East Branch 0050 TWThF to 0420 TWThF Works Delivery - Up 
Lewes

48 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U 
Caterham, D/U Tattenham,  Up Sidings 
(Sidings Possession) Purley . Up Sidings 
(Sidings Possession) Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND CATERHAM / TATTENHAM CORNER. POSSESSION TO 
INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER YEOMAN 
YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.

48 SS SO700 Streatham South Jn Wimbledon Dn/Up St Helier 2355 TWThF to 0545 TWThF PLTR Prep - Haydons 
Road
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49 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

49 SK SO110 Beckenham Jn, 
Ravensbourne Jn

St Mary Cray Jn, 
Shortlands Jn, Petts 
Wood Jn, Hawkwood 
Jn

Dn/Up Chatham Main, Dn/Up Chatham 
Fast, Dn/Up Chatham Slow(pt), Dn/Up 
Ravensbourne Chord, Dn Slow Tonbridge 
Loop(pt), Up Slow Tonbridge Loop, Dn/Up 
Fast Tonbridge Loop

0030 TWThF to 0435 TWThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

49 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 
Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

49 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

49 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 
Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

49 SK SO130 Hither Green (L893 / 894 
pts)

Lee Spur Jn (L908 / 
L911pts), Petts Wood 
Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenanc

PLTR - Grove Park to 
Chislehurst Tunnele

ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 
DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 
L908 / L911 PTS)

49 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

Works Delivery - 
Wateringbury

49 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

49 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

49 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM
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49 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

49 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL

49 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

49 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED49 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

49 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

49 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 
Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

49 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast
Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, 
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 
BALHAM.

49 SS SO500 Balcombe Tunnel Jn Keymer Jn Dn/Up Main 0115 TWThF to 0455 TWThF 6 Week Follow Up - 
Copyhold to 
Haywards Heath

49 SS SO500/
SO510

Selhurst, Norwood Fork 
Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 
D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 
EAST CROYDON NOT AVAILABLE FOR TRAFFIC

49 SK SO510 
SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, 
Down Sussex Fast/London Bridge Fast, Up 
London Bridge Fast/Sussex Fast, Up 
London Bridge Slow/Sussex Slow, Up 
Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up 
Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 
CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 
SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS
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49 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

49 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
THREE BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
9J71 (2154 Peterbough) & 1C94 (2336 Victoria) TO TERMINATE AT 
THREE BRIDGES.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

49 SS SO520/
SW110

Barnham Southbourne D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
BARNHAM AND CHICHESTER.
5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH 
HARBOUR. SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

49 SS SO630 Brighton Plts 1&2 West Loop - Buffer 
stops
Hove East End Jn

D/U West Branch 0125 TWThF to 0455 TWThF Works Delivery - 
Brighton West Loop 
3500

BRIGHTON PLATFORMS 1 & 2 TO BE OUTBERTHED

49 SS SO650 West Norwood Jn Birkbeck, Norwood Jn, 
Sydenham Jn

Dn/Up Crystal Palace, Dn/Up Sydenham 
Spur, Dn/Up Crystal Palace Spurs

0110 TWThF to 0455 TWThF Works Delivery - 
Crystal Palace

POSSESSION FOUL OF CRYSTAL PALACE PLATFORMS 3 AND 5, 
INCLUDING ISOLATION

49 SS SO680/
SO700

Streatham Jn,  
Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 
Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 
STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 
PASSENGERS CONVEYED ON LOCAL BUS SERVICES. 
POSSESSION TO BE TAKEN AFTER 2E23 PASSES

Electronic copy uncontrolled when printed.  Next scheduled issue 27 March 2020



NETWORK RAIL
South East

Engineering Access Statement 2021
Final Rules

Section 5 Midweek Night Possession Plan summary

4.2
07 February 2020

Page 33 of 131

Key: Amended New Cancelled
W

ee
k 

no

A
re

a
LOR Possession Limits 

From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time 
To

Week 
nights

To

Mainten
ance
Ref

Other Work
Ref Work Content Traffic Remarks

50 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

50 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

50 SK SO110 St Mary Cray Jn Fawkham Jn, 
Sevenoaks, Borough 
Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham 
Fast, Dn/Up Maidstone, Dn/Up Bat & Ball

0110 TWThF to 0520 TWThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

50 SK SO110
SO160

Sittingbourne Herne Bay, Buckland 
Jn

Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

50 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

50 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

50 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

50 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

50 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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50 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED50 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

50 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 
Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 TWTh to 0430 WThF ASH7.B Cyclic Maintenance

50 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

50 SS SO250 Outside Party - Earls 
Court 

50 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0005 TWThF to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

50 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 
Dn/Up Holborn, Dn/Up Cambria Spur, 
Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 
BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 
VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 
TO START FROM VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN

50 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 
Dn/Up Crayford Spur

0015 WThF to 0445 WThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

50 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 
(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 
- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT 
REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

50 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Oxted D/U Brighton/Victoria Slow, D/U Slow, Slow 
Reversible, D/U London Bridge Slow, 
Through Road (Perturbation Siding), D/U 
East Grinstead

2345 TWTh to 0440 WThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 
AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 
- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 
HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.
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50 SS SO590
SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 TWTh to 0430 WThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 
TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 
EASTBOURNE AND HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / 
WORTHING TO DIVERT VIA BRIGHTON AND TERMINATE AT 
LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT 
LEWES PLATFORM 5. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
LEWES AND EASTBOURNE, AND ALSO BETWEEN LEWES AND 
SEAFORD50 SS SO630 Hove Arundel Jn Dn & Up Brighton 0001 TWThF to 0505 TWThF Works Delivery - 

Brooke Lane - 
Toddington 2100

50 SS SO630 Brighton Plts 1&2 West Loop - Buffer 
stops
Hove East End Jn

D/U West Branch 0125 TWThF to 0455 TWThF Works Delivery - 
Brighton West Loop 
3500

BRIGHTON PLATFORMS 1 & 2 TO BE OUTBERTHED
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51 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA 
STREATHAM

51 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

51 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 
Down Chatham Slow/Reversible, Up 
Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

51 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

51 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 
Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 
TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 
700 AT RAINHAM PLATFORM 0

51 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 ThF to 0440 ThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
51 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

51 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

51 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM
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51 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

51 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED51 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

51 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 
Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 
2325 ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 
HASTINGS AND ASHFORD.

51 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

51 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

51 SK SO300 Lewisham Charlton Jn, Slade 
Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Erith Loop

0030 WThF to 0500 WThF K09.2 Cyclic Maintenance

51 SS SO500 Battersea Pier Jn Balham D/U Brighton Fast, D/U Brighton Slow 0045 TWThF to 0415 TWThF Falcon Jn S&C - Prep

51 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2300 MTWTh to 0530 TWThF IB30
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 
BETWEEN COULSDON SOUTH AND PURLEY

51 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.
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51 SK SO510 
SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 
Reversible, 11 Reversible, Dn Sussex Slow, 
Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Silwood, 
Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

51 SS SO520/
SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 
Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

51 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance
Works Delivery - 
Brooke Lane - 
Toddington 2100

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART 
LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 
BRIGHTON FOR INTERMEDIATE CALLS51 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 
Palace, D/U West Norwood Spur, D/U 
Crystal Palace Spur, Dn/Up Sydenham Spur 
(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 
AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 
HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 
PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 
STREATHAM.

51 SS SO660 Purley Coulsdon Town, 
Caterham

D/U Caterham, D/U Tattenham 0040 TWThF to 0555 TWThF 6 Week Follow Up - 
Purley to Reedham
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52 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK 
WOOD, TONBRIDGE AND SEVENOAKS

52 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

52 SK SO110 Shortlands Jn Bickley Jn Dn & Up Chatham Slow, Dn & Up Chatham 
Fast

PLTR - Bromley South 
(Down Fast)

52 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance
52 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.
52 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow
0010 W to 0445 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

52 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

52 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

52 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

52 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0100 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

52 SK SO200 Ashford Hastings Dn & Up Hastings/Single/Loop/Ore 0010 TWThF to 0520 TWThF Works Delivery - 
Hastings to Rye 2100
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52 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

52 SK SO250/
SO645

Latchmere No 3 Jn, 
Ludgate Jn, Pouparts Jn, 
Stewarts Lane Jn, 
Stewarts Lane Jn, 
Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up 
Stewarts Lane, Chatham Reversible, Dn/Up 
Kensington, Dn/Up Battersea, Battersea 
Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE 
AND MAIDSTONE WEST.

52 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 
Dn/Up High Level

2325
0045

MW
WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 
AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

52 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 
PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 
AVAILABLE

52 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, 
Streatham Jn, Selhurst 
Depot, Gloucester 
Road Jn, Cottage Jn, 
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, 
D/U Streatham Spur, Arrival & Departure 
Road, D/U Selhurst Spur, Up London Bridge 
Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 
SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 
AND 2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO
NORWOOD JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TULSE HILL AND SELHURST.

52 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 
Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 
GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER AND 
TERMINATE AT REDHILL FOR SOUTHERN ONWARD 
CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 
REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 
REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL52 SS SO520/

SO680
Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 

Horsham sidings
0105 TWThF to 0450 TWThF S&C - Horsham Jn PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

52 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 0025 TWThF to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 
SERVICES TO TERMINATE AT LEWES AND RESTART AT 
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWES AND EASTBOURNE.

52 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 
Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.
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1 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

1 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

1 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, 
Dn/Up Brixton Spur

0020 WThF to 0505 WThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

1 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 
Maidstone

0100 WThF to 0500 WThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

1 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

1 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0100 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

1 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

1 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

1 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 
Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance

1 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, D/U West London, D/U 
Crystal Palace, D/U Slow Spur, Streatham 
Hill Up Siding (part) T4 

2345 TWTh to 0455 WThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 
PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 
DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 
REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 
EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED
VIA HERNE HILL

1 SK SO280 Blackfriars Jn Loughborough Jn D/U Holborn Fast 0020 TWThF to 0455 TWThF PLTR - Elephant and 
Castle
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1 SK SO290 North Kent East Jn / 
Blackheath Jn

Plumstead Dn & Up Greenwich, Dn & Up North Kent 0055 TWThF to 0500 TWThF S&C - Charlton Jn

1 SK SO290 North Kent East Jn, 
Blackheath Jn

Perry Street Fork Jn, 
Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 
Erith Loop

0040 WThF to 0455 WThF K01.2 Cyclic Maintenance
S&C Charlton Jn

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 
TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 
CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 
ELIZABETH LINE AT ABBEY WOOD

1 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 WThF to 0500 WThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
1 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 

Cliftonville Spur (Sidings Possession of 
Goods Departure / Reception Road, 
Engineers Siding, Shunt Neck/Release 
Siding Preston Park Up Sidings)

0020
0125

WTh
F

to 0505 WThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

1 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 
Loop No.2 (part), Up Loop No.1 (part)

2300 TWTh to 0535 WThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 
GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER AND 
TERMINATE AT REDHILL FOR SOUTHERN ONWARD 
CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 
REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 
REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL1 SS SO500/

SO580
Three Bridges Keymer Jn, Ardingly 

Branch
D/U Fast/Main, D/U Slow, D/U Loop, Single, 
Run Round Lp , Sidings Possession of 
Cripple Siding and Hopper Road (Ardingly), 
Sidings Possession of D/U Sidings 
(Haywards Heath) 

0025
0115

WTh
F

to 0500 WThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 
THREE BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 
T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 
SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 
NOT AVAILABLE.

1 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 
Bridge Slow

0035 WThF to 0510 WThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 
CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

1 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

1 SS SO520/
SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 
Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
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2 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST AND 
KEW

THAMESLINK VIA 
LONDON BRIDGE

2 SK SO110 Stewarts Lane Factory Jn Dn/Up Stewarts Lane, Up Goods Loop, No.1 
and No.2 Berthing Sidings

2330 MTWTh to 0500 TWThF K13.3 Cyclic Maintenance

2 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2 SK SO110/
SO690

Brixton Jn, 
Loughborough Jn

Shortlands Jn, 
Beckenham Jn, Tulse 
Hill

Dn/Up Chatham Main, Dn/Up Holborn,  
Dn/Up Pass Loop (Kent House), Bay 
(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 
TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 
BROMLEY SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 
BRIGHTON MAIN LINE

2 SK SO130 Hither Green (c/o L918 / 
L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 
Bromley Branch, Up Chatham Loop(pt), Up 
Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

2 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

Works Delivery - 
Cuxton & Snodland

2 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

2 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

2 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

2 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN
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2 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 WTh to 0445 WTh K08.3 Maintenance
2 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

2 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance CTF VIA MAIDSTONE EAST AND KEW
2 SK SO280 Blackfriars Jn Loughborough Jn D/U Holborn Fast 0020 TWThF to 0455 TWThF PLTR - Elephant and 

Castle
2 SK SO290 North Kent East Jn / 

Blackheath Jn
Plumstead Dn & Up Greenwich, Dn & Up North Kent 0055 TWThF to 0500 TWThF S&C - Charlton Jn

2 SK SO290
SO300

Slade Green Depot, 
Perry Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Crayford Spur

0115 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

2 SS SO500 Windmill Bridge 
(1589pts) and (1593pts), 
South Croydon 
(1631,1633pts)

Purley (1639pts), East 
Croydon (1620pts), 
Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast 
Reversible, Up Slow/Up Victoria Slow, Up 
Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. 
DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. 
THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 
4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON. 5R01 TO 
DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY 
FROM 0001 UNTIL 0100

2 SS SO500
SO650

Battersea Pier Jn Streatham Common, 
Streatham Hill

Dn/Up Brighton Fast, D/U Brighton Slow 0045 TWThF to 0415 TWThF Balham North Jn and 
Falcon Jn - Prep

2 SS SO520 
SO640

Arundel Jn, Littlehampton 
Jn

Chichester, Bognor 
Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

2 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 
UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
OXTED AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO 
BE KEPT CLEAR AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

2 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 
LOOP.

2 SS SO700 Streatham South Jn Wimbledon Dn/Up St Helier 2355 MTWTh to 0545 TWThF 6 Week Follow Up - 
Haydons Road
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3 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

3 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 
Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

3 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

3 SK SO110 Downs Bridge Road Jn 
(VS830 / VS831pts), 
Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 
AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 
CHATHAM FAST LINES AT SHORTLANDS JN.

3 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 
Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

3 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

Works Delivery - 
Wateringbury

3 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

3 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

3 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

3 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

3 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
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3 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

3 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
Works delivery - St 
Stephens

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

3 SK SO280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast 0020 TW to 0455 TWThF PLTR Rail Drop - 
Elephant and Castle

3 SK SO290 North East Kent Jn / 
Blackheath Jn

Crayford Creek Jn  / 
Slade Green Jn / Perry 
Street Fork Jn

Dn & Up North Kent, Dn & Up Erith Loops, 
Dn & Up Greenwich

0115 TWThF to 0440 TWThF S&C - Slade Green Jn
Charlton Jn S&C

3 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 
Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

3 SK SO330 Parks Bridge Jn, Courthill 
Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, 
Beckenham Spur

2355 MTWTh to 0445 TWThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

3 SS SO500 Stoats Nest Jn Earlswood Dn & Up Quarry 2345 MTWTh to 0530 TWThF PLTR - Coulsdon to 
Cover Way Up Fast

3 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast
Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, 
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 
BALHAM.

3 SS SO500/
SO510

Selhurst, Norwood Fork 
Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 
D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 
EAST CROYDON NOT AVAILABLE FOR TRAFFIC

3 SK SO510 
SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, 
Down Sussex Fast/London Bridge Fast, Up 
London Bridge Fast/Sussex Fast, Up 
London Bridge Slow/Sussex Slow, Up 
Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up 
Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT 
RUN. 2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT 
CRYSTAL PALACE.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
LONDON BRIDGE AND EAST CROYDON.

THAMESLINK TO RUN VIA HERNE HILL.

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 
CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 
SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS3 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

3 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN THREE BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

3 SS SO530  Hurst Green Jn East Grinstead  Dn/Up East Grinstead 0040 TWThF to 0510 TWThF Works Delivery - 
Lingfield

3 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 
RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 
SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 
ASHFORD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EASTBOURNE AND HASTINGS.
STOCK FROM 1947 VICTORIA TO HASTINGS TO BERTH IN 
HASTINGS PARK SIDINGS
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3 SS SO680/
SO700

Streatham Jn,  
Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 
Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 
STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 
PASSENGERS CONVEYED ON LOCAL BUS SERVICES.  
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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4 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

4 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

4 SK SO110 St Mary Cray Jn Fawkham Jn Dn/Up Chatham Slow/Main 0010 MTWTh to 0520 TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 
STATIONS.

4 SK SO110
SO160

Sittingbourne Herne Bay, Buckland 
Jn

Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

4 SK SO130 Grove Park Petts Wood Jn Dn & Up Slow ONLY 0005 TWThF to 0500 TWThF PLTR - Grove Park to 
Chislehurst Tunnel

4 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

Works Delivery - 
Snodland

4 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

4 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

4 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

4 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN
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4 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

4 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 
Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

Works Delivery - 
Snodland, 
Wateringbury
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4 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

4 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0005 TWThF to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

4 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 
Dn/Up Holborn, Dn/Up Cambria Spur, 
Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 
BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 
VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 
TO START FROM VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN

4 SK SO290 North Kent East Jn / 
Blackheath Jn

Plumstead Dn & Up Greenwich, Dn & Up North Kent 0055 TWThF to 0500 TWThF S&C - Charlton Jn

4 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 
Dn/Up Crayford Spur

0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

4 SS SO500 Clapham Jn Streatham Common Dn/Up Brighton Fast, D/U Brighton Slow 0045 TWThF to 0415 TWThF Balham North S&C 
Prep

4 SS SO500 Stoats Nest Jn Earlswood Dn & Up Quarry 2345 MTWTh to 0530 TWThF PLTR - Coulsdon to 
Cover Way Up Fast

4 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 
(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 
- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT 
REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

4 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow 
Reversible, D/U London Bridge Slow, 
Through Road (Perturbation Siding), D/U 
East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 
AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 
- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 
HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

4 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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5 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

5 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 
Sidings at Gillingham

0025 WThF to 0425 WThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 
TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 
700 AT RAINHAM PLATFORM 0

5 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

5 SK SO130 Grove Park Chislehurst Dn & Up Slow 0005 TWThF to 0500 TWThF PLTR - Grove Park to 
Chislehurst Tunnel

TRAINS TO TRAVEL OVER FAST LINES.
2S02 / 2S03 TO CROSS FROM DOWN FAST TO DOWN SLOW AT 
CHISLHURST (DUE TO CHISEHURST TO SEVENOAKS 
POSSESSION).
NO UP ROUTE FROM PETTS WOOD TO GROVE PARK BETWEEN 
0110 AND 0500 DUE TO COMBINATION WITH CHISLEHURST TO 
SEVENOAKS POSSESSION

5 SK SO130 Chislehurst Jn (Fast), 
Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 
1-5 at Orpington, Down Loop(pt) at 
Sevenoaks

0110 WThF to 0505 WThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

5 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 ThF to 0440 ThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
5 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

5 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0100 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

5 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

Electronic copy uncontrolled when printed.  Next scheduled issue 27 March 2020



NETWORK RAIL
South East

Engineering Access Statement 2021
Final Rules

Section 5 Midweek Night Possession Plan summary

4.2
07 February 2020

Page 52 of 131

Key: Amended New Cancelled
W

ee
k 

no

A
re

a
LOR Possession Limits 

From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time 
To

Week 
nights

To

Mainten
ance
Ref

Other Work
Ref Work Content Traffic Remarks

5 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

5 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 
Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 
2325 ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 
HASTINGS AND ASHFORD.

5 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

5 SS SO250/
SO500

Battersea Pier Jn, 
Longhedge Jn

Streatham Common, 
Streatham South Jn

D/U Brighton Fast, D/U Battersea, 
Reversible Fast Spur

2320 MTWTh to 0530 TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 
SIDINGS

5 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne 
Chord

0020 TWThF to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

5 SK SO300 Lewisham Charlton Jn, Slade 
Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Erith Loop

0030 WThF to 0500 WThF K09.2 Cyclic Maintenance

5 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2300 MTWTh to 0530 TWThF IB30
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 
BETWEEN COULSDON SOUTH AND PURLEY

5 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

5 SK SO510 
SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 
Reversible, 11 Reversible, Dn Sussex Slow, 
Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Silwood, 
Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

5 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance

Works Delivery - 
Southwick to 
Shoreham

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART 
LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 
BRIGHTON FOR INTERMEDIATE CALLS5 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 
Palace, D/U West Norwood Spur, D/U 
Crystal Palace Spur, Dn/Up Sydenham Spur 
(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 
AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 
HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 
PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 
STREATHAM.
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6 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK 
WOOD, TONBRIDGE AND SEVENOAKS

6 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

6 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance
6 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.
6 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow
0110 W to 0445 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

6 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

6 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

6 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

6 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

6 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
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6 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

6 SK SO290 North Kent East Jn / 
Blackheath Jn

Plumstead Dn & Up Greenwich, Dn & Up North Kent 0055 TWThF to 0500 TWThF S&C -Charlton Jn

6 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 
Dn/Up High Level

2355
0045

MW
WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 
AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

6 SS SO500 Balham Jn Windmill Bridge Jn, 
Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast 
Spur, Fast Reversible

2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM 
JN AND EAST CROYDON.

6 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 
Cliftonville Spur (Sidings Possession of 
Goods Departure / Reception Road, 
Engineers Siding, Shunt Neck/Release 
Siding Preston Park Up Sidings)

0020
0125

TWTh
F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

6 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, 
Run Round Lp , Sidings Possession of 
Cripple Siding and Hopper Road (Ardingly), 
Sidings Possession of D/U Sidings 
(Haywards Heath) 

0025
0115

TWTh
F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 
THREE BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 
T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 
SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 
NOT AVAILABLE.

6 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 
CHATHAM REVERSIBLE.

6 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 
Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.

Electronic copy uncontrolled when printed.  Next scheduled issue 27 March 2020



NETWORK RAIL
South East

Engineering Access Statement 2021
Final Rules

Section 5 Midweek Night Possession Plan summary

4.2
07 February 2020

Page 55 of 131

Key: Amended New Cancelled
W

ee
k 

no

A
re

a
LOR Possession Limits 

From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time 
To

Week 
nights

To

Mainten
ance
Ref

Other Work
Ref Work Content Traffic Remarks

7 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

7 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

7 SK SO130 Hither Green Jn Petts Wood Jn Dn & Up Slow, Dn & Up Fast 0005 TWThF to 0500 TWThF S&C - Grove Park Jn ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 
DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 
L908 / L911 PTS)

7 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 
Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

7 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

7 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

7 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

7 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

7 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE
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7 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 
Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance

7 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, D/U West London, D/U 
Crystal Palace, D/U Slow Spur, Streatham 
Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 
PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 
DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 
REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 
EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED
VIA HERNE HILL

7 SK SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

7 SK SO290 North Kent East Jn, 
Blackheath Jn

Perry Street Fork Jn, 
Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 
Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

S&C - Charlton Jn

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 
TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 
CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 
ELIZABETH LINE AT ABBEY WOOD

7 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
7 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow
0020 WThF to 0510 WThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED 

AFTER SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END 
OF CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

7 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

7 SS SO550 Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 TWThF to 0500 TWThF IB19 Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP

7 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 
SERVICES TO TERMINATE AT LEWES AND RESTART AT 
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWES AND EASTBOURNE.

7 SS SO685/
SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), 
Down Siding (Dorking)

2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 
LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 
DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING.
5D97 0450 WIMBLEDON PARK TO DORKING HELD AT 
LEATHERHEAD TO AWAIT LIFTING OF POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. 
PLATFORM 1 AT HORSHAM TO BE KEPT CLEAR FOR MPV AND 
OTM MOVEMENTS.
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8 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

8 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

8 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 
Down Chatham Slow/Reversible, Up 
Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

8 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

8 SK SO110/
SO690

Brixton Jn, 
Loughborough Jn

Shortlands Jn, 
Beckenham Jn, Tulse 
Hill

Dn/Up Chatham Main, Dn/Up Holborn,  
Dn/Up Pass Loop (Kent House), Bay 
(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 
TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 
BROMLEY SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 
BRIGHTON MAIN LINE

8 SK SO130 Hither Green (c/o L918 / 
L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 
Bromley Branch, Up Chatham Loop(pt), Up 
Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

8 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

Works Delivery - 
Snodland

8 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

8 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

8 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR
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8 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN
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8 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

8 SK SO160 Sittingbourne/Herne Bay Buckland Jn Dn/Up Chatham 0015 WTh to 0445 ThF K08.3 Maintenance

8 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED8 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

8 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

8 SS SO250/
SO500

Victoria (Platforms 14 to 
19)

Windmill Bridge Jn D/U Brighton Fast, D/U Battersea, 
Reversible Fast Spur

2350 MTWTh to 0515 TWThF Vic 3 resignalling TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 
SIDINGS

8 SK SO290
SO300

Slade Green Depot, 
Perry Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Crayford Spur

0115 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

8 SS SO500 Earlswood Balcombe Tunnel Jn D/U Fast, Dn Platform Loop, Reversible 
Loop

2345 MTWTh to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

8 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, 
D/U/Single Epsom Downs, Up Bay, Up 
Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 
TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / 
EPSOM SERVICES TERMINATE SELHURST, DIVERTED TO EAST 
CROYDON OR DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE CRYSTAL PALACE - NORWOOD JN - 
SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS. BAY 
PLATFORM AT WEST CROYDON, EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED 
VIA MITCHAM JN.

8 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND 
BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT 
HORSHAM
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8 SS SO530  Hurst Green Jn East Grinstead  Dn/Up East Grinstead 0040 TWThF to 0510 TWThF Works Delivery -
Ballagio Bridge

8 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 
LOOP.

8 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / 
WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND 
LEWES FOR PLUMPTON PASSENGERS. 0005 VICTORIA TO 
WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON - 
EASTBOURNE PORTION DIVERTED VIA FALMER.

8 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U 
Caterham, D/U Tattenham,  Up Sidings 
(Sidings Possession) Purley . Up Sidings 
(Sidings Possession) Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND CATERHAM / TATTENHAM CORNER. POSSESSION TO 
INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER YEOMAN 
YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
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9 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

9 SK SO110 Beckenham Jn, 
Ravensbourne Jn

St Mary Cray Jn, 
Shortlands Jn, Petts 
Wood Jn, Hawkwood 
Jn

Dn/Up Chatham Main, Dn/Up Chatham 
Fast, Dn/Up Chatham Slow(pt), Dn/Up 
Ravensbourne Chord, Dn Slow Tonbridge 
Loop(pt), Up Slow Tonbridge Loop, Dn/Up 
Fast Tonbridge Loop

0030 WThF to 0435 WThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

9 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 
Sheppey Spur

0010 ThF to 0445 ThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

9 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

9 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 
Dn/Up Waterloo Curve

2320 TWTh to 0515 WThF K08.1.1 Cyclic Maintenance

9 SK SO130 Hither Green Jn Petts Wood Jn Dn & Up Slow, Dn & Up Fast 0005 TWThF to 0500 TWThF K03.3.1 S&C - Grove Park Jn
Cyclic Maintenance

ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 
DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 
L908 / L911 PTS)

9 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 TW to 0430 TW 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x 700 UNIT TO STABLE PLATFORM 4

9 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

Works Delivery - 
Snodland

9 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

9 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0100 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

9 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM
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9 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

9 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 TWTh to 0510 WThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL

9 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

9 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED9 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

9 SK SO290 North Kent East Jn / 
Blackheath Jn

Plumstead Dn & Up Greenwich, Dn & Up North Kent 0055 WThF to 0500 WThF S&C - Charlton Jn

9 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 
Branch, Dn/Up Toomer Loop

0040 WThF to 0410 WThF K10.2.2 Cyclic Maintenance
Works Delivery - 
Cuxton

9 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast
Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, 
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 
BALHAM.

9 SS SO500/
SO510

Selhurst, Norwood Fork 
Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 
D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 
EAST CROYDON NOT AVAILABLE FOR TRAFFIC

9 SK SO510 
SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, 
Down Sussex Fast/London Bridge Fast, Up 
London Bridge Fast/Sussex Fast, Up 
London Bridge Slow/Sussex Slow, Up 
Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up 
Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 
CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 
SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

9 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

9 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN THREE BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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9 SS SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
BARNHAM AND CHICHESTER.
5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH 
HARBOUR. SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

9 SS SO530  Hurst Green Jn East Grinstead  Dn/Up East Grinstead 0040 TWThF to 0510 TWThF Works Delivery - 
Lingfield & Ballagio 
Bridge

9 SS SO680/
SO700

Streatham Jn,  
Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 
Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 
STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 
PASSENGERS CONVEYED ON LOCAL BUS SERVICES. 
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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10 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

10 SK SO110 St Mary Cray Jn Fawkham Jn, 
Sevenoaks, Borough 
Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham 
Fast, Dn/Up Maidstone, Dn/Up Bat & Ball

0110 TWThF to 0520 TWThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

10 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

10 SK SO110
SO160

Sittingbourne Herne Bay, Buckland 
Jn

Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

10 SK SO130 Hither Green Jn Petts Wood Jn Dn & Up Slow, Dn & Up Fast 0005 TWThF to 0500 TWThF S&C - Grove Park Jn ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 
DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 
L908 / L911 PTS)

10 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

10 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

10 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

10 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

10 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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10 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED10 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

10 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 
Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

Works Delivery - 
Snodland
Works Delivery - 
Wateringbury

10 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

10 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0005 MTWTh to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

10 SK SO260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne 
Chord

0025 TWThF to 0425 TWThF PLTR Prep - Catford

10 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 
Dn/Up Holborn, Dn/Up Cambria Spur, 
Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance
Elephant & Castle 
PLTR Prep

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 
BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 
VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 
TO START FROM VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN

10 SK SO290 North Kent East Jn / 
Blackheath Jn

Plumstead Dn & Up Greenwich, Dn & Up North Kent 0055 TWThF to 0500 TWThF S&C - Charlton Jn

10 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 
Dn/Up Crayford Spur

0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

10 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 
(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 
- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT 
REDHILL - TICKET ACCEPTANCE ON GTR SERVICES
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10 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Oxted D/U Brighton/Victoria Slow, D/U Slow, Slow 
Reversible, D/U London Bridge Slow, 
Through Road (Perturbation Siding), D/U 
East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 
AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 
- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 
HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

10 SS SO520/
SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 
Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

10 SS SO590
SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 MTWTh to 0430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 
TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 
EASTBOURNE AND HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / 
WORTHING TO DIVERT VIA BRIGHTON AND TERMINATE AT 
LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT 
LEWES PLATFORM 5. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
LEWES AND EASTBOURNE, AND ALSO BETWEEN LEWES AND 
SEAFORD
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11 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA 
STREATHAM

11 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

11 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 
Down Chatham Slow/Reversible, Up 
Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

11 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 
Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 
TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 
700 AT RAINHAM PLATFORM 0

11 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

11 SK SO130 Hither Green Jn Petts Wood Jn Dn & Up Slow, Dn & Up Fast 0005 TWThF to 0500 TWThF S&C - Grove Park Jn ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 
DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 
L908 / L911 PTS)

11 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
11 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

11 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

11 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM
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11 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
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11 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED11 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

11 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 
Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 
2325 ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 
HASTINGS AND ASHFORD.

11 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

11 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

11 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Streatham Common Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0045 MTWTh to 0445 TWThF Vic 3 resignalling UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

11 SK SO260 Nunhead Jn Bellingham Dn/Up Catford Loop 0020 W to 0445 W PLTR - Catford
11 SK SO280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast 0020 TWThF 0455 TWThF Follow Up - Elephant 

& Castle
11 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Erith Loop

0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

11 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2300 MTWTh to 0530 TWThF IB30
IC30

Cyclic Maintenance

PLTR - Coulsdon to 
Cover Way Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 
BETWEEN COULSDON SOUTH AND PURLEY

11 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.
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11 SK SO510 
SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 
Reversible, 11 Reversible, Dn Sussex Slow, 
Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Silwood, 
Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

11 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance

Works Delivery - 
Southwick to 
Shoreham

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART 
LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 
BRIGHTON FOR INTERMEDIATE CALLS11 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 
Palace, D/U West Norwood Spur, D/U 
Crystal Palace Spur, Dn/Up Sydenham Spur 
(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 
AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 
HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 
PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 
STREATHAM.
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12 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK 
WOOD, TONBRIDGE AND SEVENOAKS

12 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

12 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance
12 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.
12 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow
0010 W to 0445 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

12 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

12 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

12 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

12 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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12 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

12 SK SO250/
SO645

Latchmere No 3 Jn, 
Ludgate Jn, Pouparts Jn, 
Stewarts Lane Jn, 
Stewarts Lane Jn, 
Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up 
Stewarts Lane, Chatham Reversible, Dn/Up 
Kensington, Dn/Up Battersea, Battersea 
Reversible

2345 MTWTh to 0515 TWThf Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE 
AND MAIDSTONE WEST

12 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 
Dn/Up High Level

2325
0045

MW
WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 
AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

12 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 
PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 
AVAILABLE

12 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, 
Streatham Jn, Selhurst 
Depot, Gloucester 
Road Jn, Cottage Jn, 
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, 
D/U Streatham Spur, Arrival & Departure 
Road, D/U Selhurst Spur, Up London Bridge 
Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 
SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 
AND 2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO
NORWOOD JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TULSE HILL AND SELHURST.

12 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 
Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 
GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER AND 
TERMINATE AT REDHILL FOR SOUTHERN ONWARD 
CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 
REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 
REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL12 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 0025 TWThF to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 
SERVICES TO TERMINATE AT LEWES AND RESTART AT 
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWES AND EASTBOURNE.

12 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 
Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.
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13 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

13 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

13 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, 
Dn/Up Brixton Spur

0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

13 SK SO130 Hither Green Jn Petts Wood Jn Dn & Up Slow, Dn & Up Fast 0005 TWThF to 0500 TWThF S&C - Grove Park Jn ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 
DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 
L908 / L911 PTS)

13 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 
Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

13 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

13 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

13 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

13 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
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13 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

13 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 
Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance

13 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, D/U West London, D/U 
Crystal Palace, D/U Slow Spur, Streatham 
Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 
PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 
DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 
REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 
EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED
VIA HERNE HILL

13 SK SO290 North Kent East Jn, 
Blackheath Jn

Perry Street Fork Jn, 
Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 
Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 
TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 
CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 
ELIZABETH LINE AT ABBEY WOOD

13 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
13 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 

Cliftonville Spur (Sidings Possession of 
Goods Departure / Reception Road, 
Engineers Siding, Shunt Neck/Release 
Siding Preston Park Up Sidings)

0020
0125

TWTh
F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

13 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 
Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 
GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER AND 
TERMINATE AT REDHILL FOR SOUTHERN ONWARD 
CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 
REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 
REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL13 SS SO500/

SO580
Three Bridges Keymer Jn, Ardingly 

Branch
D/U Fast/Main, D/U Slow, D/U Loop, Single, 
Run Round Lp , Sidings Possession of 
Cripple Siding and Hopper Road (Ardingly), 
Sidings Possession of D/U Sidings 
(Haywards Heath) 

0025
0115

TWTh
F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 
THREE BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 
T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 
SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 
NOT AVAILABLE.

13 SS SO510 West Croydon Sutton East Jn Dn & Up Wallington 0100 TWThF to 0450 TWThF PLTR -  West 
Croydon to Wallington 
Down

13 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 
Bridge Slow

0035 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 
CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.
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13 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

13 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 
CHATHAM REVERSIBLE.
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14 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST AND 
KEW

THAMESLINK VIA 
LONDON BRIDGE

14 SK SO110 Stewarts Lane Factory Jn Dn/Up Stewarts Lane, Up Goods Loop, No.1 
and No.2 Berthing Sidings

2330 MTWTh to 0500 TWThF K13.3 Cyclic Maintenance

14 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

14 SK SO110/
SO690

Brixton Jn, 
Loughborough Jn

Shortlands Jn, 
Beckenham Jn, Tulse 
Hill

Dn/Up Chatham Main, Dn/Up Holborn,  
Dn/Up Pass Loop (Kent House), Bay 
(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 
TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 
BROMLEY SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 
BRIGHTON MAIN LINE

14 SK SO130 Hither Green (c/o L918 / 
L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 
Bromley Branch, Up Chatham Loop(pt), Up 
Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance
Grove Park S&C

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

14 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

Works Delivery - 
Cuxton

14 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

14 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

14 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

14 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN
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14 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

14 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
14 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

14 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance CTF VIA MAIDSTONE EAST AND KEW
14 SS SO250/

SO500/
SO645

Victoria (Platforms 9 to 
13)

Streatham Common Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0045 TWThF to 0445 TWThF Vic 3 resignalling UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

14 SK SO290
SO300

Slade Green Depot, 
Perry Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Crayford Spur

0115 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

14 SS SO500 Windmill Bridge 
(1589pts) and (1593pts), 
South Croydon 
(1631,1633pts)

Purley (1639pts), East 
Croydon (1620pts), 
Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast 
Reversible, Up Slow/Up Victoria Slow, Up 
Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. 
DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. 
THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 
4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON. 5R01 TO 
DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY 
FROM 0001 UNTIL 0100

14 SS SO520 
SO640

Arundel Jn, Littlehampton 
Jn

Chichester, Bognor 
Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

14 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 
UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
OXTED AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO 
BE KEPT CLEAR AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

14 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 
LOOP.
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15 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

15 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 
Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

15 SK SO110 Downs Bridge Road Jn 
(VS830 / VS831pts), 
Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 
AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 
CHATHAM FAST LINES AT SHORTLANDS JN.

15 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

15 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 
Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

15 SK SO130 Hither Green Jn Petts Wood Jn Dn & Up Slow, Dn & Up Fast 0005 TWThF to 0500 TWThF S&C - Grove Park Jn ACCESS IN AND OUT OF GROVE PARK DEPOT / BRAMDEAN 
SIDINGS AVAILABLE FROM THE LONDON END THROUGHOUT.

15 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

15 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

15 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

15 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

15 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL

15 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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15 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

15 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 
Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

15 SK SO330 Parks Bridge Jn, Courthill 
Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, 
Beckenham Spur

2355 MTWTh to 0445 TWThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

15 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast
Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, 
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 
BALHAM.

15 SS SO500/
SO510

Selhurst, Norwood Fork 
Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 
D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 
EAST CROYDON NOT AVAILABLE FOR TRAFFIC

15 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 
Bridge Slow, foul of Norwood Jn platforms 3 
and 4

0020 TW to 0510 TW IC29a PLTR rail-drop prep - 
Anerley to Norwood 
Jn

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 
CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

15 SK SO510 
SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, 
Down Sussex Fast/London Bridge Fast, Up 
London Bridge Fast/Sussex Fast, Up 
London Bridge Slow/Sussex Slow, Up 
Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up 
Sydenham Spur

0100 TWThF to 0505 TWThF K09.1 Maintenance
PLTR rail-drop prep - 
Anerley to Norwood 
Jn

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 
CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 
SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

15 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

15 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN THREE BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

15 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 
RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 
SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 
ASHFORD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EASTBOURNE AND HASTINGS.
STOCK FROM 1947 VICTORIA TO HASTINGS TO BERTH IN 
HASTINGS PARK SIDINGS

15 SS SO680/
SO700

Streatham Jn,  
Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 
Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 
STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 
PASSENGERS CONVEYED ON LOCAL BUS SERVICES.  
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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16 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

16 SK SO110 St Mary Cray Jn Fawkham Jn Dn/Up Chatham Slow/Main 0010 MTWTh to 0520 TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 
STATIONS.

16 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

16 SK SO110
SO160

Sittingbourne Herne Bay, Buckland 
Jn

Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

16 SK SO130 Hither Green Jn Petts Wood Jn Dn & Up Slow, Dn & Up Fast 0005 TWThF to 0500 TWThF S&C - Grove Park Jn ACCESS IN AND OUT OF GROVE PARK DEPOT / BRAMDEAN 
SIDINGS AVAILABLE FROM THE LONDON END THROUGHOUT.

16 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

16 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

16 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

16 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

16 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

16 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 
Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance
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16 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

16 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0005 MTWTh to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

16 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 
Dn/Up Holborn, Dn/Up Cambria Spur, 
Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 
BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 
VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 
TO START FROM VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN

16 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 
Dn/Up Crayford Spur

0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

16 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 
(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 
- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT 
REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

16 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow 
Reversible, D/U London Bridge Slow, 
Through Road (Perturbation Siding), D/U 
East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 
AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 
- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 
HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

16 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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17 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

17 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 
Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 
TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 
700 AT RAINHAM PLATFORM 0

17 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

17 SK SO130 Chislehurst Jn (Fast), 
Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 
1-5 at Orpington, Down Loop(pt) at 
Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

17 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 ThF to 0440 ThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
17 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

17 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

17 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

17 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

17 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 
Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 
2325 ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 
HASTINGS AND ASHFORD.

Electronic copy uncontrolled when printed.  Next scheduled issue 27 March 2020



NETWORK RAIL
South East

Engineering Access Statement 2021
Final Rules

Section 5 Midweek Night Possession Plan summary

4.2
07 February 2020

Page 83 of 131

Key: Amended New Cancelled
W

ee
k 

no

A
re

a
LOR Possession Limits 

From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time 
To

Week 
nights

To

Mainten
ance
Ref

Other Work
Ref Work Content Traffic Remarks

17 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

17 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance
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17 SS SO250/
SO500

Battersea Pier Jn, 
Longhedge Jn

Streatham Common, 
Streatham South Jn

D/U Brighton Fast, D/U Battersea, 
Reversible Fast Spur

2320 MTWTh to 0530 TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 
SIDINGS

17 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne 
Chord

0020 WThF to 0445 WThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

17 SK SO300 Lewisham Charlton Jn, Slade 
Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Erith Loop

0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

PLTR-  Lewisham to 
Blackheath Down

17 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2300 MTWTh to 0530 TWThF IB30
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 
BETWEEN COULSDON SOUTH AND PURLEY

17 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 
Bridge Slow, foul of Norwood Jn platforms 3 
and 4

0100 TWThF to 0510 TWThF IC29a PLTR rail-drop - 
Anerley to Norwood 
Jn
Maintenance

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 
CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

17 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

17 SK SO510 
SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 
Reversible, 11 Reversible, Dn Sussex Slow, 
Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Silwood, 
Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

17 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART 
LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 
BRIGHTON FOR INTERMEDIATE CALLS17 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 
Palace, D/U West Norwood Spur, D/U 
Crystal Palace Spur, Dn/Up Sydenham Spur 
(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 
AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 
HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 
PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 
STREATHAM.
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18 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK 
WOOD, TONBRIDGE AND SEVENOAKS

18 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

18 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance
18 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.
18 SK SO130

SO280
Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow
0010 W to 0445 W LB patrol 

T/W2
Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

18 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

18 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR
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18 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

18 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

18 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
18 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

18 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 
Dn/Up High Level

2355
0045

MW
WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 
AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

18 SS SO500 Balham Jn Windmill Bridge Jn, 
Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast 
Spur, Fast Reversible

2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM 
JN AND EAST CROYDON.

18 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 
Cliftonville Spur (Sidings Possession of 
Goods Departure / Reception Road, 
Engineers Siding, Shunt Neck/Release 
Siding Preston Park Up Sidings)

0020
0125

TWTh
F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

18 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, 
Run Round Lp , Sidings Possession of 
Cripple Siding and Hopper Road (Ardingly), 
Sidings Possession of D/U Sidings 
(Haywards Heath) 

0025
0115

TWTh
F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 
THREE BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 
T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 
SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 
NOT AVAILABLE.

18 SS SO510 West Croydon Sutton East Jn Dn & Up Wallington 0100 TWThF to 0450 TWThF PLTR - West Croydon 
to Wallington Down

18 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 
CHATHAM REVERSIBLE.

18 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 
Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.
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19 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

19 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

19 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 
Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

19 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

19 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

19 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

19 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

19 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

19 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 
Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance
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19 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, D/U West London, D/U 
Crystal Palace, D/U Slow Spur, Streatham 
Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 
PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 
DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 
REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 
EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED
VIA HERNE HILL

19 SK SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

19 SK SO290 North Kent East Jn, 
Blackheath Jn

Perry Street Fork Jn, 
Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 
Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

Works Delivery - 
Barnhurst to Slade 
Green

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 
TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 
CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 
ELIZABETH LINE AT ABBEY WOOD

19 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
19 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow
0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED 

AFTER SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END 
OF CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

19 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

19 SS SO550 Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 TWThF to 0500 TWThF IB19 Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP

19 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 
SERVICES TO TERMINATE AT LEWES AND RESTART AT 
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWES AND EASTBOURNE.

19 SS SO685/
SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), 
Down Siding (Dorking)

2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 
LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 
DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING.
5D97 0450 WIMBLEDON PARK TO DORKING HELD AT 
LEATHERHEAD TO AWAIT LIFTING OF POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. 
PLATFORM 1 AT HORSHAM TO BE KEPT CLEAR FOR MPV AND 
OTM MOVEMENTS.
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20 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

20 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

20 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 
Down Chatham Slow/Reversible, Up 
Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

20 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

20 SK SO110/
SO690

Brixton Jn, 
Loughborough Jn

Shortlands Jn, 
Beckenham Jn, Tulse 
Hill

Dn/Up Chatham Main, Dn/Up Holborn,  
Dn/Up Pass Loop (Kent House), Bay 
(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 
TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 
BROMLEY SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 
BRIGHTON MAIN LINE

20 SK SO130 Hither Green (c/o L918 / 
L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 
Bromley Branch, Up Chatham Loop(pt), Up 
Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

20 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

20 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

20 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

20 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN
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20 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

20 SK SO160 Sittingbourne/Herne Bay Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
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20 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED20 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

20 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

20 SS SO250/
SO500/
SO645

Battersea Pier Jn Streatham Common D/U Brighton Slow 0045 TWThF to 0445 TWThF Vic 3 resignalling UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

20 SK SO290
SO300

Slade Green Depot, 
Perry Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Crayford Spur

0115 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

20 SS SO500 Earlswood Balcombe Tunnel Jn D/U Fast, Dn Platform Loop, Reversible 
Loop

2345 MTWTh to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

20 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, 
D/U/Single Epsom Downs, Up Bay, Up 
Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 
TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / 
EPSOM SERVICES TERMINATE SELHURST, DIVERTED TO EAST 
CROYDON OR DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE CRYSTAL PALACE - NORWOOD JN - 
SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS. BAY 
PLATFORM AT WEST CROYDON, EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED 
VIA MITCHAM JN.

20 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND 
BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT 
HORSHAM

20 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 
LOOP.
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20 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance

Works Delivery - 
Cooksbridge

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / 
WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND 
LEWES FOR PLUMPTON PASSENGERS. 0005 VICTORIA TO 
WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON - 
EASTBOURNE PORTION DIVERTED VIA FALMER.

20 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U 
Caterham, D/U Tattenham,  Up Sidings 
(Sidings Possession) Purley . Up Sidings 
(Sidings Possession) Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND CATERHAM / TATTENHAM CORNER. POSSESSION TO 
INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER YEOMAN 
YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
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21 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

21 SK SO110 Beckenham Jn, 
Ravensbourne Jn

St Mary Cray Jn, 
Shortlands Jn, Petts 
Wood Jn, Hawkwood 
Jn

Dn/Up Chatham Main, Dn/Up Chatham 
Fast, Dn/Up Chatham Slow(pt), Dn/Up 
Ravensbourne Chord, Dn Slow Tonbridge 
Loop(pt), Up Slow Tonbridge Loop, Dn/Up 
Fast Tonbridge Loop

0030 TWThF to 0435 TWThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

21 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 
Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

21 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE)

21 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 
Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

21 SK SO130 Hither Green (L893 / 894 
pts)

Lee Spur Jn (L908 / 
L911pts), Petts Wood 
Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 
DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 
L908 / L911 PTS)

21 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

21 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

21 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

21 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

21 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
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21 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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21 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED21 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

21 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance
PLTR - Grove Ferry

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

21 SK SO220 Canterbury West Minster Dn/Up Main 0115 WTh to 0445 WTh
21 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Erith Loop

0030 TWThF to 0500 TWThF K09.2 Maintenance
PLTR-  Lewisham to 
Blackheath Down

21 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 
Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

21 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast
Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, 
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 
BALHAM.

21 SS SO500/
SO510

Selhurst, Norwood Fork 
Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 
D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 
EAST CROYDON NOT AVAILABLE FOR TRAFFIC

21 SK SO510 
SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, 
Down Sussex Fast/London Bridge Fast, Up 
London Bridge Fast/Sussex Fast, Up 
London Bridge Slow/Sussex Slow, Up 
Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up 
Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 
CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 
SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

21 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

21 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN THREE BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH
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21 SS SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
BARNHAM AND CHICHESTER.
5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH 
HARBOUR. SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

21 SS SO680/
SO700

Streatham Jn,  
Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 
Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 
STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 
PASSENGERS CONVEYED ON LOCAL BUS SERVICES. 
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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22 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

22 SK SO110 St Mary Cray Jn Fawkham Jn, 
Sevenoaks, Borough 
Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham 
Fast, Dn/Up Maidstone, Dn/Up Bat & Ball

0110 WThF to 0520 WThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

22 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

22 SK SO110
SO160

Sittingbourne Herne Bay, Buckland 
Jn

Dn/Up Chatham, Dn/Up Thanet 0045 ThF to 0430 ThF ASH6.B Cyclic Maintenance

22 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 TW to 0430 TW 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x 700 UNIT TO STABLE PLATFORM 4

22 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

22 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

22 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0100 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

22 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

22 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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22 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

22 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 
Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 TWTh to 0430 WThF ASH7.B Cyclic Maintenance

22 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

22 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0005 WThF to 0500 WThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

22 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 
Dn/Up Holborn, Dn/Up Cambria Spur, 
Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 
BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 
VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 
TO START FROM VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN

22 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 
Dn/Up Crayford Spur

0015 WThF to 0445 WThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

22 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 
(Sidings Possession)

2340 TWTh to 0525 WThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 
- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT 
REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

22 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Oxted D/U Brighton/Victoria Slow, D/U Slow, Slow 
Reversible, D/U London Bridge Slow, 
Through Road (Perturbation Siding), D/U 
East Grinstead

2345 TWTh to 0440 WThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 
AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 
- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 
HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

22 SS SO590
SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 TWTh to 0430 WThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 
TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 
EASTBOURNE AND HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / 
WORTHING TO DIVERT VIA BRIGHTON AND TERMINATE AT 
LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT 
LEWES PLATFORM 5. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
LEWES AND EASTBOURNE, AND ALSO BETWEEN LEWES AND 
SEAFORD
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23 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA 
STREATHAM

23 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

23 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 
Down Chatham Slow/Reversible, Up 
Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

23 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 
Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 
TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 
700 AT RAINHAM PLATFORM 0

23 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

23 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
23 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

23 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

23 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM
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23 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
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23 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED23 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

23 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 
Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 
2325 ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 
HASTINGS AND ASHFORD.

23 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

23 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

23 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Streatham Common Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0045 MTWTh to 0445 TWThF Vic 3 resignalling UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

23 SK SO300 Lewisham Charlton Jn, Slade 
Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Erith Loop

0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

23 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2300 MTWTh to 0530 TWThF IB30
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 
BETWEEN COULSDON SOUTH AND PURLEY

23 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 
Bridge Slow, foul of Norwood Jn platforms 3 
and 4

0020 TW to 0510 TW IC29a PLTR prep - Anerley 
to Norwood Jn

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 
CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

23 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.
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23 SK SO510 
SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 
Reversible, 11 Reversible, Dn Sussex Slow, 
Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Silwood, 
Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

23 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART 
LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 
BRIGHTON FOR INTERMEDIATE CALLS23 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 
Palace, D/U West Norwood Spur, D/U 
Crystal Palace Spur, Dn/Up Sydenham Spur 
(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 
AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 
HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 
PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 
STREATHAM.

Electronic copy uncontrolled when printed.  Next scheduled issue 27 March 2020



NETWORK RAIL
South East

Engineering Access Statement 2021
Final Rules

Section 5 Midweek Night Possession Plan summary

4.2
07 February 2020
Page 103 of 131

Key: Amended New Cancelled
W

ee
k 

no

A
re

a
LOR Possession Limits 

From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time 
To

Week 
nights

To

Mainten
ance
Ref

Other Work
Ref Work Content Traffic Remarks

24 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK 
WOOD, TONBRIDGE AND SEVENOAKS

24 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

24 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance
24 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)
Dn/Up Fast, Dn/Up Ladywell Loop 0005 WThF to 0500 WThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.
24 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

24 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

24 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

24 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

24 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

24 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
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24 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

24 SK SO250/
SO645

Latchmere No 3 Jn, 
Ludgate Jn, Pouparts Jn, 
Stewarts Lane Jn, 
Stewarts Lane Jn, 
Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up 
Stewarts Lane, Chatham Reversible, Dn/Up 
Kensington, Dn/Up Battersea, Battersea 
Reversible

2345 MTWTh to 0515 TWTh Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE 
AND MAIDSTONE WEST

24 SK SO290 North Kent East Jn, 
Blackheath Jn

Plumstead Dn/Up North Kent, Dn/Up Greenwich 0120 TWThF to 0500 TWThF Charlton Jn S&C

24 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 
Dn/Up High Level

2325
0045

MW
WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 
AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

24 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance

PLTR - Tinsley Green 
to Three Bridges Up 
Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 
PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 
AVAILABLE

24 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, 
Streatham Jn, Selhurst 
Depot, Gloucester 
Road Jn, Cottage Jn, 
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, 
D/U Streatham Spur, Arrival & Departure 
Road, D/U Selhurst Spur, Up London Bridge 
Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 
SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 
AND 2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO
NORWOOD JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TULSE HILL AND SELHURST.

24 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 
Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 
GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER AND 
TERMINATE AT REDHILL FOR SOUTHERN ONWARD 
CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 
REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 
REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL24 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 0025 TWThF to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 
SERVICES TO TERMINATE AT LEWES AND RESTART AT 
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWES AND EASTBOURNE.

24 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 
Leigham Spur, Dn/Up West Norwood Spur

0025 WThF to 0535 WThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.
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25 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

25 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

25 SK SO110 
SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, 
Dn/Up Brixton Spur

0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

25 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 
Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

25 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

25 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

25 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

25 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

25 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

25 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 
Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance
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25 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, D/U West London, D/U 
Crystal Palace, D/U Slow Spur, Streatham 
Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 
PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 
DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 
REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 
EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED
VIA HERNE HILL

25 SK SO290 North Kent East Jn, 
Blackheath Jn

Perry Street Fork Jn, 
Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 
Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 
TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 
CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 
ELIZABETH LINE AT ABBEY WOOD

25 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
25 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 

Cliftonville Spur (Sidings Possession of 
Goods Departure / Reception Road, 
Engineers Siding, Shunt Neck/Release 
Siding Preston Park Up Sidings)

0020
0125

TWTh
F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

25 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 
Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 
GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER AND 
TERMINATE AT REDHILL FOR SOUTHERN ONWARD 
CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 
REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 
REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL25 SS SO500/

SO580
Three Bridges Keymer Jn, Ardingly 

Branch
D/U Fast/Main, D/U Slow, D/U Loop, Single, 
Run Round Lp , Sidings Possession of 
Cripple Siding and Hopper Road (Ardingly), 
Sidings Possession of D/U Sidings 
(Haywards Heath) 

0025
0115

TWTh
F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 
THREE BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 
T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 
SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 
NOT AVAILABLE.

25 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 
Bridge Slow, foul of Norwood Jn platforms 3 
and 4

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance

PLTR prep - Anerley 
to Norwood Jn

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 
CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

25 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

25 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 
CHATHAM REVERSIBLE.
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26 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST AND 
KEW

THAMESLINK VIA 
LONDON BRIDGE

26 SK SO110 Stewarts Lane Factory Jn Dn/Up Stewarts Lane, Up Goods Loop, No.1 
and No.2 Berthing Sidings

2330 MTWTh to 0500 TWThF K13.3 Cyclic Maintenance

26 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26 SK SO110/
SO690

Brixton Jn, 
Loughborough Jn

Shortlands Jn, 
Beckenham Jn, Tulse 
Hill

Dn/Up Chatham Main, Dn/Up Holborn,  
Dn/Up Pass Loop (Kent House), Bay 
(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 
TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 
BROMLEY SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 
BRIGHTON MAIN LINE

26 SK SO130 Hither Green (c/o L918 / 
L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 
Bromley Branch, Up Chatham Loop(pt), Up 
Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

26 SK SO130
SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

26 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

26 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

26 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

26 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN
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26 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

26 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
26 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

26 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance CTF VIA MAIDSTONE EAST AND KEW
26 SS SO250/

SO500
Victoria (Platforms 14 to 
19)

Windmill Bridge Jn D/U Brighton Fast, D/U Battersea, 
Reversible Fast Spur

2350 MTWTh to 0515 TWThF Vic 3 resignalling TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 
SIDINGS

26 SK SO290
SO300

Slade Green Depot, 
Perry Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Crayford Spur

0115 WThF to 0440 WThF K04.2.2 Cyclic Maintenance

26 SS SO500 Windmill Bridge 
(1589pts) and (1593pts), 
South Croydon 
(1631,1633pts)

Purley (1639pts), East 
Croydon (1620pts), 
Selhurst Jn (1574pts 
also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast 
Reversible, Up Slow/Up Victoria Slow, Up 
Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. 
DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. 
THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 
4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON. 5R01 TO 
DIVERT VIA PURLEY (RM).
TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY 
FROM 0001 UNTIL 0100

26 SS SO520 
SO640

Arundel Jn, Littlehampton 
Jn

Chichester, Bognor 
Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN BARNHAM AND CHICHESTER.
BARNHAM PLATFORM 1 TO BE KEPT CLEAR.
ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 
ADVISED AT DPPP STAGE.

26 SS SO530/
SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23
IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 
UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
OXTED AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO 
BE KEPT CLEAR AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.
2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 
CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

26 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 
LOOP.
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27 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

27 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 
Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

27 SK SO110 Downs Bridge Road Jn 
(VS830 / VS831pts), 
Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 
AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 
CHATHAM FAST LINES AT SHORTLANDS JN.

27 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

27 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 
Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

27 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

27 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

27 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

27 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

27 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL

27 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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27 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

27 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 
Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

27 SK SO330 Parks Bridge Jn, Courthill 
Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, 
Beckenham Spur

2355 MTWTh to 0445 TWThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

27 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast
Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, 
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 
BALHAM.

27 SS SO500/
SO510

Selhurst, Norwood Fork 
Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 
D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 
EAST CROYDON NOT AVAILABLE FOR TRAFFIC

27 SK SO510 
SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, 
Down Sussex Fast/London Bridge Fast, Up 
London Bridge Fast/Sussex Fast, Up 
London Bridge Slow/Sussex Slow, Up 
Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up 
Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 
CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 
SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

27 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

27 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN THREE BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

27 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 
RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 
SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 
ASHFORD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EASTBOURNE AND HASTINGS.
STOCK FROM 1947 VICTORIA TO HASTINGS TO BERTH IN 
HASTINGS PARK SIDINGS

27 SS SO680/
SO700

Streatham Jn,  
Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 
Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 
STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 
PASSENGERS CONVEYED ON LOCAL BUS SERVICES.  
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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28 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

28 SK SO110 St Mary Cray Jn Fawkham Jn Dn/Up Chatham Slow/Main 0010 MTWTh to 0520 TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 
REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 
STATIONS.

28 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

28 SK SO110
SO160

Sittingbourne Herne Bay, Buckland 
Jn

Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

28 SK SO130
SO180

Paddock Wood Ashford Dn/Up Fast/Main 0100 TWThF to 0500 TWThF ASH8.B SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

28 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

28 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

28 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

28 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

28 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

28 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 
Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance
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28 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

28 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0005 MTWTh to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

28 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 
Dn/Up Holborn, Dn/Up Cambria Spur, 
Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 
BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 
VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 
TO START FROM VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN

28 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 
Dn/Up Crayford Spur

0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

28 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 
(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 
- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT 
REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

28 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow 
Reversible, D/U London Bridge Slow, 
Through Road (Perturbation Siding), D/U 
East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 
AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 
- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 
HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

28 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 
Bridge Slow, foul of Norwood Jn platforms 3 
and 4

0020 TWThF to 0510 TWThF IC29a PLTR follow-up - 
Anerley to Norwood 
Jn

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 
CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

28 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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29 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

29 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 
Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 
TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 
700 AT RAINHAM PLATFORM 0

29 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

29 SK SO130 Chislehurst Jn (Fast), 
Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 
1-5 at Orpington, Down Loop(pt) at 
Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

29 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 ThF to 0440 ThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
29 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

29 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

29 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

29 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

29 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 
Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 
2325 ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 
HASTINGS AND ASHFORD.
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29 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

29 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

29 SS SO250/
SO500

Battersea Pier Jn, 
Longhedge Jn

Streatham Common, 
Streatham South Jn

D/U Brighton Fast, D/U Battersea, 
Reversible Fast Spur

2320 MTWTh to 0530 TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 
SIDINGS

29 SS SO260 
SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne 
Chord

0020 TWThF to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

29 SK SO300 Lewisham Charlton Jn, Slade 
Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Erith Loop

0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

29 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2300 MTWTh to 0530 TWThF IB30
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 
BETWEEN COULSDON SOUTH AND PURLEY

29 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 
Bridge Slow, foul of Norwood Jn platforms 3 
and 4

0020 TWThF to 0510 TWThF IC29a PLTR follow-up - 
Anerley to Norwood 
Jn

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 
SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 
CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

29 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

29 SK SO510 
SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 
Reversible, 11 Reversible, Dn Sussex Slow, 
Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Silwood, 
Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

29 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART 
LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 
BRIGHTON FOR INTERMEDIATE CALLS29 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 
Palace, D/U West Norwood Spur, D/U 
Crystal Palace Spur, Dn/Up Sydenham Spur 
(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 
AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 
HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 
PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 
STREATHAM.
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30 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK 
WOOD, TONBRIDGE AND SEVENOAKS

30 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

30 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance
30 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.
30 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

30 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

30 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

30 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

30 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

30 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 WThF to 0535 WThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL

Electronic copy uncontrolled when printed.  Next scheduled issue 27 March 2020



NETWORK RAIL
South East

Engineering Access Statement 2021
Final Rules

Section 5 Midweek Night Possession Plan summary

4.2
07 February 2020
Page 116 of 131

Key: Amended New Cancelled
W

ee
k 

no

A
re

a
LOR Possession Limits 

From Possession Limits To Lines Blocked Time 
From

Week 
nights
From

Time 
To

Week 
nights

To

Mainten
ance
Ref

Other Work
Ref Work Content Traffic Remarks

30 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

30 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 
Dn/Up High Level

2355
0045

MW
WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 
AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

30 SS SO500 Balham Jn Windmill Bridge Jn, 
Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast 
Spur, Fast Reversible

2340 TWTh to 0530 WThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM 
JN AND EAST CROYDON.

30 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 
Cliftonville Spur (Sidings Possession of 
Goods Departure / Reception Road, 
Engineers Siding, Shunt Neck/Release 
Siding Preston Park Up Sidings)

0020
0125

TWTh
F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.
PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

30 SS SO500/
SO580

Three Bridges Keymer Jn, Ardingly 
Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, 
Run Round Lp , Sidings Possession of 
Cripple Siding and Hopper Road (Ardingly), 
Sidings Possession of D/U Sidings 
(Haywards Heath) 

0025
0115

TWTh
F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 
THREE BRIDGES AND HAYWARDS HEATH.
6047 TO BE RETIMED.
ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 
T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 
SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 
NOT AVAILABLE.

30 SS SO645 
SO680 
SO110 
SO250

Battersea Park Peckham Rye Jn, 
Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 
CHATHAM REVERSIBLE.

30 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 
Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.
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31 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
STREATHAM

31 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

31 SK SO130 Grove Park Petts Wood Jn Dn & Up Slow ONLY 0005 TWThF to 0500 TWThF PLTR - Grove Park to 
Chislehurst Tunnel

31 SK SO130
SO180

Tonbridge East Ashford, Maidstone 
West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 
Maidstone

0100 TF to 0500 TF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

31 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

31 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

31 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

31 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

31 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

31 SK SO220/
SO240

Minster (c/o EBE5 / 
EBE13), Deal

Ramsgate (c/o EK4981, 
EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 
Dn/Up, Single

0025 F 0450 F Cyclic Maintenance
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31 SS SO250/
SO500/
SO650

Battersea Pier Jn, 
Latchmere No.1 Jn

Streatham Common Jn, 
Streatham South Jn, 
Streatham Hill

D/U Brighton Slow, D/U West London, D/U 
Crystal Palace, D/U Slow Spur, Streatham 
Hill Up Siding (part) T4 

2345 MTh to 0455 TF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 
PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 
DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 
REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 
EAST.
FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED
VIA HERNE HILL

31 SK SO260 Canterbury Road Jn, 
Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

31 SK SO290 North Kent East Jn, 
Blackheath Jn

Perry Street Fork Jn, 
Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 
Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 
TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 
CLASH AT 810PTS.
PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 
ELIZABETH LINE AT ABBEY WOOD

31 SS SO500 Gatwick Airport L/end 
Crossovers

Balcombe Tunnel Jn Dn & Up Fast 2345 MTWTh to 0530 TWThF PLTR - Tinsley Green 
to Three Bridges Up 
Fast

NO ACCESS TO THREE BRIDGES DOWN SIDINGS

31 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES
31 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow
0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED 

AFTER SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END 
OF CRYSTAL PALACE). RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE SYDENHAM TO NORWOOD JN.

31 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

31 SS SO550 Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 TWThF to 0500 TWThF IB19 Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP

31 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 
SERVICES TO TERMINATE AT LEWES AND RESTART AT 
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWES AND EASTBOURNE.

31 SS SO685/
SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), 
Down Siding (Dorking)

2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 
LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 
DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING.
5D97 0450 WIMBLEDON PARK TO DORKING HELD AT 
LEATHERHEAD TO AWAIT LIFTING OF POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. 
PLATFORM 1 AT HORSHAM TO BE KEPT CLEAR FOR MPV AND 
OTM MOVEMENTS.
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32 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST

THAMESLINK VIA 
LONDON BRIDGE

32 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

32 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 
Down Chatham Slow/Reversible, Up 
Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

32 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

32 SK SO110/
SO690

Brixton Jn, 
Loughborough Jn

Shortlands Jn, 
Beckenham Jn, Tulse 
Hill

Dn/Up Chatham Main, Dn/Up Holborn,  
Dn/Up Pass Loop (Kent House), Bay 
(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 
TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 
BROMLEY SOUTH.
GTR TO RUN VIA LONDON BRIDGE.
6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 
BRIGHTON MAIN LINE

32 SK SO130 Hither Green (c/o L918 / 
L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 
Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 
Bromley Branch, Up Chatham Loop(pt), Up 
Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS
NO ACCESS TO/FROM GROVE PARK UP SIDINGS

32 SK SO130
SO180

Paddock Wood Ashford Dn/Up Fast/Main 0100 TWThF to 0500 TWThF ASH8.B SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

32 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

32 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

32 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR
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32 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

32 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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32 SK SO160 Sittingbourne/Herne Bay Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

32 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TONBRIDGE TO WADHURST.
WADHURST GROUND FRAME TO BE MANNED.
UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 
TRAFFIC
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TONBRIDGE
2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 
TERMINATE AT TONBRIDGE
2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST
4Y81 TO BE RETIMED32 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 
TUNBRIDGE WELLS TO HASTINGS.
NO ACCESS TO OR FROM MOUNTFIELD SIDINGS
2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 
TUNBRIDGE WELLS
2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 
TUNBRIDGE WELLS
4Y81 TO BE RETIMED

32 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

32 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Streatham Common Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0045 MTWTh to 0445 TWThF Vic 3 resignalling UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

32 SK SO290
SO300

Slade Green Depot, 
Perry Street Fork Jn

Dartford Jn, Crayford 
Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Crayford Spur

0115 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

32 SS SO500 Earlswood Balcombe Tunnel Jn D/U Fast, Dn Platform Loop, Reversible 
Loop

2345 MTWTh to 0530 TWThF Cyclic Maintenance

PLTR - Tinsley Green 
to Three Bridges Up 
Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

32 SS SO510 Norwood Jn, Norwood 
Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, 
D/U/Single Epsom Downs, Up Bay, Up 
Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 
TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / 
EPSOM SERVICES TERMINATE SELHURST, DIVERTED TO EAST 
CROYDON OR DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE CRYSTAL PALACE - NORWOOD JN - 
SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS. BAY 
PLATFORM AT WEST CROYDON, EPSOM DOWNS PLATFORM 1 
AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED 
VIA MITCHAM JN.

32 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 
TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 
BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND 
BARNHAM.
SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT 
HORSHAM

32 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST
POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 
LOOP.
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32 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance

Works Delivery - 
Cooksbridge & 
Hamsey River bridge

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / 
WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND 
LEWES FOR PLUMPTON PASSENGERS. 0005 VICTORIA TO 
WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON - 
EASTBOURNE PORTION DIVERTED VIA FALMER.

32 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 
Corner

D/U Loop (Platforms 5 & 6 Purley), D/U 
Caterham, D/U Tattenham,  Up Sidings 
(Sidings Possession) Purley . Up Sidings 
(Sidings Possession) Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 
TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 
AND CATERHAM / TATTENHAM CORNER. POSSESSION TO 
INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER YEOMAN 
YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
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33 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
STREATHAM

33 SK SO110 Beckenham Jn, 
Ravensbourne Jn

St Mary Cray Jn, 
Shortlands Jn, Petts 
Wood Jn, Hawkwood 
Jn

Dn/Up Chatham Main, Dn/Up Chatham 
Fast, Dn/Up Chatham Slow(pt), Dn/Up 
Ravensbourne Chord, Dn Slow Tonbridge 
Loop(pt), Up Slow Tonbridge Loop, Dn/Up 
Fast Tonbridge Loop

0030 TWThF to 0435 TWThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

33 SK SO110 Gillingham Faversham, Sheerness-
on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 
Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

33 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

33 SK SO110 
SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 
Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

33 SK SO130 Hither Green (L893 / 894 
pts)

Lee Spur Jn (L908 / 
L911pts), Petts Wood 
Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 
DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 
L908 / L911 PTS)

33 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

33 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

33 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM

33 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

33 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
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33 SK SO160 
SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

33 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

33 SK SO310 Hoo Jn Maidstone West, 
Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 
Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

33 SS SO500 Gatwick Airport L/end 
Crossovers

Balcombe Tunnel Jn Dn & Up Fast 2345 MTWTh to 0530 TWThF PLTR - Tinsley Green 
to Three Bridges Up 
Fast

NO ACCESS TO THREE BRIDGES DOWN SIDINGS

33 SS SO500 Victoria (Platforms 14 to 
19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast
Brighton Reversible (T4 of Up Carriage 
Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, 
TRAINS TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 
BALHAM.

33 SS SO500/
SO510

Selhurst, Norwood Fork 
Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 
D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 
JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 
EAST CROYDON NOT AVAILABLE FOR TRAFFIC

33 SK SO510 
SO130 
SO650 
EA1327

South Bermondsey Jn Crystal Palace, 
Norwood Jn

Down Sussex Slow/London Bridge Slow, 
Down Sussex Fast/London Bridge Fast, Up 
London Bridge Fast/Sussex Fast, Up 
London Bridge Slow/Sussex Slow, Up 
Sussex Loop, Up East London, Down East 
London, Down Sydenham Spur, Up 
Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT 
RUN. 2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT 
CRYSTAL PALACE.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
LONDON BRIDGE AND EAST CROYDON.

THAMESLINK TO RUN VIA HERNE HILL.

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 
CUTBACK.
LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 
SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS33 SK SO510 

SO680
London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

33 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 
BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN THREE BRIDGES AND HORSHAM. 
ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.
CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

33 SS SO520/
SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
BARNHAM AND CHICHESTER.
5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH 
HARBOUR. SOUTHERN TO BERTH 1 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.

33 SS SO680/
SO700

Streatham Jn,  
Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 
Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 
CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 
DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 
STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 
PASSENGERS CONVEYED ON LOCAL BUS SERVICES.  
POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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34 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

34 SK SO110 St Mary Cray Jn Fawkham Jn, 
Sevenoaks, Borough 
Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham 
Fast, Dn/Up Maidstone, Dn/Up Bat & Ball

0110 TWThF to 0520 TWThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

34 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

34 SK SO110
SO160

Sittingbourne Herne Bay, Buckland 
Jn

Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

34 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 6-
9, 7 Reversible / Down Kent Fast, Up Kent 
Fast / 8 Up, Metropolitan Reversible, 4 
Down (Corbetts Lane Jn to Edwards St Jn), 
6 Down / Southwark Reversible, 3 Up (LB 
BT), Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE LINES 4 / 5.
CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

34 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

34 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

34 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

34 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

34 SK SO180
SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 
Maidstone, Dn Maidstone/Up Main/Up 
Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance
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34 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

34 SS SO250/
SO500/
SO645

Victoria (Platforms 9 to 
13)

Clapham Jn, Stewarts 
Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 
Battersea Reversible, Up Stewarts Lane 
(Line Blockage), Battersea Yard (Sidings 
Possession)

0005 MTWTh to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 
BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 
BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 
FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 
SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 
REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 
TRAINS

34 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 
Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 
Dn/Up Holborn, Dn/Up Cambria Spur, 
Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 
BRIDGE. 
9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 
VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 
TO START FROM VICTORIA EASTERN.
GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN

34 SK SO310 Hither Green, Lee Spur 
Jn

Dartford Jn, Crayford 
Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 
Dn/Up Crayford Spur

0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.
FREIGHT TO DIVERT VIA BEXLEYHEATH. 

34 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 
(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 
AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 
GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 
- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.
GWR READING TO GATWICK SERVICES TO TERMINATE AT 
REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

34 SS SO500/
SO510/
SO530

Selhurst Jn, Norwood Jn, 
Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow 
Reversible, D/U London Bridge Slow, 
Through Road (Perturbation Siding), D/U 
East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 
AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 
- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 
HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

34 SS SO590
SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 MTWTh to 0430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 
TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 
EASTBOURNE AND HASTINGS. 
HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / 
WORTHING TO DIVERT VIA BRIGHTON AND TERMINATE AT 
LEWES PLATFORM 5. 
EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 
EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT 
LEWES PLATFORM 5. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 
LEWES AND EASTBOURNE, AND ALSO BETWEEN LEWES AND 
SEAFORD
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35 Info CHANNEL TUNNEL 
FREIGHT VIA 
MAIDSTONE EAST OR 
REDHILL

THAMESLINK VIA 
STREATHAM

35 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

35 SK SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 
Down Chatham Slow/Reversible, Up 
Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance
NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 
OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED
NO OUTBERTHING IN PLATFORMS 5-8

35 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 
Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT
ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 
TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 
700 AT RAINHAM PLATFORM 0

35 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

35 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 TW to 0430 TW 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR
1 x 700 UNIT TO STABLE PLATFORM 4

35 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL
35 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

35 SK SO130
SO280

Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

35 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 
LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 
HERNE HILL AND STREATHAM
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35 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 
REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO 
LINES 9 / 10 AT SPA ROAD JN.
CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

35 SK SO170
SO200
SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 
Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 
2325 ASHFORD TO HASTINGS WILL NOT RUN.
REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 
HASTINGS AND ASHFORD.

35 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

35 SK SO240 Buckland Jn Minster East Jn/Minster 
West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

35 SS SO250/
SO500

Victoria (Platforms 14 to 
19)

Windmill Bridge Jn D/U Brighton Fast, D/U Battersea, 
Reversible Fast Spur

2350 MTWTh to 0515 TWThF Vic 3 resignalling TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 
RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 
SIDINGS

35 SK SO300 Lewisham Charlton Jn, Slade 
Green Jn, Crayford 
Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 
Dn/Up Erith Loop

0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

35 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2300 MTWTh to 0530 TWThF IB30
IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 
AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 
THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 
BETWEEN COULSDON SOUTH AND PURLEY

35 SK SO510 
SO680

London Bridge 10-15 Bricklayers Arms Jn, 
New Cross Gate, Uttley 
Jn

Platforms 10-15, 9 Reversible, 10 
Reversible / Sussex Reversible, 11 
Reversible, Dn Sussex Slow, Sussex 
Reversible, Bermondsey Reversible, Up 
Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Sussex 
Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 
W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 
OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 
COMPLETED AT DPPP.

35 SK SO510 
SO680 
SO645 
EA1327

London Bridge 10-15 Bricklayers Arms Jn, 
Tulse Hill, Shepherds 
Lane Jn

Platforms 10-15, 9 Reversible, 10 
Reversible, 11 Reversible, Dn Sussex Slow, 
Sussex Reversible, Bermondsey Reversible, 
Up Bermondsey Spur, Dn/Up South London, 
South London Reversible, Dn/Up Silwood, 
Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 
BRIDGE - TO BE ADVISED AT DPPP STAGE

35 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 
BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 
LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 
SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 
POSSESSION START.
RAIL REPLACEMENT ROAD SERVICE TO DEPART 
LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 
BRIGHTON FOR INTERMEDIATE CALLS
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35 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 
Jn, Crystal Palace 
VC734 / VC735 signals, 
Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 
Palace, D/U West Norwood Spur, D/U 
Crystal Palace Spur, Dn/Up Sydenham Spur 
(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 
STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 
AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 
HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 
PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.
5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 
STREATHAM.
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36 Info CHANNEL TUNNEL 
FREIGHT VIA REDHILL

THAMESLINK VIA 
LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK 
WOOD, TONBRIDGE AND SEVENOAKS

36 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance
NO ACCESS TO FAVERSHAM DOWN SIDINGS.
FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.
1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 
FAVERSHAM.
1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 
AT FAVERSHAM
RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 
PRIORY.
SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

36 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance
36 SK SO130 

SO330
Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)
Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.
36 SK SO130

SO280
Charing Cross, 
Blackfriars Jn

Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Kent Slow (LB BT)

0010 T to 0445 T LB patrol 
M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 
LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 
HILL AND STREATHAM.
CHARING CROSS PLATFORMS 1 3 TO BE KEPT CLEAR

36 SK SO130
SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 
T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 
VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 
LINES.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR

36 SK SO130
SO280

Metropolitan Jn Tanners Hill Jn, 
Bricklayers Arms Jn, 
Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 
Fast, Dn/Up Charing Cross Slow, Dn/Up 
Charing Cross, London Bridge platforms 4-
9, Down Snowhill Spur, Dn/Up Snowhill, 7 
Reversible / Down Kent Fast, Up Kent Fast / 
8 Up, Metropolitan Reversible, 4 Down, 
Dn/Up Sussex Fast, 5 Up, 6 Down / 
Southwark Reversible, 3 Up (LB BT), Up 
Cannon Street (LB BT)

0010 W to 0445 W LB patrol 
T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 
NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 
CANNON STREET.
ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 
BY 0400 WED TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CHARING CROSS PLATFORMS 4 6 TO BE KEPT CLEAR

36 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Met Reversible, 
Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 
Snowhill, Southwark Reversible, Dn Sussex 
Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 
W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN

36 SK SO130
SO280
SO290

Cannon Street, 
Metropolitan Jn

New Cross, Charlton 
Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 
Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 
Up, Dn/Up Greenwich, Dn/Up Kent Slow, 
Dn/Up North Kent, Met Reversible, Cannon 
St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 
Southwark Reversible, Dn Sussex Fast, 
Cannon St 1&2 Sidings, Dn Kent Fast (LB 
BT)

0001 F to 0450 F LB patrol 
Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 
TANNERS HILL JN.
ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 
BY 0415 THU TO ALLOW STOCK PREPARATION.
ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 
HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 
SPA ROAD JN.
CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

36 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 
MAIDSTONE EAST AND ASHFORD
FREIGHTS DIVERTED VIA REDHILL
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36 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 
LONDON END.
2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 
TERMINATE AT ASHFORD.
1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 
DOVER PRIORY.
2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 
NOT RUN.
RAIL REPLACEMENT ROAD SERVICES TO OPERATE

36 SK SO250/
SO645

Latchmere No 3 Jn, 
Ludgate Jn, Pouparts Jn, 
Stewarts Lane Jn, 
Stewarts Lane Jn, 
Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up 
Stewarts Lane, Chatham Reversible, Dn/Up 
Kensington, Dn/Up Battersea, Battersea 
Reversible

2345 MTWTh to 0515 TWTh Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN
9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 
ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE 
AND MAIDSTONE WEST

36 SK SO310 Dartford, Ebbsfleet 
International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 
Dn/Up High Level

2325
0045

MW
WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 
AND SEVENOAKS
GTR TO BERTH 1 X 700 PLUMSTEAD

36 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, 
Reversible Loop

2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 
STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 
PLATFORMS 4 - 7 NOT AVAILABLE.
ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 
AVAILABLE

36 SS SO500/
SO510

Balham Jn Windmill Bridge Jn (incl. 
Streatham South Jn, 
Streatham Jn, Selhurst 
Depot, Gloucester 
Road Jn, Cottage Jn, 
Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, 
D/U Streatham Spur, Arrival & Departure 
Road, D/U Selhurst Spur, Up London Bridge 
Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 
JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 
SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 
AND 2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO
NORWOOD JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TULSE HILL AND SELHURST.

36 SS SO500/
SO560/
SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 
Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 
REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 
GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER AND 
TERMINATE AT REDHILL FOR SOUTHERN ONWARD 
CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 
REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 
REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL36 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 
SERVICES TO TERMINATE AT LEWES AND RESTART AT 
EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWES AND EASTBOURNE.

36 SS SO680/
S0690

Peckham Rye Jn, Herne 
Hill

Streatham, Leigham Jn, 
West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 
Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 
APPROPRIATE.
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