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OFFICIAL 

 

Line of 

Route 

Locations 

(Lines - All unless stated) 

Week Number 

(1st Half of Year - Page One of Two) 

GW103 Paddington to Reading 

(Lines 1-3, Main Line Side) 
37  39  41  43  45  47  49  51  01  03  05  07  09  

GW103 Paddington to Reading 

(Lines 4-6, Relief Line Side) 
 38  40  42  44  46  48  50  52  02  04  06  08  10 

GW103 Reading West Jcn to  

Moreton Cutting / Foxhall Jcn 

(Main Line Side) 

  39     42 43    47      51    03    07    

GW103 Tilehurst East to Didcot East 

(Relief Line Side) 
 38   41     46    50    02    06    10 

GW103 / 

GW105 / 

GW600 

Foxhall Jcn to Swindon to 

Wootton Bassett to Thingley Jn 

Wootton Bassett to Westerleigh 

  39         45      51      05      

GW105 

GW510 

GW523 

Wootton Bassett Jcn to  

North Somerset / Westbury Nth 

Westbury Up Side 

   40      46       52       06     

GW105 At Bristol Temple Meads 

(North Side) 
  39      45      51      05      

GW105 At Bristol Temple Meads 

(Middle) 
 38      44      50      04      10 

GW105 At Bristol Temple Meads 

(South Side) 
     42      48      02      08   

GW105 

GW548 

Bristol Temple Meads to Parson St 

Parson Street to Portishead 
37            49            09  

GW105 Parson Street to Cogload Jcn 37      43      49      03      09  

GW108 Devon 

(SLW on One Line for HOTR) 
                          

GW108 Cogload to Plymouth S4 times 

(SLW in one location only) 
    41 42 43 44 45 46 47  49   52 01 02 03 04 05 06 07 08 09 10 

GW200 Didcot North to Wolvercot Jn 

(SimBiDS on One Line Only) 
     42        50    02      08   

GW310 

MD900 

Wolvercot Jcn to Wylds Lane 

Abbotswood to Norton Jcn 
  39      45      51      05      
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OFFICIAL 

Line of 

Route 

Locations 

(Lines - All unless stated) 

Week Number 

(1st Half of Year - Page Two of Two) 

GW340 Malvern Wells to Shelwick Jcn     41      47      01      07    

GW400 

GW300 

Barnt Green to Abbotswood Jcn 

Stoke Works to Droitwich 
     42      48      02      08   

GW400 Abbotswood Jcn to Gloucester 

(SLW on One Line Only) 
         46      52      06     

GW450 Filton Bank 

(Down and Up Filton Mains) 
37            49            09  

GW450 Filton Bank 

(Down and Up Filton Reliefs) 
      43            03        

GW480 Swindon to Standish Jcn    40      46      52      06     

GW500 Southcote Jcn to  

Westbury North / Fairwood Jcn 
37      43      49      03      09  

GW560 

GW500 

Westbury South to Fairwood Jcn to 

East Somerset Jcn 

(SLW on One Line Only) 

     42  44 45   48      02      08   

GW500 East Somerset Jcn to Cogload     41      47      01      07    

GW5001 

GW500 

Beechgrove to Westbury 

Westbury Down Side 
 38    42  44    48  50    02  04    08  10 

GW510 

GW523 

Bathampton Jcn to Westbury North 

Thingley Jcn to Bradford Jcn 
    41      47      01      07    

GW600 

 

GW400 

Wootton Bassett to Westerleigh  

to Stoke Gifford Jcn 

Gloucester Yard to Westerleigh 

    41      47      01      07    

GW606 Barnstaple Branch    40      46      52      06     

GW610 

GW611 

Exeter St Davids to Crannaford 

Exmouth Jcn to Exmouth 
     42      48      02      08   

GW700 

GW490 

Barnwood Jcn / Gloucester Yard 

to Severn Tunnel Jcn 
  39      45      51      05      
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OFFICIAL 

Line of 

Route 

Locations 

(Lines - All unless stated) 

Week Number 

(2nd Half of Year - Page One of Two) 

GW103 Paddington to Reading 

(Lines 1-3, Main Line Side) 
11  13  15  17  19  21  23  25  27  29  31  33  35  

GW103 Paddington to Reading 

(Lines 4-6, Relief Line Side) 
 12  14  16  18  20  22  24  26  28  30  32  34  36 

GW103 Reading West Jcn to  

Moreton Cutting / Foxhall Jcn 

(Main Line Side) 

11    15    19    23    27 28 29  31    35  

GW103 Tilehurst East to Didcot East 

(Relief Line Side) 
   14    18    22    26    30    34   

GW103 / 

GW105 / 

GW600 

Foxhall Jcn to Swindon to 

Wootton Bassett to Thingley Jn 

Wootton Bassett to Westerleigh 

11      17      23      29      35  

GW105 

GW510 

GW523 

Wootton Bassett Jcn to  

North Somerset / Westbury Nth 

Westbury Up Side 

 12        20    24      30      36 

GW105 At Bristol Temple Meads 

(North Side) 
11            23      29      35  

GW105 At Bristol Temple Meads 

(Middle) 
                 28      34   

GW105 At Bristol Temple Meads 

(South Side) 
   14            26      32     

GW105 

GW548 

Bristol Temple Meads to Parson St 

Parson Street to Portishead 
                27          

GW105 Parson Street to Cogload Jcn         19        27      33    

GW108 Devon 

(SLW on One Line for HOTR) 
11 12 13 14         23 24             

GW108 Cogload to Plymouth S4 times 

(SLW in one location only) 
              25 26 27 28 29 30 31 32 33 34 35 36 

GW200 Didcot North to Wolvercot Jn 

(SimBiDS on One Line Only) 
   14      20      26      32     

GW310 

MD900 

Wolvercot Jcn to Wylds Lane 

Abbotswood to Norton Jcn 
11      17      23      29      35  
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OFFICIAL 

Line of 

Route 

Locations 

(Lines - All unless stated) 

Week Number 

(2nd Half of Year - Page Two of Two) 

GW340 Malvern Wells to Shelwick Jcn   13      19      25      31      

GW401 

GW300 

Barnt Green to Abbotswood Jcn 

Stoke Works to Droitwich 
   14      20      26      32     

GW401 Abbotswood Jcn to Gloucester 

(SLW on One Line Only) 
 12            24      30      36 

GW450 Filton Bank 

(Down and Up Filton Mains) 
                      33    

GW450 Filton Bank 

(Down and Up Filton Reliefs) 
    na            27          

GW480 Swindon to Standish Jcn  12      18      24      30      36 

GW500 Southcote Jcn to  

Westbury North / Fairwood Jcn 
    15 16  18   21      27      33    

GW560 

GW500 

Westbury South to Fairwood Jcn to 

East Somerset Jcn 

(SLW on One Line Only) 

   14            26      32     

GW500 East Somerset Jcn to Cogload   13            25      31      

GW5001 

GW500 

Beechgrove to Westbury 

Westbury Down Side 
   14  16          26  28    32  34   

GW510 

GW523 

Bathampton Jcn to Westbury North 

Thingley Jcn to Bradford Jcn 
  13            25      31      

GW600 

 

GW401 

Wootton Bassett to Westerleigh  

to Stoke Gifford Jcn 

Gloucester Yard to Westerleigh 

  13            25      31      

GW606 Barnstaple Branch  12      18      24      30      36 

GW610 

GW611 

Exeter St Davids to Crannaford 

Exmouth Jcn to Exmouth 
   14      20      26      32     

GW700 

GW490 

Barnwood Jcn / Gloucester Yard 

to Severn Tunnel Jcn 
11      17      23      29      35  
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OFFICIAL 

Week 37 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW105 

GW107 

GW548 

Bristol West Jcn 

Worle Jcn 

Parson Street Jcn 

Cogload Jcn 

Uphill Jcn 

Portishead 

All Lines 

All Lines via WSM 

Branch 

2235 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury. 

Buses Bristol to Taunton. 

Parson St / Portbury / Bridgwater freight retimed 

before / after possession. 

Route to / from St Philip’s Marsh at Bristol West available 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW450 

GW530 

GW450 

Horfield Jcn 

Dr Day’s Jcn 

Horfield Jcn 

Bristol East Jcn 

North Somerset Jcn 

Bristol East Jcn 

Down and Up Filton Mains 

Dn and Up Rhubarb Loops 

Down Filton Relief 

2140 Mon-Thu to 0515 Tue-Fri 

2140 Mon-Thu to 0515 Tue-Fri 

0130 Tue-Fri to 0340 Tue-Fri 

Trains over Filton Reliefs. 

ECS moves via Temple Meads 

Southbound freight retimed before / after Dn Filton 

Rlf times. 

 

GW500 Southcote Jcn 

 

Newbury West 

 

Bedwyn 

Heywood Road 

Newbury West 

 

Bedwyn 

 

Westbury North Jcn 

Fairwood Jcn 

All Lines 

 

All Lines 

 

All Lines 

Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 

0100 Sat to 0515 Sat 

2200 Mon-Thu to 0510 Tue-Fri 

0025 Sat to 0510 Sat 

2225 Mon-Fri to 0555 Tue-Sat 

2030 Mon-Fri to 0740 Tue-Sat 

Trains diverted via Didcot 

Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 

/ Heywood Road. 

Reception Lines at Theale not in possession unless 

confirmed in CPPP. 

4 car Class 387 stabled at Newbury.  Normally Pfm 1 M/T, 

Pfm 3 T/W, W/Th, Th/F - to be confirmed in CPPP. 

Protected Paths which affect midweek access 

Type Details 

UTU058 
UTU212A  
UTU211B 
PLP125 
UTU147 
UTU059C 

Mon - Reading - Southcote Jn - Lavington - Westbury Avoider- Cogload - Exeter  
Tue - Exeter - Penzance  
Wed - Northolt Jn - Greenford West Jn 
Wed - Penzance - Newquay - Loo - Exeter 
Thur - Exeter - Yeovil Jn - Exeter 
Fri - Exeter - Cogload - Westbury Avoider - Lavington - Newbury - Southcote Jn - (UP Westbury) - Oxford Road Jn - Reading West Jn (DN RW Curve) - Reading West Jn - Oxford Road Jn (UP RW Curve) 
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OFFICIAL 

 

Week 38 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Ladbroke Grove Platforms 6-14, Lines 3 to 6 

Platforms 8-14, Lines 4 to 6 

0040 Tue-Thu to 0415 Tue-Thu 

0415 Tue-Thu to 0525 Tue-Thu 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

GW103 Ladbroke Grove Acton West Down and Up Reliefs 0001 Tue-Thu to 0500 Tue-Thu Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Stockley Jcn Down and Up Reliefs 0001 Tue-Thu to 0500 Tue-Thu Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Stockley Jcn 

Stockley Jcn 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 

0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton 

West Drayton 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Wed to 0400 Thu 

0040 Thu to 0500 Thu 

Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Maidenhead Station 

Slough West 

Kennet Bridge Loop 

Kennet Bridge Loop 

Down and Up Reliefs 

Down and Up Reliefs, 

 

2310 Mon-Wed to 0045 Tue-Thu 

0045 Tue-Thu to 0510 Tue-Thu 

Trains over Main Lines. 

Services to Reading cannot call Burnham + Taplow. 

Twyford unit to Outstable Twyford 

Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 

Tue-Thu 

Twyford to Henley 0400 - 0510 

Maiden head to Marlow 0040 - 0510 

GW103 Kennet Bridge Jcn 

 

Caversham Road Jcn 

 

Kennet Bridge Jcn 

Reading West Jcn 

 

Oxford Road Jcn 

 

Reading High Level Jcn 

Down Relief, Pfm 12 

Down Relief Loop 

Reading Feeder Main 

Reading Feeder Relief 

Up Main, Pfm 10 

Up Main Loop, Pfm 11 

2300 Mon-Wed to 0500 Tue-Thu Trains over Alternative Lines. 

Amended Station Working. 

Clear of Platform 13 at Reading  

(beyond 8433B points) 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Wed to 0510 Tue-Thu Trains over Main Lines  

GW105 Bristol Temple Meads Area 

Central 

Pfms 5-10 inc Bristol East Jn 

 Down and Up Filton Main, Pfms 

5-10, Up Main, Middle Spurs 

2335 Mon-Wed to 0445 Tue-Thu Amended station working No access to/from pfms 1,3 or 4 and Up through sidings 

to/from Bath Spa direction. 

No access to/from pfms 11 to 15 to/from Filton direction. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Wed (N) SLW in Operation. Only One Section available. 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Thu to 0505 Tue-Thu Freight retimed before / after possession.  

GW5001 

GW500 

Westbury North 

 

Westbury South 

Westbury South 

 

Beechgrove 

Down Recep, No.1+2 Lines,  

Pfms 1 + 2, Down Yds/Sdgs 

Down and Up Salisbury 

2345 Mon-Wed to 0520 Tue-Thu Freight retimed before/after possession.  

No trains to stable in any platform at Westbury. 

Buses Westbury-Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

Protected Paths which affect midweek access 

Type Details 
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OFFICIAL 

Week 39 
Section 7 Items which affect midweek access 

PPS Summary 

2577109 

2676825 

Greenford - Northolt blocked 0001 Sun 27 Dec to 0500 Fri 01 Jan 

Bristol TM Pfms 3-6 blocked 0001 Fri 25 Dec to 0400 Mon 11 Jan 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove Incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 1-6, Lines 1-3 

Platform 6, Line 3 

Line 4 

0001 Tue-Fri to 0500 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove Southall West 

 

Down and Up Mains 

 

0001 Tue-Sat to 0500 Tue-Sat 

 

Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2315 Mon-Thu to 0020 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sun Trains over Relief Lines No access to North Pole 

GW103 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(revers). 

 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

GW105 

Didcot East 

Chester Line Jn 

Uffington 

Swindon East 

Uffington 

Steventon 

Swindon East 

Chippenham 

Down and Up Mains, Loops 

Reliefs, Goods 

Down and Up Mains 

Down and Up Mains 

0030 Wed-Fri-Thu to 0520 Wed-Fri 

2100 Tue-Thu to 0520 Wed-Fri 

0040 Wed-Fri to 0520 Wed-Fri 

0050 Wed-Fri to 0500 Wed-Fri 

Trains diverted via Newbury 

Possession taken after passage of 1C38 

At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

Times amended in this week due to Bristol Roof blockade. 

GW110 Park Royal Greenford West / South Down and Up Wycombe 2215 Mon-Thu to 0115 Tue-Fri Freight retimed before / after possession.  

GW105 Bristol Temple Meads Area - 

North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 

1 and 3 - 6, Up Through, Up 

Relief, Up Main, High-Level 

2300 Mon-Fri to 0445 Tue-Sat Amended station working No access to/from Barton Hill to/from the South. 

No access to/from Pfm 7/8 to/from the West. 

To be taken after the penultimate Cross-Country service. 

GW300 

GW310 

Abbotswood Jcn    

Wolvercot Jcn 

Moreton-in-Marsh 

Wylds Lane 

Moreton-in-Marsh 

Norton Jcn 

All Lines 

 

2340 Mon-Thu to 0500 Tue-Fri 

2210 Mon-Thu to 0510 Tue-Fri 

2240 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester  

GW700 

GW490 

Gloucester West 

Gloucester Yard Jn 

Lydney 

Horton Road Jn 

All Lines 

 

2335 Mon-Thu to 0545 Tue-Fri 

2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

Protected Paths which affect midweek access 

Type Details 
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OFFICIAL 

Week 40 
Section 7 Items which affect midweek access 

PPS Summary 

2676825 Bristol TM Pfms 3-6 blocked 0001 Fri 25 Dec to 0400 Mon 11 Jan 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

 

Paddington 

 

Paddington 

Royal Oak 

Acton West 

 

Ladbroke Grove 

 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Tue-Sat to 0415 Tue-Sat 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Heathrow Airport Jcn Incl Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines 

Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon+Tue+Fri to  

0530 Tue+Wed+Sat 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight.  No possessions 

permitted on through lines at Reading Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

-GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW105 

GW510 

GW523 

Wootton Basset Jn 

Bathampton Jn 

Thingley Jn 

North Somerset Jn 

Westbury North 

Westbury North Jn 

All Lines  2335 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 

Chippenham and Bath. 

 

GW510 

GW560 

Westbury North  Westbury South Down and Up Trowbridge, Up 

Main, Up Reception,  

No. 3 Line, Pfm 3 Routes to /from 

All Up Yards / Sdgs. 

0001 Tue-Fri to 0515 Tue-Fri Amended station working at Westbury.  

No trains to stable in Westbury platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

GW480 Swindon 

Kemble 

Kemble 

Standish Jn 

All Lines  2315 Mon-Thu 0540 Tue-Fri 

2310 Mon-Thu 0515 Tue-Fri 

  

GW606 Cowley Bridge Jn 

Crediton 

Crediton 

Barnstaple 

Single 

Single, Loops 

2245 Mon-Thu 0525 Tue-Fri 

2130 Mon-Thu to 0530 Tue-Fri 

Buses Exeter - Barnstaple  

Protected Paths which affect midweek access 

Type Details 
UTU012A Mon - Stoke Works - Abbotswood - Westerleigh - Bristol 
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UTU039 
UTU031 
UTU115 
UTU060B 
PLP116B 
UTU022B 
MPV 
UTU013A 

Mon - Aynho Jn - Oxford - Didcot West Jn - Reading - Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main) - Ladbroke Grove - Slough - Kennet Bridge Jn - Reading Triangle Sidings (DM) 
Tue - Reading Triangle Sidings - Reading - Reading Spur Jn 
Tue - Bristol - Exeter - Bristol 
Wed - Reading DM -Uffington - Patchway - Severn Tunnel - North Somerset - Westbury 
Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Fri - Bristol - Swindon - North Somerset Jn - Severn Tunnel - Stoke Gifford - Uffington - Foxhall Jn (UM) - Dicot North Jn - Oxford - Aynho Jn (DN Oxford/Cherwell Valley) 
Fri - Paddington - Friars Jn - Paddington  
Fri - Bristol - Westerleigh - Barnwood - Stoke Works 
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OFFICIAL 

Week 41 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Plfm. 

Clear of all routes to / from Heathrow 

GW103 Slough West Ruscombe Down and Up Mains 2015 Mon-Thu to 0500 Tue-Fri Trains over Relief Lines Core HOTR Maidenhead East  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Thu to 0510 Tue-Fri Trains over Main Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW340 Malvern Wells Shelwick Jn All Lines  2255 Mon-Thur to 0450 Tue-Fri Buses Malvern - Hereford  

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Thur to 0620 Tue-Fri Trains diverted via Bristol  

GW510 

GW523 

Bathampton Jcn 

Thingley Jn 

Westbury North 

Bradford Jn 

Down and Up 

Single  

0030 Tue-Fri to 0500 Tue-Fri 

2135 Mon-Thu to 0520 Tue-Fri 

Trains diverted via Newbury 

Freight retimed to run before / after possession 

 

GW600 

 

 

GW401 

Wootton Basset Jn 

Westerleigh Jn 

 

Gloucester Yard 

Standish Jn 

Westerleigh Jn 

Stoke Gifford Jn 

 

Standish Jn 

Westerleigh Jn 

Down and Up 

Down and Up 

 

All Lines 

All Lines 

2300 Mon-Fri to 0500 Tue-Sat 

2325 Mon-Fri to 0550 Tue-Sat 

 

2335 Mon-Thu to 0510 Tue-Fri 

2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box 

 

 

Trains diverted via Awre 

 

Protected Paths which affect midweek access 

Type Details 

PLP125 Wed - Northolt Jn - Greenford West Jn 
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Week 42 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Ladbroke Grove Platforms 6-14, Lines 3 to 6 

Platforms 8-14, Lines 4 to 6 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 0525 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

GW103 Ladbroke Grove Acton West Down and Up Reliefs 0001 Tue-Sat to 0500 Tue-Sat Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Stockley Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Stockley Jcn 

Stockley Jcn 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 

0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton 

West Drayton 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Wed+Thu to 0400 Thu+Fri 

0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow 

GW103 Maidenhead Station 

Slough West 

Kennet Bridge Loop 

Kennet Bridge Loop 

Down and Up Reliefs 

Down and Up Reliefs, 

2310 Mon-Thu to 0045 Tue-Fri 

0045 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services to Reading cannot call Burnham + Taplow. 

Twyford unit to Outstable Twyford 

Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 

Tue-Fri 

Twyford to Henley 0400 - 0510 

Maiden head to Marlow 0040 - 0510 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn 

 

Caversham Road Jcn 

 

Kennet Bridge Jcn 

Reading West Jcn 

 

Oxford Road Jcn 

 

Reading High Level Jcn 

Down Relief, Pfm 12 

Down Relief Loop 

Reading Feeder Main 

Reading Feeder Relief 

Up Main, Pfm 10 

Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Clear of Platform 13 at Reading  

(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Mains 

Down and Up Reliefs 

2045 Mon-Thu to 0530 Tue-Fri 

2355 Fri to 0530 Sat 

Trains over Relief Lines Mon(N) to Thu (N). 

Trains over Main Lines Fri (N). 

No isolation available Fri (N). 

Core HOTR Moulsford - Cholsey 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW105 Bristol Temple Meads Area 

South Side Pfms 9-15 

 Pfms 9 to 15, In/Out Stabling 

Road 

2300 Mon-Fri to 0445 Tue-Sat Amended station working  

GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thur to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  

 

MD306 

GW300 

Bromsgrove 

Stoke Works Jn 

Abbotswood Jn 

Droitwich Spa Jn 

Down and Up Gloucester 

Down and Up Stoke Branch 

2330 Mon-Fri to 0530 Tue-Sat Trains to run via Cutnall Green Taken after 1V20 

GW500 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 

GW611 

Exeter St Davids 

Exmouth Jn 

Crannaford 

Exmouth 

All Lines 

All Lines 

2345 Mon-Thu to 0530 Tue-Fri 

2345 Mon-Thu to 0530 Tue-Fri 

Replacement road transport required between 

Exeter St Davids and Exmouth/Honiton.  SWR 

services to terminate at / start from Honiton. 

 

Protected Paths which affect midweek access 

Type Details 

C21 
UTU194 

Mon - Slough - Reading  
Mon - Gloucester - Severn Beach - Avonmouth - Filton - Cardiff 
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UTU051 
C21 
UTU053 
UTU057 
C21 

Tue - Basingstoke - Southcote Jn - Oxford Road Jn - Reading (UP BKE/Reading) Reading - Oxford Road Jn - Southcote Jn - Basingstoke (DN BKE/Reading) 
Tue - Cheltenham High Street - Dn - Gloucester Yard Jn - Stoke Gifford Jn No.1 -DFM - Bristol East Jn 
Thu - Reading - Reading West Jn -Didcot East Jn - Didcot North Jn (DR/Avoiding) - Oxford - Didcot North Jn - Dicot East Jn - Reading West Jn - Reading (UR/Avoiding) - Kennet Bridge Jn - Twyford (UR) 
Fri - Twyford - Slough - Ladbroke Grove (UR) - Ladbroke Grove - Slough - Twyford - Kennet Bridge Jn (DR)  
Fri - Bristol Temple Meads - UFM - Westerleigh Jn - Standish Jn - Gloucester Barnwood Jn - High Street (GW401) – Up 
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OFFICIAL 

Week 43 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove Incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 1-6, Lines 1-3 

Platform 6, Line 3 

Line 4 

0001 Tue+Wed to 0500 Tue+Wed 

0001 Tue+Wed to 0500 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue+Wed to 0500 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 Royal Oak Southall West Lines 1 to 3 

Down and Up Mains 

0005 Thu-Fri to 0455 Thu-Fri 

0030 Sat to 0530 Sat 

Trains over Relief Lines No access to / from North Pole Depot. 

3 x Class 800s to stable pantograph down in Paddington in 

Platforms 1-6. 

No more than three nights (M/T to F/S) to be taken in any 

week - to be confirmed in CPPP. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2315 Mon-Thu to 0001 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri. 

GW103 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(revers). 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2045 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines Core HOTR Moulsford - Cholsey Down Main 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW105 

GW107 

Parson Street 

Worle Jcn 

Cogload Jcn 

Uphill Jcn 

All Lines 

All Lines via WSM 

0040 Tue-Fri to 0500 Tue-Fri Trains diverted via Westbury. 

Buses Bristol to Taunton. 

Bridgwater freight retimed before / after possession. 

 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW450 

GW454 

Filton Abbeywood 

Clifton Down 

Bristol East Jn 

Narroways Hill Jn 

Dn and Up Filton Reliefs, Single 

Up Filton Main 

2340 Mon-Thu to 0510 Tue-Fri 

0145 Tue-Fri to 0500 Tue-Fri 

Trains to run over Filton Mains. 

Up trains retimed to run before/after possession. 

 

GW500 Southcote Jcn 

 

Newbury West 

 

Bedwyn 

Heywood Road 

Newbury West 

 

Bedwyn 

 

Westbury North Jcn 

Fairwood Jcn 

All Lines 

 

All Lines 

 

All Lines 

Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 

0100 Sat to 0515 Sat 

2200 Mon-Thu to 0510 Tue-Fri 

0025 Sat to 0510 Sat 

2225 Mon-Fri to 0555 Tue-Sat 

2030 Mon-Fri to 0740 Tue-Sat 

Trains diverted via Didcot 

Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 

/ Heywood Road. 

Reception Lines at Theale not in possession unless 

confirmed in CPPP. 

4 car Class 387 stabled at Newbury.  Normally Pfm 1 M/T, 

Pfm 3 T/W, W/Th, Th/F - to be confirmed in CPPP. 

Protected Paths which affect midweek access 

Type Details 
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UTU143 
C21 
C21 
UTU056 
UTU081 
C21 
C21 
PLP118B 
UTU082 
UTU144 
UTU061 

Mon - Northolt Jn - West Ealing Jn - Acton West (Greenfords) - Acton East Jn - Acton Wells Jn (UP GDS/UP Poplar) 
Mon - Dolphin Jn - Ladbroke Grove 
Tue - Paddington - Slough  
Tue - Droitwich- Worcester- Shelwick- Stoke Works- Barnwood- Westerleigh- Bristol 
Wed - Bristol - Portbury - WSM - Taunton - Paignton - Exeter 
Wed - Reading - Dolphin Jn 
Thu - Dolphin Jn - Reading 
Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Thu - Exeter - Barnstaple - Exmouth - Taunton - WSM - Bristol 
Fri - Acton Wells Jn - Acton West - West Ealing Jn - Greenford West Jn - South Ruslip 
Fri - Bristol - Filton - Gloucester - Worcester - Henwick - Droitwich Spa 
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OFFICIAL 

Week 44 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 
 

 

Paddington 

Paddington 

Royal Oak 

Acton West 
 

 

Ladbroke Grove 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Tue-Sat to 0415 Tue-Sat 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Heathrow Airport Jcn Incl Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines 

Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon+Tue+Fri to  

0530 Tue+Wed+Sat 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight 

No pssns permitted on through lines at Reading Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW105 Bristol Temple Meads Area 

Central Pfms 5-10 inc Bristol 

East Jn 

 Down and Up Filton Main, Pfms 

5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended station working No access to/from pfms 1,3 or 4 and Up through sidings 

to/from Bath Spa direction. 

No access to/from pfms 11 to 15 to/from Filton direction. 

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW500 Fairwood Jn Blatchbridge Jn Down  2140 Mon-Thu to 0625 Tue-Fri SLW in Operation over Up Main Line Core HOTR Down Frome Avoider 

GW5001 

GW500 

Westbury North 

 

Westbury South 

Westbury South 

 

Beechgrove 

Down Recep, No.1+2 Lines,  

Pfms 1 + 2, Down Yds/Sdgs 

Down and Up Salisbury 

2345 Mon-Thu to 0520 Tue-Fri Freight retimed before/after possession.  

No trains to stable in any platform at Westbury. 

Buses Westbury-Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

Protected Paths which affect midweek access 

Type Details 

C21 
C21 
TRV520 
C21 
PLP116B 
C21 
TRV524 

Dolphin       Mon - Ladbroke Grove 
Tue - Ladbroke Grove - Dolphin Jn 
Tue - Acton Wells Jn - West Ealing - Hayes - West Ealing - Acton Wells Jn 
Wed - Reading - Dolphin Jn 
Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Thu - Parson Street Jn - Ashton Jn - Dn 
Fri - Reading - Slough - Greenford Bay Jn - Park Royal - South Ruislip - Hanwell Jn - Southall - Heathrow Airport Jn - Heathrow Terminals - Hayes And Harlington - Colnbrook - Slough - Reading 
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Week 45 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 

GW105 

 

 

GW600 

Didcot East 

Chester Line Jn 

Uffington 

Swindon East 

Wootton Bassett Jn 

Uffington 

Steventon 

Swindon East 

Chippenham 

Westerleigh Jn 

Down and Up Mains, Loops 

Reliefs, Goods 

Down and Up Mains 

Down and Up Mains 

Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 

2100 Mon-Thu to 0520 Tue-Fri 

0001 Tue-Fri to 0520 Tue-Fri 

0015 Tue-Fri to 0500 Tue-Fri 

2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 

Buses Didcot - Swindon - Chippenham 

At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 

North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 

1 and 3 - 6, Up Through, Up 

Relief, Up Main, High-Level 

2300 Mon-Fri to 0445 Tue-Sat Amended station working No access to/from Barton Hill to/from the South. 

No access to/from Pfm 7/8 to/from the West. 

To be taken after the penultimate Cross-Country service. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW300 

GW310 

Abbotswood Jcn  

Wolvercot Jcn 

Moreton-in-Marsh 

Wylds Lane 

Moreton-in-Marsh 

Norton Jcn 

All Lines 

 

2340 Mon-Thu to 0500 Tue-Fri 

2210 Mon-Thu to 0510 Tue-Fri 

2240 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester  

GW560 Clink Road East Somerset Jn Down  2140 Mon-Thur to 0625 Tue-Fri SLW in Operation over the Up Line Core HOTR Down Frome Avoider 

GW700 

GW490 

Gloucester West 

Gloucester Yard Jn 

Lydney 

Horton Road Jn 

All Lines 

 

2335 Mon-Thu to 0545 Tue-Fri 

2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

Protected Paths which affect midweek access 

Type Details 

TRV526 
PLP125 
C21 

Mon - Reading - Oxford - Oxford Parkway - Gavray Jn - Bicester Village - Oxford Parkway - Oxford - Banbury - Derby  
Wed - Northolt Jn - Greenford West Jn 
Fri - Worle Jn - Weston-Super-Mare South - Uphill Jn - Single Line and Pfms 1&2 
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Week 46 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Ladbroke Grove Platforms 6-14, Lines 3 to 6 

Platforms 8-14, Lines 4 to 6 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 0525 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

GW103 Ladbroke Grove Acton West Down and Up Reliefs 0001 Tue-Sat to 0500 Tue-Sat Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Stockley Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Stockley Jcn 

Stockley Jcn 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 

0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton 

West Drayton 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Wed+Thu to 0400 Thu+Fri 

0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow 

GW103 Maidenhead Station 

Slough West 

Kennet Bridge Loop 

Kennet Bridge Loop 

Down and Up Reliefs 

Down and Up Reliefs, 

2310 Mon-Thu to 0045 Tue-Fri 

0045 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services to Reading cannot call Burnham and Taplow 

Twyford Unit to Outstable Twyford 

Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 

Tue-Fri 

Twyford to Henley 00:40 - 05:10 

Maidenhead to Marlow 00:40 - 05:10 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn 

 

Caversham Road Jcn 

 

Kennet Bridge Jcn 

Reading West Jcn 

 

Oxford Road Jcn 

 

Reading High Level Jcn 

Down Relief, Pfm 12 

Down Relief Loop 

Reading Feeder Main 

Reading Feeder Relief 

Up Main, Pfm 10 

Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Clear of Platform 13 at Reading  

(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2025 Mon-Thu to 0510 Tue-Fri 

2355 Fri to 0530 Sat 

Trains over Main Lines No isolation available Fri (N). 

Core HOTR Gatehampton 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW105 

GW510 

GW523 

Wootton Basset Jn 

Bathampton Jn 

Thingley Jn 

North Somerset Jn 

Westbury North 

Westbury North Jn 

All Lines  2335 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 

Chippenham and Bath. 

 

GW401 Abbotswood Jn 

Cheltenham Spa 

Cheltenham Spa 

Gloucester Barnwood Jn 

Down or Up  2345 Mon-Thu to 0530 Tue-Fri 

2325 Mon-Thu to 0505 Tue-Fri 

SLW in Operation Only One Section available 

GW480 Swindon 

Kemble 

Kemble 

Standish Jn 

All Lines  2315 Mon-Thu 0540 Tue-Fri 

2310 Mon-Thu 0515 Tue-Fri 

  

GW510 

GW560 

Westbury North  Westbury South Down and Up Trowbridge, Up 

Main, Up Reception,  

No. 3 Line, Pfm 3 Routes to /from 

All Up Yards / Sdgs. 

0001 Tue-Fri to 0515 Tue-Fri Amended station working at Westbury.  

No trains to stable in Westbury platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

GW606 Cowley Bridge Jn 

Crediton 

Crediton 

Barnstaple 

Single 

Single, Loops 

2245 Mon-Thu 0525 Tue-Fri 

2130 Mon-Thu to 0530 Tue-Fri 

Buses Exeter - Barnstaple  

Protected Paths which affect midweek access 

Type Details 
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UTU058 
UTU210A 
UTU213 
UTU147 
UTU059A 

Mon - Reading - Southcote Jn - Lavington - Westbury Avoider- Cogload - Exeter  
Tue - Exeter - Gunnislake - St Ives - Penzance 
Wed - Penzance - Exeter 
Thur - Exeter - Yeovil Jn - Exeter 
Fri - Exeter - Cogload - Fairwood Jn - Lavington - Reading – Frimley 
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Week 47 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove Incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 1-6, Lines 1-3 

Platform 6, Line 3 

Line 4 

0001 Tue-Fri to 0500 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2315 Mon-Thu to 0001 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, Dm, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines   No access to North Pole 

GW103 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW340 Malvern Wells Shelwick Jn All Lines  2255 Mon-Thur to 0450 Tue-Fri Buses Malvern – Hereford  

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Thur to 0620 Tue-Fri Trains diverted via Bristol  

GW510 

GW523 

Bathampton Jcn 

Thingley Jn 

Westbury North 

Bradford Jn 

Down and Up 

Single  

0030 Tue-Fri to 0500 Tue-Fri 

2135 Mon-Thu to 0520 Tue-Fri 

Trains diverted via Newbury 

Freight retimed to run before / after possession 

 

GW600 

 

 

 

GW401 

Wootton Basset Jn 

Westerleigh Jn 

 

 

Gloucester Yard 

Standish Jn 

Westerleigh Jn 

Stoke Gifford Jn 

 

 

Standish Jn 

Westerleigh Jn 

Down and Up 

Down 

Up 

 

All Lines 

All Lines 

2300 Mon-Fri to 0450 Tue-Sat 

2325 Mon-Fri to 0600 Tue-Sat 

2305 Mon-Fri to 0450 Tue-Sat 

 

2335 Mon-Thu to 0510 Tue-Fri 

2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box 

 

 

 

Trains diverted via Awre 

 

Protected Paths which affect midweek access 

Type Details 

UTU039 
UTU031 
TRV513 
TRV514 
TRV515 
UTU060A 
UTU085 
UTU022A 
TRV516 

Mon - Aynho Jn - Oxford - Didcot West Jn - Reading - Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main) - Ladbroke Grove - Slough - Kennet Bridge Jn - Reading Triangle Sidings (DM) 
Tue - Reading Triangle Sidings - Reading - Reading Spur Jn 
Tue - Laira - Plymouth - Gunnislake - Bere Alston - Fowey - Parkandillick - Penzance 
Tue - Penzance - St Ives - Lostwithiel - Heathfield - Newton Abbot - Exeter 
Wed - Exeter - Exmouth - Barnstaple - WSM - Temple Meads 
Wed - Reading - Swindon (DM)- Uffington - Patchway - Severn Tunnel - North Somerset - Westbury 
Thu - Westbury - Warminster - Bathampton - Bristol 
Fri - Bristol - Box - Swindon - North Somerset Jn - Severn Tunnel - Westerleigh - Uffington- Foxhall Jn (UM) - Dicot North Jn - Oxford - Aynho Jn (DN Oxford/Cherwell Valley) 
Fri - Bristol - Hallen Marsh -Severn Tunnel - Portbury Dock - Westbury - Lavington - Newbury – Reading 
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Week 48 
Section 7 Items which affect midweek access 

PPS Summary 

2668579 Par to Truro blocked 0001 Mon 01 Mar to 0500 Sat 06 Mar 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

 

 

Paddington 

Paddington 

Royal Oak 

Acton West 

 

 

Ladbroke Grove 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Tue-Sat to 0415 Tue-Sat 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Heathrow Airport Jcn Incl Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines 

Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon+Tue+Fri to  

0530 Tue+Wed+Sat 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight 

No pssns permitted on through lines at Reading Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW105 Bristol Temple Meads Area 

South Side Pfms 9-15 

 Pfms 9 to 15, In/Out Stabling 

Road 

2300 Mon-Fri to 0445 Tue-Sat Amended Station Working   

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

MD306 

GW300 

Bromsgrove 

Stoke Works Jn 

Abbotswood Jn 

Droitwich Spa Jn 

Down and Up Gloucester 

Down and Up Stoke Branch 

2330 Mon-Fri to 0530 Tue-Sat Trains to run via Cutnall Green Taken after 1V20 

GW560 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 

GW611 

Exeter St Davids 

Exmouth Jn 

Crannaford 

Exmouth 

All Lines 

All Lines 

2345 Mon-Thu to 0530 Tue-Fri 

2345 Mon-Thu to 0530 Tue-Fri 

Replacement road transport required between 

Exeter St Davids and Exmouth/Honiton.  SWR 

services to terminate at / start from Honiton. 

 

Protected Paths which affect midweek access 

Type Details 

UTU012B 
TRV517 

Mon - Stoke Works - Barnwood - Westerleigh – Bristol 
Mon - Reading - Didcot - Morris Cowley - Oxford - Banbury - Oxford - Didcot - Reading 
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TRV518 
UTU115 
PLP116B 
MPV 
UTU013B 

Tue - Reading - Oxford Road Jn - Tilehurst - Oxford Road Jn - Theale - Newbury - Woodborough - Westbury - Derby 
Tue - Bristol - Exeter - Bristol 
Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Fri - Paddington - Friars Jn - Paddington  
Fri - Bristol - Westerleigh - Barnwood - Stoke Works 
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Week 49 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines. 

Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW105 

GW107 

GW548 

Bristol West Jcn 

Worle Jcn 

Parson Street Jcn 

Cogload Jcn 

Uphill Jcn 

Portishead 

All Lines 

All Lines via WSM 

Branch 

2235 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury. 

Buses Bristol to Taunton. 

Parson St / Portbury / Bridgwater freight retimed 

before / after possession. 

Route to / from St Philip’s Marsh at Bristol West available 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW450 

GW530 

GW450 

Horfield Jcn 

Dr Day’s Jcn 

Horfield Jcn 

Bristol East Jcn 

North Somerset Jcn 

Bristol East Jcn 

Down and Up Filton Mains 

Dn and Up Rhubarb Loops 

Down Filton Relief 

2140 Mon-Thu to 0515 Tue-Fri 

2140 Mon-Thu to 0515 Tue-Fri 

0130 Tue-Fri to 0340 Tue-Fri 

Trains over Filton Reliefs. 

ECS moves via Temple Meads 

Southbound freight retimed before / after Dn Filton 

Rlf times. 

 

GW500 Southcote Jcn 

 

Newbury West 

 

Bedwyn 

Heywood Road 

Newbury West 

 

Bedwyn 

 

Westbury North Jcn 

Fairwood Jcn 

All Lines 

 

All Lines 

 

All Lines 

Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 

0100 Sat to 0515 Sat 

2200 Mon-Thu to 0510 Tue-Fri 

0025 Sat to 0510 Sat 

2225 Mon-Fri to 0555 Tue-Sat 

2030 Mon-Fri to 0740 Tue-Sat 

Trains diverted via Didcot 

Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 

/ Heywood Road. 

Reception Lines at Theale not in possession unless 

confirmed in CPPP. 

4 car Class 387 stabled at Newbury.  Normally Pfm 1 M/T, 

Pfm 3 T/W, W/Th, Th/F - to be confirmed in CPPP. 

Protected Paths which affect midweek access 

Type Details 

UTU091S 
PLP125 
MPV 
UTU063 
UTU091 

Mon - Stoke Works Jn - Droitwich Spa - Shub Hill - Norton Jn - Wolvercote Jn (UP/Single OWW) - Reading - Reading Spur Jn (RNJ) 
Wed - Northolt Jn - Greenford West Jn 
Wed - Reading - Didcot - Reading - Twyford - Reading - Oxford Road Jn - Reading 
Thu - Reading Spur Jn - Reading - Reading Triangle Sidings 
Fri - Norton Jn - Droitwich Spa - Stoke Works Jn 



Network Rail Engineering Access Statement 2021 Version: 4.4 

Western Route Final Rules Date:  9th July 2021 

 Section 5 - Midweek Night Possession Plan Summary Page 23 of 79 
 

Electronic copy - uncontrolled when printed. Check schedule dates for next issue. 
 

OFFICIAL 

Week 50 
Section 7 Items which affect midweek access 

PPS Summary 

2668726 Treverrin-Lostiwthiel Up blocked 0500 Mon 15 Mar to 0100 Sat 20 Mar 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Ladbroke Grove Platforms 6-14, Lines 3 to 6 

Platforms 8-14, Lines 4 to 6 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 0525 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

GW103 Ladbroke Grove Acton West Down and Up Reliefs 0001 Tue-Sat to 0500 Tue-Sat Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Stockley Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Stockley Jcn 

Stockley Jcn 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 

0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton 

West Drayton 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 

0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow 

GW103 Maidenhead Station 

Slough West 

Kennet Bridge Loop 

Kennet Bridge Loop 

Down and Up Reliefs 

Down and Up Reliefs 

2310 Mon-Thu to 0045 Tue-Fri 

0045 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services to Reading cannot call Burnham and Taplow 

Clear of connections to Maidenhead Sidings until 0040 

Tue-Fri 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn 

 

Caversham Road Jcn 

 

Kennet Bridge Jcn 

Reading West Jcn 

 

Oxford Road Jcn 

 

Reading High Level Jcn 

Down Relief, Pfm 12 

Down Relief Loop 

Reading Feeder Main 

Reading Feeder Relief 

Up Main, Pfm 10 

Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Twyford Unit to Outstable Twyford 

Marlow Unit to return to Reading 

Clear of Platform 13 at Reading  

(beyond 8433B points) 

 

Twyford to Henley 00:40 - 05:10 

Maidenhead to Marlow 00:40 - 05:10 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Thu to 0510 Tue-Fri 

2355 Fri to 0530 Sat 

Trains over Main Lines No isolation available Fri (N). 

GW105 Bristol Temple Meads Area 

Central Pfms 5-10 inc Bristol 

East Jn 

 Down and Up Filton Main, Pfms 

5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 

to/from Bath Spa direction. 

No access to/from pfms 11 to 15 to/from Filton direction. 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thur to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  

 

GW5001 

GW500 

Westbury North 

 

Westbury South 

Westbury South 

 

Beechgrove 

 

Down Recep, No. 1 + 2 Lines,  

Pfms 1 + 2, Down Yards/Sidings 

Down and Up Salisbury 

 

2345 Mon-Thu to 0520 Tue-Fri Freight retimed before/after possession.  

No trains to stable in any platform at Westbury. 

Replacement road transport between Westbury and 

Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

 

Protected Paths which affect midweek access 

Type Details 

MPV265 
*UTU197 
UTU051 
UTU053 
UTU156 
UTU157 
UTU057 
MPV263 

Tue - Westbury All Lines - Warminster - Trowbridge - Frome  
Tue - Acton Wells Jn - West Ealing - Slough - Reading  
Tue - Basingstoke - Southcote Jn - Oxford Road Jn - Reading (UP BKE/Reading) Reading - Oxford Road Jn - Southcote Jn - Basingstoke (DN BKE/Reading) 
Thu - Reading - Reading West Jn -Didcot East Jn - Didcot North Jn (DR/Avoiding) - Oxford - Didcot North Jn - Dicot East Jn - Reading West Jn - Reading (UR/Avoiding) - Kennet Bridge Jn - Twyford (UR) 
Thu - Didcot WCve Jn - Foxhall Jn Dn - Wantage Rd - Challow DR/UR - Steventon - Foxhall - Didcot WCve Jn UR/DWC Oxford - Wolvercot Sth Jn (DN Oxfd Rlf) - Oxfd UR - Hinksey North/South - Morris Cowley - Kennington Jn UGL&Dgl&Single    
Fri - Reading -Twyford - Maidenhead - Bourne End - Maidenhead - Slough - Langley - West Drayton - Southall - Brentford - Friars Jn - West Ealing - South Ruislip 
Fri - Twyford - Slough - Ladbroke Grove (UR) - Ladbroke Grove - Slough - Twyford - Kennet Bridge Jn (DR) 
Fri - Bristol Temple Meads All Lines - Lawrence Hill - North Somerset Jn Incl - Parson St 



Network Rail Engineering Access Statement 2021 Version: 4.4 

Western Route Final Rules Date:  9th July 2021 

 Section 5 - Midweek Night Possession Plan Summary Page 24 of 79 
 

Electronic copy - uncontrolled when printed. Check schedule dates for next issue. 
 

OFFICIAL 

 

Week 51 
Section 7 Items which affect midweek access 

PPS Summary 

2668726 Treverrin-Lostiwthiel Up blocked 0500 Mon 22 Mar to 0115 Sat 27 Mar 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 1-6, Lines 1-3 

Platform 6, Line 3 

Line 4 

0001 Tue+Wed to 0500 Tue+Wed 

0001 Tue+Wed to 0500 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall West 

Southall West 

Down and Up Mains 

Down and Up Mains 

0001 Tue+Wed to 0500 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 Royal Oak Southall West Lines 1 to 3 

Down and Up Mains 

0005 Thu-Fri-Sat to 0455 Thu-Fri 

0030 Sat to 0530 Sat 

Trains over Relief Lines No access to / from North Pole Depot.  3 x Class 800s to 

stable pantograph down in Paddington in Platforms 1-6. 

No more than three nights (M/T to F/S) to be taken in any 

week - to be confirmed in CPPP. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2315 Mon-Thu to 0001 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri. 

GW103 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(revers). 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

GW105 

 

 

GW600 

Didcot East 

Chester Line Jn 

Uffington 

Swindon East 

Wootton Bassett Jn 

Uffington 

Steventon 

Swindon East 

Chippenham 

Westerleigh Jn 

Down and Up Mains, Loops 

Reliefs, Goods 

Down and Up Mains 

Down and Up Mains 

Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 

2100 Mon-Thu to 0520 Tue-Fri 

0001 Tue-Fri to 0520 Tue-Fri 

0015 Tue-Fri to 0500 Tue-Fri 

2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 

Buses Didcot - Swindon - Chippenham 

At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 

North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 

1 and 3 - 6, Up Through, Up 

Relief, Up Main, High-Level 

2300 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 

No access to/from Pfm 7/8 to/from the West. 

To be taken after the penultimate Cross-Country service. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW300 

GW310 

Abbotswood Jcn  

Wolvercot Jcn 

Moreton-in-Marsh 

Wylds Lane 

Moreton-in-Marsh 

Norton Jcn 

All Lines 

 

2340 Mon-Thu to 0500 Tue-Fri 

2210 Mon-Thu to 0510 Tue-Fri 

2240 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester  

GW700 

GW490 

Gloucester West 

Gloucester Yard Jn 

Lydney 

Horton Road Jn 

All Lines 

 

2335 Mon-Thu to 0545 Tue-Fri 

2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  
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Protected Paths which affect midweek access 

Type Details 

C21 Tue - Didcot East Jn - Didcot North Jn  
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Week 52 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

 

 

Paddington 

Paddington 

Royal Oak 

Acton West 

 

 

Ladbroke Grove 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Tue-Sat to 0415 Tue-Sat 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Heathrow Airport Jcn Incl Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines 

Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon+Tue+Fri to  

0530 Tue+Wed+Sat 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight 

No pssns permitted on through lines at Reading Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW105 

GW510 

GW523 

Wootton Basset Jn 

Bathampton Jn 

Thingley Jn 

North Somerset Jn 

Westbury North 

Westbury North Jn 

All Lines  2335 Mon-Wed to 0500 Tue-Thu Trains diverted via Badminton lines. Buses for 

Chippenham and Bath. 

Thu (N) not available due to Section 7 item at East 

Somerset Jcn. 

GW401 Abbotswood Jn 

Cheltenham Spa 

Cheltenham Spa 

Gloucester Barnwood Jn 

Down or Up  2345 Mon-Thu to 0530 Tue-Fri 

2325 Mon-Thu to 0505 Tue-Fri 

SLW in Operation Only One Section available 

GW510 

GW560 

Westbury North  Westbury South Down and Up Trowbridge, Up 

Main, Up Reception,  

No. 3 Line, Pfm 3 Routes to /from 

All Up Yards / Sdgs. 

0001 Tue-Thu to 0515 Tue-Thu Amended station working at Westbury.  

No trains to stable in Westbury platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

Thu (N) not available due to Section 7 item at East 

Somerset Jcn. 

GW480 Swindon 

Swindon 

Kemble 

Standish Jn 

All Lines  2315 Mon-Wed to 0540 Tue-Thu 

2310 Mon-Wed to 0515 Tue-Thu 

 Thu (N) not available due to Section 7 item at East 

Somerset Jcn. 

Protected Paths which affect midweek access 

Type Details 

PLP116B 
MPV 

Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Fri - Paddington - Friars Jn – Paddington 
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Week 01 
Section 7 Items which affect midweek access 

PPS Summary 

2692664 Castle Cary to Cogload Jcn blocked 0200 Fri 02 Apr to 0200 Fri 09 Apr 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW340 Malvern Wells Shelwick Jn All Lines  2255 Mon-Thu to 0450 Tue-Fri Buses Malvern – Hereford  

GW500 East Somerset Jn Cogload Jn All Lines  2305 Tue-Thu to 0620 Wed-Fri Trains diverted via Bristol  

GW510 

GW523 

Bathampton Jcn 

Thingley Jn 

Westbury North 

Bradford Jn 

Down and Up 

Single  

0030 Tue-Fri to 0500 Tue-Fri 

2135 Mon-Thu to 0520 Tue-Fri 

Trains diverted via Newbury 

Freight retimed to run before / after possession 

 

GW600 

 

 

 

GW401 

Wootton Basset Jn 

Westerleigh Jn 

 

 

Gloucester Yard 

Standish Jn 

Westerleigh Jn 

Stoke Gifford Jn 

 

 

Standish Jn 

Westerleigh Jn 

Down and Up 

Down 

Up 

 

All Lines 

All Lines 

2300 Mon-Fri to 0450 Tue-Sat 

2325 Mon-Fri to 0600 Tue-Sat 

2305 Mon-Fri to 0450 Tue-Sat 

 

2335 Mon-Thu to 0510 Tue-Fri 

2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box 

 

 

 

Trains diverted via Awre 

 

Protected Paths which affect midweek access 

Type Details 

PLP125 Wed - Northolt Jn - Greenford West Jn 
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Week 02 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Ladbroke Grove Platforms 6-14, Lines 3 to 6 

Platforms 8-14, Lines 4 to 6 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 0525 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

GW103 Ladbroke Grove Acton West Down and Up Reliefs 0001 Tue-Sat to 0500 Tue-Sat Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Stockley Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Stockley Jcn 

Stockley Jcn 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 

0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton 

West Drayton 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 

0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow 

GW103 Maidenhead Station 

Slough West 

Kennet Bridge Loop 

Kennet Bridge Loop 

Down and Up Reliefs 

Down and Up Reliefs, 

 

2310 Mon-Thu to 0045 Tue-Fri 

0045 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services to Reading cannot call Burnham and Taplow 

Twyford Unit to Outstable Twyford 

Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 

Tue-Fri 

Twyford to Henley 00:40 - 05:10 

Maidenhead to Marlow 00:40 - 05:10 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn 

 

Caversham Road Jcn 

 

Kennet Bridge Jcn 

Reading West Jcn 

 

Oxford Road Jcn 

 

Reading High Level Jcn 

Down Relief, Pfm 12 

Down Relief Loop 

Reading Feeder Main 

Reading Feeder Relief 

Up Main, Pfm 10 

Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Clear of Platform 13 at Reading  

(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Thu to 0510 Tue-Fri 

2355 Fri to 0530 Sat 

Trains over Main Lines No isolation available Fri (N). 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW105 Bristol Temple Meads Area 

South Side Pfms 9-15 

 Pfms 9 to 15, In/Out Stabling 

Road 

2300 Mon-Fri to 0445 Tue-Sat Amended Station Working  

GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thur to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  

 

MD306 

GW300 

Bromsgrove 

Stoke Works Jn 

Abbotswood Jn 

Droitwich Spa Jn 

Down and Up Gloucester 

Down and Up Stoke Branch 

2330 Mon-Fri to 0530 Tue-Sat Trains to run via Cutnall Green Taken after 1V20 

GW560 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW606 Cowley Bridge Jn 

Crediton 

Crediton 

Barnstaple 

Single 

Single, Loops 

2245 Mon-Thu 0525 Tue-Fri 

2130 Mon-Thu to 0530 Tue-Fri 

Buses Exeter - Barnstaple  

GW610 

GW611 

Exeter St Davids 

Exmouth Jn 

Crannaford 

Exmouth 

All Lines 

All Lines 

2345 Mon-Thu to 0530 Tue-Fri 

2345 Mon-Thu to 0530 Tue-Fri 

Replacement road transport required between 

Exeter St Davids and Exmouth/Honiton.  SWR 

services to terminate at / start from Honiton. 

 

Protected Paths which affect midweek access 

Type Details 
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UTU058 
UTU212C 
UTU211C 
UTU147 
UTU059B 

Mon - Reading - Southcote Jn - Lavington - Westbury Avoider- Cogload - Exeter  
Tue - Exeter - Falmouth -Penzance 
Wed - Penzance - Parkandillack - Fowey - Exeter 
Thur - Exeter - Yeovil Jn - Exeter 
Fri - Exeter - Cogload - Fairwood Jn - Lavington - Newbury - Southcote Jn - (UP Westbury) - Oxford Road Jn - Reading West Jn (DN RW Curve) - Reading West Jn - Oxford Road Jn (UP RW Curve)  
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Week 03 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove Incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 1-6, Lines 1-3 

Platform 6, Line 3 

Line 4 

0001 Tue-Fri to 0500 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove Southall West Down and Up Mains 0001 Tue-Fri to 0500 Tue-Fri Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2315 Mon-Thu to 0020 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri. 

GW103  Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 00:30 Sat - 05:30 Sat Trains over Relief Lines No access to North Pole 

GW103 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(revers). 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW105 

GW107 

Parson Street 

Worle Jcn 

Cogload Jcn 

Uphill Jcn 

All Lines 

All Lines via WSM 

0040 Tue-Fri to 0500 Tue-Fri Trains diverted via Westbury. 

Buses Bristol to Taunton. 

Bridgwater freight retimed before / after possession. 

 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW450 

GW454 

Filton Abbeywood 

Clifton Down 

Bristol East Jn 

Narroways Hill Jn 

Down and Up Filton Reliefs, 

Single 

Up Filton Main 

2340 Mon-Thu to 0510 Tue-Fri 

0145 Tue-Fri to 0500 Tue-Fri 

 

Trains to run over Filton Mains. 

Up trains retimed to run before/after possession. 

 

GW500 Southcote Jcn 

 

Newbury West 

 

Bedwyn 

Heywood Road 

Newbury West 

 

Bedwyn 

 

Westbury North Jcn 

Fairwood Jcn 

All Lines 

 

All Lines 

 

All Lines 

Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 

0100 Sat to 0515 Sat 

2200 Mon-Thu to 0510 Tue-Fri 

0025 Sat to 0510 Sat 

2225 Mon-Fri to 0555 Tue-Sat 

2030 Mon-Fri to 0740 Tue-Sat 

Trains diverted via Didcot 

Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 

/ Heywood Road. 

Reception Lines at Theale not in possession unless 

confirmed in CPPP. 

4 car Class 387 stabled at Newbury.  Normally Pfm 1 M/T, 

Pfm 3 T/W, W/Th, Th/F - to be confirmed in CPPP. 

Protected Paths which affect midweek access 

Type Details 

UTU039 
UTU031 
UTU060A 
UTU097 
UTU022A 

Mon - Aynho Jn - Oxford - Didcot West Jn - Reading - Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main) - Ladbroke Grove - Slough - Kennet Bridge Jn - Reading Triangle Sidings (DM) 
Tue - Reading Triangle Sidings - Reading - Reading Spur Jn 
Wed - Reading - Swindon (DM)- Uffington - Patchway - Severn Tunnel - North Somerset - Westbury 
Thu - Westbury - Warminster - Bristol 
Fri - Bristol - Box - Swindon - North Somerset Jn - Severn Tunnel - Westerleigh - Uffington - Foxhall Jn (UM) - Dicot North Jn - Oxford - Aynho Jn (DN Oxford/Cherwell Valley) 
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Week 04 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

 

 

Paddington 

Paddington 

Royal Oak 

Acton West 

 

 

Ladbroke Grove 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Tue-Sat to 0415 Tue-Sat 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

Wrest ladder. 

GW103 Acton West Heathrow Airport Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines 

Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon+Tue+Fri to  

0530 Tue+Wed+Sat 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight 

No possessions permitted on through lines at Reading 

Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW105 Bristol Temple Meads Area 

Central Pfms 5-10 inc Bristol 

East Jn 

 Down and Up Filton Main, Pfms 

5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 

to/from Bath Spa direction. 

No access to/from pfms 11 to 15 to/from Filton direction. 

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW5001 

GW500 

Westbury North 

 

Westbury South 

Westbury South 

 

Beechgrove 

 

Down Recep, No. 1 + 2 Lines,  

Pfms 1 + 2, Down Yards/Sidings 

Down and Up Salisbury 

 

2345 Mon-Thu to 0520 Tue-Fri Freight retimed before/after possession.  

No trains to stable in any platform at Westbury. 

Replacement road transport between Westbury and 

Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

 

Protected Paths which affect midweek access 

Type Details 

UTU012A 
UTU115 
PLP116B 
UTU013A 

Mon - Stoke Works - Abbotswood - Westerleigh – Bristol 
Tue - Bristol - Exeter - Bristol 
Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Fri - Bristol - Westerleigh - Barnwood - Stoke Works 
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Week 05 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Ptm. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

GW105 

 

 

GW600 

Didcot East 

Chester Line Jn 

Uffington 

Swindon East 

Wootton Bassett Jn 

Uffington 

Steventon 

Swindon East 

Chippenham 

Westerleigh Jn 

Down and Up Mains, Loops 

Reliefs, Goods 

Down and Up Mains 

Down and Up Mains 

Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 

2100 Mon-Thu to 0520 Tue-Fri 

0001 Tue-Fri to 0520 Tue-Fri 

0015 Tue-Fri to 0500 Tue-Fri 

2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 

Buses Didcot - Swindon - Chippenham 

At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 

North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 

1 and 3 - 6, Up Through, Up 

Relief, Up Main, High-Level 

2300 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 

No access to/from Pfm 7/8 to/from the West. 

To be taken after the penultimate Cross-Country service. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW300 

GW310 

Abbotswood Jcn  

Wolvercot Jcn 

Moreton-in-Marsh 

Wylds Lane 

Moreton-in-Marsh 

Norton Jcn 

All Lines 

 

2340 Mon-Thu to 0500 Tue-Fri 

2230 Mon-Thu to 0510 Tue-Fri 

2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford – Worcester  

GW700 

GW490 

Gloucester West 

Gloucester Yard Jn 

Lydney 

Horton Road Jn 

All Lines 

 

2335 Mon-Thu to 0545 Tue-Fri 

2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel Mon/Tue not available due to Section 7 item on GW401 

Protected Paths which affect midweek access 

Type Details 

PLP125 
C44 

Wed - Northolt Jn - Greenford West Jn 
Fri - Ashchurch For TewkeSBury - Abbotswood Jn - Stoke Works Jn – Up 
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Week 06 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Ladbroke Grove Platforms 6-14, Lines 3 to 6 

Platforms 8-14, Lines 4 to 6 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 0525 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

GW103 Ladbroke Grove Acton West Down and Up Reliefs 0001 Tue-Sat to 0500 Tue-Sat Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Stockley Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Stockley Jcn 

Stockley Jcn 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 

0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton 

West Drayton 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Wed+Thu to 0400 Thu+Fri 

0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow 

GW103 Maidenhead Station 

Slough West 

Kennet Bridge Loop 

Kennet Bridge Loop 

Down and Up Reliefs 

Down and Up Reliefs, 

 

2310 Mon-Thu to 0045 Tue-Fri 

0045 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services to Reading cannot call Burnham and Taplow 

Twyford Unit to Outstable Twyford 

Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 

Tue-Fri 

Twyford to Henley 00:40 - 05:10 

Maidenhead to Marlow 00:40 - 05:10 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn 

 

Caversham Road Jcn 

 

Kennet Bridge Jcn 

Reading West Jcn 

 

Oxford Road Jcn 

 

Reading High Level Jcn 

Down Relief, Pfm 12 

Down Relief Loop 

Reading Feeder Main 

Reading Feeder Relief 

Up Main, Pfm 10 

Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Clear of Platform 13 at Reading  

(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Thu to 0510 Tue-Fri 

2355 Fri to 0530 Sat 

Trains over Main Lines No isolation available Fri (N). 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW105 

GW510 

GW523 

Wootton Basset Jn 

Bathampton Jn 

Thingley Jn 

North Somerset Jn 

Westbury North 

Westbury North Jn 

All Lines  2335 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 

Chippenham and Bath. 

 

GW401 Abbotswood Jn 

Cheltenham Spa 

Cheltenham Spa 

Gloucester Barnwood Jn 

Down or Up  2345 Mon-Thu to 0530 Tue-Fri 

2325 Mon-Thu to 0505 Tue-Fri 

SLW in Operation Only One Section available 

GW480 Swindon 

Kemble 

Kemble 

Standish Jn 

All Lines  2315 Mon-Thu 0540 Tue-Fri 

2310 Mon-Thu 0515 Tue-Fri 

  

GW510 

GW560 

Westbury North  Westbury South Down and Up Trowbridge, Up 

Main, Up Reception,  

No. 3 Line, Pfm 3 Routes to /from 

All Up Yards / Sdgs. 

0001 Tue-Fri to 0515 Tue-Fri Amended station working at Westbury.  

No trains to stable in Westbury platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

Protected Paths which affect midweek access 

Type Details 

UTU051 
UTU053 
UTU057 

Tue - Basingstoke - Southcote Jn - Oxford Road Jn - Reading (UP BKE/Reading) Reading - Oxford Road Jn - Southcote Jn - Basingstoke (DN BKE/Reading) 
Thu - Reading - Reading West Jn -Didcot East Jn - Didcot North Jn (DR/Avoiding) - Oxford - Didcot North Jn - Dicot East Jn - Reading West Jn - Reading (UR/Avoiding) - Kennet Bridge Jn - Twyford (UR) 
Fri - Twyford - Slough - Ladbroke Grove (UR) - Ladbroke Grove - Slough - Twyford - Kennet Bridge Jn (DR)  
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Week 07 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke grove Incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 1-6, Lines 1-3 

Platform 6, Line 3 

Line 4 

0001 Tue+Wed to 0500 Tue+Wed 

0001 Tue+Wed to 0500 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall West 

Southall West 

Down and Up Mains 

Down and Up Mains 

0001 Tue+Wed to 0500 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 Royal Oak Southall West Lines 1 to 3 

Down and Up Mains 

0005 Thu-Fri to 0455 Thu-Fri 

0030 Sat to 0530 Sat 

Trains over Relief Lines No access to / from North Pole Depot.  3 x Class 800s to 

stable pantograph down in Paddington in Platforms 1-6. 

No more than three nights (M/T to F/S) to be taken in any 

week - to be confirmed in CPPP. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2315 Mon-Thu to 0001 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri. 

GW103 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW340 Malvern Wells Shelwick Jn All Lines  2255 Mon-Thur to 0450 Tue-Fri Buses Malvern - Hereford  

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Thur to 0620 Tue-Fri Trains diverted via Bristol  

GW510 

GW523 

Bathampton Jcn 

Thingley Jn 

Westbury North 

Bradford Jn 

Down and Up 

Single  

0030 Tue-Fri to 0500 Tue-Fri 

2135 Mon-Thu to 0520 Tue-Fri 

Trains diverted via Newbury 

Freight retimed to run before / after possession 

 

GW600 

 

 

GW401 

Wootton Basset Jn 

Westerleigh Jn 

 

Gloucester Yard 

Standish Jn 

Westerleigh Jn 

Stoke Gifford Jn 

 

Standish Jn 

Westerleigh Jn 

Down and Up 

Down 

Up 

All Lines 

All Lines 

2300 Mon-Fri to 0450 Tue-Sat 

2325 Mon-Fri to 0600 Tue-Sat 

2305 Mon-Fri to 0450 Tue-Sat 

2335 Mon-Thu to 0510 Tue-Fri 

2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box 

 

 

Trains diverted via Awre 

 

Protected Paths which affect midweek access 

Type Details 

UTU143 
UTU144 

Mon - Northolt Jn - West Ealing Jn- Acton West (Greenfords) - Acton East Jn - Acton Wells Jn (UP GDS/UP Poplar) 
Fri - Acton Wells Jn - Acton West - West Ealing Jn - Greenford West Jn - South Ruslip 
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Week 08 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

 

 

Paddington 

Paddington 

Royal Oak 

Acton West 

 

 

Ladbroke Grove 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Tue-Sat to 0415 Tue-Sat 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Heathrow Airport Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines 

Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon+Tue+Fri to  

0530 Tue+Wed+Sat 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight 

No pssns permitted on through lines at Reading Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs t0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW105 Bristol Temple Meads Area 

South Side Pfms 9-15 

 Pfms 9 to 15, In/Out Stabling 

Road 

2300 Mon-Fri to 0445 Tue-Sat Amended Station Working  

GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thur to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  

 

MD306 

GW300 

Bromsgrove 

Stoke Works Jn 

Abbotswood Jn 

Droitwich Spa Jn 

Down and Up Gloucester 

Down and Up Stoke Branch 

2330 Mon-Fri to 0530 Tue-Sat Trains to run via Cutnall Green Taken after 1V20 

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW560 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW606 Cowley Bridge Jn 

Crediton 

Crediton 

Barnstaple 

Single 

Single, Loops 

2245 Mon-Thu 0525 Tue-Fri 

2130 Mon-Thu to 0530 Tue-Fri 

Buses Exeter - Barnstaple  

GW610 

GW611 

Exeter St Davids 

Exmouth Jn 

Crannaford 

Exmouth 

All Lines 

All Lines 

2345 Mon-Thu to 0530 Tue-Fri 

2345 Mon-Thu to 0530 Tue-Fri 

Replacement road transport required between 

Exeter St Davids and Exmouth/Honiton.  SWR 

 



Network Rail Engineering Access Statement 2021 Version: 4.4 

Western Route Final Rules Date:  9th July 2021 

 Section 5 - Midweek Night Possession Plan Summary Page 36 of 79 
 

Electronic copy - uncontrolled when printed. Check schedule dates for next issue. 
 

OFFICIAL 

services to terminate at / start from Honiton. 

Protected Paths which affect midweek access 

Type Details 

PLP116B 
TRV586 

Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Thu - Derby - Oxford - Oxford Parkway - Bicester South - Oxford Parkway - Oxford - Derby 
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Week 09 
Section 7 Items which affect midweek access 

PPS Summary 

2675593 Evssham-Norton blocked 0150 Sat 29 May to 0505 Sat 06 Jun 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW105 

GW107 

GW548 

Bristol Temple Meads 

Worle Jcn 

Parson Street Jcn 

Cogload Jcn 

Uphill Jcn 

Portishead 

All Lines 

All Lines via WSM 

Branch 

2235 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury. 

Buses Bristol to Taunton. 

Parson St / Portbury / Bridgwater freight retimed 

before / after possession. 

Route to / from St Philip’s Marsh at Bristol West not 

available - all moves via North Somerset Jcn. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW450 

GW530 

GW450 

Horfield Jcn 

Dr Day’s Jcn 

Horfield Jcn 

Bristol East Jcn 

North Somerset Jcn 

Bristol East Jcn 

Down and Up Filton Mains 

Dn and Up Rhubarb Loops 

Down Filton Relief 

2140 Mon-Thu to 0515 Tue-Fri 

2140 Mon-Thu to 0515 Tue-Fri 

0130 Tue-Fri to 0340 Tue-Fri 

Trains over Filton Reliefs. 

ECS moves via Temple Meads 

Southbound freight retimed before / after Dn Filton 

Rlf times. 

 

GW500 Southcote Jcn 

 

Newbury West 

 

Bedwyn 

Heywood Road 

Newbury West 

 

Bedwyn 

 

Westbury North Jcn 

Fairwood Jcn 

All Lines 

 

All Lines 

 

All Lines 

Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 

0100 Sat to 0515 Sat 

2200 Mon-Thu to 0510 Tue-Fri 

0025 Sat to 0510 Sat 

2225 Mon-Fri to 0555 Tue-Sat 

2030 Mon-Fri to 0740 Tue-Sat 

Trains diverted via Didcot 

Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 

/ Heywood Road. 

Reception Lines at Theale not in possession unless 

confirmed in CPPP. 

4 car Class 387 stabled at Newbury. 

Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F - to be 

confirmed in CPPP. 

Protected Paths which affect midweek access 

Type Details 

PLP125 
MPV 
C44 

Wed - Northolt Jn - Greenford West Jn 
Fri - Paddington - Friars Jn - Paddington  
Fri - Stoke Works Jn - Abbotswood Jn - Ashchurch For Tewkesbury – Dn 
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Week 10 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Ladbroke Grove Platforms 6-14, Lines 3 to 6 

Platforms 8-14, Lines 4 to 6 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 0525 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

GW103 Ladbroke Grove Acton West Down and Up Reliefs 0001 Tue-Sat to 0500 Tue-Sat Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Stockley Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Stockley Jcn 

Stockley Jcn 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 

0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton 

West Drayton 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Wed+Thu to 0400 Thu+Fri 

0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow 

GW103 Maidenhead Station 

Slough West 

Kennet Bridge Loop 

Kennet Bridge Loop 

Down and Up Reliefs 

Down and Up Reliefs, 

 

2310 Mon-Thu to 0045 Tue-Fri 

0045 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services to Reading cannot call Burnham and Taplow 

Twyford Unit to Outstable Twyford 

Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 

Tue-Fri 

 

Twyford to Henley 00:40 - 05:10 

Maidenhead to Marlow 00:40 - 05:10 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn 

 

Caversham Road Jcn 

 

Kennet Bridge Jcn 

Reading West Jcn 

 

Oxford Road Jcn 

 

Reading High Level Jcn 

Down Relief, Pfm 12 

Down Relief Loop 

Reading Feeder Main 

Reading Feeder Relief 

Up Main, Pfm 10 

Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Clear of Platform 13 at Reading  

(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Thu to 0510 Tue-Fri 

2355 Fri to 0530 Sat 

Trains over Main Lines No isolation available Fri (N). 

GW105 Bristol Temple Meads Area 

Central Pfms 5-10 inc Bristol 

East Jn 

 Down and Up Filton Main, Pfms 

5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working. No access to/from pfms 1,3 or 4 and Up through sidings 

to/from Bath Spa direction. 

No access to/from pfms 11 to 15 to/from Filton direction. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW5001 

GW500 

Westbury North 

 

Westbury South 

Westbury South 

 

Beechgrove 

 

Down Recep, No. 1 + 2 Lines,  

Pfms 1 + 2, Down Yards/Sidings 

Down and Up Salisbury 

 

2345 Mon-Thu to 0520 Tue-Fri Freight retimed before/after possession.  

No trains to stable in any platform at Westbury. 

Replacement road transport between Westbury and 

Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

 

Protected Paths which affect midweek access 

Type Details 

UTU058 
UTU210B 
UTU213 
TRV558 
MPV  
UTU147 
UTU059C 

Mon - Reading - Southcote Jn - Lavington - Westbury Avoider- Cogload - Exeter  
Tue - Exeter - Looe - Newquay - Penzance 
Wed - Penzance - Exeter 
Wed - Severn Tunnel - Westerleigh - Barnwood - Stoke Works 
Wed - Reading - Didcot - Reading - Twyford - Reading - Oxford Road Jn - ReadinG 
Thur - Exeter - Yeovil Jn - Exeter 
Fri -Exeter - Cogload - Westbury Avoider - Lavington - Newbury - Southcote Jn - (UP Westbury) - Oxford Road Jn - Reading West Jn (DN RW Curve) - Reading West Jn - Oxford Road Jn (UP RW Curve) 
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Week 11 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove Incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 1-6, Lines 1-3 

Platform 6, Line 3 

Line 4 

0001 Tue-Fri to 0500 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove Southall West Down and Up Mains 0001 Tue-Fri to 0500 Tue-Fri Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2315 Mon-Thu to 0001 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 0030 Sat to 0530 Sat Trains over Relief Lines No access to North Pole 

GW103 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

GW105 

 

 

GW600 

Didcot East 

Chester Line Jn 

Uffington 

Swindon East 

Wootton Bassett Jn 

Uffington 

Steventon 

Swindon East 

Chippenham 

Westerleigh Jn 

Down and Up Mains, Loops 

Reliefs, Goods 

Down and Up Mains 

Down and Up Mains 

Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 

2100 Mon-Thu to 0520 Tue-Fri 

0001 Tue-Fri to 0520 Tue-Fri 

0015 Tue-Fri to 0500 Tue-Fri 

2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 

Buses Didcot - Swindon - Chippenham 

At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 

North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 

1 and 3 - 6, Up Through, Up 

Relief, Up Main, High-Level 

2300 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 

No access to/from Pfm 7/8 to/from the West. 

To be taken after the penultimate Cross-Country service. 

GW108 Newton Abbot West Totnes East Down 2315 Mon-Thu to 0720 Tue-Fri SLW in Operation over the Up Line Core HOTR Newhouse Barton Dn 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW300 

GW310 

Abbotswood Jcn  

Wolvercot Jcn 

Moreton-in-Marsh 

Wylds Lane 

Moreton-in-Marsh 

Norton Jcn 

All Lines 

 

2340 Mon-Thu to 0500 Tue-Fri 

2230 Mon-Thu to 0510 Tue-Fri 

2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford – Worcester  

GW700 

GW490 

Gloucester West 

Gloucester Yard Jn 

Lydney 

Horton Road Jn 

All Lines 

 

2335 Mon-Thu to 0545 Tue-Fri 

2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

Protected Paths which affect midweek access 

Type Details 

TRV541 
UTU039 
TRV542 
UTU031 

Mon AM - Abbotswood - Sharpness - Gloucester - Charfield - Bristol 
Mon - Aynho Jn - Oxford - Didcot West Jn - Reading - Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main)- Ladbroke Grove - Slough - Kennet Bridge Jn - Reading Triangle Sidings (DM) 
Tue AM - Frome - Westbury - Yatton - WSM - Taunton - Plymouth 
Tue - Reading Triangle Sidings - Reading - Reading Spur Jn 
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MPV265 
TRV543 
UTU060B 
TRV 544 
MPV263
BUTU022 

Tue - Westbury All Lines - Warminster - Trowbridge - Frome 
Wed AM -Plymouth - Looe - Newquay - Par - Truro 
Wed - Reading DM -Uffington - Patchway - Severn Tunnel - North Somerset Jn - Westbury 
Thu AM - Truro - Falmouth - Plymouth - Taunton 
Fri - Bristol Temple Meads All Lines - Lawrence Hill - North Somerset Jn Incl - Parson St 
Fri - Bristol - Swindon - North Somerset Jn - Severn Tunnel - Stoke Gifford - Uffington - Foxhall Jn (UM) - Dicot North Jn - Oxford - Aynho Jn (DN Oxford/Cherwell Valley) 
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Week 12 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

 

 

Paddington 

Paddington 

Royal Oak 

Acton West 

 

 

Ladbroke Grove 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Tue-Sat to 0415 Tue-Sat 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

Wrest ladder. 

GW103 Acton West Heathrow Airport Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines 

Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon+Tue+Fri to  

0530 Tue+Wed+Sat 

Trains over Main Lines. 

Colnbrook freight traffic retimed before / after 

possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight 

No pssns permitted on through lines at Reading Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW108 Newton Abbot West Totnes East Down 2315 Mon-Thu to 0720 Tue-Fri SLW in Operation over the Up Line Core HOTR Newhouse Barton Dn 

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW105 

GW510 

GW523 

Wootton Basset Jn 

Bathampton Jn 

Thingley Jn 

North Somerset Jn 

Westbury North 

Westbury North Jn 

All Lines  2335 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 

Chippenham and Bath. 

 

GW401 Abbotswood Jn 

Cheltenham Spa 

Cheltenham Spa 

Gloucester Barnwood Jn 

Down or Up  2345 Mon-Thu to 0530 Tue-Fri 

2325 Mon-Thu to 0505 Tue-Fri 

SLW in Operation Only One Section available 

GW510 

GW560 

Westbury North  Westbury South Down and Up Trowbridge, Up 

Main, Up Reception,  

No. 3 Line, Pfm 3 Routes to /from 

All Up Yards / Sdgs. 

0001 Tue-Fri to 0515 Tue-Fri Amended station working at Westbury.  

No trains to stable in Westbury platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

GW480 Swindon 

Kemble 

Kemble 

Standish Jn 

All Lines  2315 Mon-Thu 0540 Tue-Fri 

2310 Mon-Thu 0515 Tue-Fri 

  

GW606 Cowley Bridge Jn Crediton Single 2245 Mon-Thu 0525 Tue-Fri Buses Exeter - Barnstaple  
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Crediton Barnstaple Single, Loops 2130 Mon-Thu to 0530 Tue-Fri 

Protected Paths which affect midweek access 

Type Details 

UTU012B 
UTU115 
PLP116B 
C21 
UTU013B 

Mon - Stoke Works - Barnwood - Westerleigh - Bristol 
Tue - Bristol - Exeter - Bristol 
Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Fri - Wantage Road - Challow - Wantage Road 
Fri - Bristol - Westerleigh - Barnwood - Stoke Works 
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Week 13 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW108 Newton Abbot West Totnes East Down 2315 Mon-Thu to 0720 Tue-Fri SLW in Operation over the Up Line Core HOTR Newhouse Barton Dn 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0515 Tue-Fri 

Freight retimed before / after possession.  

GW340 Malvern Wells Shelwick Jn All Lines  2255 Mon-Thur to 0450 Tue-Fri Buses Malvern - Hereford  

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Thur to 0620 Tue-Fri Trains diverted via Bristol  

GW510 

GW523 

Bathampton Jcn 

Thingley Jn 

Westbury North 

Bradford Jn 

Down and Up 

Single  

0030 Tue-Fri to 0500 Tue-Fri 

2135 Mon-Thu to 0520 Tue-Fri 

Trains diverted via Newbury 

Freight retimed to run before / after possession 

 

GW600 

 

 

 

GW401 

Wootton Basset Jn 

Westerleigh Jn 

 

 

Gloucester Yard 

Standish Jn 

Westerleigh Jn 

Stoke Gifford Jn 

 

 

Standish Jn 

Westerleigh Jn 

Down and Up 

Down 

Up 

 

All Lines 

All Lines 

2300 Mon-Fri to 0450 Tue-Sat 

2325 Mon-Fri to 0600 Tue-Sat 

2305 Mon-Fri to 0450 Tue-Sat 

 

2335 Mon-Thu to 0510 Tue-Fri 

2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box 

 

 

Trains diverted via Awre 

 

Protected Paths which affect midweek access 

Type Details 

UTU091S  
C21 
C21 
PLP125 
C21 
C21 
UTU063 
TRV579X 
UTU091 
C21 

Mon - Stoke Works Jn - Droitwich Spa - Shub Hill - Norton Jn - Wolvercote Jn (UP/Single OWW) - Reading - Reading Spur Jn (RNJ) 
Mon - Foxhall Jn - Reading West Jn - Foxhall Jn 
Tue - Steventon - Reading Steventon 
Wed - Northolt Jn - Greenford West Jn 

Wed - Dn - Westbury North Jn - Clink Road Jn - Blatchbridge Jn - East Somerset Jn (Witham), Up - Blatchbridge Jn - Westbury North Jn 
Thu - Bristol Temple Meads - Thingley Jn - Wootton Bassett Jn - Up 
Thu - Reading Spur Jn - Reading - Reading Triangle Sidings 
Thu - Acton Wells Jn - Hanwell - Acton Wells Jn - Southall - Hayes - Acton Wells Jn 
Fri - Norton Jn - Droitwich Spa - Stoke Works Jn 
Fri - Thingley Jn - Bradford Jn  - Westbury North Jn - No. 1 Line - Westbury South Jn - Beechgrove Gf 
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Week 14 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Ladbroke Grove Platforms 6-14, Lines 3 to 6 

Platforms 8-14, Lines 4 to 6 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 0525 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

GW103 Ladbroke Grove Acton West Down and Up Reliefs 0001 Tue-Sat to 0500 Tue-Sat Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Stockley Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Stockley Jcn 

Stockley Jcn 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 

0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 

Colnbrook freight traffic retimed before / after 

possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton 

West Drayton 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 

0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. 

Colnbrook freight traffic retimed before / after 

possession. 

Clear of all routes to / from Heathrow 

GW103 Maidenhead Station 

Slough West 

Kennet Bridge Loop 

Kennet Bridge Loop 

Down and Up Reliefs 

Down and Up Reliefs, 

 

2310 Mon-Thu to 0045 Tue-Fri 

0045 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services to Reading cannot call Burnham and Taplow 

Twyford Unit to Outstable Twyford 

Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 

Tue-Fri 

 

Twyford to Henley 0040 - 0510 

Maidenhead to Marlow 0040 to 0510 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn 

 

Caversham Road Jcn 

 

Kennet Bridge Jcn 

Reading West Jcn 

 

Oxford Road Jcn 

 

Reading High Level Jcn 

Down Relief, Pfm 12 

Down Relief Loop 

Reading Feeder Main 

Reading Feeder Relief 

Up Main, Pfm 10 

Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Clear of Platform 13 at Reading  

(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2325 Mon-Thu to 0730 Tue-Fri 

2355 Fri to 0530 Sat 

Trains over Main Lines  

GW108 Totnes East Aish Down 2325 Mon-Thu to 0730 Tue-Fri SLW in Operation over the Up Line. Core HOTR Fly Cutting DM 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0505 Tue-Fri Freight retimed before / after possession.  

GW105 Bristol Temple Meads Area 

South Side Pfms 9-15 

 Pfms 9 to 15, In/Out Stabling 

Road 

2300 Mon-Fri to 0445 Tue-Sat Amended Station Working  

GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thur to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  

 

MD306 

GW300 

Bromsgrove 

Stoke Works Jn 

Abbotswood Jn 

Droitwich Spa Jn 

Down and Up Gloucester 

Down and Up Stoke Branch 

2330 Mon-Fri to 0530 Tue-Sat Trains to run via Cutnall Green Taken after 1V20 

GW560 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 

GW611 

Exeter St Davids 

Exmouth Jn 

Crannaford 

Exmouth 

All Lines 

All Lines 

2345 Mon-Thu to 0530 Tue-Fri 

2345 Mon-Thu to 0530 Tue-Fri 

Replacement road transport required between 

Exeter St Davids and Exmouth/Honiton.  SWR 

services to terminate at / start from Honiton. 
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Protected Paths which affect midweek access 

Type Details 

C21 
UTU194 
UTU051 
C21 
C21 
C21 
UTU053 
UTU057 
MPV 
C21 

Mon - Heywood Road Jn - Woodborough Sidings Gf - Up  
Mon - Gloucester - Severn Beach - Avonmouth - Filton - Cardiff 
Tue - Basingstoke - Southcote Jn - Oxford Road Jn - Reading (UP BKE/Reading) Reading - Oxford Road Jn - Southcote Jn - Basingstoke (DN BKE/Reading) 
Tue - Newbury Racecourse - Bedwyn 
Wed - Norton Jn - Honeybourne - Norton Jn 
Thu - Honeybourne - Norton Jn 
Thu - Reading - Reading West Jn -Didcot East Jn - Didcot North Jn (DR/Avoiding) - Oxford - Didcot North Jn - Dicot East Jn - Reading West Jn - Reading (UR/Avoiding) - Kennet Bridge Jn - Twyford R) 
Fri - Twyford - Slough - Ladbroke Grove (UR) - Ladbroke Grove - Slough - Twyford - Kennet Bridge Jn (DR)  
Fri - Paddington - Friars Jn - Paddington  
Fri - Moreton In Marsh - Wolvercot Jn 
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Week 15 
Section 7 Items which affect midweek access 

PPS Summary 

2687888 Bristol East 8 week blockade 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove Incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 1-6, Lines 1-3 

Platform 6, Line 3 

Line 4 

0001 Tue+Wed to 0500 Tue+Wed 

0001 Tue+Wed to 0500 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove  

Southall West 

Southall West 

Down and Up Mains 

Down and Up Mains 

0001 Tue+Wed to 0500 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 Royal Oak Southall West Lines 1 to 3 

Down and Up Mains 

0005 Thu-Fri to 0455 Thu-Fri 

0030 Sat to 0530 Sat 

Trains over Relief Lines No access to / from North Pole Depot.  3 x Class 800s to 

stable pantograph down in Paddington in Platforms 1-6. 

No more than three nights (M/T to F/S) to be taken in any 

week - to be confirmed in CPPP. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2315 Mon-Thu to 0001 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri. 

GW103 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW500 Aldermaston 

Southcote Jcn 

Southcote Jcn 

Southcote Jcn 

Theale West 

Newbury West 

Up Line 

Down Line - Line Blockage 

All Lines 

2020 Mon-Thu to 2215 Mon-Thu 

2020 Mon-Thu to 2215 Mon-Thu 

2215 Mon-Thu to 0515 Tue-Fri 

0100 Sat to 0515 Sat 

Down GWR HSS services run between Line Blockages 

until 2215. 

Up GWR HSS services diverted via Melksham 

throughout. 

Through Freight diverted via Melksham, Theale 

traffic retimed before / after possession. 

GWR Local Services can only run in the down 

direction between Line Blockages until 2215 - 

stabling at Newbury. 

Buses Reading to Bedwyn 

Core HOTR Calcot to Southcote. 

Reception Lines at Theale not in possession. 

2 x 4 car Class 387s stabled at Newbury in platforms 1 and 

3. 

GW500 Newbury West 

 

Bedwyn 

Heywood Road 

Bedwyn 

 

Westbury North Jcn 

Fairwood Jcn 

All Lines 

 

All Lines 

Westbury Avoiders 

2200 Mon-Thu to 0510 Tue-Fri 

0025 Sat to 0510 Sat 

2225 Mon-Fri to 0555 Tue-Sat 

2030 Mon-Fri to 0740 Tue-Sat 

Trains diverted via Didcot 

Buses Reading to Bedwyn 
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Protected Paths which affect midweek access 

Type Details 

C21 
C21 
UTU056 
UTU081 
C21 
C21 
UTU082 
UTU061 

Mon - Wolvercot Jn - Moreton In Marsh 
Tue - Reading - Dolphin Jn 
Tue - Droitwich- Worcester- Shelwick- Stoke Works- Barnwood- Westerleigh- Bristol 
Wed - Bristol - Portbury - WSM - Taunton - Paignton - Exeter 
Wed - Slough - Reading 
Thu - Dolphin Jn - Ladbroke Grove 
Thu - Exeter - Barnstaple - Exmouth - Taunton - WSM - Bristol 
Fri - Bristol - Filton - Gloucester - Worcester - Henwick - Droitwich Spa 
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Week 16 
Section 7 Items which affect midweek access 

PPS Summary 

2688025 Bristol East 8 week blockade 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

 

 

Paddington 

Paddington 

Royal Oak 

Acton West 

 

 

Ladbroke Grove 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Tue-Sat to 0415 Tue-Sat 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

Wrest ladder. 

GW103 Acton West Heathrow Airport Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines 

Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon+Tue+Fri to  

0530 Tue+Wed+Sat 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight 

No pssns permitted on through lines at Reading Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW500 Aldermaston 

Southcote Jcn 

Southcote Jcn 

Theale West 

Up Line 

Down Line Line Blockages 

2020 Mon-Thu to 0515 Tue-Fri 

2020 Mon-Thu to 0515 Tue-Fri 

Down GWR HSS services run between Line Blockages.  

Up GWR HSS services diverted via Melksham 

throughout. 

Freight diverted via Melksham, 

GWR Local Services can only run in the down 

direction between Line Blockages - stabling at 

Newbury. 

Buses Newbury to Reading 

Core HOTR Calcot to Southcote. 

2 x 4 car Class 387s stabled at Newbury in platforms 1 and 

3. 

GW5001 

GW500 

Westbury North 

 

Westbury South 

Westbury South 

 

Beechgrove 

 

Down Recep, No. 1 + 2 Lines,  

Pfms 1 + 2, Down Yards/Sidings 

Down and Up Salisbury 

 

2345 Mon-Thu to 0520 Tue-Fri Freight retimed before/after possession.  

No trains to stable in any platform at Westbury. 

Replacement road transport between Westbury and 

Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

 

Protected Paths which affect midweek access 
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Type Details 

C44 
C44 
C21 
C21 
PLP116B 
C21 

Mon - Rainbow Hill Jn - Worcester Tunnel Jn - Shrub Hill - Pfms  1A and 1B/Dn - Malvern Wells SB -  Henwick Lc And SB - Dn/UpDroitwich - Rainbow Hill Jn   
Tue - Malvern Wells SB - Shelwick Jn 
Wed - Woodborough - Bedwyn 
Thu - Newbury - Southcote Jn 
Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Fri - Southcote - Newbury Racecourse 
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OFFICIAL 

Week 17 
Section 7 Items which affect midweek access 

PPS Summary 

2688026 Bristol East 8 week blockade 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

GW105 

 

 

GW600 

Didcot East 

Chester Line Jn 

Uffington 

Swindon East 

Wootton Bassett Jn 

Uffington 

Steventon 

Swindon East 

Chippenham 

Westerleigh Jn 

Down and Up Mains, Loops 

Reliefs, Goods 

Down and Up Mains 

Down and Up Mains 

Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 

2100 Mon-Thu to 0520 Tue-Fri 

0001 Tue-Fri to 0520 Tue-Fri 

0015 Tue-Fri to 0500 Tue-Fri 

2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 

Buses Didcot - Swindon - Chippenham 

At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

Times to be reviewed after confirmation of amended TT 

for Bristol East blockade. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW300 

GW310 

Abbotswood Jcn  

Wolvercot Jcn 

Moreton-in-Marsh 

Wylds Lane 

Moreton-in-Marsh 

Norton Jcn 

All Lines 

 

2340 Mon-Thu to 0500 Tue-Fri 

2230 Mon-Thu to 0510 Tue-Fri 

2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester  

GW700 

GW490 

Gloucester West 

Gloucester Yard Jn 

Lydney 

Horton Road Jn 

All Lines 

 

2100 Mon-Thu to 0545 Tue-Fri 

2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel Core HOTR Awre Up 

Protected Paths which affect midweek access 

Type Details 

C21 
C21 
C21 
PLP125 
C21 
C21 

Mon - Dolphin Jn - Reading 
Tue - Reading - Dolphin Jn 
Wed - Dolphin Jn - Ladbroke Grove 
Wed - Northolt Jn - Greenford West Jn 
Thu - Paddington - Slough 
Fri - Westbury South Jn - Pfm 3 - Westbury North Jn - Beechgrove Gf - Up - Westbury South Jn - Westbury North Jn - Hawkeridge Jn - Dn - Bradford Jn -  

  



Network Rail Engineering Access Statement 2021 Version: 4.4 

Western Route Final Rules Date:  9th July 2021 

 Section 5 - Midweek Night Possession Plan Summary Page 51 of 79 
 

Electronic copy - uncontrolled when printed. Check schedule dates for next issue. 
 

OFFICIAL 

Week 18 
Section 7 Items which affect midweek access 

PPS Summary 

2688027 Bristol East 8 week blockade 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

GW105 

Didcot East 

Chester Line Jn 

Uffington 

Swindon East 

Uffington 

Steventon 

Swindon East 

Chippenham 

Down and Up Mains, Loops 

Reliefs, Goods 

Down and Up Mains 

Down and Up Mains 

2355 Mon-Thu to 0520 Tue-Fri 

2100 Mon-Thu to 0520 Tue-Fri 

0001 Tue-Fri to 0520 Tue-Fri 

0015 Tue-Fri to 0500 Tue-Fri 

Trains diverted via Newbury 

Buses Didcot - Swindon - Chippenham 

At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

Times to be reviewed after confirmation of amended TT 

for Bristol East blockade. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW700 

GW490 

Gloucester West 

Gloucester Yard Jn 

Lydney 

Horton Road Jn 

All Lines 

 

2100 Mon-Thu to 0515 Tue-Fri 

2340 Mon-Thu to 0545 Tue-Fri 

Trains diverted via the Severn Tunnel Core HOTR Awre Up 

GW480 Swindon 

Kemble 

Kemble 

Standish Jn 

All Lines  2315 Mon-Thu 0540 Tue-Fri 

2310 Mon-Thu 0515 Tue-Fri 

  

GW500 Aldermaston 

Southcote Jcn 

Southcote Jcn 

Theale West 

Up Line 

Down Line Line Blockages 

2020 Mon-Thu to 0515 Tue-Fri 

2020 Mon-Thu to 0515 Tue-Fri 

Down GWR HSS services run between Line Blockages.  

Up GWR HSS services diverted via Melksham 

throughout. 

Freight diverted via Melksham, 

GWR Local Services can only run in the down 

direction between Line Blockages - stabling at 

Newbury. 

Buses Newbury to Reading 

Core HOTR Calcot to Southcote. 

2 x 4 car Class 387s stabled at Newbury in platforms 1 and 

3. 

GW606 Cowley Bridge Jn 

Crediton 

Crediton 

Barnstaple 

Single 

Single, Loops 

2245 Mon-Thu 0525 Tue-Fri 

2130 Mon-Thu to 0530 Tue-Fri 

Buses Exeter – Barnstaple  

Protected Paths which affect midweek access 

Type Details 

UTU058 
C21 

Mon - Reading - Southcote Jn - Lavington - Westbury Avoider- Cogload - Exeter  
Mon - Ladbroke Grove - Dolphin Jn 
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UTU21B 
UTU211A 
UTU147 
UTU059A 

Tue - Exeter - Penzance - St Ives 
Wed - Penzance - Gunnislake - Exeter 
Thur - Exeter - Yeovil Jn - Exeter 
Fri - Exeter - Cogload - Fairwood Jn - Lavington - Reading – Frimley 
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Week 19 
Section 7 Items which affect midweek access 

PPS Summary 

2688170 Bristol East 8 week blockade 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove Incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 1-6, Lines 1-3 

Platform 6, Line 3 

Line 4 

0001 Tue-Fri to 0500 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

 

Southall West 

 

Down and Up Mains 

 

0001 Tue-Fri to 0500 Tue-Fri 

 

Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2315 Mon-Thu to 0001 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 00:30 Sat - 05:30 Sat Trains over Relief Lines No access to North Pole 

GW103 

 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Ruscombe 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

2045 Mon-Thu to 2300 Mon-Thu 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Core HOTR Twyford Down Main 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW105 

GW107 

Parson Street 

Worle Jcn 

Cogload Jcn 

Uphill Jcn 

All Lines 

All Lines via WSM 

0010 Tue-Fri to 0500 Tue-Fri Trains diverted via Westbury. 

Buses Bristol to Taunton. 

Bridgwater freight retimed before / after possession. 

Times to be reviewed after confirmation of amended TT 

for Bristol East blockade. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW340 Malvern Wells Shelwick Jn All Lines  2255 Mon-Thur to 0450 Tue-Fri Buses Malvern - Hereford  

Protected Paths which affect midweek access 

Type Details 

UTU039 
UTU031 
UTU060A 
UTU085 
UTU022A 

Mon - Aynho Jn - Oxford - Didcot West Jn - Reading - Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main) - Ladbroke Grove - Slough - Kennet Bridge Jn - Reading Triangle Sidings (DM) 
Tue - Reading Triangle Sidings - Reading - Reading Spur Jn 
Wed - Reading - Swindon (DM)- Uffington - Patchway - Severn Tunnel - North Somerset - Westbury 
Thu - Westbury - Warminster - Bathampton - Bristol 
Fri - Bristol - Box - Swindon - North Somerset Jn - Severn Tunnel - Westerleigh - Uffington- Foxhall Jn (UM) - Dicot North Jn - Oxford - Aynho Jn (DN Oxford/Cherwell Valley) 
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OFFICIAL 

Week 20 
Section 7 Items which affect midweek access 

PPS Summary 

2688177 Bristol East 8 week blockade 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

 

 

Paddington 

Paddington 

Royal Oak 

Acton West 

 

 

Ladbroke Grove 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Tue-Sat to 0415 Tue-Sat 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

Wrest ladder. 

GW103 Acton West Heathrow Airport Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines 

Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon+Tue+Fri to  

0530 Tue+Wed+Sat 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight 

No pssns permitted on through lines at Reading Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thur to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  

 

GW105 

GW510 

GW523 

Wootton Basset Jn 

Bathampton Jn 

Thingley Jn 

North Somerset Jn 

Westbury North 

Westbury North Jn 

All Lines  2335 Mon-Thu to 0500 Tue-Fri  Times can be reviewed once the TT for Bristol East has 

been confirmed. 

MD306 

GW300 

Bromsgrove 

Stoke Works Jn 

Abbotswood Jn 

Droitwich Spa Jn 

Down and Up Gloucester 

Down and Up Stoke Branch 

2330 Mon-Fri to 0530 Tue-Sat Trains to run via Cutnall Green Taken after 1V20 

GW510 Westbury North  Westbury South Down and Up Trowbridge, Up 

Main, Up Reception,  

No. 3 Line, Pfm 3 Routes to /from 

All Up Yards / Sdgs. 

0001 Tue-Fri to 0515 Tue-Fri Amended station working at Westbury.  

No trains to stable in Westbury platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

GW610 

GW611 

Exeter St Davids 

Exmouth Jn 

Crannaford 

Exmouth 

All Lines 

All Lines 

2345 Mon-Thu to 0530 Tue-Fri 

2345 Mon-Thu to 0530 Tue-Fri 

Replacement road transport required between 

Exeter St Davids and Exmouth/Honiton.  SWR 
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services to terminate at / start from Honiton. 

Protected Paths which affect midweek access 

Type Details 

UTU012A 
UTU115 
PLP116B 
UTU013A 

Mon - Stoke Works - Abbotswood - Westerleigh - Bristol 
Tue - Bristol - Exeter - Bristol 
Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Fri - Bristol - Westerleigh - Barnwood - Stoke Works 
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OFFICIAL 

Week 21 
Section 7 Items which affect midweek access 

PPS Summary 

2688179 Bristol East 8 week blockade 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW500 Southcote Jcn 

 

Newbury West 

 

Bedwyn 

Heywood Road 

Newbury West 

 

Bedwyn 

 

Westbury North Jcn 

Fairwood Jcn 

All Lines 

 

All Lines 

 

All Lines 

Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 

0100 Sat to 0515 Sat 

2200 Mon-Thu to 0510 Tue-Fri 

0025 Sat to 0510 Sat 

2225 Mon-Fri to 0555 Tue-Sat 

2030 Mon-Fri to 0740 Tue-Sat 

Trains diverted via Didcot 

Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 

/ Heywood Road. 

Reception Lines at Theale not in possession unless 

confirmed in CPPP. 

4 car Class 387 stabled at Newbury. 

Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F - to be 

confirmed in CPPP. 

Times can be reviewed once the TT for Bristol East has 

been confirmed. 

Protected Paths which affect midweek access 

Type Details 

TRV513 
TRV514 
TRV515 
PLP125 

Tue - Laira - Plymouth - Gunnislake - Bere Alston - Fowey - Parkandillick - Penzance 
Tue - Penzance - St Ives - Lostwithiel - Heathfield - Newton Abbot - Exeter 
Wed - Exeter - Exmouth - Barnstaple - WSM - Temple Meads 
Wed - Northolt Jn - Greenford West Jn 
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Week 22 
Section 7 Items which affect midweek access 

PPS Summary 

2688182 Bristol East 8 week blockade 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Ladbroke Grove Platforms 6-14, Lines 3 to 6 

Platforms 8-14, Lines 4 to 6 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 0525 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

GW103 Ladbroke Grove Acton West Down and Up Reliefs 0001 Tue-Sat to 0500 Tue-Sat Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Stockley Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Stockley Jcn 

Stockley Jcn 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 

0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton 

West Drayton 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 

0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow 

GW103 Maidenhead Station 

Slough West 

Kennet Bridge Loop 

Kennet Bridge Loop 

Down and Up Reliefs 

Down and Up Reliefs, 

 

2310 Mon-Thu to 0045 Tue-Fri 

0045 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services to Reading cannot call Burnham and Taplow 

Twyford Unit to Outstable Twyford 

Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 

Tue-Fri 

Twyford to Henley 00:40 - 05:10 

Maidenhead to Marlow 00:40 - 05:10 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn 

 

Caversham Road Jcn 

 

Kennet Bridge Jcn 

Reading West Jcn 

 

Oxford Road Jcn 

 

Reading High Level Jcn 

Down Relief, Pfm 12 

Down Relief Loop 

Reading Feeder Main 

Reading Feeder Relief 

Up Main, Pfm 10 

Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Clear of Platform 13 at Reading  

(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Thu to 0510 Tue-Fri 

2355 Fri to 0530 Sat 

Trains over Main Lines No isolation available Fri (N). 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

Protected Paths which affect midweek access 

Type Details 

TRV517 
TRV518 
UTU197 
UTU051 
UTU053 
UTU156 
C44 
UTU057 
MPV 
UTU157 

Mon - Reading - Didcot - Morris Cowley - Oxford - Banbury - Oxford - Didcot - Reading 
Tue - Reading - Oxford Road Jn - Tilehurst - Oxford Road Jn - Theale - Newbury - Woodborough - Westbury - Derby  
Tue - Acton Wells Jn - West Ealing - Slough - Reading 
Tue - Basingstoke - Southcote Jn - Oxford Road Jn - Reading (UP BKE/Reading) Reading - Oxford Road Jn - Southcote Jn - Basingstoke (DN BKE/Reading) 
Thu - Reading - Reading West Jn -Didcot East Jn - Didcot North Jn (DR/Avoiding) - Oxford - Didcot North Jn - Dicot East Jn - Reading West Jn - Reading (UR/Avoiding) - Kennet Bridge Jn - Twyford (UR) 
Thu - Didcot WCve Jn - Foxhall Jn Dn - Wantage Rd - Challow DR/UR - Steventon - Foxhall - Didcot WCve Jn UR/DWC Oxford - Wolvercot Sth Jn (DN Oxfd Rlf) - Oxfd UR - Hinksey North/South - Morris Cowley - Kennington Jn UGL&Dgl&Single  
Fri - Droitwich Spa Jn - Stoke Works Jn - Dn & Up/Single 
Fri - Twyford - Slough - Ladbroke Grove (UR) - Ladbroke Grove - Slough - Twyford - Kennet Bridge Jn (DR) 
Fri - Paddington - Friars Jn - Paddington 
Fri - Reading - Twyford - Maidenhead - Bourne End - Maidenhead - Slough - Langley - West Drayton - Southall - Brentford - Friars Jn - West Ealing - South Ruislip 
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OFFICIAL 

Week 23 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove Incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 1-6, Lines 1-3 

Platform 6, Line 3 

Line 4 

0001 Tue+Wed to 0500 Tue+Wed 

0001 Tue+Wed to 0500 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall West 

Southall West 

Down and Up Mains 

Down and Up Mains 

0001 Tue+Wed to 0500 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 Royal Oak Southall West Lines 1 to 3 

Down and Up Mains 

0005 Thu-Fri to 0455 Thu-Fri 

0030 Sat to 0530 Sat 

Trains over Relief Lines No access to / from North Pole Depot. 

3 x Class 800s to stable pantograph down in Paddington in 

Platforms 1-6. 

No more than three nights (M/T to F/S) to be taken in any 

week - to be confirmed in CPPP. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2315 Mon-Thu to 0001 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri. 

GW103 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(revers). 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

GW105 

 

 

GW600 

Didcot East 

Chester Line Jn 

Uffington 

Swindon East 

Wootton Bassett Jn 

Uffington 

Steventon 

Swindon East 

Chippenham 

Westerleigh Jn 

Down and Up Mains, Loops 

Reliefs, Goods 

Down and Up Mains 

Down and Up Mains 

Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 

2100 Mon-Thu to 0520 Tue-Fri 

0001 Tue-Fri to 0520 Tue-Fri 

0015 Tue-Fri to 0500 Tue-Fri 

2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 

Buses Didcot - Swindon - Chippenham 

At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 

North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 

1 and 3 - 6, Up Through, Up 

Relief, Up Main, High-Level 

2300 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 

No access to/from Pfm 7/8 to/from the West. 

To be taken after the penultimate Cross-Country service. 

GW108 Hemerdon Laira Down 2340 Mon-Thu to 0745 Tue-Fri SLW in Operation over the Up Line Core HOTR Sparkwell Down 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW300 

GW310 

Abbotswood Jcn  

Wolvercot Jcn 

Moreton-in-Marsh 

Wylds Lane 

Moreton-in-Marsh 

Norton Jcn 

All Lines 

 

2340 Mon-Thu to 0500 Tue-Fri 

2230 Mon-Thu to 0510 Tue-Fri 

2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester  

GW700 Gloucester West Lydney All Lines 2335 Mon-Thu to 0545 Tue-Fri Trains diverted via the Severn Tunnel  
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GW490 Gloucester Yard Jn Horton Road Jn  2340 Mon-Thu to 0515 Tue-Fri 

Protected Paths which affect midweek access 

Type Details 

UTU143 
MPV 
UTU144 

Mon - Northolt Jn - West Ealing Jn - Acton West (Greenfords) - Acton East Jn - Acton Wells Jn (UP GDS/UP Poplar) 
Wed - Reading - Didcot - Reading - Twyford - Reading - Oxford Road Jn - Reading 
Fri - Acton Wells Jn - Acton West - West Ealing Jn - Greenford West Jn - South Ruslip 
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OFFICIAL 

Week 24 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

 

 

Paddington 

Paddington 

Royal Oak 

Acton West 

 

 

Ladbroke Grove 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Thu-Sat to 0415 Tue-Sat 

 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

West ladder. 

Possession not available Tuesday Night to enable ML side 

renewal follow up to proceed.  S5 item will be reinstated 

at DPPP-CPPP if renewal item amended. 

GW103 Acton West Heathrow Airport Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines 

Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings.  

Possession not available Tuesday Night to enable ML side 

renewal follow up to proceed.  S5 item will be reinstated 

at DPPP-CPPP if renewal item amended. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon + Fri to 0530 Tue+Sat Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight 

No pssns permitted on through lines at Reading Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP.  

Possession not available Tuesday Night to enable ML side 

renewal follow up to proceed.  S5 item will be reinstated 

at DPPP-CPPP if renewal item amended. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW108 Hemerdon Laira Down 2340 Mon-Thu to 0745 Tue-Fri SLW in Operation over the Up Line Core HOTR Sparkwell Down 

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 

GW510 

GW523 

Wootton Basset Jn 

Bathampton Jn 

Thingley Jn 

North Somerset Jn 

Westbury North 

Westbury North Jn 

All Lines  2335 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 

Chippenham and Bath. 

 

GW401 Abbotswood Jn 

Cheltenham Spa 

Cheltenham Spa 

Gloucester Barnwood Jn 

Down or Up  2345 Mon-Thu to 0530 Tue-Fri 

2325 Mon-Thu to 0505 Tue-Fri 

SLW in Operation Only One Section available 

GW480 Swindon 

Kemble 

Kemble 

Standish Jn 

All Lines  2315 Mon-Thu 0540 Tue-Fri 

2310 Mon-Thu 0515 Tue-Fri 
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GW510 

GW560 

Westbury North  Westbury South Down and Up Trowbridge, Up 

Main, Up Reception,  

No. 3 Line, Pfm 3 Routes to /from 

All Up Yards / Sdgs. 

0001 Tue-Fri to 0515 Tue-Fri Amended station working at Westbury.  

No trains to stable in Westbury platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

GW606 Cowley Bridge Jn 

Crediton 

Crediton 

Barnstaple 

Single 

Single, Loops 

2245 Mon-Thu 0525 Tue-Fri 

2130 Mon-Thu to 0530 Tue-Fri 

Buses Exeter - Barnstaple  

Protected Paths which affect midweek access 

Type Details 

PLP116B 
TRV520X 
MPV265 
MPV263 

Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Tue - Acton Wells Jn - West Ealing - Hayes - West Ealing - Acton Wells Jn 
Tue - Westbury All Lines - Warminster - Trowbridge - Frome 
Fri - Bristol Temple Meads All Lines - Lawrence Hill - North Somerset Jn Incl - Parson St 
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Week 25 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW340 Malvern Wells Shelwick Jn All Lines  2255 Mon-Thur to 0450 Tue-Fri Buses Malvern - Hereford  

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Thur to 0620 Tue-Fri Trains diverted via Bristol  

GW510 

GW523 

Bathampton Jcn 

Thingley Jn 

Westbury North 

Bradford Jn 

Down and Up 

Single  

0030 Tue-Fri to 0500 Tue-Fri 

2135 Mon-Thu to 0520 Tue-Fri 

Trains diverted via Newbury 

Freight retimed to run before / after possession 

 

GW600 

 

 

 

GW401 

Wootton Basset Jn 

Westerleigh Jn 

 

 

Gloucester Yard 

Standish Jn 

Westerleigh Jn 

Stoke Gifford Jn 

 

 

Standish Jn 

Westerleigh Jn 

Down and Up 

 

 

 

All Lines 

All Lines 

2105 Mon-Thu to 0550 Tue-Fri 

 

2335 Mon-Thu to 0510 Tue-Fri 

2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box 

 

 

Trains diverted via Awre 

Core HOTR Westerleigh 

Protected Paths which affect midweek access 

Type Details 

PLP125 
TRV524 
TRV525 
TRV526 

Wed - Northolt Jn - Greenford West Jn 
Wed - Reading - Slough - Greenford Bay Jn - Park Royal - South Ruislip - Hanwell Jn - Southall - Heathrow Airport Jn - Heathrow Terminals - Hayes And Harlington - Colnbrook - Slough - Reading 
Thu - Reading - Oxford Road Jn - Theale - Oxford Road Jn - Reading - Slough - West Ealing - Ladbroke Grove - Southall - Brentford - Slough - Windsor - Slough - Maidenhead - Marlow - Maidenhead - Twyford - Henley On Thames - Twyford - Reading 
Fri - Reading - Oxford - Oxford Parkway - Gavray Jn - Bicester Village - Oxford Parkway - Oxford - Banbury - Derby 
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Week 26 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Ladbroke Grove Platforms 6-14, Lines 3 to 6 

Platforms 8-14, Lines 4 to 6 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 0525 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

GW103 Ladbroke Grove Acton West Down and Up Reliefs 0001 Tue-Sat to 0500 Tue-Sat Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Stockley Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Stockley Jcn 

Stockley Jcn 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 

0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton 

West Drayton 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 

0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow 

GW103 Maidenhead Station 

Slough West 

Kennet Bridge Loop 

Kennet Bridge Loop 

Down and Up Reliefs 

Down and Up Reliefs, 

 

2310 Mon-Thu to 0045 Tue-Fri 

0045 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services to Reading cannot call Burnham and Taplow 

Twyford Unit to Outstable Twyford 

Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 

Tue-Fri 

Twyford to Henley 00:40 - 05:10 

Maidenhead to Marlow 00:40 - 05:10 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn 

 

Caversham Road Jcn 

 

Kennet Bridge Jcn 

Reading West Jcn 

 

Oxford Road Jcn 

 

Reading High Level Jcn 

Down Relief, Pfm 12 

Down Relief Loop 

Reading Feeder Main 

Reading Feeder Relief 

Up Main, Pfm 10 

Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Clear of Platform 13 at Reading  

(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2325 Mon-Thu to 0510 Tue-Fri 

2355 Fri to 0530 Sat 

Trains over Main Lines Core HOTR Pangbourne Up Relief 

GW105 Bristol Temple Meads Area 

South Side Pfms 9-15 

 Pfms 9 to 15, In/Out Stabling 

Road 

2300 Mon-Fri to 0445 Tue-Sat Amended Station Working  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thur to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  

 

MD306 

GW300 

Bromsgrove 

Stoke Works Jn 

Abbotswood Jn 

Droitwich Spa Jn 

Down and Up Gloucester 

Down and Up Stoke Branch 

2330 Mon-Fri to 0530 Tue-Sat Trains to run via Cutnall Green Taken after 1V20 

GW560 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 

GW611 

Exeter St Davids 

Exmouth Jn 

Crannaford 

Exmouth 

All Lines 

All Lines 

2345 Mon-Thu to 0530 Tue-Fri 

2345 Mon-Thu to 0530 Tue-Fri 

Replacement road transport required between 

Exeter St Davids and Exmouth/Honiton.  SWR 

services to terminate at / start from Honiton. 

 

Protected Paths which affect midweek access 

Type Details 

UTU058 
UTU210C 

Mon - Reading - Southcote Jn - Lavington - Westbury Avoider- Cogload - Exeter  
Tue - Exeter - Fowey - Parkandillack - Falmouth - Penzance 
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UTU213 
UTU147 
UTU059B 
UTU059 

Wed - Penzance - Exeter 
Thur - Exeter - Yeovil Jn - Exeter 
Fri - Exeter - Cogload - Fairwood Jn - Lavington - Newbury - Southcote Jn - (UP Westbury) - Oxford Road Jn - Reading West Jn (DN RW Curve) - Reading West Jn - Oxford Road Jn (UP RW Curve) 
Fri - Heywood Road Jn - Bedwyn - Newbury - Southcote Jn - (UP Westbury) - Oxford Road Jn - Reading West Jn (DN RW Curve) - Reading West Jn - Oxford Road Jn (UP RW Curve)  

  



Network Rail Engineering Access Statement 2021 Version: 4.4 

Western Route Final Rules Date:  9th July 2021 

 Section 5 - Midweek Night Possession Plan Summary Page 65 of 79 
 

Electronic copy - uncontrolled when printed. Check schedule dates for next issue. 
 

OFFICIAL 

Week 27 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove Incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 1-6, Lines 1-3 

Platform 6, Line 3 

Line 4 

0001 Tue-Fri to 0500 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove Southall West Down and Up Mains 0001 Tue-Fri to 0500 Tue-Fri Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2045 Mon-Thu to 0530 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri 

and from 0445 Tue-Fri. 

Core HOTR West Drayton DM 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 00:30 Sat - 05:30 Sat Trains over Relief Lines No access to North Pole 

GW103 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(revers). 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW105 

GW107 

GW548 

Bristol Temple Meads 

Worle Jcn 

Parson Street Jcn 

Cogload Jcn 

Uphill Jcn 

Portishead 

All Lines 

All Lines via WSM 

Branch 

2235 Mon-Thu to 0500 Tue-Fri Trains diverted via Westbury. 

Buses Bristol to Taunton. 

Parson St / Portbury / Bridgwater freight retimed 

before / after possession. 

Route to / from St Philip’s Marsh at Bristol West not 

available - all moves via North Somerset Jcn. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW450 

GW454 

Filton Abbeywood 

Clifton Down 

Bristol East Jn 

Narroways Hill Jn 

Down and Up Filton Reliefs, 

Single 

Up Filton Main 

2340 Mon-Thu to 0510 Tue-Fri 

0145 Tue-Fri to 0500 Tue-Fri 

 

Trains to run over Filton Mains. 

Up trains retimed to run before/after possession. 

 

GW500 Southcote Jcn 

 

Newbury West 

 

Bedwyn 

Heywood Road 

Newbury West 

 

Bedwyn 

 

Westbury North Jcn 

Fairwood Jcn 

All Lines 

 

All Lines 

 

All Lines 

Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 

0100 Sat to 0515 Sat 

2200 Mon-Thu to 0510 Tue-Fri 

0025 Sat to 0510 Sat 

2225 Mon-Fri to 0555 Tue-Sat 

2030 Mon-Fri to 0740 Tue-Sat 

Trains diverted via Didcot 

Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 

/ Heywood Road. 

Reception Lines at Theale not in possession unless 

confirmed in CPPP. 

4 car Class 387 stabled at Newbury. 

Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F - to be 

confirmed in CPPP. 

Protected Paths which affect midweek access 

Type Details 

UTU039 
UTU031 
UTU060A 
UTU097 
MPV 
UTU022A 

Mon - Aynho Jn - Oxford - Didcot West Jn - Reading - Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main) - Ladbroke Grove - Slough - Kennet Bridge Jn - Reading Triangle Sidings (DM) 
Tue - Reading Triangle Sidings - Reading - Reading Spur Jn 
Wed - Reading - Swindon (DM)- Uffington - Patchway - Severn Tunnel - North Somerset - Westbury 
Thu - Westbury - Warminster - Bristol  
Fri - Paddington - Friars Jn - Paddington  
Fri - Bristol - Box - Swindon - North Somerset Jn - Severn Tunnel - Westerleigh - Uffington - Foxhall Jn (UM) - Dicot North Jn - Oxford - Aynho Jn (DN Oxford/Cherwell Valley) 
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Week 28 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

 

 

Paddington 

Paddington 

Royal Oak 

Acton West 

 

 

Ladbroke Grove 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Tue-Sat to 0415 Tue-Sat 

 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

Wrest ladder. 

GW103 Acton West Heathrow Airport Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines.  Freight retimed before / 

after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon+Tue+Fri to  

0530 Tue+Wed+Sat 

Trains over Main Lines.   Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight 

No pssns permitted on through lines at Reading Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Main 2045 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines Core HOTR Moulsford Viaduct 

GW103 Tilehurst East Didcot East Down and Up Relief 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW105 Bristol Temple Meads Area 

Central Pfms 5-10 inc Bristol 

East Jn 

 Down and Up Filton Main, Pfms 

5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 

to/from Bath Spa direction. 

No access to/from pfms 11 to 15 to/from Filton direction. 

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW5001 

GW500 

Westbury North 

 

Westbury South 

Westbury South 

 

Beechgrove 

 

Down Recep, No. 1 + 2 Lines,  

Pfms 1 + 2, Down Yards/Sidings 

Down and Up Salisbury 

 

2345 Mon-Thu to 0520 Tue-Fri Freight retimed before/after possession.  

No trains to stable in any platform at Westbury. 

Replacement road transport between Westbury and 

Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

 

Protected Paths which affect midweek access 

Type Details 

UTU012B 
UTU115 
PLP116B 
UTU013B 

Mon - Stoke Works - Barnwood - Westerleigh - Bristol  
Tue - Bristol - Exeter - Bristol 
Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Fri - Bristol - Westerleigh - Barnwood - Stoke Works 
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Week 29 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2045 Fri to 0530 Sat Trains over Relief Lines Core HOTR Goring Up Main 

GW103 

GW105 

 

 

GW600 

Didcot East 

Chester Line Jn 

Uffington 

Swindon East 

Wootton Bassett Jn 

Uffington 

Steventon 

Swindon East 

Chippenham 

Westerleigh Jn 

Down and Up Mains, Loops 

Reliefs, Goods 

Down and Up Mains 

Down and Up Mains 

Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 

2100 Mon-Thu to 0520 Tue-Fri 

0001 Tue-Fri to 0520 Tue-Fri 

0015 Tue-Fri to 0500 Tue-Fri 

2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 

Buses Didcot - Swindon - Chippenham 

At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 

North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 

1 and 3 - 6, Up Through, Up 

Relief, Up Main, High-Level 

2300 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 

No access to/from Pfm 7/8 to/from the West. 

To be taken after the penultimate Cross-Country service. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW300 

GW310 

Abbotswood Jcn  

Wolvercot Jcn 

Moreton-in-Marsh 

Wylds Lane 

Moreton-in-Marsh 

Norton Jcn 

All Lines 

 

2340 Mon-Thu to 0500 Tue-Fri 

2230 Mon-Thu to 0510 Tue-Fri 

2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford – Worcester  

GW700 

GW490 

Gloucester West 

Gloucester Yard Jn 

Lydney 

Horton Road Jn 

All Lines 

 

2335 Mon-Thu to 0545 Tue-Fri 

2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

Protected Paths which affect midweek access 

Type Details 

UTU091S 
PLP125 
UTU063 
UTU091
N 

Mon - Stoke Works Jn - Droitwich Spa - Shub Hill - Norton Jn - Wolvercote Jn (UP/Single OWW) - Reading - Reading Spur Jn (RNJ) 
Wed - Northolt Jn - Greenford West Jn 
Thu - Reading Spur Jn - Reading - Reading Triangle Sidings 
Fri - Norton Jn - Droitwich Spa - Stoke Works Jn 
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Week 30 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Ladbroke Grove Platforms 6-14, Lines 3 to 6 

Platforms 8-14, Lines 4 to 6 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 0525 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

GW103 Ladbroke Grove Acton West Down and Up Reliefs 0001 Tue-Sat to 0500 Tue-Sat Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Stockley Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Stockley Jcn 

Stockley Jcn 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 

0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 

Colnbrook freight traffic retimed before / after 

possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton 

West Drayton 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 

0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines. 

Colnbrook freight traffic retimed before / after 

possession. 

Clear of all routes to / from Heathrow 

GW103 Maidenhead Station 

Slough West 

Kennet Bridge Loop 

Kennet Bridge Loop 

Down and Up Reliefs 

Down and Up Reliefs, 

 

2310 Mon-Thu to 0045 Tue-Fri 

0045 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services to Reading cannot call Burnham and Taplow 

Twyford Unit to Outstable Twyford 

Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 

Tue-Fri 

 

Twyford to Henley 00:40 - 05:10 

Maidenhead to Marlow 00:40 - 05:10 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn 

 

Caversham Road Jcn 

 

Kennet Bridge Jcn 

Reading West Jcn 

 

Oxford Road Jcn 

 

Reading High Level Jcn 

Down Relief, Pfm 12 

Down Relief Loop 

Reading Feeder Main 

Reading Feeder Relief 

Up Main, Pfm 10 

Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Clear of Platform 13 at Reading  

(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Thu to 0510 Tue-Fri 

2355 Fri to 0530 Sat 

Trains over Main Lines No isolation available Fri (N). 

GW105 Wootton Bassett Thingley Jn Up 

Down 

2015 Mon-Thu to 0500 Tue-Fri 

2335 Mon-Thu to 0500 Tue-Fri 

Trains run reversibly over the down until 2335. Core HOTR Wootton Bassett 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 

GW510 

GW523 

Wootton Basset Jn 

Bathampton Jn 

Thingley Jn 

North Somerset Jn 

Westbury North 

Westbury North Jn 

All Lines  2335 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 

Chippenham and Bath. 

 

GW401 Abbotswood Jn 

Cheltenham Spa 

Cheltenham Spa 

Gloucester Barnwood Jn 

Down or Up  2345 Mon-Thu to 0530 Tue-Fri 

2325 Mon-Thu to 0505 Tue-Fri 

SLW in Operation Only One Section available 

GW480 Swindon 

Kemble 

Kemble 

Standish Jn 

All Lines  2315 Mon-Thu 0540 Tue-Fri 

2310 Mon-Thu 0515 Tue-Fri 

  

GW510 

GW560 

Westbury North  Westbury South Down and Up Trowbridge, Up 

Main, Up Reception,  

No. 3 Line, Pfm 3 Routes to /from 

0001 Tue-Fri to 0515 Tue-Fri Amended station working at Westbury.  

No trains to stable in Westbury platforms 

At Westbury, routes to/from all up yards/sidings blocked. 
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All Up Yards / Sdgs. 

GW606 Cowley Bridge Jn 

Crediton 

Crediton 

Barnstaple 

Single 

Single, Loops 

2245 Mon-Thu 0525 Tue-Fri 

2130 Mon-Thu to 0530 Tue-Fri 

Buses Exeter - Barnstaple  

Protected Paths which affect midweek access 

Type Details 

C21 
UTU051 
C21 
TRV558 
UTU053 
UTU057 

Tue - Beechgrove Gf - Westbury South Jn - Up 
Tue - Basingstoke - Southcote Jn - Oxford Road Jn - Reading (UP BKE/Reading) Reading - Oxford Road Jn - Southcote Jn - Basingstoke (DN BKE/Reading) 
Wed - Westbury South Jn - Beechgrove Gf - Dn 
Wed - Severn Tunnel - Westerleigh - Barnwood - Stoke Works 
Thu - Reading - Reading West Jn -Didcot East Jn - Didcot North Jn (DR/Avoiding) - Oxford - Didcot North Jn - Dicot East Jn - Reading West Jn - Reading (UR/Avoiding) - Kennet Bridge Jn - Twyford (UR) 
Fri - Twyford - Slough - Ladbroke Grove (UR) - Ladbroke Grove - Slough - Twyford - Kennet Bridge Jn (DR)  
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Week 31 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove Incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue+Wed to 0500 Tue+Wed 

0001 Tue+Wed to 0500 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall West 

Southall West 

Down and Up Mains 

Down and Up Mains 

0001 Tue+Wed to 0500 Tue+Wed 

0115 Tue+Wed to 0405 Tue+Wed 

Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 Royal Oak Southall West Lines 1 to 3 

Down and Up Mains 

0005 Thu-Fri to 0455 Thu-Fri 

0030 Sat to 0530 Sat 

Trains over Relief Lines No access to / from North Pole Depot. 

3 x Class 800s to stable pantograph down in Paddington in 

Platforms 1-6. 

No more than three nights (M/T to F/S) to be taken in any 

week - to be confirmed in CPPP. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2315 Mon-Thu to 0001 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri. 

GW103 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(revers). 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW340 Malvern Wells Shelwick Jn All Lines  2255 Mon-Thur to 0450 Tue-Fri Buses Malvern - Hereford  

GW500 East Somerset Jn Cogload Jn All Lines  2305 Mon-Thur to 0620 Tue-Fri Trains diverted via Bristol  

GW510 

GW523 

Bathampton Jcn 

Thingley Jn 

Westbury North 

Bradford Jn 

Down and Up 

Single  

0030 Tue-Fri to 0500 Tue-Fri 

2135 Mon-Thu to 0520 Tue-Fri 

Trains diverted via Newbury 

Freight retimed to run before / after possession 

 

GW600 

 

 

 

GW401 

Wootton Basset Jn 

Westerleigh Jn 

 

 

Gloucester Yard 

Standish Jn 

Westerleigh Jn 

Stoke Gifford Jn 

 

 

Standish Jn 

Westerleigh Jn 

Down and Up 

Down 

Up 

 

All Lines 

All Lines 

2300 Mon-Fri to 0450 Tue-Sat 

2325 Mon-Fri to 0600 Tue-Sat 

2305 Mon-Fri to 0450 Tue-Sat 

 

2335 Mon-Thu to 0510 Tue-Fri 

2335 Mon-Thu to 0600 Tue-Fri 

Trains diverted via Box 

 

 

Trains diverted via Awre 

 

Protected Paths which affect midweek access 

Type Details 

TRV541 Mon AM - Abbotswood - Sharpness - Gloucester - Charfield - Bristol 
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TRV542 
TRV543 
TRV 544 

Tue AM - Frome - Westbury - Yatton - WSM - Taunton - Plymouth 
Wed AM -Plymouth - Looe - Newquay - Par - Truro 
Thu AM - Truro - Falmouth - Plymouth - Taunton 
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Week 32 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

 

 

Paddington 

Paddington 

Royal Oak 

Acton West 

 

 

Ladbroke Grove 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Tue-Sat to 0415 Tue-Sat 

 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

Wrest ladder. 

GW103 Acton West Heathrow Airport Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines 

Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon+Tue+Fri to  

0530 Tue+Wed+Sat 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight 

No pssns permitted on through lines at Reading Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW105 Bristol Temple Meads Area 

Central Pfms 5-10 inc. Bristol 

East Jn 

 Down and Up Filton Main, Pfms 

5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 

to/from Bath Spa direction. 

No access to/from pfms 11 to 15 to/from Filton direction. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW200 Didcot North  Wolvercot Jn Down or Up 2350 Mon-Thur to 0450 Tue-Fri Reversible working in operation. Buses for 

intermediate stations.  

 

MD306 

GW300 

Bromsgrove 

Stoke Works Jn 

Abbotswood Jn 

Droitwich Spa Jn 

Down and Up Gloucester 

Down and Up Stoke Branch 

2330 Mon-Fri to 0530 Tue-Sat Trains to run via Cutnall Green Taken after 1V20 

GW560 Westbury South  East Somerset Jn Down or Up Various Times Mon (N) to Thu (N) SLW in Operation Only one section available 

GW5001 Westbury South Beechgrove Down and Up Salisbury 2330 Mon-Thu to 0430 Tue-Fri Freight retimed before/after possession. Westbury not affected. 

GW610 

GW611 

Exeter St Davids 

Exmouth Jn 

Crannaford 

Exmouth 

All Lines 

All Lines 

2345 Mon-Thu to 0530 Tue-Fri 

2345 Mon-Thu to 0530 Tue-Fri 

Replacement road transport required between 

Exeter St Davids and Exmouth/Honiton.  SWR 

services to terminate at / start from Honiton. 

 

Protected Paths which affect midweek access 
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Type Details 

PLP116B Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
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Week 33 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 6, Line 3 

Line 4 

0001 Tue-Sat to 0500 Tue-Sat 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove 

Ladbroke Grove Incl. 

Southall East 

Southall East 

Down and Up Mains 

Down and Up Mains 

0001 Tue-Sat to 0500 Tue-Sat 

0115 Tue-Sat to 0405 Tue-Sat 

Trains over Relief Lines Access to / from Southall Yard available at Southall East. 

GW103 

 

GW184 

Stockley Jcn 

Southall East 

Slough 

Dolphin Jcn 

Slough West Incl. 

Windsor+Eton Central 

Down and Up Mains 

Down and Up Mains 

Single 

2315 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0100 Tue-Fri to 0500 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

Clear of all routes to / from Heathrow until 0001 Tue-Fri. 

GW103 Stockley Jcn Slough West Down and Up Mains 2345 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

Clear of all routes to / from Heathrow 

GW103 Slough West Kennet Bridge Jcn Down and Up Mains 2300 Mon-Thu to 0530 Tue-Fri Trains over Relief Lines  

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

 

 

GW190 

GW500 

Kennet Bridge Jcn Incl 

 

Westbury Line Jcn 

Reading Spur Jcn 

Westbury Line Jcn 

Tilehurst East 

 

Reading West Jcn 

Reading New Jcn 

Oxford Road Jcn 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down Festival Line 

Down and Up Spur 

Down and Up Westbury 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Trains between Reading and Southcote to run via the 

Feeder Lines. 

 

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

 

0045 Sat to 0525 Sat 

Amended Station Working. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW105 

GW107 

Parson Street 

Worle Jcn 

Cogload Jcn 

Uphill Jcn 

All Lines 

All Lines via WSM 

0010 Tue-Fri to 0500 Tue-Fri Trains diverted via Westbury. 

Buses Bristol to Taunton. 

Bridgwater freight retimed before / after possession. 

 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW450 

GW530 

GW450 

Horfield Jcn 

Dr Day’s Jcn 

Horfield Jcn 

Bristol East Jcn 

North Somerset Jcn 

Bristol East Jcn 

Down and Up Filton Mains 

Dn and Up Rhubarb Loops 

Down Filton Relief 

2140 Mon-Thu to 0515 Tue-Fri 

2140 Mon-Thu to 0515 Tue-Fri 

0130 Tue-Fri to 0340 Tue-Fri 

Trains over Filton Reliefs. 

ECS moves via Temple Meads 

Southbound freight retimed before / after Dn Filton 

Rlf times. 

 

GW500 Southcote Jcn 

 

Newbury West 

 

Bedwyn 

Heywood Road 

Newbury West 

 

Bedwyn 

 

Westbury North Jcn 

Fairwood Jcn 

All Lines 

 

All Lines 

 

All Lines 

Westbury Avoiders 

2215 Mon-Thu to 0505 Tue-Fri 

0100 Sat to 0515 Sat 

2200 Mon-Thu to 0510 Tue-Fri 

0025 Sat to 0510 Sat 

2225 Mon-Fri to 0555 Tue-Sat 

2030 Mon-Fri to 0740 Tue-Sat 

Trains diverted via Didcot 

Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 

/ Heywood Road. 

Reception Lines at Theale not in possession unless 

confirmed in CPPP. 

4 car Class 387 stabled at Newbury. 

Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F - to be 

confirmed in CPPP. 

Protected Paths which affect midweek access 

Type Details 

PLP125 Wed - Northolt Jn - Greenford West Jn 
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Week 34 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington Ladbroke Grove Platforms 6-14, Lines 3 to 6 

Platforms 8-14, Lines 4 to 6 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 0525 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

GW103 Ladbroke Grove Acton West Down and Up Reliefs 0001 Tue-Sat to 0500 Tue-Sat Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Acton West Stockley Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines Access to / from Acton Yard / Bank available across Acton 

West ladder. 

GW103 Stockley Jcn 

Stockley Jcn 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 

0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton 

West Drayton 

Dolphin Jcn 

Slough West Incl 

Down and Up Reliefs 

Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 

0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Stockley Jcn Slough West Down and Up Reliefs 2355 Fri to 0600 Sat Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow 

GW103 Maidenhead Station 

Slough West 

Kennet Bridge Loop 

Kennet Bridge Loop 

Down and Up Reliefs 

Down and Up Reliefs, 

 

2310 Mon-Thu to 0045 Tue-Fri 

0045 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services to Reading cannot call Burnham and Taplow 

Twyford Unit to Outstable Twyford 

Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 

Tue-Fri 

Twyford to Henley 00:40 - 05:10 

Maidenhead to Marlow 00:40 - 05:10 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn 

 

Caversham Road Jcn 

 

Kennet Bridge Jcn 

Reading West Jcn 

 

Oxford Road Jcn 

 

Reading High Level Jcn 

Down Relief, Pfm 12 

Down Relief Loop 

Reading Feeder Main 

Reading Feeder Relief 

Up Main, Pfm 10 

Up Main Loop, Pfm 11 

2300 Mon-Thu to 0500 Tue-Fri Trains over Alternative Lines. 

Amended Station Working. 

Clear of Platform 13 at Reading  

(beyond 8433B points) 

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2330 Mon-Thu to 0510 Tue-Fri 

2355 Fri to 0530 Sat 

Trains over Main Lines No isolation available Fri (N). 

GW105 Bristol Temple Meads Area 

Central Pfms 5-10 inc Bristol 

East Jn 

 Down and Up Filton Main, Pfms 

5-10, Up Main, Middle Spurs 

2335 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from pfms 1,3 or 4 and Up through sidings 

to/from Bath Spa direction. 

No access to/from pfms 11 to 15 to/from Filton direction. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW5001 

GW500 

Westbury North 

 

Westbury South 

Westbury South 

 

Beechgrove 

Down Recep, No. 1 + 2 Lines,  

Pfms 1 + 2, Down Yards/Sidings 

Down and Up Salisbury 

2345 Mon-Thu to 0520 Tue-Fri Freight retimed before/after possession.  

No trains to stable in any platform at Westbury. 

Buses Westbury to Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

 

Protected Paths which affect midweek access 

Type Details 

C21 
UTU058 
UTU212A 
UTU21B 
UTU147 
TRV586 
UTU059C 
C21 

Mon - Wootton Bassett Jn - Westerleigh Jn - Dn & Up - Westerleigh Jn - Bristol Parkway - Dn & Up 
Mon - Reading - Southcote Jn - Lavington - Westbury Avoider- Cogload - Exeter  
Tue - Exeter - Penzance 
Wed - Penzance - Newquay - Loo - Exeter 
Thu - Exeter - Yeovil Jn - Exeter 
Thu - Derby - Oxford - Oxford Parkway - Bicester South - Oxford Parkway - Oxford - Derby 
Fri -Exeter - Cogload - Westbury Avoider - Lavington - Newbury - Southcote Jn - (UP Westbury) - Oxford Road Jn - Reading West Jn (DN RW Curve) - Reading West Jn - Oxford Road Jn (UP RW Curve)   
Fri - Pilning-Up-Patchway Jn No.2-Dn-Filton Abbey Wood-DFR-Bristol East Jn-Up/DnFR-Bristol Temple Meads-Pfm 3/4-UFR-Filton Abbey Wood-Up-Patchway Jn No.1-Dn-Pilning 
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Week 35 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

Paddington 

Paddington 

Paddington 

Paddington 

Ladbroke Grove 

Portobello Jcn 

Ladbroke Grove Incl 

Ladbroke Grove 

Ladbroke Grove 

Platforms 1-5, Lines 1 +2 

Platform 6, Line 3 

Platform 1-6, Lines 1-3 

Platform 6, Line 3 

Line 4 

0001 Tue-Fri to 0500 Tue-Fri 

0001 Tue-Fri to 0500 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

0115 Tue-Fri to 0405 Tue-Fri 

Trains over Lines 4-6 / Relief Lines. 

All moves to / from North Pole Depot under diesel 

power. 

Route to / from North Pole available except 0115 to 0405. 

BTET throughout at Ladbroke Grove on Lines 1-3 and 

Main Lines. 

GW103 Ladbroke Grove Southall West Down and Up Mains 0001 Tue-Fri to 0500 Tue-Fri Trains over Relief Lines Access to / from Southall Yard available at Southall West. 

GW103 

 

GW180 

Stockley Jcn 

Southall West 

Heathrow Airport Jcn 

Dolphin Jcn 

Dolphin Jcn 

Heathrow Airport 

Down and Up Mains 

Down and Up Mains 

Airport Lines 

2315 Mon-Thu to 0001 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

0020 Tue-Fri to 0445 Tue-Fri 

Trains over Relief Lines Clear of all routes to / from Heathrow until 0020 Tue-Fri. 

GW103 Royal Oak Acton West Lines 1,2,3, UM, DM, E&C, NPD 00:30 Sat - 05:30 Sat Trains over Relief Lines No access to North Pole 

GW103 

 

 

GW184 

Slough West 

Dolphin Jcn 

Slough West 

Slough 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Kennet Bridge Jcn 

Windsor + Eton Central 

Down and Up Mains 

Down and Up Mains 

Down and Up Mains 

Single 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0430 Tue-Fri 

0430 Tue-Fri to 0530 Tue-Fri 

0100 Tue-Fri to 0430 Tue-Fri 

Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay 

Platform. 

 

GW103 Dolphin Jcn Twyford West Down and Up Mains 2335 Fri to 0530 Sat Trains over Relief Lines 

Windsor Branch Unit to stable in Slough Bay Pfm. 

 

GW103 Twyford West Kennet Bridge Jcn Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 Kennet Bridge Jcn 

 

Kennet Bridge Jcn 

 

Westbury Line Jcn 

Reading Station Incl. 

 

Reading West Jcn 

 

Oxford Road Jcn 

Down and Up Mains 

Platforms 9-11 

Down and Up Mains 

Platforms 1,2,3,7,8,9,10,11 

Down and Up Westbury 

2330 Fri to 0045 Sat 

 

0045 Sat to 0525 Sat 

Trains diverted via Didcot. 

Until 0045 Sat, ECS moves from Southcote to Reading 

TCD via Platform 8 (reverse) and Tilehurst Station 

(reverse). 

 

GW103 Reading Westbury Line Jcn 

Reading Westbury Line Jcn 

Moreton Cutting 

Foxhall Jcn 

Down and Up Mains 

Down and Up Mains 

2300 Mon-Thu to 0001 Tue-Fri 

0001 Tue-Fri to 0530 Tue-Fri 

Trains over Relief Lines  

GW103 Tilehurst East Moreton Cutting Down and Up Mains 2300 Fri to 0530 Sat Trains over Relief Lines  

GW103 

GW105 

 

 

GW600 

Didcot East 

Chester Line Jn 

Uffington 

Swindon East 

Wootton Bassett Jn 

Uffington 

Steventon 

Swindon East 

Chippenham 

Westerleigh Jn 

Down and Up Mains, Loops 

Reliefs, Goods 

Down and Up Mains 

Down and Up Mains 

Dand and Up Badminton 

2355 Mon-Thu to 0520 Tue-Fri 

2100 Mon-Thu to 0520 Tue-Fri 

0001 Tue-Fri to 0520 Tue-Fri 

0015 Tue-Fri to 0500 Tue-Fri 

2300 Mon-Thu to 0450 Tue-Fri 

Trains diverted via Newbury 

Buses Didcot - Swindon - Chippenham 

At Didcot trains to reverse in Pfms 3-5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW105 Bristol Temple Meads Area - 

North Side Platforms 1-6 

 Down and Up Filton Relief, Pfms 

1 and 3 - 6, Up Through, Up 

Relief, Up Main, High-Level 

2300 Mon-Fri to 0445 Tue-Sat Amended Station Working No access to/from Barton Hill to/from the South. 

No access to/from Pfm 7/8 to/from the West. 

To be taken after the penultimate Cross-Country service. 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW110 

GW117 

Park Royal 

Park Royal 

Greenford West / South 

South Ruislip 

Down and Up Wycombe 

Down, Up, Single 

2215 Mon-Thu to 0115 Tue-Fri 

0115 Tue-Fri to 0505 Tue-Fri 

Freight retimed before / after possession.  

GW300 

GW310 

Abbotswood Jcn  

Wolvercot Jcn 

Moreton-in-Marsh 

Wylds Lane 

Moreton-in-Marsh 

Norton Jcn 

All Lines 

 

2340 Mon-Thu to 0500 Tue-Fri 

2230 Mon-Thu to 0510 Tue-Fri 

2250 Mon-Thu to 0500 Tue-Fri 

Buses Oxford - Worcester  

GW700 

GW490 

Gloucester West 

Gloucester Yard Jn 

Lydney 

Horton Road Jn 

All Lines 

 

2335 Mon-Thu to 0545 Tue-Fri 

2340 Mon-Thu to 0515 Tue-Fri 

Trains diverted via the Severn Tunnel  

Protected Paths which affect midweek access 

Type Details 

UTU039  
UTU031 
UTU060B 
C21 

Mon - Aynho Jn - Oxford - Didcot West Jn - Reading - Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main) - Ladbroke Grove - Slough - Kennet Bridge Jn - Reading Triangle Sidings (DM) 
Tue - Reading Triangle Sidings - Reading - Reading Spur Jn 
Wed - Reading DM -Uffington - Patchway - Severn Tunnel - North Somerset - Westbury 
Thu - Foxhall Jn - Reading West Jn - Foxhall Jn  
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MPV 
TRV579X 
C44 
UTU022B 

Fri - Paddington - Friars Jn - Paddington  
Fri - Acton Wells Jn - Hanwell - Acton Wells Jn - Southall - Hayes - Acton Wells Jn 
Fri - Thingley Jn - Dn - North Somerset Jn - Bristol Temple Meads 
Fri - Bristol - Swindon - North Somerset Jn - Severn Tunnel - Stoke Gifford - Uffington - Foxhall Jn (UM) - Dicot North Jn - Oxford - Aynho Jn (DN Oxford/Cherwell Valley) 
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Week 36 
Section 7 Items which affect midweek access 

PPS Summary 

n/a Nil 

Route From To Lines Times Traffic Remarks Notes 

GW103 Paddington 

 

 

Paddington 

Paddington 

Royal Oak 

Acton West 

 

 

Ladbroke Grove 

Westbourne Park 

Westbourne Park 

Platforms 7-14, Lines 4-6, 

Down and Up Reliefs 

Line 3 Plat 6 

Platforms 10, 11, 12, 14 

Lines 5 & 6 

Line 4 

0040 Tue-Sat to 0415 Tue-Sat 

 

0040 Tue-Sat to 0415 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

0415 Tue-Sat to 05:35 Tue-Sat 

Trains over Lines 1-3 / Main Lines. No access to / from Crossrail Depot. 

Access to / from Acton Yard / Bank available across Acton 

Wrest ladder. 

GW103 Acton West Heathrow Airport Jcn Down and Up Reliefs 0001 Tue-Fri to 0500 Tue-Fri Trains over Main Lines 

Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 

No access to / from Hayes Yard / Sidings. 

GW103 Stockley Jcn Dolphin Jcn Down and Up Reliefs 2315 Mon+Tue+Fri to  

0530 Tue+Wed+Sat 

Trains over Main Lines.  Colnbrook freight traffic 

retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103 West Drayton Dolphin Jcn Down and Up Reliefs 2315 Wed+Thu to 0530 Thu+Fri Trains over Main Lines. Clear of all routes to / from Colnbrook 

GW103 Dolphin Jcn 

Maidenhead 

Twyford 

Kennet Bridge Jcn 

Bourne End 

Henley on Thames 

Down and Up Reliefs 

Pfms 3-5, Single 

Single 

0010 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

0100 Tue-Fri to 0510 Tue-Fri 

Trains over Main Lines. 

Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 

MTR-EL to stable one unit in Reading Station (pantograph 

up / no driver present) overnight 

No pssns permitted on through lines at Reading Station 

Henley unit to stable in Twyford Bay. 

Marlow unit stabling confirmed in CPPP. 

GW103 Caversham Road Jn 

 

Caversham Road Jn 

Reading West Jn 

 

Oxford Rd Jn 

Down and Up Relief 

Reading Up Passenger Loop 

Reading Feeder Main 

Reading Feeder Relief 

2300 Mon-Thu to 0500 Tue-Fri Through trains over Main Lines. 

Access to/from Reading TCD via 'E' and 'A' via 

Tilehurst. 

Access into Platform 12 only from the East. 

 

GW103 Dolphin Jcn Maidenhead East Down and Up Reliefs 0010 Sat to 0510 Sat Trains over Main Lines.  Services cannot call Burnham 

and Taplow. 

Clear of all routes to / from Heathrow 

GW103 Twyford West Kennet Bridge Jcn Down and Up Reliefs 2335 Fri to 0515 Sat Trains over Main Lines  

GW103 Kennet Bridge Jcn Caversham Road Jcn Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 

Up Relief Loop, Pfm 14 

Up Relief, Pfm 15 

2330 Fri to 0400 Sat 

2330 Fri to 0400 Sat 

0030 Sat to 0500 Sat 

0030 Sat to 0500 Sat 

Amended Station Working. 

0030 to 0400 Moves to / from Reading TCD via 

Tilehurst (reverse). 

0400 to 0500 Moves from Reading TCD via “C” and 

Pfms 12+13 

Exclusive of 8454 points 

GW103 Tilehurst East Didcot East Down and Up Reliefs 2355 Fri to 0530 Sat Trains over Main Lines No isolation available Fri (N). 

GW108 Cogload Jcn Plymouth Down or Up Various Times Mon (N) to Thu (N) SLW in Operation. Only One Section available. 

GW500 Westbury Line Jcn 

At Reading 

Oxford Road Jcn Down and Up Westbury, 

Platforms 1 to 3 

2340 Mon-Fri to 0500 Tue-Sat Trains over Alternative Lines. 

Amended Station Working. 

 

GW174 

GW176 

West Ealing 

Hanwell Jcn 

Greenford West 

Drayton Green 

Down and Up Branch, Bay 

Down and Up West Loop 

0005 Tue-Fri to 0500 Tue-Fri Freight retimed before / after possession.  

GW105 

GW510 

GW523 

Wootton Basset Jn 

Bathampton Jn 

Thingley Jn 

North Somerset Jn 

Westbury North 

Westbury North Jn 

All Lines  2335 Mon-Thu to 0500 Tue-Fri Trains diverted via Badminton lines. Buses for 

Chippenham and Bath. 

 

GW401 Abbotswood Jn 

Cheltenham Spa 

Cheltenham Spa 

Gloucester Barnwood Jn 

Down or Up  2345 Mon-Thu to 0530 Tue-Fri 

2325 Mon-Thu to 0505 Tue-Fri 

SLW in Operation Only One Section available 

GW510 

GW560 

Westbury North  Westbury South Down and Up Trowbridge, Up 

Main, Up Reception,  

No. 3 Line, Pfm 3 Routes to /from 

All Up Yards / Sdgs. 

0001 Tue-Fri to 0515 Tue-Fri Amended station working at Westbury.  

No trains to stable in Westbury platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

GW480 Swindon 

Kemble 

Kemble 

Standish Jn 

All Lines  2315 Mon-Thu 0540 Tue-Fri 

2310 Mon-Thu 0515 Tue-Fri 

  

GW606 Cowley Bridge Jn 

Crediton 

Crediton 

Barnstaple 

Single 

Single, Loops 

2245 Mon-Thu 0525 Tue-Fri 

2130 Mon-Thu to 0530 Tue-Fri 

Buses Exeter - Barnstaple  
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Protected Paths which affect midweek access 

Type Details 

UTU012A 
UTU115 
MPV 
PLP116B 
UTU013A 

Mon - Stoke Works - Abbotswood - Westerleigh - Bristol 
Tue - Bristol - Exeter - Bristol 
Wed - Reading - Didcot - Reading - Twyford - Reading - Oxford Road Jn - Reading 
Thu - Stoke Works, Glos Yard, Westerleigh - BTM - Swindon - Severn Beach - Hullavington - Swindon - Reading (UM)- Kennet Bridge Loop- Reading Plat 8 
Fri - Bristol - Westerleigh - Barnwood - Stoke Works 
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