OFFICIAL

Network Rail Engineering Access Statement 2021 Version: 4.4
Western Route Final Rules Date : 9" July 2021
Section 4 - Standard Possession Opportunities Page: 1 0of86

GW103 PADDINGTON TO UFFINGTON

Timetable Construction Notes

GW103 Royal Oak to Slough West Timetable Construction Notes

Weekend All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.
Heathrow Express services can be timed on the MLs but must still be planned compliantly against the relief line schedules as only two tracks are available.
All Periods
Access for patrolling possessions will apply (see separate information below).
Period J
All services to be timed over the MLs between Heathrow Airport Jcn and Dolphin Jen between 2215 Sat and 0530 Mon to accommodate engineering works.
Midweek All Periods

Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.
Heathrow Express services can be timed on the MLs but must still be planned compliantly against the relief line schedules as only two tracks are available.

GW103 Slough West to Reading Timetable Construction Notes

Weekend All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.
All Periods
Access for patrolling possessions will apply (see separate information below).

Midweek All Periods

Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.

GW103 Reading to Foxhall Jn Timetable Construction Notes

Weekend

All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.

All Periods
When patrolling takes place, one Up Line and one Down Line to remain available except:
o Between the agreed 0050 Sun to 0750 Sun NBS time as shown in section 4

Midweek

All Periods
Possessions will generally be of the Main Lines or Relief Lines every night of the week. All services to be timed over the relief lines when a two track timetable is in operation.
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Standard Patrolling Possessions

Below is a list of patrolling possessions which Network Rail intends to take unless Section 7 shows alternative arrangements. The requirement to adequately patrol certain red zone prohibited areas

during such times that shall be determined by Network Rail. Indicative times are as follows:

1 Sunday — Drayton Green Tunnel East — Drayton Green Tunnel West — Up & Down Lines — 1000 to 1300
2 Monday — Acton East and Acton Wells Jn — Up Poplar — 0715 to 0825

NO ELECTRIC SERVICE TIMES

Sundays

London Paddington to Maidenhead CWNS Sections 4807, 4808, 4809, 4810, 4005, 4006, 4007, 4008 Complete
Maidenhead CWNS to Reading West Jcn Sections 4009, 4010, 4011, 4012, 8005, 8006 Complete

Reading West Jcn to Foxhall ATFS Sections 4013, 4014, 4016, 8008 Complete OR

Reading West Jcn to Foxhall ATFS Sections 4014, 4015, 4016, 8007 Complete

Hayes FS to Heathrow Terminals 4 and 5 Sections 811E, 812A1, 812A2, 812A3

Foxhall ATFS to Royal Wootton Bassett ATFS Sections 4017, 4018, 4019, 4020 Complete

Royal Wootton Bassett ATFS to Pilning / Filton Neutral Section Sections 4021, 4022, 4023, 4024 Complete

Royal Wootton Bassett ATFS to Thingley Jcn ATFS Sections 4025, 4026 Complete

© Can be extended to 04.40 if ‘Q’ paths via London Paddington are activated.

Isolations affecting West Ealing Sidings beyond the times shown above must be agreed in Section 7 or via the DPPP-CPPP process.
Isolations affecting Maidenhead Sidings beyond 0200 Sun to 0550 Sun must be agreed in Section 7 or via the DPPP-CPPP process.

Isolations affecting Reading Train Care Depot must be agreed in Section 7 or via the DPPP-CPPP process — Depot must be kept live at all other times

Version: 4.4
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0200 Sun to 0420 Sun
0200 Sun to 0600 Sun
0200 Sun to 0600 Sun

0020 Sun to 0420 Sun
0110 Sun to 0800 Sun

2340 Sat to 0730 Sun
0110 Sun to 0800 Sun

No all line isolations between Kensal Green and Maidenhead MPATS permitted concurrently with an all line isolation between Foxhall Jn ATFS and Reading ATFS.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Paddington WEEK 0001 Sun to 0800 Sun 2 x Platforms for Class 387s
to END Lines 1 to 3 and Platforms 1 to 5 BLOCKED or equivalent to stable in
Ladbroke Grove -and- Paddington Station Sat
0001 Sun to 0740 Sun night.
103.1 Platform 6 BLOCKED
-and- Route must be available
0045 Sun to 0445 Sun between OO Common
Line 4 BLOCKED Crossrail Depot and
-or- Crossrail COS except
0001 Sun to 0800 Sun 0040Sun to 0740Sun and
Lines 4 to 6 and Platforms 8 to 14 BLOCKED 0040Mon-Sat to 0540Mon-
-and- Sat unless the route is
0001 Sun to 0740 Sun agreed as being blocked in
Platform 7 BLOCKED Sections 5 or 7.
-and-
0045 Sun to 0730 Sun Limits must enable trains to
Line 3 BLOCKED run between Paddington
-and- Station and North Pole
0115 Sun to 0445 Sun Depot unless the route is
All BLOCKED agreed as being blocked in
o Sections 5 or 7.
[All Line Block times will be reduced to finish 0420 Sun until Heathrow Express Depot at Old Oak Common closes]
SUN/ 0001 Mon to 0500 Mon When route to / from North
MON Mains, Lines 1 to 3 and Platforms 1 to 6 BLOCKED Pole Depot blocked beyond
-or- Section 4 times, isolations of
0001 Mon to 0500 Mon Paddington Station NOT
Reliefs, Lines 4 to 6 and Platforms 7 to 14 BLOCKED available except where
0500 Mon to 0535 Mon shown in Section 7 —up to 3
Reliefs, Lines 4 to 6 and Platforms 9 to 14 BLOCKED Class 800 sets to stable in
MID 0001 Tue-Sat to 0500 Tue-Sat Paddington Station in
WEEK Mains, Lines 1 to 3 and Platforms 1 to 7 BLOCKED addition to the 2 x Class
-or- 387s or equivalent.
0001 Tue-Sat to 0500 Tue-Sat
Reliefs, Lines 4 to 6 and Platforms 7 to 14 BLOCKED
0500 Tue-Sat to 0535 Tue-Sat
Reliefs, Lines 4 to 6 and Platforms 9 to 14 BLOCKED

® Refer to Section 7 as to which lines are to be blocked each week.
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GW103 PADDINGTON TO UFFINGTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
At WEEK 0115 Sun to 0715 Sun

Ladbroke Grove END Lines 1 to 3, Down and Up Main Lines, North Pole Lines A+B, E+C Line
(including entrance BLOCKED

routes to / from -or-

Crossrail and North 0040 Sun to 0740 Sun
Pole Depots) Lines 4 to 6 and Down and Up Relief Lines BLOCKED
-and-
103.2 0115 Sun to 0445 Sun
All Lines BLOCKED
o

[All Line Block times will be reduced to finish 0420 Sun until Heathrow Express Depot at Old Oak Common closes]

_Or_
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
(Except: when shown in Section 7)
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except: when shown in Section 5)
Ladbroke Grove WEEK 0001 Sun to 0800 Sun
To END Down and Up Mains BLOCKED
Southall East -or-
Down and Up Reliefs BLOCKED
103.3 2 Track Timetabling in operation
(L)
and-
0115 Sun to 0500 Sun
All BLOCKED
[All Line Block times will be reduced to finish 0420 Sun until Heathrow Express Depot at Old Oak Common closes]
SUN/ 2300 Sun to 0500 Mon Acton West Jcn must
MON Down and Up Mains BLOCKED always be available to
-or- provide a route between
Down and Up Reliefs BLOCKED Acton Yard and the GWML.
2 Track Timetabling in operation
(LX)
MID 0001 Tue-Sat to 0500 Tue-Sat Acton West Jcn must
WEEK Down and Up Mains BLOCKED always be available to

provide a route between

Acton Yard and the GWML.

0 Refer to Section 7 as to which lines are to be blocked each week.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Southall East Jcn WEEK 0001 Sun to 0800 Sun Sat 12 Dec 2020 is in the
Inclusive END Down and Up Mains BLOCKED 2020 TT Year. 2020 EAS
to -or- Start Times will apply to
Heathrow Airport Down and Up Reliefs BLOCKED Section 4 possessions in
Jen Inclusive 2 Track Timetabling in operation week 37.
and-
103.4 0105 Sun to 0500 Sun
All BLOCKED
[All Line Block times will be reduced to finish 0420 Sun until Heathrow Express Depot at Old Oak Common closes]
SUN/ 2300 Sun to 0500 Mon One of Southall East Jcn or
MON Down and Up Mains BLOCKED Southall West Jcn must
-or- always be available to
Down and Up Reliefs BLOCKED provide a route must be
2 Track Timetabling in operation available between Southall
06 Yard and the GWML.
MID 0001 Tue-Sat to 0500 Tue-Sat Both junctions will be
WEEK Down and Up Mains BLOCKED available if access not
—or- confirmed via DPPP-CPPP.
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

O Refer to Section 7 as to which lines are to be blocked each week.
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_or-
2315 Mon-Fri to 0530 Tue-Sat
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Heathrow Airport Jn | WEEK Periods A to H Trains not to be timed to /
to END 0001 Sun to 0800 Sun from GW182 Colnbrook
Dolphin Jn Down and Up Mains BLOCKED Branch during these times.
_or-
[clear of all routes Down and Up Reliefs BLOCKED Sat 12 Dec 2020 is in the
to Heathrow Airport] 2 Track Timetabling in operation 2020 TT Year. 2020 EAS
and- Start Times will apply to
103.5 0100 Sun to 0700 Sun Section 4 possessions in
All BLOCKED week 37.
Period J (only)
2215 Sat to 0500 Mon
Down and Up Reliefs BLOCKED
0100 Sun to 0730 Sun
Down and Up Mains BLOCKED
2 Track Timetable in operation
SUN/ 2305 Sun to 0530 Mon Period H Down and Up Relief Lines to
MON Down and Up Mains BLOCKED 2305 Sun to 0530 Mon be open between Stockley
-or- Down and Up Mains Jn and West Drayton from
Down and Up Reliefs BLOCKED BLOCKED 0400 Mon. Trains not to be
2 Track Timetabling in operation -or- timed to / from GW182
(1] Down and Up Reliefs Colnbrook Branch until after
BLOCKED 0400 Mon
2 Track Timetabling in
operation
(L)
Period J
See above
MID 2305 Mon-Fri to 0530 Tue-Sat Down and Up Relief Lines to
WEEK Down and Up Mains BLOCKED

be open between Stockley
Jn and West Drayton from
0320 Tue-Thu / 0300 Fri
except as shown in Section
5.

O Refer to Section 7 as to which lines are to be blocked each week.

® See note in Timetable Construction Notes on Page One for extended 2 Track Timetabling requirements in Period J
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
At Dolphin Jn WEEK 0001 Sun to 0800 Sun Sat 12 Dec 2020 is in the
END Down and Up Mains BLOCKED 2020 TT Year. 2020 EAS
103.6 -or- Start Times will apply to
Down and Up Reliefs BLOCKED Section 4 possessions in
2 Track Timetabling in operation week 37.
and-
0100 Sun to 0710 Sun
All BLOCKED
SUN/ 2300 Sun to 0500 Mon
MON Down and Up Mains BLOCKED

_Or-
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

MID 0001 Tue-Sat to 0500 Tue-Sat Cannot block Dolphin Jn
WEEK Down and Up Mains BLOCKED and Slough West
-or- concurrently unless agreed
Down and Up Reliefs BLOCKED in Section 7.

2 Track Timetabling in operation

(Except:
2345 Fri to 05630 Sat Mains -or- 2355 Fri to 0600 Sat Reliefs BLOCKED
When Shown in Section 5 and agreed through the DPPP-CPPP process |

0 Refer to Section 7 as to which lines are to be blocked each week.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Dolphin Jn WEEK 0001 Sun to 0800 Sun Main Line side possessions
to END Down and Up Mains BLOCKED at Slough to be taken
Slough West -or- around GWR ECS which will
Down and Up Reliefs BLOCKED be stabled on Platform 1.
103.7 2 Track Timetabling in operation ECS movements to / from
and- Windsor Branch will reverse
0045 Sun to 0705 Sun in the DM pfm in the LTP.
All BLOCKED

Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in

week 37.
SUN/ 2300 Sun to 0500 Mon Main Line side possessions
MON Down and Up Mains BLOCKED at Slough to be taken
-or- around 1 x GWR ECS which
Down and Up Reliefs BLOCKED will be stabled on Platform
2 Track Timetabling in operation 1. Note - Train cannot
MID 0001 Tue-Sat to 0500 Tue-Sat stable in pfm 1 during RHTT
WEEK Down and Up Mains BLOCKED operations.
—or- ECS movements to / from
Down and Up Reliefs BLOCKED Windsor Branch will reverse
2 Track Timetabling in operation in the DM pfm in the LTP.

® Refer to Section 7 as to which lines are to be blocked each week.
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Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
At Slough West Jcn | WEEK 0001 Sun to 0800 Sun Sat 12 Dec 2020 is in the
END Down and Up Mains BLOCKED 2020 TT Year. 2020 EAS
103.8 -or- Start Times will apply to

Section 4 possessions in
week 37.

and-
0045 Sun to 0705 Sun
All BLOCKED
SUN/ 2300 Sun to 0500 Mon
MON Down and Up Mains BLOCKED

_Or-
2345 Sun to 0510 Mon
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Sun to 0510 Mon

MID 0001 Tue-Sat to 0500 Tue-Sat
WEEK Down and Up Mains BLOCKED
_or‘_

Down and Up Reliefs BLOCKED
2 Track Timetabling in operation

(Except:
2335 Fri to 0530 Sat Mains -or- 0010 Sat to 0510 Sat Reliefs BLOCKED
When Shown in Section 5 and agreed through the DPPP-CPPP process ]

Cannot block Dolphin Jn
and Slough West
concurrently unless agreed
in Section 7.

® Refer to Section 7 as to which lines are to be blocked each week.
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Maidenhead East

103.9

0045 Sun to 0700 Sun
All BLOCKED
_Or-

0005 Sun to 0800 Sun
Down and Up Reliefs BLOCKED
0045 Sun to 0700 Sun
All BLOCKED

2 Track Timetabling in operation 2300 Sat to 0800 Sun

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Slough West WEEK 2300 Sat to 0800 Sun Sat 12 Dec 2020 is in the
to END Down and Up Mains BLOCKED

2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.

SUN/ 2300 Sun to 0510 Mon
MON Down and Up Mains BLOCKED
_or-
2350 Sun to 0510 Mon
Down and Up Reliefs BLOCKED
2 Track Timetabling in operation 2300 Sun to 0510 Mon
MID 2300 Mon-Fri to 0530 Tue-Sat
WEEK Down and Up Mains BLOCKED

_or‘_
0005 Tue-Sat to 0510 Tue-Sat
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Mon-Fri to 0530 Tue-Sat

O Refer to Section 7 as to which lines are to be blocked each week.
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SECTION

Periods A and B Period C Period D Periods E to G
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Maidenhead East
to
Maidenhead West
103.10

(continued below)

WEEK 2300 Sat to 0800 Sun Platform 5 at Maidenhead
END Down and Up Mains BLOCKED only available from 0040
-or- Sun unless agreed in
0010 Sun to 0730 Sun Section 7. When RLs
Down and Up Reliefs BLOCKED blocked, possessions of pfm
-and- 5 to be taken around
0045 Sun to 0615 Sun outstabled GWR ECS.
All BLOCKED
Route to / from Crossrail
2 Track Timetabling in operation 2300 Sat to 0800 Sun Sidings available via
platform 4 or 5 until 0045
MTR-EL to stable two units in Reading Station in weeks when the Relief Lines are Blocked Sun and from 0615 Sun
[ 0800 Sunday finish available on the RLs 4 times per year if requested and justified via the DPPP-CPPP Process ] unless outstabling agreed in
Section 7.
Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.
SUN/ 2300 Sun to 0525 Mon Route to / from Crossrail
MON Down and Up Mains BLOCKED Sidings available via

_Or-
0001 Mon to 0510 Mon
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Sun to 0525 Mon

MTR-EL to stable one unit in Reading Station in weeks when the Relief Lines are Blocked

platform 4 or 5 until 0030
Mon and from 0505 Mon
unless outstabling agreed in
Section 7.

0 Refer to Section 7 as to which lines are to be blocked each week.
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Maidenhead East
to
Maidenhead West

103.10

(continued from
above)

MID
WEEK

2300 Mon-Fri to 0525 Tue-Sat
Down and Up Mains BLOCKED
_or-

0001 Tue-Sat to 0510 Tue-Sat
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Mon-Fri to 0525 Tue-Sat

MTR-EL to stable one unit in Reading Station in weeks when the Relief Lines are Blocked

Platform 5 at Maidenhead
only available from 0050
Tue-Sat unless agreed in
Sections 5 or 7. When RLs
blocked, possessions of pfm
5 to be taken around
outstabled GWR ECS.

Route to / from Crossrail
Sidings available via pfm 4
and 5 until 0040 Tue-Sat
and from 0505 Tue-Sat
unless outstabling agreed in
Section 7.
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Maidenhead West
to
Kennet Bridge Jcn

103.11

WEEK
END

2300 Sat to 0800 Sun
Down and Up Mains BLOCKED
_or-

0001 Sun to 0800 Sun
Down and Up Reliefs BLOCKED
-and-

0100 Sun to 0625 Sun
All BLOCKED

2 Track Timetabling in operation 2300 Sat to 0800 Sun

Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.

SUN/
MON

2300 Sun to 0530 Mon
Down and Up Mains BLOCKED
_Or-

2355 Sun to 0530 Mon
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Sun to 0530 Mon

MID
WEEK

2300 Mon-Fri to 0530 Tue-Sat
Down and Up Mains BLOCKED
_Or-

0015 Tue-Sat to 0530 Tue-Sat
Down and Up Reliefs BLOCKED

2 Track Timetabling in operation 2300 Mon-Fri to 0530 Tue-Sat

O Refer to Section 7 as to which lines are to be blocked each week.
® Henley Women’s Regatta and Henley Royal - weeks 12 and 14 — reduced times available on RL side and ALB period
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Kennet Bridge Jn
to
Tilehurst East /
Oxford Road Jcn
ML side

Kennet Bridge Jn
to
Reading West Jn
RL side

(Reading
Station
Area)

103.12

WEEK
END

2315 Sat to 0800 Sun
2 Track timetabling in operation
-and-
0100 Sun to 0635 Sun
All BLOCKED

Sat (N) possessions to allow
stabling in pfms 1+2, and
one of pfms 4, 5, or 6.

Times will be reduced on
event days — Henley and
Marlow Regattas / Reading
Festival / London Marathon /
Ride London or if Local
Services are subject to bus
replacement elsewhere
Paddington to Didcot.

Feeder Main to be open
when MLs blocked.

Reduced possession
availability if MTR are
required to outstable at
Reading Station.

Reading TCD Entrance A or
C to be open until 0105 Sun
and from 0705 Sun

Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.

SUN/
MON

2300 Sun to 0500 Mon

2 Track Timetabling in operation

Access available to Reading
TCD via Entrance A or C.

MID
WEEK

0001 Tue-Sat to 0500 Tue-Sat

2 Track Timetabling in operation

Access available to Reading
TCD via Entrance A or C.
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GW103 PADDINGTON TO UFFINGTON continued...

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Tilehurst Station WEEK Periods A, B, C, J Feeder Main to remain open
to END 2310 Sat to 0940 Sun when MLs blocked.
Moreton Cutting
Periods D, E, F, G, H Sat 12 Dec 2020 is in the
103.13 2310 Sat to 0910 Sun 2020 TT Year. 2020 EAS
Mains or Reliefs BLOCKED Start Times will apply to
2 Track timetabling in operation Section 4 possessions in
-and- week 37.
0050 Sun to 0830 Sun
All BLOCKED
SUN/ 2300 Sun to 0530 Mon 2130Sun start available
MON Down and Up Mains BLOCKED (between Westbury Line Jcn and Moreton Cutting) when requested and
-or- justified through the DPPP-
2300 Sun to 0510 Mon CPPP process.
Down and Up Reliefs BLOCKED (between Tilehurst East and Didcot East) RL side possessions can
2 Track Timetabling in operation extend to Reading West Jcn

until 0400 Mon if requested
and agreed through the
DPPP-CPPP process.

MID 2330 Mon-Fri to 0530 Tue-Sat
WEEK Down and Up Mains BLOCKED (between Westbury Line Jcn and Moreton Cutting)
_Or-
2330 Mon-Thu to 0510 Tue-Fri
2355 Fri to 0510 Sat
Down and Up Reliefs BLOCKED (between Tilehurst East and Didcot East)
2 Track Timetabling in operation

® Refer to Section 7 as to which lines are to be blocked each week.
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

(Except

2230 Mon-Fri to 0515 Tue-Sat Reliefs BLOCKED

or

2345 Mon-Fri to 05630 Tue-Sat Mains BLOCKED

when shown in Section 5)

Moreton Cutting WEEK 0001 Sun to 0800 Sun 1 x Class 387 to stable as
to END 2 Track timetabling in operation over the Relief Lines ECS in one RL pfm at
Didcot Parkway -and- Didcot Saturday (N)
0050 Sun to 0830 Sun
103.14 All BLOCKED Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.
SUN/ 2300 Sun to 0445 Mon A route to be available to
MON 2 Track timetabling in operation over the Relief Lines the Avoiders at Didcot East
o Jen unless agreed in
NOTE: 2130Sun start available when requested and justified through the DPPP-CPPP process. Section 7.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE A route to be available to
WEEK (Except the Avoiders at Didcot East
2230 Mon-Fri to 0530 Tue-Sat Mains BLOCKED Jen unless agreed in
or: Section 7.
2230 Mon-Fri to 0515 Tue-Sat Reliefs BLOCKED When RLs blocked, a route
when shown in Section 5) must be available to / from
Didcot Yard until 0115 and
from 0445.
Didcot Parkway WEEK 0035 Sun to 0830 Sun 1 x Class 387 to stable as
to END All BLOCKED ECS in one RL pfm at
Foxhall Jn Didcot Saturday (N)
SUN/ 2300 Sun to 0520 Mon
103.15 MON 2 Track timetabling in operation over the Relief Lines
MID 0030 Tue-Sat to 0530 Tue-Sat When RLs blocked, a route
WEEK 2 Track timetabling in operation over the Relief Lines must be available to / from

Didcot Yard until 0115 and
from 0445.
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(Except:
2345 Mon-Thu to 0520 Tue-Fri
All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 | 15.02.2021 to 28.03.2021 | 29.03.2021 to 15.05.2021 | 16.05.2021 to 12.09.2021 | 13.09.2021 to 11.12.2021
Foxhall Jn WEEK 0045 Sun to 0830 Sun
To END All BLOCKED
Uffington (exc) SUN/ STANDARD POSSESSION OPPORTUNITES NOT PERMITTED
MON
103.16 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible

WEEK

working 9 minutes should be
added to wrong direction
trains

O Route to be available for 6040 departure from Didcot Yard at c.0350Mon unless agreed in DPPP / CPPP.
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Swindon West

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Uffington WEEK 0055 Sun to 0820 Sun
to END All BLOCKED
Swindon East SUN/ STANDARD POSSESSION OPPORTUNITES NOT PERMITTED
MON
105.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be
(Except: added to wrong direction
2350 Mon-Thu to 0520 Tue-Fri trains
All BLOCKED
when shown in Section 5)
Swindon East WEEK 0055 Sun to 0815 Sun Class 165 unit to stable in
to END All BLOCKED Swindon Bay Pfm unless

alternative arrangements
agreed in Section 7

when shown in Section 5)

105.2 SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be
(Except: added to wrong direction
0001 Tue-Fri to 0520 Tue-Fri trains
All BLOCKED
when shown in Section 5)
Swindon West WEEK 0100 Sun to 0810 Sun
to END All BLOCKED
Wootton Bassett (1)
Jen SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
105.3 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be
(Except: added to wrong direction
0001 Tue-Sat to 0520 Tue-Sat trains
All BLOCKED
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SECTION

Periods A and B Period C Period D
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021

Periods E to G

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

(Except:
2335 Mon-Thu to 0500 Tue-Fri
All Lines BLOCKED
when shown in Section 5)

Wootton Bassett WEEK 2315 Sat to 0840 Sun Shorter times will apply on
Jen END Up BLOCKED Bath Half Marathon w/e.
to -and- A route must be available at
Thingley Jcn 2315 Sat to 0855 Sun Thingley Jcn from 0845Sun
Down BLOCKED to enable 2MO05 to run.
105.4
Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be
(Except: added to wrong direction
2335 Mon-Thu to 0500 Tue-Fri trains
All Lines BLOCKED
when shown in Section 5)
Thingley Jn WEEK 2305 Sat to 1015 Sun Shorter times will apply on
to END All Lines BLOCKED Bath Half Marathon wi/e.
Bathampton Jn A route must be available at
Thingley Jcn from 0845Sun
105.5 to enable 2MO05 to run.
Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE When there is reversible
WEEK working 9 minutes should be

added to wrong direction
trains
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SECTION

Periods A and B Period C Period D
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021

Periods E to G

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Bathampton Jcn WEEK Bathampton Jcn to Bath Goods Shorter times will apply on
to END 2335 Sat to 0910 Sun Bath Half Marathon wi/e.
North Somerset Jcn All Lines BLOCKED
Bath Goods to North Somerset Jcn Earlier finish time will apply
105.6 2255 Sat to 1010 Sun in weeks 12 and 13 in 2021
All Lines BLOCKED to enable 1227 to operate.
Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE If there is reversible working
WEEK 9 minutes should be added
(Except: to wrong direction trains
2335 Mon-Thu to 0500 Tue-Fri
All Lines BLOCKED
when shown in Section 5)
North Somerset Jcn | WEEK 2300 Sat to 1025 Sun Earlier finish time will apply
to END All BLOCKED in weeks 10 to 13 in 2021 to
Bristol East Jcn enable 1227 to operate.
105.7 Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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SECTION

Period C
15.02.2021 to 28.03.2021

Periods A and B
13.12.2020 to 14.02.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Bristol East Jn
to
Bristol West

105.8

WEEK
END

2300 Sat to 1030 Sun
All BLOCKED

Possession to be taken after
1V70/5V70 on Saturday
nights.

Up and Down Filton Relief,
Platform 3/4, Up Relief Line
to handback at 0810 Sun to
enable 5C20/1C20,
5541/1S41, 5C22/1C22,
and 5S43/1S43 to operate.

Earlier finish time will apply
to part of possession in
weeks 10 to 13 in 2021 to
enable 1227 to operate.

ECS to stable on the Down
Through in weeks 10-13.

Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.

SUN/
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

MID
WEEK

2305 Mon-Fri to 0500 Tue-Sat
Down Through, Platforms 13+15 BLOCKED
Or
2225 Mon-Fri to 0425 Tue-Sat
Down Through, Platforms 9-12 BLOCKED
Or
2230 Mon-Fri to 0430 Tue-Sat
Up Through, Platforms 5-8 BLOCKED
Or
2350 Mon-Fri to 0500 Tue-Sat
Up Through, Platforms 1,3,4 BLOCKED
(2}

(See Section 5 for the Bristol Temple Meads Maintenance Strategy)

® All Amended Train Working requirements at Bristol TM to be dealt with under STP arrangements. Access to be requested in DPPP-CPPP timescales. Not available concurrently with Bristol TM Section 5 Mtce items.
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(Except:
0005 Tue-Fri to 0500 Tue-Fri
All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Bristol West WEEK 2250 Sat to 0840 Sun Earlier finish time will apply
to END All BLOCKED in weeks 10 and 11 in 2021
Parson Street to enable 1227 to operate.
105.9 Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except:
2235 Mon-Thu to 0500 Tue-Fri
All BLOCKED
when shown in Section 5)
Parson Street WEEK 2245 Sat to 0840 Sun Earlier finish time will apply
to END All BLOCKED in weeks 10 and 11 in 2021
Yatton to enable 1227 to operate.
105.10 Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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(Except:
0035 Tue-Fri to 0510 Tue-Fri
All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Yatton WEEK 2255 Sat to 0840 Sun Earlier finish time will apply
To END All BLOCKED in weeks 10 and 11 in 2021
Worle Jn to enable 1227 to operate.
105.11 Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
(Except:
0005 Tue-Fri to 0500 Tue-Fri
All BLOCKED
when shown in Section 5)
Worle Jcn WEEK 2315 Sat to 0855 Sun Earlier finish time will apply
to END All BLOCKED in weeks 10 and 11 in 2021
Bridgwater to enable 1227 to operate.
105.12 Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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(Except:

0035 Tue-Fri to 0510 Tue-Fri

All BLOCKED

when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Bridgwater WEEK 2310 Sat to 0855 Sun Earlier finish time will apply
to END All BLOCKED in weeks 10 and 11 in 2021
Cogload Jn to enable 1227 to operate.
105.13 Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

GW107 WORLE JN TO UPHILL JN (VIA WESTON-SUPER-MARE)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Worle Jen WEEK Periods A to D Earlier finish time will apply
to END 2255 Sat to 1030 Sun in weeks 10 and 11 in 2021
Uphill Jn All BLOCKED to enable 1227 to operate.
(via Weston-Super-
Mare) Periods E to J Sat 12 Dec 2020 is in the
2255 Sat to 1015 Sun 2020 TT Year. 2020 EAS
107.1 All BLOCKED Start Times will apply to
Section 4 possessions in
week 37.
SUN/ 0001 Mon to 0525 Mon
MON All BLOCKED
MID 0020 Tue-Sat to 0525 Tue-Sat
WEEK All BLOCKED
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(Except:
2255 Mon-Fri to 0455 Tue-Sat All Up Lines BLOCKED
Reversible Working over the Down Lines

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Cogload Jn WEEK 2325 Sat to 0805 Sun Possession to be taken after
to END All BLOCKED the passage of 1C33 (2030
Taunton East Jn Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
108.1 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and
(Except Plymouth on any one night.
2305 Mon-Fri to 0605 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW withdrawn prior to passage of 2M01 Not available in weeks 48,
or 50, and 51in 2021 TT Year
2255 Mon-Fri to 0510 Tue-Sat Up BLOCKED due to Cornwall Blockades
SLW over the Down Line. SLW introduced after the passage of 1C96
Not available in weeks 11-
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 14, 23, 24, and 31 to 36 in
2021 TT Year due to HOTR.
Not available in weeks 19
and 22 due to Bristol East.
Taunton East Jn WEEK 2320 Sat to 0805 Sun Possession to be taken after
to END All BLOCKED the passage of 1C33 (2030
Taunton West Jn 0 Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
108.2 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and

Plymouth on any one night.

Not available in weeks 48,
50, and 51in 2021 TT Year
due to Cornwall Blockades

Not available in weeks 11-
14, 23, 24, and 31 to 36 in
2021 TT Year due to HOTR.

Not available in weeks 19
and 22 due to Bristol East.
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SECTION

Periods A and B Period C Period D
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021

Periods E to G

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Taunton West
to
Cowley Bridge Jn

108.3

WEEK 2345 Sat to 0800 Sun Possession can be inclusive
END All BLOCKED of Cowley Bridge Jn at
o these times if access into
New Yard / Riverside Yard
is not affected.
Possession to be taken after
the passage of 1C33 (2030
Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and

(Except
Taunton West to Wellington
2320 Mon-Fri to 05630 Tue-Sat Down BLOCKED
SLW over the Up Line.
or
2225 Mon-Fri to 0530 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C96

Wellington to Tiverton Jcn
2325 Mon-Fri to 0530 Tue-Sat Down BLOCKED
SLW over the Up Line.
or
2225 Mon-Fri to 0530 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C96

Tiverton Jcn to Cowley Bridge Jcn
2335 Mon-Fri to 0520 Tue-Sat Down BLOCKED
SLW over the Up Line.
or
2205 Mon-Fri to 0530 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C96

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Plymouth on any one night.

Not available in weeks 48,
50, and 51in 2021 TT Year
due to Cornwall Blockades

Not available in weeks 11-
14, 23, 24, and 31 to 36 in
2021 TT Year due to HOTR.

Not available in weeks 19
and 22 due to Bristol East.
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

(Except:

0010 Tue-Fri to 0500 Tue-Fri
Partially BLOCKED (see remark)

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Cowley Bridge Jn WEEK 0010 Sun to 0755 Sun Access to be maintained to /
to END All BLOCKED from Exeter Yard throughout
Red Cow LC (1] unless agreed in Section 7.
108.4 Possession to be taken after
the passage of 1C33 (2030
Pad-Exd)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
Red Cow LC to WEEK 0035 Sun to 0740 Sun Access to be maintained to /
Exeter West END All BLOCKED from Exeter Yard throughout
unless agreed in Section 7.
(Exeter St.Davids
Station Area) Possession to be taken after
the passage of 1C33 (2030
108.5 Pad-Exd)
Possession to be taken
around unit stabled in Pfm 2
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Access to be maintained to /
WEEK from Exeter TMD throughout

Access available between
Exeter TMD and Fuel Point

Access to be available for
cleaning of SWT unit.

One Down Line and One Up
Line to remain open
throughout possession.

Not available in weeks 50
and 51in 2021 TT Year due
to Cornwall Blockade.
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GW108 FORDGATE TO PENZANCE - continued

0145 Thu to 0410 Thu
0145 Fri to 0410 Fri
All BLOCKED

(Except
Exeter West to Teignmouth
2320 Mon-Fri to 0510 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 6L.12.
or
Dawlish Warren to Exeter West
2325 Mon-Fri to 0535 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced ahead of 2E94. SLW withdrawn prior to the passage of 5T01

Dawlish Warren to Newton Abbot East
2330 Mon-Fri to 0520 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 1C50
or
Newton Abbot East to Teignmouth
2300 Mon-Fri to 0520 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced ahead of 2E94. SLW withdrawn prior to the passage of 5T01

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021

Exeter West WEEK 0025 Sun to 0835 Sun 0015 Sun to 0825 Sun Limits do not affect shunting

to END All BLOCKED All BLOCKED movements at St Davids.

Newton Abbot SUN/ 0025 Mon to 0430 Mon Taken after the passage of

West Jn MON All BLOCKED the Up Sleeper / Handed

Back prior to the passage of
108.6 the Down Sleeper.
MID 0145 Tue to 0410 Tue Only one section of SLW
WEEK 0145 Wed to 0400 Wed between Cogload Jn and

Plymouth on any one night.

Not available in weeks 48,
50, and 51in 2021 TT Year
due to Cornwall Blockades

Not available in weeks 11-
14, 23, 24, and 31 to 36 in
2021 TT Year due to HOTR.

Not available in weeks 19
and 22 due to Bristol East.
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Newton Abbot West to Ashburton Jcn
0001 Tue-Sat to 0650 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 1C98.
SLW withdrawn after passage of 6V05.
or
2320 Mon-Fri to 0510 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced ahead of retimed 2E94 running later.

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Newton Abbot WEEK 2335 Sat to 0850 Sun
West Jn END All BLOCKED
To SUN/ 0005 Mon to 0450 Mon Taken after the passage of
Totnes MON All BLOCKED the Up Sleeper / Handed
Back prior to the passage of
108.7 the Down Sleeper.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and
(Except Plymouth on any one night.

Not available in weeks 48,
50, and 51in 2021 TT Year
due to Cornwall Blockades

Not available in weeks 11-
14, 23, 24, and 31 to 36 in
2021 TT Year due to HOTR.

Not available in weeks 19
and 22 due to Bristol East.
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(Except
Ashburton Jen to Aish
2355 Mon-Fri to 0700 Tue-Sat Down BLOCKED [max 4 nights per year]
SLW over the Up Line. SLW introduced ahead of 1C50. SLW withdrawn after passage of 6V05. 1C50 and 6V05 retimed earlier from Exeter.
or
2355 Mon-Fri to 0500 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 1C50. 6V05 retimed to run after handback.
or
2200 Mon-Fri to 0500 Tue-Sat Up BLOCKED [max 4 nights per year]
SLW over the Down Line. SLW introduced after passage of 1C98. 2E94 retimed later. 6V05 retimed to run after handback.
or
2355 Mon-Fri to 0500 Tue-Sat Up BLOCKED
SLW over the Down Line. 6V05 retimed to run after handback.

Aish to Hemerdon
0005 Tue-Sat to 0715 Tue-Sat Down BLOCKED [max 4 nights per year]
SLW over the Up Line. SLW introduced ahead of 1C50. SLW withdrawn after passage of 6V05. 1C50 and 6V05 retimed earlier from Exeter
or
0005 Tue-Sat to 0500 Tue-Sat Down BLOCKED
SLW over the Up Line. SLW introduced ahead of 1C50. 6V05 retimed to run after handback
or
2345 Mon-Fri to 0450 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C98.

Hemerdon to Laira Jcn
0010 Tue-Sat to 0520 Tue-Sat Down BLOCKED
SLW not required. 1C50 and 6V05 retimed to run after handback.
or
2335 Mon-Fri to 0450 Tue-Sat Up BLOCKED
SLW over the Down Line. SLW introduced after the passage of 1C98

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Totnes WEEK 2355 Sat to 0830 Sun
To END All BLOCKED
Tavistock Jn SUN/ 2350 Sun to 0455 Mon Taken after the passage of
MON All BLOCKED the Up Sleeper / Handed
108.8 Back prior to the passage of
the Down Sleeper.

MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK

between Cogload Jn and
Plymouth on any one night.

Not available in weeks 48,
50, and 51in 2021 TT Year
due to Cornwall Blockades

Not available in weeks 11-
14, 23, 24, and 31 to 36 in
2021 TT Year due to HOTR.

Not available in weeks 19
and 22 due to Bristol East.
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0015 Tue-Fri to 0500 Tue-Fri Down BLOCKED or
0005 Tue-Fri to 0450 Tue-Fri Up BLOCKED
0155 Sat to 0500 Sat Down BLOCKED or
0155 Sat to 0450 Sat Up BLOCKED

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Tavistock Jn WEEK 2355 Sat to 0825 Sun
To END All BLOCKED

Lipson Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

MON
108.9 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and
(Except: Plymouth on any one night.

Not available in weeks 48,
50, and 51in 2021 TT Year
due to Cornwall Blockades

Not available in weeks 11-
14, 23, 24, and 31 to 36 in
2021 TT Year due to HOTR.

Not available in weeks 19
and 22 due to Bristol East.

0015 Tue-Fri to 0425 Tue-Fri Down BLOCKED
SLW over the Up Line.
or
0015 Tue-Fri to 0450 Tue-Fri Up BLOCKED
SLW over the Down Line
0150 Sat to 0425 St Down BLOCKED or
0150 Sat to 0450 Sat Up BLOCKED

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Lipson Jn WEEK 0030 Sun to 0805 Sun
to END All BLOCKED
Plymouth SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
108.10 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only one section of SLW
WEEK between Cogload Jn and
(Except: Plymouth on any one night.

Not available in weeks 48,
50, and 51in 2021 TT Year
due to Cornwall Blockades

Not available in weeks 11-
14, 23, 24, and 31 to 36 in
2021 TT Year due to HOTR.

Not available in weeks 19
and 22 due to Bristol East.
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GW108 FORDGATE TO PENZANCE - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Plymouth WEEK 0025 Sun to 0815 Sun
to END All BLOCKED
Plymouth West SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON (Except:
(Plymouth Station 2330 Sun to 0500 Mon
Area) All Lines BLOCKED
for works at Plymouth West — permissive working between Plymouth East and Station- S+T disconnections — when shown in CPPP)
108.11 MID 0010 Tue-Sat to 0430 Tue-Sat One platform available
WEEK Two Platforms BLOCKED between Plymouth East and Plymouth West throughout for stabling IETs
/ HSTs.
Not available in weeks 50
and 51in 2021 TT Year due
to Cornwall Blockade.
Plymouth West WEEK 2325 Sat to 0850 Sun
to END All BLOCKED
Saltash SUN/ 2330 Sun to 0455 Mon
MON All BLOCKED
108.12 MID 0005 Tue-Fri to 0455 Tue-Fri
WEEK ALL BLOCKED Not available in weeks 50
0125 Sat to 0415 Sat and 51in 2021 TT Year due
ALL BLOCKED to Cornwall Blockade.
Saltash WEEK 2320 Sat to 0855 Sun
to END All BLOCKED
Liskeard SUN/ 2320 Sun to 0510 Mon
MON All BLOCKED
108.13 MID 2350 Mon-Fri to 0505 Tue-Sat Up line to finish at 0520 if
WEEK Down BLOCKED Liskeard Station is within
and possession.
0001 Tue-Fri to 0600 Tue-Fri / 0115 Sat to 0555 Sat
Up BLOCKED Not available in weeks 50
and 51in 2021 TT Year due
to Cornwall Blockade.
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_Or-

0001 Tue-Sat to 0445 Tue-Sat
Down BLOCKED
(Liskeard to Largin Viaduct)
-and-

2340 Mon-Thu to 0605 Tue-Fri
Up BLOCKED
(Largin Viaduct to Liskeard)
-and-

2340 Fri to 0525 Sat
Up BLOCKED
(Largin Viaduct to Liskeard)
_Or_

0005 Tue-Sat to 0450 Tue-Sat
Down BLOCKED
(Largin Viaduct to Lostwithiel)
-and-

2335 Mon-Thu to 0555 Tue-Fri
Up BLOCKED
(Lostwithiel to Largin Viaduct)
-and-

0100 Sat to 0515 Sat
Up BLOCKED
(Lostwithiel to Largin Viaduct)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Liskeard WEEK 2300 Sat to 0915 Sun 2300 Sat to 0915 Sun 2255 Sat to 0900 Sun 2255 Sat to 0900 Sun Period H
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED 2255 Sat to 0900 Sun
Lostwithiel Period J
2300 Sat to 0915 Sun
108.14 All BLOCKED
SUN/ 2300 Sun to 0530 Mon
MON All BLOCKED
MID 0005 Tue-Sat to 0445 Tue-Sat Up line to finish at 0520 if
WEEK All BLOCKED Liskeard Station is within
(Liskeard to Lostwithiel) possession.

A route must be available
from the Fowey Branch to
Lostwithiel DGL from 0540.

Not available in weeks 50
and 51in 2021 TT Year due
to Cornwall Blockade.
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SECTION Periods A and B

13.12.2020 to 14.02.2021

Period C

15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Lostwithiel WEEK
to END
Par

2250 Sat to 0910 Sun
All BLOCKED

108.15

2250 Sat to 0910 Sun

All BLOCKED

2250 Sat to 0855 Sun
All BLOCKED

2250 Sat to 0855 Sun
All BLOCKED

Period H
2250 Sat to 0855 Sun
Period J
2250 Sat to 0910 Sun
All BLOCKED

SUN/
MON

2300 Sun to 0550 Mon
All BLOCKED

MID
WEEK

0015 Tue-Fri to 0500 Tue-Fri
Down BLOCKED
and
2325 Mon-Thu to 0540 Tue-Fri
Up BLOCKED
-and-

0015 Sat to 0455 Sat
Down BLOCKED
-and-

0030 Sat to 0505 Sat
Up BLOCKED

Not available in weeks 50
and 51in 2021 TT Year due
to Cornwall Blockade.

Par WEEK
to END
Truro

2250 Sat to 0845 Sun
All BLOCKED
0

SUN/

108.16 MON

2300 Sun to 0530 Mon
All BLOCKED

MID
WEEK

0005 Tue-Fri to 0510 Tue-Fri
Down BLOCKED
and
2315 Mon-Thu to 0520 Tue-Fri
Up BLOCKED
and
0005 Sat to 0605 Sat
Down BLOCKED
-and
0020 Sat to 0605 Sat
Up BLOCKED

Not available in weeks 50
and 51in 2021 TT Year due
to Cornwall Blockade.

O In Periods E, F, and G, a Route to be maintained between Chapel Sidings and Platform 3 at Par for 2N02 (0900 Par to Newquay service).

Electronic copy - uncontrolled when printed. No further scheduled issues.




OFFICIAL

Network Rail Engineering Access Statement 2021 Version: 4.4
Western Route Final Rules Date : 9" July 2021
Section 4 - Standard Possession Opportunities Page : 35 of 86

GW108 FORDGATE TO PENZANCE - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Truro WEEK 2355 Sat to 0810 Sun
to END All BLOCKED
Roskear SUN/ 0001 Mon to 0510 Mon
MON All BLOCKED
108.17 MID 0025 Tue-Sat to 0550 Tue-Sat
WEEK Down BLOCKED
and
2305 Mon-Thu to 0455 Tue-Fri
Up BLOCKED
0001 Sat to 0455 Sat
Up BLOCKED
Roskear WEEK 0010 Sun to 0800
to END All BLOCKED
St Erth SUN/ 0001 Mon to 0505 Mon
MON All BLOCKED
108.18 MID 0035 Tue-Fri to 0700 Tue-Fri
WEEK Down BLOCKED
and
2235 Mon-Thu to 0455 Tue-Fri
Up BLOCKED
-and-
0040 Sat to 0640 Sat
Down BLOCKED
-and-
2350 Fri to 0455 Sat
Up BLOCKED
St Erth WEEK 0015 Sun to 0755 Sun
To END All BLOCKED
Long Rock SUN/ 0010 Mon to 0455 Mon
MON All BLOCKED
108.19 MID 0045 Tue-Fri to 0725 Tue-Fri
WEEK 0050 Sat to 0650 Sat
Down BLOCKED
and
2220 Mon-Thu to 0455 Tue-Fri
2345 Fri — 0455 Sat
Up BLOCKED
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GW108 FORDGATE TO PENZANCE - continued

-and-
0050 Sat to 0455 Sat
Single BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Long Rock WEEK 0025 Sun to 0730 Sun One platform to be available
to END All BLOCKED to stable ECS unless agreed
Penzance Station (Except in Section 7 / DPPP / CPPP.
0025 Sun to 0900 Sun
108.20 All BLOCKED
on two occasions per year when requested via the DPPP-CPPP)
SUN/ 0020 Mon — 0425 Mon
MON All BLOCKED
MID 0045 Tue-Fri to 0455 Tue-Fri Route to be maintained
WEEK Single BLOCKED between Penzance Station

and Long Rock Depot and
all Platforms to be available
at Penzance unless agreed
in Section 7 / DPPP / CPPP.

GW110 PARK ROYAL JN TO SOUTH RUISLIP

when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Park Royal Jn WEEK 1205 Sat — 1900 Sun
to END All BLOCKED
Greenford West Jn | SUN/ 2330 Sun —-0505 Mon
MON All BLOCKED
110.1 MID 0005 Wed-Fri to 0505 Wed-Fri
WEEK All BLOCKED
(Except:
2215 Mon-Thu to 0505 Tue-Fri
All BLOCKED
when shown in Section 5)
Greenford West Jn | WEEK 1800 Sat - 1700 Sun LNW-Western Boundary at
to END All BLOCKED 8m 60ch is between these
South Ruislip two locations.
SUN/ 2310 Sun - 0505 Mon
110.2 MON All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
0115 Tue-Fri to 0505 Tue-Fri
All BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Greenford East Jn | WEEK 1205 Sat — 1815 Sat
to END 1915 Sat — 0830 Sun
Greenford South 1045 Sun — 1315 Sun
Jn 1410 Sun — 1700 Sun
All BLOCKED
1171 SUN/ 2330 Sun —0530 Mon
MON All BLOCKED
MID 2355 Tue-Thu to 0525 Wed-Fri
WEEK All BLOCKED
(Except:
2215 Mon-Thu to 0530 Tue-Fri
All BLOCKED
when shown in Section 5)
GW130 ACTON WELLS JN TO ACTON EAST
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Acton Wells Jn WEEK 2300 Sat- 0930 Sun Blocks of Acton Yard are
to END All BLOCKED available. See GW103 for
Acton East (Extended to: times.
1900 Sat to 0930 Sun
130.1 when shown in Section 7)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Line Blockage BLOCKED
WEEK Except: will be taken for Patrolling
0715 Mon to 0825 Mon on Mondays.
0#45-Tuete-0845Tue

Down and Up Poplars BLOCKED

Electronic copy - uncontrolled when printed. No further scheduled issues.




Network Rail

Western Route

OFFICIAL

Engineering Access Statement 2021
Final Rules
Section 4 - Standard Possession Opportunities

GW174 WEST EALING TO GREENFORD WEST JN

Version: 4.4
Date : 9" July 2021
Page : 38 of 86

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
West Ealing WEEK 2255 Sat— 1700 Sun
to END All BLOCKED
Greenford West Jn | SUN/ 0155 Mon — 0500 Mon

MON All BLOCKED
174.1 MID 0115 Wed-Fri to 0500 Wed-Fri

WEEK All BLOCKED

(Except:

0005 Tue-Fri to 0500 Tue-Fri

All BLOCKED

when shown in Section 5)
GW175 GREENFORD SOUTH JN TO GREENFORD STATION
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Greenford (LUL) WEEK 2245 Sat — 0530 Mon
Bay Jn END All BLOCKED
to SUN/ See Above
Greenford Station MON

MID 2245 Mon-Fri to 0530 Tue-Sat

175.1 WEEK All BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Hanwell WEEK 2100 Sat — 0515 Mon
to END All BLOCKED
Drayton Green SUN/ See Above
MON
176.1 MID 2350 Mon-Thu to 0515 Tue-Fri
WEEK All BLOCKED
2350 Fri to 0510 Sat
All BLOCKED
GW178 SOUTHALL TO BRENTFORD GOODS
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Southall WEEK 1430 Sat - 0200 Mon
to END All BLOCKED
Brentford Goods SUN/ See Above
MON
178.1 MID 0700 Mon-Fri to 1030 Mon-Fri
WEEK All BLOCKED
GW180 HEATHROW AIRPORT JN TO HEATHROW TERMINAL 4 & HEATHROW TERMINAL 5
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Airport Jn WEEK 0030 Sun - 0440 Sun
to END All BLOCKED
Heathrow Tunnel Jn | SUN/ 0030 Mon — 0435 Mon Possession will not be taken
Inclusive MON All BLOCKED when 5X50 / 5X51 test
trains need to operate.
180.1 MID 0025 Tue-Fri / 0030 Sat to 0435 Tue-Sat Possession will not be taken
WEEK

All BLOCKED

when 5X50 / 5X41 test
trains need to operate.

Note - Infrastructure beyond Heathrow Tunnel Jn belongs to Heathrow Airport Limited. Please consult the Heathrow Airport Limited Rail Engineering Access Statement.

Electronic copy - uncontrolled when printed. No further scheduled issues.




Network Rail
Western Route

OFFICIAL

Engineering Access Statement 2021

Final Rules

Section 4 - Standard Possession Opportunities
GW182 WEST DRAYTON TO COLNBROOK

Version: 4.4
Date : 9" July 2021
Page : 40 of 86

0945 Wed to 1115 Wed
Single BLOCKED
-and-

2245 Thu to 0130 Fri
2245 Fri to 0415 Sat

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
West Drayton WEEK 1800 Sat — 1015 Sun
to END 1050 Sun — 1600 Sun
Colnbrook 1700 Sun — 2215 Sun
Single BLOCKED
182.1 SUN/ 2300 Sun - 0400 Mon
MON Single BLOCKED
MID 2250 Mon-Wed to 0310 Tue-Thu Possessions on Friday
WEEK

nights can be extended to
0500 Sat if agreed via the
DPPP-CPPP process.
Wednesday am required for

patrolling.
Single BLOCKED
GW184 SLOUGH TO WINDSOR & ETON
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Slough WEEK 0025 Sun to 1000 Sun
to END All BLOCKED
Windsor & Eton SUN/ 0025 Mon — 0520 Mon
MON All BLOCKED
184.1 MID 0025 Tue-Sat to 0520 Tue-Sat Possessions will be taken in
WEEK

All BLOCKED

weeks 29-35 for RHTTs.
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SECTION Periods A and B

13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Maidenhead WEEK
to END
Marlow

185.1

0040 Sun to 0910 Sun
All BLOCKED
Maidenhead Platform 5
BLOCKED
(unless Section 7 states outstable Maidenhead)

Possessions of pfm 5 at
Maidenhead to be taken
around outstabled GWR
ECS due to any Relief Line
blocks as necessary.

SUN/
MON

2245 Sun — 0515 Mon
All BLOCKED
Maidenhead Platform 5
BLOCKED
2245 Sun to 0515 Mon
[2)

MID
WEEK

0040 Tue-Sat to 0515 Tue-Sat
All BLOCKED
Maidenhead Platform 5
BLOCKED
0050 Tue-Fri to 0515 Tue-Fri
(2]

Possessions will be taken in
weeks 29-35 for RHTTs.

© Cannot have extended blocks in the weekends of Marlow Regatta, Henley Women’s Regatta, Henley Regatta, Rewind Festival, or Reading Festival
® Route must be available into platform at Maidenhead unless alternative arrangements agreed in Section 7 / DPPP / CPPP.

GW187 TWYFORD TO HENLEY-ON-THAMES

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Twyford WEEK 0030 Sun to 0910 Sun Longer times available 6
to END All BLOCKED times per year - to be
Henley-on-Thames declared at DPPP.
SUN/ 2235 Sun — 0535 Mon
187.1 MON All BLOCKED
MID 0040 Tue- Sat to 0540 Tue- Sat Possessions will be taken in
WEEK All BLOCKED weeks 29-35 for RHTTs.
[2)

© Cannot have extended blocks in the weekends of Marlow Regatta, Henley Women'’s Regatta, Henley Regatta, Rewind Festival, or Reading Festival
® Reduced times available during the Henley Women’s Regatta, Henley Regatta, and Rewind Festival.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Reading Spur Jn WEEK 0045 Sun — 0600 Sun
to END All BLOCKED
Reading New Jn SUN/ 0045 Mon — 0430 Mon
MON All BLOCKED
190.1 MID 0045 Tue- Sat to 0430 Tue- Sat
WEEK All BLOCKED
GW195 READING SOUTHERN JN TO READING EAST JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Reading Southern WEEK 0045 Sun — 0600 Sun Route can be added to
Jn END Up & Down Low Level BLOCKED Section 7 RL side
to possessions.
Reading East Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Route can be added to
MON Section 7 RL side
195.1 possessions.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Route can be added to
WEEK Section 5 RL side
possessions.
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SECTION Periods A and B
13.12.2020 to 14.02.2021

Period C Period D Periods E to G
15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021

Periods H and J REMARKS
13.09.2021 to 11.12.2021

Chester Line Jcn WEEK

2300 Sat to 0925 Sun

Sat 12 Dec 2020 is in the

2350 Mon-Thu to 0450 Tue-Fri
Down OR Up BLOCKED
when shown in Section 5)

to END All BLOCKED 2020 TT Year. 2020 EAS
Oxford Station Start Times will apply to
South Section 4 possessions in
week 37.
200.1 SUN/ 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon Period E 2305 Sun — 0445 Mon
MON All BLOCKED All BLOCKED All BLOCKED STANDARD All BLOCKED
OPPORTUNITIES NOT
AVAILABLE
Periods F and G
2305 Sun — 0445 Mon
All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2350 Mon-Thu to 0450 Tue-Fri
Down OR Up BLOCKED
when shown in Section 5)
Oxford Station WEEK 2300 Sat to 0925 Sun Sat 12 Dec 2020 is in the
South END All BLOCKED 2020 TT Year. 2020 EAS
to Start Times will apply to
Oxford Station Section 4 possessions in
week 37.
200.2 SUN/ 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon Period E 2305 Sun — 0445 Mon
MON All BLOCKED All BLOCKED All BLOCKED STANDARD All BLOCKED
OPPORTUNITIES NOT
AVAILABLE
Periods F and G
2305 Sun — 0445 Mon
All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
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GW200 DIDCOT TO HEYFORD (EXCL) - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Oxford Station WEEK 0030 Sun to 0740 Sun Chiltern Trains to stable in
to END All BLOCKED either pfm 1 or 2 (not both).
Oxford North Jn 2300 Sat to 0925 Sun Pfm to alternate by week.
All Lines except Pfm 1-2 / Up Oxford Relief / Up Bletchley BLOCKED
200.3 o Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.
SUN/ 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon 2305 Sun — 0445 Mon Period E 2305 Sun — 0445 Mon Chiltern Trains to stable in
MON All BLOCKED All BLOCKED All BLOCKED STANDARD All BLOCKED either pfm 1 or 2 (not both).
(214 (214 00 OPPORTUNITIES NOT (214 Pfm to alternate by week.
AVAILABLE
Periods F and G
2305 Sun — 0445 Mon
All BLOCKED
o0
MID 0150 Tue-Fri to 0510 Tue-Fri and 0230 Sat to 0545 Sat Chiltern Trains to stable in
WEEK Bay Platforms either pfm 1 or 2 (not both)
BLOCKED
(And:
2350 Mon-Thu to 0450 Tue-Fri
Down OR Up BLOCKED
when shown in Section 5)

© Possession limits must enable a signalled route to be provided for ¢.2310 Marylebone-Oxford and c.0741 Oxford-Marylebone services and subsequent movements between Oxford Parkway and Oxford.
@® Possession limits must enable trains up to and including the c.2315 Marylebone-Oxford service to run into Oxford.
® Shorter times will apply when Section 7 items require late / early ECS movements for North Cotswold services.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Oxford North Jn WEEK 2300 Sat to 0925 Sun Sat 12 Dec 2020 is in the
to END All BLOCKED 2020 TT Year. 2020 EAS
Wolvercot Jn Start Times will apply to
Section 4 possessions in
200.4 week 37.
SUN/ 2305 Sun — 0455 Mon 2305 Sun - 0455 Mon 2305 Sun — 0455 Mon 2305 Sun — 0455 Mon 2305 Sun - 0455 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
(4) (4) (4) [4) [4)
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK Up Oxford Relief Only
2340 Mon-Fri to 0430 Tue-Sat BLOCKED
(And:
2350 Mon-Thu to 0450 Tue-Fri
Down OR Up BLOCKED
when shown in Section 5)
Wolvercot Jn WEEK 2235 Sat to 0940 Sun Sat 12 Dec 2020 is in the
to END All BLOCKED 2020 TT Year. 2020 EAS
Heyford Start Times will apply to
Section 4 possessions in
200.5 week 37.
SUN/ 2305 Sun - 0455 Mon
MON All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

® Shorter times will apply when Section 7 items require late / early ECS movements for North Cotswold services.
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Oxford Road Jn WEEK 0035 Sun - 1145 Sun Feeders to remain open and
to END 1325 Sun — 1900 Sun accessable from either end,
Reading West Jn 0035 Sun - 1900 Sun available if requested as a disruptive item via DPPP / CPPP unless agreed in Section 7.
All BLOCKED
220.1 SUN/ 2230 Sun — 0225 Mon Feeders to remain open and
MON All BLOCKED accessable from either end,
unless agreed in Section 7.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

GW240 DIDCOT EAST JN TO DIDCOT NORTH JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Didcot East Jn WEEK 2300 Sat to 0925 Sun Sat 12 Dec 2020 is in the
to END All BLOCKED 2020 TT Year. 2020 EAS
Didcot North Jn Start Times will apply to
Section 4 possessions in
240.1 week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

GW250 FOXHALL JN TO DIDCOT WEST CURVE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Foxhall Jn WEEK 1730 Sat — 0830 Sun
to END All BLOCKED
Didcot West SUN/ 1200 Sun - 0445 Mon
Curve Jn MON All BLOCKED
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
250.1 WEEK
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GW260 KENNINGTON TO MORRIS COWLEY

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Kennington Jn WEEK 1700 Sat to 1230 Sun and 1315 Sun to 0600 Mon
to END All BLOCKED
Morris Cowley SUN/ See Above
MON
260.1 MID 1000 Mon-Fri to 1355 Mon-Fri
WEEK All BLOCKED
GW277 OXFORD NORTH JN TO OXFORD PARKWAY
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Oxford North Jn WEEK 0115 Sun to 0730 Sun
to END All BLOCKED
Oxford Parkway SUN/ 0050 Mon to 0510 Mon
MON All BLOCKED
2771 MID 0150 Tue-Fri to 0510 Tue-Fri and 0230 Sat to 0540 Sat
WEEK All BLOCKED
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GW300 ABBOTSWOOD JN TO STOKE WORKS JN VIA WORCESTER SHRUB HILL

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Abbotswood Jn WEEK 2245 Sat — 0930 Sun
to END All BLOCKED
Norton Jn SUN/ 2320 Sun — 0430 Mon Possession not available if
MON All BLOCKED Kings Norton to Abbotswood
300.1 Jn is blocked.
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2340 Mon-Thu to 0500 Tue-Fri
All BLOCKED
when shown in Section 5)
Norton Jn WEEK 0015 Sun — 0815 Sun
to END All BLOCKED
Wylds Lane Jn SUN/ 0040 Mon — 0435 Mon Possession not available if
MON All BLOCKED Kings Norton to Abbotswood
300.2 Jn is blocked.
MID 0130 Tue-Fri to 0435 Tue-Fri Possession not available if
WEEK All BLOCKED Kings Norton to Abbotswood
and Jn is blocked.
0130 Sat to 0435 Sat
All BLOCKED
(Except:
2340 Mon-Thu to 0500 Tue-Fri
All BLOCKED
when shown in Section 5)
Wylds Lane WEEK 0045 Sun — 0745 Sun
to END All BLOCKED
Worcester Tunnel (1)
Jn SUN/ 0040 Mon — 0425 Mon Possession not available if
MON All BLOCKED Kings Norton to Abbotswood
300.3 (1) Jn is blocked.
MID 0100 Tue-Fri to 0400 Tue-Fri Possession not available
WEEK All BLOCKED when SLW in operation
and between Abbotswood Jcn
0100 Sat to 0400 Sat and Ashchurch GF.
All BLOCKED Possession not available if
o Kings Norton to Abbotswood

Jn is blocked.

© GWR to stable in Worcester Long Siding each night. When outstabling is required, this will be in the Back Road and Pfm 3 cannot be included in the possession. This must be confirmed via the DPPP-CPPP process.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
At WEEK 0030 Sun — 0830 Sun
Worcester Tunnel END All BLOCKED
Jen SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
300.4 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
WorcesterTunnel WEEK 0005 Sun — 0855 Sun
Jen END All BLOCKED
to SUN/ 2355 Sun — 0445 Mon Possession not available if
Droitwich Spa MON All BLOCKED Kings Norton to Abbotswood
Jn is blocked.
300.5 MID 0045 Tue to 0435 Tue Possession not available
WEEK All BLOCKED when SLW in operation
and between Abbotswood Jcn
0045 Wed-Sat to 0445 Wed-Sat and Ashchurch GF.
All BLOCKED Possession not available if
Kings Norton to Abbotswood
Jn is blocked.
Droitwich Spa WEEK 2300 Sat — 0910 Sun
to END All BLOCKED
Stoke Works Jn SUN/ 0040 Mon — 0435 Mon
MON All BLOCKED
300.6 MID 2345 Mon-Fri to 0520 Tue-Sat
WEEK All BLOCKED
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GW310 WOLVERCOT JN TO NORTON JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Wolvercot Jn WEEK 2335 Sat — 0850 Sun
to END All BLOCKED
Moreton-in-Marsh | SUN/ 0001 Mon — 0505 Mon
MON All BLOCKED
310.1 MID 0035 Tue-Fri to 0505 Tue-Fri
WEEK All BLOCKED
0150 Sat to 0505 Sat
All BLOCKED
(Except:
2230 Mon-Thu to 0510 Tue-Fri
All BLOCKED
when Shown in Section 5)
Moreton-in-Marsh WEEK 0010 Sun — 0820 Sun
to END All BLOCKED
Norton Jn SUN/ 0040 Mon — 0500 Mon
MON All BLOCKED
310.2 MID 0115 Tue-Sat to 0500 Tue-Sat
WEEK All BLOCKED
(Except:
2250 Mon-Thu to 0500 Tue-Fri
All BLOCKED
when Shown in Section 5)
GW317 HONEYBOURNE GF TO LONG MARSTON
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS

13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021

13.09.2021 to 11.12.2021

Honeybourne GF WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Long Marston SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
3171 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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GW340 WORCESTER SHRUB HILL TO SHELWICK JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Worcester Shrub WEEK 0025 Sun to 0800 Sun
Hill END All BLOCKED
to SUN/ 0001 Mon to 0455 Mon
Henwick MON All BLOCKED
MID 0045 Tue-Sat to 0455 Tue-Sat Reduced times available if
340.1 WEEK All BLOCKED Maindee to Shelwick or the
Severn Tunnel are blocked
for GWR ecs movements
Henwick WEEK 2340 Sat — 0825 Sun
to END All BLOCKED
Malvern Wells SUN/ 0001 Mon to 0505 Mon
Inc MON All BLOCKED
MID 0005 Tue-Sat to 0505 Tue-Sat Reduced times available if
340.2 WEEK All BLOCKED Maindee to Shelwick or the
Severn Tunnel are blocked
for GWR ecs movements
Malvern Wells WEEK 2320 Sat — 0840 Sun Limits must permit 5P37 to
to END All BLOCKED reverse behind MW3 signal
Shelwick Jn from 0840Sun.
SUN/ 2335 Sun — 0450 Mon
340.3 MON All BLOCKED
MID 2345 Mon-Fri to 0450 Tue-Sat Reduced times available if
WEEK All BLOCKED Maindee to Shelwick or the
(Except: Severn Tunnel are blocked
2255 Mon-Thu to 0450 Tue-Fri for GWR ecs movements
All BLOCKED
when shown in Section 5)

GW350 WORCESTER TUNNEL JN TO HENWICK

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021

Worcester WEEK 2340 Sat - 0900 Sun
Tunnel Jn END All BLOCKED

to SUN/ 2340 Sun — 0455 Mon
Henwick MON All BLOCKED

MID 0045 Tue-Sat to 0455 Tue-Sat

350.1 WEEK All BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Droitwich Spa WEEK 2355 Sat — 0900 Sun
to END All BLOCKED
Hartlebury SUN/ 2350 Sun to 0450 Mon Possession not available if
MON All BLOCKED Kings Norton to Abbotswood
3701 Jn is blocked.
MID 2355 Mon-Fri to 0510 Tue-Sat Possession not available if
WEEK All BLOCKED Kings Norton to Abbotswood
Jn is blocked.
GW401 ASHCHURCH TO WESTERLEIGH JCN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
(Abbotswood Jn) WEEK 2300 Sat to 0920 Sun
Ashchurch END All BLOCKED
to SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Cheltenham Alstone | MON
LC MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
4011 2345 Mon-Thu to 0530 Tue-Fri
Down or Up BLOCKED
when shown in Section 5)
Cheltenham Alstone | WEEK 2305 Sat to 0820 Sun
LC END All BLOCKED
to SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Gloucester MON
Barnwood Jn MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
401.2 2325 Mon-Thu to 0505 Tue-Fri
Down or Up BLOCKED
when shown in Section 5)
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GW401 ASHCHURCH TO WESTERLEIGH JCN - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Gloucester WEEK 2325 Sat - 0815 Sun
Barnwood Jn END All BLOCKED
to SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Gloucester Yard Jn | MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
401.3 WEEK (Except:
2325 Mon-Thu to 0505 Tue-Fri
Down or Up BLOCKED
when shown in Section 5)
Gloucester Yard Jn | WEEK 2330 Sat - 0815 Sun 2330 Sat - 0815 Sun 2330 Sat - 0815 Sun 2330 Sat - 0815 Sun 2330 Sat - 0815 Sun Start time will be 2350Sat
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Severn Tunnel shut
Standish Jn on Saturdays
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
401.4 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0515 Tue-Fri
All BLOCKED
when shown in Section 5)
Standish Jn WEEK 2320 Sat - 0810 Sun
to END All BLOCKED
Berkley Road Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
401.5 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0600 Tue-Fri
All BLOCKED
when shown in Section 5)
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GW401 ASHCHURCH TO WESTERLEIGH JCN - continued

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Berkley Road Jn WEEK 2320 Sat - 0800 Sun
to END All BLOCKED
Yate SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
401.6 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0600 Tue-Fri
All BLOCKED
when shown in Section 5)
Yate WEEK 2320 Sat - 0800 Sun
to END All BLOCKED
Westerleigh Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
401.7 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0600 Tue-Fri
All BLOCKED
when shown in Section 5)
GW425 BERKLEY ROAD TO SHARPNESS
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Berkeley Road Jn WEEK 2320 Sat - 0845 Sun
to END All BLOCKED
Sharpness SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
4251 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Yate Middle Jn WEEK 2320 Sat - 0845 Sun
to END All BLOCKED
Tytherington SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
430.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
0830 Mon-Fri to 1530 Mon-Fri
All BLOCKED
when shown in Section 5 - to be confirmed via DPPP-CPPP in 2021)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Yate South Jn WEEK 1925 Sat - 0345 Mon
to END All BLOCKED
Westerleigh SUN/ See Above
Terminal MON
MID 1925 Mon-Fri to 0255 Tue-Sat
4401 WEEK All BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Stoke Gifford Jn WEEK 2305 Sat to 0915 Sun Sat 12 Dec 2020 is in the
to END All BLOCKED 2020 TT Year. 2020 EAS
Filton Jn Start Times will apply to
Section 4 possessions in
450.1 week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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2340 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED
0145 Tue-Fri to 0510 Tue-Fri Up Filton Main BLOCKED

or

2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED
0130 Tue-Fri to 0340 Tue-Fri Down Filton Relief BLOCKED

when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Filton Jn WEEK 2305 Sat to 0915 Sun Sat 12 Dec 2020 is in the
to END All BLOCKED 2020 TT Year. 2020 EAS
Horfield Jn Start Times will apply to
Section 4 possessions in
450.2 week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2340 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED
0145 Tue-Fri to 0510 Tue-Fri Up Filton Main BLOCKED
when shown in Section 5)
Horfield Jn WEEK 2305 Sat to 0915 Sun Sat 12 Dec 2020 is in the
to END All BLOCKED 2020 TT Year. 2020 EAS
Narroways Hill Jn Start Times will apply to
Section 4 possessions in
450.3 week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
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SECTION Periods A and B Period C Period D Periods E to G

13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

2305 Sat to 0915 Sun
All BLOCKED

Narroways Hill Jn WEEK
to END
Bristol East Jn

450.4

Up Filton Relief Line to
handback at 0910 Sun to
enable 5541/1S41 and
5S43/1S43 to operate.

Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.

SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON

MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:

2340 Mon-Thu to 0510 Tue-Fri Down and Up Filton Reliefs BLOCKED
0145 Tue-Fri to 0510 Tue-Fri Up Filton Main BLOCKED
or

0130 Tue-Fri to 0340 Tue-Fri Down Filton Relief BLOCKED
when shown in Section 5)

2140 Mon-Thu to 0515 Tue-Fri Down and Up Filton Mains, Down and Up Rhubarb Loops BLOCKED
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Stoke Gifford Jn WEEK 1600 Sat — 1000 Sun Possessions do not affect
to END All BLOCKED moves on / off Stoke Gifford
Bristol BHT o Depot. Depot moves only
affected in times shown in
4501.1 GW®600.4 or agreed in
Section 7.
SUN/ 2110 Sun - 0115 Mon
MON All BLOCKED
(Except:
1900 Sun - 0115 Mon
All BLOCKED
when requested and agreed as a disruptive item via the DPPP-CPPP up to 6 times per year)
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

O Later start times will apply on any weekend when the Severn Tunnel is blocked on Saturdays.

GW451 FILTON JN TO FILTON WEST JN (FILTON CHORD)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Filton Jn WEEK 2115 Sat — 0205 Mon
to END All BLOCKED
Filton West Jn SUN/ See Above
MON
451.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

WEEK
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Severn Beach
to
Holesmouth Jn

454.1

Holesmouth Jn
to
Clifton Down

454.2

Clifton Down
to
Narroways Hill Jn

454.3

WEEK 2135 Sat to 1120 Sun Sat 12 Dec 2020 is in the

END All BLOCKED 2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.

SUN/ 2000 Sun — 0440 Mon

MON All BLOCKED

MID 0040 Tue-Sat to 0440 Tue-Sat Possession to allow access

WEEK All BLOCKED across Holesmouth Jn
between Avonmouth Docks
and Hallen Marsh Jn unless
agreed in the CPPP.

WEEK 2230 Sat to 1105 Sun Sat 12 Dec 2020 is in the

END All BLOCKED 2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.

SUN/ 2145 Sun - 0510 Mon

MON All BLOCKED

MID 0015 Tue-Sat to 0500 Tue-Sat Possession to allow access

WEEK All BLOCKED across Holesmouth Jn
between Avonmouth Docks
and Hallen Marsh Jn unless
agreed in the CPPP.

WEEK 2240 Sat to 1100 Sun Sat 12 Dec 2020 is in the

END All BLOCKED 2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.

SUN/ 2150 Sun — 0510 Mon

MON All BLOCKED

MID 0001 Tue-Sat to 0515 Tue-Sat

WEEK All BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 | 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Lawrence Hill WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Avon R.T.S SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
456.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW470 HIGHWORTH JN TO ROVER GROUP SIDINGS
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 | 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Highworth Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Rover Group Sdgs | SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
4701 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Swindon WEEK 2255 Sat — 0920 Sun 2255 Sat — 0920 Sun 2255 Sat — 0920 Sun 2255 Sat — 0920 Sun 2255 Sat — 0920 Sun Start time will be 2320Sat
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Severn Tunnel shut
Kemble on Saturdays.
Finish time will be 0905Sun
480.1 when Severn Tunnel shut
on Sundays
SUN/ 2335 Sun - 0535 Mon 2335 Sun - 0535 Mon 2335 Sun - 0535 Mon 2335 Sun - 0535 Mon 2335 Sun - 0535 Mon Not available when Severn
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Tunnel shut on Sundays
MID 0001 Tue-Sat to 0535 Tue-Sat Fri/Sat not available when
WEEK All BLOCKED Severn Tunnel shut on
(Except: Saturdays.
2315 Mon-Thu to 0540 Tue-Fri
All BLOCKED
when shown in Section 5)
Kemble WEEK 2320 Sat - 0910 Sun 2320 Sat - 0910 Sun 2320 Sat - 0910 Sun 2320 Sat - 0910 Sun 2320 Sat - 0910 Sun Start time will be 2340Sat
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Severn Tunnel shut
Standish Jn on Saturdays.
SUN/ 2350 Sun - 0515 Mon 2350 Sun — 0515 Mon 2350 Sun - 0515 Mon 2350 Sun — 0515 Mon 2350 Sun — 0515 Mon Not available when Severn
480.2 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED Tunnel shut on Sundays
MID 0025 Tue-Sat to 0510 Tue-Sat Fri/Sat not available when
WEEK All BLOCKED Severn Tunnel shut on
(Except: Saturdays.
2310 Mon-Thu to 0525 Tue-Fri
All BLOCKED
when shown in Section 5)
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

(Except:

2335 Mon-Thu to 0515 Tue-Fri

All BLOCKED
when shown in Section 5)

Gloucester Yard Jn | WEEK 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun 2330 Sat — 0905 Sun Start time will be 2350Sat
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED when Severn Tunnel shut
Horton Road Jn on Saturdays.
Finish time will be 0900Sun
490.1 when Severn Tunnel shut
on Sundays
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Westbury Line Jn WEEK 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun A route to Platform 3 from
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED High Level junction to be
Oxford Road Jn (1) available unless agreed in
Section 7

500.1 SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:

2340 Mon-Fri to 0500 Tue-Sat Down and Up, Platforms 1-3 BLOCKED
and
0045 Sat to 0530 Sat Down and Up, Platforms 1-3 and 7-11 BLOCKED
when shown in Section 5)
Oxford Road Jn WEEK 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Southcote Jn (1)

SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

500.2 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

© Reduced times will be available in the week of the London Marathon (times to be confirmed post publication of the Amended Timetable)
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when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Southcote Jn WEEK 0030 Sun - 0815 Sun 0030 Sun - 0815 Sun 0030 Sun - 0815 Sun 0030 Sun - 0815 Sun 0030 Sun - 0815 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Theale SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.3 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2215 Mon-Thu to 0505 Tue-Fri
and 0100 Sat to 0505 Sat
All BLOCKED
when shown in Section 5)
Theale WEEK 0050 Sun - 0815 Sun 0050 Sun - 0815 Sun 0050 Sun - 0815 Sun 0050 Sun - 0815 Sun 0050 Sun - 0815 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Newbury West SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.4 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2210 Mon-Thu to 0510 Tue-Fri
and 0100 Sat to 0505 Sat
All BLOCKED
when shown in Section 5)
Newbury West WEEK 0030 Sun — 0835 Sun 0030 Sun — 0835 Sun 0030 Sun — 0835 Sun 0030 Sun — 0835 Sun 0030 Sun — 0835 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Bedwyn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.5 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2200 Mon-Thu to 0510 Tue-Fri
and 0025 Sat to 0525 Sat
All BLOCKED
when shown in Section 5)
Bedwyn WEEK 2210 Sat — 0850 Sun 2210 Sat — 0850 Sun 2210 Sat — 0850 Sun 2210 Sat — 0850 Sun 2210 Sat — 0850 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Heywood Road Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.6 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except
2220 Mon-Thu to 0600 Tue-Fri
All BLOCKED
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2245 Mon-Thu to 0625 Tue-Fri

Down BLOCKED (between Clink Road Jn and East Somerset Jn ONLY)

-or-

2245 Mon-Thu to 0630 Tue-Fri

Up BLOCKED (between East Somerset Jn and Blatchbridge Jn ONLY)

-or-

2245 Mon-Thu to 0630 Tue-Fri

Up BLOCKED (between Blatchbridge Jn and Clink Road Jn ONLY)

when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Heywood Road Jn WEEK 2200 Sat — 1000 Sun 2200 Sat — 1000 Sun 2200 Sat — 1000 Sun 2200 Sat — 1000 Sun 2200 Sat — 1000 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Fairwood Jn SUN/ 2230 Sun — 0600 Mon
MON All BLOCKED
(Avoiding Lines) MID 0110 Tue-Sat to 0600 Tue-Sat
WEEK All BLOCKED
500.7 (Except:
2030 Mon-Thu to 0740 Tue-Fri
All BLOCKED
when shown in Section 5)
Fairwood Jn WEEK 0020 Sun — 0900 Sun 0020 Sun — 0900 Sun 0020 Sun — 0900 Sun 0020 Sun — 0900 Sun 0020 Sun — 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Clink Road Jn (1) (1) (1) 00 (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
500.8 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2245 Mon-Thu to 0540 Tue-Fri
Down BLOCKED (between Fairwood Jn and Blatchbridge Jn ONLY)
_or-
2245 Mon-Thu to 0540 Tue-Fri
Up BLOCKED (between Clink Road Jn and Fariwood Jn ONLY)
when shown in Section 5)
Clink Road Jn WEEK 2200 Sat — 0900 Sun 2200 Sat — 0900 Sun 2200 Sat — 0900 Sun 2200 Sat — 0900 Sun 2200 Sat — 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
East Somerset Jn o o (1) (1) (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
500.9 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 43, 46, 52, 12, 18, 24, 27, 30, and 36 in the 2021 TT Year
® An earlier finish time will apply in weeks 12 and 13 in 2021 to enable 1227 to operate.
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Somerton Tunnel Patrolling
0630 Thu to 0715 Thu
Down and Up BLOCKED
(Except

2305 Mon-Fri to 0620 Tue-Sat

All Lines BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
East Somerset Jn WEEK 2210 Sat - 0900 Sun 2210 Sat - 0900 Sun 2210 Sat - 0900 Sun 2210 Sat - 0900 Sun 2210 Sat - 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Castle Cary Jn (1] (1] (1] (1) (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
500.10 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except
2305 Mon-Fri to 0620 Tue-Sat
All Lines BLOCKED
when shown in Section 5)
Castle Cary Jn WEEK 2215 Sat — 0840 Sun 2215 Sat — 0840 Sun 2215 Sat — 0840 Sun 2215 Sat — 0840 Sun 2215 Sat — 0840 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Cogload Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
500.11 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 43, 46, 52, 12, 18, 24, 27, 30, and 36 in the 2021 TT Year
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

(Except:

2330 Mon-Thu to 0520 Tue-Fri

All BLOCKED
when shown in Section 5)

Beechgrove GF Inc | WEEK 0005 Sun — 0955 Sun 0005 Sun — 0955 Sun 0005 Sun — 0955 Sun 0005 Sun — 0955 Sun 0005 Sun — 0955 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Warminster o o (1) (1) (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
5001.1 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2330 Mon-Thu to 0520 Tue-Fri
All BLOCKED
when shown in Section 5)
Warminster WEEK 0005 Sun — 0955 Sun 0005 Sun — 0955 Sun 0005 Sun — 0955 Sun 0005 Sun — 0955 Sun 0005 Sun — 0955 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Westbury South (1] (1] (1] (1) (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
5001.2 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 43, 46, 52, 12, 18, 24, 27, 30, and 36 in the 2021 TT Year
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G

16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

when shown in Section 5)

Westbury North Jn | WEEK 0001 Sun — 0840 Sun 0001 Sun — 0840 Sun 0001 Sun — 0830 Sun 0001 Sun — 0830 Sun 0001 Sun — 0830 Sun Refer to GW560 for shunt
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED © All BLOCKED move remarks at Westbury.
Hawkeridge Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
510.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2325 Mon-Thu to 0520 Tue-Fri
All BLOCKED
when shown in Section 5)
Hawkeridge Jn WEEK 0001 Sun — 0840 Sun 0001 Sun — 0840 Sun 0001 Sun — 0840 Sun 0001 Sun — 0840 Sun 0001 Sun — 0840 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED © All BLOCKED
Bradford Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
510.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2325 Mon-Thu to 0520 Tue-Fri
All BLOCKED
when shown in Section 5)
Bradford Jn WEEK 2350 Sat — 0840 Sun 2350 Sat — 0840 Sun 2350 Sat — 0840 Sun 2350 Sat — 0840 Sun 2350 Sat — 0840 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED © All BLOCKED
Bathampton Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
510.3 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2325 Mon-Thu to 0520 Tue-Fri
All BLOCKED

© An earlier finish time will apply in weeks 12 and 13 in 2021 to enable 1Z27 to operate.

GW520 EAST LOOP JN TO HAWKERIDGE JN

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 | 15.02.2021 to 28.03.2021 | 29.03.2021 to 15.05.2021 | 16.05.2021 to 12.09.2021 | 13.09.2021 to 11.12.2021
East Loop Jn WEEK 2100 Sat — 0900 Sun 2100 Sat — 0900 Sun 2100 Sat — 0900 Sun 2100 Sat — 0900 Sun 2100 Sat — 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED

Hawkeridge Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

MON
520.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Thingley Jn WEEK 2230 Sat to 0925 Sun 2230 Sat to 0925 Sun 2230 Sat to 0850 Sun 2230 Sat to 0850 Sun 2230 Sat to 0850 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Bradford Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
523.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2325 Mon-Thu to 0520 Tue-Fri
All BLOCKED
when shown in Section 5)
GW528 BRISTOL, NORTH SOMERSET JN TO BRISTOL WEST JN (VIA St. PHILLIPS MARSH)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
North Somerset Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Bristol West Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
via SPM MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
528.1 WEEK
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Nth Somerset Jn WEEK 2230 Sat - 0900 Sun 2230 Sat - 0900 Sun 2230 Sat - 0900 Sun 2230 Sat - 0900 Sun 2230 Sat - 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Dr.Days Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
530.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Filton Jn WEEK 2305 Sat to 1045 Sun Sat 12 Dec 2020 is in the
to END All Lines BLOCKED 2020 TT Year. 2020 EAS
Patchway Jn Start Times will apply to
Section 4 possessions in
540.1 week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2335 Mon-Thu to 0535 Tue-Fri
Down and Up BLOCKED
when shown in Section 5)
GW5401 FILTON WEST JN TO PATCHWAY JN
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Filton West Jn WEEK 1900 Sat - 0440 Mon 1900 Sat - 0440 Mon 1900 Sat - 0440 Mon 1900 Sat - 0440 Mon 1900 Sat — 0440 Mon
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Patchway Jn SUN/ See Above See Above See Above See Above See Above
MON
5401.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW548 PARSON ST JN TO PORTBURY DOCKS
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Parson St Jn WEEK 2210 Sat — 1800 Sun
to END All BLOCKED
Portbury Docks SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
548.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

(Except:

2235 Mon-Thu to 0510 Tue-Fri

All BLOCKED
when shown in Section 5)
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GW560 HEYWOOD ROAD JN TO FAIRWOOD JN (VIA WESTBURY)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Heywood Road Jn WEEK 2140 Sat— 0910 Sun
to END All BLOCKED

Westbury North SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE

MON
560.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2225 Mon-Thu to 05655 Tue-Fri
All BLOCKED
when shown in Section 5)
Westbury North WEEK 0040 Sun - 0830 Sun All movements within the
to END All BLOCKED Section 4 period to be

Westbury South 06 constrained within GWR

SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE infrastructure.
560.2 MON These times apply to all
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE possessions which block the
WEEK route to / from the Down and
Up Trowbridge Sdgs and
reversals at 722 signal.

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 43, 46, 52, 12, 18, 24, 27, 30, and 36 in the 2021 TT Year
® Movements within the Section 4 period to be constrained within GWR infrastructure.
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GW560 HEYWOOD ROAD JN TO FAIRWOOD JN (VIA WESTBURY) - continued
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Westbury South WEEK 0020 Sun — 0900 Sun 0020 Sun — 0855 Sun 0020 Sun — 0900 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Fairwood Jn (1) [1]2] (1)
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
560.3 MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
0115 Tue-Fri to 0550 Tue-Fri Down BLOCKED
or
0030 Tue-Fri to 0550 Tue-Fri Up BLOCKED
when shown in Section 5)
© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 43, 46, 52, 12, 18, 24, 27, 30, and 36 in the 2021 TT Year
® An earlier finish time will apply in weeks 12 and 13 in 2021 to enable 1227 to operate.
GW570 CLINK ROAD JN TO BLATCHBRIDGE JN (VIA FROME)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Clink Road Jn WEEK 0020 Sun - 0900 Sun
to END All BLOCKED
Blatchbridge Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
5701 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW572 FROME NORTH JN TO WHATLEY QUARRY
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS

13.12.2020 to 14.02.2021

15.02.2021 to 28.03.2021

29.03.2021 to 15.05.2021

16.05.2021 to 12.09.2021

13.09.2021 to 11.12.2021

Frome North Jn WEEK 1930 Sat - 1930 Sun
to END All BLOCKED
Whatley Quarry SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
5721 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
East Somerset Jn WEEK 1900 Sat - 2200 Sun
to END All BLOCKED
Merehead Quarry Jn | SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
580.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
Merehead Quarry Jn | WEEK 1220 Sat - 2200 Sun
to END All BLOCKED
Cranmore SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
580.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW590 CASTLE CARY TO 130m00ch (WEYMOUTH LINE)
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Castle Cary WEEK 2230 Sat - 0850 Sun
to END All BLOCKED
130m00ch (1)
SUN/ 2230 Sun — 0515 Mon Not available in weeks when
590.1 MON All BLOCKED sleepers are diverted via
Yeovil.
MID 2230 Mon-Fri to 0530 Tue-Fri / 0625 Sat
WEEK All BLOCKED

© Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary — weeks 43, 46, 52, 12, 18, 24, 27, 30, and 36 in the 2021 TT Year
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

2245 Mon-Thu to 0450 / 0550 Tue-Fri

All BLOCKED
when shown in Section 5)

Wootton Bassett Jn | WEEK 0100 Sun to 0840 Sun Sat 12 Dec 2020 is in the
to END All BLOCKED 2020 TT Year. 2020 EAS
Hullavington Start Times will apply to
Section 4 possessions in
600.1 week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
2245 Mon-Thu to 0450 / 0550 Tue-Fri
All BLOCKED
when shown in Section 5)
Hullavington WEEK 0100 Sun to 0835 Sun Sat 12 Dec 2020 is in the
to END All BLOCKED 2020 TT Year. 2020 EAS
Westerleigh Jn Start Times will apply to
Section 4 possessions in
600.2 week 37.
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
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SECTION Periods A and B

13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Westerleigh Jn WEEK
to END
Stoke Gifford East

0100 Sun to 0830 Sun
All BLOCKED

600.3

Sat 12 Dec 2020 is in the
2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.

to END
Stoke Gifford Jn

All BLOCKED

600.4

SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON

MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:

2325 Mon-Thu to 0550 Tue-Fri Down BLOCKED
and
2305 Mon-Thu to 0550 Tue-Fri Up BLOCKED
when shown in Section 5)
Stoke Gifford East WEEK 0115 Sun — 0815 Sun Sat 12 Dec 2020 is in the

2020 TT Year. 2020 EAS
Start Times will apply to
Section 4 possessions in
week 37.

SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON

MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:

2325 Mon-Thu to 0600 Tue-Fri Down BLOCKED
and
2305 Mon-Thu to 0450 Tue-Fri Up BLOCKED
when shown in Section 5)
Stoke Gifford Jn WEEK 2345 Sat to 0820 Sun

to END All Lines BLOCKED

Ableton Lane SUN/ 0020 Mon — 0350 Mon 0020 Mon — 0350 Mon 0020 Mon — 0350 Mon 0020 Mon — 0350 Mon 0020 Mon — 0350 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
600.5 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
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2130 Mon-Thu to 0550 Tue-Fri All BLOCKED
when shown in Section 5)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Cowley Bridge Jn WEEK 2340 Sat— 0830 Sun 2340 Sat— 0815 Sun 2340 Sat— 0830 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Crediton SUN/ 2250 Sun — 0525 Mon
MON All BLOCKED
606.1 MID 2340 Mon-Wed to 0525 Tue-Thu
WEEK and
0100 Fri+Sat to 0525 Fri+Sat
All BLOCKED
(Except:
2245 Mon-Thu to 0525 Tue-Fri All BLOCKED
when shown in Section 5)
Crediton WEEK 2330 Sat — 0845 Sun 2330 Sat — 0825 Sun 2330 Sat — 0845 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Eggesford SUN/ 2235 Sun — 0530 Mon
MON All BLOCKED
606.2 MID 2335 Mon-Wed to 0530 Tue-Thu
WEEK and
0050 Fri+Sat to 0530 Fri+Sat
All BLOCKED
(Except:
2130 Mon-Thu to 0530 Tue-Fri All BLOCKED
when shown in Section 5)
Eggesford WEEK 2305 Sat — 0910 Sun 2305 Sat — 0850 Sun 2305 Sat — 0910 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Barnstaple SUN/ 2210 Sun — 0550 Mon
MON All BLOCKED
606.3 MID 2305 Mon-Wed to 0550 Tue-Thu
WEEK and
0030 Fri+Sat to 0550 Fri+Sat
All BLOCKED
(Except:

Electronic copy - uncontrolled when printed. No further scheduled issues.




OFFICIAL

Network Rail Engineering Access Statement 2021 Version: 4.4
Western Route Final Rules Date : 9" July 2021
Section 4 - Standard Possession Opportunities Page : 76 of 86

GW608 CREDITON TO OKEHAMPTON

SECTION

Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Crediton WEEK 2255 Sat - 0850 Sun 2255 Sat - 0850 Sun 2255 Sat - 0850 Sun
to END All BLOCKED All BLOCKED All BLOCKED
Coleford SUN/ 2230 Sun — 0610 Mon
(Meldon Line) MON All BLOCKED
MID 2245 Mon-Fri to 0610 Tue-Sat
608.1 WEEK All BLOCKED
(Except:
2130 Mon-Thu to 0610 Tue-Fri All BLOCKED
when shown in Section 5)
Coleford WEEK 2255 Sat - 0850 Sun
to END All BLOCKED
Okehampton SUN/ 2230 Sun — 0610 Mon
MON All BLOCKED
608.2 MID 2245 Mon-Fri to 0610 Tue-Sat
WEEK All BLOCKED
(Except:
2130 Mon-Thu to 0610 Tue-Fri All BLOCKED
when shown in Section 5)
GW609 OKEHAMPTON TO MELDON QUARRY
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
12.12.2021 to 13.02.2022 14.02.2022 to 27.03.2022 28.03.2022 to 14.05.2022 15.05.2022 to 11.09.2022 12.09.2022 to 10.12.2022
Okehampton WEEK 2255 Sat - 0850 Sun
to END All BLOCKED
Meldon Quarry SUN/ 2230 Sun — 0610 Mon
MON All BLOCKED
609.1 MID 2245 Mon-Fri to 0610 Tue-Sat
WEEK All BLOCKED
(Except:
2130 Mon-Thu to 0610 Tue-Fri All BLOCKED
when shown in Section 5)
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GW610 CRANNAFORD LC (INCL) TO EXETER ST DAVIDS
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 | 15.02.2021 to 28.03.2021 | 29.03.2021 to 15.05.2021 | 16.05.2021 to 12.09.2021 | 13.09.2021 to 11.12.2021
Crannaford LC WEEK 2315 Sat - 0830 Sun
to END All BLOCKED
Exmouth Jn SUN/ 0045 Mon — 0510 Mon
MON All BLOCKED
610.1 0
MID 0040 Tue-Sat to 0500 Tue-Sa
WEEK All BLOCKED
(Except:

2315 or 2345 Mon-Thu to 0530 Tue-Fri All BLOCKED
when shown in Section 5)

Exmouth Jn WEEK 0030 Sun - 0745 Sun
to END All BLOCKED

Exeter St.Davids SUN/ 0050 Mon — 0505 Mon
MON All BLOCKED

610.2 o
MID 0050 Tue-Sat to 0500 Tue-Sat
WEEK All BLOCKED
(Except:

2315 or 2345 Mon-Thu to 0530 Tue-Fri All BLOCKED
when shown in Section 5)

© Sunday night opportunities will be reduced / removed when Pad-Pnz / Pnz-Pad Sleeper services run via Honiton — will be confirmed in DPPP/CPPP.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Exmouth Jn WEEK 0030 Sun - 0825 Sun 0030 Sun - 0825 Sun 0030 Sun - 0825 Sun 0030 Sun - 0825 Sun 0030 Sun - 0825 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Exmouth SUN/ 0030 Mon — 0525 Mon
MON All BLOCKED
611.1 MID 0050 Tue-Sat to 0525 Tue-Sat
WEEK All BLOCKED
(Except:
2315 or 2345 Mon-Thu to 0540 Tue-Fri
All BLOCKED
when shown in Section 5)
© Before the clocks are changed to British Summer Time, a possession will be taken outside the Standard Opportunity times for daylight track patrolling.
GW613 CITY BASIN JN TO MARSH BARTON
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
City Basin Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Marsh Barton SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
613.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
GW618 NEWTON ABBOT EAST JN TO HEATHFIELD
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Newton Abbot East | WEEK 2100 Sat to 0600 Mon
to END All BLOCKED
Heathfield SUN/ See above
MON
618.1 MID 2100 Mon-Fri to 0630 Tue-Sat
WEEK All BLOCKED
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Newton Abbot West | WEEK 2345 Sat to 0855 Sun
to END All BLOCKED
Paignton SUN/ 2325 Sun to 0525 Mon
MON All BLOCKED
620.1 MID 0020 Tue-Sat to 0525 Tue-Sat
WEEK All BLOCKED
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Tavistock Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Marsh Mills SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
626.1 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK

Electronic copy - uncontrolled when printed. No further scheduled issues.




OFFICIAL

Network Rail Engineering Access Statement 2021 Version: 4.4
Western Route Final Rules Date : 9" July 2021
Section 4 - Standard Possession Opportunities Page : 80 of 86
GW628 LAIRA JN/LIPSON JN TO CATTEWATER
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS

13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021

0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)

Laira Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Mount Gould Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(TMD Through MON
Sidings) MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
628.1
Laira Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Speedway Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(Down / Up Goods) | MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested / agreed at
628.2 WEEK (Except: DPPP / CPPP.
0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)
Lipson Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Mount Gould Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(Down /Up and Up MON
Plymouth Loops) MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested / agreed at
628.3 WEEK (Except: DPPP / CPPP.
0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)
Mount Gould Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Friary Jn SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(Down Arrival and MON
Up Departure Lines) ["mip STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested / agreed at
628.4 WEEK (Except: DPPP / CPPP.
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(Except:
0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Friary Jn WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
to END
Plymouth Friary SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
(Down Arrival and MON
Up Departure Lines) "y p STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested / agreed at
628.5 WEEK (Except: DPPP / CPPP.
0700 Mon-Fri to 2100 Mon-Fri
Down and Up Plymouth Loop Lines BLOCKED
when requested with justification via the DPPP-CPPP publications)
Turnchapel Branch | WEEK STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Jn END
to SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
Cattewater MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Only if requested/ agreed at
628.6 WEEK

DPPP / CPPP.

GW637 ST BUDEAUX JN TO GUNNISLAKE

All BLOCKED

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
St.Budeaux Jn WEEK 2300 Sat - 0905 Sun
to END All BLOCKED
Gunnislake SUN/ 1930 Sun — 0500 Mon 2130 Sun — 0500 Mon 1930 Sun - 0500 Mon
MON All BLOCKED All BLOCKED All BLOCKED
637.1 MID 2300 Mon-Fri to 0500 Tue-Sat

WEEK
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Liskeard WEEK 2230 Sat - 0535 Mon 2230 Sat - 0535 Mon 2230 Sat - 0915 Sun 2230 Sat - 0915 Sun Period H
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED 2230 Sat - 0915 Sun
Looe All BLOCKED
640.1 Period J
2230 Sat — 0535 Mon
All BLOCKED
SUN/ See above See above 2145 Sun - 0535 Mon 2230 Sun — 0535 Mon Period H
MON All BLOCKED All BLOCKED 2215 Sun — 0535 Mon
All BLOCKED
Period J
See above
MID 2330 Mon-Thu to 0535 Tue-Fri
WEEK All BLOCKED
2330 Fri to 0535 Sat
All BLOCKED
GW642 COOMBE (EXCL) TO MOORSWATER
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Coombe WEEK 1700 Sat — 1120 Mon
to END All BLOCKED
Moorswater SUN/ See above
MON
642.1 MID 2330 Mon-Fri to 0545 Tue-Sat Possessions to be given up
WEEK

All BLOCKED

for the passage of 0C19 and
6C20.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Lostwithiel WEEK 1630 Sat - 0515 Mon All possessions to finish at
to END All BLOCKED 0415 Mon to allow for the
Fowey transportation of Token from
Lostwithiel SB to Train
650.1 Waiting on Branch.
SUN/ See above
MON
MID 2230 Mon-Thu to 0505 Tue-Fri All possessions to finish at
WEEK All BLOCKED 0415 Tue-Sat to allow for
and the transportation of Token
2325 Fri to 0505 Sat from Lostwithiel SB to Train
All BLOCKED Waiting on Branch.
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SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Par WEEK 2250 Sat — 0830 Sun 2250 Sat — 0830 Sun 2250 Sat — 0830 Sun 2250 Sat — 0830 Sun 2250 Sat — 0830 Sun Times also apply to
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED platform 3 at Par Station.
St.Blazey (1)
SUN/ 2315 Sun — 0445 Mon 2315 Sun — 0445 Mon 2315 Sun — 0445 Mon 2315 Sun — 0445 Mon 2315 Sun — 0445 Mon
660.1 MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 2225 Mon-Wed to 0545 Tue-Thu / 2240 Thu to 0545 Fri
WEEK All BLOCKED
and
2315 Fri to 0545 Sat
All BLOCKED
St.Blazey WEEK 2215 Sat - 1000 Sun 2215 Sat - 1000 Sun 2215 Sat - 1000 Sun 2240 Sat - 0900 Sun 2215 Sat— 1000 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Goonbarrow Jn SUN/ 2045 Sun — 0600 Mon 2045 Sun — 0600 Mon 2045 Sun — 0600 Mon 2105 Sun — 0600 Mon 2045 Sun — 0600 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
660.2 MID 2215 Mon-Fri to 0600 Tue-Sat
WEEK All BLOCKED
Goonbarrow Jn WEEK 2200 Sat — 1000 Sun 2200 Sat — 1000 Sun 2200 Sat — 1000 Sun 2225 Sat - 0900 Sun 2200 Sat — 1000 Sun
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
Newquay SUN/ 1830 Sun — 0610 Mon 1830 Sun — 0610 Mon 1830 Sun — 0610 Mon 2100 Sun — 0610 Mon 1830 Sun — 0610 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
660.3 MID 2200 Mon-Thu — 0610 Tue-Fri
WEEK All BLOCKED
and
2200 Fri — 0610 Sat
All BLOCKED

O In Periods E, F, and G, a Route to be maintained between Chapel Sidings and Platform 3 at Par for 2N02 (0900 Par to Newquay service).

GW672 BURNGULLOW TO PARKANDILLACK

SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021

Burngullow WEEK 1600 Sat - 1800 Sun
to END All BLOCKED

Parkandillack SUN/ 2200 Sun — 0600 Mon
MON All BLOCKED

672.1 MID 2210 Mon-Fri to 0600 Tue-Sat

WEEK All BLOCKED
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GW680 PENWITHERS JN TO FALMOUTH
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Penwithers Jn WEEK 2340 Sat — 0850 Sun
to END All BLOCKED
Falmouth SUN/ 2300 Sun - 0600 Mon
MON All BLOCKED
680.1 MID 2345 Mon-Fri to 0600 Tue-Sat
WEEK All BLOCKED
GW690 ST ERTH TO ST IVES
SECTION Periods A and B Period C Period D Periods E to G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
St. Erth WEEK 2220 Sat — 1145 Sun 2220 Sat— 1145 Sun 2220 Sat— 1025 Sun 2220 Sat— 0845 Sun Period H
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED 2220 Sat — 1025 Sun
St.lves All BLOCKED
Period J
690.1 2220 Sat — 1145 Sun
All BLOCKED
SUN/ 2010 Sun — 0635 Mon 2010 Sun — 0635 Mon 2010 Sun — 0635 Mon 2010 Sun — 0635 Mon 2010 Sun — 0635 Mon
MON All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED
MID 2250 Mon-Fri to 0635 Tue-Sat
WEEK All BLOCKED
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SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods E to G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

2340 Mon-Thu to 0545 Tue-Fri

All BLOCKED
when shown in Section 5)

Barnwood Jn WEEK 2230 Sat — 0900 Sun 2230 Sat— 0900 Sun 2230 Sat— 0900 Sun 2230 Sat— 0900 Sun 2230 Sat— 0900 Sun
to END Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
Horton Road Jn -and- -and- -and- -and- -and-
2310 Sat — 0900 Sun 2310 Sat— 0900 Sun 2310 Sat— 0900 Sun 2310 Sat— 0900 Sun 2310 Sat— 0900 Sun
700.1 Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
Horton Jn WEEK 0040 Sun - 0850 Sun 0040 Sun - 0850 Sun 0040 Sun - 0850 Sun 0040 Sun - 0850 Sun 0040 Sun - 0850 Sun Pfm 3 to be outstabled when
to END All BLOCKED All BLOCKED All BLOCKED All BLOCKED All BLOCKED requested via DPPP-CPPP -
Gloucester West normally 2 Saturday nights
every six weeks.
(Gloucester Station) [ SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
700.2 MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK
Gloucester West WEEK 0040 Sun — 0840 Sun Start time will be 0045Sun
to END All BLOCKED when Severn Tunnel shut
Awre LC on Saturdays.
Finish time will be 0840Sun
700.3 when Severn Tunnel shut
on Sundays
SUN/ STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
MON
MID STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE
WEEK (Except:
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	GW103 PADDINGTON TO UFFINGTON 
	GW105 UFFINGTON TO FORDGATE (VIA BOX) 
	GW107 WORLE JN TO UPHILL JN (VIA WESTON-SUPER-MARE) 
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	GW570 CLINK ROAD JN TO BLATCHBRIDGE JN (VIA FROME) 
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