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Week commencing:
37 (i Saturday 12 D b
S0O700 |[Streatham Wimbledon 2330 M 2340 M
37 SO700 (Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW300 |Gomshall Shalford Jn 0315 w 0330 W
SW110 [Shalford Jn Guildford 0330 w 0335 W
SW200 |Guildford Hampton Court Jn 0335 w 0410 W
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
37 SW105 |Surbiton Hampton Court Jn 0420 w to 0425 w UTU 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 W
SW300 [Shalford Jn Gomshall 0520 w 0550 W
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
37 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
37 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF CCo01 44102210 Track renewals prep PLATFORMS 1 -10, SOUTH SIDING TO BE
10 LWRT (W/Th) OUTBERTHED.
SO110 |, . Nine Eims Jn S&C
37 SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F (44190020) Track renewals prep
SW105 Dn/Up Fast, Dn/Up Slow, Up
37 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF CWo02 Cyclic Maintenance
Kingston
37 gwlgg New Malden Esher, Claygate gg/bt#;;ast, Dn/Up Slow, DnUp | 6040 | TWThF | to | 0520 | TWThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
Dn/Up Fast, Up Slow, Up Byfleet 0040 TWThE 0425 TWThE
Curve Capex Plain Line Capex pre
37 | SW105 |Weybridge, Addlestone Jn Woking East to Refurb Byfleet pex prep
Dn Slow, Dn Byfleet Curve 44401520 LWRT (Th/F)
(LBBT)W' 4 Y 0040 | TWThF 0425 | TWThF
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 ) Dn Southampton, Dn Slow, . ) WESTBURY. 6046 AND W10 FREIGHT SERVICES
37 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
. Track renewals six week [1B77 AND 1B81 TO TERMINATE AT
37 SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF 44201910 tamp SOUTHAMPTON
Cyclic Maintenance
—— Track renewals follow-up
37 | SWI105 |y 1oreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 0030 | TWThF | to | 0525 | TWThF Br09a BK0037 Track renewals TOC walk |NO OUTBERTHING REQUIRED
SW175 Branch, Jersey & Jubilee Sidings 44201115
Track renewals platform
copers
Cyclic Maintenance 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
37 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0030 | TWThF | to 0505 TWThF HO1a 44401415 Track renewals T12 follow- |2P79 TO TERMINATE AT GUILDFORD. HASLEMERE

up

LOOP TO BE KEPT CLEAR
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2232 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SwW110 ) Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
37 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
CD Civils Millway
37 SW115 [Andover Ludgershall Branch 0001 M to 2359 F Road Bridge Core works I’;{lLJJE‘GERSHALL FREIGHT SERVICES WILL NOT
Strengthening :
) Up Exeter 2310 | MTWTh 0510 TWThF
37 | SW115 |Overton gztf:tﬁ' Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 | TWThF 0700 TWThF
37 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWTh to 0455 TWTh Y02 Cyclic Maintenance
SW135 ) " ) ACCESS TO BOTLEY STONE TERMINAL NOT
37 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
37 | SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 | TWThF | to 0515 TWThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
SW210 SWR TO BERTH TWO UNITS AT READING. GWR:
37 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GOo5W Cyclic Maintenance 1V71 TO TERMINATE AT GUILDFORD. GWR TO
BERTH ONE THREE CAR UNIT AT GUILDFORD.
1052 TO START FROM GUILDFORD.
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Xmas Day Week commencing:
38 i Friday Saturday 19 December
SW105 |Totton Yard Weymouth 2010 M 2145 M
38 | SW105 |Weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
38 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
38 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
Platforms 12-24 at Waterloo, Up
Waterloo West London Jn Main Relief, Down Windsor Slow, 0040 TWTh 0505 TWTh
Down Windsor, Down Windsor
Fast, Up Windsor, Windsor WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SO110 Reversible, Windsor Relief Line . . .
38 | swioo 182, North Siding, Dn/Up to cco4 Nine EIms Jn S&C |Cyclic Maintenance LINES TO NINE ELMS JUNCTION. NO ACCESS
’ ! (44190020) Track renewals prep THROUGH CLAPHAM YARD. NO OUTBERTHING
SW220 Sheepcote Curves
REQUIRED.
Carlisle Lane Queenstown Road Up Main Fast 0040 TWTh 0505 TWTh
Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M 2359 F
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g:ﬁ: ’;?f;‘u ng:mrgp Byfleet | 0035 | TWTh 0515 | TWTh PLATFORM 5. 1577 TERMINATE PLATFORM 5.
38 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWTh 0515 TWTh 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
38 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2P77 TO TERMINATE AT GUILDFORD. 1P79 AND
Sw110 Dn/Up Main. Dn/Up Spur. Dn/U 1P76 WILL NOT RUN. 2P79 TO TERMINATE AT
38 SW140 |Havant Fratton, Cosham Jn Bran(‘:Jh Dn/’U Poﬁsn”\)o ’th p 0045 TWTh to 0440 TWTh HO5¢ Cyclic Maintenance HAVANT & RUN ECS TO BERTH AT HASLEMERE.
S0520 ’ P Y 2T75 & 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
CD Civils Millway
38 | SW115 |Andover Ludgershall Branch 0001 M to 2359 F Road Bridge Core works ;LLJJ?\‘GERSHALL FREIGHT SERVICES WILL NOT
Strengthening :
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle!
38 | swi1z23 ght Jn, ¥ Aldershot nilip Aton, Un/tlp Y. 0110 | TWTh | to | 0520 | TWTh G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth, MPSB Fareham Cyclic Maintenance
38 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWTh to 0445 TWTh E12 S&C Stoneblowing (M/T)  [2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
SW140 Groundframe :
Branch S&C Stoneblowing (T/W)
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GW5001 . Western Cyclic
38 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTW to 0520 TWTh Maintenance 7V97 AND 7052 TO BE RETIMED
SW170 |\, ) . . ) 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
38 GW5001 Wilton Jn Warminster Dn/Up Warminster 2335 MTW to 0525 TWTh S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
SW180 Dn/Up Portsmouth, Dn/Up " .
38 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 TWTh to 0500 TWTh CWo06a Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 &
. . 2079 TO DIVERT VIA WIMBLEDON. RAIL
38 gwg;g Richmond Whitton Jn, Strawberry Hill B"/ ESOR'CS;'}E"C”SD:: Up Main, 0030 | TWTh | to | 0450 | TWTh CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
p Loop, Dnip Sp BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
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Boxing Day
39 e Holiday Mon Week commencing:
New Years Day| Saturday 26 December
Friday
Platforms 12-24 at Waterloo, Up
Waterloo West London Jn Main Relief, Down Windsor Slow, 0001 M 2359 F
Down Windsor, Down Windsor
Fast, Up Windsor, Windsor
0110 Reversible, Windsor Relief Line
39 | swioo 1&2, Dn/Up Waterloo Curves, to Nine EIms Jn S&C WINDSOR LINES SERVICES TO TERMINATE AT
North Siding, Dn/Up Sheepcote (44190020) CLAPHAM JUNCTION.
SW220
Curves
Waterloo West Crossings Queenstown Road . 0001 M 0500 Th
Up Main Fast
Nine EIms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M 2359 F
- . ) ACCESS TO BE MAINTAINED TO BARTON MILL
39 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WTh to 0550 WTh B02 Cyclic Maintenance CARRIAGE SIDINGS.
39 | SW110 |Haslemere Petersfield Dn/Up Main 0110 WTh to 0500 WTh HO2 Cyclic Maintenance
SWR WEST OF ENGLAND SERVICES TO DIVERT
Worting Jn Salisbury Tunnel Jn, Laverstock CD Civils Millway VIA SOUTHAMPTON CENTRAL. RAIL REPLACMENT
South Jn Dn/Up Exeter, Laverstock Loop, . BUSES TO OPERATE BETWEEN SALISBURY AND
39 | swi1s Branch 0001 M fo | 0500 Th S'f;and iii?: Core works BASINGSTOKE. FREIGHT SERVICES TO DIVERT
Andover Ludgershall 9 9 VIA WINCHESTER. LUDGERSHALL FREIGHT
SERVICES WILL NOT RUN.
) . S ) . h WINDSOR PLATFORMS TO BE KEPT CLEAR.
39 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 WTh to 0525 WTh CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
40 i Saturday 02 January
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
40 S$0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0700 [Wimbledon Chase Wimbledon 0425 T 0430 T
SW265 |Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 W
40 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 W
SW170 |Beechgrove GF Salisbury 2320 Th 0001 F
SW150 |[Salisbury Redbridge 0001 Th 0045 F
SW105 |Redbridge Southampton 0045 F 0050 F
40 SW105 |Southampton Redbridge 0100 F to 0105 F uTU 3038 PROTECTED PATH
SW150 |Redbridge Salisbury 0105 F 0145 F
SW170 |Salisbury Beechgrove GF 0145 F 0220 F
Platforms 12-24 at Waterloo, Up
Waterloo Queenstown Road Main Relief, Down Windsor Slow, 0040 TWTh 0505 TWTh
Down Windsor, Down Windsor
SO110 ;a:,‘ejrlsji‘l’)I‘;V'\’;\‘,’if‘grs'!r\’g:ﬁ:frl_ine WINDSOR LINES SERVICES TO DIVERT VIA MAIN
40 | sw1o0 182 North'Sidin DU to Nine EIms Jn S&C Track renewals follow-u LINES TO NINE ELMS JUNCTION. NO ACCESS
’ 9, P (44190020) P |THROUGH CLAPHAM YARD. NO OUTBERTHING
Sw220 Sheepcote Curves
REQUIRED.
Carlisle Lane Queenstown Road Up Main Fast 0040 TWTh 0505 TWTh
Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M 2359 F
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
) MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
SW100 Dn/Up Windsor Slow, Dn/Up
40 SW210 |Queenstown Road Barnes Windsor Fast, Windsor 0035 TWThF to 0500 TWThF CCo06 Cyclic Maintenance JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 Reversible. Up Windsor JN, GOSPEL OAK JN, CAMDEN ROAD,
P STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
Dn/Up Fast, Dn Slow, Byfleet Cyclic Maintenance 2F77 TO DIVERT VIA COBHAM. 1§77 TO
40 | SW105 |Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0045 TWThF to 0515 TWThF 44400221 Track renewals T52 site TERMINATE AT WEYBRIDGE AND RUN ECS TO
Woking walk GUILDFORD/WIMBLEDON.
40 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF W12a 44601913 Track renewals prep
" ) ACCESS TO BE MAINTAINED TO BARTON MILL
40 SW105 [Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
40 | SW105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up | 0040 | TWThF | to 0440 TWThF E18 C21 Rail Grinder Riil IGrindIin ) LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury 9 WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
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40 | SW105 |Poole Wool 2%[:55“"3'”' Dn Sidings, Wool 0005 | TWThF | to | 0800 | TWThF Bro7 Cyclic Maintenance
SW110 2T75 WILL TERMINATE AT FAREHAM. 2P77 TO
) Dn/Up Main, Dn Relief, Dn/Up o TERMINATE AT HAVANT. 2P79 TO TERMINATE AT
40 2Vs/s1;1(()) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TThF to 0435 TThF HO7b Cyclic Maintenance HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO
BE RETIMED.
Swi115 1L88 TO DIVERT VIA CASTLE CARY AND
40 gvv\v’;gg Wilton Jn Gillingham (Dorset) E;/: Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF ig? Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
W00t P 5057 TO TERMINATE AND BERTH AT YEOVIL
40 gmgg Raynes Park Ewell West, Chessington South gﬂ/e USZi:;Z?\m' Dn/Up 0050 | TWThF | to | 0500 | TWThF CWO05a Cyclic Maintenance
40 | sw210 |Barnes Twickenham 32’ E:o':'d‘m"”d' D/Up Main, | o055 | TWThF | to | 0505 | TWThF CFO1 Cyclic Maintenance 2077 & 2079 TO DIVERT VIA HOUNSLOW.
2088 AND 2090 TO TERMINATE AT GUILDFORD.
SW300 ) o 1V71 WILL RUN FROM GUILDFORD TO READING
40 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF GO03 Cyclic Maintenance ONLY. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cydiic ONWARD CONNECTION. 2V48 0556 GATWICK TO
40 | SO500 |Redhill Gomshall Redhil/Reading/Up Loop No.2 | 2300 | MTWTh | to | 0535 | TWThF 1828 M e READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315

REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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Week commencing:
M i Saturday 09 January
S0O700 |[Streatham Wimbledon 2330 M 2340 M
4 SO700 |Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
4“1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 123 PROTECTED PATH
SW180 [Cheam Dorking 0025 Th 0055 Th
4 SW180 |Dorking Cheam 0455 F to 0520 F uTu 3023 PROTECTED PATH
SO110 |, . Nine EIms Jn S&C
41 SW100 Nine EIms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F (44190020) Track renewals follow-up
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
41 SW210 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 TWThF to 0545 TWThF CCo8 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
41 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF Cwo1 Cyclic Maintenance E\LIJVT'T\‘EERWCES TO BE DIVERTED VIA EAST
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
41 SW255 Hampton Court Jn Byfleet Jn, Addlestone Jn Chertsey Branch, Up Bay 0055 | TWThF | to 0520 TWThF wo7 19578 Track renewals prep 2F02 TO DIVERT VIA COBHAM.
41 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44601913 Track renewals follow-up
. h ACCESS TO BE MAINTAINED TO BARTON MILL
41 SW105 [Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever Capex Plain Line Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
41 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 | TWThF | to 0500 TWThF E16 Refurb (Winchester) Ci Iex foI:ow-u LAVERSTOCK. 2B77 TO TERMINATE AT
Fast 44251915 P P BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SwW110 . . ’ FRATTON. GWR: 1F35 TO TERMINATE AT
41 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
41 | SW115 |Yeovil Jn Feniton -P ! : 2345 | MTWTh | to 0525 TWThF Y03 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
Honiton Up Loop, Chard Dn Loop
TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
41 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING AND ONE UNIT AT
Sw123
GUILDFORD
41 SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
2U79 TO TERMINATE AT TWICKENHAM AND 2S79
SW210 Dn/Up Main. Dn/Up Hounslow. TO TERMINATE AT HOUNSLOW. RAIL
41 SW230 Twickenham (c/o), Hounslow Staines (c/o) Dn/Up s ury P ’ 0025 TWThF to 0450 TWThF CFO03 Cyclic Maintenance REPLACEMENT BUS SERVICES TO RUN
p=p BETWEEN TWICKENHAM OR HOUNSLOW TO
STAINES. 5S80 WILL NOT RUN.
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Week commencing:
42 i Saturday 16 January
SW105 |Totton Yard Weymouth 2010 M 2145 M
42 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
42 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 [Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
42 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w uTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
42 | SW130 [Romsey Eastleigh shown with estimated times Y 2345 w to 0010 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0010 Th 0115 Th
SW165 |Hamworthy Hamworthy Quay 0115 Th 0125 Th
SW165 |Hamworthy Quay Hamworthy 0140 Th 0150 Th
SW105 |Hamworthy Eastleigh 0150 Th 0255 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
42 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th uTu 3002 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
42 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 (Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
42 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Dn/Up Main Slow, Dn/Up Main Cydlic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
42 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 | TWThF | to 0505 TWThF CCo1 44102210 4 PLATFORMS 1-6 & SOUTH SIDING TO BE
Track renewals prep
10 OUTBERTHED.
SO110 |, . Nine Eims Jn S&C
42 SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F (44190020) Track renewals follow-up
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| Key: d New
X . Week Week .
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Mointenancel Omege Work Content Traffic Remarks
2 From From To Ref Ref
19578 Cyclic Maintenance
42 | SWI05 |\ mpton Court Jn Byfleet Jn, Addlestone Jn Dn/Up Fast, Dn/Up Slow, Dn/Up | 455 | rwrne | to | 0520 | TWTHF wo7 Capex Rerail | Track renewals follow-up  |2F02 TO DIVERT VIA COBHAM.
SW255 Chertsey Branch, Up Bay 44400720 Capex follow-up
42 SW105 [Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWF to 0430 TWF Br14 Cyclic Maintenance ;%ﬁaR:liﬁolﬁrg & 1881 TO TERMINATE AT
Cyclic Maintenance
MPSB Petersfield [S&C Stoneblowing (M/T)
42 SW110 [Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a 9alb pts S&C Stoneblowing (T/W) ﬁig_:;égé‘ 21F;'77€39101;§§“\;|\;’I\I1_ALT§O/§FTRUN
44401315 Track renewals prep . .
LWRT (W/Th)
42 | SW110 |Liss Havant Jn Dn/Up Main 0050 F to 0445 F HO4a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
- NO SERVICES TO RUN BETWEEN PORTMOUTH &
42 | SW110 |Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0001 M to 2359 F " C"C'izé-j;dporl Core works SOUTHSEA AND PORTSMOUTH HARBOUR.
. SERVICES TO TERMINATE AT FRATTON &
Strengthening PORTSMOUTH & SOUTHSEA.
SW115 . . Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L20 TO START
42 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance AT HONITON.
0010 TWTh 0510 TWTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
42 SW120 [Farnham Alton Single/ Loop to Go09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F).
Cyclic Maintenance
. . 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
42 | SW10 I dbridge Jn, Eastisigh East Jn  |o21sPury Tunnel Jn, Laverstock \Dn/Up Dean, Dn/Up Salisbury, 0025 | TWThF | to | 0505 | TWThF E14 44500219 Track renewals prep WILL NOT RUN. 4V50/4V51 TO RUN VIA
SW150 North Jn Single, Dn/Up Test Valley S04 44200521 LWRT (Th/F) WINCHESTER. 7V97 TO BE RETIMED
Track renewals TOC walk .
42 gwgg Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U
42 | SW183 |Epsom Dorking, Effingham Jn p ! P 0040 TWThF to 0510 TWThF Cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
Bookham
S0680
SW210 Egham, Windsor & Eton 2U04 TO START AT FELTHAM. SWR TO BERTH
42 SW250 Ashford (Middx) Rg/ersiée Dn/Up, Dn/Up Windsor 0105 WThF to 0445 WThF CF05 Cyclic Maintenance TWO UNITS AT READING.5R90 TO START FROM
STRAWBERRY HILL/CLAPHAM
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| Key: d New
x . Week Week .
k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights e Ce ] Otne oK Work Content Traffic Remarks
2 From F Ref Ref
rom To
Week commencing:
43 i Saturday 23 January
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SW245 |Fulwell Twickenham 0235 T 0240 T
43 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
43 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
43 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn No route available via Linford 0035 F 0045 F
43 SW180 [Ewell East Effingham Jn Street curves. Divert via Victoria 0110 F to 0130 F PLPR 1Q68 PROTECTED PATH
SW200 |Effingham Jn Guildford (Eastern) 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0425 F 0435 F
SW210 |Clapham Junction Virginia Water 0435 F 0515 F
43 SW255 |Virginia Water Byfleet Jn 0515 F to 0530 F uTu 3021 PROTECTED PATH
SW105 |Byfleet Jn Woking 0530 F 0540 F
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x . Week Week .
® 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Mointenancel Omege Work Content Traffic Remarks
2 From Ref Ref
From To
Cyclic Maintenance
Dn/Up Main Slow, Dn/Up Main 0045 w 0505 w 44102210 Track renewals foIIow.-up LINE DIVERSIONS TO APPLY. WATERLOO
43 | sW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to ccot 44101110 |Tackrenewals TS2site|PLATFORMS 1 -10, SOUTH SIDING TO BE
10 ’ ! 0015 ThE 0505 ThE CM1033 walk OUTBERTHED. POSSESSION TO BE TAKEN AFTER|
Track renewals six week |THE PASSAGE OF 1Q65 (T/W)
tamp
SO110 |, . Nine Eims Jn S&C
43 SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F (44190020) Track renewals follow-up
2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE
43 | SW105 I nes Park Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up. | - 35 ThF to | 0500 ThF cwo4 Cyclic Maintenance RETIMED. RAIL REPLACEMENT ROAD SERVICES
SW180 Kingston
TO OPERATE.
43 gwggg Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0050 WThF to 0520 WThF Wo1 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g:/:: Fast, Up Slow, Up Byfleet | 0035 | WThF 0515 | WThF Cyclic Maintenance PLATFORM 5. 1577 TERMINATE PLATFORM 5.
43 | SW110 |Weybridge, Addlestone Jn Woking East to W03 44601917 Track renewals platform  [5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 copers 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 WThF 0515 WThF 4 BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . ) TRAVEL OVER THE DOWN SLOW USING SLW
43 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
43 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
. Track renewals follow-up  [1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
43 | SW105 |Sway Bournemouth Dn/Up Main 0035 TWThF to 0505 TWThF 44201910 TOC walk CENTRAL
BK0037 Cyclic Maintenance
SW105 Dn/Up Main, Single, Dn/Up . Track renewals six week |ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
43 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0515 TWThF Br09b Capex Rerail tamp JUBILEE SIDINGS AVAILABLE FOR BERTHING
44201320
LWRT (Th/F)
1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76,
1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 &
N . . ) 2P79 TO TERMINATE AT GUILDFORD. SERVICES
43 | SW110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9¢ Cyclic Maintenance TO RESTART FROM PETERSFIELD. 2P82 & 2P86
TO TERMINATE AT PETERSFIELD. HASLEMERE
NOT AVAILABLE FOR BERTHING.
43 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO9¢c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
) Up Exeter 2310 | MTWTh 0510 TWThF
43 | SW115 |Overton :2“?:32’ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
! Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
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x . Week Week .
k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights e Ce ] Otne oK Work Content Traffic Remarks
2 From Ref Ref
From To
. 1L88 AND 1L69 TO DIVERT VIA CASTLE CARY AND
43 gmlg Gillingham (Dorset) Yeovil Jn (c/o) g;’ Ugi':'al':' I_Do ’ZU" Bxeter, Bast | 5350 | MTW | to | 0455 | TwTh Y02a Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
Y, Single. Loop 5057 TO TERMINATE AND BERTH AT YEOVIL
SW115 - . Dn/Up Main, Dn/Up Exeter, East . .
43 SW175 Gillingham (Dorset) Yeovil Jn (c/o) Bay, Single. Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY.
SW135 ) . ) ACCESS TO BOTLEY STONE TERMINAL NOT
43 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW135 CD Civils Cow Lane | .. .
43 SW140 Fareham Cosham Dn/Up Portsmouth 0100 TWThF to 0500 TWThF Bridge Civils follow-up
SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
SW210 SWR TO BERTH TWO UNITS AT READING. GWR:
43 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W Cyclic Maintenance 1V71 TO TERMINATE AT GUILDFORD. GWR TO
BERTH ONE THREE CAR UNIT AT GUILDFORD.
1052 TO START FROM GUILDFORD.
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| Key: d New
x . Week Week .
® 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Mointenancel Omege Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
44 i Saturday 30 January
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
44 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR 1Q71 PROTECTED PATH
S0700 [Wimbledon Chase Wimbledon 0425 T 0430 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
44 SW210 [Barnes Clapham Jn 0520 T to 0525 T L PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Cyclic Maintenance
. . Track renewals follow-up  |LINE DIVERSIONS TO APPLY. WATERLOO
Dn/Up Main Slow, Dn/Up Main 44102210
SW100 . Track renewals prep PLATFORMS 1 -10, SOUTH SIDING TO BE
44 SW105 Waterloo Durnsford Road Fast, Dnl/l.lJp Fast, Up Main Loop, | 0020 TWThF to 0500 TWThF CCO02 44100112 LWRT (W/Th) OUTBERTHED. 2K77 & 2F77 TO DIVERT VIA EAST
South Siding, Platforms 1 to 10 CM1033
Track renewals platform PUTNEY
copers
SO110 |, . Nine Eims Jn S&C
44 SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F (44190020) Track renewals follow-up
SW105 Dn/Up Fast, Dn/Up Slow, Up
44 SW180 Durnsford Road New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF CwWo03 Cyclic Maintenance
Kingston
SW105 Cyclic Maintenance
. - Dn/Up Fast, Up Slow, Up Byfleet 44601917 Track renewals follow-up
44 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Curve, Dn/Up Guildford 0030 | TWThF | to 0515 TWThF W03 MPSB 2135pts | TOC walk 2F02 TO DIVERT VIA COBHAM.
SW255 .
S&C Stoneblowing
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
44 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
44 | SW105 |Micheldever (foul) Winchester (foul) Dn/Up Main, Dn/Up Loop, 0115 | TWThF | to | 0510 | TWThF 44252510 |Track renewals prep FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Micheldever Dn Sidings
Southampton
- . - . ) Freight Train ALL FREIGHT SERVICES FROM MARITIME
44 | SW105 |Maritime (West) Redbridge Maritime Freight Terminal 0345 M to 2359 F Lengthening TERMINAL TO BE ROUTED VIA SOUTHAMPTON
Blockade
Southampton
SW105 |,,. Dn/Up Main, Dn/Up Slow, Up Freight Train 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
44 SW150 Millbrook Totton, Romsey Fast, Dn/Up Test Valley 0030 TWThF | to 0530 TWThF Lengthening CENTRAL
Blockade
SW105 Dn/Up Main, Single, Dn/Up Track renewals platform
44 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF BK0037 copers NO OUTBERTHING REQUIRED
SW110 Dn/Up. Dn/Up Spur. Dn/U Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
44 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn it P Spur, P 0050 | TWThF | to 0435 TWThF HO5b HV0035 ycl ! HASLEMERE TO BERTH. 2P01 TO START AT
Brighton Track renewals prep
S0520 FRATTON.
SW123 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, " .
44 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
44 | SW170 |Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA ROMSEY &
ANDOVER.
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| Key: d New

x N Week Week .

k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights e Ce ] Otne oK Work Content Traffic Remarks

2 From Ref Ref

From To
44 Gsvmo% Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic 7V97 AND 7052 TO BE RETIMED

Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD

) ' SERVICE TO OPERATE BETWEEN LEATHERHEAD

44 2"5’;8853 Leatherhead Warnham (DD"(; i‘i’n';?“gg”vfr:‘g‘i/gf:é"(’Dzr:k'i':gc’)" 2220 | MTWTh | to | 0505 | TWThF 1B24 f/l‘:jfe’; §§§2° AND DORKING. 5D97 0450 WIMBLEDON PARK TO
i DORKING HELD AT LEATHERHEAD TO AWAIT

LIFTING OF POSSESSION. DORKING DOWN LOOP
(PLATFORM 3) TO BE KEPT CLEAR. PLATFORM 1
AT HORSHAM TO BE KEPT CLEAR FOR MPV AND
OTM MOVEMENTS.

Sw210

44 SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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| Key: d New
X . Week Week .
k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights e Ce ] Otne oK Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
45 i Saturday 06 February
SO700 |[Streatham Wimbledon 2330 M 2340 M
45 | 50700 |Wimbledon St Helier 2340 M o1 235 M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Cyclic Maintenance
45 gv?/lg)% Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 | TWThF | to | 0520 | TWThF cco3 4 401%%?‘20 Capex prep XY,{"‘:E%STOOR,\';IE'EEISEfﬁg\ﬁfﬁgTTgND'VERT VIAMAIN
Reversible, Windsor Relief Line LWRT (Th/F) )
1&2, Dn/Up Waterloo Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up ggﬁ'gm‘;‘:'&'ﬁf
45 SW180 Clapham Junction Surbiton, Norbiton I\K/Iiilnslt.;:p, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF CWo02 C21 Rail Grinder Rail Grinding (T/W)
9 Rail Grinding (W/Th)
Cyclic Maintenance
45 | SWI05 1\ mpton Court Jn Byfleet Jn, Addlestone Jn Dn/Up Fast, Dn/Up Slow, Dn/Up. | 4055 | 1winF | to | 0520 | TWThF wo7 44600618 Track renewals prep 2F02 TO DIVERT VIA COBHAM.
SW255 Chertsey Branch, Up Bay
LWRT (W/Th)
44252510
45 | SW105 |Micheldever (foul) Winchester (foul) Dn/Up Main, Dn/Up Loop, 0115 | TWThF | to | 0510 | TWThF Capex Plain Line | Track renewals follow-Up | o ey o1 SERVICES TO DIVERT VIA LAVERSTOCK.
Micheldever Dn Sidings Refurb Capex six week tamp
(44251915)
Southampton
45 | SW105 |Maritime (West) Redbridge Maritime Freight Terminal 0345 M to | 2359 F Freight Train
Lengthening
Blockade
Southampton
SW105 |, ,. Dn/Up Main, Dn/Up Slow, Up Freight Train 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
45 SW150 Millbrook Totton, Romsey Fast, Dn/Up Test Valley 0030 TWThF | to 0530 TWThF Lengthening CENTRAL
Blockade
SW110 . Dn/Up Main, Dn/Up Cobham, . .
45 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW115 . N Dn/Up Exeter, Single, Tisbury . .
45 SW170 Salisbury Tisbury Loop, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
45 | SW140 |Fareham Farlington Jn, Portcreek Jn gg :é’hpmsm"”'h' Dn/Up 0010 | TWThF | to | 0455 | TWThF Ho6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
SW190 Strawberry Hill Jn. Shacklegate 2H75 TO TERMINATE AT TEDDINGTON. RAIL
45 SW245 Shepperton In i ’ 9 Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
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x . Week Week .
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Week commencing:
46 i Saturday 13 February
SW105 |Totton Yard Weymouth 2010 M 2145 M
48 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
46 | SW160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
46 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
46 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
46 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
Cyclic Maintenance
Track renewals six week
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
46 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44601913 tamp TO RUN ECS FROM GUILDFORD PLATFORM 4
Track renewals platform
copers
Cyclic Maintenance
Dn Fast, Dn Slow, Up Fast, Long Rail Grinding (M/T)
46 | SW105 |Pirbright Jn Basingstoke (foul) - ’ ’ 0115 | TWThF | to 0515 TWThF B10 C21 Rail Grinder |Rail Grinding (T/W) FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
Valley Sidings o
Rail Grinding (W/Th)
Rail Grinding (Th/F)
Southampton NO PASSENGER SERVICES TO RUN BETWEEN
. Dn/Up Main, Dn/Up Slow, Up Freight Train SOUTHAMPTON CENTRAL AND BROCKENHURST.
46 | SW105 |Southampton Central (c/o) Redbridge Fast, Up Goods Loop 0001 M to 2359 F Lengthening Core works NO ACCESS TO WESTERN DOCKS. LIMITED
Blockade ACCESS TO MILLBROOK AND MARITIME FLTs.
SW105 ALL SERVICES TO TERMINATE AT SOUTHAMPTON
46 SW160 Redbridge Jn Brockenhurst Dn/Up Main 1800 | MTWTh | to 0500 TWThF Bro1 Cyclic Maintenance CENTRAL AND RESTART FROM BROCKENHURST
OR BOURNEMOUTH
Cyclic Maintenance
. . 44202310 Track renewals site survey
46 | SW105 (Wareham Dorchester South Dn/Up, Single, Wool Sidings 0045 TWThF to 0535 TWThF Bro8 MPSB Winfrith 2pts [S&C Stoneblowing (MIT)
S&C Stoneblowing (T/W)
46 | SW110 |Haslemere Petersfield Dn/Up Main 0035 | TWThF | to 0500 TWThF H02 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
46 2"6’5121(()) Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0050 TWThF to 0435 TWThF HV0035 Track renewals follow-up  [2P01 WILL NOT RUN.
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s oM |From To ° °
SW115 Dn/Up Exeter, Single, Tisbury So08a 1L88 & 1L69 TO DIVERT VIA CASTLE CARY &
46 | SW170 |Wilton Jn Gillingham (Dorset) Loop ! ’ 2240 MTW to 0445 TWTh Yo1a Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 1L84 TO TERMINATE AT YEOVIL JN.
CD Earthworks
Yeovil Pen Mill GWR: BRISTOL TO WEYMOUTH SERVICES WILL
Cutting START AND TERMINATE AT CASTLE CARY. RAIL
Capex Plain Line REPLACEMENT ROAD SERVICES TO OPERATE
GW500 . R’_Ie'f:urb i) gyclic Ma'intenance BETWEEN CASTLE CARY AND WEYMOUTH.
. eovil Pen Mil ore works
46 gwgg Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b 44500920 Core works SWR: YEOVIL JUNCTION VIA CASTLE CARY
Capex Plain Line |Core works SERVICES TO START AND TERMINATE AT CASTLE
Refurb CARY. YEOVIL PEN MILL TO SALISBURY/
(Maiden Newton) WATERLOO SERVICES TO START AND
44500710 TERMINATE AT YEOVIL JUNCTION.
44501020
2D81 TO TERMINATE AT WIMBLEDON. RAIL
46 Z\gvgsg Motspur Park Jn, Cheam Leatherhead E:/S gfnpg:sg?“;“fjh‘; g;’iggs 0030 | TWThF | to | 0505 | TWThF | CWO6b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
! BETWEEN WIMBLEDON AND EPSOM.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
46 SW225 |Clapham Junction Richmond, New Kew Jn Windsor Fast Putne; Reversible 0040 TWTh to 0500 TWTh CCO07a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 ’ CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
Sw210 Capex Plain Line Cyclic Maintenance
46 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF CFo7 Refurb Ca follow- SWR TO BERTH TWO UNITS AT READING
pex follow-up
(44302210)
46 | SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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= From To
Week commencing:
o i Saturday 20 February
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SW245 |Fulwell Twickenham 0235 T 0240 T
47 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
47 | SW190 [New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 W
47 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0610 W
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
47 | SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
SW170 |Warminster Wilton Jn 2240 Th 2300 Th
SW115 |Wilton Jn Salisbury 2300 Th 2305 Th
SW115 |Salisbury Basingstoke 2305 Th 0055 F
SW115 |Basingstoke Salisbury 0105 F 0230 F
SW115 |Salisbury Andover 0240 F 0255 F
SW115 |Andover Ludgershall 0340 F 0405 F
47 SW115 |Ludgershall Andover 0415 F to 0440 F uTu 3038 PROTECTED PATH
SW115 |Andover Laverstock North Jn 0450 F 0505 F
SW150 |Laverstock North Jn Laverstock South Jn 0505 F 0510 F
SW150 |Laverstock South Jn Laverstock North Jn 0515 F 0520 F
SW115 |Laverstock North Jn Wilton Jn 0530 F 0535 F
SW170 (Wilton Jn Warminster 0535 F 0600 F
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. . h 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Cyclic Maintenance
SW105 CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
47 SW150 Southampton Central (c/o) Brockenhurst, Romsey Fast, Up Goods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 BK1008 Track renewals prep FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley LWRT (W/Th)
CENTRAL.
. . Cyclic Maintenance
47 | SW105 |Brockenhurst Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 44201910 |Track renewals T12 follow- | B/ 7 & 1B81TO TERMINATE AT SOUTHAMPTON
Sidings up CENTRAL
SW110 Dn/Up. Dn/Up Spur. D/U Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
47 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn it P Spur, P 0050 TThF to 0435 TThF HO5b HV0035 ycl ! HASLEMERE TO BERTH. 2P01 TO START AT
Brighton Track renewals prep
S0520 FRATTON.
SW115 Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
47 Yeovil Jn Pinhoe -p Exeter, EX ", 2345 | MTWTh | to 0515 TWThF Y04 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
GW610 Honiton Up Loop, Chard Dn Loop
TO OPERATE.
SW180 Dn/Up Epsom. Dn/U 0025 TThF 0500 TThF 2D81 TO TERMINATE AT WIMBLEDON. RAIL
47 SW185 Raynes Park Ewell West, Chessington South ChesZin pton ’ P to CWO05b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
9 0120 w 0500 W BETWEEN WIMBLEDON AND EPSOM.
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 . ’ . ) HILL. RAIL REPLACEMENT ROAD SERVICE TO
47 SW245 New Malden Fulwell Jn, Strawberry Hill Jn i!:leppenon, Dn/Up Strawberry 0035 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
! 2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
47 | SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TThF to 0545 TThF Wo06 Cyclic Maintenance
N . Dn/Up Cobham, Platforms 1-3 at . ) GUILDFORD PLATFORMS 28&3 TO BE KEPT CLEAR.
47 | SW200 |Effingham Jn Guildford Guildford 0105 TWThF to 0445 TWThF G02 Cyclic Maintenance PLATFORM 1 TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
47 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WThF to 0510 WThF CCO05a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
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Week commencing:
48 i Saturday 27 February
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
48 S$0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0700 [Wimbledon Chase Wimbledon 0425 T 0430 T
Platforms 7-15 at Waterloo, Up . .
Main Reversible, Dn Windsor Cyclic Maintenance
48 | SW100 |Waterloo Queenstown Road ! versib'e, ! . 0035 | TWThF | to 0500 TWThF CC09a CM1033 Track renewals T12 follow- |LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main u
Fast P
48 | SW105 Iy oking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Byfleet 0105 | TWThF | to | 0520 | TWThF wo9 44601913 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
SW110 Curves Track renewals TOC walk
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
48 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
SWR: SERVICES FROM WATERLOO TO
Cyclic Maintenance TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Dn/Up, Dn/Up Loop, Micheldever 44252510 Tryaclk renlewals follow-u VIA GUILDFORD AND HAVANT. 2B84 TO
48 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh E15 44201912 Track renewals T52 s'tep TERMINATE AT EASTLEIGH AND RESTART FROM
Fast walk W ! BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance
48 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F E15 44252510 ycl ! FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast Track renewals follow-up
SW105 |Wareham Wool Dn/Up, Swanage Single, Wool . .
48 SW166 |Worgret Jn Furzebrook Sidings Sidings 0001 TWThF | to 0615 TWThF Bro8 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
48 | SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 | TWThF | to 0505 TWThF G01 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77 AND 2T75 TO TERMINATE
AT FRATTON. 2P79 TO TERMINATE AT HAVANT &
SW110 RUN ECS TO BERTH AT HASLEMERE. 2P12 TO
48 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance START FROM HAVANT. GWR: 1F35 TO TERMINATE
AT FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
SW115 . ) Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L20 TO START
48 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh | to 0530 TWThF Maintenance AT HONITON.
GW500
48 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SwW178
SW180 Dn/Up Portsmouth, Dn/U|
48 | SW183 |Epsom Dorking, Effingham Jn p ! P 0040 TWThF to 0510 TWThF Cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
Bookham
S0680
Dn/Up Strawberry Hill. Dn/U 2079 TERMINATE AT STRAWBERRY HILL. RAIL
48 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn P Ty Hil P 0120 | TWThF | to 0435 TWThF CF13 Cyclic Maintenance REPLACEMENT TO RUN FROM TWICKENHAM TO

Shepperton Spur

KINGSTON

Electronic copy - uncontrolled when printed. Check schedule dates for next issue.



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 9th July 2021
Page 22 of 104

| Key: d New
x . Week Week .
k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights e Ce ] Otne oK Work Content Traffic Remarks
2 From From To Ref Ref
Week commencing:
49 i Saturday 06 March
SO700 |[Streatham Wimbledon 2330 M 2340 M
49 SO700 |Wimbledon St Helier 2340 M to 2345 M PLPR1Q7S PROTECTED PATH
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
49 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3Q29 PROTECTED PATH
SW105 [Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
49 | SW105 |New Malden Wimbledon 0050 w to 0100 W UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 [Sutton Wimbledon 0230 w 0245 W
SO700 (Wimbledon Sutton 0335 W 0355 W
S0O700 |[Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
49 | SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW210 [Richmond Clapham Jn 2305 Th 2320 Th
S0250 |Clapham Jn Latchmere Jn 2325 Th 2330 Th
80250 |Latchmere Jn Clapham Jn 0030 F 0035 F
SW210 |Clapham Jn Barnes 0040 F 0045 F
SW230 |Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
49 SW210 |Twickenham Whitton Jn 0115 F to 0125 F uTu 3028 PROTECTED PATH
SW230 (Whitton Jn Barnes 0125 F 0140 F
SW210 |Barnes Clapham Jn 0140 F 0150 F
S0250 |Clapham Jn Latchmere Jn 0240 F 0245 F
S0250 |Latchmere Jn Clapham Jn 0300 F 0305 F
SW210 |Clapham Jn Reading 0305 F 0445 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
49 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF CCo01 44102210 Track renewals six week [PLATFORMS 1 -10, SOUTH SIDING TO BE
10 tamp OUTBERTHED.
Dn/Up Fast, Dn/Up Slow, Up
49 SW105 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0100 TWF to 0455 TWF Cwo02 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
SW180 N OF 3Q24 (T/W)
Kingston
49 | SW105 |Clapham Junction Wimbledon West Jn ,'?A';f:‘i:::t Dn/Up Slow, Up 0100 Th to | 0455 Th cwo2 Cyclic Maintenance
Cyclic Maintenance
49 | SW105 | mpton Court Jn Byfleet Jn, Addlestone Jn Dn/Up Fast, Dn/Up Slow, Dn/Up | 555 | mwi | 10 | 0520 TWF wo7 19578 Track renewals six week  |2F02 TO DIVERT VIA COBHAM.
SW255 Chertsey Branch, Up Bay tamp
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 ! Dn Southampton, Dn Slow, . ) WESTBURY. 6046 AND W10 FREIGHT SERVICES
49 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
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Rail Grinding (M/T)
Dn/Up Main, Dn Sidings, Wool - Rail Grinding (T/W)
49 | SW105 |Poole Wool Sidings 0005 TWThF to 0600 TWThF C21 Rail Grinder Rail Grinding (W/Th)
Rail Grinding (Th/F)
Cyclic Maintenance
L Track renewals T12 follow-
SW105 Dn/Up Main, Single, Dn/Up BK0037 ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
49 | sw17s |WWool Dorchester West Weymouth Branch 0040 | TWThF | to | 0515 | TWThF Brogb C21Rail Grinder [P JUBILEE SIDINGS AVAILABLE FOR BERTHING
Rail Grinding (W/Th)
Rail Grinding (Th/F)
Capex Cyclic Maintenance
49 | SW110 |Shalford Jn Haslemere (c/o) Dn/Up Main 0105 TWThF to 0505 TWThF HO1b 4460%421 Capex prep
LWRT (Th/F)
) . 2P79 TO TERMINATE AT HASLEMERE. ECS
49 SW110 |Petersfield Havant Jn Dn/Up Main 0100 TWThF to 0445 TWThF 44401315 Track renewals prep HASLEMERE TO BERTH.
2232 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 . Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
49 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
) Up Exeter 2310 | MTWTh 0510 TWThF
49 | SW115 |Overton gzllﬁ:lﬁl Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0615 TWThF
49 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 ) " ) ACCESS TO BOTLEY STONE TERMINAL NOT
49 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SwW210 Feltham Jn. Whitton Jn. South Hounslow S&C  |Track renewals prep VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
49 | SW230 (Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 (FARS) LWRT (T/W) JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 44301220 Track renewals prep CAMDEN ROAD, STRATFORD, TEMPLE MILLS
LWRT (W/Th) EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
R:se."::{lf‘n SWR WINDSOR SERVICES TO START AND
Capex IBglacle'gotts Cyclic Maintenance TERMINATE AT STAINES. RAIL REPLACEMENT
) . S ) " ’ ) BUSES TO OPERATE FROM STAINES TO
49 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F CF06 Musstzta;'?iol—:ll:fonoddOId g:nzgﬁt&r;mfnrgzrs WINDSOR. WINDSOR PLATFORMS TO BE KEPT
. p CLEAR. ADDITIONAL UNITS TO BERTH AT
Bridges READING
Wheeltimbers
SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
SWR TO BERTH TWO UNITS AT READING. GWR:
0015 WTh 0515 WTh Cyclic Maintenance 1V71 TO TERMINATE AT GUILDFORD. GWR TO
SW210
49 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater to GO5W 44400321 Track renewals prep BERTH ONE THREE CAR UNIT AT GUILDFORD.
0015 F 0420 F LWRT (Th/F) 1052 TO START FROM GUILDFORD. POSSESSION

TO BE GIVEN UP FOR THE PASSAGE OF 3Q28
(ThiF)
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| Key: d New
x . Week Week .
® 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Mointenancel Omege Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
50 i Saturday 13 March
SW105 |Totton Yard Weymouth 2010 M 2145 M
50 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
50 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
50 | sw160 |Lymington Pier Brockenhurst 2310 T 1 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
50 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
50 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 |Fareham Havant 0015 w 0035 Th
50 SW140 |Havant Fareham 0415 Th to 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
50 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
50 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Windsor Reversible, Up Windsor,
SW100 ) Dn Windsor Slow, Dn Windsor . h SWR TO DIVERT VIA THE MAIN LINES. NO
50 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo4 Cyclic Maintenance ACCESS THROUGH CLAPHAM YARD.
Sheepcote Curves
50 SW105 [Hampton Court Jn Weybridge Dn/Up Fast, Up Slow 0050 TWThF to 0520 TWThF 44600618 Track renewals prep 2F02 TO DIVERT VIA COBHAM.
50 | SW255 |Virginia Water Addlestone Jn Dn/Up Chertsey/Branch 0050 | WThF | to | 0520 | WThF ng;;;ﬁrg" Capex six week tamp
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| Key: d New
X - Week Week .
k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights e Ce ] Otne oK Work Content Traffic Remarks
2 From From To Ref Ref
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
— PLATFORM 5. 1877 TERMINATE PLATFORM 5.
50 gm?g Weybridge, Addlestone Jn Brookwood, Worplesdon Dn/Up Fast, Up Siow, Up Byfleet | *°°° m to 0518 m wo3 44601917 ?ryacchlf r’\é‘:g:::\?: I;iez follow- | 2203 DIVERT TO GUILDFORD UCS. STOCK FOR
swass | 9e » worp Curve 0050 . 0515 r " 1508 TO RUN ECS FROM GUILDFORD PLATFORM
P 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
L Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
50 SW105 [Brookwood Hook Dn/Up Fast, Up Slow 0020 TThF to 0455 TThF B03 C21 Rail Grinder Rail Grinding (Th/F) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
C21 Rail Grinder giﬁ"ér’:ﬁ?j'z':’(‘;’;)e
50 | SW105 |0 dbridge Jn Bournemouth, Lymington Pier  |Dn/Up Main, Single/Loop 0015 | TWThF | to | 0505 | TWThF Br02 Capex Plain Line |y Grinding (T/W) 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 Refurb " ornd CENTRAL
Rail Grinding (W/Th)
(Brockenhurst)
Capex prep
50 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 | TWThF | to | 0445 | TWThF H11 44101315 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
Track renewals follow-up
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle:
50 | sw123 gnt 4n, Y, Aldershot n/Lp Avton, Un/p Y. 0110 | TWThF | to | 0535 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,| 0015 | TWF 0500 | TWF CD Civils Gow Lane | Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
50 SW140 Swanwick, Eastleigh South Jn Cosham Single, Dn/Up Portsmouth, Dn/Up to E12 Bridge CY iIs six week tam, POSSESSION TO BE TAKEN AFTER AND GIVEN UP
Branch 0025 Th 0425 Th 199 VIS Sixw P FOR THE PASSAGE OF 3Q03 (W/Th)
' ' 5805 TO BE DIVERTED VIA BASINGSTOKE. 4V53
50 | SW150 |Romsey flz':hbj;" Tunnel Jn, Laverstock E;ﬁ gfsgi:'l’oz"mp Salisbury, 0025 | TWThF | to | 0505 | TWThF 44500219 Track renewals prep WILL NOT RUN. 4V51 TO BE DIVERTED VIA
P WINCHESTER. 797 TO BE RETIMED
50 |CWS00 50 hgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF Western Cyclic 7V97 AND 7052 TO BE RETIMED
SW170 Maintenance
Cyclic Maintenance
) ) ) 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
50 SW170 [Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44550916 Track renewals prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
LWRT (W/Th)
Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/Up MPSB Epsom ' EPSOM UP SIDINGS TO BE OUTBERTHED. GTR TO
50 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 TWThF to 0500 TWThF CWo06a 849pts S&C Stoneblow!ng (M/T) OUTBERTH AT HORSHAM.
S&C Stoneblowing (T/W)
2001 TO START AT STRAWBERRY HILL. 2077 &
) ) ' Cyclic Maintenance 2079 TO DIVERT VIA WIMBLEDON. RAIL
50 | SW210 Ig hes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, | 030 | 1winF | to | 0450 | TWTHF CF02b MPSB Richmond | o3 -~ St oneblowing (W/Th) |[REPLACEMENT ROAD SERVICE TO OPERATE
SwW245 Up Loop, Dn/Up Spur 598pts

S&C Stoneblowing (Th/F)

BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
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| Key: d New
x . Week Week .
k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights e Ce ] Otne oK Work Content Traffic Remarks
2 From F Ref Ref
rom To
Week commencing:
51 (i Saturday 20 March
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SW245 |Fulwell Twickenham 0235 T 0240 T
51 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
51 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
51 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
S0250 |Longhedge Jn Clapham Junction 0425 F 0435 F
SW210 |Clapham Junction Virginia Water 0435 F 0515 F
51 SW255 |Virginia Water Byfleet Jn 0515 F to 0530 F UTU 3021 PROTECTED PATH
SW105 |Byfleet Jn Woking 0530 F 0540 F
Cyclic Maintenance
. . 0020 TThF 0500 TThF Capex LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
51 gmgg Vauxhall Durnsford Road E;é ?‘B’;"/ﬂ'; 'SE':S‘”{ Egﬁsir’:"i‘;"op to ccoz2 44302421 E\j‘v"g f\;ve/pTh) DIVERT VIA EAST PUTNEY. POSSESSION TO BE
’ ’ 0050 w 0500 W 44202521 LWRT (Th/F) TAKEN AFTER THE PASSAGE OF 1Q65 (T/W).
51 gwgg Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0050 ThF to 0455 ThF CWo03 Cyclic Maintenance

Electronic copy - uncontrolled when printed. Check schedule dates for next issue.



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 9th July 2021
Page 27 of 104

| Key: d New
x . Week Week .
k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights e Ce ] Otne oK Work Content Traffic Remarks
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Cyclic Maintenance
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up 19578 Track renewals platform
51 SW255 Hampton Court Jn Byfleet Jn, Addlestone Jn Chertsey Branch, Up Bay 0055 WThF to 0520 WThF wo7 44600618 copers 2F02 TO DIVERT VIA COBHAM.
Track renewals follow-up
51 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance éig:i\SGEOS;BDE”\Il\AéASINTAINED TO BARTON MILL
51 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance ;%ﬁé;iﬁoﬁ?rg & 1B81TO TERMINATE AT
Capex Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
51 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b 4460‘())321 CZ ox Dre SHUTTLE SERVICE TO RUN BETWEEN HAVANT
pex prep AND PORTSMOUTH HARBOUR.
51 SW110 |Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO9b Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
51 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
MPSB Netley gé%"%?ﬁi'enﬁgﬁ."@e () |SWR: 1F95 Q PATH TO OPERATE VIA
groundframe . SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
51 SW140 |[St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 MPSB Woolstone S&C Stoneblow!ng (T/W) & BOTLEY. GROUNDFRAME OPERATOR TO BE
roundframe | o8.C Stoneblowing (W/Th) | oo 5/ pey
g S&C Stoneblowing (Th/F) )
) . S ) . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
51 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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Bank Holiday Week commencing:
52 i Friday Saturday 27 March
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
52 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0O700 |[Wimbledon Chase Wimbledon 0425 T 0430 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
52 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
80250 |[Clapham Jn Longhedge Jn 0530 T 0535 T

5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE

SW100 Dn/Up Windsor Slow, Dn/Up
52 SW210 [Queenstown Road Barnes Windsor Fast, Windsor 0035 TWTh to 0500 TWTh CCO06 Cyclic Maintenance JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 Reversible, Up Windsor JN, GOSPEL OAK JN, CAMDEN ROAD,
s STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
52 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWTh to 0510 TWTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
52 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS

AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO

) Cydlic Maintenance BE RETIMED FROM READING OXFORD ROAD JN

Dn/Up Main, Dn/Up Fast, Dn/Up 44201418 Track renewals six week TO FOLLOW 5V94 AND TO BE DIVERTED VIA

52 | SW105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWTh to 0440 TWTh E18 44200621 tamp LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT

Salisbury Track renewals site survey WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.

7V97 TO BE RETIMED.

Cyclic Maintenance
52 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0045 TWTh to 0535 TWTh Bro7 44202310 Track renewals site survey
Track renewals delap walk

2T75 WILL TERMINATE AT FAREHAM. 2P77 TO

SW110 ) '
) Dn/Up Main, Dn Relief, Dn/Up N TERMINATE AT HAVANT. 2P79 TO TERMINATE AT
52 | SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWTh to 0435 TWTh HO7b Cyclic Maintenance HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO
$0520
BE RETIMED.
SwWi115 1L88 TO DIVERT VIA CASTLE CARY AND
52 g‘\:"v;gg Wilton Jn Gillingham (Dorset) E:é Up Exeter, Single, Tisbury 2335 | MTW | to | 0445 | TWTh \S(g? Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
P 5057 TO TERMINATE AND BERTH AT YEOVIL
GW5001
SW180 . Dn/Up Epsom, Dn/Up . .
52 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWTh to 0500 TWTh CWO05a Cyclic Maintenance
N 2077 & 2079 TO DIVERT VIA WIMBLEDON. 2001
SW210 Dn/Up Richmond, Dn/Up Main Cyclic Maintenance TO START FROM STRAWBERRY HILL. RAIL
52 SW245 Barnes Whitton Jn, Strawberry Hill Up Loop, Dn/Up Spur 0030 TWTh to 0450 TWTh CFO01 44301621 I@;ﬁrﬁ;ﬁ::)ls prep REPLACEMENT ROAD SERVICE TO OPERATE

BETWEEN CLAPHAM JN AND KINGSTON.
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2088 AND 2090 TO TERMINATE AT GUILDFORD.

SW300 . . . 1V71 WILL RUN FROM GUILDFORD TO READING
52 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTW to 0500 TWTh GO03 Cyclic Maintenance ONLY. RAIL REPLACEMENT ROAD SERVICE

GATWICK AIRPORT TO GUILDFORD.

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2V48 0556 GATWICK TO
52 | 0500 |Redhil Gomshall Redhill/Reading/Up Loop No.2 2300 | MTWTh | to | 0535 | TWThF 1B28 Mamtenance READING TO START AT REDHILL.

S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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1 Info Bank Holiday Week commencing:
Monday Saturday 03 April
S0O700 |[Streatham Wimbledon 2330 M 2340 M
1 SO700 (Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
1 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 WThF to 0505 WThF CwWo1 Cyclic Maintenance E\LIJVT'T\‘EERWCES TO BE DIVERTED VIA EAST
- . h LINE DIVERSIONS TO APPLY. ACCESS IS
1 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
1 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 WThF to 0500 WThF E16 44252510 Track renewals six week [LAVERSTOCK. 2B77 TO TERMINATE AT
Fast tamp BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . ) FRATTON. GWR: 1F35 TO TERMINATE AT
1 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
1 SW115 |Yeovil Jn Feniton -p Exeter, EX ", 2345 TWTh to 0525 WThF Y03 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
Honiton Up Loop, Chard Dn Loop
TO OPERATE.
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 . ’ Capex Capex prep HILL. RAIL REPLACEMENT ROAD SERVICE TO
1 SW245 New Malden Fulwell Jn, Strawberry Hill Jn a:lepperton, Dn/Up Strawberry 0035 WThF to 0450 WThF Con 6085 LWRT (Th/F) OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
Dn/Up Cobham. Platforms 1-3 at 5D81 TO DIVERT TO WIMBLEDON. GUILDFORD
1 SW200 |Effingham Jn Guildford G 'Id?ord ’ 0105 WThF to 0445 WThF G02 Cyclic Maintenance PLATFORMS 28&3 TO BE KEPT CLEAR. PLATFORM
! 1 TO BE AVAILABLE FOR BERTHING.
1 SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF W06 Cyclic Maintenance
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
sSw210 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
1 SW220 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF CCo08 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
1 gwggg Hounslow Jn, Whitton Jn Staines (c/o) Dn/Up Main, Dn/Up Hounslow 0050 WThF to 0450 WThF CF04 Cyclic Maintenance
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2C77 AND 2C79 TO TERMINATE AT WOKINGHAM.
SWR TO BERTH 2 x 5 CAR UNITS AT READING.
Wokingham Reading Spur Jn Dn/Up Main 0015 WThF to 0515 WThF 44400321 Track renewals prep 1V71 TO TERMINATE AT GUILDFORD. 1052 TO
START FROM GUILDFORD. GWR TO BERTH ONE
THREE CAR UNIT AT GUILDFORD.

Sw210
SW265
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x . Week Week .
® LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Mointenancel Omege Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
2 i Saturday 10 April
SW105 |Totton Yard Weymouth 2010 M 2145 M
2 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2 | sw105 |Pirbright Jn Byfleet Jn 0035 F o 1 o045 F . PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to| 0015 | TWThF | to 0505 TWThF CCo1 44100112 4 PLATFORMS 1 -10, SOUTH SIDING TO BE
Track renewals prep
10 OUTBERTHED.
2F77 TO DIVERT VIA COBHAM. 1877 TO
Dn/Up Fast, Dn Slow, Byfleet
SW105 ) ) . ) TERMINATE AT WEYBRIDGE AND RUN ECS TO
2 SW255 Weybridge, Addlestone Jn Woking Jn \(llvuor;(/is, Dn/Up Bay Platforms at 0045 TWThF to 0515 TWThF W10 Cyclic Maintenance GUILDFORD/WIMBLEDON. POSSESSION TO BE
ing TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F).
BKI008 el follow-up
2 | SWI05 Iriion Christchurch, Lymington Pier  |Dn/Up Main, Single/Loop 0015 | TWThF | to | 0515 | TWThF Bro1 Capex Capex follow-up 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 44201121 B CENTRAL
C21 Rail Grinder Rail Grinding (W/Th)
Rail Grinding (Th/F)
. . ) 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Cyclic Maintenance
SW105 S S CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
2 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 C21 Rail Grinder Ra!l Gr!nd!ng (M/T) FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley Rail Grinding (T/W)
CENTRAL.
Capex Cyclic Maintenance
. 44600321 Capex prep 2P75, 2P77 & 2P79 TO TERMINATE AT
2 SW110 [Haslemere (c/o) Havant Jn Dn/Up Main 0020 TWTh to 0445 TWTh HO4a Capex LWRT (T/W) HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
Con 6152 LWRT (W/Th)
. Capex Cyclic Maintenance
2 SW110 |Haslemere (c/o) Havant Jn Dn/Up Main 0050 F to 0445 F Ho4a Con 6152 LWRT (Th/F) 2P77 & 2P79 TO TERMINATE AT HASLEMERE
SwW110 . Track renewals six week  |2P75, 2P77 & 2P79 TO TERMINATE AT
2 S0520 Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0025 TWTh to 0435 TWTh HV0035 tamp HASLEMERE. 1P76, 1P79 & 2P01 WILL NOT RUN.
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| Key: d New
X . Week Week .
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked lime nights Time To |nights Mointenancel Omege Work Content Traffic Remarks
2 From Ref Ref
From To
SW110 . Track renewals six week  [2P77 & 2P79 TO TERMINATE AT HASLEMERE.
2 S0520 Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0105 F to 0435 F HV0035 tamp 2P01 WILL NOT RUN.
SW115 . . Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L20 TO START
2 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance AT HONITON.
Cyclic Maintenance
0010 TWTh 0510 TWTh MPSB Bentley & S&C Stoneblowing (M/IT) [1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
2 SW120 [Farnham Alton Single/ Loop to Go09 Hol bourng S&C Stoneblowing (T/W) |POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F v S&C Stoneblowing (W/Th) |OF 1Q54 (Th/F).
S&C Stoneblowing (Th/F)
. . . . 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2 gmgg Romsey flz':hbj;" Tunnel Jn, Laverstock E;ﬁ gfsgi:'l’oz"mp Salisbury, 0025 | TWThF | to | 0505 | TWThF S04 44500219 ?ryacc"lf r"é‘:gi‘::?;ﬁ)wu WILL NOT RUN. 4V50/4V51 TO RUN VIA
P P |WINCHESTER. 797 TO BE RETIMED
SW175 . " . " .
2 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U Cyclic Maintenance
2 SW183 |Epsom Dorking, Effingham Jn Bookﬁam ! P 0040 TWThF to 0510 TWThF Cwo7 44301812 Track renewals prep 5D81 TO DIVERT TO WIMBLEDON.
S0680 LWRT (W/Th)
2U04 TO START AT FELTHAM. SWR TO BERTH
SW210 . Egham, Windsor & Eton . Capex Cyclic Maintenance TWO UNITS AT READING. 5R90 TO START FROM
2 | gwasg |Ashford (Middx) Riverside Dn/Up, Dn/Up Windsor 0105 | TWThF | to | 0445 | TWThF CF05 44303121 Capex follow-up STRAWBERRY HILL/CLAPHAM. POSSESSION TO
BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F).
SWR TO BERTH 2 x 5 CAR UNITS AT READING.
Sw210 . . . 1V71 TO TERMINATE AT GUILDFORD. 1052 TO
2 SW265 Wokingham Reading Spur Jn Dn/Up Main 0105 TWThF to 0515 TWThF 44400321 Track renewals prep START FROM GUILDFORD. GWR TO BERTH ONE
THREE CAR UNIT AT GUILDFORD.
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| Key: d New
x . Week Week .
k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked l'lme nights Time To |nights I:a;ntenance gﬂ:er ok Work Content Traffic Remarks
= rom From To © ©
Week commencing:
3 i Saturday 17 April
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SW245 |Fulwell Twickenham 0235 T 0240 T
3 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden Amended route - curtail at 0215 w 0220 w
3 SW190 |New Malden Shepperton Wimbledon and divert via 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden Kingston and Twickenham 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 W
3 SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 W
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
3 SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q68 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
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| Key: d New
X . Week Week .
] LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Mointenancel Omege Work Content Traffic Remarks
2 From From To Ref Ref
SW170 |Beechgrove GF Salisbury 2355 Th 0015 F
SW150 |[Salisbury Romsey 0020 F 0040 F
SW130 |Romsey Eastleigh 0040 F 0100 F
SW105 |Eastleigh Northam Jn 0115 F 0125 F
SW145 |Northam Jn Eastern Docks 0125 F 0140 F
SW145 |Eastern Docks Northam Jn 0155 F 0205 F
SW105 |Northam Jn St Denys 0205 F 0210 F
SW105 |St Denys Southampton Central 0220 F 0230 F
SW105 |Southampton Central Totton Yard 0230 F to 0240 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Yard Fawley 0240 F 0300 F
SW155 |Fawley Totton Yard 0310 F 0330 F
SW105 |Totton Yard Brockenhurst 0340 F 0355 F
SW160 |Brockenhurst Lymington Pier 0355 F 0410 F
SW160 |Lymington Pier Brockenhurst 0450 F 0500 F
SW105 |Brockenhurst Redbridge 0505 F 0515 F
SW150 [Redbridge Romsey 0525 F 0535 F
Dn/Up Main Slow, Dn/Up Main 0015 | TThF 0505 | TThF 44100112 ?ryacc"lf r"é‘:gi‘::?;ﬁ)wu LINE DIVERSIONS TO APPLY. WATERLOO
SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to CCO01 44102210 Track renewals T12 follc?w- PLATFORMS 1 -10, SOUTH SIDING TO BE
10 0045 w 0505 w up OUTBERTHED.
Capex 2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE
SW105 11 oham Junction Raynes Park Dn/Up Fast, Dn/Up Slow, Up 0050 | TThF | to | 0455 | TThF 44302421 Capex follow-up RETIMED. RAIL REPLACEMENT ROAD SERVICES
SW180 Main Loop 44302521
TO OPERATE.
44302321
2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE
SW105 | ynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 35 | 1rne | 1o | 0500 | TTHF cwo4 Cyclic Maintenance RETIMED. RAIL REPLACEMENT ROAD SERVICES
SW190 Kingston
TO OPERATE.
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U Cyclic Maintenance
Berrylands Esher, Claygate p ) P ' P 0040 TWThF to 0520 TWThF Wo1 C21 Rail Grinder |Rail Grinding (M/T) 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham I
Rail Grinding (T/W)
SW105 Dn/Up Fast, Up Slow, Up Byfleet Rail Grinding (W/Th)
SW110 |Weybridge, Addlestone Jn Woking East p - oP i 0030 ThF to 0430 ThF C21 Rail Grinder " Srinding 2F02 TO DIVERT VIA CHERTSEY.
SW255 Curve Rail Grinding (Th/F)
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . . TRAVEL OVER THE DOWN SLOW USING SLW
SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
L Cyclic Maintenance
SW105 Dn/Up Main, Single, Dn/Up Capex ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0515 TWThF Br09b 44200617 E\?vpp;)f FF(;;JF) JUBILEE SIDINGS AVAILABLE FOR BERTHING
Capex Cyclic Maintenance 2P77 & 2P86 TO TERMINATE AT HASLEMERE &
SW110 ([Shalford Jn Liss Dn/Up Main, Up Loop 0030 TThF to 0505 TThF HO1a River Wey CZ{ Iex fol:ow-u 2P79 TO TERMINATE AT GUILDFORD. HASLEMERE
Wheeltimbers P P LOOP TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
SW115 |Overton gztf:lﬁ' Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
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2 From Ref Ref
From To
SW135 ) " ) ACCESS TO BOTLEY STONE TERMINAL NOT
3 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
SW210 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING. GWR:
3 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 | TWThF | to 0515 TWThF GO5W 44400321 leaclk renlewals follow-u 1V71 TO TERMINATE AT GUILDFORD. GWR TO
P |BERTH ONE THREE CAR UNIT AT GUILDFORD.
1052 TO START FROM GUILDFORD.
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Week commencing:
4 i Saturday 24 April
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
4 80250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Chase Wimbledon 0425 T 0430 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Cyclic Maintenance
4 S0110 Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CCO03 CMO0048 Track renewals site survey WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SW100 ; ) S LINES TO NINE ELMS JUNCTION.
Reversible, Windsor Relief Line Track renewals delap walk
1&2, Dn/Up Waterloo Curves,
North Siding
SW105 Dn/Up Fast, Dn/Up Slow, Up
4 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo02 Cyclic Maintenance
Kingston
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g:ﬁ: ’;?f;‘u ng:mrgp Byfleet | 0035 | TWThF 0515 | TWThF PLATFORM 5. 1877 TERMINATE PLATFORM 5.
4 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
4 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
4 | SW105 |Redbridge Jn Brockenhurst Dn/Up Main 0015 | TWThF | to | 0525 | TWThF Bro1 BK1008 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Track renewals follow-up  [CENTRAL
2P77 TO TERMINATE AT GUILDFORD. 1P79 AND
SwW110 Dn/Up Main. Dn/Up Spur. Dn/U Capex Cyclic Maintenance 1P76 WILL NOT RUN. 2P79 TO TERMINATE AT
4 | SW140 |Havant Fratton, Cosham Jn Braneh. DiUp Ponseoutn - © | 0045 | TWThF | to | 0440 | TWThF HO5¢ 14500891 Capex prep HAVANT & RUN ECS TO BERTH AT HASLEMERE.
S0520 ’ P Y LWRT (Th/F) 2T75 & 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
' ' 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
4 gmgg Redbridge Jn, Eastleigh East Jn flz':hb;‘r"y Tunnel Jn, Laverstock 2;"1’ UIZ %‘ijﬂ '315‘9’ ;pviﬁgs‘b”’y' 0025 | TWThF | to | 0500 | TWThF E10 Cyclic Maintenance WILL NOT RUN. 4V50/4V51 TO RUN VIA
gle, Pnitp Y WINCHESTER. 7V97 TO BE RETIMED
Wilton Jn S&C Cyclic Maintenance
SW115 . Wilton South Jn, Beechgrove . Track renewals prep 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
4 SW170 Salisbury (c/o) GF Dn/Up Exeter, Dn/Up Warminster | 0045 MTWTh to 0445 TWThF S05 44(‘:\0;2;9;21 Capex prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
LWRT (W/Th)
GW5001 . Western Cyclic
4 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance 7V97 AND 7052 TO BE RETIMED
SW210 Cyclic Maintenance
4 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0115 TWThF to 0515 TWThF CF08 44300617 Track renewal prep SWR TO BERTH TWO UNITS AT READING
SW260 LWRT (W/Th)
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SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
SW210 SWR TO BERTH 2 x 10 CAR UNITS AT READING.
4 SW265 Wokingham Reading Spur Jn Dn/Up Main 0015 TWThF to 0515 TWThF 44400321 Track renewals follow-up |GWR: 1V71 TO TERMINATE AT GUILDFORD. GWR
TO BERTH ONE THREE CAR UNIT AT GUILDFORD.
1052 TO START FROM GUILDFORD.
4 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Info Bank Holiday Week commencing:
Monday Saturday 01 May
SO700 |[Streatham Wimbledon 2330 M 2340 M
S0700 |Wimbledon St Helier 2340 M o1 235 M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW180 [Cheam Dorking 0025 Th 0055 Th
SW180 |Dorking Cheam 0455 F o | o520 F uTu 3023 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main . . LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
SW105 Vauxhall Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0020 WThF to 0500 WThF CCo02 Cyclic Maintenance DIVERT VIA EAST PUTNEY.
gwlgg Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0050 WThF to 0455 WThF CwWo03 Cyclic Maintenance
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up " .
SW255 Hampton Court Jn Byfleet Jn, Addlestone Jn Chertsey Branch, Up Bay 0055 WThF to 0520 WThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 y ! . . CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0005 WThF to 0500 WThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley
CENTRAL.
SW105 . . . . Capex 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW160 Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF 44250521 Capex follow-up CENTRAL
SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | WThF | to | 0500 | WThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW105 Dn/Up Main, Jersey & Jubilee Capex ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
sw17s |DorehesterJn Weymouth Sidings 0030 | WThF | to | 0515 | WThF 44201921 Capex follow-up JUBILEE SIDINGS AVAILABLE FOR BERTHING
SW110 . Dn/Up Main, Dn/Up Cobham, " .
SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 WThF to 0505 WThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
SW110 |Petersfield Havant Jn Dn/Up Main 0100 | TWThF | to | 0445 | TWThF 44401315 ;r;;k renewals six week |,579 10 TERMINATE AT HASLEMERE AND BERTH
SW115 I alisbury Wilton South Jn, Beechgrove | p 1y Eveter, Dn/Up Warminster| 0045 | WThF | to | 0425 | WThF S02 Wilton Jn s&¢ | SYclic Maintenance 7V97 TO BE RETIMED
SW170 Track renewals follow-up
SW140 |Fareham Farlington Jn, Portcreek Jn gg :é’hpmsm"“'h' Dn/Up 0010 | WThF | to | 0455 | WThF Ho6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
SW180 " Capex S&C
SW200 Cobham, Leatherhead Guildford (c/o) Dn/Up Cobham, Dn/Up Bookham | 0120 WThF to 0455 WThF 44450021 Capex follow-up
Cyclic Maintenance 2H75 TO TERMINATE AT TEDDINGTON. RAIL
SW190 Strawberry Hill Jn, Shacklegate MPSB Shepperton |S&C Stoneblowing (T/W) .
SW245 Shepperton In Dn/Up Shepperton, Dn/Up Spur 0025 WThF to 0500 WThF CF12 4211/4213pts S&C Stoneblowing (W/Th) REPLACEMENT BUS SERVICE TO OPERATE

S&C Stoneblowing (Th/F)

BETWEEN TEDDINGTON AND SHEPPERTON.
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Dn/Up Richmond, Dn/Up Main,

5 SW210 |Barnes Twickenham Up Loop

0045 WThF to 0505 WThF 44301621 Track renewals prep
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Week commencing:
6 i Saturday 08 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
8 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
6 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
6 | swW160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
6 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTu 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
6 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
8 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th uTU 302 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
6 | sw105 |Pirbright Jn Byfleet Jn 0035 F o 1 0045 F . PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
6 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
SW100 Dn/Up Windsor Slow, Dn/Up 0035 TWTh 0500 TWTh JN, KENSAL GREEN JN, GOSPEL OAK JN,
6 SW210 |Queenstown Road Barnes Windsor Fast, Windsor to CCo06 Cyclic Maintenance CAMDEN ROAD, STRATFORD, TEMPLE MILLS
SW220 Reversible, Up Windsor 0125 F 0500 F EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q54 (Th/F)
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Cyclic Maintenance
SW105 . - Dn/Up Fast, Dn/Up Slow, Dn/Up 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
6 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44601913 I:;ack renewals T12 follow- TO RUN ECS FROM GUILDFORD PLATFORM 4
6 | SW105 |Hook Basingstoke (foul) 2&:3? Dn Slow, Long Valley | 4145 | tthe | to | 0515 | TThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
0015 TWF 0600 TWF
6 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings to Brog Cyclic Maintenance ggiz%zs(\lﬁlﬁr;l;o BE TAKEN AFTER THE PASSAGE
0110 Th 0600 Th
ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
SW105 Dn/Up Main, Jersey & Jubilee Capex - JUBILEE SIDINGS AVAILABLE FOR BERTHING.
6 | sw17s |Dorchester Jn Weymouth Sidings 0040 | WThF | fo | 0515 | WThF 44201921 Capex follow-up POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3Q02 (W/Th)
6 | SW110 |Haslemere Petersfield Dn/Up Main 0110 | TWThF | to | 0500 | TWThF Ho2 Capex Cyclic Maintenance
Con 6152 Capex follow-up
SW115 Cydlic Maintenance 1L73 TO TERMINATE AT SALISBURY. 1L88 TO
SW170 . Gillingham (Dorset), Dn/Up Exeter, Single, Tisbury S08 . TERMINATE AT GILLINGHAM AND RUN ECS TO
6 | Gwsog |Salisbury (clo) Beechgrove Loop 2345 | MTWTh | fo | 0445 | TWThF Y01 Wilton Jn S&C I:Zz'; :::ng:z fgﬁ’:w_u YEOVIL. 7V97 TO BE RETIMED. 4V53 TO BE
GW5001 P |RETIMED.
. GUILDFORD PLATFORMS 6 & 8 TO BE KEPT
6 | SW123 |G idford (foul) Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance CLEAR. GUILDFORD UCS AVAILABLE FOR
SwW265 Jn Dn/Up Branch
BERTHING.
SW180 Dn/Up Portsmouth, Dn/Up . .
6 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 TWThF to 0500 TWThF CWO06a Cyclic Maintenance
2077 & 2079 TO DIVERT VIA WIMBLEDON. 2001
Sw210 " . Dn/Up Richmond, Dn/Up Main, TO START FROM STRAWBERRY HILL. RAIL
6 SW245 Barnes Whitton Jn, Strawberry Hill Up Loop, Dn/Up Spur 0030 TWTh to 0450 TWTh 44301621 Track renewals follow-up REPLACEMENT BUSES TO OPERATE BETWEEN
CLAPHAM JN AND KINGSTON.
SW210 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING.
6 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CF07 44300519 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
LWRT (W/Th) OF 1Q54 (Th/F)

Electronic copy - uncontrolled when printed. Check schedule dates for next issue.



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 9th July 2021
Page 43 of 104

| Key: d New
x . Week Week .
g 2 [LOR Possession Limits From Possession Limits To Lines Blocked ::_':: nights Time To |nights I\Rn:;ntenance g;l:er ok Work Content Traffic Remarks
From To
7 Info Summer Week commencing:
Timetable Saturday 15 May
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
gwglg 1\I_\Ia!tekrlo<:] 'Fl'wlickinham Amended route. Will not run g;?g $ gg;g l
wickenham ulwel )

SW245 |Fulwell Twickenham ile:g:;: Txcr';ec’;zz’zta”d 0235 T 0240 T

7 SW190 |Twickenham Kingston L . 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham ﬁ?:‘('ggf:mogyr"g‘l’;ham 0315 T 0330 T
SW210 |Twickenham Clapham Junction Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T

7 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w

7 SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F

7 SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0425 F 0435 F
SW210 |Clapham Junction Virginia Water 0435 F 0515 F

7 SW255 |Virginia Water Byfleet Jn 0515 F to 0530 F uTU 3021 PROTECTED PATH
SW105 |Byfleet Jn Woking 0530 F 0540 F
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SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance VIA GUILDFORD AND HAVANT. 2B84 TO
7 SW105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh B08 44252510 Track renewals T12 follow- | TERMINATE AT EASTLEIGH AND RESTART FROM
Fast up BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
7 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
SW115 Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY. 1L88 TO
SW170 . Gillingham (Dorset), Dn/Up Exeter, Single, Tisbury Wilton Jn S&C y TERMINATE AT GILLINGHAM AND RUN ECS TO
7 | Gwsog [Salisbury (c/o) Beechgrove Loop 2345 | MTWTh | to | 0445 | TWThF S08 44550916 I:Zz'; :::ng:z ;"rg‘;‘” U |YEOVIL. 7v97 TO BE RETIMED. 4V53 TO BE
GW5001 RETIMED.
SW115 Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
7 Yeovil Jn Pinhoe -P . ; 2345 | MTWTh | to 0515 TWThF Y04 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
GW610 Honiton Up Loop, Chard Dn Loop
TO OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
7 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING AND ONE UNIT AT
GUILDFORD
SW175 . " . 44500817 Track renewals site survey
7 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500822 Track renewals delap walk
SW180 . Dn/Up Epsom, Dn/Up . .
7 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TThF to 0500 TThF CWO05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
SW183 Dn/Up Portsmouth/Main, Dn Loop Sussex Cyclic AND DORKING.
7 | soegs |eatherhead Warnham (Dorking), Down Siding (Dorking) | 2220 | MTWTh | to | 0505 | TWThF 1B24 Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 . ’ . ) HILL. RAIL REPLACEMENT ROAD SERVICE TO
7 SW245 New Malden Fulwell Jn, Strawberry Hill Jn i:leppenon, Dn/Up Strawberry 0035 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
7 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WThF to 0510 WThF CC05a 44100221 Tryaclk renlewals site surve JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond ¥ |CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
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Cape SWR TO BERTH TWO UNITS AT READING.
7 SW210 |Staines Virginia Water Dn/Up Main 0050 | TWThF | to 0450 TWThF Staines Ri‘\)/et Bridge Capex follow-up POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 1Q64 (M/T)
0050 T 0500 T
7 SW255 |Chertsey Weybridge, Byfleet Jn g;f/llézt%huerlv‘tzzy/Branch, Up Bay, to W11 Cyclic Maintenance Eggssig?g’: ;I'geiE(NCli/%EN UP FOR THE
0050 WThF 0520 WThF
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Week commencing:

8 i Saturday 22 May
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
8 | 50250 |Clapham Junction Longhedge Jn 0035 T © 1 o040 T PLPR 1Q71 PROTECTED PATH
S0O700 [Wimbledon Chase Wimbledon 0425 T 0430 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
8 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Up Main Reversible, Dn Windsor
8 SW100 [Vauxhall West London Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast
Cyclic Maintenance
S&C Stoneblowing (M/T)
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up MPSB Brookwood . 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1S08
8 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF wWo9 2251/2253/2254pts S&C Stoneblow!ng (T/IW) TO RUN ECS FROM GUILDFORD PLATFORM 4
S&C Stoneblowing (W/Th)
S&C Stoneblowing (Th/F)
- . ) ACCESS TO BE MAINTAINED TO BARTON MILL
8 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
BK1008 Cyclic Maintenance
Capex Track renewals six week
8 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 44201121 tamp 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 ! CENTRAL
Capex Capex six week tamp

44250521 Capex follow-up

2F77 TO TERMINATE AT WOKING. 2F02 TO BE
8 SW110 (Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF | to 0505 TWThF Go1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO

TERMINATE AT FRATTON. 2P12 TO START FROM

SW110 . . ) FRATTON. GWR: 1F35 TO TERMINATE AT

8 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.

SW115 . . Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L20 TO START

8 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance AT HONITON.
. Capex Capex prep
8 SW120 |Farnham Alton Single/ Loop 0040 TWThF to 0510 TWThF 44401021 LWRT (Th/F) 1A03 & 1A77 TO TERMINATE AT FARNHAM
. . Cyclic Maintenance 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
8 gmgg Redbridge Jn, Eastleigh East Jn flz':hbj;" Tunnel Jn, Laverstock gi':]/ L:s DDT;'L“J D{‘égtpvzﬁfb”“” 0025 | TWThF | to | 0505 | TWThF ggj 44500219 Track renewals platform  |WILL NOT RUN. 4V50/4V51 TO RUN VIA
gle, Dnitlp Y copers WINCHESTER. 797 TO BE RETIMED

8 (_;S\X/v5107(§’1 Wilton Jn Warminster Dn/Up Warminster 2335 MTWTh to 0445 TWThF 44550916 Track renewals follow-up  [7V97 TO BE RETIMED

GW500 44500817 Cyclic Maintenance
8 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Track renewals site survey

44500822
SW178 Track renewals delap walk
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SW180 . .
8 | Sw183 |Epsom Dorking, Effingham Jn g”’ Up Portsmouth, Dn/Up 0040 | TWThF | to | 0510 | TWThF cwo7 Capex S&C |Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680 ookham 44350021 Capex follow-up
Dn/Up Strawberry Hill. Dn/U 2079 TERMINATE AT STRAWBERRY HILL. RAIL
8 SW245 |Twickenham Fulwell Jn, Shacklegate Jn She; perton s urry ! P 0120 TWThF to 0435 TWThF CF13 Cyclic Maintenance REPLACEMENT TO RUN FROM TWICKENHAM TO
PP P KINGSTON
8 SW265 |Guildford (c/o) Aldershot South Jn Dn/Up Ash 0035 TWThF to 0455 TWThF 4‘3%%2)(21 Capex follow-up GUILDFORD UCS AVAILABLE FOR BERTHING.
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9 Info Bank Holiday Week commencing:
Monday Saturday 29 May
S0O700 |[Streatham Wimbledon 2330 M 2340 M
9 SO700 (Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW300 [Gomshall Shalford Jn 0315 w 0330 W
SW110 |Shalford Jn Guildford 0330 w 0335 W
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
9 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 W
SW110 |Guildford Shalford Jn 0515 w 0520 W
SW300 |Shalford Jn Gomshall 0520 w 0550 W
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
9 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
9 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 WThF to 0505 WThF CCO01 44100112 Track renewals six week [PLATFORMS 1 -10, SOUTH SIDING TO BE
10 tamp OUTBERTHED.
Capex Cyclic Maintenance
Dn/Up Fast, Dn/Up Slow, Up N
SW105 . . 44302421 Capex six week tamp
9 SW180 Clapham Junction New Malden I\K/Iiilnslt.;:p, Dn/Up Epsom, Up 0050 WThF to 0455 WThF CWo02 44302521 Capex six week tamp
9 44302321 Capex six week tamp
9 | sw105 |Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0050 w to | 0520 w wo1 44600618 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
Track renewals TOC walk
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
9 SW200 New Malden Weybridge, Claygate Cobham 0050 ThF to 0520 ThF W01 44600618 Track renewals TOC walk 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 ! Dn Southampton, Dn Slow, . ’ WESTBURY. 6046 AND W10 FREIGHT SERVICES
9 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 WThF to 0520 WThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up Capex Cyclic Maintenance
9 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 WThF to 0525 WThF Br09a 44200017 Capex follow-up NO OUTBERTHING REQUIRED
9 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0105 WThF to 0505 WThF HO1b Cyclic Maintenance
2232 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SW110 . Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
9 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
) Up Exeter 2310 TWTh 0510 WThF
9 SW115 |Overton :2“?:32’ Tunnel Jn, Laverstock to S01 Cyclic Maintenance
u Dn Exeter, Laverstock Loop 0110 WThF 0615 WThF
9 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 WThF to 0455 WThF Y02 Cyclic Maintenance
SW135 Fareham Tunnel | Core works ACCESS TO BOTLEY STONE TERMINAL NOT
9 Botley Fareham Jn Dn/Up Portsmouth, Single 0001 M to 2359 F EO7 . Y > WorK AFFECTED. ACCESS TO FAREHAM YARD VIA
SW140 Cutting Earthworks |Cyclic Maintenance FAREHAM STATION
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From To
SW180
9 | sw183 |Epsom Dorking, Effingham Jn ggg Liﬁ;?“sm"”'h' Dn/Up 0110 | WThF | to | 0510 | WThF 31%2%18510 Capex follow-up
S0680
FREIGHT SERVICES BETWEEN SOUTHERN AND
44301220 Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Feltham Jn. Whitton Jn. South Cape Tnyack renewals pre VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
9 SW230 |Barnes > »Sou Dn/Up Hounslow, Dn/Up Spur 0035 WThF to 0515 WThF CF10 pex wals prep JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 Acton Jn ﬁggg;g g:pzx ;s::s‘”:”p CAMDEN ROAD, STRATFORD, TEMPLE MILLS
pex follow-up EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SW210 ) . . . ) 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH
9 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 WThF to 0430 WThF G058 Cyclic Maintenance TWO UNITS AT READING.

Electronic copy - uncontrolled when printed. Check schedule dates for next issue.



Network Rail
Wessex Route

Version: 4.4
Date: 9th July 2021
Page 50 of 104

Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

| Key: d New
X . Week Week .
] 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Mointenancel Omege Work Content Traffic Remarks
2 From From To Ref Ref
Week commencing:
10 i Saturday 05 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
10 | sw105 |weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
10 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
10 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 [Romsey Eastleigh 2345 w 0010 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
10 | sw1os Pirbright Jn Byfleet Jn 0035 F o1 o5 F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
10 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |[Salisbury Exeter 0130 F 0505 F
Windsor Reversible, Up Windsor,
SW100 N Dn Windsor Slow, Dn Windsor . . SWR TO DIVERT VIA THE MAIN LINES. NO
10 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo4 Cyclic Maintenance ACCESS THROUGH CLAPHAM YARD.
Sheepcote Curves
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
Dn/Up Fast, Up Slow, Up Byfleet | 0035 TWTh 0515 TWTh A ) PLATFORM 5. 1577 TERMINATE PLATFORM 5.
Sw105 Curve, Dn/Up Guildford MPSB Brookwood |CYClic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
10 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon 0050 F to 0515 F Wo3 2251/2253/2254pts S&C Stoneblow!ng (W/Th) 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Sw2s85 S&C Stoneblowing (Th/F) |y "BERTHING AVAILABLE IN PLATFORM 3 AT
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
- o LINE DIVERSIONS TO APPLY. ACCESS IS
10 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SwW110 Dn/Up. Dn/Up Spur. Dn/U Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
10 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn Bri h?c;n P Spur, P 0050 TWThF to 0435 TWThF HO5b 44401315 Track renewals T12 follow- [HASLEMERE TO BERTH. 2P01 TO START AT
$0520 9 up FRATTON.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle
10 | sw123 |o gnt Jn, Y, Aldershot n/Lp Avton, Un/p Y. 0110 | TWThF | to | 0535 | TWThF G1 Cyclic Maintenance
SW260 outh Jn Single, Dn/Up Branch
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= From To
44200421 Cyclic Maintenance
Capex Track renewals site survey
Dn/Up Netley, Dn/Up Portsmouth, . ;
10 gmig St. Denys, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 | TWThF | to | 0500 | TWThF E12 B\';}f];":m\r/r:zi:‘? g:‘::xrf;i‘"v’ifpde'ap walk 15175 WILL NOT RUN. 7V87 TO BE RETIMED.
Branch MPSB Fareham |S&C Stoneblowing (M/T)
Groundframe S&C Stoneblowing (T/W)
10 Gsv\x’5107%1 Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to | 0520 | TWThF XAV;?;:;ECV:"C 7V97 AND 7052 TO BE RETIMED
SW170 . . . Capex Cyclic Maintenance 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
10| gwsoo1 |Witen Jn Warminster Dn/Up Warminster 2335 | MTWTh | to | 0525 | TWThF S05 44500021  |Capex follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
SW180 Dn/Up Portsmouth, Dn/Up . .
10 50680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 TWThF to 0500 TWThF CWO06a Cyclic Maintenance
Cydlic Maintenance 2077 & 2079 TO DIVERT VIA WIMBLEDON. 2001
SW210 " . Dn/Up Richmond, Dn/Up Main, Twickenham S&C TO START FROM STRAWBERRY HILL. RAIL
10 SW245 Barnes Whitton Jn, Strawberry Hill Up Loop, Dn/Up Spur 0030 TWTh to 0450 TWTh CFO1 (44390221) I\n}z\alg(Tr?cve;Yrvs)ls prep REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN CLAPHAM JN AND KINGSTON.
Sw210 Hounslow S&C Track renewals pre
10 SW230 [New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (FARS) Track | ? ”p
EA1330 44301220 rack renewals follow-up
SW210 Egham, Windsor & Eton Capex 2U04 TO START AT FELTHAM. SWR TO BERTH
10 SW250 Ashford (Middx) R%/ersirzie Dn/Up, Dn/Up Windsor 0105 TWThF to 0445 TWThF 4430%121 Capex six week tamp TWO UNITS AT READING. POSSESSION TO BE
TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F).
10 | SW210 |Ascot Wokingham Jn Dn/Up Main 0100 TWThF to 0520 TWThF ai%es%ggf Capex follow-up SWR TO BERTH TWO UNITS AT READING
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2 From F Ref Ref
rom To
Week commencing:
i i Saturday 12 June
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SW245 |Fulwell Twickenham 0235 T 0240 T
11 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
11 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 W
11 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 W
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
11 | SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
SW170 |Beechgrove GF Salisbury 2320 Th 0001 F
SW150 |[Salisbury Redbridge 0001 Th 0045 F
SW105 |Redbridge Southampton 0045 F 0050 F
1 SW105 |Southampton Redbridge 0100 F to 0105 F uTu 3Q38 PROTECTED PATH
SW150 |Redbridge Salisbury 0105 F 0145 F
SW170 |Salisbury Beechgrove GF 0145 F 0220 F
. . Cyclic Maintenance
Waterloo Durnsford Road Dn/Up Main Slow, Dn/Up Main 44100112 Track renewals TOC walk
SW100 Fast, Dn/Up Fast, Up Main Loop, | 0020 TThF 0500 TThF MPSB Clapham |S&C Stoneblowing (M/T) LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
11 South Siding, Platforms 1 to 10 to CCo02 - . DIVERT VIA EAST PUTNEY. POSSESSION TO BE
SW105 0050 w 0500 w Junction S&C Stoneblowing (TW) |.r i EN AFTER THE PASSAGE OF 1065 (T/AW)
. . 681b/682/684pts  |S&C Stoneblowing (W/Th) .
West London Jn Clapham Junction West London Sidings No.1 S&C Stoneblowing (Th/F)
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2 From Ref Ref
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SW105 " )
11 SW180 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0050 TThF to 0455 TThF CW03 Cyclic Maintenance

Cyclic Maintenance

19 | SWI05 | mpton Court Jn Byfleet Jn, Addlestone Jn Dn/Up Fast, Dn/Up Slow, Dn/Up. | 055 | wine | 1o | 0520 | TWThF wo7 44600618 Track renewals T12 follow- |2F02 TO DIVERT VIA COBHAM.
SW255 Chertsey Branch, Up Bay up
" o ACCESS TO BE MAINTAINED TO BARTON MILL
11 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
11 SW105 [Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance J:?EL?_&R;EM TO TERMINATE AT SOUTHAMPTON
11 | SW110 |Haslemere Petersfield Dn/Up Main 0110 | TThF | to | 0500 | TThF Ho2 Capex Cyclic Maintenance

Con 6052 Capex prep

Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger
1 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWTh to 0405 TWTh S03
SW150 - AN
Sidings, Reception Line, Through
Siding/Up Siding/Shunting Neck

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
TO TERMINATE AT ANDOVER, ECS TO
BASINGSTOKE.

Capex S&C Cyclic Maintenance
44550421 Capex follow-up

11 SW120 [Farnham Alton Single/ Loop 0040 TWThF to 0510 TWThF 4‘3%‘;%)(21 Capex follow-up 1A03 & 1A77 TO TERMINATE AT FARNHAM
GWR: 1F95 Q PATH TO OPERATE VIA
11 SW140 |[St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
Capex S&C
11 | SWI80 | ham, Leatherhead Clandon Dn/Up Cobham, Dn/Up Bookham | 0115 | TWTh | to | 0500 | TwTh 44450021 Capex follow-up
SW200 Capex Capex prep
Con 6065
SW210 Hounslow S&C
11 SW230 [New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0515 TWThF (FARS) Track renewals follow-up
EA1330
1 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
i i Saturday 19 June
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
12 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0700 [Wimbledon Chase Wimbledon 0425 T 0430 T
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
) MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
SW100 Dn/Up Windsor Slow, Dn/Up
12 SW210 |Queenstown Road Barnes Windsor Fast, Windsor 0035 TWThF to 0500 TWThF CCo06 Cyclic Maintenance JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW220 Reversible. Uo Windsor JN, GOSPEL OAK JN, CAMDEN ROAD,
versiole, Up Wl STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
12 gwlgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
" ) LINE DIVERSIONS TO APPLY. ACCESS IS
12 SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up TO FOLLOW 5V94 AND TO BE DIVERTED VIA
12 | SW105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
12 | sw105 |Poole Wool 2%[:55“"3'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 2T75 WILL TERMINATE AT FAREHAM. 2P77 TO
. Dn/Up Main, Dn Relief, Dn/Up . ’ TERMINATE AT HAVANT. 2P79 TO TERMINATE AT
12 SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO
S0520
BE RETIMED.
SwWi115 1L88 TO DIVERT VIA CASTLE CARY AND
12 g‘\:"v;gg Wilton Jn Gillingham (Dorset) E:é Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \S(g? Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
P 5057 TO TERMINATE AND BERTH AT YEOVIL
GW5001
SW180 . Dn/Up Epsom, Dn/Up . .
12 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 &
SW210 Dn/Up Richmond. Dn/Up Main Cyclic Maintenance 2079 TO DIVERT VIA WIMBLEDON. RAIL
12 SW245 Barnes Whitton Jn, Strawberry Hill U Lgo DA/U S . P ’ 0040 | TWThF | to 0450 TWThF CF02b 44301621 Track renewals six week |REPLACEMENT ROAD SERVICE TO OPERATE
p Loop, Dniip Spu tamp BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
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2088 AND 2090 TO TERMINATE AT GUILDFORD.

SW300 . . ) 1V71 WILL RUN FROM GUILDFORD TO READING
12 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance ONLY. RAIL REPLACEMENT ROAD SERVICE

S0560
GATWICK AIRPORT TO GUILDFORD.

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN

SW300 Dn Reading/Redhill, Up Sussex Cylic ONWARD CONNECTION. 2V48 0556 GATWICK TO
12 | s0500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2300 | MTWTh | to | 0535 | TWThF 1B28 Ma.menag’ce READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) ! 2131 2305 REDHILL TO REIGATE AND 2134 2315

REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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% 9 | OR P ion Limits Fi P ion Limits T Li Blocked Time o Time T 9 Maintenance |Other Work Work C Traffic R K
2 From Ref Ref
From To
Week commencing:
i i Saturday 26 June
SO700 |[Streatham Wimbledon 2330 M 2340 M
3 | 0700 |[Wimbledon St Helier 2340 M 1 25 M PLPR 1075 PROTECTED PATH
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
13 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTu 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
13 | SW105 |New Malden Wimbledon 0050 w to 0100 W UTU 3Q24 PROTECTED PATH
S0700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 (Sutton Wimbledon 0230 w 0245 W
S0700 [Wimbledon Sutton 0335 w 0355 w
SO700 |[Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
13 | SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
13 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW210 |Richmond Clapham Jn 2305 Th 2320 Th
80250 |Clapham Jn Latchmere Jn 2325 Th 2330 Th
S0250 |Latchmere Jn Clapham Jn 0030 F 0035 F
SW210 |Clapham Jn Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
13 SW210 |Twickenham Whitton Jn 0115 F to 0125 F UTU 3028 PROTECTED PATH
SW230 |Whitton Jn Barnes 0125 F 0140 F
SW210 |Barnes Clapham Jn 0140 F 0150 F
80250 |Clapham Jn Latchmere Jn 0240 F 0245 F
S0250 |Latchmere Jn Clapham Jn 0300 F 0305 F
SW210 |Clapham Jn Reading 0305 F 0445 F
13 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF CWO01 Cyclic Maintenance E\LIJVT'T\IEERVICES TO BE DIVERTED VIA EAST
SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Dn/Up, Dn/Up Loop, Micheldever E15 VIA GUILDFORD AND HAVANT. 2B84 TO
13 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance TERMINATE AT EASTLEIGH AND RESTART FROM
Fast BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
13 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . ) FRATTON. GWR: 1F35 TO TERMINATE AT
13 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,

FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
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Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
13 | SW115 |Yeovil Jn Feniton -p Exeter, EX ", 2345 | MTWTh | to 0525 TWThF Y03 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
Honiton Up Loop, Chard Dn Loop
TO OPERATE.
Dn/Up Cobham. Platforms 1-3 at 5D81 TO DIVERT TO WIMBLEDON. GUILDFORD
13 | SW200 |Effingham Jn Guildford Guild‘f)ord ’ 0105 | TWThF | to 0445 TWThF G02 Cyclic Maintenance PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM
1 TO BE AVAILABLE FOR BERTHING.
13 SW200 [Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
Sw210 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
13 | SW220 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 TWTh to 0545 TWTh CCo08 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
SwW210 . . . . )
13 SW230 Hounslow Jn, Whitton Jn Staines (c/o) Dn/Up Main, Dn/Up Hounslow 0050 TWTh to 0450 TWTh CF04 Cyclic Maintenance
13 gwgég Virginia Water Bracknell, Bagshot Dn/Up Main, Dn/Up Frimley 0055 WTh to 0520 WTh 44300617 Track renewals prep SWR TO BERTH TWO UNITS AT READING
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| Key: d New
x . Week Week .
k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked ::_':: nights Time To |nights I\Rn:;ntenance g;l:er ok Work Content Traffic Remarks
= From To
Week commencing:
| GE Saturday 03 Jul
SW105 |Totton Yard Weymouth 2010 M 2145 M
14 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 [Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
14 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
4| sw160 |Lymington Pier Brockenhurst 2310 T 1 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
14 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTu 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
14 | SW130 |Romsey Eastleigh shown with estimated times Y 2345 w to 0010 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0010 Th 0115 Th
SW165 |Hamworthy Hamworthy Quay 0115 Th 0125 Th
SW165 |Hamworthy Quay Hamworthy 0140 Th 0150 Th
SW105 |Hamworthy Eastleigh 0150 Th 0255 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 |Fareham Havant 0015 w 0035 Th
14 SW140 [Havant Fareham 0415 Th to 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |(Alton Pirbright Jn 0010 F 0035 F
14 | Sw10s |Pirbright Jn Byfleet Jn 0035 F o 1 0045 F . PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
14 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Up Main Reversible, Dn Windsor
14 SW100 [Vauxhall West London Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast
Dn/Up Fast, Dn Slow, Byfleet 0045 TThF 0515 TThF Cyclic Maintenance 2F77 TO DIVERT VIA COBHAM. 1577 TO
14 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at to W10 44400221 Track renewals site survey TERMINATE AT WEYBRIDGE AND RUN ECS TO
SW255 ! S GUILDFORD/WIMBLEDON. POSSESSION TO BE
Woking 0045 w 0440 w Track renewals delap walk

GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W).
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From To
Cyclic Maintenance
14 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Bro1 BK1008 Track renewals T12 follow- 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 up CENTRAL
14 | SW110 |Liss Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF HO4b Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
SW115 . . Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L20 TO START
14 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance AT HONITON.
14 | sw120 |Famham Alton Single/ Loop 0010 | TWThF | to | 0510 | TWThF G09 44400322 Cyclic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM
Track renewals survey
Cyclic Maintenance
. . 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
14 gmgg Redbridge Jn, Eastleigh East Jn flz':hbj;" Tunnel Jn, Laverstock gi':]/ L:s DDT;'L“J D{‘égtpvzﬁfb”“” 0025 | TWThF | to | 0505 | TWThF ggj ﬁggg?;g Imk renewals T12 follow- |y | NOT RUN. 4V50/4V51 TO RUN VIA
gle. Lnitlp ¥ P ) WINCHESTER. 7V87 TO BE RETIMED
Track renewals site survey
14 GS\yVV;g& Wilton Jn Warminster Dn/Up Warminster 2335 | MTWTh | to | 0445 | TWThF 44550916 ;r;;k renewals six week |7\q7 70 BE RETIMED
SW175 . " . " .
14 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U|
14 | SW183 |Epsom Dorking, Effingham Jn p ! P 0040 TWThF to 0510 TWThF Ccwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
Bookham
S0680
. . . . " . . WINDSOR PLATFORMS TO BE KEPT CLEAR.
14 SW250 |[Staines Windsor & Eton Riverside Dn/Up Windsor 0040 T to 0525 T CFO05 (part) Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
Capex
SW210 Egham. Windsor & Eton 44303121 Cyclic Maintenance 2U04 TO START AT FELTHAM. 5R90 TO START
14 SW250 Ashford (Middx) R%/ersi(;le Dn/Up, Dn/Up Windsor 0105 WThF to 0445 WThF CF05 Capex Capex follow-up FROM STRAWBERRY HILL/CLAPHAM. SWR TO
Staines River Bridge|Capex follow-up BERTH TWO UNITS AT READING.
Wheeltimbers
14 gwg;g Virginia Water Bracknell, Bagshot Dn/Up Main, Dn/Up Frimley 0055 TWThF to 0520 TWThF 44300617 Track renewals follow-up |[SWR TO BERTH TWO UNITS AT READING

Electronic copy - uncontrolled when printed. Check schedule dates for next issue.



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 9th July 2021
Page 60 of 104

| Key: New
x . Week Week .
® 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Mointenancel Omege Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
ik || e Saturday 10 July
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SW245 |Fulwell Twickenham Amended route. Will not run 0235 T 0240 T
15 | SW190 |Twickenham Kingston between Twickenham and Fulwell| 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham and vice versa 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
15 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 (Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon Amended route. Will run as 0115 w 0120 w
SW105 |Wimbledon New Malden booked until 01'20 at Wimbledon 0215 w 0220 W
15 | SW190 |New Malden Shepperton and will then divert via Epsom 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden " A P 0255 w 0310 w
and Guildford to Woking
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
15 | SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q68 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0425 F 0435 F
SW210 |Clapham Junction Virginia Water 0435 F 0515 F
15 SW255 |Virginia Water Byfleet Jn 0515 F to 0530 F uTU 3021 PROTECTED PATH
SW105 |Byfleet Jn Woking 0530 F 0540 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
15 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 WThF to 0505 WThF CCO01 44100112 Track renewals T12 follow- [PLATFORMS 1 -10, SOUTH SIDING TO BE
10 up OUTBERTHED.

Electronic copy - uncontrolled when printed. Check schedule dates for next issue.



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 9th July 2021
Page 61 of 104

| Key: d New
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From To
2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE
15 | SW105 | e avnes Park Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up | 35 | wrhe | 1o | 0500 | WThF cwo4 Cyclic Maintenance RETIMED. RAIL REPLACEMENT ROAD SERVICES
SW190 Kingston
TO OPERATE.
15 | SW105 |\ew Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 040 | wThF | to | 0520 | WThF Wo1 Cyclic Maintenance 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . . TRAVEL OVER THE DOWN SLOW USING SLW
15 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up " .
15 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
Capex Plain Line
15 SW105 Weymouth Weymouth Jersey & Jubilee Sidings 0001 M to 2359 F Refurb Core works NO BERTHING AVAILABLE IN JERSEY AND
SW175 " L JUBILEE SIDINGS
(Jubilee Sidings)
2P79 TO TERMINATE AT GUILDFORD. 2P77 & 2P86
15 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF HO1a Cyclic Maintenance TO TERMINATE AT HASLEMERE. HASLEMERE
LOOP TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF . .
15 | SW115 |Overton 22"?:‘32’ Tunnel Jn, Laverstock to S01 44500221 ?ryacc"lf r"é‘::‘::”f:
u Dn Exeter, Laverstock Loop 0110 | TWThF 0700 | TWThF wals prep
15 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
15 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW190 Strawberry Hill Jn. Shacklegate 2H75 TO TERMINATE AT TEDDINGTON. RAIL
15 SW245 Shepperton In i ’ 9 Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
Cyclic Maintenance
SW210 . . . 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH
15 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 44400321 I:;ack renewals T12 follow- TWO UNITS AT READING.
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Week commencing:
G || e Saturday 17 July
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
16 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Chase Wimbledon 0425 T 0430 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 (New Kew Jn Barnes 0515 T 0520 T
16 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |[Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0O110 ) Down Windsor, Down Windsor . ) WINDSOR LINES SERVICES TO DIVERT VIA MAIN
16 SW100 Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CCo03 Cyclic Maintenance LINES TO NINE ELMS JUNCTION.
Reversible, Dn/Up Waterloo
Curves
SW105 . Dn/Up Fast, Up Slow, Up Main . .
16 SW180 Clapham Junction New Malden Loop, Up Epsom, Up Kingston 0050 TWThF to 0455 TWThF Cwo02 Cyclic Maintenance
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g:ﬁ: ’;?f;‘u ng:mrgp Byfleet | 0035 | TWThF 0515 | TWThF PLATFORM 5. 1877 TERMINATE PLATFORM 5.
16 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 TWThF 0515 TWThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
16 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW105 Capex Plain Line NO BERTHING AVAILABLE IN JERSEY AND
16 Weymouth Weymouth Jersey & Jubilee Sidings 0001 M to 2359 F Refurb Core works
SW175 . L JUBILEE SIDINGS
(Jubilee Sidings)
SW110 Dn/Up. Dn/Up Spur. Dn/U 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
16 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn . P, p Spur, p 0050 TWThF to 0435 TWThF HO5b Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton
S0520 FRATTON.
16 | SW120 |Farnham Alton Single/ Loop 0040 TWThF to 0510 TWThF 4437)‘;?;(21 Capex six week tamp 1A03 & 1A77 TO TERMINATE AT FARNHAM
' ' . ) 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
16 gmgg Redbridge Jn, Eastleigh East Jn flz':hb;‘r"y Tunnel .n, Laverstock 2;"1’ UIZ %‘ijﬂ '315‘9’ ;pviﬁgs‘b”’y' 0025 | TWThF | to | 0500 | TWThF E10 44500722 .(I?ry:C'"f r"::'e’::lea’l‘:’s‘ftz curvey |WILL NOT RUN. 4V50/4V51 TO RUN VIA
gle, Pnitp Y Y |WINCHESTER. 7V97 TO BE RETIMED
) . Cyclic Maintenance 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
16 | SW170 |Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44550916 Track renewals TOC walk |RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
16 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 | MTWTh | to 0520 TWThF Maintenance 7V97 AND 7052 TO BE RETIMED
SW180 Dn/Up Portsmouth, Dn/U, Capex
16 Ewell West, Cheam Ashtead P uth, on’ P 0100 TWThF to 0500 TWThF West Street Bridge |Capex follow-up
S0680 Epsom, Dn and Up Sidings N
Wheeltimbers
SW180
16 | SW183 |Leatherhead Dorking Dn/Up Portsmouth 0030 TWThF to 0510 TWThF 44301812 Track renewals prep
S0680
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SW210 44300519 Track renewals follow-up
16 SW255 Staines Sunningdale, Addlestone Jn Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0515 TWThF Capex Capex prep SWR TO BERTH TWO UNITS AT READING
44302021 LWRT (W/Th)
16 gwgég Sunningdale Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
16 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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| Key: d New
x . Week Week .
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2 From Ref Ref
From To
Week commencing:
17 o Saturday 24 July
SO700 |[Streatham Wimbledon 2330 M 2340 M
17 SO700 (Wimbledon St Helier 2340 M o 2345 M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
17 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW100 Dn/Up Main Slow, Dn/Up Main . ) LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
17 SW105 Vauxhall Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance DIVERT VIA EAST PUTNEY.
SW105 . )
17 SW180 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0050 TWThF to 0455 TWThF Cwo3 Cyclic Maintenance
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up . .
17 SW255 Hampton Court Jn Byfleet Jn, Addlestone Jn Chertsey Branch, Up Bay 0055 TWThF to 0520 TWThF Wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
Cyclic Maintenance
Rail Grinding (M/T)
17 | SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 C21 Rail Grinder |Rail Grinding (T/W) ACCESS TO BE MAINTAINED TO BARTON MILL
o CARRIAGE SIDINGS.
Rail Grinding (W/Th)
Rail Grinding (Th/F)
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 ’ ’ . ) CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
17 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley
CENTRAL.
17 | sw105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
17 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
N . Capex Capex prep
17 | SW110 |Petersfield Havant Jn Dn/Up Main 0100 | TWThF | to 0445 TWThF 44400713 LWRT (TH/F) 2P79 TO TERMINATE AT HASLEMERE
17 gwl;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
. Dn/Up Portsmouth, Dn/Up . .
17 | SW140 |Fareham Farlington Jn, Portcreek Jn Branch 0010 TWThF to 0455 TWThF HO6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
SW180
17 SW183 |Leatherhead Dorking Dn/Up Portsmouth 0030 TWThF to 0510 TWThF 44301812 Track renewals follow-up
S0680
Cyclic maintenance
SW210 CF10 Hounslow S&C | Track renewals six week
17 SW230 [Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (part) (FARS) tamp
EA1330 P 44301220 Track renewals six week
tamp
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Week commencing:
B | e Saturday 31 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
18 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
18 | Sw160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
18 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTu 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 W 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
18 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 W 0010 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
18 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
$0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
18 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up . ) 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
18 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TThF to 0520 TThF Wo09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
18 | SW105 |Hook Basingstoke (foul) 2&:3? Dn Slow, Long Valley | 4145 | tthe | to | 0515 | TThF B10 Cyclic Maintenance FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
Cyclic Maintenance
Dn/Up, Dn/Up Loop, Micheldever Rail Grinding (M/T)
18 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 | TWThF | to 0500 TWThF E16 C21 Rail Grinder |Rail Grinding (T/W) FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast Rail Grinding (W/Th)
Rail Grinding (Th/F)
Cyclic Maintenance
18 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog 44202310 Track renewals prep
LWRT (W/Th)
18 SW110 [Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF HO02 Cyclic Maintenance
:w];g Dn/Up Exeter. Single. Tisb S08 1L88 TO DIVERT VIA CASTLE CARY AND
18 GW500 Wilton Jn Gillingham (Dorset) Loo p Exeter, Single, Tisbury 2335 MTW to 0445 TWTh Yo1 Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 P 5057 TO TERMINATE AND BERTH AT YEOVIL
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) GUILDFORD PLATFORMS 6 & 8 TO BE KEPT
18 | SW123 |5 idtord (co) Wokingham Jn, Aldershot North | Dn/Up Blackwater, Dn/Up Ash, | 435 | TwThF | to | 0440 | TWThF Go4a Cyclic Maintenance CLEAR. GUILDFORD UCS AVAILABLE FOR
SW265 Jn Dn/Up Branch
BERTHING.
SW180 Dn/Up Portsmouth, Dn/Up " .
18 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 TWThF to 0500 TWThF CWo06a Cyclic Maintenance
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow. Dn/U ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 W'ndZor Fast. Dn/U ’Ho nglo VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
18 | SW225 |Clapham Junction Richmond, New Kew Jn DnI/U Richmé:nd F'Etneu W 0040 TWTh to 0500 TWTh CC07a Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Re e‘rls'ble ! Y CAMDEN ROAD, STRATFORD, TEMPLE MILLS
verst EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SW210 SWR TO BERTH TWO UNITS AT READING.
18 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 | TWThF | to 0520 TWThF CF07 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
SW255
OF 1Q54 (Th/F)
Sw210 Hounslow S&C Track renewals TOC walk
18 | SW230 |Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (FARS)
EA1330 44301220 Track renewals TOC walk
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Week commencing:
) i Saturday 07 August
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SW245 |Fulwell Twickenham 0235 T 0240 T
19 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
19 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 W 0540 i
SW265 |Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 W
19 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 W 0610 W
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
19 | SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
SW170 |Warminster Wilton Jn 2240 Th 2300 Th
SW115 |Wilton Jn Salisbury 2300 Th 2305 Th
SW115 |Salisbury Basingstoke 2305 Th 0055 F
SW115 |Basingstoke Salisbury 0105 F 0230 F
SW115 |Salisbury Andover 0240 F 0255 F
SW115 |Andover Ludgershall 0340 F 0405 F
19 SW115 |Ludgershall Andover 0415 F to 0440 F uTu 3Q38 PROTECTED PATH
SW115 |Andover Laverstock North Jn 0450 F 0505 F
SW150 |Laverstock North Jn Laverstock South Jn 0505 F 0510 F
SW150 |Laverstock South Jn Laverstock North Jn 0515 F 0520 F
SW115 |Laverstock North Jn Wilton Jn 0530 F 0535 F
SW170 (Wilton Jn Warminster 0535 F 0600 F
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Byfleet Curves

| Key: d New
x . Week Week .
k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights e Ce ] Otne oK Work Content Traffic Remarks
2 From Ref Ref
From To
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
19 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever
19 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 TWThF to 0500 TWThF E16 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
SW115 Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
19 Yeovil Jn Pinhoe -P . ’ 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
GW610 Honiton Up Loop, Chard Dn Loop
TO OPERATE.
. . CLEAR OF FARNHAM PLATFORMS. SWR TO
SwW120 |o., . Cyclic Maintenance
19 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF Go7 44400515 BERTH ONE UNIT AT READING AND ONE UNIT AT
Sw123 Track renewals survey
GUILDFORD
Cyclic Maintenance
19 | SW180 |p. nes Park Ewell West, Chessington South |2r/JP Epsom, Dn/Up 0050 | TThF | to | 0500 | TThF CWo05a Capex Capex prep
SW185 Chessington 44302121
LWRT (Th/F)
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
SW183 Dn/Up Portsmouth/Main, Dn Loop Sussex Cyclic AND DORKING.
19 | soegs |-eatherhead Warnham (Dorking), Down Siding (Dorking) | 2220 | MTWTh | to | 0505 | TWThF 1B24 Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 " ’ . . HILL. RAIL REPLACEMENT ROAD SERVICE TO
19 SW245 New Malden Fulwell Jn, Strawberry Hill Jn i:leppenon, Dn/Up Strawberry 0035 ThF to 0450 ThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up Capex Barnes Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
19 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 WThF to 0510 TWThF CCO05a Bridge C); ex Wheeltimbers JN, KENSAL GREEN JN, GOSPEL OAK JN,
Dn/Up Richmond Wheeltimbers pex ! CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
19 | sw255 |Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, | o050 | twinF | to | 0520 | TWThF w11 Cyclic Maintenance
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Week commencing:
20 i Saturday 14 August
SW230 |Kew East Jn Barnes 0010 T 0025 T
20 | sSw210 |Barnes Clapham Junction 0025 T to 0035 T PLPR 1Q71 PROTECTED PATH
S0250 |Clapham Junction Longhedge Jn 0035 T 0040 T
Platforms 7-15 at Waterloo, Up . .
Main Reversible, Dn Windsor Capex Cyclic Maintenance
20 SW100 [Waterloo Queenstown Road L . 0035 TWThF to 0500 TWThF CC09a P! Capex prep LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main 44100909
LWRT (Th/F)
Fast
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up . ’ 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
20 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4
- . ) ACCESS TO BE MAINTAINED TO BARTON MILL
20 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
20 gwgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance é%Lzé;Em TO TERMINATE AT SOUTHAMPTON

2F77 TO TERMINATE AT WOKING. 2F02 TO BE
20 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF | to 0505 TWThF Go1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO

TERMINATE AT FRATTON. 2P12 TO START FROM

SW110 . . ) FRATTON. GWR: 1F35 TO TERMINATE AT

20 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.

SW115 ) ) Wester Cyclic 1L69 TO TERMINATE AT HONITON. 1L20 TO START
20 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance AT HONITON.
Cyclic Maintenance
' ' ‘ 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
20 gmgg Redbridge Jn, Eastleigh East Jn flz':hb;‘r"y Tunnel Jn, Laverstock 2;"1’ UIZ %‘ijﬂ '315‘9’ ;pviﬁgs‘b”’y' 0025 | TWThF | to | 0505 | TWThF 5(1)2 ﬁggggg; Irac'; re”e‘”a:s z“f S””’eli WILL NOT RUN. 4V50/4V51 TO RUN VIA
ge. P 4 rackrenewas delap Walk |y INGHESTER. 797 TO BE RETIMED
Track renewals site survey
) ) Track renewals T12 follow- |7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
20 | SW170 |Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0445 TWThF 44550916 up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW500
20 | SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
SW180 Dn/Up Portsmouth, Dn/Uj
20 | sw183 |Epsom Dorking, Effingham Jn Bookﬁam - DnEp 0040 | TWThF | to | 0510 | TWThF cwo7 Cyclic Maintenance 5D81 TO DIVERT TO WIMBLEDON.
S0680
20 gwgég Virginia Water Bracknell, Bagshot Dn/Up Main, Dn/Up Frimley 0055 | TWThF | to | 0520 | TWThF 44300617 ;r;;k renewals six week | gy 70 BERTH TWO UNITS AT READING
Dr/Up Strawberry Hill DU 2079 TERMINATE AT STRAWBERRY HILL. RAIL
20 | sw245 |Twickenham Fulwell Jn, Shacklegate Jn P Ty Hill, Pnip 0120 | TWThF | to | 0435 | TWThF CF13 Cyclic Maintenance REPLACEMENT TO RUN FROM TWICKENHAM TO

Shepperton Spur KINGSTON
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Week commencing:
2 info Saturday 21 August
SO700 |[Streatham Wimbledon 2330 M 2340 M
2 SO700 (Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW180 [Cheam Dorking 0025 Th 0055 Th
2 SW180 |Dorking Cheam 0455 F to 0520 F uTu Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
21 | SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to| 0015 | TWThF | to 0505 TWThF CCo1 44101110 4 PLATFORMS 1 -10, SOUTH SIDING TO BE
Track renewals survey
10 OUTBERTHED.
21 | SWI105 1 bham dunction New Malden Dn/Up Fast, Up Slow, Up Main 0050 | TWThF | to | 0455 | TWThF cwo2 Cyclic Maintenance
SW180 Loop, Up Kingston
21 gwlgg New Malden Esher, Claygate gg/bt#;;ast, Dn/Up Slow, DnUp | 040 | TWThF | to | 0520 | TWThF wo1 Cyclic Maintenance 2F02 TO DIVERT VIA HOUNSLOW & CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 ! Dn Southampton, Dn Slow, . ) WESTBURY. 6046 AND W10 FREIGHT SERVICES
21 SW115 Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . ) ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
21 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0515 TWThF Br09b Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 2P79 TO TERMINATE AT GUILDFORD. 2P77 & 2P86
21 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0030 | TWThF | to 0505 TWThF HO1a C21 Rail Grinder |Rail Grinding (M/T) TO TERMINATE AT HASLEMERE. HASLEMERE
Rail Grinding (T/W) LOOP TO BE KEPT CLEAR
2232 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SwW110 ) Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
21 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
) Up Exeter 2310 | MTWTh 0510 TWThF
21 SW115 |Overton gztf:tﬁ' Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0615 TWThF
21 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 Dn/Up Netley, Dn/Up Portsmouth,
21 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

Branch
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2001 TO START AT STRAWBERRY HILL. 2077 &
. . . . . 2079 TO TERMINATE AT RICHMOND OR DIVERT
21 gwg;g Richmond Whitton Jn, Strawberry Hill B"/ ESOR'CS;'}E"C”SD:: Up Main, 0030 | TWThF | to | 0450 | TWThF CF02b TW'(CA“T;;;Z"Z‘ 13)&(3 ?ryacc"kc r"é‘:;‘;i‘::”f: VIA WIMBLEDON. RAIL REPLACEMENT ROAD
p Loop, D/Lp =p prep SERVICE TO OPERATE BETWEEN TWICKENHAM
AND STRAWBERRY HILL/KINGSTON
Sw210 . . . Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH
21 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G058 44400421 Track renewals survey TWO UNITS AT READING.
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22 Info Bank Holiday Week commencing:
Monday Saturday 28 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
22 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
22 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
22 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
22 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
22 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
22 SW110 |Cosham Jn Fratton 0410 Th to 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |[Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
22 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
80250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
22 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Windsor Reversible, Up Windsor,
SW100 . Dn Windsor Slow, Dn Windsor . ) SWR TO DIVERT VIA THE MAIN LINES. NO
22 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 WThF to 0505 WThF CCo04 Cyclic Maintenance ACCESS THROUGH CLAPHAM YARD.

Sheepcote Curves
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2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 g:ﬁ: ’;?f;‘u ng:mrgp Byfleet | 0045 ThF 0515 ThF PLATFORM 5. 1577 TERMINATE PLATFORM 5.
22 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Cyclic Maintenance 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
SW255 1808 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 ThF 0515 ThF 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
Cyclic Maintenance
- . Capex LINE DIVERSIONS TO APPLY. ACCESS IS
22 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 ThF to 0455 ThF B03 44600221 E\zlavps; :)-;:;JF) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
22 | SW110 |Haslemere Petersfield Dn/Up Main 0110 T to 0500 T C21 Rail Grinder |Rail Grinding (M/T)
22 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 | WThF | to | 0445 | WThF H11 C21 Rail Grinder gﬁ'gm‘;‘:'}ﬁfjf) 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
SW120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimley.
22 SW123 ' ! Aldershot . ! ! 0110 WThF to 0535 WThF G111 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
22 gwﬁg Botley Fareham Jn Dn/Up Portsmouth, Single 0050 WThF to 0500 WThF EO7 Cyclic Maintenance QEEIIEE(?TSEBO BOTLEY STONE TERMINAL NOT
SW170 . . . . . 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
22 GW5001 Wilton Jn Warminster Dn/Up Warminster 2335 TWTh to 0525 WThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
Cyclic Maintenance
22 | SWI80 |\ ispur Park n, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up 0100 | WThF | to | 0500 | WThF CWo06a C21 Rail Grinder  |Rail Grinding (W/Th)
S0680 Epsom, Dn and Up Sidings o
Rail Grinding (Th/F)
44301621 Cyclic Maintenance
22 | SW210 |oihmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, | 4055 | wrhe | to | 0450 | WThF CF02a Twickenham S&C | 1ack renewals T12 follow- 1,4+ START AT STRAWBERRY HILL.
SwW245 Up Loop, Dn/Up Spur
(44390221)
Track renewals follow-up
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| Key: d New
x . Week Week .
k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked l'lme nights Time To |nights I\Rlla;ntenance gﬂ:er ok Work Content Traffic Remarks
= rom From To © ©
Week commencing:
23 i Saturday 04 Sep b
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell Amended route. Will run from 0215 T 0220 T
SW245 |Fulwell Twickenham Waterloo to Richmond and then 0235 T 0240 T
23 | SW190 |Twickenham Kingston to Kensington Olympia and 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham through to Woking via the 0315 T 0330 T
SW210 |Twickenham Clapham Junction Hounslow loop 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
23 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
23 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
23 | SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0425 F 0435 F
SW210 |Clapham Junction Virginia Water 0435 F 0515 F
23 SW255 |Virginia Water Byfleet Jn 0515 F to 0530 F uTU 3Q21 PROTECTED PATH
SW105 |Byfleet Jn Woking 0530 F 0540 F
. . 0050 w 0500 W LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
23 gmgg Vauxhall Durnsford Road E;é ?‘B’;"/ﬂ'; 'SE':S‘”{ Egﬁsir’:"i‘;"op to cco2 Cyclic Maintenance DIVERT VIA EAST PUTNEY. POSSESSION TO BE
’ ’ 0020 ThF 0500 ThF TAKEN AFTER THE PASSAGE OF 1Q65 (T/W).
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| Key: d New
x . Week Week .
k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights e Ce ] Otne oK Work Content Traffic Remarks
2 From Ref Ref
From To
SW105 . )
23 SW180 Durnsford Road New Malden Dn/Up Fast, Up Slow 0115 TThF to 0455 TThF CwWo03 Cyclic Maintenance
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up " .
23 SW255 Hampton Court Jn Byfleet Jn, Addlestone Jn Chertsey Branch, Up Bay 0105 TWThF to 0520 TWThF wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
- Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
23 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to 0550 TWThF B02 44600510 Track renewals prep CARRIAGE SIDINGS.
23 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance J:?EL?_&R;EM TO TERMINATE AT SOUTHAMPTON
. . . Capex Cyclic Maintenance
23 | SW110 |Woking Jn Guildford (c/o) Dn/Up, North Box Sidings (T4) 0110 | TWThF | to 0505 TWThF GO1 4440212 Capex follow-up 2F02 TO BE DIVERTED VIA COBHAM.
Cape Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
23 | SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Con %125 CZ Iex r;. SHUTTLE SERVICE TO RUN BETWEEN HAVANT
pex prep AND PORTSMOUTH HARBOUR.
23 | SW110 |Haslemere Havant Jn Dn/Up Main 0125 F to | 0445 F Hogb Capex Cyclic Maintenance
Con 6165 LWRT (Th/F)
Up Exeter 2310 | MTWTh 0510 TWThF
23 | SW115 |Worting Jn Andover to 44500221 Track renewals prep 1L79 TO TERMINATE AT BASINGSTOKE.
Dn Exeter 0005 | TWThF 0650 TWThF
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
23 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT BASINGSTOKE. 7V97 TO BE
SW150 . . -
Sidings, Reception Line, Through RETIMED.
Siding/Up Siding/Shunting Neck
GWR: 1F95 Q PATH TO OPERATE VIA
23 | SW140 |StDenys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
SW180 Track renewals six week
23 | SW183 |Leatherhead Dorking Dn/Up Portsmouth 0030 TWThF to 0510 TWThF 44301812
tamp
S0680
SW210 |_. ; " Dn/Up Richmond, Dn/Up Main, Twickenham S&C
23 SW245 Richmond Whitton Jn, Strawberry Hill Up Loop, Dn/Up Spur 0105 TWThF to 0450 TWThF (44390221) Track renewals follow-up (2001 TO START AT STRAWBERRY HILL.
. Cyclic Maintenance
) . S ) MPSB Staines . WINDSOR PLATFORMS TO BE KEPT CLEAR.
23 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 707pts gig g:g::g:gm:g E_I\Ifll/\;l'v)) ADDITIONAL UNITS TO BERTH AT READING
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k3 2 [LOR Possession Limits From Possession Limits To Lines Blocked Ul nights Time To |nights e Ce ] Otne oK Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
24 i Saturday 11 Sep b
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
24 80250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0O700 [Wimbledon Chase Wimbledon 0425 T 0430 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
24 SW210 [Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
80250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Cyclic Maintenance
SW105 - Capex Capex prep
24 SW120 Byfleet Jn Pirbright Jn Dn/Up Fast, Up Slow, Up Alton 0030 | TWThF | to 0510 TWThF W12b 44401418 LWRT (T/W) LINE DIVERSIONS TO APPLY
LWRT (W/Th)
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
24 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up TO FOLLOW 5V94 AND TO BE DIVERTED VIA
24 | SW105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
24 | sw105 |Poole Moreton Dn/Up Main, Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 44202310 Cyclic Maintenance
Sidings Track renewals prep
SW110 2T75 WILL TERMINATE AT FAREHAM. 2P77 TO
. Dn/Up Main, Dn Relief, Dn/Up . ) TERMINATE AT HAVANT. 2P79 TO TERMINATE AT
24 | SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO
S0520
BE RETIMED.
SwWi115 1L88 TO DIVERT VIA CASTLE CARY AND
24 g‘\:"v;gg Wilton Jn Gillingham (Dorset) E:é Up Exeter, Single, Tisbury 2335 | MTWTh | to | 0445 | TWThF \S(g? Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
P 5057 TO TERMINATE AND BERTH AT YEOVIL
GW5001
SW120 .. . S I
24 SW123 Pirbright Jn, Aldershot South Jn  |Aldershot Dn/Up, Dn/Up Branch 0105 T to 0505 T C21 Rail Grinder |Rail Grinding (M/T)
24 | SW120 |Aldershot Farnham Dn/Up 0110 w to 0500 w C21 Rail Grinder |Rail Grinding (T/W)
2D81 TO TERMINATE AT WIMBLEDON. 5097 TO
SwW180 . Dn/Up Epsom, Dn/Up . ’ DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL
24 SW185 Raynes Park Ewell West, Chessington South Chessington 0025 TWThF to 0525 TWThF CWO05b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
SW210 . Dn/Up Windsor Slow, Dn/Up . ) JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
24 SW220 Clapham Junction Barnes Windsor Fast 0035 TWThF to 0500 TWThF CC06 Cyclic Maintenance N, GOSPEL OAK JN, CAMDEN ROAD,
STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
Sw210 " . Dn/Up Richmond, Dn/Up Main, Twickenham S&C |Cyclic Maintenance
24 SW245 Barnes Whitton Jn, Strawberry Hill Up Loop, Dn/Up Spur 0055 | TWThF | to 0450 TWThF CFO01 (44390221) Track renewals follow-up 2001 TO START AT STRAWBERRY HILL.
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Key:

New

Week
no

LOR

Possession Limits From

Possession Limits To

Lines Blocked

Time
From

Week
nights
From

Time To

Week
nights
To

Maintenance
Ref

Other Work
Ref

Work Content

Traffic Remarks

SW260

Ascot

Ash Vale Jn

Dn/Up Frimley, Single

0100

ThF

0510

ThF

C21 Rail Grinder

Rail Grinding (W/Th)
Rail Grinding (Th/F)

24

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

MTWTh

0500

TWThF

G03

Cyclic Maintenance

2088 AND 2090 TO TERMINATE AT GUILDFORD.
1V71 WILL RUN FROM GUILDFORD TO READING
ONLY. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT TO GUILDFORD.

24

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2300

MTWTh

0535

TWThF

1B28

Sussex Cyclic
Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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| Key: d New
x . Week Week .
® 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Mointenancel Omege Work Content Traffic Remarks
2 From Ref Ref
From To
Week commencing:
25 (i Saturday 18 September
S0O700 |[Streatham Wimbledon 2330 M 2340 M
25 SO700 (Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
25 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
25 | SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0035 TWThF to 0505 TWThF Cwo1 Cyclic Maintenance E\LIJVT'T\‘EERWCES TO BE DIVERTED VIA EAST
P Rail Grinding (M/T)
25 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Up Slow 0140 T™wW to 0450 ™ C21 Rail Grinder Rail Grinding (T/W)
SWR: SERVICES FROM WATERLOO TO
TERMINATE AT BASINGSTOKE. 1B73 TO DIVERT
Dn/Up, Dn/Up Loop, Micheldever E15 VIA GUILDFORD AND HAVANT. 2B84 TO
25 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BOS Cyclic Maintenance TERMINATE AT EASTLEIGH AND RESTART FROM
Fast BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever E15
25 | SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 F to 0500 F B08 Cyclic Maintenance FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
Fast
25 SW105 [Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF 44202310 Track renewals follow-up
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SwW110 . . ’ FRATTON. GWR: 1F35 TO TERMINATE AT
25 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
25 | SW115 |Yeovil Jn Feniton -p Exeter, EX ", 2345 | MTWTh | to 0525 TWThF Y03 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
Honiton Up Loop, Chard Dn Loop
TO OPERATE.
25 SW160 [Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
Dn/Up Cobham. Platforms 1-3 at 5D81 TO DIVERT TO WIMBLEDON. GUILDFORD
25 | SW200 |Effingham Jn Guildford Guild?ord ’ 0105 | TWThF | to 0445 TWThF G02 Cyclic Maintenance PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM
1 TO BE AVAILABLE FOR BERTHING.
25 | SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance
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2 From F Ref Ref
rom To
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
Sw210 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
25 | SW220 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 TWThF to 0545 TWThF CCo08 Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
2U79 TO TERMINATE AT TWICKENHAM AND 2S79
Sw210 . . Dn/Up Main, Dn/Up Hounslow. . . TO TERMINATE AT HOUNSLOW. RAIL
25 SW230 Twickenham (c/o), Hounslow Staines (c/o) Dn/Up Spur’ ' 0025 TWThF to 0450 TWThF CF03 Cyclic Maintenance REPLACEMENT BUS SERVICES TO RUN
BETWEEN TWICKENHAM OR HOUNSLOW TO
STAINES. 5S80 WILL NOT RUN.
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| Key: d New
x . Week Week .
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2 From Ref Ref
From To
Week commencing:
26 i Saturday 25 Sep b
SW105 |Totton Yard Weymouth 2010 M 2145 M
% SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
26 | SW160 |Lymington Pier Brockenhurst 2310 T o | 5320 T . PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
26 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
26 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
26 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
Up Main Reversible, Dn Windsor
26 SW100 [Vauxhall West London Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast
Cyclic Maintenance
SW105 Dn/Up Fast, Dn Slow, Byfleet C21 Rail Grinder |Rail Grinding (M/T) 2F77 TO DIVERT VIA COBHAM. 1877 TO
26 SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0045 TWThF to 0515 TWThF W10 Capex Rail Grinding (T/W) TERMINATE AT WEYBRIDGE AND RUN ECS TO
Woking Con 6034 Capex prep GUILDFORD/WIMBLEDON.
LWRT (Th/F)
- Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
26 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 | TWThF | to 0550 TWThF B02 44600510 Track renewals prep CARRIAGE SIDINGS.
. Dn Fast, Dn Slow, Long Valley Capex FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
26 | SW105 |Hook Basingstoke (foul) Sidings 0115 TWThF to 0500 TWThF 44650021 Capex follow-up BERTHING AVAILABLE IN LONG VALLEY SIDINGS
26 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
26 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF 44202310 Track renewals follow-up
. Capex Cyclic Maintenance 2P75, 2P77 & 2P79 TO TERMINATE AT
26 | SW110 |Haslemere Havant Jn Dn/Up Main 0015 TWTh to 0445 TWTh HO4a Con 6152 Capex follow-up HASLEMERE. 1P79 & 1P76 WILL NOT RUN.
26 | SW110 |Haslemere Havant Jn Dn/Up Main 0050 F to 0445 F HO4a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
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Up Exeter 2310 MTWTh 0445 TWThF
26 SW115 [Worting Jn Andover to 44500221 Track renewals follow-up [1L79 TO TERMINATE AT BASINGSTOKE.
Dn Exeter 0005 TWThF 0650 TWThF
Dn/Up Dean, Dn/Up Main, Dn
SW115 Passenger Loop, East Bay, East Capex Fisherton PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
26 SW150 Laverstock North and South Jn Salisbury Carriage Sidings, Reception Line,| 0025 TWThF to 0430 TWThF Tunnel Capex follow-up TO TERMINATE AT BASINGSTOKE. 7V97 TO BE
Through Siding/Up (44550821) RETIMED.
Siding/Shunting Neck
SW115 2345 MTW 0530 TWTh Western Cylic 1L69 TO TERMINATE AT HONITON. 1L20 TO START
26 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop to Maintenangel AT HONITON. POSSESSION TO BE GIVEN UP FOR
2345 Th 0440 F THE PASSAGE OF 3Q07 (Th/F)
. GUILDFORD PLATFORMS 6 & 8 TO BE KEPT
26 | SW123 | idford (foul) Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, 0040 | TWThF | to | 0440 | TWThF Go4 Cyclic Maintenance CLEAR. GUILDFORD UCS AVAILABLE FOR
SW265 Jn Dn/Up Branch
BERTHING.
. 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
26 gmgg Redbridge Jn, Eastleigh East Jn  |Laverstock South Jn 2;"1’ UIZ %‘ijﬂ '315‘9’ ;pviﬁgs‘b”’y' 0025 | TWThF | to | 0505 | TWThF 5(1)2 Cyclic Maintenance WILL NOT RUN. 4V50/4V51 TO RUN VIA
gle, Pnitp Y WINCHESTER. 7V97 TO BE RETIMED
Cyclic Maintenance
26 Swi75 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b 44500817 Track renewals prep
SW178 44500822
Track renewals prep
SW180 Cyclic Maintenance
. N Dn/Up Portsmouth, Dn/Up C21 Rail Grinder |Rail Grinding (W/Th)
26 | SW183 |Epsom Dorking, Effingham Jn Bookham 0040 TWThF to 0510 TWThF cwo7 44301812 Rail Grinding (Th/F) 5D81 TO DIVERT TO WIMBLEDON.
S0680
Track renewals TOC walk
2U04 TO START AT FELTHAM. SWR TO BERTH
Sw210 " Egham, Windsor & Eton . . . TWO UNITS AT READING. 5R90 TO START FROM
26 SW250 Ashford (Middx) Riverside Dn/Up, Dn/Up Windsor 0105 TWThF to 0445 TWThF CF05 Cyclic Maintenance STRAWBERRY HILL/CLAPHAM. POSSESSION TO
BE TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F).
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Week commencing:
2 i Saturday 02 October
SW210 |[Staines Waterloo 2250 M 2330 M
SW210 (Waterloo Barnes 0001 T 0020 T
SW230 |Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SW245 |Fulwell Twickenham 0235 T 0240 T
27 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
27 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 W
27 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 W
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
27 | SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q68 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
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SW170 |Beechgrove GF Salisbury 2355 Th 0015 F
SW150 |Salisbury Romsey 0020 F 0040 F
SW130 |Romsey Eastleigh 0040 F 0100 F
SW105 |Eastleigh Northam Jn 0115 F 0125 F
SW145 |Northam Jn Eastern Docks 0125 F 0140 F
SW145 |Eastern Docks Northam Jn 0155 F 0205 F
SW105 |Northam Jn St Denys 0205 F 0210 F
SW105 |St Denys Southampton Central 0220 F 0230 F
27 SW105 |Southampton Central Totton Yard 0230 F to 0240 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Yard Fawley 0240 F 0300 F
SW155 |Fawley Totton Yard 0310 F 0330 F
SW105 |Totton Yard Brockenhurst 0340 F 0355 F
SW160 |Brockenhurst Lymington Pier 0355 F 0410 F
SW160 |Lymington Pier Brockenhurst 0450 F 0500 F
SW105 |Brockenhurst Redbridge 0505 F 0515 F
SW150 |Redbridge Romsey 0525 F 0535 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
27 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF CCo01 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
Cyclic Maintenance
Rail Grinding (M/T)
S 2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE
27 | SW105 | iy oham Junction Surbiton, Kingston Dn/Up Fast, Dn/Up Slow, Dn/Up | 35 | 1rne | 1o | 0455 | TTHF cwo4 Capex Rail Grinding (W/Th) RETIMED. RAIL REPLACEMENT ROAD SERVICES
SW190 Kingston 44301421 Rail Grinding (Th/F)
TO OPERATE.
Capex prep
LWRT (Th/F)
Cyclic Maintenance 2K77 TO DIVERT VIA TWICKENHAM. 5Y71 TO BE
27 | SW105 |Clapham Junction Wimbledon Dn/Up Fast, Dn/Up Slow 0035 w to 0455 W CWo04 C21 Rail Grinder |ZYS' Mar RETIMED. RAIL REPLACEMENT ROAD SERVICES
Rail Grinding (T/W)
TO OPERATE.
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up . .
27 SW255 Hampton Court Jn Byfleet Jn, Addlestone Jn Chertsey Branch, Up Bay 0105 TWThF to 0520 TWThF Wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
W8 FREIGHT SERVICES TO DIVERT VIA
SW105 . Dn Southampton, Dn Slow, Worting Jn S&C  |Cyclic Maintenance WESTBURY. 6046 AND W10 FREIGHT SERVICES
27 | sw115 |Basingstoke Steventon, Overton Dn/Up Exeter, Dn/Up Fast 0105 | TWThF | to | 0520 | TWThF B04 (44690021)  |Track renewals follow-up |TO TRAVEL OVER THE UP SLOW USING SLW
BETWEEN MICHELDEVER AND BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up . .
27 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
2P79 TO TERMINATE AT GUILDFORD. 2P77 & 2P86
27 | SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0030 TThF to 0505 TThF HO1a Cyclic Maintenance TO TERMINATE AT HASLEMERE. HASLEMERE
LOOP TO BE KEPT CLEAR
i Up Exeter 2310 | MTWTh 0510 TWThF
27 | SW115 |Overton gzllﬁ:lﬁl Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
. 1L88 AND 1L69 TO DIVERT VIA CASTLE CARY AND
27 gm;g Gillingham (Dorset) Yeovil Jn (c/o) g';/y Ugi'r‘]"gal'e':’ E’ nol‘l;lp Bxeter.Bast | o300 | MTW | to | 0455 | TwTh Y02a Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.

5057 TO TERMINATE AND BERTH AT YEOVIL
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SW115 - . Dn/Up Main, Dn/Up Exeter, East . .
27 SW175 Gillingham (Dorset) Yeovil Jn (c/o) Bay, Single. Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY.
SW135 ) . h ACCESS TO BOTLEY STONE TERMINAL NOT
27 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW175 . . . 44500817 LWRT (M/T)
27 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500822 LWRT (T/W)
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FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL

sSw210 Feltham Jn. Whitton Jn. South MPSB New Kew S&C Stoneblowing (M/T)  [JN, KENSAL GREEN JN, GOSPEL OAK JN,
27 | SW230 |Barnes Acton Jn ’ ’ Dn/Up Hounslow, Dn/Up Spur 0035 | TWThF | to 0515 TWThF CF10 Jn/Hounslow Jn S&C Stoneblowing (T/W) |CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EA1330 S&C Stoneblowing (W/Th) |EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
S&C Stoneblowing (Th/F) |JN, CARLTON ROAD JN OR BE RETIMED.
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q64 (M/T)
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR
SW210 Capex Cyclic Maintenance TO BERTH TWO UNITS AT READING. 1052 TO
27 SW265 Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W 4401221 Capex prep START FROM GUILDFORD. GWR TO BERTH ONE
LWRT (Th/F) THREE CAR UNIT AT GUILDFORD. 1V71 TO

TERMINATE AT GUILDFORD
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Week commencing:
28 i Saturday 09 October
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
28 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR 1Q71 PROTECTED PATH
S0700 [Wimbledon Chase Wimbledon 0425 T 0430 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0O110 ' Down Windsor, Down Windsor . ) WINDSOR LINES SERVICES TO DIVERT VIA MAIN
28 SW100 Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CCO03 Cyclic Maintenance LINES TO NINE ELMS JUNCTION.
Reversible, Dn/Up Waterloo
Curves
SW105 Dn/Up Fast, Dn/Up Slow, Up
28 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo2 Cyclic Maintenance 2K77 TO DIVERT VIA TWICKENHAM
Kingston
SW105 Dn/Up Fast, Up Slow, Up Byfleet
28 | SW110 |Weybridge, Addlestone Jn Woking East Curv: » U Slow, Up BY! 0030 | TWThF | to 0515 TWThF W03 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
SW255
28 SW105 |Pirbright Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF 44600510 Track renewals follow-up ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
Cyclic Maintenance
Rail Grinding (M/T)
28 | SW105 |Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 C21 Rail Grinder |Rail Grinding (T/W) ACCESS TO BE MAINTAINED TO BARTON MILL
o CARRIAGE SIDINGS.
Rail Grinding (W/Th)
Rail Grinding (Th/F)
Capex 2F77 TO TERMINATE AT WOKING. 2F02 TO BE
28 | SW110 |Woking Jn Guildford (c/o) Dn/Up 0040 | TWThF | to 0505 TWThF 444(‘;212 Capex six week tamp DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
2P77 TO TERMINATE AT GUILDFORD. 1P79 AND
SwW110 Dn/Up Main. Dn/Up Spur. Dn/U 1P76 WILL NOT RUN. 2P79 TO TERMINATE AT
28 | SW140 |Havant Fratton, Cosham Jn Bran(‘:Jh Dn/’U Poﬁsn”\)o ’th P 0045 TWThF to 0440 TWThF HO5¢ Cyclic Maintenance HAVANT & RUN ECS TO BERTH AT HASLEMERE.
S0520 ’ P Y 2T75 & 2P01 WILL NOT RUN. 2P12 TO START
FROM HAVANT.
) ) 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
28 gmgg Redbridge Jn, Eastleigh East Jn flz':hbj;" Tunnel Jn, Laverstock 2.':]/ U|§ DDer;'L“J DT"é 3”\2325““” 0025 | TWThF | to | 0500 | TWThF E10 Cyclic Maintenance WILL NOT RUN. 4V50/4V51 TO RUN VIA
inge, P 4 WINCHESTER. 7V97 TO BE RETIMED
) . . ) 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
28 | SW170 |Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
28 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance 7V97 AND 7052 TO BE RETIMED
SW210 Cyclic Maintenance
28 SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 44300617 Track renewals T12 follow- [SWR TO BERTH TWO UNITS AT READING
up
28 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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SO700 |Streatham Wimbledon 2330 M 2340 M
29 SO700 (Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
29 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTu 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
29 | SW105 |New Malden Wimbledon 0050 w to 0100 W UTU 3Q24 PROTECTED PATH
S0O700 [Wimbledon Streatham South Jn 0100 w 0110 w
SO700 [Sutton Wimbledon 0230 w 0245 W
SO700 (Wimbledon Sutton 0335 w 0355 W
SO700 |[Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
29 | SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
29 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
SW210 [Richmond Clapham Jn 2305 Th 2320 Th
S0250 |Clapham Jn Latchmere Jn 2325 Th 2330 Th
80250 |Latchmere Jn Clapham Jn 0030 F 0035 F
SW210 |Clapham Jn Barnes 0040 F 0045 F
SW230 |Barnes Whitton Jn 0045 F 0105 F
SW210 |Whitton Jn Twickenham 0105 F 0110 F
29 SW210 |Twickenham Whitton Jn 0115 F to 0125 F uTu 3028 PROTECTED PATH
SW230 (Whitton Jn Barnes 0125 F 0140 F
SW210 |Barnes Clapham Jn 0140 F 0150 F
S0250 |Clapham Jn Latchmere Jn 0240 F 0245 F
S0250 |Latchmere Jn Clapham Jn 0300 F 0305 F
SW210 |Clapham Jn Reading 0305 F 0445 F
SW100 Dn/Up Main Slow, Dn/Up Main . h LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
29 SW105 Vauxhall Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0020 TWThF to 0500 TWThF CCo02 Cyclic Maintenance DIVERT VIA EAST PUTNEY.
29 gwlgg Durnsford Road New Malden Dn/Up Fast, Up Slow 0050 TThF to 0455 TThF CW03 Cyclic Maintenance
Cyclic Maintenance
29 | SWI05 1 mpton Court Jn Byfleet Jn, Addlestone Jn Dn/Up Fast, Dn/Up Slow, Dn/Up | 555 | mwr | 10 | 0520 TWF wo7 44601813 Track renewals prep 2F02 TO DIVERT VIA COBHAM.
SW255 Chertsey Branch, Up Bay LWRT (T/W) Con Rail only
44600510 Cyclic Maintenance
29 SW105 [Brookwood Hook Dn/Up Fast, Dn Slow 0105 TWF to 0550 TWF B02 Capex Track renewals follow-up éigE;SGEOS?DE”\’l\AéAslNTAlNED TO BARTON MILL
44600924 Capex follow-up !
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 ’ ’ . ’ CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
29 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Test Valley CENTRAL
29 | sw105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON

Sidings

CENTRAL
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SW110 . Dn/Up Main, Dn/Up Cobham, . .
29 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
Up Exeter 2310 | MTWTh 0510 TWThF
) POSSESSION TO BE GIVEN UP FOR THE
29 SW115 [Worting Jn Andover Dn Exeter 0050 TWF to 0650 TWF 44500221 Track renewals prep PASSAGE OF 1Q23 (W/Th)
Dn Exeter 0050 Th 0615 Th
29 gwl;g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
Cyclic Maintenance
29 gmig Swanwick, Botley Farlington Jn, Portcreek Jn gg :é’hpmsm"”'h' Dn/Up 0010 | TWThF | to | 0455 | TWThF Ho6 44200421 Track renewals prep 2T75 WILL NOT RUN
LWRT (W/Th)
2H75 TO TERMINATE AT TEDDINGTON. RAIL
SW190 Strawberry Hill Jn. Shacklegate 0025 TThF 0500 TThF REPLACEMENT BUS SERVICE TO OPERATE
29 SW245 Shepperton in i ' 9 Dn/Up Shepperton, Dn/Up Spur to CF12 Cyclic Maintenance BETWEEN TEDDINGTON AND SHEPPERTON.
0045 w 0500 W POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3Q24 (T/W).
29 | SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0040 TWThF to 0530 TWThF 44300522 Track renewals site survey 2N77 & 5C08 WILL NOT RUN. ECS FROM STAINES

OR READING.

Electronic copy - uncontrolled when printed. Check schedule dates for next issue.



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 4.4
Date: 9th July 2021
Page 89 of 104

| Key: d New
x . Week Week .
® 2 |LOR Possession Limits From Possession Limits To Lines Blocked JLine) nights Time To |nights Mointenancel Omege Work Content Traffic Remarks
2 From From To Ref Ref
Week commencing:
30 i Saturday 23 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
30 SW105 |Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
30 | SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
30 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
30 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTu 3001 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 W
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
30 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 |Fareham Havant 0015 w 0035 Th
30 SW140 |Havant Fareham 0415 Th to 0440 Th uTU 303 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn Amended route. Will divert via the| 0010 F 0035 F
30 SW105 |Pirbright Jn Byfleet Jn Hounslow loop 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
30 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW170 (Warminster Wilton Jn 2325 T 0345 w .
30 | sw170 |witton Jn Warminster 0400 w © 1 o430 W €21 Rail Grinder PROTECTED PATH
SW170 |Warminster Wilton Jn 2325 T 2355 T .
30 | sw170 |witon Jn Warminster 0010 w © | o430 w €21 Rail Grinder PROTECTED PATH
. Capex Capex prep
30 | SW105 |Hampton Court Jn Weybridge Dn/Up Fast, Dn Slow 0145 TWThF to 0520 TWThF 44600615 LWRT (Th/F)
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
30 SW105 Woking East Pirbright Jn. Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 0105 TThF to 0520 TThF W09 Cyclic Maintenance TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW110 ind rorignt on, ¥orp Guildford 0105 W 0450 W yelie Mal POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 3Q01 (T/W)
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FREIGHT SERVICES VIA PLATFORMS 3 & 4 ONLY.
30 | sw105 |Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 0115 TThF to 0515 TThF B10 Cyclic Maintenance BERTHING AVAILABLE IN LONG VALLEY SIDINGS.
9 Sidings 0130 w 0515 w 4 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3Q01 (T/W)
Cyclic Maintenance
30 | SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog 44202310 Track renewals six week
tamp
SW110 2T75 WILL TERMINATE AT FAREHAM. 2P77 TO
. Dn/Up Main, Dn Relief, Dn/Up . ) TERMINATE AT HAVANT. 2P79 TO TERMINATE AT
30 2\/6/513((’) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO
BE RETIMED.
Up Exeter 2310 | MTWTh 0510 TWThF
30 | SW115 |Worting Jn Andover to 44500221 Track renewals follow-up  [1L79 TO TERMINATE AT BASINGSTOKE.
Dn Exeter 0005 | TWThF 0650 TWThF
SW115 Dn/Up Exeter. Single. Tisbu S08a 1L88 & 1L69 TO DIVERT VIA CASTLE CARY &
30 | SW170 |Wilton Jn Gillingham (Dorset) Loo P - Singe, v 2240 MTW to 0445 TWTh Y01a Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 P 1L84 TO TERMINATE AT YEOVIL JN.
SW115 Dn/Up Exeter. Single. Tisbu S08a 1L88 TO DIVERT VIA CASTLE CARY AND
30 | SW170 |Wilton Jn Gillingham (Dorset) Loo P » Single, i 2335 Th to 0445 F Yo1a Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 P 5057 TO TERMINATE AND BERTH AT YEOVIL
30 | SW120 |Farnham Alton Single/ Loop 0010 | TWThF | to 0510 TWThF G09 Cyclic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM
30 SW140 [St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF E13 Cyclic Maintenance
Capex
30 | SWI75 Iveovit Pen Mil Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44500517 Capex prep
SW178 Capex prep
44500621
2D81 TO TERMINATE AT WIMBLEDON. RAIL
30 2"6’;3 Motspur Park Jn, Cheam Leatherhead 2”’5 gfnpgzsg‘gubh' gi’;’igps 0030 | TWThF | to | 0505 | TWThF CWO06b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
psom. pSiding BETWEEN WIMBLEDON AND EPSOM.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Dn/Up Windsor Slow, Dn/Up Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SwW210 Windsor Fast, Dn/Up Hounslow, 44100221 Track renewals prep VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
30 | SW225 |Clapham Junction Richmond, New Kew Jn Dn/Up Richmond, Putney 0040 | TWThF | to 0500 TWThF CC07a 44100211 LWRT (W/Th) JN, KENSAL GREEN JN, GOSPEL OAK JN,
SW230 Reversible, Clapham Yard 44100022 Track renewals site survey [CAMDEN ROAD, STRATFORD, TEMPLE MILLS
Sidings No.48 & 49 Track renewals site survey |[EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
C21 Rail Grinder |Cyclic Maintenance
30 | SW210 |Virginia Water Ascot Dn/Up Main 0050 T to 0520 T CF07 Feltham Rail Grinding (M/T) SWR TO BERTH TWO UNITS AT READING
Resignalling Sunningdale LC Upgrade
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44300519 Cyclic Maintenance
SW210 C21 Rail Grinder Track renewals T12 follow- |SWR TO BERTH TWO UNITS AT READING.
30 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CFo7 up POSSESSION TO BE TAKEN AFTER THE PASSAGE
SW255 Feltham -
Resignalling Rail Grinding (M/T) OF 1Q54 (Th/F)
Sunningdale LC Upgrade
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Week commencing:
31 i Saturday 30 October
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell Amended route. Will not run 0215 T 0220 T
SW245 |Fulwell Twickenham between Twickénham and 0235 T 0240 T
31 | SW190 |Twickenham Kingston Kingston and will recess at 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham Virginia Water 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
31 | SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
31 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 |New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
31 | SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0425 F 0435 F
SW210 |Clapham Junction Virginia Water Amended route. Will divert via 0435 F 0515 F
31 SW255 |Virginia Water Byfleet Jn Kensington Olympia 0515 F to 0530 F UTu 3a21 PROTECTED PATH
SW105 |Byfleet Jn Woking 0530 F 0540 F
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Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, Capex
S0110 . Down Windsor, Down Windsor 44100921 Capex follow-up WINDSOR LINES SERVICES TO DIVERT VIA MAIN
31 | swigo |Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 | TWThF | to | 0520 | TWThF Capex Capex six week tamp LINES TO NINE ELMS JUNCTION.
Reversible, Dn/Up Waterloo 44500821
Curves
STOCK FOR 1A03 TO RUN ECS WOKING
SW105 PLATFORM 2 VIA SURBITON AND BACK TO
Dn/Up Fast, Up Slow, Up Byfleet Capex - WOKING PLATFORM 5. STOCK FOR 1508 TO RUN
31 gw;;g Byfleet Jn Brookwood Curve 0030 TWThF to 0425 TWThF 44401418 Capex follow-up ECS FROM GUILDFORD PLATFORM 4. BERTHING
AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
31 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance I;‘I\’;‘Ai&\éfsiggi;?oﬁmﬁ égggisGlESSIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up 44200621 Cyclic Maintenance TO FOLLOW 5V94 AND TO BE DIVERTED VIA
31 SW105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Capex Track renewals follow-up [LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury 44201821 Capex follow-up WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
31 | SW105 |Poole Wool gi':j/il:gsMa'”’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Br07 Cyclic Maintenance
SW115 Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL
31 Yeovil Jn Pinhoe -P ’ ’ 2345 MTWTh to 0515 TWThF Y04 Cyclic Maintenance NOT RUN. RAIL REPLACEMENT ROAD SERVICES
GW610 Honiton Up Loop, Chard Dn Loop TO OPERATE
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO
31 SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF Go7 Cyclic Maintenance BERTH ONE UNIT AT READING AND ONE UNIT AT
GUILDFORD
Dn/Up Dean, Dn/Up Main, Dn
SW115 Passenger Loop, East Bay, East Capex S&C
31 SW150 Laverstock North and South Jn Salisbury Carriage Sidings, Reception Line,| 0110 TWThF to 0430 TWThF 44‘)550421 Capex six week tamp 7V97 TO BE RETIMED.
Through Siding/Up
Siding/Shunting Neck
Capex
31 gm;g Yeovil Pen Mil Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44500517 g:i‘l’g‘e‘l’izp
44500621 v
. . 2D81 TO TERMINATE AT WIMBLEDON. RAIL
31 gmgg Raynes Park Ewell West, Chessington South gﬂ/e Lizi:":;m' Dn/Up 0025 | TThF | to | 0500 | TThF CWO05a 4 4%%‘;"21 gzc':x"f";:gff”ce REPLACEMENT BUS SERVICES TO OPERATE
g P P BETWEEN WIMBLEDON AND EPSOM.
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO
EFFINGHAM JN. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN LEATHERHEAD
SwW183 Dn/Up Portsmouth/Main, Dn Loop Sussex Cyclic AND DORKING.
31 | soegs |-eatherhead \Warnham (Dorking), Down Siding (Dorking) | 2220 | MTWTh | fo | 0505 | TWThF 1624 Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD

AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.

DORKING DOWN LOOP (PLATFORM 3) TO BE
KEPT CLEAR. PLATFORM 1 AT HORSHAM TO BE
KEPT CLEAR FOR MPV AND OTM MOVEMENTS.
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ACCESS AVAILABLE TO STRAWBERRY HILL
Dn/Up Kingston, Dn/Up DEPOT. 2079 TO TERMINATE AT STRAWBERRY
SW190 . ’ . ) HILL. RAIL REPLACEMENT ROAD SERVICE TO
31 SW245 New Malden Fulwell Jn, Strawberry Hill Jn i:lepperton, Dn/Up Strawberry 0035 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
WIMBLEDON OR CLAPHAM YARD
5880 TO DIVERT VIA KINGSTON AND 2077 TO
DIVERT VIA WIMBLEDON. FREIGHT SERVICES
Dn/Up Windsor Slow, Dn/Up Capex Cyclic Maintenance BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW100 Windsor Fast, Dn/Up Hounslow, 4410%411 Capex prep MAIN LINE ROUTES TO DIVERT VIA MITRE BRIDGE
31 | SW210 |West London Jn Richmond, New Kew Jn Dn/Up Richmond, Putney 0025 WThF to 0510 WThF CC05a 44100211 LWRT (W/Th) JN, WILLESDEN HIGH LEVEL JN, KENSAL GREEN
SW230 Reversible, Clapham Yard 44100022 Track renewals site survey [JN, GOSPEL OAK JN, CAMDEN ROAD,
Sidings No.48 & 49 Track renewals site survey [STRATFORD, TEMPLE MILLS EAST JN, SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
31 | SW255 |Chertsey Weybridge, Byfleet Jn g;‘flllejzt%huer;f:y’ Branch, Up Bay. | 4050 | TWThF | to | 0520 | TWThF W11 Cyclic Maintenance
31 SW260 [Ascot Ash Vale Jn Dn/Up Frimley, Single 0040 TWThF to 0530 TWThF 44300522 Track renewals site survey é’g;é‘:ﬁgzwm‘ NOT RUN. ECS FROM STAINES
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Week commencing:

32 i Saturday 06 November
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
32 | 50250 |Clapham Junction Longhedge Jn 0035 T o 1 o040 T PLPR 1Q71 PROTECTED PATH
SO700 |[Wimbledon Chase Wimbledon 0425 T 0430 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
32 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
AT T T AT aTeTOT O
32 | sw100 |Waterloo Queenstown Road Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF CCo9a Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
P
Track renewals prep
32 | SW105 |[Hampton Court Jn Woking East Dn/Up Fast, Dn Slow, Dn Byfleet | 4115 | twine | to | 0520 | TWThF 44400221 LWRT (W/Th) 2F02 TO DIVERT VIA COBHAM.
Curve
LWRT (Th/F)
SW105 ) . Dn/Up Fast, Dn Slow, Dn/Up Capex Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. STOCK FOR 1508
32 | gwi1g |Woking East Pirbright Jn, Worplesdon Guildford 0105 | TWThF | to | 0520 | TWThF wo9 Con 6034 Capex follow-up TO RUN ECS FROM GUILDFORD PLATFORM 4
" N ACCESS TO BE MAINTAINED TO BARTON MILL
32 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
32 gwlgg Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance ég\;ﬁ;ﬁm TO TERMINATE AT SOUTHAMPTON

1B75 TO TERMINATE AT POOLE AND BERTH IN UP
32 | SW105 |Bournemouth Poole Dn/Up Main 0050 TWThF | to 0440 TWThF 44200122 Track renewals surveys SIDINGS. 1B77 & 1B81 TO TERMINATE AT
SOUTHAMPTON CENTRAL.

2F77 TO TERMINATE AT WOKING. 2F02 TO BE
32 | SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF | to 0505 TWThF Go1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO

TERMINATE AT FRATTON. 2P12 TO START FROM

SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT

32 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT

AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.

SW115 ) ) Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L20 TO START
32 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance AT HONITON.
) ) 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
32 gmgg Redbridge Jn, Eastleigh East Jn flz':hbj;" Tunnel Jn, Laverstock 2.':]/ U|§ DDer;'L“J DT"é 3”\2325““” 0025 | TWThF | to | 0505 | TWThF ggj Cyclic Maintenance WILL NOT RUN. 4V50/4V51 TO RUN VIA
ingle, Dnp 4 WINCHESTER. 7V97 TO BE RETIMED

GW500 Cyclic Maintenance
32 SW175 |[Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500822 yel !

SW178 Track renewals prep

SW180 Cyclic Maintenance
32 | sw183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0040 | TWThF | to | 0510 | TWThF cwo7 44301812 Track renewals T12 follow- 50 4 16 b 1VERT TO WIMBLEDON.

S0680 Bookham 44300622 up

Track renewals site survey
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. 2079 TERMINATE AT STRAWBERRY HILL. RAIL
. Dn/Up Strawberry Hill, Dn/Up " .
32 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn 0120 TWThF to 0435 TWThF CF13 Cyclic Maintenance REPLACEMENT TO RUN FROM TWICKENHAM TO
Shepperton Spur KINGSTON
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Week commencing:
33 i Saturday 13 November
S0O700 |[Streatham Wimbledon 2330 M 2340 M
33 SO700 (Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW300 [Gomshall Shalford Jn 0315 w 0330 W
SW110 |Shalford Jn Guildford 0330 w 0335 W
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
33 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 W
SW110 |Guildford Shalford Jn 0515 w 0520 W
SW300 |Shalford Jn Gomshall 0520 W 0550 W
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1023 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
33 SW100 (Waterloo Queenstown Road Fast, South Siding, Platforms 1 to| 0015 TWThF to 0505 TWThF CCo01 44101510 Track renewals T52 site PLATFORMS 1 -10, SOUTH SIDING TO BE
10 walk OUTBERTHED.
SW105 Dn/Up Fast, Dn/Up Slow, Up
33 SW180 Clapham Junction New Malden Main Loop, Dn/Up Epsom, Up 0050 TWThF to 0455 TWThF Cwo02 Cyclic Maintenance 2K77 TO DIVERT VIA TWICKENHAM
Kingston
Capex " .
44600615 Cyclic Maintenance
SW105 Dn/Up Fast, Dn/Up Slow, Dn/U, Capex Capex follow-up
33 New Malden Byfleet Jn, Claygate P ' P ’ P 0050 TThF to 0520 TThF W01 p Capex prep 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham 44602712
LWRT (Th/F)
44490222 Track renewals surve:
(Weybridge S&C) Yy
Capex Cyclic Maintenance
33 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0050 w to 0520 W W01 44600615 Capex follow-up 2F02 TO DIVERT VIA CHERTSEY
6046 AND DOWN W10 FREIGHT SERVICES TO
SW105 . Up Southampton, Up Slow, . ) TRAVEL OVER THE DOWN SLOW USING SLW
33 SW115 Steventon, Overton Basingstoke Dn/Up Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
33 SW105 [Wareham Moreton Dn/Up, Wool Sidings 0015 TWThF to 0600 TWThF 44202310 Track renewals TOC walk
SW105 Dn/Up Main, Single, Dn/Up . .
33 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
1P75 TO DIVERT VIA WINCHESTER. 1P74, 1P76,
1P77 & 1P79 WILL NOT RUN. 2P73, 2P75, 2P77 &
N . . h 2P79 TO TERMINATE AT GUILDFORD. SERVICES
33 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9¢ Cyclic Maintenance TO RESTART FROM PETERSFIELD. 2P82 & 2P86
TO TERMINATE AT PETERSFIELD. HASLEMERE
NOT AVAILABLE FOR BERTHING.
33 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO09¢c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
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2232 VICTORIA TO CHICHESTER TO TERMINATE
AT BARNHAM. RAIL REPLACEMENT ROAD
SwW110 ) Sussex Cyclic SERVICE TO OPERATE BETWEEN BARNHAM AND
33 S0520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
Salisbury Tunnel Jn. Laverstock Up Exeter 2310 MTWTh 0510 TWThF Cyclic Maintenance
33 | SW115 |Overton South Jr: ’ to S01 44500221 Track renewals six week  |1L79 TO TERMINATE AT BASINGSTOKE.
Dn Exeter, Laverstock Loop 0005 TWThF 0615 TWThF tamp
33 | SW115 |Gilingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 ) " ) ACCESS TO BOTLEY STONE TERMINAL NOT
33 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW175 . . .
33 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh | to 0530 TWThF 44500822 Track renewals prep
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 Feltham Jn. Whitton Jn. South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL
33 | SW230 |Barnes Acton Jn > »Sou Dn/Up Hounslow, Dn/Up Spur 0035 | TWThF | to 0515 TWThF CF10 Cyclic Maintenance JN, KENSAL GREEN JN, GOSPEL OAK JN,
EA1330 CAMDEN ROAD, STRATFORD, TEMPLE MILLS
EAST JN, SOUTH TOTTENHAM, JUNCTION ROAD
JN, CARLTON ROAD JN OR BE RETIMED.
SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
SW210 Capex Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING. GWR:
33 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GO5W 440$221 C); ex follow- 1V71 TO TERMINATE AT GUILDFORD. GWR TO
pex follow-up BERTH ONE THREE CAR UNIT AT GUILDFORD.
1052 TO START FROM GUILDFORD.
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Week commencing:
34 i Saturday 20 November
SW105 |Totton Yard Weymouth 2010 M 2145 M
34 | sw105 |Weymouth Eastleigh 2155 M o | o001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
34 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
34 | SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 W PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
34 SW105 |Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
34 | SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
Windsor Reversible, Up Windsor,
SW100 . Dn Windsor Slow, Dn Windsor . ) SWR TO DIVERT VIA THE MAIN LINES. NO
34 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo04 Cyclic Maintenance ACCESS THROUGH CLAPHAM YARD.
Sheepcote Curves
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 1 FORMED OFF
1A82 VIA SURBITON AND BACK TO WOKING
SW105 Dn/Up Fast, Up Slow, Up Byfleet 0035 TWTh 0515 TWTh Cyclic Maintenance PLATFORM 5. 1S77 TERMINATE PLATFORM 5.
. - Curve, Dn/Up Guildford Capex 5A03 DIVERT TO GUILDFORD UCS. STOCK FOR
34 gw;;g Weybridge, Addlestone Jn Pirbright Jn, Worplesdon 0050 F to 0515 F W03 44600610 E\zlavps; %I_’E?F) 1508 TO RUN ECS FROM GUILDFORD PLATFORM
Dn Slow, Dn Byfleet Curve 0105 | TWThE 0515 TWThE 4. BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
- . ) LINE DIVERSIONS TO APPLY. ACCESS IS
34 | SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SwW110 Dn/Up. Dn/Up Spur. Dn/U 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
34 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn . P, P Spur, P 0050 TWThF to 0435 TWThF HO5b Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton
S0520 FRATTON.
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle: Cyclic Maintenance
34 | swi2s |ohIT 4 Farnham nvLp Aton, LR v 0115 | TWThF | to | 0535 | TWThF G11 44400515 4
SW260 outh Jn Single, Dn/Up Branch Track renewals survey
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SW135 Dn/Up Netley, Dn/Up Portsmouth,
34 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up| 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch
GW5001 . Western Cyclic
34 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance 7V97 AND 7052 TO BE RETIMED
SW170 |\, ) . . ) 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
34 GW5001 Wilton Jn Warminster Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
jjgggg?; Core works GWR BRISTOL TO WEYMOUTH SERVICES WILL
SW175 . . . . START AND TERMINATE AT YEOVIL PEN MILL.
34 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F C:gj:deﬁrall Ez(;kv;zl:keswals prep RAIL REPLACEMENT BUS SERVICES TO OPERATE
vy BETWEEN YEOVIL PEN MILL AND WEYMOUTH.
(44500517)
SW180 Dn/Up Portsmouth, Dn/Up Cyclic Maintenance
34 S0680 Motspur Park Jn, Cheam Leatherhead Epsom, Dn and Up Sidings 0100 TWThF to 0500 TWThF CWo06a 44300622 Track renewals site survey
. Capex Rerail
34 | SW195 |Surbiton Hampton Court Dn/Up Hampton Court 0030 TWThF to 0525 TWThF 44401321 Capex follow-up
2001 TO START AT STRAWBERRY HILL. 2077 &
. . 2079 TO DIVERT VIA WIMBLEDON. RAIL
34 gwﬁlg Richmond Whitton Jn, Strawberry Hill B"/ ESOR'CS;'}E"C"SD:: Up Main, 0030 | TWTh | to | 0450 | TWTh CF02b Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
p Loop, Dnip Sp BETWEEN TWICKENHAM AND STRAWBERRY
HILL/KINGSTON
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Week commencing:
35 i Saturday 27 November
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 (Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SW245 |Fulwell Twickenham 0235 T 0240 T
35 | SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
80250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 W
35 | SW190 |New Malden Shepperton 0220 w to 0240 W PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 W
SW105 |Wimbledon Surbiton 0325 w 0335 W
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |[Surbiton Effingham Jn 0415 w 0430 W
SW200 |Effingham Jn Wimbledon 0440 w 0505 W
SW105 |Wimbledon Woking 0515 w 0540 W
SW265 |Reading Guildford 2320 T 0005 W
SW110 |Guildford Woking 0020 w 0035 W
35 | SW110 |Woking Portsmouth Harbour 0045 w to 0235 W UTU 3Q05 PROTECTED PATH
SW110 |Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 W
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
35 | SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
SW170 |Beechgrove GF Salisbury 2320 Th 0001 F
SW150 |[Salisbury Redbridge 0001 Th 0045 F
SW105 |Redbridge Southampton 0045 F 0050 F
35 SW105 |Southampton Redbridge 0100 F to 0105 F UTU 3038 PROTECTED PATH
SW150 |Redbridge Salisbury 0105 F 0145 F
SW170 |Salisbury Beechgrove GF 0145 F 0220 F
. . 0020 TThF 0500 TThF LINE DIVERSIONS TO APPLY. 2K77 & 2F77 TO
35 gmgg Vauxhall Durnsford Road ?:é E%’I\f/ﬂ” i':;’tv Bnlaziyfg‘o to cCo2 Cyclic Maintenance DIVERT VIA EAST PUTNEY. POSSESSION TO BE
»onibprast Up P | o050 w 0500 w TAKEN AFTER THE PASSAGE OF 1Q65 (T/W).
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SW105 " )
35 SW180 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0050 TThF to 0455 TThF Cwo3 Cyclic Maintenance
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up " .
35 SW255 Hampton Court Jn Byfleet Jn, Addlestone Jn Chertsey Branch, Up Bay 0055 TWThF to 0520 TWThF Wo7 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
Cyclic Maintenance
35 | SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600510 Track renewals six week ACCESS TO BE MAINTAINED TO BARTON MILL
tamp CARRIAGE SIDINGS.
35 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance J:?EL?_&R;EM TO TERMINATE AT SOUTHAMPTON
35 SW110 [Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance
Up Exeter 2310 | MTWTh 0510 TWThF Track renewals six week
35 | SW115 |Worting Jn Andover to 44500221 tam 1L79 TO TERMINATE AT BASINGSTOKE.
Dn Exeter 0005 | TWThF 0650 TWThF P
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
35 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWTh to 0430 TWTh S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW130 Capex 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
35 SW150 Romsey Jn Dunbridge Dn/Up Dean, Dn/Up Salisbury 0010 TWTh to 0450 TWTh Stockbndge Road |Capex follow-up WINCHESTER. 7V97 TO BE RETIMED
Wheeltimbers
GWR: 1F95 Q PATH TO OPERATE VIA
35 | SW140 |St Denys Fareham Dn/Up Netley 2340 | MTWTh | to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH
& BOTLEY
44500817 GWR BRISTOL TO WEYMOUTH SERVICES WILL
SW175 . . . Capex Rerail Core works START AND TERMINATE AT YEOVIL PEN MILL.
35 | sw1zg |Yeovil Pen Mil Dorchester Jn Single/ Loop 0001 M fo | 2389 F Grimstone  |Core works RAIL REPLACEMENT BUS SERVICES TO OPERATE
(44500621) BETWEEN YEOVIL PEN MILL AND WEYMOUTH.
35 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR.

ADDITIONAL UNITS TO BERTH AT READING
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o || hie Saturday 04 Decemb
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
36 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
S0700 [Wimbledon Chase Wimbledon 0425 T 0430 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 . Down Windsor, Down Windsor Capex . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
36 | swigo |Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 | TWThF | to | 0520 | TWThF 44100921 Capex six week tamp LINES TO NINE ELMS JUNCTION.
Reversible, Dn/Up Waterloo
Curves
5Y28 WILL NOT RUN. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND
SW210 Dn/Up Windsor Slow, Dn/Up 44100221 Cyclic Maintenance .'}/INAIU\III-LIEESRI;)OEL;ITEIZLOI_ED\I/VEIIE_RJ-I—NV}LAEI\I\/JQ—ARLEGBRRQEEE
36 Clapham Junction Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0035 TWThF to 0500 TWThF CC06 Capex Track renewals follow-up ’ 2
SW220 . JN, GOSPEL OAK JN, CAMDEN ROAD,
Dn/Up Richmond 44100421 Capex follow-up STRATFORD. TEMPLE MILLS EAST JN. SOUTH
TOTTENHAM, JUNCTION ROAD JN, CARLTON
ROAD JN OR BE RETIMED.
36 gwgg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
36 SW105 [Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance ;k’;‘:&\éfsiggi;‘?oirhpﬂll-l égg}gf'-\sGlESSIDINGS
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cyalic Maintenance BE RETIMED FROM READING OXFORD ROAD JN
Dn/Up Main, Dn/Up Fast, Dn/Up 44200621 leack renewals six week TO FOLLOW 5V94 AND TO BE DIVERTED VIA
36 | SW105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF E18 Capex tam; W X W LAVERSTOCK. 2B77 & 1B81 TO TERMINATE AT
Salisbury 44201821 Ca pe six week tam WINCHESTER AND RUN ECS TO BASINGSTOKE.
Pex Six Wi P FREIGHT TO BE DIVERTED VIA LAVERSTOCK.
7V97 TO BE RETIMED.
36 | SW105 |Poole Wool 2%[:55“"3'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 2T75 WILL TERMINATE AT FAREHAM. 2P77 TO
. Dn/Up Main, Dn Relief, Dn/Up . . TERMINATE AT HAVANT. 2P79 TO TERMINATE AT
36 2Vs/s1;1(()) Farlington Jn, Cosham Jn Fratton (c/o) Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance HAVANT AND RUN ECS TO HASLEMERE. 2P12 TO
BE RETIMED.
SWR: 1P79 & 2P75 TO TERMINATE AT FRATTON.
Capex 2P77 & 2P79 TO TERMINATE AT HAVANT. 2P12 TO
SW110 . N\ START FROM FRATTON. GWR: 1F35 TO
36 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF St Cvi\;e'?;gﬁifn\b/:guct Capex follow-up TERMINATE AT FRATTON. FRATTON DEPOT NOT
AFFECTED, FUEL ROAD AND RECEPTION ROAD
NOT AFFECTED. BERTHING AVAILABLE.
gwl;g Dn/Up Exeter. Single. Tisbu s08 1L88 TO DIVERT VIA CASTLE CARY AND
36 GW500 Wilton Jn Gillingham (Dorset) Loo, P » Singe, v 2335 MTWTh to 0445 TWThF Y01 Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
P 5057 TO TERMINATE AND BERTH AT YEOVIL
GW5001
SW175 . " .
36 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817 Track renewals follow-up
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36 | SWI180 | vnes Park Ewell West, Chessington South |2r/JP Epsom, Dn/Up 0050 | TWThF | to | 0500 | TWThF CWo05a Cyclic Maintenance
SwW185 Chessington
2077 & 2079 TO DIVERT VIA WIMBLEDON. 2001
. . ) Dn/Up Richmond, Dn/Up Main, . ) TO START FROM STRAWBERRY HILL. RAIL
36 | SW210 |Richmond Whitton Jn, Strawberry Hill Up Loop, Dn/Up Spur 0030 TWThF to 0450 TWThF CFO01 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN CLAPHAM JN AND KINGSTON.
2088 AND 2090 TO TERMINATE AT GUILDFORD.
SW300 . " ) 1V71 WILL RUN FROM GUILDFORD TO READING
36 S0560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh | to 0500 TWThF Go03 Cyclic Maintenance ONLY. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up Sussex Cyclic ONWARD CONNECTION. 2Vv48 0556 GATWICK TO
36 | SO500 |Redhill Gomshall Redhill/Reading/Up Loop No.2 2300 | MTWTh | to 0535 TWThF 1B28 Maintenar)\lce READING TO START AT REDHILL.
S0560 (part), Up Loop No.1 (part) 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH
REDHILL
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