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Line of 
Route 

Locations 
(Lines ‐ All unless stated) 

Week Number
(1st Half of Year ‐ Page One of Two) 

GW103  Paddington to Reading 
(Lines 1‐3, Main Line Side) 

37    39    41    43    45    47    49    51    01    03    05    07    09   

GW103  Paddington to Reading 
(Lines 4‐6, Relief Line Side) 

  38    40    42    44    46    48    50    52    02    04    06    08    10 

GW103  Reading West Jcn to  
Moreton Cutting / Foxhall Jcn 
(Main Line Side) 

    39        42  43        47          51        03        07       

GW103  Tilehurst East to Didcot East 
(Relief Line Side) 

  38      41        45  46        50        02        06        10 

GW103 / 
GW105 / 
GW600 

Foxhall Jcn to Swindon to 
Wootton Bassett to Thingley Jn 
Wootton Bassett to Westerleigh 

    39               45            51            05           

GW105 
GW510 
GW523 

Wootton Bassett Jcn to  
North Somerset / Westbury Nth 
Westbury Up Side 

      40            46             52             06         

GW105  At Bristol Temple Meads 
(North Side) 

    39            45            51            05           

GW105  At Bristol Temple Meads 
(Middle) 

  38            44            50            04            10 

GW105  At Bristol Temple Meads 
(South Side) 

          42            48            02            08     

GW105 
GW548 

Bristol West to Parson Street 
Parson Street to Portishead 

37                        49                        09   

GW105  Parson Street to Cogload Jcn  37  43    49  03    09   

GW108  Devon 
(SLW on One Line for HOTR) 

                                                   

GW200  Didcot North to Wolvercot Jn 
(SimBiDS on One Line Only) 

  xx        42    xx        xx    50        02    xx        08    xx 

GW310 
GW300 

Wolvercot Jcn to Wylds Lane 
Abbotswood to Norton Jcn 

    39            45            51            05           
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Line of 
Route 

Locations 
(Lines ‐ All unless stated) 

Week Number
(1st Half of Year ‐ Page Two of Two) 

GW340  Malvern Wells to Shelwick Jcn          41            47            01            07       

GW400 
GW300 

Barnt Green to Abbotswood Jcn 
Stoke Works to Droitwich 

          42            48            02            08     

GW400  Abbotswood Jcn to Gloucester 
(SLW on One Line Only) 

                  46            52            06         

GW450  Filton Bank
(Down and Up Filton Mains) 

37                        49                        09   

GW450  Filton Bank
(Down and Up Filton Reliefs) 

            43                        03               

GW480  Swindon to Standish Jcn        40            46            52            06         

GW500  Southcote Jcn to 
Westbury North / Fairwood Jcn 

37            43            49            03            09   

GW560 
GW500 

Westbury South to Fairwood Jcn to 
East Somerset Jcn 
(SLW on One Line Only) 

          42    44  45      48            02            08     

GW500  East Somerset Jcn to Cogload          41            47            01            07       

GW5001 
GW500 

Beechgrove to Westbury 
Westbury Down Side 

  38        42    44        48    50        02    04        08    10 

GW510 
GW523 

Bathampton Jcn to Westbury North 
Thingley Jcn to Bradford Jcn 

        41            47            01            07       

GW600 
 
GW400 

Wootton Bassett to Westerleigh  
to Stoke Gifford Jcn 
Gloucester Yard to Westerleigh 

        41            47            01            07       

GW606  Barnstaple Branch       40            46            52            06         

GW610 
GW611 

Exeter St Davids to Crannaford 
Exmouth Jcn to Exmouth 

          42            48            02            08     

GW700 
GW490 

Barnwood Jcn / Gloucester Yard 
to Severn Tunnel Jcn 

    39            45            51            05           

   



Network Rail Engineering Access Statement 2021 Version: 2
Western Route Final Rules Date:  7th February 2020
 Section 5 - Midweek Night Possession Plan Summary Page 3 of 93

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 27th March 2020 

Line of 
Route 

Locations 
(Lines ‐ All unless stated) 

Week Number
(2nd Half of Year ‐ Page One of Two) 

GW103  Paddington to Reading 
(Lines 1‐3, Main Line Side) 

11    13    15    17    19    21    23    25    27    29    31    33    35   

GW103  Paddington to Reading 
(Lines 4‐6, Relief Line Side) 

  12    14    16    18    20    22    24    26    28    30    32    34    36 

GW103  Reading West Jcn to  
Moreton Cutting / Foxhall Jcn 
(Main Line Side) 

11        15        19        23        27  28  29    31        35   

GW103  Tilehurst East to Didcot East 
(Relief Line Side) 

      14        18        22        26        30        34     

GW103 / 
GW105 / 
GW600 

Foxhall Jcn to Swindon to 
Wootton Bassett to Thingley Jn 
Wootton Bassett to Westerleigh 

11            17            23            29            35   

GW105 
GW510 
GW523 

Wootton Bassett Jcn to  
North Somerset / Westbury Nth 
Westbury Up Side 

  12                20        24            30            36 

GW105  At Bristol Temple Meads 
(North Side) 

11                        23            29            35   

GW105  At Bristol Temple Meads 
(Middle) 

          xx                        28            34     

GW105  At Bristol Temple Meads 
(South Side) 

      14                        26            32         

GW105 
GW548 

Bristol West to Parson Street 
Parson Street to Portishead 

                                27                   

GW105  Parson Street to Cogload Jcn      19    27  33       

GW108  Devon 
(SLW on One Line for HOTR) 

11  12  13  14                  23  24              31  32  33  34  35  36 

GW200  Didcot North to Wolvercot Jn 
(SimBiDS on One Line Only) 

      14    xx        20    xx        26    xx        32    xx     

GW310 
GW300 

Wolvercot Jcn to Wylds Lane 
Abbotswood to Norton Jcn 

11            17            23            29            35   
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Line of 
Route 

Locations 
(Lines ‐ All unless stated) 

Week Number
(2nd Half of Year ‐ Page Two of Two) 

GW340  Malvern Wells to Shelwick Jcn      13            19            25            31           

GW401 
GW300 

Barnt Green to Abbotswood Jcn 
Stoke Works to Droitwich 

      14            20            26            32         

GW401  Abbotswood Jcn to Gloucester 
(SLW on One Line Only) 

  12                        24            30            36 

GW450  Filton Bank
(Down and Up Filton Mains) 

                                            33       

GW450  Filton Bank
(Down and Up Filton Reliefs) 

        15                        27                   

GW480  Swindon to Standish Jcn    12            18            24            30            36 

GW500  Southcote Jcn to 
Westbury North / Fairwood Jcn 

        15  16    18      21            27            33       

GW560 
GW500 

Westbury South to Fairwood Jcn to 
East Somerset Jcn 
(SLW on One Line Only) 

      14                        26            32         

GW500  East Somerset Jcn to Cogload      13                        25            31           

GW5001 
GW500 

Beechgrove to Westbury 
Westbury Down Side 

      14    16                    26    28        32    34     

GW510 
GW523 

Bathampton Jcn to Westbury North 
Thingley Jcn to Bradford Jcn 

    13                        25            31           

GW600 
 
GW401 

Wootton Bassett to Westerleigh  
to Stoke Gifford Jcn 
Gloucester Yard to Westerleigh 

    13                        25            31           

GW606  Barnstaple Branch   12            18            24            30            36 

GW610 
GW611 

Exeter St Davids to Crannaford 
Exmouth Jcn to Exmouth 

      14            20            26            32         

GW700 
GW490 

Barnwood Jcn / Gloucester Yard 
to Severn Tunnel Jcn 

11            17            23            29            35   
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Week 37 
Section 7 Items which affect midweek access 
PPS  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot under diesel 
power. 

Route to / from North Pole available except 0115 to 
0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall 
East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough Bay 
Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐
Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough Bay Pfrm. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Kennet Bridge Jcn  Down and Up Mains  2300 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines   
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

 

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW105 
GW107 
GW548 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Cogload Jcn 
Uphill Jcn 
Portishead 

All Lines 
All Lines via WSM 
Branch 

2235 Mon‐Thu to 0500 Tue‐Fri  Trains diverted via Westbury. 
Buses Bristol to Taunton. 
Parson St / Portbury / Bridgwater freight retimed 
before / after possession. 

Route to / from St Philip’s Marsh at Bristol West 
available 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after possession.   

GW450 
GW530 
GW450 

Horfield Jcn 
Dr Day’s Jcn 
Horfield Jcn 

Bristol East Jcn 
North Somerset Jcn 
Bristol East Jcn 

Down and Up Filton Mains 
Dn and Up Rhubarb Loops 
Down Filton Relief 

2115 Mon‐Thu to 0515 Tue‐Fri 
2115 Mon‐Thu to 0515 Tue‐Fri 
0130 Tue‐Fri to 0340 Tue‐Fri 

Trains over Filton Reliefs. 
ECS moves via Temple Meads 
Southbound freight retimed before / after Dn 
Filton Rlf times. 

 

GW500  Westbury Line Jcn  Oxford Road Jcn  Down and Up Westbury,  2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines.  Contained within GW103 item above 
GW500  Southcote Jcn 

 
Newbury West 
 
Bedwyn 
Heywood Road 

Newbury West 
 
Bedwyn 
 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
 
All Lines 
 
All Lines 
Westbury Avoiders 

2215 Mon‐Thu to 0505 Tue‐Fri 
0100 Sat to 0515 Sat 
2200 Mon‐Thu to 0510 Tue‐Fri 
0025 Sat to 0510 Sat 
2225 Mon‐Fri to 0555 Tue‐Sat 
2030 Mon‐Fri to 0740 Tue‐Sat 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury.  Normally Pfm 1 
M/T, Pfm 3 T/W, W/Th, Th/F ‐ to be confirmed in CPPP. 

Protected Paths which affect midweek access 
Type  Details 
UTU058 
UTU212A  
UTU211B 
PLP125 
UTU147 
UTU059C 

Mon ‐ Reading ‐ Southcote Jn ‐ Lavington ‐ Westbury Avoider‐ Cogload ‐ Exeter 
Tue ‐ Exeter ‐ Penzance  
Wed ‐ Northolt Jn ‐ Greenford West Jn 
Wed ‐ Penzance ‐ Newquay ‐ Loo ‐ Exeter 
Thur ‐ Exeter ‐ Yeovil Jn ‐ Exeter 
Fri ‐ Exeter ‐ Cogload ‐Westbury Avoider ‐ Lavington ‐ Newbury ‐ Southcote Jn ‐ (UP Westbury) ‐ Oxford Road Jn ‐ Reading West Jn (DN RW Curve) ‐ Reading West Jn ‐ Oxford Road Jn (UP RW Curve)
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Week 38 
Section 7 Items which affect midweek access 
PPS  Summary 
Various  Xmas possessions starting Thursday night. 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Thu to 0415 Tue‐Thu 
0415 Tue‐Thu to 0525 Tue‐Thu 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Thu to 0500 Tue‐Thu  Trains over Main Lines  Access to / from Acton Yard / Bank available across 
Acton West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Thu to 0500 Tue‐Thu  Trains over Main Lines  Access to / from Acton Yard / Bank available across 
Acton West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before / after 
possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0400 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2335 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before / after 
possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Wed to 0045 Tue‐Thu 
0045 Tue‐Thu to 0510 Tue‐Thu 

Trains over Main Lines. 
Services to Reading cannot call Burnham + Taplow. 
Twyford unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 
Tue‐Thu 
Twyford to Henley 0400 ‐ 0510 
Maiden head to Marlow 0040 ‐ 0510 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Wed to 0500 Tue‐Thu  Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2330 Mon‐Wed to 0510 Tue‐Thu 
2355 Fri to 0530 Sat 

Trains over Main Lines  No isolation available Fri (N). 

GW105  Bristol Temple Meads Area 
Central Pfms 5‐10 inc Bristol 
East Jn 

  Down and Up Filton Main, Pfms 
5‐10, Up Main, Middle Spurs 

2335 Mon‐Wed to 0445 Tue‐Thu  Amended station working  No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton 
direction. 

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thu to 0450 Tue‐Fri  Reversible working in operation. Buses for 
intermediate stations.  

 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Wed (N)  SLW in Operation.  Only One Section available. 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Thu to 0505 Tue‐Thu  Freight retimed before / after possession.   

GW5001 
GW500 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No.1+2 Lines,  
Pfms 1 + 2, Down Yds/Sdgs 
Down and Up Salisbury 

2345 Mon‐Wed to 0520 Tue‐Thu  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury‐Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

Protected Paths which affect midweek access 
Type  Details 
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Week 39 
Section 7 Items which affect midweek access 
PPS  Summary 
2577109  Greenford ‐ Northolt blocked 0001 Sun 27 Dec to 0500 Fri 01 Jan 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove Incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 1‐6, Lines 1‐3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Fri to 0500 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot under diesel 
power. 

Route to / from North Pole available except 0115 to 
0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove  Southall West 
 

Down and Up Mains 
 

0001 Tue‐Sat to 0500 Tue‐Sat 
 

Trains over Relief Lines  Access to / from Southall Yard available at Southall 
West. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2315 Mon‐Thu to 0020 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐
Fri. 

GW103  Royal Oak  Acton West  Lines 1,2,3, UM, DM, E&C, NPD  0030 Sat to 0530 Sun  Trains over Relief Lines  No access to North Pole 
GW103 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough Bay 
Platform. 

 

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough Bay 
Platform. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW103  Reading Westbury Line Jcn 

Reading Westbury Line Jcn 
Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
GW105 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 

Uffington 
Steventon 
Swindon East 
Chippenham 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 

2355 Tue‐Thu to 0520 Wed‐Fri 
2100 Tue‐Thu to 0520 Wed‐Fri 
0001 Tue‐Fri to 0520 Tue‐Fri 
0015 Tue‐Fri to 0500 Tue‐Fri 

Trains diverted via Newbury 
Buses Didcot ‐ Swindon ‐ Chippenham 
At Didcot trains to reverse in Pfms 3‐5 after 2100. 

Can extend to Bathampton after last passenger service. 

GW110  Park Royal  Greenford West / South  Down and Up Wycombe  2215 Mon‐Thu to 0115 Tue‐Fri  Freight retimed before / after possession.   
GW105  Bristol Temple Meads Area ‐ 

North Side Platforms 1‐6 
  Down and Up Filton Relief, Pfms 

1 and 3 ‐ 6, Up Through, Up 
Relief, Up Main, High‐Level 

2300 Mon‐Fri to 0445 Tue‐Sat  Amended station working  No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 
To be taken after the penultimate Cross‐Country 
service. 

GW300 
GW310 

Abbotswood Jcn    
Wolvercot Jcn 
Moreton‐in‐Marsh 

Wylds Lane 
Moreton‐in‐Marsh 
Norton Jcn 

All Lines 
 

2340 Mon‐Thu to 0500 Tue‐Fri 
2210 Mon‐Thu to 0510 Tue‐Fri 
2240 Mon‐Thu to 0500 Tue‐Fri 

Buses Oxford ‐ Worcester   

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon‐Thu to 0515 Tue‐Fri 
2340 Mon‐Thu to 0545 Tue‐Fri 

Trains diverted via the Severn Tunnel   

Protected Paths which affect midweek access 
Type  Details 
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Week 40 
Section 7 Items which affect midweek access 
PPS  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available across 
Acton Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn Incl  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines 
Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines. 
Colnbrook freight traffic retimed before / after 
possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight 
No possessions permitted on through lines at Reading 
Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Clear of all routes to / from Heathrow 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW500  Westbury Line Jcn 

At Reading 
Oxford Road Jcn  Down and Up Westbury, 

Platforms 1 to 3 
2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 

Amended Station Working. 
 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after possession.   

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Westbury North 
Westbury North Jn 

All Lines   2335 Mon‐Thu to 0500 Tue‐Fri  Trains diverted via Badminton lines. Buses for 
Chippenham and Bath. 

 

GW510  Westbury North   Westbury South  Down and Up Trowbridge, Up 
Main, Up Reception,  
No. 3 Line, Pfm 3 Routes to /from 
All Up Yards / Sdgs. 

0001 Tue‐Fri to 0515 Tue‐Fri  Amended station working at Westbury.  
No trains to stable in Westbury platforms 

At Westbury, routes to/from all up yards/sidings 
blocked. 

GW480  Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines   2315 Mon‐Thu 0540 Tue‐Fri 
2310 Mon‐Thu 0515 Tue‐Fri 

   

GW606  Cowley Bridge Jn 
Crediton 

Crediton 
Barnstaple 

Single 
Single, Loops 

2245 Mon‐Thu 0525 Tue‐Fri 
2130 Mon‐Thu to 0530 Tue‐Fri 

Buses Exeter ‐ Barnstaple   

Protected Paths which affect midweek access 
Type  Details 
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UTU012A 
UTU039 
UTU031 
UTU115 
UTU060B 
PLP116B 
UTU022B 
MPV 
UTU013A 

Mon ‐ Stoke Works ‐ Abbotswood ‐ Westerleigh ‐ Bristol 
Mon ‐ Aynho Jn ‐ Oxford ‐ Didcot West Jn ‐ Reading ‐ Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main) ‐ Ladbroke Grove ‐ Slough ‐ Kennet Bridge Jn ‐ Reading Triangle Sidings (DM) 
Tue ‐ Reading Triangle Sidings ‐ Reading ‐ Reading Spur Jn 
Tue ‐ Bristol ‐ Exeter ‐ Bristol 
Wed ‐ Reading DM ‐Uffington ‐ Patchway ‐ Severn Tunnel ‐ North Somerset ‐ Westbury 
Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8 
Fri ‐ Bristol ‐ Swindon ‐ North Somerset Jn ‐ Severn Tunnel ‐ Stoke Gifford ‐ Uffington ‐ Foxhall Jn (UM) ‐ Dicot North Jn ‐ Oxford ‐ Aynho Jn (DN Oxford/Cherwell Valley) 
Fri ‐ Paddington ‐ Friars Jn ‐ Paddington  
Fri ‐ Bristol ‐ Westerleigh ‐ Barnwood ‐ Stoke Works 
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Week 41 
Section 7 Items which affect midweek access 
PPS  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot under diesel 
power. 

Route to / from North Pole available except 0115 to 
0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall 
East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough Bay 
Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐
Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough Bay Plfm. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Ruscombe  Down and Up Mains  2015 Mon‐Thu to 0500 Tue‐Fri  Trains over Relief Lines  Core HOTR Maidenhead East  
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote to run via 
the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (reverse). 

 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2330 Mon‐Thu to 0510 Tue‐Fri  Trains over Main Lines   
GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after possession.   

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

Contained within GW103 item above 

GW340  Malvern Wells  Shelwick Jn  All Lines   2255 Mon‐Thur to 0450 Tue‐Fri  Buses Malvern ‐ Hereford   
GW500  East Somerset Jn  Cogload Jn  All Lines   2305 Mon‐Thur to 0620 Tue‐Fri  Trains diverted via Bristol   
GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

0030 Tue‐Fri to 0500 Tue‐Fri 
2135 Mon‐Thu to 0520 Tue‐Fri 

Trains diverted via Newbury 
Freight retimed to run before / after possession 

 

GW600 
 
 
GW401 

Wootton Basset Jn 
Westerleigh Jn 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
Standish Jn 
Westerleigh Jn 

Down and Up 
Down and Up 
 
All Lines 
All Lines 

2300 Mon‐Fri to 0500 Tue‐Sat 
2325 Mon‐Fri to 0550 Tue‐Sat 
 
2335 Mon‐Thu to 0510 Tue‐Fri 
2335 Mon‐Thu to 0600 Tue‐Fri 

Trains diverted via Box 
 
 
Trains diverted via Awre 

 

Protected Paths which affect midweek access 
Type  Details 
PLP125  Wed ‐ Northolt Jn ‐ Greenford West Jn 
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Week 42 
Section 7 Items which affect midweek access 
PPS  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 0525 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Sat to 0500 Tue‐Sat  Trains over Main Lines  Access to / from Acton Yard / Bank available across 
Acton West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines  Access to / from Acton Yard / Bank available across 
Acton West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before / after 
possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0400 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2355 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before / after 
possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Thu to 0045 Tue‐Fri 
0045 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services to Reading cannot call Burnham and 
Taplow. 
Twyford unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 
Tue‐Fri 
Twyford to Henley 0400 ‐ 0510 
Maiden head to Marlow 0040 ‐ 0510 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Mains 
Down and Up Reliefs 

2045 Mon‐Thu to 0530 Tue‐Fri 
2355 Fri to 0530 Sat 

Trains over Main Lines  No isolation available Fri (N). 
Core HOTR Moulsford ‐ Cholsey 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after possession.   

GW105  Bristol Temple Meads Area 
South Side Pfms 9‐15 

  Pfms 9 to 15, In/Out Stabling 
Road 

2300 Mon‐Fri to 0445 Tue‐Sat  Amended station working   

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses for 
intermediate stations.  

 

GW401 
GW300 

Barnt Green 
Stoke Works Jn 

Abbotswood Jn 
Droitwich Spa Jn 

All Lines  2345 Mon‐Fri to 0545 Tue‐Sat     

GW500  Westbury South   East Somerset Jn  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation  Only one section available 
GW5001  Westbury South  Beechgrove  Down and Up Salisbury  2330 Mon‐Thu to 0430 Tue‐Fri  Freight retimed before/after possession.  Westbury not affected. 
GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2345 Mon‐Thu to 0530 Tue‐Fri 
2345 Mon‐Thu to 0530 Tue‐Fri 

Replacement road transport required between 
Exeter St Davids and Exmouth/Honiton.  SWR 
services to terminate at / start from Honiton. 

 

Protected Paths which affect midweek access 
Type  Details 
C21  Mon ‐ Slough ‐ Reading 
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UTU194 
UTU051 
C21 
UTU053 
UTU057 
C21 

Mon ‐ Gloucester ‐ Severn Beach ‐ Avonmouth ‐ Filton ‐ Cardiff
Tue ‐ Basingstoke ‐ Southcote Jn ‐ Oxford Road Jn ‐ Reading (UP BKE/Reading) Reading ‐ Oxford Road Jn ‐ Southcote Jn ‐ Basingstoke (DN BKE/Reading) 
Tue ‐ Cheltenham High Street ‐ Dn ‐ Gloucester Yard Jn ‐ Stoke Gifford Jn No.1 ‐DFM ‐ Bristol East Jn 
Thu ‐ Reading ‐ Reading West Jn ‐Didcot East Jn ‐ Didcot North Jn (DR/Avoiding) ‐ Oxford ‐ Didcot North Jn ‐ Dicot East Jn ‐ Reading West Jn ‐ Reading (UR/Avoiding) ‐ Kennet Bridge Jn ‐ Twyford (UR) 
Fri ‐ Twyford ‐ Slough ‐ Ladbroke Grove (UR) ‐ Ladbroke Grove ‐ Slough ‐ Twyford ‐ Kennet Bridge Jn (DR)  
Fri ‐ Bristol Temple Meads ‐ UFM ‐Westerleigh Jn ‐ Standish Jn ‐ Gloucester Barnwood Jn ‐ High Street (GW401) ‐ Up
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Week 43 
Section 7 Items which affect midweek access 
PPS  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove Incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 1‐6, Lines 1‐3 
Platform 6, Line 3 
Line 4 

0001 Tue+Wed to 0500 Tue+Wed 
0001 Tue+Wed to 0500 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot under diesel 
power. 

Route to / from North Pole available except 0115 to 
0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove 

Southall West 
Southall West 

Down and Up Mains 
Down and Up Mains 

0001 Tue+Wed to 0500 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 

Trains over Relief Lines  Access to / from Southall Yard available at Southall 
West. 

GW103  Royal Oak  Southall West  Lines 1 to 3 
Down and Up Mains 

0005 Thu‐Fri to 0455 Thu‐Fri 
0030 Sat to 0530 Sat 

Trains over Relief Lines  No access to / from North Pole Depot. 
3 x Class 800s to stable pantograph down in Paddington 
in Platforms 1‐6. 
No more than three nights (M/T to F/S) to be taken in 
any week ‐ to be confirmed in CPPP. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2315 Mon‐Thu to 0001 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐
Fri. 

GW103 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough Bay 
Platform. 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough Bay Ptrm. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from Southcote to 
Reading TCD via Platform 8 (reverse) and Tilehurst 
Station (revers). 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2045 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines  Core HOTR Moulsford ‐ Cholsey Down Main 

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW105 
GW107 

Parson Street 
Worle Jcn 

Cogload Jcn 
Uphill Jcn 

All Lines 
All Lines via WSM 

0040 Tue‐Fri to 0500 Tue‐Fri  Trains diverted via Westbury. 
Buses Bristol to Taunton. 
Bridgwater freight retimed before / after 
possession. 

 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after possession.   

GW450 
GW454 

Filton Abbeywood 
Clifton Down 

Bristol East Jn 
Narroways Hill Jn 

Dn and Up Filton Reliefs, Single 
Up Filton Main 

2340 Mon‐Thu to 0510 Tue‐Fri 
0145 Tue‐Fri to 0500 Tue‐Fri 

Trains to run over Filton Mains. 
Up trains retimed to run before/after possession. 

 

GW500  Southcote Jcn 
 
Newbury West 
 
Bedwyn 
Heywood Road 

Newbury West 
 
Bedwyn 
 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
 
All Lines 
 
All Lines 
Westbury Avoiders 

2215 Mon‐Thu to 0505 Tue‐Fri 
0100 Sat to 0515 Sat 
2200 Mon‐Thu to 0510 Tue‐Fri 
0025 Sat to 0510 Sat 
2225 Mon‐Fri to 0555 Tue‐Sat 
2030 Mon‐Fri to 0740 Tue‐Sat 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to 
Theale / Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury.  Normally Pfm 1 
M/T, Pfm 3 T/W, W/Th, Th/F ‐ to be confirmed in CPPP. 

Protected Paths which affect midweek access 
Type  Details 
UTU143  Mon ‐ Northolt Jn ‐West Ealing Jn ‐ Acton West (Greenfords) ‐ Acton East Jn ‐ Acton Wells Jn (UP GDS/UP Poplar)
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C21 
C21 
UTU056 
UTU081 
C21 
C21 
PLP118B 
UTU082 
UTU144 
UTU061 

Mon ‐ Dolphin Jn ‐ Ladbroke Grove
Tue ‐ Paddington ‐ Slough  
Tue ‐ Droitwich‐ Worcester‐ Shelwick‐ Stoke Works‐ Barnwood‐ Westerleigh‐ Bristol 
Wed ‐ Bristol ‐ Portbury ‐ WSM ‐ Taunton ‐ Paignton ‐ Exeter 
Wed ‐ Reading ‐ Dolphin Jn 
Thu ‐ Dolphin Jn ‐ Reading 
Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8 
Thu ‐ Exeter ‐ Barnstaple ‐ Exmouth ‐ Taunton ‐ WSM ‐ Bristol 
Fri ‐ Acton Wells Jn ‐ Acton West ‐ West Ealing Jn ‐ Greenford West Jn ‐ South Ruslip 
Fri ‐ Bristol ‐ Filton ‐ Gloucester ‐Worcester ‐ Henwick ‐ Droitwich Spa
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Week 44 
Section 7 Items which affect midweek access 
PPS  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available across 
Acton Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn Incl  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines 
Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines. 
Colnbrook freight traffic retimed before / after 
possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight 
No possessions permitted on through lines at Reading 
Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 'A' via 
Tilehurst. 
Access into Platform 12 only from the East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot call 
Burnham and Taplow. 

Clear of all routes to / from Heathrow 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via 
Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and 
Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW105  Bristol Temple Meads Area 

Central Pfms 5‐10 inc Bristol 
East Jn 

  Down and Up Filton Main, Pfms 
5‐10, Up Main, Middle Spurs 

2335 Mon‐Fri to 0445 Tue‐Sat  Amended station working  No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton 
direction. 

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses for 
intermediate stations.  

 

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after possession.   

GW500  Fairwood Jn  Blatchbridge Jn  Down   2140 Mon‐Thu to 0625 Tue‐Fri  SLW in Operation over Up Main Line  Core HOTR Down Frome Avoider 
GW5001 
GW500 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 

Down Recep, No.1+2 Lines,  
Pfms 1 + 2, Down Yds/Sdgs 
Down and Up Salisbury 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at Westbury. 
Buses Westbury‐Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  

Protected Paths which affect midweek access 
Type  Details 
C21     Mon ‐ Ladbroke Grove
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C21 
TRV520 
C21 
PLP116B 
C21 
TRV524 

Tue ‐ Ladbroke Grove ‐ Dolphin Jn
Tue ‐ Acton Wells Jn ‐ West Ealing ‐ Hayes ‐ West Ealing ‐ Acton Wells Jn 
Wed ‐ Reading ‐ Dolphin Jn 
Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8 
Thu ‐ Parson Street Jn ‐ Ashton Jn ‐ Dn 
Fri ‐ Reading ‐ Slough ‐ Greenford Bay Jn ‐ Park Royal ‐ South Ruislip ‐ Hanwell Jn ‐ Southall ‐ Heathrow Airport Jn ‐ Heathrow Terminals ‐ Hayes And Harlington ‐ Colnbrook ‐ Slough ‐ Reading
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Week 45 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Kennet Bridge Jcn  Down and Up Mains  2300 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines   
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote 
to run via the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (reverse). 

 

GW103 
GW105 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 

Uffington 
Steventon 
Swindon East 
Chippenham 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 

2355 Mon‐Thu to 0520 Tue‐Fri 
2100 Mon‐Thu to 0520 Tue‐Fri 
0001 Tue‐Fri to 0520 Tue‐Fri 
0015 Tue‐Fri to 0500 Tue‐Fri 

Trains diverted via Newbury 
Buses Didcot ‐ Swindon ‐ Chippenham 
At Didcot trains to reverse in Pfms 3‐5 
after 2100. 

Can extend to Bathampton after last passenger service. 

GW105  Bristol Temple Meads Area ‐ 
North Side Platforms 1‐6 

  Down and Up Filton Relief, Pfms 1 
and 3 ‐ 6, Up Through, Up Relief, Up 
Main, High‐Level 

2300 Mon‐Fri to 0445 Tue‐Sat  Amended station working  No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 
To be taken after the penultimate Cross‐Country service. 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW300 
GW310 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton‐in‐Marsh 

Wylds Lane 
Moreton‐in‐Marsh 
Norton Jcn 

All Lines 
 

2340 Mon‐Thu to 0500 Tue‐Fri 
2210 Mon‐Thu to 0510 Tue‐Fri 
2240 Mon‐Thu to 0500 Tue‐Fri 

Buses Oxford ‐ Worcester   

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

Contained within GW103 item above 

GW560  Clink Road  East Somerset Jn  Down   2140 Mon‐Thur to 0625 Tue‐Fri  SLW in Operation over the Up Line  Core HOTR Down Frome Avoider 
GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon‐Thu to 0515 Tue‐Fri 
2340 Mon‐Thu to 0545 Tue‐Fri 

Trains diverted via the Severn Tunnel   

Protected Paths which affect midweek access 
Type  Details 
TRV526 
PLP125 
C21 

Mon ‐ Reading ‐ Oxford ‐ Oxford Parkway ‐ Gavray Jn ‐ Bicester Village ‐ Oxford Parkway ‐ Oxford ‐ Banbury ‐ Derby 
Wed ‐ Northolt Jn ‐ Greenford West Jn 
Fri ‐ Worle Jn ‐ Weston‐Super‐Mare South ‐ Uphill Jn ‐ Single Line and Pfms 1&2
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Week 46 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 0525 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Sat to 0500 Tue‐Sat  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0400 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2355 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Thu to 0045 Tue‐Fri 
0045 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services to Reading cannot call Burnham 
and Taplow 
Twyford Unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 
Tue‐Fri 
 
Twyford to Henley 00:40 ‐ 05:10 
Maidenhead to Marlow 00:40 ‐ 05:10 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2025 Mon‐Thu to 0510 Tue‐Fri 
2355 Fri to 0530 Sat 

Trains over Main Lines  No isolation available Fri (N). 
Core HOTR Gatehampton 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Westbury North 
Westbury North Jn 

All Lines   2335 Mon‐Thu to 0500 Tue‐Fri  Trains diverted via Badminton lines. 
Buses for Chippenham and Bath. 

 

GW401  Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up   2345 Mon‐Thu to 0530 Tue‐Fri 
2325 Mon‐Thu to 0505 Tue‐Fri 

SLW in Operation  Only One Section available 

GW480  Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines   2315 Mon‐Thu 0540 Tue‐Fri 
2310 Mon‐Thu 0515 Tue‐Fri 

   

GW510  Westbury North   Westbury South  Down and Up Trowbridge, Up Main, 
Up Reception,  
No. 3 Line, Pfm 3 Routes to /from 
All Up Yards / Sdgs. 

0001 Tue‐Fri to 0515 Tue‐Fri  Amended station working at Westbury.  
No trains to stable in Westbury 
platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

GW606  Cowley Bridge Jn 
Crediton 

Crediton 
Barnstaple 

Single 
Single, Loops 

2245 Mon‐Thu 0525 Tue‐Fri 
2130 Mon‐Thu to 0530 Tue‐Fri 

Buses Exeter ‐ Barnstaple   

Protected Paths which affect midweek access 
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Type  Details 
UTU058 
UTU210A 
UTU213 
UTU147 
UTU059A 

Mon ‐ Reading ‐ Southcote Jn ‐ Lavington ‐ Westbury Avoider‐ Cogload ‐ Exeter 
Tue ‐ Exeter ‐ Gunnislake ‐ St Ives ‐ Penzance 
Wed ‐ Penzance ‐ Exeter 
Thur ‐ Exeter ‐ Yeovil Jn ‐ Exeter 
Fri ‐ Exeter ‐ Cogload ‐ Fairwood Jn ‐ Lavington ‐ Reading ‐ Frimley
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Week 47 
Section 7 Items which affect midweek access  
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove Incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 1‐6, Lines 1‐3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Fri to 0500 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
 

Southall West 
 

Down and Up Mains 
 

0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Relief Lines  Access to / from Southall Yard available at Southall West. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2315 Mon‐Thu to 0001 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐Fri. 

GW103  Royal Oak  Acton West  Lines 1,2,3, UM, Dm, E&C, NPD  0030 Sat to 0530 Sat  Trains over Relief Lines    No access to North Pole 
GW103 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (revers). 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW340  Malvern Wells  Shelwick Jn  All Lines   2255 Mon‐Thur to 0450 Tue‐Fri  Buses Malvern ‐ Hereford   
GW500  East Somerset Jn  Cogload Jn  All Lines   2305 Mon‐Thur to 0620 Tue‐Fri  Trains diverted via Bristol 
GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

0030 Tue‐Fri to 0500 Tue‐Fri 
2135 Mon‐Thu to 0520 Tue‐Fri 

Trains diverted via Newbury 
Freight retimed to run before / after 
possession 

 

GW600 
 
 
 
GW401 

Wootton Basset Jn 
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up 
Down 
Up 
 
All Lines 
All Lines 

2300 Mon‐Fri to 0450 Tue‐Sat 
2325 Mon‐Fri to 0600 Tue‐Sat 
2305 Mon‐Fri to 0450 Tue‐Sat 
 
2335 Mon‐Thu to 0510 Tue‐Fri 
2335 Mon‐Thu to 0600 Tue‐Fri 

Trains diverted via Box 
 
 
Trains diverted via Awre 

 

Protected Paths which affect midweek access 
Type  Details 
UTU039 
UTU031 
TRV513 
TRV514 
TRV515 
UTU060A 
UTU085 
UTU022A 

Mon ‐ Aynho Jn ‐ Oxford ‐ Didcot West Jn ‐ Reading ‐ Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main) ‐ Ladbroke Grove ‐ Slough ‐ Kennet Bridge Jn ‐ Reading Triangle Sidings (DM)
Tue ‐ Reading Triangle Sidings ‐ Reading ‐ Reading Spur Jn 
Tue ‐ Laira ‐ Plymouth ‐ Gunnislake ‐ Bere Alston ‐ Fowey ‐ Parkandillick ‐ Penzance 
Tue ‐ Penzance ‐ St Ives ‐ Lostwithiel ‐ Heathfield ‐ Newton Abbot ‐ Exeter 
Wed ‐ Exeter ‐ Exmouth ‐ Barnstaple ‐ WSM ‐ Temple Meads 
Wed ‐ Reading ‐ Swindon (DM)‐ Uffington ‐ Patchway ‐ Severn Tunnel ‐ North Somerset ‐ Westbury 
Thu ‐ Westbury ‐ Warminster ‐ Bathampton ‐ Bristol 
Fri ‐ Bristol ‐ Box ‐ Swindon ‐ North Somerset Jn ‐ Severn Tunnel ‐Westerleigh ‐ Uffington‐ Foxhall Jn (UM) ‐ Dicot North Jn ‐ Oxford ‐ Aynho Jn (DN Oxford/Cherwell Valley)
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TRV516  Fri ‐ Bristol ‐ Hallen Marsh ‐Severn Tunnel ‐ Portbury Dock ‐ Westbury ‐ Lavington ‐ Newbury ‐ Reading
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Week 48 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available across Acton 
Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn Incl  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines 
Freight retimed before / after 
possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and 
Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station (pantograph 
up / no driver present) overnight 
No possessions permitted on through lines at Reading 
Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 
'A' via Tilehurst. 
Access into Platform 12 only from the 
East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot 
call Burnham and Taplow. 

Clear of all routes to / from Heathrow 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW105  Bristol Temple Meads Area 

South Side Pfms 9‐15 
  Pfms 9 to 15, In/Out Stabling Road  2300 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working    

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses 
for intermediate stations.  

 

GW401 
GW300 

Barnt Green 
Stoke Works Jn 

Abbotswood Jn 
Droitwich Spa Jn 

All Lines  2345 Mon‐Fri to 0545 Tue‐Sat     

GW560  Westbury South   East Somerset Jn  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation  Only one section available 
GW5001  Westbury South  Beechgrove  Down and Up Salisbury  2330 Mon‐Thu to 0430 Tue‐Fri  Freight retimed before/after possession.  Westbury not affected. 
GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2345 Mon‐Thu to 0530 Tue‐Fri 
2345 Mon‐Thu to 0530 Tue‐Fri 

Replacement road transport required 
between Exeter St Davids and 
Exmouth/Honiton.  SWR services to 
terminate at / start from Honiton. 
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Protected Paths which affect midweek access 
Type  Details 
UTU012B 
TRV517 
TRV518 
UTU115 
PLP116B 
MPV 
UTU013B 

Mon ‐ Stoke Works ‐ Barnwood ‐Westerleigh ‐ Bristol 
Mon ‐ Reading ‐ Didcot ‐ Morris Cowley ‐ Oxford ‐ Banbury ‐ Oxford ‐ Didcot ‐ Reading 
Tue ‐ Reading ‐ Oxford Road Jn ‐ Tilehurst ‐ Oxford Road Jn ‐ Theale ‐ Newbury ‐ Woodborough ‐ Westbury ‐ Derby 
Tue ‐ Bristol ‐ Exeter ‐ Bristol 
Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8 
Fri ‐ Paddington ‐ Friars Jn ‐ Paddington  
Fri ‐ Bristol ‐ Westerleigh ‐ Barnwood ‐ Stoke Works 
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Week 49 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Kennet Bridge Jcn  Down and Up Mains  2300 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines   
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote 
to run via the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (reverse). 

 

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW105 
GW107 
GW548 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Cogload Jcn 
Uphill Jcn 
Portishead 

All Lines 
All Lines via WSM 
Branch 

2235 Mon‐Thu to 0500 Tue‐Fri  Trains diverted via Westbury. 
Buses Bristol to Taunton. 
Parson St / Portbury / Bridgwater freight 
retimed before / after possession. 

Route to / from St Philip’s Marsh at Bristol West available 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW450 
GW530 
GW450 

Horfield Jcn 
Dr Day’s Jcn 
Horfield Jcn 

Bristol East Jcn 
North Somerset Jcn 
Bristol East Jcn 

Down and Up Filton Mains 
Dn and Up Rhubarb Loops 
Down Filton Relief 

2115 Mon‐Thu to 0515 Tue‐Fri 
2115 Mon‐Thu to 0515 Tue‐Fri 
0130 Tue‐Fri to 0340 Tue‐Fri 

Trains over Filton Reliefs. 
ECS moves via Temple Meads 
Southbound freight retimed before / 
after Dn Filton Rlf times. 

 

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

Contained within GW103 item above 

GW500  Southcote Jcn 
 
Newbury West 
 
Bedwyn 
Heywood Road 

Newbury West 
 
Bedwyn 
 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
 
All Lines 
 
All Lines 
Westbury Avoiders 

2215 Mon‐Thu to 0505 Tue‐Fri 
0100 Sat to 0515 Sat 
2200 Mon‐Thu to 0510 Tue‐Fri 
0025 Sat to 0510 Sat 
2225 Mon‐Fri to 0555 Tue‐Sat 
2030 Mon‐Fri to 0740 Tue‐Sat 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 
/ Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury.  Normally Pfm 1 M/T, 
Pfm 3 T/W, W/Th, Th/F ‐ to be confirmed in CPPP. 

Protected Paths which affect midweek access 
Type  Details 
UTU091S 
PLP125 
MPV 
UTU063 
UTU091N 

Mon ‐ Stoke Works Jn ‐ Droitwich Spa ‐ Shub Hill ‐ Norton Jn ‐Wolvercote Jn (UP/Single OWW) ‐ Reading ‐ Reading Spur Jn (RNJ)
Wed ‐ Northolt Jn ‐ Greenford West Jn 
Wed ‐ Reading ‐ Didcot ‐ Reading ‐ Twyford ‐ Reading ‐ Oxford Road Jn ‐ Reading 
Thu ‐ Reading Spur Jn ‐ Reading ‐ Reading Triangle Sidings 
Fri ‐ Norton Jn ‐ Droitwich Spa ‐ Stoke Works Jn 
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Week 50 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 0525 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Sat to 0500 Tue‐Sat  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2355 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Thu to 0045 Tue‐Fri 
0045 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services to Reading cannot call Burnham 
and Taplow 

Clear of connections to Maidenhead Sidings until 0040 
Tue‐Fri 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Twyford Unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of Platform 13 at Reading  
(beyond 8433B points) 
 
Twyford to Henley 00:40 ‐ 05:10 
Maidenhead to Marlow 00:40 ‐ 05:10 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2330 Mon‐Thu to 0510 Tue‐Fri 
2355 Fri to 0530 Sat 

Trains over Main Lines  No isolation available Fri (N). 

GW105  Bristol Temple Meads Area 
Central Pfms 5‐10 inc Bristol 
East Jn 

  Down and Up Filton Main, Pfms 5‐
10, Up Main, Middle Spurs 

2335 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working  No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton direction. 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses 
for intermediate stations.  

 

GW5001 
GW500 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 
 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 
 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at 
Westbury. 
Replacement road transport between 
Westbury and Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
 

Protected Paths which affect midweek access 
Type  Details 
MPV265*
UTU197 
UTU051 
UTU053 
UTU156 
UTU157 

Tue ‐ Westbury All Lines ‐Warminster ‐ Trowbridge ‐ Frome 
Tue ‐ Acton Wells Jn ‐ West Ealing ‐ Slough ‐ Reading  
Tue ‐ Basingstoke ‐ Southcote Jn ‐ Oxford Road Jn ‐ Reading (UP BKE/Reading) Reading ‐ Oxford Road Jn ‐ Southcote Jn ‐ Basingstoke (DN BKE/Reading) 
Thu ‐ Reading ‐ Reading West Jn ‐Didcot East Jn ‐ Didcot North Jn (DR/Avoiding) ‐ Oxford ‐ Didcot North Jn ‐ Dicot East Jn ‐ Reading West Jn ‐ Reading (UR/Avoiding) ‐ Kennet Bridge Jn ‐ Twyford (UR) 
Thu ‐ Didcot WCve Jn ‐ Foxhall Jn Dn ‐ Wantage Rd ‐ Challow DR/UR ‐ Steventon ‐ Foxhall ‐ Didcot WCve Jn UR/DWC Oxford ‐ Wolvercot Sth Jn (DN Oxfd Rlf) ‐ Oxfd UR ‐ Hinksey North/South ‐ Morris Cowley ‐ Kennington Jn UGL&Dgl&Single    
Fri ‐ Reading ‐Twyford ‐Maidenhead ‐ Bourne End ‐ Maidenhead ‐ Slough ‐ Langley ‐West Drayton ‐ Southall ‐ Brentford ‐ Friars Jn ‐West Ealing ‐ South Ruislip
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UTU057 
MPV263A 

Fri ‐ Twyford ‐ Slough ‐ Ladbroke Grove (UR) ‐ Ladbroke Grove ‐ Slough ‐ Twyford ‐ Kennet Bridge Jn (DR)
Fri ‐ Bristol Temple Meads All Lines ‐ Lawrence Hill ‐ North Somerset Jn Incl ‐ Parson St
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Week 51 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 1‐6, Lines 1‐3 
Platform 6, Line 3 
Line 4 

0001 Tue+Wed to 0500 Tue+Wed 
0001 Tue+Wed to 0500 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall West 
Southall West 

Down and Up Mains 
Down and Up Mains 

0001 Tue+Wed to 0500 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 

Trains over Relief Lines  Access to / from Southall Yard available at Southall West. 

GW103  Royal Oak  Southall West  Lines 1 to 3 
Down and Up Mains 

0005 Thu‐Fri‐Sat to 0455 Thu‐Fri 
0030 Sat to 0530 Sat 

Trains over Relief Lines  No access to / from North Pole Depot. 
3 x Class 800s to stable pantograph down in Paddington in 
Platforms 1‐6. 
No more than three nights (M/T to F/S) to be taken in any 
week ‐ to be confirmed in CPPP. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2315 Mon‐Thu to 0001 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐Fri. 

GW103 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (revers). 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines 
GW103 
GW105 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 

Uffington 
Steventon 
Swindon East 
Chippenham 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 

2355 Mon‐Thu to 0520 Tue‐Fri 
2100 Mon‐Thu to 0520 Tue‐Fri 
0001 Tue‐Fri to 0520 Tue‐Fri 
0015 Tue‐Fri to 0500 Tue‐Fri 

Trains diverted via Newbury 
Buses Didcot ‐ Swindon ‐ Chippenham 
At Didcot trains to reverse in Pfms 3‐5 
after 2100. 

Can extend to Bathampton after last passenger service. 

GW105  Bristol Temple Meads Area ‐ 
North Side Platforms 1‐6 

  Down and Up Filton Relief, Pfms 1 
and 3 ‐ 6, Up Through, Up Relief, Up 
Main, High‐Level 

2300 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working  No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 
To be taken after the penultimate Cross‐Country service. 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW300 
GW310 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton‐in‐Marsh 

Wylds Lane 
Moreton‐in‐Marsh 
Norton Jcn 

All Lines 
 

2340 Mon‐Thu to 0500 Tue‐Fri 
2210 Mon‐Thu to 0510 Tue‐Fri 
2240 Mon‐Thu to 0500 Tue‐Fri 

Buses Oxford ‐ Worcester  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon‐Thu to 0515 Tue‐Fri 
2340 Mon‐Thu to 0545 Tue‐Fri 

Trains diverted via the Severn Tunnel  

Protected Paths which affect midweek access 
Type  Details 
C21  Tue ‐ Didcot East Jn ‐ Didcot North Jn  
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Week 52 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available across Acton 
Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn Incl  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines 
Freight retimed before / after 
possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and 
Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station (pantograph 
up / no driver present) overnight 
No possessions permitted on through lines at Reading 
Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 
'A' via Tilehurst. 
Access into Platform 12 only from the 
East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot 
call Burnham and Taplow. 

Clear of all routes to / from Heathrow 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW500  Westbury Line Jcn 

At Reading 
Oxford Road Jcn  Down and Up Westbury, 

Platforms 1 to 3 
2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 

Amended Station Working. 
 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Westbury North 
Westbury North Jn 

All Lines   2335 Mon‐Wed to 0500 Tue‐Thu  Trains diverted via Badminton lines. 
Buses for Chippenham and Bath. 

Thu (N) not available due to Section 7 item at East 
Somerset Jcn. 

GW401  Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up   2345 Mon‐Thu to 0530 Tue‐Fri 
2325 Mon‐Thu to 0505 Tue‐Fri 

SLW in Operation  Only One Section available 

GW510  Westbury North   Westbury South  Down and Up Trowbridge, Up Main, 
Up Reception,  
No. 3 Line, Pfm 3 Routes to /from 
All Up Yards / Sdgs. 

0001 Tue‐Thu to 0515 Tue‐Thu  Amended station working at Westbury.  
No trains to stable in Westbury 
platforms 

At Westbury, routes to/from all up yards/sidings blocked. 
Thu (N) not available due to Section 7 item at East 
Somerset Jcn. 

GW480  Swindon 
Swindon 

Kemble 
Standish Jn 

All Lines   2315 Mon‐Wed to 0540 Tue‐Thu 
2310 Mon‐Wed to 0515 Tue‐Thu 

  Thu (N) not available due to Section 7 item at East 
Somerset Jcn. 

Protected Paths which affect midweek access 



Network Rail Engineering Access Statement 2021 Version: 2
Western Route Final Rules Date:  7th February 2020
 Section 5 - Midweek Night Possession Plan Summary Page 32 of 93

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 27th March 2020 

Type  Details 
PLP116B 
MPV 

Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8
Fri ‐ Paddington ‐ Friars Jn ‐ Paddington 
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Week 01 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Kennet Bridge Jcn  Down and Up Mains  2300 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines   
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote 
to run via the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (reverse). 

 

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW340  Malvern Wells  Shelwick Jn  All Lines   2255 Mon‐Thu to 0450 Tue‐Fri  Buses Malvern ‐ Hereford   
GW500  East Somerset Jn  Cogload Jn  All Lines   2305 Tue‐Thu to 0620 Wed‐Fri  Trains diverted via Bristol   
GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

0030 Tue‐Fri to 0500 Tue‐Fri 
2135 Mon‐Thu to 0520 Tue‐Fri 

Trains diverted via Newbury 
Freight retimed to run before / after 
possession 

 

GW600 
 
 
 
GW401 

Wootton Basset Jn 
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up 
Down 
Up 
 
All Lines 
All Lines 

2300 Mon‐Fri to 0450 Tue‐Sat 
2325 Mon‐Fri to 0600 Tue‐Sat 
2305 Mon‐Fri to 0450 Tue‐Sat 
 
2335 Mon‐Thu to 0510 Tue‐Fri 
2335 Mon‐Thu to 0600 Tue‐Fri 

Trains diverted via Box 
 
 
 
Trains diverted via Awre 

 

Protected Paths which affect midweek access 
Type  Details 
PLP125  Wed ‐ Northolt Jn ‐ Greenford West Jn 
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Week 02 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 0525 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Sat to 0500 Tue‐Sat  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2355 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Thu to 0045 Tue‐Fri 
0045 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services to Reading cannot call Burnham 
and Taplow 
Twyford Unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 
Tue‐Fri 
 
Twyford to Henley 00:40 ‐ 05:10 
Maidenhead to Marlow 00:40 ‐ 05:10 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2330 Mon‐Thu to 0510 Tue‐Fri 
2355 Fri to 0530 Sat 

Trains over Main Lines  No isolation available Fri (N). 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW105  Bristol Temple Meads Area 
South Side Pfms 9‐15 

  Pfms 9 to 15, In/Out Stabling Road  2300 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working   

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses 
for intermediate stations.  

 

GW401 
GW300 

Barnt Green 
Stoke Works Jn 

Abbotswood Jn 
Droitwich Spa Jn 

All Lines  2345 Mon‐Fri to 0545 Tue‐Sat     

GW560  Westbury South   East Somerset Jn  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation  Only one section available 
GW5001  Westbury South  Beechgrove  Down and Up Salisbury  2330 Mon‐Thu to 0430 Tue‐Fri  Freight retimed before/after possession.  Westbury not affected. 
GW606  Cowley Bridge Jn 

Crediton 
Crediton 
Barnstaple 

Single 
Single, Loops 

2245 Mon‐Thu 0525 Tue‐Fri 
2130 Mon‐Thu to 0530 Tue‐Fri 

Buses Exeter ‐ Barnstaple   

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2345 Mon‐Thu to 0530 Tue‐Fri 
2345 Mon‐Thu to 0530 Tue‐Fri 

Replacement road transport required 
between Exeter St Davids and 
Exmouth/Honiton.  SWR services to 
terminate at / start from Honiton. 
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Protected Paths which affect midweek access 
Type  Details 
UTU058 
UTU212C 
UTU211C 
UTU147 
UTU059B 

Mon ‐ Reading ‐ Southcote Jn ‐ Lavington ‐ Westbury Avoider‐ Cogload ‐ Exeter 
Tue ‐ Exeter ‐ Falmouth ‐Penzance 
Wed ‐ Penzance ‐ Parkandillack ‐ Fowey ‐ Exeter 
Thur ‐ Exeter ‐ Yeovil Jn ‐ Exeter 
Fri ‐ Exeter ‐ Cogload ‐ Fairwood Jn ‐ Lavington ‐ Newbury ‐ Southcote Jn ‐ (UP Westbury) ‐ Oxford Road Jn ‐ Reading West Jn (DN RW Curve) ‐ Reading West Jn ‐ Oxford Road Jn (UP RW Curve) 
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Week 03 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove Incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 1‐6, Lines 1‐3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Fri to 0500 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
 

Southall West 
 

Down and Up Mains 
 

0001 Tue‐Fri to 0500 Tue‐Fri 
 

Trains over Relief Lines  Access to / from Southall Yard available at Southall West. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2315 Mon‐Thu to 0020 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐Fri. 

GW103   Royal Oak  Acton West  Lines 1,2,3, UM, DM, E&C, NPD  00:30 Sat ‐ 05:30 Sat  Trains over Relief Lines  No access to North Pole 
GW103 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (revers). 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW105 
GW107 

Parson Street 
Worle Jcn 

Cogload Jcn 
Uphill Jcn 

All Lines 
All Lines via WSM 

0040 Tue‐Fri to 0500 Tue‐Fri  Trains diverted via Westbury. 
Buses Bristol to Taunton. 
Bridgwater freight retimed before / after 
possession. 

 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW450 
GW454 

Filton Abbeywood 
Clifton Down 

Bristol East Jn 
Narroways Hill Jn 

Down and Up Filton Reliefs, Single 
Up Filton Main 

2340 Mon‐Thu to 0510 Tue‐Fri 
0145 Tue‐Fri to 0500 Tue‐Fri 
 

Trains to run over Filton Mains. 
Up trains retimed to run before/after 
possession. 

 

GW500  Southcote Jcn 
 
Newbury West 
 
Bedwyn 
Heywood Road 

Newbury West 
 
Bedwyn 
 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
 
All Lines 
 
All Lines 
Westbury Avoiders 

2215 Mon‐Thu to 0505 Tue‐Fri 
0100 Sat to 0515 Sat 
2200 Mon‐Thu to 0510 Tue‐Fri 
0025 Sat to 0510 Sat 
2225 Mon‐Fri to 0555 Tue‐Sat 
2030 Mon‐Fri to 0740 Tue‐Sat 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 
/ Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury.  Normally Pfm 1 M/T, 
Pfm 3 T/W, W/Th, Th/F ‐ to be confirmed in CPPP. 

Protected Paths which affect midweek access 
Type  Details 
UTU039 
UTU031 
UTU060A 
UTU097 
UTU022A 

Mon ‐ Aynho Jn ‐ Oxford ‐ Didcot West Jn ‐ Reading ‐ Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main) ‐ Ladbroke Grove ‐ Slough ‐ Kennet Bridge Jn ‐ Reading Triangle Sidings (DM)
Tue ‐ Reading Triangle Sidings ‐ Reading ‐ Reading Spur Jn 
Wed ‐ Reading ‐ Swindon (DM)‐ Uffington ‐ Patchway ‐ Severn Tunnel ‐ North Somerset ‐ Westbury 
Thu ‐ Westbury ‐ Warminster ‐ Bristol 
Fri ‐ Bristol ‐ Box ‐ Swindon ‐ North Somerset Jn ‐ Severn Tunnel ‐Westerleigh ‐ Uffington ‐ Foxhall Jn (UM) ‐ Dicot North Jn ‐ Oxford ‐ Aynho Jn (DN Oxford/Cherwell Valley)
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Week 04 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available across Acton 
Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines 
Freight retimed before / after 
possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and 
Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station (pantograph 
up / no driver present) overnight 
No possessions permitted on through lines at Reading 
Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 
'A' via Tilehurst. 
Access into Platform 12 only from the 
East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot 
call Burnham and Taplow. 

Clear of all routes to / from Heathrow 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW105  Bristol Temple Meads Area 

Central Pfms 5‐10 inc Bristol 
East Jn 

  Down and Up Filton Main, Pfms 5‐
10, Up Main, Middle Spurs 

2335 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working  No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton direction. 

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses 
for intermediate stations.  

 

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW5001 
GW500 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 
 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 
 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at 
Westbury. 
Replacement road transport between 
Westbury and Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
 

Protected Paths which affect midweek access 
Type  Details 
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UTU012A 
UTU115 
PLP116B 
UTU013A 

Mon ‐ Stoke Works ‐ Abbotswood ‐ Westerleigh ‐ Bristol 
Tue ‐ Bristol ‐ Exeter ‐ Bristol 
Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8 
Fri ‐ Bristol ‐ Westerleigh ‐ Barnwood ‐ Stoke Works 
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Week 05 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Kennet Bridge Jcn  Down and Up Mains  2300 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines   
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote 
to run via the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (reverse). 

 

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
GW105 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 

Uffington 
Steventon 
Swindon East 
Chippenham 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 

2355 Mon‐Thu to 0520 Tue‐Fri 
2100 Mon‐Thu to 0520 Tue‐Fri 
0001 Tue‐Fri to 0520 Tue‐Fri 
0015 Tue‐Fri to 0500 Tue‐Fri 

Trains diverted via Newbury 
Buses Didcot ‐ Swindon ‐ Chippenham 
At Didcot trains to reverse in Pfms 3‐5 
after 2100. 

Can extend to Bathampton after last passenger service. 

GW105  Bristol Temple Meads Area ‐ 
North Side Platforms 1‐6 

  Down and Up Filton Relief, Pfms 1 
and 3 ‐ 6, Up Through, Up Relief, Up 
Main, High‐Level 

2300 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working  No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 
To be taken after the penultimate Cross‐Country service. 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW300 
GW310 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton‐in‐Marsh 

Wylds Lane 
Moreton‐in‐Marsh 
Norton Jcn 

All Lines 
 

2340 Mon‐Thu to 0500 Tue‐Fri 
2210 Mon‐Thu to 0510 Tue‐Fri 
2240 Mon‐Thu to 0500 Tue‐Fri 

Buses Oxford ‐ Worcester   

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

Contained within GW103 item above 

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Tue‐Thu to 0515 Wed‐Fri 
2340 Tue‐Thu to 0545 Wed‐Fri 

Trains diverted via the Severn Tunnel  Mon/Tue not available due to Section 7 item on GW401 

Protected Paths which affect midweek access 
Type  Details 
PLP125 
C44 

Wed ‐ Northolt Jn ‐ Greenford West Jn 
Fri ‐ Ashchurch For TewkeSBury ‐ Abbotswood Jn ‐ Stoke Works Jn ‐ Up
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Week 06 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 0525 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Sat to 0500 Tue‐Sat  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0400 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2355 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Thu to 0045 Tue‐Fri 
0045 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services to Reading cannot call Burnham 
and Taplow 
Twyford Unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 
Tue‐Fri 
 
Twyford to Henley 00:40 ‐ 05:10 
Maidenhead to Marlow 00:40 ‐ 05:10 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2330 Mon‐Thu to 0510 Tue‐Fri 
2355 Fri to 0530 Sat 

Trains over Main Lines  No isolation available Fri (N). 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Westbury North 
Westbury North Jn 

All Lines   2335 Mon‐Thu to 0500 Tue‐Fri  Trains diverted via Badminton lines. 
Buses for Chippenham and Bath. 

 

GW401  Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up   2345 Mon‐Thu to 0530 Tue‐Fri 
2325 Mon‐Thu to 0505 Tue‐Fri 

SLW in Operation  Only One Section available 

GW480  Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines   2315 Mon‐Thu 0540 Tue‐Fri 
2310 Mon‐Thu 0515 Tue‐Fri 

   

GW510  Westbury North   Westbury South  Down and Up Trowbridge, Up Main, 
Up Reception,  
No. 3 Line, Pfm 3 Routes to /from 
All Up Yards / Sdgs. 

0001 Tue‐Fri to 0515 Tue‐Fri  Amended station working at Westbury.  
No trains to stable in Westbury 
platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

Protected Paths which affect midweek access 
Type  Details 
UTU051  Tue ‐ Basingstoke ‐ Southcote Jn ‐ Oxford Road Jn ‐ Reading (UP BKE/Reading) Reading ‐ Oxford Road Jn ‐ Southcote Jn ‐ Basingstoke (DN BKE/Reading)
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UTU053 
UTU057 

Thu ‐ Reading ‐ Reading West Jn ‐Didcot East Jn ‐ Didcot North Jn (DR/Avoiding) ‐ Oxford ‐ Didcot North Jn ‐ Dicot East Jn ‐ Reading West Jn ‐ Reading (UR/Avoiding) ‐ Kennet Bridge Jn ‐ Twyford (UR)
Fri ‐ Twyford ‐ Slough ‐ Ladbroke Grove (UR) ‐ Ladbroke Grove ‐ Slough ‐ Twyford ‐ Kennet Bridge Jn (DR) 
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Week 07 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke grove Incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 1‐6, Lines 1‐3 
Platform 6, Line 3 
Line 4 

0001 Tue+Wed to 0500 Tue+Wed 
0001 Tue+Wed to 0500 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall West 
Southall West 

Down and Up Mains 
Down and Up Mains 

0001 Tue+Wed to 0500 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 

Trains over Relief Lines  Access to / from Southall Yard available at Southall West. 

GW103  Royal Oak  Southall West  Lines 1 to 3 
Down and Up Mains 

0005 Thu‐Fri to 0455 Thu‐Fri 
0030 Sat to 0530 Sat 

Trains over Relief Lines  No access to / from North Pole Depot. 
3 x Class 800s to stable pantograph down in Paddington in 
Platforms 1‐6. 
No more than three nights (M/T to F/S) to be taken in any 
week ‐ to be confirmed in CPPP. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2315 Mon‐Thu to 0001 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐Fri. 

GW103 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (revers). 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines 
GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW340  Malvern Wells  Shelwick Jn  All Lines   2255 Mon‐Thur to 0450 Tue‐Fri  Buses Malvern ‐ Hereford   
GW500  East Somerset Jn  Cogload Jn  All Lines   2305 Mon‐Thur to 0620 Tue‐Fri  Trains diverted via Bristol   
GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

0030 Tue‐Fri to 0500 Tue‐Fri 
2135 Mon‐Thu to 0520 Tue‐Fri 

Trains diverted via Newbury 
Freight retimed to run before / after 
possession 

 

GW600 
 
 
 
GW401 

Wootton Basset Jn 
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up 
Down 
Up 
 
All Lines 
All Lines 

2300 Mon‐Fri to 0450 Tue‐Sat 
2325 Mon‐Fri to 0600 Tue‐Sat 
2305 Mon‐Fri to 0450 Tue‐Sat 
 
2335 Mon‐Thu to 0510 Tue‐Fri 
2335 Mon‐Thu to 0600 Tue‐Fri 

Trains diverted via Box 
 
 
Trains diverted via Awre 

 

Protected Paths which affect midweek access 
Type  Details 
UTU143  Mon ‐ Northolt Jn ‐West Ealing Jn‐ Acton West (Greenfords) ‐ Acton East Jn ‐ Acton Wells Jn (UP GDS/UP Poplar)
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UTU144  Fri ‐ Acton Wells Jn ‐ Acton West ‐West Ealing Jn ‐ Greenford West Jn ‐ South Ruslip
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Week 08 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available 
across Acton Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines 
Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines. 
Colnbrook freight traffic retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station 
(pantograph up / no driver present) overnight 
No possessions permitted on through lines at 
Reading Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 'A' via Tilehurst. 
Access into Platform 12 only from the East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  t0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot call Burnham and Taplow.  Clear of all routes to / from Heathrow 
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW105  Bristol Temple Meads 

Area 
South Side Pfms 9‐15 

  Pfms 9 to 15, In/Out Stabling 
Road 

2300 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working   

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses for intermediate stations.    
GW401 
GW300 

Barnt Green 
Stoke Works Jn 

Abbotswood Jn 
Droitwich Spa Jn 

All Lines  2345 Mon‐Fri to 0545 Tue‐Sat     

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after possession.   

GW560  Westbury South   East Somerset Jn  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation  Only one section available 
GW5001  Westbury South  Beechgrove  Down and Up Salisbury  2330 Mon‐Thu to 0430 Tue‐Fri  Freight retimed before/after possession.  Westbury not affected. 
GW606  Cowley Bridge Jn 

Crediton 
Crediton 
Barnstaple 

Single 
Single, Loops 

2245 Mon‐Thu 0525 Tue‐Fri 
2130 Mon‐Thu to 0530 Tue‐Fri 

Buses Exeter ‐ Barnstaple   

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2345 Mon‐Thu to 0530 Tue‐Fri 
2345 Mon‐Thu to 0530 Tue‐Fri 

Replacement road transport required between Exeter St Davids and 
Exmouth/Honiton.  SWR services to terminate at / start from Honiton. 

 

Protected Paths which affect midweek access 
Type  Details 
PLP116B 
TRV586 

Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8
Thu ‐ Derby ‐ Oxford ‐ Oxford Parkway ‐ Bicester South ‐ Oxford Parkway ‐ Oxford ‐ Derby
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Week 09 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Kennet Bridge Jcn  Down and Up Mains  2300 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines   
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote 
to run via the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (reverse). 

 

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW105 
GW107 
GW548 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Cogload Jcn 
Uphill Jcn 
Portishead 

All Lines 
All Lines via WSM 
Branch 

2235 Mon‐Thu to 0500 Tue‐Fri  Trains diverted via Westbury. 
Buses Bristol to Taunton. 
Parson St / Portbury / Bridgwater freight 
retimed before / after possession. 

Route to / from St Philip’s Marsh at Bristol West available 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW450 
GW530 
GW450 

Horfield Jcn 
Dr Day’s Jcn 
Horfield Jcn 

Bristol East Jcn 
North Somerset Jcn 
Bristol East Jcn 

Down and Up Filton Mains 
Dn and Up Rhubarb Loops 
Down Filton Relief 

2115 Mon‐Thu to 0515 Tue‐Fri 
2115 Mon‐Thu to 0515 Tue‐Fri 
0130 Tue‐Fri to 0340 Tue‐Fri 

Trains over Filton Reliefs. 
ECS moves via Temple Meads 
Southbound freight retimed before / 
after Dn Filton Rlf times. 

 

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

Contained within GW103 item above 

GW500  Southcote Jcn 
 
Newbury West 
 
Bedwyn 
Heywood Road 

Newbury West 
 
Bedwyn 
 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
 
All Lines 
 
All Lines 
Westbury Avoiders 

2215 Mon‐Thu to 0505 Tue‐Fri 
0100 Sat to 0515 Sat 
2200 Mon‐Thu to 0510 Tue‐Fri 
0025 Sat to 0510 Sat 
2225 Mon‐Fri to 0555 Tue‐Sat 
2030 Mon‐Fri to 0740 Tue‐Sat 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 
/ Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury. 
Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F ‐ to be 
confirmed in CPPP. 

Protected Paths which affect midweek access 
Type  Details 
PLP125 
MPV 
C44 

Wed ‐ Northolt Jn ‐ Greenford West Jn 
Fri ‐ Paddington ‐ Friars Jn ‐ Paddington  
Fri ‐ Stoke Works Jn ‐ Abbotswood Jn ‐ Ashchurch For Tewkesbury ‐ Dn
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Week 10 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 0525 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Sat to 0500 Tue‐Sat  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0400 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2355 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Thu to 0045 Tue‐Fri 
0045 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services to Reading cannot call Burnham 
and Taplow 
Twyford Unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 
Tue‐Fri 
 
Twyford to Henley 00:40 ‐ 05:10 
Maidenhead to Marlow 00:40 ‐ 05:10 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2330 Mon‐Thu to 0510 Tue‐Fri 
2355 Fri to 0530 Sat 

Trains over Main Lines  No isolation available Fri (N). 

GW105  Bristol Temple Meads Area 
Central Pfms 5‐10 inc Bristol 
East Jn 

  Down and Up Filton Main, Pfms 5‐
10, Up Main, Middle Spurs 

2335 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working.  No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton direction. 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses 
for intermediate stations.  

 

GW5001 
GW500 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 
 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 
 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at 
Westbury. 
Replacement road transport between 
Westbury and Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
 

Protected Paths which affect midweek access 
Type  Details 
UTU058 
UTU210B 

Mon ‐ Reading ‐ Southcote Jn ‐ Lavington ‐ Westbury Avoider‐ Cogload ‐ Exeter 
Tue ‐ Exeter ‐ Looe ‐ Newquay ‐ Penzance 
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UTU213 
TRV558 
MPV  
UTU147 
UTU059C 

Wed ‐ Penzance ‐ Exeter
Wed ‐ Severn Tunnel ‐ Westerleigh ‐ Barnwood ‐ Stoke Works 
Wed ‐ Reading ‐ Didcot ‐ Reading ‐ Twyford ‐ Reading ‐ Oxford Road Jn ‐ ReadinG 
Thur ‐ Exeter ‐ Yeovil Jn ‐ Exeter 
Fri ‐Exeter ‐ Cogload ‐Westbury Avoider ‐ Lavington ‐ Newbury ‐ Southcote Jn ‐ (UP Westbury) ‐ Oxford Road Jn ‐ Reading West Jn (DN RW Curve) ‐ Reading West Jn ‐ Oxford Road Jn (UP RW Curve)
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Week 11 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove Incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 1‐6, Lines 1‐3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Fri to 0500 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
 

Southall West 
 

Down and Up Mains 
 

0001 Tue‐Sat to 0500 Tue‐Sat 
 

Trains over Relief Lines  Access to / from Southall Yard available at Southall West. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2315 Mon‐Thu to 0001 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐Fri. 

GW103  Royal Oak  Acton West  Lines 1,2,3, UM, DM, E&C, NPD  0030 sat to 0530 Sat  Trains over Relief Lines  No access to North Pole 
GW103 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (revers). 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
GW105 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 

Uffington 
Steventon 
Swindon East 
Chippenham 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 

2355 Mon‐Thu to 0520 Tue‐Fri 
2100 Mon‐Thu to 0520 Tue‐Fri 
0001 Tue‐Fri to 0520 Tue‐Fri 
0015 Tue‐Fri to 0500 Tue‐Fri 

Trains diverted via Newbury 
Buses Didcot ‐ Swindon ‐ Chippenham 
At Didcot trains to reverse in Pfms 3‐5 
after 2100. 

Can extend to Bathampton after last passenger service. 

GW105  Bristol Temple Meads Area ‐ 
North Side Platforms 1‐6 

  Down and Up Filton Relief, Pfms 1 
and 3 ‐ 6, Up Through, Up Relief, Up 
Main, High‐Level 

2300 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working  No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 
To be taken after the penultimate Cross‐Country service. 

GW108  Newton Abbott West  Taunton East  Down  2315 Mon‐Thu to 0720 Tue‐Fri  SLW in Operation over the Up Line  Core HOTR Newhouse Barton Dn 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW300 
GW310 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton‐in‐Marsh 

Wylds Lane 
Moreton‐in‐Marsh 
Norton Jcn 

All Lines 
 

2340 Mon‐Thu to 0500 Tue‐Fri 
2210 Mon‐Thu to 0510 Tue‐Fri 
2240 Mon‐Thu to 0500 Tue‐Fri 

Buses Oxford ‐ Worcester  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon‐Thu to 0515 Tue‐Fri 
2340 Mon‐Thu to 0545 Tue‐Fri 

Trains diverted via the Severn Tunnel  

Protected Paths which affect midweek access 
Type  Details 
TRV541 
UTU039 
TRV542 
UTU031 
MPV265* 
TRV543 
UTU060B 

Mon AM ‐ Abbotswood ‐ Sharpness ‐ Gloucester ‐ Charfield ‐ Bristol
Mon ‐ Aynho Jn ‐ Oxford ‐ Didcot West Jn ‐ Reading ‐ Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main)‐ Ladbroke Grove ‐ Slough ‐ Kennet Bridge Jn ‐ Reading Triangle Sidings (DM) 
Tue AM ‐ Frome ‐ Westbury ‐ Yatton ‐ WSM ‐ Taunton ‐ Plymouth 
Tue ‐ Reading Triangle Sidings ‐ Reading ‐ Reading Spur Jn 
Tue ‐ Westbury All Lines ‐ Warminster ‐ Trowbridge ‐ Frome 
Wed AM ‐Plymouth ‐ Looe ‐ Newquay ‐ Par ‐ Truro 
Wed ‐ Reading DM ‐Uffington ‐ Patchway ‐ Severn Tunnel ‐ North Somerset Jn ‐Westbury
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TRV 544 
MPV263B
UTU022B 

Thu AM ‐ Truro ‐ Falmouth ‐ Plymouth ‐ Taunton 
Fri ‐ Bristol Temple Meads All Lines ‐ Lawrence Hill ‐ North Somerset Jn Incl ‐ Parson St 
Fri ‐ Bristol ‐ Swindon ‐ North Somerset Jn ‐ Severn Tunnel ‐ Stoke Gifford ‐ Uffington ‐ Foxhall Jn (UM) ‐ Dicot North Jn ‐ Oxford ‐ Aynho Jn (DN Oxford/Cherwell Valley)
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Week 12 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available across Acton 
Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines 
Freight retimed before / after 
possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and 
Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station (pantograph 
up / no driver present) overnight 
No possessions permitted on through lines at Reading 
Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 
'A' via Tilehurst. 
Access into Platform 12 only from the 
East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot 
call Burnham and Taplow. 

Clear of all routes to / from Heathrow 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW108  Newton Abbott West  Taunton East  Down  2315 Mon‐Thu to 0720 Tue‐Fri  SLW in Operation over the Up Line  Core HOTR Newhouse Barton Dn 
GW500  Westbury Line Jcn 

At Reading 
Oxford Road Jcn  Down and Up Westbury, 

Platforms 1 to 3 
2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 

Amended Station Working. 
 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Westbury North 
Westbury North Jn 

All Lines   2335 Mon‐Thu to 0500 Tue‐Fri  Trains diverted via Badminton lines. 
Buses for Chippenham and Bath. 

 

GW401  Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up   2345 Mon‐Thu to 0530 Tue‐Fri 
2325 Mon‐Thu to 0505 Tue‐Fri 

SLW in Operation  Only One Section available 

GW510  Westbury North   Westbury South  Down and Up Trowbridge, Up Main, 
Up Reception,  
No. 3 Line, Pfm 3 Routes to /from 
All Up Yards / Sdgs. 

0001 Tue‐Fri to 0515 Tue‐Fri  Amended station working at Westbury.  
No trains to stable in Westbury 
platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

GW480  Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines   2315 Mon‐Thu 0540 Tue‐Fri 
2310 Mon‐Thu 0515 Tue‐Fri 
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GW606  Cowley Bridge Jn 
Crediton 

Crediton 
Barnstaple 

Single 
Single, Loops 

2245 Mon‐Thu 0525 Tue‐Fri 
2130 Mon‐Thu to 0530 Tue‐Fri 

Buses Exeter ‐ Barnstaple   

Protected Paths which affect midweek access 
Type  Details 
UTU012B 
UTU115 
PLP116B 
C21 
UTU013B 

Mon ‐ Stoke Works ‐ Barnwood ‐Westerleigh ‐ Bristol 
Tue ‐ Bristol ‐ Exeter ‐ Bristol 
Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8 
Fri ‐ Wantage Road ‐ Challow ‐ Wantage Road 
Fri ‐ Bristol ‐ Westerleigh ‐ Barnwood ‐ Stoke Works 
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Week 13 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 

Route  From To  Lines Times Traffic Remarks Notes
GW103  Paddington 

Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Kennet Bridge Jcn  Down and Up Mains  2300 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines   
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote 
to run via the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (reverse). 

 

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW108  Newton Abbott West  Taunton East  Down  2315 Mon‐Thu to 0720 Tue‐Fri  SLW in Operation over the Up Line  Core HOTR Newhouse Barton Dn 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW340  Malvern Wells  Shelwick Jn  All Lines   2255 Mon‐Thur to 0450 Tue‐Fri  Buses Malvern ‐ Hereford   
GW500  East Somerset Jn  Cogload Jn  All Lines   2305 Mon‐Thur to 0620 Tue‐Fri  Trains diverted via Bristol   
GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

0030 Tue‐Fri to 0500 Tue‐Fri 
2135 Mon‐Thu to 0520 Tue‐Fri 

Trains diverted via Newbury 
Freight retimed to run before / after 
possession 

 

GW600 
 
 
 
GW401 

Wootton Basset Jn 
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up 
Down 
Up 
 
All Lines 
All Lines 

2300 Mon‐Fri to 0450 Tue‐Sat 
2325 Mon‐Fri to 0600 Tue‐Sat 
2305 Mon‐Fri to 0450 Tue‐Sat 
 
2335 Mon‐Thu to 0510 Tue‐Fri 
2335 Mon‐Thu to 0600 Tue‐Fri 

Trains diverted via Box 
 
 
Trains diverted via Awre 

 

Protected Paths which affect midweek access 
Type  Details 
UTU091S  
C21 
C21 
PLP125 
C21 
C21 
UTU063 
TRV579X 
UTU091N 
C21 

Mon ‐ Stoke Works Jn ‐ Droitwich Spa ‐ Shub Hill ‐ Norton Jn ‐Wolvercote Jn (UP/Single OWW) ‐ Reading ‐ Reading Spur Jn (RNJ)
Mon ‐ Foxhall Jn ‐ Reading West Jn ‐ Foxhall Jn 
Tue ‐ Steventon ‐ Reading Steventon 
Wed ‐ Northolt Jn ‐ Greenford West Jn 
Wed ‐ Dn ‐ Westbury North Jn ‐ Clink Road Jn ‐ Blatchbridge Jn ‐ East Somerset Jn (Witham), Up ‐ Blatchbridge Jn ‐ Westbury North Jn 
Thu ‐ Bristol Temple Meads ‐ Thingley Jn ‐ Wootton Bassett Jn ‐ Up 
Thu ‐ Reading Spur Jn ‐ Reading ‐ Reading Triangle Sidings 
Thu ‐ Acton Wells Jn ‐ Hanwell ‐ Acton Wells Jn ‐ Southall ‐ Hayes ‐ Acton Wells Jn 
Fri ‐ Norton Jn ‐ Droitwich Spa ‐ Stoke Works Jn 
Fri ‐ Thingley Jn ‐ Bradford Jn  ‐Westbury North Jn ‐ No. 1 Line ‐Westbury South Jn ‐ Beechgrove Gf
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Week 14 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines Times Traffic Remarks Notes 

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 0525 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Sat to 0500 Tue‐Sat  Trains over Main Lines  Access to / from Acton Yard / Bank 
available across Acton West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines  Access to / from Acton Yard / Bank 
available across Acton West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2355 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before / after possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Thu to 0045 Tue‐Fri 
0045 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services to Reading cannot call Burnham and Taplow 
Twyford Unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of connections to Maidenhead 
Sidings until 0040 Tue‐Fri 
 
Twyford to Henley 0040 ‐ 0510 
Maidenhead to Marlow 0040 to 0510 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via Tilehurst 
(reverse). 
0400 to 0500 Moves from Reading TCD via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2325 Mon‐Thu to 0730 Tue‐Fri 
2355 Fri to 0530 Sat 

Trains over Main Lines  Core HOTR Fly Cutting DM 

GW108  Totnes East  Aish  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after possession.   

GW105  Bristol Temple Meads Area 
South Side Pfms 9‐15 

  Pfms 9 to 15, In/Out Stabling Road  2300 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working   

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses for intermediate stations.    
GW401 
GW300 

Barnt Green 
Stoke Works Jn 

Abbotswood Jn 
Droitwich Spa Jn 

All Lines  2345 Mon‐Fri to 0545 Tue‐Sat     

GW560  Westbury South   East Somerset Jn  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation  Only one section available 
GW5001  Westbury South  Beechgrove  Down and Up Salisbury  2330 Mon‐Thu to 0430 Tue‐Fri  Freight retimed before/after possession.  Westbury not affected. 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2345 Mon‐Thu to 0530 Tue‐Fri 
2345 Mon‐Thu to 0530 Tue‐Fri 

Replacement road transport required between Exeter St Davids 
and Exmouth/Honiton.  SWR services to terminate at / start from 
Honiton. 

 

Protected Paths which affect midweek access 
Type  Details 
C21 
UTU194 
UTU051 
C21 
C21 
C21 

Mon ‐ Heywood Road Jn ‐Woodborough Sidings Gf ‐ Up  
Mon ‐ Gloucester ‐ Severn Beach ‐ Avonmouth ‐ Filton ‐ Cardiff 
Tue ‐ Basingstoke ‐ Southcote Jn ‐ Oxford Road Jn ‐ Reading (UP BKE/Reading) Reading ‐ Oxford Road Jn ‐ Southcote Jn ‐ Basingstoke (DN BKE/Reading) 
Tue ‐ Newbury Racecourse ‐ Bedwyn 
Wed ‐ Norton Jn ‐ Honeybourne ‐ Norton Jn 
Thu ‐ Honeybourne ‐ Norton Jn
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UTU053 
UTU057 
MPV 
C21 

Thu ‐ Reading ‐ Reading West Jn ‐Didcot East Jn ‐ Didcot North Jn (DR/Avoiding) ‐ Oxford ‐ Didcot North Jn ‐ Dicot East Jn ‐ Reading West Jn ‐ Reading (UR/Avoiding) ‐ Kennet Bridge Jn ‐ Twyford R)
Fri ‐ Twyford ‐ Slough ‐ Ladbroke Grove (UR) ‐ Ladbroke Grove ‐ Slough ‐ Twyford ‐ Kennet Bridge Jn (DR)  
Fri ‐ Paddington ‐ Friars Jn ‐ Paddington  
Fri ‐ Moreton In Marsh ‐Wolvercot Jn 
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Week 15 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove Incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 1‐6, Lines 1‐3 
Platform 6, Line 3 
Line 4 

0001 Tue+Wed to 0500 Tue+Wed 
0001 Tue+Wed to 0500 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove  

Southall West 
Southall West 

Down and Up Mains 
Down and Up Mains 

0001 Tue+Wed to 0500 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 

Trains over Relief Lines  Access to / from Southall Yard available at Southall West. 

GW103  Royal Oak  Southall West  Lines 1 to 3 
Down and Up Mains 

0005 Thu‐Fri to 0455 Thu‐Fri 
0030 Sat to 0530 Sat 

Trains over Relief Lines  No access to / from North Pole Depot. 
3 x Class 800s to stable pantograph down in Paddington in 
Platforms 1‐6. 
No more than three nights (M/T to F/S) to be taken in any 
week ‐ to be confirmed in CPPP. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2315 Mon‐Thu to 0001 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐Fri. 

GW103 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (revers). 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines 
GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW450 
GW454 

Filton Abbeywood 
Clifton Down 

Bristol East Jn 
Narroways Hill Jn 

Down and Up Filton Reliefs, Single 
Up Filton Main 

2340 Mon‐Thu to 0510 Tue‐Fri 
0145 Tue‐Fri to 0500 Tue‐Fri 
 

Trains to run over Filton Mains. 
Up trains retimed to run before/after 
possession. 

 

GW500  Aldermaston 
Southcote Jcn 
Southcote Jcn 

Southcote Jcn 
Theale West 
Newbury West 

Up Line 
Down Line ‐ Line Blockage 
All Lines 

2020 Mon‐Thu to 2215 Mon‐Thu 
2020 Mon‐Thu to 2215 Mon‐Thu 
2215 Mon‐Thu to 0515 Tue‐Fri 
0100 Sat to 0515 Sat 

Down GWR HSS services run between 
Line Blockages until 2215. 
Up GWR HSS services diverted via 
Melksham throughout. 
Through Freight diverted via Melksham, 
Theale traffic retimed before / after 
possession. 
GWR Local Services can only run in the 
down direction between Line Blockages 
until 2215 ‐ stabling at Newbury. 
Buses Reading to Bedwyn 

Core HOTR Calcot to Southcote. 
Reception Lines at Theale not in possession. 
2 x 4 car Class 387s stabled at Newbury in platforms 1 and 
3. 
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GW500  Newbury West 
 
Bedwyn 
Heywood Road 

Bedwyn 
 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
 
All Lines 
Westbury Avoiders 

2200 Mon‐Thu to 0510 Tue‐Fri 
0025 Sat to 0510 Sat 
2225 Mon‐Fri to 0555 Tue‐Sat 
2030 Mon‐Fri to 0740 Tue‐Sat 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

 

Protected Paths which affect midweek access 
Type  Details 
C21 
C21 
UTU056 
UTU081 
C21 
C21 
UTU082 
UTU061 

Mon ‐ Wolvercot Jn ‐Moreton In Marsh 
Tue ‐ Reading ‐ Dolphin Jn 
Tue ‐ Droitwich‐ Worcester‐ Shelwick‐ Stoke Works‐ Barnwood‐ Westerleigh‐ Bristol 
Wed ‐ Bristol ‐ Portbury ‐ WSM ‐ Taunton ‐ Paignton ‐ Exeter 
Wed ‐ Slough ‐ Reading 
Thu ‐ Dolphin Jn ‐ Ladbroke Grove 
Thu ‐ Exeter ‐ Barnstaple ‐ Exmouth ‐ Taunton ‐ WSM ‐ Bristol 
Fri ‐ Bristol ‐ Filton ‐ Gloucester ‐Worcester ‐ Henwick ‐ Droitwich Spa
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Week 16 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available across Acton 
Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines 
Freight retimed before / after 
possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and 
Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station (pantograph 
up / no driver present) overnight 
No possessions permitted on through lines at Reading 
Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 
'A' via Tilehurst. 
Access into Platform 12 only from the 
East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot 
call Burnham and Taplow. 

Clear of all routes to / from Heathrow 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW500  Westbury Line Jcn 

At Reading 
Oxford Road Jcn  Down and Up Westbury, 

Platforms 1 to 3 
2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 

Amended Station Working. 
 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses 
for intermediate stations.  

 

GW500  Aldermaston 
Southcote Jcn 

Southcote Jcn 
Theale West 

Up Line 
Down Line Line Blockages 

2020 Mon‐Thu to 0515 Tue‐Fri 
2020 Mon‐Thu to 0515 Tue‐Fri 

Down GWR HSS services run between 
Line Blockages.  Up GWR HSS services 
diverted via Melksham throughout. 
Freight diverted via Melksham, 
GWR Local Services can only run in the 
down direction between Line Blockages ‐ 
stabling at Newbury. 
Buses Newbury to Reading 

Core HOTR Calcot to Southcote. 
2 x 4 car Class 387s stabled at Newbury in platforms 1 and 
3. 

GW5001 
GW500 

Westbury North 
 

Westbury South 
 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at 

Routes to/from All Down Yards/Sidings Blocked.  
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Westbury South  Beechgrove 
 

Down and Up Salisbury 
 

Westbury. 
Replacement road transport between 
Westbury and Salisbury. 

Protected Paths which affect midweek access 
Type  Details 
C44 
C44 
C21 
C21 
PLP116B 
C21 

Mon ‐ Rainbow Hill Jn ‐Worcester Tunnel Jn ‐ Shrub Hill ‐ Pfms  1A and 1B/Dn ‐Malvern Wells SB ‐  Henwick Lc And SB ‐ Dn/UpDroitwich ‐ Rainbow Hill Jn  
Tue ‐ Malvern Wells SB ‐ Shelwick Jn 
Wed ‐ Woodborough ‐ Bedwyn 
Thu ‐ Newbury ‐ Southcote Jn 
Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8 
Fri ‐ Southcote ‐ Newbury Racecourse 
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Week 17 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Kennet Bridge Jcn  Down and Up Mains  2300 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines   
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote 
to run via the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (reverse). 

 

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
GW105 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 

Uffington 
Steventon 
Swindon East 
Chippenham 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 

2355 Mon‐Thu to 0520 Tue‐Fri 
2100 Mon‐Thu to 0520 Tue‐Fri 
0001 Tue‐Fri to 0520 Tue‐Fri 
0015 Tue‐Fri to 0500 Tue‐Fri 

Trains diverted via Newbury 
Buses Didcot ‐ Swindon ‐ Chippenham 
At Didcot trains to reverse in Pfms 3‐5 
after 2100. 

Can extend to Bathampton after last passenger service. 
Times to be reviewed after confirmation of amended TT 
for Bristol East blockade. 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW300 
GW310 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton‐in‐Marsh 

Wylds Lane 
Moreton‐in‐Marsh 
Norton Jcn 

All Lines 
 

2340 Mon‐Thu to 0500 Tue‐Fri 
2210 Mon‐Thu to 0510 Tue‐Fri 
2240 Mon‐Thu to 0500 Tue‐Fri 

Buses Oxford ‐ Worcester   

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

Contained within GW103 item above 

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2100 Mon‐Thu to 0515 Tue‐Fri 
2340 Mon‐Thu to 0545 Tue‐Fri 

Trains diverted via the Severn Tunnel  Core HOTR Awre Up 

Protected Paths which affect midweek access 
Type  Details 
C21 
C21 
C21 
PLP125 
C21 
C21 

Mon ‐ Dolphin Jn ‐ Reading
Tue ‐ Reading ‐ Dolphin Jn 
Wed ‐ Dolphin Jn ‐ Ladbroke Grove 
Wed ‐ Northolt Jn ‐ Greenford West Jn 
Thu ‐ Paddington ‐ Slough 
Fri ‐ Westbury South Jn ‐ Pfm 3 ‐Westbury North Jn ‐ Beechgrove Gf ‐ Up ‐Westbury South Jn ‐Westbury North Jn ‐ Hawkeridge Jn ‐ Dn ‐ Bradford Jn ‐
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Week 18 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 0525 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Sat to 0500 Tue‐Sat  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0400 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2355 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Thu to 0045 Tue‐Fri 
0045 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services to Reading cannot call Burnham 
and Taplow 
Twyford Unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 
Tue‐Fri 
 
Twyford to Henley 00:40 ‐ 05:10 
Maidenhead to Marlow 00:40 ‐ 05:10 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2330 Mon‐Thu to 0510 Tue‐Fri 
2355 Fri to 0530 Sat 

Trains over Main Lines  No isolation available Fri (N). 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW480  Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines   2315 Mon‐Thu 0540 Tue‐Fri 
2310 Mon‐Thu 0515 Tue‐Fri 

   

GW500  Aldermaston 
Southcote Jcn 

Southcote Jcn 
Theale West 

Up Line 
Down Line Line Blockages 

2020 Mon‐Thu to 0515 Tue‐Fri 
2020 Mon‐Thu to 0515 Tue‐Fri 

Down GWR HSS services run between 
Line Blockages.  Up GWR HSS services 
diverted via Melksham throughout. 
Freight diverted via Melksham, 
GWR Local Services can only run in the 
down direction between Line Blockages ‐ 
stabling at Newbury. 
Buses Newbury to Reading 

Core HOTR Calcot to Southcote. 
2 x 4 car Class 387s stabled at Newbury in platforms 1 and 
3. 

GW606  Cowley Bridge Jn 
Crediton 

Crediton 
Barnstaple 

Single 
Single, Loops 

2245 Mon‐Thu 0525 Tue‐Fri 
2130 Mon‐Thu to 0530 Tue‐Fri 

Buses Exeter ‐ Barnstaple   

Protected Paths which affect midweek access 
Type  Details 
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UTU058 
C21 
UTU21B 
UTU211A 
UTU147 
UTU059A 

Mon ‐ Reading ‐ Southcote Jn ‐ Lavington ‐ Westbury Avoider‐ Cogload ‐ Exeter 
Mon ‐ Ladbroke Grove ‐ Dolphin Jn 
Tue ‐ Exeter ‐ Penzance ‐ St Ives 
Wed ‐ Penzance ‐ Gunnislake ‐ Exeter 
Thur ‐ Exeter ‐ Yeovil Jn ‐ Exeter 
Fri ‐ Exeter ‐ Cogload ‐ Fairwood Jn ‐ Lavington ‐ Reading ‐ Frimley
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Week 19 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove Incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 1‐6, Lines 1‐3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Fri to 0500 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
 

Southall West 
 

Down and Up Mains 
 

0001 Tue‐Fri to 0500 Tue‐Fri 
 

Trains over Relief Lines  Access to / from Southall Yard available at Southall West. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2315 Mon‐Thu to 0001 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐Fri. 

GW103  Royal Oak  Acton West  Lines 1,2,3, UM, DM, E&C, NPD  00:30 Sat ‐ 05:30 Sat  Trains over Relief Lines  No access to North Pole 
GW103 
 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Ruscombe 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
2045 Mon‐Thu to 2300 Mon‐Thu 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Core HOTR Twyford Down Main 

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (revers). 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW105 
GW107 

Parson Street 
Worle Jcn 

Cogload Jcn 
Uphill Jcn 

All Lines 
All Lines via WSM 

0010 Tue‐Fri to 0500 Tue‐Fri  Trains diverted via Westbury. 
Buses Bristol to Taunton. 
Bridgwater freight retimed before / after 
possession. 

Times to be reviewed after confirmation of amended TT 
for Bristol East blockade. 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW340  Malvern Wells  Shelwick Jn  All Lines   2255 Mon‐Thur to 0450 Tue‐Fri  Buses Malvern ‐ Hereford   
Protected Paths which affect midweek access 
Type  Details 
UTU039 
UTU031 
UTU060A 
UTU085 
UTU022A 

Mon ‐ Aynho Jn ‐ Oxford ‐ Didcot West Jn ‐ Reading ‐ Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main) ‐ Ladbroke Grove ‐ Slough ‐ Kennet Bridge Jn ‐ Reading Triangle Sidings (DM)
Tue ‐ Reading Triangle Sidings ‐ Reading ‐ Reading Spur Jn 
Wed ‐ Reading ‐ Swindon (DM)‐ Uffington ‐ Patchway ‐ Severn Tunnel ‐ North Somerset ‐ Westbury 
Thu ‐ Westbury ‐ Warminster ‐ Bathampton ‐ Bristol 
Fri ‐ Bristol ‐ Box ‐ Swindon ‐ North Somerset Jn ‐ Severn Tunnel ‐Westerleigh ‐ Uffington‐ Foxhall Jn (UM) ‐ Dicot North Jn ‐ Oxford ‐ Aynho Jn (DN Oxford/Cherwell Valley)
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Week 20 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available across Acton 
Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines 
Freight retimed before / after possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines. 
Colnbrook freight traffic retimed before / after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station (pantograph up 
/ no driver present) overnight 
No possessions permitted on through lines at Reading 
Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 'A' via Tilehurst. 
Access into Platform 12 only from the East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot call Burnham and 
Taplow. 

Clear of all routes to / from Heathrow 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading TCD via Tilehurst 
(reverse). 
0400 to 0500 Moves from Reading TCD via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW500  Westbury Line Jcn 

At Reading 
Oxford Road Jcn  Down and Up Westbury, 

Platforms 1 to 3 
2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 

Amended Station Working. 
 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after possession.   

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses for intermediate 
stations.  

 

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Westbury North 
Westbury North Jn 

All Lines   2335 Mon‐Thu to 0500 Tue‐Fri    Times can be reviewed once the TT for Bristol East has been 
confirmed. 

GW401 
GW300 

Barnt Green 
Stoke Works Jn 

Abbotswood Jn 
Droitwich Spa Jn 

All Lines  2345 Mon‐Fri to 0545 Tue‐Sat     

GW510  Westbury North   Westbury South  Down and Up Trowbridge, Up 
Main, Up Reception,  
No. 3 Line, Pfm 3 Routes to 
/from All Up Yards / Sdgs. 

0001 Tue‐Fri to 0515 Tue‐Fri  Amended station working at Westbury.  
No trains to stable in Westbury platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2345 Mon‐Thu to 0530 Tue‐Fri 
2345 Mon‐Thu to 0530 Tue‐Fri 

Replacement road transport required between Exeter St 
Davids and Exmouth/Honiton.  SWR services to terminate at / 
start from Honiton. 

 

Protected Paths which affect midweek access 
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Type  Details 
UTU012A 
UTU115 
PLP116B 
UTU013A 

Mon ‐ Stoke Works ‐ Abbotswood ‐ Westerleigh ‐ Bristol 
Tue ‐ Bristol ‐ Exeter ‐ Bristol 
Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8 
Fri ‐ Bristol ‐ Westerleigh ‐ Barnwood ‐ Stoke Works 
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Week 21 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Kennet Bridge Jcn  Down and Up Mains  2300 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines   
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote 
to run via the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (reverse). 

 

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW310  Wolvercot Jcn  Moreton‐in‐Marsh  Down, Up, Single  2005 Mon‐Thu to 0505 Tue‐Fri  Buses Oxford ‐ Moreton. Trains diverted 
via Swindon. 

Core HOTR Yarnton 

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

Contained within GW103 item above 

GW500  Southcote Jcn 
 
Newbury West 
 
Bedwyn 
Heywood Road 

Newbury West 
 
Bedwyn 
 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
 
All Lines 
 
All Lines 
Westbury Avoiders 

2215 Mon‐Thu to 0505 Tue‐Fri 
0100 Sat to 0515 Sat 
2200 Mon‐Thu to 0510 Tue‐Fri 
0025 Sat to 0510 Sat 
2225 Mon‐Fri to 0555 Tue‐Sat 
2030 Mon‐Fri to 0740 Tue‐Sat 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 
/ Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury. 
Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F ‐ to be 
confirmed in CPPP. 
Times can be reviewed once the TT for Bristol East has 
been confirmed. 

Protected Paths which affect midweek access 
Type  Details 
TRV513 
TRV514 
TRV515 
PLP125 

Tue ‐ Laira ‐ Plymouth ‐ Gunnislake ‐ Bere Alston ‐ Fowey ‐ Parkandillick ‐ Penzance
Tue ‐ Penzance ‐ St Ives ‐ Lostwithiel ‐ Heathfield ‐ Newton Abbot ‐ Exeter 
Wed ‐ Exeter ‐ Exmouth ‐ Barnstaple ‐ WSM ‐ Temple Meads 
Wed ‐ Northolt Jn ‐ Greenford West Jn 
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Week 22 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 0525 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Sat to 0500 Tue‐Sat  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2355 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Thu to 0045 Tue‐Fri 
0045 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services to Reading cannot call Burnham 
and Taplow 
Twyford Unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 
Tue‐Fri 
 
Twyford to Henley 00:40 ‐ 05:10 
Maidenhead to Marlow 00:40 ‐ 05:10 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2330 Mon‐Thu to 0510 Tue‐Fri 
2355 Fri to 0530 Sat 

Trains over Main Lines  No isolation available Fri (N). 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses 
for intermediate stations.  

 

GW310  Wolvercot Jcn  Moreton‐in‐Marsh  Down, Up, Single  2005 Mon‐Thu to 0505 Tue‐Fri  Buses Oxford ‐ Moreton. Trains diverted 
via Swindon. 

Core HOTR Yarnton 

Protected Paths which affect midweek access 
Type  Details 
TRV517 
TRV518 
UTU197 
UTU051 
UTU053 
UTU156 
C44 
UTU057 
MPV 
UTU157 

Mon ‐ Reading ‐ Didcot ‐Morris Cowley ‐ Oxford ‐ Banbury ‐ Oxford ‐ Didcot ‐ Reading
Tue ‐ Reading ‐ Oxford Road Jn ‐ Tilehurst ‐ Oxford Road Jn ‐ Theale ‐ Newbury ‐ Woodborough ‐ Westbury ‐ Derby  
Tue ‐ Acton Wells Jn ‐ West Ealing ‐ Slough ‐ Reading 
Tue ‐ Basingstoke ‐ Southcote Jn ‐ Oxford Road Jn ‐ Reading (UP BKE/Reading) Reading ‐ Oxford Road Jn ‐ Southcote Jn ‐ Basingstoke (DN BKE/Reading) 
Thu ‐ Reading ‐ Reading West Jn ‐Didcot East Jn ‐ Didcot North Jn (DR/Avoiding) ‐ Oxford ‐ Didcot North Jn ‐ Dicot East Jn ‐ Reading West Jn ‐ Reading (UR/Avoiding) ‐ Kennet Bridge Jn ‐ Twyford (UR) 
Thu ‐ Didcot WCve Jn ‐ Foxhall Jn Dn ‐ Wantage Rd ‐ Challow DR/UR ‐ Steventon ‐ Foxhall ‐ Didcot WCve Jn UR/DWC Oxford ‐ Wolvercot Sth Jn (DN Oxfd Rlf) ‐ Oxfd UR ‐ Hinksey North/South ‐ Morris Cowley ‐ Kennington Jn UGL&Dgl&Single  
Fri ‐ Droitwich Spa Jn ‐ Stoke Works Jn ‐ Dn & Up/Single 
Fri ‐ Twyford ‐ Slough ‐ Ladbroke Grove (UR) ‐ Ladbroke Grove ‐ Slough ‐ Twyford ‐ Kennet Bridge Jn (DR) 
Fri ‐ Paddington ‐ Friars Jn ‐ Paddington 
Fri ‐ Reading ‐ Twyford ‐Maidenhead ‐ Bourne End ‐ Maidenhead ‐ Slough ‐ Langley ‐West Drayton ‐ Southall ‐ Brentford ‐ Friars Jn ‐West Ealing ‐ South Ruislip
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Week 23 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove Incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 1‐6, Lines 1‐3 
Platform 6, Line 3 
Line 4 

0001 Tue+Wed to 0500 Tue+Wed 
0001 Tue+Wed to 0500 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall West 
Southall West 

Down and Up Mains 
Down and Up Mains 

0001 Tue+Wed to 0500 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 

Trains over Relief Lines  Access to / from Southall Yard available at Southall West. 

GW103  Royal Oak  Southall West  Lines 1 to 3 
Down and Up Mains 

0005 Thu‐Fri to 0455 Thu‐Fri 
0030 Sat to 0530 Sat 

Trains over Relief Lines  No access to / from North Pole Depot. 
3 x Class 800s to stable pantograph down in Paddington in 
Platforms 1‐6. 
No more than three nights (M/T to F/S) to be taken in any 
week ‐ to be confirmed in CPPP. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2315 Mon‐Thu to 0001 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐Fri. 

GW103 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (revers). 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines 
GW103 
GW105 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 

Uffington 
Steventon 
Swindon East 
Chippenham 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 

2355 Mon‐Thu to 0520 Tue‐Fri 
2100 Mon‐Thu to 0520 Tue‐Fri 
0001 Tue‐Fri to 0520 Tue‐Fri 
0015 Tue‐Fri to 0500 Tue‐Fri 

Trains diverted via Newbury 
Buses Didcot ‐ Swindon ‐ Chippenham 
At Didcot trains to reverse in Pfms 3‐5 
after 2100. 

Can extend to Bathampton after last passenger service. 

GW105  Bristol Temple Meads Area ‐ 
North Side Platforms 1‐6 

  Down and Up Filton Relief, Pfms 1 
and 3 ‐ 6, Up Through, Up Relief, Up 
Main, High‐Level 

2300 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working  No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 
To be taken after the penultimate Cross‐Country service. 

GW108  Hemerdon  Laira  Down  2340 Mon‐Thu to 0745 Tue‐Fri  SLW in Operation over the Up Line  Core HOTR Sparkwell Down 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW300 
GW310 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton‐in‐Marsh 

Wylds Lane 
Moreton‐in‐Marsh 
Norton Jcn 

All Lines 
 

2340 Mon‐Thu to 0500 Tue‐Fri 
2210 Mon‐Thu to 0510 Tue‐Fri 
2240 Mon‐Thu to 0500 Tue‐Fri 

Buses Oxford ‐ Worcester  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon‐Thu to 0515 Tue‐Fri 
2340 Mon‐Thu to 0545 Tue‐Fri 

Trains diverted via the Severn Tunnel  

Protected Paths which affect midweek access 
Type  Details 
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UTU143 
MPV 
UTU144 

Mon ‐ Northolt Jn ‐West Ealing Jn ‐ Acton West (Greenfords) ‐ Acton East Jn ‐ Acton Wells Jn (UP GDS/UP Poplar)
Wed ‐ Reading ‐ Didcot ‐ Reading ‐ Twyford ‐ Reading ‐ Oxford Road Jn ‐ Reading 
Fri ‐ Acton Wells Jn ‐ Acton West ‐West Ealing Jn ‐ Greenford West Jn ‐ South Ruslip
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Week 24 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available across Acton 
Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines 
Freight retimed before / after 
possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and 
Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station (pantograph 
up / no driver present) overnight 
No possessions permitted on through lines at Reading 
Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 
'A' via Tilehurst. 
Access into Platform 12 only from the 
East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot 
call Burnham and Taplow. 

Clear of all routes to / from Heathrow 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW108  Hemerdon  Laira  Down  2340 Mon‐Thu to 0745 Tue‐Fri  SLW in Operation over the Up Line  Core HOTR Sparkwell Down 
GW500  Westbury Line Jcn 

At Reading 
Oxford Road Jcn  Down and Up Westbury, 

Platforms 1 to 3 
2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 

Amended Station Working. 
 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Westbury North 
Westbury North Jn 

All Lines   2335 Mon‐Thu to 0500 Tue‐Fri  Trains diverted via Badminton lines. 
Buses for Chippenham and Bath. 

 

GW401  Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up   2345 Mon‐Thu to 0530 Tue‐Fri 
2325 Mon‐Thu to 0505 Tue‐Fri 

SLW in Operation  Only One Section available 

GW480  Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines   2315 Mon‐Thu 0540 Tue‐Fri 
2310 Mon‐Thu 0515 Tue‐Fri 

   

GW510  Westbury North   Westbury South  Down and Up Trowbridge, Up Main, 
Up Reception,  
No. 3 Line, Pfm 3 Routes to /from 
All Up Yards / Sdgs. 

0001 Tue‐Fri to 0515 Tue‐Fri  Amended station working at Westbury.  
No trains to stable in Westbury 
platforms 

At Westbury, routes to/from all up yards/sidings blocked. 
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GW606  Cowley Bridge Jn 
Crediton 

Crediton 
Barnstaple 

Single 
Single, Loops 

2245 Mon‐Thu 0525 Tue‐Fri 
2130 Mon‐Thu to 0530 Tue‐Fri 

Buses Exeter ‐ Barnstaple   

Protected Paths which affect midweek access 
Type  Details 
PLP116B 
TRV520X 
MPV265* 
MPV263A 

Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8
Tue ‐ Acton Wells Jn ‐ West Ealing ‐ Hayes ‐ West Ealing ‐ Acton Wells Jn 
Tue ‐ Westbury All Lines ‐ Warminster ‐ Trowbridge ‐ Frome 
Fri ‐ Bristol Temple Meads All Lines ‐ Lawrence Hill ‐ North Somerset Jn Incl ‐ Parson St

   



Network Rail Engineering Access Statement 2021 Version: 2
Western Route Final Rules Date:  7th February 2020
 Section 5 - Midweek Night Possession Plan Summary Page 73 of 93

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 27th March 2020 

Week 25 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Kennet Bridge Jcn  Down and Up Mains  2300 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines   
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote 
to run via the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (reverse). 

 

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW340  Malvern Wells  Shelwick Jn  All Lines   2255 Mon‐Thur to 0450 Tue‐Fri  Buses Malvern ‐ Hereford   
GW500  East Somerset Jn  Cogload Jn  All Lines   2305 Mon‐Thur to 0620 Tue‐Fri  Trains diverted via Bristol   
GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

0030 Tue‐Fri to 0500 Tue‐Fri 
2135 Mon‐Thu to 0520 Tue‐Fri 

Trains diverted via Newbury 
Freight retimed to run before / after 
possession 

 

GW600 
 
 
 
GW401 

Wootton Basset Jn 
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up 
 
 
 
All Lines 
All Lines 

2105 Mon‐Thu to 0550 Tue‐Fri 
 
2335 Mon‐Thu to 0510 Tue‐Fri 
2335 Mon‐Thu to 0600 Tue‐Fri 

Trains diverted via Box 
 
 
Trains diverted via Awre 

Core HOTR Westerleigh 

Protected Paths which affect midweek access 
Type  Details 
PLP125 
TRV524 
TRV525 
TRV526 

Wed ‐ Northolt Jn ‐ Greenford West Jn 
Wed ‐ Reading ‐ Slough ‐ Greenford Bay Jn ‐ Park Royal ‐ South Ruislip ‐ Hanwell Jn ‐ Southall ‐ Heathrow Airport Jn ‐ Heathrow Terminals ‐ Hayes And Harlington ‐ Colnbrook ‐ Slough ‐ Reading 
Thu ‐ Reading ‐ Oxford Road Jn ‐ Theale ‐ Oxford Road Jn ‐ Reading ‐ Slough ‐ West Ealing ‐ Ladbroke Grove ‐ Southall ‐ Brentford ‐ Slough ‐ Windsor ‐ Slough ‐ Maidenhead ‐ Marlow ‐ Maidenhead ‐ Twyford ‐ Henley On Thames ‐ Twyford ‐ Reading 
Fri ‐ Reading ‐ Oxford ‐ Oxford Parkway ‐ Gavray Jn ‐ Bicester Village ‐ Oxford Parkway ‐ Oxford ‐ Banbury ‐ Derby
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Week 26 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 0525 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Sat to 0500 Tue‐Sat  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2355 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Thu to 0045 Tue‐Fri 
0045 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services to Reading cannot call Burnham 
and Taplow 
Twyford Unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 
Tue‐Fri 
 
Twyford to Henley 00:40 ‐ 05:10 
Maidenhead to Marlow 00:40 ‐ 05:10 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2325 Mon‐Thu to 0510 Tue‐Fri 
2355 Fri to 0530 Sat 

Trains over Main Lines  Core HOTR Pangbourne Up Relief 

GW105  Bristol Temple Meads Area 
South Side Pfms 9‐15 

  Pfms 9 to 15, In/Out Stabling Road  2300 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working   

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses 
for intermediate stations.  

 

GW401 
GW300 

Barnt Green 
Stoke Works Jn 

Abbotswood Jn 
Droitwich Spa Jn 

All Lines  2345 Mon‐Fri to 0545 Tue‐Sat     

GW560  Westbury South   East Somerset Jn  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation  Only one section available 
GW5001  Westbury South  Beechgrove  Down and Up Salisbury  2330 Mon‐Thu to 0430 Tue‐Fri  Freight retimed before/after possession.  Westbury not affected. 
GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2345 Mon‐Thu to 0530 Tue‐Fri 
2345 Mon‐Thu to 0530 Tue‐Fri 

Replacement road transport required 
between Exeter St Davids and 
Exmouth/Honiton.  SWR services to 
terminate at / start from Honiton. 

 

Protected Paths which affect midweek access 
Type  Details 
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UTU058 
UTU210C 
UTU213 
UTU147 
UTU059B 
UTU059 

Mon ‐ Reading ‐ Southcote Jn ‐ Lavington ‐ Westbury Avoider‐ Cogload ‐ Exeter 
Tue ‐ Exeter ‐ Fowey ‐ Parkandillack ‐ Falmouth ‐ Penzance 
Wed ‐ Penzance ‐ Exeter 
Thur ‐ Exeter ‐ Yeovil Jn ‐ Exeter 
Fri ‐ Exeter ‐ Cogload ‐ Fairwood Jn ‐ Lavington ‐ Newbury ‐ Southcote Jn ‐ (UP Westbury) ‐ Oxford Road Jn ‐ Reading West Jn (DN RW Curve) ‐ Reading West Jn ‐ Oxford Road Jn (UP RW Curve) 
Fri ‐ Heywood Road Jn ‐ Bedwyn ‐ Newbury ‐ Southcote Jn ‐ (UP Westbury) ‐ Oxford Road Jn ‐ Reading West Jn (DN RW Curve) ‐ Reading West Jn ‐ Oxford Road Jn (UP RW Curve)  
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Week 27 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove Incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 1‐6, Lines 1‐3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Fri to 0500 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
 

Southall West 
 

Down and Up Mains 
 

0001 Tue‐Fri to 0500 Tue‐Fri 
 

Trains over Relief Lines  Access to / from Southall Yard available at Southall West. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2045 Mon‐Thu to 0530 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐Fri 
and from 0445 Tue‐Fri. 
Core HOTR West Drayton DM 

GW103  Royal Oak  Acton West  Lines 1,2,3, UM, DM, E&C, NPD  00:30 Sat ‐ 05:30 Sat  Trains over Relief Lines  No access to North Pole 
GW103 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (revers). 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW105 
GW107 
GW548 

Bristol West Jcn 
Worle Jcn 
Parson Street Jcn 

Cogload Jcn 
Uphill Jcn 
Portishead 

All Lines 
All Lines via WSM 
Branch 

2235 Mon‐Thu to 0500 Tue‐Fri  Trains diverted via Westbury. 
Buses Bristol to Taunton. 
Parson St / Portbury / Bridgwater freight 
retimed before / after possession. 

Route to / from St Philip’s Marsh at Bristol West available 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW450 
GW454 

Filton Abbeywood 
Clifton Down 

Bristol East Jn 
Narroways Hill Jn 

Down and Up Filton Reliefs, Single 
Up Filton Main 

2340 Mon‐Thu to 0510 Tue‐Fri 
0145 Tue‐Fri to 0500 Tue‐Fri 
 

Trains to run over Filton Mains. 
Up trains retimed to run before/after 
possession. 

 

GW500  Southcote Jcn 
 
Newbury West 
 
Bedwyn 
Heywood Road 

Newbury West 
 
Bedwyn 
 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
 
All Lines 
 
All Lines 
Westbury Avoiders 

2215 Mon‐Thu to 0505 Tue‐Fri 
0100 Sat to 0515 Sat 
2200 Mon‐Thu to 0510 Tue‐Fri 
0025 Sat to 0510 Sat 
2225 Mon‐Fri to 0555 Tue‐Sat 
2030 Mon‐Fri to 0740 Tue‐Sat 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 
/ Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury. 
Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F ‐ to be 
confirmed in CPPP. 

Protected Paths which affect midweek access 
Type  Details 
UTU039 
UTU031 
UTU060A 
UTU097 
MPV 

Mon ‐ Aynho Jn ‐ Oxford ‐ Didcot West Jn ‐ Reading ‐ Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main) ‐ Ladbroke Grove ‐ Slough ‐ Kennet Bridge Jn ‐ Reading Triangle Sidings (DM)
Tue ‐ Reading Triangle Sidings ‐ Reading ‐ Reading Spur Jn 
Wed ‐ Reading ‐ Swindon (DM)‐ Uffington ‐ Patchway ‐ Severn Tunnel ‐ North Somerset ‐ Westbury 
Thu ‐ Westbury ‐ Warminster ‐ Bristol  
Fri ‐ Paddington ‐ Friars Jn ‐ Paddington  
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UTU022A  Fri ‐ Bristol ‐ Box ‐ Swindon ‐ North Somerset Jn ‐ Severn Tunnel ‐Westerleigh ‐ Uffington ‐ Foxhall Jn (UM) ‐ Dicot North Jn ‐ Oxford ‐ Aynho Jn (DN Oxford/Cherwell Valley)
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Week 28 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available across Acton 
Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines.  Freight retimed 
before / after possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines.   
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and 
Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station (pantograph 
up / no driver present) overnight 
No possessions permitted on through lines at Reading 
Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 
'A' via Tilehurst. 
Access into Platform 12 only from the 
East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot 
call Burnham and Taplow. 

Clear of all routes to / from Heathrow 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Main  2045 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines  Core HOTR Moulsford Viaduct 
GW103  Tilehurst East  Didcot East  Down and Up Relief  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW105  Bristol Temple Meads Area 

Central Pfms 5‐10 inc Bristol 
East Jn 

  Down and Up Filton Main, Pfms 5‐
10, Up Main, Middle Spurs 

2335 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working  No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton direction. 

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses 
for intermediate stations.  

 

GW5001 
GW500 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 
 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 
 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at 
Westbury. 
Replacement road transport between 
Westbury and Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
 

Protected Paths which affect midweek access 
Type  Details 
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UTU012B 
UTU115 
PLP116B 
UTU013B 

Mon ‐ Stoke Works ‐ Barnwood ‐Westerleigh ‐ Bristol  
Tue ‐ Bristol ‐ Exeter ‐ Bristol 
Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8 
Fri ‐ Bristol ‐ Westerleigh ‐ Barnwood ‐ Stoke Works 
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Week 29 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Kennet Bridge Jcn  Down and Up Mains  2300 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines   
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote 
to run via the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (reverse). 

 

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2045 Fri to 0530 Sat  Trains over Relief Lines  Core HOTR Goring Up Main 
GW103 
GW105 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 

Uffington 
Steventon 
Swindon East 
Chippenham 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 

2355 Mon‐Thu to 0520 Tue‐Fri 
2100 Mon‐Thu to 0520 Tue‐Fri 
0001 Tue‐Fri to 0520 Tue‐Fri 
0015 Tue‐Fri to 0500 Tue‐Fri 

Trains diverted via Newbury 
Buses Didcot ‐ Swindon ‐ Chippenham 
At Didcot trains to reverse in Pfms 3‐5 
after 2100. 

Can extend to Bathampton after last passenger service. 

GW105  Bristol Temple Meads Area ‐ 
North Side Platforms 1‐6 

  Down and Up Filton Relief, Pfms 1 
and 3 ‐ 6, Up Through, Up Relief, Up 
Main, High‐Level 

2300 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working  No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 
To be taken after the penultimate Cross‐Country service. 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW300 
GW310 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton‐in‐Marsh 

Wylds Lane 
Moreton‐in‐Marsh 
Norton Jcn 

All Lines 
 

2340 Mon‐Thu to 0500 Tue‐Fri 
2210 Mon‐Thu to 0510 Tue‐Fri 
2240 Mon‐Thu to 0500 Tue‐Fri 

Buses Oxford ‐ Worcester   

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

Contained within GW103 item above 

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon‐Thu to 0515 Tue‐Fri 
2340 Mon‐Thu to 0545 Tue‐Fri 

Trains diverted via the Severn Tunnel   

Protected Paths which affect midweek access 
Type  Details 
UTU091S 
PLP125 
UTU063 
UTU091N 

Mon ‐ Stoke Works Jn ‐ Droitwich Spa ‐ Shub Hill ‐ Norton Jn ‐Wolvercote Jn (UP/Single OWW) ‐ Reading ‐ Reading Spur Jn (RNJ)
Wed ‐ Northolt Jn ‐ Greenford West Jn 
Thu ‐ Reading Spur Jn ‐ Reading ‐ Reading Triangle Sidings 
Fri ‐ Norton Jn ‐ Droitwich Spa ‐ Stoke Works Jn 
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Week 30 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 0525 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Sat to 0500 Tue‐Sat  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2355 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Thu to 0045 Tue‐Fri 
0045 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services to Reading cannot call Burnham 
and Taplow 
Twyford Unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 
Tue‐Fri 
 
Twyford to Henley 00:40 ‐ 05:10 
Maidenhead to Marlow 00:40 ‐ 05:10 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2330 Mon‐Thu to 0510 Tue‐Fri 
2355 Fri to 0530 Sat 

Trains over Main Lines  No isolation available Fri (N). 

GW105  Wootton Bassett  Thingley Jn  Up 
Down 

2015 Mon‐Thu to 0500 Tue‐Fri 
2335 Mon‐Thu to 0500 Tue‐Fri 

Trains run reversibly over the down until 
2335. 

Core HOTR Wootton Bassett 

GW108  Cogload Jcn  Plymouth  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation.  Only One Section available. 
GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Westbury North 
Westbury North Jn 

All Lines   2335 Mon‐Thu to 0500 Tue‐Fri  Trains diverted via Badminton lines. 
Buses for Chippenham and Bath. 

 

GW401  Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up   2345 Mon‐Thu to 0530 Tue‐Fri 
2325 Mon‐Thu to 0505 Tue‐Fri 

SLW in Operation  Only One Section available 

GW480  Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines   2315 Mon‐Thu 0540 Tue‐Fri 
2310 Mon‐Thu 0515 Tue‐Fri 

   

GW510  Westbury North   Westbury South  Down and Up Trowbridge, Up Main, Up 
Reception,  
No. 3 Line, Pfm 3 Routes to /from All Up 
Yards / Sdgs. 

0001 Tue‐Fri to 0515 Tue‐Fri  Amended station working at Westbury.  
No trains to stable in Westbury 
platforms 

At Westbury, routes to/from all up yards/sidings blocked. 

GW606  Cowley Bridge Jn  Crediton  Single  2245 Mon‐Thu 0525 Tue‐Fri  Buses Exeter ‐ Barnstaple   
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Crediton  Barnstaple  Single, Loops  2130 Mon‐Thu to 0530 Tue‐Fri 
Protected Paths which affect midweek access 
Type  Details 
C21 
UTU051 
C21 
TRV558 
UTU053 
UTU057 

Tue ‐ Beechgrove Gf ‐Westbury South Jn ‐ Up 
Tue ‐ Basingstoke ‐ Southcote Jn ‐ Oxford Road Jn ‐ Reading (UP BKE/Reading) Reading ‐ Oxford Road Jn ‐ Southcote Jn ‐ Basingstoke (DN BKE/Reading) 
Wed ‐ Westbury South Jn ‐ Beechgrove Gf ‐ Dn 
Wed ‐ Severn Tunnel ‐ Westerleigh ‐ Barnwood ‐ Stoke Works 
Thu ‐ Reading ‐ Reading West Jn ‐Didcot East Jn ‐ Didcot North Jn (DR/Avoiding) ‐ Oxford ‐ Didcot North Jn ‐ Dicot East Jn ‐ Reading West Jn ‐ Reading (UR/Avoiding) ‐ Kennet Bridge Jn ‐ Twyford (UR) 
Fri ‐ Twyford ‐ Slough ‐ Ladbroke Grove (UR) ‐ Ladbroke Grove ‐ Slough ‐ Twyford ‐ Kennet Bridge Jn (DR) 
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Week 31 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove Incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue+Wed to 0500 Tue+Wed 
0001 Tue+Wed to 0500 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall West 
Southall West 

Down and Up Mains 
Down and Up Mains 

0001 Tue+Wed to 0500 Tue+Wed 
0115 Tue+Wed to 0405 Tue+Wed 

Trains over Relief Lines  Access to / from Southall Yard available at Southall West. 

GW103  Royal Oak  Southall West  Lines 1 to 3 
Down and Up Mains 

0005 Thu‐Fri to 0455 Thu‐Fri 
0030 Sat to 0530 Sat 

Trains over Relief Lines  No access to / from North Pole Depot. 
3 x Class 800s to stable pantograph down in Paddington in 
Platforms 1‐6. 
No more than three nights (M/T to F/S) to be taken in any 
week ‐ to be confirmed in CPPP. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2315 Mon‐Thu to 0001 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐Fri. 

GW103 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (revers). 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines 
GW108  Laira Jcn  Hemerdon  Up  2000 Mon‐Thu to 0450 Tue‐Fri  Dn trains only until 0001 / from 0400. 

SLW in operation over the down line 
0001‐0400. 

Core HOTR Sparkwell UP 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW340  Malvern Wells  Shelwick Jn  All Lines   2255 Mon‐Thur to 0450 Tue‐Fri  Buses Malvern ‐ Hereford   
GW500  East Somerset Jn  Cogload Jn  All Lines   2305 Mon‐Thur to 0620 Tue‐Fri  Trains diverted via Bristol   
GW510 
GW523 

Bathampton Jcn 
Thingley Jn 

Westbury North 
Bradford Jn 

Down and Up 
Single  

0030 Tue‐Fri to 0500 Tue‐Fri 
2135 Mon‐Thu to 0520 Tue‐Fri 

Trains diverted via Newbury 
Freight retimed to run before / after 
possession 

 

GW600 
 
 
 
GW401 

Wootton Basset Jn 
Westerleigh Jn 
 
 
Gloucester Yard 
Standish Jn 

Westerleigh Jn 
Stoke Gifford Jn 
 
 
Standish Jn 
Westerleigh Jn 

Down and Up 
Down 
Up 
 
All Lines 
All Lines 

2300 Mon‐Fri to 0450 Tue‐Sat 
2325 Mon‐Fri to 0600 Tue‐Sat 
2305 Mon‐Fri to 0450 Tue‐Sat 
 
2335 Mon‐Thu to 0510 Tue‐Fri 
2335 Mon‐Thu to 0600 Tue‐Fri 

Trains diverted via Box 
 
 
Trains diverted via Awre 

 

Protected Paths which affect midweek access 
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Type  Details 
TRV541 
TRV542 
TRV543 
TRV 544 

Mon AM ‐ Abbotswood ‐ Sharpness ‐ Gloucester ‐ Charfield ‐ Bristol
Tue AM ‐ Frome ‐ Westbury ‐ Yatton ‐ WSM ‐ Taunton ‐ Plymouth 
Wed AM ‐Plymouth ‐ Looe ‐ Newquay ‐ Par ‐ Truro 
Thu AM ‐ Truro ‐ Falmouth ‐ Plymouth ‐ Taunton 
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Week 32 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available across Acton 
Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines 
Freight retimed before / after 
possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and 
Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station (pantograph 
up / no driver present) overnight 
No possessions permitted on through lines at Reading 
Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 
'A' via Tilehurst. 
Access into Platform 12 only from the 
East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot 
call Burnham and Taplow. 

Clear of all routes to / from Heathrow 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW105  Bristol Temple Meads Area 

Central Pfms 5‐10 inc. Bristol 
East Jn 

  Down and Up Filton Main, Pfms 5‐
10, Up Main, Middle Spurs 

2335 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working  No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton direction. 

GW108  Laira Jcn  Hemerdon  Up  2000 Mon‐Thu to 0450 Tue‐Fri  Dn trains only until 0001 / from 0400. 
SLW in operation over the down line 
0001‐0400. 

Core HOTR Sparkwell UP 

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses 
for intermediate stations.  

 

GW401 
GW300 

Barnt Green 
Stoke Works Jn 

Abbotswood Jn 
Droitwich Spa Jn 

All Lines  2345 Mon‐Fri to 0545 Tue‐Sat     

GW560  Westbury South   East Somerset Jn  Down or Up  Various Times Mon (N) to Thu (N)  SLW in Operation  Only one section available 
GW5001  Westbury South  Beechgrove  Down and Up Salisbury  2330 Mon‐Thu to 0430 Tue‐Fri  Freight retimed before/after possession.  Westbury not affected. 
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GW610 
GW611 

Exeter St Davids 
Exmouth Jn 

Crannaford 
Exmouth 

All Lines 
All Lines 

2345 Mon‐Thu to 0530 Tue‐Fri 
2345 Mon‐Thu to 0530 Tue‐Fri 

Replacement road transport required 
between Exeter St Davids and 
Exmouth/Honiton.  SWR services to 
terminate at / start from Honiton. 

 

Protected Paths which affect midweek access 
Type  Details 
PLP116B  Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8
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Week 33 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Sat to 0500 Tue‐Sat 
0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
Ladbroke Grove Incl. 

Southall East 
Southall East 

Down and Up Mains 
Down and Up Mains 

0001 Tue‐Sat to 0500 Tue‐Sat 
0115 Tue‐Sat to 0405 Tue‐Sat 

Trains over Relief Lines  Access to / from Southall Yard available at Southall East. 

GW103 
 
GW184 

Stockley Jcn 
Southall East 
Slough 

Dolphin Jcn 
Slough West Incl. 
Windsor+Eton Central 

Down and Up Mains 
Down and Up Mains 
Single 

2315 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0100 Tue‐Fri to 0500 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow until 0001 Tue‐Fri. 

GW103  Stockley Jcn  Slough West  Down and Up Mains  2345 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

Clear of all routes to / from Heathrow 

GW103  Slough West  Kennet Bridge Jcn  Down and Up Mains  2300 Mon‐Thu to 0530 Tue‐Fri  Trains over Relief Lines   
GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103 
 
 
GW190 
GW500 

Kennet Bridge Jcn Incl 
 
Westbury Line Jcn 
Reading Spur Jcn 
Westbury Line Jcn 

Tilehurst East 
 
Reading West Jcn 
Reading New Jcn 
Oxford Road Jcn 

Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down Festival Line 
Down and Up Spur 
Down and Up Westbury 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 
Trains between Reading and Southcote 
to run via the Feeder Lines. 

 

GW103  Kennet Bridge Jcn 
 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 
 
0045 Sat to 0525 Sat 

Amended Station Working. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (reverse). 

 

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW105 
GW107 

Parson Street 
Worle Jcn 

Cogload Jcn 
Uphill Jcn 

All Lines 
All Lines via WSM 

0010 Tue‐Fri to 0500 Tue‐Fri  Trains diverted via Westbury. 
Buses Bristol to Taunton. 
Bridgwater freight retimed before / after 
possession. 

 

GW108  Laira Jcn  Hemerdon  Up  2000 Mon‐Thu to 0450 Tue‐Fri  Dn trains only until 0001 / from 0400. 
SLW in operation over the down line 
0001‐0400. 

Core HOTR Sparkwell UP 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW450 
GW530 
GW450 

Horfield Jcn 
Dr Day’s Jcn 
Horfield Jcn 

Bristol East Jcn 
North Somerset Jcn 
Bristol East Jcn 

Down and Up Filton Mains 
Dn and Up Rhubarb Loops 
Down Filton Relief 

2115 Mon‐Thu to 0515 Tue‐Fri 
2115 Mon‐Thu to 0515 Tue‐Fri 
0130 Tue‐Fri to 0340 Tue‐Fri 

Trains over Filton Reliefs. 
ECS moves via Temple Meads 
Southbound freight retimed before / 
after Dn Filton Rlf times. 

 

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

Contained within GW103 item above 

GW500  Southcote Jcn 
 
Newbury West 
 
Bedwyn 
Heywood Road 

Newbury West 
 
Bedwyn 
 
Westbury North Jcn 
Fairwood Jcn 

All Lines 
 
All Lines 
 
All Lines 
Westbury Avoiders 

2215 Mon‐Thu to 0505 Tue‐Fri 
0100 Sat to 0515 Sat 
2200 Mon‐Thu to 0510 Tue‐Fri 
0025 Sat to 0510 Sat 
2225 Mon‐Fri to 0555 Tue‐Sat 
2030 Mon‐Fri to 0740 Tue‐Sat 

Trains diverted via Didcot 
Buses Reading to Bedwyn 

Longer times available if possessions shortened to Theale 
/ Heywood Road. 
Reception Lines at Theale not in possession unless 
confirmed in CPPP. 
4 car Class 387 stabled at Newbury. 
Normally Pfm 1 M/T, Pfm 3 T/W, W/Th, Th/F ‐ to be 
confirmed in CPPP. 

Protected Paths which affect midweek access 
Type  Details 
PLP125  Wed ‐ Northolt Jn ‐ Greenford West Jn 
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Week 34 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington  Ladbroke Grove  Platforms 6‐14, Lines 3 to 6 
Platforms 8‐14, Lines 4 to 6 

0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 0525 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 

GW103  Ladbroke Grove  Acton West  Down and Up Reliefs  0001 Tue‐Sat to 0500 Tue‐Sat  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Acton West  Stockley Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines  Access to / from Acton Yard / Bank available across Acton 
West ladder. 

GW103  Stockley Jcn 
Stockley Jcn 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Mon+Tue to 0040 Tue+Wed 
0040 Tue+Wed to 0500 Tue+Wed 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton 
West Drayton 

Dolphin Jcn 
Slough West Incl 

Down and Up Reliefs 
Down and Up Reliefs 

2315 Wed+Thu to 0040 Thu+Fri 
0040 Thu+Fri to 0500 Thu+Fri 

Trains over Main Lines.  Clear of all routes to / from Colnbrook 

GW103  Stockley Jcn  Slough West  Down and Up Reliefs  2355 Fri to 0600 Sat  Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow 

GW103  Maidenhead Station 
Slough West 

Kennet Bridge Loop 
Kennet Bridge Loop 

Down and Up Reliefs 
Down and Up Reliefs, 
 

2310 Mon‐Thu to 0045 Tue‐Fri 
0045 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services to Reading cannot call Burnham 
and Taplow 
Twyford Unit to Outstable Twyford 
Marlow Unit to return to Reading 

Clear of connections to Maidenhead Sidings until 0040 
Tue‐Fri 
 
Twyford to Henley 00:40 ‐ 05:10 
Maidenhead to Marlow 00:40 ‐ 05:10 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn 

 
Caversham Road Jcn 
 
Kennet Bridge Jcn 

Reading West Jcn 
 
Oxford Road Jcn 
 
Reading High Level Jcn 

Down Relief, Pfm 12 
Down Relief Loop 
Reading Feeder Main 
Reading Feeder Relief 
Up Main, Pfm 10 
Up Main Loop, Pfm 11 

2300 Mon‐Thu to 0500 Tue‐Fri  Trains over Alternative Lines. 
Amended Station Working. 

Clear of Platform 13 at Reading  
(beyond 8433B points) 

GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 
Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2330 Mon‐Thu to 0510 Tue‐Fri 
2355 Fri to 0530 Sat 

Trains over Main Lines  No isolation available Fri (N). 

GW105  Bristol Temple Meads Area 
Central Pfms 5‐10 inc Bristol 
East Jn 

  Down and Up Filton Main, Pfms 5‐
10, Up Main, Middle Spurs 

2335 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working  No access to/from pfms 1,3 or 4 and Up through sidings 
to/from Bath Spa direction. 
No access to/from pfms 11 to 15 to/from Filton direction. 

GW108  Laira Jcn  Hemerdon  Up  2000 Mon‐Thu to 0450 Tue‐Fri  Dn trains only until 0001 / from 0400. 
SLW in operation over the down line 
0001‐0400. 

Core HOTR Sparkwell UP 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW200  Didcot North   Wolvercot Jn  Down or Up  2350 Mon‐Thur to 0450 Tue‐Fri  Reversible working in operation. Buses 
for intermediate stations.  

 

GW5001 
GW500 

Westbury North 
 
Westbury South 

Westbury South 
 
Beechgrove 
 

Down Recep, No. 1 + 2 Lines,  
Pfms 1 + 2, Down Yards/Sidings 
Down and Up Salisbury 
 

2345 Mon‐Thu to 0520 Tue‐Fri  Freight retimed before/after possession.  
No trains to stable in any platform at 
Westbury. 
Replacement road transport between 
Westbury and Salisbury. 

Routes to/from All Down Yards/Sidings Blocked.  
 

Protected Paths which affect midweek access 
Type  Details 
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C21 
UTU058 
UTU212A 
UTU21B 
UTU147 
TRV586 
UTU059C 
C21 

Mon ‐ Wootton Bassett Jn ‐Westerleigh Jn ‐ Dn & Up ‐ Westerleigh Jn ‐ Bristol Parkway ‐ Dn & Up
Mon ‐ Reading ‐ Southcote Jn ‐ Lavington ‐ Westbury Avoider‐ Cogload ‐ Exeter  
Tue ‐ Exeter ‐ Penzance 
Wed ‐ Penzance ‐ Newquay ‐ Loo ‐ Exeter 
Thu ‐ Exeter ‐ Yeovil Jn ‐ Exeter 
Thu ‐ Derby ‐ Oxford ‐ Oxford Parkway ‐ Bicester South ‐ Oxford Parkway ‐ Oxford ‐ Derby 
Fri ‐Exeter ‐ Cogload ‐ Westbury Avoider ‐ Lavington ‐ Newbury ‐ Southcote Jn ‐ (UP Westbury) ‐ Oxford Road Jn ‐ Reading West Jn (DN RW Curve) ‐ Reading West Jn ‐ Oxford Road Jn (UP RW Curve)   
Fri ‐ Pilning‐Up‐Patchway Jn No.2‐Dn‐Filton Abbey Wood‐DFR‐Bristol East Jn‐Up/DnFR‐Bristol Temple Meads‐Pfm 3/4‐UFR‐Filton Abbey Wood‐Up‐Patchway Jn No.1‐Dn‐Pilning
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Week 35 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From To  Lines Times Traffic Remarks Notes

GW103  Paddington 
Paddington 
Paddington 
Paddington 
Paddington 

Ladbroke Grove 
Portobello Jcn 
Ladbroke Grove Incl 
Ladbroke Grove 
Ladbroke Grove 

Platforms 1‐5, Lines 1 +2 
Platform 6, Line 3 
Platform 1‐6, Lines 1‐3 
Platform 6, Line 3 
Line 4 

0001 Tue‐Fri to 0500 Tue‐Fri 
0001 Tue‐Fri to 0500 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 
0115 Tue‐Fri to 0405 Tue‐Fri 

Trains over Lines 4‐6 / Relief Lines. 
All moves to / from North Pole Depot 
under diesel power. 

Route to / from North Pole available except 0115 to 0405. 
BTET throughout at Ladbroke Grove on Lines 1‐3 and 
Main Lines. 

GW103  Ladbroke Grove 
 

Southall West 
 

Down and Up Mains 
 

0001 Tue‐Fri to 0500 Tue‐Fri 
 

Trains over Relief Lines  Access to / from Southall Yard available at Southall West. 

GW103 
 
GW180 

Stockley Jcn 
Southall West 
Heathrow Airport Jcn 

Dolphin Jcn 
Dolphin Jcn 
Heathrow Airport 

Down and Up Mains 
Down and Up Mains 
Airport Lines 

2315 Mon‐Thu to 0001 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 
0020 Tue‐Fri to 0445 Tue‐Fri 

Trains over Relief Lines  Clear of all routes to / from Heathrow until 0020 Tue‐Fri. 

GW103  Royal Oak  Acton West  Lines 1,2,3, UM, DM, E&C, NPD  00:30 Sat ‐ 05:30 Sat  Trains over Relief Lines  No access to North Pole 
GW103 
 
 
GW184 

Slough West 
Dolphin Jcn 
Slough West 
Slough 

Kennet Bridge Jcn 
Kennet Bridge Jcn 
Kennet Bridge Jcn 
Windsor + Eton Central 

Down and Up Mains 
Down and Up Mains 
Down and Up Mains 
Single 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0430 Tue‐Fri 
0430 Tue‐Fri to 0530 Tue‐Fri 
0100 Tue‐Fri to 0430 Tue‐Fri 

Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Dolphin Jcn  Twyford West  Down and Up Mains  2335 Fri to 0530 Sat  Trains over Relief Lines 
Windsor Branch Unit to stable in Slough 
Bay Platform. 

 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines   
GW103  Kennet Bridge Jcn 

 
Kennet Bridge Jcn 
 
Westbury Line Jcn 

Reading Station Incl. 
 
Reading West Jcn 
 
Oxford Road Jcn 

Down and Up Mains 
Platforms 9‐11 
Down and Up Mains 
Platforms 1,2,3,7,8,9,10,11 
Down and Up Westbury 

2330 Fri to 0045 Sat 
 
0045 Sat to 0525 Sat 

Trains diverted via Didcot. 
Until 0045 Sat, ECS moves from 
Southcote to Reading TCD via Platform 8 
(reverse) and Tilehurst Station (revers). 

 

GW103  Reading Westbury Line Jcn 
Reading Westbury Line Jcn 

Moreton Cutting 
Foxhall Jcn 

Down and Up Mains 
Down and Up Mains 

2300 Mon‐Thu to 0001 Tue‐Fri 
0001 Tue‐Fri to 0530 Tue‐Fri 

Trains over Relief Lines   

GW103  Tilehurst East  Moreton Cutting  Down and Up Mains  2300 Fri to 0530 Sat  Trains over Relief Lines 
GW103 
GW105 

Didcot East 
Chester Line Jn 
Uffington 
Swindon East 

Uffington 
Steventon 
Swindon East 
Chippenham 

Down and Up Mains, Loops 
Reliefs, Goods 
Down and Up Mains 
Down and Up Mains 

2355 Mon‐Thu to 0520 Tue‐Fri 
2100 Mon‐Thu to 0520 Tue‐Fri 
0001 Tue‐Fri to 0520 Tue‐Fri 
0015 Tue‐Fri to 0500 Tue‐Fri 

Trains diverted via Newbury 
Buses Didcot ‐ Swindon ‐ Chippenham 
At Didcot trains to reverse in Pfms 3‐5 
after 2100. 

Can extend to Bathampton after last passenger service. 

GW105  Bristol Temple Meads Area ‐ 
North Side Platforms 1‐6 

  Down and Up Filton Relief, Pfms 1 
and 3 ‐ 6, Up Through, Up Relief, Up 
Main, High‐Level 

2300 Mon‐Fri to 0445 Tue‐Sat  Amended Station Working  No access to/from Barton Hill to/from the South. 
No access to/from Pfm 7/8 to/from the West. 
To be taken after the penultimate Cross‐Country service. 

GW108  Laira Jcn  Hemerdon  Up  2000 Mon‐Thu to 0450 Tue‐Fri  Down trains only until 0001 and from 
0400.  
SLW in operation over the Down Line 
0001‐0400 

Core HOTR Sparkwell UP 

GW110 
GW117 

Park Royal 
Park Royal 

Greenford West / South 
South Ruislip 

Down and Up Wycombe 
Down, Up, Single 

2215 Mon‐Thu to 0115 Tue‐Fri 
0115 Tue‐Fri to 0515 Tue‐Fri 

Freight retimed before / after 
possession. 

 

GW300 
GW310 

Abbotswood Jcn  
Wolvercot Jcn 
Moreton‐in‐Marsh 

Wylds Lane 
Moreton‐in‐Marsh 
Norton Jcn 

All Lines 
 

2340 Mon‐Thu to 0500 Tue‐Fri 
2210 Mon‐Thu to 0510 Tue‐Fri 
2240 Mon‐Thu to 0500 Tue‐Fri 

Buses Oxford ‐ Worcester  

GW700 
GW490 

Gloucester West 
Gloucester Yard Jn 

Lydney 
Horton Road Jn 

All Lines 
 

2335 Mon‐Thu to 0515 Tue‐Fri 
2340 Mon‐Thu to 0545 Tue‐Fri 

Trains diverted via the Severn Tunnel  

Protected Paths which affect midweek access 
Type  Details 
UTU039 
UTU031 

Mon ‐ Aynho Jn ‐ Oxford ‐ Didcot West Jn ‐ Reading ‐ Slough Ladbroke Grove (UP Cherwell Valley/Oxford/Main) ‐ Ladbroke Grove ‐ Slough ‐ Kennet Bridge Jn ‐ Reading Triangle Sidings (DM)
Tue ‐ Reading Triangle Sidings ‐ Reading ‐ Reading Spur Jn 
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UTU060B 
C21 
MPV 
TRV579X 
C44 
UTU022B 

Wed ‐ Reading DM ‐Uffington ‐ Patchway ‐ Severn Tunnel ‐ North Somerset ‐Westbury
Thu ‐ Foxhall Jn ‐ Reading West Jn ‐ Foxhall Jn  
Fri ‐ Paddington ‐ Friars Jn ‐ Paddington  
Fri ‐ Acton Wells Jn ‐ Hanwell ‐ Acton Wells Jn ‐ Southall ‐ Hayes ‐ Acton Wells Jn 
Fri ‐ Thingley Jn ‐ Dn ‐ North Somerset Jn ‐ Bristol Temple Meads 
Fri ‐ Bristol ‐ Swindon ‐ North Somerset Jn ‐ Severn Tunnel ‐ Stoke Gifford ‐ Uffington ‐ Foxhall Jn (UM) ‐ Dicot North Jn ‐ Oxford ‐ Aynho Jn (DN Oxford/Cherwell Valley)
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Week 36 
Section 7 Items which affect midweek access 
PPS Ref  Summary 
n/a  Nil 
Route  From  To  Lines  Times  Traffic Remarks  Notes 

GW103  Paddington 
 
 
Paddington 
Paddington 
Royal Oak 

Acton West 
 
 
Ladbroke Grove 
Westbourne Park 
Westbourne Park 

Platforms 7‐14, Lines 4‐6, 
Down and Up Reliefs 
Line 3 Plat 6 
Platforms 10, 11, 12, 14 
Lines 5 & 6 
Line 4 

0040 Tue‐Sat to 0415 Tue‐Sat 
 
 
0040 Tue‐Sat to 0415 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 
0415 Tue‐Sat to 05:35 Tue‐Sat 

Trains over Lines 1‐3 / Main Lines.  No access to / from Crossrail Depot. 
Access to / from Acton Yard / Bank available across Acton 
Wrest ladder. 

GW103  Acton West  Heathrow Airport Jcn  Down and Up Reliefs  0001 Tue‐Fri to 0500 Tue‐Fri  Trains over Main Lines 
Freight retimed before / after 
possession. 

No access to / from West Ealing Sidings. 
No access to / from Hayes Yard / Sidings. 

GW103  Stockley Jcn  Dolphin Jcn  Down and Up Reliefs  2315 Mon+Tue+Fri to  
0530 Tue+Wed+Sat 

Trains over Main Lines. 
Colnbrook freight traffic retimed before 
/ after possession. 

Clear of all routes to / from Heathrow. 

GW103  West Drayton  Dolphin Jcn  Down and Up Reliefs  2315 Wed+Thu to 0530 Thu+Fri  Trains over Main Lines.  Clear of all routes to / from Colnbrook 
GW103  Dolphin Jcn 

Maidenhead 
Twyford 

Kennet Bridge Jcn 
Bourne End 
Henley on Thames 

Down and Up Reliefs 
Pfms 3‐5, Single 
Single 

0010 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 
0100 Tue‐Fri to 0510 Tue‐Fri 

Trains over Main Lines. 
Services cannot call Burnham and 
Taplow 

No access to / from Maidenhead Sidings 
MTR‐EL to stable one unit in Reading Station (pantograph 
up / no driver present) overnight 
No possessions permitted on through lines at Reading 
Station 
Henley unit to stable in Twyford Bay. 
Marlow unit stabling confirmed in CPPP. 

GW103  Caversham Road Jn 
 
Caversham Road Jn 

Reading West Jn 
 
Oxford Rd Jn 

Down and Up Relief 
Reading Up Passenger Loop 
 
Reading Feeder Main 
Reading Feeder Relief 

2300 Mon‐Thu to 0500 Tue‐Fri  Through trains over Main Lines. 
Access to/from Reading TCD via 'E' and 
'A' via Tilehurst. 
Access into Platform 12 only from the 
East. 

 

GW103  Dolphin Jcn  Maidenhead East  Down and Up Reliefs  0010 Sat to 0510 Sat  Trains over Main Lines.  Services cannot 
call Burnham and Taplow. 

Clear of all routes to / from Heathrow 

GW103  Twyford West  Kennet Bridge Jcn  Down and Up Reliefs  2335 Fri to 0515 Sat  Trains over Main Lines   
GW103  Kennet Bridge Jcn  Caversham Road Jcn  Down Relief, Pfm 12 

Down Relief Loop, Pfm 13 
Up Relief Loop, Pfm 14 
Up Relief, Pfm 15 

2330 Fri to 0400 Sat 
2330 Fri to 0400 Sat 
0030 Sat to 0500 Sat 
0030 Sat to 0500 Sat 

Amended Station Working. 
0030 to 0400 Moves to / from Reading 
TCD via Tilehurst (reverse). 
0400 to 0500 Moves from Reading TCD 
via “C” and Pfms 12+13 

Exclusive of 8454 points 

GW103  Tilehurst East  Didcot East  Down and Up Reliefs  2355 Fri to 0530 Sat  Trains over Main Lines  No isolation available Fri (N). 
GW108  Laira Jcn  Hemerdon  Up  2000 Mon‐Thu to 0450 Tue‐Fri  Dn trains only until 0001 / from 0400. 

SLW in operation over the down line 
0001‐0400. 

Core HOTR Sparkwell UP 

GW500  Westbury Line Jcn 
At Reading 

Oxford Road Jcn  Down and Up Westbury, 
Platforms 1 to 3 

2340 Mon‐Fri to 0500 Tue‐Sat  Trains over Alternative Lines. 
Amended Station Working. 

 

GW174 
GW176 

West Ealing 
Hanwell Jcn 

Greenford West 
Drayton Green 

Down and Up Branch, Bay 
Down and Up West Loop 

0005 Tue‐Fri to 0505 Tue‐Fri  Freight retimed before / after 
possession. 

 

GW105 
GW510 
GW523 

Wootton Basset Jn 
Bathampton Jn 
Thingley Jn 

North Somerset Jn 
Westbury North 
Westbury North Jn 

All Lines   2335 Mon‐Thu to 0500 Tue‐Fri  Trains diverted via Badminton lines. 
Buses for Chippenham and Bath. 

 

GW401  Abbotswood Jn 
Cheltenham Spa 

Cheltenham Spa 
Gloucester Barnwood Jn 

Down or Up   2345 Mon‐Thu to 0530 Tue‐Fri 
2325 Mon‐Thu to 0505 Tue‐Fri 

SLW in Operation  Only One Section available 

GW510  Westbury North   Westbury South  Down and Up Trowbridge, Up Main, 
Up Reception,  
No. 3 Line, Pfm 3 Routes to /from 
All Up Yards / Sdgs. 

0001 Tue‐Fri to 0515 Tue‐Fri  Amended station working at Westbury.  
No trains to stable in Westbury 
platforms 

At Westbury, routes to/from all up yards/sidings blocked. 



Network Rail Engineering Access Statement 2021 Version: 2
Western Route Final Rules Date:  7th February 2020
 Section 5 - Midweek Night Possession Plan Summary Page 93 of 93

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 27th March 2020 

GW480  Swindon 
Kemble 

Kemble 
Standish Jn 

All Lines   2315 Mon‐Thu 0540 Tue‐Fri 
2310 Mon‐Thu 0515 Tue‐Fri 

   

GW606  Cowley Bridge Jn 
Crediton 

Crediton 
Barnstaple 

Single 
Single, Loops 

2245 Mon‐Thu 0525 Tue‐Fri 
2130 Mon‐Thu to 0530 Tue‐Fri 

Buses Exeter ‐ Barnstaple   

Protected Paths which affect midweek access 
Type  Details 
UTU012A 
UTU115 
MPV 
PLP116B 
UTU013A 

Mon ‐ Stoke Works ‐ Abbotswood ‐ Westerleigh ‐ Bristol 
Tue ‐ Bristol ‐ Exeter ‐ Bristol 
Wed ‐ Reading ‐ Didcot ‐ Reading ‐ Twyford ‐ Reading ‐ Oxford Road Jn ‐ Reading 
Thu ‐ Stoke Works, Glos Yard, Westerleigh ‐ BTM ‐ Swindon ‐ Severn Beach ‐ Hullavington ‐ Swindon ‐ Reading (UM)‐ Kennet Bridge Loop‐ Reading Plat 8 
Fri ‐ Bristol ‐ Westerleigh ‐ Barnwood ‐ Stoke Works 
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