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2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

14/12/20

14/12/20

13/12/20

13/12/20

14/12/20

14/12/20

14/12/20

14/12/20

0345 Mon

0345 Mon

0815 Sun

0815 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down Fast

Up Fast

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Tottenham

Down Slow

Up Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

Dock Jn North

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
South Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Junction Road Jn

Kentish Town Jn

P2020/2692842 2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0555 SUN

NO BOOKED TRAFFIC.



0555 SUN TO 0815 SUN

THAMESLINK SERVICES TO RUN TO/FROM MILL 
HILL BROADWAY (IN CONNECTION WITH 
P/2617362). RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN ST.PANCRAS AND MILL 
HILL BROADWAY. 

THAMESLINK ECS TO STABLE AT ST.PANCRAS 
HIGH LEVEL PLATFORM 1 WITH PANTOGRAPH 
LOWERED AND LOCKED: OHLE POWER 
RESTORED AT 0815 SUN.



0815 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND RADLETT JN.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280

0m51ch and 1m23ch

1m40ch and 3m40ch

0m75ch and 1m59ch

0m73ch and 3m53ch

0m0ch and 0m47ch

0m75ch and 1m65ch

0m78ch and 1m78ch

0m43ch and 1m30ch

0m59ch and 2m40ch

0m76ch and 3m58ch

0m73ch and 3m58ch

0m73ch and 3m50ch

0m73ch and 3m33ch

2m10ch and 2m60ch

1m54ch and 2m22ch

0m73ch and 3m58ch

Structures Examination

Vegetation Clearance (Non-
Flail)

Move Materials

Structures Examination

Survey Work

S&C Tamping

Structures Examination

Follow-Up Work

Permanent Way Inspection

Off Track Work

OHL Inspection

OHL Work

C2 Rerail - Both Rails

S&T Renewal

Station Work

Structures Examination

Rail Testing and Lubrication

12/12/20

12/12/20

12/12/20

12/12/20

13/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6741888

W2020/6767969

W2020/7153365

W2020/7012809

W2020/6407853

W2020/6482600

W2020/6721889

W2020/6753722

W2020/6761347

W2020/6768229

W2020/6767884

W2020/7086523

W2020/7132308

W2020/7289472

W2020/7252785

W2020/6742801

W2020/6761475
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0025 Mon

0025 Mon

0025 Mon

0025 Mon

14/12/20

14/12/20

14/12/20

14/12/20

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2020/2692842

P2020/2939962 EA1320
LN115
LN3201
SO400

0m76ch and 2m24ch

0m73ch and 2m24ch

0m76ch and 3m58ch

0m73ch and 3m58ch

0m73ch and 3m50ch

0m59ch and 2m24ch

1m60ch and 2m40ch

0m60ch and 1m60ch

2m70ch and 3m55ch

0m73ch and 2m24ch

0m73ch and 2m24ch

0m50ch and 1m55ch

0m0ch and 0m0ch

S&T Work

Point Heater Maintenance

Permanent Way Inspection

OHL Renewals Work

OHL Work

Survey Work

Survey Work

S&C Tamping

Technical Inspection

Remove Rail Defects

Structures Work

S&T Work
14/12/20

14/12/20

14/12/20

14/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6766173

W2020/6767799

W2020/6761361

W2020/7161777

W2020/6814197

W2020/7166078

W2020/7153689

W2020/6482642

W2020/6761409

W2020/6761371

W2020/6950429

W2020/7258524
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2315 Sat

2315 Sat

2315 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0815 Sun

2345 Sat

13/12/20

14/12/20

13/12/20

13/12/20

13/12/20

14/12/20

14/12/20

14/12/20

13/12/20

13/12/20

14/12/20

14/12/20

14/12/20

13/12/20

0200 Sun

0500 Mon

0200 Sun

0815 Sun

0815 Sun

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0500 Mon

0500 Mon

0500 Mon

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
+Detonators

Down and Up 
Slow

Up Goods No.1

Up Goods No.2

Down & Up 
Hendon

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.1
North Reception 
Road No.2
Depot Exit Road

Down Slow

Up Slow

Down and Up 
Hendon
Down Fast

Up Fast

Run Round Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down & Up 
Hendon

Down and Up 
Slow

Radlett Jn

Cricklewood Depot 
Jn

Silkstream Jn

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Radlett Jn

Silkstream Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Cricklewood Depot

Silkstream Jn

Bedford South Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Hendon (London)

Elstow Sidings

P2020/2617362

P2020/2955498

2315 SAT TO 0200 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



ACCESS MAINTAINED TO/FROM THE SOUTH.



0200 SUN TO 0815 SUN

THAMESLINK SERVICES TO RUN TO/FROM MILL 
HILL BROADWAY UNDER SINGLE LINE WORKING 
TO/FROM POINT OF OBSTRUCTION OVER DOWN 
FAST TO/FROM RADLETT JN. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN 
ST.PANCRAS AND MILL HILL BROADWAY.

 

NO ACCESS TO/FROM CRICKLEWOOD UP 
SIDINGS - ALL RUNNING LINES AND SIDINGS 
BLOCKED WITHIN THE CRICKLEWOOD DEPOT 
AREA. THAMESLINK ECS TO STABLE 
ADDITIONALLY AT ST.PANCRAS HIGH LEVEL, 
LUTON CRESCENT ROAD AND LUTON STATION. 
ANY ECS STABLED IN CRICKLEWOOD SIDINGS TO
HAVE PANTOGRAPHS LOWERED AND LOCKED.



0815 SUN TO 0500 MON 

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD UP 
SIDINGS - ALL RUNNING LINES AND SIDINGS 
BLOCKED WITHIN THE CRICKLEWOOD DEPOT 
AREA. THAMESLINK ECS TO STABLE 
ADDITIONALLY AT ST.PANCRAS HIGH LEVEL, 
LUTON CRESCENT ROAD AND LUTON STATION. 
ANY ECS STABLED IN CRICKLEWOOD SIDINGS TO
HAVE PANTOGRAPHS LOWERED AND LOCKED.

TRAINS TO TRAVEL OVER THE FAST LINES USING
918Pts & 919Pts TO CROSSOVER FOR ACCESS 
INTO BEDFORD PLATFORMS 1&2.

LN3201
LN3219
LN3222

LN3201

4m12ch and 4m57ch

3m40ch and 4m15ch

4m27ch and 5m68ch

3m40ch and 7m15ch

3m43ch and 5m35ch

5m75ch and 7m5ch

3m43ch and 5m35ch

9m11ch and 9m66ch

7m10ch and 7m60ch

3m42ch and 5m10ch

7m0ch and 9m40ch

5m55ch and 9m66ch

4m60ch and 7m5ch

3m45ch and 4m20ch

48m55ch and 48m70ch

Structures Examination

OHL Work

Other E&P Work

Permanent Way Inspection

OHL Work

Follow-Up Work

OHL Work

S&T Work

S&C Maintenance

Scrap Removal

C75 S&C - Reballasting

Major Projects

Resignalling Work

S&C Maintenance

Remove Rail Defects

12/12/20

12/12/20

12/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

12/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6745279

W2020/7282648

W2020/7219783

W2020/7159070

W2020/7100187

W2020/7119870

W2020/7100190

W2020/7169101

W2020/7248592

W2020/7014398

W2020/6906277

W2020/6788224

W2020/7015623

W2020/7248677

W2020/7296390
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EAS_V4_4_2021

2200 Sat

0030 Sun

2300 Mon

2300 Tue

2300 Wed

2300 Thu

2300 Mon

2300 Mon

14/12/20

13/12/20

15/12/20

16/12/20

17/12/20

18/12/20

15/12/20

15/12/20

0500 Mon

1000 Sun

0500 Tue

0500 Wed

0500 Thu

0500 Fri

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down Slow

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down Main

Up Main

Up Dore Curve 
Down

Trent South Jn

Trent South Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Dore Station Jn

Dore West Jn

Loughborough 
North Jn

Loughborough 
North Jn

Loughborough 
North Jn

Loughborough 
North Jn

Loughborough 
North Jn

Loughborough 
North Jn

Chesterfield North
Jn

Dore South Jn

P2020/2699676

P2020/2700100

P2020/2700101

P2020/2700102

P2020/2700103

P2020/2676890

2200 SAT TO 0030 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN LOUGHBOROUGH NORTH JN 
AND TRENT SOUTH JN.



NO DIRECT ROUTE FOR SERVICES BETWEEN 
DERBY AND LEICESTER: TRAINS TO REVERSE IN 
TRENT DOWN PASSENGER LOOP.



0030 SUN TO 1000 SUN

UP TRAINS TO TRAVEL OVER THE UP SLOW. NO 
ROUTE FOR DOWN TRAINS (NO BOOKED DOWN 
TRAFFIC).

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL



TAKE POSSESSION AROUND TRAIN 6X26 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE



POSSESSION GIVEN UP AROUND TRAIN 6X26 
STANDING AT SIGNAL S47 ON THE DOWN MAIN 
LINE

LN3201

LN3201

LN3201

LN3201

LN3201

LN3201
LN804
LN807
NW9001

116m20ch and 118m75ch

116m20ch and 118m24ch

116m20ch and 118m24ch

116m20ch and 118m24ch

116m20ch and 118m24ch

146m40ch and 152m20ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Drainage (Rail-Vac)

12/12/20

13/12/20

14/12/20

15/12/20

16/12/20

17/12/20

14/12/20

14/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6765089

W2020/6765149

W2020/6765163

W2020/6765171

W2020/6765182

W2020/6578515
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2300 Tue

2300 Tue

2300 Wed

2300 Wed

16/12/20

16/12/20

17/12/20

17/12/20

0500 Wed

0500 Wed

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2676974

P2020/2676975

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL



TAKE POSSESSION AROUND TRAIN 6X27 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6X27 STANDING AT SIGNAL S47 ON THE DOWN 
MAIN LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL



TAKE POSSESSION AROUND TRAIN 6X28 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE



GIVE UP POSSESSION AROUND TRAIN 6X28 
STANDING AT SIGNAL S47 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m20ch

146m40ch and 152m20ch

Drainage (Rail-Vac)

Drainage (Rail-Vac)

15/12/20

15/12/20

16/12/20

16/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578520

W2020/6578521
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2300 Thu

2300 Thu

18/12/20

18/12/20

0500 Fri

0500 Fri

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2020/2676976 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL



TAKE POSSESSION AROUND TRAIN 6X29 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6X29 STANDING AT SIGNAL S47 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001

146m40ch and 152m20ch
Drainage (Rail-Vac)

17/12/20

17/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578522
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Snowhill 
Spur

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Dickens Jn

Herne Hill

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2020/2622041 SMITHFIELD SIDINGS TO BE OUTBERTHED.



GTR TO BERTH IN BLACKFRIARS PLATFORMS 3&4


LUL NORTHERN LINE TO BE OPEN.



GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO RUN TO/FROM VICTORIA

GTR GATWICK/BRIGHTON THAMESLINK 
SERVICES TO RUN TO/FROM LONDON BRIDGE

LN3213
SO280

0m30ch and 0m65ch

1m30ch and 1m60ch

0m45ch and 0m65ch

1m45ch and 1m76ch

0m66ch and 3m15ch

0m27ch and 2m30ch

1m42ch and 1m65ch

0m66ch and 0m22ch

3m25ch and 4m21ch

0m60ch and 1m5ch

3m60ch and 4m20ch

0m66ch and 1m50ch

0m0ch and 0m28ch

3m25ch and 3m55ch

3m34ch and 3m53ch

0m4ch and 0m30ch

0m50ch and 3m15ch

S&T Renewal

Structures Work (Track Off)

Structures Work

Structures Work

Track Maintenance

Plain Line Heavy Refurb

Structures Work

Structures Work

Track Maintenance

Structures Work

PL Stoneblowing

Major Projects

Other E&P Work

S&C Tamping

Structures Work

S&C Medium Refurb

Wheel Timber Renewal

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7118933

W2020/7219422

W2020/6833567

W2020/6815522

W2020/6696413

W2020/6693739

W2020/6817649

W2020/6914481

W2020/6818136

W2020/7000234

W2020/6966369

W2020/7166969

W2020/6450506

W2020/6818015

W2020/6892824

W2020/7175239

W2020/7037965
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EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

North London 
Incline

All Lines

Platforms 1 to 11 
inc
Platform 0

ECML Connect 
Line

Down and Up 
Canal Tunnel

Camden Road 
Central Jn

Finsbury Park

Kings Cross Station

York Way North Jn

Belle Isle Jn

Copenhagen Jn

Kings Cross

Kings Cross 
Station

Route Boundary 
LNE Route - HS1 
/ CTRL
Canal Tunnels Jn

P2020/2622041

P2020/2761699 TRAINS TO START/TERMINATE AT FINSBURY 
PARK

LNER REQUIRE A MINIMUM OF 2 LONG 
PLATFORMS FOR STABLING



OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING



PLATFORMS 0, 3, 4, AND 5 TO BE KEPT CLEAR OF 
STOCK

LN101
LN3214
SO400

0m30ch and 1m47ch

0m27ch and 2m30ch

0m15ch and 0m62ch

0m0ch and 2m14ch

0m0ch and 0m22ch

0m0ch and 2m0ch

0m0ch and 0m47ch

0m0ch and 2m16ch

0m0ch and 1m35ch

0m0ch and 0m62ch

1m40ch and 2m10ch

0m0ch and 1m40ch

0m46ch and 2m16ch

0m0ch and 2m0ch

Major Projects

PL Tamping

Survey Work

Rail Testing and Lubrication

Litter / Graffiti Clearance

S&T Work

Off Track Work

Major Projects

Litter / Graffiti Clearance

Welding and Grinding

S&C Maintenance

Patrolling 

OLE Maintenance

Technical Inspection

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7049113

W2020/6693920

W2020/6329481

W2020/7252389

W2020/6764088

W2020/7104892

W2020/7046225

W2020/6766815

W2020/7237972

W2020/6753686

W2020/7084017

W2020/7084268

W2020/7237133

W2020/7159168

Week 37  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
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EAS_V4_4_2021

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

02/01/21

02/01/21

28/12/20

27/12/20

27/12/20

27/12/20

28/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0300 Sun

0300 Sun

0300 Sun

0915 Sun

0915 Sun

0300 Sun

1830 Sat

1830 Sat

0100 Mon

0915 Sun

0300 Sun

0300 Sun

0100 Mon

0300 Sun

0300 Sun

0300 Sun

0300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platform 1A

Up & Down 
Bletchley
Run Round 
Sidings
Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down and Up 
Moorgate

All Lines

EMU Stabling 
Siding

Cricklewood 
Sidings

Elstow Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Bedford North Jn

Bedford North Jn

Cricklewood Depot

Elstow Sidings

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Farringdon

St. Pancras 
International

Bedford Midland

Cricklewood 
Depot

Elstow Sidings

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2020/2697338 0015 FRI 25/12 TO 0300 SUN 27/12

XMAS SHUTDOWN: NO BOOKED TRAFFIC.



EMR ECS STABLED IN PLATFORMS 2, 3 AND 4 AT 
ST.PANCRAS. THAMESLINK ECS STABLED IN 
PLATFORM 1 WITH PANTOGRAPH LOWERED AND 
LOCKED.



ALL ECS AT CRICKLEWOOD AND BEDFORD 
SIDINGS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED. NO STABLING OF ECS IN BEDFORD
STATION NORTH END EMU SIDING.



0300 SUN 27/12 TO 0915 SUN 27/12

THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS HIGH LEVEL: NOTE TRAINS UNABLE 
TO CALL AT KENTISH TOWN: RAIL REPLACEMENT
ROAD SERVICE TO OPERATE.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT: 
ALL ECS STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



0915 SUN 27/12 TO 0100 MON 28/12

NO ACCESS TO/FROM CRICKLEWOOD DEPOT: 
ALL ECS STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. GTR 
KENTISH TOWN TO RAINHAM SERVICES 
AMENDED TO RUN BETWEEN DARTFORD AND 
RAINHAM (2TPH).



ADDITIONALLY BETWEEN 2300 SUN TO 0100 
MON, ALL TRAINS TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2: FREIGHT SERVICES TO USE HENDON 
LINES FOR REGULATION/CREW RELIEF 
PURPOSES.



NO ACCESS TO CRICKLEWOOD UP FREIGHT 
TERMINALS (AGGREGATES SIDING AND WASTE 
REFUSE TERMINAL).



0100 MON 28/12 TO 0930 SAT 02/01

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2: FREIGHT SERVICES TO USE HENDON 
LINES FOR REGULATION/CREW RELIEF 

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222

49m0ch and 50m45ch

4m10ch and 7m10ch

5m40ch and 22m40ch

0m29ch and 3m50ch

32m65ch and 50m58ch

0m76ch and 3m50ch

29m40ch and 33m20ch

19m14ch and 21m40ch

33m40ch and 50m45ch

48m0ch and 50m0ch

0m40ch and 50m20ch

0m29ch and 0m59ch

27m10ch and 27m60ch

24m0ch and 30m31ch

3m34ch and 4m5ch

12m20ch and 13m40ch

28m75ch and 30m40ch

Major Projects

Major Projects

Other E&P Work

Permanent Way Inspection

Point Heater Maintenance

S&T Work

Structures Work

Move Materials

OHL Renewals Work

Remove Rail Defects

Other E&P Work

Track Maintenance

Off Track Work

Other E&P Work

Vegetation Clearance

PL Tamping

Structures Work

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7223557

W2020/6797572

W2020/7217343

W2020/7315769

W2020/6781084

W2020/6773930

W2020/6809552

W2020/7296680

W2020/6856374

W2020/7120007

W2020/7293458

W2020/7311173

W2020/7299380

W2020/7109976

W2020/7293523

W2020/6760428

W2020/6742885
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0001 Sat

0300 Sun

0300 Sun

0300 Sun

2300 Sun

0100 Mon

0930 Sat

27/12/20

27/12/20

27/12/20

27/12/20

28/12/20

02/01/21

02/01/21

0300 Sun

0915 Sun

0915 Sun

0915 Sun

0100 Mon

0930 Sat

1830 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Discharge Sidings

Up & Down Relief

Up & Down Slow

Down and Up 
Slow

Down Slow

Up Slow

Departure Road 
north
North Freight 
Sidings
South Siding A to 
E
Washer Road

Cricklewood 
Sidings

Dock Jn North

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

Cricklewood Depot

Cricklewood Depot

St. Pancras 
International

Dock Jn North

Dock Jn South

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Depot

Cricklewood 
Depot

P2020/2697338 PURPOSES.



NO ACCESS TO CRICKLEWOOD UP FREIGHT 
TERMINALS (AGGREGATES SIDING AND WASTE 
REFUSE TERMINAL).



ACCESS MAINTAINED TO SOUTH SIDINGS NOS.1-
5, WASHER ROAD AND FUEL ROAD TO/FROM THE
SOUTH. ACCESS MAINTAINED TO/FROM SOUTH 
SIDINGS A-C BETWEEN 2000-0800 DAILY, BUT 
SOUTH SIDINGS D-E BLOCKED CONTINUOUSLY. 
SOUTH SIDINGS A-C BLOCKED DAILY FROM 0800-
2000.



0930 SAT 02/01 TO 1830 SAT 02/01

NO ACCESS TO/FROM CRICKLEWOOD DEPOT: 
ALL ECS STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2: FREIGHT SERVICES TO USE HENDON 
LINES FOR REGULATION/CREW RELIEF 
PURPOSES.



NO ACCESS TO CRICKLEWOOD UP FREIGHT 
TERMINALS (AGGREGATES SIDING AND WASTE 
REFUSE TERMINAL).

0m76ch and 3m50ch

0m76ch and 3m50ch

0m76ch and 3m50ch

33m40ch and 50m45ch

32m55ch and 33m40ch

7m15ch and 33m35ch

3m34ch and 4m5ch

0m76ch and 3m58ch

2m0ch and 7m10ch

18m20ch and 18m60ch

48m40ch and 50m58ch

18m20ch and 18m60ch

5m5ch and 7m10ch

0m29ch and 2m36ch

Rail Testing and Lubrication

Technical Inspection

Permanent Way Inspection

Major Projects

S&T Work

OHL Work (Maintenance)

S&C Unit Renewal 
(Maintenance Only)

C2 Rerail - Both Rails

Permanent Way Inspection

Vegetation Clearance

S&T Work

Vegetation Clearance

Major Projects

Structures Examination

26/12/20

27/12/20

27/12/20

27/12/20

27/12/20

28/12/20

02/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6773927

W2020/6773919

W2020/6773931

W2020/7088517

W2020/7314121

W2020/6936000

W2020/7286335

W2020/6794898

W2020/7170900

W2020/7171249

W2020/7244369

W2020/7171160

W2020/6776930

W2020/6762351
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

0730 Sun

0730 Sun

0730 Sun (5 hrs)

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Fast

Platform 4

Maintenance 
Siding

Maintenance 
Siding

East Coast 
Mainline 
Connection
CTRL Relief

Down CTRL

Up CTRL

Dock Jn South

St. Pancras 
International

Dock Jn South

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2020/2816412

P2020/2816092

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



OHL ISOLATION TO BE GIVEN UP BY 0700 TO 
ALLOW TRAINS TO PAN UP.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).



ST. PANCRAS PLATFORMS 8 & 9 TO REMAIN 
CLEAR



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2002 HALF SET RENEWAL

LN3201
SO400

LN3201
LN3213
SO400
SO410

0m0ch and 0m0ch
Track Maintenance

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6949566
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EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

2300 Thu

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

2315 Sun

21/12/20

21/12/20

21/12/20

21/12/20

26/12/20

21/12/20

21/12/20

20/12/20

21/12/20

21/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

21/12/20

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0500 Sat (5 hrs)

0315 Mon

0315 Mon

2315 Sun

0315 Mon

0315 Mon

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0315 Mon

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down Fast

Up Fast

Hendon Chord

Down and Up 
Hendon

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.2

Up Goods No.1

Depot Exit Road

Down Slow

Up Slow

Cricklewood 
Sidings

Down Fast

Up Fast

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Dudding Hill Jn

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Silkstream Jn

Cricklewood Depot

Radlett Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

West Hampstead 
South Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Cricklewood 
Depot

West Hampstead 
South Jn

P2020/2932402

P2020/2932401

P2020/2697344 2300 SAT TO 0215 SUN AND 0615 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0215 SUN TO 0615 SUN

NO ACCESS TO/FROM CRICKLEWOOD DEPOT. 
ECS STABLED WITHIN CRICKLEWOOD DEPOT TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED. 
THAMESLINK ECS FOR 9M02 SUN TO OUTBERTH 
AT ST.PANCRAS HIGH LEVEL PLATFORM 1 WITH 
PANTOGRAPH LOWERED AND LOCKED. (NOTE: 
OHLE POWER RESTORED AT 0545 SUN).

EA1320
LN115
LN3201
SO400

LN3201
SO400

LN3201
LN3219
LN3222

0m0ch and 0m0ch

0m0ch and 0m0ch

6m15ch and 7m67ch

5m5ch and 7m67ch

5m19ch and 5m30ch

5m5ch and 7m15ch

9m15ch and 12m47ch

S&T Work

S&T Work

Survey Work

Major Projects

Remove Rail Defects

Permanent Way Inspection

Drainage Work

21/12/20

21/12/20

21/12/20

21/12/20

24/12/20

19/12/20

19/12/20

19/12/20

19/12/20

19/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7238934

W2020/7238932

W2020/6768162

W2020/6761478

W2020/6766747

W2020/7170586

W2020/6985675
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EAS_V4_4_2021

0400 Tue

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0655 Sun

0315 Sun

0315 Sun

0315 Sun

0315 Sun

0315 Sun

0315 Sun

22/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

0445 Tue

0915 Sun

0655 Sun

0915 Sun

0655 Sun

0655 Sun

0655 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down and Up 
Attenborough 
Curve
Down and Up Fast

Down and Up 
Slow
Down Trent 
Passenger Loop

Down and Up 
Nottingham

Down and Up 
High Level

Down and Up 
Main

Down and Up 
Nottingham

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Radlett Jn

Meadow Lane Jn

Trent South Jn

Meadow Lane LC 
(CCTV)

Beeston

Meadow Lane Jn

Sheet Stores Jn

Beeston

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Mill Hill Broadway

Attenborough Jn

East Midlands 
Parkway

Trent East Jn

Trent South Jn

Trent South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2755818

P2020/2616396

P2020/2690426

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. 



EMR LONDON SERVICES TO START FROM EAST 
MIDLANDS PARKWAY WITH RAIL REPLACEMENT 
ROAD SERVICE FROM NOTTINGHAM.



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201

LN3201
LN3204
LN3261
LN3264

LN3213
LN3216
SO280

11m38ch and 12m35ch

119m3ch and 119m35ch

121m35ch and 122m15ch

0m66ch and 3m27ch

0m66ch and 0m22ch

0m66ch and 3m27ch

1m10ch and 1m50ch

0m66ch and 3m25ch

1m30ch and 1m60ch

Permanent Way Inspection

Structures Work

CWR Stress Management 

Patrolling 

Structures Work

Track Maintenance

S&C Tamping

Track Maintenance

Structures Work (Track Off)

22/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6531967

W2020/7093626

W2020/6809980

W2020/6780892

W2020/7157585

W2020/7283070

W2020/7104885

W2020/7294435

W2020/7185748
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EAS_V4_4_2021

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

22/12/20

22/12/20

23/12/20

23/12/20

24/12/20

24/12/20

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2020/2692871

P2020/2692872

P2020/2692874

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m62ch and 2m35ch

0m62ch and 2m35ch

0m62ch and 2m35ch

S&T Maintenance

S&T Maintenance

S&T Maintenance

22/12/20

22/12/20

23/12/20

23/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6529867

W2020/6529868

W2020/6529717
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0020 Sun

0020 Sun

0020 Sun

0020 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0845 Sun

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

0920 Sun

0920 Sun

0220 Sun

0920 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0820 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

Platforms 1 to 11 
inc
Platform 0

Up Hertford/Up 
Slow No.2

Carriage Sidings

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

Carriage Sidings

All Lines

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Kings Cross Station

Holloway

Ferme Park RS

Canonbury West Jn

Hornsey

Wood Green North 
Jn

Hornsey

Wood Green North 
Jn

Finsbury Park

Ferme Park RS

Finsbury Park

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Bowes Park

Ferme Park RS

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross 
Station

Moorgate

Ferme Park RS

Kings Cross 
Station

P2020/2736074 TRAINS TO START/TERMINATE AT FINSBURY 
PARK  BETWEEN 0020 - 0220 AND 0845 - 0920



TRAINS TO START/TERMINATE AT NEW BARNET 
BETWEEN 0220 - 0845



LNER TO STABLE IN PLATFORMS 3, 7 & 8 WITH 
PANTOGRAPHS LOWERED



PLATFORMS 0,1, 2, 4, 5 & 6 TO BE CLEAR OF 
STABLED TRAINS 



PANTOGRAPHS TO BE LOWERED IN FERME PARK
CS



WHEELS FREE REQUIRED ON DOWN SLOW NO2 
LINE

LN101
LN105
LN110
LN115
LN120
LN3214

0m19ch and 0m62ch

0m0ch and 1m52ch

0m0ch and 1m55ch

0m0ch and 0m22ch

1m60ch and 3m55ch

0m0ch and 3m25ch

1m60ch and 3m24ch

2m65ch and 3m0ch

1m0ch and 1m55ch

0m0ch and 1m55ch

1m75ch and 2m10ch

0m0ch and 1m40ch

0m0ch and 4m75ch

3m0ch and 2m20ch

2m20ch and 4m0ch

0m0ch and 3m37ch

0m0ch and 4m20ch

Survey Work

S&T Work

Major Projects

Litter / Graffiti Clearance

Follow-Up Work

Tunnel Work

OHL Work

S&T Work

Remove Rail Defects

Litter / Graffiti Clearance

Off Track Work

Patrolling 

Technical Inspection

S&T Work

Structures Work

Major Projects

Rail Testing and Lubrication

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6329653

W2020/7122786

W2020/6743226

W2020/6764089

W2020/6767229

W2020/6756666

W2020/6318459

W2020/7022781

W2020/7104441

W2020/7266905

W2020/7252392

W2020/7149685

W2020/7163017

W2020/7122926

W2020/6796369

W2020/7126686

W2020/6992436
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P2020/2736074

2m5ch and 2m69ch

3m58ch and 4m75ch

3m5ch and 4m20ch

0m0ch and 3m10ch

0m22ch and 0m55ch

0m35ch and 0m60ch

3m52ch and 4m25ch

1m60ch and 3m53ch

S&T Work

Litter / Graffiti Clearance

P & D Maintenance

Other E&P Work

Tunnel Work

Structures Examination

Rail Testing and Lubrication

Litter / Graffiti Clearance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7122886

W2020/7268089

W2020/6691755

W2020/7199774

W2020/7168089

W2020/7196246

W2020/7179275

W2020/7267276
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1650 Thu

1650 Thu

2250 Thu

2250 Thu

2250 Thu

2250 Thu

0925 Sun

0925 Sun

0400 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0020 Mon

0020 Mon

0220 Mon

24/12/20

24/12/20

27/12/20

27/12/20

27/12/20

31/12/20

03/01/21

31/12/20

04/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

2250 Thu

2250 Thu

0925 Sun

0925 Sun

0925 Sun

0400 Thu

0200 Sun

0400 Thu

0400 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

North London 
Incline

Down and Up 
Canal Tunnel

All Lines

Platforms 1 to 11 
inc

Up Slow/Up Slow 
No.1
No.1 Slow/Down 
Slow
No1 and No2 
Fast, Down and 
Up Fast
Platforms 7 to 11

North London 
Incline

Down and Up 
Canal Tunnel

All Lines

Platforms 1-6

No.1 Slow/Down 
Slow
Up Slow/Up Slow 
No.1
No.1 Fast

Platform 6

No.2 Fast

Holloway

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2810447 6G34 TO BE STABLED IN PLATFORM 6 AT KINGS 
CROSS FROM 0200 THU 24 DEC

 

NO STABLING AVAILABLE IN KINGS CROSS 
BETWEEN 24 DEC UNTIL 02 JAN

 

TAKE POSSESSION AROUND 6G34 AT K275 IN 
PLATFORM 6



PLATFORMS 1 TO 6 AVAILABLE FOR STABLING 
ON 03 JAN FOR 2 LNER TRAINS WITH 
PANTOGRAPHS LOWERED



BETWEEN 1650 AND 2250 THU 24 DEC 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HOLLOWAY AND KINGS CROSS



BETWEEN 2250 THU 24 DEC TO 0925 SUN 27 DEC
CHRISTMAS SHUTDOWN NO TRAINS TO FROM 
KINGS CROSS OR FROM TO THE NLI OR CANAL 
TUNNELS



BETWEEN 0400 SUN 27 DEC TO 0925 SUN 27 DEC
NOMINATED GTR SERVICES TO 
START/TERMINATE AT FINSBURY PARK. 

NCL AVAILABLE

BETWEEN 0925 SUN 27 DEC TO 0400 THU 31 DEC
NO ACCESS TO KINGS CROSS

NOMINATED GTR SERVICES TO START 
TERMINATE AT FINSBURY PARK

NCL AVAILABLE, CANAL TUNNELS AVAILABLE, NLI
AVAILABLE

LNER LEEDS SERVICES TO START/TERMINAT AT 
STEVENAGE 

OTHER NOMINATED LNER SERVICES TO 
START/TERMINATE AT PETERBOROUGH 



BETWEEN 0400 THU 31 DEC TO 0200 SUN 03 JAN
TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND HOLLOWAY



BETWEEN 0200 SUN 03 JAN TO 0845 SUN 03 JAN
TRAINS TO START/TERMINATE AT NEW BARNET



BETWEEN 0845 SUN 03 JAN TO 0020 MON 04 JAN
TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
KINGS CROSS AND HOLLOWAY



BETWEEN 0020 MON 04 JAN TO 0220 MON 04 JAN


TRAINS TO TRAVEL OVER NO.2 FAST BETWEEN 
BELLE ISLE AND KINGS CROSS USING 

LN101
LN115
LN3214 0m0ch and 1m35ch

0m0ch and 1m35ch

0m0ch and 1m43ch

0m0ch and 1m35ch

0m0ch and 1m43ch

0m0ch and 1m20ch

0m0ch and 1m43ch

0m0ch and 1m20ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 1m30ch

0m46ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

Track Maintenance

Track Maintenance

Technical Inspection

Track Maintenance

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

S&T Work

Technical Inspection

Track Maintenance

OHL Work

Track Maintenance

Technical Inspection

Major Projects

S&T Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

27/12/20

31/12/20

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7152982

W2020/7152983

W2020/7192102

W2020/7153121

W2020/7163193

W2020/7191987

W2020/7163184

W2020/7191986

W2020/7163138

W2020/6763352

W2020/6763356

W2020/7142289

W2020/7284925

W2020/6777371

W2020/7192139

W2020/6926330

W2020/6777609
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0220 Mon
04/01/21
0400 Mon

PossessionPlatforms 1 to 5 
inc.

Kings Cross StationKings Cross 
Station

P2020/2810447 PLATFORMS 1 TO 5



BETWEEN 0220 MON 04 JAN TO 0400 MON 04 JAN


NO ROUTE INTO KINGS CROSS

0m0ch and 1m43ch

0m0ch and 1m13ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m22ch

Patrolling 

OHL Work

S&T Work

Technical Inspection

Track Maintenance

S&T Work

Litter / Graffiti Clearance

04/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7149686

W2020/6777779

W2020/6777984

W2020/6777241

W2020/6777926

W2020/6777239

W2020/6772816
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2335 Thu

2335 Thu

0730 Sun

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

29/12/20

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0425 Sun

0425 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Up Slow / Up Slow
No1 / Up Slow

Down 
Slow/Stamford 
(Platform 5)
Down Slow

Down Main/Fast

Up Fast/Main

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Slow No 2 
(Platform 2)

Up Stamford 
(Platform 4)

Virtual Quarry Line
1
Virtual Quarry Line
2
All Sidings

Spital Sidings

Down 
Slow/Stamford
Up Stamford

Stoke

Uffington & Barnack 
LC (MCG)

Stoke

Stoke

New England North

Peterborough South

Uffington & Barnack 
LC (MCG)

New England North

Peterborough Nene 
CHS

Eastfield

Uffington & Barnack 
LC (MCG)

Fletton Jn

Helpston Jn

Holme LC

Peterborough 
North

Peterborough 
South

Eastfield

Peterborough 
Nene CHS

Spital Jn

Peterborough 
North

P2020/2460813 BETWEEN 2300 THU TO 0730 SUN

CHRISTMAS SHUTDOWN



BETWEEN 2335 THU TO 0425 SUN PANTOGRAPHS
TO BE LOWERED IN PETERBOROUGH NENE AND 
THAMESLINK SPITAL SIDINGS



BETWEEN 0730 SUN TO 0500 TUE

XC TO START/TERMINATE AT MELTON MOWBRAY
AND PETERBOROUGH. RAIL ROAD 
REPLACEMENT SERVICE TO OPERTATE 
BETWEEN PETERBOROUGH AND MELTON 
MOWBRAY. FREIGHT SERVICES DIVERTED VIA 
MARKET HARBOROUGH OR VIA NOTTINGHAM 
AND GRANTHAM. INTERMODAL SERVICES TO 
RUN VIA GEML/NLL/WCML

LN101
LN147
LN3615 77m60ch and 90m20ch

75m60ch and 91m0ch

69m60ch and 75m25ch

71m25ch and 75m25ch

21m73ch and 16m18ch

79m20ch and 79m50ch

77m60ch and 78m20ch

16m40ch and 21m71ch

Major Projects

Major Projects

OHL Work

S&T Maintenance

C14 Rerail Resleep Reball 
Form - Trax

Patrolling 

Patrolling 

Patrolling 

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7146568

W2020/7168565

W2020/6999443

W2020/7302224

W2020/6784014

W2020/7249091

W2020/6777301

W2020/7267519
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2130 Sat

2130 Sat

2335 Sat

2335 Sat

2335 Sat

19/12/20

19/12/20

20/12/20

20/12/20

20/12/20

2335 Sat

2335 Sat

0830 Sun

0830 Sun

0830 Sun

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

All Lines

Down Main

Up Main

All Lines

Down/Up Newark 
Curve

All Lines

Newark Crossing

Claypole LC CCTV

Tuxford

Newark Crossing 
East Jn

Swinderby

Claypole LC 
CCTV

Grantham North 
FS

Claypole LC 
CCTV

Newark Crossing 
South Jn

Staythorpe LC 
(MCB-OD)

P2020/2602895 TRAINS DIVERTED VIA THE GNGE LINES 
BETWEEN WERRINGTON AND DONCASTER 



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14



TAKE POSSESSION AROUND 6Y11 AT D63 ON 
THE DOWN MAIN



TAKE POSSESSION AROUND 6Y12 AT D68 ON 
THE UP MAIN



GIVE UP POSSESSION AROUND 6Y11 AT D88 
(WDT) ON THE DOWN MAIN



GIVE UP POSSESSION AROUND 6J60 AT D123 ON 
THE DOWN MAIN

LN101
LN206
LN210
LN3625
LN730
LN732

115m20ch and 120m26ch

129m20ch and 131m60ch

16m65ch and 17m62ch

122m60ch and 123m20ch

128m8ch and 128m55ch

125m75ch and 126m30ch

C20 Reballast ABC - High 
Output

Follow Up Tamping

Changing Sleepers & 
Timbers

Structures Work (Track Off)

LC  Work

Off Track Work

19/12/20

19/12/20

19/12/20

19/12/20

19/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6143972

W2020/6312292

W2020/7199348

W2020/7152254

W2020/7136133

W2020/7093552
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0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

02/01/21

02/01/21

28/12/20

27/12/20

27/12/20

27/12/20

28/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0300 Sun

0300 Sun

0300 Sun

0915 Sun

0915 Sun

0300 Sun

1830 Sat

1830 Sat

0100 Mon

0915 Sun

0300 Sun

0300 Sun

0100 Mon

0300 Sun

0300 Sun

0300 Sun

0300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platform 1A

Up & Down 
Bletchley
Run Round 
Sidings
Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down and Up 
Moorgate

All Lines

EMU Stabling 
Siding

Cricklewood 
Sidings

Elstow Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Bedford North Jn

Bedford North Jn

Cricklewood Depot

Elstow Sidings

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Farringdon

St. Pancras 
International

Bedford Midland

Cricklewood 
Depot

Elstow Sidings

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2020/2697338 0015 FRI 25/12 TO 0300 SUN 27/12

XMAS SHUTDOWN: NO BOOKED TRAFFIC.



EMR ECS STABLED IN PLATFORMS 2, 3 AND 4 AT 
ST.PANCRAS. THAMESLINK ECS STABLED IN 
PLATFORM 1 WITH PANTOGRAPH LOWERED AND 
LOCKED.



ALL ECS AT CRICKLEWOOD AND BEDFORD 
SIDINGS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED. NO STABLING OF ECS IN BEDFORD
STATION NORTH END EMU SIDING.



0300 SUN 27/12 TO 0915 SUN 27/12

THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS HIGH LEVEL: NOTE TRAINS UNABLE 
TO CALL AT KENTISH TOWN: RAIL REPLACEMENT
ROAD SERVICE TO OPERATE.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT: 
ALL ECS STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



0915 SUN 27/12 TO 0100 MON 28/12

NO ACCESS TO/FROM CRICKLEWOOD DEPOT: 
ALL ECS STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. GTR 
KENTISH TOWN TO RAINHAM SERVICES 
AMENDED TO RUN BETWEEN DARTFORD AND 
RAINHAM (2TPH).



ADDITIONALLY BETWEEN 2300 SUN TO 0100 
MON, ALL TRAINS TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2: FREIGHT SERVICES TO USE HENDON 
LINES FOR REGULATION/CREW RELIEF 
PURPOSES.



NO ACCESS TO CRICKLEWOOD UP FREIGHT 
TERMINALS (AGGREGATES SIDING AND WASTE 
REFUSE TERMINAL).



0100 MON 28/12 TO 0930 SAT 02/01

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2: FREIGHT SERVICES TO USE HENDON 
LINES FOR REGULATION/CREW RELIEF 

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222

49m0ch and 50m45ch

4m10ch and 7m10ch

5m40ch and 22m40ch

0m29ch and 3m50ch

32m65ch and 50m58ch

0m76ch and 3m50ch

29m40ch and 33m20ch

19m14ch and 21m40ch

33m40ch and 50m45ch

48m0ch and 50m0ch

0m40ch and 50m20ch

0m29ch and 0m59ch

27m10ch and 27m60ch

24m0ch and 30m31ch

3m34ch and 4m5ch

12m20ch and 13m40ch

28m75ch and 30m40ch

Major Projects

Major Projects

Other E&P Work

Permanent Way Inspection

Point Heater Maintenance

S&T Work

Structures Work

Move Materials

OHL Renewals Work

Remove Rail Defects

Other E&P Work

Track Maintenance

Off Track Work

Other E&P Work

Vegetation Clearance

PL Tamping

Structures Work

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7223557

W2020/6797572

W2020/7217343

W2020/7315769

W2020/6781084

W2020/6773930

W2020/6809552

W2020/7296680

W2020/6856374

W2020/7120007

W2020/7293458

W2020/7311173

W2020/7299380

W2020/7109976

W2020/7293523

W2020/6760428

W2020/6742885
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0001 Sat

0300 Sun

0300 Sun

0300 Sun

2300 Sun

0100 Mon

0930 Sat

2300 Thu

27/12/20

27/12/20

27/12/20

27/12/20

28/12/20

02/01/21

02/01/21

26/12/20

0300 Sun

0915 Sun

0915 Sun

0915 Sun

0100 Mon

0930 Sat

1830 Sat

0500 Sat (5 hrs)

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Discharge Sidings

Up & Down Relief

Up & Down Slow

Down and Up 
Slow

Down Slow

Up Slow

Departure Road 
north
North Freight 
Sidings
South Siding A to 
E
Washer Road

Cricklewood 
Sidings

Maintenance 
Siding

Dock Jn North

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

Cricklewood Depot

Cricklewood Depot

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Depot

Cricklewood 
Depot

St. Pancras 
International

P2020/2697338

P2020/2932401

PURPOSES.



NO ACCESS TO CRICKLEWOOD UP FREIGHT 
TERMINALS (AGGREGATES SIDING AND WASTE 
REFUSE TERMINAL).



ACCESS MAINTAINED TO SOUTH SIDINGS NOS.1-
5, WASHER ROAD AND FUEL ROAD TO/FROM THE
SOUTH. ACCESS MAINTAINED TO/FROM SOUTH 
SIDINGS A-C BETWEEN 2000-0800 DAILY, BUT 
SOUTH SIDINGS D-E BLOCKED CONTINUOUSLY. 
SOUTH SIDINGS A-C BLOCKED DAILY FROM 0800-
2000.



0930 SAT 02/01 TO 1830 SAT 02/01

NO ACCESS TO/FROM CRICKLEWOOD DEPOT: 
ALL ECS STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2: FREIGHT SERVICES TO USE HENDON 
LINES FOR REGULATION/CREW RELIEF 
PURPOSES.



NO ACCESS TO CRICKLEWOOD UP FREIGHT 
TERMINALS (AGGREGATES SIDING AND WASTE 
REFUSE TERMINAL).

LN3201
SO400

0m76ch and 3m50ch

0m76ch and 3m50ch

0m76ch and 3m50ch

33m40ch and 50m45ch

32m55ch and 33m40ch

7m15ch and 33m35ch

3m34ch and 4m5ch

0m76ch and 3m58ch

2m0ch and 7m10ch

18m20ch and 18m60ch

48m40ch and 50m58ch

18m20ch and 18m60ch

5m5ch and 7m10ch

0m29ch and 2m36ch

0m0ch and 0m0ch

Rail Testing and Lubrication

Technical Inspection

Permanent Way Inspection

Major Projects

S&T Work

OHL Work (Maintenance)

S&C Unit Renewal 
(Maintenance Only)

C2 Rerail - Both Rails

Permanent Way Inspection

Vegetation Clearance

S&T Work

Vegetation Clearance

Major Projects

Structures Examination

S&T Work

26/12/20

27/12/20

27/12/20

27/12/20

27/12/20

28/12/20

02/01/21

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6773927

W2020/6773919

W2020/6773931

W2020/7088517

W2020/7314121

W2020/6936000

W2020/7286335

W2020/6794898

W2020/7170900

W2020/7171249

W2020/7244369

W2020/7171160

W2020/6776930

W2020/6762351

W2020/7238932
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0315 Sun

0315 Sun

0315 Sun

0315 Sun

0315 Sun

0315 Sun

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2788922 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m66ch and 0m22ch

0m66ch and 3m25ch

0m66ch and 3m25ch

Structures Work

Patrolling 

S&T Maintenance

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7157624

W2020/6849218

W2020/7065335
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1650 Thu

1650 Thu

2250 Thu

2250 Thu

2250 Thu

2250 Thu

0925 Sun

0925 Sun

0400 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0020 Mon

0020 Mon

0220 Mon

24/12/20

24/12/20

27/12/20

27/12/20

27/12/20

31/12/20

03/01/21

31/12/20

04/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

2250 Thu

2250 Thu

0925 Sun

0925 Sun

0925 Sun

0400 Thu

0200 Sun

0400 Thu

0400 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

North London 
Incline

Down and Up 
Canal Tunnel

All Lines

Platforms 1 to 11 
inc

Up Slow/Up Slow 
No.1
No.1 Slow/Down 
Slow
No1 and No2 
Fast, Down and 
Up Fast
Platforms 7 to 11

North London 
Incline

Down and Up 
Canal Tunnel

All Lines

Platforms 1-6

No.1 Slow/Down 
Slow
Up Slow/Up Slow 
No.1
No.1 Fast

Platform 6

No.2 Fast

Holloway

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2810447 6G34 TO BE STABLED IN PLATFORM 6 AT KINGS 
CROSS FROM 0200 THU 24 DEC

 

NO STABLING AVAILABLE IN KINGS CROSS 
BETWEEN 24 DEC UNTIL 02 JAN

 

TAKE POSSESSION AROUND 6G34 AT K275 IN 
PLATFORM 6



PLATFORMS 1 TO 6 AVAILABLE FOR STABLING 
ON 03 JAN FOR 2 LNER TRAINS WITH 
PANTOGRAPHS LOWERED



BETWEEN 1650 AND 2250 THU 24 DEC 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HOLLOWAY AND KINGS CROSS



BETWEEN 2250 THU 24 DEC TO 0925 SUN 27 DEC
CHRISTMAS SHUTDOWN NO TRAINS TO FROM 
KINGS CROSS OR FROM TO THE NLI OR CANAL 
TUNNELS



BETWEEN 0400 SUN 27 DEC TO 0925 SUN 27 DEC
NOMINATED GTR SERVICES TO 
START/TERMINATE AT FINSBURY PARK. 

NCL AVAILABLE

BETWEEN 0925 SUN 27 DEC TO 0400 THU 31 DEC
NO ACCESS TO KINGS CROSS

NOMINATED GTR SERVICES TO START 
TERMINATE AT FINSBURY PARK

NCL AVAILABLE, CANAL TUNNELS AVAILABLE, NLI
AVAILABLE

LNER LEEDS SERVICES TO START/TERMINAT AT 
STEVENAGE 

OTHER NOMINATED LNER SERVICES TO 
START/TERMINATE AT PETERBOROUGH 



BETWEEN 0400 THU 31 DEC TO 0200 SUN 03 JAN
TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND HOLLOWAY



BETWEEN 0200 SUN 03 JAN TO 0845 SUN 03 JAN
TRAINS TO START/TERMINATE AT NEW BARNET



BETWEEN 0845 SUN 03 JAN TO 0020 MON 04 JAN
TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
KINGS CROSS AND HOLLOWAY



BETWEEN 0020 MON 04 JAN TO 0220 MON 04 JAN


TRAINS TO TRAVEL OVER NO.2 FAST BETWEEN 
BELLE ISLE AND KINGS CROSS USING 

LN101
LN115
LN3214 0m0ch and 1m35ch

0m0ch and 1m35ch

0m0ch and 1m43ch

0m0ch and 1m35ch

0m0ch and 1m43ch

0m0ch and 1m20ch

0m0ch and 1m43ch

0m0ch and 1m20ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 1m30ch

0m46ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

Track Maintenance

Track Maintenance

Technical Inspection

Track Maintenance

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

S&T Work

Technical Inspection

Track Maintenance

OHL Work

Track Maintenance

Technical Inspection

Major Projects

S&T Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

27/12/20

31/12/20

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7152982

W2020/7152983

W2020/7192102

W2020/7153121

W2020/7163193

W2020/7191987

W2020/7163184

W2020/7191986

W2020/7163138

W2020/6763352

W2020/6763356

W2020/7142289

W2020/7284925

W2020/6777371

W2020/7192139

W2020/6926330

W2020/6777609
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0220 Mon
04/01/21
0400 Mon

PossessionPlatforms 1 to 5 
inc.

Kings Cross StationKings Cross 
Station

P2020/2810447 PLATFORMS 1 TO 5



BETWEEN 0220 MON 04 JAN TO 0400 MON 04 JAN


NO ROUTE INTO KINGS CROSS

0m0ch and 1m43ch

0m0ch and 1m13ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m22ch

Patrolling 

OHL Work

S&T Work

Technical Inspection

Track Maintenance

S&T Work

Litter / Graffiti Clearance

04/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7149686

W2020/6777779

W2020/6777984

W2020/6777241

W2020/6777926

W2020/6777239

W2020/6772816

Week 39  - Continued
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2335 Thu

2335 Thu

0730 Sun

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

29/12/20

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0425 Sun

0425 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Up Slow / Up Slow
No1 / Up Slow

Down 
Slow/Stamford 
(Platform 5)
Down Slow

Down Main/Fast

Up Fast/Main

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Slow No 2 
(Platform 2)

Up Stamford 
(Platform 4)

Virtual Quarry Line
1
Virtual Quarry Line
2
All Sidings

Spital Sidings

Down 
Slow/Stamford
Up Stamford

Stoke

Uffington & Barnack 
LC (MCG)

Stoke

Stoke

New England North

Peterborough South

Uffington & Barnack 
LC (MCG)

New England North

Peterborough Nene 
CHS

Eastfield

Uffington & Barnack 
LC (MCG)

Fletton Jn

Helpston Jn

Holme LC

Peterborough 
North

Peterborough 
South

Eastfield

Peterborough 
Nene CHS

Spital Jn

Peterborough 
North

P2020/2460813 BETWEEN 2300 THU TO 0730 SUN

CHRISTMAS SHUTDOWN



BETWEEN 2335 THU TO 0425 SUN PANTOGRAPHS
TO BE LOWERED IN PETERBOROUGH NENE AND 
THAMESLINK SPITAL SIDINGS



BETWEEN 0730 SUN TO 0500 TUE

XC TO START/TERMINATE AT MELTON MOWBRAY
AND PETERBOROUGH. RAIL ROAD 
REPLACEMENT SERVICE TO OPERTATE 
BETWEEN PETERBOROUGH AND MELTON 
MOWBRAY. FREIGHT SERVICES DIVERTED VIA 
MARKET HARBOROUGH OR VIA NOTTINGHAM 
AND GRANTHAM. INTERMODAL SERVICES TO 
RUN VIA GEML/NLL/WCML

LN101
LN147
LN3615 77m60ch and 90m20ch

75m60ch and 91m0ch

69m60ch and 75m25ch

71m25ch and 75m25ch

21m73ch and 16m18ch

79m20ch and 79m50ch

77m60ch and 78m20ch

16m40ch and 21m71ch

Major Projects

Major Projects

OHL Work

S&T Maintenance

C14 Rerail Resleep Reball 
Form - Trax

Patrolling 

Patrolling 

Patrolling 

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7146568

W2020/7168565

W2020/6999443

W2020/7302224

W2020/6784014

W2020/7249091

W2020/6777301

W2020/7267519
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Possession 
Location to

Blocked Line Protection
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Start End Traffic Remarks Work TypeLOR
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0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

02/01/21

02/01/21

28/12/20

27/12/20

27/12/20

27/12/20

28/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0300 Sun

0300 Sun

0300 Sun

0915 Sun

0915 Sun

0300 Sun

1830 Sat

1830 Sat

0100 Mon

0915 Sun

0300 Sun

0300 Sun

0100 Mon

0300 Sun

0300 Sun

0300 Sun

0300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platform 1A

Up & Down 
Bletchley
Run Round 
Sidings
Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down and Up 
Moorgate

All Lines

EMU Stabling 
Siding

Cricklewood 
Sidings

Elstow Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Bedford North Jn

Bedford North Jn

Cricklewood Depot

Elstow Sidings

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Farringdon

St. Pancras 
International

Bedford Midland

Cricklewood 
Depot

Elstow Sidings

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2020/2697338 0015 FRI 25/12 TO 0300 SUN 27/12

XMAS SHUTDOWN: NO BOOKED TRAFFIC.



EMR ECS STABLED IN PLATFORMS 2, 3 AND 4 AT 
ST.PANCRAS. THAMESLINK ECS STABLED IN 
PLATFORM 1 WITH PANTOGRAPH LOWERED AND 
LOCKED.



ALL ECS AT CRICKLEWOOD AND BEDFORD 
SIDINGS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED. NO STABLING OF ECS IN BEDFORD
STATION NORTH END EMU SIDING.



0300 SUN 27/12 TO 0915 SUN 27/12

THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS HIGH LEVEL: NOTE TRAINS UNABLE 
TO CALL AT KENTISH TOWN: RAIL REPLACEMENT
ROAD SERVICE TO OPERATE.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT: 
ALL ECS STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



0915 SUN 27/12 TO 0100 MON 28/12

NO ACCESS TO/FROM CRICKLEWOOD DEPOT: 
ALL ECS STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. GTR 
KENTISH TOWN TO RAINHAM SERVICES 
AMENDED TO RUN BETWEEN DARTFORD AND 
RAINHAM (2TPH).



ADDITIONALLY BETWEEN 2300 SUN TO 0100 
MON, ALL TRAINS TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2: FREIGHT SERVICES TO USE HENDON 
LINES FOR REGULATION/CREW RELIEF 
PURPOSES.



NO ACCESS TO CRICKLEWOOD UP FREIGHT 
TERMINALS (AGGREGATES SIDING AND WASTE 
REFUSE TERMINAL).



0100 MON 28/12 TO 0930 SAT 02/01

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2: FREIGHT SERVICES TO USE HENDON 
LINES FOR REGULATION/CREW RELIEF 

EA1360
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222

49m0ch and 50m45ch

4m10ch and 7m10ch

5m40ch and 22m40ch

0m29ch and 3m50ch

32m65ch and 50m58ch

0m76ch and 3m50ch

29m40ch and 33m20ch

19m14ch and 21m40ch

33m40ch and 50m45ch

48m0ch and 50m0ch

0m40ch and 50m20ch

0m29ch and 0m59ch

27m10ch and 27m60ch

24m0ch and 30m31ch

3m34ch and 4m5ch

12m20ch and 13m40ch

28m75ch and 30m40ch

Major Projects

Major Projects

Other E&P Work

Permanent Way Inspection

Point Heater Maintenance

S&T Work

Structures Work

Move Materials

OHL Renewals Work

Remove Rail Defects

Other E&P Work

Track Maintenance

Off Track Work

Other E&P Work

Vegetation Clearance

PL Tamping

Structures Work

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7223557

W2020/6797572

W2020/7217343

W2020/7315769

W2020/6781084

W2020/6773930

W2020/6809552

W2020/7296680

W2020/6856374

W2020/7120007

W2020/7293458

W2020/7311173

W2020/7299380

W2020/7109976

W2020/7293523

W2020/6760428

W2020/6742885
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0001 Sat

0300 Sun

0300 Sun

0300 Sun

2300 Sun

0100 Mon

0930 Sat

27/12/20

27/12/20

27/12/20

27/12/20

28/12/20

02/01/21

02/01/21

0300 Sun

0915 Sun

0915 Sun

0915 Sun

0100 Mon

0930 Sat

1830 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Discharge Sidings

Up & Down Relief

Up & Down Slow

Down and Up 
Slow

Down Slow

Up Slow

Departure Road 
north
North Freight 
Sidings
South Siding A to 
E
Washer Road

Cricklewood 
Sidings

Dock Jn North

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Mill Hill Broadway

Cricklewood Depot

Cricklewood Depot

St. Pancras 
International

Dock Jn North

Dock Jn South

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Depot

Cricklewood 
Depot

P2020/2697338 PURPOSES.



NO ACCESS TO CRICKLEWOOD UP FREIGHT 
TERMINALS (AGGREGATES SIDING AND WASTE 
REFUSE TERMINAL).



ACCESS MAINTAINED TO SOUTH SIDINGS NOS.1-
5, WASHER ROAD AND FUEL ROAD TO/FROM THE
SOUTH. ACCESS MAINTAINED TO/FROM SOUTH 
SIDINGS A-C BETWEEN 2000-0800 DAILY, BUT 
SOUTH SIDINGS D-E BLOCKED CONTINUOUSLY. 
SOUTH SIDINGS A-C BLOCKED DAILY FROM 0800-
2000.



0930 SAT 02/01 TO 1830 SAT 02/01

NO ACCESS TO/FROM CRICKLEWOOD DEPOT: 
ALL ECS STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2: FREIGHT SERVICES TO USE HENDON 
LINES FOR REGULATION/CREW RELIEF 
PURPOSES.



NO ACCESS TO CRICKLEWOOD UP FREIGHT 
TERMINALS (AGGREGATES SIDING AND WASTE 
REFUSE TERMINAL).

0m76ch and 3m50ch

0m76ch and 3m50ch

0m76ch and 3m50ch

33m40ch and 50m45ch

32m55ch and 33m40ch

7m15ch and 33m35ch

3m34ch and 4m5ch

0m76ch and 3m58ch

2m0ch and 7m10ch

18m20ch and 18m60ch

48m40ch and 50m58ch

18m20ch and 18m60ch

5m5ch and 7m10ch

0m29ch and 2m36ch

Rail Testing and Lubrication

Technical Inspection

Permanent Way Inspection

Major Projects

S&T Work

OHL Work (Maintenance)

S&C Unit Renewal 
(Maintenance Only)

C2 Rerail - Both Rails

Permanent Way Inspection

Vegetation Clearance

S&T Work

Vegetation Clearance

Major Projects

Structures Examination

26/12/20

27/12/20

27/12/20

27/12/20

27/12/20

28/12/20

02/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6773927

W2020/6773919

W2020/6773931

W2020/7088517

W2020/7314121

W2020/6936000

W2020/7286335

W2020/6794898

W2020/7170900

W2020/7171249

W2020/7244369

W2020/7171160

W2020/6776930

W2020/6762351
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0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Thu

0400 Tue

0900 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0110 Sun

05/01/21

05/01/21

05/01/21

05/01/21

07/01/21

05/01/21

08/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Thu

0500 Tue

0955 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0625 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
A/C Electric 
Trains

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

East Coast 
Mainline 
Connection

Down Slow

Up Slow

Down Slow

Up Slow

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

York Way North Jn

Radlett Jn

Wellingborough 
South Jn

Derby

Derby Station North 
Jn

Derby Station North 
Jn

Duffield

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Mill Hill Broadway

Sharnbrook Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2020/2898766

P2020/2891255

P2020/2673415

P2020/2672462

P2020/2616382

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

2330 SAT TO 0110 SUN AND 0625 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0110 SUN TO 0625 SUN 

NO BOOKED TRAFFIC.

EA1320
LN3201
SO400

LN3201
SO400

LN3201

LN3201

LN3201

0m0ch and 0m0ch

0m0ch and 0m0ch

11m38ch and 12m35ch

58m30ch and 64m0ch

127m70ch and 128m27ch

127m70ch and 128m27ch

127m70ch and 129m30ch

127m70ch and 128m15ch

127m70ch and 128m27ch

S&T Work

OHL Work

Permanent Way Inspection

Permanent Way Inspection

Critical Junction Maintenance

S&T Work

Scrap Removal

Rail Testing and Lubrication

Point Heater Maintenance

05/01/21

05/01/21

05/01/21

05/01/21

07/01/21

05/01/21

08/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

03/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7156774

W2020/7139634

W2020/6531982

W2020/6572677

W2020/6783339

W2020/6779840

W2020/6611822

W2020/7314081

W2020/7228282
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0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Platform 2c

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2691242 SHEFFIELD STATION PLATFORMS 2, 2C AND 5 TO 
BE KEPT CLEAR OF STABLED UNITS 



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 



NO ACCESS TO SHUNT SPUR

 

ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



TAKE POSSESSION AROUND TRAIN 6X26 
STANDING AT SIGNAL S44 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6G53 
STANDING AT SIGNAL S77 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S46 ON THE UP MAIN LINE


POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U85 STANDING AT SIGNAL S57 ON THE DOWN 
MAIN LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6G53 STANDING AT SIGNAL S79 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
LN808
NW9001

146m40ch and 156m10ch

144m40ch and 146m15ch

156m50ch and 158m25ch

0m60ch and 0m0ch

153m73ch and 154m20ch

152m10ch and 156m10ch

153m73ch and 154m16ch

146m0ch and 157m65ch

0m60ch and 0m0ch

153m73ch and 154m20ch

151m56ch and 154m10ch

0m60ch and 0m0ch

150m20ch and 156m0ch

146m0ch and 157m65ch

Drainage (Rail-Vac)

Mobile Maintenance Train

Unload Materials

Technical Inspection

Welding and Grinding

IBJ Work

Technical Inspection

Technical Inspection

Welding and Grinding

URFDO Inspections

Mobile Maintenance Train

URFDO Inspections

Rail Lubricators

URFDO Inspections

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578528

W2020/6789433

W2020/6450780

W2020/7166074

W2020/7206748

W2020/7167887

W2020/7166141

W2020/7166071

W2020/7206746

W2020/7207231

W2020/7228872

W2020/7207141

W2020/7205374

W2020/7207225
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0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Chesterfield Down
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Chesterfield 
South Jn

P2020/2691243 TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



TAKE POSSESSION AROUND TRAIN 6X27 
STANDING AT SIGNAL S44 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S46 ON THE UP MAIN LINE


POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U85 STANDING AT SIGNAL S57 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
LN808
NW9001

146m40ch and 155m60ch

0m60ch and 0m0ch

153m73ch and 154m20ch

146m0ch and 157m63ch

153m71ch and 154m21ch

0m60ch and 0m0ch

156m10ch and 157m63ch

153m73ch and 154m16ch

146m0ch and 157m63ch

153m73ch and 154m20ch

0m60ch and 0m0ch

144m40ch and 146m15ch

0m60ch and 0m0ch

153m75ch and 154m21ch

151m56ch and 155m10ch

Drainage (Rail-Vac)

Welding and Grinding

Welding and Grinding

URFDO Inspections

Rail Lubricators

Technical Inspection

IBJ Work

Technical Inspection

Technical Inspection

URFDO Inspections

URFDO Inspections

Mobile Maintenance Train

Rail Lubricators

Rail Lubricators

Mobile Maintenance Train

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578530

W2020/7206976

W2020/7206977

W2020/7207252

W2020/7205254

W2020/7166144

W2020/7167894

W2020/7166075

W2020/7166058

W2020/7207154

W2020/7207188

W2020/6789531

W2020/7205474

W2020/7205535

W2020/7228873
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2690428 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 1m30ch and 1m60ch

0m66ch and 0m22ch

0m66ch and 3m27ch

Structures Work (Track Off)

Structures Work

Patrolling 

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7185874

W2020/7157564

W2020/6780893
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1650 Thu

1650 Thu

2250 Thu

2250 Thu

2250 Thu

2250 Thu

0925 Sun

0925 Sun

0400 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0020 Mon

0020 Mon

0220 Mon

24/12/20

24/12/20

27/12/20

27/12/20

27/12/20

31/12/20

03/01/21

31/12/20

04/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

2250 Thu

2250 Thu

0925 Sun

0925 Sun

0925 Sun

0400 Thu

0200 Sun

0400 Thu

0400 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

North London 
Incline

Down and Up 
Canal Tunnel

All Lines

Platforms 1 to 11 
inc

Up Slow/Up Slow 
No.1
No.1 Slow/Down 
Slow
No1 and No2 
Fast, Down and 
Up Fast
Platforms 7 to 11

North London 
Incline

Down and Up 
Canal Tunnel

All Lines

Platforms 1-6

No.1 Slow/Down 
Slow
Up Slow/Up Slow 
No.1
No.1 Fast

Platform 6

No.2 Fast

Holloway

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2810447 6G34 TO BE STABLED IN PLATFORM 6 AT KINGS 
CROSS FROM 0200 THU 24 DEC

 

NO STABLING AVAILABLE IN KINGS CROSS 
BETWEEN 24 DEC UNTIL 02 JAN

 

TAKE POSSESSION AROUND 6G34 AT K275 IN 
PLATFORM 6



PLATFORMS 1 TO 6 AVAILABLE FOR STABLING 
ON 03 JAN FOR 2 LNER TRAINS WITH 
PANTOGRAPHS LOWERED



BETWEEN 1650 AND 2250 THU 24 DEC 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HOLLOWAY AND KINGS CROSS



BETWEEN 2250 THU 24 DEC TO 0925 SUN 27 DEC
CHRISTMAS SHUTDOWN NO TRAINS TO FROM 
KINGS CROSS OR FROM TO THE NLI OR CANAL 
TUNNELS



BETWEEN 0400 SUN 27 DEC TO 0925 SUN 27 DEC
NOMINATED GTR SERVICES TO 
START/TERMINATE AT FINSBURY PARK. 

NCL AVAILABLE

BETWEEN 0925 SUN 27 DEC TO 0400 THU 31 DEC
NO ACCESS TO KINGS CROSS

NOMINATED GTR SERVICES TO START 
TERMINATE AT FINSBURY PARK

NCL AVAILABLE, CANAL TUNNELS AVAILABLE, NLI
AVAILABLE

LNER LEEDS SERVICES TO START/TERMINAT AT 
STEVENAGE 

OTHER NOMINATED LNER SERVICES TO 
START/TERMINATE AT PETERBOROUGH 



BETWEEN 0400 THU 31 DEC TO 0200 SUN 03 JAN
TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND HOLLOWAY



BETWEEN 0200 SUN 03 JAN TO 0845 SUN 03 JAN
TRAINS TO START/TERMINATE AT NEW BARNET



BETWEEN 0845 SUN 03 JAN TO 0020 MON 04 JAN
TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
KINGS CROSS AND HOLLOWAY



BETWEEN 0020 MON 04 JAN TO 0220 MON 04 JAN


TRAINS TO TRAVEL OVER NO.2 FAST BETWEEN 
BELLE ISLE AND KINGS CROSS USING 

LN101
LN115
LN3214 0m0ch and 1m35ch

0m0ch and 1m35ch

0m0ch and 1m43ch

0m0ch and 1m35ch

0m0ch and 1m43ch

0m0ch and 1m20ch

0m0ch and 1m43ch

0m0ch and 1m20ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 1m30ch

0m46ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

Track Maintenance

Track Maintenance

Technical Inspection

Track Maintenance

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

S&T Work

Technical Inspection

Track Maintenance

OHL Work

Track Maintenance

Technical Inspection

Major Projects

S&T Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

27/12/20

31/12/20

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7152982

W2020/7152983

W2020/7192102

W2020/7153121

W2020/7163193

W2020/7191987

W2020/7163184

W2020/7191986

W2020/7163138

W2020/6763352

W2020/6763356

W2020/7142289

W2020/7284925

W2020/6777371

W2020/7192139

W2020/6926330

W2020/6777609
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0220 Mon
04/01/21
0400 Mon

PossessionPlatforms 1 to 5 
inc.

Kings Cross StationKings Cross 
Station

P2020/2810447 PLATFORMS 1 TO 5



BETWEEN 0220 MON 04 JAN TO 0400 MON 04 JAN


NO ROUTE INTO KINGS CROSS

0m0ch and 1m43ch

0m0ch and 1m13ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m22ch

Patrolling 

OHL Work

S&T Work

Technical Inspection

Track Maintenance

S&T Work

Litter / Graffiti Clearance

04/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7149686

W2020/6777779

W2020/6777984

W2020/6777241

W2020/6777926

W2020/6777239

W2020/6772816

Week 40  - Continued
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 2

Down and Up 
Hendon

Run Round Road

Down Reception 
Siding

Maintenance 
Siding

Discharge Sidings

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Depot Exit Road

Down and Up 
Moorgate

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Brent Curve Jn

Dock Jn South

Dock Jn North

Junction Road Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood 
Curve Jn

Dock Jn South

St. Pancras 
International

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Cricklewood 
Depot

P2020/2616406 2340 SAT TO 0245 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0245 SUN TO 0555 SUN

NO BOOKED TRAFFIC.



PANTOGRAPHS TO BE LOWERED AND LOCKED IN
CRICKLEWOOD DEPOT.

LN3201
LN3210
LN3213
LN3219
LN3222
SO400

6m40ch and 8m30ch

0m29ch and 0m45ch

14m60ch and 15m45ch

0m31ch and 23m79ch

0m29ch and 12m64ch

18m75ch and 23m76ch

0m45ch and 7m15ch

5m5ch and 6m30ch

12m28ch and 23m79ch

0m50ch and 1m50ch

14m13ch and 19m76ch

3m60ch and 6m30ch

1m55ch and 5m0ch

1m55ch and 3m60ch

12m28ch and 15m6ch

0m29ch and 1m50ch

1m55ch and 3m20ch

Survey Work

S&T Work

OHL Work

Rail Testing and Lubrication

Point Heater Maintenance

S&T Work

Permanent Way Inspection

Major Projects

Major Projects

Structures Work

OHL Work

Resignalling Work

Remove Rail Defects

Drainage Work

OHL Renewals Work

S&C Partial Renewal

Survey Work

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7171468

W2020/6659837

W2020/7106606

W2020/6791162

W2020/6810921

W2020/6791178

W2020/6791232

W2020/6861684

W2020/7188415

W2020/6950352

W2020/7212197

W2020/7015624

W2020/6589281

W2020/7210560

W2020/7274446

W2020/6842668

W2020/6798727
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0245 Sun

2200 Sat

2320 Sat

0001 Sun

0001 Sun

0740 Sun

0740 Sun

10/01/21

11/01/21

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

0555 Sun

0530 Mon

0001 Sun

0740 Sun

0740 Sun

0530 Mon

0530 Mon

Sidings 
Possession

Sidings 
Possession

Affected

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Cricklewood 
Sidings

Down Sidings

Down Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down Main

Up Main

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill

Cricklewood Depot

Chesterfield Down 
Sidings

Chesterfield South 
Jn

Barrow Hill South Jn

Tapton Jn (inc)

Tapton Jn

Tapton Jn

Chesterfield 
Down Sidings

Ambergate Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2020/2616406

P2020/2695420 2320 SAT TO 0001 SUN

NO ROUTE FOR DOWN TRAINS FROM 
AMBERGATE JN TO CHESTERFIELD DUE TO 
POSITIONING OF ENGINEERING TRAINS PRIOR 
TO POSSESSION.



0001 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE 
EREWASH / BARROW HILL LINES BETWEEN CLAY 
CROSS NORTH JN AND TAPTON JN AND THEN 
DIVERTED VIA BARROW HILL AND BEIGHTON JN 
DUE TO P/2671332).

NOTE: ROUTE AVAILABLE POST-0740 SUN FOR 
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA 
DRONFIELD AND DORE SOUTH CURVE.



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD.

LN3201
LN3207
LN804
LN806

1m55ch and 6m30ch

0m29ch and 1m40ch

1m55ch and 3m60ch

5m45ch and 6m0ch

3m36ch and 4m45ch

14m25ch and 15m15ch

147m0ch and 148m10ch

143m26ch and 146m49ch

146m5ch and 147m0ch

146m5ch and 147m0ch

143m30ch and 146m59ch

146m20ch and 146m59ch

146m0ch and 146m77ch

OHL Work

Follow-Up Work

Drainage Work

Structures Work

Structures Examination

Remove Rail Defects

Preparatory Work

Drainage Inspection

Technical Inspection

Technical Inspection

C9 Resleeper Reballast - 
Trax

Changing Sleepers & 
Timbers

Permanent Way Inspection

10/01/21

09/01/21

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6799512

W2020/7218564

W2020/7233376

W2020/7123272

W2020/6769060

W2020/6589314

W2020/7076252

W2020/7147255

W2020/7210187

W2020/7210025

W2020/6797258

W2020/7240962

W2020/6855566
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EAS_V4_4_2021

2340 Sat

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/01/21

11/01/21

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0015 Sun

0430 Mon

0740 Sun

0740 Sun

0200 Sun

0430 Mon

0430 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Down Heeley 
Loop

Up Dore Curve 
Down

Down Manchester

Up Manchester

Down Main

Up Main

Up Heeley loop

Platform 2c

Platform 8

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Washer Shunt 
Spur
Down Station 
Sidings
Up Station Siding 
No.1

Sheffield South Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Sheffield South Jn

Heeley

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Sheffield North Jn

Dore Station Jn

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Dronfield

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Dronfield

Mill Race Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2020/2671332 2340 SAT TO 0015 SUN

1N70 TO DIVERT VIA BARROW HILL AND 
WOODBURN JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE TO DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS



PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STATION AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



TAKE POSSESSION AROUND TRAIN 6G40 
STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP


LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

160m0ch and 160m21ch

41m72ch and 158m77ch

0m60ch and 0m0ch

158m75ch and 159m7ch

159m10ch and 158m77ch

161m5ch and 162m20ch

153m73ch and 154m20ch

158m40ch and 159m20ch

156m0ch and 158m30ch

158m40ch and 159m5ch

155m55ch and 158m30ch

0m60ch and 0m0ch

152m20ch and 162m56ch

153m73ch and 154m16ch

158m15ch and 158m77ch

41m72ch and 158m77ch

Point Heater Maintenance

Drainage Work

Permanent Way Inspection

Point Heater Maintenance

Point Heater Maintenance

Rail Lubricators

Permanent Way Inspection

Drainage Work

Point Heater Maintenance

S&T Points

Preparatory Work

URFDO Inspections

URFDO Inspections

URFDO Inspections

S&T Maintenance

In Connection With 
Engineering Work

Permanent Way Inspection

09/01/21

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7239549

W2020/7186585

W2020/7181151

W2020/7239821

W2020/7239686

W2020/7217181

W2020/7181236

W2020/7186457

W2020/7239597

W2020/7223612

W2020/6237367

W2020/7215422

W2020/7215203

W2020/7215424

W2020/7276511

W2020/7223807

W2020/6856128
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0740 Sun

2155 Mon

11/01/21

12/01/21

0430 Mon

0555 Tue

Possession

Possession

Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Sheffield South Jn

Dronfield

Dore Station Jn

Chesterfield North
Jn

P2020/2671332

P2020/2651376



TAKE POSSESSION AROUND TRAIN 6Y30 
STANDING AT SIGNAL S77 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6Y31 
STANDING AT SIGNAL S69 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6Y11 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

153m60ch and 162m56ch

158m75ch and 159m15ch

146m40ch and 151m45ch

Structures Work

C20 Reballast ABC - High 
Output

10/01/21

11/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7126388

W2020/5952730
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2155 Tue
13/01/21
0555 Wed

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651377 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6Y11 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m59ch and 151m45ch

146m40ch and 151m45ch

Rail Lubricators

C20 Reballast ABC - High 
Output

12/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7261200

W2020/5952742
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2155 Wed
14/01/21
0555 Thu

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651378 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6Y11 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

146m59ch and 151m45ch

C20 Reballast ABC - High 
Output

Rail Lubricators

13/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952743

W2020/7261215
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2155 Thu

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

15/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

0555 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Dronfield

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Chesterfield North
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2020/2651379

P2020/2696033

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6Y11 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3



NLL CYCLIC TYPE 8

LN3201
LN804

EA1290
EA1300
EA1370
LN165
LN3210

146m40ch and 151m45ch

146m59ch and 151m45ch

7m15ch and 7m30ch

0m5ch and 0m40ch

0m10ch and 0m30ch

5m55ch and 6m23ch

2m42ch and 3m0ch

10m0ch and 11m0ch

C20 Reballast ABC - High 
Output

Rail Lubricators

Station Work

Track Maintenance

S&T Points

S&T Points

S&T Points

Tamping

14/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952744

W2020/7261224

W2020/7233707

W2020/7241175

W2020/6791455

W2020/7213769

W2020/7136477

W2020/6813273
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0340 Sun

0340 Sun

0340 Sun

0340 Sun

0340 Sun

0340 Sun

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2690464 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 1m30ch and 1m60ch

0m66ch and 3m25ch

0m66ch and 3m25ch

0m4ch and 0m22ch

Structures Work (Track Off)

S&T Maintenance

Patrolling 

Structures Work

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7185875

W2020/7157732

W2020/6870564

W2020/7228368
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0150 Sat

0150 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

10/01/21

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0020 Sun

0400 Mon

0920 Sun

0920 Sun

0220 Sun

0920 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

North London 
Incline

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Platforms 1, 2, 3, 
4, 5 and 6

Up & Down 
Canonbury/ Down 
Canonbury
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Single

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

All Lines

All Lines

All

Belle Isle Jn

Kings Cross Station

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Kings Cross Station

Finsbury Park

Highbury Vale Jn

Hornsey

Harringay Jn

Hornsey

Wood Green South 
Jn

Finsbury Park

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

Kings Cross

Kings Cross 
Station

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross 
Station

Canonbury 
Tunnel

Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Kings Cross

P2020/2863762 0150 SATURDAY TO 0020 SUNDAY AND 0920 
SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL 
OVER FAST LINES BETWEEN HOLLOWAY AND 
KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. CANAL TUNNELS AND NLI 
AVAILABLE.

0020 SUNDAY TO 0220 SUNDAY AND 0845 
SUNDAY TO 0920 SUNDAY TRAINS TO 
START/TERMINATE AT FINSBURY PARK.

0220 SUNDAY TO 0845 SUNDAY TRAINS TO 
START/TERMINATE AT NEW BARNET

0220 SUNDAY TO 0715 SUNDAY PANTOGRAPHS 
TO BE LOWERED IN FERME PARK, BOUNDS 
GREEN AND HORNSEY EMU

KINGS CROSS TO BE CLEARED OF STABLED 
TRAINS

LN101
LN105
LN110
LN115
LN165
LN3214
SO400

0m0ch and 1m55ch

1m60ch and 4m68ch

0m0ch and 4m68ch

0m0ch and 2m14ch

4m49ch and 4m68ch

0m0ch and 1m40ch

0m22ch and 0m47ch

3m0ch and 3m50ch

0m0ch and 0m22ch

4m0ch and 4m60ch

0m0ch and 0m65ch

2m60ch and 4m46ch

0m0ch and 3m25ch

0m0ch and 1m55ch

0m0ch and 1m40ch

1m60ch and 2m70ch

1m60ch and 2m55ch

P & D Maintenance

Follow-Up Work

Technical Inspection

Rail Testing and Lubrication

S&T Work

S&T Work

Permanent Way Inspection

S&T Work

Litter / Graffiti Clearance

S&T Work

Vegetation Clearance

OHL Work

Major Projects

Major Projects

Patrolling 

P & D Maintenance

Major Projects

09/01/21

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6732479

W2020/6806425

W2020/7186997

W2020/6787955

W2020/7138984

W2020/7138982

W2020/7344630

W2020/7024577

W2020/6764358

W2020/7024631

W2020/6815390

W2020/6788230

W2020/7159677

W2020/7050824

W2020/7139169

W2020/7307271

W2020/7221725
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EAS_V4_4_2021

0845 Sun

0920 Sun

0800 Mon

0800 Tue

0800 Wed

0800 Thu

10/01/21

11/01/21

11/01/21

12/01/21

13/01/21

14/01/21

0920 Sun

0400 Mon

1300 Mon

1300 Tue

1300 Wed

1300 Thu

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

No.1 Slow

No.2 Slow

Down and Up 
Goods/Coalville 
Goods

Down and Up 
Goods/Coalville 
Goods

Down and Up 
Goods/Coalville 
Goods

Down and Up 
Goods/Coalville 
Goods

Finsbury Park

Belle Isle Jn

Leicester Jn

Leicester Jn

Leicester Jn

Leicester Jn

Kings Cross

Moira West Jn

Moira West Jn

Moira West Jn

Moira West Jn

P2020/2863762

P2020/2972021

P2020/2972033

P2020/2972034

P2020/2972062

NO BOOKED TRAFFIC

NO BOOKED TRAFFIC

NO BOOKED TRAFFIC

NO BOOKED TRAFFIC

LN3525

LN3525

LN3525

LN3525

1m10ch and 1m40ch

0m0ch and 1m55ch

0m0ch and 3m25ch

121m21ch and 126m60ch

121m21ch and 126m60ch

121m21ch and 126m60ch

121m21ch and 126m60ch

Remove Rail Defects

Track Maintenance

Tunnel Work

Mobile Maintenance Train

Mobile Maintenance Train

Mobile Maintenance Train

Mobile Maintenance Train

10/01/21

10/01/21

11/01/21

12/01/21

13/01/21

14/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7336182

W2020/6222562

W2020/6757297

W2020/7335823

W2020/7335769

W2020/7335770

W2020/7335771

Week 41  - Continued

Continued

SUPERSEDED B
Y C

PPP

Page52 of 528



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

18/01/21

18/01/21

18/01/21

18/01/21

19/01/21

19/01/21

19/01/21

19/01/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2020/2839860

P2020/2911821

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

18/01/21

18/01/21

18/01/21

18/01/21

19/01/21

19/01/21

19/01/21

19/01/21

42Week

W2020/7014531

W2020/7185370
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EAS_V4_4_2021

2305 Sat

0300 Sun

0300 Sun

0300 Sun

0550 Sun

0001 Thu

0900 Fri

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

24/01/21

22/01/21

1200 Sun

0550 Sun

0550 Sun

0550 Sun

0830 Sun

2359 Sun

0955 Fri

Possession

Possession

Possession

Possession

Possession

Affected

Line 
Blockage

Down Fast

Up Fast

Up Sundon Loop

Up Slow

Down Slow

Up and Down 
Platform Loop

Down Slow

Up Slow

Sidings

Down Slow

Up Slow

Bedford South Jn

Leagrave Jn

Bedford South Jn

Luton North Jn

Luton

Limbury Rd Dn. Line
GF (No. 2)

Wellingborough 
South Jn

Harpenden Jn

Harlington

Harpenden Jn

Luton South Jn

Harpenden Jn

Limbury Rd Up 
Line GF (No. 1)

Sharnbrook Jn

P2020/2764441

P2020/2957204

P2020/2672463

2305 SAT TO 0300 SUN AND 0830 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SUN TO 0550 SUN

NO BOOKED TRAFFIC.



0550 SUN TO 0830 SUN

TRAINS TO START/TERMINATE AT HARPENDEN 
PLATFORM 2 TO/FROM THE SOUTH (SPECIAL 
INSTRUCTIONS ISSUED) AND AT LUTON 
PLATFORMS 1-3 TO/FROM THE NORTH.

NO ACCESS TO/FROM LIMBURY ROAD SIDINGS.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

LN3201

27m15ch and 27m40ch

24m65ch and 26m63ch

24m74ch and 28m59ch

28m64ch and 29m60ch

24m51ch and 28m59ch

36m65ch and 48m40ch

31m0ch and 35m20ch

28m64ch and 29m5ch

35m24ch and 35m59ch

24m74ch and 28m59ch

31m45ch and 31m69ch

58m30ch and 64m0ch

Structures Examination

S&T Work

Other E&P Work

Structures Work

Vegetation Clearance

Unload Ballast

Other E&P Work

S&T Work

S&T Work

Vegetation Clearance

S&T Work

Permanent Way Inspection

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

21/01/21

22/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7153517

W2020/7006811

W2020/7192197

W2020/7061859

W2020/7202229

W2020/6549445

W2020/7310091

W2020/7192469

W2020/7098292

W2020/7172914

W2020/7284566

W2020/6572678
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EAS_V4_4_2021

2200 Sat

0001 Sun

0001 Sun

0740 Sun

0740 Sun

18/01/21

17/01/21

17/01/21

18/01/21

18/01/21

0530 Mon

0740 Sun

0740 Sun

0530 Mon

0530 Mon

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down Sidings

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down Main

Up Main

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill

Chesterfield Down 
Sidings

Barrow Hill South Jn

Tapton Jn (inc)

Tapton Jn

Tapton Jn

Chesterfield 
Down Sidings

Clay Cross North 
Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2020/2695481 0001 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE 
EREWASH / BARROW HILL LINES BETWEEN CLAY 
CROSS NORTH JN AND TAPTON JN AND THEN 
DIVERTED VIA BARROW HILL AND BEIGHTON JN 
DUE TO P/2671332).

NOTE: ROUTE AVAILABLE POST-0740 SUN FOR 
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA 
DRONFIELD AND DORE SOUTH CURVE.



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD.

LN3201
LN3207
LN804
LN806

146m0ch and 146m77ch

143m30ch and 146m55ch

146m0ch and 146m77ch

147m0ch and 148m10ch

Permanent Way Inspection

C9 Resleeper Reballast - 
Trax

S&T Maintenance

Preparatory Work

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6857635

W2020/6797467

W2020/7199801

W2020/7076794

Week 42  - Continued

SUPERSEDED B
Y C

PPP

Page55 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2340 Sat

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/01/21

18/01/21

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0015 Sun

0430 Mon

0740 Sun

0740 Sun

0200 Sun

0430 Mon

0430 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Down Heeley 
Loop

Up Dore Curve 
Down

Down Manchester

Up Manchester

Down Main

Up Main

Up Heeley loop

Platform 2c

Platform 8

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Washer Shunt 
Spur
Down Station 
Sidings
Up Station Siding 
No.1

Sheffield South Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Sheffield South Jn

Heeley

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Sheffield North Jn

Dore Station Jn

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Dronfield

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Dronfield

Mill Race Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2020/2671336 2340 SAT TO 0001 SUN

1N70 TO DIVERT VIA BARROW HILL AND 
WOODBURN JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE TO DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN



PLATFORM 2C TO BE CLEAR OF STABLED UNITS


PLATFORM 8 TO BE CLEAR OF STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



TAKE POSSESSION AROUND TRAIN 6C82 
STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP LINE 



TAKE POSSESSION AROUND TRAIN 6G40 

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

153m60ch and 162m56ch

158m35ch and 159m20ch

158m35ch and 158m50ch

153m73ch and 154m20ch

152m20ch and 162m56ch

41m72ch and 158m77ch

161m25ch and 161m65ch

161m52ch and 161m65ch

0m60ch and 0m0ch

158m35ch and 158m77ch

158m40ch and 159m5ch

158m35ch and 159m20ch

152m8ch and 153m66ch

41m72ch and 158m77ch

155m55ch and 158m30ch

152m8ch and 154m20ch

Permanent Way Inspection

Drainage Work

Welding and Grinding

Permanent Way Inspection

URFDO Inspections

In Connection With 
Engineering Work

Point Heater Maintenance

Point Heater Maintenance

Permanent Way Inspection

S&T Maintenance

S&T Points

Technical Inspection

Tunnel Work

Drainage Work

C16 Rerail Resleeper 
(Concrete)

Remove Rail Defects

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6857525

W2020/7185556

W2020/7185861

W2020/7181237

W2020/7231841

W2020/7224283

W2020/7240934

W2020/7240931

W2020/7181152

W2020/7185818

W2020/7224146

W2020/7184471

W2020/7216297

W2020/7185687

W2020/6450771

W2020/7231498

Week 42  - Continued

SUPERSEDED B
Y C

PPP

Page56 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0740 Sun

2155 Mon

18/01/21

19/01/21

0430 Mon

0555 Tue

Possession

Possession

Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Sheffield South Jn

Dronfield

Dore Station Jn

Chesterfield North
Jn

P2020/2671336

P2020/2651388

STANDING AT SIGNAL S77 ON THE DOWN MAIN 
LINE 



EXTEND POSSESSION AROUND TRAIN 6G41 
STANDING AT SIGNAL S68 ON THE UP MAIN LINE 


EXTEND POSSESSION AROUND TRAIN 6G42 
STANDING AT SIGNAL S70 ON THE UP HEELEY 
LOOP LINE
TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED.

 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4899 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

17/01/21

18/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952745
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2155 Tue
20/01/21
0555 Wed

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651389 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE

 

TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4899 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

19/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952746
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2155 Wed
21/01/21
0555 Thu

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651390 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4899 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

20/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952747
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EAS_V4_4_2021

2155 Thu

2200 Sat

22/01/21

17/01/21

0555 Fri

1200 Sun

Possession

Line 
Blockage 
+Detonators

Down Main

Up Main

Down and Up 
Erewash Fast
Down and Up 
Erewash Slow

Dronfield

Trowell South Jn

Chesterfield North
Jn

Toton North Jn

P2020/2651391

P2020/2865582

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4899 ON THE DOWN 
MAIN LINE

TRAINS DIVERTED VIA AMBERGATE JN, DERBY 
AND TRENT EAST JN OR VIA RADFORD JN.



ACCESS MAINTAINED TO/FROM TOTON TMD AND 
DOWN YARDS VIA LONG EATON JN ONLY. 
ACCESS MAINTAINED TO/FROM TOTON UP YARD 
VIA HIGH LEVEL LINES ONLY. 



NO ACCESS POSSIBLE BETWEEN DOWN AND UP 
YARDS AT TOTON AND NO SHUNT MOVES 
POSSIBLE AT NORTH END OF SANDIACRE 
SIDINGS.

LN3201
LN804

LN3207

146m40ch and 151m45ch

123m60ch and 124m11ch

C20 Reballast ABC - High 
Output

Structures Work

21/01/21

16/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952748

W2020/7190172
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EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2690429 GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m66ch and 3m25ch

1m30ch and 1m60ch

0m20ch and 0m40ch

0m66ch and 3m25ch

0m66ch and 0m22ch

1m32ch and 1m62ch

0m66ch and 3m25ch

Welding and Grinding

Structures Work (Track Off)

Litter / Graffiti Clearance

Patrolling 

Structures Work

Litter / Graffiti Clearance

S&T Maintenance

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7324856

W2020/7185876

W2020/7053800

W2020/6780894

W2020/7157565

W2020/7053853

W2020/7098561
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EAS_V4_4_2021

0150 Sat

0150 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

17/01/21

18/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0020 Sun

0400 Mon

0920 Sun

0920 Sun

0220 Sun

0920 Sun

0920 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

North London 
Incline

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Platforms 7, 8, 9, 
10 and 11

ECML Connect 
Line

Up & Down 
Canonbury/ Down 
Canonbury
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Single

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

All Lines

All Lines

Holloway

Kings Cross Station

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Kings Cross Station

York Way North Jn

Finsbury Park

Highbury Vale Jn

Hornsey

Harringay Jn

Hornsey

Wood Green South 
Jn

Finsbury Park

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Kings Cross

Kings Cross 
Station

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross 
Station

Route Boundary 
LNE Route - HS1 
/ CTRL
Canonbury 
Tunnel

Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

P2020/2863764 0150 SATURDAY TO 0020 SUNDAY AND 0920 
SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL 
OVER SLOW LINES BETWEEN HOLLOWAY AND 
KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. CANAL TUNNELS AND NLI 
AVAILABLE.

0020 SUNDAY TO 0220 SUNDAY AND 0845 
SUNDAY TO 0920 SUNDAY TRAINS TO 
START/TERMINATE AT FINSBURY PARK.

0220 SUNDAY TO 0845 SUNDAY TRAINS TO 
START/TERMINATE AT NEW BARNET

0220 SUNDAY TO 0715 SUNDAY PANTOGRAPHS 
TO BE LOWERED IN FERME PARK, BOUNDS 
GREEN AND HORNSEY EMU

KINGS CROSS TO BE CLEARED OF STABLED 
TRAINS

PLATFORMS 0, 1, 2 & 3 TO BE KEPT CLEAR OF 
STOCK



1T10 08.20 WELWYN GARDEN CITY TO KINGS 
LYNN TO START FROM WELWYN GARDEN CITY 
PLATFORM 1

LN101
LN105
LN110
LN115
LN165
LN3214
SO400

0m21ch and 1m12ch

3m75ch and 4m24ch

0m0ch and 0m22ch

0m22ch and 1m32ch

4m49ch and 4m68ch

0m0ch and 4m68ch

1m60ch and 3m40ch

1m60ch and 3m48ch

0m0ch and 1m55ch

4m20ch and 4m0ch

4m0ch and 4m70ch

3m0ch and 3m40ch

0m50ch and 1m30ch

3m38ch and 4m19ch

0m0ch and 3m10ch

0m0ch and 1m40ch

0m0ch and 1m20ch

Structures Examination

Structures Examination

Litter / Graffiti Clearance

Tunnel Work

S&T Work

Rail Testing and Lubrication

Major Projects

Follow-Up Work

Major Projects

P & D Maintenance

Remove Rail Defects

Arc Repairs

Remove Rail Defects

Vegetation Clearance

Vegetation Clearance

Structures Examination

Track Maintenance

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6769472

W2020/6769582

W2020/6764359

W2020/7190220

W2020/7141328

W2020/6815839

W2020/7282231

W2020/6806433

W2020/7050840

W2020/6723741

W2020/7143322

W2020/7058953

W2020/7350937

W2020/6801984

W2020/6802084

W2020/7001350

W2020/7141374
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EAS_V4_4_2021

0220 Sun

0845 Sun

0920 Sun

17/01/21

17/01/21

18/01/21

0715 Sun

0920 Sun

0400 Mon

BLOCKED To
Electric Trains

Possession

Possession

All

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Hornsey EMU Depot

Finsbury Park

Holloway

Hornsey EMU 
Depot

Kings Cross

Kings Cross

P2020/2863764

0m0ch and 1m40ch

0m0ch and 2m26ch

0m0ch and 4m68ch

0m0ch and 4m68ch

2m35ch and 2m55ch

3m38ch and 4m19ch

3m53ch and 5m2ch

0m0ch and 1m35ch

0m0ch and 3m0ch

0m0ch and 3m25ch

0m0ch and 1m55ch

4m55ch and 3m31ch

0m0ch and 3m25ch

S&T Work

Survey Work

Technical Inspection

Technical Inspection

S&T Work

S&T Work

OHL Work (Maintenance)

Patrolling 

P & D Maintenance

Major Projects

Vegetation Clearance

Track Maintenance

Tunnel Work

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7142787

W2020/7088028

W2020/7187048

W2020/7187049

W2020/7024733

W2020/6801978

W2020/7286882

W2020/7141470

W2020/7240376

W2020/7171685

W2020/6822875

W2020/6222589

W2020/6757310
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Network Rail
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Version 4.4

EAS_V4_4_2021

2305 Sat

0310 Sun

0310 Sun

0310 Sun

0310 Sun

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Bedford North Jn 
(inc.)

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Luton North Jn

Harpenden Jn

Bedford Midland

Harlington

Harpenden Jn

Luton South Jn

P2020/2764581 2305 SAT TO 0310 SUN TRAINS TO TRAVEL OVER 
THE SLOW LINES.



0310 SUN TO 0830 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE ST.PANCRAS TO BEDFORD.

LN3140
LN3201

28m76ch and 29m60ch

30m0ch and 30m60ch

34m0ch and 35m59ch

26m70ch and 27m30ch

40m65ch and 49m65ch

28m53ch and 29m5ch

42m55ch and 48m0ch

24m65ch and 29m60ch

24m66ch and 50m55ch

31m5ch and 50m55ch

42m55ch and 46m5ch

31m50ch and 35m65ch

24m65ch and 26m63ch

37m0ch and 40m60ch

35m40ch and 45m60ch

Structures Work

S&T Renewal

S&T Work

Remove Rail Defects

Major Projects

S&T Work

Survey Work

Vegetation Clearance

Rail Testing and Lubrication

Point Heater Maintenance

Move Materials

Vegetation Clearance

S&T Work

Structures Work

Other E&P Work

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

43Week

W2020/7062232

W2020/7014760

W2020/7098245

W2020/7368933

W2020/7239339

W2020/7192254

W2020/7135658

W2020/7202214

W2020/6796330

W2020/6812906

W2020/6812910

W2020/6812912

W2020/7178768

W2020/7149193
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EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0915 Sun

0915 Sun

0915 Sun

25/01/21

25/01/21

25/01/21

25/01/21

24/01/21

25/01/21

25/01/21

25/01/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0915 Sun

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down Slow

Up Slow

Down and Up 
Tottenham

Down and Up 
Slow

Down Carriage 
Loop

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Carlton Road Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

P2020/2764602 THAMESLINK SERVICES DIVERTED TO RUN 
TO/FROM ST.PANCRAS HIGH LEVEL.



SERVICES UNABLE TO CALL AT KENTISH TOWN. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



NO ACCESS TO/FROM TOTTENHAM LINES AT 
CARLTON ROAD JN: FREIGHT SERVICES 
DIVERTED VIA ALTERNATIVE ROUTES.

LN3201
LN3210
LN3213
LN3214
SO280

3m17ch and 3m50ch

0m73ch and 3m51ch

0m73ch and 3m51ch

2m60ch and 3m50ch

0m73ch and 3m53ch

0m73ch and 3m53ch

1m45ch and 2m17ch

0m73ch and 3m51ch

0m73ch and 3m51ch

0m76ch and 3m51ch

0m73ch and 3m51ch

0m73ch and 3m51ch

0m73ch and 3m51ch

Structures Examination

OHL Inspection

S&T Work

Follow-Up Work

C2 Rerail - Both Rails

Off Track Work

Vegetation Clearance

Other E&P Work

Other E&P Work

Other E&P Work

P-Way Maintenance

Technical Inspection

Rail Testing and Lubrication

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6771431

W2020/6811121

W2020/6794813

W2020/7353841

W2020/6899792

W2020/6811119

W2020/7230781

W2020/7352933

W2020/7352978

W2020/7240553

W2020/7263422

W2020/6794850

W2020/6794811

Week 43  - Continued

SUPERSEDED B
Y C

PPP

Page65 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0745 Sun

0840 Sun

0001 Thu

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0225 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

1200 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0840 Sun

1200 Sun

2359 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Affected

Down & Up 
Hendon

Up Slow

Down Slow

Up Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Depot Exit Road

Cricklewood 
Sidings

Centre Sidings

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down Fast

Up Fast

Down & Up 
Hendon

Down Reception 
Siding

Down & Up 
Hendon

Down and Up 
Slow

Sidings

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Cricklewood Depot

St. Albans

Brent Curve Jn

Cricklewood Curve 
Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Silkstream Jn

Harpenden Jn

Limbury Rd Dn. Line
GF (No. 2)

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Cricklewood 
Depot

St. Albans

Dudding Hill Jn

Hendon (London)

Kentish Town

West Hampstead 
South Jn

Cricklewood 
Curve Jn

Brent Curve Jn

Radlett Jn

Limbury Rd Up 
Line GF (No. 1)

P2020/2696677

P2020/2957204

2315 SAT TO 0225 SUN AND 0745 SUN TO 0840 
SUN 



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN CARLTON ROAD JN AND HARPENDEN 
JN. 



NO ACCESS TO/FROM CRICKLEWOOD DEPOT.

NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0745 SUN 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LONDON AND BEDFORD.



0840 SUN TO 1200 SUN



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN RADLETT JN AND HARPENDEN JN.   



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.

NO ACCESS TO/FROM LIMBURY ROAD SIDINGS.

LN3201
LN3210
LN3219
LN3222

LN3201

9m10ch and 12m35ch

2m15ch and 8m30ch

9m20ch and 9m52ch

3m35ch and 5m35ch

14m15ch and 23m74ch

2m15ch and 5m5ch

2m15ch and 8m30ch

14m15ch and 14m75ch

16m45ch and 23m74ch

3m35ch and 7m25ch

2m15ch and 7m15ch

3m60ch and 6m30ch

2m15ch and 16m45ch

22m20ch and 23m74ch

9m39ch and 10m33ch

31m45ch and 31m69ch

OHL Work

Remove Rail Defects

Structures Work

Structures Examination

Move Materials

S&T Work

Major Projects

S&C Tamping

C15 Drainage Only

OHL Work

Permanent Way Inspection

Resignalling Work

Point Heater Maintenance

Other E&P Work

Structures Work

S&T Work

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

21/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7090319

W2020/6797092

W2020/7215833

W2020/7161469

W2020/6797222

W2020/6797094

W2020/6909774

W2020/6482824

W2020/6836702

W2020/6817722

W2020/6797089

W2020/7015513

W2020/6817493

W2020/7380029

W2020/7109544

W2020/7284566
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EAS_V4_4_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

24/01/21

24/01/21

25/01/21

25/01/21

25/01/21

24/01/21

25/01/21

25/01/21

25/01/21

0645 Sun

0720 Sun

0720 Sun

0100 Mon

0100 Mon

0100 Mon

0500 Mon

0500 Mon

0645 Sun

0645 Sun

0100 Mon

0100 Mon

0100 Mon

0720 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Peterborough/Up 
& Down 
Peterborough
Down and Up 
Corby

Down and Up 
Slow

Down Fast/Down 
Main
Up Fast/Up Main

Up & Down Slow

Up & Down Burton

Platform 1

Platform 4

Up & Down Goods

Up & Down 
Slow/Down and 
Up Slow
Down and Up 
North Curve

Down and Up 
Nuneaton

Up & Down Goods

Down and Up 
South Curve

Sidings

Carriage Sidings

Reception Line

Humberstone Rd 
Sidings
Loco Shed 
Sidings

Syston South Jn

Corby South Station 
Jn

Kettering North Jn

Sileby Jn

Wigston North Jn

Bagworth Jn

Leicester

Humberstone Road 
Jn

Sileby Jn

Syston North Jn

Croft

Knighton Jn

Glen Parva Jn

Kettering

Leicester

Humberstone Road 
Jn

Leicester North Jn

Broome Lane LC

Kettering North Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Leicester

Leicester North 
Jn

Leicester South 
Jn

Syston East Jn

Wigston North Jn

Wigston South Jn

Kettering

Leicester

Leicester North 
Jn

Leicester South 
Jn

Knighton Jn

P2020/2791901 0020 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



ECS STABLED AT KETTERING DEPOT SIDINGS TO
HAVE PANTOGRAPHS LOWERED AND LOCKED 
UNTIL 0720 SUN. 



0645 SUN TO 0500 MON

EAST MIDLANDS RAILWAY SERVICES AND 
FREIGHT SERVICES DIVERTED TO RUN VIA THE 
SLOW LINES SILEBY JN TO SYSTON NORTH JN, 
THENCE VIA SYSTON NORTH CURVE, MANTON JN
AND CORBY. RAIL

REPLACEMENT ROAD SERVICE TO OPERATE 
TO/FROM LEICESTER.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT NUNEATON AND MELTON 
MOWBRAY WITH RAIL

REPLACEMENT ROAD SERVICE BETWEEN. 



NOTE: NO STABLING OF ECS IN LEICESTER 
STATION PLATFORMS, STOCK CAN STABLE 
WITHIN CARRIAGE SIDINGS AND ON LEICESTER 
LOCO SIDINGS, BUT CANNOT MOVE BETWEEN 
0020 SUN-0500 MON.



NO ACCESS TO/FROM HUMBERSTONE ROAD 
YARD THROUGHOUT POSSESSION - ALL LINES 
AT

HUMBERSTONE ROAD TO BE CLEARED OF 
STABLED TRAINS TO PERMIT SITE ACCESS.



NO ACCESS TO/FROM NUNEATON LINE AT 
WIGSTON NORTH JN OR TO/FROM BARDON 
HILL/STUD FARM AT KNIGHTON JN 0020 SUN-
0100 MON, AFTER WHICH A ROUTE IS  AVAILABLE
TO/FROM THE SOUTH VIA MARKET 
HARBOROUGH.

LN3201
LN3231
LN3232
LN3234
LN3525
LN3601
LN3615

103m35ch and 106m5ch

100m0ch and 104m0ch

96m55ch and 101m0ch

103m65ch and 104m35ch

71m0ch and 84m50ch

71m32ch and 74m40ch

81m75ch and 84m5ch

93m51ch and 95m42ch

11m55ch and 12m0ch

103m35ch and 106m50ch

93m51ch and 96m20ch

99m0ch and 99m15ch

95m25ch and 99m43ch

71m0ch and 72m60ch

11m4ch and 14m60ch

Structures Examination

Cable Work

Commissioning Work

S&T Renewal

Major Projects

Major Projects

S&T Work

Survey Work

Structures Work

Scrap Removal

S&C Partial Renewal

Structures Work

Permanent Way Inspection

Major Projects

Other E&P Work

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6769772

W2020/7346561

W2020/6600355

W2020/7162380

W2020/6829168

W2020/7168924

W2020/6633074

W2020/7185884

W2020/7228970

W2020/7261484

W2020/7002190

W2020/7226589

W2020/7210582

W2020/7171618

W2020/7374842
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0100 Sun

0645 Sun

25/01/21

25/01/21

0500 Mon

0500 Mon

Possession

Possession

Down Main/Fast

Up Fast/Main

Up & Down Slow

Sileby Jn

Syston South JnLeicester South 
Jn

P2020/2791901 24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/01/21

24/01/21

25/01/21

25/01/21

25/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 8

Down Heeley 
Loop

Down Main

Up Main

Up West Slow 
Down

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Washer Shunt 
Spur
Up Main

Down Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield South Jn

Wincobank Jn

Brightside Station Jn

Sheffield North Jn

Holmes Jn LC CCTV

Sheffield North Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Brightside Station 
Jn

Mill Race Jn

Sheffield South 
Jn

Tapton Jn

Sheffield South 
Jn

Dore Station Jn

P2020/2679128 0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



XC 1TPH (PLY-EDB) TO OPERATE IN EACH 
DIRECTION 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



TAKE POSSESSION AROUND TRAIN 6T55 
STANDING AT SIGNAL S68 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6C80 
STANDING AT SIGNAL S53 ON THE UP DORE 
CURVE DOWN LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6C80 STANDING AT SIGNAL S48 ON THE UP DORE
CURVE DOWN LINE

LN3201
LN804
LN807
LN808
LN868
NW9001

158m65ch and 160m55ch

156m20ch and 158m30ch

0m60ch and 0m0ch

158m35ch and 158m60ch

153m73ch and 154m20ch

152m8ch and 155m60ch

153m73ch and 154m16ch

41m72ch and 158m77ch

150m70ch and 151m30ch

41m72ch and 158m77ch

158m35ch and 158m50ch

0m60ch and 0m0ch

158m35ch and 160m55ch

152m8ch and 153m66ch

147m35ch and 162m56ch

41m72ch and 158m77ch

C15 Drainage Only

C16 Rerail Resleeper 
(Concrete)

Eradication Of Wet Beds

S&T Work

Permanent Way Inspection

Eradication Of Wet Beds

Eradication Of Wet Beds

Drainage Work

Vegetation Clearance

Structures Examination

Welding and Grinding

Permanent Way Inspection

Drainage Work

Tunnel Work

URFDO Inspections

Track Maintenance

Permanent Way Inspection

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6820332

W2020/6523699

W2020/6807384

W2020/7234429

W2020/7212471

W2020/6807344

W2020/6807291

W2020/7257145

W2020/7153954

W2020/7213458

W2020/7269730

W2020/7212553

W2020/7199791

W2020/7216165

W2020/7257323

W2020/7269729

W2020/6859735
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0740 Sun

2155 Mon

25/01/21

26/01/21

0430 Mon

0555 Tue

Possession

Possession

Down Main

Up Main

Down Main

Up Main

Sheffield South Jn

DronfieldChesterfield North
Jn

P2020/2679128

P2020/2651392 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

153m60ch and 162m56ch

158m65ch and 159m15ch

146m40ch and 151m45ch

In Connection With 
Engineering Work

C20 Reballast ABC - High 
Output

24/01/21

25/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7213505

W2020/5952749

Week 43  - Continued
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2155 Tue
27/01/21
0555 Wed

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651393 TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

26/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952750
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2155 Wed
28/01/21
0555 Thu

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651394 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

27/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952751
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2155 Thu

0035 Sat

0035 Sat

29/01/21

23/01/21

23/01/21

0555 Fri

0415 Sat

0415 Sat

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Main

Up Main

Down Erewash 
Fast

Up Erewash Fast

Dronfield

Ilkeston Jn

Ilkeston Jn

Chesterfield North
Jn

Toton North Jn

Toton North Jn

P2020/2651395

P2020/2987142

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

DOWN TRAINS TO TRAVEL OVER THE UP & DOWN
EREWASH SLOW LINE. UP TRAINS TO TRAVEL 
OVER THE UP EREWASH FAST LINE.

LN3201
LN804

LN3207

146m40ch and 151m45ch

125m10ch and 125m35ch

C20 Reballast ABC - High 
Output

Remove Rail Defects

28/01/21

23/01/21

23/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952752

W2020/7374172
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Snowhill 
Spur

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Dickens Jn

Herne Hill

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2020/2699376 DOWN AND UP CHATHAM MAIN LINES AVAILABLE 
TO TRAFFIC AT HERNE HILL.

SMITHFIELD SIDINGS TO BE OUTBERTHED.

LUL NORTHERN LINE TO BE OPEN.



GTR THAMESLINK:

BLACKFRIARS TO SEVENOAKS (VIA CATFORD) 
SERVICES DIVERTED TO/FROM VICTORIA 
[PLATFORM 3].

BRIGHTON MAIN LINE SERVICES TO RUN 
TO/FROM LONDON BRIDGE PLATFORMS 4, 5 OR 
10 TO 15.

KENTISH TOWN TO RAINHAM SERVICES ONLY 
RUNNING BETWEEN DARTFORD AND RAINHAM.

NO SERVICES PLANNED FOR WIMBLEDON LOOP.

LN3213
LN3216
SO280 0m27ch and 0m62ch

2m66ch and 3m10ch

1m0ch and 3m15ch

1m30ch and 1m60ch

1m52ch and 3m15ch

3m20ch and 4m21ch

3m20ch and 4m21ch

3m25ch and 4m15ch

3m20ch and 4m21ch

3m20ch and 4m0ch

0m0ch and 0m28ch

0m66ch and 3m15ch

0m50ch and 3m15ch

0m4ch and 0m22ch

0m66ch and 4m18ch

0m66ch and 1m50ch

3m38ch and 3m55ch

S&C Grinding Train

Structures Work

C2 Rerail - Both Rails

Structures Work (Track Off)

Resignalling Work

Resignalling Work

Track Maintenance

PL Grinding Train

Track Maintenance

Other E&P Work

Other E&P Work

Track Maintenance

Wheel Timber Renewal

Structures Work

Structures Examination

Major Projects

Structures Work

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7164488

W2020/7044879

W2020/7182322

W2020/7182860

W2020/7067392

W2020/7067648

W2020/7314719

W2020/6873373

W2020/6873309

W2020/7137433

W2020/6450507

W2020/6797295

W2020/7038168

W2020/7230070

W2020/6833727

W2020/7180186

W2020/7011119
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P2020/2699376

0m30ch and 0m65ch
S&T Renewal

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7241405
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0150 Sat

0150 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

24/01/21

25/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0020 Sun

0400 Mon

0920 Sun

0920 Sun

0220 Sun

0920 Sun

0920 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

North London 
Incline

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Platforms 7, 8, 9, 
10 and 11

ECML Connect 
Line

Down Canonbury

Up 
Canonbury/Single
Flyover/EMU 
Reversing Siding 
No.2
Single

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

Up Reversing 
Siding

Down Carriage 
Line

All

Shunting Spur

Holloway

Kings Cross Station

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Kings Cross Station

York Way North Jn

Canonbury West Jn

Hornsey

Harringay Jn

Hornsey

Wood Green South 
Jn

Finsbury Park

Ferme Park RS

Harringay

Wood Green South 
Jn

Hornsey EMU Depot

Kings Cross

Kings Cross 
Station

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross 
Station

Route Boundary 
LNE Route - HS1 
/ CTRL
Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Harringay

Hornsey

Hornsey EMU 
Depot

P2020/2863806 0150 SATURDAY TO 0020 SUNDAY AND 0920 
SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL 
OVER SLOW LINES BETWEEN HOLLOWAY AND 
KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. CANAL TUNNELS AND NLI 
AVAILABLE.

0020 SUNDAY TO 0220 SUNDAY AND 0845 
SUNDAY TO 0920 SUNDAY TRAINS TO 
START/TERMINATE AT FINSBURY PARK.

0220 SUNDAY TO 0845 SUNDAY TRAINS TO 
START/TERMINATE AT NEW BARNET

0220 SUNDAY TO 0715 SUNDAY PANTOGRAPHS 
TO BE LOWERED IN FERME PARK

KINGS CROSS TO BE CLEARED OF STABLED 
TRAINS

LN101
LN105
LN110
LN115
LN165
LN3214
SO400

0m0ch and 3m0ch

3m30ch and 3m40ch

0m0ch and 3m0ch

0m0ch and 1m26ch

0m0ch and 1m26ch

0m0ch and 1m70ch

0m0ch and 1m68ch

2m49ch and 3m70ch

0m0ch and 4m68ch

0m0ch and 1m13ch

0m0ch and 0m22ch

1m0ch and 1m35ch

0m0ch and 4m68ch

0m46ch and 0m65ch

1m75ch and 3m40ch

0m0ch and 1m55ch

Tunnel Work

S&T Maintenance

P & D Maintenance

Patrolling 

S&T Work

Major Projects

OHL Work

Structures Work

Technical Inspection

OHL Work

Litter / Graffiti Clearance

Rerail Resleeper Reballast 
(Maintenance Only)

Technical Inspection

Remove Rail Defects

Major Projects

Vegetation Clearance

Rail Testing and Lubrication

23/01/21

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7227011

W2020/7316826

W2020/7239673

W2020/7166833

W2020/7175504

W2020/6743998

W2020/6797307

W2020/7138050

W2020/7221117

W2020/7239324

W2020/6764360

W2020/7175525

W2020/7215795

W2020/7374739

W2020/7282128

W2020/6811028

W2020/6810891
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0220 Sun

0220 Sun

0845 Sun

0920 Sun

0600 Sat

1345 Sun

2325 Fri

2325 Fri

24/01/21

24/01/21

24/01/21

25/01/21

23/01/21

24/01/21

30/01/21

30/01/21

0715 Sun

0845 Sun

0920 Sun

0400 Mon

1600 Sat

2345 Sun

0505 Sat

0505 Sat

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Inlet/Outlet 1 and 
2
No.s 30 & 31 
Roads
All Lines

Down Hertford

Up Hertford

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

All Lines

All Lines

Down Newark

Up Newark

Up Grantham

Down Grantham

Ferme Park RS

Bowes Park

Finsbury Park

Holloway

Alrewas LC (MCB)

Alrewas LC (MCB)

Carlton LC CCTV

Netherfield Jn

Ferme Park RS

Wood Green 
North Jn

Kings Cross

Kings Cross

Lichfield Trent 
Valley

Lichfield Trent 
Valley

Nottingham East 
Jn

Rectory Jn(RJ)

P2020/2863806

P2020/2952668

P2020/2952676

P2020/2991262 NO BOOKED SERVICES

LN3340
MD340
MD355

LN3340
MD340
MD355

LN3625
LN3635

0m0ch and 2m14ch

0m0ch and 3m25ch

1m75ch and 3m53ch

18m12ch and 22m9ch

18m12ch and 22m9ch

2m24ch and 2m46ch

Tunnel Work

Follow-Up Work

Preparatory Work

Preparatory Work

Remove Rail Defects

24/01/21

24/01/21

24/01/21

24/01/21

23/01/21

24/01/21

29/01/21

29/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6757355

W2020/6867596

W2020/7262533

W2020/7262308

W2020/7391473

Week 43  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Fri

0025 Fri

0025 Fri

0025 Fri

0900 Fri

05/02/21

05/02/21

05/02/21

05/02/21

05/02/21

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0955 Fri

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Line 
Blockage

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Slow

Up Slow

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Wellingborough 
South Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Sharnbrook Jn

P2020/2840114

P2020/2672464 ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

EA1320
LN115
LN3201
SO400

LN3201

0m0ch and 0m0ch

58m30ch and 64m0ch

S&T Work

Permanent Way Inspection

05/02/21

05/02/21

05/02/21

05/02/21

05/02/21

44Week

W2020/7015089

W2020/6572679
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Sat

2200 Sat

2325 Sat

2325 Sat

0020 Sun

2330 Mon

2330 Mon

01/02/21

01/02/21

31/01/21

31/01/21

31/01/21

02/02/21

02/02/21

0500 Mon

0500 Mon

0930 Sun

0020 Sun

0630 Sun

0415 Tue

0415 Tue

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C
Up Fast

Down Fast

Down Fast

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Trent South Jn

Ratcliffe Power 
Station

Trent South Jn

Trent South Jn

Trent South Jn

Trent South Jn

Ratcliffe Power 
Station

Loughborough 
North Jn

Ratcliffe Power 
Station

Loughborough 
North Jn

Loughborough 
North Jn

Loughborough 
North Jn

Loughborough 
North Jn

Ratcliffe Power 
Station

P2020/2612646

P2020/2732482

2200 SAT TO 2325 SAT

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.



2325 SAT TO 0020 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST. 



NO ROUTE FOR UP TRAINS: CROSS COUNTRY TO
STABLE ECS AT DERBY AND NOTTINGHAM 
STATIONS.



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.



0020 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0930 SUN

UP TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
WITH PILOTMAN BETWEEN TRENT SOUTH JN 
(REVERSE MOVE) AND SILEBY JN (SEE 
STRUCTURE FOR AMENDED TRAIN PLAN FOR 
SLW ALLOWANCES).



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.



0930 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201

LN3201

115m55ch and 118m75ch

116m21ch and 118m75ch

C2 Rerail - Both Rails

Follow-Up Work

30/01/21

30/01/21

30/01/21

30/01/21

31/01/21

01/02/21

01/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6765450

W2020/6765460
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Thu

2330 Thu

0200 Sun

0200 Sun

03/02/21

03/02/21

04/02/21

04/02/21

05/02/21

05/02/21

31/01/21

31/01/21

0415 Wed

0415 Wed

0415 Thu

0415 Thu

0415 Fri

0415 Fri

1015 Sun

1015 Sun

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down and Up 
Newark

Eastcroft Down 
Siding

Trent South Jn

Ratcliffe Power 
Station

Trent South Jn

Ratcliffe Power 
Station

Trent South Jn

Ratcliffe Power 
Station

Netherfield Jn

Nottingham East Jn

Loughborough 
North Jn

Ratcliffe Power 
Station

Loughborough 
North Jn

Ratcliffe Power 
Station

Loughborough 
North Jn

Ratcliffe Power 
Station

Nottingham

Nottingham

P2020/2732483

P2020/2732484

P2020/2732485

P2020/2616387

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



NO ACCESS TO/FROM EASTCROFT DEPOT.

LN3201

LN3201

LN3201

LN3204
LN3625

115m55ch and 118m75ch

116m21ch and 118m75ch

116m21ch and 118m75ch

0m50ch and 1m10ch

123m27ch and 0m45ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Mobile Maintenance Train

S&C Maintenance

02/02/21

02/02/21

03/02/21

03/02/21

04/02/21

04/02/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6765462

W2020/6765463

W2020/6765464

W2020/6835818

W2020/6816198
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2690430 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 1m30ch and 1m60ch

0m66ch and 3m25ch

0m66ch and 0m22ch

Structures Work (Track Off)

Patrolling 

Structures Work

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7238368

W2020/6870797

W2020/7157566
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Reversing Siding

Down and Up 
Canal Tunnel

Single/Up & Down
Canonbury

North London 
Incline

Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Up Hertford/Up 
Slow No.2
Down 
Goods/Down Slow
2/Down Hertford
Inlet/Outlet 1 and 
2
EMU Rev.Siding 
No.1
Reversing Sidings

Platforms 1, 2, 3, 
4, 5 and 6
Platforms 7 to 11

No.1 Fast/Down 
Fast
No.1 Slow/Down 
Slow
Up Slow/No.2 
Slow
Up Fast/No.2 Fast

Down Moorgate

Up Moorgate

ECML Connect 
Line

Reception Road 2

Reception Road 1

Bowes Park

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Canonbury West Jn

Hornsey

Harringay Jn

Enfield Chase

Hornsey

Kings Cross

New Barnet

Finsbury Park

York Way North Jn

Wood Green North 
Jn

Bowes Park

Canal Tunnels Jn

Canonbury West 
Jn

Copenhagen Jn

Finsbury Park

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Harringay

Hornsey

P2020/2863750 NO TRAINS TO BE STABLED IN KINGS CROSS

NO ACCESS TO/FROM FERME PARK

 

NOMINATED GTR SERVICES TO 
START/TERMINATE AT POTTERS BAR AND 
GORDON HILL

NOMINATED LNER, GRAND CENTRAL AND HULL 
TRAINS SERVICES TO START/TERMINATE AT 
PETERBOROUGH

FREIGHT SERVICES DIVERTED VIA MML AND 
WCML



BETWEEN 0150 SAT AND 0200 MON

PANTOGRAPHS TO BE LOWERED IN FERME PARK
SIDINGS



BETWEEN 0035 SUN AND 0835 SUN

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS TO GOSPEL OAK PLATFORM 3

EA1290
EA1300
EA1370
LN101
LN105
LN110
LN115
LN120
LN165
LN3214
SO400

5m20ch and 8m70ch

2m42ch and 6m15ch

0m0ch and 0m64ch

4m49ch and 5m41ch

0m0ch and 3m10ch

3m7ch and 3m38ch

0m0ch and 6m0ch

4m55ch and 4m75ch

0m0ch and 3m25ch

3m78ch and 4m20ch

0m0ch and 0m47ch

0m0ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 0m47ch

5m73ch and 8m70ch

3m53ch and 8m70ch

2m42ch and 6m15ch

Patrolling 

OHL Work

S&T Work

S&T Work

Patrolling 

Structures Work

Technical Inspection

P & D Maintenance

Tunnel Work

Vegetation Clearance

Off Track Work

P & D Maintenance

P & D Maintenance

Structures Examination

S&T Work

Survey Work

Structures Examination

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7193929

W2020/7147504

W2020/7162975

W2020/7162980

W2020/6794639

W2020/7162798

W2020/7224870

W2020/6739618

W2020/6757238

W2020/7277877

W2020/7046226

W2020/7229201

W2020/7229218

W2020/7198702

W2020/7202872

W2020/7255471

W2020/7272313
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0150 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

01/02/21

01/02/21

01/02/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

0400 Mon

0200 Mon

0200 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down Carriage 
Line

All Lines

Down Carriage 
Line

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Platform 3

Wood Green South 
Jn

Ferme Park RS

Wood Green South 
Jn

Junction Road Jn

Blackhorse Road

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Gospel Oak

Ferme Park RS

Hornsey

Carlton Road Jn

Gospel Oak Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Gospel Oak

P2020/2863750

0m0ch and 3m25ch

4m60ch and 5m20ch

0m0ch and 2m14ch

1m60ch and 3m53ch

3m78ch and 4m20ch

0m0ch and 1m40ch

0m0ch and 2m14ch

0m0ch and 8m70ch

0m0ch and 3m10ch

0m0ch and 6m0ch

0m0ch and 3m37ch

3m65ch and 4m10ch

4m39ch and 5m22ch

0m0ch and 3m10ch

0m0ch and 3m25ch

0m0ch and 3m10ch

Tunnel Work

Structures Examination

Vegetation Clearance

Follow Up Tamping

Vegetation Clearance

Structures Examination

Rail Testing and Lubrication

Major Projects

S&T Work

Technical Inspection

Survey Work

Changing Sleepers & 
Timbers

OHL Projects (PSU)

Permanent Way Inspection

Tunnel Work

Track Maintenance

Litter / Graffiti Clearance

30/01/21

30/01/21

30/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6757401

W2020/7228824

W2020/6824968

W2020/6867718

W2020/7277820

W2020/7001472

W2020/6796054

W2020/7069565

W2020/6796040

W2020/7224763

W2020/7238083

W2020/7193774

W2020/7365824

W2020/6796043

W2020/6757163

W2020/6226063

W2020/6764361
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0050 Sun

0050 Sun

0500 Thu

0500 Fri

31/01/21

31/01/21

04/02/21

05/02/21

0845 Sun

0845 Sun

0520 Thu

0520 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up & Down Acton 
Branch

Down and Up

Down Chellaston

Down Chellaston

Territory Boundary 
(MD170 with Anglia)

Neasden Jn

Stenson Jn

Stenson Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Cottons LC 
(UWC)

Cottons LC 
(UWC)

P2020/2863750

P2020/2699783

P2020/2995440

P2020/2995923

NEASDEN JUNCTION AND ACTON CANAL WHARF 
SIGNAL BOXES TO REMAIN OPEN

LINE BLOCKAGE BETWEEN TRAINS

LINE BLOCKAGE BETWEEN TRAINS

EA1360
LN3219
LN3222
MD170
MD701

LN3520

LN3520

0m0ch and 0m22ch

0m0ch and 1m34ch

7m40ch and 8m55ch

Patrolling 

PL Tamping
31/01/21

31/01/21

04/02/21

05/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7163026

W2020/6804312
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0820 Sun

0820 Sun

31/01/21

31/01/21

31/01/21

31/01/21

01/02/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

0900 Sun

0120 Sun

0900 Sun

0120 Sun

0445 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Slow

Up Stamford

Down 
Slow/Stamford

Up Slow

Down Fast

Up Fast

Down Spalding

Up Spalding

Down March

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Slow 
No2/Platform 2

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow/Up Slow 
No.1 (Platform 1)

Virtual Quarry Line
2
Virtual Quarry Line
1
Spital Sidings

Up Stamford

Down Fast

Up Fast

Up Slow

Tallington 
Crossovers

Helpston Jn

Tallington 
Crossovers

Folly Bank LC

Peterborough

New England North

Peterborough

Helpston Jn

Tallington 
Crossovers

Peterborough South

New England North

Eastfield

Helpston Jn

Tallington 
Crossovers

Helpston Jn

Peterborough 
North

Werrington Jn

Crescent Jn

Peterborough

Peterborough 
South

Tallington 
Crossovers

Eastfield

Spital Jn

Peterborough 
North

Helpston Jn

P2020/2790468 BETWEEN 0120 SUN TO 0820 SUN

NO ACCESS/EGRESS TO SPITAL SIDINGS OR 
PLATFORMS 1, 2, 3 AND 4

DOWN TRAINS TO CROSSOVER VIA P1214APTS 
INTO PLATFORM 5

ACCESS TO NENE VIA PLATFORM 5 ONLY WITH A 
RM REQUIRED



BETWEEN 0120 SUN TO 0740 SUN 

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS

LN101
LN135
LN147
LN170
LN3615

20m67ch and 16m18ch

81m14ch and 84m55ch

76m20ch and 81m40ch

20m67ch and 16m18ch

76m25ch and 76m40ch

79m34ch and 81m43ch

76m20ch and 78m10ch

77m0ch and 79m0ch

77m60ch and 78m20ch

76m75ch and 81m35ch

78m0ch and 78m20ch

78m21ch and 80m30ch

76m20ch and 78m10ch

Follow Up Tamping

Structures Examination

Major Projects

Follow-Up Work

Rail Testing and Lubrication

In Connection With 
Engineering Work

Follow-Up Work

Unload Ballast

Patrolling 

Structures Examination

P & D Maintenance

Major Projects

Follow Up Tamping

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6806660

W2020/6923687

W2020/6176705

W2020/7215315

W2020/7176071

W2020/6809413

W2020/6826535

W2020/6808097

W2020/6807980

W2020/6923469

W2020/7388606

W2020/6357024

W2020/6594369
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2325 Fri

2325 Fri

01/02/21

01/02/21

01/02/21

01/02/21

30/01/21

30/01/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0505 Sat

0505 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford
Up Stamford

Down Fast

Up Fast

Up Slow

Tallington Up 
Siding

Down Newark

Up Newark

Up Grantham

Down Grantham

Stoke

Helpston Jn

Stoke

Tallington 
Crossovers

Carlton LC CCTV

Netherfield Jn

Peterborough 
North

Tallington 
Crossovers

Nottingham East 
Jn

Rectory Jn(RJ)

P2020/2790468

P2020/2991262 NO BOOKED SERVICESLN3625
LN3635

2m24ch and 2m46ch
Remove Rail Defects

31/01/21

31/01/21

31/01/21

31/01/21

29/01/21

29/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7391473

Week 44  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up Brent 
Curve

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Fast

Up Fast

Down Hendon

Up Hendon

Down Slow

Up Slow

Cricklewood 
Sidings

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Hendon (London)

Cricklewood Depot

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Cricklewood 
Depot

P2020/2800822 NO BOOKED TRAFFIC. 



ALL ECS STABLED WITHIN CRICKLEWOOD 
SIDINGS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED.



THAMESLINK ECS FOR 9M02 SUN TO OUTSTABLE
AT ST.PANCRAS HIGH LEVEL PLATFORM 1 PRIOR 
TO 2330 SAT.

LN3201
LN3219
LN3222 5m8ch and 6m30ch

5m8ch and 6m70ch

Resignalling Work

Major Projects

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

45Week

W2020/7015514

W2020/6909394

SUPERSEDED B
Y C

PPP

Page87 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

0045 Sun

0250 Sun

0250 Sun

0850 Sun

1200 Sun

2325 Sun

2305 Sat

2305 Sat

0020 Sun

0310 Sun

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

08/02/21

07/02/21

07/02/21

07/02/21

07/02/21

0250 Sun

0250 Sun

0850 Sun

0850 Sun

1200 Sun

2325 Sun

0545 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down Slow

Down Fast

Up Fast

Down Slow

Up Slow

Down Fast

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Up Sundon Loop

Up Slow

Down Slow

Up Fast

Down Fast

Harpenden Jn

Harpenden Jn

Luton South Jn

Luton South Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Leagrave Jn

Bedford South Jn

Bedford South Jn

Bedford South Jn

Elstree & 
Borehamwood

Radlett Jn

Elstree & 
Borehamwood

Radlett Jn

Elstree & 
Borehamwood

Radlett Jn

Elstree & 
Borehamwood

Harlington

Leagrave Jn

Leagrave Jn

Leagrave Jn

P2020/2790008

P2020/2696678

2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN 
AND 2325 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
HARPENDEN JN. ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
STOP SERVICES, [2]MINS FOR SERVICES 
CALLING AT HARPENDEN.



0045 SUN TO 0250 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR

THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION TO MAXIMISE CAPACITY.



0250 SUN TO 0850 SUN

ALL LINES BLOCKED. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN ST.PANCRAS 
AND BEDFORD.



1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN.

ENGINEERING ALLOWANCE REQUIRED IN DOWN 
TRAINS APPROACHING HARPENDEN AS 
FOLLOWS:

[3]MINS FOR NON-STOP SERVICES, [2]MINS FOR 
SERVICES CALLING AT HARPENDEN.

2305 SAT TO 0020 SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL. ACCESS MAINTAINED TO BEDFORD 
CAULDWELL DEPOT.



0020 SUN TO 0310 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP TRAFFIC).



0310 SUN TO 0830 SUN

ALL LINES BLOCKED. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE ST.PANCRAS TO 
BEDFORD.

LN3201

LN3201

22m20ch and 28m60ch

14m18ch and 21m45ch

40m45ch and 41m50ch

33m35ch and 33m65ch

40m20ch and 45m0ch

Other E&P Work

C11 Rerail Resleeper 
Reballast - Trax

S&T Renewal

S&T Renewal

Other E&P Work

06/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

06/02/21

06/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7390634

W2020/6886624

W2020/7246076

W2020/7246048

W2020/7388885

Week 45  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Sat

0025 Sun

0025 Sun

0655 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

07/02/21

07/02/21

07/02/21

08/02/21

07/02/21

07/02/21

07/02/21

07/02/21

0025 Sun

0655 Sun

0655 Sun

0500 Mon

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Fast

Down Slow

Up Slow

Down Fast

Up Fast

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C
Down and Up Fast

Fuel & Inspection 
Line

Derby Pilot Line

C Line

D Line

Chaddesden 
Sidings

Ratcliffe Jn

Trent South Jn

Ratcliffe Power 
Station

Ratcliffe Jn

Derby

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Mountsorrel

Sileby Jn

Ratcliffe Power 
Station

Mountsorrel

Derby

Derby Station 
North Jn

Derby Station 
North Jn

P2020/2695378

P2020/2991612

2200 SAT TO 0025 SUN AND 0655 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SYSTON SOUTH JN AND 
RATCLIFFE JN. ACCESS MAINTAINED TO 
MOUNTSORREL SIDINGS TO/FROM THE SOUTH, 
NO EGRESS TO THE NORTH.



0025 SUN TO 0655 SUN

NO BOOKED TRAFFIC.

NO BOOKED TRAFFIC

LN3201

LN3201

107m57ch and 119m0ch

108m0ch and 113m31ch

115m40ch and 115m65ch

116m21ch and 118m75ch

108m0ch and 111m10ch

108m15ch and 109m65ch

113m61ch and 114m1ch

127m76ch and 128m40ch

Drainage Inspection

C11 Rerail Resleeper 
Reballast - Trax

Structures Work

Follow-Up Work

Structures Examination

S&T Renewal

Structures Examination

Cable Work

06/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7128611

W2020/6831437

W2020/6981511

W2020/6828332

W2020/6797781

W2020/7012088

W2020/7040618

W2020/7392376

Week 45  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2155 Tue

2155 Tue

2215 Tue

09/02/21

10/02/21

10/02/21

2215 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687916 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001

150m70ch and 152m20ch

146m0ch and 152m20ch

Scrap Removal

C20 Reballast ABC - High 
Output

09/02/21

09/02/21

09/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7368459

W2020/5953153

Week 45  - Continued
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EAS_V4_4_2021

2155 Wed

2155 Wed

2215 Wed

10/02/21

11/02/21

11/02/21

2215 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687917 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001 146m0ch and 152m20ch

C20 Reballast ABC - High 
Output

10/02/21

10/02/21

10/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953154
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EAS_V4_4_2021

2155 Thu

2155 Thu

2215 Thu

11/02/21

12/02/21

12/02/21

2215 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687918 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001 146m0ch and 152m20ch

C20 Reballast ABC - High 
Output

11/02/21

11/02/21

11/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953155
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EAS_V4_4_2021

2155 Mon

2155 Mon

2215 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/02/21

09/02/21

09/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

2215 Mon

0555 Tue

0555 Tue

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Dore Station Jn

Dore West Jn

Dore Station Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2651396

P2020/2690467

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

GTR TO STABLE IN SMITHFIELD SIDINGS

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN804
LN807
NW9001

LN3213
LN3216
SO280

146m0ch and 152m20ch

150m70ch and 152m20ch

0m66ch and 3m25ch

0m66ch and 3m25ch

1m30ch and 1m60ch

0m4ch and 0m22ch

C20 Reballast ABC - High 
Output

Scrap Removal

S&T Maintenance

Patrolling 

Structures Work (Track Off)

Structures Work

08/02/21

08/02/21

08/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953132

W2020/7368442

W2020/7133858

W2020/6912423

W2020/7238420

W2020/7230072
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EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0845 Sun

0600 Sat

07/02/21

07/02/21

07/02/21

07/02/21

08/02/21

08/02/21

06/02/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0400 Mon

1815 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Platforms 1 to 6

Platforms 7, 8, 9, 
10 and 11

No.2 Slow

No.1 Slow

Down and Up 
Lichfield

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Kings Cross Station

Belle Isle Jn

Alrewas LC (MCB)

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross 
Station

Kings Cross

Lichfield Trent 
Valley Jn

P2020/2863901

P2020/2952692

0150 TO 0845 SUN

TRAINS TO START/TERMINATE AT FINSBURY 
PARK. NO ACCESS TO CANAL TUNNELS OR 
NORTH LONDON INCLINE



2 LNER TRAINS TO BE STABLED IN KINGS CROSS 
WITH PANTOGRAPHS LOWERED



BETWEEN 0845 SUN AND 0400 MON, TRAINS TO 
TRAVEL OVER FAST LINES BETWEEN BELLE ISLE 
AND KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. PLATFORMS 7 TO 11 TO BE CLEAR 
OF TRAINS

LN101
LN115
LN3214

LN3340
MD340
MD355

0m0ch and 0m22ch

0m0ch and 1m40ch

0m0ch and 0m22ch

1m0ch and 2m0ch

0m0ch and 1m30ch

0m0ch and 2m14ch

0m22ch and 0m47ch

0m0ch and 1m40ch

0m0ch and 2m0ch

1m0ch and 1m30ch

1m30ch and 1m70ch

0m0ch and 2m16ch

0m0ch and 0m47ch

18m12ch and 22m9ch

P & D Maintenance

Patrolling 

Litter / Graffiti Clearance

S&C Unit Renewal 
(Maintenance Only)

S&C Maintenance

Vegetation Clearance

Permanent Way Inspection

S&T Work

Technical Inspection

Remove Rail Defects

S&T Work

Major Projects

Off Track Work

Preparatory Work

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

06/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6816668

W2020/7176448

W2020/6764362

W2020/7070363

W2020/6226122

W2020/6864328

W2020/7407315

W2020/7215936

W2020/6897345

W2020/7350821

W2020/7273825

W2020/7069787

W2020/7046227

W2020/7262629
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EAS_V4_4_2021

2000 Sun

2000 Sun

2000 Sun

08/02/21

08/02/21

08/02/21

0400 Mon

0400 Mon

0400 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down Tamworth 
Goods

Down Tamworth

Sidings

Branston Jn

Branston Jn

Mosley St GF

Horninglow 
Bridge Jn

Burton-on-Trent

Mosley St GF

P2020/2997285 DOWN TAMWORTH GOODS BLOCKED 
HORNINGLOW TO BRANSTON JN. FREIGHT 
TRAFFIC TO BE REGULATED BETWEEN CLAY 
MILLS AND HORNINGLOW IF REQUIRED.

LN3501

10m56ch and 11m21ch
Welding and Grinding

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7406710
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2345 Sun

07/02/21

07/02/21

07/02/21

08/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

08/02/21

0001 Sun

0001 Sun

0120 Sun

0445 Mon

0820 Sun

0820 Sun

0820 Sun

0120 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Stamford

Down Fast

Down 
Slow/Stamford
Up Slow

Up Fast

Down Spalding

Up Spalding

Up Stamford 
(Platform 4)

Down 
March/Platform 7
Up March/Platform
6
Two Way Goods 
Line
March 
Independent
Down Fast

Down 
Slow/Stamford 
(Platform 5)
North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Slow 
No2/Platform 2

Up Slow/Up Slow 
No.1 (Platform 1)
Down Fast

Up Fast

Virtual Quarry Line
2
Virtual Quarry Line
1
Down 
Slow/Stamford
Up Stamford

Down Fast

New England North

Helpston Jn

Folly Bank LC

Peterborough South

Peterborough North

Peterborough

Helpston Jn

New England North

Peterborough

Helpston Jn

New England North

Helpston Jn

Helpston Jn

New England 
North

Werrington Jn

Helpston Jn

Kings Dyke

Peterborough

Peterborough 
South

Peterborough

Peterborough 
South

Eastfield

New England 
North

P2020/2936854 BETWEEN 0001 SUN TO 0120 SUN

NO ACCESS TO NENE CS

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST BETWEEN FLETTON JN AND 
PETERBOROUGH AND TO CROSSOVER VIA 
P1217APTS INTO PLATFORM 1 



BETWEEN 0120 SUN TO 0820 SUN

NO ACCESS/EGRESS TO SPITAL SIDINGS OR 
NENE CS

EA1560
LN101
LN135
LN147
LN170
LN3615

76m0ch and 78m20ch

76m60ch and 76m30ch

79m18ch and 79m50ch

78m15ch and 80m30ch

98m40ch and 101m7ch

76m50ch and 78m0ch

76m30ch and 76m70ch

78m25ch and 81m40ch

100m20ch and 100m70ch

77m60ch and 78m20ch

100m3ch and 101m10ch

79m34ch and 81m43ch

20m22ch and 17m27ch

Follow Up Tamping

Remove Rail Defects

Welding and Grinding

Major Projects

Unload Ballast

Welding and Grinding

Technical Inspection

Major Projects

Track Maintenance

Patrolling 

P & D Maintenance

In Connection With 
Engineering Work

Follow-Up Work

06/02/21

06/02/21

06/02/21

06/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6765558

W2020/7402931

W2020/7190478

W2020/6357025

W2020/6813873

W2020/7190375

W2020/6881419

W2020/6176706

W2020/6226151

W2020/6867291

W2020/6732746

W2020/6931796

W2020/6931545
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Up Fast

Up Slow

P2020/2936854
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

Elstow Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Elstow Sidings

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Elstow Sidings

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2020/2616408 ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

47m70ch and 50m55ch

38m52ch and 39m55ch

37m6ch and 39m55ch

37m15ch and 50m52ch

48m25ch and 50m25ch

41m60ch and 43m0ch

40m20ch and 45m0ch

33m45ch and 35m11ch

33m0ch and 33m40ch

48m70ch and 50m20ch

48m60ch and 49m0ch

33m0ch and 50m58ch

33m18ch and 50m14ch

45m75ch and 47m65ch

47m70ch and 49m26ch

35m30ch and 37m20ch

49m70ch and 50m0ch

S&C Partial Renewal

S&T Work

Scrap Removal

Technical Inspection

S&C Retimber

Permanent Way Inspection

Other E&P Work

Vegetation Clearance

S&T Renewal

Major Projects

S&T Points

Rail Testing and Lubrication

OHL Inspection

Structures Examination

Structures Examination

Remove Rail Defects

S&T Work

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6820899

W2020/7007887

W2020/6901374

W2020/6820893

W2020/6820900

W2020/7243841

W2020/7389120

W2020/7263220

W2020/6641032

W2020/7342870

W2020/7248238

W2020/7201744

W2020/6820948

W2020/7144775

W2020/7144791

W2020/7411793

W2020/7308119
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P2020/2616408

33m0ch and 39m55ch

40m20ch and 47m65ch

32m65ch and 50m55ch

48m20ch and 50m0ch

48m20ch and 50m0ch

OHL Renewals Work

OHL Renewals Work

Point Heater Maintenance

S&T Points

OHL Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7266921

W2020/6858218

W2020/6820892

W2020/6778314

W2020/7236046
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2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2210 Sat

2215 Sat

2215 Sat

2315 Sat

2315 Sat

0010 Sun

0140 Sun

0140 Sun

0140 Sun

0735 Sun

14/02/21

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

1200 Sun

2315 Sat

1200 Sun

0140 Sun

1200 Sun

1200 Sun

1105 Sun

1105 Sun

1200 Sun

1200 Sun

0140 Sun

0735 Sun

0735 Sun

0735 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bletchley

Bletchley Relief 2

Bletchley Relief 1

Down and Up 
Slow

Reversible Slow

Bay Platform 2A

Up & Down Relief

TMD & CS

Sidings

Down and Up 
Vale

Bletchley Relief 2

Up Fast

Down and Up 
Fast/Main

Down and Up 
Slow/Northampton

Reversible Fast

Down and Up 
Slow

Denbigh Hall South 
Jn

Bletchley Flyover 
North Jn

Hanslope South Jn

Milton Keynes 
Central

Tring

Bletchley

Wolverton

Bletchley East Jn

Denbigh Hall South 
Jn

Ledburn Jn

Blisworth

Northampton South 
Jn

Milton Keynes North 
Jn

Hanslope South Jn

Bletchley Flyover 
North Jn

Bletchley North 
Jn

Bourne End Jn

Milton Keynes 
Central

Tring

Bletchley

Wolverton

Bletchley South 
Jn

Tring

Bourne End Jn

Knowlhill Jn

Bourne End Jn

P2020/2775664 2210 SAT TO 0140 SUN AND 0735 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER FAST LINES.



2210 SAT to 1200 SUN

NO ACCESS MILTON KEYNES CENTRAL 
PLATFORMS 1, 2, 2A & 3, BLETCHLEY 
PLATFORMS 3, 4, BLETCHLEY CARRIAGE SIDINGS
FROM THE NORTH AND WOLVERTON RAIL CARE 
SIDINGS. NO ACCESS SWANBOURNE SIDING 
FROM SLOW LINES AT DENBIGH HALL SOUTH JN.


2210 SAT TO 2315 SAT

ACCESS AVAILABLE AT BLETCHLEY CARRIAGE 
SIDINGS AND TMD FROM BEDFORD 
LINES/BLETCHLEY PLATFORMS 5 & 6 ONLY. 



2215 SAT TO 1105 SUN 

ECS STABLED IN BLETCHLEY C/S AND TMD TO 
LOWER PANTOGRAPHS 



2315 SAT TO 1200 SUN

NO ACCESS BLETCHLEY CARRIAGE SIDINGS AND
TMD AND BLETCHLEY PLATFORMS 5 & 6



0010 SUN TO 0130 SUN

NO ROUTE FOR UP SERVICES BETWEEN 
BLETCHLEY AND TRING



0140 SUN TO 0735 SUN

EXTENDED NBS .

ROAD REPLACEMENT SERVICE TO RUN

LN3140
MD101
MD140
MD736
MD740

43m59ch and 44m45ch

54m60ch and 65m25ch

62m60ch and 63m0ch

54m60ch and 65m25ch

62m45ch and 65m25ch

34m0ch and 37m70ch

26m15ch and 36m20ch

26m15ch and 34m60ch

45m75ch and 46m52ch

45m16ch and 48m65ch

49m3ch and 50m53ch

49m21ch and 54m60ch

40m0ch and 45m45ch

49m58ch and 50m45ch

31m40ch and 31m70ch

34m0ch and 36m20ch

59m48ch and 60m13ch

Structures Examination

Track Maintenance

Patrolling 

Unload Ballast

CWR Stress Management 

P & D Maintenance

URFDO Inspections

S&T Maintenance

Structures Work

Survey Work

Track Maintenance

Patrolling 

Remove Rail Defects

S&T Work

Station Work

P & D Maintenance

Structures Work

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6525476

W2020/6881259

W2020/6881372

W2020/6766760

W2020/6895998

W2020/7414789

W2020/7162420

W2020/7162422

W2020/6900277

W2020/7325834

W2020/6895338

W2020/6872837

W2020/7412897

W2020/7316375

W2020/7250059

W2020/6828306

W2020/7364419
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P2020/2775664

0m0ch and 0m11ch

49m3ch and 50m53ch

56m20ch and 56m70ch

60m75ch and 61m40ch

35m33ch and 63m62ch

47m55ch and 48m78ch

35m33ch and 65m25ch

46m40ch and 55m72ch

34m0ch and 37m70ch

51m10ch and 52m60ch

38m0ch and 45m62ch

28m0ch and 29m30ch

In Connection With 
Engineering Work

Structures Work

S&T Work

OHL Work

URFDO Inspections

UTX Work

URFDO Inspections

OHL Inspection

C2 Rerail - Both Rails

OHL Work

S&T Work

Survey Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6900231

W2020/7198624

W2020/6892433

W2020/7079687

W2020/6909030

W2020/7275335

W2020/6908916

W2020/6825168

W2020/7165856

W2020/7149672

W2020/6892948

W2020/7274904
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0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

15/02/21

15/02/21

15/02/21

15/02/21

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0550 Sun

0910 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up Fast

Down Carriage 
Loop

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
Thameslink

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2020/2725491

P2020/2931590

0155 SUN TO 0550 SUN

NO BOOKED TRAFFIC.



0550 SUN TO 0910 SUN

THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS HIGH LEVEL OVER THE FAST LINES 
BUT UNABLE TO CALL AT KENTISH TOWN 
STATION. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM KENTISH TOWN.

LN3201
LN3210
LN3213
LN3214
SO280

EA1320
LN115
LN3201
SO400

0m75ch and 3m48ch

0m76ch and 3m50ch

0m29ch and 4m33ch

0m78ch and 3m53ch

0m78ch and 3m53ch

0m73ch and 3m50ch

1m45ch and 3m45ch

0m76ch and 3m48ch

0m76ch and 3m45ch

2m65ch and 3m47ch

0m78ch and 3m53ch

0m78ch and 3m53ch

0m0ch and 0m0ch

OHL Inspection

Other E&P Work

Unload Ballast

Rail Testing and Lubrication

S&T Work

OHL Renewals Work

Structures Work

Tunnel Work

Tunnel Work

Structures Work

Technical Inspection

Permanent Way Inspection

S&T Work

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

15/02/21

15/02/21

15/02/21

15/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6811058

W2020/7345243

W2020/6723204

W2020/6794094

W2020/6794092

W2020/7180985

W2020/7107246

W2020/7287305

W2020/7133070

W2020/7159492

W2020/6794120

W2020/6794121

W2020/7236819
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0025 Tue

0025 Tue

0025 Tue

0025 Tue

0400 Tue

2300 Sat

0240 Sun

0530 Sat

0530 Sat

1000 Sat

1400 Sat

0805 Sun

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

14/02/21

14/02/21

14/02/21

13/02/21

13/02/21

14/02/21

15/02/21

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0500 Tue

0240 Sun

0840 Sun

0005 Sun

1000 Sat

1400 Sat

0005 Sun

0600 Mon

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Line 
Blockage

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Slow

Up Slow

Down Slow

Up Slow

Down Fast

Down Slow

Up Slow

Up Fast

Down Fast

Up Fast

Up Fast

Up Fast

Down Fast

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Radlett Jn

Harpenden Jn

Luton South Jn

Flitwick Jn

Flitwick Jn

Flitwick Jn

Flitwick Jn

Flitwick Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Mill Hill Broadway

Radlett Jn

Radlett Jn

Leagrave Jn

Sundon

Sundon

Sundon

Leagrave Jn

P2020/2932164

P2020/2673416

P2020/2792723

P2020/3000901

P2020/3000866

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

2300 SAT TO 0240 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. 



0240 SUN TO 0840 SUN

ALL LINES BLOCKED. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN ST.PANCRAS 
AND BEDFORD.

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW.



UP TRAINS TO TRAVEL OVER THE UP SLOW 1000-
1400 SAT. LINE BLOCKAGES BETWEEN TRAINS 
ON UP FAST AT OTHER TIMES.

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW.

EA1320
LN115
LN3201
SO400

LN3201

LN3201

LN3201

LN3201

0m0ch and 0m0ch

11m38ch and 12m35ch

15m0ch and 23m76ch

15m0ch and 23m76ch

15m0ch and 28m60ch

37m0ch and 40m20ch

37m0ch and 40m20ch

S&T Work

Permanent Way Inspection

Structures Work

Major Projects

Other E&P Work

Earthwork

Earthwork

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

13/02/21

14/02/21

13/02/21

13/02/21

13/02/21

13/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7238302

W2020/6531983

W2020/7394314

W2020/7251902

W2020/7390636

W2020/7418330

W2020/7418518
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2300 Tue

0900 Fri

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0645 Sun

17/02/21

19/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0530 Wed (7 hrs)

0955 Fri

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0855 Sun

0855 Sun

0635 Sun

0855 Sun

Possession

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Fast

Up Fast

Down Slow

Up Slow

Down and Up 
Fast/Main

Up & Down 
Ruddington

Down and Up 
Chellaston

Down and Up 
Main

Down and Up 
Slow/High Level

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Reception Line

Mountsorrel 
Sidings
Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C
Down and Up 
Fast/Main

Flitwick Jn

Wellingborough 
South Jn

Sheet Stores Jn

Loughborough 
South Jn

Lock Lane LC

Long Eaton

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Mountsorrel

Ratcliffe Power 
Station

Sheet Stores Jn

Leagrave Jn

Sharnbrook Jn

Humberstone 
Road Jn

Loughborough 
South Jn

Sheet Stores Jn

Syston South Jn

Trent East Jn

Trent South Jn

Mountsorrel

Ratcliffe Power 
Station

Syston South Jn

P2020/3001062

P2020/2672465

P2020/2616393

TRAINS TO TRAVEL OVER THE SLOW LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

0030 SUN TO 0635 SUN

NO BOOKED TRAFFIC.



0635 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201

LN3201

LN3201
LN3204
LN3228
LN3261
LN3520
LN3615

37m20ch and 38m45ch

37m0ch and 40m20ch

58m30ch and 64m0ch

107m40ch and 108m20ch

108m65ch and 109m75ch

103m63ch and 113m50ch

115m40ch and 115m65ch

106m60ch and 119m30ch

110m70ch and 113m50ch

113m70ch and 116m32ch

113m20ch and 118m10ch

104m40ch and 119m43ch

109m60ch and 111m24ch

108m15ch and 109m65ch

118m15ch and 119m48ch

PL Tamping

Unload Ballast

Permanent Way Inspection

S&T Work

Survey Work

Remove Rail Defects

Structures Work

Point Heater Maintenance

Structures Examination

Preparatory Work

Permanent Way Inspection

Rail Testing and Lubrication

S&T Renewal

S&T Renewal

CWR Stress Management 

16/02/21

19/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7415687

W2020/7420315

W2020/6572680

W2020/6564496

W2020/7226839

W2020/6944370

W2020/6981528

W2020/7395122

W2020/6799433

W2020/7306434

W2020/7283831

W2020/6824876

W2020/7140080

W2020/7012154

W2020/6831740
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0900 Wed

0900 Wed

0900 Wed

17/02/21

17/02/21

17/02/21

1430 Wed

1430 Wed

1430 Wed

Possession

Sidings 
Possession

Sidings 
Possession

Derby Pilot Line

Etches Park 
Sidings

Derby Pilot Siding

Derby

Derby

Derby London Road 
Jn

Way & Works Jn

Derby

Way & Works Jn

P2020/2781662 NO ACCESS TO ETCHES PARK DEPOT AT WAY & 
WORKS JN OR VIA BYPASS LINE.



ACCESS MAINTAINED VIA FUEL&INSPECTION 
SHED ONLY.

LN3201

128m6ch and 128m22ch
Remove Rail Defects

17/02/21

17/02/21

17/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6834670
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Platform 2c

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2020/2683165 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS



NO ACCESS TO PLATFORMS 2C AND 7



NO ACCESS TO SHUNT SPUR



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN804
LN807
LN808
LN868
NW9001

0m60ch and 0m0ch

153m74ch and 154m20ch

0m60ch and 0m0ch

156m59ch and 158m40ch

158m45ch and 158m70ch

153m73ch and 154m20ch

157m60ch and 158m60ch

158m10ch and 158m40ch

146m0ch and 162m56ch

161m20ch and 161m70ch

158m10ch and 158m40ch

156m59ch and 158m40ch

146m0ch and 162m56ch

158m20ch and 159m37ch

153m65ch and 154m70ch

Permanent Way Inspection

Point Heater Maintenance

Point Heater Maintenance

Prep for RDT

Structures Work

Permanent Way Inspection

Technical Inspection

Track Maintenance

URFDO Inspections

S&T Maintenance

Arc Repairs

Follow-Up Work

Permanent Way Inspection

S&T Maintenance

Point Heater Maintenance

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7234369

W2020/7247886

W2020/7247887

W2020/6594405

W2020/7287518

W2020/7234319

W2020/7278040

W2020/7239223

W2020/7220626

W2020/7220082

W2020/7274348

W2020/6803342

W2020/6903883

W2020/7220097

W2020/7247885
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0200 Sun

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

14/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

0740 Sun

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Station Siding 
No.1
Up Station Siding 
No.2

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Platform 2c

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2683165

P2020/2683161 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 



NO ACCESS TO SHUNT SPUR

 

ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



TAKE POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S58 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S55 ON THE DOWN 
MANCHESTER UP LINE



TAKE POSSESSION AROUND TRAIN 6J54 
STANDING AT SIGNAL S85 ON THE UP MAIN LINE


POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U85 STANDING AT SIGNAL S69 ON THE DOWN 
MAIN LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U01 STANDING AT SIGNAL S56 ON THE DOWN 
MANCHESTER UP LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J54 STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP LINE

LN3201
LN804
LN807
LN808
NW9001 146m23ch and 146m70ch

156m59ch and 158m20ch

156m59ch and 158m40ch

147m0ch and 147m40ch

146m0ch and 157m63ch

146m10ch and 146m35ch

156m0ch and 156m40ch

146m10ch and 151m45ch

154m50ch and 155m0ch

0m27ch and 0m0ch

151m24ch and 151m42ch

144m72ch and 145m40ch

154m5ch and 154m30ch

149m35ch and 150m5ch

Ground 
Investigation/Automatic 
Ballast Sampling

Follow Up Tamping

Prep for RDT

Prep for RDT

Technical Inspection

Structures Examination

Welding and Grinding

Follow-Up Work

Mobile Maintenance Train

S&C Grinding Train

Structures Work

Mobile Maintenance Train

S&C Grinding Train

Structures Work

14/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7257759

W2020/6362570

W2020/6594406

W2020/6734802

W2020/7278151

W2020/7280277

W2020/7289225

W2020/6889661

W2020/6906118

W2020/6889645

W2020/7286593

W2020/6889900

W2020/6889673

W2020/7153114
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0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Platform 2c

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2683164 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 



NO ACCESS TO SHUNT SPUR 



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



TAKE POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S58 ON THE UP MAIN LINE 


TAKE POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S55 ON THE DOWN 
MANCHESTER UP LINE 



TAKE POSSESSION AROUND TRAIN 6J54 
STANDING AT SIGNAL S85 ON THE UP MAIN LINE 


POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U85 STANDING AT SIGNAL S69 ON THE DOWN 
MAIN LINE 



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U01 STANDING AT SIGNAL S56 ON THE DOWN 
MANCHESTER UP LINE 



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J54 STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP LINE

LN3201
LN804
LN807
LN808
NW9001

146m10ch and 146m35ch

156m0ch and 156m40ch

146m35ch and 147m20ch

154m50ch and 155m55ch

151m24ch and 151m42ch

144m72ch and 145m40ch

156m59ch and 158m40ch

146m0ch and 157m63ch

154m5ch and 154m30ch

147m0ch and 147m40ch

149m35ch and 150m5ch

0m27ch and 0m0ch

154m65ch and 155m55ch

156m59ch and 158m20ch

146m10ch and 151m45ch

Structures Examination

Welding and Grinding

Welding and Grinding

Mobile Maintenance Train

Structures Work

Mobile Maintenance Train

Prep for RDT

Technical Inspection

S&C Grinding Train

Prep for RDT

Structures Work

S&C Grinding Train

S&T Work

Follow Up Tamping

Follow-Up Work

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7280406

W2020/7289243

W2020/7289190

W2020/6906119

W2020/7286595

W2020/6889901

W2020/6594408

W2020/7278057

W2020/6889594

W2020/6734805

W2020/7153319

W2020/6889647

W2020/7267805

W2020/6450765

W2020/6889924
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0005 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

16/02/21

16/02/21

17/02/21

17/02/21

0500 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Main

Up Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Dronfield

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Chesterfield North
Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2020/2685373

P2020/2735330

P2020/2692861

P2020/2692862

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN PLATFORMS 3 & 4 AT 
BLACKFRIARS

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3201
LN804

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

146m35ch and 150m0ch

0m66ch and 0m22ch

1m30ch and 1m60ch

0m66ch and 3m25ch

0m62ch and 2m35ch

0m62ch and 2m35ch

1m55ch and 2m17ch

Follow Up Tamping

Structures Work

Structures Work (Track Off)

Patrolling 

S&T Maintenance

S&T Maintenance

Rail Testing and Lubrication

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

16/02/21

16/02/21

17/02/21

17/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6604433

W2020/7157567

W2020/7238421

W2020/6780896

W2020/6529871

W2020/6529872

W2020/6530328
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0130 Thu

0130 Thu

0130 Fri

0130 Fri

18/02/21

18/02/21

19/02/21

19/02/21

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2020/2692863

P2020/2692864

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

1m55ch and 2m17ch

0m62ch and 2m35ch

0m62ch and 2m35ch

Rail Testing and Lubrication

S&T Maintenance

S&T Maintenance

18/02/21

18/02/21

19/02/21

19/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6530345

W2020/6529721

W2020/6529722
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0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

15/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0845 Sun

0845 Sun

0230 Sun

0845 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

North London 
Incline

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/ Down 
Canonbury
Down Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Single

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Platforms 1, 2, 3, 
4, 5 and 6

Platforms 7, 8, 9, 
10 and 11

Down & Up 
Moorgate

ECML Connect 
Line

Down Slow 
No.2/Down 
Hertford

All Lines

Down Carriage 
Line
All Lines

All Lines

All

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Highbury Vale Jn

Hornsey

Harringay Jn

Hornsey

Wood Green South 
Jn

Kings Cross Station

Finsbury Park

York Way North Jn

Bowes Park

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

Camden Road 
Central Jn

Canal Tunnels Jn

Canonbury 
Tunnel

Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Wood Green 
South Jn

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2020/2863884 0150 SUNDAY TO 0845 SUNDAY TRAINS TO 
START/TERMINATE AT NEW BARNET

0150 SUNDAY TO 0715 SUNDAY PANTOGRAPHS 
TO BE LOWERED IN BOUNDS GREEN, HORNSEY 
EMU AND FERME PARK

2 LNER TRAINS TO BE STABLED IN KINGS CROSS 
WITH PANTOGRAPHS LOWERED

PLATFORMS 7, 8, 9 , 10 AND 11 TO BE CLEAR OF 
STOCK



BETWEEN 0845 SUN AND 0400 MON, TRAINS TO 
TRAVEL OVER FAST LINES BETWEEN BELLE ISLE 
AND KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. PLATFORMS 7 TO 11 TO BE CLEAR 
OF TRAINS

LN101
LN105
LN110
LN115
LN165
LN3214
SO400

3m30ch and 4m13ch

0m15ch and 0m62ch

2m49ch and 3m70ch

2m20ch and 4m70ch

0m22ch and 1m32ch

0m0ch and 2m0ch

0m0ch and 0m22ch

0m0ch and 4m52ch

0m0ch and 1m40ch

0m0ch and 0m52ch

2m61ch and 3m37ch

0m0ch and 1m40ch

0m0ch and 1m55ch

4m40ch and 5m0ch

1m60ch and 5m0ch

0m0ch and 3m25ch

1m74ch and 2m31ch

Structures Work

Survey Work

Structures Work

Technical Inspection

Tunnel Work

Technical Inspection

Litter / Graffiti Clearance

Rail Testing and Lubrication

S&T Work

Structures Examination

Survey Work

Patrolling 

Major Projects

Remove Rail Defects

Track Maintenance

Major Projects

Vegetation Clearance

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7168824

W2020/7238598

W2020/7138051

W2020/7258812

W2020/7190275

W2020/6897208

W2020/6772836

W2020/7221019

W2020/7215449

W2020/7001491

W2020/7414137

W2020/7194581

W2020/7051243

W2020/7373788

W2020/6897249

W2020/6889391

W2020/7162877
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EAS_V4_4_2021

0540 Sun

0845 Sun

14/02/21

15/02/21

0845 Sun

0400 Mon

Line 
Blockage 
(Between 
Trains)
Possession

Down Slow 
No.2/Down 
Hertford

No.1 Slow

No.2 Slow

Bowes Park

Belle Isle Jn

Wood Green 
South Jn

Kings Cross

P2020/2863884

4m4ch and 4m72ch

2m61ch and 2m50ch

0m0ch and 3m37ch

0m0ch and 1m55ch

S&T Work

Survey Work

Tunnel Work

S&C Maintenance

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7215416

W2020/7268095

W2020/6757412

W2020/6226159
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0300 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0745 Sun (5 hrs)

0745 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0830 Sun

Sidings 
Possession

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Maintenance 
Siding

Up Fast

Up Sundon Loop

Up and Down 
Platform Loop

Down Slow

Up Slow

Elstow Sidings

Crescent Road 
Sidings

Down Fast

Up Fast

Dock Jn South

Dock Jn South

Leagrave Jn

Luton North Jn

Bedford South Jn

Elstow Sidings

Luton South Jn

Bedford South Jn

St. Pancras 
International

St. Pancras 
International

Harlington

Luton South Jn

Radlett Jn (inc.)

Elstow Sidings

Luton Airport 
Parkway

Radlett Jn (inc.)

P2020/2984578

P2020/2990258

P2020/2776574

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

2315 SAT TO 0300 SUN AND 0830 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



ACCESS MAINTAINED TO/FROM CAULDWELL 
DEPOT.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL, LUTON CRESCENT ROAD SIDINGS, 
LIMBURY ROAD SIDINGS OR ELSTOW 
AGGREGATES TERMINAL.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



0300 SUN TO 0830 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND 
BEDFORD.

LN3201
SO400

LN3201
SO400

LN3201

0m0ch and 0m0ch

0m29ch and 0m59ch

31m40ch and 35m60ch

44m23ch and 48m10ch

37m5ch and 40m56ch

35m48ch and 40m34ch

40m10ch and 40m25ch

24m22ch and 28m76ch

14m0ch and 37m0ch

29m40ch and 30m10ch

37m5ch and 43m62ch

Track Maintenance

Track Maintenance

Other E&P Work

Scrap Removal

S&T Work

Other E&P Work

Platform Enhancements

Other E&P Work

Unload Ballast

Follow-Up Work

Major Projects

21/02/21

21/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

21/02/21

47Week

W2020/7373855

W2020/7373962

W2020/7422320

W2020/7206374

W2020/6820268

W2020/7425643

W2020/7309649

W2020/7418325

W2020/6537220

W2020/7286837

W2020/7254828
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EAS_V4_4_2021

2205 Sat

2205 Sat

2205 Sat

2205 Sat

0020 Sun

1200 Sun

2200 Sun

21/02/21

21/02/21

21/02/21

22/02/21

21/02/21

22/02/21

22/02/21

1200 Sun (6 hrs)

0020 Sun

0020 Sun

0500 Mon

0655 Sun (6 hrs)

0500 Mon (6 hrs)

0500 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Slow

Up Slow

Down Fast

Up Fast

Brush Sidings

Down Fast

Up Fast

Down and Up 
Slow

Down Fast

Up Fast

Trent South Jn

East Midlands 
Parkway

Trent South Jn

Loughborough North
Jn

Trent South Jn

Ratcliffe Jn

East Midlands 
Parkway

Sileby Jn

Loughborough

Loughborough 
North Jn

Loughborough 
South Jn

Sileby Jn

Sileby Jn

Loughborough

P2020/2784095 2205 SAT TO 0020 SUN & 0655 SUN TO 1200 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION. NO ACCESS TO/FROM 
LOUGHBOROUGH BRUSH WORKS OR HOTCHLEY 
HILL BRANCH AT LOUGHBOROUGH SOUTH JN.



0020 SUN TO 0655 SUN

NO BOOKED TRAFFIC



1200 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE FAST LINES. 



ACCESS MAINTAINED TO/FROM RATCLIFFE 
POWER STATION. NO ACCESS TO/FROM 
LOUGHBOROUGH BRUSH WORKS OR HOTCHLEY 
HILL BRANCH AT LOUGHBOROUGH SOUTH JN.

LN3201

115m40ch and 115m65ch

111m10ch and 118m20ch

111m10ch and 112m20ch

108m15ch and 111m5ch

Structures Work

C6 Rerail Reballast - Trax

Preparatory Work

S&T Renewal

20/02/21

20/02/21

20/02/21

20/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6981627

W2020/7307123

W2020/6831742

W2020/7012158
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Washer Shunt 
Spur

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Sheffield North Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2020/2683170 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS

 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN804
LN807
LN808
LN868
NW9001

158m60ch and 159m37ch

146m5ch and 146m75ch

158m60ch and 159m37ch

158m15ch and 159m37ch

0m0ch and 0m27ch

148m0ch and 147m40ch

146m0ch and 162m56ch

0m60ch and 0m0ch

154m4ch and 154m24ch

153m73ch and 154m20ch

Drainage Work

Welding and Grinding

Structures Work

S&T Maintenance

Arc Repairs

C2 Rerail - Both Rails

Permanent Way Inspection

Permanent Way Inspection

Arc Repairs

Permanent Way Inspection

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7425099

W2020/7274701

W2020/7314492

W2020/7278259

W2020/7429813

W2020/6736410

W2020/6903884

W2020/7269224

W2020/7429852

W2020/7269001
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EAS_V4_4_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

23/02/21

23/02/21

24/02/21

24/02/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668240

P2020/2668251

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m15ch

146m40ch and 154m15ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

22/02/21

22/02/21

23/02/21

23/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953652

W2020/5953670
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EAS_V4_4_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

25/02/21

25/02/21

26/02/21

26/02/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668252

P2020/2668253

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m15ch

146m40ch and 154m15ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

24/02/21

24/02/21

25/02/21

25/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953671

W2020/5953672
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0001 Fri

0001 Fri

26/02/21

26/02/21

0500 Fri

0500 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Up Nottingham 
Fast
Up Nottingham 
Slow
Down Nottingham 
Slow
Down Nottingham 
Fast

Lenton South Jn

Lenton South Jn

Beeston South Jn

Beeston South Jn

P2020/3012176 UP TRAINS TO TRAVEL OVER THE DOWN 
NOTTINGHAM SLOW BETWEEN NOTTINGHAM 
WEST AND BEESTON SOUTH

LN3204

123m62ch and 123m77ch
Remove Rail Defects

26/02/21

26/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7440022
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EAS_V4_4_2021

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

21/02/21

21/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cambridge

Down and Up T&H

Lea Valley 
Reversible

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham

Down and Up 
Cambridge

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Lea Valley 
Reversible

Up/Down Seven 
Sisters Chord

Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Cripple Sidings

Cheshunt Jn

Blackhorse Road

Meridian Water

South Tottenham 
West Jn

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Junction Road Jn

Cheshunt Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Meridian Water

South Tottenham 
West Jn

Coppermill Jn

Ruckholt Rd Jn

Upper Holloway

Clapton Jn

Harringay Green 
Lanes

Lea Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Carlton Road Jn

Clapton Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Lea Bridge Jn

Seven Sisters Jn

Temple Mills 
West Jn

Junction Road Jn

P2020/2695015 WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL (0020 TO 0445 MON)



GOSPEL OAK BAY PLATFORM TO BE KEPT CLEAR


WA CYCLIC TYPE E

NLL CYCLIC TYPE 8 (incorporated)

EA1160
EA1280
EA1290
EA1300
EA1370
LN165
LN3210

10m61ch and 11m37ch

4m65ch and 11m37ch

5m60ch and 7m0ch

0m5ch and 5m35ch

5m60ch and 7m25ch

4m65ch and 10m65ch

4m74ch and 10m65ch

7m30ch and 11m60ch

5m66ch and 7m25ch

0m5ch and 0m40ch

5m66ch and 7m25ch

S&T Points

Remove Rail Defects

Safety & Environment Work

Track Maintenance

Wheel Timber Renewal

Remove Rail Defects

P & D Maintenance

Track Maintenance

Preparatory Work

P-Way Maintenance

Preparatory Work

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7297569

W2020/6863647

W2020/7347609

W2020/6879145

W2020/6734106

W2020/6863559

W2020/7225772

W2020/6879147

W2020/6871682

W2020/7294686

W2020/6871725

Week 47  - Continued

SUPERSEDED B
Y C

PPP

Page121 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2690469 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ROUTE AVALIABLE FROM DOWN CHARING 
CROSS SLOW TO DOWN SNOW HILL LINE AT 
METROPOLITAN JN.

LN3213
LN3216
SO280 0m0ch and 0m28ch

0m4ch and 0m22ch

0m66ch and 3m25ch

1m30ch and 1m60ch

0m4ch and 0m14ch

0m66ch and 3m25ch

OHL Work (Non-Intrusive)

Structures Work

Track Maintenance

Structures Work (Track Off)

Other E&P Work

S&T Maintenance

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7309147

W2020/7157768

W2020/6912472

W2020/7238422

W2020/7408794

W2020/7311160
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Down Goods

Up Slow No.2

No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Up Slow/No.2 
Slow
Platforms 1, 2, 3, 
4, 5 and 6
Platforms 7 to 11

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Finsbury Park

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Holloway

Kings Cross

P2020/2851111 TRAINS TO START/TERMINATE AT FINSBURY 
PARK



3 LNER TRAINS TO BE STABLED IN LONG 
PLATFORMS WITH PANTOGRAPHS LOWERED



PLATFORMS 9, 10 AND 11 TO BE CLEAR OF 
STOCK



2B11 TO RUN VIA PLATFORM 1 AT FINSBURY 
PARK

EA1320
LN101
LN115
LN3214

0m0ch and 1m53ch

0m0ch and 2m16ch

0m0ch and 2m16ch

1m75ch and 2m40ch

0m15ch and 0m65ch

0m22ch and 0m60ch

0m0ch and 0m47ch

0m0ch and 1m40ch

1m12ch and 1m60ch

0m0ch and 0m22ch

0m0ch and 2m16ch

1m26ch and 1m40ch

0m0ch and 0m20ch

0m21ch and 1m13ch

0m0ch and 1m50ch

0m0ch and 2m0ch

P & D Maintenance

Rail Testing and Lubrication

Track Maintenance

Track Maintenance

Survey Work

Tunnel Work

Structures Examination

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

Litter / Graffiti Clearance

Major Projects

Track Maintenance

Remove Rail Defects

Vegetation Clearance

S&T Work

Technical Inspection

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7278882

W2020/7143369

W2020/6897375

W2020/7390970

W2020/6406505

W2020/7388336

W2020/7198741

W2020/7234769

W2020/7359419

W2020/6772842

W2020/7184950

W2020/7295823

W2020/7312779

W2020/7221730

W2020/7220574

W2020/6897264
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EAS_V4_4_2021

0120 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0400 Fri

26/02/21

01/03/21

01/03/21

01/03/21

26/02/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

27/02/21

01/03/21

05/03/21

01/03/21

01/03/21

01/03/21

01/03/21

0150 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0205 Sat

0400 Mon

2359 Fri

0400 Mon

0400 Mon

0200 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Fast/No.2 Fast

Reversing Siding

Down and Up 
Canal Tunnel

North London 
Incline

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down Canonbury

Down 
Goods/Down Slow
2/Down Hertford
Inlet/Outlet 1 and 
2
EMU Rev.Siding 
No.1
Reversing Sidings

All Lines

Platforms 7, 8, 9, 
10 and 11

Platforms 1 to 6

Down & Up 
Moorgate

Avoiding Line

All Lines

Up 
Canonbury/Single

Kings Cross

Bowes Park

Belle Isle Jn

Camden Road 
Central Jn

Holloway

Hornsey

Harringay Jn

Finsbury Park

Enfield Chase

Hornsey

New Southgate

Kings Cross Station

Finsbury Park

Bounds Green T 
and RSMD

Ferme Park RS

Canonbury Tunnel

New Southgate

Bowes Park

Canal Tunnels Jn

Copenhagen Jn

Finsbury Park

Harringay

Harringay Park Jn

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Finsbury Park

Holloway

P2020/2872186 0026 FRI TO 0120 FRI 3 X ENGINEERING TRAINS 
ARRIVING ON UP FAST LINE PRIOR TO 
POSSESSION BEING TAKEN. 



UP EAST COAST SERVICES TO TRAVEL OVER UP 
SLOW LINE BETWEEN NEW SOUTHGATE AND 
KINGS CROSS. UP HERTFORD SERVICES TO USE 
UP SLOW 1 OR UP SLOW 2



0120 FRI TO 0150 FRI

UP TRAINS TO TRAVEL OVER OTHER UP LINES



0150 FRI TO 0400 MON

NO ACCESS TO CANAL TUNNELS, NORTH 
LONDON INCLINE, NCL AND DOWN CANONBURY 
THROUGHOUT

FREIGHTS SERVICES TO BE DIVERTED VIA WCML
AND MML AS REQUIRED

NO ACCESS TO/FROM FERME PARK, HORNSEY 
EMU AND BOUNDS GREEN DEPOTS 
THROUGHOUT

NO TRAINS TO BE STABLED IN KINGS CROSS 
STATION

NO TRAINS TO BE STABLED IN BOWES PARK 
REVERSING SIDING

NO TRAINS TO BE STABLED IN FERME PARK 
SIDINGS



0400 FRI TO 0400 MON

NO ACCESS TO UP CANONBURY



0150 FRI TO 0205 SAT 

NOMINATED GTR SERVICES TO 
START/TERMINATE AT NEW BARNET AND 
GORDON HILL

LNER SERVICES TO START/TERMINATE AT 
ST.NEOTS

GRAND CENTRAL SUNDERLAND SERVICES TO 
START/TERMINATE AT YORK

HULL TRAINS SERVICES TO START/TERMINATE 
AT ST.NEOTS



0400 FRI TO 0200 MON 

PANTOGRAPHS TO BE LOWERED IN FERME 
PARK, HORNSEY EMU AND BOUNDS GREEN



0205 SAT TO 0400 MON

NOMINATED GTR SERVICES TO 
START/TERMINATE AT GORDON HILL

LNER SERVICES TO START/TERMINATE AT 
ST.NEOTS

GRAND CENTRAL SUNDERLAND SERVICES TO 

EA1320
LN101
LN105
LN110
LN115
LN120
LN165
LN3214

2m40ch and 3m20ch

0m0ch and 0m50ch

5m41ch and 9m1ch

3m20ch and 3m20ch

0m0ch and 3m10ch

2m40ch and 3m20ch

3m40ch and 4m60ch

0m0ch and 2m65ch

0m0ch and 3m10ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 3m37ch

5m41ch and 9m1ch

3m0ch and 6m35ch

8m30ch and 9m4ch

Cable Work

Cable Work

S&T Work

Rail Testing and Lubrication

Technical Inspection

In Connection With 
Engineering Work

OHL Work

Litter / Graffiti Clearance

Patrolling 

Cable Work

Cable Work

Cable Work

Major Projects

Patrolling 

C16 Rerail Resleeper 
(Concrete)

In Connection With Isolation 
Arrangements

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7298592

W2020/7202317

W2020/7311432

W2020/6839622

W2020/6864935

W2020/7298772

W2020/7304034

W2020/6762171

W2020/6831273

W2020/7202316

W2020/7202340

W2020/7202341

W2020/7031121

W2020/7311164

W2020/7155278

W2020/7407103
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EAS_V4_4_2021

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0205 Sat

0400 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Fri

0145 Fri

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

05/03/21

02/03/21

02/03/21

03/03/21

03/03/21

04/03/21

04/03/21

05/03/21

05/03/21

0400 Mon

0200 Mon

0200 Mon

0200 Mon

0400 Mon

2359 Fri

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Fri

0445 Fri

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford/Up 
Slow No.2

All Lines

All Lines

All

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Enfield Chase

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

New Barnet

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Kings Cross

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

P2020/2872186 START/TERMINATE AT YORK

HULL TRAINS SERVICES TO START/TERMINATE 
AT ST.NEOTS



0400 MON TO 0145 TUES, 0445 TUES TO 0145 
WEDS, 0445 WEDS TO 0145 THURS, 0445 THURS 
TO 0145 FRI AND 0445 FRI TO 2359 FRI 

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY (KGX STAGE 2 
TT)



0145 TUE/WED/THU/FRI TO 0445 
TUE/WED/THU/FRI 

TRAINS TO START/TERMINATES AT FINSBURY 
PARK (KGX STAGE 2 TT) 

1 LNER TRAIN TO BE STABLED IN PLATFORM 7 AT
KINGS CROSS WITH PANTOGRAPH LOWERED 
THROUGHOUT

NO OTHER TRAINS TO BE STABLED IN KINGS 
CROSS (KGX STAGE 2 TT)



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2Y98

WHEELS FREE REQUIRED IN FERME PARK 
SIDINGS 1-5

4m67ch and 4m77ch

3m0ch and 3m40ch

1m60ch and 2m75ch

4m58ch and 5m20ch

0m0ch and 3m25ch

0m0ch and 3m25ch

3m0ch and 5m31ch

3m14ch and 3m60ch

5m12ch and 6m50ch

2m20ch and 4m70ch

5m41ch and 9m1ch

2m40ch and 3m20ch

2m40ch and 3m20ch

2m40ch and 3m20ch

2m40ch and 3m20ch

Structures Examination

In Connection With 
Engineering Work

In Connection With 
Engineering Work

P & D Maintenance

Tunnel Work

Tunnel Work

Commissioning Work

Structures Work

Preparatory Work

Technical Inspection

Technical Inspection

In Connection With 
Engineering Work

Cable Work

Cable Work

In Connection With 
Engineering Work

Remove Rail Defects

26/02/21

26/02/21

26/02/21

26/02/21

27/02/21

01/03/21

02/03/21

02/03/21

03/03/21

03/03/21

04/03/21

04/03/21

05/03/21

05/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7404844

W2020/7409633

W2020/7409619

W2020/6739512

W2020/6757560

W2020/6757534

W2020/7165291

W2020/7139340

W2020/6867896

W2020/7265540

W2020/7311320

W2020/7298872

W2020/7298771

W2020/7298869

W2020/7298871

W2020/7391681
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P2020/2872186 2m0ch and 2m75ch

3m20ch and 3m38ch

0m0ch and 2m0ch

4m58ch and 4m70ch

0m0ch and 3m10ch

3m30ch and 4m13ch

0m21ch and 1m13ch

1m60ch and 2m75ch

1m60ch and 2m75ch

1m60ch and 2m75ch

2m32ch and 2m55ch

1m60ch and 2m75ch

0m0ch and 2m75ch

0m0ch and 0m22ch

0m0ch and 3m25ch

S&T Work

Technical Inspection

Vegetation Clearance

S&T Work

Structures Work

Vegetation Clearance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Survey Work

Follow-Up Work

Major Projects

Litter / Graffiti Clearance

Tunnel Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6839535

W2020/6897265

W2020/6889178

W2020/6831190

W2020/7170148

W2020/7221509

W2020/7298666

W2020/7298873

W2020/7298843

W2020/7355586

W2020/6941069

W2020/7092836

W2020/6772846

W2020/6757533
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EAS_V4_4_2021

2230 Sun

2230 Sun

22/02/21

22/02/21

0515 Mon

0515 Mon

Possession

Possession

Down and Up 
Mansfield/Trowell

Down and Up 
Mansfield

Moor Farm LC

Lincoln Street LC 
(CCTV)

Mansfield Jn

Radford Jn

P2020/3008221 NO BOOKED TRAFFICLN3249
LN3252
LN3255 124m60ch and 125m70ch

Rail Changing 
21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7431822
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0900 Sun

0205 Sun

0205 Sun

0205 Sun

0800 Sun

0800 Sun

0445 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Fast

Up Fast

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)

Up Slow 
No.2/Platform 2

Down Spalding

Up Spalding

Shunt Line

Down 
Slow/Platform 
5/Down 
Slow/Down 
Stamford
Down Fast

Down 
Slow/Stamford

March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Fast/Platform 3

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Peterborough 
Station

Folly Bank LC

Eastfield

Helpston Jn

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Spital Jn

New England North

Fletton Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Werrington Jn

Eastfield

Fletton Jn

Helpston Jn

Peterborough 
East Jn

Peterborough 
North

Tallington 
Crossovers

P2020/2805221 BETWEEN 2300 SAT TO 0800 SUN 

NO ACCESS TO PLATFORM 4

DOWNS TRAINS FOR NENE CS TO TRAVEL OVER 
THE DOWN FAST AND CROSSOVER VIA 
P1214APTS TO PLATFORM 5 AND REVERSE 
MOVE INTO NENE CHS



BETWEEN 2300 SAT TO 0205 SUN AND 

BETWEEN 0725 SUN TO 0800 SUN 

NO ACCESS TO PLATFORMS 2 AND 3

ACCESS MAINTAINED TO SPITAL VIA PLATFORM 1
DOWN TRAINS TO CROSSOVER VIA P1217APTS 
INTO PLATFORM 1

EA1560
LN101
LN135
LN147
LN170
LN3615

78m20ch and 81m20ch

77m60ch and 79m0ch

76m29ch and 76m65ch

76m0ch and 76m20ch

77m60ch and 83m40ch

77m60ch and 78m20ch

78m21ch and 80m30ch

76m0ch and 76m40ch

92m13ch and 99m25ch

100m8ch and 100m66ch

76m60ch and 78m0ch

84m1ch and 85m20ch

78m26ch and 99m25ch

76m0ch and 77m20ch

79m34ch and 81m43ch

77m60ch and 78m20ch

Follow Up Tamping

S&C Maintenance

P & D Maintenance

S&T Work

Major Projects

Patrolling 

Major Projects

Rail Testing and Lubrication

Structures Examination

Welding and Grinding

Remove Rail Defects

OHL Work

Weld Inspections

Survey Work

In Connection With 
Engineering Work

Technical Inspection

OHL Work

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7226583

W2020/6889095

W2020/6816678

W2020/7220398

W2020/6176708

W2020/6867292

W2020/6357027

W2020/7220534

W2020/7221295

W2020/7220406

W2020/7426581

W2020/7368179

W2020/6873027

W2020/6869001

W2020/7252798

W2020/6889046

W2020/7367522
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0205 Sun

0205 Sun

0725 Sun

0725 Sun

0725 Sun

0800 Sun

0800 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

22/02/21

22/02/21

22/02/21

0725 Sun

0725 Sun

0800 Sun

0800 Sun

0800 Sun

0900 Sun

0900 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Westwood Yard

Virtual Quarry Line
1
Virtual Quarry Line
2
Up Slow

Down 
Slow/Stamford

Down Fast

Up Fast

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Down Slow

Down 
Slow/Stamford
Up Stamford

Down Fast

Up Fast and Up 
Slow

Eastfield

New England North

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Tallington 
Crossovers

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Stoke

Helpston Jn

Stoke

New England North

Eastfield

Peterborough 
North

Peterborough 
South

New England 
North

Helpston Jn

New England 
North

Stoke

P2020/2805221 81m58ch and 83m40ch21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

Elstow Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Elstow Sidings

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Elstow Sidings

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2020/2696687 ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

49m75ch and 50m52ch

40m20ch and 40m45ch

31m40ch and 45m60ch

48m40ch and 50m54ch

37m0ch and 50m54ch

37m0ch and 40m49ch

44m35ch and 46m15ch

33m0ch and 33m40ch

40m10ch and 40m25ch

41m40ch and 48m65ch

49m20ch and 49m60ch

34m35ch and 34m60ch

40m24ch and 40m70ch

44m35ch and 45m1ch

40m10ch and 40m25ch

S&T Work

S&T Renewal

Other E&P Work

Critical Junction Maintenance

Major Projects

OHL Work

OHL Work

S&T Renewal

Structures Examination

OHL Renewals Work

Structures Work (Track Off)

Structures Work

S&T Points

S&T Renewal

Platform Enhancements

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

48Week

W2020/6815485

W2020/6640970

W2020/7435808

W2020/7151338

W2020/7255403

W2020/7258260

W2020/7104347

W2020/7165929

W2020/7295216

W2020/6878175

W2020/7431625

W2020/6864135

W2020/7394736

W2020/7311169

W2020/7309824SUPERSEDED B
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EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Fri

0025 Fri

0025 Fri

0025 Fri

0025 Fri

01/03/21

01/03/21

01/03/21

01/03/21

05/03/21

05/03/21

05/03/21

05/03/21

05/03/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Fri

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Line 
Blockage

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Up Fast

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2020/2842742

P2020/3013204

P2020/2976848

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

EA1320
LN115
LN3201
SO400

LN3201

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m29ch and 0m59ch

0m0ch and 0m0ch

S&T Work

Track Maintenance

S&T Work

01/03/21

01/03/21

01/03/21

01/03/21

05/03/21

05/03/21

05/03/21

05/03/21

05/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7021527

W2020/7444157

W2020/7353002
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EAS_V4_4_2021

2300 Sat

2300 Sat

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0900 Fri

2200 Sat

0030 Sun

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

05/03/21

01/03/21

28/02/21

0855 Sun

0855 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0955 Fri

0500 Mon

0630 Sun

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Possession

Possession

Down and Up Fast

Down and Up Fast

Down & Up Brent 
Curve

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.1
North Reception 
Road No.2
Depot Exit Road

Up Goods No1 & 
Up Goods No2
Down Slow

Up Slow

Down and Up 
Hendon

Cricklewood 
Sidings

Down Slow

Up Slow

Down and Up Fast

Down Slow

Up Slow

Hendon (London)

Kentish Town Jn

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Hendon (London)

Hendon (London)

Cricklewood Depot

Wellingborough 
South Jn

Ratcliffe Jn

Ratcliffe Jn

Kentish Town Jn

Dock Jn South

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
South Jn

Cricklewood 
Depot

Sharnbrook Jn

Mountsorrel

Mountsorrel

P2020/2801141

P2020/2672466

P2020/2695396

2300 SAT TO 0230 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



0230 TO 0625

NO BOOKED TRAFFIC. 



ALL ECS STABLED WITHIN CRICKLEWOOD 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



THAMESLINK ECS FOR 9M02 SUN TO OUTBERTH 
AT ST.PANCRAS HIGH LEVEL PLATFORM 1 WITH 
PANTOGRAPH LOWERED.



0625 SUN TO 0855 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

2200 SAT TO 0030 SUN AND 0630 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SYSTON SOUTH JN AND 
RATCLIFFE JN. ACCESS MAINTAINED TO 
MOUNTSORRREL SIDINGS TO/FROM THE SOUTH, 
NO EGRESS TO THE NORTH.



0030 SUN TO 0630 SUN

NO BOOKED TRAFFIC.

LN3201
LN3219
LN3222

LN3201

LN3201

2m0ch and 7m0ch

2m0ch and 3m65ch

0m0ch and 1m3ch

3m50ch and 4m20ch

5m19ch and 5m72ch

3m50ch and 6m20ch

3m45ch and 4m25ch

1m79ch and 6m73ch

58m30ch and 64m0ch

113m15ch and 116m31ch

109m34ch and 116m31ch

113m20ch and 118m10ch

115m40ch and 115m65ch

117m72ch and 118m8ch

Major Projects

Structures Work

In Connection With 
Engineering Work

Rail Changing 

In Connection With 
Engineering Work

Resignalling Work

Arc Repairs

Permanent Way Inspection

Permanent Way Inspection

Structures Examination

C13 Resleeper Reballast 
Form - Trax

Permanent Way Inspection

Structures Work

Structures Examination

27/02/21

27/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

05/03/21

27/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6911335

W2020/7145339

W2020/7042365

W2020/7284871

W2020/7042577

W2020/7042349

W2020/7446377

W2020/7286122

W2020/6572681

W2020/6814998

W2020/6831922

W2020/7283586

W2020/6981628

W2020/7156950
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EAS_V4_4_2021

2300 Mon

2300 Tue

2300 Wed

2300 Thu

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

02/03/21

03/03/21

04/03/21

05/03/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

0500 Tue

0500 Wed

0500 Thu

0500 Fri

0845 Sun

0650 Sun

0845 Sun

0845 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down & Up Main

Down and Up 
Nottingham

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Long Eaton

Meadow Lane LC 
(CCTV)

Mountsorrel

Mountsorrel

Mountsorrel

Mountsorrel

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2020/2700157

P2020/2700158

P2020/2700159

P2020/2700160

P2020/2616402

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN. 



ACCESS MAINTAINED TO MOUNTSORREL 
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF 
TRAINS NORTHBOUND FROM MOUNTSORREL 
SIDING.

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN. 



ACCESS MAINTAINED TO MOUNTSORREL 
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF 
TRAINS NORTHBOUND FROM MOUNTSORREL 
SIDING.

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN. 



ACCESS MAINTAINED TO MOUNTSORREL 
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF 
TRAINS NORTHBOUND FROM MOUNTSORREL 
SIDING.

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN. 



ACCESS MAINTAINED TO MOUNTSORREL 
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF 
TRAINS NORTHBOUND FROM MOUNTSORREL 
SIDING.

0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0845 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD (REVERSE), 
ALFRETON AND TOTON.

LN3201

LN3201

LN3201

LN3201

LN3201
LN3204
LN3207
LN3228
LN3520

109m34ch and 113m31ch

109m34ch and 113m31ch

109m34ch and 113m31ch

109m34ch and 113m31ch

119m45ch and 119m79ch

119m45ch and 119m79ch

119m45ch and 119m79ch

Follow-Up Work

Follow Up Tamping

Follow-Up Work

Follow-Up Work

S&C Unit Renewal 
(Maintenance Only)

S&T Work

Rail Testing and Lubrication

01/03/21

02/03/21

03/03/21

04/03/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6831752

W2020/6832018

W2020/6832019

W2020/6832020

W2020/6848985

W2020/6848646

W2020/6707566
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EAS_V4_4_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2155 Mon

2155 Mon

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

02/03/21

02/03/21

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Tamworth 
Slow
Up Tamworth 
Slow
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Down Main

Up Main

Up Dore Curve 
Down

Derby

L and NW Jn

Derby London Road 
Jn

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Dore Station Jn

Dore West Jn

Derby

Derby London 
Road Jn

Long Eaton

Way & Works Jn

Way & Works Jn

Chesterfield North
Jn

Dore South Jn

P2020/2616379

P2020/2668255

NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD (REVERSE) AND 
ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON DOWN MAIN LINE

LN3201
LN3501

LN3201
LN804
LN807
NW9001

120m49ch and 127m65ch

127m65ch and 127m54ch

127m60ch and 127m65ch

147m75ch and 152m20ch

Unload Ballast

Point Heater Maintenance

Critical Junction Maintenance

C20 Reballast ABC - High 
Output

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

01/03/21

01/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6499507

W2020/7365017

W2020/6677467

W2020/5964723
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EAS_V4_4_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

03/03/21

03/03/21

04/03/21

04/03/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668256

P2020/2668257

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON DOWN MAIN LINE

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON DOWN MAIN LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

147m75ch and 152m20ch

147m75ch and 152m20ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

02/03/21

02/03/21

03/03/21

03/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954187

W2020/5954188
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2155 Thu

2155 Thu

05/03/21

05/03/21

0555 Fri

0555 Fri

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668258 HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON DOWN MAIN LINE

LN3201
LN804
LN807
NW9001 147m75ch and 152m20ch

C20 Reballast ABC - High 
Output

04/03/21

04/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954189
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2020/2695093 WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL.
THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED. 

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION.

GOSPEL OAK BAY PLATFORM TO BE KEPT CLEAR
NLL CYCLIC TYPE 17 INCLUSIVE OF NLL CYCLIC 
TYPE 8

& NLL CYCLIC TYPE 16

EA1290
EA1300
EA1370
LN165
LN3210

5m41ch and 11m60ch

6m35ch and 11m60ch

0m5ch and 0m40ch

7m5ch and 11m60ch

5m0ch and 7m0ch

6m0ch and 11m60ch

0m5ch and 5m35ch

7m5ch and 11m60ch

5m60ch and 11m60ch

5m73ch and 5m41ch

0m4ch and 2m78ch

C2 Rerail - Both Rails

Survey Work

Remove Rail Defects

OHL Work

Safety & Environment Work

Structures Examination

Off Track Work

OHL Work

Track Maintenance

Wheel Timber Renewal

Wheel Timber Renewal

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6863643

W2020/7363862

W2020/7322619

W2020/7260974

W2020/7343071

W2020/6939472

W2020/7261015

W2020/7264597

W2020/6892702

W2020/6854753

W2020/7403146
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2690434 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m0ch and 0m28ch

0m38ch and 0m70ch

1m30ch and 1m60ch

0m66ch and 3m25ch

0m66ch and 3m25ch

0m4ch and 0m22ch

0m66ch and 3m25ch

OHL Work (Non-Intrusive)

Survey Work

Structures Work (Track Off)

Track Maintenance

Patrolling 

Structures Work

S&T Maintenance

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7414268

W2020/7295041

W2020/7238423

W2020/7266181

W2020/6780897

W2020/7157769

W2020/7266108
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0120 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0400 Fri

26/02/21

01/03/21

01/03/21

01/03/21

26/02/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

27/02/21

01/03/21

05/03/21

01/03/21

01/03/21

01/03/21

01/03/21

0150 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0205 Sat

0400 Mon

2359 Fri

0400 Mon

0400 Mon

0200 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Fast/No.2 Fast

Reversing Siding

Down and Up 
Canal Tunnel

North London 
Incline

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down Canonbury

Down 
Goods/Down Slow
2/Down Hertford
Inlet/Outlet 1 and 
2
EMU Rev.Siding 
No.1
Reversing Sidings

All Lines

Platforms 7, 8, 9, 
10 and 11

Platforms 1 to 6

Down & Up 
Moorgate

Avoiding Line

All Lines

Up 
Canonbury/Single

Kings Cross

Bowes Park

Belle Isle Jn

Camden Road 
Central Jn

Holloway

Hornsey

Harringay Jn

Finsbury Park

Enfield Chase

Hornsey

New Southgate

Kings Cross Station

Finsbury Park

Bounds Green T 
and RSMD

Ferme Park RS

Canonbury Tunnel

New Southgate

Bowes Park

Canal Tunnels Jn

Copenhagen Jn

Finsbury Park

Harringay

Harringay Park Jn

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Finsbury Park

Holloway

P2020/2872186 0026 FRI TO 0120 FRI 3 X ENGINEERING TRAINS 
ARRIVING ON UP FAST LINE PRIOR TO 
POSSESSION BEING TAKEN. 



UP EAST COAST SERVICES TO TRAVEL OVER UP 
SLOW LINE BETWEEN NEW SOUTHGATE AND 
KINGS CROSS. UP HERTFORD SERVICES TO USE 
UP SLOW 1 OR UP SLOW 2



0120 FRI TO 0150 FRI

UP TRAINS TO TRAVEL OVER OTHER UP LINES



0150 FRI TO 0400 MON

NO ACCESS TO CANAL TUNNELS, NORTH 
LONDON INCLINE, NCL AND DOWN CANONBURY 
THROUGHOUT

FREIGHTS SERVICES TO BE DIVERTED VIA WCML
AND MML AS REQUIRED

NO ACCESS TO/FROM FERME PARK, HORNSEY 
EMU AND BOUNDS GREEN DEPOTS 
THROUGHOUT

NO TRAINS TO BE STABLED IN KINGS CROSS 
STATION

NO TRAINS TO BE STABLED IN BOWES PARK 
REVERSING SIDING

NO TRAINS TO BE STABLED IN FERME PARK 
SIDINGS



0400 FRI TO 0400 MON

NO ACCESS TO UP CANONBURY



0150 FRI TO 0205 SAT 

NOMINATED GTR SERVICES TO 
START/TERMINATE AT NEW BARNET AND 
GORDON HILL

LNER SERVICES TO START/TERMINATE AT 
ST.NEOTS

GRAND CENTRAL SUNDERLAND SERVICES TO 
START/TERMINATE AT YORK

HULL TRAINS SERVICES TO START/TERMINATE 
AT ST.NEOTS



0400 FRI TO 0200 MON 

PANTOGRAPHS TO BE LOWERED IN FERME 
PARK, HORNSEY EMU AND BOUNDS GREEN



0205 SAT TO 0400 MON

NOMINATED GTR SERVICES TO 
START/TERMINATE AT GORDON HILL

LNER SERVICES TO START/TERMINATE AT 
ST.NEOTS

GRAND CENTRAL SUNDERLAND SERVICES TO 

EA1320
LN101
LN105
LN110
LN115
LN120
LN165
LN3214

2m40ch and 3m20ch

0m0ch and 0m50ch

5m41ch and 9m1ch

3m20ch and 3m20ch

0m0ch and 3m10ch

2m40ch and 3m20ch

3m40ch and 4m60ch

0m0ch and 2m65ch

0m0ch and 3m10ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 3m37ch

5m41ch and 9m1ch

3m0ch and 6m35ch

8m30ch and 9m4ch

Cable Work

Cable Work

S&T Work

Rail Testing and Lubrication

Technical Inspection

In Connection With 
Engineering Work

OHL Work

Litter / Graffiti Clearance

Patrolling 

Cable Work

Cable Work

Cable Work

Major Projects

Patrolling 

C16 Rerail Resleeper 
(Concrete)

In Connection With Isolation 
Arrangements

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7298592

W2020/7202317

W2020/7311432

W2020/6839622

W2020/6864935

W2020/7298772

W2020/7304034

W2020/6762171

W2020/6831273

W2020/7202316

W2020/7202340

W2020/7202341

W2020/7031121

W2020/7311164

W2020/7155278

W2020/7407103
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EAS_V4_4_2021

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0205 Sat

0400 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Fri

0145 Fri

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

05/03/21

02/03/21

02/03/21

03/03/21

03/03/21

04/03/21

04/03/21

05/03/21

05/03/21

0400 Mon

0200 Mon

0200 Mon

0200 Mon

0400 Mon

2359 Fri

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Fri

0445 Fri

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford/Up 
Slow No.2

All Lines

All Lines

All

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Enfield Chase

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

New Barnet

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Kings Cross

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

P2020/2872186 START/TERMINATE AT YORK

HULL TRAINS SERVICES TO START/TERMINATE 
AT ST.NEOTS



0400 MON TO 0145 TUES, 0445 TUES TO 0145 
WEDS, 0445 WEDS TO 0145 THURS, 0445 THURS 
TO 0145 FRI AND 0445 FRI TO 2359 FRI 

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY (KGX STAGE 2 
TT)



0145 TUE/WED/THU/FRI TO 0445 
TUE/WED/THU/FRI 

TRAINS TO START/TERMINATES AT FINSBURY 
PARK (KGX STAGE 2 TT) 

1 LNER TRAIN TO BE STABLED IN PLATFORM 7 AT
KINGS CROSS WITH PANTOGRAPH LOWERED 
THROUGHOUT

NO OTHER TRAINS TO BE STABLED IN KINGS 
CROSS (KGX STAGE 2 TT)



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2Y98

WHEELS FREE REQUIRED IN FERME PARK 
SIDINGS 1-5

4m67ch and 4m77ch

3m0ch and 3m40ch

1m60ch and 2m75ch

4m58ch and 5m20ch

0m0ch and 3m25ch

0m0ch and 3m25ch

3m0ch and 5m31ch

3m14ch and 3m60ch

5m12ch and 6m50ch

2m20ch and 4m70ch

5m41ch and 9m1ch

2m40ch and 3m20ch

2m40ch and 3m20ch

2m40ch and 3m20ch

2m40ch and 3m20ch

Structures Examination

In Connection With 
Engineering Work

In Connection With 
Engineering Work

P & D Maintenance

Tunnel Work

Tunnel Work

Commissioning Work

Structures Work

Preparatory Work

Technical Inspection

Technical Inspection

In Connection With 
Engineering Work

Cable Work

Cable Work

In Connection With 
Engineering Work

Remove Rail Defects

26/02/21

26/02/21

26/02/21

26/02/21

27/02/21

01/03/21

02/03/21

02/03/21

03/03/21

03/03/21

04/03/21

04/03/21

05/03/21

05/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7404844

W2020/7409633

W2020/7409619

W2020/6739512

W2020/6757560

W2020/6757534

W2020/7165291

W2020/7139340

W2020/6867896

W2020/7265540

W2020/7311320

W2020/7298872

W2020/7298771

W2020/7298869

W2020/7298871

W2020/7391681
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P2020/2872186 2m0ch and 2m75ch

3m20ch and 3m38ch

0m0ch and 2m0ch

4m58ch and 4m70ch

0m0ch and 3m10ch

3m30ch and 4m13ch

0m21ch and 1m13ch

1m60ch and 2m75ch

1m60ch and 2m75ch

1m60ch and 2m75ch

2m32ch and 2m55ch

1m60ch and 2m75ch

0m0ch and 2m75ch

0m0ch and 0m22ch

0m0ch and 3m25ch

S&T Work

Technical Inspection

Vegetation Clearance

S&T Work

Structures Work

Vegetation Clearance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Survey Work

Follow-Up Work

Major Projects

Litter / Graffiti Clearance

Tunnel Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6839535

W2020/6897265

W2020/6889178

W2020/6831190

W2020/7170148

W2020/7221509

W2020/7298666

W2020/7298873

W2020/7298843

W2020/7355586

W2020/6941069

W2020/7092836

W2020/6772846

W2020/6757533
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EAS_V4_4_2021

0800 Sun

0800 Sun

0800 Sun

2230 Sun

2230 Sun

0800 Mon

0800 Tue

0800 Wed

0800 Thu

0800 Fri

2300 Sat

28/02/21

28/02/21

28/02/21

01/03/21

01/03/21

01/03/21

02/03/21

03/03/21

04/03/21

05/03/21

28/02/21

1800 Sun (10 hrs)

1800 Sun (10 hrs)

1800 Sun (10 hrs)

0515 Mon

0515 Mon

1505 Mon

1505 Tue

1505 Wed

1505 Thu

1505 Fri

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood

Down and Up 
Brent Curve

Single

Lenton Curve

Down and Up 
Mansfield

Down Coalville 
Goods
Up Coalville 
Goods

Down Coalville 
Goods
Up Coalville 
Goods

Down Coalville 
Goods
Up Coalville 
Goods

Down Coalville 
Goods
Up Coalville 
Goods

Down Coalville 
Goods
Up Coalville 
Goods

Down & Up Main

Acton Canal Wharf 
Jn

Brent Curve Jn

Neasden Jn

Lenton North Jn

Radford Jn

Drakelow East 
Curve Jn

Drakelow East 
Curve Jn

Drakelow East 
Curve Jn

Drakelow East 
Curve Jn

Drakelow East 
Curve Jn

Newark Crossing

Dudding Hill Jn

Neasden South 
Jn

Lenton South Jn

Mansfield Jn

Moira West Jn

Moira West Jn

Moira West Jn

Moira West Jn

Moira West Jn

Newark Castle LC
(CCTV)

P2020/2971929

P2020/3013425

P2020/3004781

P2020/3004783

P2020/3004758

P2020/3004796

P2020/3004797

P2020/2988706

NEASDEN JN SB AND DUDDING HILL JN SB 
REQUIRED OPEN TO TAKE/GIVE UP POSSESSION

NO BOOKED TRAFFIC

NO BOOKED TRAFFIC

NO BOOKED TRAFFIC

NO BOOKED TRAFFIC

NO BOOKED TRAFFIC

NO BOOKED TRAFFIC

EA1360
LN3219
LN3222

LN3249
LN3252

LN3525

LN3525

LN3525

LN3525

LN3525

LN206
LN3625

6m30ch and 7m40ch

124m50ch and 125m20ch

121m25ch and 124m74ch

121m25ch and 124m74ch

121m25ch and 124m74ch

121m25ch and 124m74ch

121m25ch and 124m74ch

121m25ch and 124m74ch

17m5ch and 17m62ch

Survey Work

Remove Rail Defects

Remove Rail Defects

Mobile Maintenance Train

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

Remove Rail Defects

Changing Sleepers & 
Timbers

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

01/03/21

02/03/21

03/03/21

04/03/21

05/03/21

27/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7287081

W2020/7444532

W2020/7422995

W2020/7444870

W2020/7422996

W2020/7422997

W2020/7422998

W2020/7422999

W2020/7266221
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

Elstow Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Elstow Sidings

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Elstow Sidings

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2020/2699011 ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

34m35ch and 34m60ch

48m55ch and 50m50ch

34m65ch and 40m15ch

32m40ch and 33m40ch

32m40ch and 33m25ch

48m40ch and 50m50ch

40m20ch and 50m50ch

32m40ch and 50m50ch

47m70ch and 49m2ch

31m40ch and 45m60ch

41m5ch and 41m27ch

49m20ch and 49m60ch

Structures Work

Critical Junction Maintenance

Major Projects

S&T Renewal

Structures Examination

Survey Work

OHL Renewals Work

Rail Testing and Lubrication

S&T Renewal

Other E&P Work

S&T Work

Structures Work (Track Off)

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

49Week

W2020/6864136

W2020/7006190

W2020/7267879

W2020/6640598

W2020/7324681

W2020/7323973

W2020/6878176

W2020/7201859

W2020/7247277

W2020/7442117

W2020/7220622

W2020/7437431
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EAS_V4_4_2021

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down and Up 
Hendon

Run Round Road

Maintenance 
Siding

Discharge Sidings

Up Canal Tunnel

Down Canal 
Tunnel
Down and Up 
Tottenham

Down Moorgate

Up Moorgate

Down Slow

Up Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Radlett Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Dock Jn South

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Radlett Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead

P2020/2616407 2340 SAT TO 0245 SUN AND 0745 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES. 
PLATFORM 4 AT ST.PANCRAS HIGH LEVEL TO BE 
KEPT CLEAR: ECS TO STABLE IN PLATFORMS 1, 2
AND 3.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0245 SUN TO 0745 SUN

TAKE AFTER PASSAGE OF PLPR TRAIN 1Q85. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BEDFORD AND LONDON.

EA1360
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

0m75ch and 1m78ch

10m60ch and 12m40ch

4m40ch and 9m0ch

10m60ch and 12m40ch

0m45ch and 7m15ch

0m55ch and 1m5ch

0m31ch and 9m10ch

0m75ch and 1m78ch

0m29ch and 4m35ch

0m60ch and 3m60ch

4m40ch and 5m20ch

3m39ch and 3m58ch

0m29ch and 2m29ch

0m0ch and 0m70ch

1m0ch and 3m34ch

4m45ch and 5m10ch

OHL Inspection

Preparatory Work

Resignalling Work

Structures Examination

Permanent Way Inspection

Structures Work

Point Heater Maintenance

Rail Testing and Lubrication

Structures Examination

CWR Stress Management 

Vegetation Clearance

Remove Rail Defects

S&T Work

In Connection With 
Engineering Work

Permanent Way Inspection

Technical Inspection

S&T Work

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6811128

W2020/7282702

W2020/7043099

W2020/7246137

W2020/6589404

W2020/7271116

W2020/6810875

W2020/6794883

W2020/7257376

W2020/7382628

W2020/7214722

W2020/7455236

W2020/6589268

W2020/7043327

W2020/6794838

W2020/7435832

W2020/6794848
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2300 Sat

2300 Sat

2300 Sat

0240 Sun

2330 Mon

2330 Mon

07/03/21

07/03/21

07/03/21

07/03/21

09/03/21

09/03/21

0240 Sun

0240 Sun

0840 Sun

0840 Sun

0415 Tue

0415 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Up Fast

Centre Sidings

Down Fast

Up Fast

Up Slow

Down Slow

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Harpenden Jn

Napsbury HABD

St. Albans

Luton South Jn

Trent South Jn

Ratcliffe Power 
Station

Radlett Jn

Harpenden Jn

St. Albans

Radlett Jn

Loughborough 
South Jn

Ratcliffe Power 
Station

P2020/2616407

P2020/2817276

P2020/2732778

2300 SAT TO 0240 SUN

TRAINS TO TRAVEL OVER FAST LINES. 



0240 SUN TO 0840 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BEDFORD AND 
ST.PANCRAS.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201

LN3201

0m75ch and 1m78ch

5m19ch and 5m72ch

0m55ch and 1m5ch

0m29ch and 1m50ch

0m75ch and 1m78ch

3m45ch and 4m35ch

22m40ch and 28m60ch

16m55ch and 17m44ch

15m10ch and 17m44ch

23m0ch and 23m74ch

18m28ch and 21m27ch

23m0ch and 28m60ch

18m13ch and 21m20ch

18m13ch and 21m27ch

115m50ch and 118m75ch

In Connection With 
Engineering Work

Structures Work

S&C Partial Renewal

Technical Inspection

S&C Tamping

Other E&P Work

Remove Rail Defects

OHL Work

Vegetation Clearance (Non-
Flail)

Preparatory Work

Rail Testing and Lubrication

OHL Work

Major Projects

Follow Up Tamping

06/03/21

06/03/21

06/03/21

07/03/21

08/03/21

08/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7043318

W2020/7266026

W2020/6938478

W2020/6794840

W2020/6482880

W2020/7445024

W2020/7422745

W2020/7279025

W2020/7298051

W2020/6890039

W2020/7452177

W2020/7307605

W2020/7267431

W2020/6765465
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2330 Tue

2330 Tue

10/03/21

10/03/21

0415 Wed

0415 Wed

Possession

Sidings 
Possession

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Trent South Jn

Ratcliffe Power 
Station

Loughborough 
South Jn

Ratcliffe Power 
Station

P2020/2732779 TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201

115m50ch and 118m75ch
Follow-Up Work

09/03/21

09/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6765466
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up West Slow 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2746267 SHUNTING OPERATIONS IN SHEFFIELD STATION 
TO BE COMPLETED BY 0040 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
UNITS



THROUGH LINE TO BE KEPT CLEAR OF STABLED 
UNITS



UP STATION SIDINGS NO 2 TO BE KEPT CLEAR OF
STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



EXTEND POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S127 ON PLATFORM 2



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U85 STANDING AT SIGNAL S102 ON THE 
THROUGH LINE

LN3201
LN804
LN807
LN808
LN868
NW9001

156m59ch and 158m25ch

158m30ch and 158m77ch

147m0ch and 148m0ch

153m73ch and 154m20ch

146m0ch and 146m40ch

0m60ch and 0m0ch

152m0ch and 154m20ch

158m30ch and 158m60ch

158m30ch and 158m60ch

146m0ch and 162m56ch

152m0ch and 154m15ch

158m30ch and 158m60ch

158m30ch and 158m60ch

145m75ch and 146m70ch

158m75ch and 159m15ch

Preparatory Work

S&T Maintenance

C2 Rerail - Both Rails

Permanent Way Inspection

Survey Work

Permanent Way Inspection

Plain Line Re-Rail

S&T Points

Mobile Maintenance Train

Permanent Way Inspection

Tunnel Work

S&C Maintenance

S&T Points

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Work

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7020521

W2020/7294019

W2020/6736437

W2020/7269003

W2020/7325071

W2020/6974761

W2020/7248797

W2020/6936631

W2020/6936346

W2020/6961891

W2020/7182642

W2020/7249120

W2020/6936604

W2020/7307073

W2020/7126389
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2155 Mon

2155 Mon

2155 Tue

2155 Tue

09/03/21

09/03/21

10/03/21

10/03/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668269

P2020/2668270

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

147m75ch and 152m20ch

147m75ch and 152m20ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

08/03/21

08/03/21

09/03/21

09/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954206

W2020/5954207
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2155 Wed

2155 Wed

2155 Thu

2155 Thu

11/03/21

11/03/21

12/03/21

12/03/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668271

P2020/2668272

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

147m75ch and 152m20ch

147m75ch and 152m20ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

10/03/21

10/03/21

11/03/21

11/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954208

W2020/5954209
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0340 Sun

0340 Sun

0340 Sun

0340 Sun

0340 Sun

0340 Sun

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Beeston Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Beeston South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Beeston South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2616397

P2020/2690471

0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR INTERCITY SERVICES TO START 
FROM EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

GTR TO DIVERT VIA LONDON BRIDGE



GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

LN3213
LN3216
SO280

123m25ch and 123m55ch

123m25ch and 123m55ch

125m17ch and 123m55ch

119m56ch and 123m49ch

119m45ch and 121m15ch

0m66ch and 3m25ch

0m4ch and 0m22ch

1m30ch and 1m60ch

S&C Tamping

OTP Ballast Regulator

S&C Unit Renewal 
(Maintenance Only)

Point Heater Maintenance

S&C Unit Renewal 
(Maintenance Only)

Patrolling 

Structures Work

Structures Work (Track Off)

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6488801

W2020/7459939

W2020/6859598

W2020/7435529

W2020/6858615

W2020/6946047

W2020/7229991

W2020/7238424
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0050 Mon

0050 Mon

08/03/21

08/03/21

0450 Mon

0450 Mon

Line 
Blockage

Line 
Blockage

Down Holborn 
Slow
Up Holborn Slow

Down Holborn 
Fast
Up Holborn Fast

Loughborough Jn

Loughborough Jn

Blackfriars

Blackfriars Jn

P2020/2843143 GTR TO DIVERT VIA LONDON BRIDGE



GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m66ch and 3m25ch

Patrolling 
08/03/21

08/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7007767
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0001 Sat

0001 Sat

0145 Sat

0145 Sat

0150 Sun

0150 Sun

0150 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Fri

07/03/21

12/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

12/03/21

08/03/21

08/03/21

09/03/21

09/03/21

10/03/21

10/03/21

11/03/21

11/03/21

12/03/21

0150 Sun

2359 Fri

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Holloway

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

P2020/2873201 0001 SAT TO 0145 SAT AND 0445 SAT TO 0150 
SUN AND 0845 SUN TO 0140 MON

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
BE REPLATFORMED AS NECESSARY

NORTH LONDON INCLINE AND CANAL TUNNELS 
OPEN



0150 SUN TO 0845 SUN 

TRAINS TO START AND TERMINATE AT FINSBURY 
PARK 



0145 SAT TO 0445 SAT 0145 MON TO 0445 MON 
AND 0145 TUE TO 0445 WED AND 0145 THU TO 
0445 THU AND 0145 FRI TO 0445 FRI 

TRAINS TO START/TERMINATES AT FINSBURY 
PARK (KGX STAGE 2 TT) 



0445 MON TO 0145 TUES, 0445 TUES TO 0145 
WEDS, 0445 WEDS TO 0145 THURS, 0445 THURS 
TO 0145 FRI AND 0445 FRI TO 2359 FRI 

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY (KGX STAGE 2 
TT)

LN101
LN115
LN3214 0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m21ch and 1m13ch

0m22ch and 0m47ch

0m0ch and 2m20ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 1m40ch

0m0ch and 0m48ch

0m0ch and 2m14ch

0m0ch and 0m48ch

1m5ch and 2m14ch

0m0ch and 0m48ch

0m0ch and 1m40ch

1m0ch and 2m20ch

Technical Inspection

S&T Work

Technical Inspection

Vegetation Clearance

Permanent Way Inspection

Rail Testing and Lubrication

S&T Work

Technical Inspection

S&T Work

Patrolling 

Weld Inspections

Major Projects

Technical Inspection

Technical Inspection

S&T Work

S&T Work

Weld Inspections

06/03/21

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

07/03/21

08/03/21

08/03/21

09/03/21

09/03/21

10/03/21

10/03/21

11/03/21

11/03/21

12/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6906122

W2020/6906370

W2020/6906143

W2020/7221739

W2020/7413268

W2020/7351138

W2020/6920368

W2020/6920305

W2020/6906071

W2020/7229389

W2020/6920197

W2020/7091477

W2020/6906278

W2020/6919843

W2020/6906140

W2020/7254274

W2020/7440804
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0145 Fri

2240 Sat

2240 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

12/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0445 Fri

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7, 8, 9, 
10 and 11

Down Sidings 1, 2 
and 3
Shunt Neck

All Lines

Down Trent Valley
Slow

Down and Up 
Bedworth

Down Trent Valley
/ Down Trent 
Valley Fast
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Relief

Down & Up 
Platform

Down and Up 
Hinckley/Arley

Kings Cross Station

Nuneaton

Tamworth Low Level
OHNS

Hartshill Sidings 
(former site of)

Nuneaton South Jn

Hartshill Sidings 
(former site of)

Canal Farm Jn

Abbey Jn

Nuneaton South Jn

Nuneaton North Jn

Stockingford Station,
former site of

Kings Cross 
Station

Nuneaton

Nuneaton OHNS

Attleborough 
South Jn

Bermuda Park

Bulkington 
(former site of)

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

P2020/2873201

P2020/2768534 NO ACCESS NUNEATON STATION AND DOWN 
SIDINGS. NO ACCESS TO/FROM BIRMINGHAM, 
COVENTRY AND HINCKLEY LINES.

LN3232
MD101
MD232
MD233
MD410
MD555

9m29ch and 9m53ch

94m77ch and 96m77ch

9m29ch and 9m53ch

0m32ch and 9m77ch

96m66ch and 97m62ch

94m77ch and 98m60ch

96m24ch and 97m53ch

0m50ch and 8m70ch

96m0ch and 99m0ch

95m0ch and 98m60ch

92m75ch and 94m10ch

10m18ch and 9m40ch

96m70ch and 98m25ch

0m50ch and 8m70ch

Other E&P Work

Other E&P Work

OHL Inspection

OHL Inspection

Structures Work

Remove Rail Defects

OHL Inspection

Remove Rail Defects

Survey Work

S&T Points

Drainage Work

In Connection With 
Engineering Work

Survey Work

S&T Points

12/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7190418

W2020/7190368

W2020/6952976

W2020/6952829

W2020/7240076

W2020/6795040

W2020/6952883

W2020/6795442

W2020/7357135

W2020/6845147

W2020/7310421

W2020/7348870

W2020/7348813

W2020/6845250
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2310 Sat

2310 Sat

2310 Sat

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

1130 Sun

1130 Sun

1130 Sun

1130 Sun

1130 Sun

1130 Sun

1130 Sun

1130 Sun

1130 Sun

1130 Sun

1130 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up 
Main

Up Goods Loop

Up Goods

Down and Up 
Branch

Down Goods

Down Passenger 
Loop

Down and Up 
Derby

Down and Up 
Norton Bridge

Down and Up 
Main

Up & Down 
Passenger Loop

Platform 3

Mow Cop LC 
(CCTV)

Longport

Stoke North Jn

Coopers LC (UWC)

Grange Jn

Stoke Jn

Stoke Jn

Stone Jn

Prestbury

Macclesfield

Stoke-on-Trent

Aston-by-Stone 
LC (CCTV)

Bradwell Jn

Grange Jn

Kidsgrove Jn

Newcastle Jn

Sideway Jn

Stoke Jn

Yarnfield Junction

Kidsgrove OHNS 
NW5009

Macclesfield

Stoke-on-Trent

P2020/2759869 2300 SAT TO 1130 SUN

NO ACCESS DERBY AND CREWE ROUTES. NO 
ACCESS LONGPORT YARD, COCKSHUTE SIDINGS
AND CLIFFE VALLE.

TRAINS TO BE DIVERTED VIA CREWE. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.

NORTHERN TO STABLE 1 X EMU IN STOKE-ON-
TRENT PLATFORM 3.



2310 SAT TO 1130 SUN

ECS STABLED IN STOKE PLATFORM 3 TO LOWER 
PANTOGRAPH, DRIVER TO INFORM SIGNALLER 
ONCE COMPLETED.

LN3505
MD101
NW1005
NW5008
NW5009
NW5012

14m13ch and 13m20ch

27m60ch and 20m10ch

0m7ch and 0m70ch

12m75ch and 11m10ch

27m60ch and 20m10ch

14m32ch and 12m65ch

0m0ch and 0m10ch

27m13ch and 26m73ch

0m0ch and 0m20ch

0m0ch and 0m60ch

20m0ch and 16m68ch

Drainage Work

Track Maintenance

Survey Work

Survey Work

Welding and Grinding

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Drainage Work

C20 Reballast ABC - High 
Output

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6734778

W2020/6824684

W2020/7265831

W2020/7261030

W2020/7185297

W2020/7410181

W2020/7410182

W2020/7410183

W2020/7410184

W2020/6734737

W2020/6866100
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0205 Sun

0205 Sun

08/03/21

07/03/21

07/03/21

07/03/21

08/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0615 Mon

0900 Sun

0125 Sun

0205 Sun

0615 Mon

0725 Sun

0725 Sun

0205 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0650 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Up Spalding

Down Slow

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Down Spalding

Shunt Line

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Down Fast

Up Fast

Up Slow 
No.2/Platform 2

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Westwood Yard

Virtual Quarry Line
2
Virtual Quarry Line
1
Spital Sidings

Down 
Slow/Stamford 
(Platform 5)
Up Fast

Down Fast

Werrington Jn

Tallington 
Crossovers

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Folly Bank LC

Eastfield

New England North

Tallington 
Crossovers

Peterborough 
Station

Fletton Jn

Eastfield

New England North

Eastfield

Helpston Jn

Tallington 
Crossovers

Folly Bank LC

Helpston Jn

Peterborough 
North

Werrington Jn

Eastfield

Peterborough

Peterborough 
South

Peterborough 
Station

Tallington 
Crossovers

Eastfield

Spital Jn

Fletton Jn

Helpston Jn

P2020/2691704 BETWEEN 0125 SUN TO 0650 SUN 

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS



BETWEEN 0125 SUN TO 0205 SUN

DOWN TRAINS ON THE DOWN SLOW INTO 
PLATFORMS 4 OR 5 WITH A RM REQUIRED TO 
ACCESS NENE CS

EA1560
LN101
LN135
LN147
LN170
LN3615

79m34ch and 81m43ch

78m25ch and 82m40ch

78m25ch and 80m30ch

76m20ch and 78m0ch

77m60ch and 78m20ch

79m15ch and 79m50ch

78m25ch and 81m20ch

76m62ch and 77m73ch

100m13ch and 100m70ch

100m50ch and 100m70ch

76m0ch and 77m20ch

100m5ch and 100m60ch

100m7ch and 100m60ch

In Connection With 
Engineering Work

Major Projects

Major Projects

Vegetation Clearance

Patrolling 

P & D Maintenance

Follow-Up Work

S&C Medium Refurb

Welding and Grinding

Structures Work

Survey Work

Remove Rail Defects

Move Materials

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6932770

W2020/6084650

W2020/6357029

W2020/6919399

W2020/6895267

W2020/7192768

W2020/6932643

W2020/7311129

W2020/7305174

W2020/7346471

W2020/6887766

W2020/7194774

W2020/7456022
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EAS_V4_4_2021

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0725 Sun

0725 Sun

2345 Sun

2255 Sat

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

08/03/21

07/03/21

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0900 Sun

0900 Sun

0445 Mon

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Shunt Spur

Up March 
(Platform 6)
March 
Independent
Down March 
(Platform7)
Two Way Goods 
Line
Up Stamford 
(Platform 4)

Down 
Slow/Stamford
Up Stamford

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Down Fast

Up Slow

Up Stamford

Up Fast

Down Newark

Up Newark

Tallington 
Crossovers

Peterborough

Spital Jn

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Helpston Jn

Bleasby

Peterborough

Peterborough 
East Jn

Peterborough 
South

Peterborough 
North

New England 
North

Lowdham

P2020/2691704

P2020/3017763 NO BOOKED TRAFFICLN3625

9m35ch and 9m55ch
Remove Rail Defects

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

06/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7453695

Week 49  - Continued

Continued

SUPERSEDED B
Y C

PPP

Page156 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2230 Sat

2230 Sat

2230 Sat

1230 Sun

2205 Sun

2205 Sun

07/03/21

08/03/21

07/03/21

07/03/21

08/03/21

08/03/21

1230 Sun

0530 Mon

1230 Sun

2205 Sun

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down Allington 
Chord
Up Allington 
Chord
Down 
Nottingham/Grant
ham
Up 
Grantham/Notting
ham
Up Sleaford

Down Sleaford

Down Sleaford

Up Sleaford

Up Allington 
Chord
Down Allington 
Chord
Down Sleaford

Up Sleaford

Allington North Jn

Orston Lane LC 
(OD)

Ancaster LC

Allington North Jn

Allington North Jn

Ancaster LC

Allington East Jn

Allington West Jn

Allington West Jn

Allington East Jn

Allington West Jn

P2020/2805262 EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
SLEAFORD.

LN185
LN195
LN3635 110m12ch and 114m59ch

0m29ch and 3m65ch

108m60ch and 113m0ch

0m29ch and 3m65ch

Rail Testing and Lubrication

Off Track Work

C4 Rerail Resleeper (steel)

Rail Adjusting

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6860525

W2020/6860388

W2020/6905812

W2020/6860369
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

15/03/21

15/03/21

15/03/21

15/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down & Up Brent 
Curve

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Hendon

Up Hendon

Down Slow

Down Fast

Up Slow

Up Fast

Hendon Chord

Cricklewood 
Sidings

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Hendon (London)

Radlett

Radlett Jn

Silkstream Jn

Cricklewood Depot

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Depot

P2020/2950641

P2020/2821961 NO BOOKED TRAFFIC. 



ALL ECS STABLED WITHIN CRICKLEWOOD 
SIDINGS TO HAVE PANTOGRAPHS LOWERED.



THAMESLINK ECS FOR 9M02 SUN TO OUTSTABLE
AT ST.PANCRAS HIGH LEVEL PLATFORM 1 PRIOR 
TO 2330 SAT.

EA1320
LN115
LN3201
SO400

LN3201
LN3219
LN3222

0m0ch and 0m0ch

6m0ch and 7m70ch

5m8ch and 7m75ch

10m60ch and 12m40ch

S&T Work

Resignalling Work

Major Projects

Preparatory Work

15/03/21

15/03/21

15/03/21

15/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

50Week

W2020/7285822

W2020/7043371

W2020/6963313

W2020/7283225
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0235 Sun

0610 Sun

0900 Sun

0900 Fri

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

19/03/21

1200 Sun

0900 Sun

0900 Sun

0235 Sun

0610 Sun

0700 Sun

1200 Sun

0955 Fri

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage

Up Sundon Loop

Down and Up 
Slow

Up and Down 
Platform Loop

Up Fast

Down Fast

Up Fast

Up Fast

Down and Up 
Slow

Down Slow

Up Slow

Leagrave Jn

Bedford South Jn

Luton North Jn

Luton

Luton

Luton

Bedford South Jn

Wellingborough 
South Jn

Harlington

Harpenden Jn

Luton South Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Leagrave Jn

Sharnbrook Jn

P2020/2779123

P2020/2672467

2305 SAT TO 0235 SUN AND 0610 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN HARPENDEN JN AND BEDFORD SOUTH
JN.



NO ACCESS TO/FROM LUTON CRESCENT ROAD 
SIDINGS, LIMBURY ROAD SIDINGS, CAULDWELL 
DEPOT OR ELSTOW AGGREGATES TERMINAL.



0235 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0900 SUN TO 1200 SUN

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN LEAGRAVE JN AND BEDFORD SOUTH 
JN.



NO ACCESS TO/FROM BEDFORD CAULDWELL 
DEPOT OR ELSTOW AGGREGATES TERMINAL.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

24m50ch and 28m60ch

24m41ch and 35m60ch

36m68ch and 48m40ch

24m41ch and 30m65ch

29m15ch and 30m40ch

28m76ch and 29m60ch

26m47ch and 26m71ch

24m45ch and 30m9ch

46m34ch and 47m47ch

24m40ch and 36m68ch

24m46ch and 30m19ch

28m75ch and 29m55ch

58m30ch and 64m0ch

Other E&P Work

Major Projects

Unload Ballast

Point Heater Maintenance

Vegetation Clearance

Structures Work

Structures Examination

OHL Inspection

S&T Renewal

Rail Testing and Lubrication

Preparatory Work

Off Track Work

Permanent Way Inspection

13/03/21

13/03/21

13/03/21

13/03/21

14/03/21

14/03/21

14/03/21

19/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7335071

W2020/7276630

W2020/6549449

W2020/6777542

W2020/7357041

W2020/7244484

W2020/6770219

W2020/7455933

W2020/7299789

W2020/7202450

W2020/6876390

W2020/7189660

W2020/6572682
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Washer Shunt 
Spur
Down Main

Up Main

Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Station Siding 
No.1
Up Station Siding 
No.2

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Sheffield North Jn

Sheffield North Jn

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2020/2683172 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS



NO ACCESS TO SHUNT SPUR



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS

LN3201
LN804
LN807
LN808
LN868
NW9001

146m0ch and 146m40ch

146m0ch and 147m0ch

156m59ch and 158m62ch

146m0ch and 148m0ch

146m0ch and 158m62ch

146m0ch and 146m54ch

158m25ch and 158m62ch

0m60ch and 0m0ch

155m55ch and 158m62ch

153m73ch and 154m20ch

156m59ch and 158m20ch

Survey Work

S&T Maintenance

Preparatory Work

C2 Rerail - Both Rails

Permanent Way Inspection

Welding and Grinding

S&T Maintenance

Permanent Way Inspection

S&C Medium Refurb

Permanent Way Inspection

Follow-Up Work

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7325129

W2020/7251260

W2020/6594400

W2020/6736438

W2020/6961892

W2020/7319273

W2020/7319319

W2020/6974762

W2020/7258290

W2020/6962135

W2020/6803343
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2696036

P2020/2690435

WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL


GOSPEL OAK PLATFORM 3 TO BE OUTSTABLED



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED.

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4.

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

0m35ch and 5m35ch

0m5ch and 5m35ch

0m5ch and 0m40ch

0m4ch and 0m22ch

0m66ch and 0m22ch

0m66ch and 0m22ch

0m30ch and 1m47ch

0m27ch and 3m25ch

Off Track Work

OHL Work

Track Maintenance

Patrolling 

Track Maintenance

Structures Work

Major Projects

Patrolling 

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7266482

W2020/7234542

W2020/7328918

W2020/7457578

W2020/7469956

W2020/7157770

W2020/7381785

W2020/6965119
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0001 Sat

0001 Sat

0145 Sat

0145 Sat

0150 Sun

0150 Sun

0150 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Fri

14/03/21

19/03/21

13/03/21

13/03/21

14/03/21

14/03/21

14/03/21

19/03/21

15/03/21

15/03/21

16/03/21

16/03/21

17/03/21

17/03/21

18/03/21

18/03/21

19/03/21

0150 Sun

2359 Fri

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Holloway

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

P2020/2873204 0001 SAT TO 0145 SAT AND 0445 SAT TO 0150 
SUN AND 0845 SUN TO 0145 MON

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
BE REPLATFORMED AS NECESSARY

NORTH LONDON INCLINE AND CANAL TUNNELS 
OPEN



0150 SUN TO 0845 SUN 

TRAINS TO START AND TERMINATE AT FINSBURY 
PARK 



0145 SAT TO 0445 SAT 0145 MON TO 0445 MON 
AND 0145 TUE TO 0445 WED AND 0145 THU TO 
0445 THU AND 0145 FRI TO 0445 FRI 

TRAINS TO START/TERMINATE AT FINSBURY 
PARK (KGX STAGE 2 TT) 



0445 MON TO 0145 TUES, 0445 TUES TO 0145 
WEDS, 0445 WEDS TO 0145 THURS, 0445 THURS 
TO 0145 FRI AND 0445 FRI TO 2359 FRI 

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY (KGX STAGE 2 
TT)

LN101
LN115
LN3214 0m0ch and 0m22ch

0m0ch and 0m22ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 2m20ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 2m16ch

0m0ch and 0m22ch

0m0ch and 1m30ch

0m0ch and 2m14ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 1m30ch

Litter / Graffiti Clearance

P & D Maintenance

Technical Inspection

Technical Inspection

S&T Work

Technical Inspection

Rail Testing and Lubrication

S&T Work

S&T Work

Major Projects

P & D Maintenance

Patrolling 

Technical Inspection

Technical Inspection

Weld Inspections

S&T Work

S&T Work

13/03/21

13/03/21

13/03/21

13/03/21

14/03/21

14/03/21

14/03/21

14/03/21

15/03/21

15/03/21

16/03/21

16/03/21

17/03/21

17/03/21

18/03/21

18/03/21

19/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6772857

W2020/6816694

W2020/6928641

W2020/6928132

W2020/6928640

W2020/6928721

W2020/7351129

W2020/6928674

W2020/6928675

W2020/7091783

W2020/6816692

W2020/7249589

W2020/6927812

W2020/6928723

W2020/6928735

W2020/6928180

W2020/7274426
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0145 Fri

2230 Sun

2230 Sun

2230 Sun

19/03/21

15/03/21

15/03/21

15/03/21

0445 Fri

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Platforms 7, 8, 9, 
10 and 11

Lenton Curve

Down and Up 
Mansfield/Trowell

Down and Up 
Mansfield

Kings Cross Station

Lenton North Jn

Moor Farm LC

Lincoln Street LC 
(CCTV)

Kings Cross 
Station

Lenton South Jn

Mansfield Jn

Radford Jn

P2020/2873204

P2020/3023296 NO BOOKED TRAFFICLN3249
LN3252
LN3255

0m46ch and 0m65ch

124m50ch and 125m70ch

Arc Repairs

Changing Sleepers & 
Timbers

19/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7381984

W2020/7473167
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0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

21/03/21

22/03/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0615 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Down & Up Fast

Maintenance 
Siding

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

West Hampstead 
North Jn

Dock Jn South

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

St. Pancras 
International

St. Pancras 
International

P2020/2692844 0155 SUN TO 0615 SUN

NO BOOKED TRAFFIC. THAMESLINK ECS FOR 
9M02 (SUN) TO STABLE AT ST.PANCRAS HIGH 
LEVEL PLATFORM 1: OHLE POWER RESTORED 
AT 0545 SUN.



0615 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4 TPH). TRAINS TO/FROM ST.PANCRAS TO 
TRAVEL OVER THE FAST LINES BETWEEN 
ST.PANCRAS AND CRICKLEWOOD SOUTH JN.



THAMESLINK CORE BLOCKED - NO ROUTE 
TO/FROM ECML VIA CANAL TUNNELS.



NO ROUTE FOR FREIGHT TRAFFIC TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN: 
TRAINS DIVERTED VIA ALTERNATIVE ROUTES.

EA1370
LN3201
LN3210
LN3213
LN3214
SO280
SO400

0m76ch and 3m0ch

0m75ch and 3m48ch

2m0ch and 2m40ch

2m65ch and 3m47ch

0m73ch and 3m50ch

0m78ch and 3m50ch

1m65ch and 3m45ch

0m0ch and 2m36ch

1m45ch and 2m17ch

1m24ch and 3m50ch

1m24ch and 3m50ch

0m78ch and 3m50ch

0m73ch and 3m50ch

0m76ch and 3m50ch

0m3ch and 2m20ch

1m54ch and 2m22ch

3m0ch and 3m52ch

Telecoms Inspection

OHL Inspection

S&C Maintenance

Structures Work

Other E&P Work

S&T Work

Tunnel Work

Resignalling Work

Vegetation Clearance

Survey Work

Survey Work

S&T Work

C2 Rerail - Both Rails

Tunnel Work

Fishplate Oiling

Station Work

Off Track Work

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6528006

W2020/6811218

W2020/7486294

W2020/7159622

W2020/7345386

W2020/6794854

W2020/7379475

W2020/7233252

W2020/7319142

W2020/7158065

W2020/7158134

W2020/6804067

W2020/6939014

W2020/7133027

W2020/7457501

W2020/7289734

W2020/7454795
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P2020/2692844

1m60ch and 3m60ch

2m0ch and 2m40ch

2m64ch and 3m55ch

2m25ch and 3m60ch

0m78ch and 3m50ch

0m73ch and 2m45ch

0m73ch and 3m58ch

1m32ch and 2m17ch

0m78ch and 2m25ch

0m78ch and 3m50ch

0m78ch and 3m50ch

1m42ch and 3m53ch

0m73ch and 3m50ch

0m76ch and 2m24ch

2m25ch and 3m60ch

0m5ch and 2m33ch

Structures Work

Permanent Way Inspection

CWR Stress Management 

OHL Work

Point Heater Maintenance

Track Maintenance

Permanent Way Inspection

Structures Work

Litter / Graffiti Clearance

Technical Inspection

Rail Testing and Lubrication

Drainage Inspection

Other E&P Work

Rail Testing and Lubrication

Technical Inspection

C9 Resleeper Reballast - 
Trax

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7374400

W2020/7465198

W2021/7479627

W2020/6822400

W2020/6822403

W2020/6804109

W2020/6804106

W2020/7261702

W2020/6822662

W2020/6794808

W2020/6794887

W2020/7162191

W2020/7345178

W2020/6822874

W2020/6804141

W2020/6874879
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2100 Sat

2100 Sat

2100 Sat

2100 Sat

2100 Sat

0050 Sun

0050 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0615 Sun

21/03/21

22/03/21

22/03/21

21/03/21

21/03/21

21/03/21

21/03/21

22/03/21

21/03/21

21/03/21

22/03/21

21/03/21

22/03/21

22/03/21

22/03/21

0215 Sun

0510 Mon

0510 Mon

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0510 Mon

0615 Sun

0615 Sun

0510 Mon

0615 Sun

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Slow

Up Goods No.1

Up Goods No.2

North Reception 
Road No.1
North Reception 
Road No.2
Down Hendon

Up Hendon

Washer Road

Up Fast

Down Fast

Depot Exit Road

Hendon Chord

Down Hendon

Up Hendon

Down Carriage 
Loop

Down Fast

Up Fast

Down and Up 
Slow

Cricklewood 
Sidings

Down Hendon

Up Handon

Radlett Jn

Cricklewood Depot 
Jn

Cricklewood Depot

Silkstream Jn

Cricklewood Depot

Radlett Jn

Hendon (London)

Cricklewood Depot 
Jn

Silkstream Jn

Silkstream Jn

Cricklewood South 
Jn

Radlett Jn

Cricklewood Depot

Silkstream Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Hendon (London)

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood

Cricklewood 
South Jn

Hendon (London)

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Hendon (London)

P2020/2700167 2100 SAT TO 0050 SUN 

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN. ACCESS MAINTAINED TO/FROM 
THE SOUTH.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN. ACCESS MAINTAINED TO/FROM 
THE SOUTH.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC. 



NO ACCESS TO/FROM CRICKLEWOOD DEPOT. 
ANY ECS STABLED IN CRICKLEWOOD SIDINGS TO
HAVE PANTOGRAPHS LOWERED. THAMESLINK 
ECS TO STABLE ADDITIONALLY AT ST.PANCRAS 
HIGH LEVEL (OHLE POWER RESTORED TO 
ST.PANCRAS AT 0545 SUN), LUTON CRESCENT 
ROAD AND LUTON STATION. 



0615 SUN TO 0510 MON 

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES. 



NO ACCESS TO/FROM CRICKLEWOOD DEPOT. 
ANY ECS STABLED IN CRICKLEWOOD SIDINGS TO
HAVE PANTOGRAPHS LOWERED (NOTE: OHLE 
POWER RESTORED TO CRICKLEWOOD DEPOT AT
0440 MON).

LN3201
LN3219
LN3222 9m0ch and 11m30ch

5m25ch and 8m0ch

10m65ch and 11m40ch

5m21ch and 8m0ch

4m8ch and 4m73ch

10m40ch and 13m55ch

12m25ch and 12m45ch

12m35ch and 13m55ch

5m33ch and 6m25ch

C15 Drainage Only

Drainage Inspection

Structures Examination

Major Projects

Permanent Way Inspection

Unload CWR

Station Work

Structures Work

Station Construction

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7296091

W2020/7263472

W2020/7345336

W2020/6963675

W2020/7485659

W2020/6594474

W2020/7377322

W2020/7289723

W2020/6940059
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1300 Tue

1300 Tue

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

23/03/21

23/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

1800 Tue

1800 Tue

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Goods No.1

Up Goods No.2

Up Slow

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Washer Shunt 
Spur

Cricklewood South 
Jn

Cricklewood

Sheffield North Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Cricklewood 
Depot Jn

Hendon (London)

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2984111

P2020/2683175

NO ACCESS TO CRICKLEWOOD UP GOODS No.1 
AND CRICKLEWOOD UP GOODS No.2.

ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS

LN3201

LN3201
LN804
LN807
LN808
NW9001

5m23ch and 5m61ch

146m0ch and 146m40ch

153m73ch and 154m20ch

0m60ch and 0m0ch

146m0ch and 158m54ch

146m0ch and 158m54ch

152m40ch and 154m72ch

158m15ch and 158m54ch

Major Projects

Survey Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

URFDO Inspections

S&T Maintenance

S&T Maintenance

23/03/21

23/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7309880

W2020/7325130

W2020/7269005

W2020/6974763

W2020/6961893

W2020/7257680

W2020/7319584

W2020/7319639
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EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Mexborough
Up Mexborough

Mexborough 
Single Line
Up Goods

Down Barrow Hill 
Goods
Up Staveley 
Goods Down
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Beighton 
Branch
Up Beighton 
Branch
Up West Slow 
Down

Down and Up 
Barrow Hill

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Holmes Curve

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Through Line

Down Station 
Sidings

Mexborough Jn

Barrow Hill North Jn

Woodhouse Jn

Wincobank Jn

Masborough Jn

Moorthorpe Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Rotherham Central 
Jn

Brightside Station Jn

Sheffield North Jn

Aldwarke Jn

Barrow Hill South 
Jn

Beighton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Holmes Jn LC 
CCTV

Mill Race Jn

Sheffield South 
Jn

P2020/2545256 BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL 

IP Signalling (Northern) / Siemens Rail Automation 



TS11 Signalling disconnection i/c/w Beighton ¿ 
Woodhouse blockade. Disconnection required at the 
end of the main blockade for data updates to York 
ROC requiring both Sheffield & Rotherham 
Workstations. 



Wheels-free required in the following areas: 

LN804 [TJC1]: 158m 19ch to 159m 34ch (See note 
below); 

LN736 [MAC3]: 042m 29ch to 050m 00ch; 

LN816 [BEW]: 046m 52ch to 048m 06ch. 

NOTE: Will work around stabled ECS within Sheffield 
Station but no further rail-borne equipment permitted) 


Wheels-Stationary required in the following areas: 

LN3201 [SPC9]: 145m 21ch to 146m 65ch; 

LN736 [NUJ1 / NUJ2 / MAC3]: 158m 76ch to 050m 
34ch; 

LN804 [TJC1/ TJC2 / TJC3]: 146m 65ch to 015m 
50ch; 

LN806 [CHR]: 146m 65ch to 162m 24ch; 

LN807 [MAS]: 153m 714ch to 154m 16ch; 

LN808 [DWS / MAS]: 000m 60ch to 154m 62ch; 

LN815 [BEW]: 048m 06ch to 046m 52ch; 

LN816 [BEW]: 046m 56ch to 048m 06ch; 

LN818 [HCD]: 000m 00ch 000m 62ch; 

LN826 [SJM1 / SJM2 / PED5]: 166m 56ch to 020m 
70ch; 

LN828 [WME]: 007m 26ch to 010m 17ch; 

LN830 [WME]: 003m 60ch to 007m 14ch; 

LN868 [SHB]: 161m 52ch to 164m 00ch.

LN3201
LN736
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN828
LN830
LN868

149m50ch and 15m50ch
Commissioning Work

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6107094
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EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Up Station Sidings
1&2
Washer Shunt 
Spur
Down Heeley 
Loop

Down/Up South 
West Curve

Up/Down North 
West Curve

Down 
Conisbrough
Up Conisbrough

Down Treeton 
Goods
Up Canklow 
Goods
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down & Up 
Tinsley/Single

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sidings

Sheffield South Jn

Broughton Lane Jn

Tinsley South Jn

Hexthorpe Jn

Masborough Sorting
Sidings South Jn

Ecclesfield West Jn

Aldwarke Jn

Deepcar

Nunnery Main Line 
Jn

Woodhouse Jn

Shepcote Lane 
East Jn

Swinton (South 
Yorks)

Treeton Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

P2020/2545256

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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EAS_V4_4_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

23/03/21

23/03/21

24/03/21

24/03/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668281

P2020/2668283

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

147m75ch and 152m20ch

147m75ch and 152m20ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

22/03/21

22/03/21

23/03/21

23/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954746

W2020/5954764
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EAS_V4_4_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

25/03/21

25/03/21

26/03/21

26/03/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668284

P2020/2668285

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

147m75ch and 152m20ch

147m75ch and 152m20ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

24/03/21

24/03/21

25/03/21

25/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954765

W2020/5954766
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EAS_V4_4_2021

2355 Wed

2355 Wed

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/03/21

25/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0500 Thu

0500 Thu

1015 Sun

1015 Sun

1015 Sun

1015 Sun

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Up Nottingham 
Fast/Up 
Nottingham
Up Nottingham 
Slow
Down 
Nottingham/Down 
Nottingham Fast
Down Nottingham 
Slow

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Beeston South Jn

Beeston South Jn

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Beeston

Beeston

Netherfield Jn

Nottingham

Nottingham

P2020/3031885

P2020/2616388

TRAINS BETWEEN BEESTON AND NOTTINGHAM 
WEST TO TRAVEL ON THE DOWN NOTTINGHAM 
SLOW

0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3204

LN3204
LN3625
LN3635

123m58ch and 123m77ch

123m28ch and 0m20ch

123m40ch and 0m10ch

0m25ch and 3m15ch

Remove Rail Defects

IBJ Work

Structures Examination

LC Work Track

24/03/21

24/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7498995

W2020/7461317

W2020/7189195

W2020/6871456
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EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Snowhill 
Spur

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Dickens Jn

Herne Hill

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2020/2699619 DOWN AND UP CHATHAM MAIN LINES AT HERNE 
HILL AVAILABLE TO TRAFFIC.

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN PLATFORMS 3 & 4 AT LONDON
BLACKFRIARS.

LUL NORTHERN LINE TO BE OPEN



GTR SERVICE ALTERATIONS:

BLACKFRIARS TO SEVENOAKS VIA CATFORD 
SERVICES TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3;

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE;

OTHER THROUGH SERVICES TO RUN TO/FROM 
LONDON BRIDGE CENTRAL OR PLATFORMS 4 
AND 5;

BEDFORD TO BRIGHTON SERVICES WILL RUN 
ONLY BETWEEN LONDON BRIDGE AND 
BRIGHTON;

CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY;

BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS;

2TPH WILL RUN LONDON BRIDGE TO 
WIMBLEDON VIA SYDENHAM AND WEST 
CROYDON (DUE TO SIMULTANEOUS TULSE HILL 
POSSESSION).

LN3213
SO280

0m30ch and 3m15ch

0m30ch and 0m65ch

0m20ch and 0m35ch

2m66ch and 3m10ch

1m15ch and 1m65ch

0m60ch and 0m75ch

3m38ch and 4m0ch

0m66ch and 0m58ch

0m66ch and 4m18ch

3m34ch and 3m53ch

1m0ch and 3m15ch

3m0ch and 3m25ch

0m4ch and 0m22ch

1m30ch and 1m60ch

0m50ch and 3m15ch

0m66ch and 4m0ch

2m0ch and 2m30ch

Plain Line Heavy Refurb

S&T Renewal

Survey Work

Structures Work

PL Tamping

Structures Work

Structures Work

Off Track Work

Structures Examination

Structures Work

C2 Rerail - Both Rails

S&T Work

Structures Work

Structures Work (Track Off)

Wheel Timber Renewal

Track Maintenance

Structures Work

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7129659

W2020/7291041

W2020/7236750

W2020/7044884

W2020/7228763

W2020/7251219

W2020/7011093

W2020/7468430

W2020/6833684

W2020/7116981

W2020/7441814

W2020/7308389

W2020/7229863

W2020/7238375

W2020/7038170

W2020/6804885

W2020/7250896
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EAS_V4_4_2021

2155 Sat

2155 Sat

2155 Sat

2155 Sat

2155 Sat

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

P2020/2699619

P2020/2995644 DUDDING HILL/ NEASDEN JN AND ACTON CANAL 
WHARF BOX TO REMAIN OPEN

EA1360
LN3219
LN3222
MD170
MD715

2m0ch and 4m0ch

0m40ch and 0m70ch

1m40ch and 3m15ch

0m0ch and 0m28ch

2m20ch and 4m0ch

0m66ch and 1m50ch

0m62ch and 1m40ch

6m0ch and 8m25ch

5m75ch and 8m45ch

Resignalling Work

S&C Grinding Train

Structures Examination

Other E&P Work

Other E&P Work

Major Projects

PL Tamping

S&T Renewal

Track Maintenance

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7305220

W2020/7228868

W2020/6849690

W2020/6899071

W2020/7137525

W2020/7180530

W2020/7235992

W2020/7413439

W2020/7396210
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0230 Sun

0605 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Thu

0025 Thu

0025 Thu

0025 Thu

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

29/03/21

29/03/21

29/03/21

29/03/21

01/04/21

01/04/21

01/04/21

01/04/21

1000 Sun

1000 Sun

1000 Sun

0605 Sun

1000 Sun

1000 Sun

0820 Sun

1000 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Thu (5 hrs)

0440 Thu (4 hrs)

0440 Thu (4 hrs)

0440 Thu (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Down Brent Curve

Up Brent Curve

Up Cricklewood 
Curve
Cricklewood 
Curve
Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Loop

Down Slow

Up Slow

Down Fast

Up Fast

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Luton

Silkstream Jn

West Hampstead 
North Jn

Luton South Jn

Luton South Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Albans

Cricklewood 
South Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2020/2778289

P2020/2982219

P2020/2982212

2340 SAT TO 0230 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN.



0230 SUN TO 0820 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.ALBANS AND BEDFORD. 
NO ACCESS TO/FROM DUDDING HILL JN.



0820 SUN TO 1000 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN.

LN3201
LN3219
LN3222

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m30ch and 14m70ch

21m60ch and 28m60ch

3m53ch and 6m25ch

2m25ch and 3m70ch

5m60ch and 6m25ch

19m42ch and 20m10ch

21m60ch and 29m60ch

14m20ch and 14m65ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Unload Ballast

Other E&P Work

Fishplate Oiling

OHL Work

S&C Partial Renewal

Structures Work

Structures Work

CWR Stress Management 

S&T Work

S&T Work

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

28/03/21

28/03/21

29/03/21

29/03/21

29/03/21

29/03/21

01/04/21

01/04/21

01/04/21

01/04/21

52Week

W2020/6713134

W2020/7486251

W2020/7457362

W2020/7278872

W2020/7486262

W2020/7351380

W2020/7486087

W2020/7459096

W2020/7368460

W2020/7368430
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EAS_V4_4_2021

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0200 Fri

0205 Fri

0205 Fri

0205 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0850 Sun

0850 Sun

05/04/21

05/04/21

03/04/21

05/04/21

03/04/21

05/04/21

05/04/21

05/04/21

04/04/21

04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

0545 Mon

0545 Mon

2330 Sat

0545 Mon

0500 Sat

0345 Mon

0345 Mon

0345 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0545 Mon

0345 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Down Slow

Up Slow

Cricklewood 
Sidings

Down Hendon

Up Hendon

Hendon Chord

Down Fast

Up Fast

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down Slow

Up Slow

Down and Up 
Hendon

Down Slow

Up Slow

Up Hendon

Down Hendon

Cricklewood Depot

Cricklewood South 
Jn

Silkstream Jn

Cricklewood Depot

Hendon (London)

Silkstream Jn

Mill Hill Broadway

Radlett Jn

Dudding Hill Jn

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Hendon (London)

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

West Hampstead 
North Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

West Hampstead 
South Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

P2020/2696747 0001 FRI TO 0205 FRI AND 0345 MON TO 0545 
MON

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH, FREIGHT TRAINS 
REQUIRING REGULATION/CREW CHANGES TO 
USE THE HENDON LINES.



0205 FRI TO 0345 MON

FAST AND SLOW LINES BLOCKED BETWEEN 
WEST HAMPSTEAD NORTH JN AND SILKSTREAM 
JN: EMR AND FREIGHT SERVICES RE-TIMED TO 
USE THE HENDON LINES AND RUN OVER THE 
SLOW LINES TO/FROM HARPENDEN JN (NOTE: 
USE FAST LINES RADLETT-HARPENDEN IN 
PERIOD 0830-1200 SUN). 



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. NORTH SIDE 
SERVICES TO RUN TO/FROM MILL HILL 
BROADWAY OVER DOWN FAST LINE TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS (MAX LENGTH 8-CAR TRAINS). 
SOUTH SIDE 8-CAR SERVICES TO 
START/TERMINATE AT KENTISH TOWN 
PLATFORM 3, 12-CAR SERVICES TO 
START/TERMINATE AT WEST HAMPSTEAD 
THAMESLINK PLATFORM 2.



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
SOUTH SIDINGS 1-5 AND A-E. NO ACCESS 
TO/FROM WASHER ROAD.

LN3201
LN3219
LN3222 4m15ch and 7m75ch

6m70ch and 7m63ch

6m75ch and 8m27ch

5m8ch and 7m60ch

10m50ch and 12m60ch

7m45ch and 8m58ch

5m8ch and 7m60ch

5m8ch and 7m60ch

7m45ch and 8m58ch

5m7ch and 14m30ch

5m5ch and 7m63ch

5m33ch and 6m25ch

7m45ch and 8m58ch

5m70ch and 6m25ch

Permanent Way Inspection

Preparatory Work

Development Walkout

Technical Inspection

Preparatory Work

Track Maintenance

S&T Work

Rail Testing and Lubrication

CWR Stress Management 

Drainage Inspection

Major Projects

Station Construction

Track Maintenance

CWR Stress Management 

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

03/04/21

03/04/21

03/04/21

03/04/21

04/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7354246

W2021/6985447

W2021/7242120

W2020/6798680

W2021/6958156

W2021/7415478

W2020/6798695

W2020/6798770

W2020/7413181

W2021/7171151

W2020/6839534

W2020/7003032

W2020/7413222

W2021/7531400

Week 52  - Continued

SUPERSEDED B
Y C

PPP

Page178 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0400 Tue

2305 Sat

2305 Sat

0255 Sun

0900 Fri

30/03/21

28/03/21

28/03/21

28/03/21

02/04/21

0500 Tue

0810 Sun

0255 Sun

0810 Sun

0955 Fri

Line 
Blockage

Possession

Possession

Possession

Line 
Blockage

Down Slow

Up Slow

Up Sundon Loop

Down Slow

Up Slow

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Radlett Jn

Leagrave Jn

Bedford South Jn

Bedford South Jn

Wellingborough 
South Jn

Mill Hill Broadway

Harlington

Leagrave Jn

Luton North Jn

Sharnbrook Jn

P2020/2673417

P2020/2812691

P2020/2672468

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

2305 SAT TO 0255 SUN 

TRAINS TO TRAVEL OVER THE FAST LINES. 



ACCESS MAINTAINED TO/FROM CAULDWELL 
DEPOT. 



0255 SUN TO 0810 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OEPRATE BETWEEN ST.ALBANS AND BEDFORD.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

LN3201

11m38ch and 12m35ch

38m69ch and 43m32ch

38m69ch and 48m0ch

43m20ch and 45m0ch

33m60ch and 45m60ch

40m45ch and 41m50ch

44m49ch and 45m36ch

58m30ch and 64m0ch

Permanent Way Inspection

Vegetation Clearance (Non-
Flail)

Major Projects

Other E&P Work

Other E&P Work

S&T Renewal

Structures Examination

Permanent Way Inspection

30/03/21

27/03/21

27/03/21

28/03/21

02/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6531984

W2020/7302585

W2020/7313688

W2020/7498654

W2020/7451744

W2020/7245952

W2020/7155473

W2020/6572683
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EAS_V4_4_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0210 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 2

Platform 1

C Line

D Line

B Line

A Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 4

Platform 3

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2020/2616383 2330 SAT TO 0210 SUN AND 0625 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0210 SUN TO 0625 SUN 

NO BOOKED TRAFFIC.

LN3201

127m75ch and 128m40ch

127m70ch and 128m40ch

Vegetation Clearance (Non-
Flail)

Critical Junction Maintenance

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7312777

W2020/6884810
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EAS_V4_4_2021

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0740 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0200 Sun

1155 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1155 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Up Dore Curve 
Down

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down Worksop

Up Worksop

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down and Up 
Main

Dore Station Jn

Dore West Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Chesterfield North
Jn

P2020/2673866 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO CHESTERFIELD TO/FROM HOPE 
VALLEY.



ACCESS TO SHEFFIELD TO/FROM HOPE VALLEY 
MAINTAINED. 



FREIGHT SERVICES VIA CHESTERFIELD TO/FROM
THE HOPE VALLEY DIRECTION DIVERTED VIA 
DIGGLE JN AND HUDDERSFIELD OR HEBDEN 
BRIDGE AND BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



SHUNT SPUR LINE TO BE KEPT CLEAR OF 
STABLED TRAINS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6Y38 
STANDING AT SIGNAL CS4897 ON THE DOWN 
MAIN LINE



TAKE POSSESSION AROUND TRAIN 6Y39 
STANDING AT SIGNAL S44 ON THE UP MAIN LINE


EXTEND POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S150 ON THE UP MAIN LINE


POSSESSION TO BE SHORTENED AROUND TRAIN

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

153m55ch and 154m15ch

149m0ch and 152m40ch

146m0ch and 162m56ch

146m60ch and 151m45ch

146m60ch and 147m40ch

153m73ch and 154m20ch

152m0ch and 154m15ch

155m50ch and 158m45ch

157m60ch and 158m45ch

158m50ch and 158m70ch

158m75ch and 160m55ch

158m15ch and 158m45ch

155m40ch and 158m45ch

0m60ch and 0m0ch

146m0ch and 146m40ch

152m40ch and 154m15ch

Vegetation Clearance

S&T Work

Permanent Way Inspection

C20 Reballast ABC - High 
Output

In Connection With 
Engineering Work

Permanent Way Inspection

Tunnel Work

S&C Medium Refurb

Technical Inspection

S&C Grinding Train

Preparatory Work

S&T Maintenance

Move Materials

Permanent Way Inspection

Survey Work

S&T Maintenance

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7337072

W2020/7392794

W2020/6961894

W2020/6162743

W2020/7383968

W2020/6962091

W2020/7182945

W2020/7404366

W2020/7317091

W2020/7035923

W2020/7420527

W2020/7317146

W2020/7321894

W2020/6974850

W2020/7325131

W2020/7316681
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EAS_V4_4_2021

2155 Mon

2155 Mon

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0505 Tue

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

0005 Tue

0555 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down and Up 
Main

Down Manchester

Up Manchester

Up Heeley loop

Platform 2c

Down Heeley 
Loop

Washer Shunt 
Spur

Down Main

Up Main

Dore Station Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Chesterfield North
Jn

P2020/2673866

P2020/2668288

6U01 STANDING AT SIGNAL S147 ON THE DOWN 
MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



WASHER SHUNT SPUR TO BE KEPT CLEAR OF 
STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS 



TRAINS TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE



EXTEND POSSESSION AROUND 6U85 STANDING 
AT SIGNAL S55 ON THE DOWN MANCHESTER UP 
LINE



SHORTEN POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S56 ON THE DOWN 
MANCHESTER UP LINE

LN3201
LN804
LN807
LN808
NW9001

147m30ch and 157m63ch

0m60ch and 0m0ch

153m73ch and 154m20ch

156m59ch and 158m28ch

153m60ch and 154m75ch

153m73ch and 154m20ch

146m45ch and 152m40ch

0m60ch and 0m0ch

155m0ch and 155m45ch

153m60ch and 155m45ch

Technical Inspection

Technical Inspection

Technical Inspection

Preparatory Work

Welding and Grinding

Welding and Grinding

C20 Reballast ABC - High 
Output

Welding and Grinding

Mobile Maintenance Train

CWR Stress Management 

29/03/21

29/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7317160

W2020/7317162

W2020/7317164

W2020/6594394

W2020/7317000

W2020/7317071

W2020/5954790

W2020/7317171

W2020/6936573

W2020/7338988
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EAS_V4_4_2021

2155 Tue

2155 Tue

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0505 Wed

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

0005 Wed

0555 Wed

0505 Wed

0505 Wed

0505 Wed

0555 Wed

0505 Wed

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Up Dore Curve 
Down

Down and Up 
Main

Down Manchester

Up Manchester

Up Heeley loop

Platform 2c

Down Heeley 
Loop

Washer Shunt 
Spur

Down and Up 
Main

Dore Station Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Chesterfield North
Jn

P2020/2668290 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



WASHER SHUNT SPUR TO BE KEPT CLEAR OF 
STABLED UNITS 



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS 



TRAINS TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE



EXTEND POSSESSION AROUND 6U85 STANDING 
AT SIGNAL S55 ON THE DOWN MANCHESTER UP 
LINE



SHORTEN POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S56 ON THE DOWN 
MANCHESTER UP LINE

LN3201
LN804
LN807
LN808
NW9001

153m60ch and 154m75ch

153m73ch and 154m20ch

147m30ch and 157m63ch

146m45ch and 152m40ch

0m60ch and 0m0ch

153m73ch and 154m20ch

0m60ch and 0m0ch

155m0ch and 155m45ch

156m59ch and 158m28ch

153m60ch and 155m45ch

Welding and Grinding

Technical Inspection

Technical Inspection

C20 Reballast ABC - High 
Output

Technical Inspection

Welding and Grinding

Welding and Grinding

Mobile Maintenance Train

Preparatory Work

CWR Stress Management 

30/03/21

30/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7317131

W2020/7317333

W2020/7317336

W2020/5954820

W2020/7317166

W2020/7317219

W2020/7317130

W2020/6936493

W2020/6594395

W2020/7339076
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EAS_V4_4_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

01/04/21

01/04/21

02/04/21

02/04/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Dore Curve 
Down

Down and Up 
Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668291

P2020/2668292

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

153m73ch and 154m9ch

146m45ch and 152m40ch

147m20ch and 154m49ch

153m60ch and 154m10ch

153m60ch and 154m49ch

153m73ch and 154m10ch

153m60ch and 154m49ch

147m20ch and 154m49ch

153m60ch and 154m10ch

146m45ch and 152m40ch

S&C Maintenance

C20 Reballast ABC - High 
Output

Technical Inspection

S&C Maintenance

Welding and Grinding

S&C Maintenance

Welding and Grinding

Technical Inspection

S&C Maintenance

C20 Reballast ABC - High 
Output

31/03/21

31/03/21

01/04/21

01/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7339338

W2020/5954821

W2020/7317473

W2020/7339119

W2020/7317225

W2020/7339149

W2020/7317228

W2020/7317437

W2020/7339007

W2020/5954823
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EAS_V4_4_2021

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2690436 GTR TO STABLE IN SMITHFIELD SIDINGSLN3213
LN3216
SO280 0m66ch and 3m25ch

0m4ch and 0m22ch

1m30ch and 1m60ch

Patrolling 

Structures Work

Structures Work (Track Off)

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6780898

W2020/7229864

W2020/7238187
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EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

0145 Thu

28/03/21

02/04/21

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

02/04/21

29/03/21

29/03/21

30/03/21

30/03/21

31/03/21

31/03/21

01/04/21

01/04/21

0250 Sun

2359 Fri

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

0445 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Down and Up 
Canal Tunnel

North London 
Incline

Down Goods

Up Slow No.2

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Holloway

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Finsbury Park

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

P2020/2873264 0001 SAT TO 0145 SAT AND 0445 SAT TO 0250 
SUN AND 0845 SUN TO 0145 MON

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
BE REPLATFORMED AS NECESSARY

NORTH LONDON INCLINE AND CANAL TUNNELS 
OPEN



0250 SUN TO 0845 SUN 

TRAINS TO START AND TERMINATE AT FINSBURY 
PARK 



0145 SAT TO 0445 SAT 0145 MON TO 0445 MON 
AND 0145 TUE TO 0445 WED AND 0145 THU TO 
0445 THU AND 0145 FRI TO 0445 FRI 

TRAINS TO START/TERMINATES AT FINSBURY 
PARK (KGX STAGE 2 TT) 



0445 MON TO 0145 TUES, 0445 TUES TO 0145 
WEDS, 0445 WEDS TO 0145 THURS, 0445 THURS 
TO 0145 FRI AND 0445 FRI TO 2359 FRI 

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY (KGX STAGE 2 
TT)



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN KINGS CROSS STATION

LN101
LN115
LN3214 0m0ch and 1m40ch

0m0ch and 2m10ch

0m0ch and 0m22ch

0m0ch and 1m40ch

0m0ch and 1m37ch

0m21ch and 1m13ch

0m0ch and 2m16ch

0m0ch and 1m20ch

Patrolling 

Technical Inspection

Litter / Graffiti Clearance

S&T Work

S&T Work

Vegetation Clearance

Major Projects

Technical Inspection

27/03/21

27/03/21

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

29/03/21

29/03/21

30/03/21

30/03/21

31/03/21

31/03/21

01/04/21

01/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7278898

W2020/7368940

W2020/6772865

W2020/7294832

W2020/7303707

W2020/7221742

W2020/7091785

W2020/7368770
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EAS_V4_4_2021

0145 Fri

0145 Fri

2215 Sat

2215 Sat

2305 Sat

2305 Sat

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0820 Sun

02/04/21

02/04/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0445 Fri

0445 Fri

0900 Sun

0900 Sun

0300 Sun

0900 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Up Stamford

Down 
Slow/Stamford

Up Slow

Down Fast

Up Fast

Down Spalding

Up Spalding

Shunt Line

Up Slow

Up Slow 
No2/Platform 2

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Down Fast

Up Fast

Westwood Yard

Virtual Quarry Line
2
Virtual Quarry Line
1
Down Fast

Up Slow

Up Fast

Belle Isle Jn

Kings Cross Station

Peterborough North

Helpston Jn

Helpston Jn

Folly Bank LC

Eastfield

Peterborough North

Peterborough

New England North

Helpston Jn

Eastfield

New England North

Helpston Jn

Kings Cross 
Station

Helpston Jn

Peterborough 
North

Peterborough 
North

Werrington Jn

Eastfield

Helpston Jn

Peterborough

Peterborough 
North

Peterborough 
South

Eastfield

Peterborough 
North

P2020/2873264

P2020/2821940 BETWEEN 0300 SUN TO 0820 SUN 

NO ACCESS TO PLATFORMS 2 AND 3 

NO ACCES TO SPITAL SIDINGS

DOWN TRAINS USING THE DOWN FAST TO 
CROSSOVER VIA P1214APTS INTO PLATFORMS 4 
OR 5 WITH A RM REQUIRED TO ACCESS NENE 
CHS

ACCESS TO PLATFORM 1 AVAILABLE FROM THE 
SOUTH END ONLY. TRAINS TO SHUNT OUT OF 
PLATFORMS 4 OR 5 VIA P1217Apts



5P11 TO CROSSOVER AT THE SOUTH END OF 
PETERBOROUGH STATION

LN101
LN135
LN147
LN170
LN3615

76m20ch and 78m15ch

78m20ch and 81m20ch

76m20ch and 81m43ch

76m62ch and 77m73ch

77m60ch and 78m20ch

77m60ch and 78m20ch

79m34ch and 81m43ch

76m50ch and 78m45ch

Follow-Up Work

Unload Materials

Major Projects

S&C Medium Refurb

Patrolling 

Welding and Grinding

In Connection With 
Engineering Work

Track Maintenance

02/04/21

02/04/21

27/03/21

27/03/21

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6594364

W2020/6932779

W2020/6176713

W2020/7314339

W2020/6917908

W2020/7387779

W2020/6932595

W2020/7194228
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EAS_V4_4_2021

2305 Fri

2335 Sat

2335 Sat

0830 Sun

03/04/21

04/04/21

04/04/21

05/04/21

2335 Sat

0830 Sun

0830 Sun

0605 Mon

Possession

Possession

Possession

Possession

Down and Up 
Newark

All Lines

All Lines

Down and Up 
Newark

Newark Crossing

Church Lane LC 
(CCTV) (LN101)

Newark Crossing 
East Jn

Newark Crossing

Staythorpe 
Crossing LC

Claypole LC 
CCTV

Staythorpe 
Crossing LC

Staythorpe 
Crossing LC

P2020/2693563 TAKE POSSESSION AROUND 6G34 AT NN4089 ON
THE DOWN NEWARK



FREIGHT DIVERTED VIA DONCASTER AND 
SCUNTHORPE 



FREIGHT DIVERTED VIA BARROW HILL

LN101
LN206
LN210
LN3625
LN730
LN732

16m30ch and 17m62ch

118m25ch and 119m20ch

119m60ch and 120m67ch

17m54ch and 18m4ch

C9 Resleeper Reballast - 
Trax

OHL Work

Patrolling 

In Connection With 
Engineering Work

02/04/21

03/04/21

03/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6616532

W2021/7087065

W2021/6972070

W2021/6972000
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0200 Fri

0205 Fri

0205 Fri

0205 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0850 Sun

0850 Sun

05/04/21

05/04/21

03/04/21

05/04/21

03/04/21

05/04/21

05/04/21

05/04/21

04/04/21

04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

0545 Mon

0545 Mon

2330 Sat

0545 Mon

0500 Sat

0345 Mon

0345 Mon

0345 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0545 Mon

0345 Mon

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Down Slow

Up Slow

Cricklewood 
Sidings

Down Hendon

Up Hendon

Hendon Chord

Down Fast

Up Fast

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down Slow

Up Slow

Down and Up 
Hendon

Down Slow

Up Slow

Up Hendon

Down Hendon

Cricklewood Depot

Cricklewood South 
Jn

Silkstream Jn

Cricklewood Depot

Hendon (London)

Silkstream Jn

Mill Hill Broadway

Radlett Jn

Dudding Hill Jn

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Hendon (London)

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

West Hampstead 
North Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

West Hampstead 
South Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

P2020/2696747 0001 FRI TO 0205 FRI AND 0345 MON TO 0545 
MON

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH, FREIGHT TRAINS 
REQUIRING REGULATION/CREW CHANGES TO 
USE THE HENDON LINES.



0205 FRI TO 0345 MON

FAST AND SLOW LINES BLOCKED BETWEEN 
WEST HAMPSTEAD NORTH JN AND SILKSTREAM 
JN: EMR AND FREIGHT SERVICES RE-TIMED TO 
USE THE HENDON LINES AND RUN OVER THE 
SLOW LINES TO/FROM HARPENDEN JN (NOTE: 
USE FAST LINES RADLETT-HARPENDEN IN 
PERIOD 0830-1200 SUN). 



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. NORTH SIDE 
SERVICES TO RUN TO/FROM MILL HILL 
BROADWAY OVER DOWN FAST LINE TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS (MAX LENGTH 8-CAR TRAINS). 
SOUTH SIDE 8-CAR SERVICES TO 
START/TERMINATE AT KENTISH TOWN 
PLATFORM 3, 12-CAR SERVICES TO 
START/TERMINATE AT WEST HAMPSTEAD 
THAMESLINK PLATFORM 2.



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
SOUTH SIDINGS 1-5 AND A-E. NO ACCESS 
TO/FROM WASHER ROAD.

LN3201
LN3219
LN3222 4m15ch and 7m75ch

6m70ch and 7m63ch

6m75ch and 8m27ch

5m8ch and 7m60ch

10m50ch and 12m60ch

7m45ch and 8m58ch

5m8ch and 7m60ch

5m8ch and 7m60ch

7m45ch and 8m58ch

5m7ch and 14m30ch

5m5ch and 7m63ch

5m33ch and 6m25ch

7m45ch and 8m58ch

5m70ch and 6m25ch

Permanent Way Inspection

Preparatory Work

Development Walkout

Technical Inspection

Preparatory Work

Track Maintenance

S&T Work

Rail Testing and Lubrication

CWR Stress Management 

Drainage Inspection

Major Projects

Station Construction

Track Maintenance

CWR Stress Management 

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

03/04/21

03/04/21

03/04/21

03/04/21

04/04/21

04/04/21

1Week

W2021/7354246

W2021/6985447

W2021/7242120

W2020/6798680

W2021/6958156

W2021/7415478

W2020/6798695

W2020/6798770

W2020/7413181

W2021/7171151

W2020/6839534

W2020/7003032

W2020/7413222

W2021/7531400
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2310 Sat

0001 Sun

0100 Sun

0225 Sun

0625 Sun

0640 Sun

0740 Sun

0830 Sun

04/04/21

04/04/21

04/04/21

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

1200 Sun

0225 Sun

1200 Sun

2350 Sat

0050 Sun

0625 Sun

0625 Sun

1200 Sun

0725 Sun

0830 Sun

1200 Sun

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up 
Slow

Down Fast

Centre Sidings

Up Fast

Up Fast

Up Fast

Down Fast

Down Fast

Up Fast

Up Fast

Up Fast

Harpenden Jn

Harpenden Jn

St. Albans

Napsbury HABD

Napsbury HABD

Harpenden Jn

Harpenden Jn

Harpenden Jn

Napsbury HABD

Napsbury HABD

Napsbury HABD

Radlett Jn

Napsbury HABD

St. Albans

Harpenden Jn

Harpenden Jn

Radlett Jn

Radlett Jn

Napsbury HABD

Harpenden Jn

Harpenden Jn

Harpenden Jn

P2021/2692892 2300 SAT TO 0100 SUN AND 0625 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. 



0100 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC. 



NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

LN3201

15m15ch and 21m27ch

15m0ch and 23m60ch

19m42ch and 20m10ch

C20 Reballast ABC - High 
Output

Rail Testing and Lubrication

Structures Work

03/04/21

03/04/21

03/04/21

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6566929

W2021/7371681

W2021/7375800
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EAS_V4_4_2021

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0740 Sun

06/04/21

04/04/21

06/04/21

06/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

06/04/21

0300 Tue

0030 Sun

0300 Tue

0300 Tue

0740 Sun

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up East Slow 
Down

Down Main

Up Main

Platform 3

Platform 4

Down Worksop

Up Worksop

Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Down Main

Up Main

Platform 2c

Platform 5

Platform 6

Platform 8

Washer Shunt 
Spur
Platform 1

Down Through

Platform 2

Platform 7

Down Heeley 
Loop

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Up Main

Down Main

Brightside Station Jn

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Holmes Jn LC CCTV

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Brightside Station Jn

Mill Race Jn

Sheffield North Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Brightside Station 
Jn

Sheffield North Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Sheffield North Jn

P2021/2753162 0200 SAT TO 0300 TUE

NO THROUGH ROUTE AVAILABLE AT SHEFFIELD



TRAINS TO TERMINATE AT SHEFFIELD STATION 
TO/FROM THE SOUTH AND AT MEADOWHALL 
TO/FROM THE NORTH (MAIN LINE TERMINATORS 
TO REVERSE AT BRIGHTSIDE).  RAIL 
REPLACEMENT BUS SERVICE TO OPERATE. 



SHEFFIELD PLATFORMING

TPE TO USE PLATFORM 8 AND DWELL IN HEEELY 
LOOP TO PICK UP WTT PATHS

NORTHERN MANCHESTER PICCADILLY SERVICE 
TO USE PLATFORM 5 

NORTHERN NOTTINGHAM/SHEFFIELD SERVICE 
TO USE PLATFORM 7 

XC TO USE PLATFORM 1 

EMR ST PANCRAS SERVICE TO USE PLATFORM 2
EMR NORWICH/LIVERPOOL SERVICE TO USE 
PLATFORM 2 

EMR LIVERPOOL/NORWICH SERVICE TPO USE 
PLATFORM 5



XC TO TERMINATE AT SHEFFIELD TO/FROM THE 
SOUTH, AND WAKEFIELD WESTGATE TO/FROM 
THE NORTH. THROUGH PLATFORM REQUIRED AT
SHEFFIELD FOR REVERSALS



TPE TO RUN MANCHESTER AIRPORT TO 
SHEFFIELD AND CLEETHORPES TO DONCASTER. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DONCASTER



DIVERSION VIA BARROW HILL AND 
MASBOROUGH AVAILABLE 



PLATFORMS 3&4 TO BE KEPT CLEAR OF 
STABLED NORTHERN UNITS 



NORTHERN TO STABLE IN PLATFORM 6 
THROUGHOUT THE POSSESSION. 



MOVEMENTS FROM THE DOWN HEELEY LOOP 
LINE INTO PLATFORM 6 WILL BE CONTROLLED 
VIA S91 GROUND POSITION LIGHT



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME. 



0030 SUN TO 0740 SUN 


LN3201
LN736
LN804
LN868 158m55ch and 160m55ch

41m72ch and 158m77ch

156m50ch and 158m50ch

158m15ch and 158m50ch

156m49ch and 162m56ch

161m22ch and 161m60ch

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

Unload CWR

S&T Maintenance

Permanent Way Inspection

S&T Points

03/04/21

03/04/21

03/04/21

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7000269

W2021/7000273

W2021/6594378

W2021/6999468

W2021/6961895

W2021/6980750
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P2021/2753162 NO BOOKED TRAFFIC NORTH OF SHEFFIELD 
STATION



0030 SUN TO 0200 SUN 

NORTHERN SHUNT MOVES TO BE CARRIED OUT 
AT THE SOUTH END OF THE STATION



0200 SUN TO 0740 SUN

NO NORTHERN MOVEMENTS TO TAKE PLACE 
WITHIN THE STATION LIMITS



NO ACCESS/EGRESS FROM/TO BRITISH STEEL 
STOCKSBRIDGE WORKS THROUGHOUT. 



NO ACCESS /EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0030 SUN AND 0740 
SUN.  ACCESS ONLY FROM THE NORTH AT ALL 
OTHER TIMES.



TAKE POSSESSION AROUND TRAIN 6T53 
STANDING AT SIGNAL S156 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6T54 
STANDING AT SIGNAL S164 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6T55 
STANDING AT SIGNAL S162 ON THE UP EAST 
SLOW DOWN LINE



EXTEND POSSESSION AROUND TRAIN 6C87 
STANDING AT SIGNAL S79 ON THE DOWN MAIN 
LINE

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued

Continued
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690473 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m4ch and 0m22ch

0m66ch and 3m25ch

0m66ch and 3m25ch

Structures Work

Patrolling 

S&T Maintenance

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7388358

W2021/7015153

W2021/7354821
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0001 Sat

0001 Sat

0145 Sat

0145 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

04/04/21

09/04/21

03/04/21

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

09/04/21

05/04/21

05/04/21

06/04/21

06/04/21

07/04/21

07/04/21

0200 Sun

2359 Fri

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Wed

0445 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

North London 
Incline

Down and Up 
Canal Tunnel

Down Goods

Up Slow No.2

All Lines

Platforms 7, 8, 9, 
10 and 11

ECML Connect 
Line

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Holloway

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Finsbury Park

Kings Cross Station

York Way North Jn

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Camden Road 
Central Jn

Canal Tunnels Jn

Holloway

Kings Cross 
Station

Route Boundary 
LNE Route - HS1 
/ CTRL
Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

P2021/2892042 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 1 TO 6 THROUGHOUT 

TRAINS TO BE REPLATFORMED AS NECESSARY 


BETWEEN 0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE AT FINSBURY PARK



BETWEEN 0145 TO 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN KINGS CROSS STATION

EA1320
LN101
LN115
LN3214

0m0ch and 0m45ch

0m0ch and 0m45ch

0m0ch and 0m45ch

0m21ch and 1m13ch

0m0ch and 2m14ch

0m0ch and 2m14ch

0m0ch and 1m30ch

0m0ch and 1m32ch

0m19ch and 0m40ch

0m0ch and 1m52ch

0m0ch and 0m45ch

0m0ch and 2m14ch

1m45ch and 2m0ch

0m0ch and 0m22ch

0m0ch and 2m14ch

0m0ch and 2m20ch

Technical Inspection

Technical Inspection

Technical Inspection

Vegetation Clearance

Track Maintenance

Technical Inspection

Patrolling 

OHL Work

Permanent Way Inspection

S&T Work

Technical Inspection

Rail Testing and Lubrication

Remove Rail Defects

Litter / Graffiti Clearance

Major Projects

Technical Inspection

03/04/21

03/04/21

03/04/21

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

06/04/21

06/04/21

07/04/21

07/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7369338

W2021/7369436

W2021/7369437

W2021/7221768

W2021/6226463

W2021/6943224

W2021/7295954

W2021/6968838

W2021/7480031

W2021/7319148

W2021/7369329

W2021/6943225

W2021/7475595

W2021/7139239

W2021/7138014

W2021/7368998
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0145 Thu

0145 Thu

0145 Fri

0145 Fri

2305 Fri

2335 Sat

2335 Sat

0830 Sun

08/04/21

08/04/21

09/04/21

09/04/21

03/04/21

04/04/21

04/04/21

05/04/21

0445 Thu

0445 Thu

0445 Fri

0445 Fri

2335 Sat

0830 Sun

0830 Sun

0605 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Down and Up 
Newark

All Lines

All Lines

Down and Up 
Newark

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Newark Crossing

Church Lane LC 
(CCTV) (LN101)

Newark Crossing 
East Jn

Newark Crossing

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Staythorpe 
Crossing LC

Claypole LC 
CCTV

Staythorpe 
Crossing LC

Staythorpe 
Crossing LC

P2021/2892042

P2020/2693563 TAKE POSSESSION AROUND 6G34 AT NN4089 ON
THE DOWN NEWARK



FREIGHT DIVERTED VIA DONCASTER AND 
SCUNTHORPE 



FREIGHT DIVERTED VIA BARROW HILL

LN101
LN206
LN210
LN3625
LN730
LN732

16m30ch and 17m62ch

118m25ch and 119m20ch

119m60ch and 120m67ch

17m54ch and 18m4ch

C9 Resleeper Reballast - 
Trax

OHL Work

Patrolling 

In Connection With 
Engineering Work

08/04/21

08/04/21

09/04/21

09/04/21

02/04/21

03/04/21

03/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6616532

W2021/7087065

W2021/6972070

W2021/6972000

Week 1  - Continued

Continued
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EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

12/04/21

12/04/21

12/04/21

12/04/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/2872173 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

12/04/21

12/04/21

12/04/21

12/04/21

2Week

W2021/7093631
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0610 Sun

0610 Sun

11/04/21

12/04/21

12/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

12/04/21

11/04/21

0215 Sun

0545 Mon

0545 Mon

0215 Sun

0215 Sun

0215 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0545 Mon

0850 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No1 & 
Up Goods No2

Down & Up 
Hendon

Washer Road

Up Fast

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Depot Exit Road

Up Hendon

Down Hendon

Hendon Chord

Down Fast

Up Fast

Down Carriage 
Loop

Up Slow

Down Slow

Cricklewood 
Sidings

Down and Up 
Slow

Up Fast

Radlett Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

Cricklewood Depot

Radlett Jn

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot 
Jn

Silkstream Jn

Silkstream Jn

Radlett Jn

Cricklewood South 
Jn

Radlett Jn

Cricklewood Depot

Radlett Jn

Radlett Jn

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Depot

Cricklewood 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

West Hampstead 
North Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

Cricklewood 
South Jn

Hendon (London)

P2021/2625154 2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN. FREIGHT SERVICES BOOKED TO 
USE CRICKLEWOOD UP GOODS NOS.1&2 TO USE 
THE HENDON LINES.

ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



THAMELSINK ECS STABLED WITHIN 
CRICKLEWOOD SIDINGS TO HAVE 
PANTOGRAPHS LOWERED. ECS FOR 9M02 SUN 
TO OUTBERTH AT ST.PANCRAS HIGH LEVEL 
PLATFORM 1 (NOTE: OHLE POWER RESTORED 
TO ST.PANCRAS AT 0540 SUN).



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.

LN3201
LN3219
LN3222 5m10ch and 8m12ch

8m45ch and 14m18ch

12m25ch and 12m45ch

12m22ch and 12m47ch

8m20ch and 8m60ch

5m10ch and 8m60ch

6m18ch and 7m20ch

5m33ch and 6m25ch

9m20ch and 13m55ch

6m5ch and 9m0ch

Drainage Inspection

Drainage Inspection

Station Work

Structures Examination

Other E&P Work

Major Projects

Permanent Way Inspection

Station Construction

C14 Rerail Resleep Reball 
Form - Trax

OHL Inspection

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7416135

W2021/7179753

W2021/7377290

W2021/7417180

W2021/7488852

W2021/7011482

W2021/7559423

W2021/7003134

W2021/6632754

W2021/7316840
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0610 Sun

0610 Sun

0850 Sun

12/04/21

12/04/21

12/04/21

0545 Mon

0545 Mon

0345 Mon

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)

Down & Up 
Hendon

Washer Road

Up Fast

Silkstream Jn

Cricklewood Depot

Mill Hill Broadway

Cricklewood 
Depot

Radlett Jn

P2021/2625154 11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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2320 Fri

2320 Fri

2320 Fri

2320 Fri

2300 Sat

2300 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0610 Sun

19/04/21

19/04/21

17/04/21

17/04/21

19/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

19/04/21

0545 Mon

0545 Mon

2300 Sat

2300 Sat

0545 Mon

0215 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0545 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down & Up 
Hendon

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Depot Exit Road

Up Fast

Down Fast

Down Hendon

Up Hendon

Hendon Chord

Cricklewood 
Sidings

Down & Up 
Hendon

Cricklewood Depot

Cricklewood South 
Jn

Silkstream Jn

Mill Hill Broadway

Radlett Jn

Silkstream Jn

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot 
Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Cricklewood Depot

Silkstream Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Silkstream Jn

Cricklewood 
South Jn

Hendon (London)

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Depot

Hendon (London)

P2021/2625155 2320 FRI TO 0215 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ACCESS MAINTAINED TO/FROM DUDDING HILL JN
FOR FREIGHT TRAFFIC. FREIGHT SERVICES TO 
USE SLOW LINES BETWEEN SILKSTREAM JN AND
RADLETT JN UNTIL 2300 SAT.



NO ACCESS TO CRICKLEWOOD DEPOT OR 
GOODS LOOPS TO/FROM THE NORTH. ACCESS 
MAINTAINED TO/FROM THE SOUTH WITH ECS TO 
REVERSE AT KENTISH TOWN AND FREIGHT 
TRAINS TO USE THE HENDON LINES. NO ACCESS 
TO CRICKLEWOOD WASTE TERMINAL.



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC. 



THAMESLINK ECS STABLED WITHIN 
CRICKLEWOOD SIDINGS TO HAVE 
PANTOGRAPHS LOWERED. ECS FOR 9M02 SUN 
TO OUTBERTH AT ST.PANCRAS HIGH LEVEL 
PLATFORM 1 (NOTE: OHLE POWER RESTORED 
TO ST.PANCRAS AT 0545 SUN).



0610 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN ST.PANCRAS AND RADLETT JN. 


ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH SIDINGS A-E FOR EMR DIESEL ECS. 



NO ACCESS TO CRICKLEWOOD DEPOT FOR 
THAMESLINK ECS UNTIL 0345 MON. ELECTRIC 
ECS STABLED WITHIN CRICKLEWOOD SIDINGS 
TO HAVE PANTOGRAPHS LOWERED.



NO ACCESS TO CRICKLEWOOD WASTE 
TERMINAL.

LN3201
LN3219
LN3222 6m38ch and 7m23ch

5m10ch and 8m27ch

5m33ch and 6m25ch

10m60ch and 12m40ch

5m78ch and 7m5ch

6m30ch and 8m27ch

5m5ch and 6m26ch

Structures Examination

Major Projects

Station Construction

Follow-Up Work

Permanent Way Inspection

Resignalling Work

OHL Inspection

16/04/21

16/04/21

16/04/21

16/04/21

17/04/21

17/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7378874

W2021/7013127

W2021/7049020

W2021/7283152

W2021/7449427

W2021/7426386

W2021/7336881
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0020 Sun

0250 Sun

0600 Sun

0600 Sun

0645 Sun

0755 Sun

0840 Sun

0900 Sun

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0900 Sun

0900 Sun

0900 Sun

0020 Sun

0250 Sun

1200 Sun

0600 Sun

0600 Sun

0630 Sun

1200 Sun

0740 Sun

0840 Sun

1200 Sun

1200 Sun

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Up Sundon Loop

Up and Down 
Platform Loop

Down and Up 
Slow

Up Fast

Down Fast

Centre Sidings

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Up Fast

Up Fast

Down and Up 
Slow

Leagrave Jn

Luton North Jn

Flitwick Jn

Napsbury HABD

Harpenden Jn

St. Albans

Flitwick Jn

Flitwick Jn

Napsbury HABD

Harpenden Jn

Napsbury HABD

Napsbury HABD

Napsbury HABD

Harpenden Jn

Harlington

Luton South Jn

Radlett Jn

Harpenden Jn

Napsbury HABD

St. Albans

Radlett Jn

Radlett Jn

Harpenden Jn

Napsbury HABD

Harpenden Jn

Harpenden Jn

Harpenden Jn

Radlett Jn

P2021/2692894 2300 SAT TO 0020 SUN AND 0840 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES. 



0020 SUN TO 0250 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0250 SUN TO 0600 SUN

NO BOOOKED TRAFFIC.



0600 SUN TO 0840 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

LN3201

35m30ch and 37m20ch

26m35ch and 27m0ch

15m15ch and 21m27ch

21m57ch and 24m33ch

24m50ch and 28m60ch

30m64ch and 32m3ch

29m60ch and 30m55ch

17m40ch and 30m60ch

33m40ch and 40m21ch

14m68ch and 37m0ch

28m76ch and 29m60ch

19m42ch and 20m10ch

28m75ch and 29m55ch

24m50ch and 30m55ch

CWR Stress Management 

Structures Examination

C20 Reballast ABC - High 
Output

Preparatory Work

Other E&P Work

S&T Work

OHL Work

Point Heater Maintenance

Major Projects

Technical Inspection

Structures Work

Structures Work

Off Track Work

Vegetation Clearance (Non-
Flail)

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7546468

W2021/7309473

W2021/6567055

W2021/7003033

W2021/7488945

W2021/7399425

W2021/6975428

W2021/6976531

W2021/7353132

W2021/6976594

W2021/7354386

W2021/7401139

W2021/7174977

W2021/6975334
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2315 Wed

2315 Wed

2315 Wed

15/04/21

15/04/21

15/04/21

0515 Thu

0515 Thu

0515 Thu

Possession

Possession

Sidings 
Possession

Up Sundon Loop

Down Slow

Up Slow

Elstow Sidings

Leagrave Jn

Bedford South Jn

Elstow Sidings

Harlington

Leagrave Jn

Elstow Sidings

P2021/2692919 2315 WED TO 0515 THU

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL AND BEDFORD CAULDWELL DEPOT.

LN3201

33m30ch and 48m55ch

37m5ch and 40m40ch

33m40ch and 48m55ch

42m70ch and 48m40ch

37m5ch and 48m40ch

41m40ch and 43m0ch

33m30ch and 48m55ch

47m0ch and 47m40ch

41m40ch and 47m45ch

37m5ch and 43m10ch

33m30ch and 37m0ch

37m0ch and 48m40ch

OHL Inspection

PL Tamping

S&T Work

Remove Rail Defects

Major Projects

Survey Work

Rail Testing and Lubrication

S&T Work

OHL Work

CWR Stress Management 

PL Tamping

Technical Inspection

14/04/21

14/04/21

14/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6974183

W2021/6995242

W2021/6978980

W2021/7008398

W2021/7367753

W2021/7464627

W2021/6974469

W2021/6974406

W2021/7530982

W2021/7322232

W2021/6974368

W2021/6974146
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EAS_V4_4_2021

2155 Tue

2155 Tue

2155 Tue

2155 Tue

0430 Wed

2155 Wed

2155 Wed

2155 Wed

2155 Wed

0430 Thu

2155 Thu

2155 Thu

2155 Thu

2155 Thu

0430 Fri

14/04/21

14/04/21

13/04/21

14/04/21

14/04/21

15/04/21

15/04/21

14/04/21

15/04/21

15/04/21

16/04/21

16/04/21

15/04/21

16/04/21

16/04/21

0555 Wed

0555 Wed

2330 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

2330 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

2330 Thu

0555 Fri

0555 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Line 
Blockage 
(Between 
Trains) + EPR

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Line 
Blockage 
(Between 
Trains) + EPR

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down Fast

Up Fast

Down Goods 
Loop

Down Slow

Up Slow

Wellingborough 
Down Sidings

Down Slow

Up Slow

Down Fast

Up Fast

Down Goods 
Loop

Down Slow

Up Slow

Wellingborough 
Down Sidings

Down Slow

Up Slow

Down Fast

Up Fast

Down Goods 
Loop

Down Slow

Up Slow

Wellingborough 
Down Sidings

Down Slow

Up Slow

Harrowden Jn

Harrowden Jn

Wellingborough

Wellingborough

Wellingborough

Harrowden Jn

Harrowden Jn

Wellingborough

Wellingborough

Wellingborough

Harrowden Jn

Harrowden Jn

Wellingborough

Wellingborough

Wellingborough

Sharnbrook Jn

Wellingborough 
North Jn

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Sharnbrook Jn

Wellingborough 
North Jn

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Sharnbrook Jn

Wellingborough 
North Jn

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

P2021/2942285

P2021/2942267

P2021/2942441

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.

LN3201

LN3201

LN3201

58m29ch and 66m5ch

64m40ch and 66m0ch

64m40ch and 66m0ch

58m29ch and 66m5ch

57m20ch and 66m5ch

58m29ch and 66m5ch

64m40ch and 66m0ch

57m20ch and 66m5ch

C20 Reballast ABC - High 
Output

Major Projects

Major Projects

C20 Reballast ABC - High 
Output

Rail Testing and Lubrication

C20 Reballast ABC - High 
Output

Major Projects

Rail Testing and Lubrication

13/04/21

13/04/21

13/04/21

13/04/21

14/04/21

14/04/21

14/04/21

14/04/21

14/04/21

15/04/21

15/04/21

15/04/21

15/04/21

15/04/21

16/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7250225

W2021/7340526

W2021/7340455

W2021/7250226

W2021/7388448

W2021/7250321

W2021/7340620

W2021/7388391
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0900 Fri
16/04/21
0955 Fri

Line 
Blockage

Down Slow

Up Slow

Wellingborough 
South Jn

Sharnbrook JnP2021/2673424 ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

58m30ch and 60m3ch
Permanent Way Inspection

16/04/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7058696
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2c

Down Heeley 
Loop

Washer Shunt 
Spur

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Worksop

Up Worksop

Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

P2021/2683097 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE



EXTEND POSSESSION AROUND TRAIN 6J32/6J38 
STANDING AT SIGNAL S147 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J32/6J38 STANDING AT SIGNAL S150 ON THE UP 
MAIN LINE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

158m15ch and 158m55ch

154m54ch and 155m60ch

153m73ch and 154m20ch

154m16ch and 154m30ch

0m60ch and 0m0ch

153m73ch and 154m16ch

41m72ch and 158m77ch

158m60ch and 160m53ch

149m72ch and 150m35ch

158m30ch and 158m55ch

161m22ch and 161m60ch

41m72ch and 158m77ch

156m50ch and 158m55ch

146m0ch and 147m0ch

146m0ch and 162m56ch

S&T Maintenance

S&C Unit Renewal 
(Maintenance Only)

Permanent Way Inspection

S&C Unit Renewal 
(Maintenance Only)

Permanent Way Inspection

S&C Unit Renewal 
(Maintenance Only)

In Connection With 
Engineering Work

Follow Up Tamping

Vegetation Clearance (Non-
Flail)

Welding and Grinding

S&T Points

Vegetation Clearance

Preparatory Work

S&T Maintenance

Permanent Way Inspection

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6999824

W2021/7352829

W2021/6962093

W2021/7373831

W2021/7344434

W2021/7352834

W2021/7028394

W2021/7025988

W2021/7383660

W2021/7387641

W2021/6980756

W2021/7342820

W2021/6594396

W2021/6999682

W2021/6961896

W2021/7408980
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EAS_V4_4_2021

0010 Sat

0010 Sat

2300 Mon

2300 Mon

2300 Tue

2300 Tue

10/04/21

10/04/21

13/04/21

13/04/21

14/04/21

14/04/21

0500 Sat

0500 Sat

0500 Tue

0500 Tue

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Up Station Siding 
No.1
Up Station Siding 
No.2

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2683097

P2021/2678119

P2021/2678131

P2021/2678132

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m0ch and 162m56ch

152m0ch and 154m15ch

0m0ch and 0m60ch

161m0ch and 162m56ch

146m40ch and 154m25ch

149m72ch and 150m75ch

146m45ch and 154m49ch

153m73ch and 154m11ch

147m60ch and 154m49ch

149m72ch and 150m75ch

147m60ch and 154m49ch

146m45ch and 154m49ch

153m73ch and 154m9ch

URFDO Inspections

Tunnel Work

S&C Unit Renewal 
(Maintenance Only)

Rail Lubricators

Follow Up Tamping

Survey Work

Follow Up Tamping

Rail Lubricators

Rail Lubricators

Survey Work

Rail Lubricators

Follow Up Tamping

Rail Lubricators

10/04/21

10/04/21

12/04/21

12/04/21

13/04/21

13/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7182987

W2021/7352794

W2021/7411103

W2021/6582272

W2021/6991422

W2021/6582339

W2021/7411527

W2021/7411424

W2021/6991526

W2021/7411433

W2021/6582340

W2021/7411576
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EAS_V4_4_2021

2300 Wed

2300 Wed

2300 Thu

2300 Thu

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/04/21

15/04/21

16/04/21

16/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2678133

P2021/2678134

P2021/2690437

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3213
LN3216
SO280

146m45ch and 154m49ch

147m15ch and 148m49ch

147m60ch and 154m49ch

153m73ch and 154m9ch

147m60ch and 154m49ch

146m45ch and 154m49ch

153m73ch and 154m9ch

0m5ch and 0m28ch

0m66ch and 3m27ch

0m4ch and 0m22ch

1m30ch and 1m60ch

0m66ch and 3m27ch

Follow-Up Work

Survey Work

Rail Lubricators

Rail Lubricators

Rail Lubricators

Follow-Up Work

Rail Lubricators

Structures Examination

S&T Maintenance

Structures Work

Off Track Work

Patrolling 

14/04/21

14/04/21

15/04/21

15/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582341

W2021/6991522

W2021/7411478

W2021/7411580

W2021/7411263

W2021/6582342

W2021/7411491

W2021/7386063

W2021/7425563

W2021/7388374

W2021/7325635

W2021/7015164
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2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0915 Sun (1500 
hrs)

0915 Sun (1500 
hrs)

0915 Sun (1500 
hrs)

0915 Sun (1500 
hrs)

0915 Sun (1500 
hrs)

0915 Sun (1500 
hrs)

0915 Sun (1500 
hrs)

0915 Sun (1500 
hrs)

0915 Sun (1500 
hrs)

0915 Sun (1500 
hrs)

0915 Sun (1500 
hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Trent Valley
Slow

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Relief

Down & Up 
Platform

Down and Up 
Bedworth

Down and Up 
Hinckley/Arley

Down Trent Valley
/ Down Trent 
Valley Fast
Up Trent Valley 
Slow
Up Trent Valley 
Fast
Shunt Neck

All Lines

Atherstone

Canal Farm Jn

Abbey Jn

Nuneaton South Jn

Nuneaton North Jn

Nuneaton South Jn

Stockingford Station,
former site of

Atherstone

Atherstone

Nuneaton

Brereton OHNS

Attleborough 
South Jn

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Shilton HABD 
(DM)

Shilton HABD (US
& UF)

Nuneaton

Nuneaton OHNS

P2021/2694822 2315 SAT TO 0915 SUN

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5, 6 & 7. COVENTRY AND 
BIRMINGHAM LINES.

LN3232
MD101
MD232
MD233
MD301
MD410
MD555
NW1001

96m31ch and 98m66ch

93m3ch and 103m20ch

95m0ch and 98m66ch

10m18ch and 9m70ch

95m0ch and 98m60ch

0m17ch and 8m70ch

96m66ch and 97m62ch

0m45ch and 0m69ch

97m24ch and 97m62ch

95m0ch and 98m50ch

96m33ch and 98m61ch

0m50ch and 8m70ch

1m0ch and 9m60ch

0m0ch and 0m69ch

0m50ch and 8m70ch

OHL Renewals Work

URFDO Inspections

CWR Stress Management 

Structures Examination

S&T Points

In Connection With 
Engineering Work

Structures Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Point Heater Maintenance

Preparatory Work

Track Maintenance

Point Heater Maintenance

In Connection With 
Engineering Work

S&T Points

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6897272

W2021/7014512

W2021/6794986

W2021/7416561

W2021/6845127

W2021/7051092

W2021/7240170

W2021/7010921

W2021/7416759

W2021/7243782

W2021/7051171

W2021/6795478

W2021/7243752

W2021/7051103

W2021/6845358
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0045 Thu

0045 Fri

2000 Sat

15/04/21

16/04/21

11/04/21

0505 Thu

0505 Fri (7 hrs)

0500 Sun

Possession

Possession

Possession

All Lines

All Lines

Up&Down 
Burton/Goods

Alrewas LC (MCB)

Alrewas LC (MCB)

Bagworth Jn

Lichfield Trent 
Valley

Lichfield Trent 
Valley

Knighton Jn

P2021/3065324

P2021/3065361

P2021/3051384 NO BOOKED TRAFFIC

LN3340
MD340
MD355

LN3340
MD340
MD355

LN3525

18m30ch and 18m51ch

18m30ch and 18m51ch

104m40ch and 105m0ch

LC  Work

LC  Work

CWR Stress Management 

15/04/21

16/04/21

10/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7607671

W2021/7607818

W2021/7566278
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2215 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0630 Sun

0740 Sun

10/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

12/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

2300 Sat

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0120 Sun

0740 Sun

0400 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0830 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Stamford

Down 
Slow/Stamford
Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)

March 
Independent
Two Way Goods 
Line
Down March

Up March

Up Fast

Up Slow

Down Fast

Down Spalding

Up Spalding

Up Slow

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Up Fast

Shunt Line

Virtual Quarry Line
1
Virtual Quarry Line
2
Down 
Slow/Stamford
Down Fast

Up Stamford

Up Slow

Up Fast

Helpston Jn

Helpston Jn

Peterborough South

Peterborough

Crescent Jn

Helpston Jn

Helpston Jn

Folly Bank LC

Peterborough 
Station

New England North

Helpston Jn

Eastfield

New England North

Helpston Jn

Peterborough 
North

Fletton Jn

Helpston Jn

Peterborough

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Werrington Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Eastfield

Eastfield

Peterborough 
North

P2021/2620337 NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
2300 SAT TO 0740 SUN OR SPITAL SIDINGS 0120 
SUN TO 0740 SUN 



GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



OLE TO REMAIN LIVE IN PLATFORMS 1 & 2 
THROUGHOUT



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14 ON SUNDAY MORNING



0001 MON TO 0400 MON ECS FROM NENE CHS 
TO CROSSOVER AT SOUTH END OR REVERSE 
VIA EASTFIELD



POSSESSION EXTENSION ON MONDAY TO BE 
TAKEN AFTER PASSAGE OF 1S25 AND BE GIVEN 
UP FOR THE PASSAGE OF 1M11



BETWEEN 2215 SAT TO 2300 SAT - NOT TO PASS 
P470 WITHOUT SIGNALLER PERMISSION



BETWEEN 0900 SUN TO 0001 MON - NOT TO PASS
P862 WITHOUT SIGNALLERS POSSESSION

LN101
LN147
LN170
LN3615 79m0ch and 80m0ch

77m0ch and 85m5ch

75m5ch and 76m74ch

79m20ch and 79m60ch

77m60ch and 81m40ch

77m0ch and 85m5ch

79m34ch and 81m43ch

20m27ch and 17m27ch

77m60ch and 78m20ch

75m5ch and 76m50ch

76m20ch and 76m74ch

S&C Unit Renewal 
(Maintenance Only)

Welding and Grinding

Welding and Grinding

Technical Inspection

Major Projects

Major Projects

In Connection With 
Engineering Work

Unload Materials

Patrolling 

Vegetation Clearance

Survey Work

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7490196

W2021/6955942

W2021/7369343

W2021/6956046

W2021/6177310

W2021/6357172

W2021/6988651

W2021/6988656

W2021/6956079

W2021/6968970

W2021/7453772
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0001 Mon

0001 Mon

0001 Mon

2235 Sat

2335 Sat

12/04/21

12/04/21

12/04/21

12/04/21

11/04/21

0400 Mon

0400 Mon

0400 Mon

0505 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford
Up Stamford

Up Fast

Up Slow

Down Fast

Down and Up 
Newark

Down and Up

Stoke

Helpston Jn

Stoke

Fiskerton

Newark Flat 
Crossing

Helpston Jn

Peterborough 
North

Netherfield Jn

Staythorpe 
Crossing LC

P2021/2620337

P2021/2695570

P2021/3014306

2235 SAT TO 0200 SUN AND 1000 SUN TO 0500 
MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND NEWARK 
CASTLE.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.


0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1000 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND NEWARK 
CASTLE/GRANTHAM.

PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3625

LN206
LN3625

9m0ch and 10m60ch

2m60ch and 5m5ch

16m30ch and 17m62ch

Eradication Of Wet Beds

C2 Rerail - Both Rails

Follow-Up Work

12/04/21

12/04/21

12/04/21

10/04/21

10/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7437730

W2021/6984824

W2021/7093182
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2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2021/2696689 2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. ECS TO STABLE IN
LUTON PLATFORMS 1-3 AND CRESCENT ROAD 
SIDINGS. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

31m20ch and 37m0ch

31m20ch and 37m24ch

46m75ch and 50m5ch

48m25ch and 50m8ch

35m40ch and 40m40ch

48m6ch and 50m58ch

37m0ch and 50m0ch

31m20ch and 37m0ch

32m70ch and 50m54ch

34m44ch and 36m12ch

40m20ch and 43m10ch

48m6ch and 50m58ch

31m10ch and 35m45ch

31m10ch and 43m10ch

41m40ch and 42m10ch

Eradication Of Wet Beds

OHL Renewals Work

Vegetation Clearance (Non-
Flail)

OHL Work

Other E&P Work

S&C Unit Renewal 
(Maintenance Only)

Technical Inspection

Technical Inspection

Point Heater Maintenance

Resignalling Work

Vegetation Clearance (Non-
Flail)

Ballast Replenishment

Vegetation Clearance (Non-
Flail)

Major Projects

Structures Work (Track Off)

Rail Testing and Lubrication

17/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6984079

W2021/7382595

W2021/7378286

W2021/6982975

W2021/7519375

W2021/6983881

W2021/6984020

W2021/6983947

W2021/6984026

W2021/7389568

W2021/7378133

W2021/6983024

W2021/7378022

W2021/7369723

W2021/7480384

W2021/6983871
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P2021/2696689 31m20ch and 50m57ch

50m0ch and 50m58ch

48m30ch and 48m70ch

32m35ch and 33m70ch

41m40ch and 43m10ch

16m10ch and 49m70ch

40m18ch and 45m0ch

31m20ch and 50m57ch

31m20ch and 50m57ch

S&C Tamping

S&T Renewal

OHL Work

Permanent Way Inspection

Vegetation Clearance (Non-
Flail)

Other E&P Work

S&T Work

S&T Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6991917

W2021/7317204

W2021/6982851

W2021/6983139

W2021/6982407

W2021/7597022

W2021/6983763

W2021/6983764
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0055 Sun

0055 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

19/04/21

18/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

18/04/21

19/04/21

0345 Mon

0810 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0615 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
Tottenham & 
Hampstead
Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Down & Up Fast

Maintenance 
Siding

Junction Road Jn

Gospel Oak

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

West Hampstead 
North Jn

Dock Jn South

Carlton Road Jn

Harringay Park Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

St. Pancras 
International

St. Pancras 
International

P2021/2892371 0155 SUN TO 0615 SUN

NO BOOKED TRAFFIC. THAMESLINK ECS FOR 
9M02 (SUN) TO STABLE AT ST.PANCRAS HIGH 
LEVEL PLATFORM 1: OHLE POWER RESTORED 
AT 0545 SUN.



0615 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4 TPH). TRAINS TO/FROM ST.PANCRAS TO 
TRAVEL OVER THE FAST LINES BETWEEN 
ST.PANCRAS AND CRICKLEWOOD SOUTH JN.



THAMESLINK CORE BLOCKED - NO ROUTE 
TO/FROM ECML VIA CANAL TUNNELS.



NO ROUTE FOR FREIGHT TRAFFIC TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN: 
TRAINS DIVERTED VIA ALTERNATIVE ROUTES.

EA1370
LN3201
LN3210
LN3213
LN3214
SO280
SO400

0m78ch and 3m47ch

1m60ch and 3m60ch

1m24ch and 3m50ch

0m70ch and 3m50ch

0m0ch and 0m15ch

0m5ch and 2m37ch

0m76ch and 3m55ch

1m24ch and 3m50ch

1m54ch and 2m22ch

3m40ch and 2m20ch

3m20ch and 3m65ch

0m76ch and 3m50ch

0m78ch and 3m47ch

0m76ch and 3m40ch

0m75ch and 3m58ch

0m73ch and 3m50ch

Remove Rail Defects

Structures Work

Survey Work

S&C Unit Renewal 
(Maintenance Only)

Changing Sleepers & 
Timbers

Resignalling Work

OHL Work

Survey Work

Station Work

Follow-Up Work

CWR Stress Management 

Rail Testing and Lubrication

Technical Inspection

Other E&P Work

Drainage Inspection

C2 Rerail - Both Rails

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6986589

W2021/7287295

W2021/7422979

W2021/7632168

W2021/7456094

W2021/7231326

W2021/6985422

W2021/7423075

W2021/7387046

W2021/7398512

W2021/7452283

W2021/7450891

W2021/6983186

W2021/7539019

W2021/7251188

W2021/6989716

W2021/7429932
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P2021/2892371
0m76ch and 3m50ch

0m76ch and 3m47ch

2m0ch and 2m20ch

0m60ch and 1m60ch

S&T Work

S&T Work

Critical Junction Maintenance

Survey Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6983244

W2021/7646371

W2021/7551921
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0150 Fri

0150 Fri

0150 Fri

0150 Fri

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

24/04/21

24/04/21

26/04/21

30/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

0120 Sat

0120 Sat

0400 Mon

2359 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

Platforms 7, 8, 9, 
10 and 11

Reversing Siding

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/Down 
Canonbury
North London 
Incline

Up Canonbury

Up Hertford/Up 
Slow No 2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

ECML Connect 
Line

Belle Isle Jn

Holloway

Kings Cross Station

Bowes Park

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Highbury Vale Jn

Holloway

Hornsey

Harringay Jn

Gordon Hill

Hornsey

Potters Bar

Finsbury Park

York Way North Jn

Kings Cross

Kings Cross 
Station

Bowes Park

Canal Tunnels Jn

Canonbury West 
Jn

Copenhagen Jn

Finsbury Park

Gordon Hill

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Silo Curve Jn

P2021/2880241 0150 FRI TO 0120 SAT

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HOLLOWAY AND BELLE ISLE JN



NORTHERN CITY LINE, NORTH LONDON INCLINE 
AND THAMESLINK LINES ARE ALL OPERATIONAL


KINGS CROSS STATION PLATFORMS TO BE KEPT 
CLEAR OF ALL STABLED TRAINS 



BETWEEN 0120 SAT TO 0400 MON 
PANTOGRAPHS TO BE LOWERED IN FERME PARK
CARRIAGE SIDINGS



0120 SAT TO 0400 MON

TRAINS TO START/TERMINATE AT POTTERS 
BAR/GORDON HILL



LNER TO START/TERMINATE AT ST NEOTS OR 
PETERBOROUGH



HULL TRAINS TO START/TERMINATE AT ST 
PANCRAS ON SATURDAY 24TH AND SUNDAY 
25TH



NORTHERN CITY LINE, NORTH LONDON INCLINE, 
THAMESLINK LINES, HARRINGAY CURVE, 
ACCESS / EGRESS TO FERME PARK, HORNSEY 
AND BOUNDS GREEN ARE ALL UNAVAILABLE.



KINGS CROSS STATION PLATFORMS TO BE KEPT 
CLEAR OF ALL STABLED TRAINS 



0130 SUN TO 0630 SUN

PLATFORM 7 REQUIRED TO BE OUTBERTHED AT 
ST PANCRAS INTERNATIONAL AS PART OF THE 
CROSS BOUNDARY TESTING.



BETWEEN 0145 TO 0445 TUE, WED, THUR, FRI NO 
ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS DURING ISOLATION 
TIMES



PANTOGRAPHS TO BE LOWERED ON STABLED 
UNITS IN KINGS CROSS STATION

EA1310
EA1320
EA1370
LN101
LN105
LN110
LN115
LN120
LN165
LN3201
LN3213
LN3214
SO280
SO400

0m0ch and 1m20ch

0m0ch and 1m20ch

5m20ch and 8m66ch

0m78ch and 3m47ch

1m70ch and 2m10ch

0m76ch and 3m48ch

0m76ch and 3m47ch

0m0ch and 3m10ch

3m14ch and 3m60ch

0m0ch and 5m20ch

3m0ch and 8m60ch

0m0ch and 3m10ch

0m0ch and 8m66ch

1m70ch and 2m10ch

0m0ch and 6m0ch

0m0ch and 1m20ch

Technical Inspection

Technical Inspection

Patrolling 

Technical Inspection

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

Other E&P Work

Technical Inspection

Structures Work

Technical Inspection

Major Projects

P & D Maintenance

Major Projects

Track Maintenance

Rail Testing and Lubrication

Technical Inspection

In Connection With Isolation 

23/04/21

23/04/21

23/04/21

23/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7439842

W2021/7440118

W2021/6975141

W2021/6986927

W2021/7495628

W2021/7779520

W2021/7429315

W2021/6974182

W2021/7139405

W2021/7439973

W2021/7380329

W2021/7731120

W2021/7106825

W2021/7495513

W2021/7379427

W2021/7440075

W2021/7540729

Week 3  - Continued

SUPERSEDED B
Y C

PPP

Page217 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0120 Sat

0120 Sat

0150 Sun

0400 Mon

0145 Tue

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

26/04/21

26/04/21

25/04/21

30/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

0400 Mon

0400 Mon

0915 Sun

2359 Fri

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Silo Curve

All Lines

Down & Up 
Moorgate

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Cedar Jn

Ferme Park RS

Kentish Town Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Ferme Park RS

Farringdon

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2880241
8m71ch and 9m10ch

1m45ch and 1m65ch

6m3ch and 8m66ch

1m45ch and 1m65ch

3m12ch and 4m0ch

0m0ch and 3m10ch

5m20ch and 8m66ch

0m0ch and 1m30ch

0m0ch and 5m20ch

0m0ch and 3m10ch

3m20ch and 3m38ch

0m0ch and 0m22ch

5m39ch and 6m6ch

0m76ch and 3m47ch

0m78ch and 3m48ch

0m76ch and 3m45ch

0m0ch and 3m37ch

Arrangements

Survey Work

Structures Work

Survey Work

Tunnel Work

Patrolling 

Technical Inspection

Patrolling 

Technical Inspection

Track Maintenance

Structures Work

Litter / Graffiti Clearance

Survey Work

S&T Work

Permanent Way Inspection

OHL Inspection

Survey Work

24/04/21

24/04/21

25/04/21

26/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7444151

W2021/7479934

W2021/7444228

W2021/7275399

W2021/6974175

W2021/6975145

W2021/7373934

W2021/7439883

W2021/7534302

W2021/7467458

W2021/7139273

W2021/7402627

W2021/6987161

W2021/6983185

W2021/7034031

W2021/7380090

W2021/7440070

Week 3  - Continued

Continued

SUPERSEDED B
Y C

PPP

Page218 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2320 Fri

2320 Fri

2320 Fri

2320 Fri

2300 Sat

2300 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0610 Sun

19/04/21

19/04/21

17/04/21

17/04/21

19/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

19/04/21

0545 Mon

0545 Mon

2300 Sat

2300 Sat

0545 Mon

0215 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0545 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down & Up 
Hendon

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Depot Exit Road

Up Fast

Down Fast

Down Hendon

Up Hendon

Hendon Chord

Cricklewood 
Sidings

Down & Up 
Hendon

Cricklewood Depot

Cricklewood South 
Jn

Silkstream Jn

Mill Hill Broadway

Radlett Jn

Silkstream Jn

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot 
Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Cricklewood Depot

Silkstream Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Silkstream Jn

Cricklewood 
South Jn

Hendon (London)

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Depot

Hendon (London)

P2021/2880241

P2021/2625155 2320 FRI TO 0215 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ACCESS MAINTAINED TO/FROM DUDDING HILL JN
FOR FREIGHT TRAFFIC. FREIGHT SERVICES TO 
USE SLOW LINES BETWEEN SILKSTREAM JN AND
RADLETT JN UNTIL 2300 SAT.



NO ACCESS TO CRICKLEWOOD DEPOT OR 
GOODS LOOPS TO/FROM THE NORTH. ACCESS 
MAINTAINED TO/FROM THE SOUTH WITH ECS TO 
REVERSE AT KENTISH TOWN AND FREIGHT 
TRAINS TO USE THE HENDON LINES. NO ACCESS 
TO CRICKLEWOOD WASTE TERMINAL.



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC. 



THAMESLINK ECS STABLED WITHIN 
CRICKLEWOOD SIDINGS TO HAVE 
PANTOGRAPHS LOWERED. ECS FOR 9M02 SUN 
TO OUTBERTH AT ST.PANCRAS HIGH LEVEL 
PLATFORM 1 (NOTE: OHLE POWER RESTORED 
TO ST.PANCRAS AT 0545 SUN).



0610 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN ST.PANCRAS AND RADLETT JN. 


ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
SOUTH SIDINGS A-E FOR EMR DIESEL ECS. 



NO ACCESS TO CRICKLEWOOD DEPOT FOR 
THAMESLINK ECS UNTIL 0345 MON. ELECTRIC 
ECS STABLED WITHIN CRICKLEWOOD SIDINGS 
TO HAVE PANTOGRAPHS LOWERED.



NO ACCESS TO CRICKLEWOOD WASTE 
TERMINAL.

LN3201
LN3219
LN3222

0m0ch and 1m20ch

6m38ch and 7m23ch

5m10ch and 8m27ch

5m33ch and 6m25ch

10m60ch and 12m40ch

5m78ch and 7m5ch

6m30ch and 8m27ch

5m5ch and 6m26ch

Technical Inspection

Structures Examination

Major Projects

Station Construction

Follow-Up Work

Permanent Way Inspection

Resignalling Work

OHL Inspection

16/04/21

16/04/21

16/04/21

16/04/21

17/04/21

17/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7378874

W2021/7013127

W2021/7049020

W2021/7283152

W2021/7449427

W2021/7426386

W2021/7336881
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EAS_V4_4_2021

2300 Mon

2300 Mon

2300 Mon

2300 Mon

2300 Mon

20/04/21

20/04/21

20/04/21

20/04/21

20/04/21

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.2

Up Goods No.1

Down Hendon

Up Hendon

Washer Road

Radlett Jn

Cricklewood Depot

Cricklewood South 
Jn

Silkstream Jn

Cricklewood Depot

Cricklewood

Cricklewood 
Depot

Cricklewood 
Depot Jn

Hendon (London)

Cricklewood 
Depot

P2021/2689783 TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

LN3201

5m21ch and 6m60ch

7m50ch and 11m20ch

7m50ch and 14m17ch

Major Projects

Remove Rail Defects

Major Projects

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7010760

W2021/7408734

W2021/7371848
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0025 Sun

0225 Sun

0625 Sun

0640 Sun

0710 Sun

0740 Sun

0825 Sun

0840 Sun

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

1200 Sun

0020 Sun

0225 Sun

1200 Sun

0625 Sun

0625 Sun

1200 Sun

0700 Sun

0730 Sun

0810 Sun

0840 Sun

1200 Sun

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up 
Slow

Up Fast

Down Fast

Centre Sidings

Up Fast

Down Fast

Down Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Harpenden Jn

Napsbury HABD

Harpenden Jn

St. Albans

Harpenden Jn

Harpenden Jn

Harpenden Jn

Napsbury HABD

Napsbury HABD

Napsbury HABD

Napsbury HABD

Napsbury HABD

Radlett Jn

Harpenden Jn

Napsbury HABD

St. Albans

Radlett Jn

Radlett Jn

Napsbury HABD

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

P2021/2692895 2300 SAT TO 0025 SUN AND 0840 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. 



0020 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0225 SUN TO 0625 SUN

NO BOOKED TRAFFIC.



0625 SUN TO 0840 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

LN3201

15m15ch and 21m27ch

21m57ch and 24m10ch

19m42ch and 20m10ch

C20 Reballast ABC - High 
Output

Preparatory Work

Structures Work

17/04/21

17/04/21

17/04/21

17/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6567102

W2021/7003591

W2021/7401243
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EAS_V4_4_2021

2155 Tue

2155 Tue

2155 Tue

2155 Tue

2155 Tue

2315 Tue

0430 Wed

20/04/21

21/04/21

20/04/21

21/04/21

21/04/21

21/04/21

21/04/21

2315 Tue

0555 Wed

2330 Tue

0555 Wed

0555 Wed

0555 Wed

0555 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down & Up Fast

Down Goods 
Loop

Down Slow

Up Slow

Wellingborough 
Down Sidings

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

Harrowden Jn

Harrowden Jn

Wellingborough

Wellingborough

Sharnbrook Jn

Harrowden Jn

Wellingborough

Sharnbrook Jn

Wellingborough 
North Jn

Sharnbrook Jn

Wellingborough

Bedford South Jn

Bedford South Jn

Sharnbrook Jn

P2021/2692926 2155 TUE TO 2315 TUE

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS.



2315 TUE TO 0555 WED

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN BEDFORD SOUTH JN AND 
HARROWDEN JN.

NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.

LN3201

49m21ch and 66m54ch

49m21ch and 66m54ch

49m21ch and 51m36ch

58m29ch and 59m30ch

49m21ch and 66m58ch

65m20ch and 66m5ch

60m46ch and 61m28ch

62m35ch and 66m5ch

49m21ch and 51m0ch

64m40ch and 66m0ch

S&T Work

Rail Testing and Lubrication

OHL Work

Structures Work

Technical Inspection

S&C Maintenance

Major Projects

C20 Reballast ABC - High 
Output

Ballast Replenishment

Major Projects

20/04/21

20/04/21

20/04/21

20/04/21

20/04/21

20/04/21

21/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6981431

W2021/6982295

W2021/6981919

W2021/7423061

W2021/6981413

W2021/6982224

W2021/7523136

W2021/6568129

W2021/6981296

W2021/7357875
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EAS_V4_4_2021

2155 Wed

2155 Wed

2155 Wed

2155 Wed

2155 Wed

2315 Wed

0430 Thu

21/04/21

22/04/21

21/04/21

22/04/21

22/04/21

22/04/21

22/04/21

2315 Wed

0555 Thu

2330 Wed

0555 Thu

0555 Thu

0555 Thu

0555 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down & Up Fast

Down Goods 
Loop

Down Slow

Up Slow

Wellingborough 
Down Sidings

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

Harrowden Jn

Harrowden Jn

Wellingborough

Wellingborough

Sharnbrook Jn

Harrowden Jn

Wellingborough

Sharnbrook Jn

Wellingborough 
North Jn

Sharnbrook Jn

Wellingborough

Bedford South Jn

Bedford South Jn

Sharnbrook Jn

P2021/2692927 2155 WED TO 2315 WED

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS.



2315 WED TO 0555 THU

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN BEDFORD SOUTH JN AND 
HARROWDEN JN.

NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.

LN3201

49m21ch and 66m54ch

64m40ch and 66m0ch

62m35ch and 66m5ch

49m21ch and 66m58ch

49m21ch and 51m36ch

49m21ch and 51m0ch

60m46ch and 61m28ch

65m20ch and 66m5ch

49m21ch and 66m54ch

S&T Work

Major Projects

C20 Reballast ABC - High 
Output

Technical Inspection

OHL Work

Ballast Replenishment

Major Projects

S&C Maintenance

Rail Testing and Lubrication

21/04/21

21/04/21

21/04/21

21/04/21

21/04/21

21/04/21

22/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6981468

W2021/7357790

W2021/6568130

W2021/6981795

W2021/6981934

W2021/6981300

W2021/7523501

W2021/6982321

W2021/6982426
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EAS_V4_4_2021

2155 Thu

2155 Thu

2155 Thu

2155 Thu

2155 Thu

2155 Thu

2315 Thu

0430 Fri

2155 Fri

2155 Fri

2155 Fri

2155 Fri

2155 Fri

2315 Fri

22/04/21

23/04/21

22/04/21

23/04/21

23/04/21

23/04/21

23/04/21

23/04/21

23/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

2315 Thu

0555 Fri

2330 Thu

0555 Fri

0555 Fri

0555 Fri

0555 Fri

0555 Fri

2315 Fri

0555 Sat

0555 Sat

0555 Sat

0555 Sat

0555 Sat

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains) + EPR

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Down & Up Fast

Down Goods 
Loop

Up Slow

Down Slow

Wellingborough 
Down Sidings

Down and Up Fast

Down and Up Fast

Up Slow

Down & Up Fast

Down Goods 
Loop

Up Slow

Down Slow

Wellingborough 
Down Sidings

Down and Up Fast

Harrowden Jn

Harrowden Jn

Wellingborough

Wellingborough

Sharnbrook Jn

Harrowden Jn

Wellingborough

Harrowden Jn

Harrowden Jn

Sharnbrook Jn

Harrowden Jn

Wellingborough

Harrowden Jn

Sharnbrook Jn

Wellingborough 
North Jn

Sharnbrook Jn

Wellingborough

Bedford South Jn

Bedford South Jn

Sharnbrook Jn

Sharnbrook Jn

Wellingborough 
North Jn

Harrowden Jn

Sharnbrook Jn

Wellingborough

Bedford South Jn

P2021/2692928

P2021/2692925

2155 THU TO 2315 THU

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS.



2315 THU TO 0555 FRI

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN BEDFORD SOUTH JN AND 
HARROWDEN JN.

NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.

2155 FRI TO 2315 FRI

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS.



2315 FRI TO 0555 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN BEDFORD SOUTH JN AND 
HARROWDEN JN.

NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.

LN3201

LN3201

49m21ch and 51m0ch

62m35ch and 66m5ch

60m46ch and 61m28ch

49m21ch and 66m54ch

49m21ch and 66m54ch

49m21ch and 66m58ch

49m21ch and 51m36ch

65m20ch and 66m5ch

64m40ch and 66m0ch

55m60ch and 58m0ch

62m35ch and 65m65ch

49m21ch and 51m0ch

49m70ch and 50m60ch

49m21ch and 66m57ch

Ballast Replenishment

C20 Reballast ABC - High 
Output

Major Projects

Rail Testing and Lubrication

S&T Work

Technical Inspection

OHL Work

S&C Maintenance

Major Projects

OHL Work

Follow Up Tamping

CWR Stress Management 

S&T Renewal

Technical Inspection

22/04/21

22/04/21

22/04/21

22/04/21

22/04/21

22/04/21

22/04/21

23/04/21

23/04/21

23/04/21

23/04/21

23/04/21

23/04/21

23/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6981425

W2021/6568131

W2021/7523502

W2021/6982406

W2021/6981477

W2021/6981834

W2021/6982026

W2021/6982229

W2021/7357791

W2021/6981941

W2021/6568100

W2021/6981427

W2021/7369266

W2021/6981767
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0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

18/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

0015 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Manchester
Up

Up Heeley loop

Platform 2

Platform 5

Platform 2c

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Sheffield South Jn

Dore West Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

P2021/2682854 SHEFFIELD STATION PLATFORMS 2 TO BE KEPT 
CLEAR OF STABLED UNITS



SHEFFIELD STATION PLATFORMS 5 TO BE KEPT 
CLEAR OF STABLED UNITS 



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS



NO ACCESS TO PLATFORM 2C



NO ACCESS TO PLATFORM 7



NO ACCESS TO SHUNT SPUR



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS



0005 SAT TO 0200 SUN AND 0200 SUN TO 0430 
MON

TPE SHEFFIELD SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD



ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN

 

ACCESS TO/FROM HOPE VALLEY ROUTE AT 
DORE AVAILABLE TO/FROM CHESTERFIELD 
ONLY: 



EMR NOTTINGHAM-LIVERPOOL TO RUN VIA 
DORE SOUTH CURVE NOT CALLING AT 
SHEFFIELD.



RAIL FREIGHT SERVICES TO/FROM THE HOPE 
VALLEY DIRECTION DIVERTED VIA DIGGLE AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE



TAKE POSSESSION AROUND TRAIN 6G40 

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

158m45ch and 158m77ch

159m9ch and 158m77ch

152m0ch and 154m15ch

146m0ch and 162m56ch

156m50ch and 158m40ch

0m60ch and 0m0ch

158m45ch and 160m53ch

146m0ch and 147m0ch

154m10ch and 154m20ch

158m45ch and 158m60ch

0m60ch and 0m0ch

161m22ch and 161m60ch

153m73ch and 154m20ch

158m45ch and 158m65ch

S&T Maintenance

In Connection With 
Engineering Work

Tunnel Work

Permanent Way Inspection

C11 Rerail Resleeper 
Reballast - Trax

Permanent Way Inspection

CWR Stress Management 

S&T Maintenance

S&C Maintenance

Arc Repairs

S&C Maintenance

S&T Points

Permanent Way Inspection

Structures Work

17/04/21

17/04/21

17/04/21

17/04/21

17/04/21

17/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6999825

W2021/7028726

W2021/7182846

W2021/6961897

W2021/6594412

W2021/7410530

W2021/7028498

W2021/6999683

W2021/7590069

W2021/7396868

W2021/7589674

W2021/6981056

W2021/6962140

W2021/7281418
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0200 Sun

0200 Sun

0200 Sun

0740 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0115 Sun

0115 Sun

18/04/21

18/04/21

18/04/21

19/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0755 Sun

0755 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Platform 3

Down and Up T&H

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Gospel Oak

Crouch Hill

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Crouch Hill

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Gospel Oak

Gospel Oak Jn

P2021/2682854

P2021/2844487

STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP



TAKE POSSESSION AROUND TRAIN 7G41 
STANDING AT SIGNAL S79 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6T53 
STANDING AT SIGNAL S77 ON THE DOWN MAIN 
LINE



SHORTEN POSSESSION AROUND TRAIN 6Y32 
STANDING AT SIGNAL S161 ON THE DOWN MAIN 
LINE
WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8 ROTR



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3

EA1290
EA1300
EA1370
LN165
LN3210

4m20ch and 5m35ch

3m74ch and 7m0ch

Tamping

OHL Work

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7410188

W2021/7315207
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0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2021/2696038 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m5ch and 1m35ch

5m50ch and 7m30ch

Remove Rail Defects

Vegetation Clearance

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7382682

W2021/7518169
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2021/2622044 DOWN AND UP CHATHAM MAIN LINES AVAILABLE 
TO TRAFFIC AT HERNE HILL.



SMITHFIELD SIDINGS TO BE OUTBERTHED.

GTR TO BERTH IN PLATFORMS 3 & 4 AT 
BLACKFRIARS.



LUL NORTHERN LINE TO BE OPEN



GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
(PLATFORM 3).

LN3213
SO130
SO280 1m0ch and 1m55ch

1m15ch and 3m15ch

0m66ch and 0m28ch

0m40ch and 3m60ch

0m4ch and 0m31ch

1m37ch and 1m57ch

0m66ch and 0m31ch

3m33ch and 3m60ch

2m0ch and 2m30ch

1m13ch and 1m39ch

0m40ch and 0m67ch

1m30ch and 1m60ch

3m20ch and 3m60ch

0m4ch and 0m22ch

2m0ch and 2m30ch

1m13ch and 1m39ch

0m50ch and 1m47ch

Other E&P Work

Resignalling Work

Other E&P Work

Track Maintenance

Major Projects

Station Work

S&C Medium Refurb

Litter / Graffiti Clearance

Structures Examination

S&C Tamping

Major Projects

Structures Work (Track Off)

Resignalling Work

Structures Work

Structures Work

S&C Tamping

Wheel Timber Renewal

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7339825

W2021/7050935

W2021/6899072

W2021/6985414

W2021/7360892

W2021/6951297

W2021/6986182

W2021/7324488

W2021/7407846

W2021/7342172

W2021/7530540

W2021/7325636

W2021/7050874

W2021/7229865

W2021/7251170

W2021/7342318

W2021/7318772
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P2021/2622044

0m66ch and 0m28ch

0m50ch and 3m15ch

0m60ch and 1m64ch

OHL Renewals Work

Wheel Timber Renewal

Structures Examination

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7309586

W2021/7318777

W2021/6896323
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0150 Fri

0150 Fri

0150 Fri

0150 Fri

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

24/04/21

24/04/21

26/04/21

30/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

0120 Sat

0120 Sat

0400 Mon

2359 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

Platforms 7, 8, 9, 
10 and 11

Reversing Siding

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/Down 
Canonbury
North London 
Incline

Up Canonbury

Up Hertford/Up 
Slow No 2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

ECML Connect 
Line

Belle Isle Jn

Holloway

Kings Cross Station

Bowes Park

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Highbury Vale Jn

Holloway

Hornsey

Harringay Jn

Gordon Hill

Hornsey

Potters Bar

Finsbury Park

York Way North Jn

Kings Cross

Kings Cross 
Station

Bowes Park

Canal Tunnels Jn

Canonbury West 
Jn

Copenhagen Jn

Finsbury Park

Gordon Hill

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Silo Curve Jn

P2021/2880241 0150 FRI TO 0120 SAT

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HOLLOWAY AND BELLE ISLE JN



NORTHERN CITY LINE, NORTH LONDON INCLINE 
AND THAMESLINK LINES ARE ALL OPERATIONAL


KINGS CROSS STATION PLATFORMS TO BE KEPT 
CLEAR OF ALL STABLED TRAINS 



BETWEEN 0120 SAT TO 0400 MON 
PANTOGRAPHS TO BE LOWERED IN FERME PARK
CARRIAGE SIDINGS



0120 SAT TO 0400 MON

TRAINS TO START/TERMINATE AT POTTERS 
BAR/GORDON HILL



LNER TO START/TERMINATE AT ST NEOTS OR 
PETERBOROUGH



HULL TRAINS TO START/TERMINATE AT ST 
PANCRAS ON SATURDAY 24TH AND SUNDAY 
25TH



NORTHERN CITY LINE, NORTH LONDON INCLINE, 
THAMESLINK LINES, HARRINGAY CURVE, 
ACCESS / EGRESS TO FERME PARK, HORNSEY 
AND BOUNDS GREEN ARE ALL UNAVAILABLE.



KINGS CROSS STATION PLATFORMS TO BE KEPT 
CLEAR OF ALL STABLED TRAINS 



0130 SUN TO 0630 SUN

PLATFORM 7 REQUIRED TO BE OUTBERTHED AT 
ST PANCRAS INTERNATIONAL AS PART OF THE 
CROSS BOUNDARY TESTING.



BETWEEN 0145 TO 0445 TUE, WED, THUR, FRI NO 
ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS DURING ISOLATION 
TIMES



PANTOGRAPHS TO BE LOWERED ON STABLED 
UNITS IN KINGS CROSS STATION

EA1310
EA1320
EA1370
LN101
LN105
LN110
LN115
LN120
LN165
LN3201
LN3213
LN3214
SO280
SO400

0m0ch and 1m20ch

0m0ch and 1m20ch

5m20ch and 8m66ch

0m78ch and 3m47ch

1m70ch and 2m10ch

0m76ch and 3m48ch

0m76ch and 3m47ch

0m0ch and 3m10ch

3m14ch and 3m60ch

0m0ch and 5m20ch

3m0ch and 8m60ch

0m0ch and 3m10ch

0m0ch and 8m66ch

1m70ch and 2m10ch

0m0ch and 6m0ch

0m0ch and 1m20ch

Technical Inspection

Technical Inspection

Patrolling 

Technical Inspection

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

Other E&P Work

Technical Inspection

Structures Work

Technical Inspection

Major Projects

P & D Maintenance

Major Projects

Track Maintenance

Rail Testing and Lubrication

Technical Inspection

In Connection With Isolation 

23/04/21

23/04/21

23/04/21

23/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7439842

W2021/7440118

W2021/6975141

W2021/6986927

W2021/7495628

W2021/7779520

W2021/7429315

W2021/6974182

W2021/7139405

W2021/7439973

W2021/7380329

W2021/7731120

W2021/7106825

W2021/7495513

W2021/7379427

W2021/7440075

W2021/7540729
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0120 Sat

0120 Sat

0150 Sun

0400 Mon

0145 Tue

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

26/04/21

26/04/21

25/04/21

30/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

0400 Mon

0400 Mon

0915 Sun

2359 Fri

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Silo Curve

All Lines

Down & Up 
Moorgate

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Cedar Jn

Ferme Park RS

Kentish Town Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Ferme Park RS

Farringdon

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2880241
8m71ch and 9m10ch

1m45ch and 1m65ch

6m3ch and 8m66ch

1m45ch and 1m65ch

3m12ch and 4m0ch

0m0ch and 3m10ch

5m20ch and 8m66ch

0m0ch and 1m30ch

0m0ch and 5m20ch

0m0ch and 3m10ch

3m20ch and 3m38ch

0m0ch and 0m22ch

5m39ch and 6m6ch

0m76ch and 3m47ch

0m78ch and 3m48ch

0m76ch and 3m45ch

0m0ch and 3m37ch

Arrangements

Survey Work

Structures Work

Survey Work

Tunnel Work

Patrolling 

Technical Inspection

Patrolling 

Technical Inspection

Track Maintenance

Structures Work

Litter / Graffiti Clearance

Survey Work

S&T Work

Permanent Way Inspection

OHL Inspection

Survey Work

24/04/21

24/04/21

25/04/21

26/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7444151

W2021/7479934

W2021/7444228

W2021/7275399

W2021/6974175

W2021/6975145

W2021/7373934

W2021/7439883

W2021/7534302

W2021/7467458

W2021/7139273

W2021/7402627

W2021/6987161

W2021/6983185

W2021/7034031

W2021/7380090

W2021/7440070
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EAS_V4_4_2021

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0025 Mon

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

26/04/21

0615 Sat

0615 Sat

0615 Sat

0615 Sat

0615 Sat

0615 Sat

0615 Sat

0440 Mon (5 hrs)

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Sidings 
Possession

Down and Up 
Canal Tunnel

Discharge Sidings

Up & Down Relief

Up & Down Slow

Down Moorgate

Up Moorgate

Down Fast

Up Fast

Maintenance 
Siding
Reception Siding

Run Round Siding

Platforms 1&2

Platforms 3&4

Maintenance 
Siding

Belle Isle Jn

Dock Jn North

Kentish Town Jn

Kentish Town

Camden Road 
Tunnels

Dock Jn South

St. Pancras 
International

Dock Jn South

Canal Tunnels Jn

Dock Jn South

Farringdon

St. Pancras 
International

St. Pancras 
International

P2021/2880241

P2021/2880214

P2021/2881807

WHEELS FREE REQUIRED THROUGHOUT 
DURATION OF TS11.

LN101
LN3201
LN3213
LN3214
SO280
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 1m20ch

0m66ch and 3m50ch

0m0ch and 0m0ch

Technical Inspection

Major Projects

S&T Work

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

26/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7111504

W2021/7117450
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0615 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

1200 Sun

1200 Sun

1200 Sun

0215 Sun

0850 Sun

2030 Sun

2030 Sun

0615 Sun

0615 Sun

2030 Sun

2030 Sun

0615 Sun

1200 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Washer Road

Up Fast

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Depot Exit Road

Down Fast

Up Hendon

Down Hendon

Hendon Chord

Cricklewood 
Sidings

Washer Road

Radlett Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot

Radlett Jn

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot 
Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot

Cricklewood

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Depot

Cricklewood 
Depot

P2021/2625153 2300 SAT TO 0050 SUN AND 0850 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN WEST HAMPSTEAD SOUTH JN AND 
RADLETT JN. NO ACCESS TO CRICKLEWOOD 
DEPOT TO/FROM THE NORTH: THAMESLINK ECS 
TO REVERSE AT KENTISH TOWN.



ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-C AT CRICKLEWOOD DEPOT. NO ACCESS 
TO SOUTH SIDINGS D AND E.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP

SERVICES).



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



ECS STABLED WITHIN CRICKLEWOOD SIDINGS 
TO HAVE PANTOGRAPHS LOWERED. ECS FOR 
9M02 SUN TO OUTBERTH AT ST.PANCRAS HIGH 
LEVEL PLATFORM 1 (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0545 SUN).



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES). 
ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-C AT CRICKLEWOOD DEPOT. NO ACCESS 
TO SOUTH SIDINGS D AND E.



1200 SUN TO 2030 SUN

HENDON LINES BLOCKED. TRAINS TO TRAVEL 
OVER OTHER LINES. 



NO ACCESS TO/FROM DUDDING HILL JN 0215-
2030 SUN.

EA1360
LN3201
LN3219
LN3222

6m5ch and 7m72ch

5m10ch and 7m72ch

0m0ch and 0m70ch

5m20ch and 7m70ch

6m15ch and 7m5ch

5m33ch and 6m25ch

5m19ch and 5m72ch

OHL Inspection

Major Projects

In Connection With 
Engineering Work

Resignalling Work

Permanent Way Inspection

Station Construction

In Connection With 
Engineering Work

24/04/21

24/04/21

24/04/21

24/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7320732

W2021/7013128

W2021/7467670

W2021/7466839

W2021/7465330

W2021/7049122

W2021/7467979
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EAS_V4_4_2021

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0025 Sun

0235 Sun

0640 Sun

0710 Sun

0740 Sun

0825 Sun

0840 Sun

0900 Sun

0900 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0900 Sun

0025 Sun

0235 Sun

1200 Sun

0615 Sun

0615 Sun

0700 Sun

0730 Sun

0810 Sun

0840 Sun

1200 Sun

1200 Sun

1200 Sun

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up 
Slow

Up Fast

Down Fast

Centre Sidings

Up Fast

Down Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down & Up Slow

Down Fast

Luton

Harpenden Jn

Harpenden Jn

St. Albans

Luton

Luton

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Radlett Jn

Napsbury HABD

Napsbury HABD

St. Albans

Radlett Jn

Radlett Jn

Napsbury HABD

Napsbury HABD

Napsbury HABD

Napsbury HABD

Napsbury HABD

Radlett Jn

Napsbury HABD

P2021/2692896 2300 SAT TO 0025 SUN AND 0900 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. 



0025 SUN TO 0235 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS.



0235 SUN TO 0615 SUN

NO BOOKED TRAFFIC.



0615 SUN TO 0900 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

LN3201

18m44ch and 27m72ch

28m76ch and 29m60ch

24m20ch and 27m72ch

14m75ch and 18m39ch

24m45ch and 24m75ch

19m42ch and 20m10ch

24m48ch and 27m72ch

24m10ch and 24m40ch

14m68ch and 30m0ch

14m75ch and 18m29ch

C20 Reballast ABC - High 
Output

Structures Work

Preparatory Work

Major Projects

Structures Examination

Structures Work

Other E&P Work

CWR Stress Management 

Rail Testing and Lubrication

OHL Renewals Work

24/04/21

24/04/21

24/04/21

24/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6567238

W2021/7356733

W2021/7015840

W2021/7385658

W2021/7395767

W2021/7401370

W2021/7520227

W2021/7487243

W2021/7408314

W2021/7387526
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EAS_V4_4_2021

2155 Fri

2155 Fri

2155 Fri

2155 Fri

2155 Fri

2315 Fri

2145 Mon

2145 Mon

2145 Mon

2145 Mon

2345 Mon

0445 Tue

23/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

27/04/21

26/04/21

26/04/21

27/04/21

27/04/21

27/04/21

2315 Fri

0555 Sat

0555 Sat

0555 Sat

0555 Sat

0555 Sat

0540 Tue

2345 Mon

2330 Mon

0540 Tue

0540 Tue

0520 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down & Up Fast

Down Goods 
Loop

Up Slow

Down Slow

Wellingborough 
Down Sidings

Down and Up Fast

Down Goods 
Loop

Down and Up Fast

Down Slow

Up Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Up Slow

Down Slow

Harrowden Jn

Harrowden Jn

Sharnbrook Jn

Harrowden Jn

Wellingborough

Harrowden Jn

Harrowden Jn

Kettering North Jn

Kettering North Jn

Wellingborough

East Langton HABD

Kettering North Jn

Sharnbrook Jn

Wellingborough 
North Jn

Harrowden Jn

Sharnbrook Jn

Wellingborough

Bedford South Jn

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

Harrowden Jn

P2021/2692925

P2021/2692930

2155 FRI TO 2315 FRI

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS.



2315 FRI TO 0555 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN BEDFORD SOUTH JN AND 
HARROWDEN JN.

NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.

2145 MON TO 2345 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN WELLINGBOROUGH NORTH JN 
AND KETTERING NORTH JN.



2345 MON TO 0540 TUE

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING NORTH JN AND DIVERT VIA CORBY, 
MANTON JN AND MELTON MOWBRAY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
TO/FROM MARKET HARBOROUGH.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.



2145 MON TO 0540 TUE

20MPH SAFETY SPEED ON THE DOWN SLOW.

LN3201

LN3201

55m60ch and 58m0ch

62m35ch and 65m65ch

49m21ch and 51m0ch

49m70ch and 50m60ch

49m21ch and 66m57ch

69m0ch and 69m50ch

71m32ch and 72m40ch

74m6ch and 75m50ch

70m70ch and 84m25ch

72m0ch and 84m25ch

71m0ch and 84m25ch

65m45ch and 73m70ch

71m30ch and 74m30ch

74m6ch and 84m31ch

OHL Work

Follow Up Tamping

CWR Stress Management 

S&T Renewal

Technical Inspection

Structures Work

Major Projects

Preparatory Work

Technical Inspection

S&T Work

Rail Testing and Lubrication

C20 Reballast ABC - High 
Output

Point Heater Maintenance

Major Projects

23/04/21

23/04/21

23/04/21

23/04/21

23/04/21

23/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

27/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6981941

W2021/6568100

W2021/6981427

W2021/7369266

W2021/6981767

W2021/7369370

W2021/7389893

W2021/7016031

W2021/6986428

W2021/6986135

W2021/6986413

W2021/6574745

W2021/6986286

W2021/6994162
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0900 Fri

2145 Tue

2145 Tue

2145 Tue

2145 Tue

2345 Tue

0445 Wed

30/04/21

28/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

0955 Fri

0540 Wed

2345 Tue

2330 Tue

0540 Wed

0540 Wed

0520 Wed

Line 
Blockage

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down Slow

Up Slow

Down Goods 
Loop

Down and Up Fast

Down Slow

Up Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Down Slow

Up Slow

Wellingborough 
South Jn

Harrowden Jn

Kettering North Jn

Kettering North Jn

Wellingborough

East Langton HABD

Kettering North Jn

Sharnbrook Jn

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

Harrowden Jn

P2021/2673426

P2021/2692933

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

2145 TUE TO 2345 TUE

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN WELLINGBOROUGH NORTH JN 
AND KETTERING NORTH JN.



2345 TUE TO 0540 WED 

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING NORTH JN AND DIVERT VIA CORBY, 
MANTON JN AND MELTON MOWBRAY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
TO/FROM MARKET HARBOROUGH.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.



2145 TUE TO 0540 WED

20MPH SAFETY SPEED ON THE DOWN SLOW.

LN3201

LN3201

58m30ch and 60m3ch

71m30ch and 74m30ch

69m0ch and 69m50ch

72m0ch and 84m25ch

71m0ch and 84m25ch

74m6ch and 75m50ch

74m6ch and 84m31ch

65m45ch and 73m70ch

65m45ch and 65m65ch

70m70ch and 84m25ch

71m32ch and 72m40ch

Permanent Way Inspection

Point Heater Maintenance

Structures Work

S&T Work

Rail Testing and Lubrication

Preparatory Work

Major Projects

C20 Reballast ABC - High 
Output

S&T Renewal

Technical Inspection

Major Projects

30/04/21

27/04/21

27/04/21

27/04/21

27/04/21

27/04/21

28/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7060786

W2021/6986330

W2021/7369469

W2021/6986224

W2021/6986469

W2021/7016032

W2021/6994164

W2021/6574826

W2021/7378768

W2021/6986568

W2021/7390032
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EAS_V4_4_2021

2145 Wed

2145 Wed

2145 Wed

2145 Wed

2345 Wed

0445 Thu

29/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

0540 Thu

2345 Wed

2330 Wed

0540 Thu

0540 Thu

0520 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down Goods 
Loop

Down and Up Fast

Up Slow

Down Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Down Slow

Up Slow

Harrowden Jn

Kettering North Jn

Kettering North Jn

Wellingborough

East Langton HABD

Kettering North Jn

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

Harrowden Jn

P2021/2692934 2145 WED TO 2345 WED

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN WELLINGBOROUGH NORTH JN 
AND KETTERING NORTH JN.



2345 WED TO 0540 THU 

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING NORTH JN AND DIVERT VIA CORBY, 
MANTON JN AND MELTON MOWBRAY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
TO/FROM MARKET HARBOROUGH.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.



2145 WED TO 0540THU

20MPH SAFETY SPEED ON THE DOWN SLOW.

LN3201

65m45ch and 65m65ch

65m45ch and 73m70ch

70m70ch and 84m25ch

71m32ch and 72m40ch

74m6ch and 84m31ch

74m6ch and 75m50ch

72m0ch and 84m25ch

71m30ch and 74m30ch

71m0ch and 84m25ch

69m0ch and 69m50ch

S&T Renewal

C20 Reballast ABC - High 
Output

Technical Inspection

Major Projects

Major Projects

Preparatory Work

S&T Work

Point Heater Maintenance

Rail Testing and Lubrication

Structures Work

28/04/21

28/04/21

28/04/21

28/04/21

28/04/21

29/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7379020

W2021/6574827

W2021/6986488

W2021/7390033

W2021/6994165

W2021/7016033

W2021/6986096

W2021/6986335

W2021/6986424

W2021/7369408
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2145 Thu

2145 Thu

2145 Thu

2145 Thu

2345 Thu

0445 Fri

30/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

0540 Fri

2345 Thu

2330 Thu

0540 Fri

0540 Fri

0520 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down Goods 
Loop

Down and Up Fast

Down Slow

Up Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Down Slow

Up Slow

Harrowden Jn

Kettering North Jn

Kettering North Jn

Wellingborough

East Langton HABD

Kettering North Jn

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

Harrowden Jn

P2021/2692935 2145 THU TO 2345 THU

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN WELLINGBOROUGH NORTH JN 
AND KETTERING NORTH JN.



2345 THU TO 0540 FRI

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING NORTH JN AND DIVERT VIA CORBY, 
MANTON JN AND MELTON MOWBRAY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
TO/FROM MARKET HARBOROUGH.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.



2145 THU TO 0540 FRI

20MPH SAFETY SPEED ON THE DOWN SLOW.

LN3201

71m0ch and 84m25ch

70m70ch and 84m25ch

74m6ch and 84m31ch

65m45ch and 73m70ch

74m6ch and 75m50ch

71m30ch and 74m30ch

65m45ch and 65m65ch

72m0ch and 84m25ch

69m0ch and 69m50ch

71m32ch and 72m40ch

Rail Testing and Lubrication

Technical Inspection

Major Projects

C20 Reballast ABC - High 
Output

Preparatory Work

Point Heater Maintenance

S&T Renewal

S&T Work

Structures Work

Major Projects

29/04/21

29/04/21

29/04/21

29/04/21

29/04/21

30/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6986478

W2021/6986436

W2021/6994166

W2021/6574828

W2021/7016034

W2021/6986403

W2021/7379082

W2021/6986151

W2021/7369410

W2021/7390034
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EAS_V4_4_2021

2145 Fri

2145 Fri

2145 Fri

2145 Fri

2345 Fri

01/05/21

30/04/21

01/05/21

01/05/21

01/05/21

0540 Sat

2345 Fri

0540 Sat

0540 Sat

0540 Sat

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Down Goods 
Loop

Down and Up Fast

Down Slow

Up Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Harrowden Jn

Kettering North Jn

Kettering North Jn

Wellingborough

East Langton HABD

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

P2021/2827795 2145 FRI TO 2345 FRI

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN WELLINGBOROUGH NORTH JN 
AND KETTERING NORTH JN.



2345 FRI TO 0540 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING NORTH JN AND DIVERT VIA CORBY, 
MANTON JN AND MELTON MOWBRAY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
TO/FROM MARKET HARBOROUGH.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.



2145 FRI  TO 0540 SAT

20MPH SAFETY SPEED ON THE DOWN SLOW.

LN3201

72m0ch and 84m25ch

70m70ch and 84m25ch

71m0ch and 84m25ch

65m45ch and 73m70ch

71m30ch and 74m30ch

65m45ch and 65m65ch

74m6ch and 84m31ch

S&T Work

Technical Inspection

Rail Testing and Lubrication

C20 Reballast ABC - High 
Output

Point Heater Maintenance

S&T Renewal

Major Projects

30/04/21

30/04/21

30/04/21

30/04/21

30/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6986153

W2021/6986570

W2021/6986482

W2021/7015816

W2021/6986345

W2021/7379170

W2021/6994167
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EAS_V4_4_2021

0005 Sat

0005 Sat

0005 Sat

0010 Sun

0010 Sun

0010 Sun

0730 Sun

26/04/21

25/04/21

26/04/21

25/04/21

25/04/21

25/04/21

26/04/21

0540 Mon

0010 Sun

0540 Mon

0730 Sun

0730 Sun

0730 Sun

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Matlock Single

Down and Up 
Main

All Lines

Up and Down 
Blackwell Slow

Down and Up 
Main

Down and Up 
Erewash

Down and Up 
Main

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Morton Jn

Chesterfield

Chesterfield South 
Jn

Chesterfield South 
Jn

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Ironville Jn

Clay Cross North 
Jn

P2021/2673266 0005 SAT TO 0010 SUN AND 0730 SUN TO 0540 
MON

TRAINS DIVERTED VIA TOTON AND ALFRETON.



CROSS COUNTRY LONG DISTANCE NORTH EAST-
SOUTH WEST SERVICES TO REVERSE AT DERBY 
(PLATFORMS 3 AND 4) AND DIVERT VIA TOTON 
AND ALFRETON. 



EMR LONDON-SHEFFIELD SERVICES TO DIVERT 
VIA TOTON AND ALFRETON. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN EAST 
MIDLANDS PARKWAY AND DERBY.



EMR NOTTINGHAM-MATLOCK SERVICES TO 
START/TERMINATE IN DERBY PLATFORM 6 WITH 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND MATLOCK. EMR 
DERBY-CREWE SERVICES TO USE PLATFORM 1.



ACCESS MAINTAINED TO/FROM CHADDESDEN 
SIDINGS.



0010 SUN TO 0730 SUN

NO BOOKED TRAFFIC

LN3201
LN3207
LN3246

130m69ch and 139m10ch

128m26ch and 144m40ch

137m41ch and 138m25ch

136m60ch and 137m50ch

130m69ch and 134m73ch

140m25ch and 142m0ch

145m30ch and 145m38ch

142m0ch and 145m38ch

142m0ch and 143m40ch

128m26ch and 147m69ch

136m15ch and 136m55ch

145m30ch and 147m28ch

C70 S&C - Complete 
Renewal 113A

S&T Work

In Connection With 
Engineering Work

Survey Work

S&T Renewal

Survey Work

Structures Work

Critical Junction Maintenance

S&C Tamping

Rail Testing and Lubrication

Structures Work

Vegetation Clearance

24/04/21

24/04/21

24/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6979051

W2021/6980740

W2021/6979129

W2021/7409984

W2021/7412946

W2021/7395169

W2021/6459724

W2021/6968676

W2021/6966326

W2021/6980810

W2021/7230701

W2021/7535151
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Up West Slow 
Down

Down/Up Tinsley

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Sheffield South Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Masborough Jn

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Brightside Station 
Jn

Broughton Lane 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2021/2683120 SHEFFIELD STATION PLATFORM 2 TO BE KEPT 
CLEAR OF STABLED UNITS



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS



NO ACCESS TO SHUNT SPUR LINE



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS

 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE



EXTEND POSSESSION AROUND TRAIN 6T52 
STANDING AT SIGNAL S208 ON THE UP MAIN LINE


POSSESSION TO BE GIVEN UP AROUND TRAIN 
6T52 STANDING AT SIGNAL S213 ON THE DOWN 
MAIN LINE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

159m9ch and 158m77ch

158m60ch and 161m75ch

155m55ch and 158m40ch

146m0ch and 163m51ch

150m70ch and 152m15ch

158m45ch and 158m55ch

146m40ch and 150m0ch

161m22ch and 161m60ch

159m10ch and 161m75ch

146m0ch and 163m51ch

153m73ch and 154m20ch

1m30ch and 1m10ch

155m55ch and 156m70ch

0m60ch and 0m0ch

158m60ch and 163m44ch

In Connection With 
Engineering Work

CWR Stress Management 

Follow-Up Work

Permanent Way Inspection

CWR Stress Management 

Arc Repairs

Follow-Up Work

S&T Points

Vegetation Clearance

URFDO Inspections

Permanent Way Inspection

Structures Work

C2 Rerail - Both Rails

Permanent Way Inspection

Unload Ballast

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7028727

W2021/7028501

W2021/6594401

W2021/6961898

W2021/7454973

W2021/7419791

W2021/7094646

W2021/6981122

W2021/7411851

W2021/7389725

W2021/6962141

W2021/7108546

W2021/7417320

W2021/7526369

W2021/7001700
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EAS_V4_4_2021

0200 Sun

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0055 Sun

0055 Sun

0055 Sun

25/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

25/04/21

25/04/21

25/04/21

0740 Sun

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0810 Sun

0810 Sun

0810 Sun

Sidings 
Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Washer Shunt 
Spur
Platforms 3 & 4

Down Snowhill 
Spur

Down Holborn 
Slow
Up Holborn Slow

Down Holborn 
Fast
Up Holborn Fast

Up Sussex Fast / 
5 Up

Down Sussex 
Fast

Up Snowhill

Down Snowhill

Down Snowhill / 4 
Down

Down and Up T&H

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Sheffield North Jn

Blackfriars

Dickens Jn

Loughborough Jn

Loughborough Jn

London Bridge

Bricklayers Arms Jn

London Bridge

Metropolitan Jn

Corbetts Lane Jn

Woodgrange Park 
Jn

South Tottenham 
West Jn

Tottenham South Jn

Sheffield South 
Jn

Blackfriars

Blackfriars Jn

Bricklayers Arms 
Jn

Corbetts Lane Jn

Farringdon

Metropolitan Jn

Harringay Park Jn

Seven Sisters Jn

South Tottenham 
East Jn

P2021/2683120

P2021/2880242

P2021/2859780

WHEELS FREE REQUIRED THROUGHOUT 
DURATION OF TS11.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK



NLL CYCLIC TYPE 8 ROTR

LN101
LN3201
LN3213
LN3214
SO280
SO400

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m66ch and 3m15ch

11m0ch and 11m75ch

6m0ch and 8m44ch

Major Projects

PL Stoneblowing

OHL Work

25/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7111871

W2021/7433275

W2021/7315323
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EAS_V4_4_2021

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696039

P2021/2690474

WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL
NLL CYCLIC TYPE 8



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

0m45ch and 11m60ch

5m70ch and 6m35ch

6m4ch and 6m53ch

0m0ch and 0m28ch

0m0ch and 0m28ch

0m66ch and 3m25ch

0m27ch and 3m25ch

1m30ch and 1m60ch

Track Maintenance

P & D Maintenance

Follow-Up Work

Structures Examination

Structures Work

Patrolling 

S&T Maintenance

Structures Work (Track Off)

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6994290

W2021/7442418

W2021/7546272

W2021/7386269

W2021/7388359

W2021/7015154

W2021/7443421

W2021/7325637
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0025 Mon

02/05/21

02/05/21

03/05/21

0715 Sun (5 hrs)

0715 Sun

0440 Mon (5 hrs)

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Maintenance 
Siding

Up Fast

Maintenance 
Siding

Dock Jn South

Dock Jn South

Dock Jn South

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

P2021/2990308

P2021/2990276

P2021/2886723

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

LN3201
SO400

LN3201

LN3201
SO400

0m0ch and 0m0ch

0m29ch and 0m57ch

0m0ch and 0m0ch

Track Maintenance

Track Maintenance

S&T Work

02/05/21

02/05/21

03/05/21

5Week

W2021/7389446

W2021/7389476

W2021/7128953
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EAS_V4_4_2021

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down Hendon

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Tottenham

Down Slow

Up Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

West Hampstead 
North Jn

Dock Jn South

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Junction Road Jn

Kentish Town Jn

P2021/2839581 2340 SAT TO 0245 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0245 SUN TO 0850 SUN

THAMESLINK SERVICES UNABLE TO RUN 
ST.PANCRAS TO MILL HILL. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE (I/C/W 
P2021/2736819).



ANY UNITS STABLED IN ST PANCRAS STN TO 
HAVE PANTOGRAPH'S LOWERED.

EA1370
LN3201
LN3210
LN3213
LN3214
SO280

0m70ch and 3m67ch

0m73ch and 3m45ch

0m76ch and 3m50ch

0m73ch and 3m45ch

0m70ch and 2m0ch

0m73ch and 3m65ch

0m70ch and 3m40ch

0m73ch and 3m65ch

0m73ch and 3m50ch

0m70ch and 3m67ch

0m70ch and 3m67ch

0m76ch and 3m50ch

1m65ch and 3m42ch

0m73ch and 3m47ch

0m78ch and 3m47ch

0m73ch and 3m50ch

0m70ch and 3m65ch

Point Heater Maintenance

OHL Inspection

Rail Testing and Lubrication

Point Heater Maintenance

S&T Work

OHL Inspection

Technical Inspection

Permanent Way Inspection

Major Projects

OHL Renewals Work

OHL Work

Vegetation Clearance

Resignalling Work

Remove Rail Defects

Technical Inspection

Follow-Up Work

CWR Stress Management 

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7019886

W2021/6994317

W2021/6996533

W2021/6996526

W2021/7019892

W2021/7319630

W2021/7019668

W2021/7709575

W2021/7452347

W2021/7210159

W2021/7559841

W2021/7443834

W2021/7461456

W2021/6996427

W2021/6996259

W2021/7037579

W2021/7019543
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P2021/2839581

0m78ch and 3m47ch

2m65ch and 3m47ch

1m32ch and 1m65ch

1m44ch and 3m49ch

0m76ch and 3m47ch

Other E&P Work

Structures Work

Survey Work

Resignalling Work

S&T Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7429672

W2021/7159676

W2021/7452653

W2021/7461522

W2021/6996634
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EAS_V4_4_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

04/05/21

04/05/21

01/05/21

04/05/21

04/05/21

02/05/21

04/05/21

01/05/21

04/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

0545 Tue

0545 Tue

2330 Sat

0545 Tue

0345 Tue

0215 Sun

0345 Tue

2330 Sat

0345 Tue

0850 Sun

0850 Sun

0215 Sun

0850 Sun

0850 Sun

0615 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Down Slow

Up Slow

South Sidings Nos
1 to 2
Washer Road

Hendon Chord

Down Fast

Up Fast

Down Hendon

Up Hendon

Down and Up Fast

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down Slow

Up Slow

Down and Up 
Hendon

Depot Exit Road

Down Fast

Down Carriage 
Loop

Up Slow

Cricklewood Depot

Cricklewood South 
Jn

Hendon (London)

Cricklewood Depot

Silkstream Jn

Mill Hill Broadway

Radlett Jn

Hendon (London)

Kentish Town Jn

Dudding Hill Jn

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Cricklewood Depot 
Jn

Radlett Jn

Cricklewood South 
Jn

Radlett Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Cricklewood 
Depot

Hendon (London)

West Hampstead 
North Jn

Cricklewood 
South Jn

Dock Jn South

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

West Hampstead 
North Jn

Cricklewood 
South Jn

West Hampstead 
North Jn

West Hampstead 
Thameslink

P2021/2736819 0001 SAT TO 0205 SAT AND 0345 TUE TO 0545 
TUE

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH, FREIGHT TRAINS 
REQUIRING REGULATION/CREW CHANGES TO 
USE THE HENDON LINES.



0205 SAT TO 0345 TUE

FAST AND SLOW LINES BLOCKED BETWEEN 
WEST HAMPSTEAD NORTH JN AND SILKSTREAM 
JN: EMR AND FREIGHT SERVICES RE-TIMED TO 
USE THE HENDON LINES AND RUN OVER THE 
SLOW LINES TO/FROM HARPENDEN JN (NOTE: 
USE FAST LINES RADLETT-HARPENDEN IN 
PERIOD 0830-1200 SUN).



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. TRAINS TO RUN 
TO/FROM MILL HILL BROADWAY OVER DOWN 
FAST LINE TO/FROM RADLETT JN UNDER PILOT 
WORKING ARRANGEMENTS. 8-CAR SERVICES TO
START/TERMINATE AT KENTISH TOWN 
PLATFORM 3, 12-CAR SERVICES TO 
START/TERMINATE AT WEST HAMPSTEAD 
THAMESLINK PLATFORM 2.



ACCESS MAINTAINED TO CRICKLEWOOD SOUTH 
SIDINGS 3-5, FUEL ROAD AND SOUTH SIDINGS A-
E TO/FROM THE WEST HAMPSTEAD DIRECTION. 
NO ACCESS TO/FROM WASHER ROAD AND 
SOUTH SIDINGS 1&2 - THESE SIDINGS MUST BE 
CLEAR OF STOCK.



NOTE: I/C/W P2021/2839581 BETWEEN 0215-0850 
SUN, ALL LINES BLOCKED ST.PANCRAS TO MILL 
HILL. THAMESLINK SERVICES SUBJECT TO BUS 
REPLACEMENT. NO ACCESS TO/FROM 
CRICKLEWOOD DEPOT DURING THIS PERIOD.

LN3201
LN3219
LN3222 5m33ch and 6m25ch

5m5ch and 7m56ch

5m5ch and 6m25ch

6m70ch and 8m27ch

Station Construction

Major Projects

Verse Testing

Preparatory Work

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6976525

W2021/6890622

W2021/7895472

W2021/7020826
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0215 Sun

0615 Sun

0850 Sun

0850 Sun

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Wed

2300 Wed

02/05/21

04/05/21

04/05/21

04/05/21

05/05/21

05/05/21

05/05/21

05/05/21

06/05/21

06/05/21

06/05/21

06/05/21

0850 Sun

0345 Tue

0545 Tue

0345 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Cricklewood 
Sidings

Down Fast

Up Slow

Down Slow

Down Hendon

Up Hendon

Up Slow

Down Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Washer Road

Up Slow

Down Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Washer Road

Cricklewood Depot

Mill Hill Broadway

Silkstream Jn

Hendon (London)

Silkstream Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot

Silkstream Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot

Cricklewood 
Depot

West Hampstead 
North Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
Depot

Cricklewood

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
Depot

P2021/2736819

P2021/2866004

P2021/2866005

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. (NOTE: IF BETWEEN 0020-0530 MUST USE 
PLATFORM 1 OR 2 DUE TO PLATFORMS 3&4 
UNDER POSSESSION).  



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. (NOTE: IF BETWEEN 0020-0530 MUST USE 
PLATFORM 1 OR 2 DUE TO PLATFORMS 3&4 
UNDER POSSESSION).  



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

LN3201

LN3201

5m21ch and 7m0ch

5m21ch and 7m0ch

Major Projects

Major Projects

02/05/21

02/05/21

02/05/21

02/05/21

04/05/21

04/05/21

04/05/21

04/05/21

05/05/21

05/05/21

05/05/21

05/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7077878

W2021/7077879
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Fri

2300 Fri

2300 Fri

2300 Fri

07/05/21

07/05/21

07/05/21

07/05/21

08/05/21

08/05/21

08/05/21

08/05/21

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Sat

0530 Sat

0530 Sat

0530 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Slow

Down Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.2

Up Goods No.1

Washer Road

Up Slow

Down Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Washer Road

Silkstream Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot

Silkstream Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot

Cricklewood

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
Depot

Cricklewood

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
Depot

P2021/2866006

P2021/2866007

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. (NOTE: IF BETWEEN 0020-0530 MUST USE 
PLATFORM 1 OR 2 DUE TO PLATFORMS 3&4 
UNDER POSSESSION).  



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. (NOTE: IF BETWEEN 0020-0530 MUST USE 
PLATFORM 1 OR 2 DUE TO PLATFORMS 3&4 
UNDER POSSESSION).  



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

LN3201

LN3201

5m21ch and 7m0ch

5m21ch and 7m0ch

Major Projects

Major Projects

06/05/21

06/05/21

06/05/21

06/05/21

07/05/21

07/05/21

07/05/21

07/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7077880

W2021/7077881
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2330 Sat

0030 Sun

0125 Sun

0235 Sun

0610 Sun

0635 Sun

0735 Sun

0820 Sun

0900 Sun

02/05/21

01/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

0900 Sun

2315 Sat

0235 Sun

0900 Sun

0015 Sun

0105 Sun

0610 Sun

0610 Sun

1200 Sun

0720 Sun

0820 Sun

1200 Sun

1200 Sun

Possession

Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Down Slow

Up Slow

Up Fast

Down Fast

Centre Sidings

Up Fast

Up Fast

Up Fast

Down Fast

Down Fast

Up Fast

Up Fast

Up Fast

Down Slow

Up Slow

Luton South Jn

Harpenden Jn

Harpenden Jn

St. Albans

Harpenden Jn

Harpenden Jn

Luton South Jn

Luton South Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Luton South Jn

Radlett Jn

Napsbury HABD

St. Albans

St. Albans

Napsbury HABD

Napsbury HABD

Radlett Jn

Radlett Jn

St. Albans

Napsbury HABD

Napsbury HABD

Napsbury HABD

St. Albans

P2021/2692897 2300 SAT TO 0125 SUN AND 0820 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



THAMESLINK LUTON TERMINATORS TO 
START/TERMINATE AT ST.ALBANS.

 

0125 SUN TO 0235 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0235 SUN TO 0610 SUN

NO BOOOKED TRAFFIC.



0620 SUN TO 0820 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

LN3201

19m42ch and 20m10ch

18m45ch and 21m27ch

23m50ch and 27m36ch

16m0ch and 16m40ch

28m76ch and 29m60ch

24m45ch and 24m75ch

14m75ch and 18m39ch

14m75ch and 18m23ch

21m55ch and 27m36ch

24m48ch and 27m36ch

Structures Work

OHL Work

Preparatory Work

Structures Work

Structures Work

Structures Examination

Major Projects

OHL Renewals Work

C20 Reballast ABC - High 
Output

Other E&P Work

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7401253

W2021/7028872

W2021/7028635

W2021/7454338

W2021/7381911

W2021/7407871

W2021/7408724

W2021/7387639

W2021/6574885

W2021/7520868

Week 5  - Continued

SUPERSEDED B
Y C

PPP

Page252 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2355 Sat

0240 Sun

02/05/21

02/05/21

0750 Sun

0555 Sun

Possession

Possession

Down Fast

Down Slow

Up Fast

Up Slow

Bedford South Jn

Bedford South Jn

Flitwick Jn

Flitwick Jn

P2021/3096482 2355 SAT TO 0240 SUN

DOWN TRAINS TO TRAVEL OVER THE UP SLOW 
LINE UNDER SINGLE LINE WORKING 
ARRANGEMENTS BETWEEN FLITWICK JN AND 
BEDFORD SOUTH JN. NO ROUTE FOR UP TRAINS.
ALLOWANCES AS FOLLOWS:

[5]MINS AT FLITWICK FOR PILOTMAN BRIEF

[15]MINS APPROACHING BEDFORD FOR WRONG 
DIRECTION RUNNING.



0240 SUN TO 0555 SUN

NO BOOKED TRAFFIC.



0555 SUN TO 0750 SUN

UP TRAINS TO TRAVEL OVER THE UP SLOW. NO 
ROUTE FOR DOWN TRAINS.

LN3201

45m75ch and 46m25ch

43m25ch and 46m25ch

Survey Work

OHL Work

01/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7433293

W2021/7770468
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EAS_V4_4_2021

1730 Sat

1800 Sat

2100 Sat

2200 Sat

2200 Sat

2200 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0740 Sun

01/05/21

01/05/21

03/05/21

01/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

03/05/21

2200 Sat

2345 Sat

0700 Mon

2345 Sat

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0600 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down & Up Slow

Down and Up Fast

Sidings

Down Slow

Up Slow

Wellingborough 
Up Siding

Neilson Sidings

Down and Up 
Corby

Down and Up 
Slow

Down Fast/Down 
Main
Up Main/Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Slow/Down 
Corby
Up Corby/Up Slow

Sharnbrook Jn

Sharnbrook Jn

Kettering

Kettering

Harrowden Jn

Harrowden Jn

Geddington HABD

Kettering North Jn

Kettering North Jn 
(inc.)

Harrowden Jn

Wellingborough

Kettering North Jn 
(inc.)

Bedford North Jn

Bedford North Jn

Kettering

Sharnbrook Jn

Wellingborough

Wellingborough 
North Jn

Kettering North Jn

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Harrowden Jn

P2021/2846504 2200 SAT TO 2345 SAT

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO KETTERING STATION 
SLOW LINE PLATFORMS TO/FROM THE NORTH 
FOR CORBY SERVICE.



NO ACCESS TO/FROM WELLINGBOROUGH UP 
YARD.



2345 SAT TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0600 MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM CORBY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.



NO ACCESS TO/FROM KETTERING SIDINGS.

LN3201
LN3601

60m60ch and 66m5ch

69m0ch and 70m50ch

72m65ch and 74m21ch

69m20ch and 70m60ch

71m32ch and 72m40ch

71m30ch and 72m40ch

67m50ch and 71m20ch

64m40ch and 66m0ch

62m30ch and 64m0ch

67m50ch and 72m60ch

Major Projects

Structures Work

Major Projects

Arc Repairs

Major Projects

Major Projects

Major Projects

Major Projects

Structures Work

C11 Rerail Resleeper 
Reballast - Trax

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7365287

W2021/7369612

W2021/7439586

W2021/7444742

W2021/7389898

W2021/7420694

W2021/7665071

W2021/7403819

W2021/7460252

W2021/7088805
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2145 Fri

2145 Fri

2145 Fri

2145 Fri

2345 Fri

01/05/21

30/04/21

01/05/21

01/05/21

01/05/21

0540 Sat

2345 Fri

0540 Sat

0540 Sat

0540 Sat

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Possession

Down Goods 
Loop

Down and Up Fast

Down Slow

Up Slow

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Harrowden Jn

Kettering North Jn

Kettering North Jn

Wellingborough

East Langton HABD

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

P2021/2827795 2145 FRI TO 2345 FRI

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN WELLINGBOROUGH NORTH JN 
AND KETTERING NORTH JN.



2345 FRI TO 0540 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING NORTH JN AND DIVERT VIA CORBY, 
MANTON JN AND MELTON MOWBRAY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
TO/FROM MARKET HARBOROUGH.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.



2145 FRI  TO 0540 SAT

20MPH SAFETY SPEED ON THE DOWN SLOW.

LN3201

72m0ch and 84m25ch

70m70ch and 84m25ch

71m0ch and 84m25ch

65m45ch and 73m70ch

71m30ch and 74m30ch

65m45ch and 65m65ch

74m6ch and 84m31ch

S&T Work

Technical Inspection

Rail Testing and Lubrication

C20 Reballast ABC - High 
Output

Point Heater Maintenance

S&T Renewal

Major Projects

30/04/21

30/04/21

30/04/21

30/04/21

30/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6986153

W2021/6986570

W2021/6986482

W2021/7015816

W2021/6986345

W2021/7379170

W2021/6994167
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EAS_V4_4_2021

2140 Tue

2335 Tue

2335 Tue

2335 Tue

04/05/21

05/05/21

05/05/21

05/05/21

2335 Tue

0535 Wed

0535 Wed

0535 Wed

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down and Up 
Fast/Main

Down Goods 
Loop

Wellingborough 
Down Sidings

East Langton HABD

East Langton HABD

Harrowden Jn

Wellingborough

Kettering South 
Jn

Wellingborough 
North Jn

Wellingborough

P2021/2692936 2140 TUE TO 2335 TUE

TRAINS DIVERTED VIA CORBY AND MANTON JN.



2335 TUE TO 0535 WED

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING SOUTH JN AND DIVERTED VIA CORBY
AND MANTON JN.

LN3201

70m73ch and 76m66ch

65m40ch and 81m8ch

66m60ch and 67m20ch

65m60ch and 73m60ch

68m40ch and 84m34ch

68m14ch and 70m35ch

68m14ch and 70m35ch

82m40ch and 84m20ch

76m71ch and 84m31ch

65m50ch and 67m20ch

71m32ch and 72m40ch

C20 Reballast ABC - High 
Output

Rail Testing and Lubrication

S&T Points

Technical Inspection

S&T Work

Verse Testing

Survey Work

Structures Work

Major Projects

PL Tamping

Major Projects

04/05/21

04/05/21

04/05/21

04/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6574829

W2021/7039394

W2021/6994423

W2021/6994557

W2021/7039282

W2021/7039371

W2021/7409811

W2021/7461623

W2021/7044109

W2021/6995226

W2021/7403844
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EAS_V4_4_2021

2140 Wed

2335 Wed

2335 Wed

2335 Wed

05/05/21

06/05/21

06/05/21

06/05/21

2335 Wed

0535 Thu

0535 Thu

0535 Thu

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Goods 
Loop

Down and Up 
Fast/Main

Wellingborough 
Down Sidings

East Langton HABD

Harrowden Jn

Market Harborough

Wellingborough

Kettering South 
Jn

Wellingborough 
North Jn

Wellingborough

P2021/2692942 2140 WED TO 2335 WED

TRAINS DIVERTED VIA CORBY AND MANTON JN.



2335 WED TO 0535 THU

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING SOUTH JN AND DIVERTED VIA CORBY
AND MANTON JN.

LN3201

65m40ch and 81m8ch

66m60ch and 70m35ch

76m71ch and 84m31ch

67m30ch and 68m30ch

66m60ch and 67m20ch

71m32ch and 72m40ch

70m73ch and 76m66ch

82m40ch and 84m20ch

68m14ch and 70m35ch

65m60ch and 73m60ch

68m40ch and 84m34ch

65m40ch and 81m8ch

Rail Testing and Lubrication

PL Tamping

Major Projects

OHL Work

S&T Points

Major Projects

C20 Reballast ABC - High 
Output

Structures Work

Survey Work

Technical Inspection

S&T Work

Technical Inspection

05/05/21

05/05/21

05/05/21

05/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7039395

W2021/6995227

W2021/7044110

W2021/7941868

W2021/6994530

W2021/7403845

W2021/6574830

W2021/7461575

W2021/7453314

W2021/6995073

W2021/7039383

W2021/7039373
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EAS_V4_4_2021

2140 Thu

2335 Thu

2335 Thu

2335 Thu

2140 Fri

2335 Fri

2335 Fri

2335 Fri

06/05/21

07/05/21

07/05/21

07/05/21

07/05/21

08/05/21

08/05/21

08/05/21

2335 Thu

0535 Fri

0535 Fri

0535 Fri

2335 Fri

0535 Sat

0535 Sat

0535 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Goods 
Loop

Down and Up 
Fast/Main

Wellingborough 
Down Sidings

Down Fast/Main

Up Main/Fast

Down Goods 
Loop

Down and Up 
Fast/Main

Wellingborough 
Down Sidings

East Langton HABD

Harrowden Jn

Market Harborough

Wellingborough

Market Harborough

Harrowden Jn

Market Harborough

Wellingborough

Kettering South 
Jn

Wellingborough 
North Jn

Wellingborough

Kettering South 
Jn

Wellingborough 
North Jn

Wellingborough

P2021/2692943

P2021/2692945

2140 THU TO 2335 THU

TRAINS DIVERTED VIA CORBY AND MANTON JN.



2335 THU TO 0535 FRI

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING SOUTH JN AND DIVERTED VIA CORBY
AND MANTON JN.

2140 FRI TO 2335 FRI

TRAINS DIVERTED VIA CORBY AND MANTON JN.



2335 FRI TO 0535 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING SOUTH JN AND DIVERTED VIA CORBY
AND MANTON JN.

LN3201

LN3201

65m40ch and 81m8ch

70m73ch and 76m66ch

82m40ch and 84m20ch

68m40ch and 84m34ch

71m32ch and 72m40ch

76m71ch and 84m31ch

65m40ch and 81m8ch

68m14ch and 70m35ch

76m71ch and 84m31ch

65m40ch and 81m8ch

68m14ch and 70m68ch

71m65ch and 76m66ch

68m40ch and 83m5ch

68m45ch and 69m30ch

Technical Inspection

C20 Reballast ABC - High 
Output

Structures Work

S&T Work

Major Projects

Major Projects

Rail Testing and Lubrication

Survey Work

Major Projects

Rail Testing and Lubrication

Survey Work

C20 Reballast ABC - High 
Output

S&T Work

Verse Testing

06/05/21

06/05/21

06/05/21

06/05/21

07/05/21

07/05/21

07/05/21

07/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7039375

W2021/6574831

W2021/7461576

W2021/7039390

W2021/7403841

W2021/7044111

W2021/7039398

W2021/7453317

W2021/7044112

W2021/7039310

W2021/7453468

W2021/6574832

W2021/7039295

W2021/7039376
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Down and Up 
Barrow Hill

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Worksop

Dore West Jn

Bamford

Heeley

Sheffield South Jn

Sheffield South Jn

Grindleford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Grindleford

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2021/2827644 SHEFFIELD STATION PLATFORM 2 & DOWN 
STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE



EXTEND POSSESSION AROUND TRAIN 6J32/6J38 
STANDING AT SIGNAL S147 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J32/6J38 STANDING AT SIGNAL S150 ON THE UP 
MAIN LINE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

154m40ch and 159m15ch

158m60ch and 160m53ch

158m75ch and 159m15ch

146m0ch and 147m0ch

161m22ch and 161m65ch

145m75ch and 147m20ch

155m55ch and 158m40ch

155m55ch and 156m70ch

0m60ch and 0m0ch

153m60ch and 154m54ch

159m9ch and 158m77ch

146m0ch and 162m29ch

153m73ch and 159m15ch

158m60ch and 158m77ch

153m73ch and 154m20ch

Tunnel Work

Follow Up Tamping

Structures Work

Permanent Way Inspection

S&T Points

Welding and Grinding

Follow-Up Work

C2 Rerail - Both Rails

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Permanent Way Inspection

Vegetation Clearance (Non-
Flail)

S&T Maintenance

Permanent Way Inspection

Technical Inspection

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7337173

W2021/7038771

W2021/7126390

W2021/7488727

W2021/6980712

W2021/7400215

W2021/6974427

W2021/7417473

W2021/6954236

W2021/6954237

W2021/7038610

W2021/7074084

W2021/6954319

W2021/7386030

W2021/7074269

W2021/7385986
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EAS_V4_4_2021

0200 Sun

0200 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

0740 Sun

0740 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Worksop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Washer Shunt 
Spur

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Chesterfield

Sheffield North Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Chesterfield 
South Jn

Sheffield South 
Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2827644

P2021/2690476 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

146m0ch and 147m0ch

0m60ch and 0m0ch

146m0ch and 147m20ch

0m66ch and 3m25ch

0m4ch and 0m22ch

Permanent Way Inspection

Welding and Grinding

Patrolling 

Structures Work

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7073860

W2021/7400286

W2021/7015155

W2021/7388376
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EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/05/21

07/05/21

01/05/21

01/05/21

01/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

0200 Sun

2359 Fri

0445 Sat

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/ Down 
Canonbury
North London 
Incline

Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
Platforms 0 to 6

All Lines

Down & Up 
Moorgate

Carriage Sidings

Down Carriage 
Line

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Highbury Vale Jn

Hornsey

Harringay Jn

Hornsey

Kings Cross

Wood Green South 
Jn

Finsbury Park

Ferme Park RS

Hornsey

Kings Cross

Kings Cross 
Station

Kings Cross

Canal Tunnels Jn

Canonbury 
Tunnel

Copenhagen Jn

Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Harringay

Ferme Park RS

P2021/2882761 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 7 TO 11 THROUGHOUT

TRAINS TO BE REPLATFORMED AS NECESSARY



BETWEEN 0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE AT NEW BARNET



BETWEEN 0200 AND 0800 SUN PANTOGRAPHS 
TO BE LOWERED IN FERME PARK CARRIAGE 
SIDINGS



BETWEEN 0145 TO 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED UNITS WITHIN KINGS CROSS STATION

LN101
LN105
LN110
LN115
LN120
LN165
LN3214

0m0ch and 1m20ch

0m0ch and 4m60ch

3m25ch and 3m38ch

0m0ch and 1m20ch

0m0ch and 1m53ch

0m0ch and 1m30ch

0m0ch and 1m53ch

3m30ch and 4m13ch

0m0ch and 5m20ch

2m60ch and 4m60ch

0m0ch and 1m20ch

0m0ch and 0m22ch

3m60ch and 4m20ch

0m0ch and 1m20ch

2m38ch and 4m5ch

1m58ch and 4m60ch

0m0ch and 3m25ch

Technical Inspection

Rail Testing and Lubrication

Station Work

Technical Inspection

Major Projects

Patrolling 

S&T Work

Structures Work

Technical Inspection

Major Projects

Technical Inspection

Litter / Graffiti Clearance

P & D Maintenance

Technical Inspection

Survey Work

OHL Work

Tunnel Work

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7440477

W2021/7684826

W2021/7474081

W2021/7440356

W2021/7116818

W2021/7375426

W2021/7375427

W2021/7170200

W2021/7177539

W2021/7401385

W2021/7440353

W2021/7139246

W2021/7083717

W2021/7440384

W2021/7447174

W2021/7081029

W2021/7109251
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EAS_V4_4_2021

0200 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

02/05/21

07/05/21

03/05/21

03/05/21

03/05/21

04/05/21

04/05/21

04/05/21

05/05/21

05/05/21

05/05/21

06/05/21

06/05/21

06/05/21

07/05/21

07/05/21

07/05/21

0800 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Ferme Park RS

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2882761

0m0ch and 3m25ch
Major Projects

02/05/21

02/05/21

03/05/21

03/05/21

03/05/21

04/05/21

04/05/21

04/05/21

05/05/21

05/05/21

05/05/21

06/05/21

06/05/21

06/05/21

07/05/21

07/05/21

07/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7498624
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2330 Sun

2330 Sun

03/05/21

03/05/21

0400 Mon

0400 Mon

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services

Up Newark

Down Grantham

Colwick LC CCTV

Netherfield Jn

Carlton LC CCTV

Netherfield

P2021/3125281 PASS BOOKED SERVICESLN3625
LN3635

2m19ch and 2m47ch
Manual Correction

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7887971
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Version 4.4
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EAS_V4_4_2021

1800 Sat

1800 Sat

1800 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

09/05/21

08/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

10/05/21

10/05/21

09/05/21

09/05/21

0855 Sun

2340 Sat

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0545 Mon

0545 Mon

0855 Sun

0855 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down Hendon

Up Hendon

Down Reception 
Siding

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down and Up 
Hendon

Run Round Road

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down and Up 
Moorgate

Dudding Hill Jn

Silkstream Jn

Brent Curve Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Radlett Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Belle Isle Jn

Junction Road Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Farringdon

Kentish Town Jn

P2021/2994105 1800 SAT TO 2340 SAT

NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
BRENT CURVE (NO BOOKED TRAFFIC). NO 
ACCESS TO/FROM CRICKLEWOOD AGGREGATES 
TERMINAL.



2340 SAT TO 0215 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



0215 SUN TO 0855 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON TO/FROM THE 
NORTH. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE LUTON-LONDON.



ANY ELECTRIC UNITS STABLED AT 
CRICKLEWOOD SIDINGS TO HAVE 
PANTOGRAPHS LOWERED. OHLE POWER 
RESTORED AT 0830 SUN.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



0855 SUN TO 0215 MON

FAST AND SLOW LINES BLOCKED BETWEEN 
CRICKLEWOOD SOUTH AND SILKSTREAM JN: 
EMR AND FREIGHT SERVICES RE-TIMED TO USE 
THE HENDON LINES AND RUN OVER THE SLOW 
LINES TO/FROM HARPENDEN JN. 



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. TRAINS TO/FROM 
THE NORTH TO RUN TO/FROM MILL HILL 
BROADWAY OVER DOWN FAST LINE TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS - 8-CAR RLU ONLY. TRAINS 
TO/FROM THE SOUTH TO START/TERMINATE AT 
KENTISH TOWN PLATFORM 3 (8-CAR RLU ONLY) 
OR WEST HAMPSTEAD THAMESLINK PLATFORM 2
(12-CAR FLU).



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
SOUTH SIDINGS.



0215 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE FAST LINES. 




LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

0m27ch and 5m20ch

5m23ch and 7m10ch

5m30ch and 7m56ch

3m35ch and 4m60ch

0m76ch and 3m42ch

5m30ch and 7m56ch

5m33ch and 6m30ch

0m76ch and 3m42ch

2m65ch and 3m40ch

0m76ch and 3m42ch

0m76ch and 3m42ch

7m55ch and 14m20ch

0m78ch and 3m42ch

3m40ch and 4m40ch

0m76ch and 3m50ch

1m63ch and 2m34ch

0m78ch and 3m42ch

Drainage Inspection

Permanent Way Inspection

Preparatory Work

Structures Work

Litter / Graffiti Clearance

Major Projects

Station Construction

Remove Rail Defects

Structures Work

OHL Inspection

Rail Testing and Lubrication

Off Track Work

Permanent Way Inspection

Verse Testing

OHL Renewals Work

S&T Work

Technical Inspection

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7175388

W2021/8007670

W2021/7021027

W2021/7456861

W2021/7005373

W2021/7076123

W2021/7452591

W2021/7005483

W2021/7159732

W2021/7437430

W2021/7005500

W2021/7020517

W2021/6996520

W2021/7903419

W2021/7210014

W2021/7385799

W2021/7005490
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EAS_V4_4_2021

0215 Sun

0215 Sun

0215 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0025 Wed

0025 Wed

0025 Wed

0025 Wed

09/05/21

09/05/21

09/05/21

10/05/21

10/05/21

10/05/21

10/05/21

12/05/21

12/05/21

12/05/21

12/05/21

0855 Sun

0855 Sun

0855 Sun

0545 Mon

0215 Mon

0215 Mon

0545 Mon

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Down Slow

Up Slow

Down Carriage 
Loop

Cricklewood 
Sidings

Up Slow

Down Slow

Down Fast

Up Fast

Washer Road

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Radlett Jn

Cricklewood South 
Jn

Cricklewood Depot

Silkstream Jn

Mill Hill Broadway

Radlett Jn

Cricklewood Depot

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

West Hampstead 
North Jn

Cricklewood 
Depot

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/2994105

P2021/2882272

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED TO USE 
CRICKLEWOOD UP GOODS NOS.1&2 FOR 
REGULATION TO USE THE HENDON LINES.

EA1320
LN115
LN3201
SO400

0m76ch and 3m42ch

0m76ch and 3m42ch

0m27ch and 7m72ch

0m76ch and 3m42ch

0m27ch and 14m20ch

0m27ch and 3m30ch

0m76ch and 3m42ch

0m0ch and 0m8ch

0m27ch and 7m10ch

3m40ch and 5m35ch

3m35ch and 5m25ch

3m40ch and 3m65ch

0m0ch and 0m0ch

S&T Work

Vegetation Clearance (Non-
Flail)

Technical Inspection

C2 Rerail - Both Rails

Rail Testing and Lubrication

Remove Rail Defects

Other E&P Work

In Connection With 
Engineering Work

Permanent Way Inspection

Structures Examination

Off Track Work

CWR Stress Management 

S&T Work

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

12/05/21

12/05/21

12/05/21

12/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7059154

W2021/7007627

W2021/7012382

W2021/7038675

W2021/7013664

W2021/7011777

W2021/7429677

W2021/7204174

W2021/7012164

W2021/7368776

W2021/7793720

W2021/8005719

W2021/7118243
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EAS_V4_4_2021

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0400 Tue

08/05/21

08/05/21

08/05/21

08/05/21

11/05/21

0530 Sat

0530 Sat

0530 Sat

0530 Sat

0500 Tue

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Up Slow

Down Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Washer Road

Down Slow

Up Slow

Silkstream Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot

Radlett Jn

Cricklewood

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
Depot

Mill Hill Broadway

P2021/2866007

P2021/2673418

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. (NOTE: IF BETWEEN 0020-0530 MUST USE 
PLATFORM 1 OR 2 DUE TO PLATFORMS 3&4 
UNDER POSSESSION).  



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

LN3201

LN3201

5m21ch and 7m0ch

11m38ch and 12m35ch

Major Projects

Permanent Way Inspection

07/05/21

07/05/21

07/05/21

07/05/21

11/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7077881

W2021/7013663
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0235 Sun

0840 Sun

0840 Sun

0015 Sun

0015 Sun

0300 Sun

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

1200 Sun

0235 Sun

0045 Sun

1200 Sun

0840 Sun

0840 Sun

1200 Sun

1200 Sun

0755 Sun

0300 Sun

0755 Sun

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Down Slow

Up Slow

Down Fast

Up Fast

Centre Sidings

Up Fast

Down Fast

Down Fast

Up Fast

Up Fast

Down Slow

Up Slow

Down Fast

Down Fast

Luton South Jn

Luton Airport 
Parkway

Luton South Jn

St. Albans

Luton South Jn

Luton South Jn

Luton Airport 
Parkway

Luton South Jn

Bedford South Jn

Bedford Midland

Bedford North Jn

Radlett Jn

Harpenden Jn

St. Albans

St. Albans

Radlett Jn

Radlett Jn

Harpenden Jn

St. Albans

Leagrave Jn

Elstow Sidings

Leagrave Jn

P2021/2692898

P2021/3097081

2300 SAT TO 0045 SUN AND 0840 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



0045 SUN TO 0235 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0235 SUN TO 0840 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON TO/FROM THE NORTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

0015 SUN TO 0300 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. TAKE 
AFTER PASSAGE OF 6G39.



0300 SUN TO 0755 SUN

ALL ECS STABLED AT BEDFORD CAULDWELL 
DEPOT, BEDFORD CARRIAGE SIDINGS AND 
BEDFORD JOWETT SIDINGS TO HAVE 
PANTOGRAPHS LOWERED 0310-0715 SUN. 



OHLE POWER RESTORED AT 0715 SUN TO 
ENABLE PANTOGRAPHS TO BE RAISED.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BEDFORD AND LONDON 
0450-0755 SUN.

LN3201

LN3201

26m39ch and 26m71ch

21m40ch and 22m40ch

24m50ch and 28m60ch

16m0ch and 16m40ch

22m60ch and 28m63ch

19m42ch and 20m10ch

28m76ch and 29m55ch

14m75ch and 18m39ch

18m45ch and 21m27ch

14m75ch and 18m23ch

38m69ch and 46m7ch

Structures Examination

Ballast Regulating

Other E&P Work

Structures Work

C20 Reballast ABC - High 
Output

Structures Work

Structures Work

Major Projects

OHL Work

OHL Renewals Work

OHL Work

08/05/21

08/05/21

08/05/21

08/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7457670

W2021/7954619

W2021/7532775

W2021/7454416

W2021/6574909

W2021/7382432

W2021/7382487

W2021/7422057

W2021/7035272

W2021/7387640

W2021/7848137
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EAS_V4_4_2021

0900 Fri

2140 Fri

2335 Fri

2335 Fri

2335 Fri

14/05/21

07/05/21

08/05/21

08/05/21

08/05/21

0955 Fri

2335 Fri

0535 Sat

0535 Sat

0535 Sat

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down Fast/Main

Up Main/Fast

Down Goods 
Loop

Down and Up 
Fast/Main

Wellingborough 
Down Sidings

Wellingborough 
South Jn

Market Harborough

Harrowden Jn

Market Harborough

Wellingborough

Sharnbrook Jn

Kettering South 
Jn

Wellingborough 
North Jn

Wellingborough

P2021/2673427

P2021/2692945

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

2140 FRI TO 2335 FRI

TRAINS DIVERTED VIA CORBY AND MANTON JN.



2335 FRI TO 0535 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING SOUTH JN AND DIVERTED VIA CORBY
AND MANTON JN.

LN3201

LN3201

58m30ch and 60m3ch

76m71ch and 84m31ch

65m40ch and 81m8ch

68m14ch and 70m68ch

71m65ch and 76m66ch

68m40ch and 83m5ch

68m45ch and 69m30ch

Permanent Way Inspection

Major Projects

Rail Testing and Lubrication

Survey Work

C20 Reballast ABC - High 
Output

S&T Work

Verse Testing

14/05/21

07/05/21

07/05/21

07/05/21

07/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7060900

W2021/7044112

W2021/7039310

W2021/7453468

W2021/6574832

W2021/7039295

W2021/7039376

Week 6  - Continued

SUPERSEDED B
Y C

PPP

Page270 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2130 Mon

2130 Mon

2130 Mon

2230 Mon

2250 Mon

2250 Mon

2250 Mon

2250 Mon

2250 Mon

11/05/21

11/05/21

10/05/21

10/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

0530 Tue

0530 Tue

2230 Mon

2250 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Down and Up Fast

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Loughborough North
Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Leicester

Syston East Jn

Syston South Jn

Syston South Jn

P2021/2692947 2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2130-2215. BETWEEN 2215-
2250, PASSAGE OF THE FOLLOWING SERVICES 
WILL BE FACILITATED OVER THE DOWN LINE: 
2R92, ONE OF 6M43/44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



ACCESS MAINTAINED TO/FROM LEICESTER TMD

LN3201
LN3234
LN3615 99m13ch and 111m51ch

104m22ch and 108m38ch

109m30ch and 109m55ch

99m35ch and 111m35ch

99m13ch and 111m51ch

103m45ch and 103m75ch

99m13ch and 111m51ch

106m45ch and 108m40ch

Technical Inspection

C20 Reballast ABC - High 
Output

Structures Work

S&T Work

Rail Testing and Lubrication

Remove Rail Defects

Technical Inspection

S&T Renewal

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7447872

W2021/6575513

W2021/7474673

W2021/7013583

W2021/7013608

W2021/7013484

W2021/7013535

W2021/7267511
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EAS_V4_4_2021

2130 Tue

2130 Tue

2130 Tue

2230 Tue

2250 Tue

2250 Tue

2250 Tue

2250 Tue

2250 Tue

12/05/21

12/05/21

11/05/21

11/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

0530 Wed

0530 Wed

2230 Tue

2250 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Down and Up Fast

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Loughborough North
Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Leicester

Syston East Jn

Syston South Jn

Syston South Jn

P2021/2692952 2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2130-2215. BETWEEN 2215-
2250, PASSAGE OF THE FOLLOWING SERVICES 
WILL BE FACILITATED OVER THE DOWN LINE: 
2R92, ONE OF 6M43/44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



ACCESS MAINTAINED TO/FROM LEICESTER TMD

LN3201
LN3234
LN3615 99m13ch and 108m40ch

104m22ch and 108m38ch

99m13ch and 111m51ch

99m13ch and 111m51ch

99m35ch and 111m35ch

99m13ch and 111m51ch

103m55ch and 106m70ch

106m45ch and 108m40ch

109m30ch and 109m55ch

Remove Rail Defects

C20 Reballast ABC - High 
Output

Technical Inspection

Technical Inspection

S&T Work

Rail Testing and Lubrication

PL Grinding Train

S&T Renewal

Structures Work

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7013492

W2021/6575563

W2021/7013604

W2021/7447876

W2021/7013587

W2021/7013625

W2021/7012837

W2021/7267834

W2021/7474682
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2130 Wed

2130 Wed

2130 Wed

2230 Wed

2250 Wed

2250 Wed

2250 Wed

2250 Wed

2250 Wed

13/05/21

13/05/21

12/05/21

12/05/21

13/05/21

13/05/21

13/05/21

13/05/21

13/05/21

0530 Thu

0530 Thu

2230 Wed

2250 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Down and Up Fast

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Loughborough North
Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Leicester

Syston East Jn

Syston South Jn

Syston South Jn

P2021/2692953 2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2130-2215. BETWEEN 2215-
2250, PASSAGE OF THE FOLLOWING SERVICES 
WILL BE FACILITATED OVER THE DOWN LINE: 
2R92, ONE OF 6M43/44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



ACCESS MAINTAINED TO/FROM LEICESTER TMD

LN3201
LN3234
LN3615 99m13ch and 111m51ch

99m13ch and 111m51ch

104m22ch and 108m38ch

109m30ch and 109m55ch

106m45ch and 108m40ch

99m13ch and 111m51ch

103m55ch and 104m35ch

99m35ch and 111m35ch

Technical Inspection

Rail Testing and Lubrication

C20 Reballast ABC - High 
Output

Structures Work

S&T Renewal

Technical Inspection

Remove Rail Defects

S&T Work

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7013605

W2021/7013626

W2021/6575564

W2021/7474683

W2021/7267835

W2021/7447922

W2021/7792818

W2021/7013588
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EAS_V4_4_2021

2130 Thu

2130 Thu

2130 Thu

2230 Thu

2250 Thu

2250 Thu

2250 Thu

2250 Thu

2250 Thu

2250 Thu

14/05/21

14/05/21

13/05/21

13/05/21

14/05/21

14/05/21

14/05/21

14/05/21

14/05/21

14/05/21

0530 Fri

0530 Fri

2230 Thu

2250 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Down and Up Fast

Brush Sidings

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Loughborough North
Jn

Loughborough North
Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Leicester

Syston East Jn

Syston South Jn

Syston North Jn

Loughborough

P2021/2692954 2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2130-2215. BETWEEN 2215-
2250, PASSAGE OF THE FOLLOWING SERVICES 
WILL BE FACILITATED OVER THE DOWN LINE: 
2R92, ONE OF 6M43/44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



ACCESS MAINTAINED TO/FROM LEICESTER TMD

LN3201
LN3234
LN3615 106m45ch and 108m40ch

99m13ch and 111m51ch

104m22ch and 108m38ch

99m35ch and 111m35ch

103m55ch and 104m35ch

99m13ch and 111m51ch

99m13ch and 111m51ch

109m30ch and 109m55ch

S&T Renewal

Technical Inspection

C20 Reballast ABC - High 
Output

S&T Work

Remove Rail Defects

Rail Testing and Lubrication

Technical Inspection

Structures Work

13/05/21

13/05/21

13/05/21

13/05/21

13/05/21

13/05/21

13/05/21

13/05/21

13/05/21

13/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7267836

W2021/7013606

W2021/6575565

W2021/7013589

W2021/7793018

W2021/7013516

W2021/7447879

W2021/7474684
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EAS_V4_4_2021

2220 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0630 Sun

0630 Sun

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow/High Level

Up & Down 
Ruddington

Down & Up 
Chellaston

Up Erewash/Down
Trent East Curve
Up Trent East 
Curve/Down 
Erewash
Down and Up Fast

Down & Up Main

Down and Up 
Nottingham

Brush Sidings

Mountsorrel 
Sidings
Reception Line

Down and Up 
Fast/Main

Down and Up 
Nottingham

Meadow Lane Jn

Loughborough 
South Jn

Lock Lane LC

North Erewash LC 
(CCTV)

Trent South Jn

Long Eaton

Meadow Lane LC 
(CCTV)

Loughborough North
Jn

Mountsorrel

Sheet Stores Jn

Trent East Jn

Syston North Jn

Loughborough 
South Jn

Sheet Stores Jn

Syston South Jn

Trent South Jn

Loughborough

Mountsorrel

Syston South Jn

Trent South Jn

P2021/2696700 2220 SAT TO 0030 SUN

TRAINS TO TRAVEL OVER THE FAST LINES



0030 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201
LN3204
LN3207
LN3228
LN3237
LN3261
LN3520

104m40ch and 119m43ch

118m5ch and 119m79ch

107m40ch and 108m20ch

119m0ch and 119m43ch

106m50ch and 112m25ch

106m0ch and 109m0ch

104m40ch and 119m43ch

118m5ch and 119m79ch

Rail Testing and Lubrication

S&C Unit Renewal 
(Maintenance Only)

S&T Work

Survey Work

Point Heater Maintenance

CWR Stress Management 

Technical Inspection

Changing Sleepers & 
Timbers

08/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7014402

W2021/7014439

W2021/7014549

W2021/7441208

W2021/7012632

W2021/7014431

W2021/7014527

W2021/7793621
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EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Mexborough
Up Mexborough

Mexborough 
Single Line
Up Goods

Down Barrow Hill 
Goods
Up Staveley 
Goods Down
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Beighton 
Branch
Up Beighton 
Branch
Up West Slow 
Down

Down and Up 
Barrow Hill

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Holmes Curve

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Through Line

Down Station 
Sidings

Mexborough Jn

Barrow Hill North Jn

Woodhouse Jn

Wincobank Jn

Masborough Jn

Moorthorpe Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Rotherham Central 
Jn

Brightside Station Jn

Sheffield North Jn

Aldwarke Jn

Barrow Hill South 
Jn

Beighton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Holmes Jn LC 
CCTV

Mill Race Jn

Sheffield South 
Jn

P2021/2577779 BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL 

IP Signalling (Northern) / [Contractor TBC] 



TS11 Signalling disconnection for T+5 data updates to
Sheffield & Rotherham workstations i/c/w Beighton ¿ 
Woodhouse resignalling and re-control project and 
Woodburn Jn remodelling scheme. Wheels-stationary 
required across both workstations for full duration. 
Routes will be set and points swung for confidence 
testing. T3 possessions must not use signals 
controlled by these workstation for protection (¿S¿-
prefixed signals and signals previously controlled by 
(W) Woodburn Jn, (WH) Woodhouse Jn or (BX) 
Beighton Jn) as maintenance of a danger aspect 
cannot be guaranteed.

LN3201
LN736
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN828
LN830
LN868

149m50ch and 15m50ch
Commissioning Work

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6079311
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EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Up Station Sidings
1&2
Washer Shunt 
Spur
Down Heeley 
Loop

Down/Up South 
West Curve

Up/Down North 
West Curve

Down 
Conisbrough
Up Conisbrough

Down Treeton 
Goods
Up Canklow 
Goods
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down & Up 
Tinsley/Single

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sidings

Sheffield South Jn

Broughton Lane Jn

Tinsley South Jn

Hexthorpe Jn

Masborough Sorting
Sidings South Jn

Ecclesfield West Jn

Aldwarke Jn

Deepcar

Nunnery Main Line 
Jn

Woodhouse Jn

Shepcote Lane 
East Jn

Swinton (South 
Yorks)

Treeton Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

P2021/2577779

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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EAS_V4_4_2021

2330 Sun

0025 Wed

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

10/05/21

12/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

0430 Mon

0345 Wed

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 2

Platform 1

Down and Up 
Erewash Fast

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Nottingham East Jn

Toton South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Nottingham West 
Jn

Trent East Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/3139381

P2021/3152121

P2021/2690439

PLATFORMS 1 AND 2 TO BE KEPT CLEAR

TRAINS DIVERTED TO RUN VIA THE SLOW/HIGH 
LEVEL LINES BETWEEN LOUGHBOROUGH NORTH
JN AND TOTON CENTRE JN.



NO DIRECT ROUTE AVAILABLE BETWEEN SHEET 
STORES JN AND TOTON.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3204
LN3625

LN3207

LN3213
LN3216
SO280

123m27ch and 123m50ch

120m28ch and 120m76ch

0m0ch and 0m28ch

0m4ch and 0m28ch

1m30ch and 1m60ch

0m66ch and 0m30ch

0m27ch and 3m25ch

0m4ch and 0m22ch

0m66ch and 3m25ch

Rail Adjusting

Remove Rail Defects

OHL Renewals Work

Structures Work

Structures Work (Track Off)

Major Projects

Flail Mowing Machine

Patrolling 

Track Maintenance

09/05/21

12/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7947368

W2021/7998825

W2021/7309590

W2021/7388425

W2021/7325585

W2021/7452437

W2021/7601919

W2021/7556771

W2021/7015165
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0025 Mon

16/05/21

16/05/21

17/05/21

0715 Sun (5 hrs)

0715 Sun

0440 Mon (5 hrs)

Sidings 
Possession

Line 
Blockage

Sidings 
Possession

Maintenance 
Siding

Up Fast

Maintenance 
Siding

Dock Jn South

Dock Jn South

Dock Jn South

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

P2021/2990345

P2021/2990266

P2021/2890703

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

LN3201
SO400

LN3201

LN3201
SO400

0m0ch and 0m0ch

0m29ch and 0m57ch

0m0ch and 0m0ch

Track Maintenance

Track Maintenance

S&T Work

16/05/21

16/05/21

17/05/21

7Week

W2021/7389481

W2021/7389431

W2021/7138404
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EAS_V4_4_2021

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0100 Sat

0100 Sat

0500 Sat

0500 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

24/05/21

22/05/21

24/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

24/05/21

22/05/21

22/05/21

22/05/21

22/05/21

24/05/21

24/05/21

24/05/21

24/05/21

0315 Mon

0500 Sat

0545 Mon

0500 Sat

0100 Sat

0100 Sat

0500 Sat

1000 Sat

0545 Mon

0500 Sat

0500 Sat

2300 Sat

2300 Sat

0545 Mon

0545 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down and Up Fast

Up Hendon

Down Hendon

Run Round Road

Down Slow

Down and Up Fast

Up Hendon

Down Hendon

Down Hendon

Up Hendon

Down Fast

Up Fast

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Up Hendon

Down Hendon

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

West Hampstead 
North Jn

Silkstream Jn

Kentish Town Jn

Silkstream Jn

Silkstream Jn

Silkstream Jn

Radlett Jn

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Kentish Town Jn

West Hampstead 
North Jn

West Hampstead 
South Jn

Hendon (London)

Dock Jn South

West Hampstead 
North Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Cricklewood 
Curve Jn

Dock Jn South

West Hampstead 
North Jn

West Hampstead 
South Jn

P2021/2673279 2300 FRI TO 0500 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN WITH ADDITIONAL ENGINEERING 
ALLOWANCES (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN).



ELECTRIC SERVICES TO/FROM ST.PANCRAS 
HIGH LEVEL TO RUN VIA THE UP & DOWN 
SLOW/RELIEF LINES BETWEEN DOCK JN SOUTH 
AND KENTISH TOWN JN.



NO ACCESS TO/FROM DUDDING HILL JN. 
FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND CAMDEN ROAD. 



0500 SAT TO 2300 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN WITH ADDITIONAL ENGINEERING 
ALLOWANCES (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN). 



NO ROUTE FOR ELECTRIC TRAINS OVER THE 
FAST LINES BETWEEN DOCK JN SOUTH AND 
CRICKLEWOOD SOUTH JN.



NO ACCESS TO/FROM HENDON LINES AT 
SILKSTREAM JN OR BRENT CURVE JN: SERVICES
NORMALLY BOOKED VIA THE BRENT CURVE 
DIVERTED TO RUN-ROUND AT WEST HAMPSTEAD
AND RUN VIA THE CRICKLEWOOD CURVE.



2300 SAT TO 0050 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN DOCK JN SOUTH AND RADLETT 
JN WITH ADDITIONAL ENGINEERING 
ALLOWANCES (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN). NO ACCESS TO/FROM 
DUDDING HILL JN.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SLW ARRANGEMENTS BETWEEN 
CRICKLEWOOD AND MILL HILL BROADWAY 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). NO ROUTE FOR 
UP TRAINS (NO BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.


LN3201
LN3219
LN3222 2m2ch and 5m0ch

4m0ch and 9m60ch

1m79ch and 5m20ch

9m25ch and 14m44ch

4m0ch and 5m20ch

5m25ch and 6m35ch

2m2ch and 14m44ch

1m79ch and 9m15ch

0m71ch and 5m20ch

1m79ch and 14m33ch

5m33ch and 6m25ch

5m25ch and 9m20ch

S&T Work

Major Projects

Remove Rail Defects

OHL Work

PL Tamping

Major Projects

Rail Testing and Lubrication

Permanent Way Inspection

C14 Rerail Resleep Reball 
Form - Trax

Technical Inspection

Station Construction

C70 S&C - Complete 
Renewal 113A

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7018069

W2021/7433159

W2021/7016957

W2021/7007434

W2021/7016978

W2021/7427036

W2021/7017782

W2021/7558469

W2021/7045925

W2021/7017331

W2021/7114501

W2021/7027997
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EAS_V4_4_2021

2300 Sat

0040 Sun

0850 Sun

2000 Sun

0315 Mon

0315 Mon

24/05/21

23/05/21

23/05/21

24/05/21

24/05/21

24/05/21

0545 Mon

0850 Sun

1200 Sun

0545 Mon

0545 Mon

0545 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Run Round Road

Down Slow

Down Slow

Down Slow

Up Hendon

Down Hendon

West Hampstead 
North Jn

Mill Hill Broadway

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Brent Curve Jn

Cricklewood

Hendon (London)

Hendon (London)

West Hampstead 
North Jn

West Hampstead 
South Jn

P2021/2673279 

0610 SUN TO 0850 SUN

ALL TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SLW ARRANGEMENTS BETWEEN 
CRICKLEWOOD AND MILL HILL BROADWAY 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES).



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS AVAILABLE VIA 
THE BRENT CURVE.

22/05/21

23/05/21

23/05/21

23/05/21

24/05/21

24/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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2315 Sat

2315 Sat

2315 Sat

2315 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0625 Sun

0855 Sun

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

0215 Sun

1200 Sun

1200 Sun

1200 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0855 Sun

1200 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Hendon

Down Hendon

Down Slow

Up Slow

Up Goods No.1

Up Goods No.2

North Reception 
Road No.1
North Reception 
Road No.2
Cricklewood 
Sidings
Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down Fast

Up Fast

Down Hendon

Up Hendon

Hendon Chord

Down Reception 
Siding

Down Hendon

Up Hendon

Down Hendon

Up Hendon

Silkstream Jn

Radlett Jn

Cricklewood South 
Jn

Cricklewood Depot

Dudding Hill Jn

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Cricklewood

Cricklewood 
Depot Jn

Cricklewood 
Depot

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Curve Jn

Brent Curve Jn

Hendon (London)

P2021/2689792 2315 SAT TO 0215 SUN AND 0625 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



ACCESS MAINTAINED TO CRICKLEWOOD 
SIDINGS TO/FROM THE SOUTH. NO ACCESS TO 
CRICKLEWOOD TO/FROM THE NORTH: ECS TO 
REVERSE AT KENTISH TOWN.



NO ACCESS TO/FROM DUDDING HILL JN.



NO ACCESS TO CRICKLEWOOD UP GOODS 
NOS.1&2 - FREIGHT SERVICES REQUIRING 
REGULATION/CREW CHANGE TO USE THE 
HENDON LINES. NO ACCESS TO CRICKLEWOOD 
UP SIDE FREIGHT FACILITIES.



0215 SUN TO 0545 SUN

NO BOOKED TRAFFIC. PANTOGRAPHS TO BE 
LOWERED ON ALL ECS STABLED AT 
CRICKLEWOOD. THAMESLINK ECS FOR 9M02 
SUN TO STABLE AT ST.PANCRAS HIGH LEVEL 
PLATFORM 1.

LN3201
LN3219
LN3222 12m75ch and 13m50ch

6m5ch and 7m60ch

9m20ch and 12m10ch

6m70ch and 8m27ch

5m20ch and 8m27ch

5m71ch and 7m10ch

5m40ch and 14m20ch

6m30ch and 7m5ch

5m20ch and 9m40ch

6m20ch and 8m27ch

5m23ch and 8m0ch

8m33ch and 12m10ch

5m33ch and 6m25ch

Structures Work

Follow-Up Work

Follow-Up Work

Preparatory Work

Major Projects

Resignalling Work

Rail Testing and Lubrication

Survey Work

Permanent Way Inspection

OHL Renewals Work

Vegetation Clearance

OHL Renewals Work

Station Construction

15/05/21

15/05/21

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7486519

W2021/7429297

W2021/7105020

W2021/7020910

W2021/7076320

W2021/7480818

W2021/7425143

W2021/7512779

W2021/7568169

W2021/7474780

W2021/7402724

W2021/7471239

W2021/7483435
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0020 Sun

0245 Sun

0620 Sun

0630 Sun

0700 Sun

0730 Sun

0815 Sun

0830 Sun

0900 Sun

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

0900 Sun

0245 Sun

0020 Sun

0900 Sun

0620 Sun

0620 Sun

1200 Sun

0650 Sun

0720 Sun

0755 Sun

0830 Sun

1200 Sun

1200 Sun

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Down & Up Slow

Down Fast

Up Fast

Centre Sidings

Up Fast

Down Fast

Down Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down and Up 
Slow

Luton South Jn

Luton Airport 
Parkway

Luton South Jn

St. Albans

Luton South Jn

Luton South Jn

Luton Airport 
Parkway

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Radlett

Harpenden Jn

St. Albans

Radlett

Radlett

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

St. Albans

P2021/2692899 2300 SAT TO 0020 SUN AND 0830 SUN TO 1200 
SUN 

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. 



THAMESLINK LUTON TERMINATORS TO 
START/TERMINATE AT ST.ALBANS. 



0020 SUN TO 0245 SUN 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0245 SUN TO 0620 SUN 

NO BOOKED TRAFFIC. 



0620 SUN TO 0830 SUN 

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED. 



NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

LN3201

15m61ch and 18m0ch

23m68ch and 24m60ch

19m42ch and 20m10ch

28m76ch and 29m55ch

16m11ch and 20m20ch

21m58ch and 24m59ch

16m0ch and 16m40ch

24m50ch and 28m60ch

21m58ch and 28m63ch

OHL Renewals Work

S&T Renewal

Structures Work

Structures Work

Major Projects

OHL Work

Structures Work

Other E&P Work

C20 Reballast ABC - High 
Output

15/05/21

15/05/21

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7468882

W2021/7430104

W2021/7408036

W2021/7407949

W2021/7426305

W2021/7050195

W2021/7454577

W2021/7532776

W2021/6575068
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EAS_V4_4_2021

2145 Mon

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

18/05/21

18/05/21

18/05/21

18/05/21

18/05/21

18/05/21

0001 Tue

0600 Tue

0600 Tue

0600 Tue

0600 Tue

0600 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Erewash Fast

Up and Down 
Blackwell Slow

Up Kirkby

Down Kirkby

Down and Up 
Erewash 
Fast/Erewash/Barr
ow Hill
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow
Blackwell Sidings

Codnor Park Jn

Morton Jn

Kirkby Lane End Jn

Chesterfield North 
Jn

Ironville Jn

Blackwell South Jn 
(LN3207)

Toton North Jn

Blackwell South 
Jn (LN3207)

Ironville Jn

Toton Centre Jn

Trowell North Jn

Alfreton

P2021/2692955 2145 MON TO 0001 TUE

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.



0001 TUE TO 0600 TUE

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

LN3201
LN3207
LN3273 137m75ch and 142m5ch

132m60ch and 136m40ch

125m25ch and 131m41ch

136m60ch and 137m45ch

122m14ch and 146m0ch

136m55ch and 137m45ch

122m14ch and 125m5ch

142m15ch and 143m30ch

PL Grinding Train

Remove Rail Defects

C20 Reballast ABC - High 
Output

Survey Work

Rail Testing and Lubrication

Structures Examination

Technical Inspection

Mobile Maintenance Train

17/05/21

18/05/21

18/05/21

18/05/21

18/05/21

18/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7004373

W2021/7005028

W2021/6575618

W2021/7900819

W2021/7005477

W2021/7475067

W2021/7024623

W2021/7040969
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EAS_V4_4_2021

2145 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Wed

2145 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Thu

19/05/21

19/05/21

19/05/21

19/05/21

19/05/21

20/05/21

20/05/21

20/05/21

20/05/21

20/05/21

0001 Wed

0600 Wed

0600 Wed

0600 Wed

0600 Wed

0001 Thu

0600 Thu

0600 Thu

0600 Thu

0600 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Erewash Fast

Up and Down 
Blackwell Slow

Down and Up 
Erewash 
Fast/Erewash/Barr
ow Hill
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow
Blackwell Sidings

Down and Up 
Erewash Fast

Up and Down 
Blackwell Slow

Down Kirkby

Up Kirkby

Down and Up 
Erewash 
Fast/Erewash/Barr
ow Hill
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Codnor Park Jn

Morton Jn

Chesterfield North 
Jn

Ironville Jn

Blackwell South Jn 
(LN3207)

Codnor Park Jn

Morton Jn

Kirkby Lane End Jn

Chesterfield North 
Jn

Ironville Jn

Toton North Jn

Blackwell South 
Jn (LN3207)

Toton Centre Jn

Trowell North Jn

Alfreton

Toton North Jn

Blackwell South 
Jn (LN3207)

Ironville Jn

Toton Centre Jn

Trowell North Jn

P2021/2692956

P2021/2692957

2145 TUE TO 0001 WED

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.



0001 WED TO 0600 WED

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

2145 WED TO 0001 THU

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.



0001 THU TO 0600 THU

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

LN3201
LN3207
LN3273

LN3201
LN3207
LN3273

132m40ch and 134m45ch

136m55ch and 137m45ch

145m0ch and 145m70ch

138m49ch and 138m65ch

122m14ch and 146m0ch

125m25ch and 131m51ch

136m60ch and 137m45ch

131m0ch and 131m51ch

122m14ch and 125m5ch

136m10ch and 142m65ch

136m55ch and 137m20ch

145m0ch and 145m70ch

122m14ch and 125m5ch

138m49ch and 138m65ch

125m25ch and 131m41ch

122m14ch and 146m0ch

OTP Ballast Regulator

Structures Examination

Mobile Maintenance Train

Structures Work

Rail Testing and Lubrication

C20 Reballast ABC - High 
Output

Survey Work

Survey Work

Technical Inspection

OTP Ballast Regulator

Structures Examination

Mobile Maintenance Train

Technical Inspection

Structures Work

C20 Reballast ABC - High 
Output

Rail Testing and Lubrication

18/05/21

19/05/21

19/05/21

19/05/21

19/05/21

19/05/21

20/05/21

20/05/21

20/05/21

20/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7005124

W2021/7475196

W2021/7040970

W2021/7536922

W2021/7005568

W2021/6575645

W2021/7918921

W2021/7895822

W2021/7024687

W2021/7005125

W2021/7475334

W2021/7040971

W2021/7024740

W2021/7536977

W2021/6575646

W2021/7005484
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EAS_V4_4_2021

2145 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

0001 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0600 Fri

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Erewash Fast

Up and Down 
Blackwell Slow

Down Kirkby

Up Kirkby

Down and Up 
Erewash 
Fast/Erewash/Barr
ow Hill
Down Erewash 
Slow/Up and 
Down Erewash 
Slow
Blackwell Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Codnor Park Jn

Morton Jn

Kirkby Lane End Jn

Chesterfield North 
Jn

Ironville Jn

Blackwell South Jn 
(LN3207)

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Toton North Jn

Blackwell South 
Jn (LN3207)

Ironville Jn

Toton Centre Jn

Trowell North Jn

Alfreton

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2692958

P2021/2690477

2145 THU TO 0001 FRI

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.



0001 FRI TO 0600 FRI

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3207

LN3213
LN3216
SO280

125m25ch and 131m51ch

136m55ch and 137m20ch

138m49ch and 138m65ch

145m0ch and 145m70ch

131m0ch and 131m51ch

122m14ch and 125m5ch

135m0ch and 142m65ch

1m30ch and 1m60ch

0m4ch and 0m31ch

0m30ch and 2m0ch

0m4ch and 0m22ch

0m66ch and 3m25ch

0m66ch and 3m25ch

C20 Reballast ABC - High 
Output

Structures Examination

Structures Work

Mobile Maintenance Train

Survey Work

Technical Inspection

OTP Ballast Regulator

Structures Work (Track Off)

S&C Grinding Train

Major Projects

Structures Work

S&T Maintenance

Track Maintenance

20/05/21

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6575647

W2021/7475336

W2021/7536984

W2021/7040972

W2021/7896023

W2021/7024595

W2021/7005083

W2021/7325586

W2021/7070621

W2021/7626918

W2021/7388474

W2021/7452292

W2021/7015156
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/05/21

21/05/21

15/05/21

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

0200 Sun

2359 Fri

0445 Sat

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/ Down 
Canonbury
North London 
Incline

Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down 
Goods/Down Slow
No.2
Up Slow No.2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
Platforms 0 to 6

All Lines

Down and Up

ECML Connect 
Line

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Highbury Vale Jn

Hornsey

Harringay Jn

Wood Green South 
Jn

Hornsey

Kings Cross

Wood Green South 
Jn

Finsbury Park

York Way North Jn

Kings Cross

Kings Cross 
Station

Kings Cross

Canal Tunnels Jn

Canonbury 
Tunnel

Copenhagen Jn

Finsbury Park

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL

P2021/2882821 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 7 TO 11 THROUGHOUT

TRAINS TO BE REPLATFORMED AS NECESSARY



BETWEEN 0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE AT NEW BARNET



BETWEEN 0200 AND 0800 SUN PANTOGRAPHS 
TO BE LOWERED IN FERME PARK CARRIAGE 
SIDINGS



BETWEEN 0200 AND 0845 SUN PLATFORM 0 TO 
BE KEPT CLEAR OF STABLED STOCK



BETWEEN 0145 TO 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION

LN101
LN105
LN110
LN115
LN120
LN165
LN3214

1m55ch and 3m0ch

1m48ch and 1m68ch

0m0ch and 1m20ch

2m30ch and 2m60ch

0m0ch and 0m22ch

4m4ch and 4m68ch

1m26ch and 2m5ch

0m1ch and 0m16ch

0m0ch and 5m3ch

0m0ch and 1m20ch

1m12ch and 2m5ch

0m0ch and 1m30ch

0m0ch and 1m20ch

0m0ch and 1m20ch

0m0ch and 0m20ch

0m0ch and 3m37ch

2m38ch and 4m5ch

Technical Inspection

S&T Work

Technical Inspection

S&T Work

Litter / Graffiti Clearance

S&T Work

S&T Work

Remove Rail Defects

Technical Inspection

Technical Inspection

Scrap Removal

Patrolling 

Technical Inspection

Technical Inspection

Cable Work

Major Projects

Survey Work

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7031799

W2021/7479608

W2021/7443204

W2021/7484948

W2021/7139055

W2021/7397780

W2021/7397823

W2021/7671819

W2021/7177541

W2021/7443275

W2021/7419806

W2021/7411938

W2021/7443156

W2021/7443206

W2021/7760274

W2021/7498828

W2021/7447393
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

16/05/21

21/05/21

17/05/21

17/05/21

17/05/21

18/05/21

18/05/21

18/05/21

19/05/21

19/05/21

19/05/21

20/05/21

20/05/21

20/05/21

21/05/21

21/05/21

21/05/21

0800 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Ferme Park RS

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Ferme Park RS

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2882821

3m30ch and 4m13ch

0m0ch and 3m25ch

0m0ch and 5m3ch

1m70ch and 2m5ch

0m0ch and 0m20ch

0m0ch and 2m5ch

0m0ch and 1m15ch

0m0ch and 0m20ch

0m0ch and 0m20ch

2m52ch and 3m37ch

2m10ch and 4m68ch

0m0ch and 0m20ch

Structures Work

Tunnel Work

Rail Testing and Lubrication

Structures Examination

Cable Work

Major Projects

S&T Work

Cable Work

Cable Work

Structures Examination

S&C Maintenance

Cable Work

16/05/21

16/05/21

17/05/21

17/05/21

17/05/21

18/05/21

18/05/21

18/05/21

19/05/21

19/05/21

19/05/21

20/05/21

20/05/21

20/05/21

21/05/21

21/05/21

21/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7248231

W2021/7109253

W2021/7425323

W2021/7473720

W2021/7760370

W2021/7117180

W2021/7397821

W2021/7760273

W2021/7759520

W2021/7975921

W2021/6226548

W2021/7760272

Week 7  - Continued
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EAS_V4_4_2021

2340 Thu
21/05/21
0445 Fri

PossessionDown and Up 
Mansfield

BulwellRadford JnP2021/3189462 NO BOOKED TRAFFICLN3255

127m40ch and 128m40ch
Remove Rail Defects

20/05/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8153073
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0800 Sun

0001 Mon

0001 Mon

0001 Mon

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

17/05/21

16/05/21

16/05/21

16/05/21

16/05/21

17/05/21

17/05/21

17/05/21

0900 Sun

0900 Sun

0900 Sun

0800 Sun

0230 Sun

0405 Mon

0900 Sun

0630 Sun

0900 Sun

0900 Sun

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford
Up Stamford

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Fast

Down Fast

Up Slow

Up Spalding

Down Spalding

Westwood Yard

Shunt Line

Up Slow

Up Slow

Down Fast

Up Fast

Down Slow

Down 
Slow/Stamford
Up Stamford

Down Fast

Up Slow

Up Fast

Tallington 
Crossovers

Helpston Jn

New England North

Tallington 
Crossovers

Peterborough North

Folly Bank LC

Eastfield

Peterborough South

Peterborough North

Tallington 
Crossovers

Stoke

Helpston Jn

Stoke

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Werrington Jn

Eastfield

Tallington 
Crossovers

Tallington 
Crossovers

Peterborough 
North

Helpston Jn

New England 
North

P2021/2620307 ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



NO ACCESS TO/FROM SPITAL THAMESLINK 
DEPOT BETWEEN 0230 SUN AND 0630 SUN



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH. PLATFORMS 1 AND 2 TO 
REMAIN OLE LIVE



SUNDAY MORNING ANY GTR ECS FROM NENE TO
CROSS AT SOUTH END



SUNDAY MORNING POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 1Y14

LN101
LN147
LN170
LN3615

81m65ch and 89m50ch

78m20ch and 81m20ch

76m20ch and 83m32ch

76m20ch and 83m25ch

76m62ch and 77m73ch

76m40ch and 76m60ch

79m15ch and 81m75ch

76m40ch and 76m65ch

77m60ch and 78m20ch

78m20ch and 80m30ch

78m26ch and 100m0ch

79m34ch and 81m43ch

81m65ch and 82m0ch

76m20ch and 77m0ch

76m40ch and 76m70ch

76m50ch and 76m70ch

S&T Work

Follow-Up Work

Major Projects

Track Maintenance

Follow-Up Work

Welding and Grinding

Survey Work

P & D Maintenance

Patrolling 

Major Projects

Weld Inspections

In Connection With 
Engineering Work

LC Work S&T

Survey Work

S&C Maintenance

Remove Rail Defects

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

17/05/21

17/05/21

17/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7445728

W2021/7031499

W2021/6177319

W2021/6226531

W2021/7916669

W2021/8013319

W2021/7037331

W2021/7009158

W2021/7020437

W2021/6357177

W2021/7020399

W2021/7031524

W2021/7445503

W2021/7454414

W2021/7816719

W2021/8075618
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

23/05/21

24/05/21

24/05/21

24/05/21

24/05/21

0630 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Platform 4

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/2882541

P2021/2902285

PLATFORMS 1 2 & 3 AVAILABLE FOR STABLING 
TRAINS.

LN3201
LN3213
SO400

EA1320
LN115
LN3201
SO400

0m12ch and 0m45ch

0m0ch and 0m0ch

OHL Inspection

S&T Work

23/05/21

24/05/21

24/05/21

24/05/21

24/05/21

8Week

W2021/7118454

W2021/7165870
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EAS_V4_4_2021

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0100 Sat

0100 Sat

0500 Sat

0500 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

24/05/21

22/05/21

24/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

24/05/21

22/05/21

22/05/21

22/05/21

22/05/21

24/05/21

24/05/21

24/05/21

24/05/21

0315 Mon

0500 Sat

0545 Mon

0500 Sat

0100 Sat

0100 Sat

0500 Sat

1000 Sat

0545 Mon

0500 Sat

0500 Sat

2300 Sat

2300 Sat

0545 Mon

0545 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down and Up Fast

Up Hendon

Down Hendon

Run Round Road

Down Slow

Down and Up Fast

Up Hendon

Down Hendon

Down Hendon

Up Hendon

Down Fast

Up Fast

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Up Hendon

Down Hendon

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

West Hampstead 
North Jn

Silkstream Jn

Kentish Town Jn

Silkstream Jn

Silkstream Jn

Silkstream Jn

Radlett Jn

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Kentish Town Jn

West Hampstead 
North Jn

West Hampstead 
South Jn

Hendon (London)

Dock Jn South

West Hampstead 
North Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Cricklewood 
Curve Jn

Dock Jn South

West Hampstead 
North Jn

West Hampstead 
South Jn

P2021/2673279 2300 FRI TO 0500 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN WITH ADDITIONAL ENGINEERING 
ALLOWANCES (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN).



ELECTRIC SERVICES TO/FROM ST.PANCRAS 
HIGH LEVEL TO RUN VIA THE UP & DOWN 
SLOW/RELIEF LINES BETWEEN DOCK JN SOUTH 
AND KENTISH TOWN JN.



NO ACCESS TO/FROM DUDDING HILL JN. 
FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND CAMDEN ROAD. 



0500 SAT TO 2300 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN WITH ADDITIONAL ENGINEERING 
ALLOWANCES (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN). 



NO ROUTE FOR ELECTRIC TRAINS OVER THE 
FAST LINES BETWEEN DOCK JN SOUTH AND 
CRICKLEWOOD SOUTH JN.



NO ACCESS TO/FROM HENDON LINES AT 
SILKSTREAM JN OR BRENT CURVE JN: SERVICES
NORMALLY BOOKED VIA THE BRENT CURVE 
DIVERTED TO RUN-ROUND AT WEST HAMPSTEAD
AND RUN VIA THE CRICKLEWOOD CURVE.



2300 SAT TO 0050 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN DOCK JN SOUTH AND RADLETT 
JN WITH ADDITIONAL ENGINEERING 
ALLOWANCES (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN). NO ACCESS TO/FROM 
DUDDING HILL JN.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SLW ARRANGEMENTS BETWEEN 
CRICKLEWOOD AND MILL HILL BROADWAY 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). NO ROUTE FOR 
UP TRAINS (NO BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.


LN3201
LN3219
LN3222 2m2ch and 5m0ch

4m0ch and 9m60ch

1m79ch and 5m20ch

9m25ch and 14m44ch

4m0ch and 5m20ch

5m25ch and 6m35ch

2m2ch and 14m44ch

1m79ch and 9m15ch

0m71ch and 5m20ch

1m79ch and 14m33ch

5m33ch and 6m25ch

5m25ch and 9m20ch

S&T Work

Major Projects

Remove Rail Defects

OHL Work

PL Tamping

Major Projects

Rail Testing and Lubrication

Permanent Way Inspection

C14 Rerail Resleep Reball 
Form - Trax

Technical Inspection

Station Construction

C70 S&C - Complete 
Renewal 113A

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7018069

W2021/7433159

W2021/7016957

W2021/7007434

W2021/7016978

W2021/7427036

W2021/7017782

W2021/7558469

W2021/7045925

W2021/7017331

W2021/7114501

W2021/7027997
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

2300 Sat

0040 Sun

0850 Sun

2000 Sun

0315 Mon

0315 Mon

24/05/21

23/05/21

23/05/21

24/05/21

24/05/21

24/05/21

0545 Mon

0850 Sun

1200 Sun

0545 Mon

0545 Mon

0545 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Run Round Road

Down Slow

Down Slow

Down Slow

Up Hendon

Down Hendon

West Hampstead 
North Jn

Mill Hill Broadway

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Brent Curve Jn

Cricklewood

Hendon (London)

Hendon (London)

West Hampstead 
North Jn

West Hampstead 
South Jn

P2021/2673279 

0610 SUN TO 0850 SUN

ALL TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SLW ARRANGEMENTS BETWEEN 
CRICKLEWOOD AND MILL HILL BROADWAY 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES).



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS AVAILABLE VIA 
THE BRENT CURVE.

22/05/21

23/05/21

23/05/21

23/05/21

24/05/21

24/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

0015 Sun

0235 Sun

0620 Sun

0630 Sun

0700 Sun

0730 Sun

0815 Sun

0830 Sun

0900 Sun

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

0900 Sun

0015 Sun

0235 Sun

0235 Sun

0620 Sun

1200 Sun

0650 Sun

0720 Sun

0800 Sun

0830 Sun

1200 Sun

1200 Sun

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Down & Up Slow

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down Slow

Up Slow

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Radlett

Harpenden Jn

St. Albans

Radlett Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

P2021/2692901 2300 SAT TO 0015 SUN AND 0830 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



THAMESLINK LUTON TERMINATORS TO 
START/TERMINATE AT ST.ALBANS.

 

0015 SUN TO 0235 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0235 SUN TO 0620 SUN

NO BOOKED TRAFFIC.



0620 SUN TO 0830 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

LN3201

24m50ch and 28m60ch

21m56ch and 24m59ch

24m20ch and 27m0ch

21m60ch and 24m36ch

24m20ch and 28m63ch

14m75ch and 21m25ch

19m42ch and 20m10ch

28m76ch and 29m55ch

15m0ch and 18m0ch

Other E&P Work

OHL Work

OHL Renewals Work

Resignalling Work

C20 Reballast ABC - High 
Output

Major Projects

Structures Work

Structures Work

OHL Renewals Work

22/05/21

22/05/21

22/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7535968

W2021/7061220

W2021/7469590

W2021/7395170

W2021/6575074

W2021/7440344

W2021/7408135

W2021/7408182

W2021/7469053
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EAS_V4_4_2021

2310 Fri

2300 Sat

2300 Sat

0055 Sun

0235 Sun

0620 Sun

0630 Sun

0700 Sun

0730 Sun

0815 Sun

0830 Sun

2050 Sun

0025 Mon

0450 Mon

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

01/06/21

2325 Sun

0235 Sun

0055 Sun

0620 Sun

0620 Sun

1200 Sun

0650 Sun

0720 Sun

0800 Sun

0830 Sun

1200 Sun

0450 Mon

0220 Mon

0445 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Down Slow

Up Slow

Down Fast

Up Fast

Up Fast

Down Fast

Down Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down Slow

Up Slow

Up Fast

Up Slow

Down Slow

Luton South Jn

Luton Airport 
Parkway

Luton South Jn

Luton South Jn

Luton South Jn

Luton Airport 
Parkway

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

St. Albans

Luton South Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Radlett Jn

Harpenden

Harpenden Jn

P2021/2692904 2310 FRI TO 0055 SUN, 0620 SUN TO 2050 SUN 
AND 0450 MON TO 0045 TUE 

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN HARPENDEN JN AND LEAGRAVE
JN. 



0055 SUN TO 0235 SUN 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS.



0235 SUN TO 0620 SUN 

NO BOOKED TRAFFIC. 



2050 SUN TO 0450 MON 

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN RADLETT JN AND LEAGRAVE JN. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL. ADDITIONALLY BETWEEN 0025-0220 
MON, NO ROUTE FOR UP TRAINS (NO BOOKED 
UP TRAFFIC).



NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC.

LN3201

25m6ch and 25m50ch

24m50ch and 28m63ch

23m75ch and 24m40ch

24m50ch and 24m75ch

24m48ch and 29m58ch

24m60ch and 26m66ch

19m42ch and 20m10ch

28m76ch and 29m55ch

24m50ch and 28m60ch

S&T Work

C20 Reballast ABC - High 
Output

OHL Work

Structures Examination

Rail Testing and Lubrication

Resignalling Work

Structures Work

Structures Work

Other E&P Work

28/05/21

29/05/21

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7401722

W2021/6567609

W2021/8294269

W2021/7432374

W2021/7433361

W2021/7395804

W2021/7409195

W2021/7490122

W2021/7535971
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EAS_V4_4_2021

0900 Fri

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0010 Thu

28/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

27/05/21

0955 Fri

0650 Sun

0855 Sun

0650 Sun

0855 Sun

0650 Sun

0855 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0340 Thu

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage + 
EPR
Line 
Blockage + 
EPR

Line 
Blockage + 
EPR
Line 
Blockage + 
EPR
Line 
Blockage + 
EPR
Sidings 
Possession

Possession

Down Slow

Up Slow

Down & Up Fast

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Down and Up 
Main

Platform 3

Platform 4

Down Tamworth 
Slow
Up Tamworth 
Slow
Down Tamworth 
Fast
Up Tamworth Fast

Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Down and Up 
Erewash/Down 
and Up Barrow Hill

Wellingborough 
South Jn

Trent South Jn

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Nottingham West Jn

Sawley LC

Derby

L and NW Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Chesterfield

Sharnbrook Jn

Loughborough 
North Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

Derby London 
Road Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Clay Cross North 
Jn

P2021/2673428

P2021/2696707

P2021/2696694

P2021/3223201

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

0040 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0855 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

TAKE POSSESSION AFTER PASSAGE OF 1L21 



TRAINS TO BE DIVERTED VIA DERBY AND 
AMBERGATE

LN3201

LN3201
LN3204
LN3207
LN3228
LN3252
LN3520

LN3201
LN3501

LN3201
LN3207
LN804
LN806

58m30ch and 64m0ch

119m41ch and 120m54ch

119m64ch and 122m20ch

123m75ch and 124m22ch

119m41ch and 120m0ch

119m78ch and 125m40ch

119m41ch and 120m47ch

125m78ch and 128m23ch

125m78ch and 128m23ch

144m75ch and 145m40ch

Permanent Way Inspection

Technical Inspection

Other E&P Work

Remove Rail Defects

Survey Work

PL Grinding Train

Remove Rail Defects

Point Heater Maintenance

S&T Work

Arc Repairs

28/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

27/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7061699

W2021/7040200

W2021/8014018

W2021/8104172

W2021/7484831

W2021/7032603

W2021/7040131

W2021/7037491

W2021/7037133

W2021/8285068
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EAS_V4_4_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

0740 Sun

0615 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0615 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up West Slow 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Washer Shunt 
Spur

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Tapton Jn

P2021/2860103 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

146m0ch and 162m56ch

0m60ch and 0m0ch

153m73ch and 154m35ch

153m73ch and 154m0ch

0m60ch and 0m31ch

41m72ch and 158m77ch

41m72ch and 158m77ch

158m30ch and 161m75ch

146m0ch and 162m56ch

154m10ch and 155m60ch

0m60ch and 0m0ch

153m73ch and 154m20ch

158m30ch and 158m77ch

152m0ch and 154m15ch

158m60ch and 159m37ch

URFDO Inspections

Permanent Way Inspection

In Connection With 
Engineering Work

S&C Partial Renewal

S&C Partial Renewal

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Follow-Up Work

Permanent Way Inspection

Major Projects

In Connection With 
Engineering Work

Permanent Way Inspection

S&T Maintenance

Tunnel Work

S&T Maintenance

Vegetation Clearance

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7440119

W2021/7073867

W2021/7552969

W2021/7442188

W2021/7442329

W2021/7506586

W2021/7481341

W2021/7455904

W2021/7074090

W2021/7552771

W2021/7553018

W2021/7074182

W2021/7442348

W2021/7420964

W2021/7422480

W2021/7496193
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EAS_V4_4_2021

0615 Sun

2155 Mon

2155 Mon

2145 Tue

2145 Tue

2145 Wed

2145 Wed

23/05/21

25/05/21

25/05/21

26/05/21

26/05/21

27/05/21

27/05/21

0740 Sun

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Thu

0545 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down Main

Up Main

Down and Up 
Erewash Fast

Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Down and Up 
Erewash Fast

Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Down and Up 
Erewash Fast

Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Holmes Jn LC CCTV

Codnor Park Jn

Codnor Park Jn

Codnor Park Jn

Codnor Park Jn

Codnor Park Jn

Codnor Park Jn

Toton North Jn

Trowell North Jn

Toton North Jn

Trowell North Jn

Toton North Jn

Trowell South Jn

P2021/2860103

P2021/2692959

P2021/2692960

P2021/2692961

TAKE AFTER PLPR TRAIN 1Q37



TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

LN3207

LN3207

LN3207

158m70ch and 159m5ch

156m50ch and 158m25ch

152m0ch and 155m60ch

158m60ch and 159m37ch

149m70ch and 151m45ch

125m25ch and 131m41ch

125m25ch and 131m41ch

125m25ch and 131m41ch

Follow-Up Work

S&C Partial Renewal

Structures Work

Earthwork

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

23/05/21

24/05/21

24/05/21

25/05/21

25/05/21

26/05/21

26/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7028798

W2021/7442319

W2021/7481439

W2021/7770426

W2021/6576060

W2021/6576120

W2021/6576121
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2145 Thu

2145 Thu

2345 Fri

28/05/21

28/05/21

29/05/21

0545 Fri

0545 Fri

0545 Sat

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Possession

Down and Up 
Erewash Fast

Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Down and Up 
Erewash Fast

Codnor Park Jn

Codnor Park Jn

Codnor Park Jn

Toton North Jn

Trowell North Jn

Toton North Jn

P2021/2692962

P2021/2734108

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

LN3207

LN3207

125m25ch and 131m41ch

125m25ch and 126m60ch

C20 Reballast ABC - High 
Output

Unload CWR

27/05/21

27/05/21

28/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6576122

W2021/7399822
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EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Dn Cambria Spr

Up Cambria Spr

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2021/2690440 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 1m30ch and 1m60ch

3m60ch and 4m23ch

0m66ch and 3m27ch

0m4ch and 0m22ch

Structures Work (Track Off)

Track Maintenance

Patrolling 

Structures Work

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7325754

W2021/8039218

W2021/7015166

W2021/7388476
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0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

1015 Sun

0145 Mon

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Tue

23/05/21

28/05/21

22/05/21

22/05/21

22/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

28/05/21

24/05/21

24/05/21

24/05/21

25/05/21

25/05/21

25/05/21

0020 Sun

2359 Fri

0445 Sat

0445 Sat

0445 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Down and Up 
Canal Tunnel

North London 
Incline

Down Goods

Up Slow No.2

All Lines

Platforms 0 to 6

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Finsbury Park

Kings Cross

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2882822 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 7 TO 11 THROUGHOUT

TRAINS TO BE REPLATFORMED AS NECESSARY



BETWEEN 0020 SUN TO 1015 SUN 

TRAINS TO START/TERMINATE AT FINSBURY 
PARK.

NO TRAINS TO BE STABLED IN KINGS CROSS 
STATION.



LNER REQUIRE 1 LONG PLATFORM FOR 
STABLING SUN/MON AND MIDWEEK WITH 
PANTOGRAPHS LOWERED



BETWEEN 0145 TO 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION

LN101
LN115
LN3214 0m0ch and 2m5ch

0m0ch and 0m50ch

0m22ch and 1m32ch

0m0ch and 0m50ch

0m0ch and 2m17ch

0m0ch and 0m22ch

0m0ch and 1m30ch

0m0ch and 0m50ch

0m0ch and 0m50ch

Technical Inspection

Technical Inspection

Tunnel Work

Technical Inspection

Major Projects

Litter / Graffiti Clearance

Patrolling 

Technical Inspection

Technical Inspection

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

24/05/21

24/05/21

24/05/21

25/05/21

25/05/21

25/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7177578

W2021/7442288

W2021/7731469

W2021/7442146

W2021/7117281

W2021/7139057

W2021/7425383

W2021/7442198

W2021/7442287

Week 8  - Continued

SUPERSEDED B
Y C

PPP

Page301 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

26/05/21

26/05/21

26/05/21

27/05/21

27/05/21

27/05/21

28/05/21

28/05/21

28/05/21

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

P2021/2882822 26/05/21

26/05/21

26/05/21

27/05/21

27/05/21

27/05/21

28/05/21

28/05/21

28/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued

Continued

SUPERSEDED B
Y C

PPP

Page302 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

SUPERSEDED B
Y C

PPP

Page303 of 528



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021
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EAS_V4_4_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0830 Sat

1730 Sat

1730 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

01/06/21

01/06/21

29/05/21

01/06/21

01/06/21

30/05/21

30/05/21

29/05/21

29/05/21

29/05/21

01/06/21

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

0345 Tue

0345 Tue

2330 Sat

0345 Tue

0345 Tue

0225 Sun

0225 Sun

0830 Sat

1730 Sat

2330 Sat

0345 Tue

2330 Sat

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Down Slow

Up Slow

Cricklewood 
Sidings

Hendon Chord

Down Fast

Up Fast

Up Hendon

Down Hendon

Up Hendon

Down and Up 
Brent Curve

Down Hendon

Down and Up 
Cricklewood 
Curve
Down Slow

Up Slow

Down and Up 
Hendon

Centre Sidings

Cricklewood Depot

Cricklewood South 
Jn

Silkstream Jn

Cricklewood Depot

Silkstream Jn

Mill Hill Broadway

Radlett Jn

Silkstream Jn

Silkstream Jn

Dudding Hill Jn

Silkstream Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

St. Albans

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Cricklewood 
Depot

Hendon (London)

West Hampstead 
North Jn

Cricklewood 
Curve Jn

Cricklewood 
Curve Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

West Hampstead 
North Jn

St. Albans

West Hampstead 
North Jn

P2021/2696751 0001 SAT TO 0205 SAT 

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.

NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH, FREIGHT TRAINS 
REQUIRING REGULATION/CREW CHANGES TO 
USE THE HENDON LINES.



0205 SAT TO 0345 TUE

EMR SERVICES TO START/TERMINATE AT LUTON 
PLATFORMS 1-3 WITH RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. TRAINS TO/FROM 
THE NORTH TO RUN TO/FROM MILL HILL 
BROADWAY OVER DOWN FAST LINE TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS  8 CAR RLU ONLY (1TPH) AND 
ALSO RUN BEDFORD-HARPENDEN (1TPH). 
THAMESLINK SERVICES TO USE PLATFORMS 4 
AND 5 AT LUTON. TRAINS TO/FROM THE SOUTH 
TO START/TERMINATE AT KENTISH TOWN 
PLATFORM 3 (8-CAR RLU ONLY) OR WEST 
HAMPSTEAD THAMESLINK PLATFORM 2 (12-CAR 
FLU).



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
SOUTH SIDINGS.



FREIGHT SERVICES AMENDED AS FOLLOWS:

0205 SAT-0830 SAT: FREIGHT TRAINS TO TRAVEL 
OVER THE HENDON LINES

0830 SAT-1530 SAT: DOWN FREIGHT TRAINS TO 
TRAVEL OVER THE DOWN HENDON LINE, NO 
ROUTE FOR UP TRAINS. 

1530 SAT-0200 TUE: 

FREIGHT SERVICES TO/FROM THE TOTTENHAM 
LINES AT CARLTON ROAD JN DIVERTED VIA 
ECML. FREIGHT SERVICES TO/FROM DUDDING 
HILL JN VIA THE BRENT CURVE CANCELLED OR 
DIVERTED. 

0200 TUE TO 0345 TUE: FREIGHT TRAINS TO 
TRAVEL OVER THE HENDON LINES



0345 TUE TO 0545 TUE

TRAINS TO TRAVEL OVER THE SLOW LINES.


LN3201
LN3219
LN3222 6m40ch and 23m79ch

6m75ch and 7m61ch

5m5ch and 7m63ch

14m29ch and 15m39ch

5m33ch and 6m25ch

4m30ch and 4m55ch

19m42ch and 20m10ch

5m5ch and 8m0ch

14m25ch and 23m55ch

5m5ch and 7m6ch

14m25ch and 23m55ch

6m38ch and 7m23ch

7m66ch and 8m38ch

8m43ch and 23m55ch

Rail Testing and Lubrication

Follow Up Tamping

Major Projects

Track Maintenance

Station Construction

Permanent Way Inspection

Structures Work

Vegetation Clearance

Major Projects

Development Walkout

Survey Work

Structures Examination

Earthwork

Off Track Work

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7452657

W2021/7075743

W2021/6890623

W2021/8255068

W2021/7027739

W2021/7607771

W2021/7409091

W2021/7403268

W2021/7445919

W2021/7446718

W2021/7536477

W2021/7457109

W2021/7440072

W2021/7040237
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EAS_V4_4_2021

0225 Sun

0225 Sun

0615 Sun

0615 Sun

0850 Sun

0850 Sun

0345 Tue

30/05/21

30/05/21

01/06/21

01/06/21

01/06/21

01/06/21

01/06/21

0615 Sun

0615 Sun

0545 Tue

0545 Tue

0345 Tue

0345 Tue

0545 Tue

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Fast

Down Fast

Down Reception 
Siding

Down Fast

Up Fast

Up Hendon

Down Hendon

Up Slow

Down Slow

Down Hendon

Up Hendon

Harpenden Jn

Brent Curve Jn

Mill Hill Broadway

Radlett Jn

Silkstream Jn

Silkstream Jn

Hendon (London)

Cricklewood 
Curve Jn

West Hampstead 
North Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2696751 

SECTION PROVING ON SECTIONS 607(A,B,K,L,P), 
608(E), 609(A), 610(D) BETWEEN 0100 TUE AND 
0230 TUE

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

01/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V4_4_2021

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0600 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

0001 Mon

1900 Mon

1900 Mon

1900 Mon

1900 Mon

29/05/21

01/06/21

29/05/21

29/05/21

29/05/21

29/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

01/06/21

01/06/21

01/06/21

01/06/21

0600 Sat

0400 Tue

0600 Sat

0600 Sat

0600 Sat

1500 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

1900 Mon

0440 Tue

0440 Tue

0440 Tue

0440 Tue

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Slow 
(bi-directional line)

Platform 2

Platform 3

Platform 4

Platform 1

Down & Up Fast

Churchyard 
Sidings

Maintenance 
Siding

Down and Up Fast

Up & Down Slow 
(bi-directional line)

Down and Up Fast

Churchyard 
Sidings

Maintenance 
Siding

Down and Up Fast

Up & Down Slow 
(bi-directional line)

Down and Up Fast

Churchyard 
Sidings

Maintenance 
Siding

Dock Jn North

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn North

Dock Jn South

Dock Jn South

Dock Jn North

Kentish Town Jn

Dock Jn North

Dock Jn South

Dock Jn South

Dock Jn North

Kentish Town Jn

Dock Jn North

Dock Jn South

Dock Jn South

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Dock Jn South

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Dock Jn South

St. Pancras 
International

St. Pancras 
International

P2021/3029281 NO TRAINS TO OPERATE TO/FROM ST.PANCRAS 
HIGH LEVEL (IN CONNECTION WITH 
P2020/2696751).



NO ACCESS TO PLATFORMS 1-4: EMR ECS TO 
STABLE AT CRICKLEWOOD DEPOT.



THAMESLINK SERVICES BETWEEN 0600-0915 
SUN REPLACED BY BUSES ST.PANCRAS TO MILL 
HILL BROADWAY.



NO ACCESS TO/FROM CHURCHYARD SIDINGS IN 
THE FOLLOWING PERIODS: 0100-0600 SAT, 1500 
SAT-0001 MON, 1900 MON-0440 TUE.

LN3201
SO400

0m12ch and 0m46ch
S&C Medium Refurb

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7495112
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2300 Tue

2300 Tue

0045 Wed

02/06/21

02/06/21

02/06/21

0545 Wed

0545 Wed

0445 Wed

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Down and Up Fast

Down Hendon

Up Hendon

Down Slow

Harpenden Jn

Hendon (London)

Cricklewood Depot 
Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Cricklewood

P2021/2784734 2300 TUE TO 0045 WED AND 0445 WED TO 0545 
WED

TRAINS TO TRAVEL OVER THE SLOW LINES.



0045 WED TO 0445 WED

UP THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW LINE. DOWN THAMESLINK 
SERVICES RETIMED TO TRAVEL BETWEEN 
CRICKLEWOOD AND HENDON VIA THE DEPOT 
EXIT ROAD/UP GOODS NO.1/NORTH RECEPTION 
NO.1 UNDER GOODS LINE AUTHORITY. (NOTE: 
NO UP TRAINS CAN RUN HENDON-
CRICKLEWOOD WHILST A DOWN TRAIN IS 
RUNNING DUE TO REQUIREMENT TO SET ROUTE 
THROUGHOUT). 



ALL FREIGHT SERVICES RE-TIMED TO USE THE 
HENDON LINES.

LN3201

5m5ch and 23m79ch

10m42ch and 20m28ch

5m5ch and 6m75ch

7m0ch and 9m60ch

10m42ch and 20m28ch

5m5ch and 23m79ch

7m0ch and 8m0ch

5m10ch and 23m79ch

19m42ch and 20m10ch

6m10ch and 12m0ch

14m20ch and 15m10ch

21m60ch and 23m74ch

Rail Testing and Lubrication

OTP Unload Ballast

Major Projects

Major Projects

PL Grinding Train

OHL Inspection

Track Maintenance

Technical Inspection

Structures Work

S&T Work

Remove Rail Defects

Resignalling Work

01/06/21

01/06/21

02/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7046873

W2021/8140068

W2021/7119393

W2021/7447270

W2021/7046203

W2021/7027606

W2021/7046447

W2021/7046776

W2021/7409213

W2021/7047305

W2021/7637819

W2021/7396322
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2300 Wed

2300 Wed

0045 Thu

03/06/21

03/06/21

03/06/21

0545 Thu

0545 Thu

0445 Thu

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Down and Up Fast

Down Hendon

Up Hendon

Down Slow

Harpenden Jn

Hendon (London)

Cricklewood Depot 
Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Cricklewood

P2021/2784735 2300 WED TO 0045 THU AND 0445 THU TO 0545 
THU

TRAINS TO TRAVEL OVER THE SLOW LINES.



0045 THU TO 0445 THU

UP THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW LINE. DOWN THAMESLINK 
SERVICES RETIMED TO TRAVEL BETWEEN 
CRICKLEWOOD AND HENDON VIA THE DEPOT 
EXIT ROAD/UP GOODS NO.1/NORTH RECEPTION 
NO.1 UNDER GOODS LINE AUTHORITY. (NOTE: 
NO UP TRAINS CAN RUN HENDON-
CRICKLEWOOD WHILST A DOWN TRAIN IS 
RUNNING DUE TO REQUIREMENT TO SET ROUTE 
THROUGHOUT). 



ALL FREIGHT SERVICES RE-TIMED TO USE THE 
HENDON LINES.

LN3201

6m10ch and 12m0ch

12m63ch and 15m10ch

19m50ch and 19m72ch

5m8ch and 6m68ch

21m60ch and 23m74ch

5m5ch and 23m79ch

19m42ch and 21m40ch

7m20ch and 9m60ch

19m72ch and 21m40ch

5m10ch and 23m79ch

20m27ch and 21m40ch

8m20ch and 9m40ch

18m45ch and 21m45ch

6m73ch and 12m57ch

5m5ch and 23m79ch

S&T Work

OTP Unload Ballast

Follow-Up Work

Major Projects

Resignalling Work

OHL Inspection

Structures Work

Major Projects

Remove Rail Defects

Technical Inspection

Survey Work

Ballast Regulating

OHL Work

PL Grinding Train

Rail Testing and Lubrication

02/06/21

02/06/21

03/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7047442

W2021/8140118

W2021/7520918

W2021/7119394

W2021/7396323

W2021/7027821

W2021/7409471

W2021/7447375

W2021/8157918

W2021/7046657

W2021/7526568

W2021/8324674

W2021/8160368

W2021/7046419

W2021/7046799
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2300 Thu

2300 Thu

0045 Fri

04/06/21

04/06/21

04/06/21

0545 Fri

0545 Fri

0445 Fri

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Down and Up Fast

Down Hendon

Up Hendon

Down Slow

Harpenden Jn

Hendon (London)

Cricklewood Depot 
Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Cricklewood

P2021/2784736 2300 THU TO 0045 FRI AND 0445 FRI TO 0545 FRI

TRAINS TO TRAVEL OVER THE SLOW LINES.



0045 FRI TO 0445 FRI

UP THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW LINE. DOWN THAMESLINK 
SERVICES RETIMED TO TRAVEL BETWEEN 
CRICKLEWOOD AND HENDON VIA THE DEPOT 
EXIT ROAD/UP GOODS NO.1/NORTH RECEPTION 
NO.1 UNDER GOODS LINE AUTHORITY. (NOTE: 
NO UP TRAINS CAN RUN HENDON-
CRICKLEWOOD WHILST A DOWN TRAIN IS 
RUNNING DUE TO REQUIREMENT TO SET ROUTE 
THROUGHOUT). 



ALL FREIGHT SERVICES RE-TIMED TO USE THE 
HENDON LINES.

LN3201

5m5ch and 23m79ch

9m15ch and 13m60ch

9m15ch and 20m76ch

21m60ch and 23m74ch

5m5ch and 7m5ch

14m0ch and 20m76ch

12m20ch and 13m60ch

5m5ch and 23m79ch

8m20ch and 9m10ch

6m10ch and 12m0ch

12m33ch and 19m71ch

19m42ch and 20m10ch

5m10ch and 23m79ch

7m20ch and 9m10ch

14m20ch and 15m10ch

Rail Testing and Lubrication

OHL Work

OTP Unload Ballast

Resignalling Work

Major Projects

PL Grinding Train

Rail Changing 

OHL Inspection

Ballast Regulating

S&T Work

S&T Work

Structures Work

Technical Inspection

Major Projects

Remove Rail Defects

03/06/21

03/06/21

04/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7046937

W2021/7027525

W2021/8140168

W2021/7396324

W2021/7119395

W2021/7046432

W2021/7046316

W2021/7027778

W2021/8329118

W2021/7047444

W2021/7047311

W2021/7409409

W2021/7046789

W2021/7447377

W2021/7638168
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2300 Fri

2300 Fri

0045 Sat

05/06/21

05/06/21

05/06/21

0545 Sat

0545 Sat

0445 Sat

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Down and Up Fast

Up Hendon

Down Hendon

Down Slow

Harpenden Jn

Hendon (London)

Cricklewood Depot 
Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Cricklewood

P2021/2784737 2300 FRI TO 0045 SAT AND 0445 SAT TO 0545 SAT
TRAINS TO TRAVEL OVER THE SLOW LINES.



0045 SAT TO 0445 SAT

UP THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW LINE. DOWN THAMESLINK 
SERVICES RETIMED TO TRAVEL BETWEEN 
CRICKLEWOOD AND HENDON VIA THE DEPOT 
EXIT ROAD/UP GOODS NO.1/NORTH RECEPTION 
NO.1 UNDER GOODS LINE AUTHORITY. (NOTE: 
NO UP TRAINS CAN RUN HENDON-
CRICKLEWOOD WHILST A DOWN TRAIN IS 
RUNNING DUE TO REQUIREMENT TO SET ROUTE 
THROUGHOUT). 



ALL FREIGHT SERVICES RE-TIMED TO USE THE 
HENDON LINES.

LN3201

12m33ch and 19m71ch

5m10ch and 23m79ch

6m35ch and 11m40ch

6m35ch and 11m40ch

7m20ch and 9m60ch

5m5ch and 23m79ch

5m8ch and 6m30ch

S&T Work

Technical Inspection

Track Maintenance

PL Grinding Train

Major Projects

Rail Testing and Lubrication

Major Projects

04/06/21

04/06/21

05/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7047475

W2021/7046663

W2021/7046618

W2021/7046281

W2021/7447289

W2021/7046974

W2021/7257928
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EAS_V4_4_2021

2310 Fri

2300 Sat

2300 Sat

0055 Sun

0235 Sun

0620 Sun

0630 Sun

0700 Sun

0730 Sun

0815 Sun

0830 Sun

2050 Sun

0025 Mon

0450 Mon

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

01/06/21

2325 Sun

0235 Sun

0055 Sun

0620 Sun

0620 Sun

1200 Sun

0650 Sun

0720 Sun

0800 Sun

0830 Sun

1200 Sun

0450 Mon

0220 Mon

0445 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Down Slow

Up Slow

Down Fast

Up Fast

Up Fast

Down Fast

Down Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down Slow

Up Slow

Up Fast

Up Slow

Down Slow

Luton South Jn

Luton Airport 
Parkway

Luton South Jn

Luton South Jn

Luton South Jn

Luton Airport 
Parkway

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

St. Albans

Luton South Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Radlett Jn

Harpenden

Harpenden Jn

P2021/2692904 2310 FRI TO 0055 SUN, 0620 SUN TO 2050 SUN 
AND 0450 MON TO 0045 TUE 

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN HARPENDEN JN AND LEAGRAVE
JN. 



0055 SUN TO 0235 SUN 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS.



0235 SUN TO 0620 SUN 

NO BOOKED TRAFFIC. 



2050 SUN TO 0450 MON 

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN RADLETT JN AND LEAGRAVE JN. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL. ADDITIONALLY BETWEEN 0025-0220 
MON, NO ROUTE FOR UP TRAINS (NO BOOKED 
UP TRAFFIC).



NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC.

LN3201

25m6ch and 25m50ch

24m50ch and 28m63ch

23m75ch and 24m40ch

24m50ch and 24m75ch

24m48ch and 29m58ch

24m60ch and 26m66ch

19m42ch and 20m10ch

28m76ch and 29m55ch

24m50ch and 28m60ch

S&T Work

C20 Reballast ABC - High 
Output

OHL Work

Structures Examination

Rail Testing and Lubrication

Resignalling Work

Structures Work

Structures Work

Other E&P Work

28/05/21

29/05/21

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7401722

W2021/6567609

W2021/8294269

W2021/7432374

W2021/7433361

W2021/7395804

W2021/7409195

W2021/7490122

W2021/7535971
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EAS_V4_4_2021

2155 Tue

2155 Tue

2155 Tue

2200 Tue

2200 Tue

2315 Tue

0430 Wed

2155 Wed

2155 Wed

2155 Wed

2200 Wed

2315 Wed

0430 Thu

01/06/21

02/06/21

02/06/21

01/06/21

02/06/21

02/06/21

02/06/21

02/06/21

03/06/21

03/06/21

02/06/21

03/06/21

03/06/21

2315 Tue

0555 Wed

0555 Wed

2300 Tue

2300 Wed

0555 Wed

0530 Wed

2315 Wed

0555 Thu

0555 Thu

2300 Wed

0555 Thu

0530 Thu

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Possession

Line 
Blockage 
(Between 
Trains) + EPR

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains) + EPR
Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Slow

Up Slow

Up Fast

Down Fast

Up Slow

Down Slow

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Slow

Up Slow

Down Fast

Up Fast

Down Slow

Up Slow

Harrowden Jn

Harrowden Jn

Wellingborough

Wellingborough

Harrowden Jn

Wellingborough

Harrowden Jn

Harrowden Jn

Wellingborough

Wellingborough

Harrowden Jn

Wellingborough

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Sharnbrook Jn

Bedford South Jn

Sharnbrook Jn

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Sharnbrook Jn

Bedford South Jn

Sharnbrook Jn

P2021/2692964

P2021/2692965

2155 TUE TO 2315 TUE

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.



2315 TUE TO 0555 WED

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN BEDFORD SOUTH JN AND 
HARROWDEN JN.



NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.

2155 WED TO 2315 WED

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.



2315 WED TO 0555 THU

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN BEDFORD SOUTH JN AND 
HARROWDEN JN.



NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.

LN3201

LN3201

49m22ch and 66m54ch

49m22ch and 58m24ch

49m22ch and 66m58ch

64m13ch and 66m0ch

64m40ch and 66m0ch

49m40ch and 66m58ch

58m29ch and 66m0ch

49m22ch and 50m0ch

49m22ch and 58m24ch

49m40ch and 66m58ch

64m13ch and 66m0ch

49m22ch and 50m0ch

49m22ch and 66m58ch

58m29ch and 66m0ch

64m40ch and 66m0ch

49m22ch and 66m54ch

Rail Testing and Lubrication

Off Track Work

Technical Inspection

S&T Points

Major Projects

Point Heater Maintenance

C20 Reballast ABC - High 
Output

S&T Work

Off Track Work

Point Heater Maintenance

S&T Points

S&T Work

Technical Inspection

C20 Reballast ABC - High 
Output

Major Projects

Rail Testing and Lubrication

01/06/21

01/06/21

01/06/21

01/06/21

01/06/21

01/06/21

02/06/21

02/06/21

02/06/21

02/06/21

02/06/21

02/06/21

03/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7046830

W2021/7042309

W2021/7046649

W2021/7046775

W2021/7455467

W2021/7046874

W2021/6576338

W2021/8264875

W2021/7046945

W2021/7046993

W2021/7046839

W2021/8265218

W2021/7046987

W2021/6576339

W2021/7455518

W2021/7047172
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EAS_V4_4_2021

2155 Thu

2155 Thu

2155 Thu

2200 Thu

2315 Thu

0430 Fri

03/06/21

04/06/21

04/06/21

03/06/21

04/06/21

04/06/21

2315 Thu

0555 Fri

0555 Fri

2300 Thu

0555 Fri

0530 Fri

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains) + EPR
Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Slow

Up Slow

Down Fast

Up Fast

Up Slow

Down Slow

Harrowden Jn

Harrowden Jn

Wellingborough

Wellingborough

Harrowden Jn

Wellingborough

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Sharnbrook Jn

Bedford South Jn

Sharnbrook Jn

P2021/2692966 2155 THU TO 2315 THU

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.



2315 THU TO 0555 FRI

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN BEDFORD SOUTH JN AND 
HARROWDEN JN.



NO ACCESS TO WELLINGBOROUGH DOWN 
SIDINGS.

LN3201

49m40ch and 66m58ch

64m40ch and 66m0ch

49m22ch and 66m58ch

49m22ch and 58m24ch

58m29ch and 66m0ch

64m13ch and 66m0ch

Point Heater Maintenance

Major Projects

Technical Inspection

Off Track Work

C20 Reballast ABC - High 
Output

S&T Points

03/06/21

03/06/21

03/06/21

03/06/21

03/06/21

04/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7046897

W2021/7455519

W2021/7046989

W2021/7047021

W2021/6576340

W2021/7047029
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EAS_V4_4_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up West Slow 
Down

Down Main

Up Main

Down and Up 
Barrow Hill

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2021/2861676 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN

LN3201
LN736
LN804
LN806
LN807
LN808
LN868
NW9001

153m65ch and 154m10ch

158m15ch and 158m55ch

158m60ch and 161m75ch

156m50ch and 158m55ch

146m10ch and 146m32ch

152m0ch and 154m15ch

146m0ch and 162m56ch

152m8ch and 154m15ch

146m10ch and 146m60ch

154m65ch and 155m0ch

146m0ch and 162m56ch

0m60ch and 0m0ch

153m73ch and 154m20ch

146m10ch and 146m60ch

Vegetation Clearance

S&T Maintenance

CWR Stress Management 

Follow-Up Work

Structures Examination

Tunnel Work

Permanent Way Inspection

Tunnel Work

S&C Partial Renewal

Vegetation Clearance

URFDO Inspections

Permanent Way Inspection

Permanent Way Inspection

S&C Partial Renewal

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7466082

W2021/7445104

W2021/7455905

W2021/7028799

W2021/8272168

W2021/7421519

W2021/7086266

W2021/7486236

W2021/7504962

W2021/7577821

W2021/7121991

W2021/7117314

W2021/7086344

W2021/7504954
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2345 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

0545 Sat

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Station Siding 
No.2
Down and Up 
Erewash Fast

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Codnor Park Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Toton North Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2861676

P2021/2734108

P2021/2690478

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE

LN3207

LN3213
LN3216
SO280

125m25ch and 126m60ch

0m66ch and 3m25ch

0m42ch and 1m20ch

0m66ch and 3m25ch

0m4ch and 0m22ch

1m30ch and 1m60ch

0m66ch and 3m25ch

Unload CWR

S&T Maintenance

PL Tamping

Track Maintenance

Structures Work

Structures Work (Track Off)

Patrolling 

28/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7399822

W2021/7430071

W2021/7404033

W2021/7429977

W2021/7388383

W2021/7325755

W2021/7015157
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EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Mon

0145 Tue

0145 Tue

30/05/21

04/06/21

29/05/21

29/05/21

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

04/06/21

31/05/21

31/05/21

31/05/21

01/06/21

01/06/21

0200 Sun

1350 Fri

0445 Sat

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0140 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Tue

0445 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

A and B line

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Down and Up 
Canal Tunnel

North London 
Incline

Down Goods

Up Slow No.2

All Lines

Platforms 0 to 6

East Coast 
Mainline 
Connection
No.1 Slow

No.2 Slow

A and B line

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

A and B line

Line D/Down Fast

Up Fast/Line C

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Finsbury Park

Kings Cross

York Way North Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Kings Cross 
Station

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

St. Pancras 
International

Kings Cross

Kings Cross

Kings Cross

P2021/2890311 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 7 TO 11 THROUGHOUT 
(STAGE 4 TT)



BETWEEN 0200 SUN AND 0845 SUN TRAINS TO 
START/TERMINATE AT FINSBURY PARK

LNER REQUIRES 2 LONG PLATFORMS FOR 
STABLING WITH PANTOGRAPHS LOWERED



BETWEEN 0145 AND 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION (STAGE 4 TT)



BETWEEN 0445 FRI AND 1350 FRI NO ACCESS TO 
CANAL TUNNELS. NOMINATED THAMESLINK 
CORE SERVICES TO START/TERMINATE AT KINGS
CROSS. OTHER NOMINATED GTR SERVICES TO 
START/TERMINATE AT FINSBURY PARK

LN101
LN115
LN3214
SO400

0m0ch and 2m15ch

0m0ch and 2m14ch

0m19ch and 0m40ch

0m40ch and 0m60ch

1m70ch and 2m15ch

0m22ch and 1m32ch

0m0ch and 1m30ch

0m21ch and 1m13ch

1m35ch and 2m0ch

0m0ch and 0m20ch

0m0ch and 0m20ch

0m0ch and 1m40ch

0m0ch and 0m22ch

0m0ch and 1m40ch

0m0ch and 0m20ch

0m0ch and 0m20ch

Major Projects

Rail Testing and Lubrication

Permanent Way Inspection

Remove Rail Defects

Structures Examination

Tunnel Work

Patrolling 

Vegetation Clearance

Welding and Grinding

Technical Inspection

Technical Inspection

S&T Work

Litter / Graffiti Clearance

Technical Inspection

Technical Inspection

Technical Inspection

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

31/05/21

01/06/21

01/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7081132

W2021/7385899

W2021/7479902

W2021/7973471

W2021/7492188

W2021/7591921

W2021/7449533

W2021/7499869

W2021/7440677

W2021/7458254

W2021/7458173

W2021/7425443

W2021/7138910

W2021/7457426

W2021/7458179

W2021/7458148
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EAS_V4_4_2021

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

01/06/21

02/06/21

02/06/21

02/06/21

03/06/21

03/06/21

03/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

1350 Fri

0445 Fri

1350 Fri

0445 Fri

0445 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 0 to 6

A and B line

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

A and B line

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Down and Up 
Canal Tunnel

A and B line

No.1 Slow

No.2 Slow

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Canal Tunnels Jn

Kings Cross

P2021/2890311 01/06/21

02/06/21

02/06/21

02/06/21

03/06/21

03/06/21

03/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued

Continued

SUPERSEDED B
Y C

PPP

Page318 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

1350 Fri

1350 Fri

1350 Fri

1350 Fri

1350 Fri

1350 Fri

1350 Fri

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

07/06/21

07/06/21

06/06/21

07/06/21

06/06/21

07/06/21

07/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

0400 Mon

0400 Mon

0150 Sun

0400 Mon

0150 Sun

0400 Mon

0400 Mon

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down and Up 
Canal Tunnel

North London 
Incline

Down Goods

Up Slow No.2

A and B line

All Lines

Platforms 0 to 6

Platforms 7 to 11

ECML Connect 
Line

Up 
Canonbury/Single

Up Hertford/Up 
Slow No 2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down Canonbury

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross

York Way North Jn

Canonbury Tunnel

Holloway

Hornsey

Harringay Jn

Finsbury Park

Gordon Hill

Hornsey

Potters Bar

Finsbury Park

Bounds Green T 
and RSMD

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

Route Boundary 
LNE Route - HS1 
/ CTRL
Finsbury Park

Gordon Hill

Harringay

Harringay Park Jn

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

P2021/2890702 BETWEEN 1350 SAT AND 0400 MON 

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1W20 

NO ACCESS TO CANAL TUNNELS OR THE NORTH 
LONDON 

INCLINE 

KINGS CROSS STATION TO BE CLEAR OF 
STABLED TRAINS 

SUNDAY NIGHT NORTHBOUND SLEEPER 
SERVICES TO BE 

DIVERTED VIA THE WCML. 

NOMINATED LNER SERVICES TO 
START/TERMINATE AT 

ST.NEOTS, PETERBOROUGH AND GRANTHAM AS 
REQUIRED 

HULL TRAINS TO BE DIVERTED VIA THE MIDLAND 
MAIN 

LINE TO/FROM ST PANCRAS 



BETWEEN 1350 FRI AND 0150 SUN AND 0710 SUN 
AND 

0400 MON 

GTR SERVICES TO START/TERMINATE AT 
FINSBURY PARK. 

ALL ECML FREIGHT SERVICES TO BE DIVERTED 
VIA 

CANONBURY



BETWEEN 0150 SUN AND 0710 SUN 

GTR SERVICES TO START/TERMINATE AT 
POTTERS BAR 

AND GORDON HILL



PANTOGRAPHS TO BE LOWERED IN FERME PARK
SIDINGS, 

BOUNDS GREEN RMD AND HORNSEY EMU

LN101
LN105
LN110
LN115
LN120
LN165
LN3214

3m30ch and 3m50ch

0m0ch and 2m0ch

0m46ch and 1m13ch

0m21ch and 1m13ch

2m38ch and 4m5ch

0m0ch and 2m16ch

4m72ch and 5m64ch

1m60ch and 1m75ch

0m0ch and 3m37ch

4m30ch and 6m55ch

0m0ch and 1m40ch

2m38ch and 4m0ch

4m50ch and 5m0ch

0m0ch and 3m0ch

1m40ch and 1m55ch

0m0ch and 3m25ch

0m0ch and 0m22ch

P & D Maintenance

Technical Inspection

OHL Work (Maintenance)

Vegetation Clearance

Survey Work

Major Projects

Follow-Up Work

Remove Rail Defects

Survey Work

OHL Projects (PSU)

Patrolling 

Development Walkout

Track Maintenance

Tunnel Work

Remove Rail Defects

Tunnel Work

Litter / Graffiti Clearance

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7491310

W2021/7463424

W2021/8221018

W2021/7499871

W2021/7447311

W2021/7081836

W2021/7444116

W2021/7624564

W2021/7473199

W2021/7917968

W2021/7443292

W2021/7447709

W2021/7446612

W2021/7576768

W2021/7623692

W2021/7109388

W2021/7138957
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EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0710 Sun

0710 Sun

2325 Thu

2325 Thu

2325 Thu

2215 Sat

1155 Sun

2215 Sun

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

05/06/21

07/06/21

07/06/21

06/06/21

06/06/21

07/06/21

0600 Sun

0545 Sun

0710 Sun

0400 Mon

0400 Mon

2215 Sat

0515 Mon

0515 Mon

1155 Sun

2215 Sun

0515 Mon

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All

Down & Up 
Moorgate

Down Goods

Up Slow No.2

All Lines

All Lines

Down and Up 
Corby

ACE Sidings

All Lines

All Lines

All Lines

Ferme Park RS

Hornsey EMU Depot

Finsbury Park

Finsbury Park

Finsbury Park

Whissendine LC

Manton Jn

Manton Jn

Syston East Jn

Whissendine LC

Syston East Jn

Hornsey EMU 
Depot

Moorgate

Holloway

Kings Cross

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Wing Tunnel

Uffington & 
Barnack LC 
(MCG)
Uffington & 
Barnack LC 
(MCG)
Uffington & 
Barnack LC 
(MCG)

P2021/2890702

P2021/2865664 2325 THU TO 2215 SAT AND 1155 SUN TO 2215 
SUN

TAKE AFTER ENTRY OF 6G02 INTO ADJACENT 
POSSESSION AT UFFINGTON.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT MELTON MOWBRAY 
TO/FROM THE LEICESTER DIRECTION WITH 
ONWARDS RAIL REPLACEMENT ROAD SERVICE 
TO PETERBOROUGH (FRIDAY) AND ELY 
(SATURDAY AND SUNDAY).



FREIGHT SERVICES DIVERTED VIA MARKET 
HARBOROUGH OR VIA NOTTINGHAM AND 
GRANTHAM. INTERMODAL SERVICES TO RUN VIA
GEML/NLL/WCML.



FREIGHT SERVICES TO/FROM CORBY 
STEELWORKS TO RUN-ROUND AT KETTERING 
AND CORBY NORTH SIDINGS.



2215 SAT TO 1155 SUN AND 2215 SUN TO 0515 
MON

NO BOOKED TRAFFIC.

LN147
LN3601
LN3615

1m40ch and 1m50ch

1m60ch and 1m75ch

3m14ch and 3m60ch

1m60ch and 2m20ch

0m0ch and 2m0ch

105m5ch and 12m52ch

9m70ch and 10m60ch

0m5ch and 4m9ch

5m5ch and 8m45ch

4m16ch and 92m27ch

93m50ch and 95m11ch

Remove Rail Defects

Remove Rail Defects

Structures Work

Survey Work

Technical Inspection

Technical Inspection

Structures Work

OTM Ballast Regulator

Ballast Replenishment

Structures Work

LC  Work

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

03/06/21

03/06/21

03/06/21

05/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7624556

W2021/7624671

W2021/7499939

W2021/7675573

W2021/7463337

W2021/7055727

W2021/7372171

W2021/7055683

W2021/7424835

W2021/6268891

W2021/7371025
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EAS_V4_4_2021

2259 Thu

2259 Thu

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0620 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

06/06/21

05/06/21

07/06/21

07/06/21

07/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

0235 Sun

0235 Sun

0235 Sun

0410 Mon

0410 Mon

0235 Sun

0620 Sat

0410 Mon

0410 Mon

0410 Mon

1110 Sun

1110 Sun

1110 Sun

1110 Sun

1110 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford
Up Stamford

Two Way Goods 
Line
Down March

Down Slow

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Down Fast

Up Fast

Up Slow

Down and Up 
Spalding

Virtual Quarry Line
2
Virtual Quarry Line
1
Shunt Line

Down Spalding

Up Spalding

Up Slow / Up Slow
No1 / Up Slow

Down 
Slow/Stamford 
(Platform 5)
Down Slow

Up Fast/Main

Down Main/Fast

March 
Independent

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Peterborough North

Stoke

New England North

Stoke

Sleaford North Jn

New England North

Eastfield

Tinsleys (Campains 
Lane) LC

Stoke

Uffington & Barnack 
LC (MCG)

Holme LC

Stoke

Peterborough

Helpston Jn

Peterborough 
North

Crescent Jn

Helpston Jn

Peterborough 
North

Werrington Jn

Eastfield

Peterborough 
North

Werrington Jn

Fletton Jn

Holme LC

Peterborough

P2021/2920513 FRIDAY 4TH JUNE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MELTON MOWBRAY AND 
PETERBOROUGH



FREIGHT SERVICES DIVERTED VIA MARKET 
HARBOROUGH OR VIA NOTTINGHAM AND 
GRANTHAM. INTERMODAL SERVICES TO RUN VIA
GEML/NLL/WCML



SATURDAY 5TH AND SUNDAY 6TH JUNE 

0055 SAT ALL LINE BLOCK NOT TO BE TAKEN 
UNTIL AFTER THE PASSAGE OF 4L88 AND THE 
ROYAL MAIL TRAIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

GRANTHAM AND PETERBROUGH 

GRANTHAM AND NORWICH

MELTON MOWBRAY AND ELY



SUNDAY 6TH JUNE

GREATER ANGLIA 0755 IPSWICH-
PETERBOROUGH AND 0950 PETERBOROUGH-
IPSWICH WILL BE RAIL REPLACEMENT ROAD 
TRANSPORT BETWEEN MARCH AND 
PETERBOROUGH



FREIGHT SERVICES TO BE DIVERTED VIA 
GEML/WCML 



SERVICES TO/FROM NENE TO CROSSOVER AT 
SOUTH END OF PETERBOROUGH ONLY



BETWEEN 0235 SUN AND 1110 SUN 6TH JUNE NO 
ACCESS TO PETERBOROUGH STATION. NENE 
CARRIAGE SIDINGS OR SPITAL THAMESLINK 
SIDINGS



SUNDAY 6TH JUNE NORTHBOUND EVENING 
SLEEPER SERVICE TO RUN VIA WCML

EA1560
LN101
LN135
LN147
LN170
LN180
LN3615

76m40ch and 76m70ch

76m20ch and 76m74ch

81m9ch and 84m59ch

86m35ch and 92m65ch

69m70ch and 71m10ch

74m10ch and 75m5ch

69m70ch and 71m10ch

15m40ch and 21m60ch

77m60ch and 78m20ch

75m70ch and 76m45ch

79m70ch and 81m25ch

76m0ch and 76m20ch

77m60ch and 78m20ch

82m71ch and 84m2ch

74m50ch and 85m20ch

77m60ch and 78m20ch

76m20ch and 76m60ch

Remove Rail Defects

Survey Work

OHL Work

Survey Work

Welding and Grinding

Survey Work

Track Maintenance

C72 S&C - Remodelled

P & D Maintenance

Survey Work

S&T Work

Welding and Grinding

S&C Maintenance

Cable Work

Major Projects

Patrolling 

Track Maintenance

03/06/21

03/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8307819

W2021/7537933

W2021/7068976

W2021/7513169

W2021/8408769

W2021/7438783

W2021/8175822

W2021/7229137

W2021/7013657

W2021/7513069

W2021/7453231

W2021/7929018

W2021/7043882

W2021/7495506

W2021/7029987

W2021/7039238

W2021/7959119
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EAS_V4_4_2021

0235 Sun

0235 Sun

0235 Sun

1110 Sun

1110 Sun

1110 Sun

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

07/06/21

1110 Sun

1110 Sun

1110 Sun

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down March 
(Platform 7)
Up March 
(Platform 6)
Two Way Goods 
Line
Up Slow No 2 
(Platform 2)

Up Stamford 
(Platform 4)

Two Way Goods 
Line
Down March

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Peterborough North

Peterborough South

Uffington & Barnack 
LC (MCG)

Peterborough North

Stoke

Uffington & Barnack 
LC (MCG)

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Crescent Jn

Peterborough 
North

P2021/2920513

79m34ch and 81m43ch

79m34ch and 61m65ch

75m40ch and 77m0ch

86m35ch and 87m65ch

In Connection With 
Engineering Work

Major Projects

Patrolling 

Survey Work

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7230452

W2021/7355401

W2021/7614719

W2021/7513118
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

2300 Fri

2300 Fri

0045 Sat

07/06/21

08/06/21

08/06/21

08/06/21

08/06/21

05/06/21

05/06/21

05/06/21

0440 Mon (5 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0545 Sat

0545 Sat

0445 Sat

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Maintenance 
Siding

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down and Up Fast

Up Hendon

Down Hendon

Down Slow

Dock Jn South

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Harpenden Jn

Hendon (London)

Cricklewood Depot 
Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Cricklewood

P2021/3017789

P2021/3017806

P2021/2784737 2300 FRI TO 0045 SAT AND 0445 SAT TO 0545 SAT
TRAINS TO TRAVEL OVER THE SLOW LINES.



0045 SAT TO 0445 SAT

UP THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW LINE. DOWN THAMESLINK 
SERVICES RETIMED TO TRAVEL BETWEEN 
CRICKLEWOOD AND HENDON VIA THE DEPOT 
EXIT ROAD/UP GOODS NO.1/NORTH RECEPTION 
NO.1 UNDER GOODS LINE AUTHORITY. (NOTE: 
NO UP TRAINS CAN RUN HENDON-
CRICKLEWOOD WHILST A DOWN TRAIN IS 
RUNNING DUE TO REQUIREMENT TO SET ROUTE 
THROUGHOUT). 



ALL FREIGHT SERVICES RE-TIMED TO USE THE 
HENDON LINES.

LN115
LN3201
SO400

EA1320
LN3201
SO400

LN3201

0m0ch and 0m0ch

0m0ch and 0m0ch

12m33ch and 19m71ch

5m10ch and 23m79ch

6m35ch and 11m40ch

6m35ch and 11m40ch

7m20ch and 9m60ch

5m5ch and 23m79ch

5m8ch and 6m30ch

S&T Work

S&T Work

S&T Work

Technical Inspection

Track Maintenance

PL Grinding Train

Major Projects

Rail Testing and Lubrication

Major Projects

07/06/21

08/06/21

08/06/21

08/06/21

08/06/21

04/06/21

04/06/21

05/06/21

10Week

W2021/7456427

W2021/7456420

W2021/7047475

W2021/7046663

W2021/7046618

W2021/7046281

W2021/7447289

W2021/7046974

W2021/7257928
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0620 Sun

0850 Sun

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

1700 Sun

1700 Sun

1200 Sun

0850 Sun

1700 Sun

1700 Sun

0225 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0850 Sun

1700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down Fast

Up Fast

Down Hendon

Up Hendon

Up

Down

Hendon Chord

Down Slow

North Reception 
Road No.2
Cricklewood 
Sidings
North Reception 
Road No.1
Up Goods No.2

Up Goods No.1

Down & Up Slow

Depot Exit Road

Down Slow

Down and Up 
Hendon

Dudding Hill Jn

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Neasden Jn

Silkstream Jn

Cricklewood Depot 
Jn

Cricklewood Depot

Cricklewood South 
Jn

Radlett Jn

Cricklewood Depot 
Jn

Cricklewood Depot 
Jn

Silkstream Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Cricklewood

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Cricklewood

West Hampstead 
South Jn

P2021/2698065 2300 SAT TO 0045 SUN AND 0850 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN.



0045 SUN TO 0225 SUN AND 0620 SUN TO 0850 
SUN

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE.
DOWN TRAINS TO TRAVEL BETWEEN 
CRICKLEWOOD AND HENDON VIA DEPOT EXIT 
ROAD/UP GOODS NO.1/NORTH RECEPTION NO.1 
UNDER GOODS LINE AUTHORITY. [5]MINS 
REQUIRED IN DOWN SERVICES. NOTE: NO TRAIN 
CAN RUN ON THE UP SLOW WHILST A DOWN 
TRAIN IS OPERATING DUE TO REQUIREMENT 
FOR ROUTE TO BE SET THROUGHOUT.



0225 SUN TO 0620 SUN 

NO BOOKED TRAFFIC. NO ACCESS TO/FROM 
DUDDING HILL JN. PANTOGRAPHS TO BE 
LOWERED ON ANY ECS STABLED IN 
CRICKLEWOOD SIDINGS. GTR ECS TO STABLE AT
ST.PANCRAS HIGH LEVEL PLATFORM 1 WITH 
PANTOGRAPH LOWERED (OHLE POWER 
RESTORED AT 0545 SUN).



1200 SUN TO 1700 SUN

HENDONS LINES BLOCKED. TRAINS TO TRAVEL 
OVER OTHER LINES. NO ACCESS TO/FROM 
DUDDING HILL JN.

EA1360
LN3201
LN3219
LN3222

5m10ch and 6m10ch

5m5ch and 8m27ch

5m5ch and 14m20ch

5m5ch and 6m43ch

8m45ch and 11m0ch

6m48ch and 7m56ch

6m20ch and 7m25ch

5m5ch and 7m59ch

5m5ch and 7m59ch

5m33ch and 6m43ch

5m23ch and 6m3ch

S&T Work

Major Projects

Permanent Way Inspection

Track Maintenance

Survey Work

Follow-Up Work

OHL Renewals Work

Technical Inspection

Point Heater Maintenance

Station Construction

Remove Rail Defects

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7055277

W2021/7120024

W2021/7780320

W2021/7047592

W2021/7537427

W2021/7077233

W2021/7471258

W2021/7047768

W2021/7047606

W2021/7036026

W2021/8210918
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0020 Sun

0310 Sun

0600 Sun

0600 Sun

0630 Sun

0700 Sun

0730 Sun

0815 Sun

0830 Sun

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

0900 Sun

0900 Sun

0900 Sun

0020 Sun

0900 Sun

0900 Sun

0600 Sun

0600 Sun

0620 Sun

1200 Sun

0650 Sun

0720 Sun

0800 Sun

0830 Sun

1200 Sun

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Sundon Loop

Up and Down 
Platform Loop

Down and Up 
Slow

Up Fast

Tamper Sidings

Crescent Road 
Sidings

Up Fast

Down Fast

Up Fast

Down Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Leagrave Jn

Luton North Jn

Flitwick Jn

Luton South Jn

Leagrave

Luton South Jn

Flitwick Jn

Flitwick Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Harlington

Luton South Jn

Radlett Jn

Harpenden Jn

Leagrave

Luton Airport 
Parkway

Radlett Jn

Radlett Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

P2021/2692905 2300 SAT TO 0010 SUN AND 0830 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



THAMESLINK LUTON TERMINATORS TO 
START/TERMINATE AT ST.ALBANS.

 

0010 SUN TO 0310 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0310 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0830 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

LN3201

14m70ch and 27m40ch

20m34ch and 21m5ch

14m68ch and 37m0ch

19m65ch and 24m35ch

24m50ch and 28m60ch

24m50ch and 29m55ch

17m10ch and 21m60ch

32m50ch and 33m30ch

16m0ch and 16m40ch

28m76ch and 29m55ch

14m68ch and 24m45ch

29m60ch and 37m20ch

19m42ch and 20m10ch

15m0ch and 18m0ch

21m57ch and 24m32ch

24m50ch and 24m75ch

Drainage Inspection

S&T Work

Technical Inspection

Track Maintenance

Other E&P Work

C20 Reballast ABC - High 
Output

Other E&P Work

S&C Maintenance

Structures Work

Structures Work

Major Projects

Major Projects

Structures Work

OHL Renewals Work

Other E&P Work

Structures Examination

Vegetation Clearance (Non-

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7182845

W2021/7399572

W2021/7053448

W2021/7053390

W2021/7535972

W2021/6567648

W2021/8150472

W2021/8266168

W2021/7454580

W2021/7409627

W2021/7457751

W2021/7458300

W2021/7409670

W2021/7469192

W2021/7894324

W2021/7432258

W2021/7463832
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0900 Sun

0900 Fri

2135 Tue

2135 Tue

06/06/21

11/06/21

09/06/21

09/06/21

1200 Sun

0955 Fri

0530 Wed

0530 Wed

Possession

Line 
Blockage

Possession

Possession

Down Slow

Up Slow

Down Slow

Up Slow

Down and Up 
Main/Fast

Up & Down Slow

Luton South Jn

Wellingborough 
South Jn

Wigston North Jn

Wigston South Jn

Sharnbrook Jn

Kettering South 
Jn

Kilby Bridge Jn

P2021/2692905

P2021/2673429

P2021/2783328

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

TAKE AFTER PASSAGE OF 1D94.



TRAINS DIVERTED VIA CORBY AND MANTON JN. 


RUN-ROUND FACILITY MAINTAINED BETWEEN 
KNIGHTON JN AND WIGSTON NORTH JN.

LN3201

LN3201

30m0ch and 35m41ch

29m60ch and 37m20ch

17m40ch and 30m60ch

58m30ch and 64m0ch

71m32ch and 86m31ch

90m5ch and 92m14ch

92m54ch and 94m13ch

92m19ch and 95m36ch

71m0ch and 95m40ch

83m0ch and 85m60ch

70m73ch and 95m36ch

72m0ch and 95m36ch

71m0ch and 95m36ch

71m32ch and 72m40ch

73m60ch and 74m20ch

Flail)

Off Track Work

Point Heater Maintenance

Permanent Way Inspection

Major Projects

Survey Work

Preparatory Work

C20 Reballast ABC - High 
Output

Permanent Way Inspection

Changing Sleepers & 
Timbers

Technical Inspection

S&T Work

Rail Testing and Lubrication

Major Projects

Arc Repairs

06/06/21

11/06/21

08/06/21

08/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7053369

W2021/7053217

W2021/7061819

W2021/7044123

W2021/7537771

W2021/7019580

W2021/7424076

W2021/8080469

W2021/7696668

W2021/7054087

W2021/7054420

W2021/7054344

W2021/7455517

W2021/7054082
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2135 Wed

2135 Wed

10/06/21

10/06/21

0530 Thu

0530 Thu

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2021/2783331 TRAINS DIVERTED VIA CORBY AND MANTON JN. 


RUN-ROUND FACILITY MAINTAINED BETWEEN 
KNIGHTON JN AND WIGSTON NORTH JN.

LN3201

70m73ch and 95m36ch

92m19ch and 95m36ch

71m32ch and 72m40ch

71m0ch and 95m40ch

90m5ch and 92m14ch

71m32ch and 86m31ch

92m54ch and 94m13ch

72m0ch and 95m36ch

71m0ch and 95m36ch

83m0ch and 85m60ch

73m60ch and 74m20ch

Technical Inspection

C20 Reballast ABC - High 
Output

Major Projects

Permanent Way Inspection

Survey Work

Major Projects

Preparatory Work

S&T Work

Rail Testing and Lubrication

Changing Sleepers & 
Timbers

Arc Repairs

09/06/21

09/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7054088

W2021/7424157

W2021/7455675

W2021/8080470

W2021/7537775

W2021/7044124

W2021/7019581

W2021/7054423

W2021/7054440

W2021/7696718

W2021/7054239
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2135 Thu

2135 Thu

11/06/21

11/06/21

0530 Fri

0530 Fri

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2021/2783332 TRAINS DIVERTED VIA CORBY AND MANTON JN. 


RUN-ROUND FACILITY MAINTAINED BETWEEN 
KNIGHTON JN AND WIGSTON NORTH JN.

LN3201

71m32ch and 72m40ch

72m0ch and 95m40ch

71m32ch and 86m31ch

73m60ch and 74m20ch

92m54ch and 94m13ch

71m0ch and 95m40ch

70m73ch and 95m36ch

83m0ch and 85m60ch

92m19ch and 95m36ch

90m5ch and 92m14ch

71m0ch and 95m40ch

Major Projects

S&T Work

Major Projects

Arc Repairs

Preparatory Work

Rail Testing and Lubrication

Technical Inspection

Changing Sleepers & 
Timbers

C20 Reballast ABC - High 
Output

Survey Work

Permanent Way Inspection

10/06/21

10/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7455676

W2021/7054425

W2021/7044125

W2021/7054185

W2021/7019582

W2021/7054296

W2021/7054254

W2021/7696719

W2021/7424158

W2021/7537490

W2021/8080570
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

08/06/21

08/06/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0430 Tue

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Attenborough 
Curve
Down Nottingham 
Slow
Up Nottingham 
Slow
Down and Up 
Erewash

Down and Up 
Trent East Curve

Down 
Nottingham/Down 
Nottingham Fast
Up Nottingham 
Fast/Up 
Nottingham

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Meadow Lane Jn

Lenton South Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Lenton South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Attenborough Jn

Beeston South Jn

Trent East Jn

Trent South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

P2021/2695558

P2021/2690443

P2021/2842008

ACCESS MAINTAINED TO NOTTINGHAM TO/FROM 
THE WEST VIA RADFORD JN.  



EMR LONDON SERVICES TO START FROM EAST 
MIDLANDS PARKWAY WITH RAIL REPLACEMENT 
ROAD SERVICE FROM NOTTINGHAM.



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3204
LN3207
LN3228
LN3264

LN3213
LN3216
SO280

LN3213
LN3214
SO280

119m42ch and 121m5ch

119m45ch and 120m75ch

121m0ch and 122m0ch

119m43ch and 123m72ch

122m47ch and 123m60ch

1m30ch and 1m60ch

0m4ch and 0m22ch

0m66ch and 3m27ch

0m66ch and 3m25ch

0m15ch and 0m45ch

1m52ch and 2m35ch

Technical Inspection

S&C Unit Renewal 
(Maintenance Only)

Rail Changing 

Rail Testing and Lubrication

PL Stoneblowing

Structures Work (Track Off)

Structures Work

S&T Maintenance

Patrolling 

Litter / Graffiti Clearance

S&T Work

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

08/06/21

08/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7053985

W2021/7025485

W2021/7047209

W2021/8420468

W2021/7048398

W2021/7325970

W2021/7388437

W2021/7475064

W2021/7015167

W2021/7630671

W2021/7014570
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0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

09/06/21

09/06/21

10/06/21

10/06/21

11/06/21

11/06/21

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2841999

P2021/2842000

P2021/2842061

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

S&T Work

S&T Work

S&T Work

09/06/21

09/06/21

10/06/21

10/06/21

11/06/21

11/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7014743

W2021/7014745

W2021/7014746
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1350 Fri

1350 Fri

1350 Fri

1350 Fri

1350 Fri

1350 Fri

1350 Fri

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

07/06/21

07/06/21

06/06/21

07/06/21

06/06/21

07/06/21

07/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

0400 Mon

0400 Mon

0150 Sun

0400 Mon

0150 Sun

0400 Mon

0400 Mon

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down and Up 
Canal Tunnel

North London 
Incline

Down Goods

Up Slow No.2

A and B line

All Lines

Platforms 0 to 6

Platforms 7 to 11

ECML Connect 
Line

Up 
Canonbury/Single

Up Hertford/Up 
Slow No 2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down Canonbury

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross

York Way North Jn

Canonbury Tunnel

Holloway

Hornsey

Harringay Jn

Finsbury Park

Gordon Hill

Hornsey

Potters Bar

Finsbury Park

Bounds Green T 
and RSMD

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

Route Boundary 
LNE Route - HS1 
/ CTRL
Finsbury Park

Gordon Hill

Harringay

Harringay Park Jn

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

P2021/2890702 BETWEEN 1350 SAT AND 0400 MON 

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1W20 

NO ACCESS TO CANAL TUNNELS OR THE NORTH 
LONDON 

INCLINE 

KINGS CROSS STATION TO BE CLEAR OF 
STABLED TRAINS 

SUNDAY NIGHT NORTHBOUND SLEEPER 
SERVICES TO BE 

DIVERTED VIA THE WCML. 

NOMINATED LNER SERVICES TO 
START/TERMINATE AT 

ST.NEOTS, PETERBOROUGH AND GRANTHAM AS 
REQUIRED 

HULL TRAINS TO BE DIVERTED VIA THE MIDLAND 
MAIN 

LINE TO/FROM ST PANCRAS 



BETWEEN 1350 FRI AND 0150 SUN AND 0710 SUN 
AND 

0400 MON 

GTR SERVICES TO START/TERMINATE AT 
FINSBURY PARK. 

ALL ECML FREIGHT SERVICES TO BE DIVERTED 
VIA 

CANONBURY



BETWEEN 0150 SUN AND 0710 SUN 

GTR SERVICES TO START/TERMINATE AT 
POTTERS BAR 

AND GORDON HILL



PANTOGRAPHS TO BE LOWERED IN FERME PARK
SIDINGS, 

BOUNDS GREEN RMD AND HORNSEY EMU

LN101
LN105
LN110
LN115
LN120
LN165
LN3214

3m30ch and 3m50ch

0m0ch and 2m0ch

0m46ch and 1m13ch

0m21ch and 1m13ch

2m38ch and 4m5ch

0m0ch and 2m16ch

4m72ch and 5m64ch

1m60ch and 1m75ch

0m0ch and 3m37ch

4m30ch and 6m55ch

0m0ch and 1m40ch

2m38ch and 4m0ch

4m50ch and 5m0ch

0m0ch and 3m0ch

1m40ch and 1m55ch

0m0ch and 3m25ch

0m0ch and 0m22ch

P & D Maintenance

Technical Inspection

OHL Work (Maintenance)

Vegetation Clearance

Survey Work

Major Projects

Follow-Up Work

Remove Rail Defects

Survey Work

OHL Projects (PSU)

Patrolling 

Development Walkout

Track Maintenance

Tunnel Work

Remove Rail Defects

Tunnel Work

Litter / Graffiti Clearance

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7491310

W2021/7463424

W2021/8221018

W2021/7499871

W2021/7447311

W2021/7081836

W2021/7444116

W2021/7624564

W2021/7473199

W2021/7917968

W2021/7443292

W2021/7447709

W2021/7446612

W2021/7576768

W2021/7623692

W2021/7109388

W2021/7138957
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0710 Sun

0710 Sun

0005 Sun

0005 Sun

2355 Mon

2355 Mon

2355 Tue

2355 Tue

2355 Wed

2355 Wed

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

07/06/21

07/06/21

08/06/21

08/06/21

09/06/21

09/06/21

10/06/21

10/06/21

0600 Sun

0545 Sun

0710 Sun

0400 Mon

0400 Mon

0505 Mon

0505 Mon

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Thu

0505 Thu

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All

Down & Up 
Moorgate

Down Goods

Up Slow No.2

All Lines

Down and Up 
Mansfield

Up Mansfield/Up 
Kirkby
Down 
Kirkby/Down 
Mansfield

Down and Up 
Mansfield

Up Mansfield/Up 
Kirkby
Down 
Kirkby/Down 
Mansfield

Down and Up 
Mansfield

Up Mansfield/Up 
Kirkby
Down 
Kirkby/Down 
Mansfield

Down and Up 
Mansfield

Up Mansfield/Up 
Kirkby
Down 
Kirkby/Down 
Mansfield

Ferme Park RS

Hornsey EMU Depot

Finsbury Park

Finsbury Park

Finsbury Park

Kirkby Lane End Jn

Mansfield 
Woodhouse

Kirkby Lane End Jn

Mansfield 
Woodhouse

Kirkby Lane End Jn

Mansfield 
Woodhouse

Kirkby Lane End Jn

Mansfield 
Woodhouse

Hornsey EMU 
Depot

Moorgate

Holloway

Kings Cross

Kirkby South Jn

Upper Portland 
LC (AHBC)

Kirkby South Jn

Upper Portland 
LC (AHBC)

Kirkby South Jn

Upper Portland 
LC (AHBC)

Kirkby South Jn

Upper Portland 
LC (AHBC)

P2021/2890702

P2021/2870426

P2021/2870483

P2021/2870484

P2021/2870485

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
WORKSOP.

ANY STP/VSTP FREIGHT TRAFFIC TO RUN VIA 
SHEFFIELD OR VIA NOTTINGHAM AND NEWARK.

ANY STP/VSTP FREIGHT TRAFFIC TO RUN VIA 
SHEFFIELD OR VIA NOTTINGHAM AND NEWARK.

ANY STP/VSTP FREIGHT TRAFFIC TO RUN VIA 
SHEFFIELD OR VIA NOTTINGHAM AND NEWARK.

LN3255
LN3273

LN3255
LN3273

LN3255
LN3273

LN3255
LN3273

1m40ch and 1m50ch

1m60ch and 1m75ch

3m14ch and 3m60ch

1m60ch and 2m20ch

0m0ch and 2m0ch

138m20ch and 140m40ch

138m20ch and 140m40ch

138m20ch and 140m40ch

138m20ch and 140m40ch

Remove Rail Defects

Remove Rail Defects

Structures Work

Survey Work

Technical Inspection

C4 Rerail Resleeper (steel)

Follow-Up Work

Follow Up Tamping

Follow-Up Work

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

08/06/21

08/06/21

09/06/21

09/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7624556

W2021/7624671

W2021/7499939

W2021/7675573

W2021/7463337

W2021/7090669

W2021/7093887

W2021/7093892

W2021/7093900
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EAS_V4_4_2021

2355 Thu

2355 Thu

2355 Fri

2355 Fri

0600 Sat

1345 Sun

2325 Thu

2325 Thu

2325 Thu

2215 Sat

1155 Sun

2215 Sun

11/06/21

11/06/21

12/06/21

12/06/21

05/06/21

06/06/21

05/06/21

07/06/21

07/06/21

06/06/21

06/06/21

07/06/21

0505 Fri

0505 Fri

0505 Sat

0505 Sat

1600 Sat

2345 Sun

2215 Sat

0515 Mon

0515 Mon

1155 Sun

2215 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Mansfield

Up Mansfield/Up 
Kirkby
Down 
Kirkby/Down 
Mansfield

Down and Up 
Mansfield

Up Mansfield/Up 
Kirkby
Down 
Kirkby/Down 
Mansfield

All Lines

All Lines

All Lines

Down and Up 
Corby

ACE Sidings

All Lines

All Lines

All Lines

Kirkby Lane End Jn

Mansfield 
Woodhouse

Kirkby Lane End Jn

Mansfield 
Woodhouse

Alrewas LC (MCB)

Alrewas LC (MCB)

Whissendine LC

Manton Jn

Manton Jn

Syston East Jn

Whissendine LC

Syston East Jn

Kirkby South Jn

Upper Portland 
LC (AHBC)

Kirkby South Jn

Upper Portland 
LC (AHBC)

Lichfield Trent 
Valley

Lichfield Trent 
Valley

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Wing Tunnel

Uffington & 
Barnack LC 
(MCG)
Uffington & 
Barnack LC 
(MCG)
Uffington & 
Barnack LC 
(MCG)

P2021/2870486

P2021/2904806

P2021/3050161

P2021/3050142

P2021/2865664

ANY STP/VSTP FREIGHT TRAFFIC TO RUN VIA 
SHEFFIELD OR VIA NOTTINGHAM AND NEWARK.

ANY STP/VSTP FREIGHT TRAFFIC TO RUN VIA 
SHEFFIELD OR VIA NOTTINGHAM AND NEWARK.

2325 THU TO 2215 SAT AND 1155 SUN TO 2215 
SUN

TAKE AFTER ENTRY OF 6G02 INTO ADJACENT 
POSSESSION AT UFFINGTON.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT MELTON MOWBRAY 
TO/FROM THE LEICESTER DIRECTION WITH 
ONWARDS RAIL REPLACEMENT ROAD SERVICE 
TO PETERBOROUGH (FRIDAY) AND ELY 
(SATURDAY AND SUNDAY).



FREIGHT SERVICES DIVERTED VIA MARKET 
HARBOROUGH OR VIA NOTTINGHAM AND 
GRANTHAM. INTERMODAL SERVICES TO RUN VIA
GEML/NLL/WCML.



FREIGHT SERVICES TO/FROM CORBY 
STEELWORKS TO RUN-ROUND AT KETTERING 
AND CORBY NORTH SIDINGS.



2215 SAT TO 1155 SUN AND 2215 SUN TO 0515 
MON

NO BOOKED TRAFFIC.

LN3255
LN3273

LN3255
LN3273

LN3340
MD340

LN3340
MD340

LN147
LN3601
LN3615

138m20ch and 140m40ch

138m20ch and 140m40ch

18m20ch and 19m73ch

18m20ch and 19m73ch

105m5ch and 12m52ch

9m70ch and 10m60ch

0m5ch and 4m9ch

5m5ch and 8m45ch

4m16ch and 92m27ch

93m50ch and 95m11ch

Follow-Up Work

Follow-Up Work

Preparatory Work

Preparatory Work

Technical Inspection

Structures Work

OTM Ballast Regulator

Ballast Replenishment

Structures Work

LC  Work

10/06/21

10/06/21

11/06/21

11/06/21

05/06/21

06/06/21

03/06/21

03/06/21

03/06/21

05/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7094627

W2021/7170368

W2021/7480222

W2021/7480223

W2021/7055727

W2021/7372171

W2021/7055683

W2021/7424835

W2021/6268891

W2021/7371025
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EAS_V4_4_2021

2259 Thu

2259 Thu

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0620 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

06/06/21

05/06/21

07/06/21

07/06/21

07/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

0235 Sun

0235 Sun

0235 Sun

0410 Mon

0410 Mon

0235 Sun

0620 Sat

0410 Mon

0410 Mon

0410 Mon

1110 Sun

1110 Sun

1110 Sun

1110 Sun

1110 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford
Up Stamford

Two Way Goods 
Line
Down March

Down Slow

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Down Fast

Up Fast

Up Slow

Down and Up 
Spalding

Virtual Quarry Line
2
Virtual Quarry Line
1
Shunt Line

Down Spalding

Up Spalding

Up Slow / Up Slow
No1 / Up Slow

Down 
Slow/Stamford 
(Platform 5)
Down Slow

Up Fast/Main

Down Main/Fast

March 
Independent

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Peterborough North

Stoke

New England North

Stoke

Sleaford North Jn

New England North

Eastfield

Tinsleys (Campains 
Lane) LC

Stoke

Uffington & Barnack 
LC (MCG)

Holme LC

Stoke

Peterborough

Helpston Jn

Peterborough 
North

Crescent Jn

Helpston Jn

Peterborough 
North

Werrington Jn

Eastfield

Peterborough 
North

Werrington Jn

Fletton Jn

Holme LC

Peterborough

P2021/2920513 FRIDAY 4TH JUNE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MELTON MOWBRAY AND 
PETERBOROUGH



FREIGHT SERVICES DIVERTED VIA MARKET 
HARBOROUGH OR VIA NOTTINGHAM AND 
GRANTHAM. INTERMODAL SERVICES TO RUN VIA
GEML/NLL/WCML



SATURDAY 5TH AND SUNDAY 6TH JUNE 

0055 SAT ALL LINE BLOCK NOT TO BE TAKEN 
UNTIL AFTER THE PASSAGE OF 4L88 AND THE 
ROYAL MAIL TRAIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

GRANTHAM AND PETERBROUGH 

GRANTHAM AND NORWICH

MELTON MOWBRAY AND ELY



SUNDAY 6TH JUNE

GREATER ANGLIA 0755 IPSWICH-
PETERBOROUGH AND 0950 PETERBOROUGH-
IPSWICH WILL BE RAIL REPLACEMENT ROAD 
TRANSPORT BETWEEN MARCH AND 
PETERBOROUGH



FREIGHT SERVICES TO BE DIVERTED VIA 
GEML/WCML 



SERVICES TO/FROM NENE TO CROSSOVER AT 
SOUTH END OF PETERBOROUGH ONLY



BETWEEN 0235 SUN AND 1110 SUN 6TH JUNE NO 
ACCESS TO PETERBOROUGH STATION. NENE 
CARRIAGE SIDINGS OR SPITAL THAMESLINK 
SIDINGS



SUNDAY 6TH JUNE NORTHBOUND EVENING 
SLEEPER SERVICE TO RUN VIA WCML

EA1560
LN101
LN135
LN147
LN170
LN180
LN3615

76m40ch and 76m70ch

76m20ch and 76m74ch

81m9ch and 84m59ch

86m35ch and 92m65ch

69m70ch and 71m10ch

74m10ch and 75m5ch

69m70ch and 71m10ch

15m40ch and 21m60ch

77m60ch and 78m20ch

75m70ch and 76m45ch

79m70ch and 81m25ch

76m0ch and 76m20ch

77m60ch and 78m20ch

82m71ch and 84m2ch

74m50ch and 85m20ch

77m60ch and 78m20ch

76m20ch and 76m60ch

Remove Rail Defects

Survey Work

OHL Work

Survey Work

Welding and Grinding

Survey Work

Track Maintenance

C72 S&C - Remodelled

P & D Maintenance

Survey Work

S&T Work

Welding and Grinding

S&C Maintenance

Cable Work

Major Projects

Patrolling 

Track Maintenance

03/06/21

03/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8307819

W2021/7537933

W2021/7068976

W2021/7513169

W2021/8408769

W2021/7438783

W2021/8175822

W2021/7229137

W2021/7013657

W2021/7513069

W2021/7453231

W2021/7929018

W2021/7043882

W2021/7495506

W2021/7029987

W2021/7039238

W2021/7959119
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EAS_V4_4_2021

0235 Sun

0235 Sun

0235 Sun

1110 Sun

1110 Sun

1110 Sun

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

07/06/21

1110 Sun

1110 Sun

1110 Sun

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down March 
(Platform 7)
Up March 
(Platform 6)
Two Way Goods 
Line
Up Slow No 2 
(Platform 2)

Up Stamford 
(Platform 4)

Two Way Goods 
Line
Down March

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Peterborough North

Peterborough South

Uffington & Barnack 
LC (MCG)

Peterborough North

Stoke

Uffington & Barnack 
LC (MCG)

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Crescent Jn

Peterborough 
North

P2021/2920513

79m34ch and 81m43ch

79m34ch and 61m65ch

75m40ch and 77m0ch

86m35ch and 87m65ch

In Connection With 
Engineering Work

Major Projects

Patrolling 

Survey Work

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7230452

W2021/7355401

W2021/7614719

W2021/7513118
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

14/06/21

14/06/21

13/06/21

13/06/21

13/06/21

13/06/21

14/06/21

14/06/21

14/06/21

14/06/21

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down Hendon

Discharge Sidings

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Moorgate

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

West Hampstead 
Thameslink

Dock Jn North

Radlett Jn

Belle Isle Jn

Junction Road Jn

West Hampstead 
Thameslink

Kentish Town Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Kentish Town Jn

Kings Cross 
Thameslink 
(CLOSED)

P2021/2696692 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC. ALL 4 PLATFORMS 
REQUIRED FOR STABLING OF ECS AT 
ST.PANCRAS HIGH LEVEL.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

1m65ch and 3m47ch

1m61ch and 3m55ch

1m65ch and 3m45ch

1m55ch and 3m66ch

2m0ch and 2m21ch

1m65ch and 2m45ch

1m78ch and 3m47ch

1m65ch and 3m58ch

1m65ch and 3m47ch

0m61ch and 3m66ch

3m30ch and 3m66ch

1m0ch and 3m38ch

1m60ch and 3m60ch

1m65ch and 3m47ch

0m0ch and 0m47ch

1m50ch and 3m65ch

S&T Work

Permanent Way Inspection

Other E&P Work

OHL Work

Station Work

Rail Testing and Lubrication

S&T Work

S&T Work

Remove Rail Defects

C2 Rerail - Both Rails

Vegetation Clearance (Non-
Flail)

S&C Grinding Train

Structures Work

Technical Inspection

Survey Work

Preparatory Work

12/06/21

12/06/21

12/06/21

12/06/21

12/06/21

12/06/21

13/06/21

13/06/21

13/06/21

13/06/21

11Week

W2021/7105507

W2021/7906668

W2021/7076156

W2021/7075864

W2021/7387202

W2021/7461403

W2021/7105439

W2021/7062433

W2021/7076181

W2021/7085690

W2021/8443019

W2021/7063614

W2021/7616772

W2021/7076050

W2021/6408463

W2021/7081676
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EAS_V4_4_2021

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0045 Sun

0045 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0620 Sun

0620 Sun

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

1200 Sun

1200 Sun

0045 Sun

1200 Sun

1200 Sun

0220 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0850 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Down Slow

Down Fast

Up Fast

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.2

Up Goods No.1

Depot Exit Road

Down and Up 
Slow

Cricklewood 
Sidings

Down Slow

Down and Up Fast

Dudding Hill Jn

Dudding Hill Jn

Mill Hill Broadway

Silkstream Jn

Silkstream Jn

Cricklewood Depot 
Jn

Elstree & 
Borehamwood

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Mill Hill Broadway

Cricklewood Depot

Cricklewood Depot 
Jn

Mill Hill Broadway

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

West Hampstead 
South Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Cricklewood 
Depot

Cricklewood

Cricklewood 
South Jn

P2021/2625159 2305 SAT TO 0045 SUN AND 0850 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN.



0045 SUN TO 0220 SUN AND 0620 SUN TO 0850 
SUN

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE.
DOWN TRAINS TO TRAVEL BETWEEN 
CRICKLEWOOD AND HENDON VIA DEPOT EXIT 
ROAD/UP GOODS NO.1/NORTH RECEPTION NO.1 
UNDER GOODS LINE AUTHORITY. [5]MINS 
REQUIRED IN DOWN SERVICES. NOTE: NO TRAIN 
CAN RUN ON THE UP SLOW WHILST A DOWN 
TRAIN IS OPERATING DUE TO REQUIREMENT 
FOR ROUTE TO BE SET THROUGHOUT. 



0220 SUN TO 0620 SUN

NO BOOKED TRAFFIC. NO ACCESS TO/FROM 
DUDDING HILL JN. ANY ECS STABLED AT 
CRICKLEWOOD TO HAVE PANTOGRAPHS 
LOWERED. ECS FOR 9M02 SUN TO OUTBERTH AT
ST.PANCRAS HIGH LEVEL PLATFORM 1.

LN3201
LN3219
LN3222 5m10ch and 6m25ch

5m5ch and 8m35ch

6m74ch and 8m35ch

6m18ch and 7m40ch

5m50ch and 7m56ch

5m8ch and 7m56ch

Patrolling 

Station Construction

Survey Work

Permanent Way Inspection

Follow-Up Work

Major Projects

12/06/21

12/06/21

12/06/21

12/06/21

12/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7120378

W2021/7036139

W2021/7513172

W2021/8409273

W2021/7078251

W2021/7474965
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2300 Sat

2300 Sat

2300 Sun

2300 Sun

13/06/21

14/06/21

14/06/21

14/06/21

2300 Sun

0530 Mon

0530 Mon

0530 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Down and Up 
Slow

Up Fast

Down & Up Slow

Up Sundon Loop

Bedford South Jn

Flitwick Jn

Bedford South Jn

Harlington Jn

Flitwick Jn

Bedford South Jn

Leagrave Jn

Sundon

P2021/2849948 TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL.



ACCESS MAINTAINED TO BEDFORD CAULDWELL 
DEPOT TO/FROM BEDFORD STATION.

LN3201

40m70ch and 43m30ch

40m47ch and 48m10ch

45m75ch and 48m10ch

40m0ch and 40m60ch

Vegetation Clearance (Non-
Flail)

C14 Rerail Resleep Reball 
Form - Trax

OHL Renewals Work

Development Walkout

12/06/21

12/06/21

13/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7456523

W2021/7104484

W2021/7472880

W2021/7447482
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2345 Fri

2345 Fri

2345 Fri

2345 Fri

0530 Sat

2200 Sat

0005 Sun

0005 Sun

21/06/21

19/06/21

19/06/21

19/06/21

19/06/21

21/06/21

20/06/21

20/06/21

0530 Mon

0530 Sat

0530 Sat

0530 Sat

2200 Sat

0530 Mon

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Slow

Down Goods 
Loop

Up Main/Fast

Down Fast/Main

Wellingborough 
Down Sidings

Down Main/Fast

Up Fast/Main

Down Fast/Main

Up Main/Fast

Down and Up 
Slow/Down and 
Up Corby
Sidings

Wigston South Jn

Harrowden Jn

Wigston North Jn

Wellingborough

Wigston North Jn

Wigston North Jn

Kettering North Jn 
(inc.)

Kettering

Kilby Bridge Jn

Wellingborough 
North Jn

Wellingborough

Market 
Harborough

Kettering South 
Jn

Kettering South 
Jn

Kettering

P2021/2673281 2345 FRI TO 0005 SUN AND 0740 SUN TO 0530 
MON

TRAINS DIVERTED VIA CORBY AND MANTON JN. 
NO ROUTE FROM GLEN PARVA JN TO/FROM 
MARKET HARBOROUGH. ACCESS MAINTAINED 
FOR SERVICES TO/FROM BARDON HILL LINE TO 
RUN-ROUND BETWEEN KNIGHTON-WIGSTON 
NORTH.



0005 SUN TO 0740 SUN

NO BOOKED TRAFFIC. 



ANY ECS STABLED AT KETTERING SIDINGS TO 
HAVE PANTOGRAPHS LOWERED 0005-0805 SUN 
DUE TO P/2696691.

LN3201

71m32ch and 86m31ch

66m60ch and 95m36ch

65m43ch and 69m0ch

71m40ch and 73m70ch

67m10ch and 70m75ch

91m23ch and 95m36ch

74m24ch and 95m40ch

69m40ch and 95m36ch

95m25ch and 95m70ch

65m50ch and 66m10ch

71m30ch and 72m40ch

74m0ch and 86m31ch

71m30ch and 73m70ch

68m10ch and 70m75ch

Major Projects

Technical Inspection

S&T Work

PL Stoneblowing

PL Stoneblowing

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

S&T Work

S&T Renewal

S&T Renewal

Major Projects

Major Projects

Major Projects

Survey Work

18/06/21

18/06/21

18/06/21

18/06/21

19/06/21

19/06/21

20/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7044221

W2021/7056732

W2021/7056024

W2021/7063896

W2021/7056206

W2021/7068623

W2021/7068639

W2021/7057289

W2021/7450381

W2021/7451370

W2021/7467878

W2021/7043909

W2021/7469408

W2021/7657621
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up West Slow 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2021/2877663 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
NORTHERN UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



TAKE POSSESSION AROUND TRAIN 6J31 
STANDING AT SIGNAL S57 ON THE DOWN MAIN 
LINE.



TAKE POSSESSION AROUND TRAIN 6J74 
STANDING AT SIGNAL S156 ON THE UP MAIN 
LINE.



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J31 STANDING AT SIGNAL S57 ON THE DOWN 
MAIN LINE.



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J74 STANDING AT SIGNAL S159 ON THE DOWN 
MAIN LINE.

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

152m0ch and 153m65ch

158m60ch and 160m53ch

152m0ch and 154m72ch

156m50ch and 158m55ch

0m30ch and 0m20ch

150m65ch and 154m72ch

0m60ch and 0m0ch

152m8ch and 154m15ch

158m10ch and 158m55ch

158m15ch and 158m55ch

150m65ch and 152m55ch

153m73ch and 154m20ch

146m0ch and 162m56ch

0m60ch and 0m0ch

157m60ch and 158m55ch

153m73ch and 154m20ch

PL Tamping

Follow Up Tamping

S&T Maintenance

Follow-Up Work

Station Work

Structures Work

Permanent Way Inspection

Tunnel Work

IBJ Work

S&T Maintenance

Vegetation Clearance

Permanent Way Inspection

Permanent Way Inspection

Preparatory Work

Survey Work

In Connection With 
Engineering Work

In Connection With 

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7084485

W2021/7038737

W2021/7473349

W2021/7028800

W2021/7386673

W2021/7421511

W2021/7117316

W2021/7489219

W2021/7475008

W2021/7475096

W2021/7639370

W2021/7086528

W2021/7086368

W2021/7556919

W2021/7495135

W2021/7556924

W2021/7038612
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P2021/2877663
159m9ch and 158m77ch
Engineering Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/06/21

14/06/21

13/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast
Up Holborn Fast

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Kings Cross 
Thameslink 
(CLOSED)

Smithfield Sidings

P2021/2695900 PLATFORMS 3 & 4 AT LONDON BLACKFRIARS TO 
BE OUTBERTED



PART 1: 0100 SAT TO 0145 SUN

GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE

GTR TO RUN 2TPH ON HIGH LEVEL AT ST 
PANCRAS



PART 2: 0145 SUN TO 0345 MON

SMITHFIELD SIDINGS TO BE KEPT CLEAR

GTR TO RUN 2TPH ON HIGH LEVEL AT ST 
PANCRAS



LUL NORTHERN LINE TO BE OPEN

LN3201
LN3213
LN3216
SO280

3m25ch and 4m21ch

0m4ch and 0m22ch

0m50ch and 1m47ch

0m60ch and 1m50ch

3m0ch and 3m20ch

3m25ch and 4m21ch

0m50ch and 3m20ch

0m27ch and 0m40ch

0m0ch and 0m28ch

0m66ch and 0m22ch

0m60ch and 1m50ch

1m11ch and 0m22ch

0m66ch and 4m18ch

0m74ch and 3m20ch

3m29ch and 3m53ch

1m20ch and 3m20ch

0m27ch and 3m15ch

Structures Work

Structures Work

Wheel Timber Renewal

Vegetation Clearance

S&T Work

Resignalling Work

Wheel Timber Renewal

Litter / Graffiti Clearance

Other E&P Work

Structures Examination

Survey Work

Structures Work (Track Off)

Structures Examination

Plain Line Heavy Refurb

Patrolling 

Resignalling Work

Track Maintenance

12/06/21

12/06/21

12/06/21

12/06/21

12/06/21

12/06/21

13/06/21

13/06/21

13/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7457714

W2021/7229866

W2021/7318773

W2021/7910719

W2021/7549601

W2021/7508658

W2021/7318677

W2021/7444792

W2021/7146004

W2021/7406899

W2021/7491782

W2021/7492245

W2021/7364478

W2021/7048441

W2021/7147576

W2021/7146570

W2021/7121993
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2695900

P2021/2696040 PLATFORM 3 TO BE OUT STABLED DUE TO AXLE 
COUNTER AREA



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL





NLL CYCLIC TYPE 8

EA1290
EA1300
EA1370
LN165
LN3210

1m30ch and 1m60ch

1m20ch and 3m20ch

0m58ch and 0m70ch

1m11ch and 0m22ch

0m66ch and 0m40ch

0m5ch and 0m40ch

7m45ch and 8m45ch

Structures Work (Track Off)

PL Tamping

Litter / Graffiti Clearance

OHL Renewals Work

Track Maintenance

Track Maintenance

Off Track Work

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7325926

W2021/7049583

W2021/7535173

W2021/7489738

W2021/7621170

W2021/7307670

W2021/7896518
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2330 Mon

2330 Mon

0005 Tue

0245 Tue

0245 Tue

0245 Tue

2330 Tue

2330 Tue

0005 Wed

0245 Wed

0245 Wed

0245 Wed

15/06/21

15/06/21

15/06/21

15/06/21

15/06/21

15/06/21

16/06/21

16/06/21

16/06/21

16/06/21

16/06/21

16/06/21

0520 Tue

0245 Tue

0245 Tue

0520 Tue

0520 Tue

0520 Tue

0520 Wed

0245 Wed

0245 Wed

0520 Wed

0520 Wed

0520 Wed

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

A&B Line

Platform 0

Platform 1

Platform 2

Platform 3

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Up Slow/Line E

Line F/Down Slow

A&B Line

Platform 0

Platform 1

Platform 2

Platform 3

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Line F/Down Slow

Up Slow/Line E

Belle Isle Jn

Kings Cross

Kings Cross

Holloway

Kings Cross

Holloway

Belle Isle Jn

Kings Cross

Kings Cross

Holloway

Kings Cross

Holloway

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2923683

P2021/2923684

BETWEEN 0245 TUE AND 0520 TUE

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY



PANTOGRAPHS TO BE LOWERED IF TRAINS ARE 
STABLED IN KINGS CROSS



PLATFORMS 0 TO BE CLEAR OF STOCK

BETWEEN 0245 WED AND 0520 WED

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY



PANTOGRAPHS TO BE LOWERED IF TRAINS ARE 
STABLED IN KINGS CROSS



PLATFORM 0 TO BE CLEAR OF STOCK

LN101
LN3214

LN101
LN3214

0m0ch and 0m48ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 0m50ch

0m0ch and 1m39ch

0m0ch and 1m39ch

0m0ch and 1m43ch

0m0ch and 0m50ch

0m0ch and 0m48ch

0m0ch and 1m43ch

Technical Inspection

OHL Work

Major Projects

S&T Work

Scrap Removal

Scrap Removal

Major Projects

S&T Work

Technical Inspection

OHL Work

14/06/21

14/06/21

15/06/21

15/06/21

15/06/21

15/06/21

15/06/21

15/06/21

16/06/21

16/06/21

16/06/21

16/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7044834

W2021/7081435

W2021/7471597

W2021/7483292

W2021/7489890

W2021/7489973

W2021/7471731

W2021/7483304

W2021/7044811

W2021/7069275
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2330 Wed

2330 Wed

0005 Thu

0245 Thu

0245 Thu

0245 Thu

2330 Thu

2330 Thu

0005 Fri

0245 Fri

0245 Fri

0245 Fri

2355 Fri

2355 Fri

17/06/21

17/06/21

17/06/21

17/06/21

17/06/21

17/06/21

18/06/21

18/06/21

18/06/21

18/06/21

18/06/21

18/06/21

12/06/21

12/06/21

0520 Thu

0245 Thu

0245 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0245 Fri

0245 Fri

0520 Fri

0520 Fri

0520 Fri

0505 Sat

0505 Sat

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

A&B Line

Platform 0

Platform 1

Platform 2

Platform 3

D Line/Down Fast

Up Fast/Line C

Platforms 0 to 6

Up Slow/Line E

Line F/Down Slow

A&B Line

Platform 0

Platform 2

Platform 1

Platform 3

D Line/Down Fast

Up Fast/Line C

Platforms 0 to 6

Up Slow/Line E

Line F/Down Slow

Down and Up 
Mansfield

Up Mansfield/Up 
Kirkby
Down 
Kirkby/Down 
Mansfield

Belle Isle Jn

Kings Cross

Kings Cross

Holloway

Kings Cross

Holloway

Belle Isle Jn

Kings Cross

Kings Cross

Holloway

Kings Cross

Holloway

Kirkby Lane End Jn

Mansfield 
Woodhouse

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kirkby South Jn

Upper Portland 
LC (AHBC)

P2021/2923685

P2021/2923686

P2021/2904806

BETWEEN 0245 TUE AND 0520 TUE

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY



PANTOGRAPHS TO BE LOWERED IF TRAINS ARE 
STABLED IN KINGS CROSS



PLATFORM 0 TO BE KEPT CLEAR OF STOCK

BETWEEN 0245 FRI AND 0520 FRI

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY



PANTOGRAPHS TO BE LOWERED IF TRAINS ARE 
STABLED IN KINGS CROSS



PLATFORM 0 TO BE KEPT CLEAR OF STOCK

ANY STP/VSTP FREIGHT TRAFFIC TO RUN VIA 
SHEFFIELD OR VIA NOTTINGHAM AND NEWARK.

LN101
LN3214

LN101
LN3214

LN3255
LN3273

0m0ch and 1m43ch

0m0ch and 1m39ch

0m0ch and 0m50ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 1m39ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m50ch

138m20ch and 140m40ch

OHL Work

Scrap Removal

S&T Work

Major Projects

Technical Inspection

Scrap Removal

OHL Work

Major Projects

Technical Inspection

S&T Work

Follow-Up Work

16/06/21

16/06/21

17/06/21

17/06/21

17/06/21

17/06/21

17/06/21

17/06/21

18/06/21

18/06/21

18/06/21

18/06/21

11/06/21

11/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7081584

W2021/7490025

W2021/7483306

W2021/7471610

W2021/7069115

W2021/7490120

W2021/7081586

W2021/7471732

W2021/7069304

W2021/7483264

W2021/7170368
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0100 Mon

0100 Mon

0100 Mon

0100 Mon

14/06/21

14/06/21

14/06/21

14/06/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

All Lines

Up & Down 
Lichfield TV Chord

All Lines

Up Sidings

Alrewas LC (MCB)

Lichfield Trent Valley
Jn

Lichfield City

Lichfield City

Lichfield City

Lichfield Trent 
Valley

Four Oaks

Lichfield City

P2021/3189241 LN3340
MD340
MD355

0m18ch and 0m22ch

17m40ch and 18m40ch

In Connection With 
Engineering Work

OHL Wiring Train

14/06/21

14/06/21

14/06/21

14/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7991521

W2021/7991571

Week 11  - Continued

SUPERSEDED B
Y C

PPP

Page347 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

SUPERSEDED B
Y C

PPP

Page348 of 528



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

12Week

SUPERSEDED B
Y C

PPP

Page349 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford Midland

Bedford Midland

Leagrave Jn

Oakley HABD

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2021/2696691 0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201
MD140 31m10ch and 40m42ch

48m15ch and 51m5ch

50m0ch and 50m40ch

33m18ch and 50m14ch

31m10ch and 35m45ch

31m40ch and 32m4ch

31m20ch and 50m30ch

44m35ch and 48m10ch

31m75ch and 33m65ch

34m49ch and 46m13ch

48m20ch and 51m5ch

31m10ch and 36m5ch

41m35ch and 43m67ch

49m40ch and 52m30ch

48m50ch and 49m0ch

42m20ch and 43m67ch

OHL Renewals Work

S&C Unit Renewal 
(Maintenance Only)

S&T Points

OHL Inspection

Vegetation Clearance (Non-
Flail)

S&T Work

Rail Testing and Lubrication

OHL Renewals Work

OHL Work

Resignalling Work

Structures Work

OHL Work

Follow-Up Work

Major Projects

S&T Renewal

OHL Work

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7807268

W2021/7067134

W2021/7958869

W2021/7983218

W2021/7486894

W2021/7390826

W2021/7143462

W2021/7473039

W2021/7491338

W2021/7416217

W2021/7710020

W2021/7591770

W2021/7535318

W2021/7471330

W2021/7451406

W2021/7496836

W2021/7491658
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P2021/2696691
52m16ch and 52m36ch

40m20ch and 43m15ch

37m0ch and 50m0ch

31m10ch and 50m50ch

32m70ch and 50m30ch

46m75ch and 50m5ch

31m30ch and 35m55ch

44m35ch and 47m10ch

48m75ch and 49m35ch

48m15ch and 49m30ch

31m25ch and 37m0ch

31m20ch and 50m30ch

31m20ch and 37m0ch

Structures Examination

Vegetation Clearance (Non-
Flail)

Technical Inspection

Drainage Inspection

Point Heater Maintenance

Vegetation Clearance (Non-
Flail)

Other E&P Work

Vegetation Clearance (Non-
Flail)

Major Projects

Vegetation Clearance (Non-
Flail)

Eradication Of Wet Beds

Technical Inspection

Technical Inspection

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7486982

W2021/7067452

W2021/7228923

W2021/7067521

W2021/7487078

W2021/7894969

W2021/7626520

W2021/7699269

W2021/7626868

W2021/7067778

W2021/7067880

W2021/7067760
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EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Thu

0025 Fri

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

21/06/21

21/06/21

21/06/21

21/06/21

24/06/21

25/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Thu (5 hrs)

0440 Fri (5 hrs)

0315 Mon

0315 Mon

0545 Mon

0315 Mon

0545 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Maintenance 
Siding

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down & Up Fast

Down Hendon

Up Hendon

Hendon Chord

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down & Up Slow

Cricklewood 
Sidings

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Dock Jn South

Dudding Hill Jn

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Radlett Jn

Cricklewood Depot

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Cricklewood 
Depot

P2021/2919848

P2021/3321441

P2021/3321481

P2021/2625160 2300 SAT TO 0215 SUN AND 0630 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
UNTIL 0315 MON ONWARDS.



0215 SUN TO 0630 SUN 

NO ACCESS TO/FROM CRICKLEWOOD DEPOT. 
ANY ECS STABLED AT CRICKLEWOOD SIDINGS 
TO HAVE PANTOGRAPHS LOWERED. ECS FOR 
9M02 TO OUTBERTH AT ST.PANCRAS HIGH LEVEL
PLATFORM 1.



NO ACCESS TO/FROM DUDDING HILL JN.

EA1320
LN115
LN3201
SO400

LN3201
SO400

LN3201
SO400

LN3201
LN3219
LN3222

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

5m33ch and 6m25ch

12m65ch and 14m38ch

5m5ch and 8m38ch

5m50ch and 8m27ch

7m66ch and 8m38ch

8m43ch and 12m50ch

9m15ch and 12m50ch

12m65ch and 14m38ch

6m7ch and 8m27ch

10m65ch and 12m40ch

S&T Work

S&T Work

S&T Work

Station Construction

Survey Work

Major Projects

Follow Up Tamping

Earthwork

OHL Renewals Work

Drainage Work

Earthwork

OHL Renewals Work

Survey Work

21/06/21

21/06/21

21/06/21

21/06/21

24/06/21

25/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7206081

W2021/8721418

W2021/8721518

W2021/7036140

W2021/7513269

W2021/7120525

W2021/7078252

W2021/7440120

W2021/7474953

W2021/7457473

W2021/7477818

W2021/7449620

W2021/7559036

Week 12  - Continued

SUPERSEDED B
Y C

PPP

Page352 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Wed

2300 Wed

22/06/21

22/06/21

23/06/21

23/06/21

24/06/21

24/06/21

0500 Tue

0500 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down Hendon

Up Hendon

Down and Up 
Slow

Down Hendon

Up Hendon

Down and Up 
Slow

Down Hendon

Up Hendon

Radlett Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood

Hendon (London)

Cricklewood

Hendon (London)

P2021/2871583

P2021/2871584

P2021/2847900

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO WAIT BETWEEN RADLETT JN-
HARPENDEN JN (4-TRACK SECTION KEPT OPEN) 
OR AT JUNCTION ROAD JN.



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS TO/FROM THE SOUTH AND TO 
ACCESS CRICKLEWOOD WASTE TERMINAL ONLY.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO WAIT BETWEEN RADLETT JN-
HARPENDEN JN (4-TRACK SECTION KEPT OPEN) 
OR AT JUNCTION ROAD JN.



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS TO/FROM THE SOUTH AND TO 
ACCESS CRICKLEWOOD WASTE TERMINAL ONLY.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO WAIT BETWEEN RADLETT JN-
HARPENDEN JN (4-TRACK SECTION KEPT OPEN) 
OR AT JUNCTION ROAD JN.



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS TO/FROM THE SOUTH AND TO 
ACCESS CRICKLEWOOD WASTE TERMINAL ONLY.

LN3201

LN3201

LN3201

5m60ch and 9m0ch

9m20ch and 14m35ch

11m38ch and 12m35ch

9m20ch and 14m35ch

5m60ch and 9m0ch

9m20ch and 14m35ch

5m20ch and 14m38ch

5m20ch and 14m38ch

Remove Rail Defects

Major Projects

Permanent Way Inspection

Major Projects

Remove Rail Defects

Major Projects

Remove Rail Defects

OHL Inspection

21/06/21

21/06/21

22/06/21

22/06/21

23/06/21

23/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8021419

W2021/7499685

W2021/7129820

W2021/7499693

W2021/8021870

W2021/7499694

W2021/7092787

W2021/7092362
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2300 Thu

2300 Thu

0900 Fri

25/06/21

25/06/21

25/06/21

0530 Fri

0530 Fri

0955 Fri

Possession

Possession

Line 
Blockage + 
EPR

Down and Up 
Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Radlett Jn

Silkstream Jn

Wellingborough 
South Jn

Cricklewood

Hendon (London)

Sharnbrook Jn

P2021/2847961

P2021/2673430

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO WAIT BETWEEN RADLETT JN-
HARPENDEN JN (4-TRACK SECTION KEPT OPEN) 
OR AT JUNCTION ROAD JN.



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS TO/FROM THE SOUTH AND TO 
ACCESS CRICKLEWOOD WASTE TERMINAL ONLY.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

9m20ch and 14m35ch

5m20ch and 14m38ch

5m20ch and 14m38ch

58m30ch and 64m0ch

Major Projects

Remove Rail Defects

OHL Inspection

Permanent Way Inspection

24/06/21

24/06/21

25/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7499695

W2021/7092969

W2021/7093018

W2021/7068581
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EAS_V4_4_2021

2345 Fri

2345 Fri

2345 Fri

2345 Fri

0530 Sat

2200 Sat

0005 Sun

0005 Sun

21/06/21

19/06/21

19/06/21

19/06/21

19/06/21

21/06/21

20/06/21

20/06/21

0530 Mon

0530 Sat

0530 Sat

0530 Sat

2200 Sat

0530 Mon

0740 Sun

0740 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Slow

Down Goods 
Loop

Up Main/Fast

Down Fast/Main

Wellingborough 
Down Sidings

Down Main/Fast

Up Fast/Main

Down Fast/Main

Up Main/Fast

Down and Up 
Slow/Down and 
Up Corby
Sidings

Wigston South Jn

Harrowden Jn

Wigston North Jn

Wellingborough

Wigston North Jn

Wigston North Jn

Kettering North Jn 
(inc.)

Kettering

Kilby Bridge Jn

Wellingborough 
North Jn

Wellingborough

Market 
Harborough

Kettering South 
Jn

Kettering South 
Jn

Kettering

P2021/2673281 2345 FRI TO 0005 SUN AND 0740 SUN TO 0530 
MON

TRAINS DIVERTED VIA CORBY AND MANTON JN. 
NO ROUTE FROM GLEN PARVA JN TO/FROM 
MARKET HARBOROUGH. ACCESS MAINTAINED 
FOR SERVICES TO/FROM BARDON HILL LINE TO 
RUN-ROUND BETWEEN KNIGHTON-WIGSTON 
NORTH.



0005 SUN TO 0740 SUN

NO BOOKED TRAFFIC. 



ANY ECS STABLED AT KETTERING SIDINGS TO 
HAVE PANTOGRAPHS LOWERED 0005-0805 SUN 
DUE TO P/2696691.

LN3201

71m32ch and 86m31ch

66m60ch and 95m36ch

65m43ch and 69m0ch

71m40ch and 73m70ch

67m10ch and 70m75ch

91m23ch and 95m36ch

74m24ch and 95m40ch

69m40ch and 95m36ch

95m25ch and 95m70ch

65m50ch and 66m10ch

71m30ch and 72m40ch

74m0ch and 86m31ch

71m30ch and 73m70ch

68m10ch and 70m75ch

Major Projects

Technical Inspection

S&T Work

PL Stoneblowing

PL Stoneblowing

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

S&T Work

S&T Renewal

S&T Renewal

Major Projects

Major Projects

Major Projects

Survey Work

18/06/21

18/06/21

18/06/21

18/06/21

19/06/21

19/06/21

20/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7044221

W2021/7056732

W2021/7056024

W2021/7063896

W2021/7056206

W2021/7068623

W2021/7068639

W2021/7057289

W2021/7450381

W2021/7451370

W2021/7467878

W2021/7043909

W2021/7469408

W2021/7657621
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EAS_V4_4_2021

2345 Fri

2345 Fri

2345 Fri

2345 Fri

0530 Sat

2200 Sat

0130 Sun

0130 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0145 Sun

28/06/21

26/06/21

26/06/21

26/06/21

26/06/21

28/06/21

27/06/21

27/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

0530 Mon

0530 Sat

0530 Sat

0530 Sat

2200 Sat

0530 Mon

0740 Sun

0740 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0625 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up & Down Slow

Down Goods 
Loop

Down and Up 
Fast/Main

Wellingborough 
Down Sidings

Down & Up 
Main/Fast

Down and Up 
Main/Fast

Down and Up 
Slow/Down and 
Up Corby
Sidings

Platform 2

Platform 1

Fuel & Inspection 
Line
Derby Pilot Line

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Wigston South Jn

Harrowden Jn

Wigston North Jn

Wellingborough

Wigston North Jn

Wigston North Jn

Kettering North Jn 
(inc.)

Kettering

Derby

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Kilby Bridge Jn

Wellingborough 
North Jn

Wellingborough

Market 
Harborough

Kettering South 
Jn

Kettering South 
Jn

Kettering

Derby

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2021/2673280

P2021/2696697

TRAINS DIVERTED VIA CORBY AND MANTON JN. 
NO ROUTE FROM GLEN PARVA JN TO/FROM 
MARKET HARBOROUGH. ACCESS MAINTAINED 
FOR SERVICES TO/FROM BARDON HILL LINE TO 
RUN-ROUND BETWEEN KNIGHTON-WIGSTON 
NORTH.



ECS STABLED AT KETTERING DEPOT SIDINGS TO
HAVE PANTOGRAPHS LOWERED.

2350 SAT TO 0145 SUN AND 0625 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0145 SUN TO 0625 SUN 

NO BOOKED TRAFFIC.

LN3201
LN3601

LN3201

71m30ch and 72m40ch

75m8ch and 86m31ch

67m10ch and 86m31ch

72m37ch and 90m0ch

72m15ch and 90m20ch

91m23ch and 95m34ch

71m32ch and 72m40ch

127m54ch and 128m46ch

128m2ch and 128m35ch

Major Projects

Major Projects

Major Projects

Rail Testing and Lubrication

Technical Inspection

C70 S&C - Complete 
Renewal 113A

Major Projects

Critical Junction Maintenance

Point Heater Maintenance

25/06/21

25/06/21

25/06/21

25/06/21

26/06/21

26/06/21

27/06/21

27/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7509773

W2021/7043910

W2021/7195815

W2021/7201234

W2021/7201190

W2021/7073635

W2021/7502668

W2021/7079884

W2021/7082127
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0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 2c

Chesterfield Down
Sidings

Washer Shunt 
Spur

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2021/2683135 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS 



TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE

LN3201
LN804
LN807
LN808
NW9001

154m50ch and 155m20ch

153m73ch and 154m20ch

0m60ch and 0m0ch

156m50ch and 158m25ch

147m30ch and 148m60ch

0m60ch and 0m0ch

153m65ch and 155m7ch

155m55ch and 156m0ch

0m60ch and 0m0ch

153m60ch and 154m40ch

146m0ch and 157m63ch

144m40ch and 146m15ch

153m73ch and 154m20ch

150m20ch and 152m20ch

153m73ch and 154m20ch

153m60ch and 155m20ch

Welding and Grinding

Technical Inspection

Welding and Grinding

Follow-Up Work

PL Stoneblowing

Preparatory Work

In Connection With 
Engineering Work

Remove Rail Defects

Technical Inspection

Safe & Effective Working

Technical Inspection

Mobile Maintenance Train

Welding and Grinding

Follow-Up Work

In Connection With 
Engineering Work

Remove Rail Defects

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7487421

W2021/7487749

W2021/7487354

W2021/6594402

W2021/7085732

W2021/8051269

W2021/8051571

W2021/8485968

W2021/7487830

W2021/7766074

W2021/7487818

W2021/7089772

W2021/7487459

W2021/8214968

W2021/8051569

W2021/7621818

W2021/7706419

Week 12  - Continued

SUPERSEDED B
Y C

PPP

Page357 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

P2021/2683135
150m20ch and 155m20ch

0m60ch and 0m0ch

Vegetation Clearance

Remove Rail Defects

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7621824

Week 12  - Continued
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0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 2c

Chesterfield Down
Sidings

Washer Shunt 
Spur

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2021/2683136 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS 



TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE

LN3201
LN804
LN807
LN808
NW9001

153m60ch and 154m40ch

0m60ch and 0m0ch

153m65ch and 155m7ch

156m50ch and 158m25ch

144m40ch and 146m15ch

156m70ch and 157m15ch

153m73ch and 154m20ch

149m0ch and 150m0ch

0m60ch and 0m0ch

0m60ch and 0m0ch

153m73ch and 154m20ch

0m60ch and 0m0ch

146m0ch and 157m63ch

153m60ch and 155m20ch

154m50ch and 155m20ch

Safe & Effective Working

Welding and Grinding

In Connection With 
Engineering Work

Follow-Up Work

Mobile Maintenance Train

Structures Examination

In Connection With 
Engineering Work

PL Stoneblowing

Changing Sleepers & 
Timbers

Preparatory Work

Technical Inspection

Technical Inspection

Technical Inspection

Changing Sleepers & 
Timbers

Welding and Grinding

Remove Rail Defects

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7766669

W2021/7487480

W2021/8051968

W2021/6594404

W2021/7089773

W2021/7501353

W2021/8051570

W2021/7085745

W2021/7623021

W2021/8051619

W2021/7487751

W2021/7487929

W2021/7487822

W2021/7622871

W2021/7487257

W2021/7622118
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P2021/2683136 157m30ch and 157m63ch

150m20ch and 152m20ch

153m73ch and 154m20ch

150m20ch and 155m60ch

Follow-Up Work

Welding and Grinding

Vegetation Clearance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8215319

W2021/7487460

W2021/7706869
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0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Camden Road 
West Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2698323 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BETWEEN GOSPEL OAK 
AND BARKING.

FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD AND CAMDEN 
ROAD

NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3

Inclusive of NLL Cyclic type 8 & 9

WDA: Wheel timber renewal, Br 467

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

5m40ch and 6m20ch

5m40ch and 6m20ch

0m5ch and 5m35ch

2m42ch and 6m30ch

4m40ch and 8m10ch

2m42ch and 6m30ch

4m64ch and 0m4ch

0m5ch and 6m30ch

6m35ch and 11m70ch

0m5ch and 0m40ch

1m60ch and 0m45ch

S&T Points

S&T Points

Track Maintenance

Drainage (Rail-Vac)

S&T Work

Drainage (Rail-Vac)

S&T Maintenance

Structures Work

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7439773

W2021/7439605

W2021/7095840

W2021/7447588

W2021/7439565

W2021/7447049

W2021/7513336

W2021/7474241

W2021/7095753

W2021/7307699

W2021/7307700
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2230 Mon

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0020 Tue

0500 Tue

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0020 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0610 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Trent Valley
Fast
Down Trent Valley
Slow
Down Trent Valley
Slow

Down Trent Valley
/ Down Trent 
Valley Fast
Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

Down Sidings 1, 2 
and 3

Down Trent Valley
Fast
Down Trent Valley
Slow

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Polesworth

Lichfield North Jn

Lichfield North Jn

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton

Polesworth

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Ashby Jn

Attleborough 
South Jn

Bulkington 
(former site of)

Nuneaton North 
Jn

Nuneaton South 
Jn

Nuneaton

Ashby Jn

P2021/2690444

P2021/2833576

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

2230 MON TO 0610 TUE 

DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING. DOWN TRAINS UNABLE
TO STOP AT ATHERSTONE AND POLESWORTH



0020 TUE TO 0500 TUE

DOWN TRAINS TO TRAVEL OVER UP LINES 
UNDER BI-DI SIGNALLING.

NO ACCESS NUNEATON PLATFORMS 1, 2 & 3 AND
COVENTRY LINES AT NUNEATON.

LN3213
LN3216
SO280

LN3232
MD101
MD105
MD180
MD232
MD233
MD301
MD410
MD555

0m66ch and 3m27ch

1m40ch and 1m65ch

1m30ch and 1m60ch

0m66ch and 3m27ch

0m4ch and 0m22ch

104m20ch and 110m40ch

98m61ch and 103m39ch

104m20ch and 116m0ch

95m59ch and 96m62ch

104m20ch and 116m0ch

S&T Maintenance

Structures Examination

Structures Work (Track Off)

Patrolling 

Structures Work

Survey Work

C20 Reballast ABC - High 
Output

Remove Rail Defects

Follow-Up Work

S&T Work

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

21/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7471481

W2021/7862628

W2021/7325927

W2021/7015318

W2021/7388306

W2021/8496870

W2021/7062126

W2021/6803922

W2021/7061762

W2021/6839031

Week 12  - Continued

SUPERSEDED B
Y C

PPP

Page362 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

SUPERSEDED B
Y C

PPP

Page363 of 528



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

13Week

SUPERSEDED B
Y C

PPP

Page364 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

28/06/21

28/06/21

27/06/21

27/06/21

28/06/21

27/06/21

28/06/21

28/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

0315 Mon

0315 Mon

0855 Sun

0855 Sun

0545 Mon

0855 Sun

0315 Mon

0300 Mon

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Loop

Discharge Sidings

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Cricklewood 
Sidings

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Junction Road Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Cricklewood South 
Jn

Cricklewood Depot

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood 
South Jn

P2021/2625161 2340 SAT TO 0235 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL. ELECTRIC ECS AT 
ST.PANCRAS TO HAVE PANTOGRAPHS LOWERED
2340 SAT-0855 SUN.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0235 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 2 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.



PANTOGRAPHS TO BE LOWERED ON ELECTRIC 
ECS STABLED AT CRICKLEWOOD DEPOT (NOTE: 
OHLE POWER RESTORED AT 0525 SUN).



0855 SUN TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES. 
(NOTE: TO BE RE-TIMED BETWEEN 1200-2325 
SUN BETWEEN CRICKLEWOOD SOUTH JN TO 
RADLETT JN).



NO ACCESS TO/FROM DUDDING HILL JN UNTIL 
0315 MON ONWARDS.

LN3201
LN3210
LN3213
LN3219
LN3222

5m5ch and 8m38ch

19m42ch and 20m10ch

5m33ch and 6m25ch

12m68ch and 21m40ch

1m70ch and 2m25ch

14m15ch and 21m15ch

19m42ch and 20m10ch

1m20ch and 3m65ch

1m20ch and 3m65ch

12m20ch and 12m45ch

7m66ch and 8m38ch

4m29ch and 4m60ch

3m70ch and 4m60ch

7m70ch and 12m0ch

5m5ch and 7m70ch

6m7ch and 8m27ch

6m20ch and 8m27ch

Major Projects

Structures Work

Station Construction

Earthwork

Survey Work

OHL Work

Structures Work

Preparatory Work

Structures Work

Station Work

Earthwork

Structures Examination

S&T Renewal

Other E&P Work

Permanent Way Inspection

OHL Renewals Work

OHL Renewals Work

26/06/21

26/06/21

26/06/21

26/06/21

26/06/21

26/06/21

26/06/21

26/06/21

26/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7172643

W2021/7419298

W2021/7036141

W2021/7477877

W2021/7447832

W2021/7482969

W2021/7575375

W2021/8123818

W2021/7464043

W2021/7734568

W2021/7439957

W2021/7368948

W2021/7480683

W2021/7963819

W2021/8612420

W2021/7449510

W2021/7474068
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0855 Sun

2325 Sun

2345 Fri

2345 Fri

2345 Fri

2345 Fri

0530 Sat

2200 Sat

0130 Sun

0130 Sun

27/06/21

28/06/21

28/06/21

26/06/21

26/06/21

26/06/21

26/06/21

28/06/21

27/06/21

27/06/21

2325 Sun

0545 Mon

0530 Mon

0530 Sat

0530 Sat

0530 Sat

2200 Sat

0530 Mon

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast

Up Fast

Down and Up Fast

Up & Down Slow

Down Goods 
Loop

Down and Up 
Fast/Main

Wellingborough 
Down Sidings

Down & Up 
Main/Fast

Down and Up 
Main/Fast

Down and Up 
Slow/Down and 
Up Corby
Sidings

Radlett Jn

Harpenden Jn

Wigston South Jn

Harrowden Jn

Wigston North Jn

Wellingborough

Wigston North Jn

Wigston North Jn

Kettering North Jn 
(inc.)

Kettering

Cricklewood 
South Jn

Kilby Bridge Jn

Wellingborough 
North Jn

Wellingborough

Market 
Harborough

Kettering South 
Jn

Kettering South 
Jn

Kettering

P2021/2625161

P2021/2673280 TRAINS DIVERTED VIA CORBY AND MANTON JN. 
NO ROUTE FROM GLEN PARVA JN TO/FROM 
MARKET HARBOROUGH. ACCESS MAINTAINED 
FOR SERVICES TO/FROM BARDON HILL LINE TO 
RUN-ROUND BETWEEN KNIGHTON-WIGSTON 
NORTH.



ECS STABLED AT KETTERING DEPOT SIDINGS TO
HAVE PANTOGRAPHS LOWERED.

LN3201
LN3601

2m2ch and 3m53ch

0m55ch and 1m5ch

14m10ch and 16m20ch

3m33ch and 3m65ch

8m43ch and 11m20ch

1m68ch and 2m34ch

8m43ch and 12m45ch

3m70ch and 4m20ch

3m40ch and 3m65ch

71m30ch and 72m40ch

75m8ch and 86m31ch

67m10ch and 86m31ch

72m37ch and 90m0ch

72m15ch and 90m20ch

91m23ch and 95m34ch

71m32ch and 72m40ch

OHL Work

Structures Work

Survey Work

OHL Work

OHL Renewals Work

S&T Work

C15 Drainage Only

Remove Rail Defects

Remove Rail Defects

Major Projects

Major Projects

Major Projects

Rail Testing and Lubrication

Technical Inspection

C70 S&C - Complete 
Renewal 113A

Major Projects

27/06/21

27/06/21

25/06/21

25/06/21

25/06/21

25/06/21

26/06/21

26/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7865568

W2021/7621527

W2021/7557879

W2021/7480823

W2021/7472154

W2021/7390920

W2021/7167878

W2021/8751169

W2021/8751268

W2021/7509773

W2021/7043910

W2021/7195815

W2021/7201234

W2021/7201190

W2021/7073635

W2021/7502668
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EAS_V4_4_2021

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/06/21

27/06/21

28/06/21

27/06/21

28/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

0740 Sun

0740 Sun

0300 Mon

0200 Sun

0300 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Brightside 
Reception No 1
Brightside 
Reception No 2
Up East Slow 
Down

Down Main

Up Main

Platform 3

Platform 4

Down Worksop

Up Worksop

Down Main

Up Main

Down and Up 
Barrow Hill

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Main/Down 
Worksop
Up Worksop/Up 
Main
Platform 1

Down Through

Platform 2

Platform 2c

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur

Wincobank Jn

Brightside Station Jn

Holmes Jn LC CCTV

Sheffield North Jn

Nunnery Main Line 
Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Nunnery Main Line 
Jn

Sheffield North Jn

Brightside Station 
Jn

Mill Race Jn

Sheffield North Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Kiveton Park LC

Sheffield South 
Jn

P2021/2872845 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1B52 OVER THE UP MAIN LINE



0030 SUN TO 0740 SUN 

NO BOOKED TRAFFIC NORTH OF SHEFFIELD 
STATION



0030 SUN TO 0200 SUN AND 0740 SUN TO 0300 
MON

NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE SOUTH END OF THE 
STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



0740 SUN TO 0300 MON

NO THROUGH ROUTE AVAILABLE AT SHEFFIELD



TRAINS TO TERMINATE AT SHEFFIELD STATION 
TO/FROM THE SOUTH AND AT MEADOWHALL 
TO/FROM THE NORTH (MAIN LINE TERMINATORS 
TO REVERSE AT BRIGHTSIDE).  RAIL 
REPLACEMENT BUS SERVICE TO OPERATE. 



SHEFFIELD PLATFORMING

TPE TO USE PLATFORM 8 AND DWELL IN HEEELY 
LOOP TO PICK UP WTT PATHS

NORTHERN MANCHESTER PICCADILLY SERVICE 
TO USE PLATFORM 5 

NORTHERN NOTTINGHAM/SHEFFIELD SERVICE 
TO USE PLATFORM 7 

XC TO USE PLATFORM 1 

EMR ST PANCRAS SERVICE TO USE PLATFORM 2
EMR NORWICH/LIVERPOOL SERVICE TO USE 
PLATFORM 2 

EMR LIVERPOOL/NORWICH SERVICE TPO USE 
PLATFORM 5



XC TO TERMINATE AT SHEFFIELD TO/FROM THE 
SOUTH, AND WAKEFIELD WESTGATE TO/FROM 
THE NORTH. THROUGH PLATFORM REQUIRED AT
SHEFFIELD FOR REVERSALS



TPE TO RUN MANCHESTER AIRPORT TO 
SHEFFIELD AND CLEETHORPES TO DONCASTER. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DONCASTER



DIVERSION VIA BARROW HILL AND 

LN3201
LN736
LN804
LN806
LN807
LN808
LN868
NW9001

146m40ch and 148m10ch

157m60ch and 158m50ch

149m0ch and 152m40ch

158m10ch and 158m50ch

146m0ch and 162m56ch

158m15ch and 158m50ch

153m73ch and 154m16ch

51m41ch and 49m60ch

149m0ch and 155m65ch

154m0ch and 154m15ch

158m55ch and 160m55ch

146m20ch and 146m60ch

146m20ch and 146m60ch

50m46ch and 42m0ch

0m60ch and 0m0ch

153m73ch and 154m20ch

Scrap Removal

Drainage Work

S&T Maintenance

Arc Repairs

URFDO Inspections

S&T Work

In Connection With 
Engineering Work

Permanent Way Inspection

Vegetation Clearance

Structures Examination

C70 S&C - Complete 
Renewal 113A

CWR Stress Management 

CWR Stress Management 

Weld Inspections

In Connection With 
Engineering Work

Permanent Way Inspection

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7183638

W2021/7495590

W2021/7501214

W2021/7501200

W2021/7495468

W2021/7121425

W2021/7933719

W2021/8628268

W2021/7932818

W2021/7484126

W2021/7449355

W2021/8533918

W2021/8534118

W2021/7501609

W2021/7933518

W2021/7120379
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0200 Sun

0200 Sun

0200 Sun

0740 Sun

0740 Sun

27/06/21

27/06/21

27/06/21

28/06/21

28/06/21

0740 Sun

0740 Sun

0740 Sun

0300 Mon

0300 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Worksop

Up Worksop

Sheffield South Jn

Chesterfield

Sheffield North Jn

Brightside Station Jn

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Sheffield North Jn

Woodburn Jn SB 
(W)

P2021/2872845 MASBOROUGH AVAILABLE 



PLATFORMS 3&4 TO BE KEPT CLEAR OF 
STABLED NORTHERN UNITS 



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NORTHERN TO STABLE IN PLATFORM 6 
THROUGHOUT THE POSSESSION. 



MOVEMENTS FROM THE DOWN HEELEY LOOP 
LINE INTO PLATFORM 6 WILL BE CONTROLLED 
VIA S91 GROUND POSITION LIGHT



PLATFORM 6 AVAILABLE FOR SERVICES 
ARRIVING/DEPARTING FROM THE SOUTH AS PER 
THE SPECIAL INSTRUCTION FROM YORK ROC



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME. 



0200 SUN TO 0740 SUN

NO NORTHERN MOVEMENTS TO TAKE PLACE 
WITHIN THE STATION LIMITS



TAKE POSSESSION AROUND TRAIN 6T51 
STANDING AT SIGNAL S156 ON THE UP MAIN LINE


EXTEND POSSESSION AROUND TRAIN 6G41 
STANDING AT SIGNAL CS4902 ON THE UP MAIN 
LINE

41m72ch and 158m77ch

0m60ch and 0m0ch

146m0ch and 162m56ch

50m70ch and 49m60ch

In Connection With 
Engineering Work

Permanent Way Inspection

Permanent Way Inspection

IBJ Work

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7510573

W2021/7120250

W2021/7120252

W2021/8609077

Week 13  - Continued

Continued

SUPERSEDED B
Y C

PPP

Page368 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0825 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/06/21

28/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

0825 Sun

0340 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

2300 Sun

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down and Up 
North London

Down and Up 
Tottenham

Down and Up 
Branch

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up T&H

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Barking

Kensal Green Jn

Junction Road Jn

Woodgrange Park 
Jn

Gospel Oak

Barking Tilbury Line 
Jn West

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Barking Station 
Jn

Camden Road 
West Jn

Carlton Road Jn

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

P2021/2698354 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION, SERVICES SUSPENDED CAMDEN 
ROAD TO WILLESDEN HL AND GOSPEL OAK TO 
BARKING



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD



TRAINS TO BE OUTSTABLED AT GOSPEL OAK 
BAY PLATFORM



ACCESS AVAILABLE TO KENSAL GREEN 
REVERSING SIDING ELECTRICALS SECTIONS AC-
1D AND AC-1K AND AC-2C TO BE LIVE



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE



WDA: OLE Campaign Changes (NLL)



NLL CYCLIC TYPE 8 INCLUDED IN THIS 
POSSESSION



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R),

CAMDEN JN, PRIMROSE HILL AND THE NLL

EA1030
EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m28ch and 2m57ch

3m50ch and 4m14ch

5m60ch and 7m40ch

11m79ch and 12m3ch

1m25ch and 2m55ch

5m60ch and 6m30ch

0m45ch and 13m62ch

1m25ch and 3m70ch

0m5ch and 0m40ch

1m39ch and 3m71ch

12m3ch and 13m62ch

7m45ch and 8m45ch

Drainage Inspection

Tunnel Examination

Tamping

S&T Points

Patrolling 

Tamping

Track Maintenance

Platform Enhancements

Track Maintenance

Structures Examination

OLE Patrolling

Off Track Work

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7209523

W2021/6893235

W2021/7428325

W2021/7397762

W2021/7158817

W2021/7425653

W2021/7110318

W2021/7475709

W2021/7307871

W2021/8421868

W2021/7971719

W2021/7890071
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2300 Sun

2300 Sun

0340 Sun

0340 Sun

0340 Sun

0340 Sun

0340 Sun

0340 Sun

28/06/21

28/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

0340 Mon

0340 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Reception

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Upper Holloway

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Upper Holloway

Upper Holloway

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2698354

P2021/2690480 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m4ch and 0m22ch

1m30ch and 1m60ch

0m66ch and 3m25ch

0m66ch and 3m25ch

Structures Examination

Structures Work (Track Off)

Patrolling 

S&T Maintenance

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7487801

W2021/7325838

W2021/7015158

W2021/7404191
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0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

North London 
Incline

Down Goods

Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Camden Road 
Central Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2021/2620121 GTR MOORGATE SERVICES TO USE THE DOWN 
SLOW 2 AND UP SLOW 2 BETWEEN WOOD 
GREEN SOUTH AND FINSBURY PARK



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN WOOD GREEN SOUTH AND KINGS 
CROSS



TRAINS UNABLE TO CALL AT HARRINGAY AND 
HORNSEY 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



NO ACCESS TO/FROM CANAL TUNNELS



PLATFORM 10 TO BE CLEAR OF STOCK

LN101
LN3214

0m0ch and 1m10ch

0m45ch and 1m30ch

0m22ch and 1m32ch

0m0ch and 1m40ch

0m0ch and 1m40ch

0m0ch and 0m22ch

0m0ch and 1m20ch

1m45ch and 4m18ch

0m0ch and 4m18ch

0m0ch and 4m18ch

2m25ch and 3m0ch

0m0ch and 1m40ch

S&T Work

S&C Maintenance

Tunnel Work

Patrolling 

Track Maintenance

Litter / Graffiti Clearance

P & D Maintenance

Track Maintenance

Rail Testing and Lubrication

Technical Inspection

S&C Maintenance

Major Projects

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7454490

W2021/7495511

W2021/7902818

W2021/7486644

W2021/6226660

W2021/7139059

W2021/7083964

W2021/8664020

W2021/7491819

W2021/7119699

W2021/7486613

W2021/7473921
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

05/07/21

05/07/21

05/07/21

05/07/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/2931015 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

05/07/21

05/07/21

05/07/21

05/07/21

14Week

W2021/7235468

SUPERSEDED B
Y C

PPP

Page372 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0855 Sun

0855 Sun

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

1700 Sun

1700 Sun

0855 Sun

1700 Sun

1200 Sun

1700 Sun

1700 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1200 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up Fast

Down Fast

Down

Hendon Chord

Up

Down Hendon

Up Hendon

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.2

Up Goods No.1

Depot Exit Road

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down 
Moorgate/Slow
Up Slow/Moorgate

Cricklewood 
Sidings

Down and Up Fast

Down and Up Fast

Dudding Hill Jn

Dudding Hill Jn

Radlett Jn

Neasden Jn

Silkstream Jn

Dudding Hill Jn

Silkstream Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Radlett Jn

Cricklewood Depot

Radlett Jn

Kentish Town Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn South

Dudding Hill Jn

Hendon (London)

Neasden Jn

West Hampstead 
South Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town

Cricklewood 
Depot

Kentish Town Jn

Dock Jn South

P2021/2897721 2335 SAT TO 0215 SUN AND 0615 SUN TO 1200 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM DUDDING HILL JN.



1200 SUN TO 1700 SUN, NO ACCESS TO/FROM 
DUDDING HILL JN.



0215 SUN TO 0615 SUN 

NO BOOKED TRAFFIC. NO ACCESS TO/FROM 
DUDDING HILL JN. THAMESLINK ECS FOR 9M02 
SUN TO OUTBERTH AT ST.PANCRAS HIGH LEVEL 
PLATFORM 1. 



NOTE: PANTOGRAPHS TO BE LOWERED ON ALL 
ELECTRIC ECS STABLED AT ST.PANCRAS AND 
CRICKLEWOOD BETWEEN 0215-0545 SUN.

EA1360
LN3201
LN3210
LN3213
LN3219
LN3222

5m40ch and 7m40ch

1m70ch and 2m25ch

1m70ch and 3m53ch

7m66ch and 8m38ch

10m25ch and 10m50ch

1m55ch and 3m65ch

0m0ch and 1m3ch

5m20ch and 9m50ch

5m20ch and 7m5ch

0m68ch and 12m40ch

6m7ch and 9m50ch

Resignalling Work

Survey Work

Structures Work

Earthwork

Structures Work

Preparatory Work

In Connection With 
Engineering Work

Station Construction

Major Projects

Permanent Way Inspection

OHL Renewals Work

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7174589

W2021/7447852

W2021/7464104

W2021/7439958

W2021/7982368

W2021/7081534

W2021/7174598

W2021/7058777

W2021/7179236

W2021/7784318

W2021/7449511
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0900 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

09/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

06/07/21

06/07/21

07/07/21

07/07/21

08/07/21

08/07/21

0955 Fri

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

Line 
Blockage + 
EPR

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Slow

Up Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Wellingborough 
South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Sharnbrook Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2673431

P2021/2690445

P2021/2845384

P2021/2845385

P2021/2845408

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3201

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

58m30ch and 64m0ch

0m4ch and 0m22ch

0m66ch and 3m27ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

Permanent Way Inspection

Structures Examination

Patrolling 

S&T Work

S&T Work

S&T Work

09/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

06/07/21

06/07/21

07/07/21

07/07/21

08/07/21

08/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7076550

W2021/7487936

W2021/7015192

W2021/7077043

W2021/7077132

W2021/7077008
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0130 Fri

0130 Fri

2220 Sat

09/07/21

09/07/21

05/07/21

0430 Fri

0430 Fri

0630 Mon

Line 
Blockage

Line 
Blockage

Possession

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Down and Up 
Stoke

Belle Isle Jn

Midland Road Jn

Stallington LC

Canal Tunnels Jn

City Thameslink

Uttoxeter

P2021/2845409

P2021/2695540

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UTTOXETER AND STOKE.

LN3213
LN3214
SO280

LN3505

1m52ch and 2m35ch

16m5ch and 10m15ch

13m26ch and 13m37ch

S&T Work

C4 Rerail Resleeper (steel)

LC  Work

09/07/21

09/07/21

03/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7077059

W2021/7049281

W2021/7483985
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Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

0215 Sun

0215 Sun

0215 Sun

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

1200 Sun

1200 Sun

0215 Sun

0610 Sun

1200 Sun

1200 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Down Slow

Up Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Fast

Down Fast

Up Fast

Down Hendon

Up Hendon

Hendon Chord

Radlett Jn

Cricklewood Depot

Elstree Tunnels

Radlett Jn

Silkstream Jn

Silkstream Jn

Cricklewood

Cricklewood 
Depot

Mill Hill Broadway

Cricklewood

Cricklewood 
South Jn

Hendon (London)

P2021/2899682 2300 SAT TO 0215 SUN AND 0610 SUN TO 1200 
SUN.

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC. ECS STABLED AT 
CRICKLEWOOD SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



THAMESLINK ECS FOR 9M02 SUN TO STABLE AT 
ST.PANCRAS HIGH LEVEL PLATFORM 1 WITH 
PANTOGRAPHS LOWERED.



NO ACCESS TO/FROM DUDDING HILL JN 0215-
1200 SUN.

LN3201
LN3222

5m20ch and 9m23ch

9m28ch and 10m63ch

6m7ch and 8m27ch

5m20ch and 6m30ch

5m40ch and 9m23ch

12m72ch and 13m57ch

Station Construction

Unload CWR

OHL Renewals Work

Major Projects

Resignalling Work

Survey Work

10/07/21

10/07/21

10/07/21

11/07/21

11/07/21

11/07/21

15Week

W2021/7058797

W2021/7377548

W2021/7449589

W2021/7844374

W2021/7475229

W2021/7627472
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2200 Sat

2200 Sat

2200 Sat

2345 Sat

0020 Sun

0020 Sun

0620 Sun

12/07/21

12/07/21

12/07/21

11/07/21

11/07/21

11/07/21

11/07/21

0500 Mon

0500 Mon

0500 Mon

0020 Sun

0620 Sun

0620 Sun

0930 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
High Level

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C
Up Fast

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Up Fast

Trent South Jn

Meadow Lane Jn

Ratcliffe Power 
Station

Trent South Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Loughborough 
South Jn

Trent South Jn

Ratcliffe Power 
Station

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

P2021/2754954 2200 SAT TO 2345 SAT 

TRAINS TO TRAVEL OVER THE FAST LINES. 
[2]MINS REQUIRED IN UP TRAINS APPROACHING 
LOUGHBOROUGH DUE TO SAFETY TSR. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH. 



2345 SAT TO 0020 SUN 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST. 



NO ROUTE FOR UP TRAINS: CROSS COUNTRY TO
STABLE ECS AT DERBY AND NOTTINGHAM 
STATIONS. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH. 



0020 SUN TO 0620 SUN 

NO BOOKED TRAFFIC. 



0620 SUN TO 0930 SUN 

UP TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
WITH PILOTMAN BETWEEN TRENT SOUTH JN 
(REVERSE MOVE) AND SILEBY JN (SEE 
STRUCTURE FOR AMENDED TRAIN PLAN FOR 
SLW ALLOWANCES). 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH. 



0930 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH. 



[2]MINS REQUIRED IN UP TRAINS APPROACHING 
LOUGHBOROUGH DUE TO SAFETY TSR.

LN3201
LN3261

115m50ch and 119m17ch

118m5ch and 119m30ch

112m70ch and 113m30ch

C14 Rerail Resleep Reball 
Form - Trax

Permanent Way Inspection

Drainage Work

10/07/21

10/07/21

10/07/21

10/07/21

11/07/21

11/07/21

11/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7130420

W2021/8243718

W2021/8234968
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690481 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m66ch and 3m25ch

1m40ch and 1m65ch

0m4ch and 0m22ch

0m66ch and 3m27ch

Patrolling 

Structures Examination

Structures Examination

Track Maintenance

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7015159

W2021/8762769

W2021/7487943

W2021/8665922
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2300 Fri

2125 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0230 Sun

0525 Sun

0525 Sun

0525 Sun

0525 Sun

2345 Sun

2345 Sun

17/07/21

19/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

19/07/21

18/07/21

18/07/21

19/07/21

19/07/21

2325 Sat

0615 Mon

0900 Sun

0525 Sun

0230 Sun

0525 Sun

0525 Sun

0525 Sun

0900 Sun

0445 Mon

0900 Sun

0900 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Slow/Down 
Stamford
Up Stamford

Down Spalding

Up Spalding

Down Slow

Down 
Slow/Stamford

Up Slow

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

North Down 
Departure
North Up Arrival

Up Stamford

Down Slow/Down 
Stamford
Down Fast

Up Slow

Up Fast

Virtual Quarry Line
1
Virtual Quarry Line
2
Down Slow

Down Fast

Up Fast

Up Slow

Maxey LC CCTV

Folly Bank LC

Tallington 
Crossovers

Maxey LC CCTV

Tallington 
Crossovers

Maxey LC CCTV

Tallington 
Crossovers

Tallington 
Crossovers

New England North

Maxey LC CCTV

Tallington 
Crossovers

New England North

Tallington 
Crossovers

Tallington 
Crossovers

Peterborough 
North

Werrington Jn

Helpston Jn

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
South

Eastfield

Peterborough 
North

Eastfield

Helpston Jn

Peterborough 
North

P2021/2909701 BETWEEN 2300 FRI AND 0445 MON

DOWN ECML TRAINS TO TRAVEL OVER DOWN 
FAST LINE.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH.



FREIGHT SERVICES TO DIVERT VIA ALTERNATIVE
ROUTES, INTERMODAL TRAFFIC VIA 
WCML/NLL/GEML.

NON-INTERMODAL TRAFFIC VIA NOTTINGHAM, 
GRANTHAM AND ECML.



BETWEEN 2325 SAT AND 0230 SUN

TRAINS TO START/TERMINATE IN PLATFORM 1 
AND 2



BETWEEN 2325 SAT AND 0525 SUN

ACCESS TO NENE CARRAIGE SIDINGS VIA A 
REVERSE MOVE IN PLATFORM 5



BETWEEN 0230 SUN AND 0525 SUN

NO ACCESS TO/EGRESS FROM SPITAL SIDING



BETWEEN 2345 SUN AND 0445 MON

ECS FROM NENE CARRIAGE SIDINGS TO 
CROSSOVER AT SOUTH END OR REVERSE VIA 
EASTFIELD



XC SERVICES TO TERMINATE AT STAMFORD AND
AT PETERBOROUGH, ECS TO SHUNT VIA 
UFFINGTON. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE THROUGHOUT



SUNDAY 2345 TO MONDAY 0445

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36

LN101
LN147
LN170
LN3615

76m60ch and 84m53ch

79m34ch and 81m43ch

77m70ch and 78m30ch

79m15ch and 81m75ch

79m25ch and 79m50ch

77m60ch and 78m20ch

18m47ch and 21m62ch

81m9ch and 83m42ch

82m38ch and 83m33ch

79m47ch and 82m0ch

Major Projects

In Connection With 
Engineering Work

S&T Work

Survey Work

Welding and Grinding

Patrolling 

C72 S&C - Remodelled

OHL Work

S&T Work

Survey Work

16/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7150594

W2021/7489146

W2021/7589273

W2021/7039671

W2021/7454330

W2021/7120336

W2021/7240742

W2021/7120914

W2021/7590182

W2021/7105280
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Blocked Line Protection
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0045 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0555 Sun

0850 Sun

19/07/21

19/07/21

18/07/21

19/07/21

19/07/21

19/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

0315 Mon

0315 Mon

0850 Sun

0315 Mon

0315 Mon

0315 Mon

0230 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0850 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Run Round Loop

Down Slow

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Depot Exit Road

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down 
Moorgate/Slow
Up Slow/Moorgate

Cricklewood 
Sidings

Down Slow

Down and Up Fast

Dudding Hill Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Silkstream Jn

West Hampstead 
North Jn

Radlett Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Radlett Jn

Cricklewood Depot

Radlett Jn

Harpenden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn South

Hendon (London)

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town

Cricklewood 
Depot

Cricklewood

Kentish Town Jn

P2021/2625162 2335 SAT TO 0045 SUN AND 0850 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

NO ACCESS TO/FROM DUDDING HILL JN.



0045 SUN TO 0230 SUN AND 0555 SUN 0850 SUN

3 LINES BLOCKED. ALL TRAINS TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS BETWEEN CRICKLEWOOD 
STATION AND RADLETT JN. INTERMEDIATE HSM 
PROVIDED AT MILL HILL BROADWAY STATION TO 
SPLIT THE SECTION IN TWO.



NO ACCESS TO/FROM DUDDING HILL JN.



0230 SUN TO 0555 SUN

ALL LINES BLOCKED. NO BOOKED TRAFFIC. 



NO ACCESS TO/FROM DUDDING HILL JN. 



0315 MON TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.



ACCESS AVAILABLE TO/FROM DUDDING HILL JN.

EA1360
LN3201
LN3210
LN3213
LN3219
LN3222

5m25ch and 9m50ch

1m55ch and 5m20ch

2m20ch and 3m60ch

16m63ch and 22m45ch

11m0ch and 13m5ch

3m30ch and 5m0ch

3m57ch and 5m11ch

16m63ch and 22m45ch

1m55ch and 3m65ch

19m42ch and 20m10ch

1m68ch and 2m34ch

5m25ch and 9m50ch

6m7ch and 9m50ch

6m48ch and 7m13ch

19m42ch and 20m10ch

0m69ch and 7m7ch

Major Projects

OHL Work

OHL Work

OHL Work

Vegetation Clearance

OHL Work

Resignalling Work

Survey Work

Preparatory Work

Structures Work

S&T Work

Station Construction

OHL Renewals Work

Follow-Up Work

Structures Work

Permanent Way Inspection

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7179299

W2021/7486712

W2021/7066328

W2021/7984318

W2021/8060869

W2021/7486997

W2021/7706168

W2021/7492149

W2021/7081535

W2021/7425567

W2021/7390995

W2021/7138372

W2021/7449592

W2021/7122900

W2021/8205168

W2021/8417277
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

1200 Sun

2325 Sun

18/07/21

19/07/21

2325 Sun

0545 Mon

Possession

Possession

Down & Up Fast

Down and Up Fast

Radlett Jn

Harpenden Jn

Cricklewood 
South Jn

Kentish Town Jn

P2021/2625162 18/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0545 Sat

2300 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

1415 Sun

1930 Sun

2325 Sun

24/07/21

26/07/21

25/07/21

24/07/21

24/07/21

25/07/21

26/07/21

26/07/21

25/07/21

25/07/21

25/07/21

26/07/21

25/07/21

26/07/21

26/07/21

0545 Sat

0545 Mon

0215 Sun

0200 Sat

2300 Sat

1415 Sun

0315 Mon

0315 Mon

1415 Sun

1415 Sun

1415 Sun

0315 Mon

2325 Sun

0500 Mon

0545 Mon

Possession

Possession

Possession - 
Pass Booked 
Services
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Down and Up Fast

Hendon Chord

Up Hendon

Down Slow

Up Slow

Up Fast

Down Fast

Down and Up Fast

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.1
North Reception 
Road No.2
Down Slow

Up Slow

Up Hendon

Down Hendon

Down Fast

Up Fast

Down Slow

Up Slow

Down and Up Fast

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Radlett Jn

Radlett Jn

Harpenden Jn

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot

Radlett Jn

Silkstream Jn

Radlett Jn

Radlett Jn

Harpenden Jn

Cricklewood 
South Jn

Hendon (London)

Silkstream Jn

Silkstream Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
South Jn

Silkstream Jn

Cricklewood 
South Jn

P2021/2896121 2300 FRI TO 0215 SUN AND 1415 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH 
TOWN JN(GTR) AND RADLETT JN. 



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE 2300 FRI-0545 MON. 
ACCESS MAINTAINED VIA THE BRENT CURVE 
EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED 
SERVICES).



0215 SUN TO 1415 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. EMR SERVICES TO 
START/TERMINATE AT LUTON PLATFORMS 1-3. 



THAMESLINK SERVICES TO RUN TO/FROM MILL 
HILL BROADWAY OVER THE UP SLOW TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. NOTE: MAX LENGTH 8-CAR 
THAMESLINK TRAINS TO BE USED. THAMESLINK 
SERVICES TO USE PLATFORMS 4 AND 5 AT 
LUTON.



ALL ECS AT CRICKEWOOD DEPOT TO BE 
STABLED WITH PANTOGRAPHS LOWERED 0215-
1340 SUN.



NO ACCESS TO/FROM DUDDING HILL JN.

LN3201
LN3219
LN3222 5m20ch and 6m50ch

6m55ch and 8m32ch

19m42ch and 20m10ch

5m20ch and 6m50ch

19m42ch and 20m10ch

6m10ch and 12m0ch

16m63ch and 22m45ch

9m20ch and 14m31ch

Station Construction

Follow Up Tamping

Structures Work

Major Projects

Structures Work

S&T Work

Survey Work

C14 Rerail Resleep Reball 
Form - Trax

23/07/21

23/07/21

23/07/21

23/07/21

24/07/21

24/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7138535

W2021/7164142

W2021/7426539

W2021/7179372

W2021/7426416

W2021/8514118

W2021/7492152

W2021/7161035
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EAS_V4_4_2021

2300 Fri

2300 Fri

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0915 Sun

1415 Sun

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

26/07/21

0200 Sun

0200 Sun

0915 Sun

1415 Sun

1415 Sun

0915 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up Fast

Down Hendon

Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Tottenham

Up Slow

Down Slow

Down and Up Fast

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

Run Round Loop

Down Carriage 
Loop

Discharge Sidings

Maintenance 
Siding

Down and Up 
Moorgate

Down and Up Fast

Cricklewood South 
Jn

West Hampstead 
North Jn

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Cricklewood

Cricklewood

St. Pancras 
International

Cricklewood Curve 
Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

Kentish Town Jn

Cricklewood South 
Jn

Dock Jn South

West Hampstead 
South Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

St. Pancras 
International

Canal Tunnels Jn

Dock Jn South

P2021/2625163 2300 FRI TO 0200 SUN AND 1415 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH 
TOWN JN(GTR) AND RADLETT JN. ADDITIONAL 
ALLOWANCES REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR AS FOLLOWS: NON-STOP: [3], 
TRAINS CALLING AT ELSTREE: [1.5].



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE 2300 FRI-0545 MON. 
ACCESS MAINTAINED VIA THE BRENT CURVE 
EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED 
SERVICES).



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL 2300 FRI-0545 MON.



0200 SUN TO 1415 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. EMR SERVICES TO 
START/TERMINATE AT LUTON. THAMESLINK 
SERVICES TO RUN TO/FROM MILL HILL 
BROADWAY OVER THE UP SLOW TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. 



ALL ECS AT CRICKEWOOD DEPOT TO BE 
STABLED WITH PANTOGRAPHS LOWERED 0215-
1340 SUN.



ST.PANCRAS HL PLATFORM 1 AVAILABLE FOR 
STABLING OF EMR ECS, BUT PLATFORMS 2, 3 
AND 4 TO BE KEPT CLEAR WITH EMR STOCK 
STABLED AT CRICKLEWOOD SIDINGS A-E.



NO ACCESS TO/FROM DUDDING HILL JN.

LN3201
LN3210
LN3213
LN3214
SO280
SO400

0m73ch and 3m45ch

1m20ch and 4m33ch

0m70ch and 3m58ch

3m50ch and 4m60ch

0m76ch and 3m50ch

0m76ch and 3m47ch

0m32ch and 1m60ch

0m76ch and 3m50ch

0m78ch and 3m42ch

3m30ch and 3m55ch

OHL Inspection

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

Remove Rail Defects

Preparatory Work

S&T Work

Major Projects

Vegetation Clearance

Remove Rail Defects

Structures Examination

23/07/21

23/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7093198

W2021/7170978

W2021/8538271

W2021/8498720

W2021/7191689

W2021/7435116

W2021/8454268

W2021/8303368

W2021/7434454

W2021/8277821
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EAS_V4_4_2021

1415 Sun

2230 Sun

2300 Sat

2300 Sat

2355 Sat

0555 Sun

2300 Sun

2300 Sun

0900 Fri

26/07/21

26/07/21

18/07/21

17/07/21

18/07/21

19/07/21

19/07/21

19/07/21

23/07/21

0545 Mon

0500 Mon

2300 Sun

2355 Sat

0555 Sun

0525 Mon

0525 Mon

0525 Mon

0955 Fri

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Line 
Blockage 
(Between 
Trains)
Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Line 
Blockage + 
EPR

Down Hendon

Down Slow

Up Slow

Down and Up 
Slow

Up Fast

Up Fast

Up Fast

Down and Up 
Slow

Up Sundon Loop

Down Slow

Up Slow

West Hampstead 
North Jn

Belsize Tunnel 
(Slow)

Bedford South Jn

Flitwick Jn

Flitwick Jn

Flitwick Jn

Bedford South Jn

Ampthill Tunnels

Wellingborough 
South Jn

West Hampstead 
South Jn

Kentish Town Jn

Flitwick Jn

Bedford South Jn

Bedford South Jn

Bedford South Jn

Leagrave Jn

Sundon

Sharnbrook Jn

P2021/2625163

P2021/3043924

P2021/2673432

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL.



ACCESS MAINTAINED TO BEDFORD CAULDWELL 
DEPOT TO/FROM BEDFORD STATION.



NO ROUTE FOR UP TRAINS 2355 SAT TO 0555 
SUN.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

40m47ch and 47m67ch

40m49ch and 47m40ch

58m30ch and 64m0ch

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

Permanent Way Inspection

25/07/21

25/07/21

17/07/21

17/07/21

17/07/21

18/07/21

18/07/21

18/07/21

23/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7533682

W2021/7794268

W2021/7090321

Week 16  - Continued
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EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690448 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m4ch and 0m22ch

0m66ch and 3m27ch

0m66ch and 3m27ch

Structures Examination

Patrolling 

S&T Maintenance

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7487944

W2021/7015193

W2021/7757723
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EAS_V4_4_2021

2300 Fri

2125 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0230 Sun

0525 Sun

0525 Sun

0525 Sun

0525 Sun

2345 Sun

2345 Sun

17/07/21

19/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

19/07/21

18/07/21

18/07/21

19/07/21

19/07/21

2325 Sat

0615 Mon

0900 Sun

0525 Sun

0230 Sun

0525 Sun

0525 Sun

0525 Sun

0900 Sun

0445 Mon

0900 Sun

0900 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Slow/Down 
Stamford
Up Stamford

Down Spalding

Up Spalding

Down Slow

Down 
Slow/Stamford

Up Slow

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

North Down 
Departure
North Up Arrival

Up Stamford

Down Slow/Down 
Stamford
Down Fast

Up Slow

Up Fast

Virtual Quarry Line
1
Virtual Quarry Line
2
Down Slow

Down Fast

Up Fast

Up Slow

Maxey LC CCTV

Folly Bank LC

Tallington 
Crossovers

Maxey LC CCTV

Tallington 
Crossovers

Maxey LC CCTV

Tallington 
Crossovers

Tallington 
Crossovers

New England North

Maxey LC CCTV

Tallington 
Crossovers

New England North

Tallington 
Crossovers

Tallington 
Crossovers

Peterborough 
North

Werrington Jn

Helpston Jn

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
South

Eastfield

Peterborough 
North

Eastfield

Helpston Jn

Peterborough 
North

P2021/2909701 BETWEEN 2300 FRI AND 0445 MON

DOWN ECML TRAINS TO TRAVEL OVER DOWN 
FAST LINE.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH.



FREIGHT SERVICES TO DIVERT VIA ALTERNATIVE
ROUTES, INTERMODAL TRAFFIC VIA 
WCML/NLL/GEML.

NON-INTERMODAL TRAFFIC VIA NOTTINGHAM, 
GRANTHAM AND ECML.



BETWEEN 2325 SAT AND 0230 SUN

TRAINS TO START/TERMINATE IN PLATFORM 1 
AND 2



BETWEEN 2325 SAT AND 0525 SUN

ACCESS TO NENE CARRAIGE SIDINGS VIA A 
REVERSE MOVE IN PLATFORM 5



BETWEEN 0230 SUN AND 0525 SUN

NO ACCESS TO/EGRESS FROM SPITAL SIDING



BETWEEN 2345 SUN AND 0445 MON

ECS FROM NENE CARRIAGE SIDINGS TO 
CROSSOVER AT SOUTH END OR REVERSE VIA 
EASTFIELD



XC SERVICES TO TERMINATE AT STAMFORD AND
AT PETERBOROUGH, ECS TO SHUNT VIA 
UFFINGTON. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE THROUGHOUT



SUNDAY 2345 TO MONDAY 0445

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36

LN101
LN147
LN170
LN3615

76m60ch and 84m53ch

79m34ch and 81m43ch

77m70ch and 78m30ch

79m15ch and 81m75ch

79m25ch and 79m50ch

77m60ch and 78m20ch

18m47ch and 21m62ch

81m9ch and 83m42ch

82m38ch and 83m33ch

79m47ch and 82m0ch

Major Projects

In Connection With 
Engineering Work

S&T Work

Survey Work

Welding and Grinding

Patrolling 

C72 S&C - Remodelled

OHL Work

S&T Work

Survey Work

16/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7150594

W2021/7489146

W2021/7589273

W2021/7039671

W2021/7454330

W2021/7120336

W2021/7240742

W2021/7120914

W2021/7590182

W2021/7105280
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0545 Sat

2300 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

1415 Sun

1930 Sun

2325 Sun

24/07/21

26/07/21

25/07/21

24/07/21

24/07/21

25/07/21

26/07/21

26/07/21

25/07/21

25/07/21

25/07/21

26/07/21

25/07/21

26/07/21

26/07/21

0545 Sat

0545 Mon

0215 Sun

0200 Sat

2300 Sat

1415 Sun

0315 Mon

0315 Mon

1415 Sun

1415 Sun

1415 Sun

0315 Mon

2325 Sun

0500 Mon

0545 Mon

Possession

Possession

Possession - 
Pass Booked 
Services
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Down and Up Fast

Hendon Chord

Up Hendon

Down Slow

Up Slow

Up Fast

Down Fast

Down and Up Fast

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.1
North Reception 
Road No.2
Down Slow

Up Slow

Up Hendon

Down Hendon

Down Fast

Up Fast

Down Slow

Up Slow

Down and Up Fast

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Radlett Jn

Radlett Jn

Harpenden Jn

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot

Radlett Jn

Silkstream Jn

Radlett Jn

Radlett Jn

Harpenden Jn

Cricklewood 
South Jn

Hendon (London)

Silkstream Jn

Silkstream Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
South Jn

Silkstream Jn

Cricklewood 
South Jn

P2021/2896121 2300 FRI TO 0215 SUN AND 1415 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH 
TOWN JN(GTR) AND RADLETT JN. 



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE 2300 FRI-0545 MON. 
ACCESS MAINTAINED VIA THE BRENT CURVE 
EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED 
SERVICES).



0215 SUN TO 1415 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. EMR SERVICES TO 
START/TERMINATE AT LUTON PLATFORMS 1-3. 



THAMESLINK SERVICES TO RUN TO/FROM MILL 
HILL BROADWAY OVER THE UP SLOW TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. NOTE: MAX LENGTH 8-CAR 
THAMESLINK TRAINS TO BE USED. THAMESLINK 
SERVICES TO USE PLATFORMS 4 AND 5 AT 
LUTON.



ALL ECS AT CRICKEWOOD DEPOT TO BE 
STABLED WITH PANTOGRAPHS LOWERED 0215-
1340 SUN.



NO ACCESS TO/FROM DUDDING HILL JN.

LN3201
LN3219
LN3222 5m20ch and 6m50ch

6m55ch and 8m32ch

19m42ch and 20m10ch

5m20ch and 6m50ch

19m42ch and 20m10ch

6m10ch and 12m0ch

16m63ch and 22m45ch

9m20ch and 14m31ch

Station Construction

Follow Up Tamping

Structures Work

Major Projects

Structures Work

S&T Work

Survey Work

C14 Rerail Resleep Reball 
Form - Trax

23/07/21

23/07/21

23/07/21

23/07/21

24/07/21

24/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

17Week

W2021/7138535

W2021/7164142

W2021/7426539

W2021/7179372

W2021/7426416

W2021/8514118

W2021/7492152

W2021/7161035
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2300 Fri

2300 Fri

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0915 Sun

1415 Sun

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

26/07/21

0200 Sun

0200 Sun

0915 Sun

1415 Sun

1415 Sun

0915 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up Fast

Down Hendon

Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Tottenham

Up Slow

Down Slow

Down and Up Fast

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

Run Round Loop

Down Carriage 
Loop

Discharge Sidings

Maintenance 
Siding

Down and Up 
Moorgate

Down and Up Fast

Cricklewood South 
Jn

West Hampstead 
North Jn

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Cricklewood

Cricklewood

St. Pancras 
International

Cricklewood Curve 
Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

Kentish Town Jn

Cricklewood South 
Jn

Dock Jn South

West Hampstead 
South Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

St. Pancras 
International

Canal Tunnels Jn

Dock Jn South

P2021/2625163 2300 FRI TO 0200 SUN AND 1415 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH 
TOWN JN(GTR) AND RADLETT JN. ADDITIONAL 
ALLOWANCES REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR AS FOLLOWS: NON-STOP: [3], 
TRAINS CALLING AT ELSTREE: [1.5].



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE 2300 FRI-0545 MON. 
ACCESS MAINTAINED VIA THE BRENT CURVE 
EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED 
SERVICES).



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL 2300 FRI-0545 MON.



0200 SUN TO 1415 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. EMR SERVICES TO 
START/TERMINATE AT LUTON. THAMESLINK 
SERVICES TO RUN TO/FROM MILL HILL 
BROADWAY OVER THE UP SLOW TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. 



ALL ECS AT CRICKEWOOD DEPOT TO BE 
STABLED WITH PANTOGRAPHS LOWERED 0215-
1340 SUN.



ST.PANCRAS HL PLATFORM 1 AVAILABLE FOR 
STABLING OF EMR ECS, BUT PLATFORMS 2, 3 
AND 4 TO BE KEPT CLEAR WITH EMR STOCK 
STABLED AT CRICKLEWOOD SIDINGS A-E.



NO ACCESS TO/FROM DUDDING HILL JN.

LN3201
LN3210
LN3213
LN3214
SO280
SO400

0m73ch and 3m45ch

1m20ch and 4m33ch

0m70ch and 3m58ch

3m50ch and 4m60ch

0m76ch and 3m50ch

0m76ch and 3m47ch

0m32ch and 1m60ch

0m76ch and 3m50ch

0m78ch and 3m42ch

3m30ch and 3m55ch

OHL Inspection

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

Remove Rail Defects

Preparatory Work

S&T Work

Major Projects

Vegetation Clearance

Remove Rail Defects

Structures Examination

23/07/21

23/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7093198

W2021/7170978

W2021/8538271

W2021/8498720

W2021/7191689

W2021/7435116

W2021/8454268

W2021/8303368

W2021/7434454

W2021/8277821
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EAS_V4_4_2021

1415 Sun

2230 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0025 Tue

2300 Tue

26/07/21

26/07/21

25/07/21

25/07/21

25/07/21

25/07/21

27/07/21

28/07/21

0545 Mon

0500 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0500 Tue

0500 Wed

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators
Sidings 
Possession

Possession

Possession

Down Hendon

Down Slow

Up Slow

Reception Line

Up Slow

Down Slow

Sidings Nos.1-3

Down Main

Up Main

Down Main

Up Main

West Hampstead 
North Jn

Belsize Tunnel 
(Slow)

Bedford Cauldwell 
Depot

Elstow Sidings

Bedford South Jn

Bedford Cauldwell 
Depot

Dronfield

Dronfield

West Hampstead 
South Jn

Kentish Town Jn

Bedford 
Cauldwell Depot

Bedford South Jn 
(inc.)

Elstow Sidings

Bedford 
Cauldwell Depot

Chesterfield North
Jn

Chesterfield North
Jn

P2021/2625163

P2021/3247242

P2021/2678038

P2021/2678082

TRAINS TO TRAVEL OVR THE FAST LINES 
BETWEEN FLITWICK JN AND BEDFORD SOUTH JN
AND THENCE BI-DIRECTIONALLY OVER THE 
DOWN SLOW LINE BETWEEN BEDFORD SOUTH 
JN AND BEDFORD STATION.



NO ACCESS TO/FROM CAULDWELL DEPOT.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3Q19 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201

LN3201
LN804

LN3201
LN804

48m57ch and 48m73ch

146m41ch and 148m60ch

146m41ch and 148m60ch

Remove Rail Defects

Preparatory Work

Preparatory Work

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

27/07/21

27/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8162218

W2021/6611088

W2021/6611126

Week 17  - Continued
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EAS_V4_4_2021

2300 Wed

2300 Thu

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/07/21

30/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

0500 Thu

0500 Fri

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Main

Up Main

Down Main

Up Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Dronfield

Dronfield

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Chesterfield North
Jn

Chesterfield North
Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2678083

P2021/2678084

P2021/2690482

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN804

LN3201
LN804

LN3213
LN3216
SO280

146m41ch and 148m60ch

146m41ch and 148m60ch

0m66ch and 3m25ch

0m66ch and 3m25ch

Preparatory Work

Preparatory Work

S&T Maintenance

Patrolling 

28/07/21

29/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611127

W2021/6611128

W2021/7470658

W2021/7211142
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EAS_V4_4_2021

2300 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

31/07/21

02/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

2355 Sat

0525 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Trent Valley 
Slow
Up Trent Valley 
Fast
Nuneaton North 
Chord

Down Nuneaton 
Chord
Up Nuneaton 
Chord
Up Relief

Down & Up 
Platform
Down and Up 
Bedworth

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Platform 3

Down Slow

Down and Up 
Coventry

Up Fast/Main

Up Northampton

Up Goods Loop

Rugby Trent Valley 
Jn

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Rugby Trent Valley 
Jn

Hademore LC 
(former site of)

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Rugby

Rugby Trent Valley 
Jn

Brandon HABD

Hillmorton Jn

Rugby

Hademore LC 
(former site of)

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby South Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2021/2669947 2300 FRI TO 0001 SAT

UP TRAINS TO TRAVEL OVER THE DOWN BI-
DIRECTIONAL LINES

UP TRAINS UNABLE TO CALL AT TAMWORTH LOW
LEVEL AND ATHERSTONE STATIONS



0001 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS 
WITH RAIL REPLACEMENT ROAD SERVICE.

NO ACCESS RUGBY DOWN SLOW / PLATFORM 2, 
TRAINS TO TRAVEL VIA DOWN FAST AND DOWN 
COVENTRY. 

NO ACCESS NUNEATON FROM VIA THE 
BEDWORTH OR ABBEY JN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
RUGBY AND STAFFORD

WMT COVENTRY TO NUNEATON SERVICE TO 
START/TERMINATE AT BERMUDA PARK, WITH 
ECS VIA CHILVERS COTON JN. RAIL 
REPLACEMENT PROVIDED BETWEEN BERMUDA 
PARK AND NUNEATON.



2355 SAT TO 0800 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0800 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.

LN3232
MD101
MD105
MD180
MD232
MD233
MD301
MD345
MD410
MD555
NW1001
NW5009

83m55ch and 90m35ch

10m18ch and 10m12ch

96m33ch and 98m20ch

96m33ch and 98m61ch

83m40ch and 91m40ch

81m75ch and 84m40ch

0m50ch and 8m70ch

102m30ch and 105m19ch

108m70ch and 109m30ch

81m0ch and 85m40ch

88m0ch and 90m40ch

10m18ch and 10m2ch

85m40ch and 91m40ch

84m20ch and 90m40ch

85m40ch and 91m40ch

S&T Work

In Connection With 
Engineering Work

Welding and Grinding

S&T Points

C14 Rerail Resleep Reball 
Form - Trax

P & D Maintenance

S&T Points

Rail Lubricators

S&T Points

S&T Work

Rail Lubricators

In Connection With 
Engineering Work

Vegetation Clearance (Non-
Flail)

S&T Work

Vegetation Clearance (Non-
Flail)

30/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6841151

W2021/8043725

W2021/7110127

W2021/6845133

W2021/7110296

W2021/6821802

W2021/6845469

W2021/6824680

W2021/6852038

W2021/6892885

W2021/6893061

W2021/7139968

W2021/7139135

W2021/7139061

W2021/7139149

W2021/7976218
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EAS_V4_4_2021

2355 Sat

0100 Sun

0800 Sun

01/08/21

01/08/21

02/08/21

0800 Sun

0745 Sun

0525 Mon

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Up Slow

Down and Up 
Coventry

Down Slow

Rugby South Jn

Coventry South Jn

Rugby Trent Valley 
Jn

Rugby Trent 
Valley Jn

Rugby South Jn

P2021/2669947
106m40ch and 110m60ch

96m33ch and 98m61ch

81m0ch and 90m40ch

84m20ch and 88m0ch

96m70ch and 98m25ch

96m33ch and 98m61ch

100m0ch and 111m48ch

98m70ch and 99m55ch

90m40ch and 110m10ch

91m45ch and 93m40ch

81m60ch and 85m0ch

96m33ch and 99m55ch

84m67ch and 85m0ch

108m40ch and 109m32ch

85m40ch and 91m40ch

0m50ch and 8m70ch

100m5ch and 110m60ch

Preparatory Work

Track Maintenance

URFDO Inspections

P & D Maintenance

Survey Work

Track Maintenance

Weld Inspections

OHL Renewals Work

URFDO Inspections

Renew Pads / Nylons

Patrolling 

C15 Drainage Only

Structures Examination

Welding and Grinding

OHL Work

Track Maintenance

C12 Reballast Formation - 
Trax

31/07/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8564418

W2021/7386207

W2021/6821822

W2021/8042175

W2021/6794994

W2021/7602220

W2021/7093450

W2021/7014510

W2021/7267735

W2021/6893049

W2021/6956478

W2021/7959568

W2021/7183776

W2021/7216585

W2021/6795355

W2021/7712871

Week 17  - Continued

Continued
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P2021/2669947

96m33ch and 98m61ch
S&T Points

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8564277

Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

02/08/21

02/08/21

02/08/21

02/08/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/2949048 EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch
S&T Work

02/08/21

02/08/21

02/08/21

02/08/21

18Week

W2021/7281819
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

01/08/21

02/08/21

01/08/21

01/08/21

01/08/21

02/08/21

01/08/21

01/08/21

01/08/21

02/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

0215 Sun

0545 Mon

0215 Sun

0215 Sun

0200 Sun

0315 Mon

0915 Sun

1215 Sun

1215 Sun

0315 Mon

1215 Sun

1215 Sun

1215 Sun

0915 Sun

1215 Sun

1215 Sun

1215 Sun

Possession

Possession

Possession

Possession - 
Pass Booked 
Services
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Hendon Chord

Down Hendon

Up Hendon

Down Slow

Up Slow

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Depot Exit Road

Up Goods No.1

Up Goods No.2

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.1
North Reception 
Road No.2
Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Tottenham

Down Slow

Up Slow

Harpenden Jn

Silkstream Jn

West Hampstead 
Thameslink

Brent Curve Jn

Radlett Jn

Dudding Hill Jn

Belle Isle Jn

Cricklewood Depot 
Jn

Cricklewood Depot 
Jn

Dudding Hill Jn

Cricklewood Depot

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Radlett Jn

Silkstream Jn

Dock Jn South

Hendon (London)

West Hampstead 
South Jn

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Canal Tunnels Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Dock Jn North

Dock Jn South

Farringdon

Junction Road Jn

Kentish Town Jn

P2021/2696755 2300 SAT TO 0215 SUN AND 1215 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH 
TOWN JN(GTR) AND RADLETT JN. ADDITIONAL 
ALLOWANCES REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 40MPH 
SAFETY TSR AS FOLLOWS: NON-STOP: [3], 
TRAINS CALLING AT ELSTREE: [1.5].



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE 0215 SUN-0315 MON. 
ACCESS MAINTAINED VIA THE BRENT CURVE 
EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED 
SERVICES).



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL 2300 SAT-0545 MON.



0215 SUN TO 1215 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. EMR SERVICES TO 
START/TERMINATE AT LUTON PLATFORMS 1-3. 
THAMESLINK SERVICES TO RUN TO/FROM MILL 
HILL BROADWAY OVER THE UP SLOW TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. THAMESLINK SERVICES TO 
USE PLATFORMS 4&5 AT LUTON.. 



ALL ECS AT CRICKEWOOD DEPOT TO BE 
STABLED WITH PANTOGRAPHS LOWERED (NOTE:
OHLE POWER TO BE RESTORED AT 1140 SUN).



ST.PANCRAS HL PLATFORM 1 AVAILABLE FOR 
STABLING OF EMR ECS, BUT PLATFORMS 2, 3 
AND 4 TO BE KEPT CLEAR WITH EMR STOCK 
STABLED AT CRICKLEWOOD SIDINGS A-E.



NO ACCESS TO/FROM DUDDING HILL JN.

LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

0m73ch and 3m58ch

17m40ch and 24m23ch

4m50ch and 6m25ch

6m30ch and 7m56ch

3m30ch and 3m55ch

0m76ch and 3m47ch

16m63ch and 22m45ch

0m60ch and 7m5ch

1m68ch and 2m34ch

0m73ch and 3m50ch

1m65ch and 7m75ch

19m42ch and 20m10ch

0m32ch and 1m60ch

19m42ch and 24m23ch

0m0ch and 0m47ch

3m51ch and 7m53ch

Rail Testing and Lubrication

Point Heater Maintenance

Station Construction

Follow-Up Work

Structures Examination

S&T Work

Survey Work

Permanent Way Inspection

S&T Work

C2 Rerail - Both Rails

Technical Inspection

Structures Work

Major Projects

Changing Sleepers & 
Timbers

Survey Work

Point Heater Maintenance

Vegetation Clearance

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7172875

W2021/7157340

W2021/7206526

W2021/7164775

W2021/8287727

W2021/7172925

W2021/7492172

W2021/8704825

W2021/7406215

W2021/7191488

W2021/7184101

W2021/7427350

W2021/8647869

W2021/7188185

W2021/7200290

W2021/7158570

W2021/8425218
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EAS_V4_4_2021

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0915 Sun

1215 Sun

1930 Sun

2230 Sun

2325 Sun

0315 Mon

0315 Mon

01/08/21

01/08/21

02/08/21

02/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

1215 Sun

1215 Sun

0315 Mon

0315 Mon

1215 Sun

1215 Sun

1215 Sun

1215 Sun

1215 Sun

2325 Sun

0500 Mon

0500 Mon

0315 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Up Fast

Down Fast

Platform 3

Platform 4

Platform 2

Down & Up 
Hendon

Run Round Loop

Down Carriage 
Loop

Cricklewood 
Sidings

Discharge Sidings

Maintenance 
Siding

Down and Up 
Moorgate

Down and Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down and Up Fast

Down & Up Fast

Down Hendon

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Cricklewood Depot

Dock Jn North

Dock Jn South

Kentish Town Jn

Radlett Jn

Radlett Jn

West Hampstead 
South Jn

Harpenden Jn

Radlett Jn

West Hampstead 
Thameslink

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

St. Pancras 
International

Canal Tunnels Jn

Dock Jn South

Silkstream Jn

Kentish Town Jn

Dock Jn South

Dock Jn South

West Hampstead 
South Jn

P2021/2696755 0m76ch and 3m50ch

6m30ch and 7m71ch

0m73ch and 3m45ch

19m50ch and 21m60ch

5m18ch and 7m50ch

0m78ch and 3m47ch

0m78ch and 3m47ch

3m70ch and 7m50ch

8m52ch and 14m35ch

0m78ch and 3m47ch

19m42ch and 20m10ch

4m50ch and 6m25ch

1m20ch and 4m33ch

4m38ch and 7m65ch

OHL Work

OHL Inspection

Other E&P Work

S&T Work

Remove Rail Defects

Technical Inspection

Technical Inspection

C14 Rerail Resleep Reball 
Form - Trax

Permanent Way Inspection

Structures Work

Major Projects

C70 S&C - Complete 
Renewal 113A

Survey Work

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

02/08/21

02/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8384718

W2021/8660524

W2021/8152275

W2021/7172644

W2021/7156176

W2021/7156135

W2021/7156451

W2021/7161231

W2021/7109128

W2021/7427445

W2021/7431602

W2021/7173413

W2021/8199819
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0400 Tue

0900 Fri

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

03/08/21

06/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

0500 Tue

0955 Fri

0645 Sun

0645 Sun

0855 Sun

0855 Sun

0645 Sun

0645 Sun

0645 Sun

Line 
Blockage

Line 
Blockage + 
EPR

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Slow

Up Slow

Down Slow

Up Slow

Up & Down 
Ruddington

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Brush Sidings

Mountsorrel 
Sidings
Reception Line

Coal Arrival Line B

Coal Arrival Line A

Coal Departure 
Line C

Radlett Jn

Wellingborough 
South Jn

Loughborough 
South Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Loughborough North
Jn

Mountsorrel

Ratcliffe Power 
Station

Mill Hill Broadway

Sharnbrook Jn

Loughborough 
South Jn

Syston North Jn

Syston South Jn

Trent South Jn

Loughborough

Mountsorrel

Ratcliffe Power 
Station

P2021/2673420

P2021/2673433

P2021/2891142

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0020 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201

LN3201

LN3201
LN3204
LN3237
LN3261

11m38ch and 12m35ch

58m30ch and 64m0ch

111m30ch and 112m35ch

104m40ch and 119m43ch

113m20ch and 119m50ch

118m5ch and 119m42ch

111m30ch and 111m70ch

114m33ch and 115m60ch

104m40ch and 119m43ch

118m15ch and 119m30ch

107m40ch and 108m20ch

106m60ch and 112m25ch

Permanent Way Inspection

Permanent Way Inspection

S&C Unit Renewal 
(Maintenance Only)

Technical Inspection

Permanent Way Inspection

S&C Unit Renewal 
(Maintenance Only)

Structures Work

Survey Work

Rail Testing and Lubrication

Point Heater Maintenance

S&T Work

Point Heater Maintenance

03/08/21

06/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7130907

W2021/7130965

W2021/7153845

W2021/7154033

W2021/8192470

W2021/7154039

W2021/8237573

W2021/8268479

W2021/7154434

W2021/7153672

W2021/7151613

W2021/8429922
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

03/08/21

03/08/21

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up Reception 
Road

Down T&H

Up T&H

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Junction Road Jn

Harringay Green 
Lanes

Harringay Jn

Upper Holloway

South Tottenham 
East Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Park Jn

Upper Holloway

Harringay Green 
Lanes

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

P2021/3315921

P2021/2690449

P2021/2845386

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

LN3213
LN3214
SO280

0m5ch and 4m61ch

4m0ch and 4m35ch

0m4ch and 0m22ch

0m66ch and 3m27ch

0m66ch and 3m27ch

0m66ch and 3m27ch

0m66ch and 1m50ch

0m38ch and 0m70ch

1m52ch and 2m35ch

Structures Examination

S&T Points

Structures Examination

Patrolling 

Track Maintenance

Track Maintenance

Survey Work

Survey Work

S&T Work

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

03/08/21

03/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7453453

W2021/7594876

W2021/7488053

W2021/7211151

W2021/7470882

W2021/8670769

W2021/7694770

W2021/8287318

W2021/7129974
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0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

04/08/21

04/08/21

05/08/21

05/08/21

06/08/21

06/08/21

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2845387

P2021/2845410

P2021/2845411

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

S&T Work

S&T Work

Rail Testing and Lubrication

S&T Work

04/08/21

04/08/21

05/08/21

05/08/21

06/08/21

06/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7130330

W2021/7130427

W2021/8670368

W2021/7130946
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EAS_V4_4_2021

2300 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

31/07/21

02/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

2355 Sat

0525 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Trent Valley 
Slow
Up Trent Valley 
Fast
Nuneaton North 
Chord

Down Nuneaton 
Chord
Up Nuneaton 
Chord
Up Relief

Down & Up 
Platform
Down and Up 
Bedworth

Down Slow

Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Platform 3

Down Slow

Down and Up 
Coventry

Up Fast/Main

Up Northampton

Up Goods Loop

Rugby Trent Valley 
Jn

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Rugby Trent Valley 
Jn

Hademore LC 
(former site of)

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Rugby

Rugby Trent Valley 
Jn

Brandon HABD

Hillmorton Jn

Rugby

Hademore LC 
(former site of)

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby South Jn

Rugby Trent 
Valley Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Nuneaton South 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2021/2669947 2300 FRI TO 0001 SAT

UP TRAINS TO TRAVEL OVER THE DOWN BI-
DIRECTIONAL LINES

UP TRAINS UNABLE TO CALL AT TAMWORTH LOW
LEVEL AND ATHERSTONE STATIONS



0001 SAT TO 0525 MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS 
WITH RAIL REPLACEMENT ROAD SERVICE.

NO ACCESS RUGBY DOWN SLOW / PLATFORM 2, 
TRAINS TO TRAVEL VIA DOWN FAST AND DOWN 
COVENTRY. 

NO ACCESS NUNEATON FROM VIA THE 
BEDWORTH OR ABBEY JN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
RUGBY AND STAFFORD

WMT COVENTRY TO NUNEATON SERVICE TO 
START/TERMINATE AT BERMUDA PARK, WITH 
ECS VIA CHILVERS COTON JN. RAIL 
REPLACEMENT PROVIDED BETWEEN BERMUDA 
PARK AND NUNEATON.



2355 SAT TO 0800 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0800 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.

LN3232
MD101
MD105
MD180
MD232
MD233
MD301
MD345
MD410
MD555
NW1001
NW5009

83m55ch and 90m35ch

10m18ch and 10m12ch

96m33ch and 98m20ch

96m33ch and 98m61ch

83m40ch and 91m40ch

81m75ch and 84m40ch

0m50ch and 8m70ch

102m30ch and 105m19ch

108m70ch and 109m30ch

81m0ch and 85m40ch

88m0ch and 90m40ch

10m18ch and 10m2ch

85m40ch and 91m40ch

84m20ch and 90m40ch

85m40ch and 91m40ch

S&T Work

In Connection With 
Engineering Work

Welding and Grinding

S&T Points

C14 Rerail Resleep Reball 
Form - Trax

P & D Maintenance

S&T Points

Rail Lubricators

S&T Points

S&T Work

Rail Lubricators

In Connection With 
Engineering Work

Vegetation Clearance (Non-
Flail)

S&T Work

Vegetation Clearance (Non-
Flail)

30/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6841151

W2021/8043725

W2021/7110127

W2021/6845133

W2021/7110296

W2021/6821802

W2021/6845469

W2021/6824680

W2021/6852038

W2021/6892885

W2021/6893061

W2021/7139968

W2021/7139135

W2021/7139061

W2021/7139149

W2021/7976218
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2355 Sat

0100 Sun

0800 Sun

01/08/21

01/08/21

02/08/21

0800 Sun

0745 Sun

0525 Mon

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Up Slow

Down and Up 
Coventry

Down Slow

Rugby South Jn

Coventry South Jn

Rugby Trent Valley 
Jn

Rugby Trent 
Valley Jn

Rugby South Jn

P2021/2669947
106m40ch and 110m60ch

96m33ch and 98m61ch

81m0ch and 90m40ch

84m20ch and 88m0ch

96m70ch and 98m25ch

96m33ch and 98m61ch

100m0ch and 111m48ch

98m70ch and 99m55ch

90m40ch and 110m10ch

91m45ch and 93m40ch

81m60ch and 85m0ch

96m33ch and 99m55ch

84m67ch and 85m0ch

108m40ch and 109m32ch

85m40ch and 91m40ch

0m50ch and 8m70ch

100m5ch and 110m60ch

Preparatory Work

Track Maintenance

URFDO Inspections

P & D Maintenance

Survey Work

Track Maintenance

Weld Inspections

OHL Renewals Work

URFDO Inspections

Renew Pads / Nylons

Patrolling 

C15 Drainage Only

Structures Examination

Welding and Grinding

OHL Work

Track Maintenance

C12 Reballast Formation - 
Trax

31/07/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8564418

W2021/7386207

W2021/6821822

W2021/8042175

W2021/6794994

W2021/7602220

W2021/7093450

W2021/7014510

W2021/7267735

W2021/6893049

W2021/6956478

W2021/7959568

W2021/7183776

W2021/7216585

W2021/6795355

W2021/7712871
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P2021/2669947

96m33ch and 98m61ch
S&T Points

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8564277
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

19Week
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EAS_V4_4_2021

2300 Fri

2300 Sat

2300 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

16/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

16/08/21

0530 Mon

0005 Sun

0005 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0530 Mon

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Limbury Road 
Sidings

Up Slow

Down Slow

Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Platform 1A

Up Sundon Loop

Down and Up Fast

Down and Up 
Slow
NDS Siding Nos. 
1/2
CE Siding No. 1

Elstow Sidings

Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Slow

Up Slow

Leagrave Jn

Leagrave Jn

Luton North Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Elstow Sidings

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Leagrave Jn

Luton North Jn

Luton North Jn

Luton North Jn

Leagrave Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Elstow Sidings

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

Leagrave Jn

P2021/2696722 2200 FRI TO 2300 SAT

NO ACCESS TO/FROM LIMBURY ROAD SIDINGS.



2305 SAT TO 0005 SUN AND 0805 SUN TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO LUTON STATION SLOW 
LINE PLATFORMS TO/FROM THE SOUTH. SHUNT 
MOVES AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO/FROM LIMBURY ROAD SIDINGS.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LUTON AS FOLLOWS:

[3]MINS IN NON-STOP SERVICES OR SERVICES 
CALLING AT LUTON

[2]MINS IN SERVICES CALLING AT LEAGRAVE 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



NO OHLE POWER TO KETTERING DEPOT 
SIDINGS: ALL ECS TO HAVE PANTOGRAPHS 
LOWERED AND BLOCKED.

LN3140
LN3201

31m20ch and 33m18ch

31m10ch and 35m45ch

37m0ch and 41m10ch

44m49ch and 45m36ch

48m20ch and 50m10ch

41m40ch and 43m10ch

49m40ch and 50m10ch

40m15ch and 41m0ch

31m20ch and 50m57ch

40m0ch and 41m0ch

31m20ch and 37m5ch

37m0ch and 37m75ch

32m20ch and 35m50ch

34m49ch and 46m13ch

32m20ch and 34m50ch

31m20ch and 33m18ch

Off Track Work

Vegetation Clearance (Non-
Flail)

OHL Renewals Work

Structures Examination

Vegetation Clearance

Permanent Way Inspection

Station Work

OHL Work

Rail Testing and Lubrication

S&T Renewal

Technical Inspection

Survey Work

Eradication Of Wet Beds

Resignalling Work

Structures Examination

Off Track Work

Vegetation Clearance (Non-

13/08/21

14/08/21

14/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8832418

W2021/7489745

W2021/7480990

W2021/8032768

W2021/7181277

W2021/7185528

W2021/8064019

W2021/8846968

W2021/7180384

W2021/7668422

W2021/7182847

W2021/8712773

W2021/7183028

W2021/7416299

W2021/7727568

W2021/8787518

W2021/7489873
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0805 Sun
15/08/21
2300 Sun

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up FastP2021/2696722
46m75ch and 50m5ch

37m0ch and 50m0ch

31m20ch and 32m60ch

32m70ch and 50m54ch

48m30ch and 50m55ch

40m20ch and 43m15ch

45m75ch and 50m55ch

49m78ch and 50m40ch

Flail)

Technical Inspection

S&C Partial Renewal

Point Heater Maintenance

S&C Unit Renewal 
(Maintenance Only)

Vegetation Clearance (Non-
Flail)

OHL Work

S&T Points

15/08/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7124941

W2021/7353597

W2021/7184482

W2021/7181302

W2021/7489870

W2021/7708322

W2021/8297419
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EAS_V4_4_2021

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

1700 Sun

0225 Sun

0225 Sun

1700 Sun

0855 Sun

0855 Sun

1700 Sun

1700 Sun

1700 Sun

1700 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down & Up Slow

Up Tottenham

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Down

Up

Up Hendon

Down Hendon

Down Carriage 
Loop

Cricklewood 
Sidings

Redland 
Roadstone Quarry
Siding
Down and Up 
Tottenham

Up & Down Relief

Down and Up Fast

Up & Down Slow

Dudding Hill Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Dudding Hill Jn

Cricklewood Depot

Cricklewood South 
Jn

Neasden Jn

Dudding Hill Jn

Silkstream Jn

Silkstream Jn

Cricklewood South 
Jn

Cricklewood Depot

Napsbury HABD

Junction Road Jn

Kentish Town Jn

Harpenden Jn

Kentish Town Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Dudding Hill Jn

Neasden Jn

West Hampstead 
North Jn

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Radlett

Carlton Road Jn

Dock Jn North

Dock Jn South

Hendon (London)

P2021/2696732 2315 SAT TO 0225 SUN 

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED. 
THAMESLINK ECS TO STABLE AT ST.PANCRAS 
INTERNATIONAL HIGH LEVEL PLATFORM 1 AND 
LUTON STATION PLATFORMS 1-3/CRESCENT 
ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0615 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).



0615 SUN TO 0855 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. 
THAMESLINK SERVICES UNABLE TO CALL AT 
KENTISH TOWN: RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED (NOTE:
OHLE POWER TO BE RESTORED AT 0840 SUN). 
THAMESLINK ECS TO STABLE AT ST.PANCRAS 
INTERNATIONAL HIGH LEVEL PLATFORM 1 AND 
LUTON STATION PLATFORMS 1-3/CRESCENT 
ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0855 SUN TO 1700 SUN

NO ACCESS TO/FROM HENDON LINES AND 
DUDDING HILL JN. (NO BOOKED TRAFFIC).

EA1370
LN3201
LN3210
LN3213
LN3219
LN3222

5m19ch and 6m70ch

6m7ch and 9m50ch

2m20ch and 8m0ch

16m63ch and 22m45ch

19m42ch and 20m10ch

15m10ch and 16m68ch

20m35ch and 20m60ch

6m75ch and 8m27ch

2m20ch and 23m60ch

4m29ch and 4m60ch

5m20ch and 6m25ch

2m20ch and 23m60ch

0m0ch and 1m3ch

3m73ch and 7m52ch

14m20ch and 15m40ch

1m55ch and 3m55ch

In Connection With 
Engineering Work

OHL Renewals Work

Point Heater Maintenance

Survey Work

Structures Work

OHL Work

Vegetation Clearance (Non-
Flail)

Follow-Up Work

Rail Testing and Lubrication

Structures Examination

Station Construction

Technical Inspection

In Connection With 
Engineering Work

Resignalling Work

Remove Rail Defects

Preparatory Work

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

08/08/21

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7188474

W2021/7450031

W2021/7172597

W2021/7492242

W2021/7427359

W2021/7528917

W2021/8535370

W2021/7164932

W2021/7432601

W2021/7369005

W2021/7752019

W2021/7172335

W2021/7188389

W2021/7188383

W2021/8808868

W2021/7181636
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EAS_V4_4_2021

0225 Sun

0225 Sun

0225 Sun

2000 Sat

2000 Sat

2000 Sat

2000 Sat

2240 Sat

0110 Sun

0110 Sun

0110 Sun

0745 Sun

08/08/21

08/08/21

08/08/21

09/08/21

07/08/21

09/08/21

09/08/21

08/08/21

08/08/21

08/08/21

08/08/21

09/08/21

0615 Sun

0855 Sun

0855 Sun

0600 Mon

2240 Sat

0600 Mon

0600 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0600 Mon

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains) + EPR

Hendon Chord

Down and Up 
Moorgate

Down and Up 
Slow

Down Slow

Up Slow

Up Fast

Up Sidings

Neilson Sidings

Up Fast

Down Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Up Fast

Silkstream Jn

Kentish Town Jn

Harpenden Jn

Kettering South Jn

Harrowden Jn

Wellingborough

Harrowden Jn

Kettering South Jn

Kettering South Jn

Harrowden Jn

Wellingborough

Harrowden Jn

Kentish Town

Kentish Town Jn

Bedford North Jn

Sharnbrook Jn

Wellingborough

Wellingborough 
North Jn

Bedford North Jn

Bedford North Jn

Wellingborough 
North Jn

Wellingborough

Sharnbrook Jn

P2021/2696732

P2021/2877693 2000 SAT TO 2240 SAT AND 0745 SUN TO 0600 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM WELLINGBOROUGH UP YARD.


[2]MINS REQUIRED IN UP TRAINS APPROACHING 
WELLINGBOROUGH DUE TO SAFETY TSR.



2240 SAT TO 0110 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST. NO ROUTE FOR UP TRAINS (NO BOOKED 
UP TRAFFIC). NO ACCESS TO/FROM 
WELLINGBOROUGH UP YARD.



0110 SUN TO 0745 SUN

NO BOOKED TRAFFIC. ECS STABLED AT 
KETTERING DEPOT SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

LN3201

6m35ch and 9m35ch

3m40ch and 7m5ch

3m60ch and 4m60ch

11m0ch and 17m20ch

3m60ch and 9m50ch

14m25ch and 15m20ch

7m70ch and 12m0ch

51m30ch and 62m25ch

62m30ch and 66m45ch

65m40ch and 66m20ch

53m1ch and 56m78ch

62m45ch and 66m5ch

62m30ch and 62m75ch

64m40ch and 66m5ch

62m30ch and 63m20ch

66m50ch and 67m20ch

Vegetation Clearance (Non-
Flail)

Permanent Way Inspection

S&C Tamping

OHL Renewals Work

C74 S&C - Partial Renewal

Major Projects

Other E&P Work

Major Projects

C12 Reballast Formation - 
Trax

Welding and Grinding

OHL Inspection

Major Projects

Structures Work

Major Projects

Major Projects

S&T Renewal

08/08/21

08/08/21

08/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

08/08/21

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7169412

W2021/7178671

W2021/7178508

W2021/7484484

W2021/8670477

W2021/8482174

W2021/7965669

W2021/8314919

W2021/7220498

W2021/8265468

W2021/8783470

W2021/8316069

W2021/8065072

W2021/7977869

W2021/8157168

W2021/8101219
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2155 Mon

2155 Mon

2215 Mon

2155 Tue

2155 Tue

2215 Tue

09/08/21

10/08/21

10/08/21

10/08/21

11/08/21

11/08/21

2215 Mon

0555 Tue

0555 Tue

2215 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2021/2678140

P2021/2678226

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S44 ON UP MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDINFG AT SIGNAL S44 ON UP MAIN LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 151m45ch

146m20ch and 154m49ch

151m50ch and 154m49ch

153m73ch and 154m11ch

153m73ch and 154m11ch

153m71ch and 154m11ch

146m41ch and 151m45ch

146m20ch and 154m49ch

153m73ch and 154m11ch

151m50ch and 154m49ch

C20 Reballast ABC - High 
Output

URFDO Inspections

Major Projects

In Connection With 
Engineering Work

URFDO Inspections

URFDO Inspections

C20 Reballast ABC - High 
Output

URFDO Inspections

In Connection With 
Engineering Work

Major Projects

09/08/21

09/08/21

09/08/21

10/08/21

10/08/21

10/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611157

W2021/8510720

W2021/8664218

W2021/8674668

W2021/8511119

W2021/8511368

W2021/6611175

W2021/8510575

W2021/8674768

W2021/8664669
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EAS_V4_4_2021

2155 Wed

2155 Wed

2215 Wed

2155 Thu

2155 Thu

2215 Thu

11/08/21

12/08/21

12/08/21

12/08/21

13/08/21

13/08/21

2215 Wed

0555 Thu

0555 Thu

2215 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Up Main

Down Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2021/2678227

P2021/2678228

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S44 ON UP MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



POSSESSION TO BE TAKEN AROUND TRAIN 6U43 
STANDING AT SIGNAL S44 ON UP MAIN LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 151m45ch

146m20ch and 154m49ch

153m73ch and 154m11ch

152m13ch and 154m49ch

152m13ch and 154m49ch

153m73ch and 154m11ch

153m73ch and 154m11ch

153m73ch and 154m11ch

153m73ch and 154m11ch

146m20ch and 154m49ch

153m73ch and 154m11ch

152m13ch and 154m49ch

152m13ch and 154m49ch

146m41ch and 151m45ch

C20 Reballast ABC - High 
Output

URFDO Inspections

URFDO Inspections

Tunnel Work

Major Projects

In Connection With 
Engineering Work

Tunnel Work

Tunnel Work

In Connection With 
Engineering Work

URFDO Inspections

URFDO Inspections

Major Projects

Tunnel Work

C20 Reballast ABC - High 
Output

11/08/21

11/08/21

11/08/21

12/08/21

12/08/21

12/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611176

W2021/8511019

W2021/8511374

W2021/8432069

W2021/8664670

W2021/8674769

W2021/8432068

W2021/8423818

W2021/8674770

W2021/8511020

W2021/8511418

W2021/8664770

W2021/8423518

W2021/6611177

Week 19  - Continued

SUPERSEDED B
Y C

PPP

Page412 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2859881

P2021/2696041

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8 ROTR



NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



GOSPEL OAK PLATFORM 3 TO BE KEPT CLEAR



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m14ch and 1m35ch

11m10ch and 11m60ch

7m22ch and 11m50ch

0m0ch and 6m63ch

0m0ch and 0m50ch

1m14ch and 1m35ch

5m60ch and 11m60ch

0m5ch and 0m40ch

1m9ch and 1m40ch

0m35ch and 5m35ch

URFDO Inspections

Structures Work

Structures Examination

OHL Work

Survey Work

Track Maintenance

Track Maintenance

URFDO Inspections

Track Maintenance

Track Maintenance

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8601371

W2021/8625668

W2021/7453712

W2021/7446870

W2021/7033870

W2021/7286419

W2021/7209618

W2021/8601321

W2021/7286376

W2021/7209533
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690484 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m66ch and 3m25ch

Patrolling 
08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7211143
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EAS_V4_4_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

1300 Sat

2315 Sat

2315 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

07/08/21

09/08/21

09/08/21

09/08/21

09/08/21

07/08/21

07/08/21

09/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

2315 Sat

0525 Mon

0525 Mon

0525 Mon

0525 Mon

1300 Sat

1300 Sat

0525 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bedworth

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Down & Up 
Platform
Up Relief

Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast

Up Trent Valley 
Slow

Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Hinckley/Arley

Down and Up 
Bedworth

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Platform 3

Down and Up 
Coventry

Up Fast/Main

Up Northampton

Up Goods Loop

Nuneaton South Jn

Canal Farm Jn

Abbey Jn

Nuneaton North Jn

Tamworth (Low 
Level)

Attleborough North 
Jn

Nuneaton South Jn

Tamworth (Low 
Level)

Abbey Jn (Inc.)

Nuneaton South Jn

Rugby Trent Valley 
Jn

Rugby South Jn

Rugby

Brandon HABD

Hillmorton Jn

Rugby

Chilvers Coton Jn

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Tamworth (Low 
Level)

Rugby Trent 
Valley Jn

Hinckley

Three Spires Jn

Hillmorton Jn

Hillmorton OHNS 
MD105

Rugby

Rugby Trent 
Valley Jn

P2021/2755471 0001 SAT TO 0525  MON

ALL TRAINS TO DIVERT VIA WEST MIDLANDS.

NO ACCESS NUNEATON VIA BEDWORTH OR 
ABBEY JN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
RUGBY AND STAFFORD.

WMT COVENTRY TO NUNEATON SERVICE TO 
START/TERMINATE AT BERMUDA PARK, WITH 
ECS VIA CHILVERS COTON JN. RAIL 
REPLACEMENT PROVIDED BETWEEN BERMUDA 
PARK AND NUNEATON.



0001 SAT TO 1300 SAT

DOWN FREIGHT SERVICES BETWEEN RUGBY 
AND ARLEY LINES TO TRAVEL OVER THE UP 
TRENT VALLEY FAST BETWEEN HIGH OAKS JN 
AND ATTLEBOROUGH NORTH JN THEN UP TRENT
VALLEY SLOW BETWEEN ATTLEBOROUGH 
NORTH JN AND NUNEATON SOUTH JN AND VIA 
NUNEATON PLATFORM 6 UNDER BI-DIRECTIONAL
SIGNALLING. UP FREIGHT SERVICES BETWEEN 
NUNEATON AND RUGBY TO TRAVEL VIA 
NUNEATON PLATFORMS 6 OR 7 THEN UP TRENT 
VALLEY SLOW.



2315 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7, NO
ROUTE BETWEEN HINCKLEY AND WHITACRE JN.


2355 SAT TO 0800 SUN

NO ACCESS RUGBY STATION.

NO ACCESS NEW BILTON SIDINGS.

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD.

LN3232
MD101
MD105
MD180
MD232
MD233
MD301
MD345
MD410
MD555
NW1001
NW5009

83m65ch and 90m40ch

88m0ch and 90m40ch

102m0ch and 110m60ch

108m70ch and 109m30ch

81m0ch and 85m40ch

83m51ch and 91m40ch

108m40ch and 109m32ch

4m0ch and 9m53ch

83m55ch and 90m35ch

84m20ch and 90m40ch

83m55ch and 90m35ch

10m18ch and 10m2ch

95m0ch and 98m60ch

108m60ch and 111m48ch

91m45ch and 100m0ch

83m55ch and 87m75ch

Remove Rail Defects

Rail Lubricators

Follow Up Tamping

S&T Points

S&T Work

Vegetation Clearance (Non-
Flail)

Patrolling 

Welding and Grinding

Patrolling 

S&T Work

S&T Work

In Connection With 
Engineering Work

Track Maintenance

Rail Lubricators

C15 Drainage Only

OHL Work

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8146769

W2021/8232470

W2021/7952568

W2021/6852039

W2021/6892886

W2021/7139058

W2021/8224068

W2021/7185349

W2021/6847691

W2021/7139167

W2021/6841152

W2021/7143494

W2021/6795095

W2021/7418959

W2021/7136068

W2021/7139366

W2021/6845175
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2355 Sat

0010 Sun

0800 Sun

08/08/21

08/08/21

09/08/21

0800 Sun

0745 Sun

0525 Mon

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Up Slow

Down and Up 
Coventry

Down and Up 
Bedworth

Rugby South Jn

Coventry South Jn

Nuneaton South Jn

Rugby Trent 
Valley Jn

Chilvers Coton Jn

P2021/2755471
95m0ch and 100m0ch

83m45ch and 85m65ch

3m45ch and 9m53ch

9m48ch and 9m53ch

81m0ch and 85m40ch

83m51ch and 90m40ch

81m0ch and 91m40ch

88m0ch and 91m40ch

108m40ch and 109m32ch

95m0ch and 98m20ch

83m45ch and 85m65ch

83m45ch and 85m65ch

81m0ch and 85m50ch

90m40ch and 111m48ch

100m5ch and 103m19ch

100m5ch and 110m60ch

S&T Points

Follow Up Tamping

Track Maintenance

In Connection With 
Engineering Work

Patrolling 

Vegetation Clearance (Non-
Flail)

Move Materials

Follow-Up Work

Welding and Grinding

Welding and Grinding

Preparatory Work

CWR Stress Management 

Amberg Survey

URFDO Inspections

Weld Inspections

C12 Reballast Formation - 
Trax

07/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7122788

W2021/6795111

W2021/7140231

W2021/6846410

W2021/7139341

W2021/7141583

W2021/7138435

W2021/7110286

W2021/7185164

W2021/8216669

W2021/7823621

W2021/8582070

W2021/7016193

W2021/7621825

W2021/7718220
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Location from

Possession 
Location to

Blocked Line Protection
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Start End Traffic Remarks Work TypeLOR
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2300 Fri

2300 Sat

2300 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

16/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

16/08/21

0530 Mon

0005 Sun

0005 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0530 Mon

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Limbury Road 
Sidings

Up Slow

Down Slow

Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Platform 1A

Up Sundon Loop

Down and Up Fast

Down and Up 
Slow
NDS Siding Nos. 
1/2
CE Siding No. 1

Elstow Sidings

Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Slow

Up Slow

Leagrave Jn

Leagrave Jn

Luton North Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Midland

Elstow Sidings

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Leagrave Jn

Luton North Jn

Luton North Jn

Luton North Jn

Leagrave Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford St. Johns

Elstow Sidings

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

Leagrave Jn

P2021/2696722 2200 FRI TO 2300 SAT

NO ACCESS TO/FROM LIMBURY ROAD SIDINGS.



2305 SAT TO 0005 SUN AND 0805 SUN TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO LUTON STATION SLOW 
LINE PLATFORMS TO/FROM THE SOUTH. SHUNT 
MOVES AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO/FROM LIMBURY ROAD SIDINGS.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LUTON AS FOLLOWS:

[3]MINS IN NON-STOP SERVICES OR SERVICES 
CALLING AT LUTON

[2]MINS IN SERVICES CALLING AT LEAGRAVE 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



NO OHLE POWER TO KETTERING DEPOT 
SIDINGS: ALL ECS TO HAVE PANTOGRAPHS 
LOWERED AND BLOCKED.

LN3140
LN3201

31m20ch and 33m18ch

31m10ch and 35m45ch

37m0ch and 41m10ch

44m49ch and 45m36ch

48m20ch and 50m10ch

41m40ch and 43m10ch

49m40ch and 50m10ch

40m15ch and 41m0ch

31m20ch and 50m57ch

40m0ch and 41m0ch

31m20ch and 37m5ch

37m0ch and 37m75ch

32m20ch and 35m50ch

34m49ch and 46m13ch

32m20ch and 34m50ch

31m20ch and 33m18ch

Off Track Work

Vegetation Clearance (Non-
Flail)

OHL Renewals Work

Structures Examination

Vegetation Clearance

Permanent Way Inspection

Station Work

OHL Work

Rail Testing and Lubrication

S&T Renewal

Technical Inspection

Survey Work

Eradication Of Wet Beds

Resignalling Work

Structures Examination

Off Track Work

Vegetation Clearance (Non-

13/08/21

14/08/21

14/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8832418

W2021/7489745

W2021/7480990

W2021/8032768

W2021/7181277

W2021/7185528

W2021/8064019

W2021/8846968

W2021/7180384

W2021/7668422

W2021/7182847

W2021/8712773

W2021/7183028

W2021/7416299

W2021/7727568

W2021/8787518

W2021/7489873
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0805 Sun
15/08/21
2300 Sun

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up FastP2021/2696722
46m75ch and 50m5ch

37m0ch and 50m0ch

31m20ch and 32m60ch

32m70ch and 50m54ch

48m30ch and 50m55ch

40m20ch and 43m15ch

45m75ch and 50m55ch

49m78ch and 50m40ch

Flail)

Technical Inspection

S&C Partial Renewal

Point Heater Maintenance

S&C Unit Renewal 
(Maintenance Only)

Vegetation Clearance (Non-
Flail)

OHL Work

S&T Points

15/08/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7124941

W2021/7353597

W2021/7184482

W2021/7181302

W2021/7489870

W2021/7708322

W2021/8297419
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2330 Sat

2330 Sat

2330 Sat

2330 Sat

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0910 Sun

0910 Sun

0600 Sun

0600 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Down Carriage 
Loop

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

Dock Jn North

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn South

Canal Tunnels Jn

Farringdon

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

P2021/2700152 2330 SAT TO 0250 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0250 SUN TO 0600 SUN

NO BOOKED TRAFFIC. TAKE AFTER PASSAGE OF 
PLPR TEST TRAIN.



0600 SUN TO 0915 SUN

THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS HIGH LEVEL BUT TRAINS UNABLE 
AT CALL AT KENTISH TOWN: RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

EA1370
LN3201
LN3210
LN3213
LN3214
SO280

0m78ch and 3m47ch

3m30ch and 3m55ch

3m55ch and 4m65ch

0m50ch and 1m50ch

0m73ch and 3m50ch

0m78ch and 4m50ch

1m65ch and 3m50ch

0m76ch and 3m50ch

0m78ch and 3m47ch

0m78ch and 3m47ch

1m50ch and 2m70ch

0m78ch and 3m45ch

0m76ch and 3m50ch

0m75ch and 3m50ch

Technical Inspection

Structures Examination

OHL Renewals Work

Structures Work

C2 Rerail - Both Rails

Permanent Way Inspection

Follow Up Tamping

OHL Renewals Work

Track Maintenance

S&T Work

Structures Examination

Point Heater Maintenance

Vegetation Clearance

Rail Testing and Lubrication

14/08/21

14/08/21

14/08/21

14/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7189045

W2021/8287969

W2021/7478600

W2021/8051168

W2021/7191489

W2021/7109130

W2021/7198691

W2021/8327069

W2021/7188632

W2021/7179745

W2021/7469128

W2021/7189240

W2021/8625118

W2021/7180561
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EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0400 Tue

0900 Fri

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

16/08/21

16/08/21

16/08/21

16/08/21

17/08/21

20/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0500 Tue

0955 Fri

0845 Sun

0650 Sun

0845 Sun

0650 Sun

0845 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Line 
Blockage

Line 
Blockage + 
EPR

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Slow

Up Slow

Down Slow

Up Slow

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Radlett Jn

Wellingborough 
South Jn

Stenson Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Mill Hill Broadway

Sharnbrook Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2021/2955701

P2021/2923325

P2021/2673434

P2021/2696708

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

0030 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0845 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

EA1320
LN115
LN3201
SO400

LN3201

LN3201

LN3201
LN3204
LN3207
LN3228
LN3501
LN3520

0m0ch and 0m0ch

11m38ch and 12m35ch

58m30ch and 64m0ch

119m40ch and 120m20ch

127m60ch and 128m50ch

0m10ch and 120m7ch

119m41ch and 120m54ch

125m24ch and 128m50ch

S&T Work

Permanent Way Inspection

Permanent Way Inspection

S&C Grinding Train

S&T Renewal

Adjustment Switches 

Technical Inspection

C15 Drainage Only

16/08/21

16/08/21

16/08/21

16/08/21

17/08/21

20/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7296336

W2021/7130998

W2021/7132194

W2021/7164448

W2021/8409723

W2021/7169712

W2021/7169549

W2021/7439938
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0005 Sat

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

14/08/21

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0505 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platform 3

Platform 4

Down Tamworth 
Slow
Up Tamworth 
Slow
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

RTC Sidings 
South

Down Main

Up Main

Derby

L and NW Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Way & Works Jn

Dronfield

Derby

Derby London 
Road Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Chesterfield North
Jn

P2021/2696695

P2021/2806542

NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1F83 5F83 AND 5M06 TO DIVERT VIA BARROW 
HILL

LN3201
LN3501

LN3201
LN804

125m78ch and 128m23ch

127m70ch and 127m73ch

127m10ch and 127m25ch

146m41ch and 151m45ch

Critical Junction Maintenance

Point Heater Maintenance

Structures Work

Follow Up Tamping

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

14/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7168471

W2021/7168340

W2021/8305219

W2021/6907495
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0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Enfield

Down and Up 
North London

Down and Up 
Tottenham

Platforms 1-3

Down and Up T&H

Down and Up 
Southbury

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Enfield Town

Kensal Green Jn

Junction Road Jn

Enfield Town

Woodgrange Park 
Jn

Cheshunt Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Bury Street Jn

Camden Road 
West Jn

Carlton Road Jn

Enfield Town

Gospel Oak Jn

Hackney Downs 
North Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2021/2698577 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION  GA SERVICES TO RUN VIA LEA 
VALLEY.

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD.

ACCESS AVAILABLE TO KENSAL GREEN 
REVERSING SIDING ELECTRICALS SECTIONS AC-
1D AND AC-1K AND AC-2C TO BE LIVE.

FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE.

NLL CYCLIC TYPE 17



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS ENFIELD TOWN

EA1170
EA1190
EA1290
EA1300
EA1310
EA1370
LN165
LN3210

4m40ch and 5m35ch

2m60ch and 11m65ch

4m55ch and 8m5ch

2m55ch and 4m5ch

0m32ch and 3m53ch

0m40ch and 1m50ch

11m59ch and 11m79ch

8m72ch and 9m58ch

3m38ch and 14m2ch

0m5ch and 0m40ch

6m22ch and 11m79ch

5m74ch and 11m60ch

6m22ch and 7m22ch

1m25ch and 2m55ch

0m45ch and 5m35ch

3m38ch and 14m2ch

Station Work

PL Tamping

Structures Work

OHL Renewals Work

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

S&T Work

S&T Maintenance

OHL Work (Maintenance)

Track Maintenance

OHL Inspection

Track Maintenance

Survey Work

Patrolling 

Track Maintenance

Vegetation Clearance

Scrap Removal

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8023218

W2021/7167418

W2021/7162812

W2021/7024686

W2021/8078468

W2021/6874056

W2021/7405282

W2021/7902019

W2021/7952268

W2021/7308294

W2021/7166925

W2021/7167079

W2021/8419319

W2021/7160108

W2021/7167070

W2021/7901321

W2021/7784171
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0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2698577

P2021/2690450 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

7m19ch and 10m33ch

9m53ch and 10m55ch

0m45ch and 5m69ch

12m35ch and 14m1ch

8m72ch and 9m58ch

5m44ch and 8m60ch

0m66ch and 3m27ch

0m4ch and 0m22ch

S&T Points

Structures Work

S&T Maintenance

S&T Maintenance

Station Work

Patrolling 

Structures Examination

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7899271

W2021/7632372

W2021/7632574

W2021/7901919

W2021/7998277

W2021/7211152

W2021/7488054
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0150 Sat

0730 Sat

0730 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/08/21

14/08/21

14/08/21

15/08/21

16/08/21

15/08/21

16/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0400 Mon

2300 Sat

2300 Sat

0845 Sun

0400 Mon

0845 Sun

0400 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Up Moorgate

Down Moorgate

Single/Up & Down
Canonbury

Up Canonbury

Down and Up 
Canal Tunnel

Single/Up & Down
Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Up Canonbury

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Up Hertford/Up 
Slow No.2

Up Slow No.1/Up 
Slow/E Line

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Finsbury Park Jn

Finsbury Park Jn

Finsbury Park Jn

Belle Isle Jn

Finsbury Park Jn

Hornsey

Finsbury Park Jn

Langley Jn

Hornsey

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Holloway

Kings Cross

Belle Isle Jn

Bounds Green T 
and RSMD

Moorgate

Canonbury West 
Jn

Highbury Vale Jn

Canal Tunnels Jn

Canonbury West 
Jn

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Langley Jn

Wood Green 
North Jn

Belle Isle Jn

Bounds Green T 
and RSMD

Copenhagen Jn

P2021/2620357 NO ACCESS TO THE MOORGATE LINES 
THROUGHOUT



ALL GTR SERVICES TO BE DIVERTED TO KINGS 
CROSS THROUGHOUT

 

0730 SAT TO 2300 SAT

CANONBURY LINES TO BE TAKEN AFTER THE 
PASSAGE OF 4E00 & TO BE GIVEN UP BEFORE 
THE PASSAGE OF 4L00

 

BETWEEN 0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE NEW BARNET



LNER WILL REQUIRE 4 LONG PLATFORMS FOR 
STABLING AT KINGS CROSS



BETWEEN 0200 SUN AND 0705 SUN 
PANTOGRAPHS TO BE LOWERED IN FERME PARK
DEPOT



BETWEEN 0200 SUN AND 0705 SUN 
PANTOGRAPHS TO BE LOWERED IN HORNSEY 
EMU SIDINGS AND BOUNDS GREEN



ACCESS & OLE POWER TO FERME PARK TO BE 
MAINTAINED OUTSIDE OF THE ALL LINE BLOCK 
TIMES 0200 SUN AND 0705 SUN

LN101
LN105
LN110
LN120
LN165
LN3214

0m0ch and 2m56ch

0m0ch and 3m37ch

1m20ch and 2m5ch

1m70ch and 2m44ch

3m33ch and 4m19ch

1m35ch and 2m40ch

0m10ch and 0m65ch

0m0ch and 4m52ch

0m0ch and 3m5ch

0m0ch and 0m22ch

0m0ch and 3m10ch

3m24ch and 4m65ch

7m20ch and 7m68ch

3m0ch and 3m45ch

0m0ch and 4m65ch

3m14ch and 3m60ch

Telecoms Maintenance

Major Projects

Survey Work

Structures Work

S&T Work

Welding and Grinding

Survey Work

Technical Inspection

Changing Sleepers & 
Timbers

Litter / Graffiti Clearance

Patrolling 

OHL Work

Survey Work

S&T Work

Rail Testing and Lubrication

Structures Work

OHL Renewals Work

14/08/21

14/08/21

14/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7499319

W2021/7170530

W2021/8269518

W2021/7910625

W2021/7156240

W2021/7478970

W2021/6406848

W2021/7156803

W2021/7757275

W2021/7396485

W2021/7139519

W2021/7178982

W2021/8675919

W2021/7602869

W2021/7156885

W2021/8354775

W2021/8349220
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/08/21

15/08/21

15/08/21

15/08/21

0705 Sun

0705 Sun

0705 Sun

0705 Sun

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

North London 
Incline

All Lines

Harringay Curve

All

Camden Road 
Central Jn

Ferme Park RS

Harringay Park Jn

Hornsey EMU Depot

Ferme Park RS

Harringay Jn

Hornsey EMU 
Depot

P2021/2620357 16m55ch and 26m30ch

1m40ch and 1m75ch

0m0ch and 3m0ch

1m70ch and 2m20ch

0m0ch and 3m0ch

11m16ch and 11m55ch

0m0ch and 1m53ch

5m35ch and 8m5ch

4m0ch and 4m20ch

2m29ch and 2m59ch

0m0ch and 2m0ch

0m0ch and 3m10ch

1m5ch and 2m30ch

5m16ch and 4m58ch

3m15ch and 3m30ch

0m0ch and 3m25ch

1m32ch and 2m0ch

Remove Rail Defects

Track Maintenance

Structures Examination

Track Maintenance

Move Materials

Welding and Grinding

OHL Renewals Work

Survey Work

Structures Examination

Welding and Grinding

Technical Inspection

S&C Maintenance

S&C Maintenance

Drainage Inspection

Tunnel Work

P & D Maintenance

S&T Work

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8488033

W2021/8055834

W2021/8208021

W2021/8056118

W2021/7446091

W2021/7559381

W2021/7452096

W2021/7641071

W2021/8469368

W2021/7495326

W2021/7154534

W2021/6222566

W2021/6226793

W2021/8589023

W2021/7269455

W2021/7105429

W2021/7139410
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P2021/2620357 0m0ch and 3m10ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 2m26ch

9m5ch and 9m42ch

3m33ch and 4m19ch

12m0ch and 27m60ch

1m60ch and 4m78ch

2m20ch and 2m70ch

0m0ch and 1m40ch

4m50ch and 5m0ch

13m5ch and 16m70ch

9m0ch and 13m40ch

4m0ch and 4m20ch

0m0ch and 1m30ch

3m38ch and 4m0ch

2m0ch and 3m0ch

Tunnel Work

Tunnel Work

Survey Work

Survey Work

Rail Testing and Lubrication

Technical Inspection

Major Projects

Welding and Grinding

S&T Work

Track Maintenance

Tunnel Work

OHL Renewals Work

Survey Work

Patrolling 

IBJ Work

Changing Sleepers & 
Timbers

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7269451

W2021/7269456

W2021/7332884

W2021/8563618

W2021/7156689

W2021/7186504

W2021/8772668

W2021/7494474

W2021/7867370

W2021/8056782

W2021/8528919

W2021/7358073

W2021/8049768

W2021/8056768

W2021/8057329

W2021/8248170

W2021/8248270
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P2021/2620357

2m0ch and 3m0ch

2m0ch and 3m0ch

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8248168
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0855 Sun

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

1900 Sun

1900 Sun

0855 Sun

0855 Sun

1700 Sun

1200 Sun

1700 Sun

0855 Sun

0855 Sun

1900 Sun

1700 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down

Hendon Chord

Up

Down Fast

Up Fast

Platform 3

Platform 4

Down and Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Down and Up 
Tottenham

Up Goods No.1

Up Goods No.2

Down and Up 
Moorgate

Down and Up 
Slow

Up Fast

Down Fast

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Neasden Jn

Silkstream Jn

Dudding Hill Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Cricklewood South 
Jn

Kentish Town Jn

Harpenden Jn

Radlett Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Dudding Hill Jn

Hendon (London)

Neasden Jn

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Carlton Road Jn

Cricklewood 
Depot Jn

Kentish Town

Kentish Town Jn

Cricklewood 
South Jn

P2021/2696725 2340 SAT TO 0225 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 2 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.



0855 SUN TO 1200 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN 
THROUGHOUT POSSESSION.



2340 sat to 0855 Sun

STABLED ELECTRIC UNITS TO HAVE 
PANTOGRAPH'S LOWERED IN ST PANCRAS 
STAION

EA1360
LN3201
LN3210
LN3213
LN3219
LN3222
SO400

3m73ch and 7m52ch

6m7ch and 9m50ch

0m29ch and 4m68ch

19m42ch and 20m10ch

3m70ch and 4m50ch

1m55ch and 3m65ch

5m19ch and 6m70ch

0m50ch and 1m50ch

9m39ch and 10m33ch

3m30ch and 6m0ch

0m29ch and 1m50ch

9m30ch and 11m12ch

4m40ch and 7m10ch

11m0ch and 17m20ch

0m0ch and 1m3ch

4m40ch and 7m10ch

Resignalling Work

OHL Renewals Work

Track Maintenance

Structures Work

Structures Examination

Follow-Up Work

In Connection With 
Engineering Work

Structures Work

Structures Work

S&T Work

Preparatory Work

Survey Work

Station Construction

OHL Renewals Work

In Connection With 
Engineering Work

OHL Work

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7191206

W2021/7450085

W2021/7435203

W2021/7427984

W2021/8610421

W2021/7199037

W2021/7191097

W2021/8313620

W2021/8599469

W2021/8154218

W2021/7212954

W2021/8251119

W2021/7248391

W2021/7484574

W2021/7191207

W2021/7223391
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2100 Sat

2300 Sat

2300 Sat

2300 Sat

0030 Sun

0610 Sun

23/08/21

23/08/21

22/08/21

23/08/21

22/08/21

23/08/21

0530 Mon

0530 Mon

0030 Sun

0530 Mon

0610 Sun

0530 Mon

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Limbury Road 
Sidings

Down Slow

Up Slow

Up Fast

Tamper Sidings

Up Fast

Up Fast

Leagrave Jn

Leagrave Jn

Luton North Jn

Leagrave

Leagrave Jn

Luton North Jn

Luton North Jn

Luton North Jn

Leagrave Jn

Leagrave

Luton North Jn

Leagrave Jn

P2021/2963941 2100 SAT TO 2300 SAT

NO ACCESS TO/FROM LIMBURY ROAD SIDINGS.



2300 SAT TO 0530 MON

NO ACCESS TO/FROM LIMBURY ROAD SIDINGS. 
TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN HARPENDEN JN AND LEAGAVE 
JN. ACCESS MAINTAINED TO LUTON STATION 
SLOW LINE PLATFORMS TO/FROM THE SOUTH 
WITH SHUNT MOVES AT LUTON NORTH JN.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LUTON AS FOLLOWS:

[3]MINS IN NON-STOP SERVICES OR SERVICES 
CALLING AT LUTON

[2]MINS IN SERVICES CALLING AT LEAGRAVE 



(NOTE: NO ROUTE FOR UP TRAINS 0030-0610 
SUN: NO BOOKED UP TRAFFIC).

LN3201

31m20ch and 32m60ch
S&C Partial Renewal

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7353598
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

0915 Sun

0650 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0650 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Down and Up 
Fast/Main

Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down & Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Beeston Sidings

McIntyres Siding

Meadow Lane Jn

Long Eaton

Lenton North Jn

Nottingham

Radford Jn

Lock Lane LC

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Beeston South Jn

Lenton South Jn

Attenborough Jn

East Midlands 
Parkway

Lenton South Jn

Mansfield Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Beeston South Jn

P2021/2696704 0045 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3201
LN3204
LN3207
LN3228
LN3249
LN3252
LN3264
LN3520

121m30ch and 124m0ch

119m42ch and 121m5ch

123m8ch and 123m32ch

119m45ch and 121m15ch

121m36ch and 123m18ch

120m70ch and 124m70ch

118m15ch and 120m0ch

S&C Unit Renewal 
(Maintenance Only)

Technical Inspection

Survey Work

S&C Unit Renewal 
(Maintenance Only)

PL Tamping

Point Heater Maintenance

Unload CWR

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7176090

W2021/7195648

W2021/8281769

W2021/7196326

W2021/7184027

W2021/7196072

W2021/7248627
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2859882

P2021/2696043

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m35ch and 5m35ch

11m10ch and 11m60ch

5m60ch and 11m60ch

11m59ch and 11m79ch

0m35ch and 5m35ch

5m60ch and 11m60ch

Track Maintenance

Structures Work

Track Maintenance

S&T Work

Track Maintenance

Track Maintenance

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7248236

W2021/8625669

W2021/7248241

W2021/7405345

W2021/7248232

W2021/7248332
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0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

22/08/21

22/08/21

23/08/21

22/08/21

23/08/21

23/08/21

23/08/21

22/08/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0915 Sun

0915 Sun

0345 Mon

0915 Sun

0345 Mon

0345 Mon

0345 Mon

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast
Up Holborn Fast

Down Cambria 
Spur
Up Cambria Spur

Down Brixton Spur

Up Brixton Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Chatham 
Main
Up Chatham Main

Down Snow Hill

Up Snowhill

Down/Up Pass 
Loops, Platforms 
1-4
Down Holborn

Up Holborn

Down/Up Pass 
Loops, Platforms 
1-4
1 & 2 Sidings

Blackfriars

Herne Hill

Loughborough Jn

Cambria Jn

Canterbury Road Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Beckenham Jn

Blackfriars Jn

Herne Hill

Tulse Hill

Kent House

Smithfield Sidings

Blackfriars

Blackfriars Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Brixton Jn

Farringdon

Herne Hill

Kent House

Smithfield Sidings

P2021/2695650 GTR 1TPH BLACKFRIARS TO SEVENOAKS VIA 
CATFORD TRAINS TO BE DIVERTED TO/FROM 
VICTORIA PLATFORM 3 THROUGHOUT 



GTR TO BERTH IN BELLINGHAM SIDINGS 1, 2 AND
3 FROM FRIDAY TO MONDAY - 1 ADDITIONAL UNIT
TO WTT



PLATFORMS 3 & 4 AT LONDON BLACKFRIARS TO 
BE OUTBERTHED



LUL NORTHERN LINE TO BE OPEN 



9Vxx WNR

9Oxx WNR

9EXX 2TPH ST ALBANS TO ST PANCRAS HIGH 
LEVEL 



0145 TO 0915 SUN

GTR TO BERTH IN NO.1 SIDING AT SMITHFIELD

SIDING NO.2 AT SMITHFIELD TO BE KEPT CLEAR



0145 SUN TO 0345 MON 

LUL NORTHERN LINE TO BE OPEN



GTR THAMESLINK TO OPERATE THE FOLLOWING:
9Oxx AND 9Vxx WILL NOT RUN

9Pxx 2TPH RAINHAM TO LUTON

LN3213
LN3216
SO280 3m40ch and 4m10ch

0m74ch and 3m55ch

3m29ch and 3m53ch

0m29ch and 0m44ch

1m37ch and 1m69ch

4m5ch and 4m25ch

3m38ch and 3m55ch

5m47ch and 7m20ch

3m20ch and 5m50ch

3m50ch and 4m20ch

3m60ch and 7m20ch

4m10ch and 5m70ch

3m45ch and 4m20ch

5m21ch and 5m62ch

7m5ch and 7m25ch

4m5ch and 4m21ch

3m60ch and 7m20ch

S&C Tamping

Plain Line Heavy Refurb

Patrolling 

Other E&P Work

Structures Work

Structures Work

Structures Work

Tunnel Examination

Other E&P Work

Station Work

Plain Line Heavy Refurb

PL Tamping

Structures Work

Drainage Work

Station Work

Structures Work

S&C Medium Refurb

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7140472

W2021/7152276

W2021/7265336

W2021/7304582

W2021/8192619

W2021/8359568

W2021/7642173

W2021/6906139

W2021/7248369

W2021/7602878

W2021/7152539

W2021/7265434

W2021/7258298

W2021/7273361

W2021/8408474

W2021/7458054

W2021/7140373
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P2021/2695650

3m20ch and 5m60ch

0m66ch and 3m28ch

1m20ch and 3m20ch

3m20ch and 7m25ch

1m40ch and 1m65ch

0m4ch and 0m22ch

Resignalling Work

Patrolling 

PL Tamping

Track Maintenance

Structures Examination

Structures Examination

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7299825

W2021/7211144

W2021/7152216

W2021/7195637

W2021/8238919

W2021/7488346
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0001 Sat

0001 Sat

0001 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

31/08/21

28/08/21

31/08/21

31/08/21

29/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

0500 Tue

0205 Sat

0500 Tue

0345 Tue

0050 Sun

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Goods
1 & 2

Down & Up Slow

North Reception 
Road No1 & No2

Down and Up 
Brent Curve

Down and Up 
Moorgate

Down and Up 
Cricklewood 
Curve
Depot Exit Road

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up Fast

Platform 2

Platform 3

Platform 4

Down and Up 
Hendon

Run Round Loop

Down Carriage 
Loop

Cricklewood 
Sidings

Cricklewood Depot 
Jn

Silkstream Jn

Cricklewood Depot

Dudding Hill Jn

Kentish Town Jn

Dudding Hill Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Mill Hill Broadway

Mill Hill Broadway

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Cricklewood Depot

Cricklewood

Cricklewood 
Depot

Brent Curve Jn

Canal Tunnels Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

St. Pancras 
International

P2021/2696752 0001 SAT TO 0205 SAT AND 0345 TUE TO 0500 
TUE

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH, FREIGHT TRAINS 
REQUIRING REGULATION/CREW CHANGES TO 
USE THE HENDON LINES.



0205 SAT TO 0345 TUE

ALL LINES BLOCKED BETWEEN WEST 
HAMPSTEAD NORTH JN AND SILKSTREAM JN.



EMR SERVICES TO START/TERMINATE AT LUTON 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
LONDON ST.PANCRAS.



EMR TO USE PLATFORMS 1, 2 AND 3 AT LUTON, 
GTR TO USE PLATFORMS 4 AND 5.



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN ST.PANCRAS LOW LEVEL AND MILL 
HILL BROADWAY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO RUN TO/FROM
MILL HILL BROADWAY OVER DOWN FAST LINE 
TO/FROM RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. ACCESS MAINTAINED 
TO/FROM ECML VIA CANAL TUNNELS.



FREIGHT SERVICES DIVERTED VIA THE ECML OR 
WCML. NO ACCESS TO/FROM DUDDING HILL JN 
OR TOTTENHAM LINES AT CARLTON ROAD JN. 
NO ACCESS TO CRICKLEWOOD FREIGHT 
TERMINALS OR CHURCHYARD AGGREGATES 
TERMINAL.



NO ACCESS TO/FROM CRICKLEWOOD SIDINGS: 
ANY ECS STABLED WITHIN SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

0m0ch and 0m47ch

0m79ch and 3m47ch

0m79ch and 3m50ch

0m79ch and 3m30ch

1m10ch and 3m0ch

5m33ch and 6m25ch

0m79ch and 3m47ch

0m79ch and 3m30ch

0m0ch and 2m19ch

0m59ch and 1m60ch

5m20ch and 7m10ch

0m29ch and 2m5ch

0m25ch and 0m75ch

1m0ch and 4m30ch

Survey Work

S&T Work

Rail Testing and Lubrication

Remove Rail Defects

S&T Renewal

Station Construction

Technical Inspection

Litter / Graffiti Clearance

In Connection With 
Engineering Work

Major Projects

Major Projects

Off Track Work

S&T Renewal

C70 S&C - Complete 
Renewal 113A

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6408738

W2021/7238001

W2021/7238007

W2021/7237789

W2021/8444170

W2021/7248844

W2021/7237753

W2021/7237660

W2021/7233547

W2021/7464178

W2021/7017948

W2021/7426988

W2021/7239770

W2021/7212325
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EAS_V4_4_2021

0205 Sat

0050 Sun

0050 Sun

0915 Sun

0345 Tue

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0900 Fri

31/08/21

29/08/21

29/08/21

31/08/21

31/08/21

30/08/21

30/08/21

30/08/21

30/08/21

03/09/21

0345 Tue

0915 Sun

0915 Sun

0345 Tue

0500 Tue

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0955 Fri

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Line 
Blockage + 
EPR

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Moorgate

Down and Up 
Slow

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Slow

Up Slow

Dock Jn North

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Mill Hill Broadway

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Wellingborough 
South Jn

Canal Tunnels Jn

Farringdon

Canal Tunnels Jn

Cricklewood

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Sharnbrook Jn

P2021/2696752

P2021/2972165

P2021/2673435 ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

EA1320
LN3201
SO400

LN3201

0m0ch and 0m0ch

58m30ch and 64m0ch

S&T Work

Permanent Way Inspection

28/08/21

29/08/21

29/08/21

29/08/21

31/08/21

30/08/21

30/08/21

30/08/21

30/08/21

03/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7339973

W2021/7236924
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EAS_V4_4_2021

2140 Mon

2140 Mon

2140 Mon

2140 Mon

2140 Mon

0030 Tue

0030 Tue

0135 Tue

0135 Tue

0135 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0135 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0700 Tue

0700 Tue

0700 Tue

0700 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Down Barrowhill

Up Barrowhill

Down Treeton 
Goods

Down Barrow Hill 
Goods

Down Barrow Hill

Up Barrow Hill

Up Canklow 
Goods

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Barrow Hill South 
Jn

Treeton South

Barrow Hill South 
Jn

Tapton Jn

Treeton Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

P2021/2678699 2140 TO 0030 AND 0630 TO 0700



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN 
BARROW HILL LINE/DOWN TREETON LINE FOR 
SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



0030 TO 0630 STANDARD SECTION 5 BLOCK



TRAINS DIVERTED VIA SHEFFIELD OR 
SHIREBROOK.

5Y02 TO DIVERT VIA DRONFIELD

ACCESS TO BARROW HILL RECEPTION No 1, 2, 3 
& 4 TO BE MAINTAINED FROM THE SOUTH 0030 - 
0135

NO ACCESS/EGRESS TO/FROM ROTHERHAM 
STEEL TERMINAL 0135 - 0630

NO ACCESS/EGRESS TO/FROM BARROW HILL 
RECEPTION No 1, 2, 3 & 4 0135 - 0630



SHORTEN POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S236 ON THE UP BARROW 
HILL LINE

LN3201
LN806
LN816 159m10ch and 162m5ch

148m0ch and 149m20ch

155m40ch and 158m75ch

148m0ch and 162m5ch

Preparatory Work

Mobile Maintenance Train

Preparatory Work

URFDO Inspections

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601861

W2021/7240054

W2021/6579342

W2021/8582968
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EAS_V4_4_2021

0630 Tue
31/08/21
0700 Tue

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Treeton 
Goods

Treeton JnP2021/2678699 31/08/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_4_2021

2140 Tue

2140 Tue

2140 Tue

2140 Tue

2140 Tue

2225 Tue

2225 Tue

2335 Tue

2335 Tue

2335 Tue

0030 Wed

0030 Wed

0135 Wed

01/09/21

01/09/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

0030 Wed

0030 Wed

2225 Tue

2225 Tue

2225 Tue

2335 Tue

2335 Tue

0030 Wed

0030 Wed

0030 Wed

0135 Wed

0630 Wed

0630 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Down Barrow Hill

Down Treeton 
Goods

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Down Barrowhill

Up Barrowhill

Down Treeton 
Goods

Down Barrow Hill 
Goods

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Barrow Hill North Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Foxlow Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Barrow Hill South 
Jn

Treeton South

Barrow Hill South 
Jn

Tapton Jn

P2021/2678700 2140 TO 0030 AND 0630 TO 0700



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN 
BARROW HILL LINE/DOWN TREETON LINE FOR 
SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



TRAINS DIVERTED VIA SHEFFIELD OR 
SHIREBROOK.

5Y02 TO DIVERT VIA DRONFIELD

ACCESS TO BARROW HILL RECEPTION No 1, 2, 3 
& 4 TO BE MAINTAINED FROM THE SOUTH 0030 - 
0135

NO ACCESS/EGRESS TO/FROM ROTHERHAM 
STEEL TERMINAL 0135 - 0630

NO ACCESS/EGRESS TO/FROM BARROW HILL 
RECEPTION No 1, 2, 3 & 4 0135 - 0630



POSSESSION TO BE SHORTENED AROUND TRAIN
6U85 STANDING AT SIGNAL S245 ON THE DOWN 
BARROWHILL LINE

LN3201
LN806
LN816

154m30ch and 158m75ch

152m30ch and 153m0ch

159m10ch and 162m5ch

152m30ch and 152m50ch

148m0ch and 149m20ch

148m0ch and 162m5ch

160m50ch and 161m10ch

148m0ch and 162m5ch

149m45ch and 150m72ch

155m45ch and 155m55ch

C20 Reballast ABC - High 
Output

Structures Examination

Preparatory Work

D&P Maintenance

Mobile Maintenance Train

Technical Inspection

Point Heater Maintenance

URFDO Inspections

Point Heater Maintenance

Point Heater Maintenance

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

01/09/21

01/09/21

01/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581848

W2021/8391868

W2021/6601862

W2021/8331969

W2021/7240135

W2021/7170234

W2021/8332925

W2021/8583069

W2021/8332818

W2021/8332283
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EAS_V4_4_2021

0135 Wed

0135 Wed

0630 Wed

0630 Wed

0630 Wed

0630 Wed

0630 Wed

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

0630 Wed

0630 Wed

0700 Wed

0700 Wed

0700 Wed

0700 Wed

0700 Wed

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Barrow Hill

Up Barrow Hill

Up Canklow 
Goods

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Masborough Jn

Masborough Sorting
Sidings South Jn

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

P2021/2678700 01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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EAS_V4_4_2021

2140 Wed

2140 Wed

2140 Wed

2140 Wed

2140 Wed

2225 Wed

2225 Wed

2335 Wed

2335 Wed

2335 Wed

0030 Thu

0030 Thu

0135 Thu

02/09/21

02/09/21

01/09/21

01/09/21

02/09/21

01/09/21

01/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

0030 Thu

0030 Thu

2225 Wed

2225 Wed

2225 Thu

2335 Wed

2335 Wed

0030 Thu

0030 Thu

0030 Thu

0135 Thu

0630 Thu

0630 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Down Barrow Hill

Down Treeton 
Goods

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Up Barrowhill

Down Barrowhill

Down Treeton 
Goods

Down Barrow Hill 
Goods

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Barrow Hill North Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Foxlow Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Barrow Hill South 
Jn

Treeton South

Barrow Hill South 
Jn

Tapton Jn

P2021/2669460 2140 TO 0030 AND 0630 TO 0700



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN 
BARROW HILL LINE/DOWN TREETON LINE FOR 
SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



TRAINS DIVERTED VIA SHEFFIELD OR 
SHIREBROOK.

5Y02 TO DIVERT VIA DRONFIELD

ACCESS TO BARROW HILL RECEPTION No 1, 2, 3 
& 4 TO BE MAINTAINED FROM THE SOUTH 0030 - 
0135

NO ACCESS/EGRESS TO/FROM ROTHERHAM 
STEEL TERMINAL 0135 - 0630

NO ACCESS/EGRESS TO/FROM BARROW HILL 
RECEPTION No 1, 2, 3 & 4 0135 - 0630



POSSESSION TO BE SHORTENED AROUND TRAIN
6U85 STANDING AT SIGNAL S245 ON THE DOWN 
BARROWHILL LINE

LN3201
LN806
LN816

154m30ch and 158m75ch

148m0ch and 162m5ch

148m0ch and 162m5ch

152m30ch and 152m50ch

159m10ch and 162m5ch

149m45ch and 150m72ch

148m0ch and 149m20ch

160m50ch and 161m10ch

155m45ch and 155m55ch

C20 Reballast ABC - High 
Output

Technical Inspection

URFDO Inspections

D&P Maintenance

Preparatory Work

Point Heater Maintenance

Mobile Maintenance Train

Point Heater Maintenance

Point Heater Maintenance

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

02/09/21

02/09/21

02/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581849

W2021/7170235

W2021/8583269

W2021/8332368

W2021/6601863

W2021/8332919

W2021/7240136

W2021/8332926

W2021/8332296
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EAS_V4_4_2021

0135 Thu

0135 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

0630 Thu

0630 Thu

0700 Thu

0700 Thu

0700 Thu

0700 Thu

0700 Thu

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Barrow Hill

Up Barrow Hill

Up Canklow 
Goods

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Masborough Jn

Masborough Sorting
Sidings South Jn

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

P2021/2669460 02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_4_2021

2140 Thu

2140 Thu

2140 Thu

2140 Thu

2140 Thu

2225 Thu

2225 Thu

2335 Thu

2335 Thu

2335 Thu

0030 Fri

0030 Fri

0135 Fri

03/09/21

03/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

0030 Fri

0030 Fri

2225 Thu

2225 Thu

2225 Thu

2335 Thu

2335 Thu

0030 Fri

0030 Fri

0030 Fri

0135 Fri

0630 Fri

0630 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Down Barrow Hill

Down Treeton 
Goods

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Down Barrowhill

Up Barrowhill

Down Treeton 
Goods

Down Barrow Hill 
Goods

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Barrow Hill North Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Foxlow Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Barrow Hill South 
Jn

Treeton South

Barrow Hill South 
Jn

Tapton Jn

P2021/2678701 2140 TO 0030 AND 0630 TO 0700



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN 
BARROW HILL LINE/DOWN TREETON LINE FOR 
SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



2140 TO 0030 AND 0630 TO 0700



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN 
BARROW HILL LINE/DOWN TREETON LINE FOR 
SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 

LN3201
LN806
LN816

154m30ch and 158m75ch

159m10ch and 162m5ch

148m0ch and 149m20ch

148m0ch and 162m5ch

155m45ch and 155m55ch

152m30ch and 152m50ch

160m50ch and 161m10ch

149m45ch and 150m72ch

148m0ch and 162m5ch

C20 Reballast ABC - High 
Output

Preparatory Work

Mobile Maintenance Train

URFDO Inspections

Point Heater Maintenance

D&P Maintenance

Point Heater Maintenance

Point Heater Maintenance

Technical Inspection

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

03/09/21

03/09/21

03/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581850

W2021/6601864

W2021/7240055

W2021/8583270

W2021/8332297

W2021/8332175

W2021/8332927

W2021/8332920

W2021/7170236
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0135 Fri

0135 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

0630 Fri

0630 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Barrow Hill

Up Barrow Hill

Up Canklow 
Goods

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Masborough Jn

Masborough Sorting
Sidings South Jn

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

P2021/2678701 MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



0030 TO 0630 STANDARD SECTION 5 BLOCK



TRAINS DIVERTED VIA SHEFFIELD OR 
SHIREBROOK.

5Y02 TO DIVERT VIA DRONFIELD

ACCESS TO BARROW HILL RECEPTION No 1, 2, 3 
& 4 TO BE MAINTAINED FROM THE SOUTH 0030 - 
0135

NO ACCESS/EGRESS TO/FROM ROTHERHAM 
STEEL TERMINAL 0135 - 0630

NO ACCESS/EGRESS TO/FROM BARROW HILL 
RECEPTION No 1, 2, 3 & 4 0135 â¿¿ 0630

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2859883

P2021/2696044

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED AT GOSPEL OAK 
PLATFORM 3



NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

2m42ch and 3m0ch

1m14ch and 1m35ch

5m60ch and 11m60ch

2m42ch and 3m0ch

0m5ch and 5m35ch

0m5ch and 0m40ch

S&T Work

Track Maintenance

Track Maintenance

S&T Work

Track Maintenance

Track Maintenance

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7406033

W2021/7269485

W2021/7224121

W2021/7406181

W2021/7223900

W2021/7261956
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

31/08/21

31/08/21

01/09/21

01/09/21

02/09/21

02/09/21

03/09/21

03/09/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2690452

P2021/2851513

P2021/2851514

P2021/2851578

P2021/2851540

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m66ch and 3m25ch

0m66ch and 3m27ch

0m30ch and 1m45ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

Track Maintenance

Patrolling 

S&C Tamping

S&T Work

S&T Work

S&T Work

S&T Work

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

31/08/21

31/08/21

01/09/21

01/09/21

02/09/21

02/09/21

03/09/21

03/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8918431

W2021/7015321

W2021/8209419

W2021/7236175

W2021/7236231

W2021/7236234

W2021/7236280
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0915 Sun

2000 Sun

05/09/21

06/09/21

06/09/21

06/09/21

06/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

06/09/21

06/09/21

0155 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

1355 Sun

0915 Sun

1355 Sun

0915 Sun

1355 Sun

1355 Sun

1355 Sun

1355 Sun

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Moorgate

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Cricklewood 
Curve
Down and Up 
Moorgate

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Discharge Sidings

Down and Up 
Moorgate

Up Fast

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

Dudding Hill Jn

Belle Isle Jn

Dudding Hill Jn

Kentish Town Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Dock Jn North

Kentish Town Jn

Kentish Town Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town Jn

Brent Curve Jn

Canal Tunnels Jn

Cricklewood 
Curve Jn

Farringdon

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Belsize Tunnel 
(Fast)

P2021/2700148 0145 SAT TO 0155 SUN AND 1355 SUN TO 0345 
MON

ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN ST.PANCRAS AND CRICKLEWOOD 
SOUTH JN. 



NO THROUGH THAMESLINK SERVICES TO/FROM 
THE MIDLAND MAIN LINE. TRAINS TO 
START/TERMINATE AT LONDON BRIDGE 
TO/FROM THE SOUTH AND AT ST.PANCRAS HIGH 
LEVEL (4TPH) / WEST HAMPSTEAD THAMESLINK 
(2TPH) TO/FROM THE NORTH. ACCESS 
MAINTAINED TO/FROM ECML AT CANAL TUNNELS
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM KENTISH TOWN. 



NO ACCESS FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN.



0155 SUN TO 1355 SUN

EMR SERVICES TO START/TERMINATE AT LUTON.




NO THROUGH THAMESLINK SERVICES TO/FROM 
THE MIDLAND MAIN LINE. TRAINS TO 
START/TERMINATE AT LONDON BRIDGE 
TO/FROM THE SOUTH AND WEST HAMPSTEAD 
THAMESLINK (3TPH) TO/FROM THE NORTH. 
ACCESS MAINTAINED TO/FROM ECML AT CANAL 
TUNNELS JN (EXCEPT FOR 0155-0915 SUN NO 
TRAIN PERIOD).



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND WEST 
HAMPSTEAD.



NO ACCESS FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN OR 
TO/FROM DUDDING HILL JN.

EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

3m30ch and 3m55ch

0m76ch and 3m47ch

0m76ch and 3m47ch

1m20ch and 3m62ch

0m65ch and 7m5ch

0m78ch and 3m40ch

0m78ch and 3m47ch

5m33ch and 6m25ch

0m78ch and 3m47ch

0m0ch and 2m19ch

0m29ch and 3m40ch

Structures Examination

Rail Testing and Lubrication

S&T Work

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

Permanent Way Inspection

Technical Inspection

Station Construction

Remove Rail Defects

In Connection With 
Engineering Work

Technical Inspection

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

23Week

W2021/8288070

W2021/7254611

W2021/7254612

W2021/7220040

W2021/8795572

W2021/8795872

W2021/7254608

W2021/7249318

W2021/7254603

W2021/7245623

W2021/7274282
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Fri

0220 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

0300 Mon

0300 Mon

11/09/21

13/09/21

11/09/21

11/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

1500 Sat

0300 Mon

1500 Sat

1500 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0545 Mon

0300 Mon

0300 Mon

0300 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

Down Fast

Up Fast

Down and Up 
Brent Curve

Down Slow

Up Slow

Down & Up 
Hendon

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Hendon Chord

Down and Up 
Cricklewood 
Curve
Run Round Road

Down Slow

Up Slow

Down and Up Fast

Down and Up 
Hendon

Redland 
Roadstone Quarry
Siding
Redland 
Roadstone Quarry
Siding
Down and Up Fast

Down & Up Slow

Down and Up Fast

Up Slow

Harpenden Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

Dudding Hill Jn

West Hampstead 
North Jn

Harpenden Jn

Silkstream Jn

Napsbury HABD

West Hampstead 
South Jn

Harpenden Jn

Elstree & 
Borehamwood

Cricklewood 
South Jn

Brent Curve Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Curve Jn

West Hampstead 
South Jn

West Hampstead 
Thameslink

Radlett

Kentish Town Jn

Cricklewood 
South Jn

Radlett Jn

P2021/2866651 2300 FRI TO 0220 SAT AND 0300 MON TO 0545 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0220 SAT TO 0300 MON

ALL LINES BLOCKED CRICKLEWOOD TO 
RADLETT.



EAST MIDLANDS RAILWAY SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND ST.PANCRAS. ONE 
PLATFORM AVAILABLE FOR STABLING OF EMR 
ECS AT ST.PANCRAS.



EMR TO USE PLATFORMS 1, 2 AND 3 AT LUTON, 
GTR TO USE PLATFORMS 4 AND 5



THAMESLINK SERVICES TO RUN BETWEEN 
BEDFORD AND HARPENDEN. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN 
ST.PANCRAS AND HARPENDEN.



ANY ELECTRIC UNITS STABLED AT 
CRICKLEWOOD TO HAVE PANTOGRAPHS 
LOWERED. OHLE POWER RESTORED AT 0300 
MON.



FREIGHT SERVICES TO BE DIVERTED VIA ECML 
OR WCML. NO ACCESS TO/FROM CRICKLEWOOD 
UP SIDINGS OR RADLETT AGGREGATES 
TERMINAL.



ACCESS MAINTAINED TO CHURCHYARD SIDINGS 
AND DUDDING HIL JN VIA THE CRICKLEWOOD 
CURVE UNTIL 1500 SAT. NO ACCESS TO/FROM 
DUDDING HILL JN 1500 SAT-0300 MON.

LN3201
LN3210
LN3213
LN3219
LN3222

9m20ch and 15m40ch

5m33ch and 6m25ch

15m22ch and 23m62ch

19m42ch and 20m10ch

12m30ch and 15m40ch

15m22ch and 23m62ch

15m51ch and 18m76ch

C14 Rerail Resleep Reball 
Form - Trax

Station Construction

OHL Inspection

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

Rail Testing and Lubrication

OHL Renewals Work

10/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

13/09/21

13/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6633153

W2021/7250885

W2021/7272159

W2021/7434399

W2021/7029253

W2021/7272269

W2021/7480783
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EAS_V4_4_2021

2140 Mon

2140 Mon

2225 Mon

2335 Mon

0035 Tue

0330 Tue

0530 Tue

07/09/21

06/09/21

06/09/21

07/09/21

07/09/21

07/09/21

07/09/21

0700 Tue

2225 Mon

2335 Mon

0035 Tue

0330 Tue

0530 Tue

0630 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/2678702 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



EAS V3 AMENDMENT ACCESS CHANGED FROM 
DAY SHIFTS TO NIGHT SHIFTS

LN3201
LN806

158m75ch and 154m30ch

C20 Reballast ABC - High 
Output

06/09/21

06/09/21

06/09/21

06/09/21

07/09/21

07/09/21

07/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581855
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EAS_V4_4_2021

2140 Tue

2140 Tue

2225 Tue

2335 Tue

0035 Wed

0330 Wed

0530 Wed

08/09/21

07/09/21

07/09/21

08/09/21

08/09/21

08/09/21

08/09/21

0700 Wed

2225 Tue

2335 Tue

0035 Wed

0330 Wed

0530 Wed

0630 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/2678703 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



EAS V3 AMENDMENT ACCESS CHANGED FROM 
DAY SHIFTS TO NIGHT SHIFTS

LN3201
LN806

158m75ch and 154m30ch

C20 Reballast ABC - High 
Output

07/09/21

07/09/21

07/09/21

07/09/21

08/09/21

08/09/21

08/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581865
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EAS_V4_4_2021

2140 Wed

2140 Wed

2225 Wed

2335 Wed

0035 Thu

0330 Thu

0530 Thu

09/09/21

08/09/21

08/09/21

09/09/21

09/09/21

09/09/21

09/09/21

0700 Thu

2225 Wed

2335 Wed

0035 Thu

0330 Thu

0530 Thu

0600 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/2678704 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



EAS V3 AMENDMENT ACCESS CHANGED FROM 
DAY SHIFTS TO NIGHT SHIFTS

LN3201
LN806

158m75ch and 154m30ch

C20 Reballast ABC - High 
Output

08/09/21

08/09/21

08/09/21

08/09/21

09/09/21

09/09/21

09/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581866
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EAS_V4_4_2021

2140 Thu

2140 Thu

2225 Thu

2335 Thu

0035 Fri

0330 Fri

0530 Fri

10/09/21

09/09/21

09/09/21

10/09/21

10/09/21

10/09/21

10/09/21

0700 Fri

2225 Thu

2335 Thu

0035 Fri

0330 Fri

0530 Fri

0630 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/2678705 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



EAS V3 AMENDMENT ACCESS CHANGED FROM 
DAY SHIFTS TO NIGHT SHIFTS

LN3201
LN806

158m75ch and 154m30ch

C20 Reballast ABC - High 
Output

09/09/21

09/09/21

09/09/21

09/09/21

10/09/21

10/09/21

10/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581867

Week 23  - Continued

SUPERSEDED B
Y C

PPP

Page457 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690486 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m66ch and 3m25ch

Patrolling 
05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7015283
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

24Week
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EAS_V4_4_2021

2300 Fri

0220 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

0300 Mon

0300 Mon

11/09/21

13/09/21

11/09/21

11/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

1500 Sat

0300 Mon

1500 Sat

1500 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0545 Mon

0300 Mon

0300 Mon

0300 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

Down Fast

Up Fast

Down and Up 
Brent Curve

Down Slow

Up Slow

Down & Up 
Hendon

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No1 & 
Up Goods No2

Hendon Chord

Down and Up 
Cricklewood 
Curve
Run Round Road

Down Slow

Up Slow

Down and Up Fast

Down and Up 
Hendon

Redland 
Roadstone Quarry
Siding
Redland 
Roadstone Quarry
Siding
Down and Up Fast

Down & Up Slow

Down and Up Fast

Up Slow

Harpenden Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

Dudding Hill Jn

West Hampstead 
North Jn

Harpenden Jn

Silkstream Jn

Napsbury HABD

West Hampstead 
South Jn

Harpenden Jn

Elstree & 
Borehamwood

Cricklewood 
South Jn

Brent Curve Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Curve Jn

West Hampstead 
South Jn

West Hampstead 
Thameslink

Radlett

Kentish Town Jn

Cricklewood 
South Jn

Radlett Jn

P2021/2866651 2300 FRI TO 0220 SAT AND 0300 MON TO 0545 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0220 SAT TO 0300 MON

ALL LINES BLOCKED CRICKLEWOOD TO 
RADLETT.



EAST MIDLANDS RAILWAY SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND ST.PANCRAS. ONE 
PLATFORM AVAILABLE FOR STABLING OF EMR 
ECS AT ST.PANCRAS.



EMR TO USE PLATFORMS 1, 2 AND 3 AT LUTON, 
GTR TO USE PLATFORMS 4 AND 5



THAMESLINK SERVICES TO RUN BETWEEN 
BEDFORD AND HARPENDEN. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE BETWEEN 
ST.PANCRAS AND HARPENDEN.



ANY ELECTRIC UNITS STABLED AT 
CRICKLEWOOD TO HAVE PANTOGRAPHS 
LOWERED. OHLE POWER RESTORED AT 0300 
MON.



FREIGHT SERVICES TO BE DIVERTED VIA ECML 
OR WCML. NO ACCESS TO/FROM CRICKLEWOOD 
UP SIDINGS OR RADLETT AGGREGATES 
TERMINAL.



ACCESS MAINTAINED TO CHURCHYARD SIDINGS 
AND DUDDING HIL JN VIA THE CRICKLEWOOD 
CURVE UNTIL 1500 SAT. NO ACCESS TO/FROM 
DUDDING HILL JN 1500 SAT-0300 MON.

LN3201
LN3210
LN3213
LN3219
LN3222

9m20ch and 15m40ch

5m33ch and 6m25ch

15m22ch and 23m62ch

19m42ch and 20m10ch

12m30ch and 15m40ch

15m22ch and 23m62ch

15m51ch and 18m76ch

C14 Rerail Resleep Reball 
Form - Trax

Station Construction

OHL Inspection

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

Rail Testing and Lubrication

OHL Renewals Work

10/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

13/09/21

13/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6633153

W2021/7250885

W2021/7272159

W2021/7434399

W2021/7029253

W2021/7272269

W2021/7480783
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EAS_V4_4_2021

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0220 Sat

0300 Sat

0300 Sat

0300 Sat

0700 Sat

1500 Sat

1500 Sat

1500 Sat

0050 Sun

0050 Sun

13/09/21

13/09/21

11/09/21

13/09/21

13/09/21

12/09/21

13/09/21

13/09/21

11/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

0345 Mon

0345 Mon

0700 Sat

0345 Mon

0300 Mon

0050 Sun

0345 Mon

0345 Mon

1500 Sat

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Sidings 
Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Maintenance 
Siding

Down and Up 
Snowhill/Moorgate

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Down & Up Fast

Down and Up Fast

Down Hendon

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

Dock Jn South

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

West Hampstead 
South Jn

West Hampstead 
Thameslink

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Kentish Town Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

St. Pancras 
International

City Thameslink

Canal Tunnels Jn

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Farringdon

P2021/2700149 0040 SAT TO 0300 SAT

NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. 1 PLATFORM 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



0300 SAT TO 0050 SUN

NO THROUGH THAMESLINK SERVICES TO/FROM 
THE MIDLAND MAIN LINE. TRAINS TO 
START/TERMINATE AT LONDON BRIDGE 
TO/FROM THE SOUTH AND AT 
ST.ALBANS/HARPENDEN TO/FROM THE NORTH 
(I.C.W P2021/2866651). ACCESS MAINTAINED 
TO/FROM ECML AT CANAL TUNNELS JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND 
ST.ALBANS/HARPENDEN. 



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND LUTON.



NO ACCESS FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN. 
ACCESS MAINTAINED TO/FROM CHURCHYARD 
SIDINGS OVER THE FAST LINES BETWEEN 0700-
1500 SAT ONLY.



0050 SUN TO 0345 MON

AS ABOVE BUT ADDITIONAL IMPACT OF NO 
SERVICES THROUGH THE THAMESLINK CORE 
TO/FROM THE ECML.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

3m30ch and 3m55ch

0m78ch and 3m47ch

0m30ch and 1m60ch

0m77ch and 3m45ch

0m78ch and 3m47ch

0m0ch and 2m5ch

1m55ch and 3m62ch

0m73ch and 3m50ch

0m26ch and 4m0ch

0m77ch and 3m47ch

0m12ch and 3m40ch

0m29ch and 0m79ch

0m73ch and 3m50ch

0m76ch and 3m56ch

1m40ch and 3m51ch

Structures Examination

Technical Inspection

Major Projects

Point Heater Maintenance

Remove Rail Defects

In Connection With 
Engineering Work

Follow Up Tamping

Permanent Way Inspection

Permanent Way Inspection

S&T Work

Rail Testing and Lubrication

S&C Medium Refurb

C2 Rerail - Both Rails

OHL Renewals Work

Structures Examination

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

12/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8288169

W2021/7255049

W2021/8059572

W2021/7255151

W2021/7255222

W2021/7236831

W2021/7236304

W2021/8872323

W2021/7255270

W2021/7255225

W2021/7274572

W2021/7240318

W2021/7240322

W2021/8463768

W2021/8587775
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2300 Wed

2300 Wed

2300 Thu

2300 Thu

2300 Fri

2300 Fri

0500 Tue

16/09/21

16/09/21

17/09/21

17/09/21

18/09/21

18/09/21

14/09/21

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Sat

0530 Sat

0545 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Down Slow

Up Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Radlett Jn (inc.)

Silkstream Jn

Radlett Jn (inc.)

Silkstream Jn

Radlett Jn

Silkstream Jn

Radlett Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
South Jn

Hendon (London)

Mill Hill Broadway

P2021/2916685

P2021/2916637

P2021/2916638

P2021/2673421

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES.



ACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES.



ACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES. 



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS TO/FROM THE SOUTH AND TO 
ACCESS CRICKLEWOOD WASTE TERMINAL ONLY.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

LN3201

LN3201

LN3201

LN3201

10m50ch and 15m40ch

14m54ch and 15m0ch

9m10ch and 10m45ch

10m50ch and 15m70ch

15m29ch and 15m70ch

9m10ch and 10m45ch

12m30ch and 14m30ch

6m30ch and 8m60ch

Follow-Up Work

Move Materials

Station Work

Follow-Up Work

Move Materials

Station Work

Follow Up Tamping

Resignalling Work

15/09/21

15/09/21

16/09/21

16/09/21

17/09/21

17/09/21

14/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7044549

W2021/8640170

W2021/8643869

W2021/7044582

W2021/8640874

W2021/8645268

W2021/7029263

W2021/8611419
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0900 Fri

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0110 Sun

17/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

0955 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0625 Sun

Line 
Blockage + 
EPR

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Slow

Up Slow

Matlock Single

Platform 2

Platform 1

Fuel & Inspection 
Line
Derby Pilot Line

All Lines

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Wellingborough 
South Jn

Matlock

Derby

Derby Station North 
Jn

Clay Cross North Jn

Derby Station North 
Jn

Derby Jn

Derby

Sharnbrook Jn

Ambergate Jn

Derby

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby

P2021/2673436

P2021/2696698

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.

LN3201

LN3201
LN3246
LN3501

58m30ch and 64m0ch

128m0ch and 129m20ch

127m54ch and 129m20ch

137m70ch and 145m0ch

134m40ch and 136m55ch

136m15ch and 136m55ch

145m30ch and 147m68ch

130m31ch and 130m65ch

141m20ch and 142m0ch

Permanent Way Inspection

PL Tamping

Critical Junction Maintenance

Mobile Maintenance Train

C15 Drainage Only

Structures Work

Tunnel Work

Move Materials

Structures Work

17/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7255084

W2021/7227927

W2021/7233780

W2021/7232868

W2021/8591575

W2021/7230815

W2021/7173213

W2021/8597071

W2021/7607670
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2155 Mon

2155 Mon

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0505 Tue

14/09/21

14/09/21

14/09/21

14/09/21

14/09/21

14/09/21

14/09/21

14/09/21

0005 Tue

0555 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Main

Up Main

Dore Station Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Chesterfield

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2021/2759923 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



0005 TO 0505 

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD STATION



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL S45 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S55 ON THE DOWN 
MANCHESTER UP LINE.



TAKE POSSESSION AROUND TRAIN 6U48 
STANDING AT SIGNAL S47 ON THE DOWN MAIN 
LINE



SHORTEN POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S56 ON THE DOWN 
MANCHESTER UP LINE.

LN3201
LN804
LN807
LN808
NW9001

153m73ch and 154m20ch

0m60ch and 0m0ch

146m41ch and 148m60ch

0m0ch and 0m60ch

147m40ch and 157m63ch

146m41ch and 152m18ch

154m4ch and 154m30ch

Technical Inspection

Technical Inspection

Follow-Up Work

S&C Grinding Train

Technical Inspection

C20 Reballast ABC - High 
Output

S&C Grinding Train

13/09/21

13/09/21

14/09/21

14/09/21

14/09/21

14/09/21

14/09/21

14/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8621169

W2021/8620868

W2021/7139324

W2021/7280336

W2021/8620218

W2021/7158787

W2021/8622318
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2155 Tue

2155 Tue

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0505 Wed

15/09/21

15/09/21

15/09/21

15/09/21

15/09/21

15/09/21

15/09/21

15/09/21

0005 Wed

0555 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Up Main

Down Main

Dore Station Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Chesterfield

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2021/2759962 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



0005 TO 0505 

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD STATION



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL S45 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S76 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U48 
STANDING AT SIGNAL S47 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U01 STANDING AT SIGNAL S57 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001

153m73ch and 154m20ch

146m41ch and 148m60ch

0m60ch and 0m0ch

146m41ch and 152m18ch

154m40ch and 157m0ch

147m40ch and 157m63ch

Technical Inspection

Follow-Up Work

Technical Inspection

C20 Reballast ABC - High 
Output

S&C Grinding Train

Technical Inspection

14/09/21

14/09/21

15/09/21

15/09/21

15/09/21

15/09/21

15/09/21

15/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8621318

W2021/7139161

W2021/8621018

W2021/7158805

W2021/7280421

W2021/8620468
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2155 Wed

2155 Wed

2215 Wed

15/09/21

16/09/21

16/09/21

2215 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Up Main

Down Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2021/2759963 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL S45 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S50 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6U48 
STANDING AT SIGNAL S43 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U01 STANDING AT SIGNAL S49 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001

147m40ch and 154m10ch

153m55ch and 154m20ch

146m41ch and 148m60ch

146m41ch and 152m18ch

Technical Inspection

S&C Grinding Train

Follow-Up Work

C20 Reballast ABC - High 
Output

15/09/21

15/09/21

15/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8620568

W2021/7280428

W2021/7139162

W2021/7158806
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2155 Thu

2155 Thu

2215 Thu

16/09/21

17/09/21

17/09/21

2215 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Up Main

Down Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2021/2759964 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL S45 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U48 
STANDING AT SIGNAL S43 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

147m54ch and 148m5ch

146m41ch and 148m60ch

146m41ch and 152m18ch

147m40ch and 154m10ch

Survey Work

Follow-Up Work

C20 Reballast ABC - High 
Output

Technical Inspection

16/09/21

16/09/21

16/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7890519

W2021/7139163

W2021/7158807

W2021/8620618

Week 24  - Continued

SUPERSEDED B
Y C

PPP

Page468 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4
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0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/09/21

13/09/21

12/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast
Up Holborn Fast

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2622046 GTR TO STABLE IN PLATFORMS 3 & 4 AT LONDON
BLACKFRIARS

GTR TO STABLE IN SMITHFIELD SIDINGS



PART 1: 0100 SAT TO 0145 SUN

GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE

9O & 9V WILL NOT RUN

9R WILL NOT RUN

9P 2TPH DARTFORD TO RAINHAM 

9T 2TPH LONDON BRIDGE (LL) TO BRIGHTON

9Y SEVENOAKS TO VICTORIA



PART 2: 0145 SUN TO 0345 MON

9O & 9V WILL NOT RUN

9R WILL NOT RUN

9P 2TPH DARTFORD TO RAINHAM 

9T 2TPH LONDON BRIDGE (LL) TO BRIGHTON

9Y 2 TPH SEVENOAKS TO VICTORIA

9S 1TPH LONDON BRIDGE (LL) TO BRIGHTON

9J LONDON BRIDGE TO HORSHAM TO RUN AS 
BOOKED



LUL NORTHERN LINE TO BE OPEN

LN3213
SO280

0m0ch and 0m39ch

4m5ch and 4m21ch

0m50ch and 1m47ch

0m40ch and 3m15ch

0m4ch and 0m22ch

3m38ch and 3m58ch

0m66ch and 4m18ch

3m29ch and 3m53ch

0m50ch and 3m15ch

2m0ch and 2m30ch

1m40ch and 1m65ch

3m20ch and 3m45ch

0m27ch and 4m21ch

1m37ch and 1m69ch

0m0ch and 0m39ch

1m50ch and 4m21ch

0m50ch and 1m47ch

S&C Medium Refurb

Structures Work

Wheel Timber Renewal

Structures Examination

Structures Examination

Station Work

Structures Examination

Patrolling 

Wheel Timber Renewal

Structures Work

Structures Examination

S&C Grinding Train

Track Maintenance

Structures Work

S&C Tamping

Resignalling Work

Wheel Timber Renewal

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

12/09/21

12/09/21

12/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7123629

W2021/7457762

W2021/7318774

W2021/7231889

W2021/7488603

W2021/7183837

W2021/7364341

W2021/7265422

W2021/7318778

W2021/8003670

W2021/8423970

W2021/8541920

W2021/7275531

W2021/7501612

W2021/7159851

W2021/7274679

W2021/7318623

Week 24  - Continued

SUPERSEDED B
Y C

PPP

Page469 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

North London 
Incline

Down Goods

Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Camden Road 
Central Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2021/2622046

P2021/2620122 TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY

 

TRAINS UNABLE TO CALL AT HARRINGAY AND 
HORNSEY 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS 7 TO 11

LN101
LN3214

3m20ch and 4m21ch

0m20ch and 0m35ch

1m25ch and 1m55ch

0m0ch and 1m13ch

0m0ch and 4m18ch

0m0ch and 0m22ch

0m0ch and 2m69ch

0m0ch and 1m20ch

0m0ch and 4m18ch

0m0ch and 4m18ch

2m36ch and 3m45ch

0m0ch and 4m18ch

Track Maintenance

Survey Work

Structures Work

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

S&T Work

Major Projects

Weld Inspections

Rail Testing and Lubrication

Ground 
Investigation/Automatic 
Ballast Sampling

Technical Inspection

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7268620

W2021/7495589

W2021/7718673

W2021/7231795

W2021/6226842

W2021/7399717

W2021/8103371

W2021/8797924

W2021/7231806

W2021/7231886

W2021/8535025

W2021/7231851

Week 24  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

0605 Sun

0605 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down Hendon

Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

West Hampstead 
Thameslink

West Hampstead 
Thameslink

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

St. Pancras 
International

West Hampstead 
South Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Junction Road Jn

Kentish Town Jn

P2021/2700150 2330 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



THAMESLINK ECS FOR 9M02 SUN TO OUTBERTH 
AT ST.PANCRAS HIGH LEVEL PLATFORM 1 PRIOR 
TO 2330 SAT WITH PANTOGRAPH LOWERED. 
(OHLE POWER RESTORED 0545 SUN FOR 0615 
SUN DEPARTURE).



0155 SUN TO 0605 SUN

NO BOOKED TRAFFIC.



0605 SUN TO 0910 SUN

THAMESLINK SERVICES TO TRAVEL OVER THE 
FAST LINES BETWEEN ST.PANCRAS AND 
CRICKLEWOOD SOUTH JN. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE TO/FROM KENTISH 
TOWN.

EA1370
LN3201
LN3210
LN3213
LN3214
SO280

0m76ch and 3m58ch

0m76ch and 3m58ch

0m78ch and 3m40ch

0m0ch and 2m0ch

1m0ch and 2m0ch

0m76ch and 3m58ch

3m30ch and 3m55ch

0m76ch and 3m50ch

0m76ch and 3m58ch

2m0ch and 3m65ch

0m78ch and 3m42ch

Permanent Way Inspection

Point Heater Maintenance

S&T Work

In Connection With 
Engineering Work

S&T Work

Remove Rail Defects

Structures Examination

Rail Testing and Lubrication

C2 Rerail - Both Rails

Permanent Way Inspection

Remove Rail Defects

18/09/21

18/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

25Week

W2021/8727427

W2021/7275054

W2021/7435383

W2021/7267022

W2021/8585219

W2021/8727423

W2021/8338120

W2021/7275172

W2021/7289823

W2021/8737168

W2021/7435661
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0215 Sun

0215 Sun

2300 Fri

2300 Fri

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

18/09/21

18/09/21

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0615 Sun

0615 Sun

0530 Sat

0530 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

North Reception 
Road No.2
North Reception 
Road No.1
Up Goods No.1

Up Goods No.2

Down and Up 
Slow

Cricklewood 
Sidings

Hendon Chord

Down and Up Fast

Down Slow

Up Slow

Down Hendon

Up Hendon

Silkstream Jn

Cricklewood Depot

Cricklewood South 
Jn

Radlett Jn

Cricklewood Depot

Silkstream Jn

Radlett Jn

Radlett Jn

Silkstream Jn

Brent Curve Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Hendon (London)

West Hampstead 
Thameslink

Cricklewood 
South Jn

Hendon (London)

P2021/2919262

P2021/2916638

2315 SAT TO 0215 SUN AND 0615 SUN TO 0840 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED. 
THAMESLINK ECS TO STABLE AT ST.PANCRAS 
INTERNATIONAL HIGH LEVEL PLATFORM 1 AND 
LUTON STATION PLATFORMS 1-3/CRESCENT 
ROAD SIDINGS.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP 
GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP GOODS 
NOS.1&2 FOR REGULATION / CREW CHANGE 
RETIMED TO USE FAST OR HENDON LINES. 



CRICKLEWOOD UP GOODS NOS.1&2 AVAILABLE 
FOR REVERSALS TO/FROM THE SOUTH AND TO 
ACCESS CRICKLEWOOD WASTE TERMINAL ONLY.

LN3201

LN3201

12m20ch and 12m50ch

8m33ch and 9m61ch

9m39ch and 10m33ch

4m5ch and 12m66ch

5m33ch and 6m25ch

6m7ch and 8m27ch

4m10ch and 9m60ch

4m5ch and 12m66ch

6m21ch and 11m23ch

12m30ch and 14m30ch

6m30ch and 8m60ch

Structures Examination

OHL Work

Structures Work

Point Heater Maintenance

Station Construction

OHL Renewals Work

Remove Rail Defects

Rail Testing and Lubrication

OHL Renewals Work

Follow Up Tamping

Resignalling Work

18/09/21

18/09/21

18/09/21

18/09/21

18/09/21

19/09/21

19/09/21

17/09/21

17/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8595670

W2021/8577920

W2021/8599969

W2021/7275032

W2021/7306523

W2021/8771969

W2021/8726668

W2021/7301618

W2021/7479548

W2021/7029263

W2021/8611419

Week 25  - Continued
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Sun

0020 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

1200 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

20/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

0600 Mon

0130 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0600 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up and Down 
Blackwell Slow

Up Erewash/Up 
Erewash Fast
Down Erewash 
Fast/Down 
Erewash
Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow
Down 
Erewash/Down 
Erewash Fast
Up Erewash 
Fast/Erewash

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Morton Jn

Clay Cross North Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Clay Cross North Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackwell South 
Jn (LN3207)

Langley Mill

Ironville Jn

Radford Jn

Toton Centre Jn

Langley Mill

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2691134

P2021/2980830

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN3207
LN3252
LN3273

LN3213
LN3216
SO280

126m0ch and 130m0ch

124m75ch and 126m10ch

125m5ch and 125m38ch

135m0ch and 139m40ch

0m66ch and 3m25ch

Mobile Maintenance Train

S&C Maintenance

S&C Tamping

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7302570

W2021/7437230

W2021/7207492

W2021/7267946

W2021/7015284
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2021/2696723 2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



THAMESLINK ECS TO STABLE ADDITIONALLY AT 
ST.PANCRAS HL PLATFORM 1 AND LUTON 
PLATFORMS 1-3/CRESCENT ROAD SIDINGS.



NO OHLE POWER LUTON TO KETTERING/CORBY: 
EMR CORBY SERVICES TO BE AMENDED AND 
PANTOGRAPHS LOWERED ON ALL ECS AT 
KETTERING DEPOT SIDINGS.

LN3140
LN3201

48m0ch and 50m58ch

38m70ch and 41m60ch

48m0ch and 50m58ch

45m75ch and 47m76ch

49m20ch and 50m20ch

37m0ch and 50m0ch

31m20ch and 50m57ch

32m70ch and 50m54ch

31m20ch and 34m0ch

34m49ch and 46m13ch

31m20ch and 37m0ch

Arc Repairs

Flail Mowing Machine

S&C Unit Renewal 
(Maintenance Only)

OHL Renewals Work

S&T Work

Technical Inspection

Rail Testing and Lubrication

Point Heater Maintenance

PL Stoneblowing

Resignalling Work

Technical Inspection

25/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26Week

W2021/7286671

W2021/7286646

W2021/7286719

W2021/7484240

W2021/8059668

W2021/7125323

W2021/7286742

W2021/7286726

W2021/7301551

W2021/7416305

W2021/7286734
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

27/09/21

27/09/21

27/09/21

27/09/21

0600 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Down and Up Fast

Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

West Hampstead 
South Jn

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/2700155

P2021/2995521

2330 SAT TO 0155 SUN

THAMESLINK SERVICES TO TRAVEL OVER THE 
MOORGATE/SLOW LINES.



0155 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0910 SUN

THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS HIGH LEVEL BUT TRAINS UNABLE 
AT CALL AT KENTISH TOWN: RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

EA1370
LN3201
LN3210
LN3213
LN3214
SO280

EA1320
LN3201
SO400

0m76ch and 3m50ch

0m78ch and 3m47ch

3m30ch and 3m55ch

0m0ch and 2m5ch

0m73ch and 3m50ch

0m78ch and 3m47ch

0m76ch and 3m47ch

0m0ch and 0m0ch

Rail Testing and Lubrication

Remove Rail Defects

Structures Examination

In Connection With 
Engineering Work

C2 Rerail - Both Rails

Technical Inspection

S&T Work

S&T Work

25/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

27/09/21

27/09/21

27/09/21

27/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7269000

W2021/7269093

W2021/8338268

W2021/7283682

W2021/7290086

W2021/7268997

W2021/7269108

W2021/7403178

Week 26  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0620 Sun

1200 Sun

0900 Fri

0020 Sun

0020 Sun

27/09/21

27/09/21

26/09/21

26/09/21

27/09/21

26/09/21

26/09/21

26/09/21

26/09/21

27/09/21

27/09/21

01/10/21

27/09/21

27/09/21

0315 Mon

0315 Mon

1200 Sun

0620 Sun

0315 Mon

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0315 Mon

0545 Mon

0955 Fri

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage + 
EPR

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down Fast

Up Fast

Down Hendon

Up Hendon

Hendon Chord

Depot Exit Road

Up Goods No.1

Up Goods No.2

North Reception 
Road No.2
North Reception 
Road No.1
Down Slow

Up Slow

Down Hendon

Up Hendon

Down Fast

Up Fast

Down Slow

Up Slow

Up and Down 
Blackwell Slow

Down Erewash

Up Erewash

Dudding Hill Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Silkstream Jn

Cricklewood Depot 
Jn

Cricklewood Depot 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Radlett Jn

Wellingborough 
South Jn

Morton Jn

Clay Cross North Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
South Jn

Cricklewood 
South Jn

Sharnbrook Jn

Blackwell South 
Jn (LN3207)

Ironville Jn

P2021/2700176

P2021/2673437

P2021/2691136

2300 SAT TO 0225 SUN AND 0620 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN.



0225 SUN TO 0620 SUN

NO BOOKED TRAFFIC. ECS TO BE LOWERED ON 
ALL ECS STABLED AT CRICKLEWOOD DEPOT.



THAMESLINK ECS 5A02 TO OUTBERTH AT 
ST.PANCRAS HL PLATFORM 1 PRIOR TO 2330 
SAT. (OHLE POWER RESTORED AT 0545 SUN).



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

LN3201
LN3219
LN3222

LN3201

LN3201
LN3207
LN3252
LN3273

19m20ch and 22m25ch

5m8ch and 7m59ch

5m33ch and 6m25ch

6m55ch and 9m50ch

11m0ch and 13m0ch

6m60ch and 8m27ch

19m42ch and 20m10ch

5m8ch and 7m59ch

5m8ch and 7m59ch

6m21ch and 11m23ch

58m30ch and 64m0ch

135m0ch and 139m40ch

Preparatory Work

Technical Inspection

Station Construction

Drainage Work

S&T Work

OHL Renewals Work

Structures Work

Point Heater Maintenance

Track Maintenance

OHL Renewals Work

Permanent Way Inspection

C11 Rerail Resleeper 
Reballast - Trax

25/09/21

25/09/21

25/09/21

25/09/21

25/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

01/10/21

26/09/21

26/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6685661

W2021/7271007

W2021/7306873

W2021/8220568

W2021/8668872

W2021/8772718

W2021/7435592

W2021/7271328

W2021/7271039

W2021/7479519

W2021/7270286

W2021/7285454
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

28/09/21

28/09/21

29/09/21

29/09/21

30/09/21

30/09/21

01/10/21

01/10/21

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2980601

P2021/2851515

P2021/2851516

P2021/2851601

P2021/2851602

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m66ch and 3m27ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

1m52ch and 2m35ch

Patrolling 

S&T Work

S&T Work

S&T Work

S&T Work

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

28/09/21

28/09/21

29/09/21

29/09/21

30/09/21

30/09/21

01/10/21

01/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7211154

W2021/7270087

W2021/7270129

W2021/7269817

W2021/7270131
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0015 Sun

0015 Sun

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0715 Sun (5 hrs)

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Down and Up Fast

Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Maintenance 
Siding

Up Fast

West Hampstead 
South Jn

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

Dock Jn South

Dock Jn South

Dock Jn South

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

St. Pancras 
International

P2021/2700154

P2021/2990306

P2021/2990322

2330 SAT TO 0155 SUN

THAMESLINK SERVICES TO TRAVEL OVER THE 
MOORGATE/SLOW LINES.



0155 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0855 SUN

THAMESLINK SERVICES TO RUN TO/FROM WEST 
HAMPSTEAD THAMESLINK. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ST.PANCRAS AND WEST HAMPSTEAD.

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

EA1370
LN3201
LN3210
LN3213
LN3214
SO280

LN3201
SO400

LN3201
SO400

0m78ch and 3m47ch

0m76ch and 3m50ch

0m76ch and 3m50ch

0m0ch and 2m0ch

3m30ch and 3m55ch

0m78ch and 3m47ch

0m76ch and 2m20ch

0m76ch and 3m47ch

0m0ch and 0m0ch

0m29ch and 0m59ch

Remove Rail Defects

C2 Rerail - Both Rails

Rail Testing and Lubrication

In Connection With 
Engineering Work

Structures Examination

Technical Inspection

Litter / Graffiti Clearance

S&T Work

Track Maintenance

Track Maintenance

02/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

27Week

W2021/7289477

W2021/7289824

W2021/7289317

W2021/7286870

W2021/8338319

W2021/7289626

W2021/7289473

W2021/7289535

W2021/7389443

W2021/7389441
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Sat

0045 Sun

0045 Sun

0245 Sun

0610 Sun

0850 Sun

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

04/10/21

0045 Sun

0245 Sun

0850 Sun

0610 Sun

0850 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Down and Up Fast

Down and Up 
Slow

Down Slow

Down & Up Fast

Harpenden Jn

Harpenden Jn

Harpenden Jn (inc.)

Harpenden Jn (inc.)

Harpenden Jn

Harpenden Jn

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

P2021/2625143 2200 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN 
AND 2325 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
HARPENDEN JN. ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
STOP SERVICES, [2]MINS FOR SERVICES 
CALLING AT HARPENDEN.



0045 SUN TO 0245 SUN & 0610 SUN TO 0850 SUN
3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE 
WILL BE SPLIT AT ST.ALBANS STATION.



0245 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS. (REFER TO STRUCTURE FOR 
THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION.



1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. ENGINEERING ALLOWANCE REQUIRED IN 
DOWN TRAINS APPROACHING HARPENDEN AS 
FOLLOWS: [3]MINS FOR NON-STOP SERVICES, 
[2]MINS FOR SERVICES CALLING AT HARPENDEN.

LN3201

24m0ch and 24m44ch

16m10ch and 22m25ch

S&C Grinding Train

C11 Rerail Resleeper 
Reballast - Trax

02/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7397606

W2021/6685638
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0930 Sun

2130 Sun

2130 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

03/10/21

04/10/21

03/10/21

04/10/21

03/10/21

04/10/21

04/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0930 Sun

0600 Mon

0930 Sun

0600 Mon

2130 Sun

0600 Mon

0600 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up and Down 
Blackwell Slow

Down and Up 
Kirkby

Down and Up 
Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow
Down Erewash 
Fast/Down 
Erewash
Up Erewash/Up 
Erewash Fast
Up and Down 
Blackwell Slow

Down and Up 
Erewash 
Fast/Erewash

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Morton Jn

Sleights LC (CCTV)

Clay Cross North Jn

Ironville Jn

Blackwell South Jn 
(LN3207)

Morton Jn

Clay Cross North Jn

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Blackwell South 
Jn (LN3207)

Ironville Jn

Trowell North Jn

Trowell South Jn

Trowell North Jn

Blackwell South 
Jn (LN3207)

Trowell North Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2021/2691137

P2021/2859884

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

PLATFORM 3 GOSPEL OAK TO BE KEPT CLEAR



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8 ROTR

LN3201
LN3207
LN3273

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

129m60ch and 134m40ch

136m60ch and 139m20ch

133m35ch and 139m15ch

125m31ch and 134m60ch

136m60ch and 137m60ch

0m35ch and 5m35ch

1m14ch and 1m35ch

5m60ch and 11m60ch

C12 Reballast Formation - 
Trax

Follow-Up Work

Renew Pads / Nylons

Drainage Inspection

Follow Up Tamping

Track Maintenance

Track Maintenance

Track Maintenance

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7293582

W2021/7292799

W2021/7268180

W2021/8331418

W2021/7292673

W2021/7285868

W2021/7269543

W2021/7285785
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696045

P2021/2690492

PLATFORM 3 GOSPEL OAK TO BE KEPT CLEAR



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

0m5ch and 0m40ch

0m35ch and 5m35ch

5m60ch and 11m60ch

0m66ch and 3m25ch

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7269545

W2021/7285917

W2021/7285971

W2021/7211147
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Sat

0045 Sun

0900 Fri

0020 Sun

0020 Sun

0020 Sun

11/10/21

10/10/21

15/10/21

11/10/21

11/10/21

11/10/21

0545 Mon

0850 Sun

0955 Fri

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Line 
Blockage + 
EPR

Possession

Possession

Possession

Down & Up Fast

Down Slow

Down Slow

Up Slow

Down and Up 
Kirkby

Down Erewash 
Fast/Down 
Erewash
Up Erewash/Up 
Erewash Fast
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Harpenden Jn

Harpenden Jn

Wellingborough 
South Jn

Sleights LC (CCTV)

Blackwell South Jn 
(LN3207)

Ironville Jn

Radlett Jn

Radlett Jn

Sharnbrook Jn

Ironville Jn

Trowell North Jn

Trowell South Jn

P2021/2625144

P2021/2673438

P2021/2691138

2200 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. ENGINEERING ALLOWANCE REQUIRED IN 
DOWN TRAINS APPROACHING HARPENDEN AS 
FOLLOWS: [3]MINS FOR NON-STOP SERVICES, 
[2]MINS FOR SERVICES CALLING AT HARPENDEN.


0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE 
WILL BE SPLIT AT ST.ALBANS STATION.



0230 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS. (REFER TO STRUCTURE FOR 
THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

LN3201

LN3201

LN3201
LN3207
LN3273

16m10ch and 22m25ch

58m30ch and 64m0ch

129m60ch and 134m40ch

C11 Rerail Resleeper 
Reballast - Trax

Permanent Way Inspection

C12 Reballast Formation - 
Trax

09/10/21

10/10/21

15/10/21

10/10/21

10/10/21

10/10/21

28Week

W2021/6685649

W2021/7296867

W2021/7295730
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Netherfield Jn

Nottingham

Nottingham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696715

P2021/2690456

0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3204
LN3625
LN3635

LN3213
LN3216
SO280

123m28ch and 0m40ch

2m10ch and 2m50ch

0m66ch and 3m27ch

S&C Retimber

Mobile Maintenance Train

Patrolling 

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7257581

W2021/7295979

W2021/7211155
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0805 Sun

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

1200 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford South Jn

Bedford North Jn

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Harpenden Jn

Bedford South Jn

P2021/3034065 2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



EMR ECS AT KETTERING DEPOT SIDINGS TO 
HAVE PANTOGRAPHS LOWERED 0005-0805 SUN.


0805 SUN TO 1200 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES. ALL 
EMR ELECTRIC SERVICS TO USE SLOW LINES 
BEDFORD SOUTH JN TO BEDFORD NORTH JN 
DUE TO BTET ON FAST LINES.

LN3140
LN3201
MD140

48m20ch and 50m0ch

S&C Unit Renewal 
(Maintenance Only)

16/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

29Week

W2021/8214719
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No.1

Up Goods No.2

Down and Up 
Moorgate

Down Slow

Up Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood South 
Jn

Kentish Town Jn

Radlett Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
Depot Jn

Kentish Town

Kentish Town Jn

P2021/2696729 2340 SAT TO 0245 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0245 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

0m0ch and 0m15ch

5m33ch and 6m25ch

1m55ch and 3m50ch

In Connection With 
Engineering Work

Station Construction

Follow-Up Work

16/10/21

16/10/21

16/10/21

16/10/21

16/10/21

16/10/21

16/10/21

16/10/21

17/10/21

17/10/21

17/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7314140

W2021/7307093

W2021/7306720
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Sat

0045 Sun

18/10/21

17/10/21

0545 Mon

0850 Sun

Possession

Possession

Down and Up Fast

Down Slow

Harpenden Jn

Harpenden Jn

Radlett Jn

Radlett Jn

P2021/2625145 2200 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN 
AND 2325 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
HARPENDEN JN. ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
STOP SERVICES, [2]MINS FOR SERVICES 
CALLING AT HARPENDEN.



0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE 
WILL BE SPLIT AT ST.ALBANS STATION.



0230 SUN TO 0600 SUN 

NO BOOKED TRAFFIC. 



0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS. (REFER TO STRUCTURE FOR 
THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION.



1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. ENGINEERING ALLOWANCE REQUIRED IN 
DOWN TRAINS APPROACHING HARPENDEN AS 
FOLLOWS: [3]MINS FOR NON-STOP SERVICES, 
[2]MINS FOR SERVICES CALLING AT HARPENDEN.

LN3201

16m10ch and 22m25ch

C11 Rerail Resleeper 
Reballast - Trax

16/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6685650
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Attenborough 
Curve
Up Erewash Slow

Down and Up 
Erewash Slow
Up & Down 
Independent
Down and Up 
Nottingham

Down and Up 
High Level

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Meadow Lane Jn

Toton South Jn

Toton Centre Jn

Beeston South Jn

Toton South Jn

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Attenborough Jn

Long Eaton Jn

Toton South Jn

Trent East Jn

Trent South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2021/2695543

P2021/2859885

EMR NOTTINGHAM-LONDON SERVICES 
DIVERTED VIA RADFORD JN, ILKESTON JN 
(REVERSE), TOTON AND TRENT EAST JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND DERBY. 
NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



FREIGHT SERVICES TO DIVERT SCUNTHORPE 
AND DONCASTER. NO ACCESS TO/FROM TOTON 
UP YARDS AT TOTON CENTRE OR SOUTH JNS, 
ACCESS MAINTAINED VIA TOTON NORTH JN.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK



NLL CYCLIC TYPE 8 ROTR

LN3204
LN3207
LN3261
LN3264

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

120m25ch and 120m35ch

120m20ch and 122m0ch

0m35ch and 5m35ch

5m60ch and 11m60ch

5m44ch and 6m20ch

1m14ch and 1m35ch

LC Work S&T

C16 Rerail Resleeper 
(Concrete)

Track Maintenance

Track Maintenance

S&T Work

Track Maintenance

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7273770

W2021/7310075

W2021/7306656

W2021/7307027

W2021/7409343

W2021/7284121
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EAS_V4_4_2021

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696047

P2021/2690493

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

0m35ch and 5m35ch

5m60ch and 11m60ch

5m44ch and 6m20ch

0m5ch and 0m40ch

2m40ch and 11m70ch

0m66ch and 3m25ch

Track Maintenance

Track Maintenance

S&T Work

Track Maintenance

S&C Tamping

Patrolling 

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7307173

W2021/7307135

W2021/7409354

W2021/7284091

W2021/7307593

W2021/7211279
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

24/10/21

24/10/21

25/10/21

25/10/21

25/10/21

25/10/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Down & Up Fast

Down and Up Fast

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

West Hampstead 
North Jn

Mill Hill Broadway

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

St. Pancras 
International

West Hampstead 
North Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/2696730

P2021/3017364

0205 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

EA1320
LN3201
SO400

0m78ch and 3m47ch

1m55ch and 3m62ch

1m72ch and 3m62ch

0m78ch and 3m47ch

0m0ch and 2m0ch

0m77ch and 3m47ch

0m78ch and 3m47ch

1m1ch and 3m50ch

0m77ch and 3m45ch

0m0ch and 0m0ch

Remove Rail Defects

Follow Up Tamping

Permanent Way Inspection

Permanent Way Inspection

In Connection With 
Engineering Work

S&T Work

Technical Inspection

C2 Rerail - Both Rails

Point Heater Maintenance

S&T Work

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

25/10/21

25/10/21

25/10/21

25/10/21

30Week

W2021/7310079

W2021/7341172

W2021/7310088

W2021/7108958

W2021/7343245

W2021/7310096

W2021/7309913

W2021/7346643

W2021/7309865

W2021/7454808
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Network Rail
East Midlands Route
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EAS_V4_4_2021

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0400 Tue

0900 Fri

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

24/10/21

25/10/21

25/10/21

25/10/21

26/10/21

29/10/21

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0610 Sun

0440 Mon

0440 Mon

0440 Mon

0500 Tue

0955 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage + 
EPR

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down Hendon

Up Hendon

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down and Up 
Slow

Down Reception 
Siding

Cricklewood 
Sidings

Down Slow

Up Slow

Down Slow

Up Slow

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Silkstream Jn

Brent Curve Jn

Cricklewood Curve 
Jn

Radlett Jn

Brent Curve Jn

Cricklewood Depot

Radlett Jn

Wellingborough 
South Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Dudding Hill Jn

West Hampstead 
Thameslink

Cricklewood 
Curve Jn

Cricklewood 
Depot

Mill Hill Broadway

Sharnbrook Jn

P2021/2988390

P2021/2673422

P2021/2673439

TRAINS TO TRAVEL OVER THE FAST LINES 
ST.PANCRAS TO RADLETT JN (I.C.W 
P2021/2696730). NO ACCESS TO/FROM 
CRICKLEWOOD DEPOT.



THAMESLINK ECS FOR 9M02 SUN TO OUTBERTH 
AT ST.PANCRAS HL PLATFORM 1.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201
LN3219
LN3222

LN3201

LN3201

5m33ch and 6m25ch

8m20ch and 11m15ch

5m0ch and 7m20ch

11m38ch and 12m35ch

58m30ch and 64m0ch

Station Construction

Preparatory Work

Resignalling Work

Permanent Way Inspection

Permanent Way Inspection

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

26/10/21

29/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7368951

W2021/6685943

W2021/7472333

W2021/7310232

W2021/7310142
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Version 4.4

EAS_V4_4_2021

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0915 Sun

25/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

25/10/21

25/10/21

24/10/21

24/10/21

24/10/21

25/10/21

24/10/21

25/10/21

0455 Mon

0700 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0650 Sun

0455 Mon

0455 Mon

0915 Sun

0915 Sun

0915 Sun

0455 Mon

0800 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Attenborough 
Curve
Down and Up 
Fast/Main

Lenton Curve

A Line

B Line

C Line

D Line

Up Mansfield

Down Mansfield

Platform 6 & 7

Down and Up 
Chellaston

Up Erewash Slow

Up & Down 
Independent

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Down and Up 
High 
Level/Erewash 
Slow
Beeston Sidings

Down and Up 
Nottingham

Meadow Lane Jn

Long Eaton

Lenton North Jn

Nottingham

Radford Jn

Nottingham

Lock Lane LC

Long Eaton Jn

Toton Centre Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Toton Centre Jn

Beeston South Jn

Beeston South Jn

Attenborough Jn

East Midlands 
Parkway

Lenton South Jn

Mansfield Jn

Nottingham

Sheet Stores Jn

Toton South Jn

Trent East Jn

Trent South Jn

Beeston South Jn

Trent South Jn

P2021/2696705 0045 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



0915 SUN TO 0455 MON

EMR NOTTINGHAM-LONDON SERVICES 
DIVERTED VIA RADFORD JN, ILKESTON JN 
(REVERSE), TOTON AND TRENT EAST JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND DERBY. 



FREIGHT SERVICES TO DIVERT SCUNTHORPE 
AND DONCASTER. NO ACCESS TO/FROM TOTON 
UP YARDS AT TOTON CENTRE OR SOUTH JNS, 
ACCESS MAINTAINED VIA TOTON NORTH JN.

LN3201
LN3204
LN3207
LN3228
LN3249
LN3252
LN3261
LN3264
LN3520

125m50ch and 123m49ch

122m5ch and 123m60ch

119m42ch and 121m5ch

124m0ch and 123m42ch

118m15ch and 120m0ch

120m20ch and 122m0ch

119m45ch and 121m15ch

S&C Grinding Train

Flail Mowing Machine

Technical Inspection

S&C Unit Renewal 
(Maintenance Only)

Preparatory Work

C16 Rerail Resleeper 
(Concrete)

Changing Sleepers & 
Timbers

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7342676

W2021/7343468

W2021/7216025

W2021/7289379

W2021/7342354

W2021/7313079

W2021/7343522
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EAS_V4_4_2021

1600 Sat

1600 Sat

1600 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

25/10/21

25/10/21

25/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

0330 Mon

0330 Mon

0330 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Treeton 
Goods

Down Barrow Hill

Down Barrow Hill

Up Canklow 
Goods

Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Down/Up 
Parkgate Tram 
Transfer Line
Up Main/Up 
Pontefract
Down Main/Down 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Treeton Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Mexborough Jn

Tinsley South Jn

Rotherham Central

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Swinton Jn North

Moorthorpe Jn

South Kirkby Jn

Beighton Jn

Treeton Jn

Aldwarke Jn

Aldwarke New 
Site

Holmes Jn LC 
CCTV

Kilnhurst

Mexborough Jn

Moorthorpe Jn

P2021/2683691 NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 0805 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



1600 SAT TO 2200 SAT AND 0805 SUN TO 0330 
MON



ACCESS TO/FROM BARROW HILL SIDINGS FROM 
THE SOUTH ONLY



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 5094 OVER THE UP MAIN LINE 



TAKE POSSESSION AROUND TRAIN 6T50 
STANDING AT SIGNAL S304 ON THE UP BARROW 
HILL LINE



TAKE POSSESSION AROUND TRAIN 6T51 
STANDING AT SIGNAL S306 ON THE UP BARROW 
HILL LINE



TAKE POSSESSION AROUND TRAIN 6G40 
STANDING AT SIGNAL S400 ON THE UP BARROW 
HILL LINE



TAKE POSSESSION AROUND TRAIN 6G41 
STANDING AT SIGNAL S305 ON THE DOWN 
BARROW HILL LINE



EXTEND POSSESSION AROUND TRAIN 6J60 
STANDING AT SIGNAL S424 ON THE UP MAIN LINE


EXTEND POSSESSION AROUND TRAIN 6C80 
STANDING AT SIGNAL S741 ON THE DOWN 
TINSLEY LINE



SHORTEN POSSESSION AROUND TRAIN 6J60 
STANDING AT SIGNAL S423 ON THE DOWN MAIN 
LINE



SHORTEN POSSESSION AROUND TRAIN 6C80 
STANDING AT SIGNAL S741 ON THE DOWN 
TINSLEY LINE




LN3201
LN804
LN806
LN815
LN818
LN824
LN826
LN828
LN830

7m0ch and 6m0ch

162m0ch and 162m60ch

158m45ch and 162m19ch

158m45ch and 162m5ch

162m10ch and 162m24ch

0m5ch and 0m62ch

163m30ch and 11m13ch

Eradication Of Wet Beds

S&C Tamping

Permanent Way Inspection

C11 Rerail Resleeper 
Reballast - Trax

S&C Tamping

Permanent Way Inspection

Permanent Way Inspection

23/10/21

23/10/21

23/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7348725

W2021/7343138

W2021/7348605

W2021/6601849

W2021/7343146

W2021/7348596

W2021/7348601
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EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

1255 Sun (7 hrs)

1255 Sun (7 hrs)

1255 Sun (7 hrs)

1255 Sun (7 hrs)

1255 Sun (7 hrs)

1255 Sun (7 hrs)

1255 Sun (7 hrs)

1255 Sun (7 hrs)

1255 Sun (7 hrs)

1255 Sun (7 hrs)

1255 Sun (7 hrs)

1255 Sun (7 hrs)

1255 Sun (7 hrs)

1255 Sun (7 hrs)

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down and Up 
North London

Down & Up Single

Down & Up, Down
& Up No. 1 and 2, 
single.
Down and Up 
North London

Down and Up NLL

Up/Down No.1

Carpenters Road 
Curve

Down and Up 
North London Line

Down and Up 
Branch

Down and Up T&H

Down and Up City

Down & Up 
Channelsea

Down and Up 
High Meads Loop

Graham Road 
Curve

Gospel Oak Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Lea Jn

Primrose Hill 
(closed) site of

Canonbury West Jn

Carpenters Road 
North Jn

Stratford

Camden Road West 
Jn

Junction Road Jn

Kensal Green Jn

Stratford Central Jn 
East

Temple Mills East Jn

Navarino Road Jn

Acton Wells Jn

Camden Road 
Central Jn

Camden Road 
West Jn

Canonbury West 
Jn

Carpenters Road 
South Jn

Channelsea 
North Jn

Gospel Oak Jn

Kensal Green Jn

Lea Jn

Reading Lane Jn

P2021/2683691

P2021/2759783

GIVE UP POSSESSION AROUND TRAIN 6J76 
STANDING AT SIGNAL S425 ON THE DOWN 
BARROW HILL LINE
NO TRAINS TO RUN BETWEEN RICHMOND AND 
STRATFORD.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

ARL TO STABLE TRAINS IN PLATFORMS 1 AND 2 
AT STRATFORD.

FREIGHT SERVICES TO BE DIVERTED BY TAH OR 
RE-TIMED.

EA1020
EA1150
EA1180
EA1310
EA1320
EA1340
EA1350
EA1370
LN3210
MD145
MD150

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

26/10/21

26/10/21

27/10/21

27/10/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2622047

P2021/2851517

P2021/2851568

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN PLATFORMS 3 & 4 AT 
BLACKFIRARS



LUL NORTHERN LINE TO BE OPEN



GTR CATFORD LOOP SERVICES TO DIVERT 
TO/FROM VICTORIA PLATFORM 4



2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST
CROYDON 

2TPH LONDON BRIDGE TO BRIGHTON (VICE 
BEDFORD) â¿¿ 9Txx 

1TPH SEVENOAKS TO VICTORIA (VICE 
BLACKFRIARS) â¿¿ 9Yxx

2TPH LONDON BRIDGE TO RAINHAM (VICE 
KENTISH TOWN) â¿¿ 9Pxx

9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN 
AS BOOKED

1TPH LONDON BRIDGE TO BRIGHTON (VICE 
CAMBRDIGE) â¿¿ 9Sxx

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

0m0ch and 0m39ch

0m66ch and 4m21ch

0m50ch and 3m15ch

0m50ch and 1m47ch

3m20ch and 3m60ch

1m60ch and 4m21ch

0m50ch and 1m47ch

0m66ch and 3m15ch

0m45ch and 0m75ch

1m52ch and 2m35ch

1m52ch and 2m35ch

S&C Medium Refurb

Track Maintenance

Wheel Timber Renewal

Wheel Timber Renewal

Structures Work

Resignalling Work

Wheel Timber Renewal

Patrolling 

Structures Work

S&T Work

S&T Work

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

26/10/21

26/10/21

27/10/21

27/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7051129

W2021/7393426

W2021/7318779

W2021/7318775

W2021/7394023

W2021/7393687

W2021/7318624

W2021/7393362

W2021/7306818

W2021/7302950

W2021/7302951
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EAS_V4_4_2021

0130 Thu

0130 Thu

0130 Fri

0130 Fri

28/10/21

28/10/21

29/10/21

29/10/21

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2851604

P2021/2851579

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

1m52ch and 2m35ch

1m52ch and 2m35ch

S&T Work

S&T Work

28/10/21

28/10/21

29/10/21

29/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7302952

W2021/7302953
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

0805 Sun

0805 Sun

0805 Sun

1200 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop
Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Slow

Up Slow

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford South Jn

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2021/3034348 2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



EMR ECS AT KETTERING DEPOT SIDINGS TO 
HAVE PANTOGRAPHS LOWERED 0005-0805 SUN.


0805 SUN TO 1200 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO BEDFORD CAULDWELL 
DEPOT TO/FROM THE BEDFORD DIRECTION.

LN3140
LN3201
MD140 24m66ch and 30m35ch

41m40ch and 43m10ch

37m0ch and 50m0ch

29m65ch and 33m20ch

37m0ch and 50m0ch

31m20ch and 50m57ch

Track Maintenance

Permanent Way Inspection

Unload Ballast

Flail Mowing Machine

Technical Inspection

Point Heater Maintenance

30/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31Week

W2021/7322161

W2021/7322142

W2021/7275068

W2021/7322175

W2021/7126086

W2021/7322157
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

31/10/21

01/11/21

0315 Mon

0315 Mon

0455 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

0330 Mon

0330 Mon

0650 Sun

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down Fast

Up Fast

Up Hendon

Down Hendon

Up Goods

Down Goods

Hendon Chord

Down Reception 
Siding

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Chellaston

Down & Up 
Erewash

Down and Up 
East Curve

Dudding Hill Jn

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Neasden Jn

Silkstream Jn

Brent Curve Jn

Spondon LC

Castle Donington

North Erewash LC 
(CCTV)

Sheet Stores Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Dudding Hill Jn

Hendon (London)

Cricklewood 
Curve Jn

East Midlands 
Parkway

Sheet Stores Jn

Trent East Jn

P2021/2625150

P2021/2700111

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN.



(NOTE: RE-TIMING/SERVICE THINNING APPLIES 
BETWEEN 1200-2315 SUN).



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
BRENT CURVE UNTIL 0315 MON.

TRAINS BETWEEN DERBY AND LEICESTER 
DIVERTED VIA AMBERGATE JN, CHESTERFIELD 
(REVERSE), TOTON AND TRENT EAST JN, AND 
THENCE OVER THE SLOW LINES TRENT SOUTH 
JN TO LOUGHBOROUGH NORTH JN.



TRAINS BETWEEN NOTTINGHAM AND LEICESTER 
RE-TIMED TO RUN OVER THE SLOW LINES 
BETWEEN LOUGHBOROUGH NORTH JN AND 
TRENT SOUTH JN.



NO ROUTE BETWEEN DERBY AND NOTTINGHAM: 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE. ECS BETWEEN DERBY AND 
NOTTINGHAM TO RUN VIA CHESTERFIELD 
(REVERSE) AND RADFORD JN.



POINTS AT TRENT SOUTH JN MAINTAINED FOR 
CROSSOVER MOVE FROM SLOW TO 
NOTTINGHAM LINES: NO ACCESS TO HIGH LEVEL
LINES BEWTEEN TRENT SOUTH JN AND MEADOW
LANE JN.

EA1360
LN3201
LN3219
LN3222

LN3201
LN3204
LN3207
LN3228
LN3520

9m20ch and 12m40ch

5m33ch and 6m25ch

5m0ch and 7m20ch

118m0ch and 121m45ch

C15 Drainage Only

Station Construction

Resignalling Work

C11 Rerail Resleeper 
Reballast - Trax

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

31/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8334370

W2021/7307372

W2021/7471710

W2021/7346576
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Sat

2200 Sat

2200 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

01/11/21

01/11/21

01/11/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

0330 Mon

0330 Mon

0330 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Treeton 
Goods

Down Barrow Hill

Up Barrow Hill

Up Canklow 
Goods

Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Down/Up 
Parkgate Tram 
Transfer Line
Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Up South Kirkby

Down South 
Kirkby

Treeton Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Mexborough Jn

Tinsley South Jn

Rotherham Central

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Swinton Jn North

Moorthorpe Jn

South Kirkby Jn

Beighton Jn

Treeton Jn

Aldwarke Jn

Aldwarke New 
Site

Holmes Jn LC 
CCTV

Kilnhurst

Mexborough Jn

Moorthorpe Jn

P2021/2683715 NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



1600 SAT TO 2200 SUN AND 1245 SUN TO 0330 
MON



ACCESS TO/FROM BARROW HILL SIDINGS FROM 
THE SOUTH ONLY



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 5094 OVER THE UP MAIN LINE



0025 Sun to 0805 Sun

Holmes LC CCTV

Down Main: S213

Up Main: S218



Brinsworth Street LC CCTV

Holmes Curve: S749/S750

LN3201
LN804
LN806
LN815
LN818
LN824
LN826
LN828
LN830

159m14ch and 162m11ch

0m5ch and 0m62ch

163m30ch and 11m13ch

158m43ch and 162m19ch

Follow-Up Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

30/10/21

30/10/21

30/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601850

W2021/7348597

W2021/7348602

W2021/7348606
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EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690494 GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4 AND SMITHFIELD SIDINGS



[DAYLIGHT SAVINGS, CLOCKS GO BACK AN HOUR
AT 0100]

LN3213
LN3216
SO280 0m66ch and 3m25ch

Patrolling 
31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7393941
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

2300 Sat

2300 Sat

0045 Sun

0215 Sun

0610 Sun

0850 Sun

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

07/11/21

07/11/21

08/11/21

08/11/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0545 Mon

0545 Mon

0850 Sun

0610 Sun

0545 Mon

0545 Mon

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Fast

Down Fast

Down Fast

Up Fast

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Radlett Jn

Cricklewood Depot

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
South Jn

Silkstream Jn

Silkstream Jn

P2021/3030864

P2021/2625151 2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

EA1320
LN3201
SO400

LN3201

0m0ch and 0m0ch

5m33ch and 6m25ch

12m20ch and 12m50ch

7m55ch and 13m40ch

S&T Work

Station Construction

Structures Examination

C14 Rerail Resleep Reball 
Form - Trax

08/11/21

08/11/21

08/11/21

08/11/21

06/11/21

06/11/21

07/11/21

07/11/21

07/11/21

07/11/21

32Week

W2021/7497772

W2021/7369926

W2021/8595968

W2021/6685941
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0805 Sun

0900 Fri

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

12/11/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

1200 Sun

1200 Sun

0955 Fri

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains

Line 
Blockage + 
EPR

Down & Up Fast

Up and Down 
Platform Loop

Up Sundon Loop

Down and Up 
Slow

Cauldwell Depot

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

Oakley HABD

Bedford Midland

Leagrave Jn

Oakley HABD

Bedford Cauldwell 
Depot

Bedford South Jn

Bedford North Jn

Wellingborough 
South Jn

Harpenden Jn

Bedford Midland

Harlington

Luton North Jn

Bedford 
Cauldwell Depot

Harpenden Jn

Bedford South Jn

Sharnbrook Jn

P2021/3034351

P2021/2673440

2305 SAT TO 0005 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.



EMR ECS AT KETTERING DEPOT SIDINGS TO 
HAVE PANTOGRAPHS LOWERED 0005-0805 SUN.


0805 SUN TO 1200 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES. ALL 
EMR ELECTRIC SERVICS TO USE SLOW LINES 
BEDFORD SOUTH JN TO BEDFORD NORTH JN 
DUE TO BTET ON FAST LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

37m22ch and 50m55ch

49m27ch and 52m63ch

50m0ch and 50m60ch

58m30ch and 64m0ch

Unload Ballast

OHL Work

S&T Work

Permanent Way Inspection

06/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

12/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7276226

W2021/7311114

W2021/7655568

W2021/7313685
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Network Rail
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EAS_V4_4_2021

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

08/11/21

08/11/21

07/11/21

08/11/21

08/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

0330 Mon

0330 Mon

0650 Sun

0330 Mon

0650 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
East Curve

Down and Up 
Nottingham

Platform 3

Platform 4

Down Tamworth 
Slow
Up Tamworth 
Slow
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

RTC Sidings 
South

Spondon LC

Castle Donington

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Derby

L and NW Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Way & Works Jn

East Midlands 
Parkway

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

Derby London 
Road Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2021/2700117

P2021/2696696

0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0330 MON

TRAINS BETWEEN DERBY AND LEICESTER 
DIVERTED VIA AMBERGATE JN, CHESTERFIELD 
(REVERSE), TOTON AND TRENT EAST JN, AND 
THENCE OVER THE SLOW LINES TRENT SOUTH 
JN TO LOUGHBOROUGH NORTH JN.



TRAINS BETWEEN NOTTINGHAM AND LEICESTER 
RE-TIMED TO RUN OVER THE SLOW LINES 
BETWEEN LOUGHBOROUGH NORTH JN AND 
TRENT SOUTH JN.



NO ROUTE BETWEEN DERBY AND NOTTINGHAM: 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE. ECS BETWEEN DERBY AND 
NOTTINGHAM TO RUN VIA CHESTERFIELD 
(REVERSE) AND RADFORD JN.



POINTS AT TRENT SOUTH JN MAINTAINED FOR 
CROSSOVER MOVE FROM SLOW TO 
NOTTINGHAM LINES: NO ACCESS TO HIGH LEVEL
LINES BEWTEEN TRENT SOUTH JN AND MEADOW
LANE JN.

NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

119m41ch and 120m54ch

119m41ch and 120m47ch

118m0ch and 121m45ch

125m78ch and 128m23ch

125m78ch and 128m23ch

Technical Inspection

Changing Sleepers & 
Timbers

C11 Rerail Resleeper 
Reballast - Trax

S&T Work

Critical Junction Maintenance

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7322482

W2021/7322182

W2021/7346556

W2021/7322058

W2021/7322062
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EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690458 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m66ch and 3m25ch

1m70ch and 3m25ch

Track Maintenance

PL Grinding Train

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7393958

W2021/8610618
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0215 Sun

0215 Sun

0545 Sun

0545 Sun

0850 Sun

0850 Sun

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

15/11/21

15/11/21

15/11/21

0045 Sun

0545 Sun

0545 Sun

0850 Sun

0215 Sun

0850 Sun

0850 Sun

0545 Sun

0545 Sun

0850 Sun

0545 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Slow

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Depot Exit Road

Up Fast

Down and Up 
Slow

Cricklewood 
Sidings

Hendon Chord

Down and Up Fast

Up Fast

Down Fast

Down and Up 
Slow

Up Fast

Radlett Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Radlett Jn

Radlett Jn

Cricklewood Depot

Silkstream Jn

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

Radlett Jn

Cricklewood

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Hendon (London)

West Hampstead 
Thameslink

Cricklewood 
South Jn

Silkstream Jn

Cricklewood

Silkstream Jn

P2021/2965995 2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON 

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS: 

[3]MINS FOR NON-STOP SERVICES 

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY 



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN. 



0045 SUN TO 0215 SUN 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. THAMESLINK ECS TO STABLE AT 
ST.PANCRAS INTERNATIONAL HIGH LEVEL 
PLATFORM 1 AND LUTON STATION PLATFORMS 
1-3/CRESCENT ROAD SIDINGS. 



0215 SUN TO 0545 SUN 

NO BOOKED TRAFFIC. 



0545 SUN TO 0850 SUN 

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES). 



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. THAMESLINK ECS TO STABLE AT 
ST.PANCRAS INTERNATIONAL HIGH LEVEL 
PLATFORM 1 AND LUTON STATION PLATFORMS 
1-3/CRESCENT ROAD SIDINGS. 



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.

LN3201

7m55ch and 13m40ch

5m15ch and 5m30ch

5m15ch and 6m25ch

C11 Rerail Resleeper 
Reballast - Trax

Resignalling Work

Station Construction

13/11/21

13/11/21

13/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

33Week

W2021/6685942

W2021/7471640

W2021/7372423
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EAS_V4_4_2021

2300 Thu

2300 Thu

2300 Fri

2300 Fri

19/11/21

19/11/21

20/11/21

20/11/21

0455 Fri

0455 Fri

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down Hendon

Up Hendon

Down and Up 
Slow

Down Hendon

Up Hendon

Radlett Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood

Hendon (London)

P2021/2696746

P2021/2696745

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

LN3201

LN3201

7m0ch and 8m15ch

5m52ch and 14m38ch

12m75ch and 14m38ch

5m52ch and 7m72ch

8m20ch and 11m15ch

5m52ch and 14m38ch

6m10ch and 14m38ch

5m52ch and 14m30ch

5m52ch and 7m0ch

5m52ch and 14m30ch

8m20ch and 11m15ch

5m52ch and 14m38ch

12m33ch and 14m38ch

5m52ch and 7m72ch

5m52ch and 14m38ch

PL Tamping

OHL Inspection

OHL Work

Technical Inspection

Follow-Up Work

Rail Testing and Lubrication

S&T Work

Track Maintenance

PL Tamping

Track Maintenance

Follow Up Tamping

Rail Testing and Lubrication

S&T Work

Technical Inspection

OHL Inspection

18/11/21

18/11/21

19/11/21

19/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7324402

W2021/7324492

W2021/7324494

W2021/7324589

W2021/6685955

W2021/7324723

W2021/7357826

W2021/7324578

W2021/7324404

W2021/7324621

W2021/6685956

W2021/7324768

W2021/7397469

W2021/7364123

W2021/7324568
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EAS_V4_4_2021

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0645 Sun

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0855 Sun

0645 Sun

0645 Sun

0645 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Chellaston

Up Erewash/Down
Trent East Curve
Up Trent East 
Curve/Down 
Erewash
Down Main

Up Main

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down Trent 
Passenger Loop

Down and Up 
Nottingham

Brush Sidings

Mountsorrel 
Sidings
Reception Line

Down and Up 
Nottingham

Lock Lane LC

North Erewash LC 
(CCTV)

Spondon

Meadow Lane Jn

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Attenborough Jn

Loughborough North
Jn

Mountsorrel

Trent East Jn

Sheet Stores Jn

Syston North Jn

Syston South Jn

Trent East Jn

Trent South Jn

Loughborough

Mountsorrel

Trent South Jn

P2021/2696701 0045 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201
LN3204
LN3207
LN3228
LN3261
LN3520

118m14ch and 118m45ch

104m40ch and 119m43ch

104m40ch and 113m32ch

104m40ch and 119m43ch

107m40ch and 108m20ch

118m0ch and 120m0ch

S&C Grinding Train

Technical Inspection

Track Maintenance

Rail Testing and Lubrication

S&T Work

Follow Up Tamping

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7307407

W2021/7309897

W2021/7309936

W2021/7308385

W2021/7151822

W2021/7349749
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EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/3018952 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m66ch and 3m25ch

Patrolling 
14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7435838
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EAS_V4_4_2021

2220 Sat

2220 Sat

2220 Sat

2220 Sat

2220 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

15/11/21

15/11/21

13/11/21

15/11/21

15/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

0530 Mon

0530 Mon

2340 Sat

0530 Mon

0525 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Nuneaton Chord

Down & Up 
Platform

Down and Up 
Bedworth

Down Trent Valley
Fast / Down Trent 
Valley
Up Trent Valley 
Slow
Down Trent Valley
Slow
Up Trent Valley 
Fast
All Lines

Down Main/Fast

Down 
Northampton/Cov
entry
Down and Up 
Northampton

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Up Relief

Platform 3

Down Slow

Down and Up 
Coventry

Up Northampton

Up Fast/Main

Up Goods Loop

Abbey Jn

Nuneaton North Jn

Nuneaton South Jn

Atherstone

Tamworth (Low 
Level)

Rugby Trent Valley 
Jn

Hillmorton Jn

Stockingford Station,
former site of

Canal Farm Jn

Nuneaton South Jn

Rugby

Rugby Trent Valley 
Jn

Brandon HABD

Hillmorton Jn

Rugby

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Atherstone

Hillmorton Jn

Hillmorton OHNS 
MD105

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Rugby

Rugby South Jn

Rugby Trent 
Valley Jn

P2021/2677190 2220 SAT TO 0530 MON 

TRAINS TO BE DIVERTED VIA WEST MIDLANDS. 

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5 AND COVENTRY LINES. 



2220 SAT TO 2340 SAT AND 0825 SUN TO 0530 
MON

WMT SERVICES BETWEEN LEAMINGTON AND 
NUNEATON TO TERMINATE/START AT BERMUDA 
PARK, ECS TO REVERSE AT CHILVERS COTON JN


2340 SAT TO 0825 SUN 

NO ACCESS RUGBY STATION. 

NO ACCESS NEW BILTON SIDINGS. 

NO ACCESS RUGBY COLAS DEPOT, UP STABLING
SIDINGS AND UP YARD. 

AT NUNEATON NO ACCESS PLATFORMS 6 & 7 
AND BIRMINGHAM LINES.

LN3232
MD101
MD105
MD180
MD232
MD233
MD301
MD410
MD555

83m55ch and 90m35ch

83m55ch and 90m35ch

0m50ch and 8m70ch

95m0ch and 98m60ch

0m32ch and 9m77ch

95m0ch and 98m20ch

99m46ch and 103m15ch

81m0ch and 85m40ch

96m24ch and 97m53ch

81m0ch and 90m40ch

86m40ch and 88m30ch

95m0ch and 98m60ch

90m40ch and 103m19ch

95m0ch and 98m60ch

9m29ch and 9m53ch

0m50ch and 8m70ch

90m40ch and 98m60ch

S&T Work

Patrolling 

S&T Points

Track Maintenance

OHL Inspection

Welding and Grinding

Other E&P Work

Patrolling 

OHL Inspection

URFDO Inspections

Structures Work

S&T Points

URFDO Inspections

C15 Drainage Only

OHL Inspection

Track Maintenance

URFDO Inspections

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6841162

W2021/6847698

W2021/6845431

W2021/6795237

W2021/6968516

W2021/7110084

W2021/7244974

W2021/6846339

W2021/6968511

W2021/7385994

W2021/7232870

W2021/6845222

W2021/7446769

W2021/7334264

W2021/6968582

W2021/6795506

W2021/6852057
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EAS_V4_4_2021

2340 Sat

2340 Sat

0010 Sun

0825 Sun

14/11/21

14/11/21

14/11/21

15/11/21

0825 Sun

0825 Sun

0745 Sun

0530 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Up Slow

Down and Up 
Bedworth

Down and Up 
Coventry

Down and Up 
Bedworth

Rugby South Jn

Nuneaton South Jn

Coventry South Jn

Nuneaton South Jn

Three Spires Jn

Rugby Trent 
Valley Jn

Nuneaton South 
Jn

P2021/2677190

97m61ch and 103m19ch

95m0ch and 98m60ch

99m46ch and 103m20ch

90m40ch and 103m19ch

Other E&P Work

Track Maintenance

C2 Rerail - Both Rails

URFDO Inspections

13/11/21

13/11/21

14/11/21

14/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7244973

W2021/6794249

W2021/7447525

W2021/7016293

Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Fri

2300 Fri

0900 Fri

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

20/11/21

20/11/21

26/11/21

0315 Mon

0315 Mon

0500 Mon

0315 Mon

0315 Mon

0455 Sat

0455 Sat

0955 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage + 
EPR

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down Fast

Up Fast

Down

Up

Down and Up 
Hendon

Down and Up 
Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Dudding Hill Jn

Dudding Hill Jn

Radlett Jn

Neasden Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Wellingborough 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Dudding Hill Jn

West Hampstead 
South Jn

Cricklewood

Hendon (London)

Sharnbrook Jn

P2021/2625156

P2021/2696745

P2021/2673441

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN.



(NOTE: RE-TIMING/SERVICE THINNING APPLIES 
BETWEEN 1200-2315 SUN).



NO ACCESS TO/FROM DUDDING HILL JN UNTIL 
0315 MON.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

EA1360
LN3201
LN3219
LN3222

LN3201

LN3201

3m53ch and 7m50ch

5m10ch and 6m10ch

5m33ch and 6m25ch

3m70ch and 7m50ch

3m70ch and 7m50ch

5m52ch and 7m0ch

5m52ch and 14m30ch

8m20ch and 11m15ch

5m52ch and 14m38ch

12m33ch and 14m38ch

5m52ch and 7m72ch

5m52ch and 14m38ch

58m30ch and 64m0ch

Point Heater Maintenance

S&T Work

Station Construction

Technical Inspection

Track Maintenance

PL Tamping

Track Maintenance

Follow Up Tamping

Rail Testing and Lubrication

S&T Work

Technical Inspection

OHL Inspection

Permanent Way Inspection

20/11/21

20/11/21

20/11/21

20/11/21

20/11/21

19/11/21

19/11/21

26/11/21

34Week

W2021/7326146

W2021/7326063

W2021/7383474

W2021/7326046

W2021/7326140

W2021/7324404

W2021/7324621

W2021/6685956

W2021/7324768

W2021/7397469

W2021/7364123

W2021/7324568

W2021/7324852
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EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

23/11/21

23/11/21

24/11/21

24/11/21

1000 Sun

1000 Sun

1000 Sun

1000 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Netherfield Jn

Nottingham

Nottingham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2696716

P2021/3015698

P2021/2851569

P2021/2851570

0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3204
LN3625
LN3635

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

123m27ch and 0m40ch

0m66ch and 3m27ch

1m52ch and 2m35ch

1m52ch and 2m35ch

S&C Retimber

Patrolling 

S&T Work

S&T Work

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

23/11/21

23/11/21

24/11/21

24/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7322917

W2021/7439771

W2021/7324975

W2021/7324978
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EAS_V4_4_2021

0130 Thu

0130 Thu

0130 Fri

0130 Fri

25/11/21

25/11/21

26/11/21

26/11/21

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2851580

P2021/2851621

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

1m52ch and 2m35ch

1m52ch and 2m35ch

S&T Work

S&T Work

25/11/21

25/11/21

26/11/21

26/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7324842

W2021/7324980
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EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0230 Sun

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

0800 Sun

0705 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Up Slow No.2

Up and Down 
Canonbury/Single

Inlet/Outlet Line 
No. 1
Inlet/Outlet Line 
No. 2
Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Down & Up 
Moorgate

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow
All Lines

All Lines

All

All Lines

Holloway

Canonbury West Jn

Harringay

Hornsey

Wood Green North 
Jn

Hornsey

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Finsbury Park

Kings Cross

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

Welwyn Garden City

Alexandra Palace

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

New Southgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Wood Green 
North Jn

P2021/2620358 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH DUE TO 
P/2617172



BETWEEN 0620 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET 
BETWEEN



LNER REQUIRE 4 LONG PLATFORMS FOR 
STABLING AT KINGS CROSS



GRAND CENTRAL 5N90 TO DEPART FERME PARK 
LATER AND ARRIVE IN KINGS CROSS LATER



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KINGS CROSS AND NEW 
BARNET 



BETWEEN 0200 SUN AND 0800 SUN

PANTOGRAPHS TO BE LOWERED IN BOUNDS 
GREEN DEPOT

PANTOGRAPHS TO BE LOWERED IN FERME PARK
SIDINGS



BETWEEN 0200 SUN AND 0705 SUN

PANTOGRAPHS TO BE LOWERED IN HORNSEY 
EMU SIDINGS



ALL PLATFORMS AVAILABLE FOR STABLING AT 
KINGS CROSS

LN101
LN105
LN110
LN120
LN3214

0m0ch and 4m52ch

0m0ch and 2m50ch

0m0ch and 3m25ch

5m20ch and 13m15ch

3m0ch and 2m20ch

14m61ch and 19m78ch

0m0ch and 0m22ch

5m20ch and 13m10ch

5m20ch and 13m15ch

3m24ch and 5m4ch

0m0ch and 3m25ch

0m0ch and 4m52ch

3m60ch and 4m60ch

2m53ch and 3m37ch

1m5ch and 2m30ch

3m60ch and 3m5ch

Track Maintenance

OHL Work

Major Projects

Patrolling 

S&C Maintenance

Safe & Effective Working

Litter / Graffiti Clearance

Technical Inspection

S&T Work

OHL Work

Tunnel Work

Technical Inspection

P & D Maintenance

Follow-Up Work

Vegetation Clearance (Non-
Flail)

Track Maintenance

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6263356

W2021/7393125

W2021/7400932

W2021/7346031

W2021/6222571

W2021/7383642

W2021/7396489

W2021/7383280

W2021/7346051

W2021/6318636

W2021/7270333

W2021/7383611

W2021/7153722

W2021/7201134

W2021/7381820

W2021/6226820
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EAS_V4_4_2021

2240 Sat

2240 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0900 Sun

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

1210 Sun

1210 Sun

1210 Sun

0900 Sun

0900 Sun

1210 Sun

0900 Sun

1210 Sun

0900 Sun

0900 Sun

1210 Sun

1210 Sun

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Shunt Neck

All Lines

Down Trent Valley
Fast / Down Trent 
Valley
Down Trent Valley
Slow
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Relief

Down & Up 
Platform

Down and Up 
Bedworth

Down and Up 
Bedworth

All Lines

Down and Up 
Bedworth

Nuneaton

Brereton OHNS

Atherstone

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Nuneaton South Jn

Nuneaton North Jn

Nuneaton South Jn

Nuneaton South Jn

High Oaks Jn

Nuneaton South Jn

Nuneaton

Nuneaton OHNS

High Oaks Jn

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Three Spires Jn

Rugby Trent 
Valley Jn

Nuneaton South 
Jn

P2021/2677200 2315 SAT TO 1210 SUN

TRAINS TO BE DIVERTED VIA WEST MIDLANDS.

AT NUNEATON NO ACCESS DOWN SIDINGS, 
PLATFORMS 1, 2, 3, 4, 5 AND COVENTRY LINES. 



2315 SAT TO 0900 SUN

AT NUNEATON NO ACCESS PLATFORMS 6 & 7 
AND BIRMINGHAM LINES.



0900 SUN TO 1210 SUN

WMT SERVICES BETWEEN LEAMINGTON AND 
NUNEATON TO TERMINATE/START AT BERMUDA 
PARK, ECS TO REVERSE AT CHILVERS COTON JN

LN3232
MD101
MD232
MD233
MD410
MD555

101m40ch and 103m20ch

95m0ch and 98m60ch

95m0ch and 98m60ch

0m50ch and 8m70ch

86m40ch and 88m30ch

0m50ch and 8m70ch

95m0ch and 98m60ch

4m15ch and 9m30ch

95m53ch and 97m55ch

C2 Rerail - Both Rails

S&T Points

Track Maintenance

S&T Points

Structures Work

Track Maintenance

C15 Drainage Only

P & D Maintenance

Other E&P Work

20/11/21

20/11/21

20/11/21

20/11/21

20/11/21

20/11/21

20/11/21

20/11/21

20/11/21

20/11/21

20/11/21

21/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7450407

W2021/6845141

W2021/6794955

W2021/6845432

W2021/7232827

W2021/6795511

W2021/7334620

W2021/7251070

W2021/7250876
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0130 Sat

0130 Sat

0130 Sat

22/11/21

22/11/21

22/11/21

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

All Lines

All Lines

Down/Up Newark 
Curve

Bathley Lane LC 
CCTV

Swinderby

Newark Crossing 
East Jn

Barnby LC

Newark Castle

Newark Crossing 
South Jn

P2021/2679372 ECML TRAINS DIVERTED VIA GNGE



LNER 1TPH TO DIVERT VIA THE GNGE BETWEEN 
PETERBOROUGH AND DONCASTER, OTHER 
SERVICES TO START/TERMINATE AT DONCASTER
OR YORK

EMR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND LINCOLN


FREIGHT SERVICES FROM THE LINCOLN-
NOTTINGHAM ROUTE DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD


TAKE POSSESSION AROUND 6### STANDING AT 
SIGNAL D85 ON THE DOWN NEWARK.

TAKE POSSESSION AROUND XXXX AT D81 ON 
THE DOWN MAIN

TAKE POSSESSION AROUND 6X31 AT D85 ON 
THE DOWN NEWARK

LN101
LN206
LN210
LN3625

119m68ch and 120m43ch

119m60ch and 123m5ch

17m34ch and 18m40ch

120m35ch and 120m74ch

18m10ch and 22m2ch

17m5ch and 17m66ch

0m21ch and 0m0ch

Safety & Environment Work

C11 Rerail Resleeper 
Reballast - Trax

C74 S&C - Partial Renewal

In Connection With Isolation 
Arrangements

Safe & Effective Working

Track Maintenance

In Connection With 
Engineering Work

20/11/21

20/11/21

20/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7104396

W2021/6616348

W2021/7049968

W2021/7406192

W2021/7404531

W2021/7373233

W2021/7406009
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

Tamper Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2021/2696724 2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON WITH ECS 
STABLING IN PLATFORMS 1-3 AND LUTON 
CRESCENT ROAD YARD OVERNIGHT. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



EMR SERVICES 1Y69/1Y71 AFFECTED. RAIL 
REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BEDFORD AND KETTERING/CORBY.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED.

LN3140
LN3201

46m75ch and 50m5ch

31m20ch and 37m0ch

34m49ch and 46m13ch

31m20ch and 50m57ch

46m75ch and 50m58ch

48m0ch and 50m0ch

37m0ch and 50m0ch

31m22ch and 37m5ch

32m70ch and 50m54ch

40m0ch and 41m60ch

Vegetation Clearance (Non-
Flail)

Technical Inspection

Resignalling Work

Rail Testing and Lubrication

S&C Grinding Train

S&T Work

Technical Inspection

Track Maintenance

Point Heater Maintenance

OHL Work

27/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

35Week

W2021/7421149

W2021/7359634

W2021/7416342

W2021/7359870

W2021/7359470

W2021/7673771

W2021/7130086

W2021/7359733

W2021/7359725

W2021/7359524
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EAS_V4_4_2021

2130 Sat

2130 Sat

2130 Sat

0045 Sun

0215 Sun

0215 Sun

2300 Mon

2300 Mon

29/11/21

29/11/21

29/11/21

28/11/21

28/11/21

28/11/21

30/11/21

30/11/21

0530 Mon

0530 Mon

0530 Mon

0850 Sun

0610 Sun

0610 Sun

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

North Reception 
Road No.1
North Reception 
Road No.2
Down Hendon

Up Hendon

Up Fast

Down Fast

Hendon Chord

Down and Up 
Slow

Down Hendon

Up Hendon

Radlett Jn

Cricklewood Depot

Silkstream Jn

Radlett Jn

Radlett Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Cricklewood

Cricklewood 
Depot

Hendon (London)

Cricklewood 
South Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood

Hendon (London)

P2021/2625157

P2021/2696733

2130 SAT TO 0045 SUN AND 0850 SUN TO 0530 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING MILL HILL AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT ELSTREE



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



PANTOGRAPHS TO BE LOWERED ON ECS AT 
CRICKLEWOOD SIDINGS DURING OHLE FEED 
CHANGEOVER FROM BOREHAMWOOD TO 
GRAHAME PARK c.0215-0300 SUN.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

LN3201

LN3201

7m55ch and 13m40ch

5m33ch and 6m25ch

7m55ch and 13m56ch

11m0ch and 13m56ch

OHL Work

Station Construction

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

27/11/21

27/11/21

27/11/21

28/11/21

28/11/21

28/11/21

29/11/21

29/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6685966

W2021/7401119

W2021/7238270

W2021/7240277
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EAS_V4_4_2021

2300 Tue

2300 Tue

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

01/12/21

01/12/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

0500 Wed

0500 Wed

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Slow

Down Hendon

Up Hendon

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Radlett Jn

Silkstream Jn

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Cricklewood

Hendon (London)

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2696734

P2021/2859886

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R) CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAIN TO BE STABLED IN PLATFORM 3 GOSPEL 
OAK

 

NLL CYCLIC TYPE 8 ROTR

LN3201

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

11m0ch and 13m56ch

0m35ch and 5m35ch

5m60ch and 11m60ch

2m40ch and 11m70ch

1m14ch and 1m35ch

Follow Up Tamping

Track Maintenance

Track Maintenance

S&C Tamping

Track Maintenance

30/11/21

30/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7240326

W2021/7389936

W2021/7389982

W2021/7390184

W2021/7284369
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EAS_V4_4_2021

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696049

P2021/2690497

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAIN TO BE STABLED IN PLATFORM 3 GOSPEL 
OAK



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

2m40ch and 11m70ch

5m60ch and 11m60ch

0m35ch and 5m35ch

0m5ch and 0m40ch

0m66ch and 3m25ch

S&C Tamping

Track Maintenance

Track Maintenance

Track Maintenance

Patrolling 

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7390135

W2021/7390040

W2021/7389940

W2021/7284212

W2021/7440100
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EAS_V4_4_2021

0130 Sat

0130 Sat

29/11/21

29/11/21

0400 Mon

0400 Mon

Possession

Possession

All Lines

All Lines

Egmanton LC CCTV

Newark Crossing 
East Jn

Claypole LC 
CCTV

Newark Castle

P2021/3006964 TRAINS DIVERTED VIA GNGE

LNER 1TPH TO BE DIVERETED VIA GNGE 
BETWEEN DONCASTER AND PETERBOROUGH 

OTHER SERVICES TO START/TERMINATE AT 
YORK OR DONCASTER



HT TO DIVERT A MINIMUM OF 4 SERVICES IN 
EACH DIRECTION VIA GNGE

LN101
LN206
LN210
LN3625
LN730
LN732

119m60ch and 120m67ch

119m60ch and 122m12ch

120m50ch and 121m0ch

17m54ch and 18m0ch

126m15ch and 127m45ch

Patrolling 

Follow Up Tamping

Track Maintenance

In Connection With 
Engineering Work

OHL Work

27/11/21

27/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7373131

W2021/6616379

W2021/7376877

W2021/7376878

W2021/7322207
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0805 Sun

0805 Sun

05/12/21

06/12/21

06/12/21

06/12/21

05/12/21

05/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

0805 Sun

0300 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0545 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up and Down 
Platform Loop

Platform 1A

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up Fast

Down and Up 
Slow

EMU Stabling 
Siding

Tamper Sidings

EMU Sidings

Cauldwell Depot

All Lines

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Corby

Down and Up Fast

Down and Up 
Slow

Up and Down 
Platform Loop

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford North Jn

Bedford North Jn

Leagrave

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Kettering North Jn

Bedford Midland

Corby

Bedford North Jn

Bedford Midland

Bedford Midland

Bedford Midland

Bedford St. Johns

Harlington

Harpenden Jn

Luton North Jn

Bedford Midland

Leagrave

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford North Jn

Bedford St. Johns

Kettering North Jn

Harpenden Jn

Luton North Jn

Bedford Midland

P2021/3049063 0005 SUN TO 0300 MON

THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON TO/FROM THE SOUTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.



EMR SERVICES TO START/TERMINATE AT 
BEDFORD PLATFORM 3 TO/FROM THE NORTH 
0805 SUN ONWARDS, WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN BEDFORD AND LUTON.




ALL LINES ISOLATED LUTON NORTH JN TO 
KETTERING NORTH JN/CORBY. PANTOGRAPHS 
TO BE LOWERED ON ECS AT KETTERING DEPOT 
SIDINGS AND KETTERING-CORBY SERVICES TO 
BE OPERATED BY DIESEL UNIT.



FREIGHT SERVICES DIVERTED VIA ECML OR 
WCML.



NO ACCESS TO LIMBURY ROAD SIDINGS OR 
ELSTOW SIDINGS.



0300 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3140
LN3201

33m0ch and 42m5ch

34m49ch and 46m13ch

50m10ch and 50m60ch

Major Projects

Resignalling Work

S&T Work

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

36Week

W2021/7585469

W2021/7416316

W2021/7685123
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

2340 Sat

2340 Sat

2340 Sat

2130 Sat

2130 Sat

2130 Sat

0045 Sun

0215 Sun

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

05/12/21

05/12/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0525 Mon

0525 Mon

0525 Mon

0530 Mon

0530 Mon

0530 Mon

0850 Sun

0610 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Up & Down Slow

Down and Up Fast

Discharge Sidings

Down Slow

Up Slow

North Reception 
Road No.2
North Reception 
Road No.1
Down Hendon

Up Hendon

Up Fast

Down Fast

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Kentish Town Jn

Carlton Road Jn

Dock Jn North

Radlett Jn

Cricklewood Depot

Silkstream Jn

Radlett Jn

Radlett Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Dock Jn North

Dock Jn South

Dock Jn South

Cricklewood

Cricklewood 
Depot

Hendon (London)

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/3091702

P2021/2967542

P2021/2625158

TRAINS RE-TIMED TO TRAVEL OVER THE UP & 
DOWN SLOW LINE DOCK JN SOUTH TO DOCK JN 
NORTH, THENCE OVER THE UP & DOWN RELIEF 
LINE DOCK JN NORTH TO KENTISH TOWN JN.



NO ACCESS TO/FROM CHURCHYARD SIDINGS.

2130 SAT TO 0045 SUN AND 0850 SUN TO 0530 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING MILL HILL AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT ELSTREE



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

EA1320
LN115
LN3201
SO400

LN3201

LN3201

0m0ch and 0m0ch

0m66ch and 1m60ch

5m33ch and 6m25ch

11m0ch and 13m56ch

S&T Work

Major Projects

Station Construction

C11 Rerail Resleeper 
Reballast - Trax

06/12/21

06/12/21

06/12/21

06/12/21

04/12/21

04/12/21

04/12/21

04/12/21

04/12/21

04/12/21

05/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7727868

W2021/7768774

W2021/7401081

W2021/7238288
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Mon

2300 Mon

2300 Tue

2300 Tue

07/12/21

07/12/21

08/12/21

08/12/21

0500 Tue

0500 Tue

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Down Hendon

Up Hendon

Radlett Jn (inc.)

Silkstream Jn

Radlett Jn (inc.)

Silkstream Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
South Jn

Hendon (London)

P2021/2696738

P2021/2696739

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.



ACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.



ACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.

LN3201

LN3201

11m38ch and 12m35ch

5m10ch and 7m72ch

5m10ch and 14m20ch

8m20ch and 15m43ch

5m8ch and 16m19ch

12m35ch and 15m43ch

5m13ch and 16m19ch

11m0ch and 13m56ch

5m13ch and 16m19ch

8m20ch and 15m43ch

12m35ch and 15m43ch

5m8ch and 16m19ch

5m10ch and 7m72ch

11m0ch and 13m56ch

5m10ch and 14m20ch

Permanent Way Inspection

Technical Inspection

Track Maintenance

Follow Up Tamping

Rail Testing and Lubrication

OHL Work

OHL Inspection

Follow-Up Work

OHL Inspection

Follow-Up Work

OHL Work

Rail Testing and Lubrication

Technical Inspection

Follow Up Tamping

Track Maintenance

06/12/21

06/12/21

07/12/21

07/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7340279

W2021/7340369

W2021/7340145

W2021/6685957

W2021/7340675

W2021/7355677

W2021/7353748

W2021/7238226

W2021/7355588

W2021/6685959

W2021/7355774

W2021/7340649

W2021/7340618

W2021/7238181

W2021/7340147
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Network Rail
East Midlands Route
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EAS_V4_4_2021

2300 Wed

2300 Wed

0900 Fri

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0110 Sun

09/12/21

09/12/21

10/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

0500 Thu

0500 Thu

0955 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0625 Sun

Possession

Possession

Line 
Blockage + 
EPR

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Slow

Up Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Radlett Jn (inc.)

Silkstream Jn

Wellingborough 
South Jn

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Cricklewood 
South Jn

Hendon (London)

Sharnbrook Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2021/2696740

P2021/2673442

P2021/2967161

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.



ACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

2350 SAT TO 0110 SUN AND 0625 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0110 SUN TO 0625 SUN 

NO BOOKED TRAFFIC.

LN3201

LN3201

LN3201

5m10ch and 14m20ch

5m13ch and 16m19ch

5m10ch and 7m72ch

11m0ch and 13m56ch

5m8ch and 16m19ch

58m30ch and 64m0ch

128m2ch and 128m35ch

127m54ch and 128m46ch

Track Maintenance

OHL Inspection

Technical Inspection

Follow-Up Work

Rail Testing and Lubrication

Permanent Way Inspection

Point Heater Maintenance

Critical Junction Maintenance

08/12/21

08/12/21

10/12/21

04/12/21

04/12/21

04/12/21

04/12/21

04/12/21

04/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7340108

W2021/7355632

W2021/7340623

W2021/7238298

W2021/7340596

W2021/7345037

W2021/7405068

W2021/7403276
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Network Rail
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Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2859887

P2021/2696032

WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL
TRAINS TO BE OUSTABLED FROM PLATFORM 3 
GOSPEL OAK

NLL CYCLIC TYPE 8 ROTR

WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL.
TRAINS TO BE OUSTABLED FROM PLATFORM 3 
GOSPEL OAK

NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

2m40ch and 11m70ch

1m14ch and 1m35ch

5m60ch and 11m60ch

0m35ch and 5m35ch

5m60ch and 11m60ch

0m5ch and 0m40ch

0m35ch and 5m35ch

2m40ch and 11m70ch

PL Stoneblowing

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

PL Stoneblowing

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7406524

W2021/7284286

W2021/7405341

W2021/7405281

W2021/7405262

W2021/7378439

W2021/7405347

W2021/7406387
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Network Rail
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EAS_V4_4_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

0700 Sun

0700 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690461 ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 
TO BE GIVEN UP AT 0640



GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280 0m66ch and 3m27ch

Patrolling 
05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7439723
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2340 Sat

2340 Sat

2340 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

2300 Sat

2300 Sat

1200 Sun

2325 Sun

13/12/21

13/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

12/12/21

12/12/21

13/12/21

0345 Mon

0345 Mon

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0315 Mon

1200 Sun

2325 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down Hendon

Up Hendon

Up Fast

Down Fast

Down Fast

Up Fast

Down Fast

Up Fast

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Cricklewood South 
Jn

Silkstream Jn

Radlett Jn (inc.)

Radlett Jn

Radlett Jn (inc.)

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2696731

P2021/2894422

2340 SAT TO 0245 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3201
LN3210
LN3213
LN3214
SO280

LN3201

0m78ch and 3m47ch

0m76ch and 3m57ch

1m72ch and 3m67ch

0m78ch and 3m47ch

0m78ch and 3m47ch

0m76ch and 3m47ch

0m78ch and 3m47ch

0m76ch and 3m55ch

3m60ch and 4m63ch

9m20ch and 14m35ch

Remove Rail Defects

S&C Grinding Train

Permanent Way Inspection

Permanent Way Inspection

Point Heater Maintenance

S&T Work

Technical Inspection

C2 Rerail - Both Rails

OHL Renewals Work

C11 Rerail Resleeper 
Reballast - Trax

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

11/12/21

11/12/21

12/12/21

12/12/21

37Week

W2021/7382638

W2021/8628671

W2021/7382833

W2021/7382821

W2021/7382661

W2021/7382664

W2021/7382839

W2021/7407982

W2021/7487893

W2021/7299112

SUPERSEDED B
Y C

PPP

Page527 of 528



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sat

0001 Sat

0001 Sat

1300 Sat

1600 Sat

0015 Sun

0130 Sun

1400 Sun

1600 Sun

13/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

0525 Mon

0630 Sat

0800 Sat

0130 Sun

0015 Sun

0930 Sun

0815 Sun

0525 Mon

0525 Mon

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR
Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR
Line 
Blockage 
(Between 
Trains) + EPR

Down Fast/Main

Up Main/Fast

Up Corby/Slow

Down Slow/Corby

Up Corby/Slow

Down Slow/Corby

Down Slow/Corby

Up Corby/Slow

Down Slow/Corby

Up Corby/Slow

East Langton HABD

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Geddington HABD

Geddington HABD

Kettering North Jn 
(inc.)

Kettering North Jn 
(inc.)

Kettering South 
Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

Kettering South 
Jn

Kettering South 
Jn (inc)

Kettering South 
Jn

Kettering South 
Jn

Kettering South 
Jn (inc)

Kettering South 
Jn

P2021/2889724 0001 SAT TO 0015 SUN AND 0815 SUN TO 0525 
MON

TRAINS DIVERTED VIA CORBY AND MANTON JN. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM MARKET HARBOROUGH.



NOTE: ADDITIONALLY BETWEEN 0015-0130 SUN 
AND 0815-0930 SUN, ALL TRAINS TO USE 
PLATFORM 1 (UP SLOW) AT KETTERING ONLY.

LN3201
LN3601

75m40ch and 83m20ch

80m15ch and 84m31ch

70m73ch and 75m8ch

C14 Rerail Resleep Reball 
Form - Trax

Major Projects

C24 Rerail Resleeper - High 
Output

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7423016

W2021/7435699

W2021/7443573

Week 37  - Continued
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