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SO110 VICTORIA EASTERN TO RAMSGATE
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS

13.12.2020 to 14.02.2021

15.02.2021 to 28.03.2021

29.03.2021 to 15.05.2021

16.05.2021 to 12.09.2021

13.09.2021 to 11.12.2021

Victoria Eastern
and
Linford Street Jn
110.1

WEEK
END

0120 Sun to 0620 Sun
Platforms 1-8,
All Chatham Lines
BLOCKED

0120 Sun to 0620 Sun
Platforms 1-8,
All Chatham Lines
BLOCKED

0120 Sun to 0620 Sun
Platforms 1-8,
All Chatham Lines
BLOCKED

0120 Sun to 0620 Sun
Platforms 1-8,
All Chatham Lines
BLOCKED

0120 Sun to 0620 Sun
Platforms 1-8,
All Chatham Lines
BLOCKED

SUN/
MON

0140 Mon to 0350 Mon
Platforms 1-8,
All Chatham Lines
BLOCKED

0140 Mon to 0350 Mon
Platforms 1-8,
All Chatham Lines
BLOCKED

0140 Mon to 0350 Mon
Platforms 1-8,
All Chatham Lines
BLOCKED

0140 Mon to 0350 Mon
Platforms 1-8,
All Chatham Lines
BLOCKED

0140 Mon to 0350 Mon
Platforms 1-8,
All Chatham Lines
BLOCKED

MID
WEEK

0140 T-F to 0350 T-F
0140 Sto 0420 S
Platforms 1-8,

All Chatham Lines
BLOCKED

Linford Street Jn
and
Shepherds Lane Jn
110.2

WEEK
END

0120 Sun to 0620 Sun
All Chatham Lines
BLOCKED

0120 Sun to 0620 Sun
All Chatham Lines
BLOCKED

0120 Sun to 0620 Sun
All Chatham Lines
BLOCKED

0120 Sun to 0620 Sun
All Chatham Lines
BLOCKED

0120 Sun to 0620 Sun
All Chatham Lines
BLOCKED

Atlantic Lines must be open
when Thameslink services
are diverted to run via
Brixton Junction, Clapham
Junction and Balham

SUN/
MON

0115 Mon to 0415 Mon
All Chatham Lines
BLOCKED

0115 Mon to 0415 Mon
All Chatham Lines
BLOCKED

0115 Mon to 0415 Mon
All Chatham Lines
BLOCKED

0115 Mon to 0415 Mon
All Chatham Lines
BLOCKED

0115 Mon to 0415 Mon
All Chatham Lines
BLOCKED

Atlantic Lines must be open
when Thameslink services
are diverted to run via
Brixton Junction, Clapham
Junction and Balham

MID
WEEK

0115 T-F to 0430 T-F
0120 Sto 0415 S
All Chatham Lines

BLOCKED

Atlantic Lines must be open
when Thameslink services
are diverted to run via
Brixton Junction, Clapham
Junction and Balham
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SO110 VICTORIA EASTERN TO RAMSGATE continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Shepherds Lane Jn
and
Herne Hill
110.3

WEEK
END

0050 Sun to 0640 Sun
Down and Up Chatham
Main BLOCKED

0050 Sun to 0640 Sun
Down and Up Chatham
Main BLOCKED

0050 Sun to 0640 Sun
Down and Up Chatham
Main BLOCKED

0050 Sun to 0640 Sun
Down and Up Chatham
Main BLOCKED

0050 Sun to 0640 Sun
Down and Up Chatham
Main BLOCKED

Periods A-D only Not to be
taken between Shepherds
Lane Jn. and Brixton Jn.
when route between
Loughborough Junction and
Tulse Hill is blocked to allow
Thameslink services to be
diverted to run via Brixton
Junction, Clapham Junction
and Balham.

SUN/
MON

0055 Mon to 0425 Mon
Down and Up Chatham
Main BLOCKED

0055 Mon to 0425 Mon
Down and Up Chatham
Main BLOCKED

0055 Mon to 0425 Mon
Down and Up Chatham
Main BLOCKED

0055 Mon to 0425 Mon
Down and Up Chatham
Main BLOCKED

0055 Mon to 0425 Mon
Down and Up Chatham
Main BLOCKED

Periods A-D only Not to be
taken between Shepherds
Lane Jn. and Brixton Jn.
when route between
Loughborough Junction and
Tulse Hill is blocked to allow
Thameslink services to be
diverted to run via Brixton
Junction, Clapham Junction
and Balham.

MID
WEEK

0050 T-S to 0445 T-S
Down and Up Chatham Main
BLOCKED

Periods A-D only Not to be
taken between Shepherds
Lane Jn. and Brixton Jn.
when route between
Loughborough Junction and
Tulse Hill is blocked to allow
Thameslink services to be
diverted to run via Brixton
Junction, Clapham Junction
and Balham.
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S0110 VICTORIA EASTERN TO RAMSGATE continued...

SECTION

Periods A and B

13.12.2020 to 14.02.2021

Period C

15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods Eto G

16.05.2021 to 12.09.2021

Periods Hand J
13.09.2021 to 11.12.2021

REMARKS

Herne Hill
and
Beckenham Jn
110.4a

WEEK
END

0100 Sun to 0655 Sun
Down and Up Chatham
Main BLOCKED

0100 Sun to 0655 Sun
Down and Up Chatham
Main BLOCKED

0100 Sun to 0655 Sun
Down and Up Chatham
Main BLOCKED

0100 Sun to 0655 Sun
Down and Up Chatham
Main BLOCKED

0100 Sun to 0655 Sun
Down and Up Chatham
Main BLOCKED

SUN/
MON

0100 Mon to 0420 Mon
Down and Up Chatham
Main BLOCKED

0100 Mon to 0420 Mon
Down and Up Chatham
Main BLOCKED

0100 Mon to 0420 Mon
Down and Up Chatham
Main BLOCKED

0100 Mon to 0420 Mon
Down and Up Chatham
Main BLOCKED

0100 Mon to 0420 Mon
Down and Up Chatham
Main BLOCKED

MID
WEEK

0055 T-S to 0450 T-S
Down and Up Chatham
Main BLOCKED

Route to be open if route
via Catford is closed.

Beckenham Jn
and
Shortlands Jn
110.4b

WEEK
END

0100 Sun to 0655 Sun
Down and Up Chatham
Main BLOCKED

0100 Sun to 0655 Sun
Down and Up Chatham
Main BLOCKED

0100 Sun to 0655 Sun
Down and Up Chatham
Main BLOCKED

0100 Sun to 0655 Sun
Down and Up Chatham
Main BLOCKED

0100 Sun to 0655 Sun
Down and Up Chatham Main
BLOCKED

SUN/
MON

0055 Mon to 0420 Mon
Down and Up Chatham
Main BLOCKED

0055 Mon to 0420 Mon
Down and Up Chatham
Main BLOCKED

0055 Mon to 0420 Mon
Down and Up Chatham
Main BLOCKED

0055 Mon to 0420 Mon
Down and Up Chatham
Main BLOCKED

0055 Mon to 0420 Mon
Down and Up Chatham Main
BLOCKED

MID
WEEK

0130 T-S to 0445 T-S
Down and Up Chatham
Main BLOCKED

Route to be open if route
via Catford is closed.
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S0110 VICTORIA EASTERN TO RAMSGATE continued....
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Shortlands Jn WEEK 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun A route to be available for
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Channel Tunnel gauge
Bickley Jn Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED dependent freight traffic
1105 OR OR OR OR OR
0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED
0140 Sun to 0630 Sun 0140 Sun to 0630 Sun 0140 Sun to 0630 Sun 0140 Sun to 0630 Sun 0140 Sun to 0630 Sun
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2335 Sun to 0430 Mon 2335 Sun to 0430 Mon 2335 Sun to 0430 Mon 2335 Sun to 0430 Mon 2335 Sun to 0430 Mon A route to be available for
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Channel Tunnel gauge
Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED dependent freight traffic
OR OR OR OR OR
2345 Sun to 0430 Mon 2345 Sun to 0430 Mon 2345 Sun to 0430 Mon 2345 Sun to 0430 Mon 2345 Sun to 0430 Mon
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED
0105 Mon to 0435 Mon 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon 0105 Mon to 0435 Mon
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID When fasts are blocked,
WEEK 0025 T-F 0 0505 T-F access between Shortlands

0030 S to 0545 S
Down and Up Chatham
Fast BLOCKED
OR
0025 T-F to 0505 T-F
0030 Sto 0545 S
Down and Up Chatham
Slow BLOCKED

Jn and Orpington via Slow

Lines and Down/Up Slow

Tonbridge Loops must be
available

A route to be available for
Channel Tunnel gauge
dependent freight traffic
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S0110 VICTORIA EASTERN TO RAMSGATE continued....
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Bickley Jn WEEK 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun A route to be available for
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Channel Tunnel gauge
St. Mary Cray Jn Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED dependent freight traffic
110.6 OR OR OR OR OR
0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED
0135 Sun to 0605 Sun 0135 Sun to 0605 Sun 0135 Sun to 0605 Sun 0135 Sun to 0605 Sun 0135 Sun to 0605 Sun
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon A route to be available for
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Channel Tunnel gauge
Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED dependent freight traffic
OR OR OR OR OR
2300 Sun to 0430 Mon 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED
MID 0025 T-F to 0505 T-F A route to be available for
WEEK 0030 Sto 0545 S Channel Tunnel gauge

Down and Up Chatham
Fast BLOCKED
OR
0025 T-F to 0505 T-F
0030 S to 0545 S
Down and Up Chatham
Slow BLOCKED

dependent freight traffic
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S0110 VICTORIA EASTERN TO RAMSGATE continued....
SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 | 29.03.2021 to 15.05.2021 | 16.05.2021 to 12.09.2021 | 13.09.2021 to 11.12.2021
Ch's'zzlérSt n \évl\'fDEK 2345 Sat to 0350 Mon 2345 Sat to 0350 Mon 2345 Sat to 0350 Mon 2345 Sat to 0350 Mon 2345 Sat to 0350 Mon
St. Mary Cray Jn SUN Chatham Reversible Chatham Reversible Chatham Reversible Chatham Reversible Chatham Reversible
: BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.7 MON
MID 2345 M-F to 0410 T-S
WEEK Chatham Reversible
BLOCKED
Ch's'e;r“‘ém n \év,\'IEDEK 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon
Hawkwood Jn SUN/ Up Chatham Loop Up Chatham Loop Up Chatham Loop Up Chatham Loop Up Chatham Loop
(VS.868pts.) MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.8 MID 2345 M-F to 0410 T-S
WEEK Up Chatham Loop
BLOCKED
H(S"S"kg";%%‘f;)” \évl\'fDEK 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon 2315 Sat to 0410 Mon
.and ' SUN/ Up Chatham Loop Up Chatham Loop Up Chatham Loop Up Chatham Loop Up Chatham Loop
St. Mary Cray Jn MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.9 MID 2345 M-F to 0410 T-S
WEEK Up Chatham Loop
BLOCKED
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S0110 VICTORIA EASTERN TO RAMSGATE continued....
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
St Mary Cray Jn WEEK 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun A route to be available for
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Channel Tunnel gauge
Swanley Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED dependent freight traffic
110.10 OR OR OR OR OR
0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun 0030 Sun to 0730 Sun
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED
0135 Sun to 0650 Sun 0135 Sun to 0650 Sun 0135 Sun to 0650 Sun 0135 Sun to 0650 Sun 0135 Sun to 0650 Sun
All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines All Chatham Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon A route to be available for
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Channel Tunnel gauge
Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED dependent freight traffic
OR OR OR OR OR
2300 Sun to 0430 Mon 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon 2300 Sun to 0430 Mon
Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED Slow BLOCKED
MID 0015 T-F to 0415 T-F A route to be available for
WEEK 0030 Sto 0545 S Channel Tunnel gauge

Down and Up Chatham
Fast BLOCKED
OR
0015 T-F to 0415 T-F
0030 S to 0545 S
Down and Up Chatham
Slow BLOCKED

dependent freight traffic
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S0O110 VICTORIA EASTERN TO RAMSGATE continued....
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Swanley WEEK 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Rochester Bridge Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.11 SUN/ 0130 Mon to 0410 Mon 0130 Mon to 0410 Mon 0130 Mon to 0410 Mon 0130 Mon to 0410 Mon 0130 Mon to 0410 Mon
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0130 T-S to 0405 T-S
WEEK Down and Up Chatham
BLOCKED
Rochester Bridge Jn | WEEK 0205 Sun to 0620 Sun 0205 Sun to 0620 Sun 0205 Sun to 0620 Sun 0205 Sun to 0620 Sun 0205 Sun to 0620 Sun
and END Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
Gillingham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.12 SUN/ 0140 Mon to 0400 Mon 0140 Mon to 0400 Mon 0140 Mon to 0400 Mon 0140 Mon to 0400 Mon 0140 Mon to 0400 Mon
MON Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham Down and Up Chatham
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Standard Possession Opportunities not available
WEEK
Gillingham WEEK 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun 0120 Sun to 0645 Sun ACCESS TO BE
and END Down and Up Down and Up Down and Up Down and Up Down and Up AVAILABLE FROM/ TO
Eastern Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED GILLINGHAM EMUD
110.13 SUN/ 0100 Mon to 0420 Mon 0100 Mon to 0420 Mon 0100 Mon to 0420 Mon 0100 Mon to 0420 Mon 0100 Mon to 0420 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0115 T-F to 0450 T-F
WEEK 0115 Sto 0450 S
Down and Up
BLOCKED
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S0110 VICTORIA EASTERN TO RAMSGATE continued....

0140 Thurs - Sat to 0455 Thurs - Sat

Down and Up
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Eastern Jn WEEK 0130 Sun to 0645 Sun 0130 Sun to 0645 Sun 0130 Sun to 0645 Sun 0130 Sun to 0645 Sun 0130 Sun to 0645 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Faversham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.14 SUN/ 0010 Mon to 0455 Mon 0010 Mon to 0455 Mon 0010 Mon to 0455 Mon 0010 Mon to 0455 Mon 0010 Mon to 0455 Mon
MON Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
and and and and and
0110 Mon to 0510 Mon 0110 Mon to 0510 Mon 0110 Mon to 0510 Mon 0110 Mon to 0510 Mon 0110 Mon to 0510 Mon
Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
MID Shunt from Faversham
WEEK (platform 3) to Faversham
0030 T-S to 0455 T-S (platform 1) via EK4327
Up BLOCKED permitted under WTT. This
and shunt will not be available
0130 T-Sto 0545 T-S when possessions are
Down BLOCKED taken, and will need to be
removed under STP
arrangements.
Faversham WEEK 0140 Sun to 0730 Sun 0140 Sun to 0730 Sun 0140 Sun to 0730 Sun 0140 Sun to 0730 Sun 0140 Sun to 0730 Sun
f"md END Down and Up Down and Up Down and Up Down and Up Down and Up
Wr'ltgti‘g'e BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0020 Mon to 0455 Mon 0020 Mon to 0455 Mon 0020 Mon to 0455 Mon 0020 Mon to 0455 Mon 0020 Mon to 0455 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0140 Tues to 0455 Tues T/W is an IAP opportunity to
WEEK 2335 Tues to 0455 Wed be taken every week for

maintenance activities as
per Section 5
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S0110 VICTORIA EASTERN TO RAMSGATE continued....

2340 Tues to 0425 Wed

0215 Thurs - Sat to 0425 Thurs - Sat

Down and Up
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Whitstable WEEK 0145 Sun to 0730 Sun 0145 Sun to 0730 Sun 0145 Sun to 0730 Sun 0145 Sun to 0730 Sun 0145 Sun to 0730 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Herne Bay BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.16 SUN/ 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon Section 4 time to finish at
MON Down and Up Down and Up Down and Up Down and Up Down and Up 0445 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID T/W is an IAP opportunity to
WEEK 0145 Tues, Thu, Fri to 0450 Tues, Thu, Fri be taken every week for
2335 Tues to 0450 Wed maintenance activities as
0145 Sto 0450 S per Section 5.
Down and Up Section 4 time to finish at
BLOCKED 0445 between weeks 28
and 36 for leaf-fall timetable
Herne Bay WEEK 0205 Sun to 0715 Sun 0205 Sun to 0715 Sun 0205 Sun to 0715 Sun 0205 Sun to 0715 Sun 0205 Sun to 0715 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Margate BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.17 SUN/ 0050 Mon to 0435 Mon 0050 Mon to 0435 Mon 0050 Mon to 0435 Mon 0050 Mon to 0435 Mon 0050 Mon to 0435 Mon Section 4 time to finish at
MON Down and Up Down and Up Down and Up Down and Up Down and Up 0430 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID T/W is an IAP opportunity to
WEEK 0200 Tues to 0430 Tues be taken every week for
2335 Tues to 0430 Wed maintenance activities as
0200 Thurs - Sat to 0430 Thurs - Sat per Section 5
Down and Up Section 4 time to finish at
BLOCKED 0430 between weeks 28
and 36 for leaf-fall timetable
Margate WEEK 0215 Sun to 0700 Sun 0215 Sun to 0700 Sun 0215 Sun to 0700 Sun 0215 Sun to 0700 Sun 0215 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Ramsgate BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
110.18 SUN/ 0130 Mon to 0425 Mon 0130 Mon to 0425 Mon 0130 Mon to 0425 Mon 0130 Mon to 0425 Mon 0130 Mon to 0425 Mon Section 4 time to finish at
MON Down and Up Down and Up Down and Up Down and Up Down and Up 0420 between weeks 28
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED and 36 for leaf-fall timetable
MID T/W is an IAP opportunity to
WEEK 0215 Tues to 0425 Tues be taken every week for

maintenance activities as
per Section 5
Section 4 time to finish at
0420 between weeks 28
and 36 for leaf-fall timetable
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S0130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN

SECTION

Periods A and B

2350 W-Th to 0450 Th-F
0050 S to 0500 S
All Lines
BLOCKED

Period C Period D Periods Eto G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Cannon Street WEEK 0045 Sun to 0710 Sun 0045 Sun to 0710 Sun 0045 Sun to 0710 Sun 0045 Sun to 0710 Sun 0045 Sun to 0710 Sun
and END All Lines All Lines All Lines All Lines All Lines
Metropolitan Jn / BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
London Bridge SUN/ 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon
130.1 MON All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0120 T-W to 0450 T-W Cannon Street lines
WEEK

patrolling to take place on
Thur & Fri
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

0030 Th-S to 0445 Th-S
Platforms 1-3 / Down and
Up Slow
BLOCKED or
0005 Th-S to 0445 Th-S
Platforms 4-6 / Down and
Up Fast
BLOCKED

0125 Th-F to 0425 Th-F
0125 Sto 0430 S
All Lines
BLOCKED

0030 Th-S to 0445 Th-S
Platforms 1-3 / Down and
Up Slow
BLOCKED or
0005 Th-S to 0445 Th-S
Platforms 4-6 / Down and
Up Fast
BLOCKED

0125 Th-F to 0425 Th-F
0125 Sto 0430 S
All Lines
BLOCKED

0030 Th-S to 0445 Th-S
Platforms 1-3 / Down and
Up Slow
BLOCKED or
0005 Th-S to 0445 Th-S
Platforms 4-6 / Down and
Up Fast
BLOCKED

0125 Th-F to 0425 Th-F
0125 Sto 0430 S
All Lines
BLOCKED

0030 Th-S to 0445 Th-S
Platforms 1-3 / Down and
Up Slow
BLOCKED or
0005 Th-S to 0445 Th-S
Platforms 4-6 / Down and
Up Fast
BLOCKED

0125 Th-F to 0425 Th-F
0125 Sto 0430 S
All Lines
BLOCKED

0030 Th-S to 0445 Th-S
Platforms 1-3 / Down and
Up Slow
BLOCKED or
0005 Th-S to 0445 Th-S
Platforms 4-6 / Down and
Up Fast
BLOCKED

0125 Th-F to 0425 Th-F
0125 Sto 0430 S
All Lines
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Charing Cross WEEK 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun
and END Platforms 1-3 / Platforms 1-3 / Platforms 1-3 / Platforms 1-3 / Platforms 1-3 /
Ewer Street Jn Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
130.2 BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun 0030 Sun to 0715 Sun
Platforms 4-6 / Platforms 4-6 / Platforms 4-6 / Platforms 4-6 / Platforms 4-6 /
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun 0100 Sun to 0715 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon | !f current is affected in
MON All Lines All Lines All Lines All Lines All Lines Charing Cross Platforms 1-6
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED finish time must be 0425
MID 0005 T-W to 0445 T-W 0005 T-W to 0445 T-W 0005 T-W to 0445 T-W 0005 T-W to 0445 T-W 0005 T-W to 0445 T-W If current is affected in
WEEK All Lines All Lines All Lines All Lines All Lines Charing Cross Platforms 1-6
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED finish time must be 0425

Charing Cross Lines
patrolling to take place on
Tues & Weds
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SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Ewer Street Jn WEEK 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun
and END Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing
London Bridge Cross Cross Cross Cross Cross
130.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon 0100 Mon to 0430 Mon
Charing Cross Lines | MON Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing
Cross Cross Cross Cross Cross
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0005 T-W to 0445 T-W 0005 T-W to 0445 T-W 0005 T-W to 0445 T-W 0005 T-W to 0445 T-W 0005 T-W to 0445 T-W Charing Cross Lines
WEEK 0120 Th-F to 0425 Th-F 0120 Th-F to 0425 Th-F 0120 Th-F to 0425 Th-F 0120 Th-F to 0425 Th-F 0120 Th-F to 0425 Th-F patrolling to take place on
0120 Sto 0430 S 0120 Sto 0430 S 0120 Sto 0430 S 0120 Sto 0430 S 0120 Sto 0430 S Tues & Weds
Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing Down and Up Charing
Cross Cross Cross Cross Cross
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Metropolitan Jn WEEK 2350 Sat to 0905 Sun When blocked a route via
and END Down and Up Snow Hill 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Satto 0905 sun | Herne Hill , Streatham &
London Bridge BLOCKED . . . . Selhurst must be available
130.3a Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill for through Thameslink
BLOCKED BLOCKED BLOCKED BLOCKED services during normal
Thameslink Lines traffic hours
SUN/ 2350 Sun to 0450 Mon When blocked a route via
MON Down and Up Snow Hill 2350 Sun to 0450 Mon 2350 Sun to 0450 Mon 2350 Sun to 0450 Mon 2350 Sun to 0450 Mon | Herne Hill, Streatham &
BLOCKED 3 ; 3 ; Selhurst must be available
Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill for through Thameslink
BLOCKED BLOCKED BLOCKED BLOCKED A -
services during normal
traffic hours
MID When blocked a route via
WEEK Herne Hill , Streatham &
2350 M-F to 0450 T-S 2350 M-F to 0450 T-S 2350 M-F to 0450 T-S 2350 M-F to 0450 T-S 2350 M-F to 0450 T-S Selhurst must be available
Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill for through Thameslink
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED services during normal
traffic hours
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

London Bridge
and
New Cross /
Greenwich

Cannon Street Lines

130.4

WEEK
END

0110 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0110 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0110 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0110 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0110 Sun to 0700 Sun
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

No access to Greenwich
lines at North Kent East Jn
(excluding Line 3 Up only
Blocked times).

New Cross S&C (London
end) not available for
crossing moves to / from
Charing Cross / Southwark
Reversible / Kent Fast lines.

SUN/
MON

2350 Sun to 0530 Mon
Platform 3/ Line 3 (Up)
BLOCKED

0025 Mon to 0450 Mon
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2350 Sun to 0530 Mon
Platform 3/ Line 3 (Up)
BLOCKED

0025 Mon to 0450 Mon
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2350 Sun to 0530 Mon
Platform 3/ Line 3 (Up)
BLOCKED

0025 Mon to 0450 Mon
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2350 Sun to 0530 Mon
Platform 3 / Line 3 (Up)
BLOCKED

0025 Mon to 0450 Mon
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2350 Sun to 0530 Mon
Platform 3/ Line 3 (Up)
BLOCKED

0025 Mon to 0450 Mon
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

No access to Greenwich
lines at North Kent East Jn
(excluding Line 3 Up only
Blocked times).

New Cross S&C (London
end) not available for
crossing moves to / from
Charing Cross / Southwark
Reversible / Kent Fast lines.

MID
WEEK

0120 T-W to 0425 T-W
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2355 W-Th to 0455 Th-F
0050 S to 0500 S
Platforms 1 to 3
Line 1 (Down)

Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0120 T-W to 0425 T-W
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2355 W-Th to 0455 Th-F
0050 S to 0500 S
Platforms 1 to 3
Line 1 (Down)

Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0120 T-W to 0425 T-W
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2355 W-Th to 0455 Th-F
0050 S to 0500 S
Platforms 1 to 3
Line 1 (Down)

Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0120 T-W to 0425 T-W
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2355 W-Th to 0455 Th-F
0050 S to 0500 S
Platforms 1 to 3
Line 1 (Down)

Line 2 (Reversible)
Line 3 (Up)
BLOCKED

0120 T-W to 0425 T-W
Platforms 1 to 3
Line 1 (Down)
Line 2 (Reversible)
Line 3 (Up)
BLOCKED

2355 W-Th to 0455 Th-F
0050 S to 0500 S
Platforms 1 to 3
Line 1 (Down)

Line 2 (Reversible)
Line 3 (Up)
BLOCKED

No access to Greenwich
lines at North Kent East Jn
(excluding Line 3 Up only
Blocked times).

New Cross S&C (London
end) not available for
crossing moves to / from
Charing Cross / Southwark
Reversible / Kent Fast lines.

Cannon Street lines
patrolling to take place on
Thur & Fri
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B

13.12.2020 to 14.02.2021

Period C

15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods Eto G

16.05.2021 to 12.09.2021

Periods Hand J

13.09.2021 to 11.12.2021

REMARKS

London Bridge
and
Bricklayers Arms Jn
and New Cross Jn
130.5

Thameslink Lines

\éV,\IlEDEK Platform 1-3 at London
2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun 2350 Sat to 0905 Sun Egﬂ?g;&gﬁ:ﬁfﬁ'&;ﬂ@ g
Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5
Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ When blocked a route via
Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast Herne Hill . Streatham &
Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ ’ ;
Selhurst must be available
Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast for through Thameslink
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . . !
services during normal traffic
hours
SUN/ When blocked a route via
MON 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon 2355 Sun to 0455 Mon Herne Hill , Streatham &
Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Platforms 4 and 5 Selhurst must be available
Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ Line 4 (Down)/ for through Thameslink
Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast Down Sussex Fast services during normal traffic
Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ Line 5 (Up)/ hours
Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast Up Sussex Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID When blocked a route via
WEEK 2355 M-F to 0455 T-S 2355 M-F to 0455 T-S 2355 M-F to 0455 T-S 2355 M-F to 0455 T-S 2355 M-F to 0455 T-S Herne Hill , Streatham &

Platforms 4 and 5
Line 4 (Down)/
Down Sussex Fast
Line 5 (Up)/
Up Sussex Fast
BLOCKED

Platforms 4 and 5
Line 4 (Down)/
Down Sussex Fast
Line 5 (Up)/

Up Sussex Fast
BLOCKED

Platforms 4 and 5
Line 4 (Down)/
Down Sussex Fast
Line 5 (Up)/
Up Sussex Fast
BLOCKED

Platforms 4 and 5
Line 4 (Down)/
Down Sussex Fast
Line 5 (Up)/

Up Sussex Fast
BLOCKED

Platforms 4 and 5
Line 4 (Down)/
Down Sussex Fast
Line 5 (Up)/
Up Sussex Fast
BLOCKED

Selhurst must be available
for overnight Thameslink
services
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods Hand J
13.09.2021 t0 11.12.2021

REMARKS

London Bridge
and
New Cross
130.5

Charing Cross Lines

WEEK New Cross S&C not
END 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun 0105 Sun to 0710 Sun ?()Vf}'s)%eé%rmfgc;sj'”%l’g‘v‘aves
Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 lines P
Line 6 (Down) / Southwark Line 6 (Down) / Southwark Line 6 (Down) / Southwark | Line 6 (Down) / Southwark Line 6 (Down) / Southwark ’
Reversible Reversible Reversible Reversible Reversible
Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn
Kent Fast Kent Fast Kent Fast Kent Fast Kent Fast
Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ New Cross S&C not
MON 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon 0105 Mon to 0420 Mon f“";’“f'ab'eéor c“;sj'”%lmo"es
Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 Platforms 6 to 9 "cr)wsrom own /Lp Slow
Line 6 (Down) / Southwark Line 6 (Down) / Southwark Line 6 (Down) / Southwark | Line 6 (Down) / Southwark Line 6 (Down) / Southwark ’
Reversible Reversible Reversible Reversible Reversible
Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn Line 7 (Reversible) / Dn
Kent Fast Kent Fast Kent Fast Kent Fast Kent Fast
Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast Line 8 (Up)/ Up Kent Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID New Cross S&C not
WEEK available for crossing moves

0010 T-W to 0445 T-W
0120 Th-S to 0415 Th-S
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

0010 T-W to 0445 T-W
0120 Th-S to 0415 Th-S
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

0010 T-W to 0445 T-W
0120 Th-S to 0415 Th-S
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

0010 T-W to 0445 T-W
0120 Th-S to 0415 Th-S
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

0010 T-W to 0445 T-W
0120 Th-S to 0415 Th-S
Platforms 6 to 9
Line 6 (Down) / Southwark
Reversible
Line 7 (Reversible) / Dn
Kent Fast
Line 8 (Up)/ Up Kent Fast
BLOCKED

to / from Down / Up Slow
lines.

Charing Cross Lines
patrolling to take place on
Tue & Wed

See EA1325 for the East London Line opportunities at New Cross.
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

New Cross
and
Lewisham /
Parks Bridge Jn
130.6

WEEK
END

0135 Sun to 0645 Sun
Down and Up Slow /
Down and Up North Kent
BLOCKED

0135 Sun to 0645 Sun
Down and Up Slow /
Down and Up North Kent
BLOCKED

0135 Sun to 0645 Sun
Down and Up Slow /
Down and Up North Kent
BLOCKED

0135 Sun to 0645 Sun
Down and Up Slow /
Down and Up North Kent
BLOCKED

0135 Sun to 0645 Sun
Down and Up Slow /
Down and Up North Kent
BLOCKED

SUN/
MON

0125 Mon to 0420 Mon
Down and Up Slow /
Down and Up North Kent
BLOCKED

0125 Mon to 0420 Mon
Down and Up Slow /
Down and Up North Kent
BLOCKED

0125 Mon to 0420 Mon
Down and Up Slow /
Down and Up North Kent
BLOCKED

0125 Mon to 0420 Mon
Down and Up Slow /
Down and Up North Kent
BLOCKED

0125 Mon to 0420 Mon
Down and Up Slow /
Down and Up North Kent
BLOCKED

MID
WEEK

0145 T-W to 0415 T-W
0005 Th-F to 0455 Th-F
0115Sto 0455 S
Down and Up Slow /
Down and Up North Kent
BLOCKED

0145 T-W to 0415 T-W
0005 Th-F to 0455 Th-F
0115Sto 0455 S
Down and Up Slow /
Down and Up North Kent
BLOCKED

0145 T-W to 0415 T-W
0005 Th-F to 0455 Th-F
0115Sto 0455 S
Down and Up Slow /
Down and Up North Kent
BLOCKED

0145 T-W to 0415 T-W
0005 Th-F to 0455 Th-F
0115 Sto 0455 S
Down and Up Slow /
Down and Up North Kent
BLOCKED

0145 T-W to 0415 T-W
0005 Th-F to 0455 Th-F
0115 Sto 0455 S
Down and Up Slow /
Down and Up North Kent
BLOCKED

Cannon Street Lines
patrolling to take place on
Thur & Fri

New Cross
and
Parks Bridge Jn /
Lewisham Vale Jn
130.7

WEEK
END

0110 Sun to 0700 Sun
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

0110 Sun to 0700 Sun
Down and Up Fast /
Down and Up Tanners Hill
BLOCKED

0110 Sun to 0700 Sun
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

0110 Sun to 0700 Sun
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

0110 Sun to 0700 Sun
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

SUN/
MON

0110 Mon to 0420 Mon
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

0110 Mon to 0420 Mon
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

0110 Mon to 0420 Mon
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

0110 Mon to 0420 Mon
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

0110 Mon to 0420 Mon
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

MID
WEEK

0010 T-W to 0445 T-W
0115 Th-F to 0415 Th-F
0115 Sto 0440 S
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

0010 T-W to 0445 T-W
0115 Th-F to 0415 Th-F
0115 Sto 0440 S
Down and Up Fast /
Down and Up Tanners Hill
BLOCKED

0010 T-W to 0445 T-W
0115 Th-F to 0415 Th-F
0115Sto 0440 S
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

0010 T-W to 0445 T-W
0115 Th-F to 0415 Th-F
0115Sto 0440 S
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

0010 T-W to 0445 T-W
0115 Th-F to 0415 Th-F
0115Sto 0440 S
Down and Up Fast/
Down and Up Tanners Hill
BLOCKED

Cannon Street Lines
patrolling to take place on
Thur & Fri
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Parks Bridge Jn
and
Courthill South Jn
130.8

WEEK
END

0135 Sun to 0635 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0635 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0635 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0635 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0635 Sun
Down and Up Slow
BLOCKED

SUN/
MON

0115 Mon to 0415 Mon
Down and Up Slow
BLOCKED

0115 Mon to 0415 Mon
Down and Up Slow
BLOCKED

0115 Mon to 0415 Mon
Down and Up Slow
BLOCKED

0115 Mon to 0415 Mon
Down and Up Slow
BLOCKED

0115 Mon to 0415 Mon
Down and Up Slow
BLOCKED

MID
WEEK

0150 T-W to 0415 T-W
0115 Th-F to 0415 Th-F
0115Sto 0415 S
Down and Up Slow
BLOCKED

Parks Bridge Jn
and
Ladywell In / Hither
Green
130.9

WEEK
END

0110 Sun to 0730 Sun
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0110 Sun to 0730 Sun
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0110 Sun to 0730 Sun
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0110 Sun to 0730 Sun
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0110 Sun to 0730 Sun
Down and Up Fast/
Down and Up Ladywell Loop
BLOCKED

SUN/
MON

0105 Mon to 0410 Mon
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0105 Mon to 0410 Mon
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0105 Mon to 0410 Mon
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0105 Mon to 0410 Mon
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0105 Mon to 0410 Mon
Down and Up Fast/
Down and Up Ladywell Loop
BLOCKED

MID
WEEK

0115 T-F to 0415 T-F
0115 Sto 0445 S
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0115 T-F to 0415 T-F
0115Sto 0445 S
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0115 T-F to 0415 T-F
0115Sto 0445 S
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0115 T-F to 0415 T-F
0115 Sto 0445 S
Down and Up Fast/
Down and Up Ladywell
Loop
BLOCKED

0115 T-F to 0415 T-F
0115Sto 0445 S
Down and Up Fast/
Down and Up Ladywell Loop
BLOCKED

Courthill South Jn
and
Hither Green
130.10

WEEK
END

0135 Sun to 0640 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0640 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0640 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0640 Sun
Down and Up Slow
BLOCKED

0135 Sun to 0640 Sun
Down and Up Slow
BLOCKED

Access to Hither Green
required for Freight services.

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not
available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

Standard Possession Opportunities not available
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Hither Green
and
Grove Park
130.11

WEEK 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun Down and Up Slow lines
END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow c/o, 899/900pts.
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
0115 Sun to 0815 Sun 0115 Sun to 0815 Sun 0115 Sun to 0815 Sun 0115 Sun to 0815 Sun 0115 Sun to 0815 Sun
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon 0120 Mon to 0400 Mon Down and Up Slow lines
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow c/o, 899/900pts.
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
0005 Mon to 0400 Mon 0005 Mon to 0400 Mon 0005 Mon to 0400 Mon 0005 Mon to 0400 Mon 0005 Mon to 0400 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0120 Mon to 0345 Mon 0120 Mon to 0345 Mon 0120 Mon to 0345 Mon 0120 Mon to 0345 Mon 0120 Mon to 0345 Mon
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0135 T-F to 0400 T-F Down and Up Slow lines
WEEK 0135 Sto 0455 S c/o, 899/900pts.

Down and Up Slow BLOCKED or

0100 T-F to 0400 T-F
0050 S to 0500 S

Down and Up Fast BLOCKED

0135 T-S to 0400 T-S
All Lines BLOCKED
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

Down and Up Slow BLOCKED or

0015 T-F to 0415 T-F
0030 S to 0600 S

Down and Up Fast BLOCKED

0140 TW to 0420 TW
0125 ThF to 0420 ThF
0130 Sto 0420 S
All Lines BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Grove Park WEEK 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
Petts Wood Jn BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
130.12 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun 2300 Sat to 0800 Sun
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0410 Mon 0005 to 0410 Mon 0005 to 0410 Mon 0005 to 0410 Mon 0005 to 0410 Mon
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
0005 Mon to 0405 Mon 0005 Mon to 0405 Mon 0005 Mon to 0405 Mon 0005 Mon to 0405 Mon 0005 Mon to 0405 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0125 Mon to 0345 Mon 0125 Mon to 0345 Mon 0125 Mon to 0345 Mon 0125 Mon to 0345 Mon 0125 Mon to 0345 Mon
All Lines All Lines All Lines All Lines All Lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0015 T-F to 0415 T-F
WEEK 0035 S to 0600 S
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

2330 F to 0500 S
Down and Up Slow
Tonbridge Loops
BLOCKED or
2330 M-Th to 0430 T-F
2330 F to 0500 S
Down and Up Fast
Tonbridge Loops
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Bickley Jn WEEK 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun 0035 Sun to 0635 Sun
and END Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
Petts Wood Jn / Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops
Hawkwood Jn BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
130.13 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun 2330 Sat to 0800 Sun
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun 0130 Sun to 0635 Sun
All Tonbridge Loops All Tonbridge Loops All Tonbridge Loops All Tonbridge Loops All Tonbridge Loops
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2355 Sun to 0430 Mon 2355 Sun to 0430 Mon 2355 Sun to 0430 Mon 2355 Sun to 0430 Mon 2355 Sun to 0430 Mon
MON Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops
BLOCKED or BLOCKED or BLOCKED or BLOCKED or BLOCKED or
2355 Sun to 0430 Mon 2355 Sun to 0430 Mon 2355 Sun to 0430 Mon 2355 Sun to 0430 Mon 2355 Sun to 0430 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops Tonbridge Loops
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2330 M-Th to 0430 T-F When fasts blocked
WEEK between Shortlands Jn and

Bickley Jn, Down and Up
Tonbridge Loops must be
open

Electronic copy - uncontrolled when printed. Next scheduled issue 27" March 2020




Network Rail

Kent & Sussex Routes

EAP

Engineering Access Statement 2021

Final Rules

Section 4 - Standard Possession Opportunities

Version: 2
7t February 2020
Page 22 of 88

Date:
Page:

S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C

15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods Eto G

16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Petts Wood Jn
and
Orpington
130.14

WEEK
END

2300 Sat to 0730 Sun
Down and Up Slow
BLOCKED or
2300 Sat to 0730 Sun
Down and Up Fast
BLOCKED
0130-Sun to 0635 Sun
All Lines
BLOCKED

2300 Sat to 0730 Sun
Down and Up Slow
BLOCKED or
2300 Sat to 0730 Sun
Down and Up Fast
BLOCKED
0130-Sun to 0635 Sun
All Lines
BLOCKED

2300 Sat to 0730 Sun
Down and Up Slow
BLOCKED or
2300 Sat to 0730 Sun
Down and Up Fast
BLOCKED
0130-Sun to 0635 Sun
All Lines
BLOCKED

2300 Sat to 0730 Sun
Down and Up Slow
BLOCKED or
2300 Sat to 0730 Sun
Down and Up Fast
BLOCKED
0130-Sun to 0635 Sun
All Lines
BLOCKED

2300 Sat to 0730 Sun
Down and Up Slow
BLOCKED or
2300 Sat to 0730 Sun
Down and Up Fast
BLOCKED
0130-Sun to 0635 Sun
All Lines
BLOCKED

Route to be available
between Bickley
Jn/Chislehurst to Sevenoaks
via Bat and Ball in event of
closure.

SUN/
MON

0135 Mon to 0415 Mon
Down and Up Slow
BLOCKED or
0135 Mon to 0415 Mon
Down and Up Fast
BLOCKED

0135 Mon to 0415 Mon
Down and Up Slow
BLOCKED or
0135 Mon to 0415 Mon
Down and Up Fast
BLOCKED

0135 Mon to 0415 Mon
Down and Up Slow
BLOCKED or
0135 Mon to 0415 Mon
Down and Up Fast
BLOCKED

0135 Mon to 0415 Mon
Down and Up Slow
BLOCKED or
0135 Mon to 0415 Mon
Down and Up Fast
BLOCKED

0135 Mon to 0415 Mon
Down and Up Slow
BLOCKED or
0135 Mon to 0415 Mon
Down and Up Fast
BLOCKED

Route to be available
between Bickley
Jn/Chislehurst to Sevenoaks
via Bat and Ball in event of
closure

MID
WEEK

0145 T-F to 0420 T-F
0145 S to 0500 S
Down and Up Slow
BLOCKED or
0030 T-F to 0430 T-F
0005 S to 0500 S
Down and Up Fast
BLOCKED

Route to be available
between Bickley
Jn/Chislehurst to Sevenoaks
via Bat and Ball in event of
closure
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C

15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods Eto G

16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Orpington
and
Sevenoaks
130.15

WEEK
END

0105 Sun to 0640 Sun
Down and Up
BLOCKED

0105 Sun to 0640 Sun
Down and Up
BLOCKED

0105 Sun to 0640 Sun
Down and Up
BLOCKED

0105 Sun to 0640 Sun
Down and Up
BLOCKED

0105 Sun to 0640 Sun
Down and Up
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic

Route to be available
between Bickley
Jn/Chislehurst to Sevenoaks
via Bat and Ball in event of
closure

SUN/
MON

0110 Mon to 0450 Mon
Down and Up
BLOCKED

0110 Mon to 0450 Mon
Down and Up
BLOCKED

0110 Mon to 0450 Mon
Down and Up
BLOCKED

0110 Mon to 0450 Mon
Down and Up
BLOCKED

0110 Mon to 0450 Mon
Down and Up
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic

Route to be available
between Bickley
Jn/Chislehurst to Sevenoaks
via Bat and Ball in event of
closure

MID
WEEK

0105 T-S to 0430-T-S
Down and Up
BLOCKED

A route to be available for
Channel Tunnel gauge
dependent freight traffic

Route to be available
between Bickley
Jn/Chislehurst to Sevenoaks
via Bat and Ball in event of
closure
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 | 15.02.2021 to 28.03.2021 | 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Sevenoaks WEEK Possession to allow shunt
and END moves.
Tonbridge
130.16 A route to be available for
0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun 0115 Sun to 0700 Sun Channel Tunnel gauge
Down and Up Down and Up Down and Up Down and Up Down and Up dependent freight traffic
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Route to be available between
Bickley Jn/Chislehurst to
Sevenoaks via Bat and Ball in
event of closure
SUN/ 0025 Mon to 0440 Mon 0025 Mon to 0440 Mon 0025 Mon to 0440 Mon 0025 Mon to 0440 Mon 0025 Mon to 0440 Mon A route to be available for
MON Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
MID Route to be available between
WEEK OllSDIWI?]tgn(()fﬁi TF Bickley Jn/_ChisIehurst to _
BLOCKED Sevenoaks via Bat and Ball in
event of closure
Tonbridge WEEK Possession to allow shunt
and END moves.
Paddock Wood Route to be available between
130.17 0030 Sun to 0630 Sun 0030 Sun to 0630 Sun 0030 Sun to 0630 Sun 0030 Sun to 0630 Sun 0030 Sun to 0630 Sun Bickley Jn/Chislehurst to
Down and Up Down and Up Down and Up Down and Up Down and Up Sevenoaks via Bat and Ball in
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED event of closure
Until 0100 Sun A route to be
available for Channel Tunnel
gauge dependent freight traffic
SUN/ 0035 Mon to 0500 Mon 0035 Mon to 0500 Mon 0035 Mon to 0500 Mon 0035 Mon to 0500 Mon 0035 Mon to 0500 Mon Route to be available between
MON Down and Up Down and Up Down and Up Down and Up Down and Up Bickley Jn/Chislehurst to
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sevenoaks via Bat and Ball in
MID event of closure
WEEK oosglﬁ‘tgn%ﬁg T-S Until 0100 Sun A route to be
BLOCKED available for Channel Tunnel

gauge dependent freight traffic
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S0O130 CHARING CROSS / CANNON STREET TO DOVER PRIORY / DOLLANDS MOOR YARD JN continued....

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Paddock Wood WEEK 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun 0100 Sun to 0630 Sun A route to be available for
and END Down and Up Down and Up Down and Up Down and Up Down and Up Channel Tunnel gauge
Ashford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED dependent freight traffic
West SUN/ 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon 0105 Mon to 0455 Mon Route to be available
130.18 MON Down and Up Down and Up Down and Up Down and Up Down and Up between Bickley
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Jn/Chislehurst to
a _ Sevenoaks via Bat and Ball
\l\//lleDEK 0100 T-S to 0500 T-S Olgfo(T) g ig 8:38 ; F in event of closure
Down and Up Down and Up
BLOCKED BLOCKED
Ashford West WEEK 0200 Sun to 0625 Sun 0200 Sun to 0625 Sun 0200 Sun to 0625 Sun 0200 Sun to 0625 Sun 0200 Sun to 0625 Sun
and END All Lines All Lines All Lines All Lines All Lines
Ashford East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.19 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
\'\IAVII?EK Standard Possession Opportunities not available
Ashford WEEK 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun 0120 Sun to 0705 Sun
East END Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED Down Main BLOCKED
and 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun 0055 Sun to 0740 Sun
Saltwood Jn Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED
130.20 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
\'\/AVIEDEK Standard Possession Opportunities not available
Saltwood Jn WEEK 0130 Sun to 0750 Sun 0130 Sun to 0750 Sun 0130 Sun to 0750 Sun 0130 Sun to 0750 Sun 0130 Sun to 0750 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Folkestone East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.21 SUN/ 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0425 Mon Possessions to allow shunt
MON Down and Up Down and Up Down and Up Down and Up Down and Up moves into Folkestone East
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Train Road
MID 0130 T-F to 0435 T-F 0130 T-F to 0425 T-F
WEEK Down and Up Down and Up
BLOCKED BLOCKED
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SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Folkestone East WEEK 0140 Sun to 0740 Sun 0140 Sun to 0740 Sun 0140 Sun to 0740 Sun 0140 Sun to 0740 Sun 0140 Sun to 0740 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Dover Priory BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.22 SUN/ 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0430 Mon 0055 Mon to 0425 Mon Possessions to allow shunt
MON Down and Up Down and Up Down and Up Down and Up Down and Up moves into Folkestone East
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Train Road
MID 0140 T-F to 0425-T-F
WEEK 0140 T-S to 0430-T-S 0140 S to 0430-S
Down and Up Down and Up
BLOCKED BLOCKED
Saltwood Jn WEEK 0115 Sun to 0850 Sun 0115 Sun to 0850 Sun 0115 Sun to 0850 Sun 0115 Sun to 0850 Sun 0115 Sun to 0850 Sun
and END Down Main/ Down Main/ Down Main/ Down Main/ Down Main/
Dollands Moor Yard Through Passenger Loop Through Passenger Loop Through Passenger Loop Through Passenger Loop Through Passenger Loop
Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
130.23 2340 Sat to 0745 Sun 2340 Sat to 0745 Sun 2340 Sat to 0745 Sun 2340 Sat to 0745 Sun 2340 Sat to 0745 Sun
Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED Up Main BLOCKED
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID . . .
WEEK Standard Possession Opportunities not available

NOTES.:

Down Main = AD1355 points to AD821 signal
Through Passenger Loop = AD1336 points to 1375 points
Up Slow/Up Main = 1381 points to 1357 points
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S0140 SWANLEY TO ASHFORD / SEVENOAKS

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Swanley WEEK Route to be available
and END 0110 Sun to 0720 Sun 0110 Sun to 0720 Sun 0110 Sun to 0720 Sun 0110 Sun to 0720 Sun 0110 Sun to 0720 Sun between Bickley
Otford Jn Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Jn/Chislehurst to
140.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sevenoaks via Orpington
in event of closure.
|\S/|Lé),\lil/ Standgr_d Possessipn Standa_r_d Possessi_on Standgr_d Possessipn Standa_r_d Possessi_on Standgr_d Possessipn Aé?]:tr?ng tT)?J:rY :lllg :Leggor
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available dependent freight traffic
MID A route to be available for
WEEK Standard Possession Opportunities not available Channel Tunnel gauge
dependent freight traffic
Otford Jn WEEK 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0705 Sun 0125 Sun to 0700 Sun
and END Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
Maidstone East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.2 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession A route to be available for
MON L . . . L ) - ) L . Channel Tunnel gauge
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available . )
dependent freight traffic
MID A route to be available for
WEEK Standard Possession Opportunities not available Channel Tunnel gauge
dependent freight traffic
Maidstone East WEEK 0200 Sun to 0635 Sun 0200 Sun to 0635 Sun 0200 Sun to 0635 Sun 0200 Sun to 0635 Sun 0200 Sun to 0630 Sun
and END Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone Down and Up Maidstone
Ashford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
140.3 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession A route to be available for
MON o - . - . - . - . - . Channel Tunnel gauge
pportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available d . )
ependent freight traffic
MID A route to be available for
WEEK Standard Possession Opportunities not available Channel Tunnel gauge

dependent freight traffic
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S0140 SWANLEY TO ASHFORD / SEVENOAKS continued...

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Otford Jn WEEK Route to be available
and END 0055 Sun to 0725 Sun 0055 Sun to 0725 Sun 0055 Sun to 0725 Sun 0055 Sun to 0725 Sun 0055 Sun to 0725 Sun between Bickley
Sevenoaks Down and Up Bat & Ball Down and Up Bat & Ball Down and Up Bat & Ball Down and Up Bat & Ball Down and Up Bat & Ball Jn/Chislehurst to
140.4 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sevenoaks via Orpington
in event of closure.
SUN/ Route to be available
MON 0050 Mon to 0520 Mon 0050 Mon to 0520 Mon 0050 Mon to 0520 Mon 0050 Mon to 0520 Mon 0050 Mon to 0520 Mon between Bickley
Down and Up Bat & Ball Down and Up Bat & Ball Down and Up Bat & Ball Down and Up Bat & Ball Down and Up Bat & Ball Jn/Chislehurst to
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sevenoaks via Orpington
in event of closure.
MID Route to be available
WEEK 0055 T-S to 0520 T-S between Bickley
Down and Up Bat & Ball Jn/Chislehurst to
BLOCKED Sevenoaks via Orpington

in event of closure.
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S0150 EASTERN JUNCTION / WESTERN JUNCTION TO SHEERNESS-ON-SEA
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS

13.12.2020 to 14.02.2021

15.02.2021 to 28.03.2021

29.03.2021 to 15.05.2021

16.05.2021 to 12.09.2021

13.09.2021 to 11.12.2021

Eastern Jn / Western
Jn
a
Queenborough
150.1

WEEK
END

0105 Sun to 0735 Sun
Down and Up Branch /
Down and Up Spur
BLOCKED

0105 Sun to 0735 Sun
Down and Up Branch /
Down and Up Spur
BLOCKED

0105 Sun to 0735 Sun
Down and Up Branch /
Down and Up Spur
BLOCKED

0105 Sun to 0735 Sun
Down and Up Branch /
Down and Up Spur
BLOCKED

0105 Sun to 0735 Sun
Down and Up Branch /
Down and Up Spur
BLOCKED

SUN/
MON

0010 Mon to 0505 Mon
Down and Up Branch /
Down and Up Spur
BLOCKED

0010 Mon to 0505 Mon
Down and Up Branch /
Down and Up Spur
BLOCKED

0010 Mon to 0505 Mon
Down and Up Branch /
Down and Up Spur
BLOCKED

0010 Mon to 0505 Mon
Down and Up Branch /
Down and Up Spur
BLOCKED

0010 Mon to 0505 Mon
Down and Up Branch /
Down and Up Spur
BLOCKED

MID
WEEK

0105 T-F to 0505 T-F
0105 S to 0600 S
Down and Up Branch
BLOCKED

Queenborough
and
Sheerness-on-Sea
150.2

WEEK
END

0055 Sun to 0740 Sun
Down and Up Branch
BLOCKED

0055 Sun to 0740 Sun
Down and Up Branch
BLOCKED

0055 Sun to 0740 Sun
Down and Up Branch
BLOCKED

0055 Sun to 0740 Sun
Down and Up Branch
BLOCKED

0055 Sun to 0740 Sun
Down and Up Branch
BLOCKED

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

0105 T-F to 0515 T-F
0055 S to 0605 S
Down and Up Branch
BLOCKED
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S0160 FAVERSHAM TO DOVER PRIORY

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Faversham WEEK 2355 Sat to 0730 Sun 2355 Sat to 0730 Sun 2355 Sat to 0730 Sun 2355 Sat to 0730 Sun 2355 Sat to 0730 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Canterbury East BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
160.1 SUN/ Shunt from Faversham
MON (platform 3) to Faversham
2335 Sun to 0455 Mon 2335 Sun to 0455 Mon 2335 Sun to 0455 Mon 2335 Sun to 0455 Mon 2335 Sun to 0455 Mon | (Platform 1) via EK4352
permitted under WTT. This
Down and Up Down and Up Down and Up Down and Up Down and Up shunt will not be available
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
when possessions are taken,
and will need to be removed
under STP arrangements.
MID 0001 TThF — 0455 TThF
WEEK 0140 Wed — 0455 Wed
2355 Fri to 0545 Sat
Down and Up
BLOCKED
Canterbury East WEEK 0015 Sun to 0700 Sun 0015 Sun to 0700 Sun 0015 Sun to 0700 Sun 0015 Sun to 0700 Sun 0015 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Buckland Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
160.2 SUN/ 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0020 TThF — 0425 TThF Wednesday reduced times for
WEEK 0150 W - 0425 W VIR IAP access
0015 Sto 0520 S
Down and Up
BLOCKED
Buckland Jn WEEK 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun Possessions to allow shunt
and END Down and Up Down and Up Down and Up Down and Up Down and Up moves into Dover Priory
Dover Priory BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
160.3 SUN/ 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon 2350 Sun to 0425 Mon Possessions to allow shunt
MON Down and Up Down and Up Down and Up Down and Up Down and Up moves into Dover Priory
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
MID 0100 TThF - 0425 TThF Possessions to allow shunt
WEEK 0205 W — 0425 W moves into Dover Priory
0045 Sto 0515 S Sidings
Down and Up Wednesday reduced times for
BLOCKED VIR IAP access
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SO170 TONBRIDGE TO BO-PEEP JN
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Tonbridge WEEK 0140 Sun to 0735 Sun 0140 Sun to 0735 Sun 0140 Sun to 0735 Sun 0140 Sun to 0735 Sun 0140 Sun to 0735 Sun
and END Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
Tunbridge Wells BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1701 SUN/ 0025 Mon to 0455 Mon 0025 Mon to 0455 Mon 0025 Mon to 0455 Mon 0025 Mon to 0455 Mon 0025 Mon to 0455 Mon
MON Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0140 T-F to 0455 T-F
WEEK 0140 S to 0520 S See Section 5 for the weeks
Down and Up Hastings extended times will be taken
BLOCKED
Tunbridge Wells WEEK 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun 0050 Sun to 0725 Sun
And END Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
Wadhurst BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
170.2 SUN/ 0035 Mon to 0520 Mon 0035 Mon to 0520 Mon 0035 Mon to 0520 Mon 0035 Mon to 0520 Mon 0035 Mon to 0520 Mon
MON Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0515 T-F
WEEK 0055 S to 0530 S See Section 5 for the weeks
Down and Up Hastings extended times will be taken
BLOCKED
Wadhurst WEEK 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun 0125 Sun to 0655 Sun
and END Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
Bo-Peep Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
1703 SUN/ 0105 Mon to 0520 Mon 0105 Mon to 0520 Mon 0105 Mon to 0520 Mon 0105 Mon to 0520 Mon 0105 Mon to 0520 Mon
MON Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 T-F to 0520 T-F
WEEK 0125 Sto 0540 S See Section 5 for the weeks
Down and Up Hastings extended times will be taken
BLOCKED
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S0180 PADDOCK WOOD TO STROOD

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Paddock Wood
and
Maidstone West
180.1

WEEK
END

2250 Sat to 0640 Sun
Down and Up Maidstone
BLOCKED

2250 Sat to 0640 Sun
Down and Up Maidstone
BLOCKED

2250 Sat to 0640 Sun
Down and Up Maidstone
BLOCKED

2250 Sat to 0640 Sun
Down and Up Maidstone
BLOCKED

2250 Sat to 0640 Sun
Down and Up Maidstone
BLOCKED

SUN/
MON

2335 Sun to 0455 Mon
Down and Up Maidstone
BLOCKED

2335 Sun to 0455 Mon
Down and Up Maidstone
BLOCKED

2335 Sun to 0455 Mon
Down and Up Maidstone
BLOCKED

2335 Sun to 0455 Mon
Down and Up Maidstone
BLOCKED

2335 Sun to 0455 Mon
Down and Up Maidstone
BLOCKED

MID
WEEK

2320 M-Th to 0500 T-F
2320 Fto 0610 S
Down and Up Maidstone
BLOCKED

Maidstone West
and
Strood
180.2

WEEK
END

2330 Sat to 0625 Sun
Down and Up Maidstone
BLOCKED

2330 Sat to 0625 Sun
Down and Up Maidstone
BLOCKED

2330 Sat to 0625 Sun
Down and Up Maidstone
BLOCKED

2330 Sat to 0625 Sun
Down and Up Maidstone
BLOCKED

2330 Sat to 0625 Sun
Down and Up Maidstone
BLOCKED

SUN/
MON

2330 Sun to 0430 Mon
Down and Up Maidstone
BLOCKED

2330 Sun to 0430 Mon
Down and Up Maidstone
BLOCKED

2330 Sun to 0430 Mon
Down and Up Maidstone
BLOCKED

2330 Sun to 0430 Mon
Down and Up Maidstone
BLOCKED

2330 Sun to 0430 Mon
Down and Up Maidstone
BLOCKED

MID
WEEK

2330 M-Th to 0430 T-F
2330 F to 0600 S
Down and Up Maidstone
BLOCKED
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SO200 ASHFORD TO HASTINGS

0010 T-S to 0515 T-S
Down and Up Ore /
Rye Single
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Ashford WEEK 0001 Sun to 0740 Sun 0001 Sun to 0740 Sun 0001 Sun to 0740 Sun 0001 Sun to 0740 Sun 0001 Sun to 0740 Sun 2300 start for S7
and END Down and Up Rye / Down and Up Rye / Down and Up Rye / Down and Up Rye / Down and Up Rye /
Rye Rye Single Rye Single Rye Single Rye Single Rye Single
200.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2300 Sun to 0540 Mon 2300 Sun to 0540 Mon 2300 Sun to 0540 Mon 2300 Sun to 0540 Mon 2300 Sun to 0540 Mon
MON Down and Up Rye / Down and Up Rye / Down and Up Rye / Down and Up Rye / Down and Up Rye /
Rye Single Rye Single Rye Single Rye Single Rye Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0001 T-S to 0540 T-S See Section 5 for the weeks
WEEK Down and Up Rye / extended times will be taken
Rye Single (Extended times are 2300
BLOCKED M-Th to 0540 T-F)
Rye WEEK 0020 Sun to 0720 Sun 0020 Sun to 0720 Sun 0020 Sun to 0720 Sun 0020 Sun to 0720 Sun 0020 Sunto 0720 Sun | Fossessions to allow shunt
and END moves into Hastings Park
- Down and Up Ore / Down and Up Ore / Down and Up Ore / Down and Up Ore / Down and Up Ore / L
Hastings . . . . . Sidings
200.2 Rye Single Rye Single Rye Single Rye Single Rye Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2325 start for S7
SUN/ 2320 Sun to 0515 Mon 2320 Sun to 0515 Mon 2320 Sun to 0515 Mon 2320 Sun to 0515 Mon 2320 Sun to 0515 Mon Possessions to allow shunt
MON Down and Up Ore / Down and Up Ore / Down and Up Ore / Down and Up Ore / Down and Up Ore / moves into Hastings Park
Rye Single Rye Single Rye Single Rye Single Rye Single Sidings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Possessions to allow shunt
WEEK moves into Hastings Park

Sidings

See Section 5 for the weeks
extended times will be taken
(Extended times are 2320
M-Th to 0515 T-F)
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SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 | 29.03.2021 to 15.05.2021 | 16.05.2021 to 12.09.2021 | 13.09.2021 to 11.12.2021
Appledore WEEK 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun 1200 Sat to 2100 Sun
and END Lydd Single Lydd Single Lydd Single Lydd Single Lydd Single
Dungeness BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
210.1 SUN/ 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon 2100 Sun to 0800 Mon
MON Lydd Single Lydd Single Lydd Single Lydd Single Lydd Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 1900 M-F to 0600 T-S
WEEK Lydd Single
BLOCKED

S0220 ASHFORD TO RAMSGATE (VIA CANTERBURY WEST)

SECTION

Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Ashford WEEK 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun Possessions to allow shunt
and END Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury | Down and Up Canterbury moves into Ashford Down
Ca”tezrggri/ West BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Yard
SUN/ 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon Possessions to allow shunt
MON Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury Down and Up Canterbury moves into Ashford Down
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Yard
MID 2350 M to 0500 T M/T is an IAP opportunity to
WEEK 0200 WThFS to 0500 WThFS be taken every week for
Down and Up Canterbury maintenance activities as per
BLOCKED

Section 5
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S0220 ASHFORD TO RAMSGATE (VIA CANTERBURY WEST) cont...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods Eto G

16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Canterbury West
And
Minster
220.2

WEEK
END

0115 Sun to 0715 Sun
Down and Up Main
BLOCKED

0115 Sun to 0715 Sun
Down and Up Main
BLOCKED

0115 Sun to 0715 Sun
Down and Up Main
BLOCKED

0115 Sun to 0715 Sun
Down and Up Main
BLOCKED

0115 Sun to 0715 Sun
Down and Up Main
BLOCKED

SUN/
MON

0025 Mon to 0455 Mon
Down and Up Main
BLOCKED

0025 Mon to 0455 Mon
Down and Up Main
BLOCKED

0025 Mon to 0455 Mon
Down and Up Main
BLOCKED

0025 Mon to 0455 Mon
Down and Up Main
BLOCKED

0025 Mon to 0455 Mon
Down and Up Main
BLOCKED

Shunt from down platform to
up platform via Signal 1/ 25
at Canterbury West permitted
under WTT. This shunt will
not be available when
possessions are taken, and
will need to be removed
under STP arrangements.

MID
WEEK

2350 M to 0450 T
0115 W-S to 0455 W-S
Down and Up Main
BLOCKED

M/T is an IAP opportunity to
be taken every week for
maintenance activities as per
Section 5
Shunt from down platform to
up platform via Signal 1/ 25
at Canterbury West permitted
under WTT. This shunt will
not be available when
possessions are taken, and
will need to be removed
under STP arrangements.

Minster
and
Ramsgate
220.3

WEEK
END

0125 Sun to 0710 Sun
Down and Up Main
BLOCKED

0125 Sun to 0710 Sun
Down and Up Main
BLOCKED

0125 Sun to 0710 Sun
Down and Up Main
BLOCKED

0125 Sunto 0710 Sun
Down and Up Main
BLOCKED

0125 Sun to 0710 Sun
Down and Up Main
BLOCKED

SUN/
MON

0030 to 0445 Mon
Down and Up Main
BLOCKED

0030 to 0445 Mon
Down and Up Main
BLOCKED

0030 to 0445 Mon
Down and Up Main
BLOCKED

0030 to 0445 Mon
Down and Up Main
BLOCKED

0030 to 0445 Mon
Down and Up Main
BLOCKED

Section 4 time to finish at
0445 between weeks 28 and
36 for leaf-fall timetable

MID
WEEK

0130 T-0450 T
0235 W to 0450 W
0125 Th-S to 0450 Th-S
Down and Up Main
BLOCKED

Section 4 time to finish at
0445 between weeks 28 and
36 for leaf-fall timetable
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S0240 BUCKLAND JN TO MINSTER EAST JN

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Buckland Jn WEEK 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun 0105 Sun to 0725 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Deal BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
240.1 SUN/ 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0115 Tto 0505 T
WEEK 0215 W to 0505 W
0105 ThF to 0505 ThF
0105 Sto 0625 S
Down and Up
BLOCKED
Deal WEEK 0120 Sun to 0710 Sun 0120 Sun to 0710 Sun 0120 Sun to 0710 Sun 0120 Sun to 0710 Sun 0120 Sun to 0710 Sun
and END Down and Up / Down and Up / Down and Up / Down and Up / Down and Up /
Minster East Jn / Down and Up Loop Down and Up Loop Down and Up Loop Down and Up Loop Down and Up Loop
Minster West Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
240.2 SUN/ 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon
MON Down and Up / Down and Up / Down and Up / Down and Up / Down and Up /
Down and Up Loop Down and Up Loop Down and Up Loop Down and Up Loop Down and Up Loop
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 Tto 0450 T
WEEK 0230 W to 0450 W
0120 ThF to 0450 T ThF F
0120 S to 0610S
Down and Up /
Down and Up Loop
BLOCKED
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S0O250 FACTORY JN /BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN

SECTION

Periods A and B

Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Factory Jn WEEK 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun Patrolling from the Down
and END Down Ludgate Down Ludgate Down Ludgate Down Ludgate Down Ludgate Ludgate line to take place
Longhedge Jn 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun between 0630 and 0750
[FLL1] Up Ludgate Up Ludgate Up Ludgate Up Ludgate Up Ludgate Sun.
250.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID
WEEK
Standard Possession Opportunities not available
Longhedge Jn WEEK 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun Patrolling from the Down
and END Down Ludgate Down Ludgate Down Ludgate Down Ludgate Down Ludgate Ludgate line to take place
Clapham Jn 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun 0050 Sun to 0630 Sun between 0630 and 0750
[FLL2] Up Ludgate Up Ludgate Up Ludgate Up Ludgate Up Ludgate Sun.
250.2 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available Opportunities not available | Opportunities not available Opportunities not available
MID . . .
WEEK Standard Possession Opportunities not available
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S0O250 FACTORY JN / BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued...

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Longhedge Jn WEEK
and END 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun 0050 Sun to 0750 Sun
Pouparts Jn Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea Down and Up Battersea
[ggg’g] BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/
MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID
WEEK Standard Possession Opportunities not available
Longhedge Jn WEEK 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun
and END Down and Up Kensington Down and Up Kensington Down and Up Kensington Down and Up Kensington Down and Up Kensington
Latchmere Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
CKL i
[ ] SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession A route to be available for
2504 MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Channel Tunnel gauge
pp pp pp pp pp dependent freight traffic
MID A route to be available for
WEEK Standard Possession Opportunities not available

Channel Tunnel gauge
dependent freight traffic
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S0O250 FACTORY JN /BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued...

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Latchmere Jn WEEK 0050 Sun to 0720 Sun 0050 Sun to 0720 Sun 0050 Sun to 0720 Sun 0050 Sun to 0720 Sun 0050 Sun to 0720 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Kensington Olympia West London West London West London West London West London
[WLL] BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
2505 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
{\IA\/II?EK Standard Possession Opportunities not available
Kensington Olympia WEEK 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun 0100 Sun to 0740 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Mitre Bridge Jn West London West London West London West London West London
[WLL] BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
250.6 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available
{\IA\/II?EK Standard Possession Opportunities not available
Falcon Jn WEEK Access to/from the West
and END London Line via Falcon Jn
Latchmere Jn and the Slow lines to be
[WLL] 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun 0010 Sun to 0705 Sun 0010Sun to 0705 Sun 0010 Sun to 0705 Sun maintained except between
250.7 Down and Up Down and Up Down and Up Down and Up Down and Up 0020 Sun and 0705
West London West London West London West London West London Sun. Route to be available
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED via Herne Hill and Factory
Jn for ECS moves from
0655 Sun if Slow lines are
blocked.
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession A route to be available for
MON . . L . . ) - . L ) Channel Tunnel gauge
Opportunities not available Opportunities not available Opportunities not available | Opportunities not available | Opportunities not available d . )
ependent freight traffic
MID A route to be available for
WEEK Standard Possession Opportunities not available

Channel Tunnel gauge
dependent freight traffic
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S0O250 FACTORY JN /BATTERSEA PIER JN TO MITRE BRIDGE JN / CLAPHAM JN continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Battersea Pier Jn
and
Longhedge Jn
[BSP]
250.8

Battersea Pier Jn
and
Factory Jn
[BSF]
250.9

WEEK 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun 0950 Sun to 1915 Sun
END Battersea Reversible Battersea Reversible Battersea Reversible Battersea Reversible Battersea Reversible
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available Opportunities not available Opportunities not available Opportunities not available
\l\//lleDEK Standard Possession Opportunities not available
WEEK 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun 1050 Sun to 1715 Sun
END Down and Up Stewarts Down and Up Stewarts Down and Up Stewarts Down and Up Stewarts
Down and Up Stewarts Lane
Lane Lane Lane Lane BLOCKED
BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
MID Standard Possession Opportunities not available
WEEK
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S0260 BRIXTON JN TO SHORTLANDS JN (CATFORD LOOP)

Standard Possession Opportunities not available

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Brixton Jn WEEK 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun Route between Herne Hill
and END Down and Up Catford Down and Up Catford Down and Up Catford Down and Up Catford Down and Up Catford and Shortlands Jn to be
Nunhead / Loop Loop Loop Loop Loop open if route via Cambria Jn
Loughborough Jn 0140 Sun to 0720 Sun 0140 Sun to 0720 Sun 0140 Sun to 0720 Sun Down 0140 Sun to 0720 Sun 0140 Sun to 0720 Sun and Crofton Road Jn is
260.1 Down and Up Cambria Down and Up Cambria and Up Cambria Down and Up Cambria Down and Up Cambria closed.
Spurs Spurs Spurs Spurs Spurs
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon A route to be available for
MON Down and Up Cambria Down and Up Cambria Down and Up Cambria Down and Up Cambria Down and Up Cambria Channel Tunnel gauge
Spurs Spurs Spurs Spurs Spurs dependent freight traffic
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
\l\,/lleDEK 0020 T-S to 0505 T-S Down and Up Cambria Spurs
BLOCKED
Nunhead WEEK 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun A route to be available for
and END Down and Up Catford Down and Up Catford 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun Down and Up Catford Channel Tunnel gauge
Down and Up Catford Loop | Down and Up Catford Loop ) -
Shortlands Jn Loop Loop BLOCKED BLOCKED Loop dependent freight traffic
260.2 BLOCKED BLOCKED BLOCKED
I\S/IL(J),\ril/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK
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SO270 NUNHEAD TO LEWISHAM

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Nunhead WEEK 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun
~and END Down and Up Down and Up Down and Up Down and Up Down and Up
Lewisham Vale Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
270.1 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available Opportunities not available Opportunities not available Opportunities not available
MID Standard Possession Opportunities not available
WEEK
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Farringdon Jn WEEK 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun Ppssesspns to be co-
and END ) A A A . ordinated with LNE Route
Blackfriars Jn Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill Down and Up Snow Hill LN3213.1
280.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ’
SUN/ Applies to S/M and midweek Possessions to be co-
MON ordinated with LNE Route
Service to be planned with the following periods of no trains between 0100 and 0430 LN3213.1
MID between St Pancras LL platform limits (inclusive) and Blackfriars platforms 1 and 2 Possessions to be co-
WEEK

limits (inclusive):

1 x 47-minute no train period (provisionally 0143 to 0230)
1 x 15-minute no train period (provisionally 0245 to 0300)
1 x 15-minute no train period (provisionally 0315 to 0330)
1 x 15-minute no train period (provisionally 0345 to 0400)

Frequency in each direction to be no greater than every 30 minutes between the start
of the first period and the end of the final period

ordinated with LNE Route
LN3213.1
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S0280 FARRINGDON TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN continued...

Down and Up Holborn
Fast OR Slow
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Blackfriars WEEK 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun Reqmreme_nt to outberth
Platforms 3 & 4 END from Blackfriars Bays to be
and Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 notified at DPPP. Isolations
. BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
Blackfriars Jn to be given up at 0900 Sun
280.2 sl%w 0030 Mon to 0455 Mon 0030 Mon to 0455 Mon 0030 Mon to 0455 Mon 0030 Mon to 0455 Mon 0030 Mon to 0455 Mon frsr‘;qg;;ecl‘ffigtr;OB‘;‘;g’fgtge
Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 Platforms 3 & 4 notified at DPPP. Isolations
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . )
to be given up at 0445 Mon
MID 0030 T-S to 0455 T-S Requirement to outberth
WEEK Platforms 3 & 4 from Blackfriars Bays to be
BLOCKED notified at DPPP. Isolations
WHEN SLOWS ARE TAKEN to be given up at 0445 T-S
Blackfriars Jn WEEK 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun All lines block only permitted
and END Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn if route via London Bridge
Loughborough Jn Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED Fast BLOCKED and Sydenham is available
280.3 and and and and and during traffic hours.
0010 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun 0010 Sun to 0915 Sun
Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Slow Down and Up Holborn
Slow BLOCKED Slow BLOCKED Slow BLOCKED BLOCKED Slow BLOCKED
0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun 0145 Sun to 0915 Sun
All lines All lines All lines All lines All lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon 0005 Mon to 0505 Mon | !l lines block only permitted
MON if route via London Bridge
Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn and Sydenham is available
Fast OR Slow BLOCKED Fast OR Slow BLOCKED Fast OR Slow BLOCKED Fast OR Slow BLOCKED Fast OR Slow BLOCKED during traffic hours
MID 0005 T-S to 0505 T-S All lines block only permitted
WEEK

if route via London Bridge
and Sydenham is available
during traffic hours.

Electronic copy - uncontrolled when printed. Next scheduled issue 27" March 2020




Network Rail Engineering Access Statement 2021 Version: 2
Kent & Sussex Routes Final Rules Date: 7™ February 2020
EAP Section 4 - Standard Possession Opportunities Page: Page 44 of 88

S0280 FARRINGDON TO HERNE HILL / METROPOLITAN JN / CAMBRIA JN / CANTERBURY ROAD JN continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Loughborough Jn
and
Herne Hill
280.4

WEEK
END

0100 Sun to 0915 Sun
Down and Up Holborn
BLOCKED

0100 Sun to 0915 Sun
Down and Up Holborn
BLOCKED

0100 Sun to 0915 Sun
Down and Up Holborn
BLOCKED

0100 Sun to 0915 Sun
Down and Up Holborn
BLOCKED

0100 Sun to 0915 Sun
Down and Up Holborn
BLOCKED

Blocked only if route via
London Bridge and
Sydenham is available.

SUN/
MON

0100 Mon to 0450 Mon
Down and Up Holborn
BLOCKED

0100 Mon to 0450 Mon
Down and Up Holborn
BLOCKED

0100 Mon to 0450 Mon
Down and Up Holborn
BLOCKED

0100 Mon to 0450 Mon
Down and Up Holborn
BLOCKED

0100 Mon to 0450 Mon
Down and Up Holborn
BLOCKED

Blocked only if route via
London Bridge and
Sydenham is available.

MID
WEEK

0100 T-S to 0500 T-S
Down and Up Holborn
BLOCKED

Blocked only if route via
London Bridge and
Sydenham is available.

Blackfriars Jn
and
Dickens Jn/
Metropolitan Jn
280.5

WEEK
END

2350 Sat to 0905 Sun
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2350 Sat to 0905 Sun
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2350 Sat to 0905 Sun
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2350 Sat to 0905 Sun
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2350 Sat to 0905 Sun
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

Blocked only if route via
Herne Hill and Streatham is
available

SUN/
MON

2350 Sun to 0450 Mon
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2350 Sun to 0450 Mon
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2350 Sun to 0450 Mon
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2350 Sun to 0450 Mon
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2350 Sun to 0450 Mon
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

Blocked only if route via
Herne Hill and Streatham is
available

MID
WEEK

2350 M-F to 0530 T-S
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

2350 M-F to 0530 T-S
Down and Up Snow Hill
Down Snow Hill Spur
BLOCKED

Blocked only if route via
Herne Hill and Streatham is
available
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S0O290 NORTH KENT EAST JN TO DARTFORD JN (VIA GREENWICH)

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

North Kent East Jn | WEEK 0055 Sun to 0650 Sun 0055 Sun to 0650 Sun 0055 Sun to 0650 Sun 0055 Sun to 0650 Sun 0055 Sun to 0650 Sun
and END Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich
Charlton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
290.1 SUN/ 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon
MON Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich Down and Up Greenwich
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0055 T-W to 0510 T-W Cannon Street Lines
WEEK 0001 Th-F to 0500 Th-F Patrolling Th & F
0055 Sto 0510 S
Down and Up Greenwich
BLOCKED
Charlton Jn WEEK 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun 0135 Sun to 0625 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Slade Green Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
290.2 SUN/ 0120 Mon to 0455 Mon 0120 Mon to 0455 Mon 0120 Mon to 0455 Mon 0120 Mon to 0455 Mon 0120 Mon to 0455 Mon
MON Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0145 T-W to 0455 T-W
WEEK 0135 Th-S to 0455 Th-S
Down and Up North Kent
BLOCKED
Slade Green Jn WEEK 0135 Sun to 0630 Sun 0135 Sun to 0630 Sun 0135 Sun to 0630 Sun 0135 Sun to 0630 Sun 0135 Sun to 0630 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Dartford Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
290.3 SUN/ 0125 Mon to 0350 Mon 0125 Mon to 0350 Mon 0125 Mon to 0350 Mon 0125 Mon to 0350 Mon 0125 Mon to 0350 Mon
MON Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
\'\,AVIEDEK Standard Possession Opportunities not available
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SO300 LEWISHAM TO CHARLTON JN / CRAYFORD CREEK JN (VIA BEXLEYHEATH)

Down and Up North Kent
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Lewisham WEEK 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun 0105 Sun to 0650 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Blackheath Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
300.1 SUN/ 0040 Mon to 0540 Mon 0040 Mon to 0540 Mon 0040 Mon to 0540 Mon 0040 Mon to 0540 Mon 0040 Mon to 0540 Mon
MON Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0120 T-W to 0540 T-S
WEEK 0105 Th-S to 0540 Th-S
Down and Up North Kent
BLOCKED
Blackheath Jn WEEK
0115 Sun to 0630 Sun 0115 Sun to 0630 Sun 0115 Sun to 0630 Sun 0115 Sun to 0630 Sun 0115 Sun to 0630 Sun
and END Down and Up Down and Up
Cravford Creek Jn/ Down and Up Bexleyheath/ | Down and Up Bexleyheath/ | Down and Up Bexleyheath/
rayi Bexleyheath/ Down and . . . Bexleyheath/
lade Green Jn - Down and Up Erith Loop Down and Up Erith Loop Down and Up Erith Loop .
Sla Up Erith Loop BLOCKED BLOCKED BLOCKED Down and Up Erith Loop
300.2 BLOCKED BLOCKED
SUN/ 0030 Mon to 0520 Mon 0030 Mon to 0520 Mon 0030 Mon to 0520 Mon 0030 Mon to 0520 Mon 0030 Mon to 0520 Mon
MON Down and Up Down and Up
Down and Up Bexleyheath/ | Down and Up Bexleyheath/ | Down and Up Bexleyheath/
Bexleyheath/ Down and . . . Bexleyheath/ Down and
) Down and Up Erith Loop Down and Up Erith Loop Down and Up Erith Loop .
Up Erith Loop BLOCKED BLOCKED BLOCKED Up Erith Loop
BLOCKED BLOCKED
MID 0130 T-W to 0520 T-W
WEEK 0110 Th-S to 0520 Th-S
Down and Up Bexleyheath/
Down and Up Erith Loop
BLOCKED
Blackheath Jn WEEK 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun 0110 Sun to 0710 Sun
and END Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent
Charlton Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
300.3 SUN/ 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon 0040 Mon to 0545 Mon A route must be made
MON Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent Down and Up North Kent available from Angerstein Jn
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED to Charlton Jn from 0520.
MID 0125 T-W to 0540 T-W A route must be made
WEEK 0110 Th-S to 0540 Th-S available from Angerstein Jn

to Charlton Jn from 0520 on
TWF and 0455 on Th and S.
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S0O310 HITHER GREEN TO ROCHESTER BRIDGE JN

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Hither Green / WEEK 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun 0125 Sun to 0645 Sun
Lee Spur Jn END Down & Up Dartford Loop/ | Down & Up Dartford Loop/ | Down & Up Dartford Loop/ | Down & Up Dartford Loop/ Down & Up Dartford Loop/
and Down & Up Lee Spur/ Down & Up Lee Spur/ Down & Up Lee Spur/ Down & Up Lee Spur/ Down & Up Lee Spur/
Dartford J”‘/Y Down & Up Crayford Spur | Down & Up Crayford Spur | Down & Up Crayford Spur Down & Up Crayford Spur Down & Up Crayford Spur
Cfayforglzpff A'Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
' SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID . " .
WEEK Standard Possession Opportunities not available
Dartford Jn WEEK 0150-Sun to 0645 Sun 0150-Sun to 0645 Sun 0150-Sun to 0645 Sun 0150-Sun to 0645 Sun 0150-Sun to 0645 Sun
and END Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent Down & Up North Kent
Hoo Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
310.2 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID . " .
WEEK Standard Possession Opportunities not available
Hoo Jn WEEK 0155 Sun to 0620 Sun 0155 Sun to 0620 Sun 0155 Sun to 0620 Sun 0155 Sun to 0620 Sun 0155 Sun to 0620 Sun
and END Down & Up North Kent/ Down & Up North Kent/ Down & Up North Kent/ Down & Up North Kent/ Down & Up North Kent/
Rochester Bridge Jn Strood Up Loop Strood Up Loop Strood Up Loop Strood Up Loop Strood Up Loop
310.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard PQ.SseSS'm Standard Possession Standard Possession Standard Possession
MON o - . Opportunities not . . . . . .
pportunities not available available Opportunities not available Opportunities not available | Opportunities not available
MID . . .
WEEK Standard Possession Opportunities not available
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S0320 HOO JN TO GRAIN (GOODS LINE)

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Hoo Jn WEEK 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun 2200 Sat to 1000 Sun
and END Single Single Single Single Single
Grain BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
3201 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
MID . " .
WEEK Standard Possession Opportunities not available
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SO330 LEWISHAM TO HAYES / BECKENHAM JN

Standard Possession Opportunities not available

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Lewisham WEEK 0120 Sun to 0650 Sun 0120 Sun to 0650 Sun 0120 Sun to 0650 Sun 0120 Sun to 0650 Sun 0120 Sun to 0650 Sun
and END Down and Up Mid-Kent Down and Up Mid-Kent Down and Up Mid-Kent Down and Up Mid-Kent Down and Up Mid-Kent
Courthill Loop North BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Jn SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
330.1 MON Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
\,>/|VIEDEK Standard Possession Opportunities not available
Courthill Loop North | WEEK 0115 Sun to 0655 Sun 0115 Sun to 0655 Sun 0115 Sun to 0655 Sun 0115 Sun to 0655 Sun 0115 Sun to 0655 Sun
Jn END Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/
and Beckenham Spur Beckenham Spur Beckenham Spur Beckenham Spur Beckenham Spur
Hayes/ BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Beckenham Jn SUN/ 0110 Mon to 0445 Mon 0110 Mon to 0445 Mon 0110 Mon to 0445 Mon 0110 Mon to 0445 Mon 0110 Mon to 0445 Mon
330.2 MON Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/ Down and Up Mid-Kent/
Beckenham Spur Beckenham Spur Beckenham Spur Beckenham Spur Beckenham Spur
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0130 T-W to 0445 T-W
WEEK 0115 Th-F to 0445 Th-F
0115 Sto 0455 S
Down and Up Mid-Kent/
Beckenham Spur
BLOCKED
Courthill Loop North | WEEK 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun 0120 Sun to 0700 Sun
Jn END Down and Up Courthill Down and Up Courthill Down and Up Courthill ; Down and Up Courthill
Down and Up Courthill Loop
and Loop Loop Loop BLOCKED Loop
Courthill Loop South BLOCKED BLOCKED BLOCKED BLOCKED
Jn SUN/ ; ;
330.3 MON Stgndard Pq_ssessmn Standard Possession Standard quse55|on Standard Possession Standard Possession
pportunities not " h Opportunities not " h " .
) Opportunities not available . Opportunities not available Opportunities not available
available available
MID
WEEK

Electronic copy - uncontrolled when printed. Next scheduled issue 27" March 2020




Network Rail

Kent & Sussex Routes

EAP

Engineering Access Statement 2021

Final Rules

Section 4 - Standard Possession Opportunities

Version: 2

Date: 7™ February 2020

Page:

Page 50 of 88

S0O350 GROVE PARK TO BROMLEY NORTH

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Grove Park WEEK 0120 Sun to 0515 Mon 0120 Sun to 0515 Mon 0120 Sun to 0515 Mon 0120 Sun to 0515 Mon 0120 Sun to 0515 Mon
and END
Bromley North SUN/ Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
350.1 MON
MID 0120 T-S — 0505 T-S
WEEK Down and Up
BLOCKED
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S0O500 VICTORIA TO BRIGHTON

On the four track section, possessions should be planned so that trains do not have to use single lead junctions in both directions when line diversions are required. Also in connection with line diversions, the use of
slower crossovers should be avoided where possible.

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J

REMARKS

13.09.2021 t0 11.12.2021
Victoria Central WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
and ) END Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available
Batter;ggf lerdn - Fson 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon
MON ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0045 T-F to 0415 T-F
WEEK ALL LINES
BLOCKED
Batters;ﬁdp'er In \éVNE,'DEK 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Satto 0840 Sun | 1ANS tosk}ﬁvtv'rl?fégbled over
Clapham Jn Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
500.2 OR OR OR OR OR Trains to travel over the
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Slow or Fast lines.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon A route o be available for
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Channel Tunnel gauge
OR OR OR OR OR dependen_t freight traf_nc
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow when Maidstone East is
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED blocked
OR OR OR OR OR
0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon | 6Y45 and 6Y58 are passed
ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES unless a possession shown
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED in the CPPP
MID 2340 M-F to 0530 T-S
WEEK Down and Up Fast
OR
Down and Up Slow
BLOCKED
OR
0045 T-F to 0415 T-F
ALL LINES
BLOCKED
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SO500 VICTORIA TO BRIGHTON continued...
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Clapham Jn WEEK Trains to be timetabled over
and END 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun Slow lines.
Balham Jn Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
500.3 OR OR OR OR OR Trains to travel over the
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Slow OR Fast lines.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Access to/from the West
London Line via Falcon Jn
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon and the Slow lines to be
maintained except between
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
0020 Sun and 0705 Sun.
OR OR OR OR OR Route to be available via
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Herne Hill and Eactory Jn for
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED y .
ECS moves from 0655 Sun if
OR OR OR OR OR Slow lines are blocked
0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon '
ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES A route to be available for
MID Channel Tunnel gauge
WEEK 2340 M-F to 0530 T-S dependent freight traffic
Down and Up Fast when Maidstone East is
OR blocked.
Down and Up Slow
BLOCKED 4Y21, 6A21, 6E20, 6008,
OR 6020, 6Y45, 6Y58 and 7048
0045 T-F to 0415 T-F are passed unless a
ALL LINES possession shown in the
BLOCKED CPPP.
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Down and Up Fast
OR
Down and Up Slow
BLOCKED
OR
0045 T-F to 0415 T-F
ALL LINES
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 | 29.03.2021 to 15.05.2021 | 16.05.2021 to 12.09.2021 | 13.09.2021 to 11.12.2021
Balham Jn WEEK Trains to be timetabled over
and END 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun Slow lines.
Streatham Common Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
500.4 OR OR OR OR OR Trains to travel over the
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Slow OR Fast lines.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Access to/from the Crystal
Palace lines to be
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon moal'gté’“ged exgeé’g fgzvee”
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast unan : un.
OR OR OR OR OR Streatham Reversible Fast
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow SSpur ?ay bSe blﬁched t?]
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED treatham South Jn wit
OR OR OR OR OR Fast line possessions.
0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon 0045 Mon to 0415 Mon Sge"’t‘)tlha’l‘: i'OWSSp“rf] may
ALL LINES ALL LINES ALL LINES ALL LINES ALL LINES ; ?‘Cje t_oh St?eatl_am
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED outh Jn with Slow [ine
MID possessions.
WEEK 2340 M-F t0 0530 T-S A route to be available for

Channel Tunnel gauge
dependent freight traffic
when Maidstone East is

blocked.

4Y21, 6A21, 6E20, 6020,
6Y45, 6Y58 and 7048 are
passed unless a possession
shown in the CPPP.
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SO500 VICTORIA TO BRIGHTON continued...

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Streatham Common | WEEK 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun 2340 Sat to 0840 Sun Access toffrom the Down
) _and_ END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast and_ Up_SeIhurst Spurs to be
Windmill Bridge Jn OR OR OR OR OR maintained except between
500.5 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow 0105 Sun and 0705 Sun.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
A route to be available for
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon Channel Tunnel gauge
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast dependent freight traffic
OR OR OR OR OR when Maidstone East is
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow blocked.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
When the slow lines are
MID blocked, a route is to be
WEEK 2340 M-F to 0530 T-S available for Thameslink
Down and Up Fast services via Sydenham and
OR London Bridge.
Down and Up Slow
BLOCKED

Notes:

Trains to be timetabled over Slow lines. Trains to travel over the Slow OR Fast lines. The Selhurst Arrival and Departure lines may be blocked between 0030 Sun and 0635 Sun providing access is available via
Norwood Jn. Access to/from the Selhurst Arrival and Departure lines to be maintained.
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SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Windmill Bridge Jn | WEEK Trains to travel over the
and END 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Slow OR Fast lines. Access
South Croydon Jn Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ to/from the London
500.6 Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/ Bridge Slow OR London
East Croydon East Croydon East Croydon East Croydon East Croydon Bridge Fast lines to be
Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 maintained. Standard
OR OR OR OR OR possession opportunities
0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun 0105 Sun to 0805 Sun that include the platforms at
Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ East Croydon are only
Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/ available at the times
East Croydon East Croydon East Croydon East Croydon East Croydon shown. Trains to be
Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 timetabled over Slow lines.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
A route to be available for
SUN/ Channel Tunnel gauge
MON 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon | dependent freight traffic
Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ Down and Up Fast/ when Maidstone East is
Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/ Fast Reversible/ blocked.
East Croydon East Croydon East Croydon East Croydon East Croydon . .
Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 Platforms 1, 2 and 3 A route is to be available for
OR OR OR OR OR Thameslink services via
0015 Mon to 0450 Mon 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon 0015 Mon to 0450 Mon | Sydenham & London Bridge
Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ Down and Up Slow/ or Streatham Common and
Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/ Slow Reversible/ Herne Hill.
East Croydon East Croydon East Croydon East Croydon East Croydon
Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6 Platforms 4, 5 and 6
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK
2345 M-Th to 0530 T-F
2345 F to 0530 S
Down and Up Fast/Fast Reversible/
East Croydon Platforms 1, 2 and 3
OR
0105 T-Sto 0440 T-S
Down and Up Slow/Slow Reversible/
East Croydon Platforms 4, 5 and 6
BLOCKED
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SO500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

South Croydon Jn
and
Purley
500.7

WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun
END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
OR OR OR OR OR
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
f/l%l\lil/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
OR OR OR OR OR
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK

2345 M-F to 0530 T-S
Down and Up Fast
OR
Down and Up Slow
BLOCKED

Trains to be timetabled over
Slow lines.

Trains to travel over the
Slow OR Fast lines.

Possessions on the Down
and Up Slow lines may also
block access to/from Purley
(Chipstead Line Jn)
between:

0145 Sun to 0705 Sun,
0030 Mon to 0440 Mon,
0105 T-F to 0440 T-F and
0145 S to 0545 S. At other
times access to Purley Yard
to be available for freight
services.

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
blocked.
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S0O500 VICTORIA TO BRIGHTON continued...
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Purley WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Satto 0840 Sun | 1ains to be timetabled over
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow lines.
Stoats Nest Jn OR OR OR OR OR
500.8 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Trains to travel_over the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Slow OR Fast lines.
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast A route to be available for
OR OR OR OR OR Channel Tunnel gauge
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow dependent freight traffic
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED when Maidstone East is
MID 2345 M-F 10 0530 T-S blocked.
WEEK Down and Up Fast
OR
Down and Up Slow
BLOCKED
Stoats Nest Jn WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to travel over the
and END Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Redhill lines.
Earlswood BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(Quary nes) | SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon | 4 rudh route between
) MON Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Down and Up Quarry Earlswood to be available via
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED . .
either the Quarry or Redhill
ek 2345 M-F t0 0530 T-S lines.
Down and Up Quarry
BLOCKED
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SO500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods Hand J
13.09.2021 to 11.12.2021

REMARKS

Stoats Nest Jn
and
Redhill
(Redhill lines)
500.10

WEEK
END

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

SUN/
MON

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

MID
WEEK

Standard Possession Opportunities not available

A route to be available for
Channel Tunnel gauge
dependent freight traffic
when Maidstone East is
blocked.

A through route between
Stoats Nest Jn and
Earlswood to be available
via either the Quarry or
Redhill lines.

Trains to be timetabled over
the Slow / Redhill lines
without station calls for
passengers at Coulsdon
South, Merstham or Redhill
(staff stops permitted).

ECS moves starting /
terminating at Redhill
(platforms or sidings), and
reversals at Redhill, are not
permitted at Redhill during
this period.

Redhill
and
Earlswood
(Redhill lines)
500.11

WEEK
END

0100 Sun to 0615 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0615 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0615 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

0100 Sun to 0610 Sun
Down and Up Redhill
BLOCKED

SUN/
MON

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

0115 Mon to 0450 Mon
Down and Up Redhill
BLOCKED

MID
WEEK

Standard Possession Opportunities not available

A through route between
Stoats Nest Jn and
Earlswood to be available
via either the Quarry or
Redhill lines.

Trains to be timetabled over
the Slow / Redhill lines
without station calls for
passengers at Redhill or
Earlswood (staff stops
permitted).

ECS moves starting /
terminating at Redhill
(platforms or sidings), and
reversals at Redhill, are not
permitted at Redhill during
this period.
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SO500 VICTORIA TO BRIGHTON continued...

Down and Up Fast
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Earlswood WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Satto 0840 Sun | Irains to travel over the
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Redhill lines.

Gatwick Alrport BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED When Redhill is bIOCked, fast
London End lines to be open between
Crossovers SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon Earlswood and Gatwick

500.12 MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Airport (London end
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Crossovers).
MID 2345 M-F to 0530 T-S
WEEK
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SO500 VICTORIA TO BRIGHTON continued...

2000 M-Th to 0600 T-F
Down Platform Loop (Plat
7)

BLOCKED

2345 M-F to 0530 T-S
Down and Up Fast/
Reversible Loop (Plat 6)
BLOCKED

0600 Mon to 2000 Fri
Reversible Loop (Plat 6)
BLOCKED

2000 M-Th to 0600 T-F
Down Fast (Plat 5)
BLOCKED

2345 M-F to 0530 T-S
Up Fast (Plat 4)
Down Platform Loop (Plat 7)
BLOCKED

SECTION Periods A Period B and C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 03.01.2021 04.01.2021 to 28.03.2021 | 29.03.2021 to 15.05.2021 | 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Gatwick Airport WEEK . 2000 Fri to 0600 Mon 2000 Fri to 0600 Mon 2000 Fri to 0600 Mon . Trains to be timetabled over
London End END 2000 Fri to 0600 Mon Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) 2000 F” t0 0600 Mon Slow lines.
Down Platform Loop (Plat Reversible Loop (Plat 6)
Crossovers 7 Down Fast (Plat 5) Down Fast (Plat 5) Down Fast (Plat 5) Down Fast (Plat 5)
and BLOCKED BLOCKED BLOCKED Three platforms at Gatwick
. BLOCKED BLOCKED . :
Tinsley Green Jn Airport to be available to
500.13 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun traffic.
Up Fast (Plat 4) Up Fast (Plat 4) Up Fast (Plat 4)
Down and Up Fast/ Up Fast (Plat 4) .
) Down Platform Loop (Plat Down Platform Loop (Plat Down Platform Loop (Plat Period A Only
Reversible Loop (Plat 6) Down Platform Loop (Plat 7) h d
BLOCKED 7) 7) 7) BLOCKED From 17th May 2020 to 3r_
BLOCKED BLOCKED BLOCKED January 2021 Platform 7 will
SUN/ 2000 Fri to 0600 Mon 2000 Fri to 0600 Mon 2000 Fri to 0600 Mon 2000 Fri to 0600 Mon 2000 Fri to 0600 Mon not be in use at Gatwick
MON Down Platform Loop (Plat Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) Reversible Loop (Plat 6) Airport Station. The Down
7 P Down Fast (Plat 5) Down Fast (Plat 5) Down Fast (Plat 5) Down Fast (Plat 5) Platform Loop (track 7) will
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED remain open during the
following periods: 06:00 to
2340 Sun 1o 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 20:00 Monday to Friday
Down and Uo Fast/ Up Fast (Plat 4) Up Fast (Plat 4) Up Fast (Plat 4) Up Fast (Plat 4) Only. No trains to stop at
; P Down Platform Loop (Plat Down Platform Loop (Plat Down Platform Loop (Plat Down Platform Loop (Pla.t platform 7 throughout this
Reversible Loop (Plat 6) 7 7) 7 7) period.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Period B to J
MID From 4th January 2021 to
WEEK 15th May 2022 Platforms 5 &

6 and tracks 6 will be out of
use at Gatwick Airport
Station during this period.
The Reversible Loop is out
of use for the duration.
The Down Fast (track 5) will
remain open during the
following periods: 06:00 to
20:00 Monday to Friday
Only. No trains to stop at
platform 6 throughout this
period. A TSR of 30mph will
be imposed during this time.

Note: Periods amended to show Period A separate and then B and C together.
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SO500 VICTORIA TO BRIGHTON continued...

2345 M-F to 0530 T-S
Down and Up Fast
OR
Down and Up Slow
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Tinsley Green Jn WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to be timetabled over
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow lines.
Three Bridges OR OR OR OR OR
500.14 Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Trains to travel over the
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Slow OR Fast lines.
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon ) )
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow line possessions to be
OR OR OR OR OR clear of Three Bridges
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow London End crossovers.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Access to Three Bridges Up
WEEK Thameslink Depot must be
2345 M-F 10 0530 T-S available from one end or
Down and Up Fast
the other
OR
Down Egg Up Slow No access to Three Bridges
BLOCKED Down Thameslink Sidings
between the times shown.
Three Bridges WEEK 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun 2345 Sat to 0840 Sun Trains to be timetabled over
and END Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Slow lines.
Balcombe Tunnel OR OR OR OR OR
Jn Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Trains to travel over the
500.15 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Slow OR Fast lines.
SUN/ 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon 2340 Sun to 0530 Mon Slow line possessions to be
MON Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast Down and Up Fast
clear of the route to/from
OR OR OR OR OR
Horsham and access
Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow Down and Up Slow into/out of Three Bridges
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Yard and Three Bridges Up
MID Thameslink Depot
WEEK

Access to Three Bridges Up
Thameslink Depot must be
available from one end or
the other

No access to Three Bridges
Down Thameslink Sidings
between the times shown.

Electronic copy - uncontrolled when printed. Next scheduled issue 27" March 2020




Network Rail Engineering Access Statement 2021 Version: 2
Kent & Sussex Routes Final Rules Date: 7™ February 2020
EAP Section 4 - Standard Possession Opportunities Page: Page 62 of 88

SO500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods Hand J
13.09.2021 t0 11.12.2021

REMARKS

Balcombe Tunnel
Jn
and
Copyhold Jn
500.16

Copyhold Jn
and
Haywards Heath
500.16a

WEEK

END Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available

MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available

WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available

WEEK

END Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available

MON Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available

MID

WEEK Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession

Opportunities not available

Opportunities not available

Opportunities not available

Opportunities not available

Opportunities not available
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SO500 VICTORIA TO BRIGHTON continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods Hand J
13.09.2021 t0 11.12.2021

REMARKS

Haywards Heath
And
Keymer Jn
500.17

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

Standal

rd Possession Opportunities n

ot available

Keymer Jn
And
Preston Park
500.18

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

Standard Possession Opportunities not available

Preston Park
and
Brighton
500.19

WEEK
END

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

Standard Possession Opportunities not available
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S0O510 LONDON BRIDGE TO EPSOM DOWNS

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

16.05.2021 to 12.09.2021

Periods Eto G

13.09.2021 to 11.12.2021

Periods H and J

REMARKS

London Bridge and
Bricklayers Arms Jn
510.1

WEEK
END

0050 Sun TO 0640 Sun
Line 9, 10 & 11 Reversible /
Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

0050 Sun TO 0640 Sun
Line 9, 10 & 11 Reversible /
Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

0050 Sun TO 0640 Sun
Line 9, 10 & 11 Reversible /
Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

0050 Sun TO 0640 Sun
Line 9, 10 & 11 Reversible /
Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

0050 Sun TO 0640 Sun
Line 9, 10 & 11 Reversible /
Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

SUN/
MON

0025 Mon to 0450 Mon
Line 9, 10 & 11 Reversible /
Down Sussex Slow /
Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

0025 Mon to 0450 Mon
Line 9, 10 & 11 Reversible /
Down Sussex Slow /
Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

0025 Mon to 0450 Mon
Line 9, 10 & 11 Reversible /
Down Sussex Slow /
Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

0025 Mon to 0450 Mon
Line 9, 10 & 11 Reversible /
Down Sussex Slow /
Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

0025 Mon to 0450 Mon
Line 9, 10 & 11 Reversible /
Down Sussex Slow /
Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

MID
WEEK

0100 T-S to 0450 T-S

Line 9, 10 & 11 Reversible / Down Sussex Slow /

Sussex Reversible /
Bermondsey Reversible /
Up Bermondsey Spur
South London Reversible
Up South London
BLOCKED

NOTES:

Isolations which isolate platforms at London Bridge Central may need to finish earlier, depending on how many and the type of units that may be stabled in the platforms.
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SO510 LONDON BRIDGE TO EPSOM DOWNS continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods Eto G

16.05.2021 to 12.09.2021

Periods Hand J

13.09.2021 to 11.12.2021

REMARKS

All lines
BLOCKED

Bricklayers Arms Jn | WEEK 0100 Sun to 0620 Sun 0100 Sun to 0620 Sun 0100 Sun to 0620 Sun 0100 Sun to 0620 Sun 0100 Sun to 0620 sun | /Vhen blocked a route via Herne
and END All lines All lines All lines All lines All lines Hill, Streatham & Selhurst must
New Cross Gate e available for throug
510.2a BLO%KED BLO%KED BLO%KED BLOg)KED BLOg)KED Thameslink services during
normal traffic hours
SUN/ 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon
MON All lines Al lines All lines Al lines Al lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID
WEEK 0055 T-S to 0515 T-S
All lines
BLOCKED
New Cross Gate WEEK 0055 Sun to 0615 Sun 0055 Sun to 0615 Sun 0055 Sun to 0615 Sun 0055 Sun to 0615 Sun 0055 Sun to 0615 Sun When blocked a route via Herne
and END All lines All lines All lines All lines All lines Hill, Streatham & Selhurst must
Sydenham Down BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED be available for through
Jn/ @ @ @ @ @ Thameslink services during
Sydenham Up Jn | SUN/ 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon 0040 Mon to 0500 Mon | normal traffic hours
510.2b MON All lines All lines All lines All lines All lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0115 T-S to 0500 T-S
WEEK All lines
BLOCKED
Sydenham Down WEEK When blocked a route via Herne
Jn/ END 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun 0100 Sun to 0625 Sun Hill, Streatham & Selhurst must
Sydenham Up Jn All lines All lines All lines All lines All lines be available for through
and BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Thameslink services during
Norwood Jn (0} 0} (0} 0} 0} normal traffic hours
510.3
SUN/ 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon 0035 Mon to 0510 Mon
MON All lines All lines All lines All lines All lines
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0510 T-F
WEEK 0100 Sto 0500 S

NOTES:

® From start of service until 1200 Sun a maximum of 8 trains per hour in each direction to be timed over the Down and Up Slow lines with at least four 10 minute gaps for Patrolling through Slow line platform areas.

See EA1325 for the East London Line opportunities at New Cross Gate
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SO510 LONDON BRIDGE TO EPSOM DOWNS continued...

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Norwood Jn WEEK 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun 0005 Sun to 0845 Sun 0005 Sun to 0845-Sun 0005 Sun to 0845 Sun Trains to be timetabled over
and END Down and Up Down and Up Down and Up Down and Up Down and Up Slow lines.
Windmill Bridge Jn London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast
510.4 OR OR OR OR OR Possessions of the Up
Down and Up Down and Up Down and Up Down and Up Down and Up London Bridge Slow may be
London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow taken to Norwood Fork Jn
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED (clear of where it meets the
SUN/ 0005 Mon to 0530 Mon 0005 Mon to 0530 Mon 0005 Mon to 0530 Mon 0005 Mon to 0530 Mon 0005 Mon to 0530 Mon Up Wallington line) at the
MON Down and Up Down and Up Down and Up Down and Up Down and Up times shown.
London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast London Bridge Fast
OR OR OR OR OR Possessions of the Up
Down and Up Down and Up Down and Up Down and Up Down and Up London Bridge Slow beyond
London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow London Bridge Slow Norwood Fork Jn must allow
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ARL ECS moves from West
MID Croydon to New Cross Gate
WEEK 0005 T-S to 0530 T-S depot.
Down and Up
London Bridge Fast When
OR blocked a route via Herne
Down and Up Hill, Streatham & Selhurst
London Bridge Slow must be available for
BLOCKED Thameslink services during

normal traffic hours
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SO510 LONDON BRIDGE TO EPSOM DOWNS continued...

Down and Up / Single
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Norwood Jn WEEK 0135 Sun to 0615 Sun 0135 Sun to 0615 Sun 0135 Sun to 0615 Sun 0135 Sun to 0615 Sun 0135 Sun to 0615 Sun
and END Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/
West Croydon Turnback Turnback Turnback Turnback Turnback ROUTE VIA MITCHAM JN
(inclusive of BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED AND HERNE HILL MUST
1547/1546 pts) SUN/ 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon 0030 Mon to 0500 Mon Down | BE AVAILABLE FOR
510.5 MON Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ Down and Up Wallington/ and Up Wallington/ THAMESLINK ECS WHEN
Turnback Turnback Turnback Turnback Turnback BLOCKED.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED WEST CROYDON
MID 0100 T-F to 0500 T-F PLATFORM 1
WEEK 0135 S to 0505 S OUTBERTHING TO BE
Down and Up Wallington/ CONFIRMED BY DPPP
Turnback
BLOCKED
West Croydon WEEK 0135 Sun to 0615 Sun 0135 Sun to 0615 Sun 0135 Sun to 0615 Sun 0135 Sun to 0615 Sun 0135 Sun to 0615 Sun
(clear of 1547/1546 | END Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington
pts) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and SUN/_| 0015 Mon to 0500 Mon 0015 Mon to 0500 Mon 0015 Mon to 0500 Mon 0015 Mon to 0500 Mon 0015 Mon to 0500 Mon D e AN
Sutton East Jn MON Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington Down and Up Wallington BE AVAILABLE FOR
510.6 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED THAMESLINK ECS WHEN
MID 0100 T-F to 0450 T-F BLOCKED.
WEEK 0135St0 0610 S @
Down and Up Wallington
BLOCKED
Sutton East Jn WEEK 0025 Sun to 0815 Sun 0025 Sun to 0815 Sun 0025 Sun to 0815 Sun 0025 Sun to 0815 Sun 0025 Sun to 0815 Sun
and END Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
Epsom Downs BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
510.7 SUN/ 2250 Sun to 0600 Mon 2250 Sun to 0600 Mon 2250 Sun to 0600 Mon 2250 Sun to 0600 Mon 2250 Sun to 0600 Mon
MON Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Platform 4 at Sutton is
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED available
MID 0015 T-F to 0600 T-F
WEEK 0015 Sto 0645 S

NOTES:

@ 5V10 and 5010 to be diverted via Mitcham Jn on all occasions when possessions are required in this section
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S0O520 THREE BRIDGES TO PORTSMOUTH HARBOUR

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C

15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods Eto G

16.05.2021 to 12.09.2021

Periods H and J

13.09.2021 to 11.12.2021

REMARKS

Three Bridges
and
Horsham
520.1

WEEK
END

0100 Sun to 0600 Sun
Down and Up Horsham
BLOCKED

0100 Sun to 0600 Sun
Down and Up Horsham
BLOCKED

0100 Sun to 0600 Sun
Down and Up Horsham
BLOCKED

0100 Sun to 0600 Sun
Down and Up Horsham
BLOCKED

0100 Sun to 0600 Sun
Down and Up Horsham
BLOCKED

Access to be available
to/from Tilgate Thameslink
Sidings.
Shunting moves to / from
Three Bridges Station.

SUN/
MON

0020 Mon to 0515 Mon
Down and Up Horsham
BLOCKED

0020 Mon to 0515 Mon
Down and Up Horsham
BLOCKED

0020 Mon to 0515 Mon
Down and Up Horsham
BLOCKED

0020 Mon to 0515 Mon
Down and Up Horsham
BLOCKED

0020 Mon to 0515 Mon
Down and Up Horsham
BLOCKED

Access to be available
to/from Tilgate Thameslink
Sidings.

MID
WEEK

0100 T-F to 0515 T-F
0100 Sto 0525 S
Down and Up Horsham
BLOCKED

Access to be available
to/from Tilgate Thameslink
Sidings.

Horsham
and
Arundel Jn
520.2

WEEK
END

0005 Sun to 0735 Sun
Down and Up Horsham
BLOCKED

0005 Sun to 0735 Sun
Down and Up Horsham
BLOCKED

0005 Sun to 0735 Sun
Down and Up Horsham
BLOCKED

0005 Sun to 0735 Sun
Down and Up Horsham
BLOCKED

0005 Sun to 0735 Sun
Down and Up Horsham
BLOCKED

Access available to
Horsham Sidings

SUN/
MON

0005 Mon to 0545 Mon
Down and Up Horsham
BLOCKED

0005 Mon to 0545 Mon
Down and Up Horsham
BLOCKED

0005 Mon to 0545 Mon
Down and Up Horsham
BLOCKED

0005 Mon to 0545 Mon
Down and Up Horsham
BLOCKED

0005 Mon to 0545 Mon
Down and Up Horsham
BLOCKED

Access available to
Horsham Sidings

MID
WEEK

0001 T-F to 0545 T-F
0005 S to 0605 S
Down and Up Horsham
BLOCKED

Access available to
Horsham Sidings
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S0O520 THREE BRIDGES TO PORTSMOUTH HARBOUR continued...

Down and Up
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Arundel Jn WEEK 0105 Sun to 0605 Sun 0105 Sun to 0605 Sun 0105 Sun to 0605 Sun 0105 Sun to 0605 Sun 0105 Sun to 0605 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Ford Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
520.3 SUN/ 0005 Mon to 0445 Mon 0005 Mon to 0445 Mon 0005 Mon to 0445 Mon 0005 Mon to 0445 Mon 0005 Mon to 0445 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0005 T-Sto 0445 T-S
WEEK Down and Up
BLOCKED
Ford Jn WEEK 0110 Sun to 0605 Sun 0110 Sun to 0605 Sun 0110 Sun to 0605 Sun 0110 Sun to 0605 Sun 0110 Sun to 0605 Sun Available for shunt moves to
and END Down and Up Down and Up Down and Up Down and Up Down and Up Barnham Signal BH115.
Barnham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
520.4 SUN/ 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon 0025 Mon to 0435 Mon Available for shunt moves to
MON Down and Up Down and Up Down and Up Down and Up Down and Up Barnham Signal BH115.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0435 T-F Available for shunt moves to
WEEK 0040 Sto 0435 S Barnham Signal BH115.
Down and Up
BLOCKED
Barnham WEEK 0145 Sun to 0620 Sun 0145 Sun to 0620 Sun 0145 Sun to 0620 Sun 0145 Sun to 0620 Sun 0145 Sun to 0620 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Chichester BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(inclusive of access | SUN/ 0020 Mon to 0435 Mon 0020 Mon to 0435 Mon 0020 Mon to 0435 Mon 0020 Mon to 0430 Mon 0020 Mon to 0435 Mon
into carriage MON Down and Up Down and Up Down and Up Down and Up Down and Up
sidings) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
520.5 MID 0050 T-F to 0430 T-F
WEEK 0040 Sto 0420 S
Down and Up
BLOCKED
Chichester WEEK 0020 Sun to 0620 Sun 0020 Sun to 0620 Sun 0020 Sun to 0620 Sun 0020 Sun to 0620 Sun 0020 Sun to 0620 Sun
(clear of access into [ END Down and Up Down and Up Down and Up Down and Up Down and Up
carriage sidings) BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
and SUN/ 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon 0010 Mon to 0435 Mon
Havant Jn MON Down and Up Down and Up Down and Up Down and Up Down and Up
5206 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0020 T-F to 0435 T-F
WEEK 0035Sto 0415 S
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S0O530 SOUTH CROYDON JUNCTION TO EAST GRINSTEAD

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Down and Up
BLOCKED

South Croydon WEEK 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun 0100 Sun to 0810 Sun Oxted to Oxted Sidings
and END Down and Up Down and Up Down and Up Down and Up Down and Up shunts via Signal 306
Oxted BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED allowed
530.1 SUN/ 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon 2355 Sun to 0445 Mon Oxted to Oxted Sidings
MON Down and Up Down and Up Down and Up Down and Up Down and Up shunts via Signal 306
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED allowed
MID 0055 T-F to 0445 T-F Oxted to Oxted Sidings
WEEK 0105 Sto 0540 S shunts via Signal 306
Down and Up allowed
BLOCKED
Oxted WEEK 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun 0055 Sun to 0820 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Hurst Green Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
5302 SUN/ 0010 Mon to 0435 Mon @ 0010 Mon to 0435 Mon © 0010 Mon to 0435 Mon @ 0010 Mon to 0435 Mon © 0010 Mon to 0435 Mon ©
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0105 T-Fto 0435 T-F ®
WEEK 0105 Sto 0555 S
Down and Up
BLOCKED
Hurst Green Jn WEEK 0040 Sun to 0800 Sun 0040 Sun to 0800 Sun 0040 Sun to 0800 Sun 0040 Sun to 0800 Sun 0040 Sun to 0800 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
East Grinstead BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
530.3 SUN/ 2355 Sun to 0510 Mon 2355 Sun to 0510 Mon 2355 Sun to 0510 Mon 2355 Sun to 0510 Mon 2355 Sun to 0510 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0510 T-F
WEEK 0040 S to 0600 S

® Longer times of 2355 Sun to 0455 Mon & 0045 T-F to 0455 T-F to be discussed once Uckfield start signal has been installed
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S0540 HURST GREEN JUNCTION TO UCKFIELD

SECTION

Periods A and B

Period C

Period D Periods Eto G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Hurst Green Jn WEEK 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun 0050 Sun to 0835 Sun
and END Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
Uckfield BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
540.1 SUN/ 2355 Sun to 0435 Mon © 2355 Sun to 0435 Mon © 2355 Sun to 0435 Mon © 2355 Sun to 0435 Mon © 2355 Sun to 0435 Mon ©
MON Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0100 T-F to 0435 T-F @
WEEK 0050 S to 0555 S
Down and Up / Single
BLOCKED
@ Longer times of 2355 Sun to 0455 Mon & 0045 T-F to 0455 T-F to be discussed once Uckfield start signal has been installed
SO550 REDHILL TO TONBRIDGE
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Redhill WEEK *CTR3 route times to be
and END 0105 Sun to 0650* Sun 0105 Sun to 0650* Sun 0105 Sun to 0650* Sun 0105 Sun to 0650* Sun 0105 Sun to 0650* Sun used when CTR2 is blocked.
Tonbridge Down and Up Down and Up Down and Up Down and Up Down and Up These times will be free of
550.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED any Channel Tunnel gauge
dependent freight traffic
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession A route to be available for
MON o - . - . - ) - . - . Channel Tunnel gauge
pportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not available d . .
ependent freight traffic
MID
WEEK

Standard Possession Opportunities not available

A route to be available for
Channel Tunnel gauge
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SO560 REDHILL TO GOMSHALL

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Redhill WEEK 0040 Sun to 0615 Sun 0040 Sun to 0615 Sun 0040 Sun to 0615 Sun 0040 Sun to 0615 Sun 0040 Sun to 0615 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
Reigate 0055 Sun to 0645 Sun 0055 Sun to 0645 Sun 0055 Sun to 0645 Sun 0055 Sun to 0645 Sun 0055 Sun to 0645 Sun
560.1 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2345 Sun to 0535 Mon 2345 Sun to 0535 Mon 2345 Sun to 0535 Mon 2345 Sun to 0535 Mon 2345 Sun to 0535 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0035 Mon to 0515 Mon 0035 Mon to 0515 Mon 0035 Mon to 0515 Mon 0035 Mon to 0515 Mon 0035 Mon to 0515 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 0040 T-F to 0535 T-S
WEEK Down BLOCKED
0055 T-S to 0535 T-S
Up BLOCKED
Reigate WEEK 2350 Sat to 0615 Sun 2350 Sat to 0615 Sun 2350 Sat to 0615 Sun 2350 Sat to 0615 Sun Down 2350 Sat to 0615 Sun
and END Down BLOCKED Down BLOCKED Down BLOCKED BLOCKED Down BLOCKED
Gomshall 0055 Sun to 0645 Sun 0055 Sun to 0645 Sun 0055 Sun to 0645 Sun 0055 Sun to 0645 Sun 0055 Sun to 0645 Sun
560.2 Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
SUN/ 2345 Sun to 0520 Mon 2345 Sun to 0520 Mon 2345 Sun to 0520 Mon 2345 Sun to 0520 Mon 2345 Sun to 0520 Mon
MON Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED Down BLOCKED
0035 Mon to 0515 Mon 0035 Mon to 0515 Mon 0035 Mon to 0515 Mon 0035 Mon to 0515 Mon 0035 Mon to 0515 Mon
Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED Up BLOCKED
MID 2355 M-F to 0535 T-S
WEEK Down BLOCKED
0055 T-S to 0505 T-S
Up BLOCKED
S0O580 COPYHOLD JUNCTION TO ARDINGLY (GOODS LINE)
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
COPgT]‘fj'd n \éllfDEK 0945 Fri to 0420 Mon 0945 Fri to 0420 Mon 0945 Fri to 0420 Mon 0945 Fri to 0420 Mon 0945 Fri to 0420 Mon
Ardingly SUN Single Single Single Single Single
580.1 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID Possessions available at any time except between
WEEK 0420 M-F to 0945 M-F
Single
BLOCKED
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SO590 KEYMER JN TO EASTBOURNE

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Keymer Jn WEEK 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun 0125 Sun to 0700 Sun
and END Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes
Lewes BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
590.1 ’\Sﬂ%w 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon 0001 Mon to 0510 Mon
Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes Down and Up Lewes
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0125 T-F to 0510 T-F
WEEK 0125 Sto 0515 S
Down and Up Lewes
BLOCKED
Lewes WEEK 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun 0130 Sun to 0655 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Southerham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
590.2 SUN/ 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon 0005 Mon to 0430 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0130 T-S to 0430 T-S
WEEK Down and Up
BLOCKED
Southerham Jn WEEK 0140 Sun to 0655 Sun 0140 Sun to 0655 Sun 0140 Sun to 0655 Sun 0140 Sun to 0655 Sun 0140 Sun to 0655 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Willingdon Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
590.3 SUN/ 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon 0020 Mon to 0450 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0140 T-F to 0450 T-F
WEEK 0140 Sto 0500 S
Down and Up
BLOCKED
Willingdon Jn WEEK 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun 0145 Sun to 0630 Sun Shunting allowed from
and END Down and Up Down and Up Down and Up Down and Up Down and Up Eastbourne to Eastbourne
Eastbourne BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
590.4 SUN/ 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon 0035 Mon to 0430 Mon Shunting allowed from
MON Down and Up Down and Up Down and Up Down and Up Down and Up Eastbourne to Eastbourne
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Sidings
MID 0145 T-Sto 0430 T-S Shunting allowed from
WEEK Down and Up Eastbourne to Eastbourne
BLOCKED Sidings
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SO600 WILLINGDON JN TO HASTINGS

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Willingdon Jn
and
West Marina
600.1

West Marina
and
Bo-Peep Jn
600.2

Bo-Peep Jn
and
Hastings
600.3

WEEK 0115 Sun to 0725 Sun 0115 Sun to 0725 Sun 0115 Sun to 0725 Sun 0115 Sun to 0725 Sun 0115 Sun to 0725 Sun
END Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon 0030 Mon to 0435 Mon
MON Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0120 T-F to 0440 T-F
WEEK 0125 S to 0435-S
Down and Up Bexhill
BLOCKED
WEEK 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 Sun to 0650 Sun 0130 to 0650 Sun
END Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0150 Mon to 0445 Mon 0150 Mon to 0445 Mon 0150 Mon to 0445 Mon 0150 Mon to 0445 Mon 0150 Mon to 0445 Mon
MON Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill Down and Up Bexhill
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
\’\/AVIEDEK Standard Possession Opportunities not available
WEEK 0130 Sun to 0605 Sun 0130 Sun to 0605 Sun 0130 Sun to 0605 Sun 0130 Sun to 0605 Sun 0130 to 0605 Sun
END Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0150 Mon to 0450 Mon 0150 Mon to 0450 Mon 0150 Mon to 0450 Mon 0150 Mon to 0450 Mon 0150 to 0450 Mon
MON Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings Down and Up Hastings
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0200 T-F to 0450 T-S
WEEK

Down and Up Hastings
BLOCKED
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S0610 SOUTHERHAM JN TO SEAFORD

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Southerham Jn WEEK 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun 0035 Sun to 0735 Sun
and END Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
Seaford BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
610.1 SUN/ 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon 2340 Sun to 0435 Mon
MON Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single Down and Up / Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0035 T-F to 0435 T-F
WEEK 0035 Sto 0435 S
Down and Up / Single
BLOCKED
S0620 BRIGHTON TO LEWES
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Brighton WEEK 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun 0050 Sun to 0655 Sun
and END Down and Up East Branch | Down and Up East Branch | Down and Up East Branch Down and Up East Branch Down and Up East Branch
Lewes BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
620.1 SUN/ 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon 0015 Mon to 0420 Mon
MON Down and Up East Branch | Down and Up East Branch | Down and Up East Branch Down and Up East Branch Down and Up East Branch
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0050 T-S to 0420 T-S
WEEK Down and Up East Branch
BLOCKED
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S0O630 BRIGHTON / PRESTON PARK TO LITTLEHAMPTON

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Preston Park WEEK 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun 0035 Sun to 0730 Sun
and END Down and Up Cliftonville Down and Up Cliftonville Down and Up Cliftonville Down and Up Cliftonville Down and Up Cliftonville
Hove Spurs Spurs Spurs Spurs Spurs
630.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0115 Mon to 0455 Mon 0115 Mon to 0455 Mon 0115 Mon to 0455 Mon 0115 Mon to 0455 Mon 0115 Mon to 0455 Mon
MON Down and Up Cliftonville Down and Up Cliftonville Down and Up Cliftonville Down and Up Cliftonville Down and Up Cliftonville
Spurs Spurs Spurs Spurs Spurs
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0050 T-F to 0455 T-F
WEEK 0050 S to 0505 S
Down and Up Cliftonville Spurs
BLOCKED
Brighton WEEK 0205 Sun to 0630 Sun 0205 Sun to 0630 Sun 0205 Sun to 0630 Sun 0205 Sun to 0715 Sun 0205 to 0715 Sun
and END Down and Up West Branch Down and Up West Branch | Down and Up West Branch Down and Up West Branch Down and Up West Branch
Hove BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
630.2 SUN/
MON 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon 0025 Mon to 0500 Mon
Down and Up West Branch Down and Up West Branch | Down and Up West Branch Down and Up West Branch Down and Up West Branch
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0205 T-F to 0500 T-F
WEEK 0205 Sto 0510 S
Down and Up West Branch
BLOCKED
Hove WEEK 0200 Sun to 0630 Sun 0200 Sun to 0630 Sun 0200 Sun to 0630 Sun 0200 Sun to 0715 Sun 0200 Sun to 0715 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Shoreham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
630.3 SUN/ 0110 Mon to 0505 Mon 0110 Mon to 0505 Mon 0110 Mon to 0505 Mon 0110 Mon to 0505 Mon 0110 Mon to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0200 T-F to 0505 T-F
WEEK 0200 Sto 0520 S
Down and Up
BLOCKED
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SO630 BRIGHTON / PRESTON PARK TO LITTLEHAMPTON continued...

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Shoreham WEEK 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun 0155 Sun to 0630 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
West Worthing BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
630.4 SUN/ 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon 0105 Mon to 0500 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0155 T-F to 0510 T-F
WEEK 0155 Sto 0515 S
Down and Up
BLOCKED
West Worthing WEEK 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun 0100 Sun to 0615 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Arundel Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
630.5 SUN/ 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon 2335 Sun to 0505 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0005 T-F to 0500 T-F
WEEK 0030 S to 0500 S
Down and Up
BLOCKED
Arundel Jn /Ford Jn | WEEK 0055 Sun to 0550 Sun 0055 Sun to 0550 Sun 0055 Sun to 0550 Sun 0055 Sun to 0550 Sun 0055 Sun to 0550 Sun Shunting allowed -
and END - - - - - Littlehampton to
Littlehampton All Lines All Lines All Lines All Lines All Lines Littlehampton Shed/Out
630.6 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Shed
SUN/ 0030 Mon to 0430 Mon | 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon 0030 Mon to 0430 Mon Shunting allowed -
MON - : - - : Littlehampton to
All Lines All Lines All Lines All Lines All Lines Littlehampton Shed/Out
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Shed
MID Shunting allowed -
WEEK 0045 TA'I:I E?n%i% T-s _ Littlehampton to
BLOCKED Littlehampton Shed/Out
Shed
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S0640 BARNHAM TO BOGNOR REGIS

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Barnham WEEK 0035 Sun to 0640 Sun 0035 Sun to 0640 Sun 0035 Sun to 0640 Sun 0035 Sun to 0640 Sun 0035 Sun to 0640 Sun @
and END Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch
Bognor Regis BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
640.1 SUN/ 0020 Mon to 0415 Mon 0020 Mon to 0415 Mon 0020 Mon to 0415 Mon 0020 Mon to 0415 Mon 0020 Mon to 0415 Mon @
MON Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch Down and Up Branch
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0105 T-F to 0455 T-F ©)
WEEK 0105Sto 0435S
Down and Up Branch
BLOCKED
Notes
. ® Possessions to be clear of Bognor Regis to Bognor Regis sidings via Signal BR 13
S0645 BATTERSEA PARK TO PECKHAM RYE (ATLANTIC LINES)
Periods Eto G Periods H and J REMARKS

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

16.05.2021 to 12.09.2021

13.09.2021 to 11.12.2021

Battersea Park
and
Peckham Rye Jn
645.1

WEEK
END

0045 Sun to 0705 Sun
Down and Up Atlantic
BLOCKED

0045 Sun to 0705 Sun
Down and Up Atlantic
BLOCKED

0045 Sun to 0705 Sun
Down and Up Atlantic
BLOCKED

0045 Sun to 0705 Sun
Down and Up Atlantic
BLOCKED

0045 Sun to 0705 Sun
Down and Up Atlantic
BLOCKED

Periods A to D only:

"If route between
Loughborough Jn and Tulse
Hill is blocked, route must be

open between Factory
Junction and Shepherds
Lane Jn to allow Thameslink
services to be diverted

SUN/
MON

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

Standard Possession
Opportunities not available

MID
WEEK

Standard Possession Opportunities not available
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S0O650 BALHAM JN TO BECKENHAM JN / NORWOOD JN / SYDENHAM

BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Balham WEEK 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun 0140 Sun to 0610 Sun | Access to/from the Crystal
and END Down and Up Down and Up Down and Up Down and Up Down and Up Palace lines to be
West Norwood BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED maintained at Balham
650.1 except between 0100 Sun
and 0610 Sun.
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not
available
\'\/AVIEDEK Standard Possession Opportunities not available
West Norwood WEEK 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun 0120 Sun to 0600 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Bromley Down Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
650.2 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available Opportunities not
available
\'\/AVIEDEK Standard Possession Opportunities not available
Bromley Down Jn WEEK 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun 2335 Sat to 0800 Sun
and END Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single
Beckenham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
650.3 SUN/ 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon 2330 Sun to 0630 Mon
MON Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single Down and Up/Single
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2330 M-F to 0630 T-S
WEEK Down and Up/Single
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SO650 BALHAM JN TO BECKENHAM JN / NORWOOD JN / SYDENHAM continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D
29.03.2021 to 15.05.2021

Periods Eto G
16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Bromley Down Jn/

0200 Sun to 0600 Sun

0200 Sun to 0600 Sun

0200 Sun to 0600 Sun

0200 Sun to 0600 Sun

0200 Sun to 0600 Sun

Route via Selhurst and

Down and Up Sydenham Spurs
BLOCKED

Bromley Up Jn WEEK Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal Down and Up Crystal unrestricted access to Selhurst
and END Palace Spur Palace Spur Palace Spur Palace Spur Palace Spur Depot must be available in the
Norwood Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED event of closure
650.4 SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available
MID
WEEK Standard Possession Opportunities not available
Sydenham WEEK 0045 Sun to 0615 Sun 0045 Sun to 0615 Sun 0045 Sun to 0615 Sun 0045 Sun to 0615 Sun 0045 Sun to 0615 Sun Possessions to allow 4 x units
and END Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham to stable at Crystal Palace
Crystal Palace Jn Spurs Spurs Spurs Spurs Spurs unless prior agreement has
650.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED been reached to out stable.
SUN/ 0050 Mon to 0515 Mon 0050 Mon to 0515 Mon 0050 Mon to 0515 Mon 0050 Mon to 0515 Mon 0050 Mon to 0515 Mon
MON Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham Down and Up Sydenham If bloqked another Route to be
Spurs Spurs Spurs Spurs Spurs ‘avallable for ECS Lc_)ndon
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Bridge to Streatham Hill Depot.
MID 0035 T-S to 0515 T-S
WEEK
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S0O660 PURLEY TO CATERHAM / TATTENHAM CORNER

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Purley WEEK 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Caterham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
660.1 SUN/ 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon 0045 Mon to 0530 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0105 T-S to 0530 T-S
WEEK Down and Up
BLOCKED
Purley WEEK 0145 Sun to 0710 Sun 0145 Sun to 0710 Sun 0145 Sun to 0710 Sun 0145 Sun to 0710 Sun 0145 Sun to 0710 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Coulsdon Town BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
660.2 SUN/ 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0535 T-F
WEEK 0155 Sto 0545 S
Down and Up
BLOCKED
Coulsdon Town WEEK 0145 Sun to 0715 Sun 0145 Sun to 0715 Sun 0145 Sun to 0715 Sun 0145 Sun to 0715 Sun 0145 Sun to 0715 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Tattenham Corner BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
660.3 SUN/ 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon 0020 Mon to 0535 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0045 T-F to 0535 T-F
WEEK 0145 Sto 0545 S
Down and Up
BLOCKED
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM
SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS

13.12.2020 to 14.02.2021

15.02.2021 to 28.03.2021

29.03.2021 to 15.05.2021

16.05.2021 to 12.09.2021

13.09.2021 to 11.12.2021

Down and Up South London

BLOCKED

South Bermondsey | WEEK 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun 0040 Sun to 0710 Sun
Jn END Down and Up Down and Up Down and Up Down and Up Down and Up
and South London South London South London South London South London

Old Kent Road Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED

680.1 SUN/ 0005 Mon to 0500 Mon 0005 Mon to 0500 Mon 0005 Mon to 0500 Mon 0005 Mon to 0500 Mon 0005 Mon to 0500 Mon

MON Down and Up Down and Up Down and Up Down and Up Down and Up

South London South London South London South London South London

BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0010 T-F to 0500 T-F
WEEK 0040 Sto 0510 S
Down and Up South London
BLOCKED
Old Kent Road Jn WEEK 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Peckham Rye Jn South London South London South London South London South London
680.2 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon 0001 Mon to 0500 Mon
MON Down and Up Down and Up Down and Up Down and Up Down and Up
South London South London South London South London South London
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0040 T-F to 0510 T-F
WEEK 0045 Sto 0510 S

NOTES

See EA1327 for the East London Line opportunities between Silwood Jn and Old Kent Road Jn
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued...

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods Eto G

16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

Peckham Rye Jn WEEK 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun 0050 Sun to 0700 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Tulse Hill BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
680.3 SUN/ 0001 Mon to 0450 Mon 0001 Mon to 0450 Mon 0001 Mon to 0450 Mon 0001 Mon to 0450 Mon 0001 Mon to 0450 Mon
MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0450 T-F
WEEK 0055 Sto 0510 S
Down and Up Portsmouth
BLOCKED
Tulse Hill WEEK 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun 2040 Sat to 2050 Sun
and END Down and Up Leigham Down and Up Leigham Down and Up Leigham Down and Up Leigham Down and Up Leigham
Leigham Jn SUN/ Spurs Spurs Spurs Spurs Spurs
680.4 MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 2200 M-Th to 0515 T-F
WEEK 2205 F to 0515 S
Down and Up Leigham Spurs
BLOCKED
Tulse Hill WEEK 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun 0100 Sun to 0700 Sun
and END Down and Up West Down and Up West Down and Up West Down and Up West Down and Up West
West Norwood Jn Norwood Spurs Norwood Spurs Norwood Spurs Norwood Spurs Norwood Spurs
680.5 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
SUN/ Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession
MON Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available Opportunities not available
\’\/AVIEDEK Standard Possession Opportunities not available
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued...

Down and Up Portsmouth
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Tulse Hill WEEK 0130 Sun to 0645 Sun 0130 Sun to 0645 Sun 0130 Sun to 0645 Sun 0130 Sun to 0645 Sun 0130 Sun to 0645 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Streatham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
680.6 Vi 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon only avallable when
Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth diverted by Sydenham and
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
London Bridge
MID Cannot be taken on odd
WEEK 0025 TW until 0530 TW week due to London Bridge
0025 ThF until 0520 ThF patrolling
0055 S until 0530 S Only available when
Down and Up Portsmouth Thameslink services are
BLOCKED diverted by Sydenham and
London Bridge
Streatham WEEK 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun 0125 Sun to 0650 Sun
and END Down and Up Down and Up Down and Up Down and Up Down and Up
Streatham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Common SUN/ 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon 2350 Sun to 0530 Mon Only available when
. MON Thameslink services are
Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth diverted by Sydenham and
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED .
London Bridge
MID Cannot be taken on odd
WEEK 0025 TW until 0530 TW weeks due to London Bridge
0025 ThF until 0520 ThF patrolling
0055 S until 0530 S Only available when
Down and Up Portsmouth Thameslink services are
BLOCKED diverted by Sydenham and
London Bridge
Streatham Jn WEEK 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun 0100 Sun to 0655 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Mitcham Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ROUTE VIA WEST
680.8 SUN/ 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon 0001 Mon to 0540 Mon CROYDON AND HERNE
MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth | HILL OR LONDON BRIDGE
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED MUST BE AVAILABLE FOR
MID 0025 T-F to 0540 T-F THAMESLINK ECS WHEN
WEEK 0045 Sto 0530 S BLOCKED.
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S0680 SOUTH BERMONDSEY JN TO LEIGHAM JN / WEST NORWOOD JN / EPSOM continued...

0115 Sto 0550 S
Down and Up Portsmouth
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods H and J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 | 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Mitcham Jn WEEK 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun 0045 Sun to 0700 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Sutton East Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED ROUTE VIA WEST
680.9 SUN/ 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon 2355 Sun to 0530 Mon | CROYDON AND HERNE
MON Down and Up Portsmouth | Down and Up Portsmouth | Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth | HILL OR LONDON BRIDGE
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED MUST BE AVAILABLE FOR
MID 0055 T-F to 0520 T-F THAMESLINK ECS WHEN
WEEK 0055 S to 0530 S BLOCKED.
Down and Up Portsmouth
BLOCKED
Sutton West Jn WEEK 0050 Sun to 0640 Sun 0050 Sun to 0640 Sun 0050 Sun to 0640 Sun 0050 Sun to 0640 Sun 0050 Sun to 0640 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Eplsom BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(eégé’sl'ge) SUN/ 0030 Mon to 0450 Mon 0030 Mon to 0450 Mon 0030 Mon to 0450 Mon 0030 Mon to 0450 Mon 0030 Mon to 0450 Mon
' MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0015 T-F to 0450 T-F
WEEK
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S0685 LEATHERHEAD TO HORSHAM (see also SW183)

Down and Up
BLOCKED

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Leatherhead WEEK 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun 0040 Sun to 0700 Sun
and END Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
Dorking BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
(including Approach ["gyN/ 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon 0025 Mon to 0515 Mon
to CBK?7 Signal) MON Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth Down and Up Portsmouth
685.1 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0505 T-F
WEEK 0030 Sto 0610 S
Down and Up Portsmouth
BLOCKED
Dorking WEEK
(Beyond CBK7 END 1850 Sat to 0545 Mon 1850 Sat to 0545 Mon 1850 Sat to 0545 Mon 1850 Sat to 0545 Mon 1850 Sat to 0545 Mon
Signal) SUN/ Down and Up Down and Up Down and Up Down and Up Down and Up
and MON BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Warnham MID 0050 T-F to 0545 T-F
685.2 WEEK 0050 Sto 0815 S
Down and Up
BLOCKED
Warnham WEEK 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun 0115 Sun to 0600 Sun ACCESS TO BE
and END Down and Up Down and Up Down and Up Down and Up Down and Up AVAILABLE TO/FROM
Horsham BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED HORSHAM FIELD SIDING
685.3 SUN/ 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon 0100 Mon to 0445 Mon ACCESS TO BE
MON Down and Up Down and Up Down and Up Down and Up Down and Up AVAILABLE TO/FROM
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED HORSHAM FIELD SIDING
MID 0115 T-F to 0445 T-F ACCESS TO BE
WEEK 0115 Sto 0455 S

AVAILABLE TO/FROM
HORSHAM FIELD SIDING
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SO690 HERNE HILL TO TULSE HILL

SECTION Periods A and B Period C Period D Periods Eto G Periods Hand J REMARKS
13.12.2020 to 14.02.2021 15.02.2021 to 28.03.2021 29.03.2021 to 15.05.2021 16.05.2021 to 12.09.2021 13.09.2021 to 11.12.2021
Herne Hill WEEK Only available if Thameslink
and END services are diverted via
Tulse Hill 0100 Sun to 0650 Sun 0100 Sun to 0650 Sun 0100 Sun to 0650 Sun 0100 Sun to 0650 Sun 0100 Sun to 0650 Sun Sydenham and London
690.1 Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Down and Up Holborn Bridge
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
Route via Catford must be
open.
SUN/ Only available if Thameslink
MON services are diverted via
Standard Possession Standard Possession Standard Possession Standard Possession Standard Possession Sydenhaén _éand London
Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available | Opportunities not available ridge
Route via Catford must be
open.
MID Only available if Thameslink
WEEK services are diverted via
0025 W, Th to 0535 Th,F Sydenham and London
Down and Up Holborn Bridge
BLOCKED
Route via Catford must be
open
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SO700 STREATHAM SOUTH JN TO SUTTON (VIA WIMBLEDON)

SECTION

Periods A and B
13.12.2020 to 14.02.2021

Period C
15.02.2021 to 28.03.2021

Period D

29.03.2021 to 15.05.2021

Periods Eto G

16.05.2021 to 12.09.2021

Periods H and J
13.09.2021 to 11.12.2021

REMARKS

0045 Sto 0545 S
Down and Up St. Helier
BLOCKED

Streatham South Jn | WEEK 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun 0030 Sun to 0925 Sun
and END Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
Wimbledon BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
700.1 SUN/ 2235 Sun to 0545 Mon 2235 Sun to 0545 Mon 2235 Sun to 0545 Mon 2235 Sun to 0545 Mon 2235 Sun to 0545 Mon
MON Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0545 T-F
WEEK 0030 Sto 0530 S
Down and Up St. Helier
BLOCKED
Wimbledon WEEK 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun 0030 Sun to 0920 Sun
) and END Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
Wimbledon West Jn BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
700.2 SUN/ 2230 Sun to 0555 Mon 2230 Sun to 0555 Mon 2230 Sun to 0555 Mon 2230 Sun to 0555 Mon 2230 Sun to 0555 Mon
MON Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED
MID 0030 T-F to 0555 T-F
WEEK 0030 St0 0530 S
Down and Up St. Helier
BLOCKED
Wimbledon West Jn | WEEK Possessions need to be
and END 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun 0045 Sun to 0905 Sun clear of VC422a/b pts or to
Sutton West Jn Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier VC415pts on the Down St.
700.3 BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Helier only — subject to
change from E-G
SUN/ Possessions need to be
MON 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon 2245 Sun to 0545 Mon clear of VC422a/b pts or to
Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier Down and Up St. Helier VC415pts on the Down St.
BLOCKED BLOCKED BLOCKED BLOCKED BLOCKED Helier only — subject to
change from E-G
MID Possessions need to be
WEEK 0045 T-F 10 0545 T-F clear of VC422a/b pts or to

VC415pts on the Down St.
Helier only — subject to
change from E-G
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