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Week commencing:
2O | & it Saturday 12 December
SO700 (Streatham Wimbledon 2330 M 2340 M
2020 | 37 | 55700 |Wimbledon St Helier 2340 M 01 s M PLPR1Q75 PROTECTED PATH
SW300 [Gomshall Shalford Jn 0315 w 0330 w
SW110 |Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
2020 | 37 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3Q41 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 (Shalford Jn Gomshall 0520 w 0550 w
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2020 37 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2020 37 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to 0015 TWThF to 0505 TWThF Ccco1l 44102210 Track renewals prep PLATFORMS 1 -10, SOUTH SIDING TO BE
10 LWRT (W/Th) OUTBERTHED.
SO110 |, . Nine EIms Jn S&C
2020 37 SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F (44190020) Track renewals prep
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . . 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO
2020 | 37 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF Cwo2 Cyclic Maintenance DIVERT VIA CHERTSEY.
2020 | 37 ga;gg New Malden Esher, Claygate gg&’]‘;zaﬁ' Dn/Up Slow, DVUP | 4105 | TwThe | to | 0520 | TWThF wo1 Cyclic Maintenance 1B01 AND 2F02 TO DIVERT VIA CHERTSEY
(E:):ﬂ.g) Fast, Up Slow, Up Byfleet 0040 TWThF 0425 TWThF Capex Plain Line I
2020 | 37 | SWI105 |Weybridge, Addlestone Jn Woking East to Refurb Byfleet LWF:?T ?I’h?F)
Dn Slow, Dn Byfleet Curve (LBBT)| 0040 TWThF 0425 TWThF GHYCIERD
W8 FREIGHT SERVICES TO DIVERT VIA
WESTBURY. 1B01, 6046 AND W10 FREIGHT
2020 | 37 gmgg Basingstoke Steventon, Overton E:j:r“‘gmp“l’:’;;” Slow. DUp | 5105 | TwThe | to | 0520 | TwThE BO4 Cyclic Maintenance SERVICES TO TRAVEL OVER THE UP SLOW USING
' P SLW BETWEEN MICHELDEVER AND
BASINGSTOKE.
2020 | 37 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 | TWThF | to | 0505 | TWThF 44201910 ‘Ta';;k renewals sixweek |1 577 AND 1B81 TO TERMINATE AT SOUTHAMPTON
Cyclic Maintenance
. . Track renewals follow-up
SW105 Dn/Up Main, Single, Dn/Up BK0037
2020 37 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a 44201115 Track renewals TOC walk |NO OUTBERTHING REQUIRED
Track renewals platform
copers
Cyclic Maintenance 2P79 TO TERMINATE AT GUILDFORD. 2P86 TO
2020 37 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF HOla 44401415 Track renewals T12 follow- |[TERMINATE AT HASLEMERE. HASLEMERE LOOP
up TO BE KEPT CLEAR
2232 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 : " . TO OPERATE BETWEEN BARNHAM AND
2020 | 37 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
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CD Civils Millway
2020 37 SW115 |Andover Ludgershall Branch 0001 M to 2359 F Road Bridge Core works ;%%GERSHALL FREIGHT SERVICES WILL NOT
Strengthening :
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2020 | 37 | SW115 [Overton South Jn ! to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2020 | 37 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWTh to 0455 TWTh Y02 Cyclic Maintenance
SW135 " . . ACCESS TO BOTLEY STONE TERMINAL NOT
2020 | 37 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Feltham Jn, Whitton Jn, South VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2020 37 SW230 |Barnes Acton Jn ! ! Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
SW210 SWR TO BERTH TWO UNITS AT READING. GWR:
2020 | 37 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GOoswW Cyclic Maintenance 1V71 TO TERMINATE AT GUILDFORD. GWR TO
BERTH ONE THREE CAR UNIT AT GUILDFORD.
1052 TO START FROM GUILDFORD.

Electronic copy - uncontrolled when printed. Next scheduled issue 27th March 2020



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 2

Date: 7th February 2020
Page 3 of 93

Electronic copy - uncontrolled when printed. Next scheduled issue 27th March 2020

P I " Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked (U3 nights Time To |nights DTV (Ol Bl Work Content Traffic Remarks
> =2 From Ref Ref
From To
Xmas Day Week commencing:
20 38 it Friday Saturday 19 December
SW105 |Totton Yard 'Weymouth 2010 M 2145 M
2020 | 38 | G105 Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2020 | 38 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2020 | 38 | G105 |irbright an Byfleet Jn 0035 F © 1 oo F PLPR1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |[Clapham Junction Longhedge Jn 0125 F 0130 F
Platforms 12-24 at Waterloo, Up
Waterloo 'West London Jn Main Relief, Down Windsor Slow, 0040 TWTh 0505 TWTh
Down Windsor, Down Windsor
o110 ;if/;gﬁjl\;" 'w;‘zj{s:yggﬁ; Line WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2020 38 SW100 182 NonhISidin DU o cco4 Nine EIms Jn S&C |Cyclic Maintenance LINES TO NINE ELMS JUNCTION. NO ACCESS
. 9, P (44190020) Track renewals prep THROUGH CLAPHAM YARD. NO OUTBERTHING
Sw220 Sheepcote Curves
REQUIRED.
Carlisle Lane Queenstown Road Up Main Fast 0040 ™WTh 0505 ™WTh
Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M 2359 F
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON
SW105 gzxg FDanS/tU Ugaﬁ%gp Byfleet | 0030 | TWTh 0515 | TWTh AND BACK TO WOKING PLATFORM 5. STOCK FOR
2020 38 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! p to wo3 Cyclic Maintenance 1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW255 BERTHING AVAILABLE IN PLATFORM 3 AT
Dn Slow, Dn Byfleet Curve 0155 TWTh 0515 TWTh GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2020 38 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh B0O3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW110 2P77 TO TERMINATE AT GUILDFORD AND 2P79 TO
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2020 | 38 SSVC\)I;.gg Havant Fratton, Cosham Jn Branch, Dn/Up Portsmouth 0045 TWTh to 0440 TWTh HO5¢ Cyclic Maintenance HASLEMERE. 2T75 & 2P01 WILL NOT RUN. 2P12 TO
START FROM HAVANT.
CD Civils Millway
2020 38 SW115 |Andover Ludgershall Branch 0001 M to 2359 F Road Bridge Core works ;LG?‘GERSHALL AREIEIT SERUE=S WL e
Strengthening :
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle)
2020 | 38 | swiz3 ght.Jn, Y. Aldershot niup Atton, Dr/Up 4 0110 | TWTh | to | 0520 | TWTh Gi11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth, MPSB Fareham Cyclic Maintenance
2020 38 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWTh to 0445 TWTh E12 S&C Stoneblowing (M/T) 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
SW140 Groundframe 3
Branch S&C Stoneblowing (T/W)
GW5001 . Western Cyclic
2020 38 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTW to 0520 TWTh Maintenance 7V97 AND 7052 TO BE RETIMED
SwW170 " . . . . 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
2020 | 38 GW5001 Wilton Jn Warminster Dn/Up Warminster 2335 MTW to 0525 TWTh S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
Sw180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2020 | 38 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 TWTh to 0500 TWTh Cwo6a Cyclic Maintenance
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2001 TO START AT STRAWBERRY HILL. 2077 TO
. . TERMINATE AT RICHMOND OR DIVERT VIA
2020 | 38 gaszg Richmond Whitton Jn, Strawberry Hill E:(’) Up;fgmgnﬁ’r Pn/Up Main, Up| o550 | twth | to | o450 | Twrh CFo2b Cyclic Maintenance WIMBLEDON. 5580 TO DIVERT VIA HOUNSLOW.
P, DiUp 5P RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TWICKENHAM AND STRAWBERRY HILL
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Boxing Day
Holiday Mon Week commencing:
zozy 39 i New Years Day Saturday 26 December
Friday
Platforms 12-24 at Waterloo, Up
\Waterloo \West London Jn Main Relief, Down Windsor Slow, 0001 M 2359 F
Down Windsor, Down Windsor
Fast, Up Windsor, Windsor
S0110 Reversible, Windsor Relief Line
2020 39 SW100 1&2, Dn/Up Waterloo Curves, to Nine EIms Jn S&C 'WINDSOR LINES SERVICES TO TERMINATE AT
SW220 North Siding, Dn/Up Sheepcote (44190020) CLAPHAM JUNCTION.
Curves
Waterloo West Crossings Queenstown Road Up Main Fast 0001 M 0500 Th
Nine Elms Jn Linford Street Jn 0001 M 2359 F

Dn/Up Waterloo Curves

1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2020 | 39 SW105 |[Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WTh to 0550 WTh B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.

2020 | 39 | SW110 [Haslemere Petersfield Dn/Up Main 0110 WTh to 0500 WTh HO2 Cyclic Maintenance

SWR WEST OF ENGLAND SERVICES TO DIVERT

Worting Jn Salisbury Tunnel Jn, Laverstock CD Civils Millway VIA SOUTHAMPTON CENTRAL. RAIL REPLACMENT

South Jn Dn/Up Exeter, Laverstock Loop, . BUSES TO OPERATE BETWEEN SALISBURY AND
2020 | 39 | Swiis Branch el M o [EOSCY ™ SFfrc:]d f:]re'i?: Core works BASINGSTOKE. FREIGHT SERVICES TO DIVERT VIA
Andover Ludgershall gthening WINCHESTER. LUDGERSHALL FREIGHT SERVICES

WILL NOT RUN.

WINDSOR PLATFORMS TO BE KEPT CLEAR.
ADDITIONAL UNITS TO BERTH AT READING

2020 | 39 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 WTh to 0525 WTh CF06 Cyclic Maintenance
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Week commencing:
20 40 it Saturday 02 January
SW230 [Kew EastJn Barnes 0010 T 0025 T
SW210 (Barnes Clapham Junction 0025 T 0035 T
2020 40 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
SO700 (Wimbledon Chase Wimbledon 0425 T 0430 T
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
2020 40 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 w
SW170 |Beechgrove GF Salisbury 2320 Th 0001 F
SW150 |Salisbury Redbridge 0001 Th 0045 F
SW105 |Redbridge Southampton 0045 F 0050 F
2020 | 40 SW105 |Southampton Redbridge 0100 F to 0105 F UTU 3Q38 PROTECTED PATH
SW150 [Redbridge Salisbury 0105 F 0145 F
SW170 |Salisbury Beechgrove GF 0145 F 0220 F
Platforms 12-24 at Waterloo, Up
Waterloo Queenstown Road Main Relief, Down Windsor Slow, EeD UG o8 WG
Down Windsor, Down Windsor
SoE ;a:ltér:i’l’ﬂ:' '"Wd;';'s::':gﬁ;’f' . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2020 | 40 | Sw100 182, North Siding, Dn/U to Nine BIms I S&C 720\ renewals follow-up ~ [Sco 1O NINE ELMS JUNCTION. NO AGCESS
s 9, P (44190020) P THROUGH CLAPHAM YARD. NO OUTBERTHING
Sw220 Sheepcote Curves
REQUIRED.
Carlisle Lane Queenstown Road Up Main Fast o [ s [
Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves e M 25 7
1B01 TO DIVERT VIA EARLSFIELD. FREIGHT
SERVICES BETWEEN SOUTHERN AND
A LTI
2020 40 SW210 |Queenstown Road Barnes Windsor Fast, Windsor 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance y !
SW220 Reversible, Up Windsor KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
! ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Dn/Up Fast, Dn Slow, Byfleet Cyclic Maintenance 1B01 TO RUN SLW FROM WEYBRIDGE TO
2020 40 SW105 |Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0045 TWThF to 0515 TWThF 44400221 Track renewals T52 site BASINGSTOKE. 2F77 TO DIVERT VIA COBHAM. 2F79
Woking walk TO TERMINATE AT WEYBRIDGE.
SW105 . 1B01 TO RUN SLW FROM WEYBRIDGE TO
2020 40 SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF Wi12a 44601913 Track renewals prep BASINGSTOKE.
1B01 TO RUN SLW FROM WEYBRIDGE TO
2020 40 SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance BASINGSTOKE. ACCESS TO BE MAINTAINED TO
BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up Main, Dn/Up Fast, Dn/Up Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2020 40 SW105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 C21 Rail Grinder RZ\iI Grinding (M/T) LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE
Salisbury 9 AT WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97
TO BE RETIMED.
2020 | 40 | Sw105 |Poole Wool gi’;’il;gs""a'”’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW110 Dn/Up Main. Dn Relief, Dn/U 2T75 WILL TERMINATE AT FAREHAM. 2P79 TO
2020 | 40 | SW140 [Farlington Jn, Cosham Jn Fratton (c/o) Frattopn Dn/LJ Branchv P 0055 TThF to 0435 TThF HO7b Cyclic Maintenance TERMINATE AT HAVANT, ECS TO HASLEMERE.
S0520 ' P 2P12 TO BE RETIMED.
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SW115
SwW170 " - Dn/Up Exeter, Single, Tisbury S08 . . 1L88 TO DIVERT VIA CASTLE CARY AND
2020 40 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF yo1 Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001
SW180 . Dn/Up Epsom, Dn/Up . .
2020 40 SWiss Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
2020 | 40 | SW210 |Barnes Twickenham E:é gp Richmond, Dn/Up Main, Up| g5 | twrhe | to | 0505 | TwThe CFo1 Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW.
SW300 2088 AND 2090 TO TERMINATE AT GUILDFORD.
2020 40 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance 1V71 WILL NOT RUN. RAIL REPLACEMENT ROAD
SERVICE GATWICK AIRPORT TO GUILDFORD.
GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.
1052 0434 READING TO GATWICK TO RUN LATER
. . AND TERMINATE AT REDHILL FOR SOUTHERN
SW300 Dn Reading/Redhill, Up
2020 | 40 | SO500 |Redhil Gomshall Redhill/Reading/Up Loop No.2 2300 | MTWTh | to | 0535 | TwThF 1828 Sussex Cyclic Maintenance [ONYWARD CONNECTION. 248 0556 GATWICK TO
20560 (part), Up Loop No.1 (part) READING TO START AT REDHILL.
part), Up Laop No. (p 2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
20 4 it Saturday 09 January
SO700 (Streatham Wimbledon 2330 M 2340 M
2020 | 41 S0O700 |Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2020 | 41 | w115 |Basingstoke Salisbury 0615 Th 1 0650 Th PLPR1Q23 PROTECTED PATH
SW180 |Cheam Dorking 0025 Th 0055 Th
2020 41 Sw180 |Dorking Cheam 0455 F to 0520 F UTU 3Q23 PROTECTED PATH
SO110 |, . Nine EIms Jn S&C
2020 41 SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F (44190020) Track renewals follow-up
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW100 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2020 | 41 | SW210 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 TWThF to 0545 TWThF Ccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
2020 | 41 | SWI105 [Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0505 TWThF cwo1l Cyclic Maintenance iYJVFNEERVICES TO BE DIVERTED VIA BAST
Cyclic Maintenance 1B01 TO DIVERT VIA COBHAM AND GUILDFORD
2020 41 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wWo7 19578 TI}Iack renewals pre, AND TERMINATE AT WOKING. 2F79 TO DIVERT VIA
D COBHAM. 2F02 TO DIVERT VIA COBHAM.

2020 41 gwigg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44601913 Track renewals follow-up
" . ACCESS TO BE MAINTAINED TO BARTON MILL
2020 41 SW105 |Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up, Dn/Up Loop, Micheldever Capex Plain Line Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2020 41 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 TWThF to 0500 TWThF E16 Refurb (Winchester) CZ ex follow-u LAVERSTOCK. 2B77 & 1B01 TO TERMINATE AT
Fast 44251915 P P BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SwW110 . " . FRATTON. GWR: 1F35 TO TERMINATE AT
2020 | 41 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT
2020 41 SW115 |Yeovil Jn Feniton P ! ! 2345 TWThF to 0525 TWThF Y03 Cyclic Maintenance RUN. RAIL REPLACEMENT ROAD SERVICES TO
Honiton Up Loop, Chard Dn Loop
OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2020 | 41 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF Go7 Cyclic Maintenance ONE UNIT AT READING AND ONE UNIT AT
SwW123
GUILDFORD
2020 | 41 | SW160 [Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
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2U79 TO TERMINATE AT TWICKENHAM AND 2S79
. TO TERMINATE AT HOUNSLOW. RAIL
2020 | 41 gagg Twickenham (c/o), Hounslow Staines (c/o) g%p "S”al:’: Dn/Up Hounslow, 0025 | TWThF | to | 0450 | TWThF CF03 Cyclic Maintenance REPLACEMENT BUS SERVICES TO RUN BETWEEN
pSp TWICKENHAM OR HOUNSLOW TO STAINES. 5580
WILL NOT RUN.
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P I " Week Week n
|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked [0z nights Time To |[nights METEHEWED  |(CHir Wl Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
20 42 it Saturday 16 January
SW105 |Totton Yard 'Weymouth 2010 M 2145 M
2020 | 42 | gyi05 Weymouth Eastleigh 2155 M to 0001 T PLPR 1051 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2020 42 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 [Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn ‘Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2020 42 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2020 42 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
2020 42 SW130 |Romsey Eastleigh shown with estimated times Y 2345 w to 0010 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0010 Th 0115 Th
SW165 |Hamworthy Hamworthy Quay 0115 Th 0125 Th
SW165 |Hamworthy Quay Hamworthy 0140 Th 0150 Th
SW105 |Hamworthy Eastleigh 0150 Th 0255 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
2020 | 42 | 5110 |Cosham Jn Fration o410 | Th | | o420 h UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2020 | 42 | G105 |Pirbright an Byfleet Jn 0035 F © 1 ooss F PLPR1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |[Clapham Junction Longhedge Jn 0125 F 0130 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2020 42 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2020 42 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0015 TWThF to 0505 TWThF Ccco1 44102210 Y PLATFORMS 1-6 & SOUTH SIDING TO BE
Track renewals prep
10 OUTBERTHED.
S0110 |, . Nine ElIms Jn S&C
2020 42 SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F (44190020) Track renewals follow-up
19578 Cyclic Maintenance 1B01 TO DIVERT VIA COBHAM AND TERMINATE AT
2020 42 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF wo7 Capex Rerail Track renewals follow-up  |GUILDFORD. 2F79 TO DIVERT VIA COBHAM. 2F02
44400720 Capex follow-up TO DIVERT VIA COBHAM.
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Other Work
Ref

Work Content

Traffic Remarks

2020 42 SW105 |Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TThF to 0430 TThF Bri4 Cyclic Maintenance SR 1z, Az377 & AL 1O WERMIAUE A7
BOURNEMOUTH
Cyclic Maintenance
MPSB P s&c wing (M/T)
2020 | 42 | SW110 |[Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh HO4a 9a/b pts S&C Stoneblowing (T/W) 2P75, 2P77, 1P79 & 2P79 TO TERMINATE AT
HASLEMERE.
44401315 Track renewals prep
LWRT (W/Th)
2020 42 SW110 |Liss Havant Jn Dn/Up Main 0050 F to 0445 F HO4a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
- NO SERVICES TO RUN BETWEEN PORTMOUTH &
P Civils Landport SOUTHSEA AND PORTSMOUTH HARBOUR
2020 | 42 | SW110 [Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0001 M to 2359 F sn;-:a?#:r:in Core works SERVICES TO TERMINATE AT FRATTON &
ghening PORTSMOUTH & SOUTHSEA.
SwW115 : " Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L.20 TO START
2020 | 42 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance AT HONITON.
0010 TWTh 0510 TWTh 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
2020 | 42 | SW120 [Farnham Alton Single/ Loop to G09 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F OF 1Q54 (Th/F).
Cyclic Maintenance
. . 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2020 | 42 gmgg Redbridge Jn, Eastleigh East Jn f‘z'r';bﬁy Tunnel Jn, Laverstock [S’i';’ L:E %?38 DT”e’:"’Vi:L'Sb”’V’ 0025 | TWThF | to | 0505 | TWThF géj ﬁ;’ggg;i IxchT’(eT”ﬁ/‘,":’)a'S prep WILL NOT RUN. 4V50/4V51 TO RUN VIA
g'e, bn'lp Y WINCHESTER. 7V97 TO BE RETIMED
Track renewals TOC walk
SW175 . " . " .
2020 42 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2020 | 42 | Swi83 [Epsom Dorking, Effingham Jn Bookgam ' P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D79 TO DIVERT TO WIMBLEDON.
S0680
Sw210 " Egham, Windsor & Eton : " . 2U04 TO START AT FELTHAM. SWR TO BERTH TWO
2020 | 42 SW250 Ashford (Middx) Riverside Dn/Up, Dn/Up Windsor 0105 WThF to 0445 WThF CF05 Cyclic Maintenance UNITS AT READING.
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P I " Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked (U3 nights Time To |nights DTV (Ol Bl Work Content Traffic Remarks
> =2 From e To Ref Ref
Week commencing:
20 43 it Saturday 23 January
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2020 43 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 [Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2020 43 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |(wimbledon New Malden 0215 w 0220 w
2020 43 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |[Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn 'Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn No route available via Linford 0035 F 0045 F
2020 | 43 | SW180 |Ewell East Effingham Jn Street curves. Divert via Victoria 0110 F to 0130 F PLPR 1Q68 PROTECTED PATH
SW200 |Effingham Jn Guildford (Eastern) 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0425 F 0435 F
SW210 |[Clapham Junction Virginia Water 0435 F 0515 F
2020 43 SwW255 Virgpinia Water Byf?eet Jn 0515 F to 0530 F uTu 3021 PROTECTED PATH
SW105 |Byfleet Jn Woking 0530 F 0540 F
Cyclic Maintenance
Dn/Up Main Slow, Dn/Up Main 0045 w 0505 w 44102210 Track renewals follow:up LINE DIVERSIONS TO APPLY. WATERLOO
2020 | 43 | SW100 |waterloo Queenstown Road Fast, South Siding, Platforms 1 to to cco1 2410TA ORI [ILSCKUCTEWEISIEZRIERIN| PLATFORMS 1 -10, SOUTH SIDING TO BE
10 0015 ThE 0505 ThE CM1033 walk . OUTBERTHED. POSSESSION TO BE TAKEN AFTER
Track renewals six week  |THE PASSAGE OF 1Q65 (T/W)
tamp
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P I " Week Week n
|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked [0z nights Time To |[nights METEHEWED  |(CHir Wl Work Content Traffic Remarks
> =2 From Ref Ref
From To
SO110 |, . Nine EIms Jn S&C
2020 43 SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F (44190020) Track renewals follow-up
2W80 AND 1B01 TO DIVERT VIA CHERTSEY. 2K77
TO DIVERT VIA TWICKENHAM. 2F79 TO TERMINATE
2020 | 43 gmgg Raynes Park Surbiton, Norbiton Ei’;’ US’:O'?S" Dn/Up Slow. DVUP- | go35 | the | o | o500 ThF cwo4 Cyclic Maintenance AT WIMBLEDON. 5Y50 WILL DIVERT VIA STAINES
9 TO CLAPHAM YARD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.
SW105 . . . 1B01 TO DIVERT VIA CHERTSEY AND 2F02 TO
2020 | 43 SW200 Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0105 WThF to 0520 WThF wo1 Cyclic Maintenance DIVERT VIA COBHAM
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON
SW105 gzﬂ‘l’g IFesh Up St Up st || CED | Wit B || Wit Cyclic Maintenance AND BACK TO WOKING PLATFORM 5. STOCK FOR
2020 43 SW110 |Weybridge, Addlestone Jn Woking East to wo3 44601917 Track renewals platform 1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW255 copers BERTHING AVAILABLE IN PLATFORM 3 AT
Dn Slow, Dn Byfleet Curve 0155 WThF 0515 WThF GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
1B01, 6046 AND DOWN W10 FREIGHT SERVICES
SW105 . Up Southampton, Up Slow, Dn/Up . . TO TRAVEL OVER THE DOWN SLOW USING SLW
2020 43 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
2020 | 43 S0 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance L5077 @ AL VO MERMINAE Air SRR PTErY
SW160 CENTRAL
A Track renewals follow-up  |1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2020 43 SW105 |Sway Bournemouth Dn/Up Main 0035 TWThF to 0505 TWThF 44201910 TOC walk CENTRAL
BK0037 Cyclic Maintenance
SW105 Dn/Up Main, Single, Dn/Up . Track renewals six week  |ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2020 | 43 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0515 TWThF Brogb Capex Rerail tamp JUBILEE SIDINGS AVAILABLE FOR BERTHING
44201320
LWRT (Th/F)
1P75 TO DIVERT VIA WINCHESTER. 2P75, 2P77
IAND 2P79 TO TERMINATE AT GUILDFORD.
2020 43 SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9c Cyclic Maintenance SERVICES TO RESTART FROM PETERSFIELD. 2P86
TO TERMINATE AT PETERSFIELD. HASLEMERE
NOT AVAILABLE FOR BERTHING.
2020 | 43 | SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F HO9c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.
" Up Exeter 2310 MTWTh 0510 TWThF
2020 | 43 | SW115 [Overton gét?:gg Tunnel Jn, Laverstock to So01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SwW115 - . Dn/Up Main, Dn/Up Exeter, East . . 1L88 AND 1L69 TO DIVERT VIA CASTLE CARY AND
2020 | 43 SW175 Gillingham (Dorset) Yeovil Jn (c/o) Bay, Single. Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
SW115 | .. N Dn/Up Main, Dn/Up Exeter, East . .
2020 | 43 SW175 Gillingham (Dorset) Yeovil Jn (c/o) Bay, Single. Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY.
SW135 " . . ACCESS TO BOTLEY STONE TERMINAL NOT
2020 | 43 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
SW210 SWR TO BERTH TWO UNITS AT READING. GWR:
2020 43 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GOswW Cyclic Maintenance 1V71 TO TERMINATE AT GUILDFORD. GWR TO
BERTH ONE THREE CAR UNIT AT GUILDFORD.
1052 TO START FROM GUILDFORD.
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P I " Week Week n
|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked [0z nights Time To |[nights METEHEWED  |(CHir Wl Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
A || 48 i Saturday 30 January
SW230 [Kew EastJn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2020 44 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
SO700 (Wimbledon Chase Wimbledon 0425 T 0430 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
2020 44 SW210 |Bamnes Clapham Jn 0520 T to 0525 T UTU 3Q10BA PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
%’:C"kc aenanee .y |LINE DIVERSIONS TO APPLY. WATERLOO
SW100 Dn/Up Main Slow, Dn/Up Main 44102210 ] P |pLATFORMS 1 -10, SOUTH SIDING TO BE
2020 44 SW105 Waterloo Durnsford Road Fast, Dn/Up Fast, Up Main Loop, 0020 TWThF to 0500 TWThF CCo02 44100112 LWRT (W/Th) prep OUTBERTHED. 2K77 TO DIVERT VIA TWICKENHAM
South Siding, Platforms 1 to 10 CM1033 2W80 TO DIVERT VIA EAST PUTNEY AND 1B01 TO
Track renewals platform DIVERT VIA CHERTSEY
copers .
SO110 |\ . Nine EIms Jn S&C
2020 44 SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F (44190020) Track renewals follow-up
. 1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT
2020 | 44 | SWI0 15 nstord Road New Malden Dn/Up Fast, Dn/Up Slow, Up Main |- 0| ryyrie | 1o | o455 | TwThE cwo3 Cyclic Maintenance VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES
Sw180 Loop, Dn/Up Epsom, Up Kingston TO CLAPHAM YARD.
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
Sl M TO RUN ECS WOKING PLATFORM 2 VIA SURBITON
SW105 Dn/Up Fast, Up Slow, Up Byfleet 44601917 Tl}lack renewals follow-u AND BACK TO WOKING PLATFORM 5. STOCK FOR
2020 44 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Curvep Dn/l’J ?;uildfo’rd P 0030 TWThF to 0515 TWThF W03 MPSB 2135pts | TOC walk P 1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW255 . p P! S&C Stoneblowin BERTHING AVAILABLE IN PLATFORM 3 AT
9 GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
2020 | 44 | SWI105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance ;I\,/\‘:IPAI\E;EER?ggi;TC)OﬁP;h_T_ éigsasGlESSIDINGS
f . Dn/Up Main, Dn/Up Loop, 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT
2020 | 44 | SW105 |Micheldever (foul) \Winchester (foul) Micheldever Dn Sidings 0115 TWThF to 0510 TWThF 44252510 Track renewals prep SERVICES TO DIVERT VIA LAVERSTOCK.
Southampton Freight
" . - . . . X ALL FREIGHT SERVICES FROM MARITIME
2020 | 44 | SWI105 [Maritime (West) Redbridge Maritime Freight Terminal 0345 M to 2359 F TramBII_DeCrll(gatgsnlng TERMINAL TO BE ROUTED VIA SOUTHAMPTON
. Southampton Freight
SW105 |, . Dn/Up Main, Dn/Up Slow, Up . X 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2020 | 44 SW150 Millbrook Totton, Romsey Fast, Dn/Up Test Valley 0030 TWThF to 0530 TWThF Train Lengthening CENTRAL
Blockade
SW105 Dn/Up Main, Single, Dn/Up Track renewals platform
2020 44 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF BK0037 copers NO OUTBERTHING REQUIRED
SW110 Dn/Up. Dn/Up Spur. Dn/U Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2020 44 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn . p. P Spur. P 0050 TWThF to 0435 TWThF HO5b HV0035 ¥ HASLEMERE TO BERTH. 2P01 TO START AT
Brighton Track renewals prep
S0520 FRATTON.
sSwi23 § Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, . .
2020 44 SW265 Guildford (c/o) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance
2020 | 44 | SW170 (wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7R\L/JS:\I7 /:\'\;SDOZA?\/E;Z:[TF%??!IELJEEZQA:(I?MA‘SV;\? XVR_I\II_D'&R
GW5001 . Western Cyclic
2020 | 44 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance 7V97 AND 7052 TO BE RETIMED
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2020 | 44 :xség Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CFo08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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Week commencing:
20 45 it Saturday 06 February
SO700 (Streatham 'Wimbledon 2330 M 2340 M
2020 45 SO700 |Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2020 45 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Cyclic Maintenance
2020 45 gvt\)l]iég Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CCo03 4‘8;%33)(20 Capex prep \If\IIII\lNEDSSTOg ,:l‘lleSEf’\ﬁg\g:Jcﬁ STTgNDIVERT VIAMAIN
Reversible, Windsor Relief Line LWRT (Th/F) :
1&2, Dn/Up Waterloo Curves,
North Siding
Cyclic Maintenance
SW105 . " . Dn/Up Fast, Dn/Up Slow, Up Main - Rail Grinding (M/T) 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO
2020 45 SW180 Clapham Junction Surbiton, Norbiton Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF Cwo02 C21 Rail Grinder Rail Grinding (T/W) DIVERT VIA CHERTSEY.
Rail Grinding (W/Th)
Cyclic Maintenance
Dn/Up Fast, Dn/Up Slow, Dn/Up 2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO
2020 | 45 | SW105 |Hampton CourtJn Byfleet Jn Chertsey Branch, Up Bay 0055 TWThF to 0520 TWThF wo7 44600618 Track renewals prep DIVERT VIA CHERTSEY.
LWRT (W/Th)
- . . P LINE DIVERSIONS TO APPLY. ACCESS IS
2020 | 45 | SWI105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 F to 0455 F C21 Rail Grinder  |Rail Grinding (Th/F) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

44252510
. ; Dn/Up Main, Dn/Up Loop, Capex Plain Line [Track renewals follow-up  [1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT
A || A5 || SIS || R ) | it () Micheldever Dn Sidings WS | WImE || @ e | T Refurb Capex six week tamp SERVICES TO DIVERT VIA LAVERSTOCK.
(44251915)
Southampton Freight
2020 | 45 | SW105 [Maritime (West) Redbridge Maritime Freight Terminal 0345 M to 2359 F Train Lengthening
Blockade
. Southampton Freight
SW105 " Dn/Up Main, Dn/Up Slow, Up . N
2020 | 45 SW150 Millbrook Totton, Romsey Fast, Dn/Up Test Valley 0030 TWThF to 0530 TWThF Train Lengthening
Blockade
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2020 45 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
2020 45 gw%g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7v97 TO BE RETIMED
2020 45 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0010 TWThF to 0455 TWThF HO6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
" 2H75 TO TERMINATE AT TEDDINGTON. RAIL
2020 | 45 ga;ig Shepperton JS;'aWbE"V Hill In, Shacklegate |r, 1, Shepperton, Dn/Up Spur | 0025 | TWThE | to | 0500 | TWThF CF12 Cyclic Maintenance REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
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Week commencing:
20 46 it Saturday 13 February
SW105 |Totton Yard Weymouth 2010 M 2145 M
2020 | 46 | g5 Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 (Brockenhurst Lymington Pier 2250 T 2300 T
2020 46 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 [Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wwallers Ash Totton Yard 2150 w 2235 w
2020 46 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2020 | 46 | gy05 Pirbright Jn Byfleet Jn 0035 F 1 ooss F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |[Clapham Junction Longhedge Jn 0125 F 0130 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2020 46 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
Cyclic Maintenance
Track renewals six week
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up 1B01 SLW OVER THE UP SLOW BETWEEN WOKING
2020 46 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44601913 tamp AND BASINGSTOKE. 2F02 TO DIVERT VIA COBHAM.
Track renewals platform
copers
Cyclic Maintenance
Dn Fast, Dn Slow, Up Fast, Lon Rail Grinding (M/T) 1B01 TO RUN SLW OVER THE UP SLOW BETWEEN
2020 | 46 SW105 |Pirbright Jn Basingstoke (foul) Valle: S‘idin s P ! 9 0115 TWThF to 0515 TWThF B10 C21 Rail Grinder |Rail Grinding (T/W) WOKING AND BASINGSTOKE. FREIGHT SERVICES
4 9 Rail Grinding (W/Th) VIA PLATFORMS 3 & 4 ONLY.
Rail Grinding (Th/F)
Southampton Freight TNO PASSENGER SERVICES TO RUN BETWEEN
. Dn/Up Main, Dn/Up Slow, Up . N SOUTHAMPTON CENTRAL AND BROCKENHURST.
2020 46 SW105 |Southampton Central (c/o) Redbridge Fast, Up Goods Loop 0001 M to 2359 F TralnBII_OecrLg;tg:mng Core works NO ACCESS TO WESTERN DOCKS. LIMITED
ACCESS TO MILLBROOK AND MARITIME FLTs.
SW105 ALL SERVICES TO TERMINATE AT SOUTHAMPTON
2020 | 46 SW160 Redbridge Jn Brockenhurst Dn/Up Main 1800 MTWTh to 0500 TWThF Bro1 Cyclic Maintenance CENTRAL AND RESTART FROM BROCKENHURST
OR BOURNEMOUTH
Cyclic Maintenance
. - 44202310 Track renewals site survey
2020 46 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0045 TWThF to 0535 TWThF Brog MPSB Winfrith 2pts |S&C Stoneblowing (MIT)
S&C Stoneblowing (T/W)
2020 46 SW110 |Haslemere Petersfield Dn/Up Main 0035 TWThF to 0500 TWThF HO2 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
2020 | 46 Ssvc\g';'g Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0050 TWThF to 0435 TWThF HV0035 Track renewals follow-up  |2P01 WILL NOT RUN.
SW115 Dn/Up Exeter. Single. Tisbu s08a 1088 & 1L69 TO DIVERT VIA CASTLE CARY &
2020 46 SW170 |Wilton Jn Gillingham (Dorset) Loo P » Single, Y 2240 MTW to 0430 TWTh Yola Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 P 1L84 TO TERMINATE AT YEOVIL JN.
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CD Earthworks
Yeovil Pen Mill GWR: BRISTOL TO WEYMOUTH SERVICES WILL
Cutting START AND TERMINATE AT CASTLE CARY. RAIL
Capex Plain Line REPLACEMENT ROAD SERVICES TO OPERATE
GW500 . R_ﬁfjurb - gyclic Makintenance BETWEEN CASTLE CARY AND WEYMOUTH.
) eovil Pen Mil ore works
2020 46 zwg: Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F YO05b 44500920 e SWR: YEOVIL JUNCTION VIA CASTLE CARY
Capex Plain Line |Core works SERVICES TO START AND TERMINATE AT CASTLE
Refurb CARY. YEOVIL PEN MILL TO SALISBURY/
(Maiden Newton) WATERLOO SERVICES TO START AND TERMINATE
44500710 AT YEOVIL JUNCTION.
44501020
2D79 TO TERMINATE AT WIMBLEDON. RAIL
2020 | 46 ssvovégg Motspur Park Jn, Cheam Leatherhead gg’ ;f dPS:ssriv:j?:;r; P/Up Epsom. | 035 | TwThE | to | 0505 | TWThF Ccwosb Cyclic Maintenance REPLACEMENT BUS SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.
1B01 TO DIVERT VIA EARLSFIELD AND 2077 TO
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
BUSES TO OPERATE BETWEEN CLAPHAM JN AND
KINGSTON. FREIGHT SERVICES BETWEEN
SwW210 Dn/Up Windsor Slow, Dn/Up SOUTHERN AND ANGLIA/MIDLAND MAIN LINE
2020 46 SW225 |Clapham Junction Richmond, New Kew Jn Windsor Fast Pumey' Reversible 0045 TWTh to 0500 TWTh CCo07a Cyclic Maintenance ROUTES TO DIVERT VIA MITRE BRIDGE JN,
SW230 ’ WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
Sw210 Capex Plain Line Cyclic Maintenance
2020 46 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF CFO07 Refurb SWR TO BERTH TWO UNITS AT READING
SW255 (44302210) Capex follow-up
2020 46 SW265 |Aldershot South Jn ‘Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
20 47 it Saturday 20 February
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
Sw245 |Fulwell Twickenham 0235 T 0240 T
2020 47 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0O250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn ‘Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 [Wimbledon New Malden 0215 w 0220 w
2020 47 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn 'Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
2020 47 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 w
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
2020 47 SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
SW170 |[Warminster Wilton Jn 2240 Th 2300 Th
SW115 |Wilton Jn Salisbury 2300 Th 2305 Th
SW115 |Salisbury Basingstoke 2305 Th 0055 F
SW115 |Basingstoke Salisbury 0105 F 0230 F
SW115 |Salisbury Andover 0240 F 0255 F
SW115 |Andover Ludgershall 0340 F 0405 F
2020 a1 SW115 |Ludgershall And%ver 0415 F to 0440 F UTU 3Q38 PROTECTED PATH
SW115 [Andover Laverstock North Jn 0450 F 0505 F
SW150 |Laverstock North Jn Laverstock South Jn 0505 F 0510 F
SW150 |Laverstock South Jn Laverstock North Jn 0515 F 0520 F
SW115 |Laverstock North Jn Wilton Jn 0530 F 0535 F
SW170 |wilton Jn Warminster 0535 F 0600 F
. . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Cyclic Maintenance
2020 | 47 gaigg Southampton Central (c/0) Brockenhurst, Romsey Fast, Up Goods Loop, Dn/Up Test | 0005 TWThF to 0500 TWThF E19 BK1008 Track renewals prep gggéﬁﬁLS’ég\ﬁgggi%T&mlbf ggg"lfHFALl\;Perlt—)LN
Valley LWRT (W/Th) CENTRAL
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. . Cyclic Maintenance
2020 | 47 | SW105 |Brockenhurst Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 44201910 Track renewals T12 follow- |5/ & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings up CENTRAL
SwW110 Dn/Up, Dn/Up Spur, Dn/U Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2020 | 47 | SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn 4P, DnfUp Spur, Dnip 0050 | TThF | to | 0435 | TThF HO5b HV0035 t4 HASLEMERE TO BERTH. 2P01 TO START AT
Brighton Track renewals prep
S0520 FRATTON.
SW115 Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT
2020 47 Yeovil Jn Pinhoe N p i ! 2345 TWThF to 0515 TWThF Y04 Cyclic Maintenance RUN. RAIL REPLACEMENT ROAD SERVICES TO
GW610 Honiton Up Loop, Chard Dn Loop
OPERATE.
SW180 Dn/Up Epsom, Dn/Ui 0025 TThF 0500 TThF 2D79 TO TERMINATE AT WIMBLEDON. RAIL
2020 | 47 Swiss Raynes Park Ewell West, Chessington South Chesgin pton ! P to CWO05b Cyclic Maintenance REPLACEMENT ROAD SERVICES TO OPERATE
9 0120 w 0500 w BETWEEN WIMBLEDON AND EPSOM.
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEATHERHEAD AND
Sw183 Dn/Up Portsmouth/Main, Dn Loop " . DORKING.
2020 47 50685 Leatherhead Warnham (Dorking), Down Siding (Dorking) 2220 MTWTh to 0505 TWThF 1B24 Sussex Cyclic Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2077 TO TERMINATE AT STRAWBERRY
SW190 " Dn/Up Kingston, Dn/Up . . HILL. RAIL REPLACEMENT BUS SERVICE TO
2020 47 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hil 0035 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
'WIMBLEDON OR CLAPHAM YARD
2020 | 47 | SW200 |Hampton CourtJn Effingham Jn Dn/Up Cobham 0035 TThF to 0545 TThF W06 Cyclic Maintenance
Dn/Up Cobham, Platforms 1-3 at 5D79 TO DIVERT TO WIMBLEDON. GUILDFORD
2020 47 SW200 |Effingham Jn Guildford Guild?ord ! 0105 TWThF to 0445 TWThF G02 Cyclic Maintenance PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 1
TO BE AVAILABLE FOR BERTHING.
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Dn/Up Windsor Slow, Dn/Up VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2020 47 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0045 WThF to 0510 WThF CCO05a Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
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Week commencing:
20 48 it Saturday 27 February
SW230 [Kew EastJn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2020 48 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
SO700 (Wimbledon Chase Wimbledon 0425 T 0430 T
Platforms 7-15 at Waterloo, Up . .
Main Reversible, Dn Windsor Cyclic Maintenance
2020 48 SW100 |Waterloo Queenstown Road A . 0035 TWThF to 0500 TWThF CCo09a CM1033 Track renewals T12 follow- |LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main u
Fast P
SW105 . - Dn/Up Fast, Dn Slow, Byfleet Cyclic Maintenance 1B01 SLW OVER THE UP SLOW. 2F02 TO DIVERT
2020 48 SW110 Woking East Pirbright Jn, Worplesdon Curves 0105 TWThF to 0520 TWThF W09 44601913 Track renewals TOC walk  |VIA COBHAM.
1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2020 48 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
Cyclic Maintenance SWR: SERVICES FROM WATERLOO TO TERMINATE
Dn/Up, Dn/Up Loop, Micheldever 44252510 TI}Iack el Tl AT BASINGSTOKE. 1B73 TO DIVERT VIA
2020 48 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh E15 44201912 Track renewals T52 sitep GUILDFORD AND HAVANT. 2W80 TO TERMINATE
Fast walk AT EASTLEIGH AND RESTART FROM
BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
Dn/Up, Dn/Up Loop, Micheldever " .
. . e Cyclic Maintenance 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT
2020 | 48 | SW105 [WortingJn Eastleigh East Jn E;\Stsldmgs, Dn/Up Slow, Dn/Up 0125 F to 0500 F E15 44252510 Track renewals follow-up | SERVICES AND XC TO DIVERT VIA LAVERSTOCK.
SW105 |(Wareham \Wool Dn/Up, Swanage Single, Wool . .
2020 | 48 SW166 |Worgret n Furzebrook Sidings Sidings 0001 TWThF to 0615 TWThF Brog8 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
2020 48 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GO1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77 AND 2T75 TO TERMINATE
AT FRATTON. 2P79 TO TERMINATE AT HAVANT &
SW110 RUN ECS TO BERTH AT HASLEMERE. 2P12 TO
2020 | 48 S0520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance START FROM HAVANT. GWR: 1F35 TO TERMINATE
AT FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR.
SwW115 . . Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L.20 TO START
2020 | 48 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance AT HONITON.
GW500
2020 | 48 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
Swi78
SW180 Dn/Up Portsmouth, Dn/U
2020 | 48 | Sw183 |Epsom Dorking, Effingham Jn BookEam ! P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D79 TO DIVERT TO WIMBLEDON.
S0680
2020 | 48 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn 222 L;Eesrmwsbs:ry Hill, Dr/Up 0120 | TWThF | to | 0435 | TWThF CF13 Cyclic Maintenance 2K77 TO TERMINATE AT TEDDINGTON
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20 49 it Saturday 06 March
SO700 (Streatham Wimbledon 2330 M 2340 M
2020 | 49 | 55700 |wimbledon St Helier 2340 M © | 2345 M PLPR 1Q75 PROTECTED PATH
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
2020 | 49 | G55 |Virginia Water Byfleet Jn 0310 T 1 0320 T UTU 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 [Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
2020 49 SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
SO700 (Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |Sutton Wimbledon 0230 w 0245 w
SO700 (Wimbledon Sutton 0335 w 0355 w
SO700 (Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
2020 49 SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn ‘Woking 0545 Th 0600 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2020 49 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW210 |Richmond Clapham Jn 2305 Th 2320 Th
S0250 |Clapham Jn Latchmere Jn 2325 Th 2330 Th
S0O250 |Latchmere Jn Clapham Jn 0030 F 0035 F
SW210 |Clapham Jn Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
2020 49 SW210 |Twickenham Whitton Jn 0115 F to 0125 F UTU 3028 PROTECTED PATH
SW230 [Whitton Jn Barnes 0125 F 0140 F
SW210 |Barnes Clapham Jn 0140 F 0150 F
S0250 |Clapham Jn Latchmere Jn 0240 F 0245 F
S0O250 |Latchmere Jn Clapham Jn 0300 F 0305 F
SW210 |Clapham Jn Reading 0305 F 0445 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2020 | 49 | SW100 |waterloo Queenstown Road Fast, South Siding, Platforms 1 to | 0015 TWThF to 0505 TWThF Ccco1 44102210 Track renewals six week PLATFORMS 1 -10, SOUTH SIDING TO BE
10 tamp OUTBERTHED.
. 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO
2020 | 49 gmgg Clapham Junction New Malden E:(’) Up;:fd’ [;"/é’opms's""'KLi’r? ';"tz': 0100 | TWF | to | 0455 TWF cwo2 Cyclic Maintenance DIVERT VIA CHERTSEY. POSSESSION TO BE
p. DniUp Epsom, Up King TAKEN AFTER THE PASSAGE OF 3Q24 (T/W)
. . Dn/Up Fast, Dn/Up Slow, Up Main . . 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO
2020 | 49 | SWI105 |Clapham Junction Wimbledon West Jn Loop 0100 Th to 0455 Th Cwo2 Cyclic Maintenance DIVERT VIA CHERTSEY.
Cyclic Maintenance
Dn/Up Fast, Dn/Up Slow, Dn/Up : 2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO
2020 49 SW105 |Hampton Court Jn Byfleet Jn Chertsey Branch, Up Bay 0055 TWF to 0520 TWF wWo7 19578 ;I'ar:;k renewals six week DIVERT VIA CHERTSEY.
W8 FREIGHT SERVICES TO DIVERT VIA
'WESTBURY. 1B01, 6046 AND W10 FREIGHT
2020 | 49 gaﬁg Basingstoke Steventon, Overton E:;;“‘S:;‘L‘Jp“;’;;” Slow. DUp | 4105 | TwThE | to | 0520 | TwThF BO4 Cyclic Maintenance SERVICES TO TRAVEL OVER THE UP SLOW USING
' P SLW BETWEEN MICHELDEVER AND
BASINGSTOKE.

Electronic copy - uncontrolled when printed. Next scheduled issue 27th March 2020



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 2

Date: 7th February 2020
Page 23 of 93

Key: Amended New _ cancelled ]
P I " Week Week n
|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked [0z nights Time To |[nights METEHEWED  |(CHir Wl Work Content Traffic Remarks
> =2 From Ref Ref
From To
Rail Grinding (M/T)
Dn/Up Main, Dn Sidings, Wool . Rail Grinding (T/W)
2020 49 SW105 |Poole Wool Sidings 0005 TWThF to 0600 TWThF C21 Rail Grinder Rail Grinding (W/Th)
Rail Grinding (Th/F)
Cyclic Maintenance
. Track renewals T12 follow-
SW105 Dn/Up Main, Single, Dn/Up BK0037 ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2020 | 49 | g7 |Wool, Dorchester West Weymouth Branch 0040 | TWThF | to | 0515 | TWThF Bro9b C21 Rail Grinder  |"P. JUBILEE SIDINGS AVAILABLE FOR BERTHING
Rail Grinding (W/Th)
Rail Grinding (Th/F)
Capex Cyclic Maintenance
2020 | 49 | SW110 (Shalford Jn Haslemere (c/o) Dn/Up Main 0105 TWThF to 0505 TWThF HO1b P Capex prep
44600421
LWRT (Th/F)
. 5 2P79 TO TERMINATE AT HASLEMERE. ECS
2020 | 49 | SW110 [Petersfield Havant Jn Dn/Up Main 0100 TWThF to 0445 TWThF 44401315 Track renewals prep HASLEMERE TO BERTH.
2232 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SwW110 : " . TO OPERATE BETWEEN BARNHAM AND
2020 | 49 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
" Up Exeter 2310 MTWTh 0510 TWThF
2020 | 49 | SW115 [Overton gi:ﬁ:gg Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0615 TWThF
2020 | 49 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 " . . ACCESS TO BOTLEY STONE TERMINAL NOT
2020 | 49 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
FREIGHT SERVICES BETWEEN SOUTHERN AND
Cyclic Maintenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Feltham Jn. Whitton Jn. South Hounslow S&C  |Track renewals prep VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2020 49 SW230 |Barnes Acton Jn ' ' Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10 (FARS) LWRT (T/W) KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 44301220 Track renewals prep ROAD, STRATFORD, TEMPLE MILLS EAST JN,
LWRT (W/Th) SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
ng“i:‘;:;‘(gg:'t"';g SWR WINDSOR SERVICES TO START AND
Musptard Hill and Ol;j Cyclic Maintenance TERMINATE AT STAINES. RAIL REPLACEMENT
2020 | 49 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F CF06 Station Flood Construction works BUSES TO OPERATE FROM STAINES TO WINDSOR.
Bridges Capex Wheeltimbers WINDSOR PLATFORMS TO BE KEPT CLEAR.
.g ADDITIONAL UNITS TO BERTH AT READING
Wheeltimbers
SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
SWR TO BERTH TWO UNITS AT READING. GWR:
SW210 0015 WTh 0515 WTh Cyclic Maintenance 1V71 TO TERMINATE AT GUILDFORD. GWR TO
2020 | 49 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater to [ele 44400321 Track renewals prep BERTH ONE THREE CAR UNIT AT GUILDFORD.
0015 F 0420 F LWRT (Th/F) 1052 TO START FROM GUILDFORD. POSSESSION
TO BE GIVEN UP FOR THE PASSAGE OF 3Q28
(ThIF)
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Week commencing:
20 50 it Saturday 13 March
SW105 |Totton Yard 'Weymouth 2010 M 2145 M
2020 | 50 | 05 Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2020 50 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |(Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2020 50 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking 'Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2020 | 50 SW125 |[Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke ‘Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2020 50 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 |Fareham Havant 0015 w 0035 Th
2020 | 50 SW140 [Havant Fareham 0415 Th to 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2020 | 50 | G105 Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SwW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2020 50 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Windsor Reversible, Up Windsor,
SW100 . Dn Windsor Slow, Dn Windsor . . SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS
2020 50 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo4 Cyclic Maintenance THROUGH CLAPHAM YARD.
Sheepcote Curves
2020 | 50 | SW105 [Hampton CourtJn Weyhbridge Dn/Up Fast, Up Slow 0050 TWThF to 0520 TWThF 44600618 Track renewals prep 2F79 & 2F02 TO DIVERT VIA COBHAM.
- Capex Rerail .
2020 | 50 | Swz255 |Virginia Water Addlestone Jn Dn/Up Chertsey/Branch 0050 WThF to 0520 WThF 44302210 Capex six week tamp
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2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON
. . AND BACK TO WOKING PLATFORM 5. STOCK FOR
SW105 0030 TTh 0515 TTh Cyclic Maintenance
2020 | 50 | SW110 [Weybridge, Addlestone Jn Brookwood, Worplesdon I (resth Up Sty Up Eit=t to wo3 44601917 Track renewals T12 follow- 1508 TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW255 Curve 0050 E 0515 E up BERTHING AVAILABLE IN PLATFORM 3 AT
GUILDFORD. PLATFORM 3 KEPT CLEAR AT
'WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
I Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS
2020 50 SW105 |Brookwood Hook Dn/Up Fast, Up Slow 0020 TThF to 0455 TThF B03 C21 Rail Grinder Rail Grinding (Th/F) AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
C21 Rail Grinder g‘;ﬁ"c‘;r“if;';t:’(‘;’;%e
2020 | 50 SW105 Redbridge Jn Bournemouth, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0505 TWThF Bro2 Cepe AR i Rail Grinding (T/W) 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW160 Refurb i CENTRAL
Rail Grinding (W/Th)
(Brockenhurst)
Capex prep
2020 | 50 | SW110 |Petersfield Havant Jn Dn/Up Main 0050 | TWThF | to | 0445 | TWThF H11 44101315 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
Track renewals follow-up
SW135 Dn/Up Netley, Dn/Up Portsmouth, 0015 TWF 0500 TWF 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
2020 50 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up to E12 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER AND GIVEN UP
Branch 0025 Th 0430 Th FOR THE PASSAGE OF 3Q03 (W/Th)
. . 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2020 | 50 | SW150 |Romsey f‘i'r';bj;y Tunnel Jn, Laverstock E;“i 223;?'1'0?/ Up Salisbury, 0025 | TWThF | to | 0505 | TWThF 44500219 Track renewals prep WILL NOT RUN. 4V51 TO BE DIVERTED VIA
P WINCHESTER. 7V97 TO BE RETIMED
GW5001 . Western Cyclic
2020 50 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance 7V97 AND 7052 TO BE RETIMED
Cyclic Maintenance
" . . 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
2020 50 SW170 |Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44550916 Track renewals prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
LWRT (W/Th)
Cyclic Maintenance
2020 | 50 | SWIO \\iorspur Park an, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom. | 150 | rwrne | to | 0500 | TWThF cwosa MPSB Epsom | 5o - Sioneblowing (MIT) |EPSOM UP SIDINGS TO BE OUTBERTHED
S0680 Dn and Up Sidings 849pts H
S&C Stoneblowing (T/W)
2001 TO START AT STRAWBERRY HILL. 2077 TO
. . q Cyclic Maintenance TERMINATE AT RICHMOND OR DIVERT VIA
2020 | 50 gaiig Barnes Whitton Jn, Strawberry Hill Egé Up;fgmg”ﬂ} D/UpMain, Up| 030 | TwThF | to | 0450 | TWThE CFo2b MPSBSEZ'CP;"""" S&C Stoneblowing (W/Th) |WIMBLEDON. 5580 TO DIVERT VIA HOUNSLOW.
P Blip Sp! P S&C Stoneblowing (Th/F) |RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TWICKENHAM AND STRAWBERRY HILL
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle)
2020 | 50 | swi23 ght.Jn, 4 Aldershot niup Atton, Dr/Up 4 0110 | TWThF | to | 0545 | TWThF Gl11 Cyclic Maintenance
SW260 South Jn Single, Dn/Up Branch
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Week commencing:
AR || i Saturday 20 March
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2020 51 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2020 51 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo ‘Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park 'Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2020 51 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon ‘Woking 0515 w 0540 w
S0250 (Longhedge Jn Clapham Junction 0425 F 0435 F
SW210 |[Clapham Junction Virginia Water 0435 F 0515 F
2020 | 51 Sw255 Virgpinia Water Byf?eet Jn 0515 F to 0530 F uTU 3Q21 PROTECTED PATH
SW105 |Byfleet Jn ‘Woking 0530 F 0540 F
Cyclic Maintenance LINE DIVERSIONS TO APPLY. 2K77 TO DIVERT VIA
. . 0020 TThF 0500 TThF Capex TWICKENHAM AND 1B01 TO DIVERT VIA
SwW100 Dn/Up Main Slow, Dn/Up Main Capex prep
2020 51 SW105 Vauxhall Durnsford Road Fast, Dn/Up Fast, Up Main Loop to CC02 44302421 LWRT (W/Th) CHERTSEY. 2W80 TO DIVERT VIA EAST PUTNEY.
' ) 0050 w 0500 w 44202521 LWRT (Th/F) POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q65 (T/W).
SW105 , . 1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT
2020 51 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0055 ThF to 0455 ThF Ccwo3 Cyclic Maintenance VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES
SwW180
TO CLAPHAM YARD.
Cyclic Maintenance
Dn/Up Fast, Dn/Up Slow, Dn/U| 19578 Track renewals platform 2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO
2020 | 51 | SW105 |Hampton Court Jn Byfleet Jn R nZey iy 'Lp Bty P | 0055 | WThF | to | 0520 | WThF wo7 44600618 coners P DIVERT VIA CHERTSEY.

Track renewals follow-up
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1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2020 51 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
2020 | 51 | SW105 [Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Brl4 Cyclic Maintenance Jé%ﬁRr{lBEﬁOt?Iﬂ & L1 1O MERMINET=A0r
Capex Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
2020 51 SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b 4460%321 Cg ex prel SHUTTLE SERVICE TO RUN BETWEEN HAVANT
pex prep AND PORTSMOUTH HARBOUR.
2020 51 SW110 |Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F HO9b Cyclic Maintenance
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2020 | 51 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
MPSB Netley gé%"csmg‘;fgﬁ:%ew /my  |GWR: 1F95 Q PATH TO OPERATE ViA
2020 | 51 | SW140 |StDenys Fareham Dn/Up Netley 2340 | MTWTh | to | 0500 | TwThF E13 Mgg‘;‘wgz::ne S&C Stoneblowing (T/W) gg;f;'?“é?gg@'ggfsg ggié;\gﬁgéi%sg;aw 4
roundframe | o2C Stoneblowing (WTh) o o ey
g S&C Stoneblowing (Th/F) .
2020 | 51 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance X\gﬁ?ﬁgs /S_LSLT%R'IMOS E-!rEOR?I'E 'ZE'P;ECAI-DITICE
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Bank Holiday Week commencing:
20 52 it Friday Saturday 27 March
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2020 | 52 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
SO700 (Wimbledon Chase Wimbledon 0425 T 0430 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
2020 52 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
1B01 TO DIVERT VIA EARLSFIELD AND 5S80 TO
DIVERT VIA KINGSTON. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Dn/Up Windsor Slow, Dn/Up LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2020 52 SW210 |Queenstown Road Barnes Windsor Fast, Windsor 0040 TWTh to 0500 TWTh CCo06 Cyclic Maintenance WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SwW220 Reversible, Up Windsor GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
2020 52 gaigg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWTh to 0510 TWTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2020 | 52 | SW105 |[Farnborough Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
Cyclic Maintenance BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up Main, Dn/Up Fast, Dn/Up 44201418 Tr);ck renewals six week FOLLOW 5V94 AND TO BE DIVERTED VIA
2020 52 SW105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up 0040 TWTh to 0440 TWTh E18 44200621 tam LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE
Salisbury Trat?k renewals site surve AT WINCHESTER AND RUN ECS TO BASINGSTOKE.
Y |FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97
TO BE RETIMED.
. - Cyclic Maintenance
2020 | 52 | SW105 |Poole Moreton 2&‘:”5"”“”' Dn Sidings, Wool 0005 | TWTh | to | 0600 | TWTh Bro7 44202310 Track renewals site survey
9 Track renewals delap walk
SwW110 Dn/Up Main. Dn Relief, Dn/U 2T75 WILL TERMINATE AT FAREHAM. 2P79 TO
2020 52 SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Frattc?n Dn/LJ Branchv P 0055 TWTh to 0435 TWTh HO7b Cyclic Maintenance TERMINATE AT HAVANT, ECS TO HASLEMERE.
S0520 ' P 2P12 TO BE RETIMED.
SwW115
SW170 " - Dn/Up Exeter, Single, Tisbury S08 . . 1L88 TO DIVERT VIA CASTLE CARY AND
2020 | 52 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTW to 0445 TWTh vo1 Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001
SW180 . Dn/Up Epsom, Dn/Up . .
2020 | 52 Swiss Raynes Park Ewell West, Chessington South Chessington 0050 TWTh to 0500 TWTh CWo05a Cyclic Maintenance
. . Cyclic Maintenance 2077 TO DIVERT VIA HOUNSLOW. 5580 TO DIVERT
2020 | 52 gagig Barmes Whitton Jn, Strawberry Hill E(;‘é Up;fgmg”‘i} Pr/UpMain, Up| 6430 | twTh | to | 0450 | TwTh cFo1 44301621 |Track renewals prep VIA KINGSTON, 2001 TO START AT STRAWBERRY
P DriUp Sp! LWRT (W/Th) HILL. 2001 TO START AT STRAWBERRY HILL.
SW300 2088 AND 2090 TO TERMINATE AT GUILDFORD.
2020 52 SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTW to 0500 TWTh GO03 Cyclic Maintenance 1V71 WILL NOT RUN. RAIL REPLACEMENT ROAD
SERVICE GATWICK AIRPORT TO GUILDFORD.
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Traffic Remarks

2020

52

SW300
S0500 |Redhill
S0O560

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN

" . ONWARD CONNECTION. 2Vv48 0556 GATWICK TO
Sussex Cyclic Maintenance

READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Bank Holiday Week commencing:
e 1 it Monday Saturday 03 April
SO700 |Streatham Wimbledon 2330 M 2340 M
2021 1 SO700 |Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2021 1 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
2021 1 SW105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0045 WThF to 0505 WThF cwo1l Cyclic Maintenance gnszEERVICES TO BE DIVERTED VIA EAST
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2021 1 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up, Dn/Up Loop, Micheldever Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2021 1 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0040 WThF to 0500 WThF E16 44252510 Track renewals six week LAVERSTOCK. 2B77 & 1B01 TO TERMINATE AT
Fast tamp BASINGSTOKE. 1B81 TO TERMINATE AT
BASINGSTOKE AND RESTART FROM EASTLEIGH.
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SwW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2021 1 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT
2021 1 SW115 |Yeovil Jn Feniton P ! ! 2345 WThF to 0525 WThF Y03 Cyclic Maintenance RUN. RAIL REPLACEMENT ROAD SERVICES TO
Honiton Up Loop, Chard Dn Loop
OPERATE.
ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2077 TO TERMINATE AT STRAWBERRY
SW190 ’ Dn/Up Kingston, Dn/Up Capex Capex prep HILL. RAIL REPLACEMENT BUS SERVICE TO
2021 | 1| g5 [New Malden Fulwell Jn, Strawberry Hill In | g0 erton, Dn/Up Strawberry Hil| 003% | WThF | to | 0450 | WThF Con 6085 LWRT (Th/F) OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
'WIMBLEDON OR CLAPHAM YARD
Dn/Up Cobham, Platforms 1-3 at 5D79 TO DIVERT TO WIMBLEDON. GUILDFORD
2021 1 SW200 |Effingham Jn Guildford Guild?ord ! 0105 WThF to 0445 WThF G02 Cyclic Maintenance PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 1
TO BE AVAILABLE FOR BERTHING.
2021 1 SW200 |Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF W06 Cyclic Maintenance
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SwW210 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2021 1 SW220 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 WThF to 0545 WThF Ccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
2021 1 gagég Hounslow Jn, Whitton Jn Staines (c/o) Dn/Up Main, Dn/Up Hounslow 0050 WThF to 0450 WThF CF04 Cyclic Maintenance
2C77 AND 2C79 TO TERMINATE AT WOKINGHAM.
SWR TO BERTH 2 x 5 CAR UNITS AT READING.
SwW210 . . . 1V71 TO TERMINATE AT WOKINGHAM AND RUN
2021 1 SW265 Wokingham Reading Spur Jn Dn/Up Main 0015 WThF to 0515 WThF 44400321 Track renewals prep ECS TO GUILDFORD. 1052 TO START FROM
WOKINGHAM. GWR TO BERTH ONE THREE CAR
UNIT AT GUILDFORD.
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P I " Week Week n
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Week commencing:
e 2 it Saturday 10 April
SW105 |Totton Yard 'Weymouth 2010 M 2145 M
2021 | 2 | g0 Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2021 2 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2021 2 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2021 | 2 | G105 |irbright an Byfleet Jn 0035 F © 1 oo F PLPR1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |[Clapham Junction Longhedge Jn 0125 F 0130 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2021 2 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2021 2 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to 0015 TWThF to 0505 TWThF Cco1 44100112 ¥ PLATFORMS 1 -10, SOUTH SIDING TO BE
10 Track renewals prep OUTBERTHED

Dn/Up Fast, Dn Slow, Byfleet 1B01 TO RUN SLW FROM WEYBRIDGE TO WOKING
SW105 . . ) ' . . EAST. 2F77 TO DIVERT VIA COBHAM. 2F79 TO
2021 2 SW255 Weybridge, Addlestone Jn Woking Jn gvl;r\k/iis, Dn/Up Bay Platforms at 0045 TWThF to 0515 TWThF W10 Cyclic Maintenance TERMINATE AT WEYBRIDGE. POSSESSION TO BE
9 TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F).
BKI0S | wal alow-up
2021 2 SW105 Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0515 TWThF Bro1 Capex Capex follow-up 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 44201121 o CENTRAL
C21 Rail Grinder Rail Grinding (W/Th)
Rail Grinding (Th/F)
. . . 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up Cyclic Maintenance
SW105 . N CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
2021 2 SW150 Southampton Central (c/0) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test | 0005 TWThF to 0500 TWThF E19 C21 Rail Grinder Ra!l Gr!nd!ng (M/T) FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Valley Rail Grinding (T/W)
CENTRAL.
Capex Cyclic Maintenance
N 44600321 Capex prep 2P75, 2P77, 1P79 & 2P79 TO TERMINATE AT
2021 2 SW110 |Haslemere (c/o) Havant Jn Dn/Up Main 0015 TWTh to 0445 TWTh HO4a Capex LWRT (TAW) HASLEMERE.
Con 6152 LWRT (W/Th)
. Capex Cyclic Maintenance
2021 2 SW110 |Haslemere (c/o) Havant Jn Dn/Up Main 0050 F to 0445 F HO4a Con 6152 LWRT (Th/F) 2P77 & 2P79 TO TERMINATE AT HASLEMERE
SW110 B Track renewals six week 2P75, 2P77, 1P79 & 2P79 TO TERMINATE AT
2021 2 50520 Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0025 TWTh to 0435 TWTh HV0035 tamp HASLEMERE. 2P01 WILL NOT RUN.
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SW110 q Track renewals six week 2P77 & 2P79 TO TERMINATE AT HASLEMERE. 2P01
2021 50520 Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0105 F to 0435 F HV0035 tamp WILL NOT RUN.
SW115 : " Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L.20 TO START
2021 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance AT HONITON.
Cyclic Maintenance
0010 TWTh 0510 TWTh MPSB Bentley & S&C Stoneblowing (M/T) 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM.
2021 SW120 |Farnham Alton Single/ Loop to G09 Hol bourng S&C Stoneblowing (T/W) |POSSESSION TO BE TAKEN AFTER THE PASSAGE
0025 F 0510 F Y S&C Stoneblowing (W/Th) [OF 1Q54 (Th/F).
S&C Stoneblowing (Th/F)
. " . . 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2021 gaigg Romsey f‘i'r';bj;y Tunnel Jn, Laverstack E;“i gggis'tog”/ Up Salisbury, 0025 | TWThF | to | 0505 | TWThF S04 44500219 %‘:C"kc aenance wup | WILL NOT RUN. 4V50/4V51 TO RUN VIA
P P |WINCHESTER. 797 TO BE RETIMED
SW175 . " . . .
2021 Swi78 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO05b Cyclic Maintenance
SW180 Dn/Up Portsmouth. Dn/U Cyclic Maintenance
2021 Sw183 |Epsom Dorking, Effingham Jn Bookﬁam ! P 0040 TWThF to 0510 TWThF cwo7 44301812 Track renewals prep 5D79 TO DIVERT TO WIMBLEDON.
S0680 LWRT (W/Th)
. . . 2U04 TO START AT FELTHAM. SWR TO BERTH TWO
2021 gagg Ashford (Middx) E?/h;’s'i‘(’jr""dsm & Eton Dn/Up, Dn/Up Windsor 0105 | TWThF | to | 0445 | TWThF CF05 453?)%81)(21 g‘f’f"&'}"(fﬁ'g\f_ﬂance UNITS AT READING. POSSESSION TO BE TAKEN
P P AFTER THE PASSAGE OF 1Q54 (Th/F).
SWR TO BERTH 2 x 5 CAR UNITS AT READING.
SW210 1V71 TO TERMINATE AT WOKINGHAM AND RUN
2021 SW265 Wokingham Reading Spur Jn Dn/Up Main 0105 TWThF to 0515 TWThF 44400321 Track renewals prep ECS TO GUILDFORD. 1052 TO START FROM
WOKINGHAM. GWR TO BERTH ONE THREE CAR
UNIT AT GUILDFORD.
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Week commencing:
e 3 it Saturday 17 April
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
Sw245 [Fulwell Twickenham 0235 T 0240 T
2021 3 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0O250 |[Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn ‘Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |(Wimbledon New Malden Amended route - curtail at 0215 w 0220 w
2021 3 SW190 [New Malden Shepperton Wimbledon and divert via 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden Kingston and Twickenham 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn 'Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
2021 3 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 w
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
2021 3 SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q68 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
SW170 |Beechgrove GF Salisbury 2355 Th 0015 F
SW150 |Salisbury Romsey 0020 F 0040 F
SW130 |Romsey Eastleigh 0040 F 0100 F
SW105 |Eastleigh Northam Jn 0115 F 0125 F
SW145 [Northam Jn Eastern Docks 0125 F 0140 F
SW145 |Eastern Docks Northam Jn 0155 F 0205 F
SW105 |Northam Jn St Denys 0205 F 0210 F
SW105 (St Denys Southampton Central 0220 F 0230 F
2021 3 SW105 Southa)%pton Central Totton Y;rd 0230 F o 0240 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Yard Fawley 0240 F 0300 F
SW155 |Fawley Totton Yard 0310 F 0330 F
SW105 |Totton Yard Brockenhurst 0340 F 0355 F
SW160 |Brockenhurst Lymington Pier 0355 F 0410 F
SW160 |Lymington Pier Brockenhurst 0450 F 0500 F
SW105 |Brockenhurst Redbridge 0505 F 0515 F
SW150 |Redbridge Romsey 0525 F 0535 F
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Dn/Up Main Slow, Dn/Up Main 0015 | TThF 0505 | TThF 44100112 %‘:C"kc g:'e:":\?:‘fr‘;;wu LINE DIVERSIONS TO APPLY. WATERLOO
2021 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to to Ccco1 44102210 Track renewals T12 follgw- PLATFORMS 1 -10, SOUTH SIDING TO BE
10 0045 w 0505 w up OUTBERTHED.
Capex 2K77 TO DIVERT VIA TWICKENHAM, 1801 TO
2021 | 3 éaigg Clapham Junction Raynes Park E:é Up Fast, D/Up Slow, UpMain | o105 | the | 1o | o455 | TTHF iigggggi Capex follow-up DIVERT VIA CHERTSEY. 5Y50 WILL NOT RUN. ECS
P TO RUN FROM WEYBRIDGE TO STAINES.
44302321
2W80 AND 1B01 TO DIVERT VIA CHERTSEY. 2K77
TO DIVERT VIA TWICKENHAM. 2F79 TO TERMINATE
2021 | 3 gaigg Raynes Park Berrylands, Norbiton Ei'r‘{ Us‘i;aﬂ' On/Up Slow, Dn/Up | 535 | t7he | 10 | o0s00 | TTHF cwo4 Cyclic Maintenance AT WIMBLEDON. 5Y50 WILL DIVERT VIA STAINES
9 TO CLAPHAM YARD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.
Cyclic Maintenance
2021 | 3 | SWI%5 |goviands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up | 6105 | twrhe | 1o | 0520 | TwThF wo1 C21 Rail Grinder  |Rail Grinding (M/T) 1B01 AND 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham S
Rail Grinding (T/W)
SW105 Dn/Up Fast, Up Slow, Up Byfleet Rail Grinding (W/Th)
2021 SW110 |Weybridge, Addlestone Jn Woking East p Fast, Up Slow. Up By 0030 ThE to | 0430 ThE C21 Rail Grinder | 2o ©rinding 2F02 TO DIVERT VIA CHERTSEY.
SW255 Curve Rail Grinding (Th/F)
1B01, 6046 AND DOWN W10 FREIGHT SERVICES
SW105 . Up Southampton, Up Slow, Dn/Up . . TO TRAVEL OVER THE DOWN SLOW USING SLW
2021 3 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF BO5 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
S Cyclic Maintenance
SW105 Dn/Up Main, Single, Dn/Up Capex ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2021 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0515 TWThF Brooh 44200617 E\?Vp:; (FEFE/pF) JUBILEE SIDINGS AVAILABLE FOR BERTHING
Capex Cyclic Maintenance 2P79 TO TERMINATE AT GUILDFORD. 2P86 TO
2021 3 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0030 TThF to 0505 TThF HOla River Wey cZ\ ex follow-u TERMINATE AT HASLEMERE. HASLEMERE LOOP
Wheeltimbers P P TO BE KEPT CLEAR
. Up Exeter 2310 MTWTh 0510 TWThF
2021 3 SW115 |Overton gitf:gg Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
2021 3 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 " . . ACCESS TO BOTLEY STONE TERMINAL NOT
2021 3 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
SW210 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING. GWR:
2021 3 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GOswW 44400321 Tr);ck renewals follow-u 1V71 TO TERMINATE AT GUILDFORD. GWR TO
P BERTH ONE THREE CAR UNIT AT GUILDFORD.
1052 TO START FROM GUILDFORD.
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Week commencing:
e 4 it Saturday 24 April
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2021 4 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
SO700 |Wimbledon Chase Wimbledon 0425 T 0430 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
Down Windsor, Down Windsor Cyclic Maintenance
2021 4 SO110 Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF CCco3 CMO0048 Track renewals site survey WINDSOR LINES SERVICES TO DIVERT VIA MAIN
SwW100 : : M LINES TO NINE ELMS JUNCTION.
Reversible, Windsor Relief Line Track renewals delap walk
1&2, Dn/Up Waterloo Curves,
North Siding
SW105 N Dn/Up Fast, Up Slow, Up Main . .
2021 4 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF Cwo02 Cyclic Maintenance
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON
SW105 gaﬁfs ';a:;L ng'lgvo’r;’p Byfleet | 0030 | TWThF 0515 | TWThR AND BACK TO WOKING PLATFORM 5. STOCK FOR
2021 4 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Cyclic Maintenance 1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW255 BERTHING AVAILABLE IN PLATFORM 3 AT
Dn Slow, Dn Byfleet Curve 0155 TWThF 0515 TWThF GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2021 4 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
2021 | 4 | SW105 |Redbridge Jn Brockenhurst Dn/Up Main 0015 | TWThF | to | 0525 | TWThF Bro1 BK1008 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
Track renewals follow-up  [CENTRAL
SW110 Cyclic Maintenance 2P77 TO TERMINATE AT GUILDFORD AND 2P79 TO
Dn/Up Main, Dn/Up Spur, Dn/Up Capex TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2021 | 4 ssvc\)/égg Havant Fratton, Cosham Jn Branch, Dn/Up Portsmouth 0045 | TWThF | to | 0440 | TWThF HoSc 44600521 E\f‘v’ﬁ FT’ﬁ/pF) HASLEMERE. 2T75 & 2P01 WILL NOT RUN. 2P12 TO
START FROM HAVANT.
. " 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2021 | 4 gaigg Redbridge Jn, Eastleigh East Jn f‘i'r';]bj;y Tunnel Jn, Laverstock gi'r‘]’ L:g E[’)EHE/‘B DT”EI ;pvsaﬁ'e'swy' 0025 | TWThF | to | 0500 | TWThF E10 Cyclic Maintenance WILL NOT RUN. 4V50/4V51 TO RUN VIA
gle. brillp Y WINCHESTER. 7V97 TO BE RETIMED
Wilton Jn S&C Cyclic Maintenance
SwW115 " " . Track renewals prep 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
2021 4 SW170 Salisbury (c/o) Wilton South Jn, Beechgrove GF |Dn/Up Exeter, Dn/Up Warminster 0045 MTWTh to 0445 TWThF S05 Capex Capex prep RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
44500521
LWRT (W/Th)
GW5001 . Western Cyclic
2021 4 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance 7V97 AND 7052 TO BE RETIMED
SW210 Cyclic Maintenance
2021 4 SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0115 TWThF to 0515 TWThF CFo08 44300617 Track renewal prep SWR TO BERTH TWO UNITS AT READING
LWRT (W/Th)
SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
SW210 SWR TO BERTH 2 x 5 CAR UNITS AT READING.
2021 4 SW265 Wokingham Reading Spur Jn Dn/Up Main 0015 TWThF to 0515 TWThF 44400321 Track renewals follow-up  [GWR: 1V71 TO TERMINATE AT GUILDFORD. GWR
TO BERTH ONE THREE CAR UNIT AT GUILDFORD.
1052 TO START FROM GUILDFORD.
2021 4 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Bank Holiday Week commencing:
e 5 it Monday Saturday 01 May
SO700 (Streatham Wimbledon 2330 M 2340 M
202115 | 50700 |wimbledon St Helier 2340 M 1 s M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
202115 | gwi1s |Basingstoke Salisbury 0615 Th © 1 0650 Th PLPR1Q23 PROTECTED PATH
SW180 |Cheam Dorking 0025 Th 0055 Th
2021 5 SW180 |Dorking Cheam 0455 = to 0520 = UTU 3Q23 PROTECTED PATH
LINE DIVERSIONS TO APPLY. 2W80 TO DIVERT VIA
SwW100 Dn/Up Main Slow, Dn/Up Main . . EAST PUTNEY. 2K77 TO DIVERT VIA TWICKENHAM
2021 5 SW105 Vauxhall Durnsford Road Fast, Dn/Up Fast, Up Main Loop 0020 WThF to 0500 WThF CCo02 Cyclic Maintenance AND 1B01 TO DVERT VIA HOUNSLOW &
CHERTSEY.
SW105 1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT
2021 5 SW180 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0055 WThF to 0455 WThF Cwo3 Cyclic Maintenance VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES
TO CLAPHAM YARD.
Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO
2021 5 SW105 |Hampton Court Jn Byfleet Jn Chertsey Branch, Up Bay 0055 WThF to 0520 WThF wo7 Cyclic Maintenance DIVERT VIA CHERTSEY.
1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2021 5 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
. 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
Dn/Up Main, Dn/Up Slow, Up
SW105 . . CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
2021 5 SW150 Southampton Central (c/o) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test | 0005 WThF to 0500 WThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Valley
CENTRAL.
SW105 . " . . Capex 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
2021 5 SW160 Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF 44250521 Capex follow-up CENTRAL
2021 5 SW105 |Christchurch Branksome Jn D_nl_Up Main, Up Bay, Middle 0035 WThF to 0500 WThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW105 Dn/Up Main, Jersey & Jubilee Capex - ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2021 5 SW175 Dorchester Jn Weymouth Sidings 0030 WThF to 0515 WThF 24201921 Capex follow-up JUBILEE SIDINGS AVAILABLE FOR BERTHING
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2021 5 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 WThF to 0505 WThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
2021 | 5 | SW110 |Petersfield Havant Jn Dn/Up Main 0100 | TWThF | to | 0445 | TWThF 44401315 tTa’:fpk renewals six week |, 579 1 TERMINATE AT HASLEMERE
2021 5 Swi1s Salisbury Wilton South Jn, Beechgrove GF [Dn/Up Exeter, Dn/Up Warminster | 0045 WThF to 0425 WThF S02 Wilton Jn S&C Cyclic Maintenance 7V97 TO BE RETIMED
SwW170 Track renewals follow-up
2021 5 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0010 WThF to 0455 WThF HO6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
SwW180 " Capex S&C
2021 5 SW200 Cobham, Leatherhead Guildford (c/o0) Dn/Up Cobham, Dn/Up Bookham 0120 WThF to 0455 WThF 24450021 Capex follow-up
Gl MEmEEED 2H75 TO TERMINATE AT TEDDINGTON. RAIL
2021 | 5 gmgg Shepperton Jsr:’a‘”be"y Hill In, Shacklegate |\, shepperton, DniUp Spur | 0025 | WThE | to | 0500 | wThe CF12 Miszizjrzefget’:’” gig gg:zg:gm:g C(\;,","T’:]) REPLACEMENT BUS SERVICE TO OPERATE
P A 9 BETWEEN TEDDINGTON AND SHEPPERTON.
S&C Stoneblowing (Th/F)
2021 | 5 | SW210 |Barnes Twickenham E;’) l;p Richmond, Pn/Up Main, Up| 5006 | \wrhe | o | 0505 | wThe 44301621 Track renewals prep
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Week commencing:
s ® i Saturday 08 May
SW105 |Totton Yard Weymouth 2010 M 2145 M
2021 | 6 | gwios Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2021 6 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2021 6 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2021 6 SW125 |[Southcote Jn Basingstoke 0235 w o 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 % 0645 \
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2021 6 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 |Weymouth St Denys 0025 Th 0330 Th
SW140 |St Denys Cosham Jn 0330 Th 0410 Th
2021 | 6 | 5110 |Cosham Jn Fration o410 | Th | | o420 h UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 |Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2021 | 6 | gwios Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SwW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2021 6 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
1B01 TO DIVERT VIA EARLSFIELD AND 5S80 TO
DIVERT VIA KINGSTON. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SwW100 Dn/Up Windsor Slow, Dn/Up 0040 TWTh 0500 TWTh MINEE [ROWES 10 IR WL (HINTRS ERIELS
" 5 3 8 WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
2021 6 SW210 |Queenstown Road Barnes Windsor Fast, Windsor to CCo6 Cyclic Maintenance
SW220 Reversible. Up Windsor 0125 E 0500 E GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
n P TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F)
Cyclic Maintenance
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up 1B01 SLW OVER THE UP SLOW. 2F02 TO DIVERT
2021 6 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 44601913 I’r)ack renewals T12 follow- VIA COBHAM.

Electronic copy - uncontrolled when printed. Next scheduled issue 27th March 2020



Network Rail

Wessex Route

Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 2

Date: 7th February 2020
Page 38 of 93

Electronic copy - uncontrolled when printed. Next scheduled issue 27th March 2020

P I " Week Week n
S8 2 |LOR Possession Limits From Possession Limits To Lines Blocked (U3 nights Time To |nights DTV (Ol Bl Work Content Traffic Remarks
> =2 From Ref Ref
From To
Dn Fast, Dn Slow, Long Valle 1B01 TO RUN SLW OVER THE UP SLOW BETWEEN
2021 SW105 |Hook Basingstoke (foul) Sidings ! ! 9 Yy 0115 TThF to 0515 TThF B10 Cyclic Maintenance 'WINCHFIELD AND BASINGSTOKE. FREIGHT
9 SERVICES VIA PLATFORMS 3 & 4 ONLY.
0015 TWF 0600 TWF
2021 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings to Bro8 Cyclic Maintenance 3253%%25(\'/3;\"_;)'0 BE TAKEN AFTER THE PASSAGE
0110 Th 0600 Th
ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
SW105 Dn/Up Main, Jersey & Jubilee Capex JUBILEE SIDINGS AVAILABLE FOR BERTHING.
2021 swizs |Dorchesterdn Weymouth Sidings 0040 | WThF | to | 0515 | WThF aa201021 | Capexfollow-up POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3Q02 (W/Th)
2021 SW110 |Haslemere Petersfield Dn/Up Main 0110 | TWThF | to | 0500 | TWThF HO2 Capex Cyclic Maintenance
Con 6152 Capex follow-up
SwW115 Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY. 1L.88 TO
SW170 " - Dn/Up Exeter, Single, Tisbury S08 " TERMINATE AT GILLINGHAM AND RUN ECS TO
2021 GW500 Salisbury (c/o) Gillingham (Dorset), Beechgrove Loop 2345 MTWTh to 0445 TWThF vo1 Wilton Jn S&C ;:it ::::x::z zarﬁsw.u YEOVIL. 797 TO BE RETIMED. 4V53 TO BE
GW5001 P |RETIMED.
Swi123 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, . . GUILDFORD PLATFORMS 6 & 8 TO BE KEPT CLEAR.
2021 SW265 Guildford (foul) i Dn/Up Branch 0040 TWThF to 0440 TWThF G04 Cyclic Maintenance GUILDFORD UCS AVAILABLE FOR BERTHING.
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2021 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 TWThF to 0500 TWThF CWwo6a Cyclic Maintenance
1B01 TO DIVERT VIA EARLSFIELD AND 2077 TO
A A DIVERT VIA WIMBLEDON. 2001 TO START FROM
2021 zmig Barnes Whitton Jn, Strawberry Hill E;‘[’)Up;:fg"‘g":’r'wu" Main, Up| 5030 | twth | to | o450 | Twrh 44301621 Track renewals follow-up |STRAWBERRY HILL. RAIL REPLACEMENT BUSES
Ith IO S TO OPERATE BETWEEN CLAPHAM JN AND
KINGSTON.
SW210 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING.
2021 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CF07 44300519 Track renewals prep POSSESSION TO BE TAKEN AFTER THE PASSAGE
LWRT (W/Th) OF 1Q54 (Th/F)
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Summer Week commencing:
e 7 it Timetable Saturday 15 May
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell Amended route. Will not run 0215 T 0220 T
Sw245 [Fulwell Twickenham between Twickenham and 0235 T 0240 T
2021 7 SW190 |Twickenham Kingston Kingston. To recess at Kensington| 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham Olympia, Twickenham or Clapham| 0315 T 0330 T
SW210 |Twickenham Clapham Junction Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0O250 |[Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn ‘Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2021 7 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 (Wimbledon New Malden 0215 w 0220 w
2021 7 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn 'Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
2021 7 SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0425 F 0435 F
SW210 |Clapham Junction Virginia Water 0435 F 0515 F
2021 7 Sw255 Virgpinia Water Byf?eet Jn 0515 F to 0530 F uTU 3Q21 PROTECTED PATH
SW105 |Byfleet Jn ‘Woking 0530 F 0540 F
SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
Dn/Up, Dn/Up Loop, Micheldever E15 Cyclic Maintenance GUILDFORD AND HAVANT. 2W80 TO TERMINATE
2021 7 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BOS 44252510 Track renewals T12 follow- |AT EASTLEIGH AND RESTART FROM

up
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Dn/Up, Dn/Up Loop, Micheldever
. . - E15 . . 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT
2021 7 SW105 [Worting Jn Eastleigh East Jn E:Stsldmgs, Dn/Up Slow, Dn/Up 0125 F to 0500 F B08 Cyclic Maintenance SERVICES AND XC TO DIVERT VIA LAVERSTOCK.
SW115 Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY. 1L88 TO
SwW170 . - Dn/Up Exeter, Single, Tisbury Wilton Jn S&C TERMINATE AT GILLINGHAM AND RUN ECS TO
2021 7 GW500 Salisbury (c/o) Gillingham (Dorset), Beechgrove Loop 2345 MTWTh to 0445 TWThF S08 44550916 E;Et :zzzag:: forIGIBOW-up YEOVIL. 797 TO BE RETIMED. 4V53 TO BE
GW5001 prep RETIMED.
. 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT
2001 | 7 | SWILS Hveoviian Pinhoe Dn/Up Exeter, Exeter Main, 2345 | TWThF | to | 0515 | TWThF Yo4 Cyclic Maintenance RUN. RAIL REPLACEMENT ROAD SERVICES TO
GW610 Honiton Up Loop, Chard Dn Loop
OPERATE.
SW120 CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2021 7 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF Go7 Cyclic Maintenance ONE UNIT AT READING AND ONE UNIT AT
sSwi23
GUILDFORD
SW175 . . . 44500817 Track renewals site survey
2021 7 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500822 Track renewals delap walk
Sw180 . Dn/Up Epsom, Dn/Up . .
2021 7 Swiss Raynes Park Ewell West, Chessington South Chessington 0050 TThF to 0500 TThF CWO05a Cyclic Maintenance
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEATHERHEAD AND
Swi183 Dn/Up Portsmouth/Main, Dn Loop . . DORKING.
2021 7 50685 Leatherhead Warnham (Dorking), Down Siding (Dorking) 2220 MTWTh to 0505 TWThF 1B24 Sussex Cyclic Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2077 TO TERMINATE AT STRAWBERRY
SW190 " Dn/Up Kingston, Dn/Up . . HILL. RAIL REPLACEMENT BUS SERVICE TO
2021 7 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hill 0035 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
'WIMBLEDON OR CLAPHAM YARD
5580 TO DIVERT VIA KINGSTON AND 2077 TO
DIVERT VIA WIMBLEDON. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW210 Dn/Up Windsor Slow, Dn/Up Sl M LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2021 7 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0045 WThF to 0510 WThF CCO05a 44100221 Tl}lack e WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
Dn/Up Richmond Y GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
Capex SWR TO BERTH TWO UNITS AT READING.
2021 7 SW210 |Staines Virginia Water Dn/Up Main 0050 WThF to 0450 WThF . P : Capex follow-up POSSESSION TO BE GIVEN UP FOR THE PASSAGE
Staines River Bridge
OF 1Q64 (M/T)
0050 T 0500 T
2021 7 SW255 [Chertsey Weyhbridge, Byfleet Jn gnfllgé)‘%lleﬁrl!;sy/Branch, Up Bay, to w1l Cyclic Maintenance ggsj_giais(ll\/?/%To BE GIVEN UP FOR THE PASSAGE
4 0050 | WThF 0520 | WThF
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Week commencing:
e 8 it Saturday 22 May
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2021 8 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
SO700 (Wimbledon Chase Wimbledon 0425 T 0430 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
2021 8 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Up Main Reversible, Dn Windsor
2021 8 SW100 |Vauxhall West London Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09%b Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast
Cyclic Maintenance
S&C Stoneblowing (M/T)
2021 | 8 gm‘l’g Woking East Pirbright Jn, Worplesdon g’u‘ﬁ;’;’j‘s" Dn Slow, Dn/Up 0105 | TWThF | to | 0520 | TwThF w09 2";:152255'3",‘2’2";2"?3 S&C Stoneblowing (T/W) \llﬁftg'é‘z /_\o,\)l/ ER THE UP SLOW. 2F02 TO DIVERT
PS |sgC Stoneblowing (W/Th) :
S&C Stoneblowing (Th/F)
1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2021 8 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
BK1008 Cyclic Maintenance
Capex Track renewals six week
2021 8 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 44201121 tamp 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 " CENTRAL
Capex Capex six week tamp
44250521 Capex follow-up
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
2021 8 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2021 8 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SwW115 . . Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L20 TO START
2021 8 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance AT HONITON.
. Capex Capex prep
2021 8 SW120 |Farnham Alton Single/ Loop 0040 TWThF to 0510 TWThF 44401021 LWRT (Th/F) 1A03 TO TERMINATE AT FARNHAM
. . Cyclic Maintenance 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2021 | 8 gaigg Redbridge Jn, Eastleigh East Jn f‘i'r';bj;y Tunnel Jn, Laverstock gi’;/ Ulep %?38 DT’Z ;pviﬁfb”ry* 0025 | TWThF | to | 0505 | TWThF Eéj 44500219 Track renewals platform  |WILL NOT RUN. 4V50/4V51 TO RUN VIA
gie, bnilp Y copers WINCHESTER. 7V97 TO BE RETIMED
2021 8 (35\)\,1\/;0731 Wilton Jn Warminster Dn/Up Warminster 2335 MTWTh to 0445 TWThF 44550916 Track renewals follow-up  |7V97 TO BE RETIMED
GW500 24500817 Cyclic Maintenance
2021 8 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Track renewals site survey
44500822
Sw178 Track renewals delap walk
SW180 Dn/Up Portsmouth, Dn/U Capex S&C Cyclic Maintenance
2021 | 8 | Swis3 |Epsom Dorking, Effingham Jn P ' P 0040 | TWThF | to 0510 | TWThF cwo7 P Y 5D79 TO DIVERT TO WIMBLEDON.
S0680 Bookham 44350021 Capex follow-up
2021 | 8 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hil, Dn/Up 0120 | TWThF | to | 0435 | TWThF CF13 Cyclic Maintenance 2K77 TO TERMINATE AT TEDDINGTON
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2021 | 8 | Sw265 |Guildford (c/o) Aldershot South Jn Dn/Up Ash 0035 | TWThF | to | 0455 | TWThF 4‘&%’3‘3‘21 Capex follow-up GUILDFORD UCS AVAILABLE FOR BERTHING.
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Bank Holiday Week commencing:
e 9 it Monday Saturday 29 May
SO700 |Streatham Wimbledon 2330 M 2340 M
20211 9 S0700 |Wimbledon St Helier 2340 M to 2345 M PLPR 1Q75 PROTECTED PATH
SW300 [Gomshall Shalford Jn 0315 w 0330 w
SW110 |Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
2021 9 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTu 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300 (Shalford Jn Gomshall 0520 w 0550 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2021 9 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2021 9 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to 0015 WThF to 0505 WThF Ccco1 44100112 Track renewals six week PLATFORMS 1 -10, SOUTH SIDING TO BE
10 tamp OUTBERTHED.
Capex Cyclic Maintenance
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main 44302421 Capex six week tamp 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO
202119 | gyygo |Clapham Junciion New Malden Loop, Dn/Up Epsom, Up Kingston | 0055 | WThF | 10| 0455 | WThF cwoz 44302521 |Capex six week tamp DIVERT VIA CHERTSEY.
44302321 Capex six week tamp
. Cyclic Maintenance
2021 9 SW105 |Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0105 w to 0520 w Wwo1 44600618 1B01 AND 2F02 TO DIVERT VIA CHERTSEY
Track renewals TOC walk
SW105 . Dn/Up Fast, Dn/Up Slow, Dn/Up Cyclic Maintenance
2021 9 SW200 New Malden Weybridge, Claygate Cobham 0105 ThF to 0520 ThF wo1 44600618 Track renewals TOC walk 1B01 AND 2F02 TO DIVERT VIA CHERTSEY
W8 FREIGHT SERVICES TO DIVERT VIA
WESTBURY. 1B01, 6046 AND W10 FREIGHT
2021 | 9 gaﬁg Basingstoke Steventon, Overton E:;;“‘S:;‘L‘Jp“;’;s?” Slow.DUp | 4105 | wThE | to | 0520 | wrThF BO4 Cyclic Maintenance SERVICES TO TRAVEL OVER THE UP SLOW USING
' P SLW BETWEEN MICHELDEVER AND
BASINGSTOKE.
SW105 Dn/Up Main, Single, Dn/Up Capex Cyclic Maintenance
2021 9 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 WThF to 0525 WThF Br09a 44200017 Capex follow-up NO OUTBERTHING REQUIRED
2021 9 SW110 (Shalford Jn Liss Dn/Up Main, Up Loop 0105 WThF to 0505 WThF HO1b Cyclic Maintenance
2232 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 : " . TO OPERATE BETWEEN BARNHAM AND
2021 9 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
. Up Exeter 2310 TWTh 0510 WThF
2021 9 SW115 |Overton gitf:gg Tunnel Jn, Laverstock to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 WThF 0615 WThF
2021 9 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 WThF to 0455 WThF Y02 Cyclic Maintenance
SW135 Fareham Tunnel  |Core works ACCESS TO BOTLEY STONE TERMINAL NOT
2021 9 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0001 M to 2359 F EO7 Cutting Earthworks |Cyclic Maintenance AFFECTED. ACCESS TO FAREHAM YARD VIA
9 4 FAREHAM STATION
SwW180
2021 9 SW183 |Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 0110 WThF to 0510 WThF Capex S&C Capex follow-up
S0680 Bookham 44350121
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FREIGHT SERVICES BETWEEN SOUTHERN AND
: . ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 Feltham Jn. Whitton Jn. South 4‘1:321:)(20 %‘:C"kc ?g:gﬂ‘;?:”f: VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2021 9 SW230 |Barnes Acton Jn ' ' Dn/Up Hounslow, Dn/Up Spur 0035 WThF to 0515 WThF CF10 4430‘;721 Capex follow-u prep KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 44302821 Capex follow-up ROAD, STRATFORD, TEMPLE MILLS EAST JN,
P P SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
Sw210 . . . " . 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH
2021 9 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 WThF to 0430 WThF GO05S Cyclic Maintenance TWO UNITS AT READING.
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Week commencing:
e 10 it Saturday 05 June
SW105 |Totton Yard Weymouth 2010 M 2145 M
2021 | 10 | G105 [weymouth Eastleigh 2155 M © 1 o001 T PLPR1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2021 10 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2021 10 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2021 | 10 | gy05 Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1Q54 PROTECTED PATH
SwW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2021 10 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
Windsor Reversible, Up Windsor,
SwW100 . Dn Windsor Slow, Dn Windsor . . SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS
2021 10 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCco4 Cyclic Maintenance THROUGH CLAPHAM YARD.
Sheepcote Curves
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON
Dn/Up Fast, Up S_Iow. Up Byfleet 0030 TWTh 0515 TWTh 4 . AND BACK TO WOKING PLATFORM 5. STOCK FOR
Sw105 Curve, Dn/Up Guildford MPSB Brookwood |CYClic Maintenance 1508 TO RUN ECS FROM GUILDFORD PLATFORM 4.
2021 | 10 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon 0050 F to 0515 F W03 2251/2253/2254pts S&C Stoneblow!ng (W/Th) BERTHING AVAILABLE IN PLATFORM 3 AT
SW255 S&C Stoneblowing (Th/F)
Dn Slow, Dn Byfleet Curve 0155 TWThF 0515 TWThF GUILDFORD. PLATFORM 3 KEPT CLEAR AT
' WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F).
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2021 | 10 | SWI105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SwW110 Dn/Up. Dn/Up Spur. Dn/U Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2021 | 10 | SW140 [Petersfield, Southbourne Portcreek Jn, Cosham Jn e, P Spur, P 0050 TWThF to 0435 TWThF HO5b 44401315 Track renewals T12 follow- [HASLEMERE TO BERTH. 2P01 TO START AT
Brighton
S0520 up FRATTON.
Swi20 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle;
2021 | 10 | swiz23 gnt.Jn, Y Aldershot n/Up Alton, bn/Up Y 0110 | TWThF | to | 0545 | TWThF G11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
44200421 Cyclic Maintenance
Capex Track renewals site survey
Dn/Up Netley, Dn/Up Portsmouth, - .
2021 | 10 | SWI35 |5t penys, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 | TWThF | to | 0500 | TWThF El12 Bitterne Viaduct | Track renewals delap walk |, /¢ \\; | NOT RUN. 7v67 TO BE RETIMED.
SW140 Branch Wheeltimbers Capex follow-up
MPSB Fareham |S&C Stoneblowing (M/T)
Groundframe S&C Stoneblowing (T/W)
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GW5001 . Western Cyclic
2021 10 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance 7V97 AND 7052 TO BE RETIMED
SwW170 " . . Capex Cyclic Maintenance 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
2021 10 GW5001 Wilton Jn Warminster Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44500921 Capex follow-up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2021 10 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 TWThF to 0500 TWThF CWwo6a Cyclic Maintenance
1B01 TO DIVERT VIA EARLSFIELD AND 2077 TO
q A 5 Cyclic Maintenance DIVERT VIA WIMBLEDON. 2001 TO START FROM
2021 | 10 zwﬁg Barnes Whitton Jn, Strawberry Hill E';é Up;\'/cl;‘m;"ﬂ'r Pn/Up Main, UB| 0530 | twth | to | o450 | Twrh CFo1 Twa'f;;oaz"z‘f)&c Track renewals prep STRAWBERRY HILL. RAIL REPLACEMENT BUSES
P, p Sp LWRT (W/Th) TO OPERATE BETWEEN CLAPHAM JN AND
KINGSTON. 5580 TO DIVERT TO FELTHAM DEPOT.
SW210 Hounslow S&C Track renewals pre
2021 10 SW230 [New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (FARS) Track renewals follcl)jw-u
EA1330 44301220 P
SW210 Egham. Windsor & Eton Capex 2U04 TO START AT FELTHAM. SWR TO BERTH TWO
2021 | 10 SW250 Ashford (Middx) R?versitlie Dn/Up, Dn/Up Windsor 0105 TWThF to 0445 TWThF 4430‘;121 Capex six week tamp UNITS AT READING. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F).
2021 | 10 | Sw210 |Ascot Wokingham Jn Dn/Up Main 0100 | TWThF | to | 0520 | TWThF ii’;%gﬁf Capex follow-up SWR TO BERTH TWO UNITS AT READING
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Week commencing:
e 1 it Saturday 12 June
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SW245 |Fulwell Twickenham 0235 T 0240 T
2021 11 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park 'Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2021 11 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon ‘Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
2021 11 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 w
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
2021 11 SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
SW170 |Beechgrove GF Salisbury 2320 Th 0001 F
SW150 |Salisbury Redbridge 0001 Th 0045 F
SW105 |Redbridge Southampton 0045 F 0050 F
2021 | 11 | Swaos Southargpton Redbridgg 0100 F 1 o105 F UTU 3038 PROTECTED PATH
SW150 |Redbridge Salisbury 0105 F 0145 F
SW170 |Salisbury Beechgrove GF 0145 F 0220 F
. . Cyclic Maintenance
[UiED BRI e (R E:;g%’m: ,S:ES";’ Bglu;yl‘:‘g'op‘ 0020 | TTHE o500 | TThE 44100112 |Track renewals TOC walk  [LINE DIVERSIONS TO APPLY. 2W80 TO DIVERT VIA
2021 11 SW100 South Siding, Platforms 1 to 10 to cco2 MPSB Clgpham S&C Stoneblow!ng (M/T)  |EAST PUTNEY. 2K77 & 1B01 TO DIVERT VIA
SW105 ’ 0050 w 0500 w Junction S&C StonebIOWEng (T/W)  |TWICKENHAM. POSSESSION TO BE TAKEN AFTER
West London Jn Clapham Junction West London Sidings No.1 CHlnERERS (e Stoneblow!ng (i) |[0T712 [FASEAEIE O AC (),
S&C Stoneblowing (Th/F)
SW105 , . 1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT
2021 11 SW180 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0055 TThF to 0455 TThF Cwo3 Cyclic Maintenance VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES

TO CLAPHAM YARD.
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Cyclic Maintenance
Dn/Up Fast, Dn/Up Slow, Dn/Up _ |2F79 TO DIVERT VIA COBHAM. 1B01 & 2F02 TO
2021 | 11 | SW105 |Hampton CourtJn Byfleet Jn Chertsey Branch, Up Bay 0055 TWThF to 0520 TWThF wo7 44600618 'LII"r)ack renewals T12 follow- DIVERT VIA CHERTSEY.
1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2021 11 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
2021 11 SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance JC-BET\TTiiEM TO TERMINATE AT SOUTHAMPTON
2021 | 11 | SW110 |Haslemere Petersfield Dn/Up Main 0110 | TThF | to | 0500 | TThF Ho2 e Cyyts [iminETse
Con 6052 Capex prep
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger Capex S&C Cyclic Maintenance PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2021 11 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWTh to 0405 TWTh S03 44p550421 CZ\ ex follow-u TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through P P BASINGSTOKE.
Siding/Up Siding/Shunting Neck
2021 11 SW120 |Farnham Alton Single/ Loop 0040 TWThF to 0510 TWThF 4153‘]1%)(21 Capex follow-up 1A03 TERMINATE AT FARNHAM
GWR: 1F95 Q PATH TO OPERATE VIA
2021 11 SW140 |St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
Capex S&C
2021 | 11 | SW280 | copham, Leatherhead Clandon Dn/Up Cobham, Dn/Up Bookham | 0115 | TWTh | to | 0500 | TwTh 44450021 |Capex follow-up
SW200 Capex Capex prep
Con 6065
Sw210 Hounslow S&C
2021 | 11 SW230 [New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0515 TWThF (FARS) Track renewals follow-up
EA1330
. . . . . . . 'WINDSOR PLATFORMS TO BE KEPT CLEAR.
2021 11 SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
e 12 it Saturday 19 June
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2021 | 12 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
SO700 |Wimbledon Chase Wimbledon 0425 T 0430 T
1B01 TO DIVERT VIA EARLSFIELD AND 5S80 TO
DIVERT VIA KINGSTON. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 Dn/Up Windsor Slow, Dn/Up LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2021 12 SW210 |Queenstown Road Barnes Windsor Fast, Windsor 0040 TWThF to 0500 TWThF CCo6 Cyclic Maintenance WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
Sw220 Reversible, Up Windsor GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
2021 12 gaigg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2021 12 SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B0O3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up Main, Dn/Up Fast, Dn/Up FOLLOW 5V94 AND TO BE DIVERTED VIA
2021 12 SW105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 Cyclic Maintenance LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE
Salisbury AT WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97
TO BE RETIMED.
2021 | 12 | sw105 |Poole Wool gi’;’il;gs""a'”’ Dn Sidings, Wool 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SwW110 Dn/Up Main. Dn Relief. Dn/U; 2T75 WILL TERMINATE AT FAREHAM. 2P79 TO
2021 12 SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Fram?n Dn/LJ Branchv P 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance TERMINATE AT HAVANT, ECS TO HASLEMERE.
S0520 ' P 2P12 TO BE RETIMED.
SwW115
SwW170 " - Dn/Up Exeter, Single, Tisbury S08 . . 1188 TO DIVERT VIA CASTLE CARY AND
2021 | 12 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF vo1 Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001
SW180 . Dn/Up Epsom, Dn/Up . .
2021 12 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 TO
SW210 Dn/Up Richmond. Dn/Up Main. U Cyclic Maintenance TERMINATE AT RICHMOND OR DIVERT VIA
2021 12 SW245 Barnes Whitton Jn, Strawberry Hill Looy pDn/U S ulr P - P 0040 TWThF to 0450 TWThF CF02b 44301621 Track renewals six week WIMBLEDON.RAIL REPLACEMENT ROAD SERVICE
P, D/Up Sp tamp TO OPERATE BETWEEN TWICKENHAM AND
STRAWBERRY HILL
SW300 2088 AND 2090 TO TERMINATE AT GUILDFORD.
2021 12 50560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance 1V71 WILL NOT RUN. RAIL REPLACEMENT ROAD
SERVICE GATWICK AIRPORT TO GUILDFORD.
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GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
Dn ReadngRedril, Up ONWARD CONNECTION. 246 0566 GATWICK T0
E)eal:glllIaiefg;r:)g:\‘Lg)lL(o;pn;\lo.z 2300 MTWTh to 0535 TWThF 1B28 Sussex Cyclic Maintenance READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL

SW300
2021 | 12 | SO500 [Redhill Gomshall
S0560
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SO700 |Streatham Wimbledon 2330 M 2340 M
2021 | 13 | 55700 |wimbledon St Helier 2340 M to 2345 M PLPR 1Q75 PROTECTED PATH
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
2021 | 13 | G55 |Virginia Water Byfleet Jn 0310 T 1 0320 T UTU 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
2021 13 SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
SO700 (Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |Sutton Wimbledon 0230 w 0245 w
SO700 (Wimbledon Sutton 0335 w 0355 w
SO700 (Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
2021 13 SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0505 Th 0545 Th
SW105 |Pirbright Jn Woking 0545 Th 0600 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2021 13 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
SW210 |Richmond Clapham Jn 2305 Th 2320 Th
S0250 |Clapham Jn Latchmere Jn 2325 Th 2330 Th
S0O250 |Latchmere Jn Clapham Jn 0030 F 0035 F
SW210 |Clapham Jn Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
2021 13 SW210 |Twickenham Whitton Jn 0115 F to 0125 F UTU 3028 PROTECTED PATH
SW230 [Whitton Jn Barnes 0125 F 0140 F
SW210 |Barnes Clapham Jn 0140 F 0150 F
S0250 |Clapham Jn Latchmere Jn 0240 F 0245 F
S0O250 |Latchmere Jn Clapham Jn 0300 F 0305 F
SW210 |Clapham Jn Reading 0305 F 0445 F
2021 | 13 | SWI105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0505 TWThF cwo1l Cyclic Maintenance iYJV,IBNésRVICES TO BE DIVERTED VIA BAST
SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
Dn/Up, Dn/Up Loop, Micheldever E15 GUILDFORD AND HAVANT. 2W80 TO TERMINATE
2021 13 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 WTh BO8 Cyclic Maintenance AT EASTLEIGH AND RESTART FROM
Fast BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever
. . - E15 . . 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT
2021 13 SW105 |Worting Jn Eastleigh East Jn 'I::):St&dlngs, Dn/Up Slow, Dn/Up 0125 F to 0500 F BO8 Cyclic Maintenance SERVICES TO DIVERT VIA LAVERSTOCK.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SwW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2021 13 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO08a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
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Dn/Up Exeter, Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT
2021 13 SW115 |Yeovil Jn Feniton -P ' ! 2345 TWThF to 0525 TWThF Y03 Cyclic Maintenance RUN. RAIL REPLACEMENT ROAD SERVICES TO
Honiton Up Loop, Chard Dn Loop
OPERATE.
Dn/Up Cobham, Platforms 1-3 at 5D79 TO DIVERT TO WIMBLEDON. GUILDFORD
2021 13 SW200 |Effingham Jn Guildford Guild?ord ! 0105 TWThF to 0445 TWThF G02 Cyclic Maintenance PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 1
TO BE AVAILABLE FOR BERTHING.
2021 | 13 | SW200 [Hampton CourtJn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
Sw210 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2021 | 13 | SW220 [Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 TWTh to 0545 TWTh Cccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
SW210 . . . . .
2021 | 13 SW230 Hounslow Jn, Whitton Jn Staines (c/0) Dn/Up Main, Dn/Up Hounslow 0050 TWTh to 0450 TWTh CF04 Cyclic Maintenance
2021 13 gagég Virginia Water Bracknell, Bagshot Dn/Up Main, Dn/Up Frimley 0055 WTh to 0520 WTh 44300617 Track renewals prep SWR TO BERTH TWO UNITS AT READING

Electronic copy - uncontrolled when printed. Next scheduled issue 27th March 2020



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 2
Date: 7th February 2020
Page 53 of 93

Key: Amended New _ cancelled ]
P I " Week Week n
|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked [0z nights Time To |[nights METEHEWED  |(CHir Wl Work Content Traffic Remarks
> =2 From Ref Ref
From To
Week commencing:
e 14 it Saturday 03 July
SW105 |Totton Yard 'Weymouth 2010 M 2145 M
2021 | 14 | gyio5 Weymouth Eastleigh 2155 M to 0001 T PLPR1Q51 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 [Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2021 14 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 |Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |[Basingstoke Brockenhurst 2135 T 2245 T
SW160 (Brockenhurst Lymington Pier 2250 T 2300 T
2021 14 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2021 14 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
SW105 |Totton Yard Eastleigh East Jn 2245 w 2310 w
SW130 |Eastleigh East Jn Romsey Extended route to Hamworth 2320 w 2335 w
2021 14 SW130 |Romsey Eastleigh shown with estimated times Y 2345 w to 0010 Th PLPR 1Q53 PROTECTED PATH
SW105 |Eastleigh Hamworthy 0010 Th 0115 Th
SW165 |Hamworthy Hamworthy Quay 0115 Th 0125 Th
SW165 |Hamworthy Quay Hamworthy 0140 Th 0150 Th
SW105 |Hamworthy Eastleigh 0150 Th 0255 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 |Fareham Havant 0015 w 0035 Th
2021 | 14 | G140 |Havant Fareham 0415 Th to 0440 Th UTU 3Qo3 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2021 | 14 | Swios |pirbright dn Byfleet Jn 0035 F 1 ooss F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |[Clapham Junction Longhedge Jn 0125 F 0130 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2021 | 14 | SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Up Main Reversible, Dn Windsor
2021 14 SW100 |Vauxhall West London Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast
Dn/Up Fast, Dn Slow, Byfleet 0045 TThF 0515 TThF Cyclic Maintenance 1BO1 TO RUN SLW FROM WEYBRIDGE TO WOKING
2021 14 SW105 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at to W10 44400221 Track renewals site survey EAST. 2P77 TO DIVERT VIA COBHAM. 2F79 TO
SW255 ! Wokin, ’ 0045 w 0440 w Track renewals delap walk TERMINATE AT WEYBRIDGE. POSSESSION TO BE
9 P GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W).
Cyclic Maintenance
2021 | 14 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Bro1 BK1008 Track renewals T12 follow- 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 up CENTRAL
2021 14 SW110 |Liss Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF HO4b Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
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SwW115 . . Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L20 TO START
2021 14 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance AT HONITON.
2021 14 SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM
. " Cyclic Maintenance 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2021 | 14 gaigg Redbridge Jn, Eastleigh East Jn f‘i'r';bj;y Tunnel Jn, Laverstock gi'r‘{ L:g ?;E/‘B DT”EI ;pvzﬁ'e'smry' 0025 | TWThF | to | 0505 | TWThF g(l)i 44500219 Track renewals T12 follow- |WILL NOT RUN. 4V50/4V51 TO RUN VIA
gle, bn/Up Y up WINCHESTER. 7V97 TO BE RETIMED
2021 | 14 g\)\’,vslggl Wilton Jn Warminster Dn/Up Warminster 2335 | MTWTh | to | 0445 | TWThF 44550916 g;cpk renewals six week |7 10 BE RETIMED
SW175 . " . . .
2021 14 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance
SW180 Dn/Up Portsmouth, Dn/U
2021 | 14 | SwW183 |Epsom Dorking, Effingham Jn Bookﬁam ! P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D79 TO DIVERT TO WIMBLEDON.
S0680
. . . . . . . 'WINDSOR PLATFORMS TO BE KEPT CLEAR.
2021 | 14 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 T to 0525 T CFO5 (part) Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
Capex
. 44303121 Cyclic Maintenance
SwW210 " Egham, Windsor & Eton : 2U04 TO START AT FELTHAM. SWR TO BERTH TWO
2021 | 14 SW250 Ashford (Middx) Riverside Dn/Up, Dn/Up Windsor 0105 WThF to 0445 WThF CF05 _ Ca_pex ) Capex follow-up UNITS AT READING.
Staines River Bridge |Capex follow-up
Wheeltimbers
2021 | 14 gagég Virginia Water Bracknell, Bagshot Dn/Up Main, Dn/Up Frimley 0055 TWThF to 0520 TWThF 44300617 Track renewals follow-up  |[SWR TO BERTH TWO UNITS AT READING
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Week commencing:
e i Saturday 10 July
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
SWw245 [Fulwell Twickenham Amended route. Will not run 0235 T 0240 T
2021 15 SW190 |Twickenham Kingston between Twickenham and Fulwell | 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham and vice versa 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2021 15 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon Amended route. Will run as 0115 w 0120 w
SW105 [Wimbledon New Malden booked until 01'20 at Wimbledon 0215 w 0220 w
2021 15 SW190 |New Malden Shepperton . " . 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
and will then divert via Epsom and
SW190 |Shepperton New Malden Guildford to Woking 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |[Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn 'Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
2021 15 SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q68 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0425 F 0435 F
SW210 |Clapham Junction Virginia Water 0435 F 0515 F
2021 | 15 SW255 Virgpinia Water Byf?eet Jn 0515 F to 0530 F uTU 3021 PROTECTED PATH
SW105 |Byfleet Jn ‘Woking 0530 F 0540 F
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2021 15 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0015 WThF to 0505 WThF Ccco1 44100112 Track renewals T12 follow- |PLATFORMS 1 -10, SOUTH SIDING TO BE
10 up OUTBERTHED.
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2W80 AND 1B01 TO DIVERT VIA CHERTSEY. 2K77
TO DIVERT VIA TWICKENHAM. 2F79 TO TERMINATE
2021 | 15 gmgg Raynes Park Surbiton, Norbiton Ei'r‘{ Us’ioias" Dn/Up Slow, Dn/Up | 535 | wrhe | to | 0500 | WThF cwo4 Cyclic Maintenance AT WIMBLEDON. 5Y50 WILL DIVERT VIA STAINES
9 TO CLAPHAM YARD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.
2021 | 15 ga;gg New Malden Esher, Claygate gg&’]‘;zaﬁ' Dn/Up Slow, Dn/Up- | 4105 | wrhe | 1o | 0520 | wrhe wo1 Cyclic Maintenance 1B01 AND 2F02 TO DIVERT VIA CHERTSEY
1B01, 6046 AND DOWN W10 FREIGHT SERVICES
SW105 . Up Southampton, Up Slow, Dn/Up . . TO TRAVEL OVER THE DOWN SLOW USING SLW
2021 15 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
SW105 Dn/Up Main, Single, Dn/Up . .
2021 15 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
SW105 Capex Plain Line NO BERTHING AVAILABLE IN JERSEY AND JUBILEE
2021 15 Weymouth Weymouth Jersey & Jubilee Sidings 0001 M to 2359 F Refurb Core works
SW175 . e SIDINGS
(Jubilee Sidings)
2P79 TO TERMINATE AT GUILDFORD. 2P86 TO
2021 15 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF HOla Cyclic Maintenance TERMINATE AT HASLEMERE. HASLEMERE LOOP
TO BE KEPT CLEAR
" Up Exeter 2310 MTWTh 0510 TWThF . :
2021 | 15 | SW115 |Overton §§'Lfﬁlj'ny Tunnel Jn, Laverstock to so1 44500221 %‘:C"kc ?g:gﬂ‘;?:”f:
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF prep
2021 15 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2021 15 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW190 Strawberry Hill Jn. Shacklegate 2H75 TO TERMINATE AT TEDDINGTON. RAIL
2021 15 SW245 Shepperton In Y ' 9 Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN TEDDINGTON AND SHEPPERTON.
Cyclic Maintenance
SW210 . . . 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH
2021 15 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF GO05S 44400321 I’r)ack renewals T12 follow- TWO UNITS AT READING.
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Week commencing:
e 16 it Saturday 17 July
SW230 [Kew EastJn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2021 16 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
SO700 (Wimbledon Chase Wimbledon 0425 T 0430 T
EA1310 |Kew East Jn New Kew Jn 0510 T 0515 T
SW230 [New Kew Jn Barnes 0515 T 0520 T
2021 | 16 SW210 |Barnes Clapham Jn 0520 T to 0525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn 0530 T 0535 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 . Down Windsor, Down Windsor . . WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2021 16 SW100 Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF Ccco3 Cyclic Maintenance LINES TO NINE ELMS JUNCTION.
Reversible, Dn/Up Waterloo
Curves
SW105 . Dn/Up Fast, Up Slow, Up Main . . 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO
2021 | 16 SW180 Clapham Junction New Malden Loop, Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF Cwo2 Cyclic Maintenance DIVERT VIA CHERTSEY.
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON
SW105 gaﬁfs ';a:;L ng'lgvo’r;’p Byfleet | 0030 | TWThF 0515 | TWThF AND BACK TO WOKING PLATFORM 5. STOCK FOR
2021 16 SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ' P to Wwo3 Cyclic Maintenance 1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW255 BERTHING AVAILABLE IN PLATFORM 3 AT
Dn Slow, Dn Byfleet Curve 0155 TWThF 0515 TWThF GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2021 | 16 | SWI105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Capex Plain Line
2021 | 16 SWI0S Weymouth Weymouth Jersey & Jubilee Sidings 0001 M to 2359 F Refurb Core works N EH= R NS AYAILAELE I RS AND JUEILE=
SW175 . Py SIDINGS
(Jubilee Sidings)
SW110 Dn/Up. Dn/Up Spur. Dn/U 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2021 16 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn . P. P Spur, P 0050 TWThF to 0435 TWThF HO5b Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton
S0520 FRATTON.
2021 | 16 | SW120 [Farnham Alton Single/ Loop 0040 TWThF to 0510 TWThF 4436(\)27;(2 1 Capex six week tamp 1A03 TERMINATE AT FARNHAM
. . 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2021 | 16 gmgg Redbridge Jn, Eastleigh East Jn f‘i'r';]bj;y Tunnel Jn, Laverstock gi'r‘]’ L:g %9:/‘8 Te’;pviﬁ'e'swy' 0025 | TWThF | to | 0500 | TwThF E10 Cyclic Maintenance WILL NOT RUN. 4V50/4V51 TO RUN VIA
ole, bnip Y WINCHESTER. 797 TO BE RETIMED
" . Cyclic Maintenance 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
2021 16 SW170 |Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44550916 Track renewals TOC walk |RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
2021 | 16 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance 7V97 AND 7052 TO BE RETIMED
Sw180 Dn/Up Portsmouth, Dn/Up Epsom. Capex
2021 16 Ewell West, Cheam Ashtead P ! pEp 'l 0100 TWThF to 0500 TWThF West Street Bridge |Capex follow-up
S0680 Dn and Up Sidings !
Wheeltimbers
SW180
2021 | 16 | SwWi83 |Leatherhead Dorking Dn/Up Portsmouth 0030 TWThF to 0510 TWThF 44301812 Track renewals prep
S0680
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SW210 44300519 Track renewals follow-up
2021 | 16 SW255 Staines Sunningdale, Addlestone Jn Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0515 TWThF Capex Capex prep SWR TO BERTH TWO UNITS AT READING
44302021 LWRT (W/Th)

2021 16 gagég Virginia Water 'Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
2021 | 16 | Sw265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
oz 17 it Saturday 24 July
SO700 (Streatham Wimbledon 2330 M 2340 M
2021 17 | 50700 |wimbledon St Helier 2340 M © 1 pus M PLPR 1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2021 | 17 | Swi1s |Basingstoke Salisbury 0615 Th 1 0650 Th PLPR1Q23 PROTECTED PATH
. . LINE DIVERSIONS TO APPLY. 2K77 TO DIVERT VIA
2021 | 17 gaigg Vauxhall Durnsford Road E:; ?’E’r‘%'” ISE:S";’ 5”’3&[’:”3‘)’; 0020 | TWThF | to | 0500 | TWThF cco2 Cyclic Maintenance TWICKENHAM & 1B01 TO DIVERT VIA CHERTSEY.
s P » Up P 2W80 TO DIVERT VIA EAST PUTNEY.
SW105 1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT
2021 17 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF Cwo3 Cyclic Maintenance VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES
SwW180
TO CLAPHAM YARD.
Dn/Up Fast, Dn/Up Slow, Dn/Up . . 2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO
2021 17 SW105 |Hampton Court Jn Byfleet Jn Chertsey Branch, Up Bay 0055 TWThF to 0520 TWThF wo7 Cyclic Maintenance DIVERT VIA CHERTSEY.
Cyclic Maintenance
Rail Grinding (M/T) 1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2021 17 SW105 |Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 C21 Rail Grinder |Rail Grinding (T/W) ACCESS TO BE MAINTAINED TO BARTON MILL
Rail Grinding (W/Th) CARRIAGE SIDINGS.
Rail Grinding (Th/F)
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 ! N . . CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
2021 | 17 SW150 Southampton Central (c/0) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test | 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Valley
CENTRAL.
2021 | 17 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2021 17 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
. . Capex Capex prep
2021 17 SW110 |Petersfield Havant Jn Dn/Up Main 0100 TWThF to 0445 TWThF 44400713 LWRT (Th/F) 2P79 TO TERMINATE AT HASLEMERE
2021 | 17 ga%g Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
V:/':e'iilr;';"’gﬁ ALTON SERVICES TO START AND TERMINATE AT
2021 17 SW120 |Farnham Alton Single/ Loop 0001 M to 2359 F Gravel Hill Core works FARNHAM. RAIL REPLACEMENT BUS SERVICES TO
OPERATE BETWEEN FARNHAM AND ALTON.
Embankments
2021 17 SW140 |Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0010 TWThF to 0455 TWThF HO6 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM
SwW180
2021 17 SW183 |Leatherhead Dorking Dn/Up Portsmouth 0030 TWThF to 0510 TWThF 44301812 Track renewals follow-up
S0680
Cyclic maintenance
SW210 CF10 Hounslow S&C | Track renewals six week
2021 | 17 SW230 |Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (part) (FARS) tamp
EA1330 P 44301220 Track renewals six week
tamp
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Week commencing:
e 18 it Saturday 31 July
SW105 |Totton Yard Weymouth 2010 M 2145 M
2021 | 18 | gyios Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2021 | 18 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking 'Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2021 | 18 SW125 |[Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke ‘Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wwallers Ash Totton Yard 2150 w 2235 w
2021 18 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 W 0010 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2021 | 18 | gy105 Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
Sw255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2021 18 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up . . 1B01 SLW OVER THE UP SLOW. 2F02 TO DIVERT
2021 | 18 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TThF to 0520 TThF W09 Cyclic Maintenance VIA COBHAM.
Dn Fast, Dn Slow, Long Valle 1B01 TO RUN SLW OVER THE UP SLOW BETWEEN
2021 18 SW105 |Hook Basingstoke (foul) sidings ! ! 9 Yy 0115 TThF to 0515 TThF B10 Cyclic Maintenance 'WINCHFIELD AND BASINGSTOKE. FREIGHT
9 SERVICES VIA PLATFORMS 3 & 4 ONLY.
Cyclic Maintenance
Dn/Up, Dn/Up Loop, Micheldever Rail Grinding (M/T)
. . - S, o 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT
2021 18 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 TWThF to 0500 TWThF E16 C21 Rail Grinder Ra!l Gr!nd!ng (T/W) SERVICES TO DIVERT VIA LAVERSTOCK.
Fast Rail Grinding (W/Th)
Rail Grinding (Th/F)
Cyclic Maintenance
2021 | 18 | SW105 (wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Bro8 44202310 Track renewals prep
LWRT (W/Th)
2021 | 18 | SW110 [Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF HO2 Cyclic Maintenance
SW115
SwW170 " - Dn/Up Exeter, Single, Tisbury S08 . . 1L88 TO DIVERT VIA CASTLE CARY AND
2021 | 18 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTW to 0445 TWTh vo1 Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001
Swi23 . Wokingham Jn, Aldershot North |Dn/Up Blackwater, Dn/Up Ash, . . GUILDFORD PLATFORMS 6 & 8 TO BE KEPT CLEAR.
2021 | 18 SW265 Guildford (c/o0) In Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance GUILDFORD UCS AVAILABLE FOR BERTHING.
Sw180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2021 | 18 S0680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 TWThF to 0500 TWThF Cwo6a Cyclic Maintenance
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1B01 TO DIVERT VIA EARLSFIELD AND 2077 TO
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
BUSES TO OPERATE BETWEEN CLAPHAM JN AND
Dn/Up Windsor Slow, Dn/Up KINGSTON. FREIGHT SERVICES BETWEEN
Sw210 Windsor Fast Dn/Upv Hounslow, SOUTHERN AND ANGLIA/MIDLAND MAIN LINE
2021 18 SW225 |Clapham Junction Richmond, New Kew Jn Dn/Up Richmlond Putney ' 0045 TWTh to 0500 TWTh CCo07a Cyclic Maintenance ROUTES TO DIVERT VIA MITRE BRIDGE JN,
SW230 Reversible ' WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
SW210 ) ) ) . SWR TO BERTH TWO UNITS AT READING.
2021 18 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CFo7 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE
SW255
OF 1Q54 (Th/F)
Sw210 Hounslow S&C Track renewals TOC walk
2021 | 18 SW230 |Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF (FARS)
EA1330 44301220 Track renewals TOC walk
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Week commencing:
i | 49 i Saturday 07 August
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
Sw245 [Fulwell Twickenham 0235 T 0240 T
2021 19 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0O250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn ‘Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |(Wimbledon New Malden 0215 w 0220 w
2021 19 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn 'Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
2021 19 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 w
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
2021 19 SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
SW170 |Warminster Wilton Jn 2240 Th 2300 Th
SW115 |Wilton Jn Salisbury 2300 Th 2305 Th
SW115 |Salisbury Basingstoke 2305 Th 0055 F
SW115 |Basingstoke Salisbury 0105 F 0230 F
SW115 |Salisbury Andover 0240 F 0255 F
SW115 |Andover Ludgershall 0340 F 0405 F
2021 | 19 | gt Ludgershall And%ver 0415 F to 0440 F UTU 3Q38 PROTECTED PATH
SW115 |Andover Laverstock North Jn 0450 F 0505 F
SW150 |Laverstock North Jn Laverstock South Jn 0505 F 0510 F
SW150 |Laverstock South Jn Laverstock North Jn 0515 F 0520 F
SW115 |Laverstock North Jn Wilton Jn 0530 F 0535 F
SW170 [wilton Jn Warminster 0535 F 0600 F
- n M LINE DIVERSIONS TO APPLY. ACCESS IS
2021 | 19 | SWI105 [Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Dn/Up, Dn/Up Loop, Micheldever
2021 19 SW105 |Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 0125 TWThF to 0500 TWThF E16 Cyclic Maintenance 1BOL TO TERMINATE AT BASINGSTOKE. FREIGHT

SERVICES TO DIVERT VIA LAVERSTOCK.
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SW115 ) . Dn/Up Exeter, Exeter Main . . 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT
2021 19 Yeovil Jn Pinhoe N ' ! 2345 TWThF to 0515 TWThF Y04 Cyclic Maintenance RUN. RAIL REPLACEMENT ROAD SERVICES TO
GW610 Honiton Up Loop, Chard Dn Loop
OPERATE.
swi20 | ) . CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2021 | 19 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF Go7 Cyclic Maintenance ONE UNIT AT READING AND ONE UNIT AT
sSwi23
GUILDFORD
Cyclic Maintenance
2021 19 SW180 Raynes Park Ewell West, Chessington South DnlUp_Epsorn. Dn/Up 0050 TThF to 0500 TThF CWO05a Capex Cz\pex prep
Swi185 Chessington 44302121
LWRT (Th/F)
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEATHERHEAD AND
Swis3 Dn/Up Portsmouth/Main, Dn Loo " N DORKING.
2021 19 50685 Leatherhead Warnham (Dork,i)ng). Down Siding (Dorking)p 2220 MTWTh to 0505 TWThF 1B24 Sussex Cyclic Maintenance 5097 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2077 TO TERMINATE AT STRAWBERRY
2021 | 19 ga;ig New Malden Fulwell Jn, Strawberry Hill Jn g;;zge}(rlg%,stgz}g;gfawberry Hill 0035 ThF to 0450 ThF CF11 Cyclic Maintenance glll’-llgRi'AI'IIIE- E:glr\-/IAEV\E/:\:I:I}E(’\éLE:r\SA ?ERIZII\ICGESTI%N
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
'WIMBLEDON OR CLAPHAM YARD
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 _ _ Dr_\lUp Windsor Slow, Dn/Up Capex Bames Cyclic Maintenance VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2021 19 SW230 Point Pleasant Jn Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0045 WThF to 0510 TWThF CCO05a Bridge W Capex KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
Dn/Up Richmond ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
2021 19 SW255 |Chertsey Weybridge, Byfleet Jn g;rﬂg;%ﬁc:symramhv Up Bay, 0050 TWThF to 0520 TWThF w11l Cyclic Maintenance
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Week commencing:
e 20 it Saturday 14 August
STrZoU—(ew TasToTT sares oTo T vuzs T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2021 | 20 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
n " ; nanc - 40, -
Platforms 7-15 at Waterloo, Up . .
Main Reversible, Dn Windsor Capex Cyclic Maintenance
2021 | 20 | SW100 |Wwaterloo Queenstown Road o . 0035 TWThF to 0500 TWThF CC09a P Capex prep LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main 44100909
LWRT (Th/F)
Fast
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up . . 1B01 SLW OVER THE UP SLOW. 2F02 TO DIVERT
2021 | 20 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF W09 Cyclic Maintenance VIA COBHAM.
1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2021 20 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
2021 | 20 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
2021 20 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2021 20 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
SW115 : " Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L.20 TO START
2021 | 20 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Maintenance AT HONITON.
. . Cyclic Maintenance 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2021 | 20 gmgg Redbridge Jn, Eastleigh East Jn f‘i'r';bj;y Tunnel Jn, Laverstock gi'r‘{ L:g %‘fﬁg D;‘e’;pvzﬁ'e'smry' 0025 | TWThF | to | 0505 | TwThF 5(1)3 44200521 |Track renewals site survey |WILL NOT RUN. 4V50/4V51 TO RUN VIA
gle. P 4 Track renewals delap walk |WINCHESTER. 7V97 TO BE RETIMED
. . Track renewals T12 follow- |7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
2021 | 20 | SwW170 [wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0445 TWThF 44550916 up RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW500
2021 | 20 | SW175 [Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance
SW178
Sw180 Dn/Up Portsmouth, Dn/U
2021 20 SW183 |Epsom Dorking, Effingham Jn Bookﬁam ! P 0040 TWThF to 0510 TWThF cwo7 Cyclic Maintenance 5D79 TO DIVERT TO WIMBLEDON.
S0680
2021 | 20 gagég Virginia Water Bracknell, Bagshot Dn/Up Main, Dn/Up Frimley 0055 | TWThF | to | 0520 | TWThF 44300617 ‘Ta’;f]k renewals six week |2 T BERTH TWO UNITS AT READING
2021 | 20 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn 2{1"8 L;gesrtgiwgs;y Hill, Dr/Up 0120 | TWThF | to | 0435 | TWThF CF13 Cyclic Maintenance 2K77 TO TERMINATE AT TEDDINGTON
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Week commencing:
oz 2 it Saturday 21 August
SO700 (Streatham Wimbledon 2330 M 2340 M
2021 2 SO700 |Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2021 | 21 | G115 |Basingstoke Salisbury 0615 Th © 1 0650 Th PLPR1Q23 PROTECTED PATH
SW180 |Cheam Dorking 0025 Th 0055 Th
2021 21 SW180 |Dorking Cheam 0455 = to 0520 = UTU 3Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main Cyclic Maintenance LINE DIVERSIONS TO APPLY. WATERLOO
2021 21 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0015 TWThF to 0505 TWThF Ccco1 44101110 Y PLATFORMS 1 -10, SOUTH SIDING TO BE
Track renewals survey
10 OUTBERTHED.
SW105 . Dn/Up Fast, Up Slow, Up Main . .
2021 21 SW180 Clapham Junction New Malden Loop, Up Kingston 0055 TWThF to 0455 TWThF Cwo02 Cyclic Maintenance 1B01 TO DIVERT VIA HOUNSLOW & CHERTSEY
SW105 Dn/Up Fast, Dn/Up Slow, Dn/Up . . 1B01 AND 2F02 TO DIVERT VIA HOUNSLOW &
2021 | 21 SW200 New Malden Esher, Claygate Cobham 0105 TWThF to 0520 TWThF wo1 Cyclic Maintenance CHERTSEY
VWO FRETGHT SERVICES TU DIVERT VIA
WESTBURY. 1B01, 6046 AND W10 FREIGHT
2021 | 21 gaﬁg Basingstoke Steventon, Overton E:;;“‘S:;‘L‘Jp“;’;;” Slow. DUp | 4105 | TwThe | to | 0520 | TwThF BO4 Cyclic Maintenance SERVICES TO TRAVEL OVER THE UP SLOW USING
' P SLW BETWEEN MICHELDEVER AND
pACINCeTAKE
SW105 Dn/Up Main, Single, Dn/Up . . ALL PLATFORMS TO BE KEPT CLEAR. JERSEY &
2021 21 SW175 Moreton, Dorchester West Weymouth Branch 0040 TWThF to 0515 TWThF Brogb Cyclic Maintenance JUBILEE SIDINGS AVAILABLE FOR BERTHING
Cyclic Maintenance 2P79 TO TERMINATE AT GUILDFORD. 2P86 TO
2021 21 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF HOla C21 Rail Grinder |Rail Grinding (M/T) TERMINATE AT HASLEMERE. HASLEMERE LOOP
Rail Grinding (T/W) TO BE KEPT CLEAR
2232 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SwW110 . : . TO OPERATE BETWEEN BARNHAM AND
2021 21 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2021 | 21 | SW115 [Overton South J: ! to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0615 TWThF
2021 21 SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2021 | 21 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch
2001 TO START AT STRAWBERRY HILL. 2077 TO
. . . . . TERMINATE AT RICHMOND OR DIVERT VIA
2021 | 21 ga;ﬁg Richmond Whitton Jn, Strawberry Hill E:(’) Up;fgmgnﬁ’r Pn/Up Main, Up| 550 | twhe | to | 0450 | TwThE CFo2b T""'&'f;&;’zrgls)&c (T:ryacc"; r'::;‘ﬂ‘,:‘:”f: WIMBLEDON. 5580 TO DIVERT VIA HOUNSLOW.
P, DiUp 5P prep RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TWICKENHAM AND STRAWBERRY HILL
SW210 . . . Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH
2021 | 21 SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF GO05S 44400421 Track renewals survey TWO UNITS AT READING.
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Bank Holiday Week commencing:
e 22 it Monday Saturday 28 August
SW105 |Totton Yard Weymouth 2010 M 2145 M
2021 | 22 | G105 [weymouth Eastleigh 2155 M © 1 o001 T PLPR1Q51 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2021 22 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 [Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2021 22 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2021 22 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w UTU 3Q01 PROTECTED PATH
SW105 |Basingstoke Woking 0350 w 0445 w
SW105 |Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2021 22 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 W 0010 Th
SW105 |Eastleigh Weymouth 2135 w 0020 Th
SW105 [Weymouth St Denys 0025 Th 0330 Th
SW140 (St Denys Cosham Jn 0330 Th 0410 Th
2021 | 22 | G110 |Cosham dn Fratton 0410 Th 01 0420 Th UTU 3Q02 PROTECTED PATH
SW110 |Fratton Cosham Jn 0430 Th 0435 Th
SW140 [Cosham Jn St Denys 0435 Th 0510 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2021 | 22 | G105 Pirbright Jn Byfleet Jn 0035 F to 0045 F PLPR 1054 PROTECTED PATH
SwW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2021 22 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
Windsor Reversible, Up Windsor,
SW100 . Dn Windsor Slow, Dn Windsor . . SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS
2021 22 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 WThF to 0505 WThF CCo04 Cyclic Maintenance THROUGH CLAPHAM YARD.
Sheepcote Curves
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON
SW105 gzﬁt’g FD?}U Ugaﬁ%gp Byfleet | 0045 ThF 0515 ThF AND BACK TO WOKING PLATFORM 5. STOCK FOR
2021 | 22 | SW110 |Weybridge, Addlestone Jn Pirbright Jn, Worplesdon ! P to W03 Cyclic Maintenance 1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4.
SW255 BERTHING AVAILABLE IN PLATFORM 3 AT
Dn Slow, Dn Byfleet Curve 0155 ThF 0515 ThF GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING.
Cyclic Maintenance
- . Capex LINE DIVERSIONS TO APPLY. ACCESS IS
2021 | 22 | SWI105 [Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 ThF to 0455 ThF BO3 44600221 Capex prep AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
LWRT (Th/F)
2021 | 22 | SW110 [Haslemere Petersfield Dn/Up Main 0110 T to 0500 T C21 Rail Grinder |Rail Grinding (M/T)
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X . .- Cyclic Maintenance
2021 22 SW110 |Petersfield Havant Jn Dn/Up Main 0050 WThF to 0445 WThF H11 C21 Rail Grinder Rail Grinding (T/W) 2P77 & 2P79 TO TERMINATE AT HASLEMERE.
Sw120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle;
2021 | 22 | swiz3 ght Jn. Y, Aldershot n/Up Aton, bn/Up Y. 0110 | WThF | to | 0545 | WThF Gl11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 " . . ACCESS TO BOTLEY STONE TERMINAL NOT
2021 22 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 WThF to 0500 WThF EO7 Cyclic Maintenance AFFECTED.
SW170 " . . " . 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
2021 22 GW5001 Wilton Jn \Warminster Dn/Up Warminster 2335 TWTh to 0525 WThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
Cyclic Maintenance
2021 | 22 | SWI0 \yiospur Park n, Cheam Leatherhead Pn/Up Portsmouth, Dn/Up Epsom. | 150 | wrne | to | os00 | wrhF cwosa C21 Rail Grinder  |Rail Grinding (W/Th)
S0680 Dn and Up Sidings L
Rail Grinding (Th/F)
24301621 Cyclic Maintenance
2021 | 22 | SW2L0 \gichmond Whitton Jn, Strawberry Hill Pn/Up Richmond, Dn/Up Main, Up| - o555 | wrne | 1o | 0450 | wrhe CF02a Twickenham S&c | rack renewals T12 follow- |, ) 1 gTART AT STRAWBERRY HILL.
SwW245 Loop, Dn/Up Spur up
(44390221)
Track renewals follow-up
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Week commencing:
e 23 it Saturday 04 September
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell Amended route. Will run from 0215 T 0220 T
Sw245 |Fulwell Twickenham Waterloo to Richmond and then to 0235 T 0240 T
2021 23 SW190 |Twickenham Kingston Kensington Olympia and through 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham to Woking via the Hounslow loop 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0O250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn ‘Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2021 23 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park 'Wimbledon 0115 w 0120 w
SW105 |Wimbledon New Malden 0215 w 0220 w
2021 23 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn Wimbledon 0440 w 0505 w
SW105 |Wimbledon ‘Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
2021 23 SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0425 F 0435 F
SW210 |[Clapham Junction Virginia Water 0435 F 0515 F
2021 23 SwW255 Virgpinia Water Byf?eet Jn 0515 F to 0530 F UTU 3021 PROTECTED PATH
SW105 |Byfleet Jn Woking 0530 F 0540 F
_ _ 0050 w 0500 w LINE DIVERSIONS TO APPLY. 1B01 TO DIVERT VIA
2021 23 SW100 \Vauxhall Durnsford Road Dn/Up Main Slow, Dn/Up» Main to cco2 Cyclic Maintenance HOUNSLOW & CHERTSEY. 2K77 TO DIVERT VIA
SW105 Fast, Dn/Up Fast, Up Main Loop 0020 ThE 0500 ThE TWICKENHAM. 2W80 AND 2786 TO DIVERT VIA
|EAST PUTNEY.
SW105 » _ 1B01 TO DIVERT VIA HOUNSLOW & CHERTSEY.
2021 | 23 SW180 Durnsford Road New Malden Dn/Up Fast, Up Slow 0115 TThF to 0455 TThF Cwo3 Cyclic Maintenance 2K77 TO DIVERT VIA TWICKENHAM. 5Y50 WILL
DIVERT VIA STAINES TO CLAPHAM YARD.
2021 | 23 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, DU | 6105 | twrhe | 1o | 0520 | TwThF wo7 Cyclic Maintenance 2F79 & 2F02 TO DIVERT VIA COBHAM. 1801 TO

DIVERT VIA HOUNSLOW & CHERTSEY.
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Cyclic Maintenance 1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2021 23 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600510 leack renewals pre ACCESS TO BE MAINTAINED TO BARTON MILL
prep CARRIAGE SIDINGS.
2021 | 23 | SWI105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance éiﬁTiiESl TO TERMINATE AT SOUTHAMPTON
2021 | 23 | SW110 |Woking Jn Guildford (c/o) Dn/Up, North Box Sidings (T4) 0110 | TWThF | to | 0505 | TWThF Go1 Capex Cyclic Maintenance 2F02 TO BE DIVERTED VIA COBHAM.
4440212 Capex follow-up
Capex Cyclic Maintenance SWR TO TERMINATE SERVICES AT HASLEMERE.
2021 23 SW110 |Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh HO9b Con %165 CZ ex pre. SHUTTLE SERVICE TO RUN BETWEEN HAVANT
pex prep AND PORTSMOUTH HARBOUR.
2021 | 23 | SW110 |Haslemere Havant Jn Dn/Up Main 0125 F to | 0445 F HO9b Capex Cyclic Maintenance
P Con 6165 LWRT (Th/F)
Up Exeter 2310 MTWTh 0510 TWThF
2021 23 SW115 |Worting Jn Andover to 44500221 Track renewals prep 1L79 TO TERMINATE AT BASINGSTOKE.
Dn Exeter 0005 TWThF 0650 TWThF
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2021 23 Laverstock North and South Jn \Wilton South Jn Loop, East Bay, East Carriage 0045 TWThF to 0430 TWThF S03a Cyclic Maintenance TO TERMINATE AT BASINGSTOKE. 7V97 TO BE
SW150 L " .
Sidings, Reception Line, Through RETIMED.
Siding/Up Siding/Shunting Neck
GWR: 1F95 Q PATH TO OPERATE VIA
2021 23 SW140 |St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
Sw180 Track renewals six week
2021 | 23 | SwWi183 |Leatherhead Dorking Dn/Up Portsmouth 0030 TWThF to 0510 TWThF 44301812 tam
S0680 P
SW210 |_. . . Dn/Up Richmond, Dn/Up Main, Up Twickenham S&C -
2021 23 SW245 Richmond Whitton Jn, Strawberry Hill Loop, Dn/Up Spur 0105 TWThF to 0450 TWThF (44390221) Track renewals follow-up  |2001 TO START AT STRAWBERRY HILL.
. Cyclic Maintenance
. . . . . MPSB Staines 5 'WINDSOR PLATFORMS TO BE KEPT CLEAR.
2021 23 SW250 [Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 707pts gig ::g::t;:gm:g E":I/\/P/) ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
i || 28 i Saturday 11 September
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2021 | 24 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
SO700 (Wimbledon Chase Wimbledon 0425 T 0430 T
EA1310 |Kew EastJn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
2021 | 24 | gwo10 |Bames Clapham Jn 0520 T 1 o525 T UTU 3Q108A PROTECTED PATH
S0250 (Clapham Jn Longhedge Jn 0530 T 0535 T
Cyclic Maintenance
SW105 o Capex Capex prep
2021 24 SW120 Byfleet Jn Pirbright Jn Dn/Up Fast, Up Slow, Up Alton 0030 TWThF to 0510 TWThF W12b 44401418 LWRT (TAW) LINE DIVERSIONS TO APPLY
LWRT (W/Th)
P . . LINE DIVERSIONS TO APPLY. ACCESS IS
2021 24 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO|
Dn/Up Main, Dn/Up Fast, Dn/Up Capex Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2021 24 SW105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 4420?[821 Capex prep LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE
Salisbury LWRT (Th/F) AT WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97
TO BE RETIMED.
2021 | 24 | swios |Poole Moreton Dn/Up Main, Dn Sidings, Wool 0005 | TWThF | to | 0600 | TwThF Bro7 44202310 | Syclic Maintenance
Sidings Track renewals prep
SwW110 Dn/Up Main. Dn Relief, Dn/U 2T75 WILL TERMINATE AT FAREHAM. 2P79 TO
2021 24 SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Frattc?n Dn/LJ Branchv P 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance TERMINATE AT HAVANT, ECS TO HASLEMERE.
S0520 ' P 2P12 TO BE RETIMED.
SW115
SwW170 " - Dn/Up Exeter, Single, Tisbury S08 . . 1188 TO DIVERT VIA CASTLE CARY AND
2021 24 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF yo1 Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001
SW120 | . . -
2021 | 24 SW123 Pirbright Jn, Aldershot South Jn Aldershot Dn/Up, Dn/Up Branch 0105 T to 0505 T C21 Rail Grinder |Rail Grinding (M/T)
2021 | 24 | SW120 |Aldershot Farnham Dn/Up 0110 w to 0500 w C21 Rail Grinder |Rail Grinding (T/W)
2D79 TO TERMINATE AT WIMBLEDON. 5D97 TO
SwW180 . Dn/Up Epsom, Dn/Up . . DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL
2021 24 SWiss Raynes Park Ewell West, Chessington South Chessington 0025 TWThF to 0525 TWThF CWO05h Cyclic Maintenance REPLACEMENT BUS SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.
1B01 TO DIVERT VIA EARLSFIELD. FREIGHT
SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
Sw210 : Dn/Up Windsor Slow, Dn/Up . . VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
2021 24 SW220 Clapham Junction Barnes Windsor Fast 0040 TWThF to 0500 TWThF CCo06 Cyclic Maintenance KENSAL GREEN JN. GOSPEL OAK JN, CAMDEN
ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SW210 . y Dn/Up Richmond, Dn/Up Main, Up Twickenham S&C |Cyclic Maintenance
2021 24 SW245 Barnes Whitton Jn, Strawberry Hill Loop, Dn/Up Spur 0055 TWThF to 0450 TWThF CFO1 (44390221) Track renewals follow-up 2001 TO START AT STRAWBERRY HILL.
. y .- Rail Grinding (W/Th)
2021 24 SW260 |Ascot Ash Vale Jn Dn/Up Frimley, Single 0100 ThF to 0510 ThF C21 Rail Grinder Rail Grinding (Th/F)
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2021

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

MTWTh to 0500 TWThF G03

Cyclic Maintenance

2088 AND 2090 TO TERMINATE AT GUILDFORD.
1V71 WILL NOT RUN. RAIL REPLACEMENT ROAD
SERVICE GATWICK AIRPORT TO GUILDFORD.

2021

24

SW300
S0500
S0O560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2300

MTWTh to 0535 TWThF 1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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Week commencing:
2021 | 25 i Saturday 18 September
SO700 (Streatham Wimbledon 2330 M 2340 M
2021 25 SO700 [Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2021 25 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR 1Q23 PROTECTED PATH
2021 | 25 | SWI105 |Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0505 TWThF cwo1l Cyclic Maintenance gtlvastRVICES TO BE DIVERTED VIA BAST
. Rail Grinding (M/T)
2021 25 SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Up Slow 0140 T™W to 0450 T™W C21 Rail Grinder Rail Grinding (T/W)
SWR: SERVICES FROM WATERLOO TO TERMINATE
AT BASINGSTOKE. 1B73 TO DIVERT VIA
Dn/Up, Dn/Up Loop, Micheldever E15 GUILDFORD AND HAVANT. 2W80 TO TERMINATE
2021 | 25 | SWI105 [Worting Jn Eastleigh East Jn Dn Sidings, Dn/Up Slow, Dn/Up 2250 MTW to 0500 TWTh BO8 Cyclic Maintenance AT EASTLEIGH AND RESTART FROM
Fast BASINGSTOKE. XC: 1034, 1094 & 5V94 TO DIVERT
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES
TO DIVERT VIA ANDOVER AND ROMSEY.
Dn/Up, Dn/Up Loop, Micheldever
. . - E15 . . 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT
2021 | 25 | SWI105 [Worting Jn Eastleigh East Jn E:Stsldmgs, Dn/Up Slow, Dn/Up 0125 F to 0500 F B08 Cyclic Maintenance SERVICES TO DIVERT VIA LAVERSTOCK.
2021 | 25 | SW105 (wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF 44202310 Track renewals follow-up
SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO
TERMINATE AT FRATTON. 2P12 TO START FROM
SW110 . . . FRATTON. GWR: 1F35 TO TERMINATE AT
2021 25 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL
ROAD AND RECEPTION ROAD NOT AFFECTED.
ONE PLATFORM TO BE KEPT CLEAR.
Dn/Up Exeter. Exeter Main 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT
2021 25 SW115 |Yeovil Jn Feniton N P ! ! 2345 TWThF to 0525 TWThF Y03 Cyclic Maintenance RUN. RAIL REPLACEMENT ROAD SERVICES TO
Honiton Up Loop, Chard Dn Loop
OPERATE.
2021 | 25 | SW160 |Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Bri3 Cyclic Maintenance
Dn/Up Cobham, Platforms 1-3 at 5D79 TO DIVERT TO WIMBLEDON. GUILDFORD
2021 25 SW200 |Effingham Jn Guildford Guildfpord ' 0105 TWThF to 0445 TWThF G02 Cyclic Maintenance PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 1
TO BE AVAILABLE FOR BERTHING.
2021 | 25 | SW200 [Hampton CourtJn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance
CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE
KEPT CLEAR. LONDON OVERGROUND TO BERTH
SW210 Dn/Up Latchmere Curve, Dn/Up IN MIDDLE SIDING BEYOND W311. FREIGHT
2021 | 25 | SW220 |Longhedge Jn, Latchmere Jn Putney Ludgate, Platforms 1 and 2, 0055 TWThF to 0545 TWThF Cccos Cyclic Maintenance SERVICES TO BE DIVERTED VIA WEST LONDON
S0250 Middle Siding, Up Windsor Slow LINE EXCEPT 6M08, 6M90, 6059 AND 6054 TO BE
RETIMED. 2U04 TO RUN ON THE UP WINDSOR
FAST FROM BARNES.
2U79 TO TERMINATE AT TWICKENHAM AND 2S79
Sw210 Dn/Up Main, Dn/Up Hounslow, TO TERMINATE AT HOUNSLOW. RAIL
2021 25 SW230 Twickenham (c/0), Hounslow Staines (c/o) DnlUp S url P ! 0025 TWThF to 0450 TWThF CF03 Cyclic Maintenance REPLACEMENT BUS SERVICES TO RUN BETWEEN
PSP TWICKENHAM OR HOUNSLOW TO STAINES. 5580
WILL NOT RUN.
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Week commencing:
e 26 it Saturday 25 September
SW105 |Totton Yard Weymouth 2010 M 2145 M
2021 | 26 | g5 Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2021 | 26 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 |Wallers Ash Totton Yard 2150 w 2235 w
2021 26 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2021 | 26 | gy05 Pirbright Jn Byfleet Jn 0035 F 1 ooss F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2021 26 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
Up Main Reversible, Dn Windsor
2021 26 SW100 |Vauxhall West London Jn Slow, Dn Windsor, Dn/Up Main 0040 TWThF to 0500 TWThF CCO09b Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Fast

SWi105 Dn/Up Fast, Dn Slow, Byfleet C21 Rail Grinder giﬁ'gr':’r"z‘i'r‘]‘e’(‘;ﬁ)e 1801 TO RUN SLW FROM WEYBRIDGE TO
2021 26 SW255 Weybridge, Addlestone Jn Woking Jn Curves, Dn/Up Bay Platforms at 0045 TWThF to 0515 TWThF W10 Capex Rail Grinding (TwW) BASINGSTOKE. 2F77 TO DIVERT VIA COBHAM. 2F79
Woking Con 6034 9 TO TERMINATE AT WEYBRIDGE.
Capex prep
Cyclic Maintenance 1B01 SLW BETWEEN WEYBRIDGE AND
2021 26 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600510 TI}Iack renewals pre, BASINGSTOKE. ACCESS TO BE MAINTAINED TO
prep BARTON MILL CARRIAGE SIDINGS.
1B01 TO RUN SLW OVER THE UP SLOW BETWEEN
. Dn Fast, Dn Slow, Long Valley Capex - WEYBRIDGE AND BASINGSTOKE. FREIGHT
2021 | 26 | SW105 [Hook Basingstoke (foul) Sidings 0115 TWThF | to 0500 TWThF 24650021 Capex follow-up SERVICES VIA PLATFORMS 3 & 4 ONLY. BERTHING
AVAILABLE IN LONG VALLEY SIDINGS
2021 | 26 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1877 & 1881 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2021 | 26 | SW105 [wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF 44202310 Track renewals follow-up
. Capex Cyclic Maintenance 2P75, 2P77, 1P79 & 2P79 TO TERMINATE AT
2021 | 26 | SW110 [Haslemere Havant Jn Dn/Up Main 0015 TWTh to 0445 TWTh HO4a Con 6152 Capex follow-up HASLEMERE.
2021 | 26 | SW110 [Haslemere Havant Jn Dn/Up Main 0050 F to 0445 F HO4a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
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Up Exeter 2310 MTWTh 0445 TWThF
2021 26 SW115 |Worting Jn Andover to 44500221 Track renewals follow-up ~ |1L79 TO TERMINATE AT BASINGSTOKE.
Dn Exeter 0005 | TWThF 0650 | TWThF
Dn/Up Dean, Dn/Up Main, Dn
SW115 Passenger Loop, East Bay, East Capex Fisherton PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2021 26 SW150 Laverstock North and South Jn Salisbury Carriage Sidings, Reception Line, 0025 TWThF to 0430 TWThF Tunnel Capex follow-up TO TERMINATE AT BASINGSTOKE. 7V97 TO BE
Through Siding/Up (44550821) RETIMED.
Siding/Shunting Neck
SW115 2345 MTW 0530 TWTh Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L20 TO START
2021 | 26 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop to Maimenant):/e AT HONITON. POSSESSION TO BE GIVEN UP FOR
2345 Th 0440 F THE PASSAGE OF 3Q07 (Th/F)
sSwi23 A Wokingham Jn, Aldershot North (Dn/Up Blackwater, Dn/Up Ash, q A GUILDFORD PLATFORMS 6 & 8 TO BE KEPT CLEAR.
2021 | 26 SW265 Guildford (foul) i Dn/Up Branch 0040 TWThF to 0440 TWThF G04 Cyclic Maintenance GUILDFORD UCS AVAILABLE FOR BERTHING.
. 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2021 | 26 gaigg Redbridge Jn, Eastleigh East Jn  |Laverstock South Jn gi':]’ ":2 E[’)ens/‘[', DT”e/ ;pvsaﬁ'e'Sb”ry' 0025 | TWThF | to | 0505 | TWThF Eé: Cyclic Maintenance WILL NOT RUN. 4V50/4V51 TO RUN VIA
gle. brillp Y WINCHESTER. 7V97 TO BE RETIMED
Cyclic Maintenance
2021 | 26 Swi7s Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF YO5b pisrecco ] Track renewals prep
Swi78 44500822
Track renewals prep
SW180 Cyclic Maintenance
2021 | 26 | swis3 |Epsom Dorking, Effingham Jn Dn/Up Portsmouith, Dn/Up 0040 | TWThF | to | o510 | TwThF cwo7 €21 Rail Grinder - |Rail Grinding (W/Th) 5079 TO DIVERT TO WIMBLEDON.
Bookham 44301812 Rail Grinding (Th/F)
S0680
Track renewals TOC walk
SW210 Egham, Windsor & Eton 2U04 TO START AT FELTHAM. SWR TO BERTH TWO
2021 | 26 SW250 Ashford (Middx) Rﬁ/ersi(lie Dn/Up, Dn/Up Windsor 0105 TWThF to 0445 TWThF CF05 Cyclic Maintenance UNITS AT READING. POSSESSION TO BE TAKEN
AFTER THE PASSAGE OF 1Q54 (Th/F).
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Week commencing:
e 27 it Saturday 02 October
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
Sw245 [Fulwell Twickenham 0235 T 0240 T
2021 27 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0O250 |[Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn ‘Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 [Wimbledon New Malden 0215 w 0220 w
2021 27 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 |(Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn 'Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
2021 27 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 w
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
2021 27 SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q68 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
SW170 |Beechgrove GF Salisbury 2355 Th 0015 F
SW150 |Salisbury Romsey 0020 F 0040 F
SW130 |Romsey Eastleigh 0040 F 0100 F
SW105 |Eastleigh Northam Jn 0115 F 0125 F
SW145 [Northam Jn Eastern Docks 0125 F 0140 F
SW145 |Eastern Docks Northam Jn 0155 F 0205 F
SW105 |Northam Jn St Denys 0205 F 0210 F
SW105 (St Denys Southampton Central 0220 F 0230 F
2021 27 SW105 Southa)%pton Central Totton Y;rd 0230 F o 0240 F UTU 3Q39 PROTECTED PATH
SW155 |Totton Yard Fawley 0240 F 0300 F
SW155 |Fawley Totton Yard 0310 F 0330 F
SW105 |Totton Yard Brockenhurst 0340 F 0355 F
SW160 |Brockenhurst Lymington Pier 0355 F 0410 F
SW160 |Lymington Pier Brockenhurst 0450 F 0500 F
SW105 |Brockenhurst Redbridge 0505 F 0515 F
SW150 |Redbridge Romsey 0525 F 0535 F
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2021 27 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1 to 0015 TWThF to 0505 TWThF Ccco1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE

OUTBERTHED.
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giﬁ'gm:‘;ﬁ?;%e 2W80 AND 1B01 TO DIVERT VIA CHERTSEY. 2K77
I TO DIVERT VIA TWICKENHAM. 2F79 TO TERMINATE
2021 | 27 gmgg Clapham Junction Surbiton, Kingston Ei’;’ US’:O'?S" Pn/Up Slow, DU | 035 | trne | 1o | o455 | TTHE cwos 4::3?)‘?13)(21 Ei:: g::g:;g Emg) AT WIMBLEDON. 5Y50 WILL DIVERT VIA STAINES
9 Capex prepg TO CLAPHAM YARD. RAIL REPLACEMENT ROAD
LWRT (ThF) SERVICES TO OPERATE.
2W80 AND 1B01 TO DIVERT VIA CHERTSEY. 2K77
Cyclic Maintenance TO DIVERT VIA TWICKENHAM. 2F79 TO TERMINATE
2021 27 SW105 |Clapham Junction Wimbledon Dn/Up Fast, Dn/Up Slow 0035 w to 0455 w Cwo4 C21 Rail Grinder RZ\H Grinding (T/W) AT WIMBLEDON. 5Y50 WILL DIVERT VIA STAINES
9 TO CLAPHAM YARD. RAIL REPLACEMENT ROAD
SERVICES TO OPERATE.
2F79 TO TERMINATE AT WIMBLEDON. 1B01 TO
2021 | 27 | SW%5 |hompton Court an Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up | 105 | twrhe | o | 0520 | TWThE wo7 Cyclic Maintenance DIVERT VIA CHERTSEY. 2F02 TO DIVERT VIA
SW200 Chertsey Branch, Up Bay
COBHAM.
W8 FREIGHT SERVICES TO DIVERT VIA
. . . WESTBURY. 1B01, 6046 AND W10 FREIGHT
2021 | 27 | 993 [Basingstoke Steventon, Overton E:;;“‘S:;‘L‘Jp“;’;;” Slow.DVUP | 5105 | TwThF | to | 0520 | TwThE BO4 W((’ﬁ%%ggzi‘f‘c (T:ryaccl'; e vy |SERVICES TO TRAVEL OVER THE UP SLOW USING
- Onibp P |SLW BETWEEN MICHELDEVER AND
BASINGSTOKE
SW105 Dn/Up Main, Single, Dn/Up . .
2021 | 27 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
2P79 TO TERMINATE AT GUILDFORD. 2P86 TO
2021 27 SW110 |Shalford Jn Liss Dn/Up Main, Up Loop 0030 TThF to 0505 TThF HOla Cyclic Maintenance TERMINATE AT HASLEMERE. HASLEMERE LOOP
TO BE KEPT CLEAR
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF
2021 | 27 | SW115 [Overton South Jn ! to S01 Cyclic Maintenance
Dn Exeter, Laverstock Loop 0110 TWThF 0700 TWThF
SwW115 - . Dn/Up Main, Dn/Up Exeter, East . . 1188 AND 1L69 TO DIVERT VIA CASTLE CARY AND
2021 27 SW175 Gillingham (Dorset) Yeovil Jn (c/o) Bay, Single. Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
SW115 - . Dn/Up Main, Dn/Up Exeter, East . .
2021 27 SW175 Gillingham (Dorset) Yeovil Jn (c/o) Bay, Single. Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY.
SW135 " . . ACCESS TO BOTLEY STONE TERMINAL NOT
2021 | 27 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW175 . " . 44500817 LWRT (M/T)
2021 27 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500822 LWRT (TAW)
FREIGHT SERVICES BETWEEN SOUTHERN AND
Cyclic Malntenance ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 SéC Stoneblowing (M/T) VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
Feltham Jn, Whitton Jn, South MPSB New Kew A KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
2021 | 27 :\AA112333((J) Barnes Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Jn/Hounslow Jn gig ::g::t;:gm:g ((\'FNAAI:]) ROAD, STRATFORD, TEMPLE MILLS EAST JN,
s&C Stoneblowing (Th/F) SOUTH TOTTENHAM, JUNCTION ROAD JN,
9 CARLTON ROAD JN OR BE RETIMED. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 1Q64 (M/T)
2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO
SW210 Capex Cyclic Maintenance BERTH TWO UNITS AT READING. 1052 TO START
2021 27 SW265 Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF GOswW 440:‘[}221 Capex prep FROM GUILDFORD. GWR TO BERTH ONE THREE
LWRT (Th/F) CAR UNIT AT GUILDFORD. 1V71 TO TERMINATE AT
GUILDFORD
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Week commencing:
e 28 it Saturday 09 October
SW230 [Kew EastJn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2021 28 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
SO700 (Wimbledon Chase Wimbledon 0425 T 0430 T
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow,
S0110 . Down Windsor, Down Windsor . . 'WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2021 | 28 SW100 Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 TWThF to 0520 TWThF Cco3 Cyclic Maintenance LINES TO NINE ELMS JUNCTION.
Reversible, Dn/Up Waterloo
Curves
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . . 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO
2021 28 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CwWo02 Cyclic Maintenance DIVERT VIA CHERTSEY.
SW105 Dn/Up Fast, Up Slow, Up Byfleet
2021 | 28 | SW110 |Weybridge, Addlestone Jn Woking East Curv: oy b 0030 WThF to 0515 WThF wo3 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM.
SW255
1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2021 | 28 | SWI105 |Pirbright Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF 44600510 Track renewals follow-up  |ACCESS TO BE MAINTAINED TO BARTON MILL
CARRIAGE SIDINGS.
Cyclic Maintenance
Rail Grinding (M/T) 1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2021 28 SW105 |Farnborough Basingstoke (c/0) Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 C21 Rail Grinder |Rail Grinding (T/W) ACCESS TO BE MAINTAINED TO BARTON MILL
Rail Grinding (W/Th) CARRIAGE SIDINGS.
Rail Grinding (Th/F)
Capex 2F77 TO TERMINATE AT WOKING. 2F02 TO BE
2021 28 SW110 |Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF 4448212 Capex six week tamp DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SW110 2P77 TO TERMINATE AT GUILDFORD AND 2P79 TO
Dn/Up Main, Dn/Up Spur, Dn/Up . . TERMINATE AT HAVANT & RUN ECS TO BERTH AT
2021 28 SSVC\)/;.;lg Havant Fratton, Cosham Jn Branch, Dn/Up Portsmouth 0045 TWThF to 0440 TWThF HO5¢c Cyclic Maintenance HASLEMERE. 2T75 & 2P01 WILL NOT RUN. 2P12 TO
START FROM HAVANT.
’ ) 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2021 | 28 gwigg Redbridge Jn, Eastleigh East Jn f‘i'r';bj;y Tunnel Jn, Laverstock [S)irr‘1/ L:g %?38 DT”; :'F’V::L'Sb”'y* 0025 | TWThF | to | 0500 | TWThF E10 Cyclic Maintenance WILL NOT RUN. 4V50/4V51 TO RUN VIA
g'e, bn'lp Y WINCHESTER. 7V87 TO BE RETIMED
" . . . 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
2021 | 28 | SW170 (wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
GW5001 . Western Cyclic
2021 | 28 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance 7V97 AND 7052 TO BE RETIMED
SW210 Cyclic Maintenance
2021 | 28 SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 44300617 Track renewals T12 follow- |[SWR TO BERTH TWO UNITS AT READING
up
2021 28 SW265 |Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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Week commencing:
i || 29 i Saturday 16 October
SO700 (Streatham Wimbledon 2330 M 2340 M
2021 1 29 | 50700 |wimbledon St Helier 2340 M © | o5 M PLPR 1Q75 PROTECTED PATH
SW210 |Reading Staines 0155 T 0250 T
SW210 |Staines Virginia Water 0300 T 0310 T
2021 29 SW255 |Virginia Water Byfleet Jn 0310 T to 0320 T UTU 3029 PROTECTED PATH
SW105 |Byfleet Jn Woking 0320 T 0330 T
SW105 |Wimbledon New Malden 2335 T 2345 T
SW190 |New Malden Shepperton 2345 T 0015 w
SW190 |Shepperton New Malden 0025 w 0055 w
2021 29 SW105 |New Malden Wimbledon 0050 w to 0100 w UTU 3Q24 PROTECTED PATH
SO700 (Wimbledon Streatham South Jn 0100 w 0110 w
SO700 |Sutton Wimbledon 0230 w 0245 w
SO700 |Wimbledon Sutton 0335 w 0355 w
SO700 (Streatham South Jn Wimbledon 0335 Th 0345 Th
SW105 |Wimbledon Pirbright Jn 0345 Th 0415 Th
2021 29 SW120 |Pirbright Jn Alton 0415 Th to 0500 Th UTU 3Q25 PROTECTED PATH
SW120 |Alton Pirbright Jn 0505 Th 0545 Th
SW105 _|Pirbright Jn Woking 0545 Th 0600 Th
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2021 29 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
SW210 |Richmond Clapham Jn 2305 Th 2320 Th
S0250 |Clapham Jn Latchmere Jn 2325 Th 2330 Th
S0O250 |Latchmere Jn Clapham Jn 0030 F 0035 F
SW210 |Clapham Jn Barnes 0040 F 0045 F
SW230 (Barnes Whitton Jn 0045 F 0105 F
SW210 [Whitton Jn Twickenham 0105 F 0110 F
2021 29 SW210 |Twickenham Whitton Jn 0115 F to 0125 F UTu 3Q28 PROTECTED PATH
SW230 [Whitton Jn Barnes 0125 F 0140 F
SW210 |Barnes Clapham Jn 0140 F 0150 F
S0250 |Clapham Jn Latchmere Jn 0240 F 0245 F
S0O250 |[Latchmere Jn Clapham Jn 0300 F 0305 F
SW210 |Clapham Jn Reading 0305 F 0445 F
. . LINE DIVERSIONS TO APPLY. 2K77 & 1B01 TO
2001 | 29 | SWI00 lyaiixhall Durnsford Road Dn/Up Main Slow, Bn/Up Main 0020 | TWThF | to | 0500 | TWThF ccoz Cyclic Maintenance DIVERT VIA CHERTSEY. 2W80 TO DIVERT VIA EAST
SW105 Fast, Dn/Up Fast, Up Main Loop PUTNEY.
SW105 1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT
2021 29 Durnsford Road New Malden Dn/Up Fast, Up Slow 0055 TThF to 0455 TThF Cwo3 Cyclic Maintenance VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES
SwW180
TO CLAPHAM YARD.
Cyclic Maintenance
2021 | 29 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up | 555 | twe | 1o | 0520 TWF wo7 44601813 Track renewals prep 2F79 & 2F02 TO DIVERT VIA COBHAM. 1801 TO
Chertsey Branch, Up Bay . DIVERT VIA CHERTSEY.
LWRT (T/W) Con Rail only
44600510 Cyclic Maintenance 1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2021 29 SW105 |Brookwood Hook Dn/Up Fast, Dn Slow 0105 TWF to 0550 TWF B02 Capex Track renewals follow-up  |ACCESS TO BE MAINTAINED TO BARTON MILL
44600924 Capex follow-up CARRIAGE SIDINGS.
Dn/Up Main, Dn/Up Slow, Up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW105 ! N . . CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL
2021 | 29 SW150 Southampton Central (c/0) Totton, Romsey Fast, Up Goods Loop, Dn/Up Test | 0005 TWThF to 0500 TWThF E19 Cyclic Maintenance FREIGHT SERVICES TO RUN VIA SOUTHAMPTON
Valley
CENTRAL.
2021 | 29 | SW105 |Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 0035 | TWThF | to | 0500 | TWThF Bro4 Cyclic Maintenance 1B77 & 1881 TO TERMINATE AT SOUTHAMPTON
Sidings CENTRAL
SW110 . Dn/Up Main, Dn/Up Cobham, . .
2021 29 SW300 Guildford Farncombe, Gomshall Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
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Up Exeter 2310 MTWTh 0510 TWThF
2021 29 SW115 |Worting Jn Andover Dn Exeter 0050 TWF to 0650 TWF 44500221 Track renewals prep FEESIZEEIIEN Q) H= EVEN UP RER WA HASEACIE
OF 1Q23 (W/Th)
Dn Exeter 0050 Th 0615 Th
SwW115 . " . . .
2021 | 29 SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster | 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED
SW135 Cyclic Maintenance
2021 29 Swanwick, Botley Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch | 0010 TWThF to 0455 TWThF HO6 44200421 Track renewals prep 2T75 WILL NOT RUN
SwW140
LWRT (W/Th)
2H75 TO TERMINATE AT TEDDINGTON. RAIL
SW190 Strawberry Hill Jn. Shacklegate 0025 TThF 0500 TThF REPLACEMENT BUS SERVICE TO OPERATE
2021 | 29 Sw245 Shepperton In Y ’ 9 Dn/Up Shepperton, Dn/Up Spur to CF12 Cyclic Maintenance BETWEEN TEDDINGTON AND SHEPPERTON.
0045 w 0500 w POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3Q24 (T/W).
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Week commencing:
e 30 it Saturday 23 October
SW105 |Totton Yard Weymouth 2010 M 2145 M
2021 | 30 | gwaos Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW240 |Kew East Jn Old Kew Jn 0320 T 0330 T
SW230 |Old Kew Jn Feltham Jn 0325 T 0335 T
SW210 |Feltham Jn Virginia Water 0335 T 0355 T
SW255 |Virginia Water Weybridge 0350 T 0410 T
2021 30 SW255 |Weybridge Virginia Water 0415 T to 0430 T UTU 3Q10EL PROTECTED PATH
SW210 |Virginia Water Staines 0430 T 0440 T
SW210 [Staines Virginia Water 0505 T 0515 T
SW255 |Virginia Water Byfleet Jn 0515 T 0530 T
SW105 |(Byfleet Jn Woking 0530 T 0540 T
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2021 30 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR1Q52 PROTECTED PATH
SW105 |Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Woking 'Wimbledon 2335 T 2359 T
SW105 |Wimbledon Basingstoke 0005 w 0135 w
SW125 |Basingstoke Southcote Jn 0140 w 0215 w
2021 | 30 SW125 |Southcote Jn Basingstoke 0235 w to 0305 w uTU 3Q01 PROTECTED PATH
SW105 |Basingstoke ‘Woking 0350 w 0445 w
SW105 [Woking Eastleigh 0450 w 0645 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2021 30 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW135 |Eastleigh Fareham 2350 w 0015 w
SW140 |Fareham Havant 0015 w 0035 Th
2021 30 SW140 |Havant Fareham 0415 Th to 0440 Th UTU 3Q03 PROTECTED PATH
SW135 |Fareham Eastleigh 0440 Th 0505 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn Amended route. Will divert via the | 0010 F 0035 F
2021 30 SW105 |Pirbright Jn Byfleet Jn Hounslow loop 0035 F to 0045 F PLPR1Q54 PROTECTED PATH
SW255 |(Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW105 |Eastleigh Totton Yard 2115 Th 2210 Th
2021 30 SW105 |Totton Yard Basingstoke 2240 Th to 0020 F UTU 3Q04 PROTECTED PATH
SW125 |Basingstoke Southcote Jn 0105 F 0125 F
SW170 |Warminster Wilton Jn 2325 T 0345 w .
2021 30 Sw170 |wilton Jn \Warminster 0400 w to 0430 w C21 Rail Grinder PROTECTED PATH
SW170 |Warminster Wilton Jn 2325 T 2355 T .
2021 30 SW170 |Wilton dn \Warminster 0010 w to 0430 w C21 Rail Grinder PROTECTED PATH
. Capex Capex prep
2021 30 SW105 |Hampton Court Jn Weybridge Dn/Up Fast, Dn Slow 0145 TWThF to 0520 TWThF 44600615 LWRT (ThF)
0105 TThF 0520 TThF 1B01 SLW OVER THE UP SLOW. 2F02 TO DIVERT
2021 | 30 gaﬂg Woking East Pirbright Jn, Worplesdon g’u‘ﬁ;’;’j‘s" Dn Slow, Dn/Up to wo9 Cyclic Maintenance VIA COBHAM. POSSESSION TO BE GIVEN UP FOR
0105 w 0450 w THE PASSAGE OF 3Q01 (T/W)
1B01 TO RUN SLW OVER THE UP SLOW BETWEEN
WINCHFIELD AND BASINGSTOKE. FREIGHT
2021 | 30 SW105 |Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley s UGP to e UGP B10 Cyclic Maintenance SERVICES VIA PLATFORMS 3 & 4 ONLY. BERTHING
9 Sidings 0130 w 0515 w 4 AVAILABLE IN LONG VALLEY SIDINGS.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3Q01 (T/W)
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Cyclic Maintenance
2021 30 SW105 |Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Brog 44202310 Track renewals six week
tamp
SwW110 Dn/Up Main. Dn Relief. Dn/U; 2T75 WILL TERMINATE AT FAREHAM. 2P79 TO
2021 30 SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Frattopn DnliJ Branch’ P 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance TERMINATE AT HAVANT, ECS TO HASLEMERE.
S0520 ' P 2P12 TO BE RETIMED.
Up Exeter 2310 MTWTh 0510 TWThF
2021 | 30 | Swil5 [WortingJn Andover to 44500221 Track renewals follow-up  |1L79 TO TERMINATE AT BASINGSTOKE.
Dn Exeter 0005 TWThF 0650 TWThF
SwW115 Dn/Up Exeter. Single. Tisbu so8a 1188 & 1L69 TO DIVERT VIA CASTLE CARY &
2021 30 SW170 |Wilton Jn Gillingham (Dorset) Looy P » Single, i 2240 MTW to 0430 TWTh Yola Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001 P 1L84 TO TERMINATE AT YEOVIL JN.
SWi15 Dn/Up Exeter, Single, Tisbury S08a 1L88 TO DIVERT VIA CASTLE CARY AND
2021 30 GS\)lvvslggl Wilton Jn Gillingham (Dorset) Loop 2335 Th to 0430 F Yoia Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
2021 30 SW120 |Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM
2021 30 SW140 |St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF E13 Cyclic Maintenance
SwW175 Capex Capex pre|
2021 | 30 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44500517 pex prep
Sw178 Capex prep
44500621
2D79 TO TERMINATE AT WIMBLEDON. RAIL
2021 | 30 i‘gégg Motspur Park Jn, Cheam Leatherhead g:/ ;f dPS"SS'L?:";’ P/Up Epsom. | 430 | TwThE | to | 0505 | TWThF Ccwosb Cyclic Maintenance REPLACEMENT BUS SERVICES TO OPERATE
p Siding BETWEEN WIMBLEDON AND EPSOM.
1B01 TO DIVERT VIA EARLSFIELD AND 2077 TO
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT
BUSES TO OPERATE BETWEEN CLAPHAM JN AND
Dn/Up Windsor Slow, DU KINGSTON. FREIGHT SERVICES BETWEEN
SW210 Windgor Fast. Dn/Ui IHounSIow Cyclic Maintenance SOUTHERN AND ANGLIA/MIDLAND MAIN LINE
2021 | 30 | SW225 [Clapham Junction Richmond, New Kew Jn Ry Richm’ond Pﬂme ' 0045 TWThF to 0500 TWThF CCo7a 44100221 Track renewals prep ROUTES TO DIVERT VIA MITRE BRIDGE JN,
SW230 Reve’r)sible ! Yy LWRT (W/Th) WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
C21 Rail Grinder Cyclic Maintenance
2021 30 SW210 |Virginia Water Ascot Dn/Up Main 0050 T to 0520 T CF07 . . |Rail Grinding (M/T) SWR TO BERTH TWO UNITS AT READING
Feltham Resignalling "
Sunningdale LC Upgrade
Cyclic Maintenance
SW210 44300519 Track renewals T12 follow- |[SWR TO BERTH TWO UNITS AT READING.
2021 | 30 SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CFo7 C21 Rail Grinder  {up POSSESSION TO BE TAKEN AFTER THE PASSAGE
Feltham Resignalling [Rail Grinding (M/T) OF 1Q54 (Th/F)
Sunningdale LC Upgrade

Electronic copy - uncontrolled when printed. Next scheduled issue 27th March 2020




Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules
Section 5 - Midweek Night Possession Plan Summary

Version: 2
Date: 7th February 2020
Page 82 of 93

Key: Amended New _ cancelled ]
P I " Week Week n
|8 2 |LOR Possession Limits From Possession Limits To Lines Blocked [0z nights Time To |[nights METEHEWED  |(CHir Wl Work Content Traffic Remarks
> =2 From e To Ref Ref
Week commencing:
e 31 it Saturday 30 October
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 [Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell Amended route. Will not run 0215 T 0220 T
SW245 |Fulwell Twickenham between Twickénham and 0235 T 0240 T
2021 31 SW190 |Twickenham Kingston Kingston and will recess at 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham Virginia Water 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |[Clapham Junction Latchmere Jn 0340 T 0345 T
S0250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn Woking 0510 T 0520 T
SW105 |Waterloo Raynes Park 2320 M 2345 M
SW180 |Raynes Park Epsom 2340 M 2359 M
SW180 |Epsom Raynes Park 0005 T 0025 T
SW105 |Raynes Park Waterloo 0020 T 0050 T
SW100 |Waterloo Clapham Junction 0100 T 0110 T
2021 31 SW100 |Clapham Junction Waterloo 0115 T to 0135 T UTU 3Q09 PROTECTED PATH
SW100 |Waterloo Clapham Junction 0215 T 0230 T
SW100 |Clapham Junction Waterloo 0235 T 0250 T
SW105 |Waterloo ‘Woking 0300 T 0400 T
SW105 |Woking Waterloo 0405 T 0505 T
SW100 |Waterloo Linford Street 0525 T 0550 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |(Wimbledon New Malden 0215 w 0220 w
2021 31 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn 'Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
2021 31 SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300 |Guildford Gomshall 0145 F 0155 F
S0250 |Longhedge Jn Clapham Junction 0425 F 0435 F
SW210 |Clapham Junction Virginia Water Amended route. Will divert via 0435 F 0515 F
2021 | 31 SW255 Virgpinia Water Byf?eet Jn Kensington Olympia 0515 F to 0530 F uTu 3Q21 PROTECTED PATH
SW105 |Byfleet Jn ‘Woking 0530 F 0540 F
Platforms 12-24 at Waterloo, Up
Main Relief, Down Windsor Slow, Capex
S0110 . Down Windsor, Down Windsor 44100921 Capex follow-u WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2021 | 31 | gyqq [Waterloo Nine Elms Fast, Up Windsor, Windsor 0025 | TWThF | to | 0520 | TWThF Capex CaSex six weel? tamp LINES TO NINE ELMS JUNCTION.
Reversible, Dn/Up Waterloo 44500821
Curves
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STOCK FOR 1A03 TO RUN ECS WOKING
SW105 PLATFORM 2 VIA SURBITON AND BACK TO
Dn/Up Fast, Up Slow, Up Byfleet Capex - 'WOKING PLATFORM 5. STOCK FOR 1S08 TO RUN
2021 31 gaiég Byfleet Jn Brookwood Gine 0030 TWThF to 0425 TWThF 44401418 Capex follow-up ECS FROM GUILDFORD PLATFORM 4. BERTHING
AVAILABLE IN PLATFORM 3 AT GUILDFORD.
PLATFORM 3 KEPT CLEAR AT WOKING.
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2021 31 SW105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

5V94 TO BE RE-TIMED TO RUN EARLIER. 4050 TO
BE RETIMED FROM READING OXFORD ROAD JN TO
Dn/Up Main, Dn/Up Fast, Dn/Up 44200621 Cyclic Maintenance FOLLOW 5V94 AND TO BE DIVERTED VIA
2021 | 31 | SWI105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up | 0040 TWThF to 0440 TWThF El8 Capex Track renewals follow-up ~ [LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE
Salisbury 44201821 Capex follow-up AT WINCHESTER AND RUN ECS TO BASINGSTOKE.
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97
TO BE RETIMED.
2021 | 31 | SW105 |Poole Wool gi':ﬁgsma'"' (210 SR, W] 0005 | TWThF | to | 0600 | TWThF Bro7 Cyclic Maintenance
SW115 ) ) Dn/Up Exeter, Exeter Main . . 1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT
2021 31 Yeovil Jn Pinhoe N ' ! 2345 TWThF to 0515 TWThF Y04 Cyclic Maintenance RUN. RAIL REPLACEMENT ROAD SERVICES TO
GW610 Honiton Up Loop, Chard Dn Loop OPERATE
swi20 | . . CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH
2021 | 31 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF Go7 Cyclic Maintenance ONE UNIT AT READING AND ONE UNIT AT
sSwi23
GUILDFORD
Dn/Up Dean, Dn/Up Main, Dn
SW115 Passenger Loop, East Bay, East Capex S&C
2021 31 SW150 Laverstock North and South Jn Salisbury Carriage Sidings, Reception Line, 0110 TWThF to 0430 TWThF 24550421 Capex six week tamp 7V97 TO BE RETIMED.
Through Siding/Up
Siding/Shunting Neck
Capex
2021 | 31 | SWAT5 Iveovil pen mil Dorchester Jn Single/ Loop 2305 | MTWTh | to | 0530 | TWThF 44500517 Capex prep
SW178 Rail Delivery
44500621
. . 2D79 TO TERMINATE AT WIMBLEDON. RAIL
2021 | 31 gmgg Raynes Park Ewell West, Chessington South (E:’R’e L;gifg;‘:‘m' bn/Up 0025 | TThF | to | 0500 | TThF cwosa 4403%’291"21 (C:i;“ecx'\f":”'g\m:”” REPLACEMENT BUS SERVICES TO OPERATE
BETWEEN WIMBLEDON AND EPSOM.
SOUTHERN VICTORIA TO DORKING SERVICES TO
TERMINATE AT LEATHERHEAD. SWR WATERLOO
TO DORKING SERVICES DIVERTED TO EFFINGHAM
JN. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN LEATHERHEAD AND
Sw183 Dn/Up Portsmouth/Main, Dn Loop " . DORKING.
2021 31 50685 Leatherhead Warnham (Dorking), Down Siding (Dorking) 2220 MTWTh to 0505 TWThF 1B24 Sussex Cyclic Maintenance 5D97 0450 WIMBLEDON PARK TO DORKING HELD
AT LEATHERHEAD TO AWAIT LIFTING OF
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT
CLEAR FOR MPV AND OTM MOVEMENTS.
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ACCESS AVAILABLE TO STRAWBERRY HILL
DEPOT. 2077 TO TERMINATE AT STRAWBERRY
SW190 " Dn/Up Kingston, Dn/Up . . HILL. RAIL REPLACEMENT BUS SERVICE TO
2021 31 SW245 New Malden Fulwell Jn, Strawberry Hill Jn Shepperton, Dn/Up Strawberry Hil 0035 TThF to 0450 TThF CF11 Cyclic Maintenance OPERATE FROM TWICKENHAM TO KINGSTON.
2K77 TO DIVERT TO SURBITON AND RUN ECS TO
'WIMBLEDON OR CLAPHAM YARD
5580 TO DIVERT VIA KINGSTON AND 2077 TO
DIVERT VIA WIMBLEDON. FREIGHT SERVICES
Dn/Up Windsor Slow, Dn/Up BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW100 \Windsor Fast, Dn/Up Hounslow, Capex Cyclic Maintenance LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2021 31 SW210 |West London Jn Richmond, New Kew Jn Dn/Up Richmond, Putney 0025 WThF to 0510 WThF CCO05a 4410%411 Capex prep WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
SW230 Reversible, Clapham Yard Siding LWRT (W/Th) GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
No.49 TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
2021 31 SW255 |Chertsey Weybridge, Byfleet Jn g;)fllgsiirlleﬁrl!essy/Branch, Up Bay, 0050 TWThF to 0520 TWThF w11l Cyclic Maintenance
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Week commencing:
el e i Saturday 06 November
SW230 |Kew East Jn Barnes 0010 T 0025 T
SW210 (Barnes Clapham Junction 0025 T 0035 T
2021 32 S0250 |[Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
SO700 |Wimbledon Chase Wimbledon 0425 T 0430 T
EA1310 |Kew EastJn New Kew Jn 0510 T 0515 T
SW230 |New Kew Jn Barnes 0515 T 0520 T
2021 | 32 | qwo10 |Bames Clapham Jn 0520 T 0 1 o525 T UTU 3Q108A PROTECTED PATH
S0250 |Clapham Jn Longhedge Jn S — 0530 T 0535 T
2021 | 32 | SW100 |waterloo Queenstown Road Main Reversible, Dn Windsor 0035 | TWThF | to | 0500 | TWThF ccoga Cyclic Maintenance LINE DIVERSIONS TO APPLY.
Slow, Dn Windsor, Dn/Up Main
Coct
Track renewals prep
2021 | 32 | SW105 |Hampton Court Jn Woking East Dn/Up Fast, Dn Slow, Dn Byfleet | 6195 | twrhe | 1o | 0520 | TwThF 44400221 LWRT (W/Th) AR O DRV VLA GlEatathl, A 1 IR Yk
Curve COBHAM.
LWRT (Th/F)
SW105 . - Dn/Up Fast, Dn Slow, Dn/Up Capex Cyclic Maintenance 1B01 TO DIVERT VIA COBHAM. 2F02 TO DIVERT VIA
2021 | 32 SW110 Woking East Pirbright Jn, Worplesdon Guildford 0105 TWThF to 0520 TWThF w09 Con 6034 Capex follow-up COBHAM.
- . . ACCESS TO BE MAINTAINED TO BARTON MILL
2021 | 32 | SWI105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance CARRIAGE SIDINGS.
2021 | 32 SW105 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Bro1 Cyclic Maintenance 1877 & 1B81 TO TERMINATE AT SOUTHAMPTON
SW160 CENTRAL
2F77 TO TERMINATE AT WOKING. 2F02 TO BE
2021 32 SW110 |Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF GOo1 Cyclic Maintenance DIVERTED VIA COBHAM. GUILDFORD PLATFORMS
4 AND 5 TO BE KEPT CLEAR.
SWRTIP7Y, ZP75, ZP77, ZPT9AND ZT75 TO
SwW110 . . . TERMINATE AT FRATTON. 2P12 TO START FROM
2021 | 32 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF HO8a Cyclic Maintenance FRATTON. GWR: 1F35 TO TERMINATE AT
ERATTON ERATTON DEPOT NOT AEEECTED ELIEI
SW115 : " Western Cyclic 1L69 TO TERMINATE AT HONITON. 1L.20 TO START
2021 | 32 GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh | to 0530 TWThF Maintenance AT HONITON.
. . 5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53
2021 | 32 gmgg Redbridge Jn, Eastleigh East Jn f‘i'r';bj;y Tunnel Jn, Laverstock gi'r‘{ L:g %T/‘B D;‘e’;pvzﬁ'e'smry' 0025 | TWThF | to | 0505 | TwThF 5(1)3 Cyclic Maintenance WILL NOT RUN. 4V50/4V51 TO RUN VIA
gle, P Y WINCHESTER. 7V97 TO BE RETIMED
GWS500 Cyclic Maintenance
2021 32 SW175 |Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500822 4
Track renewals prep
SW178
SW180 Dn/Up Portsmouth, DU Cyclic Maintenance
2021 32 Sw183 |Epsom Dorking, Effingham Jn Bookﬁam ' P 0040 TWThF to 0510 TWThF Ccwo7 44301812 Track renewals T12 follow- |5D79 TO DIVERT TO WIMBLEDON.
S0680 up
2021 | 32 | SW245 |Twickenham Fulwell Jn, Shacklegate Jn 22{3 l;z;:;""sl’s:ry Hill, Dr/Up 0120 | TWThF | to | 0435 | TWThF CF13 Cyclic Maintenance 2K77 TO TERMINATE AT TEDDINGTON
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Week commencing:
e 33 it Saturday 13 November
SO700 (Streatham Wimbledon 2330 M 2340 M
2021 33 SO700 |Wimbledon St Helier 2340 M to 2345 M PLPR1Q75 PROTECTED PATH
SW300 [Gomshall Shalford Jn 0315 w 0330 w
SW110 |Shalford Jn Guildford 0330 w 0335 w
SW200 |Guildford Hampton Court Jn 0335 w 0410 w
SW105 |Hampton Court Jn Surbiton 0410 w 0415 w
2021 | 33 SW105 |Surbiton Hampton Court Jn 0420 w 0425 w UTU 3041 PROTECTED PATH
SW200 |Hampton Court Jn Guildford 0425 w 0505 w
SW110 |Guildford Shalford Jn 0515 w 0520 w
SW300_|Shalford Jn Gomshall 0520 w 0550 w
SW125 |Southcote Jn Basingstoke 0600 Th 0615 Th
2021 | 33 SW115 |Basingstoke Salisbury 0615 Th to 0650 Th PLPR1Q23 PROTECTED PATH
Dn/Up Main Slow, Dn/Up Main LINE DIVERSIONS TO APPLY. WATERLOO
2021 33 SW100 |Waterloo Queenstown Road Fast, South Siding, Platforms 1to | 0015 TWThF to 0505 TWThF Ccco1 Cyclic Maintenance PLATFORMS 1 -10, SOUTH SIDING TO BE
10 OUTBERTHED.
SW105 . Dn/Up Fast, Dn/Up Slow, Up Main . . 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO
2021 33 SW180 Clapham Junction New Malden Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF Cwo02 Cyclic Maintenance DIVERT VIA CHERTSEY.
Capex Cyclic Maintenance
2021 | 33 | SWI05 |New Malden Weybridge, Claygate Dn/Up Fast, Dn/Up Slow, DnfUp—| 194 | 1rpe | 1o | 0520 TThF wo1 44600615 Capex follow-up 1B01 AND 2F02 TO DIVERT VIA CHERTSEY
SW200 Cobham Capex Capex prep
44602712 LWRT (Th/F)
. Capex Cyclic Maintenance
2021 33 SW105 |Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0110 w to 0520 w wo1 44600615 Capex follow-up 1B01 AND 2F02 TO DIVERT VIA CHERTSEY
1B01, 6046 AND DOWN W10 FREIGHT SERVICES
SW105 . Up Southampton, Up Slow, Dn/Up . . TO TRAVEL OVER THE DOWN SLOW USING SLW
2021 33 SW115 Steventon, Overton Basingstoke Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance BETWEEN BASINGSTOKE AND MICHELDEVER. W8
FREIGHT SERVICES TO DIVERT VIA WESTBURY.
2021 | 33 | SW105 |Wareham Moreton Dn/Up, Wool Sidings 0015 TWThF to 0600 TWThF 44202310 Track renewals TOC walk
SW105 Dn/Up Main, Single, Dn/Up . .
2021 | 33 SW175 Moreton, Dorchester West Weymouth Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED
1P75 TO DIVERT VIA WINCHESTER. 2P75, 2P77
. . . . AND 2P79 TO TERMINATE AT GUILDFORD. 2P86 TO
2021 | 33 | SW110 [Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh HO9c Cyclic Maintenance TERMINATE AT PETERSFIELD. HASLEMERE NOT
AVAILABLE FOR OUTBERTHING.
2021 33 SW110 |Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c Cyclic Maintenance
2232 VICTORIA TO CHICHESTER TO TERMINATE AT
BARNHAM. RAIL REPLACEMENT ROAD SERVICE
SW110 : " . TO OPERATE BETWEEN BARNHAM AND
2021 | 33 50520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF 1B32 Sussex Cyclic Maintenance CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT
PORTSMOUTH HARBOUR.
Salisbury Tunnel Jn, Laverstock Up Exeter 2310 MTWTh 0510 TWThF Cyclic Maintenance
2021 | 33 | SW115 (Overton South J':/ ! to S01 44500221 Track renewals six week 1L79 TO TERMINATE AT BASINGSTOKE.
Dn Exeter, Laverstock Loop 0005 TWThF 0615 TWThF tamp
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2021 | 33 | SW115 |Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance
SW135 . . . ACCESS TO BOTLEY STONE TERMINAL NOT
2021 | 33 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF EO7 Cyclic Maintenance AFFECTED.
SW175 . " .
2021 | 33 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500822 Track renewals prep
FREIGHT SERVICES BETWEEN SOUTHERN AND
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT
SW210 " VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN,
Feltham Jn, Whitton Jn, South . .
2021 33 SW230 |Barnes Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN
EA1330 ROAD, STRATFORD, TEMPLE MILLS EAST JN,
SOUTH TOTTENHAM, JUNCTION ROAD JN,
CARLTON ROAD JN OR BE RETIMED.
SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT.
. . SWR TO BERTH TWO UNITS AT READING. GWR:
2021 | 33 gas;g Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater | 0015 | TWThF | to | 0515 | TWThF GosW Afgfzegl g‘f’f"&'}":ﬁ'g\:iﬂance 1V71 TO TERMINATE AT GUILDFORD. GWR TO
P P BERTH ONE THREE CAR UNIT AT GUILDFORD.
1052 TO START FROM GUILDFORD.
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Week commencing:
e 34 it Saturday 20 November
SW105 |Totton Yard Weymouth 2010 M 2145 M
2021 | 34 | gwaos Weymouth Eastleigh 2155 M to 0001 T PLPR 1Q51 PROTECTED PATH
SW105 |Basingstoke Brockenhurst 2135 T 2245 T
SW160 |Brockenhurst Lymington Pier 2250 T 2300 T
2021 | 34 SW160 |Lymington Pier Brockenhurst 2310 T to 2320 T PLPR 1052 PROTECTED PATH
SW105 _|Brockenhurst Eastleigh 2320 T 0001 w
SW105 |Basingstoke Wallers Ash 2100 w 2115 w
SW105 (Wallers Ash Totton Yard 2150 w 2235 w
2021 34 SW105 |Totton Yard Eastleigh East Jn 2245 w to 2310 w PLPR 1Q53 PROTECTED PATH
SW130 |Eastleigh East Jn Romsey 2320 w 2335 w
SW130 |Romsey Eastleigh 2345 w 0010 Th
SW110 |Guildford Woking 2300 Th 2315 Th
SW105 |Woking Pirbright Jn 2320 Th 2330 Th
SW120 |Pirbright Jn Alton 2330 Th 0005 F
SW120 |Alton Pirbright Jn 0010 F 0035 F
2021 | 34 | gya05 Pirbright Jn Byfleet Jn 0035 F 1 ooss F PLPR 1Q54 PROTECTED PATH
SW255 |Byfleet Jn Virginia Water 0040 F 0050 F
SW210 |Virginia Water Clapham Junction 0050 F 0125 F
S0250 |Clapham Junction Longhedge Jn 0125 F 0130 F
SW115 |Exeter Yeovil Jn 2050 Th 2220 Th
SW115 |Yeovil Jn Yeovil Pen Mill 2220 Th 2230 Th
2021 34 SW175 |Yeovil Pen Mill Yeovil Jn 2235 Th to 2245 Th UTU 3Q07 PROTECTED PATH
SW115 |Yeovil Jn Salisbury 2255 Th 0120 F
SW115 |Salisbury Exeter 0130 F 0505 F
Windsor Reversible, Up Windsor,
SW100 . Dn Windsor Slow, Dn Windsor . . SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS
2021 34 SW220 Vauxhall Clapham Junction Fast, Dn Windsor, Dn/Up 0040 TWThF to 0505 TWThF CCo4 Cyclic Maintenance THROUGH CLAPHAM YARD.
Sheepcote Curves
2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON
SW105 Dn/Up Fast, Up Slow, Up Byfleet 0030 TWTh 0515 TWTh Cyclic Maintenance AND BACK TO WOKING PLATFORM 5. STOCK FOR
. A Curve, Dn/Up Guildford Capex 1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4.
2021 | 34 gaéég Weybridge, Addlestone Jn Pirbright Jn, Worplesdon 0050 F to 0515 F Wo03 44600610 (Ex;e; E)Trﬁ?p) BERTHING AVAILABLE IN PLATFORM 3 AT
Dn Slow, Dn Byfleet Curve 0155 TWThE 0515 TWThE GUILDFORD. PLATFORM 3 KEPT CLEAR AT
WOKING. POSSESSION TO BE TAKEN AFTER THE
PASSAGE OF 1Q54 (Th/F).
- . . LINE DIVERSIONS TO APPLY. ACCESS IS
2021 | 34 | SWI105 |Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
SW110 Dn/Up. Dn/Up Spur, Dn/U 2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS
2021 34 SW140 |Petersfield, Southbourne Portcreek Jn, Cosham Jn . P p Spur, P 0050 TWThF to 0435 TWThF HO5b Cyclic Maintenance HASLEMERE TO BERTH. 2P01 TO START AT
Brighton
S0520 FRATTON.
SWi120 Pirbright Jn, Camberley, Aldershot Dn/Up Alton, Dn/Up Frimle;
2021 | 34 | swizs ght.Jn, 4 Aldershot n/Up Atton, bn/Up Y. 0110 | TWThF | to | 0545 | TWThF Gl11 Cyclic Maintenance
South Jn Single, Dn/Up Branch
SW260
SW135 Dn/Up Netley, Dn/Up Portsmouth,
2021 | 34 SW140 Swanwick, Eastleigh South Jn Portchester Single, Dn/Up Portsmouth, Dn/Up | 0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
Branch
GW5001 . Western Cyclic
2021 34 SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Maintenance 7V97 AND 7052 TO BE RETIMED
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SW170 " . . : . 7V97 AND 7052 TO BE RETIMED. 4V53 WILL NOT
2021 34 GW5001 Wilton Jn \Warminster Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance RUN. 4V50/4V51 TO RUN VIA WINCHESTER.
:iggggis Core works GWR BRISTOL TO WEYMOUTH SERVICES WILL
SW175 . " " " START AND TERMINATE AT YEOVIL PEN MILL. RAIL
2021 | 34 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F C:::ﬁdzisn Eﬁt;kv‘r’i?::lals prep REPLACEMENT BUS SERVICES TO OPERATE
(44500517) BETWEEN YEOVIL PEN MILL AND WEYMOUTH.
SW180 Dn/Up Portsmouth, Dn/Up Epsom, . .
2021 34 50680 Motspur Park Jn, Cheam Leatherhead Dn and Up Sidings 0100 TWThF to 0500 TWThF CWwo6a Cyclic Maintenance
. Capex Rerail
2021 34 SW195 |Surbiton Hampton Court Dn/Up Hampton Court 0025 TWThF to 0520 TWThF 44401321 Capex follow-up
2001 TO START AT STRAWBERRY HILL. 2077 TO
. . TERMINATE AT RICHMOND OR DIVERT VIA
2021 | 34 gaszg Richmond Whitton Jn, Strawberry Hill E:(’) Up;fgmgnﬁ’r Pn/Up Main, Up| o550 | twth | to | o450 | Twrh CFo2b Cyclic Maintenance WIMBLEDON. 5580 TO DIVERT VIA HOUNSLOW.
P, DiUp 5P RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TWICKENHAM AND STRAWBERRY HILL
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Week commencing:
el i Saturday 27 November
SW210 |Staines Waterloo 2250 M 2330 M
SW210 |Waterloo Barnes 0001 T 0020 T
SW230 (Barnes Whitton Jn 0020 T 0035 T
SW210 |Whitton Jn Waterloo 0035 T 0100 T
SW210 |Waterloo Twickenham 0155 T 0215 T
SW245 |Twickenham Fulwell 0215 T 0220 T
Sw245 |Fulwell Twickenham 0235 T 0240 T
2021 35 SW190 |Twickenham Kingston 0255 T to 0305 T PLPR 1Q64 PROTECTED PATH
SW190 |Kingston Twickenham 0315 T 0330 T
SW210 |Twickenham Clapham Junction 0325 T 0340 T
S0250 |Clapham Junction Latchmere Jn 0340 T 0345 T
S0O250 |Latchmere Jn Clapham Junction 0420 T 0430 T
SW210 |Clapham Junction Virginia Water 0425 T 0500 T
SW255 |Virginia Water Byfleet Jn 0500 T 0510 T
SW105 |Byfleet Jn ‘Woking 0510 T 0520 T
SW180 |Raynes Park Dorking 2225 T 2255 T
SW180 |Dorking Raynes Park 2345 T 0010 w
SW105 |Raynes Park Waterloo 0010 w 0025 w
SW105 |Waterloo Raynes Park 0035 w 0050 w
SW185 |Raynes Park Chessington South 0050 w 0100 w
SW185 |Chessington South Raynes Park 0110 w 0120 w
SW105 |Raynes Park Wimbledon 0115 w 0120 w
SW105 |(Wimbledon New Malden 0215 w 0220 w
2021 35 SW190 |New Malden Shepperton 0220 w to 0240 w PLPR 1Q65 PROTECTED PATH
SW190 |Shepperton New Malden 0255 w 0310 w
SW105 [New Malden Wimbledon 0310 w 0320 w
SW105 [Wimbledon Surbiton 0325 w 0335 w
SW195 |Surbiton Hampton Court 0335 w 0340 w
SW195 |Hampton Court Surbiton 0355 w 0405 w
SW200 |Surbiton Effingham Jn 0415 w 0430 w
SW200 |Effingham Jn 'Wimbledon 0440 w 0505 w
SW105 |Wimbledon Woking 0515 w 0540 w
SW265 |Reading Guildford 2320 T 0005 w
SW110 |Guildford Woking 0020 w 0035 w
2021 35 SW110 |Woking Portsmouth Harbour 0045 w to 0235 w UTU 3Q05 PROTECTED PATH
SW110 [Portsmouth Harbour Guildford 0345 w 0525 w
SW265 |Guildford Reading 0525 w 0610 w
SW100 |Linford St Jn Waterloo 0010 F 0025 F
SW100 |Waterloo Linford St Jn 0035 F 0045 F
2021 35 SW180 |Ewell East Effingham Jn 0110 F to 0130 F PLPR 1Q67 PROTECTED PATH
SW200 |Effingham Jn Guildford 0130 F 0145 F
SW300_|Guildford Gomshall 0145 F 0155 F
SW170 |Beechgrove GF Salisbury 2320 Th 0001 F
SW150 |Salisbury Redbridge 0001 Th 0045 F
SW105 |Redbridge Southampton 0045 F 0050 F
2021 | 35 SW105 Soulhangpton Redbridgz 0100 F to 0105 F UTU 3Q38 PROTECTED PATH
SW150 |Redbridge Salisbury 0105 F 0145 F
SW170 |Salisbury Beechgrove GF 0145 F 0220 F
. . 0020 TThF 0500 TThF LINE DIVERSIONS TO APPLY. 2K77, 2W80 AND 1B01
2021 | 35 gmgg Vauxhall Durnsford Road E:;?’E%: ISE':S";’ Sglﬁsim’;p to cco2 Cyclic Maintenance TO RUN VIA EAST PUTNEY. POSSESSION TO BE
! ! 0050 W 0500 W TAKEN AFTER THE PASSAGE OF 1Q65 (T/W).
SW105 , . 1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT
2021 35 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0055 TThF to 0455 TThF Cwo3 Cyclic Maintenance VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES
SwW180
TO CLAPHAM YARD.
2021 | 35 | SW105 |Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, D/Up | 555 | rwrhe | 1o | 0520 | TwThF wo7 Cyclic Maintenance 2F79 & 2F02 TO DIVERT VIA COBHAM. 1801 TO

DIVERT VIA CHERTSEY.
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Cyclic Maintenance 1B01 SLW BETWEEN WOKING AND BASINGSTOKE.
2021 35 SW105 |Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600510 Track renewals six week ACCESS TO BE MAINTAINED TO BARTON MILL
tamp CARRIAGE SIDINGS.
2021 | 35 | SW105 |Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Bro2 Cyclic Maintenance éiﬁTiiESl TO TERMINATE AT SOUTHAMPTON
2021 35 SW110 |Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF HO2 Cyclic Maintenance
Up Exeter 2310 MTWTh 0510 TWThF T
2021 35 SW115 |Worting Jn Andover to 44500221 il 1L79 TO TERMINATE AT BASINGSTOKE.
Dn Exeter 0005 TWThF 0650 TWThF P
Dn/Up Dean, Dn/Up Salisbury,
SW115 Dn/Up Exeter, Dn Passenger PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79
2021 35 SW150 Laverstock North and South Jn Wilton South Jn Loop, East Bay, East Carriage 0045 TWTh to 0430 TWTh S03a Cyclic Maintenance TO TERMINATE AT ANDOVER, ECS TO
Sidings, Reception Line, Through BASINGSTOKE. 7V97 TO BE RETIMED.
Siding/Up Siding/Shunting Neck
SW130 Capex 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA
2021 | 35 SW150 Romsey Jn Dunbridge Dn/Up Dean, Dn/Up Salisbury 0010 TWTh to 0450 TWTh Stockbrld_ge Road [Capex follow-up WINCHESTER. 7V97 TO BE RETIMED
Wheeltimbers
GWR: 1F95 Q PATH TO OPERATE VIA
2021 35 SW140 |St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH &
BOTLEY
44500817 GWR BRISTOL TO WEYMOUTH SERVICES WILL
SW175 : " " Capex Rerail Core works START AND TERMINATE AT YEOVIL PEN MILL. RAIL
2021 | 35 | gyyy7g |YEOVil Pen Mill Dorchester Jn Single/ Loop 0001 M o | 2359 F Grimstone  [Core works REPLACEMENT BUS SERVICES TO OPERATE
(44500621) BETWEEN YEOVIL PEN MILL AND WEYMOUTH.
. . . . . . . 'WINDSOR PLATFORMS TO BE KEPT CLEAR.
2021 | 35 | SW250 |Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance ADDITIONAL UNITS TO BERTH AT READING
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Week commencing:
el i Saturday 04 December
SW230 [Kew EastJn Barnes 0010 T 0025 T
SW210 |Barnes Clapham Junction 0025 T 0035 T
2021 36 S0250 |Clapham Junction Longhedge Jn 0035 T to 0040 T PLPR1Q71 PROTECTED PATH
SO700 (Wimbledon Chase Wimbledon 0425 T 0430 T
Platforms 12-24 at Waterloo, Up
S0110 . N " N - Capex N 'WINDSOR LINES SERVICES TO DIVERT VIA MAIN
2021 | 36 SW100 Waterloo Nine ElIms Main Re|_|ef, Down W|nd§or Slow, | 0025 TWThF to 0520 TWThF 44100921 Capex six week tamp LINES TO NINE ELMS JUNCTION.
Down Windsor, Down Windsor
1B01 TO DIVERT VIA EARLSFIELD AND 5S80 TO
DIVERT VIA KINGSTON. FREIGHT SERVICES
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN
SW210 Dn/Up Windsor Slow, Dn/Up 44100221 Cyclic Maintenance LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN,
2021 36 SW220 Clapham Junction Richmond, New Kew Jn Windsor Fast, Dn/Up Hounslow, 0040 TWThF to 0500 TWThF CCo06 Capex Track renewals follow-up WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN,
Dn/Up Richmond 44100421 Capex follow-up GOSPEL OAK JN, CAMDEN ROAD, STRATFORD,
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM,
JUNCTION ROAD JN, CARLTON ROAD JN OR BE
RETIMED.
2021 | 36 gaigg Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY
. . LINE DIVERSIONS TO APPLY. ACCESS IS
2021 | 36 | SW105 |Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF BO3 Cyclic Maintenance AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.
Cyclic Maintenance OVIF TU BE RE-TIVIED TU RUN EARLCIER. #0500 TU
Dn/Up Main, Dn/Up Fast, Dn/Up 44200621 Tr);ck renewals six week BE RETIMED FROM READING OXFORD ROAD JN TO|
2021 36 SW105 |Winchester St Denys Slow, Dn Loop, Dn Single, Dn/Up 0040 TWThF to 0440 TWThF E18 Capex am; FOLLOW 5V94 AND TO BE DIVERTED VIA
Salisbury 44201821 P LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE
Capex six week tamp AT \WINCLIECTED ANN DIIN EAS TA RACINCCTAKE
2021 | 36 | SW105 |Poole Wool gi'(‘j’i;’gs""a'”' Dn Sidings, Wool 0005 | TWThF | to | 0600 | TwWThF Bro7 Cyclic Maintenance
SwW110 Dn/Up Main. Dn Relief. Dn/U; 2T75 WILL TERMINATE AT FAREHAM. 2P79 TO
2021 36 SW140 |Farlington Jn, Cosham Jn Fratton (c/o) Fram?n Dn/LJ Branchv P 0055 TWThF to 0435 TWThF HO7b Cyclic Maintenance TERMINATE AT HAVANT, ECS TO HASLEMERE.
S0520 ' P 2P12 TO BE RETIMED.
SWR: 1P79 & 2P75 TO TERMINATE AT FRATTON.
Capex 2P77 & 2P79 TO TERMINATE AT HAVANT. 2P12 TO
SW110 . A/ START FROM FRATTON. GWR: 1F35 TO TERMINATE
2021 36 50520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF St wﬁergﬁi;z:guct Capex follow-up AT FRATTON. FRATTON DEPOT NOT AFFECTED,
FUEL ROAD AND RECEPTION ROAD NOT
AFFECTED. BERTHING AVAILABLE.
SwW115
SwW170 " - Dn/Up Exeter, Single, Tisbury S08 . . 1L88 TO DIVERT VIA CASTLE CARY AND
2021 | 36 GW500 Wilton Jn Gillingham (Dorset) Loop 2335 MTWTh to 0445 TWThF vo1 Cyclic Maintenance WESTBURY. 1L73 TO TERMINATE AT SALISBURY.
GW5001
SW175 . " .
2021 | 36 SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817 Track renewals follow-up
SW180 . Dn/Up Epsom, Dn/Up . .
2021 36 SW185 Raynes Park Ewell West, Chessington South Chessington 0050 TWThF to 0500 TWThF CWO05a Cyclic Maintenance
2001 TO START AT STRAWBERRY HILL. 2077 TO
Dn/Up Richmond, Dn/Up Main, U TERMINATE AT RICHMOND OR DIVERT VIA
2021 36 SW210 |Richmond Whitton Jn, Strawberry Hill Loo pDn/U s, u’r P - P 0030 TWThF to 0450 TWThF CFO1 Cyclic Maintenance 'WIMBLEDON. 5S80 TO DIVERT VIA HOUNSLOW.
P, DiUp 5P RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN TWICKENHAM AND STRAWBERRY HILL
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2021

SW300
S0560

Shalford Jn

Gomshall

Dn/Up Redhill

2325

MTWTh to 0500 TWThF Go3

Cyclic Maintenance

2088 AND 2090 TO TERMINATE AT GUILDFORD.
1V71 WILL NOT RUN. RAIL REPLACEMENT ROAD
SERVICE GATWICK AIRPORT TO GUILDFORD.

2021

36

SW300
S0500
S0560

Redhill

Gomshall

Dn Reading/Redhill, Up
Redhill/Reading/Up Loop No.2
(part), Up Loop No.1 (part)

2300

MTWTh to 0535 TWThF 1B28

Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE
GATWICK AIRPORT - GUILDFORD.

1052 0434 READING TO GATWICK TO RUN LATER
AND TERMINATE AT REDHILL FOR SOUTHERN
ONWARD CONNECTION. 2V48 0556 GATWICK TO
READING TO START AT REDHILL.

2131 2305 REDHILL TO REIGATE AND 2134 2315
REIGATE TO REDHILL WILL NOT RUN. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN REDHILL AND REIGATE. ALL
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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