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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

North London 
Incline

All Lines

Platforms 1 to 11 
inc
Platform 0

ECML Connect 
Line

Down and Up 
Canal Tunnel

Camden Road 
Central Jn

Finsbury Park

Kings Cross Station

York Way North Jn

Belle Isle Jn

Copenhagen Jn

Kings Cross

Kings Cross 
Station

Route Boundary 
LNE Route - HS1 
/ CTRL
Canal Tunnels Jn

P2020/2761699 TRAINS TO START/TERMINATE AT FINSBURY 
PARK

LNER REQUIRE A MINIMUM OF 2 LONG 
PLATFORMS FOR STABLING



OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING



PLATFORMS 0, 3, 4, AND 5 TO BE KEPT CLEAR OF 
STOCK

LN101
LN3214
SO400 0m15ch and 0m62ch

0m0ch and 2m14ch

0m0ch and 0m22ch

0m0ch and 2m0ch

0m0ch and 0m47ch

0m0ch and 2m16ch

0m0ch and 1m35ch

0m0ch and 0m62ch

1m40ch and 2m10ch

0m0ch and 1m40ch

0m46ch and 2m16ch

0m0ch and 2m0ch

Survey Work

Rail Testing and Lubrication

Litter / Graffiti Clearance

S&T Work

Off Track Work

Major Projects

Litter / Graffiti Clearance

Welding and Grinding

S&C Maintenance

Patrolling 

OLE Maintenance

Technical Inspection

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

37Week

W2020/6329481

W2020/7252389

W2020/6764088

W2020/7104892

W2020/7046225

W2020/6766815

W2020/7237972

W2020/6753686

W2020/7084017

W2020/7084268

W2020/7237133

W2020/7159168
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0845 Sun

0005 Mon

0005 Mon

0005 Tue

0005 Tue

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0005 Fri

0005 Fri

20/12/20

14/12/20

14/12/20

15/12/20

15/12/20

16/12/20

16/12/20

17/12/20

17/12/20

18/12/20

18/12/20

0020 Sun

0520 Mon

0520 Mon

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Fri

0520 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 0

Up Fast/No.2 Fast

No.1 Fast/Down 
Fast
Platform 1, 2 & 3

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platform 1, 2 & 3

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platform 1, 2 & 3

No.1 Fast/Down 
Fast
No. 2 Fast/Up 
Fast
Platform 1, 2 & 3

No. 2 Fast/Up 
Fast
No.1 Fast/Down 
Fast
Platform 1, 2 & 3

Kings Cross

Holloway

Kings Cross Station

Holloway

Kings Cross Station

Holloway

Kings Cross Station

Holloway

Kings Cross Station

Holloway

Kings Cross Station

Kings Cross

Kings Cross 
Station

Kings Cross 
Station

Kings Cross 
Station

Kings Cross 
Station

Kings Cross 
Station

P2020/2850385 BETWEEN 0845 SUN AND 0005 MON,0520 
MON/TUE/WED/THU AND 0005 TUE/WED/THU/FRI

AND 0520 FRI AND 0020 SUN NO ACCESS TO 
PLATFORM 0



BETWEEN 0005 MON/TUE/WED/THU/FRI AND 0520 
MON/TUE/WED/THU/FRI TRAINS TO TRAVEL OVER
SLOW LINES AND BE REPLATFORMED AS 
NECESSARY

LN101

0m0ch and 1m20ch

0m0ch and 1m30ch

0m0ch and 1m20ch

0m0ch and 1m20ch

0m0ch and 1m30ch

0m0ch and 0m18ch

0m0ch and 1m30ch

0m0ch and 1m30ch

0m0ch and 1m30ch

1m10ch and 1m40ch

1m10ch and 1m40ch

1m10ch and 1m40ch

1m10ch and 1m40ch

1m10ch and 1m40ch

Technical Inspection

S&T Work

Technical Inspection

Technical Inspection

S&T Work

Major Projects

S&T Work

S&T Work

S&T Work

Rail Changing 

Rail Changing 

Rail Changing 

Rail Changing 

Rail Changing 

13/12/20

14/12/20

14/12/20

15/12/20

15/12/20

16/12/20

16/12/20

17/12/20

17/12/20

18/12/20

18/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7158913

W2020/7105675

W2020/7159172

W2020/7159225

W2020/7105548

W2020/7039589

W2020/7105676

W2020/7105587

W2020/7105582

W2020/7277436

W2020/7095575

W2020/7095387

W2020/7095436

W2020/7095480
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

14/12/20

14/12/20

13/12/20

13/12/20

14/12/20

14/12/20

14/12/20

14/12/20

0345 Mon

0345 Mon

0815 Sun

0815 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down Fast

Up Fast

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Tottenham

Down Slow

Up Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

Dock Jn North

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
South Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Junction Road Jn

Kentish Town Jn

P2020/2692842 2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0555 SUN

NO BOOKED TRAFFIC.



0555 SUN TO 0815 SUN

THAMESLINK SERVICES TO RUN TO/FROM MILL 
HILL BROADWAY (IN CONNECTION WITH 
P/2617362). RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN ST.PANCRAS AND MILL 
HILL BROADWAY. 

THAMESLINK ECS TO STABLE AT ST.PANCRAS 
HIGH LEVEL PLATFORM 1 WITH PANTOGRAPH 
LOWERED AND LOCKED: OHLE POWER 
RESTORED AT 0815 SUN.



0815 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND RADLETT JN.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280

0m51ch and 1m23ch

1m40ch and 3m40ch

0m75ch and 1m59ch

0m73ch and 3m53ch

0m0ch and 0m47ch

0m75ch and 1m65ch

0m78ch and 1m78ch

0m43ch and 1m30ch

0m59ch and 2m40ch

0m76ch and 3m58ch

0m73ch and 3m58ch

0m73ch and 3m50ch

0m73ch and 3m33ch

2m10ch and 2m60ch

1m54ch and 2m22ch

0m73ch and 3m58ch

Structures Examination

Vegetation Clearance (Non-
Flail)

Move Materials

Structures Examination

Survey Work

S&C Tamping

Structures Examination

Follow-Up Work

Permanent Way Inspection

Off Track Work

OHL Inspection

OHL Work

C2 Rerail - Both Rails

S&T Renewal

Station Work

Structures Examination

Rail Testing and Lubrication

12/12/20

12/12/20

12/12/20

12/12/20

13/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6741888

W2020/6767969

W2020/7153365

W2020/7012809

W2020/6407853

W2020/6482600

W2020/6721889

W2020/6753722

W2020/6761347

W2020/6768229

W2020/6767884

W2020/7086523

W2020/7132308

W2020/7289472

W2020/7252785

W2020/6742801

W2020/6761475
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0010 Tue

0010 Tue

0010 Wed

0010 Wed

15/12/20

15/12/20

16/12/20

16/12/20

0520 Tue

0520 Tue

0520 Wed

0520 Wed

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up Fast

Down Slow No.1

Up Slow

Up Slow No.2

Down and Up Fast

Down Slow No.1

Up Slow

Up Slow No.2

Finsbury Park

Finsbury Park

Finsbury Park

Finsbury Park

Holloway

Holloway

Holloway

Holloway

P2020/2692842

P2020/2930028

P2020/2930012

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

0m76ch and 2m24ch

0m73ch and 2m24ch

0m76ch and 3m58ch

0m73ch and 3m58ch

0m73ch and 3m50ch

0m59ch and 2m24ch

1m60ch and 2m40ch

0m60ch and 1m60ch

2m70ch and 3m55ch

0m73ch and 2m24ch

0m73ch and 2m24ch

0m50ch and 1m55ch

1m60ch and 2m10ch

1m60ch and 2m10ch

S&T Work

Point Heater Maintenance

Permanent Way Inspection

OHL Renewals Work

OHL Work

Survey Work

Survey Work

S&C Tamping

Technical Inspection

Remove Rail Defects

Structures Work

Crossing Welding

Crossing Welding

15/12/20

15/12/20

16/12/20

16/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6766173

W2020/6767799

W2020/6761361

W2020/7161777

W2020/6814197

W2020/7166078

W2020/7153689

W2020/6482642

W2020/6761409

W2020/6761371

W2020/6950429

W2020/7095748

W2020/7095939

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0010 Thu

0010 Thu

0010 Fri

0010 Fri

0220 Sun

0220 Sun

0220 Sun

0230 Sun

0210 Sun

0210 Sun

17/12/20

17/12/20

18/12/20

18/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0610 Sun

0610 Sun

0610 Sun

0620 Sun

0550 Sun (5 hrs)

0550 Sun (5 hrs)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Possession

Possession

Down and Up Fast

Down Slow No.1

Up Slow

Up Slow No.2

Down and Up Fast

Down Slow No.1

Up Slow

Up Slow No.2

Up Slow

Up Slow

Welwyn Up Back 
Platform

All Lines

Down Hertford / 
Bay platform 5

Down Slow

Finsbury Park

Finsbury Park

Finsbury Park

Finsbury Park

Welham Green

Welwyn North

Welwyn Garden City

Welwyn Garden City

Stevenage

Stevenage

Holloway

Holloway

Holloway

Holloway

Welwyn Garden 
City

Hatfield

Welwyn Garden 
City

Hatfield

Langley Jn

Langley Jn FS

P2020/2930013

P2020/2930014

P2020/2929939

P2020/2929915

P2020/2929741

P2020/2922586

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

LN101

LN101

LN101

LN101
LN120

1m60ch and 2m10ch

1m60ch and 2m10ch

17m45ch and 17m55ch

20m20ch and 20m30ch

17m76ch and 19m6ch

26m45ch and 27m49ch

Crossing Welding

Crossing Welding

Station Work

Station Work

Survey Work

Major Projects

17/12/20

17/12/20

18/12/20

18/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7096073

W2020/7096079

W2020/7171473

W2020/7186551

W2020/7152528

W2020/7186859
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Hitchin Down Yard

All Lines

All Lines

Letchworth Garden 
City

Hitchin East Jn

Sandy South Jn

Cadwell

Hitchin Up Yard

Hitchin Up Yard

Cambridge Jn

Hitchin North Jn

Stevenage

Cambridge Jn

Hitchin Up Yard

Hitchin Up Yard

P2020/2620266 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



TRAINS DIVERTED VIA THE HERTFORD LINES 
AND TO TERMINATE/START AT STEVENAGE 
(PLATFORM 5)



ACCESS AVAILABLE TO STEVENAGE PLATFORM 4
FROM THE SOUTH ONLY



TRAINS TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY PLATFORM 1



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS WITHIN LETCHWORTH GARDEN CITY EMU
SIDINGS DUE TO MOMENTARY LOSS OF POWER



PANTOGRAPHS TO BE LOWERED IN HITCHIN UP 
YARD

LN101
LN125
LN126 37m0ch and 39m40ch

32m75ch and 34m10ch

33m45ch and 36m40ch

31m78ch and 32m20ch

28m20ch and 30m20ch

33m60ch and 34m60ch

28m46ch and 36m75ch

30m58ch and 36m75ch

31m0ch and 32m40ch

39m45ch and 41m10ch

31m65ch and 32m20ch

31m65ch and 32m20ch

40m0ch and 41m10ch

40m55ch and 42m11ch

Unload CWR

Commissioning Work

Survey Work

Remove Rail Defects

Litter / Graffiti Clearance

Commissioning Work

Technical Inspection

Remove Rail Defects

Welding and Grinding

Rail Testing and Lubrication

S&T Points

S&T Points

IBJ Work

OHL Renewals Work

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6803657

W2020/7178683

W2020/7166686

W2020/7229379

W2020/7237264

W2020/7169526

W2020/6754455

W2020/6262589

W2020/6754692

W2020/6754948

W2020/7042803

W2020/7042896

W2020/7084195

W2020/6820981

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0030 Tue

0030 Tue

0030 Tue

15/12/20

15/12/20

15/12/20

0430 Tue

0430 Tue

0430 Tue

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Down Fast

Up Fast

Down Slow

Up Slow

Down Sidings

Biggleswade

Biggleswade

Biggleswade

Arlesey

Arlesey

Biggleswade

P2020/2958787 LN101

40m40ch and 40m70ch
Remove Rail Defects

15/12/20

15/12/20

15/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7303989
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0150 Sun

0150 Sun

0150 Sun

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0150 Sun

0150 Sun

0150 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Down Fast

Down Main/Fast

Down Slow

Down Sidings

Down Slow

Down Slow

Down 
Fast/Main/Fast

Woodwalton Jn

Sandy South Jn

Fletton Jn

Sandy South Jn

Holme LC

Peterborough South

Holme LC

Huntingdon

Peterborough South

Holme LC

Peterborough South

Connington South

Huntingdon North
Jn

Peterborough 
South

Sandy South Jn

Holme LC

Sandy South Jn

Huntingdon

Fletton Jn

Sandy South Jn

P2020/2569829 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



TRAINS TO START/TERMINATE AT STEVENAGE

 

TRAINS TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY



BETWEEN 2355 SAT TO 0150 SUN DOWN TRAINS 
TO TRAVEL OVER THE DOWN SLOW BETWEEN 
BIGGLESWADE AND HOLME

LN101

58m35ch and 59m20ch

67m40ch and 68m30ch

75m54ch and 75m70ch

57m71ch and 59m25ch

57m70ch and 58m0ch

55m63ch and 59m30ch

58m0ch and 58m26ch

65m15ch and 74m60ch

59m70ch and 64m24ch

59m70ch and 61m30ch

44m0ch and 46m30ch

67m0ch and 74m60ch

72m45ch and 75m70ch

72m45ch and 75m70ch

58m18ch and 59m30ch

Structures Work

Track Maintenance

Survey Work

Preparatory Work

Survey Work

OHL Work

Vegetation Clearance (Non-
Flail)

Scrap Removal

Drainage (Rail-Vac)

PL Tamping

Platform / Structures Gauging

S&T Work

S&C Grinding Train

Structures Examination

Rail Testing and Lubrication

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5906350

W2020/6754975

W2020/6947065

W2020/6791032

W2020/7186848

W2020/6753712

W2020/6918712

W2020/6791176

W2020/6791177

W2020/7021025

W2020/6958176

W2020/6909541

W2020/6753819

W2020/6742521

W2020/6753767
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Wed

2300 Wed

2300 Mon

2300 Mon

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Wed

2300 Wed

17/12/20

17/12/20

15/12/20

15/12/20

15/12/20

15/12/20

16/12/20

16/12/20

16/12/20

16/12/20

17/12/20

17/12/20

17/12/20

17/12/20

0530 Thu

0530 Thu

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Thu

0550 Thu

0550 Thu

0550 Thu

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Up Fast

Up Fast

Down Fast

Up Slow

Down Slow

Up Fast

Down Fast

Up Slow

Down Slow

Up Fast

Down Fast

Up Slow

Down Slow

Sandy North Jn

Sandy North Jn

Offord LC CCTV

Huntingdon South 
Jn

Offord LC CCTV

Huntingdon South 
Jn

Offord LC CCTV

Huntingdon South 
Jn

Offord LC CCTV

Huntingdon South 
Jn

Offord LC CCTV

Huntingdon South 
Jn

Offord LC CCTV

Huntingdon South 
Jn

St. Neots South 
Jn

St. Neots South 
Jn

Huntingdon South
Jn

Offord LC CCTV

Huntingdon South
Jn

Offord LC CCTV

Huntingdon South
Jn

Offord LC CCTV

Huntingdon South
Jn

Offord LC CCTV

Huntingdon South
Jn

Offord LC CCTV

Huntingdon South
Jn

Offord LC CCTV

P2020/2896683

P2020/2894102

P2020/2894107

P2020/2894110

UP TRAINS TO TRAVEL OVER UP FAST LINE

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN ST.NEOTS SOUTH JN AND 
HUNTINGDON NORTH JN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN ST.NEOTS SOUTH JN AND 
HUNTINGDON NORTH JN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN ST.NEOTS SOUTH JN AND 
HUNTINGDON NORTH JN

LN101

LN101

LN101

LN101

47m33ch and 50m30ch

58m5ch and 58m27ch

58m5ch and 58m27ch

58m5ch and 58m27ch

Survey Work

Preparatory Work

Preparatory Work

Preparatory Work

16/12/20

16/12/20

14/12/20

14/12/20

14/12/20

14/12/20

15/12/20

15/12/20

15/12/20

15/12/20

16/12/20

16/12/20

16/12/20

16/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6956465

W2020/7132219

W2020/7132220

W2020/7132059
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

18/12/20

18/12/20

18/12/20

18/12/20

0550 Fri

0550 Fri

0550 Fri

0550 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Fast

Down Fast

Up Slow

Down Slow

Offord LC CCTV

Huntingdon South 
Jn

Offord LC CCTV

Huntingdon South 
Jn

Huntingdon South
Jn

Offord LC CCTV

Huntingdon South
Jn

Offord LC CCTV

P2020/2894109 TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN ST.NEOTS SOUTH JN AND 
HUNTINGDON NORTH JN

LN101

58m5ch and 58m27ch
Preparatory Work

17/12/20

17/12/20

17/12/20

17/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7132060
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EAS_V4_4_2021

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0030 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0030 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Holme LC

Peterborough South

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Connington South

Peterborough 
South

P2020/2503221 FREIGHT DIVERTED VIA THE MML



BETWEEN 0030 MON TO 0320 MON

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN HUNTINGDON NORTH JN 
AND HOLME

LN101

74m0ch and 75m20ch

59m40ch and 66m40ch

59m40ch and 75m55ch

Rail Lubricators

PL Tamping

Track Maintenance

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7058443

W2020/6754775

W2020/6762218
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EAS_V4_4_2021

2215 Sat

2305 Sat

2305 Sat

2305 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0630 Sun

0820 Sun

0820 Sun

0820 Sun

2345 Sun

13/12/20

13/12/20

13/12/20

14/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

14/12/20

0820 Sun

0850 Sun

0120 Sun

0615 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0850 Sun

0850 Sun

0850 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford
Up Stamford

Down Slow

Up Slow

Down Fast

Up Fast

Down Spalding

Up Spalding

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Slow 
No2/Platform 2

Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Down Fast

Up Fast

Up Slow/Up Slow 
No.1 (Platform 
2)/Up Slow
Virtual Quarry Line
2
Virtual Quarry Line
1
Down Slow

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Down Slow

Uffington & Barnack 
LC (MCG)

Stoke

Stoke

Folly Bank LC

New England North

Peterborough

New England North

Stoke

Fletton Jn

New England North

Stoke

Stoke

Uffington & Barnack 
LC (MCG)

Stoke

Peterborough 
North

Helpston Jn

New England 
North

Werrington Jn

Peterborough

Peterborough 
North

Peterborough 
South

Stoke

Eastfield

Helpston Jn

New England 
North

Helpston Jn

P2020/2691526 BETWEEN 0120 SUN TO 0820 SUN

NO ACCESS TO PLATFORMS 1, 2 AND 3

NO ACCESS/EGRESS TO SPITAL DEPOT

DOWN TRAINS TO CROSSOVER VIA P1214APTS 
INTO PLATFORM 4 OR 5

LN101
LN135
LN147
LN170

76m20ch and 78m10ch

79m41ch and 81m43ch

16m55ch and 17m0ch

77m60ch and 78m20ch

80m50ch and 83m49ch

76m70ch and 78m4ch

76m40ch and 77m0ch

78m21ch and 80m30ch

84m30ch and 86m0ch

76m40ch and 77m0ch

78m20ch and 81m20ch

76m20ch and 90m70ch

95m70ch and 97m20ch

82m40ch and 84m20ch

76m27ch and 78m60ch

77m60ch and 78m20ch

Prep for RDT

Follow Up Tamping

P & D Maintenance

Patrolling 

OHL Work

Preparatory Work

Welding and Grinding

Major Projects

Follow-Up Work

S&C Maintenance

In Connection With 
Engineering Work

Major Projects

Scrap Removal

S&T Work

Survey Work

Remove Rail Defects

12/12/20

12/12/20

12/12/20

12/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6608887

W2020/6778815

W2020/6605513

W2020/6754707

W2020/6754722

W2020/6765551

W2020/7292639

W2020/6356998

W2020/6562240

W2020/6755045

W2020/6778848

W2020/7192320

W2020/6707351

W2020/7295690

W2020/7167219

W2020/7286836
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Network Rail
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EAS_V4_4_2021

2345 Sun

2345 Sun

2200 Mon

2200 Mon

2310 Mon

2340 Mon

2355 Mon

0010 Tue

0055 Tue

0550 Tue

0550 Tue

14/12/20

14/12/20

15/12/20

14/12/20

14/12/20

14/12/20

15/12/20

15/12/20

15/12/20

15/12/20

15/12/20

0445 Mon

0445 Mon

0055 Tue

2310 Mon

2340 Mon

2355 Mon

0010 Tue

0055 Tue

0550 Tue

0630 Tue

0630 Tue

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Up Fast

Up Slow

Down Fast

Down 
Slow/Stamford
Up Stamford

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

All Lines

Down Slow

Down Fast

Stoke

Uffington & Barnack 
LC (MCG)

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Bytham FS

Bytham FS

New England 
North

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2691526

P2020/2556301 BETWEEN 2200 MON TO 0055 TUE 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



BETWEEN 0055 TUE TO 0550 TUE 

TRAINS DIVERTED VIA GNGE



BETWEEN 0550 TUE TO 0630 TUE 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 MON AND 2340 MON

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 MON AND 0010 TUE



WHEELS FREE TESTING AT THE END



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

90m59ch and 97m24ch

83m35ch and 89m30ch

90m0ch and 97m24ch

99m27ch and 100m0ch

OHL Work

C20 Reballast ABC - High 
Output

PL Tamping

S&T Work

13/12/20

13/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

15/12/20

15/12/20

15/12/20

15/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6761816

W2020/5952634

W2020/6753852

W2020/7185904
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Network Rail
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EAS_V4_4_2021

2200 Tue

2200 Tue

2310 Tue

2340 Tue

2355 Tue

0010 Wed

0055 Wed

0540 Wed

0540 Wed

16/12/20

15/12/20

15/12/20

15/12/20

16/12/20

16/12/20

16/12/20

16/12/20

16/12/20

0055 Wed

2310 Tue

2340 Tue

2355 Tue

0010 Wed

0055 Wed

0540 Wed

0630 Wed

0630 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

All Lines

Down Slow

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Grantham North Jn

Bytham FS

Bytham FS

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2556300 BETWEEN 2200 TUE TO 0055 WED 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE 



BETWEEN 0055 WED TO 0550 WED 

TRAINS DIVERTED VIA GNGE

 

BETWEEN 0550 WED TO 0630 WED 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 TUE AND 2340 TUE

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 TUE AND 0010 WED



WHEELS FREE TESTING AT THE END



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101
LN195

83m35ch and 89m30ch

99m50ch and 106m35ch

90m0ch and 97m24ch

90m59ch and 97m24ch

C20 Reballast ABC - High 
Output

OHL Work (Maintenance)

PL Tamping

OHL Work

15/12/20

15/12/20

15/12/20

15/12/20

15/12/20

16/12/20

16/12/20

16/12/20

16/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952665

W2020/7307368

W2020/6753877

W2020/6761951

Week 37  - Continued

SUPERSEDED B
Y C

PPP



Page           15 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Wed

2200 Wed

2310 Wed

2340 Wed

2355 Wed

0010 Thu

0055 Thu

0550 Thu

0550 Thu

17/12/20

16/12/20

16/12/20

16/12/20

17/12/20

17/12/20

17/12/20

17/12/20

17/12/20

0055 Thu

2310 Wed

2340 Wed

2355 Wed

0010 Thu

0055 Thu

0550 Thu

0630 Thu

0630 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

All Lines

Down Slow

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Bytham FS

Bytham FS

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2556242 BETWEEN 2200 WED TO 0055 THU

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE 



BETWEEN 0055 THU TO 0550 THU

TRAINS DIVERTED VIA GNGE 



BETWEEN 0550 THU TO 0630 THU 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 WED AND 2340 WED  

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 WED AND 0010 THU



WHEELS FREE TESTING AT THE END





LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

90m0ch and 96m0ch

99m27ch and 100m0ch

83m35ch and 89m30ch

PL Tamping

S&T Work

C20 Reballast ABC - High 
Output

16/12/20

16/12/20

16/12/20

16/12/20

16/12/20

17/12/20

17/12/20

17/12/20

17/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6753880

W2020/7186021

W2020/5952666
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EAS_V4_4_2021

2200 Thu

2200 Thu

2310 Thu

2340 Thu

2355 Thu

0010 Fri

0055 Fri

0550 Fri

0550 Fri

18/12/20

17/12/20

17/12/20

17/12/20

18/12/20

18/12/20

18/12/20

18/12/20

18/12/20

0055 Fri

2310 Thu

2340 Thu

2355 Thu

0010 Fri

0055 Fri

0550 Fri

0630 Fri

0630 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

All Lines

Down Slow

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Bytham FS

Bytham FS

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2556235 BETWEEN 2200 THU TO 0055 FRI

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE 



BETWEEN 0055 FRI TO 0550 FRI

TRAINS DIVERTED VIA GNGE 



BETWEEN 0550 FRI TO 0630 FRI

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 THU AND 2340 THU

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 THU AND 0010 FRI



WHEELS FREE TESTING AT THE END





LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

99m27ch and 100m0ch

83m35ch and 89m30ch

90m0ch and 96m0ch

S&T Work

C20 Reballast ABC - High 
Output

PL Tamping

17/12/20

17/12/20

17/12/20

17/12/20

17/12/20

18/12/20

18/12/20

18/12/20

18/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7186023

W2020/5952667

W2020/6753884
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EAS_V4_4_2021

2140 Sat

2140 Sat

2140 Sat

2335 Sat

2335 Sat

2335 Sat

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

12/12/20

12/12/20

12/12/20

13/12/20

13/12/20

13/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

2335 Sat

2335 Sat

2335 Sat

0830 Sun

0830 Sun

0830 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

All Lines

Up Main

Down Main

Down and Up 
Main

All Lines

Up Newark

Down Newark

Down/Up Newark 
Curve

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Newark Crossing

Claypole LC CCTV

North Muskham 
TSC

Carlton LC

Newark Crossing 
East Jn

Newark Crossing 
East Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Navarino Road Jn

Lea Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Claypole LC 
CCTV

Grantham North 
FS

Newark Crossing

Claypole LC 
CCTV

Newark Castle

Newark Crossing 
South Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2020/2556304

P2020/2695088

P2020/2939962

TAKE POSSESSION AROUND 6Y11 AT D63 ON 
THE DOWN FAST



GIVE UP POSSESSION AROUND 6Y11 AT D83 ON 
THE UP PASSENGER LOOP



TRAINS DIVERTED VIA THE GNGE LINES 
BETWEEN WERRINGTON AND DONCASTER



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101
LN206
LN210
LN730
LN732

EA1180
EA1320
EA1340
LN110

EA1320
LN115
LN3201
SO400

119m60ch and 120m67ch

115m50ch and 120m30ch

122m30ch and 123m10ch

17m54ch and 17m70ch

115m20ch and 120m26ch

4m40ch and 3m20ch

0m0ch and 0m0ch

Patrolling 

Drainage Inspection

OHL Work

In Connection With 
Engineering Work

C20 Reballast ABC - High 
Output

Remove Rail Defects

S&T Work

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6611495

W2020/7106665

W2020/7067783

W2020/6611534

W2020/6143890

W2020/6953756

W2020/7258524
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Network Rail
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EAS_V4_4_2021

0035 Sun

0035 Sun

2220 Fri

2305 Fri

2305 Fri

0001 Sun

0010 Sun

0010 Sun

0010 Sun

13/12/20

13/12/20

14/12/20

21/12/20

21/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0835 Sun

0835 Sun

0610 Mon

0550 Mon

0550 Mon

0805 Sun

0745 Sun

0745 Sun

0745 Sun

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up T&H

Harringay Curve

Up & Down 
Main/Down Main
Up & Down 
Main/Up Main

Down and Up 
Main/ Up & Down 
Main
Up & Down Main

All Lines

Up Platform Loop 
(Platform 3)

Down 
Main/Normanton
Down and Up 
Leeds
Up 
Main/Normanton
Holgate Loop

South Tottenham 
West Jn

Harringay Park Jn

Wyberton LC CCTV

Sibsey LC MGH

Heckington LC

Balne LC (MCB)

Church Fenton

Holgate Jn

Holgate Jn

Crouch Hill

Harringay Park Jn

Sleaford East Jn

Heckington LC

Sleaford East Jn

Joan Croft Jn

Church Fenton

Colton North Jn

P2020/2925843

P2020/2752700

P2020/2695218

P2020/2912631

P2020/2919376

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.



NO ACCESS TO/FROM BOSTON DOCKS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND SKEGNESS.


NO ACCESS TO/FROM BOSTON DOCKS - FREIGHT
SERVICES CANCELLED.

NO ROUTE AVAILABLE BETWEEN YORK AND 
LEEDS



HOLGATE LOOP AVAILABLE FOR SHUNTING 
UPTO THE APPROACH OF Y763 pts

EA1370
LN165

LN185

LN185

LN600
LN720
LN844

LN600
LN854
LN902

4m43ch and 4m63ch

126m17ch and 126m37ch

124m75ch and 134m18ch

125m40ch and 125m60ch

125m40ch and 125m60ch

108m20ch and 111m20ch

126m20ch and 107m5ch

160m41ch and 161m51ch

162m68ch and 165m38ch

11m3ch and 10m40ch

10m55ch and 187m50ch

Structures Work

Technical Inspection

LC  Work

LC  Work

LC  Work

Change Longitudinal Timbers

C4 Rerail Resleeper (steel)

Survey Work

Scrap Removal

S&C Partial Renewal

Major Projects

13/12/20

13/12/20

11/12/20

18/12/20

18/12/20

13/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7199533

W2020/6748971

W2020/6958029

W2020/7047069

W2020/7047122

W2020/6751072

W2020/6790279

W2020/6955579

W2020/7049731

W2020/6854776

W2020/7156697
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2320 Sat

2300 Sun

2300 Mon

13/12/20

14/12/20

15/12/20

0830 Sun

0600 Mon

0600 Tue

Possession

Possession

Possession

Platforms 6,7 and 
9

Platforms 6,7 and 
9

Platforms 6,7 and 
9

York

York

York

Holgate Jn

Holgate Jn

Holgate Jn

P2020/2610342

P2020/2610347

P2020/2610349

TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING



EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO P2556304 SECTION 7
RETIMING AND DIVERTING 1N34



IF AN ISOLATION IS REQUIRED IT NEEDS TO BE 
REMOVED BY 0700 FOR TRAIN PREPERATION



LNER WILL REQUIRE PLATFORM 5 FOR STABLING
AT YORK FOR 1Y14 08:00 YORK TO LKX.

TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX

TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX

LN600

LN600

LN600

188m15ch and 188m40ch

188m15ch and 188m40ch

188m15ch and 188m40ch

C75 S&C - Reballasting

C75 S&C - Reballasting

C75 S&C - Reballasting

12/12/20

13/12/20

14/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6374029

W2020/6374041

W2020/6374054
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Tue

2300 Wed

0035 Sun

0035 Sun

0035 Sun

2315 Wed

2315 Wed

16/12/20

17/12/20

13/12/20

13/12/20

13/12/20

17/12/20

17/12/20

0600 Wed

0600 Thu

0720 Sun

0720 Sun

0720 Sun

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Platforms 6,7 and 
9

Platforms 6,7 and 
9

All Lines

All Lines

Up Sidings

Up Main

Down Main

York

York

Maidendale

Darlington North Jn

Darlington

Morpeth North Jn

Butterwell Jn

Holgate Jn

Holgate Jn

Darlington South 
Jn

East Cowton 
Crossovers

Darlington

Butterwell Jn

Morpeth North Jn

P2020/2610357

P2020/2610358

P2020/2685361

P2020/2960861

TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX

TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX

TRAINS TO TRAVEL OVER DOWN MAIN UNDER 
SIMBID WORKING

LN600

LN600

LN600

LN600

188m15ch and 188m40ch

188m15ch and 188m40ch

42m60ch and 45m45ch

43m37ch and 44m59ch

0m40ch and 5m40ch

43m36ch and 45m45ch

20m60ch and 19m60ch

C75 S&C - Reballasting

C75 S&C - Reballasting

Track Maintenance

S&T Work

Track Maintenance

Survey Work

IBJ Work

15/12/20

16/12/20

13/12/20

13/12/20

13/12/20

16/12/20

16/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6374062

W2020/6374078

W2020/6788895

W2020/7091204

W2020/7161643

W2020/7080534

W2020/7308440
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Network Rail
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EAS_V4_4_2021

2315 Thu

2315 Thu

2000 Sun

2240 Sun

2200 Sun

2200 Mon

2200 Tue

0025 Thu

0025 Thu

18/12/20

18/12/20

14/12/20

14/12/20

14/12/20

15/12/20

16/12/20

17/12/20

17/12/20

0555 Fri

0555 Fri

0500 Mon

0545 Mon

0530 Mon

0530 Tue

0530 Wed

0525 Thu

0525 Thu

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Possession

Line 
Blockage 
(Between 
Trains)

Down Main

Up Main

Single

All Lines

All

All

All

Up Slow

Up Fast

Wooden Gate 
Crossovers

Butterwell Jn

Battersby

Petteril Bridge Jn

Bedlington South LC

Bedlington South LC

Bedlington South LC

Kirk Sandall Jn

Kirk Sandall Jn

Butterwell Jn

Wooden Gate 
Crossovers

Nunthorpe LC

Brampton Fell LC

Newsham LC

Newsham LC

Newsham LC

Stainforth Jn

Stainforth Jn

P2020/2912613

P2020/2949946

P2020/2916981

P2020/2943812

P2020/2943963

P2020/2944047

P2020/2948820

DOWN TRAINS TO TRAVEL OVER THE UP MAIN 
LINE UNDER SIMBID WORKING

LN600

LN634

LN682
NW9909

LN694

LN694

LN694

LN752

26m30ch and 28m40ch

4m50ch and 10m0ch

52m50ch and 56m0ch

12m45ch and 14m67ch

12m45ch and 14m67ch

12m45ch and 14m67ch

4m70ch and 3m22ch

Unload CWR

Remove Rail Defects

Changing Sleepers & 
Timbers

Cable Trough Installation

Cable Trough Installation

Cable Trough Installation

PL Stoneblowing

17/12/20

17/12/20

13/12/20

13/12/20

13/12/20

14/12/20

15/12/20

17/12/20

17/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6983223

W2020/7283150

W2020/7149372

W2020/7254638

W2020/7254642

W2020/7254698

W2020/7136083
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Mon

2300 Mon

2300 Tue

2300 Tue

15/12/20

15/12/20

16/12/20

16/12/20

0500 Tue

0500 Tue

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2676890

P2020/2676974

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL



TAKE POSSESSION AROUND TRAIN 6X26 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE



POSSESSION GIVEN UP AROUND TRAIN 6X26 
STANDING AT SIGNAL S47 ON THE DOWN MAIN 
LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL



TAKE POSSESSION AROUND TRAIN 6X27 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6X27 STANDING AT SIGNAL S47 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m20ch

146m40ch and 152m20ch

Drainage (Rail-Vac)

Drainage (Rail-Vac)

14/12/20

14/12/20

15/12/20

15/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578515

W2020/6578520
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Wed

2300 Wed

2300 Thu

2300 Thu

17/12/20

17/12/20

18/12/20

18/12/20

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2676975

P2020/2676976

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL



TAKE POSSESSION AROUND TRAIN 6X28 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE



GIVE UP POSSESSION AROUND TRAIN 6X28 
STANDING AT SIGNAL S47 ON THE DOWN MAIN 
LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL



TAKE POSSESSION AROUND TRAIN 6X29 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6X29 STANDING AT SIGNAL S47 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m20ch

146m40ch and 152m20ch

Drainage (Rail-Vac)

Drainage (Rail-Vac)

16/12/20

16/12/20

17/12/20

17/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578521

W2020/6578522
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

38Week
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0845 Sun

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

0920 Sun

0920 Sun

0220 Sun

0920 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0820 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

Platforms 1 to 11 
inc
Platform 0

Up Hertford/Up 
Slow No.2

Carriage Sidings

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

Carriage Sidings

All Lines

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Kings Cross Station

Holloway

Ferme Park RS

Canonbury West Jn

Hornsey

Wood Green North 
Jn

Hornsey

Wood Green North 
Jn

Finsbury Park

Ferme Park RS

Finsbury Park

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Bowes Park

Ferme Park RS

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross 
Station

Moorgate

Ferme Park RS

Kings Cross 
Station

P2020/2736074 TRAINS TO START/TERMINATE AT FINSBURY 
PARK  BETWEEN 0020 - 0220 AND 0845 - 0920



TRAINS TO START/TERMINATE AT NEW BARNET 
BETWEEN 0220 - 0845



LNER TO STABLE IN PLATFORMS 3, 7 & 8 WITH 
PANTOGRAPHS LOWERED



PLATFORMS 0,1, 2, 4, 5 & 6 TO BE CLEAR OF 
STABLED TRAINS 



PANTOGRAPHS TO BE LOWERED IN FERME PARK
CS



WHEELS FREE REQUIRED ON DOWN SLOW NO2 
LINE

LN101
LN105
LN110
LN115
LN120
LN3214

0m19ch and 0m62ch

0m0ch and 1m52ch

0m0ch and 0m22ch

1m60ch and 3m55ch

0m0ch and 3m25ch

1m60ch and 3m24ch

2m65ch and 3m0ch

1m0ch and 1m55ch

0m0ch and 1m55ch

1m75ch and 2m10ch

0m0ch and 1m40ch

0m0ch and 4m75ch

0m0ch and 1m55ch

3m0ch and 2m20ch

2m20ch and 4m0ch

0m0ch and 3m37ch

0m0ch and 4m20ch

Survey Work

S&T Work

Litter / Graffiti Clearance

Follow-Up Work

Tunnel Work

OHL Work

S&T Work

Remove Rail Defects

Litter / Graffiti Clearance

Off Track Work

Patrolling 

Technical Inspection

Major Projects

S&T Work

Structures Work

Major Projects

Rail Testing and Lubrication

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6329653

W2020/7122786

W2020/6764089

W2020/6767229

W2020/6756666

W2020/6318459

W2020/7022781

W2020/7104441

W2020/7266905

W2020/7252392

W2020/7149685

W2020/7163017

W2020/6743226

W2020/7122926

W2020/6796369

W2020/7126686

W2020/6992436
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EAS_V4_4_2021

P2020/2736074

2m5ch and 2m69ch

3m58ch and 4m75ch

3m5ch and 4m20ch

0m0ch and 3m10ch

0m22ch and 0m55ch

0m35ch and 0m60ch

3m52ch and 4m25ch

1m60ch and 3m53ch

S&T Work

Litter / Graffiti Clearance

P & D Maintenance

Other E&P Work

Tunnel Work

Structures Examination

Rail Testing and Lubrication

Litter / Graffiti Clearance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7122886

W2020/7268089

W2020/6691755

W2020/7199774

W2020/7168089

W2020/7196246

W2020/7179275

W2020/7267276
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Network Rail
LNE Route
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EAS_V4_4_2021

0845 Sun

0005 Mon

0005 Mon

0005 Tue

0005 Tue

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0005 Fri

0005 Fri

20/12/20

14/12/20

14/12/20

15/12/20

15/12/20

16/12/20

16/12/20

17/12/20

17/12/20

18/12/20

18/12/20

0020 Sun

0520 Mon

0520 Mon

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Fri

0520 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 0

Up Fast/No.2 Fast

No.1 Fast/Down 
Fast
Platform 1, 2 & 3

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platform 1, 2 & 3

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platform 1, 2 & 3

No.1 Fast/Down 
Fast
No. 2 Fast/Up 
Fast
Platform 1, 2 & 3

No. 2 Fast/Up 
Fast
No.1 Fast/Down 
Fast
Platform 1, 2 & 3

Kings Cross

Holloway

Kings Cross Station

Holloway

Kings Cross Station

Holloway

Kings Cross Station

Holloway

Kings Cross Station

Holloway

Kings Cross Station

Kings Cross

Kings Cross 
Station

Kings Cross 
Station

Kings Cross 
Station

Kings Cross 
Station

Kings Cross 
Station

P2020/2850385 BETWEEN 0845 SUN AND 0005 MON,0520 
MON/TUE/WED/THU AND 0005 TUE/WED/THU/FRI

AND 0520 FRI AND 0020 SUN NO ACCESS TO 
PLATFORM 0



BETWEEN 0005 MON/TUE/WED/THU/FRI AND 0520 
MON/TUE/WED/THU/FRI TRAINS TO TRAVEL OVER
SLOW LINES AND BE REPLATFORMED AS 
NECESSARY

LN101

0m0ch and 1m20ch

0m0ch and 1m30ch

0m0ch and 1m20ch

0m0ch and 1m20ch

0m0ch and 1m30ch

0m0ch and 0m18ch

0m0ch and 1m30ch

0m0ch and 1m30ch

0m0ch and 1m30ch

1m10ch and 1m40ch

1m10ch and 1m40ch

1m10ch and 1m40ch

1m10ch and 1m40ch

1m10ch and 1m40ch

Technical Inspection

S&T Work

Technical Inspection

Technical Inspection

S&T Work

Major Projects

S&T Work

S&T Work

S&T Work

Rail Changing 

Rail Changing 

Rail Changing 

Rail Changing 

Rail Changing 

13/12/20

14/12/20

14/12/20

15/12/20

15/12/20

16/12/20

16/12/20

17/12/20

17/12/20

18/12/20

18/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7158913

W2020/7105675

W2020/7159172

W2020/7159225

W2020/7105548

W2020/7039589

W2020/7105676

W2020/7105587

W2020/7105582

W2020/7277436

W2020/7095575

W2020/7095387

W2020/7095436

W2020/7095480
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Network Rail
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EAS_V4_4_2021

1650 Thu

1650 Thu

2250 Thu

2250 Thu

2250 Thu

2250 Thu

0925 Sun

0925 Sun

0400 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0020 Mon

0020 Mon

0220 Mon

24/12/20

24/12/20

27/12/20

27/12/20

27/12/20

31/12/20

03/01/21

31/12/20

04/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

2250 Thu

2250 Thu

0925 Sun

0925 Sun

0925 Sun

0400 Thu

0200 Sun

0400 Thu

0400 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

North London 
Incline

Down and Up 
Canal Tunnel

All Lines

Platforms 1 to 11 
inc

Up Slow/Up Slow 
No.1
No.1 Slow/Down 
Slow
No1 and No2 
Fast, Down and 
Up Fast
Platforms 7 to 11

North London 
Incline

Down and Up 
Canal Tunnel

All Lines

Platforms 1-6

No.1 Slow/Down 
Slow
Up Slow/Up Slow 
No.1
No.1 Fast

Platform 6

No.2 Fast

Holloway

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2810447 6G34 TO BE STABLED IN PLATFORM 6 AT KINGS 
CROSS FROM 0200 THU 24 DEC

 

NO STABLING AVAILABLE IN KINGS CROSS 
BETWEEN 24 DEC UNTIL 02 JAN

 

TAKE POSSESSION AROUND 6G34 AT K275 IN 
PLATFORM 6



PLATFORMS 1 TO 6 AVAILABLE FOR STABLING 
ON 03 JAN FOR 2 LNER TRAINS WITH 
PANTOGRAPHS LOWERED



BETWEEN 1650 AND 2250 THU 24 DEC 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HOLLOWAY AND KINGS CROSS



BETWEEN 2250 THU 24 DEC TO 0925 SUN 27 DEC
CHRISTMAS SHUTDOWN NO TRAINS TO FROM 
KINGS CROSS OR FROM TO THE NLI OR CANAL 
TUNNELS



BETWEEN 0400 SUN 27 DEC TO 0925 SUN 27 DEC
NOMINATED GTR SERVICES TO 
START/TERMINATE AT FINSBURY PARK. 

NCL AVAILABLE

BETWEEN 0925 SUN 27 DEC TO 0400 THU 31 DEC
NO ACCESS TO KINGS CROSS

NOMINATED GTR SERVICES TO START 
TERMINATE AT FINSBURY PARK

NCL AVAILABLE, CANAL TUNNELS AVAILABLE, NLI
AVAILABLE

LNER LEEDS SERVICES TO START/TERMINAT AT 
STEVENAGE 

OTHER NOMINATED LNER SERVICES TO 
START/TERMINATE AT PETERBOROUGH 



BETWEEN 0400 THU 31 DEC TO 0200 SUN 03 JAN
TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND HOLLOWAY



BETWEEN 0200 SUN 03 JAN TO 0845 SUN 03 JAN
TRAINS TO START/TERMINATE AT NEW BARNET



BETWEEN 0845 SUN 03 JAN TO 0020 MON 04 JAN
TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
KINGS CROSS AND HOLLOWAY



BETWEEN 0020 MON 04 JAN TO 0220 MON 04 JAN


TRAINS TO TRAVEL OVER NO.2 FAST BETWEEN 
BELLE ISLE AND KINGS CROSS USING 

LN101
LN115
LN3214 0m0ch and 1m35ch

0m0ch and 1m35ch

0m0ch and 1m43ch

0m0ch and 1m35ch

0m0ch and 1m43ch

0m0ch and 1m20ch

0m0ch and 1m43ch

0m0ch and 1m20ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 1m30ch

0m46ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

Track Maintenance

Track Maintenance

Technical Inspection

Track Maintenance

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

S&T Work

Technical Inspection

Track Maintenance

OHL Work

Track Maintenance

Technical Inspection

Major Projects

S&T Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

27/12/20

31/12/20

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7152982

W2020/7152983

W2020/7192102

W2020/7153121

W2020/7163193

W2020/7191987

W2020/7163184

W2020/7191986

W2020/7163138

W2020/6763352

W2020/6763356

W2020/7142289

W2020/7284925

W2020/6777371

W2020/7192139

W2020/6926330

W2020/6777609
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EAS_V4_4_2021

0220 Mon
04/01/21
0400 Mon

PossessionPlatforms 1 to 5 
inc.

Kings Cross StationKings Cross 
Station

P2020/2810447 PLATFORMS 1 TO 5



BETWEEN 0220 MON 04 JAN TO 0400 MON 04 JAN


NO ROUTE INTO KINGS CROSS

0m0ch and 1m43ch

0m0ch and 1m13ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m22ch

Patrolling 

OHL Work

S&T Work

Technical Inspection

Track Maintenance

S&T Work

Litter / Graffiti Clearance

04/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7149686

W2020/6777779

W2020/6777984

W2020/6777241

W2020/6777926

W2020/6777239

W2020/6772816
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EAS_V4_4_2021

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Up and Down 
Canonbury/Single
Up Canonbury

Up Moorgate

Down Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Slow/Down 
Slow No.1/Down 
Slow
Down Fast

Up Fast

Up Slow/Up Slow 
No.1/Up Slow
Down 
Goods/Down Slow
2/Down Hertford
Up Hertford/Up 
Slow No.2
Reversing Sidings

Inlet/Outlet 1 and 
2
EMU Rev.Siding 
No.1
All Lines

Avoiding Line

All Lines

Carriage Sidings

All Lines

All Lines

Down Hertford

Up Hertford

All

All

Canonbury West Jn

Moorgate

Hornsey

Digswell

Hertford North

Hornsey

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey

Bounds Green T 
and RSMD

Ferme Park RS

Watton-at-Stone

Hertford North CHS

Hornsey EMU Depot

Finsbury Park

Harringay

Holloway

Hornsey

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey

Bounds Green T 
and RSMD

Ferme Park RS

Hertford North

Hertford North 
CHS

Hornsey EMU 
Depot

P2020/2899006 CHRISTMAS SHUTDOWN



0200 FRI TO 0400 SUN

PANTOGRAPHS TO BE LOWERED IN FERME PARK


PANTOGRAPHS TO BE LOWERED IN BOUNDS 
GREEN 

PANTOGRAPHS TO BE LOWERED IN HORNSEY 
EMU DEPOT

PANTOGRAPHS TO BE LOWERED IN HERTFORD 
NORTH CHS

PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY EMU SIDINGS

LN101
LN105
LN110
LN120
LN165

15m0ch and 16m20ch

3m13ch and 1m75ch

5m20ch and 13m10ch

5m20ch and 13m15ch

1m60ch and 3m53ch

14m25ch and 16m60ch

4m39ch and 5m40ch

4m9ch and 5m27ch

3m16ch and 3m40ch

0m0ch and 3m10ch

4m35ch and 5m30ch

3m13ch and 1m75ch

1m58ch and 5m73ch

6m5ch and 6m65ch

6m5ch and 6m65ch

7m25ch and 20m76ch

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

Technical Inspection

Patrolling 

Follow Up Tamping

Patrolling 

Structures Examination

Structures Examination

Structures Examination

Patrolling 

Drainage (Rail-Vac)

Technical Inspection

Structures Examination

Structures Work

Structures Work

OHL Projects (PSU)

S&T Work

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7153432

W2020/6763358

W2020/6777298

W2020/6777272

W2020/6767262

W2020/6874588

W2020/7034854

W2020/6767013

W2020/6767006

W2020/6752075

W2020/7099505

W2020/6777226

W2020/7161582

W2020/7232618

W2020/7232539

W2020/7091736

W2020/6777224
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EAS_V4_4_2021

0200 Fri

0210 Sun

0210 Sun

0200 Fri

27/12/20

20/12/20

20/12/20

27/12/20

0400 Sun

0550 Sun (5 hrs)

0550 Sun (5 hrs)

0400 Sun (54 hrs)

BLOCKED To
Electric Trains

Possession

Possession

Possession

All

Down Hertford / 
Bay platform 5

Down Slow

All Lines

Welwyn Garden City
CSD

Stevenage

Stevenage

Huntingdon North Jn

Welwyn Garden 
City CSD

Langley Jn

Langley Jn FS

Little Barford

P2020/2899006

P2020/2932381

P2020/2473552 CHRISTMAS SHUTDOWN

LN101
LN120

LN101

2m4ch and 2m70ch

5m20ch and 13m15ch

4m8ch and 5m46ch

11m65ch and 14m20ch

5m30ch and 11m60ch

26m45ch and 27m65ch

51m38ch and 58m28ch

58m35ch and 59m20ch

S&T Work

OHL Work

Structures Work

OHL Renewals Work

Major Projects

OHL Work

Structures Work

25/12/20

20/12/20

20/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6777291

W2020/6779203

W2020/5914705

W2020/6771678

W2020/7186951

W2020/6779642

W2020/5964263
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0630 Sun

0630 Sun

0630 Sun

2345 Sun

20/12/20

20/12/20

20/12/20

20/12/20

21/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

21/12/20

0800 Sun

0800 Sun

0125 Sun

0900 Sun

0615 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0830 Sun

0900 Sun

0830 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up March/Platform
6
Down 
March/Platform 7
March 
Independent

Up Fast

Down Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Up Spalding

Down Spalding

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Down Fast

Up Fast

Up Slow 
No.2/Platform 2

North Up Arrival

North Down 
Departure
Down Fast

Up Fast

Up Slow

Virtual Quarry Line
2
Virtual Quarry Line
1
Down 
Slow/Stamford

Spital Jn

Spital Jn

Helpston Jn

Folly Bank LC

Fletton Jn

New England North

New England North

Helpston Jn

Peterborough 
Station

New England North

Helpston Jn

New England North

Helpston Jn

Kings Dyke

Peterborough 
East Jn

Peterborough 
North

Werrington Jn

Helpston Jn

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Eastfield

Peterborough 
North

Eastfield

New England 
North

P2020/2691556 BETWEEN 0125 SUN AND 0630 SUN

NO ACCESS TO PLATFORMS 1, 2 AND 3 

NO ACCESS/EGRESS TO SPITAL DEPOT 

DOWN TRAINS TO CROSSOVER VIA P1214APTS 
INTO PLATFORM 4 OR 5

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND 
PETERBOROUGH

EA1560
LN101
LN135
LN170
LN726

78m21ch and 80m30ch

75m40ch and 76m49ch

79m25ch and 79m46ch

100m30ch and 100m60ch

78m30ch and 81m40ch

78m30ch and 81m20ch

76m20ch and 78m25ch

20m60ch and 20m21ch

98m40ch and 100m60ch

84m60ch and 85m5ch

78m20ch and 81m43ch

99m50ch and 100m0ch

77m60ch and 78m20ch

Major Projects

Structures Examination

S&C Grinding Train

Welding and Grinding

Major Projects

In Connection With 
Engineering Work

Unload CWR

Track Maintenance

PL Stoneblowing

Rail Testing and Lubrication

Follow-Up Work

Technical Inspection

Patrolling 

19/12/20

19/12/20

19/12/20

19/12/20

19/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6356999

W2020/7197384

W2020/6753932

W2020/7292956

W2020/5981097

W2020/6778983

W2020/6765549

W2020/7104526

W2020/6754913

W2020/6762729

W2020/6778865

W2020/6778120

W2020/6762703
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EAS_V4_4_2021

0001 Mon

0001 Mon

0001 Mon

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2335 Thu

2335 Thu

0730 Sun

21/12/20

21/12/20

21/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

29/12/20

0445 Mon

0445 Mon

0445 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0425 Sun

0425 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Up Stamford

Down Slow

Up Fast

Down Fast

Up Slow

Up Slow / Up Slow
No1 / Up Slow

Down 
Slow/Stamford 
(Platform 5)
Down Slow

Down Main/Fast

Up Fast/Main

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Slow No 2 
(Platform 2)

Up Stamford 
(Platform 4)

Virtual Quarry Line
1
Virtual Quarry Line
2
All Sidings

Spital Sidings

Down 
Slow/Stamford
Up Stamford

Stoke

Highdyke

Stoke

Stoke

Uffington & Barnack 
LC (MCG)

Stoke

Stoke

New England North

Peterborough South

Uffington & Barnack 
LC (MCG)

New England North

Peterborough Nene 
CHS

Eastfield

Uffington & Barnack 
LC (MCG)

Helpston Jn

Peterborough 
North

Fletton Jn

Helpston Jn

Holme LC

Peterborough 
North

Peterborough 
South

Eastfield

Peterborough 
Nene CHS

Spital Jn

Peterborough 
North

P2020/2691556

P2020/2460813 BETWEEN 2300 THU TO 0730 SUN

CHRISTMAS SHUTDOWN



BETWEEN 2335 THU TO 0425 SUN PANTOGRAPHS
TO BE LOWERED IN PETERBOROUGH NENE AND 
THAMESLINK SPITAL SIDINGS



BETWEEN 0730 SUN TO 0500 TUE

XC TO START/TERMINATE AT MELTON MOWBRAY
AND PETERBOROUGH. RAIL ROAD 
REPLACEMENT SERVICE TO OPERTATE 
BETWEEN PETERBOROUGH AND MELTON 
MOWBRAY. FREIGHT SERVICES DIVERTED VIA 
MARKET HARBOROUGH OR VIA NOTTINGHAM 
AND GRANTHAM. INTERMODAL SERVICES TO 
RUN VIA GEML/NLL/WCML

LN101
LN147
LN3615 77m60ch and 90m20ch

75m60ch and 91m0ch

69m60ch and 75m25ch

71m25ch and 75m25ch

21m73ch and 16m18ch

79m20ch and 79m50ch

77m60ch and 78m20ch

16m40ch and 21m71ch

Major Projects

Major Projects

OHL Work

S&T Maintenance

C14 Rerail Resleep Reball 
Form - Trax

Patrolling 

Patrolling 

Patrolling 

21/12/20

21/12/20

21/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7146568

W2020/7168565

W2020/6999443

W2020/7302224

W2020/6784014

W2020/7249091

W2020/6777301

W2020/7267519
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Network Rail
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EAS_V4_4_2021

2200 Mon

2200 Mon

2310 Mon

2340 Mon

2355 Mon

0010 Tue

0055 Tue

0550 Tue

0550 Tue

22/12/20

21/12/20

21/12/20

21/12/20

22/12/20

22/12/20

22/12/20

22/12/20

22/12/20

0055 Tue

2310 Mon

2340 Mon

2355 Mon

0010 Tue

0055 Tue

0550 Tue

0630 Tue

0630 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

All Lines

Down Slow

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Bytham FS

Bytham FS

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2602926 BETWEEN 2200 MON TO 0055 TUE

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE 



BETWEEN 0055 TUE TO 0550 TUE 

TRAINS DIVERTED VIA GNGE 



BETWEEN 0550 TUE TO 0630 TUE 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE 



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 MON AND 2340 MON

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 MON AND 0010 TUE



WHEELS FREE TESTING AT THE END





LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

83m35ch and 89m30ch

92m30ch and 97m26ch

C20 Reballast ABC - High 
Output

OHL Work (Resilience)

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

22/12/20

22/12/20

22/12/20

22/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952671

W2020/6784776
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EAS_V4_4_2021

2200 Tue

2200 Tue

2310 Tue

2340 Tue

2355 Tue

0010 Wed

0055 Wed

0550 Wed

0555 Wed

23/12/20

22/12/20

22/12/20

22/12/20

23/12/20

23/12/20

23/12/20

23/12/20

23/12/20

0055 Wed

2310 Tue

2340 Tue

2355 Tue

0010 Wed

0055 Wed

0550 Wed

0630 Wed

0630 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

All Lines

Down Slow

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Bytham FS

Bytham FS

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2602927 BETWEEN 2200 TUE TO 0055 WED 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE 



BETWEEN 0055 WED TO 0550 WED

TRAINS DIVERTED VIA GNGE 



BETWEEN 0550 WED TO 0630 WED

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE 



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 TUE AND 2340 TUE 

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 TUE AND 0010 WED



WHEELS FREE TESTING AT THE END







LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

83m35ch and 89m30ch

92m30ch and 97m26ch

C20 Reballast ABC - High 
Output

OHL Work (Resilience)

22/12/20

22/12/20

22/12/20

22/12/20

22/12/20

23/12/20

23/12/20

23/12/20

23/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952672

W2020/6784758
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EAS_V4_4_2021

2200 Wed

2200 Wed

2310 Wed

2340 Wed

2355 Wed

0010 Thu

0055 Thu

0550 Thu

0550 Thu

24/12/20

23/12/20

23/12/20

23/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

0055 Thu

2310 Wed

2340 Wed

2355 Wed

0010 Thu

0055 Thu

0550 Thu

0630 Thu

0630 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

All Lines

Down Slow

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Bytham FS

Bytham FS

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2602928 BETWEEN 2200 WED TO 0055 THU 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE 



BETWEEN 0055 THU TO 0550 THU 

TRAINS DIVERTED VIA GNGE 



BETWEEN 0550 THU TO 0630 THU

DOWN RAINS TO TRAVEL OVER THE DOWN FAST 
LINE 



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 WED AND 2340 WED 

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 WED AND 0010 THU



WHEELS FREE TESTING AT THE END





LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

92m30ch and 97m26ch

83m35ch and 89m30ch

OHL Work (Resilience)

Follow Up Tamping

23/12/20

23/12/20

23/12/20

23/12/20

23/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6784759

W2020/5952673
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2130 Sat

2130 Sat

2335 Sat

2335 Sat

2335 Sat

19/12/20

19/12/20

20/12/20

20/12/20

20/12/20

2335 Sat

2335 Sat

0830 Sun

0830 Sun

0830 Sun

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

All Lines

Down Main

Up Main

All Lines

Down/Up Newark 
Curve

All Lines

Newark Crossing

Claypole LC CCTV

Tuxford

Newark Crossing 
East Jn

Swinderby

Claypole LC 
CCTV

Grantham North 
FS

Claypole LC 
CCTV

Newark Crossing 
South Jn

Staythorpe LC 
(MCB-OD)

P2020/2602895 TRAINS DIVERTED VIA THE GNGE LINES 
BETWEEN WERRINGTON AND DONCASTER 



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14



TAKE POSSESSION AROUND 6Y11 AT D63 ON 
THE DOWN MAIN



TAKE POSSESSION AROUND 6Y12 AT D68 ON 
THE UP MAIN



GIVE UP POSSESSION AROUND 6Y11 AT D88 
(WDT) ON THE DOWN MAIN



GIVE UP POSSESSION AROUND 6J60 AT D123 ON 
THE DOWN MAIN

LN101
LN206
LN210
LN3625
LN730
LN732

115m20ch and 120m26ch

129m20ch and 131m60ch

16m65ch and 17m62ch

122m60ch and 123m20ch

128m8ch and 128m55ch

125m75ch and 126m30ch

C20 Reballast ABC - High 
Output

Follow Up Tamping

Changing Sleepers & 
Timbers

Structures Work (Track Off)

LC  Work

Off Track Work

19/12/20

19/12/20

19/12/20

19/12/20

19/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6143972

W2020/6312292

W2020/7199348

W2020/7152254

W2020/7136133

W2020/7093552
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2100 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0015 Sun

0015 Sun

24/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

2300 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow 
(Platform 4)

All Lines

Single

Up Loversall 
Curve

All Lines

Down Slow/Up 
West Slow

All Lines

Down and Up 
Thorne

All Lines

Up Goods/Up 
Goods No.1
Transfer Line

All Lines

Back Road

No.5 Reception 
Siding
Nos.1 and 2 and 3
and 4 Reception 
Sidings
Royal Mail 
Terminal

Marshgate Jn

Decoy North Jn

Black Carr Jn

Loversall Jn

Hexthorpe Jn

Flyover West Jn

Carcroft Jn

Marshgate Jn

Moat Hills LC

Potteric Carr Jn

Conisbrough

Decoy North Jn

Decoy North Jn

Bridge Jn

Bessacarr Halt 
LC

Bessacarr Jn

Flyover East Jn

Hexthorpe Jn

Loversall Carr Jn

Marshgate Jn

Rossington LC

Sand Bank Jn

South Yorkshire 
Jn

Decoy North Jn

Decoy South Jn

P2020/2693558 BETWEEN 2100 THU TO 2300 THU

NO ACCESS TO PLATFORM 4

DOWN TRAINS TO TRAVEL OVER OTHER DOWN 
LINES

ACCESS TO PLATFORMS 5, 6, 7 AND 8 TO BE 
MAINTAINED

NO ACCESS TO/FROM CONISBROUGH LINES 
EXCEPT VIA PLATFORM 8



BETWEEN 2300 THU TO 0800 SUN

CHRISTMAS SHUTDOWN. PLATFORMS 5, 6, AND 7
AND MIDDLE SIDINGS ARE AVAILABLE FOR 
STABLING WITH PANTOGRAPHS LOWERED



TAKE POSSESSION AROUND 7G01 AT D294 ON 
THE UP FAST



TAKE POSSESSION AROUND 6G02 AT D283 ON 
THE DOWN FAST

LN101
LN150
LN155
LN160
LN170
LN220
LN235
LN240
LN600
LN720
LN722
LN726
LN752
LN762
LN766
LN826
LN832
LN836

21m25ch and 20m5ch

156m0ch and 156m45ch

156m28ch and 156m54ch

154m67ch and 156m50ch

116m65ch and 117m46ch

155m17ch and 156m50ch

0m12ch and 0m3ch

155m25ch and 156m52ch

154m67ch and 156m52ch

0m6ch and 0m0ch

154m67ch and 156m50ch

154m67ch and 156m30ch

Patrolling 

Welding and Grinding

Patrolling 

Weld Inspections

Permanent Way Inspection

URFDO Inspections

Patrolling 

Patrolling 

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

S&T Work

S&T Renewal

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7163030

W2020/6625500

W2020/7162854

W2020/6625534

W2020/7093730

W2020/6625573

W2020/7162856

W2020/7162850

W2020/6619793

W2020/6625411

W2020/6625225

W2020/6961497
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2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2020/2695087 RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION. 

FREIGHT SERVICES DIVERTED VIA THE T&H.

NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

4m0ch and 2m1ch

4m55ch and 3m20ch

4m55ch and 3m20ch

Structures Examination

Structures Examination

Remove Rail Defects

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6954787

W2020/6568759

W2020/7211718
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2000 Fri

0025 Mon

0025 Mon

0025 Mon

0025 Mon

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

21/12/20

21/12/20

21/12/20

21/12/20

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2000 Fri

2000 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

North London 
Incline
Silo Curve

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Down and Up T&H

Down and Up NLL

Up and Down 
East London Line

Graham Road 
Curve

Down and Up 
North London

Down and Up 
North London

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Copenhagen Jn

Hackney Wick

Highbury and 
Islington

Camden Road East 
Jn

Highbury Vale Jn

Gospel Oak Jn

Camden Road West 
Jn

Dalston Junction

Reading Lane Jn

Camden Road West 
Jn

Camden Road West 
Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Hampstead 
Heath

Highbury and 
Islington

Navarino Road Jn

Primrose Hill 
(closed) site of

Gospel Oak

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2020/2668960

P2020/2932402

ARL NLL SERVICES ARE TO START/TERMINATE 
AT GOSPEL OAK.

THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H.

FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH.

TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD.

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

EA1320
LN115
LN3201
SO400

4m0ch and 3m25ch

4m0ch and 3m25ch

3m0ch and 4m35ch

0m69ch and 3m0ch

0m0ch and 0m0ch

Structures Work

Structures Work

Structures Work

Structures Work

S&T Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

25/12/20

21/12/20

21/12/20

21/12/20

21/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7135919

W2020/7135920

W2020/6732141

W2020/6709133

W2020/7238934
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2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Down Slow

Platforms 1-6

No.7 Platform Line

Down Goods 
Loop
Platform Line

Through Line

No.8 Platform Line

Platform 3

Up & Down 
Newmarket

Down Platform

Up Goods Loop

Down and Up 
Royston

Down Goods 
Loop

No. 3 to 9 
Carriage Sidings
Fletchers Terrace 
Ladder
Headshunt

Reception South

No.10 to 16 
Carriage Sidings
Reception North

Chisholm Line

Cavendish Road 
Ladder
Post Office Ladder

Coldham Lane 
Ladder
Shunt Spur

Reception Sidings
1-2

Ely Dock Jn

Cambridge

Cambridge North

Chippenham Jn

Dullingham

Great Chesterford

Meldreth

Whittlesford 
Parkway

Cambridge

Audley End

Cambridge

Cambridge North

Coldham Lane Jn

Dullingham

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2020/2668956 CHRISTMAS SHUTDOWN 

PANTOGRAPHS TO BE LOWERED FROM 2345 THU
24TH DEC TO 0001 SUN 27TH DEC ON STABLED 
TRAINS AT CAMBRIDGE STATION AND SIDINGS 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PLATFORM 3 CAMBRIDGE NORTH 

 

ISOLATION OF CAMBRIDGE PLATFORMS AND CS 
TO BE LIFTED AT 0001 SUN 27TH DEC.



CAMBRIDGE NORTH PLATFORM 3 TO BE USED BY
GA FOR STABLING 

 

NO GTR SERVICES TO BE OUT BERTHERED 
FROM CAMBRIDGE SIDINGS

 

UP MAIN, THROUGH LINE, DOWN MAIN, 
PLATFORM LINE, DOWN SLOW, PLATFORM 4, 5 & 
6, NO. 7 & 8 PLATFORM LINES, NO. 10, 11 & 12 
CARRIAGE SIDINGS, RECEPTION SOUTH, 
RECEPTION NORTH, SHUNT SPUR, POST OFFICE 
LADDER, FLETCHERS TERRACE LADDER, 
CHISHOLM LINE, BYPASS ROAD, CAVENDISH 
ROAD LADDER, COLDHAM LANE LADDER TO BE 
KEPT CLEAR OF TRAINS 

 

WHEELS FREE TESTING OF MAIN LINES 
REQUIRED BETWEEN 54M 42CH to 56M 50CH FOR
FULL DURATION

EA1161
EA1230
EA1530
LN125

57m41ch and 58m22ch

55m70ch and 56m70ch

54m42ch and 56m73ch

57m41ch and 58m22ch

54m47ch and 55m10ch

51m0ch and 53m10ch

Change Longitudinal Timbers

Vegetation Clearance

Major Projects

PL Tamping

Rail Changing 

Remove Rail Defects

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6725258

W2020/7269808

W2020/6801983

W2020/6808443

W2020/7289405

W2020/7126186
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2345 Thu

2305 Fri

2305 Fri

27/12/20

21/12/20

21/12/20

0100 Sun

0550 Mon

0550 Mon

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Bypass Road

Depot Road No. 5

Down and Up 
Main/ Up & Down 
Main
Up & Down Main

Cambridge

Sibsey LC MGH

Heckington LC

Cambridge

Heckington LC

Sleaford East Jn

P2020/2668956

P2020/2695218 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND SKEGNESS.


NO ACCESS TO/FROM BOSTON DOCKS - FREIGHT
SERVICES CANCELLED.

LN185

125m40ch and 125m60ch

125m40ch and 125m60ch

108m20ch and 111m20ch

126m20ch and 107m5ch

LC  Work

LC  Work

Change Longitudinal Timbers

C4 Rerail Resleeper (steel)

24/12/20

18/12/20

18/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7047069

W2020/7047122

W2020/6751072

W2020/6790279
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0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

26/12/20

26/12/20

26/12/20

26/12/20

25/12/20

25/12/20

26/12/20

26/12/20

26/12/20

26/12/20

25/12/20

25/12/20

25/12/20

26/12/20

26/12/20

25/12/20

2000 Sat

2000 Sat

2000 Sat

2000 Sat

0700 Fri

0700 Fri

2000 Sat

2000 Sat

2000 Sat

2000 Sat

0700 Fri

0700 Fri

0700 Fri

2000 Sat

2000 Sat

0700 Fri

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

Down Ilkley Main

Up Ilkley Main

Down 
Huddersfield
Up Huddersfield

Platforms 2 and 3

Up Platform Loop 
(Platform 3)

Down Leeds

Up Leeds

E Line

F Line

Down/Up Copley 
Hill Chord

Dn/Up Baildon

Down Whitehall 
Curve
Up Whitehall 
Curve
Up Hull

Down Hull

North Curve

Up South West 
Curve
Down South West 
Curve
All Lines

Down & Up 
Bradford

Down Slow

Up Slow

Copley Hill East Jn

Ilkley

Copley Hill East Jn

Bradford Forster 
Square

Church Fenton

York

Leeds West Jn

Copley Hill East Jn

Esholt Jn

Whitehall East Jn

Selby West Jn

Hambleton North Jn

Hambleton West Jn

Crofton West Jn

Mill Lane Jn (Yorks)

Skelton Jn (York)

Adwick Jn

Apperley Jn

Batley

Bradford Forster 
Square

Church Fenton

Colton Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Dockfield Jn

Engine Shed Jn

Gascoigne Wood

Hambleton East 
Jn

Hambleton South 
Jn

Hare Park Jn

Holbeck Jn

Holgate Jn

Kirkstall Loops

P2020/2758790 CHRISTMAS SHUTDOWN PERIOD

NO BOOKED TRAFFIC

LN600
LN618
LN804
LN824
LN836
LN838
LN840
LN848
LN852
LN854
LN860
LN872
LN880
LN898
LN900
LN902
LN904
LN906
LN910
LN922
LN924
LN926
LN928
LN932

5m61ch and 20m50ch
Commissioning Work

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6780552
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EAS_V4_4_2021

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

25/12/20

26/12/20

26/12/20

26/12/20

2000 Sat

2000 Sat

2000 Sat

2000 Sat

2000 Sat

2000 Sat

0700 Fri

2000 Sat

2000 Sat

2000 Sat

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down and Up 
Passenger Loop

Platform 7

Down Hull Main

Up Hull Main

Platform 1

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 8

Platform 9

Platform 10

Platform 11

Platform 12

Platform 13

Platform 14

Platform 15

Platform 16

Platform 17

Down Midland

Up Midland

Down Longlands 
Loop/Down Main
Up Main/Up 
Longlands Loop
Down Hull Goods 
Loop
Up Hull Goods

Down Leeds

Up Leeds

All Lines

Kirkstall Loops

Leeds East Jn

Neville Hill East Jn

Leeds

Leeds East Jn

Methley Jn

Long Lane LC 
(CCTV)

Neville Hill East Jn

Colton Jn

Ferrybridge South 
Jn

Leeds

Leeds East Jn

Leeds West Jn

Longlands Jn

Marsh Lane Jn

Micklefield Jn

Moorthorpe Jn

P2020/2758790 25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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EAS_V4_4_2021

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

26/12/20

26/12/20

26/12/20

25/12/20

25/12/20

26/12/20

26/12/20

26/12/20

25/12/20

25/12/20

26/12/20

26/12/20

25/12/20

26/12/20

26/12/20

26/12/20

2000 Sat

2000 Sat

2000 Sat

0700 Fri

0700 Fri

2000 Sat

2000 Sat

2000 Sat

0700 Fri

0700 Fri

2000 Sat

2000 Sat

0700 Fri

2000 Sat

2000 Sat

2000 Sat

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

Down Hull

Up Hull

Single

Up Northallerton 
Loop
Down 
Northallerton Loop
Down Main/ Down
Fast
Up Main / Up Fast

Down Normanton

Up Normanton

Down Forster 
Square
Up Forster Square

Down Forster 
Square Up

Down and Up 
Slow

Single/Down

Single/Up

Arrival and 
Departure Line

All

Single

Down Selby

Up Selby

Down Shipley 
Main
Up Shipley Main

Down Harrogate

Up Harrogate

A Line

B Line

South Kirkby Jn

South Milford

Hunslet East Notice 
Board

Northallerton East 
Jn

East Cowton 
Crossovers

Colton Jn

Bradford Forster 
Square

Shipley West Jn

East Cowton 
Crossovers

Hammerton

Hunslet Station Jn

Moorthorpe Jn

Selby South Jn

Hellifield South Jn

Horsforth

Leeds West Jn

Neville Hill East 
Jn

Neville Hill West 
Jn

Northallerton High
Jn

Shaftholme Jn

Sherburn Jn

Shipley East Jn

Shipley South Jn

Skelton Jn (York)

Stourton Jn

Swinton Jn North

Temple Hirst Jn

Whitehall West Jn

P2020/2758790 25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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EAS_V4_4_2021

0030 Fri

0030 Fri

0010 Sun

0010 Sun

0010 Sun

2320 Sat

25/12/20

25/12/20

20/12/20

20/12/20

20/12/20

20/12/20

0700 Fri

0700 Fri

0745 Sun

0745 Sun

0745 Sun

0830 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Line 
Blockage 
+Detonators

C Line

D Line

Up Scarborough

Down 
Scarborough
Parcels Sidings 1 
and 2
Loco No.1 Siding

Maintenance 
Siding
Platforms 1, 2, 3, 
4 and 5
Plats 6,7,9,10,11

Loco No.2 Siding

Platform 8

Up Platform Loop 
(Platform 3)

Down 
Normanton/Main
Down and Up 
Leeds
Up 
Main/Normanton
Holgate Loop

Platforms 6,7 and 
9

Strensall LC

York

Church Fenton

Holgate Jn

Holgate Jn

York

York

Church Fenton

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

P2020/2758790

P2020/2919399

P2020/2610361

NO ROUTE AVAILABLE BETWEEN YORK AND 
LEEDS



HOLGATE LOOP AVAILABLE FOR SHUNTING 
UPTO THE APPROACH OF Y763 pts

TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING 



IF AN ISOLATION IS REQUIRED IT NEEDS TO BE 
REMOVED BY 0700 FOR TRAIN PREPERATION



LNER WILL REQUIRE PLATFORM 5 FOR STABLING
AT YORK FOR 1Y14 08:00 YORK TO LKX

LN600
LN854
LN902

LN600

10m55ch and 187m50ch

188m15ch and 188m40ch

Major Projects

C75 S&C - Reballasting

25/12/20

25/12/20

20/12/20

20/12/20

20/12/20

19/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7158959

W2020/6373973

Week 38  - Continued
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EAS_V4_4_2021

2300 Sun

2300 Mon

2300 Tue

21/12/20

22/12/20

23/12/20

0600 Mon

0600 Tue

0600 Wed

Possession

Possession

Possession

Platforms 6,7 and 
9

Platforms 6,7 and 
9

Platforms 6,7 and 
9

York

York

York

Holgate Jn

Holgate Jn

Holgate Jn

P2020/2610364

P2020/2610367

P2020/2610368

TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING



LNER WILL REQUIRE  PLATFORM 5 AND EITHER 
10 OR 11 FOR STABLING AT YORK  OLE LIVE FOR 
1N36 22:05 LKX TO YORK AND  1Y00 04:40 York - 
LKX

TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX

TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 





PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX

LN600

LN600

LN600

188m15ch and 188m40ch

188m15ch and 188m40ch

188m15ch and 188m40ch

C75 S&C - Reballasting

C75 S&C - Reballasting

C75 S&C - Reballasting

20/12/20

21/12/20

22/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6373938

W2020/6373927

W2020/6373912
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EAS_V4_4_2021

2300 Wed
24/12/20
0600 Thu

PossessionPlatforms 6,7 and 
9

YorkHolgate JnP2020/2610370 TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX

LN600

188m15ch and 188m40ch
C75 S&C - Reballasting

23/12/20
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6373879
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EAS_V4_4_2021

2100 Thu

2230 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0800 Sun

0015 Mon

0015 Mon

24/12/20

24/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

21/12/20

21/12/20

2230 Thu

2330 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0720 Sun

0900 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Platforms 6 & 7

Platforms 6,7 and 
9
Platforms  10 and 
11
Down and Up 
Main

Holgate Loop

Down Leeds/Slow

Down and Up 
Normanton/Main

All Lines

Up Leeds

All Lines

Platforms 6,7,10 &
11
Platform 5

Holgate Sidings

Platform 3

Platform 4

Platforms 6 & 7

All Lines

All Lines

York

York

Colton Jn

Holgate Jn

York

York

Bootham AHB X

Micklefield Jn

Skelton Bridge Jn

York

Holgate Jn

York

York

Dinsdale

Ferryhill South Jn

Holgate Jn

Holgate Jn

Balne LC (MCB)

Colton North Jn

Micklefield Jn

Sherburn Jn

York

Colton North Jn

York

Holgate Jn

Darlington South 
Jn

Longlands Jn

P2020/2610371

P2020/2610550

PLATFORMS 1, 2, 3, 4, 8 AND INSPECTION 
SIDINGS

ARE AVAILABLE FOR STABLING



NO STABLING AVAILABLE IN PLATFORMS 5, 6, 7, 
9, 10 AND 11



BETWEEN 2100 THU TO 2230 THU

NO ACCESS TO PLATFORMS 6 AND 7

LNER DOWN SERVICES TO USE PLATFROM 5

LNER UP SERVICES TO USE PLATFROM 3



BETWEEN 2230 THU TO 2330 THU

NO ACCESS TO PLATFORMS 6 AND 7

NO ACCESS TO PLATFORMS 9, 10 AND 11 FROM 
THE SOUTH END

LNER DOWN SERVICES TO USE PLATFROM 5

LNER UP SERVICES TO USE PLATFROM 3



2330 THU TO 0800 SUN

NO TRAFFIC REMARKS DUE TO CHRISTMAS 
SHUTDOWN



BETWEEN 0800 SUN TO 0900 SUN

NO ACCESS TO PLATFORMS 6 AND 7

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

LN600
LN618
LN720
LN724
LN854
LN878
LN880
LN906

LN600

10m65ch and 187m11ch

174m40ch and 182m49ch

187m16ch and 2m10ch

9m0ch and 5m41ch

169m7ch and 182m49ch

6m20ch and 186m60ch

10m65ch and 184m30ch

8m75ch and 184m30ch

30m0ch and 55m0ch

43m36ch and 45m45ch

0m55ch and 1m60ch

Major Projects

Structures Examination

C14 Rerail Resleep Reball 
Form - Trax

Structures Examination

OHL Projects (PSU)

OHL Work

Earthwork

UTX Work

Track Maintenance

Survey Work

Drainage Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

21/12/20

21/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6887659

W2020/6488843

W2020/6777993

W2020/6648049

W2020/7092306

W2020/7092234

W2020/7147209

W2020/7147381

W2020/6822401

W2020/7081325

W2020/6759657
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EAS_V4_4_2021

2355 Sun

0020 Mon

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

21/12/20

21/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0020 Mon

0515 Mon

0515 Sun

0515 Sun

0515 Sun

0040 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

Single

All Lines

All Lines

Provincial Sidings

All Lines

Down West Curve 
Up

All Lines

All Lines

All Lines

Durham

Low Fell Jn

King Edward Bridge 
North Jn

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Killingworth LC 
CCTV

Newcastle

Killingworth LC 
CCTV

Greensfield Jn

Royal Mail Terminal

King Edward Bridge 
South Jn

Newcastle East Jn

Ferryhill South Jn

Ferryhill South Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Newcastle

Ferryhill South Jn

High Level Bridge
Jn

Low Fell Jn

Park Lane Jn 
(Gateshead)

P2020/2620954

P2020/2596474

TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FREIGHT DIVERTED VIA DURHAM COAST



LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING

BETWEEN 0015 FRI TO 0515 SUN

ALL LINE BLOCK TO BE TAKEN AFTER THE LAST 
SERVICE HAS TERMINATED AT NEWCASTLE AND 
IN HEATON DEPOT FOR CHRISTMAS SHUTDOWN 


ISOLATION THAT EFFECTS HEATON DEPOT TO 
BE EASED TO ACCOMODATE LAST SERVICES 
AND ECS MOVES ONTO THE DEPOT



LNER THUNDERBIRD TO BE STABLED AT HEATON
DEPOT OR IN A BAY PLATFORM

LN600

LN600
LN620
LN684

70m65ch and 71m75ch

75m10ch and 75m40ch

56m0ch and 77m0ch

56m0ch and 77m0ch

78m60ch and 4m35ch

78m0ch and 1m20ch

79m40ch and 1m65ch

0m50ch and 2m10ch

78m0ch and 1m20ch

79m10ch and 3m0ch

79m76ch and 80m7ch

PL Tamping

S&C Stoneblowing

S&T Maintenance

Track Maintenance

OHL Work

S&T Maintenance

OHL Work (Resilience)

C15 Drainage Only

Track Maintenance

S&T Points

C11 Rerail Resleeper 
Reballast - Trax

20/12/20

21/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6402423

W2020/6730096

W2020/6758378

W2020/6758385

W2020/6782995

W2020/6758340

W2020/6779518

W2020/7260184

W2020/6758333

W2020/6758373

W2020/7298973
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2345 Sat
20/12/20
0815 Sun

PossessionAll LinesStenton GSPRegional 
Boundary (SC147
54m 1100yds)

P2020/2921704 LN600
SC147

46m1000yds and 
28m1630yds

46m400yds and 41m900yds

54m230yds and 47m300yds

28m1600yds and 
25m180yds

69m0yds and 51m1595yds

42m1100yds and 
41m980yds

44m250yds and 44m0yds

28m1581yds and 
24m1347yds

URFDO Inspections

Structures Work

URFDO Inspections

PL Tamping

Survey Work

Structures Work

Structures Work

URFDO Inspections

19/12/20
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7194826

W2020/7210998

W2020/7194778

W2020/7126038

W2020/7211037

W2020/7189623

W2020/7189571

W2020/7194837

Week 38  - Continued

SUPERSEDED B
Y C

PPP



Page           53 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2340 Sun
21/12/20
0530 Mon

PossessionAll LinesDrem JnRegional 
Boundary (SC147
54m 1100yds)

P2020/2921756 LN600
SC147

46m1000yds and 
28m1630yds

28m1581yds and 
18m1320yds

54m230yds and 47m300yds

26m300yds and 20m550yds

23m1694yds and 
20m550yds

54m500yds and 36m0yds

48m0yds and 46m220yds

URFDO Inspections

URFDO Inspections

URFDO Inspections

Other E&P Work

Survey Work

S&T Work

Track Maintenance

20/12/20
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7194870

W2020/7194838

W2020/7194868

W2020/7198851

W2020/7211031

W2020/7191872

W2020/7180091
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EAS_V4_4_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2215 Sat

2215 Sat

27/12/20

26/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0730 Sun

2215 Sat

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Main
Platforms 3 and 4

B and C Up & 
Down Goods
Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Carlisle South Jn

Kingmoor Jn

Carlisle North Jn

Carlisle South Jn

Carlisle North Jn

Petteril Bridge Jn

Bog Jn

Quintinshill

Gretna Jn

Brampton Fell LC

Carlisle North Jn

Carlisle South Jn

Carnforth North 
Jn

Dalston 
(CUMBRIA)

Howe & Co. 
Siding SB

Upperby Bridge 
Jn

Carlisle North Jn

Gretna Jn

P2020/2674534 WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 

EXTENSIONS



NOTE!

PLATFORMS 2, 7 & 8 IN CARLISLE STATION WILL 
NOT 

BE INCLUDED AS PART OF THIS POSSESSION. 

ADDITIONAL PROTECTION QUOTED FOR THE 
OTHER 

PLATFORMS TO ENABLE ECS STABLING.

LN682
NW4001
NW4021
NW4033
NW9901
NW9909
SC001
SC031

8m20ch and 9m3ch

9m0ch and 10m40ch

34m5ch and 39m54ch

68m62ch and 0m60ch

7m35ch and 10m50ch

0m30ch and 1m37ch

41m45ch and 42m7ch

41m15ch and 51m53ch

1m10ch and 2m30ch

68m58ch and 1m29ch

8m46ch and 10m40ch

46m60ch and 48m5ch

5m70ch and 8m5ch

55m54ch and 59m49ch

116m13ch and 116m0ch

26m66ch and 27m56ch

S&T Points

S&T Points

Rail Lubricators

SO53/54 Points Inspection

Patrolling 

Structures Examination

OHL Work

Rail Testing and Lubrication

Patrolling 

Other E&P Work

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

Other E&P Work

In Connection With 
Engineering Work

Other E&P Work

S&T Renewal

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

26/12/20

26/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6513567

W2020/6513705

W2020/6552705

W2020/6623673

W2020/6626147

W2020/6812333

W2020/7320520

W2020/6822084

W2020/6614952

W2020/7191090

W2020/6615464

W2020/6615273

W2020/6615033

W2020/7192536

W2020/6615471

W2020/7192668

W2020/6828305
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P2020/2674534 68m0ch and 1m29ch

0m0ch and 1m7ch

0m0ch and 0m44ch

51m9ch and 53m68ch

55m54ch and 59m49ch

23m60ch and 32m46ch

68m58ch and 1m29ch

0m0ch and 0m44ch

26m66ch and 27m56ch

40m20ch and 42m0ch

67m50ch and 0m70ch

51m9ch and 53m68ch

8m10ch and 10m50ch

58m58ch and 59m49ch

302m68ch and 307m12ch

0m0ch and 1m7ch

68m50ch and 0m62ch

Other E&P Work

Other E&P Work

LC  Work

Other E&P Work

Rail Lubricators

Other E&P Work

Other E&P Work

Other E&P Work

Permanent Way Inspection

Permanent Way Inspection

LC  Work

Follow Up Tamping

S&T Renewal

S&T Renewal

Other E&P Work

URFDO Inspections

In Connection With 

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7192584

W2020/7192621

W2020/7175151

W2020/7191453

W2020/6552661

W2020/7192619

W2020/7191442

W2020/7191445

W2020/6615235

W2020/6615391

W2020/7175124

W2020/6790817

W2020/6828401

W2020/6828407

W2020/7191432

W2020/6620886

W2020/6513581
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Network Rail
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EAS_V4_4_2021

0001 Sun
20/12/20
0835 Sun

PossessionAll LinesThorne JnCrowle

P2020/2674534

P2020/2929521 LN752
LN912

116m0ch and 116m14ch

67m50ch and 2m30ch

68m62ch and 0m40ch

10m20ch and 8m0ch

13m10ch and 11m10ch

Engineering Work

Track Maintenance

S&T Points

Cable Work

Survey Work

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6773156

W2020/6525340

W2020/7000915

W2020/7202279
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Network Rail
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EAS_V4_4_2021

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down and Up 
Whitehall Curve

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
All Lines

Platform 2

Platform 3

Platform 4

Platform 5

Platforms 8, 9, 11,
12 & Through Line

All Lines

Down and Up 
Bradford

All Lines

Down and Up 
Doncaster

Down 
Huddersfield
Up Huddersfield

Down and Up

Tilcon Sidings

Leeds West Jn

Leeds West Jn

Leeds East Jn

Whitehall East Jn

Horsforth

Neville Hill East Jn

Leeds

Leeds East Jn

Whitwood Jn

Holbeck Jn

Hunslet East Notice 
Board

Whitehall West Jn

Copley Hill East Jn

Whitwood Jn

Neville Hill West Jn

Altofts Jn

Apperley Jn

Copley Hill East 
Jn

Holbeck Depot Jn

Leeds

Leeds East Jn

Leeds West Jn

Methley Jn

Mill Lane Jn 
(Yorks)

Neville Hill West 
Jn

Outwood

Thornhill LNW Jn

Turners Lane Jn

Marsh Lane Jn

P2020/2691639 CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC

ALL LINE BLOCK NO ACCESS TO LEEDS STATION
PLATFORMS 1 TO 6 TO BE CLEAR OF STABLED 
UNITS. 



PLATFORMS 7, 10, 13, 14 AND 17 AVAILABLE FOR 
STABLING.



THE WEST END OF PLATFORMS 11 AND 12 
AVAILABLE FOR FURTHER STABLING IF 
REQUIRED. 



EAST END OF PLATFORMS 11 AND 12 TO BE KEPT
CLEAR 



NO ACCESS TO/FROM WHITEHALL GOODS YARD
NO ACCESS TO/FROM HOLBECK DEPOT

NO ACCESS TO/FROM NEVILLE HILL DEPOT

NO ACCESS TO/FROM HUNSLET EAST

NO ACCESS TO/FROM HUNSLET 

NO ACCESS TO/FROM STOURTON

LN836
LN838
LN840
LN852
LN854
LN860
LN872
LN874
LN898
LN900
LN922

0m23ch and 2m25ch

185m20ch and 20m25ch

20m0ch and 20m50ch

185m10ch and 19m68ch

18m70ch and 19m63ch

184m56ch and 191m0ch

0m35ch and 4m75ch

20m32ch and 0m35ch

184m75ch and 19m60ch

185m10ch and 19m68ch

19m63ch and 18m74ch

19m63ch and 18m55ch

199m60ch and 201m2ch

195m50ch and 184m70ch

0m50ch and 191m74ch

196m16ch and 20m35ch

Patrolling 

Manual Correction

S&C Tamping

Major Projects

Structures Examination

S&T Work

S&T Maintenance

Manual Correction

Patrolling 

Major Projects

OHL Work

C70 S&C - Complete 
Renewal 113A

Patrolling 

In Connection With 
Engineering Work

Patrolling 

S&T Work

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6767895

W2020/7141913

W2020/6840337

W2020/6951296

W2020/7138641

W2020/7290339

W2020/6763242

W2020/6767914

W2020/6768050

W2020/6598940

W2020/6859795

W2020/6634267

W2020/6762514

W2020/6784052

W2020/6761796

W2020/6767248

W2020/6123972
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Network Rail
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EAS_V4_4_2021

0001 Fri

0200 Fri

0600 Fri

2030 Thu

2035 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

2300 Thu

2300 Thu

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0730 Sun

0730 Sun

0100 Sun

0830 Sun

0825 Sun

0800 Sun (800 hrs)

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0820 Sun

0820 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Sidings

Up Side Arrival

Depot 
Arrival/Departure 
Line
Shunt Neck

Down and Up 
Goole

Bombardier 
Sidings

All Lines

Down 
Huddersfield/Dow
n fast
Up 
Huddersfield/Up 
fast and Up slow
Down/Up 
Huddersfield

All Lines

All

All Lines

All Lines

Marsh Lane Jn

Neville Hill West Jn

Neville Hill Depot

Streethouse

Streethouse West 
LC (CCTV)

Thornhill LNW Jn

Mirfield East Jn

Stocksmoor Jn

Huddersfield

Batley

Marsden

Stalybridge Jn

Neville Hill West 
Jn

Marsh Lane Jn

Neville Hill Depot

Oakenshaw Jn

Crofton East Jn

Bradley Wood Jn

Huddersfield

Marsden

Mirfield East Jn

Ashton Moss 
North Jn

Guide Bridge 
West Jn

P2020/2691639

P2020/2571850

P2020/2773945

P2020/2729513

NO STABLING IN PLATFORMS. ACCESS TO 
SIDINGS TO STABLE AVAILABLE

POSSESSION TIMES ARE IN PERCIEVED XMAS 
SHUTDOWN FOR TRU WEST OF LEEDS 
PROGRAMME

LN848
LN882
LN886

LN854
LN860
LN862

LN860
NW5021
NW7021

185m10ch and 20m34ch

185m25ch and 20m35ch

185m25ch and 19m68ch

49m13ch and 51m20ch

36m0ch and 41m10ch

28m60ch and 29m76ch

24m0ch and 36m0ch

33m70ch and 36m0ch

0m2ch and 5m78ch

5m70ch and 18m60ch

0m20ch and 2m8ch

Major Projects

S&T Maintenance

S&T Work

Station Work

In Connection With 
Engineering Work

Remove Rail Defects

Major Projects

Patrolling 

In Connection With 
Engineering Work

Major Projects

In Connection With 
Engineering Work

25/12/20

25/12/20

25/12/20

24/12/20

24/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7156792

W2020/6768020

W2020/5837709

W2020/6816983

W2020/7193932

W2020/6816513

W2020/6761086

W2020/6887894

W2020/6761682

W2020/6761686
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

1650 Thu

1650 Thu

2250 Thu

2250 Thu

2250 Thu

2250 Thu

0925 Sun

0925 Sun

0400 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0020 Mon

0020 Mon

0220 Mon

24/12/20

24/12/20

27/12/20

27/12/20

27/12/20

31/12/20

03/01/21

31/12/20

04/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

2250 Thu

2250 Thu

0925 Sun

0925 Sun

0925 Sun

0400 Thu

0200 Sun

0400 Thu

0400 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

North London 
Incline

Down and Up 
Canal Tunnel

All Lines

Platforms 1 to 11 
inc

Up Slow/Up Slow 
No.1
No.1 Slow/Down 
Slow
No1 and No2 
Fast, Down and 
Up Fast
Platforms 7 to 11

North London 
Incline

Down and Up 
Canal Tunnel

All Lines

Platforms 1-6

No.1 Slow/Down 
Slow
Up Slow/Up Slow 
No.1
No.1 Fast

Platform 6

No.2 Fast

Holloway

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2810447 6G34 TO BE STABLED IN PLATFORM 6 AT KINGS 
CROSS FROM 0200 THU 24 DEC

 

NO STABLING AVAILABLE IN KINGS CROSS 
BETWEEN 24 DEC UNTIL 02 JAN

 

TAKE POSSESSION AROUND 6G34 AT K275 IN 
PLATFORM 6



PLATFORMS 1 TO 6 AVAILABLE FOR STABLING 
ON 03 JAN FOR 2 LNER TRAINS WITH 
PANTOGRAPHS LOWERED



BETWEEN 1650 AND 2250 THU 24 DEC 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HOLLOWAY AND KINGS CROSS



BETWEEN 2250 THU 24 DEC TO 0925 SUN 27 DEC
CHRISTMAS SHUTDOWN NO TRAINS TO FROM 
KINGS CROSS OR FROM TO THE NLI OR CANAL 
TUNNELS



BETWEEN 0400 SUN 27 DEC TO 0925 SUN 27 DEC
NOMINATED GTR SERVICES TO 
START/TERMINATE AT FINSBURY PARK. 

NCL AVAILABLE

BETWEEN 0925 SUN 27 DEC TO 0400 THU 31 DEC
NO ACCESS TO KINGS CROSS

NOMINATED GTR SERVICES TO START 
TERMINATE AT FINSBURY PARK

NCL AVAILABLE, CANAL TUNNELS AVAILABLE, NLI
AVAILABLE

LNER LEEDS SERVICES TO START/TERMINAT AT 
STEVENAGE 

OTHER NOMINATED LNER SERVICES TO 
START/TERMINATE AT PETERBOROUGH 



BETWEEN 0400 THU 31 DEC TO 0200 SUN 03 JAN
TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND HOLLOWAY



BETWEEN 0200 SUN 03 JAN TO 0845 SUN 03 JAN
TRAINS TO START/TERMINATE AT NEW BARNET



BETWEEN 0845 SUN 03 JAN TO 0020 MON 04 JAN
TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
KINGS CROSS AND HOLLOWAY



BETWEEN 0020 MON 04 JAN TO 0220 MON 04 JAN


TRAINS TO TRAVEL OVER NO.2 FAST BETWEEN 
BELLE ISLE AND KINGS CROSS USING 

LN101
LN115
LN3214 0m0ch and 1m35ch

0m0ch and 1m35ch

0m0ch and 1m43ch

0m0ch and 1m35ch

0m0ch and 1m43ch

0m0ch and 1m20ch

0m0ch and 1m43ch

0m0ch and 1m20ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 1m30ch

0m46ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

Track Maintenance

Track Maintenance

Technical Inspection

Track Maintenance

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

S&T Work

Technical Inspection

Track Maintenance

OHL Work

Track Maintenance

Technical Inspection

Major Projects

S&T Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

27/12/20

31/12/20

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7152982

W2020/7152983

W2020/7192102

W2020/7153121

W2020/7163193

W2020/7191987

W2020/7163184

W2020/7191986

W2020/7163138

W2020/6763352

W2020/6763356

W2020/7142289

W2020/7284925

W2020/6777371

W2020/7192139

W2020/6926330

W2020/6777609
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Network Rail
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0220 Mon
04/01/21
0400 Mon

PossessionPlatforms 1 to 5 
inc.

Kings Cross StationKings Cross 
Station

P2020/2810447 PLATFORMS 1 TO 5



BETWEEN 0220 MON 04 JAN TO 0400 MON 04 JAN


NO ROUTE INTO KINGS CROSS

0m0ch and 1m43ch

0m0ch and 1m13ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m22ch

Patrolling 

OHL Work

S&T Work

Technical Inspection

Track Maintenance

S&T Work

Litter / Graffiti Clearance

04/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7149686

W2020/6777779

W2020/6777984

W2020/6777241

W2020/6777926

W2020/6777239

W2020/6772816
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0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Up and Down 
Canonbury/Single
Up Canonbury

Up Moorgate

Down Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Slow/Down 
Slow No.1/Down 
Slow
Down Fast

Up Fast

Up Slow/Up Slow 
No.1/Up Slow
Down 
Goods/Down Slow
2/Down Hertford
Up Hertford/Up 
Slow No.2
Reversing Sidings

Inlet/Outlet 1 and 
2
EMU Rev.Siding 
No.1
All Lines

Avoiding Line

All Lines

Carriage Sidings

All Lines

All Lines

Down Hertford

Up Hertford

All

All

Canonbury West Jn

Moorgate

Hornsey

Digswell

Hertford North

Hornsey

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey

Bounds Green T 
and RSMD

Ferme Park RS

Watton-at-Stone

Hertford North CHS

Hornsey EMU Depot

Finsbury Park

Harringay

Holloway

Hornsey

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey

Bounds Green T 
and RSMD

Ferme Park RS

Hertford North

Hertford North 
CHS

Hornsey EMU 
Depot

P2020/2899006 CHRISTMAS SHUTDOWN



0200 FRI TO 0400 SUN

PANTOGRAPHS TO BE LOWERED IN FERME PARK


PANTOGRAPHS TO BE LOWERED IN BOUNDS 
GREEN 

PANTOGRAPHS TO BE LOWERED IN HORNSEY 
EMU DEPOT

PANTOGRAPHS TO BE LOWERED IN HERTFORD 
NORTH CHS

PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY EMU SIDINGS

LN101
LN105
LN110
LN120
LN165

15m0ch and 16m20ch

3m13ch and 1m75ch

5m20ch and 13m10ch

5m20ch and 13m15ch

1m60ch and 3m53ch

14m25ch and 16m60ch

4m39ch and 5m40ch

4m9ch and 5m27ch

3m16ch and 3m40ch

0m0ch and 3m10ch

4m35ch and 5m30ch

3m13ch and 1m75ch

1m58ch and 5m73ch

6m5ch and 6m65ch

6m5ch and 6m65ch

7m25ch and 20m76ch

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

Technical Inspection

Patrolling 

Follow Up Tamping

Patrolling 

Structures Examination

Structures Examination

Structures Examination

Patrolling 

Drainage (Rail-Vac)

Technical Inspection

Structures Examination

Structures Work

Structures Work

OHL Projects (PSU)

S&T Work

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7153432

W2020/6763358

W2020/6777298

W2020/6777272

W2020/6767262

W2020/6874588

W2020/7034854

W2020/6767013

W2020/6767006

W2020/6752075

W2020/7099505

W2020/6777226

W2020/7161582

W2020/7232618

W2020/7232539

W2020/7091736

W2020/6777224
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Network Rail
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EAS_V4_4_2021

0200 Fri

0700 Sat

2300 Wed

2300 Wed

2300 Wed

2300 Tue

2300 Tue

2300 Tue

2300 Tue

0200 Fri

27/12/20

26/12/20

31/12/20

31/12/20

31/12/20

30/12/20

30/12/20

30/12/20

30/12/20

27/12/20

0400 Sun

1900 Sat

0550 Thu

0550 Thu

0550 Thu

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0400 Sun (54 hrs)

BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

All

All Lines

Down and Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Slow

Up Slow

All Lines

Welwyn Garden City
CSD

Cadwell

Huntingdon South 
Jn

Offord LC CCTV

Huntingdon South 
Jn

Huntingdon South 
Jn

Offord LC CCTV

Huntingdon South 
Jn

St. Neots

Huntingdon North Jn

Welwyn Garden 
City CSD

Hitchin South

St. Neots South 
Jn

Huntingdon South
Jn

Offord LC CCTV

Sandy South Jn

Huntingdon South
Jn

Offord LC CCTV

Sandy South Jn

Little Barford

P2020/2899006

P2020/2760582

P2020/2920932

P2020/2920832

P2020/2473552

CHRISTMAS SHUTDOWN

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

CHRISTMAS SHUTDOWN

LN101

LN101

LN101

LN101

2m4ch and 2m70ch

5m20ch and 13m15ch

4m8ch and 5m46ch

11m65ch and 14m20ch

5m30ch and 11m60ch

32m0ch and 32m20ch

58m5ch and 58m27ch

47m40ch and 51m60ch

58m5ch and 58m27ch

51m38ch and 58m28ch

58m35ch and 59m20ch

S&T Work

OHL Work

Structures Work

OHL Renewals Work

S&T Points

Preparatory Work

Remove Rail Defects

Preparatory Work

OHL Work

Structures Work

25/12/20

26/12/20

30/12/20

30/12/20

30/12/20

29/12/20

29/12/20

29/12/20

29/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6777291

W2020/6779203

W2020/5914705

W2020/6771678

W2020/7047414

W2020/7147424

W2020/7324622

W2020/7147201

W2020/6779642

W2020/5964263
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2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2335 Thu

2335 Thu

0730 Sun

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

29/12/20

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0425 Sun

0425 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Up Slow / Up Slow
No1 / Up Slow

Down 
Slow/Stamford 
(Platform 5)
Down Slow

Down Main/Fast

Up Fast/Main

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Slow No 2 
(Platform 2)

Up Stamford 
(Platform 4)

Virtual Quarry Line
1
Virtual Quarry Line
2
All Sidings

Spital Sidings

Down 
Slow/Stamford
Up Stamford

Stoke

Uffington & Barnack 
LC (MCG)

Stoke

Stoke

New England North

Peterborough South

Uffington & Barnack 
LC (MCG)

New England North

Peterborough Nene 
CHS

Eastfield

Uffington & Barnack 
LC (MCG)

Fletton Jn

Helpston Jn

Holme LC

Peterborough 
North

Peterborough 
South

Eastfield

Peterborough 
Nene CHS

Spital Jn

Peterborough 
North

P2020/2460813 BETWEEN 2300 THU TO 0730 SUN

CHRISTMAS SHUTDOWN



BETWEEN 2335 THU TO 0425 SUN PANTOGRAPHS
TO BE LOWERED IN PETERBOROUGH NENE AND 
THAMESLINK SPITAL SIDINGS



BETWEEN 0730 SUN TO 0500 TUE

XC TO START/TERMINATE AT MELTON MOWBRAY
AND PETERBOROUGH. RAIL ROAD 
REPLACEMENT SERVICE TO OPERTATE 
BETWEEN PETERBOROUGH AND MELTON 
MOWBRAY. FREIGHT SERVICES DIVERTED VIA 
MARKET HARBOROUGH OR VIA NOTTINGHAM 
AND GRANTHAM. INTERMODAL SERVICES TO 
RUN VIA GEML/NLL/WCML

LN101
LN147
LN3615 77m60ch and 90m20ch

75m60ch and 91m0ch

69m60ch and 75m25ch

71m25ch and 75m25ch

21m73ch and 16m18ch

79m20ch and 79m50ch

77m60ch and 78m20ch

16m40ch and 21m71ch

Major Projects

Major Projects

OHL Work

S&T Maintenance

C14 Rerail Resleep Reball 
Form - Trax

Patrolling 

Patrolling 

Patrolling 

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7146568

W2020/7168565

W2020/6999443

W2020/7302224

W2020/6784014

W2020/7249091

W2020/6777301

W2020/7267519
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2200 Tue

2200 Tue

2310 Tue

2340 Tue

2355 Tue

0010 Wed

0105 Wed

0550 Wed

0550 Wed

30/12/20

29/12/20

29/12/20

29/12/20

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

0105 Wed

2310 Tue

2340 Tue

2355 Tue

0010 Wed

0105 Wed

0550 Wed

0630 Wed

0630 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

All Lines

Down Slow

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Bytham FS

Bytham FS

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2602934 BETWEEN 2200 TUE TO 0055 WED 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE 



BETWEEN 0055 WED TO 0550 WED

TRAINS DIVERTED VIA GNGE



BETWEEN 0550 WED TO 0630 WED 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 TUE AND 2340 TUE

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 TUE AND 0010 WED



WHEELS FREE TESTING AT THE END



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

92m30ch and 97m26ch

83m35ch and 89m30ch

OHL Work (Resilience)

C20 Reballast ABC - High 
Output

29/12/20

29/12/20

29/12/20

29/12/20

29/12/20

30/12/20

30/12/20

30/12/20

30/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6784890

W2020/6124645
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2200 Wed

2200 Wed

2310 Wed

2340 Wed

2355 Wed

0010 Thu

0105 Thu

0550 Thu

0550 Thu

31/12/20

30/12/20

30/12/20

30/12/20

31/12/20

31/12/20

31/12/20

31/12/20

31/12/20

0105 Thu

2310 Wed

2340 Wed

2355 Wed

0010 Thu

0105 Thu

0550 Thu

0630 Thu

0630 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

All Lines

Down Slow

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Bytham FS

Bytham FS

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2602935 BETWEEN 2200 WED TO 0055 THU 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE 



BETWEEN 0055 THU TO 0550 THU

TRAINS DIVERTED VIA GNGE

 

BETWEEN 0550 THU TO 0630 THU

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE 



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 WED AND 2340 WED

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 WED AND 0010 THU



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

92m30ch and 97m26ch

83m35ch and 89m30ch

OHL Work (Resilience)

C20 Reballast ABC - High 
Output

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

31/12/20

31/12/20

31/12/20

31/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6784891

W2020/6124646
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2100 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0015 Sun

0015 Sun

24/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

2300 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Slow 
(Platform 4)

All Lines

Single

Up Loversall 
Curve

All Lines

Down Slow/Up 
West Slow

All Lines

Down and Up 
Thorne

All Lines

Up Goods/Up 
Goods No.1
Transfer Line

All Lines

Back Road

No.5 Reception 
Siding
Nos.1 and 2 and 3
and 4 Reception 
Sidings
Royal Mail 
Terminal

Marshgate Jn

Decoy North Jn

Black Carr Jn

Loversall Jn

Hexthorpe Jn

Flyover West Jn

Carcroft Jn

Marshgate Jn

Moat Hills LC

Potteric Carr Jn

Conisbrough

Decoy North Jn

Decoy North Jn

Bridge Jn

Bessacarr Halt 
LC

Bessacarr Jn

Flyover East Jn

Hexthorpe Jn

Loversall Carr Jn

Marshgate Jn

Rossington LC

Sand Bank Jn

South Yorkshire 
Jn

Decoy North Jn

Decoy South Jn

P2020/2693558 BETWEEN 2100 THU TO 2300 THU

NO ACCESS TO PLATFORM 4

DOWN TRAINS TO TRAVEL OVER OTHER DOWN 
LINES

ACCESS TO PLATFORMS 5, 6, 7 AND 8 TO BE 
MAINTAINED

NO ACCESS TO/FROM CONISBROUGH LINES 
EXCEPT VIA PLATFORM 8



BETWEEN 2300 THU TO 0800 SUN

CHRISTMAS SHUTDOWN. PLATFORMS 5, 6, AND 7
AND MIDDLE SIDINGS ARE AVAILABLE FOR 
STABLING WITH PANTOGRAPHS LOWERED



TAKE POSSESSION AROUND 7G01 AT D294 ON 
THE UP FAST



TAKE POSSESSION AROUND 6G02 AT D283 ON 
THE DOWN FAST

LN101
LN150
LN155
LN160
LN170
LN220
LN235
LN240
LN600
LN720
LN722
LN726
LN752
LN762
LN766
LN826
LN832
LN836

21m25ch and 20m5ch

156m0ch and 156m45ch

156m28ch and 156m54ch

154m67ch and 156m50ch

116m65ch and 117m46ch

155m17ch and 156m50ch

0m12ch and 0m3ch

155m25ch and 156m52ch

154m67ch and 156m52ch

0m6ch and 0m0ch

154m67ch and 156m50ch

154m67ch and 156m30ch

Patrolling 

Welding and Grinding

Patrolling 

Weld Inspections

Permanent Way Inspection

URFDO Inspections

Patrolling 

Patrolling 

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

S&T Work

S&T Renewal

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7163030

W2020/6625500

W2020/7162854

W2020/6625534

W2020/7093730

W2020/6625573

W2020/7162856

W2020/7162850

W2020/6619793

W2020/6625411

W2020/6625225

W2020/6961497
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0900 Sun

0900 Sun

0900 Sun

0400 Tue

01/01/21

27/12/20

01/01/21

01/01/21

29/12/20

01/01/21

29/12/20

29/12/20

01/01/21

29/12/20

29/12/20

29/12/20

01/01/21

2359 Fri

0900 Sun

2359 Fri

2359 Fri

0400 Tue

2359 Fri

0400 Tue

0400 Tue

2359 Fri

0400 Tue

0400 Tue

0400 Tue

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Up and Down 
East London Line

Graham Road 
Curve

Down and Up 
North London

Down and Up NLL

Up Channelsea 
Loop

Down and Up Lea 
Curve

Down and Up 
North London

Copenhagen Jn

Hackney Wick

Highbury and 
Islington

Camden Road East 
Jn

Highbury Vale Jn

Camden Road West 
Jn

Dalston Junction

Reading Lane Jn

Camden Road West 
Jn

Channelsea North 
Jn

Lea Jn

High Meads Jn

Canonbury West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak

Highbury and 
Islington

Navarino Road Jn

Primrose Hill 
(closed) site of

Camden Road 
East Jn

Channelsea 
North Jn

Lea Jn

Camden Road 
East Jn

P2020/2725098 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
STRATFORD.

THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H.

ACCESS AVAILABLE TO/FROM ECML VIA 
CANONBURY AND HIGHBURY VALE FROM 0400 
TUE

FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH.

TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD.

ARL NLL SERVICES ARE TO START/TERMINATE 
AT GOSPEL OAK.

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

0m64ch and 3m7ch

4m0ch and 3m25ch

0m64ch and 2m75ch

4m0ch and 2m1ch

3m0ch and 4m35ch

4m38ch and 0m64ch

4m0ch and 3m25ch

1m10ch and 1m45ch

0m64ch and 3m70ch

3m70ch and 3m5ch

4m25ch and 2m75ch

Patrolling 

Structures Work

Structures Work

Patrolling 

Structures Work

S&T Points

Structures Work

Structures Work

Patrolling 

Track Maintenance

Structures Work

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

27/12/20

27/12/20

27/12/20

29/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7212965

W2020/7152465

W2020/6709896

W2020/6468161

W2020/6732257

W2020/6787771

W2020/7152222

W2020/7134950

W2020/7211336

W2020/7211337

W2020/6886258
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2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

2345 Thu

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Down Slow

Platforms 1-6

No.7 Platform Line

Down Goods 
Loop
Platform Line

Through Line

No.8 Platform Line

Platform 3

Up & Down 
Newmarket

Down Platform

Up Goods Loop

Down and Up 
Royston

Down Goods 
Loop

No. 3 to 9 
Carriage Sidings
Fletchers Terrace 
Ladder
Headshunt

Reception South

No.10 to 16 
Carriage Sidings
Reception North

Chisholm Line

Cavendish Road 
Ladder
Post Office Ladder

Coldham Lane 
Ladder
Shunt Spur

Reception Sidings
1-2

Ely Dock Jn

Cambridge

Cambridge North

Chippenham Jn

Dullingham

Great Chesterford

Meldreth

Whittlesford 
Parkway

Cambridge

Audley End

Cambridge

Cambridge North

Coldham Lane Jn

Dullingham

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2020/2668956 CHRISTMAS SHUTDOWN 

PANTOGRAPHS TO BE LOWERED FROM 2345 THU
24TH DEC TO 0001 SUN 27TH DEC ON STABLED 
TRAINS AT CAMBRIDGE STATION AND SIDINGS 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PLATFORM 3 CAMBRIDGE NORTH 

 

ISOLATION OF CAMBRIDGE PLATFORMS AND CS 
TO BE LIFTED AT 0001 SUN 27TH DEC.



CAMBRIDGE NORTH PLATFORM 3 TO BE USED BY
GA FOR STABLING 

 

NO GTR SERVICES TO BE OUT BERTHERED 
FROM CAMBRIDGE SIDINGS

 

UP MAIN, THROUGH LINE, DOWN MAIN, 
PLATFORM LINE, DOWN SLOW, PLATFORM 4, 5 & 
6, NO. 7 & 8 PLATFORM LINES, NO. 10, 11 & 12 
CARRIAGE SIDINGS, RECEPTION SOUTH, 
RECEPTION NORTH, SHUNT SPUR, POST OFFICE 
LADDER, FLETCHERS TERRACE LADDER, 
CHISHOLM LINE, BYPASS ROAD, CAVENDISH 
ROAD LADDER, COLDHAM LANE LADDER TO BE 
KEPT CLEAR OF TRAINS 

 

WHEELS FREE TESTING OF MAIN LINES 
REQUIRED BETWEEN 54M 42CH to 56M 50CH FOR
FULL DURATION

EA1161
EA1230
EA1530
LN125

57m41ch and 58m22ch

55m70ch and 56m70ch

54m42ch and 56m73ch

57m41ch and 58m22ch

54m47ch and 55m10ch

51m0ch and 53m10ch

Change Longitudinal Timbers

Vegetation Clearance

Major Projects

PL Tamping

Rail Changing 

Remove Rail Defects

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6725258

W2020/7269808

W2020/6801983

W2020/6808443

W2020/7289405

W2020/7126186
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2345 Thu
27/12/20
0100 Sun

BLOCKED To
A/C Electric 
Trains

Bypass Road

Depot Road No. 5CambridgeCambridge

P2020/2668956

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

26/12/20

26/12/20

26/12/20

26/12/20

25/12/20

25/12/20

26/12/20

26/12/20

26/12/20

26/12/20

25/12/20

25/12/20

25/12/20

26/12/20

26/12/20

25/12/20

2000 Sat

2000 Sat

2000 Sat

2000 Sat

0700 Fri

0700 Fri

2000 Sat

2000 Sat

2000 Sat

2000 Sat

0700 Fri

0700 Fri

0700 Fri

2000 Sat

2000 Sat

0700 Fri

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

Down Ilkley Main

Up Ilkley Main

Down 
Huddersfield
Up Huddersfield

Platforms 2 and 3

Up Platform Loop 
(Platform 3)

Down Leeds

Up Leeds

E Line

F Line

Down/Up Copley 
Hill Chord

Dn/Up Baildon

Down Whitehall 
Curve
Up Whitehall 
Curve
Up Hull

Down Hull

North Curve

Up South West 
Curve
Down South West 
Curve
All Lines

Down & Up 
Bradford

Down Slow

Up Slow

Copley Hill East Jn

Ilkley

Copley Hill East Jn

Bradford Forster 
Square

Church Fenton

York

Leeds West Jn

Copley Hill East Jn

Esholt Jn

Whitehall East Jn

Selby West Jn

Hambleton North Jn

Hambleton West Jn

Crofton West Jn

Mill Lane Jn (Yorks)

Skelton Jn (York)

Adwick Jn

Apperley Jn

Batley

Bradford Forster 
Square

Church Fenton

Colton Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Dockfield Jn

Engine Shed Jn

Gascoigne Wood

Hambleton East 
Jn

Hambleton South 
Jn

Hare Park Jn

Holbeck Jn

Holgate Jn

Kirkstall Loops

P2020/2758790 CHRISTMAS SHUTDOWN PERIOD

NO BOOKED TRAFFIC

LN600
LN618
LN804
LN824
LN836
LN838
LN840
LN848
LN852
LN854
LN860
LN872
LN880
LN898
LN900
LN902
LN904
LN906
LN910
LN922
LN924
LN926
LN928
LN932

5m61ch and 20m50ch
Commissioning Work

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6780552
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EAS_V4_4_2021

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

25/12/20

26/12/20

26/12/20

26/12/20

2000 Sat

2000 Sat

2000 Sat

2000 Sat

2000 Sat

2000 Sat

0700 Fri

2000 Sat

2000 Sat

2000 Sat

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down and Up 
Passenger Loop

Platform 7

Down Hull Main

Up Hull Main

Platform 1

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 8

Platform 9

Platform 10

Platform 11

Platform 12

Platform 13

Platform 14

Platform 15

Platform 16

Platform 17

Down Midland

Up Midland

Down Longlands 
Loop/Down Main
Up Main/Up 
Longlands Loop
Down Hull Goods 
Loop
Up Hull Goods

Down Leeds

Up Leeds

All Lines

Kirkstall Loops

Leeds East Jn

Neville Hill East Jn

Leeds

Leeds East Jn

Methley Jn

Long Lane LC 
(CCTV)

Neville Hill East Jn

Colton Jn

Ferrybridge South 
Jn

Leeds

Leeds East Jn

Leeds West Jn

Longlands Jn

Marsh Lane Jn

Micklefield Jn

Moorthorpe Jn

P2020/2758790 25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V4_4_2021

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

26/12/20

26/12/20

26/12/20

25/12/20

25/12/20

26/12/20

26/12/20

26/12/20

25/12/20

25/12/20

26/12/20

26/12/20

25/12/20

26/12/20

26/12/20

26/12/20

2000 Sat

2000 Sat

2000 Sat

0700 Fri

0700 Fri

2000 Sat

2000 Sat

2000 Sat

0700 Fri

0700 Fri

2000 Sat

2000 Sat

0700 Fri

2000 Sat

2000 Sat

2000 Sat

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

Down Hull

Up Hull

Single

Up Northallerton 
Loop
Down 
Northallerton Loop
Down Main/ Down
Fast
Up Main / Up Fast

Down Normanton

Up Normanton

Down Forster 
Square
Up Forster Square

Down Forster 
Square Up

Down and Up 
Slow

Single/Down

Single/Up

Arrival and 
Departure Line

All

Single

Down Selby

Up Selby

Down Shipley 
Main
Up Shipley Main

Down Harrogate

Up Harrogate

A Line

B Line

South Kirkby Jn

South Milford

Hunslet East Notice 
Board

Northallerton East 
Jn

East Cowton 
Crossovers

Colton Jn

Bradford Forster 
Square

Shipley West Jn

East Cowton 
Crossovers

Hammerton

Hunslet Station Jn

Moorthorpe Jn

Selby South Jn

Hellifield South Jn

Horsforth

Leeds West Jn

Neville Hill East 
Jn

Neville Hill West 
Jn

Northallerton High
Jn

Shaftholme Jn

Sherburn Jn

Shipley East Jn

Shipley South Jn

Skelton Jn (York)

Stourton Jn

Swinton Jn North

Temple Hirst Jn

Whitehall West Jn

P2020/2758790 25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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0030 Fri

0030 Fri

25/12/20

25/12/20

0700 Fri

0700 Fri

Module TS11 
Section 3

Module TS11 
Section 3

C Line

D Line

Up Scarborough

Down 
Scarborough
Parcels Sidings 1 
and 2
Loco No.1 Siding

Maintenance 
Siding
Platforms 1, 2, 3, 
4 and 5
Plats 6,7,9,10,11

Loco No.2 Siding

Platform 8

Strensall LC

York

York

P2020/2758790

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
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EAS_V4_4_2021

2100 Thu

2230 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0800 Sun

0600 Sat

24/12/20

24/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

26/12/20

2230 Thu

2330 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0720 Sun

0900 Sun

1800 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Platforms 6 & 7

Platforms 6,7 and 
9
Platforms  10 and 
11
Down and Up 
Main

Holgate Loop

Down Leeds/Slow

Down and Up 
Normanton/Main

All Lines

Up Leeds

All Lines

Platforms 6,7,10 &
11
Platform 5

Holgate Sidings

Platform 3

Platform 4

Platforms 6 & 7

All Lines

York

York

Colton Jn

Holgate Jn

York

York

Bootham AHB X

Micklefield Jn

Skelton Bridge Jn

York

Holgate Jn

York

York

Aycliffe

Holgate Jn

Holgate Jn

Balne LC (MCB)

Colton North Jn

Micklefield Jn

Sherburn Jn

York

Colton North Jn

York

Holgate Jn

East Cowton 
Crossovers

P2020/2610371

P2020/2752879

PLATFORMS 1, 2, 3, 4, 8 AND INSPECTION 
SIDINGS

ARE AVAILABLE FOR STABLING



NO STABLING AVAILABLE IN PLATFORMS 5, 6, 7, 
9, 10 AND 11



BETWEEN 2100 THU TO 2230 THU

NO ACCESS TO PLATFORMS 6 AND 7

LNER DOWN SERVICES TO USE PLATFROM 5

LNER UP SERVICES TO USE PLATFROM 3



BETWEEN 2230 THU TO 2330 THU

NO ACCESS TO PLATFORMS 6 AND 7

NO ACCESS TO PLATFORMS 9, 10 AND 11 FROM 
THE SOUTH END

LNER DOWN SERVICES TO USE PLATFROM 5

LNER UP SERVICES TO USE PLATFROM 3



2330 THU TO 0800 SUN

NO TRAFFIC REMARKS DUE TO CHRISTMAS 
SHUTDOWN



BETWEEN 0800 SUN TO 0900 SUN

NO ACCESS TO PLATFORMS 6 AND 7

LN600
LN618
LN720
LN724
LN854
LN878
LN880
LN906

LN600

10m65ch and 187m11ch

174m40ch and 182m49ch

187m16ch and 2m10ch

9m0ch and 5m41ch

169m7ch and 182m49ch

6m20ch and 186m60ch

10m65ch and 184m30ch

8m75ch and 184m30ch

40m20ch and 46m40ch

42m50ch and 44m40ch

Major Projects

Structures Examination

C14 Rerail Resleep Reball 
Form - Trax

Structures Examination

OHL Projects (PSU)

OHL Work

Earthwork

UTX Work

Resignalling Work

S&T Points

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

26/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6887659

W2020/6488843

W2020/6777993

W2020/6648049

W2020/7092306

W2020/7092234

W2020/7147209

W2020/7147381

W2020/7006883

W2020/7188730
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EAS_V4_4_2021

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0515 Sun

0515 Sun

0515 Sun

0040 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Single

Single

All Lines

All Lines

Provincial Sidings

All Lines

Down West Curve 
Up

All Lines

All Lines

All Lines

King Edward Bridge 
North Jn

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Killingworth LC 
CCTV

Newcastle

Killingworth LC 
CCTV

Greensfield Jn

Royal Mail Terminal

King Edward Bridge 
South Jn

Newcastle East Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Newcastle

Ferryhill South Jn

High Level Bridge
Jn

Low Fell Jn

Park Lane Jn 
(Gateshead)

P2020/2596474 BETWEEN 0015 FRI TO 0515 SUN

ALL LINE BLOCK TO BE TAKEN AFTER THE LAST 
SERVICE HAS TERMINATED AT NEWCASTLE AND 
IN HEATON DEPOT FOR CHRISTMAS SHUTDOWN 


ISOLATION THAT EFFECTS HEATON DEPOT TO 
BE EASED TO ACCOMODATE LAST SERVICES 
AND ECS MOVES ONTO THE DEPOT



LNER THUNDERBIRD TO BE STABLED AT HEATON
DEPOT OR IN A BAY PLATFORM

LN600
LN620
LN684 78m60ch and 4m35ch

78m0ch and 1m20ch

79m40ch and 1m65ch

0m50ch and 2m10ch

78m0ch and 1m20ch

79m10ch and 3m0ch

79m76ch and 80m7ch

OHL Work

S&T Maintenance

OHL Work (Resilience)

C15 Drainage Only

Track Maintenance

S&T Points

C11 Rerail Resleeper 
Reballast - Trax

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6782995

W2020/6758340

W2020/6779518

W2020/7260184

W2020/6758333

W2020/6758373

W2020/7298973
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EAS_V4_4_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2215 Sat

2215 Sat

27/12/20

26/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0730 Sun

2215 Sat

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Main
Platforms 3 and 4

B and C Up & 
Down Goods
Platform 1

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Carlisle South Jn

Kingmoor Jn

Carlisle North Jn

Carlisle South Jn

Carlisle North Jn

Petteril Bridge Jn

Bog Jn

Quintinshill

Gretna Jn

Brampton Fell LC

Carlisle North Jn

Carlisle South Jn

Carnforth North 
Jn

Dalston 
(CUMBRIA)

Howe & Co. 
Siding SB

Upperby Bridge 
Jn

Carlisle North Jn

Gretna Jn

P2020/2674534 WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 

EXTENSIONS



NOTE!

PLATFORMS 2, 7 & 8 IN CARLISLE STATION WILL 
NOT 

BE INCLUDED AS PART OF THIS POSSESSION. 

ADDITIONAL PROTECTION QUOTED FOR THE 
OTHER 

PLATFORMS TO ENABLE ECS STABLING.

LN682
NW4001
NW4021
NW4033
NW9901
NW9909
SC001
SC031

8m20ch and 9m3ch

9m0ch and 10m40ch

34m5ch and 39m54ch

68m62ch and 0m60ch

7m35ch and 10m50ch

0m30ch and 1m37ch

41m45ch and 42m7ch

41m15ch and 51m53ch

1m10ch and 2m30ch

68m58ch and 1m29ch

8m46ch and 10m40ch

46m60ch and 48m5ch

5m70ch and 8m5ch

55m54ch and 59m49ch

116m13ch and 116m0ch

26m66ch and 27m56ch

S&T Points

S&T Points

Rail Lubricators

SO53/54 Points Inspection

Patrolling 

Structures Examination

OHL Work

Rail Testing and Lubrication

Patrolling 

Other E&P Work

Permanent Way Inspection

Permanent Way Inspection

Patrolling 

Other E&P Work

In Connection With 
Engineering Work

Other E&P Work

S&T Renewal

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

26/12/20

26/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6513567

W2020/6513705

W2020/6552705

W2020/6623673

W2020/6626147

W2020/6812333

W2020/7320520

W2020/6822084

W2020/6614952

W2020/7191090

W2020/6615464

W2020/6615273

W2020/6615033

W2020/7192536

W2020/6615471

W2020/7192668

W2020/6828305
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P2020/2674534 68m0ch and 1m29ch

0m0ch and 1m7ch

0m0ch and 0m44ch

51m9ch and 53m68ch

55m54ch and 59m49ch

23m60ch and 32m46ch

68m58ch and 1m29ch

0m0ch and 0m44ch

26m66ch and 27m56ch

40m20ch and 42m0ch

67m50ch and 0m70ch

51m9ch and 53m68ch

8m10ch and 10m50ch

58m58ch and 59m49ch

302m68ch and 307m12ch

0m0ch and 1m7ch

68m50ch and 0m62ch

Other E&P Work

Other E&P Work

LC  Work

Other E&P Work

Rail Lubricators

Other E&P Work

Other E&P Work

Other E&P Work

Permanent Way Inspection

Permanent Way Inspection

LC  Work

Follow Up Tamping

S&T Renewal

S&T Renewal

Other E&P Work

URFDO Inspections

In Connection With 

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7192584

W2020/7192621

W2020/7175151

W2020/7191453

W2020/6552661

W2020/7192619

W2020/7191442

W2020/7191445

W2020/6615235

W2020/6615391

W2020/7175124

W2020/6790817

W2020/6828401

W2020/6828407

W2020/7191432

W2020/6620886

W2020/6513581

Week 39  - Continued
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P2020/2674534
116m0ch and 116m14ch

67m50ch and 2m30ch

68m62ch and 0m40ch

Engineering Work

Track Maintenance

S&T Points

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6773156

W2020/6525340
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EAS_V4_4_2021

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down and Up 
Whitehall Curve

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
All Lines

Platform 2

Platform 3

Platform 4

Platform 5

Platforms 8, 9, 11,
12 & Through Line

All Lines

Down and Up 
Bradford

All Lines

Down and Up 
Doncaster

Down 
Huddersfield
Up Huddersfield

Down and Up

Tilcon Sidings

Leeds West Jn

Leeds West Jn

Leeds East Jn

Whitehall East Jn

Horsforth

Neville Hill East Jn

Leeds

Leeds East Jn

Whitwood Jn

Holbeck Jn

Hunslet East Notice 
Board

Whitehall West Jn

Copley Hill East Jn

Whitwood Jn

Neville Hill West Jn

Altofts Jn

Apperley Jn

Copley Hill East 
Jn

Holbeck Depot Jn

Leeds

Leeds East Jn

Leeds West Jn

Methley Jn

Mill Lane Jn 
(Yorks)

Neville Hill West 
Jn

Outwood

Thornhill LNW Jn

Turners Lane Jn

Marsh Lane Jn

P2020/2691639 CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC

ALL LINE BLOCK NO ACCESS TO LEEDS STATION
PLATFORMS 1 TO 6 TO BE CLEAR OF STABLED 
UNITS. 



PLATFORMS 7, 10, 13, 14 AND 17 AVAILABLE FOR 
STABLING.



THE WEST END OF PLATFORMS 11 AND 12 
AVAILABLE FOR FURTHER STABLING IF 
REQUIRED. 



EAST END OF PLATFORMS 11 AND 12 TO BE KEPT
CLEAR 



NO ACCESS TO/FROM WHITEHALL GOODS YARD
NO ACCESS TO/FROM HOLBECK DEPOT

NO ACCESS TO/FROM NEVILLE HILL DEPOT

NO ACCESS TO/FROM HUNSLET EAST

NO ACCESS TO/FROM HUNSLET 

NO ACCESS TO/FROM STOURTON

LN836
LN838
LN840
LN852
LN854
LN860
LN872
LN874
LN898
LN900
LN922

0m23ch and 2m25ch

185m20ch and 20m25ch

20m0ch and 20m50ch

185m10ch and 19m68ch

18m70ch and 19m63ch

184m56ch and 191m0ch

0m35ch and 4m75ch

20m32ch and 0m35ch

184m75ch and 19m60ch

185m10ch and 19m68ch

19m63ch and 18m74ch

19m63ch and 18m55ch

199m60ch and 201m2ch

195m50ch and 184m70ch

0m50ch and 191m74ch

196m16ch and 20m35ch

Patrolling 

Manual Correction

S&C Tamping

Major Projects

Structures Examination

S&T Work

S&T Maintenance

Manual Correction

Patrolling 

Major Projects

OHL Work

C70 S&C - Complete 
Renewal 113A

Patrolling 

In Connection With 
Engineering Work

Patrolling 

S&T Work

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6767895

W2020/7141913

W2020/6840337

W2020/6951296

W2020/7138641

W2020/7290339

W2020/6763242

W2020/6767914

W2020/6768050

W2020/6598940

W2020/6859795

W2020/6634267

W2020/6762514

W2020/6784052

W2020/6761796

W2020/6767248

W2020/6123972
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Fri

0200 Fri

0600 Fri

2030 Thu

2035 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

2300 Thu

2300 Thu

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0730 Sun

0730 Sun

0100 Sun

0830 Sun

0825 Sun

0800 Sun (800 hrs)

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0820 Sun

0820 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Sidings

Up Side Arrival

Depot 
Arrival/Departure 
Line
Shunt Neck

Down and Up 
Goole

Bombardier 
Sidings

All Lines

Down 
Huddersfield/Dow
n fast
Up 
Huddersfield/Up 
fast and Up slow
Down/Up 
Huddersfield

All Lines

All

All Lines

All Lines

Marsh Lane Jn

Neville Hill West Jn

Neville Hill Depot

Streethouse

Streethouse West 
LC (CCTV)

Thornhill LNW Jn

Mirfield East Jn

Stocksmoor Jn

Huddersfield

Batley

Marsden

Stalybridge Jn

Neville Hill West 
Jn

Marsh Lane Jn

Neville Hill Depot

Oakenshaw Jn

Crofton East Jn

Bradley Wood Jn

Huddersfield

Marsden

Mirfield East Jn

Ashton Moss 
North Jn

Guide Bridge 
West Jn

P2020/2691639

P2020/2571850

P2020/2773945

P2020/2729513

NO STABLING IN PLATFORMS. ACCESS TO 
SIDINGS TO STABLE AVAILABLE

POSSESSION TIMES ARE IN PERCIEVED XMAS 
SHUTDOWN FOR TRU WEST OF LEEDS 
PROGRAMME

LN848
LN882
LN886

LN854
LN860
LN862

LN860
NW5021
NW7021

185m10ch and 20m34ch

185m25ch and 20m35ch

185m25ch and 19m68ch

49m13ch and 51m20ch

36m0ch and 41m10ch

28m60ch and 29m76ch

24m0ch and 36m0ch

33m70ch and 36m0ch

0m2ch and 5m78ch

5m70ch and 18m60ch

0m20ch and 2m8ch

Major Projects

S&T Maintenance

S&T Work

Station Work

In Connection With 
Engineering Work

Remove Rail Defects

Major Projects

Patrolling 

In Connection With 
Engineering Work

Major Projects

In Connection With 
Engineering Work

25/12/20

25/12/20

25/12/20

24/12/20

24/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7156792

W2020/6768020

W2020/5837709

W2020/6816983

W2020/7193932

W2020/6816513

W2020/6761086

W2020/6887894

W2020/6761682

W2020/6761686

Week 39  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0700 Mon
31/12/20
1400 Thu

Line 
Blockage 
+Detonators

SingleRylstone LCSkipton Middle JnP2020/2928687 NO BOOKED SERVICES - CHRISTMAS SHUTDOWN


NO TRAINS TO BE STABLED IN THE QUARRY

LN930

222m65ch and 6m50ch

222m65ch and 6m50ch

222m65ch and 6m50ch

222m65ch and 6m50ch

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

28/12/20
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7194174

W2020/7194101

W2020/7194102

W2020/7194100

Week 39  - Continued
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Network Rail
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

40Week
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

1650 Thu

1650 Thu

2250 Thu

2250 Thu

2250 Thu

2250 Thu

0925 Sun

0925 Sun

0400 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0020 Mon

0020 Mon

0220 Mon

24/12/20

24/12/20

27/12/20

27/12/20

27/12/20

31/12/20

03/01/21

31/12/20

04/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

2250 Thu

2250 Thu

0925 Sun

0925 Sun

0925 Sun

0400 Thu

0200 Sun

0400 Thu

0400 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

North London 
Incline

Down and Up 
Canal Tunnel

All Lines

Platforms 1 to 11 
inc

Up Slow/Up Slow 
No.1
No.1 Slow/Down 
Slow
No1 and No2 
Fast, Down and 
Up Fast
Platforms 7 to 11

North London 
Incline

Down and Up 
Canal Tunnel

All Lines

Platforms 1-6

No.1 Slow/Down 
Slow
Up Slow/Up Slow 
No.1
No.1 Fast

Platform 6

No.2 Fast

Holloway

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2810447 6G34 TO BE STABLED IN PLATFORM 6 AT KINGS 
CROSS FROM 0200 THU 24 DEC

 

NO STABLING AVAILABLE IN KINGS CROSS 
BETWEEN 24 DEC UNTIL 02 JAN

 

TAKE POSSESSION AROUND 6G34 AT K275 IN 
PLATFORM 6



PLATFORMS 1 TO 6 AVAILABLE FOR STABLING 
ON 03 JAN FOR 2 LNER TRAINS WITH 
PANTOGRAPHS LOWERED



BETWEEN 1650 AND 2250 THU 24 DEC 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HOLLOWAY AND KINGS CROSS



BETWEEN 2250 THU 24 DEC TO 0925 SUN 27 DEC
CHRISTMAS SHUTDOWN NO TRAINS TO FROM 
KINGS CROSS OR FROM TO THE NLI OR CANAL 
TUNNELS



BETWEEN 0400 SUN 27 DEC TO 0925 SUN 27 DEC
NOMINATED GTR SERVICES TO 
START/TERMINATE AT FINSBURY PARK. 

NCL AVAILABLE

BETWEEN 0925 SUN 27 DEC TO 0400 THU 31 DEC
NO ACCESS TO KINGS CROSS

NOMINATED GTR SERVICES TO START 
TERMINATE AT FINSBURY PARK

NCL AVAILABLE, CANAL TUNNELS AVAILABLE, NLI
AVAILABLE

LNER LEEDS SERVICES TO START/TERMINAT AT 
STEVENAGE 

OTHER NOMINATED LNER SERVICES TO 
START/TERMINATE AT PETERBOROUGH 



BETWEEN 0400 THU 31 DEC TO 0200 SUN 03 JAN
TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND HOLLOWAY



BETWEEN 0200 SUN 03 JAN TO 0845 SUN 03 JAN
TRAINS TO START/TERMINATE AT NEW BARNET



BETWEEN 0845 SUN 03 JAN TO 0020 MON 04 JAN
TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
KINGS CROSS AND HOLLOWAY



BETWEEN 0020 MON 04 JAN TO 0220 MON 04 JAN


TRAINS TO TRAVEL OVER NO.2 FAST BETWEEN 
BELLE ISLE AND KINGS CROSS USING 

LN101
LN115
LN3214 0m0ch and 1m35ch

0m0ch and 1m35ch

0m0ch and 1m43ch

0m0ch and 1m35ch

0m0ch and 1m43ch

0m0ch and 1m20ch

0m0ch and 1m43ch

0m0ch and 1m20ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 1m30ch

0m46ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 1m43ch

Track Maintenance

Track Maintenance

Technical Inspection

Track Maintenance

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

Technical Inspection

S&T Work

Technical Inspection

Track Maintenance

OHL Work

Track Maintenance

Technical Inspection

Major Projects

S&T Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

27/12/20

31/12/20

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7152982

W2020/7152983

W2020/7192102

W2020/7153121

W2020/7163193

W2020/7191987

W2020/7163184

W2020/7191986

W2020/7163138

W2020/6763352

W2020/6763356

W2020/7142289

W2020/7284925

W2020/6777371

W2020/7192139

W2020/6926330

W2020/6777609
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0220 Mon

2335 Sat

04/01/21

03/01/21

0400 Mon

0800 Sun

Possession

Possession

Platforms 1 to 5 
inc.

All Lines

Kings Cross Station

Claypole LC CCTV

Kings Cross 
Station

Peascliffe 
Crossovers

P2020/2810447

P2020/2967323

PLATFORMS 1 TO 5



BETWEEN 0220 MON 04 JAN TO 0400 MON 04 JAN


NO ROUTE INTO KINGS CROSS

LN101

0m0ch and 1m43ch

0m0ch and 1m13ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m22ch

110m60ch and 114m20ch

Patrolling 

OHL Work

S&T Work

Technical Inspection

Track Maintenance

S&T Work

Litter / Graffiti Clearance

Remove Rail Defects

04/01/21

02/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7149686

W2020/6777779

W2020/6777984

W2020/6777241

W2020/6777926

W2020/6777239

W2020/6772816

W2020/7323077

Week 40  - Continued
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Network Rail
LNE Route
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EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Single/Up & Down
Canonbury

Up Canonbury

Up Moorgate

Down Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Slow/Down 
Slow No.1/Down 
Slow
Down 
Goods/Down Slow
No.2
Down Fast

Up Fast

Up Slow

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
Reversing Sidings

Up Slow line No.2

Reversing Siding

Carriage Sidings

Harringay Curve

Down Carriage 
Line

Down & Up 
Hertford

Finsbury Park Jn

Highbury Vale Jn

Moorgate

Hornsey

Wood Green North 
Jn

Hornsey

Holloway

Bowes Park

Ferme Park RS

Harringay Jn

Wood Green South 
Jn

Bowes Park

Canonbury West 
Jn

Finsbury Park

Harringay

Holloway

Hornsey

Wood Green 
North Jn

Bowes Park

Ferme Park RS

Harringay Park Jn

Hornsey

Wood Green 
South Jn

P2020/2899045 TRAINS TO START/TERMINATE AT NEW BARNET



PANTOGRAPHS TO BE LOWERED IN FERME PARK
SIDINGS

LN101
LN105
LN110
LN120
LN165

0m0ch and 3m25ch

2m52ch and 3m0ch

1m58ch and 4m65ch

1m60ch and 4m68ch

1m60ch and 3m55ch

2m30ch and 2m60ch

0m0ch and 3m37ch

4m4ch and 4m68ch

Tunnel Work

Litter / Graffiti Clearance

URFDO Inspections

Technical Inspection

Follow Up Tamping

S&T Work

Major Projects

S&T Work

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6757251

W2020/7251569

W2020/6776649

W2020/7181816

W2020/6987334

W2020/7053169

W2020/7130623

W2020/7215719
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Network Rail
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EAS_V4_4_2021

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0025 Tue

0025 Tue

06/01/21

06/01/21

07/01/21

07/01/21

08/01/21

08/01/21

05/01/21

05/01/21

0550 Wed

0550 Wed

0550 Thu

0550 Thu

0550 Fri

0550 Fri

0550 Tue

0550 Tue

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down Slow

Down Fast

Down Slow

Down Fast

Down Slow

Down Fast

Down Slow

Down Fast

Huntingdon South 
Jn

Huntingdon South 
Jn

Huntingdon South 
Jn

Huntingdon South 
Jn

Huntingdon South 
Jn

Huntingdon South 
Jn

Huntingdon South 
Jn

Huntingdon South 
Jn

St. Neots South 
Jn

Offord LC CCTV

St. Neots South 
Jn

Offord LC CCTV

St. Neots South 
Jn

Offord LC CCTV

St. Neots South 
Jn

Offord LC CCTV

P2020/2921052

P2020/2921053

P2020/2921030

P2020/2921051

DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE

DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE

DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE

DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE

LN101

LN101

LN101

LN101

55m78ch and 58m27ch

55m78ch and 58m27ch

55m78ch and 58m27ch

55m78ch and 58m27ch

Preparatory Work

Unload CWR

Preparatory Work

Preparatory Work

06/01/21

06/01/21

07/01/21

07/01/21

08/01/21

08/01/21

05/01/21

05/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7090818

W2020/7090465

W2020/7090773

W2020/7090581
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Network Rail
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EAS_V4_4_2021

2215 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0820 Sun

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

1015 Sun

0120 Sun

0900 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down 
Slow/Stamford
Up Stamford

Up Slow

Down Fast

Up Fast

Down Spalding

Up Spalding

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Slow

Up Slow No 2 
(Platform 2)

Down Fast

Up Fast

Virtual Quarry Line
2
Virtual Quarry Line
1
Down Fast

Up Fast

Up Slow

Helpston Jn

Helpston Jn

Folly Bank LC

New England North

Helpston Jn

Peterborough South

Helpston Jn

New England North

Helpston Jn

Peterborough 
North

Peterborough 
North

Werrington Jn

Peterborough

Peterborough 
North

Peterborough 
South

Eastfield

Peterborough 
North

P2020/2771401 BETWEEN 0120 SUN TO 0820 SUN

NO ACCESS TO PLATFORMS 2 AND 3

NO ACCESS/EGRESS TO SPITAL DEPOT

DOWN TRAINS TO CROSSOVER VIA P1214APTS 
INTO PLATFORM 4 OR 5

ACCESS TO PLATFORM 1 FROM THE SOUTH END 
ONLY VIA P1217APTS

LN101
LN135
LN147
LN170

20m22ch and 17m27ch

76m20ch and 78m20ch

78m25ch and 81m40ch

77m60ch and 78m20ch

Follow Up Tamping

Preparatory Work

Major Projects

Patrolling 

02/01/21

02/01/21

02/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6786487

W2020/6765791

W2020/6176636

W2020/6757574
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Network Rail
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EAS_V4_4_2021

2200 Mon

2200 Mon

2310 Mon

2340 Mon

2355 Mon

0010 Tue

0245 Tue

0300 Tue

0545 Tue

05/01/21

04/01/21

04/01/21

04/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

0630 Tue

2310 Mon

2340 Mon

2355 Mon

0010 Tue

0245 Tue

0300 Tue

0545 Tue

0600 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2602936 DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 MON AND 2340 MON

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 MON AND 0010 TUE

LB#3 ON DOWN FAST TO BE TAKEN BETWEEN 
0245 TUE AND 0300 TUE

LB#4 ON DOWN FAST TO BE TAKEN BETWEEN 
0545 TUE AND 0600 TUE



WHEELS FREE TESTING AT THE END

LN101

83m35ch and 89m30ch
Follow Up Tamping

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

05/01/21

05/01/21

05/01/21

05/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6124647
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Network Rail
LNE Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

2200 Tue

2200 Tue

2310 Tue

2340 Tue

2355 Tue

0010 Wed

0245 Wed

0300 Wed

0545 Wed

06/01/21

05/01/21

05/01/21

05/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

0630 Wed

2310 Tue

2340 Tue

2355 Tue

0010 Wed

0245 Wed

0300 Wed

0545 Wed

0600 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2602937 DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 TUE AND 2340 TUE

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 TUE AND 0010 WED 

LB#3 ON DOWN FAST TO BE TAKEN BETWEEN 
0245 WED AND 0300 WED 

LB#4 ON DOWN FAST TO BE TAKEN BETWEEN 
0545 WED AND 0600 WED



WHEELS FREE TESTING AT THE END

LN101

83m35ch and 89m30ch
Follow Up Tamping

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

06/01/21

06/01/21

06/01/21

06/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6124648
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EAS_V4_4_2021

2200 Wed

2200 Wed

2310 Wed

2340 Wed

2355 Wed

0010 Thu

0245 Thu

0300 Thu

0545 Thu

07/01/21

06/01/21

06/01/21

06/01/21

07/01/21

07/01/21

07/01/21

07/01/21

07/01/21

0630 Thu

2310 Wed

2340 Wed

2355 Wed

0010 Thu

0245 Thu

0300 Thu

0545 Thu

0600 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2603342 DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 WED AND 2340 WED 

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 WED AND 0010 THU

LB#3 ON DOWN FAST TO BE TAKEN BETWEEN 
0245 THU AND 0300 THU 

LB#4 ON DOWN FAST TO BE TAKEN BETWEEN 
0545 THU AND 0600 THU



WHEELS FREE TESTING AT THE END

LN101

83m35ch and 89m30ch
Follow-Up Work

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

07/01/21

07/01/21

07/01/21

07/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6124649
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EAS_V4_4_2021

2200 Thu

2200 Thu

2310 Thu

2340 Thu

2355 Thu

0010 Fri

0245 Fri

0300 Fri

0545 Fri

2130 Sat

08/01/21

07/01/21

07/01/21

07/01/21

08/01/21

08/01/21

08/01/21

08/01/21

08/01/21

03/01/21

0630 Fri

2310 Thu

2340 Thu

2355 Thu

0010 Fri

0245 Fri

0300 Fri

0545 Fri

0600 Fri

0830 Sun

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Possession

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

All Lines

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Newark Crossing

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Claypole LC 
CCTV

P2020/2603343

P2020/2602905

DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE



LB#1 ON DOWN FAST TO BE TAKEN BETWEEN 
2310 THU AND 2340 THU

LB#2 ON DOWN FAST TO BE TAKEN BETWEEN 
2355 THU AND 0010 FRI

LB#3 ON DOWN FAST TO BE TAKEN BETWEEN 
0245 FRI AND 0300 FRI

LB#4 ON DOWN FAST TO BE TAKEN BETWEEN 
0545 FRI AND 0600 FRI



WHEELS FREE TESTING AT THE END

TRAINS DIVERTED VIA THE GNGE LINES 
BETWEEN WERRINGTON JN AND DONCASTER 



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14



TAKE POSSESSION AROUND 6Y11 AT D63 ON 
THE DOWN FAST



TAKE POSSESSION AROUND 6Y12 AT D68 ON 
THE UP MAIN



TAKE POSSESSION AROUND 6U48 AT D59 ON 
THE DOWN MAIN

LN101

LN101

83m35ch and 89m30ch

115m20ch and 120m26ch

Follow-Up Work

C20 Reballast ABC - High 
Output

07/01/21

07/01/21

07/01/21

07/01/21

07/01/21

08/01/21

08/01/21

08/01/21

08/01/21

02/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6124650

W2020/6143973
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0001 Mon

0001 Mon

04/01/21

04/01/21

0500 Mon

0500 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Haywood Jn

Moat Hills LC

Shaftholme Jn

P2020/2610842 ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK

LN101
LN600
LN720
LN889

157m25ch and 160m23ch

68m75ch and 68m60ch

159m70ch and 160m23ch

157m25ch and 160m23ch

P & D Maintenance

P & D Maintenance

Technical Inspection

OHL Work

04/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7219078

W2020/7219043

W2020/7115528

W2020/7223862
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EAS_V4_4_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0055 Sun

0055 Sun

0810 Sun

04/01/21

02/01/21

04/01/21

04/01/21

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

03/01/21

03/01/21

04/01/21

0400 Mon

0600 Sat

0400 Mon

0400 Mon

0055 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0810 Sun

0810 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Down and Up 
North London

Down and Up 
North London

Down and Up 
North London

Down and Up NLL

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up NLL

Down and Up T&H

Down and Up 
North London

Copenhagen Jn

Canonbury West Jn

Highbury and 
Islington

Camden Road East 
Jn

Camden Road West 
Jn

Camden Road West 
Jn

Channelsea North 
Jn

Highbury Vale Jn

Lea Jn

High Meads Jn

Reading Lane Jn

Kensal Rise

Woodgrange Park 
Jn

Camden Road West 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Gospel Oak

Primrose Hill 
(closed) site of

Camden Road 
East Jn

Canonbury West 
Jn

Channelsea 
North Jn

Lea Jn

Navarino Road Jn

Camden Road 
West Jn

Gospel Oak Jn

Gospel Oak

P2020/2728327 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
STRATFORD.

THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H.

ACCESS AVAILABLE TO/FROM ECML VIA 
CANONBURY AND HIGHBURY VALE UNTIL 0600 
SAT

FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH.

TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD.

ARL NLL SERVICES ARE TO START/TERMINATE 
AT GOSPEL OAK.

EA1180
EA1310
EA1320
EA1340
EA1370
LN110
LN115
MD145

5m49ch and 4m0ch

1m12ch and 3m40ch

4m0ch and 2m1ch

0m30ch and 4m48ch

4m0ch and 3m25ch

4m0ch and 3m25ch

0m64ch and 3m20ch

4m0ch and 2m1ch

2m6ch and 2m1ch

2m11ch and 3m20ch

1m13ch and 2m75ch

1m25ch and 2m50ch

1m12ch and 2m48ch

Structures Examination

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

Structures Work

Structures Work

Structures Work

S&T Maintenance

Structures Examination

S&T Points

OLE Patrolling

Track Survey

Patrolling 

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

03/01/21

03/01/21

03/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6908110

W2020/7183676

W2020/6468162

W2020/6470943

W2020/7152314

W2020/7152228

W2020/6709919

W2020/6794268

W2020/6893605

W2020/6787675

W2020/7225314

W2020/7238062

W2020/6471352
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EAS_V4_4_2021

0040 Tue

0040 Tue

0040 Wed

0040 Wed

0040 Fri

0040 Fri

2300 Sat

0001 Tue

0001 Tue

0020 Thu

0020 Thu

0020 Thu

05/01/21

05/01/21

06/01/21

06/01/21

08/01/21

08/01/21

03/01/21

05/01/21

05/01/21

07/01/21

07/01/21

07/01/21

0530 Tue (5 hrs)

0530 Tue (5 hrs)

0530 Wed (5 hrs)

0530 Wed (5 hrs)

0530 Fri (5 hrs)

0530 Fri (5 hrs)

0800 Sun

0605 Tue

0605 Tue

0510 Thu

0510 Thu

0510 Thu

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down and Up NLL

North London 
Incline

Down and Up NLL

North London 
Incline

Down and Up NLL

North London 
Incline

All Lines

All Lines

Reston Up Sidings

All Lines

All Lines

All Lines

Camden Road 
Central Jn

Camden Road 
Central Jn

Camden Road 
Central Jn

Camden Road 
Central Jn

Camden Road 
Central Jn

Camden Road 
Central Jn

Swinderby

Grantshouse

Grantshouse

South Hylton

Pelaw Metro Jn

South Hylton

Camden Road 
West Jn

Copenhagen Jn

Camden Road 
West Jn

Copenhagen Jn

Camden Road 
West Jn

Copenhagen Jn

Newark Crossing 
East Jn

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Sunderland South
Jn

Sunderland South
Jn

P2020/2966407

P2020/2966372

P2020/2966346

P2020/2962002

P2020/2921680

P2020/2963363

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6B31, 1759 INVERNESS TO 
OXWELLMAINS; 6H51, 0243 OXWELLMAINS TO 
INVERNESS; AND 6S58, 0138 TEES YARD TO 
DALZELL WORKS. 

COLAS: 6E92 RE-TIMED TO DEPART 
OXWELLMAINS AT 0634hrs. 

ALL OTHER TRAINS DIVERTED VIA WCML.

EA1320
LN115

EA1320
LN115

EA1320
LN115

LN206
LN730

LN600
SC147

LN627
LN628

4m64ch and 5m0ch

4m64ch and 5m0ch

4m64ch and 5m0ch

21m0ch and 21m20ch

54m220yds and 46m270yds

47m550yds and 40m200yds

1m50ch and 3m20ch

Manual Correction

Manual Correction

Manual Correction

Remove Rail Defects

Other E&P Work

S&T Work

Other E&P Work

05/01/21

05/01/21

06/01/21

06/01/21

08/01/21

08/01/21

02/01/21

05/01/21

05/01/21

07/01/21

07/01/21

07/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7306218

W2020/7306223

W2020/7306331

W2020/7303890

W2020/7218594

W2020/7201642

W2020/7315103
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EAS_V4_4_2021

0020 Fri

0020 Fri

0020 Fri

0800 Mon

08/01/21

08/01/21

08/01/21

15/01/21

0510 Fri

0510 Fri

0510 Fri

1700 Fri

Line 
Blockage + 
Disconnect
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Signal 
Protection 
Zone

All Lines

All Lines

All Lines

Up Marnham 
Down/Down Main
Up Main/Up 
Marnham Down

South Hylton

Pelaw Metro Jn

South Hylton

Thoresby Colliery Jn

Sunderland South
Jn

Sunderland South
Jn

High Marnham

P2020/2963365

P2020/2746171

LN627
LN628

LN784

1m50ch and 3m20ch

27m40ch and 17m54ch

27m40ch and 18m5ch

Other E&P Work

Test Train Operation

Permanent Way Inspection

08/01/21

08/01/21

08/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7315196

W2020/7216230

W2020/6836123
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EAS_V4_4_2021

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Platform 2c

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2691242 SHEFFIELD STATION PLATFORMS 2, 2C AND 5 TO 
BE KEPT CLEAR OF STABLED UNITS 



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 



NO ACCESS TO SHUNT SPUR

 

ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



TAKE POSSESSION AROUND TRAIN 6X26 
STANDING AT SIGNAL S44 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6G53 
STANDING AT SIGNAL S77 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S46 ON THE UP MAIN LINE


POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U85 STANDING AT SIGNAL S57 ON THE DOWN 
MAIN LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6G53 STANDING AT SIGNAL S79 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
LN808
NW9001

146m40ch and 156m10ch

144m40ch and 146m15ch

156m50ch and 158m25ch

0m60ch and 0m0ch

153m73ch and 154m20ch

152m10ch and 156m10ch

153m73ch and 154m16ch

146m0ch and 157m65ch

0m60ch and 0m0ch

153m73ch and 154m20ch

151m56ch and 154m10ch

0m60ch and 0m0ch

150m20ch and 156m0ch

146m0ch and 157m65ch

Drainage (Rail-Vac)

Mobile Maintenance Train

Unload Materials

Technical Inspection

Welding and Grinding

IBJ Work

Technical Inspection

Technical Inspection

Welding and Grinding

URFDO Inspections

Mobile Maintenance Train

URFDO Inspections

Rail Lubricators

URFDO Inspections

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578528

W2020/6789433

W2020/6450780

W2020/7166074

W2020/7206748

W2020/7167887

W2020/7166141

W2020/7166071

W2020/7206746

W2020/7207231

W2020/7228872

W2020/7207141

W2020/7205374

W2020/7207225
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EAS_V4_4_2021

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0001 Sun

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

03/01/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0835 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Chesterfield Down
Sidings

All Lines

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Chesterfield

Potters Grange Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Chesterfield 
South Jn

Thorne Jn

P2020/2691243

P2020/2933997

TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



TAKE POSSESSION AROUND TRAIN 6X27 
STANDING AT SIGNAL S44 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S46 ON THE UP MAIN LINE


POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U85 STANDING AT SIGNAL S57 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
LN808
NW9001

LN912

146m40ch and 155m60ch

0m60ch and 0m0ch

153m73ch and 154m20ch

146m0ch and 157m63ch

153m71ch and 154m21ch

0m60ch and 0m0ch

156m10ch and 157m63ch

153m73ch and 154m16ch

146m0ch and 157m63ch

153m73ch and 154m20ch

0m60ch and 0m0ch

144m40ch and 146m15ch

0m60ch and 0m0ch

153m75ch and 154m21ch

151m56ch and 155m10ch

8m40ch and 13m40ch

Drainage (Rail-Vac)

Welding and Grinding

Welding and Grinding

URFDO Inspections

Rail Lubricators

Technical Inspection

IBJ Work

Technical Inspection

Technical Inspection

URFDO Inspections

URFDO Inspections

Mobile Maintenance Train

Rail Lubricators

Rail Lubricators

Mobile Maintenance Train

Change Longitudinal Timbers

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

03/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578530

W2020/7206976

W2020/7206977

W2020/7207252

W2020/7205254

W2020/7166144

W2020/7167894

W2020/7166075

W2020/7166058

W2020/7207154

W2020/7207188

W2020/6789531

W2020/7205474

W2020/7205535

W2020/7228873

W2020/7159128
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Network Rail
LNE Route
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Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

10/01/21

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0020 Sun

0400 Mon

0920 Sun

0920 Sun

0220 Sun

0920 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

North London 
Incline

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Platforms 1, 2, 3, 
4, 5 and 6

Up & Down 
Canonbury/ Down 
Canonbury
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Single

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

All Lines

All Lines

All

Belle Isle Jn

Kings Cross Station

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Kings Cross Station

Finsbury Park

Highbury Vale Jn

Hornsey

Harringay Jn

Hornsey

Wood Green South 
Jn

Finsbury Park

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

Kings Cross

Kings Cross 
Station

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross 
Station

Canonbury 
Tunnel

Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Kings Cross

P2020/2863762 0150 SATURDAY TO 0020 SUNDAY AND 0920 
SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL 
OVER FAST LINES BETWEEN HOLLOWAY AND 
KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. CANAL TUNNELS AND NLI 
AVAILABLE.

0020 SUNDAY TO 0220 SUNDAY AND 0845 
SUNDAY TO 0920 SUNDAY TRAINS TO 
START/TERMINATE AT FINSBURY PARK.

0220 SUNDAY TO 0845 SUNDAY TRAINS TO 
START/TERMINATE AT NEW BARNET

0220 SUNDAY TO 0715 SUNDAY PANTOGRAPHS 
TO BE LOWERED IN FERME PARK, BOUNDS 
GREEN AND HORNSEY EMU

KINGS CROSS TO BE CLEARED OF STABLED 
TRAINS

LN101
LN105
LN110
LN115
LN165
LN3214
SO400

0m0ch and 1m55ch

1m60ch and 4m68ch

0m0ch and 4m68ch

0m0ch and 2m14ch

4m49ch and 4m68ch

0m0ch and 1m40ch

0m22ch and 0m47ch

3m0ch and 3m50ch

0m0ch and 0m22ch

4m0ch and 4m60ch

0m0ch and 0m65ch

2m60ch and 4m46ch

0m0ch and 3m25ch

0m0ch and 1m55ch

0m0ch and 1m40ch

1m60ch and 2m70ch

1m60ch and 2m55ch

P & D Maintenance

Follow-Up Work

Technical Inspection

Rail Testing and Lubrication

S&T Work

S&T Work

Permanent Way Inspection

S&T Work

Litter / Graffiti Clearance

S&T Work

Vegetation Clearance

OHL Work

Major Projects

Major Projects

Patrolling 

P & D Maintenance

Major Projects

09/01/21

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6732479

W2020/6806425

W2020/7186997

W2020/6787955

W2020/7138984

W2020/7138982

W2020/7344630

W2020/7024577

W2020/6764358

W2020/7024631

W2020/6815390

W2020/6788230

W2020/7159677

W2020/7050824

W2020/7139169

W2020/7307271

W2020/7221725
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Network Rail
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EAS_V4_4_2021

0845 Sun

0920 Sun

2100 Sun

2100 Sun

0100 Mon

10/01/21

11/01/21

11/01/21

11/01/21

11/01/21

0920 Sun

0400 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

No.1 Slow

No.2 Slow

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Finsbury Park

Belle Isle Jn

Finsbury Park

Finsbury Park

Finsbury Park

Kings Cross

Highbury Vale Jn

Holloway

Moorgate

P2020/2863762

P2020/2785367 DOWN TRAINS TO TRAVEL OVER OTHER DOWN 
LINES



NO ACCESS/EGRESS TO THE CANONBURY LINES 
THROUGHOUT



ACCESS MAINTAINED TO FERME PARK 
THROUGHOUT

 

FREIGHT DIVERTED VIA NORTH LONDON INCLINE
OR TO RETIME AROUND POSSESSION

LN101
LN105
LN110

1m10ch and 1m40ch

0m0ch and 1m55ch

0m0ch and 3m25ch

2m20ch and 2m40ch

2m20ch and 2m35ch

2m0ch and 2m45ch

2m5ch and 2m29ch

0m0ch and 3m25ch

1m75ch and 2m35ch

Remove Rail Defects

Track Maintenance

Tunnel Work

Remove Rail Defects

S&C Grinding Train

Technical Inspection

Track Maintenance

Tunnel Work

P & D Maintenance

10/01/21

10/01/21

10/01/21

10/01/21

11/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7336182

W2020/6222562

W2020/6757297

W2020/7343334

W2020/7009032

W2020/7187045

W2020/6399906

W2020/6757234

W2020/6703417
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EAS_V4_4_2021

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

2235 Sat

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

10/01/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0900 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Slow
Down Royston 
Flyover

Down Sidings

Up Sidings

Down Siding

Up Siding

Down Yard

Huntingdon South 
Jn

Hitchin East Jn

Biggleswade

Sandy

St. Neots

Hitchin

Cambridge Jn

Hitchin North Jn

Biggleswade

Sandy

St. Neots

Hitchin

P2020/2785148 TRAINS DIVERTED VIA CAMBRIDGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH



NO ACCESS TO THE DOWN ROYSTON FLYOVER



LNER TO DIVERT 1xTPH VIA CAMBRIDGE



CERTAIN LNER SERVICES TO START/TERMINATE 
AT GRANTHAM AND AT RETFORD

LN101
LN126

39m35ch and 43m20ch

50m0ch and 51m75ch

51m20ch and 52m40ch

36m75ch and 39m50ch

43m25ch and 44m66ch

40m0ch and 41m20ch

35m20ch and 36m20ch

32m45ch and 43m20ch

51m20ch and 52m30ch

40m0ch and 43m0ch

49m74ch and 53m49ch

S&T Work

Drainage Work

Rail Testing and Lubrication

Scrap Removal

OHL Work (Resilience)

Patrolling 

Remove Rail Defects

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

Rail Testing and Lubrication

OHL Work

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6799929

W2020/6910232

W2020/6800070

W2020/7202186

W2020/6798589

W2020/7215684

W2020/7336469

W2020/6765523

W2020/7243247

W2020/6799814

W2020/6825513
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EAS_V4_4_2021

0245 Sat

0245 Sat

0245 Sat

0245 Sat

0245 Sat

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Up Slow

Down Sidings

Down Fast/Main

Up 
Main/Fast/Main
Down Slow

Up Slow

Woodwalton Jn

Huntingdon North Jn

Fletton Jn

Holme LC

Huntingdon North Jn

Connington South

Huntingdon North
Jn

Huntingdon South
Jn

P2020/2785149 TRAINS DIVERTED VIA CAMBRIDGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO DIVERT 1xTPH VIA CAMBRIDGE



CERTAIN LNER SERVICES TO START/TERMINATE 
AT GRANTHAM AND AT RETFORD

LN101

64m30ch and 65m15ch

65m35ch and 67m45ch

65m20ch and 65m60ch

64m30ch and 69m25ch

57m30ch and 63m60ch

57m30ch and 62m60ch

64m65ch and 65m18ch

57m60ch and 58m8ch

61m55ch and 63m60ch

58m13ch and 61m50ch

58m13ch and 61m10ch

58m13ch and 61m50ch

58m30ch and 59m30ch

69m5ch and 71m10ch

Renew Pads / Nylons

P & D Maintenance

Welding and Grinding

C20 Reballast ABC - High 
Output

Structures Work

OHL Projects (PSU)

S&T Work

Structures Work

Litter / Graffiti Clearance

OHL Work

Eradication Of Wet Beds

Litter / Graffiti Clearance

P & D Maintenance

P & D Maintenance

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6768430

W2020/6703303

W2020/6799965

W2020/6145327

W2020/6985706

W2020/7255504

W2020/7322960

W2020/7197607

W2020/7282685

W2020/6838829

W2020/7013481

W2020/7253157

W2020/6716045

W2020/6703299
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

11/01/21

11/01/21

11/01/21

11/01/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Up Fast/Main

Down Main/Fast

Peterborough South

Fletton Jn

Stilton Fen

Peterborough South

Fletton Jn

Peterborough 
South

Stilton Fen

P2020/2892666 LN101

74m68ch and 75m20ch
Welding and Grinding

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6800634
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2130 Fri

2130 Fri

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

18/01/21

18/01/21

16/01/21

16/01/21

18/01/21

18/01/21

16/01/21

18/01/21

0030 Sat

0030 Sat

0205 Sat

0615 Sat

0205 Sat

0205 Sat

0400 Mon

0400 Mon

0615 Sat

0615 Sat

0400 Mon

0400 Mon

0615 Sat

0310 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Up Slow

Down Slow

North Down 
Departure
North Up Arrival

Down Slow

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford 
and Up Stamford
Up Spalding

Down Spalding

Virtual Quarry Line
1
Virtual Quarry Line
2
Up Fast

Up Slow / Up Slow
No1 / Up Slow
Down Fast

Down 
Slow/Stamford 
(Platform 5)
Up Slow 
No2/Platform 2

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Stamford 
(Platform 4)

Spital Sidings

Tallington 
Crossovers

Stoke

New England North

Stoke

Stoke

Uffington & Barnack 
LC (MCG)

Folly Bank LC

New England North

Stoke

Uffington & Barnack 
LC (MCG)

Peterborough

New England North

Uffington & Barnack 
LC (MCG)

Eastfield

Stoke

Tallington 
Crossovers

Eastfield

Helpston Jn

Peterborough 
North

Werrington Jn

Eastfield

Fletton Jn

Peterborough

Peterborough 
North

Peterborough 
South

Spital Jn

Fletton Jn

P2020/2865154 BETWEEN 2130 SAT AND 0030 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST 
BETWEEN STOKE AND TALLINGTON 
CROSSOVERS 



BETWEEN 0030 SAT AND 0205 SAT 

ECS FROM NENE MUST CROSS OVER AT THE 
SOUTH END 



BETWEEN 0205 SAT TO 0310 MON 

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS 



BETWEEN 0030 SAT 16 JAN TO 0615 SAT 16 JAN 

ALL LINES BLOCKED BETWEEN PETERBOROUGH 
NORTH AND STOKE JN/UFFINGTON LC/FOLLY 
BANK 



BETWEEN 0030 SAT 16 JAN TO 2300 SAT 16 JAN 
AND 

BETWEEN 0900 SUN 17 JAN TO 2355 SUN 17 JAN 
NO ACCESS/EGRESS AVAILABLE TO THE 
SPALDING LINES 

TRAINS DIVERTED VIA CAMBRIDGE/MARCH LINES
INTO PETERBOROUGH 

NO ACCESS TO PLATFORMS 1, 2 AND 3 AT 
PETERBOROUGH 

SELECTED ECML SERVICES AND ROYAL MAIL 
SERVICES TO RETIME OVER THE DOWN 
SLOW/STAMFORD BETWEEN PETERBOROUGH 
NORTH AND TALLINGTON IN BOTH DIRECTIONS 
UNDER BI-DIRECTIONAL WORKING 



BETWEEN 0400 MON 18 JAN TO 0130 TUE 19 JAN 
AND 

BETWEEN 0530 TUE 19 JAN TO 0130 WED 20 JAN 
AND 

BETWEEN 0530 WED 20 JAN TO 0130 THU 21 JAN 
AND 

BETWEEN 0530 THU 21 JAN TO 0130 FRI 22 JAN 
AND 

BETWEEN 0530 FRI 22 JAN TO 2300 FRI 22 JAN 
AND 

SELECTED ECML SERVICES AND ROYAL MAIL 
SERVICES TO RETIME OVER THE DOWN 
SLOW/STAMFORD BETWEEN NEW ENGLAND 
NORTH AND TALLINGTON IN BOTH DIRECTIONS 
UNDER BI-DIRECTIONAL WORKING 

OTHER SERVICES DIVERTED VIA GNGE OR 
STAMFORDS

TRAINS TO BE RETIMED OVER THE UP SLOW 
BETWEEN PETERBOROUGH AND WERRINGTON 

LN101
LN135
LN147
LN170

75m65ch and 78m43ch

79m34ch and 82m53ch

78m70ch and 82m53ch

77m60ch and 78m20ch

75m34ch and 78m43ch

79m23ch and 79m50ch

75m70ch and 76m20ch

79m20ch and 79m45ch

84m50ch and 85m20ch

81m40ch and 86m20ch

76m0ch and 76m70ch

76m40ch and 76m70ch

77m60ch and 78m20ch

76m35ch and 76m70ch

75m34ch and 77m10ch

79m30ch and 79m50ch

Preparatory Work

OHL Work

OHL Work

URFDO Inspections

C11 Rerail Resleeper 
Reballast - Trax

Technical Inspection

S&T Work

Patrolling 

Patrolling 

Major Projects

Rail Testing and Lubrication

Remove Rail Defects

Patrolling 

P & D Maintenance

Structures Examination

Welding and Grinding

Rail Testing and Lubrication

15/01/21

15/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6765555

W2020/7283954

W2020/7343319

W2020/7168077

W2020/6765752

W2020/6802509

W2020/7217178

W2020/6654030

W2020/6654088

W2020/7184084

W2020/7229116

W2020/7356772

W2020/6802499

W2020/6739651

W2020/6769302

W2020/6802503

W2020/6820593
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0615 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2355 Sun

2355 Sun

2355 Sun

0400 Mon

0400 Mon

0400 Mon

0900 Mon

0900 Mon

0900 Mon

0900 Mon

18/01/21

17/01/21

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

18/01/21

23/01/21

19/01/21

19/01/21

18/01/21

18/01/21

18/01/21

18/01/21

0400 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0400 Mon

0400 Mon

0400 Mon

0205 Sat

0130 Tue

0130 Tue

1400 Mon

1400 Mon

1400 Mon

1400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Up Fast

Down Fast

Down Slow

Down and Up 
March

March 
Independent
Two Way Goods 
Line
Down 
Slow/Stamford
Up Stamford

Down Slow

Up Stamford

Down 
Slow/Stamford
Tallington Up 
Siding

Up Fast

Down Fast

Up Slow

Up Slow

Up Spalding

Up Slow

Up Fast

Down Slow

Down Fast

Tallington 
Crossovers

Stoke

Crescent Jn

Spital Jn

Helpston Jn

Stoke

Helpston Jn

Tallington 
Crossovers

Tallington 
Crossovers

Werrington Jn

New England North

Werrington Jn

Tallington 
Crossovers

Greatford LC

Greatford LC

Helpston Jn

Kings Dyke

Peterborough 
East Jn

Peterborough 
North

Helpston Jn

New England 
North

Tallington 
Crossovers

New England 
North

Tallington 
Crossovers

Werrington Jn

Folly Bank LC

Greatford LC

Helpston Jn

Tallington 
Crossovers

P2020/2865154 JN IN BOTH DIRECTIONS UNDER BI-DIRECTIONAL 
WORKING. UP SLOW BTET BETWEEN 
WERRINGTON JN AND NEW ENGLAND NORTH 

EMR SERVICES TO/FROM LIVERPOOL DIVERTED 
VIA MELTON MOWBARY TO START/TERMINATE AT
NOTTINGHAM 

EMR SERVICES TO/FROM NORWICH TO 
START/TERMINATE AT NOTTINGHAM 



BETWEEN 0130 TUE 19 JAN TO 0530 TUE 19 JAN 
AND 

BETWEEN 0130 WED 20 JAN TO 0530 WED 20 JAN 
AND 

BETWEEN 0130 THU 21 JAN TO 0530 THU 21 JAN 
AND 

BETWEEN 0130 FRI 22 JAN TO 0530 FRI 22 JAN 
AND 

BETWEEN 0130 SAT 23 JAN TO 0205 SAT 23 JAN 

NO ACCESS/EGRESS FROM THE GNGE LINES 

ECML SERVICES RETIMED OVER THE DOWN 
SLOW/STAMFORD IN BOTH DIRECTIONS 
BETWEEN NEW ENGLAND AND TALLIINGTON



FRI 22ND JAN POSSESSION OF GNGE AND 
ASSOCIATED EXTENSION OF UP SLOW TO BE 
TAKEN AFTER THE PASSAGE OF 4E29 TOWARDS 
DONCASTER

76m0ch and 76m25ch

78m48ch and 81m0ch

79m34ch and 82m53ch

75m40ch and 76m60ch

76m0ch and 76m70ch

77m60ch and 78m25ch

100m20ch and 100m60ch

78m48ch and 89m20ch

C14 Rerail Resleep Reball 
Form - Trax

OHL Work

Patrolling 

Welding and Grinding

Rail Testing and Lubrication

Changing Sleepers & 
Timbers

Major Projects

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6662958

W2020/7343832

W2020/7276799

W2020/7168026

W2020/6802504

W2020/7220079

W2020/6176702
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0130 Tue

0130 Tue

0530 Tue

0530 Tue

0130 Wed

0130 Wed

0530 Wed

0530 Wed

0130 Thu

0130 Thu

0530 Thu

0530 Thu

0130 Fri

0130 Fri

0530 Fri

0530 Fri

0130 Sat

0130 Sat

19/01/21

19/01/21

20/01/21

20/01/21

20/01/21

20/01/21

21/01/21

21/01/21

21/01/21

21/01/21

22/01/21

22/01/21

22/01/21

22/01/21

23/01/21

23/01/21

23/01/21

23/01/21

0530 Tue

0530 Tue

0130 Wed

0130 Wed

0530 Wed

0530 Wed

0130 Thu

0130 Thu

0530 Thu

0530 Thu

0130 Fri

0130 Fri

0530 Fri

0530 Fri

0130 Sat

0130 Sat

0205 Sat

0205 Sat

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Up Slow

Down Spalding

Up Spalding

Up Slow

Up Slow

Up Slow

Up Spalding

Down Spalding

Up Slow

Up Slow

Up Slow

Down Spalding

Up Spalding

Up Slow

Up Slow

Up Slow

Down Spalding

Up Spalding

Up Slow

Up Slow

Up Slow

Down Spalding

New England North

Folly Bank LC

Werrington Jn

Werrington Jn

New England North

Folly Bank LC

Werrington Jn

New England North

New England North

Folly Bank LC

Werrington Jn

New England North

New England North

Folly Bank LC

Werrington Jn

New England North

New England North

Folly Bank LC

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

New England 
North

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

P2020/2865154 19/01/21

19/01/21

19/01/21

19/01/21

20/01/21

20/01/21

20/01/21

20/01/21

21/01/21

21/01/21

21/01/21

21/01/21

22/01/21

22/01/21

22/01/21

22/01/21

23/01/21

23/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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EAS_V4_4_2021

0035 Mon

0105 Wed

0105 Wed

0105 Wed

11/01/21

13/01/21

13/01/21

13/01/21

0505 Mon

0450 Wed

0450 Wed

0450 Wed

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Spalding

All Lines

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Botany Bay LC 
(CCTV)

Navarino Road Jn

Westbourne Road 
Jn

Highbury Vale Jn

Egmanton LC 
CCTV

Caledonian Road 
and Barnsbury

Camden Road 
East Jn

Canonbury West 
Jn

P2020/2865154

P2020/2961886

P2020/2949585

LN101
LN230
LN748

EA1320
LN110

137m20ch and 139m60ch

3m77ch and 2m4ch

OHL Work

Patrolling 

11/01/21

13/01/21

13/01/21

13/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7307532

W2020/7260438
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0040 Sun

0040 Sun

0140 Sun

0140 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0400 Mon

0750 Sun

0345 Sun

0345 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0845 Sun

0950 Sun

0845 Sun

0950 Sun

0950 Sun

0845 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Suburban

Platform 1-10

Down and Up 
Main
Down and Up 
Electric
Platforms 11 to 18

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Down and Up T&H

Platforms 1-3

Single

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Sidings 1-9

Washer Road

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Coppermill Jn

Cheshunt Jn

Enfield Town

Chingford

Chingford

South Tottenham 
East Jn

Enfield Town

Harringay Jn

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

Chingford Carriage 
Sidings

Liverpool Street

Liverpool Street

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Chingford

Clapton Jn

Crouch Hill

Enfield Town

Harringay Park Jn

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

Chingford 
Carriage Sidings

Gospel Oak

P2020/2694326 WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION



ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



LUL VICTORIA LINE TO BE OPEN



TRAINS TO TRAVEL OVER MAIN/ ELECTRIC LINES 
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET 



TRAINS TO BE STABLED IN PLATFORMS 1&2 AT 
ENFIELD TOWN



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS AT ENFIELD TOWN



TRAINS TO BE STABLED IN PLATFORMS 1,2 & 3 
AT CHINGFORD



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-18 

NO ACCESS TO/FROM PLATFORMS 1-10 
BETWEEN 0040 AND 0750 SUN AND 2340 SUN 
AND 0400 MON 

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-18 (SECTIONAL APPENDIX 
SECTION 1 REFERS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION 



TRAINS MEETING REQUIRED



WA CYCLIC TYPE A

GE Type 11



Track PL: Bethnal Green - Cambridge Heath Shortfall 
Up TOPO Survey



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3

EA1010
EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370
LN165

10m20ch and 10m50ch

1m45ch and 3m20ch

4m0ch and 5m60ch

1m53ch and 2m41ch

0m10ch and 0m25ch

0m0ch and 1m40ch

0m0ch and 1m40ch

8m50ch and 9m5ch

2m70ch and 4m10ch

3m70ch and 4m40ch

2m49ch and 3m15ch

5m10ch and 7m60ch

1m45ch and 7m60ch

2m50ch and 4m40ch

LC Work Track

OHL Work

OTM Ballast Regulator

Structures Examination

S&C Partial Renewal

Track Maintenance

OHL Work

Structures Work

OLE Patrolling

Structures Work

S&T Points

OLE Maintenance

Scrap Removal

Structures Examination

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6874582

W2020/7273673

W2020/7200384

W2020/7131232

W2020/6868276

W2020/7174343

W2020/6919169

W2020/7240987

W2020/7229521

W2020/7238173

W2020/7239777

W2020/7239173

W2020/6754508

W2020/6908959
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0145 Sun

0145 Sun

0750 Sun

2340 Sun

0140 Mon

0140 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

0755 Sun

0755 Sun

2340 Sun

0400 Mon

0315 Mon

0315 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down and Up T&H

Platforms 1 to 4

Platform 1-10

Down and Up 
Main
Down and Up 
Electric
Platforms 11-18

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Gospel Oak

Crouch Hill

Liverpool Street

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Gospel Oak Jn

Liverpool Street

Liverpool Street

Liverpool Street

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2020/2694326

P2020/2696033 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1370
LN165
LN3210

7m15ch and 7m30ch

0m5ch and 0m40ch

0m10ch and 0m30ch

5m55ch and 6m23ch

2m42ch and 3m0ch

10m0ch and 11m0ch

Station Work

Track Maintenance

S&T Points

S&T Points

S&T Points

Tamping

10/01/21

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7233707

W2020/7241175

W2020/6791455

W2020/7213769

W2020/7136477

W2020/6813273
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EAS_V4_4_2021

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2200 Fri

0015 Sun

0015 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0710 Sun

0745 Sun

2220 Sat

10/01/21

10/01/21

10/01/21

10/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

18/01/21

10/01/21

0745 Sun

0745 Sun

0745 Sun

0700 Sun

0015 Sun

0040 Sun

0745 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0745 Sun

0800 Mon

0835 Sun

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Module TS11 
Section 3

Down 
Main/Normanton
Up 
Main/Normanton
Down and Up 
Leeds

Holgate Loop

All Lines

Down and Up 
Slow

All Lines

All Lines

All Lines

Down West Curve 
Up

Single

All Lines

All Lines

All Lines

Provincial Sidings

All Lines

Down and Up 
Slow

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Skelton Jn (York)

Tursdale Jn

King Edward Bridge 
South Jn

Royal Mail Terminal

Benton Crossovers

Greensfield Jn

King Edward Bridge 
North Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Newcastle East Jn

Newcastle

King Edward Bridge 
South Jn

Tursdale Jn

Belford Crossovers

Church Fenton

Church Fenton 
North Jn

Colton North Jn

Colton Jn

Ferryhill South Jn

Ferryhill South Jn

Low Fell Jn

Ferryhill South Jn

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Park Lane Jn 
(Gateshead)

Newcastle

Ferryhill South Jn

Ferryhill South Jn

Chevington North 
Crossovers

P2020/2937904

P2020/2766673

P2020/2963221

NO ROUTE AVAILABLE BETWEEN YORK AND 
LEEDS



HOLGATE LOOP AVAILABLE FOR SHUNTING 
UPTO THE APPROACH OF Y763PTS

BETWEEN 2200 FRI TO 0015 SUN AND

BETWEEN 0745 SUN TO 0800 MON

TRAINS TO TRAVEL OVER THE MAIN LINES 
BETWEEN FERRYHILL SOUTH JN AND TURSDALE


FREIGHT TRAFFIC DIVERTED VIA ECML AND 
DINSDALE OR VIA DURHAM COAST



BETWEEN 0015 SUN TO 0745 SUN

NEWCASTLE STATION PLATFORMS NOT 
AVAILABLE TO STABLE TRAINS

LN600
LN854

LN600
LN627
LN674
LN676
LN682
LN684

LN600

9m55ch and 5m56ch

183m0ch and 186m45ch

9m55ch and 187m50ch

78m0ch and 2m0ch

78m0ch and 2m0ch

79m20ch and 0m20ch

79m30ch and 0m60ch

79m0ch and 3m0ch

56m17ch and 59m0ch

58m15ch and 61m40ch

76m40ch and 76m60ch

75m25ch and 76m35ch

66m10ch and 68m24ch

62m40ch and 63m53ch

28m0ch and 49m0ch

Earthwork

Preparatory Work

Major Projects

S&T Maintenance

Track Maintenance

Follow-Up Work

Resignalling Work

Litter / Graffiti Clearance

C4 Rerail Resleeper (steel)

Development Walkout

Survey Work

PL Stoneblowing

Mobile Maintenance Train

Drainage Work

Major Projects

10/01/21

10/01/21

10/01/21

10/01/21

15/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

09/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7228245

W2020/7288770

W2020/7164027

W2020/6767361

W2020/6767266

W2020/6754391

W2020/7226831

W2020/7200090

W2020/6954908

W2020/7032904

W2020/7317615

W2020/6831923

W2020/6834271

W2020/7138917

W2020/7302940
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EAS_V4_4_2021

0030 Mon

0030 Mon

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Fri

0030 Fri

2300 Sat

2330 Sat

0900 Sun

2210 Sun

11/01/21

11/01/21

12/01/21

12/01/21

13/01/21

13/01/21

14/01/21

14/01/21

15/01/21

15/01/21

09/01/21

10/01/21

10/01/21

11/01/21

0510 Mon

0510 Mon

0510 Tue

0510 Tue

0510 Wed

0510 Wed

0510 Thu

0510 Thu

0510 Fri

0510 Fri

2330 Sat

0900 Sun

2210 Sun

0540 Mon

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up

Up

Down

All Lines

All

Pelaw Metro Jn

South Hylton

Pelaw Metro Jn

South Hylton

Pelaw Metro Jn

South Hylton

Pelaw Metro Jn

South Hylton

Pelaw Metro Jn

South Hylton

Blaydon

Blaydon

Blaydon

Blaydon

Sunderland South
Jn

Sunderland South
Jn

Sunderland South
Jn

Sunderland South
Jn

Sunderland South
Jn

Dunston

Dunston

Metro Centre

Dunston

P2020/2963609

P2020/2963641

P2020/2963642

P2020/2963632

P2020/2963644

P2020/2868617 ALL LINE BLOCK AT 2330 SAT TO BE TAKEN 
AFTER THE PASSAGE OF 2N66



BETWEEN 0900 SUN TO 2210 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THE METROCENTRE AND 
HEXHAM

NORTHERN TO TERMINATE/START AT THE 
METROCENTRE AND AT HEXHAM

NORTHERN SERVICES TO RUN SLW OVER THE 
UP CARLISLE WITH ADDITIONAL [8] BETWEEN 
NORWOOD JUNCTION AND METROCENTRE

LN627
LN628

LN627
LN628

LN627
LN628

LN627
LN628

LN627
LN628

LN682

95m70ch and 96m20ch

95m70ch and 96m20ch

95m70ch and 96m20ch

95m70ch and 96m20ch

95m70ch and 96m20ch

2m60ch and 5m22ch

3m29ch and 3m38ch

Other E&P Work

Other E&P Work

Other E&P Work

Other E&P Work

Other E&P Work

Change Longitudinal Timbers

Litter / Graffiti Clearance

11/01/21

11/01/21

12/01/21

12/01/21

13/01/21

13/01/21

14/01/21

14/01/21

15/01/21

15/01/21

09/01/21

09/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7317081

W2020/7317178

W2020/7317179

W2020/7317180

W2020/7317181

W2020/6938220

W2020/6765373
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EAS_V4_4_2021

2340 Sat

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/01/21

11/01/21

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0015 Sun

0430 Mon

0740 Sun

0740 Sun

0200 Sun

0430 Mon

0430 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Down Heeley 
Loop

Up Dore Curve 
Down

Down Manchester

Up Manchester

Down Main

Up Main

Up Heeley loop

Platform 2c

Platform 8

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Washer Shunt 
Spur
Down Station 
Sidings
Up Station Siding 
No.1

Sheffield South Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Sheffield South Jn

Heeley

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Sheffield North Jn

Dore Station Jn

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Dronfield

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Dronfield

Mill Race Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2020/2671332 2340 SAT TO 0015 SUN

1N70 TO DIVERT VIA BARROW HILL AND 
WOODBURN JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE TO DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS



PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STATION AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



TAKE POSSESSION AROUND TRAIN 6G40 
STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP


LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

160m0ch and 160m21ch

41m72ch and 158m77ch

0m60ch and 0m0ch

158m75ch and 159m7ch

159m10ch and 158m77ch

161m5ch and 162m20ch

153m73ch and 154m20ch

158m40ch and 159m20ch

156m0ch and 158m30ch

158m40ch and 159m5ch

155m55ch and 158m30ch

0m60ch and 0m0ch

152m20ch and 162m56ch

153m73ch and 154m16ch

158m15ch and 158m77ch

41m72ch and 158m77ch

Point Heater Maintenance

Drainage Work

Permanent Way Inspection

Point Heater Maintenance

Point Heater Maintenance

Rail Lubricators

Permanent Way Inspection

Drainage Work

Point Heater Maintenance

S&T Points

Preparatory Work

URFDO Inspections

URFDO Inspections

URFDO Inspections

S&T Maintenance

In Connection With 
Engineering Work

Permanent Way Inspection

09/01/21

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7239549

W2020/7186585

W2020/7181151

W2020/7239821

W2020/7239686

W2020/7217181

W2020/7181236

W2020/7186457

W2020/7239597

W2020/7223612

W2020/6237367

W2020/7215422

W2020/7215203

W2020/7215424

W2020/7276511

W2020/7223807

W2020/6856128
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EAS_V4_4_2021

0740 Sun

0005 Sun

0005 Sun

0005 Sun

0800 Mon

11/01/21

10/01/21

10/01/21

10/01/21

15/01/21

0430 Mon

0835 Sun

0835 Sun

0835 Sun

1700 Fri

Possession

Possession

Possession

Possession

Signal 
Protection 
Zone

Up Station Siding 
No.2
Down Main

Up Main

All Lines

All Lines

All Lines

Up Marnham 
Down/Down Main
Up Main/Up 
Marnham Down

Sheffield South Jn

Thorpe Marsh Jn

Kirk Sandall Jn

Potters Grange Jn

Thoresby Colliery Jn

Dore Station Jn

Stainforth Jn

Thorne Jn

High Marnham

P2020/2671332

P2020/2939897

P2020/2746171



TAKE POSSESSION AROUND TRAIN 6Y30 
STANDING AT SIGNAL S77 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6Y31 
STANDING AT SIGNAL S69 ON THE DOWN MAIN 
LINE

LN752
LN888
LN912

LN784

153m60ch and 162m56ch

158m75ch and 159m15ch

165m47ch and 164m43ch

6m50ch and 6m20ch

8m40ch and 13m40ch

27m40ch and 17m54ch

27m40ch and 18m5ch

Structures Work

LC  Work

S&C Retimber

Change Longitudinal Timbers

Test Train Operation

Permanent Way Inspection

10/01/21

10/01/21

10/01/21

10/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7126388

W2020/6789512

W2020/7223912

W2020/7223141

W2020/7216230

W2020/6836123
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EAS_V4_4_2021

2200 Sat

2320 Sat

0001 Sun

0001 Sun

0740 Sun

0740 Sun

11/01/21

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

0530 Mon

0001 Sun

0740 Sun

0740 Sun

0530 Mon

0530 Mon

Sidings 
Possession

Affected

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Down Sidings

Down Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down Main

Up Main

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill

Chesterfield Down 
Sidings

Chesterfield South 
Jn

Barrow Hill South Jn

Tapton Jn (inc)

Tapton Jn

Tapton Jn

Chesterfield 
Down Sidings

Ambergate Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2020/2695420 2320 SAT TO 0001 SUN

NO ROUTE FOR DOWN TRAINS FROM 
AMBERGATE JN TO CHESTERFIELD DUE TO 
POSITIONING OF ENGINEERING TRAINS PRIOR 
TO POSSESSION.



0001 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE 
EREWASH / BARROW HILL LINES BETWEEN CLAY 
CROSS NORTH JN AND TAPTON JN AND THEN 
DIVERTED VIA BARROW HILL AND BEIGHTON JN 
DUE TO P/2671332).

NOTE: ROUTE AVAILABLE POST-0740 SUN FOR 
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA 
DRONFIELD AND DORE SOUTH CURVE.



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD.

LN3201
LN3207
LN804
LN806

147m0ch and 148m10ch

143m26ch and 146m49ch

146m5ch and 147m0ch

146m5ch and 147m0ch

143m30ch and 146m59ch

146m20ch and 146m59ch

146m0ch and 146m77ch

Preparatory Work

Drainage Inspection

Technical Inspection

Technical Inspection

C9 Resleeper Reballast - 
Trax

Changing Sleepers & 
Timbers

Permanent Way Inspection

09/01/21

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7076252

W2020/7147255

W2020/7210187

W2020/7210025

W2020/6797258

W2020/7240962

W2020/6855566
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2155 Mon
12/01/21
0555 Tue

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651376 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6Y11 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

11/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952730
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2155 Tue
13/01/21
0555 Wed

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651377 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6Y11 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m59ch and 151m45ch

146m40ch and 151m45ch

Rail Lubricators

C20 Reballast ABC - High 
Output

12/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7261200

W2020/5952742

Week 41  - Continued

SUPERSEDED B
Y C

PPP



Page         121 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2155 Wed
14/01/21
0555 Thu

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651378 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6Y11 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

146m59ch and 151m45ch

C20 Reballast ABC - High 
Output

Rail Lubricators

13/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952743

W2020/7261215
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2155 Thu

0015 Sun

0015 Sun

15/01/21

10/01/21

10/01/21

0555 Fri

0815 Sun

0815 Sun

Possession

Possession

Possession

Down Main

Up Main

All Lines

Down and Up 
Huddersfield

Dronfield

Bradley Jn

Lockwood

Chesterfield North
Jn

Diggle Jn SB

Huddersfield

P2020/2651379

P2020/2881583

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6Y11 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

LN860
LN862
NW7021

146m40ch and 151m45ch

146m59ch and 151m45ch

25m50ch and 26m30ch

15m11ch and 27m68ch

22m30ch and 22m70ch

0m2ch and 1m0ch

15m11ch and 18m28ch

C20 Reballast ABC - High 
Output

Rail Lubricators

Move Materials

Survey Work

Earthwork

In Connection With 
Engineering Work

Preparatory Work

14/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952744

W2020/7261224

W2020/7255481

W2020/7091444

W2020/7175938

W2020/7091446

W2020/7300637
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EAS_V4_4_2021

0025 Sun

0025 Sun

0025 Sun

2215 Mon

2215 Tue

10/01/21

10/01/21

10/01/21

12/01/21

13/01/21

0820 Sun

0820 Sun

0820 Sun

0515 Tue

0515 Wed

Possession

Possession

Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

All Lines

All Lines

All Lines

Platform 4

Platform 5

Platform 4

Platform 5

Diggle Jn

Ashton Moss North 
Jn

Stalybridge

Hull

Hull

Clayton Bridge 
LC (CCTV)

Denton Jn SB 
(DJ)

Guide Bridge 
West Jn

Hull

Hull

P2020/2914915

P2020/2921616

P2020/2921664

TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK 
(MANCHESTER) OVERNIGHT 



Northern: 1 x unit to stable at Bridlington overnight 
(set off WTT 1W53 arrival) + 1 unit to stable at 
Scarborough overnight (set off STP 2G50 arrival)



HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE


ACCESS TO BOTANIC GARDENS AND SIDINGS 
FROM ALL OTHER PLATFORMS UNAFFECTED

TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK 
(MANCHESTER) OVERNIGHT 



Northern: 1 x unit to stable at Bridlington overnight 
(set off WTT 1W53 arrival) + 1 unit to stable at 
Scarborough overnight (set off STP 2G50 arrival)



HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE


ACCESS TO BOTANIC GARDENS AND SIDINGS 
FROM ALL OTHER PLATFORMS UNAFFECTED

LN860
NW5013
NW5021
NW7021

LN898
LN914

LN898
LN914

7m50ch and 15m0ch

0m0ch and 0m40ch

3m9ch and 14m0ch

5m0ch and 6m0ch

1m77ch and 2m8ch

0m40ch and 0m0ch

0m0ch and 0m12ch

0m0ch and 0m12ch

Follow-Up Work

In Connection With 
Engineering Work

Major Projects

Track Survey

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Track Maintenance

Track Maintenance

10/01/21

10/01/21

10/01/21

11/01/21

12/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7153533

W2020/7106593

W2020/7106542

W2020/7034384

W2020/7106643

W2020/7034469

W2020/7189273

W2020/7189216
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2215 Wed

2215 Thu

14/01/21

15/01/21

0515 Thu

0515 Fri

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Platform 4

Platform 5

Platform 4

Platform 5

Hull

Hull

Hull

Hull

P2020/2921665

P2020/2921666

TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK 
(MANCHESTER) OVERNIGHT 



Northern: 1 x unit to stable at Bridlington overnight 
(set off WTT 1W53 arrival) + 1 unit to stable at 
Scarborough overnight (set off STP 2G50 arrival)



HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE


ACCESS TO BOTANIC GARDENS AND SIDINGS 
FROM ALL OTHER PLATFORMS UNAFFECTED

TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK 
(MANCHESTER) OVERNIGHT 



Northern: 1 x unit to stable at Bridlington overnight 
(set off WTT 1W53 arrival) + 1 unit to stable at 
Scarborough overnight (set off STP 2G50 arrival)



HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE


ACCESS TO BOTANIC GARDENS AND SIDINGS 
FROM ALL OTHER PLATFORMS UNAFFECTED

LN898
LN914

LN898
LN914

0m0ch and 0m12ch

0m0ch and 0m12ch

Track Maintenance

Track Maintenance

13/01/21

14/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7189217

W2020/7189368
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021
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EAS_V4_4_2021

0150 Sat

0150 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

17/01/21

18/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0020 Sun

0400 Mon

0920 Sun

0920 Sun

0220 Sun

0920 Sun

0920 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

North London 
Incline

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Platforms 7, 8, 9, 
10 and 11

ECML Connect 
Line

Up & Down 
Canonbury/ Down 
Canonbury
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Single

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

All Lines

All Lines

Holloway

Kings Cross Station

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Kings Cross Station

York Way North Jn

Finsbury Park

Highbury Vale Jn

Hornsey

Harringay Jn

Hornsey

Wood Green South 
Jn

Finsbury Park

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Kings Cross

Kings Cross 
Station

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross 
Station

Route Boundary 
LNE Route - HS1 
/ CTRL
Canonbury 
Tunnel

Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

P2020/2863764 0150 SATURDAY TO 0020 SUNDAY AND 0920 
SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL 
OVER SLOW LINES BETWEEN HOLLOWAY AND 
KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. CANAL TUNNELS AND NLI 
AVAILABLE.

0020 SUNDAY TO 0220 SUNDAY AND 0845 
SUNDAY TO 0920 SUNDAY TRAINS TO 
START/TERMINATE AT FINSBURY PARK.

0220 SUNDAY TO 0845 SUNDAY TRAINS TO 
START/TERMINATE AT NEW BARNET

0220 SUNDAY TO 0715 SUNDAY PANTOGRAPHS 
TO BE LOWERED IN FERME PARK, BOUNDS 
GREEN AND HORNSEY EMU

KINGS CROSS TO BE CLEARED OF STABLED 
TRAINS

PLATFORMS 0, 1, 2 & 3 TO BE KEPT CLEAR OF 
STOCK



1T10 08.20 WELWYN GARDEN CITY TO KINGS 
LYNN TO START FROM WELWYN GARDEN CITY 
PLATFORM 1

LN101
LN105
LN110
LN115
LN165
LN3214
SO400

0m21ch and 1m12ch

3m75ch and 4m24ch

0m0ch and 0m22ch

0m22ch and 1m32ch

4m49ch and 4m68ch

0m0ch and 4m68ch

1m60ch and 3m40ch

1m60ch and 3m48ch

0m0ch and 1m55ch

4m20ch and 4m0ch

4m0ch and 4m70ch

3m0ch and 3m40ch

0m50ch and 1m30ch

3m38ch and 4m19ch

0m0ch and 3m10ch

0m0ch and 1m40ch

0m0ch and 1m20ch

Structures Examination

Structures Examination

Litter / Graffiti Clearance

Tunnel Work

S&T Work

Rail Testing and Lubrication

Major Projects

Follow-Up Work

Major Projects

P & D Maintenance

Remove Rail Defects

Arc Repairs

Remove Rail Defects

Vegetation Clearance

Vegetation Clearance

Structures Examination

Track Maintenance

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6769472

W2020/6769582

W2020/6764359

W2020/7190220

W2020/7141328

W2020/6815839

W2020/7282231

W2020/6806433

W2020/7050840

W2020/6723741

W2020/7143322

W2020/7058953

W2020/7350937

W2020/6801984

W2020/6802084

W2020/7001350

W2020/7141374
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EAS_V4_4_2021

0220 Sun

0845 Sun

0920 Sun

0010 Sat

0010 Sat

17/01/21

17/01/21

18/01/21

16/01/21

16/01/21

0715 Sun

0920 Sun

0400 Mon

0520 Sat

0520 Sat

BLOCKED To
Electric Trains

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

All

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Down Fast

Up Fast

Up Slow

Down Slow

Hornsey EMU Depot

Finsbury Park

Holloway

New Barnet

New Barnet

Hornsey EMU 
Depot

Kings Cross

Kings Cross

Wood Green 
South Jn

Wood Green 
South Jn

P2020/2863764

P2020/2971934 TRAINS TO TRAVEL ON THE SLOW LINES 
BETWEEN POTTER BAR AND WOOD GREEN 
SOUTH JN

LN101

0m0ch and 1m40ch

0m0ch and 2m26ch

0m0ch and 4m68ch

0m0ch and 4m68ch

2m35ch and 2m55ch

3m38ch and 4m19ch

3m53ch and 5m2ch

0m0ch and 1m35ch

0m0ch and 3m0ch

0m0ch and 3m25ch

0m0ch and 1m55ch

4m55ch and 3m31ch

0m0ch and 3m25ch

8m0ch and 9m20ch

S&T Work

Survey Work

Technical Inspection

Technical Inspection

S&T Work

S&T Work

OHL Work (Maintenance)

Patrolling 

P & D Maintenance

Major Projects

Vegetation Clearance

Track Maintenance

Tunnel Work

Remove Rail Defects

17/01/21

17/01/21

17/01/21

16/01/21

16/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7142787

W2020/7088028

W2020/7187048

W2020/7187049

W2020/7024733

W2020/6801978

W2020/7286882

W2020/7141470

W2020/7240376

W2020/7171685

W2020/6822875

W2020/6222589

W2020/6757310

W2020/7339368
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0220 Sun

0605 Sun

17/01/21

18/01/21

18/01/21

18/01/21

17/01/21

18/01/21

0220 Sun

0410 Mon

0410 Mon

0410 Mon

0605 Sun

0410 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow
Down Royston 
Flyover

Down Sidings

Up Sidings

All Lines

Down and Up Fast

Down and Up 
Slow

Huntingdon South 
Jn

Hitchin East Jn

Biggleswade

Sandy

Huntingdon South 
Jn

Huntingdon South 
Jn

Cambridge Jn

Hitchin North Jn

Biggleswade

Sandy

Hitchin South

Cambridge Jn

P2020/2786664 BETWEEN 0120 SAT TO 0220 SUN AND BETWEEN 
0605 SUN TO 0410 MON 

TRAINS DIVERTED VIA CAMBRIDGE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HICTHIN AND 
PETERBOROUGH

NO ACCESS TO DOWN ROYSTON FLYOVER

LNER TO DIVERT 1xTPH VIA CAMBRIDGE

OTHER LNER SERVICES TO START/TERMINATE 
AT GRANTHAM AND AT RETFORD

LN101
LN126

38m40ch and 45m65ch

39m25ch and 41m25ch

39m20ch and 39m60ch

31m70ch and 32m20ch

32m20ch and 32m40ch

51m20ch and 52m40ch

31m40ch and 33m42ch

40m0ch and 43m0ch

39m35ch and 43m20ch

38m40ch and 41m36ch

44m0ch and 45m65ch

51m20ch and 52m30ch

51m20ch and 54m60ch

51m20ch and 51m55ch

51m35ch and 53m30ch

OHL Work (Resilience)

OHL Work

Remove Rail Defects

P & D Maintenance

Technical Inspection

Welding and Grinding

Rail Testing and Lubrication

Rail Testing and Lubrication

S&T Work

Follow-Up Work

Litter / Graffiti Clearance

Patrolling 

Eradication Of Wet Beds

S&C Tamping

PL Tamping

16/01/21

16/01/21

16/01/21

16/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6798555

W2020/6835398

W2020/7104917

W2020/6605526

W2020/7353371

W2020/6802116

W2020/6802497

W2020/6802005

W2020/7202788

W2020/6828530

W2020/7249024

W2020/7243233

W2020/7013523

W2020/7157638

W2020/7157653
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Network Rail
LNE Route
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EAS_V4_4_2021

0120 Sat

0120 Sat

0120 Sat

0120 Sat

18/01/21

18/01/21

18/01/21

18/01/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Up Slow

Down Fast/Main

Up 
Main/Fast/Main
Down Slow

Up Slow

Woodwalton Jn

Fletton Jn

Holme LC

Huntingdon North Jn

Connington South

Huntingdon South
Jn

P2020/2786626 TRAINS DIVERTED VIA CAMBRIDGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO DIVERT 1xTPH VIA CAMBRIDGE



OTHER LNER SERVICES TO START/TERMINATE 
AT GRANTHAM AND AT RETFORD

LN101

65m20ch and 69m25ch

58m18ch and 59m30ch

58m0ch and 59m25ch

58m0ch and 58m32ch

60m20ch and 61m40ch

57m60ch and 58m9ch

70m70ch and 72m70ch

63m75ch and 64m40ch

58m35ch and 59m20ch

69m30ch and 73m45ch

65m20ch and 67m0ch

C20 Reballast ABC - High 
Output

URFDO Inspections

Preparatory Work

Vegetation Clearance

Preparatory Work

Structures Work

Renew Pads / Nylons

Drainage Work

Structures Work

OHL Work

Welding and Grinding

16/01/21

16/01/21

16/01/21

16/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6145160

W2020/7168068

W2020/6462458

W2020/6802176

W2020/6838969

W2020/7200219

W2020/7125268

W2020/7364343

W2020/6990133

W2020/6802412

W2020/7350297
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Network Rail
LNE Route
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EAS_V4_4_2021

2130 Fri

2130 Fri

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

18/01/21

18/01/21

16/01/21

16/01/21

18/01/21

18/01/21

16/01/21

18/01/21

0030 Sat

0030 Sat

0205 Sat

0615 Sat

0205 Sat

0205 Sat

0400 Mon

0400 Mon

0615 Sat

0615 Sat

0400 Mon

0400 Mon

0615 Sat

0310 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Up Slow

Down Slow

North Down 
Departure
North Up Arrival

Down Slow

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford 
and Up Stamford
Up Spalding

Down Spalding

Virtual Quarry Line
1
Virtual Quarry Line
2
Up Fast

Up Slow / Up Slow
No1 / Up Slow
Down Fast

Down 
Slow/Stamford 
(Platform 5)
Up Slow 
No2/Platform 2

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Stamford 
(Platform 4)

Spital Sidings

Tallington 
Crossovers

Stoke

New England North

Stoke

Stoke

Uffington & Barnack 
LC (MCG)

Folly Bank LC

New England North

Stoke

Uffington & Barnack 
LC (MCG)

Peterborough

New England North

Uffington & Barnack 
LC (MCG)

Eastfield

Stoke

Tallington 
Crossovers

Eastfield

Helpston Jn

Peterborough 
North

Werrington Jn

Eastfield

Fletton Jn

Peterborough

Peterborough 
North

Peterborough 
South

Spital Jn

Fletton Jn

P2020/2865154 BETWEEN 2130 SAT AND 0030 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST 
BETWEEN STOKE AND TALLINGTON 
CROSSOVERS 



BETWEEN 0030 SAT AND 0205 SAT 

ECS FROM NENE MUST CROSS OVER AT THE 
SOUTH END 



BETWEEN 0205 SAT TO 0310 MON 

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS 



BETWEEN 0030 SAT 16 JAN TO 0615 SAT 16 JAN 

ALL LINES BLOCKED BETWEEN PETERBOROUGH 
NORTH AND STOKE JN/UFFINGTON LC/FOLLY 
BANK 



BETWEEN 0030 SAT 16 JAN TO 2300 SAT 16 JAN 
AND 

BETWEEN 0900 SUN 17 JAN TO 2355 SUN 17 JAN 
NO ACCESS/EGRESS AVAILABLE TO THE 
SPALDING LINES 

TRAINS DIVERTED VIA CAMBRIDGE/MARCH LINES
INTO PETERBOROUGH 

NO ACCESS TO PLATFORMS 1, 2 AND 3 AT 
PETERBOROUGH 

SELECTED ECML SERVICES AND ROYAL MAIL 
SERVICES TO RETIME OVER THE DOWN 
SLOW/STAMFORD BETWEEN PETERBOROUGH 
NORTH AND TALLINGTON IN BOTH DIRECTIONS 
UNDER BI-DIRECTIONAL WORKING 



BETWEEN 0400 MON 18 JAN TO 0130 TUE 19 JAN 
AND 

BETWEEN 0530 TUE 19 JAN TO 0130 WED 20 JAN 
AND 

BETWEEN 0530 WED 20 JAN TO 0130 THU 21 JAN 
AND 

BETWEEN 0530 THU 21 JAN TO 0130 FRI 22 JAN 
AND 

BETWEEN 0530 FRI 22 JAN TO 2300 FRI 22 JAN 
AND 

SELECTED ECML SERVICES AND ROYAL MAIL 
SERVICES TO RETIME OVER THE DOWN 
SLOW/STAMFORD BETWEEN NEW ENGLAND 
NORTH AND TALLINGTON IN BOTH DIRECTIONS 
UNDER BI-DIRECTIONAL WORKING 

OTHER SERVICES DIVERTED VIA GNGE OR 
STAMFORDS

TRAINS TO BE RETIMED OVER THE UP SLOW 
BETWEEN PETERBOROUGH AND WERRINGTON 

LN101
LN135
LN147
LN170

75m65ch and 78m43ch

79m34ch and 82m53ch

78m70ch and 82m53ch

77m60ch and 78m20ch

75m34ch and 78m43ch

79m23ch and 79m50ch

75m70ch and 76m20ch

79m20ch and 79m45ch

84m50ch and 85m20ch

81m40ch and 86m20ch

76m0ch and 76m70ch

76m40ch and 76m70ch

77m60ch and 78m20ch

76m35ch and 76m70ch

75m34ch and 77m10ch

79m30ch and 79m50ch

Preparatory Work

OHL Work

OHL Work

URFDO Inspections

C11 Rerail Resleeper 
Reballast - Trax

Technical Inspection

S&T Work

Patrolling 

Patrolling 

Major Projects

Rail Testing and Lubrication

Remove Rail Defects

Patrolling 

P & D Maintenance

Structures Examination

Welding and Grinding

Rail Testing and Lubrication

15/01/21

15/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6765555

W2020/7283954

W2020/7343319

W2020/7168077

W2020/6765752

W2020/6802509

W2020/7217178

W2020/6654030

W2020/6654088

W2020/7184084

W2020/7229116

W2020/7356772

W2020/6802499

W2020/6739651

W2020/6769302

W2020/6802503

W2020/6820593
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Network Rail
LNE Route
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EAS_V4_4_2021

0615 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2355 Sun

2355 Sun

2355 Sun

0400 Mon

0400 Mon

0400 Mon

0900 Mon

0900 Mon

0900 Mon

0900 Mon

18/01/21

17/01/21

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

18/01/21

23/01/21

19/01/21

19/01/21

18/01/21

18/01/21

18/01/21

18/01/21

0400 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0400 Mon

0400 Mon

0400 Mon

0205 Sat

0130 Tue

0130 Tue

1400 Mon

1400 Mon

1400 Mon

1400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Up Fast

Down Fast

Down Slow

Down and Up 
March

March 
Independent
Two Way Goods 
Line
Down 
Slow/Stamford
Up Stamford

Down Slow

Up Stamford

Down 
Slow/Stamford
Tallington Up 
Siding

Up Fast

Down Fast

Up Slow

Up Slow

Up Spalding

Up Slow

Up Fast

Down Slow

Down Fast

Tallington 
Crossovers

Stoke

Crescent Jn

Spital Jn

Helpston Jn

Stoke

Helpston Jn

Tallington 
Crossovers

Tallington 
Crossovers

Werrington Jn

New England North

Werrington Jn

Tallington 
Crossovers

Greatford LC

Greatford LC

Helpston Jn

Kings Dyke

Peterborough 
East Jn

Peterborough 
North

Helpston Jn

New England 
North

Tallington 
Crossovers

New England 
North

Tallington 
Crossovers

Werrington Jn

Folly Bank LC

Greatford LC

Helpston Jn

Tallington 
Crossovers

P2020/2865154 JN IN BOTH DIRECTIONS UNDER BI-DIRECTIONAL 
WORKING. UP SLOW BTET BETWEEN 
WERRINGTON JN AND NEW ENGLAND NORTH 

EMR SERVICES TO/FROM LIVERPOOL DIVERTED 
VIA MELTON MOWBARY TO START/TERMINATE AT
NOTTINGHAM 

EMR SERVICES TO/FROM NORWICH TO 
START/TERMINATE AT NOTTINGHAM 



BETWEEN 0130 TUE 19 JAN TO 0530 TUE 19 JAN 
AND 

BETWEEN 0130 WED 20 JAN TO 0530 WED 20 JAN 
AND 

BETWEEN 0130 THU 21 JAN TO 0530 THU 21 JAN 
AND 

BETWEEN 0130 FRI 22 JAN TO 0530 FRI 22 JAN 
AND 

BETWEEN 0130 SAT 23 JAN TO 0205 SAT 23 JAN 

NO ACCESS/EGRESS FROM THE GNGE LINES 

ECML SERVICES RETIMED OVER THE DOWN 
SLOW/STAMFORD IN BOTH DIRECTIONS 
BETWEEN NEW ENGLAND AND TALLIINGTON



FRI 22ND JAN POSSESSION OF GNGE AND 
ASSOCIATED EXTENSION OF UP SLOW TO BE 
TAKEN AFTER THE PASSAGE OF 4E29 TOWARDS 
DONCASTER

76m0ch and 76m25ch

78m48ch and 81m0ch

79m34ch and 82m53ch

75m40ch and 76m60ch

76m0ch and 76m70ch

77m60ch and 78m25ch

100m20ch and 100m60ch

78m48ch and 89m20ch

C14 Rerail Resleep Reball 
Form - Trax

OHL Work

Patrolling 

Welding and Grinding

Rail Testing and Lubrication

Changing Sleepers & 
Timbers

Major Projects

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6662958

W2020/7343832

W2020/7276799

W2020/7168026

W2020/6802504

W2020/7220079

W2020/6176702
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Network Rail
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EAS_V4_4_2021

0130 Tue

0130 Tue

0530 Tue

0530 Tue

0130 Wed

0130 Wed

0530 Wed

0530 Wed

0130 Thu

0130 Thu

0530 Thu

0530 Thu

0130 Fri

0130 Fri

0530 Fri

0530 Fri

0130 Sat

0130 Sat

19/01/21

19/01/21

20/01/21

20/01/21

20/01/21

20/01/21

21/01/21

21/01/21

21/01/21

21/01/21

22/01/21

22/01/21

22/01/21

22/01/21

23/01/21

23/01/21

23/01/21

23/01/21

0530 Tue

0530 Tue

0130 Wed

0130 Wed

0530 Wed

0530 Wed

0130 Thu

0130 Thu

0530 Thu

0530 Thu

0130 Fri

0130 Fri

0530 Fri

0530 Fri

0130 Sat

0130 Sat

0205 Sat

0205 Sat

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Up Slow

Down Spalding

Up Spalding

Up Slow

Up Slow

Up Slow

Up Spalding

Down Spalding

Up Slow

Up Slow

Up Slow

Down Spalding

Up Spalding

Up Slow

Up Slow

Up Slow

Down Spalding

Up Spalding

Up Slow

Up Slow

Up Slow

Down Spalding

New England North

Folly Bank LC

Werrington Jn

Werrington Jn

New England North

Folly Bank LC

Werrington Jn

New England North

New England North

Folly Bank LC

Werrington Jn

New England North

New England North

Folly Bank LC

Werrington Jn

New England North

New England North

Folly Bank LC

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

New England 
North

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

P2020/2865154 19/01/21

19/01/21

19/01/21

19/01/21

20/01/21

20/01/21

20/01/21

20/01/21

21/01/21

21/01/21

21/01/21

21/01/21

22/01/21

22/01/21

22/01/21

22/01/21

23/01/21

23/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V4_4_2021

2300 Tue

2300 Tue

0001 Mon

2320 Sat

0025 Mon

2250 Sat

0105 Wed

0105 Wed

0105 Wed

20/01/21

20/01/21

18/01/21

17/01/21

18/01/21

17/01/21

20/01/21

20/01/21

20/01/21

0530 Wed

0530 Wed

0501 Mon

0840 Sun

0515 Mon

0805 Sun

0450 Wed

0450 Wed

0450 Wed

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Spalding

Down Fast

Up Fast

Down Slow

Up Slow

All Lines

All Lines

All Lines

All Lines

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Stoke

Stoke

Peascliff Crossovers

Bullpit Lane LC

Tuxford GSP

Balne LC (MCB)

Navarino Road Jn

Westbourne Road 
Jn

Highbury Vale Jn

Tallington 
Crossovers

Tallington 
Crossovers

Stoke

Peascliff 
Crossovers

Bathley Lane LC 
CCTV

Arksey LC CCTV

Caledonian Road 
and Barnsbury

Camden Road 
East Jn

Canonbury West 
Jn

P2020/2865154

P2020/2927130

P2020/2944844

P2020/2944742

P2020/2944862

P2020/2914145

P2020/2949587

TRAINS TO TRAVEL OVER SLOW LINES

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36

LN101

LN101
LN195

LN101

LN101

LN101
LN600
LN720
LN844
LN889

EA1320
LN110

88m0ch and 86m0ch

85m10ch and 86m0ch

105m1ch and 109m0ch

104m4ch and 109m0ch

110m50ch and 113m0ch

116m20ch and 117m20ch

123m28ch and 131m68ch

162m68ch and 165m38ch

159m0ch and 159m20ch

162m70ch and 163m16ch

3m77ch and 2m4ch

PL Tamping

Remove Rail Defects

S&T Work

OHL Work

OHL Work

Load / Unload Other 
Materials

OHL Work (Maintenance)

Scrap Removal

LC  Work

LC Work S&T

Patrolling 

19/01/21

19/01/21

18/01/21

16/01/21

18/01/21

16/01/21

20/01/21

20/01/21

20/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7164494

W2020/7168045

W2020/7159326

W2020/7225898

W2020/7076809

W2020/7001223

W2020/7235545

W2020/7050596

W2020/7152181

W2020/7184075

W2020/7260526

Week 42  - Continued

Continued

SUPERSEDED B
Y C

PPP



Page         135 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2300 Sat

18/01/21

18/01/21

18/01/21

18/01/21

19/01/21

19/01/21

19/01/21

19/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down Stamford

Up Stamford

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Kings Dyke

March

Whitemoor Jn

Whitemoor Jn

March

Uffington & Barnack 
LC (MCG)

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Ely North Jn

March

March East Jn

March West Jn

March

Helpston Jn

P2020/2839860

P2020/2911821

P2020/2694672

P2020/2971225

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1560
EA1570
LN135

LN147

0m0ch and 0m0ch

0m0ch and 0m0ch

73m0ch and 76m0ch

95m10ch and 97m45ch

87m0ch and 90m0ch

79m0ch and 80m70ch

14m0ch and 14m40ch

S&T Work

S&T Work

Vegetation Clearance

Vegetation Clearance

Remove Rail Defects

Survey Work

Remove Rail Defects

18/01/21

18/01/21

18/01/21

18/01/21

19/01/21

19/01/21

19/01/21

19/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7014531

W2020/7185370

W2020/6797536

W2020/7067453

W2020/7342264

W2020/7199780

W2020/7336922

Week 42  - Continued

SUPERSEDED B
Y C

PPP



Page         136 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0700 Sun

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Main

All Lines

Church Fenton

Holgate Jn

Holgate Jn

Colton Jn

Skelton Jn (York)

Church Fenton

Colton North Jn

Hambleton North 
Jn

Colton Jn

P2020/2937244 NO ROUTE AVAILABLE BETWEEN YORK AND 
LEEDS



HOLGATE LOOP AVAILABLE FOR SHUNTING 
UPTO THE APPROACH OF Y763PTS

LN600
LN854
LN906 10m5ch and 5m56ch

187m35ch and 187m55ch

10m55ch and 187m55ch

178m40ch and 182m15ch

10m30ch and 5m50ch

183m0ch and 186m45ch

182m79ch and 187m40ch

178m40ch and 182m45ch

Earthwork

Track Maintenance

Major Projects

OHL Inspection

Cable Trough Installation

Preparatory Work

Cable Work

S&T Work

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7228778

W2020/7345945

W2020/7164028

W2020/6848419

W2020/7288930

W2020/7288771

W2020/7288868

W2020/6941443
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Fri

0015 Sun

0015 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0710 Sun

0745 Sun

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

18/01/21

0015 Sun

0040 Sun

0745 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0745 Sun

0800 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow

All Lines

All Lines

All Lines

Down West Curve 
Up

Single

All Lines

All Lines

All Lines

Provincial Sidings

All Lines

Down and Up 
Slow

Tursdale Jn

King Edward Bridge 
South Jn

Royal Mail Terminal

Benton Crossovers

Greensfield Jn

King Edward Bridge 
North Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Newcastle East Jn

Newcastle

King Edward Bridge 
South Jn

Tursdale Jn

Ferryhill South Jn

Ferryhill South Jn

Low Fell Jn

Ferryhill South Jn

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Park Lane Jn 
(Gateshead)

Newcastle

Ferryhill South Jn

Ferryhill South Jn

P2020/2766673 BETWEEN 2200 FRI TO 0015 SUN AND

BETWEEN 0745 SUN TO 0800 MON

TRAINS TO TRAVEL OVER THE MAIN LINES 
BETWEEN FERRYHILL SOUTH JN AND TURSDALE


FREIGHT TRAFFIC DIVERTED VIA ECML AND 
DINSDALE OR VIA DURHAM COAST



BETWEEN 0015 SUN TO 0745 SUN

NEWCASTLE STATION PLATFORMS NOT 
AVAILABLE TO STABLE TRAINS

LN600
LN627
LN674
LN676
LN682
LN684

78m0ch and 2m0ch

78m0ch and 2m0ch

79m20ch and 0m20ch

79m30ch and 0m60ch

79m0ch and 3m0ch

56m17ch and 59m0ch

58m15ch and 61m40ch

76m40ch and 76m60ch

75m25ch and 76m35ch

66m10ch and 68m24ch

62m40ch and 63m53ch

S&T Maintenance

Track Maintenance

Follow-Up Work

Resignalling Work

Litter / Graffiti Clearance

C4 Rerail Resleeper (steel)

Development Walkout

Survey Work

PL Stoneblowing

Mobile Maintenance Train

Drainage Work

15/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6767361

W2020/6767266

W2020/6754391

W2020/7226831

W2020/7200090

W2020/6954908

W2020/7032904

W2020/7317615

W2020/6831923

W2020/6834271

W2020/7138917
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Network Rail
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EAS_V4_4_2021

2200 Fri

0015 Sun

0015 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0710 Sun

0745 Sun

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

0015 Sun

0040 Sun

0745 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0745 Sun

0800 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow

All Lines

All Lines

All Lines

Down West Curve 
Up

Single

All Lines

All Lines

All Lines

Provincial Sidings

All Lines

Down and Up 
Slow

Tursdale Jn

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Benton Crossovers

Greensfield Jn

King Edward Bridge 
North Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Newcastle East Jn

Newcastle

King Edward Bridge 
South Jn

Tursdale Jn

Ferryhill South Jn

Ferryhill South Jn

Low Fell Jn

Ferryhill South Jn

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Park Lane Jn 
(Gateshead)

Newcastle

Ferryhill South Jn

Ferryhill South Jn

P2020/2766974 BETWEEN 2200 FRI TO 0015 SUN AND

BETWEEN 0745 SUN TO 0800 MON

TRAINS TO TRAVEL OVER THE MAIN LINES 
BETWEEN FERRYHILL SOUTH JN AND TURSDALE


FREIGHT TRAFFIC DIVERTED VIA ECML AND 
DINSDALE OR VIA DURHAM COAST



BETWEEN 0015 SUN TO 0745 SUN

NEWCASTLE STATION PLATFORMS NOT 
AVAILABLE TO STABLE TRAINS

LN600
LN627
LN674
LN676
LN682
LN684

78m0ch and 3m10ch

80m10ch and 0m9ch

59m5ch and 66m5ch

78m0ch and 3m10ch

79m20ch and 0m20ch

61m1ch and 62m4ch

56m12ch and 59m5ch

72m60ch and 74m65ch

66m10ch and 67m0ch

79m10ch and 3m0ch

56m17ch and 59m0ch

79m0ch and 3m0ch

78m69ch and 0m64ch

79m42ch and 0m0ch

100m63ch and 101m59ch

75m15ch and 75m35ch

Track Maintenance

Litter / Graffiti Clearance

C15 Drainage Only

S&T Maintenance

Follow-Up Work

Earthwork

S&T Work

Vegetation Clearance (Non-
Flail)

S&T Points

S&T Points

C4 Rerail Resleeper (steel)

Litter / Graffiti Clearance

Drainage Work

Survey Work

Point Heater Maintenance

S&T Points

Mobile Maintenance Train

22/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6767267

W2020/6764629

W2020/7055276

W2020/6767362

W2020/6754392

W2020/7232678

W2020/6831984

W2020/7165368

W2020/6832036

W2020/6831985

W2020/6980010

W2020/7200098

W2020/7171033

W2020/7166080

W2020/6789071

W2020/6832035

W2020/6834246
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Network Rail
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EAS_V4_4_2021

0030 Sun

0030 Sun

2340 Sun

2340 Sun

2200 Mon

2200 Tue

17/01/21

17/01/21

18/01/21

18/01/21

19/01/21

20/01/21

0905 Sun

0905 Sun

0515 Mon

0515 Mon

0620 Tue

0620 Wed

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

Dunbar Up 
Sidings
Oxwellmains 
Down Sidings
Oxwellmains Up 
Sidings

All Lines

Dunbar Up 
Sidings

All

All

Drem Jn

Drem Jn

Drem Jn

Drem Jn

Bishop Auckland

Bishop Auckland

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Heighington LC

Heighington LC

P2020/2766974

P2020/2932866

P2020/2933003

P2020/2937782

P2020/2937783

LN600
SC147

LN600
SC147

LN678

LN678

73m50ch and 75m15ch

79m40ch and 0m58ch

0m45ch and 3m10ch

62m40ch and 63m72ch

52m0yds and 36m900yds

32m0yds and 27m0yds

31m680yds and 28m570yds

44m429yds and 42m214yds

49m700yds and 40m0yds

34m50yds and 33m600yds

32m400yds and 23m0yds

49m700yds and 40m0yds

44m429yds and 42m214yds

31m680yds and 28m570yds

54m500yds and 36m0yds

6m0ch and 8m40ch

6m0ch and 8m40ch

Structures Examination

Structures Examination

Drainage Work

Preparatory Work

Prep Work (Rail Vac)

S&T Work

Structures Work

Station Construction

Other E&P Work

Resignalling Work

Station Construction

Structures Work

S&T Work

S&T Work

Follow-Up Work

Follow-Up Work

17/01/21

17/01/21

17/01/21

17/01/21

18/01/21

19/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7221487

W2020/7228670

W2020/7139125

W2020/6669516

W2020/6669738

W2020/6866769

W2020/7300878

W2020/7235389

W2020/7231805

W2020/7111039

W2020/7235394

W2020/7300662

W2020/6866690

W2020/7223439

W2020/7208773

W2020/7234033

Week 42  - Continued

Continued

SUPERSEDED B
Y C

PPP



Page         140 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Thu
22/01/21
0620 Fri

PossessionAllBishop AucklandHeighington LCP2020/2937767 LN678

6m0ch and 8m40ch
Follow-Up Work

21/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7234030
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Network Rail
LNE Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

2340 Sat

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/01/21

18/01/21

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0015 Sun

0430 Mon

0740 Sun

0740 Sun

0200 Sun

0430 Mon

0430 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Down Heeley 
Loop

Up Dore Curve 
Down

Down Manchester

Up Manchester

Down Main

Up Main

Up Heeley loop

Platform 2c

Platform 8

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Washer Shunt 
Spur
Down Station 
Sidings
Up Station Siding 
No.1

Sheffield South Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Sheffield South Jn

Heeley

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Sheffield North Jn

Dore Station Jn

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Dronfield

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Dronfield

Mill Race Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2020/2671336 2340 SAT TO 0001 SUN

1N70 TO DIVERT VIA BARROW HILL AND 
WOODBURN JN. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE TO DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN



PLATFORM 2C TO BE CLEAR OF STABLED UNITS


PLATFORM 8 TO BE CLEAR OF STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



TAKE POSSESSION AROUND TRAIN 6C82 
STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP LINE 



TAKE POSSESSION AROUND TRAIN 6G40 

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

153m60ch and 162m56ch

158m35ch and 159m20ch

158m35ch and 158m50ch

153m73ch and 154m20ch

152m20ch and 162m56ch

41m72ch and 158m77ch

161m25ch and 161m65ch

161m52ch and 161m65ch

0m60ch and 0m0ch

158m35ch and 158m77ch

158m40ch and 159m5ch

158m35ch and 159m20ch

152m8ch and 153m66ch

41m72ch and 158m77ch

155m55ch and 158m30ch

152m8ch and 154m20ch

Permanent Way Inspection

Drainage Work

Welding and Grinding

Permanent Way Inspection

URFDO Inspections

In Connection With 
Engineering Work

Point Heater Maintenance

Point Heater Maintenance

Permanent Way Inspection

S&T Maintenance

S&T Points

Technical Inspection

Tunnel Work

Drainage Work

C16 Rerail Resleeper 
(Concrete)

Remove Rail Defects

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6857525

W2020/7185556

W2020/7185861

W2020/7181237

W2020/7231841

W2020/7224283

W2020/7240934

W2020/7240931

W2020/7181152

W2020/7185818

W2020/7224146

W2020/7184471

W2020/7216297

W2020/7185687

W2020/6450771

W2020/7231498
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Network Rail
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EAS_V4_4_2021

0740 Sun

0845 Sun

2200 Sat

0001 Sun

0001 Sun

0740 Sun

0740 Sun

18/01/21

17/01/21

18/01/21

17/01/21

17/01/21

18/01/21

18/01/21

0430 Mon

1700 Sun (8 hrs)

0530 Mon

0740 Sun

0740 Sun

0530 Mon

0530 Mon

Possession

Line 
Blockage 
+Detonators

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Up Station Siding 
No.2
Down Main

Up Main

Up South 
Yorkshire Down

Down Sidings

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down Main

Up Main

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill

Sheffield South Jn

Kirk Sandall Jn

Chesterfield Down 
Sidings

Barrow Hill South Jn

Tapton Jn (inc)

Tapton Jn

Tapton Jn

Dore Station Jn

Markham Main 
Colliery G.F

Chesterfield 
Down Sidings

Clay Cross North 
Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2020/2671336

P2020/2963022

P2020/2695481

STANDING AT SIGNAL S77 ON THE DOWN MAIN 
LINE 



EXTEND POSSESSION AROUND TRAIN 6G41 
STANDING AT SIGNAL S68 ON THE UP MAIN LINE 


EXTEND POSSESSION AROUND TRAIN 6G42 
STANDING AT SIGNAL S70 ON THE UP HEELEY 
LOOP LINE

0001 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE 
EREWASH / BARROW HILL LINES BETWEEN CLAY 
CROSS NORTH JN AND TAPTON JN AND THEN 
DIVERTED VIA BARROW HILL AND BEIGHTON JN 
DUE TO P/2671332).

NOTE: ROUTE AVAILABLE POST-0740 SUN FOR 
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA 
DRONFIELD AND DORE SOUTH CURVE.



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD.

LN758

LN3201
LN3207
LN804
LN806

19m15ch and 20m37ch

146m0ch and 146m77ch

143m30ch and 146m55ch

146m0ch and 146m77ch

147m0ch and 148m10ch

Structures Work

Permanent Way Inspection

C9 Resleeper Reballast - 
Trax

S&T Maintenance

Preparatory Work

17/01/21

17/01/21

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7314993

W2020/6857635

W2020/6797467

W2020/7199801

W2020/7076794
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EAS_V4_4_2021

2155 Mon
19/01/21
0555 Tue

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651388 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED.

 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4899 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

18/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952745
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EAS_V4_4_2021

2155 Tue
20/01/21
0555 Wed

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651389 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE

 

TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4899 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

19/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952746
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2155 Wed
21/01/21
0555 Thu

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651390 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4899 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

20/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952747
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2155 Thu

0015 Sun

0015 Sun

22/01/21

17/01/21

17/01/21

0555 Fri

0815 Sun

0815 Sun

Possession

Possession

Possession

Down Main

Up Main

All Lines

All Lines

Dronfield

Bradley Jn

Penistone

Chesterfield North
Jn

Diggle Jn SB

Huddersfield

P2020/2651391

P2020/2885667

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4899 ON THE DOWN 
MAIN LINE

LN3201
LN804

LN860
LN862
NW7021

146m40ch and 151m45ch

0m2ch and 1m0ch

15m11ch and 27m68ch

22m30ch and 22m70ch

C20 Reballast ABC - High 
Output

In Connection With 
Engineering Work

Survey Work

Earthwork

21/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952748

W2020/7092037

W2020/7091867

W2020/7176724
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021
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EAS_V4_4_2021

0150 Sat

0150 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

24/01/21

25/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0020 Sun

0400 Mon

0920 Sun

0920 Sun

0220 Sun

0920 Sun

0920 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

North London 
Incline

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Platforms 7, 8, 9, 
10 and 11

ECML Connect 
Line

Down Canonbury

Up 
Canonbury/Single
Flyover/EMU 
Reversing Siding 
No.2
Single

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

Up Reversing 
Siding

Down Carriage 
Line

All

Shunting Spur

Holloway

Kings Cross Station

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Kings Cross Station

York Way North Jn

Canonbury West Jn

Hornsey

Harringay Jn

Hornsey

Wood Green South 
Jn

Finsbury Park

Ferme Park RS

Harringay

Wood Green South 
Jn

Hornsey EMU Depot

Kings Cross

Kings Cross 
Station

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross 
Station

Route Boundary 
LNE Route - HS1 
/ CTRL
Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Harringay

Hornsey

Hornsey EMU 
Depot

P2020/2863806 0150 SATURDAY TO 0020 SUNDAY AND 0920 
SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL 
OVER SLOW LINES BETWEEN HOLLOWAY AND 
KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. CANAL TUNNELS AND NLI 
AVAILABLE.

0020 SUNDAY TO 0220 SUNDAY AND 0845 
SUNDAY TO 0920 SUNDAY TRAINS TO 
START/TERMINATE AT FINSBURY PARK.

0220 SUNDAY TO 0845 SUNDAY TRAINS TO 
START/TERMINATE AT NEW BARNET

0220 SUNDAY TO 0715 SUNDAY PANTOGRAPHS 
TO BE LOWERED IN FERME PARK

KINGS CROSS TO BE CLEARED OF STABLED 
TRAINS

LN101
LN105
LN110
LN115
LN165
LN3214
SO400

0m0ch and 3m0ch

3m30ch and 3m40ch

0m0ch and 3m0ch

0m0ch and 1m26ch

0m0ch and 1m26ch

0m0ch and 1m70ch

0m0ch and 1m68ch

2m49ch and 3m70ch

0m0ch and 4m68ch

0m0ch and 1m13ch

0m0ch and 0m22ch

1m0ch and 1m35ch

0m0ch and 4m68ch

0m46ch and 0m65ch

1m75ch and 3m40ch

0m0ch and 1m55ch

Tunnel Work

S&T Maintenance

P & D Maintenance

Patrolling 

S&T Work

Major Projects

OHL Work

Structures Work

Technical Inspection

OHL Work

Litter / Graffiti Clearance

Rerail Resleeper Reballast 
(Maintenance Only)

Technical Inspection

Remove Rail Defects

Major Projects

Vegetation Clearance

Rail Testing and Lubrication

23/01/21

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7227011

W2020/7316826

W2020/7239673

W2020/7166833

W2020/7175504

W2020/6743998

W2020/6797307

W2020/7138050

W2020/7221117

W2020/7239324

W2020/6764360

W2020/7175525

W2020/7215795

W2020/7374739

W2020/7282128

W2020/6811028

W2020/6810891
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0220 Sun

0220 Sun

0845 Sun

0920 Sun

0010 Sat

0010 Sat

0120 Sun

0130 Sun

24/01/21

24/01/21

24/01/21

25/01/21

23/01/21

23/01/21

24/01/21

24/01/21

0715 Sun

0845 Sun

0920 Sun

0400 Mon

0520 Sat

0520 Sat

0820 Sun

0800 Sun

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

BLOCKED To
Electric Trains

Inlet/Outlet 1 and 
2
No.s 30 & 31 
Roads
All Lines

Down Hertford

Up Hertford

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Down Fast

Up Fast

Up Slow

Down Slow

All Lines

Down and Up 
Hertford

Ferme Park RS

Bowes Park

Finsbury Park

Holloway

Oakleigh Park

Oakleigh Park

Cambridge Jn

Langley Jn

Ferme Park RS

Wood Green 
North Jn

Kings Cross

Kings Cross

New Southgate

New Southgate

Knebworth

Langley Jn FS

P2020/2863806

P2020/2984229

P2020/3004980 MAINTENANCE HIT03A

OHL WORK E02 MAINTENANCE

PLTR STEVENAGE PLATFORM 2 PREP WORK 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

LN101

LN101
LN120

0m0ch and 2m14ch

0m0ch and 3m25ch

1m75ch and 3m53ch

7m0ch and 8m0ch

26m58ch and 28m41ch

25m56ch and 29m63ch

28m20ch and 31m17ch

Tunnel Work

Follow-Up Work

Eradication Of Wet Beds

S&T Work

S&C Maintenance

OHL Work

24/01/21

24/01/21

24/01/21

24/01/21

23/01/21

23/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6757355

W2020/6867596

W2020/7368669

W2020/7436291

W2020/7370862

W2020/7389913
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EAS_V4_4_2021

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Slow
Down Royston 
Flyover

Down Sidings

Down Yard

Up Sidings

Huntingdon South 
Jn

Hitchin East Jn

Biggleswade

Hitchin

Sandy

Cambridge Jn

Hitchin North Jn

Biggleswade

Hitchin

Sandy

P2020/2788923 TRAINS DIVERTED VIA CAMBRIDGE



LNER TO DIVERT 1xTPH VIA CAMBRIDGE



OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH AND/OR AT RETFORD



BETWEEN 0120 SAT TO 0410 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HICTHIN AND 
PETERBOROUGH

LN101
LN126

43m25ch and 50m39ch

36m75ch and 39m40ch

32m20ch and 42m71ch

35m60ch and 34m0ch

39m25ch and 41m25ch

32m35ch and 35m56ch

43m43ch and 50m39ch

51m34ch and 53m49ch

44m15ch and 55m53ch

44m20ch and 46m40ch

32m31ch and 43m0ch

44m20ch and 46m40ch

43m43ch and 50m39ch

32m35ch and 35m56ch

41m51ch and 42m71ch

51m20ch and 52m30ch

41m16ch and 42m16ch

OHL Work (Resilience)

Preparatory Work

Track Maintenance

IBJ Work

Preparatory Work

Commissioning Work

Installation of Fencing

Track Maintenance

Drainage Inspection

Track Maintenance

Technical Inspection

Track Maintenance

OHL Work

Commissioning Work

Survey Work

Patrolling 

Structures Examination

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6798556

W2020/6904359

W2020/6811036

W2020/7215822

W2020/6836021

W2020/7098982

W2020/7028277

W2020/7178865

W2020/7052929

W2020/7019237

W2020/6811045

W2020/7019239

W2020/6820868

W2020/7098855

W2020/7146598

W2020/7239378

W2020/7220085
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0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Down Fast/Main

Up 
Main/Fast/Main
Down Slow

Up Slow

Woodwalton Jn

Fletton Jn

Fletton Jn

Holme LC

Huntingdon North Jn

Connington South

Fletton Jn

Huntingdon South
Jn

P2020/2788921 TRAINS DIVERTED VIA CAMBRIDGE



BETWEEN 0120 SAT TO 0120 SUN AND 

BETWEEN 0820 SUN TO 0410 MON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HICTHIN AND 
PETERBOROUGH



BETWEEN 0120 SUN TO 0820 SUN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHWORTH GARDEN CITY

CAMBRIDGE SERVICES TO TERMINATE/START AT
LETCHWORTH GARDEN CITY PLATFORM 1



LNER TO DIVERT 1xTPH VIA CAMBRIDGE



OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH AND/OR AT RETFORD

LN101

66m60ch and 67m60ch

69m35ch and 73m0ch

58m35ch and 59m20ch

57m33ch and 62m65ch

59m10ch and 60m40ch

57m33ch and 59m25ch

59m0ch and 59m30ch

57m33ch and 58m10ch

S&T Maintenance

S&T Work

Structures Work

C20 Reballast ABC - High 
Output

Vegetation Clearance

Preparatory Work

Rail Testing and Lubrication

Structures Work

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7358899

W2020/7166779

W2020/6990134

W2020/6145478

W2020/6827343

W2020/6462459

W2020/6827294

W2020/7200038
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EAS_V4_4_2021

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

2300 Sat

2300 Sat

2300 Sat

2340 Sun

2340 Sun

2340 Sun

2340 Sun

0400 Mon

24/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

2340 Sun

0400 Mon

0400 Mon

0455 Mon

0400 Mon

0320 Mon

0900 Sun

0900 Sun

0900 Sun

0400 Mon

0400 Mon

0455 Mon

0400 Mon

0455 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast (Platform 
3)
Up Slow/Up Slow 
No.1 (Platform 1)
Up Slow 
No2/Platform 2

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Down Spalding

Up Spalding

Virtual Quarry Line
1
Virtual Quarry Line
2
Spital Sidings

Down 
Slow/Stamford 
(Platform 5)
Down Slow

Up Stamford 
(Platform 4)

Up Slow / Up Slow
No1 / Up Slow
Down Fast

Up Fast

Down 
Slow/Stamford 
(Platform 5)
Down Slow

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Tallington 
Crossovers

Peterborough

New England North

Folly Bank LC

New England North

Eastfield

Uffington & Barnack 
LC (MCG)

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Stoke

Uffington & Barnack 
LC (MCG)

Stoke

Uffington & Barnack 
LC (MCG)

Stoke

Fletton Jn

Peterborough

Peterborough 
North

Werrington Jn

Eastfield

Spital Jn

Fletton Jn

Helpston Jn

Peterborough 
South

Fletton Jn

Helpston Jn

Peterborough 
South

New England 
North

P2020/2865323 BETWEEN 0205 SAT TO 0320 MON

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS



BETWEEN 0205 SAT TO 2300 SAT 

BETWEEN 0900 SUN TO 2340 SUN 

SERVICES DIVERTED VIA CAMBRIDGE/MARCH 
LINES INTO PETERBOROUGH

NO ACCESS/EGRESS FROM THE GNGE LINES 

NO ACCESS TO PLATFORMS 1, 2 AND 3 AT 
PETERBOROUGH

ECML SERVICES TO RETIME OVER THE DOWN 
STAMFORD/DOWN SLOW IN BOTH DIRECTIONS 
BETWEEN NEW ENGLAND NORTH AND 
TALLINGTON CROSSOVERS UNDER BI-
DIRECTIONAL WORKING 



BETWEEN 2340 SUN TO 0455 MON 

NO ACCESS/EGRESS AVAILABLE TO THE 
STAMFORD LINES 

NO ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND STOKE JN

EMR SERVICES TO/FROM LIVERPOOL DIVERTED 
VIA MELTON MOWBARY AND TO 
START/TERMINATE AT NOTTINGHAM 

EMR SERVICES TO/FROM NORWICH TO 
START/TERMINATE AT NOTTINGHAM

LN101
LN135
LN147
LN170

78m48ch and 89m20ch

75m40ch and 76m19ch

75m20ch and 78m43ch

15m25ch and 15m45ch

78m70ch and 82m53ch

75m20ch and 78m43ch

75m40ch and 76m60ch

77m60ch and 78m20ch

78m48ch and 81m0ch

Major Projects

Structures Examination

Follow Up Tamping

Track Maintenance

OHL Work

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

Patrolling 

C14 Rerail Resleep Reball 
Form - Trax

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6357023

W2020/7339686

W2020/7157491

W2020/7178880

W2020/7344036

W2020/6765537

W2020/7277073

W2020/6811292

W2020/6669043
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0400 Mon
25/01/21
0455 Mon

PossessionUp Stamford

Down 
Slow/Stamford

Uffington & Barnack 
LC (MCG)

P2020/2865323 25/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2130 Fri

2130 Fri

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

18/01/21

18/01/21

16/01/21

16/01/21

18/01/21

18/01/21

16/01/21

18/01/21

0030 Sat

0030 Sat

0205 Sat

0615 Sat

0205 Sat

0205 Sat

0400 Mon

0400 Mon

0615 Sat

0615 Sat

0400 Mon

0400 Mon

0615 Sat

0310 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Up Slow

Down Slow

North Down 
Departure
North Up Arrival

Down Slow

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford 
and Up Stamford
Up Spalding

Down Spalding

Virtual Quarry Line
1
Virtual Quarry Line
2
Up Fast

Up Slow / Up Slow
No1 / Up Slow
Down Fast

Down 
Slow/Stamford 
(Platform 5)
Up Slow 
No2/Platform 2

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Stamford 
(Platform 4)

Spital Sidings

Tallington 
Crossovers

Stoke

New England North

Stoke

Stoke

Uffington & Barnack 
LC (MCG)

Folly Bank LC

New England North

Stoke

Uffington & Barnack 
LC (MCG)

Peterborough

New England North

Uffington & Barnack 
LC (MCG)

Eastfield

Stoke

Tallington 
Crossovers

Eastfield

Helpston Jn

Peterborough 
North

Werrington Jn

Eastfield

Fletton Jn

Peterborough

Peterborough 
North

Peterborough 
South

Spital Jn

Fletton Jn

P2020/2865154 BETWEEN 2130 SAT AND 0030 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST 
BETWEEN STOKE AND TALLINGTON 
CROSSOVERS 



BETWEEN 0030 SAT AND 0205 SAT 

ECS FROM NENE MUST CROSS OVER AT THE 
SOUTH END 



BETWEEN 0205 SAT TO 0310 MON 

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS 



BETWEEN 0030 SAT 16 JAN TO 0615 SAT 16 JAN 

ALL LINES BLOCKED BETWEEN PETERBOROUGH 
NORTH AND STOKE JN/UFFINGTON LC/FOLLY 
BANK 



BETWEEN 0030 SAT 16 JAN TO 2300 SAT 16 JAN 
AND 

BETWEEN 0900 SUN 17 JAN TO 2355 SUN 17 JAN 
NO ACCESS/EGRESS AVAILABLE TO THE 
SPALDING LINES 

TRAINS DIVERTED VIA CAMBRIDGE/MARCH LINES
INTO PETERBOROUGH 

NO ACCESS TO PLATFORMS 1, 2 AND 3 AT 
PETERBOROUGH 

SELECTED ECML SERVICES AND ROYAL MAIL 
SERVICES TO RETIME OVER THE DOWN 
SLOW/STAMFORD BETWEEN PETERBOROUGH 
NORTH AND TALLINGTON IN BOTH DIRECTIONS 
UNDER BI-DIRECTIONAL WORKING 



BETWEEN 0400 MON 18 JAN TO 0130 TUE 19 JAN 
AND 

BETWEEN 0530 TUE 19 JAN TO 0130 WED 20 JAN 
AND 

BETWEEN 0530 WED 20 JAN TO 0130 THU 21 JAN 
AND 

BETWEEN 0530 THU 21 JAN TO 0130 FRI 22 JAN 
AND 

BETWEEN 0530 FRI 22 JAN TO 2300 FRI 22 JAN 
AND 

SELECTED ECML SERVICES AND ROYAL MAIL 
SERVICES TO RETIME OVER THE DOWN 
SLOW/STAMFORD BETWEEN NEW ENGLAND 
NORTH AND TALLINGTON IN BOTH DIRECTIONS 
UNDER BI-DIRECTIONAL WORKING 

OTHER SERVICES DIVERTED VIA GNGE OR 
STAMFORDS

TRAINS TO BE RETIMED OVER THE UP SLOW 
BETWEEN PETERBOROUGH AND WERRINGTON 

LN101
LN135
LN147
LN170

75m65ch and 78m43ch

79m34ch and 82m53ch

78m70ch and 82m53ch

77m60ch and 78m20ch

75m34ch and 78m43ch

79m23ch and 79m50ch

75m70ch and 76m20ch

79m20ch and 79m45ch

84m50ch and 85m20ch

81m40ch and 86m20ch

76m0ch and 76m70ch

76m40ch and 76m70ch

77m60ch and 78m20ch

76m35ch and 76m70ch

75m34ch and 77m10ch

79m30ch and 79m50ch

Preparatory Work

OHL Work

OHL Work

URFDO Inspections

C11 Rerail Resleeper 
Reballast - Trax

Technical Inspection

S&T Work

Patrolling 

Patrolling 

Major Projects

Rail Testing and Lubrication

Remove Rail Defects

Patrolling 

P & D Maintenance

Structures Examination

Welding and Grinding

Rail Testing and Lubrication

15/01/21

15/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6765555

W2020/7283954

W2020/7343319

W2020/7168077

W2020/6765752

W2020/6802509

W2020/7217178

W2020/6654030

W2020/6654088

W2020/7184084

W2020/7229116

W2020/7356772

W2020/6802499

W2020/6739651

W2020/6769302

W2020/6802503

W2020/6820593
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EAS_V4_4_2021

0615 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2355 Sun

2355 Sun

2355 Sun

0400 Mon

0400 Mon

0400 Mon

0900 Mon

0900 Mon

0900 Mon

0900 Mon

18/01/21

17/01/21

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

18/01/21

23/01/21

19/01/21

19/01/21

18/01/21

18/01/21

18/01/21

18/01/21

0400 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0400 Mon

0400 Mon

0400 Mon

0205 Sat

0130 Tue

0130 Tue

1400 Mon

1400 Mon

1400 Mon

1400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Up Fast

Down Fast

Down Slow

Down and Up 
March

March 
Independent
Two Way Goods 
Line
Down 
Slow/Stamford
Up Stamford

Down Slow

Up Stamford

Down 
Slow/Stamford
Tallington Up 
Siding

Up Fast

Down Fast

Up Slow

Up Slow

Up Spalding

Up Slow

Up Fast

Down Slow

Down Fast

Tallington 
Crossovers

Stoke

Crescent Jn

Spital Jn

Helpston Jn

Stoke

Helpston Jn

Tallington 
Crossovers

Tallington 
Crossovers

Werrington Jn

New England North

Werrington Jn

Tallington 
Crossovers

Greatford LC

Greatford LC

Helpston Jn

Kings Dyke

Peterborough 
East Jn

Peterborough 
North

Helpston Jn

New England 
North

Tallington 
Crossovers

New England 
North

Tallington 
Crossovers

Werrington Jn

Folly Bank LC

Greatford LC

Helpston Jn

Tallington 
Crossovers

P2020/2865154 JN IN BOTH DIRECTIONS UNDER BI-DIRECTIONAL 
WORKING. UP SLOW BTET BETWEEN 
WERRINGTON JN AND NEW ENGLAND NORTH 

EMR SERVICES TO/FROM LIVERPOOL DIVERTED 
VIA MELTON MOWBARY TO START/TERMINATE AT
NOTTINGHAM 

EMR SERVICES TO/FROM NORWICH TO 
START/TERMINATE AT NOTTINGHAM 



BETWEEN 0130 TUE 19 JAN TO 0530 TUE 19 JAN 
AND 

BETWEEN 0130 WED 20 JAN TO 0530 WED 20 JAN 
AND 

BETWEEN 0130 THU 21 JAN TO 0530 THU 21 JAN 
AND 

BETWEEN 0130 FRI 22 JAN TO 0530 FRI 22 JAN 
AND 

BETWEEN 0130 SAT 23 JAN TO 0205 SAT 23 JAN 

NO ACCESS/EGRESS FROM THE GNGE LINES 

ECML SERVICES RETIMED OVER THE DOWN 
SLOW/STAMFORD IN BOTH DIRECTIONS 
BETWEEN NEW ENGLAND AND TALLIINGTON



FRI 22ND JAN POSSESSION OF GNGE AND 
ASSOCIATED EXTENSION OF UP SLOW TO BE 
TAKEN AFTER THE PASSAGE OF 4E29 TOWARDS 
DONCASTER

76m0ch and 76m25ch

78m48ch and 81m0ch

79m34ch and 82m53ch

75m40ch and 76m60ch

76m0ch and 76m70ch

77m60ch and 78m25ch

100m20ch and 100m60ch

78m48ch and 89m20ch

C14 Rerail Resleep Reball 
Form - Trax

OHL Work

Patrolling 

Welding and Grinding

Rail Testing and Lubrication

Changing Sleepers & 
Timbers

Major Projects

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6662958

W2020/7343832

W2020/7276799

W2020/7168026

W2020/6802504

W2020/7220079

W2020/6176702
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EAS_V4_4_2021

0130 Tue

0130 Tue

0530 Tue

0530 Tue

0130 Wed

0130 Wed

0530 Wed

0530 Wed

0130 Thu

0130 Thu

0530 Thu

0530 Thu

0130 Fri

0130 Fri

0530 Fri

0530 Fri

0130 Sat

0130 Sat

19/01/21

19/01/21

20/01/21

20/01/21

20/01/21

20/01/21

21/01/21

21/01/21

21/01/21

21/01/21

22/01/21

22/01/21

22/01/21

22/01/21

23/01/21

23/01/21

23/01/21

23/01/21

0530 Tue

0530 Tue

0130 Wed

0130 Wed

0530 Wed

0530 Wed

0130 Thu

0130 Thu

0530 Thu

0530 Thu

0130 Fri

0130 Fri

0530 Fri

0530 Fri

0130 Sat

0130 Sat

0205 Sat

0205 Sat

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Up Slow

Down Spalding

Up Spalding

Up Slow

Up Slow

Up Slow

Up Spalding

Down Spalding

Up Slow

Up Slow

Up Slow

Down Spalding

Up Spalding

Up Slow

Up Slow

Up Slow

Down Spalding

Up Spalding

Up Slow

Up Slow

Up Slow

Down Spalding

New England North

Folly Bank LC

Werrington Jn

Werrington Jn

New England North

Folly Bank LC

Werrington Jn

New England North

New England North

Folly Bank LC

Werrington Jn

New England North

New England North

Folly Bank LC

Werrington Jn

New England North

New England North

Folly Bank LC

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

New England 
North

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Tallington 
Crossovers

Werrington Jn

P2020/2865154 19/01/21

19/01/21

19/01/21

19/01/21

20/01/21

20/01/21

20/01/21

20/01/21

21/01/21

21/01/21

21/01/21

21/01/21

22/01/21

22/01/21

22/01/21

22/01/21

23/01/21

23/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_4_2021

0800 Tue

0800 Tue

0830 Tue

0800 Wed

0800 Wed

0830 Wed

0800 Thu

0800 Thu

0830 Thu

26/01/21

26/01/21

26/01/21

27/01/21

27/01/21

27/01/21

28/01/21

28/01/21

28/01/21

1800 Tue

1800 Tue

1800 Tue

1800 Wed

1800 Wed

1800 Wed

1800 Thu

1800 Thu

1800 Thu

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Up Spalding

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

P2020/2865154

P2020/2938502

P2020/2938503

P2020/2938504

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

LN101
LN147

LN101
LN147

LN101
LN147

18m68ch and 20m47ch

18m68ch and 20m47ch

18m68ch and 20m47ch

Major Projects

Major Projects

Major Projects

26/01/21

26/01/21

26/01/21

27/01/21

27/01/21

27/01/21

28/01/21

28/01/21

28/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7247226

W2020/7247227

W2020/7247228
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EAS_V4_4_2021

0800 Fri

0800 Fri

0830 Fri

0025 Mon

0025 Mon

2345 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

29/01/21

29/01/21

29/01/21

25/01/21

25/01/21

24/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

1800 Fri

1800 Fri

1800 Fri

0515 Mon

0515 Mon

0825 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

All Lines

Down Fast

Up Fast

All Lines

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

New England North

Helpston Jn

Helpston Jn

Rossington LC

Decoy North Jn

Bawtry Crossovers 
GSP

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Helpston Jn

New England 
North

New England 
North

Bathley Lane LC 
CCTV

Rossington LC

Torworth LC 
(CCTV)

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2020/2938505

P2020/2955123

P2020/2955161

P2020/2696319

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 7

LN101
LN147

LN101
LN230
LN748

LN101

EA1180
EA1320
EA1340
LN110

18m68ch and 20m47ch

145m0ch and 149m20ch

135m50ch and 137m50ch

123m28ch and 131m68ch

143m5ch and 144m60ch

4m40ch and 2m65ch

4m40ch and 3m14ch

Major Projects

OHL Work

S&T Work

OHL Work (Maintenance)

C2 Rerail - Both Rails

Litter / Graffiti Clearance

Remove Rail Defects

29/01/21

29/01/21

29/01/21

25/01/21

25/01/21

23/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7247229

W2020/7240570

W2020/7217335

W2020/7235551

W2020/7081925

W2020/7223875

W2020/7253768
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EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0745 Sun

0745 Sun

0745 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods

East Curve

West Curve

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

All Lines

Kings Dyke

March

Whitemoor Jn

Whitemoor Jn

Church Fenton

Holgate Jn

Holgate Jn

Skelton Jn (York)

Chettisham

March

March East Jn

March West Jn

Church Fenton

Colton North Jn

Colton Jn

P2020/2942461

P2020/2937873 NO ROUTE AVAILABLE BETWEEN YORK AND 
LEEDS



HOLGATE LOOP AVAILABLE FOR SHUNTING 
UPTO THE APPROACH OF Y763PTS

EA1560
LN135

LN600
LN854

85m0ch and 95m25ch

85m50ch and 86m20ch

94m0ch and 95m25ch

182m79ch and 187m40ch

183m0ch and 186m45ch

10m5ch and 5m56ch

10m55ch and 187m50ch

Track Maintenance

S&T Maintenance

Survey Work

Cable Work

Preparatory Work

Earthwork

Major Projects

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7245629

W2020/7037787

W2020/7229556

W2020/7288822

W2020/7288772

W2020/7228878

W2020/7164029
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2200 Fri

0015 Sun

0015 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0710 Sun

0745 Sun

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

0015 Sun

0040 Sun

0745 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0745 Sun

0800 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow

All Lines

All Lines

All Lines

Down West Curve 
Up

Single

All Lines

All Lines

All Lines

Provincial Sidings

All Lines

Down and Up 
Slow

Tursdale Jn

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Benton Crossovers

Greensfield Jn

King Edward Bridge 
North Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Newcastle East Jn

Newcastle

King Edward Bridge 
South Jn

Tursdale Jn

Ferryhill South Jn

Ferryhill South Jn

Low Fell Jn

Ferryhill South Jn

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Park Lane Jn 
(Gateshead)

Newcastle

Ferryhill South Jn

Ferryhill South Jn

P2020/2766974 BETWEEN 2200 FRI TO 0015 SUN AND

BETWEEN 0745 SUN TO 0800 MON

TRAINS TO TRAVEL OVER THE MAIN LINES 
BETWEEN FERRYHILL SOUTH JN AND TURSDALE


FREIGHT TRAFFIC DIVERTED VIA ECML AND 
DINSDALE OR VIA DURHAM COAST



BETWEEN 0015 SUN TO 0745 SUN

NEWCASTLE STATION PLATFORMS NOT 
AVAILABLE TO STABLE TRAINS

LN600
LN627
LN674
LN676
LN682
LN684

78m0ch and 3m10ch

80m10ch and 0m9ch

59m5ch and 66m5ch

78m0ch and 3m10ch

79m20ch and 0m20ch

61m1ch and 62m4ch

56m12ch and 59m5ch

72m60ch and 74m65ch

66m10ch and 67m0ch

79m10ch and 3m0ch

56m17ch and 59m0ch

79m0ch and 3m0ch

78m69ch and 0m64ch

79m42ch and 0m0ch

100m63ch and 101m59ch

75m15ch and 75m35ch

Track Maintenance

Litter / Graffiti Clearance

C15 Drainage Only

S&T Maintenance

Follow-Up Work

Earthwork

S&T Work

Vegetation Clearance (Non-
Flail)

S&T Points

S&T Points

C4 Rerail Resleeper (steel)

Litter / Graffiti Clearance

Drainage Work

Survey Work

Point Heater Maintenance

S&T Points

Mobile Maintenance Train

22/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6767267

W2020/6764629

W2020/7055276

W2020/6767362

W2020/6754392

W2020/7232678

W2020/6831984

W2020/7165368

W2020/6832036

W2020/6831985

W2020/6980010

W2020/7200098

W2020/7171033

W2020/7166080

W2020/6789071

W2020/6832035

W2020/6834246
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2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2300 Sun

2300 Mon

2300 Tue

2300 Wed

2300 Thu

30/01/21

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

26/01/21

27/01/21

28/01/21

29/01/21

2340 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0430 Mon

0430 Tue

0430 Wed

0430 Thu

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up

All Lines

All

All Lines

All Lines

All Lines

All Lines

All Lines

Phillips Siding Jn GF

Lancaster Road Jn

Norton-on-Tees 
West

Norton West LC

Seaton-on-Tees End
of Line

Greatham LC

Greatham LC

Greatham LC

Greatham LC

Greatham LC

Billingham Jn

Hartburn Jn

Norton-on-Tees 
East

Norton-on-Tees 
South

Seaton Snook Jn

Norton-on-Tees 
LC

Norton-on-Tees 
LC

Norton-on-Tees 
LC

Norton-on-Tees 
LC

Norton-on-Tees 
LC

P2020/2766974

P2020/2807182 NO ACCESS TO THE SEAL SANDS BRANCH 
THROUGHOUT

LN627
LN652
LN656

73m50ch and 75m15ch

79m40ch and 0m58ch

0m45ch and 3m10ch

62m40ch and 63m72ch

62m51ch and 65m50ch

62m51ch and 65m50ch

0m7ch and 2m44ch

0m0ch and 3m25ch

62m51ch and 65m50ch

0m30ch and 1m30ch

62m51ch and 65m50ch

60m40ch and 71m50ch

62m51ch and 65m50ch

Structures Examination

Structures Examination

Drainage Work

Resignalling Work

Resignalling Work

Commissioning Work

In Connection With 
Engineering Work

Resignalling Work

C73 S&C - Abandonment

Resignalling Work

Resignalling Work

Resignalling Work

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

24/01/21

25/01/21

26/01/21

27/01/21

28/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7221487

W2020/7228670

W2020/7139125

W2020/7188386

W2020/7188388

W2020/6918331

W2020/7264608

W2020/7188433

W2020/7065099

W2020/7188381

W2020/6961918

W2020/7188391
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EAS_V4_4_2021

2240 Fri

0100 Tue

0100 Wed

01/02/21

26/01/21

27/01/21

0500 Mon

0600 Tue

0600 Wed

Possession

Possession

Possession

All Lines

All Lines

All Lines

Hartlepool

Blackhills Farm LC

Blackhills Farm LC

Seaton Carew

Lancaster Road 
Jn

Lancaster Road 
Jn

P2020/2865601

P2020/2938581

P2020/2938582

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N58



FREIGHT DIVERTED VIA THE ECML



GRAND CENTRAL SUNDERLAND SERVICES TO 
DIVERT VIA THE ECML



ACCESS MAINTAINED TO HARTLEPOOL STATION 
FROM THE NORTH END ONLY



NORTHERN SERVICES TO TERMINATE/START AT 
HARTLEPOOL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HARTLEPOOL AND 
MIDDLESBROUGH

LN627

LN627

LN627

69m0ch and 71m40ch

74m0ch and 76m2ch

74m0ch and 76m2ch

C70 S&C - Complete 
Renewal 113A

Preparatory Work

Remove Rail Defects

29/01/21

26/01/21

27/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7076561

W2020/7233931

W2020/7233935
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EAS_V4_4_2021

2350 Sat

2350 Sat

0020 Mon

0020 Tue

0020 Wed

0020 Thu

0020 Fri

0850 Sun

24/01/21

30/01/21

25/01/21

26/01/21

27/01/21

28/01/21

29/01/21

06/02/21

0840 Sun

2340 Sat

0510 Mon

0510 Tue

0510 Wed

0510 Thu

0510 Fri

0050 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Single

All Lines

All Lines

All Lines

All Lines

All Lines

Sidings

Sunderland South 
Jn

Hendon (Tyne & 
Wear)

Sunderland South 
Jn

Sunderland South 
Jn

Sunderland South 
Jn

Sunderland South 
Jn

Sunderland South 
Jn

Ryhope Grange SB 
(RG)

Dawdon Jn

Ryhope Grange 
SB (RG)

Dawdon Jn

Dawdon Jn

Dawdon Jn

Dawdon Jn

Dawdon Jn

Ryhope Grange 
SB (RG)

P2020/2807143

P2020/2807201

NO ACCESS TO THE HENDON BRANCH 
THROUGHOUT

NO ACCESS/EGRESS TO/FROM WASHERY 
SIDINGS THROUGHOUT



GRAND CENTRAL TO SHUNT VIA EITHER PELAW 
GOODS LOOP, SUNDERLAND SOUTH JN OR 
RYHOPE GRANGE JN

LN627
LN662

LN627

84m20ch and 88m55ch

84m49ch and 88m0ch

0m7ch and 1m43ch

84m49ch and 88m0ch

84m49ch and 88m0ch

84m49ch and 88m0ch

84m49ch and 88m0ch

85m20ch and 88m55ch

0m0ch and 1m43ch

84m49ch and 88m0ch

85m20ch and 88m55ch

85m20ch and 88m55ch

85m20ch and 88m55ch

85m20ch and 88m55ch

87m0ch and 87m60ch

In Connection With 
Engineering Work

C2 Rerail - Both Rails

Commissioning Work

Follow-Up Work

C2 Rerail - Both Rails

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Resignalling Work

In Connection With 
Engineering Work

C2 Rerail - Both Rails

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

Commissioning Work

23/01/21

23/01/21

25/01/21

26/01/21

27/01/21

28/01/21

29/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7263318

W2020/7240968

W2020/6918420

W2020/7240521

W2020/7240970

W2020/7240886

W2020/7240360

W2020/7135038

W2020/7264504

W2020/7240668

W2020/7134943

W2020/7134825

W2020/7134997

W2020/7134941

W2020/6918327
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EAS_V4_4_2021

1900 Fri

1900 Fri

1900 Sat

07/02/21

07/02/21

24/01/21

1700 Sun

1700 Sun

1700 Sun (22 hrs)

Possession

Sidings 
Possession

Line 
Blockage 
+Detonators

Up South 
Yorkshire Down

Rockware Sidings

Up South 
Yorkshire Down

Kirk Sandall Jn

Kirk Sandall Jn

Kirk Sandall Jn

Markham Main 
Colliery G.F

Kirk Sandall Jn

Markham Main 
Colliery G.F

P2020/2915523

P2020/2968832

TRAINS DIVERTED VIA BENTLEY JN, DONCASTER 
DECOY SOUTH JN ALTHOUGH ACCESS TO THE 
GLASS WORKS IS AVAILABLE.

LN752
LN758

LN758

19m15ch and 20m47ch

19m15ch and 20m37ch

Structures Work

Structures Work

29/01/21

29/01/21

23/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7133174

W2020/7256727
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/01/21

24/01/21

25/01/21

25/01/21

25/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 8

Down Heeley 
Loop

Down Main

Up Main

Up West Slow 
Down

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Washer Shunt 
Spur
Up Main

Down Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield South Jn

Wincobank Jn

Brightside Station Jn

Sheffield North Jn

Holmes Jn LC CCTV

Sheffield North Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Brightside Station 
Jn

Mill Race Jn

Sheffield South 
Jn

Tapton Jn

Sheffield South 
Jn

Dore Station Jn

P2020/2679128 0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



XC 1TPH (PLY-EDB) TO OPERATE IN EACH 
DIRECTION 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



TAKE POSSESSION AROUND TRAIN 6T55 
STANDING AT SIGNAL S68 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6C80 
STANDING AT SIGNAL S53 ON THE UP DORE 
CURVE DOWN LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6C80 STANDING AT SIGNAL S48 ON THE UP DORE
CURVE DOWN LINE

LN3201
LN804
LN807
LN808
LN868
NW9001

158m65ch and 160m55ch

156m20ch and 158m30ch

0m60ch and 0m0ch

158m35ch and 158m60ch

153m73ch and 154m20ch

152m8ch and 155m60ch

153m73ch and 154m16ch

41m72ch and 158m77ch

150m70ch and 151m30ch

41m72ch and 158m77ch

158m35ch and 158m50ch

0m60ch and 0m0ch

158m35ch and 160m55ch

152m8ch and 153m66ch

147m35ch and 162m56ch

41m72ch and 158m77ch

C15 Drainage Only

C16 Rerail Resleeper 
(Concrete)

Eradication Of Wet Beds

S&T Work

Permanent Way Inspection

Eradication Of Wet Beds

Eradication Of Wet Beds

Drainage Work

Vegetation Clearance

Structures Examination

Welding and Grinding

Permanent Way Inspection

Drainage Work

Tunnel Work

URFDO Inspections

Track Maintenance

Permanent Way Inspection

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6820332

W2020/6523699

W2020/6807384

W2020/7234429

W2020/7212471

W2020/6807344

W2020/6807291

W2020/7257145

W2020/7153954

W2020/7213458

W2020/7269730

W2020/7212553

W2020/7199791

W2020/7216165

W2020/7257323

W2020/7269729

W2020/6859735
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EAS_V4_4_2021

0740 Sun

2155 Mon

25/01/21

26/01/21

0430 Mon

0555 Tue

Possession

Possession

Down Main

Up Main

Down Main

Up Main

Sheffield South Jn

DronfieldChesterfield North
Jn

P2020/2679128

P2020/2651392 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

153m60ch and 162m56ch

158m65ch and 159m15ch

146m40ch and 151m45ch

In Connection With 
Engineering Work

C20 Reballast ABC - High 
Output

24/01/21

25/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7213505

W2020/5952749
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EAS_V4_4_2021

2155 Tue
27/01/21
0555 Wed

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651393 TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

26/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952750
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EAS_V4_4_2021

2155 Wed
28/01/21
0555 Thu

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2020/2651394 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

27/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952751
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EAS_V4_4_2021

2155 Thu

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0800 Sun

29/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

0555 Fri

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Midland

Up Midland

All Lines

All Lines

All Lines

Bi-Directional

Down L&Y

Up L&Y

Dronfield

Methley Jn

Turners Lane Jn

Calder Bridge Jn

Oakenshaw Jn

Wakefield Westgate 
South Jn

Altofts Jn

Chesterfield North
Jn

Altofts Jn

Horbury Jn

Turners Lane Jn

Wakefield 
Kirkgate West Jn

Turners Lane Jn

P2020/2651395

P2020/2690226

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

NORMANTON PLTR

UP L&Y 185M  11CH TO 185 19CH

WORKS DELIVERY



0001 SUN TO 0820 SUN

NO BOOKED TRAFFIC



0820 SUN TO 0515 MON



XC TO DIVERT VIA WAKEFIELD WESTGATE OR 
PONTEFRACT MONKHILL



LNER TO DIVERT VIA WAKEFIELD WESTGATE



NO ACCESS TO/FROM WAKEFIELD EUROPORT

LN3201
LN804

LN854
LN872
LN882

146m40ch and 151m45ch

48m65ch and 185m15ch

23m57ch and 22m64ch

185m75ch and 187m30ch

47m60ch and 48m20ch

48m65ch and 187m30ch

185m20ch and 186m10ch

C20 Reballast ABC - High 
Output

S&T Work

Remove Rail Defects

Patrolling 

S&C Heavy Refurb

C7 Reballast - Trax

S&T Maintenance

28/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952752

W2020/7220389

W2020/7263591

W2020/7265051

W2020/7260885

W2020/6603476

W2020/6831773
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EAS_V4_4_2021

0015 Sun

0015 Sun

2200 Mon

2200 Tue

2200 Wed

24/01/21

24/01/21

26/01/21

27/01/21

28/01/21

0815 Sun

0815 Sun

0500 Tue

0500 Wed

0500 Thu

Possession

Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

All Lines

All Lines

Platform 4

Platform 5

Platform 4

Platform 5

Platform 4

Platform 5

Bradley Jn

Penistone

Hull

Hull

Hull

Greenfield

Huddersfield

Hull

Hull

Hull

P2020/2885668

P2020/2921741

P2020/2921652

P2020/2921653

TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK 
(MANCHESTER) OVERNIGHT 



Northern: 1 x unit to stable at Bridlington overnight 
(set off WTT 1W53 arrival) + 1 unit to stable at 
Scarborough overnight (set off STP 2G50 arrival)



HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE


ACCESS TO BOTANIC GARDENS AND SIDINGS 
FROM ALL OTHER PLATFORMS UNAFFECTED

TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK 
(MANCHESTER) OVERNIGHT 



Northern: 1 x unit to stable at Bridlington overnight 
(set off WTT 1W53 arrival) + 1 unit to stable at 
Scarborough overnight (set off STP 2G50 arrival)



HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE


ACCESS TO BOTANIC GARDENS AND SIDINGS 
FROM ALL OTHER PLATFORMS UNAFFECTED

TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK 
(MANCHESTER) OVERNIGHT 



Northern: 1 x unit to stable at Bridlington overnight 
(set off WTT 1W53 arrival) + 1 unit to stable at 
Scarborough overnight (set off STP 2G50 arrival)



HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE


ACCESS TO BOTANIC GARDENS AND SIDINGS 
FROM ALL OTHER PLATFORMS UNAFFECTED

LN860
LN862
NW7021

LN898
LN914

LN898
LN914

LN898
LN914

12m40ch and 28m0ch

0m2ch and 1m0ch

6m30ch and 6m0ch

22m30ch and 22m70ch

12m24ch and 0m10ch

0m0ch and 0m12ch

0m0ch and 0m12ch

0m0ch and 0m12ch

Survey Work

In Connection With 
Engineering Work

Changing Sleepers & 
Timbers

Earthwork

S&T Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

24/01/21

24/01/21

25/01/21

26/01/21

27/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7100028

W2020/7100031

W2020/7240183

W2020/7176725

W2020/6831483

W2020/7189373

W2020/7189374

W2020/7189375
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EAS_V4_4_2021

2200 Thu
29/01/21
0500 Fri

Line 
Blockage 
+Detonators

Platform 4

Platform 5

HullHullP2020/2921654 TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK 
(MANCHESTER) OVERNIGHT 



Northern: 1 x unit to stable at Bridlington overnight 
(set off WTT 1W53 arrival) + 1 unit to stable at 
Scarborough overnight (set off STP 2G50 arrival)



HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE


ACCESS TO BOTANIC GARDENS AND SIDINGS 
FROM ALL OTHER PLATFORMS UNAFFECTED

LN898
LN914

0m0ch and 0m12ch
Track Maintenance

28/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7189376
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

44Week
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Reversing Siding

Down and Up 
Canal Tunnel

Single/Up & Down
Canonbury

North London 
Incline

Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Up Hertford/Up 
Slow No.2
Down 
Goods/Down Slow
2/Down Hertford
Inlet/Outlet 1 and 
2
EMU Rev.Siding 
No.1
Reversing Sidings

Platforms 1, 2, 3, 
4, 5 and 6
Platforms 7 to 11

No.1 Fast/Down 
Fast
No.1 Slow/Down 
Slow
Up Slow/No.2 
Slow
Up Fast/No.2 Fast

Down Moorgate

Up Moorgate

ECML Connect 
Line

Reception Road 2

Reception Road 1

Bowes Park

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Canonbury West Jn

Hornsey

Harringay Jn

Enfield Chase

Hornsey

Kings Cross

New Barnet

Finsbury Park

York Way North Jn

Wood Green North 
Jn

Bowes Park

Canal Tunnels Jn

Canonbury West 
Jn

Copenhagen Jn

Finsbury Park

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Harringay

Hornsey

P2020/2863750 NO TRAINS TO BE STABLED IN KINGS CROSS

NO ACCESS TO/FROM FERME PARK

 

NOMINATED GTR SERVICES TO 
START/TERMINATE AT POTTERS BAR AND 
GORDON HILL

NOMINATED LNER, GRAND CENTRAL AND HULL 
TRAINS SERVICES TO START/TERMINATE AT 
PETERBOROUGH

FREIGHT SERVICES DIVERTED VIA MML AND 
WCML



BETWEEN 0150 SAT AND 0200 MON

PANTOGRAPHS TO BE LOWERED IN FERME PARK
SIDINGS



BETWEEN 0035 SUN AND 0835 SUN

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS TO GOSPEL OAK PLATFORM 3

EA1290
EA1300
EA1370
LN101
LN105
LN110
LN115
LN120
LN165
LN3214
SO400

5m20ch and 8m70ch

2m42ch and 6m15ch

0m0ch and 3m25ch

0m0ch and 0m64ch

4m49ch and 5m41ch

5m73ch and 8m70ch

0m0ch and 3m25ch

3m7ch and 3m38ch

0m0ch and 6m0ch

4m55ch and 4m75ch

3m78ch and 4m20ch

0m0ch and 0m47ch

0m0ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 0m47ch

3m53ch and 8m70ch

2m42ch and 6m15ch

Patrolling 

OHL Work

Tunnel Work

S&T Work

S&T Work

S&T Work

Tunnel Work

Structures Work

Technical Inspection

P & D Maintenance

Vegetation Clearance

Off Track Work

P & D Maintenance

P & D Maintenance

Structures Examination

Survey Work

Structures Examination

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7193929

W2020/7147504

W2020/6757238

W2020/7162975

W2020/7162980

W2020/7202872

W2020/6757401

W2020/7162798

W2020/7224870

W2020/6739618

W2020/7277877

W2020/7046226

W2020/7229201

W2020/7229218

W2020/7198702

W2020/7255471

W2020/7272313
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0150 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

01/02/21

01/02/21

01/02/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

0400 Mon

0200 Mon

0200 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down Carriage 
Line

All Lines

Down Carriage 
Line

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Platform 3

Wood Green South 
Jn

Ferme Park RS

Wood Green South 
Jn

Junction Road Jn

Blackhorse Road

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Gospel Oak

Ferme Park RS

Hornsey

Carlton Road Jn

Gospel Oak Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Gospel Oak

P2020/2863750

4m60ch and 5m20ch

0m0ch and 2m14ch

1m60ch and 3m53ch

3m78ch and 4m20ch

0m0ch and 1m40ch

0m0ch and 2m14ch

0m0ch and 8m70ch

0m0ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 6m0ch

0m0ch and 0m22ch

0m0ch and 3m37ch

0m0ch and 1m34ch

3m65ch and 4m10ch

4m39ch and 5m22ch

0m0ch and 3m10ch

Structures Examination

Vegetation Clearance

Follow Up Tamping

Vegetation Clearance

Structures Examination

Rail Testing and Lubrication

Major Projects

Patrolling 

S&T Work

Technical Inspection

Litter / Graffiti Clearance

Survey Work

Patrolling 

Changing Sleepers & 
Timbers

OHL Projects (PSU)

Permanent Way Inspection

Tunnel Work

30/01/21

30/01/21

30/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7228824

W2020/6824968

W2020/6867718

W2020/7277820

W2020/7001472

W2020/6796054

W2020/7069565

W2020/6794639

W2020/6796040

W2020/7224763

W2020/6764361

W2020/7238083

W2020/7163026

W2020/7193774

W2020/7365824

W2020/6796043

W2020/6757163
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

P2020/2863750 0m0ch and 3m25ch

0m0ch and 3m10ch
Track Maintenance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6226063
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sun

0120 Sun

0120 Sun

0820 Sun

31/01/21

01/02/21

01/02/21

01/02/21

31/01/21

31/01/21

31/01/21

01/02/21

0120 Sun

0410 Mon

0410 Mon

0410 Mon

0820 Sun

0820 Sun

0755 Sun

0410 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Down Fast

Up Fast

Down Slow

Up Slow

Down Royston 
Flyover

Down Sidings

Up Sidings

Down Royston

Up Royston

All Lines

All Lines

Up Slow

Down Fast

Up Fast

Down Slow

Huntingdon South 
Jn

Hitchin East Jn

Biggleswade

Sandy

Letchworth Garden 
City

Huntingdon South 
Jn

Hitchin Up Yard

Huntingdon South 
Jn

Cambridge Jn

Hitchin North Jn

Biggleswade

Sandy

Cambridge Jn

Stevenage

Hitchin Up Yard

Cambridge Jn

P2020/2790993 TRAINS DIVERTED VIA CAMBRIDGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO START/TERMINATE SERVICES AT 
PETERBOROUGH



LNER TO DIVERT 1xTPH VIA CAMBRIDGE



BETWEEN 0120 SAT TO 0120 SUN AND

BETWEEN 0820 SUN TO 0410 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND LUTON

 

BETWEEN 0120 SUN TO 0820 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND LUTON VIA STEVENAGE

TRAINS TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY PLATFORM 1

TRAINS TO START/TERMINATE AT STEVENAGE 
USING K214 TO REVERSE ON THE FAST LINES

PANTOGRAPHS TO BE LOWERED IN HITCHIN UP 
YARD.

PANTOGRAPHS TO BE LOWERED IN 
LETCHWORTH EMU SIDINGS DUE TO 
MOMENTARY LOSS OF POWER

LN101
LN125
LN126 40m35ch and 40m70ch

55m53ch and 56m6ch

41m51ch and 42m65ch

33m60ch and 36m25ch

29m77ch and 32m44ch

43m25ch and 47m39ch

31m15ch and 31m30ch

32m60ch and 42m65ch

29m77ch and 32m55ch

39m29ch and 42m11ch

43m50ch and 44m75ch

51m20ch and 52m30ch

51m15ch and 52m35ch

51m10ch and 52m30ch

28m46ch and 31m45ch

29m77ch and 32m20ch

P & D Maintenance

In Connection With 
Engineering Work

Survey Work

Follow-Up Work

OHL Work

OHL Work (Resilience)

P & D Maintenance

C14 Rerail Resleep Reball 
Form - Trax

Track Maintenance

OHL Work

P & D Maintenance

Patrolling 

P & D Maintenance

Technical Inspection

Drainage Inspection

S&T Work

30/01/21

30/01/21

30/01/21

30/01/21

31/01/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6605542

W2020/7343346

W2020/7152394

W2020/6839220

W2020/7006675

W2020/6798557

W2020/6733404

W2020/6744920

W2020/6226050

W2020/6799410

W2020/6705259

W2020/7239675

W2020/6705246

W2020/6829802

W2020/7052983

W2020/6829799

W2020/7169029

Week 44  - Continued

SUPERSEDED B
Y C

PPP



Page         179 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0150 Sat

0150 Sat

01/02/21

01/02/21

01/02/21

01/02/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Down Slow

Woodwalton Jn

Huntingdon South 
Jn

Fletton Jn

Holme LC

Connington South

Huntingdon North
Jn

Huntingdon South
Jn

P2020/2790993

P2020/2791062 TRAINS DIVERTED VIA CAMBRIDGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO DIVERT 1xTPH VIA CAMBRIDGE



OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH AND/OR AT RETFORD

LN101

31m0ch and 32m20ch

44m0ch and 44m60ch

55m63ch and 62m65ch

70m2ch and 71m10ch

57m60ch and 58m10ch

63m20ch and 65m20ch

58m20ch and 59m40ch

70m2ch and 71m10ch

58m25ch and 62m65ch

68m70ch and 69m26ch

70m0ch and 71m20ch

58m35ch and 59m20ch

IBJ Work

Vegetation Clearance

Change Longitudinal Timbers

Rail Testing and Lubrication

Structures Work

Remove Rail Defects

Technical Inspection

Welding and Grinding

C20 Reballast ABC - High 
Output

Remove Rail Defects

CWR Stress Management 

Structures Work

30/01/21

30/01/21

30/01/21

30/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6800338

W2020/6462460

W2020/6812804

W2020/7200223

W2020/7019219

W2020/7282822

W2020/6812798

W2020/6145298

W2020/7019268

W2020/7029669

W2020/6990135

Week 44  - Continued

Continued

SUPERSEDED B
Y C

PPP



Page         180 Electronic Copy - Uncontrolled when printed

Network Rail
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0820 Sun

0820 Sun

31/01/21

31/01/21

31/01/21

31/01/21

01/02/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

0900 Sun

0120 Sun

0900 Sun

0120 Sun

0445 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Slow

Up Stamford

Down 
Slow/Stamford

Up Slow

Down Fast

Up Fast

Down Spalding

Up Spalding

Down March

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Slow 
No2/Platform 2

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow/Up Slow 
No.1 (Platform 1)

Virtual Quarry Line
2
Virtual Quarry Line
1
Spital Sidings

Up Stamford

Down Fast

Up Fast

Up Slow

Tallington 
Crossovers

Helpston Jn

Tallington 
Crossovers

Folly Bank LC

Peterborough

New England North

Peterborough

Helpston Jn

Tallington 
Crossovers

Peterborough South

New England North

Eastfield

Helpston Jn

Tallington 
Crossovers

Helpston Jn

Peterborough 
North

Werrington Jn

Crescent Jn

Peterborough

Peterborough 
South

Tallington 
Crossovers

Eastfield

Spital Jn

Peterborough 
North

Helpston Jn

P2020/2790468 BETWEEN 0120 SUN TO 0820 SUN

NO ACCESS/EGRESS TO SPITAL SIDINGS OR 
PLATFORMS 1, 2, 3 AND 4

DOWN TRAINS TO CROSSOVER VIA P1214APTS 
INTO PLATFORM 5

ACCESS TO NENE VIA PLATFORM 5 ONLY WITH A 
RM REQUIRED



BETWEEN 0120 SUN TO 0740 SUN 

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS

LN101
LN135
LN147
LN170
LN3615

20m67ch and 16m18ch

81m14ch and 84m55ch

76m20ch and 81m40ch

20m67ch and 16m18ch

76m25ch and 76m40ch

79m34ch and 81m43ch

76m20ch and 78m10ch

77m0ch and 79m0ch

77m60ch and 78m20ch

76m75ch and 81m35ch

78m0ch and 78m20ch

78m21ch and 80m30ch

76m20ch and 78m10ch

Follow Up Tamping

Structures Examination

Major Projects

Follow-Up Work

Rail Testing and Lubrication

In Connection With 
Engineering Work

Follow-Up Work

Unload Ballast

Patrolling 

Structures Examination

P & D Maintenance

Major Projects

Follow Up Tamping

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6806660

W2020/6923687

W2020/6176705

W2020/7215315

W2020/7176071

W2020/6809413

W2020/6826535

W2020/6808097

W2020/6807980

W2020/6923469

W2020/7388606

W2020/6357024

W2020/6594369
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Network Rail
LNE Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0800 Tue

0800 Tue

0830 Tue

0800 Wed

0800 Wed

0830 Wed

01/02/21

01/02/21

01/02/21

01/02/21

02/02/21

02/02/21

02/02/21

03/02/21

03/02/21

03/02/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1800 Tue

1800 Tue

1800 Tue

1800 Wed

1800 Wed

1800 Wed

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Down Slow

Down 
Slow/Stamford
Up Stamford

Down Fast

Up Fast

Up Slow

Tallington Up 
Siding

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Stoke

Helpston Jn

Stoke

Tallington 
Crossovers

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

Peterborough 
North

Tallington 
Crossovers

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

P2020/2790468

P2020/2944102

P2020/2944122

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

LN101
LN147

LN101
LN147

18m68ch and 20m47ch

18m68ch and 20m47ch

Major Projects

Major Projects

31/01/21

31/01/21

31/01/21

31/01/21

02/02/21

02/02/21

02/02/21

03/02/21

03/02/21

03/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7247374

W2020/7247375
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Network Rail
LNE Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

0800 Thu

0800 Thu

0830 Thu

0800 Fri

0800 Fri

0830 Fri

2150 Mon

2150 Mon

2240 Mon

2330 Mon

0001 Tue

0055 Tue

04/02/21

04/02/21

04/02/21

05/02/21

05/02/21

05/02/21

02/02/21

02/02/21

01/02/21

01/02/21

02/02/21

02/02/21

1800 Thu

1800 Thu

1800 Thu

1800 Fri

1800 Fri

1800 Fri

0055 Tue

0055 Tue

2257 Mon

2340 Mon

0035 Tue

0550 Tue

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Slow

Down Slow

Up Fast

Up Fast

Up Fast

All Lines

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

P2020/2944124

P2020/2944108

P2020/2688074

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

BETWEEN 2150 MON TO 0055 TUE 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 


BETWEEN 0055 TUE TO 0550 TUE

ALL LINE BLOCK TO BE TAKEN AFTER THE 
PASSAGE OF 1D36

TRAINS DIVERTED VIA THE GNGE LINES 



EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KINGS CROSS

LN101
LN147

LN101
LN147

LN101

18m68ch and 20m47ch

18m68ch and 20m47ch

83m25ch and 89m55ch

83m25ch and 85m60ch

Major Projects

Major Projects

C20 Reballast ABC - High 
Output

S&T Work

04/02/21

04/02/21

04/02/21

05/02/21

05/02/21

05/02/21

01/02/21

01/02/21

01/02/21

01/02/21

02/02/21

02/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7247376

W2020/7247377

W2020/6561021

W2020/7237208
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2150 Tue

2150 Tue

2240 Tue

2330 Tue

0001 Wed

0055 Wed

2150 Wed

2150 Wed

2240 Wed

2330 Wed

0001 Thu

0055 Thu

03/02/21

03/02/21

02/02/21

02/02/21

03/02/21

03/02/21

04/02/21

04/02/21

03/02/21

03/02/21

04/02/21

04/02/21

0055 Wed

0055 Wed

2257 Tue

2340 Tue

0035 Wed

0550 Wed

0055 Thu

0055 Thu

2257 Wed

2340 Wed

0035 Thu

0550 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Up Slow

Down Slow

Up Fast

Up Fast

Up Fast

All Lines

Up Slow

Down Slow

Up Fast

Up Fast

Up Fast

All Lines

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

P2020/2688072

P2020/2688075

BETWEEN 2150 TUE TO 0055 WED 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 


BETWEEN 0055 WED TO 0550 WED

ALL LINE BLOCK TO BE TAKEN AFTER THE 
PASSAGE OF 1D36

TRAINS DIVERTED VIA THE GNGE LINES



EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KINGS CROSS

BETWEEN 2150 WED TO 0055 THU

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 


BETWEEN 0055 THU TO 0550 THU

ALL LINE BLOCK TO BE TAKEN AFTER THE 
PASSAGE OF 1D36

TRAINS DIVERTED VIA THE GNGE LINES



 EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KINGS CROSS

LN101

LN101

83m25ch and 85m60ch

83m25ch and 89m55ch

83m25ch and 85m60ch

83m25ch and 89m55ch

S&T Work

C20 Reballast ABC - High 
Output

S&T Work

C20 Reballast ABC - High 
Output

02/02/21

02/02/21

02/02/21

02/02/21

03/02/21

03/02/21

03/02/21

03/02/21

03/02/21

03/02/21

04/02/21

04/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7270850

W2020/6562077

W2020/7237342

W2020/6562078
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Network Rail
LNE Route
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EAS_V4_4_2021

2150 Thu

2150 Thu

2240 Thu

2330 Thu

0001 Fri

0055 Fri

0001 Mon

0001 Mon

05/02/21

05/02/21

04/02/21

04/02/21

05/02/21

05/02/21

01/02/21

01/02/21

0055 Fri

0055 Fri

2257 Thu

2340 Thu

0035 Fri

0550 Fri

0440 Mon

0440 Mon

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Possession

Possession

Up Slow

Down Slow

Up Fast

Up Fast

Up Fast

All Lines

All Lines

All Lines

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Joan Croft Jn

Haywood Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Marshgate Jn

Shaftholme Jn

P2020/2688077

P2020/2610843

BETWEEN 2150 THU TO 0055 FRI 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 


BETWEEN 0055 FRI TO 0550 FRI

ALL LINE BLOCK TO BE TAKEN AFTER THE 
PASSAGE OF 1D36

TRAINS DIVERTED VIA THE GNGE LINES 



EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KINGS CROSS

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK



OLE LIVE ROUTE TO BE AVAILABLE AT 
DONCASTER ON THE DOWN LEEDS SLOW FOR 
LNER 5E29 0002 DON-LDS ECS TO RUN TO 
NEVILLE HILL



TAKE POSSESSION AROUND 6U01 AT D829 ON 
THE DOWN MAIN

GIVE UP POSSESSION AROUND 6U01 AT D814 ON
THE UP MAIN

LN101

LN101
LN600
LN720
LN889

91m25ch and 92m23ch

83m25ch and 89m55ch

83m25ch and 85m60ch

68m75ch and 68m40ch

156m60ch and 159m16ch

156m60ch and 160m40ch

Structures Examination

C20 Reballast ABC - High 
Output

S&T Work

S&C Grinding Train

OHL Inspection

S&C Grinding Train

04/02/21

04/02/21

04/02/21

04/02/21

05/02/21

05/02/21

01/02/21

01/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6736089

W2020/6562079

W2020/7237346

W2020/6791187

W2020/7158626

W2020/6791160

Week 44  - Continued

SUPERSEDED B
Y C

PPP



Page         185 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0025 Fri

0025 Fri

0025 Fri

0025 Fri

2250 Sat

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

05/02/21

05/02/21

05/02/21

05/02/21

31/01/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Line 
Blockage 
+Detonators

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down and Up

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Hambleton South Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Temple Hirst Jn

P2020/2696320

P2020/2840114

P2020/2985725

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

EA1320
LN115
LN3201
SO400

LN600
LN720

3m36ch and 3m64ch

4m55ch and 3m20ch

1m27ch and 2m77ch

4m1ch and 2m1ch

0m0ch and 0m0ch

169m20ch and 174m5ch

Drainage Work

Remove Rail Defects

Station Work

S&T Points

S&T Work

OHL Projects (PSU)

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

05/02/21

05/02/21

05/02/21

05/02/21

30/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7342493

W2020/7243936

W2020/7239377

W2020/7243544

W2020/7015089

W2020/7209575
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EAS_V4_4_2021

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

2300 Mon

2300 Mon

2300 Mon

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

02/02/21

02/02/21

02/02/21

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0700 Sun

0545 Tue

0545 Tue

0545 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

All Lines

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Skelton Jn (York)

Holgate Jn

Holgate Jn

Skelton Jn (York)

Church Fenton

Colton North Jn

Micklefield Jn

Colton Jn

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

P2020/2937891

P2020/2946631

NO ROUTE AVAILABLE BETWEEN YORK AND 
LEEDS



HOLGATE LOOP AVAILABLE FOR SHUNTING 
UPTO THE APPROACH OF Y763PTS

TRAINS TO TRAVEL OVER NORMANTON/MAIN 
LINES BETWEEN CHURCH FENTON AND 
HOLGATE JN 



NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS



5T83 AND 5B46 TO SHUNT USING Y623 VICE 
HOLGATE LOOP

LN600
LN854
LN902

LN600
LN618
LN854

182m79ch and 187m40ch

15m50ch and 10m75ch

10m30ch and 5m50ch

183m0ch and 186m45ch

10m65ch and 187m50ch

10m65ch and 10m45ch

10m53ch and 8m70ch

10m20ch and 187m78ch

10m20ch and 5m50ch

183m0ch and 186m45ch

187m40ch and 1m0ch

10m0ch and 6m40ch

10m20ch and 5m41ch

Cable Work

S&T Work

Cable Trough Installation

Preparatory Work

Major Projects

Survey Work

S&T Work

Major Projects

Cable Trough Installation

Preparatory Work

Track Maintenance

S&T Maintenance

Cable Work

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

01/02/21

01/02/21

01/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7288823

W2020/7254806

W2020/7288932

W2020/7288773

W2020/7164030

W2020/7246134

W2020/6836940

W2020/7078443

W2020/7288898

W2020/7288774

W2020/7219268

W2020/7249554

W2020/7290978
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EAS_V4_4_2021

2300 Tue

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Wed

03/02/21

03/02/21

03/02/21

04/02/21

04/02/21

04/02/21

0545 Wed

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Holgate Jn

Holgate Jn

Skelton Jn (York)

Holgate Jn

Holgate Jn

Skelton Jn (York)

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

P2020/2946688

P2020/2946689

TRAINS TO TRAVEL OVER NORMANTON/MAIN 
LINES BETWEEN CHURCH FENTON AND 
HOLGATE JN 



NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS



5T83 AND 5B46 TO SHUNT USING Y623 VICE 
HOLGATE LOOP

TRAINS TO TRAVEL OVER NORMANTON/MAIN 
LINES BETWEEN CHURCH FENTON AND 
HOLGATE JN 



NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS



5T83 AND 5B46 TO SHUNT USING Y623 VICE 
HOLGATE LOOP

LN600
LN618

LN600
LN618

10m0ch and 6m40ch

10m20ch and 5m50ch

183m0ch and 186m45ch

10m20ch and 5m41ch

187m40ch and 1m0ch

10m20ch and 187m78ch

187m40ch and 1m0ch

10m0ch and 6m40ch

10m20ch and 187m78ch

183m0ch and 186m45ch

10m20ch and 5m41ch

182m79ch and 187m40ch

10m20ch and 5m50ch

S&T Maintenance

Cable Trough Installation

Preparatory Work

Cable Work

Track Maintenance

Major Projects

Track Maintenance

S&T Maintenance

Major Projects

Preparatory Work

Cable Work

Cable Work

Cable Trough Installation

02/02/21

02/02/21

02/02/21

03/02/21

03/02/21

03/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7249559

W2020/7288953

W2020/7288776

W2020/7290979

W2020/7219137

W2020/7078488

W2020/7219138

W2020/7249560

W2020/7078489

W2020/7288777

W2020/7290980

W2020/7288824

W2020/7288954
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Network Rail
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EAS_V4_4_2021

2300 Thu

2300 Thu

2300 Thu

1100 Sat

1100 Sat

2350 Sat

2350 Sat

0025 Sun

2315 Mon

2315 Mon

2300 Sat

05/02/21

05/02/21

05/02/21

06/02/21

06/02/21

31/01/21

31/01/21

31/01/21

02/02/21

02/02/21

31/01/21

0545 Fri

0545 Fri

0545 Fri

0001 Sat

0001 Sat

0840 Sun

0840 Sun

0735 Sun

0520 Tue

0520 Tue

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Module TS11 
Section 2

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

All Lines

All Lines

All Lines

All Lines

All Lines

Up Main & Up 
Loop

Down Main

All Lines

Holgate Jn

Holgate Jn

Skelton Jn (York)

Ferryhill South Jn

Norton-on-Tees East

Phillips Siding Jn GF

Greatham LC

Tursdale Jn

Durham

Ouston Crossovers

Edinburgh SC

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

Norton-on-Tees 
South

Norton-on-Tees 
West

Billingham Jn

Stockton

Aycliffe

Ouston 
Crossovers

Durham

Edinburgh SC

P2020/2946633

P2020/2807229

P2020/2774601

P2020/2948726

TRAINS TO TRAVEL OVER NORMANTON/MAIN 
LINES BETWEEN CHURCH FENTON AND 
HOLGATE JN 



NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS



5T83 AND 5B46 TO SHUNT USING Y623 VICE 
HOLGATE LOOP

NO ACCESS/EGRESS TO THE STILLINGTON LINES
THROUGHOUT



FRIEGHT DIVERTED VIA DINSDALE AND 
DARLIGNTON

UP TRAINS TO TRAVEL OVER THE DOWN MAIN 
UNDER SIMBID WORKING

LN600
LN618

LN600
LN627
LN646
LN648
LN652

LN600

LN600
SC147

10m0ch and 6m40ch

187m40ch and 1m0ch

10m20ch and 187m78ch

10m20ch and 5m50ch

10m20ch and 5m41ch

183m0ch and 186m45ch

0m4ch and 0m29ch

55m0ch and 58m65ch

0m0ch and 10m60ch

60m40ch and 67m40ch

70m46ch and 69m18ch

69m13ch and 66m60ch

0m0yds and 0m0yds

S&T Maintenance

Track Maintenance

Major Projects

Cable Trough Installation

Cable Work

Preparatory Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Commissioning Work

Resignalling Work

OTM Miller

Track Maintenance

Major Projects

04/02/21

04/02/21

04/02/21

30/01/21

30/01/21

30/01/21

30/01/21

31/01/21

01/02/21

01/02/21

30/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7249561

W2020/7219139

W2020/7078490

W2020/7288955

W2020/7291068

W2020/7288870

W2020/7387704

W2020/7196970

W2020/6919530

W2020/6961835

W2020/6826136

W2020/6834419

W2020/7243840
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Network Rail
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EAS_V4_4_2021

2340 Sun
01/02/21
0515 Mon

PossessionAll LinesDrem JnRegional 
Boundary (SC147
54m 1100yds)

P2020/2947925 LN600
SC147

54m1100yds and 
33m800yds

49m700yds and 40m0yds

39m915yds and 
37m1461yds

54m1100yds and 
42m800yds

24m1160yds and 
17m700yds

41m600yds and 33m800yds

44m429yds and 42m214yds

S&T Work

Station Construction

Installation of Fencing

Resignalling Work

S&T Work

Track Maintenance

Structures Work

31/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7243703

W2020/7268579

W2020/7268145

W2020/7168871

W2020/6871441

W2020/7252504

W2020/7301022
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EAS_V4_4_2021

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2300 Sun

2300 Mon

2300 Tue

2300 Wed

2300 Thu

30/01/21

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

26/01/21

27/01/21

28/01/21

29/01/21

2340 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0430 Mon

0430 Tue

0430 Wed

0430 Thu

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up

All Lines

All

All Lines

All Lines

All Lines

All Lines

All Lines

Phillips Siding Jn GF

Lancaster Road Jn

Norton-on-Tees 
West

Norton West LC

Seaton-on-Tees End
of Line

Greatham LC

Greatham LC

Greatham LC

Greatham LC

Greatham LC

Billingham Jn

Hartburn Jn

Norton-on-Tees 
East

Norton-on-Tees 
South

Seaton Snook Jn

Norton-on-Tees 
LC

Norton-on-Tees 
LC

Norton-on-Tees 
LC

Norton-on-Tees 
LC

Norton-on-Tees 
LC

P2020/2807182 NO ACCESS TO THE SEAL SANDS BRANCH 
THROUGHOUT

LN627
LN652
LN656 62m51ch and 65m50ch

62m51ch and 65m50ch

0m7ch and 2m44ch

0m0ch and 3m25ch

62m51ch and 65m50ch

0m30ch and 1m30ch

62m51ch and 65m50ch

60m40ch and 71m50ch

62m51ch and 65m50ch

Resignalling Work

Resignalling Work

Commissioning Work

In Connection With 
Engineering Work

Resignalling Work

C73 S&C - Abandonment

Resignalling Work

Resignalling Work

Resignalling Work

23/01/21

23/01/21

23/01/21

23/01/21

23/01/21

24/01/21

25/01/21

26/01/21

27/01/21

28/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7188386

W2020/7188388

W2020/6918331

W2020/7264608

W2020/7188433

W2020/7065099

W2020/7188381

W2020/6961918

W2020/7188391
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0850 Sun

1200 Sun

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Thu

2300 Thu

2240 Fri

06/02/21

31/01/21

02/02/21

02/02/21

03/02/21

03/02/21

04/02/21

04/02/21

05/02/21

05/02/21

01/02/21

0050 Sat

2330 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Single

All Lines

Single

All Lines

Single

All Lines

Single

All Lines

Phillips Siding Jn GF

Greatham LC

Lancaster Road Jn

Seaton-on-Tees End
of Line

Lancaster Road Jn

Seaton-on-Tees End
of Line

Lancaster Road Jn

Seaton-on-Tees End
of Line

Lancaster Road Jn

Seaton-on-Tees End
of Line

Hartlepool

Billingham Jn

Norton-on-Tees 
LC

Norton-on-Tees 
LC

Seaton Snook Jn

Norton-on-Tees 
LC

Seaton Snook Jn

Norton-on-Tees 
LC

Seaton Snook Jn

Norton-on-Tees 
LC

Seaton Snook Jn

Seaton Carew

P2020/2807282

P2020/2865601

NO ACCESS TO THE SEAL SANDS BRANCH 
THROUGHOUT

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N58



FREIGHT DIVERTED VIA THE ECML



GRAND CENTRAL SUNDERLAND SERVICES TO 
DIVERT VIA THE ECML



ACCESS MAINTAINED TO HARTLEPOOL STATION 
FROM THE NORTH END ONLY



NORTHERN SERVICES TO TERMINATE/START AT 
HARTLEPOOL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HARTLEPOOL AND 
MIDDLESBROUGH

LN627
LN652

LN627

62m55ch and 71m45ch

62m55ch and 65m50ch

62m55ch and 71m45ch

0m0ch and 3m20ch

62m55ch and 71m45ch

62m55ch and 71m45ch

69m0ch and 71m40ch

Resignalling Work

In Connection With 
Engineering Work

Resignalling Work

Commissioning Work

Resignalling Work

Resignalling Work

C70 S&C - Complete 
Renewal 113A

31/01/21

31/01/21

01/02/21

01/02/21

02/02/21

02/02/21

03/02/21

03/02/21

04/02/21

04/02/21

29/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7186219

W2020/7304678

W2020/7186102

W2020/6918491

W2020/7186175

W2020/7186153

W2020/7076561
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2350 Sat

2350 Sat

0020 Mon

0020 Tue

0020 Wed

0020 Thu

0020 Fri

0850 Sun

24/01/21

30/01/21

25/01/21

26/01/21

27/01/21

28/01/21

29/01/21

06/02/21

0840 Sun

2340 Sat

0510 Mon

0510 Tue

0510 Wed

0510 Thu

0510 Fri

0050 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Single

All Lines

All Lines

All Lines

All Lines

All Lines

Sidings

Sunderland South 
Jn

Hendon (Tyne & 
Wear)

Sunderland South 
Jn

Sunderland South 
Jn

Sunderland South 
Jn

Sunderland South 
Jn

Sunderland South 
Jn

Ryhope Grange SB 
(RG)

Dawdon Jn

Ryhope Grange 
SB (RG)

Dawdon Jn

Dawdon Jn

Dawdon Jn

Dawdon Jn

Dawdon Jn

Ryhope Grange 
SB (RG)

P2020/2807143

P2020/2807201

NO ACCESS TO THE HENDON BRANCH 
THROUGHOUT

NO ACCESS/EGRESS TO/FROM WASHERY 
SIDINGS THROUGHOUT



GRAND CENTRAL TO SHUNT VIA EITHER PELAW 
GOODS LOOP, SUNDERLAND SOUTH JN OR 
RYHOPE GRANGE JN

LN627
LN662

LN627

84m20ch and 88m55ch

84m49ch and 88m0ch

0m7ch and 1m43ch

84m49ch and 88m0ch

84m49ch and 88m0ch

84m49ch and 88m0ch

84m49ch and 88m0ch

85m20ch and 88m55ch

0m0ch and 1m43ch

84m49ch and 88m0ch

85m20ch and 88m55ch

85m20ch and 88m55ch

85m20ch and 88m55ch

85m20ch and 88m55ch

87m0ch and 87m60ch

In Connection With 
Engineering Work

C2 Rerail - Both Rails

Commissioning Work

Follow-Up Work

C2 Rerail - Both Rails

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Resignalling Work

In Connection With 
Engineering Work

C2 Rerail - Both Rails

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

Commissioning Work

23/01/21

23/01/21

25/01/21

26/01/21

27/01/21

28/01/21

29/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7263318

W2020/7240968

W2020/6918420

W2020/7240521

W2020/7240970

W2020/7240886

W2020/7240360

W2020/7135038

W2020/7264504

W2020/7240668

W2020/7134943

W2020/7134825

W2020/7134997

W2020/7134941

W2020/6918327
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0845 Sun

0020 Mon

0020 Tue

0020 Wed

0020 Thu

0020 Fri

1900 Fri

1900 Fri

0020 Sat

0020 Tue

0020 Wed

06/02/21

01/02/21

02/02/21

03/02/21

04/02/21

05/02/21

07/02/21

07/02/21

30/01/21

02/02/21

03/02/21

0050 Sat

0510 Mon

0510 Tue

0510 Wed

0510 Thu

0510 Fri

1700 Sun

1700 Sun

0600 Sat

0600 Tue

0600 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Single

All Lines

All Lines

All Lines

All Lines

All Lines

Up South 
Yorkshire Down

Rockware Sidings

Down and Up

Down and Up

Down and Up

Hendon (Tyne & 
Wear)

Sunderland South 
Jn

Sunderland South 
Jn

Sunderland South 
Jn

Sunderland South 
Jn

Sunderland South 
Jn

Kirk Sandall Jn

Kirk Sandall Jn

Weeton

Weeton

Weeton

Ryhope Grange 
SB (RG)

Dawdon Jn

Blackhills Farm 
LC

Blackhills Farm 
LC

Blackhills Farm 
LC

Blackhills Farm 
LC

Markham Main 
Colliery G.F

Kirk Sandall Jn

Horsforth

Horsforth

Horsforth

P2020/2807227

P2020/2915523

P2020/2943466

P2020/2943572

P2020/2943650

NO ACCESS TO THE HENDON BRANCH 
THROUGHOUT

TRAINS DIVERTED VIA BENTLEY JN, DONCASTER 
DECOY SOUTH JN ALTHOUGH ACCESS TO THE 
GLASS WORKS IS AVAILABLE.

LN627
LN662

LN752
LN758

LN838

LN838

LN838

85m20ch and 88m55ch

81m30ch and 84m60ch

81m30ch and 84m60ch

85m20ch and 88m55ch

85m20ch and 88m55ch

85m20ch and 88m55ch

85m20ch and 88m55ch

81m30ch and 84m60ch

0m0ch and 1m43ch

84m0ch and 88m0ch

81m30ch and 84m60ch

19m15ch and 20m47ch

4m73ch and 8m30ch

5m65ch and 8m30ch

5m65ch and 8m30ch

Resignalling Work

C15 Drainage Only

C15 Drainage Only

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

C15 Drainage Only

Commissioning Work

Scrap Removal

C15 Drainage Only

Structures Work

Tunnel Work

Tunnel Work

Tunnel Work

31/01/21

01/02/21

02/02/21

03/02/21

04/02/21

05/02/21

29/01/21

29/01/21

30/01/21

02/02/21

03/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7135515

W2020/7175083

W2020/7175080

W2020/7135509

W2020/7135516

W2020/7135517

W2020/7135668

W2020/7175072

W2020/6918475

W2020/7255229

W2020/7175082

W2020/7133174

W2020/7216554

W2020/7216555

W2020/7216556
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Network Rail
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EAS_V4_4_2021

0020 Thu

0020 Fri

0025 Sat

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

04/02/21

05/02/21

30/01/21

02/02/21

03/02/21

03/02/21

03/02/21

04/02/21

04/02/21

04/02/21

0600 Thu

0600 Fri

0545 Sat

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up

Up Huddersfield 
Fast

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Weeton

Weeton

Mirfield East Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Horsforth

Horsforth

Heaton Lodge Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2020/2943667

P2020/2943579

P2020/2916812

P2020/2791661

P2020/2791662

P2020/2791663

TRAINS TO TRAVEL OVER THE UP SLOW

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN838

LN838

LN854
LN860

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

5m65ch and 8m30ch

5m65ch and 8m30ch

37m60ch and 39m0ch

17m60ch and 14m75ch

18m30ch and 10m50ch

14m77ch and 13m10ch

18m30ch and 10m50ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

17m60ch and 14m75ch

17m60ch and 14m75ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Tunnel Work

Tunnel Work

Mobile Maintenance Train

C2 Rerail - Both Rails

Survey Work

Structures Work

Major Projects

Major Projects

Structures Work

Survey Work

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Major Projects

Structures Work

Survey Work

04/02/21

05/02/21

30/01/21

02/02/21

03/02/21

03/02/21

03/02/21

04/02/21

04/02/21

04/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7216557

W2020/7216558

W2020/7184895

W2020/7386451

W2020/7191955

W2020/7168119

W2020/6739687

W2020/6739689

W2020/7168120

W2020/7192182

W2020/7386543

W2020/7386544

W2020/6739690

W2020/7168121

W2020/7192183
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Network Rail
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EAS_V4_4_2021

0001 Fri

0001 Fri

0001 Fri

0015 Sun

0015 Sun

0020 Sun

05/02/21

05/02/21

05/02/21

31/01/21

31/01/21

01/02/21

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0815 Sun

0815 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

All Lines

All Lines

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Bradley Jn

Penistone

Diggle Jn SB

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Diggle Jn SB

Huddersfield

Stalybridge Jn

P2020/2791664

P2020/2885669

P2020/2696401

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TURNBACK SERVICE IN OPERATION TO/FROM 
PLATFORM 5 STALYBRIDGE STATION



TPE: ALL DIGGLE ROUTE SERVICES WITHDRAWN;
MIA - MBR/NCL SERVICES TO DIVERT VIA CALDER
VALLEY.



NORTHERN: ALL SERVICES TO 
START/TERMINATE IN PL5 AT STALYBRIDGE.



FREIGHT: DIVERSIONS VIA CALDER AND HOPE 
VALLEY.

LN854
LN898
LN902

LN860
LN862
NW7021

LN860
NW7021

17m60ch and 14m75ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

11m72ch and 0m40ch

15m15ch and 27m68ch

22m30ch and 22m70ch

0m2ch and 1m0ch

7m60ch and 14m78ch

9m30ch and 11m45ch

8m0ch and 14m78ch

9m30ch and 10m60ch

7m60ch and 14m78ch

C2 Rerail - Both Rails

Major Projects

Structures Work

Survey Work

Patrolling 

Survey Work

Earthwork

In Connection With 
Engineering Work

Follow-Up Work

PL Tamping

S&T Work

Earthwork

Renew Pads / Nylons

05/02/21

05/02/21

05/02/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7386545

W2020/6739691

W2020/7167937

W2020/7192184

W2020/6806020

W2020/7100093

W2020/7176726

W2020/7100059

W2020/7153536

W2020/6864665

W2020/7034570

W2020/7390305

W2020/6865321
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Network Rail
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EAS_V4_4_2021

2315 Sun

2315 Sun

2315 Sun

2315 Sun

01/02/21

01/02/21

01/02/21

01/02/21

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

Balm Road 
Sidings

Leeds West Jn

Whitehall East Jn

Methley Jn

Hunslet Station Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Stourton Jn

P2020/2643135 8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



TRAINS DIVERTED VIA MICKLEFIELD & MORLEY. 


ECS TO/FROM CROFTON DEPOT DIVERTED VIA 
WAKEFIELD WESTGATE 



AFFECTED SERVICES TO BE DIVERTED VIA 
WAKEFIELD WESTGATE



6D91 TO BE RETIMED

LN872

194m60ch and 195m40ch

1m12ch and 0m20ch

193m20ch and 194m0ch

194m40ch and 195m53ch

186m20ch and 190m10ch

186m20ch and 195m53ch

192m40ch and 195m53ch

Survey Work

Remove Rail Defects

Drainage (Rail-Vac)

Manual Correction

S&T Maintenance

Welding and Grinding

S&T Maintenance

31/01/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7377768

W2020/7246375

W2020/7351820

W2020/6889764

W2020/6831839

W2020/6831924

W2020/6831807
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Network Rail
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EAS_V4_4_2021

2350 Sat

2350 Sat

01/02/21

01/02/21

0525 Mon

0525 Mon

Possession

Possession

All Lines

All Lines

Hambleton East Jn

Hambleton West Jn

Gascoigne Wood

Hambleton South 
Jn

P2020/2647400 SERVICES BOOKED TO/FROM YORK VIA 
GASCOIGNE WOOOD TO DIVERT VIA HAMBLETON
NORTH JN AND ECML



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND SELBY



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LEEDS AND SELBY

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SELBY AND MICKLEFIELD 
VIA SOUTH MILFORD



NORTHERN YORK TO HULL SERVICES TO DIVERT
VIA ECML

NORTHERN LEEDS TO SELBY SERVICES TO RUN 
TO MICKLEFIELD AND REVERSE AT GASCOINGE 
WOOD



TPE HULL SERVICES TO START/TERMINATE AT 
LEEDS 

TPE MAY RUN A HULL TO SELBY SERVICE TBC 

TPE WILL RUN MANCHESTER PICCADILLY - 
LEEDS AND HULL TO SELBY. 



FREIGHT SERVICES TO DIVERT VIA 
KNOTTINGLEY WEST JN AND KNOTTINGLEY 
SOUTH JN OR TO DIVERT VIA MOORTHORPE



GBRF TO RETIME 0D71 TO SATURDAY

LN898
LN904

4m70ch and 3m43ch
C75 S&C - Reballasting

30/01/21

30/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6459597
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0845 Sun

07/02/21

07/02/21

07/02/21

07/02/21

08/02/21

08/02/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Platforms 1 to 6

Platforms 7, 8, 9, 
10 and 11

No.2 Slow

No.1 Slow

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Kings Cross Station

Belle Isle Jn

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross 
Station

Kings Cross

P2020/2863901 0150 TO 0845 SUN

TRAINS TO START/TERMINATE AT FINSBURY 
PARK. NO ACCESS TO CANAL TUNNELS OR 
NORTH LONDON INCLINE



2 LNER TRAINS TO BE STABLED IN KINGS CROSS 
WITH PANTOGRAPHS LOWERED



BETWEEN 0845 SUN AND 0400 MON, TRAINS TO 
TRAVEL OVER FAST LINES BETWEEN BELLE ISLE 
AND KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. PLATFORMS 7 TO 11 TO BE CLEAR 
OF TRAINS

LN101
LN115
LN3214 0m0ch and 0m22ch

0m0ch and 1m40ch

0m0ch and 0m22ch

1m0ch and 2m0ch

0m0ch and 1m30ch

0m0ch and 2m14ch

0m22ch and 0m47ch

0m0ch and 1m40ch

0m0ch and 2m0ch

1m0ch and 1m30ch

1m30ch and 1m70ch

0m0ch and 2m16ch

0m0ch and 0m47ch

P & D Maintenance

Patrolling 

Litter / Graffiti Clearance

S&C Unit Renewal 
(Maintenance Only)

S&C Maintenance

Vegetation Clearance

Permanent Way Inspection

S&T Work

Technical Inspection

Remove Rail Defects

S&T Work

Major Projects

Off Track Work

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

45Week

W2020/6816668

W2020/7176448

W2020/6764362

W2020/7070363

W2020/6226122

W2020/6864328

W2020/7407315

W2020/7215936

W2020/6897345

W2020/7350821

W2020/7273825

W2020/7069787

W2020/7046227
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Network Rail
LNE Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

0120 Sun

0120 Sun

0120 Sun

0120 Sun

08/02/21

08/02/21

08/02/21

08/02/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Slow
Down Royston 
Flyover

Down Sidings

Up Sidings

Huntingdon South 
Jn

Hitchin East Jn

Biggleswade

Sandy

Cambridge Jn

Hitchin North Jn

Biggleswade

Sandy

P2020/2805486 TRAINS DIVERTED VIA CAMBRIDGE



LNER TO DIVERT 1 x TPH VIA CAMBRIDGE. 
OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH AND/OR RETFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HICTHIN AND 
PETERBOROUGH



NO ACCESS TO THE DOWN ROYSTON FLYOVER 
BETWEEN 0120 SUN TO 0410 MON

LN101
LN126

41m51ch and 42m71ch

43m0ch and 45m0ch

36m75ch and 39m40ch

36m75ch and 44m20ch

51m48ch and 51m77ch

43m43ch and 49m68ch

40m0ch and 41m40ch

Survey Work

Rail Testing and Lubrication

Follow-Up Work

C20 Reballast ABC - High 
Output

Station Work

OHL Work

Patrolling 

07/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7152395

W2020/6880979

W2020/6906664

W2020/6144505

W2020/7233083

W2020/6954230

W2020/7337929
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Network Rail
LNE Route
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2345 Sun

07/02/21

07/02/21

07/02/21

08/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

08/02/21

0001 Sun

0001 Sun

0120 Sun

0445 Mon

0820 Sun

0820 Sun

0820 Sun

0120 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Stamford

Down Fast

Down 
Slow/Stamford
Up Slow

Up Fast

Down Spalding

Up Spalding

Up Stamford 
(Platform 4)

Down 
March/Platform 7
Up March/Platform
6
Two Way Goods 
Line
March 
Independent
Down Fast

Down 
Slow/Stamford 
(Platform 5)
North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Slow 
No2/Platform 2

Up Slow/Up Slow 
No.1 (Platform 1)
Down Fast

Up Fast

Virtual Quarry Line
2
Virtual Quarry Line
1
Down 
Slow/Stamford
Up Stamford

Down Fast

New England North

Helpston Jn

Folly Bank LC

Peterborough South

Peterborough North

Peterborough

Helpston Jn

New England North

Peterborough

Helpston Jn

New England North

Helpston Jn

Helpston Jn

New England 
North

Werrington Jn

Helpston Jn

Kings Dyke

Peterborough

Peterborough 
South

Peterborough

Peterborough 
South

Eastfield

New England 
North

P2020/2936854 BETWEEN 0001 SUN TO 0120 SUN

NO ACCESS TO NENE CS

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST BETWEEN FLETTON JN AND 
PETERBOROUGH AND TO CROSSOVER VIA 
P1217APTS INTO PLATFORM 1 



BETWEEN 0120 SUN TO 0820 SUN

NO ACCESS/EGRESS TO SPITAL SIDINGS OR 
NENE CS

EA1560
LN101
LN135
LN147
LN170
LN3615

76m0ch and 78m20ch

76m60ch and 76m30ch

79m18ch and 79m50ch

78m15ch and 80m30ch

98m40ch and 101m7ch

76m50ch and 78m0ch

76m30ch and 76m70ch

78m25ch and 81m40ch

100m20ch and 100m70ch

77m60ch and 78m20ch

100m3ch and 101m10ch

79m34ch and 81m43ch

20m22ch and 17m27ch

Follow Up Tamping

Remove Rail Defects

Welding and Grinding

Major Projects

Unload Ballast

Welding and Grinding

Technical Inspection

Major Projects

Track Maintenance

Patrolling 

P & D Maintenance

In Connection With 
Engineering Work

Follow-Up Work

06/02/21

06/02/21

06/02/21

06/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6765558

W2020/7402931

W2020/7190478

W2020/6357025

W2020/6813873

W2020/7190375

W2020/6881419

W2020/6176706

W2020/6226151

W2020/6867291

W2020/6732746

W2020/6931796

W2020/6931545
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Network Rail
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EAS_V4_4_2021

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Fast

Up Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down 
Fast/Main/Fast
Up 
Fast/Main/Fast/Ma
in/Fast
Down Sidings

Woodwalton Jn

Peterborough South

Holme LC

Huntingdon North Jn

Peterborough South

Huntingdon North Jn

Connington South

Fletton Jn

Huntingdon South
Jn

Huntingdon North
Jn

P2020/2936854

P2020/2803642 TRAINS DIVERTED VIA CAMBRIDGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO DIVERT 1 x TPH VIA CAMBRIDGE. 
OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH AND/OR RETFORD



DBC TO DIVERT VIA MML

LN101

57m46ch and 61m20ch

74m70ch and 75m25ch

67m0ch and 71m10ch

70m0ch and 75m25ch

70m12ch and 75m12ch

56m18ch and 56m50ch

55m63ch and 61m40ch

65m20ch and 68m20ch

59m0ch and 61m40ch

58m35ch and 59m20ch

69m5ch and 69m20ch

73m40ch and 74m33ch

C14 Rerail Resleep Reball 
Form - Trax

Vegetation Clearance

Track Maintenance

Drainage Work

Track Maintenance

Structures Work

OHL Work

OHL Work

Follow Up Tamping

Structures Work

Welding and Grinding

Vegetation Clearance

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6742393

W2020/7255433

W2020/6880861

W2020/7194224

W2020/6881487

W2020/7364981

W2020/6880899

W2020/6890034

W2020/6890038

W2020/6990136

W2020/7399062

W2020/6881119
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EAS_V4_4_2021

0800 Tue

0800 Tue

0830 Tue

0800 Wed

0800 Wed

0830 Wed

0800 Thu

0800 Thu

0830 Thu

09/02/21

09/02/21

09/02/21

10/02/21

10/02/21

10/02/21

11/02/21

11/02/21

11/02/21

1800 Tue

1800 Tue

1800 Tue

1800 Wed

1800 Wed

1800 Wed

1800 Thu

1800 Thu

1800 Thu

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

P2020/2950622

P2020/2950623

P2020/2950624

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

LN101
LN147

LN101
LN147

LN101
LN147

18m68ch and 20m47ch

18m68ch and 20m47ch

18m68ch and 20m47ch

Major Projects

Major Projects

Major Projects

09/02/21

09/02/21

09/02/21

10/02/21

10/02/21

10/02/21

11/02/21

11/02/21

11/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7247378

W2020/7247379

W2020/7247380
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EAS_V4_4_2021

0800 Fri

0800 Fri

0830 Fri

0010 Mon

0010 Mon

2230 Sun

2230 Sun

2230 Sun

2230 Sun

12/02/21

12/02/21

12/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

1800 Fri

1800 Fri

1800 Fri

0501 Mon

0501 Mon

0520 Mon

0520 Mon

0520 Mon

0520 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

All Lines

Up Siding

Up Goods No.1

Up Goods No.2

Up Goods No.3

Transfer Line

Low Ellers Curve

Up Slow

Up Sidings 1 to 4

Doncaster Railport
FLHH Sidings

New England North

Helpston Jn

Helpston Jn

Newark Crossing

Newark Northgate

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Potteric Carr Jn

Helpston Jn

New England 
North

New England 
North

Stoke

Newark Northgate

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

Carr

P2020/2950681

P2020/2936961

P2020/2610864

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36

TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

LN101
LN147

LN101
LN195

LN101
LN600
LN720
LN764

18m68ch and 20m47ch

104m4ch and 109m0ch

119m60ch and 120m20ch

105m1ch and 109m0ch

152m6ch and 155m27ch

154m10ch and 153m65ch

Major Projects

OHL Work

S&T Points

S&T Work

Ballast Regulating

P & D Maintenance

12/02/21

12/02/21

12/02/21

08/02/21

08/02/21

07/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7247381

W2020/7226014

W2020/7223914

W2020/7159329

W2020/7172150

W2020/7227035
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EAS_V4_4_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sun

2300 Thu

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

12/02/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon (6 hrs)

0500 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down Hertford

Up Hertford

Down Hertford

Up Hertford

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Hertford North

Hertford North

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Gordon Hill

Gordon Hill

P2020/2696321

P2020/2986683

P2020/2986684

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

LN120

LN120

4m55ch and 3m20ch

2m70ch and 4m50ch

13m0ch and 18m50ch

13m0ch and 18m50ch

P-Way Maintenance

PL Tamping

OHL Work

OHL Work

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

07/02/21

11/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7282477

W2020/6866750

W2020/7373969

W2020/7374028
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EAS_V4_4_2021

0120 Sun

0120 Sun

0120 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

0230 Sun

0830 Sun

0830 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Up Goods Loop

Down Goods 
Loop

Down Slow

Platforms 5 And 6

No.7 Platform Line

Down Goods 
Loop
Platform Line

Through Line

No.8 Platform Line

Platform 3

Up & Down 
Newmarket

Down and Up 
Royston

Down and Up

No.3 to No.7 
Carriage Siding
Fletchers Terrace 
Ladder
Headshunt

No.10 to 16 
Carriage Sidings
Reception North

Reception South

Reception Sidings
1-2
Bypass Road

Chisholm Line

Cavendish Road 
Ladder
Post Office Ladder

No.08 to 09 
Carriage Sidings

Shepreth Branch Jn

Great Chesterford

Whittlesford 
Parkway

Cambridge

Cambridge North

Laundry Lane AOCL
and B

Meldreth

Waterbeach

Cambridge

Audley End

Great Chesterford

Whittlesford 
Parkway

Cambridge

Cambridge North

Coldham Lane Jn

Shepreth Branch 
Jn

Cambridge

P2020/2694438 0120 TO 0830 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END 
AND CAMBRIDGE



ISOLATION OF CAMBRIDGE CS 0230 TO 0530 
SUN, PANTOGRAPHS TO BE LOWERED



WA CYCLIC TYPE J ~(Reduced Times)

Track PL: Ickleton Road LC Dn TOPO Validation 
Survey

EA1161
EA1230
EA1530
LN125

47m0ch and 56m20ch

42m50ch and 43m60ch

49m30ch and 54m30ch

53m0ch and 56m20ch

51m0ch and 54m40ch

42m50ch and 45m65ch

Track Maintenance

Patrolling 

Remove Rail Defects

Welding and Grinding

P & D Maintenance

S&C Tamping

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7053050

W2020/6915296

W2020/7343003

W2020/7282573

W2020/7188618

W2020/6864026
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EAS_V4_4_2021

0600 Sun

2230 Mon

2230 Tue

2230 Wed

2230 Thu

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

1100 Sat

1100 Sat

2350 Sat

2350 Sat

0025 Sun

07/02/21

09/02/21

10/02/21

11/02/21

12/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

06/02/21

06/02/21

31/01/21

31/01/21

31/01/21

0830 Sun

0610 Tue

0610 Wed

0610 Thu

0610 Fri

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0700 Sun

0001 Sat

0001 Sat

0840 Sun

0840 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Down and Up

Up & Down Main

Up & Down Main

Up & Down Main

Up & Down Main

Up Platform Loop 
(Platform 3)

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Shepreth Branch Jn

Heckington LC

Heckington LC

Heckington LC

Heckington LC

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Skelton Jn (York)

Ferryhill South Jn

Norton-on-Tees East

Phillips Siding Jn GF

Greatham LC

Tursdale Jn

Audley End

Sleaford East Jn

Sleaford East Jn

Sleaford East Jn

Sleaford East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Colton Jn

Norton-on-Tees 
South

Norton-on-Tees 
West

Billingham Jn

Stockton

Aycliffe

P2020/2694438

P2020/2996614

P2020/2996616

P2020/2996618

P2020/2996683

P2020/2939823

P2020/2807229

NO BOOKED TRAFFIC

NO BOOKED TRAFFIC

NO BOOKED TRAFFIC

NO BOOKED TRAFFIC

NO ROUTE AVAILABLE BETWEEN YORK AND 
LEEDS



HOLGATE LOOP AVAILABLE FOR SHUNTING 
UPTO THE APPROACH OF Y763PTS

NO ACCESS/EGRESS TO THE STILLINGTON LINES
THROUGHOUT



FRIEGHT DIVERTED VIA DINSDALE AND 
DARLIGNTON

LN185

LN185

LN185

LN185

LN600
LN854
LN902

LN600
LN627
LN646
LN648
LN652

121m24ch and 121m60ch

121m24ch and 121m60ch

121m24ch and 121m60ch

121m24ch and 121m60ch

14m0ch and 10m45ch

11m0ch and 10m45ch

10m30ch and 5m50ch

10m40ch and 187m50ch

184m20ch and 185m19ch

0m4ch and 0m29ch

55m0ch and 58m65ch

0m0ch and 10m60ch

60m40ch and 67m40ch

Drainage Work

Drainage Work

Drainage Work

Drainage Work

Preparatory Work

Survey Work

Cable Trough Installation

Major Projects

Ground 
Investigation/Automatic 
Ballast Sampling

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Commissioning Work

Resignalling Work

07/02/21

08/02/21

09/02/21

10/02/21

11/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

30/01/21

30/01/21

30/01/21

30/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7406086

W2020/7406183

W2020/7406184

W2020/7406185

W2020/7154523

W2020/7246032

W2020/7288933

W2020/7164031

W2020/7250224

W2020/7387704

W2020/7196970

W2020/6919530

W2020/6961835
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EAS_V4_4_2021

0001 Sat

0001 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0740 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Tue

0020 Tue

0020 Tue

10/02/21

10/02/21

10/02/21

10/02/21

10/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

10/02/21

08/02/21

08/02/21

08/02/21

09/02/21

09/02/21

09/02/21

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0020 Sun

0740 Sun

0740 Sun

0625 Sun

0625 Sun

0500 Wed

0510 Mon

0510 Mon

0510 Mon

0510 Tue

0510 Tue

0510 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

All Lines

All Lines

Single

Single

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

All Lines

All Lines

Single

All Lines

All Lines

Norton-on-Tees 
West

Ferryhill South Jn

Phillips Siding Jn GF

Hendon (Tyne & 
Wear)

Seaton-on-Tees End
of Line

Sunderland South 
Jn

Hett Mill LC CCTV

Sunderland South 
Jn

South Hylton

St. Peters Station

Sunderland South 
Jn

Boldon North Jn

Boldon West Jn

South Hylton

Boldon North Jn

Boldon West Jn

South Hylton

Norton-on-Tees 
East

Norton-on-Tees 
South

Billingham Jn

Ryhope Grange 
SB (RG)

Seaton Snook Jn

Stockton

Aycliffe 
Crossovers

Eaglescliffe South
Jn

Sunderland South
Jn

Stockton

Boldon East Jn

Sunderland South
Jn

Boldon East Jn

Sunderland South
Jn

P2020/2807269 RAIL REPLACEMENT ROAD SERVICE BETWEEN 
MIDDLESBROUGH AND SUNDERLAND VIA 
DURHAM COAST



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORTHALLERTON AND 
SUNDERLAND VIA THE DURHAM COAST



GRAND CENTRAL TO DIVERT SERVICES VIA 
ECML AND GREENSFIELD JN. GRAND CENTRAL 
SERVICES TO SHUNT VIA PELAW GOODS LOOP 
OR BOLDON WEST JN



DARLINGTON/HARTLEPOOL SERVICES AND 
MIDDLESBROUGH/NEWCASLTE SERVICES TO 
TERMINATE/START AT STOCKTON

 

NEWCASTLE/MIDDLESBROUGH SERVICES TO 
TERMINATE/START AT SUNDERLAND



FREIGHT SERVICES TO BE RETIMED OR DIVERT 
VIA ECML

LN600
LN627
LN628
LN632
LN646
LN648
LN652
LN656
LN662
LN664

0m0ch and 3m20ch

0m0ch and 3m20ch

89m0ch and 94m74ch

0m0ch and 1m53ch

89m0ch and 94m74ch

0m0ch and 3m20ch

0m0ch and 3m20ch

0m6ch and 9m40ch

55m0ch and 58m65ch

89m46ch and 90m48ch

0m0ch and 1m25ch

89m0ch and 94m74ch

89m54ch and 89m65ch

89m0ch and 94m74ch

0m0ch and 10m60ch

Track Maintenance

Track Maintenance

S&T Maintenance

In Connection With 
Engineering Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

Off Track Work

In Connection With 
Engineering Work

Structures Work

In Connection With 
Engineering Work

Track Maintenance

Litter / Graffiti Clearance

Track Maintenance

In Connection With 
Engineering Work

In Connection With Isolation 

06/02/21

06/02/21

06/02/21

06/02/21

06/02/21

06/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

08/02/21

08/02/21

08/02/21

09/02/21

09/02/21

09/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6767618

W2020/6767619

W2020/6767718

W2020/7233386

W2020/6767717

W2020/6767779

W2020/6767780

W2020/7233774

W2020/7388748

W2020/7252706

W2020/7233389

W2020/6767486

W2020/6765296

W2020/6767487

W2020/7233520

W2020/7252918
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

P2020/2807269
0m0ch and 3m20ch

0m6ch and 9m40ch

60m24ch and 89m35ch

53m50ch and 59m10ch

0m0ch and 4m18ch

0m0ch and 0m29ch

55m16ch and 59m40ch

57m0ch and 58m10ch

Arrangements

Off Track Work

Commissioning Work

C15 Drainage Only

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Move Materials

OTM Miller

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7233871

W2020/6914614

W2020/7077318

W2020/7233523

W2020/7233237

W2020/6886576

W2020/6886277

Week 45  - Continued

Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0850 Sun

1200 Sun

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Thu

2300 Thu

0850 Sun

06/02/21

31/01/21

02/02/21

02/02/21

03/02/21

03/02/21

04/02/21

04/02/21

05/02/21

05/02/21

06/02/21

0050 Sat

2330 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0050 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Single

All Lines

Single

All Lines

Single

All Lines

Single

Sidings

Phillips Siding Jn GF

Greatham LC

Lancaster Road Jn

Seaton-on-Tees End
of Line

Lancaster Road Jn

Seaton-on-Tees End
of Line

Lancaster Road Jn

Seaton-on-Tees End
of Line

Lancaster Road Jn

Seaton-on-Tees End
of Line

Ryhope Grange SB 
(RG)

Billingham Jn

Norton-on-Tees 
LC

Norton-on-Tees 
LC

Seaton Snook Jn

Norton-on-Tees 
LC

Seaton Snook Jn

Norton-on-Tees 
LC

Seaton Snook Jn

Norton-on-Tees 
LC

Seaton Snook Jn

Ryhope Grange 
SB (RG)

P2020/2807282

P2020/2807201

NO ACCESS TO THE SEAL SANDS BRANCH 
THROUGHOUT

NO ACCESS/EGRESS TO/FROM WASHERY 
SIDINGS THROUGHOUT



GRAND CENTRAL TO SHUNT VIA EITHER PELAW 
GOODS LOOP, SUNDERLAND SOUTH JN OR 
RYHOPE GRANGE JN

LN627
LN652

LN627

62m55ch and 71m45ch

62m55ch and 65m50ch

62m55ch and 71m45ch

0m0ch and 3m20ch

62m55ch and 71m45ch

62m55ch and 71m45ch

87m0ch and 87m60ch

Resignalling Work

In Connection With 
Engineering Work

Resignalling Work

Commissioning Work

Resignalling Work

Resignalling Work

Commissioning Work

31/01/21

31/01/21

01/02/21

01/02/21

02/02/21

02/02/21

03/02/21

03/02/21

04/02/21

04/02/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7186219

W2020/7304678

W2020/7186102

W2020/6918491

W2020/7186175

W2020/7186153

W2020/6918327
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EAS_V4_4_2021

0845 Sun

0020 Mon

0020 Tue

0020 Wed

0020 Thu

0020 Fri

06/02/21

01/02/21

02/02/21

03/02/21

04/02/21

05/02/21

0050 Sat

0510 Mon

0510 Tue

0510 Wed

0510 Thu

0510 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Single

All Lines

All Lines

All Lines

All Lines

All Lines

Hendon (Tyne & 
Wear)

Sunderland South 
Jn

Sunderland South 
Jn

Sunderland South 
Jn

Sunderland South 
Jn

Sunderland South 
Jn

Ryhope Grange 
SB (RG)

Dawdon Jn

Blackhills Farm 
LC

Blackhills Farm 
LC

Blackhills Farm 
LC

Blackhills Farm 
LC

P2020/2807227 NO ACCESS TO THE HENDON BRANCH 
THROUGHOUT

LN627
LN662

85m20ch and 88m55ch

81m30ch and 84m60ch

81m30ch and 84m60ch

85m20ch and 88m55ch

85m20ch and 88m55ch

85m20ch and 88m55ch

85m20ch and 88m55ch

81m30ch and 84m60ch

0m0ch and 1m43ch

84m0ch and 88m0ch

81m30ch and 84m60ch

Resignalling Work

C15 Drainage Only

C15 Drainage Only

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

C15 Drainage Only

Commissioning Work

Scrap Removal

C15 Drainage Only

31/01/21

01/02/21

02/02/21

03/02/21

04/02/21

05/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7135515

W2020/7175083

W2020/7175080

W2020/7135509

W2020/7135516

W2020/7135517

W2020/7135668

W2020/7175072

W2020/6918475

W2020/7255229

W2020/7175082
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EAS_V4_4_2021

2200 Fri

0001 Sun

0200 Sun

0330 Sat

0430 Sat

0020 Tue

0020 Tue

0020 Wed

0020 Wed

14/02/21

14/02/21

20/02/21

20/02/21

22/02/21

09/02/21

09/02/21

10/02/21

10/02/21

0001 Sun

0200 Sun

0330 Sat

0430 Sat

0450 Mon

0540 Tue

0540 Tue

0540 Wed

0540 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single

All Lines

Single

All Lines

All Lines

Single

All Lines

Single

Whitby

Glaisdale

Whitby

Glaisdale

Whitby

Wylam LC

Norwood Jn 
(Gateshead)

Wylam LC

Norwood Jn 
(Gateshead)

Battersby

Battersby

Battersby

Battersby

Battersby

King Edward 
Bridge South Jn

Royal Mail 
Terminal

King Edward 
Bridge South Jn

Royal Mail 
Terminal

P2020/2640581

P2020/2949600

P2020/2949784

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN MIDDLESBROUGH AND 
WHITBY   



TRAINS TO TERMINATE/START AT NUNTHORPE



PILOT MAN DEPLOYED ON NYMR SERVICES 
BETWEEN GROSMONT AND WHITBY

LN634

LN682
LN684

LN682
LN684

12m15ch and 30m61ch

26m50ch and 30m60ch

26m40ch and 30m61ch

30m0ch and 30m61ch

26m40ch and 27m40ch

26m40ch and 30m61ch

13m60ch and 24m40ch

27m60ch and 30m61ch

26m50ch and 30m60ch

26m50ch and 30m60ch

12m15ch and 30m61ch

26m50ch and 30m60ch

0m60ch and 5m9ch

0m60ch and 4m63ch

0m60ch and 4m63ch

0m60ch and 5m9ch

Permanent Way Inspection

Vegetation Clearance

Structures Work

Vegetation Clearance

Structures Work

Structures Work

C4 Rerail Resleeper (steel)

Track Maintenance

Vegetation Clearance

Vegetation Clearance

Permanent Way Inspection

Vegetation Clearance

S&T Work

Track Maintenance

Track Maintenance

S&T Work

12/02/21

14/02/21

14/02/21

20/02/21

20/02/21

09/02/21

09/02/21

10/02/21

10/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6767961

W2020/7002183

W2020/7360729

W2020/7260375

W2020/7360720

W2020/7360628

W2020/6450922

W2020/7253434

W2020/7002222

W2020/7002221

W2020/6931749

W2020/7002182

W2020/7405094

W2020/7245395

W2020/7245442

W2020/7405132
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EAS_V4_4_2021

0020 Thu

2315 Sat

0045 Tue

0045 Wed

0045 Thu

0045 Fri

2230 Sun

2230 Sun

0045 Tue

0045 Wed

0045 Thu

2315 Sat

0800 Mon

0810 Mon

11/02/21

07/02/21

09/02/21

10/02/21

11/02/21

12/02/21

08/02/21

08/02/21

09/02/21

10/02/21

11/02/21

07/02/21

12/02/21

08/02/21

0540 Thu

0840 Sun

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0545 Mon

0550 Mon

0530 Tue

0530 Wed

0530 Thu

0840 Sun

1600 Fri

1810 Mon

Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Grimsby/Up 
Main Down
Up Main 
Down/Down 
Grismby

Up Stocksbridge 
Down

Blaydon

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

Greengates LC 
(UWC)

Brampton Fell LC

Brampton Fell LC

Brampton Fell LC

Brampton Fell LC

Corby Gates LC

Immingham East Jn

Deepcar

King Edward 
Bridge South Jn

Hexham

Hexham

Hexham

Hexham

Hexham

Haydon Bridge

Greengates LC 
(UWC)

Greengates LC 
(UWC)

Greengates LC 
(UWC)

Greengates LC 
(UWC)

Low Row LC

Marsh West Jn

Woodburn Jn SB 
(W)

P2020/2949822

P2020/2949629

P2020/2949654

P2020/2949805

P2020/2949823

P2020/2949826

P2020/2949631

P2020/2949632

P2020/2949664

P2020/2949821

P2020/2949825

P2020/2949641

P2020/2924455

P2020/2920267

NO BOOKED SERVICES

NO BOOKED SERVICES



NO ACCESS/EGRESS FROM/TO TATA STEEL 
STOCKSBRIDGE

LN682
LN684

LN682

LN682

LN682

LN682

LN682

LN682

LN682

LN682

LN682

LN682

LN682

LN740

LN750

0m60ch and 4m63ch

26m5ch and 26m65ch

23m20ch and 24m10ch

23m20ch and 24m10ch

23m20ch and 24m10ch

23m20ch and 24m10ch

28m70ch and 29m20ch

37m0ch and 47m0ch

37m0ch and 47m0ch

37m0ch and 47m0ch

37m0ch and 47m0ch

47m68ch and 50m10ch

107m69ch and 0m15ch

41m50ch and 36m40ch

Track Maintenance

Structures Examination

Survey Work

Survey Work

Survey Work

Survey Work

Structures Examination

Flail Mowing Machine

Flail Mowing Machine

Flail Mowing Machine

Flail Mowing Machine

Eradication Of Wet Beds

Rerail Resleeper Reballast 
(Maintenance Only)

C2 Rerail - Both Rails

11/02/21

06/02/21

09/02/21

10/02/21

11/02/21

12/02/21

07/02/21

07/02/21

09/02/21

10/02/21

11/02/21

06/02/21

08/02/21

08/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7245443

W2020/7244420

W2020/7268621

W2020/7268677

W2020/7268678

W2020/7268679

W2020/7244383

W2020/7244473

W2020/7244406

W2020/7244409

W2020/7244410

W2020/7245498

W2020/7218068

W2020/7062519
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Network Rail
LNE Route
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EAS_V4_4_2021

0810 Tue

0810 Wed

0810 Thu

0810 Fri

2320 Sat

0005 Sun

0005 Sun

0835 Sun

1900 Fri

1900 Fri

09/02/21

10/02/21

11/02/21

12/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

1810 Tue

1810 Wed

1810 Thu

1810 Fri

0005 Sun

0835 Sun

0835 Sun

0945 Sun

1700 Sun

1700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Stocksbridge 
Down

Up Stocksbridge 
Down

Up Stocksbridge 
Down

Up Stocksbridge 
Down

All Lines

All Lines

All Lines

All Lines

Up South 
Yorkshire Down

Rockware Sidings

Deepcar

Deepcar

Deepcar

Deepcar

Thorne Jn

Kirk Sandall Jn

Thorpe Marsh Jn

Thorne Jn

Kirk Sandall Jn

Kirk Sandall Jn

Woodburn Jn SB 
(W)

Woodburn Jn SB 
(W)

Woodburn Jn SB 
(W)

Woodburn Jn SB 
(W)

Keadby Canal LC
(MCB)

Keadby Canal LC
(MCB)

Stainforth Jn

Keadby Canal LC
(MCB)

Markham Main 
Colliery G.F

Kirk Sandall Jn

P2020/2920279

P2020/2920368

P2020/2920391

P2020/2920358

P2020/2950262

P2020/2915523

NO BOOKED TRAFFIC



NO ACCESS/EGRESS FROM/TO TATA STEEL 
STOCKSBRIDGE

NO BOOKED TRAFFIC



NO ACCESS/EGRESS FROM/TO TATA STEEL 
STOCKSBRIDGE

NO BOOKED TRFFIC



NO ACCESS/EGRESS FROM/TO TATA STEEL 
STOCKSBRIDGE

NO BOOKED TRAFFIC



NO ACCESS/EGRESS FROM/TO TATA STEEL 
STOCKSBRIDGE

TRAINS DIVERTED VIA BENTLEY JN, DONCASTER 
DECOY SOUTH JN ALTHOUGH ACCESS TO THE 
GLASS WORKS IS AVAILABLE.

LN750

LN750

LN750

LN750

LN752
LN758
LN888
LN912

LN752
LN758

41m50ch and 36m40ch

41m50ch and 36m40ch

41m50ch and 36m40ch

41m50ch and 36m40ch

15m49ch and 15m29ch

8m72ch and 8m30ch

8m0ch and 5m70ch

166m70ch and 164m38ch

8m0ch and 3m51ch

11m30ch and 11m10ch

19m15ch and 20m47ch

C2 Rerail - Both Rails

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Scrap Removal

Station Work

Remove Rail Defects

Cable Work

In Connection With 
Engineering Work

S&T Renewal

Structures Examination

Structures Work

09/02/21

10/02/21

11/02/21

12/02/21

06/02/21

07/02/21

07/02/21

07/02/21

29/01/21

29/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7062490

W2020/7062491

W2020/7062492

W2020/7062493

W2020/7231916

W2020/7387652

W2020/7399065

W2020/7399095

W2020/7218562

W2020/7198872

W2020/7133174
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Network Rail
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EAS_V4_4_2021

2155 Mon

2155 Mon

2215 Mon

08/02/21

09/02/21

09/02/21

2215 Mon

0555 Tue

0555 Tue

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2651396 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001 146m0ch and 152m20ch

150m70ch and 152m20ch

C20 Reballast ABC - High 
Output

Scrap Removal

08/02/21

08/02/21

08/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953132

W2020/7368442
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EAS_V4_4_2021

2155 Tue

2155 Tue

2215 Tue

09/02/21

10/02/21

10/02/21

2215 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687916 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001

150m70ch and 152m20ch

146m0ch and 152m20ch

Scrap Removal

C20 Reballast ABC - High 
Output

09/02/21

09/02/21

09/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7368459

W2020/5953153
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EAS_V4_4_2021

2155 Wed

2155 Wed

2215 Wed

10/02/21

11/02/21

11/02/21

2215 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687917 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001 146m0ch and 152m20ch

C20 Reballast ABC - High 
Output

10/02/21

10/02/21

10/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953154
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2155 Thu

2155 Thu

2215 Thu

11/02/21

12/02/21

12/02/21

2215 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687918 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S41 ON THE DOWN MAIN 
LINE 



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL CS4901 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001 146m0ch and 152m20ch

C20 Reballast ABC - High 
Output

11/02/21

11/02/21

11/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953155
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EAS_V4_4_2021

0015 Sun

0015 Sun

0030 Mon

0030 Mon

07/02/21

07/02/21

08/02/21

08/02/21

0815 Sun

0815 Sun

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Bradley Jn

Penistone

Diggle Jn SB

Stalybridge Jn

Diggle Jn SB

Huddersfield

Ashton Moss 
North Jn

Guide Bridge 
West Jn

P2020/2885670

P2020/2937063

LN860
LN862
NW7021

LN860
NW5021
NW7021

0m30ch and 1m20ch

0m2ch and 8m0ch

11m75ch and 11m0ch

25m40ch and 26m20ch

6m0ch and 8m0ch

1m25ch and 2m26ch

15m11ch and 27m67ch

6m0ch and 13m77ch

1m77ch and 2m8ch

Fishplate Oiling

In Connection With 
Engineering Work

Technical Inspection

Rail Changing 

Fishplate Oiling

Fishplate Oiling

Survey Work

Major Projects

In Connection With 
Engineering Work

07/02/21

07/02/21

08/02/21

08/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7258718

W2020/7105570

W2020/7288826

W2020/7288878

W2020/7258630

W2020/7270135

W2020/7105537

W2020/7245497

W2020/7246036
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2350 Sat

2350 Sat

0015 Sun

0015 Sun

0015 Sun

08/02/21

08/02/21

07/02/21

07/02/21

07/02/21

0525 Mon

0525 Mon

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Cottingham

Down and Up

All Lines

Hambleton East Jn

Hambleton West Jn

West Parade North 
Jn

Hull Paragon

Beverley

Gascoigne Wood

Hambleton South 
Jn

Anlaby Road Jn

Hessle Road SB 
(HR)

Hull Paragon

P2020/2647401

P2020/2610720

SERVICES BOOKED TO/FROM YORK VIA 
GASCOIGNE WOOOD TO DIVERT VIA HAMBLETON
NORTH JN AND ECML



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND SELBY



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LEEDS AND SELBY

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SELBY AND MICKLEFIELD 
VIA SOUTH MILFORD



NORTHERN YORK TO HULL SERVICES TO DIVERT
VIA ECML

NORTHERN LEEDS TO SELBY SERVICES TO RUN 
TO MICKLEFIELD AND REVERSE AT GASCOINGE 
WOOD 



TPE MAY RUN A HULL TO SELBY SERVICE TBC 

TPE WILL RUN MANCHESTER PICCADILLY - 
LEEDS AND HULL TO SELBY. 



FREIGHT SERVICES TO DIVERT VIA 
KNOTTINGLEY WEST JN AND KNOTTINGLEY 
SOUTH JN OR TO DIVERT VIA MOORTHORPE OR 
VIA ASKERN AND SHAFTHOLME

ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  



PLATFORMS 4 AND 5 TO BE AVAILABLE FOR 
STABLING

LN898

LN898
LN914
LN920

4m70ch and 3m43ch

1m55ch and 0m0ch

0m0ch and 0m35ch

2m45ch and 3m0ch

0m10ch and 2m40ch

3m62ch and 4m17ch

1m24ch and 0m0ch

1m30ch and 0m0ch

C75 S&C - Reballasting

Resignalling Work

Hand Rail Grinding

Structures Examination

S&T Points

Station Work

Track Maintenance

Structures Examination

06/02/21

06/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6459642

W2020/6786111

W2020/7265041

W2020/7170123

W2020/6939326

W2020/7159938

W2020/6833675

W2020/6912678
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EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

15/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0845 Sun

0845 Sun

0230 Sun

0845 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

North London 
Incline

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/ Down 
Canonbury
Down Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Single

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Platforms 1, 2, 3, 
4, 5 and 6

Platforms 7, 8, 9, 
10 and 11

Down & Up 
Moorgate

ECML Connect 
Line

Down Slow 
No.2/Down 
Hertford

All Lines

Down Carriage 
Line
All Lines

All Lines

All

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Highbury Vale Jn

Hornsey

Harringay Jn

Hornsey

Wood Green South 
Jn

Kings Cross Station

Finsbury Park

York Way North Jn

Bowes Park

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

Camden Road 
Central Jn

Canal Tunnels Jn

Canonbury 
Tunnel

Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Wood Green 
South Jn

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2020/2863884 0150 SUNDAY TO 0845 SUNDAY TRAINS TO 
START/TERMINATE AT NEW BARNET

0150 SUNDAY TO 0715 SUNDAY PANTOGRAPHS 
TO BE LOWERED IN BOUNDS GREEN, HORNSEY 
EMU AND FERME PARK

2 LNER TRAINS TO BE STABLED IN KINGS CROSS 
WITH PANTOGRAPHS LOWERED

PLATFORMS 7, 8, 9 , 10 AND 11 TO BE CLEAR OF 
STOCK



BETWEEN 0845 SUN AND 0400 MON, TRAINS TO 
TRAVEL OVER FAST LINES BETWEEN BELLE ISLE 
AND KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. PLATFORMS 7 TO 11 TO BE CLEAR 
OF TRAINS

LN101
LN105
LN110
LN115
LN165
LN3214
SO400

3m30ch and 4m13ch

0m15ch and 0m62ch

0m0ch and 1m40ch

2m49ch and 3m70ch

2m20ch and 4m70ch

0m22ch and 1m32ch

0m0ch and 2m0ch

0m0ch and 0m22ch

0m0ch and 4m52ch

0m0ch and 0m52ch

2m61ch and 3m37ch

0m0ch and 1m40ch

0m0ch and 1m55ch

4m40ch and 5m0ch

1m60ch and 5m0ch

0m0ch and 3m25ch

1m74ch and 2m31ch

Structures Work

Survey Work

S&T Work

Structures Work

Technical Inspection

Tunnel Work

Technical Inspection

Litter / Graffiti Clearance

Rail Testing and Lubrication

Structures Examination

Survey Work

Patrolling 

Major Projects

Remove Rail Defects

Track Maintenance

Major Projects

Vegetation Clearance

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7168824

W2020/7238598

W2020/7215449

W2020/7138051

W2020/7258812

W2020/7190275

W2020/6897208

W2020/6772836

W2020/7221019

W2020/7001491

W2020/7414137

W2020/7194581

W2020/7051243

W2020/7373788

W2020/6897249

W2020/6889391

W2020/7162877
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EAS_V4_4_2021

0540 Sun

0845 Sun

0010 Tue

0010 Tue

0010 Wed

0010 Wed

0010 Thu

0010 Thu

0010 Fri

0010 Fri

14/02/21

15/02/21

16/02/21

16/02/21

17/02/21

17/02/21

18/02/21

18/02/21

19/02/21

19/02/21

0845 Sun

0400 Mon

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Fri

0520 Fri

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down Slow 
No.2/Down 
Hertford

No.1 Slow

No.2 Slow

Down and Up Fast

Down Slow

Up Slow

Down and Up Fast

Down Slow

Up Slow

Down and Up Fast

Down Slow

Up Slow

Down and Up Fast

Down Slow

Up Slow

Bowes Park

Belle Isle Jn

Hatfield

Hatfield

Hatfield

Hatfield

Hatfield

Hatfield

Hatfield

Hatfield

Wood Green 
South Jn

Kings Cross

Wood Green 
South Jn

Wood Green 
South Jn

Wood Green 
South Jn

Wood Green 
South Jn

Wood Green 
South Jn

Wood Green 
South Jn

Wood Green 
South Jn

Wood Green 
South Jn

P2020/2863884

P2020/2943281

P2020/2943301

P2020/2943246

P2020/2943303

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

LN101

LN101

4m4ch and 4m72ch

2m61ch and 2m50ch

0m0ch and 3m37ch

0m0ch and 1m55ch

12m0ch and 13m15ch

5m25ch and 13m15ch

12m0ch and 13m15ch

5m25ch and 13m15ch

5m25ch and 13m15ch

5m25ch and 13m15ch

S&T Work

Survey Work

Tunnel Work

S&C Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

14/02/21

14/02/21

16/02/21

16/02/21

17/02/21

17/02/21

18/02/21

18/02/21

19/02/21

19/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7215416

W2020/7268095

W2020/6757412

W2020/6226159

W2020/7386029

W2020/7194677

W2020/7386120

W2020/7194600

W2020/7194697

W2020/7194700
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0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Slow
Down Royston 
Flyover

Down Sidings

Up Sidings

Up Slow

Down Slow

Down Slow

Up Slow

Down 
Fast/Main/Fast
Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Sidings

Huntingdon South 
Jn

Hitchin East Jn

Biggleswade

Sandy

Woodwalton Jn

Peterborough South

Holme LC

Huntingdon North Jn

Peterborough South

Fletton Jn

Huntingdon North Jn

Cambridge Jn

Hitchin North Jn

Biggleswade

Sandy

Connington South

Fletton Jn

Huntingdon South
Jn

Peterborough 
South

Huntingdon North
Jn

P2020/2806185

P2020/2806181

TRAINS DIVERTED VIA CAMBRIDGE



LNER TO DIVERT 1 x TPH VIA CAMBRIDGE. 
OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH AND/OR RETFORD 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HICTHIN AND 
PETERBOROUGH



NO ACCESS TO THE DOWN ROYSTON FLYOVER

TRAINS DIVERTED VIA CAMBRIDGE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO DIVERT 1 x TPH VIA CAMBRIDGE. 
OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH AND/OR RETFORD



DBC TO DIVERT VIA MML

LN101
LN126

LN101

41m30ch and 42m28ch

43m40ch and 45m0ch

36m75ch and 44m20ch

43m40ch and 49m68ch

36m75ch and 39m40ch

57m46ch and 61m50ch

56m70ch and 59m50ch

74m70ch and 75m70ch

58m70ch and 61m50ch

58m35ch and 59m20ch

64m60ch and 67m40ch

64m60ch and 67m40ch

69m75ch and 75m24ch

62m53ch and 68m30ch

Vegetation Clearance

Technical Inspection

C20 Reballast ABC - High 
Output

OHL Work

Follow-Up Work

PL Tamping

Drainage Inspection

Track Maintenance

OHL Work

Structures Work

Rail Testing and Lubrication

Welding and Grinding

Drainage Inspection

OHL Work

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6886438

W2020/6873135

W2020/6144464

W2020/6954232

W2020/6907023

W2020/6742428

W2020/7076121

W2020/6262758

W2020/6890383

W2020/6990137

W2020/6886625

W2020/6886671

W2020/7076033

W2020/6867183
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0820 Sun

0820 Sun

14/02/21

14/02/21

14/02/21

15/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0120 Sun

0120 Sun

0900 Sun

0445 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Stamford

Up Slow

Down Fast

Up Fast

Down 
Slow/Stamford

Down Spalding

Up Spalding

Down March

Up March

Two Way Goods 
Line

Shunt Line

Up Slow

Up Stamford 
(Platform 4)

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Slow 
No2/Platform 2

Down Fast

Up Fast

Westwood Yard

Virtual Quarry Line
2
Virtual Quarry Line
1
Up Stamford

Down Fast

Up Fast

Peterborough North

Helpston Jn

Folly Bank LC

Crescent Jn

Peterborough North

Eastfield

Peterborough North

Peterborough South

New England North

Peterborough

Helpston Jn

Eastfield

New England North

Peterborough North

Helpston Jn

Helpston Jn

Peterborough 
North

Werrington Jn

Crescent Jn

Eastfield

Helpston Jn

Peterborough

Peterborough 
South

Eastfield

Helpston Jn

Peterborough 
North

P2020/2803978 BETWEEN 0120 SUN TO 0820 SUN

DOWN TRAINS USING THE DOWN FAST TO 
CROSSOVER VIA P1214APTS INTO PLATFORMS 4 
OR 5



2355 SUN TO 0445 MON

ECS TO CROSSOVER AT THE SOUTH END OF 
PETERBOROUGH

LN101
LN135
LN147
LN170

76m20ch and 81m40ch

77m60ch and 80m30ch

77m60ch and 78m25ch

76m20ch and 78m20ch

77m60ch and 78m20ch

76m20ch and 76m50ch

84m30ch and 88m50ch

76m40ch and 76m70ch

90m70ch and 97m20ch

Major Projects

Major Projects

Welding and Grinding

Follow Up Tamping

Patrolling 

Track Maintenance

Structures Examination

Welding and Grinding

PL Tamping

13/02/21

13/02/21

13/02/21

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6176707

W2020/6357026

W2020/7221125

W2020/6855119

W2020/6867322

W2020/7194572

W2020/7220757

W2020/7224765

W2020/7359723
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2355 Sun

2355 Sun

2355 Sun

0800 Tue

0800 Tue

0830 Tue

0800 Wed

0800 Wed

0830 Wed

15/02/21

15/02/21

15/02/21

16/02/21

16/02/21

16/02/21

17/02/21

17/02/21

17/02/21

0445 Mon

0445 Mon

0445 Mon

1800 Tue

1800 Tue

1800 Tue

1800 Wed

1800 Wed

1800 Wed

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Up Slow

Down Slow

Up Stamford

Down 
Slow/Stamford
Up Fast

Up Slow

Down Fast

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Stoke

Helpston Jn

Stoke

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

Helpston Jn

Peterborough 
North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

P2020/2803978

P2020/2957264

P2020/2957305

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

LN101
LN147

LN101
LN147

18m68ch and 20m47ch

18m68ch and 20m47ch

Major Projects

Major Projects

14/02/21

14/02/21

14/02/21

16/02/21

16/02/21

16/02/21

17/02/21

17/02/21

17/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7247343

W2020/7247344
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EAS_V4_4_2021

0800 Thu

0800 Thu

0830 Thu

0800 Fri

0800 Fri

0830 Fri

0010 Mon

18/02/21

18/02/21

18/02/21

19/02/21

19/02/21

19/02/21

15/02/21

1800 Thu

1800 Thu

1800 Thu

1800 Fri

1800 Fri

1800 Fri

0501 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Possession

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

All

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

Newark Crossing

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Grantham South 
Jn

P2020/2957352

P2020/2957330

P2020/2968082

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D36



TAKE POSSESSION AROUND 6Q69 AT D23 ON 
THE DOWN MAIN

GIVE UP POSSESSION AROUND 6Q69 AT D29 ON 
THE DOWN MAIN



TAKE POSSESSION AROUND 6Q70 AT D28 ON 
THE UP MAIN

GIVE UP POSSESSION AROUND 6Q70 AT D26 ON 
THE UP MAIN

LN101
LN147

LN101
LN147

LN101
LN195

18m68ch and 20m47ch

18m68ch and 20m47ch

105m1ch and 109m0ch

119m60ch and 120m20ch

105m1ch and 109m0ch

Major Projects

Major Projects

S&C Tamping

S&T Points

S&T Work

18/02/21

18/02/21

18/02/21

19/02/21

19/02/21

19/02/21

15/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7247345

W2020/7247346

W2020/7298238

W2020/7224151

W2020/7159330
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Network Rail
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EAS_V4_4_2021

2250 Sat

2250 Sat

2250 Sat

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

14/02/21

14/02/21

14/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

0805 Sun

0805 Sun

0805 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

All Lines

All Lines

All Lines

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Joan Croft Jn

Dormer Green LC

Skellow Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Applehurst Jn

Daw Lane LC 
CCTV

Thorpe Marsh Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2020/2968022

P2020/2696552

P2020/2931590

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

LN101
LN600
LN720
LN842
LN844
LN888
LN889

EA1180
EA1320
EA1325
EA1340
LN110

EA1320
LN115
LN3201
SO400

0m49ch and 0m0ch

163m70ch and 163m20ch

0m49ch and 0m0ch

160m20ch and 160m52ch

163m70ch and 163m20ch

4m55ch and 3m20ch

4m55ch and 3m20ch

2m65ch and 3m77ch

4m1ch and 2m1ch

0m0ch and 0m0ch

Weld Inspections

Weld Inspections

Rail Changing 

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Examination

Track Maintenance

Station Work

S&T Points

S&T Work

13/02/21

13/02/21

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

15/02/21

15/02/21

15/02/21

15/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7280364

W2020/7280551

W2020/7254131

W2020/7254228

W2020/7254224

W2020/6568760

W2020/7296886

W2020/7268342

W2020/7301671

W2020/7236819
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EAS_V4_4_2021

0025 Tue

0025 Tue

0025 Tue

0025 Tue

2300 Sun

2300 Thu

0135 Sun

16/02/21

16/02/21

16/02/21

16/02/21

15/02/21

19/02/21

14/02/21

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0500 Mon (6 hrs)

0500 Fri (6 hrs)

0635 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
+Detonators

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Hertford

Up Hertford

Down Hertford

Up Hertford

Down Royston

Up Royston

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Hertford North

Hertford North

Royston

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Gordon Hill

Gordon Hill

Baldock

P2020/2932164

P2020/2987021

P2020/2987001

P2020/2965943

EA1320
LN115
LN3201
SO400

LN120

LN120

LN125

0m0ch and 0m0ch

13m0ch and 18m50ch

13m0ch and 18m50ch

40m70ch and 41m20ch

S&T Work

OHL Work

OHL Work

Structures Examination

16/02/21

16/02/21

16/02/21

16/02/21

14/02/21

18/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7238302

W2020/7374878

W2020/7374824

W2020/7231244

Week 46  - Continued

SUPERSEDED B
Y C

PPP



Page         230 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2335 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down and Up 
Main

Up Platform Loop 
(Platform 3)

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Slow

Platforms  10 and 
11

Down and Up 
Leeds

All Lines

Colton Jn

Church Fenton

Holgate Jn

Holgate Jn

Skelton Jn (York)

York

Holgate Jn

Skelton Jn (York)

Balne LC (MCB)

Church Fenton

Colton North Jn

Holgate Jn

Micklefield Jn

Colton Jn

P2020/2958437 NO ROUTE AVAILABLE BETWEEN YORK AND 
LEEDS



PLATFORMS 1, 2, 6, 7, 8 AVAILABLE FOR 
STABLING

TRAINS TO TRAVEL OVER THE MAIN LINES VIA 
YORK STATION



ACCESS TO SIEMENS DEPOT, LOCO LINE AND 
LEEMAN ROAD DEPOT VIA PLATFORM 3 AND 5 
(SHUNT VIA Y656 SIGNAL AND PLATFORM 9 AT 
NORTH END OF YORK STATION)



LNER REQUIRE PLATFORM 6 FOR STABLING

LN600
LN618
LN854
LN902

188m0ch and 0m5ch

188m0ch and 0m5ch

11m0ch and 10m45ch

167m15ch and 172m75ch

188m0ch and 0m5ch

9m0ch and 8m65ch

11m5ch and 10m20ch

173m0ch and 177m20ch

173m0ch and 182m55ch

10m30ch and 5m50ch

11m5ch and 187m50ch

15m40ch and 11m15ch

173m51ch and 177m20ch

167m65ch and 168m55ch

Track Maintenance

Patrolling 

Survey Work

OHL Projects (PSU)

S&T Work

RRAP Work

Remove Rail Defects

OHL Renewals Work

Unload Ballast

Cable Trough Installation

Major Projects

IBJ Work

S&T Work

In Connection With 
Engineering Work

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6795302

W2020/6789334

W2020/7246033

W2020/7263483

W2020/6795360

W2020/7312680

W2020/7286278

W2020/7197523

W2020/7104402

W2020/7288934

W2020/7260228

W2020/7273077

W2020/6941943

W2020/7202628

Week 46  - Continued

SUPERSEDED B
Y C

PPP



Page         231 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2310 Sat

2310 Sat

14/02/21

14/02/21

0900 Sun

0900 Sun

Possession

Sidings 
Possession

All Lines

Grantshouse Up 
Sidings
Oxwellmains 
Down Sidings
Oxwellmains Up 
Sidings

Drem Jn

Drem Jn

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2020/2956203 LN600
SC147

34m200yds and 28m0yds

54m1000yds and 
34m300yds

41m500yds and 
34m1150yds

43m1320yds and 
34m300yds

46m1000yds and 
28m1630yds

30m300yds and 28m0yds

45m1582yds and 
44m1346yds

42m1100yds and 
41m964yds

49m700yds and 40m0yds

44m429yds and 42m214yds

Resignalling Work

Cable Work

Preparatory Work

Resignalling Work

URFDO Inspections

Station Work

Structures Work

Structures Work

Station Construction

Structures Work

13/02/21

13/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7132641

W2020/7274898

W2020/7200229

W2020/7169030

W2020/7291624

W2020/7291149

W2020/7292930

W2020/7292833

W2020/7293718

W2020/7300872
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Network Rail
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EAS_V4_4_2021

2345 Sun

2345 Sun

15/02/21

15/02/21

0510 Mon

0510 Mon

Possession

Sidings 
Possession

All Lines

Reston Up Sidings

Grantshouse Up 
Sidings

Drem Jn

Drem Jn

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2020/2962282 LN600
SC147

43m1320yds and 
32m1320yds

39m915yds and 
37m1461yds

46m1000yds and 
28m1630yds

42m1100yds and 
41m964yds

30m300yds and 28m0yds

49m700yds and 40m0yds

45m1582yds and 
44m1346yds

50m900yds and 
48m1222yds

40m300yds and 36m600yds

54m500yds and 
32m1320yds

26m1200yds and 
21m880yds

44m429yds and 42m214yds

Resignalling Work

Installation of Fencing

URFDO Inspections

Structures Work

Station Work

Station Construction

Structures Work

Other E&P Work

Vegetation Clearance

S&T Work

Drainage (Rail-Vac)

Structures Work

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7168974

W2020/7290146

W2020/7291579

W2020/7292962

W2020/7291162

W2020/7293640

W2020/7293286

W2020/7277481

W2020/7298653

W2020/7274031

W2020/7285630

W2020/7300871
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Network Rail
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EAS_V4_4_2021

2200 Fri

0001 Sun

0200 Sun

0330 Sat

0430 Sat

0020 Wed

0020 Thu

0045 Tue

14/02/21

14/02/21

20/02/21

20/02/21

22/02/21

17/02/21

18/02/21

16/02/21

0001 Sun

0200 Sun

0330 Sat

0430 Sat

0450 Mon

0540 Wed

0540 Thu

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Possession - 
Pass Booked 
Services

Possession - 
Pass Booked 
Services

All Lines

Single

All Lines

Single

All Lines

All Lines

All Lines

All Lines

Whitby

Glaisdale

Whitby

Glaisdale

Whitby

Wylam LC

Wylam LC

Low Row LC

Battersby

Battersby

Battersby

Battersby

Battersby

Blaydon

Blaydon

Haltwhistle

P2020/2640581

P2020/2965427

P2020/2965563

P2020/2965522

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN MIDDLESBROUGH AND 
WHITBY   



TRAINS TO TERMINATE/START AT NUNTHORPE



PILOT MAN DEPLOYED ON NYMR SERVICES 
BETWEEN GROSMONT AND WHITBY

LN634

LN682

LN682

LN682

12m15ch and 30m61ch

26m50ch and 30m60ch

26m40ch and 30m61ch

30m0ch and 30m61ch

26m40ch and 27m40ch

26m40ch and 30m61ch

13m60ch and 24m40ch

27m60ch and 30m61ch

26m50ch and 30m60ch

26m50ch and 30m60ch

12m15ch and 30m61ch

26m50ch and 30m60ch

4m74ch and 8m30ch

4m74ch and 8m30ch

39m34ch and 45m43ch

Permanent Way Inspection

Vegetation Clearance

Structures Work

Vegetation Clearance

Structures Work

Structures Work

C4 Rerail Resleeper (steel)

Track Maintenance

Vegetation Clearance

Vegetation Clearance

Permanent Way Inspection

Vegetation Clearance

LC  Work

LC  Work

Off Track Work

12/02/21

14/02/21

14/02/21

20/02/21

20/02/21

17/02/21

18/02/21

16/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6767961

W2020/7002183

W2020/7360729

W2020/7260375

W2020/7360720

W2020/7360628

W2020/6450922

W2020/7253434

W2020/7002222

W2020/7002221

W2020/6931749

W2020/7002182

W2020/7300574

W2020/7300578

W2020/7300572
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EAS_V4_4_2021

2315 Sat

2230 Sun

0845 Sun

0800 Tue

0005 Sat

14/02/21

15/02/21

14/02/21

16/02/21

13/02/21

0840 Sun

0545 Mon

1700 Sun (8 hrs)

1700 Tue

0500 Sat

Possession

Possession

Line 
Blockage 
+Detonators

Possession

Possession

All Lines

All Lines

Up South 
Yorkshire Down

Up Marnham 
Down/Down Main
Up Main/Up 
Marnham Down

Down Main

Up Main

Petteril Bridge Jn

Corby Gates LC

Kirk Sandall Jn

Thoresby Colliery Jn

Dronfield

Low Row LC

Low Row LC

Markham Main 
Colliery G.F

High Marnham

Chesterfield North
Jn

P2020/2956335

P2020/2956355

P2020/2996102

P2020/2746174

P2020/2685373 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL

LN682
NW9909

LN682

LN758

LN784

LN3201
LN804

48m60ch and 52m0ch

52m50ch and 58m0ch

50m50ch and 55m0ch

48m60ch and 52m0ch

19m15ch and 20m37ch

27m40ch and 18m5ch

146m35ch and 150m0ch

Changing Sleepers & 
Timbers

Flail Mowing Machine

Flail Mowing Machine

Changing Sleepers & 
Timbers

Structures Work

Permanent Way Inspection

Follow Up Tamping

13/02/21

14/02/21

14/02/21

16/02/21

13/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7248881

W2020/7246583

W2020/7246680

W2020/7248799

W2020/7315124

W2020/6909637

W2020/6604433
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EAS_V4_4_2021

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Platform 2c

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2683161 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 



NO ACCESS TO SHUNT SPUR

 

ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



TAKE POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S58 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S55 ON THE DOWN 
MANCHESTER UP LINE



TAKE POSSESSION AROUND TRAIN 6J54 
STANDING AT SIGNAL S85 ON THE UP MAIN LINE


POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U85 STANDING AT SIGNAL S69 ON THE DOWN 
MAIN LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U01 STANDING AT SIGNAL S56 ON THE DOWN 
MANCHESTER UP LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J54 STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP LINE

LN3201
LN804
LN807
LN808
NW9001 146m23ch and 146m70ch

156m59ch and 158m20ch

147m0ch and 147m40ch

146m0ch and 157m63ch

146m10ch and 146m35ch

156m0ch and 156m40ch

146m10ch and 151m45ch

154m50ch and 155m0ch

0m27ch and 0m0ch

151m24ch and 151m42ch

144m72ch and 145m40ch

154m5ch and 154m30ch

149m35ch and 150m5ch

156m59ch and 158m40ch

Ground 
Investigation/Automatic 
Ballast Sampling

Follow Up Tamping

Prep for RDT

Technical Inspection

Structures Examination

Welding and Grinding

Follow-Up Work

Mobile Maintenance Train

S&C Grinding Train

Structures Work

Mobile Maintenance Train

S&C Grinding Train

Structures Work

Prep for RDT

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7257759

W2020/6362570

W2020/6734802

W2020/7278151

W2020/7280277

W2020/7289225

W2020/6889661

W2020/6906118

W2020/6889645

W2020/7286593

W2020/6889900

W2020/6889673

W2020/7153114

W2020/6594406
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Network Rail
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EAS_V4_4_2021

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Platform 2c

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2683164 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 



NO ACCESS TO SHUNT SPUR 



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



TAKE POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S58 ON THE UP MAIN LINE 


TAKE POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S55 ON THE DOWN 
MANCHESTER UP LINE 



TAKE POSSESSION AROUND TRAIN 6J54 
STANDING AT SIGNAL S85 ON THE UP MAIN LINE 


POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U85 STANDING AT SIGNAL S69 ON THE DOWN 
MAIN LINE 



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U01 STANDING AT SIGNAL S56 ON THE DOWN 
MANCHESTER UP LINE 



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J54 STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP LINE

LN3201
LN804
LN807
LN808
NW9001

146m10ch and 146m35ch

156m0ch and 156m40ch

146m35ch and 147m20ch

154m50ch and 155m55ch

151m24ch and 151m42ch

147m0ch and 147m40ch

144m72ch and 145m40ch

156m59ch and 158m40ch

146m0ch and 157m63ch

154m5ch and 154m30ch

149m35ch and 150m5ch

0m27ch and 0m0ch

154m65ch and 155m55ch

156m59ch and 158m20ch

146m10ch and 151m45ch

Structures Examination

Welding and Grinding

Welding and Grinding

Mobile Maintenance Train

Structures Work

Prep for RDT

Mobile Maintenance Train

Prep for RDT

Technical Inspection

S&C Grinding Train

Structures Work

S&C Grinding Train

S&T Work

Follow Up Tamping

Follow-Up Work

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7280406

W2020/7289243

W2020/7289190

W2020/6906119

W2020/7286595

W2020/6734805

W2020/6889901

W2020/6594408

W2020/7278057

W2020/6889594

W2020/7153319

W2020/6889647

W2020/7267805

W2020/6450765

W2020/6889924
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Platform 2c

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2020/2683165 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS



NO ACCESS TO PLATFORMS 2C AND 7



NO ACCESS TO SHUNT SPUR



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN804
LN807
LN808
LN868
NW9001

0m60ch and 0m0ch

153m74ch and 154m20ch

0m60ch and 0m0ch

146m0ch and 162m56ch

156m59ch and 158m40ch

153m65ch and 154m70ch

158m45ch and 158m70ch

153m73ch and 154m20ch

157m60ch and 158m60ch

158m10ch and 158m40ch

146m0ch and 162m56ch

161m20ch and 161m70ch

158m10ch and 158m40ch

156m59ch and 158m40ch

158m20ch and 159m37ch

Permanent Way Inspection

Point Heater Maintenance

Point Heater Maintenance

Permanent Way Inspection

Prep for RDT

Point Heater Maintenance

Structures Work

Permanent Way Inspection

Technical Inspection

Track Maintenance

URFDO Inspections

S&T Maintenance

Arc Repairs

Follow-Up Work

S&T Maintenance

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7234369

W2020/7247886

W2020/7247887

W2020/6903883

W2020/6594405

W2020/7247885

W2020/7287518

W2020/7234319

W2020/7278040

W2020/7239223

W2020/7220626

W2020/7220082

W2020/7274348

W2020/6803342

W2020/7220097
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_4_2021

0200 Sun
14/02/21
0740 Sun

Sidings 
Possession

Up Station Siding 
No.1
Up Station Siding 
No.2

Sheffield North JnP2020/2683165 14/02/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 46  - Continued

Continued

SUPERSEDED B
Y C

PPP



Page         239 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

1600 Sat

1600 Sat

1600 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

14/02/21

14/02/21

14/02/21

15/02/21

14/02/21

14/02/21

14/02/21

14/02/21

15/02/21

14/02/21

14/02/21

14/02/21

15/02/21

15/02/21

15/02/21

0025 Sun

0025 Sun

0025 Sun

0510 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0510 Mon

0805 Sun

0805 Sun

0805 Sun

0510 Mon

0510 Mon

0510 Mon

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Up 
Parkgate Tram 
Transfer Line
Down Tinsley

Up Tinsley

Down/Up Sheffield
Tram Transfer 
Line
Down Tinsley

Up Tinsley

Down 
Mexborough
Up Mexborough

Up Conisbrough 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down/Up 
Parkgate Tram 
Transfer Line
Down/Up Sheffield
Tram Transfer 
Line
Up/Down North 
West Curve

Parkgate Tram Stop

Tinsley North Jn

Tinsley North Jn

Broughton Lane Jn

Mexborough Jn

Conisbrough

Swinton Jn North

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Moorthorpe Jn

South Kirkby Jn

Parkgate Tram Stop

Tinsley North Jn

Tinsley South Jn

Parkgate Jn

Route Boundary 
LNE Route STT

Aldwarke Jn

Conisbrough

Holmes Jn LC 
CCTV

Kilnhurst

Moorthorpe Jn

Parkgate Jn

Route Boundary 
LNE Route STT

Shepcote Lane 
East Jn

P2020/2690815 1600 SAT TO 0510 MON

TRAM SERVICES TO TERMINATE AT 
MEADOWHALL. 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN PARKGATE AND MEADOWHALL



NORTHERN TO DIVERT LOCAL DONCASTER 
SERVICE AND LEEDS VIA MOORTHORPE 
SERVICE VIA MASBOROUGH.



0025 SUN TO 0805 SUN

NO BOOKED SERVICES



0805 SUN TO 0510 MON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SWINTON, ROTHERHAM 
CENTRAL AND MEADOWHALL



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5094 OVER THE UP MAIN LINE



TPE SERVICES BETWEEN SHEFFIELD AND 
DONCASTER TO DIVERT VIA MEADOWHALL AND 
MASBOROUGH



ACCESS TO TINSLEY DEPOT MAINTAINED FROM 
THE SOUTH



TAKE POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S875 ON THE DOWN 
CONISBROUGH LINE



TAKE POSSESSION AROUND TRAIN 6G40 
STANDING AT SIGNAL S748 ON THE DOWN 
TINSLEY LINE



TAKE POSSESSION AROUND TRAIN 6G41 
STANDING AT SIGNAL W204 ON THE DOWN/UP 
TINSLEY LINE



SHORTEN POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S872 ON THE UP 
CONISBROUGH LINE

LN804
LN806
LN810
LN814
LN815
LN818
LN824
LN826
LN828
LN830

164m60ch and 165m0ch

161m50ch and 161m63ch

0m5ch and 0m62ch

18m20ch and 17m45ch

163m30ch and 11m13ch

164m50ch and 165m0ch

2m32ch and 2m10ch

163m30ch and 11m13ch

163m25ch and 163m60ch

0m0ch and 0m10ch

0m33ch and 0m62ch

6m0ch and 2m10ch

3m10ch and 2m61ch

164m50ch and 165m0ch

17m10ch and 15m60ch

S&T Maintenance

In Connection With 
Engineering Work

Permanent Way Inspection

S&T Work

URFDO Inspections

Rail Changing 

S&T Points

Permanent Way Inspection

S&T Maintenance

S&T Points

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

Structures Work

Technical Inspection

Mobile Maintenance Train

13/02/21

13/02/21

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7220149

W2020/6842369

W2020/6904871

W2020/6723844

W2020/7221031

W2020/7274339

W2020/6842251

W2020/6904767

W2020/6906773

W2020/7251372

W2020/6589769

W2020/6589600

W2020/7232327

W2020/7221774

W2020/6886998
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Network Rail
LNE Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

0025 Sun

0025 Sun

0025 Sat

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

14/02/21

14/02/21

13/02/21

16/02/21

16/02/21

16/02/21

17/02/21

17/02/21

17/02/21

18/02/21

18/02/21

18/02/21

0845 Sun

0845 Sun

0545 Sat

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Through Line

Down and Up 
Harrogate

Up Huddersfield 
Fast

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Harrogate

Harrogate

Mirfield East Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Harrogate

Hornbeam Park

Heaton Lodge Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2020/2956449

P2020/2929509

P2020/2791665

P2020/2791666

P2020/2791667

STABLING AVAILABLE ON PLATFORMS 1 & 2 PLUS
THE UP & DOWN SIDINGS

TRAINS TO TRAVEL OVER THE UP SLOW

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN838

LN854
LN860

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

15m0ch and 15m60ch

17m20ch and 16m40ch

37m60ch and 39m0ch

18m30ch and 10m40ch

13m10ch and 11m13ch

15m62ch and 10m65ch

18m30ch and 10m40ch

18m30ch and 10m40ch

13m10ch and 11m13ch

15m62ch and 10m65ch

18m30ch and 10m40ch

15m62ch and 10m65ch

13m10ch and 11m13ch

18m30ch and 10m40ch

18m30ch and 10m40ch

Remove Rail Defects

Vegetation Clearance (Non-
Flail)

Mobile Maintenance Train

Major Projects

Structures Work

Survey Work

Survey Work

Major Projects

Structures Work

Survey Work

Survey Work

Survey Work

Structures Work

Survey Work

Major Projects

14/02/21

14/02/21

13/02/21

16/02/21

16/02/21

16/02/21

17/02/21

17/02/21

17/02/21

18/02/21

18/02/21

18/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7400851

W2020/7247331

W2020/7184896

W2020/6739711

W2020/7245484

W2020/7233804

W2020/7233708

W2020/6739713

W2020/7245445

W2020/7233926

W2020/7233835

W2020/7233927

W2020/7245448

W2020/7233836

W2020/6739714
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Network Rail
LNE Route
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EAS_V4_4_2021

0001 Fri

0001 Fri

0001 Fri

0015 Sun

0015 Sun

19/02/21

19/02/21

19/02/21

14/02/21

14/02/21

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

All Lines

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Bradley Jn

Penistone

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Diggle Jn SB

Huddersfield

P2020/2791668

P2020/2885671

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

HUDDERSFIELD PLATFORM 2 TO BE KEPT CLEAR 
OF STABLED UNITS

LN854
LN898
LN902

LN860
LN862
NW7021

18m30ch and 10m40ch

18m30ch and 10m40ch

15m62ch and 10m65ch

13m10ch and 11m13ch

14m60ch and 18m28ch

0m2ch and 1m0ch

15m11ch and 27m70ch

20m0ch and 22m70ch

Survey Work

Major Projects

Survey Work

Structures Work

Preparatory Work

In Connection With 
Engineering Work

Survey Work

Eradication Of Wet Beds

19/02/21

19/02/21

19/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7233838

W2020/6739715

W2020/7233970

W2020/7245449

W2020/7308067

W2020/7105538

W2020/7105574

W2020/7413500
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Possession Ref Possession 
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Start End Traffic Remarks Work TypeLOR

Network Rail
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Version 4.4
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0120 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0400 Fri

26/02/21

01/03/21

01/03/21

01/03/21

26/02/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

27/02/21

01/03/21

05/03/21

01/03/21

01/03/21

01/03/21

01/03/21

0150 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0205 Sat

0400 Mon

2359 Fri

0400 Mon

0400 Mon

0200 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Fast/No.2 Fast

Reversing Siding

Down and Up 
Canal Tunnel

North London 
Incline

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down Canonbury

Down 
Goods/Down Slow
2/Down Hertford
Inlet/Outlet 1 and 
2
EMU Rev.Siding 
No.1
Reversing Sidings

All Lines

Platforms 7, 8, 9, 
10 and 11

Platforms 1 to 6

Down & Up 
Moorgate

Avoiding Line

All Lines

Up 
Canonbury/Single

Kings Cross

Bowes Park

Belle Isle Jn

Camden Road 
Central Jn

Holloway

Hornsey

Harringay Jn

Finsbury Park

Enfield Chase

Hornsey

New Southgate

Kings Cross Station

Finsbury Park

Bounds Green T 
and RSMD

Ferme Park RS

Canonbury Tunnel

New Southgate

Bowes Park

Canal Tunnels Jn

Copenhagen Jn

Finsbury Park

Harringay

Harringay Park Jn

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Finsbury Park

Holloway

P2020/2872186 0026 FRI TO 0120 FRI 3 X ENGINEERING TRAINS 
ARRIVING ON UP FAST LINE PRIOR TO 
POSSESSION BEING TAKEN. 



UP EAST COAST SERVICES TO TRAVEL OVER UP 
SLOW LINE BETWEEN NEW SOUTHGATE AND 
KINGS CROSS. UP HERTFORD SERVICES TO USE 
UP SLOW 1 OR UP SLOW 2



0120 FRI TO 0150 FRI

UP TRAINS TO TRAVEL OVER OTHER UP LINES



0150 FRI TO 0400 MON

NO ACCESS TO CANAL TUNNELS, NORTH 
LONDON INCLINE, NCL AND DOWN CANONBURY 
THROUGHOUT

FREIGHTS SERVICES TO BE DIVERTED VIA WCML
AND MML AS REQUIRED

NO ACCESS TO/FROM FERME PARK, HORNSEY 
EMU AND BOUNDS GREEN DEPOTS 
THROUGHOUT

NO TRAINS TO BE STABLED IN KINGS CROSS 
STATION

NO TRAINS TO BE STABLED IN BOWES PARK 
REVERSING SIDING

NO TRAINS TO BE STABLED IN FERME PARK 
SIDINGS



0400 FRI TO 0400 MON

NO ACCESS TO UP CANONBURY



0150 FRI TO 0205 SAT 

NOMINATED GTR SERVICES TO 
START/TERMINATE AT NEW BARNET AND 
GORDON HILL

LNER SERVICES TO START/TERMINATE AT 
ST.NEOTS

GRAND CENTRAL SUNDERLAND SERVICES TO 
START/TERMINATE AT YORK

HULL TRAINS SERVICES TO START/TERMINATE 
AT ST.NEOTS



0400 FRI TO 0200 MON 

PANTOGRAPHS TO BE LOWERED IN FERME 
PARK, HORNSEY EMU AND BOUNDS GREEN



0205 SAT TO 0400 MON

NOMINATED GTR SERVICES TO 
START/TERMINATE AT GORDON HILL

LNER SERVICES TO START/TERMINATE AT 
ST.NEOTS

GRAND CENTRAL SUNDERLAND SERVICES TO 

EA1320
LN101
LN105
LN110
LN115
LN120
LN165
LN3214

2m40ch and 3m20ch

0m0ch and 0m50ch

0m0ch and 3m37ch

4m67ch and 4m77ch

0m0ch and 3m25ch

5m41ch and 9m1ch

3m20ch and 3m20ch

0m0ch and 3m10ch

2m40ch and 3m20ch

3m40ch and 4m60ch

0m0ch and 2m65ch

0m0ch and 3m10ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

5m41ch and 9m1ch

Cable Work

Cable Work

Major Projects

Structures Examination

Tunnel Work

S&T Work

Rail Testing and Lubrication

Technical Inspection

In Connection With 
Engineering Work

OHL Work

Litter / Graffiti Clearance

Patrolling 

Cable Work

Cable Work

Cable Work

Patrolling 

C16 Rerail Resleeper 

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7298592

W2020/7202317

W2020/7031121

W2020/7404844

W2020/6757534

W2020/7311432

W2020/6839622

W2020/6864935

W2020/7298772

W2020/7304034

W2020/6762171

W2020/6831273

W2020/7202316

W2020/7202340

W2020/7202341

W2020/7311164

W2020/7155278
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EAS_V4_4_2021

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0205 Sat

0400 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Fri

0145 Fri

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

05/03/21

02/03/21

02/03/21

03/03/21

03/03/21

04/03/21

04/03/21

05/03/21

05/03/21

0400 Mon

0200 Mon

0200 Mon

0200 Mon

0400 Mon

2359 Fri

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Fri

0445 Fri

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford/Up 
Slow No.2

All Lines

All Lines

All

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Enfield Chase

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

New Barnet

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Kings Cross

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

P2020/2872186 START/TERMINATE AT YORK

HULL TRAINS SERVICES TO START/TERMINATE 
AT ST.NEOTS



0400 MON TO 0145 TUES, 0445 TUES TO 0145 
WEDS, 0445 WEDS TO 0145 THURS, 0445 THURS 
TO 0145 FRI AND 0445 FRI TO 2359 FRI 

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY (KGX STAGE 2 
TT)



0145 TUE/WED/THU/FRI TO 0445 
TUE/WED/THU/FRI 

TRAINS TO START/TERMINATES AT FINSBURY 
PARK (KGX STAGE 2 TT) 

1 LNER TRAIN TO BE STABLED IN PLATFORM 7 AT
KINGS CROSS WITH PANTOGRAPH LOWERED 
THROUGHOUT

NO OTHER TRAINS TO BE STABLED IN KINGS 
CROSS (KGX STAGE 2 TT)



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2Y98

WHEELS FREE REQUIRED IN FERME PARK 
SIDINGS 1-5

3m0ch and 6m35ch

8m30ch and 9m4ch

3m0ch and 3m40ch

1m60ch and 2m75ch

4m58ch and 5m20ch

0m0ch and 3m25ch

3m0ch and 5m31ch

3m14ch and 3m60ch

5m12ch and 6m50ch

2m20ch and 4m70ch

5m41ch and 9m1ch

2m40ch and 3m20ch

2m40ch and 3m20ch

2m40ch and 3m20ch

2m40ch and 3m20ch

(Concrete)

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

P & D Maintenance

Tunnel Work

Commissioning Work

Structures Work

Preparatory Work

Technical Inspection

Technical Inspection

In Connection With 
Engineering Work

Cable Work

Cable Work

In Connection With 
Engineering Work

Tunnel Work

26/02/21

26/02/21

26/02/21

26/02/21

27/02/21

01/03/21

02/03/21

02/03/21

03/03/21

03/03/21

04/03/21

04/03/21

05/03/21

05/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7407103

W2020/7409633

W2020/7409619

W2020/6739512

W2020/6757560

W2020/7165291

W2020/7139340

W2020/6867896

W2020/7265540

W2020/7311320

W2020/7298872

W2020/7298771

W2020/7298869

W2020/7298871

W2020/6757533
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P2020/2872186 0m0ch and 3m25ch

3m20ch and 3m38ch

0m0ch and 2m0ch

4m58ch and 4m70ch

0m0ch and 3m10ch

2m0ch and 2m75ch

3m30ch and 4m13ch

0m21ch and 1m13ch

1m60ch and 2m75ch

1m60ch and 2m75ch

1m60ch and 2m75ch

2m32ch and 2m55ch

1m60ch and 2m75ch

0m0ch and 2m75ch

0m0ch and 0m22ch

S&T Work

Technical Inspection

Vegetation Clearance

S&T Work

Remove Rail Defects

Structures Work

Vegetation Clearance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Survey Work

Follow-Up Work

Major Projects

Litter / Graffiti Clearance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6839535

W2020/6897265

W2020/6889178

W2020/6831190

W2020/7391681

W2020/7170148

W2020/7221509

W2020/7298666

W2020/7298873

W2020/7298843

W2020/7355586

W2020/6941069

W2020/7092836

W2020/6772846
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EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Down Goods

Up Slow No.2

No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Up Slow/No.2 
Slow
Platforms 1, 2, 3, 
4, 5 and 6
Platforms 7 to 11

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Finsbury Park

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Holloway

Kings Cross

P2020/2851111 TRAINS TO START/TERMINATE AT FINSBURY 
PARK



3 LNER TRAINS TO BE STABLED IN LONG 
PLATFORMS WITH PANTOGRAPHS LOWERED



PLATFORMS 9, 10 AND 11 TO BE CLEAR OF 
STOCK



2B11 TO RUN VIA PLATFORM 1 AT FINSBURY 
PARK

EA1320
LN101
LN115
LN3214

0m0ch and 1m53ch

0m0ch and 2m16ch

0m0ch and 2m16ch

0m0ch and 2m16ch

1m75ch and 2m40ch

0m15ch and 0m65ch

0m22ch and 0m60ch

0m0ch and 0m47ch

0m0ch and 1m40ch

1m12ch and 1m60ch

0m0ch and 0m22ch

1m26ch and 1m40ch

0m0ch and 0m20ch

0m21ch and 1m13ch

0m0ch and 1m50ch

0m0ch and 2m0ch

P & D Maintenance

Rail Testing and Lubrication

Major Projects

Track Maintenance

Track Maintenance

Survey Work

Tunnel Work

Structures Examination

Patrolling 

S&C Unit Renewal 
(Maintenance Only)

Litter / Graffiti Clearance

Track Maintenance

Remove Rail Defects

Vegetation Clearance

S&T Work

Technical Inspection

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7278882

W2020/7143369

W2020/7184950

W2020/6897375

W2020/7390970

W2020/6406505

W2020/7388336

W2020/7198741

W2020/7234769

W2020/7359419

W2020/6772842

W2020/7295823

W2020/7312779

W2020/7221730

W2020/7220574

W2020/6897264
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0010 Sat

0010 Sat

0001 Tue

20/02/21

20/02/21

23/02/21

0510 Sat

0510 Sat

0510 Tue

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Down Fast

Up Fast

Up Slow

Down Slow

Down and Up Fast

Down Slow

Up Slow

Finsbury Park

Finsbury Park

Welwyn Garden City

Belle Isle Jn

Belle Isle Jn

Wood Green 
South Jn

P2020/2989275

P2020/2807081 TRAINS DIVERTED ON THE HERTFORD LINES VIA 
HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY

LN101

LN101

1m12ch and 1m60ch

9m65ch and 13m0ch

7m0ch and 8m0ch

4m72ch and 13m10ch

10m0ch and 10m30ch

12m55ch and 14m40ch

6m25ch and 8m0ch

10m15ch and 13m0ch

12m35ch and 13m15ch

12m0ch and 13m0ch

4m72ch and 14m40ch

Move Materials

Preparatory Work

Eradication Of Wet Beds

Technical Inspection

Renew Pads / Nylons

OHL Work

Track Maintenance

Structures Examination

S&T Work

Renew Pads / Nylons

Scrap Removal

20/02/21

20/02/21

23/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7359317

W2020/6785598

W2020/7220349

W2020/7265520

W2020/7220256

W2020/7229075

W2020/7220325

W2020/7218627

W2020/7254020

W2020/7220239

W2020/7220468

Week 47  - Continued

SUPERSEDED B
Y C

PPP



Page         249 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Wed
24/02/21
0510 Wed

PossessionDown and Up Fast

Down Slow

Up Slow

Welwyn Garden CityWood Green 
South Jn

P2020/2807082 TRAINS DIVERTED ON THE HERTFORD LINES VIA 
HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDER PALACE VIA WELWYN GARDEN CITY

LN101

4m72ch and 14m40ch

12m0ch and 13m0ch

4m72ch and 13m10ch

7m0ch and 8m0ch

12m55ch and 14m40ch

6m25ch and 8m0ch

12m35ch and 13m15ch

10m15ch and 13m0ch

9m65ch and 13m0ch

Scrap Removal

Renew Pads / Nylons

Technical Inspection

Eradication Of Wet Beds

OHL Work

Track Maintenance

S&T Work

Structures Examination

Preparatory Work

24/02/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7220438

W2020/7220474

W2020/7265522

W2020/7220521

W2020/7229078

W2020/7220375

W2020/7253926

W2020/7218720

W2020/6785730

Week 47  - Continued

SUPERSEDED B
Y C

PPP



Page         250 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Thu
25/02/21
0510 Thu

PossessionDown and Up Fast

Down Slow

Up Slow

Welwyn Garden CityWood Green 
South Jn

P2020/2807083 TRAINS DIVERTED ON THE HERTFORD LINES VIA 
HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY

LN101

12m0ch and 13m0ch

4m72ch and 13m15ch

4m72ch and 13m10ch

10m15ch and 13m0ch

9m65ch and 13m0ch

6m0ch and 7m0ch

14m40ch and 17m70ch

6m0ch and 7m0ch

12m35ch and 13m15ch

Renew Pads / Nylons

Scrap Removal

Technical Inspection

Structures Examination

Preparatory Work

Eradication Of Wet Beds

OHL Work

Track Maintenance

S&T Work

25/02/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7220482

W2020/7220472

W2020/7265439

W2020/7218721

W2020/6785731

W2020/7220451

W2020/7228855

W2020/7220338

W2020/7253927
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EAS_V4_4_2021

0050 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0220 Sun

0830 Sun

0830 Sun

21/02/21

22/02/21

22/02/21

22/02/21

21/02/21

22/02/21

22/02/21

21/02/21

22/02/21

22/02/21

0930 Sun

0355 Mon

0355 Mon

0355 Mon

0830 Sun

0320 Mon

0320 Mon

0510 Sun

0355 Mon

0355 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Langley Stone 
Terminal Siding

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Slow

Up Slow

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down and Up 
Slow

Up Sidings

Welwyn EMU 
Sidings

Down Slow 
No.2/Down 
Hertford
Up Hertford

Down and Up 
Slow

Down and Up 
Slow

Langley Siding

Welwyn Garden City

Digswell

Hitchin South

Hitchin South

Welwyn Garden City

Welwyn Garden City

Palmers Green

Langley Jn

Hitchin South

Langley Siding

Welwyn Garden 
City

Wood Green 
South Jn

Woolmer Green 
GSP Crossover

Welwyn Garden 
City

Welwyn Garden 
City

Wood Green 
South Jn

Woolmer Green 
GSP Crossover

Langley Jn

P2020/2806649 BETWEEN 0155 SUN TO 0830 SUN

GTR TO START AND TERMINATE HITCHIN

GTR TO START AND TERMINATE AT HERTFORD 
NORTH



BETWEEN 0830 SUN TO 0355 MON

TRAINS DIVERTED ON THE HERTFORD LINES VIA 
HERTFORD NORTH

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN LANGLEY JN AND HITCHIN SOUTH

GTR TO START AND TERMINATE AT PLATFORM 5 
STEVENAGE TO AND FROM THE HERTFORD 
LINES



BETWEEN 0155 SUN TO 0320 MON 
PANTOGRAPHS TO BE LOWERED AT WELWYN 
EMU SIDINGS

 

BETWEEN 0155 SUN TO 0830 SUN 
PANTOGRAPHS TO BE LOWERED AT HERTFORD 
NORTH UP SIDINGS DUE TO MOMENTARY LOSS 
OF POWER

LN101
LN120

14m2ch and 15m30ch

5m20ch and 13m15ch

8m60ch and 9m20ch

21m7ch and 23m70ch

26m40ch and 27m60ch

5m20ch and 13m15ch

5m15ch and 9m25ch

21m0ch and 24m6ch

5m20ch and 11m10ch

9m0ch and 9m40ch

4m72ch and 5m64ch

12m35ch and 13m15ch

8m60ch and 9m20ch

24m50ch and 28m60ch

12m49ch and 13m20ch

13m25ch and 15m30ch

Commissioning Work

S&T Work

S&T Work

P & D Maintenance

Drainage Inspection

Patrolling 

Tunnel Work

OHL Work

Survey Work

Track Maintenance

Preparatory Work

S&T Work

Changing Sleepers & 
Timbers

C20 Reballast ABC - High 
Output

Commissioning Work

Commissioning Work

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7290148

W2020/6864195

W2020/7234723

W2020/6739558

W2020/7128578

W2020/6864383

W2020/7247636

W2020/6889124

W2020/7240737

W2020/7387401

W2020/7317934

W2020/7234824

W2020/7216174

W2020/6162384

W2020/7306059

W2020/7290219

W2020/7386156
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EAS_V4_4_2021

P2020/2806649
23m20ch and 24m0ch

4m52ch and 13m20ch

5m20ch and 13m10ch

12m60ch and 19m0ch

17m0ch and 20m72ch

21m0ch and 24m6ch

5m15ch and 5m40ch

17m76ch and 19m6ch

Remove Rail Defects

Drainage Work

Technical Inspection

Patrolling 

OHL Work

Track Maintenance

Changing Sleepers & 
Timbers

Structures Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7267356

W2020/6887403

W2020/7334185

W2020/7088245

W2020/6914073

W2020/7216134

W2020/7370833
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Network Rail
LNE Route
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Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0900 Sun

0205 Sun

0205 Sun

0205 Sun

0800 Sun

0800 Sun

0445 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Fast

Up Fast

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)

Up Slow 
No.2/Platform 2

Down Spalding

Up Spalding

Shunt Line

Down 
Slow/Platform 
5/Down 
Slow/Down 
Stamford
Down Fast

Down 
Slow/Stamford

March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Fast/Platform 3

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Peterborough 
Station

Folly Bank LC

Eastfield

Helpston Jn

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Spital Jn

New England North

Fletton Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Werrington Jn

Eastfield

Fletton Jn

Helpston Jn

Peterborough 
East Jn

Peterborough 
North

Tallington 
Crossovers

P2020/2805221 BETWEEN 2300 SAT TO 0800 SUN 

NO ACCESS TO PLATFORM 4

DOWNS TRAINS FOR NENE CS TO TRAVEL OVER 
THE DOWN FAST AND CROSSOVER VIA 
P1214APTS TO PLATFORM 5 AND REVERSE 
MOVE INTO NENE CHS



BETWEEN 2300 SAT TO 0205 SUN AND 

BETWEEN 0725 SUN TO 0800 SUN 

NO ACCESS TO PLATFORMS 2 AND 3

ACCESS MAINTAINED TO SPITAL VIA PLATFORM 1
DOWN TRAINS TO CROSSOVER VIA P1217APTS 
INTO PLATFORM 1

EA1560
LN101
LN135
LN147
LN170
LN3615

78m20ch and 81m20ch

77m60ch and 79m0ch

76m29ch and 76m65ch

76m0ch and 76m20ch

77m60ch and 83m40ch

81m58ch and 83m40ch

77m60ch and 78m20ch

78m21ch and 80m30ch

76m0ch and 76m40ch

92m13ch and 99m25ch

100m8ch and 100m66ch

76m60ch and 78m0ch

84m1ch and 85m20ch

78m26ch and 99m25ch

76m0ch and 77m20ch

79m34ch and 81m43ch

Follow Up Tamping

S&C Maintenance

P & D Maintenance

S&T Work

Major Projects

OHL Work

Patrolling 

Major Projects

Rail Testing and Lubrication

Structures Examination

Welding and Grinding

Remove Rail Defects

OHL Work

Weld Inspections

Survey Work

In Connection With 
Engineering Work

Technical Inspection

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7226583

W2020/6889095

W2020/6816678

W2020/7220398

W2020/6176708

W2020/7367522

W2020/6867292

W2020/6357027

W2020/7220534

W2020/7221295

W2020/7220406

W2020/7426581

W2020/7368179

W2020/6873027

W2020/6869001

W2020/7252798

W2020/6889046

Week 47  - Continued

SUPERSEDED B
Y C

PPP



Page         254 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0205 Sun

0205 Sun

0725 Sun

0725 Sun

0725 Sun

0800 Sun

0800 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0800 Tue

0800 Tue

0830 Tue

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

22/02/21

22/02/21

22/02/21

23/02/21

23/02/21

23/02/21

0725 Sun

0725 Sun

0800 Sun

0800 Sun

0800 Sun

0900 Sun

0900 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1800 Tue

1800 Tue

1800 Tue

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Westwood Yard

Virtual Quarry Line
1
Virtual Quarry Line
2
Up Slow

Down 
Slow/Stamford

Down Fast

Up Fast

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Down Slow

Down 
Slow/Stamford
Up Stamford

Down Fast

Up Fast and Up 
Slow

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Eastfield

New England North

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Tallington 
Crossovers

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Stoke

Helpston Jn

Stoke

New England North

New England North

Helpston Jn

Helpston Jn

Eastfield

Peterborough 
North

Peterborough 
South

New England 
North

Helpston Jn

New England 
North

Stoke

Helpston Jn

New England 
North

New England 
North

P2020/2805221

P2020/2962879 ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

LN101
LN147

77m60ch and 78m20ch

18m68ch and 20m47ch
Major Projects

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

23/02/21

23/02/21

23/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7247422
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EAS_V4_4_2021

0800 Wed

0800 Wed

0830 Wed

0800 Thu

0800 Thu

0830 Thu

0800 Fri

0800 Fri

0830 Fri

2345 Sat

2300 Sun

2300 Thu

24/02/21

24/02/21

24/02/21

25/02/21

25/02/21

25/02/21

26/02/21

26/02/21

26/02/21

21/02/21

22/02/21

26/02/21

1800 Wed

1800 Wed

1800 Wed

1800 Thu

1800 Thu

1800 Thu

1800 Fri

1800 Fri

1800 Fri

0825 Sun

0500 Mon (6 hrs)

0500 Fri (6 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

All Lines

Down Hertford

Up Hertford

Down Hertford

Up Hertford

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

Botany Bay LC 
(CCTV)

Hertford North

Hertford North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Grove Road LC 
(CCTV) (LN101)

Gordon Hill

Gordon Hill

P2020/2962880

P2020/2962898

P2020/2962981

P2020/2965061

P2020/2987022

P2020/2986778

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

LN101
LN147

LN101
LN147

LN101
LN147

LN101
LN230
LN748

LN120

LN120

18m68ch and 20m47ch

18m68ch and 20m47ch

18m68ch and 20m47ch

138m45ch and 138m70ch

13m0ch and 18m50ch

13m0ch and 18m50ch

Major Projects

Major Projects

Major Projects

S&C Retimber

OHL Work

OHL Work

24/02/21

24/02/21

24/02/21

25/02/21

25/02/21

25/02/21

26/02/21

26/02/21

26/02/21

20/02/21

21/02/21

25/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7247423

W2020/7247424

W2020/7247353

W2020/7250525

W2020/7374879

W2020/7374825

Week 47  - Continued

SUPERSEDED B
Y C

PPP



Page         256 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

21/02/21

21/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cambridge

Down and Up T&H

Lea Valley 
Reversible

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham

Down and Up 
Cambridge

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Lea Valley 
Reversible

Up/Down Seven 
Sisters Chord

Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Cripple Sidings

Cheshunt Jn

Blackhorse Road

Meridian Water

South Tottenham 
West Jn

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Junction Road Jn

Cheshunt Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Meridian Water

South Tottenham 
West Jn

Coppermill Jn

Ruckholt Rd Jn

Upper Holloway

Clapton Jn

Harringay Green 
Lanes

Lea Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Carlton Road Jn

Clapton Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Lea Bridge Jn

Seven Sisters Jn

Temple Mills 
West Jn

Junction Road Jn

P2020/2695015 WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL (0020 TO 0445 MON)



GOSPEL OAK BAY PLATFORM TO BE KEPT CLEAR


WA CYCLIC TYPE E

NLL CYCLIC TYPE 8 (incorporated)

EA1160
EA1280
EA1290
EA1300
EA1370
LN165
LN3210

10m61ch and 11m37ch

4m65ch and 11m37ch

5m60ch and 7m0ch

0m5ch and 5m35ch

5m60ch and 7m25ch

4m65ch and 10m65ch

4m74ch and 10m65ch

7m30ch and 11m60ch

5m66ch and 7m25ch

0m5ch and 0m40ch

5m66ch and 7m25ch

S&T Points

Remove Rail Defects

Safety & Environment Work

Track Maintenance

Wheel Timber Renewal

Remove Rail Defects

P & D Maintenance

Track Maintenance

Preparatory Work

P-Way Maintenance

Preparatory Work

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7297569

W2020/6863647

W2020/7347609

W2020/6879145

W2020/6734106

W2020/6863559

W2020/7225772

W2020/6879147

W2020/6871682

W2020/7294686

W2020/6871725
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EAS_V4_4_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2300 Wed

2300 Thu

0020 Mon

0020 Mon

0020 Mon

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

25/02/21

26/02/21

22/02/21

22/02/21

22/02/21

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0430 Thu (5 hrs)

0430 Fri (5 hrs)

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Line 
Blockage 
(Between 
Trains) + EPR

Possession

Possession

Possession

All Lines

Down and Up

All Lines

Single

Single

All Lines

All Lines

All Lines

Single

All Lines

All Lines

Phillips Siding Jn GF

Ferryhill South Jn

Norton-on-Tees East

Hendon (Tyne & 
Wear)

Seaton-on-Tees End
of Line

Sunderland South 
Jn

Billingham

Billingham

Boldon North Jn

Boldon West Jn

South Hylton

Billingham Jn

Norton-on-Tees 
South

Norton-on-Tees 
West

Ryhope Grange 
SB (RG)

Seaton Snook Jn

Stockton

Billingham Jn

Billingham Jn

Boldon East Jn

Sunderland South
Jn

P2020/2807391

P2020/3004447

P2020/3004477

P2020/2752447

RAIL REPLACEMENT ROAD SERVICE BETWEEN 
MIDDLESBROUGH AND SUNDERLAND VIA 
DURHAM COAST 



DARLINGTON/HARTLEPOOL SERVICES AND 
MIDDLESBROUGH/NEWCASTLE SERVICES TO 
TERMINATE/START AT STOCKTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EAGLESCLIFFLE AND 
SUNDERLAND VIA DURHAM COAST 



GRAND CENTRAL TO DIVERT SERVICES VIA THE 
ECML 



NEWCASTLE/MIDDLEBROUGH SERVICES TO 
TERMINATE/START AT SUNDERLAND 



FREIGHT SERVICES TO BE RETIMED OR DIVERT 
VIA ECML

LN627
LN646
LN648
LN652
LN656
LN662

LN627

LN627

LN627

60m40ch and 64m47ch

60m24ch and 88m55ch

61m75ch and 63m0ch

63m51ch and 64m40ch

63m51ch and 64m40ch

0m0ch and 3m20ch

89m3ch and 94m74ch

0m0ch and 3m20ch

89m3ch and 94m74ch

C74 S&C - Partial Renewal

Commissioning Work

Remove Rail Defects

Resignalling Work

Resignalling Work

S&T Maintenance

S&T Maintenance

Track Maintenance

Track Maintenance

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

24/02/21

25/02/21

22/02/21

22/02/21

22/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7360929

W2020/6917539

W2020/7430840

W2020/7423063

W2020/7423064

W2020/6767811

W2020/6767730

W2020/6767656

W2020/6767516
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EAS_V4_4_2021

2200 Fri

0001 Sun

0200 Sun

0330 Sat

0430 Sat

0810 Mon

0810 Tue

0810 Wed

14/02/21

14/02/21

20/02/21

20/02/21

22/02/21

22/02/21

23/02/21

24/02/21

0001 Sun

0200 Sun

0330 Sat

0430 Sat

0450 Mon

1810 Mon

1810 Tue

1810 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single

All Lines

Single

All Lines

Up Stocksbridge 
Down

Up Stocksbridge 
Down

Up Stocksbridge 
Down

Whitby

Glaisdale

Whitby

Glaisdale

Whitby

Deepcar

Deepcar

Deepcar

Battersby

Battersby

Battersby

Battersby

Battersby

Woodburn Jn SB 
(W)

Woodburn Jn SB 
(W)

Woodburn Jn SB 
(W)

P2020/2640581

P2020/2929617

P2020/2929600

P2020/2929661

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN MIDDLESBROUGH AND 
WHITBY   



TRAINS TO TERMINATE/START AT NUNTHORPE



PILOT MAN DEPLOYED ON NYMR SERVICES 
BETWEEN GROSMONT AND WHITBY

NO BOOKED SERVICES



NO ACCESS/EGRESS FROM/TO TATA STEEL 
STOCKSBRIDGE

NO BOOKED SERVICES



NO ACCESS/EGRESS FROM/TO TATA STEEL 
STOCKSBRIDGE

NO BOOKED SERVICES



NO ACCESS/EGRESS FROM/TO TATA STEEL 
STOCKSBRIDGE

LN634

LN750

LN750

LN750

12m15ch and 30m61ch

26m50ch and 30m60ch

26m40ch and 30m61ch

30m0ch and 30m61ch

26m40ch and 27m40ch

26m40ch and 30m61ch

13m60ch and 24m40ch

27m60ch and 30m61ch

26m50ch and 30m60ch

26m50ch and 30m60ch

12m15ch and 30m61ch

26m50ch and 30m60ch

40m5ch and 37m0ch

40m5ch and 37m0ch

40m5ch and 37m0ch

Permanent Way Inspection

Vegetation Clearance

Structures Work

Vegetation Clearance

Structures Work

Structures Work

C4 Rerail Resleeper (steel)

Track Maintenance

Vegetation Clearance

Vegetation Clearance

Permanent Way Inspection

Vegetation Clearance

C2 Rerail - Both Rails

C2 Rerail - Both Rails

C2 Rerail - Both Rails

12/02/21

14/02/21

14/02/21

20/02/21

20/02/21

22/02/21

23/02/21

24/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6767961

W2020/7002183

W2020/7360729

W2020/7260375

W2020/7360720

W2020/7360628

W2020/6450922

W2020/7253434

W2020/7002222

W2020/7002221

W2020/6931749

W2020/7002182

W2020/7063935

W2020/7063897

W2020/7063993
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EAS_V4_4_2021

0810 Thu

0810 Fri

0005 Sun

0005 Sun

0005 Sun

2155 Mon

2155 Mon

25/02/21

26/02/21

21/02/21

21/02/21

21/02/21

23/02/21

23/02/21

1810 Thu

1810 Fri

0835 Sun

0835 Sun

0835 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Stocksbridge 
Down

Up Stocksbridge 
Down

All Lines

Up/Down South 
Yorks

Rockware Sidings

Down Main

Up Main

Up Dore Curve 
Down

Deepcar

Deepcar

Bentley Jn

Kirk Sandall Jn

Kirk Sandall Jn

Dore Station Jn

Dore West Jn

Woodburn Jn SB 
(W)

Woodburn Jn SB 
(W)

Crowle

Low Ellers Curve 
Jn

Kirk Sandall Jn

Chesterfield North
Jn

Dore South Jn

P2020/2929662

P2020/2929663

P2020/2965301

P2020/2668240

NO BOOKED SERVICES



NO ACCESS/EGRESS FROM/TO TATA STEEL 
STOCKSBRIDGE

NO BOOKED SERVICES



NO ACCESS/EGRESS FROM/TO TATA STEEL 
STOCKSBRIDGE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN750

LN750

LN752
LN758
LN888
LN912

LN3201
LN804
LN807
NW9001

40m5ch and 37m0ch

40m5ch and 37m0ch

6m60ch and 6m10ch

3m40ch and 3m10ch

19m5ch and 20m49ch

9m20ch and 5m60ch

4m0ch and 2m0ch

146m40ch and 154m15ch

C2 Rerail - Both Rails

Scrap Removal

S&C Unit Renewal 
(Maintenance Only)

In Connection With 
Engineering Work

Structures Work

S&T Renewal

Changing Sleepers & 
Timbers

C20 Reballast ABC - High 
Output

25/02/21

26/02/21

21/02/21

21/02/21

21/02/21

22/02/21

22/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7063898

W2020/7063899

W2020/7435025

W2020/7248034

W2020/7248038

W2020/7238321

W2020/7274158

W2020/5953652
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EAS_V4_4_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

24/02/21

24/02/21

25/02/21

25/02/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668251

P2020/2668252

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m15ch

146m40ch and 154m15ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

23/02/21

23/02/21

24/02/21

24/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953670

W2020/5953671
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EAS_V4_4_2021

2155 Thu

2155 Thu

26/02/21

26/02/21

0555 Fri

0555 Fri

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668253 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001 146m40ch and 154m15ch

C20 Reballast ABC - High 
Output

25/02/21

25/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953672
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Washer Shunt 
Spur

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Sheffield North Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2020/2683170 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS

 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN804
LN807
LN808
LN868
NW9001

158m60ch and 159m37ch

146m5ch and 146m75ch

158m60ch and 159m37ch

158m15ch and 159m37ch

0m0ch and 0m27ch

148m0ch and 147m40ch

146m0ch and 162m56ch

0m60ch and 0m0ch

154m4ch and 154m24ch

153m73ch and 154m20ch

Drainage Work

Welding and Grinding

Structures Work

S&T Maintenance

Arc Repairs

C2 Rerail - Both Rails

Permanent Way Inspection

Permanent Way Inspection

Arc Repairs

Permanent Way Inspection

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7425099

W2020/7274701

W2020/7314492

W2020/7278259

W2020/7429813

W2020/6736410

W2020/6903884

W2020/7269224

W2020/7429852

W2020/7269001
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EAS_V4_4_2021

1600 Sat

1600 Sat

1600 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

21/02/21

21/02/21

21/02/21

22/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

22/02/21

22/02/21

0025 Sun

0025 Sun

0025 Sun

0510 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0510 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0510 Mon

0510 Mon

0510 Mon

BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains
BLOCKED To
D/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Up 
Parkgate Tram 
Transfer Line
Down Tinsley

Up Tinsley

Down/Up Sheffield
Tram Transfer 
Line
Down Tinsley

Up Tinsley

Down 
Mexborough
Up Mexborough

Up Conisbrough 
Goods Loop

Up Conisbrough

Down 
Conisbrough
Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Up Barrow Hill

Down Barrow Hill

Up Moorthorpe 
Loop
Down Moorthorpe 
Loop
Up South Kirkby

Down South 
Kirkby
Down/Up 
Parkgate Tram 
Transfer Line
Down/Up Sheffield
Tram Transfer 
Line
Up/Down North 
West Curve

Parkgate Tram Stop

Tinsley North Jn

Tinsley North Jn

Broughton Lane Jn

Mexborough Jn

Conisbrough

Swinton Jn North

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Masborough Jn

Moorthorpe Jn

South Kirkby Jn

Parkgate Tram Stop

Tinsley North Jn

Tinsley South Jn

Parkgate Jn

Route Boundary 
LNE Route STT

Aldwarke Jn

Conisbrough

Holmes Jn LC 
CCTV

Kilnhurst

Masborough 
Sorting Sidings 
South Jn
Moorthorpe Jn

Parkgate Jn

Route Boundary 
LNE Route STT

Shepcote Lane 
East Jn

P2020/2680894 1600 SAT TO 0510 MON

TRAM SERVICES TO TERMINATE AT 
MEADOWHALL. 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN SWINTON AND MEADOWHALL



NORTHERN TO DIVERT LOCAL DONCASTER 
SERVICE AND LEEDS VIA MOORTHORPE 
SERVICE VIA MASBOROUGH.



0805 SUN TO 0510 MON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SWINTON, ROTHERHAM 
CENTRAL AND MEADOWHALL



TPE SERVICES BETWEEN SHEFFIELD AND 
DONCASTER TO DIVERT VIA MEADOWHALL AND 
MASBOROUGH



ACCESS TO TINSLEY DEPOT MAINTAINED FROM 
THE SOUTH



TAKE POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S875 ON THE DOWN 
CONISBROUGH LINE



POSSESSION TO BE SHORTENED AROUND TRAIN
6U85 STANDING AT SIGNAL S872 ON THE UP 
CONISBROUGH LINE

LN804
LN806
LN810
LN814
LN815
LN818
LN824
LN826
LN828
LN830

6m0ch and 2m20ch

18m20ch and 17m15ch

0m5ch and 0m62ch

163m30ch and 11m13ch

162m0ch and 162m24ch

161m77ch and 163m40ch

17m10ch and 15m60ch

3m10ch and 2m61ch

18m40ch and 167m0ch

164m60ch and 165m0ch

0m20ch and 0m62ch

Follow-Up Work

S&T Work

Permanent Way Inspection

Permanent Way Inspection

S&C Partial Renewal

S&C Partial Renewal

Mobile Maintenance Train

Structures Work

URFDO Inspections

Rail Changing 

In Connection With 
Engineering Work

20/02/21

20/02/21

20/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6589764

W2020/6723845

W2020/6904872

W2020/6904868

W2020/7268730

W2020/7268737

W2020/6886999

W2020/7232175

W2020/7223687

W2020/7222590

W2020/6589793
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Network Rail
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EAS_V4_4_2021

0015 Sun

0015 Sun

0030 Mon

0030 Mon

2315 Sat

0005 Sun

2200 Mon

0001 Tue

0530 Tue

21/02/21

21/02/21

22/02/21

22/02/21

21/02/21

21/02/21

23/02/21

23/02/21

23/02/21

0815 Sun

0815 Sun

0450 Mon

0450 Mon

0900 Sun

0805 Sun

0001 Tue

0530 Tue

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down and Up 
Goole

All Lines

Down & Up 
Bridlington

All Lines

Down & Up 
Bridlington

Huddersfield

Penistone

Diggle Jn SB

Stalybridge Jn

Whitley Bridge

Eastrington

Hunmanby Jn

Hunmanby Jn

Hunmanby Jn

Diggle Jn SB

Huddersfield

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Knottingley East 
Jn

Selby West Jn

Bridlington

Nafferton

Bridlington

P2020/2885672

P2020/2945667

P2020/3000173

P2020/2986102

P2020/2965910

LN860
LN862
NW7021

LN860
NW5021
NW7021

LN882

LN898

LN914

25m50ch and 26m8ch

2m30ch and 0m50ch

11m65ch and 9m20ch

25m60ch and 26m8ch

15m11ch and 26m8ch

18m17ch and 19m10ch

0m20ch and 2m8ch

6m0ch and 13m77ch

59m20ch and 61m60ch

0m50ch and 29m70ch

0m50ch and 21m55ch

0m50ch and 29m70ch

30m40ch and 37m40ch

26m40ch and 27m60ch

30m40ch and 32m40ch

Changing Sleepers & 
Timbers

PL Stoneblowing

Cable Work

Structures Work

Survey Work

Structures Examination

In Connection With 
Engineering Work

Major Projects

CWR Stress Management 

Technical Inspection

Ballast Regulating

Patrolling 

Preparatory Work

PL Stoneblowing

Development Walkout

21/02/21

21/02/21

22/02/21

22/02/21

20/02/21

21/02/21

22/02/21

23/02/21

23/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7360233

W2020/7244015

W2020/7220775

W2020/7239699

W2020/7255262

W2020/6914707

W2020/7277030

W2020/7277028

W2020/7388264

W2020/7209506

W2020/7363791

W2020/6837153

W2020/7319659

W2020/6861565

W2020/7196349
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EAS_V4_4_2021

2200 Tue

0001 Wed

0530 Wed

2205 Sun

2200 Wed

2200 Thu

0001 Fri

0530 Fri

24/02/21

24/02/21

24/02/21

22/02/21

25/02/21

26/02/21

26/02/21

26/02/21

0001 Wed

0530 Wed

0600 Wed

0600 Mon

0600 Thu

0001 Fri

0530 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Bridlington

All Lines

Down & Up 
Bridlington

Down

Up

Down & Up 
Bridlington

Down & Up 
Bridlington

Down and Up

Down & Up 
Bridlington

Hunmanby Jn

Bridlington

Hunmanby Jn

Hunmanby Jn

Hunmanby Jn

Hunmanby Jn

Bridlington

Hunmanby Jn

Bridlington

Nafferton LC

Bridlington

Bridlington

Bridlington

Bridlington

Nafferton

Bridlington

P2020/2965887

P2020/2997161

P2020/2966185

P2020/2965888

LN914

LN914

LN914

LN914

28m20ch and 29m10ch

32m30ch and 37m40ch

32m30ch and 37m40ch

32m30ch and 37m40ch

26m20ch and 28m0ch

32m30ch and 37m40ch

PL Stoneblowing

Preparatory Work

Unload CWR

Preparatory Work

Development Walkout

Preparatory Work

23/02/21

24/02/21

24/02/21

21/02/21

24/02/21

25/02/21

26/02/21

26/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6861838

W2020/7319660

W2020/7382299

W2020/7319729

W2020/7195871

W2020/7319848
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

48Week
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Network Rail
LNE Route
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EAS_V4_4_2021

0120 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0400 Fri

26/02/21

01/03/21

01/03/21

01/03/21

26/02/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

27/02/21

01/03/21

05/03/21

01/03/21

01/03/21

01/03/21

01/03/21

0150 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0205 Sat

0400 Mon

2359 Fri

0400 Mon

0400 Mon

0200 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Fast/No.2 Fast

Reversing Siding

Down and Up 
Canal Tunnel

North London 
Incline

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down Canonbury

Down 
Goods/Down Slow
2/Down Hertford
Inlet/Outlet 1 and 
2
EMU Rev.Siding 
No.1
Reversing Sidings

All Lines

Platforms 7, 8, 9, 
10 and 11

Platforms 1 to 6

Down & Up 
Moorgate

Avoiding Line

All Lines

Up 
Canonbury/Single

Kings Cross

Bowes Park

Belle Isle Jn

Camden Road 
Central Jn

Holloway

Hornsey

Harringay Jn

Finsbury Park

Enfield Chase

Hornsey

New Southgate

Kings Cross Station

Finsbury Park

Bounds Green T 
and RSMD

Ferme Park RS

Canonbury Tunnel

New Southgate

Bowes Park

Canal Tunnels Jn

Copenhagen Jn

Finsbury Park

Harringay

Harringay Park Jn

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Finsbury Park

Holloway

P2020/2872186 0026 FRI TO 0120 FRI 3 X ENGINEERING TRAINS 
ARRIVING ON UP FAST LINE PRIOR TO 
POSSESSION BEING TAKEN. 



UP EAST COAST SERVICES TO TRAVEL OVER UP 
SLOW LINE BETWEEN NEW SOUTHGATE AND 
KINGS CROSS. UP HERTFORD SERVICES TO USE 
UP SLOW 1 OR UP SLOW 2



0120 FRI TO 0150 FRI

UP TRAINS TO TRAVEL OVER OTHER UP LINES



0150 FRI TO 0400 MON

NO ACCESS TO CANAL TUNNELS, NORTH 
LONDON INCLINE, NCL AND DOWN CANONBURY 
THROUGHOUT

FREIGHTS SERVICES TO BE DIVERTED VIA WCML
AND MML AS REQUIRED

NO ACCESS TO/FROM FERME PARK, HORNSEY 
EMU AND BOUNDS GREEN DEPOTS 
THROUGHOUT

NO TRAINS TO BE STABLED IN KINGS CROSS 
STATION

NO TRAINS TO BE STABLED IN BOWES PARK 
REVERSING SIDING

NO TRAINS TO BE STABLED IN FERME PARK 
SIDINGS



0400 FRI TO 0400 MON

NO ACCESS TO UP CANONBURY



0150 FRI TO 0205 SAT 

NOMINATED GTR SERVICES TO 
START/TERMINATE AT NEW BARNET AND 
GORDON HILL

LNER SERVICES TO START/TERMINATE AT 
ST.NEOTS

GRAND CENTRAL SUNDERLAND SERVICES TO 
START/TERMINATE AT YORK

HULL TRAINS SERVICES TO START/TERMINATE 
AT ST.NEOTS



0400 FRI TO 0200 MON 

PANTOGRAPHS TO BE LOWERED IN FERME 
PARK, HORNSEY EMU AND BOUNDS GREEN



0205 SAT TO 0400 MON

NOMINATED GTR SERVICES TO 
START/TERMINATE AT GORDON HILL

LNER SERVICES TO START/TERMINATE AT 
ST.NEOTS

GRAND CENTRAL SUNDERLAND SERVICES TO 

EA1320
LN101
LN105
LN110
LN115
LN120
LN165
LN3214

2m40ch and 3m20ch

0m0ch and 0m50ch

0m0ch and 3m37ch

4m67ch and 4m77ch

0m0ch and 3m25ch

5m41ch and 9m1ch

3m20ch and 3m20ch

0m0ch and 3m10ch

2m40ch and 3m20ch

3m40ch and 4m60ch

0m0ch and 2m65ch

0m0ch and 3m10ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

5m41ch and 9m1ch

Cable Work

Cable Work

Major Projects

Structures Examination

Tunnel Work

S&T Work

Rail Testing and Lubrication

Technical Inspection

In Connection With 
Engineering Work

OHL Work

Litter / Graffiti Clearance

Patrolling 

Cable Work

Cable Work

Cable Work

Patrolling 

C16 Rerail Resleeper 

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

26/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7298592

W2020/7202317

W2020/7031121

W2020/7404844

W2020/6757534

W2020/7311432

W2020/6839622

W2020/6864935

W2020/7298772

W2020/7304034

W2020/6762171

W2020/6831273

W2020/7202316

W2020/7202340

W2020/7202341

W2020/7311164

W2020/7155278
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EAS_V4_4_2021

0400 Fri

0400 Fri

0400 Fri

0400 Fri

0205 Sat

0400 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Fri

0145 Fri

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

05/03/21

02/03/21

02/03/21

03/03/21

03/03/21

04/03/21

04/03/21

05/03/21

05/03/21

0400 Mon

0200 Mon

0200 Mon

0200 Mon

0400 Mon

2359 Fri

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Fri

0445 Fri

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford/Up 
Slow No.2

All Lines

All Lines

All

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Enfield Chase

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

New Barnet

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Kings Cross

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

P2020/2872186 START/TERMINATE AT YORK

HULL TRAINS SERVICES TO START/TERMINATE 
AT ST.NEOTS



0400 MON TO 0145 TUES, 0445 TUES TO 0145 
WEDS, 0445 WEDS TO 0145 THURS, 0445 THURS 
TO 0145 FRI AND 0445 FRI TO 2359 FRI 

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY (KGX STAGE 2 
TT)



0145 TUE/WED/THU/FRI TO 0445 
TUE/WED/THU/FRI 

TRAINS TO START/TERMINATES AT FINSBURY 
PARK (KGX STAGE 2 TT) 

1 LNER TRAIN TO BE STABLED IN PLATFORM 7 AT
KINGS CROSS WITH PANTOGRAPH LOWERED 
THROUGHOUT

NO OTHER TRAINS TO BE STABLED IN KINGS 
CROSS (KGX STAGE 2 TT)



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2Y98

WHEELS FREE REQUIRED IN FERME PARK 
SIDINGS 1-5

3m0ch and 6m35ch

8m30ch and 9m4ch

3m0ch and 3m40ch

1m60ch and 2m75ch

4m58ch and 5m20ch

0m0ch and 3m25ch

3m0ch and 5m31ch

3m14ch and 3m60ch

5m12ch and 6m50ch

2m20ch and 4m70ch

5m41ch and 9m1ch

2m40ch and 3m20ch

2m40ch and 3m20ch

2m40ch and 3m20ch

2m40ch and 3m20ch

(Concrete)

In Connection With Isolation 
Arrangements

In Connection With 
Engineering Work

In Connection With 
Engineering Work

P & D Maintenance

Tunnel Work

Commissioning Work

Structures Work

Preparatory Work

Technical Inspection

Technical Inspection

In Connection With 
Engineering Work

Cable Work

Cable Work

In Connection With 
Engineering Work

Tunnel Work

26/02/21

26/02/21

26/02/21

26/02/21

27/02/21

01/03/21

02/03/21

02/03/21

03/03/21

03/03/21

04/03/21

04/03/21

05/03/21

05/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7407103

W2020/7409633

W2020/7409619

W2020/6739512

W2020/6757560

W2020/7165291

W2020/7139340

W2020/6867896

W2020/7265540

W2020/7311320

W2020/7298872

W2020/7298771

W2020/7298869

W2020/7298871

W2020/6757533
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P2020/2872186 0m0ch and 3m25ch

3m20ch and 3m38ch

0m0ch and 2m0ch

4m58ch and 4m70ch

0m0ch and 3m10ch

2m0ch and 2m75ch

3m30ch and 4m13ch

0m21ch and 1m13ch

1m60ch and 2m75ch

1m60ch and 2m75ch

1m60ch and 2m75ch

2m32ch and 2m55ch

1m60ch and 2m75ch

0m0ch and 2m75ch

0m0ch and 0m22ch

S&T Work

Technical Inspection

Vegetation Clearance

S&T Work

Remove Rail Defects

Structures Work

Vegetation Clearance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Survey Work

Follow-Up Work

Major Projects

Litter / Graffiti Clearance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6839535

W2020/6897265

W2020/6889178

W2020/6831190

W2020/7391681

W2020/7170148

W2020/7221509

W2020/7298666

W2020/7298873

W2020/7298843

W2020/7355586

W2020/6941069

W2020/7092836

W2020/6772846
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EAS_V4_4_2021

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

1300 Sat

1300 Sat

1300 Sat

1730 Sat

1730 Sat

1730 Sat

2200 Sat

2200 Sat

2200 Sat

01/03/21

27/02/21

27/02/21

27/02/21

27/02/21

28/02/21

28/02/21

27/02/21

27/02/21

27/02/21

28/02/21

27/02/21

28/02/21

01/03/21

28/02/21

01/03/21

0355 Mon

1300 Sat

1300 Sat

2200 Sat

1300 Sat

0150 Sun

0150 Sun

1730 Sat

1730 Sat

1730 Sat

1030 Sun

2200 Sat

0150 Sun

0355 Mon

1030 Sun

0355 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Down Slow

Down 
Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Slow

Down Fast

Down Fast

Down Main

Down Slow

Down 
Fast/Main/Fast

Down Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast

Welwyn Reversing
Line
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Welwyn Flyover

Digswell

Stevenage

Langley Jn

Hitchin South

Digswell

Stevenage

Woolmer Green 
GSP Crossover

Digswell

Stevenage

Langley Jn

Hitchin

Hitchin South

Welwyn Garden City

New Barnet

Woolmer Green

Langley Jn

New Barnet

Woolmer Green 
GSP Crossover

Digswell

New Barnet

Woolmer Green

New Barnet

Welwyn Garden 
City

Welwyn Garden 
City

P2020/2807551 BETWEEN 0205 SAT TO 0150 SUN AND

BETWEEN 0830 SUN TO 0355 MON

TRAINS DIVERTED ON THE HERTFORD LINES VIA 
HERTFORD NORTH

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN LANGLEY JN AND HITCHIN SOUTH



BETWEEN 0205 SAT TO 2200 SAT GTR FAST LINE 
SERVICES TO START/TERMINATE AT STEVENAGE
FROM THE NORTH



BETWEEN 0205 SAT TO 2200 SAT GTR SERVICES 
TO TURN BACK NORTH USING PLATFORM 1 & 2 
WITH NO NEED TO SHUNT TO THE DOWN 
PLATFORMS



BETWEEN 0205 SAT TO 0320 MON

PANTOGRAPHS TO BE LOWERED AT WELWYN 
EMU SIDINGS DUE TO MOMENTARY LOSS OF 
POWER



BETWEEN 0150 SUN TO 0830 SUN

GTR TO START AND TERMINATE AT HERTFORD 
NORTH

PANTOGRAPHS TO BE LOWERED AT HERTFORD 
NORTH UP SIDINGS DUE TO MOMENTARY LOSS 
OF POWER

LN101
LN120

15m50ch and 16m31ch

27m38ch and 27m67ch

26m40ch and 28m0ch

26m45ch and 27m65ch

21m0ch and 22m40ch

9m23ch and 13m10ch

17m76ch and 19m6ch

19m25ch and 20m75ch

24m50ch and 28m25ch

12m0ch and 13m0ch

15m40ch and 18m0ch

24m75ch and 25m15ch

9m23ch and 13m15ch

9m23ch and 13m15ch

Vegetation Clearance

Station Work

S&C Maintenance

Cable Work

Track Maintenance

Technical Inspection

Survey Work

OHL Work (Resilience)

C20 Reballast ABC - High 
Output

Track Maintenance

Patrolling 

Structures Examination

Patrolling 

S&T Work

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7365334

W2020/7218477

W2020/6222572

W2020/7356502

W2020/6914125

W2020/6839652

W2020/7420086

W2020/7305137

W2020/6162435

W2020/7365470

W2020/7437302

W2020/6815404

W2020/6839542

W2020/6839567
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EAS_V4_4_2021

2200 Sat

2200 Sat

0050 Sun

0150 Sun

0150 Sun

0150 Sun

0830 Sun

0830 Sun

0830 Sun

1030 Sun

1030 Sun

1030 Sun

1500 Sun

1500 Sun

1500 Sun

0030 Mon

0030 Mon

01/03/21

01/03/21

28/02/21

28/02/21

28/02/21

28/02/21

01/03/21

28/02/21

01/03/21

28/02/21

28/02/21

28/02/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

0355 Mon

0355 Mon

0930 Sun

0830 Sun

0830 Sun

0830 Sun

0355 Mon

1030 Sun

0355 Mon

1500 Sun

1500 Sun

1500 Sun

0355 Mon

0355 Mon

0355 Mon

0530 Mon

0530 Mon

Sidings 
Possession

BLOCKED To
Electric Trains

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Welwyn Hertford 
Siding

Down Back 
Platform/EMU 
Sidings
Langley Stone 
Terminal Siding

Down Hertford / 
Bay platform 5

Down Slow

Up Slow

All Lines

Up Slow

Down Slow

Down and Up 
Slow

Down Fast

Down Fast

Down Main

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Fast

Down Slow

Up Main

Welwyn Garden City

Welwyn Garden City

Langley Siding

Stevenage

Hitchin South

Langley Jn

Langley Jn

Hitchin South

Digswell

Hitchin South

Woolmer Green 
GSP Crossover

Digswell

Hitchin South

Langley Jn

Holme LC

Holme LC

Welwyn Garden 
City

Langley Siding

Langley Jn

Woolmer Green

Hertford North

Woolmer Green

Langley Jn

New Barnet

Woolmer Green 
GSP Crossover

Digswell

New Barnet

Woolmer Green

Huntingdon South
Jn

Huntingdon North
Jn

P2020/2807551

P2020/2952061 DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINE

LN101

66m60ch and 69m0ch
PL Tamping

27/02/21

27/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

01/03/21

01/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7184524
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EAS_V4_4_2021

2300 Sat

2300 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

0205 Sun

0900 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Down Spalding

Up Spalding

Shunt Line

Down Fast

Down 
Slow/Platform 
5/Down 
Slow/Down 
Stamford
Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Fast/Platform 
3/Up Fast
Up Slow 
No2/Platform 2
Loco Fuelling Line

Shunt Spur

March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Up Stamford 
(Platform 4)

Westwood Yard

Helpston Jn

Folly Bank LC

Eastfield

Helpston Jn

Fletton Jn

Peterborough

Spital Jn

New England North

Helpston Jn

Eastfield

Peterborough 
North

Werrington Jn

Eastfield

Fletton Jn

Helpston Jn

Peterborough

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Eastfield

P2020/2807368 BETWEEN 0205 SUN TO 0700 SUN 

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS AND NENE CHS

LN101
LN135
LN147 78m20ch and 81m20ch

75m75ch and 77m10ch

75m58ch and 80m3ch

76m0ch and 77m20ch

76m62ch and 77m73ch

79m30ch and 79m70ch

16m40ch and 17m45ch

75m58ch and 77m74ch

79m34ch and 81m43ch

77m60ch and 78m20ch

100m13ch and 100m60ch

76m40ch and 76m60ch

76m30ch and 76m70ch

76m0ch and 76m40ch

Follow Up Tamping

Structures Examination

Major Projects

Survey Work

S&C Medium Refurb

Track Maintenance

PL Stoneblowing

OHL Work

In Connection With 
Engineering Work

Patrolling 

Welding and Grinding

Structures Examination

Move Materials

Welding and Grinding

27/02/21

27/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6932174

W2020/6815786

W2020/6176709

W2020/6887765

W2020/7310663

W2020/7149705

W2020/6830518

W2020/6889256

W2020/6932179

W2020/6839850

W2020/7391289

W2020/7193369

W2020/7235034

W2020/7229769
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0205 Sun

0205 Sun

0205 Sun

0205 Sun

0725 Sun

0725 Sun

0900 Sun

0800 Tue

0800 Tue

0830 Tue

0800 Wed

0800 Wed

0830 Wed

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

02/03/21

02/03/21

02/03/21

03/03/21

03/03/21

03/03/21

0725 Sun

0725 Sun

0700 Sun

0700 Sun

0900 Sun

0900 Sun

1015 Sun

1800 Tue

1800 Tue

1800 Tue

1800 Wed

1800 Wed

1800 Wed

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Virtual Quarry Line
1
Virtual Quarry Line
2
No 1 Shunt Spur

No.2 Shunt Spur

All Sidings

Spital Sidings

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Down 
Slow/Stamford
Up Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

New England North

Peterborough

Peterborough Nene 
CHS

Eastfield

Helpston Jn

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

Peterborough

Peterborough 
Nene CHS

Spital Jn

New England 
North

Peterborough 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

P2020/2807368

P2020/2974573

P2020/2974621

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

LN101
LN147

LN101
LN147

18m68ch and 20m47ch

18m68ch and 20m47ch

Major Projects

Major Projects

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

02/03/21

02/03/21

02/03/21

03/03/21

03/03/21

03/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7247568

W2020/7247569
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1045 Thu

1045 Thu

1045 Thu

0800 Fri

0800 Fri

0830 Fri

0001 Mon

0001 Mon

04/03/21

04/03/21

04/03/21

05/03/21

05/03/21

05/03/21

01/03/21

01/03/21

1800 Thu

1800 Thu

1800 Thu

1800 Fri

1800 Fri

1800 Fri

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

All Lines

All Lines

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

Joan Croft Jn

Haywood Jn

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Arksey LC CCTV

Shaftholme Jn

P2020/2987562

P2020/2974647

P2020/2610844

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE AVAILABLE AT 
DONCASTER ON THE DOWN LEEDS SLOW FOR 
LNERs 5E29 0002 DON-LDS ECS TO RUN TO 
NEVILLE HILL

LN101
LN147

LN101
LN147

LN101
LN600
LN720
LN889

18m68ch and 20m47ch

18m68ch and 20m47ch

68m75ch and 68m60ch

160m5ch and 160m23ch

158m45ch and 159m25ch

Major Projects

Major Projects

Technical Inspection

Technical Inspection

P & D Maintenance

04/03/21

04/03/21

04/03/21

05/03/21

05/03/21

05/03/21

01/03/21

01/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7247570

W2020/7247618

W2020/7194899

W2020/7194897

W2020/7253148
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EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Fri

0025 Fri

0025 Fri

0025 Fri

2300 Sun

2300 Thu

01/03/21

01/03/21

01/03/21

01/03/21

05/03/21

05/03/21

05/03/21

05/03/21

01/03/21

05/03/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0500 Mon (6 hrs)

0500 Fri (6 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Hertford

Up Hertford

Down Hertford

Up Hertford

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Langley Jn

Langley Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Hertford North

Hertford North

P2020/2842742

P2020/2976848

P2020/2987041

P2020/2986779

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

LN120

LN120

0m0ch and 0m0ch

0m0ch and 0m0ch

21m30ch and 27m60ch

21m30ch and 27m60ch

S&T Work

S&T Work

OHL Work

OHL Work

01/03/21

01/03/21

01/03/21

01/03/21

05/03/21

05/03/21

05/03/21

05/03/21

28/02/21

04/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7021527

W2020/7353002

W2020/7375291

W2020/7375309
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EAS_V4_4_2021

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Ely West 
Curve Down

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Arrival & 
Departure Line

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

Whitemoor Yard

March

Ely North Jn

March

March East Jn

March West Jn

Whitemoor Jn

March

P2020/2695040 NO ACCESS TO/FROM WHITEMOOR

WA CYCLIC TYPE P

EA1550
EA1560
EA1570
LN135

0m0ch and 0m13ch

95m10ch and 95m65ch

79m0ch and 83m0ch

94m0ch and 95m2ch

Remove Rail Defects

PL Tamping

Remove Rail Defects

Cable Work

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7429827

W2020/6901309

W2020/7326931

W2020/7240747
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EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2300 Sat

0015 Mon

0015 Mon

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

28/02/21

01/03/21

01/03/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0830 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down & Up Main

Single

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Newark Crossing

North Road

Ferryhill South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Newark Castle LC
(CCTV)

Darlington North 
Jn

Longlands Jn

P2020/2695093

P2020/2988706

P2020/2610557

WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL.
THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED. 

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION.

GOSPEL OAK BAY PLATFORM TO BE KEPT CLEAR
NLL CYCLIC TYPE 17 INCLUSIVE OF NLL CYCLIC 
TYPE 8

& NLL CYCLIC TYPE 16

TRAINS DIVERTED VIA THE DURHAM COAST



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03

EA1290
EA1300
EA1370
LN165
LN3210

LN206
LN3625

LN600

5m41ch and 11m60ch

6m35ch and 11m60ch

0m5ch and 5m35ch

0m5ch and 0m40ch

7m5ch and 11m60ch

5m0ch and 7m0ch

6m0ch and 11m60ch

7m5ch and 11m60ch

5m60ch and 11m60ch

5m73ch and 5m41ch

0m4ch and 2m78ch

17m5ch and 17m62ch

30m0ch and 55m0ch

C2 Rerail - Both Rails

Survey Work

Off Track Work

Remove Rail Defects

OHL Work

Safety & Environment Work

Structures Examination

OHL Work

Track Maintenance

Wheel Timber Renewal

Wheel Timber Renewal

Changing Sleepers & 
Timbers

Track Maintenance

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

27/02/21

01/03/21

01/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6863643

W2020/7363862

W2020/7261015

W2020/7322619

W2020/7260974

W2020/7343071

W2020/6939472

W2020/7264597

W2020/6892702

W2020/6854753

W2020/7403146

W2020/7266221

W2020/6833734
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EAS_V4_4_2021

2315 Sun

2355 Sun

0020 Mon

2345 Sat

2345 Sat

28/02/21

01/03/21

01/03/21

28/02/21

28/02/21

2355 Sun

0020 Mon

0515 Mon

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

All Lines

All Lines

All Lines

Oxwellmains 
Down Sidings
Oxwellmains Up 
Sidings

Durham

Durham

Low Fell Jn

Drem Jn

Drem Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

P2020/2610565

P2020/2972986

TRAINS DIVERTED VIA THE DURHAM COAST



NORTHERN TO RETIME AND CANCEL ECS MOVES


LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING

LN600

LN600
SC147

56m0ch and 77m0ch

75m18ch and 77m0ch

60m20ch and 63m5ch

56m60ch and 58m30ch

56m0ch and 77m0ch

30m300yds and 28m0yds

23m1100yds and 
23m500yds

34m200yds and 28m0yds

45m1582yds and 
44m1346yds

47m1300yds and 
43m1200yds

42m1100yds and 
41m964yds

S&T Maintenance

Track Maintenance

PL Tamping

CWR Stress Management 

Track Maintenance

Station Work

Structures Examination

Resignalling Work

Structures Work

Station Construction

Structures Work

28/02/21

28/02/21

01/03/21

27/02/21

27/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6767451

W2020/6891020

W2020/6402467

W2020/7434096

W2020/6767452

W2020/7291193

W2020/7306268

W2020/7152577

W2020/7319145

W2020/7343268

W2020/7319132
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EAS_V4_4_2021

2340 Sun

2300 Sun

2325 Mon

2325 Wed

2325 Thu

0045 Fri

0045 Fri

01/03/21

01/03/21

02/03/21

04/03/21

05/03/21

05/03/21

05/03/21

0515 Mon

0430 Mon (5 hrs)

0430 Tue (5 hrs)

0430 Thu (5 hrs)

0430 Fri (5 hrs)

0530 Fri

0530 Fri

Possession

Line 
Blockage 
(Between 
Trains) + EPR

Line 
Blockage 
(Between 
Trains) + EPR

Line 
Blockage 
(Between 
Trains) + EPR

Line 
Blockage 
(Between 
Trains) + EPR

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Siding

Drem Jn

Billingham

Billingham

Billingham

Billingham

Haltwhistle

Haltwhistle

Regional 
Boundary (SC147
54m 1100yds)

Billingham Jn

Billingham Jn

Billingham Jn

Billingham Jn

Haydon Bridge

Haltwhistle

P2020/2973204

P2020/3005561

P2020/3005562

P2020/3005528

P2020/3005529

P2020/2973281

LN600
SC147

LN627

LN627

LN627

LN627

LN682

45m1582yds and 
44m1346yds

30m300yds and 28m0yds

42m1100yds and 
41m964yds

47m1300yds and 
43m1200yds

24m1260yds and 22m0yds

40m300yds and 36m600yds

54m440yds and 50m0yds

63m51ch and 64m40ch

63m51ch and 64m40ch

63m51ch and 64m40ch

63m51ch and 64m40ch

37m5ch and 37m25ch

29m72ch and 32m30ch

Structures Work

Station Work

Structures Work

Station Construction

Other E&P Work

Vegetation Clearance

Follow-Up Work

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

Structures Work

Structures Work

28/02/21

28/02/21

01/03/21

03/03/21

04/03/21

05/03/21

05/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7319379

W2020/7291165

W2020/7319375

W2020/7343336

W2020/7323002

W2020/7343821

W2020/7304075

W2020/7423092

W2020/7423095

W2020/7423096

W2020/7423098

W2020/7295189

W2020/7314844
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EAS_V4_4_2021

0045 Tue

0045 Tue

0045 Wed

0045 Wed

0001 Thu

0001 Thu

0500 Thu

2315 Sat

0025 Sun

02/03/21

02/03/21

03/03/21

03/03/21

04/03/21

04/03/21

04/03/21

01/03/21

28/02/21

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0500 Thu

0530 Thu

0530 Thu

0545 Mon

0835 Sun

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Up Siding

All Lines

Up Siding

All Lines

Up Siding

All Lines

All Lines

All Lines

Corby Gates LC

Haltwhistle

Petteril Bridge Jn

Haltwhistle

Corby Gates LC

Haltwhistle

Haltwhistle

Petteril Bridge Jn

Stainforth Jn

Haydon Bridge

Haltwhistle

Haydon Bridge

Haltwhistle

Haydon Bridge

Haltwhistle

Haydon Bridge

Brampton Fell LC

Thorne Jn

P2020/2965501

P2020/2965426

P2020/2965502

P2020/2691780

P2020/3009907

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CARLISLE AND 
HALTWHISTLE



TRAINS TO TERMINATE/START AT HALTWHISTLE

LN682

LN682
NW9909

LN682
NW9909

LN682
NW9909

LN752

29m72ch and 32m30ch

46m0ch and 52m60ch

37m5ch and 37m25ch

29m72ch and 32m30ch

37m5ch and 37m25ch

55m54ch and 58m0ch

46m0ch and 52m60ch

37m5ch and 37m20ch

29m72ch and 32m30ch

46m0ch and 52m60ch

52m60ch and 58m0ch

6m60ch and 6m32ch

Structures Work

Flail Mowing Machine

Structures Work

Structures Work

Structures Work

Track Maintenance

Flail Mowing Machine

Structures Work

Preparatory Work

Flail Mowing Machine

Rerail Resleeper Reballast 
(Maintenance Only)

Remove Rail Defects

02/03/21

02/03/21

03/03/21

03/03/21

04/03/21

04/03/21

04/03/21

27/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7314841

W2020/7246721

W2020/7294998

W2020/7314842

W2020/7295001

W2020/7274358

W2020/7246700

W2020/7295188

W2020/7314843

W2020/7246701

W2020/6564428

W2020/7437063
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EAS_V4_4_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

02/03/21

02/03/21

03/03/21

03/03/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668255

P2020/2668256

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON DOWN MAIN LINE

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON DOWN MAIN LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

147m75ch and 152m20ch

147m75ch and 152m20ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

01/03/21

01/03/21

02/03/21

02/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5964723

W2020/5954187
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EAS_V4_4_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

04/03/21

04/03/21

05/03/21

05/03/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668257

P2020/2668258

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON DOWN MAIN LINE

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON DOWN MAIN LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

147m75ch and 152m20ch

147m75ch and 152m20ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

03/03/21

03/03/21

04/03/21

04/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954188

W2020/5954189

Week 48  - Continued

SUPERSEDED B
Y C

PPP



Page         284 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0805 Sun

0020 Tue

0020 Tue

0020 Wed

0020 Wed

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

01/03/21

02/03/21

02/03/21

03/03/21

03/03/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0510 Mon

0600 Tue

0600 Tue (6 hrs)

0600 Wed

0600 Wed (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Down 
Mexborough
Up Mexborough

Down Tinsley

Up Tinsley

Up Conisbrough 
Goods Loop

Up Conisbrough

Down 
Conisbrough
Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Up Moorthorpe 
Loop
Down Moorthorpe 
Loop
Up South Kirkby

Down South 
Kirkby
Down/Up 
Parkgate Tram 
Transfer Line
Down Tinsley

Up Tinsley

Up Harrogate

Down Harrogate

Up Harrogate

Down Harrogate

Mexborough Jn

Rotherham Central 
Jn

Conisbrough

Swinton Jn North

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Moorthorpe Jn

South Kirkby Jn

Parkgate Tram Stop

Parkgate Jn

Former Pannal Jn

Former Pannal Jn

Aldwarke Jn

Conisbrough

Holmes Jn LC 
CCTV

Kilnhurst

Moorthorpe Jn

Parkgate Jn

Aldwarke Jn

Horsforth

Horsforth

P2020/2843601

P2020/2997335

P2020/2997366

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5094 OVER THE UP MAIN LINE



0805 SUN TO 0510 MON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DONCASTER



AFFECTED TPE SERVICES TO DIVERT VIA 
MEADOWHALL AND MASBOROUGH



NO ACCESS TO/FROM ALDWARKE STEELWORKS


ACCESS TO TINSLEY YARD MAINTAINED FROM 
THE SOUTH



NOTE - TRAM TRAIN SERVICES TO PARKGATE 
NOT AFFECTED

LN804
LN806
LN818
LN824
LN826
LN828
LN830

LN838

LN838

18m20ch and 17m45ch

7m14ch and 4m20ch

163m30ch and 11m13ch

0m5ch and 0m62ch

161m77ch and 163m40ch

162m10ch and 162m24ch

7m9ch and 5m65ch

10m50ch and 14m10ch

10m50ch and 14m10ch

S&T Work

URFDO Inspections

Permanent Way Inspection

Permanent Way Inspection

S&C Unit Renewal 
(Maintenance Only)

S&C Unit Renewal 
(Maintenance Only)

C74 S&C - Partial Renewal

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

02/03/21

02/03/21

03/03/21

03/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6723846

W2020/7254153

W2020/6904869

W2020/6904873

W2020/7254371

W2020/7254329

W2020/6987505

W2020/7382030

W2020/7385895
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0020 Thu

0020 Thu

0020 Fri

0020 Fri

0020 Tue

0020 Tue

0025 Sun

0025 Sun

0025 Sat

04/03/21

04/03/21

05/03/21

05/03/21

02/03/21

02/03/21

28/02/21

28/02/21

27/02/21

0600 Thu

0600 Thu (6 hrs)

0600 Fri

0600 Fri (6 hrs)

0600 Tue

0600 Tue

0845 Sun

0845 Sun

0545 Sat

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Possession

Possession

Possession

Possession

Possession

Up Harrogate

Down Harrogate

Up Harrogate

Down Harrogate

Platform 3

Platform 1

Down Main

Up Main

Through Line

Through Line

Platform 1

Platform 3

Down / Up 
Harrogate

Up Huddersfield 
Fast

Former Pannal Jn

Former Pannal Jn

Harrogate

Starbeck North Jn

Harrogate

Hornbeam Park

Mirfield East Jn

Horsforth

Horsforth

Harrogate

Hornbeam Park

Harrogate

Starbeck

Heaton Lodge Jn

P2020/2997381

P2020/2997367

P2020/3007833

P2020/2950734

P2020/2932163

PLATFORM 1 AND 3 TO BE KEPT CLEAR AND NO 
TRAINS TO BE STABLED

PLATFORM 2 AND DOWN/UP SIDINGS AVAILABLE 
FOR STABLING

TRAINS TO TRAVEL OVER THE UP SLOW

LN838

LN838

LN838

LN838

LN854
LN860

10m50ch and 14m10ch

10m50ch and 14m10ch

16m60ch and 18m60ch

16m0ch and 17m24ch

20m0ch and 20m38ch

37m60ch and 38m68ch

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

Unload CWR

Vegetation Clearance

Vegetation Clearance

Mobile Maintenance Train

04/03/21

04/03/21

05/03/21

05/03/21

02/03/21

02/03/21

28/02/21

28/02/21

27/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7385764

W2020/7385765

W2020/7417103

W2020/7271415

W2020/7271742

W2020/7184897
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0015 Sun

0015 Sun

0030 Mon

0030 Mon

0100 Sun

0100 Sun

2150 Sat

28/02/21

28/02/21

01/03/21

01/03/21

28/02/21

28/02/21

01/03/21

0815 Sun

0815 Sun

0500 Mon

0500 Mon

0630 Sun (6 hrs)

0630 Sun (6 hrs)

0530 Mon

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Possession

All Lines

Down and Up 
Huddersfield

All Lines

All Lines

All Lines

All Lines

Down & Up 
Bridlington

Bradley Jn

Lockwood

Stalybridge Jn

Greenfield

Hessle East Jn

Gilberdyke Jn

Hunmanby Jn

Diggle Jn SB

Huddersfield

Guide Bridge 
West Jn

Stalybridge

Howden LC 
CCTV

Potters Grange 
Jn

Bridlington

P2020/2885673

P2020/2999655

P2020/3002071

P2020/2639553 BETWEEN 2150 SAT AND 0530 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIDLINGTON AND 
SCARBOROUGH

TRAINS TO TERMINATE/START AT BRIDLINGTON

LN860
LN862
NW7021

LN860
NW7021

LN898

LN914

25m60ch and 26m26ch

0m2ch and 1m0ch

18m0ch and 25m40ch

22m0ch and 25m40ch

15m11ch and 28m0ch

15m11ch and 18m30ch

18m10ch and 19m0ch

15m11ch and 25m40ch

8m55ch and 12m35ch

22m20ch and 3m20ch

32m30ch and 37m40ch

Structures Work

In Connection With 
Engineering Work

P-Way Maintenance

P-Way Maintenance

Survey Work

Structures Examination

Structures Work

Unload Ballast

Move Materials

Commissioning Work

C16 Rerail Resleeper 
(Concrete)

28/02/21

28/02/21

01/03/21

01/03/21

28/02/21

28/02/21

27/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7239888

W2020/7263870

W2020/7317168

W2020/7360344

W2020/7263868

W2020/6747515

W2020/7245712

W2020/7254647

W2020/7411554

W2020/7374822

W2020/6450838
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EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0150 Sun

0150 Sun

0150 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Fri

07/03/21

12/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

12/03/21

08/03/21

08/03/21

09/03/21

09/03/21

10/03/21

10/03/21

11/03/21

11/03/21

12/03/21

0150 Sun

2359 Fri

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Holloway

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

P2020/2873201 0001 SAT TO 0145 SAT AND 0445 SAT TO 0150 
SUN AND 0845 SUN TO 0140 MON

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
BE REPLATFORMED AS NECESSARY

NORTH LONDON INCLINE AND CANAL TUNNELS 
OPEN



0150 SUN TO 0845 SUN 

TRAINS TO START AND TERMINATE AT FINSBURY 
PARK 



0145 SAT TO 0445 SAT 0145 MON TO 0445 MON 
AND 0145 TUE TO 0445 WED AND 0145 THU TO 
0445 THU AND 0145 FRI TO 0445 FRI 

TRAINS TO START/TERMINATES AT FINSBURY 
PARK (KGX STAGE 2 TT) 



0445 MON TO 0145 TUES, 0445 TUES TO 0145 
WEDS, 0445 WEDS TO 0145 THURS, 0445 THURS 
TO 0145 FRI AND 0445 FRI TO 2359 FRI 

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY (KGX STAGE 2 
TT)

LN101
LN115
LN3214 0m0ch and 0m48ch

0m0ch and 0m48ch

0m22ch and 0m47ch

0m21ch and 1m13ch

0m0ch and 2m20ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 1m40ch

0m0ch and 0m48ch

0m0ch and 2m14ch

0m0ch and 0m48ch

1m5ch and 2m14ch

0m0ch and 0m48ch

0m0ch and 1m40ch

1m0ch and 2m20ch

Technical Inspection

S&T Work

Permanent Way Inspection

Vegetation Clearance

Rail Testing and Lubrication

Technical Inspection

S&T Work

Technical Inspection

S&T Work

Patrolling 

Weld Inspections

Major Projects

Technical Inspection

Technical Inspection

S&T Work

S&T Work

Weld Inspections

06/03/21

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

07/03/21

08/03/21

08/03/21

09/03/21

09/03/21

10/03/21

10/03/21

11/03/21

11/03/21

12/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6906122

W2020/6906370

W2020/7413268

W2020/7221739

W2020/7351138

W2020/6906143

W2020/6920368

W2020/6920305

W2020/6906071

W2020/7229389

W2020/6920197

W2020/7091477

W2020/6906278

W2020/6919843

W2020/6906140

W2020/7254274

W2020/7440804
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0145 Fri
12/03/21
0445 Fri

PossessionPlatforms 7, 8, 9, 
10 and 11

Kings Cross StationKings Cross 
Station

P2020/2873201 12/03/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0930 Sat

0930 Sat

0930 Sat

0930 Sat

1130 Sat

1130 Sat

1130 Sat

0050 Sun

0155 Sun

0155 Sun

08/03/21

06/03/21

06/03/21

07/03/21

06/03/21

07/03/21

07/03/21

06/03/21

06/03/21

06/03/21

06/03/21

08/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0355 Mon

0930 Sat

0930 Sat

0155 Sun

0930 Sat

0155 Sun

0155 Sun

1130 Sat

1130 Sat

1130 Sat

1130 Sat

0355 Mon

0155 Sun

0155 Sun

0930 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Slow

Down Slow

Down 
Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Slow

Down Fast

Down Fast

Down Main

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Langley Stone 
Terminal Siding

Up Hertford

Down Hertford

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Wood Green South 
Jn

Digswell

Stevenage

Langley Jn

Hitchin South

Digswell

Stevenage

Woolmer Green 
GSP Crossover

Digswell

Digswell

Stevenage

Langley Jn

Langley Siding

Langley Jn

Hitchin South

Digswell

Wood Green 
South Jn

Woolmer Green

Langley Jn

Wood Green 
South Jn

Woolmer Green 
GSP Crossover

Digswell

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Langley Siding

Langley South Jn

Wood Green 
South Jn

P2020/2819792 BETWEEN 0205 SAT TO 0155 SUN AND

BETWEEN 0755 SUN TO 0355 MON

TRAINS DIVERTED ON THE HERTFORD LINES VIA 
HERTFORD NORTH

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN LANGLEY JN AND STEVENAGE 

GTR FAST LINE SERVICES TO START AND 
TERMINATE AT STEVENAGE



BETWEEN 0155 SUN TO 0755 SUN

TRAINS TO START/TERMINATE AT HITCHIN AND 
HERTFORD NORTH



0205 SAT TO 0320 MON PANTOGRAPHS TO BE 
LOWERED IN WELWYN EMU SIDINGS DUE TO 
MOMENTARY LOSS OF POWER

LN101
LN120

21m68ch and 23m20ch

8m50ch and 9m45ch

28m20ch and 31m17ch

6m30ch and 13m25ch

9m60ch and 13m25ch

5m20ch and 13m10ch

21m70ch and 22m0ch

24m50ch and 31m17ch

6m30ch and 11m10ch

15m20ch and 17m0ch

26m5ch and 28m25ch

5m20ch and 13m15ch

5m20ch and 13m10ch

22m0ch and 23m40ch

13m0ch and 18m60ch

11m75ch and 12m45ch

Track Maintenance

Drainage Work

OHL Work

C16 Rerail Resleeper 
(Concrete)

Preparatory Work

Technical Inspection

Technical Inspection

C20 Reballast ABC - High 
Output

Survey Work

Remove Rail Defects

S&T Work

S&T Work

Weld Inspections

Patrolling 

Patrolling 

Structures Work

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6914097

W2020/7073652

W2020/6318527

W2020/6785750

W2020/6978820

W2020/6895264

W2020/7202794

W2020/6162439

W2020/7255506

W2020/7310972

W2020/6919765

W2020/6895262

W2020/6895489

W2020/6895266

W2020/7389073

W2020/7334674

W2020/6895260
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0155 Sun

0155 Sun

0755 Sun

0755 Sun

0755 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

07/03/21

07/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

0540 Sun

0755 Sun

0355 Mon

0355 Mon

0355 Mon

0550 Mon

0550 Mon

0550 Mon

0550 Mon

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Hertford

Up Hertford

Down and Up 
Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down and Up 
Slow

Down and Up 
Slow

Up Fast

Down Fast

Up Slow

Down Slow

Palmers Green

Hitchin South

Stevenage

Langley Jn

Hitchin South

Offord LC CCTV

Huntingdon South 
Jn

Offord LC CCTV

Huntingdon South 
Jn

Woolmer Green 
GSP Crossover

Wood Green 
South Jn

Woolmer Green 
GSP Crossover

Langley Jn

Huntingdon South
Jn

Offord LC CCTV

Huntingdon South
Jn

Offord LC CCTV

P2020/2819792

P2020/3006006 TRAINS TO TRAVEL OVER SLOW LINESLN101

5m20ch and 13m15ch

21m66ch and 23m13ch

27m38ch and 27m67ch

4m72ch and 5m64ch

8m15ch and 8m42ch

6m30ch and 11m10ch

17m76ch and 19m6ch

57m74ch and 58m60ch

Patrolling 

Structures Examination

Station Work

Follow-Up Work

Structures Examination

Survey Work

Structures Work

Follow Up Tamping

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7197689

W2020/7218488

W2020/7319168

W2020/7231672

W2020/7255505

W2020/7420543

W2020/7124866

Week 49  - Continued

Continued

SUPERSEDED B
Y C

PPP



Page         293 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0205 Sun

0205 Sun

08/03/21

07/03/21

07/03/21

07/03/21

08/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0615 Mon

0900 Sun

0125 Sun

0205 Sun

0615 Mon

0725 Sun

0725 Sun

0205 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0650 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Up Spalding

Down Slow

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Down Spalding

Shunt Line

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Down Fast

Up Fast

Up Slow 
No.2/Platform 2

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Westwood Yard

Virtual Quarry Line
2
Virtual Quarry Line
1
Spital Sidings

Down 
Slow/Stamford 
(Platform 5)
Up Fast

Down Fast

Werrington Jn

Tallington 
Crossovers

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Folly Bank LC

Eastfield

New England North

Tallington 
Crossovers

Peterborough 
Station

Fletton Jn

Eastfield

New England North

Eastfield

Helpston Jn

Tallington 
Crossovers

Folly Bank LC

Helpston Jn

Peterborough 
North

Werrington Jn

Eastfield

Peterborough

Peterborough 
South

Peterborough 
Station

Tallington 
Crossovers

Eastfield

Spital Jn

Fletton Jn

Helpston Jn

P2020/2691704 BETWEEN 0125 SUN TO 0650 SUN 

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS



BETWEEN 0125 SUN TO 0205 SUN

DOWN TRAINS ON THE DOWN SLOW INTO 
PLATFORMS 4 OR 5 WITH A RM REQUIRED TO 
ACCESS NENE CS

EA1560
LN101
LN135
LN147
LN170
LN3615

79m34ch and 81m43ch

78m25ch and 82m40ch

78m25ch and 80m30ch

77m60ch and 78m20ch

76m20ch and 78m0ch

79m15ch and 79m50ch

78m25ch and 81m20ch

76m62ch and 77m73ch

100m13ch and 100m70ch

100m50ch and 100m70ch

76m0ch and 77m20ch

100m5ch and 100m60ch

100m7ch and 100m60ch

In Connection With 
Engineering Work

Major Projects

Major Projects

Patrolling 

Vegetation Clearance

P & D Maintenance

Follow-Up Work

S&C Medium Refurb

Welding and Grinding

Structures Work

Survey Work

Remove Rail Defects

Move Materials

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6932770

W2020/6084650

W2020/6357029

W2020/6895267

W2020/6919399

W2020/7192768

W2020/6932643

W2020/7311129

W2020/7305174

W2020/7346471

W2020/6887766

W2020/7194774

W2020/7456022
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0205 Sun

0205 Sun

0205 Sun

0205 Sun

0725 Sun

0725 Sun

2345 Sun

0035 Mon

0035 Mon

2330 Sat

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

08/03/21

08/03/21

08/03/21

07/03/21

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0900 Sun

0900 Sun

0445 Mon

0505 Mon

0505 Mon

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Down Slow

Shunt Spur

Up March 
(Platform 6)
March 
Independent
Down March 
(Platform7)
Two Way Goods 
Line
Up Stamford 
(Platform 4)

Down 
Slow/Stamford
Up Stamford

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Down Fast

Up Slow

Up Stamford

Up Fast

All Lines

Down Fast

Up Fast

All Lines

Tallington 
Crossovers

Peterborough

Spital Jn

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Helpston Jn

Rossington LC

Decoy North Jn

Moss LC

Peterborough

Peterborough 
East Jn

Peterborough 
South

Peterborough 
North

New England 
North

Grove Road LC 
(CCTV) (LN101)

Rossington LC

Arksey LC CCTV

P2020/2691704

P2020/2997005

P2020/2997302

LN101
LN230
LN748

LN101
LN600
LN720
LN844
LN889

145m0ch and 149m20ch

137m50ch and 141m61ch

159m0ch and 160m70ch

OHL Work

OHL Work

Move Materials

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

08/03/21

08/03/21

06/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7334074

W2020/7307866

W2020/7304139
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2230 Sat

2230 Sat

2230 Sat

1230 Sun

2205 Sun

2205 Sun

2330 Fri

2315 Sat

0840 Sun

07/03/21

08/03/21

07/03/21

07/03/21

08/03/21

08/03/21

13/03/21

14/03/21

15/03/21

1230 Sun

0530 Mon

1230 Sun

2205 Sun

0530 Mon

0530 Mon

2315 Sat

0840 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Allington 
Chord
Up Allington 
Chord
Down 
Nottingham/Grant
ham
Up 
Grantham/Notting
ham
Up Sleaford

Down Sleaford

Down Sleaford

Up Sleaford

Up Allington 
Chord
Down Allington 
Chord
Down Sleaford

Up Sleaford

All Lines

All Lines

All Lines

Allington North Jn

Orston Lane LC 
(OD)

Ancaster LC

Allington North Jn

Allington North Jn

Ancaster LC

Haltwhistle

Low Row LC

Haltwhistle

Allington East Jn

Allington West Jn

Allington West Jn

Allington East Jn

Allington West Jn

Haydon Bridge

Haydon Bridge

Haydon Bridge

P2020/2805262

P2020/2639133

EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
SLEAFORD.

NORTHERN TO START/TERMINATE AT HEXHAM



NORTHERN TO START/TERMINATE AT 
HALTWHISTLE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HEXHAM AND HALTWHISTLE

LN185
LN195
LN3635

LN682

110m12ch and 114m59ch

0m29ch and 3m65ch

108m60ch and 113m0ch

0m29ch and 3m65ch

40m0ch and 40m30ch

43m65ch and 44m15ch

28m32ch and 32m60ch

37m5ch and 37m25ch

Rail Testing and Lubrication

Off Track Work

C4 Rerail Resleeper (steel)

Rail Adjusting

UTX Work

Commissioning Work

Structures Work

Structures Work

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

12/03/21

13/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6860525

W2020/6860388

W2020/6905812

W2020/6860369

W2020/7362033

W2020/7275537

W2020/6634078

W2020/7295488
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EAS_V4_4_2021

0001 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0800 Sun

1500 Fri

1900 Sat

13/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

15/03/21

07/03/21

0001 Sat

1200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1200 Sun

0300 Mon

1700 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
+Detonators

Sidings

Down Beighton 
Branch
Up Beighton 
Branch
Down Main/Down 
Worksop
Up Worksop/Up 
Main
Down Tinsley

Up Tinsley

Down/Up South 
West Curve

Up/Down North 
West Curve

Up Stocksbridge 
Down

Down Main

Up Main

Single

Up/Down South 
Yorks

Woodhouse Jn

Woodhouse Jn

Nunnery Main Line 
Jn

Woodburn Jn SB 
(W)

Broughton Lane Jn

Tinsley South Jn

Deepcar

Woodburn Jn SB 
(W)

End of Line (LN756)

Kirk Sandall Jn

Woodhouse Jn

Beighton Jn

Kiveton Bridge

Rotherham 
Central Jn

Shepcote Lane 
East Jn

Woodburn Jn SB 
(W)

Kiveton Bridge

Trent Jn

Low Ellers Curve 
Jn

P2020/2679229

P2020/3007849

P2020/2997266

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2A05 OVER THE DOWN TINSLEY LINE



NO ACCCESS TO WOODHOUSE SIDINGS



WOODHOUSE SIDINGS TO BE CLEAR OF 
STABLED UNITS



0830 TO 1200 SUN 7TH MARCH 

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN WORKSOP AND SHEFFIELD

NO ACCESS TO/FROM ROXBY BRANCH

LN736
LN750
LN810
LN812
LN816
LN830

LN756

LN758

42m29ch and 41m50ch

47m40ch and 159m23ch

47m40ch and 42m56ch

47m40ch and 46m56ch

47m46ch and 46m56ch

42m45ch and 42m10ch

46m58ch and 46m17ch

42m75ch and 159m23ch

3m10ch and 2m61ch

0m42ch and 0m0ch

0m5ch and 4m20ch

19m15ch and 20m37ch

17m14ch and 17m46ch

In Connection With 
Engineering Work

C73 S&C - Abandonment

Resignalling Work

In Connection With 
Engineering Work

Resignalling Work

Permanent Way Inspection

Resignalling Work

Preparatory Work

Structures Work

In Connection With 
Engineering Work

C6 Rerail Reballast - Trax

Structures Work

Structures Examination

06/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

12/03/21

06/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6854517

W2020/6927573

W2020/6588803

W2020/6927737

W2020/6578959

W2020/6961921

W2020/6578798

W2020/6854618

W2020/7232428

W2020/6854587

W2020/7428377

W2020/7256628

W2020/7308795
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up West Slow 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2746267 SHUNTING OPERATIONS IN SHEFFIELD STATION 
TO BE COMPLETED BY 0040 SUN



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN 



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
UNITS



THROUGH LINE TO BE KEPT CLEAR OF STABLED 
UNITS



UP STATION SIDINGS NO 2 TO BE KEPT CLEAR OF
STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



EXTEND POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S127 ON PLATFORM 2



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U85 STANDING AT SIGNAL S102 ON THE 
THROUGH LINE

LN3201
LN804
LN807
LN808
LN868
NW9001

156m59ch and 158m25ch

158m30ch and 158m77ch

146m0ch and 146m40ch

0m60ch and 0m0ch

152m0ch and 154m20ch

158m30ch and 158m60ch

147m0ch and 148m0ch

158m30ch and 158m60ch

146m0ch and 162m56ch

152m0ch and 154m15ch

158m30ch and 158m60ch

158m30ch and 158m60ch

145m75ch and 146m70ch

158m75ch and 159m15ch

153m73ch and 154m20ch

Preparatory Work

S&T Maintenance

Survey Work

Permanent Way Inspection

Plain Line Re-Rail

S&T Points

C2 Rerail - Both Rails

Mobile Maintenance Train

Permanent Way Inspection

Tunnel Work

S&C Maintenance

S&T Points

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Work

Permanent Way Inspection

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7020521

W2020/7294019

W2020/7325071

W2020/6974761

W2020/7248797

W2020/6936631

W2020/6736437

W2020/6936346

W2020/6961891

W2020/7182642

W2020/7249120

W2020/6936604

W2020/7307073

W2020/7126389

W2020/7269003
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EAS_V4_4_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

09/03/21

09/03/21

10/03/21

10/03/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668269

P2020/2668270

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

147m75ch and 152m20ch

147m75ch and 152m20ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

08/03/21

08/03/21

09/03/21

09/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954206

W2020/5954207
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2155 Wed

2155 Wed

2155 Thu

2155 Thu

11/03/21

11/03/21

12/03/21

12/03/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668271

P2020/2668272

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

147m75ch and 152m20ch

147m75ch and 152m20ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

10/03/21

10/03/21

11/03/21

11/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954208

W2020/5954209

Week 49  - Continued

SUPERSEDED B
Y C

PPP



Page         300 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0805 Sun

0020 Wed

0020 Wed

0020 Thu

0020 Thu

0020 Tue

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

10/03/21

10/03/21

11/03/21

11/03/21

09/03/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

1215 Sun

0600 Wed

0600 Wed (6 hrs)

0600 Thu

0600 Thu (6 hrs)

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Down 
Mexborough
Up Mexborough

Down Tinsley

Up Tinsley

Down/Up 
Parkgate Tram 
Transfer Line
Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down Tinsley

Up Tinsley

Up Harrogate

Down Harrogate

Up Harrogate

Down Harrogate

Down and Up 
Harrogate

Mexborough Jn

Rotherham Central 
Jn

Rotherham Central

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Swinton Jn North

Moorthorpe Jn

South Kirkby Jn

Parkgate Jn

Former Pannal Jn

Former Pannal Jn

Pannal

Aldwarke Jn

Aldwarke New 
Site

Holmes Jn LC 
CCTV

Kilnhurst

Mexborough Jn

Moorthorpe Jn

Aldwarke Jn

Horsforth

Horsforth

Weeton

P2020/2746422

P2020/3008461

P2020/3008438

P2020/3002211

0025 SUN TO 0805 SUN

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 5094 OVER THE UP MAIN LINE



0805 SUN TO 1215 SUN



RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN SWINTON AND ROTHERHAM 
CENTRAL. 



NO ACCESS TO/FROM ALDWARKE STEELWORKS
ACCESS TO TINSLEY YARD MAINTAINED FROM 
SOUTH



TRAM TRAIN SERVICES TO PARKGATE NOT 
AFFECTED

LN804
LN806
LN818
LN824
LN826
LN828
LN830

LN838

LN838

LN838

162m10ch and 162m24ch

165m60ch and 166m31ch

15m20ch and 15m55ch

0m5ch and 0m62ch

161m77ch and 163m0ch

7m14ch and 5m60ch

163m30ch and 11m13ch

10m50ch and 14m10ch

10m50ch and 14m10ch

10m50ch and 14m10ch

S&C Partial Renewal

Structures Examination

Vegetation Clearance

Permanent Way Inspection

S&C Partial Renewal

Follow-Up Work

Permanent Way Inspection

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

10/03/21

10/03/21

11/03/21

11/03/21

09/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7293666

W2020/7337831

W2020/7225037

W2020/6965221

W2020/7293665

W2020/6987512

W2020/6961972

W2020/7414564

W2020/7414673

W2020/7414563
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0030 Mon

0030 Mon

0005 Tue

07/03/21

07/03/21

08/03/21

08/03/21

09/03/21

0815 Sun

0815 Sun

0450 Mon

0450 Mon

0555 Tue

Possession

Possession

Possession

Possession

Possession

All Lines

Up Branch Down

All Lines

All Lines

All Lines

Bradley Jn

Lockwood

Diggle Jn SB

Stalybridge Jn

Penistone

Greenfield

Huddersfield

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Huddersfield

P2020/2885674

P2020/2957331

P2020/2973561 HUDDERSFIELD PLATFORM 2 TO BE KEPT CLEAR 
OF STABLED UNITS

LN860
LN862
NW7021

LN860
NW5021
NW7021

LN862

27m45ch and 27m72ch

14m65ch and 15m20ch

18m10ch and 19m0ch

25m60ch and 26m26ch

25m50ch and 26m65ch

14m45ch and 28m0ch

14m45ch and 15m5ch

0m2ch and 1m0ch

14m45ch and 22m73ch

6m0ch and 13m77ch

6m20ch and 8m8ch

0m20ch and 2m8ch

0m55ch and 0m0ch

7m60ch and 0m0ch

Structures Work

Remove Rail Defects

Structures Work

Structures Work

Adjustment Switches 

Survey Work

Structures Examination

In Connection With 
Engineering Work

C2 Rerail - Both Rails

Major Projects

Litter / Graffiti Clearance

In Connection With 
Engineering Work

Changing Sleepers & 
Timbers

Remove Rail Defects

07/03/21

07/03/21

08/03/21

08/03/21

09/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7290268

W2020/7437386

W2020/7245713

W2020/7239889

W2020/7271377

W2020/7274699

W2020/6809537

W2020/7448571

W2020/7294323

W2020/7295876

W2020/7338764

W2020/7295791

W2020/7321271

W2020/7320583
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Network Rail
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EAS_V4_4_2021

0005 Wed

0005 Thu

0005 Fri

0100 Sun

0100 Sun

2150 Sat

10/03/21

11/03/21

12/03/21

07/03/21

07/03/21

08/03/21

0555 Wed

0555 Thu

0555 Fri

0630 Sun (6 hrs)

0630 Sun (6 hrs)

0530 Mon

Possession

Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Possession

All Lines

All Lines

Up Branch Down

All Lines

All Lines

Down & Up 
Bridlington

Penistone

Penistone

Lockwood

Hessle East Jn

Gilberdyke Jn

Hunmanby Jn

Huddersfield

Huddersfield

Huddersfield

Howden LC 
CCTV

Potters Grange 
Jn

Bridlington

P2020/2973505

P2020/2973603

P2020/2973562

P2020/3002078

P2020/2639560

HUDDERSFIELD PLATFORM 2 TO BE KEPT CLEAR 
OF STABLED UNITS

HUDDERSFIELD PLATFORM 2 TO BE KEPT CLEAR 
OF STABLED UNITS

HUDDERSFIELD PLATFORM 2 TO BE KEPT CLEAR 
OF STABLED UNITS

NORTHERN TO START/TERMINATE AT 
HULL/BRIDLINGTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIDLINGTON AND 
SCARBROUGH

LN862

LN862

LN862

LN898

LN914

7m60ch and 0m0ch

0m55ch and 0m0ch

7m19ch and 0m0ch

0m55ch and 0m0ch

0m55ch and 0m0ch

22m20ch and 3m20ch

32m30ch and 37m40ch

Remove Rail Defects

Changing Sleepers & 
Timbers

Remove Rail Defects

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

Commissioning Work

C16 Rerail Resleeper 
(Concrete)

10/03/21

11/03/21

12/03/21

07/03/21

07/03/21

06/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7320440

W2020/7321272

W2020/7320669

W2020/7321273

W2020/7321274

W2020/7374841

W2020/6450839
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EAS_V4_4_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0100 Sun

0100 Sun

0100 Sun

0030 Mon

08/03/21

08/03/21

08/03/21

08/03/21

07/03/21

07/03/21

07/03/21

08/03/21

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0830 Sun

0830 Sun

0830 Sun

0430 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 1

Platform 2

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

All Lines

Up Baildon Down

All Lines

Down Line

Up Line

Bradford Forster 
Square

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Ilkley

Esholt Jn

Skipton South Jn

Saltaire

Bradford Forster 
Square

Shipley East Jn

Shipley South Jn

Shipley East Jn

Apperley Jn

Dockfield Jn

Kirkstall Loops

Shipley West Jn

P2020/2652606 NO TRAINS TO BE STABLED IN BRADFORD FS 
PLATFORMS 1 AND 2

BRADFORD FS PLATFORM 3 AVAILABLE FOR 
STABLING

2330 SAT TO 0840 SUN AND 2325 SUN TO 0530 
MON 

NO BOOKED TRAFFIC

0840 SUN TO 2325 SUN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



0100 SUN POSSESSION NOT TO BE EXTENDED 
UNTIL AFTER THE PASSAGE OF ENGINEERING 
TRAIN 7Y36

LN922
LN924
LN926
LN928
LN930
LN932

199m60ch and 201m17ch

201m60ch and 209m20ch

205m56ch and 208m50ch

206m20ch and 205m40ch

208m40ch and 208m75ch

203m0ch and 204m40ch

205m60ch and 207m31ch

202m40ch and 209m20ch

202m60ch and 203m5ch

202m20ch and 205m25ch

211m30ch and 212m20ch

211m30ch and 215m4ch

Patrolling 

Tunnel Work

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

Patrolling 

Patrolling 

Patrolling 

OHL Work

Structures Examination

Patrolling 

Patrolling 

PL Stoneblowing

06/03/21

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

08/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7083680

W2020/7216289

W2020/6578404

W2020/6932094

W2020/6932131

W2020/6932089

W2020/7144843

W2020/6931934

W2020/7280599

W2020/6932119

W2020/6932124

W2020/7303691
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0150 Sun

0150 Sun

0150 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Fri

14/03/21

19/03/21

13/03/21

13/03/21

14/03/21

14/03/21

14/03/21

19/03/21

15/03/21

15/03/21

16/03/21

16/03/21

17/03/21

17/03/21

18/03/21

18/03/21

19/03/21

0150 Sun

2359 Fri

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Holloway

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

P2020/2873204 0001 SAT TO 0145 SAT AND 0445 SAT TO 0150 
SUN AND 0845 SUN TO 0145 MON

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
BE REPLATFORMED AS NECESSARY

NORTH LONDON INCLINE AND CANAL TUNNELS 
OPEN



0150 SUN TO 0845 SUN 

TRAINS TO START AND TERMINATE AT FINSBURY 
PARK 



0145 SAT TO 0445 SAT 0145 MON TO 0445 MON 
AND 0145 TUE TO 0445 WED AND 0145 THU TO 
0445 THU AND 0145 FRI TO 0445 FRI 

TRAINS TO START/TERMINATE AT FINSBURY 
PARK (KGX STAGE 2 TT) 



0445 MON TO 0145 TUES, 0445 TUES TO 0145 
WEDS, 0445 WEDS TO 0145 THURS, 0445 THURS 
TO 0145 FRI AND 0445 FRI TO 2359 FRI 

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY (KGX STAGE 2 
TT)

LN101
LN115
LN3214 0m0ch and 0m22ch

0m0ch and 0m22ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 2m20ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 2m16ch

0m0ch and 0m22ch

0m0ch and 0m48ch

0m0ch and 1m30ch

0m0ch and 2m14ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 0m48ch

0m0ch and 1m30ch

Litter / Graffiti Clearance

P & D Maintenance

S&T Work

Technical Inspection

Rail Testing and Lubrication

S&T Work

S&T Work

Major Projects

P & D Maintenance

Technical Inspection

Patrolling 

Technical Inspection

Technical Inspection

Weld Inspections

S&T Work

Technical Inspection

S&T Work

13/03/21

13/03/21

13/03/21

13/03/21

14/03/21

14/03/21

14/03/21

14/03/21

15/03/21

15/03/21

16/03/21

16/03/21

17/03/21

17/03/21

18/03/21

18/03/21

19/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6772857

W2020/6816694

W2020/6928640

W2020/6928721

W2020/7351129

W2020/6928674

W2020/6928675

W2020/7091783

W2020/6816692

W2020/6928641

W2020/7249589

W2020/6927812

W2020/6928723

W2020/6928735

W2020/6928180

W2020/6928132

W2020/7274426
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Network Rail
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EAS_V4_4_2021

0145 Fri
19/03/21
0445 Fri

PossessionPlatforms 7, 8, 9, 
10 and 11

Kings Cross StationKings Cross 
Station

P2020/2873204

0m46ch and 0m65ch
Arc Repairs

19/03/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7381984
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Network Rail
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Version 4.4

EAS_V4_4_2021

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

1030 Sat

1030 Sat

1030 Sat

1330 Sat

1330 Sat

1330 Sat

2200 Sat

0050 Sun

0155 Sun

0155 Sun

15/03/21

13/03/21

13/03/21

13/03/21

13/03/21

14/03/21

14/03/21

13/03/21

13/03/21

13/03/21

15/03/21

13/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0355 Mon

1030 Sat

1030 Sat

2200 Sat

1030 Sat

0155 Sun

0155 Sun

1330 Sat

1330 Sat

1330 Sat

0355 Mon

2200 Sat

0155 Sun

0155 Sun

0930 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Slow

Down Slow

Down 
Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Slow

Down Fast

Down Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Langley Stone 
Terminal Siding

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down and Up 
Slow

Wood Green South 
Jn

Digswell

Knebworth

Langley Jn

Hitchin South

Digswell

Knebworth

Digswell

Digswell

Knebworth

Langley Jn

Stevenage

Langley Siding

Hitchin South

Hitchin South

Digswell

Wood Green 
South Jn

Woolmer Green

Langley Jn

Wood Green 
South Jn

Woolmer Green

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Wood Green 
South Jn

Langley Siding

Wood Green 
South Jn

Woolmer Green 
GSP Crossover

Wood Green 
South Jn

P2020/2820295 BETWEEN 0205 SAT TO 0155 SUN AND 

BETWEEN 0755 SUN TO 0355 MON 

TRAINS DIVERTED ON THE HERTFORD LINES VIA 
HERTFORD NORTH 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN LANGLEY JN AND STEVENAGE 

GTR FAST LINE SERVICES TO START AND 
TERMINATE AT STEVENAGE 



BETWEEN 0155 SUN TO 0755 SUN 

TRAINS TO START/TERMINATE AT HITCHIN AND 
HERTFORD NORTH



0205 SAT TO 0320 MON PANTOGRAPHS TO BE 
LOWERED IN WELWYN EMU SIDINGS DUE TO 
MOMENTARY LOSS OF POWER

LN101
LN120

6m30ch and 13m40ch

21m0ch and 23m20ch

5m20ch and 13m15ch

8m75ch and 13m40ch

20m20ch and 20m60ch

14m4ch and 18m5ch

14m40ch and 18m0ch

27m27ch and 27m62ch

27m27ch and 27m62ch

23m40ch and 24m0ch

6m30ch and 11m10ch

15m75ch and 18m5ch

28m35ch and 31m60ch

6m30ch and 11m10ch

5m15ch and 13m0ch

12m0ch and 13m15ch

C14 Rerail Resleep Reball 
Form - Trax

Track Maintenance

Patrolling 

Follow-Up Work

S&T Points

OHL Work

Patrolling 

Structures Work

Weld Inspections

Weld Inspections

Survey Work

P & D Maintenance

Preparatory Work

Survey Work

Drainage Inspection

S&T Work

Technical Inspection

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6819655

W2020/6914135

W2020/6928023

W2020/6785763

W2020/7043039

W2020/7239779

W2020/7416611

W2020/7249131

W2020/7461354

W2020/7461387

W2020/7278401

W2020/7320627

W2020/7174370

W2020/7278373

W2020/7261021

W2020/7276375

W2020/6928078

Week 50  - Continued

SUPERSEDED B
Y C

PPP



Page         309 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0755 Sun

0755 Sun

0755 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Tue

0010 Tue

15/03/21

15/03/21

15/03/21

16/03/21

16/03/21

16/03/21

16/03/21

16/03/21

0355 Mon

0355 Mon

0355 Mon

0510 Tue

0510 Tue

0510 Tue

0510 Tue

0510 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down and Up 
Slow

Down and Up 
Slow

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Up Sidings

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Slow

Down and Up 
Slow

Stevenage

Langley Jn

Hitchin South

Welwyn Garden City

Cambridge Jn

Digswell

Langley Jn

Cambridge Jn

Woolmer Green 
GSP Crossover

Langley Jn

Welwyn Garden 
City

Wood Green 
South Jn

Woolmer Green 
GSP Crossover

Langley Jn

P2020/2820295

P2020/2819284 TRAINS DIVERTED ON THE HERTFORD LINES VIA 
HERTFORD NORTH



TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN LANGLEY JN AND CAMBRIDGE JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE

LN101

5m20ch and 13m10ch

5m20ch and 13m10ch

15m40ch and 16m40ch

5m20ch and 13m15ch

18m20ch and 19m6ch

24m50ch and 28m25ch

13m40ch and 17m70ch

24m8ch and 31m45ch

24m8ch and 31m45ch

5m20ch and 8m40ch

9m65ch and 13m30ch

24m10ch and 28m40ch

8m60ch and 13m30ch

5m20ch and 8m40ch

5m20ch and 13m10ch

Weld Inspections

Remove Rail Defects

S&T Work

Structures Work

C20 Reballast ABC - High 
Output

OHL Work

Rail Testing and Lubrication

Track Maintenance

S&T Work

Follow-Up Work

S&T Work

Follow-Up Work

Track Maintenance

Technical Inspection

14/03/21

14/03/21

14/03/21

16/03/21

16/03/21

16/03/21

16/03/21

16/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6928079

W2020/7382308

W2020/6928070

W2020/7370662

W2020/6162438

W2020/7280539

W2020/6928182

W2020/6928105

W2020/7274324

W2020/6978920

W2020/6928006

W2020/6882458

W2020/7249719

W2020/7349435
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0010 Wed

0010 Wed

0010 Wed

0010 Wed

0010 Wed

17/03/21

17/03/21

17/03/21

17/03/21

17/03/21

0510 Wed

0510 Wed

0510 Wed

0510 Wed

0510 Wed

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Up Sidings

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Slow

Down and Up 
Slow

Welwyn Garden City

Cambridge Jn

Digswell

Langley Jn

Cambridge Jn

Welwyn Garden 
City

Wood Green 
South Jn

Woolmer Green 
GSP Crossover

Langley Jn

P2020/2819401 TRAINS DIVERTED ON THE HERTFORD LINES VIA 
HERTFORD NORTH



TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN LANGLEY JN AND CAMBRIDGE JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE

LN101

9m65ch and 13m30ch

5m20ch and 13m10ch

5m20ch and 8m40ch

24m8ch and 31m45ch

24m10ch and 28m40ch

13m40ch and 17m70ch

8m60ch and 13m30ch

5m20ch and 8m40ch

24m8ch and 31m45ch

Follow Up Tamping

Technical Inspection

S&T Work

Track Maintenance

S&T Work

OHL Work

Follow-Up Work

Track Maintenance

Rail Testing and Lubrication

17/03/21

17/03/21

17/03/21

17/03/21

17/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6978921

W2020/7349621

W2020/7274243

W2020/6928645

W2020/6928726

W2020/7280544

W2020/6882733

W2020/7249722

W2020/6928680
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EAS_V4_4_2021

0010 Thu

0010 Thu

0010 Thu

0010 Thu

0010 Thu

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

0510 Thu

0510 Thu

0510 Thu

0510 Thu

0510 Thu

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Up Sidings

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Slow

Down and Up 
Slow

Welwyn Garden City

Cambridge Jn

Digswell

Langley Jn

Cambridge Jn

Welwyn Garden 
City

Wood Green 
South Jn

Woolmer Green 
GSP Crossover

Langley Jn

P2020/2819404 TRAINS DIVERTED ON THE HERTFORD LINES VIA 
HERTFORD NORTH



TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN LANGLEY JN AND CAMBRIDGE JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE

LN101

24m8ch and 31m45ch

5m20ch and 8m40ch

8m60ch and 13m30ch

15m50ch and 19m28ch

24m8ch and 31m45ch

24m10ch and 28m40ch

9m65ch and 13m30ch

5m20ch and 8m40ch

5m20ch and 13m10ch

Rail Testing and Lubrication

S&T Work

Follow-Up Work

OHL Work

Track Maintenance

S&T Work

Follow-Up Work

Track Maintenance

Technical Inspection

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6928700

W2020/7274280

W2020/6882768

W2020/7280391

W2020/6928725

W2020/6928699

W2020/6978922

W2020/7249631

W2020/7349701
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EAS_V4_4_2021

0010 Fri

0010 Fri

0010 Fri

0010 Fri

0010 Fri

19/03/21

19/03/21

19/03/21

19/03/21

19/03/21

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Sidings

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Slow

Down and Up 
Slow

Welwyn Garden City

Cambridge Jn

Digswell

Langley Jn

Cambridge Jn

Welwyn Garden 
City

Wood Green 
South Jn

Woolmer Green 
GSP Crossover

Langley Jn

P2020/2819389 TRAINS DIVERTED ON THE HERTFORD LINES VIA 
HERTFORD NORTH



TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN LANGLEY JN AND CAMBRIDGE JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE

LN101

8m60ch and 13m30ch

5m20ch and 8m40ch

9m65ch and 13m30ch

5m20ch and 8m40ch

24m8ch and 31m45ch

24m8ch and 31m45ch

5m20ch and 13m10ch

24m10ch and 28m40ch

15m50ch and 19m28ch

Follow Up Tamping

S&T Work

Follow-Up Work

Track Maintenance

Track Maintenance

Rail Testing and Lubrication

Technical Inspection

S&T Work

OHL Work

19/03/21

19/03/21

19/03/21

19/03/21

19/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6882734

W2020/7274420

W2020/6978923

W2020/7249727

W2020/6928679

W2020/6928738

W2020/7349703

W2020/6928736

W2020/7280466
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EAS_V4_4_2021

2300 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0205 Sun

0705 Sun

0820 Sun

0820 Sun

0205 Sun

0820 Sun

0820 Sun

0820 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0820 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Down 
Slow/Stamford
Up Stamford

Up Fast (Platform 
3)
Up Slow/Up Slow 
No.1 (Platform 1)
Down Slow

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Down Fast

Platform 2 (Up 
Slow No2)

Down Spalding

Up Spalding

Shunt Line

Down 
Slow/Platform 
5/Down 
Slow/Down 
Stamford
Down Fast

March 
Independent

Up Stamford 
(Platform 4)

Westwood Yard

Virtual Quarry Line
1
Virtual Quarry Line
2
All Sidings

Helpston Jn

Tallington 
Crossovers

Tallington 
Crossovers

New England North

Tallington 
Crossovers

Peterborough 
Station

Folly Bank LC

Eastfield

Helpston Jn

Tallington 
Crossovers

Peterborough

Helpston Jn

Eastfield

New England North

Peterborough Nene 
CHS

Peterborough 
North

Fletton Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Werrington Jn

Eastfield

Fletton Jn

Peterborough

Peterborough 
South

Eastfield

Peterborough 
Nene CHS

Spital Jn

P2020/2688085 BETWEEN 2345 SAT TO 0205 SUN DOWN TRAINS 
ON THE DOWN FAST TO CROSSOVER VIA 
P1214APTS INTO PLATFORMS 4 & 5 BEFORE 
REVERSING TO ACCESS NENE CHS

NO ACCESS PLATFORMS 1, 2 & 3



BETWEEN 2345 SAT TO 0820 SUN NO ACCESS TO 
SPITAL SIDINGS



BETWEEN 0725 SUN TO 0820 SUN ACCESS TO 
PLATFORM 1 & 2 WITH A SHUNT MOVE REQUIRED
VIA P1217APTS



BETWEEN 0205 SUN TO 0645 SUN 
PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS AND NENE CHS

EA1560
LN101
LN135
LN147
LN170

74m68ch and 78m20ch

79m34ch and 81m43ch

77m60ch and 78m20ch

78m25ch and 81m40ch

76m40ch and 76m70ch

76m62ch and 77m73ch

79m10ch and 79m50ch

74m68ch and 78m20ch

76m40ch and 76m70ch

75m25ch and 77m77ch

74m68ch and 75m20ch

75m54ch and 75m70ch

78m25ch and 81m20ch

S&C Unit Renewal 
(Maintenance Only)

In Connection With 
Engineering Work

Patrolling 

Major Projects

Rail Testing and Lubrication

S&C Medium Refurb

Welding and Grinding

Vegetation Clearance

S&C Tamping

OHL Work

P & D Maintenance

Survey Work

Follow-Up Work

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7229548

W2020/6932771

W2020/6928096

W2020/6176711

W2020/7426419

W2020/7311137

W2020/7387720

W2020/6927938

W2020/6896584

W2020/6927939

W2020/6828150

W2020/7316156

W2020/6932678
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EAS_V4_4_2021

0205 Sun

0705 Sun

0705 Sun

0705 Sun

2150 Mon

2150 Mon

2150 Mon

2240 Mon

2340 Mon

0001 Tue

0055 Tue

14/03/21

14/03/21

14/03/21

14/03/21

16/03/21

16/03/21

16/03/21

15/03/21

15/03/21

16/03/21

16/03/21

0645 Sun

1015 Sun

0820 Sun

0820 Sun

0055 Tue

0055 Tue

0550 Tue

2257 Mon

2348 Mon

0035 Tue

0550 Tue

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Spital Sidings

Up Stamford

Down 
Slow/Stamford
Down Fast

Up Fast

Up Slow

Up Slow

Down Slow

Tallington Up 
Siding

Up Fast

Up Fast

Up Fast

All Lines

Eastfield

Helpston Jn

Tallington 
Crossovers

Tallington 
Crossovers

Stoke

Stoke

Tallington 
Crossovers

Stoke

Stoke

Stoke

Stoke

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2688085

P2020/2688086 BETWEEN 2150 MON TO 0055 TUE

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 


BETWEEN 0055 TUE TO 0550 TUE

TRAINS TO DIVERT VIA THE GNGE

ALL LINE BLOCK TO BE TAKEN AFTER THE 
PASSAGE OF 1D36



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

90m76ch and 92m30ch

84m35ch and 88m60ch

Remove Rail Defects

C20 Reballast ABC - High 
Output

14/03/21

14/03/21

14/03/21

14/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

16/03/21

16/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6928014

W2020/6562080
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EAS_V4_4_2021

2150 Tue

2150 Tue

2150 Tue

2240 Tue

2340 Tue

0001 Wed

0055 Wed

2150 Wed

2150 Wed

2150 Wed

2240 Wed

2340 Wed

0001 Thu

0055 Thu

0055 Thu

17/03/21

17/03/21

17/03/21

16/03/21

16/03/21

17/03/21

17/03/21

18/03/21

18/03/21

18/03/21

17/03/21

17/03/21

18/03/21

18/03/21

18/03/21

0055 Wed

0055 Wed

0550 Wed

2257 Tue

2348 Tue

0035 Wed

0550 Wed

0550 Thu

0055 Thu

0550 Thu

2257 Wed

2348 Wed

0035 Thu

0550 Thu

0550 Thu

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Possession

Up Slow

Down Slow

Tallington Up 
Siding

Up Fast

Up Fast

Up Fast

All Lines

Up Slow

Down Slow

Tallington Up 
Siding

Up Fast

Up Fast

Up Fast

Down Slow

Down and Up Fast

Stoke

Stoke

Tallington 
Crossovers

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Tallington 
Crossovers

Stoke

Stoke

Stoke

Stoke

Stoke

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Werrington Jn

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Werrington Jn

Werrington Jn

Helpston Jn

Werrington Jn

P2020/2688087

P2020/2688089

BETWEEN 2150 TUE TO 0055 WED 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 


BETWEEN 0055 WED TO 0550 WED

TRAINS TO DIVERT VIA THE GNGE

ALL LINE BLOCK TO BE TAKEN AFTER THE 
PASSAGE OF 1D36 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

BETWEEN 2150 WED TO 0055 THU 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 


BETWEEN 0055 THU TO 0550 THU

TRAINS TO DIVERT VIA THE GNGE

ALL LINE BLOCK TO BE TAKEN AFTER THE 
PASSAGE OF 1D36 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

LN101

96m10ch and 99m55ch

84m35ch and 88m60ch

79m65ch and 83m28ch

84m35ch and 88m60ch

Remove Rail Defects

C20 Reballast ABC - High 
Output

Remove Rail Defects

C20 Reballast ABC - High 
Output

16/03/21

16/03/21

16/03/21

16/03/21

16/03/21

17/03/21

17/03/21

17/03/21

17/03/21

17/03/21

17/03/21

17/03/21

18/03/21

18/03/21

18/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6928673

W2020/6562081

W2020/6928684

W2020/6562082
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EAS_V4_4_2021

2150 Thu

2150 Thu

2150 Thu

2240 Thu

2340 Thu

0001 Fri

0055 Fri

0055 Fri

2355 Sun

0035 Mon

0105 Sun

19/03/21

19/03/21

19/03/21

18/03/21

18/03/21

19/03/21

19/03/21

19/03/21

15/03/21

15/03/21

14/03/21

0550 Fri

0550 Fri

0055 Fri

2257 Thu

2348 Thu

0035 Fri

0550 Fri

0550 Fri

0445 Mon

0505 Mon

0640 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Possession

Possession

Possession

Possession

Tallington Up 
Siding

Up Slow

Down Slow

Up Fast

Up Fast

Up Fast

Down Slow

Down and Up Fast

Up Stamford

Down Stamford

All Lines

All Lines

Tallington 
Crossovers

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Uffington

Rossington LC

Finsbury Park

Tallington 
Crossovers

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Helpston Jn

Werrington Jn

Helpston Jn

Grove Road LC 
(CCTV) (LN101)

Moorgate

P2020/2688090

P2020/3021982

P2020/2993551

P2020/2961443

BETWEEN 2150 THU TO 0055 FRI 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 


BETWEEN 0055 FRI TO 0550 FRI 

TRAINS TO DIVERT VIA THE GNGE

ALL LINE BLOCK TO BE TAKEN AFTER THE 
PASSAGE OF 1D36 



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

LN101
LN147

LN101
LN230
LN748

LN105

79m65ch and 83m40ch

84m35ch and 88m60ch

16m15ch and 16m78ch

143m75ch and 144m40ch

137m50ch and 141m61ch

137m50ch and 141m61ch

143m75ch and 149m20ch

0m0ch and 3m25ch

0m0ch and 3m25ch

Track Maintenance

C20 Reballast ABC - High 
Output

Remove Rail Defects

OHL Work (Maintenance)

OHL Work

OHL Work

OHL Work

Tunnel Work

Major Projects

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

19/03/21

19/03/21

19/03/21

14/03/21

15/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6928823

W2020/6562083

W2020/7466223

W2020/7466281

W2020/7354028

W2020/7308272

W2020/7334087

W2020/6758093

W2020/6939411
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0105 Tue

0105 Wed

16/03/21

17/03/21

0515 Tue

0515 Wed

Possession

Possession

All Lines

All Lines

Finsbury Park

Finsbury Park

Moorgate

Moorgate

P2020/2960351

P2020/2960362

LN105

LN105

0m0ch and 3m25ch

0m0ch and 2m26ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m5ch

0m0ch and 3m0ch

0m0ch and 3m5ch

0m0ch and 3m0ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m25ch

Rail Testing and Lubrication

Survey Work

Tunnel Work

Rail Testing and Lubrication

Major Projects

Changing Sleepers & 
Timbers

S&T Maintenance

Changing Sleepers & 
Timbers

S&T Maintenance

Major Projects

Rail Testing and Lubrication

Tunnel Work

16/03/21

17/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7351132

W2020/7285533

W2020/6758095

W2020/7351131

W2020/6939341

W2020/7286820

W2020/7324741

W2020/7286821

W2020/7324792

W2020/6939342

W2020/7351193

W2020/6758096
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EAS_V4_4_2021

0105 Thu

0105 Fri

0025 Mon

0025 Mon

0025 Mon

0025 Mon

2300 Sun

18/03/21

19/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

0515 Thu

0515 Fri

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0500 Mon (6 hrs)

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Line 
Blockage 
(Between 
Trains)

All Lines

All Lines

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Hertford

Up Hertford

Finsbury Park

Finsbury Park

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Langley Jn

Moorgate

Moorgate

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Hertford North

P2020/2960363

P2020/2960407

P2020/2950641

P2020/3010848

LN105

LN105

EA1320
LN115
LN3201
SO400

LN120

0m0ch and 3m0ch

0m0ch and 3m5ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m0ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m5ch

0m0ch and 3m25ch

0m0ch and 0m0ch

21m30ch and 27m60ch

S&T Maintenance

Changing Sleepers & 
Timbers

Major Projects

Rail Testing and Lubrication

Tunnel Work

S&T Maintenance

Rail Testing and Lubrication

Tunnel Work

Changing Sleepers & 
Timbers

Major Projects

S&T Work

OHL Work

18/03/21

19/03/21

15/03/21

15/03/21

15/03/21

15/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7324868

W2020/7286822

W2020/6939343

W2020/7351134

W2020/6758097

W2020/7324869

W2020/7351090

W2020/6758098

W2020/7286823

W2020/6939344

W2020/7285822

W2020/7376238
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EAS_V4_4_2021

2300 Thu

0200 Sat

0200 Sat

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

2140 Sat

2300 Mon

2300 Mon

2300 Tue

2300 Tue

19/03/21

13/03/21

13/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

16/03/21

16/03/21

17/03/21

17/03/21

0500 Fri (6 hrs)

0420 Sat

0420 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0620 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Line 
Blockage 
(Between 
Trains)

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Hertford

Up Hertford

Down Royston

Up Royston

Down and Up 
Royston

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

All Lines

Up Slow

Down Slow

Up Slow

Down Slow

Langley Jn

Foxton

Shepreth Branch Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Bellwater Jn SB

Tursdale Jn

Ferryhill South Jn

Tursdale Jn

Ferryhill South Jn

Hertford North

Royston

Royston C/End

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Grand Sluice LC 
(CCTV)

Ferryhill South Jn

Tursdale Jn

Ferryhill South Jn

Tursdale Jn

P2020/3010811

P2020/3001549

P2020/2696036

P2020/2972241

P2020/2819604

P2020/2819582

WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL


GOSPEL OAK PLATFORM 3 TO BE OUTSTABLED



NLL CYCLIC TYPE 8

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOSTON AND SKEGNESS.

NO ACCESS/EGRESS TO THE STILLINGTON LINES


TRAINS TO TRAVEL OVER THE MAIN LINES



FREIGHT DIVERTED DINSDALE AND DARLINGTON

NO ACCESS/EGRESS TO THE STILLINGTON LINES




TRAINS TO TRAVEL OVER THE MAIN LINES



FREIGHT DIVERTED DINSDALE AND DARLINGTON

LN120

EA1230
LN125

EA1290
EA1300
EA1370
LN165
LN3210

LN185

LN600
LN646

LN600

21m30ch and 27m60ch

45m8ch and 50m16ch

0m35ch and 5m35ch

0m5ch and 5m35ch

0m5ch and 0m40ch

111m60ch and 112m40ch

57m65ch and 58m65ch

56m65ch and 57m75ch

OHL Work

OLE Maintenance

Off Track Work

OHL Work

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

PL Tamping

PL Tamping

18/03/21

13/03/21

13/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

13/03/21

15/03/21

15/03/21

16/03/21

16/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7376233

W2020/7417886

W2020/7266482

W2020/7234542

W2020/7328918

W2020/7364519

W2020/6919543

W2020/6919697
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EAS_V4_4_2021

2300 Wed

2300 Wed

2300 Thu

2300 Thu

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0840 Sun

2330 Fri

2315 Sat

0840 Sun

2330 Fri

18/03/21

18/03/21

19/03/21

19/03/21

15/03/21

14/03/21

14/03/21

15/03/21

14/03/21

15/03/21

13/03/21

14/03/21

15/03/21

22/03/21

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0500 Mon

0840 Sun

0840 Sun

0500 Mon

0840 Sun

0500 Mon

2315 Sat

0840 Sun

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Down Slow

Up Slow

Down Slow

All Lines

All Lines

All Lines

Single

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Tursdale Jn

Ferryhill South Jn

Tursdale Jn

Ferryhill South Jn

Phillips Siding Jn GF

Norton West LC

Norton-on-Tees East

Seaton-on-Tees End
of Line

Hartlepool

Hartlepool

Haltwhistle

Low Row LC

Haltwhistle

Haltwhistle

Ferryhill South Jn

Tursdale Jn

Ferryhill South Jn

Tursdale Jn

Billingham Jn

Norton-on-Tees 
South

Norton-on-Tees 
West

Seaton Snook Jn

Stockton Cut Jn

Norton-on-Tees 
East

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

P2020/2819434

P2020/2819607

P2020/3001709

P2020/2639133

P2020/2697147

NO ACCESS/EGRESS TO THE STILLINGTON LINES




TRAINS TO TRAVEL OVER THE MAIN LINES



FREIGHT DIVERTED VIA DINSDALE AND 
DARLINGTON

NO ACCESS/EGRESS TO THE STILLINGTON LINES




TRAINS TO TRAVEL OVER THE MAIN LINES



FREIGHT DIVERTED VIA DINSDALE AND 
DARLINGTON

NORTHERN TERMINATE AT HARTLEPOOL

FREIGHT SERVICES FROM/TO TYNE DOCK 
DIVERT VIA ECML

NORTHERN TO START/TERMINATE AT HEXHAM



NORTHERN TO START/TERMINATE AT 
HALTWHISTLE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HEXHAM AND HALTWHISTLE

NORTHERN TO START/TERMINATE AT HEXHAM 



NORTHERN TO START/TERMINATE AT 
HALTWHISTLE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HEXHAM AND HALTWHISTLE

LN600

LN600

LN627
LN646
LN648
LN652
LN656

LN682

LN682

58m65ch and 57m65ch

56m65ch and 57m75ch

62m40ch and 71m20ch

61m66ch and 62m24ch

40m0ch and 40m30ch

43m65ch and 44m15ch

28m32ch and 32m60ch

37m5ch and 37m25ch

28m32ch and 33m45ch

PL Tamping

PL Tamping

Commissioning Work

Track Maintenance

UTX Work

Commissioning Work

Structures Work

Structures Work

Structures Work

17/03/21

17/03/21

18/03/21

18/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

14/03/21

12/03/21

13/03/21

14/03/21

19/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6920321

W2020/6920166

W2020/7393333

W2020/6938145

W2020/7362033

W2020/7275537

W2020/6634078

W2020/7295488

W2020/6631598
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0840 Sun

15/03/21

14/03/21

14/03/21

15/03/21

15/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0500 Mon

0015 Sun

0015 Sun

0500 Mon

0500 Mon

1245 Sun

1245 Sun

1245 Sun

0840 Sun

0740 Sun

0840 Sun

0840 Sun

0840 Sun

1245 Sun

1245 Sun

2355 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Beighton 
Branch
Up Beighton 
Branch
Down Main/Down 
Worksop
Up Worksop/Up 
Main
Down/Up Tinsley

Up Stocksbridge 
Down

Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down Treeton 
Goods

Down and Up 
Barrow Hill

Down Tinsley

Up Tinsley

Down and Up 
Main

Down/Up South 
West Curve

West Departure / 
Arrival Line

Up/Down North 
West Curve

Down Main/Down 
Worksop
Up Worksop/Up 
Main
Up Canklow 
Goods

Down/Up Tinsley

Woodhouse Jn

Nunnery Main Line 
Jn

Woodburn Jn SB 
(W)

Deepcar

Woodhouse Jn

Barrow Hill North Jn

Treeton Jn

Masborough Sorting
Sidings South Jn

Woodburn Jn SB 
(W)

Mill Race Jn

Broughton Lane Jn

Tinsley Park Jn

Tinsley South Jn

Nunnery Main Line 
Jn

Masborough Sorting
Sidings South Jn

Woodburn Jn SB 
(W)

Beighton Jn

Brancliffe East Jn

Broughton Lane 
Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

Barrow Hill South 
Jn

Beighton Jn

Chesterfield 
South Jn

Rotherham 
Central Jn

Sheffield North Jn

Shepcote Lane 
East Jn

Shireoaks Station
LC CCTV

Treeton Jn

Broughton Lane 
Jn

Brancliffe East Jn

P2020/2977797 **ORIGINAL SECTION 7 ITEM P/2401635 SPLIT 
INTO 3 POSSESSIONS P/2977797 P/2401635 AND 
P/2978424** 



SERVICES BOOKED VIA BROUGHTON LANE 
JN/BEIGHTON JN TO DIVERT VIA WINCOBANK 
JN/DORE STATION JN RESPECTIVELY



DBC TO DIVERT AFFECTED SERVICES VIA SOUTH
YORKSHIRE JOINT LINE, DONCASTER AND 
SHEFFIELD



0010 SUN 14/03/21 to 0840 SUN 14/03/21

NO ACCESS TO/FROM TINSLEY YARD



0001 SAT 13/03/21 TO 0010 SUN 14/03/21

ACCESS TO TINSLEY YARD MAINTAINED FROM 
THE NORTH



TAKE POSSESSION AROUND TRAIN 6X40 
STANDING AT SIGNAL W214 ON THE UP MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6Y30 
STANDING AT SIGNAL W220 ON THE UP 
WORKSOP LINE

LN736
LN750
LN758
LN804
LN806
LN810
LN812
LN814
LN816
LN830

3m10ch and 2m61ch

152m30ch and 158m65ch

42m29ch and 33m35ch

51m72ch and 43m55ch

146m0ch and 160m42ch

146m0ch and 147m0ch

158m73ch and 160m26ch

53m70ch and 50m60ch

161m20ch and 161m63ch

42m29ch and 33m35ch

1m33ch and 0m0ch

43m50ch and 159m10ch

158m72ch and 160m15ch

146m0ch and 160m42ch

0m0ch and 0m30ch

161m20ch and 1m36ch

Structures Work

Resignalling Work

In Connection With 
Engineering Work

Resignalling Work

Permanent Way Inspection

S&T Maintenance

Permanent Way Inspection

Permanent Way Inspection

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

URFDO Inspections

Permanent Way Inspection

Resignalling Work

In Connection With 

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7232429

W2020/7220368

W2020/5733548

W2020/5735618

W2020/6963103

W2020/7400501

W2020/7341034

W2020/7340891

W2020/7384958

W2020/7365016

W2020/7384855

W2020/7428196

W2020/7375810

W2020/7254766

W2020/7341068

W2020/7384952

W2020/5733573
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1245 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0001 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0800 Sun

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

13/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0001 Sat

1200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Worksop
Up Worksop/Up 
Main
Down and 
Up/Single

Down/Up South 
West Curve

West Departure / 
Arrival Line

Up/Down North 
West Curve

Sidings

Down Beighton 
Branch
Up Beighton 
Branch
Down Main/Down 
Worksop
Up Worksop/Up 
Main
Down Tinsley

Up Tinsley

Down/Up South 
West Curve

Up/Down North 
West Curve

Up Stocksbridge 
Down

Down Main

Up Main

Nunnery Main Line 
Jn

Woodburn Jn SB 
(W)

Broughton Lane Jn

Tinsley Park Jn

Tinsley South Jn

Woodhouse Jn

Woodhouse Jn

Nunnery Main Line 
Jn

Woodburn Jn SB 
(W)

Broughton Lane Jn

Tinsley South Jn

Deepcar

Woodburn Jn SB 
(W)

Rotherham 
Central Jn

Shepcote Lane 
East Jn

Woodhouse Jn

Beighton Jn

Kiveton Bridge

Rotherham 
Central Jn

Shepcote Lane 
East Jn

Woodburn Jn SB 
(W)

Kiveton Bridge

P2020/2977797

P2020/2679229 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2A05 OVER THE DOWN TINSLEY LINE



NO ACCCESS TO WOODHOUSE SIDINGS



WOODHOUSE SIDINGS TO BE CLEAR OF 
STABLED UNITS



0830 TO 1200 SUN 7TH MARCH 

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN WORKSOP AND SHEFFIELD

LN736
LN750
LN810
LN812
LN816
LN830

0m0ch and 1m33ch

48m0ch and 46m56ch

43m50ch and 159m10ch

42m29ch and 41m50ch

47m40ch and 159m23ch

47m40ch and 42m56ch

47m40ch and 46m56ch

47m46ch and 46m56ch

42m45ch and 42m10ch

46m58ch and 46m17ch

42m75ch and 159m23ch

3m10ch and 2m61ch

0m42ch and 0m0ch

Engineering Work

Resignalling Work

C72 S&C - Remodelled

In Connection With 
Engineering Work

C73 S&C - Abandonment

Resignalling Work

In Connection With 
Engineering Work

Resignalling Work

Permanent Way Inspection

Resignalling Work

Preparatory Work

Structures Work

In Connection With 
Engineering Work

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

06/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5735402

W2020/5733277

W2020/6854517

W2020/6927573

W2020/6588803

W2020/6927737

W2020/6578959

W2020/6961921

W2020/6578798

W2020/6854618

W2020/7232428

W2020/6854587
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0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0135 Tue

0135 Tue

0135 Tue

0135 Tue

0135 Tue

0135 Wed

0135 Wed

0135 Wed

0135 Wed

21/03/21

21/03/21

18/03/21

18/03/21

21/03/21

16/03/21

16/03/21

16/03/21

16/03/21

16/03/21

17/03/21

17/03/21

17/03/21

17/03/21

0015 Sun

0015 Sun

1800 Thu

1800 Thu

0015 Sun

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Wed

0630 Wed

0630 Wed

0630 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Beighton 
Branch
Up Beighton 
Branch
Down Main/Down 
Worksop
Up Worksop/Up 
Main
Down/Up Tinsley

Up Stocksbridge 
Down

Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrowhill

Down Treeton 
Goods

Up Canklow 
Goods

No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrowhill

Down Treeton 
Goods

Up Canklow 
Goods

Woodhouse Jn

Nunnery Main Line 
Jn

Woodburn Jn SB 
(W)

Deepcar

Woodhouse Jn

Barrow Hill North Jn

Masborough Jn

Treeton Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Barrow Hill North Jn

Masborough Jn

Treeton Jn

Masborough Sorting
Sidings South Jn

Beighton Jn

Brancliffe East Jn

Broughton Lane 
Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

Barrow Hill South 
Jn

Beighton Jn

Treeton Jn

Barrow Hill South 
Jn

Barrow Hill South 
Jn

Beighton Jn

Treeton Jn

P2020/2401635 **ORIGINAL SECTION 7 ITEM P/2401635 SPLIT 
INTO 3 POSSESSIONS P/2977797 P/2401635 AND 
P/2978424**



SERVICES BOOKED VIA BROUGHTON LANE 
JN/BEIGHTON JN TO DIVERT VIA WINCOBANK 
JN/DORE STATION JN RESPECTIVELY



DBC TO DIVERT AFFECTED SERVICES VIA SOUTH
YORKSHIRE JOINT LINE, DONCASTER AND 
SHEFFIELD



0500 MON 15/03/21 TO 0010 SUN 21/03/21

ACCESS TO TINSLEY YARD MAINTAINED FROM 
THE NORTH



PILOTMAN WORKING FOR 6J57 AND 6J58 
TO/FROM STOCKSBRIDGE STEELWORKS OVER 
THE UP/DOWN TINSLEY/UP STOCKBRIDGE 
DOWN.

THURSDAY 18/03/21 1800 TO 2300



PILOTMAN required 1800 to 2300 on the 18/03/2021 
from Broughton Lane Junction to End Of Branch on 
the UP and Down Stocksbridge line. Rule book 
module P2 will apply.



OUTSIDE THESE TIMES NO ACCESS TO 
STOCKBRIDGE STEELWORKS



EXTEND POSSESSION AROUND TRAIN 6J76 
STANDING AT S305 SIGNAL ON THE DOWN 
BARROW HILL LINE AT 0135 ON 16/03/2021.



POSSESSION TO BE SHORTENED AROUND TRAIN
6J76 STANDING AT SIGNAL S305 ON THE DOWN 
BARROW HILL LINE AT 0630 ON 16/03/2021



EXTEND POSSESSION AROUND TRAIN 6J76 
STANDING AT S295 SIGNAL ON THE DOWN 
BARROW HILL LINE AT 0135 ON 17/03/2021.



POSSESSION TO BE SHORTENED AROUND TRAIN
6J76 STANDING AT SIGNAL S295 ON THE DOWN 
BARROW HILL LINE AT 0630 ON 17/03/2021



EXTEND POSSESSION AROUND TRAIN 6J76 
STANDING AT S282 SIGNAL ON THE UP BARROW 
HILL LINE AT 0135 ON 18/03/2021.



POSSESSION TO BE SHORTENED AROUND TRAIN
6J76 STANDING AT SIGNAL S279 ON THE DOWN 

LN736
LN750
LN806
LN816
LN830

159m0ch and 160m0ch

155m30ch and 155m70ch

50m35ch and 42m20ch

52m20ch and 50m40ch

157m35ch and 158m55ch

154m25ch and 158m55ch

51m12ch and 50m53ch

158m40ch and 159m0ch

149m75ch and 159m10ch

159m40ch and 160m65ch

51m55ch and 50m60ch

50m35ch and 42m20ch

50m35ch and 42m20ch

42m29ch and 33m35ch

149m75ch and 159m10ch

159m40ch and 160m65ch

PL Tamping

S&C Tamping

Technical Inspection

C11 Rerail Resleeper 
Reballast - Trax

Survey Work

Survey Work

IBJ Work

S&C Tamping

Technical Inspection

Arc Repairs

IBJ Work

Technical Inspection

Technical Inspection

In Connection With 
Engineering Work

Technical Inspection

Survey Work

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

16/03/21

16/03/21

16/03/21

16/03/21

16/03/21

17/03/21

17/03/21

17/03/21

17/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6473812

W2020/6473821

W2020/7319146

W2020/6591708

W2020/6940030

W2020/6940036

W2020/7226139

W2020/6473820

W2020/7322275

W2020/7322478

W2020/7337003

W2020/7319378

W2020/7319380

W2020/7371562

W2020/7322269

W2020/7283976

W2020/7322221
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EAS_V4_4_2021

0135 Thu

0135 Thu

0135 Thu

0135 Thu

0135 Thu

2300 Thu

2300 Thu

0135 Fri

0135 Fri

0135 Fri

0135 Fri

0135 Fri

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

21/03/21

21/03/21

19/03/21

19/03/21

19/03/21

19/03/21

19/03/21

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0010 Sun

0010 Sun

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrowhill

Down Treeton 
Goods

Up Canklow 
Goods

No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down/Up Tinsley

Up Stocksbridge 
Down

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrowhill

Down Treeton 
Goods

Up Canklow 
Goods

No.1 Reception

No.2 Reception 
Line
No.3 Reception

Barrow Hill North Jn

Masborough Jn

Treeton Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Woodburn Jn SB 
(W)

Deepcar

Barrow Hill North Jn

Masborough Jn

Treeton Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Barrow Hill South 
Jn

Beighton Jn

Treeton Jn

Barrow Hill South 
Jn

Broughton Lane 
Jn

Woodburn Jn SB 
(W)

Barrow Hill South 
Jn

Beighton Jn

Treeton Jn

Barrow Hill South 
Jn

P2020/2401635 BARROW HILL LINE AT 0630 ON 18/03/2021



EXTEND POSSESSION AROUND TRAIN 6J76 
STANDING AT S282 SIGNAL ON THE UP BARROW 
HILL LINE AT 0135 ON 19/03/2021.



POSSESSION TO BE SHORTENED AROUND TRAIN
6J76 STANDING AT SIGNAL S279 ON THE DOWN 
BARROW HILL LINE AT 0630 ON 19/03/2021

149m75ch and 159m10ch

160m40ch and 160m65ch

148m33ch and 159m10ch

1m33ch and 0m0ch

48m0ch and 46m56ch

159m40ch and 160m65ch

159m40ch and 161m15ch

46m70ch and 42m0ch

46m70ch and 42m0ch

1m33ch and 0m0ch

42m29ch and 33m35ch

159m40ch and 160m65ch

50m35ch and 42m20ch

1m33ch and 0m0ch

48m6ch and 47m65ch

43m50ch and 159m10ch

Technical Inspection

Welding and Grinding

Resignalling Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Survey Work

Survey Work

Point Heater Maintenance

Point Heater Maintenance

In Connection With 
Engineering Work

Resignalling Work

Arc Repairs

Technical Inspection

Resignalling Work

S&C Tamping

C72 S&C - Remodelled

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

19/03/21

19/03/21

19/03/21

19/03/21

19/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7322618

W2020/7360581

W2020/7357578

W2020/7357588

W2020/7284035

W2020/7284036

W2020/7260181

W2020/7260099

W2020/7371674

W2020/7385669

W2020/7322212

W2020/7319147

W2020/7385655

W2020/7387618

W2020/7357579

W2020/7432529
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P2020/2401635
43m50ch and 159m10ch

160m40ch and 160m65ch

148m33ch and 161m15ch

148m33ch and 161m15ch

155m40ch and 156m70ch

50m35ch and 159m10ch

159m40ch and 161m15ch

47m47ch and 46m56ch

150m55ch and 158m65ch

51m70ch and 51m40ch

150m55ch and 158m65ch

150m55ch and 158m65ch

150m55ch and 158m65ch

42m15ch and 33m20ch

51m72ch and 43m55ch

42m29ch and 33m35ch

Resignalling Work

Arc Repairs

Resignalling Work

Resignalling Work

PL Tamping

Resignalling Work

Survey Work

In Connection With 
Engineering Work

Survey Work

IBJ Work

Survey Work

Survey Work

Survey Work

Permanent Way Inspection

Resignalling Work

In Connection With 
Engineering Work

C73 S&C - Abandonment

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7322487

W2020/7360536

W2020/7360622

W2020/6473822

W2020/7362671

W2020/7284037

W2020/7465832

W2020/6939614

W2020/7342335

W2020/6939978

W2020/6939976

W2020/6939977

W2020/6964620

W2020/7357669

W2020/7357527

W2020/7465736
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1500 Fri
15/03/21
0300 Mon

PossessionSingleEnd of Line (LN756)Trent Jn

P2020/2401635

P2020/3007849 NO ACCESS TO/FROM ROXBY BRANCHLN756

47m40ch and 46m0ch

51m0ch and 50m35ch

148m33ch and 160m65ch

149m75ch and 159m10ch

0m5ch and 4m20ch

IBJ Work

Resignalling Work

Technical Inspection

C6 Rerail Reballast - Trax
12/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7239722

W2020/7220107

W2020/7321913

W2020/7428377
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Washer Shunt 
Spur
Down Main

Up Main

Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Station Siding 
No.1
Up Station Siding 
No.2

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Sheffield North Jn

Sheffield North Jn

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2020/2683172 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS



NO ACCESS TO SHUNT SPUR



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS

LN3201
LN804
LN807
LN808
LN868
NW9001

146m0ch and 146m40ch

146m0ch and 147m0ch

146m0ch and 148m0ch

146m0ch and 158m62ch

146m0ch and 146m54ch

158m25ch and 158m62ch

0m60ch and 0m0ch

155m55ch and 158m62ch

156m59ch and 158m62ch

153m73ch and 154m20ch

156m59ch and 158m20ch

Survey Work

S&T Maintenance

C2 Rerail - Both Rails

Permanent Way Inspection

Welding and Grinding

S&T Maintenance

Permanent Way Inspection

S&C Medium Refurb

Preparatory Work

Permanent Way Inspection

Follow-Up Work

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7325129

W2020/7251260

W2020/6736438

W2020/6961892

W2020/7319273

W2020/7319319

W2020/6974762

W2020/7258290

W2020/6594400

W2020/6962135

W2020/6803343

Week 50  - Continued

SUPERSEDED B
Y C

PPP



Page         328 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

14/03/21

14/03/21

0815 Sun

0815 Sun

Possession

Possession

All Lines

Down and Up 
Huddersfield

Bradley Jn

Lockwood

Diggle Jn SB

Huddersfield

P2020/2885675 LN860
LN862
NW7021 15m11ch and 28m0ch

24m40ch and 24m70ch

15m11ch and 22m67ch

25m50ch and 26m30ch

25m60ch and 26m26ch

0m9ch and 0m45ch

15m11ch and 18m30ch

27m45ch and 27m72ch

25m40ch and 26m0ch

Survey Work

Changing Sleepers & 
Timbers

Scrap Removal

Rerail Resleeper Reballast 
(Maintenance Only)

Structures Work

Mobile Maintenance Train

Tunnel Work

Structures Work

Off Track Work

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7276035

W2020/7353376

W2020/7299338

W2020/7283477

W2020/7239890

W2020/7391419

W2020/7365743

W2020/7290269

W2020/7330929
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0025 Sun

0025 Sun

0025 Sun

0001 Tue

14/03/21

14/03/21

14/03/21

16/03/21

0820 Sun

0820 Sun

0820 Sun

0540 Tue (6 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Diggle Jn SB

Ashton Moss North 
Jn

Stalybridge Jn

Micklefield Jn

Clayton Bridge 
LC (CCTV)

Denton Jn SB 
(DJ)

Guide Bridge 
West Jn

Neville Hill West 
Jn

P2020/2958304

P2020/2791669 TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED



DBC 6E86 TO RUN TO WAKEFIELD KIRKGATE AND
DIVERT VIA ATTERCLIFFE/ALWARKE. 6H72 
CANCELLED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN860
NW5013
NW5021
NW7021

LN898
LN902

7m40ch and 14m34ch

3m9ch and 10m40ch

0m30ch and 5m0ch

0m0ch and 0m40ch

2m8ch and 0m20ch

9m30ch and 11m0ch

7m30ch and 8m40ch

18m35ch and 10m50ch

18m35ch and 10m50ch

15m2ch and 14m0ch

18m35ch and 14m77ch

Follow-Up Work

Major Projects

Scrap Removal

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Earthwork

Station Work

Major Projects

Survey Work

CWR Stress Management 

Structures Work

14/03/21

14/03/21

14/03/21

16/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7223783

W2020/6581157

W2020/7352027

W2020/7298052

W2020/7298126

W2020/7429026

W2020/7240383

W2020/6739716

W2020/7290438

W2020/7471142

W2020/7301754
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0001 Wed

0001 Thu

0001 Thu

17/03/21

18/03/21

18/03/21

0540 Wed (6 hrs)

0540 Thu (6 hrs)

0540 Thu (6 hrs)

Possession

Possession

Possession

All Lines

Down and Up

All Lines

Micklefield Jn

Church Fenton 
South Jn

Micklefield Jn

Neville Hill West 
Jn

Micklefield Jn

Neville Hill West 
Jn

P2020/2791670

P2020/2791671

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED



DBC 6E86 TO RUN TO WAKEFIELD KIRKGATE AND
DIVERT VIA ATTERCLIFFE/ALWARKE. 6H72 
CANCELLED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED



DBC 6E86 TO RUN TO WAKEFIELD KIRKGATE AND
DIVERT VIA ATTERCLIFFE/ALWARKE. 6H72 
CANCELLED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN898
LN902

LN898
LN902

18m35ch and 10m50ch

18m35ch and 10m50ch

18m35ch and 14m77ch

15m2ch and 14m0ch

18m35ch and 10m50ch

13m54ch and 13m9ch

18m35ch and 14m77ch

18m35ch and 10m50ch

Survey Work

Major Projects

Structures Work

CWR Stress Management 

Survey Work

CWR Stress Management 

Structures Work

Major Projects

17/03/21

18/03/21

18/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7290439

W2020/6739717

W2020/7301888

W2020/7471094

W2020/7290440

W2020/7448092

W2020/7301889

W2020/6739718
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0001 Fri

0001 Fri

0030 Sun

19/03/21

19/03/21

14/03/21

0540 Fri (6 hrs)

0540 Fri (6 hrs)

0810 Sun (7 hrs)

Possession

Possession

Line 
Blockage 
+Detonators

Down and Up

All Lines

Down and Up 
Leeds

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Micklefield Jn

P2020/2791672

P2020/3022217

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED



DBC 6E86 TO RUN TO WAKEFIELD KIRKGATE AND
DIVERT VIA ATTERCLIFFE/ALWARKE. 6H72 
CANCELLED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN898
LN902

LN902

13m54ch and 13m9ch

18m35ch and 10m50ch

18m35ch and 14m77ch

18m35ch and 10m50ch

15m60ch and 13m37ch

CWR Stress Management 

Major Projects

Structures Work

Survey Work

IBJ Work

19/03/21

19/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7447980

W2020/6739719

W2020/7301890

W2020/7290619

W2020/7354619
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0001 Sat

0001 Sat

0145 Sat

0145 Sat

0150 Sun

0150 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Fri

0145 Fri

21/03/21

26/03/21

20/03/21

20/03/21

21/03/21

21/03/21

26/03/21

22/03/21

22/03/21

23/03/21

23/03/21

24/03/21

24/03/21

25/03/21

25/03/21

26/03/21

26/03/21

0150 Sun

2359 Fri

0445 Sat

0445 Sat

0845 Sun

0845 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Fri

0445 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

North London 
Incline

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Holloway

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Camden Road 
Central Jn

Finsbury Park

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Copenhagen Jn

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

P2020/2873242 0001 SAT TO 0145 SAT AND 0445 SAT TO 0150 
SUN AND 0845 SUN TO 0140 MON

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
BE REPLATFORMED AS NECESSARY

NORTH LONDON INCLINE AND CANAL TUNNELS 
OPEN



0150 SUN TO 0845 SUN 

TRAINS TO START AND TERMINATE AT FINSBURY 
PARK 



0145 SAT TO 0445 SAT 0145 MON TO 0445 MON 
AND 0145 TUE TO 0445 WED AND 0145 THU TO 
0445 THU AND 0145 FRI TO 0445 FRI 

TRAINS TO START/TERMINATES AT FINSBURY 
PARK (KGX STAGE 2 TT) 



0445 MON TO 0145 TUES, 0445 TUES TO 0145 
WEDS, 0445 WEDS TO 0145 THURS, 0445 THURS 
TO 0145 FRI AND 0445 FRI TO 2359 FRI 

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY (KGX STAGE 2 
TT)

LN101
LN115

0m0ch and 0m22ch

0m0ch and 2m0ch

0m0ch and 2m16ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 1m40ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 1m15ch

Litter / Graffiti Clearance

Technical Inspection

Major Projects

Cable Work

Cable Work

Patrolling 

Cable Work

Cable Work

S&T Work

20/03/21

20/03/21

20/03/21

20/03/21

21/03/21

21/03/21

21/03/21

22/03/21

22/03/21

23/03/21

23/03/21

24/03/21

24/03/21

25/03/21

25/03/21

26/03/21

26/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6772859

W2020/7352335

W2020/7091784

W2020/7364276

W2020/7363739

W2020/7278924

W2020/7364275

W2020/7364277

W2020/7279022
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0020 Sun

0020 Sun

0020 Sun

0020 Sun

21/03/21

21/03/21

21/03/21

21/03/21

0515 Sun

0515 Sun

0720 Sun

0515 Sun

Possession

Possession

Possession

Possession

Inlet/Outlet Line 
No. 1
Inlet/Outlet Line 
No. 2
Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1

Harringay

Hornsey

Finsbury Park

Hornsey

Harringay

Hornsey

P2020/2571949 UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY



FROM 0515 ECS FROM HORNSEY TO USE 
FLYOVER AND BOWES PARK TO ACCESS UP 
FAST

LN101

3m60ch and 3m5ch

3m60ch and 3m5ch

3m60ch and 3m5ch

3m0ch and 3m45ch

3m60ch and 3m5ch

Track Maintenance

Technical Inspection

S&T Work

S&T Work

Track Maintenance

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7278922

W2020/6928831

W2020/7278921

W2020/7305232

W2020/6226306
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0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

1800 Sat

1800 Sat

1800 Sat

2130 Sat

2130 Sat

2130 Sat

0220 Sun

0220 Sun

22/03/21

20/03/21

22/03/21

20/03/21

21/03/21

20/03/21

21/03/21

21/03/21

20/03/21

20/03/21

20/03/21

20/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0355 Mon

1800 Sat

0355 Mon

1800 Sat

0220 Sun

1800 Sat

0220 Sun

0220 Sun

1005 Sat

2130 Sat

2130 Sat

2130 Sat

0600 Sun

0220 Sun

0220 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Flyover/Down 
Back Platform
Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Slow

Up Slow

Down 
Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Slow

Langley Stone 
Terminal Siding

Down Fast

Down Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down Slow

Up Slow

Welwyn Garden City

Digswell

Stevenage

Langley Jn

Stevenage

Langley Siding

Digswell

Stevenage

Digswell

Digswell

Stevenage

Langley Jn

Cambridge Jn

Cambridge Jn

Hatfield

Wood Green 
South Jn

Woolmer Green

Langley Jn

Langley Siding

Wood Green 
South Jn

Woolmer Green

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Wood Green 
South Jn

Woolmer Green 
GSP Crossover

P2020/2821547 BETWEEN 0205 SAT TO 0220 SUN AND

BETWEEN 0600 SUN TO 0355 MON

TRAINS DIVERTED ON THE HERTFORD LINES VIA 
HERTFORD NORTH

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN LANGLEY JN AND STEVENAGE 

GTR FAST LINE SERVICES TO START AND 
TERMINATE AT STEVENAGE

LN101
LN120

10m70ch and 14m40ch

4m70ch and 5m30ch

27m25ch and 27m75ch

13m20ch and 20m0ch

8m63ch and 9m23ch

5m20ch and 13m15ch

5m20ch and 13m10ch

21m0ch and 22m40ch

13m20ch and 20m70ch

20m40ch and 20m55ch

24m75ch and 27m49ch

9m10ch and 10m50ch

17m76ch and 19m6ch

5m70ch and 9m5ch

20m7ch and 20m34ch

4m70ch and 9m5ch

C20 Reballast ABC - High 
Output

Changing Sleepers & 
Timbers

P & D Maintenance

Weld Inspections

S&T Work

Patrolling 

Technical Inspection

Track Maintenance

S&T Work

S&T Work

Follow-Up Work

OHL Projects (PSU)

Structures Work

Major Projects

S&T Work

OHL Work

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6162662

W2020/7278920

W2020/6816698

W2020/6928842

W2020/7278919

W2020/6928777

W2020/6928874

W2020/6922720

W2020/7289784

W2020/7289971

W2020/6938751

W2020/7389699

W2020/7370971

W2020/7301820

W2020/7289985

W2020/6930268

W2020/6928832
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Network Rail
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Version 4.4

EAS_V4_4_2021

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

1900 Sun

1900 Sun

1900 Sun

2130 Sun

2130 Sun

2130 Sun

21/03/21

21/03/21

22/03/21

21/03/21

22/03/21

22/03/21

21/03/21

21/03/21

21/03/21

22/03/21

22/03/21

22/03/21

1900 Sun

1900 Sun

0355 Mon

1900 Sun

0355 Mon

0355 Mon

2130 Sun

2130 Sun

2130 Sun

0355 Mon

0355 Mon

0355 Mon

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Down Slow

Down 
Fast/Main/Fast

Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Slow

Down Fast

Down Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Digswell

Stevenage

Langley Jn

Stevenage

Digswell

Stevenage

Digswell

Digswell

Stevenage

Langley Jn

Wood Green 
South Jn

Woolmer Green

Langley Jn

Wood Green 
South Jn

Woolmer Green

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

P2020/2821547
5m20ch and 13m15ch

5m20ch and 13m10ch

8m30ch and 9m5ch

24m8ch and 31m45ch

12m60ch and 14m40ch

13m0ch and 18m60ch

5m20ch and 13m10ch

15m40ch and 16m40ch

S&T Work

Weld Inspections

OHL Projects (PSU)

Rail Testing and Lubrication

Track Maintenance

Patrolling 

Technical Inspection

Remove Rail Defects

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6928834

W2020/7389530

W2020/6928837

W2020/6928841

W2020/7389179

W2020/7352372

W2020/7480533
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Network Rail
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EAS_V4_4_2021

0010 Tue

0010 Tue

0010 Tue

23/03/21

23/03/21

23/03/21

0520 Tue

0520 Tue

0520 Tue

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Fast

Up Fast

Welwyn Up Back 
Platform/Welwyn 
Reversing Line
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Down Slow

Up Slow

Digswell

Welwyn Garden City

Digswell

Wood Green 
South Jn

Welwyn Garden 
City

Wood Green 
South Jn

P2020/2944343 TRAINS TO TRAVEL OVER SLOW LINESLN101

5m23ch and 13m15ch

5m23ch and 13m15ch

5m23ch and 13m15ch

13m20ch and 21m0ch

13m20ch and 20m40ch

5m23ch and 13m15ch

13m20ch and 21m0ch

12m20ch and 13m15ch

Track Maintenance

Technical Inspection

Rail Testing and Lubrication

Rail Testing and Lubrication

S&T Work

S&T Work

Track Maintenance

Track Maintenance

23/03/21

23/03/21

23/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7191369

W2020/7191204

W2020/7191478

W2020/6931068

W2020/6931069

W2020/7295854

W2020/6931030

W2020/7280335
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EAS_V4_4_2021

0010 Wed

0010 Wed

0010 Wed

24/03/21

24/03/21

24/03/21

0520 Wed

0520 Wed

0520 Wed

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Fast

Up Fast

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Up Back 
Platform/Welwyn 
Reversing Line
Down Slow

Up Slow

Digswell

Welwyn Garden City

Digswell

Wood Green 
South Jn

Welwyn Garden 
City

Wood Green 
South Jn

P2020/2944344 TRAINS TO TRAVEL OVER SLOW LINESLN101

5m23ch and 13m15ch

13m20ch and 21m0ch

5m23ch and 13m15ch

14m0ch and 15m60ch

5m23ch and 13m15ch

12m20ch and 13m15ch

13m20ch and 20m40ch

13m20ch and 21m0ch

5m23ch and 13m15ch

Technical Inspection

Track Maintenance

S&T Work

Remove Rail Defects

Track Maintenance

Track Maintenance

S&T Work

Rail Testing and Lubrication

Rail Testing and Lubrication

24/03/21

24/03/21

24/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7191202

W2020/6931218

W2020/7295858

W2020/7352469

W2020/7191094

W2020/7280479

W2020/6931219

W2020/6931221

W2020/7191479
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EAS_V4_4_2021

0010 Thu

0010 Thu

0010 Thu

0010 Fri

0010 Fri

0010 Fri

25/03/21

25/03/21

25/03/21

26/03/21

26/03/21

26/03/21

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down Fast

Up Fast

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Up Back 
Platform/Welwyn 
Reversing Line
Down Slow

Up Slow

Down Fast

Up Fast

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Up Back 
Platform/Welwyn 
Reversing Line
Down Slow

Up Slow

Digswell

Welwyn Garden City

Digswell

Digswell

Welwyn Garden City

Potters Bar

Wood Green 
South Jn

Welwyn Garden 
City

Wood Green 
South Jn

Wood Green 
South Jn

Welwyn Garden 
City

Wood Green 
South Jn

P2020/2944382

P2020/2944345

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

12m20ch and 13m15ch

13m20ch and 21m0ch

13m20ch and 21m0ch

5m23ch and 13m15ch

13m20ch and 20m40ch

5m23ch and 13m15ch

5m23ch and 13m15ch

5m23ch and 13m15ch

5m23ch and 13m15ch

5m23ch and 13m15ch

5m23ch and 13m15ch

13m20ch and 21m0ch

13m20ch and 20m40ch

13m20ch and 21m0ch

5m23ch and 13m15ch

12m20ch and 13m15ch

Track Maintenance

Track Maintenance

Rail Testing and Lubrication

Rail Testing and Lubrication

S&T Work

S&T Work

Track Maintenance

Technical Inspection

S&T Work

Rail Testing and Lubrication

Technical Inspection

Track Maintenance

S&T Work

Rail Testing and Lubrication

Track Maintenance

Track Maintenance

25/03/21

25/03/21

25/03/21

26/03/21

26/03/21

26/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7280481

W2020/6931193

W2020/6931194

W2020/7191524

W2020/6931195

W2020/7295974

W2020/7191374

W2020/7191201

W2020/7295976

W2020/7191480

W2020/7191378

W2020/6931278

W2020/6931202

W2020/6931237

W2020/7191375

W2020/7280340
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Network Rail
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0205 Sun

0205 Sun

0205 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0830 Sun

0001 Sun

0205 Sun

0830 Sun

0830 Sun

0710 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0650 Sun

0830 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Down 
March/Platform 7
Up March/Platform
6
Down Fast

Up Stamford

Up Fast

Up Slow

Down 
Slow/Stamford

Two Way Goods 
Line

Up Spalding

Down Spalding

Down Fast

Up Fast

Up Slow

Up Stamford 
(Platform 4)

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Slow No.2

Virtual Quarry Line
2
Virtual Quarry Line
1
Spital Sidings

Shunt Line

Down 
Slow/Platform 
5/Down 
Slow/Down 
Stamford
March 
Independent

Peterborough North

Helpston Jn

Peterborough 
Station

Folly Bank LC

Helpston Jn

Peterborough South

New England North

Peterborough 
Station

New England North

Eastfield

Eastfield

Helpston Jn

Peterborough

Kings Dyke

Peterborough 
North

Peterborough 
Station

Werrington Jn

Fletton Jn

Helpston Jn

Peterborough

Peterborough 
Station

Eastfield

Spital Jn

Eastfield

Fletton Jn

Peterborough

P2020/2570142 BETWEEN 2325 SAT TO 0830 SUN

NO ACCESS TO SPITAL SIDINGS



BETWEEN 0001 SUN TO 0205 SUNÂ 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINE BETWEEN FLETTON JN & 
PETERBOROUGH PLATFORM 5 WITH A REVERSE 
MOVE REQUIRED TO ACCESS NENE CHS



BETWEEN 0120 SUN TO 0650 SUN

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS



BETWEEN 0710 SUN TO 0830 SUN

TRAINS TO EXIT NENE AND CROSSOVER OVER 
AT THE SOUTH OF PETERBOROUGH AND INTO 
PLATFORM 1 OR 2

EA1560
LN101
LN135
LN170

76m20ch and 77m67ch

76m20ch and 77m67ch

77m75ch and 78m20ch

100m20ch and 100m70ch

76m62ch and 77m67ch

76m35ch and 76m70ch

77m72ch and 81m40ch

75m40ch and 76m25ch

75m20ch and 77m67ch

76m30ch and 76m60ch

100m20ch and 100m70ch

76m40ch and 76m65ch

Follow-Up Work

Follow-Up Work

Patrolling 

Track Maintenance

Changing Sleepers & 
Timbers

P & D Maintenance

Major Projects

Vegetation Clearance

Unload Ballast

Technical Inspection

Vegetation Clearance

Welding and Grinding

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594366

W2020/6765739

W2020/6928876

W2020/6226324

W2020/7311101

W2020/7117911

W2020/6176712

W2020/7368074

W2020/6897738

W2020/6930270

W2020/6930269

W2020/7388005
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Network Rail
LNE Route
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EAS_V4_4_2021

0710 Sun

0710 Sun

0105 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

21/03/21

21/03/21

20/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

0830 Sun

0830 Sun

0515 Sat

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Down 
Slow/Stamford
Up Stamford

Down Fast

Up Fast

All Lines

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Helpston Jn

Helpston Jn

Finsbury Park

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Peterborough 
North

Peterborough 
South

Moorgate

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2020/2570142

P2020/2960429

P2020/2696322 FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN105

EA1180
EA1320
EA1340
LN110

0m0ch and 3m10ch

0m0ch and 2m14ch

0m0ch and 3m25ch

0m0ch and 3m10ch

0m0ch and 3m25ch

0m0ch and 3m10ch

0m0ch and 3m25ch

4m55ch and 3m20ch

1m35ch and 1m70ch

4m1ch and 2m1ch

Changing Sleepers & 
Timbers

Vegetation Clearance

Major Projects

Technical Inspection

Patrolling 

S&T Work

Tunnel Work

Remove Rail Defects

PL Tamping

S&T Points

21/03/21

21/03/21

20/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7279469

W2020/6894668

W2020/6939345

W2020/6894527

W2020/6894200

W2020/6894304

W2020/6758099

W2020/7394590

W2020/6951226

W2020/7153596
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Network Rail
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EAS_V4_4_2021

2300 Sun

2300 Thu

2330 Fri

2150 Fri

2255 Fri

2130 Sat

2130 Sat

2130 Sat

2130 Sat

2130 Sat

2130 Sat

22/03/21

26/03/21

22/03/21

26/03/21

29/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

0500 Mon (6 hrs)

0500 Fri (6 hrs)

0545 Mon

2255 Fri

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Hertford

Up Hertford

Down Hertford

Up Hertford

All Lines

Down

All Lines

All Lines

Up West Goods 
Curve Down

Manton Wood 
Siding

Down Reception 
No 2
Up Departure 
No.1
Up Departure 
No.2
Loco Siding

Up Reception 1 & 
2
Down Departure 2

Langley Jn

Langley Jn

Haltwhistle

Low Row LC

Low Row LC

Shireoaks West Jn

Shireoaks West Jn

Manton Wood

Shireoaks East Jn

Worksop East 
Crossover

Shireoaks East Jn

Gordon Hill

Gordon Hill

Haydon Bridge

Haltwhistle

Haydon Bridge

Manton Wood

Woodend Jn

Manton Wood

Shireoaks East Jn

P2020/2995347

P2020/2991802

P2020/2697147

P2020/2639209

P2020/2679144

NORTHERN TO START/TERMINATE AT HEXHAM 



NORTHERN TO START/TERMINATE AT 
HALTWHISTLE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HEXHAM AND HALTWHISTLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HEXHAM AND CARLISLE 
THROUGHOUT



NORTHERN TO TERMINATE/START SERVICES 
FROM NEWCASTLE AT HEXHAM



BETWEEN 2150 FRI AND 2255 FRI

NO DOWN ROUTE AVAILABLE 



50MPH TSR IMPOSED BETWEEN 37M 2CH TO 37M
25 CH. ADDITIONAL [1] REQUIRED UNTIL FRIDAY 
09.04.2021 WEEK 1

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN RETFORD AND SHEFFIELD



TAKE POSSESSION AROUND TRAIN 6T50 
STANDING AT SIGNAL WP532 ON THE UP MAIN 
LINE



TAKE POSSESION AROUND TRAIN 6T51 
STANDING AT SIGNAL WP530 ON THE UP MAIN 
LINE

LN120

LN120

LN682

LN682
NW9909

LN736
LN768
LN782

18m60ch and 20m50ch

18m60ch and 20m50ch

28m32ch and 33m45ch

35m0ch and 39m50ch

28m32ch and 32m60ch

58m39ch and 54m40ch

154m20ch and 154m30ch

58m39ch and 56m0ch

OHL Work

OHL Work

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

Tamping

Permanent Way Inspection

Permanent Way Inspection

C7 Reballast - Trax

21/03/21

25/03/21

19/03/21

26/03/21

26/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7385219

W2020/7385140

W2020/6631598

W2020/6450805

W2020/6633627

W2020/6964716

W2020/6964717

W2020/6508932
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Network Rail
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

1245 Sun

21/03/21

21/03/21

22/03/21

21/03/21

22/03/21

21/03/21

22/03/21

22/03/21

22/03/21

21/03/21

21/03/21

21/03/21

22/03/21

22/03/21

22/03/21

1245 Sun

1245 Sun

0500 Mon

1245 Sun

0500 Mon

0740 Sun

0500 Mon

0500 Mon

0500 Mon

1245 Sun

1245 Sun

1245 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down Treeton 
Goods

Down Beighton 
Branch
Up Beighton 
Branch
Up South 
Yorkshire
Down South 
Yorkshire
Down Tinsley

Up Tinsley

Up Main

Down Main

Down/Up South 
West Curve

West Departure / 
Arrival Line

Up/Down North 
West Curve

Down Main/Down 
Worksop
Up Worksop/Up 
Main
Down and Up 
Barrow Hill

Up Canklow 
Goods

Up Stocksbridge 
Down

Sidings

Down Main/Down 
Worksop
Up Worksop/Up 
Main

Barrow Hill North Jn

Treeton Jn

Woodhouse Jn

Dinnington Jn

Woodburn Jn SB 
(W)

Mill Race Jn

Broughton Lane Jn

Tinsley Park Jn

Tinsley South Jn

Nunnery Main Line 
Jn

Masborough Sorting
Sidings South Jn

Masborough Sorting
Sidings South Jn

Deepcar

Woodhouse Jn

Nunnery Main Line 
Jn

Barrow Hill South 
Jn

Beighton Jn

Brancliffe East Jn

Rotherham 
Central Jn

Sheffield North Jn

Shepcote Lane 
East Jn

Shireoaks Station
LC CCTV

Tapton Jn

Treeton Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

Brancliffe East Jn

P2020/2978424 SERVICES BOOKED VIA BROUGHTON LANE 
JN/BEIGHTON JN TO DIVERT VIA WINCOBANK 
JN/DORE STATION JN RESPECTIVELY



DBC TO DIVERT AFFECTED SERVICES VIA SOUTH
YORKSHIRE JOINT LINE, DONCASTER AND 
SHEFFIELD



0015 SUN 21/03/21 to 0500 MON 22/03/21

NO ACCESS TO/FROM TINSLEY YARD



0840 SUN 21/03/21 to 0500 MON 22/03/21

TRAM TRAIN SERVICES TO TERMINATE AT 
MEADOWHALL AND TRAM REPLACEMENT ROAD 
SERVICE TO OPERATE BEWEEN MEADOWHALL 
AND PARKGATE



0840 SUN 14/03/21 TO 0010 SUN 21/03/21

ACCESS TO TINSLEY YARD MAINTAINED FROM 
THE NORTH

LN736
LN750
LN758
LN804
LN806
LN810
LN812
LN814
LN816
LN830

0m0ch and 0m30ch

42m29ch and 41m30ch

158m73ch and 160m26ch

152m30ch and 158m65ch

161m20ch and 161m63ch

42m29ch and 33m35ch

158m72ch and 160m26ch

161m20ch and 1m36ch

42m45ch and 42m10ch

52m20ch and 50m40ch

43m50ch and 159m10ch

147m30ch and 160m42ch

0m0ch and 0m52ch

53m70ch and 50m60ch

50m35ch and 158m77ch

3m53ch and 0m0ch

Permanent Way Inspection

In Connection With 
Engineering Work

Permanent Way Inspection

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

Resignalling Work

Permanent Way Inspection

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Permanent Way Inspection

In Connection With 
Engineering Work

Permanent Way Inspection

Resignalling Work

Resignalling Work

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7341120

W2020/7375364

W2020/7375929

W2020/7379981

W2020/7379704

W2020/7372328

W2020/7360101

W2020/7379870

W2020/6961923

W2020/7375831

W2020/7375621

W2020/6963102

W2020/7375580

W2020/7340894

W2020/7372150

W2020/7372329
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P2020/2978424

48m6ch and 46m56ch
Resignalling Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7372296
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0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0135 Tue

0135 Tue

0135 Tue

0135 Tue

0135 Tue

0135 Wed

0135 Wed

0135 Wed

0135 Wed

21/03/21

21/03/21

18/03/21

18/03/21

21/03/21

16/03/21

16/03/21

16/03/21

16/03/21

16/03/21

17/03/21

17/03/21

17/03/21

17/03/21

0015 Sun

0015 Sun

1800 Thu

1800 Thu

0015 Sun

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Wed

0630 Wed

0630 Wed

0630 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Beighton 
Branch
Up Beighton 
Branch
Down Main/Down 
Worksop
Up Worksop/Up 
Main
Down/Up Tinsley

Up Stocksbridge 
Down

Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrowhill

Down Treeton 
Goods

Up Canklow 
Goods

No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrowhill

Down Treeton 
Goods

Up Canklow 
Goods

Woodhouse Jn

Nunnery Main Line 
Jn

Woodburn Jn SB 
(W)

Deepcar

Woodhouse Jn

Barrow Hill North Jn

Masborough Jn

Treeton Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Barrow Hill North Jn

Masborough Jn

Treeton Jn

Masborough Sorting
Sidings South Jn

Beighton Jn

Brancliffe East Jn

Broughton Lane 
Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

Barrow Hill South 
Jn

Beighton Jn

Treeton Jn

Barrow Hill South 
Jn

Barrow Hill South 
Jn

Beighton Jn

Treeton Jn

P2020/2401635 **ORIGINAL SECTION 7 ITEM P/2401635 SPLIT 
INTO 3 POSSESSIONS P/2977797 P/2401635 AND 
P/2978424**



SERVICES BOOKED VIA BROUGHTON LANE 
JN/BEIGHTON JN TO DIVERT VIA WINCOBANK 
JN/DORE STATION JN RESPECTIVELY



DBC TO DIVERT AFFECTED SERVICES VIA SOUTH
YORKSHIRE JOINT LINE, DONCASTER AND 
SHEFFIELD



0500 MON 15/03/21 TO 0010 SUN 21/03/21

ACCESS TO TINSLEY YARD MAINTAINED FROM 
THE NORTH



PILOTMAN WORKING FOR 6J57 AND 6J58 
TO/FROM STOCKSBRIDGE STEELWORKS OVER 
THE UP/DOWN TINSLEY/UP STOCKBRIDGE 
DOWN.

THURSDAY 18/03/21 1800 TO 2300



PILOTMAN required 1800 to 2300 on the 18/03/2021 
from Broughton Lane Junction to End Of Branch on 
the UP and Down Stocksbridge line. Rule book 
module P2 will apply.



OUTSIDE THESE TIMES NO ACCESS TO 
STOCKBRIDGE STEELWORKS



EXTEND POSSESSION AROUND TRAIN 6J76 
STANDING AT S305 SIGNAL ON THE DOWN 
BARROW HILL LINE AT 0135 ON 16/03/2021.



POSSESSION TO BE SHORTENED AROUND TRAIN
6J76 STANDING AT SIGNAL S305 ON THE DOWN 
BARROW HILL LINE AT 0630 ON 16/03/2021



EXTEND POSSESSION AROUND TRAIN 6J76 
STANDING AT S295 SIGNAL ON THE DOWN 
BARROW HILL LINE AT 0135 ON 17/03/2021.



POSSESSION TO BE SHORTENED AROUND TRAIN
6J76 STANDING AT SIGNAL S295 ON THE DOWN 
BARROW HILL LINE AT 0630 ON 17/03/2021



EXTEND POSSESSION AROUND TRAIN 6J76 
STANDING AT S282 SIGNAL ON THE UP BARROW 
HILL LINE AT 0135 ON 18/03/2021.



POSSESSION TO BE SHORTENED AROUND TRAIN
6J76 STANDING AT SIGNAL S279 ON THE DOWN 

LN736
LN750
LN806
LN816
LN830

159m0ch and 160m0ch

155m30ch and 155m70ch

50m35ch and 42m20ch

52m20ch and 50m40ch

157m35ch and 158m55ch

154m25ch and 158m55ch

51m12ch and 50m53ch

158m40ch and 159m0ch

149m75ch and 159m10ch

159m40ch and 160m65ch

51m55ch and 50m60ch

50m35ch and 42m20ch

50m35ch and 42m20ch

42m29ch and 33m35ch

149m75ch and 159m10ch

159m40ch and 160m65ch

PL Tamping

S&C Tamping

Technical Inspection

C11 Rerail Resleeper 
Reballast - Trax

Survey Work

Survey Work

IBJ Work

S&C Tamping

Technical Inspection

Arc Repairs

IBJ Work

Technical Inspection

Technical Inspection

In Connection With 
Engineering Work

Technical Inspection

Survey Work

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

16/03/21

16/03/21

16/03/21

16/03/21

16/03/21

17/03/21

17/03/21

17/03/21

17/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6473812

W2020/6473821

W2020/7319146

W2020/6591708

W2020/6940030

W2020/6940036

W2020/7226139

W2020/6473820

W2020/7322275

W2020/7322478

W2020/7337003

W2020/7319378

W2020/7319380

W2020/7371562

W2020/7322269

W2020/7283976

W2020/7322221
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0135 Thu

0135 Thu

0135 Thu

0135 Thu

0135 Thu

2300 Thu

2300 Thu

0135 Fri

0135 Fri

0135 Fri

0135 Fri

0135 Fri

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

21/03/21

21/03/21

19/03/21

19/03/21

19/03/21

19/03/21

19/03/21

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0010 Sun

0010 Sun

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrowhill

Down Treeton 
Goods

Up Canklow 
Goods

No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down/Up Tinsley

Up Stocksbridge 
Down

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrowhill

Down Treeton 
Goods

Up Canklow 
Goods

No.1 Reception

No.2 Reception 
Line
No.3 Reception

Barrow Hill North Jn

Masborough Jn

Treeton Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Woodburn Jn SB 
(W)

Deepcar

Barrow Hill North Jn

Masborough Jn

Treeton Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Barrow Hill South 
Jn

Beighton Jn

Treeton Jn

Barrow Hill South 
Jn

Broughton Lane 
Jn

Woodburn Jn SB 
(W)

Barrow Hill South 
Jn

Beighton Jn

Treeton Jn

Barrow Hill South 
Jn

P2020/2401635 BARROW HILL LINE AT 0630 ON 18/03/2021



EXTEND POSSESSION AROUND TRAIN 6J76 
STANDING AT S282 SIGNAL ON THE UP BARROW 
HILL LINE AT 0135 ON 19/03/2021.



POSSESSION TO BE SHORTENED AROUND TRAIN
6J76 STANDING AT SIGNAL S279 ON THE DOWN 
BARROW HILL LINE AT 0630 ON 19/03/2021

149m75ch and 159m10ch

160m40ch and 160m65ch

148m33ch and 159m10ch

1m33ch and 0m0ch

48m0ch and 46m56ch

159m40ch and 160m65ch

159m40ch and 161m15ch

46m70ch and 42m0ch

46m70ch and 42m0ch

1m33ch and 0m0ch

42m29ch and 33m35ch

159m40ch and 160m65ch

50m35ch and 42m20ch

1m33ch and 0m0ch

48m6ch and 47m65ch

43m50ch and 159m10ch

Technical Inspection

Welding and Grinding

Resignalling Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Survey Work

Survey Work

Point Heater Maintenance

Point Heater Maintenance

In Connection With 
Engineering Work

Resignalling Work

Arc Repairs

Technical Inspection

Resignalling Work

S&C Tamping

C72 S&C - Remodelled

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

19/03/21

19/03/21

19/03/21

19/03/21

19/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7322618

W2020/7360581

W2020/7357578

W2020/7357588

W2020/7284035

W2020/7284036

W2020/7260181

W2020/7260099

W2020/7371674

W2020/7385669

W2020/7322212

W2020/7319147

W2020/7385655

W2020/7387618

W2020/7357579

W2020/7432529
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P2020/2401635
43m50ch and 159m10ch

160m40ch and 160m65ch

148m33ch and 161m15ch

148m33ch and 161m15ch

155m40ch and 156m70ch

50m35ch and 159m10ch

159m40ch and 161m15ch

47m47ch and 46m56ch

150m55ch and 158m65ch

51m70ch and 51m40ch

150m55ch and 158m65ch

150m55ch and 158m65ch

150m55ch and 158m65ch

42m15ch and 33m20ch

51m72ch and 43m55ch

42m29ch and 33m35ch

Resignalling Work

Arc Repairs

Resignalling Work

Resignalling Work

PL Tamping

Resignalling Work

Survey Work

In Connection With 
Engineering Work

Survey Work

IBJ Work

Survey Work

Survey Work

Survey Work

Permanent Way Inspection

Resignalling Work

In Connection With 
Engineering Work

C73 S&C - Abandonment

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7322487

W2020/7360536

W2020/7360622

W2020/6473822

W2020/7362671

W2020/7284037

W2020/7465832

W2020/6939614

W2020/7342335

W2020/6939978

W2020/6939976

W2020/6939977

W2020/6964620

W2020/7357669

W2020/7357527

W2020/7465736
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P2020/2401635 47m40ch and 46m0ch

51m0ch and 50m35ch

148m33ch and 160m65ch

149m75ch and 159m10ch

IBJ Work

Resignalling Work

Technical Inspection

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7239722

W2020/7220107

W2020/7321913
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Mexborough
Up Mexborough

Mexborough 
Single Line
Up Goods

Down Barrow Hill 
Goods
Up Staveley 
Goods Down
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Beighton 
Branch
Up Beighton 
Branch
Up West Slow 
Down

Down and Up 
Barrow Hill

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Holmes Curve

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Through Line

Down Station 
Sidings

Mexborough Jn

Barrow Hill North Jn

Woodhouse Jn

Wincobank Jn

Masborough Jn

Moorthorpe Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Rotherham Central 
Jn

Brightside Station Jn

Sheffield North Jn

Aldwarke Jn

Barrow Hill South 
Jn

Beighton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Holmes Jn LC 
CCTV

Mill Race Jn

Sheffield South 
Jn

P2020/2545256 BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL 

IP Signalling (Northern) / Siemens Rail Automation 



TS11 Signalling disconnection i/c/w Beighton ¿ 
Woodhouse blockade. Disconnection required at the 
end of the main blockade for data updates to York 
ROC requiring both Sheffield & Rotherham 
Workstations. 



Wheels-free required in the following areas: 

LN804 [TJC1]: 158m 19ch to 159m 34ch (See note 
below); 

LN736 [MAC3]: 042m 29ch to 050m 00ch; 

LN816 [BEW]: 046m 52ch to 048m 06ch. 

NOTE: Will work around stabled ECS within Sheffield 
Station but no further rail-borne equipment permitted) 


Wheels-Stationary required in the following areas: 

LN3201 [SPC9]: 145m 21ch to 146m 65ch; 

LN736 [NUJ1 / NUJ2 / MAC3]: 158m 76ch to 050m 
34ch; 

LN804 [TJC1/ TJC2 / TJC3]: 146m 65ch to 015m 
50ch; 

LN806 [CHR]: 146m 65ch to 162m 24ch; 

LN807 [MAS]: 153m 714ch to 154m 16ch; 

LN808 [DWS / MAS]: 000m 60ch to 154m 62ch; 

LN815 [BEW]: 048m 06ch to 046m 52ch; 

LN816 [BEW]: 046m 56ch to 048m 06ch; 

LN818 [HCD]: 000m 00ch 000m 62ch; 

LN826 [SJM1 / SJM2 / PED5]: 166m 56ch to 020m 
70ch; 

LN828 [WME]: 007m 26ch to 010m 17ch; 

LN830 [WME]: 003m 60ch to 007m 14ch; 

LN868 [SHB]: 161m 52ch to 164m 00ch.

LN3201
LN736
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN828
LN830
LN868

149m50ch and 15m50ch
Commissioning Work

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6107094
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Up Station Sidings
1&2
Washer Shunt 
Spur
Down Heeley 
Loop

Down/Up South 
West Curve

Up/Down North 
West Curve

Down 
Conisbrough
Up Conisbrough

Down Treeton 
Goods
Up Canklow 
Goods
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down & Up 
Tinsley/Single

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sidings

Sheffield South Jn

Broughton Lane Jn

Tinsley South Jn

Hexthorpe Jn

Masborough Sorting
Sidings South Jn

Ecclesfield West Jn

Aldwarke Jn

Deepcar

Nunnery Main Line 
Jn

Woodhouse Jn

Shepcote Lane 
East Jn

Swinton (South 
Yorks)

Treeton Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

P2020/2545256

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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2345 Sat

0001 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

21/03/21

21/03/21

21/03/21

21/03/21

23/03/21

23/03/21

0845 Sun

0835 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

Possession

Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Possession

Possession

All Lines

All Lines

Low Ellers Curve

Down/Up South 
Yorkshire

Down Main

Up Main

Up Dore Curve 
Down

Thorne Jn

Bentley Jn

Potteric Carr Jn

Kirk Sandall Jn

Dore Station Jn

Dore West Jn

Crowle

Kirk Sandall Jn

Low Ellers Curve 
Jn

St. Catherine`s Jn

Chesterfield North
Jn

Dore South Jn

P2020/3014410

P2020/2998561

P2020/2977121

P2020/2668281 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN752

LN752

LN758
LN764

LN3201
LN804
LN807
NW9001

10m40ch and 8m11ch

3m12ch and 2m0ch

15m57ch and 16m5ch

147m75ch and 152m20ch

Cable Work

Changing Sleepers & 
Timbers

Structures Work

C20 Reballast ABC - High 
Output

20/03/21

21/03/21

21/03/21

21/03/21

22/03/21

22/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7359068

W2020/7354768

W2020/7307691

W2020/5954746
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EAS_V4_4_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

24/03/21

24/03/21

25/03/21

25/03/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668283

P2020/2668284

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

147m75ch and 152m20ch

147m75ch and 152m20ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

23/03/21

23/03/21

24/03/21

24/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954764

W2020/5954765
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EAS_V4_4_2021

2155 Thu

2155 Thu

26/03/21

26/03/21

0555 Fri

0555 Fri

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668285 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001 147m75ch and 152m20ch

C20 Reballast ABC - High 
Output

25/03/21

25/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954766
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Washer Shunt 
Spur

Sheffield North Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2683175 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS

LN3201
LN804
LN807
LN808
NW9001

146m0ch and 146m40ch

153m73ch and 154m20ch

0m60ch and 0m0ch

146m0ch and 158m54ch

146m0ch and 158m54ch

152m40ch and 154m72ch

158m15ch and 158m54ch

Survey Work

Permanent Way Inspection

Permanent Way Inspection

URFDO Inspections

Permanent Way Inspection

S&T Maintenance

S&T Maintenance

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7325130

W2020/7269005

W2020/6974763

W2020/7257680

W2020/6961893

W2020/7319584

W2020/7319639
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0015 Sun

0015 Sun

0730 Mon

0730 Tue

21/03/21

21/03/21

22/03/21

23/03/21

0815 Sun

0815 Sun

2330 Mon

2330 Tue

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Branch Down

Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 2

Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 2

Bradley Jn

Lockwood

Huddersfield

Huddersfield

Diggle Jn SB

Huddersfield

Huddersfield

Huddersfield

P2020/2885701

P2020/2848402

P2020/2849071

NO ACCESS TO/FROM HUDDERSFIELD SIDINGS



HUDDERSFIELD SIDING 1 TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD SIDING 2 TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD ACE SIDING TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD DMU SIDING TO BE CLEAR OF 
STABLED UNITS

NO ACCESS TO/FROM HUDDERSFIELD SIDINGS



HUDDERSFIELD SIDING 1 TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD SIDING 2 TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD ACE SIDING TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD DMU SIDING TO BE CLEAR OF 
STABLED UNITS

LN860
LN862
NW7021

LN860

LN860

15m11ch and 27m0ch

18m16ch and 18m70ch

25m50ch and 26m30ch

15m11ch and 27m70ch

24m55ch and 24m70ch

25m62ch and 25m78ch

25m62ch and 25m78ch

URFDO Inspections

Vegetation Clearance

Follow-Up Work

Survey Work

P-Way Maintenance

Survey Work

Survey Work

21/03/21

21/03/21

22/03/21

23/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7474816

W2020/7245475

W2020/7292426

W2020/7286669

W2020/7368796

W2020/7010341

W2020/7010669
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EAS_V4_4_2021

0730 Wed

0730 Thu

0730 Fri

0015 Sun

0015 Sun

0015 Sun

24/03/21

25/03/21

26/03/21

21/03/21

21/03/21

21/03/21

2330 Wed

2330 Thu

2330 Fri

0810 Sun

0810 Sun

0810 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 2

Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 2

Huddersfield 
Siding No 1
Huddersfield DMU
Siding
Huddersfield ACE 
Siding
Huddersfield 
Siding No 2

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Huddersfield

Huddersfield

Huddersfield

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Huddersfield

Huddersfield

Huddersfield

Anlaby Road Jn

Hull Paragon

P2020/2849072

P2020/2849147

P2020/2849148

P2020/2610721

NO ACCESS TO/FROM HUDDERSFIELD SIDINGS



HUDDERSFIELD SIDING 1 TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD SIDING 2 TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD ACE SIDING TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD DMU SIDING TO BE CLEAR OF 
STABLED UNITS

NO ACCESS TO/FROM HUDDERSFIELD SIDINGS



HUDDERSFIELD SIDING 1 TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD SIDING 2 TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD ACE SIDING TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD DMU SIDING TO BE CLEAR OF 
STABLED UNITS

NO ACCESS TO/FROM HUDDERSFIELD SIDINGS



HUDDERSFIELD SIDING 1 TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD SIDING 2 TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD ACE SIDING TO BE CLEAR OF 
STABLED UNITS



HUDDERSFIELD DMU SIDING TO BE CLEAR OF 
STABLED UNITS

ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  



PLATFORMS 4 AND 5 TO BE AVAILABLE FOR 
STABLING

LN860

LN860

LN860

LN898
LN914
LN920

25m62ch and 25m78ch

25m62ch and 25m78ch

25m62ch and 25m78ch

1m24ch and 0m0ch

0m10ch and 0m36ch

Survey Work

Survey Work

Survey Work

Track Maintenance

S&T Points

24/03/21

25/03/21

26/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7010670

W2020/7010671

W2020/7010672

W2020/6875671

W2020/6939245
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0005 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0030 Mon

26/03/21

22/03/21

22/03/21

22/03/21

22/03/21

21/03/21

21/03/21

21/03/21

21/03/21

22/03/21

0515 Fri

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0430 Mon

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Platform 1

Platform 2

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

All Lines

All Lines

Up Baildon Down

Single

Down Line

Up Line

Gilberdyke Jn

Bradford Forster 
Square

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Ilkley

Skipton North Jn

Esholt Jn

Rylstone LC

Saltaire

Saltmarshe LC

Bradford Forster 
Square

Shipley East Jn

Shipley South Jn

Shipley East Jn

Apperley Jn

Armley Jn

Dockfield Jn

Skipton Middle Jn

Shipley West Jn

P2020/3018814

P2020/2652624 NO TRAINS TO BE STABLED IN BRADFORD FS 
PLATFORMS 1 AND 2

BRADFORD FS PLATFORM 3 AVAILABLE FOR 
STABLING

2330 SAT TO 0840 SUN AND 2325 SUN TO 0530 
MON 

NO BOOKED TRAFFIC

0840 SUN TO 2325 SUN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



0100 SUN POSSESSION NOT TO BE EXTENDED 
UNTIL AFTER THE PASSAGE OF ENGINEERING 
TRAIN 7Y36

LN912

LN922
LN924
LN926
LN928
LN932

3m70ch and 1m20ch

199m60ch and 201m17ch

208m40ch and 208m75ch

205m40ch and 206m20ch

203m0ch and 204m40ch

201m60ch and 205m25ch

202m3ch and 205m25ch

211m30ch and 212m30ch

196m53ch and 201m17ch

205m56ch and 208m50ch

211m30ch and 212m63ch

205m60ch and 207m31ch

196m53ch and 197m0ch

201m60ch and 205m25ch

220m56ch and 221m40ch

197m40ch and 198m20ch

Resignalling Work

Patrolling 

CWR Stress Management 

Patrolling 

Patrolling 

S&T Work

Patrolling 

Patrolling 

Earthwork

C11 Rerail Resleeper 
Reballast - Trax

Structures Examination

Patrolling 

Survey Work

Tunnel Work

Station Work

Move Materials

26/03/21

20/03/21

20/03/21

20/03/21

20/03/21

21/03/21

21/03/21

21/03/21

21/03/21

22/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7380030

W2020/7083682

W2020/6932133

W2020/6932096

W2020/6932091

W2020/6931946

W2020/6932121

W2020/6931959

W2020/7084879

W2020/6578406

W2020/7390718

W2020/7144847

W2020/7240154

W2020/7216160

W2020/7296733

W2020/7369640
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0001 Sat

0001 Sat

0145 Sat

0145 Sat

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

0145 Thu

28/03/21

02/04/21

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

02/04/21

29/03/21

29/03/21

30/03/21

30/03/21

31/03/21

31/03/21

01/04/21

01/04/21

0250 Sun

2359 Fri

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

0445 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Down and Up 
Canal Tunnel

North London 
Incline

Down Goods

Up Slow No.2

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Holloway

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Finsbury Park

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

P2020/2873264 0001 SAT TO 0145 SAT AND 0445 SAT TO 0250 
SUN AND 0845 SUN TO 0145 MON

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
BE REPLATFORMED AS NECESSARY

NORTH LONDON INCLINE AND CANAL TUNNELS 
OPEN



0250 SUN TO 0845 SUN 

TRAINS TO START AND TERMINATE AT FINSBURY 
PARK 



0145 SAT TO 0445 SAT 0145 MON TO 0445 MON 
AND 0145 TUE TO 0445 WED AND 0145 THU TO 
0445 THU AND 0145 FRI TO 0445 FRI 

TRAINS TO START/TERMINATES AT FINSBURY 
PARK (KGX STAGE 2 TT) 



0445 MON TO 0145 TUES, 0445 TUES TO 0145 
WEDS, 0445 WEDS TO 0145 THURS, 0445 THURS 
TO 0145 FRI AND 0445 FRI TO 2359 FRI 

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY (KGX STAGE 2 
TT)



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN KINGS CROSS STATION

LN101
LN115
LN3214 0m0ch and 1m40ch

0m0ch and 2m10ch

0m0ch and 0m22ch

0m0ch and 1m40ch

0m0ch and 1m37ch

0m21ch and 1m13ch

0m0ch and 2m16ch

0m0ch and 1m20ch

Patrolling 

Technical Inspection

Litter / Graffiti Clearance

S&T Work

S&T Work

Vegetation Clearance

Major Projects

Technical Inspection

27/03/21

27/03/21

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

29/03/21

29/03/21

30/03/21

30/03/21

31/03/21

31/03/21

01/04/21

01/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7278898

W2020/7368940

W2020/6772865

W2020/7294832

W2020/7303707

W2020/7221742

W2020/7091785

W2020/7368770
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0145 Fri

0145 Fri

0210 Sat

0210 Sat

0210 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0830 Sun

0200 Mon

02/04/21

02/04/21

29/03/21

27/03/21

29/03/21

28/03/21

28/03/21

29/03/21

29/03/21

29/03/21

29/03/21

0445 Fri

0445 Fri

0405 Mon

2300 Sat

0405 Mon

0830 Sun

0830 Sun

0200 Mon

0405 Mon

0200 Mon

0405 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Reversing Siding

Down and Up 
Hertford

Avoiding Line

Charrington Loco 
Standage 1,2 and 
3
Back Road

Up Hertford

Down Hertford / 
Down Bay 
Platform 5
Up Sidings

Down Sidings

Up Sidings

Down Hertford

Up Hertford

Down and Up 
Hertford

Belle Isle Jn

Kings Cross Station

Bowes Park

Hertford North

Bounds Green T 
and RSMD

Langley Jn

Stevenage

Hertford North

Hertford North

Watton-at-Stone

Hertford North

Kings Cross 
Station

Bowes Park

Wood Green 
South Jn

Bounds Green T 
and RSMD

Wood Green 
South Jn

Hertford North

Hertford North

Wood Green 
South Jn

Wood Green 
South Jn

P2020/2873264

P2020/2571994 BETWEEN 0210 SAT TO 0405 MON

HERTFORD SERVICES DIVERTED VIA ECML/WGC
ACCESS TO BOUNDS GREEN FROM THE SOUTH 
ONLY

REVERSING SIDING TO BE CLEAR OF STABLED 
UNITS



0210 SAT TO 2300 SAT

GTR SERVICES TO RUN BETWEEN HERTFORD 
NORTH AND STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
HERTFORD NORTH



2300 SAT TO 0200 MON

PANTOGRAPHS TO BE LOWERED IN HERTFORD 
NORTH CARRIAGE SIDINGS

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

LN101
LN120

6m50ch and 8m35ch

16m45ch and 20m45ch

4m72ch and 5m64ch

16m62ch and 19m71ch

20m55ch and 28m15ch

5m0ch and 12m0ch

8m40ch and 14m30ch

7m45ch and 8m10ch

4m72ch and 6m45ch

23m40ch and 26m50ch

OHL Renewals Work

C15 Drainage Only

Follow-Up Work

Vegetation Clearance

Vegetation Clearance

Technical Inspection

C16 Rerail Resleeper 
(Concrete)

Structures Work

Unload Materials

OHL Renewals Work

02/04/21

02/04/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

28/03/21

29/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7299590

W2020/6861742

W2020/7319192

W2020/7376821

W2020/7390495

W2020/7368731

W2020/6880599

W2020/7260777

W2020/6388500

W2020/7299539
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0040 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0615 Sun

Module TS11 
Section 2

Module TS11 
Section 2

Module TS11 
Section 2

Module TS11 
Section 2

Module TS11 
Section 2

Possession

Down Royston

Up Royston

All

All Lines

All Lines

Down Fast

Down Slow

Up Fast

Up Slow

Up Fast

Up Slow

Meldreth

Langley Jn

Stevenage

Sandy South Jn

Potters Bar

Cambridge Jn

Cambridge Jn

Palmers Green

Potters Bar

Stevenage

Wood Green 
North Jn

Hitchin South

P2020/2996902

P2020/3028336

LN101

LN101

5m35ch and 43m30ch

31m18ch and 31m70ch

Major Projects

Remove Rail Defects

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7393828

W2020/7475921
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EAS_V4_4_2021

2215 Sat

2215 Sat

2305 Sat

2305 Sat

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0820 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0900 Sun

0900 Sun

0300 Sun

0900 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Stamford

Down 
Slow/Stamford

Up Slow

Down Fast

Up Fast

Down Spalding

Up Spalding

Shunt Line

Up Slow

Up Slow 
No2/Platform 2

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Down Fast

Up Fast

Westwood Yard

Virtual Quarry Line
2
Virtual Quarry Line
1
Down Fast

Up Slow

Up Fast

Peterborough North

Helpston Jn

Helpston Jn

Folly Bank LC

Eastfield

Peterborough North

Peterborough

New England North

Helpston Jn

Eastfield

New England North

Helpston Jn

Helpston Jn

Peterborough 
North

Peterborough 
North

Werrington Jn

Eastfield

Helpston Jn

Peterborough

Peterborough 
North

Peterborough 
South

Eastfield

Peterborough 
North

P2020/2821940 BETWEEN 0300 SUN TO 0820 SUN 

NO ACCESS TO PLATFORMS 2 AND 3 

NO ACCES TO SPITAL SIDINGS

DOWN TRAINS USING THE DOWN FAST TO 
CROSSOVER VIA P1214APTS INTO PLATFORMS 4 
OR 5 WITH A RM REQUIRED TO ACCESS NENE 
CHS

ACCESS TO PLATFORM 1 AVAILABLE FROM THE 
SOUTH END ONLY. TRAINS TO SHUNT OUT OF 
PLATFORMS 4 OR 5 VIA P1217Apts



5P11 TO CROSSOVER AT THE SOUTH END OF 
PETERBOROUGH STATION

LN101
LN135
LN147
LN170
LN3615

76m20ch and 78m15ch

78m20ch and 81m20ch

76m20ch and 81m43ch

76m62ch and 77m73ch

77m60ch and 78m20ch

77m60ch and 78m20ch

79m34ch and 81m43ch

76m50ch and 78m45ch

Follow-Up Work

Unload Materials

Major Projects

S&C Medium Refurb

Patrolling 

Welding and Grinding

In Connection With 
Engineering Work

Track Maintenance

27/03/21

27/03/21

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594364

W2020/6932779

W2020/6176713

W2020/7314339

W2020/6917908

W2020/7387779

W2020/6932595

W2020/7194228
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EAS_V4_4_2021

0800 Tue

0800 Tue

0830 Tue

0800 Wed

0800 Wed

0830 Wed

1045 Thu

1045 Thu

1045 Thu

30/03/21

30/03/21

30/03/21

31/03/21

31/03/21

31/03/21

01/04/21

01/04/21

01/04/21

1800 Tue

1800 Tue

1800 Tue

1800 Wed

1800 Wed

1800 Wed

1800 Thu

1800 Thu

1800 Thu

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

New England North

Helpston Jn

Helpston Jn

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

P2020/2996849

P2020/2996926

P2020/2996929

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

LN101
LN147

LN101
LN147

LN101
LN147

18m68ch and 20m47ch

18m68ch and 20m47ch

18m68ch and 20m47ch

Major Projects

Major Projects

Major Projects

30/03/21

30/03/21

30/03/21

31/03/21

31/03/21

31/03/21

01/04/21

01/04/21

01/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7399583

W2020/7399584

W2020/7399585
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EAS_V4_4_2021

0800 Fri

0800 Fri

0830 Fri

2305 Fri

2335 Sat

2335 Sat

0830 Sun

0001 Mon

02/04/21

02/04/21

02/04/21

03/04/21

04/04/21

04/04/21

05/04/21

29/03/21

1800 Fri

1800 Fri

1800 Fri

2335 Sat

0830 Sun

0830 Sun

0605 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Up Stamford

Down 
Slow/Stamford

Down 
Slow/Stamford

Down and Up 
Newark

All Lines

All Lines

Down and Up 
Newark

All Lines

New England North

Helpston Jn

Helpston Jn

Newark Crossing

Church Lane LC 
(CCTV) (LN101)

Newark Crossing 
East Jn

Newark Crossing

Arksey LC CCTV

Helpston Jn

New England 
North

New England 
North

Staythorpe 
Crossing LC

Claypole LC 
CCTV

Staythorpe 
Crossing LC

Staythorpe 
Crossing LC

Marshgate Jn

P2020/2996907

P2020/2693563

P2020/2610845

ï¿½ISOLATION TO BE GIVEN UP PRIOR TO THE 
PASSAGE OF 1D25.ï¿½  ï¿½IN THE INSTANCE OF 
PERTURBED WORKING ISOLATION TO BE GIVEN 
UP. ï¿½BETWEEN 08:00 AND 18:00 ALL ELECTRIC 
TRACTION TO TRAVEL OVER THE DOWN FAST 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON CROSSOVERSï¿½.

TAKE POSSESSION AROUND 6G34 AT NN4089 ON
THE DOWN NEWARK



FREIGHT DIVERTED VIA DONCASTER AND 
SCUNTHORPE 



FREIGHT DIVERTED VIA BARROW HILL

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE AVAILABLE AT 
DONCASTER ON THE DOWN LEEDS SLOW FOR 
LNERs 5E29 0002 DON-LDS ECS TO RUN TO 
NEVILLE HILL

LN101
LN147

LN101
LN206
LN210
LN3625
LN730
LN732

LN101
LN600
LN720

18m68ch and 20m47ch

16m30ch and 17m62ch

118m25ch and 119m20ch

119m60ch and 120m67ch

17m54ch and 18m4ch

156m57ch and 157m23ch

Major Projects

C9 Resleeper Reballast - 
Trax

OHL Work

Patrolling 

In Connection With 
Engineering Work

P & D Maintenance

02/04/21

02/04/21

02/04/21

02/04/21

03/04/21

03/04/21

04/04/21

29/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7399586

W2020/6616532

W2021/7087065

W2021/6972070

W2021/6972000

W2020/7273887
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EAS_V4_4_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Thu

0025 Thu

0025 Thu

0025 Thu

2130 Sat

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

01/04/21

01/04/21

01/04/21

01/04/21

28/03/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Thu (5 hrs)

0440 Thu (4 hrs)

0440 Thu (4 hrs)

0440 Thu (4 hrs)

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down and Up 
Main

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Auckley LC

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Park Drain LC

P2020/2696323

P2020/2982219

P2020/2982212

P2020/3003505

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

LN170
LN726

4m0ch and 4m38ch

2m11ch and 3m20ch

4m55ch and 3m20ch

0m0ch and 0m0ch

0m0ch and 0m0ch

109m65ch and 112m20ch

PL Tamping

S&T Maintenance

Track Maintenance

S&T Work

S&T Work

Mechanical Reballast 
(Maintenance Only/Gopher)

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

01/04/21

01/04/21

01/04/21

01/04/21

27/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6951282

W2020/7271732

W2020/7328882

W2020/7368460

W2020/7368430

W2020/7308129
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EAS_V4_4_2021

0015 Fri

0015 Fri

0035 Fri

0035 Fri

0035 Fri

0035 Fri

0035 Fri

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0030 Sun

04/04/21

04/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

28/03/21

0800 Sun

0800 Sun

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Single

All Lines

All Lines

Single

Single

Single

Single

All Lines

Single

All Lines

All Lines

All Lines

All Lines

King Edward Bridge 
North Jn

King Edward Bridge 
South Jn

Newcastle East Jn

Boldon North Jn

Greensfield Jn

Pelaw North Jn

Pelaw South Jn

Benton Crossovers

Greensfield Jn

Metro Centre

Norwood Jn 
(Gateshead)

Newcastle East Jn

Edinburgh SC

King Edward 
Bridge East Jn

Park Lane Jn 
(Gateshead)

Boldon East Jn

Boldon West Jn

High Level Bridge
Jn

Pelaw Metro Jn

Birtley Jn

High Level Bridge
Jn

King Edward 
Bridge South Jn

Low Fell Jn

Park Lane Jn 
(Gateshead)

Edinburgh SC

P2020/2672954

P2020/3027306

HIGH LEVEL BRIDGE TO SUNDERLAND NOT 
AFFECTED 

KEB TO METRO CENTRE NOT AFFECTED 



FREIGHT DIVERTED VIA HLB REVERSE MOVE IN 
NEWCASTLE



DRAX SERVICES TO DIVERT VIA DURHAM COAST


GRAND CENTRAL ECS MOVES DIVERT VIA HIGH 
LEVEL BRIDGE AND A REVERSE AT NEWCASTLE



0035 FRI TO 0510 FRI TRAINS TO?FROM TYNE 
DOCK DIVERT VIA SUNDERLAND

LN600
LN627
LN676
LN682
LN684

LN600
SC147

0m0ch and 0m43ch

0m0ch and 2m26ch

77m45ch and 78m55ch

1m70ch and 2m26ch

0m35ch and 1m5ch

95m10ch and 100m70ch

74m55ch and 77m10ch

98m50ch and 99m10ch

79m30ch and 0m60ch

80m10ch and 0m9ch

78m0ch and 2m0ch

78m0ch and 2m0ch

0m0yds and 0m0yds

C75 S&C - Reballasting

Track Maintenance

PL Stoneblowing

Track Maintenance

C15 Drainage Only

OHL Work

OHL Work (Resilience)

Structures Work

Resignalling Work

Litter / Graffiti Clearance

Track Maintenance

S&T Maintenance

Resignalling Work

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6565609

W2021/7371721

W2021/6953565

W2021/7371862

W2021/7335649

W2020/7393022

W2021/7255224

W2020/7264431

W2021/7302066

W2021/7211126

W2021/6964607

W2021/6964612

W2020/7454362
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EAS_V4_4_2021

2150 Fri

2255 Fri

26/03/21

29/03/21

2255 Fri

0530 Mon

Possession

Possession

Down

All Lines

Low Row LC

Low Row LC

Haltwhistle

Haydon Bridge

P2020/2639209 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HEXHAM AND CARLISLE 
THROUGHOUT



NORTHERN TO TERMINATE/START SERVICES 
FROM NEWCASTLE AT HEXHAM



BETWEEN 2150 FRI AND 2255 FRI

NO DOWN ROUTE AVAILABLE 



50MPH TSR IMPOSED BETWEEN 37M 2CH TO 37M
25 CH. ADDITIONAL [1] REQUIRED UNTIL FRIDAY 
09.04.2021 WEEK 1

LN682
NW9909

35m0ch and 39m50ch

28m32ch and 32m60ch

C14 Rerail Resleep Reball 
Form - Trax

Tamping

26/03/21

26/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6450805

W2020/6633627
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EAS_V4_4_2021

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0740 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0200 Sun

1155 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

1155 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Up Dore Curve 
Down

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down Worksop

Up Worksop

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down and Up 
Main

Dore Station Jn

Dore West Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Chesterfield North
Jn

P2020/2673866 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO CHESTERFIELD TO/FROM HOPE 
VALLEY.



ACCESS TO SHEFFIELD TO/FROM HOPE VALLEY 
MAINTAINED. 



FREIGHT SERVICES VIA CHESTERFIELD TO/FROM
THE HOPE VALLEY DIRECTION DIVERTED VIA 
DIGGLE JN AND HUDDERSFIELD OR HEBDEN 
BRIDGE AND BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



SHUNT SPUR LINE TO BE KEPT CLEAR OF 
STABLED TRAINS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6Y38 
STANDING AT SIGNAL CS4897 ON THE DOWN 
MAIN LINE



TAKE POSSESSION AROUND TRAIN 6Y39 
STANDING AT SIGNAL S44 ON THE UP MAIN LINE


EXTEND POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S150 ON THE UP MAIN LINE


POSSESSION TO BE SHORTENED AROUND TRAIN

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

153m55ch and 154m15ch

149m0ch and 152m40ch

0m60ch and 0m0ch

146m0ch and 162m56ch

146m60ch and 151m45ch

152m40ch and 154m15ch

146m60ch and 147m40ch

153m73ch and 154m20ch

152m0ch and 154m15ch

155m50ch and 158m45ch

157m60ch and 158m45ch

158m50ch and 158m70ch

158m75ch and 160m55ch

158m15ch and 158m45ch

155m40ch and 158m45ch

146m0ch and 146m40ch

Vegetation Clearance

S&T Work

Permanent Way Inspection

Permanent Way Inspection

C20 Reballast ABC - High 
Output

S&T Maintenance

In Connection With 
Engineering Work

Permanent Way Inspection

Tunnel Work

S&C Medium Refurb

Technical Inspection

S&C Grinding Train

Preparatory Work

S&T Maintenance

Move Materials

Survey Work

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7337072

W2020/7392794

W2020/6974850

W2020/6961894

W2020/6162743

W2020/7316681

W2020/7383968

W2020/6962091

W2020/7182945

W2020/7404366

W2020/7317091

W2020/7035923

W2020/7420527

W2020/7317146

W2020/7321894

W2020/7325131

Week 52  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0005 Sun

0005 Sun

28/03/21

28/03/21

0835 Sun

0835 Sun

Possession

Possession

Low Ellers Curve

Down/Up South 
Yorkshire

Potteric Carr Jn

Kirk Sandall Jn

Low Ellers Curve 
Jn

St. Catherine`s Jn

P2020/2673866

P2020/3003565

6U01 STANDING AT SIGNAL S147 ON THE DOWN 
MAIN LINE
TAKE POSSESSION AROUND 6U29 AT D215, UP 
SOUTH YORKSHIRE DOWN.

LN758
LN764

15m38ch and 18m2ch

15m55ch and 16m51ch

Structures Work

PL Stoneblowing

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7307548

W2020/7357431

Week 52  - Continued
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Network Rail
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EAS_V4_4_2021

2155 Mon

2155 Mon

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0505 Tue

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

0005 Tue

0555 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down and Up 
Main

Down Manchester

Up Manchester

Up Heeley loop

Platform 2c

Down Heeley 
Loop

Washer Shunt 
Spur

Down Main

Up Main

Dore Station Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Chesterfield North
Jn

P2020/2668288 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



WASHER SHUNT SPUR TO BE KEPT CLEAR OF 
STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS 



TRAINS TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE



EXTEND POSSESSION AROUND 6U85 STANDING 
AT SIGNAL S55 ON THE DOWN MANCHESTER UP 
LINE



SHORTEN POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S56 ON THE DOWN 
MANCHESTER UP LINE

LN3201
LN804
LN807
LN808
NW9001

147m30ch and 157m63ch

0m60ch and 0m0ch

153m73ch and 154m20ch

156m59ch and 158m28ch

153m73ch and 154m20ch

146m45ch and 152m40ch

0m60ch and 0m0ch

155m0ch and 155m45ch

153m60ch and 155m45ch

153m60ch and 154m75ch

Technical Inspection

Technical Inspection

Technical Inspection

Preparatory Work

Welding and Grinding

C20 Reballast ABC - High 
Output

Welding and Grinding

Mobile Maintenance Train

CWR Stress Management 

Welding and Grinding

29/03/21

29/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7317160

W2020/7317162

W2020/7317164

W2020/6594394

W2020/7317071

W2020/5954790

W2020/7317171

W2020/6936573

W2020/7338988

W2020/7317000
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EAS_V4_4_2021

2155 Tue

2155 Tue

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0505 Wed

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

0005 Wed

0555 Wed

0505 Wed

0505 Wed

0505 Wed

0555 Wed

0505 Wed

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Up Dore Curve 
Down

Down and Up 
Main

Down Manchester

Up Manchester

Up Heeley loop

Platform 2c

Down Heeley 
Loop

Washer Shunt 
Spur

Down and Up 
Main

Dore Station Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Chesterfield North
Jn

P2020/2668290 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



WASHER SHUNT SPUR TO BE KEPT CLEAR OF 
STABLED UNITS 



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS 



TRAINS TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD 



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE



EXTEND POSSESSION AROUND 6U85 STANDING 
AT SIGNAL S55 ON THE DOWN MANCHESTER UP 
LINE



SHORTEN POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S56 ON THE DOWN 
MANCHESTER UP LINE

LN3201
LN804
LN807
LN808
NW9001

153m60ch and 154m75ch

153m73ch and 154m20ch

147m30ch and 157m63ch

146m45ch and 152m40ch

0m60ch and 0m0ch

153m73ch and 154m20ch

0m60ch and 0m0ch

155m0ch and 155m45ch

156m59ch and 158m28ch

153m60ch and 155m45ch

Welding and Grinding

Technical Inspection

Technical Inspection

C20 Reballast ABC - High 
Output

Technical Inspection

Welding and Grinding

Welding and Grinding

Mobile Maintenance Train

Preparatory Work

CWR Stress Management 

30/03/21

30/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7317131

W2020/7317333

W2020/7317336

W2020/5954820

W2020/7317166

W2020/7317219

W2020/7317130

W2020/6936493

W2020/6594395

W2020/7339076
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Network Rail
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EAS_V4_4_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

01/04/21

01/04/21

02/04/21

02/04/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Dore Curve 
Down

Down and Up 
Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668291

P2020/2668292

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S49 ON THE DOWN MAIN 
LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

153m73ch and 154m9ch

146m45ch and 152m40ch

147m20ch and 154m49ch

153m60ch and 154m10ch

153m60ch and 154m49ch

153m73ch and 154m10ch

153m60ch and 154m49ch

147m20ch and 154m49ch

153m60ch and 154m10ch

146m45ch and 152m40ch

S&C Maintenance

C20 Reballast ABC - High 
Output

Technical Inspection

S&C Maintenance

Welding and Grinding

S&C Maintenance

Welding and Grinding

Technical Inspection

S&C Maintenance

C20 Reballast ABC - High 
Output

31/03/21

31/03/21

01/04/21

01/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7339338

W2020/5954821

W2020/7317473

W2020/7339119

W2020/7317225

W2020/7339149

W2020/7317228

W2020/7317437

W2020/7339007

W2020/5954823

Week 52  - Continued

SUPERSEDED B
Y C

PPP



Page         375 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0030 Mon

0030 Mon

2315 Sun

2315 Sun

2315 Sun

2335 Sat

28/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

28/03/21

0815 Sun

0450 Mon

0450 Mon

0415 Mon

0415 Mon

0415 Mon

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down and Up 
Whitehall Curve

All Lines

All Lines

Bradley Jn

Diggle Jn SB

Stalybridge Jn

Leeds West Jn

Whitehall East Jn

Methley Jn

Malton

Diggle Jn SB

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Barton Hill

P2020/2885702

P2020/2974181

P2020/2643136

P2020/3026526

8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO DIVERT VIA 
MORLEY



6D91 TO BE RETIMED

LN860
NW7021

LN860
NW5021
NW7021

LN872

LN880

15m11ch and 27m70ch

25m54ch and 25m67ch

18m60ch and 19m30ch

18m40ch and 22m70ch

0m20ch and 2m8ch

6m0ch and 13m77ch

186m20ch and 190m10ch

187m30ch and 189m0ch

192m20ch and 195m50ch

192m40ch and 195m10ch

186m20ch and 195m50ch

187m60ch and 192m40ch

194m65ch and 195m48ch

194m40ch and 195m50ch

11m55ch and 21m30ch

Survey Work

P-Way Maintenance

Remove Rail Defects

Move Materials

In Connection With 
Engineering Work

Major Projects

S&T Maintenance

Welding and Grinding

Welding and Grinding

S&T Maintenance

Mobile Maintenance Train

Renew Pads / Nylons

C2 Rerail - Both Rails

Manual Correction

Unload Ballast

28/03/21

29/03/21

29/03/21

28/03/21

28/03/21

28/03/21

27/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7312258

W2020/7491604

W2020/7500300

W2020/7387601

W2020/7335842

W2020/7336120

W2020/6934362

W2020/6934386

W2020/6934213

W2020/6934203

W2020/7299726

W2020/7317482

W2020/7480337

W2020/6939449

W2020/7483166

Week 52  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0010 Fri

0010 Fri

0010 Fri

1000 Sun

02/04/21

02/04/21

02/04/21

28/03/21

0520 Fri

0520 Fri

0520 Fri

1730 Sun (8 hrs)

Possession

Possession

Possession

Possession

Single

Down and Up

Down and Up Hull

Single

Selby West Jn

Selby South Jn

Barlby BOCM LC 
(MCB)

Rylstone LC

Canal Jn (LN908 
& LN910)

Henwick Hall LC

Selby West Jn

Skipton Middle Jn

P2020/3041341

P2020/2821962 NO TRAINS TO BE STABLED WITHIIN THE 
QUARRY. POSSESSION CANNOT BE GRANTED 
WITH A TRAIN IN SECTION

LN898
LN908
LN910

LN930

172m60ch and 174m11ch

221m60ch and 6m50ch

Unload S&C Materials

Ballast Replenishment

02/04/21

02/04/21

02/04/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7501042

W2020/6939264
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

1Week
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

04/04/21

09/04/21

03/04/21

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

09/04/21

05/04/21

05/04/21

06/04/21

06/04/21

07/04/21

07/04/21

0200 Sun

2359 Fri

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Wed

0445 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

North London 
Incline

Down and Up 
Canal Tunnel

Down Goods

Up Slow No.2

All Lines

Platforms 7, 8, 9, 
10 and 11

ECML Connect 
Line

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Holloway

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Finsbury Park

Kings Cross Station

York Way North Jn

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Camden Road 
Central Jn

Canal Tunnels Jn

Holloway

Kings Cross 
Station

Route Boundary 
LNE Route - HS1 
/ CTRL
Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

P2021/2892042 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 1 TO 6 THROUGHOUT 

TRAINS TO BE REPLATFORMED AS NECESSARY 


BETWEEN 0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE AT FINSBURY PARK



BETWEEN 0145 TO 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN KINGS CROSS STATION

EA1320
LN101
LN115
LN3214

0m0ch and 0m45ch

0m0ch and 0m45ch

0m0ch and 0m45ch

0m0ch and 2m14ch

0m0ch and 2m14ch

0m0ch and 1m30ch

0m0ch and 1m32ch

0m19ch and 0m40ch

0m0ch and 1m52ch

0m0ch and 0m45ch

0m0ch and 2m14ch

1m45ch and 2m0ch

0m0ch and 0m22ch

0m0ch and 2m14ch

0m21ch and 1m13ch

0m0ch and 2m20ch

Technical Inspection

Technical Inspection

Technical Inspection

Track Maintenance

Technical Inspection

Patrolling 

OHL Work

Permanent Way Inspection

S&T Work

Technical Inspection

Rail Testing and Lubrication

Remove Rail Defects

Litter / Graffiti Clearance

Major Projects

Vegetation Clearance

Technical Inspection

03/04/21

03/04/21

03/04/21

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

06/04/21

06/04/21

07/04/21

07/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7369338

W2021/7369436

W2021/7369437

W2021/6226463

W2021/6943224

W2021/7295954

W2021/6968838

W2021/7480031

W2021/7319148

W2021/7369329

W2021/6943225

W2021/7475595

W2021/7139239

W2021/7138014

W2021/7221768

W2021/7368998
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Network Rail
LNE Route
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EAS_V4_4_2021

0145 Thu

0145 Thu

0145 Fri

0145 Fri

08/04/21

08/04/21

09/04/21

09/04/21

0445 Thu

0445 Thu

0445 Fri

0445 Fri

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

P2021/2892042 08/04/21

08/04/21

09/04/21

09/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V4_4_2021

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0155 Sun

0155 Sun

0430 Mon

0430 Mon

04/04/21

04/04/21

06/04/21

06/04/21

05/04/21

05/04/21

06/04/21

06/04/21

0155 Sun

0155 Sun

0430 Tue

0430 Tue

0430 Mon

0430 Mon

0430 Tue

0430 Tue

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Hertford/Up 
Slow No.2 
(Platform 1)
Down Hertford

Avoiding Line

Reversing Siding

Up Hertford/Up 
Slow No.2 
(Platform 1)
Down Hertford

Up Hertford/Up 
Slow No.2 
(Platform 1)
Down Hertford

Wood Green South 
Jn

Gordon Hill

Bounds Green T 
and RSMD

Bowes Park

Wood Green South 
Jn

Hertford North

Wood Green South 
Jn

Gordon Hill

Gordon Hill

Wood Green 
South Jn

Bounds Green T 
and RSMD

Bowes Park

Hertford North

Wood Green 
South Jn

Gordon Hill

Wood Green 
South Jn

P2021/2622403 HERTFORD SERVICES DIVERTED VIA 
ECML/WELWYN GARDEN CITY



TRAINS UNABLE TO CALL AT PLATFORM 1 
ALEXANDRA PALACE



BETWEEN 0130 SAT TO 0155 SUN RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ALEXANDRA PALACE AND GORDON 
HILL



GTR SERVICES TO RUN GORDON HILL TO 
STEVENAGE



BETWEEN 0155 SUN TO 0430 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
HERTFORD NORTH



POSSESSION EXTENSION TO HERTFORD NORTH 
TO BE TAKEN AFTER LAST GTR TRAIN ARRIVES 
INTO HERTFORD NORTH UP SIDINGS



BETWEEN 0700 SUN TO 0430 MON GTR 
SERVICES TO RUN STEVENAGE TO HERTFORD 
NORTH



BETWEEN 0430 MON TO 0430 TUE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
GORDON HILL



GTR SERVICES TO RUN GORDON HILL TO 
STEVENAGE



NO TRAINS TO BE STABLED IN BOWES PARK 
REVERSING SIDING



BOUNDS GREEN AVOIDING LINE BLOCKED AT 
THE NORTH END FROM HAND POINTS 2 (NORTH 
END OF NO.10 ROAD) TO BUFFERS. 
ACCESS/EGRESS AVAILABLE TO/FROM ROADS 3 
TO 8, MAINTENANCE SERVICING SHED AND 
REPAIR SHED FROM THE SOUTH ONLY



LNER AND FHT ECS MOVES REVERSE AT NEW 
BARNET AND CROSS OVER FROM THE DOWN 
SIDE TO THE UP SIDE

LN101
LN120

5m20ch and 12m0ch

6m34ch and 6m65ch

11m30ch and 13m60ch

13m65ch and 16m60ch

5m20ch and 12m0ch

4m77ch and 5m64ch

13m30ch and 13m60ch

5m14ch and 5m60ch

7m15ch and 8m35ch

5m12ch and 7m10ch

Technical Inspection

S&T Work

Follow Up Tamping

Patrolling 

Technical Inspection

Follow Up Tamping

Remove Rail Defects

Remove Rail Defects

OHL Renewals Work

C70 S&C - Complete 
Renewal 113A

03/04/21

03/04/21

03/04/21

03/04/21

04/04/21

04/04/21

05/04/21

05/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7369173

W2021/7422226

W2021/6880975

W2021/6943272

W2021/7369122

W2021/7471975

W2021/7475531

W2021/7488567

W2021/7382634

W2021/6388922
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EAS_V4_4_2021

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

2305 Fri

2335 Sat

2335 Sat

0830 Sun

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

03/04/21

04/04/21

04/04/21

05/04/21

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

2335 Sat

0830 Sun

0830 Sun

0605 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast

Down and Up 
Newark

All Lines

All Lines

Down and Up 
Newark

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Newark Crossing

Church Lane LC 
(CCTV) (LN101)

Newark Crossing 
East Jn

Newark Crossing

Connington South

Peterborough 
South

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Connington South

Peterborough 
South

Staythorpe 
Crossing LC

Claypole LC 
CCTV

Staythorpe 
Crossing LC

Staythorpe 
Crossing LC

P2021/2570302

P2020/2693563

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT TO DIVERT VIA CAMBRIDGE OR MML

TAKE POSSESSION AROUND 6G34 AT NN4089 ON
THE DOWN NEWARK



FREIGHT DIVERTED VIA DONCASTER AND 
SCUNTHORPE 



FREIGHT DIVERTED VIA BARROW HILL

LN101

LN101
LN206
LN210
LN3625
LN730
LN732

60m12ch and 75m55ch

60m12ch and 75m55ch

74m60ch and 75m20ch

16m30ch and 17m62ch

118m25ch and 119m20ch

119m60ch and 120m67ch

17m54ch and 18m4ch

Track Maintenance

PL Tamping

Rail Testing and Lubrication

C9 Resleeper Reballast - 
Trax

OHL Work

Patrolling 

In Connection With 
Engineering Work

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

02/04/21

03/04/21

03/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6943236

W2021/6943082

W2021/7426164

W2020/6616532

W2021/7087065

W2021/6972070

W2021/6972000
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EAS_V4_4_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0145 Sun

0030 Thu

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

04/04/21

08/04/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0630 Sun

0545 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
+Detonators

Possession

Down and Up 
North London

North London 
Incline

Up North London 
Reversible
Down North 
London Relief
Up & Down 
Canonbury

Down and Up 
North London

Graham Road 
Curve

Up North 
London/Down 
North London 
(Westbound)
Up North 
London/Down 
North London 
(Eastbound)

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Graham Road 
Curve

Down and Up 
North London

Down and Up 
Royston

Plats 1,3,4 and 5

Down Fast

Up Fast

Lea Jn

Copenhagen Jn

Caledonian Road 
and Barnsbury

Canonbury West Jn

Camden Road West 
Jn

Reading Lane Jn

Caledonian Road 
and Barnsbury

Hackney Wick

Highbury and 
Islington

Highbury Vale Jn

Reading Lane Jn

Channelsea North 
Jn

Royston

York

Caledonian Road 
and Barnsbury

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury 
Tunnel

Gospel Oak

Navarino Road Jn

Primrose Hill 
(closed) site of

Camden Road 
East Jn

Canonbury West 
Jn

Navarino Road Jn

Hackney Wick

Shepreth Branch 
Jn

York

P2021/3011222

P2021/2696324

P2021/3009848

P2021/3046961

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

MANAGED ON NIGHT BY CONTROL

EA1310
EA1320
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

EA1230
LN125

LN600
LN880

4m0ch and 1m32ch

0m30ch and 4m48ch

3m70ch and 3m5ch

0m68ch and 3m5ch

4m0ch and 2m11ch

0m68ch and 3m70ch

4m55ch and 3m0ch

4m55ch and 4m38ch

2m10ch and 2m71ch

1m55ch and 2m70ch

49m26ch and 49m60ch

188m12ch and 0m37ch

Structures Work

S&T Points

Patrolling 

Structures Work

Structures Work

Patrolling 

Track Maintenance

S&T Points

OHL Work (Maintenance)

S&T Maintenance

Remove Rail Defects

Remove Rail Defects

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

04/04/21

08/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7420642

W2021/7152721

W2021/7247529

W2021/7389105

W2021/7422680

W2021/7247733

W2021/7286181

W2021/7153526

W2021/7433566

W2021/7349572

W2021/7349271

W2021/7486019
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0030 Fri

0015 Fri

0015 Fri

0035 Fri

0035 Fri

0035 Fri

0035 Fri

0035 Fri

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

09/04/21

04/04/21

04/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

0545 Fri

0800 Sun

0800 Sun

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0510 Fri

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Plats 1,3,4 and 5

Down Fast

Up Fast

Single

All Lines

All Lines

Single

Single

Single

Single

All Lines

Single

All Lines

All Lines

All Lines

York

King Edward Bridge 
North Jn

King Edward Bridge 
South Jn

Newcastle East Jn

Boldon North Jn

Greensfield Jn

Pelaw North Jn

Pelaw South Jn

Benton Crossovers

Greensfield Jn

Metro Centre

Norwood Jn 
(Gateshead)

Newcastle East Jn

York

King Edward 
Bridge East Jn

Park Lane Jn 
(Gateshead)

Boldon East Jn

Boldon West Jn

High Level Bridge
Jn

Pelaw Metro Jn

Birtley Jn

High Level Bridge
Jn

King Edward 
Bridge South Jn

Low Fell Jn

Park Lane Jn 
(Gateshead)

P2021/3046981

P2020/2672954

MANAGED ON NIGHT BY CONTROL

HIGH LEVEL BRIDGE TO SUNDERLAND NOT 
AFFECTED 

KEB TO METRO CENTRE NOT AFFECTED 



FREIGHT DIVERTED VIA HLB REVERSE MOVE IN 
NEWCASTLE



DRAX SERVICES TO DIVERT VIA DURHAM COAST


GRAND CENTRAL ECS MOVES DIVERT VIA HIGH 
LEVEL BRIDGE AND A REVERSE AT NEWCASTLE



0035 FRI TO 0510 FRI TRAINS TO?FROM TYNE 
DOCK DIVERT VIA SUNDERLAND

LN600
LN880

LN600
LN627
LN676
LN682
LN684

188m12ch and 0m37ch

0m0ch and 0m43ch

0m0ch and 2m26ch

77m45ch and 78m55ch

1m70ch and 2m26ch

0m35ch and 1m5ch

95m10ch and 100m70ch

74m55ch and 77m10ch

98m50ch and 99m10ch

79m30ch and 0m60ch

80m10ch and 0m9ch

78m0ch and 2m0ch

78m0ch and 2m0ch

Remove Rail Defects

C75 S&C - Reballasting

Track Maintenance

PL Stoneblowing

Track Maintenance

C15 Drainage Only

OHL Work

OHL Work (Resilience)

Structures Work

Resignalling Work

Litter / Graffiti Clearance

Track Maintenance

S&T Maintenance

09/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7485846

W2020/6565609

W2021/7371721

W2021/6953565

W2021/7371862

W2021/7335649

W2020/7393022

W2021/7255224

W2020/7264431

W2021/7302066

W2021/7211126

W2021/6964607

W2021/6964612
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EAS_V4_4_2021

2150 Tue

2250 Tue

2250 Tue

2255 Tue

2340 Tue

0300 Wed

0530 Wed

06/04/21

06/04/21

07/04/21

07/04/21

07/04/21

07/04/21

07/04/21

2245 Tue (8 hrs)

2305 Tue (8 hrs)

0650 Wed (8 hrs)

0530 Wed (8 hrs)

0215 Wed (8 hrs)

0430 Wed (8 hrs)

0600 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up

Up

Down

All Lines

Up

Up

Up

Regional Boundary 
(SC147 54m 
1100yds)

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Regional Boundary 
(SC147 54m 
1100yds)

Regional Boundary 
(SC147 54m 
1100yds)

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Reston GSP

Reston GSP

Reston GSP

P2021/2674832 SINGLE LINE WORKING APPLIES OVER THE UP 
ECML BETWEEN BERWICK-UPON-TWEED AND 
RESTON GSP



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC



LNER: PROTECTION ZONE AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF LNEW 1S31 AND 
GIVEN UP FOR THE PASSAGE OF 1E01.

LN600
SC147

53m1600yds and 
47m1123yds

C24 Rerail Resleeper - High 
Output

06/04/21

06/04/21

06/04/21

06/04/21

06/04/21

07/04/21

07/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6954243

Week 1  - Continued

SUPERSEDED B
Y C

PPP



Page         386 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2150 Wed

2250 Wed

2250 Wed

2255 Wed

2340 Wed

0300 Thu

0530 Thu

07/04/21

07/04/21

08/04/21

08/04/21

08/04/21

08/04/21

08/04/21

2245 Wed (8 hrs)

2305 Wed (8 hrs)

0650 Thu (8 hrs)

0530 Thu (8 hrs)

0215 Thu (8 hrs)

0430 Thu (8 hrs)

0600 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up

Up

Down

All Lines

Up

Up

Up

Regional Boundary 
(SC147 54m 
1100yds)

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Regional Boundary 
(SC147 54m 
1100yds)

Regional Boundary 
(SC147 54m 
1100yds)

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Reston GSP

Reston GSP

Reston GSP

P2021/2674833 SINGLE LINE WORKING APPLIES OVER THE UP 
ECML BETWEEN BERWICK-UPON-TWEED AND 
RESTON GSP



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC



LNER: PROTECTION ZONE AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF LNEW 1S31 AND 
GIVEN UP FOR THE PASSAGE OF 1E01.

LN600
SC147

53m1600yds and 
47m1123yds

C24 Rerail Resleeper - High 
Output

07/04/21

07/04/21

07/04/21

07/04/21

07/04/21

08/04/21

08/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6954256
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0740 Sun

06/04/21

04/04/21

06/04/21

06/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

06/04/21

0300 Tue

0030 Sun

0300 Tue

0300 Tue

0740 Sun

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up East Slow 
Down

Down Main

Up Main

Platform 3

Platform 4

Down Worksop

Up Worksop

Up West Slow 
Down

Down Main

Up Main

Up Heeley loop

Down Main

Up Main

Platform 2c

Platform 5

Platform 6

Platform 8

Washer Shunt 
Spur
Platform 1

Down Through

Platform 2

Platform 7

Down Heeley 
Loop

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Up Main

Down Main

Brightside Station Jn

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Wincobank Jn

Holmes Jn LC CCTV

Heeley

Holmes Jn LC CCTV

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Brightside Station Jn

Mill Race Jn

Sheffield North Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Brightside Station 
Jn

Sheffield North Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Sheffield North Jn

P2021/2753162 0200 SAT TO 0300 TUE

NO THROUGH ROUTE AVAILABLE AT SHEFFIELD



TRAINS TO TERMINATE AT SHEFFIELD STATION 
TO/FROM THE SOUTH AND AT MEADOWHALL 
TO/FROM THE NORTH (MAIN LINE TERMINATORS 
TO REVERSE AT BRIGHTSIDE).  RAIL 
REPLACEMENT BUS SERVICE TO OPERATE. 



SHEFFIELD PLATFORMING

TPE TO USE PLATFORM 8 AND DWELL IN HEEELY 
LOOP TO PICK UP WTT PATHS

NORTHERN MANCHESTER PICCADILLY SERVICE 
TO USE PLATFORM 5 

NORTHERN NOTTINGHAM/SHEFFIELD SERVICE 
TO USE PLATFORM 7 

XC TO USE PLATFORM 1 

EMR ST PANCRAS SERVICE TO USE PLATFORM 2
EMR NORWICH/LIVERPOOL SERVICE TO USE 
PLATFORM 2 

EMR LIVERPOOL/NORWICH SERVICE TPO USE 
PLATFORM 5



XC TO TERMINATE AT SHEFFIELD TO/FROM THE 
SOUTH, AND WAKEFIELD WESTGATE TO/FROM 
THE NORTH. THROUGH PLATFORM REQUIRED AT
SHEFFIELD FOR REVERSALS



TPE TO RUN MANCHESTER AIRPORT TO 
SHEFFIELD AND CLEETHORPES TO DONCASTER. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DONCASTER



DIVERSION VIA BARROW HILL AND 
MASBOROUGH AVAILABLE 



PLATFORMS 3&4 TO BE KEPT CLEAR OF 
STABLED NORTHERN UNITS 



NORTHERN TO STABLE IN PLATFORM 6 
THROUGHOUT THE POSSESSION. 



MOVEMENTS FROM THE DOWN HEELEY LOOP 
LINE INTO PLATFORM 6 WILL BE CONTROLLED 
VIA S91 GROUND POSITION LIGHT



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME. 



0030 SUN TO 0740 SUN 


LN3201
LN736
LN804
LN868 158m55ch and 160m55ch

41m72ch and 158m77ch

156m50ch and 158m50ch

158m15ch and 158m50ch

156m49ch and 162m56ch

161m22ch and 161m60ch

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

Unload CWR

S&T Maintenance

Permanent Way Inspection

S&T Points

03/04/21

03/04/21

03/04/21

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7000269

W2021/7000273

W2021/6594378

W2021/6999468

W2021/6961895

W2021/6980750
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2330 Sat

0025 Tue

0025 Tue

0025 Tue

04/04/21

06/04/21

06/04/21

06/04/21

0900 Sun

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Tue (5 hrs)

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down and Up 
Main

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

Thorne Jn

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Gunhouse Jn

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

P2021/2753162

P2021/3011702

P2021/2682448

NO BOOKED TRAFFIC NORTH OF SHEFFIELD 
STATION



0030 SUN TO 0200 SUN 

NORTHERN SHUNT MOVES TO BE CARRIED OUT 
AT THE SOUTH END OF THE STATION



0200 SUN TO 0740 SUN

NO NORTHERN MOVEMENTS TO TAKE PLACE 
WITHIN THE STATION LIMITS



NO ACCESS/EGRESS FROM/TO BRITISH STEEL 
STOCKSBRIDGE WORKS THROUGHOUT. 



NO ACCESS /EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0030 SUN AND 0740 
SUN.  ACCESS ONLY FROM THE NORTH AT ALL 
OTHER TIMES.



TAKE POSSESSION AROUND TRAIN 6T53 
STANDING AT SIGNAL S156 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6T54 
STANDING AT SIGNAL S164 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6T55 
STANDING AT SIGNAL S162 ON THE UP EAST 
SLOW DOWN LINE



EXTEND POSSESSION AROUND TRAIN 6C87 
STANDING AT SIGNAL S79 ON THE DOWN MAIN 
LINE

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

LN752

LN836

18m0ch and 14m55ch

179m70ch and 183m34ch

Move Materials

Preparatory Work

03/04/21

06/04/21

06/04/21

06/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7368708

W2021/6594431

Week 1  - Continued
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0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0010 Sun

0015 Sun

0015 Sun

0030 Mon

0030 Mon

07/04/21

07/04/21

07/04/21

08/04/21

08/04/21

08/04/21

09/04/21

09/04/21

04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0800 Sun

0815 Sun

0815 Sun

0450 Mon

0450 Mon

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

Down Doncaster

Up Doncaster

Single

Down and Up 
Normanton

Up Branch Down

Down Main

Up Main

All Lines

All Lines

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Copley Hill West Jn

Copley Hill East Jn

Milford Jn (North 
Yorks)

Lockwood

Bradley Jn

Diggle Jn SB

Stalybridge Jn

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

Balne Lane

Copley Hill West 
Jn

Castleford

Huddersfield

Marsden

Ashton Moss 
North Jn

Guide Bridge 
West Jn

P2021/2682456

P2021/2682457

P2021/2682458

P2021/3019794

P2021/2885703

P2021/2984729

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

LN836

LN836

LN836

LN854

LN860
LN862
NW7021

LN860
NW5021
NW7021

179m70ch and 183m34ch

179m70ch and 183m34ch

179m70ch and 183m34ch

15m51ch and 20m50ch

0m2ch and 1m0ch

18m60ch and 27m70ch

20m25ch and 22m70ch

6m0ch and 13m77ch

0m20ch and 2m8ch

Preparatory Work

Preparatory Work

Preparatory Work

Dig Trial Holes

In Connection With 
Engineering Work

Survey Work

P-Way Maintenance

Major Projects

In Connection With 
Engineering Work

07/04/21

07/04/21

07/04/21

08/04/21

08/04/21

08/04/21

09/04/21

09/04/21

04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594432

W2021/6594433

W2021/6594434

W2021/7408584

W2021/7126902

W2021/7126953

W2021/7389844

W2021/7351396

W2021/7351400
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Location from
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Location to
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Network Rail
LNE Route
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Version 4.4
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0001 Sat

0001 Sat

0145 Sat

0145 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/04/21

16/04/21

10/04/21

10/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0200 Sun

2359 Fri

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Up Fast/No.2 Fast

No.1 Fast/Down 
Fast
Platforms 1 to 6

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Up & Down 
Canonbury/ Down 
Canonbury
North London 
Incline

Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Up Slow No.2

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
Platforms 7, 8, 9, 
10 and 11

All Lines

Down and Up

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Holloway

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Finsbury Park

Camden Road 
Central Jn

Highbury Vale Jn

Hornsey

Harringay Jn

Wood Green South 
Jn

Hornsey

Kings Cross Station

Wood Green North 
Jn

Finsbury Park

Canal Tunnels Jn

Ferme Park RS

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Canonbury 
Tunnel

Copenhagen Jn

Finsbury Park

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross 
Station

Moorgate

Canal Tunnels Jn

Ferme Park RS

Kings Cross

P2021/2891965 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 1 TO 6 THROUGHOUT 
TRAINS TO BE REPLATFORMED AS NECESSARY



BETWEEN 0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE AT NEW BARNET



BETWEEN 0200 AND 0800 SUN PANTOGRAPHS 
TO BE LOWERED IN FERME PARK CARRIAGE 
SIDINGS



BETWEEN 0145 TO 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS DURING ISOLATION 
TIMES

LN101
LN105
LN110
LN115
LN165

1m60ch and 2m60ch

0m0ch and 4m65ch

4m7ch and 4m68ch

0m0ch and 0m22ch

4m6ch and 4m15ch

1m58ch and 4m78ch

0m0ch and 1m53ch

1m58ch and 2m57ch

2m30ch and 3m30ch

0m0ch and 1m48ch

5m5ch and 3m15ch

0m0ch and 2m20ch

3m20ch and 4m19ch

2m40ch and 4m50ch

3m10ch and 3m40ch

2m61ch and 2m50ch

0m0ch and 1m53ch

Survey Work

Technical Inspection

S&T Work

Litter / Graffiti Clearance

Drainage Work

Track Maintenance

Major Projects

OHL Projects (PSU)

Resignalling Work

Structures Examination

Weld Inspections

Technical Inspection

S&T Work

Major Projects

Remove Rail Defects

Survey Work

S&T Work

10/04/21

10/04/21

10/04/21

10/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7498215

W2020/7158348

W2021/7324927

W2021/7139241

W2021/7340625

W2021/6222590

W2021/7138495

W2021/7398741

W2021/7379238

W2021/7277273

W2021/6982072

W2021/7452645

W2021/6956073

W2021/7471111

W2021/7334247

W2021/7470120

W2021/7324872
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0845 Sun

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Fri

0145 Fri

2100 Sun

2100 Sun

2100 Sun

0100 Mon

0100 Mon

16/04/21

12/04/21

12/04/21

13/04/21

13/04/21

14/04/21

14/04/21

15/04/21

15/04/21

16/04/21

16/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

2359 Fri

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Up 
Canonbury/Single

Down Canonbury

Down Goods

Platform 8 (Down 
Moorgate)

Down & Up 
Moorgate

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Canonbury West Jn

Finsbury Park

Finsbury Park

Finsbury Park

Finsbury Park

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Moorgate

P2021/2891965

P2021/2570353 FREIGHT DIVERTED VIA INCLINE OR RETIME



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE



2100 SUN TO 0500 MON - NOT TO PASS K391 
WITHOUT SIGNALLERS PERMISSION



0100 MON TO 0500 MON - NOT TO PASS K397 
WITHOUT SIGNALLERS PERMISSION

LN101
LN105
LN110

1m7ch and 1m53ch

2m20ch and 4m0ch

2m61ch and 3m37ch

0m0ch and 4m19ch

2m52ch and 3m10ch

0m0ch and 4m75ch

0m0ch and 3m25ch

0m0ch and 1m30ch

3m30ch and 4m13ch

0m0ch and 4m75ch

0m0ch and 2m26ch

2m5ch and 2m30ch

2m0ch and 2m48ch

2m25ch and 2m46ch

0m0ch and 3m25ch

OHL Projects (PSU)

Vegetation Clearance

Survey Work

Tunnel Work

Drainage Work

Drainage Inspection

Major Projects

Patrolling 

Structures Work

Rail Testing and Lubrication

Survey Work

Track Maintenance

S&T Work

Technical Inspection

Tunnel Work

11/04/21

12/04/21

12/04/21

13/04/21

13/04/21

14/04/21

14/04/21

15/04/21

15/04/21

16/04/21

16/04/21

11/04/21

11/04/21

11/04/21

12/04/21

12/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7396818

W2021/6968929

W2021/7501119

W2021/7109248

W2021/7339693

W2021/7282604

W2021/6990201

W2021/7304905

W2021/7170164

W2021/7452640

W2021/7332876

W2021/6222580

W2021/7325018

W2021/7370647

W2021/7109260
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0210 Sun

0210 Sun

0210 Sun

0210 Sun

12/04/21

12/04/21

12/04/21

12/04/21

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Sidings 
Possession

Reversing Siding

Up Hertford

Down Hertford

Avoiding Line

Bowes Park

Wood Green North 
Jn

Gordon Hill

Bounds Green T 
and RSMD

Bowes Park

Gordon Hill

Wood Green 
South Jn

Bounds Green T 
and RSMD

P2021/2622465 HERTFORD SERVICES DIVERTED VIA ECML/WGC 


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
GORDON HILL VIA HERTFORD NORTH 



ACCESS TO BOUNDS GREEN FROM THE SOUTH 
ONLY

REVERSING SIDING TO BE CLEAR OF STABLED 
UNITS



LNER AND FHT ECS MOVES REVERSE AT NEW 
BARNET AND CROSS OVER FROM THE DOWN 
SIDE TO THE UP SIDE



BOUNDS GREEN AVOIDING LINE BLOCKED AT 
THE NORTH END FROM HAND POINTS 2 (NORTH 
END OF NO.10 ROAD) TO BUFFERS. 
ACCESS/EGRESS AVAILABLE TO/FROM ROADS 3 
TO 8, MAINTENANCE SERVICING SHED AND 
REPAIR SHED FROM THE SOUTH ONLY

LN101
LN120

4m72ch and 5m10ch

4m72ch and 7m10ch

P-Way Maintenance

Follow Up Tamping

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7568718

W2021/6388960
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2215 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0630 Sun

0740 Sun

10/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

12/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

2300 Sat

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0120 Sun

0740 Sun

0400 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0830 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Stamford

Down 
Slow/Stamford
Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)

March 
Independent
Two Way Goods 
Line
Down March

Up March

Up Fast

Up Slow

Down Fast

Down Spalding

Up Spalding

Up Slow

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Up Fast

Shunt Line

Virtual Quarry Line
1
Virtual Quarry Line
2
Down 
Slow/Stamford
Down Fast

Up Stamford

Up Slow

Up Fast

Helpston Jn

Helpston Jn

Peterborough South

Peterborough

Crescent Jn

Helpston Jn

Helpston Jn

Folly Bank LC

Peterborough 
Station

New England North

Helpston Jn

Eastfield

New England North

Helpston Jn

Peterborough 
North

Fletton Jn

Helpston Jn

Peterborough

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Werrington Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Eastfield

Eastfield

Peterborough 
North

P2021/2620337 NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
2300 SAT TO 0740 SUN OR SPITAL SIDINGS 0120 
SUN TO 0740 SUN 



GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



OLE TO REMAIN LIVE IN PLATFORMS 1 & 2 
THROUGHOUT



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14 ON SUNDAY MORNING



0001 MON TO 0400 MON ECS FROM NENE CHS 
TO CROSSOVER AT SOUTH END OR REVERSE 
VIA EASTFIELD



POSSESSION EXTENSION ON MONDAY TO BE 
TAKEN AFTER PASSAGE OF 1S25 AND BE GIVEN 
UP FOR THE PASSAGE OF 1M11



BETWEEN 2215 SAT TO 2300 SAT - NOT TO PASS 
P470 WITHOUT SIGNALLER PERMISSION



BETWEEN 0900 SUN TO 0001 MON - NOT TO PASS
P862 WITHOUT SIGNALLERS POSSESSION

LN101
LN147
LN170
LN3615 79m0ch and 80m0ch

77m0ch and 85m5ch

75m5ch and 76m74ch

77m60ch and 81m40ch

77m0ch and 85m5ch

79m34ch and 81m43ch

20m27ch and 17m27ch

77m60ch and 78m20ch

79m20ch and 79m60ch

75m5ch and 76m50ch

76m20ch and 76m74ch

S&C Unit Renewal 
(Maintenance Only)

Welding and Grinding

Welding and Grinding

Major Projects

Major Projects

In Connection With 
Engineering Work

Unload Materials

Patrolling 

Technical Inspection

Vegetation Clearance

Survey Work

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7490196

W2021/6955942

W2021/7369343

W2021/6177310

W2021/6357172

W2021/6988651

W2021/6988656

W2021/6956079

W2021/6956046

W2021/6968970

W2021/7453772
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0001 Mon

0001 Mon

0001 Mon

2320 Sat

2320 Sat

12/04/21

12/04/21

12/04/21

11/04/21

11/04/21

0400 Mon

0400 Mon

0400 Mon

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down 
Slow/Stamford
Up Stamford

Up Fast

Up Slow

Down Fast

All Lines

Up Sidings

Stoke

Helpston Jn

Stoke

Claypole LC CCTV

Grantham

Helpston Jn

Peterborough 
North

Grantham South 
Jn

Grantham

P2021/2620337

P2021/2995482 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D34

LN101
LN195

114m20ch and 115m35ch

106m30ch and 111m0ch

106m30ch and 107m57ch

105m7ch and 105m19ch

Crossing Welding

C15 Drainage Only

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Work

12/04/21

12/04/21

12/04/21

10/04/21

10/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7567127

W2021/7335180

W2021/7353187

W2021/7212461
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SUPERSEDED B
Y C

PPP



Page         397 Electronic Copy - Uncontrolled when printed

Network Rail
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EAS_V4_4_2021

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down Slow/Down 
Leeds Slow 
(Platform 4)
Two Way Goods 
No.2/Down Leeds 
Goods
Down and Up 
Leeds

Up Slow

All Lines

Down & Up 
Lincoln Flyovers

Single

Up Goods No.2

Up Goods No.3

Up Loversall 
Curve

All Lines

Down/Up West 
Slow

All Lines

Down and Up 
Thorne

Up Goods/Up 
Goods No.1
Transfer Line

All Lines

Nos.1 and 2 and 3
and 4 Reception 
Sidings
Back Road

Arksey LC CCTV

Marshgate Jn

Marshgate Jn

Carcroft Jn

Doncaster North Jn

Arksey LC CCTV

Decoy North Jn

Black Carr Jn

Potteric Carr Jn

Loversall Jn

Hexthorpe Jn

Flyover West Jn

Carcroft Jn

Marshgate Jn

Potteric Carr Jn

Denaby LC (CCTV)

Decoy North Jn

Doncaster

Doncaster North 
Jn

Marshgate Jn

Bawtry 
Crossovers GSP

Bessacarr Halt 
LC

Bessacarr Jn

Carr

Flyover East Jn

Hexthorpe Jn

Loversall Carr Jn

Marshgate Jn

Sand Bank Jn

South Yorkshire 
Jn

Decoy South Jn

P2021/2843342 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 

1N34 



XC PLY-EDB SERVICES TO DIVERT VIA 
MOORTHORPE, 

NOT CALLING AT DONCASTER THROUGH TO 0400
MON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 

BETWEEN DONCASTER AND LEEDS 
THROUGHOUT 



BETWEEN 2240 SAT TO 0015 SUN AND BETWEEN 
0800 

SUN TO 0400 MON

DOWN ECML SERVICES TO TRAVEL OVER THE 
DOWN SLOW INTO PLATFORMS 5 OR 8 

ACCESS/EGRESS TO THE THORNE LINES 
AVAILABLE VIA UP SLOW LINE FOR DIESEL 
TRAINS ONLY 

AN OLE LIVE/SIGNALLED ROUTE TO BE 
AVAILABLE AFTER 0925 FOR TRAINS TO RUN ON 
THE ECML 



BETWEEN 2240 SAT TO 0015 SUN AND 0925 SUN 
TO 0400 MON 

NO ACCESS/EGRESS TO/FROM THE LEEDS LINES


LNER LEEDS SERVICES DIVERTED VIA 
HAMBLETON UNTIL 0400 MON

GC TO RETIME 1A81 LATER AND TO DIVERT 
AFFECTED SERVICES VIA ASKERN

MUST ALLOW GC 1D95 TO PASS AS PER WTT TO 
AVOID HITTING S4 &S5 POSSESSIONS BETWEEN 
GREETLAND JN AND BRADFORD INTERCHANGE 
DB CARGO TO DIVERT SERVICES VIA KIRK 
SANDALL JN



NO TRAINS TO BE STABLED IN PLATFORMS 
1,2,3,4,6 AND 7



TAKE POSSESSION AROUND 6Y33 AT D301 ON 
THE DOWN LEEDS

TAKE POSSESSION AROUND 6G02 AT D314 ON 
THE UP LEEDS

LN101
LN150
LN155
LN160
LN170
LN220
LN230
LN235
LN240
LN600
LN720
LN722
LN726
LN748
LN752
LN762
LN766
LN826
LN832
LN836
LN846

22m57ch and 18m15ch

156m61ch and 157m12ch

153m0ch and 156m52ch

155m40ch and 156m20ch

116m65ch and 117m46ch

155m32ch and 156m0ch

154m70ch and 156m24ch

156m28ch and 156m54ch

116m65ch and 117m46ch

22m0ch and 20m60ch

116m25ch and 117m46ch

148m11ch and 157m25ch

155m33ch and 156m45ch

150m23ch and 155m40ch

21m40ch and 20m20ch

S&T Work

Structures Work

Weld Inspections

S&C Unit Renewal 
(Maintenance Only)

S&C Unit Renewal 
(Maintenance Only)

Welding and Grinding

Development Walkout

Patrolling 

Permanent Way Inspection

Drainage Work

S&T Renewal

ES Duties Only

Technical Inspection

Vegetation Clearance (Non-
Flail)

S&T Work

In Connection With Isolation 
Arrangements

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6744992

W2021/7342998

W2021/6975142

W2021/7398988

W2021/7412907

W2021/6975206

W2021/7196697

W2021/7312988

W2021/6975228

W2021/7390566

W2021/7391902

W2021/7430424

W2021/7312943

W2021/7391576

W2021/7387082

W2021/7392821
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0925 Sun

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

12/04/21

0800 Sun

0740 Sun

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0925 Sun

0400 Mon

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

No.5 Reception 
Siding
Royal Mail 
Terminal
Carriage Siding 
No.1
Carriage Siding 
No.2
All Lines

Down and Up 
Main

Down Slow/Down 
Leeds Slow 
(Platform 4)
Two Way Goods 
No.2/Down Leeds 
Goods
Down and Up 
Leeds

Up Slow

Down Leeds 
Goods/Down 
Leeds
Up Leeds/Down 
Leeds Slow

Doncaster

Doncaster Carr 
Depot

Arksey LC CCTV

Marshgate Jn

Marshgate Jn

Carcroft Jn

Doncaster North Jn

Carcroft Jn

Doncaster

Doncaster Carr 
Depot

Doncaster

Doncaster North 
Jn

Marshgate Jn

Doncaster North 
Jn

P2021/2843342 152m20ch and 155m38ch

18m65ch and 18m15ch

115m60ch and 117m46ch

155m17ch and 156m50ch

155m30ch and 156m26ch

156m10ch and 157m4ch

0m12ch and 0m3ch

155m70ch and 156m26ch

21m25ch and 20m5ch

155m25ch and 156m52ch

156m10ch and 157m60ch

0m6ch and 0m0ch

155m0ch and 156m5ch

154m60ch and 156m50ch

153m75ch and 154m10ch

151m65ch and 152m10ch

Move Materials

Technical Inspection

URFDO Inspections

Structures Examination

In Connection With 
Engineering Work

Patrolling 

S&T Work

Patrolling 

Patrolling 

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

OHL Work

S&T Maintenance

S&T Points

Technical Inspection

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7565768

W2021/7351373

W2021/6975258

W2021/7323730

W2021/7016023

W2021/7312989

W2021/7301943

W2021/7312845

W2021/7312933

W2021/7015897

W2021/6975247

W2021/6966542

W2021/7400421

W2021/7388134

W2021/7351469

Week 2  - Continued
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Network Rail
LNE Route
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EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Silo Curve

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible
Down and Up 
North London

Down and Up 
North London

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up T&H

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Down and Up NLL

Incline

Bay Platform

Down and Up T&H

Down and Up City 
Line

Reverse Siding

Copenhagen Jn

York Way North Jn

Westbourne Road 
Jn

Channelsea North 
Jn

West Hampstead

Highbury Vale Jn

Lea Jn

Gospel Oak Jn

High Meads Jn

Navarino Road Jn

Camden Road West 
Jn

Camden Road West 
Jn

Freight Terminal Jn

Gospel Oak

South Tottenham 
East Jn

Harlesden Jn

Kensal Green Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Channelsea 
North Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Acton Central

Camden Road 
East Jn

Gospel Oak

Gospel Oak Jn

Kensal Green Jn

P2021/2840385 EA1150
EA1180
EA1310
EA1320
EA1340
EA1370
LN110
LN115
MD145

4m0ch and 2m11ch

2m55ch and 3m20ch

1m2ch and 3m70ch

3m70ch and 3m5ch

2m55ch and 3m20ch

2m11ch and 3m20ch

3m30ch and 4m6ch

1m52ch and 2m55ch

4m45ch and 4m70ch

3m74ch and 3m36ch

0m10ch and 4m48ch

Structures Work

Cable Work

Patrolling 

Patrolling 

Ballast Replenishment

S&T Maintenance

Structures Examination

Patrolling 

Hand Rail Grinding

Structures Examination

Structures Work

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7428227

W2021/7435975

W2021/7247734

W2021/7247530

W2021/7231660

W2021/7425089

W2021/7530579

W2021/7247592

W2021/7014254

W2021/6963088

W2021/7390668
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EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

11/04/21

11/04/21

11/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

0800 Sun

0800 Sun

0800 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Willesden 
Turnback Siding

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Willesden Junction 
High Level

Willesden Suburban 
Jn

Willesden High 
Level Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Mitre Bridge Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/2840385

P2021/2696553

P2021/2872173

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

EA1320
LN115
LN3201
SO400

2m11ch and 3m20ch

4m40ch and 3m20ch

0m0ch and 0m0ch

S&T Maintenance

Track Maintenance

S&T Work

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

12/04/21

12/04/21

12/04/21

12/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7425240

W2021/7308849

W2021/7093631

Week 2  - Continued

Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0320 Sun

0320 Sun

0320 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2335 Sat

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0525 Sun

0525 Sun

0525 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Royston

Up Royston

Down Royston 
Flyover

Arrival & 
Departure Line

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up

Baldock

Hitchin East Jn

Letchworth Garden 
City CSD

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Newark Flat 
Crossing

Cambridge Jn

Hitchin North Jn

Letchworth 
Garden City CSD

Ely North Jn

March

March East Jn

March West Jn

March

Staythorpe 
Crossing LC

P2021/3025144

P2021/2695041

P2021/3014306

PANTOGRAPHS TO BE LOWERED IN 
LETCHWORTH GARDEN CITY CSD BETWEEN 0320
SUN AND 0450 SUN DUE TO A MOMENTARY LOSS
OF POWER

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

LN125

EA1550
EA1560
EA1570
LN135

LN206
LN3625

33m40ch and 35m66ch

88m24ch and 92m58ch

84m0ch and 95m25ch

91m60ch and 92m0ch

95m30ch and 96m20ch

91m10ch and 91m20ch

84m0ch and 95m25ch

16m30ch and 17m62ch

Vegetation Clearance (Non-
Flail)

P & D Maintenance

Track Maintenance

Survey Work

PL Tamping

LC  Work

Unload Ballast

Follow-Up Work

11/04/21

11/04/21

11/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7478867

W2021/7435682

W2021/7382623

W2021/7380419

W2021/6992389

W2021/7425575

W2021/7076846

W2021/7093182

Week 2  - Continued
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Network Rail
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2c

Down Heeley 
Loop

Washer Shunt 
Spur

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Worksop

Up Worksop

Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

P2021/2683097 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE



EXTEND POSSESSION AROUND TRAIN 6J32/6J38 
STANDING AT SIGNAL S147 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J32/6J38 STANDING AT SIGNAL S150 ON THE UP 
MAIN LINE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

158m15ch and 158m55ch

154m54ch and 155m60ch

153m73ch and 154m20ch

154m16ch and 154m30ch

0m60ch and 0m0ch

153m73ch and 154m16ch

41m72ch and 158m77ch

158m60ch and 160m53ch

149m72ch and 150m35ch

158m30ch and 158m55ch

161m22ch and 161m60ch

41m72ch and 158m77ch

156m50ch and 158m55ch

146m0ch and 147m0ch

146m0ch and 162m56ch

S&T Maintenance

S&C Unit Renewal 
(Maintenance Only)

Permanent Way Inspection

S&C Unit Renewal 
(Maintenance Only)

Permanent Way Inspection

S&C Unit Renewal 
(Maintenance Only)

In Connection With 
Engineering Work

Follow Up Tamping

Vegetation Clearance (Non-
Flail)

Welding and Grinding

S&T Points

Vegetation Clearance

Preparatory Work

S&T Maintenance

Permanent Way Inspection

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6999824

W2021/7352829

W2021/6962093

W2021/7373831

W2021/7344434

W2021/7352834

W2021/7028394

W2021/7025988

W2021/7383660

W2021/7387641

W2021/6980756

W2021/7342820

W2021/6594396

W2021/6999682

W2021/6961896

W2021/7408980
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EAS_V4_4_2021

2330 Sat

0010 Sat

0010 Sat

2300 Mon

2300 Mon

11/04/21

10/04/21

10/04/21

13/04/21

13/04/21

0830 Sun

0500 Sat

0500 Sat

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Up Station Siding 
No.1
Up Station Siding 
No.2

All Lines

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Kirton Lane LC 
CCTV

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Keadby Canal LC
(MCB)

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2683097

P2021/3040865

P2021/2678119

P2021/2678131

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN752

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m0ch and 162m56ch

152m0ch and 154m15ch

0m0ch and 0m60ch

161m0ch and 162m56ch

17m22ch and 13m0ch

146m40ch and 154m25ch

149m72ch and 150m75ch

146m45ch and 154m49ch

153m73ch and 154m11ch

147m60ch and 154m49ch

URFDO Inspections

Tunnel Work

S&C Unit Renewal 
(Maintenance Only)

Rail Lubricators

Move Materials

Follow Up Tamping

Survey Work

Follow Up Tamping

Rail Lubricators

Rail Lubricators

10/04/21

10/04/21

10/04/21

12/04/21

12/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7182987

W2021/7352794

W2021/7411103

W2021/7368968

W2021/6582272

W2021/6991422

W2021/6582339

W2021/7411527

W2021/7411424

Week 2  - Continued
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EAS_V4_4_2021

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Thu

2300 Thu

14/04/21

14/04/21

15/04/21

15/04/21

16/04/21

16/04/21

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678132

P2021/2678133

P2021/2678134

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

149m72ch and 150m75ch

147m60ch and 154m49ch

146m45ch and 154m49ch

153m73ch and 154m9ch

146m45ch and 154m49ch

147m15ch and 148m49ch

147m60ch and 154m49ch

153m73ch and 154m9ch

147m60ch and 154m49ch

146m45ch and 154m49ch

153m73ch and 154m9ch

Survey Work

Rail Lubricators

Follow Up Tamping

Rail Lubricators

Follow-Up Work

Survey Work

Rail Lubricators

Rail Lubricators

Rail Lubricators

Follow-Up Work

Rail Lubricators

13/04/21

13/04/21

14/04/21

14/04/21

15/04/21

15/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6991526

W2021/7411433

W2021/6582340

W2021/7411576

W2021/6582341

W2021/6991522

W2021/7411478

W2021/7411580

W2021/7411263

W2021/6582342

W2021/7411491

Week 2  - Continued
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

0025 Sun

0805 Sun

0025 Sun

11/04/21

11/04/21

12/04/21

11/04/21

12/04/21

11/04/21

0025 Sun

0805 Sun

0530 Mon

0805 Sun

0530 Mon

0820 Sun (7 hrs)

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
+Detonators

Down Doncaster

Up Doncaster

Down and Up

Down/Up Sidings

All Lines

Up Doncaster

Down Doncaster

Down and Up

Copley Hill West Jn

Copley Hill West Jn

Wrenthorpe Sidings

Copley Hill West Jn

Copley Hill West Jn

Adwick Jn

Balne Lane

Hare Park Jn

Wrenthorpe 
Sidings

Adwick Jn

Balne Lane

Skellow Jn

P2021/2652653

P2021/3015418

0025 SUN TO 0805 SUN

NO BOOKED TRAFFIC



2300 SAT TO 0025 SUN AND 0805 SUN TO 0530 
MON

LNER DIVERTED 1TPH VIA HAMBLETON AND THE 
ECML

EMR DIVERTED VIA WAKEFIELD KIRKGATE

XC TO DIVERT VIA ALTOFTS JN AND CALDER 
BRIDGE JN/BARNSLEY

FREIGHT SERVICES DIVERTED

NORTHERN SERVICES TO TERMINATE AT 
WAKEFIELD WESTGATE RAIL REPLACEMENT BUS
SERVICE TO OPERATE BETWEEN WAKEFIELD 
AND LEEDS.  2N35 TO REVERSE AT WAKEFIELD 
WESTGATE AND DIVERT VIA WESTGATE CURVE, 
ALTOFTS AND METHLEY



OPERATORS TO BID AS PER WEEK 10 2020 
(P/2545580)

LN824
LN836
LN848
LN850

LN836
LN842
LN846

165m60ch and 176m45ch

165m60ch and 172m0ch

171m40ch and 172m20ch

0m0ch and 0m27ch

180m0ch and 184m0ch

170m20ch and 176m25ch

178m25ch and 183m34ch

175m40ch and 176m15ch

165m60ch and 166m0ch

180m10ch and 184m20ch

166m60ch and 169m20ch

0m28ch and 0m8ch

Changing Sleepers & 
Timbers

S&T Maintenance

Manual Correction

In Connection With 
Engineering Work

Ultrasonic Cover

Patrolling 

C16 Rerail Resleeper 
(Concrete)

Station Work

Major Projects

Patrolling 

OHL Work

Safety & Environment Work

10/04/21

10/04/21

10/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7150294

W2021/6985448

W2021/7325021

W2021/7428768

W2021/6980532

W2021/6981666

W2021/6594416

W2021/7341622

W2021/7428627

W2021/6981608

W2021/7525335

W2021/7385538

Week 2  - Continued
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EAS_V4_4_2021

0015 Sun

0015 Sun

0030 Mon

0030 Mon

0040 Sat

0040 Sat

0040 Sat

2355 Mon

11/04/21

11/04/21

12/04/21

12/04/21

10/04/21

10/04/21

10/04/21

13/04/21

0815 Sun

0815 Sun

0450 Mon

0450 Mon

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0525 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Huddersfield

All Lines

All Lines

Down Passenger 
Loop

Down

Up

Down and Up

Bradley Jn

Lockwood

Diggle Jn SB

Stalybridge Jn

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Selby West Jn

Diggle Jn SB

Huddersfield

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

Hambleton East 
Jn

P2021/2885704

P2021/2985324

P2021/3032303

P2021/3046501

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

LN860
LN862
NW7021

LN860
NW5021
NW7021

LN860

LN898

0m2ch and 1m0ch

15m11ch and 27m70ch

0m2ch and 1m0ch

24m60ch and 26m0ch

0m20ch and 2m8ch

6m0ch and 13m77ch

33m70ch and 42m2ch

2m50ch and 2m30ch

In Connection With 
Engineering Work

Survey Work

Tunnel Work

Tunnel Work

In Connection With 
Engineering Work

Major Projects

Patrolling 

Remove Rail Defects

11/04/21

11/04/21

12/04/21

12/04/21

10/04/21

10/04/21

10/04/21

12/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7126915

W2021/7126990

W2021/7417860

W2021/7417833

W2021/7369630

W2021/7369602

W2021/7494231

W2021/7545818

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

3Week
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EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Thu

18/04/21

23/04/21

17/04/21

17/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

23/04/21

19/04/21

19/04/21

20/04/21

20/04/21

21/04/21

21/04/21

22/04/21

0200 Sun

0150 Fri

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0150 Fri

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

North London 
Incline

Down Goods

Up Slow No.2

All Lines

Platforms 7, 8, 9, 
10 and 11

ECML Connect 
Line

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

No.1 Slow

No.2 Slow

Holloway

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Camden Road 
Central Jn

Finsbury Park

Finsbury Park

Kings Cross Station

York Way North Jn

Holloway

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Copenhagen Jn

Holloway

Kings Cross 
Station

Route Boundary 
LNE Route - HS1 
/ CTRL
Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

P2021/2891967 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 1 TO 6 THROUGHOUT 

TRAINS TO BE REPLATFORMED AS NECESSARY 


BETWEEN 0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE AT FINSBURY PARK



BETWEEN 0145 TO 0445 SAT, MON, TUE, WED, 
THUR NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION

LN101
LN115

0m0ch and 1m40ch

0m0ch and 1m20ch

0m10ch and 0m65ch

0m0ch and 1m20ch

0m0ch and 1m30ch

0m0ch and 1m35ch

0m0ch and 2m14ch

0m0ch and 1m55ch

0m0ch and 0m22ch

0m0ch and 1m13ch

0m0ch and 1m20ch

0m0ch and 2m14ch

0m0ch and 1m20ch

Technical Inspection

Technical Inspection

Survey Work

Technical Inspection

Patrolling 

Changing Sleepers & 
Timbers

Major Projects

Structures Examination

Litter / Graffiti Clearance

OLE Maintenance

S&T Work

Rail Testing and Lubrication

Technical Inspection

17/04/21

17/04/21

17/04/21

17/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

19/04/21

19/04/21

20/04/21

20/04/21

21/04/21

21/04/21

22/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7442817

W2021/7443070

W2021/6406798

W2021/7443068

W2021/7355876

W2021/7355918

W2021/7138577

W2021/7278468

W2021/7139243

W2021/7533701

W2021/7352501

W2021/7379773

W2021/7442915

Week 3  - Continued
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EAS_V4_4_2021

0145 Thu
22/04/21
0445 Thu

PossessionPlatforms 7, 8, 9, 
10 and 11

Kings Cross StationKings Cross 
Station

P2021/2891967 22/04/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_4_2021

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

24/04/21

24/04/21

26/04/21

30/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

0120 Sat

0120 Sat

0400 Mon

2359 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

Platforms 7, 8, 9, 
10 and 11

Reversing Siding

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/Down 
Canonbury
North London 
Incline

Up Canonbury

Up Hertford/Up 
Slow No 2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

ECML Connect 
Line

Belle Isle Jn

Holloway

Kings Cross Station

Bowes Park

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Highbury Vale Jn

Holloway

Hornsey

Harringay Jn

Gordon Hill

Hornsey

Potters Bar

Finsbury Park

York Way North Jn

Kings Cross

Kings Cross 
Station

Bowes Park

Canal Tunnels Jn

Canonbury West 
Jn

Copenhagen Jn

Finsbury Park

Gordon Hill

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Silo Curve Jn

P2021/2880241 0150 FRI TO 0120 SAT

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HOLLOWAY AND BELLE ISLE JN



NORTHERN CITY LINE, NORTH LONDON INCLINE 
AND THAMESLINK LINES ARE ALL OPERATIONAL


KINGS CROSS STATION PLATFORMS TO BE KEPT 
CLEAR OF ALL STABLED TRAINS 



BETWEEN 0120 SAT TO 0400 MON 
PANTOGRAPHS TO BE LOWERED IN FERME PARK
CARRIAGE SIDINGS



0120 SAT TO 0400 MON

TRAINS TO START/TERMINATE AT POTTERS 
BAR/GORDON HILL



LNER TO START/TERMINATE AT ST NEOTS OR 
PETERBOROUGH



HULL TRAINS TO START/TERMINATE AT ST 
PANCRAS ON SATURDAY 24TH AND SUNDAY 
25TH



NORTHERN CITY LINE, NORTH LONDON INCLINE, 
THAMESLINK LINES, HARRINGAY CURVE, 
ACCESS / EGRESS TO FERME PARK, HORNSEY 
AND BOUNDS GREEN ARE ALL UNAVAILABLE.



KINGS CROSS STATION PLATFORMS TO BE KEPT 
CLEAR OF ALL STABLED TRAINS 



0130 SUN TO 0630 SUN

PLATFORM 7 REQUIRED TO BE OUTBERTHED AT 
ST PANCRAS INTERNATIONAL AS PART OF THE 
CROSS BOUNDARY TESTING.



BETWEEN 0145 TO 0445 TUE, WED, THUR, FRI NO 
ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS DURING ISOLATION 
TIMES



PANTOGRAPHS TO BE LOWERED ON STABLED 
UNITS IN KINGS CROSS STATION

EA1310
EA1320
EA1370
LN101
LN105
LN110
LN115
LN120
LN165
LN3201
LN3213
LN3214
SO280
SO400

0m0ch and 1m20ch

0m0ch and 1m20ch

0m78ch and 3m47ch

1m70ch and 2m10ch

0m76ch and 3m48ch

0m76ch and 3m47ch

0m0ch and 3m10ch

3m14ch and 3m60ch

0m0ch and 5m20ch

5m20ch and 8m66ch

3m0ch and 8m60ch

0m0ch and 3m10ch

0m0ch and 8m66ch

1m70ch and 2m10ch

0m0ch and 6m0ch

0m0ch and 1m20ch

Technical Inspection

Technical Inspection

Technical Inspection

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

Other E&P Work

Technical Inspection

Structures Work

Technical Inspection

Patrolling 

Major Projects

P & D Maintenance

Major Projects

Track Maintenance

Rail Testing and Lubrication

Technical Inspection

In Connection With Isolation 

23/04/21

23/04/21

23/04/21

23/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7439842

W2021/7440118

W2021/6986927

W2021/7495628

W2021/7779520

W2021/7429315

W2021/6974182

W2021/7139405

W2021/7439973

W2021/6975141

W2021/7380329

W2021/7731120

W2021/7106825

W2021/7495513

W2021/7379427

W2021/7440075

W2021/7540729
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EAS_V4_4_2021

0120 Sat

0120 Sat

0150 Sun

0400 Mon

0145 Tue

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

26/04/21

26/04/21

25/04/21

30/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

0400 Mon

0400 Mon

0915 Sun

2359 Fri

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Silo Curve

All Lines

Down & Up 
Moorgate

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Cedar Jn

Ferme Park RS

Kentish Town Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Ferme Park RS

Farringdon

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2880241
8m71ch and 9m10ch

1m45ch and 1m65ch

6m3ch and 8m66ch

1m45ch and 1m65ch

3m12ch and 4m0ch

0m0ch and 3m10ch

5m20ch and 8m66ch

0m0ch and 1m30ch

0m0ch and 5m20ch

0m0ch and 3m10ch

3m20ch and 3m38ch

0m0ch and 0m22ch

5m39ch and 6m6ch

0m76ch and 3m47ch

0m78ch and 3m48ch

0m76ch and 3m45ch

0m0ch and 3m37ch

Arrangements

Survey Work

Structures Work

Survey Work

Tunnel Work

Patrolling 

Technical Inspection

Patrolling 

Technical Inspection

Track Maintenance

Structures Work

Litter / Graffiti Clearance

Survey Work

S&T Work

Permanent Way Inspection

OHL Inspection

Survey Work

24/04/21

24/04/21

25/04/21

26/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7444151

W2021/7479934

W2021/7444228

W2021/7275399

W2021/6974175

W2021/6975145

W2021/7373934

W2021/7439883

W2021/7534302

W2021/7467458

W2021/7139273

W2021/7402627

W2021/6987161

W2021/6983185

W2021/7034031

W2021/7380090

W2021/7440070

Week 3  - Continued

Continued

SUPERSEDED B
Y C

PPP



Page         413 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

2345 Sat

0105 Mon

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

19/04/21

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0825 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Reversing Siding

Down Bay 
Platform

Down Slow 
No.2/Down 
Hertford
Down Hertford / 
Bay platform 5

Up Hertford

Down Slow No.1

Avoiding Line

All Lines

Down Moorgate

Up Moorgate

Bowes Park

Hertford North

Langley Jn

Stevenage

Langley Jn

Wood Green South 
Jn

Bounds Green T 
and RSMD

Bawtry Crossovers 
GSP

Finsbury Park Jn

Bowes Park

Hertford North

Hornsey

Langley Jn

Wood Green 
South Jn

Hornsey

Bounds Green T 
and RSMD

Botany Bay LC 
(CCTV)

Moorgate

P2021/2880241

P2021/2585820

P2021/3012937

P2021/2962504

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



REVERSING SIDING TO BE CLEAR OF STABLED 
UNITS

LN101
LN120

LN101

LN105

0m0ch and 1m20ch

4m50ch and 5m0ch

4m60ch and 5m64ch

14m22ch and 14m56ch

23m60ch and 24m5ch

5m12ch and 6m37ch

9m15ch and 18m65ch

10m40ch and 17m60ch

24m77ch and 28m15ch

13m50ch and 16m60ch

141m55ch and 145m68ch

0m0ch and 2m75ch

0m0ch and 2m56ch

0m0ch and 3m25ch

Technical Inspection

Changing Sleepers & 
Timbers

Follow Up Tamping

Telecoms Maintenance

Survey Work

Follow-Up Work

S&T Work

OHL Renewals Work

S&C Tamping

Patrolling 

Mechanical Reballast 
(Maintenance Only/Gopher)

S&T Maintenance

Telecoms Maintenance

Tunnel Work

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

17/04/21

19/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7355736

W2021/7319721

W2021/7411463

W2021/7385566

W2021/6388979

W2021/6956818

W2021/7395800

W2021/6945979

W2021/6956795

W2021/7404356

W2021/7360629

W2021/7364218

W2021/7109265

Week 3  - Continued
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EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0055 Sun

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Line 
Blockage 
+Detonators

Line 
Blockage + 
EPR

Line 
Blockage + 
EPR
Line 
Blockage + 
EPR

BLOCKED To
A/C Electric 
Trains

Down and Up 
North London

Down North 
London Relief
Up North London 
Reversible
Up/Down 
Canonbury

Graham Road 
Curve

Silo Curve

North London 
Incline
Up North London 
Reversible
Down North 
London Relief
Down and Up 
North London

Up North 
London/Down 
North London 
(Westbound)
Up North 
London/Down 
North London 
(Eastbound)
All Lines

Lea Jn

Westbourne Road 
Jn

Highbury Vale Jn

Reading Lane Jn

Copenhagen Jn

Caledonian Road 
and Barnsbury

Camden Road West 
Jn

Caledonian Road 
and Barnsbury

Lea Jn

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak

Primrose Hill 
(closed) site of

Camden Road 
West Jn

P2021/3003805

P2021/3003832

EA1180
EA1320
LN110

EA1310
EA1320
LN115
MD145

3m40ch and 2m11ch

3m70ch and 3m5ch

3m70ch and 3m5ch

0m10ch and 4m48ch

0m68ch and 3m70ch

Structures Work

Structures Work

Patrolling 

Structures Work

Patrolling 

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7428228

W2021/7448137

W2021/7247531

W2021/7390849

W2021/7247735
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EAS_V4_4_2021

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

18/04/21

19/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

19/04/21

18/04/21

19/04/21

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0750 Sun

0400 Mon

0750 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platform Line

Through Line

Down and Up

Platform 3

Down Goods 
Loop

Up & Down 
Newmarket

Engine Siding No 
1 and 2

No.7 Platform Line

No.8 Platform Line

Down and Up

Down and Up 
Royston

Fletchers Terrace 
Ladder
No.3 to No.7 
Carriage Siding
Headshunt

No.10 to 16 
Carriage Sidings
Bypass Road

Cavendish Road 
Ladder
Chisholm Line

Post Office Ladder

Reception North

Reception South

Reception Sidings
1-2
Down and Up

Cambridge

Waterbeach

Cambridge North

Coldham Lane Jn

Laundry Lane AOCL
and B

Cambridge

Cambridge

Waterbeach

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Cambridge

Cambridge

Shelford

Shepreth Branch 
Jn

Cambridge

Shelford

P2021/2694416 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



XC TO RUN BUSES BETWEEN CAMBRIDGE AND 
STANSTED ICW P2697457



HAUXTON LC TO BE CLOSED TO ROAD TRAFFIC



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 0400 MON 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



WA  CYCLIC TYPE J (GOLDEN BLOCK)

EA1161
EA1230
EA1530
LN125

47m0ch and 49m75ch

52m70ch and 56m0ch

54m47ch and 55m42ch

46m40ch and 51m20ch

54m62ch and 57m11ch

46m60ch and 54m50ch

53m58ch and 54m20ch

52m70ch and 57m20ch

54m62ch and 55m52ch

46m40ch and 54m50ch

53m58ch and 54m20ch

P & D Maintenance

Station Construction

S&C Unit Renewal 
(Maintenance Only)

Resignalling Work

Other E&P Work

Off Track Work

Station Construction

Resignalling Work

Other E&P Work

Remove Rail Defects

Scrap Removal

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7188305

W2021/7342483

W2021/7456174

W2021/7034022

W2021/7483760

W2021/7377593

W2021/7344160

W2021/7156424

W2021/6961243

W2021/7343980

W2021/7240010
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EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0115 Sun

0115 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2300 Sun

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0755 Sun

0755 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0600 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Platform 3

Down and Up T&H

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down Passenger 
Loop

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Gospel Oak

Crouch Hill

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Darlington South Jn

Crouch Hill

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Gospel Oak

Gospel Oak Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Darlington South 
Jn

P2021/2844487

P2021/2696038

P2021/3023228

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8 ROTR



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600

4m20ch and 5m35ch

3m74ch and 7m0ch

0m5ch and 1m35ch

5m50ch and 7m30ch

43m0ch and 43m49ch

Tamping

OHL Work

Remove Rail Defects

Vegetation Clearance

Track Maintenance

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7410188

W2021/7315207

W2021/7382682

W2021/7518169

W2021/7356318
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EAS_V4_4_2021

0010 Tue

0010 Wed

0010 Thu

2315 Sun

2315 Sun

2315 Sun

2200 Mon

2250 Mon

2250 Mon

2250 Mon

2340 Mon

0300 Tue

20/04/21

21/04/21

22/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

20/04/21

20/04/21

20/04/21

20/04/21

0545 Tue

0545 Wed

0545 Thu

0555 Mon

0555 Mon

0555 Mon

2245 Mon

2305 Mon

0530 Tue

0650 Tue

0215 Tue

0430 Tue

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Down Passenger 
Loop

Down Passenger 
Loop

Down Passenger 
Loop

All Lines

Single

All Lines

Up

Up

All Lines

Down

Up

Up

Darlington South Jn

Darlington South Jn

Darlington South Jn

Morpeth Jn

Morpeth North Jn

Butterwell Jn

Regional Boundary 
(SC147 54m 
1100yds)
Regional Boundary 
(SC147 54m 
1100yds)
Grantshouse

Grantshouse

Regional Boundary 
(SC147 54m 
1100yds)
Regional Boundary 
(SC147 54m 
1100yds)

Darlington South 
Jn

Darlington South 
Jn

Darlington South 
Jn

Hepscott Jn

Plessey 
Crossovers

Grantshouse

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Grantshouse

Grantshouse

P2021/3023229

P2021/3023309

P2021/3023310

P2021/3068561

P2021/2999802 SINGLE LINE WORKING APPLIES OVER THE UP 
ECML BETWEEN BERWICK-UPON-TWEED AND 
GRANTSHOUSE



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC

LN600

LN600

LN600

LN600

LN600
SC147

43m0ch and 43m49ch

43m0ch and 43m49ch

43m0ch and 43m49ch

16m20ch and 20m52ch

50m1037yds and 
42m864yds

Track Maintenance

Track Maintenance

Track Maintenance

Preparatory Work

C24 Rerail Resleeper - High 
Output

20/04/21

21/04/21

22/04/21

18/04/21

18/04/21

18/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

20/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7356110

W2021/7356111

W2021/7356112

W2021/7574582

W2021/6954783
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EAS_V4_4_2021

2200 Tue

2250 Tue

2250 Tue

2250 Tue

2340 Tue

0300 Wed

2200 Wed

2250 Wed

2250 Wed

2250 Wed

2340 Wed

0300 Thu

20/04/21

20/04/21

21/04/21

21/04/21

21/04/21

21/04/21

21/04/21

21/04/21

22/04/21

22/04/21

22/04/21

22/04/21

2245 Tue

2305 Tue

0530 Wed

0650 Wed

0215 Wed

0430 Wed

2245 Wed

2305 Wed

0530 Thu

0650 Thu

0215 Thu

0430 Thu

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up

Up

All Lines

Down

Up

Up

Up

Up

All Lines

Down

Up

Up

Regional Boundary 
(SC147 54m 
1100yds)
Regional Boundary 
(SC147 54m 
1100yds)
Grantshouse

Grantshouse

Regional Boundary 
(SC147 54m 
1100yds)
Regional Boundary 
(SC147 54m 
1100yds)

Regional Boundary 
(SC147 54m 
1100yds)
Regional Boundary 
(SC147 54m 
1100yds)
Grantshouse

Grantshouse

Regional Boundary 
(SC147 54m 
1100yds)
Regional Boundary 
(SC147 54m 
1100yds)

Grantshouse

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Grantshouse

Grantshouse

P2021/2999824

P2021/2999825

SINGLE LINE WORKING APPLIES OVER THE UP 
ECML BETWEEN BERWICK-UPON-TWEED AND 
GRANTSHOUSE



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC

SINGLE LINE WORKING APPLIES OVER THE UP 
ECML BETWEEN BERWICK-UPON-TWEED AND 
GRANTSHOUSE



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC

LN600
SC147

LN600
SC147

50m1037yds and 
42m864yds

50m1037yds and 
42m864yds

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

20/04/21

20/04/21

20/04/21

20/04/21

20/04/21

21/04/21

21/04/21

21/04/21

21/04/21

21/04/21

21/04/21

22/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6954806

W2021/6954807
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EAS_V4_4_2021

2200 Thu

2250 Thu

2250 Thu

2250 Thu

2340 Thu

0300 Fri

0020 Sun

0020 Sun

22/04/21

22/04/21

23/04/21

23/04/21

23/04/21

23/04/21

18/04/21

18/04/21

2245 Thu

2305 Thu

0530 Fri

0650 Fri

0215 Fri

0430 Fri

1115 Sun

1115 Sun

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Up

Up

All Lines

Down

Up

Up

All Lines

All Lines

Regional Boundary 
(SC147 54m 
1100yds)
Regional Boundary 
(SC147 54m 
1100yds)
Grantshouse

Grantshouse

Regional Boundary 
(SC147 54m 
1100yds)
Regional Boundary 
(SC147 54m 
1100yds)

Boldon East Jn

South Hylton

Grantshouse

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Grantshouse

Grantshouse

Sunderland South
Jn

P2021/2999754

P2021/2610769

SINGLE LINE WORKING APPLIES OVER THE UP 
ECML BETWEEN BERWICK-UPON-TWEED AND 
GRANTSHOUSE



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES

RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 

NORTHERN TO START/TERMINATE HARTLEPOOL
5A60 TO BE DIVERTED VIA DINSDALE. 



GC ECS TO DIVERT VIA DARLTINGTON AND 
DINSDALE. 1A60 TO START AT HARTLEPOOL.

LN600
SC147

LN627
LN628

50m1037yds and 
42m864yds

92m45ch and 93m27ch

89m54ch and 89m65ch

93m20ch and 94m0ch

89m45ch and 90m26ch

Follow Up Tamping

Earthwork

Litter / Graffiti Clearance

CWR Stress Management 

Survey Work

22/04/21

22/04/21

22/04/21

22/04/21

22/04/21

23/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6954808

W2021/7359631

W2021/7212786

W2021/7389058

W2021/7435690
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Network Rail
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EAS_V4_4_2021

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

18/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

0015 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Manchester
Up

Up Heeley loop

Platform 2

Platform 5

Platform 2c

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Sheffield South Jn

Dore West Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

P2021/2682854 SHEFFIELD STATION PLATFORMS 2 TO BE KEPT 
CLEAR OF STABLED UNITS



SHEFFIELD STATION PLATFORMS 5 TO BE KEPT 
CLEAR OF STABLED UNITS 



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS



NO ACCESS TO PLATFORM 2C



NO ACCESS TO PLATFORM 7



NO ACCESS TO SHUNT SPUR



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS



0005 SAT TO 0200 SUN AND 0200 SUN TO 0430 
MON

TPE SHEFFIELD SERVICES TO RUN VIA DIGGLE 
AND HUDDERSFIELD



ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN

 

ACCESS TO/FROM HOPE VALLEY ROUTE AT 
DORE AVAILABLE TO/FROM CHESTERFIELD 
ONLY: 



EMR NOTTINGHAM-LIVERPOOL TO RUN VIA 
DORE SOUTH CURVE NOT CALLING AT 
SHEFFIELD.



RAIL FREIGHT SERVICES TO/FROM THE HOPE 
VALLEY DIRECTION DIVERTED VIA DIGGLE AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE



TAKE POSSESSION AROUND TRAIN 6G40 

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

158m45ch and 158m77ch

159m9ch and 158m77ch

146m0ch and 162m56ch

156m50ch and 158m40ch

152m0ch and 154m15ch

0m60ch and 0m0ch

158m45ch and 160m53ch

146m0ch and 147m0ch

154m10ch and 154m20ch

158m45ch and 158m60ch

0m60ch and 0m0ch

161m22ch and 161m60ch

153m73ch and 154m20ch

158m45ch and 158m65ch

S&T Maintenance

In Connection With 
Engineering Work

Permanent Way Inspection

C11 Rerail Resleeper 
Reballast - Trax

Tunnel Work

Permanent Way Inspection

CWR Stress Management 

S&T Maintenance

S&C Maintenance

Arc Repairs

S&C Maintenance

S&T Points

Permanent Way Inspection

Structures Work

17/04/21

17/04/21

17/04/21

17/04/21

17/04/21

17/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6999825

W2021/7028726

W2021/6961897

W2021/6594412

W2021/7182846

W2021/7410530

W2021/7028498

W2021/6999683

W2021/7590069

W2021/7396868

W2021/7589674

W2021/6981056

W2021/6962140

W2021/7281418
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EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

0005 Tue

0005 Tue

0005 Tue

0005 Wed

0005 Wed

0005 Wed

18/04/21

18/04/21

18/04/21

19/04/21

20/04/21

20/04/21

20/04/21

21/04/21

21/04/21

21/04/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0505 Tue

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Down Heeley 
Loop
Up Heeley loop

Platform 2c

Washer Shunt 
Spur
Down Station 
Sidings

Down Main

Up Main

Down Heeley 
Loop
Up Heeley loop

Platform 2c

Washer Shunt 
Spur

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Sheffield South Jn

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Sheffield North Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Sheffield South 
Jn

Dore Station Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2021/2682854

P2021/2683075

P2021/2683092

STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP



TAKE POSSESSION AROUND TRAIN 7G41 
STANDING AT SIGNAL S79 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6T53 
STANDING AT SIGNAL S77 ON THE DOWN MAIN 
LINE



SHORTEN POSSESSION AROUND TRAIN 6Y32 
STANDING AT SIGNAL S161 ON THE DOWN MAIN 
LINE
ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS 



ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD, MANCHESTER AND 
DRONFIELD. FREIGHT SERVICES TO/FROM THE 
HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE 
AND HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE.



NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS 



ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD, MANCHESTER AND 
DRONFIELD. FREIGHT SERVICES TO/FROM THE 
HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE 
AND HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE.



NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN804

LN804

156m50ch and 158m40ch

156m50ch and 158m40ch

Follow-Up Work

Follow-Up Work

18/04/21

18/04/21

18/04/21

18/04/21

20/04/21

20/04/21

20/04/21

21/04/21

21/04/21

21/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6594392

W2021/6594393

Week 3  - Continued
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EAS_V4_4_2021

0005 Thu

0005 Thu

0005 Thu

22/04/21

22/04/21

22/04/21

0505 Thu

0505 Thu

0505 Thu

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Heeley 
Loop
Up Heeley loop

Platform 5

Platform 2

Platform 2c

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Sheffield North Jn

Sheffield North Jn

Dore Station Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2021/2683115 SHEFFIELD STATION PLATFORM 2 TO BE KEPT 
CLEAR OF STABLED UNITS 



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS 



ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD, MANCHESTER AND 
DRONFIELD. FREIGHT SERVICES TO/FROM THE 
HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE 
AND HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE.



NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL



TAKE POSSESSION AROUND TRAIN 6J38 
STANDING AT SIGNAL S81 ON DOWN HEELEY 
LOOP LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J38 STANDING AT SIGNAL S84 ON THE DOWN 
HEELEY LOOP LINE

LN804

156m50ch and 158m40ch
Follow Up Tamping

22/04/21

22/04/21

22/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594397
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EAS_V4_4_2021

0005 Fri

0005 Fri

0005 Fri

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Wed

23/04/21

23/04/21

23/04/21

20/04/21

20/04/21

20/04/21

21/04/21

21/04/21

21/04/21

0505 Fri

0505 Fri

0505 Fri

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

BLOCKED To
Electric Trains

Down Main

Up Main

Down Heeley 
Loop
Up Heeley loop

Platform 2

Platform 2c

Washer Shunt 
Spur

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

Sheffield South Jn

Sheffield North Jn

Sheffield North Jn

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Dore Station Jn

Sheffield South 
Jn

Sheffield South 
Jn

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

P2021/2683116

P2021/2682472

P2021/2682473

SHEFFIELD STATION PLATFORM 2 TO BE KEPT 
CLEAR OF STABLED UNITS 



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS 



ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD, MANCHESTER AND 
DRONFIELD. FREIGHT SERVICES TO/FROM THE 
HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE 
AND HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE.



NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL



TAKE POSSESSION AROUND TRAIN 6J38 
STANDING AT SIGNAL S81 ON DOWN HEELEY 
LOOP



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J38 STANDING AT SIGNAL S84 ON THE DOWN 
HEELEY LOOP LINE

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

LN804

LN836

LN836

156m50ch and 158m40ch

179m70ch and 183m34ch

179m70ch and 183m34ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

23/04/21

23/04/21

23/04/21

20/04/21

20/04/21

20/04/21

21/04/21

21/04/21

21/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594398

W2021/6594422

W2021/6594423
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EAS_V4_4_2021

0025 Thu

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0025 Fri

0015 Sun

0015 Sun

0030 Mon

0030 Mon

0005 Tue

0005 Wed

22/04/21

22/04/21

22/04/21

23/04/21

23/04/21

23/04/21

18/04/21

18/04/21

19/04/21

19/04/21

20/04/21

21/04/21

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0815 Sun

0815 Sun

0450 Mon

0450 Mon

0555 Tue

0555 Wed

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

All Lines

Up Branch Down

All Lines

All Lines

Up Branch Down

Up Branch Down

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Bradley Jn

Lockwood

Diggle Jn SB

Stalybridge Jn

Lockwood

Lockwood

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

Diggle Jn SB

Huddersfield

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Huddersfield

Huddersfield

P2021/2682474

P2021/2682475

P2021/2885705

P2021/2989441

P2021/2977844

P2021/2977870

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

HUDDERSFIELD PLATFORM 2 TO BE KEPT CLEAR 
OF STABLED UNITS

HUDDERSFIELD PLATFORM 2 TO BE KEPT CLEAR 
OF STABLED UNITS

LN836

LN836

LN860
LN862
NW7021

LN860
NW5021
NW7021

LN862

LN862

179m70ch and 183m34ch

179m70ch and 183m34ch

15m11ch and 27m70ch

0m2ch and 1m0ch

0m20ch and 2m8ch

6m0ch and 13m77ch

0m0ch and 0m3ch

0m55ch and 0m0ch

0m0ch and 0m3ch

0m55ch and 0m0ch

Follow-Up Work

Follow-Up Work

Major Projects

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Major Projects

Station Work

Changing Sleepers & 
Timbers

Station Work

Changing Sleepers & 
Timbers

22/04/21

22/04/21

22/04/21

23/04/21

23/04/21

23/04/21

18/04/21

18/04/21

19/04/21

19/04/21

20/04/21

21/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594424

W2021/6594425

W2021/7127173

W2021/7127043

W2021/7386978

W2021/7386975

W2021/7432351

W2021/7335415

W2021/7432791

W2021/7335416
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EAS_V4_4_2021

0005 Thu

0005 Fri

22/04/21

23/04/21

0555 Thu

0555 Fri

Possession

Possession

Up Branch Down

Up Branch Down

Lockwood

Lockwood

Huddersfield

Huddersfield

P2021/2977872

P2021/2977873

HUDDERSFIELD PLATFORM 2 TO BE KEPT CLEAR 
OF STABLED UNITS

HUDDERSFIELD PLATFORM 2 TO BE KEPT CLEAR 
OF STABLED UNITS

LN862

LN862

0m55ch and 0m0ch

0m55ch and 0m0ch

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

22/04/21

23/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7335417

W2021/7335718
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

4Week
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EAS_V4_4_2021

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

24/04/21

24/04/21

26/04/21

30/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

0120 Sat

0120 Sat

0400 Mon

2359 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

Platforms 7, 8, 9, 
10 and 11

Reversing Siding

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/Down 
Canonbury
North London 
Incline

Up Canonbury

Up Hertford/Up 
Slow No 2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

ECML Connect 
Line

Belle Isle Jn

Holloway

Kings Cross Station

Bowes Park

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Highbury Vale Jn

Holloway

Hornsey

Harringay Jn

Gordon Hill

Hornsey

Potters Bar

Finsbury Park

York Way North Jn

Kings Cross

Kings Cross 
Station

Bowes Park

Canal Tunnels Jn

Canonbury West 
Jn

Copenhagen Jn

Finsbury Park

Gordon Hill

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Silo Curve Jn

P2021/2880241 0150 FRI TO 0120 SAT

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HOLLOWAY AND BELLE ISLE JN



NORTHERN CITY LINE, NORTH LONDON INCLINE 
AND THAMESLINK LINES ARE ALL OPERATIONAL


KINGS CROSS STATION PLATFORMS TO BE KEPT 
CLEAR OF ALL STABLED TRAINS 



BETWEEN 0120 SAT TO 0400 MON 
PANTOGRAPHS TO BE LOWERED IN FERME PARK
CARRIAGE SIDINGS



0120 SAT TO 0400 MON

TRAINS TO START/TERMINATE AT POTTERS 
BAR/GORDON HILL



LNER TO START/TERMINATE AT ST NEOTS OR 
PETERBOROUGH



HULL TRAINS TO START/TERMINATE AT ST 
PANCRAS ON SATURDAY 24TH AND SUNDAY 
25TH



NORTHERN CITY LINE, NORTH LONDON INCLINE, 
THAMESLINK LINES, HARRINGAY CURVE, 
ACCESS / EGRESS TO FERME PARK, HORNSEY 
AND BOUNDS GREEN ARE ALL UNAVAILABLE.



KINGS CROSS STATION PLATFORMS TO BE KEPT 
CLEAR OF ALL STABLED TRAINS 



0130 SUN TO 0630 SUN

PLATFORM 7 REQUIRED TO BE OUTBERTHED AT 
ST PANCRAS INTERNATIONAL AS PART OF THE 
CROSS BOUNDARY TESTING.



BETWEEN 0145 TO 0445 TUE, WED, THUR, FRI NO 
ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS DURING ISOLATION 
TIMES



PANTOGRAPHS TO BE LOWERED ON STABLED 
UNITS IN KINGS CROSS STATION

EA1310
EA1320
EA1370
LN101
LN105
LN110
LN115
LN120
LN165
LN3201
LN3213
LN3214
SO280
SO400

0m0ch and 1m20ch

0m0ch and 1m20ch

0m78ch and 3m47ch

1m70ch and 2m10ch

0m76ch and 3m48ch

0m76ch and 3m47ch

0m0ch and 3m10ch

3m14ch and 3m60ch

0m0ch and 5m20ch

5m20ch and 8m66ch

3m0ch and 8m60ch

0m0ch and 3m10ch

0m0ch and 8m66ch

1m70ch and 2m10ch

0m0ch and 6m0ch

0m0ch and 1m20ch

Technical Inspection

Technical Inspection

Technical Inspection

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

Other E&P Work

Technical Inspection

Structures Work

Technical Inspection

Patrolling 

Major Projects

P & D Maintenance

Major Projects

Track Maintenance

Rail Testing and Lubrication

Technical Inspection

In Connection With Isolation 

23/04/21

23/04/21

23/04/21

23/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7439842

W2021/7440118

W2021/6986927

W2021/7495628

W2021/7779520

W2021/7429315

W2021/6974182

W2021/7139405

W2021/7439973

W2021/6975141

W2021/7380329

W2021/7731120

W2021/7106825

W2021/7495513

W2021/7379427

W2021/7440075

W2021/7540729

Week 4  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0120 Sat

0120 Sat

0150 Sun

0400 Mon

0145 Tue

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

26/04/21

26/04/21

25/04/21

30/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

0400 Mon

0400 Mon

0915 Sun

2359 Fri

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Silo Curve

All Lines

Down & Up 
Moorgate

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Cedar Jn

Ferme Park RS

Kentish Town Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Ferme Park RS

Farringdon

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2880241
8m71ch and 9m10ch

1m45ch and 1m65ch

6m3ch and 8m66ch

1m45ch and 1m65ch

3m12ch and 4m0ch

0m0ch and 3m10ch

5m20ch and 8m66ch

0m0ch and 1m30ch

0m0ch and 5m20ch

0m0ch and 3m10ch

3m20ch and 3m38ch

0m0ch and 0m22ch

5m39ch and 6m6ch

0m76ch and 3m47ch

0m78ch and 3m48ch

0m76ch and 3m45ch

0m0ch and 3m37ch

Arrangements

Survey Work

Structures Work

Survey Work

Tunnel Work

Patrolling 

Technical Inspection

Patrolling 

Technical Inspection

Track Maintenance

Structures Work

Litter / Graffiti Clearance

Survey Work

S&T Work

Permanent Way Inspection

OHL Inspection

Survey Work

24/04/21

24/04/21

25/04/21

26/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7444151

W2021/7479934

W2021/7444228

W2021/7275399

W2021/6974175

W2021/6975145

W2021/7373934

W2021/7439883

W2021/7534302

W2021/7467458

W2021/7139273

W2021/7402627

W2021/6987161

W2021/6983185

W2021/7034031

W2021/7380090

W2021/7440070

Week 4  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0615 Sat

0615 Sat

0615 Sat

0615 Sat

0615 Sat

0615 Sat

0615 Sat

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

All Lines

Up Hertford

Down Hertford / 
Down Bay 
Platform 5

Down and Up 
Canal Tunnel

Discharge Sidings

Up & Down Relief

Up & Down Slow

Down Moorgate

Up Moorgate

Down Fast

Up Fast

Maintenance 
Siding
Reception Siding

Run Round Siding

Platforms 1&2

Platforms 3&4

Royston

Sandy South Jn

Langley Jn

Stevenage

Belle Isle Jn

Dock Jn North

Kentish Town Jn

Kentish Town

Camden Road 
Tunnels

Dock Jn South

St. Pancras 
International

Hitchin

Kings Cross 
Station

Wood Green 
South Jn

Canal Tunnels Jn

Dock Jn South

Farringdon

St. Pancras 
International

P2021/2880241

P2021/2880266

P2021/2880214

WHEELS FREE REQUIRED THROUGHOUT 
DURATION OF TS11.



TRAINS ARE UNABLE TO CALL AT ROYSTON 
STATION

WHEELS FREE REQUIRED THROUGHOUT 
DURATION OF TS11.

EA1230
LN101
LN120
LN125
LN126

LN101
LN3201
LN3213
LN3214
SO280
SO400

0m0ch and 1m20ch

0m0ch and 44m0ch

0m66ch and 3m50ch

Technical Inspection

Major Projects

Major Projects

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7113818

W2021/7111504

Week 4  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up NLL

Down & Up North 
London Incline

Down North 
London Relief 
Line
Up North London 
Reversible
Silo Curve

Down and Up 
Primrose Hill

Down and Up NLL

All

North London Line
Connection

Down and Up 
High Meads Loop

Down and Up 
North London

Down and Up T&H

Reverse Siding

Down and Up 
New Line

Up Channelsea 
Loop

Down and Up 
Channelsea 
Curve
Down & Up Lea 
Curve

Graham Road 
Curve

Gospel Oak Jn

Network Rail LNE / 
Anglia Boundary

Westbourne Road 
Jn

Cedar Jn

Primrose Hill Jn

Stratford

Finsbury Park Jn

York Way South Jn

High Meads Jn

Camden Road West 
Jn

Harringay Green 
Lanes

Kensal Green Jn

Willesden Suburban 
Jn

Channelsea North 
Jn

Stratford Central Jn 
West

Temple Mills East Jn

Reading Lane Jn

Acton Central

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
Incline Jn

Camden Road 
West Jn

Canonbury West 
Jn

Cedar Jn

Channelsea 
North Jn

Gospel Oak Jn

Kensal Green Jn

Lea Jn

Navarino Road Jn

P2021/2880185 WHEELS FREE REQUIRED THORUGHOUT 
DURATION OF TS11.

EA1150
EA1310
EA1320
EA1330
EA1340
EA1350
EA1370
LN101
LN110
LN115
LN165
SO400

0m0ch and 5m48ch
Major Projects

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7112174
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0130 Sun

0130 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

25/04/21

25/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

0730 Sun

0730 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0230 Mon

0230 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down & Up High 
Level

Willesden 
Turnback Siding

Up Royston

Down Royston

Down Royston 
Flyover

Down Hertford / 
Bay platform 5

Up Fast

Up Slow

Down Fast

Down Slow

All Lines

All

All Lines

Mitre Bridge Jn

Willesden Junction 
High Level

Letchworth Garden 
City

Hitchin East Jn

Stevenage

Woolmer Green

Sandy South Jn

Hitchin Up Yard

Hertford North CHS

Hitchin Up Yard

Willesden High 
Level Jn

Willesden 
Junction High 
Level
Cambridge Jn

Hitchin North Jn

Langley Jn

Sandy South Jn

Woolmer Green

Hitchin Up Yard

Hertford North 
CHS

Hitchin Up Yard

P2021/2880185

P2021/2880037 NOMINATED GTR SERVICES TO 
START/TERMINATE AT POTTERS BAR, WELWYN 
GARDEN CITY AND LETCHWORTH GARDEN CITY 
(EXCEPT BETWEEN 01.50 SAT AND 06.50 SAT)



GTR TO START/TERMINATE FROM PLATFORM 1 
AT LETCHWORTH GARDEN CITY

NOMINATED SERVICES TO START/TERMINATE AT 
ST NEOTS OR PETERBOROUGH



FREIGHT SERVICES DIVERTED VIA MML AND 
WCML



BETWEEN 0120 SAT AND 0230 MON 
PANTOGRAPHS TO BE LOWERED IN HITCHIN UP 
YARD

AT 0120 SAT AND 0230 MON PANTOGRAPHS TO 
BE LOWERED IN WELWYN GARDEN CITY EMU 
DEPOT AND LETCHWORTH GARDEN CITY EMU 
SIDINGS DUE TO MOMENTARY LOSS OF POWER



BETWEEN 0120 SAT AND 0230 MON 
PANTOGRAPHS TO BE LOWERED AT HERTFORD 
NORTH CARRIAGE SIDINGS

LN101
LN120
LN125
LN126

37m0ch and 41m13ch

27m20ch and 32m67ch

32m0ch and 32m20ch

28m46ch and 41m0ch

32m25ch and 34m18ch

31m60ch and 32m20ch

28m20ch and 32m20ch

24m75ch and 27m49ch

28m20ch and 32m20ch

31m40ch and 32m20ch

26m40ch and 32m40ch

Drainage Work

C11 Rerail Resleeper 
Reballast - Trax

S&T Points

Weld Inspections

OHL Work (Maintenance)

Patrolling 

S&T Work

Follow-Up Work

Rail Testing and Lubrication

Track Maintenance

S&C Maintenance

25/04/21

25/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7429709

W2021/7111031

W2021/7047535

W2021/6974440

W2021/6974445

W2021/7495868

W2021/6974438

W2021/6963302

W2021/7012233

W2021/7509885

W2021/6222574

Week 4  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0120 Sun

0120 Sun

0120 Sun

2305 Wed

2305 Wed

0035 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

29/04/21

29/04/21

25/04/21

0845 Sun

0120 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0120 Sun

0845 Sun

0845 Sun

0845 Sun

0550 Thu

0550 Thu

0845 Sun

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage

Down Slow

Down Fast

Up Slow

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Sidings

Down and Up Fast

Down and Up 
Slow

Down Fast

Down Slow

Up Fast

Up Slow

Holme LC

Holme LC

Woodwalton Jn

St. Neots North Jn

Fletton Jn

St. Neots North Jn

Peterborough South

Fletton Jn

Peterborough South

Huntingdon

Huntingdon North Jn

Huntingdon North Jn

St. Neots North Jn

St. Neots North 
Jn

St. Neots North 
Jn

Connington South

Huntingdon North
Jn

Peterborough 
South

Fletton Jn

Peterborough 
South

St. Neots North 
Jn

Huntingdon

Sandy South Jn

Sandy South Jn

Sandy North Jn

P2021/2569833

P2021/2979003

P2021/3097402

TRAINS TO START/TERMINATE AT ST NEOTS 
UNTIL 0035 SUNDAY



BETWEEN 0035 SUN AND 0845 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

TRAINS TO TRAVEL OVER THE SLOW LINES

LN101

LN101

LN101

66m40ch and 68m25ch

74m50ch and 75m70ch

58m70ch and 64m18ch

44m20ch and 58m32ch

51m20ch and 51m45ch

53m60ch and 56m40ch

51m27ch and 52m30ch

S&T Work

Track Maintenance

Follow Up Tamping

Track Maintenance

Welding and Grinding

Rail Lubricators

Track Maintenance

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

25/04/21

25/04/21

25/04/21

28/04/21

28/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7528470

W2021/6974327

W2021/6982325

W2021/7019220

W2021/7441725

W2021/7427658

W2021/7729422
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Thu
29/04/21
0500 Thu

Module TS11 
Section 3 
Between 
Trains

All LinesHuntingdon South 
Jn

St. Neots South 
Jn

P2021/3097441 LN101

57m20ch and 58m60ch
S&T Work

29/04/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7714320
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0630 Sun

0001 Mon

0001 Mon

25/04/21

25/04/21

25/04/21

25/04/21

26/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

26/04/21

26/04/21

0830 Sun

0830 Sun

0830 Sun

0200 Sun

0400 Mon

0830 Sun

0830 Sun

0800 Sun

0800 Sun

0830 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Sidings 
Possession

Possession

Possession

North Up Arrival

North Down 
Departure
Down and Up 
March

Two Way Goods 
Line
March 
Independent
Down Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Up Fast

Down Spalding

Up Spalding

Up Slow 
No2/Platform 2

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Down Fast

Up Fast

Up Slow/Up Slow 
No.1 (Platform 1)
All Sidings

Spital Sidings

Virtual Quarry Line
1
Virtual Quarry Line
2
Down Slow

Down 
Slow/Stamford
Up Stamford

New England North

Crescent Jn

Peterborough

Helpston Jn

Folly Bank LC

Peterborough

Helpston Jn

Peterborough Nene 
CHS

Eastfield

New England North

Tallington 
Crossovers

Helpston Jn

Eastfield

Kings Dyke

Peterborough

Peterborough 
North

Werrington Jn

Peterborough

Peterborough 
South

Peterborough 
Nene CHS

Spital Jn

Eastfield

Helpston Jn

Peterborough 
North

P2021/2691250 BETWEEN 0200 SUN AND 0830 SUN NO ACCESS 
TO NENE OR SPITAL SIDINGS



BETWEEN 0200 SUN AND 0800 SUN 
PANTOGRAPHS TO BE LOWERED IN NENE AND 
SPITAL



BETWEEN 0001 MON AND 0400 MON ECS FROM 
NENE CHS TO CROSSOVER AT THE SOUTH END 
OR REVERSE VIA EASTFIELD

EA1560
LN101
LN135
LN147
LN170

77m60ch and 78m20ch

100m70ch and 76m45ch

76m10ch and 77m55ch

76m20ch and 77m0ch

78m21ch and 80m30ch

77m60ch and 81m20ch

76m40ch and 76m70ch

79m34ch and 81m43ch

76m15ch and 76m37ch

99m40ch and 100m60ch

76m20ch and 76m40ch

97m0ch and 100m40ch

79m10ch and 79m50ch

78m20ch and 81m20ch

77m60ch and 78m20ch

S&C Maintenance

Survey Work

OHL Work

Survey Work

Major Projects

Major Projects

Welding and Grinding

In Connection With 
Engineering Work

Station Work

Preparatory Work

Track Maintenance

S&T Work

Welding and Grinding

Follow-Up Work

Patrolling 

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

26/04/21

26/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6974163

W2021/7628076

W2021/6974477

W2021/7454148

W2021/6357174

W2021/6177316

W2021/7387762

W2021/6988653

W2021/7388672

W2021/6907832

W2021/7715020

W2021/7405350

W2021/7389724

W2021/6988636

W2021/6974838
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Mon

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0025 Mon

0055 Sun

0055 Sun

0055 Sun

26/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

26/04/21

25/04/21

25/04/21

25/04/21

0400 Mon

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0440 Mon (5 hrs)

0810 Sun

0810 Sun

0810 Sun

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Sidings 
Possession

Possession

Possession

Possession

Down Fast

Up Fast

Up Slow

Platforms 3 & 4

Down Snowhill 
Spur

Down Holborn 
Slow
Up Holborn Slow

Down Holborn 
Fast
Up Holborn Fast

Up Sussex Fast / 
5 Up

Down Sussex 
Fast

Up Snowhill

Down Snowhill

Down Snowhill / 4 
Down

Maintenance 
Siding

Down and Up T&H

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Tallington 
Crossovers

Blackfriars

Dickens Jn

Loughborough Jn

Loughborough Jn

London Bridge

Bricklayers Arms Jn

London Bridge

Metropolitan Jn

Corbetts Lane Jn

Dock Jn South

Woodgrange Park 
Jn

South Tottenham 
West Jn

Tottenham South Jn

Blackfriars

Blackfriars Jn

Bricklayers Arms 
Jn

Corbetts Lane Jn

Farringdon

Metropolitan Jn

St. Pancras 
International

Harringay Park Jn

Seven Sisters Jn

South Tottenham 
East Jn

P2021/2691250

P2021/2880242

P2021/2881807

P2021/2859780

WHEELS FREE REQUIRED THROUGHOUT 
DURATION OF TS11.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK



NLL CYCLIC TYPE 8 ROTR

LN101
LN3201
LN3213
LN3214
SO280
SO400

EA1320
LN115
LN3201
SO400

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m66ch and 3m15ch

0m0ch and 0m0ch

11m0ch and 11m75ch

6m0ch and 8m44ch

Major Projects

S&T Work

PL Stoneblowing

OHL Work

26/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

26/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7111871

W2021/7117450

W2021/7433275

W2021/7315323

Week 4  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2300 Sun

0010 Tue

0010 Wed

0010 Thu

2315 Sun

2315 Sun

2315 Sun

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

27/04/21

28/04/21

29/04/21

26/04/21

26/04/21

26/04/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0600 Mon

0545 Tue

0545 Wed

0545 Thu

0555 Mon

0555 Mon

0555 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down Passenger 
Loop

Down Passenger 
Loop

Down Passenger 
Loop

Down Passenger 
Loop

All Lines

All Lines

All Lines

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Darlington South Jn

Darlington South Jn

Darlington South Jn

Darlington South Jn

Morpeth Jn

Morpeth North Jn

Butterwell Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Darlington South 
Jn

Darlington South 
Jn

Darlington South 
Jn

Darlington South 
Jn

Hepscott Jn

Plessey 
Crossovers

P2021/2696039

P2021/3023318

P2021/3023236

P2021/3023321

P2021/3023237

P2021/3091242

WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL
NLL CYCLIC TYPE 8



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600

LN600

LN600

LN600

LN600

0m45ch and 11m60ch

5m70ch and 6m35ch

6m4ch and 6m53ch

43m0ch and 43m49ch

43m0ch and 43m49ch

43m0ch and 43m49ch

43m0ch and 43m49ch

16m20ch and 20m52ch

Track Maintenance

P & D Maintenance

Follow-Up Work

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Survey Work

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

25/04/21

27/04/21

28/04/21

29/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6994290

W2021/7442418

W2021/7546272

W2021/7355955

W2021/7356098

W2021/7356099

W2021/7356100

W2021/7632618
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2315 Mon

2315 Mon

2315 Mon

2315 Mon

2315 Tue

2315 Tue

2315 Tue

2315 Tue

2315 Wed

2315 Wed

2315 Wed

2315 Wed

2315 Thu

2315 Thu

2315 Thu

2315 Thu

27/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

30/04/21

0555 Tue

0555 Tue

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

All Lines

All Lines

Up

Down Main

All Lines

All Lines

Up

Down Main

All Lines

All Lines

Down Main

Up

All Lines

All Lines

Down Main

Up

Morpeth Jn

Morpeth North Jn

Butterwell Jn

Butterwell Jn

Morpeth Jn

Morpeth North Jn

Butterwell Jn

Butterwell Jn

Morpeth Jn

Morpeth North Jn

Butterwell Jn

Butterwell Jn

Morpeth Jn

Morpeth North Jn

Butterwell Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

Plessey 
Crossovers

Hepscott Jn

Plessey 
Crossovers

Plessey 
Crossovers

Hepscott Jn

Plessey 
Crossovers

Plessey 
Crossovers

Hepscott Jn

Plessey 
Crossovers

Plessey 
Crossovers

P2021/3097121

P2021/3097141

P2021/3097161

P2021/3097162

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

DOWN TRAINS TO TRAVEL OVER THE UP MAIN 
UNDER SIMBID WORKING

DOWN TRAINS TO TRAVEL OVER THE UP MAIN 
UNDER SIMBID WORKING

LN600

LN600

LN600

LN600

16m20ch and 20m52ch

16m20ch and 20m52ch

16m20ch and 20m52ch

16m20ch and 20m52ch

CWR Stress Management 

CWR Stress Management 

CWR Stress Management 

CWR Stress Management 

26/04/21

26/04/21

26/04/21

26/04/21

27/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

29/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7575777

W2021/7575823

W2021/7575780

W2021/7575781
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Mon

2250 Mon

2300 Mon

2300 Mon

2340 Mon

0300 Tue

0530 Tue

2200 Tue

2250 Tue

2300 Tue

2300 Tue

2340 Tue

0300 Wed

0530 Wed

26/04/21

26/04/21

27/04/21

27/04/21

27/04/21

27/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

28/04/21

28/04/21

2245 Mon

2305 Mon

0530 Tue

0650 Tue

0215 Tue

0430 Tue

0605 Tue

2245 Tue

2305 Tue

0530 Wed

0650 Wed

0215 Wed

0430 Wed

0605 Wed

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up

Up

All Lines

Down

Up

Up

Up

Up

Up

All Lines

Down

Up

Up

Up

Reston GSP

Reston GSP

Innerwick

Innerwick

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Innerwick

Innerwick

Reston GSP

Reston GSP

Reston GSP

Innerwick

Innerwick

Reston GSP

Reston GSP

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Reston GSP

Reston GSP

Innerwick

Innerwick

Innerwick

P2021/2999803

P2021/2999826

DOWN LINE TO BE TAKEN AFTER THE PASSAGE 
OF 1S31. TRAINS TO RUN SINGLE LINE WORKING 
ON UP LINE



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC

DOWN LINE TO BE TAKEN AFTER THE PASSAGE 
OF 1S31. 

TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC

LN600
SC147

LN600
SC147

46m610yds and 
34m1540yds

46m610yds and 
34m1540yds

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

27/04/21

27/04/21

27/04/21

27/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6954946

W2021/6954998
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Network Rail
LNE Route
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EAS_V4_4_2021

2200 Wed

2250 Wed

2300 Wed

2300 Wed

2340 Wed

0300 Thu

0530 Thu

2200 Thu

2250 Thu

2300 Thu

2300 Thu

2340 Thu

0300 Fri

0530 Fri

2315 Sat

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

29/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

30/04/21

30/04/21

25/04/21

2245 Wed

2305 Wed

0530 Thu

0650 Thu

0215 Thu

0430 Thu

0605 Thu

2245 Thu

2305 Thu

0530 Fri

0650 Fri

0215 Fri

0430 Fri

0605 Fri

0830 Sun

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
BLOCKED To
Electric Trains

BLOCKED 
OTM 
protection 
zone + T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Line 
Blockage 
+Detonators

Up

Up

All Lines

Down

Up

Up

Up

Up

Up

All Lines

Down

Up

Up

Up

Down

Up

Reston GSP

Reston GSP

Innerwick

Innerwick

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Reston GSP

Innerwick

Innerwick

Reston GSP

Reston GSP

Reston GSP

Long Lane LC 
(CCTV)

Innerwick

Innerwick

Reston GSP

Reston GSP

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

Reston GSP

Reston GSP

Innerwick

Innerwick

Innerwick

Northallerton East
Jn

P2021/2999827

P2021/2999755

P2021/3069841

DOWN LINE TO BE TAKEN AFTER THE PASSAGE 
OF 1S31. 

TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC

DOWN LINE TO BE TAKEN AFTER THE PASSAGE 
OF 1S31. TRAINS TO RUN SINGLE LINE WORKING 
ON UP LINE



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC

LN600
SC147

LN600
SC147

LN626
LN627
LN631

46m610yds and 
34m1540yds

46m610yds and 
34m1540yds

43m63ch and 44m5ch

C24 Rerail Resleeper - High 
Output

Follow Up Tamping

Survey Work

28/04/21

28/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

29/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6954999

W2021/6955000

W2021/7621070
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Up West Slow 
Down

Down/Up Tinsley

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Sheffield South Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Masborough Jn

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Brightside Station 
Jn

Broughton Lane 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2021/2683120 SHEFFIELD STATION PLATFORM 2 TO BE KEPT 
CLEAR OF STABLED UNITS



DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS



NO ACCESS TO SHUNT SPUR LINE



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS

 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE



EXTEND POSSESSION AROUND TRAIN 6T52 
STANDING AT SIGNAL S208 ON THE UP MAIN LINE


POSSESSION TO BE GIVEN UP AROUND TRAIN 
6T52 STANDING AT SIGNAL S213 ON THE DOWN 
MAIN LINE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

159m9ch and 158m77ch

158m60ch and 161m75ch

155m55ch and 158m40ch

146m0ch and 163m51ch

150m70ch and 152m15ch

158m45ch and 158m55ch

146m40ch and 150m0ch

161m22ch and 161m60ch

159m10ch and 161m75ch

146m0ch and 163m51ch

153m73ch and 154m20ch

1m30ch and 1m10ch

155m55ch and 156m70ch

0m60ch and 0m0ch

158m60ch and 163m44ch

In Connection With 
Engineering Work

CWR Stress Management 

Follow-Up Work

Permanent Way Inspection

CWR Stress Management 

Arc Repairs

Follow-Up Work

S&T Points

Vegetation Clearance

URFDO Inspections

Permanent Way Inspection

Structures Work

C2 Rerail - Both Rails

Permanent Way Inspection

Unload Ballast

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7028727

W2021/7028501

W2021/6594401

W2021/6961898

W2021/7454973

W2021/7419791

W2021/7094646

W2021/6981122

W2021/7411851

W2021/7389725

W2021/6962141

W2021/7108546

W2021/7417320

W2021/7526369

W2021/7001700
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Network Rail
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EAS_V4_4_2021

0200 Sun

2330 Sat

0001 Sun

0001 Sun

0001 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0015 Sun

0015 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

25/04/21

25/04/21

0740 Sun

0900 Sun

0835 Sun

0835 Sun

0835 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0815 Sun

0815 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Washer Shunt 
Spur
All Lines

Low Ellers Curve

Down/Up South 
Yorkshire

All Lines

All Lines

Down and Up 
Whitehall Curve

Departure/Arrival/
No.1 Reception 
Line
All Lines

Stourton Down 
Siding
1 & 2 Reception 
Roads

All Lines

All Lines

Sheffield North Jn

Kirton Lane LC 
CCTV

Potteric Carr Jn

Kirk Sandall Jn

Bentley Jn

Leeds West Jn

Whitehall East Jn

Hunslet Station Jn

Methley Jn

Hunslet Station Jn

Bradley Jn

Penistone

Sheffield South 
Jn

Keadby Canal LC
(MCB)

Low Ellers Curve 
Jn

St. Catherine`s Jn

Stainforth Jn

Altofts Jn

Engine Shed Jn

Stourton Jn

Whitwood Jn

Stourton Jn

Diggle Jn SB

Huddersfield

P2021/2683120

P2021/3011981

P2021/3025524

P2021/2874241

P2021/2885706

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



TRAINS DIVERTED VIA MICKLEFIELD & MORLEY. 


ECS TO/FROM CROFTON DEPOT DIVERTED VIA 
WAKEFIELD WESTGATE 



AFFECTED SERVICES TO BE DIVERTED VIA 
WAKEFIELD WESTGATE



6D91 TO BE RETIMED

LN752

LN752
LN758
LN764

LN840
LN872
LN874

LN860
LN862
NW7021

17m22ch and 9m15ch

5m0ch and 1m60ch

15m40ch and 20m49ch

187m30ch and 195m43ch

192m40ch and 195m20ch

194m50ch and 195m40ch

187m30ch and 193m20ch

24m60ch and 25m53ch

15m11ch and 27m70ch

5m60ch and 8m0ch

0m2ch and 1m0ch

Move Materials

S&T Work

In Connection With 
Engineering Work

S&T Maintenance

S&T Work

Technical Inspection

Remove Rail Defects

Scrap Removal

Major Projects

Technical Inspection

In Connection With 
Engineering Work

25/04/21

24/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7368941

W2021/7456423

W2021/7456356

W2021/7395439

W2021/7450635

W2021/7672369

W2021/7388463

W2021/7395189

W2021/7127060

W2021/7479453

W2021/7127061

Week 4  - Continued

Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0030 Mon

0030 Mon

0040 Sat

0040 Sat

0040 Sat

26/04/21

26/04/21

24/04/21

24/04/21

24/04/21

0450 Mon

0450 Mon

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Passenger 
Loop

Down

Up

Diggle Jn SB

Stalybridge Jn

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

P2021/2998101

P2021/3035043 TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

LN860
NW5021
NW7021

LN860

6m0ch and 13m77ch

0m20ch and 2m8ch

33m70ch and 42m2ch

Major Projects

In Connection With 
Engineering Work

Patrolling 

26/04/21

26/04/21

24/04/21

24/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7387399

W2021/7387482

W2021/7506911

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

5Week
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/05/21

07/05/21

01/05/21

01/05/21

01/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

0200 Sun

2359 Fri

0445 Sat

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/ Down 
Canonbury
North London 
Incline

Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
Platforms 0 to 6

All Lines

Down & Up 
Moorgate

Carriage Sidings

Down Carriage 
Line

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Highbury Vale Jn

Hornsey

Harringay Jn

Hornsey

Kings Cross

Wood Green South 
Jn

Finsbury Park

Ferme Park RS

Hornsey

Kings Cross

Kings Cross 
Station

Kings Cross

Canal Tunnels Jn

Canonbury 
Tunnel

Copenhagen Jn

Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Harringay

Ferme Park RS

P2021/2882761 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 7 TO 11 THROUGHOUT

TRAINS TO BE REPLATFORMED AS NECESSARY



BETWEEN 0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE AT NEW BARNET



BETWEEN 0200 AND 0800 SUN PANTOGRAPHS 
TO BE LOWERED IN FERME PARK CARRIAGE 
SIDINGS



BETWEEN 0145 TO 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED UNITS WITHIN KINGS CROSS STATION

LN101
LN105
LN110
LN115
LN120
LN165
LN3214

0m0ch and 1m20ch

0m0ch and 4m60ch

0m0ch and 0m22ch

3m25ch and 3m38ch

0m0ch and 1m20ch

0m0ch and 1m53ch

0m0ch and 1m30ch

0m0ch and 1m53ch

3m30ch and 4m13ch

0m0ch and 5m20ch

2m60ch and 4m60ch

0m0ch and 1m20ch

3m60ch and 4m20ch

0m0ch and 1m20ch

2m38ch and 4m5ch

1m58ch and 4m60ch

0m0ch and 3m25ch

Technical Inspection

Rail Testing and Lubrication

Litter / Graffiti Clearance

Station Work

Technical Inspection

Major Projects

Patrolling 

S&T Work

Structures Work

Technical Inspection

Major Projects

Technical Inspection

P & D Maintenance

Technical Inspection

Survey Work

OHL Work

Tunnel Work

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7440477

W2021/7684826

W2021/7139246

W2021/7474081

W2021/7440356

W2021/7116818

W2021/7375426

W2021/7375427

W2021/7170200

W2021/7177539

W2021/7401385

W2021/7440353

W2021/7083717

W2021/7440384

W2021/7447174

W2021/7081029

W2021/7109251

Week 5  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

02/05/21

07/05/21

03/05/21

03/05/21

03/05/21

04/05/21

04/05/21

04/05/21

05/05/21

05/05/21

05/05/21

06/05/21

06/05/21

06/05/21

07/05/21

07/05/21

07/05/21

0800 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Ferme Park RS

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2882761

0m0ch and 3m25ch
Major Projects

02/05/21

02/05/21

03/05/21

03/05/21

03/05/21

04/05/21

04/05/21

04/05/21

05/05/21

05/05/21

05/05/21

06/05/21

06/05/21

06/05/21

07/05/21

07/05/21

07/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7498624

Week 5  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down 
Fast/Main/Fast
Down Slow

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Connington South

Peterborough 
South

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Connington South

Peterborough 
South

P2021/2570303 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



GBRF TO DIVERT VIA CAMBRIDGE OR MML



FREIGHT DIVERTED VIA MML

LN101

60m12ch and 75m55ch

69m0ch and 74m0ch

74m60ch and 75m25ch

Track Maintenance

PL Tamping

Welding and Grinding

02/05/21

02/05/21

02/05/21

02/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7012461

W2021/7011379

W2021/7431168

Week 5  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0630 Sun

0825 Sun

2345 Sun

02/05/21

02/05/21

03/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

03/05/21

0825 Sun

0001 Sun

0420 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0900 Sun

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

North Up Arrival

North Down 
Departure
Down 
Slow/Stamford
Up Stamford

Down Fast

Up Fast

Up Slow

Down Spalding

Up Spalding

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)

Down 
March/Platform 7
Up March/Platform
6
March 
Independent

Up Slow

Up Fast

Down Fast

Two Way Goods 
Line

Virtual Quarry Line
1
Virtual Quarry Line
2
Up Stamford

Down 
Slow/Stamford
Up Slow

Up Fast

Down Fast

Up Stamford

New England North

Helpston Jn

Folly Bank LC

Helpston Jn

Peterborough South

Peterborough North

Peterborough

Helpston Jn

Helpston Jn

Peterborough 
Station

New England North

Helpston Jn

New England North

Eastfield

Peterborough 
North

Werrington Jn

Fletton Jn

Helpston Jn

Kings Dyke

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Eastfield

Peterborough 
North

Helpston Jn

P2021/2570143 BETWEEN 0001 SUN TO 0830 SUN

NO ACCESS TO NENE CARRIAGE SIDINGS



SUNDAY MORNING POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 1Y14

EA1560
LN101
LN135
LN147
LN170

100m15ch and 100m60ch

78m20ch and 81m20ch

78m21ch and 80m30ch

77m60ch and 81m43ch

76m35ch and 76m70ch

76m30ch and 76m70ch

79m34ch and 81m43ch

100m13ch and 100m60ch

100m20ch and 101m7ch

77m60ch and 78m20ch

100m3ch and 100m48ch

100m10ch and 100m79ch

76m20ch and 77m0ch

100m20ch and 100m70ch

Welding and Grinding

Follow-Up Work

Major Projects

Major Projects

Welding and Grinding

Technical Inspection

In Connection With 
Engineering Work

S&T Work

Track Maintenance

Patrolling 

P & D Maintenance

S&C Tamping

Survey Work

Track Maintenance

01/05/21

01/05/21

01/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7432663

W2021/7029326

W2021/6357175

W2021/6177317

W2021/7432997

W2021/7012010

W2021/7031390

W2021/7405422

W2021/7397682

W2021/6994142

W2021/7009135

W2021/7013702

W2021/7454400

W2021/6226513
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2345 Sun

2345 Sun

0130 Wed

0130 Wed

0105 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

03/05/21

03/05/21

05/05/21

05/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

0420 Mon

0420 Mon

0515 Wed

0515 Wed

0515 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Fast

Down 
Slow/Stamford
Down Fast

All Lines

Down Sidings

Up Sidings

Down Moorgate

Up Moorgate

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

New England North

Helpston Jn

Rossington LC

Retford

Finsbury Park Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Helpston LC 
(MCB)

New England 
North

Bathley Lane LC 
CCTV

Retford

Moorgate

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2570143

P2021/2854094

P2021/2962547

P2021/2696325

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36



TRAINS TO BE DIVERTED VIA GNGE

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101
LN230
LN748

LN105

EA1180
EA1320
EA1340
LN110

148m40ch and 150m35ch

143m12ch and 145m75ch

138m40ch and 139m0ch

125m5ch and 127m5ch

138m5ch and 139m65ch

0m0ch and 3m10ch

0m0ch and 3m25ch

4m40ch and 3m18ch

2m2ch and 3m18ch

1m20ch and 2m10ch

Survey Work

OHL Inspection

Technical Inspection

OHL Work

Off Track Work

Technical Inspection

Tunnel Work

Track Maintenance

OHL Work (Ground Level)

PL Tamping

02/05/21

02/05/21

05/05/21

05/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7014581

W2021/7015201

W2021/7360943

W2021/7433519

W2021/7425772

W2021/7438303

W2021/7109325

W2021/7305546

W2021/7474692

W2021/7033774

Week 5  - Continued
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Network Rail
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EAS_V4_4_2021

2300 Sat

2300 Sat

0035 Sun

0035 Sun

2315 Wed

2315 Wed

2315 Wed

0300 Thu

0300 Thu

0300 Thu

2315 Thu

2315 Thu

2315 Thu

0300 Fri

0300 Fri

0300 Fri

2340 Sat

02/05/21

02/05/21

02/05/21

02/05/21

06/05/21

06/05/21

06/05/21

06/05/21

06/05/21

06/05/21

07/05/21

07/05/21

07/05/21

07/05/21

07/05/21

07/05/21

02/05/21

0800 Sun

0035 Sun

0800 Sun

0800 Sun

0300 Thu

0300 Thu

0300 Thu

0555 Thu

0555 Thu

0555 Thu

0300 Fri

0300 Fri

0300 Fri

0555 Fri

0555 Fri

0555 Fri

0815 Sun

Possession

Line 
Blockage 
(Between 
Trains)
Possession

BLOCKED To
Electric Trains

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Up Main

Down Main

Down Main

Down and Up 
Main

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Down and Up

Aycliffe Crossovers

Ferryhill South Jn

Ferryhill South Jn

Tursdale Jn

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Welbury LC (AHBC 
X)

Ferryhill South Jn

Aycliffe 
Crossovers

Aycliffe 
Crossovers

Ferryhill South Jn

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

Low Gates LC

P2021/2848152

P2021/3123381

P2021/3123481

P2021/3095802

POSSESSION IS TO BE TAKEN AFTER PASSAGE 
OF 1N34 21.00 KGX-NCL



BETWEEN 2300 SAT TO 0035 SUN

UP TRAINS TO TRAVEL OVER THE DOWN MAIN 
BETWEEN FERRYHILL SOUTH JN AND AYCLIFFE 
CROSSOVERS UNDER SIMBID WORKING

BETWEEN 2315 WED AND 0300 THU

DOWN TRAINS TO RUN OVER THE UP MAIN 
UNDER SIMBID WORKING



BETWEEN 0300 THU AND 0555 THU

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

BETWEEN 2315 THU AND 0300 FRI DOWN TRAINS 
TO RUN OVER THE UP MAIN UNDER SIMBID 
WORKING



BETWEEN 0300 FRI AND 0555 FRI UP TRAINS TO 
RUN OVER THE DOWN MAIN UNDER SIMBID 
WORKING

LN600

LN600

LN600

LN627

49m40ch and 54m40ch

16m20ch and 20m52ch

16m20ch and 20m52ch

44m50ch and 44m65ch

C2 Rerail - Both Rails

Tamping

Tamping

Remove Rail Defects

01/05/21

01/05/21

02/05/21

02/05/21

05/05/21

05/05/21

05/05/21

06/05/21

06/05/21

06/05/21

06/05/21

06/05/21

06/05/21

07/05/21

07/05/21

07/05/21

01/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7026703

W2021/7680768

W2021/7680769

W2021/7486005

Week 5  - Continued

SUPERSEDED B
Y C

PPP



Page         452 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

1025 Sun

0830 Sun

2030 Sun

2030 Sun

1025 Sun

2030 Sun

2030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Newcastle

Down and Up 
Main
Platforms 3 and 4

B and C Up & 
Down Goods
Platform 1

All Lines

All Lines

All Lines

All Lines

Cove LC (CCTV)

Carlisle

Carlisle North Jn

Carlisle South Jn

Gretna Jn

Carlisle South Jn

Bog Jn

Carlisle North Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Southwaite HABD

Upperby Bridge 
Jn

P2021/2678298 NORTHERN: NO ACCESS PERMITTED FOR 
TRAFFIC EX-BARROW COAST.

STABLING AVAILABLE IN BAY PLATFORMS 5&6 
DURING SECTION 4 TIMES AND ROUTE ACCESS 
TO PLATFORMS 5&6 TO AND FROM NW9901 
(NEWCASTLE LINES) AVAILABLE AFTER 0830 
SUN.



SCOTRAIL: STABLING PERMITTED IN PLATFORMS
7 AND 8.  



PLATFORM 1 TO BE KEPT CLEAR



DBC: 4S35 SUN TO BE CANCELLED. 6M75 
SUNDAY, HOLD AT ARPLEY UNTIL POSSESSION 
ENDS. 4S47, 4S49 & 4M30 TO BE DIVERTED VIA 
EREWASH & ECML. 

OTHER FREIGHT: ECML DIVERSIONS



NO ACCESS / EGRESS KINGMOOR YARD / TMD



PLATFORMS 2, 7 & 8 IN CARLISLE STATION WILL 
NOT BE INCLUDED AS PART OF THIS 
POSSESSION.

LN682
NW4001
NW4021
NW4023
NW4025
NW4031
NW4033
NW9901
NW9911
SC001
SC031

1m10ch and 2m40ch

67m43ch and 0m5ch

0m70ch and 12m30ch

0m0ch and 0m65ch

12m30ch and 13m40ch

68m62ch and 0m20ch

8m46ch and 12m30ch

116m13ch and 116m0ch

67m43ch and 0m70ch

68m62ch and 0m60ch

27m0ch and 68m67ch

68m62ch and 0m20ch

5m70ch and 8m5ch

6m2ch and 7m25ch

0m0ch and 0m55ch

Arc Repairs

S&C Unit Renewal 
(Maintenance Only)

Patrolling 

In Connection With 
Engineering Work

Permanent Way Inspection

S&T Points

Permanent Way Inspection

In Connection With 
Engineering Work

S&C Grinding Train

SO53/54 Points Inspection

In Connection With 
Engineering Work

S&T Points

Patrolling 

PL Stoneblowing

In Connection With 
Engineering Work

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6722659

W2021/6963764

W2021/6933716

W2021/7447620

W2021/7448569

W2021/6709760

W2021/6936673

W2021/6936506

W2021/7049124

W2021/6722545

W2021/7549750

W2021/6709771

W2021/6935681

W2021/7060992

W2021/6964068

W2021/6935585
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P2021/2678298
1m10ch and 2m30ch

68m50ch and 0m62ch

67m50ch and 0m70ch

Patrolling 

URFDO Inspections

Permanent Way Inspection

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7018588

W2021/6936539
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Down Sidings

Up West Slow 
Down

Down Main

Up Main

Down and Up 
Barrow Hill

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Worksop

Dore West Jn

Bamford

Heeley

Sheffield South Jn

Sheffield South Jn

Grindleford

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Brightside Station Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Grindleford

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2021/2827644 SHEFFIELD STATION PLATFORM 2 & DOWN 
STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE



EXTEND POSSESSION AROUND TRAIN 6J32/6J38 
STANDING AT SIGNAL S147 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J32/6J38 STANDING AT SIGNAL S150 ON THE UP 
MAIN LINE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

154m40ch and 159m15ch

158m60ch and 160m53ch

158m75ch and 159m15ch

146m0ch and 147m0ch

161m22ch and 161m65ch

145m75ch and 147m20ch

155m55ch and 158m40ch

155m55ch and 156m70ch

0m60ch and 0m0ch

153m60ch and 154m54ch

159m9ch and 158m77ch

146m0ch and 162m29ch

153m73ch and 159m15ch

158m60ch and 158m77ch

153m73ch and 154m20ch

Tunnel Work

Follow Up Tamping

Structures Work

Permanent Way Inspection

S&T Points

Welding and Grinding

Follow-Up Work

C2 Rerail - Both Rails

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Permanent Way Inspection

Vegetation Clearance (Non-
Flail)

S&T Maintenance

Permanent Way Inspection

Technical Inspection

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7337173

W2021/7038771

W2021/7126390

W2021/7488727

W2021/6980712

W2021/7400215

W2021/6974427

W2021/7417473

W2021/6954236

W2021/6954237

W2021/7038610

W2021/7074084

W2021/6954319

W2021/7386030

W2021/7074269

W2021/7385986
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0200 Sun

0200 Sun

0800 Mon

0005 Sun

2220 Sat

2220 Sat

0015 Sun

0015 Sun

0030 Mon

0030 Mon

02/05/21

02/05/21

07/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

03/05/21

03/05/21

0740 Sun

0740 Sun

1600 Fri

0835 Sun

0825 Sun

0825 Sun

0815 Sun

0815 Sun

0450 Mon

0450 Mon

Sidings 
Possession

Sidings 
Possession

Possession

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Up Worksop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Washer Shunt 
Spur

Up 
Grimsby/Grimsby 
Light/Down 
Grimsby

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Chesterfield

Sheffield North Jn

Immingham 
Reception Sidings

Stainforth Jn

Haywood Jn

Applehurst Jn

Bradley Jn

Penistone

Diggle Jn SB

Stalybridge Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Marsh West Jn

Kirton Lane LC 
CCTV

Stainforth Road 
LC

Thorpe Marsh Jn

Diggle Jn SB

Huddersfield

Ashton Moss 
North Jn

Guide Bridge 
West Jn

P2021/2827644

P2021/3006363

P2021/3000847

P2021/3078681

P2021/2885707

P2021/3002500

DB SERVICES TO RUN VIA THE C&W LOOP LINE 
BETWEEN IMMINGHAM RECEPTION AND 
IMMINGHAM EAST

LN740

LN752
LN912

LN842
LN888

LN860
LN862
NW7021

LN860
NW5021
NW7021

146m0ch and 147m0ch

0m60ch and 0m0ch

146m0ch and 147m20ch

107m75ch and 104m50ch

4m0ch and 3m0ch

8m15ch and 7m55ch

165m1ch and 163m42ch

69m58ch and 69m38ch

15m11ch and 27m70ch

26m20ch and 26m70ch

0m2ch and 1m0ch

6m0ch and 13m77ch

0m20ch and 2m8ch

Permanent Way Inspection

Welding and Grinding

Track Maintenance

LC Work S&T

S&T Points

S&C Unit Renewal 
(Maintenance Only)

In Connection With 
Engineering Work

Major Projects

Move Materials

In Connection With 
Engineering Work

Major Projects

In Connection With 
Engineering Work

02/05/21

02/05/21

03/05/21

02/05/21

01/05/21

01/05/21

02/05/21

02/05/21

03/05/21

03/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7073860

W2021/7400286

W2021/7353475

W2021/7385845

W2021/7361039

W2021/7586268

W2021/7586519

W2021/7127273

W2021/7431341

W2021/7127243

W2021/7403893

W2021/7404018

Week 5  - Continued
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2200 Sat

0015 Sun

0015 Sun

0015 Sun

02/05/21

02/05/21

02/05/21

02/05/21

0800 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

All Lines

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Stubbs Walden 
North LC (CCTV)

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Askern LC 
(CCTV)

Anlaby Road Jn

Hull Paragon

P2021/3088962

P2021/2610722 ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION  



PLATFORMS 4 AND 5 TO BE AVAILABLE FOR 
STABLING

LN888

LN898
LN914
LN920

66m23ch and 64m14ch

0m50ch and 0m6ch

1m24ch and 0m0ch

OTP Tamping

Resignalling Work

Track Maintenance

01/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7715169

W2021/7416682

W2021/6958146
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021
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EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

09/05/21

14/05/21

08/05/21

08/05/21

08/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

0200 Sun

2359 Fri

0445 Sat

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Reversing Siding

Up & Down 
Canonbury/ Down 
Canonbury
North London 
Incline

Up Canonbury

Up Hertford/Up 
Slow No 2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
Platforms 0 to 6

All Lines

Down and Up

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Holloway

Kings Cross

Bowes Park

Finsbury Park

Camden Road 
Central Jn

Highbury Vale Jn

Holloway

Hornsey

Harringay Jn

Gordon Hill

Hornsey

Kings Cross

Wood Green South 
Jn

Finsbury Park

Kings Cross

Kings Cross 
Station

Kings Cross

Bowes Park

Canonbury 
Tunnel

Copenhagen Jn

Finsbury Park

Gordon Hill

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

Bounds Green T 
and RSMD

P2021/2882781 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 7 TO 11 THROUGHOUT

TRAINS TO BE REPLATFORMED AS NECESSARY



BETWEEN 0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE AT NEW BARNET



BETWEEN 0200 SUN TO 0845 SUN NO TRAINS TO 
BE STABLED IN BOWES PARK REVERSING SIDING


BETWEEN 0200 SUN TO 0845 SUN PLATFORM 0 
TO BE CLEAR OF STABLED UNITS



BETWEEN 0200 AND 0800 SUN PANTOGRAPHS 
TO BE LOWERED IN FERME PARK CARRIAGE 
SIDINGS



BETWEEN 0200 AND 0800 SUN PANTOGRAPHS 
TO BE LOWERED IN HERTFORD NORTH DUE TO 
MOMENTARY LOSS OF POWER



BETWEEN 0145 TO 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION



BOUNDS GREEN AVOIDING LINE BLOCKED AT 
THE NORTH END FROM HAND POINTS 2 (NORTH 
END OF NO.10 ROAD) TO BUFFERS. 
ACCESS/EGRESS AVAILABLE TO/FROM ROADS 3 
TO 8, MAINTENANCE SERVICING SHED AND 
REPAIR SHED FROM THE SOUTH ONLY



PANTOGRAPHS TO BE LOWERED ON STABLED 
UNITS WITHIN KINGS CROSS STATION

LN101
LN105
LN110
LN115
LN120
LN165

4m72ch and 6m50ch

0m0ch and 0m50ch

4m72ch and 5m64ch

0m0ch and 1m68ch

0m0ch and 0m50ch

1m73ch and 2m50ch

4m20ch and 4m67ch

1m48ch and 1m68ch

1m73ch and 4m52ch

0m0ch and 1m30ch

0m0ch and 0m22ch

3m20ch and 3m40ch

0m0ch and 1m30ch

4m4ch and 4m67ch

1m73ch and 4m67ch

2m38ch and 4m5ch

0m0ch and 0m50ch

Follow Up Tamping

Technical Inspection

Follow-Up Work

S&T Work

Technical Inspection

Structures Examination

S&C Maintenance

S&T Work

Track Maintenance

S&T Work

Litter / Graffiti Clearance

S&T Work

Patrolling 

S&T Work

Major Projects

Survey Work

Technical Inspection

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6388990

W2021/7443174

W2021/7319868

W2021/7019503

W2021/7443230

W2021/7448091

W2021/7429809

W2021/7412391

W2021/6263329

W2021/7389803

W2021/7139319

W2021/7441733

W2021/7385528

W2021/7389920

W2021/7649718

W2021/7447310

W2021/7443123
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0200 Sun

0200 Sun

0200 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

09/05/21

09/05/21

09/05/21

14/05/21

10/05/21

10/05/21

10/05/21

11/05/21

11/05/21

11/05/21

12/05/21

12/05/21

12/05/21

13/05/21

13/05/21

13/05/21

14/05/21

0845 Sun

0800 Sun

0800 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Avoiding Line

Down Carriage 
Line
Ferme Park 
Sidings
All Lines

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Bounds Green T 
and RSMD

Hornsey

Ferme Park RS

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Harringay

Ferme Park RS

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2882781

0m0ch and 1m68ch

0m0ch and 0m50ch

4m60ch and 4m67ch

0m0ch and 3m25ch

0m0ch and 3m0ch

0m0ch and 4m52ch

3m30ch and 4m13ch

0m47ch and 1m12ch

Major Projects

Technical Inspection

Arc Repairs

Tunnel Work

Technical Inspection

Rail Testing and Lubrication

Structures Work

P & D Maintenance

09/05/21

09/05/21

09/05/21

09/05/21

10/05/21

10/05/21

10/05/21

11/05/21

11/05/21

11/05/21

12/05/21

12/05/21

12/05/21

13/05/21

13/05/21

13/05/21

14/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7117270

W2021/7443124

W2021/7419790

W2021/7109252

W2021/7019656

W2021/7019658

W2021/7170308

W2021/7377588

Week 6  - Continued

Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0145 Fri

0145 Fri

14/05/21

14/05/21

0445 Fri

0445 Fri

Possession

Possession

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Holloway

Kings Cross

P2021/2882781 14/05/21

14/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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EAS_V4_4_2021

1800 Sat

1800 Sat

1800 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

09/05/21

08/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

10/05/21

10/05/21

09/05/21

09/05/21

0855 Sun

2340 Sat

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0545 Mon

0545 Mon

0855 Sun

0855 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down Hendon

Up Hendon

Down Reception 
Siding

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down and Up 
Hendon

Run Round Road

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Up Goods No.1

Up Goods No.2

Depot Exit Road

Down and Up 
Moorgate

Dudding Hill Jn

Silkstream Jn

Brent Curve Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Radlett Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Belle Isle Jn

Junction Road Jn

Cricklewood Depot

Cricklewood South 
Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
Depot Jn

Cricklewood 
South Jn

Farringdon

Kentish Town Jn

P2021/2994105 1800 SAT TO 2340 SAT

NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
BRENT CURVE (NO BOOKED TRAFFIC). NO 
ACCESS TO/FROM CRICKLEWOOD AGGREGATES 
TERMINAL.



2340 SAT TO 0215 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



0215 SUN TO 0855 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON TO/FROM THE 
NORTH. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE LUTON-LONDON.



ANY ELECTRIC UNITS STABLED AT 
CRICKLEWOOD SIDINGS TO HAVE 
PANTOGRAPHS LOWERED. OHLE POWER 
RESTORED AT 0830 SUN.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



0855 SUN TO 0215 MON

FAST AND SLOW LINES BLOCKED BETWEEN 
CRICKLEWOOD SOUTH AND SILKSTREAM JN: 
EMR AND FREIGHT SERVICES RE-TIMED TO USE 
THE HENDON LINES AND RUN OVER THE SLOW 
LINES TO/FROM HARPENDEN JN. 



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. TRAINS TO/FROM 
THE NORTH TO RUN TO/FROM MILL HILL 
BROADWAY OVER DOWN FAST LINE TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS - 8-CAR RLU ONLY. TRAINS 
TO/FROM THE SOUTH TO START/TERMINATE AT 
KENTISH TOWN PLATFORM 3 (8-CAR RLU ONLY) 
OR WEST HAMPSTEAD THAMESLINK PLATFORM 2
(12-CAR FLU).



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
SOUTH SIDINGS.



0215 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE FAST LINES. 




LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

0m27ch and 5m20ch

5m23ch and 7m10ch

0m76ch and 3m42ch

3m35ch and 4m60ch

0m76ch and 3m42ch

5m30ch and 7m56ch

5m33ch and 6m30ch

0m76ch and 3m42ch

2m65ch and 3m40ch

0m76ch and 3m42ch

5m30ch and 7m56ch

0m76ch and 3m42ch

7m55ch and 14m20ch

0m78ch and 3m42ch

3m40ch and 4m40ch

0m76ch and 3m50ch

1m63ch and 2m34ch

Drainage Inspection

Permanent Way Inspection

C2 Rerail - Both Rails

Structures Work

Litter / Graffiti Clearance

Major Projects

Station Construction

Remove Rail Defects

Structures Work

OHL Inspection

Preparatory Work

Rail Testing and Lubrication

Off Track Work

Permanent Way Inspection

Verse Testing

OHL Renewals Work

S&T Work

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

08/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7175388

W2021/8007670

W2021/7038675

W2021/7456861

W2021/7005373

W2021/7076123

W2021/7452591

W2021/7005483

W2021/7159732

W2021/7437430

W2021/7021027

W2021/7005500

W2021/7020517

W2021/6996520

W2021/7903419

W2021/7210014

W2021/7385799
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EAS_V4_4_2021

0215 Sun

0215 Sun

0215 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

09/05/21

09/05/21

09/05/21

10/05/21

10/05/21

10/05/21

10/05/21

09/05/21

09/05/21

09/05/21

09/05/21

0855 Sun

0855 Sun

0855 Sun

0545 Mon

0215 Mon

0215 Mon

0545 Mon

0605 Sun

0605 Sun

0605 Sun

0540 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators
BLOCKED To
Electric Trains

Down Slow

Up Slow

Down Carriage 
Loop

Cricklewood 
Sidings

Up Slow

Down Slow

Down Fast

Up Fast

Washer Road

Down Hertford

Up Hertford

Down and Up Fast

Down and Up 
Slow
Down Hertford / 
Bay platform 5

Up Sidings

Radlett Jn

Cricklewood South 
Jn

Cricklewood Depot

Silkstream Jn

Mill Hill Broadway

Radlett Jn

Cricklewood Depot

Langley Jn

Hitchin South

Stevenage

Hertford North

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

West Hampstead 
North Jn

Cricklewood 
Depot

Bayford

Langley Jn

Hertford North

P2021/2994105

P2021/3060701

NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED TO USE 
CRICKLEWOOD UP GOODS NOS.1&2 FOR 
REGULATION TO USE THE HENDON LINES.

PANTOGRAPHS TO BE LOWERED IN HERTFORD 
NORTH UP SIDINGS BETWEEN 0205 SUN & 0540 
SUN



PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY EMU SIDNINGS DUE TO 
MOMENTARY LOSS OF POWER BETWEEN 0205 
SUN & 0540 SUN

LN101

0m78ch and 3m42ch

0m76ch and 3m42ch

0m76ch and 3m42ch

0m27ch and 7m72ch

0m27ch and 14m20ch

0m27ch and 3m30ch

0m76ch and 3m42ch

0m0ch and 0m8ch

0m27ch and 7m10ch

3m40ch and 5m35ch

3m35ch and 5m25ch

3m40ch and 3m65ch

29m0ch and 29m20ch

Technical Inspection

S&T Work

Vegetation Clearance (Non-
Flail)

Technical Inspection

Rail Testing and Lubrication

Remove Rail Defects

Other E&P Work

In Connection With 
Engineering Work

Permanent Way Inspection

Structures Examination

Off Track Work

CWR Stress Management 

Structures Work

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7005490

W2021/7059154

W2021/7007627

W2021/7012382

W2021/7013664

W2021/7011777

W2021/7429677

W2021/7204174

W2021/7012164

W2021/7368776

W2021/7793720

W2021/8005719

W2021/7473253

Week 6  - Continued
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EAS_V4_4_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0025 Tue

0025 Wed

0025 Wed

0025 Wed

0025 Wed

2300 Sat

2300 Sat

10/05/21

10/05/21

10/05/21

10/05/21

11/05/21

12/05/21

12/05/21

12/05/21

12/05/21

10/05/21

10/05/21

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0515 Tue

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Up Goods No.1

Low Ellers Curve

Up Slow

Up Sidings 1 to 4

Doncaster Railport
FLHH Sidings

North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down March

Up March

Two Way Goods 
Line
March 
Independent

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Potteric Carr Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Crescent Jn

Peterborough

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

Carr

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Kings Dyke LC

Peterborough

P2021/2610866

P2021/3071081

P2021/2882272

P2021/2815323

TAKE POSSESSION AROUND 6U01 AT D240 ON 
UP SLOW



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

EMR TO START/TERMINATE IN PETERBOROUGH 
PLATFORM 6



XC TO START/TERMINATE IN PETERBOROUGH 
PLATFORM 7 AND ELY



GA SERVICES TO START/TERMINATE AT ELY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
NORWICH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY

LN101
LN600
LN720
LN764

EA1320
LN115
SO400

EA1320
LN115
LN3201
SO400

EA1560
LN135

154m27ch and 153m44ch

15m60ch and 16m56ch

0m0ch and 0m0ch

0m0ch and 0m0ch

97m0ch and 100m30ch

99m60ch and 100m60ch

S&C Grinding Train

In Connection With 
Engineering Work

OHL Work

S&T Work

S&T Work

C2 Rerail - Both Rails

09/05/21

09/05/21

09/05/21

09/05/21

11/05/21

12/05/21

12/05/21

12/05/21

12/05/21

08/05/21

08/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7017755

W2021/7018037

W2021/7552318

W2021/7118243

W2021/7405418

W2021/6903825
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0050 Sun
10/05/21
0330 Mon

PossessionDown and UpPeterborough East 
Jn

March West JnP2021/3003296 XC: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY

GA: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BURY ST EDMUNDS AND 
PETERBOROUGH

EMR: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORWICH AND 
PETERBOROUGH



ROAD TO BE OPEN AT THE FOLLOWING LC 
MARCH EAST AND WHITTLESEA



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER, GE MAIN LINE, 
NORTH LONDON LINE AND EAST COAST OR 
WEST COAST MAIN LINE



NO ACCESS AVAILABLE TO/FROM MIDDLETON 
TOWERS

EA1560
LN135

91m20ch and 92m20ch

95m50ch and 97m10ch

94m40ch and 94m65ch

87m20ch and 88m40ch

Wheel Timber Renewal

Structures Work

Remove Rail Defects

LC  Work

09/05/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6883755

W2021/7071086

W2021/7742069

W2021/7285557
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EAS_V4_4_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0840 Sun

0025 Mon

0025 Mon

0025 Mon

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

10/05/21

10/05/21

10/05/21

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

2345 Sun

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Down Bury

Down and Up

Up Platform 
Loop/Up Goods 
Loop
Down Goods 
Loop
Up & Down/Up 
Bury

Up Ely West 
Curve Down

Down and Up

Down and Up

Down Goods No.1
and 2
Up Goods No.1

Up Reception

East Curve

West Curve

Down Chesterton 
Jn Yard/Sidings

Down and Up 
Peterborough

Platform 3

Down Bury

Down and Up

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Ely West Jn

March West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
March

Whitemoor Jn

Whitemoor Jn

Chesterton Jn

Manea

Cambridge North

Soham

Littleport

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

March

March East Jn

March West Jn

Chesterton Jn

Ely West Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

P2021/2697624 XC: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY

GA AND EMR: RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN BURY ST 
EDMUNDS/ELY AND PETERBOROUGH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE AND 
LITTLEPORT ON THE SUN NIGHT.

ROAD TO BE OPEN AT THE FOLLOWING LC 
MANEA, HORSEMOOR, MARCH EAST, 
WHITTELSEA, WATERBEACH AND LITTLEPORT

GA TO STABLE IN PLATFORM 3 CAMBRIDGE 
NORTH STATION



FREIGHT 4L27/4L28 TO BE RETIMED OR NOT TO 
RUN

6L31 TO BE RETIMED

NO ACCESS TO/FROM WHITEMOOR.

POSSESSION EXTENDED TO INCLUDE THE WA 
CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580
LN135

80m0ch and 84m35ch

73m40ch and 74m20ch

75m70ch and 80m40ch

76m27ch and 76m30ch

69m78ch and 70m37ch

7m77ch and 8m7ch

75m60ch and 76m30ch

76m27ch and 76m30ch

7m20ch and 8m20ch

85m18ch and 85m39ch

71m50ch and 71m63ch

Move Materials

PL Tamping

Remove Rail Defects

LC  Work

Track Maintenance

LC  Work

PL Tamping

LC  Work

Station Construction

Structures Examination

Track Maintenance

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

10/05/21

10/05/21

10/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7446090

W2021/7021180

W2021/7900769

W2021/7384169

W2021/7342951

W2021/7509257

W2021/7021087

W2021/7384168

W2021/7200987

W2021/7352864

W2021/7343040
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EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0330 Mon

2230 Sat

2230 Sat

2220 Sat

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

0505 Mon

0505 Mon

0505 Mon

0330 Mon

0505 Mon

0330 Mon

0330 Mon

0330 Mon

0505 Mon

0505 Mon

0630 Mon

0630 Mon

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Up Ely West 
Curve Down

Down and Up

Down and Up

Down Goods No.1
and 2
Up Goods No.1

Up Reception

East Curve

West Curve

Down Chesterton 
Jn Yard/Sidings

Down and Up

Down Allington 
Chord
Up Allington 
Chord
Down Sleaford

Up Sleaford

Down Main

Up Main

Ely

Chippenham Jn

Ely West Jn

March West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
March

Whitemoor Jn

Whitemoor Jn

Chesterton Jn

Chettisham

Allington North Jn

Ancaster LC

Hubberts Bridge LC 
MGH

Ely Dock Jn

Ely North Jn

March

March East Jn

March West Jn

Chesterton Jn

Ely North Jn

Allington East Jn

Allington West Jn

Heckington SB

P2021/2697624

P2021/2758263

P2021/3098281

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON IN 
CONJUNCTION WITH P/2758263.



TRAINS TO RUN BETWEEN BOSTON AND 
SKEGNESS.

LN185
LN190

LN185

0m22ch and 110m60ch

129m39ch and 130m45ch

C4 Rerail Resleeper (steel)

LC  Work

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

08/05/21

08/05/21

08/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6990568

W2021/7755468

Week 6  - Continued
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EAS_V4_4_2021

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0720 Sun

2235 Sun

2235 Sun

2230 Sun

2345 Sat

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

10/05/21

10/05/21

10/05/21

09/05/21

0035 Sun

0035 Sun

0720 Sun

0720 Sun

0800 Sun

0800 Sun

0525 Mon

0525 Mon

0525 Mon

0630 Sun

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Module TS11 
Section 2

Up Main

Down Main

All Lines

Up Sidings

Down and Up 
Main

All Lines

Up Slow

Down Slow

Down Main

Up Main

Down Main

Up Main

All Lines

Aycliffe Crossovers

Ferryhill South Jn

Ferryhill South Jn

Darlington

Tursdale Jn

Ferryhill South Jn

Tursdale Jn

Durham

King Edward Bridge 
South Jn

Edinburgh SC

Ferryhill South Jn

Aycliffe 
Crossovers

Hutton Bonville 
FS

Darlington

Ferryhill South Jn

Aycliffe 
Crossovers

Ferryhill South Jn

Tursdale Jn

Low Fell Jn

Edinburgh SC

P2021/2848250

P2021/3026986

P2021/3027816

P2021/3140603

POSSESSION IS TO BE TAKEN AFTER PASSAGE 
OF 1N34 21.00 KGX-NCL



BETWEEN 2300 SAT TO 0035 SUN

UP TRAINS TO TRAVEL OVER THE DOWN MAIN 
BETWEEN FERRYHILL SOUTH JN AND AYCLIFFE 
CROSSOVERS UNDER SIMBID WORKING

To Allow Passage of Sleeper Train Sleeper Trains and
4S49 4S45 4M30 4S51 as per EAS

LN600

LN600

LN600

LN600
SC147

42m40ch and 44m60ch

37m5ch and 39m30ch

49m40ch and 54m40ch

42m40ch and 44m60ch

36m0ch and 36m55ch

37m18ch and 44m59ch

34m75ch and 35m40ch

43m36ch and 48m30ch

42m60ch and 45m9ch

58m15ch and 60m40ch

77m40ch and 79m45ch

0m0yds and 0m0yds

OHL Work

Remove Rail Defects

C2 Rerail - Both Rails

P & D Maintenance

Drainage Work

S&T Points

Structures Work

Survey Work

Track Maintenance

Survey Work

Survey Work

Major Projects

08/05/21

08/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

08/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7018194

W2021/7430032

W2021/7026705

W2021/7506405

W2021/7427302

W2021/7455788

W2021/7476406

W2021/7478755

W2021/7300953

W2021/7427589

W2021/7427920

W2021/7791768
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2340 Mon

0005 Wed

0005 Wed

2100 Sun

2200 Tue

2200 Wed

0001 Sat

0200 Sat

11/05/21

12/05/21

12/05/21

10/05/21

12/05/21

13/05/21

08/05/21

10/05/21

0550 Tue (10 hrs)

0545 Wed (10 hrs)

0545 Wed (10 hrs)

0620 Mon

0620 Wed

0620 Thu

0200 Sat

0545 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Reston Up Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

Grantshouse

Grantshouse

Grantshouse

Heighington LC

Heighington LC

Heighington LC

Hexham

Haydon Bridge

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)
Regional 
Boundary (SC147
54m 1100yds)

Hopetown Jn

Hopetown Jn

Hopetown Jn

Riding Mill

Riding Mill

P2021/3028011

P2021/3028108

P2021/3032744

P2021/3032727

P2021/3032743

P2021/2691257

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6S58, TEES YARD TO DALZELL 
WORKS (@0445 UNTIL 0530) AND OTHER TRAINS 
DIVERTED VIA WCML.

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6S58, TEES YARD TO DALZELL 
WORKS (@0445 UNTIL 0530) AND OTHER TRAINS 
DIVERTED VIA WCML.

NORTHERN TO START/TERMINATE  AT PRUDHOE


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PRUDHOE AND CARLISLE

LN600
SC147

LN600
SC147

LN678

LN678

LN678

LN682

47m1300yds and 
43m1200yds

54m220yds and 
43m1200yds

52m200yds and 
43m1200yds

47m1300yds and 
43m1200yds

0m0ch and 0m75ch

0m0ch and 0m75ch

0m0ch and 0m75ch

17m55ch and 21m10ch

Station Construction

Other E&P Work

Other E&P Work

Station Construction

Track Maintenance

Track Maintenance

Track Maintenance

C16 Rerail Resleeper 
(Concrete)

10/05/21

12/05/21

12/05/21

09/05/21

11/05/21

12/05/21

08/05/21

08/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7484501

W2021/7484181

W2021/7484186

W2021/7484754

W2021/7398745

W2021/7398746

W2021/7398747

W2021/6578438
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Mexborough
Up Mexborough

Mexborough 
Single Line
Up Goods

Down Barrow Hill 
Goods
Up Staveley 
Goods Down
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Beighton 
Branch
Up Beighton 
Branch
Up West Slow 
Down

Down and Up 
Barrow Hill

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Holmes Curve

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Through Line

Down Station 
Sidings

Mexborough Jn

Barrow Hill North Jn

Woodhouse Jn

Wincobank Jn

Masborough Jn

Moorthorpe Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Rotherham Central 
Jn

Brightside Station Jn

Sheffield North Jn

Aldwarke Jn

Barrow Hill South 
Jn

Beighton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Holmes Jn LC 
CCTV

Mill Race Jn

Sheffield South 
Jn

P2021/2577779 BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL 

IP Signalling (Northern) / [Contractor TBC] 



TS11 Signalling disconnection for T+5 data updates to
Sheffield & Rotherham workstations i/c/w Beighton ¿ 
Woodhouse resignalling and re-control project and 
Woodburn Jn remodelling scheme. Wheels-stationary 
required across both workstations for full duration. 
Routes will be set and points swung for confidence 
testing. T3 possessions must not use signals 
controlled by these workstation for protection (¿S¿-
prefixed signals and signals previously controlled by 
(W) Woodburn Jn, (WH) Woodhouse Jn or (BX) 
Beighton Jn) as maintenance of a danger aspect 
cannot be guaranteed.

LN3201
LN736
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN828
LN830
LN868

149m50ch and 15m50ch
Commissioning Work

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6079311
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Up Station Sidings
1&2
Washer Shunt 
Spur
Down Heeley 
Loop

Down/Up South 
West Curve

Up/Down North 
West Curve

Down 
Conisbrough
Up Conisbrough

Down Treeton 
Goods
Up Canklow 
Goods
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down & Up 
Tinsley/Single

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sidings

Sheffield South Jn

Broughton Lane Jn

Tinsley South Jn

Hexthorpe Jn

Masborough Sorting
Sidings South Jn

Ecclesfield West Jn

Aldwarke Jn

Deepcar

Nunnery Main Line 
Jn

Woodhouse Jn

Shepcote Lane 
East Jn

Swinton (South 
Yorks)

Treeton Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

P2021/2577779

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
LNE Route
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Version 4.4

EAS_V4_4_2021

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester
Up

Down Heeley 
Loop
Up Heeley loop

Platform 2c

Washer Shunt 
Spur

Sheffield South Jn

Dore West Jn

Dore West Jn

Sheffield South Jn

Sheffield North Jn

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2021/2683130 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



TAKE POSSESSION AROUND TRAIN 6U19 
STANDING AT SIGNAL S44 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S46 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6J31 
STANDING AT SIGNAL S57 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6J37 
STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U85 STANDING AT SIGNAL S44 ON THE UP MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J31 STANDING AT SIGNAL S57 ON THE DOWN 
MAIN LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J37 STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP LINE

LN804
LN807
LN808
NW9001

151m50ch and 152m0ch

146m0ch and 147m20ch

156m50ch and 158m25ch

146m0ch and 157m63ch

0m60ch and 0m31ch

156m0ch and 156m45ch

154m50ch and 155m65ch

147m75ch and 151m45ch

153m73ch and 154m9ch

Mobile Maintenance Train

S&C Grinding Train

Follow Up Tamping

Technical Inspection

Technical Inspection

Welding and Grinding

PL Tamping

Follow Up Tamping

Technical Inspection

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7042620

W2021/7075862

W2021/6594390

W2021/7399589

W2021/7399459

W2021/7626523

W2021/7073669

W2021/6969762

W2021/7399689
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester
Up

Down Heeley 
Loop
Up Heeley loop

Platform 2c

Washer Shunt 
Spur

Sheffield South Jn

Dore West Jn

Dore West Jn

Sheffield South Jn

Sheffield North Jn

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2021/2683123 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



TAKE POSSESSION AROUND TRAIN 6J31 
STANDING AT SIGNAL S77 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U19 
STANDING AT SIGNAL S44 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S46 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S58 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6J37 
STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U85 STANDING AT SIGNAL S44 ON THE UP MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U01 STANDING AT SIGNAL S57 ON THE DOWN 
MAIN LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J37 STANDING AT SIGNAL S81 ON THE DOWN 
HEELEY LOOP LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J31 STANDING AT SIGNAL S77 ON THE UP MAIN 
LINE

LN804

0m60ch and 0m31ch

0m60ch and 0m31ch

156m50ch and 158m25ch

146m0ch and 157m63ch

155m5ch and 156m45ch

153m73ch and 154m9ch

157m30ch and 157m50ch

156m0ch and 156m45ch

151m50ch and 152m0ch

147m75ch and 151m45ch

154m45ch and 155m0ch

S&C Grinding Train

Technical Inspection

Follow Up Tamping

Technical Inspection

PL Tamping

Technical Inspection

IBJ Work

Welding and Grinding

Mobile Maintenance Train

Follow Up Tamping

S&C Grinding Train

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7452309

W2021/7399454

W2021/6594389

W2021/7399588

W2021/7073433

W2021/7399596

W2021/7534124

W2021/7626468

W2021/7042493

W2021/6969742

W2021/7073575
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Network Rail
LNE Route
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EAS_V4_4_2021

0015 Sun

0015 Sun

0030 Mon

0030 Mon

0040 Sat

0040 Sat

0040 Sat

09/05/21

09/05/21

10/05/21

10/05/21

08/05/21

08/05/21

08/05/21

0815 Sun

0815 Sun

0450 Mon

0450 Mon

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down Passenger 
Loop

Down

Up

Bradley Jn

Penistone

Diggle Jn SB

Stalybridge Jn

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Diggle Jn SB

Huddersfield

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

P2021/2885708

P2021/3008104

P2021/3035044 TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

LN860
LN862
NW7021

LN860
NW5021
NW7021

LN860

24m55ch and 25m50ch

0m2ch and 2m30ch

15m11ch and 27m70ch

2m0ch and 2m30ch

0m20ch and 2m8ch

6m0ch and 13m77ch

33m70ch and 42m2ch

Ballast Replenishment

In Connection With 
Engineering Work

Major Projects

Structures Examination

In Connection With 
Engineering Work

Major Projects

Patrolling 

09/05/21

09/05/21

10/05/21

10/05/21

08/05/21

08/05/21

08/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7885818

W2021/7127156

W2021/7127278

W2021/7456679

W2021/7416198

W2021/7416197

W2021/7506988
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Network Rail
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

7Week
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/05/21

21/05/21

15/05/21

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

0200 Sun

2359 Fri

0445 Sat

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/ Down 
Canonbury
North London 
Incline

Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down 
Goods/Down Slow
No.2
Up Slow No.2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
Platforms 0 to 6

All Lines

Down and Up

ECML Connect 
Line

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Highbury Vale Jn

Hornsey

Harringay Jn

Wood Green South 
Jn

Hornsey

Kings Cross

Wood Green South 
Jn

Finsbury Park

York Way North Jn

Kings Cross

Kings Cross 
Station

Kings Cross

Canal Tunnels Jn

Canonbury 
Tunnel

Copenhagen Jn

Finsbury Park

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL

P2021/2882821 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 7 TO 11 THROUGHOUT

TRAINS TO BE REPLATFORMED AS NECESSARY



BETWEEN 0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE AT NEW BARNET



BETWEEN 0200 AND 0800 SUN PANTOGRAPHS 
TO BE LOWERED IN FERME PARK CARRIAGE 
SIDINGS



BETWEEN 0200 AND 0845 SUN PLATFORM 0 TO 
BE KEPT CLEAR OF STABLED STOCK



BETWEEN 0145 TO 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION

LN101
LN105
LN110
LN115
LN120
LN165
LN3214

1m55ch and 3m0ch

1m48ch and 1m68ch

0m0ch and 1m20ch

0m0ch and 1m30ch

2m30ch and 2m60ch

0m0ch and 0m22ch

4m4ch and 4m68ch

1m26ch and 2m5ch

0m1ch and 0m16ch

0m0ch and 5m3ch

0m0ch and 1m20ch

1m12ch and 2m5ch

0m0ch and 1m20ch

0m0ch and 1m20ch

0m0ch and 0m20ch

0m0ch and 3m37ch

2m38ch and 4m5ch

Technical Inspection

S&T Work

Technical Inspection

Patrolling 

S&T Work

Litter / Graffiti Clearance

S&T Work

S&T Work

Remove Rail Defects

Technical Inspection

Technical Inspection

Scrap Removal

Technical Inspection

Technical Inspection

Cable Work

Major Projects

Survey Work

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7031799

W2021/7479608

W2021/7443204

W2021/7411938

W2021/7484948

W2021/7139055

W2021/7397780

W2021/7397823

W2021/7671819

W2021/7177541

W2021/7443275

W2021/7419806

W2021/7443156

W2021/7443206

W2021/7760274

W2021/7498828

W2021/7447393
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EAS_V4_4_2021

0200 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

16/05/21

21/05/21

17/05/21

17/05/21

17/05/21

18/05/21

18/05/21

18/05/21

19/05/21

19/05/21

19/05/21

20/05/21

20/05/21

20/05/21

21/05/21

21/05/21

21/05/21

0800 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Ferme Park RS

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Ferme Park RS

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2882821

3m30ch and 4m13ch

0m0ch and 3m25ch

0m0ch and 5m3ch

1m70ch and 2m5ch

0m0ch and 0m20ch

0m0ch and 2m5ch

0m0ch and 1m15ch

0m0ch and 0m20ch

0m0ch and 0m20ch

2m52ch and 3m37ch

2m10ch and 4m68ch

0m0ch and 0m20ch

Structures Work

Tunnel Work

Rail Testing and Lubrication

Structures Examination

Cable Work

Major Projects

S&T Work

Cable Work

Cable Work

Structures Examination

S&C Maintenance

Cable Work

16/05/21

16/05/21

17/05/21

17/05/21

17/05/21

18/05/21

18/05/21

18/05/21

19/05/21

19/05/21

19/05/21

20/05/21

20/05/21

20/05/21

21/05/21

21/05/21

21/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7248231

W2021/7109253

W2021/7425323

W2021/7473720

W2021/7760370

W2021/7117180

W2021/7397821

W2021/7760273

W2021/7759520

W2021/7975921

W2021/6226548

W2021/7760272
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EAS_V4_4_2021

0010 Tue

0010 Tue

0010 Wed

0010 Wed

0010 Thu

0010 Thu

0010 Fri

0010 Fri

18/05/21

18/05/21

19/05/21

19/05/21

20/05/21

20/05/21

21/05/21

21/05/21

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Fri

0520 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down Fast

Up Fast

Down and Up 
Slow

Down Fast

Up Fast

Down and Up 
Slow

Down Fast

Up Fast

Down and Up 
Slow

Down Fast

Up Fast

Down and Up 
Slow

Potters Bar

Potters Bar

Potters Bar

Potters Bar

Potters Bar

Potters Bar

Potters Bar

Potters Bar

Wood Green 
North Jn

Wood Green 
North Jn

Wood Green 
North Jn

Wood Green 
North Jn

Wood Green 
North Jn

Wood Green 
North Jn

Wood Green 
North Jn

Wood Green 
North Jn

P2021/3129381

P2021/3129384

P2021/3129402

P2021/3129422

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
WOOD GREEN SOUTH JN AND HATFIELD

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
WOOD GREEN SOUTH JN AND HATFIELD

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
WOOD GREEN SOUTH JN AND HATFIELD

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
WOOD GREEN SOUTH JN AND HATFIELD

LN101

LN101

LN101

LN101

5m20ch and 13m15ch

5m20ch and 13m15ch

5m20ch and 13m15ch

5m20ch and 13m15ch

5m20ch and 13m15ch

5m20ch and 13m15ch

5m20ch and 13m15ch

5m20ch and 13m15ch

Track Maintenance

S&T Work

S&T Work

Track Maintenance

Track Maintenance

S&T Work

S&T Work

Track Maintenance

18/05/21

18/05/21

19/05/21

19/05/21

20/05/21

20/05/21

21/05/21

21/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7412306

W2021/7419928

W2021/7419849

W2021/7412311

W2021/7412433

W2021/7419938

W2021/7419968

W2021/7412520
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EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0800 Sun

0001 Mon

0001 Mon

0001 Mon

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

17/05/21

16/05/21

16/05/21

16/05/21

16/05/21

17/05/21

17/05/21

17/05/21

0900 Sun

0900 Sun

0900 Sun

0800 Sun

0230 Sun

0405 Mon

0900 Sun

0630 Sun

0900 Sun

0900 Sun

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford
Up Stamford

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Fast

Down Fast

Up Slow

Up Spalding

Down Spalding

Westwood Yard

Shunt Line

Up Slow

Up Slow

Down Fast

Up Fast

Down Slow

Down 
Slow/Stamford
Up Stamford

Down Fast

Up Slow

Up Fast

Tallington 
Crossovers

Helpston Jn

New England North

Tallington 
Crossovers

Peterborough North

Folly Bank LC

Eastfield

Peterborough South

Peterborough North

Tallington 
Crossovers

Stoke

Helpston Jn

Stoke

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Werrington Jn

Eastfield

Tallington 
Crossovers

Tallington 
Crossovers

Peterborough 
North

Helpston Jn

New England 
North

P2021/2620307 ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



NO ACCESS TO/FROM SPITAL THAMESLINK 
DEPOT BETWEEN 0230 SUN AND 0630 SUN



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH. PLATFORMS 1 AND 2 TO 
REMAIN OLE LIVE



SUNDAY MORNING ANY GTR ECS FROM NENE TO
CROSS AT SOUTH END



SUNDAY MORNING POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 1Y14

LN101
LN147
LN170
LN3615

81m65ch and 89m50ch

78m20ch and 81m20ch

76m20ch and 83m32ch

76m20ch and 83m25ch

76m62ch and 77m73ch

76m40ch and 76m60ch

79m15ch and 81m75ch

76m40ch and 76m65ch

77m60ch and 78m20ch

78m20ch and 80m30ch

78m26ch and 100m0ch

79m34ch and 81m43ch

81m65ch and 82m0ch

76m20ch and 77m0ch

76m40ch and 76m70ch

76m50ch and 76m70ch

S&T Work

Follow-Up Work

Major Projects

Track Maintenance

Follow-Up Work

Welding and Grinding

Survey Work

P & D Maintenance

Patrolling 

Major Projects

Weld Inspections

In Connection With 
Engineering Work

LC Work S&T

Survey Work

S&C Maintenance

Remove Rail Defects

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

17/05/21

17/05/21

17/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7445728

W2021/7031499

W2021/6177319

W2021/6226531

W2021/7916669

W2021/8013319

W2021/7037331

W2021/7009158

W2021/7020437

W2021/6357177

W2021/7020399

W2021/7031524

W2021/7445503

W2021/7454414

W2021/7816719

W2021/8075618
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EAS_V4_4_2021

0105 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

17/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

0515 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down

Up

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible
Down and Up 
Primrose Hill

Down and Up 
North London

Down and Up 
North London

Up/Down 
Canonbury

Graham Road 
Curve

Carpenters Road 
Curve

Down and Up 
High Meads 
Curve/Loop
Down and Up 
Channelsea 
Curve
Up Channelsea 
Loop

Down & Up Lea 
Curve

Down North 
London

Drayton Park

Copenhagen Jn

Camden Road East 
Jn

Camden Jn

Kentish Town West

Lea Jn

Highbury Vale Jn

Navarino Road Jn

Carpenters Road 
North Jn

Temple Mills East Jn

Stratford Central Jn 
West

Channelsea North 
Jn

High Meads Jn

Stratford

Moorgate

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Navarino Road Jn

Carpenters Road 
South Jn

Channelsea 
North Jn

Channelsea 
South Jn

Lea Jn

P2021/3014545

P2021/3026043

LN105

EA1180
EA1310
EA1320
LN110
LN115
MD145

0m0ch and 2m26ch

0m0ch and 3m25ch

0m28ch and 3m5ch

4m0ch and 2m1ch

4m35ch and 5m0ch

4m70ch and 5m30ch

2m73ch and 2m11ch

0m28ch and 3m70ch

3m70ch and 3m5ch

Survey Work

Tunnel Work

Structures Work

Structures Examination

Survey Work

S&T Points

Structures Work

P-Way Maintenance

P-Way Maintenance

17/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7332878

W2021/7461121

W2021/7509667

W2021/7129173

W2021/7483324

W2021/7412137

W2021/7509435

W2021/7247739

W2021/7247579
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EAS_V4_4_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2240 Sat

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

16/05/21

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

1015 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
+Detonators

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Funthams Lane LC

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Whittlesea

P2021/2696326

P2021/3033683

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

EA1560
LN135

4m40ch and 3m14ch

4m40ch and 1m65ch

2m65ch and 2m0ch

96m30ch and 97m20ch

97m11ch and 97m21ch

Track Maintenance

S&T Points

OHL Work (Maintenance)

LC Work Track

LC  Work

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

15/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7286112

W2021/7413423

W2021/7568119

W2021/7385091

W2021/7353278
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EAS_V4_4_2021

2300 Sat

2300 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0710 Sun

0710 Sun

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

0040 Sun

0040 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Up Main

Down Main

All Lines

Down West Curve 
Up

Single

All Lines

All Lines

All Lines

All Lines

Down and Up 
Main

Down Main

Up Main

Aycliffe Crossovers

Ferryhill South Jn

Benton Crossovers

Greensfield Jn

King Edward Bridge 
North Jn

Norwood Jn 
(Gateshead)

Royal Mail Terminal

King Edward Bridge 
South Jn

Newcastle East Jn

Tursdale Jn

Ferryhill South Jn

Aycliffe Crossovers

Ferryhill South Jn

Aycliffe 
Crossovers

Aycliffe 
Crossovers

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Park Lane Jn 
(Gateshead)

Ferryhill South Jn

Aycliffe 
Crossovers

Ferryhill South Jn

P2021/2848505 NEWCASTLE STATION PLATFORMS NOT 
AVAILABLE TO STABLE TRAINS



POSSESSION IS TO BE TAKEN AFTER PASSAGE 
OF 1N34 21.00 KGX-NCL



BETWEEN 2300 SAT TO 0040 SUN

UP TRAINS TO TRAVEL OVER THE DOWN MAIN 
BETWEEN FERRYHILL SOUTH JN AND AYCLIFFE 
CROSSOVERS UNDER SIMBID WORKING

LN600
LN622
LN627
LN674
LN676
LN682
LN684

69m75ch and 72m0ch

79m42ch and 0m0ch

78m0ch and 1m20ch

66m16ch and 67m25ch

78m69ch and 0m64ch

0m45ch and 2m20ch

78m0ch and 1m20ch

56m12ch and 59m5ch

80m10ch and 0m19ch

66m10ch and 67m0ch

54m0ch and 57m22ch

49m40ch and 54m40ch

71m60ch and 72m5ch

79m42ch and 0m69ch

56m24ch and 56m39ch

74m55ch and 77m60ch

75m15ch and 75m35ch

Move Materials

Survey Work

Track Maintenance

Remove Rail Defects

Drainage Work

Off Track Work

S&T Maintenance

S&T Work

Litter / Graffiti Clearance

S&T Points

OHL Work

C2 Rerail - Both Rails

Structures Work

Structures Examination

Rail Adjusting

OHL Work (Resilience)

S&T Points

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7431450

W2021/7441576

W2021/7017372

W2021/7431670

W2021/7210745

W2021/7453345

W2021/7017378

W2021/7017196

W2021/7211054

W2021/7017383

W2021/7023212

W2021/7026706

W2021/7336991

W2021/7491571

W2021/7475939

W2021/7255327

W2021/7017194
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EAS_V4_4_2021

2315 Mon

2315 Mon

2315 Mon

0300 Tue

0300 Tue

0300 Tue

2315 Tue

2315 Tue

2315 Tue

0300 Wed

0300 Wed

0300 Wed

18/05/21

18/05/21

18/05/21

18/05/21

18/05/21

18/05/21

19/05/21

19/05/21

19/05/21

19/05/21

19/05/21

19/05/21

0300 Tue

0300 Tue

0300 Tue

0555 Tue

0555 Tue

0555 Tue

0300 Wed

0300 Wed

0300 Wed

0555 Wed

0555 Wed

0555 Wed

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

P2021/2848505

P2021/3130164

P2021/3130283

BETWEEN 2315 MON AND 0300 TUE DOWN 
TRAINS TO TRAVEL OVER THE UP MAIN UNDER 
SIMBID WORKING



BETWEEN 0300 TUE AND 0555 TUE UP TRAINS TO
TRAVEL OVER THE DOWN MAIN UNDER SIMBID 
WORKING

BETWEEN 2315 TUE AND 0300 WED DOWN 
TRAINS TO TRAVEL OVER THE UP MAIN UNDER 
SIMBID WORKING



BETWEEN 0300 WED AND 0555 WED UP TRAINS 
TO TRAVEL OVER THE DOWN MAIN UNDER 
SIMBID WORKING

LN600

LN600

79m10ch and 1m20ch

16m20ch and 20m52ch

16m20ch and 20m52ch

S&T Points

Tamping

Unload Ballast/Tamping

17/05/21

17/05/21

17/05/21

18/05/21

18/05/21

18/05/21

18/05/21

18/05/21

18/05/21

19/05/21

19/05/21

19/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7017384

W2021/7680770

W2021/7680771
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Network Rail
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EAS_V4_4_2021

2315 Wed

2315 Wed

2315 Wed

0300 Thu

0300 Thu

0300 Thu

2315 Thu

2315 Thu

2315 Thu

0300 Fri

0300 Fri

0300 Fri

2315 Tue

2315 Tue

20/05/21

20/05/21

20/05/21

20/05/21

20/05/21

20/05/21

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

21/05/21

19/05/21

19/05/21

0300 Thu

0300 Thu

0300 Thu

0555 Thu

0555 Thu

0555 Thu

0300 Fri

0300 Fri

0300 Fri

0555 Fri

0555 Fri

0555 Fri

0555 Wed

0555 Wed

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Line 
Blockage 
(Between 
Trains)

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Down Main

Up Main

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Belford Crossovers

Chathill Crossovers

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

Chathill 
Crossovers

Belford 
Crossovers

P2021/3130441

P2021/3130463

P2021/3129923

BETWEEN 2315 WED AND 0300 THU DOWN 
TRAINS TO TRAVEL OVER THE UP MAIN UNDER 
SIMBID WORKING



BETWEEN 0300 THU AND 0555 THU UP TRAINS TO
TRAVEL OVER THE DOWN MAIN UNDER SIMBID 
WORKING

BETWEEN 2315 THU AND 0300 FRI DOWN TRAINS 
TO TRAVEL OVER THE UP MAIN UNDER SIMBID 
WORKING



BETWEEN 0300 FRI AND 0555 FRI UP TRAINS TO 
TRAVEL OVER THE DOWN MAIN UNDER SIMBID 
WORKING

DOWN TRAINS TO TRAVEL OVER UP MAIN UNDER
SIMBID WORKING

LN600

LN600

LN600

16m20ch and 20m52ch

16m20ch and 20m52ch

47m8ch and 49m20ch

Tamping

Unload Ballast/Tamping

Track Maintenance

19/05/21

19/05/21

19/05/21

20/05/21

20/05/21

20/05/21

20/05/21

20/05/21

20/05/21

21/05/21

21/05/21

21/05/21

18/05/21

18/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7680772

W2021/7680773

W2021/7906421
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EAS_V4_4_2021

0020 Sat

0200 Sat

2330 Sat

2330 Sat

0945 Sun

0030 Sun

0015 Sun

0015 Sun

15/05/21

17/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

0200 Sat

0540 Mon

0945 Sun

0945 Sun

1200 Sun

0820 Sun (7 hrs)

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

All Lines

Outward Line

Inward line

E Line

Up Leeds

Down Leeds

All Lines

All Lines

Prudhoe LC

Hexham

Roxby

Keadby Canal LC 
(MCB)

Scunthorpe

South Kirkby Jn

Bradley Jn

Penistone

Blaydon

Blaydon

Trent Jn

Wrawby Jn

Trent Jn

Carcroft Jn

Diggle Jn SB

Huddersfield

P2021/2691282

P2021/2850110

P2021/3042802

P2021/2885709

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HALTWHISTLE AND METRO 
CENTER



NORTHERN TO START/TERMINATE AT 
HALTWHISTLE



NORTHERN TO START/TERMINATE AT 
METROCENTER

0945 SUN TO 1200 SUN

NO ACCESS TO INWARD/OUTWARD AND E LINE 
BETWEEN FRODINGHAM JN AND SCUNTHORPE 
WEST JN



TAKE POSSESSION AROUND TRAIN 6X51 
STANDING AT SIGNAL S323 ON THE OUTWARD 
LINE

LN682

LN752

LN836
LN842

LN860
LN862
NW7021

6m35ch and 10m40ch

18m15ch and 20m72ch

17m10ch and 17m65ch

29m15ch and 25m30ch

20m40ch and 18m0ch

23m13ch and 22m30ch

20m40ch and 17m75ch

25m45ch and 17m75ch

32m40ch and 25m30ch

24m40ch and 23m40ch

160m27ch and 164m65ch

0m2ch and 1m0ch

15m11ch and 27m70ch

15m11ch and 18m30ch

24m60ch and 25m53ch

C4 Rerail Resleeper (steel)

Follow-Up Work

Survey Work

Development Walkout

S&T Maintenance

C75 S&C - Reballasting

Major Projects (VRSB)

Permanent Way Inspection

Development Walkout

Welding and Grinding

Major Projects

In Connection With 
Engineering Work

Major Projects

Tunnel Work

Scrap Removal

15/05/21

15/05/21

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6585879

W2021/6578439

W2021/7403439

W2021/7362124

W2021/7415066

W2021/7025100

W2021/7770425

W2021/7504377

W2021/7460205

W2021/7416681

W2021/7483596

W2021/7127431

W2021/7127296

W2021/7396776

W2021/7420903
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EAS_V4_4_2021

0030 Mon

0030 Mon

17/05/21

17/05/21

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Diggle Jn SB

Stalybridge Jn

Ashton Moss 
North Jn

Guide Bridge 
West Jn

P2021/3013431 LN860
NW5021
NW7021

0m20ch and 2m8ch

6m0ch and 13m77ch

In Connection With 
Engineering Work

Major Projects

17/05/21

17/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7431288

W2021/7431272
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

8Week
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EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

1015 Sun

0145 Mon

0145 Mon

0145 Mon

0145 Tue

0145 Tue

0145 Tue

23/05/21

28/05/21

22/05/21

22/05/21

22/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

28/05/21

24/05/21

24/05/21

24/05/21

25/05/21

25/05/21

25/05/21

0020 Sun

2359 Fri

0445 Sat

0445 Sat

0445 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

2359 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Tue

0445 Tue

0445 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Down and Up 
Canal Tunnel

North London 
Incline

Down Goods

Up Slow No.2

All Lines

Platforms 0 to 6

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Finsbury Park

Kings Cross

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Kings Cross

Kings Cross 
Station

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2882822 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 7 TO 11 THROUGHOUT

TRAINS TO BE REPLATFORMED AS NECESSARY



BETWEEN 0020 SUN TO 1015 SUN 

TRAINS TO START/TERMINATE AT FINSBURY 
PARK.

NO TRAINS TO BE STABLED IN KINGS CROSS 
STATION.



LNER REQUIRE 1 LONG PLATFORM FOR 
STABLING SUN/MON AND MIDWEEK WITH 
PANTOGRAPHS LOWERED



BETWEEN 0145 TO 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION

LN101
LN115
LN3214 0m0ch and 2m5ch

0m0ch and 0m50ch

0m22ch and 1m32ch

0m0ch and 0m50ch

0m0ch and 2m17ch

0m0ch and 0m22ch

0m0ch and 1m30ch

0m0ch and 0m50ch

0m0ch and 0m50ch

Technical Inspection

Technical Inspection

Tunnel Work

Technical Inspection

Major Projects

Litter / Graffiti Clearance

Patrolling 

Technical Inspection

Technical Inspection

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

24/05/21

24/05/21

24/05/21

25/05/21

25/05/21

25/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7177578

W2021/7442288

W2021/7731469

W2021/7442146

W2021/7117281

W2021/7139057

W2021/7425383

W2021/7442198

W2021/7442287
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EAS_V4_4_2021

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

2320 Sat

0015 Tue

0015 Tue

26/05/21

26/05/21

26/05/21

27/05/21

27/05/21

27/05/21

28/05/21

28/05/21

28/05/21

23/05/21

25/05/21

25/05/21

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

0840 Sun

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

All

Down Slow

Down Fast

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Newark Crossing

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Kings Cross

Kings Cross

Grantham North 
Jn

Arlesey

Cambridge Jn

P2021/2882822

P2021/3015894

P2021/3084522

LN101

LN101

119m60ch and 120m43ch

113m44ch and 115m37ch

107m40ch and 108m35ch

37m60ch and 39m0ch

S&C Unit Renewal 
(Maintenance Only)

Drainage Work

Structures Work

Survey Work

26/05/21

26/05/21

26/05/21

27/05/21

27/05/21

27/05/21

28/05/21

28/05/21

28/05/21

22/05/21

25/05/21

25/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8181624

W2021/7401109

W2021/7489080

W2021/7428321
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EAS_V4_4_2021

0015 Wed

0015 Wed

0015 Thu

0015 Thu

0015 Fri

0015 Fri

2330 Sat

2330 Sat

2330 Sat

0115 Tue

0115 Wed

26/05/21

26/05/21

27/05/21

27/05/21

28/05/21

28/05/21

23/05/21

23/05/21

23/05/21

25/05/21

26/05/21

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0535 Sun

0535 Sun

0535 Sun

0535 Tue

0535 Wed

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Down Slow

Down Fast

Down Slow

Down Fast

Down Slow

Down Fast

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

All Lines

All Lines

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Peterborough North

Fletton Jn

Peterborough 
Station

Grantham North Jn

Grantham North Jn

Arlesey

Cambridge Jn

Arlesey

Cambridge Jn

Arlesey

Cambridge Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

Stoke

Stoke

P2021/3084545

P2021/3084584

P2021/3084642

P2021/2620328

P2021/3147723

P2021/3148421

NO UP ROUTE AVAILABLE



DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINE BETWEEN FLETTON JN AND SPITAL 
JN



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D36 



TRAINS TO DIVERT VIA GNGE

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D36 



TRAINS TO DIVERT VIA GNGE

LN101

LN101

LN101

LN101

LN101

LN101

37m60ch and 39m0ch

37m60ch and 39m0ch

37m60ch and 39m0ch

76m0ch and 76m50ch

76m30ch and 76m50ch

76m0ch and 76m42ch

100m75ch and 105m60ch

100m75ch and 105m60ch

Survey Work

Survey Work

Survey Work

Track Maintenance

Welding and Grinding

P & D Maintenance

OHL Work

OHL Work

26/05/21

26/05/21

27/05/21

27/05/21

28/05/21

28/05/21

22/05/21

22/05/21

22/05/21

25/05/21

26/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7428322

W2021/7428323

W2021/7428324

W2021/6226565

W2021/8014476

W2021/7009161

W2021/7393050

W2021/7393188

Week 8  - Continued

SUPERSEDED B
Y C

PPP



Page         493 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0115 Thu

2300 Wed

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

27/05/21

27/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

0535 Thu

0500 Thu

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

All Lines

Down and Up

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Grantham North Jn

Balne LC (MCB)

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Stoke

Joan Croft Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/3148522

P2021/3016678

P2021/2696327

P2021/2902285

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
1D36 



TRAINS TO DIVERT VIA GNGE

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101

LN101
LN600
LN720

EA1180
EA1320
EA1340
LN110

EA1320
LN115
LN3201
SO400

100m75ch and 105m60ch

165m70ch and 166m0ch

2m11ch and 2m65ch

4m35ch and 3m14ch

4m35ch and 2m6ch

0m0ch and 0m0ch

OHL Work

LC Work S&T

S&T Maintenance

Track Maintenance

OHL Work (Maintenance)

S&T Work

27/05/21

26/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7393189

W2021/7387780

W2021/7426559

W2021/7306051

W2021/7510193

W2021/7165870
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EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

23/05/21

23/05/21

23/05/21

23/05/21

0940 Sun

0940 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Sidings 
Possession

Reversing Siding

Up Hertford

Down Hertford / 
Down Bay 
Platform 5
Avoiding Line

Bowes Park

Langley Jn

Stevenage

Bounds Green T 
and RSMD

Bowes Park

Wood Green 
South Jn

Bounds Green T 
and RSMD

P2021/2572280 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



NO EGRESS FROM FERME PARK VIA BOWES 
PARK

 

BOUNDS GREEN TO REMAIN LIVE THROUGHOUT


BOWES PARK REVERSING SIDING TO KEPT 
CLEAR OF STABLED TRAINS

LN120

5m15ch and 6m0ch

6m55ch and 9m9ch

9m59ch and 9m78ch

4m72ch and 5m64ch

12m5ch and 27m60ch

4m72ch and 6m50ch

9m40ch and 9m70ch

9m59ch and 11m55ch

18m40ch and 23m35ch

6m55ch and 12m0ch

6m55ch and 27m60ch

23m60ch and 27m21ch

12m79ch and 18m35ch

11m16ch and 11m55ch

5m17ch and 5m60ch

Arc Repairs

S&T Work

Station Work

Follow-Up Work

Track Maintenance

Follow Up Tamping

S&C Tamping

OHL Work

Vegetation Clearance (Non-
Flail)

Track Maintenance

OHL Renewals Work

OHL Renewals Work

Resignalling Work

Ground 
Investigation/Automatic 
Ballast Sampling

Arc Repairs

23/05/21

23/05/21

23/05/21

23/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7323419

W2021/7406718

W2021/7485596

W2021/7303741

W2021/6226577

W2021/6419052

W2021/7023353

W2021/7032391

W2021/7446323

W2021/7444529

W2021/7358070

W2021/7400044

W2021/7450366

W2021/7445535

W2021/7614770
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EAS_V4_4_2021

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0210 Sat

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up/Up 
& Down

Down Bury

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

West Curve

Down and Up

Down and Up 
Main

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Siding

Down Chesterton 
Jn Yard/Sidings

Down Sidings

Up Sidings

Brandon

Downham Market

Soham

Ely

Chippenham Jn

Ely West Jn

Kings Dyke

Thetford

March

Whitemoor Jn

Whitemoor Jn

Brandon

Chesterton Jn

March

Brandon

Cambridge North

Chippenham Jn

Ely

Ely Dock Jn

Ely North Jn

March

March East Jn

March West Jn

Brandon

Chesterton Jn

March

P2021/2697741 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE:

XC SERVICES: BETWEEN CAMBRIDGE AND 
PETERBOROUGH

GA SERVICES: BETWEEN CAMBRIDGE NORTH 
AND THETFORD AND BETWEEN BURY ST 
EDMUNDS AND PETERBOROUGH

GTR SERVICES: BETWEEN CAMBRIDGE NORTH 
AND DOWNHAM MARKET

EMR SERVICES: BETWEEN PETERBOROUGH AND
NORWICH

ROAD TO BE OPEN AT THE FOLLOWING LC 
MANEA, HORSEMOOR, MARCH EAST, 
WHITTLESEA, WATERBEACH, LITTLEPORT, MILE 
END, SHIPPEA HILL AND BRANDON



ROAD TO BE CLOSED AT LAKENHEATH LEVEL 
CROSSING 



ROAD TO BE CLOSED AT QUEEN ADELAIDE 
LEVEL CROSSINGS



GA TO PROVIDE DIESEL SHUTTLE SERVICE 
BETWEEN CAMBRIDGE AND CAMBRIDGE NORTH 
STATION PLATFORM 3, 3 TRAINS PER HOUR 
SATURDAY AND SUNDAY



GTR TO OPERATE A 4-CAR SHUTTLE BETWEEN 
DOWNHAM MARKET AND KINGS LYNN. SERVICES
TO TERMINATE AND START FROM THE UP 
PLATFORM (FROM DM16 SIGNAL) AT DOWNHAM 
MARKET

FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE



NO ACCESS TO/FROM MIDDLETON TOWERS

NO ACCESS TO/FROM WHITEMOOR



GA TO STABLE UNIT AT PLATFORM 3 AT 
CAMBRIDGE NORTH

EA1161
EA1162
EA1540
EA1560
EA1580
LN135

84m21ch and 85m0ch

71m38ch and 72m60ch

77m0ch and 80m18ch

69m31ch and 71m33ch

69m31ch and 73m7ch

7m0ch and 12m0ch

7m50ch and 12m0ch

86m20ch and 87m37ch

76m27ch and 83m3ch

85m14ch and 87m37ch

7m0ch and 10m40ch

86m3ch and 97m10ch

70m0ch and 71m70ch

7m0ch and 10m40ch

86m3ch and 97m10ch

75m0ch and 76m50ch

95m50ch and 97m10ch

LC  Work

Vegetation Clearance

Manual Correction

S&C Tamping

LC Work Track

Station Construction

Patrolling 

S&T Points

Scrap Removal

Wheel Timber Renewal

LC Work S&T

Wheel Timber Renewal

P-Way Maintenance

LC Work S&T

Unload Ballast

Track Maintenance

Structures Work

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

22/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7498169

W2021/7421857

W2021/7653622

W2021/7040305

W2021/7415381

W2021/7138376

W2021/7114131

W2021/7386851

W2021/7498243

W2021/7336473

W2021/7285648

W2021/6883922

W2021/7285916

W2021/7285790

W2021/7100098

W2021/7382672

W2021/7154734
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2300 Thu

0035 Sun

0035 Sun

1620 Sat

1620 Sat

1620 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0755 Sun

0840 Sun

28/05/21

23/05/21

23/05/21

24/05/21

24/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

24/05/21

0500 Fri

0800 Sun

0800 Sun

0600 Mon

0600 Mon

0005 Sun

0840 Sun

0755 Sun

0840 Sun

0755 Sun

0840 Sun

0600 Mon

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down Main

Up Main

All Lines

All Lines

All

All Lines

All Lines

Single

All Lines

All Lines

All

Balne LC (MCB)

Ferryhill South Jn

Aycliffe Crossovers

Ferryhill South Jn

Norton-on-Tees East

Norton-on-Tees LC

Phillips Siding Jn GF

Hartlepool

Seaton-on-Tees End
of Line

Eaglescliffe South 
Jn

Hartlepool

Norton-on-Tees LC

Joan Croft Jn

Aycliffe 
Crossovers

Ferryhill South Jn

Norton-on-Tees 
South

Norton-on-Tees 
West

Stockton

Billingham Jn

Picton LC

Seaton Snook Jn

Urlay Nook LC

Stockton

Stockton

P2021/2697741

P2021/3016660

P2021/2848510

P2021/2850122 DARLINGTON/HARTLEPOOL SERVICES AND 
MIDDLESBROUGH/NEWCASTLE SERVICES TO 
TERMINATE/START AT STOCKTON



NEWCASTLE/MIDDLESBROUGH SERVICES TO 
TERMINATE/START AT HARTLEPOOL



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
MIDDLESBROUGH AND HARTLEPOOL VIA 
DURHAM COAST



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORTHALLERTON AND 
SUNDERLAND VIA DURAHM COAST



GRAND CENTRAL AND FREIGHT SERVICES TO BE
RETIMED OR DIVERT VIA ECML

LN600
LN720

LN600

LN627
LN631
LN646
LN648

71m20ch and 72m60ch

82m34ch and 82m54ch

71m25ch and 71m70ch

81m0ch and 84m16ch

165m20ch and 165m27ch

49m17ch and 49m52ch

60m48ch and 62m24ch

8m13ch and 8m58ch

60m48ch and 62m24ch

54m20ch and 60m22ch

0m0ch and 3m40ch

S&C Tamping

LC  Work

P-Way Maintenance

Manual Correction

LC Work S&T

Survey Work

Resignalling Work

Resignalling Work

C75 S&C - Reballasting

Resignalling Work

In Connection With 
Engineering Work

27/05/21

23/05/21

23/05/21

22/05/21

22/05/21

22/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7040582

W2021/7346672

W2021/7285815

W2021/7503345

W2021/7387783

W2021/7508229

W2021/7958969

W2021/7410471

W2021/7024480

W2021/7489124

W2021/7566427
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

0740 Sun

0615 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0615 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up West Slow 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Washer Shunt 
Spur

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Tapton Jn

P2021/2860103 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

146m0ch and 162m56ch

0m60ch and 0m0ch

153m73ch and 154m0ch

0m60ch and 0m31ch

153m73ch and 154m35ch

41m72ch and 158m77ch

41m72ch and 158m77ch

158m30ch and 161m75ch

146m0ch and 162m56ch

154m10ch and 155m60ch

0m60ch and 0m0ch

153m73ch and 154m20ch

158m30ch and 158m77ch

152m0ch and 154m15ch

158m60ch and 159m37ch

URFDO Inspections

Permanent Way Inspection

S&C Partial Renewal

S&C Partial Renewal

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Follow-Up Work

Permanent Way Inspection

Major Projects

In Connection With 
Engineering Work

Permanent Way Inspection

S&T Maintenance

Tunnel Work

S&T Maintenance

Vegetation Clearance

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7440119

W2021/7073867

W2021/7442188

W2021/7442329

W2021/7552969

W2021/7506586

W2021/7481341

W2021/7455904

W2021/7074090

W2021/7552771

W2021/7553018

W2021/7074182

W2021/7442348

W2021/7420964

W2021/7422480

W2021/7496193
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EAS_V4_4_2021

0615 Sun

0010 Thu

2355 Sat

2355 Sat

2355 Sat

23/05/21

27/05/21

23/05/21

23/05/21

23/05/21

0740 Sun

0340 Thu

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down and Up 
Erewash/Down 
and Up Barrow Hill

All Lines

All Lines

All Lines

Holmes Jn LC CCTV

Chesterfield

Bradley Wood Jn

Copley Hill East Jn

Healey Mills

Clay Cross North 
Jn

Bradley Jn

Bradley Wood Jn

P2021/2860103

P2021/3223201

P2021/2698996

TAKE POSSESSION AFTER PASSAGE OF 1L21 



TRAINS TO BE DIVERTED VIA DERBY AND 
AMBERGATE

MAINTENANCE STRATEGY

WEEKS 8 16 AND 23



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANCHESTER AND LEEDS



1A81 TO DIVERT VIA BRAMELY AND WHITEHALL 
JN

LN3201
LN3207
LN804
LN806

LN854
LN860
LN861

158m70ch and 159m5ch

156m50ch and 158m25ch

152m0ch and 155m60ch

158m60ch and 159m37ch

149m70ch and 151m45ch

144m75ch and 145m40ch

28m25ch and 38m23ch

35m50ch and 42m50ch

37m0ch and 40m0ch

38m28ch and 41m20ch

38m28ch and 41m20ch

39m0ch and 39m72ch

0m0ch and 1m17ch

39m20ch and 42m50ch

30m54ch and 32m60ch

Follow-Up Work

S&C Partial Renewal

Structures Work

Earthwork

Arc Repairs

Major Projects

In Connection With 
Engineering Work

S&T Maintenance

Major Projects

Major Projects

Arc Repairs

In Connection With 
Engineering Work

C2 Rerail - Both Rails

S&T Work

23/05/21

27/05/21

22/05/21

22/05/21

22/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7028798

W2021/7442319

W2021/7481439

W2021/7770426

W2021/8285068

W2021/6582924

W2021/7450234

W2021/7303143

W2021/7450193

W2021/7502773

W2021/7611925

W2021/7469929

W2021/7061654

W2021/6943213
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0030 Mon

0030 Mon

0040 Sat

0040 Sat

0040 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2330 Sat

2330 Sat

24/05/21

24/05/21

22/05/21

22/05/21

22/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

23/05/21

23/05/21

0450 Mon

0450 Mon

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Down Passenger 
Loop

Down

Up

All Lines

Down and Up 
Whitehall Curve

Departure/Arrival/
No.1 Reception 
Line
All Lines

Stourton Down 
Siding

All Lines

All Lines

Mossley

Stalybridge Jn

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Leeds West Jn

Whitehall East Jn

Hunslet Station Jn

Methley Jn

Hunslet Station Jn

Haywood Jn

Post Office Lane LC 
AHB

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

Altofts Jn

Engine Shed Jn

Stourton Jn

Whitwood Jn

Stourton Jn

Shaftholme Jn

Thorpe Marsh Jn

P2021/3019414

P2021/3035022

P2021/2643137

P2021/3017008

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO DIVERT VIA 
MORLEY



6D91 TO BE RETIMED

TAKE POSSESSION AROUND 6G01 AT D898 ON 
THE UP KNOTTINGLEY

GIVE UP POSSESSION AROUND 6G01 AT FE6443 
ON THE DOWN DONCASTER

LN860
NW5021
NW7021

LN860

LN872

LN888
LN889

6m0ch and 10m40ch

0m12ch and 1m75ch

0m20ch and 2m8ch

33m70ch and 42m2ch

187m30ch and 189m0ch

186m20ch and 195m44ch

192m30ch and 193m20ch

194m40ch and 195m44ch

192m40ch and 195m20ch

190m5ch and 192m25ch

192m20ch and 195m44ch

186m20ch and 190m10ch

69m45ch and 67m66ch

68m0ch and 63m0ch

Major Projects

S&T Work

In Connection With 
Engineering Work

Patrolling 

Welding and Grinding

S&T Maintenance

Remove Rail Defects

Manual Correction

S&T Work

Mobile Maintenance Train

Welding and Grinding

S&T Maintenance

In Connection With 
Engineering Work

Unload Ballast

24/05/21

24/05/21

22/05/21

22/05/21

22/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

22/05/21

22/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7452230

W2021/7494469

W2021/7452236

W2021/7506958

W2021/7025685

W2021/7404693

W2021/7421416

W2021/7448108

W2021/7450746

W2021/7452293

W2021/7025610

W2021/7025734

W2021/7323630

W2021/7323547
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

9Week
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EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Mon

0145 Tue

0145 Tue

30/05/21

04/06/21

29/05/21

29/05/21

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

04/06/21

31/05/21

31/05/21

31/05/21

01/06/21

01/06/21

0200 Sun

1350 Fri

0445 Sat

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0140 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Tue

0445 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

A and B line

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Down and Up 
Canal Tunnel

North London 
Incline

Down Goods

Up Slow No.2

All Lines

Platforms 0 to 6

East Coast 
Mainline 
Connection
No.1 Slow

No.2 Slow

A and B line

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

A and B line

Line D/Down Fast

Up Fast/Line C

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Finsbury Park

Kings Cross

York Way North Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Kings Cross 
Station

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

St. Pancras 
International

Kings Cross

Kings Cross

Kings Cross

P2021/2890311 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 7 TO 11 THROUGHOUT 
(STAGE 4 TT)



BETWEEN 0200 SUN AND 0845 SUN TRAINS TO 
START/TERMINATE AT FINSBURY PARK

LNER REQUIRES 2 LONG PLATFORMS FOR 
STABLING WITH PANTOGRAPHS LOWERED



BETWEEN 0145 AND 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION (STAGE 4 TT)



BETWEEN 0445 FRI AND 1350 FRI NO ACCESS TO 
CANAL TUNNELS. NOMINATED THAMESLINK 
CORE SERVICES TO START/TERMINATE AT KINGS
CROSS. OTHER NOMINATED GTR SERVICES TO 
START/TERMINATE AT FINSBURY PARK

LN101
LN115
LN3214
SO400

0m0ch and 2m15ch

0m0ch and 2m14ch

0m19ch and 0m40ch

0m40ch and 0m60ch

1m70ch and 2m15ch

0m22ch and 1m32ch

0m0ch and 1m30ch

0m21ch and 1m13ch

1m35ch and 2m0ch

0m0ch and 0m20ch

0m0ch and 0m20ch

0m0ch and 1m40ch

0m0ch and 0m22ch

0m0ch and 1m40ch

0m0ch and 0m20ch

0m0ch and 0m20ch

Major Projects

Rail Testing and Lubrication

Permanent Way Inspection

Remove Rail Defects

Structures Examination

Tunnel Work

Patrolling 

Vegetation Clearance

Welding and Grinding

Technical Inspection

Technical Inspection

S&T Work

Litter / Graffiti Clearance

Technical Inspection

Technical Inspection

Technical Inspection

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

31/05/21

01/06/21

01/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7081132

W2021/7385899

W2021/7479902

W2021/7973471

W2021/7492188

W2021/7591921

W2021/7449533

W2021/7499869

W2021/7440677

W2021/7458254

W2021/7458173

W2021/7425443

W2021/7138910

W2021/7457426

W2021/7458179

W2021/7458148
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0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

01/06/21

02/06/21

02/06/21

02/06/21

03/06/21

03/06/21

03/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

1350 Fri

0445 Fri

1350 Fri

0445 Fri

0445 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 0 to 6

A and B line

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

A and B line

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Down and Up 
Canal Tunnel

A and B line

No.1 Slow

No.2 Slow

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Canal Tunnels Jn

Kings Cross

P2021/2890311 01/06/21

02/06/21

02/06/21

02/06/21

03/06/21

03/06/21

03/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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1350 Fri

1350 Fri

1350 Fri

1350 Fri

1350 Fri

1350 Fri

1350 Fri

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

07/06/21

07/06/21

06/06/21

07/06/21

06/06/21

07/06/21

07/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

0400 Mon

0400 Mon

0150 Sun

0400 Mon

0150 Sun

0400 Mon

0400 Mon

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down and Up 
Canal Tunnel

North London 
Incline

Down Goods

Up Slow No.2

A and B line

All Lines

Platforms 0 to 6

Platforms 7 to 11

ECML Connect 
Line

Up 
Canonbury/Single

Up Hertford/Up 
Slow No 2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down Canonbury

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross

York Way North Jn

Canonbury Tunnel

Holloway

Hornsey

Harringay Jn

Finsbury Park

Gordon Hill

Hornsey

Potters Bar

Finsbury Park

Bounds Green T 
and RSMD

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

Route Boundary 
LNE Route - HS1 
/ CTRL
Finsbury Park

Gordon Hill

Harringay

Harringay Park Jn

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

P2021/2890702 BETWEEN 1350 SAT AND 0400 MON 

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1W20 

NO ACCESS TO CANAL TUNNELS OR THE NORTH 
LONDON 

INCLINE 

KINGS CROSS STATION TO BE CLEAR OF 
STABLED TRAINS 

SUNDAY NIGHT NORTHBOUND SLEEPER 
SERVICES TO BE 

DIVERTED VIA THE WCML. 

NOMINATED LNER SERVICES TO 
START/TERMINATE AT 

ST.NEOTS, PETERBOROUGH AND GRANTHAM AS 
REQUIRED 

HULL TRAINS TO BE DIVERTED VIA THE MIDLAND 
MAIN 

LINE TO/FROM ST PANCRAS 



BETWEEN 1350 FRI AND 0150 SUN AND 0710 SUN 
AND 

0400 MON 

GTR SERVICES TO START/TERMINATE AT 
FINSBURY PARK. 

ALL ECML FREIGHT SERVICES TO BE DIVERTED 
VIA 

CANONBURY



BETWEEN 0150 SUN AND 0710 SUN 

GTR SERVICES TO START/TERMINATE AT 
POTTERS BAR 

AND GORDON HILL



PANTOGRAPHS TO BE LOWERED IN FERME PARK
SIDINGS, 

BOUNDS GREEN RMD AND HORNSEY EMU

LN101
LN105
LN110
LN115
LN120
LN165
LN3214

3m30ch and 3m50ch

0m0ch and 2m0ch

0m46ch and 1m13ch

0m21ch and 1m13ch

2m38ch and 4m5ch

0m0ch and 2m16ch

4m72ch and 5m64ch

1m60ch and 1m75ch

0m0ch and 3m37ch

4m30ch and 6m55ch

0m0ch and 1m40ch

2m38ch and 4m0ch

4m50ch and 5m0ch

0m0ch and 3m0ch

1m40ch and 1m55ch

0m0ch and 3m25ch

0m0ch and 0m22ch

P & D Maintenance

Technical Inspection

OHL Work (Maintenance)

Vegetation Clearance

Survey Work

Major Projects

Follow-Up Work

Remove Rail Defects

Survey Work

OHL Projects (PSU)

Patrolling 

Development Walkout

Track Maintenance

Tunnel Work

Remove Rail Defects

Tunnel Work

Litter / Graffiti Clearance

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7491310

W2021/7463424

W2021/8221018

W2021/7499871

W2021/7447311

W2021/7081836

W2021/7444116

W2021/7624564

W2021/7473199

W2021/7917968

W2021/7443292

W2021/7447709

W2021/7446612

W2021/7576768

W2021/7623692

W2021/7109388

W2021/7138957
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EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0710 Sun

0710 Sun

0010 Mon

0010 Mon

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

31/05/21

31/05/21

0600 Sun

0545 Sun

0710 Sun

0400 Mon

0400 Mon

0520 Mon

0520 Mon

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

All Lines

All

Down & Up 
Moorgate

Down Goods

Up Slow No.2

All Lines

Down Fast

Up Fast

Down Slow

Up Slow

Ferme Park RS

Hornsey EMU Depot

Finsbury Park

Finsbury Park

Finsbury Park

New Southgate

New Southgate

Hornsey EMU 
Depot

Moorgate

Holloway

Kings Cross

Wood Green 
South Jn

Wood Green 
South Jn

P2021/2890702

P2021/3179561 TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
WOOD GREEN SOUTH JN AND NEW BARNET

LN101

1m40ch and 1m50ch

1m60ch and 1m75ch

3m14ch and 3m60ch

1m60ch and 2m20ch

0m0ch and 2m0ch

5m20ch and 6m10ch

Remove Rail Defects

Remove Rail Defects

Structures Work

Survey Work

Technical Inspection

Remove Rail Defects

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

31/05/21

31/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7624556

W2021/7624671

W2021/7499939

W2021/7675573

W2021/7463337

W2021/7842070
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EAS_V4_4_2021

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

0815 Sun

0815 Sun

0815 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Down and Up 
Royston

Down Royston 
Flyover

All Lines

All Lines

Arrival & 
Departure Line

All Lines

Royston

Hitchin East Jn

Biggleswade

Hitchin Up Yard

Letchworth Garden 
City CSD

Hitchin Up Yard

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin Up Yard

Letchworth 
Garden City CSD

Hitchin Up Yard

P2021/2620280 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE AND 
SHUNT VIA K214 SIGNAL ON THE DOWN FAST 
LINE



GTR TO  START/TERMINATE AT ROYSTON



BETWEEN 0120 SUN AND 0800 SUN

PANTOGRAPHS TO BE LOWERED IN HITCHIN UP 
YARD



BETWEEN 0120 SUN AND 0800 SUN

PANTOGRAPHS TO BE LOWERED IN 
LETCHWORTH GARDEN CITY CHS DUE TO 
MOMENTARY LOSS OF POWER



BETWEEN 0120 SUN AND 0800 SUN

PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY CARRIAGE SIDINGS DUE TO 
MOMENTARY LOSS OF POWER

LN101
LN125
LN126 33m20ch and 34m0ch

36m75ch and 40m20ch

28m46ch and 40m77ch

33m14ch and 34m4ch

40m0ch and 40m77ch

30m30ch and 30m65ch

35m20ch and 36m0ch

31m65ch and 32m40ch

29m75ch and 32m44ch

34m60ch and 38m0ch

34m40ch and 35m20ch

37m60ch and 39m0ch

32m45ch and 33m60ch

Remove Rail Defects

Scrap Removal

Track Maintenance

OHL Projects (PSU)

Rail Testing and Lubrication

Structures Examination

S&C Tamping

Technical Inspection

OHL Work

PL Tamping

S&C Unit Renewal 
(Maintenance Only)

Survey Work

OHL Projects (PSU)

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8190726

W2021/7011871

W2021/6226579

W2021/8146169

W2021/7068688

W2021/7411295

W2021/7527521

W2021/7501085

W2021/7039878

W2021/7046288

W2021/7308282

W2021/7428193

W2021/8146218
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EAS_V4_4_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0150 Sun

0150 Sun

0150 Sun

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0150 Sun

0150 Sun

0150 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Peterborough South

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Biggleswade 
Crossovers

Fletton Jn

P2021/2569834 RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE



GTR TO START/TERMINATE AT LETCHWORTH

 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 



GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 



GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101

69m0ch and 75m50ch

41m74ch and 46m44ch

74m50ch and 75m50ch

43m50ch and 45m0ch

75m60ch and 76m0ch

65m20ch and 67m50ch

69m0ch and 71m20ch

44m0ch and 45m20ch

67m0ch and 73m0ch

64m40ch and 68m10ch

41m20ch and 50m30ch

57m75ch and 59m45ch

44m17ch and 45m0ch

43m40ch and 44m0ch

47m35ch and 50m30ch

57m75ch and 59m45ch

70m0ch and 71m20ch

Survey Work

OHL Work

Remove Rail Defects

Welding and Grinding

Structures Examination

Rail Testing and Lubrication

Rail Testing and Lubrication

Rail Testing and Lubrication

S&T Work

PL Tamping

Track Maintenance

Survey Work

Welding and Grinding

S&C Grinding Train

Preparatory Work

Survey Work

Welding and Grinding

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

30/05/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7451130

W2021/7039615

W2021/6262767

W2021/7458376

W2021/8100718

W2021/7432774

W2021/7432784

W2021/7432623

W2021/7563928

W2021/7531729

W2021/7412707

W2021/7504665

W2021/7458919

W2021/7043002

W2021/7011783

W2021/7486235

W2021/7763786
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EAS_V4_4_2021

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Fri

0030 Fri

01/06/21

01/06/21

02/06/21

02/06/21

03/06/21

03/06/21

04/06/21

04/06/21

0600 Tue

0600 Tue

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Down Slow

Down Fast

Down Slow

Down Fast

Down Slow

Down Fast

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

P2021/2569834

P2021/3021205

P2021/3021204

P2021/3021202

P2021/3021222

DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE

DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE

DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE

DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE

LN101

LN101

LN101

LN101

47m38ch and 49m72ch

61m20ch and 63m35ch

61m20ch and 63m35ch

61m20ch and 63m35ch

61m20ch and 63m35ch

S&T Work

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

01/06/21

01/06/21

02/06/21

02/06/21

03/06/21

03/06/21

04/06/21

04/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7453740

W2021/7446344

W2021/7446345

W2021/7446346

W2021/7446347
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2259 Thu

2259 Thu

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0620 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

06/06/21

05/06/21

07/06/21

07/06/21

07/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

0235 Sun

0235 Sun

0235 Sun

0410 Mon

0410 Mon

0235 Sun

0620 Sat

0410 Mon

0410 Mon

0410 Mon

1110 Sun

1110 Sun

1110 Sun

1110 Sun

1110 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford
Up Stamford

Two Way Goods 
Line
Down March

Down Slow

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Down Fast

Up Fast

Up Slow

Down and Up 
Spalding

Virtual Quarry Line
2
Virtual Quarry Line
1
Shunt Line

Down Spalding

Up Spalding

Up Slow / Up Slow
No1 / Up Slow

Down 
Slow/Stamford 
(Platform 5)
Down Slow

Up Fast/Main

Down Main/Fast

March 
Independent

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Peterborough North

Stoke

New England North

Stoke

Sleaford North Jn

New England North

Eastfield

Tinsleys (Campains 
Lane) LC

Stoke

Uffington & Barnack 
LC (MCG)

Holme LC

Stoke

Peterborough

Helpston Jn

Peterborough 
North

Crescent Jn

Helpston Jn

Peterborough 
North

Werrington Jn

Eastfield

Peterborough 
North

Werrington Jn

Fletton Jn

Holme LC

Peterborough

P2021/2920513 FRIDAY 4TH JUNE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MELTON MOWBRAY AND 
PETERBOROUGH



FREIGHT SERVICES DIVERTED VIA MARKET 
HARBOROUGH OR VIA NOTTINGHAM AND 
GRANTHAM. INTERMODAL SERVICES TO RUN VIA
GEML/NLL/WCML



SATURDAY 5TH AND SUNDAY 6TH JUNE 

0055 SAT ALL LINE BLOCK NOT TO BE TAKEN 
UNTIL AFTER THE PASSAGE OF 4L88 AND THE 
ROYAL MAIL TRAIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

GRANTHAM AND PETERBROUGH 

GRANTHAM AND NORWICH

MELTON MOWBRAY AND ELY



SUNDAY 6TH JUNE

GREATER ANGLIA 0755 IPSWICH-
PETERBOROUGH AND 0950 PETERBOROUGH-
IPSWICH WILL BE RAIL REPLACEMENT ROAD 
TRANSPORT BETWEEN MARCH AND 
PETERBOROUGH



FREIGHT SERVICES TO BE DIVERTED VIA 
GEML/WCML 



SERVICES TO/FROM NENE TO CROSSOVER AT 
SOUTH END OF PETERBOROUGH ONLY



BETWEEN 0235 SUN AND 1110 SUN 6TH JUNE NO 
ACCESS TO PETERBOROUGH STATION. NENE 
CARRIAGE SIDINGS OR SPITAL THAMESLINK 
SIDINGS



SUNDAY 6TH JUNE NORTHBOUND EVENING 
SLEEPER SERVICE TO RUN VIA WCML

EA1560
LN101
LN135
LN147
LN170
LN180
LN3615

76m40ch and 76m70ch

76m20ch and 76m74ch

81m9ch and 84m59ch

86m35ch and 92m65ch

69m70ch and 71m10ch

74m10ch and 75m5ch

69m70ch and 71m10ch

15m40ch and 21m60ch

77m60ch and 78m20ch

75m70ch and 76m45ch

79m70ch and 81m25ch

76m0ch and 76m20ch

77m60ch and 78m20ch

82m71ch and 84m2ch

74m50ch and 85m20ch

77m60ch and 78m20ch

76m20ch and 76m60ch

Remove Rail Defects

Survey Work

OHL Work

Survey Work

Welding and Grinding

Survey Work

Track Maintenance

C72 S&C - Remodelled

P & D Maintenance

Survey Work

S&T Work

Welding and Grinding

S&C Maintenance

Cable Work

Major Projects

Patrolling 

Track Maintenance

03/06/21

03/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8307819

W2021/7537933

W2021/7068976

W2021/7513169

W2021/8408769

W2021/7438783

W2021/8175822

W2021/7229137

W2021/7013657

W2021/7513069

W2021/7453231

W2021/7929018

W2021/7043882

W2021/7495506

W2021/7029987

W2021/7039238

W2021/7959119
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0235 Sun

0235 Sun

0235 Sun

1110 Sun

1110 Sun

1110 Sun

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Wed

2300 Wed

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

07/06/21

01/06/21

01/06/21

02/06/21

02/06/21

03/06/21

03/06/21

1110 Sun

1110 Sun

1110 Sun

0410 Mon

0410 Mon

0410 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down March 
(Platform 7)
Up March 
(Platform 6)
Two Way Goods 
Line
Up Slow No 2 
(Platform 2)

Up Stamford 
(Platform 4)

Two Way Goods 
Line
Down March

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Down Slow

Peterborough North

Peterborough South

Uffington & Barnack 
LC (MCG)

Peterborough North

Stoke

Uffington & Barnack 
LC (MCG)

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Crescent Jn

Peterborough 
North

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

P2021/2920513

P2021/3177262

P2021/3177341

P2021/3177324

TRAINS TO TRAVEL ON THE SLOW LINES 
BETWEEN TALLINGTON CROSSOVERS AND 
STOKE JN

TRAINS TO TRAVEL ON THE SLOW LINES 
BETWEEN TALLINGTON CROSSOVERS AND 
STOKE JN

TRAINS TO TRAVEL ON THE SLOW LINES 
BETWEEN TALLINGTON CROSSOVERS AND 
STOKE JN

LN101

LN101

LN101

79m34ch and 81m43ch

79m34ch and 61m65ch

75m40ch and 77m0ch

86m35ch and 87m65ch

88m0ch and 92m0ch

88m0ch and 92m0ch

87m7ch and 99m55ch

In Connection With 
Engineering Work

Major Projects

Patrolling 

Survey Work

Ballast Regulating

Ballast Regulating

Ballast Regulating

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

31/05/21

31/05/21

01/06/21

01/06/21

02/06/21

02/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7230452

W2021/7355401

W2021/7614719

W2021/7513118

W2021/7440926

W2021/7440898

W2021/7441025
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EAS_V4_4_2021

2300 Thu

2300 Thu

2345 Sat

2345 Sat

2250 Sat

2300 Wed

0105 Sun

0105 Sun

04/06/21

04/06/21

30/05/21

30/05/21

30/05/21

03/06/21

30/05/21

30/05/21

0530 Fri

0530 Fri

0820 Sun

0820 Sun

0805 Sun

0500 Thu

0530 Sun

0640 Sun

Possession

Line 
Blockage 
(Between 
Trains)

Possession

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Possession

Possession

Down Fast

Up Fast

Up Slow

Down Slow

All Lines

All Lines

Down and Up

Down and Up

Up Canonbury

Down & Up 
Moorgate

Stoke

Stoke

Grove Road LC 
(CCTV) (LN101)

Retford North Jn

Balne LC (MCB)

Balne LC (MCB)

Highbury Vale Jn

Finsbury Park

Tallington 
Crossovers

Tallington 
Crossovers

Tuxford GSP

Grove Road LC 
(CCTV) (LN101)

Arksey LC CCTV

Joan Croft Jn

Finsbury Park

Moorgate

P2021/3177381

P2021/3027774

P2021/3027897

P2021/3019985

P2021/2668958

TRAINS TO TRAVEL ON THE SLOW LINES 
BETWEEN TALLINGTON CROSSOVERS AND 
STOKE JN

LN101

LN101

LN101
LN600
LN720
LN844
LN889

LN101
LN600
LN720

LN105
LN110

88m0ch and 92m0ch

133m0ch and 135m33ch

159m0ch and 160m20ch

160m41ch and 163m41ch

162m75ch and 163m5ch

0m0ch and 3m25ch

2m8ch and 2m65ch

0m0ch and 3m25ch

Ballast Regulating

C15 Drainage Only

S&T Work

OHL Work

LC Work S&T

Tunnel Work

S&T Work

Major Projects

03/06/21

03/06/21

29/05/21

29/05/21

29/05/21

02/06/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7440984

W2021/7446182

W2021/7529728

W2021/7398881

W2021/7387871

W2021/7109255

W2021/7420397

W2021/7088807
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EAS_V4_4_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0145 Sun

0135 Mon

0145 Tue

0145 Wed

0145 Thu

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

30/05/21

31/05/21

01/06/21

02/06/21

03/06/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0545 Sun

0455 Mon

0445 Tue

0445 Wed

0445 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Royston

Down and Up 
Royston

Down and Up 
Royston

Down and Up 
Royston

Down and Up 
Royston

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Meldreth

Meldreth

Meldreth

Meldreth

Shepreth

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Royston

Royston

Royston

Royston

Meldreth

P2021/2696328

P2021/3079801

P2021/3079802

P2021/3079803

P2021/3079821

P2021/3079823

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

EA1230
LN125

EA1230
LN125

EA1230
LN125

EA1230
LN125

EA1230
LN125

2m0ch and 2m60ch

4m55ch and 1m75ch

4m45ch and 4m55ch

4m38ch and 2m25ch

2m22ch and 1m32ch

45m77ch and 47m72ch

45m77ch and 47m72ch

45m20ch and 47m72ch

45m77ch and 47m72ch

47m6ch and 49m65ch

OTM Miller

Track Maintenance

Point Heater Maintenance

OHL Work

S&T Maintenance

Verse Testing

Verse Testing

Verse Testing

Verse Testing

Verse Testing

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

30/05/21

31/05/21

01/06/21

02/06/21

03/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7439834

W2021/7306228

W2021/7316884

W2021/7576570

W2021/7533673

W2021/7541268

W2021/7556630

W2021/7541678

W2021/7541679

W2021/7541680
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EAS_V4_4_2021

2325 Thu

2325 Thu

2325 Thu

2215 Sat

1155 Sun

2215 Sun

2300 Thu

05/06/21

07/06/21

07/06/21

06/06/21

06/06/21

07/06/21

04/06/21

2215 Sat

0515 Mon

0515 Mon

1155 Sun

2215 Sun

0515 Mon

0500 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect

All Lines

Down and Up 
Corby

ACE Sidings

All Lines

All Lines

All Lines

Down and Up

Whissendine LC

Manton Jn

Manton Jn

Syston East Jn

Whissendine LC

Syston East Jn

Balne LC (MCB)

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Wing Tunnel

Uffington & 
Barnack LC 
(MCG)
Uffington & 
Barnack LC 
(MCG)
Uffington & 
Barnack LC 
(MCG)

Joan Croft Jn

P2021/2865664

P2021/3020023

2325 THU TO 2215 SAT AND 1155 SUN TO 2215 
SUN

TAKE AFTER ENTRY OF 6G02 INTO ADJACENT 
POSSESSION AT UFFINGTON.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT MELTON MOWBRAY 
TO/FROM THE LEICESTER DIRECTION WITH 
ONWARDS RAIL REPLACEMENT ROAD SERVICE 
TO PETERBOROUGH (FRIDAY) AND ELY 
(SATURDAY AND SUNDAY).



FREIGHT SERVICES DIVERTED VIA MARKET 
HARBOROUGH OR VIA NOTTINGHAM AND 
GRANTHAM. INTERMODAL SERVICES TO RUN VIA
GEML/NLL/WCML.



FREIGHT SERVICES TO/FROM CORBY 
STEELWORKS TO RUN-ROUND AT KETTERING 
AND CORBY NORTH SIDINGS.



2215 SAT TO 1155 SUN AND 2215 SUN TO 0515 
MON

NO BOOKED TRAFFIC.

LN147
LN3601
LN3615

LN600
LN720

105m5ch and 12m52ch

9m70ch and 10m60ch

4m16ch and 92m27ch

0m5ch and 4m9ch

93m50ch and 95m11ch

5m5ch and 8m45ch

164m10ch and 164m20ch

Technical Inspection

Structures Work

Structures Work

OTM Ballast Regulator

LC  Work

Ballast Replenishment

LC Work S&T

03/06/21

03/06/21

03/06/21

05/06/21

06/06/21

06/06/21

03/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7055727

W2021/7372171

W2021/6268891

W2021/7055683

W2021/7371025

W2021/7424835

W2021/7387852
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EAS_V4_4_2021

2300 Sat

2300 Sat

0015 Sun

2315 Fri

2315 Fri

2315 Fri

0300 Sat

0300 Sat

0300 Sat

0015 Wed

30/05/21

30/05/21

30/05/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

02/06/21

0015 Sun

0015 Sun

0745 Sun

0300 Sat

0300 Sat

0300 Sat

0555 Sat

0555 Sat

0555 Sat

0530 Wed (5 hrs)

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Up Main

Down Main

All Lines

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Loop

Single

Aycliffe Crossovers

Ferryhill South Jn

Low Fell Jn

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Shell Mex Depot 
Jarrow

Ferryhill South Jn

Aycliffe 
Crossovers

Aycliffe 
Crossovers

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

Pelaw Jn

P2021/2848478

P2021/3258341

P2021/3053262

POSSESSION IS TO BE TAKEN AFTER PASSAGE 
OF 1N34 2100 KGX-NCL



BETWEEN 2300 SAT TO 0015 SUN

UP TRAINS TO TRAVEL OVER THE DOWN MAIN 
BETWEEN FERRYHILL SOUTH JN AND AYCLIFFE 
CROSSOVERS UNDER SIMBID WORKING.

BETWEEN 2315 FRI AND 0300 SAT

DOWN TRAINS TO RUN OVER THE UP MAIN 
UNDER SIMBID WORKING



BETWEEN 0300 SAT AND 0555 SAT

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

LN600
LN622
LN627
LN674
LN676
LN682
LN684

LN600

LN670

74m55ch and 77m10ch

64m60ch and 67m40ch

65m60ch and 67m20ch

58m15ch and 60m40ch

55m16ch and 59m40ch

56m70ch and 58m20ch

49m40ch and 56m60ch

75m0ch and 75m40ch

75m0ch and 75m42ch

16m20ch and 20m52ch

3m0ch and 3m15ch

OHL Work (Resilience)

OHL Work

Track Maintenance

Survey Work

Move Materials

Vegetation Clearance (Non-
Flail)

OHL Projects (PSU)

IBJ Work

S&T Maintenance

CWR Stress Management 

Structures Work

29/05/21

29/05/21

30/05/21

04/06/21

04/06/21

04/06/21

05/06/21

05/06/21

05/06/21

02/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7255328

W2021/7082441

W2021/7315377

W2021/7427329

W2021/7085240

W2021/7510618

W2021/7552718

W2021/7432046

W2021/7522720

W2021/8326873

W2021/7548870
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EAS_V4_4_2021

0015 Thu
03/06/21
0530 Thu (5 hrs)

PossessionSingleShell Mex Depot 
Jarrow

Pelaw JnP2021/3053221 LN670

3m0ch and 3m15ch
Structures Work

03/06/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7548770
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EAS_V4_4_2021

0040 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0040 Sun

0040 Sun

0040 Sun

31/05/21

30/05/21

31/05/21

31/05/21

31/05/21

31/05/21

30/05/21

30/05/21

31/05/21

0455 Mon

0830 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

1025 Sun

1025 Sun

0455 Mon

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

All Lines

Up & Down 
Newcastle

Down and Up 
Main
Platform 1

Platforms 3 and 4

B and C Up & 
Down Goods
Platform 2

All Lines

All Lines

All Lines

All Lines

All Lines

Up Main

Down Main

Harker (OHNS)

Carlisle

Carlisle North Jn

Carlisle North Jn

Carlisle South Jn

Bog Jn

Cove LC (CCTV)

Gretna Jn

Upperby Jn

Carlisle North Jn

Carlisle South Jn

Dalston 
(CUMBRIA)

Plumpton Loop

Upperby Bridge 
Jn

Carlisle North Jn

Gretna Jn

Penrith South Jn

P2021/2678924 NO ACCESS / EGRESS KINGMOOR YARD / TMD



NOTE!

PLATFORMS 7 & 8 IN CARLISLE STATION WILL 
NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



AWC: SERVICES START/TERMINATE AT 
OXENHOLME OR LANCASTER

TPE: SERVICES START/TERMINATE AT 
OXENHOLME OR LANCASTER



NORTHERN: NO ACCESS PERMITTED FOR 
TRAFFIC EX-BARROW COAST.



SCOTRAIL: STABLING PERMITTED IN PLATFORMS
7 AND 8. 



FREIGHT: ECML DIVERSIONS



WORK CONTENT:

MAINTENANCE - CARLISLE SOUTH JN TAMP

LN682
NW4001
NW4021
NW4023
NW4031
NW4033
SC001
SC031

68m50ch and 0m12ch

68m70ch and 0m10ch

67m54ch and 0m62ch

56m65ch and 65m50ch

68m62ch and 0m40ch

56m65ch and 61m60ch

65m57ch and 0m70ch

67m50ch and 0m70ch

68m50ch and 0m12ch

5m70ch and 12m30ch

26m59ch and 27m40ch

12m30ch and 13m33ch

8m40ch and 9m72ch

68m62ch and 0m60ch

0m0ch and 0m46ch

23m40ch and 27m0ch

Station Work

Station Work

Rail Testing and Lubrication

Safety & Environment Work

S&T Points

PL Tamping

S&C Tamping

Permanent Way Inspection

S&C Unit Renewal 
(Maintenance Only)

Scrap Removal

C2 Rerail - Both Rails

Permanent Way Inspection

Earthwork

SO53/54 Points Inspection

In Connection With 
Engineering Work

S&T Work

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

30/05/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7181730

W2021/7259038

W2021/7018595

W2021/7497227

W2021/6709578

W2021/7104726

W2021/6999073

W2021/6936543

W2021/7329163

W2021/7382274

W2021/7165773

W2021/7505016

W2021/7492122

W2021/6722551

W2021/7447675

W2021/8189418

W2021/6933870

Week 9  - Continued

SUPERSEDED B
Y C

PPP



Page         517 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

P2021/2678924
0m70ch and 12m30ch

0m0ch and 0m9ch

8m46ch and 12m30ch

116m13ch and 116m0ch

9m36ch and 12m27ch

5m70ch and 8m5ch

0m0ch and 0m9ch

1m10ch and 2m30ch

Patrolling 

C2 Rerail - Both Rails

Permanent Way Inspection

In Connection With 
Engineering Work

Structures Examination

Patrolling 

In Connection With 
Engineering Work

Patrolling 

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7165774

W2021/6936674

W2021/6936507

W2021/7408175

W2021/6935683

W2021/8189618

W2021/6935587
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EAS_V4_4_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up West Slow 
Down

Down Main

Up Main

Down and Up 
Barrow Hill

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1

Wincobank Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2021/2861676 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN

LN3201
LN736
LN804
LN806
LN807
LN808
LN868
NW9001

153m65ch and 154m10ch

158m15ch and 158m55ch

158m60ch and 161m75ch

156m50ch and 158m55ch

146m10ch and 146m32ch

152m0ch and 154m15ch

146m0ch and 162m56ch

152m8ch and 154m15ch

146m10ch and 146m60ch

154m65ch and 155m0ch

146m0ch and 162m56ch

0m60ch and 0m0ch

153m73ch and 154m20ch

146m10ch and 146m60ch

Vegetation Clearance

S&T Maintenance

CWR Stress Management 

Follow-Up Work

Structures Examination

Tunnel Work

Permanent Way Inspection

Tunnel Work

S&C Partial Renewal

Vegetation Clearance

URFDO Inspections

Permanent Way Inspection

Permanent Way Inspection

S&C Partial Renewal

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7466082

W2021/7445104

W2021/7455905

W2021/7028799

W2021/8272168

W2021/7421519

W2021/7086266

W2021/7486236

W2021/7504962

W2021/7577821

W2021/7121991

W2021/7117314

W2021/7086344

W2021/7504954
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EAS_V4_4_2021

0001 Sat

2320 Sat

06/06/21

31/05/21

2359 Sun

0530 Mon

Possession

Possession

Up Station Siding 
No.2
All Lines

All Lines

Immingham West Jn

Thorne Jn

Marsh Farm LC

Crowle

P2021/2861676

P2021/3094461

P2021/2692793

NO ACCESS/EGRESS FROM/TO IMMINGHAM BULK
TERMINAL THROUGHOUT



NO ACCESS/EGRESS FROM/TO COAL PAD 1 & 
COAL PAD 2 THROUGHOUT



ACCESS/EGRESS AVAILABLE TO HUMBER 
INTERNATIONAL TERMINAL THROUGHOUT VIA 
IMMINGHAM WEST JN

TRAINS DIVERTED VIA BRIGG OR LINCOLN



TPE TO TERMINATE/START MANCHESTER 
AIRPORT SERVICES AT DONCASTER 



TPE TO TERMINATE/START CLEETHORPES 
SERVICES AT SCUNTHORPE



FREIGHT DIVERTED VIA BRIGG OR LINCOLN



TAKE POSSESSION AROUND 6G40 AT D629 ON 
THE DOWN MAIN

LN742

LN752

1m5ch and 104m5ch

1m5ch and 104m5ch

1m5ch and 104m77ch

1m5ch and 104m60ch

9m48ch and 8m11ch

Permanent Way Inspection

Permanent Way Inspection

Rerail Resleeper Reballast 
(Maintenance Only)

Point Heater Maintenance

C11 Rerail Resleeper 
Reballast - Trax

29/05/21

29/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7081392

W2021/7081391

W2021/7702828

W2021/7457651

W2021/6621738

Week 9  - Continued
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EAS_V4_4_2021

0001 Sun

0001 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0730 Sun

0730 Sun

2230 Sun

31/05/21

31/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

31/05/21

0400 Mon

0400 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0400 Mon

0400 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
A/C Electric 
Trains
Line 
Blockage 
(Between 
Trains)

Up Harrogate/A 
Line/Platform 0
Platform 6/B 
Line/Down 
Harrogate
Platform 2

Platform 3

Platform 4

Platform 5

Platform 1

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
All Lines

All

Through Line

Platforms 8 & 9

Platforms 11 & 12

All Lines

Up Sidings

Up Side Arrival

Platforms 9b

C Line

D Line

Platforms 8a & 8b

Platform 9

Platform 8

Platform 16

Horsforth

Leeds

Leeds West Jn

Leeds East Jn

Copley Hill East Jn

Micklefield Jn

Leeds East Jn

Hunslet East Notice 
Board

Marsh Lane Jn

Leeds

Leeds East Jn

Leeds East Jn

Leeds

Leeds West Jn

Armley Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Leeds East Jn

Leeds West Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Leeds West Jn

Leeds West Jn

Leeds West Jn

P2021/2760292 PLATFORMS 0 1 2 3 4 5 AND 6 TO BE CLEAR OF 
STABLED UNITS THOUGHOUT

NO ACCESS TO PLATFORM 8A 8B 9B AND 10 



0001 SUN to 0050 SUN and 0730 SUN TO 0400 
MON

PLATFORMS 7 AND 11 AVAILABLE TO/FROM 
LEEDS EAST ONLY

PLATFORMS 8C 8D 9C AND 9D AVAILABLE 
TO/FROM LEEDS EAST ONLY.  AVAILABLE TO 
DIESEL TRACTION UNITS ONLY

PLATFORMS 12 13 14 15 16 17 AND THROUGH 
LINE AVAILABLE



ALL SERVICES TO RUN VIA E AND F LINES 
BETWEEN LEEDS WEST JN AND LEEDS STATION


NORTHERN HARROGATE SERVICES TO 
START/TERMINATE AT HORSFORTH STATION.  
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



LNER HARROGATE SERVICES TO 
START/TERMINATE AT LEEDS

LNER TO OPERATE 1 TPH VIA HAMBLETON 



REDUCED CAPACITY FOR FREIGHT SERVICES 
THROUGH LEEDS.  IMPACTED TRAINS TO BE 
DIVERTED VIA ALTERNATIVE ROUTES  



0050 SUN TO 0730 SUN 

NO BOOKED SERVICES



RAIL REPLACEMENT BUS SERVICES TO OPERATE

LN836
LN838
LN898
LN900
LN922

20m44ch and 20m20ch

20m50ch and 20m0ch

19m55ch and 18m20ch

0m23ch and 2m25ch

0m0ch and 0m25ch

185m60ch and 20m36ch

185m35ch and 20m35ch

185m20ch and 185m60ch

20m26ch and 20m45ch

0m35ch and 4m10ch

196m16ch and 19m60ch

185m20ch and 19m60ch

196m16ch and 19m60ch

185m20ch and 19m60ch

20m32ch and 0m35ch

0m40ch and 4m10ch

S&T Maintenance

Remove Rail Defects

Survey Work

Patrolling 

In Connection With 
Engineering Work

Station Work

OHL Inspection

Remove Rail Defects

Major Projects

S&T Maintenance

Major Projects

Technical Inspection

Major Projects

Patrolling 

Manual Correction

Commissioning Work

Weld Inspections

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7407439

W2021/7490575

W2021/7461118

W2021/7086274

W2021/7461076

W2021/7314518

W2021/7085772

W2021/7431422

W2021/7901368

W2021/7204972

W2021/6806618

W2021/7460745

W2021/7341973

W2021/7086249

W2021/7086240

W2021/7596620

W2021/7516781
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P2021/2760292 185m20ch and 19m60ch

185m25ch and 19m60ch

196m16ch and 20m35ch

185m25ch and 20m35ch

1m6ch and 4m9ch

185m20ch and 19m60ch

19m55ch and 18m20ch

20m30ch and 18m20ch

S&T Work

Major Projects

S&T Maintenance

Survey Work

Point Heater Maintenance

Prep for RDT

Prep for RDT

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7086291

W2021/7064470

W2021/7156985

W2021/8164418

W2021/7524322

W2021/7459753

W2021/8328970
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

10Week
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EAS_V4_4_2021

1350 Fri

1350 Fri

1350 Fri

1350 Fri

1350 Fri

1350 Fri

1350 Fri

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

07/06/21

07/06/21

06/06/21

07/06/21

06/06/21

07/06/21

07/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

0400 Mon

0400 Mon

0150 Sun

0400 Mon

0150 Sun

0400 Mon

0400 Mon

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down and Up 
Canal Tunnel

North London 
Incline

Down Goods

Up Slow No.2

A and B line

All Lines

Platforms 0 to 6

Platforms 7 to 11

ECML Connect 
Line

Up 
Canonbury/Single

Up Hertford/Up 
Slow No 2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down Canonbury

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross

York Way North Jn

Canonbury Tunnel

Holloway

Hornsey

Harringay Jn

Finsbury Park

Gordon Hill

Hornsey

Potters Bar

Finsbury Park

Bounds Green T 
and RSMD

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

Route Boundary 
LNE Route - HS1 
/ CTRL
Finsbury Park

Gordon Hill

Harringay

Harringay Park Jn

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

P2021/2890702 BETWEEN 1350 SAT AND 0400 MON 

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1W20 

NO ACCESS TO CANAL TUNNELS OR THE NORTH 
LONDON 

INCLINE 

KINGS CROSS STATION TO BE CLEAR OF 
STABLED TRAINS 

SUNDAY NIGHT NORTHBOUND SLEEPER 
SERVICES TO BE 

DIVERTED VIA THE WCML. 

NOMINATED LNER SERVICES TO 
START/TERMINATE AT 

ST.NEOTS, PETERBOROUGH AND GRANTHAM AS 
REQUIRED 

HULL TRAINS TO BE DIVERTED VIA THE MIDLAND 
MAIN 

LINE TO/FROM ST PANCRAS 



BETWEEN 1350 FRI AND 0150 SUN AND 0710 SUN 
AND 

0400 MON 

GTR SERVICES TO START/TERMINATE AT 
FINSBURY PARK. 

ALL ECML FREIGHT SERVICES TO BE DIVERTED 
VIA 

CANONBURY



BETWEEN 0150 SUN AND 0710 SUN 

GTR SERVICES TO START/TERMINATE AT 
POTTERS BAR 

AND GORDON HILL



PANTOGRAPHS TO BE LOWERED IN FERME PARK
SIDINGS, 

BOUNDS GREEN RMD AND HORNSEY EMU

LN101
LN105
LN110
LN115
LN120
LN165
LN3214

3m30ch and 3m50ch

0m0ch and 2m0ch

0m46ch and 1m13ch

0m21ch and 1m13ch

2m38ch and 4m5ch

0m0ch and 2m16ch

4m72ch and 5m64ch

1m60ch and 1m75ch

0m0ch and 3m37ch

4m30ch and 6m55ch

0m0ch and 1m40ch

2m38ch and 4m0ch

4m50ch and 5m0ch

0m0ch and 3m0ch

1m40ch and 1m55ch

0m0ch and 3m25ch

0m0ch and 0m22ch

P & D Maintenance

Technical Inspection

OHL Work (Maintenance)

Vegetation Clearance

Survey Work

Major Projects

Follow-Up Work

Remove Rail Defects

Survey Work

OHL Projects (PSU)

Patrolling 

Development Walkout

Track Maintenance

Tunnel Work

Remove Rail Defects

Tunnel Work

Litter / Graffiti Clearance

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7491310

W2021/7463424

W2021/8221018

W2021/7499871

W2021/7447311

W2021/7081836

W2021/7444116

W2021/7624564

W2021/7473199

W2021/7917968

W2021/7443292

W2021/7447709

W2021/7446612

W2021/7576768

W2021/7623692

W2021/7109388

W2021/7138957
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0150 Sun

0150 Sun

0150 Sun

0710 Sun

0710 Sun

2200 Mon

2200 Mon

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

0240 Sat

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

08/06/21

08/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

0600 Sun

0545 Sun

0710 Sun

0400 Mon

0400 Mon

0520 Tue

0520 Tue

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

All

Down & Up 
Moorgate

Down Goods

Up Slow No.2

All Lines

F Line

E Line

Platforms 7 to 10

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

All Lines

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
Down & Up 
Moorgate

Ferme Park RS

Hornsey EMU Depot

Finsbury Park

Finsbury Park

Finsbury Park

Belle Isle Jn

Kings Cross

Canonbury West Jn

Hornsey

Harringay Jn

Wood Green South 
Jn

Hornsey

Finsbury Park

Hornsey EMU 
Depot

Moorgate

Holloway

Kings Cross

Kings Cross

Finsbury Park

Harringay

Harringay Park Jn

Holloway

Hornsey

Moorgate

P2021/2890702

P2021/3265801

P2021/2992324

PLATFORMS 7, 8 & 10 TO BE CLEAR OF STOCK

TS11 TO BE TAKEN AFTER THE PASSAGE OF 4L88


TRAINS WILL BE UNABLE TO RUN DURING THIS 
PERIOD



FREIGHT SERVICES TO BE DIVERTED VIA 
GEML/WCML

LN101

LN101
LN105
LN110
LN165

1m40ch and 1m50ch

1m60ch and 1m75ch

3m14ch and 3m60ch

1m60ch and 2m20ch

0m0ch and 2m0ch

0m0ch and 0m46ch

1m30ch and 5m40ch

Remove Rail Defects

Remove Rail Defects

Structures Work

Survey Work

Technical Inspection

Major Projects

Major Projects

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7624556

W2021/7624671

W2021/7499939

W2021/7675573

W2021/7463337

W2021/8457718

W2021/7394583
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0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0120 Mon

0235 Sat

0235 Sat

0230 Sun

0230 Sun

0210 Mon

0210 Mon

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

05/06/21

05/06/21

06/06/21

06/06/21

07/06/21

07/06/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0600 Sat

0600 Sat

0540 Sun

0540 Sun

0350 Mon

0350 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

All Lines

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
Down & Up 
Moorgate

Down Hertford

Up Hertford

Down Fast

Up Fast

Down Slow

Up Slow

Down Hertford

Up Hertford

Down Fast

Up Fast

Down Slow

Up Slow

Down Hertford

Up Hertford

Down Fast

Up Fast

Down Slow

Up Slow

Canonbury West Jn

Hornsey

Harringay Jn

Wood Green South 
Jn

Hornsey

Finsbury Park

Watton-at-Stone

Welwyn Garden City

Watton-at-Stone

Welwyn Garden City

Watton-at-Stone

Welwyn Garden City

Finsbury Park

Harringay

Harringay Park Jn

Holloway

Hornsey

Moorgate

Wood Green 
South Jn

Wood Green 
South Jn

Wood Green 
South Jn

P2021/2992311

P2021/2992328

P2021/2992316

P2021/2992330

TRAINS WILL BE UNABLE TO RUN DURING THIS 
PERIOD



FREIGHT SERVICES TO BE DIVERTED VIA 
GEML/WCML

TS11 TO BE TAKEN AFTER THE PASSAGE OF 4L88


TRAINS WILL BE UNABLE TO RUN DURING THIS 
PERIOD



FREIGHT SERVICES TO BE DIVERTED VIA 
GEML/WCML

TRAINS WILL BE UNABLE TO RUN DURING THIS 
PERIOD

TRAINS WILL BE UNABLE TO RUN DURING THIS 
PERIOD



FREIGHT SERVICES TO BE DIVERTED VIA 
GEML/WCML

LN101
LN105
LN110
LN165

LN101
LN120

LN101
LN120

LN101
LN120

1m30ch and 5m40ch

5m40ch and 19m20ch

5m40ch and 19m20ch

5m40ch and 19m20ch

Major Projects

Major Projects

Major Projects

Major Projects

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

05/06/21

05/06/21

06/06/21

06/06/21

07/06/21

07/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7394651

W2021/7394731

W2021/7394604

W2021/7394610
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0010 Tue

0010 Tue

0010 Wed

0010 Wed

0010 Thu

0010 Thu

0010 Fri

0010 Fri

0001 Thu

0001 Fri

08/06/21

08/06/21

09/06/21

09/06/21

10/06/21

10/06/21

11/06/21

11/06/21

10/06/21

11/06/21

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0600 Thu

0600 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Fast

Up Fast

Down and Up 
Slow

Down Fast

Up Fast

Down and Up 
Slow

Down Fast

Up Fast

Down and Up 
Slow

Down Fast

Up Fast

Down and Up 
Slow

Up Slow

Up Fast

Up Slow

Up Fast

Potters Bar

Potters Bar

Potters Bar

Potters Bar

Potters Bar

Potters Bar

Potters Bar

Potters Bar

Hatfield

Hatfield

Wood Green 
North Jn

Wood Green 
North Jn

Wood Green 
North Jn

Wood Green 
North Jn

Wood Green 
North Jn

Wood Green 
North Jn

Wood Green 
North Jn

Wood Green 
North Jn

Welwyn Garden 
City

Welwyn Garden 
City

P2021/3180841

P2021/3180862

P2021/3180842

P2021/3180902

P2021/3273781

P2021/3274262

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

LN101

LN101

LN101

LN101

5m28ch and 12m60ch

5m28ch and 12m60ch

5m28ch and 12m60ch

5m28ch and 12m60ch

17m60ch and 20m40ch

17m60ch and 18m0ch

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Move Materials

Move Materials

08/06/21

08/06/21

09/06/21

09/06/21

10/06/21

10/06/21

11/06/21

11/06/21

10/06/21

11/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7446203

W2021/7446204

W2021/7446205

W2021/7446340

W2021/8498770

W2021/8499969
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EAS_V4_4_2021

0210 Sat

0210 Sat

0210 Sat

0210 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0115 Mon

0115 Mon

0230 Mon

0230 Mon

0230 Mon

0230 Mon

05/06/21

05/06/21

05/06/21

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0445 Mon

0445 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up 
Hertford

Down and Up 
Slow

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Up Slow

Down Slow

Down & Up 
Hertford

Down and Up 
Slow

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Up Slow

Down Slow

Up Main/Fast

Down Fast/Main

Down & Up 
Hertford

Down and Up 
Slow

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Up Slow

Down Slow

Langley Jn

Digswell

Hitchin South

Hitchin South

Langley Jn

Digswell

Hitchin South

Hitchin South

Woolmer Green

Woolmer Green

Langley Jn

Digswell

Hitchin South

Hitchin South

Hertford North

Welwyn Garden 
City

Woolmer Green

Hertford North

Welwyn Garden 
City

Woolmer Green

Welwyn Garden 
City

Welwyn Garden 
City

Hertford North

Welwyn Garden 
City

Woolmer Green

P2021/2992384

P2021/2992334

P2021/3259841

P2021/2992402

TS11 TO BE TAKEN AFTER THE PASSAGE OF 4L88


TRAINS WILL BE UNABLE TO RUN DURING THIS 
PERIOD



FREIGHT SERVICES TO BE DIVERTED VIA 
GEML/WCML

TRAINS WILL BE UNABLE TO RUN DURING THIS 
PERIOD

TRAINS WILL BE UNABLE TO RUN DURING THIS 
PERIOD



FREIGHT SERVICES TO BE DIVERTED VIA 
GEML/WCML

LN101
LN120

LN101
LN120

LN101

LN101
LN120

19m20ch and 29m70ch

19m20ch and 29m70ch

23m67ch and 21m10ch

19m20ch and 29m70ch

Major Projects

Major Projects

URFDO Inspections

Major Projects

05/06/21

05/06/21

05/06/21

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7394744

W2021/7394839

W2021/8441629

W2021/7394968

Week 10  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Sat

0200 Sat

0220 Sun

0220 Sun

0245 Mon

0245 Mon

05/06/21

05/06/21

06/06/21

06/06/21

07/06/21

07/06/21

0500 Sat

0500 Sat

0600 Sun

0600 Sun

0350 Mon

0350 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Up Royston

Down Royston

All Lines

Up Royston

Down Royston

All Lines

Up Royston

Down Royston

All Lines

Meldreth

Sandy South Jn

Meldreth

Sandy South Jn

Meldreth

Sandy South Jn

Cambridge Jn

Hitchin South

Cambridge Jn

Hitchin South

Cambridge Jn

Hitchin South

P2021/2992404

P2021/2992441

P2021/2992408

TS11 TO BE TAKEN AFTER THE PASSAGE OF 4L88


TRAINS WILL BE UNABLE TO RUN DURING THIS 
PERIOD



FREIGHT SERVICES TO BE DIVERTED VIA 
GEML/WCML

TRAINS WILL BE UNABLE TO RUN DURING THIS 
PERIOD

TRAINS WILL BE UNABLE TO RUN DURING THIS 
PERIOD



FREIGHT SERVICES TO BE DIVERTED VIA 
GEML/WCML

LN101
LN125

LN101
LN125

LN101
LN125

29m70ch and 43m30ch

29m70ch and 43m30ch

29m70ch and 43m30ch

Major Projects

Major Projects

Major Projects

05/06/21

05/06/21

06/06/21

06/06/21

07/06/21

07/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7394845

W2021/7394851

W2021/7395076
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EAS_V4_4_2021

2259 Thu

2259 Thu

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0620 Sat

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0235 Sun

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

06/06/21

05/06/21

07/06/21

07/06/21

07/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

0235 Sun

0235 Sun

0235 Sun

0410 Mon

0410 Mon

0235 Sun

0620 Sat

0410 Mon

0410 Mon

0410 Mon

1110 Sun

1110 Sun

1110 Sun

1110 Sun

1110 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford
Up Stamford

Two Way Goods 
Line
Down March

Down Slow

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Down Fast

Up Fast

Up Slow

Down and Up 
Spalding

Virtual Quarry Line
2
Virtual Quarry Line
1
Shunt Line

Down Spalding

Up Spalding

Up Slow / Up Slow
No1 / Up Slow

Down 
Slow/Stamford 
(Platform 5)
Down Slow

Up Fast/Main

Down Main/Fast

March 
Independent

Tallington 
Crossovers

Uffington & Barnack 
LC (MCG)

Peterborough North

Stoke

New England North

Stoke

Sleaford North Jn

New England North

Eastfield

Tinsleys (Campains 
Lane) LC

Stoke

Uffington & Barnack 
LC (MCG)

Holme LC

Stoke

Peterborough

Helpston Jn

Peterborough 
North

Crescent Jn

Helpston Jn

Peterborough 
North

Werrington Jn

Eastfield

Peterborough 
North

Werrington Jn

Fletton Jn

Holme LC

Peterborough

P2021/2920513 FRIDAY 4TH JUNE 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MELTON MOWBRAY AND 
PETERBOROUGH



FREIGHT SERVICES DIVERTED VIA MARKET 
HARBOROUGH OR VIA NOTTINGHAM AND 
GRANTHAM. INTERMODAL SERVICES TO RUN VIA
GEML/NLL/WCML



SATURDAY 5TH AND SUNDAY 6TH JUNE 

0055 SAT ALL LINE BLOCK NOT TO BE TAKEN 
UNTIL AFTER THE PASSAGE OF 4L88 AND THE 
ROYAL MAIL TRAIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

GRANTHAM AND PETERBROUGH 

GRANTHAM AND NORWICH

MELTON MOWBRAY AND ELY



SUNDAY 6TH JUNE

GREATER ANGLIA 0755 IPSWICH-
PETERBOROUGH AND 0950 PETERBOROUGH-
IPSWICH WILL BE RAIL REPLACEMENT ROAD 
TRANSPORT BETWEEN MARCH AND 
PETERBOROUGH



FREIGHT SERVICES TO BE DIVERTED VIA 
GEML/WCML 



SERVICES TO/FROM NENE TO CROSSOVER AT 
SOUTH END OF PETERBOROUGH ONLY



BETWEEN 0235 SUN AND 1110 SUN 6TH JUNE NO 
ACCESS TO PETERBOROUGH STATION. NENE 
CARRIAGE SIDINGS OR SPITAL THAMESLINK 
SIDINGS



SUNDAY 6TH JUNE NORTHBOUND EVENING 
SLEEPER SERVICE TO RUN VIA WCML

EA1560
LN101
LN135
LN147
LN170
LN180
LN3615

76m40ch and 76m70ch

76m20ch and 76m74ch

81m9ch and 84m59ch

86m35ch and 92m65ch

69m70ch and 71m10ch

74m10ch and 75m5ch

69m70ch and 71m10ch

15m40ch and 21m60ch

77m60ch and 78m20ch

75m70ch and 76m45ch

79m70ch and 81m25ch

76m0ch and 76m20ch

77m60ch and 78m20ch

82m71ch and 84m2ch

74m50ch and 85m20ch

77m60ch and 78m20ch

76m20ch and 76m60ch

Remove Rail Defects

Survey Work

OHL Work

Survey Work

Welding and Grinding

Survey Work

Track Maintenance

C72 S&C - Remodelled

P & D Maintenance

Survey Work

S&T Work

Welding and Grinding

S&C Maintenance

Cable Work

Major Projects

Patrolling 

Track Maintenance

03/06/21

03/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8307819

W2021/7537933

W2021/7068976

W2021/7513169

W2021/8408769

W2021/7438783

W2021/8175822

W2021/7229137

W2021/7013657

W2021/7513069

W2021/7453231

W2021/7929018

W2021/7043882

W2021/7495506

W2021/7029987

W2021/7039238

W2021/7959119
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EAS_V4_4_2021

0235 Sun

0235 Sun

0235 Sun

1110 Sun

1110 Sun

1110 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0025 Mon

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

1110 Sun

1110 Sun

1110 Sun

0410 Mon

0410 Mon

0410 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down March 
(Platform 7)
Up March 
(Platform 6)
Two Way Goods 
Line
Up Slow No 2 
(Platform 2)

Up Stamford 
(Platform 4)

Two Way Goods 
Line
Down March

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Maintenance 
Siding

Peterborough North

Peterborough South

Uffington & Barnack 
LC (MCG)

Peterborough North

Stoke

Uffington & Barnack 
LC (MCG)

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Dock Jn South

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Crescent Jn

Peterborough 
North

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

St. Pancras 
International

P2021/2920513

P2021/2696554

P2021/3017789

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

LN115
LN3201
SO400

79m34ch and 81m43ch

79m34ch and 61m65ch

75m40ch and 77m0ch

86m35ch and 87m65ch

3m58ch and 2m73ch

2m40ch and 4m53ch

4m52ch and 3m13ch

4m52ch and 3m14ch

1m11ch and 3m77ch

0m0ch and 0m0ch

In Connection With 
Engineering Work

Major Projects

Patrolling 

Survey Work

P & D Maintenance

OHL Work (Maintenance)

Structures Examination

Track Maintenance

Station Work

S&T Work

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7230452

W2021/7355401

W2021/7614719

W2021/7513118

W2021/7550796

W2021/7652869

W2021/7017491

W2021/7307303

W2021/7487439

W2021/7456427

Week 10  - Continued
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Network Rail
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EAS_V4_4_2021

2325 Thu

2325 Thu

2325 Thu

2215 Sat

1155 Sun

2215 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0005 Sun

0005 Sun

0005 Sun

05/06/21

07/06/21

07/06/21

06/06/21

06/06/21

07/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

2215 Sat

0515 Mon

0515 Mon

1155 Sun

2215 Sun

0515 Mon

0810 Sun (7 hrs)

0810 Sun (7 hrs)

0810 Sun (7 hrs)

0810 Sun (7 hrs)

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

All Lines

Down and Up 
Corby

ACE Sidings

All Lines

All Lines

All Lines

Harringay Curve

Down and Up 
Tottenham Curve

Up/Down Seven 
Sisters Chord

Down and Up T&H

Down and Up 
Doncaster 
Avoiding lines
Hexthorpe Goods 
Single

All Lines

Whissendine LC

Manton Jn

Manton Jn

Syston East Jn

Whissendine LC

Syston East Jn

Harringay Jn

Tottenham South Jn

Seven Sisters Jn

Blackhorse Road

Hexthorpe Jn

St. James Jn

Conisbrough

Uffington & 
Barnack LC 
(MCG)
Wing Tunnel

Wing Tunnel

Uffington & 
Barnack LC 
(MCG)
Uffington & 
Barnack LC 
(MCG)
Uffington & 
Barnack LC 
(MCG)

Harringay Park Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Upper Holloway

Bentley Jn

Bridge Jn

South Yorkshire 
Jn

P2021/2865664

P2021/3098221

P2021/3027305

2325 THU TO 2215 SAT AND 1155 SUN TO 2215 
SUN

TAKE AFTER ENTRY OF 6G02 INTO ADJACENT 
POSSESSION AT UFFINGTON.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT MELTON MOWBRAY 
TO/FROM THE LEICESTER DIRECTION WITH 
ONWARDS RAIL REPLACEMENT ROAD SERVICE 
TO PETERBOROUGH (FRIDAY) AND ELY 
(SATURDAY AND SUNDAY).



FREIGHT SERVICES DIVERTED VIA MARKET 
HARBOROUGH OR VIA NOTTINGHAM AND 
GRANTHAM. INTERMODAL SERVICES TO RUN VIA
GEML/NLL/WCML.



FREIGHT SERVICES TO/FROM CORBY 
STEELWORKS TO RUN-ROUND AT KETTERING 
AND CORBY NORTH SIDINGS.



2215 SAT TO 1155 SUN AND 2215 SUN TO 0515 
MON

NO BOOKED TRAFFIC.

TAKE POSSESSION AROUND 6Q69 AT D710 ON 
THE UP CONISBROUGH 

GIVE UP POSSESSION AROUND 6Q69 AT D710 ON
THE UP CONISBROUGH

TAKE POSSESSION AROUND 6Q70 AT D707 ON 
THE DOWN CONISBROUGH

GIVE UP POSSESSION AROUND 6Q70 AT D707 ON
THE DOWN CONISBROUGH

LN147
LN3601
LN3615

EA1290
EA1300
EA1370
LN165

LN240
LN766
LN826
LN832

105m5ch and 12m52ch

9m70ch and 10m60ch

4m16ch and 92m27ch

0m5ch and 4m9ch

93m50ch and 95m11ch

5m5ch and 8m45ch

3m0ch and 7m0ch

0m6ch and 0m0ch

21m25ch and 20m5ch

0m48ch and 0m0ch

21m25ch and 20m5ch

Technical Inspection

Structures Work

Structures Work

OTM Ballast Regulator

LC  Work

Ballast Replenishment

OLE Patrolling

Patrolling 

S&C Tamping

In Connection With 
Engineering Work

Patrolling 

03/06/21

03/06/21

03/06/21

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7055727

W2021/7372171

W2021/6268891

W2021/7055683

W2021/7371025

W2021/7424835

W2021/7624575

W2021/7019435

W2021/7068473

W2021/7068474

W2021/7362311
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EAS_V4_4_2021

2300 Sat

2300 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0710 Sun

0710 Sun

2235 Sun

2235 Sun

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

0040 Sun

0040 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0800 Sun

0800 Sun

0800 Sun

0525 Mon

0525 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Main

Down Main

All Lines

Down West Curve 
Up

Single

All Lines

All Lines

All Lines

All Lines

Down and Up 
Main

Down Main

Up Main

Up Slow

Down Slow

Down Main

Up Main

Aycliffe Crossovers

Ferryhill South Jn

Benton Crossovers

Greensfield Jn

King Edward Bridge 
North Jn

Norwood Jn 
(Gateshead)

Royal Mail Terminal

King Edward Bridge 
South Jn

Newcastle East Jn

Tursdale Jn

Ferryhill South Jn

Aycliffe Crossovers

Tursdale Jn

Durham

Ferryhill South Jn

Aycliffe 
Crossovers

Aycliffe 
Crossovers

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Park Lane Jn 
(Gateshead)

Ferryhill South Jn

Aycliffe 
Crossovers

Ferryhill South Jn

Ferryhill South Jn

Tursdale Jn

P2021/2848514

P2021/3027142

NEWCASTLE STATION PLATFORMS NOT 
AVAILABLE TO STABLE TRAINS



POSSESSION IS TO BE TAKEN AFTER PASSAGE 
OF 1N34 21.00 KGX-NCL



BETWEEN 2300 SAT TO 0040 SUN

UP TRAINS TO TRAVEL OVER THE DOWN MAIN 
BETWEEN FERRYHILL SOUTH JN AND AYCLIFFE 
CROSSOVERS UNDER SIMBID WORKING

To Allow Passage of Sleeper Train Sleeper Trains and
4S49 4S45 4M30 4S51 as per EAS

LN600
LN622
LN627
LN674
LN676
LN682
LN684

LN600

78m0ch and 1m20ch

77m40ch and 1m20ch

77m40ch and 79m45ch

79m47ch and 1m60ch

60m15ch and 61m35ch

54m0ch and 58m20ch

0m35ch and 3m20ch

2m0ch and 2m75ch

55m16ch and 62m45ch

59m20ch and 60m25ch

74m55ch and 77m25ch

0m45ch and 2m0ch

77m43ch and 1m0ch

58m15ch and 60m40ch

58m15ch and 60m40ch

S&T Maintenance

Track Maintenance

Survey Work

Structures Work

Move Materials

OHL Work

Resignalling Work

Remove Rail Defects

Move Materials

Structures Work

OHL Work (Resilience)

Vegetation Clearance

S&C Maintenance

Survey Work

Survey Work

05/06/21

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7085172

W2021/7085168

W2021/7427834

W2021/7495616

W2021/8241468

W2021/7082519

W2021/7509580

W2021/8229119

W2021/7085241

W2021/7473149

W2021/7255329

W2021/7505833

W2021/7495126

W2021/7427330

W2021/7427517
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EAS_V4_4_2021

2230 Sun

2315 Fri

2315 Fri

2315 Fri

0300 Sat

0300 Sat

0300 Sat

0020 Sun

0001 Sat

07/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

06/06/21

06/06/21

0525 Mon

0300 Sat

0300 Sat

0300 Sat

0555 Sat

0555 Sat

0555 Sat

0625 Sun

2359 Sun

Line 
Blockage 
(Between 
Trains)

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Possession

Down Main

Up Main

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Loop

Up Sunderland

Down Sunderland

All Lines

King Edward Bridge 
South Jn

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Boldon East Jn

Immingham West Jn

Low Fell Jn

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

Stadium Of Light

Marsh Farm LC

P2021/3027103

P2021/3258341

P2021/3027184

P2021/3094461

To Allow Passage of Sleeper Train Sleeper Trains and
4S49 4S45 4M30 4S51 as per EAS

BETWEEN 2315 FRI AND 0300 SAT

DOWN TRAINS TO RUN OVER THE UP MAIN 
UNDER SIMBID WORKING



BETWEEN 0300 SAT AND 0555 SAT

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

NO ACCESS/EGRESS FROM/TO IMMINGHAM BULK
TERMINAL THROUGHOUT



NO ACCESS/EGRESS FROM/TO COAL PAD 1 & 
COAL PAD 2 THROUGHOUT



ACCESS/EGRESS AVAILABLE TO HUMBER 
INTERNATIONAL TERMINAL THROUGHOUT VIA 
IMMINGHAM WEST JN

LN600

LN600

LN627

LN742

77m40ch and 79m45ch

16m20ch and 20m52ch

92m45ch and 93m27ch

1m5ch and 104m5ch

1m5ch and 104m5ch

1m5ch and 104m77ch

1m5ch and 104m60ch

Survey Work

CWR Stress Management 

Earthwork

Permanent Way Inspection

Permanent Way Inspection

Rerail Resleeper Reballast 
(Maintenance Only)

Point Heater Maintenance

06/06/21

04/06/21

04/06/21

04/06/21

05/06/21

05/06/21

05/06/21

06/06/21

29/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7427924

W2021/8326873

W2021/7360075

W2021/7081392

W2021/7081391

W2021/7702828

W2021/7457651
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Sun

0025 Sun

0025 Sun

0805 Sun

06/06/21

06/06/21

06/06/21

07/06/21

0805 Sun

0805 Sun

0805 Sun

0500 Mon

Possession

Possession

Possession

Possession

All Lines

Up Crofton

Down Crofton

Down South 
Kirkby
Up South Kirkby

Down Doncaster

Up Doncaster

Copley Hill West Jn

Crofton West Jn

South Kirkby Jn

Copley Hill West Jn

Adwick Jn

Hare Park Jn

Moorthorpe Jn

Balne Lane

P2021/2759983 2300 SAT TO 0025 SUN

NORTHERN TRAINS TO/FROM WAKEFIELD TO 
TRAVEL OVER THE UP COPLEY HILL CHORD DN 
LINE

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS


0025 SUN TO 0500 MON

LNER DIVERTED 1TPH VIA HAMBLETON AND THE 
ECML

EMR DIVERTED VIA WAKEFIELD KIRKGATE

XC DIVERTED VIA ALTOFTS JN AND CALDER 
BRIDGE JN/BARNSLEY

FREIGHT SERVICES DIVERTED

NORTHERN SERVICES TO TERMINATE AT 
WAKEFIELD WESTGATE.  RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN 
WAKEFIELD WESTGATE AND LEEDS. 2N35 TO 
REVERSE AT WAKEFIELD WESTGATE AND 
DIVERT VIA WAKEFIELD CURVE, ALTOFTS AND 
METHLEY

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS


0500 MON TO 0530 MON

NORTHERN TRAINS TO/FROM WAKEFIELD TO 
TRAVEL OVER THE UP COPLEY HILL CHORD DN 
LINE

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS


0025 SUN TO 0805 SUN

NO BOOKED TRAFFIC

LN824
LN836
LN848
LN850

174m0ch and 177m0ch

176m70ch and 179m75ch

170m45ch and 176m0ch

180m10ch and 184m20ch

170m20ch and 180m0ch

175m40ch and 176m20ch

163m70ch and 164m70ch

170m20ch and 176m25ch

Move Materials

OHL Work

Major Projects

Patrolling 

Preparatory Work

Station Work

Major Projects

Patrolling 

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7577875

W2021/7085769

W2021/7444760

W2021/7086001

W2021/7359805

W2021/7341674

W2021/7597268

W2021/7086188
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Network Rail
LNE Route
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EAS_V4_4_2021

2300 Sat

2300 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0735 Sun

07/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

0530 Mon

0100 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

Down Bradford

Up Bradford

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
All Lines

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 0
All

Platform 1

Platform 2

Platform 3

Platform 4

Platform 5

Platforms 8 & 9

Platforms 11 & 12

Through Line

Down Bradford

Up Bradford

Whitehall West Jn

Mill Lane Jn (Yorks)

Leeds West Jn

Leeds East Jn

Bradford 
Interchange

Horsforth

Micklefield Jn

Leeds

Leeds East Jn

Mill Lane Jn (Yorks)

Copley Hill West 
Jn

Holbeck Jn

Armley Jn

Copley Hill East 
Jn

Holbeck Jn

Leeds

Leeds East Jn

Leeds West Jn

Holbeck Jn

P2021/2688659 0025 SUN TO 0800 SUN AND 0020 MON TO 0450 
MON 

NO BOOKED TRAFFIC



2300 SAT TO 0025 SUN

0800 SUN TO 0020 MON

0450 MON TO 0530 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS


NORTHERN TRAINS TO/FROM WAKEFIELD TO 
TRAVEL OVER THE UP COPLEY HILL CHORD DN 
LINE



LNER 1TPH TO DIVERT VIA ECML (DUE TO 
P/2759983)



XC DOWN DIRECTION TRAINS TO DIVERT VIA 
CALDER BRIDGE AND METHLEY JN AND UP 
TRAINS DIVERT VIA METHLEY JN AND CALDER 
BRIDGE/BARNSLEY



0100 TO 0735

NO TRAINS TO BE STABLED IN PLATFORMS 0 4 5 
OR 6

LN836
LN838
LN852
LN858
LN898
LN922

185m20ch and 19m60ch

196m16ch and 20m34ch

185m20ch and 19m60ch

20m32ch and 0m35ch

0m23ch and 2m25ch

185m50ch and 185m65ch

0m50ch and 191m78ch

196m16ch and 18m20ch

0m0ch and 0m25ch

0m2ch and 3m26ch

185m25ch and 19m60ch

19m60ch and 18m60ch

185m20ch and 19m60ch

185m20ch and 20m32ch

19m65ch and 18m20ch

185m20ch and 19m60ch

Point Heater Maintenance

OHL Work

Patrolling 

Manual Correction

Patrolling 

S&T Work

S&T Maintenance

Major Projects

In Connection With 
Engineering Work

C14 Rerail Resleep Reball 
Form - Trax

S&T Work

Remove Rail Defects

Technical Inspection

URFDO Inspections

Survey Work

Weld Inspections

05/06/21

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7570918

W2021/7063797

W2021/7086250

W2021/7086241

W2021/7086275

W2021/7488263

W2021/7204998

W2021/7351349

W2021/7461017

W2021/6601789

W2021/7086292

W2021/7474810

W2021/7474974

W2021/7085553

W2021/7461119

W2021/7516873

W2021/7133141
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0010 Tue

0010 Tue

0010 Wed

0010 Wed

0010 Thu

0010 Thu

08/06/21

08/06/21

09/06/21

09/06/21

10/06/21

10/06/21

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

All Lines

Down

Up

All Lines

Down

Up

All Lines

Whitehall West Jn

Mill Lane Jn (Yorks)

Whitehall West Jn

Mill Lane Jn (Yorks)

Whitehall West Jn

Mill Lane Jn (Yorks)

Copley Hill West 
Jn

Holbeck Jn

Copley Hill West 
Jn

Holbeck Jn

Copley Hill West 
Jn

Holbeck Jn

P2021/2688659

P2021/2706815

P2021/2706838

P2021/2706839

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

LN836
LN852

LN836
LN852

LN836
LN852

196m16ch and 20m35ch

0m55ch and 0m70ch

0m50ch and 191m60ch

0m2ch and 2m20ch

3m15ch and 4m15ch

0m50ch and 191m60ch

0m2ch and 2m20ch

0m50ch and 191m60ch

6m40ch and 191m60ch

3m15ch and 191m60ch

3m15ch and 4m15ch

0m2ch and 2m20ch

3m15ch and 4m15ch

5m0ch and 191m60ch

190m24ch and 191m20ch

0m50ch and 191m60ch

Major Projects

Patrolling 

S&T Maintenance

Follow-Up Work

Renew Pads / Nylons

S&T Maintenance

Follow-Up Work

Technical Inspection

Patrolling 

Move Materials

Renew Pads / Nylons

Follow-Up Work

Renew Pads / Nylons

Technical Inspection

Welding and Grinding

S&T Maintenance

08/06/21

08/06/21

09/06/21

09/06/21

10/06/21

10/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7501078

W2021/7204999

W2021/6601795

W2021/7571918

W2021/7205000

W2021/6601796

W2021/7577572

W2021/7501176

W2021/7570076

W2021/7571968

W2021/6601797

W2021/7571926

W2021/7577721

W2021/8383718

W2021/7205001

Week 10  - Continued
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Network Rail
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EAS_V4_4_2021

0010 Fri

0010 Fri

0040 Sat

0040 Sat

0040 Sat

11/06/21

11/06/21

05/06/21

05/06/21

05/06/21

0500 Fri

0500 Fri

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

Possession

Possession

Possession

Possession

Possession

Down

Up

All Lines

Down Passenger 
Loop

Down

Up

Whitehall West Jn

Mill Lane Jn (Yorks)

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Copley Hill West 
Jn

Holbeck Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

P2021/2706840

P2021/3035061

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

LN836
LN852

LN860

0m10ch and 191m20ch

1m0ch and 3m26ch

0m2ch and 2m20ch

0m2ch and 4m15ch

0m50ch and 191m60ch

33m70ch and 42m2ch

39m40ch and 40m40ch

Patrolling 

Technical Inspection

Follow Up Tamping

Renew Pads / Nylons

S&T Maintenance

Patrolling 

Platform / Structures Gauging

11/06/21

11/06/21

05/06/21

05/06/21

05/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7501186

W2021/7577771

W2021/6601798

W2021/7571927

W2021/7205002

W2021/7506960

W2021/7572573
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2330 Mon

2330 Mon

0005 Tue

0245 Tue

0245 Tue

0245 Tue

2330 Tue

2330 Tue

0005 Wed

0245 Wed

0245 Wed

0245 Wed

15/06/21

15/06/21

15/06/21

15/06/21

15/06/21

15/06/21

16/06/21

16/06/21

16/06/21

16/06/21

16/06/21

16/06/21

0520 Tue

0245 Tue

0245 Tue

0520 Tue

0520 Tue

0520 Tue

0520 Wed

0245 Wed

0245 Wed

0520 Wed

0520 Wed

0520 Wed

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

A&B Line

Platform 0

Platform 1

Platform 2

Platform 3

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Up Slow/Line E

Line F/Down Slow

A&B Line

Platform 0

Platform 1

Platform 2

Platform 3

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Line F/Down Slow

Up Slow/Line E

Belle Isle Jn

Kings Cross

Kings Cross

Holloway

Kings Cross

Holloway

Belle Isle Jn

Kings Cross

Kings Cross

Holloway

Kings Cross

Holloway

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2923683

P2021/2923684

BETWEEN 0245 TUE AND 0520 TUE

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY



PANTOGRAPHS TO BE LOWERED IF TRAINS ARE 
STABLED IN KINGS CROSS



PLATFORMS 0 TO BE CLEAR OF STOCK

BETWEEN 0245 WED AND 0520 WED

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY



PANTOGRAPHS TO BE LOWERED IF TRAINS ARE 
STABLED IN KINGS CROSS



PLATFORM 0 TO BE CLEAR OF STOCK

LN101
LN3214

LN101
LN3214

0m0ch and 0m48ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 0m50ch

0m0ch and 1m39ch

0m0ch and 1m39ch

0m0ch and 1m43ch

0m0ch and 0m50ch

0m0ch and 1m43ch

0m0ch and 0m48ch

Technical Inspection

OHL Work

Major Projects

S&T Work

Scrap Removal

Scrap Removal

Major Projects

S&T Work

OHL Work

Technical Inspection

14/06/21

14/06/21

15/06/21

15/06/21

15/06/21

15/06/21

15/06/21

15/06/21

16/06/21

16/06/21

16/06/21

16/06/21

11Week

W2021/7044834

W2021/7081435

W2021/7471597

W2021/7483292

W2021/7489890

W2021/7489973

W2021/7471731

W2021/7483304

W2021/7069275

W2021/7044811
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Network Rail
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EAS_V4_4_2021

2330 Wed

2330 Wed

0005 Thu

0245 Thu

0245 Thu

0245 Thu

2330 Thu

2330 Thu

0005 Fri

0245 Fri

0245 Fri

0245 Fri

17/06/21

17/06/21

17/06/21

17/06/21

17/06/21

17/06/21

18/06/21

18/06/21

18/06/21

18/06/21

18/06/21

18/06/21

0520 Thu

0245 Thu

0245 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0245 Fri

0245 Fri

0520 Fri

0520 Fri

0520 Fri

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

A&B Line

Platform 0

Platform 1

Platform 2

Platform 3

D Line/Down Fast

Up Fast/Line C

Platforms 0 to 6

Up Slow/Line E

Line F/Down Slow

A&B Line

Platform 0

Platform 2

Platform 1

Platform 3

D Line/Down Fast

Up Fast/Line C

Platforms 0 to 6

Up Slow/Line E

Line F/Down Slow

Belle Isle Jn

Kings Cross

Kings Cross

Holloway

Kings Cross

Holloway

Belle Isle Jn

Kings Cross

Kings Cross

Holloway

Kings Cross

Holloway

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2923685

P2021/2923686

BETWEEN 0245 TUE AND 0520 TUE

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY



PANTOGRAPHS TO BE LOWERED IF TRAINS ARE 
STABLED IN KINGS CROSS



PLATFORM 0 TO BE KEPT CLEAR OF STOCK

BETWEEN 0245 FRI AND 0520 FRI

TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY



PANTOGRAPHS TO BE LOWERED IF TRAINS ARE 
STABLED IN KINGS CROSS



PLATFORM 0 TO BE KEPT CLEAR OF STOCK

LN101
LN3214

LN101
LN3214

0m0ch and 1m43ch

0m0ch and 1m39ch

0m0ch and 0m50ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 1m39ch

0m0ch and 1m43ch

0m0ch and 1m43ch

0m0ch and 0m48ch

0m0ch and 0m50ch

OHL Work

Scrap Removal

S&T Work

Major Projects

Technical Inspection

Scrap Removal

OHL Work

Major Projects

Technical Inspection

S&T Work

16/06/21

16/06/21

17/06/21

17/06/21

17/06/21

17/06/21

17/06/21

17/06/21

18/06/21

18/06/21

18/06/21

18/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7081584

W2021/7490025

W2021/7483306

W2021/7471610

W2021/7069115

W2021/7490120

W2021/7081586

W2021/7471732

W2021/7069304

W2021/7483264
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Network Rail
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EAS_V4_4_2021

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

14/06/21

14/06/21

13/06/21

13/06/21

13/06/21

13/06/21

14/06/21

14/06/21

14/06/21

14/06/21

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down Hendon

Discharge Sidings

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Moorgate

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

West Hampstead 
Thameslink

Dock Jn North

Radlett Jn

Belle Isle Jn

Junction Road Jn

West Hampstead 
Thameslink

Kentish Town Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Kentish Town Jn

Kings Cross 
Thameslink 
(CLOSED)

P2021/2696692 2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC. ALL 4 PLATFORMS 
REQUIRED FOR STABLING OF ECS AT 
ST.PANCRAS HIGH LEVEL.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN101
LN3201
LN3210
LN3213
LN3214
SO280

1m65ch and 3m47ch

1m61ch and 3m55ch

1m65ch and 2m45ch

1m65ch and 3m45ch

1m55ch and 3m66ch

2m0ch and 2m21ch

1m78ch and 3m47ch

1m65ch and 3m58ch

1m65ch and 3m47ch

0m61ch and 3m66ch

3m30ch and 3m66ch

1m0ch and 3m38ch

1m60ch and 3m60ch

1m65ch and 3m47ch

0m0ch and 0m47ch

1m50ch and 3m65ch

S&T Work

Permanent Way Inspection

Rail Testing and Lubrication

Other E&P Work

OHL Work

Station Work

S&T Work

S&T Work

Remove Rail Defects

C2 Rerail - Both Rails

Vegetation Clearance (Non-
Flail)

S&C Grinding Train

Structures Work

Technical Inspection

Survey Work

Preparatory Work

12/06/21

12/06/21

12/06/21

12/06/21

12/06/21

12/06/21

13/06/21

13/06/21

13/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7105507

W2021/7906668

W2021/7461403

W2021/7076156

W2021/7075864

W2021/7387202

W2021/7105439

W2021/7062433

W2021/7076181

W2021/7085690

W2021/8443019

W2021/7063614

W2021/7616772

W2021/7076050

W2021/6408463

W2021/7081676
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EAS_V4_4_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2200 Mon

2200 Mon

0001 Wed

0001 Wed

0001 Thu

0001 Thu

13/06/21

13/06/21

13/06/21

13/06/21

15/06/21

15/06/21

16/06/21

16/06/21

17/06/21

17/06/21

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Tue

0600 Tue

0500 Wed

0500 Wed

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Inlet/Outlet Line 
No. 1
Inlet/Outlet Line 
No. 2
Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1

Up Slow

Up Fast

Down Fast

Up Fast

Up Slow

Down Slow

Down Fast

Up Main

Down Slow

Harringay

Hornsey

Finsbury Park

Hornsey

Cambridge Jn

Cambridge Jn

Biggleswade

Biggleswade

Connington South

Connington South

Harringay

Hornsey

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Cambridge Jn

Cambridge Jn

Huntingdon

Huntingdon

P2021/2571951

P2021/2635570

P2021/3286162

P2021/3286341

GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 



UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

BETWEEN 2200 MON AND 0600 TUE UP TRAINS 
TO TRAVEL OVER THE UP FAST AND UNABLE TO 
CALL AT ARLESEY



BETWEEN 0015 TUE AND 0550 TUE DOWN TRAINS
TO TRAVEL OVER THE DOWN FAST LINE AND 
UNABLE TO CALL AT ARLESEY

NO ACCESS TO THE DOWN ROYSTON FLYOVER

TRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

LN101

LN101

3m14ch and 3m60ch

3m0ch and 4m0ch

3m60ch and 3m5ch

3m40ch and 3m29ch

3m60ch and 3m5ch

3m0ch and 4m0ch

37m25ch and 36m15ch

32m30ch and 40m25ch

59m10ch and 67m10ch

Structures Work

S&C Unit Renewal 
(Maintenance Only)

Track Maintenance

S&T Work

Technical Inspection

Rail Testing and Lubrication

Track Survey

OHL Work

OHL Work

13/06/21

13/06/21

13/06/21

13/06/21

14/06/21

14/06/21

16/06/21

16/06/21

17/06/21

17/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7501734

W2021/7425397

W2021/6226602

W2021/7443132

W2021/7068996

W2021/7464379

W2021/7476253

W2021/8540223

W2021/8541173
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EAS_V4_4_2021

2130 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0145 Sun

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line 
Blockage 
+Detonators

All Lines

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible
Down and Up 
Primrose Hill

Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Graham Road 
Curve

Incline

Incline

Down and Up 
Royston

Moss LC

Copenhagen Jn

Camden Road East 
Jn

Camden Jn

Lea Jn

Highbury Vale Jn

Camden Road West 
Jn

Navarino Road Jn

Copenhagen Jn

Freight Terminal Jn

Harston LC (AHBC)

Arksey LC CCTV

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak

Navarino Road Jn

Camden Road 
East Jn

Foxton

P2021/2635530

P2021/3092801

P2021/3085942

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N32 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1H08 



LNER TRAINS DIVERTED VIA LEEDS

CROSSCOUNTRY TRAINS DIVERTED VIA S&K 
LINES



TAKE POSSESSION AROUND 6X37 AT D848 ON 
THE UP MAIN

TAKE POSSESSION AROUND 6Y38 AT D849 ON 
THE DOWN MAIN

GIVE UP POSSESSION AROUND 6Y39 AT D814 ON
THE UP MAIN

GIVE UP POSSESSION AROUND 6U13 AT D857 ON
THE DOWN MAIN

LN101
LN600
LN720
LN844
LN889

EA1180
EA1310
EA1320
LN110
LN115
MD145

EA1230
LN125

160m41ch and 160m60ch

159m5ch and 162m60ch

0m68ch and 3m70ch

4m0ch and 2m1ch

0m68ch and 3m5ch

3m74ch and 2m1ch

3m70ch and 3m5ch

50m74ch and 53m40ch

SO53/54 Points Inspection

C20 Reballast ABC - High 
Output

Patrolling 

S&T Maintenance

Structures Work

Structures Examination

Patrolling 

Verse Testing

12/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7419305

W2021/6443656

W2021/7247743

W2021/7758918

W2021/7779068

W2021/7464059

W2021/7247584

W2021/7580170
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EAS_V4_4_2021

0135 Mon

0200 Tue

0200 Tue

0200 Wed

0200 Wed

0200 Thu

0200 Thu

14/06/21

15/06/21

15/06/21

16/06/21

16/06/21

17/06/21

17/06/21

0340 Mon

0420 Tue

0420 Tue

0420 Wed

0420 Wed

0420 Thu

0420 Thu

Line 
Blockage 
+Detonators

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down and Up 
Royston

Down Slow

Down Goods 
Loop
Platforms 1,4,5 & 
6
Platform Line

Through Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Down Slow

Down Goods 
Loop
Platforms 1,4,5 & 
6
Platform Line

Through Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Down Slow

Down Goods 
Loop
Platforms 1,4,5 & 
6
Platform Line

Through Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Harston LC (AHBC)

Cambridge

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Foxton

Cambridge

Shepreth Branch 
Jn

Cambridge

Shepreth Branch 
Jn

Cambridge

Shepreth Branch 
Jn

P2021/3086041

P2021/3251342

P2021/3251402

P2021/3251382

5H05 TO BE RETIMED EARLIER 

NO ISOLATION PERMITTED

NO TRAINS TO BE STABLED IN PLATFORMS 1-4, 7 
& 8

MOVEMENT BETWEEN YARDS VIA BYPASS LINE 
AND RECEPTION NORTH UNAFFECTED

5H05 TO BE RETIMED EARLIER 

NO ISOLATION PERMITTED

NO TRAINS TO BE STABLED IN PLATFORMS 1-4, 7 
& 8

MOVEMENT BETWEEN YARDS VIA BYPASS LINE 
AND RECEPTION NORTH UNAFFECTED

5H05 TO BE RETIMED EARLIER 

NO ISOLATION PERMITTED

NO TRAINS TO BE STABLED IN PLATFORMS 1-4, 7 
& 8

MOVEMENT BETWEEN YARDS VIA BYPASS LINE 
AND RECEPTION NORTH UNAFFECTED

EA1230
LN125

EA1161
LN125

EA1161
LN125

EA1161
LN125

50m74ch and 53m40ch

54m40ch and 56m30ch

54m40ch and 56m30ch

54m40ch and 56m30ch

Verse Testing

S&T Work

S&T Work

P-Way Maintenance

14/06/21

15/06/21

15/06/21

16/06/21

16/06/21

17/06/21

17/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7580268

W2021/8284922

W2021/8351473

W2021/8351518
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EAS_V4_4_2021

0200 Fri

0200 Fri

0215 Sat

18/06/21

18/06/21

14/06/21

0420 Fri

0420 Fri

0330 Mon

Line 
Blockage

Line 
Blockage

Possession

Down Slow

Down Goods 
Loop
Platforms 1,4,5 & 
6
Platform Line

Through Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Down and Up

Cambridge

Coldham Lane Jn

Kings Dyke

Cambridge

Shepreth Branch 
Jn

March West Jn

P2021/3251421

P2021/3002070

5H05 TO BE RETIMED EARLIER 

NO ISOLATION PERMITTED

NO TRAINS TO BE STABLED IN PLATFORMS 1-4, 7 
& 8

MOVEMENT BETWEEN YARDS VIA BYPASS LINE 
AND RECEPTION NORTH UNAFFECTED

XC: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY

GA: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BURY ST EDMUNDS AND 
PETERBOROUGH

EMR: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORWICH AND 
PETERBOROUGH



ROAD TO BE OPEN AT THE FOLLOWING LC 
MARCH EAST AND WHITTLESEA



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER, GE MAIN LINE, 
NORTH LONDON LINE AND EAST COAST OR 
WEST COAST MAIN LINE



NO ACCESS AVAILABLE TO/FROM MIDDLETON 
TOWERS

EA1161
LN125

EA1560
LN135

54m40ch and 56m30ch

95m50ch and 97m10ch

87m0ch and 93m28ch

87m0ch and 94m70ch

91m5ch and 94m68ch

89m60ch and 91m15ch

87m0ch and 93m28ch

P-Way Maintenance

Structures Work

Other E&P Work

Wheel Timber Renewal

Cable Work

Cable Work

Other E&P Work

18/06/21

18/06/21

12/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8351420

W2021/7155924

W2021/7497684

W2021/7425862

W2021/7475381

W2021/7475340

W2021/7497574
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EAS_V4_4_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

2255 Wed

2250 Sat

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

17/06/21

13/06/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0555 Thu

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down Main

Up Main

Down and Up 
Main

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Rauceby LC

Balne LC (MCB)

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Ancaster

Moss LC

P2021/2696040

P2021/3286524

P2021/3046614

PLATFORM 3 TO BE OUT STABLED DUE TO AXLE 
COUNTER AREA



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL





NLL CYCLIC TYPE 8

NO BOOKED TRAFFIC

EA1290
EA1300
EA1370
LN165
LN3210

LN185

LN600
LN720

0m5ch and 0m40ch

7m45ch and 8m45ch

114m41ch and 116m0ch

164m9ch and 164m48ch

Track Maintenance

Off Track Work

OTP Ballast Regulator

LC  Work

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

16/06/21

12/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7307670

W2021/7896518

W2021/8559518

W2021/7415489

Week 11  - Continued

SUPERSEDED B
Y C

PPP



Page         547 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Carlisle/Down 
Slow
Up Carlisle/Up 
Slow
Platform 1

Platform 2

Platform 3

Platform 4

Down/Up Station 
Loop
Up Goods Loop

Down Bypass Line

Up Sidings

Down & Up 
Bishop Auckland

Down Passenger 
Loop

All Lines

Down Slow

Up Passenger 
Loop
All Lines

All Lines

Up Sidings

All Lines

Down West Curve 
Up

East Curve

All Lines

All Lines

Newcastle South Jn

Darlington

Heighington LC

Darlington South Jn

Eaglescliffe South 
Jn

Durham

Newcastle South Jn

Tursdale Jn

Newcastle East Jn

Greensfield Jn

King Edward Bridge 
North Jn

Park Lane Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Blaydon

Darlington

Darlington North 
Jn

Darlington South 
Jn

Durham

Ferryhill South Jn

Heworth

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Northallerton

P2021/3034703 LN600
LN631
LN646
LN674
LN676
LN678
LN684

30m53ch and 79m65ch
Commissioning Work

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6559882
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EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

2235 Sun

2235 Sun

2230 Sun

2315 Wed

2315 Wed

2315 Wed

0300 Thu

0300 Thu

0300 Thu

13/06/21

13/06/21

13/06/21

14/06/21

14/06/21

14/06/21

17/06/21

17/06/21

17/06/21

17/06/21

17/06/21

17/06/21

0730 Sun

0730 Sun

0730 Sun

0525 Mon

0525 Mon

0525 Mon

0300 Thu

0300 Thu

0300 Thu

0555 Thu

0555 Thu

0555 Thu

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Down Main / 
Down Fast
Up Main / Up Fast

All Lines

Up Staging 
Sidings

Up Slow

Down Slow

Down Main

Up Main

Down Main

Up Main

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Chester-Le-Street

Ferryhill South Jn

Tyne Yard

Tursdale Jn

Durham

King Edward Bridge 
South Jn

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Norton-on-Tees 
South

Tyne Yard

Ferryhill South Jn

Tursdale Jn

Low Fell Jn

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

P2021/3034703

P2021/3034523

P2021/3034071

P2021/3237041 BETWEEN 2315 WED AND 0300 THU 

DOWN TRAINS TO RUN OVER THE UP MAIN 
UNDER SIMBID WORKING



BETWEEN 0300 THU AND 0555 THU

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

LN600

LN600

LN600

58m15ch and 60m40ch

77m40ch and 79m45ch

20m47ch and 20m52ch

16m20ch and 20m52ch

Survey Work

Survey Work

LC Work S&T

Tamping

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

16/06/21

16/06/21

16/06/21

17/06/21

17/06/21

17/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7427561

W2021/7427885

W2021/8412918

W2021/7921018
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2315 Thu

2315 Thu

2315 Thu

0300 Fri

0300 Fri

0300 Fri

2315 Sat

0020 Sun

0020 Sun

0020 Fri

0020 Fri

0020 Fri

0020 Sun

18/06/21

18/06/21

18/06/21

18/06/21

18/06/21

18/06/21

13/06/21

13/06/21

13/06/21

18/06/21

18/06/21

18/06/21

13/06/21

0300 Fri

0300 Fri

0300 Fri

0555 Fri

0555 Fri

0555 Fri

0830 Sun

0130 Sun

0130 Sun

0510 Fri

0510 Fri

0510 Fri

0625 Sun

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Line 
Blockage 
+Detonators

Line 
Blockage

Line 
Blockage

Line 
Blockage + 
Disconnect
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Down

Up

All Lines

All Lines

All Lines

All Lines

All Lines

Up Sunderland

Down Sunderland

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Long Lane LC 
(CCTV)

Sunderland South 
Jn

St. Peters Station

South Hylton

Pelaw Metro Jn

South Hylton

Boldon East Jn

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

Northallerton East
Jn

South Hylton

Sunderland South
Jn

Sunderland South
Jn

Sunderland South
Jn

Stadium Of Light

P2021/3237603

P2021/3101641

P2021/3034526

P2021/3236561

P2021/3034527

BETWEEN 2315 THU AND 0300 FRI

DOWN TRAINS TO RUN OVER THE UP MAIN 
UNDER SIMBID WORKING



BETWEEN 0300 FRI AND 0555 FRI

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

LN600

LN626
LN627
LN631

LN627
LN628

LN627
LN628

LN627

16m20ch and 20m52ch

43m60ch and 44m5ch

89m54ch and 89m65ch

1m50ch and 3m20ch

92m45ch and 93m27ch

Tamping

Survey Work

Litter / Graffiti Clearance

Other E&P Work

Earthwork

17/06/21

17/06/21

17/06/21

18/06/21

18/06/21

18/06/21

12/06/21

13/06/21

13/06/21

18/06/21

18/06/21

18/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7921019

W2021/7584018

W2021/7212790

W2021/7869980

W2021/7359997
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up West Slow 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2

Wincobank Jn

Holmes Jn LC CCTV

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Brightside Station Jn

Sheffield North Jn

Sheffield South Jn

Chesterfield

Sheffield North Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Mill Race Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2021/2877663 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0040 - 0740 SUN



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
NORTHERN UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0040 - 0740 SUN



TAKE POSSESSION AROUND TRAIN 6J31 
STANDING AT SIGNAL S57 ON THE DOWN MAIN 
LINE.



TAKE POSSESSION AROUND TRAIN 6J74 
STANDING AT SIGNAL S156 ON THE UP MAIN 
LINE.



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J31 STANDING AT SIGNAL S57 ON THE DOWN 
MAIN LINE.



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6J74 STANDING AT SIGNAL S159 ON THE DOWN 
MAIN LINE.

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

152m0ch and 153m65ch

158m60ch and 160m53ch

152m0ch and 154m72ch

146m0ch and 162m56ch

156m50ch and 158m55ch

0m30ch and 0m20ch

150m65ch and 154m72ch

0m60ch and 0m0ch

152m8ch and 154m15ch

158m10ch and 158m55ch

158m15ch and 158m55ch

150m65ch and 152m55ch

153m73ch and 154m20ch

0m60ch and 0m0ch

157m60ch and 158m55ch

153m73ch and 154m20ch

PL Tamping

Follow Up Tamping

S&T Maintenance

Permanent Way Inspection

Follow-Up Work

Station Work

Structures Work

Permanent Way Inspection

Tunnel Work

IBJ Work

S&T Maintenance

Vegetation Clearance

Permanent Way Inspection

Preparatory Work

Survey Work

In Connection With 
Engineering Work

In Connection With 

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7084485

W2021/7038737

W2021/7473349

W2021/7086368

W2021/7028800

W2021/7386673

W2021/7421511

W2021/7117316

W2021/7489219

W2021/7475008

W2021/7475096

W2021/7639370

W2021/7086528

W2021/7556919

W2021/7495135

W2021/7556924

W2021/7038612
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EAS_V4_4_2021

0001 Sun

0015 Sun

0015 Sun

0015 Sun

0010 Sun

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

0835 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun (8 hrs)

Possession

Possession

Possession

Possession

Line 
Blockage 
+Detonators

All Lines

Down and Up 
Cottingham

Down

Up

Down and Up

Down and Up 
Leeds

Kirk Sandall Jn

West Parade North 
Jn

Hull Paragon

Cottingham

Church Fenton

Stainforth Jn

Anlaby Road Jn

Ferriby

Hull Paragon

Micklefield Jn

P2021/2877663

P2021/3047062

P2021/2610723

P2021/3239161

ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  



PLATFORMS 4 AND 5 TO BE AVAILABLE FOR 
STABLING

LN752

LN898
LN914
LN920

LN902

159m9ch and 158m77ch

5m0ch and 3m55ch

4m60ch and 0m6ch

1m24ch and 0m0ch

1m0ch and 0m0ch

0m35ch and 4m69ch

0m25ch and 0m0ch

15m10ch and 11m40ch

Engineering Work

C15 Drainage Only

Resignalling Work

Track Maintenance

URFDO Inspections

Resignalling Work

Survey Work

S&T Work

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7226228

W2021/7441885

W2021/6958147

W2021/8263470

W2021/7989668

W2021/7501960

W2021/8225268
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4
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0150 Sat

0425 Sat

0425 Sat

0425 Sat

21/06/21

21/06/21

21/06/21

21/06/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Down Moorgate

Up Moorgate

Up & Down 
Canonbury/Down 
Canonbury
Up Canonbury

Down Goods

Finsbury Park Jn

Finsbury Park

Finsbury Park

Finsbury Park

Moorgate

Canonbury West 
Jn

Highbury Vale Jn

Holloway

P2021/2922190 MOORGATE SERVICES TO BE DIVERTED TO 
KINGS CROSS

LN101
LN105
LN110 2m67ch and 3m25ch

3m30ch and 3m37ch

0m0ch and 3m25ch

0m0ch and 3m0ch

0m0ch and 3m10ch

0m0ch and 3m5ch

0m0ch and 3m37ch

3m70ch and 4m25ch

2m50ch and 3m25ch

0m0ch and 3m10ch

0m0ch and 3m0ch

0m0ch and 3m0ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m10ch

0m0ch and 3m10ch

Structures Examination

Resignalling Work

Tunnel Work

Track Maintenance

S&T Work

Changing Sleepers & 
Timbers

Major Projects

Structures Examination

Structures Work

Technical Inspection

Arc Repairs

Arc Repairs

Tunnel Work

Tunnel Work

Patrolling 

Technical Inspection

Scrap Removal

19/06/21

19/06/21

19/06/21

19/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7628020

W2021/7873119

W2021/7109390

W2021/7495144

W2021/7039192

W2021/7939668

W2021/7135178

W2021/7630534

W2021/7860970

W2021/7483432

W2021/7458202

W2021/7458286

W2021/7109285

W2021/7109343

W2021/7039182

W2021/7039195

W2021/7476524
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0205 Sun

0830 Sun

0040 Tue

0040 Tue

0040 Tue

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

22/06/21

22/06/21

22/06/21

0830 Sun

0650 Sun

0830 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0900 Sun

0940 Sun

0520 Tue

0520 Tue

0520 Tue

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Hertford/Up 
Slow 2

Up Fast

Up Slow No.1

Down Hertford / 
Down Bay 
Platform 5
Avoiding Line

Reversing Siding

Down & Up 
Hertford

All

Up Hertford

Up Fast

Down Fast

Up Slow

Hornsey

Hornsey

Hornsey

Stevenage

Bounds Green T 
and RSMD

Bowes Park

Langley Jn

Hertford North CHS

Wood Green North 
Jn

Wood Green North 
Jn

New Barnet

Wood Green North 
Jn

Langley Jn

New Southgate

Wood Green 
North Jn

Wood Green 
South Jn

Bounds Green T 
and RSMD

Bowes Park

Hertford North

Hertford North 
CHS

Langley Jn

New Barnet

Wood Green 
South Jn

New Barnet

P2021/2922190

P2021/2585847

P2021/3238183

BETWEEN 0200 SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE.

ECS SERVICES TO DIVERT AND REVERSE VIA 
NEW BARNET

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH



NO EGRESS FROM FERME PARK VIA BOWES 
PARK UNTIL AFTER 0940



PANTOGRAPHS TO BE LOWERED IN HERTFORD 
NORTH CS

TRAINS TO TRAVEL OVER SLOW LINES

LN101
LN120

LN101

0m0ch and 3m5ch

4m72ch and 5m64ch

5m0ch and 6m55ch

24m2ch and 27m44ch

16m55ch and 27m44ch

4m55ch and 6m55ch

25m13ch and 25m45ch

5m20ch and 4m58ch

4m55ch and 5m30ch

5m20ch and 4m58ch

5m20ch and 4m55ch

5m20ch and 9m30ch

5m40ch and 7m40ch

Follow-Up Work

OHL Projects (PSU)

OHL Work

OHL Renewals Work

Track Maintenance

Telecoms Maintenance

S&T Work

Welding and Grinding

P & D Maintenance

Technical Inspection

Track Maintenance

C1 Rerail - One Rail Only

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

22/06/21

22/06/21

22/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7320073

W2021/7917969

W2021/7081768

W2021/7358071

W2021/6226653

W2021/7435378

W2021/7445180

W2021/7471730

W2021/7083845

W2021/7483485

W2021/7469622

W2021/7432641
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0040 Wed

0040 Wed

0040 Wed

0040 Thu

0040 Thu

0040 Thu

0040 Fri

0040 Fri

0040 Fri

23/06/21

23/06/21

23/06/21

24/06/21

24/06/21

24/06/21

25/06/21

25/06/21

25/06/21

0520 Wed

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Fast

Down Fast

Up Slow

Up Fast

Down Fast

Up Slow

Up Fast

Down Fast

Up Slow

Wood Green North 
Jn

New Barnet

Wood Green North 
Jn

Wood Green North 
Jn

New Barnet

Wood Green North 
Jn

Wood Green North 
Jn

New Barnet

Wood Green North 
Jn

New Barnet

Wood Green 
South Jn

New Barnet

New Barnet

Wood Green 
South Jn

New Barnet

New Barnet

Wood Green 
South Jn

New Barnet

P2021/3270381

P2021/3238321

P2021/3238421

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

LN101

5m20ch and 9m30ch

5m40ch and 7m40ch

5m40ch and 7m40ch

5m20ch and 9m30ch

5m20ch and 9m30ch

5m40ch and 7m40ch

Track Maintenance

C1 Rerail - One Rail Only

C1 Rerail - One Rail Only

Track Maintenance

Track Maintenance

C1 Rerail - One Rail Only

23/06/21

23/06/21

23/06/21

24/06/21

24/06/21

24/06/21

25/06/21

25/06/21

25/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7469747

W2021/7432642

W2021/7432643

W2021/7469873

W2021/7469874

W2021/7432644
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EAS_V4_4_2021

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0100 Sun

0630 Sun

0010 Mon

0010 Mon

0150 Sun

2230 Fri

2230 Fri

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

21/06/21

21/06/21

20/06/21

26/06/21

26/06/21

0800 Sun

0800 Sun

0100 Sun

0800 Sun

0630 Sun

0800 Sun

0520 Mon

0520 Mon

0625 Sun

0530 Sat

0530 Sat

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
+Detonators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Fast

Down Fast

Up Slow

Up Fast

Up Slow

Up Slow

Down Fast

Up Fast

Up Slow

Down Main

Up Main

Down Slow

Down Fast

Welwyn Garden City

Welwyn Garden City

Welwyn Garden City

Hatfield

Welwyn Garden City

Welwyn Garden City

Welwyn Garden City

Welwyn Garden City

Woolmer Green 
GSP Crossover

Holme LC

Holme LC

Hatfield

Potters Bar

Hatfield

Potters Bar

Hatfield

Hatfield

Hatfield

Hatfield

Digswell

Connington South

Connington South

P2021/3306401

P2021/3306421

P2021/3238662

P2021/3337522 DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE

LN101

LN101

LN101

LN101

14m60ch and 18m10ch

17m50ch and 18m10ch

23m15ch and 23m40ch

68m8ch and 68m67ch

Remove Rail Defects

Remove Rail Defects

Move Materials

Remove Rail Defects

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

21/06/21

21/06/21

20/06/21

25/06/21

25/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8596118

W2021/8597068

W2021/7508222

W2021/8790820
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2320 Sat

2335 Sat

2130 Sat

20/06/21

20/06/21

20/06/21

0840 Sun

0830 Sun

0815 Sun

Possession

Possession

Possession

All Lines

All Lines

All Lines

Claypole LC CCTV

Egmanton LC CCTV

Balne LC (MCB)

Bytham FS

Bathley Lane LC 
CCTV

Arksey LC CCTV

P2021/3036803

P2021/3184541

P2021/2635565 POSSESSION TO BE TAKE AFTER THE PASSAGE 
OF 1N32 



POSSESSION TO BE TAKE AFTER THE PASSAGE 
OF 1H08



LNER TRAINS DIVERTED VIA LEEDS

CROSSCOUNTRY DIVERTED VIA S&K LINES



POINTS OPERATOR REQUIRED AT JOAN CROFT 
JN



TAKE POSSESSION AROUND 6X37 AT D848 ON 
THE UP MAIN

TAKE POSSESSION AROUND 6Y38 AT D849 ON 
THE DOWN MAIN

GIVE UP POSSESSION AROUND 6Y39 AT D814 ON
THE UP MAIN

GIVE UP POSSESSION AROUND 6U13 AT D857 ON
THE DOWN MAIN

LN101
LN195

LN101

LN101
LN600
LN720
LN844
LN889

106m30ch and 107m57ch

104m0ch and 104m40ch

107m40ch and 108m35ch

99m50ch and 100m13ch

92m51ch and 95m10ch

106m30ch and 111m0ch

124m50ch and 126m35ch

160m41ch and 160m60ch

159m5ch and 162m60ch

Move Materials

Structures Work

Structures Work

Welding and Grinding

S&T Work

OHL Work (Maintenance)

Move Materials

Technical Inspection

C20 Reballast ABC - High 
Output

19/06/21

19/06/21

19/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7484558

W2021/7490642

W2021/7489016

W2021/7443340

W2021/7476797

W2021/7573323

W2021/7508474

W2021/8606818

W2021/6444328
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0025 Mon

0025 Mon

0025 Mon

0025 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

1200 Sun

21/06/21

21/06/21

21/06/21

21/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

2100 Sun

1200 Sun

1200 Sun

1200 Sun

2100 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Sidings 
Possession

Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down and Up

Down and Up

Down Goods No.1
and 2
Up Goods No.1

Up Reception

Up Sidings

Down Sidings

Up

Down

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Kings Dyke

March East Jn

March

March

Manea

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

March West Jn

Ely West Jn

March

March

Ely West Jn

P2021/2919848

P2021/3005665

P2021/2698286

XC: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY.

GA: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY.

EMR: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND PETERBOROUGH.



ROAD TO BE OPEN AT THE FOLLOWING LC 
MANEA, HORSEMOOR, MARCH EAST AND 
WHITTLESEA



FREIGHT TO BE DIVERTED VIA COLCHESTER, GE 
MAIN LINE, NORTH LONDON LINE AND EAST 
COAST OR WEST COAST MAIN LINE.

NO ACCESS AVAILABLE TO/FROM MIDDLETON 
TOWERS.

XC: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY.

GA: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY.

EMR: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND PETERBOROUGH.



ROAD TO BE OPEN AT THE FOLLOWING LC 
MANEA, HORSEMOOR, MARCH EAST AND 
WHITTLESEA



FREIGHT TO BE DIVERTED VIA COLCHESTER, GE 
MAIN LINE, NORTH LONDON LINE AND EAST 
COAST OR WEST COAST MAIN LINE.

NO ACCESS AVAILABLE TO/FROM MIDDLETON 
TOWERS.

EA1320
LN115
LN3201
SO400

EA1550
EA1560
LN135

EA1550
EA1560
LN135

0m0ch and 0m0ch

95m50ch and 97m10ch

87m0ch and 93m28ch

87m0ch and 93m28ch

75m70ch and 79m60ch

81m0ch and 85m0ch

85m5ch and 85m45ch

81m0ch and 85m0ch

75m70ch and 79m60ch

85m5ch and 85m40ch

S&T Work

Structures Work

Wheel Timber Renewal

P & D Maintenance

Survey Work

LC  Work

P-Way Maintenance

P & D Maintenance

Signalling Works

S&T Points

21/06/21

21/06/21

21/06/21

21/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7206081

W2021/7155927

W2021/7426077

W2021/7742768

W2021/7425910

W2021/7415488

W2021/7711023

W2021/7850774

W2021/8111718

W2021/7792872
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2255 Mon

2255 Tue

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

22/06/21

23/06/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Tue

0610 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Up Spalding

Down Spalding

Up Spalding

Down Spalding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Folly Bank LC

Folly Bank LC

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Camden Road 
West Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Werrington Jn

Werrington Jn

P2021/2698323

P2021/3185741

P2021/3185742

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BETWEEN GOSPEL OAK 
AND BARKING.

FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD AND CAMDEN 
ROAD

NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3

Inclusive of NLL Cyclic type 8 & 9

WDA: Wheel timber renewal, Br 467

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN170

LN170

5m40ch and 6m20ch

5m40ch and 6m20ch

0m5ch and 5m35ch

4m64ch and 0m4ch

2m42ch and 6m30ch

4m40ch and 8m10ch

2m42ch and 6m30ch

0m5ch and 6m30ch

6m35ch and 11m70ch

0m5ch and 0m40ch

1m60ch and 0m45ch

79m50ch and 81m43ch

79m50ch and 81m43ch

S&T Points

S&T Points

Track Maintenance

S&T Maintenance

Drainage (Rail-Vac)

S&T Work

Drainage (Rail-Vac)

Structures Work

Litter / Graffiti Clearance

Track Maintenance

Track Maintenance

Major Projects

Major Projects

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

22/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7439773

W2021/7439605

W2021/7095840

W2021/7513336

W2021/7447588

W2021/7439565

W2021/7447049

W2021/7474241

W2021/7095753

W2021/7307699

W2021/7307700

W2021/7174287

W2021/7174288
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2255 Wed

2255 Thu

2235 Sun

2235 Sun

2230 Sun

0001 Sun

2315 Sat

0020 Sun

24/06/21

25/06/21

21/06/21

21/06/21

21/06/21

20/06/21

20/06/21

20/06/21

0610 Thu

0610 Fri

0525 Mon

0525 Mon

0525 Mon

0920 Sun (11 hrs)

0830 Sun

0625 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Up Spalding

Down Spalding

Up Spalding

Down Spalding

Up Slow

Down Slow

Down Main

Up Main

Down Main

Up Main

All Lines

All Lines

Up Sunderland

Down Sunderland

Folly Bank LC

Folly Bank LC

Tursdale Jn

Durham

King Edward Bridge 
South Jn

Grantshouse

Yarm

Boldon East Jn

Werrington Jn

Werrington Jn

Ferryhill South Jn

Tursdale Jn

Low Fell Jn

Regional 
Boundary (SC147
54m 1100yds)

Northallerton East
Jn

Stadium Of Light

P2021/3185781

P2021/3185782

P2021/3042904

P2021/3042885

P2021/3109561

P2021/3127601

P2021/3042908

To Allow Passage of Sleeper Train Sleeper Trains and
4S49 4S45 4M30 4S51 as per EAS

To Allow Passage of Sleeper Train Sleeper Trains and
4S49 4S45 4M30 4S51 as per EAS

LN170

LN170

LN600

LN600

LN600
SC147

LN627

LN627

79m50ch and 81m43ch

79m50ch and 81m43ch

58m60ch and 60m40ch

77m40ch and 79m45ch

47m1300yds and 
42m839yds

47m1300yds and 
43m1200yds

46m34ch and 50m12ch

44m60ch and 45m58ch

92m45ch and 93m27ch

Major Projects

Major Projects

Survey Work

Survey Work

Scrap Removal

Station Construction

LC Work S&T

Survey Work

Earthwork

23/06/21

24/06/21

20/06/21

20/06/21

20/06/21

20/06/21

19/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7174289

W2021/7174290

W2021/7427562

W2021/7427925

W2021/7222405

W2021/7530824

W2021/7528848

W2021/7853273

W2021/7360020
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_4_2021

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 2c

Chesterfield Down
Sidings

Washer Shunt 
Spur

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2021/2683135 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS 



TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE

LN3201
LN804
LN807
LN808
NW9001

154m50ch and 155m20ch

153m73ch and 154m20ch

156m50ch and 158m25ch

147m30ch and 148m60ch

0m60ch and 0m0ch

0m60ch and 0m0ch

153m65ch and 155m7ch

155m55ch and 156m0ch

0m60ch and 0m0ch

153m60ch and 154m40ch

146m0ch and 157m63ch

144m40ch and 146m15ch

153m73ch and 154m20ch

150m20ch and 152m20ch

153m73ch and 154m20ch

153m60ch and 155m20ch

Welding and Grinding

Technical Inspection

Follow-Up Work

PL Stoneblowing

Welding and Grinding

Preparatory Work

In Connection With 
Engineering Work

Remove Rail Defects

Technical Inspection

Safe & Effective Working

Technical Inspection

Mobile Maintenance Train

Welding and Grinding

Follow-Up Work

In Connection With 
Engineering Work

Remove Rail Defects

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7487421

W2021/7487749

W2021/6594402

W2021/7085732

W2021/7487354

W2021/8051269

W2021/8051571

W2021/8485968

W2021/7487830

W2021/7766074

W2021/7487818

W2021/7089772

W2021/7487459

W2021/8214968

W2021/8051569

W2021/7621818

W2021/7706419
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Network Rail
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EAS_V4_4_2021

P2021/2683135
150m20ch and 155m20ch

0m60ch and 0m0ch

Vegetation Clearance

Remove Rail Defects

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7621824

Week 12  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 2c

Chesterfield Down
Sidings

Washer Shunt 
Spur

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2021/2683136 ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS 



TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE

LN3201
LN804
LN807
LN808
NW9001

153m60ch and 154m40ch

0m60ch and 0m0ch

153m65ch and 155m7ch

153m60ch and 155m20ch

156m50ch and 158m25ch

144m40ch and 146m15ch

156m70ch and 157m15ch

153m73ch and 154m20ch

149m0ch and 150m0ch

0m60ch and 0m0ch

0m60ch and 0m0ch

153m73ch and 154m20ch

0m60ch and 0m0ch

146m0ch and 157m63ch

154m50ch and 155m20ch

Safe & Effective Working

Welding and Grinding

In Connection With 
Engineering Work

Changing Sleepers & 
Timbers

Follow-Up Work

Mobile Maintenance Train

Structures Examination

In Connection With 
Engineering Work

PL Stoneblowing

Changing Sleepers & 
Timbers

Preparatory Work

Technical Inspection

Technical Inspection

Technical Inspection

Welding and Grinding

Remove Rail Defects

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7766669

W2021/7487480

W2021/8051968

W2021/7622871

W2021/6594404

W2021/7089773

W2021/7501353

W2021/8051570

W2021/7085745

W2021/7623021

W2021/8051619

W2021/7487751

W2021/7487929

W2021/7487822

W2021/7487257

W2021/7622118
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0010 Tue

0010 Tue

0010 Wed

0030 Wed

0030 Wed

0010 Thu

0010 Thu

22/06/21

22/06/21

23/06/21

23/06/21

23/06/21

24/06/21

24/06/21

0500 Tue

0500 Tue

0030 Wed

0500 Wed

0500 Wed

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

All Lines

Down and Up

Down

Up

All Lines

Down

Up

All Lines

Whitehall West Jn

Mill Lane Jn (Yorks)

Mill Lane Jn (Yorks)

Whitehall West Jn

Mill Lane Jn (Yorks)

Whitehall West Jn

Mill Lane Jn (Yorks)

Copley Hill West 
Jn

Holbeck Jn

New Pudsey

Copley Hill West 
Jn

Holbeck Jn

Copley Hill West 
Jn

Holbeck Jn

P2021/2683136

P2021/2706843

P2021/2706844

P2021/2706845

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

LN836
LN852

LN836
LN852

LN836
LN852

157m30ch and 157m63ch

150m20ch and 152m20ch

153m73ch and 154m20ch

150m20ch and 155m60ch

0m2ch and 3m26ch

4m70ch and 5m70ch

0m50ch and 0m65ch

6m0ch and 190m53ch

0m2ch and 3m26ch

6m55ch and 191m78ch

5m54ch and 5m70ch

4m70ch and 6m45ch

0m2ch and 3m26ch

4m25ch and 4m69ch

Follow-Up Work

Welding and Grinding

Vegetation Clearance

Follow-Up Work

Remove Rail Defects

Patrolling 

Verse Testing

Follow-Up Work

Patrolling 

Verse Testing

Unload CWR

Follow-Up Work

Verse Testing

22/06/21

22/06/21

23/06/21

23/06/21

23/06/21

24/06/21

24/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8215319

W2021/7487460

W2021/7706869

W2021/6601804

W2021/7686977

W2021/7544768

W2021/7790770

W2021/6601805

W2021/7544583

W2021/7790870

W2021/7011963

W2021/6601806

W2021/7791268
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0010 Fri

0010 Fri

0040 Sat

0040 Sat

0040 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0120 Thu

25/06/21

25/06/21

19/06/21

19/06/21

19/06/21

21/06/21

21/06/21

21/06/21

21/06/21

24/06/21

0500 Fri

0500 Fri

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0440 Thu (3 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
+Detonators

Down

Up

All Lines

Down Passenger 
Loop

Down

Up

All Lines

Holbeck Depot 
Arrival/Departure

Down and Up 
Whitehall Curve

All Lines

Down and Up Hull

Whitehall West Jn

Mill Lane Jn (Yorks)

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Leeds West Jn

Holbeck Depot

Whitehall East Jn

Methley Jn

Eastrington LC 
AHBC-X

Copley Hill West 
Jn

Holbeck Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Howden LC 
CCTV

P2021/2706846

P2021/3035063

P2021/2874262

P2021/3283862

POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



TRAINS DIVERTED VIA MICKLEFIELD & MORLEY. 


ECS TO/FROM CROFTON DEPOT DIVERTED VIA 
WAKEFIELD WESTGATE 



AFFECTED SERVICES TO BE DIVERTED VIA 
WAKEFIELD WESTGATE



6D91 TO BE RETIMED

LN836
LN852

LN860

LN872

LN898

0m2ch and 3m26ch

4m25ch and 4m69ch

33m70ch and 42m2ch

33m70ch and 42m40ch

194m30ch and 195m45ch

186m20ch and 195m50ch

194m40ch and 195m50ch

187m30ch and 194m40ch

189m70ch and 194m36ch

189m70ch and 190m0ch

186m20ch and 190m10ch

192m40ch and 195m20ch

22m25ch and 18m75ch

Follow Up Tamping

Verse Testing

Patrolling 

C15 Drainage Only

Survey Work

S&T Maintenance

Technical Inspection

S&C Maintenance

Technical Inspection

Rail Testing and Lubrication

S&T Maintenance

S&T Work

S&T Work

25/06/21

25/06/21

19/06/21

19/06/21

19/06/21

20/06/21

20/06/21

20/06/21

20/06/21

24/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601807

W2021/7791318

W2021/7506993

W2021/7473641

W2021/7518080

W2021/7404694

W2021/7497520

W2021/7690571

W2021/8217871

W2021/8501718

W2021/7239368

W2021/7450887

W2021/7769542
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

North London 
Incline

Down Goods

Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Camden Road 
Central Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2021/2620121 GTR MOORGATE SERVICES TO USE THE DOWN 
SLOW 2 AND UP SLOW 2 BETWEEN WOOD 
GREEN SOUTH AND FINSBURY PARK



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN WOOD GREEN SOUTH AND KINGS 
CROSS



TRAINS UNABLE TO CALL AT HARRINGAY AND 
HORNSEY 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



NO ACCESS TO/FROM CANAL TUNNELS



PLATFORM 10 TO BE CLEAR OF STOCK

LN101
LN3214

0m0ch and 1m10ch

0m45ch and 1m30ch

0m22ch and 1m32ch

0m0ch and 1m40ch

0m0ch and 1m40ch

0m0ch and 0m22ch

0m0ch and 1m20ch

1m45ch and 4m18ch

0m0ch and 4m18ch

0m0ch and 4m18ch

2m25ch and 3m0ch

0m0ch and 1m40ch

S&T Work

S&C Maintenance

Tunnel Work

Patrolling 

Track Maintenance

Litter / Graffiti Clearance

P & D Maintenance

Track Maintenance

Rail Testing and Lubrication

Technical Inspection

S&C Maintenance

Major Projects

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

13Week

W2021/7454490

W2021/7495511

W2021/7902818

W2021/7486644

W2021/6226660

W2021/7139059

W2021/7083964

W2021/8664020

W2021/7491819

W2021/7119699

W2021/7486613

W2021/7473921
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0010 Sun

0010 Sun

0100 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

2200 Mon

2200 Mon

0015 Tue

0015 Tue

0145 Tue

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

29/06/21

29/06/21

29/06/21

29/06/21

29/06/21

0115 Sun

0115 Sun

0600 Sun

0815 Sun

0815 Sun

0550 Sun

0550 Sun

0600 Tue

0600 Tue

0550 Tue

0550 Tue

0550 Tue

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Down Fast

Up Fast

Up Slow

Down Slow

Lafarge Sidings

Down 
Fast/Main/Fast
Up Slow

Up Fast/Main

Down Slow

Down Hertford / 
Bay platform 5

Up Sidings

Down Hertford

Up Hertford

Up Slow

Up Fast

Down Slow

Down Fast

Down Sidings

Stevenage

Stevenage

Langley Jn

Hitchin South

Stevenage

Hertford North

Langley Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Biggleswade

Woolmer Green

Woolmer Green

Langley Jn

Digswell

Langley Jn

Hertford North

Wood Green 
South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Biggleswade

P2021/2620285

P2021/2637605

BETWEEN 0010 SUN AND 0115 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN WOOLMER GREEN AND STEVENAGE 



BETWEEN 0115 SUN TO 0815 SUN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
HITCHIN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH 



GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY 



GTR SERVICES TO START/TERMINATE AT 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT 
HITCHIN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN WELWYN GARDEN CITY EMU SIDINGS 
DUE TO MOMENTARY LOSS OF POWER CAUSED 
WHEN SWITCHING



BETWEEN 0205 SUN AND 0550 SUN 
PANTOGRAPHS TO BE LOWERED IN HERTFORD 
NORTH CARRIAGE SIDINGS

BETWEEN 2200 MON AND 0600 TUE UP TRAINS 
TO TRAVEL OVER THE UP FAST AND UNABLE TO 
CALL AT ARLESEY



BETWEEN 0015 TUE AND 0550 TUE DOWN TRAINS
TO TRAVEL OVER THE DOWN FAST LINE AND 
UNABLE TO CALL AT ARLESEY

NO ACCESS TO THE DOWN ROYSTON FLYOVER

LN101
LN120

LN101

24m40ch and 25m3ch

28m11ch and 29m45ch

26m40ch and 28m0ch

24m53ch and 29m77ch

29m28ch and 29m70ch

26m50ch and 27m30ch

24m50ch and 31m0ch

21m10ch and 23m40ch

27m50ch and 28m25ch

23m60ch and 31m0ch

39m35ch and 43m20ch

36m57ch and 37m16ch

36m0ch and 43m0ch

32m31ch and 43m45ch

40m40ch and 41m0ch

Ground 
Investigation/Automatic 
Ballast Sampling

Survey Work

S&C Maintenance

OHL Work

Structures Work

Track Maintenance

Drainage Inspection

Patrolling 

Structures Work

Rail Testing and Lubrication

S&T Work

C2 Rerail - Both Rails

Rail Testing and Lubrication

Track Maintenance

Welding and Grinding

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

28/06/21

28/06/21

29/06/21

29/06/21

29/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7703670

W2021/7513599

W2021/6222575

W2021/7128690

W2021/7816018

W2021/8355568

W2021/7359281

W2021/7099910

W2021/7312980

W2021/8609475

W2021/7127141

W2021/7738173

W2021/7626370

W2021/7127188

W2021/7471593

Week 13  - Continued

SUPERSEDED B
Y C

PPP



Page         569 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Tue

2200 Tue

0015 Wed

0015 Wed

0145 Wed

2200 Wed

2200 Wed

0015 Thu

0015 Thu

0145 Thu

30/06/21

30/06/21

30/06/21

30/06/21

30/06/21

01/07/21

01/07/21

01/07/21

01/07/21

01/07/21

0600 Wed

0600 Wed

0550 Wed

0550 Wed

0550 Wed

0600 Thu

0600 Thu

0550 Thu

0550 Thu

0550 Thu

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Up Slow

Up Fast

Down Slow

Down Fast

Down Sidings

Up Slow

Up Fast

Down Slow

Down Fast

Down Sidings

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Biggleswade

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Biggleswade

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Biggleswade

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Biggleswade

P2021/2637609

P2021/2637612

BETWEEN 2200 TUE AND 0600 WED UP TRAINS 
TO TRAVEL OVER THE UP FAST AND UNABLE TO 
CALL AT ARLESEY



BETWEEN 0015 WED AND 0550 WED DOWN 
TRAINS TO TRAVEL OVER THE DOWN FAST LINE 
AND UNABLE TO CALL AT ARLESEY

NO ACCESS TO THE DOWN ROYSTON FLYOVER

BETWEEN 2200 WED AND 0600 THU UP TRAINS 
TO TRAVEL OVER THE UP FAST AND UNABLE TO 
CALL AT ARLESEY



BETWEEN 0015 THU AND 0550 THU DOWN 
TRAINS TO TRAVEL OVER THE DOWN FAST LINE 
AND UNABLE TO CALL AT ARLESEY

NO ACCESS TO THE DOWN ROYSTON FLYOVER

LN101

LN101

36m0ch and 43m0ch

32m31ch and 43m0ch

39m35ch and 43m20ch

36m57ch and 37m16ch

36m57ch and 37m16ch

39m35ch and 43m20ch

36m0ch and 43m0ch

32m31ch and 43m20ch

Rail Testing and Lubrication

Track Maintenance

S&T Work

C2 Rerail - Both Rails

C2 Rerail - Both Rails

S&T Work

Rail Testing and Lubrication

Track Maintenance

29/06/21

29/06/21

30/06/21

30/06/21

30/06/21

30/06/21

30/06/21

01/07/21

01/07/21

01/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7627820

W2021/7522478

W2021/7123378

W2021/8098620

W2021/8098718

W2021/7123267

W2021/7627784

W2021/7522669
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2200 Thu

2200 Thu

0015 Fri

0015 Fri

0015 Fri

02/07/21

02/07/21

02/07/21

02/07/21

02/07/21

0600 Fri

0600 Fri

0550 Fri

0550 Fri

0550 Fri

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Up Slow

Up Fast

Down Slow

Down Fast

Down Sidings

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Biggleswade

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Biggleswade

P2021/2637613 BETWEEN 2200 THU AND 0600 FRI UP TRAINS TO 
TRAVEL OVER THE UP FAST AND UNABLE TO 
CALL AT ARLESEY



BETWEEN 0015 FRI AND 0550 FRI DOWN TRAINS 
TO TRAVEL OVER THE DOWN FAST LINE AND 
UNABLE TO CALL AT ARLESEY

NO ACCESS TO THE DOWN ROYSTON FLYOVER

LN101

39m35ch and 43m20ch

36m57ch and 37m16ch

32m31ch and 43m20ch

36m0ch and 43m0ch

S&T Work

C2 Rerail - Both Rails

Track Maintenance

Rail Testing and Lubrication

01/07/21

01/07/21

02/07/21

02/07/21

02/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7123418

W2021/8098769

W2021/7522140

W2021/7627791
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EAS_V4_4_2021

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

2230 Fri

2230 Fri

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

26/06/21

26/06/21

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0530 Sat

0530 Sat

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Fast

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Peterborough South

Peterborough South

Holme LC

Holme LC

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Connington South

Fletton Jn

Huntingdon North
Jn

Connington South

Connington South

P2021/2570305

P2021/3337522

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT TO DIVERT VIA CAMBRIDGE OR MML

DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE

LN101

LN101

74m60ch and 75m20ch

60m12ch and 75m55ch

67m0ch and 71m20ch

72m0ch and 74m0ch

74m60ch and 75m20ch

68m8ch and 68m67ch

Rail Testing and Lubrication

Track Maintenance

S&T Work

PL Tamping

Welding and Grinding

Remove Rail Defects

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

25/06/21

25/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7446207

W2021/7100087

W2021/7715569

W2021/7097660

W2021/7127900

W2021/8790820
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2310 Sat

2345 Sat

2110 Sat

2110 Sat

2110 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

0845 Sun

0730 Sun

0820 Sun

0820 Sun

0820 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Line 
Blockage 
+Detonators

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up

Down

Up Fast

Down Fast

Silo Curve

North London 
Incline
Down North 
London Relief 
Line
Up North London 
Reversible
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London Line

Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)

Stoke

Ranskill LC

Ranskill Crossovers 
LC

Loversall Carr Jn

Decoy North Jn

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Camden Road West 
Jn

Reading Lane Jn

Camden Road East 
Jn

Helpston Jn

Botany Bay LC 
(CCTV)

Loversall Carr Jn

Ranskill 
Crossovers LC

Loversall Carr Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Kentish Town 
West

Navarino Road Jn

Primrose Hill 
(closed) site of

P2021/3308122

P2021/3146521

P2021/2643065

P2021/3182921

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 1Y14 SUNDAY



GC 1D75 TO DIVERT VIA SWINDERBY AND 
LINCOLN



TAKE POSSESSION AROUND 6Y38 AT D181 ON 
THE DOWN MAIN



GIVE UP POSSESSION AROUND 6U13 AT D181 ON
THE DOWN MAIN



6Y38 DEPART POSSESSION FROM D191 ON THE 
DOWN MAIN BETWEEN 0300 SUN and 0500 SUN 
AND ENTER POSSESSION P2021/2892981 ON THE
DOWN SLOW/UP WEST SLOW VIA 2283A/Bpts

LN101

LN101

LN101

EA1180
EA1310
EA1320
LN110
LN115
MD145

84m50ch and 84m75ch

142m72ch and 143m21ch

148m29ch and 148m67ch

147m55ch and 151m35ch

2m73ch and 2m11ch

0m12ch and 3m5ch

4m63ch and 5m25ch

2m16ch and 2m26ch

0m12ch and 3m5ch

2m6ch and 2m1ch

2m30ch and 2m0ch

Survey Work

Rail Changing 

Structures Examination

C20 Reballast ABC - High 
Output

Structures Work

Patrolling 

S&T Maintenance

Survey Work

S&C Unit Renewal 
(Maintenance Only)

Structures Examination

OHL Work (Maintenance)

26/06/21

26/06/21

26/06/21

26/06/21

26/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7583820

W2021/7688571

W2021/7645673

W2021/6444577

W2021/8022018

W2021/7160369

W2021/7503690

W2021/7939471

W2021/7533281

W2021/7156701

W2021/7306489
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0040 Thu

0040 Thu

0040 Thu

0040 Thu

0035 Tue

01/07/21

01/07/21

01/07/21

01/07/21

29/06/21

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0515 Tue

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

BLOCKED To
A/C Electric 
Trains

North London 
Incline
Silo Curve

Down and Up 
Primrose Hill

Down and Up NLL

Down and Up 
North London Line

North London 
Incline

Copenhagen Jn

Camden Jn

Camden Road East 
Jn

Camden Road West 
Jn

St. Pancras 
International

Camden Road 
Central Jn

Camden Road 
West Jn

Kentish Town 
West

York Way North 
Jn

P2021/3184102

P2021/3186741

EA1310
EA1320
LN115
MD145

EA1320
LN115
SO400

1m2ch and 4m60ch

0m0ch and 0m0ch

Patrolling 

OHL Work

01/07/21

01/07/21

01/07/21

01/07/21

29/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7159500

W2021/8152618
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0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0825 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/06/21

28/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

0825 Sun

0340 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

2300 Sun

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down and Up 
North London

Down and Up 
Tottenham

Down and Up 
Branch

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up T&H

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve

Barking

Kensal Green Jn

Junction Road Jn

Woodgrange Park 
Jn

Gospel Oak

Barking Tilbury Line 
Jn West

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Barking Station 
Jn

Camden Road 
West Jn

Carlton Road Jn

Forest Gate Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

P2021/2698354 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION, SERVICES SUSPENDED CAMDEN 
ROAD TO WILLESDEN HL AND GOSPEL OAK TO 
BARKING



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD



TRAINS TO BE OUTSTABLED AT GOSPEL OAK 
BAY PLATFORM



ACCESS AVAILABLE TO KENSAL GREEN 
REVERSING SIDING ELECTRICALS SECTIONS AC-
1D AND AC-1K AND AC-2C TO BE LIVE



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE



WDA: OLE Campaign Changes (NLL)



NLL CYCLIC TYPE 8 INCLUDED IN THIS 
POSSESSION



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R),

CAMDEN JN, PRIMROSE HILL AND THE NLL

EA1030
EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m28ch and 2m57ch

3m50ch and 4m14ch

5m60ch and 7m40ch

11m79ch and 12m3ch

1m25ch and 2m55ch

5m60ch and 6m30ch

0m45ch and 13m62ch

1m25ch and 3m70ch

0m5ch and 0m40ch

1m39ch and 3m71ch

12m3ch and 13m62ch

7m45ch and 8m45ch

Drainage Inspection

Tunnel Examination

Tamping

S&T Points

Patrolling 

Tamping

Track Maintenance

Platform Enhancements

Track Maintenance

Structures Examination

OLE Patrolling

Off Track Work

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7209523

W2021/6893235

W2021/7428325

W2021/7397762

W2021/7158817

W2021/7425653

W2021/7110318

W2021/7475709

W2021/7307871

W2021/8421868

W2021/7971719

W2021/7890071
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2300 Sun

2300 Sun

2330 Fri

28/06/21

28/06/21

05/07/21

0340 Mon

0340 Mon

0520 Mon

Possession

Sidings 
Possession

Possession

Up Reception

Cripple Sidings

Down and Up 
Normanton
Down and Up 
Leeds

Upper Holloway

Upper Holloway

Colton Jn

Upper Holloway

Upper Holloway

Church Fenton 
South Jn

P2021/2698354

P2021/2701199 TRAINS DIVERTED VIA DONCASTER AND 
WAKEFIELD



CERTAIN SERVICES TO START/TERMINATE YORK


CERTAIN SERVICES TO START/TERMINATE 
LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS

LN600
LN854

10m20ch and 6m10ch

10m60ch and 6m10ch

5m50ch and 8m70ch

10m20ch and 6m10ch

Major Projects

C14 Rerail Resleep Reball 
Form - Trax

Structures Work

Major Projects

27/06/21

27/06/21

02/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6966779

W2021/6608792

W2021/7574376

W2021/7105473
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EAS_V4_4_2021

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2220 Sat

0015 Wed

0015 Thu

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

30/06/21

01/07/21

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0835 Sun

0505 Wed

0505 Thu

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Platform 1

Platform 2

Platform 3

Platform 4

Down/Up Station 
Loop
Up Goods Loop

Down Bypass Line

Up Sidings

Down & Up 
Bishop Auckland

Down Passenger 
Loop

Down Main/Down 
Saltburn
Up Main/Up 
Saltburn
Down Slow

Up Passenger 
Loop
Down Slow

Up Slow

Up Sidings

Down Main / 
Down Fast
Up Main / Up Fast

Down Stillington

Up Stillington

All Lines

Down and Up 
Sunderland

Down and Up 
Sunderland

Darlington

Heighington LC

Darlington South Jn

Eaglescliffe South 
Jn

Durham

Tursdale Jn

Chester-Le-Street

Ferryhill South Jn

Belford Crossovers

Newcastle East Jn

Newcastle East Jn

Darlington

Darlington North 
Jn

Darlington South 
Jn

Durham

Ferryhill South Jn

Northallerton

Norton-on-Tees 
South

Chevington North 
Crossovers

Park Lane Jn 
(Gateshead)

Park Lane Jn 
(Gateshead)

P2021/3052324

P2021/3151261

P2021/3151742

P2021/3151782

LN600
LN631
LN646
LN678

LN600

LN626
LN627
LN631

LN626
LN627
LN631

30m53ch and 71m51ch

29m0ch and 49m20ch

100m68ch and 101m50ch

100m68ch and 101m50ch

Commissioning Work

S&T Work

Rail Adjusting

Rail Adjusting

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

26/06/21

30/06/21

01/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6559883

W2021/7767371

W2021/7906874

W2021/7906875
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0020 Sun

0020 Sun

0020 Sun

0300 Thu

0015 Tue

0015 Fri

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

01/07/21

29/06/21

02/07/21

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0510 Thu

0505 Tue

0505 Fri

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Down Pelaw 
Goods Loop
Up Pelaw Goods 
Loop
Single

All Lines

Down Pelaw 
Chord
Up Pelaw Chord

Down Sunderland

Up Sunderland

Down South 
Hylton
Up South Hylton

Single

All Lines

All Lines

Down Sunderland

Up Sunderland

Down and Up 
Sunderland

Down and Up 
Sunderland

Pelaw Jn

Shell Mex Depot 
Jarrow

Wardley

Pelaw South Jn

St. James Bridge Jn

Sunderland South 
Jn

Boldon North Jn

Sunderland South 
Jn

Boldon West Jn

Park Lane Jn 
(Gateshead)

Newcastle East Jn

Newcastle East Jn

Pelaw Jn

Pelaw Metro Jn

Ryhope Grange 
SB (RG)

South Hylton

Boldon East Jn

South Hylton

Sunderland South
Jn

Pelaw Jn

Park Lane Jn 
(Gateshead)

Park Lane Jn 
(Gateshead)

P2021/3152541

P2021/3051344

P2021/3051541

P2021/3152001

P2021/3152081

LN627
LN628
LN629
LN630
LN650
LN670

LN627
LN628

LN627
LN676

LN627

LN627

88m60ch and 99m56ch

89m54ch and 89m65ch

93m15ch and 94m10ch

89m54ch and 94m10ch

98m75ch and 100m3ch

100m68ch and 101m50ch

100m68ch and 101m50ch

Commissioning Work

Litter / Graffiti Clearance

Commissioning Work

Earthwork

Litter / Graffiti Clearance

Rail Adjusting

Rail Adjusting

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

01/07/21

29/06/21

02/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7240784

W2021/7212791

W2021/7415006

W2021/7360076

W2021/7267798

W2021/7906873

W2021/7906768
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0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/06/21

27/06/21

28/06/21

27/06/21

28/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

0740 Sun

0740 Sun

0300 Mon

0200 Sun

0300 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up West Slow 
Down

Brightside 
Reception No 1
Brightside 
Reception No 2
Up East Slow 
Down

Down Main

Up Main

Platform 3

Platform 4

Down Worksop

Up Worksop

Down Main

Up Main

Down and Up 
Barrow Hill

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Main/Down 
Worksop
Up Worksop/Up 
Main
Platform 1

Down Through

Platform 2

Platform 2c

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur

Wincobank Jn

Brightside Station Jn

Holmes Jn LC CCTV

Sheffield North Jn

Nunnery Main Line 
Jn

Holmes Jn LC CCTV

Tapton Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Nunnery Main Line 
Jn

Sheffield North Jn

Brightside Station 
Jn

Mill Race Jn

Sheffield North Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Kiveton Park LC

Sheffield South 
Jn

P2021/2872845 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1B52 OVER THE UP MAIN LINE



0030 SUN TO 0740 SUN 

NO BOOKED TRAFFIC NORTH OF SHEFFIELD 
STATION



0030 SUN TO 0200 SUN AND 0740 SUN TO 0300 
MON

NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE SOUTH END OF THE 
STATION



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



0740 SUN TO 0300 MON

NO THROUGH ROUTE AVAILABLE AT SHEFFIELD



TRAINS TO TERMINATE AT SHEFFIELD STATION 
TO/FROM THE SOUTH AND AT MEADOWHALL 
TO/FROM THE NORTH (MAIN LINE TERMINATORS 
TO REVERSE AT BRIGHTSIDE).  RAIL 
REPLACEMENT BUS SERVICE TO OPERATE. 



SHEFFIELD PLATFORMING

TPE TO USE PLATFORM 8 AND DWELL IN HEEELY 
LOOP TO PICK UP WTT PATHS

NORTHERN MANCHESTER PICCADILLY SERVICE 
TO USE PLATFORM 5 

NORTHERN NOTTINGHAM/SHEFFIELD SERVICE 
TO USE PLATFORM 7 

XC TO USE PLATFORM 1 

EMR ST PANCRAS SERVICE TO USE PLATFORM 2
EMR NORWICH/LIVERPOOL SERVICE TO USE 
PLATFORM 2 

EMR LIVERPOOL/NORWICH SERVICE TPO USE 
PLATFORM 5



XC TO TERMINATE AT SHEFFIELD TO/FROM THE 
SOUTH, AND WAKEFIELD WESTGATE TO/FROM 
THE NORTH. THROUGH PLATFORM REQUIRED AT
SHEFFIELD FOR REVERSALS



TPE TO RUN MANCHESTER AIRPORT TO 
SHEFFIELD AND CLEETHORPES TO DONCASTER. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DONCASTER



DIVERSION VIA BARROW HILL AND 

LN3201
LN736
LN804
LN806
LN807
LN808
LN868
NW9001

146m40ch and 148m10ch

157m60ch and 158m50ch

158m10ch and 158m50ch

146m0ch and 162m56ch

158m15ch and 158m50ch

153m73ch and 154m16ch

51m41ch and 49m60ch

149m0ch and 155m65ch

154m0ch and 154m15ch

158m55ch and 160m55ch

146m20ch and 146m60ch

146m20ch and 146m60ch

50m46ch and 42m0ch

149m0ch and 152m40ch

0m60ch and 0m0ch

153m73ch and 154m20ch

Scrap Removal

Drainage Work

Arc Repairs

URFDO Inspections

S&T Work

In Connection With 
Engineering Work

Permanent Way Inspection

Vegetation Clearance

Structures Examination

C70 S&C - Complete 
Renewal 113A

CWR Stress Management 

CWR Stress Management 

Weld Inspections

S&T Maintenance

In Connection With 
Engineering Work

Permanent Way Inspection

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7183638

W2021/7495590

W2021/7501200

W2021/7495468

W2021/7121425

W2021/7933719

W2021/8628268

W2021/7932818

W2021/7484126

W2021/7449355

W2021/8533918

W2021/8534118

W2021/7501609

W2021/7501214

W2021/7933518

W2021/7120379
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0200 Sun

0200 Sun

0200 Sun

0740 Sun

0740 Sun

0001 Sun

0001 Sun

27/06/21

27/06/21

27/06/21

28/06/21

28/06/21

27/06/21

27/06/21

0740 Sun

0740 Sun

0740 Sun

0300 Mon

0300 Mon

0835 Sun

0835 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Worksop

Up Worksop

All Lines

All Lines

Sheffield South Jn

Chesterfield

Sheffield North Jn

Brightside Station Jn

Nunnery Main Line 
Jn

Kirk Sandall Jn

Thorne North

Chesterfield 
South Jn

Sheffield South 
Jn

Sheffield North Jn

Woodburn Jn SB 
(W)

Crowle

Thorne Jn

P2021/2872845

P2021/3118368

MASBOROUGH AVAILABLE 



PLATFORMS 3&4 TO BE KEPT CLEAR OF 
STABLED NORTHERN UNITS 



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NORTHERN TO STABLE IN PLATFORM 6 
THROUGHOUT THE POSSESSION. 



MOVEMENTS FROM THE DOWN HEELEY LOOP 
LINE INTO PLATFORM 6 WILL BE CONTROLLED 
VIA S91 GROUND POSITION LIGHT



PLATFORM 6 AVAILABLE FOR SERVICES 
ARRIVING/DEPARTING FROM THE SOUTH AS PER 
THE SPECIAL INSTRUCTION FROM YORK ROC



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME. 



0200 SUN TO 0740 SUN

NO NORTHERN MOVEMENTS TO TAKE PLACE 
WITHIN THE STATION LIMITS



TAKE POSSESSION AROUND TRAIN 6T51 
STANDING AT SIGNAL S156 ON THE UP MAIN LINE


EXTEND POSSESSION AROUND TRAIN 6G41 
STANDING AT SIGNAL CS4902 ON THE UP MAIN 
LINE

LN752
LN758
LN888
LN912

41m72ch and 158m77ch

0m60ch and 0m0ch

146m0ch and 162m56ch

50m70ch and 49m60ch

5m0ch and 3m55ch

15m27ch and 10m10ch

7m69ch and 8m13ch

8m60ch and 8m7ch

In Connection With 
Engineering Work

Permanent Way Inspection

Permanent Way Inspection

IBJ Work

C15 Drainage Only

IBJ Work

S&T Points

S&T Points

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7510573

W2021/7120250

W2021/7120252

W2021/8609077

W2021/7226190

W2021/7418635

W2021/7535727

W2021/7535775
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0050 Mon

0050 Mon

0050 Mon

0050 Mon

0025 Sun

0025 Sun

28/06/21

28/06/21

28/06/21

28/06/21

27/06/21

27/06/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0730 Sun (7 hrs)

0730 Sun (7 hrs)

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Down and Up

Down

Up

Down & Up Hull

Single

Single

Down

Up

All

Selby South Jn

Selby Swing Bridge

Barlby BOCM LC 
(MCB)

Canal Jn (LN908 & 
LN910)

Anlaby Road Jn

Cottingham North 
LC

Brayton LC

Selby South Jn

Selby Swing 
Bridge

Selby West Jn

Hull Paragon

P2021/3257441

P2021/3181761

LN898
LN908
LN910

LN898
LN914
LN920

30m55ch and 0m46ch

0m40ch and 1m0ch

S&T Points

Structures Work

28/06/21

28/06/21

28/06/21

28/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7172946

W2021/7645070
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Sun

0020 Sun

0020 Sun

0030 Sat

0030 Sat

0210 Sun

04/07/21

04/07/21

04/07/21

03/07/21

03/07/21

04/07/21

0820 Sun

0820 Sun

0820 Sun

0430 Sat

0430 Sat

0605 Sun

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
+Detonators

Up Slow No.1

Up Slow No.2

Flyover

Inlet/Outlet Line 
No. 2
Inlet/Outlet Line 
No. 1
Up Reversing 
Siding
Up Fast

Down and Up Fast

Down and Up 
Slow

Down Fast

Up Fast

Down Slow

Up Slow

Harringay

Harringay

Harringay

Hitchin South

Hitchin South

Hitchin South

Wood Green 
South Jn

Harringay

Wood Green 
South Jn

Stevenage

Stevenage

Stevenage

P2021/2620181

P2021/3358741

P2021/3240121

ROUTE FROM BOUNDS GREEN NORTH EXIT VIA 
K2145 POINTS UP FAST



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT



UP TRAINS TO BE RETIMED OVER THE UP FAST 
AND WILL BE UNABLE TO CALL AT HORNSEY AND
HARRINGAY

LN101

LN101

LN101

3m40ch and 4m45ch

4m55ch and 3m33ch

3m33ch and 3m50ch

4m55ch and 3m33ch

3m60ch and 4m20ch

4m20ch and 4m0ch

27m58ch and 28m0ch

28m25ch and 29m31ch

Technical Inspection

S&T Work

S&T Work

Track Maintenance

Track Maintenance

P & D Maintenance

Remove Rail Defects

Ground 
Investigation/Automatic 
Ballast Sampling

04/07/21

04/07/21

04/07/21

03/07/21

03/07/21

04/07/21

14Week

W2021/7587923

W2021/7485459

W2021/7937668

W2021/6222591

W2021/7502874

W2021/7116860

W2021/8856019

W2021/7560218
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EAS_V4_4_2021

2212 Mon

2212 Mon

2212 Mon

2330 Mon

2350 Mon

0015 Tue

0015 Tue

0200 Tue

0230 Tue

06/07/21

05/07/21

06/07/21

05/07/21

06/07/21

06/07/21

06/07/21

06/07/21

06/07/21

0600 Tue

2330 Mon

0015 Tue

2350 Mon

0200 Tue

0550 Tue

0550 Tue

0230 Tue

0600 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Up Fast

Down Slow

Up Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Fast

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South 
Jn

Sandy North Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2704299 BETWEEN 2212 MON AND 0600 TUE

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HUNTINGDON SOUTH JN AND SANDY 
NORTH JN



BETWEEN 0015 TUE TO 0550 TUE

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN SANDY NORTH JN AND 
HUNTINGDON SOUTH JN



GTR 1P75 TO DEPART PETERBOROUGH 15 
MINUTES LATER



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

51m45ch and 46m25ch

45m25ch and 45m50ch

C20 Reballast ABC - High 
Output

OHL Work

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

06/07/21

06/07/21

06/07/21

06/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6562607

W2021/7076032
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EAS_V4_4_2021

2212 Tue

2212 Tue

2212 Tue

2330 Tue

2350 Tue

0015 Wed

0015 Wed

0200 Wed

0230 Wed

07/07/21

06/07/21

07/07/21

06/07/21

07/07/21

07/07/21

07/07/21

07/07/21

07/07/21

0600 Wed

2330 Tue

0015 Wed

2350 Tue

0200 Wed

0550 Wed

0550 Wed

0230 Wed

0600 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Up Fast

Down Slow

Up Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Fast

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South 
Jn

Sandy North Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Sandy South Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2704303 BETWEEN 2212 TUE AND 0600 WED 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HUNTINGDON SOUTH JN AND SANDY 
NORTH JN



BETWEEN 0015 WED TO 0550 WED 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN SANDY NORTH JN AND 
HUNTINGDON SOUTH JN



GTR 1P75 TO DEPART PETERBOROUGH 15 
MINUTES LATER



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

45m25ch and 45m50ch

51m45ch and 46m25ch

OHL Work

C20 Reballast ABC - High 
Output

06/07/21

06/07/21

06/07/21

06/07/21

06/07/21

07/07/21

07/07/21

07/07/21

07/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7076271

W2021/6562608

Week 14  - Continued
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Version 4.4

EAS_V4_4_2021

2212 Wed

2212 Wed

2212 Wed

2330 Wed

2350 Wed

0015 Thu

0015 Thu

0200 Thu

0230 Thu

08/07/21

07/07/21

08/07/21

07/07/21

08/07/21

08/07/21

08/07/21

08/07/21

08/07/21

0600 Thu

2330 Wed

0015 Thu

2350 Wed

0200 Thu

0550 Thu

0550 Thu

0230 Thu

0600 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Up Fast

Down Slow

Up Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Fast

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South 
Jn

Sandy North Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Sandy South Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2704305 BETWEEN 2212 WED AND 0600 THU 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HUNTINGDON SOUTH JN AND SANDY 
NORTH JN



BETWEEN 0015 THU TO 0550 THU 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN SANDY NORTH JN AND 
HUNTINGDON SOUTH JN



GTR 1P75 TO DEPART PETERBOROUGH 15 
MINUTES LATER



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

51m45ch and 46m25ch

45m25ch and 45m50ch

C20 Reballast ABC - High 
Output

OHL Work

07/07/21

07/07/21

07/07/21

07/07/21

07/07/21

08/07/21

08/07/21

08/07/21

08/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6562609

W2021/7076272

Week 14  - Continued
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EAS_V4_4_2021

2212 Thu

2212 Thu

2212 Thu

2330 Thu

2350 Thu

0015 Fri

0015 Fri

0200 Fri

0230 Fri

09/07/21

09/07/21

09/07/21

08/07/21

09/07/21

09/07/21

09/07/21

09/07/21

09/07/21

0600 Fri

0015 Fri

2330 Fri

2350 Thu

0200 Fri

0550 Fri

0550 Fri

0230 Fri

0600 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Down Slow

Up Fast

Up Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Fast

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South 
Jn

Sandy North Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Sandy South Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2704307 BETWEEN 2212 THU AND 0600 FRI 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HUNTINGDON SOUTH JN AND SANDY 
NORTH JN



BETWEEN 0015 FRI TO 0550 FRI 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN SANDY NORTH JN AND 
HUNTINGDON SOUTH JN



GTR 1P75 TO DEPART PETERBOROUGH 15 
MINUTES LATER



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

51m45ch and 46m25ch

45m25ch and 45m50ch

C20 Reballast ABC - High 
Output

OHL Work

08/07/21

08/07/21

08/07/21

08/07/21

08/07/21

09/07/21

09/07/21

09/07/21

09/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6562610

W2021/7076273

Week 14  - Continued
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EAS_V4_4_2021

2125 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

0220 Sun

0630 Sun

0725 Sun

0725 Sun

0001 Mon

05/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

05/07/21

0615 Mon

0725 Sun

0725 Sun

0900 Sun

0725 Sun

0220 Sun

0120 Sun

0725 Sun

0725 Sun

0830 Sun

0725 Sun

0725 Sun

0830 Sun

0900 Sun

0900 Sun

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Spalding

Up Spalding

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)

Down Slow

March 
Independent

Down Fast

Up Slow

Up Fast/Platform 3

Shunt Line

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival
Up Slow

Down Fast

Virtual Quarry Line
1
Virtual Quarry Line
2
Down 
Slow/Stamford
Up Stamford

Up Slow

Down and Up Fast

Down Slow

Folly Bank LC

Helpston Jn

Peterborough South

Tallington 
Crossovers

Peterborough

Tallington 
Crossovers

Peterborough North

Peterborough South

Eastfield

New England North

Peterborough South

Tallington 
Crossovers

New England North

Helpston Jn

Tallington 
Crossovers

Tallington 
Crossovers

Werrington Jn

Fletton Jn

Helpston Jn

Peterborough

Peterborough 
South

Tallington 
Crossovers

Eastfield

Peterborough 
North

Tallington 
Crossovers

Fletton Jn

Eastfield

Peterborough 
North

Helpston Jn

P2021/2620338 BETWEEN 2300 SAT AND 0725 SUN NO 
ACCESS/EGRESS 

TO/FROM NENE SIDINGS



BETWEEN 0120 SUN AND 0725 SUN NO 
ACCESS/EGRESS 

TO/FROM SPITAL SIDINGS



GTR SERVICES TO CROSS OVER AT SOUTH END 
AND 

STABLE IN PLATFORMS 1 & 2 PETERBOROUGH 
STATION



GTR TO STABLE IN PLATFORMS 1 & 2 WITH 
PLATFORMS 

1 AND 2 TO REMAIN OLE LIVE THROUGHOUT



DOWN FAST EXTENSION TO FLETTON JN NOT TO 
BE 

TAKEN BEFORE THE PASSAGE OF 9W90



BETWEEN 0120 SUN AND 0725 SUN NO UP OR 
DOWN 

ROUTES NORTH OF PETERBOROUGH

BETWEEN 0120 SUN AND 0220 SUN ACCESS 
MAINTAINED 

BETWEEN FLETTON JN AND PETERBOROUGH 
SOUTH FOR 

ACCESS TO PLATFORMS 1 AND 2



FREIGHT TO DIVERT VIA MML



SATURDAY NIGHT - POSSESSION OF THE 
SPALDING 

LINES NOT TO BE TAKEN BEFORE THE PASSAGE 
OF 

1D34



SUNDAY NIGHT - ECS FROM NENE CARRAIGE 
SIDINGS 

TO CROSSOVER AT SOUTH END OR REVERSE 
VIA 

EASTFIELD

LN101
LN135
LN170 76m0ch and 76m30ch

76m60ch and 81m25ch

81m71ch and 82m38ch

76m15ch and 76m40ch

77m70ch and 78m20ch

76m0ch and 76m15ch

84m65ch and 85m5ch

18m47ch and 20m27ch

79m34ch and 81m43ch

76m0ch and 83m35ch

77m60ch and 78m20ch

75m40ch and 76m49ch

77m60ch and 78m25ch

81m40ch and 82m40ch

77m60ch and 78m20ch

77m0ch and 85m5ch

S&T Work

OHL Work

S&T Work

Welding and Grinding

Welding and Grinding

Welding and Grinding

Survey Work

Follow Up Tamping

In Connection With 
Engineering Work

Major Projects

Rail Testing and Lubrication

S&T Work

Welding and Grinding

Rerail Resleeper Reballast 
(Maintenance Only)

Patrolling 

Welding and Grinding

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

05/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7516908

W2021/7559122

W2021/7518143

W2021/7717070

W2021/7120260

W2021/7128268

W2021/8639218

W2021/7238346

W2021/7238184

W2021/7654868

W2021/7445469

W2021/7459641

W2021/7449946

W2021/7103451

W2021/7103528

W2021/7103454

W2021/7039669

Week 14  - Continued
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EAS_V4_4_2021

0001 Mon

0001 Mon

0001 Mon

2320 Sat

2110 Sat

2110 Sat

05/07/21

05/07/21

05/07/21

04/07/21

04/07/21

04/07/21

0445 Mon

0415 Mon

0445 Mon

0840 Sun (9 hrs)

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down 
Slow/Stamford
Up Stamford

Up Slow

Down Fast

Up Fast

All Lines

All Lines

Down Fast

Up Fast

Helpston Jn

Tallington 
Crossovers

Peascliffe 
Crossovers

Loversall Carr Jn

Decoy North Jn

Peterborough 
North

Stoke

Ranskill 
Crossovers LC

Loversall Carr Jn

P2021/2620338

P2021/3101062

P2021/2643086 POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 1Y14 SUNDAY



TRAINS TO DIVERT VIA LINCOLN



GC 1D75 TO DIVERT VIA SWINDERBY AND 
LINCOLN



TAKE POSSESSION AROUND 6Y38 AT D181 ON 
THE DOWN MAIN



GIVE UP POSSESSION AROUND 6U13 AT D181 ON
THE DOWN MAIN



6Y38 DEPART POSSESSION FROM D191 ON THE 
DOWN MAIN BETWEEN 0300 SUN and 0500 SUN 
AND ENTER POSSESSION P2021/2893251 ON THE
DOWN SLOW/UP WEST SLOW VIA 2283A/Bpts

LN101
LN195

LN101

79m15ch and 81m75ch

79m0ch and 79m50ch

75m0ch and 76m0ch

104m74ch and 106m60ch

103m70ch and 104m40ch

104m60ch and 108m50ch

100m13ch and 102m5ch

147m55ch and 151m35ch

Survey Work

Technical Inspection

Vegetation Clearance

OHL Work

Structures Work

OHL Projects (PSU)

Tunnel Work

C20 Reballast ABC - High 
Output

05/07/21

05/07/21

05/07/21

03/07/21

03/07/21

03/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7120261

W2021/8732924

W2021/7367810

W2021/7490777

W2021/8007919

W2021/7996478

W2021/6444740

Week 14  - Continued

Continued
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EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0150 Thu

0150 Fri

0205 Tue

0205 Tue

0200 Wed

0200 Wed

05/07/21

05/07/21

05/07/21

05/07/21

08/07/21

09/07/21

06/07/21

06/07/21

07/07/21

07/07/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0340 Thu

0340 Fri

0420 Tue

0420 Tue

0420 Wed

0420 Wed

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Line 
Blockage 
+Detonators

Line 
Blockage 
+Detonators

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down and Up 
Royston

Down and Up 
Royston

Down Slow

Down Goods 
Loop
Platforms 1,4,5 & 
6
Platform Line

Through Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Down Slow

Down Goods 
Loop
Platforms 1,4,5 & 
6
Platform Line

Through Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Hauxton AHB

Hauxton AHB

Cambridge

Coldham Lane Jn

Cambridge

Coldham Lane Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Royston

Royston

Cambridge

Shepreth Branch 
Jn

Cambridge

Shepreth Branch 
Jn

P2021/2931015

P2021/3154441

P2021/3154442

P2021/3335521

P2021/3335541

EA1320
LN115
LN3201
SO400

EA1230
LN125

EA1230
LN125

EA1161
LN125

EA1161
LN125

0m0ch and 0m0ch

46m70ch and 52m10ch

46m70ch and 52m10ch

54m40ch and 56m30ch

54m40ch and 56m30ch

S&T Work

P-Way Maintenance

P-Way Maintenance

S&T Work

S&T Work

05/07/21

05/07/21

05/07/21

05/07/21

08/07/21

09/07/21

06/07/21

06/07/21

07/07/21

07/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7235468

W2021/7614868

W2021/7614383

W2021/8766374

W2021/8769569
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EAS_V4_4_2021

2330 Wed

0200 Thu

0200 Thu

2330 Thu

0200 Fri

0200 Fri

08/07/21

08/07/21

08/07/21

09/07/21

09/07/21

09/07/21

0200 Thu

0420 Thu

0420 Thu

0200 Fri

0420 Fri

0420 Fri

Line 
Blockage 
(Between 
Trains)
Line 
Blockage

Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Line 
Blockage

Line 
Blockage

Down and Up

Down Slow

Down Goods 
Loop
Platforms 1,4,5 & 
6
Platform Line

Through Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Down and Up

Down Slow

Down Goods 
Loop
Platforms 1,4,5 & 
6
Platform Line

Through Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Shepreth Branch 
Jn

Cambridge

Shepreth Branch 
Jn

Shepreth Branch 
Jn

Cambridge

Shepreth Branch 
Jn

P2021/3335562

P2021/3335563

EA1161
LN125

EA1161
LN125

54m40ch and 56m30ch

54m20ch and 55m0ch

54m40ch and 56m30ch

54m20ch and 55m0ch

S&T Work

S&T Points

S&T Work

S&T Points

07/07/21

08/07/21

08/07/21

08/07/21

09/07/21

09/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8769570

W2021/7507048

W2021/8769668

W2021/7507068
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EAS_V4_4_2021

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Kings Dyke

March

Whitemoor Jn

Whitemoor Jn

March

Ely North Jn

March

March East Jn

March West Jn

March

P2021/2695043 NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1550
EA1560
EA1570
LN135

91m0ch and 92m20ch

72m12ch and 79m50ch

72m12ch and 76m50ch

95m50ch and 97m10ch

72m12ch and 76m50ch

85m20ch and 85m69ch

85m20ch and 86m50ch

Follow Up Tamping

OTM Ballast Regulator

URFDO Inspections

Structures Work

Track Maintenance

S&T Work

Remove Rail Defects

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7151023

W2021/7148641

W2021/7533580

W2021/8084618

W2021/7382459

W2021/7455778

W2021/8602618
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EAS_V4_4_2021

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0200 Sat

0200 Sat

0200 Sat

0145 Sun

0950 Sun

2330 Sun

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

04/07/21

04/07/21

05/07/21

05/07/21

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0145 Sun

0950 Sun

0340 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Enfield

Platforms 1-3

Down and Up 
Southbury

Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Southbury

All Lines

Kensal Green Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Enfield Town

Enfield Town

Cheshunt Jn

Cheshunt Jn

Cheshunt Jn

Swinderby

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bury Street Jn

Enfield Town

Hackney Downs 
North Jn

Bethnal Green 
West Jn

Hackney Downs 
North Jn

Newark Crossing 
East Jn

P2021/2698402

P2021/3101621

SAT AND SUN: ARL RAIL REPLACEMENT ROAD 
SERVICE IN OPERATION 



NO TRAINS TO BE STABLED IN PLATFORMS 1-3 
ENFIELD TOWN 



TRAINS TO BE OUTSTABLED AT GOSPEL OAK 
BAY PLATFORM



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD

GA SERVICES TO RUN VIA LEA VALLEY.



ACCESS AVAILABLE TO KENSAL GREEN 
REVERSING SIDING ELECTRICALS SECTIONS AC-
1D AND AC-1K AND AC-2C TO BE LIVE



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE



WDA: TAH BR467 Wheel Timbers

Track S&C Seven Sister Jn Core

WDA: OLE Campaign Changes (NLL)

Track PL: Crouch Hill Dn Rerail Prep

EA1160
EA1170
EA1290
EA1300
EA1310
EA1370
LN165

LN206
LN730

2m40ch and 4m0ch

1m10ch and 1m25ch

5m34ch and 9m25ch

0m35ch and 4m5ch

0m0ch and 2m63ch

4m55ch and 9m25ch

10m0ch and 11m0ch

10m0ch and 10m55ch

2m55ch and 3m70ch

2m40ch and 4m0ch

4m55ch and 9m25ch

1m25ch and 2m55ch

7m45ch and 8m45ch

21m14ch and 21m16ch

S&C Tamping

Point Heater Maintenance

P & D Maintenance

OHL Renewals Work

Preparatory Work

Remove Rail Defects

P-Way Maintenance

Platform Enhancements

Platform Enhancements

S&C Tamping

Structures Work

Patrolling 

Off Track Work

LC Work S&T

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

04/07/21

04/07/21

04/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7122547

W2021/7319466

W2021/7558089

W2021/6953621

W2021/6874055

W2021/7176670

W2021/8856121

W2021/7304780

W2021/7475606

W2021/7122629

W2021/7159177

W2021/7158975

W2021/7943220

W2021/7440833
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2330 Fri

0030 Sun

0030 Sun

0030 Sun

2315 Mon

2315 Mon

2315 Tue

2315 Tue

05/07/21

04/07/21

04/07/21

04/07/21

06/07/21

06/07/21

07/07/21

07/07/21

0520 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Normanton
Down and Up 
Leeds

Down & Up Leeds

Down and Up 
Main

Platform 1, 3 and 
4
Platform 5

Down and Up 
Scarboro

Down Main

Up Main

Down Main

Up Main

Colton Jn

Holgate Jn

York

York

Plessey Crossovers

Benton Crossovers

Plessey Crossovers

Benton Crossovers

Church Fenton 
South Jn

Colton Jn

York

Benton 
Crossovers

Plessey 
Crossovers

Benton 
Crossovers

Plessey 
Crossovers

P2021/2701199

P2021/3295111

P2021/3074422

P2021/3176644

TRAINS DIVERTED VIA DONCASTER AND 
WAKEFIELD



CERTAIN SERVICES TO START/TERMINATE YORK


CERTAIN SERVICES TO START/TERMINATE 
LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS

ACCESS TO SIEMENS DEPOT VIA PLATFORMS 9, 
10 AND 11

PLATFORMS 2, 6, 7, 8 AND INSPECTION SIDING 
AVAILABLE FOR STABLING

ACCESS TO PLATFORMS 9, 10 AND 11 
MAINTAINED



LNER TO STABLE IN PLATFORM 6

TRAINS TO TRAVEL OVER THE UP MAIN

LN600
LN854

LN600
LN720
LN854
LN880

LN600

LN600

10m20ch and 6m10ch

10m60ch and 6m10ch

5m50ch and 8m70ch

10m20ch and 6m10ch

188m12ch and 0m37ch

188m12ch and 0m37ch

183m43ch and 184m8ch

188m12ch and 0m37ch

5m31ch and 6m9ch

4m60ch and 5m50ch

Major Projects

C14 Rerail Resleep Reball 
Form - Trax

Structures Work

Major Projects

Track Maintenance

Patrolling 

IBJ Work

S&T Maintenance

LC Work S&T

IBJ Work

02/07/21

04/07/21

04/07/21

04/07/21

05/07/21

05/07/21

06/07/21

06/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6966779

W2021/6608792

W2021/7574376

W2021/7105473

W2021/7242752

W2021/7242751

W2021/7476042

W2021/7242697

W2021/7425384

W2021/7808321
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Network Rail
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EAS_V4_4_2021

0015 Mon

0020 Sun

0200 Sun

0020 Sun

0020 Sun

0040 Sat

0040 Sat

0040 Sat

05/07/21

04/07/21

04/07/21

04/07/21

04/07/21

03/07/21

03/07/21

03/07/21

0530 Mon

0625 Sun

0900 Sun

0815 Sun

0815 Sun

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Sunderland

Down Sunderland

Cleethorpes 
Single

All Lines

Down and Up

Down Passenger 
Loop

Down

Up

Drem Jn

Boldon East Jn

Grimsby Docks

Thorne Jn

Thorne Jn

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Regional 
Boundary (SC147
54m 1100yds)

Stadium Of Light

Cleethorpes

Keadby Canal LC
(MCB)

Thorne Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

P2021/2988769

P2021/3074443

P2021/3066049

P2021/3259341

P2021/3035064

LINE BLOCKAGE TO BE GIVEN UP FOR THE 
PASSAGE OF:



1M16 ON THE UP LINE AT 0135 UNTIL 0207

4M30 ON THE UP LINE AT 0155 UNTIL 0238

4S49 ON THE DOWN  LINE AT 0205 UNTIL 0247

1S25 ON THE DOWN LINE AT 0252 UNTIL 0323

1S26 ON THE DOWN LINE AT 0357 UNTIL 0428

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

LN600
SC147

LN627

LN225
LN736

LN752
LN912

LN860

46m1000yds and 
28m1630yds

47m550yds and 47m0yds

28m420yds and 
18m1400yds

92m45ch and 93m27ch

112m6ch and 111m72ch

17m21ch and 11m0ch

7m74ch and 8m13ch

38m23ch and 40m40ch

32m20ch and 42m2ch

33m70ch and 42m2ch

35m0ch and 35m20ch

URFDO Inspections

S&T Work

URFDO Inspections

Earthwork

Structures Work

IBJ Work

S&C Unit Renewal 
(Maintenance Only)

C15 Drainage Only

Survey Work

Patrolling 

Verse Testing

05/07/21

04/07/21

04/07/21

04/07/21

04/07/21

03/07/21

03/07/21

03/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7139449

W2021/7258582

W2021/7139674

W2021/7360168

W2021/7444244

W2021/7418636

W2021/7892725

W2021/7473823

W2021/7595978

W2021/7507133

W2021/7941118
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2350 Mon

2350 Mon

2350 Mon

2350 Tue

2350 Tue

2350 Tue

2350 Wed

2350 Wed

2350 Wed

2350 Wed

2350 Wed

13/07/21

13/07/21

13/07/21

14/07/21

14/07/21

14/07/21

15/07/21

15/07/21

15/07/21

15/07/21

15/07/21

0450 Tue

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Wed

0450 Thu

0450 Thu

0450 Thu

0450 Thu

0450 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Hertford / 
Bay platform 5

Down Slow

Up Slow

Down Fast

Up Fast

Down Hertford / 
Bay platform 5

Down Slow

Up Slow

Down Fast

Up Fast

Up Slow

Down Hertford / 
Bay platform 5

Down Slow

Up Fast

Down Fast

Stevenage

Hitchin South

Hitchin South

Stevenage

Hitchin South

Hitchin South

Woolmer Green

Stevenage

Hitchin South

Woolmer Green

Hitchin South

Langley Jn

Woolmer Green

Woolmer Green

Langley Jn

Woolmer Green

Woolmer Green

Hitchin South

Langley Jn

Woolmer Green

Hitchin South

Woolmer Green

P2021/2727360

P2021/2727365

P2021/2727367

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HITCHIN SOUTH AND WOOLMER 
GREEN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN WOOLMER GREEN AND 
HITCHIN SOUTH

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HITCHIN SOUTH AND WOOLMER 
GREEN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN WOOLMER GREEN AND 
HITCHIN SOUTH

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HITCHIN SOUTH AND WOOLMER 
GREEN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN WOOLMER GREEN AND 
HITCHIN SOUTH

LN101

LN101

LN101

27m38ch and 27m67ch

26m25ch and 27m75ch

24m12ch and 31m0ch

27m38ch and 27m67ch

26m25ch and 27m75ch

24m12ch and 31m0ch

24m12ch and 31m0ch

26m25ch and 27m75ch

27m38ch and 27m67ch

Platform Enhancements

P & D Maintenance

Track Maintenance

Platform Enhancements

P & D Maintenance

Track Maintenance

Track Maintenance

P & D Maintenance

Platform Enhancements

12/07/21

12/07/21

12/07/21

13/07/21

13/07/21

13/07/21

14/07/21

14/07/21

14/07/21

14/07/21

14/07/21

15Week

W2021/7466541

W2021/8593524

W2021/7108009

W2021/7466582

W2021/8595021

W2021/7108188

W2021/7114902

W2021/8595218

W2021/7466583
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Network Rail
LNE Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

2350 Thu

2350 Thu

2350 Thu

16/07/21

16/07/21

16/07/21

0450 Fri

0450 Fri

0450 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Hertford / 
Bay platform 5

Down Slow

Up Slow

Down Fast

Up Fast

Stevenage

Hitchin South

Hitchin South

Langley Jn

Woolmer Green

Woolmer Green

P2021/2727369 UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HITCHIN SOUTH AND WOOLMER 
GREEN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN WOOLMER GREEN AND 
HITCHIN SOUTH

LN101

26m25ch and 27m75ch

27m38ch and 27m67ch

24m12ch and 31m10ch

P & D Maintenance

Platform Enhancements

Track Maintenance

15/07/21

15/07/21

15/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8595268

W2021/7466584

W2021/7120421
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EAS_V4_4_2021

2300 Fri

2125 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0230 Sun

0525 Sun

0525 Sun

0525 Sun

0525 Sun

2345 Sun

2345 Sun

0035 Mon

17/07/21

19/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

19/07/21

18/07/21

18/07/21

19/07/21

19/07/21

12/07/21

2325 Sat

0615 Mon

0900 Sun

0525 Sun

0230 Sun

0525 Sun

0525 Sun

0525 Sun

0900 Sun

0445 Mon

0900 Sun

0900 Sun

0445 Mon

0445 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Slow/Down 
Stamford
Up Stamford

Down Spalding

Up Spalding

Down Slow

Down 
Slow/Stamford

Up Slow

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

North Down 
Departure
North Up Arrival

Up Stamford

Down Slow/Down 
Stamford
Down Fast

Up Slow

Up Fast

Virtual Quarry Line
1
Virtual Quarry Line
2
Down Slow

Down Fast

Up Fast

Up Slow

All Lines

Maxey LC CCTV

Folly Bank LC

Tallington 
Crossovers

Maxey LC CCTV

Tallington 
Crossovers

Maxey LC CCTV

Tallington 
Crossovers

Tallington 
Crossovers

New England North

Maxey LC CCTV

Tallington 
Crossovers

New England North

Tallington 
Crossovers

Tallington 
Crossovers

Retford North Jn

Peterborough 
North

Werrington Jn

Helpston Jn

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
South

Eastfield

Peterborough 
North

Eastfield

Helpston Jn

Peterborough 
North

Tuxford

P2021/2909701

P2021/3187662

BETWEEN 2300 FRI AND 0445 MON

DOWN ECML TRAINS TO TRAVEL OVER DOWN 
FAST LINE.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH.



FREIGHT SERVICES TO DIVERT VIA ALTERNATIVE
ROUTES, INTERMODAL TRAFFIC VIA 
WCML/NLL/GEML.

NON-INTERMODAL TRAFFIC VIA NOTTINGHAM, 
GRANTHAM AND ECML.



BETWEEN 2325 SAT AND 0230 SUN

TRAINS TO START/TERMINATE IN PLATFORM 1 
AND 2



BETWEEN 2325 SAT AND 0525 SUN

ACCESS TO NENE CARRAIGE SIDINGS VIA A 
REVERSE MOVE IN PLATFORM 5



BETWEEN 0230 SUN AND 0525 SUN

NO ACCESS TO/EGRESS FROM SPITAL SIDING



BETWEEN 2345 SUN AND 0445 MON

ECS FROM NENE CARRIAGE SIDINGS TO 
CROSSOVER AT SOUTH END OR REVERSE VIA 
EASTFIELD



XC SERVICES TO TERMINATE AT STAMFORD AND
AT PETERBOROUGH, ECS TO SHUNT VIA 
UFFINGTON. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE THROUGHOUT



SUNDAY 2345 TO MONDAY 0445

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36

LN101
LN147
LN170
LN3615

LN101
LN230
LN748

76m60ch and 84m53ch

79m34ch and 81m43ch

77m70ch and 78m30ch

79m25ch and 79m50ch

77m60ch and 78m20ch

18m47ch and 21m62ch

81m9ch and 83m42ch

82m38ch and 83m33ch

79m15ch and 81m75ch

79m47ch and 82m0ch

137m30ch and 139m60ch

Major Projects

In Connection With 
Engineering Work

S&T Work

Welding and Grinding

Patrolling 

C72 S&C - Remodelled

OHL Work

S&T Work

Survey Work

Survey Work

OHL Work (Maintenance)

16/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

12/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7150594

W2021/7489146

W2021/7589273

W2021/7454330

W2021/7120336

W2021/7240742

W2021/7120914

W2021/7590182

W2021/7039671

W2021/7105280

W2021/7931672

Week 15  - Continued

SUPERSEDED B
Y C

PPP



Page         597 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2355 Sun

2110 Sat

2110 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

12/07/21

11/07/21

11/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

0500 Mon

0820 Sun

0820 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Fast

Up Fast

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Torworth LC (CCTV)

Loversall Carr Jn

Decoy North Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Retford North Jn

Ranskill 
Crossovers LC

Loversall Carr Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/3095982

P2021/2643090

P2021/2696329

POSSESSION TO BE GIVEN UP BEFORE PASSAGE
OF 1Y14 SUNDAY



TAKE POSSESSION AROUND 6Y38 AT D181 ON 
THE DOWN MAIN



GIVE UP POSSESSION AROUND 6U13 AT D181 ON
DOWN MAIN



6Y38 DEPART POSSESSION FROM D191 ON THE 
DOWN MAIN BETWEEN 0300 SUN and 0500 SUN 
AND ENTER POSSESSION P2021/2893506 ON THE
DOWN SLOW/UP WEST SLOW VIA 2283A/Bpts

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 7

LN101

LN101

EA1180
EA1320
EA1340
LN110

141m50ch and 141m60ch

147m55ch and 151m35ch

2m67ch and 3m20ch

4m53ch and 3m20ch

1m50ch and 2m70ch

2m46ch and 4m53ch

LC Work S&T

C20 Reballast ABC - High 
Output

Point Heater Maintenance

Track Maintenance

S&T Maintenance

OHL Work (Maintenance)

11/07/21

10/07/21

10/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7435392

W2021/6444741

W2021/7321906

W2021/7307849

W2021/7338986

W2021/7303443

Week 15  - Continued

SUPERSEDED B
Y C

PPP



Page         598 Electronic Copy - Uncontrolled when printed

Network Rail
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EAS_V4_4_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

0750 Sun

0930 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0930 Sun

0930 Sun

0750 Sun

0930 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Platforms 5 And 6

Down Goods 
Loop
Platform 2

Down Slow

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No.7 Platform Line

No.8 Platform Line

Down and Up 
Royston

Reception South

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Chisholm Line

No.10 to 16 
Carriage Sidings
No.08 to 09 
Carriage Sidings
Reception North

Cavendish Road 
Ladder
Fletchers Terrace 
Ladder
Bypass Road

Headshunt

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Audley End

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Ugley Lane LC

Audley End

P2021/2694477 0050 TO 0205 SUN  TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0940 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE



ROAD TO BE OPEN AT THE FOLLOWING LC 
ICKLETON ROAD AND SHELFORD



ROAD CLOSURE REQUIRED AT HAUXTON LEVEL 
CROSSING AND HARSTON LEVEL CROSSING 



0750 TO 0930 SUN, ACCESS AVAILABLE TO/FROM 
CAMBRIDGE PLATFORMS 5 AND 6 ONLY.

XC 5K59 AND 2K59 TO BE RETIMED.



WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

54m47ch and 56m20ch

42m50ch and 43m50ch

52m0ch and 55m2ch

42m50ch and 44m30ch

52m0ch and 52m60ch

52m0ch and 56m70ch

48m0ch and 48m50ch

49m67ch and 54m40ch

55m32ch and 56m10ch

49m30ch and 54m40ch

Track Maintenance

Patrolling 

Survey Work

Structures Examination

Remove Rail Defects

Resignalling Work

PL Tamping

Other E&P Work

Station Work

Remove Rail Defects

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7343527

W2021/7063816

W2021/8098223

W2021/8117268

W2021/8860268

W2021/7360632

W2021/7135276

W2021/7411061

W2021/8192868

W2021/7520138
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Network Rail
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EAS_V4_4_2021

0750 Sun

2240 Sat

0001 Sun

0001 Sun

0045 Mon

0045 Mon

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0745 Sun

11/07/21

11/07/21

11/07/21

11/07/21

12/07/21

12/07/21

11/07/21

11/07/21

11/07/21

11/07/21

12/07/21

0930 Sun

0915 Sun

0830 Sun

0830 Sun

0450 Mon

0450 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

Possession

Line 
Blockage 
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up

Down 
March/Platform 7
Up March/Platform
6
Two Way Goods 
Line

Up

Down and Up 
Selby

All Lines

Down and Up 
Leeds
Down 
Normanton/Main
Up 
Main/Normanton
Holgate Loop

Single

Down and Up 
Leeds

Cambridge

Kings Dyke

Peterborough North

Peterborough 
Station

Temple Hirst Jn

Burn Lane LC

Colton Jn

Holgate Jn

Holgate Jn

Hambleton East Jn

Colton South Jn

Whittlesea

Kings Dyke

Peterborough 
Station

Balne LC (MCB)

Temple Hirst Jn

Balne LC (MCB)

Church Fenton 
North Jn

Colton North Jn

Hambleton North 
Jn

Church Fenton 
North Jn

P2021/2694477

P2021/3230361

P2021/2570145

P2021/3340661

P2021/2833530

NO ACCESS TO/EGRESS FROM NENE CS



TRAINS TO TRAVEL OVER THE DOWN FAST LINE 
BETWEEN FLETTON JN AND NEW ENGLAND 
NORTH



FREIGHT TO/FROM THE MARCH DIRECTION TO 
DIVERT VIA THE ECML OR MML

BETWEEN 0745 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN

EA1560
LN135

EA1560
LN135

LN600
LN910

LN600
LN854

95m50ch and 97m10ch

100m10ch and 101m7ch

169m10ch and 170m0ch

174m10ch and 175m5ch

180m40ch and 183m16ch

167m0ch and 169m25ch

6m0ch and 183m10ch

10m50ch and 187m50ch

175m5ch and 179m50ch

174m56ch and 175m20ch

182m75ch and 184m11ch

10m50ch and 187m50ch

Structures Work

Track Maintenance

Remove Rail Defects

URFDO Inspections

OHL Projects (PSU)

URFDO Inspections

Arc Repairs

Major Projects

OHL Projects (PSU)

Survey Work

S&C Tamping

Major Projects

11/07/21

10/07/21

11/07/21

11/07/21

12/07/21

12/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8162118

W2021/6226752

W2021/8647269

W2021/7332275

W2021/7466065

W2021/7361673

W2021/7475655

W2021/6966967

W2021/7317949

W2021/7634121

W2021/7163116

W2021/7106672

Week 15  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0005 Sun

0005 Sun

0020 Sun

0020 Sun

11/07/21

11/07/21

11/07/21

11/07/21

0815 Sun

0815 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Down and Up

All Lines

All Lines

Up Sidings

Low Gates LC

Castle Hills Jn

Aycliffe

Darlington

Longlands Jn

Skelton Jn (York)

Castle Hills Jn

Darlington

P2021/3101021

P2021/3100881

LN600
LN626
LN627

LN600

17m0ch and 19m0ch

1m15ch and 3m40ch

21m60ch and 24m30ch

3m3ch and 9m4ch

1m15ch and 9m4ch

21m60ch and 23m12ch

28m0ch and 30m20ch

37m11ch and 43m70ch

44m60ch and 46m0ch

33m55ch and 37m50ch

42m60ch and 44m60ch

47m27ch and 49m10ch

33m55ch and 46m0ch

43m65ch and 45m45ch

Survey Work

OHL Projects (PSU)

Track Maintenance

S&T Track Circuits

Ground 
Investigation/Automatic 
Ballast Sampling

OHL Work (Resilience)

Resignalling Work

S&T Work

RRAP Work

Changing Sleepers & 
Timbers

Track Maintenance

OHL Work

C15 Drainage Only

Survey Work

11/07/21

11/07/21

11/07/21

11/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7777968

W2021/8008618

W2021/7622923

W2021/7502125

W2021/7613570

W2021/7351046

W2021/8691018

W2021/7434840

W2021/8106319

W2021/7478581

W2021/7300959

W2021/7109563

W2021/7547577

W2021/8068619
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EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down/Single

Up/Single

Down 
Carlisle/Down 
Slow
Up Carlisle/Up 
Slow
Down Goods 
Loop North & 
South
All Lines

Depot Sidings

Up Goods Loop

All Lines

All Lines

East Curve

Down Fast

Up Fast

Down Slow

Up Slow

All Lines

All Lines

Down Main

Up Main

Down/Up Slow

Down Sunderland

Down Sunderland

Forth/Paradise 
Branch

Newsham LC

Newcastle South Jn

Heaton North Jn

Newcastle South Jn

Heaton Depot

Chillingham Road

Newcastle East Jn

Greensfield Jn

King Edward Bridge 
North Jn

Newcastle

Park Lane Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Morpeth

Heaton South Jn

High Level Bridge 
Central Jn

Newcastle West Jn

Benton North Jn

Blaydon

Chillingham Road

Durham

Heaton Depot

Heaton North Jn

Heworth

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Newcastle

Newcastle East 
Jn

Newcastle West 
Jn

P2021/3102461 LN600
LN620
LN622
LN627
LN676
LN682
LN694

70m72ch and 12m30ch
Commissioning Work

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6557601
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EAS_V4_4_2021

2315 Mon

2315 Mon

2315 Mon

0300 Tue

0300 Tue

0300 Tue

2315 Wed

2315 Wed

2315 Wed

0300 Thu

0300 Thu

0300 Thu

13/07/21

13/07/21

13/07/21

13/07/21

13/07/21

13/07/21

15/07/21

15/07/21

15/07/21

15/07/21

15/07/21

15/07/21

0300 Tue

0300 Tue

0300 Tue

0555 Tue

0555 Tue

0555 Tue

0300 Thu

0300 Thu

0300 Thu

0555 Thu

0555 Thu

0555 Thu

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

P2021/3284341

P2021/3284421

BETWEEN 2315 MON AND 0300 TUE 

DOWN TRAINS TO RUN OVER THE UP MAIN 
UNDER SIMBID WORKING 



BETWEEN 0300 TUE AND 0555 TUE 

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

BETWEEN 2315 WED AND 0300 THU 

DOWN TRAINS TO RUN OVER THE UP MAIN 
UNDER SIMBID WORKING 



BETWEEN 0300 THU AND 0555 THU 

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

LN600

LN600

16m20ch and 20m52ch

16m20ch and 20m52ch

Tamping

Tamping

12/07/21

12/07/21

12/07/21

13/07/21

13/07/21

13/07/21

14/07/21

14/07/21

14/07/21

15/07/21

15/07/21

15/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8433268

W2021/8433269
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EAS_V4_4_2021

2315 Thu

2315 Thu

2315 Thu

0300 Fri

0300 Fri

0300 Fri

0020 Sun

0020 Sun

0200 Sun

0200 Mon

0200 Tue

0200 Wed

0200 Thu

0200 Fri

16/07/21

16/07/21

16/07/21

16/07/21

16/07/21

16/07/21

11/07/21

11/07/21

11/07/21

12/07/21

13/07/21

14/07/21

15/07/21

16/07/21

0300 Fri

0300 Fri

0300 Fri

0555 Fri

0555 Fri

0555 Fri

0510 Sun

0510 Sun

0900 Sun

0500 Mon

0500 Tue

0500 Wed

0500 Thu

0500 Fri

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

All Lines

All Lines

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Sunderland South 
Jn

Boldon West Jn

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

South Hylton

Sunderland South
Jn

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

P2021/3284441

P2021/3101422

P2021/3068602

P2021/3068622

P2021/3068623

P2021/3068624

P2021/3068625

P2021/3068626

BETWEEN 2315 THU AND 0300 FRI 

DOWN TRAINS TO RUN OVER THE UP MAIN 
UNDER SIMBID WORKING 



BETWEEN 0300 FRI AND 0555 FRI 

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

LN600

LN627
LN628

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

16m20ch and 20m52ch

89m54ch and 93m27ch

89m54ch and 89m65ch

112m11ch and 111m67ch

112m6ch and 111m72ch

112m6ch and 111m72ch

112m6ch and 111m72ch

112m11ch and 111m67ch

112m11ch and 111m67ch

Tamping

Earthwork

Litter / Graffiti Clearance

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

15/07/21

15/07/21

15/07/21

16/07/21

16/07/21

16/07/21

11/07/21

11/07/21

11/07/21

12/07/21

13/07/21

14/07/21

15/07/21

16/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8433270

W2021/7360085

W2021/7212792

W2021/7444539

W2021/7444572

W2021/7444412

W2021/7444413

W2021/7444573

W2021/7444414
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Network Rail
LNE Route
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EAS_V4_4_2021

2330 Fri

2330 Sat

0800 Sun

1500 Fri

0100 Sat

0100 Sat

2335 Sat

0820 Sun

2030 Sun

17/07/21

18/07/21

19/07/21

19/07/21

10/07/21

12/07/21

11/07/21

11/07/21

12/07/21

2330 Sat

0800 Sun

0530 Mon

0300 Mon

2335 Sat

0100 Mon

0820 Sun

2030 Sun

0100 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Scunthorpe

Up Scunthorpe

All Lines

Down Scunthorpe

Up Scunthorpe

Single

All Lines

Down Reception

All Lines

All Lines

All Lines

Foreign Ore Branch 
Jn

Keadby Canal LC 
(MCB)

Foreign Ore Branch 
Jn

End of Line (LN756)

Sherburn Jn

Sherburn Jn

Church Fenton 
South Jn

Sherburn Jn

Church Fenton 
South Jn

Elsham LC

Elsham LC

Elsham LC

Trent Jn

Milford Jn (North 
Yorks)

Milford (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

P2021/2841046

P2021/3203081

P2021/2622767

NO ACCESS TO SANTON FOREIGN ORE 
TERMINAL THROUGHOUT



TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION.  RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



FREIGHT SERVICES TO DIVERT VIA LINCOLN OR 
BRIGG



2330 SAT TO 0800 SUN NO BOOKED SERVICES



TAKE POSSESISON AROUND TRAIN 6Y30 
STANDING AT SIGNAL S358 ON THE UP MAIN LINE

TRAINS DIVERTED VIA LEEEDS/MICKLEFIELD JN 
OR VIA THE ECML



FREIGHT DIVERTED VIA ALTERNATIVE ROUTES 



ACCESS MAINTAINED TO MILFORD WEST 
SIDINGS VIA THE DOWN/UP 
PONTEFRACT/MILFORD



GBRF DIVERTED VIA ECML RR DECOY



BETWEEN 0100 SAT TO 2335 SAT AND

BETWEEN 0820 SUN TO 2030 SUN

ACCESS AVAILABLE TO SHERBURN-IN-ELEMET 
VIA  SHERBURN JN (LN878)



50MPH TSR ON THE DOWN NORMANTON 
BETWEEN 14M 3CH TO 14m 25CH. ADDITIONAL [1]
REQUIRED UNTIL 18.07.2021 (Wk16)



MILFORD DOWN SIDINGS TO BE CLEAR OF 
STABLED UNITS

LN752
LN754
LN756

LN756

LN804
LN854
LN878

25m45ch and 17m75ch

27m10ch and 25m20ch

24m0ch and 23m20ch

26m60ch and 17m75ch

25m15ch and 24m50ch

27m45ch and 27m35ch

18m60ch and 18m40ch

0m5ch and 3m60ch

0m5ch and 4m20ch

15m15ch and 13m40ch

Permanent Way Inspection

C11 Rerail Resleeper 
Reballast - Trax

Welding and Grinding

URFDO Inspections

S&T Points

LC  Work

Structures Examination

Rail Adjusting

C6 Rerail Reballast - Trax

C70 S&C - Complete 
Renewal 113A

16/07/21

17/07/21

18/07/21

16/07/21

10/07/21

10/07/21

10/07/21

11/07/21

11/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7781870

W2021/7012645

W2021/7709369

W2021/7708620

W2021/7930818

W2021/7604020

W2021/8084075

W2021/7994218

W2021/7747380

W2021/6401751
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Network Rail
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EAS_V4_4_2021

0030 Mon

0030 Mon

0020 Sun

0125 Tue

12/07/21

12/07/21

12/07/21

13/07/21

0450 Mon

0450 Mon

0500 Mon

0440 Tue

Possession

Possession

Possession

Line 
Blockage 
+Detonators

All Lines

All Lines

Down and Up 
Goole

All Lines

Diggle Jn SB

Stalybridge Jn

Pontefract Tanshelf

Anlaby Road Jn

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Crofton East Jn

Hessle East Jn

P2021/3110981

P2021/2666071

P2021/3363981

SERVICES DIVERTED VIA ECML/HAMBLETON

LN860
NW5021
NW7021

LN882

LN898

0m20ch and 2m8ch

6m0ch and 13m77ch

51m0ch and 54m0ch

2m2ch and 1m22ch

In Connection With 
Engineering Work

Major Projects

C9 Resleeper Reballast - 
Trax

Drainage Inspection

12/07/21

12/07/21

11/07/21

13/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7784518

W2021/7784120

W2021/6543422

W2021/8131419
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

0830 Sun

0830 Sun

0940 Sun

0905 Sun

0940 Sun

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

All

Down Hertford

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Hertford North CHS

Langley Jn

Hornsey

Langley Jn

Hertford North 
CHS

Wood Green 
South Jn

P2021/2571995 0200 SUN TO 0830 SUN 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE

DOWN TRAINS UNABLE TO CALL AT HARRINGAY, 
HORNSEY OR ALEXANDRA PALACE



0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH



0200 SUN TO 0905 SUN

PANTOGRAPHS TO BE LOWERED AT HERTFORD 
NORTH CS

LN101
LN120

5m35ch and 8m5ch

4m55ch and 6m55ch

16m70ch and 27m72ch

4m55ch and 5m0ch

11m35ch and 16m65ch

23m66ch and 27m72ch

7m45ch and 7m75ch

9m60ch and 10m15ch

5m35ch and 9m55ch

4m55ch and 4m75ch

OHL Renewals Work

OHL Projects (PSU)

Track Maintenance

Track Maintenance

Vegetation Clearance (Non-
Flail)

OHL Work

Station Construction

Station Work

S&T Work

Patrolling 

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

16Week

W2021/7452095

W2021/7918272

W2021/6226738

W2021/7589768

W2021/7543919

W2021/7127636

W2021/8332720

W2021/7703519

W2021/7589968

W2021/7934572
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EAS_V4_4_2021

2200 Mon

2200 Mon

2200 Mon

2330 Mon

2350 Mon

0015 Tue

0015 Tue

0200 Tue

0230 Tue

20/07/21

19/07/21

20/07/21

19/07/21

20/07/21

20/07/21

20/07/21

20/07/21

20/07/21

0600 Tue

2330 Mon

0015 Tue

2350 Mon

0200 Tue

0550 Tue

0550 Tue

0230 Tue

0600 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Up Fast

Down Slow

Up Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Fast

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South 
Jn

Sandy North Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2705405 BETWEEN 2200 MON AND 0600 TUE

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HUNTINGDON SOUTH JN AND SANDY 
NORTH JN



BETWEEN 0015 TUE TO 0550 TUE

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN SANDY NORTH JN AND 
HUNTINGDON SOUTH JN



GTR 1P75 TO DEPART PETERBOROUGH 15 
MINUTES LATER



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

52m40ch and 51m20ch

52m50ch and 56m0ch

45m25ch and 45m50ch

52m5ch and 52m45ch

51m0ch and 51m50ch

50m50ch and 46m25ch

Welding and Grinding

Prep for RDT

OHL Work

Structures Work

Welding and Grinding

C20 Reballast ABC - High 
Output

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

20/07/21

20/07/21

20/07/21

20/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7460022

W2021/7135426

W2021/7076274

W2021/8179718

W2021/7692185

W2021/6562640
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EAS_V4_4_2021

2200 Tue

2200 Tue

2200 Tue

2330 Tue

2350 Tue

0015 Wed

0015 Wed

0200 Wed

0230 Wed

21/07/21

20/07/21

21/07/21

20/07/21

21/07/21

21/07/21

21/07/21

21/07/21

21/07/21

0600 Wed

2330 Tue

0015 Wed

2350 Tue

0200 Wed

0550 Wed

0550 Wed

0230 Wed

0600 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Up Fast

Down Slow

Up Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Fast

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South 
Jn

Sandy North Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Sandy South Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2705406 BETWEEN 2200 TUE AND 0600 WED 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HUNTINGDON SOUTH JN AND SANDY 
NORTH JN



BETWEEN 0015 WED TO 0550 WED 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN SANDY NORTH JN AND 
HUNTINGDON SOUTH JN



GTR 1P75 TO DEPART PETERBOROUGH 15 
MINUTES LATER



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

51m20ch and 52m45ch

52m50ch and 56m40ch

45m25ch and 45m50ch

50m50ch and 46m25ch

52m5ch and 52m45ch

53m60ch and 56m40ch

Welding and Grinding

Prep for RDT

OHL Work

C20 Reballast ABC - High 
Output

Structures Work

Rail Testing and Lubrication

20/07/21

20/07/21

20/07/21

20/07/21

20/07/21

21/07/21

21/07/21

21/07/21

21/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7464594

W2021/7135427

W2021/7076275

W2021/6562642

W2021/8181119

W2021/7692475
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EAS_V4_4_2021

2200 Wed

2200 Wed

2200 Wed

2330 Wed

2350 Wed

0015 Thu

0015 Thu

0200 Thu

0230 Thu

22/07/21

21/07/21

22/07/21

21/07/21

22/07/21

22/07/21

22/07/21

22/07/21

22/07/21

0600 Thu

2330 Wed

0015 Thu

2350 Wed

0200 Thu

0550 Thu

0550 Thu

0230 Thu

0600 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Up Fast

Down Slow

Up Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Fast

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South 
Jn

Sandy North Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Sandy South Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2705408 BETWEEN 2200 WED AND 0600 THU 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HUNTINGDON SOUTH JN AND SANDY 
NORTH JN



BETWEEN 0015 THU TO 0550 THU 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN SANDY NORTH JN AND 
HUNTINGDON SOUTH JN



GTR 1P75 TO DEPART PETERBOROUGH 15 
MINUTES LATER



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

45m25ch and 45m50ch

53m60ch and 56m40ch

52m50ch and 56m40ch

50m50ch and 46m25ch

51m20ch and 52m40ch

OHL Work

Rail Testing and Lubrication

Prep for RDT

C20 Reballast ABC - High 
Output

Welding and Grinding

21/07/21

21/07/21

21/07/21

21/07/21

21/07/21

22/07/21

22/07/21

22/07/21

22/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7076225

W2021/7692870

W2021/7135428

W2021/6562643

W2021/7459948
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EAS_V4_4_2021

2200 Thu

2200 Thu

2200 Thu

2330 Thu

2350 Thu

0015 Fri

0015 Fri

0200 Fri

0230 Fri

23/07/21

22/07/21

23/07/21

22/07/21

23/07/21

23/07/21

23/07/21

23/07/21

23/07/21

0600 Fri

2330 Thu

0015 Fri

2350 Thu

0200 Fri

0550 Fri

0550 Fri

0230 Fri

0600 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Up Fast

Down Slow

Up Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Fast

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South 
Jn

Sandy North Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Sandy South Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2705409 BETWEEN 2200 THU AND 0600 FRI 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HUNTINGDON SOUTH JN AND SANDY 
NORTH JN



BETWEEN 0015 FRI TO 0550 FRI 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN SANDY NORTH JN AND 
HUNTINGDON SOUTH JN



GTR 1P75 TO DEPART PETERBOROUGH 15 
MINUTES LATER



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

52m50ch and 56m0ch

45m25ch and 45m50ch

51m20ch and 52m40ch

50m50ch and 46m25ch

Unload CWR

OHL Work

Welding and Grinding

C20 Reballast ABC - High 
Output

22/07/21

22/07/21

22/07/21

22/07/21

22/07/21

23/07/21

23/07/21

23/07/21

23/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6970700

W2021/7076226

W2021/7459950

W2021/6562645
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EAS_V4_4_2021

2300 Fri

2125 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0230 Sun

0525 Sun

0525 Sun

0525 Sun

0525 Sun

2345 Sun

2345 Sun

17/07/21

19/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

19/07/21

18/07/21

18/07/21

19/07/21

19/07/21

2325 Sat

0615 Mon

0900 Sun

0525 Sun

0230 Sun

0525 Sun

0525 Sun

0525 Sun

0900 Sun

0445 Mon

0900 Sun

0900 Sun

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Slow/Down 
Stamford
Up Stamford

Down Spalding

Up Spalding

Down Slow

Down 
Slow/Stamford

Up Slow

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

North Down 
Departure
North Up Arrival

Up Stamford

Down Slow/Down 
Stamford
Down Fast

Up Slow

Up Fast

Virtual Quarry Line
1
Virtual Quarry Line
2
Down Slow

Down Fast

Up Fast

Up Slow

Maxey LC CCTV

Folly Bank LC

Tallington 
Crossovers

Maxey LC CCTV

Tallington 
Crossovers

Maxey LC CCTV

Tallington 
Crossovers

Tallington 
Crossovers

New England North

Maxey LC CCTV

Tallington 
Crossovers

New England North

Tallington 
Crossovers

Tallington 
Crossovers

Peterborough 
North

Werrington Jn

Helpston Jn

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
South

Eastfield

Peterborough 
North

Eastfield

Helpston Jn

Peterborough 
North

P2021/2909701 BETWEEN 2300 FRI AND 0445 MON

DOWN ECML TRAINS TO TRAVEL OVER DOWN 
FAST LINE.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH.



FREIGHT SERVICES TO DIVERT VIA ALTERNATIVE
ROUTES, INTERMODAL TRAFFIC VIA 
WCML/NLL/GEML.

NON-INTERMODAL TRAFFIC VIA NOTTINGHAM, 
GRANTHAM AND ECML.



BETWEEN 2325 SAT AND 0230 SUN

TRAINS TO START/TERMINATE IN PLATFORM 1 
AND 2



BETWEEN 2325 SAT AND 0525 SUN

ACCESS TO NENE CARRAIGE SIDINGS VIA A 
REVERSE MOVE IN PLATFORM 5



BETWEEN 0230 SUN AND 0525 SUN

NO ACCESS TO/EGRESS FROM SPITAL SIDING



BETWEEN 2345 SUN AND 0445 MON

ECS FROM NENE CARRIAGE SIDINGS TO 
CROSSOVER AT SOUTH END OR REVERSE VIA 
EASTFIELD



XC SERVICES TO TERMINATE AT STAMFORD AND
AT PETERBOROUGH, ECS TO SHUNT VIA 
UFFINGTON. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE THROUGHOUT



SUNDAY 2345 TO MONDAY 0445

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36

LN101
LN147
LN170
LN3615

76m60ch and 84m53ch

79m34ch and 81m43ch

77m70ch and 78m30ch

79m25ch and 79m50ch

77m60ch and 78m20ch

18m47ch and 21m62ch

81m9ch and 83m42ch

82m38ch and 83m33ch

79m15ch and 81m75ch

79m47ch and 82m0ch

Major Projects

In Connection With 
Engineering Work

S&T Work

Welding and Grinding

Patrolling 

C72 S&C - Remodelled

OHL Work

S&T Work

Survey Work

Survey Work

16/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7150594

W2021/7489146

W2021/7589273

W2021/7454330

W2021/7120336

W2021/7240742

W2021/7120914

W2021/7590182

W2021/7039671

W2021/7105280
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EAS_V4_4_2021

2110 Sat

2110 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

18/07/21

18/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

0820 Sun

0820 Sun

0500 Mon

0500 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Fast

Up Fast

All Lines

All Lines

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Loversall Carr Jn

Decoy North Jn

Joan Croft Jn

Haywood Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Ranskill 
Crossovers LC

Loversall Carr Jn

Marshgate Jn

Shaftholme Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2643091

P2021/2610846

P2021/2696330

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 1Y14 SUNDAY



GC 1D75 TO DIVERT VIA SWINDERBY AND 
LINCOLN



TAKE POSSESSION 6Y38 AT D181 ON THE DOWN 
MAIN



GIVE UP POSESSION 6U13 AT D189 ON THE 
DOWN MAIN

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
1N36 2205 KGX-YRK. 

OLE LIVE ROUTE IS TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS TO ALLOW 
LNER's 5E29 0002 DON-LDS ECS TO RUN TO 
NEVILLE HILL

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101

LN101
LN600
LN720
LN889

EA1180
EA1320
EA1340
LN110

147m55ch and 151m35ch

156m60ch and 159m16ch

156m57ch and 160m23ch

68m75ch and 68m60ch

157m25ch and 160m23ch

2m30ch and 3m5ch

4m0ch and 2m1ch

3m14ch and 4m40ch

C20 Reballast ABC - High 
Output

OHL Inspection

P & D Maintenance

P & D Maintenance

P & D Maintenance

OHL Work (Maintenance)

S&T Maintenance

Track Maintenance

17/07/21

17/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6444742

W2021/7093994

W2021/7694721

W2021/7515923

W2021/7515880

W2021/7303475

W2021/7730968

W2021/7308058
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EAS_V4_4_2021

2240 Sat
18/07/21
0915 Sun

Line 
Blockage 
+Detonators

Down and UpKings DykeEastrea AHBP2021/3234341 EA1560
LN135

95m50ch and 97m10ch

94m45ch and 95m20ch

Structures Work

Remove Rail Defects

17/07/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8162119

W2021/8243268
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EAS_V4_4_2021

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0025 Mon

18/07/21

18/07/21

18/07/21

18/07/21

19/07/21

18/07/21

18/07/21

18/07/21

19/07/21

19/07/21

18/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0340 Mon

2300 Sun

2300 Sun

2300 Sun

0340 Mon

0340 Mon

0150 Sun

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Enfield

Platforms 1-3

Down and Up 
Southbury

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Chingford

Graham Road 
Curve

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Enfield Town

Enfield Town

Cheshunt Jn

Coppermill Jn

Cheshunt Jn

Chingford

Navarino Road Jn

Temple Hirst Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bury Street Jn

Enfield Town

Hackney Downs 
North Jn

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Clapton Jn

Reading Lane Jn

Joan Croft Jn

P2021/2698458

P2021/3166442

SAT & SUN: NO RAIL SERVICE BETWEEN GOSPEL 
OAK AND BARKING AND BETWEEN LIVERPOOL 
STREET AND ENFIELD TOWN/CHESHUNT VIA 
SOUTHBURY RAIL REPLACEMENT ROAD SERVICE
TO OPERATE

NO TRAINS TO BE STABLED IN PLATFORMS 1-3 
AT ENFIELD TOWN

NO TRAINS TO BE STABLED IN PLATFORM 3 AT 
GOSPEL OAK

GA WA SERVICES TO RUN VIA LEA VALLEY



SUN: ADDITIONALLY NO RAIL SERVICE BETWEEN 
LIVERPOOL STREET AND CHINGFORD RAIL 
REPLACEMENT SERVICE TO OPERATE

GA WEST ANGLIA SERVICES TO DIVERT VIA 
STRATFORD AND LEA VALLEY



SAT NIGHT AND SUN NIGHT ORIENT WAY ECS TO 
RUN VIA BOW JN AND STRATFORD



LUL NO NOTE VICTORIA LINE TO BE OPEN



ISOLATION OF CHINGFORD CS TO BE HANDED 
BACK BY 0100 MON



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE



Track S&C: Seven Sisters Core Follow Up

PL: Bethnal Green to Cambridge Heath Prep

Track PL: St James St Rerail Core

EA1170
EA1290
EA1300
EA1310
EA1370
LN165

LN600
LN910

4m15ch and 5m40ch

1m10ch and 1m41ch

3m75ch and 4m70ch

1m5ch and 3m20ch

5m45ch and 5m60ch

10m0ch and 10m55ch

2m75ch and 4m10ch

3m70ch and 8m5ch

5m0ch and 10m0ch

1m10ch and 3m10ch

2m35ch and 3m20ch

162m60ch and 167m40ch

OTM Ballast Regulator

Remove Rail Defects

C2 Rerail - Both Rails

Platform Enhancements

Survey Work

Platform Enhancements

Structures Work

Structures Work

OHL Renewals Work

Survey Work

Platform Enhancements

OHL Work

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

18/07/21

18/07/21

18/07/21

18/07/21

19/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7144532

W2021/7493755

W2021/6986130

W2021/7272008

W2021/8279469

W2021/7304977

W2021/7573368

W2021/7572730

W2021/6973277

W2021/7160129

W2021/7272073

W2021/7509098
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2330 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0715 Sun

2155 Mon

2155 Mon

2300 Mon

0030 Tue

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

19/07/21

20/07/21

20/07/21

20/07/21

20/07/21

0045 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0500 Mon

0555 Tue

0555 Tue

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds
Down 
Normanton/Main
Up 
Main/Normanton
Holgate Loop

Down and Up 
Main

Down and Up 
Main
Down and Up 
Leeds
Platform 3

Platform 5

Platform 1

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Platform 11

Platform 10

Colton South Jn

Holgate Jn

Holgate Jn

Colton Jn

York

York

Colton South Jn

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Hambleton North 
Jn

Holgate Jn

York

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

York

P2021/2897565

P2021/2833702

BETWEEN 2330 SAT TO 0045 SUN

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



BETWEEN 0045 SUN TO 0715 SUN

NO ROUTE TO/FROM CHURCH FENTON OR 
DONCASTER DIRECTIONS 

NO ACCESS TO/FROM HOLGATE SIDINGS 

(HOLGATE SIDINGS ARE AVAILABLE FOR 
STABLING) 

NO ACCESS TO/FROM SIEMANS DEPOT, LOCO 
LINE OR LEEMAN ROAD SIDINGS 

PLATFORMS 6,7,8,9,10 AND 11 AVAILABLE FOR 
STABLING 



BETWEEN 0715 SUN TO 0500 MON

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN

BETWEEN 2155 MON AND 0030 TUES TRAINS TO 
TRAVEL OVER NORMANTON/MAIN LINES 
BETWEEN CHURCH FENTON AND YORK



BETWEEN 0030 TUES AND 0555 TUES TRAINS TO 
TRAVEL OVER NORMANTON/MAIN LINES 
BETWEEN CHURCH FENTON AND YORK AND 
DIVERT VIA YORK STATION 



PLATFORMS 1,2,6,7 AND 8 AVAILABLE FOR 
STABLING 



LNER TO STABLE 1N36 IN YORK PLATFORM 5 
OVERNIGHT



BETWEEN 2300 MON TO 0555 TUE

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END)

LN600
LN854

LN600
LN854

9m8ch and 0m37ch

1m10ch and 9m8ch

10m55ch and 187m78ch

0m11ch and 0m30ch

9m8ch and 0m37ch

10m20ch and 6m30ch

182m70ch and 185m15ch

188m12ch and 0m37ch

187m70ch and 188m7ch

187m40ch and 1m10ch

10m20ch and 6m0ch

10m20ch and 6m0ch

10m50ch and 6m0ch

10m20ch and 6m0ch

10m20ch and 187m78ch

184m0ch and 187m70ch

S&T Maintenance

URFDO Inspections

Major Projects

Vegetation Clearance (Non-
Flail)

Track Maintenance

Major Projects

Survey Work

URFDO Inspections

Resignalling Work

Track Maintenance

Cable Trough Installation

CWR Stress Management 

Cable Trough Installation

Earthwork

Major Projects

Drainage Work

17/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

19/07/21

19/07/21

19/07/21

20/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6959629

W2021/8111169

W2021/7106625

W2021/7332218

W2021/6959459

W2021/6967127

W2021/7935418

W2021/8112319

W2021/7621171

W2021/7209499

W2021/7528838

W2021/7449265

W2021/7526987

W2021/7575771

W2021/6982395

W2021/7628320
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Network Rail
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EAS_V4_4_2021

2155 Tue

2155 Tue

2300 Tue

0030 Wed

2155 Wed

2155 Wed

2300 Wed

0030 Thu

21/07/21

21/07/21

21/07/21

21/07/21

22/07/21

22/07/21

22/07/21

22/07/21

0555 Wed

0555 Wed

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Platform 11

Platform 10

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Platform 10

Platform 11

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

York

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

York

P2021/2833743

P2021/2833744

BETWEEN 2155 TUES AND 0030 WEDS TRAINS TO
TRAVEL OVER NORMANTON/MAIN LINES 
BETWEEN CHURCH FENTON AND YORK



BETWEEN 0030 WEDS AND 0555 WEDS TRAINS 
TO TRAVEL OVER NORMANTON/MAIN LINES 
BETWEEN CHURCH FENTON AND YORK AND 
DIVERT VIA YORK STATION 



PLATFORMS 1,2,6,7 AND 8 AVAILABLE FOR 
STABLING 



LNER TO STABLE 1N36 IN YORK PLATFORM 5 
OVERNIGHT



BETWEEN 2300 TUES TO 0555 WEDS

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END)

BETWEEN 2155 WEDS AND 0030 THURS TRAINS 
TO TRAVEL OVER NORMANTON/MAIN LINES 
BETWEEN CHURCH FENTON AND YORK



BETWEEN 0030 THURS AND 0555 THURS TRAINS 
TO TRAVEL OVER NORMANTON/MAIN LINES 
BETWEEN CHURCH FENTON AND YORK AND 
DIVERT VIA YORK STATION 



PLATFORMS 1,2,6,7 AND 8 AVAILABLE FOR 
STABLING 



LNER TO STABLE 1N36 IN YORK PLATFORM 5 
OVERNIGHT



BETWEEN 2300 WEDS TO 0555 THURS

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END)

LN600
LN854

LN600
LN854

187m40ch and 1m10ch

184m0ch and 187m70ch

10m20ch and 187m78ch

10m20ch and 6m0ch

10m20ch and 6m0ch

10m20ch and 6m0ch

10m20ch and 187m78ch

187m40ch and 1m10ch

10m20ch and 6m0ch

10m20ch and 6m0ch

10m20ch and 6m0ch

184m0ch and 187m70ch

188m12ch and 0m5ch

188m12ch and 0m5ch

Track Maintenance

Drainage Work

Major Projects

Cable Trough Installation

Earthwork

CWR Stress Management 

Major Projects

Track Maintenance

CWR Stress Management 

Cable Trough Installation

Earthwork

Drainage Work

Track Maintenance

S&T Work

20/07/21

20/07/21

20/07/21

21/07/21

21/07/21

21/07/21

21/07/21

22/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7209500

W2021/7628469

W2021/6982396

W2021/7528972

W2021/7575719

W2021/7449428

W2021/6982397

W2021/7209501

W2021/7449395

W2021/7528973

W2021/7575772

W2021/7628420

W2021/7113524

W2021/7113618
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Network Rail
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EAS_V4_4_2021

2155 Thu

2155 Thu

2300 Thu

0030 Fri

0020 Sun

2315 Tue

2315 Wed

23/07/21

23/07/21

23/07/21

23/07/21

18/07/21

21/07/21

22/07/21

0555 Fri

0555 Fri

0555 Fri

0555 Fri

0720 Sun

0555 Wed

0555 Thu

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Platform 10

Platform 11

All Lines

All

All Lines

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Aycliffe

Morpeth

Chathill Crossovers

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

York

Castle Hills Jn

Benton 
Crossovers

Wooden Gate 
Crossovers

P2021/2833745

P2021/3129105

P2021/3130921

P2021/3130941

BETWEEN 2155 THURS AND 0030 FRI TRAINS TO 
TRAVEL OVER NORMANTON/MAIN LINES 
BETWEEN CHURCH FENTON AND YORK



BETWEEN 0030 FRI AND 0555 FRI TRAINS TO 
TRAVEL OVER NORMANTON/MAIN LINES 
BETWEEN CHURCH FENTON AND YORK AND 
DIVERT VIA YORK STATION 



PLATFORMS 1,2,6,7 AND 8 AVAILABLE FOR 
STABLING 



LNER TO STABLE 1N36 IN YORK PLATFORM 5 
OVERNIGHT



BETWEEN 2300 THURS TO 0555 FRI

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END)

LN600
LN854

LN600

LN600

LN600

187m40ch and 1m10ch

10m20ch and 6m0ch

10m20ch and 187m78ch

10m20ch and 6m0ch

38m35ch and 41m5ch

32m70ch and 36m30ch

44m15ch and 44m30ch

42m60ch and 44m56ch

46m40ch and 48m40ch

37m0ch and 37m51ch

43m65ch and 45m45ch

11m38ch and 11m60ch

39m20ch and 39m35ch

Track Maintenance

CWR Stress Management 

Major Projects

Earthwork

C15 Drainage Only

OHL Projects (PSU)

Structures Examination

Track Maintenance

Renew Pads / Nylons

Survey Work

Survey Work

Technical Inspection

Technical Inspection

22/07/21

22/07/21

22/07/21

23/07/21

18/07/21

20/07/21

21/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7209502

W2021/7449396

W2021/6982398

W2021/7575773

W2021/7536940

W2021/8276071

W2021/7716520

W2021/7300960

W2021/7478454

W2021/7853069

W2021/8068718

W2021/7648774

W2021/7652368
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_4_2021

2315 Sun

0020 Sun

0020 Sun

0200 Sat

19/07/21

18/07/21

18/07/21

19/07/21

0555 Mon (10 hrs)

0625 Sun

0625 Sun

0440 Mon (54 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Cleethorpes 
Single

Grantshouse

Boldon East Jn

South Hylton

Grimsby Docks

Regional 
Boundary (SC147
54m 1100yds)

Sunderland South
Jn

Cleethorpes

P2021/3233045

P2021/3129323

P2021/3181441 TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



EMR LEICESTER SERVICES TO TERMINATE AT 
GRIMSBY TOWN PLATFORM 3. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRIMSBY TOWN AND 
CLEETHORPES 



EMR SERVICES TO/FROM BARTON UPON 
HUMBER TO START/TERMINATE AT GRIMSBY 
TOWN PLATFORM 2



NORTHERN SERVICES TO/FROM SHEFFIELD TO 
TERMINATE AT GRIMSBY TOWN

LN600
SC147

LN627

LN225
LN736

47m1300yds and 
43m1200yds

52m500yds and 50m232yds

92m45ch and 93m27ch

0m0ch and 3m20ch

88m65ch and 90m27ch

112m10ch and 111m67ch

Station Construction

Other E&P Work

Earthwork

Tunnel Work

Tunnel Work

Structures Work

18/07/21

18/07/21

18/07/21

17/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7871669

W2021/8078418

W2021/7360086

W2021/8188420

W2021/8188418

W2021/8109471
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Network Rail
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EAS_V4_4_2021

2330 Fri

2330 Sat

0800 Sun

1500 Fri

0025 Sun

17/07/21

18/07/21

19/07/21

19/07/21

18/07/21

2330 Sat

0800 Sun

0530 Mon

0300 Mon

0825 Sun

Possession

Possession

Possession

Possession

Possession

Down Scunthorpe

Up Scunthorpe

All Lines

Down Scunthorpe

Up Scunthorpe

Single

Down & Up

Foreign Ore Branch 
Jn

Keadby Canal LC 
(MCB)

Foreign Ore Branch 
Jn

End of Line (LN756)

Skellow Jn

Elsham LC

Elsham LC

Elsham LC

Trent Jn

Applehurst Jn

P2021/2841046

P2021/3203081

P2021/3235263

NO ACCESS TO SANTON FOREIGN ORE 
TERMINAL THROUGHOUT



TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION.  RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



FREIGHT SERVICES TO DIVERT VIA LINCOLN OR 
BRIGG



2330 SAT TO 0800 SUN NO BOOKED SERVICES



TAKE POSSESISON AROUND TRAIN 6Y30 
STANDING AT SIGNAL S358 ON THE UP MAIN LINE

TAKE POSSESSION AROUND 6Q70 AT D731 ON 
THE DOWN SKELLOW.



GIVE UP POSSESSION AROUND 6Q70 AT D731 ON
THE DOWN SKELLOW.

LN752
LN754
LN756

LN756

LN842

25m45ch and 17m75ch

27m10ch and 25m20ch

24m0ch and 23m20ch

26m60ch and 17m75ch

25m15ch and 24m50ch

27m45ch and 27m35ch

18m60ch and 18m40ch

0m5ch and 3m60ch

0m5ch and 4m20ch

163m20ch and 160m70ch

Permanent Way Inspection

C11 Rerail Resleeper 
Reballast - Trax

Welding and Grinding

URFDO Inspections

S&T Points

LC  Work

Structures Examination

Rail Adjusting

C6 Rerail Reballast - Trax

PL Tamping

16/07/21

17/07/21

18/07/21

16/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7781870

W2021/7012645

W2021/7709369

W2021/7708620

W2021/7930818

W2021/7604020

W2021/8084075

W2021/7994218

W2021/7747380

W2021/8310369
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Network Rail
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0030 Mon

0030 Mon

18/07/21

18/07/21

18/07/21

19/07/21

19/07/21

0815 Sun

0815 Sun

0815 Sun

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Bradley Wood Jn

Healey Mills

Copley Hill East Jn

Diggle Jn SB

Stalybridge Jn

Bradley Jn

Bradley Wood Jn

Huddersfield

Ashton Moss 
North Jn

Guide Bridge 
West Jn

P2021/2698997

P2021/3151581

MAINTENANCE STRATEGY

WEEKS 8 16 AND 24



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANCHESTER AND LEEDS



1A81 TO DIVERT VIA BRAMELY AND WHITEHALL 
JN

LN854
LN860
LN861

LN860
NW5021
NW7021

32m20ch and 33m40ch

0m0ch and 1m17ch

37m0ch and 41m0ch

39m20ch and 42m50ch

41m30ch and 42m50ch

26m20ch and 41m70ch

32m30ch and 41m70ch

38m19ch and 40m5ch

30m54ch and 32m60ch

40m10ch and 41m25ch

32m20ch and 33m40ch

35m50ch and 42m50ch

0m20ch and 2m8ch

6m0ch and 13m77ch

Structures Work

In Connection With 
Engineering Work

S&T Maintenance

C2 Rerail - Both Rails

C2 Rerail - Both Rails

Major Projects

Unload Ballast

Major Projects

S&T Work

Mobile Maintenance Train

Structures Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Major Projects

18/07/21

18/07/21

18/07/21

19/07/21

19/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7625670

W2021/7763736

W2021/7303144

W2021/7747376

W2021/7102030

W2021/7763869

W2021/7039529

W2021/8206772

W2021/6943291

W2021/7476324

W2021/7625571

W2021/7763730

W2021/7894073

W2021/7894069
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Network Rail
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EAS_V4_4_2021

0040 Sat

0040 Sat

0040 Sat

2315 Sun

2315 Sun

2315 Sun

17/07/21

17/07/21

17/07/21

19/07/21

19/07/21

19/07/21

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down

Up

All Lines

Down and Up 
Whitehall Curve

All Lines

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Leeds West Jn

Whitehall East Jn

Methley Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2021/3035008

P2021/2643138

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON  



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO DIVERT VIA 
MORLEY



6D91 TO BE RETIMED

LN860

LN872

32m20ch and 42m2ch

32m24ch and 33m73ch

33m70ch and 42m2ch

190m0ch and 192m40ch

194m40ch and 195m53ch

189m13ch and 195m43ch

187m30ch and 194m40ch

194m0ch and 195m43ch

192m20ch and 195m50ch

186m20ch and 190m10ch

186m20ch and 195m53ch

Survey Work

Platform / Structures Gauging

Patrolling 

Mobile Maintenance Train

Manual Correction

S&T Maintenance

S&C Maintenance

OHL Work

Welding and Grinding

S&T Maintenance

Rail Changing 

17/07/21

17/07/21

17/07/21

18/07/21

18/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7763718

W2021/8143671

W2021/7507219

W2021/7458757

W2021/7728775

W2021/7404695

W2021/7708769

W2021/8237418

W2021/7112923

W2021/7112926

W2021/7778271
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0045 Sun

0045 Sun

0045 Sun

25/07/21

25/07/21

25/07/21

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Belle Isle Jn

Holloway

Kings Cross

Kings CrossP2021/2620097 TRAINS TO TRAVEL OVER SLOW LINES/E AND F 
LINES AND BE REPLATFORMED AS NECESSARY 


PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

LN101

0m0ch and 1m20ch

0m0ch and 0m22ch

0m20ch and 1m20ch

0m0ch and 1m30ch

0m0ch and 1m30ch

0m0ch and 1m20ch

0m0ch and 1m30ch

0m0ch and 1m30ch

0m0ch and 1m20ch

P & D Maintenance

Litter / Graffiti Clearance

Tunnel Work

Track Maintenance

Rail Testing and Lubrication

S&T Work

Welding and Grinding

Technical Inspection

Major Projects

25/07/21

25/07/21

25/07/21

17Week

W2021/7104784

W2021/7139155

W2021/7903021

W2021/6226746

W2021/7510073

W2021/7593168

W2021/7493714

W2021/7147490

W2021/7474150
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Network Rail
LNE Route
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Version 4.4

EAS_V4_4_2021

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0600 Sun

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

0220 Sun

0825 Sun

0825 Sun

0800 Sun

0800 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0825 Sun

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Up Yard

Letchworth EMU 
Sidings

Down Royston

Up Royston

Arrival & 
Departure Line

Reception Line

Letchworth EMU 
Sidings

Down Royston

Up Royston

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Hitchin

Letchworth Garden 
City

Ashwell & Morden

Letchworth Garden 
City

Letchworth Garden 
City CSD

Letchworth Garden 
City

Letchworth Garden 
City

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin

Letchworth 
Garden City

Cambridge Jn

Letchworth 
Garden City

Letchworth 
Garden City CSD

Letchworth 
Garden City

Cambridge Jn

P2021/2620269 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE 
USING K214 SIGNAL TO TURN AROUND



GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY PLATFORM 1



GTR 1T10 TO BE HELD AT STEVENAGE UNTIL 
0825 SUN

 

GTR 1P11 TO START AT LETCHWORTH



GTR 2P21 AND 1P05 TO START AT STEVENAGE



BETWEEN 0125 SUN AND 0800 SUN 
PANTOGRAPHS TO BE LOWERED IN HITCHIN UP 
YARD AND LETCHWORTH GARDEN CITY EMU 
SIDINGS

LN101
LN125
LN126 29m77ch and 32m44ch

31m60ch and 32m20ch

33m60ch and 36m25ch

28m46ch and 32m48ch

32m53ch and 33m40ch

32m0ch and 32m20ch

30m30ch and 30m65ch

31m70ch and 32m20ch

32m53ch and 40m27ch

31m40ch and 32m0ch

32m60ch and 35m44ch

31m60ch and 32m20ch

31m60ch and 32m7ch

OHL Work

S&T Work

UTX Work

Track Maintenance

Structures Work

Remove Rail Defects

Structures Examination

Remove Rail Defects

OHL Work (Resilience)

Remove Rail Defects

OHL Work

S&T Work

Station Work

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7164639

W2021/7164721

W2021/8052019

W2021/6226671

W2021/8239368

W2021/8504721

W2021/7411376

W2021/7425450

W2021/7494572

W2021/7995020

W2021/7805568

W2021/7164676

W2021/7625719
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EAS_V4_4_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

0845 Sun

0845 Sun

0150 Sun

0150 Sun

0120 Sun

0120 Sun

0845 Sun

0150 Sun

0150 Sun

0845 Sun

0845 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Sidings

Down Siding

Up Siding

Down Fast/Down 
Main/Down Fast

Down 
Slow/Stamford 
(Platform 5)
Up Fast/Up 
Main/Up Fast

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
March 
Independent

Up Stamford 
(Platform 4)

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Holme LC

Peterborough South

Peterborough South

Huntingdon

St. Neots

New England North

New England North

Biggleswade

Fletton Jn

Peterborough

New England North

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Huntingdon

St. Neots

Biggleswade

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

P2021/2569835 RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



POSSESSION EXTENSION TO PETERBOROUGH 
NORTH TO BE GIVEN UP FOR THE PASSAGE OF 
5J19



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS OR SPITAL SIDINGS BETWEEN 0150 SUN 
TO 0830 SUN



BETWEEN 0150 SUN AND 0800 SUN 
PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS AND SPITAL SIDINGS



GTR TO START/TERMINATE AT STEVENAGE



GTR TO START/TERMINATE AT LETCHWORTH

 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE

 

GTR SUN MORNING 1P11 TO START AT 
LETCHWORTH

 

GTR SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101

76m0ch and 76m50ch

55m60ch and 63m35ch

58m35ch and 59m40ch

76m20ch and 76m65ch

55m60ch and 59m40ch

59m27ch and 61m60ch

41m20ch and 45m36ch

75m40ch and 76m25ch

74m69ch and 76m22ch

76m30ch and 76m60ch

43m50ch and 45m0ch

69m58ch and 77m0ch

55m60ch and 63m35ch

43m20ch and 44m50ch

58m30ch and 59m25ch

69m5ch and 71m10ch

74m69ch and 76m10ch

S&T Work

C2 Rerail - Both Rails

Structures Work

P & D Maintenance

Preparatory Work

S&T Work

Track Maintenance

Welding and Grinding

OHL Work

Technical Inspection

Welding and Grinding

Survey Work

OHL Work

Scrap Removal

S&C Tamping

P & D Maintenance

Structures Work

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7485634

W2021/7685968

W2021/5963912

W2021/8561668

W2021/7766269

W2021/7732018

W2021/8796176

W2021/7164498

W2021/7164668

W2021/7164463

W2021/7728119

W2021/7451096

W2021/7104919

W2021/8460268

W2021/7154244

W2021/7047168

W2021/7259168

Week 17  - Continued
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EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0830 Sun

0830 Sun

0830 Sun

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

0830 Sun

0800 Sun

0800 Sun

0850 Sun

0845 Sun

0845 Sun

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Platform 2 (Up 
Slow No2)

All Sidings

Spital Sidings

Down 
Fast/Main/Fast

Down and Up 
Slow

Up 
Fast/Main/Fast/Ma
in/Fast

Peterborough 
Station

Peterborough Nene 
CHS

Eastfield

Peterborough South

Peterborough South

Biggleswade 
Crossovers

Peterborough 
Station

Peterborough 
Nene CHS

Spital Jn

Biggleswade 
Crossovers

Fletton Jn

Peterborough 
South

P2021/2569835

68m0ch and 76m60ch

51m40ch and 52m60ch

76m15ch and 76m37ch

75m36ch and 76m5ch

76m40ch and 76m60ch

50m18ch and 54m45ch

76m0ch and 76m25ch

S&T Work

Track Maintenance

Station Work

Structures Examination

Welding and Grinding

OHL Work

Rail Testing and Lubrication

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7457821

W2021/7164399

W2021/8020822

W2021/8103718

W2021/8798469

W2021/7546769

W2021/7446208

Week 17  - Continued
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EAS_V4_4_2021

2200 Mon

2200 Mon

2200 Mon

2200 Mon

2330 Mon

2350 Mon

0015 Tue

0015 Tue

0200 Tue

0230 Tue

27/07/21

27/07/21

26/07/21

27/07/21

26/07/21

27/07/21

27/07/21

27/07/21

27/07/21

27/07/21

0600 Tue

0600 Tue

2330 Mon

0015 Tue

2350 Mon

0200 Tue

0550 Tue

0550 Tue

0230 Tue

0600 Tue

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Up Bay Platform

Up Fast

Down Slow

Up Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Fast

Sandy North Jn

Huntingdon

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South 
Jn

Sandy North Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Sandy South Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2705413 BETWEEN 2200 MON AND 0600 TUE

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HUNTINGDON SOUTH JN AND SANDY 
NORTH JN



BETWEEN 0015 TUE TO 0550 TUE

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN SANDY NORTH JN AND 
HUNTINGDON SOUTH JN



GTR 1P75 TO DEPART PETERBOROUGH 15 
MINUTES LATER

LN101

58m10ch and 58m37ch

50m50ch and 46m25ch

45m25ch and 45m50ch

53m40ch and 54m55ch

Track Maintenance

C20 Reballast ABC - High 
Output

OHL Work

C2 Rerail - Both Rails

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

27/07/21

27/07/21

27/07/21

27/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7164699

W2021/6563527

W2021/7076227

W2021/7460263
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EAS_V4_4_2021

2200 Tue

2200 Tue

2200 Tue

2200 Tue

2330 Tue

2350 Tue

0015 Wed

0015 Wed

0200 Wed

0230 Wed

28/07/21

28/07/21

27/07/21

28/07/21

27/07/21

28/07/21

28/07/21

28/07/21

28/07/21

28/07/21

0600 Wed

0600 Wed

2330 Tue

0015 Wed

2350 Tue

0200 Wed

0550 Wed

0550 Wed

0230 Wed

0600 Wed

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Up Bay Platform

Up Fast

Down Slow

Up Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Fast

Sandy North Jn

Huntingdon

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South 
Jn

Sandy North Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Sandy South Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2705415 BETWEEN 2200 TUE AND 0600 WED 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HUNTINGDON SOUTH JN AND SANDY 
NORTH JN



BETWEEN 0015 WED TO 0550 WED 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN SANDY NORTH JN AND 
HUNTINGDON SOUTH JN



GTR 1P75 TO DEPART PETERBOROUGH 15 
MINUTES LATER

LN101

45m25ch and 45m50ch

58m10ch and 58m37ch

50m50ch and 46m25ch

53m40ch and 54m55ch

OHL Work

Track Maintenance

C20 Reballast ABC - High 
Output

C2 Rerail - Both Rails

27/07/21

27/07/21

27/07/21

27/07/21

27/07/21

27/07/21

28/07/21

28/07/21

28/07/21

28/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7076228

W2021/7164772

W2021/6563528

W2021/7460436
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EAS_V4_4_2021

2200 Wed

2200 Wed

2200 Wed

2200 Wed

2330 Wed

2350 Wed

0015 Thu

0015 Thu

0200 Thu

0230 Thu

29/07/21

29/07/21

28/07/21

29/07/21

28/07/21

29/07/21

29/07/21

29/07/21

29/07/21

29/07/21

0600 Thu

0600 Thu

2330 Wed

0015 Thu

2350 Wed

0200 Thu

0550 Thu

0550 Thu

0230 Thu

0600 Thu

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Up Bay Platform

Up Fast

Down Slow

Up Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Fast

Sandy North Jn

Huntingdon

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South 
Jn

Sandy North Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Sandy South Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2705417 BETWEEN 2200 WED AND 0600 THU 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HUNTINGDON SOUTH JN AND SANDY 
NORTH JN



BETWEEN 0015 THU TO 0550 THU 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN SANDY NORTH JN AND 
HUNTINGDON SOUTH JN



GTR 1P75 TO DEPART PETERBOROUGH 15 
MINUTES LATER

LN101

50m50ch and 46m25ch

53m40ch and 54m55ch

45m25ch and 45m50ch

58m10ch and 58m37ch

C20 Reballast ABC - High 
Output

C2 Rerail - Both Rails

OHL Work

Track Maintenance

28/07/21

28/07/21

28/07/21

28/07/21

28/07/21

28/07/21

29/07/21

29/07/21

29/07/21

29/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563529

W2021/7460473

W2021/7076229

W2021/7156198
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EAS_V4_4_2021

2200 Thu

2200 Thu

2200 Thu

2200 Thu

2330 Thu

2350 Thu

0015 Fri

0015 Fri

0200 Fri

0230 Fri

2300 Fri

2300 Fri

30/07/21

30/07/21

29/07/21

30/07/21

29/07/21

30/07/21

30/07/21

30/07/21

30/07/21

30/07/21

31/07/21

31/07/21

0600 Fri

0600 Fri

2330 Thu

0015 Fri

2350 Thu

0200 Fri

0550 Fri

0550 Fri

0230 Fri

0600 Fri

0550 Sat

0550 Sat

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Up Bay Platform

Up Fast

Down Slow

Up Fast

Up Fast

Down Slow

Down Fast

Up Fast

Up Fast

Up Slow

Up Fast

Sandy North Jn

Huntingdon

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South 
Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon South
Jn

Huntingdon

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Sandy South Jn

Huntingdon South
Jn

Huntingdon South
Jn

St. Neots South 
Jn

St. Neots South 
Jn

P2021/2705418

P2021/2705420

BETWEEN 2200 THU AND 0600 FRI 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN HUNTINGDON SOUTH JN AND SANDY 
NORTH JN



BETWEEN 0015 FRI TO 0550 FRI 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN SANDY NORTH JN AND 
HUNTINGDON SOUTH JN



GTR 1P75 TO DEPART PETERBOROUGH 15 
MINUTES LATER

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN ST NEOTS SOUTH JN AND SANDY 
NORTH JN

LN101

LN101

50m50ch and 46m25ch

53m40ch and 54m55ch

45m25ch and 45m50ch

50m30ch and 47m35ch

C20 Reballast ABC - High 
Output

C2 Rerail - Both Rails

OHL Work

Follow Up Tamping

29/07/21

29/07/21

29/07/21

29/07/21

29/07/21

29/07/21

30/07/21

30/07/21

30/07/21

30/07/21

30/07/21

30/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563530

W2021/7460474

W2021/7076230

W2021/6563564
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EAS_V4_4_2021

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow

Up Slow

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Peterborough South

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Connington South

Fletton Jn

P2021/2570306 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT TO DIVERT VIA CAMBRIDGE OR MML

LN101

73m60ch and 74m75ch

74m60ch and 75m20ch

60m12ch and 75m55ch

69m75ch and 70m15ch

PL Tamping

Welding and Grinding

Track Maintenance

LC Work S&T

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7151596

W2021/7460039

W2021/7177114

W2021/7731768
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EAS_V4_4_2021

2110 Sat

2110 Sat

0805 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0025 Mon

0025 Mon

25/07/21

25/07/21

25/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

0820 Sun

0820 Sun

1500 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

All Lines

Down Fast

Up Fast

All Lines

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Silo Curve

North London 
Incline

Loversall Carr Jn

Decoy North Jn

Haywood Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Cedar Jn

St. Pancras 
International

Ranskill 
Crossovers LC

Loversall Carr Jn

Shaftholme Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Silo Curve Jn

York Way North 
Jn

P2021/2643097

P2021/3148161

P2021/2696331

P2021/2940623

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 1Y14 SUNDAY



GC 1D75 TO DIVERT VIA SWINDERBY AND 
LINCOLN



TAKE POSSESSION AROUND 6Y38 AT D181 ON 
THE DOWN MAIN



GIVE UP POSSESSION AROUND 6U13 AT D189 ON
THE DOWN MAIN

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101

LN101
LN600
LN720
LN888
LN889

EA1180
EA1320
EA1340
LN110

EA1320
LN115
SO400

147m55ch and 151m35ch

68m63ch and 68m17ch

4m40ch and 3m14ch

4m0ch and 2m1ch

1m20ch and 1m40ch

1m60ch and 2m68ch

0m0ch and 0m0ch

C20 Reballast ABC - High 
Output

LC Work S&T

Track Maintenance

S&T Maintenance

Structures Work (Track Off)

Point Heater Maintenance

S&T Maintenance

24/07/21

24/07/21

25/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6444743

W2021/7422723

W2021/7308066

W2021/7533626

W2021/8106772

W2021/7322117

W2021/7260381
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2335 Sat

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0745 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

All Lines

All Lines

Down and Up Hull

Single

All Lines

All Lines

Down and Up 
Slow
Up Harrogate

Down Harrogate

All Lines

All Lines

All Lines

All Lines

Colton Jn

Holgate Jn

Selby South Jn

Hambleton North Jn

Hambleton West Jn

Skelton Jn (York)

Skelton Jn (York)

East Cowton 
Crossovers

Selby South Jn

Strensall LC

Colton Jn

Balne LC (MCB)

Church Fenton 
North Jn

Gascoigne Wood

Hambleton East 
Jn

Hambleton South 
Jn

Holgate Jn

Poppleton

Skelton Jn (York)

Temple Hirst Jn

York

Temple Hirst Jn

P2021/3257561

P2021/3150821

LN600
LN618
LN720
LN838
LN854
LN880
LN898
LN904
LN906
LN910

LN600
LN720

166m40ch and 32m40ch

169m52ch and 182m20ch

178m40ch and 182m20ch

Commissioning Work

OHL Projects (PSU)

OHL Projects (PSU)

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

24/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8265019

W2021/7319724

W2021/7462526
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EAS_V4_4_2021

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0755 Sun

2155 Mon

2155 Mon

0001 Tue

0001 Tue

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

26/07/21

27/07/21

27/07/21

27/07/21

27/07/21

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0500 Mon

0001 Tue

0540 Tue

0540 Tue

0540 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Normanton/Mains

Holgate Loop

Down and Up Fast

Down and Up 
Scarboro

Platforms 1, 2, 3 
and 4
Platform 5

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Platform 3

Down and Up 
Leeds

Holgate Jn

York

Holgate Jn

Skelton Jn (York)

Strensall LC

York

Colton South Jn

Holgate Jn

Holgate Jn

Church Fenton

Holgate Jn

Church Fenton

Church Fenton 
South Jn

Colton North Jn

York

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Micklefield Jn

P2021/2833763

P2021/2833765

BETWEEN 0010 SUN TO 0755 SUN

NO ROUTE BETWEEN YORK AND LEEDS



BETWEEN 0755 SUN TO 0500 MON

TRAINS TO RETIME OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN

BETWEEN 2155 MON TO 0001 TUE

TRAINS TO RETIME OVER THE NORMANTON/MAIN
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN



BETWEEN 0001 TUE TO 0540 TUE

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND YORK



LNER TO DIVERT 1E30 VIA HLB AND 
CASTLEFORD



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN618
LN724
LN854
LN880

LN600
LN854

10m20ch and 5m60ch

188m12ch and 0m37ch

0m11ch and 0m30ch

184m0ch and 187m50ch

188m12ch and 0m37ch

8m75ch and 8m35ch

188m25ch and 1m5ch

188m12ch and 0m37ch

182m62ch and 182m79ch

187m0ch and 1m0ch

10m50ch and 1m5ch

15m5ch and 11m10ch

10m20ch and 187m78ch

10m20ch and 6m0ch

15m10ch and 10m0ch

Earthwork

Patrolling 

Vegetation Clearance (Non-
Flail)

Drainage Work

S&T Maintenance

Drainage Work

Eradication Of Wet Beds

Track Maintenance

In Connection With 
Engineering Work

Resignalling Work

Major Projects

S&T Work

Major Projects

Major Projects

S&T Points

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

26/07/21

26/07/21

27/07/21

27/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7574489

W2021/7111255

W2021/7332219

W2021/7627374

W2021/7111569

W2021/8151769

W2021/7421631

W2021/7111526

W2021/7427208

W2021/7536629

W2021/7106626

W2021/8421268

W2021/6982400

W2021/8100170

W2021/7177932

Week 17  - Continued

SUPERSEDED B
Y C

PPP



Page         634 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2155 Tue

2155 Tue

0001 Wed

0001 Wed

2155 Wed

2155 Wed

0001 Thu

0001 Thu

28/07/21

28/07/21

28/07/21

28/07/21

29/07/21

29/07/21

29/07/21

29/07/21

0001 Wed

0540 Wed

0540 Wed

0540 Wed

0001 Thu

0540 Thu

0540 Thu

0540 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Platform 3

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Platform 3

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Micklefield Jn

P2021/2833766

P2021/2833767

BETWEEN 2155 TUE TO 0001 WED

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



BETWEEN 0001 WED TO 0540 WED

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND YORK



LNER TO DIVERT 1E30 VIA HLB AND 
CASTLEFORD 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

BETWEEN 2155 WED TO 0001 THU

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



BETWEEN 0001 THU TO 0540 THU 

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND YORK 



LNER TO DIVERT 1E30 VIA HLB AND 
CASTLEFORD 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT



OTM IN USE; 6J34



EXTEND POSSESSION AROUND

6J34 AT CF727 ON PLATFORM 3



GIVE UP POSSESSION AROUND

6J34 CF720 ON PLATFORM 3

LN600
LN854
LN902

LN600
LN854
LN902

10m20ch and 6m0ch

10m20ch and 187m78ch

10m65ch and 10m50ch

15m10ch and 10m0ch

15m5ch and 11m10ch

10m20ch and 6m0ch

15m10ch and 10m0ch

15m10ch and 10m58ch

10m20ch and 187m78ch

15m5ch and 11m10ch

Major Projects

Major Projects

Technical Inspection

S&T Points

S&T Work

Major Projects

S&T Points

Ballast Regulating

Major Projects

S&T Work

27/07/21

27/07/21

28/07/21

28/07/21

28/07/21

28/07/21

29/07/21

29/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8100919

W2021/6982401

W2021/7865657

W2021/7177782

W2021/8359668

W2021/8100920

W2021/7177783

W2021/7663422

W2021/6982402

W2021/8359919

Week 17  - Continued

SUPERSEDED B
Y C

PPP



Page         635 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2155 Thu

2155 Thu

0001 Fri

0001 Fri

0030 Fri

0030 Fri

0030 Fri

30/07/21

30/07/21

30/07/21

30/07/21

30/07/21

30/07/21

30/07/21

0001 Fri

0540 Fri

0540 Fri

0540 Fri

0540 Fri

0540 Fri

0540 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Platform 3

Down and Up 
Leeds

Down and Up 
Slow

Down and Up 
Leeds

Platforms 6 & 7

Platform 9

Holgate Jn

Holgate Jn

Church Fenton

Holgate Jn

Skelton Jn (York)

York

York

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Micklefield Jn

Holgate Jn

York

P2021/2833768 BETWEEN 2155 THU TO 0001 FRI

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



BETWEEN 0001 FRI TO 0030 FRI

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND YORK



BETWEEN 0030 FRI AND 0540 FRI

TRAINS TO TRAVEL OVER NORMANTON/MAIN 
LINES BETWEEN CHURCH FENTON AND YORK 
AND DIVERT VIA YORK STATION



ACCESS TO SIEMENS DEPOT VIA PLATFORMS 3 
AND 5 (SHUNT VIA PLATFORMS 10 OR 11 AT 
NORTH END)



PLATFORMS 1,2,4,8 AND EXAM SIDINGS 
AVAILABLE FOR STABLING



LNER TO STABLE IN PLATFORM 5



LNER TO DIVERT 1E30 VIA HLB AND 
CASTLEFORD 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854
LN902 10m60ch and 11m20ch

13m40ch and 15m10ch

13m20ch and 10m20ch

15m10ch and 10m0ch

188m12ch and 0m5ch

15m5ch and 11m10ch

188m5ch and 0m23ch

15m10ch and 10m58ch

10m20ch and 187m78ch

Rail Lubricators

Rail Lubricators

Manual Correction

S&T Points

S&T Work

S&T Work

Station Work

Ballast Regulating

Major Projects

29/07/21

29/07/21

30/07/21

30/07/21

30/07/21

30/07/21

30/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7175455

W2021/7175571

W2021/7891420

W2021/7177784

W2021/7111965

W2021/8360019

W2021/8198022

W2021/7663470

W2021/6982403
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EAS_V4_4_2021

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Up Carlisle/Up 
Slow
Down 
Carlisle/Down 
Slow
All Lines

Single

All Lines

Down Gateshead 
Up

All Lines

All Lines

Down Pelaw 
Goods Loop
Up Pelaw Goods 
Loop
Single

All Lines

Down Pelaw 
Chord
Up Pelaw Chord

Down Sunderland

Up Sunderland

Down South 
Hylton
Up South Hylton

All Lines

All Lines

Newcastle South Jn

Newcastle South Jn

High Level Bridge Jn

Newcastle East Jn

King Edward Bridge 
East Jn

Park Lane Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Pelaw Jn

Shell Mex Depot 
Jarrow

Wardley

Pelaw South Jn

St. James Bridge Jn

Sunderland South 
Jn

Sunderland South 
Jn

Boldon East Jn

Blaydon

Durham

Greensfield Jn

Heworth

King Edward 
Bridge North Jn

King Edward 
Bridge South Jn

Low Fell Jn

Pelaw Jn

Pelaw Metro Jn

Ryhope Grange 
SB (RG)

South Hylton

South Hylton

Sunderland South
Jn

P2021/2672259

P2021/3151423

LN627
LN628
LN629
LN630
LN650
LN670

LN627
LN628

88m61ch and 99m56ch

92m45ch and 93m10ch

93m15ch and 94m10ch

89m54ch and 89m65ch

Commissioning Work

Earthwork

Commissioning Work

Litter / Graffiti Clearance

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6557591

W2021/7360087

W2021/7415172

W2021/7212820
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EAS_V4_4_2021

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0200 Sun

0200 Mon

0200 Tue

0200 Wed

0200 Thu

0200 Fri

0005 Sun

26/07/21

26/07/21

26/07/21

26/07/21

25/07/21

26/07/21

27/07/21

28/07/21

29/07/21

30/07/21

25/07/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0500 Mon

0500 Tue

0500 Wed

0500 Thu

0500 Fri

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Sunderland

Down Pelaw 
Goods Loop
Up Pelaw Goods 
Loop
Up Jarrow Goods 
Down
Single

Down and Up

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

All Lines

Park Lane Jn 
(Gateshead)

Pelaw Jn

Shell Mex Depot 
Jarrow

Pelaw Jn

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Kirk Sandall Jn

Pelaw Jn

Wardley

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Keadby Canal LC
(MCB)

P2021/2628464

P2021/3093001

P2021/3093282

P2021/3093283

P2021/3093284

P2021/3093285

P2021/3093286

P2021/3252044

TRAINS DIVERTED VIA THE DURHAM COAST



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND 
SUNDERLAND



GC ECS MOVES VIA DINSDALE AND DURHAM

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

LN627
LN670
LN676

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN752
LN758

98m0ch and 100m45ch

112m11ch and 111m67ch

112m6ch and 111m72ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

17m21ch and 14m0ch

8m57ch and 3m13ch

13m10ch and 11m3ch

C73 S&C - Abandonment

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

IBJ Work

Permanent Way Inspection

Survey Work

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

26/07/21

27/07/21

28/07/21

29/07/21

30/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6433199

W2021/7445097

W2021/7445223

W2021/7445185

W2021/7445186

W2021/7445187

W2021/7445227

W2021/7418639

W2021/8231171

W2021/8339520
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EAS_V4_4_2021

0025 Tue

2300 Tue

2300 Wed

2300 Thu

27/07/21

28/07/21

29/07/21

30/07/21

0500 Tue

0500 Wed

0500 Thu

0500 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Dronfield

Dronfield

Dronfield

Dronfield

Chesterfield North
Jn

Chesterfield North
Jn

Chesterfield North
Jn

Chesterfield North
Jn

P2021/2678038

P2021/2678082

P2021/2678083

P2021/2678084

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 3Q19 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804

LN3201
LN804

LN3201
LN804

LN3201
LN804

146m41ch and 148m60ch

146m41ch and 148m60ch

146m41ch and 148m60ch

146m41ch and 148m60ch

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

27/07/21

27/07/21

28/07/21

29/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611088

W2021/6611126

W2021/6611127

W2021/6611128
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0105 Mon

0105 Mon

2300 Sat

0025 Sun

0025 Sun

0025 Sun

26/07/21

26/07/21

25/07/21

25/07/21

25/07/21

25/07/21

0450 Mon

0450 Mon

0800 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up 
Cottingham

Down

Up

All Lines

Diggle Jn SB

Stalybridge Jn

Stubbs Walden 
North LC (CCTV)

West Parade North 
Jn

Hull Paragon

Beverley

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Haywood Jn

Anlaby Road Jn

Ferriby

Hull Paragon

P2021/3151801

P2021/3148142

P2021/2610724 ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION

LN860
NW5021
NW7021

LN888
LN889

LN898
LN914
LN920

6m0ch and 13m77ch

0m20ch and 2m8ch

66m53ch and 65m37ch

1m24ch and 0m0ch

0m25ch and 0m0ch

0m24ch and 0m0ch

4m60ch and 0m6ch

0m0ch and 1m0ch

Major Projects

In Connection With 
Engineering Work

LC Work S&T

Track Maintenance

Survey Work

Survey Work

Resignalling Work

URFDO Inspections

26/07/21

26/07/21

24/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8000079

W2021/8000082

W2021/7422720

W2021/6958148

W2021/7533976

W2021/8084221

W2021/7441905

W2021/8251668
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EAS_V4_4_2021

0010 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0100 Sun

0100 Sun

26/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

0550 Mon

0830 Sun

0100 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Crossley Sidings

All Lines

Single

Esholt Jn

Ilkley

Skipton South Jn

Bradford Forster 
Square

Shipley South Jn

Frizinghall

Skipton North Jn

Rylstone LC

Dockfield Jn

Apperley Jn

Armley Jn

Shipley East Jn

Shipley West Jn

Shipley East Jn

Armley Jn

Skipton Middle Jn

P2021/2814575 0010 SUN TO 0900 SUN AND 2345 SUN TO 0550 
MON

NO BOOKED SERVICES



0900 SUN TO 2345 SUN

NORTHERN TO OPERATE A RAIL REPLACEMENT 
ROAD SERVICE BETWEEN SHIPLEY AND ILKLEY

LN922
LN924
LN926
LN928
LN930
LN932

205m60ch and 207m31ch

211m30ch and 212m30ch

208m30ch and 210m22ch

0m5ch and 1m20ch

201m0ch and 201m20ch

203m0ch and 204m40ch

205m62ch and 206m42ch

2m40ch and 0m5ch

202m3ch and 205m25ch

222m68ch and 222m15ch

208m40ch and 208m75ch

206m20ch and 205m40ch

207m20ch and 208m15ch

201m60ch and 202m10ch

220m35ch and 221m20ch

Patrolling 

Patrolling 

Tunnel Work

Structures Examination

Patrolling 

Patrolling 

Structures Examination

C9 Resleeper Reballast - 
Trax

Patrolling 

Structures Examination

Patrolling 

Patrolling 

Drainage Work

Remove Rail Defects

Structures Examination

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7174390

W2021/7174381

W2021/8254219

W2021/8465369

W2021/7174260

W2021/7174262

W2021/7445191

W2021/6607596

W2021/7174363

W2021/8105721

W2021/7174267

W2021/7174473

W2021/8200472

W2021/8264228

W2021/8082577
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0010 Tue

0010 Tue

0010 Tue

0010 Wed

0010 Wed

0010 Wed

0010 Thu

0010 Thu

0010 Thu

01/08/21

01/08/21

01/08/21

01/08/21

03/08/21

03/08/21

03/08/21

04/08/21

04/08/21

04/08/21

05/08/21

05/08/21

05/08/21

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0520 Tue

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Thu

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Slow No.1/Up 
Slow
Up Slow No.2

A and B line

C Line/Up Fast

D Line/Down Fast

Up Fast

Down Fast

Up Slow

Up Fast

Down Fast

Up Slow

Up Fast

Down Fast

Up Slow

Holloway

Belle Isle Jn

Finsbury Park

Finsbury Park

Wood Green North 
Jn

New Barnet

Wood Green North 
Jn

Wood Green North 
Jn

New Barnet

Wood Green North 
Jn

Wood Green North 
Jn

New Barnet

Wood Green North 
Jn

Finsbury Park

Kings Cross

Kings Cross

New Barnet

Wood Green 
South Jn

New Barnet

New Barnet

Wood Green 
South Jn

New Barnet

New Barnet

Wood Green 
South Jn

New Barnet

P2021/2570022

P2021/3260261

P2021/3260203

P2021/3260161

GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS 

AND 2 SHORT PLATFORMS REQUIRED



LNER REQUIRE 4 LONG PLATFORMS



NO UP ROUTE AVAILABLE THROUGHOUT



DOWN TRAINS TO USE D LINE , No.1 SLOW OR 
No.2 

SLOW



NO ACCESS TO/EGRESS FROM PLATFORM 0 OR 
1 

THROUGHOUT

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

TRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

LN101

LN101

2m0ch and 0m70ch

0m0ch and 1m60ch

2m14ch and 0m70ch

2m14ch and 0m70ch

5m40ch and 7m40ch

5m40ch and 7m40ch

5m40ch and 7m40ch

S&T Work

Technical Inspection

Track Maintenance

Rail Testing and Lubrication

C1 Rerail - One Rail Only

C1 Rerail - One Rail Only

C1 Rerail - One Rail Only

01/08/21

01/08/21

01/08/21

01/08/21

03/08/21

03/08/21

03/08/21

04/08/21

04/08/21

04/08/21

05/08/21

05/08/21

05/08/21

18Week

W2021/7763072

W2021/8217418

W2021/6226755

W2021/7157013

W2021/7535819

W2021/7535820

W2021/7535821
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Network Rail
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EAS_V4_4_2021

0010 Fri

0010 Fri

0010 Fri

2300 Fri

2300 Fri

06/08/21

06/08/21

06/08/21

31/07/21

31/07/21

0520 Fri

0520 Fri

0520 Fri

0550 Sat

0550 Sat

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Up Fast

Down Fast

Up Slow

Up Slow

Up Fast

Wood Green North 
Jn

New Barnet

Wood Green North 
Jn

Sandy North Jn

Sandy North Jn

New Barnet

Wood Green 
South Jn

New Barnet

St. Neots South 
Jn

St. Neots South 
Jn

P2021/3260281

P2021/2705420

TRAINS TO TRAVEL OVER SLOW LINES

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN ST NEOTS SOUTH JN AND SANDY 
NORTH JN

LN101

LN101

5m40ch and 7m40ch

50m30ch and 47m35ch

C1 Rerail - One Rail Only

Follow Up Tamping

06/08/21

06/08/21

06/08/21

30/07/21

30/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7535724

W2021/6563564
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Network Rail
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EAS_V4_4_2021

0200 Sat

2125 Sat

2310 Sat

2310 Sat

2310 Sat

0630 Sun

2345 Sun

2345 Sun

2320 Sat

02/08/21

02/08/21

01/08/21

01/08/21

01/08/21

01/08/21

02/08/21

02/08/21

01/08/21

0445 Mon

0615 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Slow/Down 
Stamford
Up Stamford

Down Spalding

Up Spalding

North Down 
Departure
North Up Arrival

Down Slow

Up Slow

Down Fast

Up Fast

Virtual Quarry Line
2
Virtual Quarry Line
1
Down Slow

Down Fast

Up Slow

Up Fast

All Lines

Maxey LC CCTV

Folly Bank LC

New England North

Stoke

Stoke

New England North

Stoke

Stoke

Claypole LC CCTV

Peterborough 
North

Werrington Jn

Eastfield

Helpston Jn

Peterborough 
North

Eastfield

Helpston Jn

Peterborough 
North

Grantham North 
Jn

P2021/2779101

P2021/3325642

BETWEEN 0200 SAT AND 2310 SAT

AND BETWEEN 0845 SUN TO 2345 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST LINE 
BETWEEN PETERBOROUGH NORTH AND 
TALLINGTON JN

FREIGHT TO DIVERT VIA GRANTHAM AND 
NOTTINGHAM OR VIA THE MML



EMR TRAINS TO DIVERT VIA GRANTHAM AND 
NOTTINGHAM



XC SERVICES TO START/TERMINATE AT 
PETERBOROUGH PLATFORMS 6 OR 7 AND AT 
STAMFORD (ECS TO SHUNT VIA UFFINGTON)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
STAMFORD

LN101

LN101

95m60ch and 97m30ch

77m60ch and 78m25ch

17m27ch and 20m27ch

84m50ch and 84m75ch

85m0ch and 86m0ch

77m60ch and 82m0ch

79m34ch and 81m43ch

79m15ch and 82m0ch

79m0ch and 80m0ch

13m14ch and 16m40ch

13m14ch and 16m40ch

77m60ch and 78m20ch

83m20ch and 84m75ch

77m60ch and 78m25ch

77m60ch and 78m20ch

107m38ch and 114m21ch

Preparatory Work

Rail Testing and Lubrication

Follow-Up Work

Survey Work

S&T Renewal

Major Projects

In Connection With 
Engineering Work

Unload CWR

S&C Maintenance

Commissioning Work

Commissioning Work

Patrolling 

S&T Work

Welding and Grinding

Remove Rail Defects

Cable Work

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

01/08/21

01/08/21

01/08/21

31/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8336369

W2021/7446349

W2021/7257481

W2021/7583819

W2021/7596272

W2021/7174250

W2021/7257733

W2021/7105924

W2021/7157086

W2021/8444420

W2021/7180981

W2021/7157170

W2021/7793822

W2021/7459964

W2021/8079120

W2021/8438221
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Network Rail
LNE Route
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EAS_V4_4_2021

0010 Mon

2120 Sat

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

02/08/21

01/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

0501 Mon

0830 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Balderton LC CCTV

Tuxford GSP

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Grantham North 
Jn

Newark Crossing

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/3326041

P2021/2654621

P2021/2696555

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D75 GC 1D75 DUE AT RETFORD 2121



POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 1Y14 SUNDAY



TAKE POSSESSION AROUND 6X37 AT D122 ON 
THE UP MAIN



TAKE POSSESSION AROUND 6Y38 AT D109 ON 
THE DOWN MAIN



GIVE UP POSSESSION AROUND 6Y39 AT D98 ON 
THE UP MAIN



GIVE UP POSSESSION AROUND 6U13 AT D110 ON
UP PASSENGER LOOP

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

LN101

LN101

EA1180
EA1320
EA1325
EA1340
LN110

108m40ch and 115m60ch

126m19ch and 129m0ch

4m52ch and 2m1ch

4m52ch and 3m19ch

4m52ch and 3m0ch

3m0ch and 3m50ch

S&T Work

C20 Reballast ABC - High 
Output

S&T Points

Track Maintenance

Structures Examination

Structures Examination

02/08/21

31/07/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7567972

W2021/6457982

W2021/7884419

W2021/8481974

W2021/7017539

W2021/8471268
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0015 Mon

2335 Sat

02/08/21

02/08/21

02/08/21

02/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

02/08/21

01/08/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0450 Mon

0745 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up Reception 
Road

Down T&H

Up T&H

Down

Up

All Lines

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Junction Road Jn

Harringay Green 
Lanes

Harringay Jn

Upper Holloway

South Tottenham 
East Jn

Temple Hirst Jn

Colton Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Park Jn

Upper Holloway

Harringay Green 
Lanes

Barcroft LC

Balne LC (MCB)

P2021/2949048

P2021/3315921

P2021/3330801

P2021/3178041

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN GOSPEL OAK PLATFORM 3

EA1320
LN115
LN3201
SO400

EA1310
EA1370
LN165
LN3210

LN600
LN720
LN910

LN600
LN720

0m0ch and 0m0ch

0m5ch and 4m61ch

4m0ch and 4m35ch

162m60ch and 167m40ch

168m30ch and 169m25ch

170m0ch and 181m45ch

167m0ch and 170m0ch

167m0ch and 182m8ch

S&T Work

Structures Examination

S&T Points

OHL Work

Survey Work

OHL Projects (PSU)

S&C Unit Renewal 
(Maintenance Only)

OHL Projects (PSU)

02/08/21

02/08/21

02/08/21

02/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

02/08/21

31/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7281819

W2021/7453453

W2021/7594876

W2021/7509342

W2021/7916119

W2021/8001268

W2021/7504733

W2021/7384554

Week 18  - Continued

SUPERSEDED B
Y C

PPP



Page         646 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down and Up 
Leeds

Down and Up 
Normanton/Mains

Holgate Loop

Down and Up 
Main

Down and Up

Down and Up Fast

Platform 3

Platform 5

Down and Up 
Scarboro

Platform 1, 3 and 
4
Platform 5

Platforms 1, 2, 3, 
4 and 5

Church Fenton

Holgate Jn

York

Holgate Jn

York

Malton

Skelton Jn (York)

Strensall LC

York

Church Fenton

Church Fenton 
South Jn

Colton North Jn

Holgate Jn

York

P2021/2917048 NO ROUTE SOUTH OF YORK STATIONLN600
LN618
LN854
LN880

182m65ch and 184m65ch

184m0ch and 187m20ch

184m0ch and 187m40ch

188m25ch and 0m37ch

182m62ch and 182m79ch

188m25ch and 1m5ch

10m20ch and 5m60ch

184m40ch and 185m25ch

188m25ch and 0m37ch

188m25ch and 0m37ch

10m50ch and 187m50ch

183m18ch and 186m50ch

188m3ch and 0m10ch

OHL Projects (PSU)

OHL Work

Drainage Work

Patrolling 

In Connection With 
Engineering Work

Eradication Of Wet Beds

Earthwork

Structures Work

S&T Maintenance

Track Maintenance

Major Projects

Resignalling Work

Telecoms Maintenance

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7818318

W2021/8130919

W2021/7627375

W2021/7199792

W2021/7427209

W2021/7421645

W2021/7574490

W2021/8446021

W2021/7199545

W2021/7199546

W2021/7197229

W2021/7628276

W2021/7731123
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2340 Sun

2340 Sun

2340 Sun

02/08/21

02/08/21

02/08/21

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Sidings 
Possession

Single

All Lines

Drem Sidings

North Berwick

Drem Jn

North Berwick

Drem Jn

Regional 
Boundary (SC147
54m 1100yds)
Drem Jn

P2021/3269302 POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 6A65/6H51 EX OXWELLMAINS 0555.

LN600
SC147
SC149 47m1300yds and 

43m1200yds

26m0yds and 23m0yds

24m1200yds and 
24m700yds

37m1520yds and 
33m880yds

18m1109yds and 
17m726yds

28m450yds and 17m500yds

54m1100yds and 
46m1750yds

46m1000yds and 
28m1630yds

18m600yds and 22m550yds

Station Construction

Track Maintenance

S&T Work

Other E&P Work

OHL Work (Resilience)

URFDO Inspections

URFDO Inspections

URFDO Inspections

OHL Work (Resilience)

01/08/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7872819

W2021/8365568

W2021/8863918

W2021/8367470

W2021/8367918

W2021/7207373

W2021/7207032

W2021/7207239

W2021/8368018
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Network Rail
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EAS_V4_4_2021

0020 Sun

0020 Sun

0200 Sun

0200 Mon

0200 Tue

0200 Thu

0200 Fri

01/08/21

01/08/21

01/08/21

02/08/21

03/08/21

05/08/21

06/08/21

0625 Sun

0625 Sun

0830 Sun

0500 Mon

0500 Tue

0500 Thu

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Pelaw Jn

Sunderland South 
Jn

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Ryhope Grange 
Jn

South Hylton

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

P2021/3178601

P2021/3143201

P2021/3143181

P2021/3119164

P2021/3119166

P2021/3119167

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

LN627
LN628

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

94m0ch and 97m0ch

92m45ch and 93m27ch

87m60ch and 89m0ch

0m0ch and 3m20ch

89m0ch and 94m70ch

89m55ch and 90m50ch

88m64ch and 93m5ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

Scrap Removal

Earthwork

OTM Miller

S&T Maintenance

S&T Maintenance

IBJ Work

Drainage Inspection

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

01/08/21

01/08/21

01/08/21

02/08/21

03/08/21

05/08/21

06/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8339529

W2021/7360088

W2021/8301972

W2021/8340620

W2021/8337468

W2021/7809371

W2021/7478412

W2021/7445332

W2021/7445241

W2021/7445375

W2021/7445377

W2021/7445378
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Network Rail
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EAS_V4_4_2021

1900 Sat

1900 Sat

1900 Sat

1900 Sat

1900 Sat

2200 Sat

2200 Sat

2200 Sat

2335 Sat

0820 Sun

1100 Sun

0001 Tue

0001 Tue

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

01/08/21

31/07/21

01/08/21

01/08/21

01/08/21

02/08/21

03/08/21

03/08/21

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

1100 Sun

2335 Sat

1100 Sun

0820 Sun

1100 Sun

0500 Mon

0540 Tue

0540 Tue (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up South 
Yorkshire Down

Low Ellers Curve

St. Catherine's 
Curve

Single

St. Catherine`s 
Loop

All Lines

All Lines

Down Reception

All Lines

All Lines

Down and Up 
Normanton

Down and Up

All Lines

Kirk Sandall Jn

Potteric Carr Jn

Decoy South Jn

Rossington IPort 
Sidings

St. Catherine`s Jn

Milford Jn (North 
Yorks)

Sherburn Jn

Sherburn Jn

Church Fenton 
South Jn

Sherburn Jn

Milford Jn (North 
Yorks)

Church Fenton 
South Jn

Micklefield Jn

Firbeck Jn

Low Ellers Curve 
Jn

St. Catherine`s Jn

Brotherton Tunnel

Castleford

Milford Jn (North 
Yorks)

Castleford

Castleford

Castleford

Micklefield Jn

Neville Hill West 
Jn

P2021/3342001

P2021/2903915

P2021/2755969

BETWEEN 2200 SAT TO 2335 SAT AND BETWEEN 
0820 SUN TO 1100 SUN

NO ROUTE AVAILABLE ON THE NORMATON LINES
BETWEEN CASTLEFORD AND SHERBURN JN 

TRAINS DIVERTED VIA LEEDS/MICKLEFIELD JN 
OR VIA THE ECML

ACCESS/EGRESS AVIALABLE TO/FROM MILFORD 
WEST SIDINGS FROM THE GASCOIGNE WOOD JN 
DIRECTION ONLY



BETWEEN 1100 SUN TO 0500 MON

NO ROUTE AVAILABLE ON THE NORMATON LINES
BETWEEN CASTLEFORD AND MILFORD JN

TRAINS DIVERTED VIA LEEDS/MICKLEFIELD JN 
OR VIA MILFORD JN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



TPE SERVICES TO DIVERT VIA CASTLEFORD



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

LN758
LN760
LN762
LN764

LN804
LN854
LN878

LN854
LN898
LN902

15m55ch and 16m51ch

14m0ch and 15m60ch

15m17ch and 15m60ch

19m8ch and 14m17ch

15m0ch and 13m75ch

15m62ch and 11m40ch

18m30ch and 10m50ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

C16 Rerail Resleeper 
(Concrete)

Follow-Up Work

Major Projects

Major Projects

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

01/08/21

01/08/21

03/08/21

03/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8390568

W2021/8390320

W2021/8390322

W2021/7098528

W2021/6443373

W2021/6740104

W2021/6740049
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EAS_V4_4_2021

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Fri

0001 Fri

04/08/21

04/08/21

05/08/21

05/08/21

06/08/21

06/08/21

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

All Lines

Down and Up

All Lines

Down and Up

All Lines

Church Fenton 
South Jn

Micklefield Jn

Church Fenton 
South Jn

Micklefield Jn

Church Fenton 
South Jn

Micklefield Jn

Micklefield Jn

Neville Hill West 
Jn

Micklefield Jn

Neville Hill West 
Jn

Micklefield Jn

Neville Hill West 
Jn

P2021/2755970

P2021/2755971

P2021/2755972

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



TPE SERVICES TO DIVERT VIA CASTLEFORD



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



TPE SERVICES TO DIVERT VIA CASTLEFORD



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



TPE SERVICES TO DIVERT VIA CASTLEFORD



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 11m40ch

18m30ch and 10m50ch

15m62ch and 11m40ch

18m30ch and 10m50ch

15m62ch and 11m40ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

04/08/21

04/08/21

05/08/21

05/08/21

06/08/21

06/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6740050

W2021/6740105

W2021/6740051

W2021/6740106

W2021/6740052

W2021/6740107
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EAS_V4_4_2021

0040 Sat

0040 Sat

0040 Sat

0001 Sun

0001 Sun

31/07/21

31/07/21

31/07/21

02/08/21

02/08/21

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down

Up

Single

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Penistone

Horbury Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

Barnsley Station 
Jn

Meadowhall

P2021/3035025

P2021/2683725

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

0835 SUN TO 2340 SUN

NORTHERN SERVICES TO START/TERMINATE AT 
PENISTONE AND WAKEFIELD KIRKGATE WITH 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



TAKE POSSESSION AROUND TRAIN 6Y30 
STANDING AT SIGNAL BY1031 ON THE DOWN 
MAIN LINE



TAKE POSSESSION AROUND TRAIN 6Y31 
STANDING AT SIGNAL BY1029 ON THE DOWN 
MAIN LINE



TAKE POSSESSION AROUND TRAIN 6C80 
STANDING AT SIGNAL BY1021 ON THE DOWN 
MAIN LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6C81 STANDING AT SIGNAL S202 ON THE UP 
BARNSLEY LINE

LN860

LN862
LN868

36m25ch and 38m30ch

32m20ch and 42m2ch

33m70ch and 42m2ch

45m74ch and 45m63ch

6m43ch and 5m47ch

171m40ch and 51m40ch

161m70ch and 162m25ch

162m0ch and 52m45ch

169m0ch and 169m35ch

165m40ch and 167m60ch

2m20ch and 3m20ch

Rail Depth Inspections

Survey Work

Patrolling 

Structures Examination

In Connection With 
Engineering Work

C16 Rerail Resleeper 
(Concrete)

Preparatory Work

Permanent Way Inspection

Changing Sleepers & 
Timbers

S&T Maintenance

Rail Depth Inspections

31/07/21

31/07/21

31/07/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7964568

W2021/8030519

W2021/7507085

W2021/7510638

W2021/7174152

W2021/6601821

W2021/6660503

W2021/7224427

W2021/7212114

W2021/7870918

W2021/7871274
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EAS_V4_4_2021

0010 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0100 Sun

0100 Sun

02/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

0550 Mon

0830 Sun

0100 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

Esholt Jn

Ilkley

Skipton South Jn

Bradford Forster 
Square

Shipley South Jn

Skipton North Jn

RT Limit

Dockfield Jn

Apperley Jn

Armley Jn

Shipley East Jn

Shipley West Jn

Armley Jn

Skipton Middle Jn

P2021/2814576 0010 SUN TO 0900 SUN AND 2345 SUN TO 0550 
MON

NO BOOKED SERVICES



0900 SUN TO 2345 SUN

NORTHERN TO OPERATE A RAIL REPLACEMENT 
ROAD SERVICE BETWEEN SHIPLEY AND ILKLEY

LN922
LN924
LN926
LN928
LN930
LN932

205m60ch and 207m31ch

0m0ch and 3m41ch

211m30ch and 212m30ch

201m0ch and 201m20ch

203m0ch and 204m40ch

196m60ch and 198m20ch

202m3ch and 205m25ch

206m20ch and 205m40ch

221m10ch and 5m20ch

208m40ch and 208m75ch

2m40ch and 0m10ch

205m36ch and 206m40ch

207m20ch and 208m15ch

203m0ch and 204m40ch

215m40ch and 217m0ch

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

S&T Work

Patrolling 

Patrolling 

Tunnel Work

Patrolling 

C9 Resleeper Reballast - 
Trax

S&T Work

Drainage Work

Manual Correction

LC Work S&T

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7174391

W2021/7174376

W2021/7174382

W2021/7174261

W2021/7174263

W2021/7174360

W2021/7174364

W2021/7174474

W2021/8428174

W2021/7174468

W2021/6609085

W2021/7240014

W2021/8200473

W2021/7995420

W2021/7994518
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2345 Mon

2345 Mon

2345 Tue

2345 Tue

10/08/21

10/08/21

11/08/21

11/08/21

0520 Tue

0520 Tue

0520 Wed

0520 Wed

Possession

Possession

Possession

Possession

E&F Line

Platform 10

Platforms 7,8 & 9

E&F Line

Platform 10

Platforms 7,8 & 9

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

P2021/2925607

P2021/2925589

TRAINS TO TRAVEL OVER THE A, B, C OR D LINES
AND REPLATFORM AS NECESSARY

TRAINS TO TRAVEL OVER THE A, B, C OR D LINES
AND REPLATFORM AS NECESSARY

LN101

LN101

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

Rail Testing and Lubrication

Major Projects

S&T Work

Patrolling 

Track Maintenance

Technical Inspection

Technical Inspection

Rail Testing and Lubrication

Track Maintenance

S&T Work

Patrolling 

Major Projects

09/08/21

09/08/21

10/08/21

10/08/21

19Week

W2021/7220127

W2021/7972018

W2021/7220086

W2021/7916423

W2021/7220062

W2021/7220173

W2021/7220174

W2021/7220089

W2021/7220015

W2021/7220222

W2021/7916424

W2021/7972176
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Network Rail
LNE Route
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EAS_V4_4_2021

2345 Wed

2345 Wed

2345 Thu

2345 Thu

12/08/21

12/08/21

13/08/21

13/08/21

0520 Thu

0520 Thu

0520 Fri

0520 Fri

Possession

Possession

Possession

Possession

E&F Line

Platform 10

Platforms 7,8 & 9

E&F Line

Platform 10

Platforms 7,8 & 9

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

P2021/2925641

P2021/2925642

TRAINS TO TRAVEL OVER THE A, B, C OR D LINES
AND REPLATFORM AS NECESSARY

TRAINS TO TRAVEL OVER THE A, B, C OR D LINES
AND REPLATFORM AS NECESSARY

LN101

LN101

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m22ch

0m0ch and 0m50ch

Technical Inspection

Track Maintenance

S&T Work

Patrolling 

Rail Testing and Lubrication

Patrolling 

Major Projects

S&T Work

Technical Inspection

Rail Testing and Lubrication

Litter / Graffiti Clearance

Track Maintenance

11/08/21

11/08/21

12/08/21

12/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7220221

W2021/7220016

W2021/7220087

W2021/7916668

W2021/7220179

W2021/7916425

W2021/7972270

W2021/7220178

W2021/7220084

W2021/7220090

W2021/7399769

W2021/7220172
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Network Rail
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EAS_V4_4_2021

0105 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sun

0150 Sun

0150 Sun

0750 Sun

09/08/21

09/08/21

09/08/21

08/08/21

08/08/21

08/08/21

08/08/21

09/08/21

0515 Mon

0400 Mon

0400 Mon

0150 Sun

0735 Sun

0735 Sun

0750 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Moorgate

Up Moorgate

Up & Down 
Canonbury/Down 
Canonbury
Up Canonbury

Down Goods

Up Slow No.2

Down Fast

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1
Down Goods

Finsbury Park Jn

Finsbury Park

Finsbury Park

Finsbury Park

Finsbury Park

Harringay

Finsbury Park

Moorgate

Canonbury West 
Jn

Highbury Vale Jn

Holloway

Holloway

Holloway

P2021/2923021 BETWEEN 0105 SAT TO 0150 SUN AND 0735 SUN 
TO 0515 MON 

MOORGATE SERVICES TO DIVERT TO KINGS 
CROSS



BETWEEN 0150 SUN TO 0735 

NO ROUTE FOR DOWN TRAINS FROM KINGS 
CROSS

GTR INNER SERVICES TO START AT HORNSEY

GTR OUTER SERVICES TO START AT ALEXANDRA
PALACE

GTR ECS MOVES VIA HORNSEY FLYOVER

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS

GTR 2K05 WILL NOT RUN

GTR 2J06 2K08 2J09 TO TERMINATE AT 
ALEXANDRA PALACE

NO EGRESS FROM DOWN CANAL TUNNEL, 
NORTH LONDON INCLINE, DOWN MOORGATE OR 
DOWN CANONBURY LINES



BETWEEN 0735 SUN TO 0750 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE

NO EGRESS FROM DOWN CANAL TUNNEL, 
NORTH LONDON INCLINE, DOWN MOORGATE OR 
DOWN CANONBURY LINES

LN101
LN105
LN110 1m55ch and 3m0ch

0m0ch and 3m30ch

0m0ch and 3m25ch

0m0ch and 3m10ch

1m55ch and 3m0ch

0m0ch and 3m10ch

2m40ch and 3m50ch

2m49ch and 3m23ch

0m0ch and 3m10ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m37ch

1m55ch and 3m0ch

0m0ch and 3m10ch

0m0ch and 3m5ch

2m60ch and 3m37ch

Rail Testing and Lubrication

Track Maintenance

Tunnel Work

Technical Inspection

S&C Maintenance

P & D Maintenance

Ground 
Investigation/Automatic 
Ballast Sampling

Vegetation Clearance

Patrolling 

Tunnel Work

Tunnel Work

Major Projects

S&T Work

S&T Work

Changing Sleepers & 
Timbers

Preparatory Work

07/08/21

07/08/21

07/08/21

07/08/21

08/08/21

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7172572

W2021/7964868

W2021/7140553

W2021/7165548

W2021/6226777

W2021/7172412

W2021/8129419

W2021/8558720

W2021/7139432

W2021/7140552

W2021/7140554

W2021/7170721

W2021/7814969

W2021/7139408

W2021/7940119

W2021/7967970
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P2021/2923021

1m20ch and 2m5ch
Survey Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8269268
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2125 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0630 Sun

0800 Sun

0800 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

09/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

09/08/21

09/08/21

09/08/21

09/08/21

0615 Mon

0900 Sun

0900 Sun

0900 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Spalding

Up Spalding

North Down 
Departure
North Up Arrival

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Up Fast

Down Fast

Up Slow

Up Slow

Up Slow

Virtual Quarry Line
2
Virtual Quarry Line
1
Up Stamford

Down Fast

Up Fast

Down Slow

Down 
Slow/Stamford
Up Stamford

Up Fast

Down Fast

Up Slow

Folly Bank LC

New England North

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

New England North

Helpston Jn

Tallington 
Crossovers

Stoke

Helpston Jn

Highdyke

Stoke

Werrington Jn

Eastfield

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Eastfield

Peterborough 
North

Helpston Jn

Peterborough 
North

P2021/2620308 ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



BETWEEN 0001-0445 MON P78 IS BLOCKED TO 
TRAIN MOVEMENTS

LN101
LN170

77m60ch and 81m25ch

78m26ch and 100m0ch

88m40ch and 91m20ch

85m0ch and 86m0ch

79m15ch and 82m0ch

17m27ch and 20m27ch

77m60ch and 78m20ch

76m40ch and 76m60ch

76m40ch and 83m40ch

22m3ch and 21m67ch

77m60ch and 78m20ch

79m34ch and 81m43ch

Major Projects

Weld Inspections

S&T Work

S&T Renewal

Preparatory Work

Follow-Up Work

Patrolling 

Welding and Grinding

Drainage Inspection

Welding and Grinding

Technical Inspection

In Connection With 
Engineering Work

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

09/08/21

09/08/21

09/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7174251

W2021/7172770

W2021/7446741

W2021/7596468

W2021/7106069

W2021/7226546

W2021/7172540

W2021/7178196

W2021/7377497

W2021/7916122

W2021/7178344

W2021/7226725

Week 19  - Continued

SUPERSEDED B
Y C

PPP



Page         658 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Mon

2345 Sat

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0215 Sun

0215 Sun

09/08/21

08/08/21

09/08/21

09/08/21

09/08/21

09/08/21

08/08/21

08/08/21

0510 Mon

0825 Sun

0520 Mon

0520 Mon

0520 Mon

0520 Mon

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

All Lines

Down and Up 
Main

Up Goods No.1

Transfer Line

Up Goods No.2

Up Goods No.3

Low Ellers Curve

Up East 
Slow/Down 
Loco/Up East 
Slow
Up Sidings 1 to 4

Doncaster Railport
FLHH Sidings

Down Slow

Down

Balderton LC CCTV

Loversall Carr Jn

Potteric Carr Jn

Potteric Carr Jn

Black Carr Jn

Potteric Carr Jn

Cambridge

Cambridge

Grantham North 
Jn

Bawtry 
Crossovers GSP

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

Carr

Cambridge

Shepreth Branch 
Jn

P2021/3265741

P2021/3339781

P2021/2610867

P2021/3291042

TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP EAST SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

LN101

LN101

LN101
LN600
LN720
LN764

EA1161
LN125

118m79ch and 120m58ch

108m40ch and 115m60ch

148m0ch and 151m35ch

154m10ch and 153m65ch

54m45ch and 54m60ch

OHL Work (Maintenance)

S&T Work

OHL Projects (PSU)

P & D Maintenance

Hand Rail Grinding

09/08/21

07/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8372223

W2021/7568328

W2021/8540171

W2021/7523507

W2021/7402378
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2859881

P2021/2696041

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8 ROTR



NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



GOSPEL OAK PLATFORM 3 TO BE KEPT CLEAR



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m14ch and 1m35ch

11m10ch and 11m60ch

7m22ch and 11m50ch

1m14ch and 1m35ch

0m0ch and 6m63ch

0m0ch and 0m50ch

5m60ch and 11m60ch

0m5ch and 0m40ch

1m9ch and 1m40ch

0m35ch and 5m35ch

URFDO Inspections

Structures Work

Structures Examination

Track Maintenance

OHL Work

Survey Work

Track Maintenance

URFDO Inspections

Track Maintenance

Track Maintenance

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8601371

W2021/8625668

W2021/7453712

W2021/7286419

W2021/7446870

W2021/7033870

W2021/7209618

W2021/8601321

W2021/7286376

W2021/7209533
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2335 Sat

2330 Sat

2330 Sat

2155 Mon

08/08/21

08/08/21

08/08/21

10/08/21

0745 Sun

0800 Sun

0800 Sun

0555 Tue

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Colton Jn

Holgate Jn

Holgate Jn

Colton North Jn

Balne LC (MCB)

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

P2021/3205722

P2021/2917061

P2021/2836401

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600

LN600
LN618
LN854

LN600
LN854

168m30ch and 169m25ch

176m0ch and 179m68ch

169m57ch and 182m7ch

167m0ch and 170m0ch

169m16ch and 169m25ch

10m20ch and 5m60ch

182m60ch and 184m11ch

183m0ch and 187m40ch

182m75ch and 187m55ch

10m50ch and 187m50ch

6m60ch and 5m65ch

10m20ch and 183m5ch

10m20ch and 6m0ch

6m60ch and 5m65ch

Survey Work

OHL Projects (PSU)

OHL Projects (PSU)

S&C Unit Renewal 
(Maintenance Only)

In Connection With 
Engineering Work

Earthwork

S&T Points

Earthwork

Cable Work

Major Projects

Earthwork

Major Projects

Earthwork

Earthwork

07/08/21

07/08/21

07/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7916523

W2021/7463251

W2021/7993645

W2021/7504769

W2021/7916618

W2021/7574619

W2021/7421947

W2021/8537222

W2021/8560469

W2021/7177737

W2021/8106671

W2021/6982353

W2021/8533821

W2021/8104368

Week 19  - Continued

SUPERSEDED B
Y C

PPP



Page         661 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

0015 Mon

11/08/21

11/08/21

12/08/21

12/08/21

13/08/21

13/08/21

09/08/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0515 Mon

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down Normanton

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

All Lines

Colton North Jn

Colton North Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Ferryhill South Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Longlands Jn

P2021/2836421

P2021/2833843

P2021/2833845

P2021/2610559

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES 

BETWEEN CHURCH FENTON NORTH JN AND 
COLTON 

NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 

OVERNIGHT

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES CHURCH FENTON NORTH JN AND 
HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



FREIGHT DIVERTED VIA DURHAM COAST

LN600
LN854

LN600
LN854

LN600
LN854

LN600

10m20ch and 183m5ch

10m20ch and 183m5ch

10m20ch and 187m78ch

183m0ch and 187m40ch

6m60ch and 5m65ch

10m20ch and 6m0ch

10m20ch and 187m78ch

6m60ch and 5m65ch

183m0ch and 187m40ch

30m0ch and 55m0ch

Major Projects

Unload CWR

Major Projects

Earthwork

Earthwork

Earthwork

Major Projects

Earthwork

Earthwork

Track Maintenance

10/08/21

10/08/21

11/08/21

11/08/21

12/08/21

12/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982354

W2021/7165518

W2021/6982355

W2021/8536831

W2021/8104422

W2021/8533984

W2021/6982356

W2021/8104518

W2021/8537119

W2021/6958773
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0020 Sun

2315 Sun

2355 Sun

0020 Mon

08/08/21

08/08/21

09/08/21

09/08/21

0720 Sun

2355 Sun

0020 Mon

0515 Mon

Possession

Possession

Possession

Possession

All Lines

Up Main

All Lines

All Lines

Ferryhill South Jn

Durham

Durham

Low Fell Jn

East Cowton 
Crossovers

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/3205181

P2021/2620958 TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FREIGHT DIVERTED VIA DURHAM COAST 



LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00

LN600

LN600

42m45ch and 46m60ch

42m60ch and 55m3ch

43m68ch and 50m0ch

38m35ch and 41m5ch

42m60ch and 44m60ch

42m60ch and 44m60ch

72m75ch and 73m50ch

56m0ch and 77m0ch

56m11ch and 56m76ch

56m0ch and 77m0ch

OHL Renewals Work

OHL Projects (PSU)

S&T Points

C15 Drainage Only

Track Maintenance

Track Maintenance

S&C Tamping

Track Maintenance

Point Heater Maintenance

S&T Maintenance

08/08/21

08/08/21

08/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7361889

W2021/8116520

W2021/7718571

W2021/7185720

W2021/7669468

W2021/7318716

W2021/7368673

W2021/7175635

W2021/7171359

W2021/7175636
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0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Slow

Tyne South 
Arrival/Departure

Down 
Carlisle/Down 
Slow
Up Carlisle/Up 
Slow
All Lines

All Lines

Down Main

Up Main

Down Sunderland

Up Sunderland

Down West Curve 
Up

East Curve

Down Greensfield 
West Up
Down Greensfield 
East Up
Down Gateshead 
Up
Down/Up Single

Royal Mail 
Terminal Loop
All Lines

All Lines

Tyne North 
Arrival/Departure

Up Staging 
Sidings

Low Fell Jn

Tyne Yard

Newcastle South Jn

Heighington LC

Eaglescliffe South 
Jn

Newcastle South Jn

Newcastle East Jn

Greensfield Jn

King Edward Bridge 
North Jn

Park Lane Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Chester-Le-Street

Ferryhill South Jn

Low Fell Jn

Tyne Yard

Birtley Jn

Blaydon

Darlington North 
Jn

Darlington South 
Jn

Durham

Heworth

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Northallerton

Norton-on-Tees 
South

Tyne Yard

P2021/2672261 LN600
LN620
LN627
LN674
LN676
LN682
LN684

70m49ch and 79m75ch
Commissioning Work

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6559857
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2315 Mon

2315 Mon

2315 Mon

0300 Tue

0300 Tue

0300 Tue

2315 Tue

2315 Tue

2315 Tue

0300 Wed

0300 Wed

0300 Wed

10/08/21

10/08/21

10/08/21

10/08/21

10/08/21

10/08/21

11/08/21

11/08/21

11/08/21

11/08/21

11/08/21

11/08/21

0300 Tue

0300 Tue

0300 Tue

0555 Tue

0555 Tue

0555 Tue

0300 Wed

0300 Wed

0300 Wed

0555 Wed

0555 Wed

0555 Wed

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

P2021/3312222

P2021/3312462

BETWEEN 2315 MON AND 0300 TUE 

DOWN TRAINS TO RUN OVER THE UP MAIN 
UNDER SIMBID WORKING 



BETWEEN 0300 TUE AND 0555 TUE 

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

BETWEEN 2315 TUE AND 0300 WED

DOWN TRAINS TO RUN OVER THE UP MAIN 
UNDER SIMBID WORKING 



BETWEEN 0300 WED AND 0555 WED 

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

LN600

LN600

16m20ch and 20m52ch

16m20ch and 20m52ch

Tamping

Tamping

09/08/21

09/08/21

09/08/21

10/08/21

10/08/21

10/08/21

10/08/21

10/08/21

10/08/21

11/08/21

11/08/21

11/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8451168

W2021/8451169
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2315 Wed

2315 Wed

2315 Wed

0300 Thu

0300 Thu

0300 Thu

2315 Thu

2315 Thu

2315 Thu

0300 Fri

0300 Fri

0300 Fri

0020 Sun

0020 Sun

0110 Sun

0015 Tue

12/08/21

12/08/21

12/08/21

12/08/21

12/08/21

12/08/21

13/08/21

13/08/21

13/08/21

13/08/21

13/08/21

13/08/21

08/08/21

08/08/21

08/08/21

10/08/21

0300 Thu

0300 Thu

0300 Thu

0555 Thu

0555 Thu

0555 Thu

0300 Fri

0300 Fri

0300 Fri

0555 Fri

0555 Fri

0555 Fri

0620 Sun

0620 Sun

0730 Sun

0530 Tue (5 hrs)

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Possession - 
Pass Booked 
Services
Possession - 
Pass Booked 
Services
Possession

Possession

Possession - 
Pass Booked 
Services

Possession

Possession

Possession

Possession

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

Down Main/Loop

Up Main/Loop

Single

Up Main/Loop

Single

Down Main/Down 
Slow

All Lines

All Lines

Down and Up 
Sunderland

Single

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Butterwell Jn

Plessey Crossovers

Morpeth Jn

Plessey Crossovers

Morpeth Jn

Butterwell Jn

Sunderland South 
Jn

St. Peters Station

Park Lane Jn 
(Gateshead)

Shell Mex Depot 
Jarrow

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

Plessey 
Crossovers

Butterwell Jn

Hepscott Jn

Butterwell Jn

Hepscott Jn

Plessey 
Crossovers

South Hylton

Sunderland South
Jn

Pelaw Jn

Pelaw Jn

P2021/3312581

P2021/3312641

P2021/3206121

P2021/3310021

P2021/3310061

BETWEEN 2315 WED AND 0300 THU 

DOWN TRAINS TO RUN OVER THE UP MAIN 
UNDER SIMBID WORKING 



BETWEEN 0300 THU AND 0555 THU 

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

BETWEEN 2315 THU AND 0300 FRI

DOWN TRAINS TO RUN OVER THE UP MAIN 
UNDER SIMBID WORKING 



BETWEEN 0300 FRI AND 0555 FRI 

UP TRAINS TO RUN OVER THE DOWN MAIN 
UNDER SIMBID WORKING

LN600

LN600

LN627
LN628

LN627
LN676

LN670

16m20ch and 20m52ch

16m20ch and 20m52ch

88m64ch and 89m65ch

89m54ch and 89m65ch

98m70ch and 99m10ch

3m0ch and 3m15ch

Tamping

Unload Ballast/Tamping

Tunnel Work

Litter / Graffiti Clearance

Station Construction

Structures Work

11/08/21

11/08/21

11/08/21

12/08/21

12/08/21

12/08/21

12/08/21

12/08/21

12/08/21

13/08/21

13/08/21

13/08/21

08/08/21

08/08/21

08/08/21

10/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8451170

W2021/8451171

W2021/8538226

W2021/7212821

W2021/8341170

W2021/8248269
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0015 Wed

0200 Sun

0200 Mon

0200 Tue

0200 Wed

0200 Thu

0200 Fri

1900 Sat

1900 Sat

1900 Sat

1900 Sat

1900 Sat

11/08/21

08/08/21

09/08/21

10/08/21

11/08/21

12/08/21

13/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

0530 Wed (5 hrs)

0900 Sun

0500 Mon

0500 Tue

0500 Wed

0500 Thu

0500 Fri

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Up South 
Yorkshire Down

Low Ellers Curve

St. Catherine's 
Curve

Single

St. Catherine`s 
Loop

Shell Mex Depot 
Jarrow

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Kirk Sandall Jn

Potteric Carr Jn

Decoy South Jn

Rossington IPort 
Sidings

St. Catherine`s Jn

Pelaw Jn

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Firbeck Jn

Low Ellers Curve 
Jn

St. Catherine`s Jn

P2021/3310101

P2021/3163641

P2021/3166082

P2021/3166121

P2021/3166122

P2021/3166123

P2021/3166124

P2021/3299801

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

LN670

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN758
LN762
LN764

3m0ch and 3m15ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

14m0ch and 15m60ch

15m55ch and 16m51ch

15m17ch and 15m60ch

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

11/08/21

08/08/21

09/08/21

10/08/21

11/08/21

12/08/21

13/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8248173

W2021/7445468

W2021/7445519

W2021/7445451

W2021/7445408

W2021/7445452

W2021/7445410

W2021/8373118

W2021/8373468

W2021/8373418
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EAS_V4_4_2021

2155 Mon

2155 Mon

2215 Mon

2155 Tue

2155 Tue

2215 Tue

09/08/21

10/08/21

10/08/21

10/08/21

11/08/21

11/08/21

2215 Mon

0555 Tue

0555 Tue

2215 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2021/2678140

P2021/2678226

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S44 ON UP MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDINFG AT SIGNAL S44 ON UP MAIN LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 151m45ch

146m20ch and 154m49ch

151m50ch and 154m49ch

153m73ch and 154m11ch

153m73ch and 154m11ch

153m71ch and 154m11ch

146m41ch and 151m45ch

146m20ch and 154m49ch

153m73ch and 154m11ch

151m50ch and 154m49ch

C20 Reballast ABC - High 
Output

URFDO Inspections

Major Projects

In Connection With 
Engineering Work

URFDO Inspections

URFDO Inspections

C20 Reballast ABC - High 
Output

URFDO Inspections

In Connection With 
Engineering Work

Major Projects

09/08/21

09/08/21

09/08/21

10/08/21

10/08/21

10/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611157

W2021/8510720

W2021/8664218

W2021/8674668

W2021/8511119

W2021/8511368

W2021/6611175

W2021/8510575

W2021/8674768

W2021/8664669
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EAS_V4_4_2021

2155 Wed

2155 Wed

2215 Wed

2155 Thu

2155 Thu

2215 Thu

11/08/21

12/08/21

12/08/21

12/08/21

13/08/21

13/08/21

2215 Wed

0555 Thu

0555 Thu

2215 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Up Main

Down Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2021/2678227

P2021/2678228

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6U43 
STANDING AT SIGNAL S44 ON UP MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



POSSESSION TO BE TAKEN AROUND TRAIN 6U43 
STANDING AT SIGNAL S44 ON UP MAIN LINE

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 151m45ch

146m20ch and 154m49ch

153m73ch and 154m11ch

152m13ch and 154m49ch

152m13ch and 154m49ch

153m73ch and 154m11ch

153m73ch and 154m11ch

153m73ch and 154m11ch

153m73ch and 154m11ch

146m20ch and 154m49ch

153m73ch and 154m11ch

152m13ch and 154m49ch

152m13ch and 154m49ch

146m41ch and 151m45ch

C20 Reballast ABC - High 
Output

URFDO Inspections

URFDO Inspections

Tunnel Work

Major Projects

In Connection With 
Engineering Work

Tunnel Work

Tunnel Work

In Connection With 
Engineering Work

URFDO Inspections

URFDO Inspections

Major Projects

Tunnel Work

C20 Reballast ABC - High 
Output

11/08/21

11/08/21

11/08/21

12/08/21

12/08/21

12/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611176

W2021/8511019

W2021/8511374

W2021/8432069

W2021/8664670

W2021/8674769

W2021/8432068

W2021/8423818

W2021/8674770

W2021/8511020

W2021/8511418

W2021/8664770

W2021/8423518

W2021/6611177
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EAS_V4_4_2021

2200 Sat

2200 Sat

2200 Sat

2335 Sat

0820 Sun

1100 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

08/08/21

07/08/21

08/08/21

08/08/21

08/08/21

09/08/21

08/08/21

08/08/21

08/08/21

08/08/21

1100 Sun

2335 Sat

1100 Sun

0820 Sun

1100 Sun

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Reception

All Lines

All Lines

Down and Up 
Normanton

All Lines

All Lines

All Lines

Down/Up L&Y

Milford Jn (North 
Yorks)

Sherburn Jn

Sherburn Jn

Church Fenton 
South Jn

Sherburn Jn

Milford Jn (North 
Yorks)

Bradley Wood Jn

Copley Hill East Jn

Healey Mills

Bradley Wood Jn

Brotherton Tunnel

Castleford

Milford Jn (North 
Yorks)

Castleford

Castleford

Castleford

Bradley Jn

Bradley Wood Jn

Greetland Jn

P2021/2905985

P2021/2914416

BETWEEN 2200 SAT TO 2335 SAT AND BETWEEN 
0820 SUN TO 1100 SUN

NO ROUTE AVAILABLE ON THE NORMATON LINES
BETWEEN CASTLEFORD AND SHERBURN JN 

TRAINS DIVERTED VIA MICKLEFIELD JN OR VIA 
THE ECML

ACCESS/EGRESS AVIALABLE TO/FROM MILFORD 
WEST SIDINGS FROM THE GASCOIGNE WOOD JN 
DIRECTION ONLY 



BETWEEN 2335 SAT TO 0800 SUN

NO ROUTE AVAILABLE ON THE NORMATON LINES
BETWEEN CASTLEFORD AND MILFORD JN

TRAINS DIVERTED VIA MICKLEFIELD JN OR VIA 
MILFORD JN

LN804
LN854
LN878

LN854
LN860
LN861

1m0ch and 1m38ch

19m8ch and 14m17ch

15m0ch and 13m75ch

32m19ch and 32m40ch

38m19ch and 40m5ch

40m10ch and 41m25ch

35m50ch and 40m20ch

0m0ch and 1m17ch

34m62ch and 35m44ch

33m50ch and 33m68ch

38m30ch and 40m15ch

28m25ch and 33m55ch

33m60ch and 41m60ch

Tunnel Work

C16 Rerail Resleeper 
(Concrete)

Follow Up Tamping

Station Work

Major Projects

Mobile Maintenance Train

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Work

Structures Examination

S&T Work

Major Projects

Major Projects

07/08/21

07/08/21

07/08/21

07/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8374070

W2021/7151271

W2021/6442985

W2021/8341868

W2021/8486068

W2021/7476327

W2021/8145870

W2021/8146819

W2021/7554078

W2021/8063370

W2021/7965272

W2021/8145818

W2021/7462150
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0015 Sat

0001 Sun

09/08/21

09/08/21

0555 Mon

0445 Mon

Possession

Possession

All Lines

Down Main

Up Main

Clayton West Jn

Horbury Jn

Barnsley Station 
Jn

Meadowhall

P2021/2683740 0015 SAT TO 0555 SAT

NO BOOKED SERVICES [LN862]



0555 SAT TO 0001 SUN

TRAINS TO START/TERMINATE AT BARNSLEY 
AND HUDDERSFIELD WITH RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE



0001 SUN TO 0835 SUN

NO BOOKED SERVICES



0835 SUN TO 2340 SUN 

TRAINS TO START/TERMINATE AT MEADOWHALL 
HUDDERSFIELD AND WAKEFIELD KIRKGATE WITH
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



2340 SUN TO 0445 MON [LN868] / 0555 MON 
[LN862]

NO BOOKED SEERVICES



TAKE POSSESSION AROUND TRAIN 6Y30 AT 
SIGNAL BY1053 ON DOWN PENISTONE LOOP



TAKE POSSESSION AROUND TRAIN 6Y31 AT 
SIGNAL BY1052 ON UP PENISTONE LOOP



EXTEND POSSESSION AROUND TRAIN 6X43 AT 
SIGNAL S201 ON THE DOWN BARNSLEY LINE 



EXTEND POSSESSION AROUND TRAIN 6C80 AT 
SIGNAL BY1031 ON DOWN MAIN LINE



EXTEND POSSESSION AROUND TRAIN 6C81 AT 
SIGNAL BY1029 ON DOWN MAIN LINE



EXTEND POSSESSION AROUND TRAIN 6C82 AT 
SIGNAL BY1021 ON THE DOWN MAIN LINE



POSSESSION TO BE SHORTENED AROUND TRAIN
6C83 AT S204 SIGNAL ON THE UP MAIN LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6Y33 AT SIGNAL BY1046 DOWN/UP 
HUDDERSFIELD LINE

LN862
LN868

171m40ch and 51m40ch

2m30ch and 12m55ch

6m43ch and 5m47ch

161m68ch and 162m40ch

162m0ch and 52m45ch

169m0ch and 169m65ch

C16 Rerail Resleeper 
(Concrete)

C16 Rerail Resleeper 
(Concrete)

In Connection With 
Engineering Work

C75 S&C - Reballasting

Permanent Way Inspection

Follow Up Tamping

07/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601822

W2021/6717406

W2021/7174153

W2021/6660554

W2021/7224428

W2021/7217528
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EAS_V4_4_2021

0150 Sat

0730 Sat

0730 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/08/21

14/08/21

14/08/21

15/08/21

16/08/21

15/08/21

16/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0400 Mon

2300 Sat

2300 Sat

0845 Sun

0400 Mon

0845 Sun

0400 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Up Moorgate

Down Moorgate

Single/Up & Down
Canonbury

Up Canonbury

Down and Up 
Canal Tunnel

Single/Up & Down
Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Up Canonbury

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Up Hertford/Up 
Slow No.2

Up Slow No.1/Up 
Slow/E Line

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Finsbury Park Jn

Finsbury Park Jn

Finsbury Park Jn

Belle Isle Jn

Finsbury Park Jn

Hornsey

Finsbury Park Jn

Langley Jn

Hornsey

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Holloway

Kings Cross

Belle Isle Jn

Bounds Green T 
and RSMD

Moorgate

Canonbury West 
Jn

Highbury Vale Jn

Canal Tunnels Jn

Canonbury West 
Jn

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Langley Jn

Wood Green 
North Jn

Belle Isle Jn

Bounds Green T 
and RSMD

Copenhagen Jn

P2021/2620357 NO ACCESS TO THE MOORGATE LINES 
THROUGHOUT



ALL GTR SERVICES TO BE DIVERTED TO KINGS 
CROSS THROUGHOUT

 

0730 SAT TO 2300 SAT

CANONBURY LINES TO BE TAKEN AFTER THE 
PASSAGE OF 4E00 & TO BE GIVEN UP BEFORE 
THE PASSAGE OF 4L00

 

BETWEEN 0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE NEW BARNET



LNER WILL REQUIRE 4 LONG PLATFORMS FOR 
STABLING AT KINGS CROSS



BETWEEN 0200 SUN AND 0705 SUN 
PANTOGRAPHS TO BE LOWERED IN FERME PARK
DEPOT



BETWEEN 0200 SUN AND 0705 SUN 
PANTOGRAPHS TO BE LOWERED IN HORNSEY 
EMU SIDINGS AND BOUNDS GREEN



ACCESS & OLE POWER TO FERME PARK TO BE 
MAINTAINED OUTSIDE OF THE ALL LINE BLOCK 
TIMES 0200 SUN AND 0705 SUN

LN101
LN105
LN110
LN120
LN165
LN3214

0m0ch and 2m56ch

0m0ch and 3m37ch

5m35ch and 8m5ch

1m70ch and 2m44ch

3m33ch and 4m19ch

1m35ch and 2m40ch

0m10ch and 0m65ch

0m0ch and 4m52ch

0m0ch and 3m5ch

0m0ch and 0m22ch

0m0ch and 3m10ch

1m20ch and 2m5ch

3m24ch and 4m65ch

7m20ch and 7m68ch

3m0ch and 3m45ch

0m0ch and 4m65ch

Telecoms Maintenance

Major Projects

OHL Renewals Work

Structures Work

S&T Work

Welding and Grinding

Survey Work

Technical Inspection

Changing Sleepers & 
Timbers

Litter / Graffiti Clearance

Patrolling 

Survey Work

OHL Work

Survey Work

S&T Work

Rail Testing and Lubrication

Structures Work

14/08/21

14/08/21

14/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7499319

W2021/7170530

W2021/7452096

W2021/7910625

W2021/7156240

W2021/7478970

W2021/6406848

W2021/7156803

W2021/7757275

W2021/7396485

W2021/7139519

W2021/8269518

W2021/7178982

W2021/8675919

W2021/7602869

W2021/7156885

W2021/8354775
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Network Rail
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EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/08/21

15/08/21

15/08/21

15/08/21

0705 Sun

0705 Sun

0705 Sun

0705 Sun

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

North London 
Incline

All Lines

Harringay Curve

All

Camden Road 
Central Jn

Ferme Park RS

Harringay Park Jn

Hornsey EMU Depot

Ferme Park RS

Harringay Jn

Hornsey EMU 
Depot

P2021/2620357 3m14ch and 3m60ch

16m55ch and 26m30ch

1m40ch and 1m75ch

0m0ch and 3m0ch

1m70ch and 2m20ch

0m0ch and 3m0ch

11m16ch and 11m55ch

0m0ch and 1m53ch

4m0ch and 4m20ch

2m29ch and 2m59ch

0m0ch and 2m0ch

1m5ch and 2m30ch

5m16ch and 4m58ch

3m15ch and 3m30ch

0m0ch and 3m25ch

1m32ch and 2m0ch

0m0ch and 3m10ch

OHL Renewals Work

Remove Rail Defects

Track Maintenance

Structures Examination

Track Maintenance

Move Materials

Welding and Grinding

Survey Work

Structures Examination

Welding and Grinding

S&C Maintenance

S&C Maintenance

Drainage Inspection

Tunnel Work

P & D Maintenance

S&T Work

Tunnel Work

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8349220

W2021/8488033

W2021/8055834

W2021/8208021

W2021/8056118

W2021/7446091

W2021/7559381

W2021/7641071

W2021/8469368

W2021/7495326

W2021/6222566

W2021/6226793

W2021/8589023

W2021/7269455

W2021/7105429

W2021/7139410

W2021/7269451
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Network Rail
LNE Route
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EAS_V4_4_2021

P2021/2620357 0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 2m26ch

9m5ch and 9m42ch

3m33ch and 4m19ch

12m0ch and 27m60ch

1m60ch and 4m78ch

2m20ch and 2m70ch

0m0ch and 1m40ch

0m0ch and 3m10ch

4m50ch and 5m0ch

13m5ch and 16m70ch

9m0ch and 13m40ch

4m0ch and 4m20ch

0m0ch and 1m30ch

3m38ch and 4m0ch

2m0ch and 3m0ch

Tunnel Work

Survey Work

Survey Work

Rail Testing and Lubrication

Technical Inspection

Major Projects

Welding and Grinding

S&T Work

Technical Inspection

Track Maintenance

Tunnel Work

OHL Renewals Work

Survey Work

Patrolling 

IBJ Work

Changing Sleepers & 
Timbers

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7269456

W2021/7332884

W2021/8563618

W2021/7156689

W2021/7186504

W2021/8772668

W2021/7494474

W2021/7867370

W2021/7154534

W2021/8056782

W2021/8528919

W2021/7358073

W2021/8049768

W2021/8056768

W2021/8057329

W2021/8248170

W2021/8248270
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P2021/2620357

2m0ch and 3m0ch

2m0ch and 3m0ch

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8248168
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Network Rail
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EAS_V4_4_2021

2200 Mon

2200 Mon

2330 Mon

2350 Mon

0030 Tue

0050 Tue

0120 Tue

0200 Tue

0215 Tue

0230 Tue

0340 Tue

0405 Tue

0505 Tue

17/08/21

16/08/21

16/08/21

17/08/21

17/08/21

17/08/21

17/08/21

17/08/21

17/08/21

17/08/21

17/08/21

17/08/21

17/08/21

0600 Tue

2330 Mon

2350 Mon

0030 Tue

0050 Tue

0120 Tue

0200 Tue

0215 Tue

0230 Tue

0340 Tue

0405 Tue

0505 Tue

0540 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

P2021/2705445 DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN HUNTINGDON NORTH JN 
AND CONNINGTON SOUTH JN

LN101

61m20ch and 63m35ch

C20 Reballast ABC - High 
Output

16/08/21

16/08/21

16/08/21

16/08/21

17/08/21

17/08/21

17/08/21

17/08/21

17/08/21

17/08/21

17/08/21

17/08/21

17/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563781
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0540 Tue
17/08/21
0600 Tue

Line 
Blockage 
(Between 
Trains)+T-
COD

Down FastConnington SouthP2021/2705445 17/08/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V4_4_2021

2200 Tue

2200 Tue

2330 Tue

2350 Tue

0030 Wed

0050 Wed

0120 Wed

0200 Wed

0215 Wed

0230 Wed

0340 Wed

0405 Wed

0505 Wed

18/08/21

17/08/21

17/08/21

18/08/21

18/08/21

18/08/21

18/08/21

18/08/21

18/08/21

18/08/21

18/08/21

18/08/21

18/08/21

0600 Wed

2330 Tue

2350 Tue

0030 Wed

0050 Wed

0120 Wed

0200 Wed

0215 Wed

0230 Wed

0340 Wed

0405 Wed

0505 Wed

0540 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

P2021/2705446 DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN HUNTINGDON NORTH JN 
AND CONNINGTON SOUTH

LN101

61m20ch and 63m35ch

C20 Reballast ABC - High 
Output

17/08/21

17/08/21

17/08/21

17/08/21

18/08/21

18/08/21

18/08/21

18/08/21

18/08/21

18/08/21

18/08/21

18/08/21

18/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563782
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0540 Wed
18/08/21
0600 Wed

Line 
Blockage 
(Between 
Trains)+T-
COD

Down FastConnington SouthP2021/2705446 18/08/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_4_2021

2200 Wed

2200 Wed

2330 Wed

2350 Wed

0030 Thu

0050 Thu

0120 Thu

0200 Thu

0215 Thu

0230 Thu

0340 Thu

0405 Thu

0505 Thu

19/08/21

18/08/21

18/08/21

19/08/21

19/08/21

19/08/21

19/08/21

19/08/21

19/08/21

19/08/21

19/08/21

19/08/21

19/08/21

0600 Thu

2330 Wed

2350 Wed

0030 Thu

0050 Thu

0120 Thu

0200 Thu

0215 Thu

0230 Thu

0340 Thu

0405 Thu

0505 Thu

0540 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

P2021/2705447 DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN HUNTINGDON NORTH JN 
AND CONNINGTON SOUTH

LN101

61m20ch and 63m35ch

C20 Reballast ABC - High 
Output

18/08/21

18/08/21

18/08/21

18/08/21

19/08/21

19/08/21

19/08/21

19/08/21

19/08/21

19/08/21

19/08/21

19/08/21

19/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563783
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Network Rail
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EAS_V4_4_2021

0540 Thu
19/08/21
0600 Thu

Line 
Blockage 
(Between 
Trains)+T-
COD

Down FastConnington SouthP2021/2705447 19/08/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_4_2021

2200 Thu

2200 Thu

2330 Thu

2350 Thu

0030 Fri

0050 Fri

0120 Fri

0200 Fri

0215 Fri

0230 Fri

0340 Fri

0405 Fri

0505 Fri

20/08/21

19/08/21

19/08/21

20/08/21

20/08/21

20/08/21

20/08/21

20/08/21

20/08/21

20/08/21

20/08/21

20/08/21

20/08/21

0600 Fri

2330 Thu

2350 Thu

0030 Fri

0050 Fri

0120 Fri

0200 Fri

0215 Fri

0230 Fri

0340 Fri

0405 Fri

0505 Fri

0540 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

P2021/2705448 DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN HUNTINGDON NORTH JN 
AND CONNINGTON SOUTH

LN101

61m20ch and 63m35ch

C20 Reballast ABC - High 
Output

19/08/21

19/08/21

19/08/21

19/08/21

20/08/21

20/08/21

20/08/21

20/08/21

20/08/21

20/08/21

20/08/21

20/08/21

20/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563784
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0540 Fri

2325 Sat

2325 Sat

2325 Sat

0010 Mon

0001 Mon

0001 Mon

20/08/21

15/08/21

15/08/21

15/08/21

16/08/21

16/08/21

16/08/21

0600 Fri

0535 Sun

0535 Sun

0535 Sun

0510 Mon

0500 Mon

0500 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

All Lines

Down Main

Up Main

All Lines

Connington South

Peterborough North

Fletton Jn

Peterborough 
Station

Balderton LC CCTV

Joan Croft Jn

Haywood Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

Grantham North 
Jn

Daw Lane LC 
CCTV

Shaftholme Jn

P2021/2705448

P2021/2620329

P2021/3230001

P2021/2610847

ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

TO BE TAKEN AFTER THE PASSAGE OF 1D36

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL

LN101

LN101

LN101
LN600
LN888
LN889

76m0ch and 76m24ch

75m35ch and 76m24ch

76m0ch and 76m24ch

108m40ch and 115m60ch

110m65ch and 112m15ch

160m5ch and 160m23ch

68m75ch and 68m60ch

S&T Work

Track Maintenance

Welding and Grinding

S&T Work

Survey Work

Technical Inspection

Technical Inspection

20/08/21

14/08/21

14/08/21

14/08/21

16/08/21

16/08/21

16/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7457541

W2021/6226784

W2021/7593323

W2021/7568519

W2021/8584868

W2021/7588568

W2021/7588520
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Network Rail
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Version 4.4

EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

15/08/21

15/08/21

15/08/21

15/08/21

16/08/21

16/08/21

16/08/21

16/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Up North London 
Reversible
Down North 
London Relief
Up/Down 
Canonbury

Graham Road 
Curve

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Lea Jn

Westbourne Road 
Jn

Highbury Vale Jn

Navarino Road Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Caledonian Road 
and Barnsbury

Canonbury West 
Jn

Navarino Road Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Ely North Jn

March

March East Jn

March West Jn

March

P2021/3364741

P2021/2955701

P2021/2695044 NO ACCESS TO/FROM WHITEMOOR

WA CYCLIC TYPE P

EA1180
EA1320
LN110

EA1320
LN115
LN3201
SO400

EA1550
EA1560
EA1570
LN135

2m79ch and 2m6ch

2m58ch and 2m78ch

2m73ch and 2m11ch

3m70ch and 3m5ch

0m0ch and 0m0ch

72m12ch and 73m55ch

75m0ch and 76m50ch

91m10ch and 91m20ch

72m12ch and 73m0ch

72m60ch and 73m15ch

75m0ch and 76m50ch

89m54ch and 91m20ch

86m12ch and 86m58ch

Structures Examination

Station Work

Structures Work

Patrolling 

S&T Work

S&T Maintenance

Track Maintenance

LC  Work

Remove Rail Defects

Preparatory Work

URFDO Inspections

LC Work S&T

S&T Points

15/08/21

15/08/21

15/08/21

15/08/21

16/08/21

16/08/21

16/08/21

16/08/21

14/08/21

14/08/21

14/08/21

14/08/21

14/08/21

14/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8675221

W2021/8706868

W2021/8690968

W2021/7210115

W2021/7296336

W2021/7438938

W2021/7382668

W2021/7632572

W2021/8316422

W2021/7428399

W2021/7533621

W2021/7441159

W2021/7429640
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_4_2021

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Enfield

Down and Up 
North London

Down and Up 
Tottenham

Platforms 1-3

Down and Up T&H

Down and Up 
Southbury

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Enfield Town

Kensal Green Jn

Junction Road Jn

Enfield Town

Woodgrange Park 
Jn

Cheshunt Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Bury Street Jn

Camden Road 
West Jn

Carlton Road Jn

Enfield Town

Gospel Oak Jn

Hackney Downs 
North Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2021/2698577 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION  GA SERVICES TO RUN VIA LEA 
VALLEY.

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD.

ACCESS AVAILABLE TO KENSAL GREEN 
REVERSING SIDING ELECTRICALS SECTIONS AC-
1D AND AC-1K AND AC-2C TO BE LIVE.

FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE.

NLL CYCLIC TYPE 17



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS ENFIELD TOWN

EA1170
EA1190
EA1290
EA1300
EA1310
EA1370
LN165
LN3210

4m40ch and 5m35ch

2m60ch and 11m65ch

0m40ch and 1m50ch

0m45ch and 5m35ch

0m32ch and 3m53ch

5m44ch and 8m60ch

4m55ch and 8m5ch

11m59ch and 11m79ch

8m72ch and 9m58ch

3m38ch and 14m2ch

0m5ch and 0m40ch

2m55ch and 4m5ch

6m22ch and 11m79ch

5m74ch and 11m60ch

6m22ch and 7m22ch

1m25ch and 2m55ch

Station Work

PL Tamping

Preparatory Work

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Station Work

Structures Work

S&T Work

S&T Maintenance

OHL Work (Maintenance)

Track Maintenance

OHL Renewals Work

OHL Inspection

Track Maintenance

Survey Work

Patrolling 

Vegetation Clearance

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8023218

W2021/7167418

W2021/6874056

W2021/7167070

W2021/8078468

W2021/7998277

W2021/7162812

W2021/7405282

W2021/7902019

W2021/7952268

W2021/7308294

W2021/7024686

W2021/7166925

W2021/7167079

W2021/8419319

W2021/7160108

W2021/7901321
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Network Rail
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EAS_V4_4_2021

2335 Sat

0020 Mon

2155 Mon

2155 Mon

2155 Tue

2155 Tue

15/08/21

16/08/21

17/08/21

17/08/21

18/08/21

18/08/21

0745 Sun

0445 Mon

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Colton Jn

Colton Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Temple Hirst Jn

Temple Hirst Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2698577

P2021/3235461

P2021/3338442

P2021/2833829

P2021/2833847

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES 

BETWEEN CHURCH FENTON NORTH JN AND 
HOLGATE 

JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 

OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES 

BETWEEN CHURCH FENTON NORTH JN AND 
HOLGATE 

JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 

OVERNIGHT

LN600

LN600

LN600
LN854

LN600
LN854

3m38ch and 14m2ch

7m19ch and 10m33ch

9m53ch and 10m55ch

0m45ch and 5m69ch

12m35ch and 14m1ch

8m72ch and 9m58ch

169m51ch and 182m7ch

173m12ch and 182m73ch

10m20ch and 187m78ch

6m60ch and 5m65ch

10m20ch and 6m0ch

183m0ch and 187m40ch

183m0ch and 187m40ch

10m20ch and 187m78ch

6m60ch and 5m65ch

10m20ch and 6m0ch

Scrap Removal

S&T Points

Structures Work

S&T Maintenance

S&T Maintenance

OHL Projects (PSU)

OHL Projects (PSU)

Major Projects

Earthwork

Earthwork

Earthwork

Earthwork

Major Projects

Earthwork

Earthwork

14/08/21

16/08/21

16/08/21

16/08/21

17/08/21

17/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7784171

W2021/7899271

W2021/7632372

W2021/7632574

W2021/7901919

W2021/7996821

W2021/8577418

W2021/6982358

W2021/8104520

W2021/8533985

W2021/8537078

W2021/8537120

W2021/6982359

W2021/8104521

W2021/8533986
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EAS_V4_4_2021

2155 Wed

2155 Wed

0030 Thu

0030 Thu

2155 Thu

2155 Thu

0030 Fri

0030 Fri

19/08/21

19/08/21

19/08/21

19/08/21

20/08/21

20/08/21

20/08/21

20/08/21

0030 Thu

0545 Thu

0545 Thu

0545 Thu

0030 Fri

0545 Fri

0545 Fri

0545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Platforms  10 and 
11

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Platforms 6 & 7

Platform 9

Holgate Jn

Holgate Jn

York

York

Holgate Jn

Holgate Jn

York

York

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

York

P2021/2833848

P2021/2833849

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES 

BETWEEN CHURCH FENTON NORTH AND 
HOLGATE JN



TRAINS TO TRAVEL OVER THE FAST LINES VIA 
YORK STATION



NO ACCESS DURING POSSESSION TO 
PLATFORMS 6 AND 7



NO ACCESS TO PLATFORM 9 TO/FROM THE 
SOUTH



PLATFORMS 1,2,6,7,8 AND INSPECTION SIDING 
AVAILABLE FOR STABLING



ACCESS TO/FROM SIEMENS DEPOT LEEMAN 
ROAD SIDINGS AND LOCO LINE VIA PLATFORMS 
3 AND 5 (SHUNT VIA SIGNAL Y656) AND 
PLATFORM 9 AT NORTH END OF YORK STATION



LNER TO STABLE 1N36/1Y00 IN YORK STATION 

OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES 

BETWEEN CHURCH FENTON NORTH JN AND 
YORK STATION



ACCESS TO SIEMENS DEPOT VIA PLATFORMS 3 
AND 5 (SHUNT VIA PLATFORMS 10 OR 11 AT 
NORTH END)



PLATFORMS 1,2,4,8 AND EXAM SIDINGS 
AVAILABLE FOR STABLING



LNER TO STABLE 1N36/1Y00 IN YORK STATION 

OVERNIGHT

LN600
LN854

LN600
LN854

188m12ch and 0m5ch

6m60ch and 5m65ch

10m20ch and 6m0ch

183m0ch and 187m40ch

188m12ch and 0m5ch

10m20ch and 187m78ch

188m12ch and 0m5ch

6m60ch and 5m65ch

183m0ch and 187m40ch

10m20ch and 187m78ch

10m20ch and 6m0ch

188m5ch and 0m23ch

188m12ch and 0m5ch

Track Maintenance

Earthwork

Earthwork

Earthwork

S&T Work

Major Projects

Track Maintenance

Earthwork

Earthwork

Major Projects

Earthwork

Station Work

S&T Work

18/08/21

18/08/21

19/08/21

19/08/21

19/08/21

19/08/21

20/08/21

20/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7111654

W2021/8104423

W2021/8533987

W2021/8537121

W2021/7111948

W2021/6982360

W2021/7111662

W2021/8104424

W2021/8536833

W2021/6982362

W2021/8534168

W2021/8131573

W2021/7111967
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Network Rail
LNE Route
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EAS_V4_4_2021

2330 Sat

2330 Sat

0030 Sun

0030 Sun

15/08/21

15/08/21

15/08/21

15/08/21

0030 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds, and Slows

Platforms  10 and 
11

Holgate Jn

Holgate Jn

Skelton Jn (York)

York

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Holgate Jn

P2021/2917065 BETWEEN 2330 SAT TO 0030 SUN

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



BETWEEN 0030 SUN AND 0800 SUN

PLATFORMS 1, 2, 6, 7, 8 AVAILABLE FOR 
STABLING

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND SKELTON JN VIA YORK 
STATION MAIN LINES

ACCESS TO SIEMENS DEPOT, LOCO LINE AND 
LEEMAN ROAD DEPOT VIA PLATFORM 3 AND 5 
(SHUNT VIA Y656 SIGNAL AND PLATFORM 9 AT 
NORTH END OF YORK STATION) 

LNER REQUIRE PLATFORM 6 FOR STABLING

LN600
LN618

188m0ch and 0m5ch

188m0ch and 0m5ch

6m60ch and 5m65ch

182m60ch and 184m11ch

183m0ch and 187m40ch

188m0ch and 0m5ch

10m20ch and 6m0ch

10m20ch and 187m78ch

Track Maintenance

S&T Work

Earthwork

S&T Points

Earthwork

Patrolling 

Earthwork

Major Projects

14/08/21

14/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7111536

W2021/7111590

W2021/8106725

W2021/8227021

W2021/8537132

W2021/7111588

W2021/8534007

W2021/7177787

Week 20  - Continued

SUPERSEDED B
Y C

PPP



Page         690 Electronic Copy - Uncontrolled when printed

Network Rail
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EAS_V4_4_2021

2340 Sat

0020 Sun

15/08/21

15/08/21

0800 Sun

0720 Sun

Possession

Possession

All Lines

All Lines

East Cowton 
Crossovers

Ferryhill South Jn

Skelton Jn (York)

East Cowton 
Crossovers

P2021/3235424

P2021/3235365

LN600

LN600

24m20ch and 27m0ch

21m70ch and 23m30ch

22m38ch and 22m75ch

27m50ch and 31m20ch

1m40ch and 9m4ch

9m30ch and 10m30ch

2m60ch and 3m60ch

9m30ch and 10m25ch

3m0ch and 6m45ch

3m3ch and 9m4ch

49m0ch and 55m3ch

42m45ch and 46m60ch

43m37ch and 44m10ch

42m70ch and 44m55ch

42m70ch and 44m55ch

42m60ch and 44m60ch

C15 Drainage Only

Remove Rail Defects

Hand Rail Grinding

Resignalling Work

OHL Projects (PSU)

S&C Unit Renewal 
(Maintenance Only)

Structures Examination

Arc Repairs

Development Walkout

S&T Track Circuits

OHL Projects (PSU)

OHL Renewals Work

S&T Points

Rail Lubricators

URFDO Inspections

Track Maintenance

14/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7183237

W2021/7815071

W2021/8129270

W2021/8444518

W2021/8013318

W2021/8514022

W2021/7831168

W2021/7474703

W2021/7961868

W2021/7502219

W2021/8118969

W2021/7361752

W2021/7670783

W2021/7302099

W2021/7329133

W2021/7301093

Week 20  - Continued

SUPERSEDED B
Y C

PPP



Page         691 Electronic Copy - Uncontrolled when printed

Network Rail
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EAS_V4_4_2021

0110 Sun

0200 Sun

0200 Mon

0200 Tue

0200 Wed

0200 Thu

0200 Fri

0005 Sun

0005 Sun

1900 Sat

1900 Sat

1900 Sat

1900 Sat

1900 Sat

15/08/21

15/08/21

16/08/21

17/08/21

18/08/21

19/08/21

20/08/21

15/08/21

15/08/21

14/08/21

14/08/21

14/08/21

14/08/21

14/08/21

0730 Sun

0900 Sun

0500 Mon

0500 Tue

0500 Wed

0500 Thu

0500 Fri

0835 Sun

0835 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Sunderland

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Up Slow

Up Fast

Down Slow

Down Fast

Up South 
Yorkshire Down

Low Ellers Curve

St. Catherine's 
Curve

Single

St. Catherine`s 
Loop

Park Lane Jn 
(Gateshead)

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Kirton Lane LC 
CCTV

Kirk Sandall Jn

Kirk Sandall Jn

Potteric Carr Jn

Decoy South Jn

Rossington IPort 
Sidings

St. Catherine`s Jn

Pelaw Jn

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Kirk Sandall Jn

Kirton Lane LC 
CCTV

Firbeck Jn

Low Ellers Curve 
Jn

St. Catherine`s Jn

P2021/3338543

P2021/3179841

P2021/3179983

P2021/3179984

P2021/3179985

P2021/3180001

P2021/3180002

P2021/3236001

P2021/3338684

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

LN627
LN676

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN752
LN758
LN888
LN912

LN758
LN760
LN762
LN764

98m70ch and 99m10ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

4m39ch and 4m19ch

3m60ch and 3m13ch

8m57ch and 3m13ch

15m60ch and 19m10ch

15m17ch and 15m60ch

15m55ch and 16m51ch

14m0ch and 19m10ch

15m55ch and 16m51ch

Station Construction

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Follow-Up Work

Remove Rail Defects

Permanent Way Inspection

Sidewear Inspections

Permanent Way Inspection

Sidewear Inspections

Permanent Way Inspection

Permanent Way Inspection

15/08/21

15/08/21

16/08/21

17/08/21

18/08/21

19/08/21

20/08/21

15/08/21

15/08/21

14/08/21

14/08/21

14/08/21

14/08/21

14/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8341368

W2021/7445590

W2021/7445675

W2021/7445676

W2021/7445677

W2021/7445678

W2021/7445679

W2021/8685070

W2021/8706768

W2021/8233168

W2021/8672772

W2021/8374268

W2021/7588418

W2021/8374218

W2021/8374269
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EAS_V4_4_2021

0005 Sat

2200 Sat

2200 Sat

2200 Sat

2335 Sat

0820 Sun

1100 Sun

14/08/21

15/08/21

14/08/21

15/08/21

15/08/21

15/08/21

16/08/21

0505 Sat

1100 Sun

2335 Sat

1100 Sun

0820 Sun

1100 Sun

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

All Lines

All Lines

Down Reception

All Lines

All Lines

Down and Up 
Normanton

Dronfield

Milford Jn (North 
Yorks)

Sherburn Jn

Sherburn Jn

Church Fenton 
South Jn

Sherburn Jn

Milford Jn (North 
Yorks)

Chesterfield North
Jn

Brotherton Tunnel

Castleford

Milford Jn (North 
Yorks)

Castleford

Castleford

Castleford

P2021/2806542

P2021/2905988

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1F83 5F83 AND 5M06 TO DIVERT VIA BARROW 
HILL

POSSESSION TO BE TAKEN AROUND 6G40 AT 
M675 SIGNAL ON THE DOWN NORMANTON



BETWEEN 2200 SAT TO 2335 SAT AND BETWEEN 
0820 SUN TO 1100 SUN

NO ROUTE AVAILABLE ON THE NORMATON LINES
BETWEEN CASTLEFORD AND SHERBURN JN 

TRAINS DIVERTED VIA MICKLEFIELD JN OR VIA 
THE ECML

ACCESS/EGRESS AVIALABLE TO/FROM MILFORD 
WEST SIDINGS FROM THE GASCOIGNE WOOD JN 
DIRECTION ONLY 



BETWEEN 1100 SUN TO 0500 MON

NO ROUTE AVAILABLE ON THE NORMATON LINES
BETWEEN CASTLEFORD AND MILFORD JN

TRAINS DIVERTED VIA MICKLEFIELD JN OR VIA 
MILFORD JN

LN3201
LN804

LN804
LN854
LN878

146m41ch and 151m45ch

19m8ch and 13m75ch

18m0ch and 16m40ch

15m0ch and 13m75ch

Follow Up Tamping

C16 Rerail Resleeper 
(Concrete)

Structures Work

Follow-Up Work

14/08/21

14/08/21

14/08/21

14/08/21

14/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6907495

W2021/7151225

W2021/7705670

W2021/6443374
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0040 Sat

0040 Sat

0040 Sat

15/08/21

15/08/21

15/08/21

14/08/21

14/08/21

14/08/21

0815 Sun

0815 Sun

0815 Sun

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

All Lines

Down Passenger 
Loop

Down

Up

Bradley Wood Jn

Copley Hill East Jn

Thornhill LNW Jn

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Bradley Jn

Greetland Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

P2021/2914584

P2021/3035009 TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

LN854
LN860
LN861

LN860

38m19ch and 40m5ch

28m25ch and 33m55ch

0m0ch and 1m17ch

38m19ch and 40m15ch

35m50ch and 40m20ch

33m60ch and 41m60ch

34m62ch and 35m40ch

33m70ch and 42m2ch

33m25ch and 33m40ch

32m20ch and 42m2ch

Major Projects

Major Projects

In Connection With 
Engineering Work

S&T Work

In Connection With 
Engineering Work

Major Projects

Station Work

Patrolling 

Verse Testing

Survey Work

15/08/21

15/08/21

15/08/21

14/08/21

14/08/21

14/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8494418

W2021/8495423

W2021/8495424

W2021/7965176

W2021/8495618

W2021/8751671

W2021/8025918

W2021/7507170

W2021/8539620

W2021/8495422
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Network Rail
LNE Route
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EAS_V4_4_2021

0001 Sun

0001 Sun

2305 Mon

2305 Tue

2305 Wed

2305 Thu

15/08/21

15/08/21

17/08/21

18/08/21

19/08/21

20/08/21

0830 Sun

0830 Sun

0445 Tue

0445 Wed

0445 Thu

0445 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Down and Up

Down and Up

Down and Up

Down and Up

Penistone

Horbury Jn

Gowdall Lane LC 
AOCL

Gowdall Lane LC 
AOCL

Gowdall Lane LC 
AOCL

Gowdall Lane LC 
AOCL

Barnsley Station 
Jn

Meadowhall

Whitley Bridge Jn

Whitley Bridge Jn

Whitley Bridge Jn

Whitley Bridge Jn

P2021/2700192

P2021/2893881

P2021/2893882

P2021/2893902

P2021/2893903

TAKE POSSESSION AROUND TRAIN 6J38 
STANDING AT SIGNAL S201 ON THE DOWN 
BARNSLEY LINE



TAKE POSSESSION AROUND TRAIN 6J74 
STANDING AT SIGNAL BY1030 ON THE UP MAIN 
LINE

NO ACCESS/EGRESS TO/FROM DRAX POWER 
STATION

NO ACCESS/EGRESS TO/FROM DRAX POWER 
STATION

NO ACCESS/EGRESS TO/FROM DRAX POWER 
STATION

NO ACCESS/EGRESS TO/FROM DRAX POWER 
STATION

LN862
LN868

LN882
LN896

LN882
LN896

LN882
LN896

LN882
LN896

173m15ch and 51m40ch

161m68ch and 162m20ch

170m40ch and 170m70ch

6m43ch and 5m47ch

167m60ch and 170m21ch

168m30ch and 168m60ch

162m0ch and 52m45ch

64m0ch and 66m60ch

64m36ch and 64m46ch

64m0ch and 66m60ch

64m0ch and 66m60ch

64m0ch and 66m60ch

Follow Up Tamping

Follow Up Tamping

Cable Work

In Connection With 
Engineering Work

Tunnel Work

Structures Examination

Permanent Way Inspection

Preparatory Work

Station Work

Preparatory Work

Preparatory Work

Preparatory Work

15/08/21

15/08/21

16/08/21

17/08/21

18/08/21

19/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601827

W2021/6664560

W2021/8221568

W2021/7174158

W2021/8426469

W2021/8337019

W2021/7224429

W2021/6608833

W2021/8683719

W2021/6608834

W2021/6608835

W2021/6608836

Week 20  - Continued

SUPERSEDED B
Y C

PPP



Page         695 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

SUPERSEDED B
Y C

PPP



Page         696 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

21Week
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EAS_V4_4_2021

0105 Sat

0430 Sat

0430 Sat

0430 Sat

0120 Sun

0120 Sun

23/08/21

23/08/21

23/08/21

23/08/21

22/08/21

22/08/21

0515 Mon

0400 Mon

0400 Mon

0400 Mon

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Moorgate

Up 
Canonbury/Single

Down Canonbury

Down Goods

Up Fast

Up Slow No.1

Up Slow No.2

Down Slow

Finsbury Park

Canonbury West Jn

Highbury Vale Jn

Harringay Jn

Holloway

Harringay Jn

Moorgate

Finsbury Park Jn

Holloway

Harringay

Holloway

P2021/2620155 MOORGATE SERVICES TO DIVERT TO KINGS 
CROSS



BETWEEN 0120 SUN TO 0710 SUN



NO ROUTE FOR UP ECML TRAINS



DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN HOLLOWAY AND WOOD 
GREEN SOUTH WITH TRAINS UNABLE TO CALL AT
HARRINGAY OR HORNSEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KINGS CROSS AND 
ALEXANDRA PALACE



GTR 2J06 2K08 TO TERMINATE AT ALEXANDRA 
PALACE



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LN101
LN105
LN110 0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m25ch

3m0ch and 2m20ch

0m0ch and 3m10ch

0m0ch and 3m10ch

3m0ch and 2m20ch

0m0ch and 3m10ch

1m40ch and 3m10ch

2m60ch and 3m37ch

0m0ch and 3m0ch

0m0ch and 3m10ch

0m0ch and 3m37ch

1m40ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 3m10ch

Tunnel Work

Tunnel Work

Tunnel Work

S&C Maintenance

Technical Inspection

Welding and Grinding

Rail Testing and Lubrication

S&T Work

P & D Maintenance

Preparatory Work

Technical Inspection

S&T Points

Major Projects

P & D Maintenance

Patrolling 

S&T Points

Changing Sleepers & 
Timbers

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7269461

W2021/7269462

W2021/7269463

W2021/6222570

W2021/7183668

W2021/7183578

W2021/8084523

W2021/7183506

W2021/8670535

W2021/7201139

W2021/8512621

W2021/7996269

W2021/7170516

W2021/8670918

W2021/7183467

W2021/7995921

W2021/7941572
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Network Rail
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EAS_V4_4_2021

P2021/2620155 0m0ch and 3m5ch

0m0ch and 3m10ch
Track Maintenance

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8226819

Week 21  - Continued
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Network Rail
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EAS_V4_4_2021

0120 Sun

0120 Sun

0120 Sun

0120 Sun

22/08/21

22/08/21

22/08/21

22/08/21

0820 Sun

0820 Sun

0820 Sun

0800 Sun

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Up Yard

Royston

Hitchin East Jn

Biggleswade

Hitchin

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin

P2021/2620281 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE 
USING K214



GTR TO START/TERMINATE AT ROYSTON



BETWEEN 0120 TO 0800 PANTOGRAPHS TO BE 
LOWERED IN LETCHWORTH GARDEN CITY EMU 
SIDINGS DUE TO MOMENTARY LOSS OF POWER

GTR UNABLE TO PREPARE UNITS BETWEEN 0730 
TO 0800



BETWEEN 0120 TO 0800 PANTOGRAPHS TO BE 
LOWERED IN HITCHIN UP YARD

LN101
LN125
LN126 35m38ch and 38m71ch

28m46ch and 31m0ch

28m46ch and 32m44ch

31m0ch and 32m20ch

28m50ch and 31m0ch

32m0ch and 32m20ch

33m14ch and 33m5ch

29m0ch and 31m0ch

33m14ch and 34m4ch

31m60ch and 32m20ch

36m75ch and 37m35ch

28m37ch and 28m77ch

40m0ch and 41m0ch

34m47ch and 37m45ch

28m46ch and 33m0ch

29m77ch and 32m44ch

Structures Examination

OHL Projects (PSU)

Track Maintenance

Drainage Inspection

PL Tamping

S&T Work

OHL Projects (PSU)

Track Maintenance

OHL Projects (PSU)

S&T Work

Move Materials

Vegetation Clearance

Rail Testing and Lubrication

Structures Work

Technical Inspection

OHL Work

In Connection With 
Engineering Work

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7189303

W2021/8588968

W2021/6226808

W2021/8286918

W2021/7193682

W2021/7440828

W2021/8762418

W2021/8803218

W2021/8778018

W2021/7223645

W2021/8758018

W2021/8794468

W2021/7223744

W2021/8542592

W2021/7223677

W2021/7223590

W2021/8876872

Week 21  - Continued
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P2021/2620281 32m53ch and 34m5ch

40m40ch and 41m0ch

30m30ch and 31m20ch

31m40ch and 32m40ch

33m5ch and 41m0ch

33m60ch and 36m25ch

Welding and Grinding

Vegetation Clearance

IBJ Work

OHL Work (Resilience)

UTX Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7223653

W2021/8799319

W2021/7447746

W2021/7494744

W2021/8052918
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EAS_V4_4_2021

2240 Sat

2240 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

0915 Sun

0915 Sun

0845 Sun

0845 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0845 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down March

Up March

Two Way Goods 
Line

Up Slow

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Down Slow

Down Fast

Down 
Slow/Stamford 
(Platform 5)
March 
Independent

Up Slow/Platform 
1/Up Slow

Up Fast

Up Stamford 
(Platform 4)

Platform 2 (Up 
Slow No2)

Down Slow

Down Fast

Kings Dyke

Peterborough

Woodwalton Jn

Sandy North Jn

Fletton Jn

Sandy North Jn

Holme LC

Peterborough North

Peterborough North

Peterborough

Fletton Jn

Sandy North Jn

Peterborough North

Peterborough 
Station

Holme LC

Peterborough North

Crescent Jn

Peterborough

Connington South

Huntingdon North
Jn

Peterborough 
South

Sandy North Jn

Fletton Jn

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Sandy North Jn

Peterborough 
Nene CHS

P2021/2569836 RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



POSSESSION EXTENSION TO PETERBOROUGH 
NORTH TO BE GIVEN UP FOR THE PASSAGE OF 
5J19



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS OR SPITAL SIDINGS BETWEEN 0200 SUN 
TO 0830 SUN



PANTOGRAPHS TO BE LOWERED IN SPITAL AND 
NENE CARRIAGE SIDINGS BETWEEN 0205 TO 
0800 SUN



GTR TO START/TERMINATE AT STEVENAGE



GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE

LN101

50m18ch and 54m45ch

46m25ch and 50m50ch

70m60ch and 71m10ch

65m20ch and 67m50ch

69m58ch and 77m0ch

76m29ch and 76m65ch

76m10ch and 76m25ch

75m25ch and 76m60ch

59m0ch and 65m0ch

47m38ch and 50m30ch

100m20ch and 100m25ch

74m68ch and 75m20ch

69m0ch and 71m20ch

67m20ch and 75m17ch

69m0ch and 75m20ch

74m10ch and 75m5ch

OHL Work

OHL Work

Technical Inspection

Rail Testing and Lubrication

Survey Work

Structures Examination

Structures Work

OHL Work

PL Grinding Train

S&T Work

In Connection With 
Engineering Work

P & D Maintenance

Rail Testing and Lubrication

S&T Work

Track Maintenance

Survey Work

Structures Work

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7546968

W2021/7132388

W2021/7223491

W2021/7447312

W2021/7451526

W2021/8184769

W2021/8716722

W2021/7223627

W2021/7193389

W2021/7190427

W2021/7260199

W2021/7130309

W2021/7447738

W2021/7457065

W2021/7223459

W2021/8775869

W2021/7689591
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0205 Sun

0205 Sun

0830 Sun

0830 Sun

0830 Sun

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

0800 Sun

0800 Sun

0845 Sun

0845 Sun

0845 Sun

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

All Sidings

Spital Sidings

Down and Up 
Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Down 
Fast/Main/Fast

Peterborough Nene 
CHS

Eastfield

Peterborough South

Sandy North Jn

Peterborough South

Spital Jn

Fletton Jn

Peterborough 
South

Sandy North Jn

P2021/2569836 58m35ch and 59m40ch

72m45ch and 75m20ch

61m20ch and 63m35ch

74m69ch and 76m10ch

54m0ch and 58m75ch

Dilapidation Walkout

Preparatory Work

Structures Work

Scrap Removal

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6902440

W2021/7132482

W2021/7259172

W2021/7680068
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2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow

Up Slow

Up Fast/Main/Fast

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Peterborough South

Peterborough South

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Connington South

Fletton Jn

Huntingdon North
Jn

P2021/2570307 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT 



BETWEEN 2335 SUN TO 0320 MON NO UP ROUTE 
AVAILABLE BETWEEN PETERBOROUGH AND 
HUNTINGDON 



BETWEEN 0320 MON TO 0600 MON NO DOWN 
ROUTE AVAILABLE BETWEEN HUNTINGDON AND 
PETERBOROUGH FREIGHT TO DIVERT VIA 
CAMBRIDGE OR MML

LN101

74m68ch and 75m20ch

74m60ch and 75m20ch

74m49ch and 76m10ch

65m0ch and 70m0ch

69m0ch and 75m20ch

Rail Testing and Lubrication

Welding and Grinding

S&T Work

PL Grinding Train

PL Tamping

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7446213

W2021/7464615

W2021/8156318

W2021/7188405

W2021/7188570

Week 21  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Mon

2200 Mon

2200 Mon

2330 Mon

2350 Mon

0030 Tue

0050 Tue

0120 Tue

0200 Tue

0215 Tue

0230 Tue

0340 Tue

0405 Tue

24/08/21

23/08/21

24/08/21

24/08/21

24/08/21

24/08/21

24/08/21

24/08/21

24/08/21

24/08/21

24/08/21

24/08/21

24/08/21

0600 Tue

2330 Mon

0600 Tue

2350 Tue

0030 Tue

0050 Tue

0120 Tue

0200 Tue

0215 Tue

0230 Tue

0340 Tue

0405 Tue

0505 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Down Fast

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Connington South

Connington South

Holme LC

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Huntingdon North
Jn

Huntingdon North
Jn

Connington South

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

P2021/2705449 DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN HUNTINGDON NORTH AND 
CONNINGTON SOUTH JN

LN101

61m20ch and 63m35ch

C20 Reballast ABC - High 
Output

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

24/08/21

24/08/21

24/08/21

24/08/21

24/08/21

24/08/21

24/08/21

24/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563785
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0505 Tue

0540 Tue

24/08/21

24/08/21

0540 Tue

0600 Tue

Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Fast

Down Fast

Connington South

Connington SouthHuntingdon North
Jn

P2021/2705449 24/08/21

24/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2200 Tue

2200 Tue

2200 Tue

2330 Tue

2350 Tue

0030 Wed

0050 Wed

0120 Wed

0200 Wed

0215 Wed

0230 Wed

0340 Wed

0405 Wed

25/08/21

24/08/21

25/08/21

24/08/21

25/08/21

25/08/21

25/08/21

25/08/21

25/08/21

25/08/21

25/08/21

25/08/21

25/08/21

0600 Wed

2330 Tue

0600 Wed

2350 Tue

0030 Wed

0050 Wed

0120 Wed

0200 Wed

0215 Wed

0230 Wed

0340 Wed

0405 Wed

0505 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Down Fast

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Connington South

Connington South

Holme LC

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Huntingdon North
Jn

Huntingdon North
Jn

Connington South

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

P2021/2705450 DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN HUNTINGDON NORTH AND 
CONNINGTON SOUTH

LN101

61m20ch and 63m35ch

C20 Reballast ABC - High 
Output

24/08/21

24/08/21

24/08/21

24/08/21

24/08/21

25/08/21

25/08/21

25/08/21

25/08/21

25/08/21

25/08/21

25/08/21

25/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563786
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EAS_V4_4_2021

0505 Wed

0540 Wed

25/08/21

25/08/21

0540 Wed

0600 Wed

Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Fast

Down Fast

Connington South

Connington SouthHuntingdon North
Jn

P2021/2705450 25/08/21

25/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

2200 Wed

2200 Wed

2200 Wed

2330 Wed

2350 Wed

0030 Thu

0050 Thu

0120 Thu

0200 Thu

0215 Thu

0230 Thu

0340 Thu

0405 Thu

26/08/21

25/08/21

26/08/21

25/08/21

26/08/21

26/08/21

26/08/21

26/08/21

26/08/21

26/08/21

26/08/21

26/08/21

26/08/21

0600 Thu

2330 Wed

0600 Thu

2350 Wed

0030 Thu

0050 Thu

0120 Thu

0200 Thu

0215 Thu

0230 Thu

0340 Thu

0405 Thu

0505 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Down Fast

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Connington South

Connington South

Holme LC

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Connington South

Huntingdon North
Jn

Huntingdon North
Jn

Connington South

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

P2021/2705451 DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN HUNTINGDON NORTH AND 
CONNINGTON SOUTH

LN101

61m20ch and 63m35ch

C20 Reballast ABC - High 
Output

25/08/21

25/08/21

25/08/21

25/08/21

25/08/21

26/08/21

26/08/21

26/08/21

26/08/21

26/08/21

26/08/21

26/08/21

26/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563787
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EAS_V4_4_2021

0505 Thu

0540 Thu

26/08/21

26/08/21

0540 Thu

0600 Thu

Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Fast

Down Fast

Connington South

Connington SouthHuntingdon North
Jn

P2021/2705451 26/08/21

26/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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EAS_V4_4_2021

2200 Thu

2200 Thu

2200 Thu

2330 Thu

2350 Thu

0030 Fri

0050 Fri

0120 Fri

0200 Fri

0215 Fri

0230 Fri

0340 Fri

0405 Fri

27/08/21

26/08/21

27/08/21

26/08/21

27/08/21

27/08/21

27/08/21

27/08/21

27/08/21

27/08/21

27/08/21

27/08/21

27/08/21

0600 Fri

2330 Thu

0600 Fri

2350 Thu

0030 Fri

0050 Fri

0120 Fri

0200 Fri

0215 Fri

0230 Fri

0340 Fri

0405 Fri

0505 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Slow

Down Fast

Down Slow

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Down Fast

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Huntingdon North
Jn

Huntingdon North
Jn

Connington South

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

P2021/2705453 DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN HUNTINGDON NORTH AND 
CONNINGTON SOUTH

LN101

61m20ch and 63m35ch

C20 Reballast ABC - High 
Output

26/08/21

26/08/21

26/08/21

26/08/21

26/08/21

27/08/21

27/08/21

27/08/21

27/08/21

27/08/21

27/08/21

27/08/21

27/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563788
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EAS_V4_4_2021

0505 Fri

0540 Fri

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

27/08/21

27/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

0540 Fri

0600 Fri

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast

Down Fast

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Holme LC

Holme LC

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Huntingdon North
Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2705453

P2021/2859882

P2021/2696043

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m35ch and 5m35ch

11m10ch and 11m60ch

5m60ch and 11m60ch

11m59ch and 11m79ch

0m35ch and 5m35ch

5m60ch and 11m60ch

Track Maintenance

Structures Work

Track Maintenance

S&T Work

Track Maintenance

Track Maintenance

27/08/21

27/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7248236

W2021/8625669

W2021/7248241

W2021/7405345

W2021/7248232

W2021/7248332
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EAS_V4_4_2021

0020 Mon

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2155 Mon

2155 Mon

23/08/21

22/08/21

22/08/21

22/08/21

22/08/21

24/08/21

24/08/21

0445 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down 
Normanton/Main
Up 
Main/Normanton
Down and Up 
Leeds
Holgate Loop

Down and Up 
Main

Platforms 1, 2, 3, 
4 and 5

Down and Up 
Leeds

Holgate Loop

Colton Jn

Holgate Jn

Holgate Jn

York

York

Holgate Jn

Holgate Jn

Hambleton South 
Jn

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

York

Church Fenton 
North Jn

Colton North Jn

P2021/3362621

P2021/2939804

P2021/2833961

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14 



BETWEEN 2330 SAT TO 0030 SUN

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN



BETWEEN 0030 SUN TO 0800 SUN

NO ROUTE TO/FROM CHURCH FENTON OR 
DONCASTER DIRECTIONS 

NO ACCESS TO/FROM HOLGATE SIDINGS 

(HOLGATE SIDINGS ARE AVAILABLE FOR 
STABLING) 

PLATFORMS 2, 6, 7 AND 8 AVAILABLE FOR 
STABLING

ACCESS TO PLATFORMS 9, 10 AND 11 TO BE 
MAINTAINED

ACCESS TO SIEMEN'S DEPOT VIA PLATFORMS 9, 
10 AND 11

LNER TO STABLE IN PLATFORM 6

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN720

LN600
LN854
LN880

LN600
LN854

174m44ch and 182m24ch

10m20ch and 6m0ch

183m20ch and 186m0ch

183m0ch and 187m40ch

10m20ch and 5m73ch

186m38ch and 186m62ch

188m12ch and 0m37ch

10m50ch and 187m50ch

188m12ch and 0m37ch

188m12ch and 0m37ch

186m40ch and 187m60ch

10m20ch and 5m60ch

10m20ch and 187m78ch

10m20ch and 5m73ch

10m20ch and 6m0ch

183m0ch and 187m40ch

OHL Projects (PSU)

Earthwork

Survey Work

Earthwork

OHL Work

C15 Drainage Only

S&T Maintenance

Major Projects

Patrolling 

Track Maintenance

Survey Work

Earthwork

Major Projects

OHL Work

Earthwork

Earthwork

23/08/21

22/08/21

22/08/21

22/08/21

22/08/21

23/08/21

23/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8732120

W2021/8534008

W2021/7222492

W2021/8537133

W2021/8814668

W2021/8794819

W2021/7201183

W2021/7177934

W2021/7201273

W2021/7201147

W2021/7229355

W2021/7574620

W2021/6982405

W2021/8814672

W2021/8534121

W2021/8537123
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EAS_V4_4_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2300 Fri

2300 Fri

25/08/21

25/08/21

26/08/21

26/08/21

27/08/21

27/08/21

28/08/21

28/08/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2833962

P2021/2833963

P2021/2833964

P2021/2833965

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

183m0ch and 187m40ch

10m20ch and 6m0ch

10m20ch and 5m73ch

10m20ch and 187m78ch

183m0ch and 187m40ch

10m20ch and 187m78ch

10m20ch and 6m0ch

10m20ch and 5m73ch

10m20ch and 187m78ch

183m0ch and 187m40ch

10m20ch and 5m73ch

10m20ch and 6m0ch

183m0ch and 187m40ch

10m20ch and 6m0ch

10m20ch and 5m73ch

10m20ch and 187m78ch

Earthwork

Earthwork

OHL Work

Major Projects

Earthwork

Major Projects

Earthwork

OHL Work

Major Projects

Earthwork

OHL Work

Earthwork

Earthwork

Earthwork

OHL Work

Major Projects

24/08/21

24/08/21

25/08/21

25/08/21

26/08/21

26/08/21

27/08/21

27/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8536834

W2021/8533988

W2021/8814822

W2021/6982365

W2021/8537124

W2021/6982366

W2021/8534169

W2021/8814769

W2021/6982367

W2021/8537125

W2021/8814870

W2021/8534170

W2021/8537126

W2021/8534171

W2021/8814871

W2021/6982468
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Sun

0020 Sun

0020 Sun

0110 Sun

0110 Sun

0200 Sun

0200 Mon

0200 Tue

0200 Wed

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

23/08/21

24/08/21

25/08/21

0720 Sun

0130 Sun

0130 Sun

0625 Sun

0730 Sun

0900 Sun

0500 Mon

0500 Tue

0500 Wed

Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down and Up 
Sunderland

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Ferryhill South Jn

Sunderland South 
Jn

St. Peters Station

Boldon East Jn

Park Lane Jn 
(Gateshead)

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Castle Hills Jn

South Hylton

Sunderland South
Jn

Seaburn

Pelaw Jn

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

P2021/3257902

P2021/3258141

P2021/3258021

P2021/3258201

P2021/3234301

P2021/3234381

P2021/3234302

P2021/3234303

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

LN600

LN627
LN628

LN627
LN631
LN646
LN674
LN676
LN678
LN684

LN627
LN676

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

47m28ch and 49m62ch

42m45ch and 46m60ch

42m60ch and 44m60ch

30m66ch and 37m20ch

50m0ch and 54m40ch

33m55ch and 39m0ch

89m54ch and 89m65ch

93m15ch and 94m10ch

98m70ch and 99m10ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

OHL Work (Resilience)

OHL Renewals Work

Track Maintenance

TSM Inspection

C2 Rerail - Both Rails

Remove Rail Defects

Litter / Graffiti Clearance

Commissioning Work

Station Construction

Structures Work

Structures Work

Structures Work

Structures Work

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

23/08/21

24/08/21

25/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7458258

W2021/7361753

W2021/7301094

W2021/8251969

W2021/8544868

W2021/7815522

W2021/7212822

W2021/7415173

W2021/8341369

W2021/7445827

W2021/7445831

W2021/7445832

W2021/7445833
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Thu

0200 Fri

1900 Sat

1900 Sat

1900 Sat

1900 Sat

2200 Sat

2200 Sat

2200 Sat

2335 Sat

0820 Sun

1100 Sun

26/08/21

27/08/21

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

21/08/21

22/08/21

22/08/21

22/08/21

23/08/21

0500 Thu

0500 Fri

2300 Sat

2300 Sat

2300 Sat

2300 Sat

1100 Sun

2335 Sat

1100 Sun

0820 Sun

1100 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Cleethorpes 
Single

Cleethorpes 
Single

Up South 
Yorkshire Down

St. Catherine's 
Curve

Single

St. Catherine`s 
Loop

All Lines

All Lines

Down Reception

All Lines

All Lines

Down and Up 
Normanton

Grimsby Docks

Grimsby Docks

Markham Main 
Colliery G.F

Decoy South Jn

Rossington IPort 
Sidings

St. Catherine`s Jn

Milford Jn (North 
Yorks)

Sherburn Jn

Sherburn Jn

Church Fenton 
South Jn

Sherburn Jn

Milford Jn (North 
Yorks)

Cleethorpes

Cleethorpes

Firbeck Jn

St. Catherine`s Jn

Brotherton Tunnel

Castleford

Milford Jn (North 
Yorks)

Castleford

Castleford

Castleford

P2021/3234283

P2021/3234284

P2021/3247722

P2021/3153122

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

MALTBY SIGNAL BOX REQUIRED THROUGHOUT 
1900 SAT TO 2300 SAT

BETWEEN 2200 SAT TO 2335 SAT AND BETWEEN 
0820 SUN TO 1100 SUN

NO ROUTE AVAILABLE ON THE NORMATON LINES
BETWEEN CASTLEFORD AND SHERBURN JN 

TRAINS DIVERTED VIA MICKLEFIELD JN OR VIA 
THE ECML

ACCESS/EGRESS AVIALABLE TO/FROM MILFORD 
WEST SIDINGS FROM THE GASCOIGNE WOOD JN 
DIRECTION ONLY



BETWEEN 1100 SUN TO 0500 MON

NO ROUTE AVAILABLE ON THE NORMATON LINES
BETWEEN CASTLEFORD AND MILFORD JN

TRAINS DIVERTED VIA MICKLEFIELD JN OR VIA 
MILFORD JN

LN225
LN736

LN225
LN736

LN758
LN760
LN762
LN764

LN804
LN854
LN878

112m11ch and 111m67ch

112m11ch and 111m67ch

14m0ch and 15m60ch

15m17ch and 15m60ch

15m55ch and 16m51ch

19m8ch and 14m17ch

15m0ch and 13m69ch

Structures Work

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

C16 Rerail Resleeper 
(Concrete)

Follow-Up Work

26/08/21

27/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7445834

W2021/7445835

W2021/8374968

W2021/8375019

W2021/8375068

W2021/7151226

W2021/6443375
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2140 Mon

2140 Mon

24/08/21

24/08/21

0700 Tue

0700 Tue

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678695 TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



EAS V3 AMENDMENT ACCESS CHANGED FROM 
DAY SHIFTS TO NIGHT SHIFTS

LN806

158m65ch and 157m20ch
Preparatory Work

23/08/21

23/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582088

Week 21  - Continued

SUPERSEDED B
Y C

PPP



Page         717 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2140 Tue

2140 Tue

25/08/21

25/08/21

0700 Wed

0700 Wed

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678696 TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



EAS V3 AMENDMENT ACCESS CHANGED FROM 
DAY SHIFTS TO NIGHT SHIFTS

LN806

157m45ch and 155m40ch
Preparatory Work

24/08/21

24/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582089
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

22/08/21

22/08/21

22/08/21

22/08/21

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down L&Y

Up L&Y

Bradley Wood Jn

Copley Hill East Jn

Thornhill LNW Jn

Bradley Wood Jn

Bradley Jn

Bradley Wood Jn

Greetland Jn

P2021/2940741 LN854
LN860
LN861 38m30ch and 40m15ch

36m60ch and 41m15ch

35m50ch and 40m20ch

35m50ch and 40m35ch

28m25ch and 33m55ch

38m19ch and 40m5ch

0m0ch and 1m17ch

34m62ch and 35m40ch

S&T Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

S&T Track Circuits

Survey Work

Major Projects

In Connection With 
Engineering Work

Station Work

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7965179

W2021/7142728

W2021/8495769

W2021/8147670

W2021/7142736

W2021/8494722

W2021/8495770

W2021/8025968
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0040 Sun

0040 Sun

0040 Sun

0820 Sun

0820 Sun

2305 Mon

2305 Tue

2305 Wed

0001 Fri

0001 Fri

0001 Fri

22/08/21

23/08/21

22/08/21

23/08/21

23/08/21

24/08/21

25/08/21

26/08/21

05/09/21

05/09/21

05/09/21

0820 Sun

0415 Mon

0820 Sun

0415 Mon

0415 Mon

0445 Tue

0445 Wed

0445 Thu

1500 Sun

1500 Sun

1500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

Platform 5

Down and Up

Down and Up

Down and Up

All Lines

Down and Up

Cripple Sidings

Diggle Jn SB

Ashton Moss North 
Jn

Stalybridge Jn

Stalybridge Jn

Stalybridge

Gowdall Lane LC 
AOCL

Gowdall Lane LC 
AOCL

Gowdall Lane LC 
AOCL

Drax Power Station

Gowdall Lane LC 
AOCL

Drax Power Station

Clayton Bridge 
LC (CCTV)

Denton Jn SB 
(DJ)

Guide Bridge 
West Jn

Clayton Bridge 
LC (CCTV)

Stalybridge Jn

Whitley Bridge Jn

Whitley Bridge Jn

Whitley Bridge Jn

Drax Branch Jn

Whitley Bridge Jn

Drax Branch Jn

P2021/2757994

P2021/2893943

P2021/2893944

P2021/2893945

P2021/2843382

WORK CONTENT:

TRU WEST OF LEEDS PROGRAMME



V3 ACCESS PROPOSAL

NO ACCESS/EGRESS TO/FROM DRAX POWER 
STATION

NO ACCESS/EGRESS TO/FROM DRAX POWER 
STATION

NO ACCESS/EGRESS TO/FROM DRAX POWER 
STATION

NO ACCESS/EGRESS INTO DRAX POWER 
STATION



NORTHERN LEEDS TO GOOLE SERVICES TO 
TERMINATE/START AT KNOTTINGLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KNOTTINGLEY AND GOOLE

LN860
NW5013
NW5021
NW7021
NW7027

LN882
LN896

LN882
LN896

LN882
LN896

LN882
LN896

3m9ch and 9m0ch

11m10ch and 14m78ch

0m40ch and 2m8ch

7m4ch and 8m14ch

9m25ch and 11m0ch

0m40ch and 0m0ch

2m8ch and 0m18ch

3m9ch and 8m14ch

64m0ch and 66m60ch

64m0ch and 66m60ch

64m0ch and 66m60ch

63m28ch and 66m60ch

0m20ch and 4m38ch

63m28ch and 66m60ch

Major Projects

Major Projects

In Connection With 
Engineering Work

Patrolling 

Earthwork

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Patrolling 

Preparatory Work

Preparatory Work

Preparatory Work

Follow Up Tamping

Structures Work

C11 Rerail Resleeper 
Reballast - Trax

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

23/08/21

24/08/21

25/08/21

27/08/21

27/08/21

27/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6630674

W2021/7141985

W2021/7142168

W2021/8082523

W2021/7957673

W2021/8537729

W2021/8715119

W2021/8714624

W2021/6608823

W2021/6608824

W2021/6608825

W2021/7179418

W2021/7009926

W2021/7015900

Week 21  - Continued

SUPERSEDED B
Y C

PPP



Page         720 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2345 Tue

2345 Tue

2345 Tue

2345 Tue

2345 Wed

2345 Wed

2345 Wed

2345 Wed

2345 Thu

2345 Thu

2345 Thu

2345 Thu

01/09/21

01/09/21

01/09/21

01/09/21

02/09/21

02/09/21

02/09/21

02/09/21

03/09/21

03/09/21

03/09/21

03/09/21

0520 Wed

0520 Wed

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0520 Fri

0520 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

C&D Line

Line E

Platforms 3,4,5,6

Platform 7

Line F

Platform 8

C&D Line

Line E

Platforms 3,4,5,6

Platform 7

Line F

Platform 8

C&D Line

Line E

Platforms 3,4,5,6

Platform 7

Line F

Platform 8

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Kings Cross Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross 
Station

P2021/2934325

P2021/2934326

P2021/2934327

TRAINS STARTING/TERMINATING AT PLATFORMS 
0, 1 AND 2 TO USE A LINE AND B LINE 



TRAINS STARTING/TERMINATING AT PLATFORMS 
8, 9 AND 10 TO USE UP SLOW 1/F LINE 



TRAINS TO BE REPLATFORMED AS NECESSARY

TRAINS STARTING/TERMINATING AT PLATFORMS 
0, 1 AND 2 TO USE A LINE AND B LINE



TRAINS STARTING/TERMINATING AT PLATFORMS 
8, 9 AND 10 TO USE UP SLOW 1/F LINE



TRAINS TO BE REPLATFORMED AS NECESSARY

TRAINS STARTING/TERMINATING AT PLATFORMS 
0, 1 AND 2 TO USE A LINE AND B LINE



TRAINS STARTING/TERMINATING AT PLATFORMS 
8, 9 AND 10 TO USE UP SLOW 1/F LINE



TRAINS TO BE REPLATFORMED AS NECESSARY

LN101

LN101

LN101

0m0ch and 0m52ch

0m0ch and 0m52ch

0m0ch and 0m50ch

0m0ch and 0m52ch

0m0ch and 0m52ch

0m0ch and 0m50ch

0m0ch and 0m52ch

0m0ch and 0m52ch

0m0ch and 0m22ch

0m0ch and 0m52ch

0m0ch and 0m50ch

0m0ch and 0m52ch

0m0ch and 0m52ch

Rail Testing and Lubrication

S&T Work

Major Projects

Technical Inspection

Rail Testing and Lubrication

Major Projects

S&T Work

Technical Inspection

Litter / Graffiti Clearance

Technical Inspection

Major Projects

S&T Work

Rail Testing and Lubrication

31/08/21

31/08/21

31/08/21

31/08/21

01/09/21

01/09/21

01/09/21

01/09/21

02/09/21

02/09/21

02/09/21

02/09/21

22Week

W2021/7190429

W2021/7186541

W2021/8019972

W2021/7186501

W2021/7223766

W2021/8019973

W2021/7186800

W2021/7186804

W2021/7399714

W2021/7193270

W2021/8020119

W2021/7193269

W2021/7192965SUPERSEDED B
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sat

0001 Sat

0001 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

31/08/21

28/08/21

31/08/21

31/08/21

29/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

0500 Tue

0205 Sat

0500 Tue

0345 Tue

0050 Sun

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Goods
1 & 2

Down & Up Slow

North Reception 
Road No1 & No2

Down and Up 
Brent Curve

Down and Up 
Moorgate

Down and Up 
Cricklewood 
Curve
Depot Exit Road

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up Fast

Platform 2

Platform 3

Platform 4

Down and Up 
Hendon

Run Round Loop

Down Carriage 
Loop

Cricklewood 
Sidings

Cricklewood Depot 
Jn

Silkstream Jn

Cricklewood Depot

Dudding Hill Jn

Kentish Town Jn

Dudding Hill Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Mill Hill Broadway

Mill Hill Broadway

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Cricklewood Depot

Cricklewood

Cricklewood 
Depot

Brent Curve Jn

Canal Tunnels Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

St. Pancras 
International

P2021/2696752 0001 SAT TO 0205 SAT AND 0345 TUE TO 0500 
TUE

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH, FREIGHT TRAINS 
REQUIRING REGULATION/CREW CHANGES TO 
USE THE HENDON LINES.



0205 SAT TO 0345 TUE

ALL LINES BLOCKED BETWEEN WEST 
HAMPSTEAD NORTH JN AND SILKSTREAM JN.



EMR SERVICES TO START/TERMINATE AT LUTON 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
LONDON ST.PANCRAS.



EMR TO USE PLATFORMS 1, 2 AND 3 AT LUTON, 
GTR TO USE PLATFORMS 4 AND 5.



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN ST.PANCRAS LOW LEVEL AND MILL 
HILL BROADWAY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO RUN TO/FROM
MILL HILL BROADWAY OVER DOWN FAST LINE 
TO/FROM RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. ACCESS MAINTAINED 
TO/FROM ECML VIA CANAL TUNNELS.



FREIGHT SERVICES DIVERTED VIA THE ECML OR 
WCML. NO ACCESS TO/FROM DUDDING HILL JN 
OR TOTTENHAM LINES AT CARLTON ROAD JN. 
NO ACCESS TO CRICKLEWOOD FREIGHT 
TERMINALS OR CHURCHYARD AGGREGATES 
TERMINAL.



NO ACCESS TO/FROM CRICKLEWOOD SIDINGS: 
ANY ECS STABLED WITHIN SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

LN101
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

0m0ch and 0m47ch

0m79ch and 3m47ch

0m79ch and 3m50ch

1m10ch and 3m0ch

5m33ch and 6m25ch

0m79ch and 3m47ch

0m79ch and 3m30ch

0m0ch and 2m19ch

0m59ch and 1m60ch

5m20ch and 7m10ch

0m29ch and 2m5ch

0m79ch and 3m30ch

0m25ch and 0m75ch

1m0ch and 4m30ch

Survey Work

S&T Work

Rail Testing and Lubrication

S&T Renewal

Station Construction

Technical Inspection

Litter / Graffiti Clearance

In Connection With 
Engineering Work

Major Projects

Major Projects

Off Track Work

Remove Rail Defects

S&T Renewal

C70 S&C - Complete 
Renewal 113A

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6408738

W2021/7238001

W2021/7238007

W2021/8444170

W2021/7248844

W2021/7237753

W2021/7237660

W2021/7233547

W2021/7464178

W2021/7017948

W2021/7426988

W2021/7237789

W2021/7239770

W2021/7212325
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0205 Sat

0050 Sun

0050 Sun

0915 Sun

0345 Tue

31/08/21

29/08/21

29/08/21

31/08/21

31/08/21

0345 Tue

0915 Sun

0915 Sun

0345 Tue

0500 Tue

Sidings 
Possession

Possession

Possession

Possession

Possession

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Moorgate

Down and Up 
Slow

Dock Jn North

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Mill Hill Broadway

Canal Tunnels Jn

Farringdon

Canal Tunnels Jn

Cricklewood

P2021/2696752 28/08/21

29/08/21

29/08/21

29/08/21

31/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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0105 Sat

0150 Sat

0150 Sat

0150 Sat

2330 Mon

0120 Tue

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

0515 Tue

0400 Tue

0400 Tue

0400 Tue

0515 Tue

0515 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down Moorgate

Up Moorgate

Up & Down 
Canonbury/Down 
Canonbury
Up Canonbury

Down Goods

Up Slow No.1

Up Slow No.2

Finsbury Park Jn

Finsbury Park

Finsbury Park

Finsbury Park

Holloway

Holloway

Moorgate

Canonbury West 
Jn

Highbury Vale Jn

Holloway

Harringay

Harringay

P2021/2935341 BETWEEN 0515 SAT TO 0105 SUN AND 0640 SUN 
TO 0105 MON AND 0510 MON TO 0105 TUE

MOORGATE SERVICES TO BE DIVERTED TO 
KINGS CROSS 



BETWEEN 0150 SAT TO 0400 TUE

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE OR DOWN SLOW NO.1 LINE BETWEEN 
HOLLOWAY AND FINSBURY PARK NORTH JN

ACCESS TO FERME PARK IS VIA THE DOWN 
SLOW NO.1 AND CROSSOVER TO THE DOWN 
SLOW NO.2 AT FINSBURY PARK NORTH JN



FREIGHT TO DIVERT VIA THE MML OR 
CAMBRIDGE 



BETWEEN 2330 MON TO 0120 TUE

UP TRAINS TO TRAVEL OVER THE UP SLOW 2 OR 
UP FAST BETWEEN WOOD GREEN SOUTH JN AND
HOLLOWAY AND UNABLE TO CALL AT HORNSEY 
AND HARRINGAY

EGRESS FROM HORNSEY DEPOT SOUTH END VIA
THE UP SLOW 2 ONLY



BETWEEN 0120 TUE TO 0515 TUE 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN WOOD GREEN SOUTH JN AND 
HOLLOWAY AND UNABLE TO CALL AT HORNSEY 
AND HARRINGAY



NO UP ROUTE FROM HORNSEY DEPOT SOUTH 
END 



NO ACCESS TO THE UP CANONBURY LINE 



EGRESS FROM BOUNDS GREEN DEPOT VIA 
BOWES PARK AND RUN FAST LINE TO KINGS 
CROSS

LN101
LN105
LN110 0m0ch and 3m37ch

0m0ch and 3m25ch

0m0ch and 3m10ch

0m0ch and 3m5ch

0m0ch and 3m5ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m25ch

2m4ch and 2m70ch

0m0ch and 3m5ch

0m0ch and 3m37ch

0m0ch and 3m37ch

0m0ch and 3m10ch

3m13ch and 1m75ch

3m13ch and 1m75ch

0m0ch and 3m10ch

Major Projects

Tunnel Work

S&T Work

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

Tunnel Work

Tunnel Work

Tunnel Work

S&T Work

Changing Sleepers & 
Timbers

S&T Work

S&T Work

Patrolling 

Rail Testing and Lubrication

Track Maintenance

Track Maintenance

28/08/21

28/08/21

28/08/21

28/08/21

30/08/21

31/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7170517

W2021/7269519

W2021/7183574

W2021/7941769

W2021/7941573

W2021/7269520

W2021/7269521

W2021/7269522

W2021/7196835

W2021/7742921

W2021/8015919

W2021/8015176

W2021/7183569

W2021/7196918

W2021/7196868

W2021/8227975
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EAS_V4_4_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0030 Sat

0030 Sat

2130 Sat

29/08/21

29/08/21

29/08/21

29/08/21

28/08/21

28/08/21

29/08/21

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Sat

0600 Sat

0830 Sun

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Inlet/Outlet Line 
No. 1
Inlet/Outlet Line 
No. 2
Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1

Down Slow

Up Fast

Down Fast

All Lines

Harringay

Hornsey

Finsbury Park

Hornsey

Connington South

Connington South

Claypole LC CCTV

Harringay

Hornsey

Huntingdon North
Jn

Huntingdon North
Jn

Grantham North 
Jn

P2021/2935341

P2021/2571952

P2021/2935310

P2021/2654640

GTR REQUIRE 2 LONG PLATFORMS AND 3 SHORT
PLATFORMS AT KINGS CROSS

 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS

 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN HUNTINGDON NORTH JN 
AND CONNINGTON SOUTH

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14



TAKE POSSESSION AROUND 6X37 AT D33 ON 
DOWN MAIN



TAKE POSSESSION AROUND 6Y38 AT D38 ON UP 
MAIN



TAKE POSSESSION AROUND 6U13 AT D29 ON  
DOWN MAIN

LN101

LN101

LN101

0m0ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 3m5ch

3m15ch and 3m40ch

3m60ch and 3m5ch

3m60ch and 3m5ch

3m15ch and 3m40ch

3m0ch and 3m45ch

3m15ch and 3m40ch

61m20ch and 63m35ch

107m40ch and 111m0ch

Technical Inspection

Welding and Grinding

Changing Sleepers & 
Timbers

P & D Maintenance

Remove Rail Defects

Track Maintenance

Welding and Grinding

S&T Work

S&T Points

Follow Up Tamping

C20 Reballast ABC - High 
Output

29/08/21

29/08/21

29/08/21

29/08/21

28/08/21

28/08/21

28/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7183626

W2021/7183579

W2021/7941969

W2021/7130520

W2021/8308570

W2021/6226819

W2021/7488875

W2021/7602477

W2021/7996326

W2021/7132489

W2021/6461524
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EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2859883

P2021/2696044

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAINS TO BE OUTSTABLED AT GOSPEL OAK 
PLATFORM 3



NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

2m42ch and 3m0ch

1m14ch and 1m35ch

5m60ch and 11m60ch

2m42ch and 3m0ch

0m5ch and 5m35ch

0m5ch and 0m40ch

S&T Work

Track Maintenance

Track Maintenance

S&T Work

Track Maintenance

Track Maintenance

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7406033

W2021/7269485

W2021/7224121

W2021/7406181

W2021/7223900

W2021/7261956
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EAS_V4_4_2021

2335 Sat

2300 Fri

2300 Fri

2155 Tue

2155 Tue

0030 Wed

0030 Wed

2300 Fri

2300 Fri

29/08/21

28/08/21

28/08/21

01/09/21

01/09/21

01/09/21

01/09/21

04/09/21

04/09/21

0745 Sun

0600 Sat

0600 Sat

0555 Wed

0555 Wed

0555 Wed

0555 Wed

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Platform 10

Platform 11

Down and Up 
Leeds

Holgate Loop

Colton Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Holgate Jn

Holgate Jn

Balne LC (MCB)

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

York

Church Fenton 
North Jn

Colton North Jn

P2021/3282945

P2021/2833965

P2021/2837941

P2021/2834605

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

BETWEEN 2155 TUES AND 0030 WEDS TRAINS TO
TRAVEL OVER NORMANTON/MAIN LINES 
BETWEEN CHURCH FENTON AND YORK



BETWEEN 0030 WEDS AND 0555 WEDS TRAINS 
TO TRAVEL OVER NORMANTON/MAIN LINES 
BETWEEN CHURCH FENTON AND YORK AND 
DIVERT VIA YORK STATION 



PLATFORMS 1,2,6,7 AND 8 AVAILABLE FOR 
STABLING 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT



BETWEEN 2300 TUES TO 0555 WEDS

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END)

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600

LN600
LN854

LN600
LN854

LN600
LN854

165m60ch and 179m75ch

183m0ch and 187m40ch

10m20ch and 6m0ch

10m20ch and 5m73ch

10m20ch and 187m78ch

10m20ch and 187m78ch

183m50ch and 1m10ch

10m20ch and 187m78ch

10m20ch and 6m0ch

OHL Projects (PSU)

Earthwork

Earthwork

OHL Work

Major Projects

Major Projects

Track Maintenance

Major Projects

Earthwork

28/08/21

27/08/21

27/08/21

31/08/21

31/08/21

01/09/21

01/09/21

03/09/21

03/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7980268

W2021/8537126

W2021/8534171

W2021/8814871

W2021/6982468

W2021/6982311

W2021/7210054

W2021/6982314

W2021/8534122
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EAS_V4_4_2021

0020 Sun

2340 Sun

0500 Sat

0200 Mon

0005 Sun

1900 Sat

1900 Sat

1900 Sat

1900 Sat

29/08/21

30/08/21

29/08/21

30/08/21

29/08/21

28/08/21

28/08/21

28/08/21

28/08/21

0720 Sun

0530 Mon

1600 Sun

0500 Mon

0835 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Cleethorpes 
Single

All Lines

Up South 
Yorkshire Down

St. Catherine's 
Curve

Single

St. Catherine`s 
Loop

Ferryhill South Jn

Dunbar

Norwood Jn 
(Gateshead)

Grimsby Docks

Kirk Sandall Jn

Markham Main 
Colliery G.F

Decoy South Jn

Rossington IPort 
Sidings

St. Catherine`s Jn

Castle Hills Jn

Regional 
Boundary (SC147
54m 1100yds)

Low Fell Jn

Cleethorpes

Kirton Lane LC 
CCTV

Firbeck Jn

St. Catherine`s Jn

P2021/3283142

P2021/3330141

P2021/2987366

P2021/3236523

P2021/3276102

P2021/3360881

NO ACCESS TO ROYAL MAIL TERMINAL 
THROUGHOUT

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

MALTBY SIGNAL BOX REQUIRED THROUGHOUT 
1900 SAT TO 2300 SAT

LN600
LN631
LN678

LN600
SC147

LN684

LN225
LN736

LN752
LN758
LN888
LN912

LN758
LN760
LN762
LN764

42m45ch and 46m60ch

42m60ch and 44m60ch

49m0ch and 55m3ch

47m28ch and 49m62ch

47m1300yds and 
43m1200yds

46m1000yds and 
28m1630yds

0m5ch and 1m30ch

112m11ch and 111m67ch

8m57ch and 3m13ch

14m0ch and 15m60ch

15m17ch and 15m60ch

15m55ch and 16m51ch

OHL Renewals Work

Track Maintenance

OHL Projects (PSU)

OHL Work (Resilience)

Station Construction

URFDO Inspections

C73 S&C - Abandonment

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

29/08/21

29/08/21

28/08/21

30/08/21

29/08/21

28/08/21

28/08/21

28/08/21

28/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7361754

W2021/7300963

W2021/8119368

W2021/7458223

W2021/7894275

W2021/7268978

W2021/7264486

W2021/7445924

W2021/8327568

W2021/8541281

W2021/8541472

W2021/8541287
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2140 Mon

2140 Mon

2140 Mon

2140 Mon

2140 Mon

0030 Tue

0030 Tue

0135 Tue

0135 Tue

0135 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0030 Tue

0135 Tue

0630 Tue

0630 Tue

0630 Tue

0630 Tue

0700 Tue

0700 Tue

0700 Tue

0700 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Down Barrowhill

Up Barrowhill

Down Treeton 
Goods

Down Barrow Hill 
Goods

Down Barrow Hill

Up Barrow Hill

Up Canklow 
Goods

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Barrow Hill South 
Jn

Treeton South

Barrow Hill South 
Jn

Tapton Jn

Treeton Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

P2021/2678699 2140 TO 0030 AND 0630 TO 0700



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN 
BARROW HILL LINE/DOWN TREETON LINE FOR 
SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



0030 TO 0630 STANDARD SECTION 5 BLOCK



TRAINS DIVERTED VIA SHEFFIELD OR 
SHIREBROOK.

5Y02 TO DIVERT VIA DRONFIELD

ACCESS TO BARROW HILL RECEPTION No 1, 2, 3 
& 4 TO BE MAINTAINED FROM THE SOUTH 0030 - 
0135

NO ACCESS/EGRESS TO/FROM ROTHERHAM 
STEEL TERMINAL 0135 - 0630

NO ACCESS/EGRESS TO/FROM BARROW HILL 
RECEPTION No 1, 2, 3 & 4 0135 - 0630



SHORTEN POSSESSION AROUND TRAIN 6U85 
STANDING AT SIGNAL S236 ON THE UP BARROW 
HILL LINE

LN3201
LN806
LN816 159m10ch and 162m5ch

148m0ch and 149m20ch

155m40ch and 158m75ch

148m0ch and 162m5ch

Preparatory Work

Mobile Maintenance Train

Preparatory Work

URFDO Inspections

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601861

W2021/7240054

W2021/6579342

W2021/8582968
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EAS_V4_4_2021

0630 Tue
31/08/21
0700 Tue

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Treeton 
Goods

Treeton JnP2021/2678699 31/08/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_4_2021

2140 Tue

2140 Tue

2140 Tue

2140 Tue

2140 Tue

2225 Tue

2225 Tue

2335 Tue

2335 Tue

2335 Tue

0030 Wed

0030 Wed

0135 Wed

01/09/21

01/09/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

0030 Wed

0030 Wed

2225 Tue

2225 Tue

2225 Tue

2335 Tue

2335 Tue

0030 Wed

0030 Wed

0030 Wed

0135 Wed

0630 Wed

0630 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Down Barrow Hill

Down Treeton 
Goods

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Down Barrowhill

Up Barrowhill

Down Treeton 
Goods

Down Barrow Hill 
Goods

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Barrow Hill North Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Foxlow Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Barrow Hill South 
Jn

Treeton South

Barrow Hill South 
Jn

Tapton Jn

P2021/2678700 2140 TO 0030 AND 0630 TO 0700



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN 
BARROW HILL LINE/DOWN TREETON LINE FOR 
SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



TRAINS DIVERTED VIA SHEFFIELD OR 
SHIREBROOK.

5Y02 TO DIVERT VIA DRONFIELD

ACCESS TO BARROW HILL RECEPTION No 1, 2, 3 
& 4 TO BE MAINTAINED FROM THE SOUTH 0030 - 
0135

NO ACCESS/EGRESS TO/FROM ROTHERHAM 
STEEL TERMINAL 0135 - 0630

NO ACCESS/EGRESS TO/FROM BARROW HILL 
RECEPTION No 1, 2, 3 & 4 0135 - 0630



POSSESSION TO BE SHORTENED AROUND TRAIN
6U85 STANDING AT SIGNAL S245 ON THE DOWN 
BARROWHILL LINE

LN3201
LN806
LN816

154m30ch and 158m75ch

152m30ch and 153m0ch

159m10ch and 162m5ch

152m30ch and 152m50ch

148m0ch and 149m20ch

148m0ch and 162m5ch

160m50ch and 161m10ch

148m0ch and 162m5ch

149m45ch and 150m72ch

155m45ch and 155m55ch

C20 Reballast ABC - High 
Output

Structures Examination

Preparatory Work

D&P Maintenance

Mobile Maintenance Train

Technical Inspection

Point Heater Maintenance

URFDO Inspections

Point Heater Maintenance

Point Heater Maintenance

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

01/09/21

01/09/21

01/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581848

W2021/8391868

W2021/6601862

W2021/8331969

W2021/7240135

W2021/7170234

W2021/8332925

W2021/8583069

W2021/8332818

W2021/8332283
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EAS_V4_4_2021

0135 Wed

0135 Wed

0630 Wed

0630 Wed

0630 Wed

0630 Wed

0630 Wed

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

0630 Wed

0630 Wed

0700 Wed

0700 Wed

0700 Wed

0700 Wed

0700 Wed

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Barrow Hill

Up Barrow Hill

Up Canklow 
Goods

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Masborough Jn

Masborough Sorting
Sidings South Jn

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

P2021/2678700 01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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EAS_V4_4_2021

2140 Wed

2140 Wed

2140 Wed

2140 Wed

2140 Wed

2225 Wed

2225 Wed

2335 Wed

2335 Wed

2335 Wed

0030 Thu

0030 Thu

0135 Thu

02/09/21

02/09/21

01/09/21

01/09/21

02/09/21

01/09/21

01/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

0030 Thu

0030 Thu

2225 Wed

2225 Wed

2225 Thu

2335 Wed

2335 Wed

0030 Thu

0030 Thu

0030 Thu

0135 Thu

0630 Thu

0630 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Down Barrow Hill

Down Treeton 
Goods

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Up Barrowhill

Down Barrowhill

Down Treeton 
Goods

Down Barrow Hill 
Goods

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Barrow Hill North Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Foxlow Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Barrow Hill South 
Jn

Treeton South

Barrow Hill South 
Jn

Tapton Jn

P2021/2669460 2140 TO 0030 AND 0630 TO 0700



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN 
BARROW HILL LINE/DOWN TREETON LINE FOR 
SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



TRAINS DIVERTED VIA SHEFFIELD OR 
SHIREBROOK.

5Y02 TO DIVERT VIA DRONFIELD

ACCESS TO BARROW HILL RECEPTION No 1, 2, 3 
& 4 TO BE MAINTAINED FROM THE SOUTH 0030 - 
0135

NO ACCESS/EGRESS TO/FROM ROTHERHAM 
STEEL TERMINAL 0135 - 0630

NO ACCESS/EGRESS TO/FROM BARROW HILL 
RECEPTION No 1, 2, 3 & 4 0135 - 0630



POSSESSION TO BE SHORTENED AROUND TRAIN
6U85 STANDING AT SIGNAL S245 ON THE DOWN 
BARROWHILL LINE

LN3201
LN806
LN816

154m30ch and 158m75ch

148m0ch and 162m5ch

148m0ch and 162m5ch

152m30ch and 152m50ch

159m10ch and 162m5ch

149m45ch and 150m72ch

148m0ch and 149m20ch

160m50ch and 161m10ch

155m45ch and 155m55ch

C20 Reballast ABC - High 
Output

Technical Inspection

URFDO Inspections

D&P Maintenance

Preparatory Work

Point Heater Maintenance

Mobile Maintenance Train

Point Heater Maintenance

Point Heater Maintenance

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

01/09/21

02/09/21

02/09/21

02/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581849

W2021/7170235

W2021/8583269

W2021/8332368

W2021/6601863

W2021/8332919

W2021/7240136

W2021/8332926

W2021/8332296
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EAS_V4_4_2021

0135 Thu

0135 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

0630 Thu

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

0630 Thu

0630 Thu

0700 Thu

0700 Thu

0700 Thu

0700 Thu

0700 Thu

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Barrow Hill

Up Barrow Hill

Up Canklow 
Goods

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Masborough Jn

Masborough Sorting
Sidings South Jn

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

P2021/2669460 02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V4_4_2021

2140 Thu

2140 Thu

2140 Thu

2140 Thu

2140 Thu

2225 Thu

2225 Thu

2335 Thu

2335 Thu

2335 Thu

0030 Fri

0030 Fri

0135 Fri

03/09/21

03/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

0030 Fri

0030 Fri

2225 Thu

2225 Thu

2225 Thu

2335 Thu

2335 Thu

0030 Fri

0030 Fri

0030 Fri

0135 Fri

0630 Fri

0630 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Down Barrow Hill

Down Treeton 
Goods

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Down Barrowhill

Up Barrowhill

Down Treeton 
Goods

Down Barrow Hill 
Goods

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton North Jn

Treeton Jn

Barrow Hill North Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Foxlow Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

Barrow Hill South 
Jn

Treeton South

Barrow Hill South 
Jn

Tapton Jn

P2021/2678701 2140 TO 0030 AND 0630 TO 0700



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN 
BARROW HILL LINE/DOWN TREETON LINE FOR 
SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



2140 TO 0030 AND 0630 TO 0700



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN 
BARROW HILL LINE/DOWN TREETON LINE FOR 
SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 

LN3201
LN806
LN816

154m30ch and 158m75ch

159m10ch and 162m5ch

160m50ch and 161m10ch

148m0ch and 149m20ch

148m0ch and 162m5ch

155m45ch and 155m55ch

152m30ch and 152m50ch

149m45ch and 150m72ch

148m0ch and 162m5ch

C20 Reballast ABC - High 
Output

Preparatory Work

Point Heater Maintenance

Mobile Maintenance Train

URFDO Inspections

Point Heater Maintenance

D&P Maintenance

Point Heater Maintenance

Technical Inspection

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

02/09/21

03/09/21

03/09/21

03/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581850

W2021/6601864

W2021/8332927

W2021/7240055

W2021/8583270

W2021/8332297

W2021/8332175

W2021/8332920

W2021/7170236
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EAS_V4_4_2021

0135 Fri

0135 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

0630 Fri

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

0630 Fri

0630 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

0700 Fri

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD

Down Barrow Hill

Up Barrow Hill

Up Canklow 
Goods

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Treeton 
Goods

Masborough Jn

Masborough Sorting
Sidings South Jn

Masborough Sorting
Sidings South Jn

Treeton Jn

Treeton South

Treeton North Jn

Treeton Jn

Treeton Jn

Barrow Hill North 
Jn

Treeton South

Foxlow Jn

Treeton Jn

Treeton South

P2021/2678701 MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



0030 TO 0630 STANDARD SECTION 5 BLOCK



TRAINS DIVERTED VIA SHEFFIELD OR 
SHIREBROOK.

5Y02 TO DIVERT VIA DRONFIELD

ACCESS TO BARROW HILL RECEPTION No 1, 2, 3 
& 4 TO BE MAINTAINED FROM THE SOUTH 0030 - 
0135

NO ACCESS/EGRESS TO/FROM ROTHERHAM 
STEEL TERMINAL 0135 - 0630

NO ACCESS/EGRESS TO/FROM BARROW HILL 
RECEPTION No 1, 2, 3 & 4 0135 â¿¿ 0630

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

03/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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EAS_V4_4_2021

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

Down Sidings

Chinley South Jn

Chinley South Jn

Marple

New Mills South Jn 
(inc.)

Grindleford

Chinley East Jn

Chinley North Jn

New Mills South 
Jn

Totley Tunnel 
East (TE)

Grindleford

P2021/3289082 LN808
NW9001
NW9003
NW9005
NW9007

169m34ch and 172m52ch

154m60ch and 159m15ch

171m68ch and 174m14ch

157m5ch and 159m15ch

168m25ch and 168m39ch

173m15ch and 168m50ch

169m11ch and 173m57ch

168m27ch and 168m32ch

168m27ch and 168m32ch

169m11ch and 173m57ch

168m32ch and 168m27ch

Cable Work

Tunnel Work

In Connection With 
Engineering Work

Tunnel Work

In Connection With 
Engineering Work

SO53/54 Points Inspection

Tunnel Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Drainage Work

In Connection With 
Engineering Work

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7765134

W2021/7710075

W2021/7765927

W2021/8075020

W2021/7355636

W2021/7355540

W2021/7354308

W2021/7355544

W2021/7354438

W2021/8064671

W2021/8065270
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0001 Tue

0001 Tue

0001 Wed

0001 Wed

29/08/21

29/08/21

29/08/21

31/08/21

31/08/21

01/09/21

01/09/21

0815 Sun

0815 Sun

0815 Sun

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up

All Lines

Down and Up

All Lines

Bradley Wood Jn

Copley Hill East Jn

Thornhill LNW Jn

Church Fenton 
South Jn

Micklefield Jn

Church Fenton 
South Jn

Micklefield Jn

Bradley Jn

Bradley Wood Jn

Micklefield Jn

Neville Hill West 
Jn

Micklefield Jn

Neville Hill West 
Jn

P2021/2940976

P2021/2755975

P2021/2755976

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



TPE SERVICES TO TERMINATE AT YORK AND 
LEEDS



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD 



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



TPE SERVICES TO TERMINATE AT YORK AND 
LEEDS



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD 



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

LN854
LN860
LN861

LN854
LN898
LN902

LN854
LN898
LN902

33m60ch and 41m20ch

38m30ch and 40m15ch

28m25ch and 33m55ch

35m50ch and 40m35ch

33m60ch and 41m20ch

35m50ch and 40m20ch

11m0ch and 10m50ch

18m30ch and 10m50ch

15m62ch and 15m20ch

15m62ch and 11m40ch

15m62ch and 15m20ch

11m0ch and 10m50ch

18m30ch and 10m50ch

15m62ch and 11m40ch

Major Projects

S&T Work

Survey Work

S&T Track Circuits

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Structures Work

Major Projects

Structures Work

Major Projects

Structures Work

Structures Work

Major Projects

Major Projects

29/08/21

29/08/21

29/08/21

31/08/21

31/08/21

01/09/21

01/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8649618

W2021/7964972

W2021/7142737

W2021/8147972

W2021/8645368

W2021/7142729

W2021/8600269

W2021/6740053

W2021/8600620

W2021/6740108

W2021/8601668

W2021/8601768

W2021/6740054

W2021/6740109
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EAS_V4_4_2021

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0040 Sat

0040 Sat

0040 Sat

0001 Fri

0001 Fri

0001 Fri

02/09/21

02/09/21

03/09/21

03/09/21

28/08/21

28/08/21

28/08/21

05/09/21

05/09/21

05/09/21

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri (6 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

1500 Sun

1500 Sun

1500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

All Lines

Down and Up

All Lines

Down Passenger 
Loop

Down

Up

All Lines

Down and Up

Cripple Sidings

Church Fenton 
South Jn

Micklefield Jn

Church Fenton 
South Jn

Micklefield Jn

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Drax Power Station

Gowdall Lane LC 
AOCL

Drax Power Station

Micklefield Jn

Neville Hill West 
Jn

Micklefield Jn

Neville Hill West 
Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

Drax Branch Jn

Whitley Bridge Jn

Drax Branch Jn

P2021/2755977

P2021/2755978

P2021/3035101

P2021/2843382

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



TPE SERVICES TO TERMINATE AT YORK AND 
LEEDS



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD 



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS 

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



TPE SERVICES TO TERMINATE AT YORK AND 
LEEDS



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD 



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS 

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

NO ACCESS/EGRESS INTO DRAX POWER 
STATION



NORTHERN LEEDS TO GOOLE SERVICES TO 
TERMINATE/START AT KNOTTINGLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KNOTTINGLEY AND GOOLE

LN854
LN898
LN902

LN854
LN898
LN902

LN860

LN882
LN896

18m30ch and 10m50ch

11m0ch and 10m50ch

15m62ch and 15m20ch

15m62ch and 11m40ch

15m62ch and 15m20ch

15m62ch and 11m40ch

18m30ch and 10m50ch

11m0ch and 10m50ch

33m70ch and 42m2ch

32m20ch and 42m2ch

63m28ch and 66m60ch

0m20ch and 4m38ch

63m28ch and 66m60ch

Major Projects

Structures Work

Structures Work

Major Projects

Structures Work

Major Projects

Major Projects

Structures Work

Patrolling 

Survey Work

Follow Up Tamping

Structures Work

C11 Rerail Resleeper 
Reballast - Trax

02/09/21

02/09/21

03/09/21

03/09/21

28/08/21

28/08/21

28/08/21

27/08/21

27/08/21

27/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6740055

W2021/8601769

W2021/8601669

W2021/6740110

W2021/8601671

W2021/6740111

W2021/6740056

W2021/8601720

W2021/7507221

W2021/8398920

W2021/7179418

W2021/7009926

W2021/7015900
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EAS_V4_4_2021

0800 Mon

0800 Mon

04/09/21

04/09/21

0800 Sat (34 hrs)

0800 Sat (34 hrs)

Possession

Possession

All Lines

All Lines

Post Office Lane LC 
AHB

Haywood Jn

Haywood Jn

Shaftholme Jn

P2021/2877233 TRAINS DIVERTED VIA THE ECML, HAMBLETON 
SOUTH JN, HAMBLETON WEST JN AND 
GASCOIGNE WOOD JN



1D36 TO DIVERT VIA HARE PARK OR WAKEFIELD 
WESTGATE

LN888
LN889

67m66ch and 62m40ch
Commissioning Work

30/08/21

30/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6944653
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2345 Mon

2345 Mon

2345 Mon

0005 Tue

0005 Tue

2345 Tue

2345 Tue

2345 Tue

0005 Wed

0005 Wed

07/09/21

07/09/21

07/09/21

07/09/21

07/09/21

08/09/21

08/09/21

08/09/21

08/09/21

08/09/21

0520 Tue

0005 Tue

0520 Tue

0520 Tue

0520 Tue

0520 Wed

0005 Wed

0520 Wed

0520 Wed

0520 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

A&B Line

C Line/Up Fast

Platforms 1 to 4

Platform 0

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

A&B Line

C Line/Up Fast

Platforms 1 to 4

Platform 0

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2863909

P2021/2938729

TRAINS TO TRAVEL OVER THE SLOW LINES/E & F 
LINES BETWEEN FINSBURY PARK AND KINGS 
CROSS AND TO BE REPLATFORMED AS 
NECESSARY

TRAINS TO TRAVEL OVER THE SLOW LINES/E & F 
LINES BETWEEN FINSBURY PARK AND KINGS 
CROSS AND TO BE REPLATFORMED AS 
NECESSARY

LN101

LN101

0m0ch and 1m20ch

0m0ch and 2m0ch

0m0ch and 2m0ch

0m20ch and 1m20ch

0m0ch and 2m0ch

0m0ch and 2m0ch

0m0ch and 2m0ch

0m0ch and 1m20ch

0m0ch and 2m0ch

0m0ch and 2m0ch

0m20ch and 1m20ch

0m0ch and 2m0ch

OHL Work

Track Maintenance

Rail Testing and Lubrication

Tunnel Work

S&T Work

Technical Inspection

Track Maintenance

OHL Work

Technical Inspection

S&T Work

Tunnel Work

Rail Testing and Lubrication

06/09/21

06/09/21

06/09/21

07/09/21

07/09/21

07/09/21

07/09/21

07/09/21

08/09/21

08/09/21

23Week

W2021/7226319

W2021/7254035

W2021/7254122

W2021/7919635

W2021/7254168

W2021/7254130

W2021/7254079

W2021/7226275

W2021/7254173

W2021/7254127

W2021/7919723

W2021/7254123
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Network Rail
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EAS_V4_4_2021

2345 Wed

2345 Wed

2345 Wed

0005 Thu

0005 Thu

2345 Thu

2345 Thu

2345 Thu

0005 Fri

0005 Fri

09/09/21

09/09/21

09/09/21

09/09/21

09/09/21

10/09/21

10/09/21

10/09/21

10/09/21

10/09/21

0520 Thu

0005 Thu

0520 Thu

0520 Thu

0520 Thu

0520 Fri

0005 Fri

0520 Fri

0520 Fri

0520 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

A&B Line

C Line/Up Fast

Platforms 1 to 4

Platform 0

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

A&B Line

C Line/Up Fast

Platforms 1 to 4

Platform 0

D Line/Down Fast

C Line/Up Fast

Platform 5 and 6

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Finsbury Park

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2938730

P2021/2938731

TRAINS TO TRAVEL OVER THE SLOW LINES/E & F 
LINES BETWEEN FINSBURY PARK AND KINGS 
CROSS AND TO BE REPLATFORMED AS 
NECESSARY

TRAINS TO TRAVEL OVER THE SLOW LINES/E & F 
LINES BETWEEN FINSBURY PARK AND KINGS 
CROSS AND TO BE REPLATFORMED AS 
NECESSARY

LN101

LN101

0m0ch and 2m0ch

0m20ch and 1m20ch

0m0ch and 2m0ch

0m0ch and 2m0ch

0m0ch and 1m20ch

0m0ch and 2m0ch

0m0ch and 2m0ch

0m20ch and 1m20ch

0m0ch and 2m0ch

0m0ch and 2m0ch

0m0ch and 2m0ch

0m0ch and 1m20ch

Track Maintenance

Tunnel Work

Rail Testing and Lubrication

Technical Inspection

OHL Work

S&T Work

Technical Inspection

Tunnel Work

Track Maintenance

Rail Testing and Lubrication

S&T Work

OHL Work

08/09/21

08/09/21

08/09/21

09/09/21

09/09/21

09/09/21

09/09/21

09/09/21

10/09/21

10/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7254080

W2021/7919724

W2021/7254124

W2021/7253958

W2021/7226277

W2021/7254171

W2021/7254132

W2021/7919725

W2021/7254081

W2021/7254125

W2021/7253952

W2021/7226221
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EAS_V4_4_2021

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sun

0150 Sun

0150 Sun

0640 Sun

0640 Sun

06/09/21

06/09/21

05/09/21

05/09/21

06/09/21

05/09/21

05/09/21

05/09/21

06/09/21

06/09/21

0400 Mon

0400 Mon

0150 Sun

0150 Sun

0515 Mon

0640 Sun

0640 Sun

0640 Sun

0400 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Canonbury/Down 
Canonbury
Up Canonbury

Down Goods

Down Moorgate

Up Moorgate

Down Goods

Down Slow No.1

Down Moorgate

Down Goods

Down Moorgate

Finsbury Park

Finsbury Park

Finsbury Park

Finsbury Park Jn

Finsbury Park North 
Jn

Harringay

Finsbury Park North 
Jn

Finsbury Park

Finsbury Park Jn

Canonbury West 
Jn

Highbury Vale Jn

Holloway

Moorgate

Holloway

Moorgate

Holloway

Moorgate

P2021/2939422 BETWEEN 0515 SAT TO 0105 SUN AND 0640 SUN 
TO 0100 MON

MOORGATE SERVICES TO BE DIVERTED TO 
KINGS CROSS



BETWEEN 0150 SUN TO 0640 SUN

DOWN TRAINS UNABLE TO CALL AT HARRINGAY 
AND HORNSEY



FREIGHT TO DIVERT VIA THE MML OR 
CAMBRIDGE

LN101
LN105
LN110 2m0ch and 2m65ch

0m0ch and 3m37ch

0m0ch and 3m25ch

2m60ch and 3m37ch

0m0ch and 3m5ch

0m0ch and 3m5ch

0m0ch and 3m25ch

Technical Inspection

Major Projects

Tunnel Work

Unload CWR

Changing Sleepers & 
Timbers

Changing Sleepers & 
Timbers

Tunnel Work

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8537175

W2021/7170618

W2021/7269529

W2021/7201123

W2021/7941970

W2021/7941770

W2021/7269528
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EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

0830 Sun

0635 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0940 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Harringay Curve

EMU Rev.Siding 
No.2
EMU Rev.Siding 
No.1
Down Carriage 
Line

Up Hertford

Reversing Siding

Down Hertford

Langley Jn

Wood Green North 
Jn

Harringay Park Jn

Hornsey

Wood Green South 
Jn

Wood Green North 
Jn

Bowes Park

Langley Jn

Finsbury Park

Harringay Jn

Hornsey

Langley Jn

Bowes Park

Wood Green 
South Jn

P2021/2572281 BETWEEN 0200 SUN AND 0635 SUN

NO DOWN ROUTE AVAILABLE



BETWEEN 0635 SUN TO 0830 SUN 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN FINSBURY PARK AND NEW 
BARNET 

DOWN TRAINS UNABLE TO CALL AT HARRINGAY, 
HORNSEY OR ALEXANDRA PALACE



BETWEEN 0200 SUN TO 0940 SUN

UP TRAINS TO DIVERT VIA THE ECML

ACCESS TO BOUNDS GREEN VIA THE SOUTH 
END ONLY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH



BETWEEN 0200 SUN AND 0830 SUN

NO ACCESS TO/EGRESS FROM FERME PARK

PANTOGRAPHS TO BE LOWERED IN FERME PARK
SIDINGS



EGRESS FROM FERME PARK VIA NEW BARNET 
UNTIL 0940

LN101
LN120

5m35ch and 8m5ch

5m0ch and 11m60ch

9m0ch and 13m40ch

4m60ch and 27m60ch

3m28ch and 3m40ch

12m0ch and 27m60ch

26m20ch and 28m0ch

11m40ch and 16m60ch

5m60ch and 19m60ch

4m50ch and 5m0ch

4m49ch and 4m68ch

4m55ch and 4m75ch

13m50ch and 16m60ch

5m50ch and 6m40ch

5m15ch and 5m30ch

3m35ch and 5m0ch

OHL Renewals Work

Technical Inspection

OHL Renewals Work

Track Maintenance

S&T Work

Technical Inspection

PL Tamping

Vegetation Clearance (Non-
Flail)

S&T Work

Welding and Grinding

S&T Points

P & D Maintenance

Patrolling 

S&C Tamping

Structures Examination

Rail Testing and Lubrication

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7452097

W2021/8540818

W2021/7358074

W2021/6226841

W2021/8016968

W2021/7225813

W2021/7202222

W2021/8466219

W2021/7456824

W2021/7559770

W2021/7996876

W2021/7123494

W2021/7217437

W2021/7201865

W2021/8437719

W2021/8392118
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EAS_V4_4_2021

2130 Sat

0010 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

05/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

0830 Sun

0501 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

All Lines

All Lines

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Claypole LC CCTV

Balderton LC CCTV

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Grantham North 
Jn

Grantham North 
Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2654643

P2021/3362581

P2021/2696332

1D32 1A50 TO BE CANCELLED 

1N34 1D34 TO BE RETIMED AND DIVERTED VIA 
GNGE BETWEEN PETERBOROUGH AND 
DONCASTER  



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14



TAKE POSSESSION AROUND 6X37 AT D33 ON 
DOWN MAIN



TAKE POSSESSION AROUND 6Y38 AT D38 ON UP 
MAIN



TAKE POSSESSION AROUND 6U13 AT D29 ON 
DOWN MAIN



GIVE UP POSSESSION AROUND 6U13 AT D32 ON 
UP MAIN

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 7

LN101

LN101

EA1150
EA1180
EA1320
EA1340
LN110

107m40ch and 111m50ch

110m43ch and 113m5ch

108m40ch and 115m60ch

3m14ch and 4m40ch

C20 Reballast ABC - High 
Output

OHL Work

S&T Work

Track Maintenance

04/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6461853

W2021/7151368

W2021/7568522

W2021/7262304
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EAS_V4_4_2021

2300 Fri

2300 Fri

2330 Sat

2330 Sat

2155 Mon

2155 Mon

0001 Tue

0001 Tue

2155 Tue

0001 Wed

0001 Wed

04/09/21

04/09/21

05/09/21

05/09/21

07/09/21

07/09/21

07/09/21

07/09/21

08/09/21

08/09/21

08/09/21

0600 Sat

0600 Sat

0800 Sun

0800 Sun

0001 Tue

0540 Tue

0540 Tue

0540 Tue

0001 Wed

0540 Wed

0540 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Platform 3

Down and Up 
Leeds

Down and Up 
Leeds

Platform 3

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Holgate Jn

Colton South Jn

Church Fenton

Colton South Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Micklefield Jn

Church Fenton 
North Jn

Church Fenton

Micklefield Jn

P2021/2834605

P2021/2940708

P2021/2834622

P2021/2837909

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN

BETWEEN 2155 MON TO 0001 TUE

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



BETWEEN 0001 TUE TO 0540 TUE

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND YORK. TRAINS 
DIVERTED VIA CASTLEFORD



ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

BETWEEN 2155 TUE TO 0001 WED

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON SOUTH JN



BETWEEN 0001 WED TO 0540 WED

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND COLTON SOUTH 
JN. TRAINS DIVERTED VIA CASTLEFORD  



ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854
LN902

LN600
LN854
LN902

10m20ch and 187m78ch

10m20ch and 6m0ch

10m20ch and 187m78ch

183m0ch and 187m40ch

10m20ch and 187m78ch

183m0ch and 187m40ch

10m20ch and 6m0ch

15m60ch and 10m25ch

10m20ch and 6m65ch

10m20ch and 6m0ch

15m60ch and 10m0ch

Major Projects

Earthwork

Major Projects

Earthwork

Major Projects

Earthwork

C16 Rerail Resleeper 
(Concrete)

S&T Points

C16 Rerail Resleeper 
(Concrete)

Major Projects

S&T Points

03/09/21

03/09/21

04/09/21

04/09/21

06/09/21

06/09/21

07/09/21

07/09/21

07/09/21

08/09/21

08/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982314

W2021/8534122

W2021/7177789

W2021/8537229

W2021/6982542

W2021/8537079

W2021/7177184

W2021/7235753

W2021/7191732

W2021/6982826

W2021/7235754

Week 23  - Continued

SUPERSEDED B
Y C

PPP



Page         746 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2155 Wed

0001 Thu

0001 Thu

2155 Thu

2155 Thu

0001 Fri

0001 Fri

2300 Fri

2300 Fri

09/09/21

09/09/21

09/09/21

10/09/21

10/09/21

10/09/21

10/09/21

11/09/21

11/09/21

0001 Thu

0540 Thu

0540 Thu

0001 Fri

0540 Fri

0540 Fri

0540 Fri

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Platform 3

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Platform 3

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Colton South Jn

Church Fenton

Colton South Jn

Holgate Jn

Holgate Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Church Fenton

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2837910

P2021/2834585

P2021/2834586

BETWEEN 2155 WED TO 0001 THUR 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON SOUTH JN 



BETWEEN 0001 THU TO 0540 THU

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND COLTON SOUTH 
JN. TRAINS DIVERTED VIA CASTLEFORD 



ADDITIONAL [3] REQUIRED 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

BETWEEN 2155 THU TO 0001 FRI

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



BETWEEN 0001 FRI TO 0540 FRI

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND HOLGATE JN. 
TRAINS DIVERTED VIA CASTLEFORD



ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854
LN902

LN600
LN854
LN902

LN600
LN854

10m20ch and 6m30ch

10m20ch and 6m30ch

15m60ch and 10m0ch

183m0ch and 187m40ch

10m20ch and 6m60ch

15m60ch and 10m0ch

15m62ch and 10m58ch

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 6m0ch

183m0ch and 187m40ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

S&T Points

Earthwork

Follow-Up Work

S&T Points

PL Stoneblowing

Major Projects

Major Projects

Follow-Up Work

Earthwork

08/09/21

09/09/21

09/09/21

09/09/21

09/09/21

10/09/21

10/09/21

10/09/21

10/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982827

W2021/7191733

W2021/7235755

W2021/8537082

W2021/7191777

W2021/7235756

W2021/8349318

W2021/6982828

W2021/6982876

W2021/7191918

W2021/8537083
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EAS_V4_4_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Slow

Tyne South 
Arrival/Departure

Down 
Carlisle/Down 
Slow
Up Carlisle/Up 
Slow
Down Main

Up Main

Down Sunderland

Up Sunderland

Down West Curve 
Up

East Curve

Down Greensfield 
West Up
Down Greensfield 
East Up
Down Gateshead 
Up
Down/Up Single

Royal Mail 
Terminal Loop
Tyne North 
Arrival/Departure

Up Staging 
Sidings

Low Fell Jn

Tyne Yard

Newcastle South Jn

Newcastle South Jn

Newcastle East Jn

Greensfield Jn

King Edward Bridge 
North Jn

Park Lane Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Tyne Yard

Birtley Jn

Blaydon

Durham

Heworth

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Tyne Yard

P2021/2672265 TYNESIDE IECC RE-CONTROL



WHEELS FREE REQUIRED ACROSS DAM DYKE 
LEVEL CROSSING

LN600
LN620
LN627
LN674
LN676
LN682
LN684

70m49ch and 12m30ch
Commissioning Work

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6559858
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Network Rail
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EAS_V4_4_2021

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0900 Sat

1730 Sat

2340 Sat

0810 Sun

2350 Sun

0020 Fri

0020 Fri

0200 Sun

06/09/21

04/09/21

04/09/21

06/09/21

06/09/21

04/09/21

04/09/21

05/09/21

05/09/21

06/09/21

06/09/21

10/09/21

10/09/21

05/09/21

0500 Mon

2340 Sat

2340 Sat

0500 Mon

0500 Mon

0900 Sat

1730 Sat

2350 Sun

0810 Sun

0500 Mon

0500 Mon

0510 Fri

0510 Fri

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
+Detonators
Line 
Blockage 
+Detonators

Possession

All Lines

All Lines

Single/Down and 
Up

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Cleethorpes 
Single

Eaglescliffe South 
Jn

Battersby

Nunthorpe LC

Bowesfield Jn

Norton-on-Tees 
South

Saltburn

Grangetown Jn

Saltburn

Whitby

Battersby

Grangetown Jn

Boldon East Jn

South Hylton

Grimsby Docks

Darlington South 
Jn

Guisborough Jn

Hartburn Jn

Picton LC

Stockton Cut Jn

Stockton Cut Jn

Stockton Cut Jn

Guisborough Jn

Guisborough Jn

Stockton Cut Jn

Sunderland South
Jn

Cleethorpes

P2021/2596443

P2021/3309601

P2021/3257901

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DARLINGTON AND 
SALTBURN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MIDDLESBROUGH AND 
HARTLEPOOL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WHITBY AND 
MIDDLESBROUGH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORTHALLERTON AND 
HARTLEPOOL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND REDCAR



GRAND CENTRAL SERVICES DIVERTED VIA ECML


FREIGHT SERVICES DIVERTED VIA THE ECML



NORTHERN SERVICES TO START/TERMINATE AT 
DARLINGTON/HARTLEPOOL



BETWEEN 0900 SAT TO 1730 SAT AND BETWEEN 
2350 SUN TO 0500 MON:

ACCCESS MAINTAINED TO/FROM TEES DOCK 
FOR DB CARGO BOULBY SERVICES

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

LN627
LN631
LN632
LN634
LN644

LN627

LN225
LN736

4m17ch and 4m35ch

0m4ch and 30m61ch

56m60ch and 58m40ch

10m13ch and 21m20ch

13m50ch and 13m65ch

1m0ch and 3m40ch

0m0ch and 0m44ch

19m20ch and 27m57ch

0m0ch and 4m40ch

52m44ch and 61m40ch

3m65ch and 8m58ch

0m0ch and 3m20ch

89m47ch and 92m0ch

112m11ch and 111m67ch

S&T Renewal

Permanent Way Inspection

Earthwork

Commissioning Work

UTX Work

C73 S&C - Abandonment

In Connection With 
Engineering Work

Track Maintenance

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

In Connection With Isolation 
Arrangements

Structures Examination

Structures Work

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

05/09/21

05/09/21

10/09/21

10/09/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7457997

W2021/7237876

W2021/8181870

W2021/6309677

W2021/8430868

W2021/6603788

W2021/7239791

W2021/7237838

W2021/7239776

W2021/7239685

W2021/7239723

W2021/8486180

W2021/8486177

W2021/7445940
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EAS_V4_4_2021

0200 Mon

0200 Tue

0200 Wed

0200 Thu

0200 Fri

0005 Sun

1900 Sat

1900 Sat

1900 Sat

2200 Sat

2200 Sat

2200 Sat

2335 Sat

0820 Sun

1100 Sun

06/09/21

07/09/21

08/09/21

09/09/21

10/09/21

05/09/21

04/09/21

04/09/21

04/09/21

05/09/21

04/09/21

05/09/21

05/09/21

05/09/21

06/09/21

0500 Mon

0500 Tue

0500 Wed

0500 Thu

0500 Fri

0835 Sun

2300 Sat

2300 Sat

2300 Sat

1100 Sun

2335 Sat

1100 Sun

0820 Sun

1100 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

All Lines

Up South 
Yorkshire Down

Single

St. Catherine's 
Curve

All Lines

All Lines

Down Reception

All Lines

All Lines

Down and Up 
Normanton

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Kirk Sandall Jn

Markham Main 
Colliery G.F

Potteric Carr Jn

Decoy South Jn

Milford Jn (North 
Yorks)

Sherburn Jn

Sherburn Jn

Church Fenton 
South Jn

Sherburn Jn

Milford Jn (North 
Yorks)

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Kirton Lane LC 
CCTV

Firbeck Jn

Low Ellers Curve 
Jn

St. Catherine`s Jn

Brotherton Tunnel

Castleford

Milford Jn (North 
Yorks)

Castleford

Castleford

Castleford

P2021/3257841

P2021/3257842

P2021/3257843

P2021/3257844

P2021/3257845

P2021/3363783

P2021/3363801

P2021/2905990

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

BETWEEN 2200 SAT TO 2335 SAT AND BETWEEN 
0820 SUN TO 1100 SUN

NO ROUTE AVAILABLE ON THE NORMATON LINES
BETWEEN CASTLEFORD AND SHERBURN JN 

TRAINS DIVERTED VIA MICKLEFIELD JN OR VIA 
THE ECML

ACCESS/EGRESS AVIALABLE TO/FROM MILFORD 
WEST SIDINGS FROM THE GASCOIGNE WOOD JN 
DIRECTION ONLY



BETWEEN 1100 SUN TO 0500 MON

NO ROUTE AVAILABLE ON THE NORMATON LINES
BETWEEN CASTLEFORD AND MILFORD JN

TRAINS DIVERTED VIA MICKLEFIELD JN OR VIA 
MILFORD JN

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN752
LN758

LN752
LN758
LN762
LN764

LN804
LN854
LN878

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

8m57ch and 3m13ch

15m17ch and 15m60ch

15m55ch and 16m51ch

14m0ch and 15m60ch

1m0ch and 1m38ch

19m8ch and 14m17ch

15m0ch and 13m75ch

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

Tunnel Work

C16 Rerail Resleeper 
(Concrete)

Follow-Up Work

06/09/21

07/09/21

08/09/21

09/09/21

10/09/21

05/09/21

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

05/09/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7445866

W2021/7445946

W2021/7445995

W2021/7445996

W2021/7445997

W2021/8327618

W2021/8659668

W2021/8659670

W2021/8659618

W2021/8432269

W2021/7151227

W2021/6443376
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EAS_V4_4_2021

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2140 Mon

2140 Mon

2225 Mon

2335 Mon

0035 Tue

0330 Tue

0530 Tue

06/09/21

06/09/21

06/09/21

06/09/21

07/09/21

06/09/21

06/09/21

07/09/21

07/09/21

07/09/21

07/09/21

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0700 Tue

2225 Mon

2335 Mon

0035 Tue

0330 Tue

0530 Tue

0630 Tue

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Down Goods 
Loop

Gascoigne Wood 
Up Sidings

Down and Up

All

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Gascoigne Wood

Hambleton West Jn

Hambleton West Jn

Gascoigne Wood

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Gascoigne Wood

Micklefield Jn

Sherburn Jn

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/2815011

P2021/2678702

NORTHERN TO DIVERT VIA ECML



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND SELBY VIA 
SHERBURN IN ELMET



TRAINS TO START/TERMINATE AT LEEDS AND 
SELBY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY

 

DB CARGO AND GBRF TO DIVERT VIA HAYWOOD 
JN AND VIA THE ECML AND TEMPLE HIRST JN.

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



EAS V3 AMENDMENT ACCESS CHANGED FROM 
DAY SHIFTS TO NIGHT SHIFTS

LN804
LN878
LN898

LN3201
LN806

10m50ch and 7m10ch

5m30ch and 7m20ch

158m75ch and 154m30ch

Survey Work

C75 S&C - Reballasting

C20 Reballast ABC - High 
Output

04/09/21

04/09/21

04/09/21

04/09/21

06/09/21

06/09/21

06/09/21

06/09/21

07/09/21

07/09/21

07/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7937119

W2021/6827281

W2021/6581855

Week 23  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2140 Tue

2140 Tue

2225 Tue

2335 Tue

0035 Wed

0330 Wed

0530 Wed

08/09/21

07/09/21

07/09/21

08/09/21

08/09/21

08/09/21

08/09/21

0700 Wed

2225 Tue

2335 Tue

0035 Wed

0330 Wed

0530 Wed

0630 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/2678703 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



EAS V3 AMENDMENT ACCESS CHANGED FROM 
DAY SHIFTS TO NIGHT SHIFTS

LN3201
LN806

158m75ch and 154m30ch

C20 Reballast ABC - High 
Output

07/09/21

07/09/21

07/09/21

07/09/21

08/09/21

08/09/21

08/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581865
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2140 Wed

2140 Wed

2225 Wed

2335 Wed

0035 Thu

0330 Thu

0530 Thu

09/09/21

08/09/21

08/09/21

09/09/21

09/09/21

09/09/21

09/09/21

0700 Thu

2225 Wed

2335 Wed

0035 Thu

0330 Thu

0530 Thu

0600 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/2678704 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



EAS V3 AMENDMENT ACCESS CHANGED FROM 
DAY SHIFTS TO NIGHT SHIFTS

LN3201
LN806

158m75ch and 154m30ch

C20 Reballast ABC - High 
Output

08/09/21

08/09/21

08/09/21

08/09/21

09/09/21

09/09/21

09/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581866
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2140 Thu

2140 Thu

2225 Thu

2335 Thu

0035 Fri

0330 Fri

0530 Fri

10/09/21

09/09/21

09/09/21

10/09/21

10/09/21

10/09/21

10/09/21

0700 Fri

2225 Thu

2335 Thu

0035 Fri

0330 Fri

0530 Fri

0630 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/2678705 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



EAS V3 AMENDMENT ACCESS CHANGED FROM 
DAY SHIFTS TO NIGHT SHIFTS

LN3201
LN806

158m75ch and 154m30ch

C20 Reballast ABC - High 
Output

09/09/21

09/09/21

09/09/21

09/09/21

10/09/21

10/09/21

10/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581867
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2330 Sat

2330 Sat

2330 Sat

0015 Sun

0015 Sun

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

0750 Sun

0750 Sun

0750 Sun

0815 Sun

0815 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Down Sidings

All Lines

All Lines

Chinley South Jn

Chinley North Jn

Grindleford

Copley Hill East Jn

Thornhill LNW Jn

Chinley East Jn

Totley Tunnel 
East (TE)

Grindleford

Bradley Jn

Greetland Jn

P2021/3305861

P2021/2698998 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANCHESTER AND LEEDS



GRAND CENTRAL 1A81 TO DIVERT VIA BRAMLEY 
AND WHITEHALL JN.  RAIL REPLACEMENT ROAD 
SERVICVE TO OPERATE BETWEEN LOW MOOR, 
HALIFAX, BRIGHOUSE AND MIRFIELD.

LN808
NW9001
NW9003

LN854
LN860

168m27ch and 168m32ch

169m11ch and 173m57ch

169m11ch and 173m57ch

168m32ch and 168m27ch

157m5ch and 159m15ch

154m60ch and 159m15ch

39m20ch and 42m50ch

29m70ch and 34m50ch

29m0ch and 32m60ch

34m62ch and 35m40ch

30m54ch and 32m60ch

35m50ch and 40m35ch

36m60ch and 41m15ch

In Connection With 
Engineering Work

Tunnel Work

Drainage Work

In Connection With 
Engineering Work

Tunnel Work

Tunnel Work

C2 Rerail - Both Rails

PL Stoneblowing

Survey Work

Station Work

S&T Work

S&T Track Circuits

In Connection With 
Engineering Work

04/09/21

04/09/21

04/09/21

05/09/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7354439

W2021/7354422

W2021/8064672

W2021/8065169

W2021/8074969

W2021/7710221

W2021/8457370

W2021/8483018

W2021/7142738

W2021/8025969

W2021/6943292

W2021/8148118

W2021/7142730
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0820 Sun

0820 Sun

0030 Mon

0030 Mon

0001 Fri

0001 Fri

0001 Fri

0800 Mon

0800 Mon

0015 Sun

0015 Sun

0015 Sun

05/09/21

05/09/21

05/09/21

06/09/21

06/09/21

06/09/21

06/09/21

05/09/21

05/09/21

05/09/21

04/09/21

04/09/21

05/09/21

05/09/21

05/09/21

0820 Sun

0820 Sun

0820 Sun

0030 Mon

0030 Mon

0415 Mon

0415 Mon

1500 Sun

1500 Sun

1500 Sun

0800 Sat (34 hrs)

0800 Sat (34 hrs)

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Platform 5

All Lines

All Lines

All Lines

Down and Up

Cripple Sidings

All Lines

All Lines

Down and Up 
Cottingham

Down

Up

Down

Up

Marsden

Ashton Moss North 
Jn

Stalybridge Jn

Stalybridge Jn

Stalybridge

Diggle Jn SB

Stalybridge Jn

Drax Power Station

Gowdall Lane LC 
AOCL

Drax Power Station

Post Office Lane LC 
AHB

Haywood Jn

West Parade North 
Jn

Hull Paragon

Walton Street LC 
CCTV

Clayton Bridge 
LC (CCTV)

Denton Jn SB 
(DJ)

Guide Bridge 
West Jn

Ashton Moss 
North Jn

Stalybridge Jn

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Drax Branch Jn

Whitley Bridge Jn

Drax Branch Jn

Haywood Jn

Shaftholme Jn

Anlaby Road Jn

Ferriby

Hull Paragon

P2021/2758023

P2021/2843382

P2021/2877233

P2021/2610725

WORK CONTENT:

TRU WEST OF LEEDS PROGRAMME



V3 ACCESS PROPOSAL

NO ACCESS/EGRESS INTO DRAX POWER 
STATION



NORTHERN LEEDS TO GOOLE SERVICES TO 
TERMINATE/START AT KNOTTINGLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KNOTTINGLEY AND GOOLE

TRAINS DIVERTED VIA THE ECML, HAMBLETON 
SOUTH JN, HAMBLETON WEST JN AND 
GASCOIGNE WOOD JN



1D36 TO DIVERT VIA HARE PARK OR WAKEFIELD 
WESTGATE

ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION

LN860
NW5013
NW5021
NW7021

LN882
LN896

LN888
LN889

LN898
LN914
LN920

0m40ch and 0m0ch

7m4ch and 8m14ch

8m0ch and 14m0ch

11m10ch and 18m20ch

0m20ch and 2m8ch

3m9ch and 9m0ch

63m28ch and 66m60ch

0m20ch and 4m38ch

63m28ch and 66m60ch

67m66ch and 62m40ch

1m24ch and 0m0ch

4m60ch and 0m6ch

In Connection With 
Engineering Work

Patrolling 

Sidewear Inspections

Major Projects

In Connection With 
Engineering Work

Major Projects

Follow Up Tamping

Structures Work

C11 Rerail Resleeper 
Reballast - Trax

Commissioning Work

Track Maintenance

Resignalling Work

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

06/09/21

06/09/21

27/08/21

27/08/21

27/08/21

30/08/21

30/08/21

05/09/21

05/09/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8639668

W2021/8082524

W2021/8499421

W2021/7142070

W2021/7142170

W2021/6630681

W2021/7179418

W2021/7009926

W2021/7015900

W2021/6944653

W2021/6958149

W2021/7441913

Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

North London 
Incline

Down Goods

Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Camden Road 
Central Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2021/2620122 TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY

 

TRAINS UNABLE TO CALL AT HARRINGAY AND 
HORNSEY 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS 7 TO 11

LN101
LN3214

0m0ch and 1m13ch

0m0ch and 4m18ch

0m0ch and 0m22ch

0m0ch and 2m69ch

0m0ch and 1m20ch

0m0ch and 4m18ch

0m0ch and 4m18ch

2m36ch and 3m45ch

0m0ch and 4m18ch

Track Maintenance

Track Maintenance

Litter / Graffiti Clearance

S&T Work

Major Projects

Weld Inspections

Rail Testing and Lubrication

Ground 
Investigation/Automatic 
Ballast Sampling

Technical Inspection

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

24Week

W2021/7231795

W2021/6226842

W2021/7399717

W2021/8103371

W2021/8797924

W2021/7231806

W2021/7231886

W2021/8535025

W2021/7231851
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0220 Sat

0300 Sat

0300 Sat

0300 Sat

0700 Sat

1500 Sat

1500 Sat

1500 Sat

0050 Sun

0050 Sun

13/09/21

13/09/21

11/09/21

13/09/21

13/09/21

12/09/21

13/09/21

13/09/21

11/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

0345 Mon

0345 Mon

0700 Sat

0345 Mon

0300 Mon

0050 Sun

0345 Mon

0345 Mon

1500 Sat

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Sidings 
Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Maintenance 
Siding

Down and Up 
Snowhill/Moorgate

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Down & Up Fast

Down and Up Fast

Down Hendon

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

Dock Jn South

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

West Hampstead 
South Jn

West Hampstead 
Thameslink

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Kentish Town Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

St. Pancras 
International

City Thameslink

Canal Tunnels Jn

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Farringdon

P2021/2700149 0040 SAT TO 0300 SAT

NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. 1 PLATFORM 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



0300 SAT TO 0050 SUN

NO THROUGH THAMESLINK SERVICES TO/FROM 
THE MIDLAND MAIN LINE. TRAINS TO 
START/TERMINATE AT LONDON BRIDGE 
TO/FROM THE SOUTH AND AT 
ST.ALBANS/HARPENDEN TO/FROM THE NORTH 
(I.C.W P2021/2866651). ACCESS MAINTAINED 
TO/FROM ECML AT CANAL TUNNELS JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND 
ST.ALBANS/HARPENDEN. 



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND LUTON.



NO ACCESS FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN. 
ACCESS MAINTAINED TO/FROM CHURCHYARD 
SIDINGS OVER THE FAST LINES BETWEEN 0700-
1500 SAT ONLY.



0050 SUN TO 0345 MON

AS ABOVE BUT ADDITIONAL IMPACT OF NO 
SERVICES THROUGH THE THAMESLINK CORE 
TO/FROM THE ECML.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

3m30ch and 3m55ch

0m78ch and 3m47ch

0m30ch and 1m60ch

0m77ch and 3m45ch

0m78ch and 3m47ch

0m0ch and 2m5ch

1m55ch and 3m62ch

0m73ch and 3m50ch

0m26ch and 4m0ch

0m77ch and 3m47ch

0m12ch and 3m40ch

0m29ch and 0m79ch

0m73ch and 3m50ch

0m76ch and 3m56ch

1m40ch and 3m51ch

Structures Examination

Technical Inspection

Major Projects

Point Heater Maintenance

Remove Rail Defects

In Connection With 
Engineering Work

Follow Up Tamping

Permanent Way Inspection

Permanent Way Inspection

S&T Work

Rail Testing and Lubrication

S&C Medium Refurb

C2 Rerail - Both Rails

OHL Renewals Work

Structures Examination

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

12/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8288169

W2021/7255049

W2021/8059572

W2021/7255151

W2021/7255222

W2021/7236831

W2021/7236304

W2021/8872323

W2021/7255270

W2021/7255225

W2021/7274572

W2021/7240318

W2021/7240322

W2021/8463768

W2021/8587775
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EAS_V4_4_2021

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2130 Sat

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

All Lines

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Claypole LC CCTV

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Grantham North 
Jn

P2021/2570146

P2021/2654645

GTR SERVICES TO START/TERMINATE IN 
PETERBOROUGH PLATFORMS 1 & 2



NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS THROUGHOUT



ACCESS TO SPITAL SIDINGS IS VIA PLATFORMS 1
AND 2



NO DOWN ROUTE AVAILABLE THROUGHOUT

1D32 1A50 TO BE CANCELLED 

1N34 1D34 TO BE RETIMED AND DIVERTED VIA 
GNGE BETWEEN PETERBOROUGH AND 
DONCASTER  



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14



TAKE POSSESSION AROUND 6X37 AT D33 ON 
DOWN MAIN



TAKE POSSESSION AROUND 6U13 AT D29 ON 
DOWN MAIN

EA1560
LN101
LN135

LN101

100m20ch and 100m70ch

107m40ch and 111m0ch

Track Maintenance

C20 Reballast ABC - High 
Output

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

11/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6226822

W2021/6461854
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EAS_V4_4_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2610848

P2021/2696333

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101
LN600
LN720
LN752
LN889

EA1180
EA1320
EA1340
LN110

156m45ch and 160m23ch

3m14ch and 4m40ch

Safe & Effective Working

Track Maintenance

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7213696

W2021/7290801
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EAS_V4_4_2021

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2300 Fri

2300 Fri

2155 Mon

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

11/09/21

11/09/21

14/09/21

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0600 Sat

0600 Sat

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop
Platform 3

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Main

Down and Up 
Main
Down and Up 
Leeds
Platform 3

Platform 5

Platform 1

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Church Fenton

Holgate Jn

Holgate Jn

Colton Jn

York

York

Holgate Jn

Holgate Jn

Colton North Jn

Church Fenton

Colton North Jn

Hambleton North 
Jn

Holgate Jn

York

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

P2021/2940743

P2021/2834586

P2021/2837911

NO ROUTE TO/FROM CHURCH FENTON OR 
DONCASTER DIRECTIONS 

NO ACCESS TO/FROM HOLGATE SIDINGS 

(HOLGATE SIDINGS ARE AVAILABLE FOR 
STABLING) 

NO ACCESS TO/FROM SIEMANS DEPOT, LOCO 
LINE OR LEEMAN ROAD SIDINGS 

PLATFORMS 6,7,8,9,10 AND 11 AVAILABLE FOR 
STABLING



EASEMENT MAY BE REQUIRED FOR GREAT 
NORTH RUN. TO BE CONFIRMED IN LINE WITH 
SYSTEM OPERATOR RECOVERY PLAN

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON NORTH JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m50ch and 188m0ch

0m0ch and 0m40ch

9m8ch and 1m10ch

4m0ch and 3m68ch

9m8ch and 1m10ch

174m56ch and 175m10ch

0m37ch and 188m12ch

187m0ch and 0m40ch

10m20ch and 187m78ch

10m20ch and 6m0ch

183m0ch and 187m40ch

10m20ch and 6m65ch

10m20ch and 183m60ch

Major Projects

S&T Track Circuits

S&T Maintenance

In Connection With 
Engineering Work

Track Maintenance

Dilapidation Walkout

S&C Unit Renewal 
(Maintenance Only)

OHL Work

Major Projects

Follow-Up Work

Earthwork

C16 Rerail Resleeper 
(Concrete)

Major Projects

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

10/09/21

10/09/21

13/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7177847

W2021/8621068

W2021/6959630

W2021/7624448

W2021/6959460

W2021/7624124

W2021/7515026

W2021/7240025

W2021/6982876

W2021/7191918

W2021/8537083

W2021/7191734

W2021/6982877
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EAS_V4_4_2021

2155 Tue

2155 Wed

2155 Thu

2300 Fri

15/09/21

16/09/21

17/09/21

18/09/21

0555 Wed

0555 Thu

0555 Fri

0600 Sat

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2021/2837927

P2021/2837928

P2021/2837929

P2021/2837912

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON NORTH JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON NORTH JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON NORTH JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON NORTH JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 183m60ch

10m20ch and 6m65ch

10m20ch and 6m65ch

10m20ch and 183m60ch

10m20ch and 183m60ch

10m20ch and 6m65ch

10m20ch and 183m60ch

10m20ch and 6m65ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

C16 Rerail Resleeper 
(Concrete)

Major Projects

Major Projects

Follow-Up Work

Major Projects

Follow-Up Work

14/09/21

15/09/21

16/09/21

17/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982878

W2021/7191735

W2021/7191736

W2021/6982879

W2021/6982880

W2021/7191919

W2021/6982785

W2021/7191920
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EAS_V4_4_2021

2340 Sat

2340 Sat

2300 Fri

2300 Fri

2300 Fri

0045 Sun

12/09/21

12/09/21

20/09/21

20/09/21

20/09/21

12/09/21

0715 Sun

0715 Sun

0600 Mon

0600 Mon

0600 Mon

0625 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Low Gates LC

Castle Hills Jn

Morpeth North Jn

Widdrington

Beal Crossovers

Boldon West Jn

Longlands Jn

Skelton Jn (York)

Hepscott Jn

Plessey 
Crossovers

Chathill 
Crossovers

Ryhope Grange 
Jn

P2021/3339401

P2021/2706160

P2021/2672819

P2021/3339862

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE

FREIGHT TO DIVERT VIA TYNE VALLEY AND 
WCML



TPE EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE



NEWSHAM AND BEDLINGTON SIGNAL BOXES TO 
BE MANNED BETWEEN 2200 FRIDAY TO 0100 
SATURDAY AND 1200 SUNDAY TO 1600 SUNDAY



ADDITIONAL STABLING MAY BE REQUIRED IN 
YORK OR DONCASTER; TO BE CONFIRMED BY T-
18

TRAINS DIVERTED VIA TYNE VALLEY, CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE AND RDG-NCL SERVICES AT YORK



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE



TPE EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE



ADDITIONAL STABLING MAY BE REQUIRED IN 
YORK AND DONCASTER; TO BE CONFIRMED BY 
T-18

LN600

LN600
LN694

LN600

LN627

26m48ch and 24m20ch

9m40ch and 10m50ch

43m40ch and 44m0ch

29m66ch and 30m9ch

14m50ch and 18m50ch

20m7ch and 20m55ch

20m10ch and 22m40ch

13m0ch and 18m0ch

13m0ch and 18m0ch

51m7ch and 57m22ch

51m7ch and 57m22ch

46m75ch and 47m55ch

51m7ch and 57m22ch

89m40ch and 90m20ch

Survey Work

Move Materials

Structures Work

Station Work

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

OHL Work

Track Maintenance

Track Maintenance

OHL Work (Resilience)

OHL Work (Resilience)

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

Structures Work

11/09/21

11/09/21

17/09/21

17/09/21

17/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7236441

W2021/7445454

W2021/7428443

W2021/8437522

W2021/6632627

W2021/7128025

W2021/7295137

W2021/7274576

W2021/7274558

W2021/8781618

W2021/8012025

W2021/7156304

W2021/6558128

W2021/8279269
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0200 Sun

0200 Mon

0200 Tue

0200 Wed

0200 Thu

0200 Fri

1900 Sat

1900 Sat

12/09/21

13/09/21

14/09/21

15/09/21

16/09/21

17/09/21

11/09/21

11/09/21

0900 Sun

0500 Mon

0500 Tue

0500 Wed

0500 Thu

0500 Fri

2300 Sat

2300 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Up South 
Yorkshire Down

St. Catherine`s 
Loop

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Kirk Sandall Jn

St. Catherine`s Jn

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Firbeck Jn

St. Catherine`s Jn

P2021/3286401

P2021/3286441

P2021/3286442

P2021/3286443

P2021/3286444

P2021/3286445

P2021/3333581

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN758

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

14m0ch and 15m60ch

15m17ch and 15m60ch

15m55ch and 16m51ch

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

12/09/21

13/09/21

14/09/21

15/09/21

16/09/21

17/09/21

11/09/21

11/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7445941

W2021/7445998

W2021/7445999

W2021/7445867

W2021/7446000

W2021/7446001

W2021/8660168

W2021/8660169

W2021/8660125
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2155 Mon

2155 Mon

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0505 Tue

14/09/21

14/09/21

14/09/21

14/09/21

14/09/21

14/09/21

14/09/21

14/09/21

0005 Tue

0555 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Down Main

Up Main

Dore Station Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Chesterfield

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2021/2759923 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



0005 TO 0505 

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD STATION



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL S45 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S55 ON THE DOWN 
MANCHESTER UP LINE.



TAKE POSSESSION AROUND TRAIN 6U48 
STANDING AT SIGNAL S47 ON THE DOWN MAIN 
LINE



SHORTEN POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S56 ON THE DOWN 
MANCHESTER UP LINE.

LN3201
LN804
LN807
LN808
NW9001

153m73ch and 154m20ch

0m60ch and 0m0ch

0m0ch and 0m60ch

147m40ch and 157m63ch

146m41ch and 148m60ch

146m41ch and 152m18ch

154m4ch and 154m30ch

Technical Inspection

Technical Inspection

S&C Grinding Train

Technical Inspection

Follow-Up Work

C20 Reballast ABC - High 
Output

S&C Grinding Train

13/09/21

13/09/21

14/09/21

14/09/21

14/09/21

14/09/21

14/09/21

14/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8621169

W2021/8620868

W2021/7280336

W2021/8620218

W2021/7139324

W2021/7158787

W2021/8622318
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EAS_V4_4_2021

2155 Tue

2155 Tue

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0505 Wed

15/09/21

15/09/21

15/09/21

15/09/21

15/09/21

15/09/21

15/09/21

15/09/21

0005 Wed

0555 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Up Main

Down Main

Dore Station Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Chesterfield

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2021/2759962 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



0005 TO 0505 

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD STATION



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL S45 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S76 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U48 
STANDING AT SIGNAL S47 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U01 STANDING AT SIGNAL S57 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001

153m73ch and 154m20ch

146m41ch and 148m60ch

0m60ch and 0m0ch

146m41ch and 152m18ch

154m40ch and 157m0ch

147m40ch and 157m63ch

Technical Inspection

Follow-Up Work

Technical Inspection

C20 Reballast ABC - High 
Output

S&C Grinding Train

Technical Inspection

14/09/21

14/09/21

15/09/21

15/09/21

15/09/21

15/09/21

15/09/21

15/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8621318

W2021/7139161

W2021/8621018

W2021/7158805

W2021/7280421

W2021/8620468
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EAS_V4_4_2021

2155 Wed

2155 Wed

2215 Wed

15/09/21

16/09/21

16/09/21

2215 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Up Main

Down Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2021/2759963 TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL S45 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U01 
STANDING AT SIGNAL S50 ON THE UP MAIN LINE


TAKE POSSESSION AROUND TRAIN 6U48 
STANDING AT SIGNAL S43 ON THE DOWN MAIN 
LINE



POSSESSION TO BE GIVEN UP AROUND TRAIN 
6U01 STANDING AT SIGNAL S49 ON THE DOWN 
MAIN LINE

LN3201
LN804
LN807
NW9001

147m40ch and 154m10ch

153m55ch and 154m20ch

146m41ch and 148m60ch

146m41ch and 152m18ch

Technical Inspection

S&C Grinding Train

Follow-Up Work

C20 Reballast ABC - High 
Output

15/09/21

15/09/21

15/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8620568

W2021/7280428

W2021/7139162

W2021/7158806
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EAS_V4_4_2021

2155 Thu

2155 Thu

2215 Thu

2200 Sat

2200 Sat

2200 Sat

2335 Sat

0820 Sun

1100 Sun

16/09/21

17/09/21

17/09/21

12/09/21

11/09/21

12/09/21

12/09/21

12/09/21

13/09/21

2215 Thu

0555 Fri

0555 Fri

1100 Sun

2335 Sat

1100 Sun

0820 Sun

1100 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Up Main

Down Main

All Lines

All Lines

Down Reception

All Lines

All Lines

Down and Up 
Normanton

Dore Station Jn

Dore West Jn

Dore Station Jn

Milford Jn (North 
Yorks)

Sherburn Jn

Sherburn Jn

Church Fenton 
South Jn

Sherburn Jn

Milford Jn (North 
Yorks)

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

Brotherton Tunnel

Castleford

Milford Jn (North 
Yorks)

Castleford

Castleford

Castleford

P2021/2759964

P2021/2905991

TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



TAKE POSSESSION AROUND TRAIN 6X37 
STANDING AT SIGNAL S45 ON THE DOWN MAIN 
LINE



TAKE POSSESSION AROUND TRAIN 6U48 
STANDING AT SIGNAL S43 ON THE DOWN MAIN 
LINE

BETWEEN 2200 SAT TO 2335 SAT AND BETWEEN 
0820 SUN TO 1100 SUN

NO ROUTE AVAILABLE ON THE NORMATON LINES
BETWEEN CASTLEFORD AND SHERBURN JN 

TRAINS DIVERTED VIA MICKLEFIELD JN OR VIA 
THE ECML

ACCESS/EGRESS AVIALABLE TO/FROM MILFORD 
WEST SIDINGS FROM THE GASCOIGNE WOOD JN 
DIRECTION ONLY



BETWEEN 1100 SUN TO 0500 MON

NO ROUTE AVAILABLE ON THE NORMATON LINES
BETWEEN CASTLEFORD AND MILFORD JN

TRAINS DIVERTED VIA MICKLEFIELD JN OR VIA 
MILFORD JN

LN3201
LN804
LN807
NW9001

LN804
LN854
LN878

147m54ch and 148m5ch

146m41ch and 148m60ch

146m41ch and 152m18ch

147m40ch and 154m10ch

19m8ch and 14m17ch

1m0ch and 1m38ch

15m0ch and 13m75ch

Survey Work

Follow-Up Work

C20 Reballast ABC - High 
Output

Technical Inspection

C16 Rerail Resleeper 
(Concrete)

Tunnel Work

Follow-Up Work

16/09/21

16/09/21

16/09/21

11/09/21

11/09/21

11/09/21

11/09/21

12/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7890519

W2021/7139163

W2021/7158807

W2021/8620618

W2021/7151228

W2021/8432518

W2021/6443377
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EAS_V4_4_2021

2350 Sat

2350 Sat

2350 Sat

0030 Sun

0030 Sun

0820 Sun

13/09/21

12/09/21

13/09/21

12/09/21

12/09/21

13/09/21

0525 Mon

0030 Sun

0525 Mon

0820 Sun

0820 Sun

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods 
Loop
Up

Down and Up

Down and Up

Down and Up

Down and Up 
Leeds

Down and Up

Gascoigne Wood

Hambleton West Jn

Gascoigne Wood

Hambleton West Jn

Church Fenton

Hambleton West Jn

Gascoigne Wood

Micklefield Jn

Sherburn Jn

East Garforth

Micklefield Jn

Micklefield Jn

P2021/2815066 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND SELBY VIA 
SHERBURN IN ELMET



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS AND SELBY



BETWEEN 2350 SAT TO 0030 SUN AND

BETWEEN 0820 SUN TO 0520 MON

PASSENGER SERVICES DIVERTED DIVERT VIA 
ECML

TRAINS TO START/TERMINATE AT LEEDS AND 
SELBY

FRIEGHT SERVICES DIVERTED VIA HAYWOOD JN 
OR VIA THE ECML AND TEMPLE HIRST JN

LN804
LN878
LN898
LN902

13m35ch and 15m62ch

5m30ch and 7m20ch

6m60ch and 5m20ch

Prep for RDT

C75 S&C - Reballasting

S&C Heavy Refurb

11/09/21

11/09/21

11/09/21

12/09/21

12/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7119245

W2021/6827494

W2021/7542827
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EAS_V4_4_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Sidings

Down Sidings

Chinley South Jn

New Mills Central

Hazel Grove High 
Level Jn

Earles Sidings SB

Grindleford

Chinley East Jn

New Mills South 
Jn

Totley Tunnel 
East (TE)

Earles Sidings SB

Grindleford

P2021/3336662 LN808
NW9001
NW9003
NW9005
NW9007

168m27ch and 168m32ch

172m50ch and 169m15ch

154m60ch and 159m15ch

169m11ch and 173m57ch

162m35ch and 168m0ch

168m32ch and 168m27ch

171m68ch and 172m55ch

169m11ch and 173m57ch

173m65ch and 176m46ch

171m60ch and 172m35ch

157m5ch and 159m15ch

In Connection With 
Engineering Work

Structures Examination

Tunnel Work

Tunnel Work

S&C Unit Renewal 
(Maintenance Only)

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Drainage Work

Survey Work

Preparatory Work

Tunnel Work

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7994971

W2021/8312918

W2021/7710222

W2021/7992923

W2021/8781269

W2021/8065170

W2021/8314920

W2021/8064673

W2021/8065771

W2021/8314471

W2021/8075021
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0040 Sat

0040 Sat

0040 Sat

12/09/21

12/09/21

12/09/21

11/09/21

11/09/21

11/09/21

0815 Sun

0815 Sun

0815 Sun

0510 Sat (5 hrs)

0510 Sat (5 hrs)

0510 Sat (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Passenger 
Loop

Down

Up

Bradley Wood Jn

Copley Hill East Jn

Healey Mills

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Bradley Jn

Bradley Wood Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

P2021/2942221

P2021/3035083 TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

LN854
LN860
LN861

LN860

39m70ch and 40m50ch

38m30ch and 40m15ch

34m62ch and 35m40ch

37m0ch and 40m0ch

29m0ch and 32m20ch

36m60ch and 41m60ch

38m40ch and 40m60ch

41m20ch and 41m60ch

32m20ch and 41m20ch

32m20ch and 42m2ch

33m70ch and 42m2ch

PL Tamping

S&T Work

Station Work

S&T Maintenance

Survey Work

In Connection With 
Engineering Work

Ballast Replenishment

S&T Points

Major Projects

Major Projects

Patrolling 

12/09/21

12/09/21

12/09/21

11/09/21

11/09/21

11/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7160556

W2021/7977518

W2021/8025970

W2021/7303145

W2021/7142739

W2021/7142567

W2021/7313155

W2021/7488935

W2021/8732422

W2021/8731369

W2021/7507146
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EAS_V4_4_2021

2315 Sun

2315 Sun

2315 Sun

0015 Sun

0015 Sun

0015 Sun

13/09/21

13/09/21

13/09/21

12/09/21

12/09/21

12/09/21

0415 Mon

0415 Mon

0415 Mon

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

Down and Up 
Cottingham

Down

Up

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

West Parade North 
Jn

Hull Paragon

Cottingham

Altofts Jn

Engine Shed Jn

Whitwood Jn

Anlaby Road Jn

Ferriby

Hull Paragon

P2021/2643139

P2021/3194681

8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO DIVERT VIA 
MORLEY 



6D91 TO BE RETIMED

ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1,2,3,4,5,6 & 7 'NOT TO BE MOVED 
BOARDS' TO BE DISPLAYED ON ANY STABLED 
UNIT



STABLING AVAILABLE IN SIDINGS A TO E

LN872

LN898
LN914
LN920

193m70ch and 195m45ch

194m40ch and 195m52ch

190m0ch and 194m79ch

186m20ch and 195m52ch

187m30ch and 189m0ch

192m20ch and 195m50ch

189m13ch and 195m43ch

187m30ch and 194m30ch

188m30ch and 188m55ch

186m20ch and 190m10ch

0m6ch and 4m60ch

S&T Work

Survey Work

S&C Grinding Train

Mobile Maintenance Train

Welding and Grinding

Welding and Grinding

S&T Maintenance

S&C Maintenance

Verse Testing

S&T Maintenance

Resignalling Work

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7235710

W2021/8678969

W2021/7311223

W2021/7458834

W2021/7235723

W2021/7235724

W2021/7404697

W2021/8679119

W2021/8679120

W2021/7235726

W2021/7432524
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow

Up Slow

Up Fast/Main/Fast

Woodwalton Jn

Peterborough South

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Peterborough South

Peterborough South

Connington South

Fletton Jn

Huntingdon North
Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Connington South

Fletton Jn

Huntingdon North
Jn

P2021/2570308 BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT DIVERTED VIA CAMBRIDGE OR MML

LN101

60m12ch and 75m55ch

60m12ch and 75m55ch

74m0ch and 75m0ch

Technical Inspection

Track Maintenance

PL Tamping

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

25Week

W2021/8785722

W2021/7292733

W2021/7249664
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EAS_V4_4_2021

2130 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

19/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

0830 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Claypole LC CCTV

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Grantham North 
Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2654648

P2021/2696334

1D32 1A50 TO BE CANCELLED 

1N34 1D34 TO BE RETIMED AND DIVERTED VIA 
GNGE BETWEEN PETERBOROUGH AND 
DONCASTER  



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14



TAKE POSSESSION AROUND 6Y11 AT D33 ON 
THE DOWN MAIN



TAKE POSSESSION AROUND 6Y12 AT D38 ON 
THE UP MAIN



TAKE POSSESSION AROUND 6Y12 AT D29 ON 
THE DOWN MAIN

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101

EA1180
EA1320
EA1340
LN110

107m40ch and 111m0ch

3m46ch and 4m50ch

3m14ch and 4m40ch

C20 Reballast ABC - High 
Output

Tamping

Track Maintenance

18/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6461855

W2021/7308049

W2021/7290746
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EAS_V4_4_2021

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

1400 Sat

1800 Sun

0015 Mon

2300 Fri

2330 Sat

18/09/21

20/09/21

18/09/21

20/09/21

18/09/21

20/09/21

20/09/21

19/09/21

20/09/21

18/09/21

19/09/21

1400 Sat

0300 Mon

0600 Sat

0300 Mon

1400 Sat

0200 Mon

0300 Mon

2100 Sun

0450 Mon

0600 Sat

0800 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Down Royston

Up Royston

Down Royston 
Flyover

Down and Up 
Royston

Letchworth EMU 
Sidings

Down and Up 
Royston

Letchworth EMU 
Sidings

Down Royston

Up Royston

Down and Up 
Royston

All Lines

Down and Up 
Leeds

Down and Up 
Leeds

Baldock

Hitchin East Jn

Hitchin East Jn

Letchworth Garden 
City

Litlington TSC

Letchworth Garden 
City

Royston

Hitchin East Jn

Hambleton North Jn

Colton North Jn

Colton South Jn

Hitchin East Jn

Hitchin North Jn

Cambridge Jn

Letchworth 
Garden City

Baldock

Letchworth 
Garden City

Hitchin East Jn

Cambridge Jn

Balne LC (MCB)

Church Fenton 
North Jn

Church Fenton 
North Jn

P2021/2863203

P2021/3357562

P2021/2837912

P2021/2929648

NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND ROYSTON



BETWEEN 0400 SAT TO 0200 MON 
PANTOGRAPHS TO BE LOWERED IN 
LETCHWORTH EMU SIDINGS



GTR SERVICES TO/FROM KINGS LYNN TO 
START/TERMINATE AT ROYSTON



GTR SERVICES TO/FROM CAMBRIDGE TO 
START/TERMINATE AT HITCHIN AND ROYSTON



GTR TO USE K234 TO TURN ECS 
STARTING/TERMINATING AT HITCHIN

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON NORTH JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN AND COLTON SOUTH JN AND CHURCH 
FENTON NORTH JN

LN125
LN126

LN600
LN720

LN600
LN854

LN600
LN854

33m40ch and 36m55ch

168m39ch and 174m10ch

10m20ch and 183m60ch

10m20ch and 6m65ch

10m20ch and 6m30ch

C11 Rerail Resleeper 
Reballast - Trax

OHL Projects (PSU)

Major Projects

Follow-Up Work

Major Projects

18/09/21

18/09/21

18/09/21

18/09/21

18/09/21

18/09/21

18/09/21

19/09/21

20/09/21

17/09/21

18/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6796590

W2021/8734423

W2021/6982785

W2021/7191920

W2021/7189206
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2155 Mon

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

0015 Sun

21/09/21

22/09/21

23/09/21

23/09/21

24/09/21

24/09/21

19/09/21

0555 Tue

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Up 
Normanton/Main
Down 
Normanton/Main

Colton North Jn

Colton North Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Colton South Jn

P2021/2836422

P2021/2836423

P2021/2834787

P2021/2834788

P2021/2929646

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TO TRAVEL OVER THE LEEDS LINES 
BETWEEN COLTON SOUTH JN AND HOLGATE JN

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN618
LN854

10m20ch and 183m60ch

10m20ch and 6m65ch

10m20ch and 6m65ch

10m20ch and 183m60ch

10m20ch and 187m78ch

187m0ch and 187m78ch

10m20ch and 6m65ch

10m20ch and 187m78ch

10m20ch and 6m65ch

187m0ch and 187m78ch

6m20ch and 187m40ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

C16 Rerail Resleeper 
(Concrete)

Major Projects

Major Projects

Survey Work

C16 Rerail Resleeper 
(Concrete)

Major Projects

Follow-Up Work

Survey Work

Major Projects

20/09/21

21/09/21

22/09/21

22/09/21

23/09/21

23/09/21

19/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982881

W2021/7191737

W2021/7191738

W2021/6982882

W2021/6982883

W2021/8698320

W2021/7191507

W2021/6982884

W2021/7191921

W2021/8698321

W2021/7189286
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0020 Sun

2300 Fri

2300 Fri

19/09/21

20/09/21

20/09/21

0720 Sun

0600 Mon

0600 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Ferryhill South Jn

Morpeth North Jn

Widdrington

Castle Hills Jn

Hepscott Jn

Plessey 
Crossovers

P2021/3357341

P2021/2706160 LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE

FREIGHT TO DIVERT VIA TYNE VALLEY AND 
WCML



TPE EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE



NEWSHAM AND BEDLINGTON SIGNAL BOXES TO 
BE MANNED BETWEEN 2200 FRIDAY TO 0100 
SATURDAY AND 1200 SUNDAY TO 1600 SUNDAY



ADDITIONAL STABLING MAY BE REQUIRED IN 
YORK OR DONCASTER; TO BE CONFIRMED BY T-
18

LN600

LN600
LN694

42m60ch and 44m60ch

43m37ch and 44m10ch

43m70ch and 44m36ch

38m60ch and 39m40ch

41m0ch and 44m0ch

49m20ch and 49m60ch

14m50ch and 18m50ch

20m7ch and 20m55ch

20m10ch and 22m40ch

13m0ch and 18m0ch

13m0ch and 18m0ch

Track Maintenance

S&T Points

Station Work

Structures Work

Track Maintenance

Hand Rail Grinding

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

OHL Work

Track Maintenance

Track Maintenance

19/09/21

17/09/21

17/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8153075

W2021/8504419

W2021/8671519

W2021/8670473

W2021/7301336

W2021/8104323

W2021/6632627

W2021/7128025

W2021/7295137

W2021/7274576

W2021/7274558
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2300 Fri

0025 Sat

0110 Sun

0200 Sun

0200 Sun

20/09/21

20/09/21

19/09/21

19/09/21

19/09/21

0600 Mon

0530 Mon (54 hrs)

0625 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Platform 2

Platform 1

Platform 4

Platform 3

Cleethorpes 
Single

Beal Crossovers

Grantshouse

Boldon East Jn

Cleethorpes

Grimsby Docks

Chathill 
Crossovers

Tweedmouth SB 
(TW)

Seaburn

Cleethorpes

P2021/2672819

P2021/2670639

P2021/3357483

P2021/3290321

TRAINS DIVERTED VIA TYNE VALLEY, CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE AND RDG-NCL SERVICES AT YORK



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE



TPE EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE



ADDITIONAL STABLING MAY BE REQUIRED IN 
YORK AND DONCASTER; TO BE CONFIRMED BY 
T-18

LNER: SERVICES DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. 1x TPH IN EACH 
DIRECTION (ACCESS VIA SC163/SC165 INTO 
PLATFORM 5 & 6 AT WAVERLEY TBC)



XC: SERVICE TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY



TPE: EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE



DB CARGO: 4S98, 4S99, 4E99, 4E98, 6E69 SO and 
6S58 SUN

POSSESSION TO BE TAKEN AFTER COMPLETION 
OF TPE/NORTHERN FUELLING OPERATIONS AT 
CLEETHORPES



NOT TO BE MOVED BOARDS TO BE PLACED ON 
TRAINS STABLED IN CLEETHORPES STATION 
PLATFORM 1,2,3 & 4

LN600

LN600
SC147

LN600
LN631
LN646
LN674
LN676
LN678
LN684

LN225
LN736

51m7ch and 57m22ch

51m7ch and 57m22ch

46m75ch and 47m55ch

51m7ch and 57m22ch

51m600yds and 
47m1410yds

48m450yds and 45m150yds

46m650yds and 
44m1310yds

67m0yds and 41m1668yds

93m15ch and 94m10ch

112m40ch and 112m15ch

112m10ch and 111m67ch

OHL Work (Resilience)

OHL Work (Resilience)

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

URFDO Inspections

Station Construction

Earthwork

C24 Rerail Resleeper - High 
Output

Commissioning Work

S&T Maintenance

Structures Work

17/09/21

18/09/21

19/09/21

19/09/21

19/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8781618

W2021/8012025

W2021/7156304

W2021/6558128

W2021/7305186

W2021/7317645

W2021/7317145

W2021/7973973

W2021/7415174

W2021/8731769

W2021/7445942
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0200 Mon

2140 Mon

2140 Mon

2225 Mon

2335 Mon

0035 Tue

0330 Tue

0530 Tue

20/09/21

21/09/21

20/09/21

20/09/21

21/09/21

21/09/21

21/09/21

21/09/21

0500 Mon

0700 Tue

2225 Mon

2335 Mon

0035 Tue

0330 Tue

0530 Tue

0630 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Cleethorpes 
Single

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Grimsby Docks

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Cleethorpes

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/3290421

P2021/2678710

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.

LN225
LN736

LN806
LN816

112m11ch and 111m67ch

158m65ch and 152m30ch

Structures Work

C20 Reballast ABC - High 
Output

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

21/09/21

21/09/21

21/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7446865

W2021/6581872
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2140 Tue

2140 Tue

2225 Tue

2335 Tue

0035 Wed

0330 Wed

0530 Wed

22/09/21

21/09/21

21/09/21

22/09/21

22/09/21

22/09/21

22/09/21

0700 Wed

2225 Tue

2335 Tue

0035 Wed

0330 Wed

0530 Wed

0630 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/2678711 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.

LN806
LN816

158m35ch and 154m30ch

C20 Reballast ABC - High 
Output

21/09/21

21/09/21

21/09/21

21/09/21

22/09/21

22/09/21

22/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581873
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2140 Wed

2140 Wed

2225 Wed

2335 Wed

0035 Thu

0330 Thu

0530 Thu

23/09/21

22/09/21

22/09/21

23/09/21

23/09/21

23/09/21

23/09/21

0700 Thu

2225 Wed

2335 Wed

0035 Thu

0330 Thu

0530 Thu

0630 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/2678712 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.

LN806
LN816

158m65ch and 154m30ch

C20 Reballast ABC - High 
Output

22/09/21

22/09/21

22/09/21

22/09/21

23/09/21

23/09/21

23/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581874
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2140 Thu

2140 Thu

2225 Thu

2335 Thu

0035 Fri

0330 Fri

0530 Fri

24/09/21

23/09/21

23/09/21

24/09/21

24/09/21

24/09/21

24/09/21

0700 Fri

2225 Thu

2335 Thu

0035 Fri

0330 Fri

0530 Fri

0630 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/2678713 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.

LN806
LN816

158m65ch and 154m30ch

C20 Reballast ABC - High 
Output

23/09/21

23/09/21

23/09/21

23/09/21

24/09/21

24/09/21

24/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581876
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Version 4.4

EAS_V4_4_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Sidings

Down Sidings

Chinley South Jn

New Mills Central

Hazel Grove High 
Level Jn

Earles Sidings SB

Grindleford

Chinley East Jn

New Mills South 
Jn

Totley Tunnel 
East (TE)

Earles Sidings SB

Grindleford

P2021/3364021 LN808
NW9001
NW9003
NW9005
NW9007

154m60ch and 159m15ch

157m5ch and 159m15ch

171m68ch and 172m30ch

173m65ch and 176m46ch

169m11ch and 173m57ch

168m32ch and 168m27ch

154m60ch and 159m15ch

169m35ch and 172m45ch

168m22ch and 168m39ch

173m49ch and 168m50ch

168m27ch and 168m32ch

169m14ch and 173m60ch

169m11ch and 173m57ch

168m27ch and 168m32ch

Rail Changing 

Tunnel Work

In Connection With 
Engineering Work

Survey Work

Drainage Work

In Connection With 
Engineering Work

Tunnel Work

Unload Ballast

In Connection With 
Engineering Work

IBJ Work

In Connection With 
Engineering Work

Rail Changing 

Tunnel Work

In Connection With 
Engineering Work

18/09/21

18/09/21

18/09/21

18/09/21

18/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7349805

W2021/8075022

W2021/8927619

W2021/8065772

W2021/8064576

W2021/8065271

W2021/7710223

W2021/8926720

W2021/8928618

W2021/8928469

W2021/7995069

W2021/7342500

W2021/7992874

W2021/7342627
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

2305 Mon

2305 Tue

2305 Wed

2305 Thu

0015 Sun

0015 Sun

0015 Sun

19/09/21

19/09/21

19/09/21

21/09/21

22/09/21

23/09/21

24/09/21

19/09/21

19/09/21

19/09/21

0815 Sun

0815 Sun

0815 Sun

0445 Tue

0445 Wed

0445 Thu

0445 Fri

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up

Down and Up

Down and Up

Down and Up

Down and Up 
Cottingham

Down

Up

All Lines

Bradley Wood Jn

Copley Hill East Jn

Thornhill LNW Jn

Gowdall Lane LC 
AOCL

Gowdall Lane LC 
AOCL

Gowdall Lane LC 
AOCL

Gowdall Lane LC 
AOCL

West Parade North 
Jn

Hull Paragon

Cottingham

Bradley Jn

Bradley Wood Jn

Whitley Bridge Jn

Whitley Bridge Jn

Whitley Bridge Jn

Whitley Bridge Jn

Anlaby Road Jn

Ferriby

Hull Paragon

P2021/2689549

P2021/2909597

P2021/2909518

P2021/2909520

P2021/2909519

P2021/3205910

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MULTI DICIPLINE WORKS



TPE OVERNIGHT AIRPORT SERVICES WILL NOT 
OPERATE.

NO ACCESS/EGRESS TO/FROM DRAX POWER 
STATION

NO ACCESS/EGRESS TO/FROM DRAX POWER 
STATION

NO ACCESS/EGRESS TO/FROM DRAX POWER 
STATION

NO ACCESS/EGRESS TO/FROM DRAX POWER 
STATION

ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1,2,3,4,5,6 & 7 'NOT TO BE MOVED 
BOARDS' TO BE DISPLAYED ON ANY STABLED 
UNIT



STABLING AVAILABLE IN SIDINGS A TO E

LN854
LN860

LN882
LN896

LN882
LN896

LN882
LN896

LN882
LN896

LN898
LN914
LN920

32m25ch and 41m20ch

34m62ch and 35m40ch

36m60ch and 41m15ch

38m14ch and 38m35ch

35m50ch and 40m35ch

29m0ch and 32m20ch

38m30ch and 40m15ch

64m0ch and 66m60ch

64m0ch and 66m60ch

64m0ch and 66m60ch

64m0ch and 66m60ch

0m6ch and 4m60ch

Major Projects

Station Work

In Connection With 
Engineering Work

Earthwork

S&T Track Circuits

Survey Work

S&T Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

Resignalling Work

19/09/21

19/09/21

19/09/21

20/09/21

21/09/21

22/09/21

23/09/21

19/09/21

19/09/21

19/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582927

W2021/8556720

W2021/7142868

W2021/7625426

W2021/8148036

W2021/7142740

W2021/7977519

W2021/6608849

W2021/6608850

W2021/7146175

W2021/7146174

W2021/7432599
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

0820 Sun

0820 Sun

0820 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down and Up 
Royston

Down Royston 
Flyover

All Lines

All Lines

Letchworth EMU 
Sidings

Royston

Hitchin East Jn

Biggleswade

Hitchin Up Yard

Letchworth Garden 
City

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin Up Yard

Letchworth 
Garden City

P2021/2620270 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE AND 
SHUNT VIA K214 GROUND SIGNAL ON THE DOWN
FAST LINE



GTR TO START/TERMINATE AT ROYSTON



PANTOGRAPHS TO BE LOWERED IN HITCHIN UP 
YARD AND LETCHWORTH CARRIAGE SIDINGS 
BETWEEN 0120 SUN TO 0800 SUN

LN101
LN125
LN126 31m40ch and 33m51ch

33m40ch and 36m55ch

28m46ch and 41m0ch

28m46ch and 41m0ch

28m50ch and 31m0ch

32m40ch and 34m0ch

28m46ch and 32m20ch

31m50ch and 32m44ch

Rail Testing and Lubrication

Follow-Up Work

Track Maintenance

Welding and Grinding

PL Tamping

Vegetation Clearance

S&T Work

OHL Work

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26Week

W2021/7272028

W2021/6796595

W2021/6226845

W2021/7271991

W2021/7251645

W2021/7272034

W2021/7271993

W2021/7271998
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Network Rail
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EAS_V4_4_2021

2240 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

0915 Sun

0845 Sun

0845 Sun

0845 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0845 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down March

Up March

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down 
Slow/Stamford 
(Platform 5)
Down Fast

Down Slow No. 2 
(Platform 4)

Down Slow

Down 
Fast/Main/Fast

South Up 
Departure
South Down 
Arrival
Down 
Slow/Stamford 
(Platform 5)
March 
Independent

Up Slow/Platform 
1/Up Slow

Up Fast (Platform 
3)/ Up Fast

Up Stamford 
(Platform 4)
Down Fast

Platform 2 (Up 
Slow No2)

Crescent Jn

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Peterborough North

Peterborough North

Holme LC

Peterborough South

Eastfield

Peterborough North

Peterborough

Fletton Jn

Peterborough South

Peterborough North

Peterborough 
Station

Peterborough 
East Jn

Connington South

Huntingdon North
Jn

Peterborough 
South

Fletton Jn

Peterborough 
South

Biggleswade 
Crossovers

Eastfield

Fletton Jn

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
Station

P2021/2569837 BETWEEN 0200 SUN AND 0800 SUN

PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS AND SPITAL SIDINGS



BETWEEN 0200 SUN AND 0845 SUN

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



POSSESSION EXTENSION TO PETERBOROUGH 
NORTH TO BE GIVEN UP FOR THE PASSAGE OF 
5J19 



NO ACCESS TO/EGRESS FROM NENE CARRAIGE 
SIDINGS OR SPITAL SIDINGS BETWEEN 0200 SUN 
TO 0830 SUN 



GTR TO START/TERMINATE AT STEVENAGE 



GTR TO START/TERMINATE AT LETCHWORTH 



GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 



GTR SUN MORNING 1P11 TO START AT 
LETCHWORTH 



GTR SUN MORNING 2P21 1P05 TO START 
STEVENAGE

EA1560
LN101
LN135 42m0ch and 75m50ch

72m45ch and 75m20ch

75m40ch and 76m25ch

58m35ch and 59m20ch

61m20ch and 63m35ch

75m58ch and 76m48ch

76m20ch and 77m0ch

97m10ch and 100m65ch

75m74ch and 76m14ch

69m0ch and 75m50ch

Safe & Effective Working

Dilapidation Walkout

Vegetation Clearance

Structures Work

Follow-Up Work

OHL Work

Preparatory Work

Structures Examination

Structures Examination

Track Maintenance

25/09/21

25/09/21

25/09/21

25/09/21

25/09/21

25/09/21

25/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6262774

W2021/6902441

W2021/7271888

W2021/6404144

W2021/7210327

W2021/7292748

W2021/7301783

W2021/7251249

W2021/7251138

W2021/7282720
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EAS_V4_4_2021

0200 Sun

0200 Sun

0830 Sun

0830 Sun

2130 Sat

0105 Sat

0105 Sat

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

25/09/21

25/09/21

0800 Sun

0800 Sun

0845 Sun

0845 Sun

0840 Sun

0515 Sat

0515 Sat

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

All Sidings

Spital Sidings

Down and Up 
Slow

Down 
Slow/Stamford 
(Platform 5)
Down Slow No. 2 
(Platform 4)
Down Fast

All Lines

Up Moorgate

Down Moorgate

Peterborough Nene 
CHS

Eastfield

Peterborough South

Peterborough North

Claypole LC CCTV

Moorgate

Finsbury Park Jn

Peterborough 
Nene CHS

Spital Jn

Fletton Jn

Peterborough 
South

Grantham North 
Jn

Finsbury Park Jn

Moorgate

P2021/2569837

P2021/2654652

P2021/2960324

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14



TAKE POSSESSION AROUND 6Y11 AT SIGNAL D29
ON THE DOWN MAIN

LN101

LN105

108m35ch and 110m72ch

110m65ch and 113m5ch

0m0ch and 3m25ch

0m0ch and 3m25ch

2m1ch and 4m19ch

0m0ch and 3m10ch

2m1ch and 4m19ch

0m0ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 3m10ch

Follow-Up Work

C20 Reballast ABC - High 
Output

Tunnel Work

Major Projects

Track Maintenance

S&T Work

Technical Inspection

Patrolling 

Weld Inspections

Technical Inspection

26/09/21

26/09/21

26/09/21

26/09/21

25/09/21

25/09/21

25/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7231389

W2021/6485991

W2021/7269391

W2021/7296773

W2021/7245842

W2021/7245193

W2021/7245861

W2021/7245319

W2021/7245330

W2021/7245289
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EAS_V4_4_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0900 Sun

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

27/09/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Peterborough

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Stonea

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Ely North Jn

March

March East Jn

March West Jn

March

Ely West Jn

P2021/2696556

P2021/2695045

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

NO ACCESS TO/FROM WHITEMOOR

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND PETERBOROUGH 
FOR EMR,GA AND CROSS COUNTRY TRAINS



ROAD TO BE OPEN AT THE FOLLOWING LC FOR 
RAIL REPLACEMENT BUS SERVICE MANEA, 
HORSEMOOR, MARCH EAST AND WHITTLESEA



ENGINEERING TRAINS 6Y91/6C60 TO TRAVEL 
WRONG ROAD THROUGH THE POSSESSION 
OVER THE UP PETERBOROUGH TOWARDS 
WHITEMOOR

ENGINEERING TRAINS THAT ARE TO TRAVEL 
WRONG DIRECTION ON THE UP PETERBOROUGH
VIA 1161 POINTS WILL RECEIVE INSTRUTIONS 
FROM THE SIGNALLER ON METHOD OF WORKING


WA CYCLIC TYPE P

EA1180
EA1320
EA1325
EA1340
LN110

EA1550
EA1560
EA1570
LN135

3m14ch and 4m40ch

4m52ch and 3m0ch

75m0ch and 76m50ch

84m11ch and 84m51ch

75m0ch and 76m50ch

84m10ch and 84m51ch

77m23ch and 79m55ch

72m60ch and 74m15ch

72m20ch and 85m40ch

73m50ch and 80m23ch

Track Maintenance

Structures Examination

URFDO Inspections

S&T Work

Track Maintenance

S&T Renewal

Wheel Timber Renewal

C2 Rerail - Both Rails

Tamping

Vegetation Clearance

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

25/09/21

25/09/21

25/09/21

25/09/21

25/09/21

25/09/21

26/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7290502

W2021/7017540

W2021/7533721

W2021/7540123

W2021/7382573

W2021/7881870

W2021/7426122

W2021/7532780

W2021/7302145

W2021/7304072
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EAS_V4_4_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

28/09/21

28/09/21

29/09/21

29/09/21

30/09/21

30/09/21

01/10/21

01/10/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2834774

P2021/2834791

P2021/2834792

P2021/2834793

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 6m65ch

10m20ch and 187m78ch

10m20ch and 6m65ch

10m20ch and 6m65ch

10m20ch and 187m78ch

10m20ch and 6m65ch

10m20ch and 187m78ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

Major Projects

C16 Rerail Resleeper 
(Concrete)

C16 Rerail Resleeper 
(Concrete)

Major Projects

Follow-Up Work

Major Projects

27/09/21

27/09/21

28/09/21

28/09/21

29/09/21

29/09/21

30/09/21

30/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982886

W2021/7191508

W2021/6982887

W2021/7191509

W2021/7191774

W2021/6982888

W2021/7191869

W2021/6982889
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2330 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Mon

2315 Sun

2355 Sun

0020 Mon

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

27/09/21

26/09/21

27/09/21

27/09/21

0015 Sun

0745 Sun

0745 Sun

0745 Sun

0700 Sun

0515 Mon

2355 Sun

0020 Mon

0515 Mon

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Down and Up 
Leeds

All Lines

Down and Up 
Normanton/Main

Platforms 1, 2, 3, 
4 and 5

All Lines

All Lines

Up Main

All Lines

All Lines

Colton South Jn

Holgate Jn

York

York

Skelton Jn (York)

Ferryhill South Jn

Durham

Durham

Low Fell Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton South Jn

York

Colton Jn

Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2929737

P2021/2610560

P2021/2620960

BETWEEN 2330 SAT TO 0015 SUN

TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN COLTON SOUTH JN AND CHURCH 
FENTON NORTH JN



BETWEEN 0015 SUN TO 0745 SUN

ACCESS TO SIEMENS DEPOT VIA PLATFORMS 9, 
10 AND 11 

PLATFORMS 2, 6, 7 AND 8 AVAILABLE FOR 
STABLING. 

ACCESS TO PLATFORMS 9, 10 & 11 TO BE 
MAINTAINED



LNER TO STABLE IN PLATFORM 6



ADDITIONAL STABLING AT YORK MAY BE 
REQUIRED BY LNER DUE TO ECML NORTH 
BLOCKS, TO BE CONFIRMED AT T-18

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TERMINATE 1N35 AT YORK AND START 
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00



FREIGHT DIVERTED VIA DURHAM COAST



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TERMINATE 1N35 AT YORK AND START 
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00

LN600
LN618
LN724
LN854
LN880

LN600

LN600

188m12ch and 0m37ch

188m12ch and 0m37ch

188m12ch and 0m37ch

6m20ch and 187m40ch

10m20ch and 6m30ch

30m0ch and 55m0ch

62m35ch and 63m5ch

66m15ch and 66m65ch

56m0ch and 77m0ch

56m0ch and 77m0ch

S&T Maintenance

Track Maintenance

Patrolling 

Major Projects

Major Projects

Track Maintenance

PL Tamping

S&C Tamping

S&T Maintenance

Track Maintenance

25/09/21

26/09/21

26/09/21

26/09/21

26/09/21

27/09/21

26/09/21

26/09/21

27/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7345020

W2021/7344786

W2021/7344975

W2021/7196527

W2021/7189272

W2021/6958774

W2021/6402469

W2021/7279927

W2021/7274620

W2021/7274517
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EAS_V4_4_2021

0025 Sat

0025 Sat

0025 Sat

27/09/21

27/09/21

27/09/21

0410 Mon

0410 Mon

0410 Mon

Possession

BLOCKED To
A/C Electric 
Trains

Possession

All Lines

All Lines

All Lines

Cramlington

Heaton Depot

Butterwell Jn

Argyle Street Jn

Heaton Depot

Plessey 
Crossovers

P2021/2501287

P2021/2862148

TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE AND RDG-NCL SERVICES AT YORK



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE 



50MPH TSR REQUIRED SETTLEMENT SPEED



POSSESSION TO BE TAKEN AROUND 6G40 AT 
SIGNAL T605 ON THE DOWN MAIN

POSSESSION TO BE TAKEN AROUND 6G41 AT 
SIGNAL T581 ON THE DOWN MAIN

POSSESSION TO BE TAKEN AROUND 6G42 AT 
SIGNAL T571 ON THE DOWN MAIN



TPE TO STABLE 3 X 802 AT TYNE YARD



ADDITIONAL STABLING MAY BE REQUIRED AT 
DONCASTER AND YORK; TO BE CONFIRMED BY 
T-18

TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML 



OTHER SERVICES TO TERMINATE/START AT 
NEWCASTLE OR YORK



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE AND RDG-NCL SERVICES AT YORK 


LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE

LN600

LN600

0m60ch and 8m50ch

0m60ch and 3m40ch

10m75ch and 12m40ch

13m0ch and 18m0ch

13m0ch and 18m0ch

14m50ch and 17m70ch

14m56ch and 18m44ch

18m40ch and 20m56ch

Resignalling Work

C70 S&C - Complete 
Renewal 113A

Mobile Maintenance Train

Track Maintenance

Track Maintenance

Follow-Up Work

S&T Points

C14 Rerail Resleep Reball 
Form - Trax

25/09/21

25/09/21

25/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7470327

W2021/6036634

W2021/7315404

W2021/7274577

W2021/7274559

W2021/7078273

W2021/7274593

W2021/7008210

Week 26  - Continued

SUPERSEDED B
Y C

PPP



Page         791 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2220 Sat

2315 Sat

2315 Sat

2315 Sat

0835 Sun

0025 Sat

0025 Sat

0800 Sat

0800 Sat

2000 Sat

2000 Sat

25/09/21

26/09/21

26/09/21

26/09/21

26/09/21

25/09/21

25/09/21

25/09/21

25/09/21

27/09/21

27/09/21

2315 Sat

0835 Sun

0835 Sun

0835 Sun

0910 Sun

0800 Sat

0800 Sat

2000 Sat

2000 Sat

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Grantshouse Up 
Sidings

All Lines

Grantshouse Up 
Sidings

All Lines

Grantshouse Up 
Sidings

Beal Crossovers

Regional Boundary 
(LN600 69m 
1474yds)
Morpeth Jn

Morpeth North Jn

Beal Crossovers

Innerwick

Innerwick

Oxwellmains

Oxwellmains

Innerwick

Innerwick

Chathill 
Crossovers

Benton 
Crossovers

Hepscott Jn

Chathill 
Crossovers

Tweedmouth SB 
(TW)

Tweedmouth SB 
(TW)

Tweedmouth SB 
(TW)

Tweedmouth SB 
(TW)

Tweedmouth SB 
(TW)

Tweedmouth SB 
(TW)

P2021/2966607

P2021/2967329 LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. x1 TPH IN EACH 
DIRECTION (ACCESS VIA SC163/SC165 INTO 
PLATFORM 5 & 6 AT WAVERLEY TBC)



XC: SERVICES TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY



TPE: EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE



DB CARGO: 4S98, 4S99, 4E99, 4E98, 6E69 SO AND 
6S58 SUN.

LN600

LN600
SC147

65m37ch and 67m43ch

33m52ch and 34m63ch

50m37ch and 52m48ch

46m75ch and 47m55ch

38m65ch and 39m34ch

54m60ch and 55m35ch

58m52ch and 59m67ch

48m79ch and 49m55ch

41m964yds and 33m603yds

44m431yds and 
37m1461yds

48m450yds and 45m150yds

67m0yds and 44m531yds

51m1595yds and 
48m1400yds

54m240yds and 50m0yds

S&T Points

S&T Points

S&T Points

Preparatory Work

S&T Points

Follow Up Tamping

S&T Points

Structures Examination

Preparatory Work

C14 Rerail Resleep Reball 
Form - Trax

Station Construction

C24 Rerail Resleeper - High 
Output

C1 Rerail - One Rail Only

URFDO Inspections

25/09/21

25/09/21

25/09/21

25/09/21

26/09/21

25/09/21

25/09/21

25/09/21

25/09/21

25/09/21

25/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7274680

W2021/7274681

W2021/7274682

W2021/7156387

W2021/7274685

W2021/7127163

W2021/7274566

W2021/7242647

W2021/7175165

W2021/7175673

W2021/7317650

W2021/7974718

W2021/7169089

W2021/7319978
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EAS_V4_4_2021

0200 Sat

0200 Tue

0200 Wed

0200 Thu

0200 Fri

0010 Tue

0010 Tue

0010 Wed

0010 Wed

27/09/21

28/09/21

29/09/21

30/09/21

01/10/21

28/09/21

28/09/21

29/09/21

29/09/21

0440 Mon (54 hrs)

0500 Tue

0500 Wed

0500 Thu

0500 Fri

0525 Tue

0525 Tue

0525 Wed

0525 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Cleethorpes 
Single

Down and Up Fast

Down Slow

Up Slow

Down and Up Fast

Down Slow

Up Slow

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Grimsby Docks

Kirk Sandall Jn

Kirk Sandall Jn

Kirk Sandall Jn

Kirk Sandall Jn

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Cleethorpes

Thorne Jn

Thorne Jn

Thorne Jn

Thorne Jn

P2021/3181885

P2021/3341421

P2021/3341422

P2021/3341404

P2021/3341382

P2021/2706202

P2021/2706204

TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



EMR LEICESTER SERVICES TO TERMINATE AT 
GRIMSBY TOWN PLATFORM 3. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRIMSBY TOWN AND 
CLEETHORPES 



EMR SERVICES TO/FROM BARTON UPON 
HUMBER TO START/TERMINATE AT GRIMSBY 
TOWN PLATFORM 2



NORTHERN SERVICES TO/FROM SHEFFIELD TO 
START/TERMINATE AT GRIMSBY TOWN

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

***POSSESSION TO BE TAKEN AFTER 
COMPLETION OF TPE/NORTHERN FUELLING 
OPERATIONS AT CLEETHORPES***

TRAINS TO TRAVEL OVER THE SLOW LINES.

TRAINS TO TRAVEL OVER THE SLOW LINES

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN225
LN736

LN752

LN752

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

112m11ch and 111m67ch

7m60ch and 6m28ch

7m60ch and 6m28ch

Structures Work

Structures Work

Structures Work

Structures Work

Structures Work

Preparatory Work

Preparatory Work

25/09/21

28/09/21

29/09/21

30/09/21

01/10/21

28/09/21

28/09/21

29/09/21

29/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8115768

W2021/7446928

W2021/7446929

W2021/7446930

W2021/7447018

W2021/6616263

W2021/6616269
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EAS_V4_4_2021

0010 Thu

0010 Thu

0010 Fri

0010 Fri

2140 Mon

2140 Mon

2225 Mon

2335 Mon

0035 Tue

0330 Tue

0530 Tue

30/09/21

30/09/21

01/10/21

01/10/21

28/09/21

27/09/21

27/09/21

28/09/21

28/09/21

28/09/21

28/09/21

0525 Thu

0525 Thu

0525 Fri

0525 Fri

0700 Tue

2225 Mon

2335 Mon

0035 Tue

0330 Tue

0530 Tue

0630 Tue

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD

Down and Up Fast

Down Slow

Up Slow

Down and Up Fast

Down Slow

Up Slow

Up Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Down Barrow Hill

Kirk Sandall Jn

Kirk Sandall Jn

Kirk Sandall Jn

Kirk Sandall Jn

Barrow Hill North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Treeton North Jn

Thorne Jn

Thorne Jn

Thorne Jn

Thorne Jn

Masborough 
Sorting Sidings 
South Jn
Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

Foxlow Jn

P2021/2706208

P2021/2706209

P2021/2678714

TRAINS TO TRAVEL OVER THE SLOW LINES.

TRAINS TO TRAVEL OVER THE SLOW LINES.

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.

LN752

LN752

LN806
LN816

7m60ch and 6m28ch

7m60ch and 6m28ch

158m65ch and 151m0ch

Preparatory Work

Preparatory Work

C20 Reballast ABC - High 
Output

30/09/21

30/09/21

01/10/21

01/10/21

27/09/21

27/09/21

27/09/21

27/09/21

28/09/21

28/09/21

28/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6616270

W2021/6616271

W2021/6581906
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

26/09/21

26/09/21

26/09/21

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

All Lines

All Lines

All Lines

Bradley Wood Jn

Copley Hill East Jn

Thornhill LNW Jn

Bradley Jn

Bradley Wood Jn

P2021/2689550 TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MULTI DICIPLINE WORKS



TPE OVERNIGHT AIRPORT SERVICES WILL NOT 
OPERATE.

LN860

32m16ch and 41m20ch

29m0ch and 32m20ch

36m60ch and 41m15ch

Survey Work

Survey Work

In Connection With 
Engineering Work

26/09/21

26/09/21

26/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582928

W2021/7142741

W2021/7142869
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0105 Sat

0150 Sat

0150 Sat

0150 Sat

0020 Sun

04/10/21

04/10/21

04/10/21

04/10/21

03/10/21

0515 Mon

0400 Mon

0400 Mon

0400 Mon

0820 Sun

Possession

Possession

Possession

Possession

Possession

Down Moorgate

Up Moorgate

Up & Down 
Canonbury/Down 
Canonbury
Up Canonbury

Down Goods

Up Slow No.1

Up Slow No.2

Finsbury Park Jn

Finsbury Park

Finsbury Park

Finsbury Park

Harringay

Moorgate

Canonbury West 
Jn

Highbury Vale Jn

Holloway

Wood Green 
South Jn

P2021/2960865

P2021/2620182

MOORGATE SERVICES TO BE DIVERTED TO 
KINGS CROSS



FREIGHT TO DIVERT VIA THE MML OR 
CAMBRIDGE

EGRESS FROM BOUNDS GREEN VIA THE NORTH 
END, BOWES PARK (REVERSE) AND K2145ABPTS


ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT



UP TRAINS TO BE RETIMED OVER THE UP FAST 
AND WILL BE UNABLE TO CALL AT HORNSEY AND
HARRINGAY

LN101
LN105
LN110

LN101

0m0ch and 3m10ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 3m37ch

0m0ch and 3m10ch

4m55ch and 3m31ch

Technical Inspection

Tunnel Work

Tunnel Work

Tunnel Work

Weld Inspections

Patrolling 

P & D Maintenance

Track Maintenance

Major Projects

S&T Work

Track Maintenance

02/10/21

02/10/21

02/10/21

02/10/21

03/10/21

27Week

W2021/7245290

W2021/7269399

W2021/7269400

W2021/7269398

W2021/7245294

W2021/7245188

W2021/7245200

W2021/6226940

W2021/7170406

W2021/7245195

W2021/6222592
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EAS_V4_4_2021

2240 Sat

2240 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0155 Sun

0155 Sun

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0835 Sun

0835 Sun

0725 Sun

0155 Sun

0725 Sun

0725 Sun

0155 Sun

0725 Sun

0155 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down 
March/Platform 7
Up March/Platform
6
Two Way Goods 
Line

Down 
Slow/Stamford 
(Platform 5)
Up Fast/Platform 3

Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival
Virtual Quarry Line
1
Virtual Quarry Line
2
Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Down Fast

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Fast/Platform 3

Spital Jn

Peterborough

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

New England North

Peterborough

New England North

Fletton Jn

Kings Dyke

Peterborough

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

Eastfield

Peterborough

Fletton Jn

New England 
North

P2021/2620339 BETWEEN 2300 SAT AND 0725 SUN

NO ACCESS/EGRESS TO/FROM NENE 
CARRAIAGE SIDINGS 



BETWEEN 0120 SUN AND 0725 SUN

NO ACCESS TO/EGRESS FROM SPITAL SIDINGS



GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION, PLATFORMS 1 AND 2 
TO REMAIN OLE LIVE THROUGHOUT. 
POSSESSION TO ONLY BE EXTENDED TO 
FLETTON JN AFTER THE ARRIVAL OF 1P96

EA1560
LN101
LN135 76m20ch and 77m0ch

76m0ch and 77m0ch

97m10ch and 100m65ch

75m5ch and 77m35ch

75m74ch and 76m14ch

77m60ch and 78m20ch

Preparatory Work

Vegetation Clearance

Structures Examination

S&C Maintenance

Structures Examination

Patrolling 

02/10/21

02/10/21

02/10/21

02/10/21

02/10/21

02/10/21

02/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7059927

W2021/7282996

W2021/7251134

W2021/6222588

W2021/7251473

W2021/7246352
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EAS_V4_4_2021

2120 Sat

0025 Mon

0025 Mon

03/10/21

04/10/21

04/10/21

0830 Sun

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Protected 
Path

Protected 
Path

All Lines

Silo Curve

North London 
Incline

Torworth LC (CCTV)

Cedar Jn

St. Pancras 
International

Grove Road LC 
(CCTV) (LN101)

Silo Curve Jn

York Way North 
Jn

P2021/2843245

P2021/3000622

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D75



TRAINS DIVERTED VIA THE GNGE LINES



LNER SERVICES TO DIVERT ON THE GNGE LINES 
BETWEEN NEWARK NORTHGATE AND 
DONCASTER VIA SWINDERBY



POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 1Y14 SUNDAY



POSSESSION TO BE TAKEN AROUND 6Y11 AT 
D155 ON THE DOWN FAST



POSSESSION TO BE TAKEN AROUND 6Y12 AT 
D162 ON THE UP MAIN



POSSESSION TO BE TAKEN AROUND 6Y13 AT 
D157 ON THE DOWN SLOW



POSSESSION TO BE GIVEN UP AROUND 6Y12 AT 
D157 ON THE DOWN SLOW

LN101

EA1320
LN115
SO400

138m40ch and 141m65ch

0m0ch and 0m0ch

C20 Reballast ABC - High 
Output

S&T Maintenance

02/10/21

04/10/21

04/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6981907

W2021/7417572
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V4_4_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0750 Sun

0830 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0830 Sun

0830 Sun

0750 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No.7 Platform Line

No.8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Reception South

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Reception North

Cavendish Road 
Ladder
No.08 to 09 
Carriage Sidings
Fletchers Terrace 
Ladder
Chisholm Line

No.10 to 16 
Carriage Sidings
Bypass Road

Headshunt

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2021/2695173 0050 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0830 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE



ROAD TO BE OPEN AT THE FOLLOWING LC 
ICKLETON ROAD, SHELFORD, FOXTON, 
SHEPRETH AND MELDRETH ROAD



0750 TO 0830 SUN, ACCESS TO/FROM 
PLATFORMS 5 AND 6 ONLY



WA CYCLIC TYPE J ~(Reduced Times)

EA1161
EA1230
EA1530
LN125

55m0ch and 56m20ch

49m0ch and 53m10ch

42m50ch and 43m50ch

Track Maintenance

Remove Rail Defects

Patrolling 

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7222982

W2021/7278327

W2021/7268276
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EAS_V4_4_2021

0750 Sun

0005 Sun

0005 Sun

2350 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

03/10/21

03/10/21

04/10/21

04/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0830 Sun

1100 Sun

0505 Mon

0505 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Up Flyover

Down Flyover

Royal Mail 
Terminal
Nos.1 and 2 and 3
and 4 Reception 
Sidings
Up Flyover

Down Flyover

Royal Mail 
Terminal

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Cambridge

Decoy North Jn

Decoy North Jn

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Decoy South Jn

Decoy South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2021/2695173

P2021/2707005

P2021/2859884

WORKS DELIVERY REBALLAST 



REC SIDINGS NO 1,2,3,4 TO BE CLEAR OF STOCK


ACCESS TO BE MAINTAINED TO/ FROM 
DONCASTER BELMONT TO/ FROM THE NORTH

PLATFORM 3 GOSPEL OAK TO BE KEPT CLEAR



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8 ROTR

LN150
LN170

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

116m55ch and 117m46ch

153m50ch and 154m25ch

0m35ch and 5m35ch

1m14ch and 1m35ch

5m60ch and 11m60ch

In Connection With 
Engineering Work

C7 Reballast - Trax

Track Maintenance

Track Maintenance

Track Maintenance

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6628158

W2021/7207755

W2021/7285868

W2021/7269543

W2021/7285785
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EAS_V4_4_2021

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2330 Sat

2155 Mon

2155 Mon

2155 Tue

2155 Tue

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

03/10/21

05/10/21

05/10/21

06/10/21

06/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2696045

P2021/2929725

P2021/2834776

P2021/2835922

PLATFORM 3 GOSPEL OAK TO BE KEPT CLEAR



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN COLTON SOUTH JN AND CHURCH 
FENTON NORTH JN

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN618
LN854

LN600
LN854

LN600
LN854

0m5ch and 0m40ch

0m35ch and 5m35ch

5m60ch and 11m60ch

10m20ch and 6m30ch

10m20ch and 187m78ch

10m20ch and 6m65ch

10m20ch and 6m65ch

10m20ch and 187m78ch

Track Maintenance

Track Maintenance

Track Maintenance

Major Projects

Major Projects

C16 Rerail Resleeper 
(Concrete)

C16 Rerail Resleeper 
(Concrete)

Major Projects

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

02/10/21

04/10/21

04/10/21

05/10/21

05/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7269545

W2021/7285917

W2021/7285971

W2021/7189253

W2021/6982891

W2021/7191775

W2021/7191739

W2021/6982892
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EAS_V4_4_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

0015 Sun

07/10/21

07/10/21

08/10/21

08/10/21

03/10/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0745 Sun

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Up 
Normanton/Main
Down 
Normanton/Main

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Colton South Jn

P2021/2835923

P2021/2835924

P2021/2929752

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TO TRAVEL OVER THE LEEDS LINES 
BETWEEN COLTON SOUTH JN AND HOLGATE JN

LN600
LN854

LN600
LN854

LN600
LN618
LN854

10m20ch and 6m65ch

10m20ch and 187m78ch

10m20ch and 6m65ch

10m20ch and 187m78ch

6m20ch and 187m40ch

183m20ch and 186m0ch

186m40ch and 187m60ch

C16 Rerail Resleeper 
(Concrete)

Major Projects

Follow-Up Work

Major Projects

Major Projects

Survey Work

Survey Work

06/10/21

06/10/21

07/10/21

07/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7191740

W2021/6982893

W2021/7191923

W2021/6982894

W2021/7196528

W2021/7235600

W2021/7235725
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EAS_V4_4_2021

0025 Sat

0025 Sat

0025 Sat

04/10/21

04/10/21

04/10/21

0410 Mon

0410 Mon

0410 Mon

Possession

BLOCKED To
A/C Electric 
Trains

Possession

All Lines

All Lines

All Lines

Cramlington

Heaton Depot

Beal Crossovers

Argyle Street Jn

Heaton Depot

Little Mill 
Crossovers

P2021/2501337

P2021/2753735

TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE AND RDG-NCL SERVICES AT YORK



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE 



50MPH TSR REQUIRED SETTLEMENT SPEED



POSSESSION TO BE TAKEN AROUND 6G40 AT 
T605 ON THE DOWN MAIN

POSSESSION TO BE TAKEN AROUND 6G41 AT 
T581 ON THE DOWN MAIN

POSSESSION TO BE TAKEN AROUND 6G42 AT 
T571 ON THE DOWN MAIN



TPE TO STABLE 3 X 802 AT TYNE YARD



ADDITIONAL STABLING MAY BE REQUIRED AT 
DONCASTER AND YORK; TO BE CONFIRMED AT T-
18

TRAINS DIVERTED VIA TYNE VALLEY CARLISLE

AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH. 
OTHER SERVICES TO START/TERMINATE AT 
NEWCASTLE.



TPE EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE



ADDITIONAL STABLING MAY BE REQUIRED IN 
DONCASTER AND YORK; TO BE CONFIRMED BY 
T-18

LN600

LN600

0m60ch and 3m40ch

0m60ch and 8m50ch

45m52ch and 51m50ch

C70 S&C - Complete 
Renewal 113A

Resignalling Work

C12 Reballast Formation - 
Trax

02/10/21

02/10/21

02/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6036635

W2021/7470534

W2021/6788079
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Network Rail
LNE Route
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EAS_V4_4_2021

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0005 Sun

0015 Sun

0015 Sun

0015 Sun

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

04/10/21

03/10/21

03/10/21

03/10/21

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0445 Mon

0815 Sun

0815 Sun

0815 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Down Pelaw 
Goods Loop
Up Pelaw Goods 
Loop
Single

All Lines

Down Pelaw 
Chord
Up Pelaw Chord

Down Sunderland

Up Sunderland

Down South 
Hylton
Up South Hylton

All Lines

All Lines

All Lines

All Lines

Pelaw Jn

Shell Mex Depot 
Jarrow

Wardley

Pelaw South Jn

St. James Bridge Jn

Sunderland South 
Jn

Kirk Sandall Jn

Bradley Wood Jn

Copley Hill East Jn

Thornhill LNW Jn

Pelaw Jn

Pelaw Metro Jn

Ryhope Grange 
SB (RG)

South Hylton

Thorne Jn

Bradley Jn

Bradley Wood Jn

P2021/2654448

P2021/2706234

P2021/2689551

TYNESIDE IECC RE-CONTROL



NO EFFECT TO SERVICES OR STABLING

NO ACCESS TO/FROM THORNE LINES.

NO ACCESS TO/FROM STAINFORTH LINES.



TAKE POSSESSION AROUND 6G01 AT D639 ON 
DOWN FAST



TAKE POSSESSION AROUND 7Y70 AT D637 ON 
DOWN SLOW

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MULTI DICIPLINE WORKS



TPE OVERNIGHT AIRPORT SERVICES WILL NOT 
OPERATE.

LN627
LN628
LN629
LN630
LN650
LN670

LN752

LN854
LN860
LN861

88m61ch and 100m40ch

8m5ch and 4m65ch

32m16ch and 41m20ch

36m60ch and 41m15ch

29m0ch and 32m20ch

Commissioning Work

C11 Rerail Resleeper 
Reballast - Trax

Major Projects

In Connection With 
Engineering Work

Survey Work

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6446034

W2021/6616252

W2021/6582929

W2021/7142731

W2021/7142742
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0150 Sun

0150 Sun

0150 Sun

0515 Sun

0515 Sun

0515 Sun

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

0515 Sun

0515 Sun

0640 Sun

0150 Sun

0820 Sun

0820 Sun

0820 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Canonbury

Down Canonbury

Down 
Goods/Down Slow
No.2
Down & Up 
Moorgate

Down Slow

A&B Line

D Line/Down Fast

C Line/Up Fast

F Line/Down Slow

E Line/Up Slow 1

Platforms 0 to 10 
inc

Down Goods

Down Slow No.2

Platform 8 (Down 
Moorgate)

Down Canonbury

Up Canonbury

Finsbury Park

Finsbury Park

Finsbury Park

Finsbury Park

Belle Isle Jn

Finsbury Park

Kings Cross Station

Finsbury Park

Finsbury Park

Finsbury Park

Highbury Vale Jn

Holloway

Moorgate

Holloway

Kings Cross

Kings Cross 
Station

Holloway

Finsbury Park

Highbury Vale Jn

P2021/2668967 LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO THE DOWN & UP CANAL 
TUNNELS OR THE NORTH LONDON INCLINE



BETWEEN 0105 SUN AND 0150 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE OR DOWN SLOW NO1



BETWEEN 0105 SUN AND 0515 SUN

ACCESS TO FERME PARK IS VIA THE NORTH END 
ONLY



FROM 0515 SUN

TRAINS TO START/TERMINATE AT FINSBURY 
PARK, ECS MOVES VIA THE DOWN & UP 
CANONBURY

LN101

0m0ch and 2m19ch

2m53ch and 3m37ch

0m0ch and 3m25ch

0m0ch and 2m19ch

0m0ch and 3m25ch

0m0ch and 2m19ch

0m0ch and 2m19ch

Technical Inspection

Follow-Up Work

Major Projects

OHL Work

Tunnel Work

Welding and Grinding

Rail Testing and Lubrication

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

28Week

W2021/7286283

W2021/7201125

W2021/7296557

W2021/6318656

W2021/7269406

W2021/7286277

W2021/7286165
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Network Rail
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EAS_V4_4_2021

2100 Sun

2100 Sun

2100 Sun

0100 Mon

0100 Mon

2120 Sat

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

10/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Canonbury/Single

Down Canonbury

Down Goods

Platform 8 (Down 
Moorgate)

Down & Up 
Moorgate

All Lines

Canonbury West Jn

Finsbury Park

Finsbury Park

Finsbury Park

Finsbury Park

Grove Road LC 
(CCTV) (LN101)

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Moorgate

Carlton 
Crossovers

P2021/2570355

P2021/2706240

GTR MOORGATE SERVICES TO 
START/TERMINATE KINGS CROSS



FREIGHT DIVERTED VIA INCLINE OR RETIME



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LNER TO CANCEL 1D32 1A50

1N34 1D34 TO BE RETIMED EARLIER FROM KINGS
CROSS AND DIVERTED VIA SWINDERBY 

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 1Y14 SUNDAY



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D75

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1H08



POSSESSION TO BE TAKEN AROUND 6Y11 AT 
D126 ON THE UP MAIN



POSSESSION TO BE TAKEN AROUND 6Y12 AT 
D121 ON THE DOWN MAIN



POSSESSION TO BE GIVEN UP AROUND 6Y13 AT 
D112 ON THE UP MAIN

LN101
LN105
LN110

LN101

0m0ch and 3m25ch

2m5ch and 2m30ch

129m25ch and 133m10ch

126m15ch and 127m45ch

Tunnel Work

Track Maintenance

C20 Reballast ABC - High 
Output

OHL Work

10/10/21

10/10/21

10/10/21

11/10/21

11/10/21

09/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7269407

W2021/6222583

W2021/6584186

W2021/7231235
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EAS_V4_4_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0005 Sun

0005 Sun

2350 Sun

11/10/21

11/10/21

11/10/21

11/10/21

10/10/21

11/10/21

11/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1100 Sun

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Up Flyover

Down Flyover

Royal Mail 
Terminal
Nos.1 and 2 and 3
and 4 Reception 
Sidings
Up Flyover

Down Flyover

Royal Mail 
Terminal

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Decoy North Jn

Decoy North Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Decoy South Jn

Decoy South Jn

P2021/2610849

P2021/2707007

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

WORKS DELIVERY REBALLAST 



REC SIDINGS NO 1,2,3,4 TO BE CLEAR OF STOCK


ACCESS TO BE MAINTAINED TO/ FROM 
DONCASTER BELMONT TO/ FROM THE NORTH

LN101
LN600
LN720
LN752
LN889

LN150
LN170

156m45ch and 160m23ch

116m55ch and 117m46ch

153m50ch and 154m25ch

Safe & Effective Working

In Connection With 
Engineering Work

C7 Reballast - Trax

11/10/21

11/10/21

11/10/21

11/10/21

10/10/21

10/10/21

10/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7275648

W2021/7207837

W2021/7208808

Week 28  - Continued
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EAS_V4_4_2021

2155 Mon

2155 Mon

2300 Mon

0030 Tue

12/10/21

12/10/21

12/10/21

12/10/21

0555 Tue

0555 Tue

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Platform 10

Platform 11

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

York

P2021/2835905 BETWEEN 2155 MON AND 0030 TUE 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



BETWEEN 0030 TUE AND 0555 TUE

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN  AND 
DIVERT VIA YORK STATION 



PLATFORMS 1,2,6,7 AND 8 AVAILABLE FOR 
STABLING 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT



BETWEEN 2300 MON TO 0555 TUE

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END)



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE IN PLATFORM 5

LN600
LN854

187m40ch and 1m10ch

10m20ch and 183m60ch

10m20ch and 187m78ch

Track Maintenance

Unload CWR

Major Projects

11/10/21

11/10/21

11/10/21

12/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7342375

W2021/7289223

W2021/6982895

Week 28  - Continued
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EAS_V4_4_2021

2155 Tue

2155 Tue

2300 Tue

0030 Wed

13/10/21

13/10/21

13/10/21

13/10/21

0555 Wed

0555 Wed

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Platform 10

Platform 11

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

York

P2021/2835942 BETWEEN 2155 TUE AND 0030 WED 

TRAINS TO TRAVEL OVER NORMANTON/MAIN 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN 



BETWEEN 0030 WED AND 0555 WED 

TRAINS TO TRAVEL OVER NORMANTON/MAIN 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN AND DIVERT VIA YORK 
STATION 



PLATFORMS 1,2,6,7 AND 8 AVAILABLE FOR 
STABLING 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT



BETWEEN 2300 TUE TO 0555 WED

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END)



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE IN PLATFORM 5

LN600
LN854

10m20ch and 187m78ch

187m40ch and 1m10ch

10m20ch and 183m0ch

Major Projects

Track Maintenance

Follow Up Tamping

12/10/21

12/10/21

12/10/21

13/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982896

W2021/7342376

W2021/7291587
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EAS_V4_4_2021

2155 Wed

2155 Wed

2300 Wed

0030 Thu

14/10/21

14/10/21

14/10/21

14/10/21

0555 Thu

0555 Thu

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Platform 11

Platform 10

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

York

P2021/2835943 BETWEEN 2155 WEDS AND 0030 THU 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



BETWEEN 0030 THU AND 0555 THU 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN AND 
DIVERT VIA YORK STATION 



PLATFORMS 1,2,6,7 AND 8 AVAILABLE FOR 
STABLING 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT



BETWEEN 2300 WEDS TO 0555 THU

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END)



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE IN PLATFORM 5

LN600
LN854

10m20ch and 183m60ch

187m40ch and 1m10ch

10m20ch and 187m78ch

Unload CWR

Track Maintenance

Major Projects

13/10/21

13/10/21

13/10/21

14/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7289083

W2021/7342236

W2021/6982897

Week 28  - Continued

SUPERSEDED B
Y C

PPP



Page         810 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2155 Thu

2155 Thu

2300 Thu

0030 Fri

2330 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

15/10/21

15/10/21

15/10/21

15/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

0555 Fri

0555 Fri

0555 Fri

0555 Fri

0015 Sun

0745 Sun

0745 Sun

0745 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Platform 10

Platform 11

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Normanton/Main

Platforms 1, 2, 3, 
4 and 5

All Lines

Holgate Jn

Holgate Jn

Skelton Bridge Jn

York

Colton South Jn

Holgate Jn

York

York

Skelton Jn (York)

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

York

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton South Jn

York

Colton Jn

P2021/2835944

P2021/2929738

BETWEEN 2155 THU AND 0030 FRI 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



BETWEEN 0030 FRI AND 0555 FRI  

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN  AND 
DIVERT VIA YORK STATION 



PLATFORMS 1,2,6,7 AND 8 AVAILABLE FOR 
STABLING 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT



BETWEEN 2300 THU TO 0555 FRI

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END)



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE IN PLATFORM 5

BETWEEN 2330 SAT TO 0015 SUN 

TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN COLTON SOUTH JN AND CHURCH 
FENTON NORTH JN 



BETWEEN 0015 SUN TO 0745 SUN 

ACCESS TO SIEMENS DEPOT VIA PLATFORMS 9, 
10 AND 11 

PLATFORMS 2, 6, 7 AND 8 AVAILABLE FOR 
STABLING. 

ACCESS TO PLATFORMS 9, 10 & 11 TO BE 
MAINTAINED



EASEMENT AND ADDITIONAL STABLING AT YORK 
MAY BE REQUIRED BY LNER DUE TO ECML 
NORTH BLOCKS, TO BE CONFIRMED AT T-18

LN600
LN854

LN600
LN618
LN724
LN854
LN880

187m40ch and 1m10ch

10m20ch and 187m78ch

10m20ch and 6m30ch

188m12ch and 0m37ch

6m20ch and 187m40ch

188m12ch and 0m37ch

188m12ch and 0m37ch

186m40ch and 187m40ch

Track Maintenance

Major Projects

Major Projects

S&T Maintenance

Major Projects

Track Maintenance

Patrolling 

Survey Work

14/10/21

14/10/21

14/10/21

15/10/21

09/10/21

10/10/21

10/10/21

10/10/21

10/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7342330

W2021/6982898

W2021/7189254

W2021/7345145

W2021/7196493

W2021/7345184

W2021/7345179

W2021/7236028

Week 28  - Continued
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EAS_V4_4_2021

0025 Sat

0025 Sat

0025 Sat

11/10/21

11/10/21

11/10/21

0410 Mon

0410 Mon

0410 Mon

Possession

BLOCKED To
Electric Trains

Possession

All Lines

All Lines

All Lines

Cramlington

Heaton Depot

Butterwell Jn

Argyle Street Jn

Heaton Depot

Plessey 
Crossovers

P2021/2501349

P2021/3010721

TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE AND RDG-NCL SERVICES AT YORK



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE 



50MPH TSR REQUIRED SETTLEMENT SPEED



POSSESSION TO BE TAKEN AROUND 6G40 at 
T571 ON THE DOWN MAIN



TPE TO STABLE 3 X 802 AT TYNE YARD



ADDITIONAL STABLING MAY BE REQUIRED AT 
YORK AND DONCASTER; TO BE CONFIRMED AT T-
18

TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML 



OTHER SERVICES TO TERMINATE/START AT 
NEWCASTLE OR YORK



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE AND RDG-NCL SERVICES AT YORK 


LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE



TPE TO START/TERMINATE AT NEWCASTLE

LN600

LN600

0m60ch and 8m50ch

0m60ch and 3m40ch

13m0ch and 18m0ch

13m0ch and 18m0ch

20m7ch and 20m55ch

17m60ch and 20m25ch

14m50ch and 17m70ch

Resignalling Work

C70 S&C - Complete 
Renewal 113A

Track Maintenance

Track Maintenance

Follow-Up Work

OHL Work

Follow-Up Work

09/10/21

09/10/21

09/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7470571

W2021/6036636

W2021/7274579

W2021/7274622

W2021/7128222

W2021/7295190

W2021/7301221
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0025 Sat

0025 Sat

11/10/21

11/10/21

0410 Mon

0540 Mon (54 hrs)

Possession

Possession

All Lines

All Lines

Beal Crossovers

Oxwellmains

Little Mill 
Crossovers

Tweedmouth SB 
(TW)

P2021/2898064

P2021/2670708

TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML 



CERTAIN SERVICES TO TERMINATE/START AT 
NEWCASTLE



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE AND RDG-NCL SERVICES AT YORK 


LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE



ADDITIONAL STABLING MAY BE REQUIRED AT 
YORK AND DONCASTER; TO BE CONFIRMED BY 
T-18

LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. 1x TPH IN EACH 
DIRECTION (ACCESS VIA SC163/SC165 INTO 
PLATFORM 5 & 6 AT WAVERLEY TBC).



XC: SERVICES TO START/TERMINATE AT 
NEWCASTLE AND EDINBURGH



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY.



TPE: EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE.



DB CARGO: 4S98, 4S99, 4E99, 4E98, 6E69 SO AND 
6S58 SUN

LN600

LN600
SC147

54m65ch and 55m35ch

41m15ch and 45m60ch

45m51ch and 51m47ch

52m1260yds and 
50m150yds

39m1190yds and 
33m603yds

45m200yds and 40m50yds

67m0yds and 50m150yds

45m200yds and 40m50yds

39m1190yds and 
33m603yds

46m650yds and 
44m1310yds

48m450yds and 45m150yds

Follow-Up Work

Survey Work

C12 Reballast Formation - 
Trax

Earthwork

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow Up Tamping

Follow-Up Work

Earthwork

Station Construction

09/10/21

09/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7127393

W2021/7236617

W2021/6545420

W2021/7317726

W2021/7202922

W2021/8131769

W2021/8130771

W2021/8131568

W2021/7202874

W2021/7317439

W2021/7317655

Week 28  - Continued
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EAS_V4_4_2021

0005 Sun

0005 Sun

0005 Sun

0005 Sun

1200 Sun

2315 Sun

2315 Sun

0001 Tue

0001 Tue

0001 Tue

10/10/21

10/10/21

11/10/21

10/10/21

10/10/21

11/10/21

11/10/21

12/10/21

12/10/21

12/10/21

1200 Sun

1200 Sun

0415 Mon

1200 Sun

2315 Sun

0415 Mon

0415 Mon

0540 Tue

0540 Tue

0540 Tue (6 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

Departure/Arrival/
No.1 Reception 
Line
Down

Up

RMC Stone 
Discharge 
Terminal
Balm Road 
Sidings
All Lines

All Lines

Down and Up 
Whitehall Curve

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Hunslet Station Jn

Hunslet Station Jn

Methley Jn

Hunslet Station Jn

Stourton Jn

Leeds West Jn

Whitehall East Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Altofts Jn

Stourton Jn

Whitwood Jn

Stourton Jn

Altofts Jn

Altofts Jn

Engine Shed Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2997731

P2021/2756125

NEW SECTION 7 POST EAS/PRE DPPP

INCORPORATES 8 WEEKLY CYCLICAL 
MAINTENANCE ON SUN/MON (P/2959901)



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO DIVERT VIA 
MORLEY 



FREIGHT SERVICES TO DIVERT VIA THE ECML

6D91 TO BE RETIMED



0005 SUN TO 1200 SUN

NO ACCESS/EGRESS TO/FROM STOURTON 
FREIGHLINER TERMINAL

NO ACCESS/EGRESS TO/FROM HUNSLET DOWN 
SIDINGS

NO ACCESS/EGRESS TO/FROM FREIGHTLINER 
MIDLAND ROAD DEPOT

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD 



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

LN840
LN872
LN874

LN854
LN898
LN902

193m17ch and 194m20ch

187m41ch and 192m50ch

18m30ch and 10m50ch

15m62ch and 10m77ch

C15 Drainage Only

C16 Rerail Resleeper 
(Concrete)

Major Projects

Major Projects

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

12/10/21

12/10/21

12/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7494573

W2021/7401548

W2021/6796431

W2021/6796533
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EAS_V4_4_2021

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

13/10/21

13/10/21

13/10/21

14/10/21

14/10/21

14/10/21

15/10/21

15/10/21

15/10/21

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2756130

P2021/2756131

P2021/2756132

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD 



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD 



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD 



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m77ch

18m30ch and 10m50ch

15m62ch and 10m77ch

15m62ch and 10m77ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

13/10/21

13/10/21

13/10/21

14/10/21

14/10/21

14/10/21

15/10/21

15/10/21

15/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6796432

W2021/6796534

W2021/6796433

W2021/6796535

W2021/6796536

W2021/6796434
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

10/10/21

10/10/21

10/10/21

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

All Lines

All Lines

All Lines

Bradley Wood Jn

Copley Hill East Jn

Thornhill LNW Jn

Bradley Jn

Bradley Wood Jn

P2021/2689552 TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MULTI DICIPLINE WORKS



TPE OVERNIGHT AIRPORT SERVICES WILL NOT 
OPERATE.

LN860

32m16ch and 41m20ch

36m60ch and 41m15ch

29m0ch and 32m20ch

Survey Work

In Connection With 
Engineering Work

Survey Work

10/10/21

10/10/21

10/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582965

W2021/7142732

W2021/7142743

Week 28  - Continued

SUPERSEDED B
Y C

PPP



Page         816 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0045 Sun

0045 Sun

0045 Sun

0130 Sun

0130 Sun

0150 Sun

0150 Sun

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

0830 Sun

0830 Sun

0830 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

A&B Line

Up Fast/C Line

D Line/Down Fast

Platforms 0 to 6

All Lines

Down and Up 
Hertford

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Up Slow

Down Slow

Belle Isle Jn

Holloway

Kings Cross

Hitchin South

Langley Jn

Knebworth

Knebworth

Kings Cross

Knebworth

Langley Jn FS

Digswell

Woolmer Green

P2021/2620098

P2021/2620289

TRAINS TO TRAVEL OVER SLOW LINES/E & F 
LINES BETWEEN HOLLOWAY AND KINGS CROSS 
AND BE REPLATFORMED AS NECESSARY 



PLL PLATFORMS AVAILABLE FOR STABLING AT 
KINGS CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
HITCHIN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND HERTFORD 
NORTH



GTR SERVICES TO START/TERMINATE AT 
WELWYN GARDEN CITY

 

GTR SERVICES TO START/TERMINATE AT 
HITCHIN



BETWEEN 0130 SUN TO 0755 SUN

PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY EMU SIDINGS & HERTFORD NORTH
UP SIDINGS DUE TO MOMENTARY LOSS OF 
POWER



GTR NOT TO PREPARE UNITS BETWEEN 0725 
AND 0755

LN101

LN101
LN120

0m0ch and 1m30ch

0m0ch and 1m30ch

26m40ch and 28m0ch

22m0ch and 23m40ch

26m40ch and 28m0ch

24m70ch and 28m55ch

25m60ch and 29m77ch

Track Maintenance

Technical Inspection

Rail Testing and Lubrication

Patrolling 

S&C Maintenance

Structures Examination

OHL Work

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

29Week

W2021/6226951

W2021/7308145

W2021/7336196

W2021/7307332

W2021/6222576

W2021/7257901

W2021/6318807
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Up Slow

Up Fast/Main/Fast

Down Main/Fast

Down Slow

Down Slow

Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow

Up Fast/Main

Up Slow

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Holme LC

Peterborough South

Woodwalton Jn

Peterborough South

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Connington South

Fletton Jn

P2021/2570309 BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT DIVERT VIA CAMBRIDGE OR MML

LN101

70m0ch and 76m0ch

60m12ch and 75m55ch

70m0ch and 74m0ch

PL Grinding Train

Safe & Effective Working

PL Tamping

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7322326

W2021/7340653

W2021/7322518
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2125 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0205 Sun

0205 Sun

0205 Sun

18/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

0615 Mon

0900 Sun

0900 Sun

0001 Sun

0001 Sun

0205 Sun

0900 Sun

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0205 Sun (9 hrs)

0830 Sun (9 hrs)

0725 Sun (9 hrs)

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Spalding

Up Spalding

Down Slow

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Stamford

Down 
Slow/Stamford
Down Fast

Up Slow

Up Fast

Virtual Quarry Line
1
Virtual Quarry Line
2
Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)

Down 
March/Platform 7
Up March/Platform
6
March 
Independent

Down Fast

Two Way Goods 
Line

Down Fast

Up Slow 
No2/Platform 2

Up Fast/Platform 3

Folly Bank LC

Tallington 
Crossovers

Peterborough North

Helpston Jn

Tallington 
Crossovers

New England North

Helpston Jn

Peterborough South

Peterborough North

Peterborough

Tallington 
Crossovers

Peterborough 
Station

Tallington 
Crossovers

Peterborough

Fletton Jn

Werrington Jn

Helpston Jn

New England 
North

Peterborough 
North

Eastfield

Fletton Jn

Helpston Jn

Kings Dyke

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough

Tallington 
Crossovers

P2021/2570147 BETWEEN 0001 SUN TO 0830 SUN

NO ACCESS TO/FROM NENE CS



BETWEEN 0205 SUN TO 0725 SUN

NO ACCESS TO/EGRESS FROM SPITAL SIDINGS



BETWEEN 2300 SAT TO 0205 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
BETWEEN FLETTON JN AND PETERBOROUGH 
SOUTH JN AND START/TERMINATE IN 
PLATFORMS 1 OR 2



BETWEEN 2300 SAT TO 0205 SUN

AND BETWEEN 0725 SUN TO 0900 SUN

ACCESS TO SPITAL SIDINGS IS VIA PLATFORMS 1
OR 2

EA1560
LN101
LN135
LN147
LN170

77m60ch and 78m20ch

77m60ch and 81m25ch

100m20ch and 100m70ch

76m15ch and 77m40ch

82m35ch and 87m8ch

76m30ch and 76m60ch

79m49ch and 82m0ch

Patrolling 

Major Projects

Track Maintenance

Preparatory Work

Preparatory Work

Technical Inspection

Preparatory Work

16/10/21

16/10/21

16/10/21

16/10/21

16/10/21

16/10/21

16/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7307273

W2021/7200286

W2021/6226828

W2021/7059929

W2021/7265387

W2021/7336230

W2021/7265339
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0725 Sun

0725 Sun

0830 Sun

0830 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2120 Sat

2120 Sat

17/10/21

17/10/21

17/10/21

17/10/21

18/10/21

18/10/21

18/10/21

18/10/21

17/10/21

17/10/21

0900 Sun

0830 Sun (9 hrs)

0900 Sun

0900 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
Electric Trains

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Slow

Up Fast

Down Fast

Up Stamford

Down 
Slow/Stamford
Down Fast

Down Slow

Down 
Slow/Stamford
Up Stamford

Up Slow

Down Fast

Up Fast

Tallington Up 
Siding

All Lines

All Lines

Tallington 
Crossovers

Tallington 
Crossovers

Helpston Jn

Tallington 
Crossovers

Stoke

Helpston Jn

Stoke

Tallington 
Crossovers

Grove Road LC 
(CCTV) (LN101)

Retford FS

Peterborough 
North

Peterborough 
South

Peterborough 
North

Helpston Jn

Peterborough 
North

Tallington 
Crossovers

Carlton LC

Grove Road LC 
(CCTV) (LN101)

P2021/2570147

P2021/2706251 LNER TO CANCEL 1D32 1A50

1N34 1D34 TO BE RETIMED EARLIER FROM KINGS
CROSS AND DIVERTED VIA SWINDERBY 

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 1Y14 SUNDAY



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D75



POSSESSION TO BE TAKEN AROUND 6Y11 AT 
D126 ON THE UP MAIN



POSSESSION TO BE TAKEN AROUND 6Y12 AT 
D121 ON THE DOWN MAIN



POSSESSION TO BE GIVEN UP AROUND XXXX 
(TAMPER) AT D112 ON THE UP MAIN

LN101

129m25ch and 133m10ch

137m30ch and 137m40ch

133m15ch and 137m40ch

C20 Reballast ABC - High 
Output

LC  Work

Safe & Effective Working

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

16/10/21

16/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6584187

W2021/7340519

W2021/7339987
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0005 Sun

0005 Sun

2350 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

17/10/21

18/10/21

18/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

1100 Sun

0505 Mon

0505 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Flyover

Down Flyover

Royal Mail 
Terminal
Nos.1 and 2 and 3
and 4 Reception 
Sidings
Up Flyover

Down Flyover

Royal Mail 
Terminal

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Decoy North Jn

Decoy North Jn

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Decoy South Jn

Decoy South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2021/2707001

P2021/2859885

REBALLAST WORKS DELIVERY 



REC SIDINGS NO 1,2,3,4 TO BE CLEAR OF STOCK


ACCESS TO BE MAINTAINED TO/ FROM 
DONCASTER BELMONT TO/ FROM THE NORTH

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK



NLL CYCLIC TYPE 8 ROTR

LN150
LN170

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m35ch and 5m35ch

5m60ch and 11m60ch

5m44ch and 6m20ch

1m14ch and 1m35ch

Track Maintenance

Track Maintenance

S&T Work

Track Maintenance

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7306656

W2021/7307027

W2021/7409343

W2021/7284121
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EAS_V4_4_2021

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

0050 Mon

2330 Sat

0030 Sun

0030 Sun

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

17/10/21

17/10/21

17/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0030 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
Leeds

Platform 3

Down and Up 
Leeds

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Colton South Jn

Church Fenton

Colton South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Church Fenton 
North Jn

Church Fenton

Micklefield Jn

P2021/2696047

P2021/2929745

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK



NLL CYCLIC TYPE 8

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON AND COLTON 
SOUTH JN

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN854
LN902

0m35ch and 5m35ch

5m60ch and 11m60ch

5m44ch and 6m20ch

0m5ch and 0m40ch

2m40ch and 11m70ch

12m40ch and 12m20ch

10m20ch and 6m30ch

Track Maintenance

Track Maintenance

S&T Work

Track Maintenance

S&C Tamping

Structures Examination

Major Projects

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

16/10/21

17/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7307173

W2021/7307135

W2021/7409354

W2021/7284091

W2021/7307593

W2021/7240918

W2021/7189255
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2155 Mon

2155 Mon

2155 Mon

0001 Tue

0001 Tue

2155 Tue

2155 Tue

2155 Tue

0001 Wed

0001 Wed

19/10/21

19/10/21

19/10/21

19/10/21

19/10/21

20/10/21

20/10/21

20/10/21

20/10/21

20/10/21

0001 Tue

0540 Tue

0540 Tue

0540 Tue

0540 Tue

0001 Wed

0540 Wed

0540 Wed

0540 Wed

0540 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down 
Normanton/Main

Platform 3

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down 
Normanton/Main

Platform 3

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Colton North Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Church Fenton

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Church Fenton

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Church Fenton

Micklefield Jn

P2021/2835982

P2021/2835930

BETWEEN 2155 MON TO 0001 TUE 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



BETWEEN 0001 TUE TO 0540 TUE 

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND YORK. TRAINS 
DIVERTED VIA CASTLEFORD 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 



ADDITIONAL [3] REQUIRED 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

BETWEEN 2155 TUE TO 0001 WED 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



BETWEEN 0001 WED TO 0540 WED 

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND YORK. TRAINS 
DIVERTED VIA CASTLEFORD 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 



ADDITIONAL [3] REQUIRED 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854
LN902

LN600
LN854
LN902

10m20ch and 187m78ch

10m20ch and 184m65ch

15m60ch and 10m0ch

10m20ch and 187m78ch

10m20ch and 184m65ch

15m60ch and 10m0ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

S&T Points

Major Projects

C16 Rerail Resleeper 
(Concrete)

S&T Points

18/10/21

18/10/21

18/10/21

19/10/21

19/10/21

19/10/21

19/10/21

19/10/21

20/10/21

20/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982900

W2021/7334101

W2021/7347968

W2021/6982901

W2021/7334107

W2021/7347969

Week 29  - Continued

SUPERSEDED B
Y C

PPP



Page         823 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2155 Wed

2155 Wed

2155 Wed

0001 Thu

0001 Thu

2155 Thu

2155 Thu

2155 Thu

0001 Fri

0001 Fri

2300 Fri

2300 Fri

2335 Sat

21/10/21

21/10/21

21/10/21

21/10/21

21/10/21

22/10/21

22/10/21

22/10/21

22/10/21

22/10/21

23/10/21

23/10/21

17/10/21

0001 Thu

0540 Thu

0540 Thu

0540 Thu

0540 Thu

0001 Fri

0540 Fri

0540 Fri

0540 Fri

0540 Fri

0600 Sat

0600 Sat

0745 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down Normanton

Platform 3

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down Normanton

Platform 3

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Up 
Normanton/Main
Down 
Normanton/Main

Holgate Jn

Holgate Jn

Colton North Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Colton South Jn

P2021/2835931

P2021/2835932

P2021/2835933

P2021/2929739

BETWEEN 2155 WED TO 0001 THU 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



BETWEEN 0001 THU TO 0540 THU

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND YORK. TRAINS 
DIVERTED VIA CASTLEFORD 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 



ADDITIONAL [3] REQUIRED 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

BETWEEN 2155 THU TO 0001 FRI 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



BETWEEN 0001 FRI TO 0540 FRI 

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND YORK. TRAINS 
DIVERTED VIA CASTLEFORD 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 



ADDITIONAL [3] REQUIRED 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TO TRAVEL OVER THE LEEDS LINES 
BETWEEN COLTON SOUTH JN AND HOLGATE JN

LN600
LN854
LN902

LN600
LN854
LN902

LN600
LN854

LN600
LN618
LN854

10m20ch and 187m78ch

10m20ch and 184m65ch

15m60ch and 10m0ch

10m20ch and 187m78ch

10m20ch and 184m65ch

15m60ch and 10m0ch

13m40ch and 15m10ch

10m60ch and 11m20ch

10m20ch and 187m78ch

6m20ch and 187m40ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

S&T Points

Major Projects

Follow-Up Work

S&T Points

Rail Lubricators

Rail Lubricators

Major Projects

Major Projects

20/10/21

20/10/21

20/10/21

21/10/21

21/10/21

21/10/21

21/10/21

21/10/21

22/10/21

22/10/21

22/10/21

22/10/21

16/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982902

W2021/7334108

W2021/7347970

W2021/6982829

W2021/7334326

W2021/7347971

W2021/7347530

W2021/7347529

W2021/6982830

W2021/7196529
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0025 Sat

0030 Sun

0030 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

0030 Sun

0900 Sun

0900 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

All Lines

All Lines

All Lines

Down Pelaw 
Goods Loop
Up Pelaw Goods 
Loop
Single

All Lines

Down Pelaw 
Chord
Up Pelaw Chord

Down Sunderland

Up Sunderland

Down South 
Hylton
Up South Hylton

Beal Crossovers

Berwick upon Tweed

Heaton Depot

Pelaw Jn

Shell Mex Depot 
Jarrow

Wardley

Pelaw South Jn

St. James Bridge Jn

Sunderland South 
Jn

Chathill 
Crossovers

Argyle Street Jn

Heaton Depot

Pelaw Jn

Pelaw Metro Jn

Ryhope Grange 
SB (RG)

South Hylton

P2021/2501353

P2021/2672258

ADDITIONAL STABLING AT YORK OR DONCASTER
MAY BE REQUIRED BY LNER DUE TO ECML 
NORTH BLOCKS, TO BE CONFIRMED AT T-18



Part One 0025 Sat-0030 Sun:

SERVICES DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH



OTHER SERVICES TO START/TERMINATE 
NEWCASTLE



Part Two 0030 Sun-0900 Sun:

TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE 



50MPH TSR REQUIRED



GC TO OPERATE 5A60 FROM TYNE YARD DEPOT. 
ARRIVAL OF 5N96 REQUIRED SAT. TO BE 
CONFIRMED BY T-18



POSSESSION TO BE TAKEN AROUND 6J76 & 6J60 
AT T571 ON THE DOWN MAIN

NO EFFECT TO SERVICES OR STABLING

LN600

LN627
LN628
LN629
LN630
LN650
LN670

61m47ch and 65m6ch

14m50ch and 18m50ch

0m58ch and 3m8ch

41m15ch and 45m60ch

13m0ch and 18m0ch

88m61ch and 100m40ch

C15 Drainage Only

Follow-Up Work

Follow Up Tamping

Survey Work

Track Maintenance

Commissioning Work

16/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7323185

W2021/6632632

W2021/6036637

W2021/7236869

W2021/7350794

W2021/6445709
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0700 Sun

0700 Sun

0700 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0001 Tue

0001 Wed

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

19/10/21

20/10/21

1900 Sun

1900 Sun

1900 Sun

0815 Sun

0815 Sun

0810 Sun

0810 Sun

0810 Sun

0515 Tue

0515 Wed

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Goods

Down and Up 
Main

All Lines

All Lines

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Platform 4

Platform 5

Platform 6

Platform 7

Platform 4

Platform 5

Platform 6

Platform 7

Tod Point Jn

Shell Jn

Saltburn

Copley Hill East Jn

Thornhill LNW Jn

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Hull

Hull

Redcar Ore 
Terminal Jn

South Bank

Stockton Cut Jn

Bradley Jn

Bradley Wood Jn

Anlaby Road Jn

Hull Paragon

Hull

Hull

P2021/2982003

P2021/2689553

P2021/2610726

P2021/2854763

P2021/2854746

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MULTI DICIPLINE WORKS



TPE OVERNIGHT AIRPORT SERVICES WILL NOT 
OPERATE.

ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION 



STABLING AVAILABLE IN SIDINGS A TO E 



STABLING AVAILABLE IN PLATFORMS 1, 2, 3 AND 
7



NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

ACCESS AVAILABLE IN SIDINGS A TO E AND 
PLATFORMS 1, 2 AND 3 



ROUTE BETWEEN SIDINGS A TO E AND BOTANIC 
GARDENS TO REMAIN AVAILABLE THROUGHOUT 


NO STABLING IN PLATFORM 4, 5 AND 6 AND 
PLATFORMS TO REMAIN CLEAR 



STABLING AVAILABLE IN PLATFORM 7

ACCESS AVAILABLE IN SIDINGS A TO E AND 
PLATFORMS 1, 2 AND 3 



ROUTE BETWEEN SIDINGS A TO E AND BOTANIC 
GARDENS TO REMAIN AVAILABLE THROUGHOUT 


NO STABLING IN PLATFORM 4, 5 AND 6 AND 
PLATFORMS TO REMAIN CLEAR 



STABLING AVAILABLE IN PLATFORM 7

LN632

LN854
LN860

LN898
LN914
LN920

LN898
LN914

LN898
LN914

10m70ch and 27m20ch

32m16ch and 41m20ch

36m60ch and 41m15ch

29m0ch and 32m20ch

1m0ch and 0m0ch

1m24ch and 0m0ch

0m20ch and 0m0ch

0m20ch and 0m0ch

Other E&P Work

Major Projects

In Connection With 
Engineering Work

Survey Work

Dilapidation Walkout

Track Maintenance

Preparatory Work

Preparatory Work

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

19/10/21

20/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7351786

W2021/6582966

W2021/7142733

W2021/7142744

W2021/6991044

W2021/6958150

W2021/6991079

W2021/6991080
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0001 Thu

0001 Fri

21/10/21

22/10/21

0515 Thu

0515 Fri

Possession

Possession

Platform 4

Platform 5

Platform 6

Platform 7

Platform 4

Platform 5

Platform 6

Platform 7

Hull

Hull

Hull

Hull

P2021/2854654

P2021/2854748

ACCESS AVAILABLE IN SIDINGS A TO E AND 
PLATFORMS 1, 2 AND 3 



ROUTE BETWEEN SIDINGS A TO E AND BOTANIC 
GARDENS TO REMAIN AVAILABLE THROUGHOUT 


NO STABLING IN PLATFORM 4, 5 AND 6 AND 
PLATFORMS TO REMAIN CLEAR 



STABLING AVAILABLE IN PLATFORM 7

ACCESS AVAILABLE IN SIDINGS A TO E AND 
PLATFORMS 1, 2 AND 3 



ROUTE BETWEEN SIDINGS A TO E AND BOTANIC 
GARDENS TO REMAIN AVAILABLE THROUGHOUT 


NO STABLING IN PLATFORM 4, 5 AND 6 AND 
PLATFORMS TO REMAIN CLEAR 



STABLING AVAILABLE IN PLATFORM 7

LN898
LN914

LN898
LN914

0m20ch and 0m0ch

0m20ch and 0m0ch

Preparatory Work

Preparatory Work

21/10/21

22/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6991081

W2021/6991049
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2355 Fri

0530 Sat

0001 Sun

0835 Sun

2255 Sun

0530 Mon

0001 Tue

0530 Tue

0001 Wed

0530 Wed

0001 Thu

0530 Thu

0001 Fri

0530 Fri

0001 Sat

0530 Sat

0001 Sun

0835 Sun

23/10/21

24/10/21

24/10/21

24/10/21

25/10/21

26/10/21

26/10/21

27/10/21

27/10/21

28/10/21

28/10/21

29/10/21

29/10/21

30/10/21

30/10/21

31/10/21

31/10/21

31/10/21

0530 Sat

0001 Sun

0835 Sun

2255 Sun

0530 Mon

0001 Tue

0530 Tue

0001 Wed

0530 Wed

0001 Thu

0530 Thu

0001 Fri

0530 Fri

0001 Sat

0530 Sat

0001 Sun

0835 Sun

2255 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

P2021/2999259 NORTHERN SERVICES TO TERMINATE/START AT 
DRIFFIELD.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DRIFFIELD AND 
SCARBOROUGH

LN914

21m60ch and 41m60ch
C72 S&C - Remodelled

22/10/21

23/10/21

24/10/21

24/10/21

24/10/21

25/10/21

26/10/21

26/10/21

27/10/21

27/10/21

28/10/21

28/10/21

29/10/21

29/10/21

30/10/21

30/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7356778
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2255 Sun
01/11/21
0530 Mon

PossessionAll LinesFileyP2021/2999259 31/10/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0105 Sun

0105 Sun

0105 Sun

0150 Sun

0150 Sun

0150 Sun

2120 Sat

2120 Sat

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

0720 Sun

0720 Sun

0720 Sun

0735 Sun

0750 Sun

0750 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Up 
Canonbury/Single

Down Canonbury

Down & Up 
Moorgate

Down Fast

Down Slow/Down 
Slow No.1

Down 
Goods/Down Slow
No.2

All Lines

All Lines

Canonbury West Jn

Finsbury Park Jn

Finsbury Park

Harringay

Harringay

Grove Road LC 
(CCTV) (LN101)

Retford FS

Finsbury Park Jn

Highbury Vale Jn

Moorgate

Belle Isle Jn

Holloway

Carlton LC

Grove Road LC 
(CCTV) (LN101)

P2021/2571905

P2021/2706257

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2Y98



NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN 



BETWEEN 0735 SUN TO 0750 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN BELLE ISLE JN AND WOOD 
GREEN SOUTH JN WITH TRAINS UNABLE TO CALL
AT HARRINGAY OR HORNSEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
HORNSEY



GTR INNER SERVICES TO START AT HORNSEY

 

GTR OUTER SERVICES TO START AT ALEXANDRA
PALACE 



GTR ECS MOVES VIA HORNSEY FLYOVER 



GTR 2K05 WILL NOT RUN 



GTR 2J06 2K08 2J09 TO TERMINATE AT 
ALEXANDRA PALACE



LNER REQUIRE 4 PLATFORMS AT KINGS CROSS



FREIGHT TO DIVERT VIA ALTERNATIVE ROUTES

LNER TO CANCEL 1D32 1A50

1N34 1D34 TO BE RETIMED EARLIER FROM KINGS
CROSS AND DIVERTED VIA SWINDERBY 

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 1Y14 SUNDAY



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D75



POSSESSION TO BE TAKEN AROUND 6Y11 AT 
D126 ON THE UP MAIN



POSSESSION TO BE TAKEN AROUND 6Y12 AT 
D121 ON THE DOWN MAIN



POSSESSION TO BE GIVEN UP AROUND XXXX 
(TAMPER) AT D112 ON THE UP MAIN

LN101
LN105
LN110

LN101

2m53ch and 3m37ch

0m0ch and 3m25ch

1m55ch and 3m0ch

0m0ch and 3m25ch

129m25ch and 133m10ch

Follow Up Tamping

Major Projects

S&C Maintenance

Tunnel Work

C20 Reballast ABC - High 
Output

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

23/10/21

23/10/21

30Week

W2021/7264276

W2021/7326757

W2021/6226780

W2021/7270107

W2021/6584188
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0005 Sun

0005 Sun

2350 Sun

2300 Fri

2300 Fri

2330 Sat

2155 Tue

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Wed

24/10/21

25/10/21

25/10/21

23/10/21

23/10/21

24/10/21

27/10/21

27/10/21

27/10/21

28/10/21

28/10/21

28/10/21

1100 Sun

0505 Mon

0505 Mon

0600 Sat

0600 Sat

0800 Sun

0555 Wed

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Flyover

Down Flyover

Royal Mail 
Terminal
Nos.1 and 2 and 3
and 4 Reception 
Sidings
Up Flyover

Down Flyover

Royal Mail 
Terminal

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down 
Normanton/Main

Down and Up 
Leeds

Holgate Loop

Down 
Normanton/Main

Decoy North Jn

Decoy North Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Colton North Jn

Holgate Jn

Holgate Jn

Colton North Jn

Decoy South Jn

Decoy South Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Church Fenton 
North Jn

Colton North Jn

Church Fenton

P2021/2707004

P2021/2835933

P2021/2929746

P2021/2837951

P2021/2837952

REBALLAST WORKS DELIVERY 



REC SIDINGS NO 1,2,3,4 TO BE CLEAR OF STOCK


ACCESS TO BE MAINTAINED TO/ FROM 
DONCASTER BELMONT TO/ FROM THE NORTH

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON AND COLTON 
SOUTH JN.

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN150
LN170

LN600
LN854

LN600
LN618
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 6m30ch

10m20ch and 187m78ch

10m20ch and 184m65ch

10m20ch and 187m78ch

10m20ch and 184m65ch

Major Projects

Major Projects

Major Projects

C16 Rerail Resleeper 
(Concrete)

Major Projects

C16 Rerail Resleeper 
(Concrete)

24/10/21

24/10/21

24/10/21

22/10/21

22/10/21

23/10/21

26/10/21

26/10/21

26/10/21

27/10/21

27/10/21

27/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6982830

W2021/7189256

W2021/6982831

W2021/7334109

W2021/6982832

W2021/7334110

Week 30  - Continued
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Page         831 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2155 Thu

2155 Thu

2155 Thu

2300 Fri

2300 Fri

2335 Sat

29/10/21

29/10/21

29/10/21

30/10/21

30/10/21

24/10/21

0555 Fri

0555 Fri

0555 Fri

0600 Sat

0600 Sat

0745 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down 
Normanton/Main

Down and Up 
Leeds

Holgate Loop

Up 
Normanton/Main
Down 
Normanton/Main

Holgate Jn

Holgate Jn

Colton North Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Church Fenton 
North Jn

Colton North Jn

Colton South Jn

P2021/2837953

P2021/2837954

P2021/2929801

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 

 

40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TO 

TRAVEL OVER THE LEEDS LINES BETWEEN 

COLTON SOUTH JN AND YORK

LN600
LN854

LN600
LN854

LN600
LN618
LN854

10m20ch and 183m60ch

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 184m65ch

6m20ch and 187m40ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

Major Projects

Follow-Up Work

Major Projects

28/10/21

28/10/21

28/10/21

29/10/21

29/10/21

23/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982833

W2021/7334111

W2021/6982834

W2021/7334335

W2021/7196530

Week 30  - Continued

SUPERSEDED B
Y C

PPP



Page         832 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down/Single

Up/Single

Down Goods 
Loop North & 
South
Depot Sidings

Up Goods Loop

Down Fast

Up Fast

Down Slow

Up Slow

Down Main

Up Main

Platform 1

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Platform 9

Platform 10

Platform 11

Platform 12

Up Slow

Provincial Sidings

Down/Up Slow

Down Sunderland

Down Sunderland

Forth/Paradise 
Branch

Newsham LC

Heaton North Jn

Heaton Depot

Chillingham Road

Newcastle

Morpeth

Newcastle

Heaton South Jn

High Level Bridge 
Central Jn

Newcastle West Jn

Benton North Jn

Chillingham Road

Heaton Depot

Heaton North Jn

King Edward 
Bridge South Jn

Newcastle

Newcastle East 
Jn

Newcastle West 
Jn

P2021/2654705 TYNESIDE IECC RE-CONTROL



NO EFFECT TO SERVICES OR STABLING

LN600
LN622
LN627
LN682
LN694

79m52ch and 16m67ch
Commissioning Work

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6446576

Week 30  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0030 Sun

0030 Sun

0035 Sat

24/10/21

24/10/21

24/10/21

0900 Sun

0900 Sun

0900 Sun

Possession

BLOCKED To
Electric Trains

Possession

All Lines

All Lines

All Lines

Benton Crossovers

Heaton Depot

Beal Crossovers

Manors

Heaton Depot

Chathill 
Crossovers

P2021/2501357

P2021/2862301

TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE 

HEATON DEPOT BTET



GC TO OPERATE 5A60 FROM TYNE YARD DEPOT. 
ARRIVAL OF 5N96 REQUIRED SAT. TO BE 
CONFIRMED BY T-18



ADDITIONAL STABLING AT YORK OR DONCASTER
MAY BE REQUIRED BY LNER DUE TO ECML 
NORTH BLOCKS, TO BE CONFIRMED AT T-18

SERVICES DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML 



OTHER SERVICES TO START/TERMINATE AT 
NEWCASTLE 



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH 
OTHER SERVICES TO START/TERMINATE 
NEWCASTLE



ADDITIONAL STABLING AT YORK OR DONCASTER
MAY BE REQUIRED BY LNER DUE TO ECML 
NORTH BLOCKS, TO BE CONFIRMED AT T-18

LN600

LN600

0m58ch and 3m8ch

51m7ch and 52m67ch

46m75ch and 47m55ch

Follow Up Tamping

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

24/10/21

24/10/21

23/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6036641

W2021/7011833

W2021/7156492

Week 30  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

1600 Sat

1600 Sat

1600 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

25/10/21

25/10/21

25/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

0330 Mon

0330 Mon

0330 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Treeton 
Goods

Down Barrow Hill

Down Barrow Hill

Up Canklow 
Goods

Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Down/Up 
Parkgate Tram 
Transfer Line
Up Main/Up 
Pontefract
Down Main/Down 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Treeton Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Mexborough Jn

Tinsley South Jn

Rotherham Central

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Swinton Jn North

Moorthorpe Jn

South Kirkby Jn

Beighton Jn

Treeton Jn

Aldwarke Jn

Aldwarke New 
Site

Holmes Jn LC 
CCTV

Kilnhurst

Mexborough Jn

Moorthorpe Jn

P2021/2683691 NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 0805 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



1600 SAT TO 2200 SAT AND 0805 SUN TO 0330 
MON



ACCESS TO/FROM BARROW HILL SIDINGS FROM 
THE SOUTH ONLY



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 5094 OVER THE UP MAIN LINE 



TAKE POSSESSION AROUND TRAIN 6T50 
STANDING AT SIGNAL S304 ON THE UP BARROW 
HILL LINE



TAKE POSSESSION AROUND TRAIN 6T51 
STANDING AT SIGNAL S306 ON THE UP BARROW 
HILL LINE



TAKE POSSESSION AROUND TRAIN 6G40 
STANDING AT SIGNAL S400 ON THE UP BARROW 
HILL LINE



TAKE POSSESSION AROUND TRAIN 6G41 
STANDING AT SIGNAL S305 ON THE DOWN 
BARROW HILL LINE



EXTEND POSSESSION AROUND TRAIN 6J60 
STANDING AT SIGNAL S424 ON THE UP MAIN LINE


EXTEND POSSESSION AROUND TRAIN 6C80 
STANDING AT SIGNAL S741 ON THE DOWN 
TINSLEY LINE



SHORTEN POSSESSION AROUND TRAIN 6J60 
STANDING AT SIGNAL S423 ON THE DOWN MAIN 
LINE



SHORTEN POSSESSION AROUND TRAIN 6C80 
STANDING AT SIGNAL S741 ON THE DOWN 
TINSLEY LINE




LN3201
LN804
LN806
LN815
LN818
LN824
LN826
LN828
LN830

7m0ch and 6m0ch

162m0ch and 162m60ch

158m45ch and 162m19ch

158m45ch and 162m5ch

162m10ch and 162m24ch

0m5ch and 0m62ch

163m30ch and 11m13ch

Eradication Of Wet Beds

S&C Tamping

Permanent Way Inspection

C11 Rerail Resleeper 
Reballast - Trax

S&C Tamping

Permanent Way Inspection

Permanent Way Inspection

23/10/21

23/10/21

23/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7348725

W2021/7343138

W2021/7348605

W2021/6601849

W2021/7343146

W2021/7348596

W2021/7348601

Week 30  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Sat

0530 Mon

2200 Sat

2200 Sat

0001 Sun

0900 Sun

25/10/21

29/10/21

25/10/21

24/10/21

24/10/21

25/10/21

0530 Mon

2359 Fri

0530 Mon

0001 Sun

0900 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up

Down Branch

Up Branch

All Lines

Down and Up

All Lines

Hall Royd Jn

Todmorden

Dryclough Jn

Heaton Lodge Jn

Bradley Wood Jn

Heaton Lodge Jn

Rochdale East Jn

Littleborough GF

Greetland Jn

Milner Royd Jn

Milner Royd Jn

Milner Royd Jn

P2021/2683691

P2021/2679009

P2021/2916187

GIVE UP POSSESSION AROUND TRAIN 6J76 
STANDING AT SIGNAL S425 ON THE DOWN 
BARROW HILL LINE
NORTHERN:

23 AND 24 OCT SERVICES START/TERMINATE AT 
MANCHESTER VICTORIA/HEBDEN BRIDGE 

MIDWEEK SERVICES START/TERMINATE AT 
LITTLEBOROUGH GF (SUBJECT TO 
SERVICABILITY)/TODMORDEN 

30-31 OCT SERVICES START/TERMINATE AT 
MANCHESTER VICTORIA/HEBDEN BRIDGE 

ACCESS TO/FROM NEWTON HEATH PERMITTED 
FROM MANCHESTER VICTORIA END ONLY.



TPE: ALL SERVICES VIA CALDER VALLEY TO BE 
DIVERTED VIA DIGGLE.



FREIGHT: ALL AFFECTED SERVICES TO BE 
DIVERTED VIA DIGGLE.



WORK CONTENT



IP TRACK PLTR: 5000yds SUMMIT WEST TO 
WINTERBUTLEE TUNNEL VARIOUS LOCATIONS

WORKS DELIVERY S&C - CASTLETON SOUTH

CIVILS: MOSTON DRAINAGE

MAN DU: LIFT AND TAMP SMITHY BRIDGE LC (1st 
WEEKEND)

MAN DU: S&C TAMPING THORPES BRIDGE JN 
(PTS TBC)

MAN DU: HEAVY S&C MAINTENANCE/TAMPING 
CASTLETON SOUTH AND NORTH JN'S AND 
ROCHDALE

CIVILS: FLOOD ALLEVIATION WORKS 
LITTLEBOROUGH

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF NORTHERN SERVICE 2L33



NORTHERN SERVICES TO RUN VIA HALIFAX, 
BRADFORD INTERCHANGE AND LEEDS.  RAIL 
REPLANCEMENT BUS SERVICE TO OPERATE 
BETWEEN HALIFAX AND HUDDERSFIELD



TPE CALDER VALLEY SERVICES TO BE DIVERTED
VIA DIGGLE



GRAND CENTRAL SERVICES TO BE DIVERTED VIA
LEEDS



FREIGHT SERVICES TO BE DIVERTED VIA DIGGLE

LN854
NW7001
NW7009

LN854
LN859
LN861

13m70ch and 19m10ch

10m30ch and 12m75ch

12m0ch and 13m0ch

12m0ch and 13m0ch

29m70ch and 30m31ch

30m10ch and 30m31ch

31m54ch and 35m71ch

30m60ch and 33m0ch

C11 Rerail Resleeper 
Reballast - Trax

LC Work Track

S&C Tamping

LC Work S&T

Structures Examination

Structures Examination

C15 Drainage Only

C16 Rerail Resleeper 
(Concrete)

23/10/21

25/10/21

23/10/21

23/10/21

24/10/21

24/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7349436

W2021/7164123

W2021/7311159

W2021/7094659

W2021/7259845

W2021/7259848

W2021/7473284

W2021/7184418

Week 30  - Continued

Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

24/10/21

24/10/21

27/10/21

27/10/21

27/10/21

28/10/21

28/10/21

28/10/21

0815 Sun

0815 Sun

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Copley Hill East Jn

Thornhill LNW Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Bradley Jn

Bradley Wood Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2689554

P2021/2756202

P2021/2756203

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MULTI DICIPLINE WORKS



TPE OVERNIGHT AIRPORT SERVICES WILL NOT 
OPERATE.

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON SOUTH JN AND HOLGATE JN



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD 



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON SOUTH JN AND HOLGATE JN



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD 



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

LN854
LN860

LN854
LN898
LN902

LN854
LN898
LN902

32m16ch and 41m20ch

29m0ch and 32m20ch

36m60ch and 41m15ch

18m30ch and 10m50ch

15m62ch and 10m77ch

15m62ch and 10m65ch

18m30ch and 10m50ch

18m60ch and 14m60ch

15m62ch and 10m77ch

Major Projects

Survey Work

In Connection With 
Engineering Work

Major Projects

Major Projects

PL Stoneblowing

Major Projects

PL Stoneblowing

Major Projects

24/10/21

24/10/21

27/10/21

27/10/21

27/10/21

28/10/21

28/10/21

28/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582967

W2021/7142745

W2021/7142823

W2021/6796436

W2021/6796538

W2021/7342938

W2021/6796437

W2021/7346548

W2021/6796539

Week 30  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Fri

0001 Fri

0001 Fri

29/10/21

29/10/21

29/10/21

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2756204 TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON SOUTH JN AND HOLGATE JN



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB AND 
CASTLEFORD 



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS

2T01 TO BE CANCELLED



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

LN854
LN898
LN902 18m60ch and 14m60ch

18m30ch and 10m50ch

15m62ch and 10m77ch

PL Stoneblowing

Major Projects

Major Projects

29/10/21

29/10/21

29/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7343502

W2021/6796438

W2021/6796540

Week 30  - Continued
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Network Rail
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EAS_V4_4_2021

2355 Fri

0530 Sat

0001 Sun

0835 Sun

2255 Sun

0530 Mon

0001 Tue

0530 Tue

0001 Wed

0530 Wed

0001 Thu

0530 Thu

0001 Fri

0530 Fri

0001 Sat

0530 Sat

0001 Sun

0835 Sun

23/10/21

24/10/21

24/10/21

24/10/21

25/10/21

26/10/21

26/10/21

27/10/21

27/10/21

28/10/21

28/10/21

29/10/21

29/10/21

30/10/21

30/10/21

31/10/21

31/10/21

31/10/21

0530 Sat

0001 Sun

0835 Sun

2255 Sun

0530 Mon

0001 Tue

0530 Tue

0001 Wed

0530 Wed

0001 Thu

0530 Thu

0001 Fri

0530 Fri

0001 Sat

0530 Sat

0001 Sun

0835 Sun

2255 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

P2021/2999259 NORTHERN SERVICES TO TERMINATE/START AT 
DRIFFIELD.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DRIFFIELD AND 
SCARBOROUGH

LN914

21m60ch and 41m60ch
C72 S&C - Remodelled

22/10/21

23/10/21

24/10/21

24/10/21

24/10/21

25/10/21

26/10/21

26/10/21

27/10/21

27/10/21

28/10/21

28/10/21

29/10/21

29/10/21

30/10/21

30/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7356778

Week 30  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2255 Sun
01/11/21
0530 Mon

PossessionAll LinesFileyP2021/2999259 31/10/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 30  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2345 Tue

2345 Tue

0105 Sun

0105 Sun

0105 Sun

03/11/21

03/11/21

31/10/21

31/10/21

31/10/21

0520 Wed

0520 Wed

0715 Sun

0715 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

E&F Line

Platform 10

Platforms 7,8 & 9

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Down & Up 
Moorgate

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Holloway

Finsbury Park

Kings Cross

Kings Cross 
Station

Finsbury Park

Moorgate

P2021/2947145

P2021/2570023

TRAINS TO BE RETIMED OVER THE A, B, C OR D 
LINES AND TO BE REPLATFORMED AS 
NECESSARY

NO UP ROUTE AVAILABLE THROUGHOUT



GTR TO REVERSE AT HIGHBURY VALE JN



NO ACCESS TO THE UP CANAL TUNNEL 
THROUGHOUT



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LN101

LN101
LN105

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 0m50ch

0m0ch and 3m25ch

2m53ch and 3m37ch

0m0ch and 3m25ch

2m14ch and 0m70ch

S&T Work

Rail Testing and Lubrication

Technical Inspection

Track Maintenance

Major Projects

Follow-Up Work

Tunnel Work

S&C Maintenance

02/11/21

02/11/21

31/10/21

31/10/21

31/10/21

31Week

W2021/7338000

W2021/7338053

W2021/7338129

W2021/7338128

W2021/7326758

W2021/7201130

W2021/7270114

W2021/6226963
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0010 Sun

0010 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0230 Sun

0620 Sun

0620 Sun

0620 Sun

0940 Sun

31/10/21

31/10/21

31/10/21

01/11/21

31/10/21

31/10/21

31/10/21

31/10/21

01/11/21

31/10/21

31/10/21

31/10/21

31/10/21

01/11/21

0200 Sun

0200 Sun

0620 Sun

0405 Mon

0830 Sun

0620 Sun

0940 Sun

0230 Sun

0405 Mon

0620 Sun

0650 Sun

0830 Sun

0750 Sun

0405 Mon

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Up Fast

Up Slow

Up Bay Platform

Up Slow No.2

Down Fast

Down Hertford

Up Hertford

Down Slow

Down Sidings

Up Sidings

Down Slow

Up Fast

Up Slow/Up Slow 
No.1

Down Slow

All Lines

Brookmans Park

Brookmans Park

Hornsey

Gordon Hill

Hornsey

Brookmans Park

Langley Jn

Brookmans Park

Hertford North

Brookmans Park

Hornsey

Hornsey

Brookmans Park

Langley Jn

Wood Green 
South Jn

Wood Green 
South Jn

Brookmans Park

Gordon Hill

Wood Green 
North Jn

Wood Green 
South Jn

Wood Green 
South Jn

Hertford North

Wood Green 
South Jn

Brookmans Park

New Barnet

Wood Green 
North Jn

Bowes Park

P2021/2617156 BETWEEN 0010 SUN TO 0200 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN WOOD GREEN SOUTH JN AND 
HATFIELD



BETWEEN 0200 SUN AND 0230 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINE BETWEEN WOOD GREEN SOUTH AND
HATFIELD



BETWEEN 0200 SUN TO 0650 SUN

NO ROUTE FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND FINSBURY 
PARK VIA HERTFORD NORTH 



BETWEEN 0620 SUN TO 0750 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN WOOD GREEN NORTH JN 
TO WELWYN GARDEN CITY WITH TRAINS UNABLE
TO CALL AT WELHAM GREEN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND WELHAM
GREEN



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH



NO EGRESS FROM FERME PARK VIA BOWES 
PARK UNTIL 0940 SUN



0940 SUN TO 0405 MON

HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 

LN101
LN120

5m20ch and 4m58ch

5m72ch and 8m43ch

5m20ch and 13m15ch

5m20ch and 13m10ch

23m55ch and 26m29ch

5m20ch and 13m15ch

23m0ch and 27m0ch

13m50ch and 16m60ch

8m75ch and 17m63ch

20m40ch and 22m40ch

5m20ch and 13m15ch

S&C Maintenance

OHL Work

Track Maintenance

Technical Inspection

C2 Rerail - Both Rails

Patrolling 

OHL Renewals Work

Patrolling 

OHL Renewals Work

S&C Tamping

S&T Work

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6275652

W2021/7372407

W2021/7342618

W2021/7307114

W2021/7346665

W2021/7307146

W2021/7397729

W2021/7307242

W2021/7357923

W2021/7325285

W2021/7307297

Week 31  - Continued
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EAS_V4_4_2021

P2021/2617156 OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN VIA BOWES PARK



BETWEEN 0200 SUN AND 0405 MON

PANTOGRAPHS TO BE LOWERED IN HERTFORD 
NORTH UP SIDINGS

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued

Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0200 Sun

0200 Sun

0200 Sun

0735 Sun

0735 Sun

0800 Sun

0800 Sun

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0735 Sun

0800 Sun

0735 Sun

0830 Sun

0800 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow 
No2/Platform 2

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Up Fast

Down Fast

Up Slow

Down Spalding

Up Spalding

South Up 
Departure/North 
Up Arrival
South Down 
Arrival/North 
Down Departure
Down March

Up March

Two Way Goods 
Line
March 
Independent
Up Slow/Up Slow 
No.1 (Platform 1)

North Up Arrival

North Down 
Departure
Up Slow

North Down 
Departure

Down and Up Fast

Down 
Slow/Stamford
Up Stamford

Up Slow

Tallington 
Crossovers

Peterborough

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Folly Bank LC

New England North

Spital Jn

Peterborough South

New England North

Peterborough North

New England North

Werrington Jn

Helpston Jn

Peterborough

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Werrington Jn

Eastfield

Peterborough 
East Jn

Tallington 
Crossovers

Eastfield

Tallington 
Crossovers

Eastfield

Peterborough 
North

P2021/2620309 BETWEEN 2300 SAT AND 0200 SUN

AND FROM 0800 SUN TO 0830 SUN

ACCESS AVAILABLE TO/FROM NENE CARRIAGE 
SIDINGS VIA PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL SIDINGS 
VIA PLATFORM 1 UNTIL 0200 SUNDAY AND FROM 
0735 SUNDAY



BETWEEN 2300 SAT TO 0200 SUN AND BETWEEN 
0733 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION

EA1560
LN101
LN135
LN170

76m35ch and 83m25ch

76m20ch and 77m0ch

76m35ch and 83m25ch

76m35ch and 78m0ch

76m60ch and 78m20ch

76m35ch and 77m0ch

77m60ch and 78m20ch

S&T Maintenance

Preparatory Work

Track Maintenance

Vegetation Clearance (Non-
Flail)

Technical Inspection

S&C Maintenance

Patrolling 

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7342409

W2021/7351186

W2021/6226972

W2021/7342413

W2021/7342411

W2021/7342415

W2021/7307299

Week 31  - Continued
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0800 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Fri

2300 Fri

2155 Mon

2155 Mon

31/10/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

30/10/21

30/10/21

02/11/21

02/11/21

0830 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0600 Sat

0600 Sat

0555 Tue

0555 Tue

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Virtual Quarry Line
1
Virtual Quarry Line
2

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Down 
Normanton/Main

New England North

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Eastfield

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton

P2021/2620309

P2021/2696335

P2021/2837954

P2021/2836402

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 

 

40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

EA1180
EA1320
EA1340
LN110

LN600
LN854

LN600
LN854

3m14ch and 4m40ch

4m0ch and 3m0ch

10m20ch and 187m78ch

10m20ch and 184m65ch

10m20ch and 183m60ch

10m20ch and 183m60ch

Track Maintenance

Platform / Structures Gauging

Major Projects

Follow-Up Work

Major Projects

C16 Rerail Resleeper 
(Concrete)

31/10/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

29/10/21

29/10/21

01/11/21

01/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7284180

W2021/7322498

W2021/6982834

W2021/7334335

W2021/6982835

W2021/7334112

Week 31  - Continued

Continued
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Network Rail
LNE Route
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EAS_V4_4_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Wed

2155 Thu

2155 Thu

03/11/21

03/11/21

04/11/21

04/11/21

04/11/21

05/11/21

05/11/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Down and Up 
Leeds

Down 
Normanton/Main

Down and Up 
Leeds

Holgate Loop

Down 
Normanton/Main

Down and Up 
Leeds

Holgate Loop

Colton North Jn

Colton North Jn

Holgate Jn

Holgate Jn

Colton North Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Church Fenton

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Church Fenton 
North Jn

Colton North Jn

P2021/2836441

P2021/2836125

P2021/2836141

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 183m60ch

10m20ch and 183m60ch

10m20ch and 187m78ch

10m20ch and 184m65ch

10m20ch and 187m78ch

10m20ch and 184m65ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

Major Projects

C16 Rerail Resleeper 
(Concrete)

Major Projects

Follow-Up Work

02/11/21

02/11/21

03/11/21

03/11/21

03/11/21

04/11/21

04/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982836

W2021/7334113

W2021/6982837

W2021/7334114

W2021/6982838

W2021/7334336
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Network Rail
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EAS_V4_4_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Slow

Tyne South 
Arrival/Departure

Down 
Carlisle/Down 
Slow
Up Carlisle/Up 
Slow
Down Main

Up Main

Down Sunderland

Up Sunderland

Down West Curve 
Up

East Curve

Down Greensfield 
West Up
Down Greensfield 
East Up
Down Gateshead 
Up
Down/Up Single

Royal Mail 
Terminal Loop
Tyne North 
Arrival/Departure

Up Staging 
Sidings

Low Fell Jn

Tyne Yard

Newcastle South Jn

Newcastle South Jn

Newcastle East Jn

Greensfield Jn

King Edward Bridge 
North Jn

Park Lane Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Tyne Yard

Birtley Jn

Blaydon

Durham

Heworth

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Tyne Yard

P2021/2654729 TYNESIDE IECC RE-CONTROL



NO EFFECT TO SERVICES OR STABLING

LN600
LN620
LN627
LN674
LN676
LN682
LN684

70m49ch and 79m75ch
Commissioning Work

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6449156
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Network Rail
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EAS_V4_4_2021

2200 Sat

2200 Sat

2200 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

01/11/21

01/11/21

01/11/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

0330 Mon

0330 Mon

0330 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Treeton 
Goods

Down Barrow Hill

Up Barrow Hill

Up Canklow 
Goods

Down 
Mexborough
Up Mexborough

Down And Up 
Tinsley

Down/Up 
Parkgate Tram 
Transfer Line
Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Up South Kirkby

Down South 
Kirkby

Treeton Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Mexborough Jn

Tinsley South Jn

Rotherham Central

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Swinton Jn North

Moorthorpe Jn

South Kirkby Jn

Beighton Jn

Treeton Jn

Aldwarke Jn

Aldwarke New 
Site

Holmes Jn LC 
CCTV

Kilnhurst

Mexborough Jn

Moorthorpe Jn

P2021/2683715 NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



1600 SAT TO 2200 SUN AND 1245 SUN TO 0330 
MON



ACCESS TO/FROM BARROW HILL SIDINGS FROM 
THE SOUTH ONLY



POSSESSION TO BE EXTENDED AFTER THE 
PASSAGE OF 5094 OVER THE UP MAIN LINE



0025 Sun to 0805 Sun

Holmes LC CCTV

Down Main: S213

Up Main: S218



Brinsworth Street LC CCTV

Holmes Curve: S749/S750

LN3201
LN804
LN806
LN815
LN818
LN824
LN826
LN828
LN830

159m14ch and 162m11ch

0m5ch and 0m62ch

163m30ch and 11m13ch

158m43ch and 162m19ch

Follow-Up Work

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

30/10/21

30/10/21

30/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601850

W2021/7348597

W2021/7348602

W2021/7348606
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EAS_V4_4_2021

2140 Mon

2140 Mon

02/11/21

02/11/21

0700 Tue

0700 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678731 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.



TAKE POSSESSION AROUND TRAIN 6U17 
STANDING AT SIGNAL S298 ON THE UP 
BARROWHILL LINE

LN806
LN816

157m45ch and 150m35ch
Follow Up Tamping

01/11/21

01/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582016
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EAS_V4_4_2021

2140 Tue

2140 Tue

03/11/21

03/11/21

0700 Wed

0700 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678732 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.

LN806
LN816

157m45ch and 155m40ch
Follow-Up Work

02/11/21

02/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582017

Week 31  - Continued
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EAS_V4_4_2021

2140 Wed

2140 Wed

04/11/21

04/11/21

0700 Thu

0700 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678733 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.

LN806
LN816

157m45ch and 155m40ch
Follow-Up Work

03/11/21

03/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582018
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EAS_V4_4_2021

2140 Thu

2140 Thu

05/11/21

05/11/21

0700 Fri

0700 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678734 LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TRAINS TO BE DIVERTED VIA HOLMES JN AND 
SHEFFIELD OR VIA THE SOUTH YORKSHIRE 
JOINT LINE

SINGLE LINE WORKING OVER THE DOWN LINE 
FOR SELECTED SERVICES ONLY FROM 
MASBOROUGH SORTING SIDINGS TO BARROW 
HILL NORTH JN.  SELECTED DOWN TRAINS RUN 
NORMALLY.  DOWN TRAINS TO SHUNT AT 
MASBOROUGH SORTING SIDINGS.  POINTS 
OPERATOR/HS REQUIRED AT MASBOROUGH 
SORTING SIDINGS; HS REQUIRED AT BARROW 
HILL NORTH JN

LINE BLOCKAGES OF THE DOWN BARROW HILL

LINE BLOCKAGES TO BE GIVEN UP FOR 
PASSAGE OF SELECTED TRAINS ONLY UNDER 
SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN MASBOROUGH SORTING SIDINGS AND
BARROW HILL NORTH JN.

ACCESS TO/FROM BARROW HILL FROM BARROW
HILL SOUTH ONLY



ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[30]mins in Up trains approaching Barrow Hill North 
Jn.

[12]mins in Down trains approaching Masborough 
Sorting Sidings Jn.

LN806
LN816

157m45ch and 155m40ch
Follow-Up Work

04/11/21

04/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582019
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EAS_V4_4_2021

0001 Sat

0001 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

01/11/21

01/11/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

0400 Mon

0400 Mon

1140 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Harrogate/A 
Line/Platform 0
Platform 6/B 
Line/Down 
Harrogate
Platform 2

Platform 3

Platform 4

Platform 5

Platform 1

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down & Up 
Huddersfield

Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down/Up Copley 
Hill Chord

Down & Up 
Doncaster

Down Midland

Up Midland

Down and Up 
Whitehall Curve

Down Passenger 
Loop
Up Passenger 
Loop
All Lines

Platforms 8, 9, 11,
12 & Through Line

All Lines

Down and Up 
Bradford

Horsforth

Leeds

Leeds West Jn

Copley Hill East Jn

Leeds East Jn

Copley Hill East Jn

Whitehall West Jn

Leeds West Jn

Whitehall East Jn

Kirkstall Loops

Marsh Lane Jn

Leeds East Jn

Hunslet East Notice 
Board

Holbeck Jn

Leeds

Leeds West Jn

Apperley Jn

Batley LC

Copley Hill East 
Jn

Copley Hill West 
Jn

Holbeck Depot Jn

Kirkstall Loops

Leeds East Jn

Leeds West Jn

Neville Hill West 
Jn

Wortley Jn

P2021/2760444 NORTHERN HARROGATE SERVICES TO 
START/TERMINATE AT HORSFORTH STATION. 
RAIL REPLACEMENT BUS SERVICE TO OPERATE
NORTHERN LANCASTER SERVICES TO 
START/TERMINATE AT SKIPTON. RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN SKIPTON AND LEEDS



NORTHERN WAKEFIELD WESTGATE SERVICES 
AND TPE EASTBOUND SERVICES TO BE RETIMED
VIA THE COPLEY CHORD.



TPE SERVICES TO BE REPLATFORMED INTO 11D 
OR 12D



LNER SERVICES TO USE PLATFORMS 6 OR 8. 
1W02 ABERDEEN SERVICE TO DEPART 
PLATFORM 9



CROSSCOUNTRY SOUTHBOUND SERVICES TO 
USE PLATFORM 15 AND TO BE RE-ROUTED VIA 
THE COPLEY CHORD. NORTHBOUND SERVICES 
TO USE PLATFORM 8.



EMT TO DIVERT TWO ECS TO ETCHES PARK VICE
NEVILLE HILL FOR START OF SUNDAY SERVICE



GC 1A81(Su) TO DIVERT VIA HALIFAX



REDUCED CAPACITY FOR FREIGHT SERVICES 
THROUGH LEEDS. IMPACTED TRAINS TO BE 
DIVERTED VIA ALTERNATIVE ROUTES



PLATFORMS 1 TO 5 TO BE CLEAR OF STABLED 
UNITS THROUGHOUT



BETWEEN 2340 SAT TO 1140 SUN

ALL LINE BLOCK NO ACCESS TO LEEDS STATION
PLATFORMS 1 TO 6 TO BE CLEAR OF STABLED 
UNITS. 

WHEELS FREE AND WHEELS STATIONARY AREAS
TO BE CONFIRMED

NO ACCESS TO/FROM WHITEHALL GOODS YARD

LN836
LN838
LN840
LN852
LN860
LN872
LN898
LN900
LN922

0m35ch and 4m10ch

1m27ch and 20m35ch

1m27ch and 20m35ch

19m60ch and 0m35ch

195m0ch and 19m60ch

185m20ch and 19m60ch

185m25ch and 19m60ch

185m20ch and 20m0ch

S&T Maintenance

Major Projects

Major Projects

Manual Correction

Rail Lubricators

Patrolling 

S&T Work

Major Projects

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7347522

W2021/6808378

W2021/7422531

W2021/7347990

W2021/7347585

W2021/7348002

W2021/7348006

W2021/7024140

Week 31  - Continued
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EAS_V4_4_2021

0001 Sat

0020 Sat

0015 Sun

0015 Sun

30/10/21

01/11/21

31/10/21

31/10/21

0020 Sat

0100 Mon

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Down and Up

All Lines

All Lines

All Lines

Todmorden

Hall Royd Jn

Copley Hill East Jn

Thornhill LNW Jn

Littleborough GF

Smithy Bridge

Bradley Jn

Bradley Wood Jn

P2021/2990428

P2021/2689758

NORTHERN:

23 AND 24 OCT SERVICES START/TERMINATE AT 
MANCHESTER VICTORIA/HEBDEN BRIDGE 

MIDWEEK SERVICES START/TERMINATE AT 
LITTLEBOROUGH GF (SUBJECT TO 
SERVICABILITY)/TODMORDEN 

30-31 OCT SERVICES START/TERMINATE AT 
MANCHESTER VICTORIA/HEBDEN BRIDGE 

ACCESS TO/FROM NEWTON HEATH PERMITTED 
FROM MANCHESTER VICTORIA END ONLY.



TPE: ALL SERVICES VIA CALDER VALLEY TO BE 
DIVERTED VIA DIGGLE.



FREIGHT: ALL AFFECTED SERVICES TO BE 
DIVERTED VIA DIGGLE.



WORK CONTENT



IP TRACK PLTR: 5000yds SUMMIT WEST TO 
WINTERBUTLEE TUNNEL VARIOUS LOCATIONS

WORKS DELIVERY S&C - CASTLETON SOUTH

CIVILS: MOSTON DRAINAGE

MAN DU: LIFT AND TAMP SMITHY BRIDGE LC (1st 
WEEKEND)

MAN DU: S&C TAMPING THORPES BRIDGE JN 
(PTS TBC)

MAN DU: HEAVY S&C MAINTENANCE/TAMPING 
CASTLETON SOUTH AND NORTH JN'S AND 
ROCHDALE

CIVILS: FLOOD ALLEVIATION WORKS 
LITTLEBOROUGH

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN854
NW7001
NW7009

LN860

13m70ch and 19m10ch

30m45ch and 32m60ch

32m16ch and 41m20ch

37m0ch and 41m60ch

C11 Rerail Resleeper 
Reballast - Trax

S&T Work

Major Projects

S&T Maintenance

30/10/21

30/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7349440

W2021/6728396

W2021/6582968

W2021/7303146
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EAS_V4_4_2021

2355 Fri

0530 Sat

0001 Sun

0835 Sun

2255 Sun

0530 Mon

0001 Tue

0530 Tue

0001 Wed

0530 Wed

0001 Thu

0530 Thu

0001 Fri

0530 Fri

0001 Sat

0530 Sat

0001 Sun

0835 Sun

23/10/21

24/10/21

24/10/21

24/10/21

25/10/21

26/10/21

26/10/21

27/10/21

27/10/21

28/10/21

28/10/21

29/10/21

29/10/21

30/10/21

30/10/21

31/10/21

31/10/21

31/10/21

0530 Sat

0001 Sun

0835 Sun

2255 Sun

0530 Mon

0001 Tue

0530 Tue

0001 Wed

0530 Wed

0001 Thu

0530 Thu

0001 Fri

0530 Fri

0001 Sat

0530 Sat

0001 Sun

0835 Sun

2255 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Filey

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

Driffield

Beverley

P2021/2999259 NORTHERN SERVICES TO TERMINATE/START AT 
DRIFFIELD.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DRIFFIELD AND 
SCARBOROUGH

LN914

21m60ch and 41m60ch
C72 S&C - Remodelled

22/10/21

23/10/21

24/10/21

24/10/21

24/10/21

25/10/21

26/10/21

26/10/21

27/10/21

27/10/21

28/10/21

28/10/21

29/10/21

29/10/21

30/10/21

30/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7356778
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EAS_V4_4_2021

2255 Sun
01/11/21
0530 Mon

PossessionAll LinesFileyP2021/2999259 31/10/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

0940 Sun

0120 Sun

0120 Sun

0120 Sun

08/11/21

07/11/21

07/11/21

07/11/21

08/11/21

08/11/21

07/11/21

08/11/21

07/11/21

07/11/21

07/11/21

0405 Mon

0830 Sun

0830 Sun

0940 Sun

0405 Mon

0405 Mon

0940 Sun

0405 Mon

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Up Bay Platform

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Sidings

Up Sidings

Up Sidings

Down Siding

Down Hertford

All Lines

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Gordon Hill

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Hertford North

Hertford North

Langley Jn

Langley Jn

Royston

Hitchin East Jn

Biggleswade

Gordon Hill

Hornsey

Langley Jn

Hertford North

Hertford North

Wood Green 
South Jn

Bowes Park

Cambridge Jn

Hitchin North Jn

Stevenage

P2021/2617162

P2021/2620282

BETWEEN 0200 TO 0830 SUN 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN FINSBURY PARK AND NEW 
BARNET WITH SERVICES UNABLE TO CALL AT 
HARINGAY, HORNSEY OR ALEXANDRA PALACE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



NO EGRESS FROM FERME PARK VIA BOWES 
PARK UNTIL 0940 SUN



BETWEEN 0830 SUN TO 0405 MON 

HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN VIA BOWES PARK 
BETWEEN 0940 SUN TO 0405 MON



BETWEEN 0200 SUN AND 0405 MON

PANTOGRAPHS TO BE LOWERED IN HERTFORD 
UP SIDINGS

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE AND 
SHUNT VIA K214 SIGNAL

GTR TO START/TERMINATE AT ROYSTON

LN101
LN120

LN101
LN125
LN126

8m75ch and 17m63ch

4m60ch and 27m60ch

28m46ch and 41m0ch

35m0ch and 36m0ch

31m66ch and 32m22ch

31m40ch and 33m42ch

OHL Renewals Work

Track Maintenance

Track Maintenance

S&C Tamping

OHL Work

Rail Testing and Lubrication

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

32Week

W2021/7357971

W2021/6226909

W2021/6226811

W2021/7340323

W2021/7342807

W2021/7342813
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EAS_V4_4_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0150 Sun

0150 Sun

0150 Sun

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

P2021/2569838 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE AND 
SHUNT VIA K214 SIGNAL

GTR TO START/TERMINATE AT ROYSTON

LN101

42m0ch and 75m20ch

69m0ch and 75m20ch

47m21ch and 52m15ch

58m35ch and 59m20ch

72m45ch and 75m20ch

65m20ch and 67m40ch

74m0ch and 75m20ch

Safe & Effective Working

Track Maintenance

OHL Work

Structures Work

Prep for RDT

Preparatory Work

Vegetation Clearance (Non-
Flail)

06/11/21

06/11/21

06/11/21

06/11/21

07/11/21

07/11/21

07/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6262780

W2021/7342787

W2021/7342788

W2021/6404174

W2021/6902432

W2021/7186154

W2021/7342792
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EAS_V4_4_2021

2150 Mon

2150 Mon

2205 Mon

2220 Mon

2255 Mon

2330 Mon

2340 Mon

0005 Tue

0020 Tue

0055 Tue

0055 Tue

09/11/21

09/11/21

08/11/21

08/11/21

08/11/21

08/11/21

09/11/21

09/11/21

09/11/21

09/11/21

09/11/21

0550 Tue

0055 Tue

2220 Mon

2255 Mon

2325 Mon

2340 Mon

0005 Tue

0020 Tue

0055 Tue

0550 Tue

0550 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Sidings 
Possession

Down and Up Fast

Down Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Slow

All Lines

Tallington Up 
Siding

Stoke

Stoke

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Stoke

Tallington 
Crossovers

Werrington Jn

Helpston Jn

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Werrington Jn

Tallington 
Crossovers

P2021/2755701 BETWEEN 2150 MON AND 0055 TUE

TRAINS TO TRAVEL OVER THE SLOW LINES



BETWEEN 0055 TUE TO 0550 TUE

TRAINS DIVERTED VIA GNGE



DOWN FAST LINE POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1D32



1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH JN AND STOKE 
JN



ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29


LOADS WITH CODES AJAX (OUT OF 
GAUGE)SHALL BE PROHIBITED FROM PASSING 
THE RENEWALS SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

81m24ch and 87m8ch

79m52ch and 99m22ch

98m21ch and 100m15ch

79m52ch and 99m22ch

C24 Rerail Resleeper - High 
Output

Safe & Effective Working

Follow-Up Work

Track Maintenance

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

09/11/21

09/11/21

09/11/21

09/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6798893

W2021/7337972

W2021/7264866

W2021/7338022
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EAS_V4_4_2021

2150 Tue

2150 Tue

2205 Tue

2220 Tue

2255 Tue

2330 Tue

2340 Tue

0005 Wed

0020 Wed

0055 Wed

0055 Wed

10/11/21

10/11/21

09/11/21

09/11/21

09/11/21

09/11/21

10/11/21

10/11/21

10/11/21

10/11/21

10/11/21

0550 Wed

0055 Wed

2220 Tue

2255 Tue

2325 Tue

2340 Tue

0005 Wed

0020 Wed

0055 Wed

0550 Wed

0550 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Sidings 
Possession

Down and Up Fast

Down Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Slow

All Lines

Tallington Up 
Siding

Stoke

Stoke

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Stoke

Tallington 
Crossovers

Werrington Jn

Helpston Jn

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Werrington Jn

Tallington 
Crossovers

P2021/2755721 BETWEEN 2150 TUE AND 0055 WED

TRAINS TO TRAVEL OVER THE SLOW LINES



BETWEEN 0055 WED TO 0550 WED

TRAINS DIVERTED VIA GNGE



DOWN FAST LINE POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1D32



1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH JN AND STOKE 
JN  



ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29


LOADS WITH CODES AJAX (OUT OF 
GAUGE)SHALL BE PROHIBITED FROM PASSING 
THE RENEWALS SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

79m52ch and 99m22ch

98m21ch and 100m15ch

79m52ch and 85m5ch

81m24ch and 87m8ch

Safe & Effective Working

Follow-Up Work

Track Maintenance

C24 Rerail Resleeper - High 
Output

09/11/21

09/11/21

09/11/21

09/11/21

09/11/21

09/11/21

09/11/21

10/11/21

10/11/21

10/11/21

10/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7338020

W2021/7265020

W2021/7337890

W2021/6800652
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EAS_V4_4_2021

2150 Wed

2150 Wed

2205 Wed

2220 Wed

2255 Wed

2330 Wed

2340 Wed

0005 Thu

0020 Thu

0055 Thu

0055 Thu

11/11/21

11/11/21

10/11/21

10/11/21

10/11/21

10/11/21

11/11/21

11/11/21

11/11/21

11/11/21

11/11/21

0550 Thu

0055 Thu

2220 Wed

2255 Wed

2325 Wed

2340 Wed

0005 Thu

0020 Thu

0055 Thu

0550 Thu

0550 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Sidings 
Possession

Down and Up Fast

Down Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Slow

All Lines

Tallington Up 
Siding

Stoke

Stoke

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Stoke

Tallington 
Crossovers

Werrington Jn

Helpston Jn

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Werrington Jn

Tallington 
Crossovers

P2021/2755702 BETWEEN 2150 WED AND 0055 THU 

TRAINS TO TRAVEL OVER THE SLOW LINES



BETWEEN 0055 THU TO 0550 THU 

TRAINS DIVERTED VIA GNGE



DOWN FAST LINE POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1D32



1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH JN AND STOKE 
JN  



ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29


LOADS WITH CODES AJAX (OUT OF 
GAUGE)SHALL BE PROHIBITED FROM PASSING 
THE RENEWALS SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

79m52ch and 85m5ch

98m21ch and 100m15ch

81m24ch and 87m8ch

79m52ch and 99m22ch

Track Maintenance

Follow Up Tamping

C24 Rerail Resleeper - High 
Output

Safe & Effective Working

10/11/21

10/11/21

10/11/21

10/11/21

10/11/21

10/11/21

10/11/21

11/11/21

11/11/21

11/11/21

11/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7337974

W2021/7264963

W2021/6800653

W2021/7337832
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EAS_V4_4_2021

2150 Thu

2150 Thu

2205 Thu

2220 Thu

2255 Thu

2330 Thu

2340 Thu

0005 Fri

0020 Fri

0055 Fri

0055 Fri

12/11/21

12/11/21

11/11/21

11/11/21

11/11/21

11/11/21

12/11/21

12/11/21

12/11/21

12/11/21

12/11/21

0550 Fri

0055 Fri

2220 Thu

2255 Thu

2325 Thu

2340 Thu

0005 Fri

0020 Fri

0055 Fri

0550 Fri

0550 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage +T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Sidings 
Possession

Down and Up Fast

Down Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Slow

All Lines

Tallington Up 
Siding

Stoke

Stoke

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Stoke

Tallington 
Crossovers

Werrington Jn

Helpston Jn

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Werrington Jn

Tallington 
Crossovers

P2021/2755723 BETWEEN 2150 THU AND 0055 FRI 

TRAINS TO TRAVEL OVER THE SLOW LINES



BETWEEN 0055 FRI TO 0550 FRI 

TRAINS DIVERTED VIA GNGE



DOWN FAST LINE POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1D32



1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH JN AND STOKE 
JN  



ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29


LOADS WITH CODES AJAX (OUT OF 
GAUGE)SHALL BE PROHIBITED FROM PASSING 
THE RENEWALS SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

98m21ch and 100m15ch

81m24ch and 87m8ch

79m52ch and 85m5ch

79m52ch and 99m22ch

Follow-Up Work

Follow-Up Work

Track Maintenance

Safe & Effective Working

11/11/21

11/11/21

11/11/21

11/11/21

11/11/21

11/11/21

11/11/21

12/11/21

12/11/21

12/11/21

12/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7265021

W2021/6800654

W2021/7337829

W2021/7337971
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EAS_V4_4_2021

2230 Sun

2230 Sun

2230 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

0520 Mon

0520 Mon

0520 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods No.1

Low Ellers Curve

Up Slow

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2021/2610868

P2021/2610850

TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON



TAKE POSSESSION AROUND XXXX AT D240, UP 
SLOW

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN764

LN101
LN600
LN720
LN752
LN889

155m27ch and 152m6ch

155m27ch and 152m6ch

156m45ch and 160m23ch

Safe & Effective Working

S&C Tamping

Safe & Effective Working

07/11/21

07/11/21

07/11/21

08/11/21

08/11/21

08/11/21

08/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7341576

W2021/7335868

W2021/7341575
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EAS_V4_4_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Ely North Jn

March

March East Jn

March West Jn

March

P2021/2696336

P2021/2695046

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1180
EA1320
EA1340
LN110

EA1550
EA1560
EA1570
LN135

3m14ch and 4m40ch

4m0ch and 3m0ch

72m20ch and 97m45ch

72m20ch and 97m45ch

75m0ch and 76m50ch

Track Maintenance

Platform / Structures Gauging

Tamping

OTM Ballast Regulator

Track Maintenance

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

06/11/21

06/11/21

06/11/21

06/11/21

06/11/21

06/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7284190

W2021/7322515

W2021/7378296

W2021/7378376

W2021/7382508
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EAS_V4_4_2021

2210 Sat

2210 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0715 Sun

2155 Mon

2155 Mon

2155 Mon

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

09/11/21

09/11/21

09/11/21

1010 Sun

0050 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0700 Sun

1010 Sun

0555 Tue

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Platform 3

Down and Up 
Leeds

Down 
Normanton/Main
Up 
Main/Normanton
Holgate Loop

Down and Up 
Main

Down and Up 
Slow

Down Leeds/Slow

Up Leeds

Down and Up Fast

Platform 8

Platform 3

Platform 5

Loco Line

Platforms 9, 10 
and 11
All Lines

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down 
Normanton/Main

Church Fenton

Colton South Jn

York

Holgate Jn

Colton Jn

Skelton Jn (York)

York

Micklefield Jn

Skelton Jn (York)

York

Skelton Jn (York)

Colton South Jn

Holgate Jn

Holgate Jn

Colton North Jn

Church Fenton

Micklefield Jn

Church Fenton

Colton North Jn

Hambleton North 
Jn

Holgate Jn

Micklefield Jn

York

Colton Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton

P2021/2986521

P2021/2836129

BETWEEN 2210 SAT TO 0050 SUN

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN. TRAINS DIVERTED VIA 
CASTLEFORD



BETWEEN 0050 SUN TO 0715 SUN

NO ACCESS TO/FROM THE CHURCH FENTON OR 
DONCASTER DIRECTIONS 

PLATFORMS 1, 2, INSPECTION SIDING, 6 AND 7 
AVAILABLE FOR STABLING 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR TPE SERVICES

NO ACCESS TO/FROM HOLGATE SIDINGS 
(HOLGATE SIDINGS ARE AVAILABLE FOR 
STABLING)

NO ACCESS TO/FROM YORK STATION TO/FROM 
THE NORTH

NO ACCESS TO/FROM SIEMENS DEPOT, LOCO 
LINE OR LEEMAN ROAD SIDINGS

LNER TO STABLE IN PLATFORM 6



BETWEEN 0715 SUN TO 1010 SUN

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN. TRAINS DIVERTED VIA 
CASTLEFORD

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN618
LN854
LN902

LN600
LN854

11m40ch and 6m25ch

187m40ch and 1m8ch

11m0ch and 8m70ch

187m40ch and 1m20ch

187m60ch and 188m40ch

13m60ch and 6m60ch

10m20ch and 187m78ch

10m20ch and 184m65ch

C16 Rerail Resleeper 
(Concrete)

Track Maintenance

S&T Work

S&T Maintenance

S&C Grinding Train

Major Projects

Major Projects

C16 Rerail Resleeper 
(Concrete)

06/11/21

06/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

08/11/21

08/11/21

08/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7344976

W2021/7346430

W2021/7347587

W2021/7346524

W2021/7386086

W2021/7177957

W2021/6982904

W2021/7334115
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EAS_V4_4_2021

2155 Tue

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Wed

2155 Thu

2155 Thu

10/11/21

10/11/21

10/11/21

11/11/21

11/11/21

11/11/21

12/11/21

12/11/21

0555 Wed

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down 
Normanton/Main

Down and Up 
Leeds

Holgate Loop

Down 
Normanton/Main

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Colton North Jn

Holgate Jn

Holgate Jn

Colton North Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Church Fenton 
North Jn

Colton North Jn

Church Fenton

Church Fenton 
North Jn

Colton North Jn

P2021/2836163

P2021/2836164

P2021/2836165

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 184m65ch

10m20ch and 187m78ch

10m20ch and 184m65ch

10m20ch and 184m65ch

10m20ch and 187m78ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

Major Projects

Follow-Up Work

Follow-Up Work

Major Projects

09/11/21

09/11/21

09/11/21

10/11/21

10/11/21

10/11/21

11/11/21

11/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982905

W2021/7334225

W2021/6982906

W2021/7334226

W2021/7334338

W2021/6982907
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EAS_V4_4_2021

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 1

Platform 2

Platform 3

Platform 4

Down/Up Station 
Loop
Up Goods Loop

Down Bypass Line

Up Sidings

Down & Up 
Bishop Auckland

Down Passenger 
Loop

Down Main/Down 
Saltburn
Up Main/Up 
Saltburn
Down Slow

Up Passenger 
Loop
Down Slow

Up Slow

Up Sidings

Down Main / 
Down Fast
Up Main / Up Fast

Down Stillington

Up Stillington

Darlington

Heighington LC

Darlington South Jn

Eaglescliffe South 
Jn

Durham

Tursdale Jn

Chester-Le-Street

Ferryhill South Jn

Darlington

Darlington North 
Jn

Darlington South 
Jn

Durham

Ferryhill South Jn

Northallerton

Norton-on-Tees 
South

P2021/2654762 TYNESIDE IECC RE-CONTROL



NO EFFECT TO SERVICES OR STABLING

LN600

30m53ch and 71m51ch
Commissioning Work

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6449355

Week 32  - Continued

SUPERSEDED B
Y C

PPP



Page         867 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2225 Fri

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

15/11/21

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

All Lines

Single

All Lines

All Lines

Down 
Barton/Down 
Main/Single
Up Barton/Up 
Main/Single

Tyne Coal Terminal

Tyne Coal Terminal

High Level Bridge Jn

King Edward Bridge 
South Jn

Pelaw North Jn

Newcastle East Jn

South Hylton

Barton on Humber

Boldon East Jn

Boldon West Jn

Greensfield Jn

Park Lane Jn 
(Gateshead)

Pelaw Metro Jn

Sunderland South
Jn

Ulceby North Jn

P2021/2610772

P2021/3016188

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 



NORTHERN TO START/TERMINATE HARTLEPOOL


5A60 TO OPERATE VIA STILLINGTON. 1A60 TO 
START AT HARTLEPOOL. SIGNAL BOXES 
REQUIRED FOR THESE MOVES



SIGNAL BOXES REQUIRED TO BE OPEN



GC ECS MOVES VIA DINSDALE AND DURHAM

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2F98 OVER THE UP BARTON LINE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CLEETHORPES AND 
BARTON-ON-HUMBER

LN627
LN628
LN629
LN630
LN664
LN674
LN676

LN744

89m0ch and 101m16ch

106m0ch and 107m10ch

Track Maintenance

LC  Work

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

12/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7377538

W2021/7444161
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EAS_V4_4_2021

2355 Sat

2355 Sat

2315 Sun

2315 Sun

2315 Sun

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

0445 Mon

0445 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up 
Whitehall Curve

All Lines

Copley Hill East Jn

Dewsbury East Jn

Leeds West Jn

Whitehall East Jn

Methley Jn

Bradley Jn

Bradley Wood Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2021/2737312

P2021/2643140

SIGNALLING COMMISSIONING WORK THORNHILL
[LIFE EXTENSION DUE TO SEVERE WIRE 
DEGREDATION]

RENEWAL OF LOCATION CASES AND 
ASSOCIATED TESTING OF THE SIGNALLING 
SYSTEMS

NWR NATIONAL SIGNAL WORKS



2355 SAT to 0910 SUN

NO BOOKED TRAFFIC

(PERIOD J)



0910 SUN TO 0545 MON

TPE TERMINATE AT HUDDERSFIELD AND LEEDS 
AND RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND LEEDS


NORTHERN TO DIVERT ECS VIA HALIFAX



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



GRAND CENTRAL SERVICES TO DIVERT VIA 
LEEDS



NO ROUTE FOR FREIGHT SERVICES



WHEELS FREE REQUIRED FOR TESTING

8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO DIVERT VIA 
MORLEY 



6D91 TO BE RETIMED

LN854
LN860

LN872

28m40ch and 35m10ch

187m30ch and 189m0ch

186m20ch and 190m10ch

192m20ch and 195m50ch

Commissioning Work

Welding and Grinding

S&T Maintenance

Welding and Grinding

06/11/21

06/11/21

07/11/21

07/11/21

07/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6728488

W2021/7344555

W2021/7344557

W2021/7344556

Week 32  - Continued

SUPERSEDED B
Y C

PPP



Page         869 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
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Possession 
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Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0115 Sun

0115 Sun

14/11/21

14/11/21

0730 Sun

0730 Sun

Possession

Possession

Down Fast

Down Slow

Down Goods

Finsbury Park

Finsbury Park

Belle Isle Jn

Holloway

P2021/2668972 GTR TO START /TERMINATE AT FINSBURY PARK  


NO ROUTE FOR DOWN SERVICES BETWEEN 
KINGS CROSS AND FINSBURY PARK 



ACCESS TO MOORGATE TO IS MAINTAINED



GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 



REMEMBRANCE SUNDAY, EASEMENTS 
REQUIRED FOR THE 0545 FROM 
PETERBOROUGH

LN101

1m5ch and 2m30ch
S&C Maintenance

14/11/21

14/11/21

33Week

W2021/6222567
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EAS_V4_4_2021

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Slow

Up Slow

Up Fast/Main/Fast

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Woodwalton Jn

Peterborough South

Peterborough South

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Peterborough South

Holme LC

Peterborough South

Connington South

Fletton Jn

Huntingdon North
Jn

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

P2021/2570310 BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT TO DIVERT VIA CAMBRIDGE OR MML



FREIGHT DBC TO DIVERT VIA MML

LN101

71m21ch and 75m55ch

66m0ch and 69m0ch

60m12ch and 75m55ch

S&T Work

PL Tamping

Track Maintenance

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7383129

W2021/7369271

W2021/7383033
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EAS_V4_4_2021

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0540 Sun

0540 Sun

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

0205 Sun

0205 Sun

0540 Sun

0540 Sun

0540 Sun

0540 Sun

0540 Sun

0540 Sun

0540 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Loco Fuelling Line

No 1 Shunt Spur

No.2 Shunt Spur

Shunt Spur

Down Slow / 
Down Stamford 
(Platform 5)
Down Fast

March 
Independent
Down March 
(Platform7)
Up March 
(Platform 6)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Fast

Up Stamford 
(Platform 4)

North Up Arrival

North Down 
Departure
Up Fast

Down Fast

Up Slow

Down 
Slow/Stamford

Peterborough North

Fletton Jn

Peterborough 
Station

Peterborough

Werrington Jn

Spital Jn

New England North

Fletton Jn

Peterborough South

New England North

Werrington Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

Peterborough

Fletton Jn

Peterborough 
East Jn

Peterborough 
North

Werrington Jn

Eastfield

Peterborough 
North

P2021/2620330 NO UP ROUTE AVAILABLE THROUGHOUT



BETWEEN 2325 SAT TO 0205 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINE BETWEEN FLETTON JN AND SPITAL 
JN

ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER



BETWEEN 0205 SUN AND 0540 SUN

NO ACCESS TO/EGRESS FROM SPITAL SIDINGS 
OR NENE CARRIAGE SIDINGS



5P21 TO START FROM SPITAL SIDINGS

EA1560
LN101
LN135 77m60ch and 78m20ch

75m5ch and 76m24ch

Patrolling 

Track Maintenance

13/11/21

13/11/21

13/11/21

13/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7372518

W2021/6226790
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EAS_V4_4_2021

0540 Sun

2130 Mon

2150 Mon

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

0105 Tue

14/11/21

16/11/21

16/11/21

16/11/21

16/11/21

16/11/21

16/11/21

16/11/21

16/11/21

0830 Sun

0105 Tue

0550 Tue

0535 Tue

0535 Tue

0535 Tue

0550 Tue

0535 Tue

0550 Tue

Sidings 
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stamford

Virtual Quarry Line
2
Virtual Quarry Line
1
Up Slow

Up Fast

Down Fast

Down/Up Goods

Down/Up Slow

Down and Up

Up Slow

Down Slow

Down Fast/Main

Up 
Main/Fast/Main
Up Slow

New England North

Stoke

Stoke

Grantham

Allington East Jn

Highdyke

Stoke

Grantham North Jn

Werrington Jn

Eastfield

Werrington Jn

Werrington Jn

Grantham

Grantham North 
Jn

Helpston Jn

Stoke

P2021/2620330

P2021/2727374 BETWEEN 2150 MON TO 0105 TUE

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW BETWEEN 
NEW ENGLAND NORTH AND STOKE



UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN STOKE AND PETERBOROUGH



DOWN FAST TO BE TAKEN AFTER THE PASSAGE 
OF 1D32



1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   



ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29


BETWEEN 0105 TUE TO 0535 TUE

DOWN TRAINS TO DIVERT VIA THE GNGE USING 
THE WERRINGTON DIVE UNDER



UP TRAINS TO DIVERT VIA THE GNGE USING 
WERRINGTON JN OR THE WERRINGTON DIVE 
UNDER



LOADS WITH CODES AJAX (OUT OF 
GAUGE)SHALL BE PROHIBITED FROM PASSING 
THE RENEWALS SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

79m49ch and 81m75ch

88m0ch and 99m0ch

98m21ch and 103m25ch

103m20ch and 105m57ch

81m24ch and 87m8ch

Preparatory Work

Ballast Regulating

Follow-Up Work

S&C Tamping

C24 Rerail Resleeper - High 
Output

14/11/21

15/11/21

15/11/21

16/11/21

16/11/21

16/11/21

16/11/21

16/11/21

16/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7338029

W2021/7369526

W2021/7376186

W2021/7335083

W2021/6585636
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EAS_V4_4_2021

2130 Tue

2150 Tue

0105 Wed

0105 Wed

0105 Wed

0105 Wed

17/11/21

17/11/21

17/11/21

17/11/21

17/11/21

17/11/21

0550 Wed

0105 Wed

0535 Wed

0550 Wed

0535 Wed

0550 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Possession

Down and Up Fast

Up Slow

Up Slow

Down Slow

Down Fast/Main

Up Main/Fast

Up Slow

Stoke

Stoke

Highdyke

Stoke

Grantham South Jn

Werrington Jn

Werrington Jn

Werrington Jn

Grantham South 
Jn

Helpston Jn

Stoke

P2021/2727378 BETWEEN 2150 TUE TO 0105 WED 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW BETWEEN 
NEW ENGLAND NORTH AND STOKE



UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN STOKE AND PETERBOROUGH



DOWN FAST TO BE TAKEN AFTER THE PASSAGE 
OF 1D32



1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   



ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29


BETWEEN 0105 WED TO 0535 WED 

DOWN TRAINS TO DIVERT VIA THE GNGE USING 
THE WERRINGTON DIVE UNDER



UP TRAINS TO DIVERT VIA THE GNGE USING 
WERRINGTON JN OR THE WERRINGTON DIVE 
UNDER



LOADS WITH CODES AJAX (OUT OF 
GAUGE)SHALL BE PROHIBITED FROM PASSING 
THE RENEWALS SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

79m49ch and 81m75ch

99m0ch and 88m0ch

81m24ch and 87m8ch

98m21ch and 103m25ch

Preparatory Work

Ballast Regulating

C24 Rerail Resleeper - High 
Output

Follow-Up Work

16/11/21

16/11/21

17/11/21

17/11/21

17/11/21

17/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7337835

W2021/7369620

W2021/6585727

W2021/7376259
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EAS_V4_4_2021

2130 Wed

2150 Wed

0105 Thu

0105 Thu

0105 Thu

0105 Thu

0105 Thu

0105 Thu

18/11/21

18/11/21

18/11/21

18/11/21

18/11/21

18/11/21

18/11/21

18/11/21

0105 Thu

0550 Thu

0535 Thu

0535 Thu

0535 Thu

0550 Thu

0535 Thu

0550 Thu

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Down and Up Fast

Down/Up Goods

Down/Up Slow

Down and Up

Up Slow

Down Slow

Down Fast/Main

Up 
Main/Fast/Main
Up Slow

Stoke

Stoke

Grantham

Allington East Jn

Highdyke

Stoke

Grantham North Jn

Werrington Jn

Werrington Jn

Werrington Jn

Grantham

Grantham North 
Jn

Helpston Jn

Stoke

P2021/2727381 BETWEEN 2150 WED TO 0105 THU 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW BETWEEN 
NEW ENGLAND NORTH AND STOKE



UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN STOKE AND PETERBOROUGH



DOWN FAST TO BE TAKEN AFTER THE PASSAGE 
OF 1D32



1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   



ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29


BETWEEN 0105 THU TO 0535 THU 

DOWN TRAINS TO DIVERT VIA THE GNGE USING 
THE WERRINGTON DIVE UNDER



UP TRAINS TO DIVERT VIA THE GNGE USING 
WERRINGTON JN OR THE WERRINGTON DIVE 
UNDER



LOADS WITH CODES AJAX (OUT OF 
GAUGE)SHALL BE PROHIBITED FROM PASSING 
THE RENEWALS SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

79m49ch and 81m75ch

103m20ch and 105m57ch

81m24ch and 87m8ch

98m21ch and 103m25ch

88m0ch and 99m0ch

Preparatory Work

Follow-Up Work

C24 Rerail Resleeper - High 
Output

Follow-Up Work

Ballast Regulating

17/11/21

17/11/21

18/11/21

18/11/21

18/11/21

18/11/21

18/11/21

18/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7337836

W2021/7417525

W2021/6585728

W2021/7376260

W2021/7369487
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EAS_V4_4_2021

2150 Thu

2150 Thu

0105 Fri

0105 Fri

0105 Fri

0105 Fri

0105 Fri

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

19/11/21

19/11/21

19/11/21

19/11/21

19/11/21

19/11/21

19/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

0550 Fri

0105 Fri

0535 Fri

0550 Fri

0535 Fri

0550 Fri

0550 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Slow

Up Slow

Down Slow

Up Main/Fast

Down Fast/Main

Up Slow

Up Slow

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Stoke

Stoke

Highdyke

Stoke

Grantham South Jn

Werrington Jn

New England North

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Werrington Jn

Werrington Jn

Grantham South 
Jn

Helpston Jn

Stoke

Werrington Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2727382

P2021/2696337

BETWEEN 2150 THU TO 0105 FRI 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW BETWEEN 
NEW ENGLAND NORTH AND STOKE



UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN STOKE AND PETERBOROUGH



DOWN FAST TO BE TAKEN AFTER THE PASSAGE 
OF 1D32



1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   



ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29


BETWEEN 0105 FRI TO 0535 FRI 

DOWN TRAINS TO DIVERT VIA THE GNGE USING 
THE WERRINGTON DIVE UNDER



UP TRAINS TO DIVERT VIA THE GNGE USING 
WERRINGTON JN OR THE WERRINGTON DIVE 
UNDER



LOADS WITH CODES AJAX (OUT OF 
GAUGE)SHALL BE PROHIBITED FROM PASSING 
THE RENEWALS SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101

EA1180
EA1320
EA1340
LN110

79m49ch and 81m75ch

99m0ch and 88m0ch

98m21ch and 103m25ch

81m24ch and 87m8ch

3m14ch and 4m40ch

4m0ch and 3m0ch

Preparatory Work

Ballast Regulating

Follow-Up Work

Follow Up Tamping

Track Maintenance

Platform / Structures Gauging

18/11/21

18/11/21

19/11/21

19/11/21

19/11/21

19/11/21

19/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7337837

W2021/7369638

W2021/7376261

W2021/6585729

W2021/7284338

W2021/7322516
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EAS_V4_4_2021

0025 Mon

0025 Mon

0220 Sun

0220 Sun

0220 Sun

0220 Sun

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Protected 
Path

Protected 
Path

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Silo Curve

North London 
Incline

All Lines

Up Bay Platform

Down Sidings

Up Sidings

Up Sidings

Cedar Jn

St. Pancras 
International

Langley Jn

Gordon Hill

Hertford North

Hertford North

Silo Curve Jn

York Way North 
Jn

Bowes Park

Gordon Hill

Hertford North

Hertford North

P2021/3039661

P2021/2617167 HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN VIA BOWES PARK



0220 SUN TO 0405 MON

PANTOGRAPHS TO BE LOWERED IN HERTFORD 
UP SIDINGS

EA1320
LN115
SO400

LN120

0m0ch and 0m0ch

13m50ch and 16m60ch

16m50ch and 19m55ch

8m75ch and 17m63ch

13m0ch and 14m59ch

S&T Maintenance

Patrolling 

Vegetation Clearance (Non-
Flail)

OHL Renewals Work

C2 Rerail - Both Rails

15/11/21

15/11/21

14/11/21

14/11/21

14/11/21

14/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7523137

W2021/7347088

W2021/7408123

W2021/7357972

W2021/7405258
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EAS_V4_4_2021

2210 Sat

2210 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0715 Sun

2155 Mon

2155 Mon

2155 Mon

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

16/11/21

16/11/21

16/11/21

1010 Sun

0050 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0700 Sun

1010 Sun

0555 Tue

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Platform 3

Down and Up 
Leeds

Down 
Normanton/Main
Up 
Main/Normanton
Holgate Loop

Down and Up 
Main

Down and Up 
Slow

Down Leeds/Slow

Up Leeds

Down and Up Fast

Platform 8

Platform 3

Platform 5

Loco Line

Platforms 9, 10 
and 11
All Lines

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down Normanton

Church Fenton

Colton South Jn

York

Holgate Jn

Colton Jn

Skelton Jn (York)

York

Micklefield Jn

Skelton Jn (York)

York

Skelton Jn (York)

Colton South Jn

Holgate Jn

Holgate Jn

Colton North Jn

Church Fenton

Micklefield Jn

Church Fenton

Colton North Jn

Hambleton North 
Jn

Holgate Jn

Micklefield Jn

York

Colton Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

P2021/2997745

P2021/2836181

BETWEEN 2210 SAT TO 0050 SUN

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN. TRAINS DIVERTED VIA 
CASTLEFORD



BETWEEN 0050 SUN TO 0715 SUN

NO ACCESS TO/FROM THE CHURCH FENTON OR 
DONCASTER DIRECTIONS 

PLATFORMS 1, 2, INSPECTION SIDING, 6 AND 7 
AVAILABLE FOR STABLING 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR TPE SERVICES

NO ACCESS TO/FROM HOLGATE SIDINGS 
(HOLGATE SIDINGS ARE AVAILABLE FOR 
STABLING)

NO ACCESS TO/FROM YORK STATION TO/FROM 
THE NORTH

NO ACCESS TO/FROM SIEMENS DEPOT, LOCO 
LINE OR LEEMAN ROAD SIDINGS

LNER TO STABLE IN PLATFORM 6



BETWEEN 0715 SUN TO 1010 SUN

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN. 

TRAINS DIVERTED VIA CASTLEFORD

TRAINS TO TRAVEL OVER THE NORMANTONMAIN
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN618
LN854
LN902

LN600
LN854

13m60ch and 6m60ch

11m40ch and 6m60ch

187m55ch and 1m20ch

187m55ch and 1m8ch

184m0ch and 186m55ch

10m20ch and 6m60ch

10m20ch and 187m78ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

S&T Maintenance

Track Maintenance

Prep for RDT

C16 Rerail Resleeper 
(Concrete)

Major Projects

13/11/21

13/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

15/11/21

15/11/21

15/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7178086

W2021/7399882

W2021/7346572

W2021/7346431

W2021/7385271

W2021/7400110

W2021/6982909
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EAS_V4_4_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

17/11/21

17/11/21

18/11/21

18/11/21

19/11/21

19/11/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2836167

P2021/2836168

P2021/2836169

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 184m65ch

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 184m65ch

10m20ch and 187m78ch

10m20ch and 184m65ch

Follow-Up Work

Major Projects

Major Projects

Follow-Up Work

Major Projects

Follow-Up Work

16/11/21

16/11/21

17/11/21

17/11/21

18/11/21

18/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7400232

W2021/6982910

W2021/6982911

W2021/7400233

W2021/6982787

W2021/7400200
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EAS_V4_4_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0900 Sat

1730 Sat

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0900 Sat

1730 Sat

2355 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

Single

All Lines

All Lines

All Lines

Phillips Siding Jn GF

Eaglescliffe South 
Jn

Battersby

Bowesfield Jn

Low Gates LC

Sunderland South 
Jn

Northallerton East 
Jn

Ferryhill South Jn

Norton-on-Tees East

Hendon (Tyne & 
Wear)

Seaton-on-Tees End
of Line

Saltburn

Grangetown Jn

Saltburn

Billingham Jn

Darlington South 
Jn

Guisborough Jn

Hartburn Jn

Longlands Jn

Low Gates LC

Northallerton High
Jn

Norton-on-Tees 
South

Norton-on-Tees 
West

Ryhope Grange 
Jn

Seaton Snook Jn

Stockton Cut Jn

Stockton Cut Jn

Stockton Cut Jn

P2021/2692795 POSSESSION 1 OF 3: SUPERSEDED BY P.3240741
AND P.3244482 



BETWEEN 0001 SAT TO 0035 SUN AND

BETWEEN 0800 SUN TO 0425 MON

TRAINS DIVERTED VIA THE ECML

NORTHERN SERVICES TO TERMINATE/START AT 
SUNDERLAND

TPE SERVICES TO TERMINATE/START AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SUNDERLAND AND 
MIDDLESBROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND REDCAR

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DARLINGTON AND 
SALTBURN



BETWEEN 0900 SAT TO 1730 SAT AND

BETWEEN  2350 SUN TO 0500 TUE

ACCCESS MAINTAINED TO/FROM TEES DOCK 
FOR DB CARGO BOULBY SERVICES



BETWEEN 0425 MON TO 0500 TUE

NORTHERN SERVICES TO TERMINATE/START AT 
HARTLEPOOL

TPE SERVICES TO TERMINATE/START AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HARTLEPOOL AND 
MIDDLESBROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND REDCAR

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DARLINGTON AND 
SALTBURN

LN600
LN626
LN627
LN628
LN631
LN632
LN634
LN644
LN646
LN648
LN652
LN656
LN662

10m13ch and 18m65ch

0m0ch and 4m60ch

27m7ch and 34m25ch

43m40ch and 44m0ch

10m13ch and 27m45ch

Commissioning Work

In Connection With 
Engineering Work

Flail Mowing Machine

Structures Work

Commissioning Work

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7241495

W2021/7241480

W2021/8494520

W2021/8494425

W2021/6622882
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EAS_V4_4_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0035 Sun

0800 Sun

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

2350 Sun

2350 Sun

0800 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0800 Sun

2350 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

Single

All Lines

All Lines

All Lines

Phillips Siding Jn GF

Eaglescliffe South 
Jn

Whitby

Bowesfield Jn

Low Gates LC

Sunderland South 
Jn

Northallerton East 
Jn

Ferryhill South Jn

Norton-on-Tees East

Hendon (Tyne & 
Wear)

Seaton-on-Tees End
of Line

Saltburn

Tursdale Jn

Battersby

Billingham Jn

Darlington South 
Jn

Guisborough Jn

Hartburn Jn

Longlands Jn

Low Gates LC

Northallerton High
Jn

Norton-on-Tees 
South

Norton-on-Tees 
West

Ryhope Grange 
Jn

Seaton Snook Jn

Stockton Cut Jn

Aycliffe

Guisborough Jn

P2021/3240741 POSSESSION 2 OF 3: PRECEEDED BY P.2692795 
AND SUPERSEDED BY P.3244482



BETWEEN 0800 SUN TO 0425 MON

TRAINS DIVERTED VIA THE ECML

NORTHERN SERVICES TO TERMINATE/START AT 
SUNDERLAND

TPE SERVICES TO TERMINATE/START AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SUNDERLAND AND 
MIDDLESBROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND REDCAR

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DARLINGTON AND 
SALTBURN



BETWEEN 0425 MON TO 0500 TUE

NORTHERN SERVICES TO TERMINATE/START AT 
HARTLEPOOL

TPE SERVICES TO TERMINATE/START AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HARTLEPOOL AND 
MIDDLESBROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND REDCAR

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DARLINGTON AND 
SALTBURN

LN600
LN626
LN627
LN628
LN631
LN632
LN634
LN644
LN646
LN648
LN652
LN656
LN662

0m4ch and 30m61ch

10m13ch and 18m65ch

10m13ch and 27m45ch

0m0ch and 4m60ch

27m7ch and 34m25ch

17m55ch and 28m60ch

43m40ch and 44m0ch

Permanent Way Inspection

Commissioning Work

Commissioning Work

In Connection With 
Engineering Work

Flail Mowing Machine

Structures Examination

Structures Work

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

14/11/21

14/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7368355

W2021/8494769

W2021/8494918

W2021/8494821

W2021/7439459

W2021/7289432

W2021/7428450
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EAS_V4_4_2021

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2225 Fri

15/11/21

15/11/21

16/11/21

16/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

16/11/21

15/11/21

0425 Mon

0425 Mon

0500 Tue

0425 Tue

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0500 Tue

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Single

Single

All Lines

Down 
Barton/Down 
Main/Single
Up Barton/Up 
Main/Single

Phillips Siding Jn GF

Eaglescliffe South 
Jn

Battersby

Bowesfield Jn

Low Gates LC

Sunderland South 
Jn

Northallerton East 
Jn

Ferryhill South Jn

Norton-on-Tees East

Hendon (Tyne & 
Wear)

Seaton-on-Tees End
of Line

Grangetown Jn

Barton on Humber

Billingham Jn

Darlington South 
Jn

Guisborough Jn

Hartburn Jn

Longlands Jn

Low Gates LC

Northallerton High
Jn

Norton-on-Tees 
South

Norton-on-Tees 
West

Ryhope Grange 
Jn

Seaton Snook Jn

Stockton Cut Jn

Ulceby North Jn

P2021/3244482

P2021/3016188

POSSESSION 3 OF 3: PRECEEDED BY P.2692795 
AND P.3240741



BETWEEN 2350 SUN TO 0425 MON

TRAINS DIVERTED VIA THE ECML

NORTHERN SERVICES TO TERMINATE/START AT 
SUNDERLAND

TPE SERVICES TO TERMINATE/START AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SUNDERLAND AND 
MIDDLESBROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND REDCAR

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DARLINGTON AND 
SALTBURN



BETWEEN 0425 MON TO 0500 TUE

NORTHERN SERVICES TO TERMINATE/START AT 
HARTLEPOOL

TPE SERVICES TO TERMINATE/START AT YORK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HARTLEPOOL AND 
MIDDLESBROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND REDCAR

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DARLINGTON AND 
SALTBURN

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2F98 OVER THE UP BARTON LINE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CLEETHORPES AND 
BARTON-ON-HUMBER

LN600
LN626
LN627
LN628
LN631
LN632
LN634
LN644
LN646
LN648
LN652
LN656
LN662

LN744

0m0ch and 4m60ch

10m13ch and 18m65ch

10m13ch and 27m45ch

106m0ch and 107m10ch

In Connection With 
Engineering Work

Commissioning Work

Commissioning Work

LC  Work

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

12/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8494868

W2021/8494570

W2021/8494919

W2021/7444161
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EAS_V4_4_2021

2340 Mon

2340 Mon

2340 Tue

2340 Tue

2340 Wed

2340 Wed

16/11/21

16/11/21

17/11/21

17/11/21

18/11/21

18/11/21

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Single

All Lines

Single

All Lines

Single

All Lines

Roxby

Keadby Canal LC 
(MCB)

Roxby

Keadby Canal LC 
(MCB)

Roxby

Keadby Canal LC 
(MCB)

Trent Jn

Wrawby Jn

Trent Jn

Wrawby Jn

Trent Jn

Wrawby Jn

P2021/3017530

P2021/3017646

P2021/3017647

SERVICES TO BE DIVERTED VIA BRIGG OR 
LINCOLN 



NO ACCESS/EGRESS FROM/TO SCUNTHORPE 
STEEL WORKS 



NO ACCESS/EGRESS FROM/TO ROXBY BRANCH

SERVICES TO BE DIVERTED VIA BRIGG OR 
LINCOLN 



NO ACCESS/EGRESS FROM/TO SCUNTHORPE 
STEEL WORKS 



NO ACCESS/EGRESS FROM/TO ROXBY BRANCH

SERVICES TO BE DIVERTED VIA BRIGG OR 
LINCOLN 



NO ACCESS/EGRESS FROM/TO SCUNTHORPE 
STEEL WORKS 



NO ACCESS/EGRESS FROM/TO ROXBY BRANCH

LN752
LN756

LN752
LN756

LN752
LN756

32m52ch and 25m52ch

25m50ch and 17m75ch

32m52ch and 17m75ch

32m52ch and 17m75ch

32m52ch and 17m75ch

32m52ch and 17m75ch

32m52ch and 17m75ch

25m50ch and 17m75ch

25m50ch and 17m75ch

32m52ch and 17m75ch

32m52ch and 17m75ch

32m52ch and 17m75ch

32m52ch and 17m75ch

25m50ch and 17m75ch

PL Tamping

Welding and Grinding

S&T Maintenance

Remove Rail Defects

URFDO Inspections

S&T Maintenance

URFDO Inspections

S&C Tamping

Welding and Grinding

Remove Rail Defects

URFDO Inspections

Remove Rail Defects

S&T Maintenance

Welding and Grinding

15/11/21

15/11/21

16/11/21

16/11/21

17/11/21

17/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7344541

W2021/7456958

W2021/7456940

W2021/7456929

W2021/7457074

W2021/7456953

W2021/7457037

W2021/7344569

W2021/7457025

W2021/7456938

W2021/7457038

W2021/7456939

W2021/7456862

W2021/7457026
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EAS_V4_4_2021

0100 Fri

0100 Fri

0015 Sun

0015 Sun

19/11/21

19/11/21

14/11/21

14/11/21

0530 Fri

0530 Fri

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Single

All Lines

All Lines

All Lines

Roxby

Keadby Canal LC 
(MCB)

Copley Hill East Jn

Thornhill LNW Jn

Trent Jn

Wrawby Jn

Bradley Jn

Bradley Wood Jn

P2021/3017648

P2021/2998793

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Q50 OVER THE DOWN MAIN LINE



SERVICES TO BE DIVERTED VIA BRIGG OR 
LINCOLN 



NO ACCESS/EGRESS FROM/TO SCUNTHORPE 
STEEL WORKS 



NO ACCESS/EGRESS FROM/TO ROXBY BRANCH

TPE OVERNIGHT AIRPORT SERVICES WILL NOT 
OPERATE

LN752
LN756

LN854
LN860

25m50ch and 17m75ch

32m52ch and 17m75ch

32m52ch and 17m75ch

32m52ch and 17m75ch

30m45ch and 32m60ch

32m16ch and 41m20ch

37m0ch and 41m15ch

Welding and Grinding

URFDO Inspections

S&T Maintenance

Remove Rail Defects

S&T Work

Major Projects

S&T Maintenance

19/11/21

19/11/21

14/11/21

14/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7457027

W2021/7457039

W2021/7456863

W2021/7456857

W2021/6728489

W2021/6582990

W2021/7303148
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0230 Sun

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

0800 Sun

0705 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Up Slow No.2

Up and Down 
Canonbury/Single

Inlet/Outlet Line 
No. 1
Inlet/Outlet Line 
No. 2
Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Down & Up 
Moorgate

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow
All Lines

All Lines

All

All Lines

Holloway

Canonbury West Jn

Harringay

Hornsey

Wood Green North 
Jn

Hornsey

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Finsbury Park

Kings Cross

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

Welwyn Garden City

Alexandra Palace

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

New Southgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Wood Green 
North Jn

P2021/2620358 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH DUE TO 
P/2617172



BETWEEN 0620 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET 
BETWEEN



LNER REQUIRE 4 LONG PLATFORMS FOR 
STABLING AT KINGS CROSS



GRAND CENTRAL 5N90 TO DEPART FERME PARK 
LATER AND ARRIVE IN KINGS CROSS LATER



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KINGS CROSS AND NEW 
BARNET 



BETWEEN 0200 SUN AND 0800 SUN

PANTOGRAPHS TO BE LOWERED IN BOUNDS 
GREEN DEPOT

PANTOGRAPHS TO BE LOWERED IN FERME PARK
SIDINGS



BETWEEN 0200 SUN AND 0705 SUN

PANTOGRAPHS TO BE LOWERED IN HORNSEY 
EMU SIDINGS



ALL PLATFORMS AVAILABLE FOR STABLING AT 
KINGS CROSS

LN101
LN105
LN110
LN120
LN3214

0m0ch and 4m52ch

0m0ch and 2m50ch

5m20ch and 13m10ch

3m24ch and 5m4ch

3m60ch and 4m60ch

3m60ch and 3m5ch

3m0ch and 2m20ch

1m5ch and 2m30ch

14m61ch and 19m78ch

0m0ch and 0m22ch

0m0ch and 3m25ch

5m20ch and 13m15ch

0m0ch and 3m25ch

5m20ch and 13m15ch

0m0ch and 4m52ch

2m53ch and 3m37ch

Track Maintenance

OHL Work

Technical Inspection

OHL Work

P & D Maintenance

Track Maintenance

S&C Maintenance

Vegetation Clearance (Non-
Flail)

Safe & Effective Working

Litter / Graffiti Clearance

Major Projects

S&T Work

Tunnel Work

Patrolling 

Technical Inspection

Follow-Up Work

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

34Week

W2021/6263356

W2021/7393125

W2021/7383280

W2021/6318636

W2021/7153722

W2021/6226820

W2021/6222571

W2021/7381820

W2021/7383642

W2021/7396489

W2021/7400932

W2021/7346051

W2021/7270333

W2021/7346031

W2021/7383611

W2021/7201134
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EAS_V4_4_2021

2150 Mon

2150 Mon

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Tue

2150 Tue

2150 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Wed

23/11/21

23/11/21

23/11/21

23/11/21

23/11/21

23/11/21

23/11/21

24/11/21

24/11/21

24/11/21

24/11/21

24/11/21

24/11/21

24/11/21

0055 Tue

0055 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Wed

0055 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Down and Up Fast

Up Slow

Down Slow

Up Fast

Down Fast

Up Slow

Up Slow

Down 
Slow/Stamford

Down and Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Up Slow

Down 
Slow/Stamford

Tallington 
Crossovers

Tallington 
Crossovers

Bytham FS

Bytham FS

Bytham FS

Werrington Jn

Helpston Jn

Tallington 
Crossovers

Tallington 
Crossovers

Bytham FS

Bytham FS

Bytham FS

Werrington Jn

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

Werrington Jn

New England 
North

New England 
North

New England 
North

New England 
North

Helpston Jn

New England 
North

Werrington Jn

New England 
North

New England 
North

P2021/2727383

P2021/2727384

BETWEEN 2150 MON TO 0055 TUE

UP TRAINS TO TRAVEL OVER UP SLOW LINE 
BETWEEN TALLINGTON AND PETERBOROUGH

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH AND 
TALLINGTON



BETWEEN 0055 TUE TO 0550 TUE

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD BETWEEN NEW ENGLAND 
NORTH AND MARHOLME JN AND DIVERT VIA THE 
GNGE USING THE WERRINGTON DIVE UNDER



UP TRAINS TO DIVERT VIA THE GNGE







LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29.

BETWEEN 2150 TUE TO 0055 WED 

UP TRAINS TO TRAVEL OVER UP SLOW LINE 
BETWEEN TALLINGTON AND PETERBOROUGH

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH AND 
TALLINGTON



BETWEEN 0055 WED TO 0550 WED 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD BETWEEN NEW ENGLAND 
NORTH AND MARHOLME JN AND DIVERT VIA THE 
GNGE USING THE WERRINGTON DIVE UNDER



UP TRAINS TO DIVERT VIA THE GNGE







LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29.

LN101

LN101

78m53ch and 83m33ch

82m35ch and 87m8ch

88m44ch and 94m0ch

79m65ch and 84m60ch

78m42ch and 83m33ch

88m44ch and 94m0ch

82m35ch and 87m8ch

88m0ch and 94m0ch

C24 Rerail Resleeper - High 
Output

Follow-Up Work

OHL Work

Track Maintenance

C24 Rerail Resleeper - High 
Output

OHL Work

Follow-Up Work

Track Maintenance

22/11/21

22/11/21

23/11/21

23/11/21

23/11/21

23/11/21

23/11/21

23/11/21

23/11/21

24/11/21

24/11/21

24/11/21

24/11/21

24/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6585975

W2021/7360177

W2021/7393129

W2021/7405673

W2021/6585976

W2021/7393185

W2021/7360224

W2021/7393135
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2150 Wed

2150 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0055 Thu

2150 Thu

2150 Thu

0055 Fri

0055 Fri

0055 Fri

0055 Fri

0055 Fri

25/11/21

25/11/21

25/11/21

25/11/21

25/11/21

25/11/21

25/11/21

26/11/21

26/11/21

26/11/21

26/11/21

26/11/21

26/11/21

26/11/21

0055 Thu

0055 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

0055 Fri

0055 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Down and Up Fast

Up Slow

Down Slow

Up Fast

Down Fast

Up Slow

Up Slow

Down 
Slow/Stamford

Down and Up Fast

Up Slow

Down Slow

Down Fast

Up Fast

Up Slow

Up Slow

Down 
Slow/Stamford

Tallington 
Crossovers

Tallington 
Crossovers

Bytham FS

Bytham FS

Bytham FS

Werrington Jn

Helpston Jn

Tallington 
Crossovers

Tallington 
Crossovers

Bytham FS

Bytham FS

Bytham FS

New England North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

New England 
North

Werrington Jn

New England 
North

New England 
North

New England 
North

New England 
North

Helpston Jn

New England 
North

Werrington Jn

Werrington Jn

New England 
North

P2021/2727386

P2021/2727390

BETWEEN 2150 WED TO 0055 THU 

UP TRAINS TO TRAVEL OVER UP SLOW LINE 
BETWEEN TALLINGTON AND PETERBOROUGH

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH AND 
TALLINGTON



BETWEEN 0055 THU TO 0550 THU 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD BETWEEN NEW ENGLAND 
NORTH AND MARHOLME JN AND DIVERT VIA THE 
GNGE USING THE WERRINGTON DIVE UNDER



UP TRAINS TO DIVERT VIA THE GNGE







LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29.

BETWEEN 2150 THU TO 0055 FRI 

UP TRAINS TO TRAVEL OVER UP SLOW LINE 
BETWEEN TALLINGTON AND PETERBOROUGH

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH AND 
TALLINGTON



BETWEEN 0055 FRI TO 0550 FRI 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD BETWEEN NEW ENGLAND 
NORTH AND MARHOLME JN AND DIVERT VIA THE 
GNGE USING THE WERRINGTON DIVE UNDER



UP TRAINS TO DIVERT VIA THE GNGE







LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29.

LN101

LN101

78m42ch and 83m33ch

88m0ch and 94m0ch

82m35ch and 87m8ch

88m44ch and 94m0ch

78m42ch and 83m33ch

88m44ch and 94m0ch

88m0ch and 94m0ch

82m35ch and 87m8ch

C24 Rerail Resleeper - High 
Output

Track Maintenance

Follow-Up Work

OHL Work

C24 Rerail Resleeper - High 
Output

OHL Work

Track Maintenance

Follow-Up Work

24/11/21

24/11/21

25/11/21

25/11/21

25/11/21

25/11/21

25/11/21

25/11/21

25/11/21

26/11/21

26/11/21

26/11/21

26/11/21

26/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6585977

W2021/7393151

W2021/7360225

W2021/7393383

W2021/6585978

W2021/7393384

W2021/7393318

W2021/7360184
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0130 Sat

0130 Sat

0130 Sat

0130 Sat

22/11/21

22/11/21

22/11/21

22/11/21

0400 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down/Up Newark 
Curve

Claypole LC CCTV

Bathley Lane LC 
CCTV

Swinderby

Newark Crossing 
East Jn

Bytham FS

Barnby LC

Newark Castle

Newark Crossing 
South Jn

P2021/2654792

P2021/2679372

TRAINS DIVERTED VIA GNGE 



50MPH TSR ADDITIONAL [XX] REQUIRED



ACCESS ON AND OFF NOTTINGHAM BRANCH IS 
AVAILABLE



LNER 1TPH TO DIVERT VIA THE GNGE BETWEEN 
PETERBOROUGH AND DONCASTER, OTHER 
SERVICES TO START/TERMINATE AT DONCASTER
OR YORK



POINTS OPERATOR REQUIRED AT STOKE



TAKE POSSESSION AROUND 6J76 & 6J70 AT D33 
ON THE DOWN MAIN



HT TO DIVERT A MINIMUM OF 4 SERVICES IN 
EACH DIRECTION VIA GNGE

ECML TRAINS DIVERTED VIA GNGE



LNER 1TPH TO DIVERT VIA THE GNGE BETWEEN 
PETERBOROUGH AND DONCASTER, OTHER 
SERVICES TO START/TERMINATE AT DONCASTER
OR YORK

EMR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND LINCOLN


FREIGHT SERVICES FROM THE LINCOLN-
NOTTINGHAM ROUTE DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD


TAKE POSSESSION AROUND 6### STANDING AT 
SIGNAL D85 ON THE DOWN NEWARK.

TAKE POSSESSION AROUND XXXX AT D81 ON 
THE DOWN MAIN

TAKE POSSESSION AROUND 6X31 AT D85 ON 
THE DOWN NEWARK

LN101

LN101
LN206
LN210
LN3625

103m20ch and 105m57ch

97m66ch and 103m25ch

107m45ch and 110m67ch

97m66ch and 103m25ch

119m68ch and 120m43ch

119m60ch and 123m5ch

17m34ch and 18m40ch

120m35ch and 120m74ch

18m10ch and 22m2ch

17m5ch and 17m66ch

0m21ch and 0m0ch

S&C Tamping

OHL Work

C70 S&C - Complete 
Renewal 113A

C24 Rerail Resleeper - High 
Output

Safety & Environment Work

C11 Rerail Resleeper 
Reballast - Trax

C74 S&C - Partial Renewal

In Connection With Isolation 
Arrangements

Safe & Effective Working

Track Maintenance

In Connection With 
Engineering Work

20/11/21

20/11/21

20/11/21

20/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6788577

W2021/7378398

W2021/6323729

W2021/7945272

W2021/7104396

W2021/6616348

W2021/7049968

W2021/7406192

W2021/7404531

W2021/7373233

W2021/7406009
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EAS_V4_4_2021

0700 Sat
22/11/21
0500 Mon

PossessionAll LinesRanskill Crossovers 
LC

Cromwell Lane 
LC CCTV

P2021/3006906 LN101

137m50ch and 140m1ch

125m20ch and 129m40ch

126m25ch and 131m68ch

140m6ch and 141m60ch

133m60ch and 137m75ch

126m30ch and 131m68ch

126m25ch and 131m40ch

126m15ch and 127m45ch

129m25ch and 132m10ch

126m45ch and 140m1ch

Patrolling 

Rail Testing and Lubrication

Safe & Effective Working

Preparatory Work

Minor Renewals 
(Maintenance Only)

Safe & Effective Working

Ballast Regulating

OHL Work

OHL Work

Vegetation Clearance

20/11/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7373318

W2021/7376691

W2021/7404538

W2021/8333320

W2021/7408643

W2021/7404528

W2021/7386633

W2021/7322206

W2021/7322273

W2021/7408511
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EAS_V4_4_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

All Lines

Up Bay Platform

Down Sidings

Up Sidings

Up Sidings

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Langley Jn

Gordon Hill

Hertford North

Hertford North

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Bowes Park

Gordon Hill

Hertford North

Hertford North

P2021/2696557

P2021/2617172

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



BETWEEN 0200 SUN AND 0845 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH



BETWEEN 0845 SUN TO 0405 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN VIA BOWES PARK



0220 SUN TO 0405 MON

PANTOGRAPHS TO BE LOWERED IN HERTFORD  
NORTH UP SIDINGS

EA1180
EA1320
EA1325
EA1340
LN110

LN120

3m38ch and 2m17ch

3m14ch and 4m40ch

8m75ch and 17m63ch

18m9ch and 19m41ch

16m50ch and 19m55ch

Platform / Structures Gauging

Track Maintenance

OHL Renewals Work

C2 Rerail - Both Rails

Vegetation Clearance (Non-
Flail)

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7420617

W2021/7376686

W2021/7357973

W2021/7408125

W2021/7408220
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EAS_V4_4_2021

2210 Sat

2210 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0715 Sun

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

1010 Sun

0050 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0700 Sun

1010 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Platform 3

Down and Up 
Leeds

Down 
Normanton/Main
Up 
Main/Normanton
Holgate Loop

Down and Up 
Main

Down and Up 
Slow

Down Leeds/Slow

Up Leeds

Down and Up Fast

Platform 8

Platform 3

Platform 5

Loco Line

Platforms 9, 10 
and 11
All Lines

Down and Up 
Leeds

Church Fenton

Colton South Jn

York

Holgate Jn

Colton Jn

Skelton Jn (York)

York

Micklefield Jn

Skelton Jn (York)

York

Skelton Jn (York)

Colton South Jn

Church Fenton

Micklefield Jn

Church Fenton

Colton North Jn

Hambleton North 
Jn

Holgate Jn

Micklefield Jn

York

Colton Jn

Micklefield Jn

P2021/2997735 BETWEEN 2210 SAT TO 0050 SUN

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN. TRAINS DIVERTED VIA 
CASTLEFORD



BETWEEN 0050 SUN TO 0715 SUN

NO ACCESS TO/FROM THE CHURCH FENTON OR 
DONCASTER DIRECTIONS 

PLATFORMS 1, 2, INSPECTION SIDING, 6 AND 7 
AVAILABLE FOR STABLING 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR TPE SERVICES

NO ACCESS TO/FROM HOLGATE SIDINGS 
(HOLGATE SIDINGS ARE AVAILABLE FOR 
STABLING)

NO ACCESS TO/FROM YORK STATION TO/FROM 
THE NORTH

NO ACCESS TO/FROM SIEMENS DEPOT, LOCO 
LINE OR LEEMAN ROAD SIDINGS

LNER TO STABLE IN PLATFORM 6



BETWEEN 0715 SUN TO 1010 SUN

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN. TRAINS DIVERTED VIA 
CASTLEFORD

LN600
LN618
LN854
LN902 11m40ch and 6m25ch

13m60ch and 6m60ch

184m0ch and 186m55ch

187m55ch and 1m20ch

187m55ch and 1m8ch

C16 Rerail Resleeper 
(Concrete)

Major Projects

Prep for RDT

S&T Maintenance

Track Maintenance

20/11/21

20/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7399847

W2021/7178087

W2021/7385375

W2021/7346573

W2021/7346472
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EAS_V4_4_2021

2155 Mon

2155 Mon

2300 Mon

2300 Mon

2300 Mon

0001 Tue

0001 Tue

0030 Tue

22/11/21

23/11/21

23/11/21

23/11/21

23/11/21

23/11/21

23/11/21

23/11/21

2300 Mon

0555 Tue

0001 Tue

0555 Tue

0555 Tue

0555 Tue

0555 Tue

0555 Tue

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down Normanton

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Up Leeds/Up 
Passenger Loop

Down and Up 
Leeds

Platform 10

Platform 11

Colton South Jn

Colton South Jn

Holgate Jn

Holgate Jn

Skelton Bridge Jn

Colton South Jn

Holgate Jn

York

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

Micklefield Jn

York

P2021/2838043 BETWEEN 2155 MON AND 0001 TUE

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



BETWEEN 0001 TUE AND 0030 TUE

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN AND 
DIVERT VIA CASTLEFORD 



 

BETWEEN 0030 TUE AND 0555 TUE

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN AND 
DIVERT VIA CASTLEFORD OR YORK STATION.



PLATFORMS 1,2,6,7 AND 8 TO BE AVAILABLE FOR 
STABLING



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT



BETWEEN 2300 MON AND 0555 TUE 

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END) 


40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 

ADDITIONAL [3] REQUIRED



LNER TO STABLE IN PLATFORM 5

LN600
LN618
LN902 10m20ch and 6m30ch

15m10ch and 10m77ch

11m0ch and 6m60ch

187m40ch and 1m10ch

Major Projects

Major Projects

C16 Rerail Resleeper 
(Concrete)

Track Maintenance

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

23/11/21

23/11/21

23/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6982946

W2021/6796541

W2021/7400275

W2021/7368934
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EAS_V4_4_2021

2155 Tue

2155 Tue

2300 Tue

2300 Tue

2300 Tue

0001 Wed

0001 Wed

0030 Wed

23/11/21

24/11/21

24/11/21

24/11/21

24/11/21

24/11/21

24/11/21

24/11/21

2300 Tue

0555 Wed

0001 Wed

0555 Wed

0555 Wed

0555 Wed

0555 Wed

0555 Wed

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down Normanton

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Up Leeds/Up 
Passenger Loop

Down and Up 
Leeds

Platform 10

Platform 11

Colton South Jn

Colton South Jn

Holgate Jn

Holgate Jn

Skelton Bridge Jn

Colton South Jn

Holgate Jn

York

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

Micklefield Jn

York

P2021/2838044 BETWEEN 2155 TUE AND 0001 WED 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



BETWEEN 0001 WED AND 0030 WED

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN AND 
DIVERT VIA CASTLEFORD 



BETWEEN 0030 WED AND 0555 WED

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN AND 
DIVERT VIA CASTLEFORD OR YORK STATION.

 

PLATFORMS 1,2,6,7 AND 8 TO BE AVAILABLE FOR 
STABLING 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT 



BETWEEN 2300 TUE AND 0555 WED

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END) 


40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 

ADDITIONAL [3] REQUIRED



LNER TO STABLE IN PLATFORM 5

LN600
LN618
LN902 15m10ch and 10m77ch

187m40ch and 1m10ch

10m20ch and 6m30ch

11m0ch and 6m60ch

Major Projects

Track Maintenance

Major Projects

C16 Rerail Resleeper 
(Concrete)

23/11/21

23/11/21

23/11/21

23/11/21

23/11/21

24/11/21

24/11/21

24/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6796542

W2021/7369168

W2021/6983126

W2021/7400193
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EAS_V4_4_2021

2155 Wed

2300 Wed

2300 Wed

2300 Wed

0001 Thu

0001 Thu

0030 Thu

24/11/21

25/11/21

25/11/21

25/11/21

25/11/21

25/11/21

25/11/21

2300 Wed

0001 Thu

0555 Thu

0555 Thu

0555 Thu

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Up Leeds/Up 
Passenger Loop

Down and Up 
Leeds

Platform 11

Platform 10

Colton South Jn

Holgate Jn

Holgate Jn

Skelton Bridge Jn

Colton South Jn

Holgate Jn

York

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

Micklefield Jn

York

P2021/2838045 BETWEEN 2155 WED AND 0001 THU

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



BETWEEN 0001 THU AND 0030 THU 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN AND 
DIVERT VIA CASTLEFORD 



BETWEEN 0030 THU AND 0555 THU

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN AND 
DIVERT VIA CASTLEFORD OR YORK STATION. 



PLATFORMS 1,2,6,7 AND 8 TO BE AVAILABLE FOR 
STABLING

 

LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT 



BETWEEN 2300 WED AND 0555 THU

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END) 


40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 

ADDITIONAL [3] REQUIRED



LNER TO STABLE IN PLATFORM 5

LN600
LN618
LN902 15m10ch and 10m77ch

10m20ch and 6m30ch

187m40ch and 1m10ch

11m0ch and 6m60ch

Major Projects

Major Projects

Track Maintenance

Follow-Up Work

24/11/21

24/11/21

24/11/21

24/11/21

25/11/21

25/11/21

25/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6796543

W2021/6983127

W2021/7368955

W2021/7400235
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2155 Thu

2300 Thu

2300 Thu

2300 Thu

0001 Fri

0030 Fri

25/11/21

26/11/21

26/11/21

26/11/21

26/11/21

26/11/21

2300 Thu

0001 Fri

0555 Fri

0555 Fri

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Slow

Down and Up 
Leeds
Up Leeds/Up 
Passenger Loop
Platform 11

Platform 10

Colton South Jn

Holgate Jn

Holgate Jn

Skelton Bridge Jn

Colton South Jn

York

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Holgate Jn

Micklefield Jn

York

P2021/2838046 BETWEEN 2155 THU AND 0001 FRI

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



BETWEEN 0001 FRI AND 0030 FRI

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN AND 
DIVERT VIA CASTLEFORD 



BETWEEN 0030 FRI AND 0555 FRI

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN AND 
DIVERT VIA CASTLEFORD OR YORK STATION. 



PLATFORMS 1,2,6,7 AND 8 TO BE AVAILABLE FOR 
STABLING 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT 



BETWEEN 2300 THU AND 0555 FRI 

NO ACCESS TO YORK YARD OR HOLGATE 
SIDINGS 

ACCESS TO SIEMENS DEPOT VIA PLATFORM 3 
AND 5 (SHUNT VIA PLATFORM 9 AT NORTH END) 


40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 

ADDITIONAL [3] REQUIRED



LNER TO STABLE IN PLATFORM 5

LN600
LN618
LN902 10m20ch and 6m30ch

187m40ch and 1m10ch

15m10ch and 10m77ch

11m0ch and 6m60ch

Major Projects

Track Maintenance

Major Projects

Follow-Up Work

25/11/21

25/11/21

25/11/21

25/11/21

26/11/21

26/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6983128

W2021/7368956

W2021/6796544

W2021/7400201
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0015 Mon

2315 Sun

2355 Sun

0020 Mon

22/11/21

21/11/21

22/11/21

22/11/21

0515 Mon

2355 Sun

0020 Mon

0515 Mon

Possession

Possession

Possession

Possession

All Lines

Up Main

All Lines

All Lines

Ferryhill South Jn

Durham

Durham

Low Fell Jn

Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2610561

P2021/2610568

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TERMINATE 1N35 AT YORK AND START 
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00



GBRF TO DIVERT VIA DURHAM COAST 6N98, 
6N55, 6H45, 0N61

6N98 DRAX GBRF 22:15 TYNEDK GB 01:40 WTT 
SUN 

6N55 DRAX GBRF 23:20 TYNEDK GB 02:53 WTT 
SUN 

6H45 TYNEDK GB 02:14 DRAX GBRF 05:55 WTT 
MO  

0N61 TYNEDK GB 03:10 FRYHLTCGB 04:24 WTT 
MO



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TERMINATE 1N35 AT YORK AND START 
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00



GBRF TO DIVERT VIA DURHAM COAST 6N98, 
6N55, 6H45, 0N61

6N98 DRAX GBRF 22:15 TYNEDK GB 01:40 WTT 
SUN 

6N55 DRAX GBRF 23:20 TYNEDK GB 02:53 WTT 
SUN 

6H45 TYNEDK GB 02:14 DRAX GBRF 05:55 WTT 
MO  

0N61 TYNEDK GB 03:10 FRYHLTCGB 04:24 WTT 
MO

LN600

LN600

30m0ch and 55m0ch

62m35ch and 63m5ch

75m30ch and 76m45ch

Track Maintenance

PL Tamping

PL Tamping

22/11/21

21/11/21

21/11/21

22/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6958775

W2021/6402645

W2021/7402202
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EAS_V4_4_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down/Single

Up/Single

Down Goods 
Loop North & 
South
Depot Sidings

Up Goods Loop

Down Fast

Up Fast

Down Slow

Up Slow

Down Main

Up Main

Platform 1

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Platform 9

Platform 10

Platform 11

Platform 12

Up Slow

Provincial Sidings

Down/Up Slow

Down Sunderland

Down Sunderland

Forth/Paradise 
Branch

Newsham LC

Heaton North Jn

Heaton Depot

Chillingham Road

Newcastle

Morpeth

Newcastle

Heaton South Jn

High Level Bridge 
Central Jn

Newcastle West Jn

Benton North Jn

Chillingham Road

Heaton Depot

Heaton North Jn

King Edward 
Bridge South Jn

Newcastle

Newcastle East 
Jn

Newcastle West 
Jn

P2021/2654796 TYNESIDE IECC RE-CONTROL



NO EFFECT TO SERVICES OR STABLING

LN600
LN622
LN627
LN682
LN694

79m52ch and 16m67ch
Commissioning Work

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6447025
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Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0001 Tue

0001 Wed

0001 Thu

21/11/21

21/11/21

23/11/21

24/11/21

25/11/21

0815 Sun

0815 Sun

0540 Tue (6 hrs)

0540 Wed (6 hrs)

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Copley Hill East Jn

Thornhill LNW Jn

Micklefield Jn

Micklefield Jn

Micklefield Jn

Bradley Jn

Bradley Wood Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

Neville Hill West 
Jn

P2021/2998852

P2021/2756242

P2021/2756311

P2021/2756312

TPE OVERNIGHT AIRPORT SERVICES WILL NOT 
OPERATE

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

LN854
LN860

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

30m45ch and 32m60ch

32m16ch and 41m20ch

37m50ch and 38m40ch

37m0ch and 41m15ch

35m52ch and 38m35ch

38m24ch and 41m48ch

18m30ch and 10m50ch

18m30ch and 10m50ch

18m30ch and 10m50ch

S&T Work

Major Projects

P-Way Maintenance

S&T Maintenance

Structures Examination

Structures Examination

Major Projects

Major Projects

Major Projects

21/11/21

21/11/21

23/11/21

24/11/21

25/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6728490

W2021/6582991

W2021/7414162

W2021/7303149

W2021/7275196

W2021/7293594

W2021/6796439

W2021/6796440

W2021/6796441
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Network Rail
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Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Fri

2350 Mon

2350 Mon

2350 Mon

2350 Tue

2350 Tue

2350 Tue

2350 Wed

2350 Wed

2350 Wed

2350 Thu

2350 Thu

2350 Thu

26/11/21

23/11/21

23/11/21

23/11/21

24/11/21

24/11/21

24/11/21

25/11/21

25/11/21

25/11/21

26/11/21

26/11/21

26/11/21

0540 Fri (6 hrs)

0545 Tue (7 hrs)

0545 Tue (7 hrs)

0545 Tue (7 hrs)

0545 Wed (7 hrs)

0545 Wed (7 hrs)

0545 Wed (7 hrs)

0545 Thu (7 hrs)

0545 Thu (7 hrs)

0545 Thu (7 hrs)

0545 Fri (7 hrs)

0545 Fri (7 hrs)

0545 Fri (7 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Passenger 
Loop

Down

Up

Down Passenger 
Loop

Down

Up

Down Passenger 
Loop

Down

Up

Down Passenger 
Loop

Down

Up

Micklefield Jn

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Neville Hill West 
Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

P2021/2756313

P2021/3057523

P2021/3057564

P2021/3057582

P2021/3057601

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

LN854
LN898
LN902

LN860

LN860

LN860

LN860

18m30ch and 10m50ch

38m28ch and 40m2ch

38m28ch and 40m2ch

38m28ch and 40m2ch

38m28ch and 40m2ch

Major Projects

Unload Ballast

Unload Ballast/Tamping

Tamping

Tamping

26/11/21

22/11/21

22/11/21

22/11/21

23/11/21

23/11/21

23/11/21

24/11/21

24/11/21

24/11/21

25/11/21

25/11/21

25/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6796442

W2021/7487627

W2021/7487602

W2021/7487606

W2021/7487607
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Network Rail
LNE Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

2350 Fri

2350 Fri

2350 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0030 Mon

27/11/21

27/11/21

27/11/21

22/11/21

22/11/21

22/11/21

22/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

22/11/21

0545 Sat (7 hrs)

0545 Sat (7 hrs)

0545 Sat (7 hrs)

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down

Up

Platform 1

Platform 2

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

All Lines

All Lines

Up Baildon Down

Single

All Lines

Down Line

Up Line

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Bradford Forster 
Square

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Ilkley

Skipton North Jn

Esholt Jn

RT Limit

Hellifield

Saltaire

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

Bradford Forster 
Square

Shipley East Jn

Shipley South Jn

Shipley East Jn

Apperley Jn

Armley Jn

Dockfield Jn

Skipton Middle Jn

Skipton North Jn

Shipley West Jn

P2021/3057643

P2021/2947747

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

NO TRAINS TO BE STABLED IN BRADFORD FS 
PLATFORMS 1 AND 2

BRADFORD FS PLATFORM 3 AVAILABLE FOR 
STABLING

BETWEEN 2330 SAT TO 0840 SUN AND 2325 SUN 
TO 0530 MON 

NO BOOKED TRAFFIC

BETWEEN 0840 SUN TO 2325 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRADFORD FORSTER 
SQUARE AND GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS AND BE 
PLATFORMED ACCORDINGLY



0100 SUN POSSESSION NOT TO BE EXTENDED 
UNTIL AFTER THE PASSAGE OF ENGINEERING 
TRAIN 7XXX

LN860

LN922
LN924
LN926
LN928
LN930
LN932

38m28ch and 40m2ch

215m4ch and 220m48ch

201m0ch and 201m20ch

208m40ch and 208m75ch

202m3ch and 205m25ch

211m30ch and 212m30ch

205m60ch and 207m31ch

203m0ch and 204m40ch

206m20ch and 205m40ch

205m56ch and 208m50ch

0m0ch and 3m41ch

Tamping

S&C Tamping

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

Patrolling 

C11 Rerail Resleeper 
Reballast - Trax

Patrolling 

26/11/21

26/11/21

26/11/21

20/11/21

20/11/21

20/11/21

20/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

22/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7487643

W2021/7364526

W2021/7401676

W2021/7401774

W2021/7401729

W2021/7401769

W2021/7401684

W2021/7401689

W2021/7401733

W2021/7290733

W2021/7397149
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2150 Mon

2150 Mon

0055 Tue

0055 Tue

0055 Tue

0055 Tue

30/11/21

30/11/21

30/11/21

30/11/21

30/11/21

30/11/21

0550 Tue

0055 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Tue

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Down and Up Fast

Up Slow

Down Slow

Up Slow

Up Slow

Down 
Slow/Stamford

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

New England North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

Werrington Jn

Werrington Jn

New England 
North

P2021/2727391 BETWEEN 2150 MON TO 0055 TUE 

UP TRAINS TO TRAVEL OVER UP SLOW LINE 
BETWEEN TALLINGTON AND PETERBOROUGH

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH AND 
TALLINGTON



BETWEEN 0055 TUE TO 0550 TUE 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD BETWEEN NEW ENGLAND 
NORTH AND MARHOLME JN AND DIVERT VIA THE 
GNGE USING THE WERRINGTON DIVE UNDER



UP TRAINS TO DIVERT VIA THE GNGE







LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29.

LN101

78m42ch and 83m33ch

C24 Rerail Resleeper - High 
Output

29/11/21

29/11/21

30/11/21

30/11/21

30/11/21

30/11/21

35Week

W2021/6585979
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Network Rail
LNE Route
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EAS_V4_4_2021

2150 Tue

2150 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

2150 Wed

2150 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

01/12/21

01/12/21

01/12/21

01/12/21

01/12/21

01/12/21

02/12/21

02/12/21

02/12/21

02/12/21

02/12/21

02/12/21

0550 Wed

0055 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Thu

0055 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Down and Up Fast

Up Slow

Down Slow

Up Slow

Up Slow

Down 
Slow/Stamford

Down and Up Fast

Up Slow

Down Slow

Up Slow

Up Slow

Down 
Slow/Stamford

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

New England North

Helpston Jn

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

New England North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

Werrington Jn

Werrington Jn

New England 
North

New England 
North

New England 
North

Helpston Jn

Werrington Jn

Werrington Jn

New England 
North

P2021/2727392

P2021/2727393

BETWEEN 2150 TUE TO 0055 WED 

UP TRAINS TO TRAVEL OVER UP SLOW LINE 
BETWEEN TALLINGTON AND PETERBOROUGH

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH AND 
TALLINGTON



BETWEEN 0055 WED TO 0550 WED 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD BETWEEN NEW ENGLAND 
NORTH AND MARHOLME JN AND DIVERT VIA THE 
GNGE USING THE WERRINGTON DIVE UNDER



UP TRAINS TO DIVERT VIA THE GNGE







LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29.

BETWEEN 2150 WED TO 0055 THU 

UP TRAINS TO TRAVEL OVER UP SLOW LINE 
BETWEEN TALLINGTON AND PETERBOROUGH

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH AND 
TALLINGTON



BETWEEN 0055 THU TO 0550 THU 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD BETWEEN NEW ENGLAND 
NORTH AND MARHOLME JN AND DIVERT VIA THE 
GNGE USING THE WERRINGTON DIVE UNDER



UP TRAINS TO DIVERT VIA THE GNGE







LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29.

LN101

LN101

78m42ch and 83m33ch

78m42ch and 83m33ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

30/11/21

30/11/21

01/12/21

01/12/21

01/12/21

01/12/21

01/12/21

01/12/21

02/12/21

02/12/21

02/12/21

02/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6585980

W2021/6585981
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Network Rail
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EAS_V4_4_2021

2150 Thu

2150 Thu

0055 Fri

0055 Fri

0055 Fri

0055 Fri

03/12/21

03/12/21

03/12/21

03/12/21

03/12/21

03/12/21

0550 Fri

0055 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

Down and Up Fast

Up Slow

Down Slow

Up Slow

Up Slow

Down 
Slow/Stamford

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

New England North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

Werrington Jn

Werrington Jn

New England 
North

P2021/2727395 BETWEEN 2150 THU TO 0055 FRI 

UP TRAINS TO TRAVEL OVER UP SLOW LINE 
BETWEEN TALLINGTON AND PETERBOROUGH

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH AND 
TALLINGTON



BETWEEN 0055 FRI TO 0550 FRI 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD BETWEEN NEW ENGLAND 
NORTH AND MARHOLME JN AND DIVERT VIA THE 
GNGE USING THE WERRINGTON DIVE UNDER



UP TRAINS TO DIVERT VIA THE GNGE







LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29.

LN101

78m42ch and 83m33ch

C24 Rerail Resleeper - High 
Output

02/12/21

02/12/21

03/12/21

03/12/21

03/12/21

03/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6585982
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EAS_V4_4_2021

0120 Sat

0130 Sat

0130 Sat

29/11/21

29/11/21

29/11/21

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Claypole LC CCTV

Egmanton LC CCTV

Newark Crossing 
East Jn

Tallington 
Crossovers

Claypole LC 
CCTV

Newark Castle

P2021/2706899

P2021/3006964

TRAINS DIVERTED VIA GNGE



LNER 1TPH TO BE DIVERETED VIA GNGE 
BETWEEN DONCASTER AND PETERBOROUGH 



OTHER SERVICES TO START/TERMINATE AT 
YORK OR DONCASTER



TAKE POSSESSION AROUND 6X04 AT D4B 
SIGNAL ON THE UP FAST LINE



TAKE POSSESSION AROUND 6G30 AT D29 ON 
THE DOWN MAIN



TAKE POSSESSION AROUND 6G31 AT D31 ON 
THE UP MAIN



GIVE UP POSSESSION AROUND 6G30 AT D33 ON 
THE UP MAIN



GIVE UP POSSESSION AROUND 6G31 AT D28 ON 
THE DOWN MAIN



HT TO DIVERT A MINIMUM OF 4 SERVICES IN 
EACH DIRECTION VIA GNGE

TRAINS DIVERTED VIA GNGE

LNER 1TPH TO BE DIVERETED VIA GNGE 
BETWEEN DONCASTER AND PETERBOROUGH 

OTHER SERVICES TO START/TERMINATE AT 
YORK OR DONCASTER



HT TO DIVERT A MINIMUM OF 4 SERVICES IN 
EACH DIRECTION VIA GNGE

LN101

LN101
LN206
LN210
LN3625
LN730
LN732

106m50ch and 110m70ch

100m9ch and 104m72ch

107m45ch and 110m14ch

107m45ch and 110m15ch

105m25ch and 105m50ch

97m66ch and 103m25ch

104m73ch and 106m45ch

97m66ch and 103m25ch

97m66ch and 103m25ch

119m60ch and 120m67ch

119m60ch and 122m12ch

120m50ch and 121m0ch

17m54ch and 18m0ch

126m15ch and 127m45ch

C15 Drainage Only

C24 Rerail Resleeper - High 
Output

C70 S&C - Complete 
Renewal 113A

Follow-Up Work

Station Work

OHL Work

Patrolling 

OHL Work

C24 Rerail Resleeper - High 
Output

Patrolling 

Follow Up Tamping

Track Maintenance

In Connection With 
Engineering Work

OHL Work

27/11/21

27/11/21

27/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7149180

W2021/6580113

W2021/6323761

W2021/7399168

W2021/7105783

W2021/7378440

W2021/7373202

W2021/7379675

W2021/7946468

W2021/7373131

W2021/6616379

W2021/7376877

W2021/7376878

W2021/7322207
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0130 Sat

0220 Sun

0220 Sun

0220 Sun

0220 Sun

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

0400 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

All Lines

All Lines

Up Bay Platform

Down Sidings

Up Sidings

Up Sidings

Ranskill LC

Langley Jn

Gordon Hill

Hertford North

Hertford North

Egmanton LC 
CCTV

Bowes Park

Gordon Hill

Hertford North

Hertford North

P2021/2706894

P2021/2617174

TRAINS DIVERTED VIA GNGE

LNER 1TPH TO BE DIVERETED VIA GNGE 
BETWEEN DONCASTER AND PETERBOROUGH 

OTHER SERVICES TO START/TERMINATE AT 
YORK OR DONCASTER



HT TO DIVERT A MINIMUM OF 4 SERVICES IN 
EACH DIRECTION VIA GNGE



POSSESSION TO BE TAKEN AROUND 6Y70 AT 
D158 ON THE UP MAIN 

POSSESSION TO BE TAKEN AROUND 7Y71 AT 
D162 ON THE UP MAIN 

POSSESSION TO BE TAKEN AROUND 6G40 AT 
D164 ON THE UP MAIN

HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN VIA BOWES PARK



BETWEEN 0220 SUN to 0405 MON

PANTOGRAPHS TO BE LOWERED IN HERTFORD 
NORTH UP SIDINGS

LN101

LN120

131m30ch and 137m40ch

131m30ch and 140m1ch

138m0ch and 140m0ch

139m10ch and 143m22ch

133m50ch and 137m50ch

131m30ch and 132m10ch

13m50ch and 16m60ch

13m0ch and 26m29ch

8m75ch and 17m63ch

10m67ch and 13m28ch

Safe & Effective Working

Safe & Effective Working

Rail Testing and Lubrication

C11 Rerail Resleeper 
Reballast - Trax

Ballast Regulating

Rail Testing and Lubrication

Patrolling 

Scrap Removal

OHL Renewals Work

OHL Work (Resilience)

27/11/21

28/11/21

28/11/21

28/11/21

28/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7404561

W2021/7404567

W2021/7376876

W2021/7049985

W2021/7386681

W2021/7376875

W2021/7347173

W2021/7409574

W2021/7357974

W2021/7412519
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EAS_V4_4_2021

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

28/11/21

29/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

29/11/21

28/11/21

28/11/21

29/11/21

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Reception South

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Reception North

No.10 to 16 
Carriage Sidings
Bypass Road

Headshunt

Chisholm Line

Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Cavendish Road 
Ladder
Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2021/2698882 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 



CROSS COUNTRY TRAINS TO RUN RAIL 
REPLACEMENT SERVICE BETWEEN CAMBRIDGE 
AND STANSTED SUNDAY ONLY 



ROAD TO BE OPEN AT THE FOLLOWING LC 
ICKLETON ROAD, SHELFORD, FOXTON, 
SHEPRETH AND MELDRETH ROAD



FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



WA  CYCLIC TYPE J (GOLDEN BLOCK)

EA1161
EA1230
EA1530
LN125

52m65ch and 54m30ch

54m24ch and 56m5ch

42m50ch and 43m50ch

47m0ch and 54m40ch

47m5ch and 54m50ch

52m70ch and 56m70ch

53m0ch and 55m35ch

55m35ch and 55m20ch

47m0ch and 54m40ch

Vegetation Clearance

S&C Partial Renewal

Patrolling 

Tamping

Vegetation Clearance

Resignalling Work

P-Way Maintenance

P-Way Maintenance

Tamping

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7395180

W2021/6936210

W2021/7268280

W2021/7422148

W2021/7386855

W2021/7386861

W2021/7394981

W2021/7394780

W2021/7422065
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2859886

P2021/2696049

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R) CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAIN TO BE STABLED IN PLATFORM 3 GOSPEL 
OAK

 

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



TRAIN TO BE STABLED IN PLATFORM 3 GOSPEL 
OAK



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m35ch and 5m35ch

5m60ch and 11m60ch

2m40ch and 11m70ch

1m14ch and 1m35ch

2m40ch and 11m70ch

5m60ch and 11m60ch

0m35ch and 5m35ch

0m5ch and 0m40ch

Track Maintenance

Track Maintenance

S&C Tamping

Track Maintenance

S&C Tamping

Track Maintenance

Track Maintenance

Track Maintenance

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7389936

W2021/7389982

W2021/7390184

W2021/7284369

W2021/7390135

W2021/7390040

W2021/7389940

W2021/7284212
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2210 Sat

2210 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0715 Sun

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

1010 Sun

0050 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0700 Sun

1010 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Platform 3

Down and Up 
Leeds

Down 
Normanton/Main
Up 
Main/Normanton
Holgate Loop

Down and Up 
Main

Down and Up 
Slow

Down Leeds/Slow

Up Leeds

Down and Up Fast

Platform 8

Platform 3

Platform 5

Loco Line

Platforms 9, 10 
and 11
All Lines

Down and Up 
Leeds

Church Fenton

Colton South Jn

York

Holgate Jn

Colton Jn

Skelton Jn (York)

York

Micklefield Jn

Skelton Jn (York)

York

Skelton Jn (York)

Colton South Jn

Church Fenton

Micklefield Jn

Church Fenton

Colton North Jn

Hambleton North 
Jn

Holgate Jn

Micklefield Jn

York

Colton Jn

Micklefield Jn

P2021/2997764 BETWEEN 2210 SAT TO 0050 SUN

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN. TRAINS DIVERTED VIA 
CASTLEFORD



BETWEEN 0050 SUN TO 0715 SUN

NO ACCESS TO/FROM THE CHURCH FENTON OR 
DONCASTER DIRECTIONS 

PLATFORMS 1, 2, INSPECTION SIDING, 6 AND 7 
AVAILABLE FOR STABLING 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR TPE SERVICES

NO ACCESS TO/FROM HOLGATE SIDINGS 
(HOLGATE SIDINGS ARE AVAILABLE FOR 
STABLING)

NO ACCESS TO/FROM YORK STATION TO/FROM 
THE NORTH

NO ACCESS TO/FROM SIEMENS DEPOT, LOCO 
LINE OR LEEMAN ROAD SIDINGS

LNER TO STABLE IN PLATFORM 6



BETWEEN 0715 SUN TO 1010 SUN

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN. TRAINS DIVERTED VIA 
CASTLEFORD

LN600
LN618
LN854
LN902

187m55ch and 1m8ch

11m40ch and 6m60ch

0m0ch and 0m20ch

188m33ch and 1m20ch

184m0ch and 186m55ch

187m55ch and 1m20ch

13m60ch and 6m60ch

Track Maintenance

C16 Rerail Resleeper 
(Concrete)

In Connection With 
Engineering Work

Development Walkout

Prep for RDT

S&T Maintenance

Major Projects

27/11/21

27/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7346473

W2021/7399790

W2021/7407071

W2021/7405567

W2021/7385376

W2021/7346574

W2021/7178088
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2155 Mon

2155 Mon

0001 Tue

2155 Tue

0001 Wed

2155 Wed

0001 Thu

30/11/21

30/11/21

30/11/21

01/12/21

01/12/21

02/12/21

02/12/21

0001 Tue

0555 Tue

0555 Tue

0001 Wed

0555 Wed

0001 Thu

0555 Thu

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down Normanton

Up Leeds/Up 
Passenger Loop

Down and Up 
Leeds

Down and Up 
Leeds
Up Leeds/Up 
Passenger Loop

Down and Up 
Leeds

Down and Up 
Leeds
Up Leeds/Up 
Passenger Loop

Colton South Jn

Colton North Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Micklefield Jn

Church Fenton 
North Jn

Micklefield Jn

Church Fenton 
North Jn

Micklefield Jn

P2021/2838048

P2021/2838049

P2021/2838050

BETWEEN 2155 MON AND 0001 TUE

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON SOUTH JN



BETWEEN 0001 TUE AND 0555 TUE

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND COLTON SOUTH 
JN. TRAINS DIVERTED VIA CASTLEFORD 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. ADDITIONAL [3] REQUIRED

BETWEEN 2155 TUE TO 0001 WED

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON SOUTH JN



BETWEEN 0001 WED TO 0540 WED

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND COLTON SOUTH 
JN. TRAINS DIVERTED VIA CASTLEFORD  



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.



ADDITIONAL [3] REQUIRED

BETWEEN 2155 WED TO 0001 THU

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON SOUTH JN 



BETWEEN 0001 THU TO 0540 THU

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND COLTON SOUTH 
JN. TRAINS DIVERTED VIA CASTLEFORD 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 



ADDITIONAL [3] REQUIRED

LN600
LN902

LN600
LN902

LN600
LN902

11m0ch and 6m60ch

10m20ch and 6m30ch

10m20ch and 6m30ch

11m0ch and 6m60ch

10m20ch and 6m30ch

11m0ch and 6m60ch

C16 Rerail Resleeper 
(Concrete)

Major Projects

Major Projects

Follow-Up Work

Major Projects

Follow-Up Work

29/11/21

29/11/21

30/11/21

30/11/21

01/12/21

01/12/21

02/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7400194

W2021/6983130

W2021/6983131

W2021/7400203

W2021/6983132

W2021/7400204
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2155 Thu

0001 Fri

03/12/21

03/12/21

0001 Fri

0555 Fri

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds
Up Leeds/Up 
Passenger Loop

Colton South Jn

Colton South Jn

Church Fenton 
North Jn

Micklefield Jn

P2021/2838051 BETWEEN 2155 THU TO 0001 FRI

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON SOUTH JN 



BETWEEN 0001 FRI TO 0540 FRI

NO ROUTE AVAILABLE VIA THE LEEDS LINES 
BETWEEN MICKLEFIELD JN AND COLTON SOUTH 
JN. TRAINS DIVERTED VIA CASTLEFORD 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 



ADDITIONAL [3] REQUIRED

LN600
LN902

11m0ch and 6m60ch

10m20ch and 6m30ch

Follow-Up Work

Major Projects

02/12/21

03/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7400205

W2021/6983133
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0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2215 Sat

2215 Sat

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

29/11/21

29/11/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0545 Mon

0545 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Down & Up Slow

Tyne South 
Arrival/Departure

Down 
Carlisle/Down 
Slow
Up Carlisle/Up 
Slow
Down Main

Up Main

Down Sunderland

Up Sunderland

Down West Curve 
Up

East Curve

Down Greensfield 
West Up
Down Greensfield 
East Up
Down Gateshead 
Up
Down/Up Single

Royal Mail 
Terminal Loop
Tyne North 
Arrival/Departure

Up Staging 
Sidings

Down and Up 
Longlands Loops

All Lines

Low Fell Jn

Tyne Yard

Newcastle South Jn

Newcastle South Jn

Newcastle East Jn

Greensfield Jn

King Edward Bridge 
North Jn

Park Lane Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Tyne Yard

Northallerton East 
Jn

Eaglescliffe South 
Jn

Birtley Jn

Blaydon

Durham

Heworth

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Tyne Yard

Longlands Jn

Northallerton High
Jn

P2021/2654657

P2021/2603980

TYNESIDE IECC RE-CONTROL



NO EFFECT TO SERVICES OR STABLING

TPE CERTAIN SERVICES TO TERMINATE

TPE SERVICES TO/FROM MIDDLESBROUGH 
DIVERTED VIA DARLINGTON 

GC ECS SERVICES TO DIVERT VIA DARLINGTON 
AND STILLINGTON

GC PASSENGER SERVICES TO DIVERT VIA ECML

LN600
LN620
LN627
LN674
LN676
LN682
LN684

LN626
LN627
LN631

70m49ch and 79m75ch

29m65ch and 42m46ch

43m40ch and 44m0ch

53m43ch and 56m35ch

42m60ch and 43m30ch

Commissioning Work

Follow-Up Work

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

C73 S&C - Abandonment

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

27/11/21

27/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6449294

W2021/7217340

W2021/7428452

W2021/6360910

W2021/6451228
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0145 Sat

0145 Sat

0145 Sat

0145 Sat

0015 Sun

0015 Sun

0015 Sun

0755 Sun

0755 Sun

0755 Sun

28/11/21

28/11/21

29/11/21

28/11/21

28/11/21

28/11/21

28/11/21

29/11/21

29/11/21

29/11/21

0015 Sun

0015 Sun

0500 Mon

0015 Sun

0755 Sun

0755 Sun

0755 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Main

Battersby

Saltburn

Crag Hall

Newport East Jn

Whitby

Bowesfield Jn

Saltburn

Battersby

Saltburn

Newport East Jn

Guisborough Jn

Newport East Jn

Saltburn West Jn

Thornaby

Guisborough Jn

Hartburn Jn

Stockton Cut Jn

Guisborough Jn

Newport East Jn

Thornaby

P2021/2596407 TPE MIDDLESBROUGH SERVICES TO 
TERMINATE/START AT YORK THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND REDCAR



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THORNABY AND 
MIDDLESBROUGH/SALTBURN



DBC SERVICES DIVERTED VIA YARM, 
EAGLESCLIFFE 

STOCKTON AND TURSDALE





BETWEEN 0145 SAT TO 0015 SUN AND 

BETWEEN 0755 SUN TO 0500 MON

ACCESS MAINTAINED TO TEES YARD AND 
MIDDLESBROUGH GOOD YARD FROM THE 
THORNABY DIRECTION ONLY

NORTHERN TO TERMINATE/START SERVICES 
FROM/TO DARLINGTON AND HARTLEPOOL AT 
THORNABY (PLATFORM 2)

LN632
LN634
LN642
LN644

0m4ch and 30m61ch

12m20ch and 27m45ch

19m20ch and 27m57ch

Permanent Way Inspection

Commissioning Work

Track Maintenance

27/11/21

27/11/21

27/11/21

27/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7368357

W2021/6310404

W2021/7368453
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0015 Sun

0015 Sun

2350 Fri

2350 Fri

2350 Fri

0015 Sun

0015 Sun

0015 Sun

28/11/21

28/11/21

27/11/21

27/11/21

27/11/21

28/11/21

28/11/21

28/11/21

0815 Sun

0815 Sun

0545 Sat (7 hrs)

0545 Sat (7 hrs)

0545 Sat (7 hrs)

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Passenger 
Loop

Down

Up

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Copley Hill East Jn

Healey Mills

Dewsbury

Copley Hill East Jn

Copley Hill East Jn

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Bradley Jn

Bradley Wood Jn

Dewsbury

Mirfield East Jn

Thornhill LNW Jn

Anlaby Road Jn

Hull Paragon

P2021/2998982

P2021/3057643

P2021/2610727

TPE OVERNIGHT AIRPORT SERVICES WILL NOT 
OPERATE

TRAINS TO BE DIVERTED VIA WAKEFIELD 
KIRKGATE AND METHLEY JN.

ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



STABLING AVAILABLE IN SIDINGS A TO E 



STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 


NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN854
LN860

LN860

LN898
LN914
LN920

32m16ch and 40m60ch

32m25ch and 32m55ch

32m25ch and 32m70ch

30m45ch and 32m60ch

37m0ch and 40m0ch

36m40ch and 39m40ch

36m40ch and 38m40ch

41m40ch and 42m60ch

38m28ch and 40m2ch

1m24ch and 0m0ch

1m22ch and 0m0ch

Major Projects

Structures Examination

Structures Examination

S&T Work

S&T Maintenance

PL Tamping

PL Stoneblowing

Remove Rail Defects

Tamping

Track Maintenance

Preparatory Work

28/11/21

28/11/21

26/11/21

26/11/21

26/11/21

28/11/21

28/11/21

28/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582992

W2021/7299181

W2021/7299335

W2021/6728491

W2021/7303150

W2021/7385690

W2021/7411291

W2021/7414069

W2021/7487643

W2021/6958151

W2021/6990952
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Version 4.4
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0010 Sun

0010 Sun

0010 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0230 Sun

0230 Sun

0620 Sun

0620 Sun

0620 Sun

0750 Sun

05/12/21

05/12/21

05/12/21

06/12/21

05/12/21

05/12/21

05/12/21

05/12/21

06/12/21

06/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

0200 Sun

0230 Sun

0230 Sun

0405 Mon

0940 Sun

0230 Sun

0830 Sun

0940 Sun

0405 Mon

0405 Mon

0620 Sun

0620 Sun

0750 Sun

0750 Sun

0750 Sun

0830 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Up Slow

Down Slow

Down and Up Fast

Up Bay Platform

Up Hertford

Up Slow

Up Slow No.2

Down Hertford

Down Sidings

Up Sidings

Up Sidings

Up Slow

Down Fast

Down Slow

Up Fast

Up Slow

Down Slow

Down and Up Fast

Up Slow No.1

Wood Green North 
Jn

Brookmans Park

Brookmans Park

Gordon Hill

Wood Green North 
Jn

Hornsey

Hornsey

Langley Jn

Hertford North

Hertford North

Hornsey

Brookmans Park

Hornsey

Brookmans Park

Brookmans Park

Hornsey

Potters Bar

Wood Green 
North Jn

Wood Green 
South Jn

Gordon Hill

Langley Jn

Potters Bar

Wood Green 
North Jn

Wood Green 
South Jn

Hertford North

Hertford North

Brookmans Park

Hornsey

Potters Bar

Wood Green 
North Jn

Wood Green 
South Jn

Wood Green 
North Jn

Bowes Park

P2021/2617177 BETWEEN 0010 SUN TO 0230 SUN

AND BETWEEN 0620 SUN TO 0750 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN WOOD GREEN NORTH JN 
AND WELWYN GARDEN CITY WITH DOWN TRAINS
UNABLE TO CALL AT WELHAM GREEN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND 
HATFIELD



BETWEEN 0010 SUN TO 0200 SUN

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN POTTERS BAR AND WOOD GREEN 
NORTH JN



BETWEEN 0200 SUN AND 0230 SUN

AND BETWEEN 0620 SUN TO 0750 SUN

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN POTTERS BAR AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0750 SUN AND 0830 SUN

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO START AND 
TERMINATE AT ALEXANDRA PALACE



ECS TO BOUNDS GREEN VIA NEW BARNET AND 
REVERSE TO ACCESS BOUNDS GREEN VIA THE 
SOUTH END



EGRESS FROM FERME PARK IS VIA NEW BARNET


RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH 



0940 SUN TO 0405 MON

HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY 


LN101
LN120

5m20ch and 13m10ch

5m20ch and 13m15ch

13m0ch and 14m0ch

5m20ch and 4m58ch

10m67ch and 13m28ch

23m55ch and 26m29ch

5m20ch and 13m15ch

18m9ch and 19m41ch

8m75ch and 17m63ch

5m72ch and 8m43ch

5m20ch and 13m15ch

13m0ch and 14m59ch

Technical Inspection

Patrolling 

S&C Tamping

S&C Maintenance

OHL Work (Resilience)

C2 Rerail - Both Rails

S&T Work

Follow-Up Work

OHL Renewals Work

OHL Work

Track Maintenance

Follow-Up Work

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7383226

W2021/7346036

W2021/7390031

W2021/6226800

W2021/7413569

W2021/7409560

W2021/7346582

W2021/7409682

W2021/7357975

W2021/7405446

W2021/7383369

W2021/7409679
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0940 Sun
06/12/21
0405 Mon

PossessionAll LinesLangley JnP2021/2617177 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN VIA BOWES PARK



BETWEEN 0200 SUN TO 0405 MON

PANTOGRAPHS TO BE LOWERED IN HERTFORD 
NORTH UP SIDINGS

05/12/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2225 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

06/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

0615 Mon

0830 Sun

0850 Sun

0001 Sun

0001 Sun

0205 Sun

0830 Sun

0830 Sun

0830 Sun

0205 Sun

0830 Sun

0830 Sun

0730 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Spalding

Down Spalding

South Up 
Departure/North 
Up Arrival
South Down 
Arrival/North 
Down Departure
Down Slow

Up Slow

Down and Up Fast

Up Stamford

Down 
Slow/Stamford
Up Fast

Up Slow

Up Stamford 
(Platform 4)

Down 
March/Platform 7
Up March/Platform
6
March 
Independent

Down Fast

Down 
Slow/Stamford 
(Platform 5)
Two Way Goods 
Line

Up Slow/Platform 
1/Up Slow

Up Fast/Platform 
3/Up Fast

Down Fast

Platform 2 (Up 
Slow No2)

Folly Bank LC

New England North

Bytham FS

Bytham FS

Helpston Jn

Peterborough North

Peterborough South

Peterborough North

Peterborough

Bytham FS

Helpston Jn

Peterborough 
Station

Bytham FS

Bytham FS

Peterborough 
Station

Werrington Jn

Eastfield

Helpston Jn

Peterborough 
North

Bytham FS

Helpston Jn

Kings Dyke

Peterborough

Peterborough 
South

Peterborough 
Station

Fletton Jn

Peterborough 
South

Peterborough 
Station

Peterborough

P2021/2570148 SATURDAY NIGHT - POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1D34



BETWEEN 0001 SUN TO 0830 SUN

NO ACCESS TO/FROM NENE CARRAIGE SIDINGS
GTR TO START/TERMINATE IN PETERBOROUGH 
PLATFORM 1



BETWEEN 0001 SUN TO 0205 SUN AND BETWEEN 
0730 SUN TO 0830 SUN

ACCESS TO/EGRESS FROM SPITAL SIDINGS IS 
VIA PLATFORM 1



BETWEEN 0001 SUN TO 0205 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST LINE 
BETWEEN FLETTON JN AND PETERBOROUGH 
SOUTH BEFORE CROSSING OVER INTO 
PLATFORM 1



BETWEEN 0205 SUN TO 0645 SUN

PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS AND SPITAL SIDINGS



BETWEEN 0730 SUN TO 0830 SUN

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN PETERBOROUGH PLATFORM 1 AND 
FLETTON JN



BETWEEN 0830 SUN TO 0850 SUN

ECS MOVES FROM NENE CARRIAGE SIDINGS TO 
SHUNT VIA P78 SIGNAL ON THE DOWN FAST LINE
OR REVERSE VIA EASTFIELD



SUNDAY MORNING - POSSESSION TO BE GIVEN 
UP FOR THE PASSAGE OF 1Y14



BETWEEN 2355 SUN TO 0445 MON

ECS FROM NENE CARRIAGE SIDINGS TO 
CROSSOVER AT THE SOUTH END OR REVERSE 
VIA EASTFIELD

EA1560
LN101
LN135
LN147
LN170

77m60ch and 81m25ch

78m20ch and 93m13ch

84m60ch and 88m61ch

78m20ch and 93m13ch

76m0ch and 77m20ch

100m20ch and 100m70ch

81m24ch and 87m8ch

16m65ch and 17m0ch

77m0ch and 85m5ch

78m23ch and 83m49ch

78m23ch and 83m49ch

76m0ch and 77m0ch

79m49ch and 81m75ch

84m60ch and 88m61ch

79m15ch and 79m50ch

77m60ch and 78m20ch

79m49ch and 81m75ch

Major Projects

LC  Work

Preparatory Work

Safe & Effective Working

Preparatory Work

Track Maintenance

OHL Work

P & D Maintenance

Safe & Effective Working

OHL Work

PL Stoneblowing

Vegetation Clearance

Follow-Up Work

Preparatory Work

P & D Maintenance

Patrolling 

Follow Up Tamping

04/12/21

04/12/21

04/12/21

04/12/21

04/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7200050

W2021/7405485

W2021/7361280

W2021/7405596

W2021/7409590

W2021/6226832

W2021/7361248

W2021/7206724

W2021/7392810

W2021/7393003

W2021/7371239

W2021/7407918

W2021/7361509

W2021/7361245

W2021/7206480

W2021/7393000

W2021/7361646
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0205 Sun

0205 Sun

0205 Sun

0730 Sun

0730 Sun

0830 Sun

0830 Sun

0830 Sun

2355 Sun

2355 Sun

2355 Sun

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

06/12/21

06/12/21

06/12/21

0830 Sun

0645 Sun

0645 Sun

0830 Sun

0830 Sun

0850 Sun

0850 Sun

0850 Sun

0445 Mon

0445 Mon

0445 Mon

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Loco Fuelling Line

No.2 Shunt Spur

Shunt Spur

No 1 Shunt Spur

All Sidings

Spital Sidings

Up Slow

Up Slow/Platform 
1/Up Slow

North Down 
Departure
North Up Arrival

Down and Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Down Slow

Down and Up Fast

Up Slow

Up Stamford

Down 
Slow/Stamford

Peterborough

Peterborough Nene 
CHS

Eastfield

Peterborough North

Fletton Jn

New England North

Bytham FS

Helpston Jn

Bytham FS

Bytham FS

Helpston Jn

Peterborough 
Nene CHS

Spital Jn

Bytham FS

Peterborough 
North

Eastfield

Peterborough 
North

Helpston Jn

Peterborough 
North

P2021/2570148

100m3ch and 100m48ch
P & D Maintenance

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7207441
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2150 Mon

2150 Mon

2150 Mon

2150 Mon

2150 Mon

2300 Mon

2300 Mon

0510 Tue

0510 Tue

07/12/21

07/12/21

06/12/21

06/12/21

07/12/21

07/12/21

07/12/21

07/12/21

07/12/21

0550 Tue

0550 Tue

2300 Mon

2300 Mon

0550 Tue

0510 Tue

0510 Tue

0550 Tue

0550 Tue

Possession

Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Fast

Up Fast

Down Fast

Down Slow

Up Slow

Down Fast

Down Slow

Down Fast

Down Slow

Stoke

Stoke

Tallington 
Crossovers

Stoke

Stoke

Tallington 
Crossovers

Stoke

Tallington 
Crossovers

Stoke

Tallington 
Crossovers

Werrington Jn

Werrington Jn

Helpston Jn

Werrington Jn

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Helpston Jn

P2021/2706922 BETWEEN 2150 MON TO 2300 MON

AND BETWEEN 0510 TUE TO 0550 TUE

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH JN AND STOKE 
JN



BETWEEN 2300 MON TO 0510 TUE

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN PETERBOROUGH AND 
TALLINGTON THEN WEAVE ACROSS TO THE 
DOWN SLOW AND TRAVELLING ON THE DOWN 
SLOW LINE BETWEEN TALLINGTON AND STOKE



BETWEEN 2150 MON TO 0550 TUE

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN STOKE AND WERRINGTON JN



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29


LOADS WITH CODES AJAX (OUT OF 
GAUGE)SHALL BE PROHIBITED FROM PASSING 
THE RENEWALS SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

79m49ch and 81m75ch

84m60ch and 88m61ch

Follow-Up Work

C24 Rerail Resleeper - High 
Output

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

07/12/21

07/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7361316

W2021/6585983
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2150 Tue

2150 Tue

2150 Tue

2150 Tue

2150 Tue

2300 Tue

2300 Tue

0510 Wed

0510 Wed

08/12/21

08/12/21

07/12/21

07/12/21

08/12/21

08/12/21

08/12/21

08/12/21

08/12/21

0550 Wed

0550 Wed

2300 Tue

2300 Tue

0550 Wed

0510 Wed

0510 Wed

0550 Wed

0550 Wed

Possession

Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Fast

Up Fast

Down Fast

Down Slow

Up Slow

Down Fast

Down Slow

Down Fast

Down Slow

Stoke

Stoke

Tallington 
Crossovers

Stoke

Stoke

Tallington 
Crossovers

Stoke

Tallington 
Crossovers

Stoke

Tallington 
Crossovers

Werrington Jn

Werrington Jn

Helpston Jn

Werrington Jn

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Helpston Jn

P2021/2706924 BETWEEN 2150 TUE TO 2300 TUE 

AND BETWEEN 0510 WED TO 0550 WED

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH JN AND STOKE 
JN



BETWEEN 2300 TUE TO 0510 WED 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN PETERBOROUGH AND 
TALLINGTON THEN WEAVE ACROSS TO THE 
DOWN SLOW AND TRAVELLING ON THE DOWN 
SLOW LINE BETWEEN TALLINGTON AND STOKE



BETWEEN 2150 TUE TO 0550 WED 

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN STOKE AND WERRINGTON JN



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29


LOADS WITH CODES AJAX (OUT OF 
GAUGE)SHALL BE PROHIBITED FROM PASSING 
THE RENEWALS SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

79m49ch and 81m75ch

84m60ch and 88m61ch

Follow-Up Work

C24 Rerail Resleeper - High 
Output

07/12/21

07/12/21

07/12/21

07/12/21

07/12/21

07/12/21

07/12/21

08/12/21

08/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7361561

W2021/6585984
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EAS_V4_4_2021

2150 Wed

2150 Wed

2150 Wed

2150 Wed

2150 Wed

2300 Wed

2300 Wed

0510 Thu

0510 Thu

09/12/21

09/12/21

08/12/21

08/12/21

09/12/21

09/12/21

09/12/21

09/12/21

09/12/21

0550 Thu

0550 Thu

2300 Wed

2300 Wed

0550 Thu

0510 Thu

0510 Thu

0550 Thu

0550 Thu

Possession

Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD

Down Fast

Up Fast

Down Fast

Down Slow

Up Slow

Down Fast

Down Slow

Down Fast

Down Slow

Stoke

Stoke

Tallington 
Crossovers

Stoke

Stoke

Tallington 
Crossovers

Stoke

Tallington 
Crossovers

Stoke

Tallington 
Crossovers

Werrington Jn

Werrington Jn

Helpston Jn

Werrington Jn

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Helpston Jn

P2021/2706926 BETWEEN 2150 WED TO 2300 WED 

AND BETWEEN 0510 THU TO 0550 THU

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH JN AND STOKE 
JN



BETWEEN 2300 WED TO 0510 THU 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN PETERBOROUGH AND 
TALLINGTON THEN WEAVE ACROSS TO THE 
DOWN SLOW AND TRAVELLING ON THE DOWN 
SLOW LINE BETWEEN TALLINGTON AND STOKE



BETWEEN 2150 WED TO 0550 THU

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN STOKE AND WERRINGTON JN



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29


LOADS WITH CODES AJAX (OUT OF 
GAUGE)SHALL BE PROHIBITED FROM PASSING 
THE RENEWALS SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LN101

84m60ch and 88m61ch

79m49ch and 81m75ch

C24 Rerail Resleeper - High 
Output

Follow-Up Work

08/12/21

08/12/21

08/12/21

08/12/21

08/12/21

08/12/21

08/12/21

09/12/21

09/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6585985

W2021/7361562
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EAS_V4_4_2021

2150 Thu

2150 Thu

2150 Thu

2150 Thu

2150 Thu

2300 Thu

2300 Thu

0510 Fri

0510 Fri

0200 Sat

10/12/21

10/12/21

09/12/21

09/12/21

10/12/21

10/12/21

10/12/21

10/12/21

10/12/21

05/12/21

0550 Fri

0550 Fri

2300 Thu

2300 Thu

0550 Fri

0510 Fri

0510 Fri

0550 Fri

0550 Fri

0800 Sun

Possession

Possession

Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Down Fast

Up Fast

Down Fast

Down Slow

Up Slow

Down Fast

Down Slow

Down Fast

Down Slow

All Lines

Stoke

Stoke

Tallington 
Crossovers

Stoke

Stoke

Tallington 
Crossovers

Stoke

Tallington 
Crossovers

Stoke

Grantham North Jn

Tallington 
Crossovers

Werrington Jn

Werrington Jn

Helpston Jn

Werrington Jn

Werrington Jn

Tallington 
Crossovers

Werrington Jn

Helpston Jn

Stoke

P2021/2706928

P2021/2727397

BETWEEN 2150 THU TO 2300 THU  

AND BETWEEN 0510 FRI TO 0550 FRI 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW LINE 
BETWEEN NEW ENGLAND NORTH JN AND STOKE 
JN



BETWEEN 2300 THU TO 0510 FRI 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN PETERBOROUGH AND 
TALLINGTON THEN WEAVE ACROSS TO THE 
DOWN SLOW AND TRAVELLING ON THE DOWN 
SLOW LINE BETWEEN TALLINGTON AND STOKE



BETWEEN 2150 THU TO 0550 FRI 

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN STOKE AND WERRINGTON JN



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33, 1N35, 1N36, 1D36 TO TRAVEL OVER 
DOWN SLOW   

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36 


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29


LOADS WITH CODES AJAX (OUT OF 
GAUGE)SHALL BE PROHIBITED FROM PASSING 
THE RENEWALS SYSTEM(S) WHILST IT WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LNER TO CANCEL 1D32 1A50

1N34 1D34 TO BE RETIMED EARLIER FROM KINGS
CROSS AND DIVERTED VIA SWINDERBY 

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 1Y14 SUNDAY



TAKE POSSESSION AROUND 6X04 AT D4B 
SIGNAL ON THE UP FAST LINE



GIVE UP POSSESSION AROUND 6X04 AT D25 ON 
THE DOWN/UP SLOW LINE

LN101

LN101

79m49ch and 81m75ch

84m60ch and 88m61ch

97m66ch and 104m73ch

Follow-Up Work

Follow Up Tamping

C24 Rerail Resleeper - High 
Output

09/12/21

09/12/21

09/12/21

09/12/21

09/12/21

09/12/21

09/12/21

10/12/21

10/12/21

04/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7361563

W2021/6585986

W2021/6580114
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EAS_V4_4_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/2610851

P2021/3091702

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

EA1320
LN115
LN3201
SO400

156m45ch and 160m23ch

0m0ch and 0m0ch

Safe & Effective Working

S&T Work

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7404677

W2021/7727868
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EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2859887

P2021/2696032

WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL
TRAINS TO BE OUSTABLED FROM PLATFORM 3 
GOSPEL OAK

NLL CYCLIC TYPE 8 ROTR

WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA 
THE D&U WILLESDEN RELIEF LINES, WEMBLEY 
(R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL.
TRAINS TO BE OUSTABLED FROM PLATFORM 3 
GOSPEL OAK

NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

2m40ch and 11m70ch

1m14ch and 1m35ch

0m35ch and 5m35ch

5m60ch and 11m60ch

5m60ch and 11m60ch

0m5ch and 0m40ch

0m35ch and 5m35ch

2m40ch and 11m70ch

PL Stoneblowing

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

PL Stoneblowing

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7406524

W2021/7284286

W2021/7405281

W2021/7405341

W2021/7405262

W2021/7378439

W2021/7405347

W2021/7406387
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EAS_V4_4_2021

2210 Sat

2210 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0715 Sun

2155 Mon

2155 Mon

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

07/12/21

07/12/21

1010 Sun

0050 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0700 Sun

1010 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Platform 3

Down and Up 
Leeds

Down 
Normanton/Main
Up 
Main/Normanton
Holgate Loop

Down and Up 
Main

Down and Up 
Slow

Down Leeds/Slow

Up Leeds

Down and Up Fast

Platform 8

Platform 3

Platform 5

Loco Line

Platforms 9, 10 
and 11
All Lines

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Church Fenton

Colton South Jn

York

Holgate Jn

Colton Jn

Skelton Jn (York)

York

Micklefield Jn

Skelton Jn (York)

York

Skelton Jn (York)

Colton South Jn

Holgate Jn

Holgate Jn

Church Fenton

Micklefield Jn

Church Fenton

Colton North Jn

Hambleton North 
Jn

Holgate Jn

Micklefield Jn

York

Colton Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2997749

P2021/2838054

BETWEEN 2210 SAT TO 0050 SUN

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN. TRAINS DIVERTED VIA 
CASTLEFORD



BETWEEN 0050 SUN TO 0715 SUN

NO ACCESS TO/FROM THE CHURCH FENTON OR 
DONCASTER DIRECTIONS 

PLATFORMS 1, 2, INSPECTION SIDING, 6 AND 7 
AVAILABLE FOR STABLING 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR TPE SERVICES

NO ACCESS TO/FROM HOLGATE SIDINGS 
(HOLGATE SIDINGS ARE AVAILABLE FOR 
STABLING)

NO ACCESS TO/FROM YORK STATION TO/FROM 
THE NORTH

NO ACCESS TO/FROM SIEMENS DEPOT, LOCO 
LINE OR LEEMAN ROAD SIDINGS

LNER TO STABLE IN PLATFORM 6



BETWEEN 0715 SUN TO 1010 SUN

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN. TRAINS DIVERTED VIA 
CASTLEFORD

TRAINS TO TRAVEL OVER THE 
NORMANTON/NORMANTON LINES BETWEEN 
CHURCH FENTON NORTH JN AND HOLGATE JN.



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN618
LN854
LN902

LN600
LN854

184m0ch and 186m55ch

11m40ch and 6m60ch

188m35ch and 1m11ch

187m55ch and 1m20ch

187m55ch and 1m8ch

187m50ch and 0m28ch

13m60ch and 6m60ch

187m20ch and 187m50ch

187m50ch and 0m28ch

10m20ch and 183m60ch

10m20ch and 187m78ch

Prep for RDT

C16 Rerail Resleeper 
(Concrete)

Structures Examination

S&T Maintenance

Track Maintenance

Structures Examination

Major Projects

Structures Examination

Structures Examination

Unload CWR

Major Projects

04/12/21

04/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

06/12/21

06/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7385377

W2021/7399848

W2021/7304331

W2021/7346575

W2021/7346432

W2021/7277148

W2021/7178089

W2021/7278725

W2021/7277470

W2021/7399996

W2021/6983060
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EAS_V4_4_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

08/12/21

08/12/21

09/12/21

09/12/21

10/12/21

10/12/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2838084

P2021/2838085

P2021/2838055

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 

ADDITIONAL [3] REQUIRED 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 

ADDITIONAL [3] REQUIRED 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 

ADDITIONAL [3] REQUIRED 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 183m60ch

10m20ch and 184m65ch

10m20ch and 187m78ch

10m20ch and 184m65ch

10m20ch and 187m78ch

Major Projects

Unload CWR

Follow-Up Work

Major Projects

Follow-Up Work

Major Projects

07/12/21

07/12/21

08/12/21

08/12/21

09/12/21

09/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6983144

W2021/7399997

W2021/7400090

W2021/6983145

W2021/7400091

W2021/6983146
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EAS_V4_4_2021

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 1

Platform 2

Platform 3

Platform 4

Down/Up Station 
Loop
Up Goods Loop

Down Bypass Line

Up Sidings

Down & Up 
Bishop Auckland

Down Passenger 
Loop

Down Main/Down 
Saltburn
Up Main/Up 
Saltburn
Down Slow

Up Passenger 
Loop
Down Slow

Up Slow

Up Sidings

Down Main / 
Down Fast
Up Main / Up Fast

Down Stillington

Up Stillington

Darlington

Heighington LC

Darlington South Jn

Eaglescliffe South 
Jn

Durham

Tursdale Jn

Chester-Le-Street

Ferryhill South Jn

Darlington

Darlington North 
Jn

Darlington South 
Jn

Durham

Ferryhill South Jn

Northallerton

Norton-on-Tees 
South

P2021/2654799 TYNESIDE IECC RE-CONTROL



NO EFFECT TO SERVICES OR STABLING

LN600
LN631
LN646
LN678

30m53ch and 71m51ch
Commissioning Work

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6455010
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EAS_V4_4_2021

0020 Sun

0020 Sun

0015 Sun

0015 Sun

2315 Sun

2315 Sun

2315 Sun

06/12/21

06/12/21

05/12/21

05/12/21

06/12/21

06/12/21

06/12/21

0515 Mon

0515 Mon

0815 Sun

0815 Sun

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Whitehall Curve

All Lines

Boldon West Jn

Sunderland South 
Jn

Copley Hill East Jn

Thornhill LNW Jn

Leeds West Jn

Whitehall East Jn

Methley Jn

Ryhope Grange 
SB (RG)

South Hylton

Bradley Jn

Bradley Wood Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2021/2628472

P2021/2999808

P2021/2959789

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 



NORTHERN TO START/TERMINATE HARTLEPOOL


5A60 AND 5A61 TO BE DIVERTED VIA DINSDALE. 
SIGNAL BOXES REQUIRED FOR THESE MOVES



SIGNAL BOXES REQUIRED TO BE OPEN



GC ECS SERVICES DIVERTED VIA STILLINGTON 
AND DURHAM 



TYNE DOCK SERVICES TO DIVERT VIA BOLDON 
NORTH AND BOLDON WEST JN.



METRO TRAINS TO RUN TO PLW



GC PASSENGER SERVICES DIVERTED TO 
START/TERMINATE  AT HARTLEPOOL

TPE OVERNIGHT AIRPORT SERVICES WILL NOT 
OPERATE

8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO DIVERT VIA 
MORLEY 



6D91 TO BE RETIMED

LN627
LN666

LN854
LN860

LN872

88m61ch and 92m5ch

89m0ch and 94m74ch

0m0ch and 3m20ch

0m0ch and 3m20ch

89m0ch and 94m74ch

30m45ch and 32m60ch

39m20ch and 40m0ch

37m0ch and 41m60ch

37m50ch and 38m40ch

32m16ch and 41m20ch

193m70ch and 195m45ch

189m13ch and 195m43ch

C14 Rerail Resleep Reball 
Form - Trax

S&T Maintenance

S&T Maintenance

Track Maintenance

Track Maintenance

S&T Work

Ballast Replenishment

S&T Maintenance

P-Way Maintenance

Major Projects

S&T Work

S&T Maintenance

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6434442

W2021/7368425

W2021/7368414

W2021/7368400

W2021/7368167

W2021/6728492

W2021/7379008

W2021/7303151

W2021/7414163

W2021/6582993

W2021/7407424

W2021/7404700
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EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

05/12/21

05/12/21

05/12/21

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Down and Up 
Cottingham

Down

Up

All Lines

West Parade North 
Jn

Hull Paragon

Cottingham

Anlaby Road Jn

Ferriby

Hull Paragon

P2021/3205921 ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1,2,3,4,5,6 & 7 'NOT TO BE MOVED 
BOARDS' TO BE DISPLAYED ON ANY STABLED 
UNIT



STABLING AVAILABLE IN SIDINGS A TO E

LN898
LN914
LN920 0m6ch and 4m60ch

Resignalling Work
05/12/21

05/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7432604

Week 36  - Continued

SUPERSEDED B
Y C

PPP



Page         931 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

SUPERSEDED B
Y C

PPP



Page         932 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
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EAS_V4_4_2021

2250 Sat

2250 Sat

2250 Sat

2250 Sat

2250 Sat

2250 Sat

2250 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0535 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0225 Sun

0905 Sun

0905 Sun

0905 Sun

0225 Sun

0905 Sun

0905 Sun

0535 Sun

0535 Sun

0535 Sun

0535 Sun

0500 Sun

0905 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
Up Slow No 2 
(Platform 2)

Down Fast

Down 
Slow/Stamford 
(Platform 5)
All Sidings

Down Fast

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Fast/Platform 3

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Up Fast/Platform 3

Peterborough South

Spital Jn

Peterborough South

New England North

Peterborough Nene 
CHS

New England North

Fletton Jn

New England North

Peterborough

Eastfield

Peterborough South

New England 
North

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Peterborough 
Nene CHS

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

New England 
North

Peterborough 
South

P2021/2861424 BETWEEN 2250 SAT TO 0225 SUN AND 0535 TO 
0905 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE BETWEEN FLETTON JN AND 
PETERBOROUGH SOUTH



BETWEEN 2250 SAT AND 0905 SUN

PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS 



BETWEEN 0225 SUN TO 0500 SUN

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS

EA1560
LN101
LN135
LN147

76m20ch and 77m20ch
Preparatory Work

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7409591
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EAS_V4_4_2021

0535 Sun

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0710 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0905 Sun

0820 Sun

0820 Sun

0040 Sun

0820 Sun

0820 Sun

0820 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

All Lines

Down West Curve 
Up

Single

All Lines

All

All Lines

New England North

Durham

Tursdale Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Benton Crossovers

Greensfield Jn

King Edward Bridge 
North Jn

King Edward Bridge 
South Jn

Newcastle East Jn

Newcastle South Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Birtley Jn

High Level Bridge
Jn

King Edward 
Bridge East Jn

Park Lane Jn 
(Gateshead)

Birtley Jn

P2021/2861424

P2021/2980131

P2021/2980563

LNER TO TERMINATE AND STABLE YORK



MIDWEEKS CANCELLED 41, 42, 43 EXTENDED 
RULES WEEKENDS PREFERED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N33(SO) AND POSSESSION TO BE GIVEN 
BACK FOR THE PASSAGE OF 1Y19 (SUO)

5Y14/1Y14 AND 1N34/1Y16 TO BE STABLED IN 
YORK STATION 

ANY ISOLATIONS THAT EFFECT HEATON OR 
NEWCASTLE STATION WILL NEED TO BE 
REMOVED AS PER SECTION 4 TIMES 



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS



LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N33(SO) AND POSSESSION TO BE GIVEN 
BACK FOR THE PASSAGE OF 1Y19 (SUO)

5Y14/1Y14 AND 1N34/1Y16 TO BE STABLED IN 
YORK STATION 

ANY ISOLATIONS THAT EFFECT HEATON OR 
NEWCASTLE STATION WILL NEED TO BE 
REMOVED AS PER SECTION 4 TIMES 





Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

LN600
LN646

LN600
LN646
LN682
LN684

56m70ch and 62m0ch

78m0ch and 1m20ch

2m45ch and 3m5ch

78m69ch and 0m64ch

0m58ch and 3m8ch

78m0ch and 1m20ch

79m20ch and 0m20ch

80m10ch and 0m9ch

77m20ch and 79m66ch

Unload CWR

Track Maintenance

S&C Tamping

Station Work

Follow-Up Work

S&T Maintenance

Preparatory Work

Litter / Graffiti Clearance

Prep for RDT

12/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6916051

W2021/7454761

W2021/7450907

W2021/7210775

W2021/7415349

W2021/7454970

W2021/7267073

W2021/7211111

W2021/6916527
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