Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
LNE Route Version 4.4
Week 37
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2761699 |LN101 Copenhagen Jn  |Camden Road North London Possession  |13/12/20 13/12/20 TRAINS TO START/TERMINATE AT FINSBURY W2020/6329481
LN3214 Central Jn Incline 0200 Sun  |0845 Sun PARK Survey Work
S0400 LNER REQUIRE IMUM OF 2 LONG Om15ch and Om62ch
Kings Cross Finsbury Park All Lines Possession  |13/12/20 13/12/20 PLATFORMS F, BLING 'W2020/7252389
0200 Sun  |0845 Sun Rail Testing and Lubrication
OPEN AC R IRE 1 PLATFORM FOR
Kings Cross Kings Cross Station |Platforms 1to 11 |Possession |13/12/20 13/12/20 STABLIN S\rlg%(:ztg%r;%iggé%h
Station inc 0200 Sun 0845 Sun Litter / Graffiti Clearance
Platform 0 S, 3, 4, AND 5 TO BE KEPT CLEAR OF |3moch and Om22ch
Route Boundary |York Way North Jn  |ECML Connect Possession  |13/12/20 13/12/20 'W2020/7104892
LNE Route - HS1 Line 0200 Sun  |0845 Sun S&T Work
/ CTRL OmOch and 2mOch
Canal Tunnels Jn |Belle Isle Jn Down and Up BLOCKED To |13/12/20 13/12/20 'W2020/7046225
Canal Tunnel Electric Trains {0200 Sun  |0845 Sun Off Track Work
OmOch and Om47ch
'W2020/6766815

&

&

Major Projects
OmOch and 2m16ch
'W2020/7237972
Litter / Graffiti Clearance
OmOch and 1m35ch
'W2020/6753686
'Welding and Grinding
OmOch and 0m62ch
'W2020/7084017
S&C Maintenance
1m40ch and 2m10ch
'W2020/7084268
Patrolling

OmOch and 1m40ch
'W2020/7237133
OLE Maintenance
Om46¢ch and 2m16¢ch
'W2020/7159168
Technical Inspection
OmOch and 2mOch

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2850385 |LN101 Kings Cross Kings Cross Platform O Possession  |13/12/20 20/12/20 BETWEEN 0845 SUN AND 0005 MON,0520 'W2020/7158913
0845 Sun  |0020 Sun MON/TUE/WED/THU AND 0005 TUE/WED/THU/FRI |[Technical Inspection
IAND 0520 FRI AND 0020 SUN NO ACCESS TO 0mOch and 1m20ch
Kings Cross Holloway Up Fast/No.2 Fast |Possession  |14/12/20 14/12/20 PLATFORM 0 \W2020/7105675
Station 0005 Mon  |0520 Mon S&T Work
:}'gg FasyDown BETWEEN 000 UE/WED/THU/FRI AND 0520 |om0ch and 1m30ch
Kings Cross Station |Platform 1,2 &3 |Possession  |14/12/20  |14/12/20 MON/TUE/WED. FRI TRAINS TO TRAVEL OVER |w2020/7159172
0005 Mon 10520 Mon SLOW LI REPLATFORMED AS Technical Inspection
NECESS 0mOch and 1m20ch
Kings Cross Holloway No.1 Fast/Down |Possession |15/12/20 15/12/20 \W2020/7159225
Station Fast 0005 Tue  [0520 Tue Technical Inspection
Up Fast/No.2 Fast = 0mOch and 1m20ch
Kings Cross Station |Platform 1, 2&3 |Possession  |15/12/20 | 15/12/20 ‘ ) ‘é"g%’f]’g 7ri°5548
0005 Tue 0520 Tue ‘ omoch and 1m30ch
Kings Cross Holloway No.1 Fast/Down |Possession |16/12/20 16/12/20 W2020/7039589
Station Fast 0005 Wed 0520 We! Major Projects
Up Fast/No.2 Fast OmOch and 0m18ch
- - . 'W2020/7105676
Kings Cross Station |Platform 1,2 & 3 |Possession  [16/12/20 16/12 S&T Work
0005 Wed 20 We 0mOch and 1m30ch
Kings Cross Holloway No.1 FastDown |Possession |17/12720€ |17/10/20 ‘é";%ﬁ/’”i‘)%m
Station Fast 0005 Fhu 520’ Thu o
No. 2 Fast/Up OmOch and 1m30ch
Fast p. 'W2020/7105582
Kings Cross Station |Platform 1, 2& 3 | Possession 17/12/20 g&g Vr\‘/orkd Lna0ch
mOch and 1m30c
0005\Thu  |0520 Thu W2020/7277436
Kings Cross Holloway No. 2 Fast/Up Posse 2/20 18/12/20 Rail Changing
Station Fast 005 Fri 0520 Fri 1m210ch and 1m40ch
No.1 Fast/Down 'W2020/7095575
Fast Rail Changing
Kings Cross Station |Platform 1,2 & Posyon 18/12/20  |18/12/20 1m10ch and 1m40ch
0005 Fri 0520 Fri 'W2020/7095387
Rail Changing
1m10ch and 1m40ch
\W2020/7095436
Rail Changing
1m10ch and 1m40ch
'W2020/7095480
Rail Changing
-~ 1m10ch and 1m40ch

“
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2692842 |[EA1370 |Dock Jn North Kentish Town Jn Up & Down Relief |Possession [12/12/20 14/12/20 2330 SAT TO 0155 SUN \W2020/6741888
LN101 2330 Sat 0345 Mon TRAINS TO TRAVEL OVER THE SLOW LINES. Structures Examination
LN3201 i i Om51ch and 1m23ch
LN3210 Dock Jn South Kentish Town Jn Up & Down Slow |Possession 12/12/20 14/12/20 0155 SUN TO 0555 SUN \W2020/6767969
LN3213 2330 Sat 0345 Mon NO BOOKED TR C. 'Vegetation Clearance (Non-
LN3214 . Flail
S0280 St. Pancras West Hampstead Down Fast Possession  |12/12/20 13/12/20 0555 SUN TO 0 N 1m 4)Och and 3m40ch
International South Jn Up Fast 2330 Sat 0815 Sun THAMES CES TO RUN TO/FROM MILL  \W2020/7153365
HILL BR Y (IN CONNECTION WITH Move Materials
St. Pancras Dock Jn North Discharge Sidings |Sidings 12/12/20 13/12/20 P/26 )" AIL REPLACEMENT ROAD SERVICE  (3yy75¢h and 1m59ch
International Possession 2330 Sat ~ [0815 Sun TO TEBETWEEN ST.PANCRAS AND MILL  \n/2020/7012809
L ADWAY. it
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession 13/12/20 14/12/20 HAM INK ECS TO STABLE AT ST.PANCRAS (?rt’rzl;(;’t;:e;nix?rz]né%itll\on
Canal Tunnel 0155 Sun 0345 Mon HIGHREVEL PLATFORM 1 WITH PANTOGRAPH
RED AND LOCKED: OHLE POWER W2020/6407853
Farringdon Kentish Town Jn Down and Up Possession 13/12/20 14/12/20 RESTORED AT 0815 SUN. Survey Work
Moorgate 0155 Sun  |0345 Mon ' 0mOch and Om47ch
'W2020/6482600
Junction Road Jn |Carlton Road Jn Down and Up Possession  |13/12/20 gstMSEUS’T_ILi ON%FSQ%OQDE SERVICES TO S&C Tamping
Tottenham 0155 Sun 0m75ch and 1m65ch
START/TERMINATE AT ST.PANCRAS HIGH LEVEL \W2020/6721889
Kentish T J West H tead D S| P : 13/12/20 (4TPH). TRAINS TO TRAVEL OVER THE FAST L
p L it St own Slow ossession LINES BETWEEN DOCK JN AND RADLETT JN. Structures Examination
Up Slow 0155 Sun Om78ch and 1m78ch
'W2020/6753722
Follow-Up Work
N Om43ch and 1m30ch
'W2020/6761347
Permanent Way Inspection
Om59ch and 2m40ch
'W2020/6768229
Vg Off Track Work
Om76ch and 3m58ch
'W2020/6767884

&

&

OHL Inspection
Om73ch and 3m58ch
'W2020/7086523
OHL Work

Om73ch and 3m50ch
'W2020/7132308

C2 Rerail - Both Rails
Om73ch and 3m33ch
'W2020/7289472
S&T Renewal
2m10ch and 2m60ch
'W2020/7252785
Station Work

1m54ch and 2m22ch
'W2020/6742801
Structures Examination
Om73ch and 3m58ch
'W2020/6761475

Rail Testing and Lubrication
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Network Rail
LNE Route

EAS - Section 7
Version 4.4

Data freeze: EAS_V4_4 2021

Week 37 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2692842
Continued

&

y

O

Om76ch and 2m24ch
'W2020/6766173
S&T Work

0Om73ch and 2m24ch
'W2020/6767799
Point Heater Maintenance
Om76ch and 3m58ch
'W2020/6761361
Permanent Way Inspection
Om73ch and 3m58ch
\W2020/7161777
OHL Renewals Work
Om73ch and 3m50ch
'W2020/6814197
OHL Work

0Om59ch and 2m24ch
'W2020/7166078
Survey Work
1m60ch and 2m40ch
'W2020/7153689
Survey Work
Om60ch and 1m60ch
'W2020/6482642
S&C Tamping
2m70ch and 3m55ch
'W2020/6761409
Technical Inspection
0Om73ch and 2m24ch
'W2020/6761371
Remove Rail Defects
0Om73ch and 2m24ch
'W2020/6950429
Structures Work
Om50ch and 1m55ch

P2020/2930028 |LN101

Holloway

Finsbury Park

Holloway

Finsbury Park

P2020/2930012 |LN101

Holloway

Finsbury P

Possession

15/12/20
0010 Tue

15/12/20
0520 Tue

TRAINS TO TRAVEL OVER SLOW LINES

Line
Blockage
(Between
Trains)

15/12/20
0010 Tue

15/12/20
0520 Tue

\W2020/7095748
Crossing Welding
1m60ch and 2m10ch

wn and Up Fast|Possession

16/12/20
0010 Wed

16/12/20
0520 Wed

TRAINS TO TRAVEL OVER SLOW LINES

Holloway

Finsbury Park

Down Slow No.1
Up Slow
Up Slow No.2

Line
Blockage
(Between
Trains)

16/12/20
0010 Wed

16/12/20
0520 Wed

'W2020/7095939
Crossing Welding
1m60ch and 2m10ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2930013 |LN101 Holloway Finsbury Park Down and Up Fast |Possession  [17/12/20 17/12/20 TRAINS TO TRAVEL OVER SLOW LINES 'W2020/7096073
0010 Thu  |0520 Thu Crossing Welding
1m60ch and 2m10ch
Holloway Finsbury Park Down Slow No.1 |Line 17/12/20 17/12/20
Blockage 0010 Thu  [0520 Thu
Up Slow (Between
Up Slow No.2 Trains)
P2020/2930014 |LN101 Holloway Finsbury Park Down and Up Fast |Possession  |18/12/20 18/12/20 TRAINS VEL OVER SLOW LINES \W2020/7096079
0010 Fri 0520 Fri Crossing Welding
1m60ch and 2m10ch
Holloway Finsbury Park Down Slow No.1 |Line 18/12/20 18/12/20 o
Up Slow Blockage 0010 Fri 0520 Fri
p (Between
Up Slow No.2 Trains) ‘
P2020/2929939 |LN101 Welwyn Garden |Welham Green Up Slow Line 13/12/20 13/12/20 W2020/7171473
City Blockage 0220 Sun |0610 S Station Work
+Detonators 17m45ch and 17m55ch
P2020/2929915 |LN101 Hatfield Welwyn North Up Slow Line 13/12/20 13/12 W2020/7186551
Blockage 0220 Sun 0 Sun Station Work
+Detonators 20m20ch and 20m30ch
Welwyn Garden |Welwyn Garden City |Welwyn Up Back |Line /20
City Platform Blockage Sun
+Detonators
P2020/2929741 |LN101 Hatfield Welwyn Garden City |All Lines Line 13/12/20 \W2020/7152528
Blockage 0620 Sun Survey Work
+Deton 17m76ch and 19m6ch
P2020/2922586 |LN101 Langley Jn Stevenage Down Hertford/  |Poss 12/20 13/12/20 'W2020/7186859
LN120 Bay platform 5 210 Sun  |0550 Sun (5 hrs) Major Projects
26m45ch and 27m49ch
Langley Jn FS Stevenage Down Slow sson - |13/12/20 13/12/20
0210 Sun  |0550 Sun (5 hrs)

&

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2620266 |LN101 Cambridge Jn Letchworth Garden |Down Royston Possession  |13/12/20 13/12/20 RAIL REPLACEMENT ROAD SERVICE TO 'W2020/6803657
LN125 City Ub Rovst 0125 Sun  |0825 Sun OPERATE BETWEEN LETCHWORTH GARDEN CITY [Unload CWR
LN126 p Royston /AND STEVENAGE 37m0ch and 39m40ch
Hitchin North Jn  |Hitchin East Jn Down Royston Possession  |13/12/20 13/12/20 'W2020/7178683
Flyover 0125 Sun 0825 Sun RAIL REPLACEM ROAD SERVICE TO Commissioning Work
OPERATE BE STEVENAGE AND 32m75ch and 34m10ch
Stevenage Sandy South Jn All Lines Possession  |13/12/20 13/12/20 PETERBOROQU \W2020/7166686
0125 Sun 0825 Sun Survey Work
i - _ TRAINS ED VIA THE HERTFORD LINES 33m45ch and 36m40ch
Cambridge Jn Cadwell Hitchin Down Yard |Sidings _ 13/12/20 13/12/20 AND 5@ INATE/START AT STEVENAGE W2020/7229379
Possession 10125 Sun /0825 Sun (P ‘@ M Remove Rail Defects
Hitchin Up Yard  |Hitchin Up Yard All Lines Sidings 13/12/20 13/12/20 CCESBAVAILABLE TO STEVENAGE PLATFORM 4 \3;3‘;2)72%?;12a3n?dzg§m20(:h
Possession 0125 Sun 0825 Sun FROMYTHE SOUTH ONLY Litter / Graffiti Clearance
Hitchin Up Yard  |Hitchin Up Yard All Lines BLOCKED To|13/12/20  |13/12/20 TRAINS TO START/TERMINATE AT LETCHWORTH 28m20ch and 30m20ch
Electric Trains |0125 Sun  |0825 Sun GARDEN CITY PLATFORM 1 'W2020/7169526

D

&

&

PANTOGRAPHS TO BE LOWERED ON STABLED
TRAINS WITHIN LETCHWORTH GARDEN CITY EMU
SIDINGS DUE TO MOMENTARY LOSS OF POWER

PANTOGRAPHS TO BE LOWERED IN HITCHIN UP
YARD

Commissioning Work
33m60ch and 34m60ch
\W2020/6754455
Technical Inspection
28m46ch and 36m75ch
'W2020/6262589
Remove Rail Defects
30m58ch and 36m75ch
'W2020/6754692
'Welding and Grinding
31mOch and 32m40ch
'W2020/6754948

Rail Testing and Lubrication
39m45ch and 41m210ch
'W2020/7042803

S&T Points

31m65ch and 32m20ch
'W2020/7042896

S&T Points

31m65ch and 32m20ch
'W2020/7084195

1BJ Work

40mOch and 41m210ch
'W2020/6820981

OHL Renewals Work
40m55ch and 42m1lch

“
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Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2958787 |LN101 Arlesey Biggleswade Down Fast Possession  |15/12/20 15/12/20 'W2020/7303989
Up Fast 0030 Tue  |0430 Tue Remove Rail Defects
P 40m40ch and 40m70ch
Arlesey Biggleswade Down Slow Line 15/12/20 15/12/20
Blockage 0030 Tue  |0430 Tue
Up Slow (Between
Trains)
Biggleswade Biggleswade Down Sidings Sidings 15/12/20 15/12/20
Possession  |0030 Tue (0430 Tue

X
2
&

&
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Network Rail
LNE Route

EAS - Section 7
Version 4.4

Data freeze: EAS_V4_4 2021

Week 37 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2569829 |LN101

Connington South

Woodwalton Jn

Up Slow

Possession

12/12/20
2355 Sat

13/12/20
0845 Sun

Huntingdon North
Jn

Sandy South Jn

Up Slow

Possession

12/12/20
2355 Sat

13/12/20
0845 Sun

Peterborough
South

Fletton Jn

Up Slow

Possession

12/12/20
2355 Sat

13/12/20
0845 Sun

Sandy South Jn

Up
Fast/Main/Fast/Ma
in/Fast

Possession

12/12/20
2355 Sat

13/12/20
0845 Sun

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STEVENAGE AND
PETERBOROUGH

TRAINS TO STA RMINATE AT STEVENAGE

TRAINS TO ST.
GARDEN

RMINATE AT LETCHWORTH

5 SAT TO 0150 SUN DOWN TRAINS
ER THE DOWN SLOW BETWEEN

Sandy South Jn

Holme LC

Down Fast

Possession

12/12/20
2355 Sat

13/12/20
0150 Sun

Holme LC

Peterborough South

Down Main/Fast

Line
Blockage
(Between
Trains)

12/12/20
2355 Sat

13/12/20
0150 Sun

Sandy South Jn

Holme LC

Down Slow

Line
Blockage
(Between
Trains)

12/12/20
2355 Sat

A
13/1820
0150

Huntingdon

Huntingdon

Down Sidings

Sidings
Possession

12/12/
2355¢5at

4

13/10/20
Sun

Fletton Jn

Peterborough South

Down Slow

Possession

Sandy South Jn

Holme LC

Down Slow

Possessi

1
1

3/12/20
0845 Sun

/142120
0I60 Sun

13/12/20
0845 Sun

Peterborough South

Down
Fast/Main/Fast

SSesSl

13/12/20
0150 Sun

13/12/20
0845 Sun

'W2020/5906350
Structures Work
58m35ch and 59m20ch
'W2020/6754975

Track Maintenance
67m40ch and 68m30ch
'W2020/6947065
Survey Work

75m54ch and 75m70ch
'W2020/6791032
Preparatory Work
57m71ch and 59m25ch
'W2020/7186848
Survey Work

57m70ch and 58mO0ch
'W2020/6753712

OHL Work

55m63ch and 59m30ch
'W2020/6918712
\Vegetation Clearance (Non-
Flail)

58m0ch and 58m26ch
'W2020/6791176

Scrap Removal
65m15ch and 74m60ch
'W2020/6791177
Drainage (Rail-Vac)
59m70ch and 64m24ch
'W2020/7021025

PL Tamping

59m70ch and 61m30ch
'W2020/6958176
Platform / Structures Gauging
44mO0ch and 46m30ch
'W2020/6909541

S&T Work

67mOch and 74m60ch
'W2020/6753819

S&C Grinding Train
72m45ch and 75m70ch
'W2020/6742521
Structures Examination
72m45ch and 75m70ch
'W2020/6753767

Rail Testing and Lubrication
58m18ch and 59m30ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2896683 |LN101 St. Neots South  |Sandy North Jn Up Slow Possession  |16/12/20 17/12/20 UP TRAINS TO TRAVEL OVER UP FAST LINE \W2020/6956465
Jn 2300 Wed |0530 Thu Survey Work
47m33ch and 50m30ch
St. Neots South  |Sandy North Jn Up Fast Line 16/12/20 17/12/20
Jn Blockage 2300 Wed 0530 Thu
(Between
Trains)+Deto
nators
P2020/2894102 |LN101 Huntingdon South |Offord LC CCTV Up Fast Possession  |14/12/20 15/12/20 TRAINS VEL OVER THE SLOW LINES W2020/7132219
Jn 2300 Mon  |0550 Tue BE@ EOTS SOUTH JN AND Preparatory Work
HU ON'NORTH JN 58m5ch and 58m27ch
Offord LC CCTV  |Huntingdon South Down Fast Possession  |14/12/20 15/12/20 gy
Jn 2300 Mon  |0550 Tue
Huntingdon South |Offord LC CCTV Up Slow Line 14/12/20 15/12/20
Jn Blockage 2300 Mon  |0550 Tue
(Between
Trains)
Offord LC CCTV  |Huntingdon South Down Slow Line 14/12/20 15/1
Jn Blockage 2300 Mon  |0550
(Between
Trains)
P2020/2894107 |LN101 Huntingdon South |Offord LC CCTV Up Fast Possession  [15/12/ 16/12/20 TRAINS TO TRAVEL OVER THE SLOW LINES \W2020/7132220
Jn 23004 ue Wed BETWEEN ST.NEOTS SOUTH JN AND Preparatory Work
y 4 HUNTINGDON NORTH JN 58m5ch and 58m27ch
Offord LC CCTV  |Huntingdon South Down Fast Possession 1 16/12/20
Jn \i 0550 Wed
Huntingdon South |Offord LC CCTV Up Slow 120 16/12/20
Jn 2300 Tue 0550 Wed
y
Offord LC CCTV  |Huntingdon South Down Slow 15/12/20 16/12/20
Jn 2300 Tue  |0550 Wed
P2020/2894110 |LN101 Huntingdon South |Offord LC CCTV Up Fa Possession  |16/12/20 17/12/20 TRAINS TO TRAVEL OVER THE SLOW LINES 'W2020/7132059
Jn 2300 Wed |0550 Thu BETWEEN ST.NEOTS SOUTH JN AND Preparatory Work
HUNTINGDON NORTH JN 58m5ch and 58m27ch
Offord LC CCTV |Huntingdon South ast Possession  |16/12/20 17/12/20
Jn 2300 Wed 0550 Thu
Huntingdon South |Offord LC CC Up'Slow Line 16/12/20 17/12/20
Jn Blockage 2300 Wed  |0550 Thu
(Between
Trains)
Offord LC CCTV |[Huntingdon So Down Slow Line 16/12/20 17/12/20
Jn Blockage 2300 Wed  |0550 Thu
(Between
Trains)
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2894109 |LN101 Huntingdon South |Offord LC CCTV Up Fast Possession  |17/12/20 18/12/20 TRAINS TO TRAVEL OVER THE SLOW LINES 'W2020/7132060
Jn 2300 Thu  |0550 Fri BETWEEN ST.NEOTS SOUTH JN AND Preparatory Work
HUNTINGDON NORTH JN 58m5ch and 58m27ch
Offord LC CCTV  |Huntingdon South Down Fast Possession  |17/12/20 18/12/20
Jn 2300 Thu  |0550 Fri
Huntingdon South |Offord LC CCTV Up Slow Line 17/12/20 18/12/20
n Blockage 2300 Thu  |0550 Fri
(Between
Trains)
Offord LC CCTV |Huntingdon South Down Slow Line 17/12/20 18/12/20
Jn Blockage 2300 Thu  |0550 Fri
(Between =
Trains) ,

X
2
&

&
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2503221 |LN101 Connington South |Woodwalton Jn Up Slow Possession  |13/12/20 14/12/20 FREIGHT DIVERTED VIA THE MML 'W2020/7058443
2335Sun 0320 Mon Rail Lubricators
BETWEEN 0030 MON TO 0320 MON 74mOch and 75m20ch
Fletton Jn Peterborough South |Up Slow Possession  |13/12/20 14/12/20 DOWN TRAINS TO TRAVEL OVER THE DOWN \W2020/6754775
2335 Sun 0320 Mon FAST LINE BETW, HUNTINGDON NORTH JN PL Tamping
Huntingdon North |Peterborough South |Up FastMain/Fast |Possession  |13/12/20 | 14/12/20 AND HOLME ﬁ%@%ﬁg%gdzfgmom
Jn 2335Sun 0320 Mon Track Maintenance
Fletton Jn Peterborough South |Down Slow Line 13/12/20 14/12/20 59m40ch and 75mS5ch
Blockage 2335 Sun 0320 Mon < ?
(Between
Trains) ~
Huntingdon North |Holme LC Down Slow Line 13/12/20 14/12/20
an Blockage 2335Sun 0030 Mon w
(Between
Trains)
Peterborough South |Down Line 13/12/20 14/12/20
Fast/Main/Fast Blockage 2335 Sun 0320
(Between
Trains)
Huntingdon North |Holme LC Down Slow Possession  |14/12/20 12/20
Jn 0030 Mo %Mon
Fletton Jn Peterborough South |Down Slow Possession  |14/12620 /20
03 p 00 Mon
Huntingdon North |Peterborough South |Down Possession 14/12/20
Jn Fast/Main/Fast / 0320}Mon  |0600 Mon
Connington South Woodwalton Jn Up Slow Line 12¥12/20 14/12/20
Bl %6320 Mon |0600 Mon
etween
Peterborough Fletton Jn Up Slow K 14/12/20 14/12/20
South age 0320 Mon /0600 Mon
een
Trains)
Huntingdon North Jn |Up i 14/12/20 14/12/20
F Blockage 0320 Mon 0600 Mon
i (Between
Trains)
A\ g

Electronic Copy - Uncontrolled when printed

Page

11




Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2691526 |LN101 Peterborough Uffington & Barnack |Down Possession  |12/12/20 13/12/20 BETWEEN 0120 SUN TO 0820 SUN 'W2020/6608887
LN135 North LC (MCG) Slow/Stamford 2215 Sat 0820 Sun NO ACCESS TO PLATFORMS 1,2 AND 3 Prep for RDT
LN147 Up Stamford NO ACCESS/EGRESS TO SPITAL DEPOT 76m20ch and 78m10ch
LN170 Helpston Jn Stoke Down Siow Possession 12/12/20 13/12/20 DOWN TRAINS TO CROSSOVER VIA P1214APTS W2020/6778815.
2305 Sat (0850 Sun INTO PLATFORM QR 5 Follow Up Tamping
u 79m41ch and 81m43ch
New England Stoke Up Slow Possession |12/12/20  [13/12/20 g§0§%6§05513
North 2305 Sat 0120 Sun aintenance
Down Fast 16m55ch and 17m0ch
Up Fast 'W2020/6754707
: - - Patrolling
Werrington Jn Folly Bank LC Down Spalding Possession  [12/12/20 14/12/20 g 77m60ch and 78m20ch
Up Spalding 2305 Sat 0615 Mon W2020/6754722
_ OHL Work
Peterborough New England North  [North Up Possession  |13/12/20 13/12/20 80m50ch and 83m49ch
Arrival/South Up 0120 Sun  |0820 Sun \W2020/6765551
Departure Preparatory Work
South Dowh 76m70ch and 78mdch
prva Dngrta e \W2020/7292639
Peterborough Up Slow Possession  |13/12/20 13/12/2 \;\éelcillgghand dG7r|7ndg19h
No2/Platform 2 0120 Sun Sun mauch an moc
'W2020/6356998
Peterborough New England North  |Arrival/Departure  |Possession /20 Major Projects
North Line 1 0 Sun 78m21ch and 80m30ch
Arrival/Departure p W2020/6562240
Line 2 Follow-Up Work
Peterborough Stoke Down Fast Possession 13/12/20 84m30ch and 86mO0ch
South 0820 Sun W2020/6755045
Up Fast S&C Maintenance
Stoke Fletton Jn Up Slow/Up Slow |Posse 3/12/20 13/12/20 76m40ch and 77mOch
No.1 (Platform 0120 Sun 10820 Sun \W2020/6778848
2)/Up Slow In Connection With
Eastfield New England North  |Virtual Quarry Lj idi? 13/12/20 13/12/20 Engineering Work
2 ossession  |0630 Sun  |0820 Sun 78m20ch and 81m20ch
Virtual Qugsry 'W2020/7192320
1 Major Projects
Helpston Jn Stoke Down Possession  |13/12/20 13/12/20 76m20ch and 90m70ch
0820 Sun 0850 Sun 'W2020/6707351
; Scrap Removal
New England Stoke ast Possession  |13/12/20 13/12/20 95m70ch and 97m20ch
North > 0820 Sun  |0850 Sun \W2020/7295690
S&T Work
Slow 82m40ch and 84m20ch
Uffington & Down Possession  |13/12/20  |13/12/20 W2020/7167219
LC (MCG) Slow/Stamford 0820 Sun  |0850 Sun Survey Work
Up Stamford 76m27ch and 78m60ch
- 'W2020/7286836
Helpston Jn Stoke Down Slow Possession  |13/12/20 14/12/20 Remove Rail Defects
2345 Sun /0445 Mon 77m60ch and 78m20ch
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2691526 New England Stoke Up Fast Possession  |13/12/20 14/12/20
Continued North Up Slow 2345 Sun  |0445 Mon
Down Fast
Uffington & Barnack |Down Possession 13/12/20 14/12/20
LC (MCG) Slow/Stamford 2345 Sun  |0445 Mon
Up Stamford
P2020/2556301 |LN101 Helpston Jn Stoke Down Slow Possession 14/12/20 15/12/20 BETWEE MON TO 0055 TUE \W2020/6761816
2200 Mon  |0055 Tue Al TO TRAVEL OVER THE DOWN OHL Work
. 90m59ch and 97m24ch
Helpston Jn Stoke Down Fast Line 14/12/20 14/12/20 W2020/5952634
Blockage 2200 Mon {2310 Mon 0055 TUE TO 0550 TUE C20 Reballast ABC - High
(Between DIVERTED VIA GNGE Output
Trains)+T- t 83m35ch and 89m30ch
COoD BETWEEN 0550 TUE TO 0630 TUE \W2020/6753852
Helpston Jn Stoke Down Fast Line 14/12/20 14/12/20 DOWN TRAINS TO TRAVEL OVER THE DOWN PL Tamping
Blockage +T- 2310 Mon 2340 FAST LINE 00mOch and 97m24ch
CoD W2020/7185904
Helpston Jn Stoke Down Fast Line 14/12/20 14/1 LB#1 ON DOWN FAST TO BE TAKEN BETWEEN S&T Work
Blockage 2340 Mon 2355 Mo 2310 MON AND 2340 MON 99m27¢h and 100moch
(Be_tween LB#2 ON DOWN FAST TO BE TAKEN BETWEEN
Trains)+T- 2355 MON AND 0010 TUE
CcoD Yy 4
Helpston Jn Stoke Down Fast Line 2/20 WHEELS FREE TESTING AT THE END
Blockage +T- 0010 Tue
LOADS WITH CODES AJAX (OUT OF GAUGE
Helpston Jn Stoke Down Fast 15/12/20 LOADS) SHALL BE PROHIBITED FROM PASSING
0055 Tue THE RENEWAL SYSTEM(S) WHILST IT WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC
Helpston Jn Stoke All Lines 15/12/20 15/12/20
0055 Tue  |0550 Tue
Helpston Jn Bytham FS Down Slo ession  |15/12/20 15/12/20
/ 0550 Tue  |0630 Tue
Helpston Jn Bytham FS Do 4 Line 15/12/20 15/12/20
Blockage 0550 Tue |0630 Tue
(Between
Trains)+T-
COD
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2556300 |LN101 Helpston Jn Stoke Down Slow Possession  |15/12/20 16/12/20 BETWEEN 2200 TUE TO 0055 WED \W2020/5952665
LN195 2200 Tue 0055 Wed DOWN TRAINS TO TRAVEL OVER THE DOWN C20 Reballast ABC - High
FAST LINE Output
Helpston Jn Stoke Down Fast Line 15/12/20 15/12/20 83m35ch and 89m30ch
Blockage 2200 Tue 2310 Tue BETWEEN 0055 \)4&D TO 0550 WED 'W2020/7307368
(BeMeen TRAINS DIVERZE A GNGE OHL Work (Maintenance)
Trains)+T- 99m50ch and 106m35ch
COD BETWEE D TO 0630 WED \W2020/6753877
Helpston Jn Stoke Down Fast Line 15/12/20 15/12/20 DOWN T O TRAVEL OVER THE DOWN PL Tamping
BIOCkage +T- |2310 Tue 2340 Tue FAST, 90mOch and 97m24ch
COD W2020/6761951
Helpston Jn Stoke Down Fast Line 15/12/20 15/12/20 DOWN FAST TO BE TAKEN BETWEEN OHL Work
Blockage 2340 Tue  [2355 Tue 310 AND 2340 TUE
(Between LB#2 DN DOWN FAST TO BE TAKEN BETWEEN 90mS9ch and §7m24ch
Trains)+T- UE AND 0010 WED
cop
Helpston Jn Stoke Down Fast Line 15/12/20 16/12/20 WHEELS FREE TESTING AT THE END
Blockage +T- |2355 Tue  |0010 Wi
COoD LOADS WITH CODES AJAX (OUT OF GAUGE
Helpston Jn Stoke Down Fast Line 16/12/20 16/1 LOADS) SHALL BE PROHIBITED FROM PASSING
Blockage 0010 Wed |0055 THE RENEWAL SYSTEM(S) WHILST IT WORKING
(Between \WITH AN ADJACENT LINE OPEN TO TRAFFIC
Trains)+T-
COoD y
Helpston Jn Grantham North Jn  |All Lines Possession |16/ 2/20
9540 Wed
Helpston Jn Bytham FS Down Slow Possession 4 16/12/20
0630 Wed
Helpston Jn Bytham FS Down Fast Line §, / 16/12/20
B 0630 Wed
e
S)+-
O
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Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2556242 |LN101 Helpston Jn Stoke Down Slow Possession  |16/12/20 17/12/20 BETWEEN 2200 WED TO 0055 THU 'W2020/6753880
2200 Wed 0055 Thu DOWN TRAINS TO TRAVEL OVER THE DOWN PL Tamping
FAST LINE 90mOch and 96m0Och
Helpston Jn Stoke Down Fast Line 16/12/20 16/12/20 \W2020/7186021
Blockage 2200 Wed 2310 Wed BETWEEN 0055 TO 0550 THU S&T Work
(BeMeen TRAINS DIVERZ A GNGE 99m27ch and 100mOch
Trains)+T- W2020/5952666
COD BETWEE TO 0630 THU C20 Reballast ABC - High
Helpston Jn Stoke Down Fast Line 16/12/20 16/12/20 DOWN T O TRAVEL OVER THE DOWN Output
(Bélchkage +T- 12310 Wed  |2340 Wed FAST, 83m35ch and 89m30ch
Helpston Jn Stoke Down Fast Line 16/12/20 16/12/20 DOWN FAST TO BE TAKEN BETWEEN
Blockage 2340 Wed 2355 Wed 310 AND 2340 WED
(Between LB#2 DN DOWN FAST TO BE TAKEN BETWEEN
Trains)+T- ED AND 0010 THU
COoD ‘
Helpston Jn Stoke Down Fast Line 16/12/20 17/12/20 \WHEELS FREE TESTING AT THE END
Blockage +T- |2355 Wed 0010 T
COD
Helpston Jn Stoke Down Fast Line 17/12/20 171 LOADS WITH CODES AJAX (OUT OF GAUGE
Blockage 0010 Thu 0055 Th LOADS) SHALL BE PROHIBITED FROM PASSING
(Between THE RENEWAL SYSTEM(S) WHILST IT WORKING
Trains)+T- 'WITH AN ADJACENT LINE OPEN TO TRAFFIC
COoD y
Helpston Jn Stoke All Lines Possession |17/ 2/20
9550 Thu
Helpston Jn Bytham FS Down Slow Possession 4 17/12/20
0630 Thu
Helpston Jn Bytham FS Down Fast Line §, / 17/12/20
B 0630 Thu
e
S)+-
(0]
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2556235 |LN101 Helpston Jn Stoke Down Slow Possession  |17/12/20 18/12/20 BETWEEN 2200 THU TO 0055 FRI 'W2020/7186023
2200 Thu 0055 Fri DOWN TRAINS TO TRAVEL OVER THE DOWN S&T Work
FAST LINE 99m27ch and 100mOch
Helpston Jn Stoke Down Fast Line 17/12/20 17/12/20 \W2020/5952667
Blockage 2200 Thu 2310 Thu BETWEEN 0055 ERLTO 0550 FRI C20 Reballast ABC - High
(Between TRAINS DIVERZ A GNGE Output
Trains)+T- 83m35ch and 89m30ch
COoD BETWEE TO 0630 FRI \W2020/6753884
Helpston Jn Stoke Down Fast Line 17/12/20 17/12/20 DOWN T RAVEL OVER THE DOWN PL Tamping
(B:|8(S<age +T- 12310 Thu 2340 Thu FAST, 90mOch and 96mOch
Helpston Jn Stoke Down Fast Line 17/12/20 17/12/20 DOWN FAST TO BE TAKEN BETWEEN
Blockage 2340 Thu (2355 Thu 310 AND 2340 THU
(Between LB#2 DN DOWN FAST TO BE TAKEN BETWEEN
Trains)+T- HU AND 0010 FRI
CoD
Helpston Jn Stoke Down Fast Line 17/12/20 18/12/20 \WHEELS FREE TESTING AT THE END
Blockage +T- |2355 Thu  |0010 Fri
COD
Helpston Jn Stoke Down Fast Line 18/12/20 18/1 LOADS WITH CODES AJAX (OUT OF GAUGE
Blockage 0010 Fri 0055 Fri LOADS) SHALL BE PROHIBITED FROM PASSING
(Between THE RENEWAL SYSTEM(S) WHILST IT WORKING
Trains)+T- 'WITH AN ADJACENT LINE OPEN TO TRAFFIC
COoD y
Helpston Jn Stoke All Lines Possession |18/ 2/20
9550 Fri
Helpston Jn Bytham FS Down Slow Possession 4 18/12/20
0630 Fri
Helpston Jn Bytham FS Down Fast Line §, / 18/12/20
B 0630 Fri
e
S)+-
(0]
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2556304 |LN101 Claypole LC Newark Crossing All Lines Possession  |12/12/20 12/12/20 TAKE POSSESSION AROUND 6Y11 AT D63 ON 'W2020/6611495
LN206 CCTV 2140 Sat 2335 Sat THE DOWN FAST Patrolling
LN210 119m60ch and 120m67ch
LN730 Grantham North  [Claypole LC CCTV |Up Main BLOCKED To |12/12/20 12/12/20 GIVE UP POSSESSION AROUND 6Y11 AT D83 ON  \W2020/7106665
LN732 FS . Electric Trains|2140 Sat 2335 Sat THE UP PASSEN LOOP Drainage Inspection
Down Main
115m50ch and 120m30ch
Newark Crossing |North Muskham Down and Up BLOCKED To [12/12/20 12/12/20 TRAINS DIV IA THE GNGE LINES \W2020/7067783
TSC Main Electric Trains [2140 Sat 2335 Sat BETWEE RINGTON AND DONCASTER OHL Work
- - 122 h 123m10ch
Claypole LC Carlton LC All Lines Possession  |12/12/20 13/12/20 S TO BE GIVEN UP FOR THE chr)g%?gelir;% " 3mi0c
CCTvV 2335Sat 0830 Sun ) OF®Y14 In Connection With
; ; Engineering Work
Newark Castle Newark Crossin Up Newark Possession  |12/12/20 13/12/20
Eoet I 9 P 53 St 0830 Sun 17m54ch and 17m70ch
Down Newark 'W2020/6143890
Newark Crossing |Newark Crossing Down/Up Newark |Possession |12/12/20 13/12/20 gﬁ?pljteballast ABC - High
South J EastJ C
outh n astan urve 2335Sat 0830 Sun 115m20ch and 120m26¢h
P2020/2695088 |[EA1180 |Camden Road Channelsea North  |Down and Up Possession  |14/12/20 FREIGHT SERVICES DIVERTED VIA THE T&H W2020/6953756
EA1320 East Jn Jn North London 0030 Mon I/ACCESS AVAILABLE TO/FROM THE INCLINE AT Remove Rail Defects
EA1340 CAMDEN ROAD CENTRAL JN 4m40ch and 3m20ch
LN110 Highbury and Down North Possession  |14/12/20
Islington London Relief 0030 Mo NLL CYCLIC TYPE 7
Line
Up North London
Reversible V4
Canonbury West [Highbury Vale Jn Up/Down Possession 14/12/20
Jn Canonbury 0030\Mon (0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Posseg§ion /20 14/12/20
Curve 30 Mon (0445 Mon
- - / -
Navarino Road Jn |Navarino Road Jn Graham Road 0S; 14/12/20 14/12/20
Curve 0030 Mon 0445 Mon
Stratford Central |Lea Jn Up Channel ession  |14/12/20 14/12/20
Jn West Loop 0030 Mon  |0445 Mon
&
P2020/2939962 |EA1320 |St. Pancras Dock Jn South narge Sidings 14/12/20 14/12/20 \W2020/7258524
LN115 International Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 _ OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn ve Protected 14/12/20 14/12/20
Path 0025 Mon (0440 Mon (4 hrs)
St. Pancras York Way ast Coast Protected 14/12/20 14/12/20
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 14/12/20 14/12/20
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)

Electronic Copy - Uncontrolled when printed

Page

17



Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2925843 |EA1370 | Crouch Hill South Tottenham Down and Up T&H |Line 13/12/20 13/12/20 'W2020/7199533
LN165 West Jn Blockage 0035 Sun  |0835 Sun Structures Work
+Detonators 4m43ch and 4m63ch
Harringay Park Jn [Harringay Park Jn Harringay Curve |Line 13/12/20 13/12/20
Blockage 0035 Sun (0835 Sun
+Detonators
P2020/2752700 |LN185 Sleaford East Jn  |Wyberton LC CCTV |Up & Down Possession 11/12/20 14/12/20 RAIL REPL, T ROAD SERVICE TO \W2020/6748971
Main/Down Main 2220 Fri 0610 Mon OPERAT EEWM SLEAFORD AND BOSTON. Technical Inspection
Up & Down 126m17ch and 126m37ch
Main/Up Main NO /FROM BOSTON DOCKS. 'W2020/6958029
LC Work
o 124m75ch and 134m18ch
P2020/2695218 |LN185 Heckington LC Sibsey LC MGH Down and Up Possession 18/12/20 21/12/20 RAIL REPLACEMENT ROAD SERVICE TO \W2020/7047069
Main/ Up & Down 2305 Fri 0550 Mon ATE BETWEEN SLEAFORD AND SKEGNESS. |LC Work
Main ‘ 125m40ch and 125m60ch
Sleaford East Jn  |Heckington LC Up & Down Main |Possession 18/12/20 21/12/20 NO ACCESS TO/FROM BOSTON DOCKS - FREIGHT \W2020/7047122
2305 Fri 0550 M \ SERVICES CANCELLED. LC Work
125m40ch and 125m60ch
'W2020/6751072
Change Longitudinal Timbers
108m20ch and 111m20ch
'W2020/6790279
C4 Rerail Resleeper (steel)
126m20ch and 107m5ch
P2020/2912631 |LN600 Joan Croft Jn Balne LC (MCB) All Lines Possession 13/12/20 W2020/6955579
LN720 0805 Sun Survey Work
LN844 160m4lch and 161m51ch
'W2020/7049731
Scrap Removal
162m68ch and 165m38ch
P2020/2919376 |LN600 Church Fenton Church Fenton Up Platform Loo ession 13/12/20 13/12/20 NO ROUTE AVAILABLE BETWEEN YORK AND \W2020/6854776
LN854 (Platform 3) % 0010 Sun  |0745 Sun LEEDS S&C Partial Renewal
LN902 11m3ch and 10m40ch
Holgate Jn Down Possession  |13/12/20  |13/12/20 HOLGATE LOOP AVAILABLE FOR SHUNTING W2020/7156697
Main/ n 0010 Sun 0745 Sun UPTO THE APPROACH OF Y763 pts Major Projects
LDOW agep 10m55ch and 187m50ch
am¢Normanton
Colton North Jn  [Holgate Jn Loop Possession  |13/12/20 13/12/20
0010 Sun  |0745 Sun

<
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Network Rail
LNE Route

EAS - Section 7
Version 4.4

Data freeze: EAS_V4_4 2021

Week

37 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2610342

LN600

Holgate Jn

York

Platforms 6,7 and
9

Possession

12/12/20
2320 Sat

13/12/20
0830 Sun

TRAINS TO TRAVEL OVER OTHER LINES AND BE
REPLATFORMED AS NECESSARY

PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF
STABLED TRAIN

ACCESS TO PL.
NORTH E

RM 9 AVAILABLE FROM THE
STATION

PLAT, ,2,8,10,11 AND INSPECTION
Sl VAIRABLE FOR STABLING

ASE| T MAY BE REQUIRED TO BE
CONRJRMED AT T18 DUE TO P2556304 SECTION 7
ING AND DIVERTING 1N34

IF AN ISOLATION IS REQUIRED IT NEEDS TO BE
REMOVED BY 0700 FOR TRAIN PREPERATION

LNER WILL REQUIRE PLATFORM 5 FOR STABLING
/AT YORK FOR 1Y14 08:00 YORK TO LKX.

\W2020/6374029
C75 S&C - Reballasting
188m15ch and 188m40ch

P2020/2610347

LNG60O

Holgate Jn

York

Platforms 6,7 and
9

P2020/2610349

LN600

Holgate Jn

York

Platfor an

Possession

TRAINS TO TRAVEL OVER OTHER LINES AND BE
REPLATFORMED AS NECESSARY

PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF
STABLED TRAINS

ACCESS TO PLATFORM 9 AVAILABLE FROM THE
NORTH END OF THE STATION

PLATFORMS 1, 2, 8, 10,11 AND INSPECTION
SIDINGS AVAILABLE FOR STABLING

LNER WILL REQUIRE PLATFORM 5 FOR
STABLING AT YORK OLE LIVE FOR 1N36 22:05
LKX TO YORK AND 1Y00 04:40 York - LKX

W2020/6374041
C75 S&C - Reballasting
188m15ch and 188m40ch

Possession

14/12/20
2300 Mon

15/12/20
0600 Tue

TRAINS TO TRAVEL OVER OTHER LINES AND BE
REPLATFORMED AS NECESSARY

PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF
STABLED TRAINS

ACCESS TO PLATFORM 9 AVAILABLE FROM THE
NORTH END OF THE STATION

PLATFORMS 1, 2, 8, 10,11 AND INSPECTION
SIDINGS AVAILABLE FOR STABLING

LNER WILL REQUIRE PLATFORM 5 FOR
STABLING AT YORK OLE LIVE FOR 1N36 22:05
LKX TO YORK AND 1Y00 04:40 York - LKX

'W2020/6374054
C75 S&C - Reballasting
188m15ch and 188m40ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2610357 |LN600 Holgate Jn York Platforms 6,7 and |Possession  [15/12/20 16/12/20 TRAINS TO TRAVEL OVER OTHER LINES AND BE |W2020/6374062
9 2300 Tue  |0600 Wed REPLATFORMED AS NECESSARY C75 S&C - Reballasting
188m15ch and 188m40ch
PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF
STABLED TRAIN
ACCESS TO PL. RM 9 AVAILABLE FROM THE
NORTH E STATION
PLAT, ,2,8,10,11 AND INSPECTION
Sl VAIRABLE FOR STABLING
NER L REQUIRE PLATFORM 5 FOR
STABJING AT YORK OLE LIVE FOR 1N36 22:05
4 YORK AND 1Y0O0 04:40 York - LKX
P2020/2610358 |LN600 Holgate Jn York Platforms 6,7 and |Possession 16/12/20 17/12/20 TRAINS TO TRAVEL OVER OTHER LINES AND BE |W2020/6374078
9 2300 Wed |0600 Thu REPLATFORMED AS NECESSARY C75 S&C - Reballasting
188m15ch and 188m40ch
PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF
STABLED TRAINS
ACCESS TO PLATFORM 9 AVAILABLE FROM THE
NORTH END OF THE STATION
PLATFORMS 1, 2, 8, 10,11 AND INSPECTION
p SIDINGS AVAILABLE FOR STABLING
LNER WILL REQUIRE PLATFORM 5 FOR
STABLING AT YORK OLE LIVE FOR 1N36 22:05
LKX TO YORK AND 1Y0O0 04:40 York - LKX
P2020/2685361 |LN600 Darlington South |Maidendale All Lines PgSSess 13/12/20 13/12/20 W2020/6788895
Jn 0035 Sun 0720 Sun Track Maintenance
i i / 42m60ch and 45m45ch
East Cowton Darlington North Jn  |All Lines o} ion |13/12/20 13/12/20 W2020/7091204
Crossovers 0035 Sun  |0720 Sun S&T Work
Darlington Darlington Up Sidifigs Sidings 13/12/20 13/12/20 ﬁg%gigl%q(éigmsgch
Possession 0035 Sun /0720 Sun Track Maintenance
Om40ch and 5m40ch
'W2020/7080534
Survey Work
43m36¢h and 45m45ch
P2020/2960861 |LN600 Butterwell Jn Morpeth N J Main Possession 16/12/20 17/12/20 TRAINS TO TRAVEL OVER DOWN MAIN UNDER 'W2020/7308440
2315 Wed |0555 Thu SIMBID WORKING 1BJ Work
_ _ 20m60ch and 19m60ch
Morpeth North Jn |Butterwell Jn Down Main Line 16/12/20 17/12/20
Blockage 2315 Wed |0555 Thu
(Between
Trains)
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EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2912613 |LN600 Butterwell Jn Wooden Gate Down Main Possession  |17/12/20 18/12/20 DOWN TRAINS TO TRAVEL OVER THE UP MAIN 'W2020/6983223
Crossovers 2315 Thu  |0555 Fri LINE UNDER SIMBID WORKING Unload CWR
i 26m30ch and 28m40ch
Wooden Gate Butterwell Jn Up Main Line 17/12/20 18/12/20
Crossovers Blockage 2315 Thu  |0555 Fri
(Between
Trains)+Deto
nators
P2020/2949946 |LN634 Nunthorpe LC Battersby Single Possession  |13/12/20 14/12/20 W2020/7283150
2000 Sun  |0500 Mon Remove Rail Defects
4m50ch and 10mOch
P2020/2916981 |LN682 Brampton Fell LC |Petteril Bridge Jn All Lines Possession  |13/12/20 14/12/20 W2020/7149372
NW9909 2240 Sun  |0545 Mon Changing Sleepers &
Timbers
\ 52m50ch and 56mOch
P2020/2943812 |LN694 Newsham LC Bedlington South LC |All Line 13/12/20 14/12/20 \ \W2020/7254638
Blockage 2200 Sun 0530 Cable Trough Installation
+Detonators 12m45ch and 14m67ch
P2020/2943963 |LN694 Newsham LC Bedlington South LC |All Line 14/12/20 15/12/ W2020/7254642
Blockage 2200 Mon %0 Tue Cable Trough Installation
+Detonators 12m45ch and 14m67ch
P2020/2944047 |LN694 Newsham LC Bedlington South LC |All Line NL6/22/20 \W2020/7254698
Blockage p 0 Wed Cable Trough Installation
+Detonators 12m45ch and 14m67ch
P2020/2948820 |LN752 Stainforth Jn Kirk Sandall Jn Up Slow Possession 17/12/20 'W2020/7136083
0525 Thu PL Stoneblowing
i _ 4m70ch and 3m22ch
Stainforth Jn Kirk Sandall Jn Up Fast Line } 17/12/20
ag 0025 Thu (0525 Thu
e
Ins)
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
LNE Route Version 4.4
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2676890 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  |14/12/20 15/12/20 POSSESSION TO BE TAKEN AFTER THE PASSAGE |W2020/6578515
LN804 Jn Up Main 2300 Mon  |0500 Tue OF 1F75 OVER THE DOWN MAIN LINE Drainage (Rail-Vac)
LN807 P 146m40ch and 152m20ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |14/12/20 15/12/20 TRAINS DIVERTED VIA BARROW HILL.
Down 2300 Mon (0500 Tue
RAIL REPLAC ROAD SERVICE TO
OPERATE B! SHEFFIELD AND
DRONFIE
1N70 3 AND 5M06 TO DIVERT VIA
BAR @ HIL
AKE FRSSESSION AROUND TRAIN 6X26
STANDING AT SIGNAL S41 ON THE DOWN MAIN
POSSESSION GIVEN UP AROUND TRAIN 6X26
STANDING AT SIGNAL S47 ON THE DOWN MAIN
LINE
P2020/2676974 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 15/12/20 16/12 POSSESSION TO BE TAKEN AFTER THE PASSAGE [W2020/6578520
LN804 Jn Up Mai 2300 Tue 10500 We OF 1F75 OVER THE DOWN MAIN LINE Drainage (Rail-Vac)
LN807 p Main 146m40ch and 152m20ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |15/12/ /20 TRAINS DIVERTED VIA BARROW HILL.
Down 230Q47ue 560 Wed
RAIL REPLACEMENT ROAD SERVICE TO
p OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
' BARROW HILL
TAKE POSSESSION AROUND TRAIN 6X27
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE
POSSESSION TO BE GIVEN UP AROUND TRAIN
6X27 STANDING AT SIGNAL S47 ON THE DOWN
/ MAIN LINE

&
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EAS - Section 7
Version 4.4

Data freeze: EAS_V4_4 2021

Week

37 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2676975

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

16/12/20
2300 Wed

17/12/20
0500 Thu

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

16/12/20
2300 Wed

17/12/20
0500 Thu

P2020/2676976

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

17/12/20
2300 Thu

18/12
0500 Fri

TRAINS DIVERTED VIA BARROW HILL.

RAIL REPLAC
OPERATE B
DRONFIE

ROAD SERVICE TO
SHEFFIELD AND

3 AND 5M06 TO DIVERT VIA

AKE PRSSESSION AROUND TRAIN 6X28
STANPDING AT SIGNAL S41 ON THE DOWN MAIN

GIVE UP POSSESSION AROUND TRAIN 6X28
STANDING AT SIGNAL S47 ON THE DOWN MAIN
LINE

\W2020/6578521
Drainage (Rail-Vac)
146m40ch and 152m20ch

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

17/12/
230 u

QO

)=
500 Fri

p

TRAINS DIVERTED VIA BARROW HILL.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

TAKE POSSESSION AROUND TRAIN 6X29
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

POSSESSION TO BE GIVEN UP AROUND TRAIN
6X29 STANDING AT SIGNAL S47 ON THE DOWN
MAIN LINE

W2020/6578522
Drainage (Rail-Vac)
146m40ch and 152m20ch

&
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2736074 |LN101 Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |20/12/20 20/12/20 TRAINS TO START/TERMINATE AT FINSBURY \W2020/6329653
LN105 Canal Tunnel 0020 Sun  |0920 Sun PARK BETWEEN 0020 - 0220 AND 0845 - 0920 Survey Work
LN110 Om219ch and Om62ch
LN115 Copenhagen Jn |Camden Road North London Possession  |20/12/20 20/12/20 TRAINS TO START/TERMINATE AT NEW BARNET  |W2020/7122786
LN120 Central Jn Incline 0020 Sun  |0920 Sun BETWEEN 0220 - 5 S&T Work
LN3214
Kings Cross Finsbury Park All Lines Possession  |20/12/20 20/12/20 LNER TO STAB PLATFORMS 3, 7 & 8 WITH 3\7;%(:2%%17%1818%20?1
Station 0020 Sun 0220 Sun PANTOG LQWERED Litter / Graffiti Clearance
- - - OmOch and 0m22ch
Kings Cross Station |Platforms 1to 11 |Possession |20/12/20 20/12/20 PLAT. 1,2,4,586 TO BE CLEAR OF W2020/6767229
inc 0020 Sun 0920 Sun ST, TR S
Platform 0 FoIIow—hUp \é\lork .
1m60ch and 3m55c¢
Bowes Park Holloway Up Hertford/Up  |Possession  |20/12/20 | 20/12/20 ANT APHS TO BE LOWERED IN FERME PARK \112020/6756666
Slow No.2 0220 Sun  |0845 Sun CS Tunnel Work
- — - OmOch and 3m25ch
Ferme Park RS  |Ferme Park RS Carriage Sidings |Possession  |20/12/20 20/12/20 EELS FREE REQUIRED ON DOWN SLOW NO2 W2020/6318459
0220 Sun (0845 Sun LINE OHL Work
Finsbury Park Canonbury West Jn  |Up and Down Possession  |20/12/20 | 20/1 1m60ch and 3m24ch
Canonbury/Single 0220 Sun  |0845 W2020/7022781
Up Canonbury S&T Work
_ _ 2m65ch and 3mOch
Harringay Hornsey Flyover/EMU Possession \W2020/7104441
Reversing Siding Remove Rail Defects
No.2 i 1mOch and 1m55ch
Holloway Wood Green North  |Down Possession \W2020/7266905
Jn Goods/Down Slow n 470845 Sun Litter / Graffiti Clearance
No.2
— - OmOch and 1m55ch
Hornsey Hornsey El;/ILlJ Rev.Siding |Possessi 20/1 S20 02;/115250 \W2020/7252392
. un un
Off Track Work
I2nlethutIet 1and 1m75ch and 2m10ch
Kings Cross Wood Green North  |All Lines 20/12/20 20/12/20 \é\;ZtE)OZH(i)rILM%SS
Station Jn
0220 Sun  |0845 Sun O0mOch and 1m40ch
Moorgate Finsbury Park Down and U 20/12/20 20/12/20 W2029/7163017 )
0220 Sun 10845 Sun Technical Inspection
OmOch and 4m75ch
Ferme Park RS  |Ferme Park RS Carria BLOCKED To [20/12/20 20/12/20 'W2020/6743226
Electric Trains |0220 Sun  [0820 Sun Major Projects
] i i 0mOch and 1m55ch
Kings Cross Finsbury Park es Possession  |20/12/20 20/12/20 W2020/7122926
Station 0845 Sun 0920 Sun S&T Work
3mO0ch and 2m20ch
'W2020/6796369
Structures Work
2m20ch and 4mOch
'W2020/7126686

Major Projects

OmOch and 3m37ch
'W2020/6992436

Rail Testing and Lubrication
OmOch and 4m20ch
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Week 38 - Continued

Possession Ref [LOR

Location from

Location to Blocked Line Protn Type Start End Traffic Remarks

Work Type

P2020/2736074
Continued

O

V4

\W2020/7122886

S&T Work

2m5ch and 2m69ch
'W2020/7268089

Litter / Graffiti Clearance
3m58ch and 4m75ch
'W2020/6691755

P & D Maintenance
3m5ch and 4m20ch
'W2020/7199774

Other E&P Work

OmOch and 3m10ch
'W2020/7168089
Tunnel Work

Om22ch and Om55ch
'W2020/7196246
Structures Examination
Om35ch and 0Om60ch
'W2020/7179275

Rail Testing and Lubrication
3m52ch and 4m25ch
'W2020/7267276

Litter / Graffiti Clearance
1m60ch and 3m53ch

X
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&
&
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EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2850385 |LN101 Kings Cross Kings Cross Platform O Possession  |13/12/20 20/12/20 BETWEEN 0845 SUN AND 0005 MON,0520 'W2020/7158913
0845 Sun  |0020 Sun MON/TUE/WED/THU AND 0005 TUE/WED/THU/FRI |[Technical Inspection
IAND 0520 FRI AND 0020 SUN NO ACCESS TO 0mOch and 1m20ch
Kings Cross Holloway Up Fast/No.2 Fast |Possession  |14/12/20 14/12/20 PLATFORM 0 \W2020/7105675
Station 0005 Mon (0520 Mon S&T Work
:}'gg FasyDown BETWEEN 000 UE/WED/THU/FRI AND 0520 |om0ch and 1m30ch
Kings Cross Station |Platform 1,2 &3 |Possession  |14/12/20  |14/12/20 MON/TUE/WED. FRI TRAINS TO TRAVEL OVER |w2020/7159172
0005 Mon 10520 Mon SLOW LI REPLATFORMED AS Technical Inspection
NECESS 0mOch and 1m20ch
Kings Cross Holloway No.1 Fast/Down |Possession |15/12/20 15/12/20 \W2020/7159225
Station Fast 0005 Tue  [0520 Tue Technical Inspection
Up Fast/No.2 Fast = 0mOch and 1m20ch
Kings Cross Station |Platform 1, 2&3 |Possession  |15/12/20 | 15/12/20 ‘ ) ‘é"g%’f]’g 7ri°5548
0005 Tue 0520 Tue ‘ omoch and 1m30ch
Kings Cross Holloway No.1 Fast/Down |Possession |16/12/20 16/12/20 W2020/7039589
Station Fast 0005 Wed 0520 We! Major Projects
Up Fast/No.2 Fast OmOch and 0m18ch
- - . 'W2020/7105676
Kings Cross Station |Platform 1,2 & 3 |Possession  [16/12/20 16/12 S&T Work
0005 Wed 20 We 0mOch and 1m30ch
Kings Cross Holloway No.1 FastDown |Possession |17/12720€ |17/10/20 ‘é";%ﬁ/’”i‘)%m
Station Fast 0005 Fhu 520’ Thu o
No. 2 Fast/Up OmOch and 1m30ch
Fast p. 'W2020/7105582
Kings Cross Station |Platform 1, 2& 3 | Possession 17/12/20 g&g Vr\‘/orkd Lna0ch
mOch and 1m30c
0005\Thu  |0520 Thu W2020/7277436
Kings Cross Holloway No. 2 Fast/Up Posse 2/20 18/12/20 Rail Changing
Station Fast 005 Fri 0520 Fri 1m210ch and 1m40ch
No.1 Fast/Down 'W2020/7095575
Fast Rail Changing
Kings Cross Station |Platform 1,2 & Posyon 18/12/20  |18/12/20 1m10ch and 1m40ch
0005 Fri 0520 Fri 'W2020/7095387
Rail Changing
1m10ch and 1m40ch
\W2020/7095436
Rail Changing
1m10ch and 1m40ch
'W2020/7095480
Rail Changing
-~ 1m10ch and 1m40ch

“
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2810447 |LN101 Kings Cross Holloway Nol and No2 Possession  |24/12/20 24/12/20 6G34 TO BE STABLED IN PLATFORM 6 AT KINGS  \W2020/7152982
LN115 Fast, Down and 1650 Thu |2250 Thu CROSS FROM 0200 THU 24 DEC Track Maintenance
LN3214 Up Fast OmOch and 1m35ch
Kings Cross Platforms 1-6 Possession  |24/12/20 24/12/20 NO STABLING AVAILABLE IN KINGS CROSS 'W2020/7152983
1650 Thu  [2250 Thu BETWEEN 24 DE TIL 02 JAN Track Maintenance
_ OmOch and 1m35ch
Camden Road Copenhagen Jn North London Possession  [24/12/20 27112/20 TAKE POSSES! AROUND 6G34 AT K275 IN \W2020/7192102
Central Jn Incline 2250 Thu  |0925 Sun PLATFOR Technical Inspection
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession 24/12/20 27/12/20 PLAT TO 6 AVAILABLE FOR STABLING %%Z%%q%é?;fcr}
Canal Tunnel 2250 Thu 10925 Sun O RAFPHSZL(L)’\\:\I/E;RE%AINS WITH Track Maintenance
Kings Cross Holloway All Lines Possession  |24/12/20  |27/12/20 3\7;%‘32%%1%;?9%5“‘
2250 Thu 0925 Sun EN 1650 AND 2250 THU 24 DEC . .
S TO TRAVEL OVER THE SLOW LINES Technical Inspection
Kings Cross Platforms 1to 11 |Possession  |24/12/20 31/12/20 BETWEEN HOLLOWAY AND KINGS CROSS 0OmOch and 1m43ch
inc 2250 Thu (0400 Thu \W2020/7191987
Technical Inspection
Kings Cross Belle Isle Jn Up Slow/Up Slow |Possession  [27/12/20 03/01/. BETWEEN 2250 THU 24 DEC TO 0925 SUN 27 DEC l0mOch and 1m20ch
No.1 0925 Sun 020 CHRISTMAS SHUTDOWN NO TRAINS TO FROM \W2020/7163184
No.1 Slow/Down KINGS CROSS OR FROM TO THE NLI OR CANAL - .
0.1 Slow/Dow TUNNELS Technical Inspection
Hollowa; EIIC?XV and No2 Possession Pmoch and 1mA3ch
Wi |
y Fast Down and BETWEEN 0400 SUN 27 DEC TO 0925 SUN 27 DEC |W2020/7191986
Up F,ast NOMINATED GTR SERVICES TO ge%hr;]lcal énfpiglf;]n
: : : START/TERMINATE AT FINSBURY PARK. mUch ana 1mzUc
Kings Cross Kings Cross Platforms 7 to 11 |Possession W2020/7163138

Camden Road

Copenhagen Jn

North London

Possession

NCL AVAILABLE
BETWEEN 0925 SUN 27 DEC TO 0400 THU 31 DEC

03/01/21

NO ACCESS TO KINGS CROSS
NOMINATED GTR SERVICES TO START

Central Jn Incline 0845 S
PN un un TERMINATE AT FINSBURY PARK
Canal Tunnels Jn |Belle Isle Jn Down and Up Posseshi $3/01/21  |03/01/21 NCL AVAILABLE, CANAL TUNNELS AVAILABLE, NLI
Canal Tunnel 0200 Sun 0845 Sun AVAILABLE
LNER LEEDS SERVICES TO START/TERMINAT AT
Kings Cross Holloway All Lines Possesgion  |03/01/21 03/01/21 STEVENAGE
0200 Sun 0845 Sun OTHER NOMINATED LNER SERVICES TO
P START/TERMINATE AT PETERBOROUGH
Kings Cross Platfor Possession  |03/01/21 03/01/21
0200 Sun (0845 Sun BETWEEN 0400 THU 31 DEC TO 0200 SUN 03 JAN
_ _ TRAINS TO TRAVEL OVER THE FAST LINES
Kings Cross Belle Isle Jn Possession  |03/01/21 04/01/21 BETWEEN KINGS CROSS AND HOLLOWAY
Q 0845 Sun  |0400 Mon
BETWEEN 0200 SUN 03 JAN TO 0845 SUN 03 JAN
_ _ TRAINS TO START/TERMINATE AT NEW BARNET
Kings Cross Belle Isle Jn NgJl Fast Possession  |04/01/21 04/01/21
0020 Mon (0400 Mon BETWEEN 0845 SUN 03 JAN TO 0020 MON 04 JAN
- - TRAINS TO TRAVEL OVER FAST LINES BETWEEN
Kings Cross J Platform 6 Possession  |04/01/21 04/01/21 KINGS CROSS AND HOLLOWAY
0020 Mon (0400 Mon
R
Kings Cross Belle Isle Jn No.2 Fast Possession  |04/01/21 04/01/21 BETWEEN 0020 MON 04 JAN TO 0220 MON 04 JAN
0220 Mon (0400 Mon

TRAINS TO TRAVEL OVER NO.2 FAST BETWEEN
BELLE ISLE AND KINGS CROSS USING

Technical Inspection
OmOch and 1m43ch
'W2020/6763352
S&T Work

OmOch and Om48ch
'W2020/6763356
Technical Inspection
OmOch and 0m48ch
'W2020/7142289
Track Maintenance
OmOch and 1m30ch
'W2020/7284925
OHL Work

Om46ch and 1m43ch
'W2020/6777371
Track Maintenance
OmOch and 1m43ch
'W2020/7192139
Technical Inspection
OmOch and 1m43ch
'W2020/6926330
Major Projects
OmOch and 1m43ch
'W2020/6777609
S&T Work

OmOch and 1m43ch
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start End Traffic Remarks

Work Type

P2020/2810447
Continued

Kings Cross
Station

Kings Cross Station

Platforms 1 to 5
inc.

Possession  |04/01/21 04/01/21 PLATFORMS 1 TO 5

0220 Mon {0400 Mon

NO ROUTE INTO

O

BETWEEN 0220 MON 04 JAN TO 0400 MON 04 JAN

GS CROSS

'W2020/7149686
Patrolling

OmOch and 1m43ch
\W2020/6777779
OHL Work

OmOch and 1m13ch
'W2020/6777984
S&T Work

OmOch and 1m43ch
\W2020/6777241
Technical Inspection
OmOch and 0m48ch
\W2020/6777926
Track Maintenance
OmOch and 1m43ch
'W2020/6777239
S&T Work

OmOch and 0m48ch
'W2020/6772816
Litter / Graffiti Clearance
OmOch and Om22ch
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EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2899006 |LN101 Finsbury Park Canonbury West Jn  |Up and Down Possession  |25/12/20 27/12/20 CHRISTMAS SHUTDOWN \W2020/7153432
LN105 Canonbury/Single 0200 Fri 0530 Sun S&C Unit Renewal
LN110 Up Canonbury 0200 FRI TO 0400 SUN (Maintenance Only)
P
::Hiég Moorgate Up Moorgate Possession  |25/12/20 27/12/20 PANTOGRAPHS TO BE LOWERED IN FERME PARK \1/32?)%%?6317%%§gg120ch
Down Moorgate 0200 Fri 10530 Sun PANTOGRAP E LOWERED INBOUNDS  [Track Maintenance
GREEN
Harringay Hornsey Flyover/EMU Possession  |25/12/20 27/12/20 ;ANTOG & BE LOWERED IN HORNSEY m%%%?ﬁa?r;%%%?%h
Reversing Siding 0200 Fri 0530 Sun EMU DE Technical Inspection
: No.2 : PAN S TO BE LOWERED IN HERTFORD  |5m20ch and 13m10ch
Holloway Digswell Down Slow/Down |Possession  |25/12/20 27/12/20 N S W2020/6777272
ol No-1/Down 0200 Fri (0530 Sun RAPHS TO BE LOWERED INWELWYN  |pagrolling
ot ARDEW,CITY EMU SIDINGS 5m20ch and 13m15¢ch
'W2020/6767262
Up Fast Follow Up Tamping
Up Slow/Up Slow 1m60ch and 3m53ch
No.1/Up Slow W2020/6874588
Hertford North Down Possession  |25/12/20 27112 Patrolling
Goods/Down Slow 0200 Fri 0530 14m25ch and 16m60ch
2/Down Hertford 'W2020/7034854
Up Hertford/Up Structures Examination
Slow No.2 4m39ch and 5m40ch
Hornsey Hornsey Reversing Sidings |Possession  |25/12/ 27/12/20 W2020/6767013‘ _
Inlet/Outlet 1 and 0200frri N Sun fggit#f;dE;;g\%’#lon
2
. 'W2020/6767006
EMU Rev.Siding Structures Examination
No.1 , 3m16ch and 3m40ch
Bounds Green T |Bounds Green T Al Lines Sidings 120 |27/12/20 V\rlgoz%lénszo?s c
and RSMD and RSMD - . Possegsiol i
Avoiding Line ‘3 0 Fri 0530 Sun Patrolling
Ferme Park RS |Ferme Park RS All Lines ingse 7 |25/12/20  |27/12/20 0mOch and 3m10ch
. 'W2020/7099505
n 10200 Fri 0530 Sun - -
Drainage (Rail-Vac)
Hornsey Hornsey Carriage Sid 25/12/20  |27/12/20 4m35ch and 5m30ch
PoSsession 0200 Fri 0530 Sun W2020/6777226
Technical Inspection
Bounds Green T |Bounds Green T All Lin BLOCKED To |25/12/20 27/12/20 3m13ch and 1m75ch
and RSMD and RSMD Electric Trains 0200 Fri 0400 Sun 'W2020/7161582
Structures Examination
Ferme Park RS  |Ferme Park RS S BLOCKED To |25/12/20 27/12/20 1m58ch and 5m73ch
Electric Trains [0200 Fri 0400 Sun \W2020/7232618
Hertford North | Watton-at-S Dgn Hertford | BLOCKED To|25/12/20 | 27/12/20 e o
Up Hertford Blectric Trains 0200 Fri 0400 Sun \W2020/7232539
Hertford North _|Hertford North &5 Al BLOCKED To |25/12/20 | 27/12/20 e o
CHS Electric Trains (0200 Fri 0400 Sun \W2020/7091736
Hornsey EMU  |Hornsey EMU Depot |All BLOCKED To |25/12/20 | 27/12/20 7OH;5PLOjecC§SZ%DS;JG) A
Depot Electric Trains i mZoch and 2Um/6c
p 0200 Fri 0400 Sun W2020/6777224
S&T Work
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Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2899006 Welwyn Garden |Welwyn Garden City |All BLOCKED To |25/12/20 27/12/20 2m4ch and 2m70ch
Continued City CSD CSD Electric Trains (0200 Fri 0400 Sun 'W2020/6777291
S&T Work
5m20ch and 13m15ch
'W2020/6779203
OHL Work
4m8ch and 5m46¢ch
'W2020/5914705
Structures Work
11m65ch and 14m20ch
'W2020/6771678
= OHL Renewals Work
5m30ch and 11m60ch
P2020/2932381 |LN101 Langley Jn Stevenage Down Hertford /  |Possession  |20/12/20 20/12/20 b W2020/7186951
LN120 Bay platform 5 0210 Sun (0550 Sun (5 hr Major Projects
26m45ch and 27m65ch
Langley Jn FS Stevenage Down Slow Possession  [20/12/20 20/12/20
0210 Sun  |0550
P2020/2473552 |LN101 Little Barford Huntingdon North Jn |All Lines Possession  |25/12/20 27/12/2 CHRISTMAS SHUTDOWN W2020/6779642
0200 Fri Sun (54 hrs) OHL Work
51m38ch and 58m28ch
'W2020/5964263
Structures Work
58m35ch and 59m20ch

%
2
&

&
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LNE Route Version 4.4
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2691556 |EA1560 |Kings Dyke Spital Jn Up March/Platform |Possession  [19/12/20 20/12/20 BETWEEN 0125 SUN AND 0630 SUN 'W2020/6356999
LN101 6 2300 Sat 0800 Sun NO ACCESS TO PLATFORMS 1, 2 AND 3 Major Projects
LN135 Down NO ACCESS/EGRESS TO SPITAL DEPOT 78m21ch and 80m30ch
LN170 March/Platform 7 DOWN TRAINS TO CROSSOVER VIA P1214APTS  |\W2020/7197384
LN726 Peterborough Spital Jn March Possession  |19/12/20 20/12/20 INTO PLATFOR R5 Structures Examination
East Jn Independent 2300 Sat  |0800 Sun RAIL REPLAC ROAD SERVICE TO 75m40ch and 76m49ch
OPERATE B HITCHIN AND \W2020/6753932
Peterborough Helpston Jn Up Fast Possession  |19/12/20 20/12/20 PETERBO, S&C Grinding Train
North Down East 2300 Sat 0125 Sun 79m25ch and 79m46¢h
'W2020/7292956
Up Slow Welding and Grinding
Down Possession  [19/12/20 20/12/20  d 100m30ch and 100m60ch
Slow/Stamford 2300 Sat 0900 Sun 'W2020/5981097
Up Stamford Major Projects
- 7 h 1m40ch
Werrington Jn Folly Bank LC Up Spalding Possession  |19/12/20 21/12/20 V\?%?Z%?G?E%%g?,m Oc
Down Spalding 2300 Sat In Connection With
- Engineering Work
Helpston Jn Fletton Jn Up Slow/Up Slow |Possession  |20/12/20 20/1 783130ch a%d 81m20ch
Nol/Platform 1/Up 0125Sun  |0630 S W2020/6765549
Slow - Unload CWR
Peterborough New England North No!'th Up Possession  |20/12/20 76m20ch and 78m25ch
Arrival/South Up 0125 Su Sun \W2020/7104526
Departure -
South Down Track Maintenance
Arrival/North N 20m60ch and 20m21ch
Down Departure y W2020/6754913
Peterborough New England North |Arrival/Departure  |Possession€, |20/1220°  [20/12/20 PL Stoneblowing
North Line 1 2555un 10630 Sun 98m40ch and 100m60ch
Arrival/Departure W2020/6762729 L
Line 2 Rail Testing and Lubrication
Peterborough Helpston Jn Down Fast Ssessi 20/12/20  [20/12/20 84m60ch and 85m5ch
South 0125 Sun (0630 Sun W2020/6778865
Up Fast Follow-Up Work
Peterborough Peterborough Up Slow ssession  |20/12/20  [20/12/20 78m20ch and 81m43ch
Station Station No.2/Platfgrm 0125Sun (0630 Sun W2020/6778120
Technical Inspection
Eastfield New England North  |North valg |Possession |20/12/20 20/12/20 99m50ch and 100m0Och
» 0630 Sun 0830 Sun 'W2020/6762703
re Patrolling
Peterborough Helpston Jn ast Possession |20/12/20  |20/12/20 77m60ch and 78m20ch
North UohEast 0630 Sun {0900 Sun
Q p Slow
Eastfield New Englan Noy Virtual Quarry Line | Sidings 20/12/20 20/12/20
2 Possession  |0630 Sun {0830 Sun
Virtual Quarry Line
1
New England Helpston Jn Down Possession  |20/12/20 21/12/20
North Slow/Stamford 2345 Sun 0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2691556 Up Stamford
Continued -
Helpston Jn Stoke Down Slow Possession  |21/12/20 21/12/20
0001 Mon 0445 Mon
Peterborough Highdyke Up Fast Possession  |21/12/20 21/12/20
North Down Fast 0001 Mon (0445 Mon
Stoke Up Slow Possession  |21/12/20 21/12/20
0001 Mon 0445 Mon
P2020/2460813 |LN101 Fletton Jn Stoke Up Slow / Up Slow |Possession  [24/12/20 27/12/20 BE 2300 THU TO 0730 SUN \W2020/7146568
LN147 Nol / Up Slow 2300 Thu |0730 Sun RI AS SHUTDOWN Major Projects
LN3615 77m60ch and 90m20ch
Uffington & Barnack |Down Possession  |24/12/20 27112120 ETWEEN 2335 THU TO 0425 SUN PANTOGRAPHS |W2020/7168565
LC (MCG) Slow/Stamford 2300 Thu 0730 Sun ‘ LOWERED IN PETERBOROUGH NENE AND  |Major Projects
(Platform 5) THAMESLINK SPITAL SIDINGS 75m60ch and 91mOch
Helpston Jn Stoke Down Slow Possession  |24/12/20  |27/12/20 * W2020/6999443
2300 Thu |0730 BETWEEN 0730 SUN TO 0500 TUE OHL Work
XC TO START/TERMINATE AT MELTON MOWBRAY
Holme LC Stoke Down Main/Fast |Possession |24/12/20 27112 IAND PETERBOROUGH. RAIL ROAD %%2%723%2%22m250h
Up Fast/Main 2300 Thu 0730 Su REPLACEMENT SERVICE TO OPERTATE S&T Maintenance
BETWEEN PETERBOROUGH AND MELTON 71m25ch and 75m25ch
Peterborough New England North  |North Up Possession  |24/12/20 27/12/20 MOWBRAY. FREIGHT SERVICES DIVERTED VIA \W2020/6784014
North Arrival/South Up 23004nu Sun MARKET HARBOROUGH OR VIA NOTTINGHAM C14 Rerail Resleep Reball
Departure AND GRANTHAM. INTERMODAL SERVICES TO Form - Trax P
South Down p RUN VIA GEML/NLL/WCML
Arrival/North 21m73ch and 16m18ch
Down Departure W2029/7249091
Peterborough South |Up Slow No 2 Possesgifn /#120  [27/12/20 5;‘"%'8"3 4 79ms0ch
Platform 2 m20ch an m50c
( ) 0Thu 0730 Sun W2020/6777301
Peterborough Uffington & Barnack |Up Stamford SSessi 24/12/20 27/12/20 Patrolling
South LC (MCG) (Platform 4) 2300 Thu |0730 Sun 77m60ch and 78m20ch
'W2020/7267519
Eastfield New England North |Virtual QuarngCine ASidi 24/12/20 27112/20 Patrolling
1 ession {2300 Thu 0730 Sun 16m40ch and 21m71ch
Virtual rmy LI
2 P
Peterborough Peterborough Nene BLOCKED To |24/12/20 27/12/20
Nene CHS CHS Electric Trains 2335 Thu 0425 Sun
Spital Jn Eastfield idings BLOCKED To |24/12/20 27/12/20
Electric Trains|2335 Thu 0425 Sun
Peterborough Uffington Possession  |27/12/20 29/12/20
North LC (MCG) Slow/Stamford 0730 Sun  |0500 Tue
Up Stamford
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2602926 |LN101 Helpston Jn Stoke Down Slow Possession  |21/12/20 22/12/20 BETWEEN 2200 MON TO 0055 TUE W2020/5952671
2200 Mon 0055 Tue DOWN TRAINS TO TRAVEL OVER THE DOWN C20 Reballast ABC - High
FAST LINE Output
Helpston Jn Stoke Down Fast Line 21/12/20 21/12/20 83m35ch and 89m30ch
Blockage 2200 Mon 2310 Mon BETWEEN 0055 TO 0550 TUE 'W2020/6784776
(BeMeen TRAINS DIVERZE A GNGE OHL Work (Resilience)
Trains)+T- 92m30ch and 97m26ch
COD BETWEE TO 0630 TUE
Helpston Jn Stoke Down Fast Line 21/12/20 21/12/20 DOWN T RAVEL OVER THE DOWN
Blockage +T- 2310 Mon 2340 Mon FAST,
COD
Helpston Jn Stoke Down Fast Line 21/12/20 21/12/20 DOWN FAST TO BE TAKEN BETWEEN
Blockage 2340 Mon 2355 Mon 310 AND 2340 MON
(Between LB#2 DN DOWN FAST TO BE TAKEN BETWEEN
Trains)+T- ON AND 0010 TUE
CoD |
Helpston Jn Stoke Down Fast Line 21/12/20 22/12/20 WHEELS FREE TESTING AT THE END
Blockage +T- 2355 Mon 0010 Ti
COD
Helpston Jn Stoke Down Fast Line 22/12/20 22/1 LOADS WITH CODES AJAX (OUT OF GAUGE
Blockage 0010 Tue 0055 T LOADS) SHALL BE PROHIBITED FROM PASSING
(Between THE RENEWAL SYSTEM(S) WHILST IT WORKING
Trains)+T- 'WITH AN ADJACENT LINE OPEN TO TRAFFIC
COD y
Helpston Jn Stoke All Lines Possession |22/ 2/20
©550 Tue
Helpston Jn Bytham FS Down Slow Possession 4 22/12/20
0630 Tue
Helpston Jn Bytham FS Down Fast Line §, / 22/12/20
B 0630 Tue
e
S)+-
(0]

Electronic Copy - Uncontrolled when printed

Page 35




Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2602927 |LN101 Helpston Jn Stoke Down Slow Possession  |22/12/20 23/12/20 BETWEEN 2200 TUE TO 0055 WED \W2020/5952672
2200 Tue  |0055 Wed DOWN TRAINS TO TRAVEL OVER THE DOWN C20 Reballast ABC - High
FAST LINE Output
Helpston Jn Stoke Down Fast Line 22/12/20 22/12/20 83m35ch and 89m30ch
Blockage 2200 Tue 2310 Tue BETWEEN 0055 \)4&D TO 0550 WED 'W2020/6784758
(BeMeen TRAINS DIVERZE A GNGE OHL Work (Resilience)
Trains)+T- 92m30ch and 97m26ch
CoD BETWEE D TO 0630 WED
Helpston Jn Stoke Down Fast Line 22/12/20 22/12/20 DOWN T O TRAVEL OVER THE DOWN
Blockage +T- 2310 Tue  [2340 Tue FAST,
COoD
Helpston Jn Stoke Down Fast Line 22/12/20 22/12/20 DOWN FAST TO BE TAKEN BETWEEN
Blockage 2340 Tue  [2355 Tue 310 AND 2340 TUE
(Between LB#2 DN DOWN FAST TO BE TAKEN BETWEEN
Trains)+T- UE AND 0010 WED
CoD
Helpston Jn Stoke Down Fast Line 22/12/20 23/12/20 WHEELS FREE TESTING AT THE END
Blockage +T- 2355 Tue 0010 Wi
COD
Helpston Jn Stoke Down Fast Line 23/12/20 23/1
Blockage 0010 Wed |0055 LOADS WITH CODES AJAX (OUT OF GAUGE
(Between LOADS) SHALL BE PROHIBITED FROM PASSING
Trains)+T- THE RENEWAL SYSTEM(S) WHILST IT WORKING
CoDb y 4 \WITH AN ADJACENT LINE OPEN TO TRAFFIC
Helpston Jn Stoke All Lines Possession |23/ 2/20
9550 Wed
Helpston Jn Bytham FS Down Slow Possession 4 23/12/20
0630 Wed
Helpston Jn Bytham FS Down Fast Line §, / 23/12/20
B 0630 Wed
e
S)+-
(0]
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2602928 |LN101 Helpston Jn Stoke Down Slow Possession  |23/12/20 24/12/20 BETWEEN 2200 WED TO 0055 THU \W2020/6784759
2200 Wed 0055 Thu DOWN TRAINS TO TRAVEL OVER THE DOWN OHL Work (Resilience)
FAST LINE 92m30ch and 97m26ch
Helpston Jn Stoke Down Fast Line 23/12/20 23/12/20 \W2020/5952673
Blockage 2200 Wed 2310 Wed BETWEEN 0055 TO 0550 THU Follow Up Tamping
(Between TRAINS DIVERJ A GNGE 83m35ch and 89m30ch
Trains)+T-
COD BETWEE TO 0630 THU
Helpston Jn Stoke Down Fast Line 23/12/20 23/12/20 DOWN R O TRAVEL OVER THE DOWN FAST
Blockage +T- 2310 Wed 2340 Wed LINE
COD
Helpston Jn Stoke Down Fast Line 23/12/20 23/12/20 DOWN FAST TO BE TAKEN BETWEEN
Blockage 2340 Wed 2355 Wed 310 AND 2340 WED
(Between LB#2 DN DOWN FAST TO BE TAKEN BETWEEN
Trains)+T- ED AND 0010 THU
CoD |
Helpston Jn Stoke Down Fast Line 23/12/20 24/12/20 WHEELS FREE TESTING AT THE END
Blockage +T- |2355 Wed (0010 T!
COD
Helpston Jn Stoke Down Fast Line 24/12/20 24/1 LOADS WITH CODES AJAX (OUT OF GAUGE
Blockage 0010 Thu 0055 Th LOADS) SHALL BE PROHIBITED FROM PASSING
(Between THE RENEWAL SYSTEM(S) WHILST IT WORKING
Trains)+T- 'WITH AN ADJACENT LINE OPEN TO TRAFFIC
COoD y
Helpston Jn Stoke All Lines Possession |24/ 2/20
9550 Thu
Helpston Jn Bytham FS Down Slow Possession 4 24/12/20
0630 Thu
Helpston Jn Bytham FS Down Fast Line §, / 24/12/20
B 0630 Thu
e
S)+-
(0]
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2602895 |LN101 Claypole LC Newark Crossing All Lines Possession  |19/12/20 19/12/20 TRAINS DIVERTED VIA THE GNGE LINES 'W2020/6143972
LN206 CCTV 2130 Sat 2335 Sat BETWEEN WERRINGTON AND DONCASTER C20 Reballast ABC - High
LN210 Output
LN3625 Grantham North  |Claypole LC CCTV  |Down Main BLOCKED To |19/12/20 19/12/20 POSSESSION TO BE GIVEN UP FOR THE 115m20ch and 120m26ch
LN730 FS U : Electric Trains|2130 Sat ~ |2335 Sat PASSAGE OF 1Y \W2020/6312292
p Main .
LN732 Follow Up Tamping
Claypole LC Tuxford All Lines Possession  |19/12/20 20/12/20 TAKE POSS AROUND 6Y11 AT D63 ON 129m20ch and 131m60ch
CCTV 2335Sat  |0830 Sun THE DOW, N W2020/7199348
- - - Changing Sleepers &
Newark Crossing |Newark Crossing Down/Up Newark |Possession [19/12/20 20/12/20 SION AROUND 6Y12 AT D68 ON Timbegrs 9 P
South Jn East Jn Curve 2335 Sat 0830 Sun 16m65ch and 17m62ch
Staythorpe LC Swinderby All Lines Possession 19/12/20 20/12/20 POSSESSION AROUND 6Y11 AT D88 2:20%0/71?/625; Track O
(MCB-OD) 2335Sat  |0830 Sun (WDTJON THE DOWN MAIN ructures Work (Track Off)

GIVE UP POSSESSION AROUND 6J60 AT D123 ON
THE DOWN MAIN

122m60ch and 123m20ch
'W2020/7136133

LC Work

128m8ch and 128m55ch
'W2020/7093552

Off Track Work
125m75ch and 126m30ch

X
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2693558 |LN101 Bridge Jn Marshgate Jn Down Slow Possession  |24/12/20 24/12/20 BETWEEN 2100 THU TO 2300 THU 'W2020/7163030
LN150 (Platform 4) 2100 Thu |2300 Thu NO ACCESS TO PLATFORM 4 Patrolling
LN155 DOWN TRAINS TO TRAVEL OVER OTHER DOWN  [21m25ch and 20m5ch
LN160 Bessacarr Halt Decoy North Jn All Lines Possession  |24/12/20 27/12/20 LINES \W2020/6625500
LN170 LC 2300 Thu 0800 Sun ACCESS TO PLA RMS 5, 6, 7 AND 8 TO BE \Welding and Grinding
LN220 MAINTAINED
LN235 Bessacarr Jn Black Carr Jn Single Possession  |24/12/20 27/12/20 NO ACCESS M CONISBROUGH LINES $§£%791%Z%é26m45ch
LN240 2300 Thu (0800 Sun EXCEPT RM 8 Patrolling
LN600 - 156m28ch and 156m54ch
LN720 Flyover EastJn  |Loversall Jn Up Loversall Possession  |24/12/20 27/12/20 BET 0 THU TO 0800 SUN W2020/6625534
LN722 Curve 2300 Thu 0800 Sun CH S SHUTDOWN. PLATFORMS 5, 6, AND 7 \we|d Inspections
::H;ég Hexthorpe Jn Hexthorpe Jn All Lines Possession  |24/12/20 27/12/20 TABL DI‘/EI‘IS'}IADIID'\IA?V?OA(RBE ﬁgﬁg'fgb\lfg';o;o 154m67ch and 156m50ch
LN762 2300 Thu  |0800 Sun W2020/7093730
Permanent Way Inspection
::Hggg Loversall Carr Jn |Flyover West Jn Down Slow/Up Possession  |24/12/20 27/12/20 T UP?:SASSEI'SSION AROUND 7GO1 AT D294 ON 116m65ch and 117m46ch
LN832 West Slow 2300 Thu (0800 Sun 'W2020/6625573
URFDO Inspections
LN836 Marshgate Jn Carcroft Jn All Lines Possession  |24/12/20 27/12/ ':'QEEDPOC\)/\?I\?IEigITON AROUND 6G02 AT D283 ON 155m17ch rfnd 156m50ch
2300 Thu 1080 W2020/7162856
Marshgate Jn Down and Up Possession  |24/12/20 27/12/2 Patrolling
Thorne 2300 Thu sun Om212ch and Om3ch
'W2020/7162850
Rossington LC  |Moat Hills LC All Lines Possession  |24/12 /20 Patrolling
155m25ch and 156m52ch
23 h 0 Sun
'W2020/6619793
Sand Bank Jn Potteric Carr Jn Up Goods/Up Possession 27/12/20 C11 Rerail Resleeper
Goods No.1 Th 0800 Sun Reballast - Trax
Transfer Line 154m67ch and 156m52ch
South Yorkshire [Conisbrough All Lines Y220 (27712120 ‘F’,‘ft?oz”?é 3625411
an 300 Thu 0800 Sun Om6ch and OmOch
Decoy North Jn_ |Decoy North Jn Back Road 2711220 | 27/12/20 W2020/6625225
0015Sun 0800 Sun S&T Work
154m67ch and 156m50ch
Decoy South Jn  |Decoy North Jn No.5 Recepti gs 27/12/20 27/12/20 'W2020/6961497
Siding Possession  |0015 Sun  |0800 Sun S&T Renewal
Nos.1 an 154m67ch and 156m30ch
a eCQt
Mail
|
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2695087 |[EA1180 |Camden Road Channelsea North Down and Up Possession  |20/12/20 21/12/20 RAIL REPLACEMENT BUS SERVICE WILL BE IN \W2020/6954787
EA1320 East Jn Jn North London 2230 Sun  |0445 Mon OPERATION. Structures Examination
EA1325 FREIGHT SERVICES DIVERTED VIA THE T&H. 4mOch and 2mich
EA1340 Highbury and Down North Possession  [20/12/20 21/12/20 NLL CYCLIC TYPE 6 \W2020/6568759
LN110 Islington London Relief 2230 Sun 0445 Mon Structures Examination
Line 4m55ch and 3m20ch
gp Nor_tkf;l London W2020/7211718
eversible ;
Remove Rail Defects
Canonbury West [Highbury Vale Jn Up/Down Possession 20/12/20 21/12/20 4AmS5ch and 3m20ch
Jn Canonbury 2230 Sun 0445 Mon
Highbury and Dalston Junction Up and Down Possession  |20/12/20 21/12/20
Islington East London Line 2230 Sun 0445 Mon ~
Lea Jn High Meads Jn Down and Up Lea |Possession  [20/12/20 21/12/20
Curve 2230 Sun 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession 20/12/20 21/12/20
Curve 2230 Sun (0445
Stratford Central |Lea Jn Up Channelsea Possession  |20/12/20 21/12
Jn West Loop 2230 Sun 45 Mol

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2668960 |[EA1180 |Camden Road Copenhagen Jn North London Possession  |24/12/20 25/12/20 ARL NLL SERVICES ARE TO START/TERMINATE  |[W2020/7135919
EA1310 |Central Jn Incline 2300 Thu  |2359 Fri AT GOSPEL OAK. Structures Work
EA1320 Silo Curve THAMESIDE FREIGHT TO BE DIVERTED VIATHE  14mOch and 3m25ch
EA1325 - - T&H. 'W2020/7135920
EA1340 (E:ar?gen Road Hackney Wick BO\r/tvr? IfmddUp Possession  |24/12/20 25/12/2_0 FELIXSTOWE FRE T TO BE DIVERTED VIA Structures Work
LN110 astJn orth London 2300 Thu 2359 Fri BURY ST EDM ELY AND PETERBOROUGH. lamoch and 3m25ch
k/l’\é)lllél% Highbury and Down North Possession  |24/12120 | 25/12/20 IVXSDAE'- EG ’ ;g STABLE IN PLATFORMS  \W2020/6732141
Islington London Relief 2300 Thu  |2359 Fri : Structures Work
Line 3mOch and 4m35ch
Up North London 'W2020/6709133
Reversible Structures Work
Camden Road Camden Road East |Down and Up Possession  |24/12/20 25/12/20 — 0m69ch and 3m0Och
West Jn Jn North London 2300 Thu  |2359 Fri (u
Canonbury West [Highbury Vale Jn Up/Down Possession  |24/12/20 25/12/20
Jn Canonbury 2300 Thu  |2359 Fri
Gospel Oak Jn Gospel Oak Jn Down and Up T&H |Possession  [24/12/20 25/12/
2300 Thu  |2000.
Hampstead Camden Road West |Down and Up NLL |Possession  |24/12/20 25/12/2
Heath Jn 2300 Thu Fri
Highbury and Dalston Junction Up and Down Possession  |24/12/, /20
Islington East London Line 2309Th Fri
Navarino Road Jn |Reading Lane Jn Graham Road Possession 25/12/20
Curve 2300@h 2359 Fri
Primrose Hill Camden Road West |Down and Up Possesggion /20 25/12/20
(closed) site of Jn North London }3 0 Thu 2359 Fri
S~ V.
Gospel Oak Camden Road West |Down and Up S i0 25/12/20 25/12/20
Jn North London 2000 Fri 2359 Fri
P2020/2932402 |EA1320 |St. Pancras Dock Jn South Maintenange ngs 21/12/20 21/12/20 \W2020/7238934
LN115 International Siding Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 | . p 4 0mo0ch and Omoch
S0400 Silo Curve Jn Cedar Jn Sil Protected 21/12/20 21/12/20
Path 0025 Mon  |0440 Mon (4 hrs)
St. Pancras York Way North Jn oast Protected 21/12/20 21/12/20
International lifie Path 0025 Mon {0440 Mon (4 hrs)
nection
York Way North  [St. Pancra: rth London Protected 21/12/20 21/12/20
Jn Internation Incline Path 0025 Mon {0440 Mon (4 hrs)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2668956 |EA1161 |Audley End Ely Dock Jn Down and Up Possession  |24/12/20 27/12/20 CHRISTMAS SHUTDOWN \W2020/6725258
EA1230 2345 Thu  |0600 Sun PANTOGRAPHS TO BE LOWERED FROM 2345 THU |Change Longitudinal Timbers
EA1530 i i i 24TH DEC TO 0001 SUN 27TH DEC ON STABLED |57m41ch and 58m22ch
LN125 Cambridge Cambridge Down Slow Possession  |24/12/20 27/12/20 TRAINS AT CAMBRIDGE STATION AND SIDINGS  |W2020/7269808
Platforms 1-6 2345 Thu  |0600 Sun \Vegetation Clearance
PANTOGRAP E LOWERED ON STABLED  |55m70ch and 56m70ch
No.7 Platform Line TRAINS AT PLA M 3 CAMBRIDGE NORTH \W2020/6801983
Major Projects
Ec?(‘)"")” Goods ISOLATI @ AMBRIDGE PLATFORMS AND CS 54,{142Ch Jand 56m73ch
Platform Line TOB &) AT 0001 SUN 27TH DEC. \W2020/6808443
. PL Tamping
Through Line GE NORTH PLATFORM 3 TO BE USED BY 57m41ch and 58m22ch
A FORMSTABLING
No.8 Platform Line 'W2020/7289405
_ _ _ Rail Changing
Cambridge North |Cambridge North Platform 3 Possession |24/12/20  |27/12/20 R SERVICES TO BE OUT BERTHERED 54ma7ch and 55m10ch
2345 Thu 0600 Sun FROM CAMBRIDGE SIDINGS W2020/7126186
Coldham Lane Jn |Chippenham Jn |Up & Down Possession | 24712120 | 27/1272 UP MAIN, THROUGH LINE, DOWN MAIN, Remove Rall Defects
Newmarket 2345Thu  |0600 PLATFORM LINE, DOWN SLOW, PLATFORM 4, 5 & [>+MYch and>smlic
6, NO. 7 & 8 PLATFORM LINES, NO. 10, 11 & 12
Dullingham Dullingham Down Platform Possession  |24/12/20 27/12/2 CARRIAGE SIDINGS, RECEPTION SOUTH,
2345 Thu Sun RECEPTION NORTH, SHUNT SPUR, POST OFFICE
LADDER, FLETCHERS TERRACE LADDER,
Great Chesterford |Great Chesterford Up Goods Loop Possession  [24/12/ /20 CHISHOLM LINE, BYPASS ROAD, CAVENDISH
23456Th Sun ROAD LADDER, COLDHAM LANE LADDER TO BE
_ KEPT CLEAR OF TRAINS
Shepreth Branch |Meldreth Down and Up Possession 27/12/20
Jn Royston 2345yh¥” 0600 Sun WHEELS FREE TESTING OF MAIN LINES
Whittlesford Whittlesford Down Goods 27/12/20 REQUIRED BETWEEN 54M 42CH to 56M 50CH FOR
FULL DURATION
Parkway Parkway Loop 0600 Sun
y.
Cambridge Cambridge No.31to0 9 dingse. & [24/12/20 27/12/20
Carriage Sidings essibon  |2345 Thu  |0600 Sun
Fletchers Terr
Ladder
Headshu
Recep ut
Chisholm Line
vendish Road
Ladder
Post Office Ladder
Coldham Lane
Ladder
Shunt Spur
Reception Sidings
1-2
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2668956 Bypass Road
Continued Cambridge Cambridge Depot Road No. 5 |BLOCKED To|24/12/20 | 27/12/20
A/C Electric 2345 Thu 0100 Sun
Trains
P2020/2695218 |LN185 Heckington LC Sibsey LC MGH Down and Up Possession 18/12/20 21/12/20 RAIL REPLAC ROAD SERVICE TO \W2020/7047069
Main/ Up & Down 2305 Fri 0550 Mon OPERATE B SLEAFORD AND SKEGNESS. [LC Work
Main 125m40ch and 125m60ch
Sleaford East Jn  |Heckington LC Up & Down Main |Possession |18/12/20 21/12/20 NO ACC /FROM BOSTON DOCKS - FREIGHT |W2020/7047122
2305 Fri 0550 Mon NCELLED. LC Work

X

125m40ch and 125m60ch
'W2020/6751072

Change Longitudinal Timbers
108m20ch and 111m20ch
'W2020/6790279

C4 Rerail Resleeper (steel)
126m20ch and 107m5ch

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2758790 |LN600 Adwick Jn Copley Hill East Jn  |All Lines Module TS11 |25/12/20 26/12/20 CHRISTMAS SHUTDOWN PERIOD 'W2020/6780552
LN618 Section 3 0030 Fri 2000 Sat NO BOOKED TRAFFIC Commissioning Work
LN804 5m61ch and 20m50ch
LN824 Apperley Jn lIkley Down llkley Main  [Module TS11 |25/12/20 26/12/20
tmggg Up llkley Main Section 3 0030 Fri 2000 Sat
LN840 Batley Copley Hill East Jn  |Down Module TS11 |25/12/20 26/12/20
LN848 Huddersfield Section 3 0030 Fri 2000 Sat
LN852 Up Huddersfield
::Hggg Bradford Forster |Bradford Forster Platforms 2 and 3 |Module TS11 |25/12/20 26/12/20
Square Square Section 3 0030 Fri 2000 Sat
LN872
tmggg Church Fenton Church Fenton Up Platform Loop |Module TS11 |25/12/20 25/12/20
LN90O (Platform 3) Section 3 0030 Fri 0700 Fri
mggi Colton Jn York Down Leeds Module TS11 |25/12/20 | 25/12/20
L NS0S Up Leeds Section 3 0030 Fri 0700 Fri
mg;g Copley Hill East |Leeds West Jn E Line Module TS11 |25/12/20 | 26/12820
Lnoza | F Line Section3  |0030 Fri 2000
tmggg Copley Hill West |Copley Hill EastJn  |Down/Up Copley |[Module TS11 |25/12/20 2 /20
Jn Hill Chord Section 3 0030 F 2000 Sat
LN932
Dockfield Jn Esholt Jn Dn/Up Baildon Module TS11 |25 12/20
Section 3 2000 Sat
Engine Shed Jn  |Whitehall East Jn Down Whitehall Module TS 26/12/20
Curve Section 2000 Sat
Up Whitehall
Curve
Gascoigne Wood [Selby West Jn Up Hull dul 25/12/20 25/12/20
Down Hull n 0030 Fri 0700 Fri
Hambleton East |Hambleton North Jn |North Curve dule TS11 |25/12/20 25/12/20
Jn Section 3 0030 Fri 0700 Fri
Hambleton South |Hambleton West Jn |Up Sol st Module TS11 |25/12/20 25/12/20
Jn C Section 3 0030 Fri 0700 Fri
outh"West
Hare Park Jn Crofton West Jn s Module TS11 |25/12/20 26/12/20
Section 3 0030 Fri 2000 Sat
- o/
Holbeck Jn Mill Lane JE (Y own & Up Module TS11 |25/12/20 26/12/20
Bradford Section 3 0030 Fri 2000 Sat
Holgate Jn Skelton Jn (York) Down Slow Module TS11 |25/12/20 25/12/20
Up Slow Section 3 0030 Fri 0700 Fri

Kirkstall Loops
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2758790 Kirkstall Loops Down and Up Module TS11 |25/12/20 26/12/20
Continued Passenger Loop |Section 3 0030 Fri 2000 Sat
Leeds Leeds East Jn Platform 7 Module TS11 |25/12/20 26/12/20
Section 3 0030 Fri 2000 Sat
Leeds East Jn Neville Hill East Jn  |Down Hull Main ~ |Module TS11 |25/12/20 26/12/20
Up Hull Main Section 3 0030 Fri 2000 Sat
Leeds West Jn Leeds Platform 1 Module TS11 |25/12/20 26/12/20
Platform 2 Section 3 0030 Fri 2000 Sat
Platform 3
Platform 4
Platform 5
Platform 6
Leeds East Jn Platform 8 Module TS11 |25/12/20
Platform 9 Section 3 0030 Fri
Platform 10
Platform 11
Platform 12 )
Platform 13
Platform 14
Platform 15
Platform 16 y
Platform 17
Methley Jn Down Midlan ocw€ TS11 |25/12/20 26/12/20
Up Midla ion 3 0030 Fri 2000 Sat
Longlands Jn Long Lane LC Down ¥Qn ds_¥IModule TS11 |25/12/20 25/12/20
(CCTV) . Majfi |Section 3 0030 Fri 0700 Fri
finds Loop
Marsh Lane Jn Neville Hill East Jn ull Goods |Module TS11 |25/12/20 26/12/20
Section 3 0030 Fri 2000 Sat
/ ull Goods
Micklefield Jn Colton Jn Down Leeds Module TS11 |25/12/20 26/12/20
q Up Leeds Section 3 0030 Fri 2000 Sat
Moorthorpe Jn Ferrybridge South All Lines Module TS11 |25/12/20 26/12/20
Jn Section 3 0030 Fri 2000 Sat
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P2020/2758790 South Kirkby Jn All Lines Module TS11 |25/12/20 26/12/20
Continued Section 3 0030 Fri 2000 Sat
Neville Hill East  [South Milford Down Hull Module TS11 [25/12/20 26/12/20
Jn Up Hull Section 3 0030 Fri 2000 Sat
Neville Hill West  |Hunslet East Notice |Single Module TS11 |25/12/20 26/12/20
Jn Board Section 3 0030 Fri 2000 Sat
Northallerton High |Northallerton East Up Northallerton  |Module TS11 |25/12/20 25/12/20
Jn Jn Loop Section 3 0030 Fri 0700 Fri
Down
Northallerton Loop ~
Shaftholme Jn East Cowton Down Main/ Down |[Module TS11 |25/12/20 25/12/20
Crossovers Fast Section 3 0030 Fri 0700 Fri
Up Main / Up Fast
Sherburn Jn Colton Jn Down Normanton Modgle TS11 (25/12/20 26/12/20
Up Normanton Section 3 0030 Fri 2000
Shipley East Jn  |Bradford Forster Down Forster Module TS11 |25/12/20 26/12
Square Square Section 3 0030 Fri 0 Sat
Up Forster Square
Shipley South Jn |Shipley West Jn Down Forster Module TS11 |25/12 6/32/20
Square Up Section 3 00 ri 0 Sat
Skelton Jn (York) |East Cowton Down and Up 25/12/20
Crossovers Slow ri 0700 Fri
Hammerton Single/Down /20 25/12/20
Single/Up 30 Fri 0700 Fri
Stourton Jn Hunslet Station Jn Arrival and 25/12/20 26/12/20
Departure Line 0030 Fri 2000 Sat
Swinton Jn North [Moorthorpe Jn All ule TS11 |25/12/20 26/12/20
P Section 3 0030 Fri 2000 Sat
Temple HirstJn  |Selby South Jn Sin Module TS11 |25/12/20 25/12/20
elb Section 3 0030 Fri 0700 Fri
by
Whitehall West Jn |Hellifield South Dolvn Shipley Module TS11 |25/12/20 26/12/20
in Section 3 0030 Fri 2000 Sat
Up Shipley Main
Horsforth & |Down Harrogate Modgle TS11 (25/12/20 26/12/20
Up Harrogate Section 3 0030 Fri 2000 Sat
Leeds West Jn A Line Module TS11 |25/12/20 26/12/20
B Line Section 3 0030 Fri 2000 Sat
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P2020/2758790 C Line
Continued D Line
York Strensall LC Up Scarborough Modgle TS11 (25/12/20 25/12/20
Down Section 3 0030 Fri 0700 Fri
Scarborough
York Parcels Sidings 1 |Module TS11 |25/12/20 25/12/20
and 2 Section 3 0030 Fri 0700 Fri
Loco No.1 Siding
Maintenance
Siding
Platforms 1, 2, 3, ~
4and5
Plats 6,7,9,10,11
Loco No.2 Siding
Platform 8
P2020/2919399 |LN600 Church Fenton Church Fenton Up Platform Loop |Possession |20/12/20 20/1 NO ROUTE AVAILABLE BETWEEN YORK AND W2020/7158959
LN854 (Platform 3) 0010 Sun |0745 S LEEDS Major Projects
LN902 V. 10m55ch and 187m50ch
Church Fenton Holgate Jn Down Possession  |20/12/20 20/3R/20 HOLGATE LOOP AVAILABLE FOR SHUNTING
North Jn Normanton/Main 0010 Spn §O0745'Sun UPTO THE APPROACH OF Y763 pts
Down and Up
Leeds N
Up
Main/Normanton
Colton North Jn  |Holgate Jn Holgate Loop Possessi 0/12/20 20/12/20
Sun  |0745 Sun
P2020/2610361 |LN600 Holgate Jn York Platforms 6,7 and |Ldhe 19/12/20 20/12/20 TRAINS TO TRAVEL OVER OTHER LINES AND BE |W2020/6373973
9 2320 Sat 0830 Sun REPLATFORMED AS NECESSARY C75 S&C - Reballasting
+Detongiors 188m15ch and 188m40ch
PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF
STABLED TRAINS
IACCESS TO PLATFORM 9 AVAILABLE FROM THE
NORTH END OF THE STATION
PLATFORMS 1, 2, 8, 10,11 AND INSPECTION
SIDINGS AVAILABLE FOR STABLING
IF AN ISOLATION IS REQUIRED IT NEEDS TO BE
REMOVED BY 0700 FOR TRAIN PREPERATION
LNER WILL REQUIRE PLATFORM 5 FOR STABLING
/AT YORK FOR 1Y14 08:00 YORK TO LKX
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P2020/2610364 |LN600

Holgate Jn

York

Platforms 6,7 and
9

Possession

20/12/20
2300 Sun

21/12/20
0600 Mon

TRAINS TO TRAVEL OVER OTHER LINES AND BE
REPLATFORMED AS NECESSARY

PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF
STABLED TRAIN

ACCESS TO PL.
NORTH E

RM 9 AVAILABLE FROM THE
STATION

PLAT, ,2,8,10,11 AND INSPECTION
Sl VAIRABLE FOR STABLING

NER L REQUIRE PLATFORM 5 AND EITHER
10 OF )11 FOR STABLING AT YORK OLE LIVE FOR
2:05 LKX TO YORK AND 1Y00 04:40 York -
Ll

\W2020/6373938
C75 S&C - Reballasting
188m15ch and 188m40ch

P2020/2610367 |LN600

Holgate Jn

York

Platforms 6,7 and
9

Possession

7~

21/12/20
2300 Mon

K

22/12/20
0600 T/

\
~

TRAINS TO TRAVEL OVER OTHER LINES AND BE
REPLATFORMED AS NECESSARY

PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF
STABLED TRAINS

IACCESS TO PLATFORM 9 AVAILABLE FROM THE
NORTH END OF THE STATION

PLATFORMS 1, 2, 8, 10,11 AND INSPECTION
SIDINGS AVAILABLE FOR STABLING

LNER WILL REQUIRE PLATFORM 5 FOR
STABLING AT YORK OLE LIVE FOR 1N36 22:05
LKX TO YORK AND 1Y00 04:40 York - LKX

\W2020/6373927
C75 S&C - Reballasting
188m15ch and 188m40ch

P2020/2610368 |LN600

Holgate Jn

York

&

Platforms 6,7 and
9

&

°J

22/12/20
2300 Tue

23/12/20
0600 Wed

TRAINS TO TRAVEL OVER OTHER LINES AND BE
REPLATFORMED AS NECESSARY

PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF
STABLED TRAINS

ACCESS TO PLATFORM 9 AVAILABLE FROM THE
NORTH END OF THE STATION

PLATFORMS 1, 2, 8, 10,11 AND INSPECTION
SIDINGS AVAILABLE FOR STABLING

LNER WILL REQUIRE PLATFORM 5 FOR
STABLING AT YORK OLE LIVE FOR 1N36 22:05
LKX TO YORK AND 1Y00 04:40 York - LKX

\W2020/6373912
C75 S&C - Reballasting
188m15ch and 188m40ch
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P2020/2610370 |LN600 Holgate Jn York Platforms 6,7 and |Possession  [23/12/20 24/12/20 TRAINS TO TRAVEL OVER OTHER LINES AND BE |W2020/6373879
9 2300 Wed 0600 Thu REPLATFORMED AS NECESSARY C75 S&C - Reballasting

PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF
STABLED TRAIN

ACCESS TO PL. RM 9 AVAILABLE FROM THE

NORTH E STATION
PLAT, ,2,8,10,11 AND INSPECTION
Sl VAIRABLE FOR STABLING

NER L REQUIRE PLATFORM 5 FOR
STABBING AT YORK OLE LIVE FOR 1N36 22:05
YORK AND 1YO00 04:40 York - LKX

188m15ch and 188m40ch

X
2
&
&

Electronic Copy - Uncontrolled when printed

Page 49




Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 38 - Continued
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P2020/2610371 |LN600 Holgate Jn York Platforms 6 & 7 Possession  |24/12/20 24/12/20 PLATFORMS 1, 2, 3, 4, 8 AND INSPECTION 'W2020/6887659
LN618 2100 Thu [2230 Thu SIDINGS Major Projects
LN720 ARE AVAILABLE FOR STABLING 10m65ch and 187mllich
LN724 Holgate Jn York Platforms 6,7 and |Possession  [24/12/20 24/12/20 \W2020/6488843
LN854 9 2230 Thu 2330 Thu NO STABLING A BLE IN PLATFORMS 5, 6, 7,  |Structures Examination
LN878 Platforms 10 and 9,10 AND 11 174m40ch and 182m49ch
LN880 11 : W2020/6777993
LN906 Balne LC (MCB) |Colton Jn Down and Up Possession 24/12/20 27/12/20 BETWEE TO 2230 THU C14 Rerail Resleep Reball
Main 2330 Thu  |0800 Sun NO ACC PLATFORMS 6 AND 7 Form - Trax
LNE ERVICES TO USE PLATFROM 5
Colton North Jn  [Holgate Jn Holgate Loop Possession  |24/12/20 27/12/20 LN ER¥ICES TO USE PLATFROM 3 \1/\?27&%(/5;24aér££m10ch
2330 Thu 0800 Sun = 2230 THU TO 2330 THU Structures Examination
Micklefield Jn York Down Leeds/Slow |Possession  |24/12/20 27/12/20 9mOch and 5m4ich
NO AGCESS TO PLATFORMS 6 AND 7 \W2020/7092306
2330 Thu 0800 Sun CESS TO PLATFORMS 9, 10 AND 11 FROM .
4 THE SOUTH END OHL Projects (PSU)
Sherburn Jn York Bgma?]rtlgnyl\ﬁain Possession 224/12_/|_2hO 27/12/20 LNER DOWN SERVICES TO USE PLATEROM 5 \1/\?33‘122(/:;102312% ;22m49ch
330 Thu 0800 S“”- LNER UP SERVICES TO USE PLATFROM 3
York Booth AHB X All Li P i 24/12/20 27113820 OHL Work
or ootham ines ossession 2anziz0 2 2330 THU TO 0800 SUN S%%%r}ﬁﬁ%ggmeom
NO TRAFFIC REMARKS DUE TO CHRISTMAS Earthwork
Micklefield Jn Up Leeds Possession  |24/12/20 42/20 SHUTDOWN 10m65ch and 184m30ch
2 Th S
33072 un BETWEEN 0800 SUN TO 0900 SUN W2020/7147381
Skelton Bridge Jn_|All Lines Possession 911220 NO ACCESS TO PLATFORMS 6 AND 7 UTX Work
8m75ch and 184m30ch
0800 Sun
York Platforms 6,7,10 & |Possession 27/12/20
11 0800 Sun
Platform 5 /
Colton North Jn  [Holgate Jn Holgate Sidings | Sigh sVQ4/12/20 27/12/20
S i0 2330 Thu  |0800 Sun
York York Platform 3 LQCKED To[24/12/20 27/12/20
Platform 4 tric Trains 2330 Thu ~ |0720 Sun
Holgate Jn York Platforgds 6 27 Possession  |27/12/20 27/12/20
0800 Sun  |0900 Sun
P2020/2610550 |LN600 Darlington South |Dinsdale A S Possession 21/12/20 21/12/20 FREIGHT TRAINS TO BE DIVERTED VIA 'W2020/6822401
Jn 0015 Mon 0515 Mon EAGLESCLIFFE AND SUNDERLAND Track Maintenance
- - - 30mOch and 55m0ch
Longlands Jn Ferryhill Southein Allllines Possession  |21/12/20 21/12/20 RAIL REPLACEMENT ROAD SERVICE TO \W2020/7081325
0015 Mon 0515 Mon OPERATE BETWEEN YORK AND NEWCASTLE Survey Work
43m36¢h and 45m45ch
10 MINUTE EASEMENT TO THE FINISH TIME MAY  \W2020/6759657
BE REQUIRED PLEASE CONFIRM AT T18 Drainage Work

Om55ch and 1m60ch
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P2020/2620954 |LN600 Ferryhill South Jn |Durham All Lines Possession  |20/12/20 21/12/20 TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND |W2020/6402423
2355 Sun  |0020 Mon SUNDERLAND PL Tamping
70m65ch and 71m75ch
Ferryhill South Jn |Low Fell Jn All Lines Possession  |21/12/20 21/12/20 NORTHERN TO RETIME AND CANCEL ECS MOVES |W2020/6730096
0020 Mon 0515 Mon S&C Stoneblowing
FREIGHT DIV IA DURHAM COAST 75m10ch and 75m40ch
'W2020/6758378
LNER RE 2WLATFORMS AT YORK FOR S&T Maintenance
STABLIN 56mOch and 77mOch
'W2020/6758385
Track Maintenance
e 56m0ch and 77mOch
P2020/2596474 |LN600 King Edward King Edward Bridge |Single Possession  |25/12/20 27/12/20 BET 0015 FRI TO 0515 SUN W2020/6782995
LN620 Bridge East Jn North Jn 0015 Fri 0515 Sun L E BLOCK TO BE TAKEN AFTER THE LAST |OHL Work
LN684 i i i i ‘ VICE HAS TERMINATED AT NEWCASTLE AND [78m60ch and 4m35ch
King Edward Bridge |Single Possession  |25/12/20 27/12/20 IN HEATON DEPOT FOR CHRISTMAS SHUTDOWN |W2020/6758340
South Jn 0015 Fri 0515 Su S&T Maintenance
] _ , A ISOLATION THAT EFFECTS HEATON DEPOT TO  [78m0ch and 1m20ch
King Edward Norwood Jn All Lines Possession  |25/12/20 27/1%20 BE EASED TO ACCOMODATE LAST SERVICES W2020/6779518
Bridge South Jn  |(Gateshead) 0015Fri  |0515S /AND ECS MOVES ONTO THE DEPOT OHL Work (Resilience)
AT : : 79m40ch and 1m65ch
Low Fell Jn Killingworth LC All Lines Possession  |25/12/20 /20
CCT\GI 001 Fi un LNER THUNDERBIRD TO BE STABLED AT HEATON \y2020/7260184
DEPOT OR IN A BAY PLATFORM C15 Drainage Only
Newcastle Newcastle Provincial Sidings |Sidings 0m50ch and 2m10ch
Possession 'W2020/6758333
Track Maintenance
Ferryhill South Jn |Killingworth LC All Lines Possession 27/12/20 78m0ch and 1m20ch
CCtv un {0515 Sun \W2020/6758373
- - - S&T Points
High Level Bridge |Greensfield Jn Down West Curve |Posse £7/12/20 27/12/20 79m10ch and 3mOch
Jn Up 0040 Sun 0515 Sun \W2020/7298973
Low Fell Jn Royal Mail Terminal |All Lines possesgion | 27/12/20 | 2771220 C11 Reral Resleeper
0040 Sun 0515 Sun 79m76ch and 80m7ch
Park Lane Jn King Edward Bridge |All Line Possession  |27/12/20 27/12/20
(Gateshead) South Jn Y 0040 Sun  |0515 Sun
Newcastle East Jn Possession  |27/12/20 27/12/20
0040 Sun  |0515 Sun
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P2020/2921704 |LN600
SC147

Regional
Boundary (SC147
54m 1100yds)

Stenton GSP

All Lines

Possession  {19/12/20
2345 Sat

20/12/20
0815 Sun

O

\W2020/7194826

URFDO Inspections
46m1000yds and
28m1630yds
'W2020/7210998
Structures Work
46m400yds and 41m900yds
\W2020/7194778

URFDO Inspections
54m230yds and 47m300yds
'W2020/7126038

PL Tamping

28m1600yds and
25m180yds
'W2020/7211037

Survey Work

69mOyds and 51m1595yds
'W2020/7189623
Structures Work
42m1100yds and
41m980yds
'W2020/7189571
Structures Work
44m250yds and 44mO0yds
\W2020/7194837

URFDO Inspections
28m1581yds and
24m1347yds

&

&

&
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P2020/2921756 |LN600
SC147

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

All Lines

Possession

20/12/20 21/12/20
2340 Sun  |0530 Mon

P 4

O

\W2020/7194870

URFDO Inspections
46m1000yds and
28m1630yds
'W2020/7194838

URFDO Inspections
28m1581yds and
18m1320yds
'W2020/7194868

URFDO Inspections
54m230yds and 47m300yds
'W2020/7198851

Other E&P Work
26m300yds and 20m550yds
'W2020/7211031

Survey Work
23m1694yds and
20m550yds
'W2020/7191872

S&T Work

54m500yds and 36mOyds
'W2020/7180091

Track Maintenance
48mOyds and 46m220yds

X
2
&

&
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P2020/2674534 |LN682 Brampton Fell LC |Carlisle South Jn All Lines Possession  |24/12/20 27/12/20 WORK CONTENT \W2020/6513567
NwW4001 2300 Thu 0730 Sun L&C DU CARLISLE HEAVY MAINTENANCE - LIFE S&T Points
Nw4021 EXTENSIONS 8m20ch and 9m3ch
NW4033 |Carlisle North Jn  |Kingmoor Jn All Lines Possession  |24/12/20 26/12/20 \W2020/6513705
NwW9901 2300 Thu 2215 Sat NOTE! S&T Points
NW9909 _ : _ PLATFORMS 2, $IN CARLISLE STATION WILL  |9moch and 10m40ch
SC001 Carlisle South Jn |Carlisle North Jn Down and Up Possession  |24/12/20 27/12/20 NOT W2020/6552705
SC031 Main 2300 Thu 0730 Sun BE INCLU ART OF THIS POSSESSION. Rail Lubricators
Platforms 3 and 4 ADDITIO OTECTION QUOTED FOR THE  34ms5ch and 39m54ch
Band C Up & OTH W2020/6623673
Down Goods PL S ENABLE ECS STABLING. S0O53/54 Points Inspection
Platform 1 = 68m62ch and 0m60ch
Carnforth North  |Carlisle South Jn All Lines Possession  |24/12/20 27/12/20 ‘ ' \Igfa\zt?ozllci)r/gaze“?
Jn
2300 Thu 10730 Sun | 7m35ch and 10m50ch
Dalston Carlisle North Jn All Lines Possession  |24/12/20 27/12/20 W2020/6812333. )
(CUMBRIA) 2300 Thu 0730 Su Structures Examination
o 0m30ch and 1m37ch
Howe & Co. Petteril Bridge Jn All Lines Possession  |24/12/20  |27/18204 \W2020/7320520
Siding SB 2300 Thu 0730 S& ' OHL Work
_ _ _ 41m45ch and 42m7ch
Upperby Bridge  |Bog Jn All Lines Possession W2020/6822084
Jn Rail Testing and Lubrication
- — - - 41m15ch and 51m53ch
Carlisle North Jn  |Quintinshill All Lines Possession W2020/6614952
Patrolling
Gretna Jn Gretna Jn All Lines Possession 2711220 \1/\;216%%?7?%(11(2)32)30m
at 0730 Sun Other E&P Work
4 68m58ch and 1m29ch
'W2020/6615464

&

&

Permanent Way Inspection
8m46ch and 10m40ch
'W2020/6615273
Permanent Way Inspection
46m60ch and 48m5ch
'W2020/6615033

Patrolling

5m70ch and 8m5ch
'W2020/7192536

Other E&P Work

55m54ch and 59m49ch
'W2020/6615471

In Connection With
Engineering Work
116m13ch and 116mO0ch
'W2020/7192668

Other E&P Work

26m66ch and 27m56ch
'W2020/6828305

S&T Renewal
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P2020/2674534
Continued

&

&

&

O

68mO0Och and 1m29ch
'W2020/7192584

Other E&P Work
OmOch and 1m7ch
'W2020/7192621

Other E&P Work
OmOch and Om44ch
'W2020/7175151

LC Work

51m9ch and 53m68ch
'W2020/7191453

Other E&P Work
55m54ch and 59m49ch
'W2020/6552661

Rail Lubricators
23m60ch and 32m46ch
'W2020/7192619

Other E&P Work
68m58ch and 1m29ch
'W2020/7191442

Other E&P Work
OmOch and Om44ch
'W2020/7191445

Other E&P Work
26m66ch and 27m56¢h
'W2020/6615235
Permanent Way Inspection
40m20ch and 42mOch
'W2020/6615391
Permanent Way Inspection
67m50ch and Om70ch
'W2020/7175124

LC Work

51m9ch and 53m68ch
'W2020/6790817
Follow Up Tamping
8m10ch and 10m50ch
'W2020/6828401

S&T Renewal
58m58ch and 59m49ch
'W2020/6828407

S&T Renewal
302m68ch and 307m12ch
'W2020/7191432

Other E&P Work
OmOch and 1m7ch
'W2020/6620886
URFDO Inspections
68m50ch and 0Om62ch
'W2020/6513581

In Connection With
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P2020/2674534
Continued

Engineering Work
116mOch and 116m14ch
'W2020/6773156

Track Maintenance
67m50ch and 2m30ch
'W2020/6525340

S&T Points

68m62ch and 0m40ch

P2020/2929521 |LN752
LN912

Crowle

Thorne Jn

All Lines

Possession

20/12/20
0001 Sun

20/12/20
0835 Sun

'W2020/7000915

Cable Work

10m20ch and 8mOch
'W2020/7202279
Survey Work

13m210ch and 11m10ch

X
2
&

&

O
X
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P2020/2691639 |LN836 Altofts Jn Leeds West Jn All Lines Possession  |25/12/20 27/12/20 CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC |W2020/6767895
LN838 0001 Fri 0730 Sun ALL LINE BLOCK NO ACCESS TO LEEDS STATION |Patrolling
LN840 PLATFORMS 1 TO 6 TO BE CLEAR OF STABLED 0m23ch and 2m25ch
LN852 Apperley Jn Leeds West Jn D Line/Down Possession  [25/12/20 27112/20 UNITS. \W2020/7141913
LN854 Shipley Main 0001 Fri 0730 Sun Manual Correction
LN860 Up Shipley Main/C PLATFORMS 7, , 14 AND 17 AVAILABLE FOR |185m20ch and 20m25ch
LN872 Line STABLING. W2020/6840337
LN874 Copley Hill East |Leeds East Jn Down and Up Possession  |25/12/20 27/12/20 S&C Tamping
LN898 Jn Huddersfield/E 0001 Fri 0730 Sun THE WE OF PLATFORMS 11 AND 12 20mOch and 20m50ch
LN900 and F Lines/PIt 15 AVAILgE R FURTHER STABLING IF \W2020/6951296
LN922 - & 16 - RE Major Projects
Holbeck Depot Jn |Whitehall East Jn Down and Up Possession  |25/12/20 27/12/20 185m10ch and 19m68ch
Whitehall Curve 0001 Fri 0730 Sun AST END OF PLATFORMS 11 AND 12 TO BE KEPT {/5020/7138641
Leeds Horsforth Platform 6/B Possession  |25/12/20  |27/12/20 CLE Structures Examination
Line/Down 0001 Fri (0730 Sun NG ACCESS TO/FROM WHITEHALL GOODS YARD [Lom70ch and 19m63ch
Harrogate NO ACCESS TO/FROM HOLBECK DEPOT W2020/7290339
Up Harrogate/A NO ACCESS TO/FROM NEVILLE HILL DEPOT S&T Work
Line/Platform 1 NO ACCESS TO/FROM HUNSLET EAST 184m56ch and 191m0ch
Leeds Eastdn  [Neville Hill EastJn  |All Lines Possession  [25/12/20 NO ACCESS TO/FROM HUNSLET W2020/6763242
0001 Fri NO ACCESS TO/FROM STOURTON S&T Maintenance
Om35ch and 4m75ch
Leeds West Jn Leeds Platform 2 Possession  |25/12/20 'W2020/6767914
0001 Fg Manual Correction
Platform 3 20m32ch and Om35¢ch
Platform 4 'W2020/6768050
Patrolling
Platform 5 184m75ch and 19m60ch
Leeds East Jn Platforms 8, 9, 11, |Possessi 5/12/20 27/12/20 'W2020/6598940
12 & Through Line Fri 0730 Sun Major Projects
§ _ 185m10ch and 19m68ch
Methley Jn Whitwood Jn All Lines 5/12/20 27/12/20 'W2020/6859795
0001 Fri 0730 Sun OHL Work
Mill Lane Jn Holbeck Jn 25/12/20 | 27/12/20 19m63ch and 18m74ch
(Yorks) 0001 Fri 0730 Sun \W2020/6634267
C70 S&C - Complete
Neville Hill West  |Hunslet East Notice Possession  |25/12/20 27/12/20 1Rgen2\gayl1 113;1A18 E5ch
; m63ch an m55¢
Jdn Board 0001 Fri 0730 Sun W2020/6762514
Outwood Whitehall West Jn Possession  [25/12/20 27112/20 Patrolling
0001 Fri 0730 Sun 199m60ch and 201m2ch
'W2020/6784052
Thornhill LNW Jn |Copley Hill East Possession  |25/12/20 27/12/20 In Connection With
dersfield 0001 Fri 0730 Sun Engineering Work
Up Huddersfield 195m50ch and 184m70ch
Turners Lane Jn  |Whitwood Jn J Down and Up Possession  |25/12/20 27/12/20 W2029/6761796
0001 Fri 0730 Sun Patrolling
0Om50ch and 191m74ch
Marsh Lane Jn  |Neville Hill West Jn  |Tilcon Sidings Sidings 25/12/20 27/12/20 \W2020/6767248
Possession  |0001 Fri 0730 Sun S&T Work
196m16¢ch and 20m35ch
\W2020/6123972
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2691639 Neville Hill West  |Marsh Lane Jn Up Sidings Sidings ‘ 25/12/20 27/12/20 Major Projects
Continued Jn Up Side Arrival Possession 0001 Fri 0730 Sun \11\?25(;2%)(/)?256‘6@% %Om34ch
Marsh Lane Jn Neville Hill West Jn  |Depot Sidings 25/12/20 27/12/20 S&T Maintenance
Arrival/Departure |Possession {0200 Fri 0730 Sun 185m25ch and 20m35ch
Line 'W2020/6768020
Neville Hill Depot |Neville Hill Depot Shunt Neck Sidings 25/12/20 27/12/20 S&T Work
Possession  |0600 Fri 0100 Sun 185m25ch and 19m68ch
P2020/2571850 |LN848 Oakenshaw Jn Streethouse Down and Up Possession  |24/12/20 27/12/20 'W2020/5837709
LN882 Goole 2030 Thu |0830 Sun Station Work
LN886 ] _ 49m13ch and 51m20ch
Crofton EastJn  |Streethouse West Bombardier Sidings 24/12/20 27/12/20
LC (CCTV) Sidings Possession  |2035 Thu  |0825 Sun
[ |
P2020/2773945 |LN854 Bradley Wood Jn [Thornhill LNW Jn All Lines Possession 25/12/20 27/12/20 NO STABLING IN PLATFORMS. ACCESS TO 'W2020/6816983
LN860 0001 Fri 0800 Sun ( SIDINGS TO STABLE AVAILABLE In Connection With
LN862 N\ Engineering Work
Huddersfield Mirfield East Jn Down Possession  |25/12/20 27/1%20 36mOch and 41m10ch
Huddersfield/Dow 0001 Fri 0800 S 'W2020/7193932
n fast Remove Rail Defects
Up . 28mB0ch and 29m76ch
Huddersfield/Up W2020/6816513
fast and Up slow - / = Major Projects
Stocksmoor Jn Down/Up Possession | 2542/ /12/20 24m0ch and 36mOch
Huddersfield 0800 Sun W2020/6761086
3 - - Patrolling
Marsden Huddersfield All Lines Possessio, 27/12/20
0800 Sun 33m70ch and 36mO0ch
'W2020/6887894
Mirfield EastJn  |Batley All P, 5/12/20  |27/12/20 In Connection With
0001 Fri 0800 Sun Engineering Work
Om2ch and 5m78ch
P2020/2729513 |LN860 Ashton Moss Marsden All Lines o] ion 24/12/20 27/12/20 POSSESSION TIMES ARE IN PERCIEVED XMAS \W2020/6761682
NW5021 |North Jn 2300 Thu 0820 Sun SHUTDOWN FOR TRU WEST OF LEEDS Major Projects
NW7021 - _ Y 4 . PROGRAMME 5m70ch and 18m60ch
Guide Bridge Stalybridge Jn All Lin Possession  |24/12/20 27/12/20 W2020/6761686
West Jn 2300 Thu  |0820 Sun In Connection With
Engineering Work
Om20ch and 2m8ch

Electronic Copy - Uncontrolled when printed

Page 58




Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021
LNE Route Version 4.4

Q
OQQ
4
"%

&
%
&

&
<
N

Electronic Copy - Uncontrolled when printed Page 59



Network Rail

EAS - Section 7

Data freeze: EAS V4 4 2021

LNE Route Version 4.4

Week 39

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

Q
&
Q

\%
N4
&

@4

QO

Q
Q
X

Electronic Copy - Uncontrolled when printed

Page

60




Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2810447 |LN101 Kings Cross Holloway Nol and No2 Possession  |24/12/20 24/12/20 6G34 TO BE STABLED IN PLATFORM 6 AT KINGS  \W2020/7152982
LN115 Fast, Down and 1650 Thu |2250 Thu CROSS FROM 0200 THU 24 DEC Track Maintenance
LN3214 Up Fast OmOch and 1m35ch
Kings Cross Platforms 1-6 Possession  |24/12/20 24/12/20 NO STABLING AVAILABLE IN KINGS CROSS 'W2020/7152983
1650 Thu  [2250 Thu BETWEEN 24 DE TIL 02 JAN Track Maintenance
_ OmOch and 1m35ch
Camden Road Copenhagen Jn North London Possession  [24/12/20 27112/20 TAKE POSSES! AROUND 6G34 AT K275 IN \W2020/7192102
Central Jn Incline 2250 Thu  |0925 Sun PLATFOR Technical Inspection
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession 24/12/20 27/12/20 PLAT TO 6 AVAILABLE FOR STABLING %%Z%%q%é?;fcr}
Canal Tunnel 2250 Thu 10925 Sun O RAFPHSZL(L)’\\:\I/E;RE%AINS WITH Track Maintenance
Kings Cross Holloway All Lines Possession  |24/12/20  |27/12/20 3\7;%‘32%%1%;?9%5“‘
2250 Thu 0925 Sun EN 1650 AND 2250 THU 24 DEC . .
S TO TRAVEL OVER THE SLOW LINES Technical Inspection
Kings Cross Platforms 1to 11 |Possession  |24/12/20 31/12/20 BETWEEN HOLLOWAY AND KINGS CROSS 0OmOch and 1m43ch
inc 2250 Thu (0400 Thu \W2020/7191987
Technical Inspection
Kings Cross Belle Isle Jn Up Slow/Up Slow |Possession  [27/12/20 03/01/. BETWEEN 2250 THU 24 DEC TO 0925 SUN 27 DEC l0mOch and 1m20ch
No.1 0925 Sun 020 CHRISTMAS SHUTDOWN NO TRAINS TO FROM \W2020/7163184
No.1 Slow/Down KINGS CROSS OR FROM TO THE NLI OR CANAL - .
0.1 Slow/Dow TUNNELS Technical Inspection
Hollowa; EIIC?XV and No2 Possession Pmoch and 1mA3ch
Wi |
y Fast Down and BETWEEN 0400 SUN 27 DEC TO 0925 SUN 27 DEC |W2020/7191986
Up F,ast NOMINATED GTR SERVICES TO ge%hr;]lcal énfpiglf;]n
: : : START/TERMINATE AT FINSBURY PARK. mUch ana 1mzUc
Kings Cross Kings Cross Platforms 7 to 11 |Possession W2020/7163138

Camden Road

Copenhagen Jn

North London

Possession

NCL AVAILABLE
BETWEEN 0925 SUN 27 DEC TO 0400 THU 31 DEC

03/01/21

NO ACCESS TO KINGS CROSS
NOMINATED GTR SERVICES TO START

Central Jn Incline 0845 S
PN un un TERMINATE AT FINSBURY PARK
Canal Tunnels Jn |Belle Isle Jn Down and Up Posseshi $3/01/21  |03/01/21 NCL AVAILABLE, CANAL TUNNELS AVAILABLE, NLI
Canal Tunnel 0200 Sun 0845 Sun AVAILABLE
LNER LEEDS SERVICES TO START/TERMINAT AT
Kings Cross Holloway All Lines Possesgion  |03/01/21 03/01/21 STEVENAGE
0200 Sun 0845 Sun OTHER NOMINATED LNER SERVICES TO
P START/TERMINATE AT PETERBOROUGH
Kings Cross Platfor Possession  |03/01/21 03/01/21
0200 Sun (0845 Sun BETWEEN 0400 THU 31 DEC TO 0200 SUN 03 JAN
_ _ TRAINS TO TRAVEL OVER THE FAST LINES
Kings Cross Belle Isle Jn Possession  |03/01/21 04/01/21 BETWEEN KINGS CROSS AND HOLLOWAY
Q 0845 Sun  |0400 Mon
BETWEEN 0200 SUN 03 JAN TO 0845 SUN 03 JAN
_ _ TRAINS TO START/TERMINATE AT NEW BARNET
Kings Cross Belle Isle Jn NgJl Fast Possession  |04/01/21 04/01/21
0020 Mon (0400 Mon BETWEEN 0845 SUN 03 JAN TO 0020 MON 04 JAN
- - TRAINS TO TRAVEL OVER FAST LINES BETWEEN
Kings Cross J Platform 6 Possession  |04/01/21 04/01/21 KINGS CROSS AND HOLLOWAY
0020 Mon (0400 Mon
R
Kings Cross Belle Isle Jn No.2 Fast Possession  |04/01/21 04/01/21 BETWEEN 0020 MON 04 JAN TO 0220 MON 04 JAN
0220 Mon (0400 Mon

TRAINS TO TRAVEL OVER NO.2 FAST BETWEEN
BELLE ISLE AND KINGS CROSS USING

Technical Inspection
OmOch and 1m43ch
'W2020/6763352
S&T Work

OmOch and Om48ch
'W2020/6763356
Technical Inspection
OmOch and 0m48ch
'W2020/7142289
Track Maintenance
OmOch and 1m30ch
'W2020/7284925
OHL Work

Om46ch and 1m43ch
'W2020/6777371
Track Maintenance
OmOch and 1m43ch
'W2020/7192139
Technical Inspection
OmOch and 1m43ch
'W2020/6926330
Major Projects
OmOch and 1m43ch
'W2020/6777609
S&T Work

OmOch and 1m43ch
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start End Traffic Remarks

Work Type

P2020/2810447
Continued

Kings Cross
Station

Kings Cross Station

Platforms 1 to 5
inc.

Possession  |04/01/21 04/01/21 PLATFORMS 1 TO 5

0220 Mon {0400 Mon

NO ROUTE INTO

O

BETWEEN 0220 MON 04 JAN TO 0400 MON 04 JAN

GS CROSS

'W2020/7149686
Patrolling

OmOch and 1m43ch
\W2020/6777779
OHL Work

OmOch and 1m13ch
'W2020/6777984
S&T Work

OmOch and 1m43ch
\W2020/6777241
Technical Inspection
OmOch and 0m48ch
\W2020/6777926
Track Maintenance
OmOch and 1m43ch
'W2020/6777239
S&T Work

OmOch and 0m48ch
'W2020/6772816
Litter / Graffiti Clearance
OmOch and Om22ch

X
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2899006 |LN101 Finsbury Park Canonbury West Jn  |Up and Down Possession  |25/12/20 27/12/20 CHRISTMAS SHUTDOWN \W2020/7153432
LN105 Canonbury/Single 0200 Fri 0530 Sun S&C Unit Renewal
LN110 Up Canonbury 0200 FRI TO 0400 SUN (Maintenance Only)
P
::Hiég Moorgate Up Moorgate Possession  |25/12/20 27/12/20 PANTOGRAPHS TO BE LOWERED IN FERME PARK \1/32?)%%?6317%%§gg120ch
Down Moorgate 0200 Fri 10530 Sun PANTOGRAP E LOWERED INBOUNDS  [Track Maintenance
GREEN
Harringay Hornsey Flyover/EMU Possession  |25/12/20 27/12/20 ;ANTOG & BE LOWERED IN HORNSEY m%%%?ﬁa?r;%%%?%h
Reversing Siding 0200 Fri 0530 Sun EMU DE Technical Inspection
: No.2 : PAN S TO BE LOWERED IN HERTFORD  |5m20ch and 13m10ch
Holloway Digswell Down Slow/Down |Possession  |25/12/20 27/12/20 N S W2020/6777272
ol No-1/Down 0200 Fri (0530 Sun RAPHS TO BE LOWERED INWELWYN  |pagrolling
ot ARDEW,CITY EMU SIDINGS 5m20ch and 13m15¢ch
'W2020/6767262
Up Fast Follow Up Tamping
Up Slow/Up Slow 1m60ch and 3m53ch
No.1/Up Slow W2020/6874588
Hertford North Down Possession  |25/12/20 27112 Patrolling
Goods/Down Slow 0200 Fri 0530 14m25ch and 16m60ch
2/Down Hertford 'W2020/7034854
Up Hertford/Up Structures Examination
Slow No.2 4m39ch and 5m40ch
Hornsey Hornsey Reversing Sidings |Possession  |25/12/ 27/12/20 W2020/6767013‘ _
Inlet/Outlet 1 and 0200frri N Sun fggit#f;dE;;g\%’#lon
2
. 'W2020/6767006
EMU Rev.Siding Structures Examination
No.1 , 3m16ch and 3m40ch
Bounds Green T |Bounds Green T Al Lines Sidings 120 |27/12/20 V\rlgoz%lénszo?s c
and RSMD and RSMD - . Possegsiol i
Avoiding Line ‘3 0 Fri 0530 Sun Patrolling
Ferme Park RS |Ferme Park RS All Lines ingse 7 |25/12/20  |27/12/20 0mOch and 3m10ch
. 'W2020/7099505
n 10200 Fri 0530 Sun - -
Drainage (Rail-Vac)
Hornsey Hornsey Carriage Sid 25/12/20  |27/12/20 4m35ch and 5m30ch
PoSsession 0200 Fri 0530 Sun W2020/6777226
Technical Inspection
Bounds Green T |Bounds Green T All Lin BLOCKED To |25/12/20 27/12/20 3m13ch and 1m75ch
and RSMD and RSMD Electric Trains 0200 Fri 0400 Sun 'W2020/7161582
Structures Examination
Ferme Park RS  |Ferme Park RS S BLOCKED To |25/12/20 27/12/20 1m58ch and 5m73ch
Electric Trains [0200 Fri 0400 Sun \W2020/7232618
Hertford North | Watton-at-S Dgn Hertford | BLOCKED To|25/12/20 | 27/12/20 e o
Up Hertford Blectric Trains 0200 Fri 0400 Sun \W2020/7232539
Hertford North _|Hertford North &5 Al BLOCKED To |25/12/20 | 27/12/20 e o
CHS Electric Trains (0200 Fri 0400 Sun \W2020/7091736
Hornsey EMU  |Hornsey EMU Depot |All BLOCKED To |25/12/20 | 27/12/20 7OH;5PLOjecC§SZ%DS;JG) A
Depot Electric Trains i mZoch and 2Um/6c
p 0200 Fri 0400 Sun W2020/6777224
S&T Work
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2899006 Welwyn Garden |Welwyn Garden City |All BLOCKED To |25/12/20 27/12/20 2m4ch and 2m70ch
Continued City CSD CSD Electric Trains (0200 Fri 0400 Sun \W2020/6777291
S&T Work
5m20ch and 13m15ch
'W2020/6779203
OHL Work
4m8ch and 5m46¢ch
'W2020/5914705
Structures Work
11m65ch and 14m20ch
'W2020/6771678
= OHL Renewals Work
5m30ch and 11m60ch
P2020/2760582 |LN101 Hitchin South Cadwell All Lines Possession  |26/12/20 26/12/20 HRISTMAS SHUTDOWN \W2020/7047414
0700 Sat 1900 Sat S&T Points
32mOch and 32m20ch
P2020/2920932 |LN101 St. Neots South  |Huntingdon South Down and Up Fast |Possession  [30/12/20 31/12/ TRAINS TO TRAVEL OVER SLOW LINES \W2020/7147424
Jn Jn 2300 Wed |055 Preparatory Work
58mb5ch and 58m27ch
Huntingdon South |Offord LC CCTV Up Slow Line 30/12/20 31/12/2
Jn Blockage
(Between
Trains)
Offord LC CCTV  |Huntingdon South Down Slow Line
Jn Blockage
(Between
Trains)
P2020/2920832 |LN101 Sandy South Jn  |Huntingdon South Down Fast Posse /20 30/12/20 TRAINS TO TRAVEL OVER SLOW LINES W2020/7324622
In Up Fast 4300 Tue 0550 Wed Remove Rail Defects
”~ 47m40ch and 51m60ch
Huntingdon South |Offord LC CCTV Up Slow n 29/12/20 30/12/20 \W2020/7147201
Jn ckay 2300 Tue |0550 Wed Preparatory Work
n 58m5ch and 58m27ch
ins)
Offord LC CCTV  |Huntingdon South Down Sl Line 29/12/20 30/12/20
Jn Blockage 2300 Tue  |0550 Wed
(Between
Trains)
Sandy South Jn  |St. Neots low Line 29/12/20 30/12/20
S Blockage 2300 Tue  |0550 Wed
(Between
”~ Trains)
P2020/2473552 |LN101 Little Barford Huntingdo All Lines Possession 25/12/20 27112/20 CHRISTMAS SHUTDOWN \W2020/6779642
0200 Fri 0400 Sun (54 hrs) OHL Work
51m38ch and 58m28ch
'W2020/5964263
Structures Work
58m35ch and 59m20ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2460813 |LN101 Fletton Jn Stoke Up Slow / Up Slow |Possession  [24/12/20 27/12/20 BETWEEN 2300 THU TO 0730 SUN \W2020/7146568
LN147 Nol / Up Slow 2300 Thu |0730 Sun CHRISTMAS SHUTDOWN Major Projects
LN3615 ] i 77m60ch and 90m20ch
Uffington & Barnack \Down Possession |24/12/20  |27/12/20 BETWEEN 2335 THU TO 0425 SUN PANTOGRAPHS |W2020/7168565
LC (MCG) Slow/Stamford 2300 Thu  |0730 Sun TO BE LOWEREDG, PETERBOROUGH NENE AND  |Major Projects
(Platform 5) THAMESLINK S#ITAD SIDINGS 75m60ch and 91mOch
Helpston Jn Stoke Down Slow Possession  |24/12/20 27/12/20 \W2020/6999443
2300 Thu  |0730 Sun BETWEE TO 0500 TUE OHL Work
XCTO S ERMINATE AT MELTON MOWBRAY
Holme LC Stoke Down Main/Fast |Possession |24/12/20 27/12/20 : ROUGH. RAIL ROAD S?g&g%?%%nzdzﬁmzsm
Up Fast/Main 2300 Thu 0730 Sun SERVICE TO OPERTATE S&T Maintenance
N PETERBOROUGH AND MELTON 71m25ch and 75m25ch
Peterborough New England North  [North Up Possession  [24/12/20 27/12/20 AY. FREIGHT SERVICES DIVERTED VIA \W2020/6784014
North Arrival/South Up 2300 Thu 0730 Sun MARKET HARBOROUGH OR VIA NOTTINGHAM C14 Rerail Resleep Reball
Departure RANTHAM. INTERMODAL SERVICES TO Form - Trax P
South Down -
Amival/North RUN VIA GEML/NLL/WCML 21m73ch and 16m18ch
Down Departure W202Q/7249091
Peterborough South |Up Slow No 2 Possession  [24/12/20 27/1 ;’g“g'g”ﬁ 4 79ms0ch
Platform 2 m20ch an m50c
( ) 2800 Thu 0730 W2020/6777301
Peterborough Uffington & Barnack |Up Stamford Possession  |24/12/20 2/20 Patrolling
South LC (MCG) (Platform 4) 073QSun 77m60ch and 78m20ch
'W2020/7267519
Eastfield New England North |Virtual Quarry Line |Sidings 24/1 /20 Patrolling
1 Possession 0730 Sun 16m40ch and 21m71ch
Virtual Quarry Line
2
Peterborough Peterborough Nene |All Sidings BLOCKE 27/12/20
Nene CHS CHS Electri 0425 Sun
Spital Jn Eastfield Spital Sidings B 27/12/20
ectfi 2335 Thu  |0425 Sun
Peterborough Uffington & Barnack |Down osyfon 27/12/20 29/12/20
North LC (MCG) Slow/Stamfo 0730 Sun  |0500 Tue
Up Stamf
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2602934 |LN101 Helpston Jn Stoke Down Slow Possession  |29/12/20 30/12/20 BETWEEN 2200 TUE TO 0055 WED 'W2020/6784890
2200 Tue 0105 Wed DOWN TRAINS TO TRAVEL OVER THE DOWN OHL Work (Resilience)
FAST LINE 92m30ch and 97m26ch
Helpston Jn Stoke Down Fast Line 29/12/20 29/12/20 \W2020/6124645
Blockage 2200 Tue (2310 Tue BETWEEN 0055 WD TO 0550 WED C20 Reballast ABC - High
(Between TRAINS DIVERZ A GNGE Output
Trains)+T- 83m35ch and 89m30ch
COD BETWEE D TO 0630 WED
Helpston Jn Stoke Down Fast Line 29/12/20 29/12/20 DOWN T O TRAVEL OVER THE DOWN
Blockage +T- 2310 Tue  [2340 Tue FAST,
COD
Helpston Jn Stoke Down Fast Line 29/12/20 29/12/20 DOWN FAST TO BE TAKEN BETWEEN
Blockage 2340 Tue  [2355 Tue 310 AND 2340 TUE
(Between LB#2 DN DOWN FAST TO BE TAKEN BETWEEN
Trains)+T- UE AND 0010 WED
CoD |
Helpston Jn Stoke Down Fast Line 29/12/20 30/12/20 WHEELS FREE TESTING AT THE END
Blockage +T- |2355 Tue  |0010 Wi
COoD LOADS WITH CODES AJAX (OUT OF GAUGE
Helpston Jn Stoke Down Fast Line 30/12/20 30/1 LOADS) SHALL BE PROHIBITED FROM PASSING
Blockage 0010 Wed |0105 THE RENEWAL SYSTEM(S) WHILST IT WORKING
(Between 'WITH AN ADJACENT LINE OPEN TO TRAFFIC
Trains)+T-
COD y
Helpston Jn Stoke All Lines Possession |30/, 2/20
9550 Wed
Helpston Jn Bytham FS Down Slow Possession 4 30/12/20
0630 Wed
Helpston Jn Bytham FS Down Fast Line §, / 30/12/20
B 0630 Wed
e
S)+-
(0]
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2602935 |LN101 Helpston Jn Stoke Down Slow Possession  |30/12/20 31/12/20 BETWEEN 2200 WED TO 0055 THU \W2020/6784891
2200 Wed 0105 Thu DOWN TRAINS TO TRAVEL OVER THE DOWN OHL Work (Resilience)
FAST LINE 92m30ch and 97m26ch
Helpston Jn Stoke Down Fast Line 30/12/20 30/12/20 \W2020/6124646
Blockage 2200 Wed 2310 Wed BETWEEN 0055 TO 0550 THU C20 Reballast ABC - High
(Between TRAINS DIVERZ A GNGE Output
Trains)+T- 83m35ch and 89m30ch
COD BETWEE TO 0630 THU
Helpston Jn Stoke Down Fast Line 30/12/20 30/12/20 DOWN T O TRAVEL OVER THE DOWN
Blockage +T- 2310 Wed 2340 Wed FAST,
COD
Helpston Jn Stoke Down Fast Line 30/12/20 30/12/20 DOWN FAST TO BE TAKEN BETWEEN
Blockage 2340 Wed 2355 Wed 310 AND 2340 WED
(Between LB#2 DN DOWN FAST TO BE TAKEN BETWEEN
Trains)+T- ED AND 0010 THU
CoD |
Helpston Jn Stoke Down Fast Line 30/12/20 31/12/20 LOADS WITH CODES AJAX (OUT OF GAUGE
Blockage +T- 2355 Wed (0010 T LOADS) SHALL BE PROHIBITED FROM PASSING
COoD THE RENEWAL SYSTEM(S) WHILST IT WORKING
Helpston Jn Stoke Down Fast Line 31/12/20 311 'WITH AN ADJACENT LINE OPEN TO TRAFFIC
Blockage 0010 Thu |0105Th
(Between
Trains)+T-
COD y.
Helpston Jn Stoke All Lines Possession |31/ 2/20
9550 Thu
Helpston Jn Bytham FS Down Slow Possession 4 31/12/20
0630 Thu
Helpston Jn Bytham FS Down Fast Line §, / 31/12/20
B 0630 Thu
e
S)+-
(0]
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2693558 |LN101 Bridge Jn Marshgate Jn Down Slow Possession  |24/12/20 24/12/20 BETWEEN 2100 THU TO 2300 THU 'W2020/7163030
LN150 (Platform 4) 2100 Thu |2300 Thu NO ACCESS TO PLATFORM 4 Patrolling
LN155 DOWN TRAINS TO TRAVEL OVER OTHER DOWN  [21m25ch and 20m5ch
LN160 Bessacarr Halt Decoy North Jn All Lines Possession  |24/12/20 27/12/20 LINES \W2020/6625500
LN170 LC 2300 Thu 0800 Sun ACCESS TO PLA RMS 5, 6, 7 AND 8 TO BE \Welding and Grinding
LN220 MAINTAINED
LN235 Bessacarr Jn Black Carr Jn Single Possession  |24/12/20 27/12/20 NO ACCESS M CONISBROUGH LINES $§£%791%Z%é26m45ch
LN240 2300 Thu (0800 Sun EXCEPT RM 8 Patrolling
LN600 - 156m28ch and 156m54ch
LN720 Flyover EastJn  |Loversall Jn Up Loversall Possession  |24/12/20 27/12/20 BET 0 THU TO 0800 SUN W2020/6625534
LN722 Curve 2300 Thu 0800 Sun CH S SHUTDOWN. PLATFORMS 5, 6, AND 7 \we|d Inspections
::H;ég Hexthorpe Jn Hexthorpe Jn All Lines Possession  |24/12/20 27/12/20 TABL DI‘/EI‘IS'}IADIID'\IA?V?OA(RBE ﬁgﬁg'fgb\lfg';o;o 154m67ch and 156m50ch
LN762 2300 Thu  |0800 Sun W2020/7093730
Permanent Way Inspection
::Hggg Loversall Carr Jn |Flyover West Jn Down Slow/Up Possession  |24/12/20 27/12/20 T UP?:SASSEI'SSION AROUND 7GO1 AT D294 ON 116m65ch and 117m46ch
LN832 West Slow 2300 Thu (0800 Sun 'W2020/6625573
URFDO Inspections
LN836 Marshgate Jn Carcroft Jn All Lines Possession  |24/12/20 27/12/ ':'QEEDPOC\)/\?I\?IEigITON AROUND 6G02 AT D283 ON 155m17ch rfnd 156m50ch
2300 Thu 1080 W2020/7162856
Marshgate Jn Down and Up Possession  |24/12/20 27/12/2 Patrolling
Thorne 2300 Thu sun Om212ch and Om3ch
'W2020/7162850
Rossington LC  |Moat Hills LC All Lines Possession  |24/12 /20 Patrolling
155m25ch and 156m52ch
23 h 0 Sun
'W2020/6619793
Sand Bank Jn Potteric Carr Jn Up Goods/Up Possession 27/12/20 C11 Rerail Resleeper
Goods No.1 Th 0800 Sun Reballast - Trax
Transfer Line 154m67ch and 156m52ch
South Yorkshire [Conisbrough All Lines Y220 (27712120 ‘F’,‘ft?oz”?é 3625411
an 300 Thu 0800 Sun Om6ch and OmOch
Decoy North Jn_ |Decoy North Jn Back Road 2711220 | 27/12/20 W2020/6625225
0015Sun 0800 Sun S&T Work
154m67ch and 156m50ch
Decoy South Jn  |Decoy North Jn No.5 Recepti gs 27/12/20 27/12/20 'W2020/6961497
Siding Possession  |0015 Sun  |0800 Sun S&T Renewal
Nos.1 an 154m67ch and 156m30ch
a eCQt
Mail
|
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2725098 |EA1180 |Camden Road Copenhagen Jn North London Possession  |26/12/20 01/01/21 RAIL REPLACEMENT ROAD SERVICE TO \W2020/7212965
EA1310 |Central Jn Incline 0001 Sat  |2359 Fri OPERATE BETWEEN GOSPEL OAK AND Patrolling
EA1320 Silo Curve STRATFORD. Om64ch and 3m7ch
EA1325 Camden Road Hackney Wick Down and Up Possession  |26/12/20 27/12/20 THAMESIDE FREIGHT TO BE DIVERTED VIATHE - W2020/7152465
EA1340 East Jn North London T&H. Structures Work
LN110 0001 Sat 0900 Sun /ACCESS AVAI O/FROM ECML VIA 4moch and 3m25¢ch
k/l’\é)lllél% Highbury and Down North Possession  |26/12/20  |01/01/21 ;SEONBURY LNYIGHBURY VALE FROM 0400 \é\:202t0/673389k6
Islington London Relief 0001 Sat  [2359 Fri ructures Worl
Line FELIXST EIGHT TO BE DIVERTED VIA om64ch and 2m75¢ch
Up North London BU UNDS, ELY AND PETERBOROUGH. W2020/6468161
: TWE EC NITS TO STABLE IN PLATFORMS ;
Reversible AT STRATFORD Patrolling
Camden Road Camden Road East |Down and Up Possession  |26/12/20 01/01/21 N : 4mOch and 2mlch
West Jn Jn North London 0001 Sat  |2359 Fri A$IE;N SPEE%\QEES ARETO START/TERMINATE  \\2020/6732257
) Structures Work
Canonbury West [Highbury Vale Jn Up/Down Possession  |26/12/20 29/12/20 3mOch and 4m35ch
Jn Canonbury 0001 Sat 0400 Tue 'W2020/6787771
- S&T Points
Gospel Oak Camden Road West |Down and Up Possession  [26/12/20 01/01/. l4m38ch and Om64ch
In North London 0001 sat 2359 W2020/7152222
Highbury and Dalston Junction Up and Down Possession  |26/12/20 | 29/12/2 f:;lécct#fs dvg?nr;&h
Islington East London Line
ng ' 0001 Sat \W2020/7134950
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |26/12/, Structures Work
Curve 000#Saf 1m10ch and 1m45ch
'W2020/7211336
Primrose Hill Camden Road West |Down and Up Possession 01/01/21 Patrolling
(closed) site of  |Jn North London 0001\sat” |2359 Fri Om64ch and 3m70ch
'W2020/7211337
Camden Road Channelsea North Down and Up NLL |Possesgfion /20 29/12/20 Track Maintenance
EastJn Jn o0 Sun 0400 Tue 3m70ch and 3m5ch
~ N/ W2020/6886258
Channelsea Lea Jn Up Channelsea eagiol 27/12/20 29/12/20 Structures Work
North Jn Loop N 0900 Sun {0400 Tue am25ch and 2m75ch
LeaJn High Meads Jn Down and U 4@ Dossession  |27/12/20  [29/12/20
Curve < 0900 Sun (0400 Tue
Camden Road Canonbury West Jn  |Down aiNg40p |Possession  [29/12/20 01/01/21
East Jn N 0400 Tue  |2359 Fri
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2668956 |EA1161 |Audley End Ely Dock Jn Down and Up Possession  |24/12/20 27/12/20 CHRISTMAS SHUTDOWN \W2020/6725258
EA1230 2345 Thu  |0600 Sun PANTOGRAPHS TO BE LOWERED FROM 2345 THU |Change Longitudinal Timbers
EA1530 i i i 24TH DEC TO 0001 SUN 27TH DEC ON STABLED |57m41ch and 58m22ch
LN125 Cambridge Cambridge Down Slow Possession  |24/12/20 27/12/20 TRAINS AT CAMBRIDGE STATION AND SIDINGS  |W2020/7269808
Platforms 1-6 2345 Thu  |0600 Sun \Vegetation Clearance
PANTOGRAP E LOWERED ON STABLED  |55m70ch and 56m70ch
No.7 Platform Line TRAINS AT PLA M 3 CAMBRIDGE NORTH \W2020/6801983
Major Projects
Ec?(‘)"")” Goods ISOLATI @ AMBRIDGE PLATFORMS AND CS 54,{142Ch Jand 56m73ch
Platform Line TOB &) AT 0001 SUN 27TH DEC. \W2020/6808443
. PL Tamping
Through Line GE NORTH PLATFORM 3 TO BE USED BY 57m41ch and 58m22ch
A FORMSTABLING
No.8 Platform Line 'W2020/7289405
_ _ _ Rail Changing
Cambridge North |Cambridge North Platform 3 Possession |24/12/20  |27/12/20 R SERVICES TO BE OUT BERTHERED 54ma7ch and 55m10ch
2345 Thu 0600 Sun FROM CAMBRIDGE SIDINGS W2020/7126186
Coldham Lane Jn |Chippenham Jn |Up & Down Possession | 24712120 | 27/1272 UP MAIN, THROUGH LINE, DOWN MAIN, Remove Rall Defects
Newmarket 2345Thu  |0600 PLATFORM LINE, DOWN SLOW, PLATFORM 4, 5 & [>+MYch and>smlic
6, NO. 7 & 8 PLATFORM LINES, NO. 10, 11 & 12
Dullingham Dullingham Down Platform Possession  |24/12/20 27/12/2 CARRIAGE SIDINGS, RECEPTION SOUTH,
2345 Thu Sun RECEPTION NORTH, SHUNT SPUR, POST OFFICE
LADDER, FLETCHERS TERRACE LADDER,
Great Chesterford |Great Chesterford Up Goods Loop Possession  [24/12/ /20 CHISHOLM LINE, BYPASS ROAD, CAVENDISH
23456Th Sun ROAD LADDER, COLDHAM LANE LADDER TO BE
_ KEPT CLEAR OF TRAINS
Shepreth Branch |Meldreth Down and Up Possession 27/12/20
Jn Royston 2345yh¥” 0600 Sun WHEELS FREE TESTING OF MAIN LINES
Whittlesford Whittlesford Down Goods 27/12/20 REQUIRED BETWEEN 54M 42CH to 56M 50CH FOR
FULL DURATION
Parkway Parkway Loop 0600 Sun
y.
Cambridge Cambridge No.31to0 9 dingse. & [24/12/20 27/12/20
Carriage Sidings essibon  |2345 Thu  |0600 Sun
Fletchers Terr
Ladder
Headshu
Recep ut
Chisholm Line
vendish Road
Ladder
Post Office Ladder
Coldham Lane
Ladder
Shunt Spur
Reception Sidings
1-2
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2668956 Bypass Road
Continued Cambridge Cambridge Depot Road No. 5 |BLOCKED To |24/12/20 | 27/12/20
AIC Electric 2345 Thu 0100 Sun
Trains

%
X

QS
&
S
&
&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2758790 |LN600 Adwick Jn Copley Hill East Jn  |All Lines Module TS11 |25/12/20 26/12/20 CHRISTMAS SHUTDOWN PERIOD 'W2020/6780552
LN618 Section 3 0030 Fri 2000 Sat NO BOOKED TRAFFIC Commissioning Work
LN804 5m61ch and 20m50ch
LN824 Apperley Jn lIkley Down llkley Main  [Module TS11 |25/12/20 26/12/20
tmggg Up llkley Main Section 3 0030 Fri 2000 Sat
LN840 Batley Copley Hill East Jn  |Down Module TS11 |25/12/20 26/12/20
LN848 Huddersfield Section 3 0030 Fri 2000 Sat
LN852 Up Huddersfield
::Hggg Bradford Forster |Bradford Forster Platforms 2 and 3 |Module TS11 |25/12/20 26/12/20
Square Square Section 3 0030 Fri 2000 Sat
LN872
tmggg Church Fenton Church Fenton Up Platform Loop |Module TS11 |25/12/20 25/12/20
LN90O (Platform 3) Section 3 0030 Fri 0700 Fri
mggi Colton Jn York Down Leeds Module TS11 |25/12/20 | 25/12/20
L NS0S Up Leeds Section 3 0030 Fri 0700 Fri
mg;g Copley Hill East |Leeds West Jn E Line Module TS11 |25/12/20 | 26/12820
Lnoza | F Line Section3  |0030 Fri 2000
tmggg Copley Hill West |Copley Hill EastJn  |Down/Up Copley |[Module TS11 |25/12/20 2 /20
Jn Hill Chord Section 3 0030 F 2000 Sat
LN932
Dockfield Jn Esholt Jn Dn/Up Baildon Module TS11 |25 12/20
Section 3 2000 Sat
Engine Shed Jn  |Whitehall East Jn Down Whitehall Module TS 26/12/20
Curve Section 2000 Sat
Up Whitehall
Curve
Gascoigne Wood [Selby West Jn Up Hull dul 25/12/20 25/12/20
Down Hull n 0030 Fri 0700 Fri
Hambleton East |Hambleton North Jn |North Curve dule TS11 |25/12/20 25/12/20
Jn Section 3 0030 Fri 0700 Fri
Hambleton South |Hambleton West Jn |Up Sol st Module TS11 |25/12/20 25/12/20
Jn C Section 3 0030 Fri 0700 Fri
outh"West
Hare Park Jn Crofton West Jn s Module TS11 |25/12/20 26/12/20
Section 3 0030 Fri 2000 Sat
- o/
Holbeck Jn Mill Lane JE (Y own & Up Module TS11 |25/12/20 26/12/20
Bradford Section 3 0030 Fri 2000 Sat
Holgate Jn Skelton Jn (York) Down Slow Module TS11 |25/12/20 25/12/20
Up Slow Section 3 0030 Fri 0700 Fri

Kirkstall Loops
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2758790 Kirkstall Loops Down and Up Module TS11 |25/12/20 26/12/20
Continued Passenger Loop |Section 3 0030 Fri 2000 Sat
Leeds Leeds East Jn Platform 7 Module TS11 |25/12/20 26/12/20
Section 3 0030 Fri 2000 Sat
Leeds East Jn Neville Hill East Jn  |Down Hull Main ~ |Module TS11 |25/12/20 26/12/20
Up Hull Main Section 3 0030 Fri 2000 Sat
Leeds West Jn Leeds Platform 1 Module TS11 |25/12/20 26/12/20
Platform 2 Section 3 0030 Fri 2000 Sat
Platform 3
Platform 4
Platform 5
Platform 6
Leeds East Jn Platform 8 Module TS11 |25/12/20
Platform 9 Section 3 0030 Fri
Platform 10
Platform 11
Platform 12 )
Platform 13
Platform 14
Platform 15
Platform 16 y
Platform 17
Methley Jn Down Midlan ocw€ TS11 |25/12/20 26/12/20
Up Midla ion 3 0030 Fri 2000 Sat
Longlands Jn Long Lane LC Down ¥Qn ds_¥IModule TS11 |25/12/20 25/12/20
(CCTV) . Majfi |Section 3 0030 Fri 0700 Fri
finds Loop
Marsh Lane Jn Neville Hill East Jn ull Goods |Module TS11 |25/12/20 26/12/20
Section 3 0030 Fri 2000 Sat
/ ull Goods
Micklefield Jn Colton Jn Down Leeds Module TS11 |25/12/20 26/12/20
q Up Leeds Section 3 0030 Fri 2000 Sat
Moorthorpe Jn Ferrybridge South All Lines Module TS11 |25/12/20 26/12/20
Jn Section 3 0030 Fri 2000 Sat
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2758790 South Kirkby Jn All Lines Module TS11 |25/12/20 26/12/20
Continued Section 3 0030 Fri 2000 Sat
Neville Hill East  [South Milford Down Hull Module TS11 [25/12/20 26/12/20
Jn Up Hull Section 3 0030 Fri 2000 Sat
Neville Hill West  |Hunslet East Notice |Single Module TS11 |25/12/20 26/12/20
Jn Board Section 3 0030 Fri 2000 Sat
Northallerton High |Northallerton East Up Northallerton  |Module TS11 |25/12/20 25/12/20
Jn Jn Loop Section 3 0030 Fri 0700 Fri
Down
Northallerton Loop ~
Shaftholme Jn East Cowton Down Main/ Down |[Module TS11 |25/12/20 25/12/20
Crossovers Fast Section 3 0030 Fri 0700 Fri
Up Main / Up Fast
Sherburn Jn Colton Jn Down Normanton Modgle TS11 (25/12/20 26/12/20
Up Normanton Section 3 0030 Fri 2000
Shipley East Jn  |Bradford Forster Down Forster Module TS11 |25/12/20 26/12
Square Square Section 3 0030 Fri 0 Sat
Up Forster Square
Shipley South Jn |Shipley West Jn Down Forster Module TS11 |25/12 6/32/20
Square Up Section 3 00 ri 0 Sat
Skelton Jn (York) |East Cowton Down and Up 25/12/20
Crossovers Slow ri 0700 Fri
Hammerton Single/Down /20 25/12/20
Single/Up 30 Fri 0700 Fri
Stourton Jn Hunslet Station Jn Arrival and 25/12/20 26/12/20
Departure Line 0030 Fri 2000 Sat
Swinton Jn North [Moorthorpe Jn All ule TS11 |25/12/20 26/12/20
P Section 3 0030 Fri 2000 Sat
Temple HirstJn  |Selby South Jn Sin Module TS11 |25/12/20 25/12/20
elb Section 3 0030 Fri 0700 Fri
by
Whitehall West Jn |Hellifield South Dolvn Shipley Module TS11 |25/12/20 26/12/20
in Section 3 0030 Fri 2000 Sat
Up Shipley Main
Horsforth & |Down Harrogate Modgle TS11 (25/12/20 26/12/20
Up Harrogate Section 3 0030 Fri 2000 Sat
Leeds West Jn A Line Module TS11 |25/12/20 26/12/20
B Line Section 3 0030 Fri 2000 Sat
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2758790 C Line
Continued D Line
York Strensall LC Up Scarborough | Module TS11 |25/12/20 25/12/20
Down Section 3 0030 Fri 0700 Fri
Scarborough
York Parcels Sidings 1 |Module TS11 |25/12/20 25/12/20

and 2 Section 3 0030 Fri 0700 Fri

Loco No.1 Siding

Maintenance

Siding

Platforms 1, 2, 3, ~

4and5

Plats 6,7,9,10,11

Loco No.2 Siding

Platform 8
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P2020/2610371 |LN600 Holgate Jn York Platforms 6 & 7 Possession  |24/12/20 24/12/20 PLATFORMS 1, 2, 3, 4, 8 AND INSPECTION 'W2020/6887659
LN618 2100 Thu 2230 Thu SIDINGS Major Projects
LN720 ARE AVAILABLE FOR STABLING 10m65ch and 187mi1lch
LN724 Holgate Jn York Platforms 6,7 and |Possession  [24/12/20 24/12/20 \W2020/6488843
LN854 9 2230 Thu 2330 Thu NO STABLING A BLE IN PLATFORMS 5, 6, 7,  |Structures Examination
LN878 Platforms 10 and 9,10 AND 11 174m40ch and 182m49ch
LN880 11 i \W2020/6777993
LN906 Balne LC (MCB) |Colton Jn Down and Up Possession 24/12/20 27/12/20 BETWEE TO 2230 THU C14 Rerail Resleep Reball
Main 2330 Thu  |0800 Sun NO ACC PLATFORMS 6 AND 7 Form - Trax
LNE ERVICES TO USE PLATFROM 5
Colton North Jn  [Holgate Jn Holgate Loop Possession  |24/12/20 27/12/20 LN ER¥ICES TO USE PLATFROM 3 \1/\2/32767;%(/5;24aé%cj£m10ch
2330 Thu 0800 Sun = 2230 THU TO 2330 THU Structures Examination
Micklefield Jn York Down Leeds/Slow |Possession  |24/12/20 27/12/20 9mOch and 5m4ich
NO AGCESS TO PLATFORMS 6 AND 7 \W2020/7092306
2330 Thu 0800 Sun CESS TO PLATFORMS 9, 10 AND 11 FROM .
4 THE SOUTH END OHL Projects (PSU)
Sherburn Jn York Bgma?]rtlgnyl\ﬁain Possession 224/12_/|_2hO 27/12/20 LNER DOWN SERVICES TO USE PLATEROM 5 \1/\?33‘122(/:;10%12% ;22m49ch
330 Thu 0800 SU”- LNER UP SERVICES TO USE PLATFROM 3
York Booth AHB X All Li P i 24/12/20 27113820 OHL Work
or ootham ines ossession 2anziz0 2 2330 THU TO 0800 SUN S\rlg%%%})?a&d? ;ggmeo(;h
NO TRAFFIC REMARKS DUE TO CHRISTMAS Earthwork
Micklefield Jn Up Leeds Possession  |24/12/20 42/20 SHUTDOWN 10m65ch and 184m30ch
2 Th S
33072 un BETWEEN 0800 SUN TO 0900 SUN W2020/7147381
Skelton Bridge Jn_|All Lines Possession 911220 NO ACCESS TO PLATFORMS 6 AND 7 UTX Work
8m75ch and 184m30ch
0800 Sun
York Platforms 6,7,10 & |Possession 27/12/20
11 0800 Sun
Platform 5 /
Colton North Jn  [Holgate Jn Holgate Sidings | Sigh sVQ4/12/20 27/12/20
S i0 2330 Thu  |0800 Sun
York York Platform 3 LCMD To |24/12/20 27/12/20
Platform 4 tric Trains |2330 Thu  |0720 Sun
Holgate Jn York Platforgds 6 27 Possession  |27/12/20 27/12/20
0800 Sun  |0900 Sun
P2020/2752879 |LN600 East Cowton Aycliffe Al s Possession  |26/12/20 26/12/20 'W2020/7006883
Crossovers 0600 Sat  |1800 Sat Resignalling Work

40m20ch and 46m40ch
'W2020/7188730

S&T Points

42m50ch and 44m40ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2596474 |LN600 King Edward King Edward Bridge |[Single Possession  |25/12/20 27/12/20 BETWEEN 0015 FRI TO 0515 SUN 'W2020/6782995
LN620 Bridge East Jn North Jn 0015 Fri 0515 Sun ALL LINE BLOCK TO BE TAKEN AFTER THE LAST  |OHL Work
LN684 i ] ] i SERVICE HAS TERMINATED AT NEWCASTLE AND [78m60ch and 4m35ch
King Edward Bridge |Single Possession  |25/12/20 27112120 IN HEATON DEPOT FOR CHRISTMAS SHUTDOWN |W2020/6758340
South Jn 0015 Fri 0515 Sun S&T Maintenance
i _ _ ISOLATION TH ECTS HEATON DEPOT TO  78m0ch and 1m20ch
King Edward Norwood Jn All Lines Possession  |25/12/20 27/12/20 BE EASED T ODATE LAST SERVICES W2020/6779518
Bridge South Jn  |(Gateshead) 0015 Fri 0515 Sun IAND ECS SWNTO THE DEPOT OHL Work (Resilience)
TR ; ; 79m40ch and 1m65ch
Low Fell Jn Killingworth LC All Lines Possession  |25/12/20 27/12/20
CCT\g/ 0015 Fri 0040 Sun El\éE | R§A5DP12T?:%ELABLED AT HEATON hw2020/7260184
C15 Drainage Only
Newcastle Newcastle Provincial Sidings |Sidings 25/12/20  |27/12/20 " 0m50ch and 2m10ch
Possession 0015 Fri  |0515 Sun W2020/6758333
Track Maintenance
Ferryhill South Jn |Killingworth LC All Lines Possession  |27/12/20 27/12/20 78mO0ch and 1m20ch
CCTV 0040 Sun  |0515 Sun 'W2020/6758373
- - - - S&T Points
High Level Bridge |Greensfield Jn Down West Curve |Possession  [27/12/20 27/12/ 79m10ch and 3mOch
Jn Up 0040 Sun 051 W2020/7298973
Low Fell dn Royal Mail Terminal |All Lines Possession  |27/12/20 27/12/2 géé;ggl _Frzreas):eeper
0040 Sun Sun 79m76ch and 80m7ch
Park Lane Jn King Edward Bridge |All Lines Possession  |27/12, /20
(Gateshead) South Jn 00 u Sun
Newcastle East Jn  |All Lines Possession 27/12/20
0040%u 0515 Sun
y 4

é(/
&

&
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P2020/2674534 |LN682 Brampton Fell LC |Carlisle South Jn All Lines Possession  |24/12/20 27/12/20 WORK CONTENT \W2020/6513567
NwW4001 2300 Thu 0730 Sun L&C DU CARLISLE HEAVY MAINTENANCE - LIFE S&T Points
Nw4021 EXTENSIONS 8m20ch and 9m3ch
NW4033 |Carlisle North Jn  |Kingmoor Jn All Lines Possession  |24/12/20 26/12/20 \W2020/6513705
NwW9901 2300 Thu 2215 Sat NOTE! S&T Points
NW9909 _ : _ PLATFORMS 2, $IN CARLISLE STATION WILL  |9moch and 10m40ch
SC001 Carlisle South Jn |Carlisle North Jn Down and Up Possession  |24/12/20 27/12/20 NOT W2020/6552705
SC031 Main 2300 Thu 0730 Sun BE INCLU ART OF THIS POSSESSION. Rail Lubricators
Platforms 3 and 4 ADDITIO OTECTION QUOTED FOR THE  34ms5ch and 39m54ch
Band C Up & OTH W2020/6623673
Down Goods PL S ENABLE ECS STABLING. S0O53/54 Points Inspection
Platform 1 = 68m62ch and 0m60ch
Carnforth North  |Carlisle South Jn All Lines Possession  |24/12/20 27/12/20 ‘ ' \Igfa\zt?ozllci)r/gaze“?
Jn
2300 Thu 10730 Sun | 7m35ch and 10m50ch
Dalston Carlisle North Jn All Lines Possession  |24/12/20 27/12/20 W2020/6812333. )
(CUMBRIA) 2300 Thu 0730 Su Structures Examination
o 0m30ch and 1m37ch
Howe & Co. Petteril Bridge Jn All Lines Possession  |24/12/20  |27/18204 \W2020/7320520
Siding SB 2300 Thu 0730 S& ' OHL Work
_ _ _ 41m45ch and 42m7ch
Upperby Bridge  |Bog Jn All Lines Possession W2020/6822084
Jn Rail Testing and Lubrication
- — - - 41m15ch and 51m53ch
Carlisle North Jn  |Quintinshill All Lines Possession W2020/6614952
Patrolling
Gretna Jn Gretna Jn All Lines Possession 2711220 \1/\;216%%?7?%(11(2)32)30m
at 0730 Sun Other E&P Work
4 68m58ch and 1m29ch
'W2020/6615464

&

&

Permanent Way Inspection
8m46ch and 10m40ch
'W2020/6615273
Permanent Way Inspection
46m60ch and 48m5ch
'W2020/6615033

Patrolling

5m70ch and 8m5ch
'W2020/7192536

Other E&P Work

55m54ch and 59m49ch
'W2020/6615471

In Connection With
Engineering Work
116m13ch and 116mO0ch
'W2020/7192668

Other E&P Work

26m66ch and 27m56ch
'W2020/6828305

S&T Renewal
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Start

End
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Work Type

P2020/2674534
Continued

&

&

&

O

68mO0Och and 1m29ch
'W2020/7192584

Other E&P Work
OmOch and 1m7ch
'W2020/7192621

Other E&P Work
OmOch and Om44ch
'W2020/7175151

LC Work

51m9ch and 53m68ch
'W2020/7191453

Other E&P Work
55m54ch and 59m49ch
'W2020/6552661

Rail Lubricators
23m60ch and 32m46ch
'W2020/7192619

Other E&P Work
68m58ch and 1m29ch
'W2020/7191442

Other E&P Work
OmOch and Om44ch
'W2020/7191445

Other E&P Work
26m66ch and 27m56¢h
'W2020/6615235
Permanent Way Inspection
40m20ch and 42mOch
'W2020/6615391
Permanent Way Inspection
67m50ch and Om70ch
'W2020/7175124

LC Work

51m9ch and 53m68ch
'W2020/6790817
Follow Up Tamping
8m10ch and 10m50ch
'W2020/6828401

S&T Renewal
58m58ch and 59m49ch
'W2020/6828407

S&T Renewal
302m68ch and 307m12ch
'W2020/7191432

Other E&P Work
OmOch and 1m7ch
'W2020/6620886
URFDO Inspections
68m50ch and 0Om62ch
'W2020/6513581

In Connection With

Electronic Copy - Uncontrolled when printed

Page 79




Network Rail EAS - Section 7 Data freeze: EAS V4 4 2021

LNE Route Version 4.4

Week 39 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2020/2674534 Engineering Work

Continued 116mOch and 116m14ch
'W2020/6773156

Track Maintenance
67m50ch and 2m30ch
'W2020/6525340

S&T Points
Q 68m62ch and Om40ch

QS
&
S
&
&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2691639 |LN836 Altofts Jn Leeds West Jn All Lines Possession  |25/12/20 27/12/20 CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC |W2020/6767895
LN838 0001 Fri 0730 Sun ALL LINE BLOCK NO ACCESS TO LEEDS STATION |Patrolling
LN840 PLATFORMS 1 TO 6 TO BE CLEAR OF STABLED 0m23ch and 2m25ch
LN852 Apperley Jn Leeds West Jn D Line/Down Possession  [25/12/20 27112/20 UNITS. \W2020/7141913
LN854 Shipley Main 0001 Fri 0730 Sun Manual Correction
LN860 Up Shipley Main/C PLATFORMS 7, , 14 AND 17 AVAILABLE FOR |185m20ch and 20m25ch
LN872 Line STABLING. W2020/6840337
LN874 Copley Hill East |Leeds East Jn Down and Up Possession  |25/12/20 27/12/20 S&C Tamping
LN898 Jn Huddersfield/E 0001 Fri 0730 Sun THE WE OF PLATFORMS 11 AND 12 20mOch and 20m50ch
LN900 and F Lines/PIt 15 AVAILgE R FURTHER STABLING IF \W2020/6951296
LN922 - & 16 - RE Major Projects
Holbeck Depot Jn |Whitehall East Jn Down and Up Possession  |25/12/20 27/12/20 185m10ch and 19m68ch
Whitehall Curve 0001 Fri 0730 Sun AST END OF PLATFORMS 11 AND 12 TO BE KEPT {/5020/7138641
Leeds Horsforth Platform 6/B Possession  |25/12/20  |27/12/20 CLE Structures Examination
Line/Down 0001 Fri (0730 Sun NG ACCESS TO/FROM WHITEHALL GOODS YARD [Lom70ch and 19m63ch
Harrogate NO ACCESS TO/FROM HOLBECK DEPOT W2020/7290339
Up Harrogate/A NO ACCESS TO/FROM NEVILLE HILL DEPOT S&T Work
Line/Platform 1 NO ACCESS TO/FROM HUNSLET EAST 184m56ch and 191m0ch
Leeds Eastdn  [Neville Hill EastJn  |All Lines Possession  [25/12/20 NO ACCESS TO/FROM HUNSLET W2020/6763242
0001 Fri NO ACCESS TO/FROM STOURTON S&T Maintenance
Om35ch and 4m75ch
Leeds West Jn Leeds Platform 2 Possession  |25/12/20 'W2020/6767914
0001 Fg Manual Correction
Platform 3 20m32ch and Om35¢ch
Platform 4 'W2020/6768050
Patrolling
Platform 5 184m75ch and 19m60ch
Leeds East Jn Platforms 8, 9, 11, |Possessi 5/12/20 27/12/20 'W2020/6598940
12 & Through Line Fri 0730 Sun Major Projects
§ _ 185m10ch and 19m68ch
Methley Jn Whitwood Jn All Lines 5/12/20 27/12/20 'W2020/6859795
0001 Fri 0730 Sun OHL Work
Mill Lane Jn Holbeck Jn 25/12/20 | 27/12/20 19m63ch and 18m74ch
(Yorks) 0001 Fri 0730 Sun \W2020/6634267
C70 S&C - Complete
Neville Hill West  |Hunslet East Notice Possession  |25/12/20 27/12/20 1Rgen2\gayl1 113;1A18 E5ch
; m63ch an m55¢
Jdn Board 0001 Fri 0730 Sun W2020/6762514
Outwood Whitehall West Jn Possession  [25/12/20 27112/20 Patrolling
0001 Fri 0730 Sun 199m60ch and 201m2ch
'W2020/6784052
Thornhill LNW Jn |Copley Hill East Possession  |25/12/20 27/12/20 In Connection With
dersfield 0001 Fri 0730 Sun Engineering Work
Up Huddersfield 195m50ch and 184m70ch
Turners Lane Jn  |Whitwood Jn J Down and Up Possession  |25/12/20 27/12/20 W2029/6761796
0001 Fri 0730 Sun Patrolling
0Om50ch and 191m74ch
Marsh Lane Jn  |Neville Hill West Jn  |Tilcon Sidings Sidings 25/12/20 27/12/20 \W2020/6767248
Possession  |0001 Fri 0730 Sun S&T Work
196m16¢ch and 20m35ch
\W2020/6123972
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Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
LNE Route Version 4.4
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2691639 Neville Hill West  |Marsh Lane Jn Up Sidings Sidings ‘ 25/12/20 27/12/20 Major Projects
Continued Jn Up Side Arrival Possession 0001 Fri 0730 Sun \11\?25(;2%)(/)?256‘6@% %Om34ch
Marsh Lane Jn Neville Hill West Jn  |Depot Sidings 25/12/20 27/12/20 S&T Maintenance
Arrival/Departure |Possession {0200 Fri 0730 Sun 185m25ch and 20m35ch
Line 'W2020/6768020
Neville Hill Depot |Neville Hill Depot Shunt Neck Sidings 25/12/20 27/12/20 S&T Work
Possession  |0600 Fri 0100 Sun 185m25ch and 19m68ch
P2020/2571850 |LN848 Oakenshaw Jn Streethouse Down and Up Possession  |24/12/20 27/12/20 'W2020/5837709
LN882 Goole 2030 Thu |0830 Sun Station Work
LN886 ] _ 49m13ch and 51m20ch
Crofton EastJn  |Streethouse West Bombardier Sidings 24/12/20 27/12/20
LC (CCTV) Sidings Possession  |2035 Thu  |0825 Sun
[ |
P2020/2773945 |LN854 Bradley Wood Jn [Thornhill LNW Jn All Lines Possession 25/12/20 27/12/20 NO STABLING IN PLATFORMS. ACCESS TO 'W2020/6816983
LN860 0001 Fri 0800 Sun ( SIDINGS TO STABLE AVAILABLE In Connection With
LN862 N\ Engineering Work
Huddersfield Mirfield East Jn Down Possession  |25/12/20 27/1%20 36mOch and 41m10ch
Huddersfield/Dow 0001 Fri 0800 S 'W2020/7193932
n fast Remove Rail Defects
Up . 28mB0ch and 29m76ch
Huddersfield/Up W2020/6816513
fast and Up slow - / = Major Projects
Stocksmoor Jn Down/Up Possession | 2542/ /12/20 24m0ch and 36mOch
Huddersfield 0800 Sun W2020/6761086
3 - - Patrolling
Marsden Huddersfield All Lines Possessio, 27/12/20
0800 Sun 33m70ch and 36mO0ch
'W2020/6887894
Mirfield EastJn  |Batley All P, 5/12/20  |27/12/20 In Connection With
0001 Fri 0800 Sun Engineering Work
Om2ch and 5m78ch
P2020/2729513 |LN860 Ashton Moss Marsden All Lines o] ion 24/12/20 27/12/20 POSSESSION TIMES ARE IN PERCIEVED XMAS \W2020/6761682
NW5021 |North Jn 2300 Thu 0820 Sun SHUTDOWN FOR TRU WEST OF LEEDS Major Projects
NW7021 - _ Y 4 . PROGRAMME 5m70ch and 18m60ch
Guide Bridge Stalybridge Jn All Lin Possession  |24/12/20 27/12/20 W2020/6761686
West Jn 2300 Thu  |0820 Sun In Connection With
Engineering Work
Om20ch and 2m8ch
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LNE Route Version 4.4

Week 39 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks

Work Type

P2020/2928687 |LN930 Skipton Middle Jn |Rylstone LC Single Line 28/12/20 31/12/20 NO BOOKED SERVICES - CHRISTMAS SHUTDOWN

Blockage 0700 Mon  |1400 Thu
+Detonators NO TRAINS TO BE STABLED IN THE QUARRY

4
X

~

\W2020/7194174
Technical Inspection
222m65ch and 6m50ch
'W2020/7194101
Technical Inspection
222m65ch and 6m50ch
'W2020/7194102
Technical Inspection
222m65ch and 6m50ch
'W2020/7194100
Technical Inspection
222m65ch and 6m50ch

U
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Location from Location to Type

Q
&
Q

\%
N4
&

@4

QO

Q
Q
X

Electronic Copy - Uncontrolled when printed

Page

85




Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2810447 |LN101 Kings Cross Holloway Nol and No2 Possession  |24/12/20 24/12/20 6G34 TO BE STABLED IN PLATFORM 6 AT KINGS  \W2020/7152982
LN115 Fast, Down and 1650 Thu |2250 Thu CROSS FROM 0200 THU 24 DEC Track Maintenance
LN3214 Up Fast OmOch and 1m35ch
Kings Cross Platforms 1-6 Possession  |24/12/20 24/12/20 NO STABLING AVAILABLE IN KINGS CROSS 'W2020/7152983
1650 Thu  [2250 Thu BETWEEN 24 DE TIL 02 JAN Track Maintenance
_ OmOch and 1m35ch
Camden Road Copenhagen Jn North London Possession  [24/12/20 27112/20 TAKE POSSES! AROUND 6G34 AT K275 IN \W2020/7192102
Central Jn Incline 2250 Thu  |0925 Sun PLATFOR Technical Inspection
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession 24/12/20 27/12/20 PLAT TO 6 AVAILABLE FOR STABLING %%Z%%q%é?;fcr}
Canal Tunnel 2250 Thu 10925 Sun O RAFPHSZL(L)’\\:\I/E;RE%AINS WITH Track Maintenance
Kings Cross Holloway All Lines Possession  |24/12/20  |27/12/20 3\7;%‘32%%1%;?9%5“‘
2250 Thu 0925 Sun EN 1650 AND 2250 THU 24 DEC . .
S TO TRAVEL OVER THE SLOW LINES Technical Inspection
Kings Cross Platforms 1to 11 |Possession  |24/12/20 31/12/20 BETWEEN HOLLOWAY AND KINGS CROSS 0OmOch and 1m43ch
inc 2250 Thu (0400 Thu \W2020/7191987
Technical Inspection
Kings Cross Belle Isle Jn Up Slow/Up Slow |Possession  [27/12/20 03/01/. BETWEEN 2250 THU 24 DEC TO 0925 SUN 27 DEC l0mOch and 1m20ch
No.1 0925 Sun 020 CHRISTMAS SHUTDOWN NO TRAINS TO FROM \W2020/7163184
No.1 Slow/Down KINGS CROSS OR FROM TO THE NLI OR CANAL - .
0.1 Slow/Dow TUNNELS Technical Inspection
Hollowa; EIIC?XV and No2 Possession Pmoch and 1mA3ch
Wi |
y Fast Down and BETWEEN 0400 SUN 27 DEC TO 0925 SUN 27 DEC |W2020/7191986
Up F,ast NOMINATED GTR SERVICES TO ge%hr;]lcal (;nfnglf;]n
: : : START/TERMINATE AT FINSBURY PARK. mUch ana 1mzUc
Kings Cross Kings Cross Platforms 7 to 11 |Possession W2020/7163138

Camden Road

Copenhagen Jn

North London

Possession

NCL AVAILABLE
BETWEEN 0925 SUN 27 DEC TO 0400 THU 31 DEC

03/01/21

NO ACCESS TO KINGS CROSS
NOMINATED GTR SERVICES TO START

Central Jn Incline 0845 S
PN un un TERMINATE AT FINSBURY PARK
Canal Tunnels Jn |Belle Isle Jn Down and Up Posseshi $3/01/21  |03/01/21 NCL AVAILABLE, CANAL TUNNELS AVAILABLE, NLI
Canal Tunnel 0200 Sun 0845 Sun AVAILABLE
LNER LEEDS SERVICES TO START/TERMINAT AT
Kings Cross Holloway All Lines Possesgion  |03/01/21 03/01/21 STEVENAGE
0200 Sun 0845 Sun OTHER NOMINATED LNER SERVICES TO
P START/TERMINATE AT PETERBOROUGH
Kings Cross Platfor Possession  |03/01/21 03/01/21
0200 Sun (0845 Sun BETWEEN 0400 THU 31 DEC TO 0200 SUN 03 JAN
_ _ TRAINS TO TRAVEL OVER THE FAST LINES
Kings Cross Belle Isle Jn Possession  |03/01/21 04/01/21 BETWEEN KINGS CROSS AND HOLLOWAY
Q 0845 Sun  |0400 Mon
BETWEEN 0200 SUN 03 JAN TO 0845 SUN 03 JAN
_ _ TRAINS TO START/TERMINATE AT NEW BARNET
Kings Cross Belle Isle Jn NgJl Fast Possession  |04/01/21 04/01/21
0020 Mon (0400 Mon BETWEEN 0845 SUN 03 JAN TO 0020 MON 04 JAN
- - TRAINS TO TRAVEL OVER FAST LINES BETWEEN
Kings Cross J Platform 6 Possession  |04/01/21 04/01/21 KINGS CROSS AND HOLLOWAY
0020 Mon (0400 Mon
R
Kings Cross Belle Isle Jn No.2 Fast Possession  |04/01/21 04/01/21 BETWEEN 0020 MON 04 JAN TO 0220 MON 04 JAN
0220 Mon (0400 Mon

TRAINS TO TRAVEL OVER NO.2 FAST BETWEEN
BELLE ISLE AND KINGS CROSS USING

Technical Inspection
OmOch and 1m43ch
'W2020/6763352
S&T Work

OmOch and Om48ch
'W2020/6763356
Technical Inspection
OmOch and 0m48ch
'W2020/7142289
Track Maintenance
OmOch and 1m30ch
'W2020/7284925
OHL Work

Om46ch and 1m43ch
'W2020/6777371
Track Maintenance
OmOch and 1m43ch
'W2020/7192139
Technical Inspection
OmOch and 1m43ch
'W2020/6926330
Major Projects
OmOch and 1m43ch
'W2020/6777609
S&T Work

OmOch and 1m43ch
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LNE Route Version 4.4
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2810447 Kings Cross Kings Cross Station |Platforms 1to 5 Possession  |04/01/21 04/01/21 PLATFORMS 1 TO 5 \W2020/7149686
Continued Station inc. 0220 Mon  |0400 Mon Patrolling
BETWEEN 0220 MON 04 JAN TO 0400 MON 04 JAN 0mOch and 1m43ch
\W2020/6777779
NO ROUTE INTO GS CROSS OHL Work
OmOch and 1m13ch
\W2020/6777984
S&T Work
OmOch and 1m43ch
'W2020/6777241

Technical Inspection
OmOch and Om48ch

"l
'W2020/6777926
Track Maintenance
OmOch and 1m43ch

'W2020/6777239

S&T Work

OmOch and 0m48ch
'W2020/6772816

Litter / Graffiti Clearance
OmOch and Om22ch

P
P2020/2967323 |LN101 Peascliffe Claypole LC CCTV  |All Lines Possession  |02/01/21 03/04/21 \W2020/7323077

Crossovers 2335 Jat 804 Sun Remove Rail Defects
110m60ch and 114m20ch

X
2
&
&
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LNE Route Version 4.4
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2899045 |LN101 Canonbury West  [Finsbury Park Jn Single/Up & Down |Possession  |03/01/21 03/01/21 TRAINS TO START/TERMINATE AT NEW BARNET |W2020/6757251
LN105 Jn Canonbury 0200 Sun (0845 Sun Tunnel Work
LN110 PANTOGRAPHS TO BE LOWERED IN FERME PARK |0mOch and 3m25ch
LN120 Finsbury Park Highbury Vale Jn Up Canonbury Possession  |03/01/21 03/01/21 SIDINGS \W2020/7251569
LN165 0200 Sun  |0845 Sun Litter / Graffiti Clearance
Moorgate Up Moorgate Possession  |03/01/21 03/01/21 %%%%?g}%g%om
Down Moorgate 0200 Sun 0845 Sun URFDO Inspections
- - 1 h 4 h
Harringay Hornsey Flyover/EMU Possession  |03/01/21 03/01/21 V\r/g%SZ%ﬂalrédlS%GSC
Reversing Siding 0200 Sun 0845 Sun Technical Inspection
No.2
Holloway Wood Green North |Down Slow/Down |Possession  |03/01/21 | 03/01/21 AmB0ch and AmG8ch
Jn Slow No.1/Down 0200 Sun 10845 Sun 'W2020/6987334
Follow Up Tamping
Slow
Down 1m60ch and 3m55ch
Goods/Down Slow W2020/7053169
No.2 S&T Work
Down Fast 2m30ch and 2m60ch
'W2020/7130623
Up Fast Major Projects
Up Slow 0mOch and 3m37ch
_ . W2020/7215719
Hornsey Hornsey EMU Rev.Siding |Possession |03/01/ 03/01/21 S&T Work
No.1 020045un Sun 4md4ch and 4m68ch
Inlet/Outlet 1 and
2 p
Reversing Sidings
Wood Green Holloway Up Slow line No.2 |Possessi 3/07/21 03/01/21
North Jn 0 Sun 0845 Sun
Bowes Park Bowes Park Reversing Siding K 03/01/21 03/01/21
(S ains 0200 Sun 0845 Sun
Ferme Park RS  |Ferme Park RS Carriage Sidi LG@RED To[03/01/21 03/01/21
tric Trains |0200 Sun {0845 Sun
Harringay Park Jn |Harringay Jn Harrin BLOCKED To |03/01/21 03/01/21
Electric Trains|0200 Sun {0845 Sun
Hornsey Wood Green South BLOCKED To |03/01/21 03/01/21
Jn Electric Trains 0200 Sun  |0845 Sun
Wood Green Bowes Park Daovn & Up BLOCKED To [03/01/21 03/01/21
South Jn rtford Electric Trains |0200 Sun  |0845 Sun

o4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2921052 |LN101 St. Neots South  |Huntingdon South Down Slow Possession  |06/01/21 06/01/21 DOWN TRAINS TO TRAVEL OVER DOWN FAST 'W2020/7090818
Jn Jn 0025 Wed |0550 Wed LINE Preparatory Work
55m78ch and 58m27ch
Offord LC CCTV  |Huntingdon South Down Fast Line 06/01/21 06/01/21
Jn Blockage 0025 Wed 0550 Wed
(Between
Trains)
P2020/2921053 |LN101 St. Neots South  |Huntingdon South Down Slow Possession  |07/01/21 07/01/21 DOWN T O'GRAVEL OVER DOWN FAST W2020/7090465
Jn Jn 0025 Thu  |0550 Thu LINE Unload CWR
55m78ch and 58m27ch
Offord LC CCTV  |Huntingdon South Down Fast Line 07/01/21 07/01/21
Jn Blockage 0025 Thu  |0550 Thu g
(Between
Trains)
P2020/2921030 |LN101 St. Neots South  |Huntingdon South Down Slow Possession  |08/01/21 08/01/21 N TRAINS TO TRAVEL OVER DOWN FAST W2020/7090773
Jn Jn 0025 Fri  |0550 Fri LINE Preparatory Work
55m78ch and 58m27ch
Offord LC CCTV  |Huntingdon South Down Fast Line 08/01/21 08/01/,
Jn Blockage 0025 Fri  |055
(Between
Trains) py
P2020/2921051 |LN101 St. Neots South  |Huntingdon South Down Slow Possession  |05/01/21 05/G1/21 DOWN TRAINS TO TRAVEL OVER DOWN FAST W2020/7090581
Jn Jn 0025 Me 550 Tue LINE Preparatory Work
55m78ch and 58m27ch
Offord LC CCTV |Huntingdon South Down Fast Line 05 405/01/21
Jn Blockage 0550 Tue
(Between
Trains) /

&

X/

&
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LNE Route Version 4.4
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2771401 |LN101 Peterborough Helpston Jn Down Possession  |02/01/21 03/01/21 BETWEEN 0120 SUN TO 0820 SUN \W2020/6786487
LN135 North Slow/Stamford 2215 Sat 1015 Sun NO ACCESS TO PLATFORMS 2 AND 3 Follow Up Tamping
LN147 Up Stamford NO ACCESS/EGRESS TO SPITAL DEPOT 20m22ch and 17m27ch
LN170 Peterborough Helpston Jn Up Slow Possession  |02/01/21 03/01/21 Rﬁ.\gr\;g ETAFI(’\)ISR TO CRROSSSOVER VIAP1214APTS gigggﬁggﬂlﬁk
North Down Fast 2300 Sat 0120 Sun /ACCESS TO P M 1 FROM THE SOUTH END 76m20ch and 78m20ch
ONLY VIA P121
Up Fast W2_020/61_76636
Major Projects
Werrington Jn Folly Bank LC Down Spalding Possession  |02/01/21 03/01/21 78m25ch and 81m40ch
; 2300 Sat 0900 Sun 'W2020/6757574
Up Spalding Patrolling
Peterborough New England North  [North Up Possession  |03/01/21 03/01/21 = 77m60ch and 78m20ch
Arrival/South Up 0120 Sun  |0820 Sun
Departure
South Down
Arrival/North
Down Departure
Peterborough Helpston Jn Up Slow Possession  |03/01/21 03/01/.
North 0120 Sun  |082
Peterborough South |Up Slow No 2 Possession  |03/01/21 03/01/2
(Platform 2) 0120 Sun Sun
Peterborough Helpston Jn Down Fast Possession 1/21
South Up Fast 0 Sun
Eastfield New England North |Virtual Quarry Line |Sidings 0301721
2 Possession 0820 Sun
Virtual Quarry Line
1
Peterborough Helpston Jn Down Fast Posse 3/01/21 03/01/21
North Up Fast 0820 Sun  |0900 Sun
Up Slow
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2602936 |LN101 Helpston Jn Stoke Down Slow Possession  |04/01/21 05/01/21 DOWN TRAINS TO TRAVEL OVER DOWN FAST W2020/6124647
2200 Mon 0630 Tue LINE Follow Up Tamping
83m35ch and 89m30ch
Helpston Jn Stoke Down Fast Line 04/01/21 04/01/21 LB#1 ON DOWN FAST TO BE TAKEN BETWEEN
Blockage 2200 Mon 2310 Mon 2310 MON AND 2348 MON
(Between LB#2 ON DOW) TO BE TAKEN BETWEEN
Trains)+T- 2355 MON AND J TUE
COD LB#3 ON ST TO BE TAKEN BETWEEN
Helpston Jn Stoke Down Fast Line 04/01/21 04/01/21 0245 TU 300 TUE
Blockage +T- [2310 Mon 2340 Mon LB#4 N FAST TO BE TAKEN BETWEEN
COD 05 ANE»0600 TUE
Helpston Jn Stoke Down Fast Line 04/01/21 04/01/21
Blockage 2340 Mon 2355 Mon (VHEELS, FREE TESTING AT THE END
(Between
Trains)+T-
cob L |
Helpston Jn Stoke Down Fast Line 04/01/21 05/01/21
Blockage +T- 2355 Mon 0010 Ti
COoD
Helpston Jn Stoke Down Fast Line 05/01/21 05/0
Blockage 0010 Tue [0245 T
(Between
Trains)+T-
COoD y
Helpston Jn Stoke Down Fast Line 05/ 1 1/21
Blockage +T- |02 9300 Tue
COoD
Helpston Jn Stoke Down Fast Line 05/0%2 05/01/21
Blockag 30Q/Tue (0545 Tue
(Betw:
Train p
Helpston Jn Stoke Down Fast n 05/01/21 05/01/21
ocka +T- |0545 Tue (0600 Tue

&

%
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LNE Route Version 4.4
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2602937 |LN101 Helpston Jn Stoke Down Slow Possession  |05/01/21 06/01/21 DOWN TRAINS TO TRAVEL OVER DOWN FAST W2020/6124648
2200 Tue |0630 Wed LINE Follow Up Tamping
83m35ch and 89m30ch
Helpston Jn Stoke Down Fast Line 05/01/21 05/01/21 LB#1 ON DOWN FAST TO BE TAKEN BETWEEN
Blockage 2200 Tue  |2310 Tue 2310 TUE AND 2348 TUE
(Between LB#2 ON DOW) TO BE TAKEN BETWEEN
Trains)+T- 2355 TUE AND © ED
COD LB#3 ON ST TO BE TAKEN BETWEEN
Helpston Jn Stoke Down Fast Line 05/01/21 05/01/21 0245 WE 0300 WED
Blockage +T- (2310 Tue 2340 Tue LB#4 N FAST TO BE TAKEN BETWEEN
COD 05 AN® 0600 WED
Helpston Jn Stoke Down Fast Line 05/01/21 05/01/21
Blockage 2340 Tue  [2355 Tue (VHEELS, FREE TESTING AT THE END
(Between
Trains)+T-
cob L |
Helpston Jn Stoke Down Fast Line 05/01/21 06/01/21
Blockage +T- 2355 Tue 0010 Wi
COoD
Helpston Jn Stoke Down Fast Line 06/01/21 06/0
Blockage 0010 Wed (0245
(Between
Trains)+T-
COoD y
Helpston Jn Stoke Down Fast Line 06/! 1 1/21
Blockage +T- |02 d #9300 Wed
COoD
Helpston Jn Stoke Down Fast Line 06/0%2 06/01/21
Blockag 30Q/Wed (0545 Wed
(Betw:
Train p
Helpston Jn Stoke Down Fast n 06/01/21 06/01/21
ocka +T- 0545 Wed 0600 Wed

%

&
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LNE Route Version 4.4
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2603342 |LN101 Helpston Jn Stoke Down Slow Possession  |06/01/21 07/01/21 DOWN TRAINS TO TRAVEL OVER DOWN FAST W2020/6124649
2200 Wed 0630 Thu LINE Follow-Up Work
83m35ch and 89m30ch
Helpston Jn Stoke Down Fast Line 06/01/21 06/01/21 LB#1 ON DOWN FAST TO BE TAKEN BETWEEN
Blockage 2200 Wed 2310 Wed 2310 WED AND 2348 WED
(Between LB#2 ON DOW) TO BE TAKEN BETWEEN
Trains)+T- 2355 WED AND g THU
COD LB#3 ON ST TO BE TAKEN BETWEEN
Helpston Jn Stoke Down Fast Line 06/01/21 06/01/21 0245 TH 300 THU
Blockage +T- 2310 Wed 2340 Wed LB#4 N FAST TO BE TAKEN BETWEEN
COD 05 ANE»0600 THU
Helpston Jn Stoke Down Fast Line 06/01/21 06/01/21
Blockage 2340 Wed 2355 Wed MEEZFREE TESTING AT THE END
(Between
Trains)+T-
cob L |
Helpston Jn Stoke Down Fast Line 06/01/21 07/01/21
Blockage +T- 2355 Wed 0010 T
COoD
Helpston Jn Stoke Down Fast Line 07/01/21 07/0
Blockage 0010 Thu (0245 Th
(Between
Trains)+T-
COoD y
Helpston Jn Stoke Down Fast Line o7/ 1 1/21
Blockage +T- |02 9300 Thu
COoD
Helpston Jn Stoke Down Fast Line 07/0%2 07/01/21
Blockag 30QThu (0545 Thu
(Betw:
Train p
Helpston Jn Stoke Down Fast n 07/01/21 07/01/21
ocka +T- 10545 Thu  [0600 Thu

&

%
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2603343 |LN101 Helpston Jn Stoke Down Slow Possession  |07/01/21 08/01/21 DOWN TRAINS TO TRAVEL OVER DOWN FAST 'W2020/6124650
2200 Thu 0630 Fri LINE Follow-Up Work
83m35ch and 89m30ch
Helpston Jn Stoke Down Fast Line 07/01/21 07/01/21 LB#1 ON DOWN FAST TO BE TAKEN BETWEEN
Blockage 2200 Thu (2310 Thu
(Between
Trains)+T-
CoD
Helpston Jn Stoke Down Fast Line 07/01/21 07/01/21
Blockage +T- 2310 Thu 2340 Thu
COoD
Helpston Jn Stoke Down Fast Line 07/01/21 07/01/21
Blockage 2340 Thu  |2355 Thu
(Between
Trains)+T-
CoD
Helpston Jn Stoke Down Fast Line 07/01/21 08/01/21
Blockage +T- 2355 Thu 0010 Fri
CoD
Helpston Jn Stoke Down Fast Line 08/01/21 08/0
Blockage 0010 Fri 0245 Fr
(Between
Trains)+T-
COoD y
Helpston Jn Stoke Down Fast Line 08/ 1 1/21
Blockage +T- |02 9300 Fri
COoD
Helpston Jn Stoke Down Fast Line 08/0%2 08/01/21
Blockag 300Q/Fri 0545 Fri
(Betw:
Train p
Helpston Jn Stoke Down Fast n 08/01/21 08/01/21
ckags +T- 0545 Fri 0600 Fri
O
P2020/2602905 |LN101 Claypole LC Newark Crossing All Lines Possession  |02/01/21 03/01/21 TRAINS DIVERTED VIA THE GNGE LINES W2020/6143973
CCTV 2130 Sat 0830 Sun BETWEEN WERRINGTON JN AND DONCASTER C20 Reballast ABC - High
Output
POSSESSION TO BE GIVEN UP FOR THE 115m20ch and 120m26c¢ch
PASSAGE OF 1Y14
TAKE POSSESSION AROUND 6Y11 AT D63 ON
THE DOWN FAST
TAKE POSSESSION AROUND 6Y12 AT D68 ON
THE UP MAIN
TAKE POSSESSION AROUND 6U48 AT D59 ON
THE DOWN MAIN

Electronic Copy - Uncontrolled when printed

Page

94




Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2610842 |LN101 Moat Hills LC Joan Croft Jn All Lines Possession  |04/01/21 04/01/21 IACCESS TO/FROM LEEDS LINES TO BE \W2020/7219078
LN600 0001 Mon 0500 Mon MAINTAINED THROUGH ECML TRAINS TO DIVERT |P & D Maintenance
LN720 i _ VIA HARE PARK JN 157m25ch and 160m23ch
LN889 Shaftholme Jn Haywood Jn All Lines Possession  |04/01/21 04/01/21 \W2020/7219043
0001 Mon |0500 Mon TRAINS TO/FRO MINGHAM/SCUNTHORPE TO |p & D Maintenance
TRAVEL OVE LINES AT DONCASTER 68m75ch and 68m60ch
IAND TO BE DI D VIA SKELLOW JN AND \W2020/7115528
CARCRO

CASTREFORD AND HARE PARK

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK

Technical Inspection
159m70ch and 160m23ch
'W2020/7223862

OHL Work

157m25ch and 160m23ch

X
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2728327 |[EA1180 |Camden Road Copenhagen Jn North London Possession  |02/01/21 04/01/21 RAIL REPLACEMENT ROAD SERVICE TO 'W2020/6908110
EA1310 |Central Jn Incline 0001 Sat 0400 Mon OPERATE BETWEEN GOSPEL OAK AND Structures Examination
EA1320 Silo Curve STRATFORD. 5m49ch and 4mOch
EA1340 Camden Road Canonbury West Jn  |Down and Up Possession  |02/01/21 02/01/21 THAMESIDE FREIGHT TO BE DIVERTED VIA THE W2020/7183.676
EA1370 East Jn North London T&H. Litter / Graffiti Clearance
LN110 0001 Sat 0600 Sat /ACCESS AVAI O/FROM ECML VIA 1m12ch and 3m40ch
k/l’\é)lllél% Highbury and Down North Possession  |02/01/21 | 04/01/21 ‘S'QTNONBURY LSNQFIGHBURY VALE UNTIL 0600 ¥V20|f('z//|64€;8162
i i rack Maintenance
Islington ti?]r;don Relief 0001 Sat 0400 Mon FELIXST EIGHT TO BE DIVERTED VIA 4moch and 2mich
Up North London BU UNDS, ELY AND PETERBOROUGH. \W2020/6470943
Reversible TWE A'ECS:TRA’\'II'I-IIZ-(S)I-?FS STABLE IN PLATFORMS  1ack Maintenance
Camden Road Camden Road East |Down and Up Possession  |02/01/21 04/01/21 N : 0m30ch and 4m48ch
West Jn Jn North London 0001 Sat 0400 Mon A$IE;N SPEE%\QEES ARE TO START/TERMINATE  \\2020/7152314
: Structures Work
Gospel Oak Camden Road West |Down and Up Possession  |02/01/21 03/01/21 4mOch and 3m25ch
Jn North London 0001 Sat 0055 Sun 'W2020/7152228
Struct Work
Primrose Hill Camden Road West |Down and Up Possession  |02/01/21 ructures 1ror
f 4mOch and 3m25ch
(closed) site of Jn North London 0001 Sat W2020/6709919
Camden Road  |Channelsea North  |Down and Up NLL |Possession  |02/01/21 Structures Work
East Jn Jn 0600 Sat 0m64ch and 3m20ch
'W2020/6794268
Canonbury West [Highbury Vale Jn Up/Down Possession  |02/01/, S&T Maintenance
Jn Canonbury 0609/Sa 4mOch and 2mlch
'W2020/6893605
Channelsea Lea Jn Up Channelsea Possession 04/01/21 Structures Examination
North Jn Loop 0 ai 0400 Mon 2mé6ch and 2mlch
_ 'W2020/6787675
Lea Jn High Meads Jn Down and Up Lea |Posse: /21 04/01/21 S&T Points
Curve golo0 Sat 0400 Mon 2milich and 3m20ch
~ /! W2020/7225314
Navarino Road Jn |Reading Lane Jn Graham Road 02/01/21 04/01/21 OLE Patrolling
Curve 0600 Sat 0400 Mon 1m13ch and 2m75ch
Camden Road  |Kensal Rise Down and U 03/01/21  |03/01/21 W2020/7238062
West Jn 0055 Sun 0810 Sun Track Survey
1m25ch and 2m50ch
Gospel Oak Jn  |Woodgrange Park  |Down Possession  |03/01/21 03/01/21 \W2020/6471352
Jn 0055 Sun (0810 Sun Patrolling
1m12ch and 2m48ch
Gospel Oak Camden Road West and Up Possession  |03/01/21 04/01/21
Jn ndon 0810 Sun  |0400 Mon

b
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2966407 |[EA1320 |Camden Road Camden Road Down and Up NLL |Line 05/01/21 05/01/21 'W2020/7306218
LN115 West Jn Central Jn Blockage 0040 Tue  |0530 Tue (5 hrs) Manual Correction
(Between 4m64ch and 5mOch
Trains)+Deto
nators
Copenhagen Jn  |Camden Road North London Line 05/01/21 05/01/21
Central Jn Incline Blockage 0040 Tue  |0530 Tue (5 hrs)
(Between
Trains)+Deto
nators
P2020/2966372 |[EA1320 |Camden Road Camden Road Down and Up NLL |Line 06/01/21 06/01/21 W2020/7306223
LN115 West Jn Central Jn Blockage 0040 Wed 0530 Wed (5 hrs) e Manual Correction
(Between ‘ , 4m64ch and 5m0ch
Trains)+Deto
nators [ |
Copenhagen Jn |Camden Road North London Line 06/01/21 06/01/21
Central Jn Incline Blockage 0040 Wed 0530 Wed
(Between
Trains)+Deto
nators
P2020/2966346 |EA1320 |Camden Road Camden Road Down and Up NLL |Line 08/01/21 2§01/21 W2020/7306331
LN115 West Jn Central Jn Blockage 0040 Fri QFri (5 hrs) Manual Correction
(Between 4m64ch and 5m0Och
Trains)+Deto
nators
Copenhagen Jn  |Camden Road North London Line 08/01/21
Central Jn Incline Blockage 0040%ri 0530 Fri (5 hrs)
y
P2020/2962002 |LN206 Newark Crossing |Swinderby All Lines 02/01/21 03/01/21 'W2020/7303890
LN730 East Jn 2300 Sat 0800 Sun Remove Rail Defects
21mOch and 21m20ch
P2020/2921680 |LN600 Regional Grantshouse All Lines ession |05/01/21 05/01/21 POSSESSION TO BE GIVEN UP FOR THE \W2020/7218594
SC147 Boundary (SC147 0001 Tue |0605 Tue PASSAGE OF 6B31, 1759 INVERNESS TO Other E&P Work
54m 1100yds) OXWELLMAINS; 6H51, 0243 OXWELLMAINS TO 54m220yds and 46m270yds
Regional Grantshouse Re s |Sidings 05/01/21 05/01/21 INVERNESS; AND 6S58, 0138 TEES YARD TO 'W2020/7201642
Boundary (SC147 Possession  |0001 Tue |0605 Tue DALZELL WORKS. S&T Work
54m 1100yds) COLAS: 6E92 RE-TIMED TO DEPART 47m550yds and 40m200yds
OXWELLMAINS AT 0634hrs.
ALL OTHER TRAINS DIVERTED VIA WCML.
P2020/2963363 |LN627 Sunderland South [South Hylto, ines Line 07/01/21 07/01/21 W2020/7315103
LN628 Jn Blockage + [0020 Thu |0510 Thu Other E&P Work
Disconnect 1m50ch and 3m20ch
Sunderland South |Pelaw Metro J All Lines BLOCKED To |07/01/21 07/01/21
Jn Electric Trains [0020 Thu  |0510 Thu
South Hylton All Lines BLOCKED To |07/01/21 07/01/21
Electric Trains |0020 Thu 0510 Thu
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2963365 |LN627 Sunderland South [South Hylton All Lines Line 08/01/21 08/01/21 \W2020/7315196
LN628 Jn Blockage + {0020 Fri 0510 Fri Other E&P Work
Disconnect 1m50ch and 3m20ch
Sunderland South |Pelaw Metro Jn All Lines BLOCKED To |08/01/21 08/01/21
an Electric Trains |0020 Fri 0510 Fri
South Hylton All Lines BLOCKED To |08/01/21 08/01/21
Electric Trains |0020 Fri 0510 Fri
P2020/2746171 |LN784 High Marnham Thoresby Colliery Jn [Up Marnham Signal 04/01/21 15/01/21 W2020/7216230
Down/Down Main |Protection 0800 Mon  |1700 Fri Test Train Operation
Up Main/Up Zone L= 27m40ch and 17m54ch
Marnham Down 'W2020/6836123
Permanent Way Inspection
27m40ch and 18m5ch

X
2
&

&

Electronic Copy - Uncontrolled when printed Page 98



Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2691242 |LN3201 |Clay Cross North |Sheffield South Jn Down Main Possession  |05/01/21 05/01/21 SHEFFIELD STATION PLATFORMS 2, 2C AND 5 TO (W2020/6578528
LN804 Jn Up Main 0005 Tue  |0505 Tue BE KEPT CLEAR OF STABLED UNITS Drainage (Rail-Vac)
LN807 P 146m40ch and 156m10ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |05/01/21 05/01/21 DOWN STATION SIDINGS TO BE KEPT CLEAR OF \W2020/6789433
NW9001 Down 0005 Tue  |0505 Tue STABLED UNITS Mobile Maintenance Train
; i i 144m40ch and 146m15ch
Dore Station Jn  [Sheffield South Jn Down Heeley Possession  |05/01/21 05/01/21 NO ACCESS NT SPUR \W2020/6450780
Loop 0005 Tue  |0505 Tue Unload Materials
Up Heeley loop ALL RE PLATFORMS & SIDINGS 156m50ch and 158m25ch
Totley Tunnel East |Down Manchester [Possession  |05/01/21 | 05/01/21 G\,(IAI R STABLING OF TPEINORTHERN  \W/2020/7166074
(TE) Up Manchest 0005 Tue  |0505 Tue Technical Inspection
p Manchester ﬂ 0m60ch and OmOch
- - - RAIN TRAVEL OVER EREWASH LINES \W2020/7206748
?:eﬁleld South Sheffield North Jn Platform 5 Possession 05/01/21 05/01/21 BET EN CLAY CROSS NORTH JN AND TAPTON We|d|ng and Grmdmg
Platform 2 0005 Tue  |0505 Tue DIVERT VIA BARROW HILL 153m73ch and 154m20ch
Platform 2c TRAINS TO/FROM THE HOPE DIRECTION Yg?%igiﬁle?SB?
Chesterfield Chesterfield Chesterfield Down |Sidings 05/01/21 | 05/01/ DIVERTED VIA DIGGLE JN AND HUDDERSFIELD |, o, 70 204 186m10ch
South Jn Sidings Possession 0005 Tue 050 OR HEBDEN BRIDGE AND BRIGHOUSE V202017166141
Sheffield South  [Sheffield North Jn | Washer Shunt | Sidings 05/01/21 | 05/01/2187 NO ACCESS TO PLATFORMS 1 & 2 AT Technical Inspecion ech
Down Station - )
Sidings TAKE POSSESSION AROUND TRAIN 6X26 Technical Inspection
STANDING AT SIGNAL S44 ON THE UP MAIN LINE [146mOch and 157m65ch
N 'W2020/7206746
TAKE POSSESSION AROUND TRAIN 6G53 'Welding and Grinding
STANDING AT SIGNAL S77 ON THE DOWN MAIN Om60ch and OmOch
LINE 'W2020/7207231
URFDO Inspections
4 TAKE POSSESSION AROUND TRAIN 6U85 153m73ch and 154m20ch
STANDING AT SIGNAL S46 ON THE UP MAIN LINE |W2020/7228872
Mobile Maintenance Train
POSSESSION TO BE GIVEN UP AROUND TRAIN 151m56¢h and 154m10ch
6U85 STANDING AT SIGNAL S57 ON THE DOWN W2020/7207141
MAIN LINE URFDO Inspections
Om60ch and OmOch
POSSESSION TO BE GIVEN UP AROUND TRAIN \W2020/7205374
6G53 STANDING AT SIGNAL S79 ON THE DOWN Rail Lubricators
MAIN LINE 150m20ch and 156mO0ch
'W2020/7207225
URFDO Inspections
-~ 146mO0ch and 157m65ch

“
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2020/2691243

LN3201
LN804
LN807
LN808
NW9001

Clay Cross North
Jn

Sheffield South Jn

Down Main

Up Main

Possession

06/01/21
0005 Wed

06/01/21
0505 Wed

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

06/01/21
0005 Wed

06/01/21
0505 Wed

Dore Station Jn

Sheffield South Jn

Down Heeley
Loop
Up Heeley loop

Possession

06/01/21
0005 Wed

06/01/21
0505 Wed

TRAIN TO TRAVEL OVER EREWASH LINES
BETWEEN CLAY CROSS NORTH JN AND TAPTON
JN AND DIVERT VIA BARROW HILL

TRAINS TO/FRO
DIVERTED VI
OR HEBDEN

E HOPE DIRECTION
E JN AND HUDDERSFIELD
AND BRIGHOUSE

NO ACC
CHE

PLATFORMS 1 & 2 AT
D THROUGHOUT

Totley Tunnel East
(TE)

Down Manchester
Up Manchester

Possession

06/01/21
0005 Wed

06/01/21
0505 Wed

\

SSESSION AROUND TRAIN 6X27

Chesterfield
South Jn

Chesterfield

&

Chesterfield Down
Sidings

&

Sidings
Possession

06/01/21
0005 Wed

06/01/21
0505 Wed

K

G AT SIGNAL S44 ON THE UP MAIN LINE

OSSESSION AROUND TRAIN 6U85
S NDING AT SIGNAL S46 ON THE UP MAIN LINE

POSSESSION TO BE GIVEN UP AROUND TRAIN
6U85 STANDING AT SIGNAL S57 ON THE DOWN
MAIN LINE

'W2020/6578530
Drainage (Rail-Vac)
146m40ch and 155m60ch
'W2020/7206976

'Welding and Grinding
Om60ch and OmOch
'W2020/7206977

'Welding and Grinding
153m73ch and 154m20ch
\W2020/7207252

URFDO Inspections
146mO0ch and 157m63ch
'W2020/7205254

Rail Lubricators
153m71ch and 154m21ch
'W2020/7166144
Technical Inspection
Om60ch and OmOch
'W2020/7167894

IBJ Work

156m10ch and 157m63ch
'W2020/7166075
Technical Inspection
153m73ch and 154m16ch
'W2020/7166058
Technical Inspection
146mO0Och and 157m63ch
'W2020/7207154

URFDO Inspections
153m73ch and 154m20ch
'W2020/7207188

URFDO Inspections
Om60ch and OmOch
'W2020/6789531

Mobile Maintenance Train
144m40ch and 146m15ch
'W2020/7205474

Rail Lubricators

Om60ch and OmOch
'W2020/7205535

Rail Lubricators
153m75ch and 154m21ch
'W2020/7228873

Mobile Maintenance Train
151m56¢h and 155m10ch

P2020/2933997

LN912

Thorne Jn

Potters Grange Jn

All Lines

Possession

03/01/21
0001 Sun

03/01/21
0835 Sun

\W2020/7159128
Change Longitudinal Timbers
8m40ch and 13m40ch
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LNE Route Version 4.4
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Possession Ref [LOR Location from Location to Blocked Line End Traffic Remarks Work Type
P2020/2863762 |LN101 Kings Cross Belle Isle Jn No.1 Slow 10/01/21 0150 SATURDAY TO 0020 SUNDAY AND 0920 \W2020/6732479
LN105 No.2 S| 0020 Sun SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL P & D Maintenance
LN110 0.2 slow OVER FAST LINES BETWEEN HOLLOWAY AND  0mOch and 1m55ch
LN115 Kings Cross Kings Cross Station |Platforms 7, 8, 9, 11/01/21 KINGS CROSS AND BE REPLATFORMED AS 'W2020/6806425
LN165 |Station 10 and 11 0400 Mon NECESSARY. C TUNNELS AND NLI Follow-Up Work
SO400 Camden Road Copenhagen Jn North London 10/01/21 0020 SUNDA 0 SUNDAY AND 0845 \W2020/7186997
Central Jn Incline 0920 Sun SUNDAY O0QJINDAY TRAINS TO Technical Inspection
START ATE AT FINSBURY PARK. OmOch and 4m68ch
Canal Tunnels Jn |Belle Isle Jn Down Canal 10/01/21 0220 TO 0845 SUNDAY TRAINS TO \W2020/6787955
Tunnel 0920 Sun ST, R ATE AT NEW BARNET Rail Testing and Lubrication
Up Canal Tunnel DAY TO 0715 SUNDAY PANTOGRAPHS
O BE BQWERED IN FERME PARK, BOUNDS Pmoch and 2m14ch
Kings Cross Finsbury Park All Lines 10/01/21 ! 'W2020/7138984
0220 Sun GREEN AND HORNSEY EMU s&T Work
CROSS TO BE CLEARED OF STABLED 4ma9ch and 4m68ch
Kings Cross Kings Cross Station |Platforms 1, 2, 3, 10/01/21 TRAINS \W2020/7138982
Station 4,5and 6 0920 Sun S&T Work
Canonbury Finsbury Park Up & Down 10/0 S\rlr;%%%%rﬁig%mh
Tunnel Canonbury/ Down 0845 Permanent Way Inspection
Canonbury Om22ch and Om47ch
Finsbury Park Highbury Vale Jn Up Canonbury \W2020/7024577
S&T Work
Harringay Hornsey Flyover/EMU 3mOch and 3m50ch
Reversing Siding W2020/6764358
No.2 Litter / Graffiti Clearance
Harringay Park Jn [Harringay Jn Single 10/01/21 0mOch and Om22ch
0845 Sun 'W2020/7024631
S&T Work
Hornsey Hornsey EMU Rev.Siding 10/01/21 4mOch and 4m60ch
No.1 0845 Sun 'W2020/6815390
Inlet/Outlet 1 and Vegetation Clearance
i 2 0mOch and Om65ch
Kings Cross Wood Green South  |All Lines 10/01/21 \W2020/6788230
Jn / 0845 Sun OHL Work
Moorgate Finsbury Park Down p. 10/01/21 \2/\7;%%%?}%%%2%460h
MogieQt 0845 Sun Major Projects
Ferme Park RS |Ferme Park RS s 10/01/21 0mOch and 3m25ch
'W2020/7050824
0845 Sun A ;
Major Projects
Bounds Green T |Bounds Gree Allflines BLOCKED To 10/01/21 0mOch and 1m55ch
and RSMD and RSMD Electric Trains 0715 Sun 'W2020/7139169
Patrolling
Ferme Park RS  |Ferme Park RS / All Lines BLOCKED To 10/01/21 OmOch and 1m40ch
Electric Trains 0715 Sun 'W2020/7307271
P & D Maintenance
Hornsey EMU Hornsey EMU Depot |All BLOCKED To 10/01/21 1m60ch and 2m70ch
Depot Electric Trains 0715 Sun W2020/7221725
Kings Cross Major Projects

1m60ch and 2m55ch
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Location from

Location to

Blocked Line
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Start

End

Traffic Remarks

Work Type

P2020/2863762
Continued

Finsbury Park

All Lines

Possession

10/01/21
0845 Sun

10/01/21
0920 Sun

Kings Cross

Belle Isle Jn

No.1 Slow
No.2 Slow

Possession

10/01/21
0920 Sun

11/01/21
0400 Mon

'W2020/7336182
Remove Rail Defects
1m10ch and 1m40ch
'W2020/6222562
Track Maintenance
OmOch and 1m55ch
'W2020/6757297
Tunnel Work

OmOch and 3m25ch

P2020/2785367

LN101
LN105
LN110

Highbury Vale Jn

Finsbury Park

Up & Down
Canonbury

Possession

10/01/21
2100 Sun

11/01/21
0500 Mon

DO AING TO TRAVEL OVER OTHER DOWN
LIN
7~

Holloway

Finsbury Park

Down Goods

Possession

10/01/21
2100 Sun

11/01/21
0500 Mon

NO AGCESS/EGRESS TO THE CANONBURY LINES
HRGPUGHOUT

Moorgate

Finsbury Park

Down

Moorgate/Platform

8
Up Moorgate

Possession

V4

11/01/21
0100 Mon

11/01/21
0500 Mon

=\

ACCESS MAINTAINED TO FERME PARK
THROUGHOUT

FREIGHT DIVERTED VIA NORTH LONDON INCLINE
OR TO RETIME AROUND POSSESSION

\W2020/7343334
Remove Rail Defects
2m20ch and 2m40ch
'W2020/7009032
S&C Grinding Train
2m20ch and 2m35ch
'W2020/7187045
Technical Inspection
2mOch and 2m45ch
'W2020/6399906
Track Maintenance
2m5ch and 2m29ch
'W2020/6757234
Tunnel Work

OmOch and 3m25ch
'W2020/6703417

P & D Maintenance
1m75ch and 2m35ch

&
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2785148

LN101
LN126

Cambridge Jn

Huntingdon South
Jn

Down and Up Fast

Down and Up
Slow

Possession

09/01/21
0120 Sat

11/01/21
0410 Mon

TRAINS DIVERTED VIA CAMBRIDGE

RAIL REPLACEMENT ROAD SERVICE TO
OPERTATE BETWEEN HITCHIN AND

Hitchin North Jn

Hitchin East Jn

Down Royston
Flyover

Possession

09/01/21
0120 Sat

11/01/21
0410 Mon

Biggleswade

Biggleswade

Down Sidings

Sidings
Possession

09/01/21
0120 Sat

11/01/21
0410 Mon

Sandy

Sandy

Up Sidings

Sidings
Possession

09/01/21
0120 Sat

11/01/21
0410 Mon

St. Neots

St. Neots

Down Siding
Up Siding

Sidings
Possession

09/01/21
0120 Sat

11/01/21
0410 Mon

Hitchin

Hitchin

Down Yard

Sidings
Possession

09/01/21
2235 Sat

10/01/21
0900 Sun

S\

PETERBOROUG
NO ACCESS QDOWN ROYSTON FLYOVER
LNER T@T 1XTPH VIA CAMBRIDGE
QL SERVICES TO START/TERMINATE
THAM AND AT RETFORD

'W2020/6799929

S&T Work

39m35ch and 43m20ch
'W2020/6910232
Drainage Work
50mOch and 51m75ch
'W2020/6800070

Rail Testing and Lubrication
51m20ch and 52m40ch
'W2020/7202186

Scrap Removal
36m75ch and 39m50ch
'W2020/6798589

OHL Work (Resilience)
43m25ch and 44m66¢h
'W2020/7215684
Patrolling

40mOch and 41m20ch
'W2020/7336469
Remove Rail Defects
35m20ch and 36m20ch
'W2020/6765523

C11 Rerail Resleeper
Reballast - Trax
32m45ch and 43m20ch
'W2020/7243247
Patrolling

51m20ch and 52m30ch
'W2020/6799814

Rail Testing and Lubrication
40mOch and 43mOch
'W2020/6825513

OHL Work

49m74ch and 53m49ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2785149 |LN101 Connington South |Woodwalton Jn Up Slow Possession  |09/01/21 11/01/21 TRAINS DIVERTED VIA CAMBRIDGE \W2020/6768430
0245 Sat  |0410 Mon Renew Pads / Nylons
RAIL REPLACEMENT ROAD SERVICE TO 64m30ch and 65m15ch
Huntingdon North |Huntingdon North Jn |Down Sidings Possession  |09/01/21 11/01/21 OPERATE BETWEEN HITCHIN AND \W2020/6703303
Jn 0245 Sat 0410 Mon PETERBOROUG P & D Maintenance
JHnuntingdon South |Fletton Jn Down Fast/Main  |Possession ((])2/01/21 11/01/21 LNER TO DIV PH VIA CAMBRIDGE Sgg?)zgig%ggggm%m
Up 453Sat 0410 Mon Welding and Grinding
Main/Fast/Main CERTAI SERVICES TO START/TERMINATE  65m20ch and 65m60ch
Holme LC Down Slow Possession |09/01/21  |11/01/21 AT GRANTFRM AND AT RETFORD W2020/6145327
0245 Sat 0410 Mon C20 Reballast ABC - High
Output
Huntingdon North Jn |Up Slow Possession  |09/01/21 11/01/21 64m30ch and 69m25ch
0245 Sat 0410 Mon 'W2020/6985706
Structures Work
57m30ch and 63m60ch
'W2020/7255504

&

&

OHL Projects (PSU)
57m30ch and 62m60ch
'W2020/7322960

S&T Work

64m65ch and 65m18ch
'W2020/7197607
Structures Work
57m60ch and 58m8ch
'W2020/7282685

Litter / Graffiti Clearance
61m55ch and 63m60ch
'W2020/6838829

OHL Work

58m13ch and 61m50ch
'W2020/7013481
Eradication Of Wet Beds
58m13ch and 61m10ch
'W2020/7253157

Litter / Graffiti Clearance
58m13ch and 61m50ch
'W2020/6716045

P & D Maintenance
58m30ch and 59m30ch
'W2020/6703299

P & D Maintenance
69m5ch and 71m10ch

\S\
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P2020/2892666 |LN101 Fletton Jn Peterborough South |Down Slow Possession  [10/01/21 11/01/21 'W2020/6800634
2300 Sun  |0400 Mon 'Welding and Grinding
_ 74m68ch and 75m20ch
Peterborough Fletton Jn Up Slow Possession  |10/01/21 11/01/21
South 2300 Sun  |0400 Mon
Stilton Fen Up Fast/Main Possession  |10/01/21 11/01/21
2300 Sun  |0400 Mon
Stilton Fen Peterborough South |Down Main/Fast |Possession |10/01/21 11/01/21
2300 Sun  |0400 Mon

&

X
2
&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865154 |LN101 Stoke Tallington Up Slow Possession  |15/01/21 16/01/21 BETWEEN 2130 SAT AND 0030 SUN W2020/6765555
LN135 Crossovers 2130 Fri 0030 Sat UP TRAINS TO TRAVEL OVER THE UP FAST Preparatory Work
LN147 BETWEEN STOKE AND TALLINGTON 75m65ch and 78m43ch
LN170 Tallington Stoke Down Slow Line 15/01/21 16/01/21 CROSSOVERS \W2020/7283954
Crossovers Blockage 2130 Fri 0030 Sat OHL Work
(Between BETWEEN 003 AND 0205 SAT 79m34ch and 82m53ch
Trains) ECS FROM NENQMUST CROSS OVER AT THE  |W2020/7343319
Eastfield New England North  |North Down Possession  |16/01/21 16/01/21 SOUTH E OHL Work
Departure 0030 Sat 0205 Sat 78m70ch and 82mS53ch
North Up Arrival 5 SAT TO 0310 MON W2020/7168077
Helpston Jn Stoke Down Slow Possession  |16/01/21 16/01/21 TO BE LOWERED IN SPITAL URFDO Inspections
0030 Sat  |0615 Sat 77m60ch and 78m20ch
'W2020/6765752
Peterborough Stoke Down Fast Possession  [16/01/21 16/01/21 BETWE=EN 0030 SAT 16 JAN TO 0615 SAT 16 JAN C11 Rerail Resleeper
North Un Fast 0030 Sat 0205 Sat ES BLOCKED BETWEEN PETERBOROUGH Reballast - Trax
p EIAN};I'H AND STOKE JN/UFFINGTON LC/FOLLY 75m34ch and 78m43ch
Up Slow 'W2020/6802509
Uffington & Barnack |Down Possession |16/01/21  |16/0 BETWEEN 0030 SAT 16 JAN TO 2300 SAT 16 JAN |1 €chnical Inspection
LC (MCG) Slow/Stamford 0030 Sat 10205 IAND 79m23ch and 79mS0ch
and Up Stamford BETWEEN 0900 SUN 17 JAN TO 2355 SUN 17 JAN  |/2020/7217178
Werrington Jn _ |Folly Bank LC Up Spalding Possession  |16/01/21 NO ACCESS/EGRESS AVAILABLE TO THE S&T Work
Down Spaldin 0030 Sat SPALDING LINES 75m70ch and 76m20ch
palding TRAINS DIVERTED VIA CAMBRIDGE/MARCH LINES |W2020/6654030
Eastfield New England North  |Virtual Quarry Line |Sidings 16/04 INTO PETERBOROUGH Patrolling
1 Possession 0030 NO ACCESS TO PLATFORMS 1, 2 AND 3 AT 79m20ch and 79m45ch
Virtual Quarry Line PETERBOROUGH 'W2020/6654088
2 SELECTED ECML SERVICES AND ROYAL MAIL Patrolling
Fletton Jn Stoke Up Fast Possessi 6/07/21 16/01/21 SERVICES TO RETIME OVER THE DOWN 84m50ch and 85m20ch
0 Sat 0615 Sat SLOW/STAMFORD BETWEEN PETERBOROUGH 'W2020/7184084
Up Slow / Up Slow " NORTH AND TALLINGTON IN BOTH DIRECTIONS  |Major Projects
Nol/Up Slow UNDER BI-DIRECTIONAL WORKING 81m40ch and 86m20ch
Down Fast W2020/7229116
Uffington & Barnack |Down osgon 16/01/21  |16/01/21 BETWEEN 0400 MON 18 JAN TO 0130 TUE 19 JAN  |Rail Testing and Lubrication
LC (MCG) Slow/Stamfo 0205 Sat  |0615 Sat AND 76mO0ch and 76m70ch
(Platform 5) BETWEEN 0530 TUE 19 JAN TO 0130 WED 20 JAN  \W2020/7356772
Peterborough Peterborough Possession |16/01/21  |18/01/21 AND Remove Rail Defects
0205 Sat 0400 Mon BETWEEN 0530 WED 20 JAN TO 0130 THU 21 JAN 76m40ch and 76m70ch
AND W2020/6802499
Peterborough New England North Possession |16/01/21 18/01/21 BETWEEN 0530 THU 21 JAN TO 0130 FRI22 JAN  |patroliing
North 0205 Sat 0400 Mon AND
BETWEEN 0530 FRI 22 JAN TO 2300 FRI 22 JAN /7 rmedch and 7amz20ch
aliNorth SELECTED ECML SERVICES AND ROYAL MAIL §6i25“é'ﬁ'2;%”$gﬁfm o
own Departure SERVICES TO RETIME OVER THE DOWN W2020/6769302
Peterborough Uffington & Barna Up Stamford Possession  |16/01/21 16/01/21 SLOW/STAMFORD BETWEEN NEW ENGLAND Structures Examination
South LC (MCG) (Platform 4) 0205 Sat  |0615 Sat NORTH AND TALLINGTON IN BOTH DIRECTIONS 75m34ch and 77m10ch
_ . . UNDER BI-DIRECTIONAL WORKING N 2020/6800503
Spital Jn Eastfield Spital Sidings BLOCKED To |16/01/21 18/01/21 OTHER SERVICES DIVERTED VIA GNGE OR - -
Electric Trains [0205 Sat (0310 Mon STAMFORDS Welding and Grinding
TRAINS TO BE RETIMED OVER THE UP SLOW 79m30ch and 79mS0ch
Fletton Jn BETWEEN PETERBOROUGH AND WERRINGTON  |W2020/6820593

Rail Testing and Lubrication
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865154 Tallington Up Slow Possession  |16/01/21 18/01/21 JN IN BOTH DIRECTIONS UNDER BI-DIRECTIONAL [76mOch and 76m25ch
Continued Crossovers Up Fast 0615 Sat 0400 Mon WORKING. UP SLOW BTET BETWEEN 'W2020/6662958
pras WERRINGTON JN AND NEW ENGLAND NORTH  [C14 Rerail Resleep Reball
Down Fast EMR SERVICES TO/FROM LIVERPOOL DIVERTED |Form - Trax
_ VIA MELTON MO RY TO START/TERMINATE AT [78m48ch and 81mOch
Helpston Jn Stoke Down Slow Possession  |16/01/21 17/01/21 NOTTINGHAM \W2020/7343832
2300 Sat 0900 Sun EMR SERVIC ROM NORWICH TO OHL Work
Kings Dyke Crescent Jn Down and Up Possession |16/01/21  |17/01/21 START/T T NOTTINGHAM \7/32?)3;(‘)‘/3? Ze;rgdéggm%ch
March 2300 Sat 0900 Sun 2ET 0 TUE 19 JAN TO 0530 TUE 19 JAN  pafrolling
Peterborough Spital Jn March Possession |16/01/21  |17/01/21 75m40ch and 76m60ch
East Jn Independent 2300 Sat  |0900 Sun NE N 0130 WED 20 JAN TO 0530 WED 20 JAN \\/2020/7168026
Two Way Goods 'Welding and Grinding
Line BETWE=EN 0130 THU 21 JAN TO 0530 THU 21 JAN 76mOch and 76m70ch
Peterborough Helpston Jn Down Possession  |16/01/21 17/01/21 'W2020/6802504
North Slow/Stamford 2300 Sat 0900 Sun 2NDWEEN 0130 FRI 22 JAN TO 0530 FRI 22 JAN Rail Testing and Lubrication
Up Stamford BETWEEN 0130 SAT 23 JAN TO 0205 SAT 23 JAN xggg%%‘z%%;gm%m
Helpston Jn Stoke Down Slow Possession 17/01/21 18/0 NO ACCESS/EGRESS FROM THE GNGE LINES ch ino S &
2355Sun 0400 ECML SERVICES RETIMED OVER THE DOWN T at:‘g'”g eepers
. SLOW/STAMFORD IN BOTH DIRECTIONS Imbers
New England Helpston Jn Up Stamford Possession  [17/01/21 801/21 BETWEEN NEW ENGLAND AND TALLIINGTON 100m20ch and 100m60ch
North b 'W2020/6176702
ShwStamford FRI 22ND JAN POSSESSION OF GNGE AND 3"85‘104{8'3“;’190&589 soch
m48ch an m20c
Tallington Tallington Tallington Up Sidings ¢§§g§ %gﬁ?gfggﬁigg&gg 8": iEggVTg\iviERD S
Crossovers Crossovers Siding Possession DONCASTER
New England Tallington Up Fast Possession 23/01/21
North Crossovers Down East on |0205 Sat
Tallington Werrington Jn Up Slow P S! #18/01/21 19/01/21
Crossovers 0400 Mon 0130 Tue
Werrington Jn New England North |Up Slow LOCKED To |18/01/21 19/01/21
lectric Trains |0400 Mon (0130 Tue
Folly Bank LC Werrington Jn Up Spa Line 18/01/21 18/01/21
Blockage 0900 Mon {1400 Mon
(Between
Trains)
Greatford LC Tallington W Line 18/01/21 18/01/21
Crossovers \ Blockage 0900 Mon  |1400 Mon
a (Between
~ Trains)
Helpston Jn Greatford own Slow Line 18/01/21 18/01/21
Blockage 0900 Mon {1400 Mon
(Between
Trains)
Tallington Greatford LC Down Fast Line 18/01/21 18/01/21
Crossovers Blockage 0900 Mon 1400 Mon
(Between
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865154 Tallington New England North  |Up Slow Possession  |19/01/21 19/01/21
Continued Crossovers 0130 Tue |0530 Tue
Werrington Jn Folly Bank LC Down Spalding Possession  |19/01/21 19/01/21
Up Spalding 0130 Tue  |0530 Tue
Tallington Werrington Jn Up Slow Possession  |19/01/21 20/01/21
Crossovers 0530 Tue  |0130 Wed
New England Werrington Jn Up Slow BLOCKED To |19/01/21 20/01/21
North Electric Trains |0530 Tue 0130 Wed
Tallington New England North |Up Slow Possession  |20/01/21 20/01/21 o~
Crossovers 0130 Wed |0530 Wed
Werrington Jn Folly Bank LC Up Spalding Possession  |20/01/21 20/01/21
Down Spalding 0130 Wed |0530 Wed
Tallington Werrington Jn Up Slow Possession  |20/01/21 21/01,
Crossovers 0530 Wed 0130
Werrington Jn New England North |Up Slow BLOCKED To |20/01/21
Electric Trains |0530 We
Tallington New England North |Up Slow Possession  |21/0 A:L
Crossovers 0130 T
Werrington Jn Folly Bank LC Down Spalding Possession 21/01/21
Up Spalding 0130 hu 0530 Thu
Tallington Werrington Jn Up Slow 1/21 22/01/21
Crossovers 530 Thu 0130 Fri
Werrington Jn New England North |Up Slow 21/01/21 22/01/21
0530 Thu  |0130 Fri
Tallington New England North |Up Slow session  |22/01/21 22/01/21
Crossovers 0130 Fri 0530 Fri
p 3
Werrington Jn Folly Bank LC D pegli Possession  |22/01/21 22/01/21
ding 0130 Fri 0530 Fri
Tallington Werrington Jn Possession  |22/01/21 23/01/21
Crossovers 0530 Fri 0130 Sat
Werrington Jn New Englafid p Slow BLOCKED To |22/01/21 23/01/21
Electric Trains |0530 Fri 0130 Sat
Tallington New England North  |Up Slow Possession  |23/01/21 23/01/21
Crossovers 0130 Sat 0205 Sat
Werrington Jn Folly Bank LC Down Spalding Possession  |23/01/21 23/01/21
0130 Sat 0205 Sat
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865154 Up Spalding
Continued
P2020/2961886 |LN101 Egmanton LC Botany Bay LC All Lines Possession  [11/01/21 11/01/21 W2020/7307532
LN230 CCTV (CCcTV) 0035 Mon 0505 Mon OHL Work
LN748 137m20ch and 139m60ch
P2020/2949585 |EA1320 |Caledonian Road |Navarino Road Jn Down and Up Line 13/01/21 13/01/21 W2020/7260438
LN110 and Barnsbury North London Blockage 0105 Wed 0450 Wed Patrolling
(Between 3m77ch and 2m4ch
Trains)
Camden Road Westbourne Road Down North Line 13/01/21 13/01/21
East Jn Jn London Relief Blockage 0105 Wed |0450 Wed
Line (Between =l
Up North London |Trains)
Reversible
Canonbury West [Highbury Vale Jn Up/Down Line 13/01/21 13/01/21
Jn Canonbury Blockage 0105 Wed 0450 Wed
(Between
Trains)

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2694326 |EA1010 |Liverpool Street |Bethnal Green West |Down and Up Possession  |10/01/21 11/01/21 'WEST ANGLIA SERVICES TO RUN VIA THE LEA \W2020/6874582
EA1160 Jn Suburban 0040 Sun  |0400 Mon VALLEY / COPPERMILL JN AND STRATFORD LC Work Track
EA1170 i i 10m20ch and 10m50ch
EA1180 Liverpool Street Platform 1-10 Possession  |10/01/21 10/01/21 RAIL REPLACEMENT BUS SERVICE WILL BE IN \W2020/7273673
EA1190 0040 Sun  |0750 Sun OPERATION OHL Work
EA1200
EA1290 |Liverpool Street |Bethnal Green East \Down and Up Possession  |10/01/21 10/01/21 ECS TO/ERO T WAY TO RUN VIA BOW JN \];\7;%52%*}7%%%2&20Ch
EA1300 Jn “Dﬂgwn and U 0140 Sun /0345 Sun AND STR OTM Ballast Regulator
EA1370 : p 4mO0ch and 5m60ch
LN165 ; Electric _ LUL LINE TO BE OPEN \W2020/7131232
Liverpool Street Platforms 11 to 18 |Possession |10/01/21 10/01/21 L
Structures Examination
0140 Sun  |0345 Sun O TRAVEL OVER MAIN/ ELECTRIC LINES
1m53ch and 2m41ch
- - ETWI BETHNAL GREEN WEST JN AND \W2020/6868276
Bethnal Green Coppermill Jn Down Fast/Down |Possession [10/01/21 10/01/21 LIVEFPPOOL STREET C
East Jn Cambridge 0145 Sun 0950 Sun S&C Partial Renewal
Up Cambridge/Up TRAINS TO BE STABLED IN PLATFORMS 182 AT~ 0M10ch and Om25ch
Fast ENFIELD TOWN W2020/7174343
Bethnal Green Cheshunt Jn Down Possession  [10/01/21 10/01/21 Track Maintenance
West Jn Suburban/Down 0145 Sun  |0950 PANTOGRAPHS TO BE LOWERED ON ALL 0OmOch and 1m40ch
Southbury STABLED TRAINS AT ENFIELD TOWN W2020/6919169
Up Suburban/Up OHL Work
: Southbury : TRAINS TO BE STABLED IN PLATFORMS 1,2 &3  0mOch and 1m40ch
Bury Street Jn Enfield Town Down and Up Possession  |10/01/21 IAT CHINGFORD 'W2020/7240987
Enfield 0145 Sygn Structures Work
i 8m50ch and 9m5ch
Chingford Chingford Platforms 1-3 Possession /2 -SI-E'QINS TO BE RE-PLATFORMED IN PLATFORMS \W2020/7229521
NO ACCESS TO/FROM PLATFORMS 1-10 OLE Patrolling
Clapton Jn Chingford DownandUp  |Possessio 10/01/21 BETWEEN 0040 AND 0750 SUN AND 2340 SUN  2m70ch and 4m10ch
Chingford 0950 Sun AND 0400 MON 'W2020/7238173
TRAINS TO BE STABLED AS REQUIRED IN Structures Work
Crouch Hill South Tottenham  |Down and Up T&H|Po 0/01/21  [10/01/21 PLATFORMS 1-18 (SECTIONAL APPENDIX 3m70ch and 4m40ch
East Jn 0145 Sun 0845 Sun SECTION 1 REFERS) W2020/7239777
S&T Points
Enfield Town Enfield Town Platforms 1-3 osgon 10/01/21  |10/01/21 PANTOGRAPHS TO BE LOWERED ON STABLED  2m49ch and 3m15ch
0145 Sun 0950 Sun TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 \W2020/7239173
» ISOLATION TO BE LIFTED 90 MINS BEFORE END  |O|E Maintenance
Harringay Park Jn |Harringay Jn Possession  |10/01/21 10/01/21 OF POSSESSION FOR TRAIN PREPARATION 5m10ch and 7m60ch
/ 0145 Sun  |0845 Sun 'W2020/6754508
TRAINS MEETING REQUIRED
Reading Lane Jn |Navarino Road Jn \ Possession  |10/01/21 10/01/21 f;rjgcﬁznrzg\;arLGOch
Seven Sisters Jn  |South Tottenhal MDown Seven |Possession |10/01/21  |10/01/21 Smé%turzes ij:ml'lréatr"on
West.Jn / ers Chord 0145 Sun /0950 Sun Track PL: Bethnal Green - Cambridge Heath Shortfall >~ ad #MAde
- Up TOPO Survey
South Tottenham [Tottenham Down and Up Possession  |10/01/21 10/01/21
Bast Jn Tottenham South 0145Sun 0845 Sun PANTOGRAPHS TO BE LOWERED ON ALL
Curve
- - - = — STABLED TRAINS IN GOSPEL OAK PLATFORM 3
Chln_gford o C‘hl_ngford Carriage |Sidings 1-9 Sidings ‘ 10/01/21 10/01/21
Carriage Sidings [Sidings Washer Road Possession  |0145 Sun  |0950 Sun

Gospel Oak
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2694326 Gospel Oak Platform 3 BLOCKED To |10/01/21 10/01/21
Continued A/C Electric  |0145 Sun  |0755 Sun
Trains
Gospel Oak Jn Crouch Hill Down and Up T&H |BLOCKED To |10/01/21 10/01/21
A/C Electric  |0145 Sun (0755 Sun
Trains
Liverpool Street  |Liverpool Street Plattorms 1to4  |Possession |10/01/21 10/01/21
0750 Sun 2340 Sun
Liverpool Street |Liverpool Street Platform 1-10 Possession  |10/01/21 11/01/21
2340 Sun  |0400 Mon
Liverpool Street  |Bethnal Green East |Down and Up Possession  |11/01/21 11/01/21 =i
Jn Main 0140 Mon  |0315 Mon ‘ ,
Down and Up
Electric ‘
Liverpool Street Platforms 11-18  |Possession  |11/01/21 11/01/21
0140 Mon (0315 Mo *
P2020/2696033 |EA1290 Carlton Road Jn  |Junction Road Jn Down and Up Possession 11/01/21 11/0 WESTERN / ANGLIA FREIGHT TO BE DIVERTED \W2020/7233707
EA1300 Tottenham 0020 Mon 0500 \VIA THE D&U WILLESDEN RELIEF LINES, Station Work
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 7m15ch and 7m30ch
LN165 Gospel Oak Gospel Oak Platform 3 Possession  |11/01/21 1 /21 IAND THE NLL W2020/7241175
LN3210 0020 n'{,/050¢"Mon Track Maintenance
] NO TRAINS TO BE STABLED IN GOSPEL OAK OmSch and 0m40ch
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession | 11/§L/2 /01/21 PLATEORM 3 W2020/6791455
In Q0500 Mon S&T Points
Harringay Jn Harringay Park Jn |Harringay Curve  |PossessionG§|11/0021°  |11/01/21 NLL CYCLIC TYPE S 0m10ch and Om30ch
on 10500 Mon W2020/7213769
S&T Points
Junction Road Jn |Upper Holloway Up Reception Posse 1/01/21 11/01/21 5m55ch and 6m23ch
0020 Mon  |0500 Mon W2020/7136477
S&T Points
Seven Sisters Jn  |South Tottenham Up/Down Seve| osyon 11/01/21 11/01/21 2m42ch and 3mOch
West Jn Sisters Chor 0020 Mon  |0500 Mon 'W2020/6813273
South Tottenham |Tottenham South Jn Possession  |11/01/21 11/01/21 Igrr:gggand 11moch
East Jn 0020 Mon /0500 Mon
Junction Road Jn |Upper Holloway Sidings 11/01/21 11/01/21
Possession {0020 Mon  |0500 Mon
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P2020/2937904 |LN600 Church Fenton Holgate Jn Down Possession  |10/01/21 10/01/21 NO ROUTE AVAILABLE BETWEEN YORK AND \W2020/7228245
LN854 Main/Normanton 0010 Sun |0745 Sun LEEDS Earthwork
Up 9m55ch and 5m56ch
Main/Normanton HOLGATE LOOP AVAILABLE FOR SHUNTING 'W2020/7288770
Church Fenton  |Holgate Jn Down and Up Possession  [10/01/21 10/01/21 UPTO THE APPR H OF Y763PTS Preparatory Work
North Jn Leeds 0010 Sun  |0745 Sun 183mOch and 186m45ch
, \W2020/7164027
Colton North Jn  [Holgate Jn Holgate Loop Possession  |10/01/21 10/01/21 Major Projects
0010 Sun 0745 Sun om55ch and 187m50ch
Colton Jn Skelton Jn (York) All Lines BLOCKED To |10/01/21 10/01/21
Electric Trains |0010 Sun  |0700 Sun
4
P2020/2766673 |LN600 Ferryhill South Jn |Tursdale Jn Down and Up Possession  |15/01/21 17/01/21 BETWEEN 2200 FRI TO 0015 SUN AND W2020/6767361
LN627 Slow 2200 Fri 0015 Sun EEN 0745 SUN TO 0800 MON S&T Maintenance
LN674 ‘ TRAINS TO TRAVEL OVER THE MAIN LINES 78mO0ch and 2mOch
LN676 Ferryhill South Jn |King Edward Bridge |All Lines Possession  |17/01/21 17/01/21 BETWEEN FERRYHILL SOUTH JN AND TURSDALE \W2020/6767266
LN682 South Jn 0015 Sun |0040 S Track Maintenance
LN684 _ _ _ _ FREIGHT TRAFFIC DIVERTED VIA ECML AND 78mO0Och and 2mOch
Low Fell In Royal Mail Terminal |All Lines Possession  [17/01/21 17/0 DINSDALE OR VIA DURHAM COAST \W2020/6754391
0015 Sun 0745 S FO”OW-Up Work
. . . BETWEEN 0015 SUN TO 0745 SUN 79m20ch and Om20ch
Ferryhill th Bent All L P
erryhill South Jn |Benton Crossovers ines ossession NEWCASTLE STATION PLATFORMS NOT \W2020/7226831
AVAILABLE TO STABLE TRAINS Resignalling Work
High Level Bridge |Greensfield Jn Down West Curve |Possession 79m30ch and Om60ch
In Up \W2020/7200090
Litter / Graffiti Clearance
King Edward King Edward Bridge |Single Possessi 17/01/21 79m0ch and 3mOch
Bridge East Jn North Jn 0710 Sun 'W2020/6954908
_ _ C4 Rerail Resleeper (steel)
King Edward Norwood Jn All Lines P S! A7/01/21 17/01/21 56m17ch and 59mOch
Bridge South Jn  |(Gateshead) & 0040 Sun  |0710 Sun \W2020/7032904
Park Lane Jn King Edward Bridge |All Lines os;ejon 17/01/21 17/01/21 Development Walkout
(Gateshead) South Jn 0040 Sun 0710 Sun 58m15ch and 61m40ch
» 'W2020/7317615
Newcastle EastJn  |All Line: Possession [17/01/21  |17/01/21 Survey Work
0040 Sun 0710 Sun 76m40ch and 76m60ch
'W2020/6831923
Newcastle Newcastle Sidings 17/01/21 17/01/21 PL Stoneblowing
Possession  |0040 Sun  |0710 Sun 75m25ch and 76m35ch
'W2020/6834271
Ferryhill South Jn |King Edward Bridge |Alfyinés Possession  |17/01/21 17/01/21 Mobile Maintenance Train
South Jn 0710 Sun  |0745 Sun 66m10ch and 68m24ch
- - 'W2020/7138917
Ferryhill South Jn |Tursdale J Down and Up Possession  |17/01/21 18/01/21 Drainage Work
Slow 0745 Sun 0800 Mon 62m40ch and 63m53ch
P2020/2963221 |LN600 Chevington North |Belford Crossovers  |All Lines Module TS11 |09/01/21 10/01/21 W2020/7302940
Crossovers Section 3 2220 Sat 0835 Sun Major Projects
28mO0ch and 49mO0ch
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P2020/2963609 |LN627 Sunderland South [Pelaw Metro Jn All Lines BLOCKED To |11/01/21 11/01/21 'W2020/7317081
LN628 Jn Electric Trains |0030 Mon 0510 Mon Other E&P Work
95m70ch and 96m20ch
South Hylton All Lines BLOCKED To [11/01/21 11/01/21
Electric Trains (0030 Mon 0510 Mon
P2020/2963641 |LN627 Sunderland South |Pelaw Metro Jn All Lines BLOCKED To |12/01/21 12/01/21 \W2020/7317178
LN628 Jn Electric Trains |0030 Tue 0510 Tue Other E&P Work
95m70ch and 96m20ch
South Hylton All Lines BLOCKED To [12/01/21 12/01/21
Electric Trains |0030 Tue 0510 Tue
P2020/2963642 |LN627 Sunderland South |Pelaw Metro Jn All Lines BLOCKED To [13/01/21 13/01/21 \W2020/7317179
LN628 Jn Electric Trains [0030 Wed |0510 Wed Other E&P Work
4 95m70ch and 96m20ch
South Hylton All Lines BLOCKED To [13/01/21 13/01/21
Electric Trains |0030 Wed 0510 WedA
P2020/2963632 |LN627 Sunderland South |Pelaw Metro Jn All Lines BLOCKED To [14/01/21 14/0 \W2020/7317180
LN628 Jn Electric Trains |0030 Thu  |0510 T Other E&P Work
95m70ch and 96m20ch
South Hylton All Lines BLOCKED To [14/01/21 1 /21
Electric Trains |0030 T 0510 Thu
P2020/2963644 |LN627 Sunderland South |Pelaw Metro Jn All Lines BLOCKED To |15 4»15/01/21 W2020/7317181
LN628 Jn Electric Train 0510 Fri Other E&P Work
95m70ch and 96m20ch
South Hylton All Lines BLOCK| 21 15/01/21
Electriggirai Fri 0510 Fri
P2020/2868617 |LN682 Dunston Blaydon Up e 09/01/21 09/01/21 IALL LINE BLOCK AT 2330 SAT TO BE TAKEN 'W2020/6938220
2300 Sat 2330 Sat AFTER THE PASSAGE OF 2N66 Change Longitudinal Timbers
Betwe, 2m60ch and 5m22ch
rai BETWEEN 0900 SUN TO 2210 SUN 'W2020/6765373
Dunston Blaydon Up ession 09/01/21 10/01/21 RAIL REPLACEMENT ROAD SERVICE TO Litter / Graffiti Clearance
2330Sat 0900 Sun OPERATE BETWEEN THE METROCENTRE AND  13m29¢h and 3m38ch
Down N HEXHAM
Metro Centre Blaydon Al Possession  |10/01/21 10/01/21 NORTHERN TO TERMINATE/START AT THE
0900 Sun 2210 Sun METROCENTRE AND AT HEXHAM
NORTHERN SERVICES TO RUN SLW OVER THE
Dunston Blaydon Possession  |10/01/21 11/01/21 UP CARLISLE WITH ADDITIONAL [8] BETWEEN
2210 Sun 0540 Mon NORWOOD JUNCTION AND METROCENTRE
/
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P2020/2671332 |LN3201 Dore Station Jn  |Sheffield South Jn Down Main Possession  |09/01/21 10/01/21 2340 SAT TO 0015 SUN 'W2020/7239549
LN736 2340 Sat 0015 Sun 1IN70 TO DIVERT VIA BARROW HILL AND Point Heater Maintenance
LN804 WOODBURN JN. RAIL REPLACEMENT ROAD 160mOch and 160m21ch
LN807 Sheffield South  |Sheffield South Jn Down Heeley Possession  |09/01/21 11/01/21 SERVICE TO OPERATE TO DRONFIELD. 'W2020/7186585
LN808 Jn Loop 2340 Sat 0430 Mon Drainage Work
LN868 0015 SUN TO Q400 SUN AND 0740 SUN TO 0430
NWo9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [10/01/21 10/01/21 MON @ C&%é%??l%qdléfsmﬁm
Down 0015 Sun 0740 Sun TRAINS D EE\Y/IA BARROW HILL AND Permanent Way Inspection
: : BEIGHT
Dore Station Jn | Totley Tunnel East |Down Manchester |Possession  |10/01/21  |10/01/21 3\';;%%%?%”3%&“10“
TE
(TE) Up Manchester 0015 Sun 0740 Sun N S MO/FROM HOPE VALLEY ATDORE  |pint Heater Maintenance
: : : : IN. 158m75ch and 159m7ch
Dronfield Sheffield South Jn Down Main Possession  |10/01/21 10/01/21 W2020/7239686
Up Main 0015 Sun 0200 Sun PLATEORM 2C TO BE KEPT CLEAR OF STABLED Point Heater Maintenance
Heeley Heeley Up Heeley loop  |Possession  |10/01/21  |11/01/21 \1/\?5(;?2%)%:'21 13;”1%i58m770h
0015 Sun 0430 Mon PLATFORM 8 TO BE KEPT CLEAR OF STABLED . .
Rail Lubricators
_ _ _ UNITS
Sheffield South  [Sheffield North Jn Platform 2c Possession  [10/01/21 11/01, 161m5ch and 162m20ch
n Platform 8 0015 Sun {0430 ALL OTHER PLATFORMS & SIDINGS AVAILABLE ~ |/2020/7181236 .
FOR STABLING OF TPE/NORTHERN UNITS PRIOR [Pérmanent Way Inspection
Brightside Station |Wincobank Jn Up West Slow Possession  [10/01/21 1/21 TO POSSESSION START TIME 153m73ch and 154m20ch
Jn Down 0200 Su 0748Sun W2920/7186457
_ _ _ b 4 NORTHERN LEEDS-NOTTINGHAM SERVICES TO  |Prainage Work
Dronfield Holmes Jn LC CCTV |Up Main Possession 10/0321 1/21 TERMINATE AT SHEFFIELD WITH RAIL 158m40ch and 159m20ch
Down Main 02 0740 Sun REPLACEMENT ROAD SERVICE TO OPERATE W2020/7239597
Point Heater Maintenance
Mill Race Jn Brightside Station Jn |Up East Slow Possessiong’ |10/0%2 10/01/21 RAIL REPLACEMENT BUS SERVICE TO OPERATE [156mO0ch and 158m30ch
DC_)W” ) 200/5un 0740 Sun BETWEEN MANCHESTER AND SHEFFIELD 'W2020/7223612
Brightside S&T Points
Reception No 1 p FREIGHT SERVICES TO/FROM THE HOPE VALLEY [158m40ch and 159m5ch
B”ght5|_de DIRECTION DIVERTED VIA DIGGLE JN AND 'W2020/6237367
_ _ Reception No 2 HUDDERSFIELD OR HEBDEN BRIDGE AND Preparatory Work
Sheffield South  |Sheffield North Jn | Platform 1 ym 10/01/21  [10/01/21 BRIGHOUSE 155m55ch and 158m30ch
Jn Down Throu 0200 Sun 0740 Sun \W2020/7215422
NORTHERN TRAINS SHUNTING OPERATIONS TO  |URFDO Inspections
Platfor BE CARRIED OUT AT THE NORTH END OF THE  9mg0ch and Omoch
STATION AFTER 0740 SUN \W2020/7215203
URFDO Inspections
. ‘ 0200 SUN TO 0740 SUN 152m20ch and 162m56¢ch
NO BOOKED TRAFFIC \W2020/7215424
NO NORTHERN/TPE MOVEMENTS TO TAKE f;;%%gﬂ?fﬂ%ﬂ;mch
PLACE WITHIN THE STATION LIMITS BETWEEN W2020/7276511
atform 7 0200 - 0740 SUN ;
Washer Shunt S&T Maintenance
asher Shun
Sour NO ACCESS/EGRESS FROM/TO EMR 158m15ch and 158m77ch
- : ° - i ATTERCLIFFE BETWEEN 0200 - 0740 SUN W2020/7223807
Sheffield South  [Sheffield North Jn |Down Station Sidings 10/01/21 10/01/21 TTER - In Connection With
Jn Sidings Possession  |0200 S 0740 S i i
Up Station Siding un un TAKE POSSESSION AROUND TRAIN 6G40 Engineering Work
N STANDING AT SIGNAL S81 ON THE DOWN 41m72ch and 158m77ch
HEELEY LOOP 'W2020/6856128 .
Permanent Way Inspection
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2671332 Up Station Siding 153m60ch and 162m56¢ch
Continued No.2 TAKE POSSESSION AROUND TRAIN 6Y30 'W2020/7126388
Dore Station Jn  |Sheffield South Jn Down Main Possession  |10/01/21 11/01/21 STANDING AT SIGNAL S77 ON THE DOWN MAIN  [Structures Work
U : 0740 Sun {0430 Mon LINE 158m75ch and 159m15ch
p Main
TAKE POSSES, ROUND TRAIN 6Y31
STANDING A L S69 ON THE DOWN MAIN
LINE
P2020/2939897 |LN752 Stainforth Jn Thorpe Marsh Jn All Lines Possession  |10/01/21 10/01/21 W2020/6789512
LN888 0005 Sun (0835 Sun LC Work
LN912 ] ] ] 165m47ch and 164m43ch
Thorne Jn Kirk Sandall Jn All Lines Possession  |10/01/21 10/01/21 = W2020/7223912
0005 Sun 0835 Sun S&C Retimber
s - h 20ch
Potters Grange Jn _|All Lines Possession |10/01/21 | 10/01/21 LJ o Oen and oma20c
0005 Sun 0835 Sun Change Longitudinal Timbers
8m40ch and 13m40ch
P2020/2746171 |LN784 High Marnham Thoresby Colliery Jn [Up Marnham Signal 04/01/21 15/0 W2020/7216230
Down/Down Main |Protection 0800 Mon |1700 Test Train Operation
Up Main/Up Zone 27m40ch and 17m54ch
Marnham Down 'W2020/6836123
Permanent Way Inspection
27m40ch and 18m5ch
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P2020/2695420 |LN3201 |Chesterfield Chesterfield Down  |Down Sidings Sidings 09/01/21 11/01/21 2320 SAT TO 0001 SUN \W2020/7076252
LN3207 Down Sidings Sidings Possession {2200 Sat 0530 Mon NO ROUTE FOR DOWN TRAINS FROM Preparatory Work
LN804 AMBERGATE JN TO CHESTERFIELD DUE TO 147mO0Och and 148m10ch
LN806 Ambergate Jn Chesterfield South  |Down Main Affected 09/01/21 10/01/21 POSITIONING OF ENGINEERING TRAINS PRIOR  |W2020/7147255
Jn 2320 Sat 0001 Sun TO POSSESSIO Drainage Inspection
Clay Cross North |Barrow Hill South Jn_|Down Possession |10/01/21 | 10/01/21 0001 SUN TO & N \1,35’(')2%?521%”1%%46""4%'1
Jn Erewash/Down 0001 Sun 0740 Sun NO BOO ARGIC. Technical Inspection
Barrow Hill
. 146m5ch and 147m0ch
Up Barrow Hill/Up 0530 MON W2020/7210025
: Erewash ; : ED TO TRAVEL OVER THE Technical Inspection
Tapton Jn (inc) Down Main Possession 10/01/21 10/01/21 H / BARROW HILL LINES BETWEEN CLAY 146m5ch and 147moch
Up Main 0001 Sun 0740 Sun ORTH JN AND TAPTON JN AND THEN \W2020/6797258
DIVERTED VIA BARROW HILL AND BEIGHTON JN C9 Resleeper Reballast -
Clay Cross North |[Tapton Jn Down Main Possession  |10/01/21 11/01/21 O P/2671332). Trax P
Jn 0740 Sun 0530 Mon NOTE: ROUTE AVAILABLE POST-0740 SUN FOR
Up Main FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA \1,\‘/15’3‘12%%:'2‘ 46(‘)%%46”’59"“
Clay Cross North [Tapton Jn Down Line 10/01/21 11/01/2 DRONFIELD AND DORE SOUTH CURVE. ch ing S| &
Jn Erewash/Down  |Blockage 0740 Sun 10530 T aglglng eepers
Barrow Hill (Between DOWN EMR AND CROSS COUNTRY SERVICES TO 111’2 ezrg h and 146ms9ch
Trains) + EPR CALL AT CHESTERFIELD PLATFORM 3. UP EMR W2£0/285%%66 m>3¢
AND CROSS COUNTRY SERVICES UNABLE TO .
CALL AT CHESTERFIELD. RAIL REPLACEMENT  [Pérmanent Way Inspection
ROAD SERVICE TO OPERATE SHEFFIELD- 146m0ch and 146m77ch
CHESTERFIELD DERBY.
NORTHERN LEEDS-NOTTINGHAM SERVICES TO
START/TERMINATE AT SHEFFIELD.
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2651376 |LN3201 Chesterfield North |Dronfield Down Main Possession  |11/01/21 12/01/21 TRAINS DIVERTED VIA BARROW HILL. W2020/5952730
LN804 Jn Ub Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
P RAIL REPLACEMENT ROAD SERVICE TO Output

OPERATE BETWEEN SHEFFIELD AND

DRONFIELD.

IN70, 1Y34, 1Y D 1Y10 TO DIVERT VIA
BARROW

GBR BE RETIMED TO PASS DORE WEST
AT ND REDUCE DWELL AT CHESTERFIELD

ACK TO BOOKED.
MR 1 TO BE RETIMED AT CHESTERFIELD TO
MAINFAIN HEADWAY AND THEN REMOVE
NG AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6Y11
STANDING AT SIGNAL CS4901 ON THE DOWN
MAIN LINE

146m40ch and 151m45ch
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P2020/2651377 |LN3201 Chesterfield North |Dronfield Down Main Possession  |12/01/21 13/01/21 TRAINS DIVERTED VIA BARROW HILL. 'W2020/7261200
LN804 Jn Up Main 2155 Tue  |0555 Wed Rail Lubricators
P RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
IN70, 1Y34, 1Y D 1Y10 TO DIVERT VIA
BARROW
XC1 RT VIA BEIGHTON JN AND REVERSE
SH D

BRF 5 TO BE RETIMED TO PASS DORE WEST

/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
T BACK TO BOOKED.

E 1C13 TO BE RETIMED AT CHESTERFIELD TO

MAINTAIN HEADWAY AND THEN REMOVE

PATHING AT DERBY, SPONDON AND SILEBY TO

GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6Y11
STANDING AT SIGNAL CS4901 ON THE DOWN
MAIN LINE

146m59ch and 151m45ch
'W2020/5952742

C20 Reballast ABC - High
Output

146m40ch and 151m45ch
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P2020/2651378 |LN3201 Chesterfield North |Dronfield Down Main Possession  |13/01/21 14/01/21 TRAINS DIVERTED VIA BARROW HILL. \W2020/5952743
LN804 Jn Ub Main 2155 Wed |0555 Thu C20 Reballast ABC - High
P RAIL REPLACEMENT ROAD SERVICE TO Output
OPERATE BETWEEN SHEFFIELD AND 146m40ch and 151m45ch
DRONFIELD. 'W2020/7261215
Rail Lubricators
1N70, 1Y34, 1Y D 1Y10 TO DIVERT VIA 146m59ch and 151m45ch
BARROW
XC1 RT VIA BEIGHTON JN AND REVERSE
SH D
BRF 5 TO BE RETIMED TO PASS DORE WEST

/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
T BACK TO BOOKED.

E 1C13 TO BE RETIMED AT CHESTERFIELD TO

MAINTAIN HEADWAY AND THEN REMOVE

PATHING AT DERBY, SPONDON AND SILEBY TO

GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6Y11
STANDING AT SIGNAL CS4901 ON THE DOWN
MAIN LINE
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P2020/2651379 |LN3201 Chesterfield North |Dronfield Down Main Possession  |14/01/21 15/01/21 TRAINS DIVERTED VIA BARROW HILL. \W2020/5952744
LN804 Jn Ub Main 2155 Thu 0555 Fri C20 Reballast ABC - High
P RAIL REPLACEMENT ROAD SERVICE TO Output
OPERATE BETWEEN SHEFFIELD AND 146m40ch and 151m45ch
DRONFIELD. 'W2020/7261224
Rail Lubricators
1N70, 1Y34, 1Y D 1Y10 TO DIVERT VIA 146m59ch and 151m45ch
BARROW
XC1 RT VIA BEIGHTON JN AND REVERSE
SH D
BRF 5 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
T BACK TO BOOKED.
EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.
TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE
p TAKE POSSESSION AROUND TRAIN 6Y11
STANDING AT SIGNAL CS4901 ON THE DOWN
MAIN LINE
P2020/2881583 |LN860 Diggle Jn SB Bradley Jn All Lines Possesgion 121 10/01/21 W2020/7255481
LN862 5Sun |0815 Sun Move Materials
NW7021 25m50ch and 26m30ch
Huddersfield Lockwood Down and Up SS 10/01/21 10/01/21 W2020/7091444
Huddersfield 0015 Sun (0815 Sun Survey Work
15m1ich and 27m68ch
'W2020/7175938
Earthwork
22m30ch and 22m70ch
'W2020/7091446
In Connection With
Engineering Work
Om2ch and 1mOch
'W2020/7300637
Preparatory Work
Q 15m1lch and 18m28ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2914915 |LN860 Clayton Bridge Diggle Jn All Lines Possession  |10/01/21 10/01/21 \W2020/7153533
NW5013 |LC (CCTV) 0025 Sun 0820 Sun Follow-Up Work
NW5021 7m50ch and 15m0Och
NW7021 |Denton Jn SB Ashton Moss North  |All Lines Possession  |10/01/21 10/01/21 \W2020/7106593
(DJ) Jn 0025 Sun 0820 Sun In Connection With
- - - - ; Engineering Work
Guide Bridge Stalybridge All Lines Possession  |10/01/21 10/01/21 OmgOch andQOm 40ch
West Jn 0025 Sun 0820 Sun \W2020/7106542
Major Projects
3m9ch and 14mOch
'W2020/7034384
= Track Survey
5mOch and 6mOch
'W2020/7106643
In Connection With
Engineering Work
1m77ch and 2m8ch
'W2020/7034469
In Connection With
Engineering Work
y. 0m40ch and OmOch
P2020/2921616 |LN898 Hull Hull Platform 4 Line 11/01/21 12/G1/21 TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK \W2020/7189273
LN914 Platform 5 Blockage 2215 MON 518 Tue (MANCHESTER) OVERNIGHT Track Maintenance
+Detonators 0mOch and Om12ch
p Northern: 1 x unit to stable at Bridlington overnight
(set off WTT 1W53 arrival) + 1 unit to stable at
Scarborough overnight (set off STP 2G50 arrival)
HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE
4
IACCESS TO BOTANIC GARDENS AND SIDINGS
FROM ALL OTHER PLATFORMS UNAFFECTED
P2020/2921664 |LN898 Hull Hull Platform 4 iNnCgs?” 12/01/21 13/01/21 TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK W2020/7189216
LN914 Platform 5 kage 2215 Tue |0515 Wed (MANCHESTER) OVERNIGHT Track Maintenance
+Detonators OmOch and Om12ch
Northern: 1 x unit to stable at Bridlington overnight
(set off WTT 1W53 arrival) + 1 unit to stable at
Scarborough overnight (set off STP 2G50 arrival)
HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE
IACCESS TO BOTANIC GARDENS AND SIDINGS
FROM ALL OTHER PLATFORMS UNAFFECTED

\S\
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2921665 |LN898
LN914

Hull

Hull

Platform 4
Platform 5

Line
Blockage
+Detonators

13/01/21
2215 Wed

14/01/21
0515 Thu

TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK
(MANCHESTER) OVERNIGHT

Northern: 1 x unit to stable at Bridlington overnight
(set off WTT 1W53gagcival) + 1 unit to stable at
Scarborough ovg (set off STP 2G50 arrival)

HULL PA ATFORMS 4 & 5 UNAVAILABLE

ACCE/2E OTANIC GARDENS AND SIDINGS
@ OTMER PLATFORMS UNAFFECTED

'W2020/7189217
Track Maintenance
OmOch and Om12ch

P2020/2921666 |LN898
LN914

Hull

Hull

Platform 4
Platform 5

Line
Blockage
+Detonators

14/01/21
2215 Thu

15/01/21
0515 Fri

3 CAR ECS TO STABLE AT ARDWICK
STER) OVERNIGHT

(MAN
ern: 1 x unit to stable at Bridlington overnight
(set off WTT 1W53 arrival) + 1 unit to stable at
Scarborough overnight (set off STP 2G50 arrival)
HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE

ACCESS TO BOTANIC GARDENS AND SIDINGS
FROM ALL OTHER PLATFORMS UNAFFECTED

'W2020/7189368
Track Maintenance
OmOch and Om12ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863764 |LN101 Kings Cross Holloway No.1 Fast/Down |Possession [16/01/21 17/01/21 0150 SATURDAY TO 0020 SUNDAY AND 0920 \W2020/6769472
LN105 Fast 0150 Sat 0020 Sun SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL Structures Examination
LN110 Up Fast/No.2 Fast OVER SLOW LINES BETWEEN HOLLOWAY AND Om21ch and 1m12ch
LN115 - - - - KINGS CROSS AND BE REPLATFORMED AS 'W2020/6769582
LN165 gltn?_s Cross Kings Cross Station |Platforms 1 to 6 Possession  |16/01/21 18/01/21 NECESSARY. C. TUNNELS AND NLI Structures Examination
LN3214 | >fation 0150 Sat 0400 Mon AVAILABLE. 3m75ch and 4m24ch
SO400  'camden Road  |Copenhagen Jn North London Possession |17/01/21  |17/01/21 0020 SUNDA 0 SUNDAY AND 0845 W2020/6764359
; SUNDAY 0'RYUNDAY TRAINS TO Litter / Graffiti Clearance
Central Jn Incline 0020 Sun  |0920 Sun
START, ATE AT FINSBURY PARK. omoOch and Om22ch
Canal Tunnels Jn |Belle Isle Jn Down Canal Possession  |17/01/21 17/01/21 2%20 R TSI'(I;B:'? EE\’;IVDI?XR-II-\IF\I’EAFINS TO 'W2020/7190220
Tunnel Tunnel Work
0020 Sun 0920 Sun DAY TO 0715 SUNDAY PANTOGRAPHS
Up Canal Tunnel 0m22ch and 1m32ch
O BE BQWERED IN FERME PARK, BOUNDS \W2020/7141328
Kings Cross Finsbury Park All Lines Possession  |17/01/21 17/01/21 GREEIN AND HORNSEY EMU S&T Work
0020 Sun  |0220 Sun S A|NSCROSS TO BE CLEARED OF STABLED 4m49ch and 4m68ch
Kings Cross Kings Cross Station |Platforms 7, 8,9, |Possession |17/01/21 17/01/21 PLATFORMS 0, 1, 2 & 3 TO BE KEPT CLEAR OF W2_020/6_815839 L
Station 10 and 11 0020 Sun  |0920 Su STOCK Rail Testing and Lubrication
OmOch and 4m68ch
Route Boundary |York Way North Jn  |ECML Connect Possession  |17/01/21 17/0 1710 08.20 WELWYN GARDEN CITY TO KINGS \W2020/7282231
LNE Route - HS1 Line 0020 Sun 0920 S LYNN TO START FROM WELWYN GARDEN CITY  |Major Projects
Canonbury Finsbury Park Up & Down Possession  |17/01/21 1 /21 'W2020/6806433
Tunnel Canonbury/ Down 0220 Syn §,0845/Sun Follow-Up Work
' ' Canonbury _ 1m60ch and 3m48ch
Finsbury Park Highbury Vale Jn Up Canonbury Possession 17/6/ /01/21 \W2020/7050840
0845 Sun Major Projects
Harringay Hornsey Flyover/EMU Possessi 21 17/01/21 S\rlg(())czrg)%n?dzél;nflSch
Reversing Siding Sun 0845 Sun P & D Maintenance
No.2 4m20ch and 4mOch
Harringay Park Jn |Harringay Jn Single P SSIE 7/01/21 17/01/21 \W2020/7143322
& 0220 Sun 10845 Sun Remove Rail Defects
Hornsey Hornsey EMU Rev.Sidi osgegion  |17/01/21 17/01/21 4mOch and 4m70ch
No.1 0220 Sun 0845 Sun W2020/7058953
Inlet/Outl Arc Repairs
2 3mOch and 3m40ch
Kings Cross Wood Green South  |All Line Possession  |17/01/21 17/01/21 \W2020/7350937
Jn 0220 Sun 0845 Sun Remove Rail Defects
0m50ch and 1m30ch
Moorgate Finsbury Park & Up Possession  |17/01/21 17/01/21 'W2020/6801984
orgpte 0220 Sun  |0845 Sun \Vegetation Clearance
. - 3m38ch and 4m19ch
Ferme Park RS  |Ferme Park ines Sidings 17/01/21 17/01/21 \W2020/6802084
Possession {0220 Sun  |0845 Sun \Vegetation Clearance
Bounds Green T |Bounds Greend®  |All Lines BLOCKED To |17/01/21 17/01/21 %%Z%%%%fgglc?ch
and RSMD and RSMD Electric Trains |0220 Sun 0715 Sun -
Structures Examination
Ferme Park RS |Ferme Park RS All Lines BLOCKED To |17/01/21  |17/01/21 0mOch and 1m40ch
Electric Trains |0220 Sun  |0715 Sun 'W2020/7141374
Track Maintenance
OmOch and 1m20ch
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2863764
Continued

Hornsey EMU
Depot

Hornsey EMU Depot

All

BLOCKED To [17/01/21
Electric Trains |0220 Sun

17/01/21
0715 Sun

Kings Cross

Finsbury Park

All Lines

Possession

17/01/21
0845 Sun

17/01/21
0920 Sun

Kings Cross

Holloway

No.1 Fast/Down

Fast

Up Fast/No.2 Fast

Possession

17/01/21
0920 Sun

&

18/01/21
0400 Mon

O

\W2020/7142787
S&T Work

OmOch and 1m40ch
'W2020/7088028
Survey Work

OmOch and 2m26¢ch
'W2020/7187048
Technical Inspection
OmOch and 4m68ch
'W2020/7187049
Technical Inspection
OmOch and 4m68ch
'W2020/7024733
S&T Work

2m35ch and 2m55ch
'W2020/6801978
S&T Work

3m38ch and 4m19ch
'W2020/7286882
OHL Work (Maintenance)
3m53ch and 5m2ch
'W2020/7141470
Patrolling

OmOch and 1m35ch
'W2020/7240376

P & D Maintenance
OmOch and 3mOch
'W2020/7171685
Major Projects
OmOch and 3m25ch
'W2020/6822875
\Vegetation Clearance
OmOch and 1m55ch
'W2020/6222589
Track Maintenance
4m55ch and 3m31ch
'W2020/6757310
Tunnel Work

OmOch and 3m25ch

P2020/2971934 |LN101

Wood Green
South Jn

New Barnet

y 4

U

ast

&

Possession

16/01/21
0010 Sat

16/01/21
0520 Sat

TRAINS TO TRAVEL ON THE SLOW LINES
BETWEEN POTTER BAR AND WOOD GREEN
SOUTH JN

Wood Green
South Jn

New Barne%

p Slow

Down Slow

Line
Blockage
(Between
Trains)

16/01/21
0010 Sat

16/01/21
0520 Sat

W2020/7339368
Remove Rail Defects
8mOch and 9m20ch
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2786664

LN101
LN126

Cambridge Jn

Huntingdon South
Jn

Down and Up Fast

Down and Up
Slow

Possession

16/01/21
0120 Sat

17/01/21
0220 Sun

BETWEEN 0120 SAT TO 0220 SUN AND BETWEEN
0605 SUN TO 0410 MON

TRAINS DIVERTED VIA CAMBRIDGE

RAIL REPLACEMENT ROAD SERVICE TO

Hitchin North Jn

Hitchin East Jn

Down Royston
Flyover

Possession

16/01/21
0120 Sat

18/01/21
0410 Mon

Biggleswade

Biggleswade

Down Sidings

Sidings
Possession

16/01/21
0120 Sat

18/01/21
0410 Mon

LNER TO TPH VIA CAMBRIDGE

OPERATE BETW HICTHIN AND
PETERBOROU,

NO ACCESS N ROYSTON FLYOVER
OTHER L ERVICES TO START/TERMINATE

Sandy

Sandy

Up Sidings

Sidings
Possession

16/01/21
0120 Sat

18/01/21
0410 Mon

Hitchin South

Huntingdon South
Jn

All Lines

Possession

17/01/21
0220 Sun

17/01/21
0605 Sun

AT G T AND AT RETFORD

Cambridge Jn

Huntingdon South
Jn

&

Down and Up Fast

Down and Up
Slow

&

Possession

17/01/21
0605 Sun

&

18/01/21
0410 Mon

'W2020/6798555

OHL Work (Resilience)
38m40ch and 45m65ch
'W2020/6835398

OHL Work

39m25ch and 41m25ch
'W2020/7104917
Remove Rail Defects
39m20ch and 39m60ch
'W2020/6605526

P & D Maintenance
31m70ch and 32m20ch
'W2020/7353371
Technical Inspection
32m20ch and 32m40ch
'W2020/6802116
'Welding and Grinding
51m20ch and 52m40ch
'W2020/6802497

Rail Testing and Lubrication
31m40ch and 33m42ch
'W2020/6802005

Rail Testing and Lubrication
40mOch and 43mOch
'W2020/7202788

S&T Work

39m35ch and 43m20ch
'W2020/6828530
Follow-Up Work
38m40ch and 41m36ch
'W2020/7249024

Litter / Graffiti Clearance
44mO0ch and 45m65ch
'W2020/7243233
Patrolling

51m20ch and 52m30ch
'W2020/7013523
Eradication Of Wet Beds
51m20ch and 54m60ch
'W2020/7157638

S&C Tamping
51m20ch and 51m55ch
'W2020/7157653

PL Tamping

51m35ch and 53m30ch
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2786626 |LN101

Connington South

Woodwalton Jn

Up Slow

Possession

16/01/21
0120 Sat

18/01/21
0410 Mon

TRAINS DIVERTED VIA CAMBRIDGE

RAIL REPLACEMENT ROAD SERVICE TO

Huntingdon South
Jn

Fletton Jn

Down Fast/Main

Up
Main/Fast/Main

Possession

16/01/21
0120 Sat

18/01/21
0410 Mon

OPERATE BETWEEN HITCHIN AND
PETERBOROUG

Holme LC

Down Slow

Possession

16/01/21
0120 Sat

18/01/21
0410 Mon

LNER TO DIV PH VIA CAMBRIDGE

OTHER L ERVICES TO START/TERMINATE

Huntingdon North Jn

Up Slow

Possession

16/01/21
0120 Sat

18/01/21
0410 Mon

O

AT G T AND AT RETFORD

'W2020/6145160

C20 Reballast ABC - High
Output

65m20ch and 69m25ch
'W2020/7168068
URFDO Inspections
58m18ch and 59m30ch
'W2020/6462458
Preparatory Work
58mO0ch and 59m25ch
'W2020/6802176
'Vegetation Clearance
58mO0ch and 58m32ch
'W2020/6838969
Preparatory Work
60m20ch and 61m40ch
'W2020/7200219
Structures Work
57m60ch and 58m9ch
'W2020/7125268
Renew Pads / Nylons
70m70ch and 72m70ch
'W2020/7364343
Drainage Work
63m75ch and 64m40ch
'W2020/6990133
Structures Work
58m35ch and 59m20ch
'W2020/6802412

OHL Work

69m30ch and 73m45ch
'W2020/7350297
'Welding and Grinding
65m20ch and 67mOch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865154 |LN101 Stoke Tallington Up Slow Possession  |15/01/21 16/01/21 BETWEEN 2130 SAT AND 0030 SUN W2020/6765555
LN135 Crossovers 2130 Fri 0030 Sat UP TRAINS TO TRAVEL OVER THE UP FAST Preparatory Work
LN147 BETWEEN STOKE AND TALLINGTON 75m65ch and 78m43ch
LN170 Tallington Stoke Down Slow Line 15/01/21 16/01/21 CROSSOVERS \W2020/7283954
Crossovers Blockage 2130 Fri 0030 Sat OHL Work
(Between BETWEEN 003 AND 0205 SAT 79m34ch and 82m53ch
Trains) ECS FROM NENQMUST CROSS OVER AT THE  |W2020/7343319
Eastfield New England North  |North Down Possession  |16/01/21 16/01/21 SOUTH E OHL Work
Departure 0030 Sat 0205 Sat 78m70ch and 82mS53ch
North Up Arrival 5 SAT TO 0310 MON W2020/7168077
Helpston Jn Stoke Down Slow Possession  |16/01/21 16/01/21 TO BE LOWERED IN SPITAL URFDO Inspections
0030 Sat  |0615 Sat 77m60ch and 78m20ch
'W2020/6765752
Peterborough Stoke Down Fast Possession  [16/01/21 16/01/21 BETWE=EN 0030 SAT 16 JAN TO 0615 SAT 16 JAN C11 Rerail Resleeper
North Un Fast 0030 Sat 0205 Sat ES BLOCKED BETWEEN PETERBOROUGH Reballast - Trax
p EIAN};I'H AND STOKE JN/UFFINGTON LC/FOLLY 75m34ch and 78m43ch
Up Slow 'W2020/6802509
Uffington & Barnack |Down Possession |16/01/21  |16/0 BETWEEN 0030 SAT 16 JAN TO 2300 SAT 16 JAN |1 €chnical Inspection
LC (MCG) Slow/Stamford 0030 Sat 10205 IAND 79m23ch and 79mS0ch
and Up Stamford BETWEEN 0900 SUN 17 JAN TO 2355 SUN 17 JAN  |/2020/7217178
Werrington Jn _ |Folly Bank LC Up Spalding Possession  |16/01/21 NO ACCESS/EGRESS AVAILABLE TO THE S&T Work
Down Spaldin 0030 Sat SPALDING LINES 75m70ch and 76m20ch
palding TRAINS DIVERTED VIA CAMBRIDGE/MARCH LINES |W2020/6654030
Eastfield New England North  |Virtual Quarry Line |Sidings 16/04 INTO PETERBOROUGH Patrolling
1 Possession 0030 NO ACCESS TO PLATFORMS 1, 2 AND 3 AT 79m20ch and 79m45ch
Virtual Quarry Line PETERBOROUGH 'W2020/6654088
2 SELECTED ECML SERVICES AND ROYAL MAIL Patrolling
Fletton Jn Stoke Up Fast Possessi 6/07/21 16/01/21 SERVICES TO RETIME OVER THE DOWN 84m50ch and 85m20ch
0 Sat 0615 Sat SLOW/STAMFORD BETWEEN PETERBOROUGH 'W2020/7184084
Up Slow / Up Slow " NORTH AND TALLINGTON IN BOTH DIRECTIONS  |Major Projects
Nol/Up Slow UNDER BI-DIRECTIONAL WORKING 81m40ch and 86m20ch
Down Fast W2020/7229116
Uffington & Barnack |Down osgon 16/01/21  |16/01/21 BETWEEN 0400 MON 18 JAN TO 0130 TUE 19 JAN  |Rail Testing and Lubrication
LC (MCG) Slow/Stamfo 0205 Sat  |0615 Sat AND 76mO0ch and 76m70ch
(Platform 5) BETWEEN 0530 TUE 19 JAN TO 0130 WED 20 JAN  \W2020/7356772
Peterborough Peterborough Possession |16/01/21  |18/01/21 AND Remove Rail Defects
0205 Sat 0400 Mon BETWEEN 0530 WED 20 JAN TO 0130 THU 21 JAN 76m40ch and 76m70ch
AND W2020/6802499
Peterborough New England North Possession |16/01/21 18/01/21 BETWEEN 0530 THU 21 JAN TO 0130 FRI22 JAN  |patroliing
North 0205 Sat 0400 Mon AND
BETWEEN 0530 FRI 22 JAN TO 2300 FRI 22 JAN /7 rmedch and 7amz20ch
aliNorth SELECTED ECML SERVICES AND ROYAL MAIL §6i25“é'ﬁ'2;%”$gﬁfm o
own Departure SERVICES TO RETIME OVER THE DOWN W2020/6769302
Peterborough Uffington & Barna Up Stamford Possession  |16/01/21 16/01/21 SLOW/STAMFORD BETWEEN NEW ENGLAND Structures Examination
South LC (MCG) (Platform 4) 0205 Sat  |0615 Sat NORTH AND TALLINGTON IN BOTH DIRECTIONS 75m34ch and 77m10ch
_ . . UNDER BI-DIRECTIONAL WORKING N 2020/6800503
Spital Jn Eastfield Spital Sidings BLOCKED To |16/01/21 18/01/21 OTHER SERVICES DIVERTED VIA GNGE OR - -
Electric Trains [0205 Sat (0310 Mon STAMFORDS Welding and Grinding
TRAINS TO BE RETIMED OVER THE UP SLOW 79m30ch and 79mS0ch
Fletton Jn BETWEEN PETERBOROUGH AND WERRINGTON  |W2020/6820593

Rail Testing and Lubrication
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865154 Tallington Up Slow Possession  |16/01/21 18/01/21 JN IN BOTH DIRECTIONS UNDER BI-DIRECTIONAL [76mOch and 76m25ch
Continued Crossovers Up Fast 0615 Sat 0400 Mon WORKING. UP SLOW BTET BETWEEN 'W2020/6662958
pras WERRINGTON JN AND NEW ENGLAND NORTH  [C14 Rerail Resleep Reball
Down Fast EMR SERVICES TO/FROM LIVERPOOL DIVERTED |Form - Trax
_ VIA MELTON MO RY TO START/TERMINATE AT [78m48ch and 81mOch
Helpston Jn Stoke Down Slow Possession  |16/01/21 17/01/21 NOTTINGHAM \W2020/7343832
2300 Sat 0900 Sun EMR SERVIC ROM NORWICH TO OHL Work
Kings Dyke Crescent Jn Down and Up Possession |16/01/21  |17/01/21 START/T T NOTTINGHAM \7/32?)3;(‘)‘/3? Ze;rgdéggm%ch
March 2300 Sat 0900 Sun 2ET 0 TUE 19 JAN TO 0530 TUE 19 JAN  pafrolling
Peterborough Spital Jn March Possession |16/01/21  |17/01/21 75m40ch and 76m60ch
East Jn Independent 2300 Sat  |0900 Sun NE N 0130 WED 20 JAN TO 0530 WED 20 JAN \\/2020/7168026
Two Way Goods 'Welding and Grinding
Line BETWE=EN 0130 THU 21 JAN TO 0530 THU 21 JAN 76mOch and 76m70ch
Peterborough Helpston Jn Down Possession  |16/01/21 17/01/21 'W2020/6802504
North Slow/Stamford 2300 Sat 0900 Sun 2NDWEEN 0130 FRI 22 JAN TO 0530 FRI 22 JAN Rail Testing and Lubrication
Up Stamford BETWEEN 0130 SAT 23 JAN TO 0205 SAT 23 JAN xggg%%‘z%%;gm%m
Helpston Jn Stoke Down Slow Possession 17/01/21 18/0 NO ACCESS/EGRESS FROM THE GNGE LINES ch ino S &
2355Sun 0400 ECML SERVICES RETIMED OVER THE DOWN T at:‘g'”g eepers
. SLOW/STAMFORD IN BOTH DIRECTIONS Imbers
New England Helpston Jn Up Stamford Possession  [17/01/21 801/21 BETWEEN NEW ENGLAND AND TALLIINGTON 100m20ch and 100m60ch
North b 'W2020/6176702
ShwStamford FRI 22ND JAN POSSESSION OF GNGE AND 3"85‘104{8'3“;’190&589 soch
m48ch an m20c
Tallington Tallington Tallington Up Sidings ¢§§g§ %gﬁ?gfggﬁigg&gg 8": iEggVTg\iviERD S
Crossovers Crossovers Siding Possession DONCASTER
New England Tallington Up Fast Possession 23/01/21
North Crossovers Down East on |0205 Sat
Tallington Werrington Jn Up Slow P S! #18/01/21 19/01/21
Crossovers 0400 Mon 0130 Tue
Werrington Jn New England North |Up Slow LOCKED To |18/01/21 19/01/21
lectric Trains |0400 Mon (0130 Tue
Folly Bank LC Werrington Jn Up Spa Line 18/01/21 18/01/21
Blockage 0900 Mon {1400 Mon
(Between
Trains)
Greatford LC Tallington W Line 18/01/21 18/01/21
Crossovers \ Blockage 0900 Mon  |1400 Mon
a (Between
~ Trains)
Helpston Jn Greatford own Slow Line 18/01/21 18/01/21
Blockage 0900 Mon {1400 Mon
(Between
Trains)
Tallington Greatford LC Down Fast Line 18/01/21 18/01/21
Crossovers Blockage 0900 Mon 1400 Mon
(Between
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865154 Tallington New England North  |Up Slow Possession  |19/01/21 19/01/21
Continued Crossovers 0130 Tue |0530 Tue
Werrington Jn Folly Bank LC Down Spalding Possession  |19/01/21 19/01/21
Up Spalding 0130 Tue  |0530 Tue
Tallington Werrington Jn Up Slow Possession  |19/01/21 20/01/21
Crossovers 0530 Tue  |0130 Wed
New England Werrington Jn Up Slow BLOCKED To |19/01/21 20/01/21
North Electric Trains |0530 Tue 0130 Wed
Tallington New England North |Up Slow Possession  |20/01/21 20/01/21 o~
Crossovers 0130 Wed |0530 Wed
Werrington Jn Folly Bank LC Up Spalding Possession  |20/01/21 20/01/21
Down Spalding 0130 Wed |0530 Wed
Tallington Werrington Jn Up Slow Possession  |20/01/21 21/01,
Crossovers 0530 Wed 0130
Werrington Jn New England North |Up Slow BLOCKED To |20/01/21
Electric Trains |0530 We
Tallington New England North |Up Slow Possession  |21/0 A:L
Crossovers 0130 T
Werrington Jn Folly Bank LC Down Spalding Possession 21/01/21
Up Spalding 0130 hu 0530 Thu
Tallington Werrington Jn Up Slow 1/21 22/01/21
Crossovers 530 Thu 0130 Fri
Werrington Jn New England North |Up Slow 21/01/21 22/01/21
0530 Thu  |0130 Fri
Tallington New England North |Up Slow session  |22/01/21 22/01/21
Crossovers 0130 Fri 0530 Fri
p 3
Werrington Jn Folly Bank LC D pegli Possession  |22/01/21 22/01/21
ding 0130 Fri 0530 Fri
Tallington Werrington Jn Possession  |22/01/21 23/01/21
Crossovers 0530 Fri 0130 Sat
Werrington Jn New Englafid p Slow BLOCKED To |22/01/21 23/01/21
Electric Trains |0530 Fri 0130 Sat
Tallington New England North  |Up Slow Possession  |23/01/21 23/01/21
Crossovers 0130 Sat 0205 Sat
Werrington Jn Folly Bank LC Down Spalding Possession  |23/01/21 23/01/21
0130 Sat 0205 Sat
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865154 Up Spalding
Continued
P2020/2927130 |LN101 Tallington Stoke Down Fast Possession  [19/01/21 20/01/21 TRAINS TO TRAVEL OVER SLOW LINES W2020/7164494
Crossovers Up Fast 2300 Tue |0530 Wed PL Tamping
P 88mO0ch and 86m0ch
Tallington Stoke Down Slow Line 19/01/21 20/01/21 'W2020/7168045
Crossovers Up Slow Blockage 2300 Tue [0530 Wed Remove Rail Defects
p (Between 85m10ch and 86m0Och
Trains)
P2020/2944844 |LN101 Stoke Peascliff Crossovers |All Lines Possession 18/01/21 18/01/21 \W2020/7159326
LN195 0001 Mon (0501 Mon P S&T Work
105mlch and 109mOch
'W2020/7225898
OHL Work
\ 104m4ch and 109mOch
P2020/2944742 |LN101 Peascliff Bullpit Lane LC All Lines Possession 16/01/21 17/01/21 \ 'W2020/7076809
Crossovers 2320 Sat 0840 OHL Work
110m50ch and 113mOch
'W2020/7001223
Load / Unload Other
Materials
Y 116m20ch and 117m20ch
P2020/2944862 |LN101 Bathley Lane LC |Tuxford GSP All Lines Possession 18/@4/2 1/21 POSSESSION TO BE TAKEN AFTER THE PASSAGE (W2020/7235545
CCTV 002 n 40515 Mon OF 1D36 OHL Work (Maintenance)
123m28ch and 131m68ch
P2020/2914145 |LN101 Arksey LC CCTV |Balne LC (MCB) All Lines Possessi 6/01/21 17/01/21 'W2020/7050596
LNG60O Sat 0805 Sun Scrap Removal
LN720 p 162m68ch and 165m38ch
LN844 'W2020/7152181
LN889 LC Work
159m0ch and 159m20ch
'W2020/7184075
LC Work S&T
162m70ch and 163m16¢ch
P2020/2949587 |[EA1320 |Caledonian Road |Navarino Road Jn Down al p Line 20/01/21 20/01/21 \W2020/7260526
LN110 and Barnsbury N n Blockage 0105 Wed (0450 Wed Patrolling
(Between 3m77ch and 2m4ch
Trains)
Camden Road Westbourne Ro orth Line 20/01/21 20/01/21
East Jn Jn Lojdon Relief Blockage 0105 Wed (0450 Wed
ifie (Between
Up North London |Trains)
Reversible
Canonbury West [Highbury Vale Up/Down Line 20/01/21 20/01/21
Jn Canonbury Blockage 0105 Wed (0450 Wed
(Between
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2839860 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 18/01/21 18/01/21 W2020/7014531
LN115 International Siding Possession 10025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 18/01/21 18/01/21
Path 0025 Mon (0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 18/01/21 18/01/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 18/01/21 18/01/21
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2020/2911821 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 19/01/21 19/01/21 'W2020/7185370
LN115 International Siding Possession  |0025 Tue 0440 Tue (5 hrs) S&T Work
LN3201 _ ] OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 19/01/21 19/01/21
Path 0025 Tue  |0440 Tue
St. Pancras York Way North Jn  |[East Coast Protected 19/01/21
International Mainline Path 0025 Tue
Connection
York Way North  [St. Pancras North London Protected 19/01/21
Jn International Incline Path
P2020/2694672 |[EA1560 |Ely North Jn Kings Dyke Down and Up Possession NO ACCESS TO/FROM WHITEMOOR \W2020/6797536
EA1570 \Vegetation Clearance
LN135 WA CYCLIC TYPE P 73mOch and 76mOch
March March Down Goods No.1 |Possession 17/01/21 \W2020/7067453
and 2 _ 0900 Sun \Vegetation Clearance
Up Reception 95m10ch and 97m45ch
Up Goods No.1 'W2020/7342264
_ Remove Rail Defects
March East Jn Whitemoor Jn East Curve sSppn [16/01/21 17/01/21 87mOch and 90mOch
2350 Sat 0900 Sun \W2020/7199780
March West Jn Whitemoor Jn West Cury, ession  |16/01/21 17/01/21 ?gr:wvgzhvg(r)\zikSOmmch
2350 Sat 0900 Sun
March March Do i s 4 Sidings 16/01/21 17/01/21
gs Possession (2350 Sat {0900 Sun
P2020/2971225 |LN147 Helpston Jn Uffington & Barnack n'Gtamford Possession  |16/01/21 17/01/21 W2020/7336922
LC (MCG) Stamford 2300 Sat 0900 Sun Remove Rail Defects

14mO0ch and 14m40ch

9
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2937244 |LN600 Church Fenton Church Fenton Up Platform Loop |Possession [17/01/21 17/01/21 NO ROUTE AVAILABLE BETWEEN YORK AND \W2020/7228778
LN854 (Platform 3) 0010 Sun |0745 Sun LEEDS Earthwork
LN906 10m5ch and 5m56¢h
Holgate Jn Down and Up Possession |17/01/21  |17/01/21 HOLGATE LOOP AVAILABLE FOR SHUNTING \W2020/7345945
Leeds 0010 Sun 0745 Sun UPTO THE APPR H OF Y763PTS Track Maintenance
Down 187m35ch and 187m55ch
Main/Normanton \W2020/7164028
agin/Normanton Major Projects
Colton North Jn  [Holgate Jn Holgate Loop Possession 17/01/21 17/01/21 w;;)g%igsiréii;??m%ch
0010 Sun 0745 Sun OHL Inspection
Hambleton North [Colton Jn Down and Up Possession  |17/01/21  |17/01/21 ~ 178m40ch and 182m15ch
n Main 0010 Sun  |0745 Sun ‘ ) W2020/7288930
Cable Trough Installation
Colton Jn Skelton Jn (York) All Lines BLOCKED To |17/01/21 17/01/21 10m30ch and 5m50ch
Electric Trains |0010 Sun 0700 Sun W2020/7288771
Preparatory Work
183mO0ch and 186m45ch
'W2020/7288868
Cable Work
182m79ch and 187m40ch
'W2020/6941443
S&T Work
y. 178m40ch and 182m45ch

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2766673 |LN600 Ferryhill South Jn |Tursdale Jn Down and Up Possession  |15/01/21 17/01/21 BETWEEN 2200 FRI TO 0015 SUN AND \W2020/6767361
LN627 Slow 2200 Fri 0015 Sun BETWEEN 0745 SUN TO 0800 MON S&T Maintenance
LN674 TRAINS TO TRAVEL OVER THE MAIN LINES 78mO0Och and 2mOch
LN676 Ferryhill South Jn |King Edward Bridge |All Lines Possession  [17/01/21 17/01/21 BETWEEN FERRYHILL SOUTH JN AND TURSDALE |W2020/6767266
LN682 South Jn 0015 Sun  |0040 Sun Track Maintenance
LN684 _ i _ _ FREIGHT TRA VERTED VIA ECML AND 78mO0ch and 2m0ch
Low Fell Jn Royal Mail Terminal |All Lines Possession |17/01/21 17/01/21 DINSDALE OR RHAM COAST \W2020/6754391
ofoSun [orés Sum BETWE @ SUN TO 0745 SUN Follow-Up Work
- - - 79m20ch and 0m20ch
Ferryhill South Jn |Benton Crossovers |All Lines Possession  |17/01/21 17/01/21
K 0040 Sun 0710 Sun vl e S ETASLE Taia S NOT W2020/7226831
( < Resignalling Work
High Level Bridge |Greensfield Jn Down West Curve |Possession  |17/01/21 17/01/21 i 79m30ch and Om60ch
n Up 0040 Sun (0710 Sun W2020/7200090
Litter / Graffiti Clearance
King Edward King Edward Bridge |[Single Possession  |17/01/21 17/01/21 79mO0ch and 3mOch
Bridge EastJn  |North Jn 0040 Sun 0710 Sun W2020/6954908
_ _ _ C4 Rerail Resleeper (steel)
King Edward Norwood Jn All Lines Possession  |17/01/21 17/01/ 56m17ch and 59mOch
Bridge South Jn  |(Gateshead) 0040 Sun  |071 'W2020/7032904
Park Lane Jn King Edward Bridge |All Lines Possession  |17/01/21 17/01/2 Development Walkout
(Gateshead) South Jn 0040 Sun Sun 58m15ch and 61m40ch
'W2020/7317615
Newcastle East Jn  |All Lines Possession  |17/01 /21 Survey Work
76m40ch and 76m60ch
00 u 0 Sun
'W2020/6831923
Newcastle Newcastle Provincial Sidings |Sidings 17/01/21 PL Stoneblowing
Possession u 0710 Sun 75m25ch and 76m35ch
'W2020/6834271
Ferryhill South Jn |King Edward Bridge |All Lines Posseggion /21 17/01/21 Mobile Maintenance Train
South Jn 9710 Sun 0745 Sun 66m10ch and 68m24ch
- 7~ 'W2020/7138917
Ferryhill South Jn |Tursdale Jn Down and Up 0S! 17/01/21 18/01/21 -
Drainage Work
Slow 0745 Sun 0800 Mon 62m40ch and 63m53ch

&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2766974 |LN600 Ferryhill South Jn |Tursdale Jn Down and Up Possession  |22/01/21 24/01/21 BETWEEN 2200 FRI TO 0015 SUN AND \W2020/6767267
LN627 Slow 2200 Fri 0015 Sun BETWEEN 0745 SUN TO 0800 MON Track Maintenance
LN674 TRAINS TO TRAVEL OVER THE MAIN LINES 78mO0ch and 3m10ch
LN676 Ferryhill South Jn |King Edward Bridge |All Lines Possession  |24/01/21 24/01/21 BETWEEN FERRYHILL SOUTH JN AND TURSDALE W2020/6764629
LN682 South Jn 0015 Sun 0040 Sun Litter / Graffiti Clearance
LN684 _ _ FREIGHT TRA VERTED VIA ECML AND 80m10ch and Om9ch
Low Fell Jn Norwood Jn All Lines Possession  |24/01/21 24/01/21 DINSDALE OR RHAM COAST \W2020/7055276
(Gateshead) 0015 Sun  |0745 Sun BETWE @ < OM0 0745 SUN C15 Drainage Only
- ; ; 59m5ch and 66m5ch
Ferryhill South Jn |Benton Crossovers  |All Lines Possession ggi%llszuln 0274{(())15:; E\ET TEESFEPT"RA,LE%RMS NOT W2020/§767362
S&T Maintenance
High Level Bridge |Greensfield Jn Down West Curve |Possession  |24/01/21 | 24/01/21 -~ 78m0ch and 3m10ch
Jn Up 0040 Sun (0710 Sun < , W2020/6754392
Follow-Up Work
King Edward King Edward Bridge |Single Possession  |24/01/21 24/01/21 79m20ch and 0m20ch
Bridge EastJn  |North Jn 0040 Sun 0710 Sun \W2020/7232678
_ _ _ Earthwork
King Edward Norwood Jn All Lines Possession  |24/01/21 24/01/ 61m1ch and 62m4ch
Bridge South Jn  |(Gateshead) 0040 Sun  |071 'W2020/6831984
Park Lane Jn King Edward Bridge |All Lines Possession  |24/01/21 24/01/2 S&T Work
(Gateshead) South Jn 0040 Sun Sun 56m12ch and 59mb5ch
'W2020/7165368
Newcastle EastJn  |All Lines Possession | 24/01 Qi/21 Vegetation Clearance (Non-
0049/Su 0 Sun Flail)
72m60ch and 74m65ch
Newcastle Newcastle Provincial Sidings |Sidings 24/01/21 'W2020/6832036
Possession u 0710 Sun S&T Points
66m10ch and 67mOch
Ferryhill South Jn |King Edward Bridge |All Lines Posseggion /21 24/01/21 \W2020/6831985
South Jn P 9710 Sun 0745 Sun S&T Points
Ferryhill South Jn |Tursdale Jn Down and Up 0S! 24/01/21 25/01/21 \7,3%12%?29%%%%“ Och
Slow 0745 Sun {0800 Mon

&

&

C4 Rerail Resleeper (steel)
56m17ch and 59mOch
'W2020/7200098

Litter / Graffiti Clearance
79mO0Och and 3mOch
'W2020/7171033
Drainage Work

78m69ch and 0m64ch
'W2020/7166080

Survey Work

79m42ch and OmOch
'W2020/6789071

Point Heater Maintenance
100m63ch and 101m59ch
'W2020/6832035

S&T Points

75m15ch and 75m35ch
'W2020/6834246

Mobile Maintenance Train
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2766974
Continued

73m50ch and 75m15ch
'W2020/7221487
Structures Examination
79m40ch and 0m58ch
'W2020/7228670
Structures Examination
Om45ch and 3m10ch
'W2020/7139125
Drainage Work
62m40ch and 63m72ch

P2020/2932866 |LN600
SC147

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

All Lines

Possession

17/01/21
0030 Sun

17/01/21
0905 Sun

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

Dunbar Up
Sidings
Oxwellmains
Down Sidings
Oxwellmains Up
Sidings

Sidings
Possession

17/01/21
0030 Sun

17/01/21
0905 Sun

p

O

'W2020/6669516
Preparatory Work

52mO0yds and 36m900yds
'W2020/6669738

Prep Work (Rail Vac)
32mO0yds and 27mO0yds
'W2020/6866769

S&T Work

31m680yds and 28m570yds
'W2020/7300878

Structures Work
44m429yds and 42m214yds
'W2020/7235389

Station Construction
49m700yds and 40mOyds

P2020/2933003 |LN600
SC147

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

All Lines

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

Dunbar Up Sidin
Sidings P

&

Possession

S:

17/09/2
340/5un

18/01/21
0515 Mon

01/21
340 Sun

18/01/21
0515 Mon

'W2020/7231805

Other E&P Work

34m50yds and 33m600yds
'W2020/7111039
Resignalling Work
32m400yds and 23mO0yds
'W2020/7235394

Station Construction
49m700yds and 40mOyds
'W2020/7300662

Structures Work

44m429yds and 42m214yds
'W2020/6866690

S&T Work

31m680yds and 28m570yds
'W2020/7223439

S&T Work

54m500yds and 36mO0yds

P2020/2937782 |LN678

Heighington LC

Bishop Aucklangy?”

All Possession

18/01/21
2200 Mon

19/01/21
0620 Tue

\W2020/7208773
Follow-Up Work
6mOch and 8m40ch

P2020/2937783 |LN678

Heighington LC

Bishop Auckland

All Possession

19/01/21
2200 Tue

20/01/21
0620 Wed

'W2020/7234033
Follow-Up Work
6mOch and 8m40ch

Electronic Copy - Uncontrolled when printed

Page 139




Network Rail EAS - Section 7

Data freeze: EAS V4 4 2021

LNE Route Version 4.4

Week 42 - Continued
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P2020/2937767 |LN678 Heighington LC  |Bishop Auckland All Possession  |21/01/21 22/01/21 'W2020/7234030

2200 Thu  |0620 Fri

Follow-Up Work
6mOch and 8m40ch

QS
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2671336 |LN3201 |Dore Station Jn |Sheffield South Jn Down Main Possession  |16/01/21 17/01/21 2340 SAT TO 0001 SUN \W2020/6857525
LN736 2340 Sat 0015 Sun 1IN70 TO DIVERT VIA BARROW HILL AND Permanent Way Inspection
LN750 WOODBURN JN. RAIL REPLACEMENT ROAD 153m60ch and 162m56¢h
LN804 Sheffield South  |Sheffield South Jn Down Heeley Possession  |16/01/21 18/01/21 SERVICE TO OPERATE TO DRONFIELD. 'W2020/7185556
LN807 Jn Loop 2340 Sat 0430 Mon Drainage Work
LN808 _ 0015 SUN TO Q#00 SIUN AND 0740 SUN TO 0430 158m35ch and 159m20ch
LN868 Dore South Jn Dore West Jn Up Dore Curve Possession  |17/01/21 17/01/21 MON @ W2(;n20/$186£361 meve
NW9001 Down 0015 Sun 0740 Sun TRAINS D, ECW/IA BARROW HILL AND Welding and Grinding
- BEIGHT
Dore Station Jn | Totley Tunnel East |Down Manchester |Possession |17/01/21  |17/01/21 \1/\?;362?6%:;18?12%%58m500h
TE
(TE) Up Manchester 0015Sun 0740 Sun N : s JFROM HOPE VALLEY AT DORE  |permanent Way Inspection
Dronfield Sheffield South Jn |Down Main Possession |17/01/21  |17/01/21 \1/\?;(;2%1;;;:23ir181i54m200h
Up Main 0015 Sun 0200 Sun PLATJORM 2C TO BE CLEAR OF STABLED UNITS |, 3en ) Inspections
Heeley Heeley Up Heeley loop  |Possession  |17/01/21  |18/01/21 PUATFORM 8 TO BE CLEAR OF STABLED UNITS  192m20ch and 162m56ch
'W2020/7224283
0015 Sun 0430 Mon nc tion With
_ _ _ ALL REMAINING PLATFORMS & SIDINGS n L.onnection VWi
Sheffield South Sheffield North Jn Platform 2c Possession 17/01/21 18/01, IAVAILABLE FOR STABLING OF TPE/NORTHERN Engineering Work
In latf 0015 Sun 0430 UNITS PRIOR TO POSSESSION START TIME Alm72ch and 158m77ch
Platform 8 'W2020/7240934
Brightside Station |Wincobank Jn Up West Slow Possession  [17/01/21 1/21 NORTHERN LEEDS-NOTTINGHAM SERVICES TO  |Point Heater Maintenance
Jn Down 0200 sung 0748 Sun TERMINATE AT SHEFFIELD WITH RAIL 161m25ch and 161m65ch
_ _ _ P REPLACEMENT ROAD SERVICE TO OPERATE W2020/7240931
Dronfield Holmes Jn LC CCTV |Up Main Possession  |17/021 1/21 Point Heater Maintenance
Down Main 02 0740 Sun RAIL REPLACEMENT BUS SERVICE TO OPERATE  (161m52ch and 161m65ch
_ . _ _ BETWEEN MANCHESTER AND SHEFFIELD W2020/7181152
Mill Race Jn Brightside Station Jn |Up East Slow Possession g | 17/0%2 17/01/21 Permanent Way Inspection
DC_)Wﬂ ) 200/5un {0740 Sun FREIGHT SERVICES TO/FROM THE HOPE VALLEY [0m60ch and OmOch
Bnght5|_de DIRECTION DIVERTED VIA DIGGLE JN AND 'W2020/7185818
Reception No 1 p HUDDERSFIELD OR HEBDEN BRIDGE AND S&T Maintenance
Brightside BRIGHOUSE 158m35ch and 158m77ch
_ _ Reception No 2 \W2020/7224146
Sheffield South  [Sheffield North Jn |Platform 1 ym 17/01/21 17/01/21 NORTHERN TRAINS SHUNTING OPERATIONS TO  |S&T Points
Jn Down Throu 0200 Sun  |0740 Sun BE CARRIED OUT AT THE NORTH END OF THE 158m40ch and 159m5ch
STAITON AFTER 0740 SUN 'W2020/7184471
Platfor Technical Inspection
0200 SUN TO 0740 SUN 158m35ch and 159m20ch
NO BOOKED TRAFFIC W2020/7216297
f ‘ Tunnel Work
NO NORTHERN/TPE MOVEMENTS TO TAKE 152m8ch and 153m66ch
PLACE WITHIN THE STATION LIMITS BETWEEN  \\2020/7185687
0200 - 0740 SUN Drainage Work
atform 7 NO ACCESS/EGRESS FROM/TO EMR 1 nr2ch and 158mich
Washer Shunt ATTERCLIFFE BETWEEN 0200 - 0740 SUN C16 Rerail Resleeper
- - Sour___ o OSSESSION ARO 6C82 (Concrete)
Sheffield South  |Sheffield North Jn~ |Down Station Sidings 17/01/21  |17/01/21 TAKE POSSESSION AROUND TRAIN 155m55ch and 158m30ch
Jn Sidings Possession 0200 Sun 0740 Sun ﬁTEETE\I(NLGOgTPSLIH?lI\éAL S81 ON THE DOWN \W2020/7231498
Eg ftatlon Siding Remove Rail Defects
' TAKE POSSESSION AROUND TRAIN 6G40 152m8ch and 154m20ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2671336 Up Station Siding STANDING AT SIGNAL S77 ON THE DOWN MAIN
Continued No.2 LINE
Dore Station Jn  |Sheffield South Jn Down Main Possession  |17/01/21 18/01/21
Up Main 0740 Sun 10430 Mon EXTEND POSSESSION AROUND TRAIN 6G41
P STANDING AT SI L S68 ON THE UP MAIN LINE
EXTEND POSS N AROUND TRAIN 6G42
STANDIN | L S70 ON THE UP HEELEY
LOOP LI
P2020/2963022 |LN758 Markham Main Kirk Sandall Jn Up South Line 17/01/21 17/01/21 W2020/7314993
Colliery G.F Yorkshire Down  |Blockage 0845 Sun {1700 Sun (8 hrs) Structures Work
+Detonators = 19m15ch and 20m37ch
P2020/2695481 |LN3201 |Chesterfield Chesterfield Down  |Down Sidings Sidings 16/01/21 18/01/21 0001 TO 0740 SUN W2020/6857635
LN3207 Down Sidings Sidings Possession  |2200 Sat 0530 Mon O BOOKED TRAFFIC. Permanent Way Inspection
LN804 4 146mO0ch and 146m77ch
LN806 Clay Cross North [Barrow Hill South Jn |Down Possession  |17/01/21 17/01/21 0740 SUN TO 0530 MON \W2020/6797467
Jn Erewash/Down 0001 Sun 0740 Sun * TRAINS RE-TIMED TO TRAVEL OVER THE C9 Resleeper Reballast -
Barrow Hill EREWASH / BARROW HILL LINES BETWEEN CLAY |Trax
Up Barrow Hill/Up CROSS NORTH JN AND TAPTON JN AND THEN  143m30ch and 146m55ch
Erewash DIVERTED VIA BARROW HILL AND BEIGHTON JN  \W2020/7199801
Tapton Jn (inc) Down Main Possession |17/01/21 /01/21 DUE TO P/2671332). S&T Maintenance
Up Main 0001 Sung” 10728 Sun NOTE: ROUTE AVAILABLE POST-0740 SUN FOR  |{46moch and 146m77ch
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA \W2020/7076794
Clay Cross North [Tapton Jn Down Main Possession  |17/0121 /21 DRONFIELD AND DORE SOUTH CURVE. Preparatory Work
Jn : 0744,S 30 Mon
Up Main p DOWN EMR AND CROSS COUNTRY SERVICES To [-+/M0¢ch and 148m10ch
Clay Cross North [Tapton Jn Down Line 17/0§/2 18/01/21 CALL AT CHESTERFIELD PLATFORM 3. UP EMR
Jn Erewash/Down Blockage 740/5un 0530 Mon AND CROSS COUNTRY SERVICES UNABLE TO
Barrow Hill (Betwe, CALL AT CHESTERFIELD. RAIL REPLACEMENT
Train ROAD SERVICE TO OPERATE SHEFFIELD-

CHESTERFIELD DERBY.

NORTHERN LEEDS-NOTTINGHAM SERVICES TO
START/TERMINATE AT SHEFFIELD.
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2651388 |LN3201 Chesterfield North |Dronfield Down Main Possession  |18/01/21 19/01/21 TRAINS DIVERTED VIA BARROW HILL. \W2020/5952745
LN804 Jn Ub Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
P RAIL REPLACEMENT ROAD SERVICE TO Output

OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

IN70, 1Y34, 1Y D 1Y10 TO DIVERT VIA
BARROW

XC1 RT VIA BEIGHTON JN AND REVERSE
SH D

BRF 5 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
T BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6X37
STANDING AT SIGNAL CS4899 ON THE DOWN
MAIN LINE

146m40ch and 151m45ch

3
@Q@(o

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2651389 |LN3201 Chesterfield North |Dronfield Down Main Possession  |19/01/21 20/01/21 TRAINS DIVERTED VIA BARROW HILL. \W2020/5952746
LN804 Jn Ub Mai 2155 Tue |0555 Wed C20 Reballast ABC - High
p Main RAIL REPLACEMENT ROAD SERVICE TO Output

OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

IN70, 1Y34, 1Y D 1Y10 TO DIVERT VIA
BARROW

XC1 RT VIA BEIGHTON JN AND REVERSE
SH D

BRF 5 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
T BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6X37
STANDING AT SIGNAL CS4899 ON THE DOWN
MAIN LINE

146m40ch and 151m45ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2651390 |LN3201 Chesterfield North |Dronfield Down Main Possession  |20/01/21 21/01/21 TRAINS DIVERTED VIA BARROW HILL. \W2020/5952747
LN804 Jn Ub Mai 2155 Wed |0555 Thu C20 Reballast ABC - High
p Main RAIL REPLACEMENT ROAD SERVICE TO Output

OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

IN70, 1Y34, 1Y D 1Y10 TO DIVERT VIA
BARROW

XC1 RT VIA BEIGHTON JN AND REVERSE
SH D

BRF 5 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
T BACK TO BOOKED.
E 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6X37
STANDING AT SIGNAL CS4899 ON THE DOWN
MAIN LINE

146m40ch and 151m45ch
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P2020/2651391 |LN3201 |Chesterfield North |Dronfield Down Main Possession  |21/01/21 22/01/21 TRAINS DIVERTED VIA BARROW HILL. \W2020/5952748
LN804 Jn Ub Mai 2155 Thu 0555 Fri C20 Reballast ABC - High
p Main RAIL REPLACEMENT ROAD SERVICE TO Output
OPERATE BETWEEN SHEFFIELD AND 146m40ch and 151m45ch
DRONFIELD.
IN70,1Y34, 1Y D 1Y10 TO DIVERT VIA
BARROW
XC1 RT VIA BEIGHTON JN AND REVERSE
SH D
BRF 5 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
T BACK TO BOOKED.
EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.
TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE
p TAKE POSSESSION AROUND TRAIN 6X37
STANDING AT SIGNAL CS4899 ON THE DOWN
MAIN LINE
P2020/2885667 |LN860 Diggle Jn SB Bradley Jn All Lines Possesgion 121 17/01/21 'W2020/7092037
LN862 5Sun  |0815 Sun In Connection With
NW7021 i ] i : Engineering Work
Huddersfield Penistone All Lines SS 17/01/21 17/01/21 om2ch and 1mOch
0015 Sun 0815 Sun 'W2020/7091867
Survey Work
15m1ich and 27m68ch
\W2020/7176724
Earthwork
22m30ch and 22m70ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863806 |LN101 Kings Cross Holloway No.1 Fast/Down |Possession [23/01/21 24/01/21 0150 SATURDAY TO 0020 SUNDAY AND 0920 \W2020/7227011
LN105 Fast 0150 Sat 0020 Sun SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL Tunnel Work
LN110 Up Fast/No.2 Fast OVER SLOW LINES BETWEEN HOLLOWAY AND OmOch and 3mOch
LN115 g g . - KINGS CROSS AND BE REPLATFORMED AS 'W2020/7316826
LN165 gngs Cross Kings Cross Station |Platforms 1 to 6 Possession  |23/01/21 25/01/21 NECESSARY. C TUNNELS AND NLI S&T Maintenance
LN3214 ation 0150 Sat 0400 Mon AVAILABLE. 3m30ch and 3m40ch
SO400  fcamden Road  |Copenhagen Jn North London Possession  |24/01/21 | 24/01/21 0020 SUNDA 0 SUNDAY AND 0845 W2020/7239673
: SUNDAY 0 NDAY TRAINS TO P & D Maintenance
Central Jn Incline 0020 Sun  |0920 Sun
START ATE AT FINSBURY PARK. OmOch and 3mOch
Canal Tunnels Jn |Belle Isle Jn Down Canal Possession  |24/01/21 24/01/21 2%20 R TSI'(I;B:'? ZE\’;IVDI?XR-II-\IF\I’EAFINS TO 'W2020/7166833
Tunnel 0020 Sun {0920 Sun Patrolling
Up Canal Tunnel DAY TO 0715 SUNDAY PANTOGRAPHS OmOch and 1m26¢ch
O BE BQWERED IN FERME PARK \W2020/7175504
Kings Cross Finsbury Park All Lines Possession  |24/01/21 24/01/21 KING® CROSS TO BE CLEARED OF STABLED S&T Work
0020 Sun 0220 Sun S omoch and 1m26ch
Kings Cross Kings Cross Station |Platforms 7, 8,9, |Possession |24/01/21 24/01/21 W2020/6743998
Station 10 and 11 0020 Sun (0920 Su Major Projects
OmOch and 1m70ch
Route Boundary |York Way North Jn  |ECML Connect Possession  |24/01/21 24/0 'W2020/6797307
LNE Route - HS1 Line 0020 Sun |0920 S OHL Work
/CTRL 0mOch and 1m68ch
Finsbury Park Canonbury West Jn  |Down Canonbury |Possession |24/01/21 2 121 'W2020/7138050
Up 0220 Syn §,0845/Sun Structures Work
Canonbury/Single ys 2m49ch and 3m70ch
Harringay Hornsey Flyover/EMU Possession |24/ 4/01/21 W2029/7221117 .
Reversing Siding 0845 Sun Technical Inspection
No.2 0mOch and 4m68ch
Harringay Park Jn [Harringay Jn Single Possessi 4/04121  [24/01/21 W2020/7239324
0MOSun (0845 Sun OHL Work
OmOch and 1m13ch
Hornsey Hornsey EMU Rev.Siding essl 24/01/21 24/01/21 'W2020/6764360
No.1 0220 Sun 0845 Sun Litter / Graffiti Clearance
Inlet/Outlet 1 al OmOch and Om22ch
2 'W2020/7175525
Kings Cross Wood Green South  |All Lines ession  |24/01/21 24/01/21 Rerail Resleeper Reballast
Jn 0220 Sun 0845 Sun (Maintenance Only)
. . 1mOch and 1m35ch
Moorgate Finsbury Park Possession  |24/01/21 24/01/21 \W2020/7215795
0220 Sun 0845 Sun Technical Inspection
Ferme Park RS  |Ferme Park RS Sidings 24/01/21 24/01/21 Om0ch and 4m68ch
Possession {0220 Sun  |0845 Sun W2020/7374739
Remove Rail Defects
Harringay Harringay @b Reversing Sidings 24/01/21  [24/01/21 Om46ch and Om65ch
Siding Possession (0220 Sun 0845 Sun W2020/7282128
Major Projects
Hornsey Wood Green Down Carriage Sidings 24/01/21 24/01/21 1m75ch and 3m40ch
Jn Line Possession  |0220 Sun /0845 Sun 'W2020/6811028
_ \Vegetation Clearance
Hornsey EMU Hornsey EMU Depot |All Sidings 24/01/21 24/01/21 OmOch and 1m55ch
Depot Shunting Spur Possession  |0220 Sun  |0845 Sun W2020/6§10891 o
Rail Testing and Lubrication
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863806 Inlet/Outlet 1 and OmOch and 2m14ch
Continued 2 'W2020/6757355
No.s 30 & 31 Tunnel Work
Roads OmOch and 3m25ch
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To [24/01/21 24/01/21 'W2020/6867596
Electric Trains |0220 Sun  |0715 Sun Follow-Up Work
1m75ch and 3m53ch
Wood Green Bowes Park Down Hertford BLOCKED To [24/01/21 24/01/21
North Jn Up Hertford Electric Trains |0220 Sun  |0845 Sun
Kings Cross Finsbury Park All Lines Possession  |24/01/21 24/01/21
0845 Sun 0920 Sun g
Kings Cross Holloway No.1 Fast/Down |Possession [24/01/21 25/01/21
Fast 0920 Sun  |0400 Mon
Up Fast/No.2 Fast
P2020/2984229 |LN101 New Southgate |Oakleigh Park Down Fast Possession  |23/01/21 23/01/2 W2020/7368669
Up Fast 0010 Sat 0520 Eradication Of Wet Beds
p 7mO0ch and 8mOch
New Southgate |Oakleigh Park Up Slow Line 23/01/21 23/01/2
Blockage 0010 Sat W Sat
Down Slow (Between
Trains)
P2020/3004980 |LN101 Knebworth Cambridge Jn All Lines Possession +4/01/21 MAINTENANCE HITO3A W2020/7436291
LN120 0820 Sun OHL WORK E02 MAINTENANCE S&T Work
PLTR STEVENAGE PLATFORM 2 PREP WORK 26m58ch and 28m41ch
Langley Jn FS Langley Jn Down and Up BLOCKE 24/01/21 \W2020/7370862
Hertford Electric Jfains un  |0800 Sun RAIL REPLACEMENT ROAD SERVICE TO S&C Maintenance
OPERATE BETWEEN WELWYN GARDEN CITY AND p5m56ch and 29m63ch
4 PETERBOROUGH/LETCHORTH 'W2020/7389913
RAIL REPLACEMENT ROAD SERVICE TO OHL Work
OPERATE BETWEEN STEVENAGE AND 28m20ch and 31m17ch
HERTFORD NORTH
GTR SERVICES TO START/TERMINATE AT WGC
GTR SERVICES TO START/TERMINATE AT
BIGGLESWADE
GTR SERVICES TO START/TERMINATE AT
LETCHWORTH
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2788923 |LN101 Cambridge Jn Huntingdon South Down and Up Fast |Possession  [23/01/21 25/01/21 TRAINS DIVERTED VIA CAMBRIDGE \W2020/6798556
LN126 Jn Down and U 0120 Sat 0410 Mon OHL Work (Resilience)
Slow p LNER TO DIVERT 1xTPH VIA CAMBRIDGE 43m25ch and 50m39ch
— — - 'W2020/6904359
Hitchin North Jn  |Hitchin East Jn Down Royston Possession  |23/01/21 25/01/21 OTHER LNER SERMICES TO START/TERMINATE  |Preparatory Work
Flyover 0120 Sat 0410 Mon AT PETERBO AND/OR AT RETFORD 36m75ch and 39m40ch
Biggleswade Biggleswade Down Sidings Sidings 23/01/21 | 25/01/21 BETWEE X 6 0410 MON \_I’_Vzolf('il/lﬁgltm%
i rack Maintenance
Possession 0120 Sat 0410 Mon RAIL RE ENT ROAD SERVICE TO 3o 20ch and 42m71ch
Hitchin Hitchin Down Yard Sidings 23/01/21 | 25/01/21 TWEEN HICTHIN AND W2020/7215822
Possession (0120 Sat  |0410 Mon H I1BJ Work
_ _ 35m60ch and 34mOch
Sandy Sandy Up Sidings Sidings 23/01/21 25/01/21 \W2020/6836021
Possession 0120 Sat 0410 Mon Preparatory Work
39m25ch and 41m25ch
'W2020/7098982

&

&

K

Commissioning Work
32m35ch and 35m56¢ch
\W2020/7028277
Installation of Fencing
43m43ch and 50m39ch
'W2020/7178865

Track Maintenance
51m34ch and 53m49ch
'W2020/7052929
Drainage Inspection
44m15ch and 55m53ch
'W2020/7019237

Track Maintenance
44m20ch and 46m40ch
'W2020/6811045
Technical Inspection
32m31ch and 43m0Och
'W2020/7019239

Track Maintenance
44m20ch and 46m40ch
'W2020/6820868

OHL Work

43m43ch and 50m39ch
'W2020/7098855
Commissioning Work
32m35ch and 35m56ch
'W2020/7146598
Survey Work

41m51ch and 42m71ch
'W2020/7239378
Patrolling

51m20ch and 52m30ch
'W2020/7220085
Structures Examination
41ml6ch and 42m16ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2788921 |LN101 Connington South |Woodwalton Jn Up Slow Possession  |23/01/21 25/01/21 TRAINS DIVERTED VIA CAMBRIDGE 'W2020/7358899
0120 Sat 0410 Mon S&T Maintenance
BETWEEN 0120 SAT TO 0120 SUN AND 66mM60ch and 67m60ch
Fletton Jn Fletton Jn Up Slow Possession  |23/01/21 25/01/21 BETWEEN 0820 SUN TO 0410 MON \W2020/7166779
0120 Sat 0410 Mon RAIL REPLACEM ROAD SERVICE TO S&T Work
OPERATE BE HICTHIN AND
Huntingdon South |Fletton Jn Down Fast/Main  |Possession  [23/01/21 25/01/21 PETERBOROU S\S/);r(\)ségtlzggagédlgimOch
Jn Up 0120 Sat 0410 Mon Structures Work
Main/Fast/Main BETWE SUN TO 0820 SUN 58m35ch and 59m20ch
Holme LC Down Slow Possession  |23/01/21 25/01/21 MIIEEI’;II-\IF \?V%ﬁ\?V?E%VAIgE;\?CITY AND 'W2020/6145478
C20 Reballast ABC - High
0120 Sat 0410 Mon AQEOROUGH/LETCHWORTH GARDEN CITY |5y 9
Huntingdon North Jn [Up Slow Possession [23/01/21  [25/01/21 AMBRIQGE SERVICES TO TERMINATE/START AT |57 19301 and 62m65ch
0120 Sat 0410 Mon LETCHIWORTH GARDEN CITY PLATFORM 1 \W2020/6827343
LNER TO DIVERT 1xTPH VIA CAMBRIDGE gggﬁtggﬁgrﬂﬁﬁg&h
OTHER LNER SERVICES TO START/TERMINATE gigigﬁ:@z\;\l’i&:k
AT PETERBOROUGH AND/OR AT RETFORD
57m33ch and 59m25ch
'W2020/6827294
Rail Testing and Lubrication
59m0ch and 59m30ch
'W2020/7200038
Structures Work

57m33ch and 58m10ch

&

%
2
&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865323 |LN101 Fletton Jn Tallington Down Fast Possession  |23/01/21 24/01/21 BETWEEN 0205 SAT TO 0320 MON 'W2020/6357023
LN135 Crossovers Up Fast (Platform 0205 Sat 2340 Sun PANTOGRAPHS TO BE LOWERED IN SPITAL Major Projects
LN147 3)p SIDINGS 78m48ch and 89m20ch
LN170 'W2020/7339686
o1 Ty BETWEEN 0205 S\TO 2300 SAT Structures Examination
: : 75m40ch and 76m19ch
Peterb h Peterb h Up SI P 23/01/21 25/01/21
eterboroug eterboroug Ngz /;’I‘;"ﬁorm 5 ossession 0205 St 10400 Mon SERVICES DIV VIA CAMBRIDGE/MARCH  |\W2020/7157491
LINES INT, OROUGH Follow Up Tamping
Peterborough New England North  [North Up Possession |23/01/21  |25/01/21 ',::8 C S OITDE A?ESSI\ZASTFE ﬁ:\\:gg ;I_’FIES 75m20ch and 78m43ch
North Arrival/South Up 0205 Sat  |0400 Mon PE = i ’ 'W2020/7178880
Departure Track Maintenance
South Down RVICES TO RETIME OVER THE DOWN iy 5masich and 15masch
Arrival/North N NEW ENGLAND NORTH AND 'W2020/7344036
Down Departure OHL Work
Werrington Jn Folly Bank LC Down Spalding Possession  |23/01/21 25/01/21 D ECT%(N)ELCVFJS;?E%\&ERS UNDER BI- 78m70ch and 82m53ch
: 0205 Sat (0455 Mon 'W2020/6765537
Up Spalding C11 Rerail Resleeper
Eastfield New England North |Virtual Quarry Line |Sidings 23/01/21 EII(E)TX\(/:ECEIQIS?E‘?;SILEJ'S\ISTEV%E,ié\f_%NFO THE Reballast - Trax
1 Possession  |0205 Sat STAMFORD LINES 75m20ch and 78m43ch
Virtual Quarry Line NO ROUTE AVAILABLE BETWEEN \W2020/7277073
2 p Patrolling
. . T PETERBOROUGH AND STOKE JN
Spital Jn Eastfield Spital Sidings BLOC_KED _To 23/01/21 2 /21 EMR SERVICES TO/FROM LIVERPOOL DIVERTED |75m40ch and 76m60ch
- - S Patrollin
Fletton Jn Uffington & Barnack |Down Possession | 23/¢L/2 01/21 E&gRgéTRE\ﬁgﬂé'\éA;g/ﬁg ONI\SI) LERSVTSMTO 77m60cr? and 78m20ch
LC (MCG) Slow/Stamford O /10900 Sun START/TERMINATE AT NOTTINGHAM W2020/6669043
- (Platform 5) - C14 Rerail Resleep Reball
Helpston Jn Tallington Down Slow Possessio] 23/0521 24/01/21 Form - Trax
Crossovers at 0900 Sun 78m48ch and 81mOch
Peterborough Uffington & Barnack |Up Stamford Po; 3/01/21 24/01/21
South LC (MCG) (Platform 4) 2300 Sat 0900 Sun
Fletton Jn Stoke Up Slow/Up S osyon 24/01/21 25/01/21
Nol/Up Slo 2340 Sun {0400 Mon
y 4
Uffington & Barnack Possession  |24/01/21 25/01/21
LC (MCG) 2340 Sun  |0400 Mon
Helpston Jn Stoke Possession  |24/01/21 25/01/21
2340 Sun  |0455 Mon
- Y < -
Peterborough Uffington a p Stamford Possession  |24/01/21 25/01/21
South LC (MCG) (Platform 4) 2340 Sun  |0400 Mon
New England Stoke Down Fast Possession  |25/01/21 25/01/21
North Up Fast 0400 Mon  |0455 Mon
Up Slow
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2865323 Uffington & Barnack |Up Stamford Possession  |25/01/21 25/01/21
Continued LC (MCG) Down 0400 Mon  |0455 Mon

Slow/Stamford
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865154 |LN101 Stoke Tallington Up Slow Possession  |15/01/21 16/01/21 BETWEEN 2130 SAT AND 0030 SUN W2020/6765555
LN135 Crossovers 2130 Fri 0030 Sat UP TRAINS TO TRAVEL OVER THE UP FAST Preparatory Work
LN147 BETWEEN STOKE AND TALLINGTON 75m65ch and 78m43ch
LN170 Tallington Stoke Down Slow Line 15/01/21 16/01/21 CROSSOVERS \W2020/7283954
Crossovers Blockage 2130 Fri 0030 Sat OHL Work
(Between BETWEEN 003 AND 0205 SAT 79m34ch and 82m53ch
Trains) ECS FROM NENQMUST CROSS OVER AT THE  |W2020/7343319
Eastfield New England North  |North Down Possession  |16/01/21 16/01/21 SOUTH E OHL Work
Departure 0030 Sat 0205 Sat 78m70ch and 82mS53ch
North Up Arrival 5 SAT TO 0310 MON W2020/7168077
Helpston Jn Stoke Down Slow Possession  |16/01/21 16/01/21 TO BE LOWERED IN SPITAL URFDO Inspections
0030 Sat  |0615 Sat 77m60ch and 78m20ch
'W2020/6765752
Peterborough Stoke Down Fast Possession  [16/01/21 16/01/21 BETWE=EN 0030 SAT 16 JAN TO 0615 SAT 16 JAN C11 Rerail Resleeper
North Un Fast 0030 Sat 0205 Sat ES BLOCKED BETWEEN PETERBOROUGH Reballast - Trax
p EIAN};I'H AND STOKE JN/UFFINGTON LC/FOLLY 75m34ch and 78m43ch
Up Slow 'W2020/6802509
Uffington & Barnack |Down Possession |16/01/21  |16/0 BETWEEN 0030 SAT 16 JAN TO 2300 SAT 16 JAN |1 €chnical Inspection
LC (MCG) Slow/Stamford 0030 Sat 10205 IAND 79m23ch and 79mS0ch
and Up Stamford BETWEEN 0900 SUN 17 JAN TO 2355 SUN 17 JAN  |/2020/7217178
Werrington Jn _ |Folly Bank LC Up Spalding Possession  |16/01/21 NO ACCESS/EGRESS AVAILABLE TO THE S&T Work
Down Spaldin 0030 Sat SPALDING LINES 75m70ch and 76m20ch
palding TRAINS DIVERTED VIA CAMBRIDGE/MARCH LINES |W2020/6654030
Eastfield New England North  |Virtual Quarry Line |Sidings 16/04 INTO PETERBOROUGH Patrolling
1 Possession 0030 NO ACCESS TO PLATFORMS 1, 2 AND 3 AT 79m20ch and 79m45ch
Virtual Quarry Line PETERBOROUGH 'W2020/6654088
2 SELECTED ECML SERVICES AND ROYAL MAIL Patrolling
Fletton Jn Stoke Up Fast Possessi 6/07/21 16/01/21 SERVICES TO RETIME OVER THE DOWN 84m50ch and 85m20ch
0 Sat 0615 Sat SLOW/STAMFORD BETWEEN PETERBOROUGH 'W2020/7184084
Up Slow / Up Slow " NORTH AND TALLINGTON IN BOTH DIRECTIONS  |Major Projects
Nol/Up Slow UNDER BI-DIRECTIONAL WORKING 81m40ch and 86m20ch
Down Fast W2020/7229116
Uffington & Barnack |Down osgon 16/01/21  |16/01/21 BETWEEN 0400 MON 18 JAN TO 0130 TUE 19 JAN  |Rail Testing and Lubrication
LC (MCG) Slow/Stamfo 0205 Sat  |0615 Sat AND 76mO0ch and 76m70ch
(Platform 5) BETWEEN 0530 TUE 19 JAN TO 0130 WED 20 JAN  \W2020/7356772
Peterborough Peterborough Possession |16/01/21  |18/01/21 AND Remove Rail Defects
0205 Sat 0400 Mon BETWEEN 0530 WED 20 JAN TO 0130 THU 21 JAN 76m40ch and 76m70ch
AND W2020/6802499
Peterborough New England North Possession |16/01/21 18/01/21 BETWEEN 0530 THU 21 JAN TO 0130 FRI22 JAN  |patroliing
North 0205 Sat 0400 Mon AND
BETWEEN 0530 FRI 22 JAN TO 2300 FRI 22 JAN /7 rmedch and 7amz20ch
aliNorth SELECTED ECML SERVICES AND ROYAL MAIL §6i25“é'ﬁ'2;%”$gﬁfm o
own Departure SERVICES TO RETIME OVER THE DOWN W2020/6769302
Peterborough Uffington & Barna Up Stamford Possession  |16/01/21 16/01/21 SLOW/STAMFORD BETWEEN NEW ENGLAND Structures Examination
South LC (MCG) (Platform 4) 0205 Sat  |0615 Sat NORTH AND TALLINGTON IN BOTH DIRECTIONS 75m34ch and 77m10ch
_ . . UNDER BI-DIRECTIONAL WORKING N 2020/6800503
Spital Jn Eastfield Spital Sidings BLOCKED To |16/01/21 18/01/21 OTHER SERVICES DIVERTED VIA GNGE OR - -
Electric Trains [0205 Sat (0310 Mon STAMFORDS Welding and Grinding
TRAINS TO BE RETIMED OVER THE UP SLOW 79m30ch and 79mS0ch
Fletton Jn BETWEEN PETERBOROUGH AND WERRINGTON  |W2020/6820593

Rail Testing and Lubrication
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865154 Tallington Up Slow Possession  |16/01/21 18/01/21 JN IN BOTH DIRECTIONS UNDER BI-DIRECTIONAL [76mOch and 76m25ch
Continued Crossovers Up Fast 0615 Sat 0400 Mon 'WORKING. UP SLOW BTET BETWEEN 'W2020/6662958
pras WERRINGTON JN AND NEW ENGLAND NORTH  [C14 Rerail Resleep Reball
Down Fast EMR SERVICES TO/FROM LIVERPOOL DIVERTED |Form - Trax
_ VIA MELTON MO RY TO START/TERMINATE AT [78m48ch and 81mOch
Helpston Jn Stoke Down Slow Possession  |16/01/21 17/01/21 NOTTINGHAM \W2020/7343832
2300 Sat 0900 Sun EMR SERVIC ROM NORWICH TO OHL Work
Kings Dyke Crescent Jn Down and Up Possession |16/01/21  |17/01/21 START/T T NOTTINGHAM \7/32?)3;(‘)‘/3? Ze;rgdéggm%ch
March 2300 Sat 0900 Sun 2ET 0 TUE 19 JAN TO 0530 TUE 19 JAN  pafrolling
Peterborough Spital Jn March Possession |16/01/21  |17/01/21 75m40ch and 76m60ch
East Jn Independent 2300 Sat  |0900 Sun NE N 0130 WED 20 JAN TO 0530 WED 20 JAN \\/2020/7168026
Two Way Goods 'Welding and Grinding
Line BETWE=EN 0130 THU 21 JAN TO 0530 THU 21 JAN 76mOch and 76m70ch
Peterborough Helpston Jn Down Possession  |16/01/21 17/01/21 'W2020/6802504
North Slow/Stamford 2300 Sat 0900 Sun 2NDWEEN 0130 FRI 22 JAN TO 0530 FRI 22 JAN Rail Testing and Lubrication
Up Stamford BETWEEN 0130 SAT 23 JAN TO 0205 SAT 23 JAN xggg%%‘z%%;gm%m
Helpston Jn Stoke Down Slow Possession 17/01/21 18/0 NO ACCESS/EGRESS FROM THE GNGE LINES ch ino S &
2355Sun 0400 ECML SERVICES RETIMED OVER THE DOWN T at:‘g'”g eepers
. SLOW/STAMFORD IN BOTH DIRECTIONS Imbers
New England Helpston Jn Up Stamford Possession  [17/01/21 801/21 BETWEEN NEW ENGLAND AND TALLIINGTON 100m20ch and 100m60ch
North b 'W2020/6176702
ShwStamford FRI 22ND JAN POSSESSION OF GNGE AND 3"85‘104{8'3“;’190&589 soch
m48ch an m20c
Tallington Tallington Tallington Up Sidings ¢§§g§ %gﬁ?gfggﬁigg&gg 8": iEggVTg\iviERD S
Crossovers Crossovers Siding Possession DONCASTER
New England Tallington Up Fast Possession 23/01/21
North Crossovers Down East on |0205 Sat
Tallington Werrington Jn Up Slow P S! #18/01/21 19/01/21
Crossovers 0400 Mon 0130 Tue
Werrington Jn New England North |Up Slow LOCKED To |18/01/21 19/01/21
lectric Trains |0400 Mon (0130 Tue
Folly Bank LC Werrington Jn Up Spa Line 18/01/21 18/01/21
Blockage 0900 Mon {1400 Mon
(Between
Trains)
Greatford LC Tallington W Line 18/01/21 18/01/21
Crossovers \ Blockage 0900 Mon  |1400 Mon
a (Between
~ Trains)
Helpston Jn Greatford own Slow Line 18/01/21 18/01/21
Blockage 0900 Mon {1400 Mon
(Between
Trains)
Tallington Greatford LC Down Fast Line 18/01/21 18/01/21
Crossovers Blockage 0900 Mon 1400 Mon
(Between
Trains)
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865154 Tallington New England North  |Up Slow Possession  |19/01/21 19/01/21
Continued Crossovers 0130 Tue |0530 Tue
Werrington Jn Folly Bank LC Down Spalding Possession  |19/01/21 19/01/21
Up Spalding 0130 Tue  |0530 Tue
Tallington Werrington Jn Up Slow Possession  |19/01/21 20/01/21
Crossovers 0530 Tue  |0130 Wed
New England Werrington Jn Up Slow BLOCKED To |19/01/21 20/01/21
North Electric Trains |0530 Tue 0130 Wed
Tallington New England North |Up Slow Possession  |20/01/21 20/01/21 o~
Crossovers 0130 Wed |0530 Wed
Werrington Jn Folly Bank LC Up Spalding Possession  |20/01/21 20/01/21
Down Spalding 0130 Wed |0530 Wed
Tallington Werrington Jn Up Slow Possession  |20/01/21 21/01,
Crossovers 0530 Wed 0130
Werrington Jn New England North |Up Slow BLOCKED To |20/01/21
Electric Trains |0530 We
Tallington New England North |Up Slow Possession  |21/0 A:L
Crossovers 0130 T
Werrington Jn Folly Bank LC Down Spalding Possession 21/01/21
Up Spalding 0130 hu 0530 Thu
Tallington Werrington Jn Up Slow 1/21 22/01/21
Crossovers 530 Thu 0130 Fri
Werrington Jn New England North |Up Slow 21/01/21 22/01/21
0530 Thu  |0130 Fri
Tallington New England North |Up Slow session  |22/01/21 22/01/21
Crossovers 0130 Fri 0530 Fri
p 3
Werrington Jn Folly Bank LC D pegli Possession  |22/01/21 22/01/21
ding 0130 Fri 0530 Fri
Tallington Werrington Jn Possession  |22/01/21 23/01/21
Crossovers 0530 Fri 0130 Sat
Werrington Jn New Englafid p Slow BLOCKED To |22/01/21 23/01/21
Electric Trains |0530 Fri 0130 Sat
Tallington New England North  |Up Slow Possession  |23/01/21 23/01/21
Crossovers 0130 Sat 0205 Sat
Werrington Jn Folly Bank LC Down Spalding Possession  |23/01/21 23/01/21
0130 Sat 0205 Sat
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2865154 Up Spalding
Continued
P2020/2938502 |LN101 Helpston Jn New England North |Up Stamford Line 26/01/21 26/01/21 ¢, %2ISOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247226
LN147 Blockage 0800 Tue |1800 Tue PASSAGE OF 1D25.1¢%2 i¢%IN THE INSTANCE OF |Major Projects
(Between PERTURBED WQ G ISOLATION TO BE GIVEN  [18m68ch and 20m47ch
Trains)+T- UP. ¢ 2 BETWE .00 AND 18:00 ALL ELECTRIC
COoD TRACTION EL OVER THE DOWN FAST
New England Helpston Jn Down Line 26/01/21 26/01/21 BETWEE BQROUGH NORTH AND
North Slow/Stamford Blockage 0800 Tue |1800 Tue TALLING ROSSOVERSI¢Ya.
(Between
Trains)+T-
COD
New England Helpston Jn Down BLOCKED To |26/01/21 26/01/21
North Slow/Stamford AIC Electric  |0830 Tue (1800 Tue
Trains |
P2020/2938503 |LN101 Helpston Jn New England North  |Up Stamford Line 27/01/21 27/01/21 ¢ %2lSOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247227
LN147 Blockage 0800 Wed 1800 Wi PASSAGE OF 1D25.i¢ Y2 1¢%IN THE INSTANCE OF |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 1¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COD TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down Line 27/01/21 1/21 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamford Blockage 0800 We 180@Wed TALLINGTON CROSSOVERSI¢Ya.
(Between
Trains)+T-
COD
New England Helpston Jn Down BLOCKED To 1 27/01/21
North Slow/Stamford A/C Electricg”|083 1800 Wed
Trains Vi
P2020/2938504 |LN101 Helpston Jn New England North  |Up Stamford Line 1/21 28/01/21 ¢ 2lISOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247228
LN147 al #3800 Thu 1800 Thu PASSAGE OF 1D25.1¢%2 i¢%IN THE INSTANCE OF |Major Projects
n PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
j - UP. 1¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn 28/01/21 28/01/21 BETWEEN PETERBOROUGH NORTH AND
North 0800 Thu 1800 Thu TALLINGTON CROSSOVERSI¢Ya.
Trains)+T-
COD
New England Helpston Jn BLOCKED To |28/01/21 28/01/21
North AIC Electric  |0830 Thu 1800 Thu
Trains
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2938505 |LN101 Helpston Jn New England North  |Up Stamford Line 29/01/21 29/01/21 ¢ Y2lSOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247229
LN147 Blockage 0800 Fri 1800 Fri PASSAGE OF 1D25.i¢, %2 1¢%IN THE INSTANCE OF  |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. i¢ . BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COD TRACTION TO TRAMEL OVER THE DOWN FAST
New England Helpston Jn Down Line 29/01/21 29/01/21 BETWEEN PET, ROUGH NORTH AND
North Slow/Stamford Blockage 0800 Fri 1800 Fri TALLINGTO OVERS:I¢ Y.
(Between
Trains)+T-
COD
New England Helpston Jn Down BLOCKED To |29/01/21 29/01/21
North Slow/Stamford A/C Electric  |0830 Fri 1800 Fri -
Trains
P2020/2955123 |LN101 Bathley Lane LC |Rossington LC All Lines Possession  |25/01/21 25/01/21 OSJESSION TO BE TAKEN AFTER THE PASSAGE |W2020/7240570
LN230 CCTV 0025 Mon  |0515 Mon \ 36 OHL Work
LN748 145mOch and 149m20ch
Rossington LC Decoy North Jn Down Fast BLOCKED To |25/01/21 25/01/21 ﬂ \W2020/7217335
Up Fast Electric Trains [0025 Mon  |0515 S&T Work
135m50ch and 137m50ch
'W2020/7235551
OHL Work (Maintenance)
123m28ch and 131m68ch
P2020/2955161 |LN101 Torworth LC Bawtry Crossovers  |All Lines Possession  |23/0 4/@1/21 W2020/7081925
(CCTV) GSP 5 Sun C2 Rerail - Both Rails
143m5ch and 144m60ch
P2020/2696319 |EA1180 |Camden Road Channelsea North Down and Up Possession 4 25/01/21 FREIGHT SERVICES DIVERTED VIA THE T&H \W2020/7223875
EA1320 East Jn Jn North London 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT Litter / Graffiti Clearance
EA1340 CAMDEN ROAD CENTRAL JN 4m40ch and 2m65ch
LN110 Highbury and Down North Poss 25/01/21 NLL CYCLIC TYPE 7 W2020/7253768
Islington London Relief 0445 Mon Remove Rail Defects
Line 4m40ch and 3ml4ch
Up North Londo
Reversible
Canonbury West [Highbury Vale Jn Up/Down ession  |25/01/21 25/01/21
Jn Canonb 0001 Mon (0445 Mon
Lea Jn High Meads Jn Possession  |25/01/21 25/01/21
0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Possession  |25/01/21 25/01/21
0001 Mon 0445 Mon
Stratford Central |Lea Jn Channelsea Possession  [25/01/21 25/01/21
Jn West Loop 0001 Mon  |0445 Mon
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P2020/2942461 |EA1560 |Chettisham Kings Dyke Down and Up Possession  |24/01/21 24/01/21 \W2020/7245629
LN135 0100 Sun  |0830 Sun Track Maintenance
85mOch and 95m25ch
March March Down Goods No.1 [Possession  [24/01/21 24/01/21 \W2020/7037787
and 2 _ 0100 Sun  |0830 Sun S&T Maintenance
Up Reception 85m50ch and 86m20ch
Up Goods 'W2020/7229556
_ _ Survey Work
March East Jn Whitemoor Jn East Curve Possession  |24/01/21 24/01/21 94mO0ch and 95m25ch
0100 Sun  |0830 Sun
March West Jn Whitemoor Jn West Curve Possession  |24/01/21 24/01/21 P
0100 Sun  |0830 Sun ,
P2020/2937873 |LN600 Church Fenton Church Fenton Up Platform Loop |Possession |24/01/21 24/01/21 UTE AVAILABLE BETWEEN YORK AND W2020/7288822
LN854 (Platform 3) 0010 Sun  |0745 Sun LEEDS Cable Work
_ 182m79ch and 187m40ch
Holgate Jn Down and Up Possession  |24/01/21  |24/01/2 HOLGATE LOOP AVAILABLE FOR SHUNTING \W2020/7288772
Leeds 0010 Sun 0745 UPTO THE APPROACH OF Y763PTS Preparatory Work
Down 183mo0ch and 186m45ch
Main/Normanton \W2020/7228878
I\U/Igin/Normanton Earthwork
- 10m5ch and 5m56¢ch
Colton North Jn  |Holgate Jn Holgate Loop Possession  |24/01, 4/G1/21 ng)zc()/7a1r2340219 ¢
001gSu > Sun Major Projects
Colton Jn Skelton Jn (York)  |All Lines BLOCKED T 24/01/21 10m55ch and 187ms0ch
Electric Traig (0010%u 0700 Sun

2
&

&

X/
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P2020/2766974 |LN600 Ferryhill South Jn |Tursdale Jn Down and Up Possession  |22/01/21 24/01/21 BETWEEN 2200 FRI TO 0015 SUN AND \W2020/6767267
LN627 Slow 2200 Fri 0015 Sun BETWEEN 0745 SUN TO 0800 MON Track Maintenance
LN674 TRAINS TO TRAVEL OVER THE MAIN LINES 78mO0ch and 3m10ch
LN676 Ferryhill South Jn |King Edward Bridge |All Lines Possession  |24/01/21 24/01/21 BETWEEN FERRYHILL SOUTH JN AND TURSDALE W2020/6764629
LN682 South Jn 0015 Sun 0040 Sun Litter / Graffiti Clearance
LN684 _ _ FREIGHT TRA VERTED VIA ECML AND 80m10ch and Om9ch
Low Fell Jn Norwood Jn All Lines Possession  |24/01/21 24/01/21 DINSDALE OR RHAM COAST \W2020/7055276
(Gateshead) 0015 Sun  |0745 Sun BETWE @ < OM0 0745 SUN C15 Drainage Only
- ; ; 59m5ch and 66m5ch
Ferryhill South Jn |Benton Crossovers  |All Lines Possession ggi%llszuln 0274{(())15:; E\ET TEESFEPT"RA,LE%RMS NOT W2020/§767362
S&T Maintenance
High Level Bridge |Greensfield Jn Down West Curve |Possession  |24/01/21 | 24/01/21 -~ 78m0ch and 3m10ch
Jn Up 0040 Sun (0710 Sun < , W2020/6754392
Follow-Up Work
King Edward King Edward Bridge |Single Possession  |24/01/21 24/01/21 79m20ch and 0m20ch
Bridge EastJn  |North Jn 0040 Sun 0710 Sun \W2020/7232678
_ _ _ Earthwork
King Edward Norwood Jn All Lines Possession  |24/01/21 24/01/ 61m1ch and 62m4ch
Bridge South Jn  |(Gateshead) 0040 Sun  |071 'W2020/6831984
Park Lane Jn King Edward Bridge |All Lines Possession  |24/01/21 24/01/2 S&T Work
(Gateshead) South Jn 0040 Sun Sun 56m12ch and 59mb5ch
'W2020/7165368
Newcastle EastJn  |All Lines Possession | 24/01 Qi/21 Vegetation Clearance (Non-
0049/Su 0 Sun Flail)
72m60ch and 74m65ch
Newcastle Newcastle Provincial Sidings |Sidings 24/01/21 'W2020/6832036
Possession u 0710 Sun S&T Points
66m10ch and 67mOch
Ferryhill South Jn |King Edward Bridge |All Lines Posseggion /21 24/01/21 \W2020/6831985
South Jn P 9710 Sun 0745 Sun S&T Points
Ferryhill South Jn |Tursdale Jn Down and Up 0S! 24/01/21 25/01/21 \7,3%12%?29%%%%“ Och
Slow 0745 Sun {0800 Mon

&

&

C4 Rerail Resleeper (steel)
56m17ch and 59mOch
'W2020/7200098

Litter / Graffiti Clearance
79mO0Och and 3mOch
'W2020/7171033
Drainage Work

78m69ch and 0m64ch
'W2020/7166080

Survey Work

79m42ch and OmOch
'W2020/6789071

Point Heater Maintenance
100m63ch and 101m59ch
'W2020/6832035

S&T Points

75m15ch and 75m35ch
'W2020/6834246

Mobile Maintenance Train
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P2020/2766974 73m50ch and 75m15ch
Continued 'W2020/7221487
Structures Examination
79m40ch and 0m58ch
'W2020/7228670
Structures Examination
Om45ch and 3m10ch
'W2020/7139125
Drainage Work
62m40ch and 63m72ch
P2020/2807182 |LN627 Billingham Jn Phillips Siding Jn GF |All Lines Possession 23/01/21 30/01/21 NO SS TO THE SEAL SANDS BRANCH 'W2020/7188386
LN652 2350 Sat  |2340 Sat FAROBGHOUT Resignalling Work
LN656 62m51ch and 65m50ch
Hartburn Jn Lancaster Road Jn  |All Lines Possession  |23/01/21 24/01/21 \W2020/7188388
2350 Sat 0840 Sun Resignalling Work
Norton-on-Tees |Norton-on-Tees Down and Up Possession  |23/01/21 24/01/21 %%g%?ggi%%gfmsom
East West 2350 Sat 0840 Commissioning Work
Norton-on-Tees  |Norton West LC All Lines Possession  |23/01/21 24/01, Om7ch and 2m44ch
South 2350 Sat W2020/72§4608_
In Connection With
Seaton Snook Jn |Seaton-on-Tees End |All Possession  |23/01/21 Engineering Work
of Line 2350 Fat OmOch and 3m25ch
V4 'W2020/7188433
Norton-on-Tees |Greatham LC All Lines Possession |24/ 5/01/21 Resignalling Work
LC ) 0430 Mon 62m51ch and 65m50ch
; i 'W2020/7065099
Norton-on-Tees |Greatham LC All Lines Possess| 26/01/21 C73 S&C - Abandonment
LC 0430 Tue 0m30ch and 1m30ch
Norton-on-Tees |Greatham LC All Lines PglSSess 26/01/21 27/01/21 \éngsg;ﬁ':gss\%rk
Lc 2300 Tue 0430 Wed 62m51ch and 65m50ch
Norton-on-Tees |Greatham LC All Lines 0. ion  |27/01/21 28/01/21 W2920/6_961918
LC 2300 Wed (0430 Thu Resignalling Work
y 4 60m40ch and 71m50ch
Norton-on-Tees |Greatham LC All Lin Possession  |28/01/21 29/01/21 'W2020/7188391
LC 2300 Thu  |0430 Fri Resignalling Work
62m521ch and 65m50ch
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P2020/2865601 |LN627 Seaton Carew Hartlepool All Lines Possession  |29/01/21 01/02/21 POSSESSION TO BE TAKEN AFTER THE PASSAGE |W2020/7076561
2240 Fri 0500 Mon OF 2N58 C70 S&C - Complete
Renewal 113A
FREIGHT DIVERTED VIA THE ECML 69mOch and 71m40ch
GRAND CENT NDERLAND SERVICES TO
DIVERT VIA TH L
ACCESS AINED TO HARTLEPOOL STATION
FRO! RTH END ONLY
RN SERVICES TO TERMINATE/START AT
ARTLEROOL
EPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HARTLEPOOL AND
MIDDLESBROUGH
P2020/2938581 |LN627 Lancaster Road |Blackhills Farm LC  |All Lines Possession  |26/01/21 \W2020/7233931
Jn 0100 Tue Preparatory Work
74mOch and 76m2ch
P2020/2938582 |LN627 Lancaster Road |Blackhills Farm LC  |All Lines Possession  |27/01/21 'W2020/7233935
Jn 0100 We Remove Rail Defects
74mOch and 76m2ch
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Location from

Location to

Blocked Line Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2807143 |LN627
LN662

Dawdon Jn

Sunderland South
Jn

All Lines Possession

23/01/21
2350 Sat

24/01/21
0840 Sun

NO ACCESS TO THE HENDON BRANCH
THROUGHOUT

Ryhope Grange
SB (RG)

Hendon (Tyne &
Wear)

Single Possession

23/01/21
2350 Sat

30/01/21
2340 Sat

Dawdon Jn

Sunderland South
Jn

All Lines Possession

25/01/21
0020 Mon

25/01/21
0510 Mon

Dawdon Jn

Sunderland South
Jn

All Lines Possession

26/01/21
0020 Tue

26/01/21
0510 Tue

Dawdon Jn

Sunderland South
Jn

All Lines Possession

27/01/21
0020 Wed

27/01/21
0510 Wed

Dawdon Jn

Sunderland South
Jn

All Lines Possession

28/01/21
0020 Thu

28/01/21
0510 Thu

Dawdon Jn

Sunderland South
Jn

D

All Lines Possession

&

29/01/21
0020 Fri

&

29/01/
051

O

'W2020/7263318

In Connection With
Engineering Work
84m20ch and 88m55ch
'W2020/7240968

C2 Rerail - Both Rails
84m49ch and 88m0Och
'W2020/6918420
Commissioning Work
Om7ch and 1m43ch
'W2020/7240521
Follow-Up Work
84m49ch and 88mO0Och
'W2020/7240970

C2 Rerail - Both Rails
84m49ch and 88mO0ch
'W2020/7240886

C2 Rerail - Both Rails
84m49ch and 88m0ch
'W2020/7240360

C2 Rerail - Both Rails
84m49ch and 88m0ch
'W2020/7135038
Resignalling Work
85m20ch and 88m55ch
'W2020/7264504

In Connection With
Engineering Work
OmOch and 1m43ch
'W2020/7240668

C2 Rerail - Both Rails
84m49ch and 88m0ch
'W2020/7134943
Resignalling Work
85m20ch and 88m55ch
'W2020/7134825
Resignalling Work
85m20ch and 88m55ch
'W2020/7134997
Resignalling Work
85m20ch and 88m55ch
'W2020/7134941
Resignalling Work
85m20ch and 88m55ch

P2020/2807201 |LN627

Ryhope Grange
SB (RG)

Ryhope Grang
(RG)

Sidings Sidings

Possession

24/01/21
0850 Sun

06/02/21
0050 Sat

NO ACCESS/EGRESS TO/FROM WASHERY
SIDINGS THROUGHOUT

GRAND CENTRAL TO SHUNT VIA EITHER PELAW
GOODS LOOP, SUNDERLAND SOUTH JN OR
RYHOPE GRANGE JN

'W2020/6918327
Commissioning Work
87mOch and 87m60ch
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P2020/2915523 |LN752 Markham Main Kirk Sandall Jn Up South Possession  |29/01/21 07/02/21 TRAINS DIVERTED VIA BENTLEY JN, DONCASTER |W2020/7133174
LN758 Colliery G.F Yorkshire Down 1900 Fri 1700 Sun DECOY SOUTH JN ALTHOUGH ACCESS TO THE  |Structures Work
GLASS WORKS IS AVAILABLE. 19m15ch and 20m47ch
Kirk Sandall Jn Kirk Sandall Jn Rockware Sidings |Sidings 29/01/21 07/02/21
Possession 1900 Fri 1700 Sun
P2020/2968832 |LN758 Markham Main Kirk Sandall Jn Up South Line 23/01/21 24/01/21 \W2020/7256727
Colliery G.F Yorkshire Down | Blockage 1900 Sat  |1700 Sun (22 hrs) Structures Work
+Detonators 19m15ch and 20m37ch

X
2
&

&
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P2020/2679128 |LN3201 Dore South Jn Dore West Jn Up Dore Curve Possession  |24/01/21 24/01/21 0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 'W2020/6820332
LN804 Down 0015 Sun  |0740 Sun MON C15 Drainage Only
LN807 TRAINS DIVERTED VIA BARROW HILL AND 158m65ch and 160m55ch
LN808 Dore Station Jn  |Totley Tunnel East |Down Manchester |Possession |24/01/21 24/01/21 BEIGHTON JN 'W2020/6523699
LN868 (TE) 0015 Sun 0740 Sun C16 Rerail Resleeper
NW9001 Up Manchester XC 1TPH (PLY- O OPERATE IN EACH (Concrete)
Heeley Heeley Up Heeley loop Possession  |24/01/21 25/01/21 DIRECTION 156m20ch and 158m30ch
0015 Sun /0430 Mon 'W2020/6807384
i i ] NO ACC /FROM HOPE VALLEY AT DORE Eradication Of Wet Beds
Sheffield South Sheffield North Jn Platform 8 Possession  |24/01/21 25/01/21 STAT J 0m60ch and OmOch
Jn 0015 Sun 0430 Mon \W2020/7234429
: : RN LEEDS-NOTTINGHAM SERVICES TO  |5¢T Work
Sheffield South Jn Down Heeley Possession  [24/01/21 25/01/21 ERMINATE AT SHEFFIELD WITH RAIL 158m35ch and 158m60ch
L
oop 0015 Sun 0430 Mon REPLACEMENT ROAD SERVICE TO OPERATE W2020/7212471
Tapton Jn Sheffield South Jn  |Down Main Possession  |24/01/21  |24/01/21 RAN REPLACEMENT BUS SERVICE TO OPERATE | €rmanent Way Inspection
Up Mai 0015 Sun 0200 Sun BETWEEN MANCHESTER AND SHEFFIELD 153m73ch and 154m20ch
p Main W2020/6807344
Brightside Station |Wincobank Jn Up West Slow Possession 24/01/21 24/01 FREIGHT SERVICES TO/FROM THE HOPE VALLEY Eradication Of Wet Beds
Jn Down 0200 Sun {0740 DIRECTION DIVERTED VIA DIGGLE JN AND g o omeach
- - - - - HUDDERSFIELD OR HEBDEN BRIDGE AND
Mill Race Jn Brightside Station Jn |Up East Slow Possession  |24/01/21 01/21 BRIGHOUSE Eradication Of Wet Beds
DQWH ) 0200 Su 0749 Sun 153m73ch and 154m16ch
E”ghts'.de No1 NORTHERN TRAINS SHUNTING OPERATIONS TO [W2020/7257145
eception No BE CARRIED OUT AT THE NORTH END OF THE  |Drainage Work
Brightside b STAITON AFTER 0740 SUN 41m72ch and 158m77ch
i ] Reception No 2 i \W2020/7153954
Sheffield South  |Sheffield North Jn  |Platform 1 Possession 24/01/21 NO NORTHERN/TPE MOVEMENTS TO TAKE Vegetation Clearance
In Down Through 0740 Sun PLACE WITHIN THE STATION LIMITS BETWEEN  [150m70ch and 151m30ch
0200 - 0740 SUN 'W2020/7213458
Platform 2 Structures Examination
Platform 2¢ PLATFORM 8 TO BE KEPT CLEAR OF STABLED  41m72ch and 158m77ch
UNITS 'W2020/7269730
Platform 3 \Welding and Grinding
Platform 4 ALL REMAINING PLATFORMS & SIDINGS 158m35ch and 158m50ch
AVAILABLE FOR STABLING OF TPE/NORTHERN W2020/7212553
Platfor! UNITS PRIOR TO POSSESSION START TIME Permanent Way |nspecti0n
Platfo 0m60ch and 0mOch
NO ACCESS/EGRESS FROM/TO EMR \W2020/7199791
fiforgh 7 ATTERCLIFFE BETWEEN 0200 - 0740 SUN Drainage Work
o 158m35ch and 160m55ch
; r Shunt TAKE POSSESSION AROUND TRAIN 6755 \W2020/7216165
Tapton Jn Holmes Jn L UpiMain Possession  |24/01/21 24/01/21 STANDING AT SIGNAL S68 ON THE UP MAIN LINE irynnel work
own Main 0200 Sun (0740 Sun TAKE POSSESSION AROUND TRAIN 6C80 \1,\?22(%%‘/’?2%"7%223m66°h
: ] ; - STANDING AT SIGNAL S53 ON THE UP DORE -
Sheffield South  |Sheffield North Jp#” [Down Station Sidings 24/01/21 24/01/21 CURVE DOWN LINE URFDO Inspections
Jn Sidings_ o Possession  |0200 Sun 10740 Sun 147m35ch and 162m56¢h
Up Station Siding POSSESSION TO BE GIVEN UP AROUND TRAIN  |V2020/7269729
Nol 6C80 STANDING AT SIGNAL S48 ON THE UP DORE [17ack Maintenance
Up Station Siding CURVE DOWN LINE 41m72ch and 158m77ch
No.2 'W2020/6859735
Dore Station Jn Permanent Way Inspection
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P2020/2679128 Sheffield South Jn Down Main Possession  |24/01/21 25/01/21 153m60ch and 162m56¢h
Continued Ub Main 0740 Sun  |0430 Mon \W2020/7213505
p In Connection With
Engineering Work
158m65ch and 159m15ch
P2020/2651392 |LN3201 Chesterfield North |Dronfield Down Main Possession 25/01/21 26/01/21 TRAINS DIVE A BARROW HILL. \W2020/5952749
LN804 Jn Up Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
p Mai RAIL RE ENW ROAD SERVICE TO Output
OPER EEN SHEFFIELD AND 146m40ch and 151m45ch
DR (D)

0,934, 1Y35 AND 1Y10 TO DIVERT VIA
BAR HILL

73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
TO GET BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6X37
STANDING AT SIGNAL CS4901 ON THE DOWN
MAIN LINE
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P2020/2651393 |LN3201 Chesterfield North |Dronfield Down Main Possession  |26/01/21 27/01/21 TAPTON TO UNSTONE DOWN MAIN LINE 'W2020/5952750
LN804 Jn Ub Main 2155 Tue |0555 Wed C20 Reballast ABC - High
P TRAINS DIVERTED VIA BARROW HILL. Output

RAIL REPLACEM ROAD SERVICE TO
OPERATE BE SHEFFIELD AND
DRONFIELD.

IN70, 1Y 5 AND 1Y10 TO DIVERT VIA
BAR
H

DIVERT VIA BEIGHTON JN AND REVERSE
EF D

6L75 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
TO GET BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6X37
STANDING AT SIGNAL CS4901 ON THE DOWN
MAIN LINE

146m40ch and 151m45ch

é@

&
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P2020/2651394 |LN3201 Chesterfield North |Dronfield Down Main Possession  |27/01/21 28/01/21 TRAINS DIVERTED VIA BARROW HILL. 'W2020/5952751
LN804 Jn Ub Mai 2155 Wed |0555 Thu C20 Reballast ABC - High
p Main RAIL REPLACEMENT ROAD SERVICE TO Output

OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

IN70, 1Y34, 1Y D 1Y10 TO DIVERT VIA
BARROW

XC1 RT VIA BEIGHTON JN AND REVERSE
SH D

BRF 5 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
T BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6X37
STANDING AT SIGNAL CS4901 ON THE DOWN
MAIN LINE

146m40ch and 151m45ch

3
@Q@(o

&
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P2020/2651395 |LN3201 Chesterfield North |Dronfield Down Main Possession  |28/01/21 29/01/21 TRAINS DIVERTED VIA BARROW HILL. \W2020/5952752
LN804 Jn Ub Mai 2155 Thu 0555 Fri C20 Reballast ABC - High
p Main RAIL REPLACEMENT ROAD SERVICE TO Output
OPERATE BETWEEN SHEFFIELD AND 146m40ch and 151m45ch
DRONFIELD.
IN70,1Y34, 1Y D 1Y10 TO DIVERT VIA
BARROW
XC1 RT VIA BEIGHTON JN AND REVERSE
SH D
BRF 5 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
T BACK TO BOOKED.
EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.
TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE
p TAKE POSSESSION AROUND TRAIN 6X37
STANDING AT SIGNAL CS4901 ON THE DOWN
MAIN LINE
P2020/2690226 |LN854 Altofts Jn Methley Jn Down Midland Posses; 121 24/01/21 NORMANTON PLTR W2020/7220389
LN872 Up Midland B 0 Sun 0800 Sun UP L&Y 185M 11CH TO 185 19CH S&T Work
LN882 p Midian y WORKS DELIVERY 48m65ch and 185m15ch
Horbury Jn Turners Lane Jn All Lines 24/01/21 24/01/21 'W2020/7263591
0010 Sun 0800 Sun 0001 SUN TO 0820 SUN Remove Rail Defects
i _ NO BOOKED TRAFFIC 23m57ch and 22m64ch
Turners Lane Jn |Calder Bridge Jn All Lines 24/01/21 24/01/21 \W2020/7265051
0010 Sun (0800 Sun 0820 SUN TO 0515 MON Patrolling
Wakefield Oakenshaw Jn All Line Possession  |24/01/21  |24/01/21 XC TO DIVERT VIA WAKEFIELD WESTGATE OR 6\?;8;5%‘%%%;87[7]30(3?1
Kirkgate West Jn 0010 Sun  |0800 Sun PONTEFRACT MONKHILL S&C Heavy Refurb
Wakefield Westgate I- ctional Possession 24/01/21 24/01/21 LNER TO DIVERT VIA WAKEFIELD WESTGATE 47m60ch and 48m20ch
h Jn W2020/6603476
Sout 0010 Sun 0800 Sun C7 Reballast - Trax
- NO ACCESS TO/FROM WAKEFIELD EUROPORT .
Turners Lane Jn  |Altofts Jn n L&Y Possession  [24/01/21 25/01/21 48m65ch and 187m30ch
Ub L&Y 0800 Sun 0515 Mon W2020/6831773
p S&T Maintenance
185m20ch and 186m10ch
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P2020/2885668 |LN860 Greenfield Bradley Jn All Lines Possession  |24/01/21 24/01/21 'W2020/7100028
LN862 0015 Sun  |0815 Sun Survey Work
NW7021 i i i i 12m40ch and 28m0Och
Huddersfield Penistone All Lines Possession  |24/01/21 24/01/21 \W2020/7100031
0015 Sun  |0815 Sun In Connection With
Engineering Work
0Om2ch and 1mOch
'W2020/7240183
Changing Sleepers &
Timbers
6m30ch and 6mOch
e 'W2020/7176725
Earthwork
22m30ch and 22m70ch
'W2020/6831483
S&T Maintenance
12m24ch and Om10ch
P2020/2921741 |LN898 Hull Hull Platform 4 Line 25/01/21 26/0 TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK 'W2020/7189373
LN914 Platform 5 Blockage 2200 Mon  |0500 (MANCHESTER) OVERNIGHT Track Maintenance
+Detonators 0OmOch and Om12ch
Northern: 1 x unit to stable at Bridlington overnight
(set off WTT 1W53 arrival) + 1 unit to stable at
Scarborough overnight (set off STP 2G50 arrival)
b HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE
IACCESS TO BOTANIC GARDENS AND SIDINGS
/ FROM ALL OTHER PLATFORMS UNAFFECTED
P2020/2921652 |LN898 Hull Hull Platform 4 Line 26/01/21 27/01/21 TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK \W2020/7189374
LN914 Platform 5 Blgaka 200 Tue |0500 Wed (MANCHESTER) OVERNIGHT Track Maintenance
etogat OmOch and Om12ch
Northern: 1 x unit to stable at Bridlington overnight
(set off WTT 1W53 arrival) + 1 unit to stable at
Scarborough overnight (set off STP 2G50 arrival)
HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE
IACCESS TO BOTANIC GARDENS AND SIDINGS
FROM ALL OTHER PLATFORMS UNAFFECTED
P2020/2921653 |LN898 Hull Hull 4 Line 27/01/21 28/01/21 TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK W2020/7189375
LN914 pidorm 5 Blockage 2200 Wed 0500 Thu (MANCHESTER) OVERNIGHT Track Maintenance
+Detonators OmOch and Om12ch
Northern: 1 x unit to stable at Bridlington overnight
(set off WTT 1W53 arrival) + 1 unit to stable at
Scarborough overnight (set off STP 2G50 arrival)
HULL PARAGON PLATFORMS 4 & 5 UNAVAILABLE
IACCESS TO BOTANIC GARDENS AND SIDINGS
FROM ALL OTHER PLATFORMS UNAFFECTED
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P2020/2921654 |LN898 Hull Hull Platform 4 Line 28/01/21 29/01/21 TPE: 2 x 3 CAR ECS TO STABLE AT ARDWICK \W2020/7189376
LN914 Platform 5 Blockage 2200 Thu  |0500 Fri (MANCHESTER) OVERNIGHT Track Maintenance
+Detonators OmOch and Om12ch

Northern: 1 x unit to stable at Bridlington overnight
(set off WTT 1W53gagcival) + 1 unit to stable at
Scarborough ovg (set off STP 2G50 arrival)

HULL PA ATFORMS 4 & 5 UNAVAILABLE

ACCE/2E OTANIC GARDENS AND SIDINGS

OTMER PLATFORMS UNAFFECTED

L

X
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863750 |[EA1290 |Bowes Park Bowes Park Reversing Siding |Possession  [30/01/21 01/02/21 NO TRAINS TO BE STABLED IN KINGS CROSS 'W2020/7193929
EA1300 0150 Sat 0400 Mon NO ACCESS TO/FROM FERME PARK Patrolling
EA1370 5m20ch and 8m70ch
LN101 Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  [30/01/21 01/02/21 NOMINATED GTR SERVICES TO \W2020/7147504
LN105 Canal Tunnel 0150 Sat 0400 Mon START/TERMIN T POTTERS BAR AND OHL Work
LN110 . . . GORDON HILL, 2m42ch and 6m15ch
LN115 Canonbury West  |Finsbury Park Single/Up & Down |Possession  |30/01/21 01/02/21 NOMINATED RAND CENTRAL AND HULL  \W2020/6757238
LN120 Jn Canonbury 0150 Sat 0400 Mon TRAINS SE O START/TERMINATE AT Tunnel Work
LN165 - PETERBCGR H
LN3214 | CopenhagenJn |Camden Road North London Possession |30/01/21  |01/02/21 FREI - AVICES DIVERTED VIA MML AND 3\%%02%?71%2317255m
S0400 Central Jn Incline 0150 Sat  |0400 Mon Wi S&T Work
Finsbury Park Canonbury West Jn  |Up Canonbury Possession  [30/01/21 01/02/21 0mOch and Om64ch
0150 Sat 0400 Mon ETWI 0150 SAT AND 0200 MON \W2020/7162980
PANTIPGRAPHS TO BE LOWERED IN FERME PARK s&T Work
Harringay Hornsey Flyover/EMU Possession  |30/01/21 01/02/21 3 4m49ch and 5m41ch
R ; -
Reversing Siding 0150 Sat 0400 Mon BETWEEN 0035 SUN AND 0835 SUN \évg??zvsgriozsn
: ; i : PANTOGRAPHS TO BE LOWERED ON ALL
Harringay Park Jn |Harringay Jn Harringay Curve |Possession  |30/01/21 5m73ch and 8m70ch
0150 Sat STABLED TRAINS TO GOSPEL OAK PLATFORM 3 \W2020/6757401
Holloway Enfield Chase Up Hertford/Up Possession  |30/01/21 g;%?;l aWn(()jrlémZSCh
Slow No.2 0150 Sat \W2020/7162798
Down
2/Down Hertford . /- W2020/7224870
Hornsey Hornsey Inlet/Outlet 1 and |Possession |30/ 701/02/21 Technical | i
2 0400 Mon Technical Inspection
EMU Rev.Siding moch and bmoc
No.1 W2020/6739618
Reversing Sidings P & D Maintenance
_ _ 4m55ch and 4m75ch
Kings Cross Kings Cross Platforms 1, 2, 3, 30/01/21 01/02/21 \W2020/7277877
4,5and 6 0150 Sat 0400 Mon 'Vegetation Clearance
Platforms 7 to 1 3m78ch and 4m20ch
New Barnet No.1 Fast/D ssession  |30/01/21  |01/02/21 W2020/7046226
Fast 0150 Sat 0400 Mon Off Track Work
No.1 Slgw/D; OmOch and Om47ch
Slow \W2020/7229201
U U P & D Maintenance
OmOch and 3m10ch
pWast/No.2 Fast \W2020/7229218
Moorgate Finsbury Park Ddwn Moorgate  |Possession  |30/01/21 01/02/21 gn‘f‘olgh'\gilgtg:i%%i
Moorgate 0150 Sat 0400 Mon W2020/7198702
Route Boundary |York Way J ECML Connect Possession  |30/01/21 01/02/21 (?rt:éit# ;er? dE())(gr:;r;e;tlon
LNE Route - HS1 Line 0150 Sat 0400 Mon \W2020/7255471
/ CTRL
Harringay Wood Green North  |Reception Road 2 |Sidings 30/01/21  |01/02/21 ??rl;rggghvg(r)\l;ikSmmch
n Reception Road 1 || 05€SSIon 0150 Sat 0400 Mon W2020/7272313
Hornsey Structures Examination

2m42ch and 6m15ch
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P2020/2863750 Wood Green South  |Down Carriage Sidings 30/01/21 01/02/21 \W2020/7228824
Continued Jn Line Possession  |0150 Sat 0400 Mon Structures Examination
4m60ch and 5m20ch
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To |30/01/21 01/02/21 \W2020/6824968
Electric Trains {0150 Sat ~ |0200 Mon Vegetation Clearance
Hornsey Wood Green South  |Down Carriage BLOCKED To |30/01/21 01/02/21 Omoch and 2m14ch
Jn Line Electric Trains W2020/6867718
0150 Sat 0200 Mon Follow Up Tamplng
Carlton Road Jn |Junction Road Jn |Down and Up Possession |31/01/21  |31/01/21 1m60ch and 3mS3ch
Tottenham 0035 Sun (0835 Sun W2020/7277820
'Vegetation Clearance
Gospel Oak Jn  |Blackhorse Road ~ |Down and Up T&H|Possession  |31/01/21  |31/01/21 ol 3m78ch and 4m20ch
0035 Sun (0835 Sun < , W2020/7001472
Structures Examination
Junction Road Jn |Upper Holloway Up Reception Possession  |31/01/21 31/01/21 OmOch and 1m40ch
0035 Sun  |0835 Sun 'W2020/6796054
_ _ Rail Testing and Lubrication
Seven Sisters Jn  |South Tottenham U'p/Down Seven |Possession |31/01/21 31/01/ OomOch and 2m14ch
West Jn Sisters Chord 0035 Sun 083 \W2020/7069565
South Tottenham |Tottenham South Jn |[Downand Up _ |Possession  |31/01/21 |31/01/2 gﬂrﬁ{;’ghpgﬂlggt; oeh
East Jn 'IC'cl:trt\(lagham South 0035 Sun Sun W202(_)/6794639
Gospel Oak Gospel Oak Platform 3 BLOCKED To|31/0 121 Patrolling
A/C Electric  |0028fSu 5 Sun OmOch and 3m10ch
Trains N 'W2020/6796040
S&T Work
OmOch and 3m10ch
\W2020/7224763

&

&

Technical Inspection
IOmOch and 6mO0Och
'W2020/6764361
Litter / Graffiti Clearance
OmOch and 0m22ch
'W2020/7238083
Survey Work

OmOch and 3m37ch
'W2020/7163026
Patrolling

OmOch and 1m34ch
'W2020/7193774
Changing Sleepers &
Timbers

3m65ch and 4m10ch
'W2020/7365824
OHL Projects (PSU)
4m39ch and 5m22ch
'W2020/6796043
Permanent Way Inspection
OmOch and 3m10ch
'W2020/6757163

Tunnel Work
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P2020/2863750 OmOch and 3m25ch
Continued \W2020/6226063

Track Maintenance
OmOch and 3m10ch

&

Q
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&
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P2020/2790993 |LN101 Cambridge Jn Huntingdon South Down Fast Possession  |30/01/21 31/01/21 TRAINS DIVERTED VIA CAMBRIDGE 'W2020/6605542
LN125 Jn Up Fast 0120 Sat 0120 Sun P & D Maintenance
LN126 pFas RAIL REPLACEMENT ROAD SERVICE TO 40m35ch and 40m70ch
Down Slow OPERTATE BETWEEN HITCHIN AND \W2020/7343346
Ub Slow PETERBOROUG In Connection With
P Engineering Work
Hitchin North Jn |Hitchin East Jn Down Royston Possession |30/01/21  |01/02/21 LNER TO STAR MINATE SERVICES AT 55m53ch and 56m6c¢h
Flyover 0120 Sat (0410 Mon PETERBO, \W2020/7152394
Survey Work
Biggleswade Biggleswade Down Sidings Sidings 30/01/21 01/02/21 LNE RT 1xXTPH VIA CAMBRIDGE 41m51ch and 42m65ch
Possession 0120 Sat  |0410 Mon \W2020/6839220
TWEEN 0120 SAT TO 0120 SUN AND Follow-Up Work
Sandy Sandy Up Sidings Sidings 30/01/21 01/02/21 ETWI 0820 SUN TO 0410 MON 33m60ch and 36m25¢ch
Possession (0120 Sat 0410 Mon RAIL BREPLACEMENT ROAD SERVICE TO \W2020/7006675
_ _ ATE BETWEEN HITCHIN AND OHL Work
Cambridge Jn Letchworth Garden |Down Royston Possession  |31/01/21 31/01/21 PETERBOROUGH 20m77ch and 32mddch
City Up Royston 0120 Sun (0820 Sun RAIL REPLACEMENT ROAD SERVICE TO Wgz)zo?m%?sss?m ¢
OPERATE BETWEEN STEVENAGE AND LUTON .
Stevenage Huntingdon South  |All Lines Possession  |31/01/21 31/0 OHL Work (Resilience)
Jn 0120 Sun  |0820 BETWEEN 0120 SUN TO 0820 SUN 43m25ch and 47m39ch
RAIL REPLACEMENT ROAD SERVICE TO W2020/6733404
Hitchin Up Yard  |Hitchin Up Yard All Lines BLOCKED To [31/01/21 1/21 OPERATE BETWEEN STEVENAGE AND P & D Maintenance
Electric Trains|0120 Su :%Sm PETERBOROUGH 31m15ch and 31m30ch
_ i _ P RAIL REPLACEMENT ROAD SERVICE TO W2020/6744920
Cambridge Jn Huntingdon South Up Slow Possession 31/0321 2/21 OPERATE BETWEEN LETCHWORTH GARDEN CITY [C14 Rerail Resleep Reball
Jn Down Fast 08 0410 Mon AND LUTON VIA STEVENAGE Form - Trax
TRAINS TO START/TERMINATE AT LETCHWORTH [32m60ch and 42mé5ch
Up Fast GARDEN CITY PLATFORM 1 \W2020/6226050
Down Slow TRAINS TO START/TERMINATE AT STEVENAGE Track Maintenance

&

&

USING K214 TO REVERSE ON THE FAST LINES
PANTOGRAPHS TO BE LOWERED IN HITCHIN UP
YARD.

PANTOGRAPHS TO BE LOWERED IN
LETCHWORTH EMU SIDINGS DUE TO
MOMENTARY LOSS OF POWER

29m77ch and 32m55ch
'W2020/6799410

OHL Work

39m29ch and 42m1ich
'W2020/6705259

P & D Maintenance
43m50ch and 44m75ch
'W2020/7239675
Patrolling

51m20ch and 52m30ch
'W2020/6705246

P & D Maintenance
51m15ch and 52m35ch
'W2020/6829802
Technical Inspection
51m10ch and 52m30ch
'W2020/7052983
Drainage Inspection
28m46ch and 31m45ch
'W2020/6829799

S&T Work

29m77ch and 32m20ch
\W2020/7169029
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P2020/2790993 I1BJ Work
Continued 31mOch and 32m20ch
'W2020/6800338
\Vegetation Clearance
44mO0ch and 44m60ch
P2020/2791062 |LN101 Connington South [Woodwalton Jn Up Slow Possession  |30/01/21 01/02/21 TRAINS DIVE D YIA CAMBRIDGE \W2020/6462460
0150 Sat 0410 Mon Change Longitudinal Timbers
RAIL RER EN®¥ ROAD SERVICE TO 55m63ch and 62m65ch
Huntingdon North |Huntingdon South Up Slow Possession  |30/01/21 01/02/21 OPER EEN HITCHIN AND W2020/6812804
Jn Jn 0150 Sat  |0410 Mon PET, H Rail Testing and Lubrication
- - - 70m2ch 71m10ch
Huntingdon South |Fletton Jn Down Fast/Main  |Possession  |30/01/21 01/02/21 O DIVERT 1xTPH VIA CAMBRIDGE V\?SE)Z%/?Z%%ZZ? 0c
Jn Up 0150 Sat (0410 Mon Structures Work
Main/Fast/Main/Fa THER LNER SERVICES TO START/TERMINATE  I57m60ch and 58m10ch
st ‘ TERBOROUGH AND/OR AT RETFORD \W2020/7019219
Holme LC Down Slow Possession  [30/01/21 01/02/21 Remove Rail Defects
0150 Sat 0410 M 63m20ch and 65m20ch

K

\W2020/7282822
Technical Inspection
58m20ch and 59m40ch
'W2020/6812798

'Welding and Grinding
70m2ch and 71m10ch
'W2020/6145298

C20 Reballast ABC - High
Output

58m25ch and 62m65ch
'W2020/7019268

Remove Rail Defects
68m70ch and 69m26¢ch
'W2020/7029669

CWR Stress Management
70mOch and 71m20ch
'W2020/6990135
Structures Work

58m35ch and 59m20ch

&
&
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P2020/2790468 |LN101 Helpston Jn Tallington Down Slow Possession  |30/01/21 31/01/21 BETWEEN 0120 SUN TO 0820 SUN 'W2020/6806660
LN135 Crossovers 2300 Sat 0900 Sun NO ACCESS/EGRESS TO SPITAL SIDINGS OR Follow Up Tamping
LN147 PLATFORMS 1, 2, 3 AND 4 20m67ch and 16m18ch
LN170 Peterborough Helpston Jn Up Stamford Possession  |30/01/21 31/01/21 DOWN TRAINS TO CROSSOVER VIA P1214APTS  \W2020/6923687
LN3615 North 2300 Sat 0120 Sun INTO PLATFOR Structures Examination
Down Possession |30/01/21  [31/01/21 gﬁcggsl};g ND PLATFORM 5 ONLY WITH A i81m14ch and 84m55ch
Slow/Stamford 2300 Sat (0900 Sun Q W2020/6176705
- - Major Projects
Tallington Up Slow Possession  |30/01/21 31/01/21 BETWE SUN TO 0740 SUN 76m20ch and 81m40ch
Crossovers Down Fast 2300 Sat 0120 Sun PAN S TO BE LOWERED IN SPITAL W2020/7215315
S Follow-Up Work
Up Fast g 20m67ch and 16m18ch
Werrington Jn Folly Bank LC Down Spalding  |Possession  [30/01/21  |01/02/21 ‘ , W2020/7176071
. 2300 Sat  |0445 Mon Rail Testing and Lubrication
Up Spalding ¢ 76m25ch and 76m40ch
Crescent Jn Peterborough Down March Possession |31/01/21  |31/01/21 \W2020/6809413
0120 Sun 10820 Sun In Connection With
P Engineering Work
Peterborough New England North  [North Up Possession  |31/01/21 31/0821 79m34ch and 81m43ch
Arrival/South Up 0120 Sun 0820 S \W2020/6826535
Departure Follow-Up Work
South Down 76m20ch and 78m10ch
Arrival/North \W2020/6808097
Down Departure / Unload Ballast
Peterborough Up Slow Possession | 3141/ /01/21 77mOch and 79moch
No2/Platform 2 n 40820 Sun 'W2020/6807980
Peterborough Helpston Jn Up Stamford Possessio) 31/03j21 31/01/21 ;’?trcél(l;nﬁ d 78m20ch
South (Platform 4) un 10820 Sun movch an s
'W2020/6923469
Tallington Down Fast Po, $1/01/21  |31/01/21 ?éru(;tgrﬁs E’éagl'”a;'soﬁ
Crossovers 12 0820 S m/och and 6.msoc
Up Fast 0120 Sun un \W2020/7388606
Tallington Peterborough South |Up Slow/Up SI osgggblon  [31/01/21  |31/01/21 58& '3 '\r:'a'”(tje?gn‘;% h
Crossovers No.1 (Platfor 0120 S 0820 S much and 7om-Uc
(Platto un un W2020/6357024
Eastfield New England North |Virtual @arnyLirigy! Sidings 31/01/21 31/01/21 Major Projects
2 Possession  |0120 Sun 10820 Sun 78m21ch and 80m30ch
Vi ne 'W2020/6594369
Follow Up Tamping
Spital Jn Eastfield pigll Sidings BLOCKED To |31/01/21 31/01/21 76m20ch and 78m10ch
Electric Trains {0120 Sun  |0820 Sun
Peterborough Helpston Jn Stamford Possession  |31/01/21 31/01/21
North 0820 Sun 0900 Sun
Tallington & |Down Fast Possession  |31/01/21 31/01/21
Crossovers Up Fast 0820 Sun {0900 Sun
Up Slow
Helpston Jn
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P2020/2790468 Stoke Down Slow Possession  |31/01/21 01/02/21
Continued 2355 Sun  |0445 Mon
Peterborough Helpston Jn Down Possession  |31/01/21 01/02/21
North Slow/Stamford 2355 Sun  |0445 Mon
Up Stamford
Stoke Down Fast Possession  |31/01/21 01/02/21
Up Fast 2355 Sun  |0445 Mon
Up Slow
Tallington Tallington Tallington Up Sidings 31/01/21 01/02/21 g
Crossovers Crossovers Siding Possession (2355 Sun  |0445 Mon ‘
P2020/2944102 |LN101 Helpston Jn New England North |Up Stamford Line 02/02/21 02/02/21 Rk LATION TO BE GIVEN UP PRIOR TO THE \W2020/7247374
LN147 Blockage 0800 Tue  |1800 Tue PASSAGE OF 1D25.i¢Y2 i¢%IN THE INSTANCE OF |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN  [18m68ch and 20m47ch
Trains)+T- UP. i 2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COoD TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down Line 02/02/21 02/0 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamford Blockage 0800 Tue 1800 Tu TALLINGTON CROSSOVERSI¢Ya.
(Between
Trains)+T-
COoD
New England Helpston Jn Down BLOCKED To |02/Q£/2 2/21
North Slow/Stamford A/C Electric {083 800 Tue
Trains
P2020/2944122 |LN101 Helpston Jn New England North |Up Stamford 03/02721 03/02/21 ¢, 2ISOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247375
LN147 ed [1800 Wed PASSAGE OF 1D25.i¢Y2 i¢%IN THE INSTANCE OF |Major Projects
PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
4 UP. i¢ . BETWEEN 08:00 AND 18:00 ALL ELECTRIC
TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down 03/02/21 03/02/21 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamfor 0800 Wed 1800 Wed TALLINGTON CROSSOVERSI¢ Y.
een
Trains)+T-
V4 COD
New England Helpston Jn Dow BLOCKED To |03/02/21 03/02/21
North S A/C Electric  |0830 Wed 1800 Wed
Trains
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P2020/2944124 |LN101 Helpston Jn New England North  |Up Stamford Line 04/02/21 04/02/21 ¢ Y2lSOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247376
LN147 Blockage 0800 Thu 1800 Thu PASSAGE OF 1D25.i¢, %2 1¢%IN THE INSTANCE OF  |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 7¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COoD TRACTION TO TRAMEL OVER THE DOWN FAST
New England Helpston Jn Down Line 04/02/21 04/02/21 BETWEEN PET, ROUGH NORTH AND
North Slow/Stamford Blockage 0800 Thu |1800 Thu TALLINGTO OVERS:I¢ Y.
(Between
Trains)+T-
COD
New England Helpston Jn Down BLOCKED To |04/02/21 04/02/21
North Slow/Stamford A/C Electric  |0830 Thu (1800 Thu =
Trains
P2020/2944108 |LN101 Helpston Jn New England North |Up Stamford Line 05/02/21 05/02/21 i 2ISDLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247377
LN147 Blockage 0800 Fri 1800 Fri AGE OF 1D25.i¢, % i¢%IN THE INSTANCE OF |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 1¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COoD A TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down Line 05/02/21 05/08821 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamford Blockage 0800 Fri 1800 TALLINGTON CROSSOVERSI¢ Y.
(Between
Trains)+T-
COD .
New England Helpston Jn Down BLOCKED To |05/0221 /21
North Slow/Stamford A/C Electric  |083€ Fri } 00 Fri
Trains
P2020/2688074 |LN101 Werrington Jn Stoke Up Slow Possession¢ |01/032 02/02/21 BETWEEN 2150 MON TO 0055 TUE W2020/6561021
15Q0/Mon  |0055 Tue UP TRAINS TO TRAVEL OVER THE UP FAST LINE |C20 Reballast ABC - High
Output
Werrington Jn Stoke Down Slow Line 91/02/21 02/02/21 BETWEEN 0055 TUE TO 0550 TUE 83rr?25ch and 89m55ch
ag 2150 Mon  |0055 Tue ALL LINE BLOCK TO BE TAKEN AFTER THE 'W2020/7237208
e PASSAGE OF 1D36 S&T Work
o ns)4v- TRAINS DIVERTED VIA THE GNGE LINES 83m25ch and 85m60ch
Werrington Jn Stoke Up Fast . 01/02/21 01/02/21 EASEMENT MAY BE REQUIRED TO BE
/ Blockage +T- 2240 Mon  [2257 Mon CONFIRMED AT T18 DUE TO KINGS CROSS
_Y|coD
Werrington Jn Stoke Up t Line 01/02/21 01/02/21
Blockage +T- 2330 Mon {2340 Mon
COD
Werrington Jn Stoke t Line 02/02/21 02/02/21
Blockage +T- |0001 Tue  |0035 Tue
y COoD
Werrington Jn Stoke Lines Possession  |02/02/21 02/02/21
0055 Tue  |0550 Tue
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P2020/2688072 |LN101 Werrington Jn Stoke Up Slow Possession  |02/02/21 03/02/21 BETWEEN 2150 TUE TO 0055 WED \W2020/7270850
2150 Tue  |0055 Wed UP TRAINS TO TRAVEL OVER THE UP FAST LINE |S&T Work
83m25ch and 85m60ch
Werrington Jn Stoke Down Slow Line 02/02/21 03/02/21 BETWEEN 0055 WED TO 0550 WED 'W2020/6562077
Blockage 2150 Tue |0055 Wed IALL LINE BLOCK ZQ BE TAKEN AFTER THE C20 Reballast ABC - High
(Between PASSAGE OF 1® Output
Er'éligsﬁT— TRAINS DIV D¢VIA THE GNGE LINES 83m25ch and 89m55ch
Werrington Jn Stoke Up Fast Line 02/02/21 02/02/21 EASEME] BE'REQUIRED TO BE
(B:gg(age +T- 2240 Tue  |2257 Tue CON T T18 DUE TO KINGS CROSS
Werrington Jn Stoke Up Fast Line 02/02/21 02/02/21
Blockage +T- 2330 Tue 2340 Tue ~
COD
Werrington Jn Stoke Up Fast Line 03/02/21 03/02/21
Blockage +T- |0001 Wed (0035 Wed
COD
Werrington Jn Stoke All Lines Possession  |03/02/21 03/02/2
0055 Wed |0550
P2020/2688075 |LN101 Werrington Jn Stoke Up Slow Possession  |03/02/21 04/02/2 BETWEEN 2150 WED TO 0055 THU \W2020/7237342
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |S&T Work
83m25ch and 85m60ch
Werrington Jn Stoke Down Slow Line BETWEEN 0055 THU TO 0550 THU 'W2020/6562078
Blockage ALL LINE BLOCK TO BE TAKEN AFTER THE C20 Reballast ABC - High
(Between PASSAGE OF 1D36 Output
Er'éligsﬁT— TRAINS DIVERTED VIA THE GNGE LINES 83m25ch and 89m55ch
Werrington Jn Stoke Up Fast Line 3/07/21 03/02/21 EASEMENT MAY BE REQUIRED TO BE
CB:|8Ck e+ 2 Wed |2257 Wed CONFIRMED AT T18 DUE TO KINGS CROSS
Werrington Jn Stoke Up Fast ifie 03/02/21 03/02/21
+1- 12330 Wed  |2340 Wed
COD
Werrington Jn Stoke Up Fast in 04/02/21 04/02/21
kage +T- |0001 Thu  |0035 Thu
COD
Werrington Jn Stoke All Lin Possession  |04/02/21 04/02/21
O 0055 Thu 0550 Thu

\S
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P2020/2688077 |LN101 Werrington Jn Stoke Up Slow Possession  |04/02/21 05/02/21 BETWEEN 2150 THU TO 0055 FRI 'W2020/6736089
2150 Thu  |0055 Fri UP TRAINS TO TRAVEL OVER THE UP FAST LINE  |Structures Examination
91m25ch and 92m23ch
Werrington Jn Stoke Down Slow Line 04/02/21 05/02/21 BETWEEN 0055 FRI TO 0550 FRI 'W2020/6562079
Blockage 2150 Thu 0055 Fri IALL LINE BLOCK ZQ BE TAKEN AFTER THE C20 Reballast ABC - High
(Between PASSAGE OF 1& Output
Trains)+T- TRAINS DIV D¢VIA THE GNGE LINES 83m25ch and 89m55ch
_ COD W2020/7237346
Werrington Jn Stoke Up Fast Line 04/02/21 04/02/21 EASEME| BE'REQUIRED TO BE S&T Work
(B:I8(3<age +T- 12240 Thu 2257 Thu CON T T18 DUE TO KINGS CROSS 83m25ch and 85m60ch
Werrington Jn Stoke Up Fast Line 04/02/21 04/02/21
Blockage +T- |2330 Thu 2340 Thu ~
COD
Werrington Jn Stoke Up Fast Line 05/02/21 05/02/21
Blockage +T- |0001 Fri 0035 Fri
COoD
Werrington Jn Stoke All Lines Possession  |05/02/21 05/02/2
0055 Fri 0550
P2020/2610843 |LN101 Marshgate Jn Joan Croft Jn All Lines Possession  |01/02/21 01/02/2 IACCESS TO/FROM LEEDS LINES TO BE \W2020/6791187
LN600 0001 Mon Mon MAINTAINED THROUGH ECML TRAINS TO DIVERT |S&C Grinding Train
LN720 'VIA HARE PARK JN 68m75ch and 68m40ch
LN889 Shaftholme Jn Haywood Jn All Lines Possession  |01/02 /21 'W2020/7158626
00 0 Mon TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO  |OHL Inspection
p TRAVEL OVER OTHER LINES AT DONCASTER 156m60ch and 159m16ch
\/AND TO BE DIVERTED VIA SKELLOW JN AND W2020/6791160
CARCROFT JN S&C Grinding Train
156m60ch and 160m40ch
ROUTE VIA DONCASTER NORTH CHORD TO BE

"4 MAINTAINED

FREIGHT SERVICES DIVERTED VIA MILFORD,
CASTLEFORD AND HARE PARK

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK

OLE LIVE ROUTE TO BE AVAILABLE AT
DONCASTER ON THE DOWN LEEDS SLOW FOR

LNER 5E29 0002 DON-LDS ECS TO RUN TO
NEVILLE HILL

TAKE POSSESSION AROUND 6U01 AT D829 ON
THE DOWN MAIN

GIVE UP POSSESSION AROUND 6U01 AT D814 ON
THE UP MAIN
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P2020/2696320 |[EA1180 |Camden Road Channelsea North Down and Up Possession  |01/02/21 01/02/21 FREIGHT SERVICES DIVERTED VIA THE T&H \W2020/7342493
EA1320 |EastJn Jn North London 0001 Mon  |0445 Mon I/ACCESS AVAILABLE TO/FROM THE INCLINE AT Drainage Work
EA1340 CAMDEN ROAD CENTRAL JN 3m36¢h and 3m64ch
LN110 Highbury and Down North Possession  |01/02/21 01/02/21 \W2020/7243936
Islington London Relief 0001 Mon  |0445 Mon NLL CYCLIC TYP, Remove Rail Defects
Line 4m55ch and 3m20ch
Up North London W2020/7239377
i Reversible i Station Work
Canonbury West [Highbury Vale Jn Up/Down Possession  |01/02/21 01/02/21 1m27ch and 2m77ch
Jn Canonbury 0001 Mon  |0445 Mon 'W2020/7243544
Lea Jn High Meads Jn Down and Up Lea |Possession  |01/02/21  |01/02/21 f&-{ I;ointds omich
Curve 0001 Mon (0445 Mon ~ mich and zmlc
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |01/02/21 01/02/21
Curve 0001 Mon  |0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |01/02/21 01/02/21
Jn West Loop 0001 Mon (0445
P2020/2840114 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 05/02/21 05/02/ W2020/7015089
LN115 International Siding Possession  |0025 Fri 40 Fri (5°nrs) S&T Work
LN3201 ] ] OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 05/02/ Qp/21
Path 0025¢Fri &Y Fri (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 05/02/21
International Mainline Path 0025)ri 0440 Fri (4 hrs)
Connection
York Way North  [St. Pancras North London /21 05/02/21
Jn International Incline 90 5 Fri 0440 Fri (4 hrs)
P2020/2985725 |LN600 Temple Hirst Jn  |Hambleton South Jn |Down and Up 30/01/21 31/01/21 \W2020/7209575
LN720 2250 Sat 0805 Sun OHL Projects (PSU)
169m20ch and 174m5ch
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P2020/2937891 |LN600 Church Fenton Church Fenton Up Platform Loop |Possession [31/01/21 31/01/21 NO ROUTE AVAILABLE BETWEEN YORK AND \W2020/7288823
LN854 (Platform 3) 0010 Sun |0745 Sun LEEDS Cable Work
LN902 i 182m79ch and 187m40ch
Holgate Jn Down Possession  |31/01/21 31/01/21 HOLGATE LOOP AVAILABLE FOR SHUNTING 'W2020/7254806
Main/Normanton 0010 Sun  |0745 Sun UPTO THE APPR H OF Y763PTS S&T Work
Up 15m50ch and 10m75ch
Main/Normanton \W2020/7288932
Colton North Jn  [Holgate Jn Holgate Loop Possession  |31/01/21 31/01/21 Cable Trough Installation
0010 Sun /0745 Sun 10m30ch and 5m50ch
Micklefield dn Holgate Jn Down and Up Possession  |31/01/21 31/01/21 \li\g?)z?g()zrisvafk
Leeds
0010 Sun (0745 Sun -~ 183m0ch and 186md5ch
Colton Jn Skelton Jn (York) All Lines BLOCKED To |31/01/21 31/01/21 W2'020/71_64030
Electric Trains |0010 Sun 0700 Sun Major Projects
10m65ch and 187m50ch
'W2020/7246134
Survey Work
10m65ch and 10m45ch
'W2020/6836940
S&T Work
10m53ch and 8m70ch
P2020/2946631 |LN600 Church Fenton Holgate Jn Down and Up Possession  |01/02/21 02/0R/21 TRAINS TO TRAVEL OVER NORMANTON/MAIN \W2020/7078443
LN618 North Jn Leeds 2300 Mon 545 Tue LINES BETWEEN CHURCH FENTON AND Major Projects
LN854 y 4 HOLGATE JN 10m20ch and 187m78ch
Colton North Jn  [Holgate Jn Holgate Loop Possession 902/02/21 'W2020/7288898
0545 Tue NO ACCESS TO YORK YARD OR HOLGATE Cable Trough Installation
SIDINGS
Holgate Jn Skelton Jn (York) Down and Up Possessij 02/02/21 \1,828)22%7?2%%(1732150Ch
Slow 0545 Tue 5T83 AND 5B46 TO SHUNT USING Y623 VICE Preparatory Work
HOLGATE LOOP 183m0ch and 186m45ch
'W2020/7219268

&

Track Maintenance
187m40ch and 1mOch
'W2020/7249554

S&T Maintenance
10mOch and 6m40ch
'W2020/7290978
Cable Work

10m20ch and 5m41ch
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P2020/2946688 |LN600
LN618

Church Fenton
North Jn

Holgate Jn

Down and Up
Leeds

Possession

02/02/21 03/02/21
2300 Tue  |0545 Wed

Colton North Jn

Holgate Jn

Holgate Loop

Possession

02/02/21
2300 Tue

03/02/21
0545 Wed

Holgate Jn

Skelton Jn (York)

Down and Up
Slow

Possession

02/02/21
2300 Tue

03/02/21
0545 Wed

P2020/2946689 |LN600
LN618

Church Fenton
North Jn

Holgate Jn

Down and Up
Leeds

Possession

03/02/21 04/0

2300 Wed 0545 Th
S

TRAINS TO TRAVEL OVER NORMANTON/MAIN
LINES BETWEEN CHURCH FENTON AND
HOLGATE JN

NO ACCESS TO
SIDINGS

K YARD OR HOLGATE

HUNT USING Y623 VICE

'W2020/7249559

S&T Maintenance
10mOch and 6m40ch
'W2020/7288953

Cable Trough Installation
10m20ch and 5m50ch
'W2020/7288776
Preparatory Work
183mO0ch and 186m45ch
'W2020/7290979

Cable Work

10m20ch and 5m41ch
'W2020/7219137

Track Maintenance
187m40ch and 1mOch
'W2020/7078488

Major Projects

10m20ch and 187m78ch

Colton North Jn

Holgate Jn

Holgate Loop

Possession

03/02/21 04/82/21
2300 Wed 545 Thu

Holgate Jn

Skelton Jn (York)

Down and Up
Slow

&

Possession

03 104/02/21

Q 0545 Thu

TRAINS TO TRAVEL OVER NORMANTON/MAIN
LINES BETWEEN CHURCH FENTON AND
HOLGATE JN

NO ACCESS TO YORK YARD OR HOLGATE
SIDINGS

5T83 AND 5B46 TO SHUNT USING Y623 VICE
HOLGATE LOOP

'W2020/7219138

Track Maintenance
187m40ch and 1mOch
'W2020/7249560

S&T Maintenance
10mOch and 6m40ch
'W2020/7078489

Major Projects

10m20ch and 187m78ch
\W2020/7288777
Preparatory Work
183mO0ch and 186m45ch
'W2020/7290980

Cable Work

10m20ch and 5m41ch
'W2020/7288824

Cable Work

182m79ch and 187m40ch
'W2020/7288954

Cable Trough Installation
10m20ch and 5m50ch
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P2020/2946633 |LN600 Church Fenton Holgate Jn Down and Up Possession  |04/02/21 05/02/21 TRAINS TO TRAVEL OVER NORMANTON/MAIN \W2020/7249561
LN618 North Jn Leeds 2300 Thu  |0545 Fri LINES BETWEEN CHURCH FENTON AND S&T Maintenance
HOLGATE JN 10mOch and 6m40ch
Colton North Jn  [Holgate Jn Holgate Loop Possession  |04/02/21 05/02/21 \W2020/7219139
2300 Thu 0545 Fri NO ACCESS TO K YARD OR HOLGATE Track Maintenance
Holgate Jn Skelton Jn (York)  |Downand Up  |Possession  |04/02/21  |05/02/21 SIDINGS 187m40ch and 1mOch
Slow 2300 Thu  |0545 Fri HUNT USING Y623 VICE 202017078490
Major Projects
10m20ch and 187m78ch
'W2020/7288955
Cable Trough Installation
10m20ch and 5m50ch
'W2020/7291068
Cable Work
10m20ch and 5m41ch
'W2020/7288870
Preparatory Work
183mO0ch and 186m45ch
P2020/2807229 |LN600 Norton-on-Tees  |Ferryhill South Jn All Lines Possession  |30/01/21 06/0 NO ACCESS/EGRESS TO THE STILLINGTON LINES |[W2020/7387704
LN627 South 1100 Sat 0001 Sa THROUGHOUT In Connection With
LN646 Engineering Work
LN648 Norton-on-Tees |Norton-on-Tees East |All Lines Possession FRIEGHT DIVERTED VIA DINSDALE AND Om4ch and Om29ch
LN652 West DARLIGNTON 'W2020/7196970
Bilingham dn__|Phillips Siding Jn GF |All Lines Possession 3 Engﬁlggfﬁéo\r}v\g’rﬁh
0840 Sun 55m0ch and 58m65ch
Stockton Greatham LC All Lines Possessi 31/01/21 W2029/6919.530
0840 Sun Commissioning Work
R OmOch and 10m60ch
Aycliffe Tursdale Jn All Lines Pgsees 731/01/21  |31/01/21 W2020/6961835
0025Sun 0735 Sun Resignalling Work
60m40ch and 67m40ch
P2020/2774601 |LN600 Ouston Durham Up Main & U sion 01/02/21 02/02/21 UP TRAINS TO TRAVEL OVER THE DOWN MAIN \W2020/6826136
Crossovers Loop 2315 Mon  [0520 Tue UNDER SIMBID WORKING OTM Miller
70m46ch and 69m18ch
Durham Ouston Crossovers |Down Line 01/02/21 02/02/21 \W2020/6834419
Blockage 2315 Mon  |0520 Tue Track Maintenance
(Between 69m13ch and 66m60ch
Trains)+Disco
nnect
P2020/2948726 |LN600 Edinburgh SC Edinburgh SC Alljlines Module TS11 |30/01/21 31/01/21 \W2020/7243840
SC147 Section 2 2300 Sat 0900 Sun Major Projects
0OmOyds and OmOyds

o4
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P2020/2947925 |LN600
SC147

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

All Lines

Possession  |31/01/21 01/02/21
2340 Sun  |0515 Mon

O

\W2020/7243703

S&T Work

54m1100yds and
33m800yds
'W2020/7268579

Station Construction
49m700yds and 40mOyds
\W2020/7268145
Installation of Fencing
39m915yds and
37m1461yds
'W2020/7168871
Resignalling Work
54m1100yds and
42m800yds
'W2020/6871441

S&T Work

24m1160yds and
17m700yds
'W2020/7252504

Track Maintenance
41m600yds and 33m800yds
'W2020/7301022
Structures Work
44m429yds and 42m214yds

&
S
&
<&

&
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P2020/2807182 |LN627 Billingham Jn Phillips Siding Jn GF |All Lines Possession  |23/01/21 30/01/21 NO ACCESS TO THE SEAL SANDS BRANCH 'W2020/7188386
LN652 2350 Sat 2340 Sat THROUGHOUT Resignalling Work
LN656 i i 62m51ch and 65m50ch
Hartburn Jn Lancaster Road Jn  |All Lines Possession  |23/01/21 24/01/21 \W2020/7188388
2350 Sat 0840 Sun Resignalling Work
Norton-on-Tees  |Norton-on-Tees Down and Up Possession  |23/01/21 24/01/21 %%g%?ggi%%gimsoch
East West 2350 Sat 0840 Sun Commissioning Work
Norton-on-Tees  |Norton West LC All Lines Possession |23/01/21 | 24/01/21 Om7ch and 2m44ch
South 2350 Sat 0840 Sun W2020/72§4608.
In Connection With
Seaton Snook Jn |Seaton-on-Tees End |All Possession  [23/01/21 24/01/21 = Engineering Work
of Line 2350 Sat 0840 Sun OmOch and 3m25ch
'W2020/7188433
Norton-on-Tees |Greatham LC All Lines Possession  |24/01/21 25/01/21 Resignalling Work
LC 2300 Sun {0430 Mon 62m51ch and 65m50ch
_ _ 'W2020/7065099
Norton-on-Tees |Greatham LC All Lines Possession  [25/01/21 26/01/ C73 S&C - Abandonment
LC 2300 Mon 04304l 0m30ch and 1m30ch
Norton-on-Tees _|Greatham LC Al Lines Possession  |26/01/21 | 27/01121N. W292°’7”.188381 )
LC 2300 Tue 90 Wed Resignalling Worl
62m51ch and 65m50ch
Norton-on-Tees |Greatham LC All Lines Possession  |27/01, Q1/21 W2920/6961918
LC 23 g0 Thu Resignalling Work
60m40ch and 71m50ch
Norton-on-Tees |Greatham LC All Lines Possession 29/01/21 'W2020/7188391
LC 2300Wh 0430 Fri Resignalling Work
62m51ch and 65m50ch

&
&

&
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P2020/2807282 |LN627 Billingham Jn Phillips Siding Jn GF |All Lines Possession  |31/01/21 06/02/21 NO ACCESS TO THE SEAL SANDS BRANCH 'W2020/7186219
LN652 0850 Sun 0050 Sat THROUGHOUT Resignalling Work
62m55ch and 71m45ch
Norton-on-Tees |Greatham LC All Lines Possession  |31/01/21 31/01/21 \W2020/7304678
LC 1200 Sun  |2330 Sun In Connection With
- - Engineering Work
Norton-on-Tees |Lancaster Road Jn  |All Lines Possession  |01/02/21 02/02/21 62%55Ch a%d 65m50ch
LC 2300 Mon 0430 Tue \W2020/7186102
; ; Resignalling Work
Seaton Snook Jn |Seaton-on-Tees End [Single Possession  |01/02/21 02/02/21
o Line 9 2300 Mon 10430 T 62m55ch and 71m4sch
'W2020/6918491
Norton-on-Tees |Lancaster Road Jn  |All Lines Possession |02/02/21  |03/02/21 — Commissioning Work
LC 2300 Tue  |0430 Wed 0OmOch and 3m20ch
'W2020/7186175
Seaton Snook Jn |Seaton-on-Tees End |Single Possession  |02/02/21 03/02/21 Resignalling Work
of Line 2300 Tue  |0430 Wed 62m55ch and 71m45ch
_ _ 'W2020/7186153
Norton-on-Tees |Lancaster Road Jn  |All Lines Possession  |03/02/21 04/02/. Resignalling Work
LC 2300 Wed 043 62m55¢h and 71m45ch
Seaton Snook Jn |Seaton-on-Tees End [Single Possession  |03/02/21 04/02/2
of Line
Norton-on-Tees |Lancaster Road Jn  |All Lines Possession
LC
Seaton Snook Jn |Seaton-on-Tees End [Single Possession 05/02/21
of Line h 0430 Fri
P2020/2865601 |[LN627  |Seaton Carew  |Hartlepool All Lines Poss 0121  |01/02/21 POSSESSION TO BE TAKEN AFTER THE PASSAGE [W2020/7076561
40 Fri 0500 Mon OF 2N58 C70 S&C - Complete
Renewal 113A
FREIGHT DIVERTED VIA THE ECML 69mOch and 71m40ch
GRAND CENTRAL SUNDERLAND SERVICES TO
DIVERT VIA THE ECML
ACCESS MAINTAINED TO HARTLEPOOL STATION
FROM THE NORTH END ONLY
NORTHERN SERVICES TO TERMINATE/START AT
HARTLEPOOL
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HARTLEPOOL AND
MIDDLESBROUGH
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P2020/2807143 |LN627
LN662

Dawdon Jn

Sunderland South
Jn

All Lines Possession

23/01/21
2350 Sat

24/01/21
0840 Sun

NO ACCESS TO THE HENDON BRANCH
THROUGHOUT

Ryhope Grange
SB (RG)

Hendon (Tyne &
Wear)

Single Possession

23/01/21
2350 Sat

30/01/21
2340 Sat

Dawdon Jn

Sunderland South
Jn

All Lines Possession

25/01/21
0020 Mon

25/01/21
0510 Mon

Dawdon Jn

Sunderland South
Jn

All Lines Possession

26/01/21
0020 Tue

26/01/21
0510 Tue

Dawdon Jn

Sunderland South
Jn

All Lines Possession

27/01/21
0020 Wed

27/01/21
0510 Wed

Dawdon Jn

Sunderland South
Jn

All Lines Possession

28/01/21
0020 Thu

28/01/21
0510 Thu

Dawdon Jn

Sunderland South
Jn

D

All Lines Possession

&

29/01/21
0020 Fri

&

29/01/
051

O

'W2020/7263318

In Connection With
Engineering Work
84m20ch and 88m55ch
'W2020/7240968

C2 Rerail - Both Rails
84m49ch and 88m0Och
'W2020/6918420
Commissioning Work
Om7ch and 1m43ch
'W2020/7240521
Follow-Up Work
84m49ch and 88mO0Och
'W2020/7240970

C2 Rerail - Both Rails
84m49ch and 88mO0ch
'W2020/7240886

C2 Rerail - Both Rails
84m49ch and 88m0ch
'W2020/7240360

C2 Rerail - Both Rails
84m49ch and 88m0ch
'W2020/7135038
Resignalling Work
85m20ch and 88m55ch
'W2020/7264504

In Connection With
Engineering Work
OmOch and 1m43ch
'W2020/7240668

C2 Rerail - Both Rails
84m49ch and 88m0ch
'W2020/7134943
Resignalling Work
85m20ch and 88m55ch
'W2020/7134825
Resignalling Work
85m20ch and 88m55ch
'W2020/7134997
Resignalling Work
85m20ch and 88m55ch
'W2020/7134941
Resignalling Work
85m20ch and 88m55ch

P2020/2807201 |LN627

Ryhope Grange
SB (RG)

Ryhope Grang
(RG)

Sidings Sidings

Possession

24/01/21
0850 Sun

06/02/21
0050 Sat

NO ACCESS/EGRESS TO/FROM WASHERY
SIDINGS THROUGHOUT

GRAND CENTRAL TO SHUNT VIA EITHER PELAW
GOODS LOOP, SUNDERLAND SOUTH JN OR
RYHOPE GRANGE JN

'W2020/6918327
Commissioning Work
87mOch and 87m60ch
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LNE Route Version 4.4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2807227 |LN627 Ryhope Grange |Hendon (Tyne & Single Possession  |31/01/21 06/02/21 NO ACCESS TO THE HENDON BRANCH \W2020/7135515
LN662 SB (RG) Wear) 0845 Sun  |0050 Sat THROUGHOUT Resignalling Work
85m20ch and 88m55ch
Dawdon Jn Sunderland South All Lines Possession  |01/02/21 01/02/21 \W2020/7175083
Jn 0020 Mon 0510 Mon C15 Drainage Only
Blackhills Farm _|Sunderland South | All Lines Possession  |02/02/21 |02/02/21 %gzgiglig%ggmeom
LC Jn 0020 Tue  |0510 Tue :
C15 Drainage Only
Blackhills Farm  |Sunderland South  |All Lines Possession  |03/02/21 | 03/02/21 81m30ch and 84m60ch
LC Jn 0020 Wed 0510 Wed W2020/7135509
Resignalling Work
Blackhills Farm  |Sunderland South  |All Lines Possession  |04/02/21 04/02/21 = 85m20ch and 88m55ch
LC Jn 0020 Thu  |0510 Thu < , W2020/7135516
Resignalling Work
Blackhills Farm  |Sunderland South All Lines Possession  |05/02/21 05/02/21 85m20ch and 88m55ch
LC Jn 0020 Fri 0510 Fri 'W2020/7135517
Resignalling Work
85m20ch and 88m55ch
'W2020/7135668
Resignalling Work
85m20ch and 88m55ch
'W2020/7175072
C15 Drainage Only
81m30ch and 84m60ch
@, 'W2020/6918475
Commissioning Work
OmOch and 1m43ch
'W2020/7255229
Scrap Removal
4 84mOch and 88mO0ch
'W2020/7175082
C15 Drainage Only
81m30ch and 84m60ch
P2020/2915523 |LN752 Markham Main Kirk Sandall Jn Up South ession 29/01/21 07/02/21 TRAINS DIVERTED VIA BENTLEY JN, DONCASTER |W2020/7133174
LN758 Colliery G.F Yorkshiregbow 1900 Fri 1700 Sun DECOY SOUTH JN ALTHOUGH ACCESS TO THE  |Structures Work
GLASS WORKS IS AVAILABLE. 19m15ch and 20m47ch
Kirk Sandall Jn Kirk Sandall Jn idi Sidings 29/01/21 07/02/21
Possession 11900 Fri 1700 Sun
P2020/2943466 |LN838 Horsforth Weeton nd Up Possession  [30/01/21 30/01/21 \W2020/7216554
0020 Sat 0600 Sat Tunnel Work
”~ 4m73ch and 8m30ch
P2020/2943572 |LN838 Horsforth Weeton Down and Up Possession  |02/02/21 02/02/21 W2020/7216555
0020 Tue  |0600 Tue Tunnel Work
5m65ch and 8m30ch
P2020/2943650 |LN838 Horsforth Weeton Down and Up Possession  |03/02/21 03/02/21 W2020/7216556
0020 Wed (0600 Wed Tunnel Work
5m65ch and 8m30ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2943667 |LN838 Horsforth Weeton Down and Up Possession  |04/02/21 04/02/21 \W2020/7216557
0020 Thu 0600 Thu Tunnel Work
5m65ch and 8m30ch
P2020/2943579 |LN838 Horsforth Weeton Down and Up Possession  |05/02/21 05/02/21 W2020/7216558
0020 Fri 0600 Fri Tunnel Work
5m65ch and 8m30ch
P2020/2916812 |LN854 Heaton Lodge Jn |Mirfield East Jn Up Huddersfield |Possession [30/01/21 30/01/21 TRAINS T VER OVER THE UP SLOW \W2020/7184895
LN860 Fast 0025 Sat 0545 Sat Mobile Maintenance Train
37m60ch and 39mO0ch
P2020/2791661 |LN854 Neville Hill West  [Micklefield Jn All Lines Possession 02/02/21 02/02/21 TR IVERTED VIA METHLEY JN AND \W2020/7386451
LN898 Jn 0001 Tue  |0540 Tue (6 hrs) CAS ORD AND TO TRAVEL OVER THE C2 Rerail - Both Rails
LN902 NOR ON LINES BETWEEN CHURCH FENTON [17m60ch and 14m75ch
wJN AND COLTON SOUTH JN 'W2020/7191955
Survey Work
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 18m30ch and 10m50ch
CASTLEFORD W2020/7168119
Structures Work
NORTHERN 1B46 TO TERMINATE AT LEEDS AND  |14m77¢ch and 13m10ch
1B13 TO START AT LEEDS \W2020/6739687
2T00 AND 2T01 TO BE CANCELLED Major Projects
’ RAIL REPLACEMENT BUS SERVICE TO OPERATE 18m30ch and 10m50ch
BETWEEN YORK AND LEEDS
P2020/2791662 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession 2/21 TRAINS DIVERTED VIA METHLEY JN AND W2020/6739689
LN898 (Platform 3) 0540 Wed CASTLEFORD AND TO TRAVEL OVER THE Major Projects
LN902 NORMANTON LINES BETWEEN CHURCH FENTON [18m30ch and 10m50ch
Micklefield Jn Church Fenton Down and Up Possession 03/02/21 SOUTH JN AND COLTON SOUTH JN \W2020/7168120
South Jn 0540 Wed Structures Work
L
Neville Hill West | Micklefield Jn Al Lines Poss pal0221 03102121 CAGTLEFORD T WANEWCASTLERLB & jleme2ch and 10m6Sch
Jn 0001 Wed  [0540 Wed (6 hrs) Survey Work
NORTHERN 1B46 TO TERMINATE AT LEEDS AND  18m30ch and 10m50ch
1B13 TO START AT LEEDS \W2020/7386543
2T00 AND 2701 TO BE CANCELLED C2 Rerail - Both Rails
% RAIL REPLACEMENT BUS SERVICE TO OPERATE 17m60ch and 14m75ch
0 BETWEEN YORK AND LEEDS
P2020/2791663 |LN854 Church Fenton Church Fenton Lo Possession  |04/02/21 04/02/21 TRAINS DIVERTED VIA METHLEY JN AND \W2020/7386544
LN898 0001 Thu |0540 Thu CASTLEFORD AND TO TRAVEL OVER THE C2 Rerail - Both Rails
LN902 NORMANTON LINES BETWEEN CHURCH FENTON [17m60ch and 14m75ch
Micklefield In Church Fenton and Up Possession  |04/02/21 04/02/21 SOUTH JN AND COLTON SOUTH JN \W2020/6739690
South Jn 0001 Thu 0540 Thu Major Projects
L
Neville Hill West _|Micklefield Possession  |04/02/21 | 04/02/21 e aaay O VERT VIA NEWCASTLE HLB & %S%%%‘,’?&%dlgfmf’o"h
Jn 0001 Thu  |0540 Thu (6 hrs) Structures Work
NORTHERN 1B46 TO TERMINATE AT LEEDS AND  |{5m62¢h and 10m65¢ch
1B13 TO START AT LEEDS W2020/7192183
RAIL REPLACEMENT BUS SERVICE TO OPERATE | SUVey Work
BETWEEN YORK AND LEEDS 18m30ch and 10mS0ch

Electronic Copy - Uncontrolled when printed

Page 194




Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2791664 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |05/02/21 05/02/21 TRAINS DIVERTED VIA METHLEY JN AND \W2020/7386545
LN898 (Platform 3) 0001 Fri 0540 Fri CASTLEFORD AND TO TRAVEL OVER THE C2 Rerail - Both Rails
LN902 NORMANTON LINES BETWEEN CHURCH FENTON [17m60ch and 14m75ch
Micklefield In Church Fenton Down and Up Possession  |05/02/21 05/02/21 SOUTH JN AND COLTON SOUTH JN 'W2020/6739691
South Jn 0001 Fri 0540 Fri Major Projects
L
Neville Hill West | Mickiefield Jn All Lines Possession |05/02/21 | 05/02/21 CASTLEFORD TVIANEWCASTLEHLE & lLem30ch and 10m50ch
Jn 0001 Fri 0540 Fri (6 hrs) Structures Work
NORTH 46 TO TERMINATE AT LEEDS AND  [{5m62ch and 10m65ch
1B13 j@ T AT LEEDS W2020/7192184
2 @' Li-I;IEI\;IrISN?I'EB%ASNS(I:E%\I/_IE:EI)E TO OPERATE Survey Work
WA YORK AND LEEDS 18m30ch and 10m50ch
P2020/2885669 |LN860 Diggle Jn SB Bradley Jn All Lines Possession 31/01/21 31/01/21 'W2020/6806020
LN862 0015 Sun 0815 Sun ‘ Patrolling
NW7021 11m72ch and Om40ch
Huddersfield Penistone All Lines Possession  |31/01/21 31/01/21 * \W2020/7100093
0015 Sun  |0815 Survey Work
15m15ch and 27m68ch
'W2020/7176726
Earthwork
22m30ch and 22m70ch
'W2020/7100059
In Connection With
N Engineering Work
Om2ch and 1mOch
P2020/2696401 |LN860 Stalybridge Jn Diggle Jn SB All Lines Possession G,/ 31/01421 01/02/21 TURNBACK SERVICE IN OPERATION TO/FROM \W2020/7153536
NW7021 un |0515 Mon PLATFORM 5 STALYBRIDGE STATION Follow-Up Work
7m60ch and 14m78ch
"4 TPE: ALL DIGGLE ROUTE SERVICES WITHDRAWN; \W2020/6864665
MIA - MBR/NCL SERVICES TO DIVERT VIA CALDER |pL Tamping
VALLEY. 9m30ch and 11m45ch
% W2020/7034570
NORTHERN: ALL SERVICES TO S&T Work
START/TERMINATE IN PL5 AT STALYBRIDGE. 8moOch and 14m78ch
'W2020/7390305
FREIGHT: DIVERSIONS VIA CALDER AND HOPE Earthwork
@ VALLEY. 9m30ch and 10m60ch
'W2020/6865321
Renew Pads / Nylons
3 7m60ch and 14m78ch

Electronic Copy - Uncontrolled when printed

Page

195




Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
LNE Route Version 4.4
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2643135 |LN872 Altofts Jn Leeds West Jn All Lines Possession  |31/01/21 01/02/21 8 WEEKLY CYCLICAL MAINTENANCE ON \W2020/7377768
2315Sun 0415 Mon SUN/MON Survey Work
194m60ch and 195m40ch
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |31/01/21 01/02/21 TRAINS DIVERTED VIA MICKLEFIELD & MORLEY. |W2020/7246375
Whitehall Curve 2315Sun 0415 Mon Remove Rail Defects
E g ]
Whitwood Jn_|Methley Jn Al Lines Possession  |31/01/21 | 01/02/21 eI S OTON DEPOT DIVERTED VIA m%%%%%’g’lg%zom
2315Sun 0415 Mon Drainage (Rail-Vac)
Stourton Jn Hunslet Station Jn |Balm Road Sidings 31/01/21  |01/02/21 \?V'TA'\:IE il E\S/I'IE:G ASTEO BE DIVERTED VIA \%\?g’g;%?ggg%@%iwmo‘:h
Sidings Possession 2315 Sun 0415 Mon )
Manual Correction
BE RETIMED 194m40ch and 195m53ch
'W2020/6831839
S&T Maintenance
186m20ch and 190m10ch
'W2020/6831924
'Welding and Grinding
186m20ch and 195m53ch
'W2020/6831807
S&T Maintenance
y. 192m40ch and 195m53ch

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2647400 |LN898 Gascoigne Wood |Hambleton EastJn  |All Lines Possession  |30/01/21 01/02/21 SERVICES BOOKED TO/FROM YORK VIA \W2020/6459597
LN904 2350 Sat 0525 Mon GASCOIGNE WOOOD TO DIVERT VIA HAMBLETON [C75 S&C - Reballasting
NORTH JN AND ECML 4m70ch and 3m43ch
Hambleton South |Hambleton West Jn  |All Lines Possession  [30/01/21 01/02/21
Jn 2350 Sat 0525 Mon RAIL REPLACEM ROAD SERVICE TO

OPERATE BE YORK AND SELBY
RAIL REP ROAD SERVICES TO
OPERAT! EEN LEEDS AND SELBY
RA Al ENT ROAD SERVICE TO

BETWEEN SELBY AND MICKLEFIELD
IAS H MILFORD

ERN YORK TO HULL SERVICES TO DIVERT
VIA ECML
NORTHERN LEEDS TO SELBY SERVICES TO RUN
TO MICKLEFIELD AND REVERSE AT GASCOINGE
WOOD

TPE HULL SERVICES TO START/TERMINATE AT
LEEDS

TPE MAY RUN A HULL TO SELBY SERVICE TBC
TPE WILL RUN MANCHESTER PICCADILLY -
LEEDS AND HULL TO SELBY.

FREIGHT SERVICES TO DIVERT VIA
KNOTTINGLEY WEST JN AND KNOTTINGLEY
SOUTH JN OR TO DIVERT VIA MOORTHORPE

GBRF TO RETIME 0D71 TO SATURDAY
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Week 45

Possession Ref

LOR

Possession
Location from

Possession
Location to

Blocked Line

Protection Start

Type

End

Traffic Remarks

Work Type

P2020/2863901

LN101
LN115
LN3214

Camden Road
Central Jn

Copenhagen Jn

North London
Incline

07/02/21
0150 Sun

Possession

07/02/21
0845 Sun

0150 TO 0845 SUN
TRAINS TO START/TERMINATE AT FINSBURY
PARK. NO ACCE O CANAL TUNNELS OR

Canal Tunnels Jn

Belle Isle Jn

Down Canal
Tunnel
Up Canal Tunnel

07/02/21
0150 Sun

Possession

07/02/21
0845 Sun

NORTH LOND LINE

TCRBE STABLED IN KINGS CROSS

Kings Cross

Finsbury Park

All Lines

07/02/21
0150 Sun

Possession

07/02/21
0845 Sun

@ RAPHS LOWERED

BE 0845 SUN AND 0400 MON, TRAINS TO

Kings Cross
Station

Kings Cross Station

Platforms 1 to 6

07/02/21
0150 Sun

Possession

07/02/21
0845 Sun

Platforms 7, 8, 9,
10and 11

07/02/21
0150 Sun

Possession

08/02/21
0400 Mon

Kings Cross

Belle Isle Jn

No.2 Slow
No.1 Slow

&

07/02/21
0845 Sun

&

Possession

08/02/21
0400

BRA OVER FAST LINES BETWEEN BELLE ISLE

/AND KIS CROSS AND BE REPLATFORMED AS

NECEBSARY. PLATFORMS 7 TO 11 TO BE CLEAR
AINS

'W2020/6816668

P & D Maintenance
OmOch and Om22ch
'W2020/7176448
Patrolling

OmOch and 1m40ch
'W2020/6764362
Litter / Graffiti Clearance
OmOch and 0m22ch
'W2020/7070363
S&C Unit Renewal
(Maintenance Only)
1mOch and 2mOch
'W2020/6226122
S&C Maintenance
OmOch and 1m30ch
'W2020/6864328
\Vegetation Clearance
OmOch and 2m14ch
'W2020/7407315
Permanent Way Inspection
Om22ch and Om47ch
'W2020/7215936
S&T Work

OmOch and 1m40ch
'W2020/6897345
Technical Inspection
OmOch and 2mOch
'W2020/7350821
Remove Rail Defects
1mOch and 1m30ch
'W2020/7273825
S&T Work

1m30ch and 1m70ch
'W2020/7069787
Major Projects
OmOch and 2m16¢ch
'W2020/7046227

Off Track Work
OmOch and Om47ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2805486 |LN101 Cambridge Jn Huntingdon South Down and Up Fast |Possession  |07/02/21 08/02/21 TRAINS DIVERTED VIA CAMBRIDGE \W2020/7152395
LN126 Jn Down and U 0120 Sun  |0410 Mon Survey Work
Slow p LNER TO DIVERT 1 x TPH VIA CAMBRIDGE. 41m51ch and 42m71ch
Hitchin North Jn  |Hitchin East Jn Down Royston Possession  |07/02/21 08/02/21 '(A)_'I_I' ';E?é‘gggR%ERVCES&gs L’?;:II;/SERDMINATE \évazlf)_lz_ggﬁ 80:;3 Lubrication
Flyover 0120 Sun 0410 Mon 0ot aml 45moch
Biggleswade Biggleswade Down Sidings | Sidings 07/02/21  |08/02/21 gﬁ:IE'RRTEAPTLA S NRS@ET’&EIRAV,\'I%E TO W2020/6906664
Possession (0120 Sun (0410 Mon PETERBA gg:%-c%pamorskgmom
Sandy Sandy Up Sidings Sidings 07/02/21 08/02/21 'W2020/6144505
Possession (0120 Sun  |0410 Mon N S TO THE DOWN ROYSTON FLYOVER 050 Reballast ABC - High
T N 0120 SUN TO 0410 MON Output
36m75ch and 44m20ch
'W2020/7233083
Station Work
51m48ch and 51m77ch
'W2020/6954230
OHL Work
43m43ch and 49m68ch
'W2020/7337929
Patrolling

40mOch and 41m40ch

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2936854 |[EA1560 |Helpston Jn New England North  |Up Stamford Possession  |06/02/21 07/02/21 BETWEEN 0001 SUN TO 0120 SUN W2020/6765558
LN101 2300 Sat 0001 Sun NO ACCESS TO NENE CS Follow Up Tamping
LN135 DOWN TRAINS TO TRAVEL OVER THE DOWN 76mOch and 78m20ch
LN147 New England Helpston Jn Down Fast Possession  |06/02/21 07/02/21 FAST BETWEEN FLETTON JN AND 'W2020/7402931
LN170 North Down 2300 Sat 0001 Sun PETERBOROUGHAND TO CROSSOVER VIA Remove Rail Defects
LN3615 Slow/Stamford P1217APTS IN @ \7/\?%2%721%%(1 ;Smgoch
Up Slow Possession ggé%Z/Silt gz;%zéﬁ BETWEE X 7O 0820 SUN Welding and Grinding
Up Fast NO ACC RESS TO SPITAL SIDINGS OR 79m18ch and 79m50ch
Werrington Jn_|Folly Bank LC Down Spalding | Possession |06/02/21 | 08/02/21 NEN W2020/6357025
Up Spaldi 2300 Sat 0445 Mon Major Projects
p Spalding ~ 78m15ch and 80m30ch
Helpston Jn Peterborough South \Up Stamford Possession  |07/02/21 07/02/21 \W2020/6813873
(Platform 4) 0001 Sun 0820 Sun Unload Ballast
[ | 98m40ch and 101m7ch
Kings Dyke Peterborough North  |Down Possession  |07/02/21 07/02/21 'W2020/7190375
March/Platform 7 0001 Sun  |0820 Sun 'Welding and Grinding
Up March/Platform 76m50ch and 78mOch
6 'W2020/6881419
Peterborough Peterborough Two Way Goods  |Possession | 07/02/21 07/02 Technical Inspection
Line 0001 Sun 0 Sun 76m30ch and 76m70ch
March 'W2020/6176706
Independent . Major Projects
Peterborough Helpston Jn Down Fast Possession  |07/0 /21 78m25ch and 81m40ch
South 0120 Sun W2020/6226151
Down Possession 07/02/21 Track Maintenance
Slow/Stamford 0820 Sun 100m20ch and 100m70ch
(Platform 5) W2020/6867291
Peterborough New England North  |North Up Posse 07/02/21 Patrolling
Arrival/South Up 0820 Sun 77m60ch and 78m20ch
Departure 'W2020/6732746
South Down P & D Maintenance
Arrival/North 100m3ch and 101m10ch
Down Depal 'W2020/6931796
Peterborough Up Slow ession |07/02/21 07/02/21 In Connection With
No2/Plagrm 0120 Sun (0820 Sun Engineering Work
Py . 79m34ch and 81m43ch
Peterborough Helpston Jn Up S| Possession  |07/02/21 07/02/21 \W2020/6931545
South N atft 1) 0120 Sun (0820 Sun Follow-Up Work
as 20m22ch and 17m27ch
F
Eastfield New Englan rtfiy,|Vistual Quarry Line |Sidings 07/02/21 07/02/21
Possession {0120 Sun  |0820 Sun
Virtual Quarry Line
1
New England Helpston Jn Down Possession  |07/02/21 08/02/21
North Slow/Stamford 2345 Sun 0445 Mon
Up Stamford
Down Fast
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Possession Ref [LOR

Location from

Location to

Blocked Line Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2936854
Continued

Up Fast
Up Slow

P2020/2803642 |LN101

Connington South

Woodwalton Jn

Up Slow Possession

07/02/21
0120 Sun

08/02/21
0410 Mon

Fletton Jn

Peterborough South

Down Slow Possession

Up Slow

07/02/21
0120 Sun

08/02/21
0410 Mon

Huntingdon South
Jn

Holme LC

Down Slow Possession

07/02/21
0120 Sun

08/02/21
0410 Mon

Huntingdon North Jn

Up Slow Possession

07/02/21
0120 Sun

08/02/21
0410 Mon

Peterborough South

Down Possession
Fast/Main/Fast

Up
Fast/Main/Fast/Ma
in/Fast

07/02/21
0120 Sun

08/02/21
0410 Mon

Huntingdon North
Jn

Huntingdon North Jn

Down Sidings Sidings

Possession

&

07/02/21
0120 Sun

&

08/02/.
Mon

TRAINS DIVERTED VIA CAMBRIDGE

ROAD SERVICE TO
HITCHIN AND

'W2020/6742393

Form - Trax

57m46ch and 61m20ch
'W2020/7255433
'Vegetation Clearance
74m70ch and 75m25ch
'W2020/6880861

Track Maintenance
67mOch and 71m10ch
'W2020/7194224
Drainage Work
70mOch and 75m25ch
'W2020/6881487

Track Maintenance
70m12ch and 75m12ch
'W2020/7364981
Structures Work
56m18ch and 56m50ch
'W2020/6880899

OHL Work

55m63ch and 61m40ch
'W2020/6890034

OHL Work

65m20ch and 68m20ch
'W2020/6890038
Follow Up Tamping
59mOch and 61m40ch
'W2020/6990136
Structures Work
58m35ch and 59m20ch
'W2020/7399062
'Welding and Grinding
69m5ch and 69m20ch
'W2020/6881119
\Vegetation Clearance
73m40ch and 74m33ch

C14 Rerail Resleep Reball

&
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LNE Route Version 4.4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2950622 |LN101 Helpston Jn New England North  |Up Stamford Line 09/02/21 09/02/21 ¢ Y2lSOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247378
LN147 Blockage 0800 Tue 1800 Tue PASSAGE OF 1D25.i¢, %2 1¢%IN THE INSTANCE OF  |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 7¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COD TRACTION TO TRAMEL OVER THE DOWN FAST
New England Helpston Jn Down Line 09/02/21 09/02/21 BETWEEN PET, ROUGH NORTH AND
North Slow/Stamford Blockage 0800 Tue |1800 Tue TALLINGTO OVERS:I¢ Y.
(Between
Trains)+T-
COD
New England Helpston Jn Down BLOCKED To |09/02/21 09/02/21
North Slow/Stamford A/C Electric  |0830 Tue  |1800 Tue -
Trains
P2020/2950623 |LN101 Helpston Jn New England North |Up Stamford Line 10/02/21 10/02/21 i 2ISDLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247379
LN147 Blockage 0800 Wed |1800 Wed AGE OF 1D25.i¢, % i¢%IN THE INSTANCE OF |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 1¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COoD A TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down Line 10/02/21 10/08821 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamford Blockage 0800 Wed |1800 TALLINGTON CROSSOVERSI¢Ya.
(Between
Trains)+T-
COoD
New England Helpston Jn Down BLOCKED To
North Slow/Stamford AIC Electric
Trains
P2020/2950624 |LN101 Helpston Jn New England North  |Up Stamford Line 11/0%2 11/02/21 ¢ %2lSOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247380
LN147 800/ Thu 1800 Thu PASSAGE OF 1D25.i¢ Y2 1¢%IN THE INSTANCE OF |Major Projects
PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
p UP. 1¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down 11/02/21 11/02/21 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamford 0800 Thu 1800 Thu TALLINGTON CROSSOVERSI¢Ya.
New England Helpston Jn Down BLOCKED To |11/02/21 11/02/21
North Slo; anor A/C Electric {0830 Thu 1800 Thu
Trains
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LNE Route Version 4.4
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2950681 |LN101 Helpston Jn New England North  |Up Stamford Line 12/02/21 12/02/21 ¢ Y2lSOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247381
LN147 Blockage 0800 Fri 1800 Fri PASSAGE OF 1D25.i¢, %2 1¢%IN THE INSTANCE OF  |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN |18m68ch and 20m47ch
Trains)+T- UP. 7¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COD TRACTION TO TRAMEL OVER THE DOWN FAST
New England Helpston Jn Down Line 12/02/21 12/02/21 BETWEEN PET, ROUGH NORTH AND
North Slow/Stamford Blockage 0800 Fri 1800 Fri TALLINGTO OVERS:I¢ Y.
(Between
Trains)+T-
COD
New England Helpston Jn Down BLOCKED To |12/02/21 12/02/21
North Slow/Stamford A/C Electric  |0830 Fri 1800 Fri -
Trains
P2020/2936961 |LN101 Stoke Newark Crossing All Lines Possession  |08/02/21 08/02/21 OSJESSION TO BE TAKEN AFTER THE PASSAGE |W2020/7226014
LN195 0010 Mon  |0501 Mon 36 OHL Work
104m4ch and 109mOch
Newark Northgate INewark Northgate Up Siding Sidings 08/02/21 08/02/21 ﬂ \W2020/7223914
Possession  |0010 Mon 0501 S&T Points
119m60ch and 120m20ch
'W2020/7159329
S&T Work
105ml1ch and 109mO0ch
P2020/2610864 |LN101 Carr Potteric Carr Jn Up Goods No.1 Possession  |07/0 8/32/21 TRAINS BETWEEN ST CATHERINES JN / ECML W2020/7172150
LN600 Up Goods No.2 2224'S 0 Mon SOUTH AND DECOY UP YARD TO DIVERT VIA Ballast Regulating
LN720 p &000s No. p DONCASTER (RUN ROUND) 152m6ch and 155m27ch
LN764 Up Goods No.3 \W2020/7227035
. TRAINS TO TRAVEL OVER OTHER LINES P & D Maintenance
Transfer Line 154m10ch and 153m65ch
Low Ellers Curve |Potteric Carr Jn Low Ellers Curve e 0M02/21 | 08/02/21 AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
Jn 230Sun 10520 Mon THE UP SLOW INTO PLATFORM 1 FROM
DONCASTER IEP DEPOT FOR ECS MOVES FROM
Sand Bank Jn Loversall Carr Jn Up Slow 07/02/21 08/02/21 0430 MON
2230 Sun  |0520 Mon
Carr Potteric Carr Jn Up Sidingspl gs 07/02/21 08/02/21
Possession (2230 Sun  |0520 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2696321 |[EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |08/02/21 08/02/21 FREIGHT SERVICES DIVERTED VIA THE T&H \W2020/7282477
EA1320 |EastJn Jn 0001 Mon  |0445 Mon I/ACCESS AVAILABLE TO/FROM THE INCLINE AT P-Way Maintenance
EA1340 CAMDEN ROAD CENTRAL JN 4m55ch and 3m20ch
LN110 Highbury and Down North Possession  |08/02/21 08/02/21 \W2020/6866750
Islington London Relief 0001 Mon (0445 Mon NLL CYCLIC TYP PL Tamping
Line 2m70ch and 4m50ch
Up North London
Reversible
Canonbury West [Highbury Vale Jn Up/Down Possession  |08/02/21 08/02/21
Jn Canonbury 0001 Mon 0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession  |08/02/21 08/02/21
Curve 0001 Mon 0445 Mon ~
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |08/02/21 08/02/21
Curve 0001 Mon  |0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |08/02/21 08/02/21
Jn West Loop 0001 Mon 0445
P2020/2986683 |LN120 Gordon Hill Hertford North Down Hertford Line 07/02/21 08/02/ \W2020/7373969
Blockage 2300 Sun Mon {6 hrs) OHL Work
Up Hertford (Between 13mOch and 18m50ch
Trains)
P2020/2986684 |LN120 Gordon Hill Hertford North Down Hertford Line 11/g2/2 02/21 \W2020/7374028
Blockage 500 Fri (6 hrs) OHL Work
Up Hertford (Between 13mOch and 18m50ch
Trains)

&

&

&
B
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2694438 |EA1161 |Audley End Shepreth Branch Jn  |Down and Up Possession  |07/02/21 07/02/21 0120 TO 0830 SUN RAIL REPLACEMENT ROAD 'W2020/7053050
EA1230 0120 Sun 0230 Sun SERVICE TO OPERATE BETWEEN AUDLEY END Track Maintenance
EA1530 AND CAMBRIDGE 47mO0ch and 56m20ch
LN125 Great Chesterford |Great Chesterford Up Goods Loop Possession 07/02/21 07/02/21 \W2020/6915296
0120 Sun 0830 Sun ISOLATION OF CAMBRIDGE CS 0230 TO 0530 Patrolling
SUN, PANTOGRA » TO BE LOWERED
Whittiesford Whittiesford Down Goods Possession  |07/02/21 | 07/02/21 C&%g%‘,’;‘&%%ggmm"h
Parkway Parkway Loop 0120 Sun  |0830 Sun WA CYCL ~(Reduced Times) Remove Rail Defects
- - - Track PL: n Road LC Dn TOPO Validation
Cambridge Cambridge Down Slow Possession  |07/02/21 07/02/21 Surv 33;8%%7;‘ Zeggnzds%m%ch
Platforms 5 And 6 0230 Sun 0600 Sun 'Welding and Grinding
No.7 Platf Li e 53mOch and 56m20ch
o.f Fatiorm Line W2020/7188618
Down Goods P & D Maintenance
Loop _ 51mOch and 54m40ch
Platform Line 'W2020/6864026
Through Line S&C Tamping
42m50ch and 45m65ch
No.8 Platform Line
Cambridge North |[Cambridge North Platform 3 Possession  |07/02/21 07/02/2
0230 Sun 90 Sun
Coldham Lane Jn [Laundry Lane AOCL |Up & Down Possession  |07/02/, /21
and B Newmarket 0230fSu 0 Sun
Shepreth Branch |Meldreth Down and Up Possession 07/02/21
Jn Royston 0230§su 0600 Sun
Waterbeach Down and Up /21 07/02/21
92 0 Sun  |0600 Sun
Cambridge Cambridge No.3 to No.7 07/02/21 07/02/21
Carriage Siding 0230 Sun 0600 Sun

Fletchers Terr
Ladder

otion South

Repeption Sidings

ypass Road
Chisholm Line

Cavendish Road
Ladder
Post Office Ladder

No.08 to 09
Carriage Sidings
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2694438 Audley End Shepreth Branch Jn  |Down and Up Possession  |07/02/21 07/02/21
Continued 0600 Sun 0830 Sun
P2020/2996614 |LN185 Sleaford East Jn  |Heckington LC Up & Down Main |Possession  |08/02/21 09/02/21 NO BOOKED TRAFFIC 'W2020/7406086
2230 Mon  |0610 Tue Drainage Work
121m24ch and 121m60ch
P2020/2996616 |LN185 Sleaford East Jn  |Heckington LC Up & Down Main |Possession  |09/02/21 10/02/21 W2020/7406183
2230 Tue  |0610 Wed Drainage Work
121m24ch and 121m60ch
P2020/2996618 |LN185 Sleaford East Jn  |Heckington LC Up & Down Main |Possession  |10/02/21 11/02/21 N 'W2020/7406184
2230 Wed 0610 Thu b Drainage Work
121m24ch and 121m60ch
P2020/2996683 |LN185 Sleaford East Jn  |Heckington LC Up & Down Main |Possession |11/02/21 12/02/21 OKED TRAFFIC W2020/7406185
2230 Thu  |0610 Fri Drainage Work
121m24ch and 121m60ch
P2020/2939823 |LN600 Church Fenton Church Fenton Up Platform Loop |Possession |07/02/21 07/02/ NO ROUTE AVAILABLE BETWEEN YORK AND W2020/7154523
LN854 (Platform 3) 0015 Sun |0745 LEEDS Preparatory Work
LN902 ] 14mOch and 10m45ch
Holgate Jn Doyvn Possession 07/02/21 HOLGATE LOOP AVAILABLE FOR SHUNTING 'W2020/7246032
Main/Normanton UPTO THE APPROACH OF Y763PTS Survey Work
Up 11mOch and 10m45ch
Main/Normanton ] \W2020/7288933
Colton North Jn  [Holgate Jn Holgate Loop Possession Cable Trough Installation
10m30ch and 5m50ch
Micklefield In Holgate Jn Down and Up 07/02/21 W2.020/7l.64031
Leeds 0745 Sun Major Projects
10m40ch and 187m50ch
Colton Jn Skelton Jn (York)  |All Lines 07/02/21 W2020/7250224
0700 Sun Ground _
Investigation/Automatic
Ballast Sampling
184m20ch and 185m19ch
P2020/2807229 |LN600 Norton-on-Tees  |Ferryhill South Jn All Lines Possession 30/01/21 06/02/21 NO ACCESS/EGRESS TO THE STILLINGTON LINES |W2020/7387704
LN627 South 1100 Sat 0001 Sat THROUGHOUT In Connection With
LN646 p 2 Engineering Work
LN648 Norton-on-Tees |Norton-on-Tees East Possession  [30/01/21 06/02/21 FRIEGHT DIVERTED VIA DINSDALE AND Om4ch and Om29ch
LN652 West 1100 Sat 0001 Sat DARLIGNTON 'W2020/7196970
InC tion With
Bilingham Jn _ |Phillips Siding Jn GF Possession  |30/01/21  |3L/01/21 Engineering Work
2350 Sat 0840 Sun 55m0ch and 58m65ch
Stockton Greatham Il Lines Possession  |30/01/21 31/01/21 W2029/6.919.530
2350 Sat 10840 Sun Commissioning Work
0OmOch and 10m60ch
Aycliffe Tursdale Jn All Lines Possession  |31/01/21  |31/01/21 W2020/6961835
0025 Sun 0735 Sun Resignalling Work

60m40ch and 67m40ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2807269 |LN600 Norton-on-Tees |Norton-on-Tees Down and Up Possession  |06/02/21 10/02/21 RAIL REPLACEMENT ROAD SERVICE BETWEEN  |W2020/6767618
LN627 East West 0001 Sat 0500 Wed MIDDLESBROUGH AND SUNDERLAND VIA Track Maintenance
LN628 DURHAM COAST OmOch and 3m20ch
LN632 Norton-on-Tees  |Ferryhill South Jn All Lines Possession  |06/02/21 10/02/21 \W2020/6767619
LN646 South 0001 Sat 0500 Wed RAIL REPLACEM ROAD SERVICE TO Track Maintenance
LN648 _ - _ _ OPERATE BE NORTHALLERTON AND 0moch and 3m20ch
LN652 Billingham Jn Phillips Siding Jn GF |All Lines Possession |06/02/21 10/02/21 SUNDERLAN E DURHAM COAST W2020/6767718
tmggg o109 St 0500 Wed GRAND AL DIVERT SERVICES VIA S&T Maintenance
SB (RG) Wear) 0100 Sat 0500 Wed . .
HUNT VIA PELAW GOODS LOOP |\, Gonnection With
Seaton Snook Jn |Seaton-on-Tees End |Single Possession |06/02/21  |10/02/21 ON WESTJN Engineering Work
i h 1 h
of Line 0100 Sat 0500 Wed GTON/HARTLEPOOL SERVICES AND 3\%%020%%7?1‘:’73‘:
Stockton Sunderland South All Lines Possession  |06/02/21 07/02/21 T M|Ei?’FEz/%L'I{ES'?NAE'IWSQF%SCI:_JEOSNERVICES TO S&T Maintenance
Jn 0100 Sat 0020 Sun 89mOch and 94m74ch
'W2020/6767779
Aycliffe Hett Mill LC CCTV  |All Lines Possession |07/02/21  |07/02/ NEWCASTLE/MIDDLESBROUGH SERVICESTO | o 1o
fo TERMINATE/START AT SUNDERLAND antenance
rossovers 0020 Sun  |074 OmOch and 3m20ch
Eaglescliffe South |Sunderland South  |All Lines Possession |07/02/21  |07/02/2 FREIGHT SERVICES TO BE RETIMED OR DIVERT | /2020/6767780
Jn Jn 0020 Sun 9 Sun VIA ECML S&T Maintenance
OmOch and 3m20ch
Sunderland South [South Hylton All Lines Possession  |07/02 ’[21 W2020/7233774
an 00 u Sun Off Track Work
Om6¢ch and 9m40ch
St. Peters Station All Lines Possession 07/02/21 'W2020/7388748
u 0625 Sun In Connection With
Engineering Work
Stockton Sunderland South All Lines /21 10/02/21 55mOch and 58m65ch
Jn ’740 Sun 0500 Wed 'W2020/7252706
. 7~ Structures Work
Boldon East Jn Boldon North Jn Single 08/02/21 08/02/21 89m46ch and 90m48ch
0020 Mon  |0510 Mon \W2020/7233389
Sunderland South |Boldon West Jn All Lines 08/02/21  |08/02/21 E‘ng%r;réfﬁéo\r}v‘g’rﬁh
J
n 0020 Mon 0510 Mon OmOch and 1m25ch
South Hylton All Line Possession  |08/02/21 08/02/21 W2020/6_767486
0020 Mon 0510 Mon Track Maintenance
89mOch and 94m74ch
Boldon East Jn Boldon North Jn i Possession  [09/02/21 09/02/21 'W2020/6765296
0020 Tue  |0510 Tue Litter / Graffiti Clearance
_ _ 89mb54ch and 89m65ch
Sunderland South |Boldon We ines Possession  |09/02/21 09/02/21 \W2020/6767487
Jn 0020 Tue |0510 Tue Track Maintenance
- - 89mOch and 94m74ch
South Hylton a®  |All Lines Possession  |09/02/21 09/02/21 W2020/7233520
0020 Tue 0510 Tue In Connection With
Engineering Work
OmOch and 10m60ch
'W2020/7252918
In Connection With Isolation
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P2020/2807269 Arrangements

Continued OmOch and 3m20ch
'W2020/7233871
Off Track Work
Om6¢ch and 9m40ch
'W2020/6914614

Commissioning Work
60m24ch and 89m35ch
'W2020/7077318

C15 Drainage Only
53m50ch and 59m10ch

L= \W2020/7233523
In Connection With
Engineering Work
OmOch and 4m18ch

'W2020/7233237

In Connection With
Engineering Work
OmOch and 0m29ch
'W2020/6886576

Move Materials
55m16ch and 59m40ch
'W2020/6886277

OTM Miller

57mOch and 58m10ch

%
2
&
&

Electronic Copy - Uncontrolled when printed Page 208



Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 45 - Continued
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P2020/2807282 |LN627 Billingham Jn Phillips Siding Jn GF |All Lines Possession  |31/01/21 06/02/21 NO ACCESS TO THE SEAL SANDS BRANCH 'W2020/7186219
LN652 0850 Sun 0050 Sat THROUGHOUT Resignalling Work
62m55ch and 71m45ch
Norton-on-Tees |Greatham LC All Lines Possession  |31/01/21 31/01/21 \W2020/7304678
LC 1200 Sun  |2330 Sun In Connection With
- - Engineering Work
Norton-on-Tees |Lancaster Road Jn  |All Lines Possession  |01/02/21 02/02/21 62%55Ch a%d 65m50ch
LC 2300 Mon 0430 Tue \W2020/7186102
; ; Resignalling Work
Seaton Snook Jn |Seaton-on-Tees End [Single Possession  |01/02/21 02/02/21
o Line 9 2300 Mon 10430 T 62m55ch and 71m4sch
'W2020/6918491
Norton-on-Tees |Lancaster Road Jn  |All Lines Possession  |02/02/21 03/02/21 = Commissioning Work
LC 2300 Tue  |0430 Wed 0OmOch and 3m20ch
'W2020/7186175
Seaton Snook Jn |Seaton-on-Tees End |Single Possession  |02/02/21 03/02/21 Resignalling Work
of Line 2300 Tue  |0430 Wed 62m55ch and 71m45ch
_ _ 'W2020/7186153
Norton-on-Tees |Lancaster Road Jn  |All Lines Possession  |03/02/21 04/02/ Resignalling Work
LC 2300 Wed 043 62m55¢h and 71m45ch
Seaton Snook Jn |Seaton-on-Tees End [Single Possession  |03/02/21 04/02/2
of Line
Norton-on-Tees |Lancaster Road Jn  |All Lines Possession
LC
Seaton Snook Jn |Seaton-on-Tees End [Single Possession 05/02/21
of Line 2300Wh 0430 Fri
y 4
P2020/2807201 |LN627 Ryhope Grange |Ryhope Grange SB [Sidings Sidin 1/21 06/02/21 NO ACCESS/EGRESS TO/FROM WASHERY W2020/6918327
SB (RG) (RG) Po : #850 Sun  |0050 Sat SIDINGS THROUGHOUT Commissioning Work
87mOch and 87m60ch
GRAND CENTRAL TO SHUNT VIA EITHER PELAW
GOODS LOOP, SUNDERLAND SOUTH JN OR
RYHOPE GRANGE JN
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

Work Type

P2020/2807227 |LN627
LN662

Ryhope Grange
SB (RG)

Hendon (Tyne &
Wear)

Single

Possession

31/01/21 06/02/21
0845 Sun 0050 Sat

NO ACCESS TO THE HENDON BRANCH
THROUGHOUT

Dawdon Jn

Sunderland South
Jn

All Lines

Possession

01/02/21
0020 Mon

01/02/21
0510 Mon

Blackhills Farm
LC

Sunderland South
Jn

All Lines

Possession

02/02/21
0020 Tue

02/02/21
0510 Tue

Blackhills Farm
LC

Sunderland South
Jn

All Lines

Possession

03/02/21
0020 Wed

03/02/21
0510 Wed

Blackhills Farm
LC

Sunderland South
Jn

All Lines

Possession

04/02/21
0020 Thu

04/02/21
0510 Thu

O

Blackhills Farm
LC

Sunderland South
Jn

All Lines

Possession

05/02/21
0020 Fri

05/02/21
0510 Fri

\W2020/7135515
Resignalling Work
85m20ch and 88m55ch
'W2020/7175083

C15 Drainage Only
81m30ch and 84m60ch
'W2020/7175080

C15 Drainage Only
81m30ch and 84m60ch
'W2020/7135509
Resignalling Work
85m20ch and 88m55ch
'W2020/7135516
Resignalling Work
85m20ch and 88m55ch
'W2020/7135517
Resignalling Work
85m20ch and 88m55ch
'W2020/7135668
Resignalling Work
85m20ch and 88m55ch
\W2020/7175072

C15 Drainage Only
81m30ch and 84m60ch
'W2020/6918475
Commissioning Work
OmOch and 1m43ch
'W2020/7255229

Scrap Removal
84mOch and 88mO0ch
'W2020/7175082

C15 Drainage Only
81m30ch and 84m60ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2640581 |LN634 Battershby Whitby All Lines Possession  |12/02/21 14/02/21 RAIL ROAD REPLACEMENT SERVICE TO \W2020/6767961
2200 Fri 0001 Sun OPERATE BETWEEN MIDDLESBROUGH AND Permanent Way Inspection
WHITBY 12m15ch and 30m61ch
Battersby Glaisdale Single Possession 14/02/21 14/02/21 \W2020/7002183
0001 Sun 0200 Sun TRAINS TO TER TE/START AT NUNTHORPE  \egetation Clearance
Battersby Whitby All Lines Possession 14/02/21 20/02/21 PILOT MAN DE D ON NYMR SERVICES \2/\?;2)52%7;]3&6%(1728m600h
0200 Sun 0330 Sat BETWEE SM@NT AND WHITBY Structures Work
Battersby Glaisdale Single Possession  |20/02/21 | 20/02/21 26m40ch and 30m61ch
0330 Sat 0430 Sat W2020/7260375
'Vegetation Clearance
Battersby Whitby All Lines Possession  |20/02/21  |22/02/21 i 30mOch and 30m61ch
0430 Sat 0450 Mon < , W2020/7360720
Structures Work
26m40ch and 27m40ch
'W2020/7360628
Structures Work
26m40ch and 30m61ch
'W2020/6450922
C4 Rerail Resleeper (steel)
13m60ch and 24m40ch
'W2020/7253434
Track Maintenance
27m60ch and 30m61ch
%, 'W2020/7002222
\Vegetation Clearance
26m50ch and 30m60ch
'W2020/7002221
\Vegetation Clearance
4 26m50ch and 30m60ch
'W2020/6931749
Permanent Way Inspection
12m15ch and 30m61ch
'W2020/7002182
\Vegetation Clearance
Y. 26m50ch and 30m60ch
P2020/2949600 |LN682 King Edward Wylam LC All Li Possession  |09/02/21 09/02/21 \W2020/7405094
LN684 Bridge South Jn 0020 Tue  |0540 Tue S&T Work
Om60ch and 5m9ch
Royal Mail Norwood Jn Possession  |09/02/21 09/02/21 \W2020/7245395
Terminal (Gateshead) 0020 Tue  |0540 Tue Track Maintenance
f Om60ch and 4m63ch
P2020/2949784 |LN682 King Edward Wylam LC All Lines Possession  |10/02/21 10/02/21 \W2020/7245442
LN684 Bridge South Jn 0020 Wed (0540 Wed Track Maintenance
Om60ch and 4m63ch
Royal Mail Norwood Jn Single Possession 10/02/21 10/02/21 \W2020/7405132
Terminal (Gateshead) 0020 Wed 0540 Wed S&T Work
Om60ch and 5m9ch
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P2020/2949822 |LN682 King Edward Blaydon All Lines Possession  |11/02/21 11/02/21 \W2020/7245443
LN684 Bridge South Jn 0020 Thu |0540 Thu Track Maintenance
0m60ch and 4m63ch
P2020/2949629 |LN682 Hexham Haydon Bridge All Lines Line 06/02/21 07/02/21 \W2020/7244420
Blockage 2315Sat  |0840 Sun Structures Examination
+Detonators 26m5ch and 26m65ch
P2020/2949654 |LN682 Hexham Haydon Bridge All Lines Line 09/02/21 09/02/21 \W2020/7268621
Blockage 0045 Tue  |0530 Tue Survey Work
+Detonators 23m20ch and 24m10ch
P2020/2949805 |LN682 Hexham Haydon Bridge All Lines Line 10/02/21 10/02/21 \W2020/7268677
Blockage 0045 Wed 0530 Wed =l Survey Work
+Detonators l 23m20ch and 24m10ch
P2020/2949823 |LN682 Hexham Haydon Bridge All Lines Line 11/02/21 11/02/21 \W2020/7268678
Blockage 0045 Thu |0530 Thu Survey Work
+Detonators 23m20ch and 24m10ch
P2020/2949826 |LN682 Hexham Haydon Bridge All Lines Line 12/02/21 12/02/, \W2020/7268679
Blockage 0045 Fri 053 Survey Work
+Detonators 23m20ch and 24m10ch
P2020/2949631 |LN682 Haydon Bridge Greengates LC All Lines Line \W2020/7244383
(Uwe) Blockage Structures Examination
+Detonators 28m70ch and 29m20ch
P2020/2949632 |LN682 Greengates LC  |Brampton Fell LC All Lines Possession ,0 \W2020/7244473
(uwce) 0550 Mon Flail Mowing Machine
37mOch and 47mOch
P2020/2949664 |LN682 Greengates LC  |Brampton Fell LC All Lines Posses 21 09/02/21 \W2020/7244406
(UwWc) Tue |0530 Tue Flail Mowing Machine
o~ 37mOch and 47m0ch
P2020/2949821 |LN682 Greengates LC  |Brampton Fell LC All Lines 0S i 10/02/21 10/02/21 \W2020/7244409
(Uwce) 0045 Wed 0530 Wed Flail Mowing Machine
37mO0Och and 47mOch
P2020/2949825 |LN682 Greengates LC  |Brampton Fell LC All Lines session  |11/02/21 11/02/21 \W2020/7244410
(Uwc) 0045 Thu  |0530 Thu Flail Mowing Machine
/ 37mOch and 47mOch
P2020/2949641 |LN682 Low Row LC Corby Gates LC Possession  |06/02/21 07/02/21 W2020/7245498
2315Sat 0840 Sun Eradication Of Wet Beds
47m68ch and 50m10ch
P2020/2924455 |LN740 Marsh West Jn Immingham East UpiGrimsby/Up Possession  |08/02/21 12/02/21 NO BOOKED SERVICES 'W2020/7218068
in Down 0800 Mon  |1600 Fri Rerail Resleeper Reballast
Up Main (Maintenance Only)
Down/Down 107m69ch and Om15ch
Grismby
P2020/2920267 |LN750 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |08/02/21 08/02/21 NO BOOKED SERVICES 'W2020/7062519
(W) Down 0810 Mon  |1810 Mon C2 Rerail - Both Rails

STOCKSBRIDGE

NO ACCESS/EGRESS FROM/TO TATA STEEL

41m50ch and 36m40ch
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P2020/2920279 |LN750 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [09/02/21 09/02/21 NO BOOKED TRAFFIC 'W2020/7062490
(W) Down 0810 Tue  |1810 Tue C2 Reralil - Both Rails
NO ACCESS/EGRESS FROM/TO TATA STEEL 41m50ch and 36m40ch
STOCKSBRIDGE
P2020/2920368 |LN750 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [10/02/21 10/02/21 NO BOOKED T W2020/7062491
W) Down 0810 Wed 1810 Wed C2 Reralil - Both Rails
NO ACCES S FROM/TO TATA STEEL 41m50ch and 36m40ch
STOCKS
P2020/2920391 |LN750 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |11/02/21 11/02/21 NO B RFFIC W2020/7062492
W) Down 0810 Thu (1810 Thu C2 Reralil - Both Rails
SS/EGRESS FROM/TO TATA STEEL 41m50ch and 36m40ch
RIDGE
P2020/2920358 |LN750 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession 12/02/21 12/02/21 NO B)OKED TRAFFIC \W2020/7062493
(W) Down 0810 Fri 1810 Fri Scrap Removal
NO ACCESS/EGRESS FROM/TO TATA STEEL 41m50ch and 36m40ch
STOCKSBRIDGE
P2020/2950262 |LN752 Keadby Canal LC |Thorne Jn All Lines Possession 06/02/21 07/0 \W2020/7231916
LN758 (MCB) 2320 Sat {0005 Station Work
LN888 ] i i 15m49ch and 15m29ch
LN912 Keadby Canal LC |Kirk Sandall Jn All Lines Possession  |07/02/21 02/21 \W2020/7387652
(MCB) 0005 Su 0839 Sun Remove Rail Defects
- - - 8m72ch and 8m30ch
Stainforth Jn Thorpe Marsh Jn All Lines Possession  |07/02/21 7452121 W2020/7399065
00 0535 Sun Cable Work
Keadby Canal LC [Thorne Jn All Lines Possession 07/02/21 3\%%3%7%%38‘9750“‘
(MCB) 0835/5un {0945 Sun i .
In Connection With
Engineering Work
"4 166m70ch and 164m38ch
'W2020/7218562
S&T Renewal
8mOch and 3m51ch
'W2020/7198872
Structures Examination
11m30ch and 11m10ch
P2020/2915523 |LN752 Markham Main Kirk Sandall Jn Up, Possession 29/01/21 07/02/21 TRAINS DIVERTED VIA BENTLEY JN, DONCASTER |W2020/7133174
LN758 Colliery G.F 1900 Fri 1700 Sun DECOY SOUTH JN ALTHOUGH ACCESS TO THE Structures Work
GLASS WORKS IS AVAILABLE. 19m15ch and 20m47ch
Kirk Sandall Jn Kirk Sandall Jn cryare Sidings |Sidings 29/01/21 07/02/21
Possession 1900 Fri 1700 Sun
o~

D
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LNE Route Version 4.4
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2651396 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |08/02/21 08/02/21 TRAINS DIVERTED VIA BARROW HILL. 'W2020/5953132
LN804 Jn Ub Mai 2155 Mon 2215 Mon C20 Reballast ABC - High
LN807 p Main RAIL REPLACEMENT ROAD SERVICE TO Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |08/02/21 09/02/21 OPERATE BETWEEN SHEFFIELD AND 146mOch and 152m20ch
Down 2155 Mon 0555 Tue DRONFIELD. 'W2020/7368442
Scrap Removal
Chesterfield Dore Station Jn Down Main Possession  |08/02/21 09/02/21 IN70, 1Y34, 1Y D 1Y10 TO DIVERT VIA 150m70ch and 152m20ch
South Jn U : 2215Mon 0555 Tue BARROW
p Main
XC1 RT VIA BEIGHTON JN AND REVERSE
SH D
%IM TO RUN VIA EREWASH LINES TO CLAY
CROSS5 NORTH AND REPLATFORMED TO 3 AT
ERFIELD

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
TO GET BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6X37
STANDING AT SIGNAL CS4901 ON THE DOWN
MAIN LINE
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2687916 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  |09/02/21 09/02/21 TRAINS DIVERTED VIA BARROW HILL. 'W2020/7368459
LN804 Jn Up Mai 2155 Tue |2215 Tue Scrap Removal
LNS07 p Main RAIL REPLACEMENT ROAD SERVICE TO 150m70ch and 152m20ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |09/02/21 10/02/21 OPERATE BETWEEN SHEFFIELD AND \W2020/5953153
Down 2155 Tue  |0555 Wed DRONFIELD. C20 Reballast ABC - High
Output
Chesterfield Dore Station Jn Down Main Possession  |09/02/21 10/02/21 IN70, 1Y34, 1Y D 1Y10 TO DIVERT VIA 146mO0ch and 152m20ch
South Jn U . 2215 Tue |0555 Wed BARROW
p Main
XC1 RT VIA BEIGHTON JN AND REVERSE
SH D
%IM TO RUN VIA EREWASH LINES TO CLAY
CROSS5 NORTH AND REPLATFORMED TO 3 AT
ERFIELD

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
TO GET BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6X37
STANDING AT SIGNAL CS4901 ON THE DOWN
MAIN LINE
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2687917 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  |10/02/21 10/02/21 TRAINS DIVERTED VIA BARROW HILL. 'W2020/5953154
LN804 Jn Ub Mai 2155 Wed 2215 Wed C20 Reballast ABC - High
LN807 p Main RAIL REPLACEMENT ROAD SERVICE TO Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [10/02/21 11/02/21 OPERATE BETWEEN SHEFFIELD AND 146mOch and 152m20ch
Down 2155 Wed |0555 Thu DRONFIELD.
Chesterfield Dore Station Jn Down Main Possession 10/02/21 11/02/21 1IN70, 1Y34, 1Y D 1Y10 TO DIVERT VIA
South Jn Up Main 2215 Wed (0555 Thu BARROW
XC1 RT VIA BEIGHTON JN AND REVERSE
SH D
%IM TO RUN VIA EREWASH LINES TO CLAY
CROSS5 NORTH AND REPLATFORMED TO 3 AT
ERFIELD

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
TO GET BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6X37
STANDING AT SIGNAL CS4901 ON THE DOWN
MAIN LINE
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2687918 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  |11/02/21 11/02/21 TRAINS DIVERTED VIA BARROW HILL. W2020/5953155
LN804 Jn Ub Mai 2155 Thu 2215 Thu C20 Reballast ABC - High
LN807 p Main RAIL REPLACEMENT ROAD SERVICE TO Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [11/02/21 12/02/21 OPERATE BETWEEN SHEFFIELD AND 146mOch and 152m20ch
Down 2155 Thu  |0555 Fri DRONFIELD.
Chesterfield Dore Station Jn Down Main Possession 11/02/21 12/02/21 1IN70, 1Y34, 1Y D 1Y10 TO DIVERT VIA
South Jn Up Main 2215 Thu 0555 Fri BARROW
XC1 RT VIA BEIGHTON JN AND REVERSE
SH D
%IM TO RUN VIA EREWASH LINES TO CLAY
CROSS5 NORTH AND REPLATFORMED TO 3 AT
ERFIELD

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
TO GET BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S41 ON THE DOWN MAIN
LINE

TAKE POSSESSION AROUND TRAIN 6X37
STANDING AT SIGNAL CS4901 ON THE DOWN
MAIN LINE
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EAS - Section 7
Version 4.4

Data freeze: EAS_V4_4 2021

Week 45 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2885670 |LN860
LN862
NW7021

Diggle Jn SB

Bradley Jn

All Lines

Possession

07/02/21
0015 Sun

07/02/21
0815 Sun

Huddersfield

Penistone

All Lines

Possession

07/02/21
0015 Sun

07/02/21
0815 Sun

O

'W2020/7258718
Fishplate Oiling
0m30ch and 1m20ch
'W2020/7105570

In Connection With
Engineering Work
Om2ch and 8mOch
'W2020/7288826
Technical Inspection
11m75ch and 11mOch
'W2020/7288878

Rail Changing
25m40ch and 26m20ch
'W2020/7258630
Fishplate Oiling
6mOch and 8mOch
'W2020/7270135
Fishplate Oiling
1m25ch and 2m26¢ch
'W2020/7105537
Survey Work
15m1ich and 27m67ch

P2020/2937063 |LN860
NW5021
NW7021

Ashton Moss
North Jn

Diggle Jn SB

All Lines

Possession

08/0
00

8/32/21
0 Mon

Guide Bridge
West Jn

Stalybridge Jn

All Lines

Possession

030%Won

08/02/21
0450 Mon

\W2020/7245497
Major Projects
6mOch and 13m77ch
'W2020/7246036

In Connection With
Engineering Work
1m77ch and 2m8ch

&

%
S
&
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LNE Route Version 4.4
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2647401 |LN898 Gascoigne Wood |Hambleton EastJn  |All Lines Possession  |06/02/21 08/02/21 SERVICES BOOKED TO/FROM YORK VIA \W2020/6459642
2350 Sat 0525 Mon GASCOIGNE WOOOD TO DIVERT VIA HAMBLETON |C75 S&C - Reballasting
NORTH JN AND ECML 4m70ch and 3m43ch
Hambleton South |Hambleton West Jn  |All Lines Possession 06/02/21 08/02/21
Jn 2350 Sat 0525 Mon RAIL REPLACEM ROAD SERVICE TO
OPERATE BE YORK AND SELBY
RAIL REP ROAD SERVICES TO
OPERAT EEN LEEDS AND SELBY
RA A ENT ROAD SERVICE TO
BETWEEN SELBY AND MICKLEFIELD
IA S H MILFORD
ERN YORK TO HULL SERVICES TO DIVERT
VIA ECML
NORTHERN LEEDS TO SELBY SERVICES TO RUN
TO MICKLEFIELD AND REVERSE AT GASCOINGE
WOQOD
TPE MAY RUN A HULL TO SELBY SERVICE TBC
TPE WILL RUN MANCHESTER PICCADILLY -
LEEDS AND HULL TO SELBY.
FREIGHT SERVICES TO DIVERT VIA
p KNOTTINGLEY WEST JN AND KNOTTINGLEY
SOUTH JN OR TO DIVERT VIA MOORTHORPE OR
VIA ASKERN AND SHAFTHOLME
P2020/2610720 |LN898 Anlaby Road Jn  |West Parade North  |Down and Up 121 07/02/21 ALL SHUNTING AND FUELLING TO BE 'W2020/6786111
LN914 Jn Cottingham 5Sun 0810 Sun COMPLETED PRIOR TO OR AFTER THE Resignalling Work
LN920 POSSESSION. 1m55ch and OmOch
Hessle Road SB  |Hull Paragon Down and Up 07/02/21 07/02/21 \W2020/7265041
(HR) 0015 Sun 0810 Sun PLATFORMS 4 AND 5 TO BE AVAILABLE FOR Hand Rail Grinding
S
Hull Paragon _|Beverley Al Lines 07/02;21 |07/02/21 TABLING S\r,g%%gr'ld?g?zf"h
0015 Sun 0810 Sun Structures Examination
2m45ch and 3mOch
'W2020/6939326
S&T Points
Om10ch and 2m40ch
'W2020/7159938
Station Work
3m62ch and 4m17ch
'W2020/6833675
Track Maintenance
1m24ch and OmOch
'W2020/6912678
Structures Examination
1m30ch and OmOch
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LNE Route Version 4.4
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863884 |LN101 Camden Road Copenhagen Jn North London Possession  |14/02/21 14/02/21 0150 SUNDAY TO 0845 SUNDAY TRAINS TO 'W2020/7168824
LN105 Central Jn Incline 0150 Sun  |0845 Sun START/TERMINATE AT NEW BARNET Structures Work
LN110 0150 SUNDAY TO 0715 SUNDAY PANTOGRAPHS  [3m30ch and 4m13ch
LN115 Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  [14/02/21 14/02/21 TO BE LOWERED IN BOUNDS GREEN, HORNSEY |W2020/7238598
LN165 Canal Tunnel 0150 Sun (0845 Sun EMU AND FERMEZRARK Survey Work
LN3214 _ _ 2 LNER TRAIN STABLED IN KINGS CROSS (om15¢ch and Omé62ch
S0400 Canonbury Finsbury Park Up & Down Possession  |14/02/21 14/02/21 WITH PANTOG 1S LOWERED W2020/7215449
Tunnel Canonbury/ Down 0150 Sun (0845 Sun PLATFOR 10 AND 11 TO BE CLEAR OF |52 Work
Canonbury STOCK O0mOch and 1m40ch
Finsbury Park Highbury Vale Jn Down Canonbury |Possession 14/02/21 14/02/21 \W2020/7138051
il it TR AWCZOVER FAST LINES BETWEEN BELLE ISLE STUures Work
Hal’ringay HOI’nsey FIyOVer/EMU Possession 14/02/21 14/02/21 ND K S CROSS AND BE REPLATFORMED AS 2m49ch and 3m70ch
Reversing Siding 0150 Sun 0845 Sun NECEBSARY. PLATFORMS 7 TO 11 TO BE CLEAR 1 2020/7258812
No.2 AINS Technical Inspection
Harringay Park Jn [Harringay Jn Single Possession  |14/02/21 14/02/21 2m20ch and 4m70ch
0150 Sun (0845 Sun W2020/7190275
Tunnel Work
Hornsey Hornsey EMU Rev.Siding |Possession [14/02/21 14/02/, 0Om22ch and 1m32ch
No.1 0150 Sun  |0845 'W2020/6897208
Inlet/Outlet 1 and Technical Inspection
2 OmOch and 2mOch
Kings Cross Wood Green South  |All Lines Possession 14/02/21 1 /21 \W2020/6772836
Jn 0150 Syn "\, 08457Sun Litter / Graffiti Clearance
Kings Cross Kings Cross Station |Platforms 1, 2,3, |Possession |14/§2/2 02/21 m%%%;g%%ﬁzm
Station 4.5and 6 O§in #0845 Sun Rail Testing and Lubrication
Platforms 7, 8,9, |Possession 14/0%/2 15/02/21 OmOch and 4m52ch
10 and 11 150/5un 0400 Mon 'W2020/7001491
Moorgate Finsbury Park Down & Up 14/02/21 14/02/21 g:;%it#f; dEgr?]rglzré?]tlon
Moorgate @150 sun 0845 Sun NPT A1y
Route Boundary |York Way North Jn  |ECML Connect 14/02/21 14/02/21 Survey Work
LNE Route - HS1 Line 0150 Sun 0845 Sun 2m61ch and 3m37ch
/ CTRL 'W2020/7194581
Wood Green Bowes Park LI 14/02/21 14/02/21 Patrolling
South Jn Blockage 0150 Sun 0230 Sun OmOch and 1m40ch
(Between 'W2020/7051243
Trains) Major Projects
Ferme Park RS  |Ferme Park RS Sidings 14/02/21 14/02/21 OmOch and 1m55ch
Possession  |0150 Sun  |0845 Sun 'W2020/7373788
Remove Rail Defects
Bounds Green T |Bounds Gre BLOCKED To |14/02/21 | 14/02/21 4m40ch and 5m0ch
and RSMD and RSMD, Electric Trains |0150 Sun  |0715 Sun W2020/6397249
Track Maintenance
Ferme Park RS~ [Ferme Park RS |All Lines BLOCKED To [14/02/21  |14/02/21 1m60ch and 5mOch
Electric Trains[0150 Sun  |0715 Sun W2020/6889391
Major Projects
Hornsey EMU Hornsey EMU Depot |All BLOCKED To |14/02/21 14/02/21 IOmOch and 3m25ch
Depot Electric Trains |0150 Sun 0715 Sun 'W2020/7162877
'Vegetation Clearance
1m74ch and 2m31ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2863884 Wood Green Bowes Park Down Slow Line 14/02/21 14/02/21 \W2020/7215416
Continued South Jn No.2/Down Blockage 0540 Sun  |0845 Sun S&T Work
Hertford (Between 4m4ch and 4m72ch
Trains) 'W2020/7268095
Kings Cross Belle Isle Jn No.1 Slow Possession  |14/02/21 15/02/21 Survey Work
0845 Sun 0400 Mon 2m61ch and 2m50ch
No.2 Slow W2020/6757412
Tunnel Work
OmOch and 3m37ch
'W2020/6226159
S&C Maintenance
e 0mOch and 1m55ch
P2020/2943281 |LN101 Wood Green Hatfield Down and Up Fast |Possession  |16/02/21 16/02/21 TRAI O TRAVEL OVER SLOW LINES W2020/7386029
South Jn 0010 Tue |0520 Tue Track Maintenance
‘ 12mO0Och and 13m15ch
Wood Green Hatfield Down Slow Line 16/02/21 16/02/21 \W2020/7194677
South Jn Up Slow Blockage 0010 Tue (0520 Tu Track Maintenance
(Between 5m25ch and 13m15ch
Trains)
P2020/2943301 |LN101 Wood Green Hatfield Down and Up Fast |Possession  [17/02/21 17/02/2 TRAINS TO TRAVEL OVER SLOW LINES 'W2020/7386120
South Jn 0010 Wed Wed Track Maintenance
12mOch and 13m15ch
Wood Green Hatfield Down Slow Line 17/02 /21 \W2020/7194600
South Jn Up Slow Blockage 00 0 Wed Track Maintenance
(Between p 5m25ch and 13m15ch
Trains)
P2020/2943246 |LN101 Wood Green Hatfield Down and Up Fast |Possessi 18/02)21 18/02/21 TRAINS TO TRAVEL OVER SLOW LINES \W2020/7194697
South Jn 2‘ hu |0520 Thu Track Maintenance
_ , 4 5m25ch and 13m15¢ch
Wood Green Hatfield Down Slow Li V(8/02/21 18/02/21
South Jn Up Slow oC - 0010 Thu |0520 Thu
\Trai
P2020/2943303 |LN101 Wood Green Hatfield Down and ession  |19/02/21 19/02/21 TRAINS TO TRAVEL OVER SLOW LINES \W2020/7194700
South Jn 0010 Fri 0520 Fri Track Maintenance
_ 4 _ 5m25ch and 13m15ch
Wood Green Hatfield Do Line 19/02/21 19/02/21
South Jn Blockage 0010 Fri 0520 Fri
(Between
Trains)

Electronic Copy - Uncontrolled when printed

Page 223




Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2806185 |LN101 Cambridge Jn Huntingdon South Down and Up Fast |Possession  [14/02/21 15/02/21 TRAINS DIVERTED VIA CAMBRIDGE 'W2020/6886438
LN126 Jn Down and U 0120 Sun  |0410 Mon \Vegetation Clearance
Slow p LNER TO DIVERT 1 x TPH VIA CAMBRIDGE. 41m30ch and 42m28ch
Hitchin North Jn  |Hitchin East Jn Down Royston Possession  |14/02/21 15/02/21 '(A)_'I_I' ';E?é‘gggngvags&gs L’?ERF-ESE%MINATE %i?}i?ég?;iliition
Flyover 0120 Sun 0410 Mon 43m40ch andp45m00h
Biggleswade Biggleswade Down Sidings ___|Sidings 14002721 |15/02/21 (F\;IéIIIE_RRI'EA?'LA S NRgégl_?lﬁRAV,\'l%E TO W2020/6144464 ,
Possession 0120 Sun 0410 Mon PETERB C20 Reballast ABC - High
Output
Sandy Sandy Up Sidings Sidings 14/02/21 15/02/21 36m75ch and 44m20ch
Possession 0120 Sun 0410 Mon N S T® THE DOWN ROYSTON FLYOVER  \\2020/6954232
e OHL Work
43m40ch and 49m68ch
'W2020/6907023
Follow-Up Work
36m75ch and 39m40ch
P2020/2806181 |LN101 Connington South Woodwalton Jn Up Slow Possession  |14/02/21 15/02/2 TRAINS DIVERTED VIA CAMBRIDGE \W2020/6742428
0120 Sun (0410 PL Tamping
RAIL REPLACEMENT ROAD SERVICE TO 57m46ch and 61m50ch
Fletton Jn Peterborough South |Down Slow Possession  |14/02/21 15/02/ OPERATE BETWEEN HITCHIN AND \W2020/7076121
0120 Sun Mon PETERBOROUGH Drainage Inspection
Huntingdon South [Holme LC Down Slow Possession  |14/02/ /21 LNER TO DIVERT 1 x TPH VIA CAMBRIDGE. \5/\(/3%72%(/:22%2(1723m50ch
Jn 012065u Mon OTHER LNER SERVICES TO START/TERMINATE  Tyack Maintenance
AT PETERBOROUGH AND/OR RETFORD
Huntingdon North Jn |[Up Slow Possession 15/02/21 \7/\‘/12?)72%‘/32 8%%(13;?“70‘3'1
012 0410 Mon DBC TO DIVERT VIA MML OHL Work
Peterborough South |Down Posses; An /0F/21 15/02/21 58m70ch and 61m50ch
Fast/Main/Fast B 0Sun 0410 Mon 'W2020/6990137
Up Structures Work
Fast/Main/Fast/Ma 58m35ch and 59m20ch
in/Fast 'W2020/6886625
Peterborough Fletton Jn Up Slow 0S lon |14/02/21 15/02/21 Rail Testing and Lubrication
South 0120 Sun  |0410 Mon 64m60ch and 67m40ch
_ _ _ _ 'W2020/6886671
Huntingdon North |Huntingdon North Jn |Down Siiin Sidings 14/02/21 15/02/21 Welding and Grinding
Jn Possession 10120 Sun 0410 Mon 64m60ch and 67m40ch
'W2020/7076033
Drainage Inspection
69m75ch and 75m24ch
'W2020/6867183
OHL Work
G‘ 62m53ch and 68m30ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2803978 |LN101 Helpston Jn Peterborough North  |Up Stamford Possession  |13/02/21 14/02/21 BETWEEN 0120 SUN TO 0820 SUN \W2020/6176707
LN135 2300 Sat 0120 Sun DOWN TRAINS USING THE DOWN FAST TO Major Projects
LN147 CROSSOVER VIA P1214APTS INTO PLATFORMS 4 [76m20ch and 81m40ch
LN170 Peterborough Helpston Jn Up Slow Possession  |13/02/21 14/02/21 OR5 \W2020/6357026
North 2300 Sat 0120 Sun Major Project:
Down Fast jor Projects
2355 SUN TO N 77m60ch and 80m30ch
Up Fast ECS TO CRQ AT THE SOUTH END OF W2020/7221125
P . . .
Down Possession |13/02/21 | 14/02/21 PETERBY Welding and Grinding |
Slow/Stamford m60ch an m25¢
. ! . 2300 Sat 0900 Sun \W2020/6855119
Werrington Jn Folly Bank LC Down Spalding Possession  |13/02/21 15/02/21 Follow Up Tamping
Up Spalding 2300 Sat 0445 Mon gy 76m20ch and 78m20ch
- 'W2020/6867322
Crescent Jn Crescent Jn Down March Possession  |14/02/21 14/02/21 Patrolling
Up March 0120 Sun 0820 Sun ‘ 77m60ch and 78m20ch
_ 'W2020/7194572
Peterborough North  [Two Way Goods |Possession  |14/02/21 | 14/02/21 * Track Maintenance
Line 0120 Sun 0820 S 76m20ch and 76m50ch
Eastfield Eastfield Shunt Line Possession  |14/02/21 14/0 W2020/7220757. .
0120 S 0820 S Structures Examination
un u 84m30ch and 88m50ch
Helpston Jn Peterborough North  |Up Slow Possession  |14/02/21 14/6R/21 W202,0/ 722476_5 )
0120 S8n 820/Sun 'Welding and Grinding
76m40ch and 76m70ch
Peterborough South |Up Stamford Possession |14 %14/02/21 'W2020/7359723
(Platform 4) 0820 Sun PL Tamping
90m70ch and 97m20ch
Peterborough New England North  [North Up Possessi 14/02/21
Arrival/South Up 0820 Sun
Departure
South Down
Arrival/North
Peterborough Up Slow ion |14/02/21 14/02/21
No2/Platfor| 0120 Sun  |0820 Sun
Peterborough Helpston Jn Possession  |14/02/21 14/02/21
South 0120 Sun  |0820 Sun
Eastfield Eastfield Sidings 14/02/21 14/02/21
Possession 0120 Sun  |0820 Sun
New Englan Viglual Quarry Line | Sidings 14/02/21 14/02/21
Possession {0120 Sun  |0820 Sun
Virtual Quarry Line
1
Helpston Jn Peterborough North  |Up Stamford Possession  |14/02/21 14/02/21
0820 Sun  |0900 Sun
Peterborough Helpston Jn Down Fast Possession  |14/02/21 14/02/21
North Up Fast 0820 Sun 0900 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2803978 Up Slow
Continued Helpston Jn Stoke Down Slow Possession  |14/02/21 15/02/21
2355 Sun  |0445 Mon
Peterborough Helpston Jn Up Stamford Possession  |14/02/21 15/02/21
North Down 2355 Sun 0445 Mon
Slow/Stamford
Stoke Up Fast Possession  |14/02/21 15/02/21
Up Slow 2355 Sun 0445 Mon
Down Fast gy
P2020/2957264 |LN101 Helpston Jn New England North |Up Stamford Line 16/02/21 16/02/21 i¢, Z2ISOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247343
LN147 Blockage 0800 Tue  |1800 Tue AGE OF 1D25.i¢, % i¢%IN THE INSTANCE OF |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. i¢ Y.BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COD TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down Line 16/02/21 16/0 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamford Blockage 0800 Tue |1800 TALLINGTON CROSSOVERSI¢Ya.
(Between
Trains)+T-
COoD
New England Helpston Jn Down BLOCKED To |16/02 6/02/21
North Slow/Stamford AJC Electric |08 u 0 Tue
Trains
P2020/2957305 |LN101 Helpston Jn New England North  |Up Stamford Line 17/G§/2 17/02/21 ¢ %2lSOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247344
LN147 Blockage 800)Ved |1800 Wed PASSAGE OF 1D25.i¢%2 i¢%IN THE INSTANCE OF |Major Projects
(Betwe, PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
TraingT. UP. i¢ vaBBETWEEN 08:00 AND 18:00 ALL ELECTRIC
C 1' TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down ne 17/02/21 17/02/21 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamford ag 0800 Wed 1800 Wed TALLINGTON CROSSOVERSI¢Ya.
Be n
ins)+T-
y 4 CcOoD
New England Helpston Jn Down BLOCKED To |17/02/21 17/02/21
North Slow/St rd A/C Electric  |0830 Wed 1800 Wed
Trains

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2957352 |LN101 Helpston Jn New England North  |Up Stamford Line 18/02/21 18/02/21 ¢ Y2lSOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247345
LN147 Blockage 0800 Thu 1800 Thu PASSAGE OF 1D25.i¢, %2 1¢%IN THE INSTANCE OF  |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 7¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COoD TRACTION TO TRAMEL OVER THE DOWN FAST
New England Helpston Jn Down Line 18/02/21 18/02/21 BETWEEN PET, ROUGH NORTH AND
North Slow/Stamford Blockage 0800 Thu |1800 Thu TALLINGTO OVERS:I¢ Y.
(Between
Trains)+T-
COD
New England Helpston Jn Down BLOCKED To |18/02/21 18/02/21
North Slow/Stamford A/C Electric  |0830 Thu  [1800 Thu -
Trains
P2020/2957330 |LN101 Helpston Jn New England North |Up Stamford Line 19/02/21 19/02/21 i 2ISDLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247346
LN147 Blockage 0800 Fri 1800 Fri AGE OF 1D25.i¢, % i¢%IN THE INSTANCE OF |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 1¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COoD TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down Line 19/02/21 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamford Blockage 0800 Fri TALLINGTON CROSSOVERSI¢ Y.
(Between
Trains)+T-
COD .
New England Helpston Jn Down BLOCKED To |19/0221
North Slow/Stamford A/C Electric  |0838 Fri
Trains
P2020/2968082 |LN101 Grantham South  |[Newark Crossing All Possession¢ | 15/032 15/02/21 POSSESSION TO BE TAKEN AFTER PASSAGE OF |W2020/7298238
LN195 Jn 010/Mon [0501 Mon 1D36 S&C Tamping
105mlch and 109mOch
p TAKE POSSESSION AROUND 6Q69 AT D23 ON 'W2020/7224151
THE DOWN MAIN S&T Points
GIVE UP POSSESSION AROUND 6Q69 AT D29 ON [119m60ch and 120m20ch
THE DOWN MAIN W2020/7159330
S&T Work
TAKE POSSESSION AROUND 6Q70 AT D28 ON 105m1ch and 109mOch
THE UP MAIN
GIVE UP POSSESSION AROUND 6Q70 AT D26 ON
THE UP MAIN
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2968022 |LN101 Applehurst Jn Joan Croft Jn All Lines Possession  |13/02/21 14/02/21 'W2020/7280364
LN600 2250 Sat 0805 Sun \Weld Inspections
LN720 0m49ch and OmOch
LN842 Daw Lane LC Dormer Green LC All Lines Possession  [13/02/21 14/02/21 \W2020/7280551
LN844 CCTV 2250 Sat 0805 Sun 'Weld Inspections
::Hggg Thorpe Marsh Jn |Skellow Jn All Lines Possession  |13/02/21 14/02/21 \1/\(/5;&6(/);:2&n;13i63m200h
2250 Sat 0805 Sun Rail Changing
0m49ch and OmOch
\W2020/7254228
In Connection With
= Engineering Work
(u 160m20ch and 160m52ch
\W2020/7254224
In Connection With
Engineering Work
163m70ch and 163m20ch
P2020/2696552 |[EA1180 |Camden Road Channelsea North  |Down and Up Possession  |14/02/21 15/0 RAIL REPLACEMENT BUS SERVICE WILL BE IN W2020/6568760
EA1320 |EastJn Jn North London 2230 Sun  |0445 OPERATION Structures Examination
EA1325 4m55ch and 3m20ch
EA1340 Highbury and Down North Possession  [14/02/21 02/21 FREIGHT SERVICES DIVERTED VIA THE T&H 'W2020/7296886
LN110 |S|ingt0n London Relief 2230 Su Mon Track Maintenance
Line NLL CYCLIC TYPE 6 4m55ch and 3m20ch
Up North London W2020/7268342
i Reversible i Station Work
Canonbury West [Highbury Vale Jn Up/Down Possession 15/02/21 2m65ch and 3m77ch
Jan Canonbury 2230fpurt’ 0445 Mon W2020/7301671
Hi : S&T Points
ghbury and Dalston Junction Up and Down Posseggion /21 15/02/21
Islington East London Line 2230'Sun (0445 Mon A4mlch and 2mich
o~ V.
Lea Jn High Meads Jn Down and Up Lea i0 14/02/21 15/02/21
Curve 2230 Sun (0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Ro session  |14/02/21 15/02/21
Curve 2230 Sun 0445 Mon
Stratford Central [Lea Jn Possession  |14/02/21 15/02/21
Jn West 2230 Sun  |0445 Mon
P2020/2931590 |EA1320 |St. Pancras Dock Jn South nance Sidings 15/02/21 15/02/21 \W2020/7236819
LN115 International Possession /0025 Mon  |0440 Mon (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Protected 15/02/21 15/02/21
Path 0025 Mon (0440 Mon (4 hrs)
St. Pancras York Way Nortl East Coast Protected 15/02/21 15/02/21
International Mainline Path 0025 Mon  |0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 15/02/21 15/02/21
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
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P2020/2932164 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 16/02/21 16/02/21 'W2020/7238302
LN115 International Siding Possession 0025 Tue 0440 Tue (5 hrs) S&T Work
LN3201 _ _ OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 16/02/21 16/02/21
Path 0025 Tue  |0440 Tue (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 16/02/21 16/02/21
International Mainline Path 0025 Tue  |0440 Tue (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 16/02/21 16/02/21
Jn International Incline Path 0025 Tue  |0440 Tue (4 hrs)
P2020/2987021 |LN120 Gordon Hill Hertford North Down Hertford Line 14/02/21 15/02/21 \W2020/7374878
Blockage 2300 Sun {0500 Mon (6 hrs) OHL Work
Up Hertford (Between 13mO0Och and 18m50ch
Trains) ‘
P2020/2987001 |LN120 Gordon Hill Hertford North Down Hertford Line 18/02/21 19/02/21 ﬂ \W2020/7374824
Blockage 2300 Thu  |0500 hrs) OHL Work
Up Hertford (Between 13mOch and 18m50ch
Trains)
P2020/2965943 |LN125 Baldock Royston Down Royston Line 14/02/21 2/21 \W2020/7231244
Blockage 0135 Su 0635\Sun Structures Examination
Up Royston +Detonators 40m70ch and 41m20ch

&

&

Q‘(/
&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2958437 |LN600 Balne LC (MCB) |Colton Jn Down and Up Possession  |13/02/21 14/02/21 NO ROUTE AVAILABLE BETWEEN YORK AND 'W2020/6795302
LN618 Main 2335 Sat 0745 Sun LEEDS Track Maintenance
LN854 188mO0Och and Om5ch
LN902 Church Fenton Church Fenton Up Platform Loop |Possession |14/02/21 14/02/21 PLATFORMS 1, 2, 6, 7, 8 AVAILABLE FOR 'W2020/6789334
(Platform 3) 0030 Sun 0745 Sun STABLING Patrolling
TRAINS TO TR VER THE MAIN LINES VIA
Holgate Jn Down Possession  |14/02/21 | 14/02/21 YORK STATI ﬁg&%‘,’;‘ﬂg‘égg‘sm
Main/Normanton 0030 Sun 0745 Sun Survey Work
Up. ACCESS MENS DEPOT, LOCO LINEAND  |{1m0ch and 10m45ch
Main/Normanton _ LEE D DEPOT VIA PLATFORM 3AND 5 \W2020/7263483
Colton North Jn  |Holgate Jn Holgate Loop Possession  |14/02/21 14/02/21 (S A 6 SIGNAL AND PLATEFORM 9 AT OHL Projects (PSU)
0030 Sun 0745 Sun PRRNLEND OF YORK STATION) 167m15ch and 172m75¢ch
Slow 0030 Sun (0745 Sun S&T Work
4 188mO0ch and Om5ch
York Platforms 10 and |Possession [14/02/21 14/02/21 'W2020/7312680
1 0030 Sun (0745 Sun RRAP Work
i i i P~ 1 9mOch and 8m65ch
Micklefield Jn Holgate Jn Down and Up Possession  |14/02/21 14/03¢21 \W2020/7286278
Leeds 0030 Sun 0745 Remove Rail Defects
Colton Jn Skefton Jn (York) |l Lines BLOCKED To | 14/02/21 7/ TQ2/21 11msch and 10m20ch

&

Electric Trains

'W2020/7197523

OHL Renewals Work
173mO0Och and 177m20ch
'W2020/7104402

Unload Ballast

173mO0Och and 182m55ch
'W2020/7288934

Cable Trough Installation
10m30ch and 5m50ch
'W2020/7260228

Major Projects

11m5ch and 187m50ch
'W2020/7273077

1BJ Work

15m40ch and 11m15ch
'W2020/6941943

S&T Work

173m51ch and 177m20ch
'W2020/7202628

In Connection With
Engineering Work
167m65ch and 168m55ch

\S\
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Location to
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Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2956203

LN600
SC147

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

All Lines

Possession

13/02/21
2310 Sat

14/02/21
0900 Sun

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

Grantshouse Up
Sidings
Oxwellmains
Down Sidings
Oxwellmains Up
Sidings

Sidings
Possession

13/02/21
2310 Sat

14/02/21
0900 Sun

O

\W2020/7132641
Resignalling Work
34m200yds and 28mOyds
\W2020/7274898

Cable Work

54m1000yds and
34m300yds
'W2020/7200229
Preparatory Work
41m500yds and
34m1150yds
'W2020/7169030
Resignalling Work
43m1320yds and
34m300yds
\W2020/7291624

URFDO Inspections
46m1000yds and
28m1630yds
'W2020/7291149

Station Work

30m300yds and 28m0yds
'W2020/7292930
Structures Work
45m1582yds and
44m1346yds
'W2020/7292833
Structures Work
42m1100yds and
41m964yds
'W2020/7293718

Station Construction
49m700yds and 40mOyds
'W2020/7300872
Structures Work
44m429yds and 42m214yds
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Start End

Traffic Remarks

Work Type

P2020/2962282 |LN600
SC147

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

All Lines

Possession

14/02/21 15/02/21
2345 Sun  |0510 Mon

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

Reston Up Sidings

Grantshouse Up
Sidings

&

Sidings
Possession

14/02/21
2345 Sun

15/02/21
0510 Mon

K

O

\W2020/7168974
Resignalling Work
43m1320yds and
32m1320yds
'W2020/7290146
Installation of Fencing
39m915yds and
37m1461yds
'W2020/7291579
URFDO Inspections
46m1000yds and
28m1630yds
'W2020/7292962
Structures Work
42m1100yds and
41m964yds
'W2020/7291162
Station Work
30m300yds and 28m0yds
'W2020/7293640
Station Construction
49m700yds and 40mOyds
'W2020/7293286
Structures Work
45m1582yds and
44m1346yds
\W2020/7277481
Other E&P Work
50m900yds and
48m1222yds
'W2020/7298653
\Vegetation Clearance
40m300yds and 36m600yds
\W2020/7274031

S&T Work
54m500yds and
32m1320yds
'W2020/7285630
Drainage (Rail-Vac)
26m1200yds and
21m880yds
'W2020/7300871
Structures Work
44m429yds and 42m214yds

\)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2640581 |LN634 Battershby Whitby All Lines Possession  |12/02/21 14/02/21 RAIL ROAD REPLACEMENT SERVICE TO \W2020/6767961
2200 Fri 0001 Sun OPERATE BETWEEN MIDDLESBROUGH AND Permanent Way Inspection
WHITBY 12m15ch and 30m61ch
Battersby Glaisdale Single Possession  |14/02/21 14/02/21 \W2020/7002183
0001 Sun 0200 Sun TRAINS TO TER TE/START AT NUNTHORPE \Vegetation Clearance
Battersby Whitby All Lines Possession 14/02/21 20/02/21 PILOT MAN DE D ON NYMR SERVICES \2/\(/3;’(1)52%(/:;13%%(1728m600h
0200 Sun 0330 Sat BETWEE SM@NT AND WHITBY Structures Work
Battersby Glaisdale Single Possession |20/02/21 | 20/02/21 26m40ch and 30m61ch
0330 Sat 0430 Sat W2020/7260375
'Vegetation Clearance
Battersby Whitby All Lines Possession  |20/02/21  |22/02/21 i 30mOch and 30m61ch
0430 Sat 0450 Mon ‘ , 'W2020/7360720
Structures Work
26m40ch and 27m40ch
'W2020/7360628
Structures Work
26m40ch and 30m61ch
'W2020/6450922
C4 Rerail Resleeper (steel)
13m60ch and 24m40ch
'W2020/7253434
Track Maintenance
27m60ch and 30m61ch
N 'W2020/7002222
\Vegetation Clearance
26m50ch and 30m60ch
'W2020/7002221
\Vegetation Clearance
4 26m50ch and 30m60ch
'W2020/6931749
Permanent Way Inspection
12m15ch and 30m61ch
'W2020/7002182
\Vegetation Clearance
Y. 26m50ch and 30m60ch
P2020/2965427 |LN682 Blaydon Wylam LC All Li Possession - [17/02/21 17/02/21 'W2020/7300574
Pass Booked 0020 Wed |0540 Wed LC Work
Services 4m74ch and 8m30ch
P2020/2965563 |LN682 Blaydon Wylam LC ] Possession - |18/02/21 18/02/21 'W2020/7300578
Pass Booked |0020 Thu |0540 Thu LC Work
/ Services 4m74ch and 8m30ch
P2020/2965522 |LN682 Haltwhistle Low Row L All Lines Possession - [16/02/21 16/02/21 \W2020/7300572
Pass Booked 0045 Tue  |0530 Tue Off Track Work

Services

39m34ch and 45m43ch
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P2020/2956335 |LN682 Low Row LC Petteril Bridge Jn All Lines Possession  |13/02/21 14/02/21 \W2020/7248881
NW9909 2315Sat  |0840 Sun Changing Sleepers &
Timbers
48m60ch and 52mO0ch
'W2020/7246583
Flail Mowing Machine
52m50ch and 58mOch
P2020/2956355 |LN682 Low Row LC Corby Gates LC All Lines Possession  |14/02/21 15/02/21 W2020/7246680
2230 Sun  |0545 Mon Flail Mowing Machine
50m50ch and 55m0ch
'W2020/7248799
= Changing Sleepers &
Timbers
) 48m60ch and 52mO0ch
P2020/2996102 |LN758 Markham Main Kirk Sandall Jn Up South Line 14/02/21 14/02/21 W2020/7315124
Colliery G.F Yorkshire Down  |Blockage 0845 Sun  |1700 Sun Structures Work
+Detonators 19m15ch and 20m37ch
P2020/2746174 |LN784 High Marnham Thoresby Colliery Jn [Up Marnham Possession  |16/02/21 16/0 W2020/6909637
Down/Down Main 0800 Tue |1700 Ti Permanent Way Inspection
Up Main/Up 27m40ch and 18m5ch
Marnham Down
P2020/2685373 |LN3201 Chesterfield North |Dronfield Down Main Possession  |13/0 3/g2/21 TRAINS DIVERTED VIA BARROW HiILL. \W2020/6604433
LN804 Jn Up Mai 00 0 Sat Follow Up Tamping
p Main RAIL REPLACEMENT ROAD SERVICE TO 146m35ch and 150m0ch
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA
o~ BARROW HILL

&

(O
&
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P2020/2683161 |LN3201 |Clay Cross North |Sheffield South Jn Down Main Possession  |16/02/21 16/02/21 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE [W2020/7257759
LN804 Jn Uo Mai 0005 Tue  |0505 Tue KEPT CLEAR OF STABLED UNITS Ground
LN807 p Main Investigation/Automatic
LN808 Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  [16/02/21  |16/02/21 DOWN STATION SIDINGS TO BE KEPT CLEAR OF  |Ballast Sampling
NW9001 Down 0005 Tue  |0505 Tue STABLED UNITS 146m23ch and 146m70ch
'W2020/6362570
Dore Station Jn  |Sheffield South Jn Down Heeley Possession  |16/02/21 16/02/21 NO ACCESS NT SPUR Follow Up Tamping
Loop 0005 Tue  |0505 Tue 156m59ch and 158m20ch
Up Heeley loop ALL RE PLATFORMS & SIDINGS W2020/6734802
Totley Tunnel East  |Down Manchester |Possession |16/02/21 16/02/21 G\,(IAI R STABLING OF TPE/NORTHERN Eﬁp fgthDTj 147ma0ch
TE mOch an mA40cCi
™ Up Manchester o0e Tue Poos Tue y, RAIN TRAVEL OVER EREWASH LINES W2020/7278151
Sheffield South |Sheffield North Jn | Platform 5 Possession |16/02/21  |16/02/21 Technical Inspection
n BET EN CLAY CROSS NORTH JN AND TAPTON 146m0ch and 157m63ch
Platform 2 0005 Tue  |0505 Tue DIVERT VIA BARROW HILL W2020/7280277
Platform 2c TRAINS TO/FROM THE HOPE DIRECTION structures Examination
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD  [-+6m10ch and 146m35ch
Chesterfield Chesterfield Chesterfield Down |Sidings 16/02/21 16/02/. \W2020/7289225
South Jn Sidings Possession  |0005 Tue 050 OR HEBDEN BRIDGE AND BRIGHOUSE Welding and Grinding
Sheffield South _ |Sheffield North Jn_|Washer Shunt | Sidings 16/02/21 | 16/02121NF NO ACCESS TO PLATFORMS 1 & 2 AT 156m0ch and 156m40ch
i CHESTERFIELD THROUGHOUT W2020/6889661
Jn Spur Possession 0005 Tue Tue Follow-Up Work
Down Station 0flow-Lp YWor
Sidings TAKE POSSESSION AROUND TRAIN 6U85 146m10ch and 151m45ch
STANDING AT SIGNAL S58 ON THE UP MAIN LINE |W2020/6906118 ,
> Mobile Maintenance Train
TAKE POSSESSION AROUND TRAIN 6U01 154m50ch and 155m0Och
STANDING AT SIGNAL S55 ON THE DOWN W2020/6889645
MANCHESTER UP LINE S&C Grinding Train
Om27ch and OmOch
' TAKE POSSESSION AROUND TRAIN 6J54 'W2020/7286593
STANDING AT SIGNAL S85 ON THE UP MAIN LINE [Structures Work
151m24ch and 151m42ch
POSSESSION TO BE GIVEN UP AROUND TRAIN 'W2020/6889900
6U85 STANDING AT SIGNAL S69 ON THE DOWN Mobile Maintenance Train
MAIN LINE 144m72ch and 145m40ch
'W2020/6889673
POSSESSION TO BE GIVEN UP AROUND TRAIN  |SgC Grinding Train
6U01 STANDING AT SIGNAL S56 ON THE DOWN  [154m5ch and 154m30ch
MANCHESTER UP LINE \W2020/7153114
Structures Work
POSSESSION TO BE GIVEN UP AROUND TRAIN 149m35ch and 150m5ch
6J54 STANDING AT SIGNAL S81 ON THE DOWN \W2020/6594406
HEELEY LOOP LINE Prep for RDT
Q 156m59ch and 158m40ch
P 4
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P2020/2683164 |LN3201 |Clay Cross North |Sheffield South Jn Down Main Possession  |17/02/21 17/02/21 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE |W2020/7280406
LN804 Jn Up Main 0005 Wed 0505 Wed KEPT CLEAR OF STABLED UNITS Structures Examination
LN807 P 146m10ch and 146m35ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |17/02/21 17/02/21 DOWN STATION SIDINGS TO BE KEPT CLEAR OF \W2020/7289243
NW9001 Down 0005 Wed |0505 Wed STABLED UNITS \Welding and Grinding
156mO0ch and 156m40ch
Dore Station Jn  |Sheffield South Jn Down Heeley Possession 17/02/21 17/02/21 NO ACCESS NT SPUR \W2020/7289190
Loop 0005 Wed |0505 Wed 'Welding and Grinding
Up Heeley loop ALL RE PLATFORMS & SIDINGS 146m35ch and 147m20ch
Totley Tunnel East |Down Manchester [Possession  |17/02/21 | 17/02/21 G\,(IAI R STABLING OF TPEINORTHERN  W2020/6906119 _
(TE) Up Manchesh 0005 Wed 10505 Wed Mobile Maintenance Train
p Manchester ﬂ 154m50ch and 155m55ch
: : - RAIN TRAVEL OVER EREWASH LINES \W2020/7286595
?heﬁ:leld South Sheffield North Jn Platform 5 Possession 17/02/21 17/02/21 BET EN CLAY CROSS NORTH JN AND TAPTON Structures Work
n Platform 2 0005 Wed 0505 Wed DIVERT VIA BARROW HILL L51m24ch and 151ma2ch
Platform 2c TRAINS TO/FROM THE HOPE DIRECTION \F')‘inggiegg‘f%
Chesterfield Chesterfield Chesterfield Down |Sidings 17/02/21 DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 1 2 0o 42 a0ch
South Jn Sidings Possession 0005 Wed OR HEBDEN BRIDGE AND BRIGHOUSE \W2020/6889901
Sheffield South  [Sheffield North Jn|Washer Shunt | Sidings 17/02/21 NO ACCESS TO PLATFORMS 1 & 2 AT 2"4°4br:§%ﬁ'gfgiﬂ%%%"é?]
Jn Spur Possession 0005 Wed CHESTERF'ELD THROUGHOUT
D . 'W2020/6594408
own Station
Sidings TAKE POSSESSION AROUND TRAIN 6U85 Prep for RDT
STANDING AT SIGNAL S58 ON THE UP MAIN LINE (156m59ch and 158m40ch
N \W2020/7278057
TAKE POSSESSION AROUND TRAIN 6U01 Technical Inspection
STANDING AT SIGNAL S55 ON THE DOWN 146mO0Och and 157m63ch
MANCHESTER UP LINE 'W2020/6889594
S&C Grinding Train
' TAKE POSSESSION AROUND TRAIN 6J54 154m5ch and 154m30ch
STANDING AT SIGNAL S85 ON THE UP MAIN LINE |W2020/7153319
Structures Work
POSSESSION TO BE GIVEN UP AROUND TRAIN 149m35ch and 150m5ch
6U85 STANDING AT SIGNAL S69 ON THE DOWN 'W2020/6889647
MAIN LINE S&C Grinding Train
Om27ch and OmOch
POSSESSION TO BE GIVEN UP AROUND TRAIN \W2020/7267805
6U01 STANDING AT SIGNAL S56 ON THE DOWN S&T Work
MANCHESTER UP LINE 154m65¢h and 155m55ch
'W2020/6450765
POSSESSION TO BE GIVEN UP AROUND TRAIN Follow Up Tamping
6J54 STANDING AT SIGNAL S81 ON THE DOWN 156m59ch and 158m20ch
HEELEY LOOP LINE \W2020/6889924
Follow-Up Work
146m10ch and 151m45ch
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P2020/2683165 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  |14/02/21 14/02/21 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE [W2020/7234369
LN804 South Jn Up Main 0015 Sun  |0200 Sun KEPT CLEAR OF STABLED UNITS Permanent Way Inspection
LN807 P Om60ch and OmOch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |14/02/21 14/02/21 DOWN STATION SIDINGS TO BE KEPT CLEAR OF \W2020/7247886
LN868 Down 0015 Sun  |0740 Sun STABLED UNITS Point Heater Maintenance
NW9001 i _ 153m74ch and 154m20ch
Dore Station Jn  |Totley Tunnel East |Down Manchester |Possession 14/02/21 14/02/21 NO ACCESS FORMS 2C AND 7 \W2020/7247887
(TE) 0015 Sun  |0740 Sun Point Heater Maintenance
Up Manchester
P NO ACC SHUNT SPUR 0m60ch and OmOch
Heeley Heeley Up Heeley loop Possession 14/02/21 14/02/21 \W2020/6903883
0015 Sun 0740 Sun AL INI PLATFORMS & SIDINGS Permanent Way Inspection
E FOR STABLING OF TPE/NORTHERN 146mO0ch and 162m56ch
Sheffield South  [Sheffield North Jn Platform 2 Possession  |14/02/21 14/02/21 NITS
In 0015 S 0740 S 'W2020/6594405
un un
Platform 5 ERN TRAINS SHUNTING OPERATIONS IN fg%‘r’nfgg 51'3;1 4 158ma0ch
Platform 2c SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION W2020/7247885
Sheffield South Jn  |Down Heeley Possession  |14/02/21 14/02/21 ) Point Heater Maintenance
Loop 0015 Sun 0740 NO NORTHERN/TPE MOVEMENTS TO TAKE 153m65ch and 154m70ch
: : : - PLACE WITHIN THE STATION LIMITS W2020/7287518
Chesterfield Chesterfield Chesterfield Down |Sidings 14/02/21 14/02 Structures Work
South Jn SldlngS Possession 0015 Sun 0240 Sun NO ACCESS/EGRESS FROM/TO EMR 158m45ch and 158m70ch
- - - — ATTERCLIEEE 'W2020/7234319
Sheffield South  [Sheffield North Jn D_c()j\(vn Station Sidings ‘ Permanent Way Inspection
Jan \?\; nos Possession 153m73ch and 154m20ch
Sp"’:fr er Shunt W2020/7278040
Brightside Station |Wincobank Jn Up West Slow Possession 14/02/21 TeChmcaLmS%eCt'on h
In Down 0740 Sun 157m60ch and 158m60c
'W2020/7239223
Chesterfield Holmes Jn LC CCTV |Down Main Posseffsio 14/02/21 Ig%(’ki\(/')a'hme”;gg‘; s0ch
South Jn . 0740 Sun m2uch an malc
Up Main W2020/7220626
Mill Race Jn Brightside Station Jn |Up East Slow sshn  [14/02/21 | 14/02/21 ?EF%OP:HSP(;?%%”SSG A
Down 2 n 74 n mocn an mMooCi
0200 Sun 0740 Su \W2020/7220082
S&T Maintenance
161m20ch and 161m70ch
\W2020/7274348
Sheffield South  [Sheffield North Jn Possession  |14/02/21 14/02/21 /Arc Repairs
Jn 0200 Sun {0740 Sun 158m10ch and 158m40ch
'W2020/6803342
Follow-Up Work
P 3 156m59ch and 158m40ch
orm W2020/7220097
Platform 4 S&T Maintenance
158m20ch and 159m37ch
Platform 6
Platform 7
Platform 8
Sheffield South
Jn
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P2020/2683165 Sheffield North Jn Up Station Siding |Sidings 14/02/21 14/02/21
Continued No.1 Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.2

4
X
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S
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&
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P2020/2690815 |LN804 Parkgate Jn Parkgate Tram Stop |Down/Up BLOCKED To |13/02/21 14/02/21 1600 SAT TO 0510 MON \W2020/7220149
LN806 Parkgate Tram D/C Electric {1600 Sat 0025 Sun TRAM SERVICES TO TERMINATE AT S&T Maintenance
LN810 Transfer Line Trains MEADOWHALL. 164m60ch and 165mOch
LN814 Tinsley North Jn Down Tinsley BLOCKED To |13/02/21 14/02/21 'W2020/6842369
LN815 Up Tinsl D/C Electric {1600 Sat 0025 Sun RAIL REPLACEMEAMY BUS SERVICE TO OPERATE |In Connection With
LN818 p Tinsley Trains BETWEEN PAR AND MEADOWHALL Engineering Work
LN824 Route Boundary [Tinsley North Jn Down/Up Sheffield | BLOCKED To |13/02/21 14/02/21 161m50ch and 161m63ch
LN826 LNE Route STT Tram Transfer D/C Electric {1600 Sat  |0025 Sun NORTHE RT LOCAL DONCASTER \W2020/6904871
LN828 Line Trains SERVIC EEDS VIA MOORTHORPE Permanent Way Inspection
LN830 Aldwarke Jn Broughton Lane Jn  [Down Tinsley Possession  [14/02/21 15/02/21 SER ASBOROUGH. Om5ch and Omé2ch
! 0025 Sun  |0510 Mon 'W2020/6723844
Up Tinsley TO 0805 SUN S&T Work
Mexborough Jn Down Possession  |14/02/21 14/02/21 O BOSKED SERVICES 18m20ch and 17m45ch
Mexborough 0025 Sun 0805 Sun \W2020/7221031
Up Mexborough UNTO 0510 MON URFDO Inspections
_ _ _ _ RAIL REPLACEMENT ROAD SERVICE TO 1 h and 11m13ch
Conisbrough Conisbrough Up Conisbrough |Possession  |14/02/21  |14/02/21 OPERATE BETWEEN SWINTON, ROTHERHAM 63m30ch and 11m13c
Goods Loop 0025 Sun (0805 Su CENTRAL AND MEADOWHALL \W2020/7274339
Rail Changing
Swinton Jn North Down Possession  |14/02/21 14/0 POSSESSION TO BE TAKEN AETER THE PASSAGE [164m50ch and 165m0ch
Conisbrough 0025 Sun (0805 S OF 5094 OVER THE UP MAIN LINE W2020/6842251
Up Conisbrough S&T Points
Holmes Jn LC Moorthorpe Jn Down Main/Down |Possession 14/08/21 TPE SERVICES BETWEEN SHEFFIELD AND \2/\[/2%22((2)?6%%(152’1710Ch
CcCTV Pontefract Sun DONCASTER TO DIVERT VIA MEADOWHALL AND _
Up Main/Up MASBOROUGH Permanent Way Inspection
Pontefract 163m30ch and 11m13ch
Rotherham Central  |Holmes Curve Possession 15/02/21 ACCESS TO TINSLEY DEPOT MAINTAINED FROM  \W2020/6906773
Jn 0510 Mon THE SOUTH S&T Maintenance
163m25ch and 163m60ch
Kilnhurst Kilnhurst Up Kilnhurst Posse 14/02/21 TAKE POSSESSION AROUND TRAIN 6U85 \W2020/7251372
Goods Loop 9025 Sun 0805 Sun STANDING AT SIGNAL S875 ON THE DOWN S&T Points
/ CONISBROUGH LINE OmOch and Om10ch
Moorthorpe Jn Moorthorpe Jn Down Moorthorpe n” |14/02/21 14/02/21 'W2020/6589769
Loop 0025 Sun {0805 Sun TAKE POSSESSION AROUND TRAIN 6G40 In Connection With
Up Moorthor STANDING AT SIGNAL S748 ON THE DOWN Engineering Work
_ Loop _ TINSLEY LINE 0m33ch and Om62ch
South Kirkby Jn Possession  |14/02/21 14/02/21 \W2020/6589600
0025 Sun 0805 Sun TAKE POSSESSION AROUND TRAIN 6G41 C11 Rerail Resleeper
STANDING AT SIGNAL W204 ON THE DOWN/UP  |Reballast - Trax
Parkgate Jn Parkgate Tram Stop Possession |14/02/21  |15/02/21 TINSLEY LINE 6mOch and 2m10ch
0025 Sun  |0510 Mon W2020/7232327
SHORTEN POSSESSION AROUND TRAIN 6U85  |siructures Work
Route Boundary [Tinsley North Davn/Up Sheffield [Possession  [14/02/21  |15/02/21 ggﬂ]g;ﬁ%ﬁgglﬁmél‘ S872 ON THE UP 3m10ch and 2m61ch
LNE Route STT m Transfer 0025 Sun  |0510 Mon \W2020/7221774
Line Technical Inspection
Shepcote Lane  [Tinsley South Jn Up/Down North Possession  |14/02/21 15/02/21 164m50ch and 165m0ch
East Jn West Curve 0025 Sun 0510 Mon 'W2020/6886998

Mobile Maintenance Train

17m10ch and 15m60ch
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P2020/2956449 |LN838 Harrogate Harrogate Platform 3 Possession  |14/02/21 14/02/21 STABLING AVAILABLE ON PLATFORMS 1 & 2 PLUS (W2020/7400851
Throuah Line 0025 Sun 0845 Sun THE UP & DOWN SIDINGS Remove Rail Defects
9 15mOch and 15m60ch
Hornbeam Park  |Harrogate Down and Up Possession  |14/02/21 14/02/21 \W2020/7247331
Harrogate 0025 Sun 0845 Sun \Vegetation Clearance (Non-
Flail)
17m20ch and 16m40ch
P2020/2929509 |LN854 Heaton Lodge Jn |Mirfield East Jn Up Huddersfield |Possession  |[13/02/21 13/02/21 TRAINS VEMOVER THE UP SLOW W2020/7184896
LN860 Fast 0025 Sat 0545 Sat Mobile Maintenance Train
37m60ch and 39mO0ch
P2020/2791665 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession 16/02/21 16/02/21 IVERTED VIA METHLEY JN AND \W2020/6739711
LN898 (Platform 3) 0001 Tue 0540 Tue CAST! RD AND TO TRAVEL OVER THE Major Projects
LN902 NORNANTON LINES BETWEEN CHURCH FENTON [18m30ch and 10m40ch
Micklefield Jn Church Fenton Down and Up Possession  |16/02/21 16/02/21 H IJN AND COLTON SOUTH JN W2020/7245484
South Jn 0001 Tue |0540 Tue Structures Work
_ - i ] LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 13m10ch 11m13ch
Neville Hill West _Mickiefield Jn All Lines Possession | 16/02/21 CASTLEFORD O A 13d
Jn 0001 Tue Survey Work
NORTHERN 1B46 TO TERMINATE AT LEEDS AND  |{5m62¢h and 10m65¢ch
1B13 TO START AT LEEDS \W2020/7233708
2T00 AND 2701 TO BE CANCELLED Survey Work
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS 18m30ch and 10m40ch
P2020/2791666 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |17 102/21 TRAINS DIVERTED VIA METHLEY JN AND W2020/6739713
LN898 (Platform 3) Q 0540 Wed CASTLEFORD AND TO TRAVEL OVER THE Major Projects
LN902 NORMANTON LINES BETWEEN CHURCH FENTON [18m30ch and 10m40ch
Micklefield Jn Church Fenton Down and Up Possessi 17/02/21 SOUTH JN AND COLTON SOUTH JN \W2020/7245445
South Jn 0540 Wed Structures Work
LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
Neville Hill West Micklefield Jn All Lines Pasges A7/02/21 | 17/02/21 CASTLEFORD ﬁ%é%??zzgéémlgm
Jn 0001 Wed |0540 Wed (6 hrs) Survey Work
NORTHERN 1B46 TO TERMINATE AT LEEDS AND  [{5m62¢h and 10m65¢ch
1B13 TO START AT LEEDS \W2020/7233835
2T00 AND 2701 TO BE CANCELLED Survey Work
RAIL REPLACEMENT BUS SERVICE TO OPERATE 18m30ch and 10m40ch
BETWEEN YORK AND LEEDS
P2020/2791667 |LN854 Church Fenton Church Fenton Possession 18/02/21 18/02/21 TRAINS DIVERTED VIA METHLEY JN AND \W2020/7233927
LN898 3) 0001 Thu  |0540 Thu CASTLEFORD AND TO TRAVEL OVER THE Survey Work
LN902 NORMANTON LINES BETWEEN CHURCH FENTON [15m62ch and 10m65ch
Micklefield Jn Church Fenton and Up Possession  [18/02/21 18/02/21 SOUTH JN AND COLTON SOUTH JN \W2020/7245448
South Jn 0001 Thu |0540 Thu Structures Work
y_ LNER 1E30 TO DIVERT VIA NEWCASTLE HLB &
Neville Hill West _|Micklefield Possession  |18/02/21 | 18/02/21 CASTLEFORD 1amioch and sxmi3ch
Jn 0001 Thu  |0540 Thu (6 hrs) Survey Work
NORTHERN 1B46 TO TERMINATE AT LEEDS AND  {8m30ch and 10m40ch
1B13 TO START AT LEEDS \W2020/6739714

2T00 AND 2T01 TO BE CANCELLED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN YORK AND LEEDS

Major Projects
18m30ch and 10m40ch

Electronic Copy - Uncontrolled when printed

Page 240




Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
LNE Route Version 4.4
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2791668 |LN854 Church Fenton Church Fenton Up Platform Loop |Possession |19/02/21 19/02/21 TRAINS DIVERTED VIA METHLEY JN AND 'W2020/7233838
LN898 (Platform 3) 0001 Fri 0540 Fri CASTLEFORD AND TO TRAVEL OVER THE Survey Work
LN902 NORMANTON LINES BETWEEN CHURCH FENTON [18m30ch and 10m40ch
Micklefield Jn Church Fenton Down and Up Possession  [19/02/21 19/02/21 SOUTH JN AND COLTON SOUTH JN 'W2020/6739715
South Jn 0001 Fri 0540 Fri Major Projects
LNER 1E30 TQ, T VIANEWCASTLE HLB &
Neville Hill West _[Micklefieid Jn Al Lines Possession  |10/02/21 | 19/02/21 CASTLEFOR \1,\?%2%‘,’;'2%%%%8"‘40“
Jn 0001 Fri 0540 Fri (6 hrs) Survey Work
NORTH 46 TO TERMINATE AT LEEDS AND  |15mg2ch and 10m65ch
1B13 g8 T AT LEEDS W2020/7245449
2TQ @v 2T0R TO BE CANCELLED Structures Work
YZPLACEMENT BUS SERVICE TO OPERATE
ETWEBN YORK AND LEEDS 13m210ch and 11m13ch
P2020/2885671 |LN860 Diggle Jn SB Bradley Jn All Lines Possession 14/02/21 14/02/21 UDDERSFIELD PLATFORM 2 TO BE KEPT CLEAR |W2020/7308067
LN862 0015 Sun  |0815 Sun ABLED UNITS Preparatory Work
NW7021 ] ] i i 14m60ch and 18m28ch
Huddersfield Penistone All Lines Possession  |14/02/21 14/02/21 \W2020/7105538

0015 Sun (0815

In Connection With
Engineering Work
Om2ch and 1mOch
'W2020/7105574

Survey Work

15m1lch and 27m70ch
'W2020/7413500
Eradication Of Wet Beds

20mOch and 22m70ch

%
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P2020/2872186 |EA1320 |New Southgate |Kings Cross Up Fast/No.2 Fast |Possession  [26/02/21 26/02/21 0026 FRI TO 0120 FRI 3 X ENGINEERING TRAINS  |W2020/7298592
LN101 0120 Fri 0150 Fri ARRIVING ON UP FAST LINE PRIOR TO Cable Work
LN105 POSSESSION BEING TAKEN. 2ma40ch and 3m20ch
LN110 Bowes Park Bowes Park Reversing Siding |Possession  |26/02/21 01/03/21 \W2020/7202317
LN115 0150 Fri 0400 Mon UP EAST COAST VICES TO TRAVEL OVER UP |Cable Work
LN120 _ SLOW LINE B NEW SOUTHGATE AND 0moch and OmS0ch
LN165 Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |26/02/21 01/03/21 KINGS CROSS. ERTFORD SERVICES TO USE |\W2020/7031121
LN3214 Canal Tunnel 0150 Fri 0400 Mon UP SLOW URSLOW 2 Major Projects
Copenhagen Jn  |Camden Road North London Possession |26/02/21  |01/03/21 150 ERI 0mOch and 3m37ch
Central Jn Incline i W2020/7404844
0150 Fri 0400 Mon TOTRAVEL OVER OTHER UP LINES  |Strctures Examination
Finsbury Park Holloway Up Slow No.2 Possession  [26/02/21 26/02/21 TO 0400 MON 4m67ch and 4m77ch
0150 Fri 0400 Fri W2020/6757534
NO AGCESS TO CANAL TUNNELS, NORTH Tunnel Work
Harringay Hornsey Flyover/EMU Possession  |26/02/21  |01/03/21 \ ougrlil\cl)%l_TlNE' NCL AND DOWN CANONBURY |10k and 3m25ch
R . - -
Noo o9 Siding 0150 Fri 0400 Mon FREIGHTS SERVICES TO BE DIVERTED VIA WCML \é";?zvsﬂi’l“gz
Harringay Park Jn |Harringay Jn Ha.rringay Curve |Possession |26/02/21 AND MML AS REQUIRED 5m41d§J ;nd 9m1ch
0150 Fri NO ACCESS TO/FROM FERME PARK, HORNSEY W2020/ 22
EMU AND BOUNDS GREEN DEPOTS v .IOTO ?_8396 2 bricat
Highbury Vale Jn |Finsbury Park Down Canonbury |Possession |26/02/21 THROUGHOUT 3 a|20 er? |n%%n 20“ hrlca on
0150 Eri NO TRAINS TO BE STABLED IN KINGS CROSS mz2uch and smzuc
STATION W2029/6864935 _
Holloway Enfield Chase Down Possession /21 NO TRAINS TO BE STABLED IN BOWES PARK Technical Inspection
Goods/Down Slow 0 Mon REVERSING SIDING 0mOch and 3m10ch
2/Down Hertford NO TRAINS TO BE STABLED IN FERME PARK W2020/7298772
Hornsey Hornsey Inlet/Outlet 1 and  |Possession 01/03/21 SIDINGS In Connection With
2 0400 Mon Engineering Work
EMU Rev.Siding 0400 FRI TO 0400 MON 2m40ch and 3m20ch
No.1 NO ACCESS TO UP CANONBURY 'W2020/7304034
Reversing Sidings OHL Work
_ _ ~ 0150 FRI TO 0205 SAT i3m40ch and 4m60ch
Kings Cross New Southgate All Lines 26/02/2;L 27/02/21 NOMINATED GTR SERVICES TO \W2020/6762171
0150 Fri 0205 Sat START/TERMINATE AT NEW BARNET AND Litter / Graffiti Clearance
_ _ ; . GORDON HILL OmOch and 2m65ch
gltr;%cs)r?ross Kings Cross Station |Platforms 7, ession éfé%zllzﬂ é)j.c/)(c))C%’(AZl LNER SERVICES TO START/TERMINATE AT \W2020/6831273
M on ST.NEOTS Patrolling
Possession 26/02/21 05/03/21 GRAND CENTRAL SUNDERLAND SERVICES TO OomOch and 3m10ch
0150 Fri  |2359 Fri START/TER'\g"'gATE AcT \S(OFé)KS - W2020/7202316
Moorgate Finsbury Park Possession  |26/02/21  |01/03/21 :#’ IéI:I'-II—\IRE%"\‘I'S ERVICES TO START/TERMINATE  \cable work
0150 Fri (0400 Mon ' 0m0ch and Om50ch
'W2020/7202340
Bounds Green T |Bounds Green T Avgiiding Line Sidings 26/02/21 01/03/21 0400 FRI TO 0200 MON Cable Work
and RSMD and RSMD Possession 0150 Fri 0400 Mon PANTOGRAPHS TO BE LOWERED IN FERME OmOch and Om50ch
PARK, HORNSEY EMU AND BOUNDS GREEN W2020/7202341
Ferme Park RS  |Ferme Park All Lines Sidings 26/02/21 01/03/21 0205 SAT TO 0400 MON Cable Work
Possession i
0150 Fri 10200 Mon NOMINATED GTR SERVICES TO 3&’;%%%%“12?&0“
Finsbury Park Canonbury Tunnel  |Up Possession |26/02/21  |01/03/21 ELQETS/EE@T/(I:IEQTT%ASTT%%?SFI{\IMF:'I\IIL-TE AT Patrolling
Canonbury/Single 0400 Fri 0400 Mon
ST.NEOTS 5m4lch and 9mlch
Holloway GRAND CENTRAL SUNDERLAND SERVICES TO ~ |W2020/7155278

C16 Rerail Resleeper
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P2020/2872186 Enfield Chase Up Hertford/Up Possession  |26/02/21 01/03/21 START/TERMINATE AT YORK (Concrete)
Continued Slow No.2 0400 Fri 0400 Mon HULL TRAINS SERVICES TO START/TERMINATE  [3mOch and 6m35ch
AT ST.NEOTS 'W2020/7407103
Bounds Green T |Bounds Green T All Lines BLOCKED To |26/02/21 01/03/21 In Connection With Isolation
and RSMD and RSMD Electric Trains |0400 Fri 0200 Mon 0400 MON TO 0145gLUES, 0445 TUES TO 0145 /Arrangements
_ WEDS, 0445 W, 0145 THURS, 0445 THURS |8m30ch and 9m4ch
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To 26/02/2‘1 01/03/21 TO 0145 FRI Al 45 FRI TO 2359 ERI \W2020/7409633
Electric Trains|0400 Fri /0200 Mon TRAINS T OVER SLOW LINES AND BE  ||n Connection With
Hornsey EMU  |Hornsey EMU Depot |All BLOCKED To |26/02/21  |01/03/21 $TE)PLAT D AS NECESSARY (KGX STAGE 2 Engineering Work
Depot Electric Trains |0400 Fri 0200 Mon 3m0ch and 3m40ch
'W2020/7409619
Kings Cross New Barnet All Lines Possession |27/02/21  |01/03/21 /WED/THU/FRI TO 0445 In Connection With
0205Sat (0400 Mon vk Ao Engineering Work
TRAI (K'(I;?( gTrﬁgEr;ETRr’\)MNATES AT FINSBURY 1m60ch and 2m75ch
Kings Cross Holloway l';l:s% Fast/Down |Possession |01/03/21 05/03/2_1 TRER TRAIN TO BE STABLED IN PLATEORM 7 AT W2020/67_39512
0400 Mon  |2359 Fri P & D Maintenance
Up Fast/No.2 Fast KINGS CROSS WITH PANTOGRAPH LOWERED 4m58ch and 5m20ch
: : THROUGHOUT W2020/6757560
Kings Cross Belle Isle Jn No.1 Slow Possession  |02/03/21 02/0 NO OTHER TRAINS TO BE STABLED IN KINGS Tunnel Work
No.2 Slow 0145 Tue 0445 CROSS (KGX STAGE 2 TT) omoch and 3m25¢ch
- - - - \W2020/7165291
Kings Cross Kings Cross Station |Platforms 7, 8,9, |Possession [02/03/21 3/21 POSSESSION TO BE TAKEN AFTER THE PASSAGE S
Station 10 and 11 0448 Tue OF 2Y98 Commissioning Work
s WHEELS FREE REQUIRED IN FERME PARK 3mOch and 5m31ch
Kings Cross Belle Isle Jn No.1 Slow Possession 3/21 SIDINGS 1-5 W2020/7139340
445 Wed Structures Work
No.2 Slow 3m1l4ch and 3m60ch
Kings Cross Kings Cross Station |Platforms 7, 8,9, |Possession 03/03/21 \W2020/6867896
Station 10 and 11 0445 Wed Preparatory Work
5m12ch and 6m50ch
Kings Cross Belle Isle Jn No.1 Slow Posse p4/03/21 04/03/21 'W2020/7265540
No.2 Slow 0145 Thu  |0445 Thu Technical Inspection
) 2m20ch and 4m70ch
Kings Cross Kings Cross Station |Platforms 7, 8, Possesgion  |04/03/21 04/03/21 'W2020/7311320
Station 10 and 11 0145 Thu  |0445 Thu Technical Inspection
5m4lch and 9mlch
Kings Cross Belle Isle Jn Possession  |05/03/21 05/03/21 \W2020/7298872
0145 Fri 0445 Fri In Connection With
Engineering Work
Kings Cross Kings Cross Station Possession  |05/03/21 05/03/21 2m40ch and 3m20ch
Station 0145 Fri 0445 Fri 'W2020/7298771
Cable Work
2m40ch and 3m20ch
'W2020/7298869
Cable Work
2m40ch and 3m20ch
'W2020/7298871

In Connection With
Engineering Work
2m40ch and 3m20ch
'W2020/6757533
Tunnel Work
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P2020/2872186 OmOch and 3m25ch
Continued 'W2020/6839535
S&T Work
3m20ch and 3m38ch
'W2020/6897265

Technical Inspection
OmOch and 2mOch
'W2020/6889178
\Vegetation Clearance
4Am58ch and 4m70ch
'W2020/6831190

= S&T Work
OmOch and 3m10ch
( , 'W2020/7391681
Remove Rail Defects

2mOch and 2m75ch
'W2020/7170148
Structures Work
3m30ch and 4m13ch
'W2020/7221509
\Vegetation Clearance
Om21ch and 1m13ch

'W2020/7298666
In Connection With
> Engineering Work
1m60ch and 2m75ch
'W2020/7298873
In Connection With
Engineering Work
p 1m60ch and 2m75ch
'W2020/7298843
In Connection With
Engineering Work
1m60ch and 2m75ch
'W2020/7355586
Survey Work
2m32ch and 2m55ch
'W2020/6941069
Follow-Up Work

1m60ch and 2m75ch
'W2020/7092836
Major Projects
OmOch and 2m75ch
% W2020/6772846

Litter / Graffiti Clearance
OmOch and 0m22ch
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2851111

EA1320
LN101
LN115
LN3214

Camden Road
Central Jn

Copenhagen Jn

North London
Incline

Possession

21/02/21
0150 Sun

21/02/21
0845 Sun

TRAINS TO START/TERMINATE AT FINSBURY
PARK

Canal Tunnels Jn

Belle Isle Jn

Down and Up
Canal Tunnel

Possession

21/02/21
0150 Sun

21/02/21
0845 Sun

3 LNER TRAINS TO BE STABLED IN LONG
PLATFORMS WIT, NTOGRAPHS LOWERED

Holloway

Finsbury Park

Down Goods
Up Slow No.2

Possession

21/02/21
0150 Sun

21/02/21
0845 Sun

PLATFORMS 9,
STOCK

D 11 TO BE CLEAR OF

Kings Cross

Finsbury Park

No.1 Slow/Down
Slow

No.1 Fast/Down
Fast

Up Fast/No.2 Fast

Up Slow/No.2
Slow

Possession

21/02/21
0150 Sun

21/02/21
0845 Sun

2B11
PA

O

VIA PLATFORM 1 AT FINSBURY

Kings Cross

&

Platforms 1, 2, 3,
4,5and 6
Platforms 7 to 11

&

Possession

21/02/21
0150 Sun

&

21/02/21
0845

\
~

\W2020/7278882
P & D Maintenance
OmOch and 1m53ch
'W2020/7143369

Rail Testing and Lubrication

OmOch and 2m16ch
'W2020/7184950
Major Projects
OmOch and 2m16ch
'W2020/6897375
Track Maintenance
OmOch and 2m16ch
'W2020/7390970
Track Maintenance
1m75ch and 2m40ch
'W2020/6406505
Survey Work
Om15ch and Om65ch
'W2020/7388336
Tunnel Work
Om22ch and Om60ch
'W2020/7198741
Structures Examination
OmOch and Om47ch
'W2020/7234769
Patrolling

OmOch and 1m40ch
'W2020/7359419
S&C Unit Renewal
(Maintenance Only)
1m12ch and 1m60ch
'W2020/6772842
Litter / Graffiti Clearance
OmOch and 0m22ch
'W2020/7295823
Track Maintenance
1m26ch and 1m40ch
'W2020/7312779
Remove Rail Defects
OmOch and 0m20ch
'W2020/7221730
\Vegetation Clearance
Om21ch and 1m13ch
'W2020/7220574
S&T Work

OmOch and 1m50ch
'W2020/6897264
Technical Inspection
OmOch and 2mOch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2989275 |LN101 Belle Isle Jn Finsbury Park Down Fast Possession  |20/02/21 20/02/21 \W2020/7359317
Up Fast 0010 Sat 0510 Sat Move Materials
1m12ch and 1m60ch
Belle Isle Jn Finsbury Park Up Slow Line 20/02/21 20/02/21
Blockage 0010 Sat  |0510 Sat
Down Slow (Between
Trains)
P2020/2807081 |LN101 Wood Green Welwyn Garden City |Down and Up Fast|Possession |23/02/21 23/02/21 TRAINS ERNED®N THE HERTFORD LINES VIA (W2020/6785598
South Jn Down Sl 0001 Tue |0510 Tue HERTE! RTH Preparatory Work
own Slow RAI ENT ROAD SERVICE TO 9m65ch and 13mOch
Up Slow OP BETWEEN STEVENAGE AND 'W2020/7220349

K

RA PALACE VIA WELWYN GARDEN CITY

Eradication Of Wet Beds
7mOch and 8mOch
'W2020/7265520
Technical Inspection
4m72ch and 13m10ch
'W2020/7220256
Renew Pads / Nylons
10mOch and 10m30ch
'W2020/7229075

OHL Work

12m55ch and 14m40ch
'W2020/7220325

Track Maintenance
6m25ch and 8mOch
'W2020/7218627
Structures Examination
10m15ch and 13mOch
'W2020/7254020

S&T Work

12m35ch and 13m15ch
'W2020/7220239
Renew Pads / Nylons
12mOch and 13mOch
'W2020/7220468

Scrap Removal
4m72ch and 14m40ch

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2020/2807082 |LN101 Wood Green Welwyn Garden City |Down and Up Fast|Possession |24/02/21 24/02/21 TRAINS DIVERTED ON THE HERTFORD LINES VIA |W2020/7220438
South Jn Down Slow 0001 Wed (0510 Wed HERTFORD NORTH Scrap Removal

RAIL REPLACEMENT ROAD SERVICE TO 4m72ch and 14m40ch
Up Slow OPERATE BETWEEN STEVENAGE AND 'W2020/7220474
ALEXANDER PA| VIA WELWYN GARDEN CITY |Renew Pads / Nylons

12mOch and 13mOch

'W2020/7265522
Technical Inspection
4Am72ch and 13m10ch
'W2020/7220521

Eradication Of Wet Beds

b= 7mOch and 8mOch
'W2020/7229078
U OHL Work
12m55ch and 14m40ch

'W2020/7220375
Track Maintenance
6m25ch and 8mOch
'W2020/7253926

S&T Work

12m35ch and 13m15ch
'W2020/7218720
Structures Examination
10m15ch and 13mOch
'W2020/6785730
Preparatory Work
9m65ch and 13mOch

3
Q@@

&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2020/2807083 |LN101 Wood Green Welwyn Garden City |Down and Up Fast|Possession |25/02/21 25/02/21 TRAINS DIVERTED ON THE HERTFORD LINES VIA |W2020/7220482
South Jn Down Slow 0001 Thu |0510 Thu HERTFORD NORTH Renew Pads / Nylons
RAIL REPLACEMENT ROAD SERVICE TO 12mOch and 13mOch
Up Slow OPERATE BETWEEN STEVENAGE AND 'W2020/7220472
ALEXANDRA PA| VIA WELWYN GARDEN CITY |Scrap Removall

4m72ch and 13m15ch

'W2020/7265439
Technical Inspection
4Am72ch and 13m10ch
\W2020/7218721

Structures Examination

"l 10m15ch and 13mOch
'W2020/6785731
Preparatory Work

9m65ch and 13mO0Och
'W2020/7220451
Eradication Of Wet Beds
6mOch and 7mOch
'W2020/7228855

OHL Work

14m40ch and 17m70ch
'W2020/7220338

Track Maintenance
6mOch and 7mOch
'W2020/7253927

S&T Work

12m35ch and 13m15ch

3
&

<

N
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2806649 |LN101 Langley Siding Langley Siding Langley Stone Sidings 21/02/21 21/02/21 BETWEEN 0155 SUN TO 0830 SUN 'W2020/7290148
LN120 Terminal Siding Possession  |0050 Sun /0930 Sun GTR TO START AND TERMINATE HITCHIN Commissioning Work
GTR TO START AND TERMINATE AT HERTFORD  |14m2ch and 15m30ch
Welwyn Garden |Welwyn Garden City |Up Back Possession  [21/02/21 22/02/21 NORTH \W2020/6864195
City Platform/Reversin 0155 Sun 0355 Mon S&T Work
g Line/Reversing BETWEEN 083 O 0355 MON 5m20ch and 13m15ch
Siding TRAINS DIV N THE HERTFORD LINES VIA \W2020/7234723
Wood Green Digswell Down Slow Possession  |21/02/21 22/02/21 HERTFO S&T Work
South Jn Up Slow 0155 Sun 0355 Mon TRAINS VEL'OVER THE SLOW LINES 8m60ch and 9m20ch
BET GLEY JN AND HITCHIN SOUTH \W2020/6739558
Hitchin South Down Possession [21/02/21  |22/02/21 GTRTO STAR¥ AND TERMINATE AT PLATFORM 5 |5 ¢ b Maintenance
Fast/Main/Fast 0155 Sun 0355 Mon WAGE TO AND FROM THE HERTFORD 21m7ch and 23m70ch
Up Fast/Main/Fast INES \W2020/7128578
Woolmer Green  |Hitchin South Down and Up Possession  |21/02/21 21/02/21 Drainage Inspection
EN 0155 SUN TO 0320 MON
GSP Crossover Slow 0155 Sun (0830 Sun \ PANTOGRAPHS TO BE LOWERED AT WELWYN \2/\?;2)“‘2%?28%1%55”"6““
Welwyn Garden |Welwyn Garden City |Up Sidings Sidings 21/02/21  |22/02/21 \ EMUSIDINGS Patrolling
City Possession 0155 Sun 0320 BETWEEN 0155 SUN TO 0830 SUN e bl
Welwyn Garden  |Welwyn Garden City |Welwyn EMU BLOCKED To |21/02/21  |22/02 Eg’\éTT%GURPAgu';?NTGOSBDEU'EOT\’X)ES(E'\D/I ég&i?fggg Tunnel Work
City Sidings Electric Trains |0155 Sun 20 Mo OF POWER 5mi15ch and 9m25ch
Wood Green Palmers Green Down Slow Possession  |21/02/21 21/02/21 \Cl)ngzv(\)// 6?(89124
South Jn No.2/Down 0220 $0n 514'Sun or
Hertford 21mOch and 24mé6ch
Up Hertford N 'W2020/7240737
Survey Work
Woolmer Green |Langley Jn Down and Up Possession 4 21/0%/2 22/02/21 5m20ch and 11m10ch
GSP Crossover Slow / 830/5un (0355 Mon \W2020/7387401
— - - Track Maintenance
Langley Jn Hitchin South Down and Up Line 02/21 22/02/21 9moch ar:d 9m40ch
Slow B o a 830 Sun 0355 Mon W2020/7317934
Preparatory Work
at S)ypeto 4Am72ch and 5m64ch
'W2020/7234824
S&T Work
12m35ch and 13m15ch
'W2020/7216174
Changing Sleepers &
Timbers
8m60ch and 9m20ch
'W2020/6162384
C20 Reballast ABC - High
Output
24m50ch and 28m60ch
'W2020/7306059

Commissioning Work
12m49ch and 13m20ch
'W2020/7290219
Commissioning Work
13m25ch and 15m30ch

\W2020/7386156
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Possession Ref [LOR

Location from

Location to Blocked Line Protn Type Start End Traffic Remarks

| Work Type

P2020/2806649
Continued

O

p 4

Remove Rail Defects
23m20ch and 24m0ch
'W2020/7267356
Drainage Work
4m52ch and 13m20ch
'W2020/6887403
Technical Inspection
5m20ch and 13m10ch
'W2020/7334185
Patrolling

12m60ch and 19mOch
'W2020/7088245

OHL Work

17mOch and 20m72ch
'W2020/6914073
Track Maintenance
21mOch and 24mé6ch
'W2020/7216134
Changing Sleepers &
Timbers

5m15ch and 5m40ch
'W2020/7370833
Structures Work
17m76ch and 19m6ch

X
2
&
&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2805221 |EA1560 |Helpston Jn Tallington Down Slow Possession  |20/02/21 21/02/21 BETWEEN 2300 SAT TO 0800 SUN \W2020/7226583
LN101 Crossovers 2300 Sat 0900 Sun NO ACCESS TO PLATFORM 4 Follow Up Tamping
LN135 DOWNS TRAINS FOR NENE CS TO TRAVEL OVER [78m20ch and 81m20ch
LN147 Peterborough Tallington Up Slow Possession  |20/02/21 21/02/21 THE DOWN FAST AND CROSSOVER VIA 'W2020/6889095
LN170 North Crossovers 2300 Sat 0205 Sun P1214APTS TO P, FORM 5 AND REVERSE S&C Maintenance
LN3615 MOVE INTO N S
Peterborough Tallington Down Fast Possession  |20/02/21 21/02/21 xg&g%‘;gsi%%;gmmh
South Crossovers Up Fast 2300 Sat 0205 Sun EE¥WEE gu Tr% %28%% SS%% AND P & D Maintenance
- - 76m29ch 7 h
Uffington & Barnack |Down Possession  |20/02/21 21/02/21 NO SO PLATFORMS 2 AND 3 V\(/S;az%c;na;r:)d%gmGSc
LC (MCG) Slow/Stamford 2300 Sat  |0205 Sun AC AINTAINED TO SPITAL VIA PLATFORM 1 |geT Work
(Platform 5) AINS TO CROSSOVER VIA P1217APTS 76mO0ch and 76m20ch
Up Stamford Possession  |20/02/21 21/02/21 NTO TFORM 1 W2020/6176708
(Platform 4) 2300 Sat  |0800 Sun Major Projects
Peterborough Peterborough Up Slow Possession  |20/02/21 21/02/21 77m60ch and 83m40ch
Station Station No.2/Platform 2 2300 Sat 0800 Sun 'W2020/7367522
OHL Work
Werrington Jn Folly Bank LC Down Spalding Possession  |20/02/21 81m58ch and 83m40ch
Up Spalding 2300 Sat W2020/6867292
] ] _ _ Patrolling
Eastfield Eastfield Shunt Line Possession  [21/02/21 77m60ch and 78m20ch
0205 Sun 2§ Sun W2020/6357027
Fletton Jn Helpston Jn Down Possession  |21/0 g2/21 gllgajozrlPrr?Jec(thSO 30ch
Slow/Platform 020if's O¥25 Sun m21ch an m30c
5/Down W2_020/7_220534 o
Slow/Down Rail Testing and Lubrication
Stamford 76mOch and 76m40ch
Tallington Down Fast Possessi Q22121 21/02/21 W2020/ 7221295_ .
Crossovers 0 Sun 10725 Sun Structures Examination
92m13ch and 99m25ch
Helpston Jn Uffington & Barnack |Down Sess| 21/02/21 21/02/21 \W2020/7220406
LC (MCG) Slow/Stamford 0205 Sun 0725 Sun 'Welding and Grinding
100m8ch and 100m66¢ch
Peterborough Spital Jn March o] sion |21/02/21 21/02/21 \W2020/7426581
East Jn Independept 0205 Sun 0725 Sun Remove Rail Defects
Up Mar 76m60ch and 78m0ch
(Platfoifg 6 W2020/7368179
OHL Work
84mlch and 85m20ch
'W2020/6873027
Peterborough Possession  |21/02/21 | 21/02/21 \;\é%(lar;p:ﬁgo;;m%m
North 0205 Sun 0725 Sun \W2020/6869001
Survey Work
North Up
. 76mOch and 77m20ch
ggg’:gfr%“th Up W2020/7252798
Tallington Fletton Jn Up Slow/Up Slow |Possession  |21/02/21 21/02/21 In Connection With
Crossovers Nol/Platform 1/Up 0205 Sun  |0725 Sun Engineering Work

Slow

Up Fast/Platform 3

79m34ch and 81m43ch
'W2020/6889046

Technical Inspection
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2805221 Eastfield Eastfield Westwood Yard |Sidings 21/02/21 21/02/21 77m60ch and 78m20ch
Continued Possession {0205 Sun  |0725 Sun
New England North |Virtual Quarry Line |Sidings 21/02/21 21/02/21
1 Possession  |0205 Sun  |0725 Sun
Virtual Quarry Line
2
Peterborough Tallington Up Slow Possession  |21/02/21 21/02/21
North Crossovers 0725 Sun  |0800 Sun
Uffington & Barnack |Down Possession  |21/02/21 21/02/21
LC (MCG) Slow/Stamford 0725 Sun {0800 Sun
~
Peterborough Tallington Down Fast Possession  |21/02/21 21/02/21
South Crossovers Up Fast 0725 Sun 0800 Sun ‘
New England Tallington Down Fast Possession  |21/02/21 21/02/21
North Crossovers Up Fast 0800 Sun {0900 Su
Up Slow
Uffington & Barnack |Down Possession  |21/02/21 /02/21
LC (MCG) Slow/Stamford 0800 Sung” |0 Sun
Up Stamford »
Helpston Jn Stoke Down Slow Possession  |21/Q£/21 2/21
235 9445 Mon
New England Helpston Jn Down Possessiong | 21/02 22/02/21
North Slow/Stamford 355/5un 0445 Mon
Up Stamford
Stoke Down Fast P S! 1/02/21 22/02/21
2355 Sun  |0445 Mon
Stoke New England North |Up Fastand U osyon 21/02/21 22/02/21
Slow 2355 Sun  |0445 Mon
P2020/2962879 |LN101 Helpston Jn New England North  [Up Stagfitor Line 23/02/21 23/02/21 ¢ ¥2lSOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247422
LN147 Blockage 0800 Tue  |1800 Tue PASSAGE OF 1D25.1¢%2 i¢%IN THE INSTANCE OF |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 1¢ “2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COD TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn n® Line 23/02/21 23/02/21 BETWEEN PETERBOROUGH NORTH AND
North Slgw/Stamford Blockage 0800 Tue  |1800 Tue TALLINGTON CROSSOVERSI¢ Ya.
(Between
Trains)+T-
COD
New England Helpston Jn Down BLOCKED To |23/02/21 23/02/21
North Slow/Stamford A/C Electric 0830 Tue (1800 Tue
Trains
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2962880 |LN101 Helpston Jn New England North  |Up Stamford Line 24/02/21 24/02/21 ¢ Y2lSOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247423
LN147 Blockage 0800 Wed 1800 Wed PASSAGE OF 1D25.i¢, %2 1¢%IN THE INSTANCE OF  |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 7¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COoD TRACTION TO TRAMEL OVER THE DOWN FAST
New England Helpston Jn Down Line 24/02/21 24/02/21 BETWEEN PET, ROUGH NORTH AND
North Slow/Stamford Blockage 0800 Wed |1800 Wed TALLINGTO OVERS:I¢ Y.
(Between
Trains)+T-
COD
New England Helpston Jn Down BLOCKED To |24/02/21 24/02/21
North Slow/Stamford A/C Electric  |0830 Wed 1800 Wed -
Trains
P2020/2962898 |LN101 Helpston Jn New England North |Up Stamford Line 25/02/21 25/02/21 i 2ISDLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247424
LN147 Blockage 0800 Thu  |1800 Thu AGE OF 1D25.i¢, % i¢%IN THE INSTANCE OF |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 1¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COoD A TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down Line 25/02/21 25/08821 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamford Blockage 0800 Thu |1800 TALLINGTON CROSSOVERSI¢Ya.
(Between
Trains)+T-
COD .
New England Helpston Jn Down BLOCKED To |25/0221 /21
North Slow/Stamford AIC Electric  |083Q.T } 00 Thu
Trains
P2020/2962981 |LN101 Helpston Jn New England North  |Up Stamford Line 26/0342 26/02/21 ¢ %2lSOLATION TO BE GIVEN UP PRIOR TO THE W2020/7247353
LN147 800/ =ri 1800 Fri PASSAGE OF 1D25.i¢ Y2 1¢%IN THE INSTANCE OF |Major Projects
PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
p UP. 1¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down 26/02/21 26/02/21 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamford 0800 Fri 1800 Fri TALLINGTON CROSSOVERSI¢Ya.
New England Helpston Jn Down BLOCKED To |26/02/21 26/02/21
North Slo; anor A/C Electric  |0830 Fri 1800 Fri
Trains
P2020/2965061 |LN101 Grove Road LC  [Botany Bay LC I'80es Possession 20/02/21 21/02/21 \W2020/7250525
LN230 (CCTV) (LN101) [(CCTV) 2345 Sat (0825 Sun S&C Retimber
LN748 P 138m45ch and 138m70ch
P2020/2987022 |LN120 Gordon Hill Hertford N% own Hertford Line 21/02/21 22/02/21 \W2020/7374879
Blockage 2300 Sun (0500 Mon (6 hrs OHL Work
Up Hertford (Between ©hrs) 13mOch and 18m50ch
Trains)
P2020/2986778 |LN120 Gordon Hill Hertford North Down Hertford Line 25/02/21 26/02/21 \W2020/7374825
Blockage 2300 Thu  |0500 Fri (6 hrs OHL Work
Up Hertford (Between (©hrs) 13mOch and 18m50ch
Trains)
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P2020/2695015 |EA1160 |Clapton Jn Cheshunt Jn Down and Up Possession  |21/02/21 21/02/21 WEST ANGLIA SERVICES TO RUN VIA SEVEN \W2020/7297569
EA1280 Cambridge 0035 Sun  |0815 Sun SISTERS S&T Points
EA1290 ECS TO/FROM ORIENT WAY TO RUN VIABOW JN [10m61ch and 11m37ch
EA1300 |Harringay Green |Blackhorse Road Down and Up T&H |Possession  [21/02/21 21/02/21 IAND STRATFORD \W2020/6863647
EA1370 |Lanes 0035 Sun 0815 Sun Remove Rail Defects
LN165 ] _ ] FIRST LEA VA VERSIBLE SERVICE TO 4m65ch and 11m37ch
LN3210 Lea Bridge Jn Meridian Water Lea Valley Possession  |21/02/21 21/02/21 RUN FROM OR AY CS 0822 TO MERIDIAN  |W2020/7347609
Reversible 0035 Sun 0815 Sun WATER Safety & Environment Work
Seven Sisters Jn_|South Tottenh Up/Down S P i 21/02721 | 21/02/21 5m60ch and 7m0ch
even Sisters Jn |South Tottenham p/Down Seven ossession LINE TO BE OPEN \W2020/6879145
West Jn Sisters Chord 0035 Sun (0815 Sun :
N/ ANGLIA FREIGHT TO BE DIVERTED Track Maintenance
South Tottenham |Tottenham South Jn  [Down and Up Possession  |21/02/21  |22/02/21 A T &U WILLESDEN RELIEF LINES, Om5ch and 5m35ch
'W2020/67341
EastJn Tottenham Curve 0035 Sun 0445 Mon WEMIILEY (R/R), CAMDEN JN, PRIMROSE HILL Whge?ﬁmierﬁfenewal
Temple Mills Coppermill Jn Down and Up Possession  |21/02/21 21/02/21 HE NLL (0020 TO 0445 MON) 5m60ch and 7m25ch
West.Jn Temple Mills 0035Sun 0815 Sun GOSPEL OAK BAY PLATFORM TO BE KEPT CLEAR |/2020/6863559
Ruckholt Rd J T le Mills L P i 21/02/21 21/02/ Remove Rail Defects
uckho n emple Mills Loop |Possession
pie IS Hoop 0035 Sun 081 WA CYCLIC TYPE E 3\%%52%?7?22?5%3?650}1
Reception Line NLL CYCLIC TYPE 8 (incorporated) -
: _ P & D Maintenance
Carlton Road Jn  |Junction Road Jn Down and Up Possession  |22/02/21 4m74ch and 10m65ch
Tottenham 0020 Mon ‘E Mon \W2020/6879147
Clapton Jn Cheshunt Jn Down and Up Possession  |22/0 ;raglé I\r/]lalngegimcﬁeo h
Cambridge 0028'M m30ch an m60c!
'W2020/6871682
Gospel Oak Gospel Oak Platform 3 Possession ) 22/02/21 Preparatory Work
0020 on 0445 Mon 5m66¢ch and 7m25ch
: 'W2020/7294686
Gospel Oak Jn Woodgrange Park Down and Up T&H |Posse 02121 22/02/21 P-Way Maintenance
Jn 020 Mon  |0445 Mon Om5ch and 0m40ch
_ _ _ 7~ W2020/6871725
Harringay Jn Harringay Park Jn Harringay Curve (e} 22/02/21 22/02/21 Preparatory Work
0020 Mon (0445 Mon 5m66¢h and 7m25ch
Junction Road Jn |Upper Holloway Up Receptio ession  |22/02/21 22/02/21
0020 Mon  |0445 Mon
Lea Bridge Jn Meridian Water Possession  |22/02/21 22/02/21
0020 Mon 0445 Mon
Seven Sisters Jn  [South Tottenham Possession  |22/02/21 22/02/21
West Jn 0020 Mon  |0445 Mon
Temple Mills Coppermill n and Up Possession  |22/02/21 22/02/21
West Jn Temple Mills 0020 Mon  |0445 Mon
Ruckholt Rd J™*  |Reception Line Possession  |22/02/21 22/02/21
Temple Mills Loop 0020 Mon 0445 Mon
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 22/02/21 22/02/21
Possession /0020 Mon {0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2807391 |LN627 Billingham Jn Phillips Siding Jn GF |All Lines Possession  |20/02/21 22/02/21 RAIL REPLACEMENT ROAD SERVICE BETWEEN  |W2020/7360929
LN646 0001 Sat 0505 Mon MIDDLESBROUGH AND SUNDERLAND VIA C74 S&C - Partial Renewal
LN648 DURHAM COAST 60m40ch and 64m47ch
LN652 Norton-on-Tees  |Ferryhill South Jn Down and Up Possession  |20/02/21 22/02/21 \W2020/6917539
LN656 South 0001 Sat 0505 Mon DARLINGTON/H EPOOL SERVICES AND Commissioning Work
LN662 _ _ MIDDLESBRO WCASTLE SERVICES TO 60m24ch and 88m55ch
Norton-on-Tees  |Norton-on-Tees East |All Lines Possession  |20/02/21 22/02/21 TERMINATE/ T STOCKTON \W2020/7430840
West 0001 Sat 0505 Mon Remove Rail Defects
RAIL RE ENT ROAD SERVICE TO
Ryhope Grange  |Hendon (Tyne & Single Possession |20/02/21 | 22/02/21 OPE EEN EAGLESCLIFELE AND 61m75ch and 63m0ch
SB (RG) Wear) 0001 Sat 0505 Mon ANIDPVIA DURHAM COAST
Seaton Snook Jn Sea_ton-on-Tees End |Single Possession  |20/02/21 22/02/21 RANIRCENTRAL TO DIVERT SERVICES VIA THE
of Line 0001 Sat 0505 Mon ECM
k | h All Li P i 20/02/21 22/02/21
Stockton ?rt]mder and Sout ines 0ssession 0(())(/)(; /Sat 05(/)(; |</|on NEVCASTLE/MIDDLEBROUGH SERVICES TO
TERMINATE/START AT SUNDERLAND
FREIGHT SERVICES TO BE RETIMED OR DIVERT
\VIA ECML
P2020/3004447 |LN627 Billingham Jn Billingham All Lines Line 24/02/21 /02/21 W2020/7423063
Blockage 2300 Wed#” (043§ Thu (5 hrs) Resignalling Work
(Between 63m51ch and 64m40ch
Trains) + EPR
P2020/3004477 |LN627 Billingham Jn Billingham All Lines Line 25 $26/02/21 \W2020/7423064
Blockage 0430 Fri (5 hrs) Resignalling Work
(Between 63m51ch and 64m40ch
Trains) +42P!
P2020/2752447 |LN627 Boldon East Jn Boldon North Jn Single 22/02/21 22/02/21 \W2020/6767811
6020 Mon /0510 Mon S&T Maintenance
_ 0OmOch and 3m20ch
Sunderland South (Boldon West Jn All Lines 22/02/21 22/02/21 \W2020/6767730
Jn 0020 Mon  |0510 Mon S&T Maintenance
South Hylton Al Lines Session  |22/02/21 | 22/02/21 333(‘)32%?6""7%"723{3"74°h
0020 Mon  |0510 Mon

Track Maintenance
OmOch and 3m20ch
'W2020/6767516
Track Maintenance
89m3ch and 94m74ch
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Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2640581

LN634

Battershby

Whitby

All Lines

Possession

12/02/21
2200 Fri

14/02/21
0001 Sun

RAIL ROAD REPLACEMENT SERVICE TO
OPERATE BETWEEN MIDDLESBROUGH AND
WHITBY

Battersby

Glaisdale

Single

Possession

14/02/21
0001 Sun

14/02/21
0200 Sun

TRAINS TO TER TE/START AT NUNTHORPE

Battersby

Whitby

All Lines

Possession

14/02/21
0200 Sun

20/02/21
0330 Sat

PILOT MAN DE
BETWEE S

D ON NYMR SERVICES
NT AND WHITBY

Battershy

Glaisdale

Single

Possession

20/02/21
0330 Sat

20/02/21
0430 Sat

Battersby

Whitby

All Lines

Q~

Possession

20/02/21
0430 Sat

&

22/02/21
0450 Mon

O

\W2020/6767961
Permanent Way Inspection
12m15ch and 30m61ch
'W2020/7002183
\Vegetation Clearance
26m50ch and 30m60ch
'W2020/7360729
Structures Work
26m40ch and 30m61ch
'W2020/7260375
'Vegetation Clearance
30mOch and 30m61ch
'W2020/7360720
Structures Work
26m40ch and 27m40ch
'W2020/7360628
Structures Work
26m40ch and 30m61ch
'W2020/6450922

C4 Rerail Resleeper (steel)
13m60ch and 24m40ch
'W2020/7253434

Track Maintenance
27m60ch and 30m61ch
'W2020/7002222
\Vegetation Clearance
26m50ch and 30m60ch
'W2020/7002221
\Vegetation Clearance
26m50ch and 30m60ch
'W2020/6931749
Permanent Way Inspection
12m15ch and 30m61ch
'W2020/7002182
\Vegetation Clearance
26m50ch and 30m60ch

P2020/2929617

LN750

Woodburn Jn SB
(W)

Deepcar

Up Stac id

Possession

22/02/21
0810 Mon

22/02/21
1810 Mon

NO BOOKED SERVICES

NO ACCESS/EGRESS FROM/TO TATA STEEL
STOCKSBRIDGE

'W2020/7063935
C2 Rerail - Both Rails
40m5ch and 37mOch

P2020/2929600

LN750

Woodburn Jn SB
(W)

Deepcar

UpStocksbridge
n

Possession

23/02/21
0810 Tue

23/02/21
1810 Tue

NO BOOKED SERVICES

NO ACCESS/EGRESS FROM/TO TATA STEEL
STOCKSBRIDGE

\W2020/7063897
C2 Rerail - Both Rails
40m5ch and 37mOch

P2020/2929661

LN750

Woodburn Jn SB
(W)

Deepcar

Up Stocksbridge
Down

Possession

24/02/21
0810 Wed

24/02/21
1810 Wed

NO BOOKED SERVICES

NO ACCESS/EGRESS FROM/TO TATA STEEL
STOCKSBRIDGE

'W2020/7063993
C2 Rerail - Both Rails
40m5ch and 37mOch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2929662 |LN750 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |25/02/21 25/02/21 NO BOOKED SERVICES 'W2020/7063898
W) Down 0810 Thu |1810 Thu C2 Rerail - Both Ralils
NO ACCESS/EGRESS FROM/TO TATA STEEL 40m5ch and 37mOch
STOCKSBRIDGE
P2020/2929663 |LN750 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [26/02/21 26/02/21 NO BOOKED S S W2020/7063899
(W) Down 0810 Fri 1810 Fri Scrap Removal
NO ACCES; S FROM/TO TATA STEEL 40m5ch and 37mOch
STOCKSRRID
P2020/2965301 |LN752 Crowle Bentley Jn All Lines Possession  |21/02/21 21/02/21 \W2020/7435025
LN758 0005 Sun 0835 Sun S&C Unit Renewal
LN888 (Maintenance Only)
LN912 Low Ellers Curve |Kirk Sandall Jn Up/Down South  |Possession  |21/02/21 21/02/21 = 6m60ch and 6m10ch
Jn Yorks 0005 Sun  |0835 Sun ‘ ' \W2020/7248034
Kirk Sandall Jn Kirk Sandall Jn Rockware Sidings |Sidings 21/02/21 21/02/21 Engﬁ]r;r;?ﬂéocv\grﬁh
Possession 0005 Sun 0835 Sun 3md40ch and 3m10ch
'W2020/7248038
Structures Work
19m5ch and 20m49ch
'W2020/7238321
S&T Renewal
9m20ch and 5m60ch
'W2020/7274158
Changing Sleepers &
p Timbers
4mOch and 2mOch
P2020/2668240 |LN3201 |Chesterfield North |Dore Station Jn Down Main 2/02/21 23/02/21 TRAINS DIVERTED VIA BARROW HILL. W2020/5953652
LN804 Jn Uo Mai Mon 0555 Tue C20 Reballast ABC - High
LN807 p Main RAIL REPLACEMENT ROAD SERVICE TO Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve 22/02/21 23/02/21 OPERATE BETWEEN SHEFFIELD AND 146m40ch and 154m15ch
Down 2155 Mon  |0555 Tue DRONFIELD.

1IN70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA
BARROW HILL

XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
TO GET BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S49 ON THE DOWN MAIN
LINE
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Traffic Remarks
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P2020/2668251

LN3201
LN804
LN807
NW9001

Chesterfield North
Jn

Dore Station Jn

Down Main Possession

Up Main

23/02/21
2155 Tue

24/02/21
0555 Wed

Dore South Jn

Dore West Jn

Up Dore Curve Possession

Down

23/02/21
2155 Tue

24/02/21
0555 Wed

TRAINS DIVERTED VIA BARROW HILL.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

IN70, 1Y34, 1Y
BARROW

D 1Y10 TO DIVERT VIA

XC1
SH D

RT VIA BEIGHTON JN AND REVERSE

BRF 5 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
T BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S49 ON THE DOWN MAIN
LINE

'W2020/5953670

Output

C20 Reballast ABC - High

146m40ch and 154m15ch

P2020/2668252

LN3201
LN804
LN807
NW9001

Chesterfield North
Jn

Dore Station Jn

Down Main Possession

Up Main

2418212
5% ed

/02/21
555 Thu

TRAINS DIVERTED VIA BARROW HILL.

RAIL REPLACEMENT ROAD SERVICE TO

Dore South Jn

Dore West Jn

&

Up Dore Curve Possessi

&

24/02521
ed

y

25/02/21
0555 Thu

OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA
BARROW HILL

XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD
TO GET BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S49 ON THE DOWN MAIN
LINE

W2020/5953671

Output

C20 Reballast ABC - High

146m40ch and 154m15ch
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Blocked Line

Protn Type
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Traffic Remarks

Work Type

P2020/2668253

LN3201
LN804
LN807
NW9001

Chesterfield North
Jn

Dore Station Jn

Down Main

Up Main

Possession

26/02/21
0555 Fri

25/02/21
2155 Thu

TRAINS DIVERTED VIA BARROW HILL.

RAIL REPLACEMENT ROAD SERVICE TO

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

26/02/21
0555 Fri

25/02/21
2155 Thu

OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
IN70, 1Y34, 1Y D 1Y10 TO DIVERT VIA
BARROW
XC1 RT VIA BEIGHTON JN AND REVERSE
SH D

BRF 5 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
T BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S49 ON THE DOWN MAIN
LINE

\W2020/5953672

C20 Reballast ABC - High
Output

146m40ch and 154m15ch

&

&

2

({/Q‘(/
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2683170 |LN3201 Dore South Jn Dore West Jn Up Dore Curve Possession  |21/02/21 21/02/21 IALL PLATFORMS & SIDINGS AVAILABLE FOR \W2020/7425099
LN804 Down 0015 Sun  |0740 Sun STABLING OF TPE/NORTHERN UNITS Drainage Work
LN807 ; i 158m60ch and 159m37ch
LN808 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |21/02/21 21/02/21 NORTHERN TRAINS SHUNTING OPERATIONS IN  |W2020/7274701
LN868 (TE) Up Manchester 0015 Sun 0740 Sun SHEFFIELD STA TO BE CARRIED OUT AT THE \Welding and Grinding
NW9001 _ NORTH END Q 146m5ch and 146m75ch
Heeley Heeley Up Heeley loop Possession  [21/02/21 21/02/21 \W2020/7314492
0015 Sun  |0740 Sun NO NORT, MOVEMENTS TO TAKE Structures Work
PLACE HE STATION LIMITS 1 hand 1 7ch
Sheffield South  |Sheffield South Jn Down Heeley Possession  |21/02/21 21/02/21 V\?gcr)r;%cl);:27aér12dsgsgm3 ¢
Jn Loop 0015 Sun 0740 Sun N RESS FROM/TO EMR S&T Maintenance
Tapton Jn Sheffield South Jn ~ [Down Main Possession |21/02/21  [21/02/21 158m15ch and 159m37ch
. 0015Sun 0200 Sun W2020/7429813
Up Main IArc Repairs
Brightside Station [Wincobank Jn Up West Slow Possession |21/02/21  [21/02/21 S\rlg%%%[aen%gﬂ%kh
Jn Down
0200 Sun 0740 Sun C2 Rerail - Both Rails
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [21/02/21 21/02 148mOch and 147m40ch
South Jn Up Mai 0200 Sun  |0740 'W2020/6903884
p Main Permanent Way Inspection
Mill Race Jn Brightside Station Jn |Up East Slow Possession  |21/02/21 &02/21 146mOch and 162m56¢h
Down 0200 Su Sun W2020/7269224
Brightside Permanent Way Inspection
Reception No 1 0m60ch and OmOch
Brightside > 'W2020/7429852
Reception No 2 /Arc Repairs
Sheffield South  [Sheffield North Jn Platform 1 Possessiong| 21/0%/2 21/02/21 154m4ch and 154m24ch
In Down Through 200/5un 0740 Sun W2020/7269001 _
Permanent Way Inspection
Platform 2 p 153m73ch and 154m20ch
Platform 2¢
Platform 3
Platform 4
Platfor
Platfg
7
8
Sheffield South  |Sheffield North J Daolvn Station Sidings 21/02/21 21/02/21
Jn {ings Possession 10200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
Washer Shunt
Spur
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2680894 |LN804 Parkgate Jn Parkgate Tram Stop |Down/Up BLOCKED To |20/02/21 21/02/21 1600 SAT TO 0510 MON 'W2020/6589764
LN806 Parkgate Tram D/C Electric  |1600 Sat  |0025 Sun TRAM SERVICES TO TERMINATE AT Follow-Up Work
LN810 Transfer Line Trains MEADOWHALL. 6mOch and 2m20ch
LN814 Tinsley North Jn Down Tinsley BLOCKED To |20/02/21 21/02/21 'W2020/6723845
LN815 Up Tinsl D/C Electric {1600 Sat 0025 Sun RAIL REPLACEMEAY BUS SERVICE TO OPERATE |S&T Work
LN818 p Tinsiey Trains BETWEEN SW|3 AND MEADOWHALL 18m20ch and 17m15ch
LN824 Route Boundary [Tinsley North Jn Down/Up Sheffield | BLOCKED To |20/02/21 21/02/21 \W2020/6904872
LN826  |LNE Route STT Tram Transfer ~ |D/C Electric  |1600 Sat 0025 Sun NORTHE RT LOCAL DONCASTER Permanent Way Inspection
LN828 Line Trains SERVIC EEDS VIA MOORTHORPE Om5ch and Om62ch
LN830 Aldwarke Jn Broughton Lane Jn  |Down Tinsley Possession  |21/02/21 22/02/21 SER ASBOROUGH. \W2020/6904868
! 0025 S 0510 M i
o etover 70 3510 on Fu
Mexborough Jn Down Possession |21/02/21  [21/02/21 AlL RERLACEMENT ROAD SERVICE TO W2020/7268730
Mexborough 0025 Sun 0805 Sun OPERATE BETWEEN SWINTON, ROTHERHAM S&C Partial Renewal
Up Mexborough AL AND MEADOWHALL 162mOch and 162m24ch
Conisbrough Conisbrough Up Conisbrough  |Possession 21/02/21 21/02/21 TPE SERVICES BETWEEN SHEFFIELD AND W2020/7268737
Goods Loop 0025 Sun 0805 Su DONCASTER TO DIVERT VIA MEADOWHALL AND | >&C Partial Renewal
MASBOROUGH 161m77ch and 163m40ch
Swinton Jn North Up Conisbrough  |Possession  |21/02/21 21/0. 'W2020/6886999
Down 0025 Sun 10805 S ACCESS TO TINSLEY DEPOT MAINTAINED FROM  [Mobile Maintenance Train
A THE SOUTH 17m210ch and 15m60ch
Conisbrough . W2020/7232175
Holmes Jn LC Moorthorpe Jn Down Main/Down |Possession 21/03/21
CCTV Pontefract 'sun TAKE POSSESSION AROUND TRAIN 6U85 Structures Work
Up Main/Up STANDING AT SIGNAL S875 ON THE DOWN 3m10ch and 2m61ch
Pontefract ) CONISBROUGH LINE W2020/7223687
Rotherham Central  [Holmes Curve Possession 22/02/21 URFDO Inspections
Jn 0510 Mon POSSESSION TO BE SHORTENED AROUND TRAIN [18m40ch and 167mOch
6U85 STANDING AT SIGNAL S872 ON THE UP 'W2020/7222590
Kilnhurst Kilnhurst Up Kilnhurst Posse 21/02/21 CONISBROUGH LINE Rail Changing
Goods Loop 0805 Sun 164m60ch and 165mOch
p o W2020/6589793
Masborough Masborough Jn Up Barrow Hill n” |21/02/21 21/02/21 In Connection With
Sorting Sidings 0025 Sun 0805 Sun Engineering Work
South Jn Down Barrow 0m20ch and Om62ch
Moorthorpe Jn Moorthorpe Jn ession  |21/02/21 21/02/21
0025 Sun 0805 Sun
South Kirkby Jn Possession  |21/02/21 21/02/21
0025 Sun 0805 Sun
Parkgate Jn Parkgate Tram,St Dagvn/Up Possession  |21/02/21 22/02/21
rkgate Tram 0025 Sun 0510 Mon
Transfer Line
Route Boundary |Tinsley North JU Down/Up Sheffield |[Possession  [21/02/21 22/02/21
LNE Route STT Tram Transfer 0025 Sun 0510 Mon
Line
Shepcote Lane  [Tinsley South Jn Up/Down North Possession  |21/02/21 22/02/21
East Jn West Curve 0025 Sun (0510 Mon
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Location from

Location to

Blocked Line Protn Type Start End Traffic Remarks

Work Type

P2020/2885672 |LN860
LN862
NW7021

Diggle Jn SB

Huddersfield

All Lines Possession  |21/02/21 21/02/21

0015 Sun 0815 Sun

Huddersfield

Penistone

All Lines 21/02/21

0015 Sun

21/02/21
0815 Sun

Possession

O

'W2020/7360233
Changing Sleepers &
Timbers

25m50ch and 26m8ch
'W2020/7244015

PL Stoneblowing
2m30ch and Om50ch
'W2020/7220775
Cable Work

11m65ch and 9m20ch
'W2020/7239699
Structures Work
25m60ch and 26m8ch
\W2020/7255262
Survey Work

15m1ich and 26m8ch
'W2020/6914707
Structures Examination
18m17ch and 19m10ch

P2020/2945667 |LN860
NW5021
NW7021

Ashton Moss
North Jn

Diggle Jn SB

All Lines 22/02/21 22/02/2

0030 Mon Mon

Possession

Guide Bridge
West Jn

Stalybridge Jn

All Lines Possession 22102/ /21

00 [o) Mon

\W2020/7277030

In Connection With
Engineering Work
Om20ch and 2m8ch
'W2020/7277028
Major Projects
6mOch and 13m77ch

P2020/3000173 |LN882

Knottingley East
Jn

Whitley Bridge

21/02/21
0900 Sun

Down and Up Possessi 0/02)21
Goole Sat

'W2020/7388264
CWR Stress Management
59m20ch and 61m60ch

P2020/2986102 |LN898

Selby West Jn

Eastrington

21/02/21
0005 Sun

21/02/21
0805 Sun

All Lines SSEsSi

'W2020/7209506
Technical Inspection
Om50ch and 29m70ch
'W2020/7363791
Ballast Regulating
Om50ch and 21m55ch
'W2020/6837153
Patrolling

0m50ch and 29m70ch

P2020/2965910 |LN914

Bridlington

Hunmanby Jn

Nafferton

Hunmanbyg©n

23/02/21
0001 Tue

Up Possession  |22/02/21
lington 2200 Mon

23/02/21
0001 Tue

23/02/21
0530 Tue

Lines Possession

Bridlington

Hunmanby Jn

23/02/21
0530 Tue

23/02/21
0600 Tue

Down & Up Possession

Bridlington

\W2020/7319659
Preparatory Work
30m40ch and 37m40ch
'W2020/6861565

PL Stoneblowing
26m40ch and 27m60ch
'W2020/7196349
Development Walkout
30m40ch and 32m40ch

Electronic Copy - Uncontrolled when printed

Page 264




Network Rail EAS - Section 7 Data freeze: EAS_V4_4 2021
LNE Route Version 4.4
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2965887 |LN914 Bridlington Hunmanby Jn Down & Up Possession  |23/02/21 24/02/21 'W2020/6861838
Bridlington 2200 Tue 0001 Wed PL Stoneblowing
28m20ch and 29m10ch
Nafferton LC Bridlington All Lines Possession  |24/02/21 24/02/21 \W2020/7319660
0001 Wed |0530 Wed Preparatory Work
Bridlington Hunmanby Jn Down & Up Possession  |24/02/21 24/02/21 32m30ch and 37m40ch
Bridlington 0530 Wed |0600 Wed
P2020/2997161 |LN914 Bridlington Hunmanby Jn Down Possession  |21/02/21 22/02/21 W2020/7382299
U 2205 Sun  |0600 Mon Unload CWR
P 32m30ch and 37m40ch
P2020/2966185 |LN914 Bridlington Hunmanby Jn Down & Up Possession 24/02/21 25/02/21 \W2020/7319729
Bridlington 2200 Wed |0600 Thu Preparatory Work
‘ 32m30ch and 37m40ch
P2020/2965888 |LN914 Bridlington Hunmanby Jn Down & Up Possession  |25/02/21 26/02/21 W2020/7195871
Bridlington 2200 Thu [0001 Fii Development Walkout
_ _ 26m20ch and 28mOch
Nafferton Bridlington Down and Up Possession  |26/02/21 26/0 \W2020/7319848
0001 Fri 0530 Fri Preparatory Work
V.
Bridlington Hunmanby Jn Down & Up Possession  |26/02/21 26/6R/21 32m30ch and 37m40ch
Bridlington 0530 6007 Fri
V4

X
2
&

&
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2872186 |EA1320 |New Southgate |Kings Cross Up Fast/No.2 Fast |Possession  [26/02/21 26/02/21 0026 FRI TO 0120 FRI 3 X ENGINEERING TRAINS  |W2020/7298592
LN101 0120 Fri 0150 Fri ARRIVING ON UP FAST LINE PRIOR TO Cable Work
LN105 POSSESSION BEING TAKEN. 2m40ch and 3m20ch
LN110 Bowes Park Bowes Park Reversing Siding |Possession  |26/02/21 01/03/21 \W2020/7202317
LN115 0150 Fri 0400 Mon UP EAST COAST VICES TO TRAVEL OVER UP |Cable Work
LN120 _ SLOW LINE B NEW SOUTHGATE AND 0moch and OmS0ch
LN165 Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |26/02/21 01/03/21 KINGS CROSS. ERTFORD SERVICES TO USE |\W2020/7031121
LN3214 Canal Tunnel 0150 Fri 0400 Mon UP SLOW URSLOW 2 Major Projects
Copenhagen Jn  |Camden Road North London Possession |26/02/21  |01/03/21 150 ERI 0mOch and 3m37ch
Central Jn Incline i W2020/7404844
0150 Fri 0400 Mon TOTRAVEL OVER OTHER UP LINES  |Strctures Examination
Finsbury Park Holloway Up Slow No.2 Possession  [26/02/21 26/02/21 TO 0400 MON 4m67ch and 4m77ch
0150 Fri 0400 Fri W2020/6757534
NO AGCESS TO CANAL TUNNELS, NORTH Tunnel Work
Harringay Hornsey Flyover/EMU Possession  |26/02/21  |01/03/21 \ ougrlil\cl)%l_TlNE' NCL AND DOWN CANONBURY |10k and 3m25ch
R . - -
Noo o9 Siding 0150 Fri 0400 Mon FREIGHTS SERVICES TO BE DIVERTED VIA WCML \é";?zvsﬂi’l“gz
Harringay Park Jn |Harringay Jn Ha.rringay Curve |Possession |26/02/21 AND MML AS REQUIRED 5m41d§J ;nd 9m1ch
0150 Fri NO ACCESS TO/FROM FERME PARK, HORNSEY W2020/ 22
EMU AND BOUNDS GREEN DEPOTS v .IOTO ?_8396 2 bricat
Highbury Vale Jn |Finsbury Park Down Canonbury |Possession |26/02/21 THROUGHOUT 3r?]|20§? g:]%a;nzolihnca on
0150 Fri NO TRAINS TO BE STABLED IN KINGS CROSS
STATION W202Q/6864935 _
Holloway Enfield Chase Down Possession /21 NO TRAINS TO BE STABLED IN BOWES PARK Technical Inspection
Goods/Down Slow 0 Mon REVERSING SIDING 0mOch and 3m10ch
2/Down Hertford NO TRAINS TO BE STABLED IN FERME PARK W2020/7298772
Hornsey Hornsey Inlet/Outlet 1 and  |Possession 01/03/21 SIDINGS In Connection With
2 0400 Mon Engineering Work
EMU Rev.Siding 0400 FRI TO 0400 MON 2m40ch and 3m20ch
No.1 NO ACCESS TO UP CANONBURY 'W2020/7304034
Reversing Sidings OHL Work
_ _ ~ 0150 FRI TO 0205 SAT i3m40ch and 4m60ch
Kings Cross New Southgate All Lines 26/02/2;L 27/02/21 NOMINATED GTR SERVICES TO \W2020/6762171
0150 Fri 0205 Sat START/TERMINATE AT NEW BARNET AND Litter / Graffiti Clearance
_ _ ; . GORDON HILL OmOch and 2m65ch
gltr;%cs)r?ross Kings Cross Station |Platforms 7, ession éfé%zllzﬂ é)j.c/)(c))C%’(AZl LNER SERVICES TO START/TERMINATE AT \W2020/6831273
M on ST.NEOTS Patrolling
Possession 26/02/21 05/03/21 GRAND CENTRAL SUNDERLAND SERVICES TO OomOch and 3m10ch
0150 Fri  |2359 Fri START/TER'\g"'gATE AcT \S(OFé)KS - W2020/7202316
Moorgate Finsbury Park Possession  |26/02/21  |01/03/21 :#’ IéI:I'-II—\IRE%"\‘I'S ERVICES TO START/TERMINATE  \cable work
0150 Fri (0400 Mon ' 0m0ch and Om50ch
'W2020/7202340
Bounds Green T |Bounds Green T Avgiiding Line Sidings 26/02/21 01/03/21 0400 FRI TO 0200 MON Cable Work
and RSMD and RSMD Possession 0150 Fri 0400 Mon PANTOGRAPHS TO BE LOWERED IN FERME OmOch and Om50ch
PARK, HORNSEY EMU AND BOUNDS GREEN W2020/7202341
Ferme Park RS  |Ferme Park All Lines Sidings 26/02/21 01/03/21 0205 SAT TO 0400 MON Cable Work
Possession i
0150 Fri 10200 Mon NOMINATED GTR SERVICES TO 3&’;%%%%“12?&0“
Finsbury Park Canonbury Tunnel  |Up Possession |26/02/21  |01/03/21 ELQETS/EE@T/(I:IEQTT%ASTT%%?SFI{\IMF:'I\IIL-TE AT Patrolling
Canonbury/Single 0400 Fri 0400 Mon
ST.NEOTS 5m4lch and 9mlch
Holloway GRAND CENTRAL SUNDERLAND SERVICES TO ~ |W2020/7155278

C16 Rerail Resleeper
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2872186 Enfield Chase Up Hertford/Up Possession  |26/02/21 01/03/21 START/TERMINATE AT YORK (Concrete)
Continued Slow No.2 0400 Fri 0400 Mon HULL TRAINS SERVICES TO START/TERMINATE  [3mOch and 6m35ch
AT ST.NEOTS 'W2020/7407103
Bounds Green T |Bounds Green T All Lines BLOCKED To |26/02/21 01/03/21 In Connection With Isolation
and RSMD and RSMD Electric Trains |0400 Fri 0200 Mon 0400 MON TO 0145gLUES, 0445 TUES TO 0145 /Arrangements
_ WEDS, 0445 W, 0145 THURS, 0445 THURS |8m30ch and 9m4ch
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To 26/02/2‘1 01/03/21 TO 0145 FRI Al 45 FRI TO 2359 ERI \W2020/7409633
Electric Trains|0400 Fri /0200 Mon TRAINS T OVER SLOW LINES AND BE  ||n Connection With
Hornsey EMU  |Hornsey EMU Depot |All BLOCKED To |26/02/21  |01/03/21 $TE)PLAT D AS NECESSARY (KGX STAGE 2 Engineering Work
Depot Electric Trains |0400 Fri 0200 Mon 3m0ch and 3m40ch
'W2020/7409619
Kings Cross New Barnet All Lines Possession |27/02/21  |01/03/21 /WED/THU/FRI TO 0445 In Connection With
0205Sat (0400 Mon vk Ao Engineering Work
TRAI (K'(I;?( gTrﬁgEr;ETRr’\)MNATES AT FINSBURY 1m60ch and 2m75ch
Kings Cross Holloway l';l:s% Fast/Down |Possession |01/03/21 05/03/2_1 TRER TRAIN TO BE STABLED IN PLATEORM 7 AT W2020/67_39512
0400 Mon  |2359 Fri P & D Maintenance
Up Fast/No.2 Fast KINGS CROSS WITH PANTOGRAPH LOWERED 4m58ch and 5m20ch
: : THROUGHOUT W2020/6757560
Kings Cross Belle Isle Jn No.1 Slow Possession  |02/03/21 02/0 NO OTHER TRAINS TO BE STABLED IN KINGS Tunnel Work
No.2 Slow 0145 Tue 0445 CROSS (KGX STAGE 2 TT) omoch and 3m25¢ch
- - - - \W2020/7165291
Kings Cross Kings Cross Station |Platforms 7, 8,9, |Possession [02/03/21 3/21 POSSESSION TO BE TAKEN AFTER THE PASSAGE S
Station 10 and 11 0448 Tue OF 2Y98 Commissioning Work
s WHEELS FREE REQUIRED IN FERME PARK 3mOch and 5m31ch
Kings Cross Belle Isle Jn No.1 Slow Possession 3/21 SIDINGS 1-5 W2020/7139340
445 Wed Structures Work
No.2 Slow 3m1l4ch and 3m60ch
Kings Cross Kings Cross Station |Platforms 7, 8,9, |Possession 03/03/21 \W2020/6867896
Station 10 and 11 0445 Wed Preparatory Work
5m12ch and 6m50ch
Kings Cross Belle Isle Jn No.1 Slow Posse p4/03/21 04/03/21 'W2020/7265540
No.2 Slow 0145 Thu  |0445 Thu Technical Inspection
) 2m20ch and 4m70ch
Kings Cross Kings Cross Station |Platforms 7, 8, Possesgion  |04/03/21 04/03/21 'W2020/7311320
Station 10 and 11 0145 Thu  |0445 Thu Technical Inspection
5m4lch and 9mlch
Kings Cross Belle Isle Jn Possession  |05/03/21 05/03/21 \W2020/7298872
0145 Fri 0445 Fri In Connection With
Engineering Work
Kings Cross Kings Cross Station Possession  |05/03/21 05/03/21 2m40ch and 3m20ch
Station 0145 Fri 0445 Fri 'W2020/7298771
Cable Work
2m40ch and 3m20ch
'W2020/7298869
Cable Work
2m40ch and 3m20ch
'W2020/7298871

In Connection With
Engineering Work
2m40ch and 3m20ch
'W2020/6757533
Tunnel Work
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Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2872186 OmOch and 3m25ch
Continued 'W2020/6839535
S&T Work
3m20ch and 3m38ch
'W2020/6897265

Technical Inspection
OmOch and 2mOch
'W2020/6889178
\Vegetation Clearance
4Am58ch and 4m70ch
'W2020/6831190

= S&T Work
OmOch and 3m10ch
( , 'W2020/7391681
Remove Rail Defects

2mOch and 2m75ch
'W2020/7170148
Structures Work
3m30ch and 4m13ch
'W2020/7221509
\Vegetation Clearance
Om21ch and 1m13ch

'W2020/7298666
In Connection With
> Engineering Work
1m60ch and 2m75ch
'W2020/7298873
In Connection With
Engineering Work
p 1m60ch and 2m75ch
'W2020/7298843
In Connection With
Engineering Work
1m60ch and 2m75ch
'W2020/7355586
Survey Work
2m32ch and 2m55ch
'W2020/6941069
Follow-Up Work

1m60ch and 2m75ch
'W2020/7092836
Major Projects
OmOch and 2m75ch
% W2020/6772846

Litter / Graffiti Clearance
OmOch and 0m22ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2807551 |LN101 New Barnet Digswell Up Slow Possession  |27/02/21 01/03/21 BETWEEN 0205 SAT TO 0150 SUN AND 'W2020/7365334
LN120 0205 Sat 0355 Mon BETWEEN 0830 SUN TO 0355 MON \Vegetation Clearance
- TRAINS DIVERTED ON THE HERTFORD LINES VIA [15m50ch and 16m31ch
Down Slow Possession  |27/02/21 27/02/21 HERTFORD NORTH \W2020/7218477
0205 Sat 11300 Sat TRAINS TO TRAVEROVER THE SLOW LINES Station Work
Stevenage Down Possession  [27/02/21 27102/21 BETWEEN LAl N AND HITCHIN SOUTH 27m38ch and 27m67ch
Fast/Main/Fast 0205 Sat  |1300 Sat \W2020/6222572
: : BETWEE SAY.TO 2200 SAT GTR FAST LINE |5gC Maintenance
Up Fast/Main/Fast | Possession 527(/)%2’32; Zzgégzéi SERVIC TART/TERMINATE AT STEVENAGE 36ma0ch and 28moch
. FRO! RTH 'W2020/7356502
Woolmer Green |Langley Jn Down Slow Possession  |27/02/21 27/02/21 Cable Work
0205 Sat  |1300 Sat T N 0205 SAT TO 2200 SAT GTR SERVICES |56 1o 27 h
Up Slow Possession  [27/02/21  |28/02/21 O Ty BACK IORTH USING PLATFORM 1 & 2 ng2%769izd125mesc
p WITHNO NEED TO SHUNT TO THE DOWN :
0205 Sat 0150 Sun ORMS Track Maintenance
4
Langley Jn Hiitchin South DownandUp  |Line 27/02/21 | 28102721 e 22rn40ch
Slow Blockage 0205Sat 10150 Sun BETWEEN 0205 SAT TO 0320 MON rechnical Inseection
(Between PANTOGRAPHS TO BE LOWERED AT WELWYN 9m23ch and 53 10¢ch
Trains)+Deto EMU SIDINGS DUE TO MOMENTARY LOSS OF mz3¢h and Lsm1oc
nators POWER 'W2020/7420086
New Barnet Digswell Down Fast Possession |27/02/21  |27/02/2 Survey Work
1300 Sat Sat BETWEEN 0150 SUN TO 0830 SUN 17m76¢ch and 19méch
GTR TO START AND TERMINATE AT HERTFORD ~ [W2020/7305137
Woolmer Green  |Stevenage Down Fast Possession  |27/02/, 27/Q0/21 NORTH OHL Work (Resilience)
GSP Crossover 1309/Sa Sat PANTOGRAPHS TO BE LOWERED AT HERTFORD [19m25ch and 20m75ch
i i NORTH UP SIDINGS DUE TO MOMENTARY LOSS  |W2020/6162435
Digswell Woolmer Green Down Main 27/02/21 OF POWER C20 Reballast ABC - High
GSP Crossover al 1730 Sat Output
_ 24m50ch and 28m25ch
New Barnet Digswell Down Slow Posse /21 28/02/21 \W2020/7365470
P } 0 Sat 1030 Sun Track Maintenance
Stevenage Down 27/02/21  |27/02/21 \1,5;(‘)%%?7‘1‘&’7%8;"0':“
Fast/Main/Fast 1730 Sat  |2200 Sat patrolling
Woolmer Green [Langley Jn Down Slow 27/02/21 28/02/21 15m40ch and 18m0ch
1730 Sat 0150 Sun W2020/6815404
Structures Examination
New Barnet Hitchin Up Fas Possession  |27/02/21 01/03/21 24m75ch and 25m15ch
2200 Sat 0355 Mon W2020/6839542
Patrolling
Hitchin South Possession  |27/02/21 28/02/21 om23ch and 13m15ch
in/Fast 2200 Sat 1030 Sun 'W2020/6839567
- ; S&T Work
Welwyn Garden |Welwyn Gar, Ci wyn Reversing |Possession  |27/02/21 01/03/21 om23ch and 13m15ch
City ine 2200 Sat 0355 Mon
Up Back
Platform/Reversin
g Line/Reversing
Siding
Welwyn Flyover
Welwyn Garden
City
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2807551 Welwyn Garden City |Welwyn Hertford |Sidings 27/02/21 01/03/21
Continued Siding Possession  [2200 Sat  |0355 Mon
Welwyn Garden |Welwyn Garden City |Down Back BLOCKED To |27/02/21 01/03/21
City Platform/EMU Electric Trains [2200 Sat 0355 Mon
Sidings
Langley Siding Langley Siding Langley Stone Sidings 28/02/21 28/02/21
Terminal Siding Possession  |0050 Sun /0930 Sun
Langley Jn Stevenage Down Hertford /  |Possession  |28/02/21 28/02/21
Bay platform 5 0150 Sun 0830 Sun
Woolmer Green  |Hitchin South Down Slow Possession  |28/02/21 28/02/21 o
Up Slow 0150 Sun  |0830 Sun ‘ ,
Hertford North Langley Jn All Lines BLOCKED To |28/02/21 28/02/21
Electric Trains |0150 Sun {0830 Sun
Woolmer Green |Langley Jn Up Slow Possession  |28/02/21 01/03/,
0830 Sun  |0355
Down Slow Possession  |28/02/21 28/02/2
0830 Sun Sun
Langley Jn Hitchin South Down and Up Line 28/02/ 01/03/21
Slow Blockage 0830s6un Mon
(Between N
Trains)+T-
COD
New Barnet Digswell Down Fast Possessi 28/02)21 28/02/21
Sun  |1500 Sun
Woolmer Green  |Hitchin South Down Fast P S! B8i02/21 28/02/21
GSP Crossover 1030 Sun  |1500 Sun
Digswell Woolmer Green Down Main L D To |28/02/21 28/02/21
GSP Crossover ctric Trains |1030 Sun 1500 Sun
New Barnet Digswell Down Possession  |28/02/21 01/03/21
1500 Sun  |0355 Mon
Hitchin South Possession  |28/02/21 01/03/21
ain/Fast 1500 Sun 0355 Mon
Woolmer Green |Langley Jn Ddn Slow Possession  |28/02/21 01/03/21
1500 Sun  |0355 Mon
P2020/2952061 |LN101 Huntingdon South Holme LC Down Fast Possession  |01/03/21 01/03/21 DOWN TRAINS TO TRAVEL OVER THE DOWN \W2020/7184524
Jn 0030 Mon  |0530 Mon SLOW LINE PL Tamping
66m60ch and 69mO0ch
Huntingdon North |Holme LC Down Slow Line 01/03/21 01/03/21
Jn . Blockage 0030 Mon 0530 Mon
Up Main (Between
Trains)
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2807368 |LN101 Peterborough Helpston Jn Down Fast Possession  |27/02/21 28/02/21 BETWEEN 0205 SUN TO 0700 SUN 'W2020/6932174
LN135 North 2300 Sat 0205 Sun PANTOGRAPHS TO BE LOWERED IN SPITAL Follow Up Tamping
LN147 Up Fast SIDINGS AND NENE CHS 78m20ch and 81m20ch
Up Slow 'W2020/6815786
Down Structures Examination
Slow/Stamford C?%é%‘;gf%%g;mlom
Up Stamford ; :
Major Projects
Werrington Jn Folly Bank LC Down Spalding Possession  |27/02/21 28/02/21 75m58ch and 80m3ch
; 2300 Sat 0900 Sun 'W2020/6887765
Up Spalding Survey Work
Eastfield Eastfield Shunt Line Possession  |28/02/21 28/02/21 = 76mOch and 77m20ch
0205 Sun  |0725 Sun 'W2020/7310663
S&C Medium Refurb
Fletton Jn Helpston Jn Down Fast Possession  |28/02/21 28/02/21 :u 76m62ch and 77m73ch
Down 0205 Sun  |0725 Sun \W2020/7149705
Slow/Platform Track Maintenance
5/Down 79m30ch and 79m70ch
Slow/Down 'W2020/6830518
Stamford PL Stoneblowing
Helpston Jn Fletton Jn Up Slow/Up Slow |Possession  |28/02/21 02/21 16m40ch and 17m45ch
Nol/Platform 1/Up 0205 Su 0729 Sun 'W2020/6889256
Slow OHL Work
Up Fast/Platform 75m58ch and 77m74ch
3/Up Fast 'W2020/6932179
Peterborough Peterborough Up Slow Possession 28/02/21 In Connection With
No2/Platform 2 0205§su 0725 Sun Engineering Work
Loco Fuelling Line 79m34ch and 81m43ch
Shunt Spur W202(_)/6839850
Patrolling
Peterborough Spital Jn March PgSSess 28/02/21 28/02/21 77m60ch and 78m20ch
East Jn Independent 0205 Sun 0725 Sun W2020/7391289
Up March Welding and Grinding
(Platform 6) 100m13ch and 100m60ch
'W2020/7193369
Structures Examination
76m40ch and 76m60ch
Peterborough New England North Possession  [28/02/21 28/02/21 W2020/723-5034
North 0205 Sun {0725 Sun Move Materials
76m30ch and 76m70ch
b 'W2020/7229769
'Welding and Grinding
Aep:rltlfr%uth Up 76mOch and 76m40ch
Peterborough Helpston J Up Stamford Possession  |28/02/21 28/02/21
South (Platform 4) 0205 Sun 0725 Sun
Eastfield Eastfield Westwood Yard |Sidings 28/02/21 28/02/21
Possession {0205 Sun  |0725 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2807368 New England North  |Virtual Quarry Line |Sidings 28/02/21 28/02/21
Continued 1 Possession  |0205 Sun  |0725 Sun
Virtual Quarry Line
2
Peterborough Peterborough No 1 Shunt Spur |Sidings _ 28/02/21 28/02/21
No.2 Shunt Spur Possession  |0205 Sun  |0725 Sun
Peterborough Peterborough Nene |All Sidings BLOCKED To |28/02/21 28/02/21
Nene CHS CHS Electric Trains {0205 Sun  |0700 Sun
Spital Jn Eastfield Spital Sidings BLOCKED To |28/02/21 28/02/21
Electric Trains |0205 Sun  |0700 Sun =
New England Helpston Jn Down Fast Possession  |28/02/21 28/02/21
North Up Fast 0725 Sun (0900 Sun L )
Up Slow
Peterborough Helpston Jn Down Possession  |28/02/21 28/02/,
North Slow/Stamford 0725 Sun  |090
Up Stamford
New England Helpston Jn Down Possession  |28/02/21 2/21
North Slow/Stamford 0900 Su 10158Sun
Up Stamford
P2020/2974573 |LN101 Helpston Jn New England North  |Up Stamford Line 02 p /03/21 ¢ Y2lSOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247568
LN147 Blockage 1800 Tue PASSAGE OF 1D25.i¢, %2 1¢%IN THE INSTANCE OF |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T, UP. 7¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COoD TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down Line 03/21 02/03/21 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamford B 800 Tue |1800 Tue TALLINGTON CROSSOVERSI¢ Y2,
e
S)+ -
(0]
New England Helpston Jn Down CKED To |02/03/21 02/03/21
North Slow/Stagfiord A/C Electric  |0830 Tue (1800 Tue
. Trains
P2020/2974621 |LN101 Helpston Jn New England North |U Line 03/03/21 03/03/21 i¢, 2lISOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247569
LN147 Blockage 0800 Wed |1800 Wed PASSAGE OF 1D25.1¢%2 i¢%IN THE INSTANCE OF |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 1¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COoD TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn n Line 03/03/21 03/03/21 BETWEEN PETERBOROUGH NORTH AND
North low/Stamford Blockage 0800 Wed |1800 Wed TALLINGTON CROSSOVERSI¢Ya.
(Between
Trains)+T-
COD
New England Helpston Jn Down BLOCKED To |03/03/21 03/03/21
North Slow/Stamford A/C Electric  |0830 Wed (1800 Wed
Trains
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P2020/2987562 |LN101 Helpston Jn New England North  |Up Stamford Line 04/03/21 04/03/21 ¢ Y2lSOLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247570
LN147 Blockage 1045 Thu 1800 Thu PASSAGE OF 1D25.i¢, %2 1¢%IN THE INSTANCE OF  |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 7¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COD TRACTION TO TRAMEL OVER THE DOWN FAST
New England Helpston Jn Down Line 04/03/21 04/03/21 BETWEEN PET, ROUGH NORTH AND
North Slow/Stamford Blockage 1045 Thu |1800 Thu TALLINGTO OVERS:I¢ Y.
(Between
Trains)+T-
COD
New England Helpston Jn Down BLOCKED To |04/03/21 04/03/21
North Slow/Stamford AIC Electric {1045 Thu  |1800 Thu -
Trains
P2020/2974647 |LN101 Helpston Jn New England North |Up Stamford Line 05/03/21 05/03/21 i 2ISDLATION TO BE GIVEN UP PRIOR TO THE \W2020/7247618
LN147 Blockage 0800 Fri 1800 Fri AGE OF 1D25.i¢, % i¢%IN THE INSTANCE OF |Major Projects
(Between PERTURBED WORKING ISOLATION TO BE GIVEN [18m68ch and 20m47ch
Trains)+T- UP. 1¢¥2BETWEEN 08:00 AND 18:00 ALL ELECTRIC
COoD A TRACTION TO TRAVEL OVER THE DOWN FAST
New England Helpston Jn Down Line 05/03/21 05/0821 BETWEEN PETERBOROUGH NORTH AND
North Slow/Stamford Blockage 0800 Fri 1800 TALLINGTON CROSSOVERSI¢Ya.
(Between
Trains)+T-
COD .
New England Helpston Jn Down BLOCKED To |05/03/21 /21
North Slow/Stamford A/C Electric  |083€ Fri } 00 Fri
Trains
P2020/2610844 |LN101 Arksey LC CCTV |Joan Croft Jn All Lines Possession¢ |01/0%2 01/03/21 ACCESS TO/FROM LEEDS LINES TO BE W2020/7194899
LN600 00 on |0500 Mon MAINTAINED THROUGH ECML TRAINS TO DIVERT (Technical Inspection
LN720 VIA HARE PARK JN 68m75ch and 68m60ch
LN889 Shaftholme Jn Haywood Jn All Lines Poss 91/03/21 01/03/21 \W2020/7194897
0001 Mon /0500 Mon TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO [Technical Inspection
TRAVEL OVER OTHER LINES AT DONCASTER 160m5ch and 160m23ch
AND TO BE DIVERTED VIA SKELLOW JN AND \W2020/7253148
% CARCROFT JN P & D Maintenance
158m45ch and 159m25ch
ROUTE VIA DONCASTER NORTH CHORD TO BE
@ MAINTAINED
FREIGHT SERVICES DIVERTED VIA MILFORD,
CASTLEFORD AND HARE PARK
POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK.
OLE LIVE ROUTE TO BE AVAILABLE AT
DONCASTER ON THE DOWN LEEDS SLOW FOR
LNERs 5E29 0002 DON-LDS ECS TO RUN TO
NEVILLE HILL
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2842742 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 01/03/21 01/03/21 \W2020/7021527
LN115 International Siding Possession  |0025 Mon (0440 Mon (5 hrs) S&T Work
LN3201 OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 01/03/21 01/03/21
Path 0025 Mon (0440 Mon (4 hrs)
St. Pancras York Way North Jn  |[East Coast Protected 01/03/21 01/03/21
International Mainline Path 0025 Mon {0440 Mon (4 hrs)
Connection
York Way North  [St. Pancras North London Protected 01/03/21 01/03/21
Jn International Incline Path 0025 Mon {0440 Mon (4 hrs)
P2020/2976848 |EA1320 |St. Pancras Dock Jn South Maintenance Sidings 05/03/21 05/03/21 'W2020/7353002
LN115 International Siding Possession  |0025 Fri 0440 Fri (5 hrs) S&T Work
LN3201 _ _ OmOch and OmOch
S0400 Silo Curve Jn Cedar Jn Silo Curve Protected 05/03/21 05/03/21
Path 0025 Fri 0440 Fri (
St. Pancras York Way North Jn  |[East Coast Protected 05/03/21 05/03
International Mainline Path 0025 Fri 0440
Connection
York Way North  [St. Pancras North London Protected 05/03/21 3/21
Jn International Incline Path 0025 Fri 0448 Fri (4 hrs)
p 4
P2020/2987041 |LN120 Hertford North Langley Jn Down Hertford Line 28/@212 03/21 \W2020/7375291
Blockage 2300%in  #D500 Mon (6 hrs) OHL Work
Up Hertford (Between 21m30ch and 27m60ch
Trains)
P2020/2986779 |LN120 Hertford North Langley Jn Down Hertford Line /21 05/03/21 W2020/7375309
Bloc 0 Thu (0500 Fri (6 hrs) OHL Work
Up Hertford ( 21m30ch and 27m60ch
ai
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2695040 |EA1550 |Ely North Jn Ely West Jn Up Ely West Possession  |28/02/21 28/02/21 NO ACCESS TO/FROM WHITEMOOR \W2020/7429827
EA1560 Curve Down 0030 Sun  |0830 Sun WA CYCLIC TYPE P Remove Rail Defects
EA1570 OmOch and 0m13ch
LN135 Peterborough East  |Down and Up Possession  |28/02/21 28/02/21 \W2020/6901309
Jn 0030 Sun 0830 Sun PL Tamping
- 95m10ch and 95m65ch
March March Do&/vg Goods No.1 |Possession  |28/02/21 28/02/21 W2020/7326931
Sn Reception 0030 Sun 0830 Sun Remove Rail Defects
p p 79mOch and 83mO0ch
Up Goods No.1 'W2020/7240747
- - Cable Work
March East Jn Whitemoor Jn East Curve Possession  |28/02/21 28/02/21 o 94moch and 95m2ch
0030 Sun  |0830 Sun
March West Jn Whitemoor Jn West Curve Possession  |28/02/21 28/02/21
0030 Sun 0830 Sun
Whitemoor Jn Whitemoor Yard Arrival & Possession  [28/02/21 28/02/21
Departure Line 0030 Sun 0830
March March Down Sidings Sidings 28/02/21 28/02
Up Sidings Possession {0030 Sun 0 Sun

X
2
&

&
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2695093 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |28/02/21 01/03/21 WESTERN/ANGLIA FREIGHT TO BE DIVERTED VIA |W2020/6863643
EA1300 Tottenham 0100 Sun  |0400 Mon THE D&U WILLESDEN RELIEF LINES, WEMBLEY C2 Rerail - Both Rails
EA1370 (R/R), CAMDEN JN, PRIMROSE HILL AND THE NLL. 5m41ch and 11m60ch
LN165 Gospel Oak Gospel Oak Platform 3 Possession  |28/02/21 01/03/21 THAMESIDE FREIGHT TO BE DIVERTED VIA 'W2020/7363862
LN3210 0100 Sun 0400 Mon FOREST GATE J TO BE RE TIMED. Survey Work
_ RAIL REPLAC BUS SERVICE WILL BE IN 6m35ch and 11m60ch
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [28/02/21 01/03/21 OPERATION. \W2020/7261015
Jn 0100 Sun 0400 Mon GOSPEL LATFORM TO BE KEPT CLEAR |0ff Track Work
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |28/02/21 01/03/21 -T—“Q:; cY PE17INCLUSIVE OF NLL cYCLIC 3\%%02%[;17%%2211%5m
0100 Sun 0400 Mon & LICTYPE 16 Remove Rail Defects
Junction Road Jn |Upper Holloway Up Reception Possession  |28/02/21  |01/03/21 O0m5ch and Om40ch
0100 Sun 0400 Mon < , W2020/7260974
OHL Work
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  28/02/21 01/03/21 7m5ch and 11m60ch
West Jn Sisters Chord 0100 Sun 0400 Mon 'W2020/7343071
_ Safety & Environment Work
South Tottenham |Tottenham South Jn |Down and Up Possession  [28/02/21 5mOch and 7mOch
East Jn ‘IC':ottenham South 0100 Sun W2020/6939472
urve inati
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 28/02/21 g:;%iﬁfﬁfffmé%i?]on
Possession 10100 Sun W2020/7264597
OHL Work
7m5ch and 11m60ch
@, 'W2020/6892702
Track Maintenance
5m60ch and 11m60ch
'W2020/6854753
'Wheel Timber Renewal
4 5m73ch and 5m41ch
'W2020/7403146
'Wheel Timber Renewal
Om4ch and 2m78ch
P2020/2988706 |LN206 Newark Castle LC |[Newark Crossing Down & Up ession  |27/02/21 28/02/21 \W2020/7266221
LN3625 |(CCTV) 2300 Sat  |0830 Sun Changing Sleepers &
Timbers
17m5ch and 17m62ch
P2020/2610557 |LN600 Darlington North  |North Road Possession 01/03/21 01/03/21 TRAINS DIVERTED VIA THE DURHAM COAST 'W2020/6833734
Jn 0015 Mon 0515 Mon Track Maintenance
N RAIL REPLACEMENT ROAD SERVICE TO 30mOch and 55m0ch
Longlands Jn Ferryhill South J Allf\ines Possession  |01/03/21 01/03/21 OPERATE BETWEEN YORK AND NEWCASTLE
0015 Mon  |0515 Mon

LNER REQUIRE 2 PLATFORMS AT YORK FOR
STABLING 1N35 AND 1Y03
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2610565

LN600

Ferryhill South Jn

Durham

Up Main

Possession

28/02/21
2315 Sun

28/02/21
2355 Sun

TRAINS DIVERTED VIA THE DURHAM COAST

NORTHERN TO RETIME AND CANCEL ECS MOVES

Ferryhill South Jn

Durham

All Lines

Possession

28/02/21
2355 Sun

01/03/21
0020 Mon

LNER REQUIRE TFORMS AT YORK FOR

STABLING

Ferryhill South Jn

Low Fell Jn

All Lines

Possession

01/03/21
0020 Mon

01/03/21
0515 Mon

O

\W2020/6767451

S&T Maintenance
56mOch and 77mOch
'W2020/6891020

Track Maintenance
75m18ch and 77mOch
'W2020/6402467

PL Tamping

60m20ch and 63m5ch
'W2020/7434096

CWR Stress Management
56m60ch and 58m30ch
'W2020/6767452

Track Maintenance
56mO0ch and 77mO0ch

P2020/2972986

LN600
SC147

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

All Lines

Possession

27/02/21
2345 Sat

28/02/21
0900 S

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

Oxwellmains
Down Sidings
Oxwellmains Up
Sidings

Sidings
Possession

27/02/21
2345 Sat

&

28/0
0900 Su

|
\\

'W2020/7291193
Station Work
30m300yds and 28m0yds
'W2020/7306268
Structures Examination
23m1100yds and
23m500yds
\W2020/7152577
Resignalling Work
34m200yds and 28m0yds
'W2020/7319145
Structures Work
45m1582yds and
44m1346yds
'W2020/7343268
Station Construction
47m1300yds and
43m1200yds
'W2020/7319132
Structures Work
42m1100yds and
41m964yds

&
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

Work Type

P2020/2973204 |LN600
SC147

Regional
Boundary (SC147
54m 1100yds)

Drem Jn

All Lines

Possession

28/02/21
2340 Sun

01/03/21
0515 Mon

O

\W2020/7319379
Structures Work
45m1582yds and
44m1346yds
'W2020/7291165

Station Work

30m300yds and 28mOyds
'W2020/7319375
Structures Work
42m1100yds and
41m964yds
'W2020/7343336

Station Construction
47m1300yds and
43m1200yds
'W2020/7323002

Other E&P Work
24m1260yds and 22mOyds
\W2020/7343821
\Vegetation Clearance
40m300yds and 36m600yds
'W2020/7304075
Follow-Up Work
54m440yds and 50mOyds

P2020/3005561 |LN627

Billingham Jn

Billingham

All Lines

Line
Blockage
(Between
Trains)

P2020/3005562 |LN627

Billingham Jn

Billingham

All Lines

P2020/3005528 |LN627

Billingham Jn

Billingham

All Lines

28/

01/03/21
0430 Mon (5 hrs)

W2020/7423092
Resignalling Work
63m51ch and 64m40ch

02/03/21
0430 Tue (5 hrs)

'W2020/7423095
Resignalling Work
63m51ch and 64m40ch

i +
y. Trains) + EPR

03/03/21
2325 Wed

04/03/21
0430 Thu (5 hrs)

\W2020/7423096
Resignalling Work
63m51ch and 64m40ch

P2020/3005529 |LN627

Billingham Jn

Billingham

Line

Blockage
(Between
Trains) + EPR

04/03/21
2325 Thu

05/03/21
0430 Fri (5 hrs)

'W2020/7423098
Resignalling Work
63m51ch and 64m40ch

P2020/2973281 |LN682

Haydon Bridge

Haltwhistle

ines

Possession

05/03/21
0045 Fri

05/03/21
0530 Fri

Haltwhistle

Haltwhistle

o

Up Siding

Sidings
Possession

05/03/21
0045 Fri

05/03/21
0530 Fri

'W2020/7295189
Structures Work
37m5ch and 37m25ch
'W2020/7314844
Structures Work
29m72ch and 32m30ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2965501 |LN682 Haydon Bridge Corby Gates LC All Lines Possession  |02/03/21 02/03/21 \W2020/7314841
0045 Tue 0530 Tue Structures Work
29m72ch and 32m30ch
Haltwhistle Haltwhistle Up Siding Sidings 02/03/21 02/03/21 \W2020/7246721
Possession 0045 Tue 0530 Tue Flail Mowing Machine
46mO0ch and 52m60ch
'W2020/7294998
Structures Work
37m5ch and 37m25ch
P2020/2965426 |LN682 Haydon Bridge Petteril Bridge Jn All Lines Possession  |03/03/21 03/03/21 W2020/7314842
NW9909 0045 Wed |0530 Wed Structures Work
~ 29m72ch and 32m30ch
Haltwhistle Haltwhistle Up Siding Sidings 03/03/21 03/03/21 \W2020/7295001
Possession  |0045 Wed 0530 Wed w Structures Work
37m5ch and 37m25ch
'W2020/7274358
Track Maintenance
55m54ch and 58mO0ch
'W2020/7246700
Flail Mowing Machine
46mO0ch and 52m60ch
P2020/2965502 |LN682 Haydon Bridge Corby Gates LC All Lines Possession  |04/03/ 04/03/21 W2020/7295188
NW9909 000 u Thu Structures Work
37m5ch and 37m20ch
Haltwhistle Haltwhistle Up Siding Sidings 04/03/21 \W2020/7314843
Possession \ 0530 Thu Preparatory Work
Haydon Bridge  |Haltwhistle All Lines Possesgibn  1Q4/g8/21 04/03/21 \2/\5/)%72%(/:;123%(178]2-m300h
JO Thu 0530 Thu Flail Mowing Machine
46mOch and 52m60ch
P2020/2691780 |LN682 Brampton Fell LC |Petteril Bridge Jn All Lines 27/02/21 01/03/21 RAIL REPLACEMENT ROAD SERVICE TO W2020/6564428
NW9909 2315 Sat 0545 Mon OPERATE BETWEEN CARLISLE AND Rerail Resleeper Reballast
HALTWHISTLE (Maintenance Only)
52m60ch and 58mO0ch
Yy TRAINS TO TERMINATE/START AT HALTWHISTLE
P2020/3009907 |LN752 Thorne Jn Stainforth Jn All Liges Possession  |28/02/21 28/02/21 \W2020/7437063
0025 Sun  |0835 Sun Remove Rail Defects
6m60ch and 6m32ch
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P2020/2668255

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

01/03/21
2155 Mon

02/03/21
0555 Tue

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

01/03/21
2155 Mon

02/03/21
0555 Tue

TRAINS DIVERTED VIA BARROW HILL.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
IN70, 1Y34, 1Y D 1Y10 TO DIVERT VIA
BARROW

XC1
SH D

RT VIA BEIGHTON JN AND REVERSE

BRF 5 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
T BACK TO BOOKED.
E 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S49 ON DOWN MAIN LINE

\W2020/5964723

C20 Reballast ABC - High
Output

147m75ch and 152m20ch

P2020/2668256

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

02/03/
215 e

03/03/21
Wed

HIGH OUTPUT PLTR TRS
DRONFIELD/WREAKES LANE UP MAIN LINE

Dore South Jn

Dore West Jn

&

Up Dore Curve
Down

&

Possession

215

03/03/21
0555 Wed

TRAINS DIVERTED VIA BARROW HILL.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA
BARROW HILL

XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD
TO GET BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S49 ON DOWN MAIN LINE

W2020/5954187

C20 Reballast ABC - High
Output

147m75ch and 152m20ch
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P2020/2668257

LN3201
LN804
LN807
NW9001

Chesterfield North
Jn

Dore Station Jn

Down Main

Up Main

03/03/21
2155 Wed

Possession

04/03/21
0555 Thu

Dore South Jn

Dore West Jn

Up Dore Curve
Down

03/03/21
2155 Wed

Possession

P2020/2668258

LN3201
LN804
LN807
NW9001

Chesterfield North
Jn

Dore Station Jn

Down Main
Up Main

Possession

04/03/21
0555 Thu

HIGH OUTPUT PLTR TRS
DRONFIELD/WREAKES LANE UP MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.

RAIL REPLAC
OPERATE B
DRONFIE

ROAD SERVICE TO
SHEFFIELD AND

35 AND 1Y10 TO DIVERT VIA

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
/AT 0555 AND REDUCE DWELL AT CHESTERFIELD
TO GET BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S49 ON DOWN MAIN LINE

'W2020/5954188

Output

C20 Reballast ABC - High

147m75ch and 152m20ch

05/03/21
0555 Fri

HIGH OUTPUT PLTR TRS
DRONFIELD/WREAKES LANE UP MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

05/03/21
0555 Fri

TRAINS DIVERTED VIA BARROW HILL.

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA
BARROW HILL

XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD
TO GET BACK TO BOOKED.

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO
MAINTAIN HEADWAY AND THEN REMOVE
PATHING AT DERBY, SPONDON AND SILEBY TO
GET BACK TO BOOKED.

TAKE POSSESSION AROUND TRAIN 6U43
STANDING AT SIGNAL S49 ON DOWN MAIN LINE

W2020/5954189

Output

C20 Reballast ABC - High

147m75ch and 152m20ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2843601 |LN804 Aldwarke Jn Mexborough Jn Down Possession  |28/02/21 28/02/21 POSSESSION TO BE TAKEN AFTER THE PASSAGE |W2020/6723846
LN806 Mexborough 0025 Sun  |0805 Sun OF 5094 OVER THE UP MAIN LINE S&T Work
LN818 Up Mexborough 18m20ch and 17m45ch
LN824 - - 0805 SUN TO 0510 MON 'W2020/7254153
LN826 JRotherham Central |Down Tinsley Possession  |28/02/21 28/02/21 RAIL REPLACEM ROAD SERVICE TO URFDO Inspections
LN828 n Up Tinsley 0025 Sun 0805 Sun OPERATE BE SHEFFIELD AND Zm14ch and 4m20ch
LN830 DONCASTE
Conisbrough Conisbrough Up Conisbrough  |Possession  [28/02/21 28/02/21 W2020/6904869 .
Goods Loop 0025 Sun 0805 Sun AFFECT SERVICES TO DIVERT VIA Permanent Way Inspection
VIEA L AND MASBOROUGH 163m30ch and 11m13ch
Swinton Jn North  |Up Conisbrough | Possession  |28/02/21 | 28/02/21 32020/6903\?73| _
0025 Sun 0805 Sun ermanent Way Inspection
Down SS TO/FROM ALDWARKE STEELWORKS OmSch and 0mé2ch
Conisbrough : W2020/7254371
Holmes Jn LC Moorthorpe Jn Down Main/Down |Possession |28/02/21 28/02/21 ACCEBS TO TINSLEY YARD MAINTAINED FROM  |co ~ it Renewal
CCTv Egmﬁfﬁ ) 0025 Sun {0805 Sun OUTH (Maintenance Only)
Pontefract NOTE - TRAM TRAIN SERVICES TO PARKGATE \1/\?215"1227?25%(‘2363"’40"*‘
?otherham Central [Holmes Curve Possession  |28/02/21 28/02/ NOT AFFECTED S&C Unit Renewal
n 0025 Sun /0805 (Maintenance Only)
Kilnhurst Kilnhurst Up Kilnhurst Possession |28/02/21 | 281022 162m10ch and 162m24ch
Goods Loop 0025 Sun_#E8RG Sun W2020/6987505
C74 S&C - Partial Renewal
Moorthorpe Jn Moorthorpe Jn Up Moorthorpe Possession  |28/02/ Qr/21 7m9ch and 5m65ch
Loop 00 u Sun
Down Moorthorpe N
Loop
South Kirkby Jn Up South Kirkby  |Possessiong | 28/02)/2 28/02/21
Down South 025/5un  |0805 Sun
Kirkby
Parkgate Jn Parkgate Tram Stop |Down/Up P S! 8/02/21 28/02/21
Parkgate Tram & 0025 Sun /0805 Sun
Transfer Line
Aldwarke Jn Parkgate Jn Down Tinsley oswon 28/02/21 01/03/21
Up Tinsley, 0805 Sun (0510 Mon
P2020/2997335 |LN838 Horsforth Former Pannal Jn Up Ha 02/03/21 02/03/21 'W2020/7382030
Blockage 0020 Tue  |0600 Tue Changing Sleepers &
+Detonators Timbers
arrogate |Line 02/03/21 02/03/21 10m50ch and 14m10ch
Blockage 0020 Tue  |0600 Tue (6 hrs)
+Detonators
P2020/2997366 |LN838 Horsforth Former Pal Jn Harrogate Line 03/03/21 03/03/21 'W2020/7385895
Blockage 0020 Wed |0600 Wed Changing Sleepers &
+Detonators Timbers
Down Harrogate |Line 03/03/21 03/03/21 10m50ch and 14m10ch
Blockage 0020 Wed |0600 Wed (6 hrs)
+Detonators
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2997381 |LN838 Horsforth Former Pannal Jn Up Harrogate Line 04/03/21 04/03/21 \W2020/7385764
Blockage 0020 Thu |0600 Thu Changing Sleepers &
+Detonators Timbers
Down Harrogate |Line 04/03/21 04/03/21 10m50ch and 14m10ch
Blockage 0020 Thu (0600 Thu (6 hrs)
+Detonators O
P2020/2997367 |LN838 Horsforth Former Pannal Jn  |Up Harrogate Line 05/03/21  [05/03/21 X \W2020/7385765
Blockage 0020 Fri 0600 Fri Changing Sleepers &
+Detonators Timbers
Down Harrogate |Line 05/03/21 05/03/21 10m50ch and 14m10ch
Blockage 0020 Fri  |0600 Fri (6 hrs)
+Detonators "
P2020/3007833 |LN838 Harrogate Harrogate Platform 3 Possession  |02/03/21 02/03/21 PLATBORM 1 AND 3 TO BE KEPT CLEAR AND NO  |W2020/7417103
Platform 1 0020 Tue  |0600 Tue S TO BE STABLED Unload CWR
| 16m60ch and 18m60ch
Hornbeam Park  [Starbeck North Jn = [Down Main Possession  |02/03/21  [02/03/21 *
Up Main 0020 Tue  |0600 T!
Through Line
P2020/2950734 |LN838 Harrogate Harrogate Through Line Possession  |28/02/21 02/21 PLATFORM 2 AND DOWN/UP SIDINGS AVAILABLE |W2020/7271415
Platform 1 0025 Su 848Sun FOR STABLING \Vegetation Clearance
16mOch and 17m24ch
Platform 3 \W2020/7271742
Starbeck Hornbeam Park Down / Up Possession 28/02/21 Vegetation Clearance
20mOch and 20m38ch
Harrogate u 0845 Sun
P2020/2932163 |LN854 Heaton Lodge Jn |Mirfield East Jn Up Huddersfield |Poss 02/21 27/02/21 TRAINS TO TRAVEL OVER THE UP SLOW \W2020/7184897
LN860 Fast $025 Sat 0545 Sat Mobile Maintenance Train
37m60ch and 38m68ch
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P2020/2885673

LN860
LN862
NW7021

Diggle Jn SB

Bradley Jn

All Lines

Possession

28/02/21
0015 Sun

28/02/21
0815 Sun

Huddersfield

Lockwood

Down and Up
Huddersfield

Possession

28/02/21

0015 Sun

Y 4

28/02/21
0815 Sun

O

'W2020/7239888
Structures Work
25m60ch and 26m26ch
'W2020/7263870

In Connection With
Engineering Work
Om2ch and 1mOch
'W2020/7317168
P-Way Maintenance
18mOch and 25m40ch
'W2020/7360344
P-Way Maintenance
22mO0ch and 25m40ch
'W2020/7263868
Survey Work

15m21i1ch and 28mOch
'W2020/6747515
Structures Examination
15m1ich and 18m30ch
\W2020/7245712
Structures Work
18m10ch and 19mOch
'W2020/7254647
Unload Ballast
15m11ch and 25m40ch

P2020/2999655

LN860
NW7021

Guide Bridge
West Jn

Stalybridge Jn

All Lines

01/03/21
0500 Mon

Stalybridge

Greenfield

All Lines

01/03/21
0500 Mon

\W2020/7411554
Move Materials
8mb55ch and 12m35ch

P2020/3002071

LN898

Howden LC
CCTV

Hessle East Jn

All Lines

Potters Grange
Jn

Gilberdyke Jn

All Lines

P2020/2639553

LN914

Bridlington

Hunmanby Jn

le JS11
ecfi

28/02/21
0100 Sun

28/02/21
0630 Sun (6 hrs)

Module TS11
Section 3

28/02/21
0100 Sun

28/02/21
0630 Sun (6 hrs)

\W2020/7374822
Commissioning Work
22m20ch and 3m20ch

ton

Possession

27/02/21
2150 Sat

01/03/21
0530 Mon

BETWEEN 2150 SAT AND 0530 MON

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BRIDLINGTON AND
SCARBOROUGH

TRAINS TO TERMINATE/START AT BRIDLINGTON

'W2020/6450838

C16 Rerail Resleeper
(Concrete)

32m30ch and 37m40ch

9
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Network Rail

EAS - Section 7

Data freeze: EAS_V4_4 2021

LNE Route Version 4.4
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2873201 |LN101 Kings Cross Holloway No.1 Fast/Down |Possession |06/03/21 07/03/21 0001 SAT TO 0145 SAT AND 0445 SAT TO 0150 'W2020/6906122
LN115 Fast 0001 Sat 0150 Sun SUN AND 0845 SUN TO 0140 MON Technical Inspection
LN3214 Up Fast/No.2 Fast TRAINS TO TRAVEL OVER THE SLOW LINES AND [0mOch and O0m48ch
Kings Cross Kings Cross Station |Platforms 1 to 6 Possession  |06/03/21 12/03/21 EII(E)E‘EE igﬁgg MED ﬁﬁ\lgicl:\l%sgﬁﬁXL TUNNELS \évé_? %3{)?306370
Station 0001 Sat 2359 Fri OPEN 0mOch and Om48ch
Kings Cross Belle Isle Jn No.1 Slow Possession  |06/03/21  |06/03/21 W2020/7413268
0150 SUN 43GUN Permanent Way Inspection
No.2 Slow 0145Sat 0445 Sat TRAINS RT AND TERMINATE AT FINSBURY (20t and Ordoon
P
Kings Cross Kings Cross Station |Platforms 7, 8,9, |Possession |06/03/21  |06/03/21 PAR yzoztogzzélng
i egetation Clearance
Station 10and 11 0145Sat 0445 Sat gg TO 0445 SAT 0145 MON TO 0445 MON 0m9210h and 1m13ch
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |07/03/21 07/03/21 0"1\‘4%0 HU XLNJE -5?4%4:%\’_}_/5%2{\‘5'3':%45 THUTO 'W2020/7351138
Canal Tunnel 0150 Sun  |0845 Sun Rail Testing and Lubrication
S TO START/TERMINATES AT FINSBURY O0mOch and 2m20ch
: PARK (KGX STAGE 2 TT) mhch and 2m2Jc
Copenhagen Jn  |Camden Road Nor_th London Possession  |07/03/21 07/03/21 \W2020/6906143
Central Jn Incline 0150 Sun 0845 Sun 0445 MON TO 0145 TUES, 0445 TUES TO 0145 Technical Inspection
Kings Cross [Finsbury Park All Lines Possession  [07/03721 | 07/0 WEDS, 0445 WEDS TO 0145 THURS, 0445 THURS - ([ 545 (o "
Station 0150 Sun  |0845
TRAINS TO TRAVEL OVER SLOW LINES AND BE ~ S&T Work
Kings Cross Holloway No.1 FastDown |Possession |07/03/21 3/21 REPLATFORMED AS NECESSARY (KGX STAGE 2 0mOch and Om48ch
Fast ey , ) W2020/6920305
Up Fast/No.2 Fast Technical Inspection
_ _ 0OmOch and Om48ch
Kings Cross Belle Isle Jn No.1 Slow Possession |08 \W2020/6906071
No.2 Slow S&T Work
_ _ _ _ OmOch and Om48ch
Klngs Cross Kings Cross Station |Platforms 7, 8,9, |[Possessi 08/03/21 \W2020/7229389
Station 10and 11 0445 Mon Patrolling
@
Kings Cross Belle Isle Jn No.1 Slow 709/03/21 09/03/21 m%%%%%%égngﬁom
No.2 Slow 0145Tue 0445 Tue Weld Inspections
Kings Cross Kings Cross Station 09/03/21 09/03/21 3\7;%(:2%%%%22]7‘;8Ch
Station 10and 11 0145 Tue  |0445 Tue Major Projects
Kings Cross Belle Isle Jn Possession  |10/03/21  |10/03/21 3\7;%‘:2%%%%%’2“7%4‘*‘
445 Wi
0145 Wed 0445 Wed Technical Inspection
Kings Cross Kings Cross Station Possession  |10/03/21  |10/03/21 3\7;%‘32%25%‘18&%8‘3*1
Station 0145 Wed /0445 Wed T