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37 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

37 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

37 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood 

Jn

Dn/Up Chatham Main, Dn/Up Chatham 

Fast, Dn/Up Chatham Slow(pt), Dn/Up 

Ravensbourne Chord, Dn Slow Tonbridge 

Loop(pt), Up Slow Tonbridge Loop, Dn/Up 

Fast Tonbridge Loop

0030 TWThF to 0435 TWThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

37 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 

Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

37 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 

Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

37 SK SO130 Hither Green (TL893 / 

894 pts)

Lee Spur Jn (TL908 / 

TL911pts), Petts Wood 

Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 

DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 

L908 / L911 PTS)

37 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

37 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

37 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

37 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
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37 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

37 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

37 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

37 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

37 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

37 SK SO290 Plumstead / Perry Street 

Fork Jn

Crayford Creek Jn  / 

Slade Green Jn

Dn & Up North Kent, Dn & Up Erith Loops 0115 TWThF to 0440 TWThF S&C - Slade Green Jn

37 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 

Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

37 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast

Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

BALHAM.

37 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 

D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

37 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, 

Down Sussex Fast/London Bridge Fast, Up 

London Bridge Fast/Sussex Fast, Up 

London Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up 

Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

37 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.
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37 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 

BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN THREE BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

37 SS SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance ACCESS AVAILABLE THREE BRIDGES TO TILLGATE SIDINGS.

37 SS SO560 Redhill Reigate Dn & Up Reading 0055 TWThF to 0515 TWThF PLTR - Redhill to 

Reigate

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

37 SS SO660 Purley Coulsdon Town Dn & Up Tattenham 0040 TWThF to 0555 TWThF TOPO Survery - 

Purley to Reedham 

Up

37 SS SO680/

SO700

Streatham Jn,  

Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 

Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 

STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 

PASSENGERS CONVEYED ON LOCAL BUS SERVICES. 

POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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38 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

38 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

38 SK SO110 St Mary Cray Jn Fawkham Jn, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham 

Fast, Dn/Up Maidstone, Dn/Up Bat & Ball

0110 TWTh to 0520 TWTh K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

38 SK SO110

SO160

Sittingbourne Herne Bay, Buckland 

Jn

Dn/Up Chatham, Dn/Up Thanet 0045 TTh to 0430 TTh ASH6.B Cyclic Maintenance

38 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

38 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

38 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

38 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

38 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED
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38 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

38 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 

Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTW to 0430 TWTh ASH7.B Cyclic Maintenance

38 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

38 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 

Battersea Reversible, Up Stewarts Lane 

(Line Blockage), Battersea Yard (Sidings 

Possession)

0005 MTW to 0500 TWTh IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 

BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 

FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 

SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

38 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 

Dn/Up Holborn, Dn/Up Cambria Spur, 

Dn/Up Brixton Spur

0010 TWTh to 0500 TWTh K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 

TO START FROM VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

38 SK SO290 Plumstead / Perry Street 

Fork Jn

Crayford Creek Jn  / 

Slade Green Jn

Dn & Up North Kent, Dn & Up Erith Loops 0115 TWTh to 0440 TWTh S&C - Slade Green Jn

38 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 

Dn/Up Crayford Spur

0115 TWTh to 0445 TWTh K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

38 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 

(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 

- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT 

REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

38 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Oxted D/U Brighton/Victoria Slow, D/U Slow, Slow 

Reversible, D/U London Bridge Slow, 

Through Road (Perturbation Siding), D/U 

East Grinstead

2345 MTW to 0440 TWTh IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 

- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 

HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

38 SS SO510 West Croydon Sutton East Jn Dn & Up Wallington 0045 TWThF to 0505 TWThF Survey - Wallington 

Down

38 SS SO560 Redhill Reigate Dn & Up Reading 0055 TWThF to 0535 TWThF Tamp Follow Up
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38 SS SO590

SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 MTW to 0430 TWTh IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 

TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 

EASTBOURNE AND HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / 

WORTHING TO DIVERT VIA BRIGHTON AND TERMINATE AT 

LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT 

LEWES PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LEWES AND EASTBOURNE, AND ALSO BETWEEN LEWES AND 

SEAFORD.

38 SS SO700 Streatham South Jn Wimbledon Dn & Up St Helier 2355 MTWTh to 0545 TWThF TOPO Survery - 

Haydons Road

9V85 TO BE DIVERTED VIA MITCHAM JUNCTION
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39 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

REDHILL

THAMESLINK VIA 

STREATHAM

39 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

39 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 Th to 0440 Th K12.3 Cyclic Maintenance

39 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

39 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0100 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

39 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

39 SK SO170

SO200

SO600

Ashford Rye (T)

Ore (WTh)

Dn/Up Hastings, Dn/Up Ore, Single, 

Dungeness Single, Ore Up Siding

0135 TWTh to 0440 TWTh ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

HASTINGS AND ASHFORD.

39 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 Th to 0450 Th ASH17.B Maintenance

39 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Erith Loop

0030 TWTh to 0500 TWTh K09.2 Cyclic Maintenance

39 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2300 TW to 0530 WTh IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.
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39 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

39 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn Sussex Slow, 

Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWTh to 0510 TWTh K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

39 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 WTh to 0505 WTh IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 

RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART 

LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 

BRIGHTON FOR INTERMEDIATE CALLS. 

39 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

39 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 

Palace, D/U West Norwood Spur, D/U 

Crystal Palace Spur, Dn/Up Sydenham Spur 

(pt)

0030 WTh to 0520 WTh IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 

HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 

PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.
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40 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK 

WOOD, TONBRIDGE AND SEVENOAKS

40 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

40 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

40 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

40 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

40 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

40 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

40 SK SO200 Ashford Rye (T)

Ore (WThF)

Dn & Up Hastings/Single/Loop/Ore 0010 TWThF to 0520 TWThF Works Delivery -

Hastings to Rye 1100

40 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Stewarts Lane Jn, 

Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up 

Stewarts Lane, Chatham Reversible, Dn/Up 

Kensington, Dn/Up Battersea, Battersea 

Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE 

AND MAIDSTONE WEST.

40 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 

Dn/Up High Level

2325

0045

MW

WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

40 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 

PLATFORMS 4 - 7 NOT AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.
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40 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

Depot, Gloucester 

Road Jn, Cottage Jn, 

Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, 

D/U Streatham Spur, Arrival & Departure 

Road, D/U Selhurst Spur, Up London Bridge 

Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 

SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 

AND 2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO 

NORWOOD JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN TULSE HILL AND SELHURST.

40 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 

Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 

GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND 

TERMINATE AT REDHILL FOR SOUTHERN ONWARD 

CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 

REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 

REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL

40 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 0025 TF to 0450 TF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.

40 SS SO660 Purley Coulsdon Town Dn/Up Tattenham 0040 TWThF to 0555 TWThF Rail Train Prep - 

Purley to Reedham 

Up PLTR

40 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 

Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

40 SS SO700 Streatham South Jn Wimbledon Dn/Up St Helier 2355 MTWTh to 0545 TWThF Rail Train Prep - 

Haydons Road

9V85 TO BE DIVERTED VIA MITCHAM JUNCTION
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41 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

41 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

41 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 

Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

41 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 

Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

41 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

41 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0110 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

41 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

41 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

41 SK SO170 Battle Bo Peep Jn Dn & Up Hastings 0125 TWThF to 0515 TWThF PLTR - West St 

Leonards 6ft Drain
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41 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

41 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 

Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance

41 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, D/U West London, D/U 

Crystal Palace, D/U Slow Spur, Streatham 

Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 

EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED 

VIA HERNE HILL.

41 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 

Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

Slade Green S&C 

Prep

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 

ELIZABETH LINE AT ABBEY WOOD

41 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES

41 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 

Cliftonville Spur (Sidings Possession of 

Goods Departure / Reception Road, 

Engineers Siding, Shunt Neck/Release 

Siding, Preston Park Up Sidings)

0020

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

41 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, 

Run Round Lp , Sidings Possession of 

Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings 

(Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance

Prep - PLTR 

Copyhold to 

Haywards Heath 

(Down Fast)

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6O47 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 

T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 

SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 

NOT AVAILABLE.

41 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow

0035 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 

CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL 

VC 167 ON UP CRYSTAL PALACE LINE). RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE SYDENHAM TO NORWOOD JN.

41 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

41 SS SO660 Purley 5-6 Coulsdon Town

Caterham

Dn/Up Tattenham, Dn/Up Caterham 0120 Th to 0530 Th Rail Drop - Purley to 

Reedham Up

41 SS SO700 Streatham South Jn Wimbledon Dn/Up St Helier 0025 W to 0545 W Rail Drop - Haydons 

Road
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42 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

KEW

THAMESLINK VIA 

LONDON BRIDGE

42 SS S0650 West Norwood Jn Birkbeck, Norwood Jn, 

Sydenham Jn

Dn/Up Crystal Palace, Dn/Up Sydenham 

Spur, Dn/Up Crystal Palace Spurs

0035 TWThF to 0520 TWThF Works Delivery - 

Crystal Palace

POSSESSION FOUL OF CRYSTAL PALACE PLATFORMS 3 AND 5, 

INCLUDING ISOLATION

42 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

42 SK SO110 Stewarts Lane Factory Jn Dn/Up Stewarts Lane, Up Goods Loop, No.1 

and No.2 Berthing Sidings

2330 MTWTh to 0500 TWThF K13.3 Cyclic Maintenance

42 SK SO110/

SO690

Brixton Jn, 

Loughborough Jn

Shortlands Jn, 

Beckenham Jn, Tulse 

Hill

Dn/Up Chatham Main, Dn/Up Holborn,  

Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

BROMLEY SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 

BRIGHTON MAIN LINE

42 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 

Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

42 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

42 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

42 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

42 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
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42 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

42 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

42 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

42 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

42 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance CTF VIA MAIDSTONE EAST AND KEW

42 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 

Erith Loop

0040 TWThF to 0455 TWThF K01.2 S&C Charlton Jn

S&C Slade Green Jn

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 

ELIZABETH LINE AT ABBEY WOOD

42 SS SO500 Windmill Bridge 

(1589pts) and (1593pts), 

South Croydon 

(1631,1633pts)

Purley (1639pts), East 

Croydon (1620pts), 

Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast 

Reversible, Up Slow/Up Victoria Slow, Up 

Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. 

DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. 

THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 

4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON. 5R01 TO 

DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY 

FROM 0001 UNTIL 0100.

42 SS SO500 Balcombe Tunnel Jn Keymer Jn Up/Dn Main 0115 TWThF to 0455 TWThF Follow Up - Copyhold 

to Haywards Heath

42 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN BARNHAM AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 

ADVISED AT DPPP STAGE.

42 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

OXTED AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO 

BE KEPT CLEAR AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

42 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.
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42 SS SO620 Montpellier Jn Lewes Dn/Up East Branch 0050 TWThF to 0420 TWThF Works Delivery - Up 

Lewes

Electronic copy - uncontrolled when printed.  Check schedule dates for next issue



NETWORK RAIL

Kent Sussex

OFFICIAL#

 2021

Final Rules 

Section 5 - Midweek Night Possession Plan Summary

Version: 4.2

Date: 26 March 2021

Page 16 of 129

Key: Amended New Cancelled
W

e
e
k
 n

o

A
re

a
LOR

Possession Limits 

From

Possession Limits 

To
Lines Blocked

Time 

From

Week 

nights

From

Time 

To

Week 

nights

To

Mainte

nance

Ref

Other Work

Ref
Work Content Traffic Remarks

43 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

43 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

43 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 

Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

43 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 

AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 

CHATHAM FAST LINES AT SHORTLANDS JN.

43 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, 

Dn/Up Brixton Spur

0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

43 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

43 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

43 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

43 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

43 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL
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43 SK SO160 

SO240

Shepherds Well, Deal Dover Priory Dn/Up Chatham, Dn/Up Deal/Line, Dn/Up 

Main

0020 ThF to 0445 ThF ASH14.B Maintenance

PLTR - Buckland Jn to 

Charlton Tunnel Up

Block to YE38 & YE39 signals at Bucklands Jn

43 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

43 SK SO290 Plumstead / Perry Street 

Fork Jn

Crayford Creek Jn  / 

Slade Green Jn

Dn & Up North Kent, Dn & Up Erith Loops, 0115 TWThF to 0440 TWThF S&C - Slade Green Jn

43 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 

Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

43 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, 

Beckenham Spur

0001 TWThF to 0445 TWThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

43 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast

Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

BALHAM.

43 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 

D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

43 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, 

Down Sussex Fast/London Bridge Fast, Up 

London Bridge Fast/Sussex Fast, Up 

London Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up 

Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

43 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

43 SS SO520 Three Bridges Billingshurt/Warnham Dn/Up Horsham 0105 TWThF to 0450 TWThF IB25b Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

THREE BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

9J71 (2154 Peterbough) & 1C94 (2336 Victoria) TO TERMINATE AT 

THREE BRIDGES.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

43 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 

RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 

SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 

ASHFORD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN EASTBOURNE AND HASTINGS.

STOCK FROM 1947 VICTORIA TO HASTINGS TO BERTH IN 

HASTINGS PARK SIDINGS.

43 SS SO680/

SO700

Streatham Jn,  

Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 

Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 

STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 

PASSENGERS CONVEYED ON LOCAL BUS SERVICES.  

POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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44 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

44 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

44 SK SO110 St Mary Cray Jn Fawkham Jn Dn/Up Chatham Slow/Main 0010 MTWTh to 0520 TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 

STATIONS.

44 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

44 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

44 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0110 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

44 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

44 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

44 SK SO160 Canterbury East, Deal Dover Priory Dn & Up Main 0020 ThF to 0445 ThF PLTR -Buckland Jcn 

to Charlton Tunnel Up
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44 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 

Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

44 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

44 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 

Battersea Reversible, Up Stewarts Lane 

(Line Blockage), Battersea Yard (Sidings 

Possession)

0005 MTWTh to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 

BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 

FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 

SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

44 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 

Dn/Up Holborn, Dn/Up Cambria Spur, 

Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 

TO START FROM VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

44 SK SO290 Plumstead / Perry Street 

Fork Jn

Crayford Creek Jn  / 

Slade Green Jn

Dn & Up North Kent, Dn & Up Erith Loops 0115 TWThF to 0440 TWThF S&C - Slade Green Jn

44 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 

Dn/Up Crayford Spur

0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

44 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 

(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 

- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT 

REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

44 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow 

Reversible, D/U London Bridge Slow, 

Through Road (Perturbation Siding), D/U 

East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 

- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 

HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

44 SS SO510 West Croydon Sutton East Jn Dn & Up Wallington 0100 TWThF to 0450 TWThF PLTR - West Croydon 

to Wallington Down

44 SS SO560 Redhill Reigate Dn & Up Reading 0055 TWThF to 0515 TWThF PLTR - Redhill to 

Reigate

44 SS SO630 West Worthing Arundel Jn Dn & Up Brighton 0001 TWThF to 0505 TWThF Works Delivery - 

Brooke Lane - 

Toddington 2100

44 SS SO660 Purley 5-6 Caterham, Coulsdon 

Town

Dn/Up Caterham, Dn/Up Tattenham 0100 TWThF to 0530 TWThF PLTR Prep - Purley to 

Reedham Prep

44 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0030 TWThF to 0510 TWThF IC37 Maintenance
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44 SS SO685/

SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), 

Down Siding (Dorking)

2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 

DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD AT 

LEATHERHEAD TO AWAIT LIFTING OF POSSESSION. MPV/OTM 

FROM HORSHAM TO BE OUT OF SIDINGS FOR SHIFT PRIOR TO 

2220 DUE TO GTR STABLING AT HORSHAM

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. 

PLATFORM 1 AT HORSHAM TO BE KEPT CLEAR FOR MPV AND 

OTM MOVEMENTS.
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45 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

45 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 

Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 

700 AT RAINHAM PLATFORM 0.

45 SK SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 

1-5 at Orpington, Down Loop(pt) at 

Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

45 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 ThF to 0440 ThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

45 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

45 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

45 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

45 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

45 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 

Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance

Works Delivery - 

Hastings to Rye 2100

2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

HASTINGS AND ASHFORD.

45 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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45 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

45 SS SO250/

SO500

Battersea Pier Jn, 

Longhedge Jn

Streatham Common, 

Streatham South Jn

D/U Brighton Fast, D/U Battersea, 

Reversible Fast Spur

2320 MTWTh to 0530 TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 

RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 

SIDINGS

45 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne 

Chord

0020 TWThF to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

45 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Erith Loop

0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

45 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

45 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

45 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn Sussex Slow, 

Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

45 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 

RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART 

LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 

BRIGHTON FOR INTERMEDIATE CALLS. 

45 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 

Palace, D/U West Norwood Spur, D/U 

Crystal Palace Spur, Dn/Up Sydenham Spur 

(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 

HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 

PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

45 SS SO660 Purley Caterham, Coulsdon 

Town

Dn/Up Caterham, Dn/Up Tattenham 0040 TWThF to 0550 TWThF Rail Train Follow Up - 

Purley to Reedham
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46 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK 

WOOD, TONBRIDGE AND SEVENOAKS

46 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

46 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

46 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

46 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

46 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

46 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

46 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

46 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

46 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
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46 SK SO200 Ashford Hastings Dn & Up Hastings/Single/Loop/Ore 0010 TWThF to 0520 TWThF Works delivery - 

Hastings to Rye 1100

Rail Drop Prep - Ore 

Tunnel

46 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

46 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 

Dn/Up High Level

2355

0045

MW

WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

46 SS SO500 Battersea Pier Jn Clapham Jn Dn/Up Brighton Fast, Dn/Up Brighton Slow, 

Brighton Reversible

0045 TWThF to 0415 TWThF Rail Drop Prep - 

Victoria - Queenstown 

Road Down Main

46 SS SO500 Balham Jn Windmill Bridge Jn, 

Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast 

Spur, Fast Reversible

2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM 

JN AND EAST CROYDON.

46 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 

Cliftonville Spur (Sidings Possession of 

Goods Departure / Reception Road, 

Engineers Siding, Shunt Neck/Release 

Siding, Preston Park Up Sidings)

0020

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

46 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, 

Run Round Lp , Sidings Possession of 

Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings 

(Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 

T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 

SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 

NOT AVAILABLE.

46 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

46 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 

Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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47 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

47 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 MTWTh to 0425 TWThF IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

47 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 

Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

47 SK SO130 Grove Park Petts Wood Jn, St Mary 

Cray

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF TOPO Validation 

Survey - Grove Park 

to Chiselhurst Tunnel 

Up

47 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 

Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

47 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

47 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

47 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

47 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

47 SK SO200 Rye Hastings Dn/Up Ore, Single Line 0010 W to 0515 W Rail Drop - Ore 

Tunnel
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47 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

47 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 

Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance

47 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, D/U West London, D/U 

Crystal Palace, D/U Slow Spur, Streatham 

Hill Up Siding (part) T4 

2345 TWTh to 0455 WThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 

EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED 

VIA HERNE HILL.

47 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 

Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 

ELIZABETH LINE AT ABBEY WOOD

47 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES

47 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED 

AFTER SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END 

OF CRYSTAL PALACE, IN PASSENGER SERVICE, VIA VC167 

SHUNT SIGNAL ON UP CRYSTAL PALACE LINE). RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE SYDENHAM TO 

NORWOOD JN.

47 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

47 SS SO550 Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 TWThF to 0500 TWThF IB19 Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP

47 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.

47 SS SO700 Streatham South Jn Wimbledon Dn/Up St Helier 0025 TWThF to 0545 TWThF PLTR Prep - Haydons 

Road
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48 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

48 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

48 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 

Down Chatham Slow/Reversible, Up 

Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

48 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

48 SK SO110/

SO690

Brixton Jn, 

Loughborough Jn

Shortlands Jn, 

Beckenham Jn, Tulse 

Hill

Dn/Up Chatham Main, Dn/Up Holborn,  

Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

BROMLEY SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 

BRIGHTON MAIN LINE

48 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 

Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

48 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4

48 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

48 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

48 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
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48 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

48 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

48 SK SO160 Sittingbourne/Herne Bay Buckland Jn Dn/Up Chatham 0045 TThF to 0445 TThF K08.3 Maintenance

48 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

48 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

48 SK SO220 Ashford Minster Dn/Up Canterbury/Branch/Main, Single 2350 MWTh to 0450 TThF IAP2 Maintenance

Works delivery - St 

Stephens

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

48 SK SO290

SO300

Slade Green Depot, 

Perry Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Crayford Spur

0115 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

48 SS SO500 Clapham Jn Streatham North Jn Dn/Up Brighton Fast 2340 TWThF to 0525 TWThF Rail Drop Prep - 

Balham S&C

48 SS SO500 Stoats Nest Jn Earlswood Dn & Up Quarry 2345 MTWTh to 0530 TWThF PLTR - Coulsdon to 

Cover Way Up Fast

48 SS SO500 Earlswood Balcombe Tunnel Jn D/U Fast, Dn Platform Loop, Reversible 

Loop

2345 MTWTh to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
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48 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, 

D/U/Single Epsom Downs, Up Bay, Up 

Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / 

EPSOM SERVICES TERMINATE SELHURST, DIVERTED TO EAST 

CROYDON OR DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE CRYSTAL PALACE - NORWOOD JN - 

SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS. BAY 

PLATFORM AT WEST CROYDON, EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED 

VIA MITCHAM JN.

48 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND 

BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT 

HORSHAM.

48 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.

48 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / 

WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND 

LEWES FOR PLUMPTON PASSENGERS. 0005 VICTORIA TO 

WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON - 

EASTBOURNE PORTION DIVERTED VIA FALMER.

48 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 

Corner

D/U Loop (Platforms 5 & 6 Purley), D/U 

Caterham, D/U Tattenham,  Up Sidings 

(Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 

TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND CATERHAM / TATTENHAM CORNER. POSSESSION TO 

INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER YEOMAN 

YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.

48 SS SO700 Streatham South Jn Wimbledon Dn/Up St Helier 2355 TWThF to 0545 TWThF PLTR Prep - Haydons 

Road
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49 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

49 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood 

Jn

Dn/Up Chatham Main, Dn/Up Chatham 

Fast, Dn/Up Chatham Slow(pt), Dn/Up 

Ravensbourne Chord, Dn Slow Tonbridge 

Loop(pt), Up Slow Tonbridge Loop, Dn/Up 

Fast Tonbridge Loop

0030 TWThF to 0435 TWThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

49 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 

Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

49 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

49 SK SO130 Hither Green (TL893 / 

894 pts)

Lee Spur Jn (TL908 / 

TL911pts), Petts Wood 

Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance

PLTR - Grove Park to 

Chislehurst Tunnel

ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 

DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 

L908 / L911 PTS)

49 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

Works Delivery - 

Wateringbury

49 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

49 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

49 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.
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49 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

49 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

49 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

49 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

49 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

49 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

49 SK SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

49 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 

Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

49 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast

Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

BALHAM.

49 SS SO500 Balcombe Tunnel Jn Keymer Jn Dn/Up Main 0115 TWThF to 0455 TWThF 6 Week Follow Up - 

Copyhold to 

Haywards Heath

49 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 

D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC
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49 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, 

Down Sussex Fast/London Bridge Fast, Up 

London Bridge Fast/Sussex Fast, Up 

London Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up 

Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

49 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

49 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

THREE BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

9J71 (2154 Peterbough) & 1C94 (2336 Victoria) TO TERMINATE AT 

THREE BRIDGES.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

49 SS SO520/

SW110

Barnham Southbourne D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

BARNHAM AND CHICHESTER.

5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH 

HARBOUR. SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

49 SS SO630 Brighton Plts 1&2 West Loop - Buffer 

stops

Hove East End Jn

D/U West Branch 0125 TWThF to 0455 TWThF Works Delivery - 

Brighton West Loop 

3500

BRIGHTON PLATFORMS 1 & 2 TO BE OUTBERTHED

49 SS SO650 West Norwood Jn Birkbeck, Norwood Jn, 

Sydenham Jn

Dn/Up Crystal Palace, Dn/Up Sydenham 

Spur, Dn/Up Crystal Palace Spurs

0110 TWThF to 0455 TWThF Works Delivery - 

Crystal Palace

POSSESSION FOUL OF CRYSTAL PALACE PLATFORMS 3 AND 5, 

INCLUDING ISOLATION

49 SS SO680/

SO700

Streatham Jn,  

Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 

Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 

STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 

PASSENGERS CONVEYED ON LOCAL BUS SERVICES. 

POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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50 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

50 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

50 SK SO110 St Mary Cray Jn Fawkham Jn, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham 

Fast, Dn/Up Maidstone, Dn/Up Bat & Ball

0110 TWThF to 0520 TWThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

50 SK SO110

SO160

Sittingbourne Herne Bay, Buckland 

Jn

Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

50 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

50 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

50 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

50 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

50 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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50 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

50 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

50 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 

Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

50 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

50 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 

Battersea Reversible, Up Stewarts Lane 

(Line Blockage), Battersea Yard (Sidings 

Possession)

0005 TWThF to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 

BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 

FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 

SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

50 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 

Dn/Up Holborn, Dn/Up Cambria Spur, 

Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 

TO START FROM VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

50 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 

Dn/Up Crayford Spur

0020 WThF to 0445 WThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

50 SS SO500 Battersea Pier Jn Clapham Jn Dn/Up Brighton Fast, Dn/Up Brighton Slow, 

Brighton Reversible

0045 TWThF to 0415 TWThF TOPO Validation 

Survey - Battersea 

Park Down Fast

50 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 

(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 

- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT 

REDHILL - TICKET ACCEPTANCE ON GTR SERVICES
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50 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Oxted D/U Brighton/Victoria Slow, D/U Slow, Slow 

Reversible, D/U London Bridge Slow, 

Through Road (Perturbation Siding), D/U 

East Grinstead

2345 TWTh to 0440 WThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 

- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 

HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

50 SS SO590

SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 TWTh to 0430 WThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 

TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 

EASTBOURNE AND HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / 

WORTHING TO DIVERT VIA BRIGHTON AND TERMINATE AT 

LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT 

LEWES PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LEWES AND EASTBOURNE, AND ALSO BETWEEN LEWES AND 

SEAFORD.

50 SS SO630 Brighton Plts 1&2 West Loop - Buffer 

stops

Hove East End Jn

D/U West Branch 0125 TWThF to 0455 TWThF Works Delivery - 

Brighton West Loop 

3500

BRIGHTON PLATFORMS 1 & 2 TO BE OUTBERTHED
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51 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

REDHILL

THAMESLINK VIA 

STREATHAM

51 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

51 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 

Down Chatham Slow/Reversible, Up 

Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

51 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 

Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 

700 AT RAINHAM PLATFORM 0.

51 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 ThF to 0440 ThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

51 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

51 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

51 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

51 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

Electronic copy - uncontrolled when printed.  Check schedule dates for next issue



NETWORK RAIL

Kent Sussex

OFFICIAL#

 2021

Final Rules 

Section 5 - Midweek Night Possession Plan Summary

Version: 4.2

Date: 26 March 2021

Page 37 of 129

Key: Amended New Cancelled
W

e
e
k
 n

o

A
re

a
LOR

Possession Limits 

From

Possession Limits 

To
Lines Blocked

Time 

From

Week 

nights

From

Time 

To

Week 

nights

To

Mainte

nance

Ref

Other Work

Ref
Work Content Traffic Remarks

51 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

51 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

51 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 

Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

HASTINGS AND ASHFORD.

51 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

51 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

51 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Erith Loop

0030 WThF to 0500 WThF K09.2 Cyclic Maintenance

51 SS SO500 Battersea Pier Jn Balham D/U Brighton Fast, D/U Brighton Slow 0045 TWThF to 0415 TWThF Falcon Jn S&C - Prep

51 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

51 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

51 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn Sussex Slow, 

Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

Electronic copy - uncontrolled when printed.  Check schedule dates for next issue



NETWORK RAIL

Kent Sussex

OFFICIAL#

 2021

Final Rules 

Section 5 - Midweek Night Possession Plan Summary

Version: 4.2

Date: 26 March 2021

Page 38 of 129

Key: Amended New Cancelled
W

e
e
k
 n

o

A
re

a
LOR

Possession Limits 

From

Possession Limits 

To
Lines Blocked

Time 

From

Week 

nights

From

Time 

To

Week 

nights

To

Mainte

nance

Ref

Other Work

Ref
Work Content Traffic Remarks

51 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance

Works Delivery - 

Brooke Lane - 

Toddington 2100

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 

RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART 

LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 

BRIGHTON FOR INTERMEDIATE CALLS. 

51 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 

Palace, D/U West Norwood Spur, D/U 

Crystal Palace Spur, Dn/Up Sydenham Spur 

(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 

HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 

PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.

51 SS SO660 Purley Coulsdon Town, 

Caterham

D/U Caterham, D/U Tattenham 0040 TWThF to 0555 TWThF 6 Week Follow Up - 

Purley to Reedham
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52 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK 

WOOD, TONBRIDGE AND SEVENOAKS

52 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

52 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

52 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

52 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

52 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

52 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

52 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0100 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

52 SK SO200 Ashford Hastings Dn & Up Hastings/Single/Loop/Ore 0010 TWThF to 0520 TWThF Works Delivery - 

Hastings to Rye 2100
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52 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

52 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Stewarts Lane Jn, 

Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up 

Stewarts Lane, Chatham Reversible, Dn/Up 

Kensington, Dn/Up Battersea, Battersea 

Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE 

AND MAIDSTONE WEST.

52 SK SO300

SO330

Lewisham Vale Jn/St 

Johns Jn

Charlton Jn / 

Bexleyheath / Courthill 

Loop South Jn / 

Ladywell Jn

Down/Up North Kent, Down/Up Mid Kent, 

Down/Up Bexleyheath, Down/Up Courthill 

Loop

2310 MTWTh 0500 MTWTh Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

PASSENGER SERVICES TO DIVERT VIA DOWN/UP GREENWICH & 

NORTH KENTS

SERVICES TO/FROM HAYES TO TRAVEL OVER THE LADYWELL 

LOOPS AND DOWN/UP NORTH KENT FAST LINES

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN NEW 

CROSS AND SLADE GREEN ON BEXLEYHEATH LINES

52 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 

Dn/Up High Level

2325

0045

MW

WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

52 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 

PLATFORMS 4 - 7 NOT AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

52 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

Depot, Gloucester 

Road Jn, Cottage Jn, 

Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, 

D/U Streatham Spur, Arrival & Departure 

Road, D/U Selhurst Spur, Up London Bridge 

Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 

SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 

AND 2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO 

NORWOOD JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN TULSE HILL AND SELHURST.

52 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 

Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 

GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND 

TERMINATE AT REDHILL FOR SOUTHERN ONWARD 

CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 

REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 

REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL

52 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 0025 TWThF to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.

52 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 

Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.

Electronic copy - uncontrolled when printed.  Check schedule dates for next issue



NETWORK RAIL

Kent Sussex

OFFICIAL#

 2021

Final Rules 

Section 5 - Midweek Night Possession Plan Summary

Version: 4.2

Date: 26 March 2021

Page 41 of 129

Key: Amended New Cancelled
W

e
e
k
 n

o

A
re

a
LOR

Possession Limits 

From

Possession Limits 

To
Lines Blocked

Time 

From

Week 

nights

From

Time 

To

Week 

nights

To

Mainte

nance

Ref

Other Work

Ref
Work Content Traffic Remarks

1 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

1 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

1 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 

Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

1 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

1 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 

Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

1 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

1 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

1 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

1 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 

Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance

1 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, D/U West London, D/U 

Crystal Palace, D/U Slow Spur, Streatham 

Hill Up Siding (part) T4 

2345 TWTh to 0455 WThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 

EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED 

VIA HERNE HILL.

1 SK SO280 Blackfriars Jn Loughborough Jn D/U Holborn Fast 0020 TWThF to 0455 TWThF TOPO Validation 

Survey PLTR - 

Elephant and Castle
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1 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 

Erith Loop

0040 WThF to 0455 WThF K01.2 Cyclic Maintenance

S&C Charlton Jn

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 

ELIZABETH LINE AT ABBEY WOOD

1 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 WThF to 0500 WThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES

1 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 

Cliftonville Spur (Sidings Possession of 

Goods Departure / Reception Road, 

Engineers Siding, Shunt Neck/Release 

Siding, Preston Park Up Sidings)

0020

0125

WTh

F

to 0505 WThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

1 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, 

Run Round Lp , Sidings Possession of 

Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings 

(Haywards Heath) 

0025

0115

WTh

F

to 0500 WThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 

T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 

SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 

NOT AVAILABLE.

1 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow

0035 WThF to 0510 WThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 

CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL 

VC 167 ON UP CRYSTAL PALACE LINE). RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE SYDENHAM TO NORWOOD JN.

1 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.
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2 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

KEW

THAMESLINK VIA 

LONDON BRIDGE

2 SK SO110 Stewarts Lane Factory Jn Dn/Up Stewarts Lane, Up Goods Loop, No.1 

and No.2 Berthing Sidings

2330 MTWTh to 0500 TWThF K13.3 Cyclic Maintenance

2 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

2 SK SO110/

SO690

Herne Hill South Jn Shortlands Jn, 

Beckenham Jn, Tulse 

Hill

Dn/Up Chatham Main, Dn/Up Holborn,  

Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

BROMLEY SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 

BRIGHTON MAIN LINE

2 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 

Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

2 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

Works Delivery - 

Cuxton & Snodland

2 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

2 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

2 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
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2 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

2 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

2 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

2 SK SO200 Rye Hastings Dn/Up Ore, Single Line 0010 W to 0515 W Prep - Ore Tunnel

2 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

2 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance CTF VIA MAIDSTONE EAST AND KEW

2 SK SO280 Blackfriars Jn Loughborough Jn D/U Holborn Fast 0020 TWThF to 0455 TWThF PLTR - Elephant and 

Castle

2 SK SO290 North Kent East Jn / 

Blackheath Jn

Plumstead Dn & Up Greenwich, Dn & Up North Kent 0055 TWThF to 0500 TWThF S&C - Charlton Jn

2 SK SO290

SO300

Slade Green Depot, 

Perry Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Crayford Spur

0115 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

2 SS SO500 Windmill Bridge 

(1589pts) and (1593pts), 

South Croydon 

(1631,1633pts)

Purley (1639pts), East 

Croydon (1620pts), 

Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast 

Reversible, Up Slow/Up Victoria Slow, Up 

Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. 

DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. 

THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 

4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON. 5R01 TO 

DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY 

FROM 0001 UNTIL 0100.

2 SS SO500 Gatwick Aiport L/End 

Crossovers

Three Bridges Dn/Up Fast, Dn/Up Fast/Reversible Loop 2345 MTWTh to 0530 TWThF TOPO Survey - 

Gatwick Airport to 

Tinsley Green Down 

Fast

2 SS SO500

SO650

Battersea Pier Jn Streatham Common, 

Streatham Hill

Dn/Up Brighton Fast, D/U Brighton Slow 0045 TWThF to 0415 TWThF Balham North Jn and 

Falcon Jn - Prep

2 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN BARNHAM AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 

ADVISED AT DPPP STAGE.
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2 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

OXTED AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO 

BE KEPT CLEAR AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

2 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.

2 SS SO700 Streatham South Jn Wimbledon Dn/Up St Helier 2355 MTWTh to 0545 TWThF 6 Week Follow Up - 

Haydons Road
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3 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

3 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 

Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

3 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

3 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 

AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 

CHATHAM FAST LINES AT SHORTLANDS JN.

3 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, 

Dn/Up Brixton Spur

0020 WThF to 0505 WThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

3 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

3 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

3 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

3 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

3 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

3 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn
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3 SK SO200 Rye Hastings Dn/Up Ore, Single Line 0010 TWThF to 0515 TWThF Follow Up - Ore 

Tunnel

3 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

Works delivery - St 

Stephens

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

3 SK SO280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast 0020 TWThF to 0455 TWThF PLTR Rail Drop - 

Elephant and Castle

3 SK SO290 North East Kent Jn / 

Blackheath Jn

Crayford Creek Jn  / 

Slade Green Jn / Perry 

Street Fork Jn

Dn & Up North Kent, Dn & Up Erith Loops, 

Dn & Up Greenwich

0040 TWThF to 0455 TWThF S&C - Slade Green Jn

Charlton Jn S&C

3 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 

Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

3 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, 

Beckenham Spur

0001 TWThF to 0445 TWThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

3 SS SO500 Gatwick Aiport L/End 

Crossovers

Three Bridges Dn/Up Fast, Dn/Up Fast/Reversible Loop 2345 MTWTh to 0530 TWThF TOPO Survey - 

Gatwick Airport to 

Tinsley Green Down 

Fast

3 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast

Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

BALHAM.

3 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 

D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

3 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, 

Down Sussex Fast/London Bridge Fast, Up 

London Bridge Fast/Sussex Fast, Up 

London Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up 

Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT 

RUN. 2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT 

CRYSTAL PALACE.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LONDON BRIDGE AND EAST CROYDON.

THAMESLINK TO RUN VIA HERNE HILL.

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

3 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

3 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 

BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN THREE BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

3 SS SO530  Hurst Green Jn East Grinstead  Dn/Up East Grinstead 0040 TWThF to 0510 TWThF Works Delivery - 

Lingfield
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3 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 

RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 

SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 

ASHFORD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN EASTBOURNE AND HASTINGS.

STOCK FROM 1947 VICTORIA TO HASTINGS TO BERTH IN 

HASTINGS PARK SIDINGS.

3 SS SO680/

SO700

Streatham Jn,  

Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 

Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 

STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 

PASSENGERS CONVEYED ON LOCAL BUS SERVICES.  

POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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4 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

4 SK SO110 St Mary Cray Jn Fawkham Jn Dn/Up Chatham Slow/Main 0010 MTWTh to 0520 TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 

STATIONS.

4 SK SO130 Grove Park Petts Wood Jn Dn & Up Slow ONLY 0005 TWThF to 0500 TWThF PLTR - Grove Park to 

Chislehurst Tunnel

4 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

4 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

4 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

4 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

4 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

4 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 

Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

Works Delivery - 

Snodland, 

Wateringbury
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4 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

4 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 

Battersea Reversible, Up Stewarts Lane 

(Line Blockage), Battersea Yard (Sidings 

Possession)

0005 TWThF to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 

BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 

FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 

SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

4 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 

Dn/Up Holborn, Dn/Up Cambria Spur, 

Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 

TO START FROM VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

4 SK SO290 North Kent East Jn / 

Blackheath Jn

Plumstead Dn & Up Greenwich, Dn & Up North Kent 0120 TWThF to 0500 TWThF S&C - Charlton Jn

4 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 

Dn/Up Crayford Spur

0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

4 SS SO500 Clapham Jn Streatham Common Dn/Up Brighton Fast, D/U Brighton Slow 0045 TWThF to 0415 TWThF Balham North S&C 

Prep

Falcon Jn S&C Prep

4 SS SO500 Stoats Nest Jn Earlswood Dn & Up Quarry 2345 MTWTh to 0530 TWThF PLTR - Coulsdon to 

Cover Way Up Fast

4 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 

(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 

- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT 

REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

4 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow 

Reversible, D/U London Bridge Slow, 

Through Road (Perturbation Siding), D/U 

East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 

- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 

HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

4 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance

4 SS SO685/

SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), 

Down Siding (Dorking)

2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 

DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD AT 

LEATHERHEAD TO AWAIT LIFTING OF POSSESSION. MPV/OTM 

FROM HORSHAM TO BE OUT OF SIDINGS FOR SHIFT PRIOR TO 

2220 DUE TO GTR STABLING AT HORSHAM

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. 

PLATFORM 1 AT HORSHAM TO BE KEPT CLEAR FOR MPV AND 

OTM MOVEMENTS.
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5 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

5 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 

Sidings at Gillingham

0025 WThF to 0425 WThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 

700 AT RAINHAM PLATFORM 0.

5 SK SO130 Grove Park Chislehurst Dn & Up Slow 0005 TWThF to 0500 TWThF PLTR - Grove Park to 

Chislehurst Tunnel

TRAINS TO TRAVEL OVER FAST LINES.

2S02 / 2S03 TO CROSS FROM DOWN FAST TO DOWN SLOW AT 

CHISLHURST (DUE TO CHISEHURST TO SEVENOAKS 

POSSESSION).

NO UP ROUTE FROM PETTS WOOD TO GROVE PARK BETWEEN 

0110 AND 0500 DUE TO COMBINATION WITH CHISLEHURST TO 

SEVENOAKS POSSESSION.

5 SK SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 

1-5 at Orpington, Down Loop(pt) at 

Sevenoaks

0110 WThF to 0505 WThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

5 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 ThF to 0440 ThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

5 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

5 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

5 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

5 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 

Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

HASTINGS AND ASHFORD.

5 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

5 SS SO250/

SO500

Battersea Pier Jn, 

Longhedge Jn

Streatham Common, 

Streatham South Jn

D/U Brighton Fast, D/U Battersea, 

Reversible Fast Spur

2320 MTWTh to 0530 TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 

RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 

SIDINGS

5 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne 

Chord

0020 WThF to 0445 WThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

5 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 WThF to 0500 WThF K09.2 Cyclic Maintenance
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5 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

5 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

5 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn Sussex Slow, 

Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

5 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance

Works Delivery - 

Southwick to 

Shoreham

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 

RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART 

LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 

BRIGHTON FOR INTERMEDIATE CALLS. 

5 SS SO640 Barnham Bognor Regis Dn/Up Bognor Branch 0045 TWThF to 0455 TWThF TOPO Survey - 

Bognor Branch Up

5 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 

Palace, D/U West Norwood Spur, D/U 

Crystal Palace Spur, Dn/Up Sydenham Spur 

(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 

HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 

PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.
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6 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK 

WOOD, TONBRIDGE AND SEVENOAKS

6 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

6 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

6 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0110 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

6 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

6 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

6 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

6 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

6 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
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6 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

6 SK SO290 North Kent East Jn / 

Blackheath Jn

Plumstead Dn & Up Greenwich, Dn & Up North Kent 0055 TWThF to 0500 TWThF S&C -Charlton Jn

6 SK SO300

SO330

Lewisham Vale Jn/St 

Johns Jn

Charlton Jn / 

Bexleyheath / Courthill 

Loop South Jn / 

Ladywell Jn

Down/Up North Kent, Down/Up Mid Kent, 

Down/Up Bexleyheath, Down/Up Courthill 

Loop

2310 MTWTh 0500 MTWTh Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

PASSENGER SERVICES TO DIVERT VIA DOWN/UP GREENWICH & 

NORTH KENTS

SERVICES TO/FROM HAYES TO TRAVEL OVER THE LADYWELL 

LOOPS AND DOWN/UP NORTH KENT FAST LINES

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN NEW 

CROSS AND SLADE GREEN ON BEXLEYHEATH LINES

6 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 

Dn/Up High Level

2355

0045

MW

WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

6 SK SO500 Clapham Jn Latchmere Jn, Balham 

Jn

Dn/Up West London, Dn/Up Brighton Slow, 

Dn/Up Brighton Fast

0045 TWThF to 0415 TWThF Prep - Falcon Jn S&C

6 SS SO500 Balham Jn Windmill Bridge Jn, 

Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast 

Spur, Fast Reversible

2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM 

JN AND EAST CROYDON.

6 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 

Cliftonville Spur (Sidings Possession of 

Goods Departure / Reception Road, 

Engineers Siding, Shunt Neck/Release 

Siding, Preston Park Up Sidings)

0020

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

6 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, 

Run Round Lp , Sidings Possession of 

Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings 

(Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 

T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 

SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 

NOT AVAILABLE.

6 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

6 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 

Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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7 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

7 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

7 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 

Dn/Up Waterloo Curve

2320 TWTh to 0515 WThF K08.1.1 Cyclic Maintenance

7 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

7 SK SO130 Hither Green Jn Petts Wood Jn Dn & Up Slow, Dn & Up Fast 0005 TWThF to 0500 TWThF S&C - Grove Park Jn ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 

DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 

L908 / L911 PTS)

7 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 

Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

7 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

7 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

7 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

7 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

7 SK SO200 Rye Hastings Dn/Up Ore, Single Line 0010 TWThF to 0515 TWThF 6 Week Follow Up - 

Ore Tunnel
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7 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

7 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 

Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance

7 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, D/U West London, D/U 

Crystal Palace, D/U Slow Spur, Streatham 

Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 

EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED 

VIA HERNE HILL.

7 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 

Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

S&C - Charlton Jn

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 

ELIZABETH LINE AT ABBEY WOOD

7 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES

7 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow

0020 WThF to 0510 WThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED 

AFTER SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END 

OF CRYSTAL PALACE, IN PASSENGER SERVICE, VIA VC167 

SHUNT SIGNAL ON UP CRYSTAL PALACE LINE). RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE SYDENHAM TO 

NORWOOD JN.

7 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

7 SS SO550 Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 TWThF to 0500 TWThF IB19 Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP

7 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.
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8 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

8 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

8 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 

Down Chatham Slow/Reversible, Up 

Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

8 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

8 SK SO110/

SO690

Brixton Jn, 

Loughborough Jn

Shortlands Jn, 

Beckenham Jn, Tulse 

Hill

Dn/Up Chatham Main, Dn/Up Holborn,  

Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

BROMLEY SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 

BRIGHTON MAIN LINE

8 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 

Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

8 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

Works Delivery - 

Snodland

8 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

8 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

8 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
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8 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

8 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

8 SK SO160 Sittingbourne/Herne Bay Buckland Jn Dn/Up Chatham 0045 ThF to 0445 ThF K08.3 Maintenance

8 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

8 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

8 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

8 SS SO250/

SO500

Victoria (Platforms 14 to 

19)

Windmill Bridge Jn D/U Brighton Fast, D/U Battersea, 

Reversible Fast Spur

2350 MTWTh to 0515 TWThF Vic 3 resignalling TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 

RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 

SIDINGS

8 SK SO290

SO300

Slade Green Depot, 

Perry Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Crayford Spur

0115 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

8 SS SO500 Earlswood Balcombe Tunnel Jn D/U Fast, Dn Platform Loop, Reversible 

Loop

2345 MTWTh to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
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8 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, 

D/U/Single Epsom Downs, Up Bay, Up 

Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance

Rail Train Prep & 

TOPO Validation 

survey - West 

Croydon to Wallington 

Down

LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / 

EPSOM SERVICES TERMINATE SELHURST, DIVERTED TO EAST 

CROYDON OR DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE CRYSTAL PALACE - NORWOOD JN - 

SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS. BAY 

PLATFORM AT WEST CROYDON, EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED 

VIA MITCHAM JN.

8 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND 

BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT 

HORSHAM.

8 SS SO520/

SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 

Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn 

TOPO Validation 

Survey and Rail Drop 

Prep 

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

8 SS SO530  Hurst Green Jn East Grinstead  Dn/Up East Grinstead 0040 TWThF to 0510 TWThF Works Delivery -

Ballagio Bridge

8 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.

8 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / 

WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND 

LEWES FOR PLUMPTON PASSENGERS. 0005 VICTORIA TO 

WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON - 

EASTBOURNE PORTION DIVERTED VIA FALMER.

8 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 

Corner

D/U Loop (Platforms 5 & 6 Purley), D/U 

Caterham, D/U Tattenham,  Up Sidings 

(Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 

TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND CATERHAM / TATTENHAM CORNER. POSSESSION TO 

INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER YEOMAN 

YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
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9 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

9 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood 

Jn

Dn/Up Chatham Main, Dn/Up Chatham 

Fast, Dn/Up Chatham Slow(pt), Dn/Up 

Ravensbourne Chord, Dn Slow Tonbridge 

Loop(pt), Up Slow Tonbridge Loop, Dn/Up 

Fast Tonbridge Loop

0030 WThF to 0435 WThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

9 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 

Sheppey Spur

0010 ThF to 0445 ThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

9 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

9 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4

9 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0110 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

9 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

9 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

9 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 TWTh to 0510 WThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

9 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

9 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED
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9 SK SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

9 SK SO290 North Kent East Jn / 

Blackheath Jn

Plumstead Dn & Up Greenwich, Dn & Up North Kent 0055 WThF to 0500 WThF S&C - Charlton Jn

9 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 

Branch, Dn/Up Toomer Loop

0040 WThF to 0410 WThF K10.2.2 Cyclic Maintenance

Works Delivery - 

Cuxton

9 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast

Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

BALHAM.

9 SS SO500

SO250

Clapham Jn Balham Jn/Latchmere 

Jn

Dn/Up West London, Dn/Up Brighton Slow, 

Dn/Up Brighton Fast

0045 WThF to 0415 WThF Falcon Jn S&C - Prep

9 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 

D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

9 SK SO510 West Croydon Sutton East Jn Dn/Up Wallington 0045 W to 0505 W West Croydon to 

Wallington Down Rail 

Drop

9 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, 

Down Sussex Fast/London Bridge Fast, Up 

London Bridge Fast/Sussex Fast, Up 

London Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up 

Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

9 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

9 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 

BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN THREE BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

9 SS SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

BARNHAM AND CHICHESTER.

5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH 

HARBOUR. SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

9 SS SO520/

SO680

Crawley / Warnham Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 

Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn 

Rail Drop 

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

9 SS SO530  Hurst Green Jn East Grinstead  Dn/Up East Grinstead 0040 TWThF to 0510 TWThF Works Delivery - 

Lingfield & Ballagio 

Bridge

9 SS SO680/

SO700

Streatham Jn,  

Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 

Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 

STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 

PASSENGERS CONVEYED ON LOCAL BUS SERVICES. 

POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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10 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

10 SK SO110 St Mary Cray Jn Fawkham Jn, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham 

Fast, Dn/Up Maidstone, Dn/Up Bat & Ball

0110 TWThF to 0520 TWThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

10 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

10 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

10 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

10 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

10 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

10 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

10 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
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10 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

10 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

10 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 

Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

Works Delivery - 

Snodland

Works Delivery - 

Wateringbury

10 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

10 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 

Battersea Reversible, Up Stewarts Lane 

(Line Blockage), Battersea Yard (Sidings 

Possession)

0005 MTWTh to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 

BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 

FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 

SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

10 SK SO260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne 

Chord

0025 TWThF to 0425 TWThF PLTR Prep - Catford

10 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 

Dn/Up Holborn, Dn/Up Cambria Spur, 

Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance

Elephant & Castle 

PLTR Prep

THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 

TO START FROM VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

10 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 

Dn/Up Crayford Spur

0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

10 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 

(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 

- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT 

REDHILL - TICKET ACCEPTANCE ON GTR SERVICES
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10 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Oxted D/U Brighton/Victoria Slow, D/U Slow, Slow 

Reversible, D/U London Bridge Slow, 

Through Road (Perturbation Siding), D/U 

East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 

- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 

HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

10 SS SO590

SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 MTWTh to 0430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 

TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 

EASTBOURNE AND HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / 

WORTHING TO DIVERT VIA BRIGHTON AND TERMINATE AT 

LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT 

LEWES PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LEWES AND EASTBOURNE, AND ALSO BETWEEN LEWES AND 

SEAFORD.
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11 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

REDHILL

THAMESLINK VIA 

STREATHAM

11 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

11 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 

Down Chatham Slow/Reversible, Up 

Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

11 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 

Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 

700 AT RAINHAM PLATFORM 0.

11 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

11 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

11 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

11 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

11 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
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11 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

11 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

11 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 

Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

HASTINGS AND ASHFORD.

11 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

11 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

11 SK SO260 Nunhead Jn Bellingham Dn/Up Catford Loop 0020 W to 0445 W PLTR - Catford

11 SK SO280 Blackfriars Jn Loughborough Jn Dn/Up Holborn Fast 0020 TWThF 0455 TWThF Follow Up - Elephant 

& Castle

11 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Erith Loop

0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

11 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

11 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

11 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn Sussex Slow, 

Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE
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11 SS SO520/

SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 

Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn 

Prep

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

11 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance

Works Delivery - 

Southwick to 

Shoreham

2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 

RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART 

LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 

BRIGHTON FOR INTERMEDIATE CALLS. 

11 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

11 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 

Palace, D/U West Norwood Spur, D/U 

Crystal Palace Spur, Dn/Up Sydenham Spur 

(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 

HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 

PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.
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12 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK 

WOOD, TONBRIDGE AND SEVENOAKS

12 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

12 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

12 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 TWTF to 0445 TWThF Rail Train Prep - 

Sevenoaks Tunnel to 

Hildenborough

12 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

12 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

12 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

12 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

12 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

12 SK SO150 Eastern/Western Jn Queensborough Dn/Up Sheppey/ Dn/Up Sheppey Spur 0105 TWThF to 0505 TWThF TOPO Survery - 

Swale to Kemsley Up
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12 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

12 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Stewarts Lane Jn, 

Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up 

Stewarts Lane, Chatham Reversible, Dn/Up 

Kensington, Dn/Up Battersea, Battersea 

Reversible

2345 MTWTh to 0515 TWThf Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE 

AND MAIDSTONE WEST.

12 SK SO300

SO330

Lewisham Vale Jn/St 

Johns Jn

Charlton Jn / 

Bexleyheath / Courthill 

Loop South Jn / 

Ladywell Jn

Down/Up North Kent, Down/Up Mid Kent, 

Down/Up Bexleyheath, Down/Up Courthill 

Loop

2310 MTWTh 0500 MTWTh Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

PASSENGER SERVICES TO DIVERT VIA DOWN/UP GREENWICH & 

NORTH KENTS

SERVICES TO/FROM HAYES TO TRAVEL OVER THE LADYWELL 

LOOPS AND DOWN/UP NORTH KENT FAST LINES

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN NEW 

CROSS AND SLADE GREEN ON BEXLEYHEATH LINES

12 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 

Dn/Up High Level

2325

0045

MW

WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

12 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 

PLATFORMS 4 - 7 NOT AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

12 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

Depot, Gloucester 

Road Jn, Cottage Jn, 

Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, 

D/U Streatham Spur, Arrival & Departure 

Road, D/U Selhurst Spur, Up London Bridge 

Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 

SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 

AND 2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO 

NORWOOD JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN TULSE HILL AND SELHURST.

12 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 

Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 

GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND 

TERMINATE AT REDHILL FOR SOUTHERN ONWARD 

CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 

REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 

REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL

12 SS SO520/

SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 

Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn 

Prep

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

12 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 0025 TWThF to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.

12 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 

Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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13 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

13 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

13 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 

Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

13 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

13 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 

Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

13 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

13 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

13 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

13 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
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13 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

13 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 

Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance

13 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, D/U West London, D/U 

Crystal Palace, D/U Slow Spur, Streatham 

Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 

EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED 

VIA HERNE HILL.

13 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 

Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 

ELIZABETH LINE AT ABBEY WOOD

13 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES

13 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 

Cliftonville Spur (Sidings Possession of 

Goods Departure / Reception Road, 

Engineers Siding, Shunt Neck/Release 

Siding, Preston Park Up Sidings)

0020

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance

TOPO Survey - 

Burgess Hill to 

Hassocks

NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

13 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, 

Run Round Lp , Sidings Possession of 

Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings 

(Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 

T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 

SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 

NOT AVAILABLE.

13 SS SO510 West Croydon Sutton East Jn Dn & Up Wallington 0100 TWThF to 0450 TWThF PLTR -  West 

Croydon to Wallington 

Down

13 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow

0035 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 

CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL 

VC 167 ON UP CRYSTAL PALACE LINE). RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE SYDENHAM TO NORWOOD JN.

13 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

13 SS SO520/

SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 

Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn 

Prep

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
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14 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

KEW

THAMESLINK VIA 

LONDON BRIDGE

14 SK SO110 Stewarts Lane Factory Jn Dn/Up Stewarts Lane, Up Goods Loop, No.1 

and No.2 Berthing Sidings

2330 MTWTh to 0500 TWThF K13.3 Cyclic Maintenance

14 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

14 SK SO110

SO160

Sittingbourne Herne Bay, Buckland 

Jn

Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

14 SK SO110/

SO690

Herne Hill South Jn Shortlands Jn, 

Beckenham Jn, Tulse 

Hill

Dn/Up Chatham Main, Dn/Up Holborn,  

Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

BROMLEY SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 

BRIGHTON MAIN LINE

14 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 

Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance

Grove Park S&C

ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

14 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

Works Delivery - 

Cuxton

14 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

14 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

14 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
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14 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

14 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

14 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

14 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance CTF VIA MAIDSTONE EAST AND KEW

14 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Streatham Common Platforms 9 to 13, D/U Brighton Slow, 

Battersea Reversible, Up Stewarts Lane 

(Line Blockage), Battersea Yard (Sidings 

Possession)

0045 TWThF to 0445 TWThF Vic 3 resignalling UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 

BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 

FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 

SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

14 SK SO290

SO300

Slade Green Depot, 

Perry Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Crayford Spur

0115 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

14 SS SO500 Windmill Bridge 

(1589pts) and (1593pts), 

South Croydon 

(1631,1633pts)

Purley (1639pts), East 

Croydon (1620pts), 

Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast 

Reversible, Up Slow/Up Victoria Slow, Up 

Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. 

DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. 

THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 

4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON. 5R01 TO 

DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY 

FROM 0001 UNTIL 0100.

14 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN BARNHAM AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 

ADVISED AT DPPP STAGE.

14 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

OXTED AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO 

BE KEPT CLEAR AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

14 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.
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15 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

15 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 

Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

15 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 

AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 

CHATHAM FAST LINES AT SHORTLANDS JN.

15 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

15 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, 

Dn/Up Brixton Spur

0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

15 SK SO130 Hither Green Jn Petts Wood Jn Dn & Up Slow, Dn & Up Fast 0005 TWThF to 0500 TWThF S&C - Grove Park Jn ACCESS IN AND OUT OF GROVE PARK DEPOT / BRAMDEAN 

SIDINGS AVAILABLE FROM THE LONDON END THROUGHOUT.

15 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

15 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

15 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

15 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

15 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL
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15 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

15 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

15 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 

Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

15 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, 

Beckenham Spur

0001 TWThF to 0445 TWThF K01.1 Cyclic Maintenance ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

15 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast

Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

BALHAM.

15 SS SO500 Balcombe Tunnel Jn Keymer Jn Dn/Up Main 0115 TWThF to 0455 TWThF TOPO Survey - 

Copyhold Jn to 

Haywards Heath

15 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 

D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

15 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, 

Down Sussex Fast/London Bridge Fast, Up 

London Bridge Fast/Sussex Fast, Up 

London Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up 

Sydenham Spur

0100 TWThF to 0505 TWThF K09.1 Maintenance

PLTR rail-drop prep - 

Anerley to Norwood 

Jn

Follow Up - Brockley 

to Honor Oak Park 

(UF)

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

15 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

15 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 

BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN THREE BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

15 SS SO520/

SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 

Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn 

Prep

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

15 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 

RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 

SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 

ASHFORD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN EASTBOURNE AND HASTINGS.

STOCK FROM 1947 VICTORIA TO HASTINGS TO BERTH IN 

HASTINGS PARK SIDINGS.

15 SS SO680/

SO700

Streatham Jn,  

Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 

Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 

STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 

PASSENGERS CONVEYED ON LOCAL BUS SERVICES.  

POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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16 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

16 SK SO110 St Mary Cray Jn Fawkham Jn Dn/Up Chatham Slow/Main 0010 MTWTh to 0520 TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 

STATIONS.

16 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

16 SK SO130 Hither Green Jn Petts Wood Jn Dn & Up Slow, Dn & Up Fast 0005 TWThF to 0500 TWThF S&C - Grove Park Jn ACCESS IN AND OUT OF GROVE PARK DEPOT / BRAMDEAN 

SIDINGS AVAILABLE FROM THE LONDON END THROUGHOUT.

16 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

16 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

16 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

16 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

16 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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16 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 

Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

16 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

16 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 

Battersea Reversible, Up Stewarts Lane 

(Line Blockage), Battersea Yard (Sidings 

Possession)

0005 MTWTh to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 

BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 

FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 

SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

16 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 

Dn/Up Holborn, Dn/Up Cambria Spur, 

Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 

TO START FROM VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

16 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 

Dn/Up Crayford Spur

0020 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

16 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 

(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 

- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT 

REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

16 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow 

Reversible, D/U London Bridge Slow, 

Through Road (Perturbation Siding), D/U 

East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 

- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 

HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

16 SS SO510 West Croydon Sutton East Jn Dn/Up Wallington 0045 TWThF to 0505 TWThF Prep - West Croydon 

to Wallington

16 SS SO520/

SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 

Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn 

Follow Up

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

16 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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17 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

17 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 

Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 

700 AT RAINHAM PLATFORM 0.

17 SK SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 

1-5 at Orpington, Down Loop(pt) at 

Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

17 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 ThF to 0440 ThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

17 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF Hither Green to Grove 

Park PLTR prep

ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

17 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

17 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

17 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

17 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

17 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 

Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

HASTINGS AND ASHFORD.
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17 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

17 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

17 SS SO250/

SO500

Battersea Pier Jn, 

Longhedge Jn

Streatham Common, 

Streatham South Jn

D/U Brighton Fast, D/U Battersea, 

Reversible Fast Spur

2320 MTWTh to 0530 TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 

RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 

SIDINGS

17 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne 

Chord

0020 WThF to 0445 WThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

17 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Erith Loop

0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

PLTR-  Lewisham to 

Blackheath Down

17 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

17 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow, foul of Norwood Jn platforms 3 

and 4

0100 TWThF to 0510 TWThF IC29a PLTR rail-drop - 

Anerley to Norwood 

Jn

Maintenance

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 

CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL 

VC 167 ON UP CRYSTAL PALACE LINE). RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE SYDENHAM TO NORWOOD JN.

17 SS SO510 West Croydon Sutton East Jn Dn/Up Wallington 0045 TWThF To 0505 TWThF Prep - West Croydon 

to Wallington

17 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

17 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn Sussex Slow, 

Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

17 SS SO520/

SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 

Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn 

Follow Up

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM
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17 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 

RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART 

LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 

BRIGHTON FOR INTERMEDIATE CALLS. 

17 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 

Palace, D/U West Norwood Spur, D/U 

Crystal Palace Spur, Dn/Up Sydenham Spur 

(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 

HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 

PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.
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18 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK 

WOOD, TONBRIDGE AND SEVENOAKS

18 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

18 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

18 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

18 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

18 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

18 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

18 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

18 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
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18 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

18 SK SO300

SO330

Lewisham Vale Jn/St 

Johns Jn

Charlton Jn / 

Bexleyheath / Courthill 

Loop South Jn / 

Ladywell Jn

Down/Up North Kent, Down/Up Mid Kent, 

Down/Up Bexleyheath, Down/Up Courthill 

Loop

2310 MTWTh 0500 MTWTh Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

PASSENGER SERVICES TO DIVERT VIA DOWN/UP GREENWICH & 

NORTH KENTS

SERVICES TO/FROM HAYES TO TRAVEL OVER THE LADYWELL 

LOOPS AND DOWN/UP NORTH KENT FAST LINES

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN NEW 

CROSS AND SLADE GREEN ON BEXLEYHEATH LINES

18 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 

Dn/Up High Level

2355

0045

MW

WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

18 SS SO500 Balham Jn Windmill Bridge Jn, 

Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast 

Spur, Fast Reversible

2340 MTWTh to 0530 TWThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM 

JN AND EAST CROYDON.

18 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 

Cliftonville Spur (Sidings Possession of 

Goods Departure / Reception Road, 

Engineers Siding, Shunt Neck/Release 

Siding, Preston Park Up Sidings)

0020

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

18 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, 

Run Round Lp , Sidings Possession of 

Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings 

(Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 

T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 

SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 

NOT AVAILABLE.

18 SS SO510 West Croydon Sutton East Jn Dn & Up Wallington 0100 TWThF to 0450 TWThF PLTR - West Croydon 

to Wallington Down

18 SS SO520/

SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 

Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn 

Follow Up

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

18 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

18 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 

Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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19 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

19 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

19 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 

Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

19 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

19 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 

Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

19 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

19 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

19 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

19 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
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19 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

19 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 

Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance

19 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, D/U West London, D/U 

Crystal Palace, D/U Slow Spur, Streatham 

Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 

EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED 

VIA HERNE HILL.

19 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 

Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance

Works Delivery - 

Barnhurst to Slade 

Green

CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 

ELIZABETH LINE AT ABBEY WOOD

19 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES

19 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED 

AFTER SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END 

OF CRYSTAL PALACE, IN PASSENGER SERVICE, VIA VC167 

SHUNT SIGNAL ON UP CRYSTAL PALACE LINE). RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE SYDENHAM TO 

NORWOOD JN.

19 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

19 SS SO550 Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 TWThF to 0500 TWThF IB19 Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP

19 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.

19 SS SO685/

SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), 

Down Siding (Dorking)

2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 

DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD AT 

LEATHERHEAD TO AWAIT LIFTING OF POSSESSION. MPV/OTM 

FROM HORSHAM TO BE OUT OF SIDINGS FOR SHIFT PRIOR TO 

2220 DUE TO GTR STABLING AT HORSHAM

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. 

PLATFORM 1 AT HORSHAM TO BE KEPT CLEAR FOR MPV AND 

OTM MOVEMENTS.
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20 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

20 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

20 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 

Down Chatham Slow/Reversible, Up 

Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

20 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

20 SK SO110

SO160

Sittingbourne Herne Bay, Buckland 

Jn

Dn/Up Chatham, Dn/Up Thanet 0045 TThF to 0430 TThF ASH6.B Cyclic Maintenance

20 SK SO110/

SO690

Brixton Jn, 

Loughborough Jn

Shortlands Jn, 

Beckenham Jn, Tulse 

Hill

Dn/Up Chatham Main, Dn/Up Holborn,  

Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

BROMLEY SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 

BRIGHTON MAIN LINE

20 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 

Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

20 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

20 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

20 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

20 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.
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20 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

20 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

20 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

20 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

20 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

20 SS SO250/

SO500/

SO645

Battersea Pier Jn Streatham Common D/U Brighton Slow 0045 TWThF to 0445 TWThF Vic 3 resignalling UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 

BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 

FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 

SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

20 SK SO290

SO300

Slade Green Depot, 

Perry Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Crayford Spur

0115 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

20 SS SO500 Earlswood Balcombe Tunnel Jn D/U Fast, Dn Platform Loop, Reversible 

Loop

2345 MTWTh to 0530 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.
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20 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, 

D/U/Single Epsom Downs, Up Bay, Up 

Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / 

EPSOM SERVICES TERMINATE SELHURST, DIVERTED TO EAST 

CROYDON OR DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE CRYSTAL PALACE - NORWOOD JN - 

SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS. BAY 

PLATFORM AT WEST CROYDON, EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED 

VIA MITCHAM JN.

20 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND 

BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT 

HORSHAM.

20 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.

20 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance

Works Delivery - 

Cooksbridge

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / 

WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND 

LEWES FOR PLUMPTON PASSENGERS. 0005 VICTORIA TO 

WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON - 

EASTBOURNE PORTION DIVERTED VIA FALMER.

20 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 

Corner

D/U Loop (Platforms 5 & 6 Purley), D/U 

Caterham, D/U Tattenham,  Up Sidings 

(Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 

TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND CATERHAM / TATTENHAM CORNER. POSSESSION TO 

INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER YEOMAN 

YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
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21 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

21 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood 

Jn

Dn/Up Chatham Main, Dn/Up Chatham 

Fast, Dn/Up Chatham Slow(pt), Dn/Up 

Ravensbourne Chord, Dn Slow Tonbridge 

Loop(pt), Up Slow Tonbridge Loop, Dn/Up 

Fast Tonbridge Loop

0030 TWThF to 0435 TWThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

21 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 

Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

21 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

21 SK SO130 Hither Green (TL893 / 

894 pts)

Lee Spur Jn (TL908 / 

TL911pts), Petts Wood 

Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TWThF to 0500 TWThF K03.3.1 Cyclic Maintenance ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 

DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 

L908 / L911 PTS)

21 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 TWThF to 0445 TWThF Prep Sevenoaks 

Tunnel to 

Hildenborough Down

Follow Up Inspections 

Sevenoaks Tunnel to 

Hildenborough Down

21 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

21 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

21 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.
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21 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

21 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

21 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

21 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

21 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

21 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

PLTR - Rail Train 

Prep Grove Ferry

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

21 SK SO220 Canterbury West Minster Dn/Up Main 0115 WTh to 0445 WTh

21 SK SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

21 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Erith Loop

0030 TWThF to 0500 TWThF K09.2 Maintenance

PLTR-  Lewisham to 

Blackheath Down

21 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 

Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

21 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast

Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

BALHAM.

21 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 

D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC
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21 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, 

Down Sussex Fast/London Bridge Fast, Up 

London Bridge Fast/Sussex Fast, Up 

London Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up 

Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

21 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

21 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 

BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN THREE BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

21 SS SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

BARNHAM AND CHICHESTER.

5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH 

HARBOUR. SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

21 SS SO520/

SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 

Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn 

Follow Up

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

21 SS SO680/

SO700

Streatham Jn,  

Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 

Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 

STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 

PASSENGERS CONVEYED ON LOCAL BUS SERVICES. 

POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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22 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

22 SK SO110 St Mary Cray Jn Fawkham Jn, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham 

Fast, Dn/Up Maidstone, Dn/Up Bat & Ball

0110 WThF to 0520 WThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

22 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

22 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4

22 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

22 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

22 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0110 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

22 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

22 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

22 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance
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22 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

22 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 

Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 TWTh to 0430 WThF ASH7.B Cyclic Maintenance

22 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 

Battersea Reversible, Up Stewarts Lane 

(Line Blockage), Battersea Yard (Sidings 

Possession)

0005 WThF to 0500 WThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 

BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 

FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 

SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

22 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 

Dn/Up Holborn, Dn/Up Cambria Spur, 

Dn/Up Brixton Spur

0010 WThF to 0500 WThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 

TO START FROM VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

22 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up Bexleyheath 0030 WThF to 0500 WThF Follow Up Inspections - 

Lewisham to 

Blackheath Down

22 SK SO310 Hither Green, Lee Spur 

Jn

Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 

Dn/Up Crayford Spur

0020 WThF to 0445 WThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

22 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 

(Sidings Possession)

2340 TWTh to 0525 WThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 

- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT 

REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

22 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Purley, Oxted D/U Brighton/Victoria Slow, D/U Slow, Slow 

Reversible, D/U London Bridge Slow, 

Through Road (Perturbation Siding), D/U 

East Grinstead

2345 TWTh to 0440 WThF IC33 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 

- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 

HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

22 SS SO590

SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 TWTh to 0430 WThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 

TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 

EASTBOURNE AND HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / 

WORTHING TO DIVERT VIA BRIGHTON AND TERMINATE AT 

LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT 

LEWES PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LEWES AND EASTBOURNE, AND ALSO BETWEEN LEWES AND 

SEAFORD.
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23 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

REDHILL

THAMESLINK VIA 

STREATHAM

23 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

23 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 

Down Chatham Slow/Reversible, Up 

Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

23 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 

Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 

700 AT RAINHAM PLATFORM 0.

23 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

23 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

23 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

23 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

23 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

23 SK SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TWThF to 0445 TWThF TOPO Validation 

Survey - Kearnsey 

(Up)
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23 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

23 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

23 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 

Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

HASTINGS AND ASHFORD.

23 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

23 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

23 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

23 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

23 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow, foul of Norwood Jn platforms 3 

and 4

0020 TW to 0510 TW IC29a PLTR prep - Anerley 

to Norwood Jn

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 

CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL 

VC 167 ON UP CRYSTAL PALACE LINE). RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE SYDENHAM TO NORWOOD JN.

23 SS SO510 West Croydon Sutton East Jn Dn/Up Wallington 0045 TWThF to 0505 TWThF 6 Week Follow Up - 

West Croydon to 

Wallington

23 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.
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23 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn Sussex Slow, 

Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

23 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 

RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART 

LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 

BRIGHTON FOR INTERMEDIATE CALLS. 

23 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

23 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 

Palace, D/U West Norwood Spur, D/U 

Crystal Palace Spur, Dn/Up Sydenham Spur 

(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 

HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 

PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.
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24 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK 

WOOD, TONBRIDGE AND SEVENOAKS

24 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

24 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

24 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

24 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

24 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

24 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

24 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

24 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

24 SK SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF Rail Train Prep - 

Kearnsey (Up)
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24 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

24 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Stewarts Lane Jn, 

Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up 

Stewarts Lane, Chatham Reversible, Dn/Up 

Kensington, Dn/Up Battersea, Battersea 

Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE 

AND MAIDSTONE WEST.

24 SK SO290 North Kent East Jn, 

Blackheath Jn

Plumstead Dn/Up North Kent, Dn/Up Greenwich 0120 TWThF to 0500 TWThF Charlton Jn S&C

24 SK SO300

SO330

Lewisham Vale Jn/St 

Johns Jn

Charlton Jn / 

Bexleyheath / Courthill 

Loop South Jn / 

Ladywell Jn

Down/Up North Kent, Down/Up Mid Kent, 

Down/Up Bexleyheath, Down/Up Courthill 

Loop

2310 MTWTh 0500 MTWTh Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

PASSENGER SERVICES TO DIVERT VIA DOWN/UP GREENWICH & 

NORTH KENTS

SERVICES TO/FROM HAYES TO TRAVEL OVER THE LADYWELL 

LOOPS AND DOWN/UP NORTH KENT FAST LINES

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN NEW 

CROSS AND SLADE GREEN ON BEXLEYHEATH LINES

24 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 

Dn/Up High Level

2325

0045

MW

WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

24 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 

(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 

- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT 

REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

24 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

Depot, Gloucester 

Road Jn, Cottage Jn, 

Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, 

D/U Streatham Spur, Arrival & Departure 

Road, D/U Selhurst Spur, Up London Bridge 

Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 

SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 

AND 2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO 

NORWOOD JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN TULSE HILL AND SELHURST.

24 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 

Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 

GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND 

TERMINATE AT REDHILL FOR SOUTHERN ONWARD 

CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 

REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 

REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL

24 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 0025 TWThF to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.

24 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 

Leigham Spur, Dn/Up West Norwood Spur

0025 WThF to 0535 WThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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25 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

25 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

25 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 

Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

25 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)

Dn/Up Fast, Dn/Up Ladywell Loop 0005 WThF to 0500 WThF K11.2.1 Maintenance ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

25 SK SO130 Grove Park Petts Wood Jn Dn/Up Slow, Dn/Up Fast, Reversible 

Chatham Loop

0140 TWThF to 0420 TWThF Rail Train Prep - 

Chiselhurst to Petts 

Wood Dow Fast

25 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 

Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

25 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

25 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

25 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

25 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

25 SK SO160 Canterbury East Buckland Jn Dn/Up Chatham 0015 T to 0445 T Rail Drop - Kearnsey 

(Up)
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25 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

25 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 

Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance

25 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, D/U West London, D/U 

Crystal Palace, D/U Slow Spur, Streatham 

Hill Up Siding (part) T4 

2345 MTWTh to 0455 TWThF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 

EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED 

VIA HERNE HILL.

25 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 

Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 

ELIZABETH LINE AT ABBEY WOOD

25 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES

25 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 

Cliftonville Spur (Sidings Possession of 

Goods Departure / Reception Road, 

Engineers Siding, Shunt Neck/Release 

Siding, Preston Park Up Sidings)

0020

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

25 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, 

Run Round Lp , Sidings Possession of 

Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings 

(Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 

T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 

SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 

NOT AVAILABLE.

25 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow, foul of Norwood Jn platforms 3 

and 4

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance

PLTR prep - Anerley 

to Norwood Jn

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 

CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL 

VC 167 ON UP CRYSTAL PALACE LINE). RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE SYDENHAM TO NORWOOD JN.

25 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.
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26 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST AND 

KEW

THAMESLINK VIA 

LONDON BRIDGE

26 SK SO110 Stewarts Lane Factory Jn Dn/Up Stewarts Lane, Up Goods Loop, No.1 

and No.2 Berthing Sidings

2330 MTWTh to 0500 TWThF K13.3 Cyclic Maintenance

26 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

26 SK SO110

SO160

Sittingbourne Herne Bay, Buckland 

Jn

Dn/Up Chatham, Dn/Up Thanet 0045 ThF to 0430 ThF ASH6.B Cyclic Maintenance

26 SK SO110/

SO690

Herne Hill South Jn Shortlands Jn, 

Beckenham Jn, Tulse 

Hill

Dn/Up Chatham Main, Dn/Up Holborn,  

Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

BROMLEY SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 

BRIGHTON MAIN LINE

26 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 

Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

26 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

26 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

26 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

26 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
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26 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

26 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

26 SK SO160 Faversham Dover Priory/Deal Dn/Up Chatham, Dn/Up Deal 0100

0205

TThF

W 

to 0445 TWThF K08.3 Maintenance

Follow Up - Buckland 

Jn to Charlton Tunnel 

Dn

26 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

26 SS SO250 North Pole Jn Latchmere Jn No.2 Down and Up West London 0050 TWThF to 0500 TWThF IC20 Cyclic Maintenance CTF VIA MAIDSTONE EAST AND KEW

26 SS SO250/

SO500

Victoria (Platforms 14 to 

19)

Windmill Bridge Jn D/U Brighton Fast, D/U Battersea, 

Reversible Fast Spur

2350 MTWTh to 0515 TWThF Vic 3 resignalling TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 

RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 

SIDINGS

26 SK SO290

SO300

Slade Green Depot, 

Perry Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Crayford Spur

0115 WThF to 0440 WThF K04.2.2 Cyclic Maintenance

26 SS SO500 Windmill Bridge 

(1589pts) and (1593pts), 

South Croydon 

(1631,1633pts)

Purley (1639pts), East 

Croydon (1620pts), 

Selhurst Jn (1574pts 

also 1580pts)

Dn Fast, Dn London Bridge Fast, Fast 

Reversible, Up Slow/Up Victoria Slow, Up 

Fast (Line Blockage Between trains

0010 TWThF to 0530 TWThF IC29b Cyclic Maintenance DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN. 

DOWN SERVICES VIA DOWN SLOW, UP SERVICES VIA UP FAST. 

THAMESLINK SERVICES VIA LONDON BRIDGE. PLATFORMS 2, 3 & 

4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON. 5R01 TO 

DIVERT VIA PURLEY (RM).

TWO TRACK EASEMENT BETWEEN SELHURST JN AND PURLEY 

FROM 0001 UNTIL 0100.

26 SS SO520 

SO640

Arundel Jn, Littlehampton 

Jn

Chichester, Bognor 

Regis

Dn/Up Brighton, Dn/Up Bognor Branch 0025 TWThF to 0430 TWThF IB33 Maintenance 1C70 2236 VICTORIA TO CHICHESTER TO TERMINATE AT 

BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN BARNHAM AND CHICHESTER.

BARNHAM PLATFORM 1 TO BE KEPT CLEAR.

ONE PLATFORM AT BOGNOR REGIS TO BE KEPT CLEAR - TO BE 

ADVISED AT DPPP STAGE.

26 SS SO530/

SO540

Oxted East Grinstead, Uckfield D/U East Grinstead, D/U/Single Uckfield 2255 MTWTh to 0435 TWThF IB23

IC23

Cyclic Maintenance VICTORIA TO EAST GRINSTEAD AND LONDON BRIDGE TO 

UCKFIELD SERVICES TO TERMINATE / START BACK AT OXTED. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

OXTED AND EAST GRINSTEAD / UCKFIELD. ONE PLATFORM TO 

BE KEPT CLEAR AT EAST GRINSTEAD - TO BE ADVISED AT DPPP.

2107 LONDON BRIDGE TO UCKFIELD WILL TERMINATE AT 

CROWBOROUGH; THEN FORMS ECS TO SELHURST DEPOT.

26 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.
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27 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

27 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 

Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

27 SK SO110 Downs Bridge Road Jn 

(VS830 / VS831pts), 

Ravensbourne Jn

St Mary Cray Jn Dn/Up Chatham Slow, Dn/Up Catford Loop 0010 TWThF to 0525 TWThF Cyclic Maintenance TRAINS TO TRAVEL OVER CHATHAM FAST LINES. ROUTES 

AVAILABLE FROM BECKENHAM JN AND RAVENSBOURNE TO 

CHATHAM FAST LINES AT SHORTLANDS JN.

27 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

27 SK SO110 

SO260

Voltaire Road Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Chatham Main, Dn/Up Catford Loop, 

Dn/Up Brixton Spur

0020 TWThF to 0505 TWThF K04.1.1 Cyclic Maintenance 0035 VICTORIA TO BE DIVERTED

27 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

27 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

27 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

27 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

27 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL
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27 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance

Follow Up - Buckland 

Jn to Charlton Tunnel 

Dn

Block to YE38 & YE39 signals at Bucklands Jn

27 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

Prep - Grove Ferry Up

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

27 SK SO260 Nunhead Jn Shortlands Jn Dn/Up Catford Loop 0030 TWThF to 0445 TWThF Follow Up Inspections - 

Catford (Down)

27 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 

Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

27 SK SO330 Parks Bridge Jn, Courthill 

Loop North Jn

Beckenham Jn, Hayes Dn/Up Mid Kent, Dn/Up Ladywell Loop, 

Beckenham Spur

0001 TWThF to 0445 TWThF K01.1 Cyclic Maintenance

Courthill Loop North 

Jn Rail Drop Prep & 

Rail Drop (Th/F)

ONE PLATFORM AT HAYES TO BE CLEAR OF TRAINS

27 SS SO500 Quarry Tunnel Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance

Rail Train Prep - 

Gatwick Airport to 

Tinsley Green Down 

Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 

PLATFORMS 4 - 7 NOT AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

27 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast

Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

BALHAM.

27 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 

D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC

27 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, 

Down Sussex Fast/London Bridge Fast, Up 

London Bridge Fast/Sussex Fast, Up 

London Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up 

Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance

Follow Up - Anerley to 

Norwood Jn Down 

Fast

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

27 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

27 SS SO600 Willingdon Jn St Leonards WM D/U Bexhill 2200 MTWTh to 0455 TWThF IB25

K05.4

Cyclic Maintenance

Cyclic Maintenance

VICTORIA / BRIGHTON TO HASTINGS / ASHFORD SERVICES TO 

RUN BETWEEN VICTORIA / BRIGHTON AND EASTBOURNE ONLY. 

SHUTTLE SERVICE TO OPERATE BETWEEN HASTINGS AND 

ASHFORD. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN EASTBOURNE AND HASTINGS.

STOCK FROM 1947 VICTORIA TO HASTINGS TO BERTH IN 

HASTINGS PARK SIDINGS.

27 SS SO640 Barnham Bognor Regis Dn/Up Bongor Branch 0105 TWThF to 0455 TWThF TOPO Validation 

Survey - Bognor 

Branch Up
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27 SS SO680/

SO700

Streatham Jn,  

Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 

Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 

STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 

PASSENGERS CONVEYED ON LOCAL BUS SERVICES.  

POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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28 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

28 SK SO110 St Mary Cray Jn Fawkham Jn Dn/Up Chatham Slow/Main 0010 MTWTh to 0520 TWThF Cyclic Maintenance SERVICES DIVERTED VIA LEWISHAM AND DARTFORD. RAIL 

REPLACEMENT ROAD SERVICE TO SERVE INTERMEDIATE 

STATIONS.

28 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

28 SK SO130 Tanners Hill Jn/St Johns 

Jn

Hither Green/Lee Loop 

Jn/Ladywell Jn

Dn/Up Kent Fast, Dn/Up Kent Slow, Dn/Up 

Ladywell Loop, Dn/Up Courthill Loop, Dn/Up 

Dartford Loop

0005 TW to 0500 TW Rail Train Prep - 

Courthill South Jn 3 x 

Crossovers

TRAINS TO TERMINATE AT LEWISHAM, 

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

LEWISHAM AND ORPINGTON. 

DARTFORD SERVICES TO TRAVEL VIA BEXLEYHEATH LINES

FREIGHT SERVICES TO DIVERT VIA BEXLEYHEATH LINES

28 SK SO130 Tanners Hill Jn/New 

Cross

Hither Green/Lee Loop 

Jn/Ladywell 

Jn/Lewisham Jn

Dn/Up Kent Fast, Dn/Up Kent Slow, Dn/Up 

Ladywell Loop, Dn/Up Courthill Loop, Dn/Up 

Dartford Loop, Dn/Up North Kent

0005 Th to 0500 Th Rail Train Prep - 

Courthill South Jn 3 x 

Crossovers

TRAINS TO TERMINATE AT LEWISHAM, 

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

LEWISHAM AND ORPINGTON, LEWISHAM AND SIDCUP AND NEW 

CROSS AND DARTFORD VIA BEXLEYHEATH

DARTFORD SERVICES TO TRAVEL VIA BEXLEYHEATH LINES

FREIGHT SERVICES TO DIVERT VIA BEXLEYHEATH LINES

28 SK SO130 Tanners Hill Jn Hither Green/Ladywell 

Jn

Dn/Up Kent Fast, Dn/Up Ladywell Loop 0005 F to 0500 F Rail Train Prep - 

Courthill South Jn 3 x 

Crossovers

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN 

COURTHILL LOOP SOUTH JN AND HITHER GREEN, AND OVER 

THE MID KENTS/TANNERS HILL LINES BETWEEN TANNERS HILL 

JN, LEWISHAM AND COURTHILL LOOPS

28 SK SO130

SO180

Paddock Wood Ashford Dn/Up Fast/Main 0100 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

28 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

28 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

28 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
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28 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

28 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

28 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 

Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

28 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance

Prep - Grove Ferry Up

DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

28 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 

Battersea Reversible, Up Stewarts Lane 

(Line Blockage), Battersea Yard (Sidings 

Possession)

0005 MTWTh to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 

BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 

FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 

SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

28 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 

Dn/Up Holborn, Dn/Up Cambria Spur, 

Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 

TO START FROM VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

28 SK SO310 Lee Spur Jn Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 

Dn/Up Crayford Spur

0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

28 SK SO330 Lewisham Courthill Loop  Jn 

South, Ladywell Jn

Dn/Up Mid Kent, Dn/Up Courthill Loop TWThF to TWThF Rail Train Prep - 

Courthill Loop North 

Jn S&C

28 SS SO500 Gatwick Aiport L/End 

Crossovers

Three Bridges Dn/Up Fast, Dn/Up Fast/Reversible Loop 2345 MTWTh to 0530 TWThF Rail Drop - Gatwick 

Airport to Tinsley 

Green Down Fast

28 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Oxted, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow 

Reversible, D/U London Bridge Slow, 

Through Road (Perturbation Siding), D/U 

East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

Prep - Woldingham 

Down

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 

- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 

HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

28 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow, foul of Norwood Jn platforms 3 

and 4

0020 TWThF to 0510 TWThF IC29a PLTR follow-up - 

Anerley to Norwood 

Jn

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 

CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL 

VC 167 ON UP CRYSTAL PALACE LINE). RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE SYDENHAM TO NORWOOD JN.
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28 SS SO640 Barnham Bognor Regis Dn/Up Bongor Branch 0105 TWThF to 0455 TWThF Rail Train Prep - 

Bognor Branch Up

28 SS SO680 Sutton Epsom  Dn/Up Portsmouth  0010 TWThF to 0510 TWThF IC37 Maintenance
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29 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

29 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 

Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 

700 AT RAINHAM PLATFORM 0.

29 SK SO130 Chislehurst Jn (Fast), 

Orpington (Slow)

Sevenoaks Dn/Up Fast/Main, Dn/Up Slow(pt), Platforms 

1-5 at Orpington, Down Loop(pt) at 

Sevenoaks

0105 TWThF to 0505 TWThF K02.1.1 Cyclic Maintenance Freight to divert via Redhill. 

29 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 ThF to 0440 ThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

29 SK SO130 Tanners Hill Jn Hither Green/Ladywell 

Jn

Dn/Up Kent Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF Rail Train Prep - 

Courthill South Jn 3 x 

Crossovers

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN 

COURTHILL LOOP SOUTH JN AND HITHER GREEN, AND OVER 

THE MID KENTS/TANNERS HILL LINES BETWEEN TANNERS HILL 

JN, LEWISHAM AND COURTHILL LOOPS

29 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

29 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

29 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

29 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

29 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 

Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

HASTINGS AND ASHFORD.
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29 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

29 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

29 SS SO250/

SO500

Battersea Pier Jn, 

Longhedge Jn

Streatham Common, 

Streatham South Jn

D/U Brighton Fast, D/U Battersea, 

Reversible Fast Spur

2320 MTWTh to 0530 TWThF IC31b Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 

RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 

SIDINGS

29 SS SO260 

SO110

Nunhead Jn Shortlands Jn Dn/Up Catford Loop, Dn/Up Ravensborne 

Chord

0020 TWThF to 0445 TWThF K8.2.2 Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

29 SK SO300 Lewisham Charlton Jn, Slade 

Green Jn, Crayford 

Creek Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Erith Loop

0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

29 SS SO500 Gatwick Airport L/end 

Crossovers

Three Bridges Dn/Up Fast, Dn/Up Fast/Reversible Loop 2345 MTWTh to 0530 TWThF Rail Drop Prep - 

Gatwick Airport to 

Tinsley Green Down 

Fast

29 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

29 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow, foul of Norwood Jn platforms 3 

and 4

0020 TWThF to 0510 TWThF IC29a PLTR follow-up - 

Anerley to Norwood 

Jn

0035 LONDON BRIDGE TO EAST CROYDON DIVERTED AFTER 

SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END OF 

CRYSTAL PALACE, IN PASSENGER SERVICE, VIA SHUNT SIGNAL 

VC 167 ON UP CRYSTAL PALACE LINE). RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE SYDENHAM TO NORWOOD JN.

29 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

29 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn Sussex Slow, 

Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

29 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 

RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART 

LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 

BRIGHTON FOR INTERMEDIATE CALLS. 
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29 SS SO640 Barnham Bognor Regis Dn/Up Bongor Branch 0105 TWThF to 0455 TWThF Rail Train Drop - 

Bognor Branch Up

29 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 

Palace, D/U West Norwood Spur, D/U 

Crystal Palace Spur, Dn/Up Sydenham Spur 

(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 

HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 

PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.
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30 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN / HOO JN TRAFFIC VIA PADDOCK 

WOOD, TONBRIDGE AND SEVENOAKS

30 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

30 SK SO130 Tanners Hill Jn Hither Green/Ladywell 

Jn

Dn/Up Kent Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF Rail Train Prep - 

Courthill South Jn 3 x 

Crossovers

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN 

COURTHILL LOOP SOUTH JN AND HITHER GREEN, AND OVER 

THE MID KENTS/TANNERS HILL LINES BETWEEN TANNERS HILL 

JN, LEWISHAM AND COURTHILL LOOPS

30 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

30 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

30 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

30 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

30 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

30 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

30 SK SO140 Otford Jn Bearstead Dn/Up Maidstone 0135 TWThF to 0535 TWThF ASH3.B Cyclic Maintenance CHANNEL TUNNEL FREIGHTS TO DIVERT VIA REDHILL
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30 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

30 SK SO300

SO330

Lewisham Vale Jn/St 

Johns Jn

Charlton Jn / 

Bexleyheath / Courthill 

Loop South Jn / 

Ladywell Jn

Down/Up North Kent, Down/Up Mid Kent, 

Down/Up Bexleyheath, Down/Up Courthill 

Loop

2310 MTWTh 0500 MTWTh Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

PASSENGER SERVICES TO DIVERT VIA DOWN/UP GREENWICH & 

NORTH KENTS

SERVICES TO/FROM HAYES TO TRAVEL OVER THE LADYWELL 

LOOPS AND DOWN/UP NORTH KENT FAST LINES

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN NEW 

CROSS AND SLADE GREEN ON BEXLEYHEATH LINES

30 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 

Dn/Up High Level

2355

0045

MW

WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

30 SS SO500 Battersea Pier Jn, 

Longhedge Jn

Clapham Jn Dn/Up Brighton Fast, Brighton Reversible 2350 MTWTh to 0515 TWThF Rail Drop Prep - 

Pouparts Turnout 

S&C

BRIGHTON DOWN AND UP SLOW TO HAVE A COVER SPEED OF 

20MPH

30 SS SO500 Balham Jn Windmill Bridge Jn, 

Streatham South  Jn

D/U Brighton/Victoria Fast, Reversible Fast 

Spur, Fast Reversible

2340 TWTh to 0530 WThF IC32a Cyclic Maintenance TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BALHAM 

JN AND EAST CROYDON.

30 SS SO500 Keymer Jn Brighton, Hove D/U Main,Up Loop, Carriage Road, D/U 

Cliftonville Spur (Sidings Possession of 

Goods Departure / Reception Road, 

Engineers Siding, Shunt Neck/Release 

Siding, Preston Park Up Sidings)

0020

0125

TWTh

F

to 0505 TWThF IB31b Cyclic Maintenance NO ACCESS AVAILABLE TO / FROM BRIGHTON DOWN YARD.

PRESTON PARK SIDINGS AVAILABLE FOR BERTHING

30 SS SO500/

SO580

Three Bridges Keymer Jn, Ardingly 

Branch

D/U Fast/Main, D/U Slow, D/U Loop, Single, 

Run Round Lp , Sidings Possession of 

Cripple Siding and Hopper Road (Ardingly), 

Sidings Possession of D/U Sidings 

(Haywards Heath) 

0025

0115

TWTh

F

to 0500 TWThF IB31a Cyclic Maintenance RAIL REPLACEMENT ROAD SERVICE TIO OPERATE BETWEEN 

THREE BRIDGES AND HAYWARDS HEATH.

6047 TO BE RETIMED.

ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA 

T1762 / T1763PTS AND TO DOWN YARD VIA T1761PTS. FAST LINE 

SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES 

NOT AVAILABLE.

30 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

30 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 

Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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31 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

STREATHAM

31 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

31 SK SO110 

SW100

Battersea Pier Jn Shepherds Lane Jn Dn/Up Chatham Fast, Chatham Reversible, 

Dn/Up Waterloo Curve

2320 MTWTh to 0515 TWThF K08.1.1 Cyclic Maintenance

31 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance

SRSA - Courthill Loop 

S&C Prep

ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

31 SK SO130 Grove Park Petts Wood Jn Dn & Up Slow ONLY 0005 TWThF to 0500 TWThF PLTR - Grove Park to 

Chislehurst Tunnel

31 SK SO130

SO180

Tonbridge East Ashford, Maidstone 

West

Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 

Maidstone

0100 TWThF to 0500 TWThF ASH8.B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

31 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

31 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

31 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

31 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.
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31 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

31 SK SO220/

SO240

Minster (c/o EBE5 / 

EBE13), Deal

Ramsgate (c/o EK4981, 

EK4968)

Dn/Up Main, Dn/Up Stour, Dn/Up Loop, 

Dn/Up, Single

0025 ThF 0450 ThF Cyclic Maintenance

31 SS SO250/

SO500/

SO650

Battersea Pier Jn, 

Latchmere No.1 Jn

Streatham Common Jn, 

Streatham South Jn, 

Streatham Hill

D/U Brighton Slow, D/U West London, D/U 

Crystal Palace, D/U Slow Spur, Streatham 

Hill Up Siding (part) T4 

2345 MTh to 0455 TF IC31a Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA 

PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL 

DEPOT FROM THE STREATHAM HILL END ONLY. CURRENT TO 

REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE 

EAST.

FREIGHT TRAFFIC TO PURLEY / CRAWLEY / ARDINGLY DIVERTED 

VIA HERNE HILL.

31 SK SO290 North Kent East Jn, 

Blackheath Jn

Perry Street Fork Jn, 

Crayford Creek Jn

Dn/Up Greenwich, Dn/Up North Kent, Dn/Up 

Erith Loop

0040 TWThF to 0455 TWThF K01.2 Cyclic Maintenance CANNON STREET TO NEW CROSS SLOW LINES S4 NOT TO BE 

TAKEN AT THE SAME TIME AS THIS ACCESS DUE TO ISOLATION 

CLASH AT 810PTS.

PROTECTION TO BE PLACED ON THE BOUNDARY ON THE 

ELIZABETH LINE AT ABBEY WOOD

31 SS SO500 Gatwick Airport L/end 

Crossovers

Balcombe Tunnel Jn Dn & Up Fast 2345 MTWTh to 0530 TWThF PLTR - Tinsley Green 

to Three Bridges Up 

Fast

NO ACCESS TO THREE BRIDGES DOWN SIDINGS

31 SS SO500 Purley Redhill Down & Up Slow / Down & Up Redhill 0001 TWThF to 0500 TWThF IC35 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES

31 SS SO510 Sydenham Jn Norwood Jn D&U London Bridge Fast, D&U London 

Bridge Slow

0020 TWThF to 0510 TWThF IC29a Cyclic Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON DIVERTED 

AFTER SYDENHAM VIA CRYSTAL PALACE (RM AT LONDON END 

OF CRYSTAL PALACE, IN PASSENGER SERVICE, VIA VC167 

SHUNT SIGNAL ON UP CRYSTAL PALACE LINE). RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE SYDENHAM TO 

NORWOOD JN.

31 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

31 SS SO550 Redhill Edenbridge Dn/Up Tonbridge/Godstone 0015 TWThF to 0500 TWThF IB19 Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

GTR TO OUTBERTH UP TONBRIDGE GOODS LOOP

31 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.

31 SS SO685/

SW183

Leatherhead Warnham D/U Portsmouth/Main, Dn Loop (Dorking), 

Down Siding (Dorking)

2220 MTWTh to 0505 TWThF IB24 Cyclic Maintenance SOUTHERN VICTORIA TO DORKING SERVICES TO TERMINATE AT 

LEATHERHEAD. SWT WATERLOO TO DORKING SERVICES 

DIVERTED TO EFFINGHAM JN. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING.

5D97 0450 WIMBLEDON PARK TO DORKING HELD AT 

LEATHERHEAD TO AWAIT LIFTING OF POSSESSION. MPV/OTM 

FROM HORSHAM TO BE OUT OF SIDINGS FOR SHIFT PRIOR TO 

2220 DUE TO GTR STABLING AT HORSHAM

DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR. 

PLATFORM 1 AT HORSHAM TO BE KEPT CLEAR FOR MPV AND 

OTM MOVEMENTS.
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32 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST

THAMESLINK VIA 

LONDON BRIDGE

32 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance

TOPO Survey 

Battersea Pier to 

Stewarts Lane (Up) 

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

32 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 

Down Chatham Slow/Reversible, Up 

Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance

TOPO Survey 

Battersea Pier to 

Stewarts Lane (Up) 

NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

32 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

32 SK SO110/

SO690

Brixton Jn, 

Loughborough Jn

Shortlands Jn, 

Beckenham Jn, Tulse 

Hill

Dn/Up Chatham Main, Dn/Up Holborn,  

Dn/Up Pass Loop (Kent House), Bay 

(Beckenham Jn), Herne Hill Turnback Siding

0020 TWThF to 0450 TWThF Cyclic Maintenance 2358 AND 0028 VICTORIA TO ORPINGTON, AND 2354 ORPINGTON 

TO VICTORIA, DIVERTED VIA CATFORD. RAIL REPLACEMENT 

ROAD SERVICES TO OPERATE BETWEEN DENMARK HILL AND 

BROMLEY SOUTH.

GTR TO RUN VIA LONDON BRIDGE.

6O47 TO RUN AROUND IN BATTERSEA YARD AND RUN VIA 

BRIGHTON MAIN LINE

32 SK SO130 Hither Green (c/o L918 / 

L919pts), Hawkwood Jn

Petts Wood Jn, St Mary 

Cray Jn, Hawkwood Jn

Dn/Up Fast, Dn/Up Ladywell Loop, Dn/Up 

Bromley Branch, Up Chatham Loop(pt), Up 

Chatham Loop(pt)

0005 TWThF to 0500 TWThF K11.2 Cyclic Maintenance ONE PLATFORM AT BROMLEY NORTH TO BE CLEAR OF TRAINS

NO ACCESS TO/FROM GROVE PARK UP SIDINGS

32 SK SO130 Tanners Hill Jn Hither Green/Ladywell 

Jn

Dn/Up Kent Fast, Dn/Up Ladywell Loop 0100 TWThF to 0430 TWThF Rail Train Prep - 

Courthill South Jn 3 x 

Crossovers

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN 

COURTHILL LOOP SOUTH JN AND HITHER GREEN, AND OVER 

THE MID KENTS/TANNERS HILL LINES BETWEEN TANNERS HILL 

JN, LEWISHAM AND COURTHILL LOOPS

32 SK SO130

SO180

Tonbridge West 

(AD1086pts, AD1088pts)

Paddock Wood Dn/Up Fast/Main, Dn/Up Slow, Dn/Up 

Maidstone

0030 TWTh to 0500 TWTh Prep - Tonbridge East 

Jn S&C

CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

ROUTE AVAILABLE AT TONBRIDGE THROUGH PLATFORMS 1 & 2. 

TRAINS TO OPERATE VIA SIMBIDS BETWEEN DOWN MAIN/UP 

SLOW/UP FAST/UP MAIN BETWEEN TONBRIDGE WEST JN AND 

PADDOCK WOOD. 

32 SK SO130

SO180

Paddock Wood Ashford Dn/Up Fast/Main 0100 TWThF to 0500 TWThF ASH8.C SMD Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST

32 SK SO130

SO180

Paddock Wood Maidstone West Dn/Up Maidstone 2330 MTWTh to 0430 TWThF K01.3 Cyclic Maintenance

32 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

32 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
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32 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

32 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

32 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

32 SK SO160 Sittingbourne/Herne Bay Buckland Jn Dn/Up Chatham 0045 TThF to 0430 TThF ASH6.B Maintenance

32 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

32 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

32 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.
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32 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Streatham Common Platforms 9 to 13, D/U Brighton Slow, 

Battersea Reversible, Up Stewarts Lane 

(Line Blockage), Battersea Yard (Sidings 

Possession)

0045 MTWTh to 0445 TWThF Vic 3 resignalling UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 

BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 

FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 

SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS

32 SK SO290

SO300

Slade Green Depot, 

Perry Street Fork Jn

Dartford Jn, Crayford 

Spur B Jn

Dn/Up North Kent, Dn/Up Bexleyheath, 

Dn/Up Crayford Spur

0115 TWThF to 0440 TWThF K04.2.2 Cyclic Maintenance

32 SS SO500 Stoats Nest Jn Earlswood Dn/Up Quarry/Fast 0001 TW to 0530 TW Rail Drop - Coulsdon 

to Cover Way Up Fast

32 SS SO500 Earlswood Balcombe Tunnel Jn D/U Fast, Dn Platform Loop, Reversible 

Loop

2345 MTWTh to 0530 TWThF Cyclic Maintenance

PLTR - Tinsley Green 

to Three Bridges Up 

Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

EARLSWOOD AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

32 SS SO510 Norwood Jn, Norwood 

Fork Jn, Selhurst Jn

Epsom Downs D/U Wallington, D/U Selhurst Spur, 

D/U/Single Epsom Downs, Up Bay, Up 

Siding  (Sidings Possession)

2300 MTWTh to 0500 TWThF IC26 Cyclic Maintenance LONDON OVERGROUND WEST CROYDON SERVICES DIVERTED 

TO CRYSTAL PALACE. SOUTHERN VICTORIA TO SUTTON / 

EPSOM SERVICES TERMINATE SELHURST, DIVERTED TO EAST 

CROYDON OR DIVERTED VIA MITCHAM JN. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE CRYSTAL PALACE - NORWOOD JN - 

SELHURST - WEST CROYDON - SUTTON - EPSOM DOWNS. BAY 

PLATFORM AT WEST CROYDON, EPSOM DOWNS PLATFORM 1 

AND SUTTON PLATFORM 4 TO BE KEPT CLEAR. 5V61 DIVERTED 

VIA MITCHAM JN.

32 SS SO520 Horsham Arundel Jn D/U Arun Valley 2225 MTWTh to 0545 TWThF IB29 Cyclic Maintenance 2106 / 2136 / 2236 VICTORIA TO PORTSMOUTH / CHICHESTER TO 

TERMINATE AT HORSHAM. 1C69 / 1J69 / 1C71 TO TERMINATE AT 

BARNHAM AND RESTART AT HORSHAM. RAIL REPLACEMENT 

ROAD SERVICE TO OPERATE BETWEEN HORSHAM AND 

BARNHAM.

SHUNT MOVES TO TAKE PLACE AT THE LONDON END AT 

HORSHAM.

32 SS SO550 Redhill Tonbridge Dn/Up Tonbridge/Godstone 2335 MTWTh to 0440 TWThF Cyclic Maintenance CTF TO DIVERT VIA MAIDSTONE EAST

POSSESSION TO BE CLEAR OF REDHILL UP TONBRIDGE GOODS 

LOOP.

32 SS SO590 Keymer Jn Lewes D/U Lewes 2255 MTWTh to 0510 TWThF IB26 Cyclic Maintenance

Works Delivery - 

Cooksbridge & 

Hamsey River bridge

HASTINGS PORTION OF 2247 VICTORIA TO HASTINGS / 

WORTHING TO RUN VIA BRIGHTON. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN HAYWARDS HEATH AND 

LEWES FOR PLUMPTON PASSENGERS. 0005 VICTORIA TO 

WORTHING / EASTBOURNE WILL DIVIDE AT BRIGHTON - 

EASTBOURNE PORTION DIVERTED VIA FALMER.

32 SS SO660 Purley (Platforms 5 & 6) Caterham, Tattenham 

Corner

D/U Loop (Platforms 5 & 6 Purley), D/U 

Caterham, D/U Tattenham,  Up Sidings 

(Sidings Possession) Purley . Up Sidings 

(Sidings Possession) Caterham

2250 MTWTh to 0505 TWThF IC21 Cyclic Maintenance LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO 

TERMINATE / START BACK AT PURLEY PLATFORM 4. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY 

AND CATERHAM / TATTENHAM CORNER. POSSESSION TO 

INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER YEOMAN 

YARD. PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.
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33 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

STREATHAM

33 SK SO110 Beckenham Jn, 

Ravensbourne Jn

St Mary Cray Jn, 

Shortlands Jn, Petts 

Wood Jn, Hawkwood 

Jn

Dn/Up Chatham Main, Dn/Up Chatham 

Fast, Dn/Up Chatham Slow(pt), Dn/Up 

Ravensbourne Chord, Dn Slow Tonbridge 

Loop(pt), Up Slow Tonbridge Loop, Dn/Up 

Fast Tonbridge Loop

0030 TWThF to 0435 TWThF K08.2.1B Cyclic Maintenance CHANNEL TUNNEL FREIGHT VIA REDHILL

33 SK SO110 Gillingham Faversham, Sheerness-

on-Sea

Dn/Up Chatham, Dn/Up Sheppey, Dn/Up 

Sheppey Spur

0010 TThF to 0445 TThF ASH9.B Cyclic Maintenance GTR TO BERTH 1 X 8 700 IN GRAVESEND PLATFORM 0.

33 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

33 SK SO130 Tanners Hill Jn/St Johns 

Jn

Hither Green/Lee Loop 

Jn/Ladywell Jn

Dn/Up Kent Fast, Dn/Up Kent Slow, Dn/Up 

Ladywell Loop, Dn/Up Courthill Loop, Dn/Up 

Dartford Loop

0005 TW to 0500 TW Prep - Courthill South 

Jn RDT

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN 

COURTHILL LOOP SOUTH JN AND HITHER GREEN, AND OVER 

THE MID KENTS/TANNERS HILL LINES BETWEEN TANNERS HILL 

JN, LEWISHAM AND COURTHILL LOOPS

33 SK SO130 Grove Park 

(TL940/941pts)

Petts Wood Jn, St Mary 

Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 TW to 0500 TW K03.3.1 Cyclic Maintenance TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN GROVE 

PARK JN AND PETTS WOOD JN

33 SK SO130 Hither Green (TL893 / 

894 pts)

Lee Spur Jn (TL908 / 

TL911pts), Petts Wood 

Jn, St Mary Cray Jn

Dn/Up Slow, Reversible Chatham Loop 0005 ThF to 0500 ThF K03.3.1 Cyclic Maintenance ACCESS AVAILABLE FROM LONDON END OF HITHER GREEN 

DOWN SIDINGS VIA LEE SPUR LINES ONLY (POSSESSION C/O 

L908 / L911 PTS)

33 SK SO130

SO170

Sevenoaks, Tonbridge 

East Jn

Paddock Wood, 

Tunbridge Wells

Dn/Up Main, Dn/Up Hastings, Dn/Up Fast, 

Dn/Up Slow, Hastings Chord

0140 TWThF to 0445 TWThF Rail Drop Prep - 

Tonbridge East Jn 

Stage 1 S&C

33 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

33 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

33 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.
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33 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

33 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

33 SK SO160 

SO240

Shepherds Well, Deal Buckland Jn (foul) Dn/Up Chatham, Dn/Up Deal/Line 0020 ThF to 0445 ThF ASH14.B Maintenance Block to YE38 & YE39 signals at Bucklands Jn

33 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

33 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

33 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

33 SK SO260 Canterbury Road Jn, 

Loughborough Jn

Crofton Road Jn Dn/Up Catford Loop, Dn/Up Cambria Spur 0005 TWThF to 0450 TWThF K13.5 Cyclic Maintenance 9Y72 DIVERTED TO VICTORIA; 9K91 TO START FROM VICTORIA

33 SK SO310 Hoo Jn Maidstone West, 

Rochester Bridge Jn

Dn/Up North Kent, Dn/Up Maidstone 

Branch, Dn/Up Toomer Loop

0040 TWThF to 0410 TWThF K10.2.2 Cyclic Maintenance

33 SK SO330 Lewisham Courthill Loop  Jn 

South, Ladywell Jn

Dn/Up Mid Kent, Dn/Up Courthill Loop TWThF to TWThF Prep - Courthill Loop 

North Jn S&C

33 SS SO500 Victoria (Platforms 14 to 

19)

Pouparts Jn Platforms 14 to 19,  D/U Brighton Fast

Brighton Reversible (T4 of Up Carriage 

Sidings 1 & 2, Battersea Pier 1 & 2 Sidings)

2350 MTWTh to 0515 TWThF IC22b Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR. TRAINS REPLATFORMED AS REQUIRED, TRAINS 

TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND 

BALHAM.

33 SS SO500/

SO510

Selhurst, Norwood Fork 

Jn

Stoats Nest Jn D/U Brighton/Victoria Fast, Fast Reversible, 

D/U London Bridge Fast

2325 MTWTh to 0530 TWThF IC27 Cyclic Maintenance TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST 

JN/NORWOOD JN AND STOATS NEST JN. PLATFORMS 1, 2 & 3 AT 

EAST CROYDON NOT AVAILABLE FOR TRAFFIC
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33 SK SO510 

SO130 

SO650 

EA1327

South Bermondsey Jn Crystal Palace, 

Norwood Jn

Down Sussex Slow/London Bridge Slow, 

Down Sussex Fast/London Bridge Fast, Up 

London Bridge Fast/Sussex Fast, Up 

London Bridge Slow/Sussex Slow, Up 

Sussex Loop, Up East London, Down East 

London, Down Sydenham Spur, Up 

Sydenham Spur

0100 TWThF to 0510 TWThF K09.1 Maintenance 0010 AND 0035 LONDON BRIDGE TO EAST CROYDON WILL NOT 

RUN. 2358 VICTORIA TO LONDON BRIDGE TO TERMINATE AT 

CRYSTAL PALACE.

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LONDON BRIDGE AND EAST CROYDON.

THAMESLINK TO RUN VIA HERNE HILL.

LONDON OVERGROUND MAINTENANCE POSSESSION TO BE 

CUTBACK.

LONDON BRIDGE SO130 MAINTENANCE PATROLS TO BE 

SHORTENED BACK CLEAR OF TL7278PTS/TL7299PTS

33 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.

33 SS SO520 Three Bridges Horsham Dn/Up Horsham 0040 TWThF to 0510 TWThF IB25b Cyclic Maintenance 2340 VICTORIA TO HORSHAM TO TERMINATE AT THREE 

BRIDGES. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BETWEEN THREE BRIDGES AND HORSHAM. 

ACCESS AVAILABLE THREE BRIDGES TO TILGATE SIDINGS.

CURRENT TO REMAIN LIVE IN DOWN SIDING NORTH

33 SS SO520/

SW110

Barnham Havant Jn D/U Brighton 0025 TWThF to 0445 TWThF IB32 Cyclic Maintenance 2236 VICTORIA TO CHICHESTER TO TERMINATE AT BARNHAM. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

BARNHAM AND CHICHESTER.

5S71 WILL NOT RUN. 5N08 TO START FROM PORTSMOUTH 

HARBOUR. SOUTHERN TO BERTH 1 x 4 377 UNIT AT 

PORTSMOUTH HARBOUR.

33 SS SO520/

SO680

Crawley / Dorking Christ's Hospital Dn & Up Main/Horsham, Dn & Up Main, All 

Horsham sidings

0105 TWThF to 0450 TWThF S&C - Horsham Jn 

Post T+5 Design 

Validation 

PLATFORMS 1 AND 4 TO BE KEPT CLEAR AT HORSHAM

33 SS SO680/

SO700

Streatham Jn,  

Streatham North Jn

Sutton, Wimbledon D/U Portsmouth, D/U Slow Spur, Fast 

Reversible Spur, D/U St. Helier

2350 MTWTh to 0540 TWThF IC25 Cyclic Maintenance VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT WIMBLEDON. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 

STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 

PASSENGERS CONVEYED ON LOCAL BUS SERVICES.  

POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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34 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

34 SK SO110 St Mary Cray Jn Fawkham Jn, 

Sevenoaks, Borough 

Green

Dn/Up Chatham Slow/Main, Dn/Up Chatham 

Fast, Dn/Up Maidstone, Dn/Up Bat & Ball

0110 TWThF to 0520 TWThF K05.3 Cyclic Maintenance CHANNEL TUNNEL FREIGHT TO DIVERT VIA REDHILL

34 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

34 SK SO130 Tanners Hill Jn/St Johns 

Jn

Hither Green/Lee Loop 

Jn/Ladywell Jn

Dn/Up Kent Fast, Dn/Up Kent Slow, Dn/Up 

Ladywell Loop, Dn/Up Courthill Loop, Dn/Up 

Dartford Loop

0005 TW to 0500 TW Rail Train Prep - 

Courthill South Jn 3 x 

Crossovers

TRAINS TO TERMINATE AT LEWISHAM, 

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

LEWISHAM AND ORPINGTON. 

DARTFORD SERVICES TO TRAVEL VIA BEXLEYHEATH LINES

FREIGHT SERVICES TO DIVERT VIA BEXLEYHEATH LINES

34 SK SO130 Tanners Hill Jn/New 

Cross

Hither Green/Lee Loop 

Jn/Ladywell 

Jn/Lewisham Jn

Dn/Up Kent Fast, Dn/Up Kent Slow, Dn/Up 

Ladywell Loop, Dn/Up Courthill Loop, Dn/Up 

Dartford Loop, Dn/Up North Kent

0005 Th to 0500 Th Rail Train Prep - 

Courthill South Jn 3 x 

Crossovers

TRAINS TO TERMINATE AT LEWISHAM, 

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN 

LEWISHAM AND ORPINGTON, LEWISHAM AND SIDCUP AND NEW 

CROSS AND DARTFORD VIA BEXLEYHEATH

DARTFORD SERVICES TO TRAVEL VIA BEXLEYHEATH LINES

FREIGHT SERVICES TO DIVERT VIA BEXLEYHEATH LINES

34 SK SO130 Tanners Hill Jn Hither Green/Ladywell 

Jn

Dn/Up Kent Fast, Dn/Up Ladywell Loop 0005 F to 0500 F Rail Train Prep - 

Courthill South Jn 3 x 

Crossovers

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN 

COURTHILL LOOP SOUTH JN AND HITHER GREEN, AND OVER 

THE MID KENTS/TANNERS HILL LINES BETWEEN TANNERS HILL 

JN, LEWISHAM AND COURTHILL LOOPS

34 SK SO130 Grove Park Petts Wood Jn Dn/Up Fast, Dn/Up Slow, Reverisble 

Chatham Loop

0140 TWThF to 0420 TWThF Follow Up - 

Chislehurst to Petts 

Wood Down Fast

34 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 6-

9, 7 Reversible / Down Kent Fast, Up Kent 

Fast / 8 Up, Metropolitan Reversible, 4 Down 

(Corbetts Lane Jn to Edwards St Jn), 6 

Down / Southwark Reversible, 3 Up (LB BT), 

Up Kent Slow (LB BT), 5 Up (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE LINES 4 / 5.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

34 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

34 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.
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34 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

34 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.

34 SK SO160 Faversham Buckland Jn Dn/Up Chatham 0015 TThF to 0445 TThF K08.3 Maintenance

34 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

34 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

34 SK SO180

SO310

Strood Paddock Wood Dn Maidstone Branch/Dn Main/Up 

Maidstone, Dn Maidstone/Up Main/Up 

Maidstone Branch, Up Platform Loop

2330 MTWTh to 0430 TWThF ASH7.B Cyclic Maintenance

34 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

34 SS SO250/

SO500/

SO645

Victoria (Platforms 9 to 

13)

Clapham Jn, Stewarts 

Lane Jn

Platforms 9 to 13, D/U Brighton Slow, 

Battersea Reversible, Up Stewarts Lane 

(Line Blockage), Battersea Yard (Sidings 

Possession)

0005 MTWTh to 0500 TWThF IC22a Cyclic Maintenance UP TO A MAXIMUM OF 2 PLATFORMS AT VICTORIA (CENTRAL) TO 

BE KEPT CLEAR - TO BE ADVISED AT DPPP STAGE. TRAINS TO 

BE REPLATFORMED AS REQUIRED. TRAINS TO TRAVEL OVER 

FAST LINES. 7O70 TO BE RETIMED AFTER POSSESSION. NOTE - 

SIDINGS POSSESSION OF BATTERSEA YARD TO BE GIVEN UP AS 

REQUIRED FOR RUN ROUND MOVEMENTS FOR ENGINEERING 

TRAINS
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34 SK SO280 Blackfriars Jn Herne Hill, Cambria Jn, 

Loughborough Jn

Dn/Up Holborn Slow, Dn/Up Holborn Fast, 

Dn/Up Holborn, Dn/Up Cambria Spur, 

Dn/Up Brixton Spur

0010 TWThF to 0500 TWThF K05.1.1 Maintenance THAMESLINK OVERNIGHT SERVICES TO DIVERT VIA LONDON 

BRIDGE. 

9Y72 2322 SEVENOAKS TO BLACKFRIARS TO DIVERT TO 

VICTORIA EASTERN. 9K91 0456 BLACKFRIARS TO ORPINGTON 

TO START FROM VICTORIA EASTERN.

GTR TO BERTH 1 X 8 700 AT VICTORIA EASTERN.

34 SK SO310 Lee Spur Jn Dartford Jn, Crayford 

Spur A Jn

Dn/Up Dartford Loop, Dn/Up Lee Spur, 

Dn/Up Crayford Spur

0015 TWThF to 0445 TWThF K05.2 Cyclic Maintenance SIDCUP DOWN SIDING TO BE CLEAR OF TRAINS.

FREIGHT TO DIVERT VIA BEXLEYHEATH. 

34 SK SO330 Lewisham Courthill Loop  Jn 

South, Ladywell Jn

Dn/Up Mid Kent, Dn/Up Courthill Loop TWThF to TWThF Prep - Courthill Loop 

North Jn S&C

34 SS SO500 Earlswood Three Bridges D/U Slow, Up Platform Loop, Up Sidings 

(Sidings Possession)

2340 MTWTh to 0525 TWThF IB22 Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN EARLSWOOD 

AND THREE BRIDGES. PLATFORMS 1, 2 & 3 NOT AVAILABLE AT 

GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD 

- 6Y44 / 6Y45 / 7O53 RETIMED OR WILL NOT RUN.

GWR READING TO GATWICK SERVICES TO TERMINATE AT 

REDHILL - TICKET ACCEPTANCE ON GTR SERVICES

34 SS SO500/

SO510/

SO530

Selhurst Jn, Norwood Jn, 

Cottage Jn

Oxted, Sanderstead D/U Brighton/Victoria Slow, D/U Slow, Slow 

Reversible, D/U London Bridge Slow, 

Through Road (Perturbation Siding), D/U 

East Grinstead

2345 MTWTh to 0440 TWThF IC33 Cyclic Maintenance

Prep - Woldingham 

Down

TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND PURLEY. PLATFORMS 4, 5 & 6 NOT 

AVAILABLE TO TRAFFIC AT EAST CROYDON. 5S72 WILL NOT RUN 

- STOCK TO BERTH AT EAST GRINSTEAD.  2340 VICTORIA TO 

HORSHAM TO BE RETIMED TO 2347. RAIL REPLACEMENT ROAD 

SERVICE TO OPERATE BETWEEN PURLEY AND OXTED.

34 SS SO590

SO620

Lewes Tunnel Glynde, Seaford All Lines 2345 MTWTh to 0430 TWThF IB20 Cyclic Maintenance BRIGHTON TO SEAFORD / EASTBOURNE / HASTINGS SERVICES 

TO RUN BETWEEN BRIGHTON AND LEWES, AND BETWEEN 

EASTBOURNE AND HASTINGS. 

HASTINGS PORTION OF 2246 VICTORIA TO HASTINGS / 

WORTHING TO DIVERT VIA BRIGHTON AND TERMINATE AT 

LEWES PLATFORM 5. 

EASTBOURNE PORTION OF 0002 VICTORIA TO WORTHING / 

EASTBOURNE TO DIVERT VIA BRIGHTON AND TERMINATE AT 

LEWES PLATFORM 5. 

RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN 

LEWES AND EASTBOURNE, AND ALSO BETWEEN LEWES AND 

SEAFORD.
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35 Info CHANNEL TUNNEL 

FREIGHT VIA 

MAIDSTONE EAST OR 

REDHILL

THAMESLINK VIA 

STREATHAM

35 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-4, Dn/Up Chatham Fast/Main 2355 MTWTh to 0130 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

35 SS SO110 Victoria Eastern Linford Street Jn Platforms 1-8, Dn/Up Chatham Fast/Main, 

Down Chatham Slow/Reversible, Up 

Chatham Slow, Dn/Up Stewarts Lane

0130 TWThF to 0455 TWThF IC36 Cyclic Maintenance NO MORE THAN 2 OF 8 PLATFORMS AT VICTORIA TO BE CLEAR 

OF STOCK AND CURRENT AFFECTED TO GROSVENOR SHED

NO OUTBERTHING IN PLATFORMS 5-8

35 SK SO110 Sole Street, Strood Rainham Dn/Up Chatham, Dn/Up North Kent, Dn/Up 

Sidings at Gillingham

0025 TWThF to 0425 TWThF ASH10.B Cyclic Maintenance CURRENT NOT AFFECTED IN GILLINGHAM DEPOT

ROCHESTER PLATFORM 3 AND ROCHESTER DOWN & UP LOOPS 

TO BE KEPT CLEAR.

GTR TO BERTH 1 X 8 700 AT GRAVESEND PLATFORM 0 AND 1 X 8 

700 AT RAINHAM PLATFORM 0.

35 SK SO130 Tanners Hill Jn Hither Green/Ladywell 

Jn

Dn/Up Kent Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF Prep - Courthill South 

Jn 3 x Crossovers

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN 

COURTHILL LOOP SOUTH JN AND HITHER GREEN, AND OVER 

THE MID KENTS/TANNERS HILL LINES BETWEEN TANNERS HILL 

JN, LEWISHAM AND COURTHILL LOOPS

35 SK SO130 Sevenoaks Sevenoaks Down Siding / Gusset (Sidings Possession) 0030 WTh to 0430 WTh 13-week S&T Cyclic Maintenance GUSSET SIDING TO BE KEPT CLEAR

1 x 700 UNIT TO STABLE PLATFORM 4

35 SK SO130 Sevenoaks Tonbridge Dn/Up Main 0115 TWThF to 0440 TWThF K12.3 Cyclic Maintenance TONBRIDGE FREIGHT TRAFFIC TO TRAVEL VIA REDHILL

35 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

35 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

35 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE IN COMBINATION WITH LONDON BRIDGE LOW 

LEVEL TRACK PATROLLING. THAMESLINK SERVICES TO RUN VIA 

HERNE HILL AND STREATHAM.

35 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F1

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES IF 

REQUIRED VIA LONDON BRIDGE LINES 7 / 8, CROSSING TO LINES 

9 / 10 AT SPA ROAD JN.

CANNON STREET PLATFORMS 1, 2 AND 6 TO BE KEPT CLEAR.

35 SK SO150 Eastern/Western Jn Sheerness-on-Sea Dn/Up Sheppey/ Dn/Up Sheppey Spur 0105 TWThF to 0505 TWThF Rail Train Prep - 

Swale to Kemsley Up
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35 SK SO170 Tonbridge Wadhurst Dn/Up Hastings, Single 2255 M to 0455 T IAP 7 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TONBRIDGE TO WADHURST.

WADHURST GROUND FRAME TO BE MANNED.

UP FAST, UP SLOW AND UP LOOP AT TONBRIDGE AVAILABLE TO 

TRAFFIC

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TONBRIDGE

2100, 2130, 2200, 2230, 2300 & 2330 CX TO TUNBRIDGE WELLS TO 

TERMINATE AT TONBRIDGE

2150 & 2210 HASTINGS TO CX TO TERMINATE AT WADHURST

4Y81 TO BE RETIMED

35 SK SO170 Tunbridge Wells Bo Peep Jn Dn/Up Hastings, Single 2345 T to 0515 W IAP 8 Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM 

TUNBRIDGE WELLS TO HASTINGS.

NO ACCESS TO OR FROM MOUNTFIELD SIDINGS

2145, 2245 & 2345 CX TO HASTINGS TO TERMINATE AT 

TUNBRIDGE WELLS

2150 & 2210 HASTINGS TO CHARING CROSS TO START FROM 

TUNBRIDGE WELLS

4Y81 TO BE RETIMED

35 SK SO170

SO200

SO600

Ashford (clear of) Dungeness, Hastings Dn/Up Hastings, Dn/Up Ore, Single, 

Dungeness Single, Ore Up Siding

2320 MTWTh to 0520 TWThF ASH12.B Maintenance 2149 EASTBOURNE TO ASHFORD TO TERMINATE AT HASTINGS. 

2325 ASHFORD TO HASTINGS WILL NOT RUN.

REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN 

HASTINGS AND ASHFORD.

35 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

35 SK SO240 Buckland Jn Minster East Jn/Minster 

West Jn

Dn/Up Line/Dn/Up Deal, Single 0020 ThF to 0450 ThF ASH17.B Maintenance

35 SS SO250/

SO500

Victoria (Platforms 14 to 

19)

Windmill Bridge Jn D/U Brighton Fast, D/U Battersea, 

Reversible Fast Spur

2350 MTWTh to 0515 TWThF Vic 3 resignalling TRAINS TO TRAVEL OVER SLOW LINES. 6Y58 AND 7Y81 TO BE 

RETIMED.  STOCK CAN BERTH IN BATTERSEA PIER CARRIAGE 

SIDINGS

35 SK SO300 Blackheath Jn Slade Green Jn, 

Crayford Creek Jn

Dn/Up Bexleyheath, Dn/Up Erith Loop 0030 TWThF to 0500 TWThF K09.2 Cyclic Maintenance

35 SK SO330 Lewisham Courthill Loop  Jn 

South, Ladywell Jn

Dn/Up Mid Kent, Dn/Up Courthill Loop TWThF to TWThF Prep - Courthill Loop 

North Jn S&C

35 SS SO500 Gatwick Airport L/end 

Crossovers

Balcombe Tunnel Jn Dn & Up Fast 2345 MTWTh to 0530 TWThF PLTR - Tinsley Green 

to Three Bridges Up 

Fast

NO ACCESS TO THREE BRIDGES DOWN SIDINGS

35 SS SO500 Purley Tinsley Green Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2300 MTWTh to 0530 TWThF IB30

IC30

Cyclic Maintenance

TOPO Validation 

Survey - Earlswood 

Disused Platform 

Down Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

PURLEY AND BALCOMBE TUNNEL JN.  PLATFORMS 4-7 NOT 

AVAILABLE AT GATWICK AIRPORT. ACCESS/EGRESS FROM 

THREE BRIDGES DOWN SIDINGS NOT AVAILABLE.

T2H TO BE TAKEN AS REQUIRED OVER THE UP REDHILL/SLOW 

BETWEEN COULSDON SOUTH AND PURLEY.

35 SS SO500 Balcombe Tunnel Jn Keymer Jn Dn/Up Main 0115 TWThF 0455 TWThF Rail Drop Prep - 

Copyhold Jn S&C

35 SK SO510 

SO680

London Bridge 10-15 Bricklayers Arms Jn, 

New Cross Gate, Uttley 

Jn

Platforms 10-15, 9 Reversible, 10 

Reversible / Sussex Reversible, 11 

Reversible, Dn Sussex Slow, Sussex 

Reversible, Bermondsey Reversible, Up 

Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Sussex 

Fast, Dn/Up Sussex Slow, Up Sussex Loop

0115 Th to 0425 Th LB patrol 

W/ThLL1

Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO 

OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE 

COMPLETED AT DPPP.
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35 SK SO510 

SO680 

SO645 

EA1327

London Bridge 10-15 Bricklayers Arms Jn, 

Tulse Hill, Shepherds 

Lane Jn

Platforms 10-15, 9 Reversible, 10 

Reversible, 11 Reversible, Dn Sussex Slow, 

Sussex Reversible, Bermondsey Reversible, 

Up Bermondsey Spur, Dn/Up South London, 

South London Reversible, Dn/Up Silwood, 

Dn/Up Portsmouth, Dn/Up Atlantic

0100 TWThF to 0510 TWThF K03.2.1 Maintenance UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON 

BRIDGE - TO BE ADVISED AT DPPP STAGE

35 SS SO630 Hove Arundel Jn Dn/Up Brighton 0001 TWThF to 0505 TWThF IB21b Cyclic Maintenance 2246, 2316 AND 0002 VICTORIA TO WORTHING TO TERMINATE AT 

BRIGHTON. 0004 BRIGHTON TO WEST WORTHING WILL NOT 

RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE 

BRIGHTON TO WEST WORTHING.

2S95 2240 PORTSMOUTH HARBOUR TO BRIGHTON TO DEPART 

LITTLEHAMPTON EARLIER AT 2333 AND CALL AT WORTHING, 

SHOREHAM, HOVE AND BRIGHTON ONLY, TO CLEAR BEFORE 

POSSESSION START.

RAIL REPLACEMENT ROAD SERVICE TO DEPART 

LITTLEHAMPTON AT 2342 CALLING AT ALL STATIONS TO 

BRIGHTON FOR INTERMEDIATE CALLS. 

35 SS SO640 Barnham Bognor Regis Dn/Up Bongor Branch 0105 TWThF to 0455 TWThF 6 Week Follow Up - 

Bognor Branch Up

35 SS SO645 

SO680 

SO110 

SO250

Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF K14.2 Maintenance

Prep - Denmark Hill to 

Shepherds Lane Jn 

Up 2

ROUTE AVAILABLE FROM LONGHEDGE JN VIA VS775PTS TO 

CHATHAM REVERSIBLE.

35 SS SO650 Streatham Hill, Tulse Hill Tulse Hill, Beckenham 

Jn, Crystal Palace 

VC734 / VC735 signals, 

Norwood Jn

D/U Leigham Spurs, D/U/Single Crystal 

Palace, D/U West Norwood Spur, D/U 

Crystal Palace Spur, Dn/Up Sydenham Spur 

(pt)

0030 TWThF to 0520 TWThF IC28 Cyclic Maintenance ACCESS TO/FROM  STREATHAM HILL DEPOT AVAILABLE FROM 

STREATHAM HILL STATION (FOR REVERSALS FROM BALHAM) 

AND TOWARDS BALHAM. GTR VIA STREATHAM. STREATHAM 

HILL DEPOT TO REMAIN LIVE THROUGHOUT. CRYSTAL PALACE 

PLATFORMS 3 AND 5 AVAILABLE TO TRAFFIC.

5P90 / 5S99 DIVERTED VIA SELHURST. 5K10 DIVERTED VIA 

STREATHAM.

35 SS SO700 

SO680

Streatham South Jn Sutton (via Wimbledon) Dn/Up St Helier (LBBT Down Slow 

Durnsford Road to Wimbledon West)

0005 TWThF to 0540 TWThF Rail Drop - 

Wimbledon Plat 9

VICTORIA TO EPSOM / DORKING SERVICES DIVERTED VIA WEST 

CROYDON. THAMESLINK WIMBLEDON LOOP SERVICES 

DIVERTED VIA WEST CROYON AND TERMINATE AT SUTTON. RAIL 

REPLACEMENT ROAD SERVICE TO OPERATE STREATHAM - 

STREATHAM COMMON - SUTTON. WIMBLEDON LOOP 

PASSENGERS CONVEYED ON LOCAL BUS SERVICES. 

POSSESSION TO BE TAKEN AFTER 2E23 PASSES
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36 Info CHANNEL TUNNEL 

FREIGHT VIA REDHILL

THAMESLINK VIA 

LONDON BRIDGE

GRAIN/HOO JN TRAFFIC VIA PADDOCK 

WOOD, TONBRIDGE AND SEVENOAKS

36 SK SO110 Faversham Ramsgate Dn/Up Thanet 2340 T to 0425 W IAP 1 Maintenance NO ACCESS TO FAVERSHAM DOWN SIDINGS.

FAVERSHAM DOWN SIDINGS TO BE KEPT CLEAR.

1F70 2225 ST PANCRAS TO RAMSGATE TO TERMINATE AT 

FAVERSHAM.

1S80 2307 & 1K84 0007 VICTORIA TO RAMSGATE TO TERMINATE 

AT FAVERSHAM

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

ECS MOVES TO RUN FAVERSHAM TO RAMSGATE VIA DOVER 

PRIORY.

SHUNT MOVES AVAILABLE AT VIADUCT END (RAMSGATE).

36 SK SO130 Saltwood Jn Dover Priory Dn/Up Chatham/Main, Dn/Up Dover 2345 TWTh to 0425 WThF ASH4.B Cyclic Maintenance

36 SK SO130 

SO330

Tanners Hill Jn Grove Park (c/o L924 / 

L925pts)

Dn/Up Fast, Dn/Up Ladywell Loop 0005 TWThF to 0500 TWThF K11.2.1 Maintenance (WEEK 

37 2022)

ACCESS MAINTAINED TO GROVE PARK UP SIDINGS FROM THE 

COUNTRY END ONLY.

36 SK SO130 Tanners Hill Jn Hither Green/Ladywell 

Jn

Dn/Up Kent Fast, Dn/Up Ladywell Loop 0005 F to 0500 F Rail Train Prep - 

Courthill South Jn 3 x 

Crossovers

TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN 

COURTHILL LOOP SOUTH JN AND HITHER GREEN, AND OVER 

THE MID KENTS/TANNERS HILL LINES BETWEEN TANNERS HILL 

JN, LEWISHAM AND COURTHILL LOOPS

36 SK SO130

SO280

Charing Cross, 

Blackfriars Jn

Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Kent Slow (LB BT)

0010 T to 0445 T LB patrol 

M/T1

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 4-6 TO BE LIFTED 

BY 0400 TUE TO ALLOW STOCK PREPARATION.

NO THROUGH ROUTE FOR GTR THAMESLINK SERVICES VIA 

LONDON BRIDGE. THAMESLINK SERVICES TO RUN VIA HERNE 

HILL AND STREATHAM.

CHARING CROSS PLATFORMS 1-3 TO BE KEPT CLEAR.

36 SK SO130

SO280

Charing Cross Metropolitan Jn CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow

0010 W to 0445 W LB patrol 

T/W2

Cyclic Maintenance ROUTE AVAILABLE FROM BLACKFRIARS JN TO LONDON BRIDGE 

VIA DOWN AND UP SNOWHILL AND DOWN / UP CHARING CROSS 

LINES.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

36 SK SO130

SO280

Metropolitan Jn Tanners Hill Jn, 

Bricklayers Arms Jn, 

Cannon Street

CX platforms 1 - 6, Dn/Up Charing Cross 

Fast, Dn/Up Charing Cross Slow, Dn/Up 

Charing Cross, London Bridge platforms 4-

9, Down Snowhill Spur, Dn/Up Snowhill, 7 

Reversible / Down Kent Fast, Up Kent Fast / 

8 Up, Metropolitan Reversible, 4 Down, 

Dn/Up Sussex Fast, 5 Up, 6 Down / 

Southwark Reversible, 3 Up (LB BT), Up 

Cannon Street (LB BT)

0010 W to 0445 W LB patrol 

T/W3

Cyclic Maintenance ROUTE AVAILABLE FROM CANNON STREET VIA LINES 1-3 TO 

NEW CROSS / GREENWICH. ALL PLATFORMS AVAILABLE AT 

CANNON STREET.

ISOLATION AT CHARING CROSS PLATFORMS 1-3 TO BE LIFTED 

BY 0400 WED TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CHARING CROSS PLATFORMS 4-6 TO BE KEPT CLEAR.

36 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Met Reversible, 

Cannon St Reversible, 4 Dn, 5 Up, Dn/Up 

Snowhill, Southwark Reversible, Dn Sussex 

Fast, Cannon St 1&2 Sidings, 

0001 Th to 0450 Th LB patrol 

W/Th2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 THU TO ALLOW STOCK PREPARATION.

NEW CROSS PLATFORM B AVAILABLE FOR TERMINATIONS.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

36 SK SO130

SO280

SO290

Cannon Street, 

Metropolitan Jn

New Cross, Charlton 

Jn, Bricklayers Arms Jn

Cannon Street platforms 1-7, Lines A-E, 

Dn/Up Cannon St, 1 Dn / 2 Reversible, 3 

Up, Dn/Up Greenwich, Dn/Up Kent Slow, 

Dn/Up North Kent, Met Reversible, Cannon 

St Reversible, 4 Dn, 5 Up, Dn/Up Snowhill, 

Southwark Reversible, Dn Sussex Fast, 

Cannon St 1&2 Sidings, Dn Kent Fast (LB 

BT)

0001 F to 0450 F LB patrol 

Th/F2

Cyclic Maintenance ROUTE AVAILABLE FROM CHARING CROSS VIA LINES 6-8 TO 

TANNERS HILL JN.

ISOLATION AT CANNON STREET PLATFORMS 1-7 TO BE LIFTED 

BY 0415 FRI TO ALLOW STOCK PREPARATION.

ROUTE AVAILABLE FOR GTR THAMESLINK SERVICES VIA SNOW 

HILL LINES / LINES 7 AND 8, CROSSING TO LINES 9 AND 10 AT 

SPA ROAD JN.

CANNON STREET PLATFORMS 3, 4, 5 AND 7 TO BE KEPT CLEAR.
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36 SK SO140 Maidstone East Ashford Dn/Up Maidstone 2355 MTWTh to 0510 TWThF K10.3.1 SMD Maintenance RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN 

MAIDSTONE EAST AND ASHFORD

FREIGHTS DIVERTED VIA REDHILL

36 SK SO150 Eastern/Western Jn Sheerness-on-Sea Dn/Up Sheppey/ Dn/Up Sheppey Spur 0105 TWThF to 0505 TWThF Rail Train Drop - 

Swale to Kemsley Up

36 SK SO220 Ashford Minster East Jn Dn/Up Canterbury/Branch/Main, Single 2350 M to 0450 T IAP 2 Maintenance DOWN SIDINGS AT ASHFORD WILL BE AVAILABLE FROM THE 

LONDON END.

2R78 2240 & 2R82 2310 CHARING CROSS TO RAMSGATE TO 

TERMINATE AT ASHFORD.

1J74 2312 ST PANCRAS TO MARGATE TO BE DIVERTED VIA 

DOVER PRIORY.

2R85 0105 ASHFORD TO CANTERBURY WEST PORTION WILL 

NOT RUN.

RAIL REPLACEMENT ROAD SERVICES TO OPERATE.

36 SK SO250/

SO645

Latchmere No 3 Jn, 

Ludgate Jn, Pouparts Jn, 

Stewarts Lane Jn, 

Stewarts Lane Jn, 

Battersea Park

Voltaire Road Jn Dn/Up Atlantic, Dn/Up Ludgate, Dn/Up 

Stewarts Lane, Chatham Reversible, Dn/Up 

Kensington, Dn/Up Battersea, Battersea 

Reversible

2345 MTWTh to 0515 TWThF Maintenance POSSESSION FULLY FOUL OF LONGHEDGE JN

9G73 AND 9G74 DIVERTED TO BATTERSEA PARK.

CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL. 

ISLE OF GRAIN FREIGHT DIVERTED VIA REDHILL, TONBRIDGE 

AND MAIDSTONE WEST.

36 SK SO300

SO330

Lewisham Vale Jn/St 

Johns Jn

Charlton Jn / 

Bexleyheath / Courthill 

Loop South Jn / 

Ladywell Jn

Down/Up North Kent, Down/Up Mid Kent, 

Down/Up Bexleyheath, Down/Up Courthill 

Loop

2310 MTWTh 0500 MTWTh Maintenance

Prep - Courthill Loop 

North Jn S&C

FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

PASSENGER SERVICES TO DIVERT VIA DOWN/UP GREENWICH & 

NORTH KENTS

SERVICES TO/FROM HAYES TO TRAVEL OVER THE LADYWELL 

LOOPS AND DOWN/UP NORTH KENT FAST LINES

ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN NEW 

CROSS AND SLADE GREEN ON BEXLEYHEATH LINES

36 SK SO310 Dartford, Ebbsfleet 

International

Hoo Jn Dn/Up Main, Dn/Up North Kent Connection, 

Dn/Up High Level

2325

0045

MW

WF

to 0420 TWThF K10.2.1 Cyclic Maintenance FREIGHT TRAINS TO DIVERT VIA PADDOCK WOOD, TONBRIDGE 

AND SEVENOAKS

GTR TO BERTH 1 X 700 PLUMSTEAD

36 SK SO330 Lewisham Courthill Loop  Jn 

South, Ladywell Jn

Dn/Up Mid Kent, Dn/Up Courthill Loop TWThF to TWThF Prep - Courthill Loop 

North Jn S&C

36 SS SO500 Battersea Pier Jn, 

Longhedge Jn

Clapham Jn Dn/Up Brighton Fast, Brighton Reversible 2350 MTWTh to 0515 TWThF Prep - Pouparts 

Turnout S&C

BRIGHTON DOWN AND UP SLOW TO HAVE A COVER SPEED OF 

20MPH

36 SS SO500 Stoats Nest Jn Balcombe Tunnel Jn D/U Quarry/Fast, Dn Platform Loop, 

Reversible Loop

2345 MTWTh to 0530 TWThF IBxx Cyclic Maintenance

Prep - Coulsdon to 

Cover Way Up Fast

Rail Drop prep - 

Horley Up Fast

TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN 

STOATS NEST JN AND BALCOMBE TUNNEL JN. GATWICK 

PLATFORMS 4 - 7 NOT AVAILABLE.

ACCESS / EGRESS TO THREE BRIDGES DOWN SIDINGS NOT 

AVAILABLE.

36 SS SO500/

SO510

Balham Jn Windmill Bridge Jn (incl. 

Streatham South Jn, 

Streatham Jn, Selhurst 

Depot, Gloucester 

Road Jn, Cottage Jn, 

Norwood Fork Jn)

D/U Brighton/Victoria Slow, D/U Slow Spur, 

D/U Streatham Spur, Arrival & Departure 

Road, D/U Selhurst Spur, Up London Bridge 

Slow

2345 MTWTh to 0525 TWThF IC32b Cyclic Maintenance TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM 

JN/NORWOOD JN AND EAST CROYDON ACCESS TO/FROM 

SELHURST DEPOT AVAILABLE AT NORWOOD JN END ONLY. 2J97 

AND 2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL PALACE TO 

NORWOOD JUNCTION. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN TULSE HILL AND SELHURST.

36 SS SO500/

SO560/

SW300

Redhill Gomshall Dn Reading/Redhill, Up Redhill/Reading/Up 

Loop No.2 (part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Cyclic Maintenance GWR SERVICES TO TERMINATE / START AT GUILDFORD. RAIL 

REPLACEMENT ROAD SERVICE GATWICK AIRPORT - 

GUILDFORD. 

1O52 0434 READING TO GATWICK TO RUN LATER AND 

TERMINATE AT REDHILL FOR SOUTHERN ONWARD 

CONNECTION. 2V48 0556 GATWICK TO READING TO START AT 

REDHILL. 

2I31 2305 REDHILL TO REIGATE AND 2I34 2315 REIGATE TO 

REDHILL WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN REDHILL AND REIGATE. ALL 

LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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36 SS SO590 Southerham Jn Willingdon Jn D/U Eastbourne 2215 MTWTh to 0450 TWThF IB27 Cyclic Maintenance VICTORIA / BRIGHTON TO EASTBOURNE / ORE / ASHFORD 

SERVICES TO TERMINATE AT LEWES AND RESTART AT 

EASTBOURNE. RAIL REPLACEMENT ROAD SERVICE TO 

OPERATE BETWEEN LEWES AND EASTBOURNE.

36 SS SO640 Barnham Bognor Regis Dn/Up Bongor Branch 0105 TWThF to 0455 TWThF Prep - Bognor Up

36 SK SO645 Battersea Park Peckham Rye Jn, 

Shepherds Lane Jn

Dn/Up Atlantic 0050 TWThF to 0515 TWThF Follow Up - Denmark 

Hill to Shepherds 

Lane Jn Up 2

36 SS SO680/

S0690

Peckham Rye Jn, Herne 

Hill

Streatham, Leigham Jn, 

West Norwood Jn

Dn/Up Portsmouth, Dn/Up Holborn, Dn/Up 

Leigham Spur, Dn/Up West Norwood Spur

0025 TWThF to 0535 TWThF IC24 Cyclic Maintenance SOUTHERN ECS DIVERTED VIA BALHAM OR SYDENHAM AS 

APPROPRIATE.
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