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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0110 Sat

0110 Sat

14/12/20

14/12/20

0445 Mon (29 hrs)

0445 Mon (52 hrs)

Possession

Possession

All Lines

Down

Up

Hilton Jn SB

Dunblane

Blackford LC

Stirling

P2020/2531849

P2020/2533181

CALEDONIAN SLEEPER: 1M16 (SUN) VIA 
LADYBANK

DB CARGO: 6D84 SO WILL BE CANCELLED AND 
WILL RUN MON 14/12/20. 6R52 WILL BE RE-TIMED.
SCOTRAIL: SERVICES WITHDRAWN BETWEEN 
STIRLING AND PERTH

LNER: SERVICES TO BE DIVERTED VIA FIFE AND 
LADYBANK.

DRS: 4H47/4D47 TO BE DIVERTED VIA 
LINLITHGOW AND FIFE CIRCLE. 4A13/4N83(SAT) 
TO BE DIVERTED VIA ALLOA/COWDENBEATH AND
LADYBANK. 

CALEDONIAN SLEEPER: 1S25 (FRI) & 1M16 (SUN) 
VIA LADYBANK.

**SIGNAL BOX AT LONGANNET TO BE OPEN FOR 
THE PASSAGE OF DRS SERVICES**

SC119

SC119

12/12/20

12/12/20

37Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

2359 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2330 Thu

26/12/20

26/12/20

02/01/21

27/12/20

27/12/20

26/12/20

27/12/20

27/12/20

0800 Sat (33 hrs)

0800 Sat (33 hrs)

0500 Sat (192 hrs)

0800 Sun

0800 Sun

0530 Sat (52 hrs)

0600 Sun (52 hrs)

0430 Sun (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Platform 6/Down 
Kincardine
Platform 9/Up 
Kincardine

All Lines

All Lines

Down

Up

Washer Line

Siding

Platform 1

Platform 4

Winchburgh Jn

Uphall

Cowlairs East Jn

Dunblane

Causewayhead Jn

Dalmuir Park Jn

Dalmuir Park Jn

Inverness

Haymarket West 
Jn

Newbridge Jn

Croy

Larbert North SB

Stirling

Jordanhill

Jordanhill

Millburn Jn

P2020/2666633

P2020/2533187

P2020/2676022

P2020/2533249

P2020/2635954

P2020/2635972

(PLTR) NORTON FARM BRIDGE 318YDS CAT12 
DOWN 39M 1309YDS TO 39M 1627YDS

PLATFORMS 2, 3, 6 & 9 TO BE KEPT CLEAR. FULL 
ISOLATION OF STIRLING STATION REQUIRED.

YOKER EAST AND WEST S&C 332A/B, 333B, 
338A/B and 337B HEAVY REFURB 2M 880YDS

(WD)RETIMBERING AND REBALLASTING 
PLATFORMS 1 & 4

AND S&C RENWAL AT MILLBURN JN 155, 156A&B 
PTS



PLATFORMS 1 & 4 TO BE KEPT CLEAR



LNER: KGX TO INV SERVICE TO 
START/TERMINATE AT PERTH ADDITIONAL ECS 
MOVES REQUIRED BETWEEN PERTH AND 
EDINBURGH/CRAIGENTINNY ON THE 24TH AND 
27TH.

SC107
SC111

SC107

SC119
SC183

SC125

SC125

SC193
SC195

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

38Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Thu

2330 Thu

2330 Thu

2300 Thu

2300 Thu

2359 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

04/01/21

04/01/21

04/01/21

26/12/20

26/12/20

02/01/21

27/12/20

27/12/20

04/01/21

04/01/21

02/01/21

26/12/20

27/12/20

0540 Mon (78 hrs)

0540 Mon (78 hrs)

0540 Mon (78 hrs)

0800 Sat (33 hrs)

0800 Sat (33 hrs)

0500 Sat (192 hrs)

0800 Sun

0800 Sun

0400 Mon

0400 Mon

0530 Sat (29 hrs)

0530 Sat (52 hrs)

0600 Sun (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Inner and 
Up Outer

All Lines

All Lines

All Lines

All Lines

Platform 6/Down 
Kincardine
Platform 9/Up 
Kincardine

All Lines

Platform 6/Down 
Kincardine
Platform 9/Up 
Kincardine

All Lines

All Lines

All Lines

Muirhouse North Jn

Eglinton St Jn

Shawlands

Winchburgh Jn

Uphall

Cowlairs East Jn

Dunblane

Causewayhead Jn

Dunblane

Causewayhead Jn

Anniesland

Dalmuir Park Jn

Dalmuir Park Jn

Cathcart North Jn

Muirhouse 
Central Jn

Haymarket West 
Jn

Newbridge Jn

Croy

Larbert North SB

Stirling

Larbert North SB

Stirling

Finnieston East 
Jn

Jordanhill

Jordanhill

P2020/2674703

P2020/2666633

P2020/2533187

P2020/2676022

P2020/2676040

P2020/2679820

P2020/2533249

P2020/2635954

(HO)POLLOCKSHIELDS EAST 611YDS CAT11 UP 
OUTER 0M 0054YDS TO 0M 665YDS

(PLTR) NORTON FARM BRIDGE 318YDS CAT12 
DOWN 39M 1309YDS TO 39M 1627YDS

PLATFORMS 2, 3, 6 & 9 TO BE KEPT CLEAR. FULL 
ISOLATION OF STIRLING STATION REQUIRED.

PLATFORMS 2, 3, 6 & 9 TO BE KEPT CLEAR. FULL 
ISOLATION OF STIRLING STATION REQUIRED.



DRS: 4H47/4D47 (SAT)TO BE DIVERTED VIA 
CARMUIRS EAST/LINLITHGOW/FIFE CIRCLE. 
4A13/4N83 TO BE CANCELLED.

LNER: ONE AZUMA SET TO BE STABLED IN 
INVERNESS (01/01/21)AND WILL DIVERT 
AFFECTED SERVICES ON THE  01/01/21, 02/01/21, 
03/01/21 VIA LADYBANK AND FIFE.

CALEDONIAN SLEEPER: 1M16 (SUN) VIA 
LADYBANK.

(WD) HEAVY REFURB OF S&C AT 248B, 247A and 
247B PTS

YOKER EAST AND WEST S&C 332A/B, 333B, 
338A/B and 337B HEAVY REFURB 2M 880YDS

SC031
SC051

SC107
SC111

SC107

SC119
SC183

SC119
SC183

SC123

SC125

SC125

31/12/20

31/12/20

31/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

31/12/20

31/12/20

31/12/20

24/12/20

24/12/20

39Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Thu
27/12/20
0430 Sun (52 hrs)

PossessionDown

Up

Washer Line

Siding

Platform 1

Platform 4

InvernessMillburn JnP2020/2635972 (WD)RETIMBERING AND REBALLASTING 
PLATFORMS 1 & 4

AND S&C RENWAL AT MILLBURN JN 155, 156A&B 
PTS



PLATFORMS 1 & 4 TO BE KEPT CLEAR



LNER: KGX TO INV SERVICE TO 
START/TERMINATE AT PERTH ADDITIONAL ECS 
MOVES REQUIRED BETWEEN PERTH AND 
EDINBURGH/CRAIGENTINNY ON THE 24TH AND 
27TH.

SC193
SC195

24/12/20
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Thu

2330 Thu

2330 Thu

2359 Thu

2300 Thu

2300 Thu

2300 Thu

04/01/21

04/01/21

04/01/21

02/01/21

04/01/21

04/01/21

02/01/21

0540 Mon (78 hrs)

0540 Mon (78 hrs)

0540 Mon (78 hrs)

0500 Sat (192 hrs)

0400 Mon

0400 Mon

0530 Sat (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Inner and 
Up Outer

All Lines

All Lines

Platform 6/Down 
Kincardine
Platform 9/Up 
Kincardine

All Lines

Muirhouse North Jn

Eglinton St Jn

Shawlands

Cowlairs East Jn

Dunblane

Causewayhead Jn

Anniesland

Cathcart North Jn

Muirhouse 
Central Jn

Croy

Larbert North SB

Stirling

Finnieston East 
Jn

P2020/2674703

P2020/2533187

P2020/2676040

P2020/2679820

(HO)POLLOCKSHIELDS EAST 611YDS CAT11 UP 
OUTER 0M 0054YDS TO 0M 665YDS

PLATFORMS 2, 3, 6 & 9 TO BE KEPT CLEAR. FULL 
ISOLATION OF STIRLING STATION REQUIRED.



DRS: 4H47/4D47 (SAT)TO BE DIVERTED VIA 
CARMUIRS EAST/LINLITHGOW/FIFE CIRCLE. 
4A13/4N83 TO BE CANCELLED.

LNER: ONE AZUMA SET TO BE STABLED IN 
INVERNESS (01/01/21)AND WILL DIVERT 
AFFECTED SERVICES ON THE  01/01/21, 02/01/21, 
03/01/21 VIA LADYBANK AND FIFE.

CALEDONIAN SLEEPER: 1M16 (SUN) VIA 
LADYBANK.

(WD) HEAVY REFURB OF S&C AT 248B, 247A and 
247B PTS

SC031
SC051

SC107

SC119
SC183

SC123

31/12/20

31/12/20

31/12/20

24/12/20

31/12/20

31/12/20

31/12/20

40Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Sun

2340 Sat

0020 Sun

0030 Sun

11/01/21

11/01/21

11/01/21

11/01/21

0530 Mon

0550 Mon (535 hrs)

0515 Mon

0505 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Craiginches Up 
Goods Loop
Down/Single

Up

Arkleston Jn

Usan Junction

Stonehaven

Kittybrewster GF

Shields Jn

Carnoustie

Laurencekirk SB

Craiginches

P2020/2621541

P2020/2621635

P2020/2621728

P2020/2622012

(PLTR) - IBROX EAST 661YDS CAT14 DOWN 1M 
1327YDS TO 2M 228YDS

(WD) Arbroath LC - Renew level crossing decks and 
beams at Arbroath LC.



XC: SERVICES TO START/TERMINATE AT DUNDEE

(PLTR) - COCKETTY A&B 265YDS & 132YDS CAT11
UP 215M 1491YDS TO 215M 1756YDS & 215M 
0372YDS TO 215M 0504YDS



SCOTRAIL: SERVICES START/TERMINATE AT 
DUNDEE. 

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN 
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH 
OVERNIGHT STABLING AT EDB ALSO REQUIRED. 
XC: SERVICES START/TERMINATE AT DUNDEE. 

DRS: 4A13/4N83 CANCELLED SAT & SUN 

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52 
RETIMING TO BE CONFIRMED. 

CALEDONIAN SLEEPER: 1A25 (SAT) TO 
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.

(PLTR) - Aberdeen Platform 6. Pilotman working from 
Portlethen.

PLATFORMS 3, 4 AND 5 AVAILABLE TO TRAFFIC

SC059

SC191

SC191

SC191
SC195

10/01/21

09/01/21

10/01/21

10/01/21

41Week



s7_2021_Scotland.pdf Page             7 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Sun

0040 Sat

2340 Sat

2345 Sat

18/01/21

18/01/21

18/01/21

18/01/21

0530 Mon

0500 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

All Lines

Down

Up

All Lines

Down

Up

Arkleston Jn

Shields Jn

Usan Junction

Inverkeilor SB

Shields Jn

Smithy Lye

Carnoustie

Carnoustie

P2020/2621562

P2020/2621590

P2020/2621660

P2020/2621622

(PLTR) IBROX EAST 661YDS CAT14 DOWN 1M 
1327YDS TO 2M 0228YDS

Civils Renewal: (OB 218/018 Shields Rd BG3 
Strengthening and Repairs 2m 3-22yds HST.



SR: SERVICES TO SHIELDS DEPOT TO RUN VIA 
THE AYR LINES. SMITHY LYE TO BE ISOLATED 
FOR THE DURATION OF THE POSSESSION

(WD)- Arbroath LC - Renew LC desks and beams at 
Arbroath.



SCOTRAIL: SERVICES START/TERMINATE AT 
DUNDEE. 

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN 
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH 
OVERNIGHT STABLING AT EDB ALSO REQUIRED. 
XC: SERVICES START/TERMINATE AT DUNDEE. 

DRS: 4A13/4N83 CANCELLED SAT & SUN 

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52 
RETIMING TO BE CONFIRMED. 

CALEDONIAN SLEEPER: 1A25 (SAT) TO 
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.

(PLTR) IRONSHILL - LUNAN BAY VIADUCT UP 
CAT11 691YDS 23M 1333YDS TO 24M 264YDS



SCOTRAIL: SERVICES START/TERMINATE AT 
DUNDEE. 

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN 
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH 
OVERNIGHT STABLING AT EDB ALSO REQUIRED. 
XC: SERVICES START/TERMINATE AT DUNDEE. 

DRS: 4A13/4N83 CANCELLED SAT & SUN 

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52 
RETIMING TO BE CONFIRMED. 

CALEDONIAN SLEEPER: 1A25 (SAT) TO 
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.

SC059

SC131

SC191

SC191

17/01/21

16/01/21

16/01/21

16/01/21

42Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Sun

2350 Sat

2345 Sat

25/01/21

25/01/21

25/01/21

0530 Mon

0525 Mon

0535 Mon

Possession

Possession

Possession

All Lines

All Lines

Down

Up

Arkleston Jn

Carnoustie LC

Inverkeilor SB

Shields Jn

Camperdown Jn

Carnoustie

P2020/2621604

P2020/2621706

P2020/2621675

(PLTR) CARDONALD  1338YDS CAT02/11 DOWN 
2M 0790YDS TO 3M 0368YDS

(WD) - Barry West LC Rerail, resleeper, reallast, 
renew decks and beams.



SCOTRAIL: SERVICES START/TERMINATE AT 
DUNDEE. 

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN 
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH 
OVERNIGHT STABLING AT EDB ALSO REQUIRED. 
XC: SERVICES START/TERMINATE AT DUNDEE. 

DRS: 4A13/4N83 CANCELLED SAT & SUN 

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52 
RETIMING TO BE CONFIRMED. 

CALEDONIAN SLEEPER: 1A25 (SAT) TO 
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.

(PLTR) - IRONSHILL - LUNAN BAY VIADUCT UP 
691YDS CAT11 23M 1333YDS TO 24M 264YDS.

(CIVILS) - ARBROATH STATION WORKS ECN4 - 
16M 0981YDS. 

(CIVILS) - OB090/234 PUBLIC ROAD AND 
STATION(ARBROATH) ECN4 - 16M 0934YDS.



SCOTRAIL: SERVICES START/TERMINATE AT 
DUNDEE. 

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN 
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH 
OVERNIGHT STABLING AT EDB ALSO REQUIRED. 
XC: SERVICES START/TERMINATE AT DUNDEE. 

DRS: 4A13/4N83 CANCELLED SAT & SUN 

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52 
RETIMING TO BE CONFIRMED. 

CALEDONIAN SLEEPER: 1A25 (SAT) TO 
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.

SC059

SC191

SC191

24/01/21

23/01/21

23/01/21

43Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Sun

2350 Sat

2345 Sat

01/02/21

01/02/21

01/02/21

0530 Mon

0525 Mon

0535 Mon

Possession

Possession

Possession

All Lines

All Lines

Down

Up

Arkleston Jn

Carnoustie LC

Inverkeilor SB

Shields Jn

Camperdown Jn

Carnoustie

P2020/2621666

P2020/2621716

P2020/2621741

(PLTR) - CARDONALD 1338YDS CAT02/11 DOWN 
2M 0790YDS TO 3M 0368YDS

(WD) - Barry West LC Rerail, resleeper, reballast, 
renew decks and beams.



SCOTRAIL: SERVICES START/TERMINATE AT 
DUNDEE. 

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN 
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH 
OVERNIGHT STABLING AT EDB ALSO REQUIRED. 
XC: SERVICES START/TERMINATE AT DUNDEE. 

DRS: 4A13/4N83 CANCELLED SAT & SUN 

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52 
RETIMING TO BE CONFIRMED. 

CALEDONIAN SLEEPER: 1A25 (SAT) TO 
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.

(PLTR) - LUNAN BAY VIADUCT DOWN.

(CIVILS) - ARBROATH STATION WORKS ECN4 16M 
0981YDS. 

(CIVILS) - OB 090/234 PUBLIC ROAD AND STATION
(ARBROATH).



SCOTRAIL: SERVICES START/TERMINATE AT 
DUNDEE. 

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN 
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH 
OVERNIGHT STABLING AT EDB ALSO REQUIRED. 
XC: SERVICES START/TERMINATE AT DUNDEE. 

DRS: 4A13/4N83 CANCELLED SAT & SUN 

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52 
RETIMING TO BE CONFIRMED. 

CALEDONIAN SLEEPER: 1A25 (SAT) TO 
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.

SC059

SC191

SC191

31/01/21

30/01/21

30/01/21

44Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Sun

2340 Sat

08/02/21

08/02/21

0530 Mon

0535 Mon

Possession

Possession

All Lines

Down

Up

Arkleston Jn

Inverkeilor SB

Shields Jn

Carnoustie

P2020/2621739

P2020/2666704

(PLTR) - CARDONALD 1338YDS CAT02/11 DOWN 
2M 0790YDS TO 3M 0368YDS

(PLTR) - LETHAM MILL UP 954YDS CAT13/14

Up 18M 1138YDS TO 19M 0332YDS

(CIVILS) - ARBROATH STATION WORKS ECN4 - 
16M 0981YDS 

(CIVILS) - OB 090/234 PUBLIC ROAD AND STATION
(ARBROATH) ECN 4 - 16M 0934YDS.



SCOTRAIL: SERVICES START/TERMINATE AT 
DUNDEE. 

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN 
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH 
OVERNIGHT STABLING AT EDB ALSO REQUIRED. 
XC: SERVICES START/TERMINATE AT DUNDEE. 

DRS: 4A13/4N83 CANCELLED SAT & SUN 

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52 
RETIMING TO BE CONFIRMED. 

CALEDONIAN SLEEPER: 1A25 (SAT) TO 
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.

SC059

SC191

07/02/21

06/02/21

45Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Sat

2340 Sat

15/02/21

15/02/21

0530 Mon

0535 Mon

Possession

Possession

Down and Up

Down

Up

Glengarnock

Inverkeilor SB

Milliken Park

Carnoustie

P2020/2621855

P2020/2621834

(PLTR) - LOCHWINNOCH RESERVE 797YDS CAT14
UP 14M 0094YDS TO 14M 0891YDS

(PLTR) - LETHAMMILL UP 954YDS CAT13/14 

Up 18M 1138YDS TO 19M 0332YDS 

(CIVILS) - ARBROATH STATION WORKS ECN4 - 
16M 0981YDS 

(CIVILS) - OB 090/234 PUBLIC ROAD AND STATION
(ARBROATH) ECN 4 - 16M 0934YDS



SCOTRAIL: SERVICES START/TERMINATE AT 
DUNDEE. 

LNER: SERVICES START/TERMINATE AT DUNDEE.
ADDITIONAL ECS MOVES BETWEEN 
DUNDEE/EDINBURGH/CRAIGENTINNY; WITH 
OVERNIGHT STABLING AT EDB ALSO REQUIRED. 
XC: SERVICES START/TERMINATE AT DUNDEE. 

DRS: 4A13/4N83 CANCELLED SAT & SUN 

DB CARGO: 6D84 (SAT) TO RUN ON MON. 6R52 
RETIMING TO BE CONFIRMED. 

CALEDONIAN SLEEPER: 1A25 (SAT) TO 
TERMINATE/ 1B16 (SUN) TO START AT DUNDEE.

SC059

SC191

13/02/21

13/02/21

46Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0040 Sat

0040 Sat

0040 Sat

0105 Sat

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

0520 Mon

0535 Mon (29 hrs)

0500 Mon

0500 Mon

0500 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

South Curve

Down/North Curve

All Lines

Hunterston

Hunterston

Ladybank

Thornton West Jn

Thornton North Jn

Dundee Central Jn

Dubbs Jn

Dubbs Jn

Thornton South 
Jn

Thornton West Jn

Leuchars

P2020/2621873

P2020/2679922

P2020/2621895

P2020/2621886

(PLTR) - SALTCOAT HIGH FLATS 666YDS CAT11 
UP 29M 0905YDS TO 29M 1571YDS

(PLTR)SALTCOATS HIGH FLATS 666YDS CAT11 
UP 29M 905YDS TO 29M 1571YDS

(Civils) - OB 090/106 MURIESPOT BRIDGE  
OVERBRIDGE REPLACEMENT ECN2 - 31M 
1408YDS



LNER: TO BE DIVERTED VIA PERTH AND ERROL

XC: SERVICES TO START/TERMINATE AT 
EDINBURGH

CS: 1A25 SAT TO BE DIVERTED VIA STIRLING & 
PERTH.

(PLTR) WORMIT CAT11 545YDS UP 55M 1446YDS 
TO 56M 231YDS



SCOTRAIL: EDINBURGH TO 
ABERDEEN/INVERNESS SERVICES TO BE 
DIVERTED VIA STIRLING AND PERTH - 

BUSES REPLACE TRAINS BETWEEN EDINBURGH 
AND DUNDEE/FIFE CIRCLE LNER: SERVICES TO 
BE DIVERTED VIA STIRLING/PERTH AND ERROL. 
XC: SERVICES TO START/TERMINATE AT 
EDINBURGH. 

CALEDONIAN SLEEPER: 1B16 (SUN) DIVERTED 
VIA PERTH & STIRLING.

LNER: SERVICES TO BE DIVERTED VIA PERTH 
AND ERROL

CS: 1A25 SAT TO BE DIVERTED VIA STIRLING & 
PERTH.

SC059

SC073

SC171

SC171

21/02/21

21/02/21

20/02/21

20/02/21

20/02/21

20/02/21

47Week



s7_2021_Scotland.pdf Page           13 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0110 Sat

0100 Sat

2300 Fri

0001 Sun

0020 Sun

01/03/21

01/03/21

13/03/21

01/03/21

01/03/21

0450 Mon

0705 Mon (54 hrs)

0800 Sat (192 hrs)

0445 Mon

0600 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down

Up

Dalrymple Jn

Dunragit LC

Loch Eil Outward 
Bound

Kirkcaldy

Cardenden

Newton Jn (Ayr)

Barrhill

Fort William Jn

Dalgety Bay

Halbeath LC

P2020/2621939

P2020/2664362

P2020/2695656

P2020/2621950

P2020/2688272

(PLTR) - AYR STATION PLATFORM 4 A/B 
TOWNHEAD ISOLATED. PLATFORM 1 & 2 CAN 
STABLE. 319YDS CAT11 128YDS CAT15 DOWN 
40M 0911YDS TO 40M 1230YDS & 40M 1037YDS 
TO 40M 1165YDS

(CIVILS) OB163/105 STR2 - 30M 890YDS

(CIVILS) UB 163/079 STR2 - 21M 350YDS

 (NO PASSAGE OF ET FOR DURATION OF THE 
CIVILS WORK)

(WD) Lochy Viaduct renewal of 27 Longitudal timbers 
at UB151. 0m to 1m 100yds.

(PLTR) - OB55 CHALMERS 430YDS CAT11 UP 18M 
1455YDS TO 19M 125YDS

(WD) - RERAILING AT KINGHORN AND KINGHORN 
TUNNEL 22m 484yds TO 23m 620yds. NO ET. RRVs
ONLY.(0001 SUN TO 2200 SUN)



SCOTRAIL: EDINBURGH TO 
ABERDEEN/INVERNESS SERVICES TO BE 
DIVERTED VIA STIRLING AND PERTH - 

BUSES REPLACE TRAINS BETWEEN EDINBURGH 
AND DUNDEE/FIFE CIRCLE 

LNER: SERVICES DIVERTED VIA STIRLING/PERTH 
AND ERROL 

XC: SERVICES TO START/TERMINATE AT 
EDINBURGH. 

CALEDONIAN SLEEPER: 1B16 (SUN) DIVERTED 
VIA PERTH & STIRLING

(ASPRO) - DEMOLITION OF OB112/024 AT 
COWDENBEATH 22M 68YDS CWH1 (NO PASSAGE 
OF ET PERMITTED)

SC059
SC091

SC059

SC145

SC171

SC173

27/02/21

27/02/21

05/03/21

28/02/21

28/02/21

48Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0100 Sat

2300 Fri

2300 Fri

08/03/21

08/03/21

08/03/21

20/03/21

13/03/21

0425 Mon

0425 Mon

0705 Mon (54 hrs)

0800 Sat (168 hrs)

0800 Sat (192 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Bogside

Ardrossan South 
Beach

Barrhill

Tulloch

Loch Eil Outward 
Bound

Dalry

Kilwinning Jn

Dalrymple Jn

Bridge of Orchy

Fort William Jn

P2020/2621953

P2020/2680496

P2020/2674739

P2020/2695656

(PLTR) DUBBS CURVE 278YDS CAT11 UP 26M 
1195YDS TO 26M 1473YDS 

(WD) HEAVY REFURB OF 84A&B PTS

(WD) KILKERREN LEVEL CROSSING STR1 53M 
1670YDS TO 53M 1700YDS RERAIL, RESLEEPER, 
REBALLAST TRAX. RENEW LEVEL CROSSING AND
BEAMS

(WD) WATER OF ASSIL STR2 5M880YDS TO 5M 
1530YDS

(PLTR) CRANOCH WOOD SINGLE 52M 1325YDS 
TO 54M 275YDS 2420YDS CAT4 (WED 0700 WEEK 
50 TO SAT 0700 WEEK 51)

(CIVILS)UB 310/277 UNDERBRIDGE WHL 77M 
0620YDS NO PASSAGE OF ET (TUES TO THURS)

(CIVILS) C310/189 CULVERT REPLACEMENT WHL 
56M 0030YDS (SAT TO MON)

(CIVILS) C310/051.1155 CULVERT REPLACEMENT 
WHL 51M 1155YDS (SAT TO MON)

(CIVILS) C 310/050.0672 ¿ WHL 50M 0672YDS ¿ 
CULVERT REPLACEMENT

(CIVILS) C 310/168C CULVERT REPLACEMENT 
WHL 51M 0280YDS (FRI TO SAT)

(CIVILS)C 310/160B CULVERT REPLACEMENT 
WHL 49M 0210YDS (FRI TO SAT)

(CIVILS) C 310/054.1460 CULVERT REPLACEMENT 
WHL 54M 1460YDS

NO PASSAGE OF ET THROUGHOUT DURATION OF
CIVILS WORK

(WD) Lochy Viaduct renewal of 27 Longitudal timbers 
at UB151. 0m to 1m 100yds.

SC059
SC073

SC059

SC141

SC145

07/03/21

07/03/21

06/03/21

12/03/21

05/03/21

49Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

08/03/21

08/03/21

0430 Mon

0600 Mon (29 hrs)

Possession

Possession

All Lines

Down

Up

North Queensferry

Cardenden

Haymarket West 
Jn

Halbeath LC

P2020/2621970

P2020/2688285

(WD) - ALMOND VIADUCT DOWN ECN2 7M 460YDS
- 7M 640YDS.

(PLTR)  Dalmeny Station Up (Haymarket West Jn to 
North Queensferry) 208y CAT11  Up 9m 0936y to 9m 
1144y



SCOTRAIL: EDINBURGH TO 
ABERDEEN/INVERNESS SERVICES TO BE 
DIVERTED VIA STIRLING AND PERTH - 

BUSES REPLACE TRAINS BETWEEN EDINBURGH 
AND DUNDEE/FIFE CIRCLE 

LNER: SERVICES DIVERTED VIA STIRLING/PERTH 
AND ERROL 

XC: SERVICES TO START/TERMINATE AT 
EDINBURGH. 

CALEDONIAN SLEEPER: 1B16 (SUN) DIVERTED 
VIA PERTH & STIRLING

(ASPRO) - DEMOLITION OF OB112/024 AT 
COWDENBEATH 22M 68YDS CWH1 (NO PASSAGE 
OF ET PERMITTED)

SC171

SC173

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sun

0045 Sat

0045 Sat

0105 Sat

0050 Sun

07/05/21

15/03/21

15/03/21

15/03/21

15/03/21

0515 Fri

0515 Mon

0515 Mon

0530 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

Down

Up

All Lines

All Lines

All Lines

All Lines

Finnieston West Jn

Gourock

Wemyss Bay

Dumbarton Central

Helensburgh Central

Rutherglen

Langbank

Wemyss Bay Jn

Dalmuir

Craigendoran Jn

P2020/2680500

P2020/2622268

P2020/2622159

P2020/2622030

8 WEEK BLOCKADE



(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to 
4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m 
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m 
1650yds - 3m 0900yds 

(Civils) Glasgow Central Low Level Station 
Refurbishment ARG2 - 3m 0180yds

(CIVILS)Anderston Station Refurbishment ARG2 - 3m 
0920yds

(CIVILS) Clyde Viaduct U52/001 0m 880yds



(WD) Slabtrack work - Dalmarnock incline, Hand 
trolleys and bogies in use only ex/to Strathclyde Street
at 0m 1200yds. 

*Anderston Tunnel 

*Bridgeton, bogies in use, ex/to Bridgeton RRAP. 

*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.

(PLTR): WEMYSS BAY JN. 121M TO 122M 241A/B, 
242A/B/C AND SPRING POINTS, 6 UNITS CAT75. 
STABLING AVAILABLE AT GOUROCK.

(WD) CARTSBURN TUNNEL WYS 1M962YDS TO 
1M 1283YDS 293YDS RERAIL/RESLEEPER

(Civils)- OB 240/162 Glenarduck Burn BEM5 - 12m 
0yds.

(WD) - Footbridge repairs at FB204/185A

(Civils) - FB 240/188 Adelaide Street NEM7 - 23m 
1617yds.

(Civils)- FB 240/189 George Street NEM7 - 24m 
0110yds.

(Civils)- FB 240/190 Lomond Street NEM7 - 24m 
0220yds. 

(Civils)- FB 240/192 Grant House NEM7 24m 
0440yds.

SC025

SC065
SC067

SC123

SC123

14/03/21

13/03/21

13/03/21

13/03/21

14/03/21

50Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Fri

2300 Fri

20/03/21

13/03/21

0800 Sat (168 hrs)

0800 Sat (192 hrs)

Possession

Possession

All Lines

All Lines

Tulloch

Loch Eil Outward 
Bound

Bridge of Orchy

Fort William Jn

P2020/2674739

P2020/2695656

(PLTR) CRANOCH WOOD SINGLE 52M 1325YDS 
TO 54M 275YDS 2420YDS CAT4 (WED 0700 WEEK 
50 TO SAT 0700 WEEK 51)

(CIVILS)UB 310/277 UNDERBRIDGE WHL 77M 
0620YDS NO PASSAGE OF ET (TUES TO THURS)

(CIVILS) C310/189 CULVERT REPLACEMENT WHL 
56M 0030YDS (SAT TO MON)

(CIVILS) C310/051.1155 CULVERT REPLACEMENT 
WHL 51M 1155YDS (SAT TO MON)

(CIVILS) C 310/050.0672 ¿ WHL 50M 0672YDS ¿ 
CULVERT REPLACEMENT

(CIVILS) C 310/168C CULVERT REPLACEMENT 
WHL 51M 0280YDS (FRI TO SAT)

(CIVILS)C 310/160B CULVERT REPLACEMENT 
WHL 49M 0210YDS (FRI TO SAT)

(CIVILS) C 310/054.1460 CULVERT REPLACEMENT 
WHL 54M 1460YDS

NO PASSAGE OF ET THROUGHOUT DURATION OF
CIVILS WORK

(WD) Lochy Viaduct renewal of 27 Longitudal timbers 
at UB151. 0m to 1m 100yds.

SC141

SC145

12/03/21

05/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sun

0045 Sat

0045 Sat

0105 Sun

0105 Sun

07/05/21

22/03/21

22/03/21

22/03/21

22/03/21

0515 Fri

0515 Mon

0515 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Down

Up

All Lines

All Lines

All Lines

All Lines

Finnieston West Jn

Gourock

Wemyss Bay

Cardross

Balloch

Rutherglen

Paisley St James

Wemyss Bay Jn

Dalmuir

Dalreoch Jn

P2020/2680500

P2020/2622261

P2020/2621919

8 WEEK BLOCKADE



(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to 
4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m 
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m 
1650yds - 3m 0900yds 

(Civils) Glasgow Central Low Level Station 
Refurbishment ARG2 - 3m 0180yds

(CIVILS)Anderston Station Refurbishment ARG2 - 3m 
0920yds

(CIVILS) Clyde Viaduct U52/001 0m 880yds



(WD) Slabtrack work - Dalmarnock incline, Hand 
trolleys and bogies in use only ex/to Strathclyde Street
at 0m 1200yds. 

*Anderston Tunnel 

*Bridgeton, bogies in use, ex/to Bridgeton RRAP. 

*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.

(WD) - CARTSBURN TUNNEL WYS 1m 962yds to 1m
1283yds 2293yds RERAIL/RESLEEPER.

(WD) - STEELWORK REPAIRS AND PAINTING OF 
FOOTBRIDGE AT WOODHALL GOU2.

(PLTR) - WEMYSS BAY JN. STABLING AVAILABLE 
AT GOUROCK

(CIVILS) C179/047B CULVERT REPLACEMENT 
GOU2 115M 0YDS (29HRS REQUIRED, 54HRS DUE
TO PASSAGE OF ET)

(CIVILS) OB179/052 AQUEDUCT GOU2 114M 
440YDS

(PLTR) - DUMBARTON EAST STATION UP 115m 
1152yds to 115m 1262yds - 100yds CAT 11

(WD) B&S PAINTING AND STEELWORK REPAIRS 
TO BOWLING FOOTBRIDGE. MOBILE TOWER 
SCAFFOLD IN USE.

(WD)DRAINAGE WORKS TO ADDRESS WET BEDS 
AT MOTORWAY BRIDGE - 17M 150YDS TO 17M 
600YDS

RENTON - 18M 500YDS TO 18M900YDS.

(WD) DALREOCH FOOTBRIDGE REPAIRS 058/077A

SC025

SC065
SC067

SC123

14/03/21

20/03/21

20/03/21

21/03/21

21/03/21

51Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0050 Sun

2335 Fri

2300 Fri

22/03/21

29/03/21

20/03/21

0550 Mon

0550 Mon

0800 Sat (168 hrs)

Possession

Possession

Possession

All Lines

Single

All Lines

Helensburgh Central

Crianlarich

Tulloch

Craigendoran Jn

Craigendoran Jn

Bridge of Orchy

P2020/2622168

P2020/2622003

P2020/2674739

(Civils) - FB 240/188 Adelaide Street NEM7 - 23m 
1617yds.

(Civils) - FB 240/189 George Street NEM7 - 24m 
0110yds.

(Civils) - FB 240/190 Lomond Street NEM7 - 24m 
0220yds.

(Civils) - FB 240/192 Grant Street NEM7 - 24m 
0440yds.

(PLTR)- RHU NORTH CAT 4 1653yds Single 4m 
0223y to 5m 0142y

(PLTR) - MAGAZINE BURN SINGLE 31M 1068 YDS 
TO 32M 176YDS - 900YDS CAT 4/16.

(WD) GLEN DOUGLAS - RERAIL/RESLEEOER 15M 
625YDS TO 18M 240YDS

(WD) HELENSBURGH UPPER 
RESLEEPER/REBALLAST 1M 1000YDS TO 2M 
880YDS

(CIVILS)UB310/059 A83 WHL 19M 520YDS (NO 
PASSAGE OF ET) 

(CIVILS) FB 310/025 GARELOCHEAD WHL 9M 
661YDS (NO PASSAGE OF ET)

(PLTR) CRANOCH WOOD SINGLE 52M 1325YDS 
TO 54M 275YDS 2420YDS CAT4 (WED 0700 WEEK 
50 TO SAT 0700 WEEK 51)

(CIVILS)UB 310/277 UNDERBRIDGE WHL 77M 
0620YDS NO PASSAGE OF ET (TUES TO THURS)

(CIVILS) C310/189 CULVERT REPLACEMENT WHL 
56M 0030YDS (SAT TO MON)

(CIVILS) C310/051.1155 CULVERT REPLACEMENT 
WHL 51M 1155YDS (SAT TO MON)

(CIVILS) C 310/050.0672 ¿ WHL 50M 0672YDS ¿ 
CULVERT REPLACEMENT

(CIVILS) C 310/168C CULVERT REPLACEMENT 
WHL 51M 0280YDS (FRI TO SAT)

(CIVILS)C 310/160B CULVERT REPLACEMENT 
WHL 49M 0210YDS (FRI TO SAT)

(CIVILS) C 310/054.1460 CULVERT REPLACEMENT 
WHL 54M 1460YDS

NO PASSAGE OF ET THROUGHOUT DURATION OF
CIVILS WORK

SC123

SC141

SC141

21/03/21

26/03/21

12/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sun

0040 Sat

0045 Sun

2335 Fri

07/05/21

29/03/21

29/03/21

29/03/21

0515 Fri

0500 Mon

0530 Mon

0550 Mon

Possession

Possession

Possession

Possession

Down

Up

Down

Up

All Lines

Single

Finnieston West Jn

Shields Jn

Port Glasgow

Crianlarich

Rutherglen

Smithy Lye

Bishopton

Craigendoran Jn

P2020/2680500

P2020/2622219

P2020/2621997

P2020/2622003

8 WEEK BLOCKADE



(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to 
4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m 
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m 
1650yds - 3m 0900yds 

(Civils) Glasgow Central Low Level Station 
Refurbishment ARG2 - 3m 0180yds

(CIVILS)Anderston Station Refurbishment ARG2 - 3m 
0920yds

(CIVILS) Clyde Viaduct U52/001 0m 880yds



(WD) Slabtrack work - Dalmarnock incline, Hand 
trolleys and bogies in use only ex/to Strathclyde Street
at 0m 1200yds. 

*Anderston Tunnel 

*Bridgeton, bogies in use, ex/to Bridgeton RRAP. 

*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.

(Civils) - OB 218/018 Shields Road (BG3 
Strengthening and Repairs) 2m 3-22yds HST.

(WD)- Langbank Footbridge GOU2 116m 440yds to 
117m 0 yds.

(WD) ¿ Woodhall Footbridge GOU2 119m 920y to 
119m 1145y

(PLTR)- RHU NORTH CAT 4 1653yds Single 4m 
0223y to 5m 0142y

(PLTR) - MAGAZINE BURN SINGLE 31M 1068 YDS 
TO 32M 176YDS - 900YDS CAT 4/16.

(WD) GLEN DOUGLAS - RERAIL/RESLEEOER 15M 
625YDS TO 18M 240YDS

(WD) HELENSBURGH UPPER 
RESLEEPER/REBALLAST 1M 1000YDS TO 2M 
880YDS

(CIVILS)UB310/059 A83 WHL 19M 520YDS (NO 
PASSAGE OF ET) 

(CIVILS) FB 310/025 GARELOCHEAD WHL 9M 
661YDS (NO PASSAGE OF ET)

SC025

SC059

SC065

SC141

14/03/21

27/03/21

28/03/21

26/03/21

52Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2255 Fri
06/04/21
0540 Tue (72 hrs)

PossessionAll LinesCullodenAviemoreP2020/2680501 (A9 DUALING PROJECT) A9 BRIDGE RENEWAL AT 
MOY



DRS: 4H47/4D47 TO BE DIVERTED VIA DUNDEE, 
ABERDEEN AND ELGIN (SO) AND (MO)



LNER: SERVICES TO START/TERMINATE AT 
PERTH. ADDITIONAL ECS MOVES REQUIRED 
BETWEEN PERTH AND 
EDINBURGH/CRAIGENTINNY. ADDITIONAL 
STABLING REQUIRED AT EDINBURGH VICE 
INVERNESS.



CS: 1M11 TO BE DIVERTED VIA ABERDEEN AND 
FIFE

SC193 02/04/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0830 Sat

0830 Sat

0830 Sat

06/04/21

06/04/21

06/04/21

0430 Tue (68 hrs)

0430 Tue (68 hrs)

0430 Tue (68 hrs)

Possession

Possession

Possession

All Lines

Down

Up

All Lines

Beattock South

Lockerbie

Carstairs South Jn

Lockerbie

Kirtlebridge

Abington

P2021/2636298

P2021/2674798

P2021/2676803

(CIVILS) 030/120 27M 1672YDS & 030/121 27M 
1694YDS - REPLACE CULVERTS WCM1 (NO 
PASSAGE OF ET/OTM'S UNTILL 1600 MON)



DB CARGO: 4M30 SO GM TO MOSSEND ONLY. 
4M25 WILL RUN PRIOR TO THIS POSSESSION. 
4S49 TO BE DIVERTED VIA MANCHESTER AND 
G&SW.



CALEDONIAN SLEEPER: 1M11 (MON), 1M16 
(MON), 1S25 (MON), 1S26 (MON) DIVERTED VIA 
ECML. 1C11 (MON), 1B26 (TUE) CANCELLED.

(WD) CASTLEBANK DOWN WCM1 2100 18M 0YDS 
TO 18M 1300YDS RERAILING ONE RAIL



DB CARGO: 4M30 SO GM TO MOSSEND ONLY. 
4M25 WILL RUN PRIOR TO THIS POSSESSION. 
4S49 TO BE DIVERTED VIA MANCHESTER AND 
G&SW.



CALEDONIAN SLEEPER: 1M11 (MON), 1M16 
(MON), 1S25 (MON), 1S26 (MON) DIVERTED VIA 
ECML. 1C11 (MON), 1B26 (TUE) CANCELLED.

(PLTR) WOODEND HOI 16/17 SHORTFALL WCM1 
1100 60M 878YDS TO 61M 549YDS



CALEDONIAN SLEEPER: 1M11 (MON), 1M16 
(MON), 1S25 (MON), 1S26 (MON) DIVERTED VIA 
ECML. 1C11 (MON), 1B26 (TUE) CANCELLED. 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

DB CARGO: 4M30 SO GM TO MOSSEND ONLY. 
4M25 WILL RUN PRIOR TO THIS POSSESSION. 
4S49 TO BE DIVERTED VIA MANCHESTER AND 
G&SW.

SC001

SC001

SC001

03/04/21

03/04/21

03/04/21

1Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0100 Sun

0830 Sat

0830 Sat

06/04/21

06/04/21

05/04/21

06/04/21

05/04/21

06/04/21

06/04/21

0415 Tue (68 hrs)

0415 Tue (68 hrs)

0415 Mon (68 hrs)

0425 Tue (68 hrs)

0430 Mon (29 hrs)

0430 Tue (68 hrs)

0430 Tue (68 hrs)

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

All Lines

All Lines

Line 2/Down Slow

Line 1/Up Slow

Down Fast

Up Fast

All Lines

Down

Up

All Lines

Muirhouse South Jn

Terminus Jn

Bridge St Jn

Midcalder Jn

Midcalder Jn

Haymarket East Jn

Larkfield Jn

Rutherglen West 
Jn

Auchengray LC

Holytown Jn

Midcalder Jn

P2021/2639753

P2021/2636295

P2021/2716424

(S&C) LARKFIELD S&C.

EAST END ACCESS TO DEPOT AVAILABLE. NO 
ROUTE VIA CLYDESDALE LINES. ABLE TO PASS 
CALEDONIAN SLEEPER ON SAT MORNING AND 
SUN NIGHT, DIESEL ONLY. 

DEPOT WILL REMAIN LIVE THROUGHOUT



CALEDONIAN SLEEPER: ELECTRIC PATH 
REQUIRED FOR  5B11(SO),5B26(SO),5C11 
(SUO),5M11(SuO)&5S26(SO) TO AND FROM 
POLMADIE.

(PLTR)WHISTLEBRIDGE 660YDS CAT14 85M 
1100YDS TO 86M



SR: GLASGOW CENTRAL - EDINBURGH (VIA 
CARSTAIRS) SERVICES WITHDRAWN 

XC: SERVICES TO START/TERMINATE AT 
EDINBURGH 

VTWC: SERVICES TO START/TERMINATE AT 
CARLISLE 

TPE: SERVICES TO START/TERMINATE AT 
CARLISLE

LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT EDINBURGH VICE POLMADIE

DB CARGO: 4S49 AND 4M30 TO BE DIVERTED VIA 
SHOTTS

CALEDONIAN SLEEPER: 1M11 (SUN), 5C11 
(SUN)DIVERTED VIA SHOTTS.

PROTECTED PATH REQUIRED FOR 
DIVERSIONARY ROUTE

SC001
SC029
SC047

SC003

SC003
SC007

03/04/21

03/04/21

03/04/21

03/04/21

04/04/21

03/04/21

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sun

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2255 Wed

07/05/21

07/04/21

07/04/21

07/04/21

08/04/21

08/04/21

08/04/21

0515 Fri

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Down

Up

Up

Down

All Lines

Up

Down

All Lines

Finnieston West Jn

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Rutherglen

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2020/2680500

P2021/2674832

P2021/2674833

8 WEEK BLOCKADE



(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to 
4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m 
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m 
1650yds - 3m 0900yds 

(Civils) Glasgow Central Low Level Station 
Refurbishment ARG2 - 3m 0180yds

(CIVILS)Anderston Station Refurbishment ARG2 - 3m 
0920yds

(CIVILS) Clyde Viaduct U52/001 0m 880yds



(WD) Slabtrack work - Dalmarnock incline, Hand 
trolleys and bogies in use only ex/to Strathclyde Street
at 0m 1200yds. 

*Anderston Tunnel 

*Bridgeton, bogies in use, ex/to Bridgeton RRAP. 

*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.

(HO)SHIEL DOWWN MAIN ECM8 53M 220YDS TO 
54M 1500YDS

(HO)SHIEL DOWN MAIN ECM8 53M 220YDS TO 
54M 1500YDS

SC025

SC147

SC147

14/03/21

06/04/21

06/04/21

06/04/21

07/04/21

07/04/21

07/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Thu

2150 Thu

2255 Thu

2255 Fri

0150 Sat

09/04/21

09/04/21

09/04/21

06/04/21

06/04/21

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0540 Tue (72 hrs)

0445 Tue (72 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Up

Down

All Lines

All Lines

Platform 4

Ross-shire Siding

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Culloden

Inverness

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Aviemore

Inverness

P2021/2674834

P2020/2680501

P2021/2719798

(HO)SHIEL DOWWN MAIN ECM8 53M 220YDS TO 
54M 1500YDS

(A9 DUALING PROJECT) A9 BRIDGE RENEWAL AT 
MOY



DRS: 4H47/4D47 TO BE DIVERTED VIA DUNDEE, 
ABERDEEN AND ELGIN (SO) AND (MO)



LNER: SERVICES TO START/TERMINATE AT 
PERTH. ADDITIONAL ECS MOVES REQUIRED 
BETWEEN PERTH AND 
EDINBURGH/CRAIGENTINNY. ADDITIONAL 
STABLING REQUIRED AT EDINBURGH VICE 
INVERNESS.



CS: 1M11 TO BE DIVERTED VIA ABERDEEN AND 
FIFE

(WD) RERAIL/RESLEEPER IN PLATFORM 4



DRS: 4H47/4D47 TO BE DIVERTED VIA DUNDEE, 
ABERDEEN AND ELGIN (SO) AND (MO)



LNER: SERVICES TO START/TERMINATE AT 
PERTH. ADDITIONAL ECS MOVES REQUIRED 
BETWEEN PERTH AND 
EDINBURGH/CRAIGENTINNY. ADDITIONAL 
STABLING REQUIRED AT EDINBURGH VICE 
INVERNESS.



CS: 1M11 TO BE DIVERTED VIA ABERDEEN AND 
FIFE

SC147

SC193

SC193

08/04/21

08/04/21

08/04/21

02/04/21

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1130 Sat

1130 Sat

0035 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

12/04/21

12/04/21

12/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0430 Mon (41 hrs)

0430 Mon (41 hrs)

0425 Mon (29 hrs)

1600 Sun (68 hrs)

1600 Sun (68 hrs)

0800 Sun (68 hrs)

1600 Sun (68 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

All Lines

All Lines

All Lines

All Lines

Line 2/Down Slow

Line 1/Up Slow

Down Fast

Up Fast

Abington

Beattock South

Polmadie

Muirhouse South Jn

Terminus Jn

Bridge St Jn

Beattock North 
GF

Kirtlebridge GSP

Rutherglen 
Central Jn

Larkfield Jn

Rutherglen West 
Jn

P2021/2643125

P2021/2636327

P2021/2636318

P2021/2639779

(HO) BODSBURY SOUTH WCM1 1100YDS 50M 
850YDS TO 51M 980YDS



CALEDONIAN SLEEPER: TO BE DIVERTED VIA 
ECML 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

GBRF: 4M03 & 4M01 TO BE DIVERTED VIA ECML 
AND TYNE VALLEY

(PLTR) LOCKERBIE NORTH DN 26M 250YDS TO 
26M 883YDS 633YDS CAT11

(CIVILS) 030/120 27M 1672YDS REPLACE 
CULVERTS WCM1 (FINAL 12HRS FOR FOLLOW UP
TAMP)



CALEDONIAN SLEEPER: TO BE DIVERTED VIA 
ECML 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

GBRF: 4M03 & 4M01 TO BE DIVERTED VIA ECML 
AND TYNE VALLEY

(CIVILS) OB031/062 99M 0330YDS QUEEN 
STREETEXTENSIVE REPAIR PAINTING WCM2 (NO 
PASSAGE OF ET/OTM FOR THE DURATION OF 
POSSESSION

(S&C) LARKFIELD S&C.

EAST END ACCESS TO DEPOT AVAILABLE. NO 
ROUTE VIA CLYDESDALE LINES. DEPOT WILL 
REMAIN LIVE THROUGHOUT

SC001

SC001

SC001

SC001
SC029
SC047

10/04/21

10/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

2Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1130 Sat

1130 Sat

0100 Sun

0030 Sun

12/04/21

12/04/21

12/04/21

07/05/21

0430 Mon (41 hrs)

0430 Mon (41 hrs)

0430 Mon (29 hrs)

0515 Fri

Protected 
Path

Protected 
Path

Possession

Possession

Down

Up

All Lines

All Lines

Down

Up

Midcalder Jn

Haymarket East Jn

Midcalder Jn

Finnieston West Jn

Holytown Jn

Midcalder Jn

Auchengray LC

Rutherglen

P2021/2716450

P2021/2636306

P2020/2680500

PROTECTED PATH REQUIRED TO BE KEPT CLEAR
TO ALLOW DIVERSIONARY ROUTE.

(PLTR) WHISTLEBRIDGE 660YDS CAT14 85M 
1100YDS TO 86M



SR: GLASGOW CENTRAL - EDINBURGH (VIA 
CARSTAIRS) SERVICES WITHDRAWN 

XC: SERVICES TO START/TERMINATE AT 
EDINBURGH 

VTWC: SERVICES TO START/TERMINATE AT 
CARLISLE 

TPE: SERVICES TO START/TERMINATE AT 
CARLISLE

LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT EDINBURGH VICE POLMADIE.

DB CARGO: SERVICES TO BE DIVERTED VIA 
SHOTTS

CALEDONIAN SLEEPER: 1M11 (SUN) & 5C11 (SUN)
DIVERTED VIA SHOTTS.

8 WEEK BLOCKADE



(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to 
4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m 
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m 
1650yds - 3m 0900yds 

(Civils) Glasgow Central Low Level Station 
Refurbishment ARG2 - 3m 0180yds

(CIVILS)Anderston Station Refurbishment ARG2 - 3m 
0920yds

(CIVILS) Clyde Viaduct U52/001 0m 880yds



(WD) Slabtrack work - Dalmarnock incline, Hand 
trolleys and bogies in use only ex/to Strathclyde Street
at 0m 1200yds. 

*Anderston Tunnel 

*Bridgeton, bogies in use, ex/to Bridgeton RRAP. 

*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.

SC003
SC007

SC003
SC167

SC025

10/04/21

10/04/21

11/04/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Mon

2150 Mon

2255 Mon

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2255 Wed

13/04/21

13/04/21

13/04/21

14/04/21

14/04/21

14/04/21

15/04/21

15/04/21

15/04/21

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Up

Down

All Lines

Up

Down

All Lines

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2021/2674836

P2021/2674842

P2021/2674843

(HO)SHIEL DOWN MAIN ECM8 53M 220YDS TO 
54M 1500YDS

(HO)SHIEL DOWN MAIN ECM8 53M 220YDS TO 
54M 1500YDS

(HO)SHIEL DOWN MAIN ECM8 53M 220YDS TO 
54M 1500YDS

SC147

SC147

SC147

12/04/21

12/04/21

12/04/21

13/04/21

13/04/21

13/04/21

14/04/21

14/04/21

14/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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EAS_V2_2021

2150 Thu

2150 Thu

2255 Thu

16/04/21

16/04/21

16/04/21

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2021/2674844 (HO)SHIEL DOWN MAIN ECM8 53M 220YDS TO 
54M 1500YDS

SC147 15/04/21

15/04/21

15/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1130 Sat

1130 Sat

1130 Sat

19/04/21

19/04/21

19/04/21

0430 Mon (41 hrs)

0430 Mon (41 hrs)

0430 Mon (41 hrs)

Possession

Possession

Possession

All Lines

All Lines

All Lines

Abington

Symington

Wamphray

Beattock Summit

Abington

Kirtlebridge GSP

P2021/2676805

P2021/2643128

P2021/2636328

(WD) LITTLE CLYDE WCM1 2100 49M 1000YDS TO 
50M 700YDS RERAILING ONE RAIL

(PLTR) GIBSON 17/18 FD DN 23M 593YDS TO 23M 
740YDS 518YDS CAT11



DRS: 4S43 (SAT) TO BE RETIMED TO EARLIER TO 
BEAT THE BLOCK. 4S44 (SAT) TO BE DIVERTED 
VIA G&SW.

DB CARGO: 4M30 (SO) GM TO MOSSEND ONLY. 
4M25 WILL RUN PRIOR TO THIS POSSESSION. 
4S49 (SO)TO BE DIVERTED VIA G&SW AND R&C. 
4S49 (SUN)TO BE DIVERTED VIA ECML.

GBRF: 4M03 & 4M01 TO BE DIVERTED VIA ECML 
AND TYNE VALLEY

(PLTR) GIBSON 17/18 FD DN 23M 593YDS TO 23M 
740YDS 518YDS CAT11



CALEDONIAN SLEEPER: TO BE DIVERTED VIA 
ECML 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

DB CARGO: 4M30 (SO) GM TO MOSSEND ONLY. 
4M25 WILL RUN PRIOR TO THIS POSSESSION. 
4S49 (SO)TO BE DIVERTED VIA G&SW AND R&C. 
4S49 (SUN)TO BE DIVERTED VIA ECML.

GBRF: 4M03 & 4M01 TO BE DIVERTED VIA ECML 
AND TYNE VALLEY

SC001

SC001

SC001

17/04/21

17/04/21

17/04/21

3Week
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1130 Sat

0035 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

19/04/21

19/04/21

18/04/21

18/04/21

18/04/21

18/04/21

0440 Mon (41 hrs)

0425 Mon (29 hrs)

1600 Sun (68 hrs)

1600 Sun (68 hrs)

0800 Sun (68 hrs)

1600 Sun (68 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Line 2/Down Slow

Line 1/Up Slow

Down Fast

Up Fast

Carstairs South Jn

Polmadie

Muirhouse South Jn

Terminus Jn

Bridge St Jn

Beattock Summit

Rutherglen 
Central Jn

Larkfield Jn

Rutherglen West 
Jn

P2021/2532906

P2021/2636322

P2021/2639786

(HO) ABINGTON SOUTH 718YDS 57M 491YDS TO 
57M 1209YDS



(WD) LITTLE CLYDE WCM1 2100 49M 1000YDS TO
50M 700YDS RERAILING ONE RAIL



DRS: 4S43 & 4M48 TO BE DIVERTED VIA 
SHOTTS/ECML. 4S44 (SAT), 4S45 (SUN),4M49 
(SUN) TO BE DIVERTED VIA G&SW. 4S43 TO BE 
RETIMED TO BEAT 1130 START TIME AS PER 
WEEK 5 SATURDAY 2019. 



DB CARGO: TO USE 4M25 SO PATH TO BEAT 
BLOCK. 4S49 SO TO BE DIVERTED VIA G&SW AND
CITY UNION. 4S49 & 4M30 SUN TO BE DIVERTED 
VIA ECML AND SHOTTS. 4M30 SO GM TO 
MOSSEND ONLY.



TPE: SCOTLAND SERVICES TO 
START/TERMINATE AT CARLISLE



GBRF: 4M03 & 4M01 TO BE DIVERTED VIA ECML 
AND TYNE VALLEY

(CIVILS) OB031/062 99M 0330YDS QUEEN STREET
EXTENSIVE REPAIR PAINTING WCM2 (NO 
PASSAGE OF ET/OTM FOR THE DURATION OF 
POSSESSION

(S&C) LARKFIELD S&C.

EAST END ACCESS TO DEPOT AVAILABLE. NO 
ROUTE VIA CLYDESDALE LINES. DEPOT WILL 
REMAIN LIVE THROUGHOUT

SC001

SC001

SC001
SC029
SC047

17/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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EAS_V2_2021

1130 Sat

1130 Sat

0030 Sun

2150 Tue

2150 Tue

2255 Tue

19/04/21

19/04/21

07/05/21

21/04/21

21/04/21

21/04/21

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0515 Fri

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

Down

Up

Up

Down

All Lines

Slateford Jn

Haymarket East Jn

Finnieston West Jn

Regional Boundary 
(SC147 54m 
1100yds)

Grantshouse

Grantshouse

Craiglockhart Jn

Midcalder Jn

Rutherglen

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2021/2636314

P2020/2680500

P2021/2674849

(PLTR) WESTER HAILES 1115YDS CAT14 97m 
213YDS - 97M 1328YDS DN LINE ECA2



SR: GLASGOW CENTRAL - EDINBURGH (VIA 
CARSTAIRS) SERVICES WITHDRAWN 

XC: SERVICES TO START/TERMINATE AT 
EDINBURGH 

VTWC: SERVICES TO START/TERMINATE AT 
CARLISLE 

TPE: SERVICES TO START/TERMINATE AT 
CARLISLE

DRS: 4M82/4M48/4S45 (SUN) TO BE DIVERTED VIA
G&SW

LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT EDINBURGH VICE POLMADIE

8 WEEK BLOCKADE



(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to 
4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m 
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m 
1650yds - 3m 0900yds 

(Civils) Glasgow Central Low Level Station 
Refurbishment ARG2 - 3m 0180yds

(CIVILS)Anderston Station Refurbishment ARG2 - 3m 
0920yds

(CIVILS) Clyde Viaduct U52/001 0m 880yds



(WD) Slabtrack work - Dalmarnock incline, Hand 
trolleys and bogies in use only ex/to Strathclyde Street
at 0m 1200yds. 

*Anderston Tunnel 

*Bridgeton, bogies in use, ex/to Bridgeton RRAP. 

*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.

(HO) FREE KIRK DOWN 2100 ECM8 43M 946YDS 
TO 44M 1070YDS

SC003
SC167

SC025

SC147

17/04/21

17/04/21

14/03/21

20/04/21

20/04/21

20/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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EAS_V2_2021

2150 Wed

2150 Wed

2255 Wed

2150 Thu

2150 Thu

2255 Thu

2150 Mon

2150 Mon

2255 Mon

22/04/21

22/04/21

22/04/21

23/04/21

23/04/21

23/04/21

20/04/21

20/04/21

20/04/21

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Up

Down

All Lines

Up

Down

All Lines

Regional Boundary 
(SC147 54m 
1100yds)

Grantshouse

Grantshouse

Regional Boundary 
(SC147 54m 
1100yds)

Grantshouse

Grantshouse

Regional Boundary 
(SC147 54m 
1100yds)

Grantshouse

Grantshouse

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2021/2674850

P2021/2674851

P2021/2674846

(HO) FREE KIRK DOWN 2100 ECM8 43M 946YDS 
TO 44M 1070YDS

(HO) FREE KIRK DOWN 2100 ECM8 43M 946YDS 
TO 44M 1070YDS

(HO) FREE KIRK DOWN 2100 ECM8 43M 946YDS 
TO 44M 1070YDS

SC147

SC147

SC147

21/04/21

21/04/21

21/04/21

22/04/21

22/04/21

22/04/21

19/04/21

19/04/21

19/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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EAS_V2_2021

1130 Sat

0040 Sun

0040 Sun

26/04/21

26/04/21

26/04/21

0440 Mon (41 hrs)

0340 Mon (29 hrs)

0425 Mon (29 hrs)

Possession

Possession

Possession

All Lines

Down 
Carmyle/Down 
Slow
Up Carmyle/Up 
Slow
Down Main/Fast

Up Main/Fast

Carstairs South Jn

Eglinton St Jn

Eglinton St Jn

Abington

Carmyle

Uddingston

P2021/2643445

P2021/2636333

(HO)BURNHEAD SOUTH WCM1 1100 64M20YDS 
TO 64M 1120YDS

(WD) LEGGATFOOT SOUTH 18/19 SHORTFALL 
WCM1 1100 70M 43YDS TO 70M 170YDS



CALEDONIAN SLEEPER: TO BE DIVERTED VIA 
ECML 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

DB CARGO: 4M30 (SO) GM TO MOSSEND ONLY. 
4M25 (SO) WILL RUN PRIOR TO THIS 
POSSESSION. 4S49 (SO)TO BE DIVERTED VIA 
G&SW AND R&C. 4S49 (SUN)TO BE DIVERTED VIA 
ECML.

GBRF: 4M03 & 4M01 TO BE DIVERTED VIA ECML 
AND TYNE VALLEY

(PLTR) RUTHERGLEN OLD STATION 780YDS 
CAT11 98M1520YDS - 99M540YDS UP LINE WCM2 
DEPOT AND DHS TO BE KEPT CLEAR (TBC)

(CIVILS) OB031/042 95M 0555YDS WESTBURN 
ROAD STRENGTHENING WCM2 (NO PASSAGE OF 
ET/OTM'S FOR THE DURATION OF CIVILS WORK



CALEDONIAN SLEEPER: REQUIRES AN ELECTRIC 
PATH TO AND FROM POLMADIE FOR 5C11 (SuO) 
AND 5M11 (SuO). 1M11 (SUN) DIVERTED VIA 
MOUNT FLORIDA. 5C11 (SUN) DIVERTED VIA 
GLASGOW CENTRAL (R/M) & MOUNT FLORIDA. 



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH VICE POLMADIE



XC: SERVICES TO START/TERMINATE AT 
EDINBURGH. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN EDINBURGH 
AND MOTHERWELL



DB CARGO: 4S49 (SO) TO BE DIVERTED VIA 
G&SW AND R&C.

SC001

SC001

24/04/21

25/04/21

25/04/21

4Week
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EAS_V2_2021

0100 Sun

0100 Sun

0030 Sun

2150 Mon

2150 Mon

2255 Mon

26/04/21

26/04/21

07/05/21

27/04/21

27/04/21

27/04/21

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0515 Fri

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

Down

Up

Up

Down

All Lines

Slateford Jn

Haymarket East Jn

Finnieston West Jn

Regional Boundary 
(SC147 54m 
1100yds)

Grantshouse

Grantshouse

Craiglockhart Jn

Kirknewton

Rutherglen

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2021/2636315

P2020/2680500

P2021/2674853

(PLTR) WESTER HAILES 1115YDS CAT14 97m 
213yds - 97M 1328YDS DN LINE ECA2



SR: GLASGOW CENTRAL - EDINBURGH (VIA 
CARSTAIRS) SERVICES WITHDRAWN 

XC: SERVICES TO START/TERMINATE AT 
EDINBURGH 

VTWC: SERVICES TO START/TERMINATE AT 
CARLISLE 

TPE: SERVICES TO START/TERMINATE AT 
CARLISLE

8 WEEK BLOCKADE



(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to 
4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m 
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m 
1650yds - 3m 0900yds 

(Civils) Glasgow Central Low Level Station 
Refurbishment ARG2 - 3m 0180yds

(CIVILS)Anderston Station Refurbishment ARG2 - 3m 
0920yds

(CIVILS) Clyde Viaduct U52/001 0m 880yds



(WD) Slabtrack work - Dalmarnock incline, Hand 
trolleys and bogies in use only ex/to Strathclyde Street
at 0m 1200yds. 

*Anderston Tunnel 

*Bridgeton, bogies in use, ex/to Bridgeton RRAP. 

*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.

(HO) FREE KIRK DOWN 2100 ECM8 43M 946YDS 
TO 44M 1070YDS

SC003
SC167

SC025

SC147

25/04/21

25/04/21

14/03/21

26/04/21

26/04/21

26/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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EAS_V2_2021

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2255 Wed

2150 Thu

2150 Thu

2255 Thu

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Up

Down

All Lines

Up

Down

All Lines

Regional Boundary 
(SC147 54m 
1100yds)

Grantshouse

Grantshouse

Regional Boundary 
(SC147 54m 
1100yds)

Grantshouse

Grantshouse

Regional Boundary 
(SC147 54m 
1100yds)

Grantshouse

Grantshouse

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

P2021/2674854

P2021/2674855

P2021/2674856

(HO) FREE KIRK DOWN 2100 ECM8 43M 946YDS 
TO 44M 1070YDS

(HO) FREE KIRK DOWN 2100 ECM8 43M 946YDS 
TO 44M 1070YDS

(HO) FREE KIRK DOWN 2100 ECM8 43M 946YDS 
TO 44M 1070YDS

SC147

SC147

SC147

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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EAS_V2_2021

0830 Sat

0830 Sat

04/05/21

04/05/21

0430 Tue (68 hrs)

0430 Tue (68 hrs)

Possession

Possession

All Lines

All Lines

Carstairs South Jn

Beattock Summit

Beattock Summit

Lockerbie North

P2021/2636334

P2021/2643577

(PLTR) ABINGTON NORTH 983YDS CAT11 59M 
0417YDS - 59M 1400YDS DN LINE WCM1



(CIVILS) OB030/405 73M 1122YDS STATION ROAD 
RENEWAL (NO PASSAGE OF ET)



CALEDONIAN SLEEPER: 1M11 (MON), 1M16 
(MON), 1S25 (MON), 1S26 (MON) DIVERTED VIA 
ECML. 1C11 (MON), 1B26 (TUE) CANCELLED. 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

DB CARGO: 4S49 AND 4M30 FO TO RUN BEFORE 
THE BLOCK. 4M25 (SO) TO BE DIVERTED VIA THE 
ECML. 4M30 TO RUN GM TO MOSSEND ONLY. 
4S49 (SO) TO BE DIVERTED VIA THE ECML. 4S49 
AND 4M30 (SUN) TO BE DIVERTED VIA THE ECML.

(CIVILS) 030/192 39M 1694YDS CULVERT 
REPLACE OR INFILL WCM1 (NO PASSAGE OF ET)
(HO) COGRIE WCM1 1100 36M 300YDS TO 37M 
200YDS

(WD) GRESKINE WCM1 1100 44M 1220YDS TO 
45M 650YDS RERAILING ONE RAIL



CALEDONIAN SLEEPER: 1M11 (MON), 1M16 
(MON), 1S25 (MON), 1S26 (MON) DIVERTED VIA 
ECML. 1C11 (MON), 1B26 (TUE) CANCELLED. 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

DRS: 4M49 (SAT) WILL DEPART FRI NIGHT AND 
RUN AS BOOKED. 4M27/4S43/4S44 (SAT) WILL ALL
RUN VIA XC ROUTES/ECML. AS WILL 
4M48/4M82/4S45(SUN)AND 4S44/4M27(MON)

DB CARGO: 4S49 AND 4M30 FO TO RUN BEFORE 
THE BLOCK. 4M25 (SO) TO BE DIVERTED VIA THE 
ECML. 4M30 TO RUN GM TO MOSSEND ONLY. 
4S49 (SO) TO BE DIVERTED VIA THE ECML. 4S49 
AND 4M30 (SUN) TO BE DIVERTED VIA THE ECML.

SC001

SC001

01/05/21

01/05/21

5Week
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EAS_V2_2021

0040 Sun

0040 Sun

0830 Sat

0830 Sat

0030 Sun

03/05/21

03/05/21

04/05/21

04/05/21

07/05/21

0340 Mon (29 hrs)

0425 Mon (29 hrs)

0430 Tue (68 hrs)

0430 Tue (68 hrs)

0515 Fri

Possession

Possession

Protected 
Path

Protected 
Path

Possession

Down 
Carmyle/Down 
Slow
Up Carmyle/Up 
Slow
Down Main/Fast

Up Main/Fast

Down

Up

All Lines

Down

Up

Eglinton St Jn

Eglinton St Jn

Midcalder Jn

Haymarket East Jn

Finnieston West Jn

Carmyle

Uddingston

Holytown Jn

Midcalder Jn

Rutherglen

P2021/2636536

P2021/2716473

P2020/2680500

(PLTR) RUTHERGLEN OLD STATION 780YDS 
CAT11 98M1520YDS - 99M540YDS UP LINE WCM2 
DEPOT AND DHS TO BE KEPT CLEAR (TBC)

(CIVILS) OB031/042 95M 0555YDS WESTBURN 
ROAD STRENGTHENING WCM2 (NO PASSAGE OF 
ET/OTM'S FOR THE DURATION OF CIVILS WORK



CALEDONIAN SLEEPER: REQUIRE AN ELECTRIC 
PATH TO AND FROM POLMADIE DEPOT FOR 5C11
(SuO) AND 5M11 (SuO). 1M11 (SUN) DIVERTED VIA
MOUNT FLORIDA. 5C11 (SUN) DIVERTED VIA 
GLASGOW CENTRAL (R/M) & MOUNT FLORIDA.

LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT EDINBURGH VICE POLMADIE.

PROTECTED PATH REQUIRED FOR 
DIVERSIONARY ROUTE

8 WEEK BLOCKADE



(CIVILS) T56/028 Kelvinhaugh tunnel 4m 0150yds to 
4m 1100yds

(CIVILS) T056/006 Canning Street Tunnel 1m 
1100yds to 1m 1470yds

(CIVILS) T 056/009 Anderston Tunnel - ARG2 - 1m 
1650yds - 3m 0900yds 

(Civils) Glasgow Central Low Level Station 
Refurbishment ARG2 - 3m 0180yds

(CIVILS)Anderston Station Refurbishment ARG2 - 3m 
0920yds

(CIVILS) Clyde Viaduct U52/001 0m 880yds



(WD) Slabtrack work - Dalmarnock incline, Hand 
trolleys and bogies in use only ex/to Strathclyde Street
at 0m 1200yds. 

*Anderston Tunnel 

*Bridgeton, bogies in use, ex/to Bridgeton RRAP. 

*Kelvinhaugh Tunnel bogies ex/to Exhibition centre.

SC001

SC003
SC007

SC025

02/05/21

02/05/21

01/05/21

01/05/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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EAS_V2_2021

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2255 Wed

2150 Thu

2150 Thu

2255 Thu

05/05/21

05/05/21

05/05/21

06/05/21

06/05/21

06/05/21

07/05/21

07/05/21

07/05/21

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Up

Down Main

All Lines

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

P2021/2674897

P2021/2674898

P2021/2674899

(HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M 
1191YDS

(HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M 
1191YDS

(HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M 
1191YDS

SC147

SC147

SC147

04/05/21

04/05/21

04/05/21

05/05/21

05/05/21

05/05/21

06/05/21

06/05/21

06/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V2_2021

1130 Sat

1130 Sat

10/05/21

10/05/21

0430 Mon (41 hrs)

0430 Mon (41 hrs)

Possession

Possession

All Lines

All Lines

Symington

Beattock Summit

Beattock Summit

Wamphray

P2021/2636335

P2021/2677057

(PLTR) ABINGTON NORTH HOI 16/17 SHORTFALL 
TER 1248YDS CAT11 59M 0152YDS - 59M 1400YDS
DN LINE WCM1



CALEDONIAN SLEEPER: TO BE DIVERTED VIA 
ECML 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

DRS: 4S43(SAT) TO BE RETIMED EARLIER TO 
BEAT THE START TIME. 4S44(SAT)WILL DIVERT 
VIA THE G&SW. 4M82/4M48/4S45(SUN) TO BE 
DIVERTED VIA XC ROUTES AND ECML.

DB CARGO: 4M25 TO RUN Q PATH TO BEAT 
BLOCK. 4M30 TO RUN GM TO MOSSEND ONLY. 
4S49 (SO) TO BE DIVERTED VIA G&SW AND R&C. 
4S49 & 4M30 (SUN) TO BE DIVERTED VIA THE 
ECML AND SHOTTS.

(CIVILS) 030/192 39M 1694YDS CULVERT 
REPLACEMENT OF INFILL (24HRS OF 41HRS 
POSSESSION REQUIRED FOR FOLLOW UP TAMP


DB CARGO: 4M25 TO RUN Q PATH TO BEAT 
BLOCK. 4M30 TO RUN GM TO MOSSEND ONLY. 
4S49 (SO) TO BE DIVERTED VIA G&SW AND R&C. 
4S49 & 4M30 (SUN) TO BE DIVERTED VIA THE 
ECML AND SHOTTS.

GBRF: 4M03 & 4M01 TO BE DIVERTED VIA ECML 
AND TYNE VALLEY

SC001

SC001

08/05/21

08/05/21

6Week
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0025 Sun

0025 Sun

0025 Sun

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

09/05/21

09/05/21

10/05/21

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

1225 Sun (29 hrs)

1225 Sun (29 hrs)

0520 Mon (29 hrs)

Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down

Up

All Lines

All Lines

All Lines

Single

All Lines

All Lines

All Lines

Law Jn

Midcalder Jn

Haymarket East Jn

Shieldmuir

Wishaw Central Jn

Shieldmuir

Braidhurst Loops

Logans Road LC

Newton

Carstairs South 
Jn

Holytown Jn

Midcalder Jn

Carluke

Law Jn

Wishaw Central 
Jn

Motherwell

P2021/2643465

P2021/2713999

P2021/2636544

P2021/2637092

(HO)FULWOOD WCM1 2100 76M 1100YDS TO 78M 
600YDS



CALEDONIAN SLEEPER: 1M11 (SUN) & 5C11 (SUN)
DIVERTED VIA SHOTTS.  

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT EDINBURGH VICE POLMADIE.

XC: SERVICES TO BE DIVERTED VIA SHOTTS. 
RAIL REPLACEMENT RAOD SERVICE TO 
OPERATE BETWEEN EDINBURGH AND 
MOTHERWELL.

DB CARGO: 4S49 AND 4M30 TO BE DIVERTED VIA 
ECML AND SHOTTS

PROTECTED PATH REQUIRED FOR 
DIVERSIONARY ROUTE

(PLTR) LAW NORTH 1130YDS CAT11 84M 220YDS 
DOWN LINE WCM2



DRS: TO BE DIVERTED VIA SHOTTS

LNER: SERVICES TO START AND TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT EDINBURGH VICE POLMADIE.

XC: SERVICES TO BE DIVERTED VIA SHOTTS. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN EDINBURGH AND 
MOTHERWELL.

DB CARGO: 4S49 AND 4M30 TO BE DIVERTED VIA 
ECML AND SHOTTS

(CIVILS) 046/053 5M 132YDS QUARRY STREET 
PAINTING STEELWORK HMN1 (NO PASSAGE OF 
ET/OTM'S FOR THE DURATION OF THE CIVILS 
WORK.

(MAINTENANCE) LESMAHAGOW JN TAMP



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT EDINBURGH VICE POLMADIE.

XC: SERVICES TO BE DIVERTED VIA SHOTTS. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EDINBURGH AND 
MOTHERWELL.

SC001

SC001
SC011
SC013

SC001
SC011
SC013

SC001
SC023

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V2_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

1130 Sat

1130 Sat

2150 Mon

2150 Mon

2255 Mon

2150 Tue

2150 Tue

2255 Tue

09/05/21

09/05/21

09/05/21

09/05/21

10/05/21

10/05/21

11/05/21

11/05/21

11/05/21

12/05/21

12/05/21

12/05/21

1600 Sun (16 hrs)

1600 Sun (16 hrs)

0800 Sun (16 hrs)

1600 Sun (16 hrs)

0430 Mon (41 hrs)

0430 Mon (41 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

Line 2/Down Slow

Line 1/Up Slow

Down Fast

Up Fast

Down

Up

All Lines

Up

Down Main

All Lines

Up

Down Main

All Lines

Muirhouse South Jn

Terminus Jn

Bridge St Jn

Midcalder Jn

Haymarket East Jn

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Larkfield Jn

Rutherglen West 
Jn

Holytown Jn

Midcalder Jn

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

P2021/2639787

P2021/2716474

P2021/2674911

P2021/2674912

(S&C) LARKFIELD S&C FOLLOW UP TAMPING.

EAST END ACCESS TO DEPOT AVAILABLE. NO 
ROUTE VIA CLYDESDALE LINES.DEPOT WILL 
REMAIN LIVE THROUGHOUT

PROTECTED PATH REQUIRED FOR 
DIVERSIONARY ROUTE

(HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M 
1191YDS

(HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M 
1191YDS

SC001
SC029
SC047

SC003
SC007

SC147

SC147

09/05/21

09/05/21

09/05/21

09/05/21

08/05/21

08/05/21

10/05/21

10/05/21

10/05/21

11/05/21

11/05/21

11/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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EAS_V2_2021

2150 Wed

2150 Wed

2255 Wed

2150 Thu

2150 Thu

2255 Thu

13/05/21

13/05/21

13/05/21

14/05/21

14/05/21

14/05/21

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

P2021/2674913

P2021/2674914

(HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M 
1191YDS

(HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M 
1191YDS

SC147

SC147

12/05/21

12/05/21

12/05/21

13/05/21

13/05/21

13/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1130 Sat

1130 Sat

17/05/21

17/05/21

0430 Mon (41 hrs)

0430 Mon (41 hrs)

Possession

Possession

All Lines

All Lines

Lockerbie

Carstairs South Jn

Cove LC (CCTV)

Symington

P2021/2643593

P2021/2636337

(CIVILS) 030/055 16M 471YDS CULVERT RENEWAL
WCM1 (NO PASSAGE OF ET)



DB CARGO: 4M25 TO RUN Q PATH TO BEAT 
BLOCK. 4M30 TO RUN GM TO MOSSEND ONLY. 
4S49 (SO) TO BE DIVERTED VIA G&SW AND R&C. 
4S49 & 4M30 (SUN) TO BE DIVERTED VIA THE 
ECML AND SHOTTS.

GBRF: 4M03 & 4M01 TO BE DIVERTED VIA ECML 
AND TYNE VALLEY.

(PLTR) SOUTHHOLME 16/17 FALLDOWN DOWN 
LINE 677YDS CAT11 71M 200YDS TO 71M 877YDS


CALEDONIAN SLEEPER: TO BE DIVERTED VIA 
ECML 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

DRS: 4S43 (SAT) WILL BE RETIMED EARLIER TO 
BEAT POSSESSION START TIME. 4S44 (SAT) TO 
BE DIVERTED VIA G&SW. 4M82/4M48/4S45(SUN) 
TO BE DIVERTED VIA XC ROUTES AND ECML.

DB CARGO: 4M25 TO RUN Q PATH TO BEAT 
BLOCK. 4M30 TO RUN GM TO MOSSEND ONLY. 
4S49 (SO) TO BE DIVERTED VIA G&SW AND R&C. 
4S49 & 4M30 (SUN) TO BE DIVERTED VIA THE 
ECML AND SHOTTS

GBRF: 4M03 & 4M01 TO BE DIVERTED VIA ECML 
AND TYNE VALLEY.

SC001

SC001

15/05/21

15/05/21

7Week
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
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EAS_V2_2021

0030 Sun

0030 Sun

0030 Sun

0030 Sun

1130 Sat

1130 Sat

0025 Sun

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (41 hrs)

0430 Mon (41 hrs)

0520 Mon (29 hrs)

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Possession

All Lines

All Lines

All Lines

Single

Down

Up

All Lines

All Lines

Law Jn

Shieldmuir

Wishaw Central Jn

Shieldmuir

Midcalder Jn

Haymarket East Jn

Newton

Carstairs South 
Jn

Carluke

Law Jn

Wishaw Central 
Jn

Holytown Jn

Midcalder Jn

Motherwell

P2021/2643480

P2021/2636740

P2021/2716477

P2021/2643601

(HO)FULWOOD WCM1 2100 76M 1100YDS TO 78M 
600YDS



CALEDONIAN SLEEPER: 1M11 (SUN) & 5C11 (SUN)
DIVERTED VIA SHOTTS. 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIIRED 
AT EDINBURGH VICE POLMADIE.

XC: SERVICES TO BE DIVERTED VIA SHOTTS. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EDINBURGH AND 
MOTHERWELL.

DB CARGO: 4S49 & 4M30 TO BE DIVERTED VIA 
THE ECML AND SHOTTS.

(PLTR) LAW NORTH 1130YDS CAT11 84M 220YDS 
DOWN LINE WCM2



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT POLMADIE.



XC:SERVICES TO BE DIVERTED VIA SHOTTS. RAIL
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN EDINBURGH AND MOTHERWELL.



CALEDONIAN SLEEPER: 1M11 (SUN) & 5C11 (SUN)
DIVERTED VIA SHOTTS.



DB CARGO: 4S49 & 4M30 TO BE DIVERTED VIA 
ECML AND SHOTTS

PROTECTED PATH REQUIRED FOR 
DIVERSIONARY ROUTE

(CIVILS) 046/053 5M 132YDS QUARRY STREET 
PAINTING AND STEELWORK REPAIR HMN1 (NO 
PASSAGE FOR ET AND OTMS)



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT EDINBURGH VICE POLMADIE.

SC001

SC001
SC011
SC013

SC003
SC007

SC023

16/05/21

16/05/21

16/05/21

16/05/21

15/05/21

15/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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EAS_V2_2021

2150 Mon

2150 Mon

2255 Mon

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2255 Wed

18/05/21

18/05/21

18/05/21

19/05/21

19/05/21

19/05/21

20/05/21

20/05/21

20/05/21

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Up

Down Main

All Lines

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

P2021/2674916

P2021/2674917

P2021/2674918

(HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M 
1191YDS

(HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M 
1191YDS

(HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M 
1191YDS

SC147

SC147

SC147

17/05/21

17/05/21

17/05/21

18/05/21

18/05/21

18/05/21

19/05/21

19/05/21

19/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Thu

2150 Thu

2255 Thu

21/05/21

21/05/21

21/05/21

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

P2021/2674919 (HO)TOWERGLEN ECM8 2100 37M 0YDS TO 38M 
1191YDS

SC147 20/05/21

20/05/21

20/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1130 Sat

1130 Sat

24/05/21

24/05/21

0430 Mon (41 hrs)

0430 Mon (41 hrs)

Possession

Possession

All Lines

All Lines

Lockerbie South

Carstairs South Jn

Cove LC (CCTV)

Symington

P2021/2636481

P2021/2636748

(PLTR) THREE ARCHES HOI TUN 18/19 
SHORTFALL 505YDS CAT 11 19M 1436YDS - 20M 
0181YDS UP WCM1



CALEDONIAN SLEEPER: TO BE DIVERTED VIA 
ECML 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

DRS: 4S43(SAT) TO BE RE-TIMED EARLIER TO 
BEAT THE POSSESSION START. 4S44(SAT) TO BE 
DIVERTED VIA G&SW. 4M82/4M48/4S45(SUN) TO 
BE DIVERTED VIA XC ROUTES/ECML.

DB CARGO: 4M25 TO RUN Q PATH TO BEAT 
BLOCK. 4M30 TO RUN GM TO MOSSEND ONLY. 
4S49 (SO) TO BE DIVERTED VIA G&SW AND R&C. 
4S49 & 4M30 (SUN) TO BE DIVERTED VIA THE 
ECML AND SHOTTS.

GBRF: 4M03 & 4M01 TO BE DIVERTED VIA ECML 
AND TYNE VALLEY

(PLTR) BRECKER HOI TER 600YDS CAT11 70M 
220YDS TO 70M 820YDS DN LINE WCM1



CALEDONIAN SLEEPER: TO BE DIVERTED VIA 
ECML 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

DB CARGO: 4M25 TO RUN Q PATH TO BEAT 
BLOCK. 4M30 TO RUN GM TO MOSSEND ONLY. 
4S49 (SO) TO BE DIVERTED VIA G&SW AND R&C. 
4S49 & 4M30 (SUN) TO BE DIVERTED VIA THE 
ECML AND SHOTTS.

GBRF: 4M01 & 4M03 TO BE DIVERTED VIA ECML 
AND TYNE VALLEY

SC001

SC001

22/05/21

22/05/21

8Week
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Data freeze:
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EAS_V2_2021

0030 Sun

0030 Sun

0030 Sun

2150 Mon

2150 Mon

2255 Mon

24/05/21

24/05/21

24/05/21

25/05/21

25/05/21

25/05/21

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0430 Mon (29 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

Possession

Protected 
Path

Protected 
Path

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

All Lines

Down

Up

All Lines

Up

Down Main

All Lines

Law Jn

Midcalder Jn

Haymarket East Jn

Grantshouse

Oxwellmains

Oxwellmains

Carstairs South 
Jn

Holytown Jn

Midcalder Jn

Oxwellmains

Grantshouse

Grantshouse

P2021/2643490

P2021/2714131

P2021/2674931

(HO)FULWOOD WCM1 2100 76M 1100YDS TO 78M 
600YDS



CALEDONIAN SLEEPER: 1M11 (SUN) & 5C11 (SUN)
DIVERTED VIA SHOTTS. 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT EDINBURGH VICE POLMADIE.

XC: SERVICES TO BE DIVERTED VIA SHOTTS. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HAYMARKET AND 
MOTHERWELL.

DB CARGO: 4S49 AND 4M30 TO BE DIVERTED VIA 
ECML AND SHOTTS

PROTECTED PATH REQUIRED FOR 
DIVERSIONARY ROUTE

(HO) COCKBURNS PATH DN 21/22 2100 ECM8 37M
790YDS TO 37M 556YDS

SC001

SC003
SC007

SC147

23/05/21

23/05/21

23/05/21

24/05/21

24/05/21

24/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Version 2.0

EAS_V2_2021

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2255 Wed

2150 Thu

2150 Thu

2255 Thu

26/05/21

26/05/21

26/05/21

27/05/21

27/05/21

27/05/21

28/05/21

28/05/21

28/05/21

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Up

Down Main

All Lines

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

P2021/2674932

P2021/2674933

P2021/2674934

(HO) COCKBURNS PATH DN 21/22 2100 ECM8 37M
790YDS TO 37M 556YDS

(HO) COCKBURNS PATH DN 21/22 2100 ECM8 37M
790YDS TO 37M 556YDS

(HO) COCKBURNS PATH DN 21/22 2100 ECM8 37M
790YDS TO 37M 556YDS

SC147

SC147

SC147

25/05/21

25/05/21

25/05/21

26/05/21

26/05/21

26/05/21

27/05/21

27/05/21

27/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0830 Sat

0830 Sat

01/06/21

01/06/21

0430 Tue (68 hrs)

0430 Tue (68 hrs)

Possession

Possession

All Lines

All Lines

Wamphray

Shieldmuir

Lockerbie South

Lanark Jn

P2021/2636756

P2021/2643550

(PLTR) DRYFFE WATER VIADUCT 19-20 FD 
1162YDS CAT11 27M 0040YDS TO 27M 1202YDS 
DN LINE



CALEDONIAN SLEEPER: 1M11(MON), 1M16 (MON),
1S25 (MON), 1S26 (MON) DIVERTED VIA ECML. 
1C11 (MON), 1B26 (TUE) CANCELLED.  

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

DRS: 4S43(SAT) TO BE DIVERTED VIA G&SW, 4S44
(SAT) TO BE DIVERTED VIA XC ROUTES/ECML, AS 
WILL 4M48/4M82/4S45(SUN) AND 4M27/4S44(MON)
DB CARGO: 4M25 (SO) TO RUN Q PATH TO BEAT 
BLOCK. 4M30 (SO) TO RUN FM TO MOSSEND 
ONLY. 4S49 TO BE DIVERTED VIA ECML & 
SHOTTS. 4S49 & 4M30(SUN)TO BE DIVERTED VIA 
THE ECML AND SHOTTS.

(HO) PATHER WCM2 2100 84M 1450YDS TO 86M 
1250YDS



CALEDONIAN SLEEPER: 1M11 (SUN/MON), 1S26 
(SUN), 5B26 (SAT/MON), 5C11 (SUN/MON) VIA 
SHOTTS. 1M11 (MON), 1M16 (MON), 1S25 (MON), 
1S26 (MON) DIVERTED VIA ECML. 1C11 (MON), 
1B26 (TUE) CANCELLED. 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT EDINBURGH VICE POLMADIE.

XC: SERVICES TO BE DIVERTED VIA SHOTTS. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EDINBURGH AND 
MOTHERWELL.

DB CARGO: 4M25 (SO) TO RUN Q PATH TO BEAT 
BLOCK. 4M30 (SO) TO RUN FM TO MOSSEND 
ONLY. 4S49 TO BE DIVERTED VIA ECML & 
SHOTTS. 4S49 & 4M30 (SUN)& (MON) TO BE 
DIVERTED VIA THE ECML AND SHOTTS.

SC001

SC001

29/05/21

29/05/21

9Week



s7_2021_Scotland.pdf Page           52 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0830 Sat

0025 Sun

0025 Sun

01/06/21

31/05/21

31/05/21

0430 Tue (68 hrs)

0420 Mon (29 hrs)

0420 Mon (29 hrs)

Possession

Possession

Possession

All

All Lines

All Lines

Lanark Jn

Uddingston Jn

Carstairs South Jn

Symington

Motherwell

Beattock Summit

P2021/2643616

P2021/2636490

P2021/2674819

(CIVILS) OB030/405 73M 1122YDS STATION ROAD 
RENEWAL WCM1 (NO PASSAGE OF ET AND 
OTMS)

(MAINTENANCE) CARSTAIRS JN TAMPING 12HRS


XC: SERVICES TO BE DIVERTED VIA SHOTTS. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EDINBURGH AND 
MOTHERWELL.



CALEDONIAN SLEEPR: 1M11 (SUN/MON), 1S26 
(SUN), 5B26 (SAT/MON), 5C11 (SUN/MON) VIA 
SHOTTS. 1M11 (MON), 1M16 (MON), 1S25 (MON), 
1S26 (MON) DIVERTED VIA ECML. 1C11 (MON), 
1B26 (TUE) CANCELLED.



DB CARGO: 4M25 (SO) TO RUN Q PATH TO BEAT 
BLOCK. 4M30 (SO) TO RUN FM TO MOSSEND 
ONLY. 4S49 TO BE DIVERTED VIA ECML & 
SHOTTS. 4S49 & 4M30 (SUN)& (MON) TO BE 
DIVERTED VIA THE ECML AND SHOTTS.

(PLTR) ORBISTON VIADUCT 031/024 350YDS 
CAT11 90M 1120YDS TO 90M 1470YDS UP LINE 
WCM2



LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT EDINBURGH VICE POLMADIE.

XC: SERVICES TO BE DIVERTED VIA SHOTTS. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EDINBURGH AND 
MOTHERWELL.

CALEDONIAN SLEEPER: 5M11 (SUN) VIA 
BELLSHILL.

(WD)BELLFIELD & STONEYBURN 53M 1600YDS TO
54M 1600YDS RERAIL UP AND DOWN LINES. 

(WD) SYMINGTON 66M 700YDS To 67M 500YDS 
RERAIL DOWN LINE



DB CARGO: 4S49 AND 4M30 (SUN) TO BE 
DIVERTED VIA ECML & SHOTTS.

SC001

SC001

SC001

29/05/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2150 Wed

2150 Wed

31/05/21

31/05/21

31/05/21

02/06/21

02/06/21

02/06/21

03/06/21

03/06/21

03/06/21

03/06/21

0455 Mon

0455 Mon

0455 Mon

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Up & Down 
Newcastle

Down and Up 
Main
Platform 1

Platforms 3 and 4

B and C Up & 
Down Goods
Platform 5 Bay

Platform 6 Bay

All Lines

Up

Down Main

All Lines

Up

All Lines

All Lines

Down Main

Carlisle

Carlisle North Jn

Carlisle North Jn

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Innerwick

Oxwellmains

Oxwellmains

Carlisle South Jn

Currock Jn

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

Grantshouse

P2021/2678924

P2021/2675041

P2021/2675042

AVENTI: START/TERMINATE AT 
OXENHOLME/PENRITH/LANCASTER

TPE: START/TERMINATE AT OXENHOLME



NORTHERN: NO ACCESS PERMITTED INTO 
PLATFORMS 5 AND 6 

NO ACCESS PERMITTED FOR TRAFFIC EX-
BARROW COAST.



SCOTRAIL: STABLING PERMITTED IN PLATFORMS
7 AND 8. 



PLATFORM 1 TO BE KEPT CLEAR



FREIGHT: ECML DIVERSIONS



WORK CONTENT:

MAINTENANCE - CARLISLE SOUTH JN TAMP

WORKS DELIVERY - S&C HEAVE MAINTENANCE 
CARLISLE SOUTH.

(HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

(HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

LN682
NW4001
NW4021
NW4023
NW4031
NW4033
SC031

SC147

SC147

30/05/21

30/05/21

30/05/21

01/06/21

01/06/21

01/06/21

02/06/21

02/06/21

02/06/21

02/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V2_2021

2150 Thu

2150 Thu

2255 Thu

04/06/21

04/06/21

04/06/21

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

P2021/2675043 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

SC147 03/06/21

03/06/21

03/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1130 Sat

1130 Sat

07/06/21

07/06/21

0430 Mon (41 hrs)

0430 Mon (41 hrs)

Possession

Possession

All Lines

All Lines

Wamphray

Beattock Summit

Lockerbie South

Beattock North

P2021/2636760

P2021/2636511

(PLTR) DRYFFE WATER VIADUCT 19-20 FD 
1162YDS CAT11 27M 0040YDS TO 27M 1202YDS 
DN LINE



CALEDONIAN SLEEPER: TO BE DIVERTED VIA 
ECML 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

DRS: 4S43(SAT) TO BE RETIMED EARLIER TO 
BEAT POSSESSION START TIME. 4S44 (SAT) TO 
BE DIVERTED VIA G&SW. 
4M82/4M48/4S45(SUN)TO BE DIVERTED VIA XC 
ROUTES/ECML.

DB CARGO: 4M25 (SO) TO RUN Q PATH TO BEAT 
BLOCK. 4M30 (SO) TO RUN GM TO MOSSEND 
ONLY. 4S49 (SO) TO BE DIVERTED VIA G&SW AND
R&C. 4S49 & 4M30 (SUN) TO BE DIVERTED VIA 
THE ECML AND SHOTTS.

GBRF: 4M03 & 4M01 TO BE DIVERTED VIA ECML 
AND TYNE VALLEY

(PLTR) HARTHOPE SOUTH 16/17 SHORTFALL HOI 
464YDS CAT11 46M 1245YDS TO 46M 1709YDS DN
LINE WCM1



CALEDONIAN SLEEPER: TO BE DIVERTED VIA 
ECML 

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

DB CARGO: 4M25 (SO) TO RUN Q PATH TO BEAT 
BLOCK. 4M30 (SO) TO RUN GM TO MOSSEND 
ONLY. 4S49 (SO) TO BE DIVERTED VIA G&SW AND
R&C. 4S49 & 4M30 (SUN) TO BE DIVERTED VIA 
THE ECML AND SHOTTS.

GBRF: 4M03 AND 4M01 TO BE DIVERTED VIA 
ECML AND TYNE VALLEY.

SC001

SC001

05/06/21

05/06/21

10Week
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0035 Sun

2150 Mon

2150 Mon

2255 Mon

2150 Tue

2150 Tue

2255 Tue

07/06/21

08/06/21

08/06/21

08/06/21

09/06/21

09/06/21

09/06/21

0430 Mon (29 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

All Lines

Up

Down Main

All Lines

Up

Down Main

All Lines

Law Jn

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Carstairs South 
Jn

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

P2021/2643556

P2021/2675046

P2021/2675047

(HO) SILVERMUIR 16/17 SHORTFALL HOI WCM1 
2100 75M 663YDS TO 75M 1672YDS



CALEDONIAN SLEEPER: 1M11 (SUN) & 5C11 (SUN)
DIVERTED VIA SHOTTS.

TPE: SERVICES WILL START/TERMINATE AT 
PRESTON OR CARLISLE. DB CARGO: 4M30 & 4S49
WILL BE DIVERTED VIA ECML

FLHH: 4S45, 4S44, 4M49, 4M27 VIA ECML/SHOTTS 
VTWC: SERVICES START/TERMINATE AT TBC

LNER: SERVICES TO START/TERMINATE AT 
EDINBURGH. ADDITIONAL STABLING REQUIRED 
AT EDINBURGH VICE POLMADIE.

XC: SERVICES TO BE DIVERTED VIA SHOTTS. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EDINBURGH AND 
MOTHERWELL.

DB CARGO: 4S49 AND 4M30 (SUN) TO BE 
DIVERTED VIA ECML & SHOTTS.

(HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

(HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

SC001

SC147

SC147

06/06/21

07/06/21

07/06/21

07/06/21

08/06/21

08/06/21

08/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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EAS_V2_2021

2150 Wed

2150 Wed

2255 Wed

2150 Thu

2150 Thu

2255 Thu

2150 Fri

2150 Fri

2255 Fri

10/06/21

10/06/21

10/06/21

11/06/21

11/06/21

11/06/21

12/06/21

12/06/21

12/06/21

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0600 Sat (8 hrs)

0600 Sat (8 hrs)

0600 Sat (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Up

Down Main

All Lines

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

P2021/2675048

P2021/2675049

P2021/2683784

(HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

(HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

(HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

SC147

SC147

SC147

09/06/21

09/06/21

09/06/21

10/06/21

10/06/21

10/06/21

11/06/21

11/06/21

11/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0130 Sun

0050 Sun

0050 Sun

2150 Fri

2150 Fri

2255 Fri

14/06/21

14/06/21

14/06/21

12/06/21

12/06/21

12/06/21

0350 Mon (29 hrs)

0420 Mon (29 hrs)

0420 Mon (29 hrs)

0600 Sat (8 hrs)

0600 Sat (8 hrs)

0600 Sat (8 hrs)

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Down North

Up North

Platform 0

Up Goods Loop

All Lines

All Lines

Up

Down Main

All Lines

Haymarket West Jn

Winchburgh Jn

Uphall

Grantshouse

Oxwellmains

Oxwellmains

Princes Street 
Gardens

Haymarket West 
Jn

Newbridge Jn

Oxwellmains

Grantshouse

Grantshouse

P2021/2680497

P2021/2636771

P2021/2683784

(PLTR) Haymarket Platform 2 Princes Street Gardens 
(North Lines) North Gds loop/H shunt possession of 
sidings

Platform 0 to Haymarket Central Jn (North Lines) 
264y CAT11 Down 1m 0419y to 1m 0683y

(PLTR)SEVEN ARCH VIADUCT 720YDS CAT11 37M 
340YDS TO 37M 1060YDS DOWN

(PLTR) SEVEN ARCH VIADUCT 89YDS CAT11 37M 
0001YDS TO 37M 0090YDS DOWN LINE



SR: GLASGOW QUEEN STREET - EDINBURGH 
SERVICES TERMINATE/START AT LINLITHGOW. 

DUNBLANE/STIRLING - EDINBURGH SERVICES 
TERMINATE/START AT LINLITHGOW. 

PERTH - EDINBURGH (VIA STIRING) SERVICES 
DIVERTED VIA FIFE. 

LNER: INVERNESS SERVICES TO DIVERT VIA FIFE
AND LADYBANK 

CALEDONIAN SLEEPER: 1M16 (SUN) VIA 
LADYBANK & FIFE

(HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

SC107
SC171

SC107
SC111

SC147

13/06/21

13/06/21

13/06/21

11/06/21

11/06/21

11/06/21

11Week
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EAS_V2_2021

2150 Mon

2150 Mon

2255 Mon

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2255 Wed

15/06/21

15/06/21

15/06/21

16/06/21

16/06/21

16/06/21

17/06/21

17/06/21

17/06/21

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Up

Down

All Lines

Up

Down

All Lines

Grantshouse

Innerwick

Innerwick

Grantshouse

Innerwick

Innerwick

Grantshouse

Innerwick

Innerwick

Innerwick

Grantshouse

Grantshouse

Innerwick

Grantshouse

Grantshouse

Innerwick

Grantshouse

Grantshouse

P2021/2692212

P2021/2692214

P2021/2692215

(HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

(HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

(HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

SC147

SC147

SC147

14/06/21

14/06/21

14/06/21

15/06/21

15/06/21

15/06/21

16/06/21

16/06/21

16/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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EAS_V2_2021

2150 Thu

2150 Thu

2255 Thu

18/06/21

18/06/21

18/06/21

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Grantshouse

Innerwick

Innerwick

Innerwick

Grantshouse

Grantshouse

P2021/2692217 (HO) COCKBURNS PATH DOWN 21/22 ECM8 2100 
36M 1500YDS TO 37M 790YDS

SC147 17/06/21

17/06/21

17/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0050 Sun

0050 Sun

0030 Sun

21/06/21

21/06/21

21/06/21

0420 Mon (29 hrs)

0420 Mon (29 hrs)

0550 Mon (29 hrs)

Possession

Possession

Possession

All Lines

All Lines

All Lines

Winchburgh Jn

Uphall

Lenzie

Haymarket West 
Jn

Newbridge Jn

Greenhill Upper 
Jn

P2021/2636791

P2021/2637042

(PLTR)SEVEN ARCH VIADUCT 720YDS CAT11 37M 
340YDS TO 37M 1060YDS DOWN

(PLTR) SEVEN ARCH VIADUCT 89YDS CAT11 37M 
0001YDS TO 37M 0090YDS DOWN LINE



SR: GLASGOW QUEEN STREET - EDINBURGH 
SERVICES TERMINATE/START AT LINLITHGOW. 

DUNBLANE/STIRLING - EDINBURGH SERVICES 
TERMINATE/START AT LINLITHGOW. 

PERTH - EDINBURGH (VIA STIRING) SERVICES 
DIVERTED VIA FIFE. 

LNER: INVERNESS SERVICES TO DIVERT VIA FIFE
AND LADYBANK 

CALEDONIAN SLEEPER: 1M16 (SUN) VIA 
LADYBANK & FIFE

(S&C)GARTSHORE S&C

SC107
SC111

SC107

20/06/21

20/06/21

20/06/21

12Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0050 Sun

0050 Sun

0030 Sun

28/06/21

28/06/21

28/06/21

0420 Mon (29 hrs)

0420 Mon (29 hrs)

0550 Mon (29 hrs)

Possession

Possession

Possession

All Lines

All Lines

All Lines

Winchburgh Jn

Uphall

Lenzie

Haymarket West 
Jn

Newbridge Jn

Greenhill Upper 
Jn

P2021/2636799

P2021/2636994

(PLTR) 36 ARCH VIADUCT 590YDS CAT11 37M 
1507YDS TO 38M 337YDS DN LINE



SR: GLASGOW QUEEN STREET - EDINBURGH 
SERVICES TERMINATE/START AT LINLITHGOW. 

DUNBLANE/STIRLING - EDINBURGH SERVICES 
TERMINATE/START AT LINLITHGOW. 

PERTH - EDINBURGH (VIA STIRING) SERVICES 
DIVERTED VIA FIFE. 

LNER: INVERNESS SERVICES TO DIVERT VIA FIFE
AND LADYBANK 

CALEDONIAN SLEEPER: 1M16 (SUN) VIA 
LADYBANK & FIFE

(S&C)GARTSHORE S&C

SC107
SC111

SC107

27/06/21

27/06/21

27/06/21

13Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0130 Sat

0130 Sat

0030 Sun

06/07/21

06/07/21

05/07/21

0445 Tue (52 hrs)

0445 Tue (52 hrs)

0550 Mon (29 hrs)

Possession

Possession

Possession

Headshunt

No.1 Siding

No.2 Siding

All Lines

All Lines

Corkerhill CSMD

Paisley Canal

Lenzie

Corkerhill CSMD

Dumbreck

Greenhill Upper 
Jn

P2021/2682435

P2021/2637026

(PLTR) OB10 & 11 545YDS CAT14 4M 043YDS TO 
4M  588YDS UP LINE CNL



PAISLEY SIDINGS 1 & 2 AND HEADSHUNT TO BE 
UNDER POSSESSION AND ISOLATED

(S&C)GARTSHORE S&C



(CIVILS) REPLACE CULVERT 070/094H 12M 
970YDS EGM1(NO PASSAGE OF ET/OTM'S FOR 
THE DURATION OF THE CIVILS WORK)

SC061

SC107

03/07/21

03/07/21

04/07/21

14Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sat

0130 Sat

0130 Sat

0030 Sun

12/07/21

13/07/21

13/07/21

12/07/21

0450 Mon (54 hrs)

0445 Tue (52 hrs)

0445 Tue (52 hrs)

0550 Mon (29 hrs)

Possession

Possession

Possession

Possession

All Lines

Headshunt

No.1 Siding

No.2 Siding

All Lines

All Lines

Holytown Jn

Corkerhill CSMD

Paisley Canal

Lenzie

Benhar

Corkerhill CSMD

Dumbreck

Greenhill Upper 
Jn

P2021/2643981

P2021/2675073

P2021/2637032

(CIVILS) UB 285/022 CARLISLE ROAD 
SUPERSTRUCTURE RENEWAL 4M 220YDS



XC: 5V52, 1Y99 and 5S51 TO BE DIVERTED VIA 
CARSTAIRS



DB CARGO: 6S58 AND 6E69 TO BE DIVERTED VIA 
CARSTAIRS

(PLTR) OB10 & 11 545YDS CAT14 4M 043YDS TO 
4M  588YDS UP LINE CNL



PAISLEY SIDINGS 1 & 2 AND HEADSHUNT TO BE 
UNDER POSSESSION AND ISOLATED

(S&C)GARTSHORE S&C

SC007

SC061

SC107

10/07/21

10/07/21

10/07/21

11/07/21

15Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sat

0540 Mon

0520 Sat

0130 Sat

0130 Sat

2100 Sat

19/07/21

24/07/21

26/07/21

20/07/21

20/07/21

26/07/21

0540 Mon (192 hrs)

0520 Sat (192 hrs)

0520 Mon (192 hrs)

0445 Tue (52 hrs)

0445 Tue (52 hrs)

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Headshunt

No.1 Siding

No.2 Siding

All Lines

All Lines

Mauchline

Mauchline

Mauchline

Corkerhill CSMD

Paisley Canal

Killoch Colliery

Dumfries

Gretna Jn

Dumfries

Corkerhill CSMD

Dumbreck

Annbank GF

P2021/2636820

P2021/2682436

P2021/2651299

(PLTR) BANK JN DN 18-19 FD 817YDS CAT13 53M 
943YDS TO 54M 0YDS DN LINE

(PLTR) WHITESPOTS 880YDS CAT14 83M 0YDS TO
83M 880YDS UP LINE GSW 

(PLTR) Crossgill DN Line  (SITE 2) 99m 0510yds to 
100m 0725yds 1975yds CAT 16 Down Line GSW

(CIVILS) OB161/141 43M 1380YDS 
KINGENCLEUGH EXTENSIVE MASONRY REPAIR 
(NO PASSAGE OF ET) (54HRS)

(CIVILS) UB161/173 52M 374YDS BLACKLOCK 
RENEWAL OF STRUCTURE (NO PASSAGE OF ET) 
(54HRS)

(CIVILS) UB161/188 56M 1012YDS MEIKLE 
GARCLAUGH REPAIRS TO SUBSTRUCTURE (NO 
PASSAGE OF ET)(54HRS)

(CIVILS) UB161/216 63M 1301YDS TOWER BURN 
RENEWAL OF STRUCTURE (NO PASSAGE OF 
ET)(54HRS)

(CIVILS) UB161/226 66M 330YDS UNDERBRIDGE 
STRUCTURE RENEWAL (NO PASSAGE OF 
ET)(54HRS)

(CIVILS) 161/361G 111M 943YDS CULVERT 
RENEWAL (NO PASSAGE FOR ET)



GBRF: SERVICES TO BE DIVERTED VIA ECML

(PLTR) OB15 HAWKHEAD STATION SINGLE 5M 
1316YDS TO 5M 1754YDS 438YDS CAT12 CNL 



PAISLEY SIDINGS 1 & 2 AND HEADSHUNT TO BE 
UNDER POSSESSION AND ISOLATED

CORKERHILL OPEN TO TRAFFIC FROM GLASGOW
END

(WD) RESLEEPER

(WD) ENTERKINE VIADUCT NORTH 14/15 
FALLDOWN KCH1 3400 44M 1180YDS TO 45M 
85YDS

(WD) TRABBBOCH STATION ROAD 14/15 
FALLDOWN 3400 45M 700YDS  TO 46M 520YDS

SC031

SC061

SC089

17/07/21

19/07/21

24/07/21

17/07/21

17/07/21

17/07/21

16Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sat

0540 Mon

0520 Sat

2100 Sat

19/07/21

24/07/21

26/07/21

26/07/21

0540 Mon (192 hrs)

0520 Sat (192 hrs)

0520 Mon (192 hrs)

0600 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Mauchline

Mauchline

Mauchline

Killoch Colliery

Dumfries

Gretna Jn

Dumfries

Annbank GF

P2021/2636820

P2021/2651299

(PLTR) BANK JN DN 18-19 FD 817YDS CAT13 53M 
943YDS TO 54M 0YDS DN LINE

(PLTR) WHITESPOTS 880YDS CAT14 83M 0YDS TO
83M 880YDS UP LINE GSW 

(PLTR) Crossgill DN Line  (SITE 2) 99m 0510yds to 
100m 0725yds 1975yds CAT 16 Down Line GSW

(CIVILS) OB161/141 43M 1380YDS 
KINGENCLEUGH EXTENSIVE MASONRY REPAIR 
(NO PASSAGE OF ET) (54HRS)

(CIVILS) UB161/173 52M 374YDS BLACKLOCK 
RENEWAL OF STRUCTURE (NO PASSAGE OF ET) 
(54HRS)

(CIVILS) UB161/188 56M 1012YDS MEIKLE 
GARCLAUGH REPAIRS TO SUBSTRUCTURE (NO 
PASSAGE OF ET)(54HRS)

(CIVILS) UB161/216 63M 1301YDS TOWER BURN 
RENEWAL OF STRUCTURE (NO PASSAGE OF 
ET)(54HRS)

(CIVILS) UB161/226 66M 330YDS UNDERBRIDGE 
STRUCTURE RENEWAL (NO PASSAGE OF 
ET)(54HRS)

(CIVILS) 161/361G 111M 943YDS CULVERT 
RENEWAL (NO PASSAGE FOR ET)



GBRF: SERVICES TO BE DIVERTED VIA ECML

(WD) RESLEEPER

(WD) ENTERKINE VIADUCT NORTH 14/15 
FALLDOWN KCH1 3400 44M 1180YDS TO 45M 
85YDS

(WD) TRABBBOCH STATION ROAD 14/15 
FALLDOWN 3400 45M 700YDS  TO 46M 520YDS

SC031

SC089

17/07/21

19/07/21

24/07/21

17/07/21

17Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0105 Sat

2100 Sat

0055 Sun

02/08/21

26/07/21

02/08/21

0520 Mon (54 hrs)

0600 Mon

0505 Mon (29 hrs)

Possession

Possession

Possession

All Lines

All Lines

All Lines

Mauchline

Killoch Colliery

Shettleston

Thornhill

Annbank GF

Airdrie

P2021/2682755

P2021/2651299

P2021/2643942

(PLTR) Auchinleck Station Down B  831yds CAT 11 
48m 0929yds to 49m 60yds  Down Line GSW

(PLTR) Kirkconnel Station Dn 880yds CAT 14 62m 
451yds-62m1339yds Down Line GSW

(WD) RESLEEPER

(WD) ENTERKINE VIADUCT NORTH 14/15 
FALLDOWN KCH1 3400 44M 1180YDS TO 45M 
85YDS

(WD) TRABBBOCH STATION ROAD 14/15 
FALLDOWN 3400 45M 700YDS  TO 46M 520YDS

(CIVILS) 240/069 SUNNYSIDE ROAD NEM2 8M 
1460YDS

SC031

SC089

SC123

31/07/21

17/07/21

01/08/21

18Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sun

0020 Sun

0020 Sun

0020 Sun

0055 Sun

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

0515 Mon (29 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0505 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Lugton

Cathcart North Jn

Cathcart North Jn

Cathcart West Jn

Shettleston

Kilmarnock

Cathcart East Jn

Cathcart West Jn

Neilston

Airdrie

P2021/2644027

P2021/2651475

P2021/2643970

(CIVILS) UB222/086 18M 730YDS GBK 
STANDALANE STEWARTON CONCRETE REPAIRS 
(NO PASSAGE OF ET/OTMS)

(PLTR)PATTERTON NORTH 1700YDS CAT16 104M 
300YDS TO 104M 1100YDS DOWN LINE NNH

(CIVILS) 240/069 SUNNYSIDE ROAD NEM2 8M 
1460YDS

SC031

SC051
SC053
SC057

SC123

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

19Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sat

0020 Sun

0020 Sun

16/08/21

16/08/21

16/08/21

0600 Mon (54 hrs)

0600 Mon (54 hrs)

0600 Mon (54 hrs)

Possession

Possession

Possession

All Lines

All Lines

All Lines

Cathcart North Jn

Muirhouse North Jn

Cathcart West Jn

Cathcart East Jn

Cathcart West Jn

Neilston

P2021/2644038 (CIVILS)OB232/009 1M 132YDS QUEENMARY 
DRIVE STREGTHENING STEELWORK, PAINTING 
AND REPAIRS (NO PASSAGE OF ET/OTMS)

(CIVILS) OB232/008 1M 0000YDS  ALBERT ROAD 
CONDITION LEAD REPAIRS TO STEELWORK (NO 
PASSAGE OF ET/OTMS)

(PLTR)PATTERTON NORTH 1700YDS CAT16 
104M300YDS TO 104M 1100YDS DOWN LINE NNH

SC051
SC053
SC057

14/08/21

15/08/21

15/08/21

20Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sat

0020 Sun

0020 Sun

2320 Fri

2320 Fri

23/08/21

23/08/21

23/08/21

30/08/21

30/08/21

0600 Mon (54 hrs)

0600 Mon (29 hrs)

0600 Mon (29 hrs)

0600 Mon (54 hrs)

0600 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Muirhouse North Jn

Cathcart North Jn

Cathcart West Jn

Kennethmont SB

Kennethmont SB

Cathcart West Jn

Cathcart East Jn

Neilston

Inverurie

Inverurie

P2021/2644050

P2021/2637046

P2021/2651487

(CIVILS)OB232/009 1M 132YDS QUEENMARY 
DRIVE STREGTHENING STEELWORK, PAINTING 
AND REPAIRS (NO PASSAGE OF ET/OTMS)

(CIVILS) OB232/008 1M 0000YDS ALBERT ROAD 
CONDITION LEAD REPAIRS TO STEELWORK (NO 
PASSAGE OF ET/OTMS)

(PLTR)PATTERTON NORTH 1700YDS CAT16 104M 
300YDS TO 104M 1100YDS DOWN LINE NNH

(PLTR) WAUKMILL 2 1660YDS CAT04 27M 
1700YDS TO 28M 1600YDS UP LINE ANI1

(PLTR) GOVALS 1020YDS CAT04 20m 300YDS TO 
20M 1320YDS 3400 ANI

(PLTR) WAUKMILL 2 1660YDS CAT 04 27m 
1700YDS TO 28M 1600YDS UP LINE ANI1

(PLTR) GOVALS 1074YDS CAT04 20M 246YDS TO 
20M 1320YDS 3400 ANI1

SC051
SC055
SC057

SC195

SC195

21/08/21

22/08/21

22/08/21

27/08/21

27/08/21

21Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2320 Fri

2320 Fri

2320 Fri

2355 Fri

30/08/21

30/08/21

06/09/21

06/09/21

0600 Mon (54 hrs)

0600 Mon (54 hrs)

0600 Mon (54 hrs)

0600 Mon (54 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Kennethmont SB

Kennethmont SB

Insch

Insch

Inverurie

Inverurie

Inverurie

Inverurie

P2021/2637046

P2021/2651487

P2021/2651503

P2021/2637062

(PLTR) WAUKMILL 2 1660YDS CAT04 27M 
1700YDS TO 28M 1600YDS UP LINE ANI1

(PLTR) GOVALS 1020YDS CAT04 20m 300YDS TO 
20M 1320YDS 3400 ANI

(PLTR) WAUKMILL 2 1660YDS CAT 04 27m 
1700YDS TO 28M 1600YDS UP LINE ANI1

(PLTR) GOVALS 1074YDS CAT04 20M 246YDS TO 
20M 1320YDS 3400 ANI1

(PLTR)MILL OF CARDEN 1809YDS CAT04 22M 
999YDS TO 23M 1048YDS ANI1

(PLTR) MILL OF CARDEN 1760YDS CAT04 22M 
1000YDS TO 23M 1000YDS ANI1

SC195

SC195

SC195

SC195

27/08/21

27/08/21

03/09/21

03/09/21

22Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2320 Fri

2355 Fri

2320 Fri

2320 Fri

06/09/21

06/09/21

13/09/21

13/09/21

0600 Mon (54 hrs)

0600 Mon (54 hrs)

0600 Mon (54 hrs)

0600 Mon (54 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Insch

Insch

Kennethmont SB

Kennethmont SB

Inverurie

Inverurie

Inverurie

Inverurie

P2021/2651503

P2021/2637062

P2021/2651505

P2021/2637076

(PLTR)MILL OF CARDEN 1809YDS CAT04 22M 
999YDS TO 23M 1048YDS ANI1

(PLTR) MILL OF CARDEN 1760YDS CAT04 22M 
1000YDS TO 23M 1000YDS ANI1

(PLTR)ROSARIE 379YDS CAT16 27M 162YDS TO 
27M 541YDS 3400 ANI2

(PLTR) ROSARIE 379YDS CAT16 27M 162YDS TO 
27M 541YDS 3400 LINE ANI1

SC195

SC195

SC195

SC195

03/09/21

03/09/21

10/09/21

10/09/21

23Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0050 Sat

0025 Sat

0025 Sat

0200 Sat

13/09/21

20/09/21

20/09/21

13/09/21

0545 Mon (54 hrs)

0540 Mon (54 hrs)

0530 Mon (54 hrs)

0440 Mon (54 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Milngavie

Drem Jn

Innerwick

Craiglockhart Jn

Westerton Jn

Dunbar

Reston GSP

Niddrie West Jn

P2021/2644118

P2021/2670569

P2021/2670574

P2021/2644814

(CIVILS) UB272/14 9M 407YDS PAINTING AND 
REPAIRS MGE (NO PASSAGE OF ET/OTMS)



(CIVILS) UB272/008 8M 0880YDS REPAIRS AND 
REPAINTING (NO PASSAGE OF ET/OTMS)



(WORKS DELIVERY) MILNGAVIE STATION 
CANOPY REPAIRS. ISOLATION REQUIRED - NO 
OTP.

(HO) EAST FORTUNE 16/17 FALLDOWN HOI 2100 
19M 1754YDs TO 21M600YDS



LNER: TO BE DIVERTED VIA WCML/CARLISLE AND
TYNE VALLEY. 

XC: PLY-EDB SERVICES WILL START/TERMINATE 
AT BERWICK FROM THE SOUTH. EDB - GLC and 
EDB-ABD WILL STILL BE PLANNED TO OPERATE 
AS BOOKED. 

DB CARGO: 4S99, 4E98 AND 4E99 TO BE 
CONFIRMED

TPE: TPE EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE 

SCOTRAIL: DUNBAR SERVICES WITHDRAWN

(PLTR) BLACKBURN OLD CROSSING 40M 190YDS 
TO 40M 932YDS UP 742YDS CAT14



LNER: TO BE DIVERTED VIA WCML/CARLISLE AND
TYNE VALLEY. 

XC: PLY-EDB SERVICES WILL START/TERMINATE 
AT BERWICK FROM THE SOUTH. EDB - GLC and 
EDB-ABD WILL STILL BE PLANNED TO OPERATE 
AS BOOKED. 

DB CARGO: 4S99, 4E98 AND 4E99 TO BE 
CONFIRMED

TPE: TPE EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE 

SCOTRAIL: DUNBAR SERVICES WITHDRAWN

(CIVILS) UB 016/019 4M 286YDS A7 OLD DALKEITH
ROAD (REDECK MASONRY REPAIRS, CLEANING 
AND PAINTING. SUB2 (NO PASSAGE OF ET AND 
OTMS)



XC: DIVERT SERVICES VIA EDINBURGH 
WAVERLEY

GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

SC133

SC147

SC147

SC165

11/09/21

18/09/21

18/09/21

11/09/21

24Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2320 Fri

2320 Fri

13/09/21

13/09/21

0600 Mon (54 hrs)

0600 Mon (54 hrs)

Possession

Possession

All Lines

All Lines

Kennethmont SB

Kennethmont SB

Inverurie

Inverurie

P2021/2651505

P2021/2637076

(PLTR)ROSARIE 379YDS CAT16 27M 162YDS TO 
27M 541YDS 3400 ANI2

(PLTR) ROSARIE 379YDS CAT16 27M 162YDS TO 
27M 541YDS 3400 LINE ANI1

SC195

SC195

10/09/21

10/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Mon

2150 Mon

2255 Mon

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2255 Wed

21/09/21

21/09/21

21/09/21

22/09/21

22/09/21

22/09/21

23/09/21

23/09/21

23/09/21

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Up

Down Main

All Lines

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

P2021/2674317

P2021/2674349

P2021/2674350

(HO) DUNGLASS VIADUCT DN 2100 ECM8 35M 
924YDS TO 36M 440YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE UP 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) DUNGLASS VIADUCT DN 2100 ECM8 35M 
924YDS TO 36M 440YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE UP 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) DUNGLASS VIADUCT DN 2100 ECM8 35M 
924YDS TO 36M 440YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE UP 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC147

SC147

SC147

20/09/21

20/09/21

20/09/21

21/09/21

21/09/21

21/09/21

22/09/21

22/09/21

22/09/21

25Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Thu

2150 Thu

2255 Thu

0025 Sat

0025 Sat

0025 Sat

0025 Sat

24/09/21

24/09/21

24/09/21

27/09/21

27/09/21

27/09/21

20/09/21

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0530 Mon (54 hrs)

0530 Mon (54 hrs)

0530 Mon (54 hrs)

0540 Mon (54 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Up

Down Main

All Lines

All Lines

All Lines

All Lines

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Drem Jn

Dunbar

Reston GSP

Drem Jn

Oxwellmains

Grantshouse

Grantshouse

Dunbar

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Dunbar

P2021/2674351

P2021/2670632

P2021/2670619

P2021/2670639

P2021/2670569

(HO) DUNGLASS VIADUCT DN 2100 ECM8 35M 
924YDS TO 36M 440YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE UP 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) HEDDERWICK 25M 1020YYDS  TO 26M 
1200YDS DOWN 1940YDS

(PLTR) THORNTON WATER 33M 1537YDS TO 34M 
535YDS UP 768YDS CAT11



LNER: TO BE DIVERTED VIA WCML/CARLISLE AND
TYNE VALLEY. 

XC: PLY-EDB SERVICES WILL START/TERMINATE 
AT BERWICK FROM THE SOUTH. EDB - GLC and 
EDB-ABD WILL STILL BE PLANNED TO OPERATE 
AS BOOKED. 

DB CARGO: 4S99, 4E98 AND 4E99 TO BE 
CONFIRMED

TPE: TPE EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE 

SCOTRAIL: DUNBAR SERVICES WITHDRAWN

(CIVILS) BURNMOUTH/MEGS DUB 51M 983YDS TO
54M 757YDS EARTHWORKS

(HO) EAST FORTUNE 16/17 FALLDOWN HOI 2100 
19M 1754YDs TO 21M600YDS



LNER: TO BE DIVERTED VIA WCML/CARLISLE AND
TYNE VALLEY. 

XC: SERVICES TO START AND TERMINATE AT 
NCL. 

DB CARGO: 4S99, 4E98 AND 4E99 TO BE 
CONFIRMED

TPE: TPE EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE 

SCOTRAIL: DUNBAR SERVICES WITHDRAWN

GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

SC147

SC147

SC147

SC147

SC147

23/09/21

23/09/21

23/09/21

25/09/21

25/09/21

25/09/21

18/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0025 Sat
20/09/21
0530 Mon (54 hrs)

PossessionAll LinesInnerwickReston GSPP2021/2670574 (PLTR) BLACKBURN OLD CROSSING 40M 190YDS 
TO 40M 932YDS UP 742YDS CAT14



LNER: TO BE DIVERTED VIA WCML/CARLISLE AND
TYNE VALLEY. 

XC: SERVICES TO START AND TERMINATE AT 
NCL.

DB CARGO: 4S99, 4E98 AND 4E99 TO BE 
CONFIRMED

TPE: TPE EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE 

SCOTRAIL: DUNBAR SERVICES WITHDRAWN

GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

SC147 18/09/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2255 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

2150 Mon

2150 Mon

2150 Mon

27/09/21

04/10/21

04/10/21

27/09/21

27/09/21

28/09/21

28/09/21

28/09/21

0550 Mon (29 hrs)

0530 Mon (54 hrs)

0530 Mon (54 hrs)

0530 Mon (54 hrs)

0530 Mon (54 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

All Lines

All Lines

All Lines

All Lines

All Lines

Up

All Lines

Down Main

Arrochar and Tarbet

Reston GSP

Innerwick

Dunbar

Drem Jn

Grantshouse

Oxwellmains

Oxwellmains

Craigendoran Jn

Regional 
Boundary (SC147
54m 1100yds)

Grantshouse

Grantshouse

Dunbar

Oxwellmains

Grantshouse

Grantshouse

P2021/2675094

P2021/2670646

P2021/2670681

P2021/2670619

P2021/2670632

P2021/2674542

(CIVILS) REPLACE CULVERTS 310/021-1, 
310/055C, 7M 1430YDS 18M 740YDS WHL

NO PASSAGE OF ET FOR THE DURATION OF 
CIVILS WORK

(HO) BURNMOUTH UP 16/17 FALLDOWN ECM8 
52M 205YDS TO 52M 1190YDS & 53M 700YDS TO 
54M 1121YDS

(PLTR) COBURNS PATH 36M 823YDS TO 37M 
0YDS UP 937YDS CAT 14

(PLTR) THORNTON WATER 33M 1537YDS TO 34M 
535YDS UP 768YDS CAT11



LNER: TO BE DIVERTED VIA WCML/CARLISLE AND
TYNE VALLEY. 1x TPH IN EACH DIRECTION

XC: SERVICES TO START/TERMINATE AT NCL. 

DB CARGO: 4S99, 4E98 AND 4E99 TO BE 
CONFIRMED

TPE: TPE EDINBURGH SERVICES TO 
START/TERMINATE AT NEWCASTLE 

SCOTRAIL: DUNBAR SERVICES WITHDRAWN

GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

(HO) HEDDERWICK 25M 1020YYDS  TO 26M 
1200YDS DOWN 1940YDS



LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. 1x TPH IN EACH 
DIRECTION



XC: SERVICES TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

(HO) BILSDEAN MAST 21/22 ECM8 2100 34M 
1060YDS TO 35M 924YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC141

SC147

SC147

SC147

SC147

SC147

25/09/21

02/10/21

02/10/21

25/09/21

25/09/21

27/09/21

27/09/21

27/09/21

26Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2255 Wed

2150 Thu

2150 Thu

2255 Thu

29/09/21

29/09/21

29/09/21

30/09/21

30/09/21

30/09/21

01/10/21

01/10/21

01/10/21

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Up

Down Main

All Lines

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

P2021/2674543

P2021/2674544

P2021/2674545

(HO) DUNGLASS VIADUCT DN 2100 ECM8 35M 
924YDS TO 36M 440YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE UP 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) DUNGLASS VIADUCT DN 2100 ECM8 35M 
924YDS TO 36M 440YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE UP 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) DUNGLASS VIADUCT DN 2100 ECM8 35M 
924YDS TO 36M 440YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE UP 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC147

SC147

SC147

28/09/21

28/09/21

28/09/21

29/09/21

29/09/21

29/09/21

30/09/21

30/09/21

30/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0025 Sat
27/09/21
0530 Mon (54 hrs)

PossessionAll LinesReston GSPRegional 
Boundary (SC147
54m 1100yds)

P2021/2670639 (CIVILS) BURNMOUTH/MEGS DUB 51M 983YDS TO
54M 757YDS EARTHWORKS



(PLTR) BLACKBURN OLD CROSSING 40M 190YDS 
TO 40M 932YDS UP LINE 742YDS CAT14 ECM8

LNER: SERVICES DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. 1x TPH IN EACH 
DIRECTION



XC: SERVICE TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

SC147 25/09/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2250 Sat

2335 Fri

0025 Sat

0025 Sat

0025 Sat

04/10/21

11/10/21

04/10/21

04/10/21

11/10/21

0550 Mon (29 hrs)

0550 Mon (54 hrs)

0530 Mon (54 hrs)

0530 Mon (54 hrs)

0605 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Single

Single

All Lines

All Lines

All Lines

Crianlarich

Crianlarich

Innerwick

Reston GSP

Grantshouse

Garelochhead

Garelochhead

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Tweedmouth SB 
(TW)

P2021/2675158

P2021/2675188

P2021/2670681

P2021/2670646

P2021/2670708

(WD)CULVERTS 310/076F, 310/106F, 24M 1740YDS
TO 33M 100YDS WHL

(CIVILS)RENEW CULVERTS 310/105D, 310/069LA 
22M 270YDS TO 32M 240YDS 

NO PASSAGE OF ET PERMITTED FOR THE 
DURATION OF THE CIVILS WORKS

(PLTR) COBURNS PATH 36M 823YDS TO 37M 
0YDS UP 937YDS CAT 14



LNER: SERVICES DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. 1x TPH IN EACH 
DIRECTION



XC: SERVICES TO START/TERMINATE AT NCL

GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

(HO) RENTON UP ECM8 42M 913YDS TO 43M 
660YDS. 1507YDS





LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/CARLISLE AND WCML. 1x TPH IN EACH 
DIRECTION



XC: SERVICES TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

(HO) BURNMOUTH 52M 205YDS TO 52M 1190YDS 
& 53M700YDS TO 54M 1121YDS

(PLTR) COVEYHEUGH UP 45M 488YDS TO 45M 
1072YDS UP 583YDS CAT14

(CIVILS) COCKBURNS 
PATH/GRANTSHOUSE/RESTON 36M 1210YDS TO 
45 1540YDS

SC141

SC141

SC147

SC147

LN600
SC147

02/10/21

08/10/21

02/10/21

02/10/21

09/10/21

27Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Mon

2150 Mon

2255 Mon

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2255 Wed

05/10/21

05/10/21

05/10/21

06/10/21

06/10/21

06/10/21

07/10/21

07/10/21

07/10/21

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Up

Down Main

All Lines

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

P2021/2674558

P2021/2674576

P2021/2674577

(HO) BILSDEAN MAST 21/22 ECM8 2100 34M 
1060YDS TO 35M 924YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE UP 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) BILSDEAN MAST 21/22 ECM8 2100 34M 
1060YDS TO 35M 924YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE UP 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) BILSDEAN MAST 21/22 ECM8 2100 34M 
1060YDS TO 35M 924YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE UP 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC147

SC147

SC147

04/10/21

04/10/21

04/10/21

05/10/21

05/10/21

05/10/21

06/10/21

06/10/21

06/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued



s7_2021_Scotland.pdf Page           83 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Thu

2150 Thu

2255 Thu

08/10/21

08/10/21

08/10/21

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

P2021/2674578 (HO) BILSDEAN MAST 21/22 ECM8 2100 34M 
1060YDS TO 35M 924YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND OXWELLMAINS ON THE UP 
LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC147 07/10/21

07/10/21

07/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2335 Fri

2255 Sat

0025 Sat

2150 Tue

2150 Tue

2255 Tue

11/10/21

11/10/21

11/10/21

13/10/21

13/10/21

13/10/21

0550 Mon (54 hrs)

0605 Mon (54 hrs)

0605 Mon (54 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Single

Single

All Lines

Up

Down Main

All Lines

Crianlarich

Crianlarich

Grantshouse

Regional Boundary 
(SC147 54m 
1100yds)

Oxwellmains

Oxwellmains

Garelochhead

Garelochhead

Tweedmouth SB 
(TW)

Reston GSP

Grantshouse

Grantshouse

P2021/2675188

P2021/2648913

P2021/2670708

P2021/2674600

(CIVILS)RENEW CULVERTS 310/105D, 310/069LA 
22M 270YDS TO 32M 240YDS 

NO PASSAGE OF ET PERMITTED FOR THE 
DURATION OF THE CIVILS WORKS

(CIVILS) CULVERT RENEWALS 310/105D, 
310/069LA, 22m 0270y - 32m 0240yy WHL (NO 
PASSAGE OF ET/OTM)

(HO) BURNMOUTH 52M 205YDS TO 52M 1190YDS 
& 53M700YDS TO 54M 1121YDS

(PLTR) COVEYHEUGH UP 45M 488YDS TO 45M 
1072YDS UP 583YDS CAT14

(CIVILS) COCKBURNS 
PATH/GRANTSHOUSE/RESTON 36M 1210YDS TO 
45 1540YDS



LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. 1x TPH IN EACH 
DIRECTION



XC: SERVICES TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY.

(HO) BILSDEAN MAST 21/22 ECM8 2100 34M 
1060YDS TO 35M 924YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND RESTON ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC141

SC141

LN600
SC147

SC147

08/10/21

09/10/21

09/10/21

12/10/21

12/10/21

12/10/21

28Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Wed

2150 Wed

2255 Wed

2150 Thu

2150 Thu

2255 Thu

0025 Sat

14/10/21

14/10/21

14/10/21

15/10/21

15/10/21

15/10/21

11/10/21

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0545 Mon (900 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Possession

Up

Down Main

All Lines

Up

Down Main

All Lines

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Prestonpans

Oxwellmains

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

Stenton GSP

P2021/2674601

P2021/2674602

P2021/2670928

(HO) BILSDEAN MAST 21/22 ECM8 2100 34M 
1060YDS TO 35M 924YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND RESTON ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) BILSDEAN MAST 21/22 ECM8 2100 34M 
1060YDS TO 35M 924YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND RESTON ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(PLTR) ST GERMAINS CROSSING DOWN 294YDS 
CAT 11 11M 1032YDS TO 11M 1326YDS DOWN 
LINE ECM8



LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. 1x TPH IN EACH 
DIRECTION



XC: SERVICES TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

SC147

SC147

SC147

13/10/21

13/10/21

13/10/21

14/10/21

14/10/21

14/10/21

09/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Mon

2150 Mon

2255 Mon

12/10/21

12/10/21

12/10/21

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

P2021/2674583 (HO) BILSDEAN MAST 21/22 ECM8 2100 34M 
1060YDS TO 35M 924YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND RESTON ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC147 11/10/21

11/10/21

11/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued



s7_2021_Scotland.pdf Page           87 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Sat

2150 Sat

2150 Sat

0025 Sat

0025 Sat

18/10/21

18/10/21

18/10/21

17/10/21

17/10/21

0540 Mon (29 hrs)

0540 Mon (29 hrs)

0540 Mon (29 hrs)

0900 Sun (32 hrs)

0900 Sun (32 hrs)

Possession

Possession

Possession

Possession

Possession

Single

Single

Single

All Lines

All Lines

Taynuilt

Oban

Taynuilt

Innerwick

Reston GSP

Tyndrum Lower

Connel Ferry

Tyndrum Lower

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

P2021/2648929

P2021/2719817

P2021/2675202

P2021/2670920

P2021/2670906

(CIVILS) RENEW PIPE/CULVERT 312/189B 43M 
680YDS

OBN2

(CIVILS) REPAIR COLLAPSED CULVERT 312/191H 
44M 840YDS OBN2

(NO PASSAGE OF ET/OTMS FOR DURATION OF 
CIVILS WORK)

(WD) - OBAN S&C HEAVY REFURB AND 
RERAILING

(CIVILS) RENEW PIPE/CULVERT 312/189B 43M 
680YDS OBN2

(CIVILS) REPAIR COLLAPSED CULVERT 312/191H 
44M 840YDS

NO PASSAGE OF ETS FOR THE DURATION OF 
CIVILS WORK

(CIVILS) COCKBURNS 
PATH/GRANTSHOUSE/RESTON 36M 1210YDS TO 
45M 1540YDS EARTHWORKS



XC: SERVICES TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

(PLTR) LAMBERTON SOUTH 11/12 & 12/13 
FALLDOWN 497YDS CAT 14 54M 647YDS 54M 
1144YDS DOWN ECM8



LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. x1 TPH IN EACH 
DIRECTION



XC: SERVICES TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

SC143

SC143

SC143

SC147

SC147

16/10/21

16/10/21

16/10/21

16/10/21

16/10/21

29Week



s7_2021_Scotland.pdf Page           88 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Mon

2150 Mon

2255 Mon

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2255 Wed

19/10/21

19/10/21

19/10/21

20/10/21

20/10/21

20/10/21

21/10/21

21/10/21

21/10/21

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down Main

All Lines

Up

Down Main

All Lines

Up

Down Main

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Regional Boundary 
(SC147 54m 
1100yds)

Oxwellmains

Oxwellmains

Grantshouse

Oxwellmains

Oxwellmains

Oxwellmains

Grantshouse

Grantshouse

Reston GSP

Grantshouse

Grantshouse

Oxwellmains

Grantshouse

Grantshouse

P2021/2674606

P2021/2674608

P2021/2674609

(HO) INNERWICK 21/22 DN 2100 ECM 33M 
1044YDS TO 33M 1400YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND RESTON ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO)INNERWICK 21/22 DN 2100 ECM 33M 1044YDS
TO 33M 1400YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND RESTON ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) INNERWICK 21/22 DN 2100 ECM 33M 
1044YDS TO 33M 1400YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND RESTON ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC147

SC147

SC147

18/10/21

18/10/21

18/10/21

19/10/21

19/10/21

19/10/21

20/10/21

20/10/21

20/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Thu

2150 Thu

2255 Thu

0050 Sat

0050 Sat

22/10/21

22/10/21

22/10/21

17/10/21

17/10/21

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0900 Sun (32 hrs)

0900 Sun (32 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Up

Down Main

All Lines

All Lines

All Lines

Grantshouse

Oxwellmains

Oxwellmains

Prestonpans

Portobello Jn 
(Scotland)

Oxwellmains

Grantshouse

Grantshouse

Stenton GSP

Prestonpans

P2021/2674614

P2021/2674282

P2021/2670733

(HO) INNERWICK 21/22 DN 2100 ECM 33M 
1044YDS TO 33M 1400YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND RESTON ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) CRUMLEY HOLE SOUTH DREM STATION 
NORTH HOI 16/17 FALLDOWN ECM8 2100 16M 
1157YDS TO 17M 1037YDS



LNER: SERVICES DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. x1 TPH IN EACH 
DIRECTION



XC: SERVICES TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

(PLTR) STRAWBERRY BRIG 8M 195YDS TO 8M 
681YDS DOWN 486YDS



LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. x1 TPH IN EACH 
DIRECTION



XC: SERVICES TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

SC147

SC147

SC147

21/10/21

21/10/21

21/10/21

16/10/21

16/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2340 Fri

2340 Fri

0615 Mon

2150 Sat

2150 Sat

2150 Sat

2150 Mon

2150 Mon

2255 Mon

2150 Tue

2150 Tue

2255 Tue

01/11/21

01/11/21

08/11/21

25/10/21

25/10/21

25/10/21

26/10/21

26/10/21

26/10/21

27/10/21

27/10/21

27/10/21

0615 Mon (54 hrs)

0615 Mon (54 hrs)

0615 Mon (216 hrs)

0540 Mon (29 hrs)

0540 Mon (29 hrs)

0540 Mon (29 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators (BTET)
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

Single

Single

Single

Single

Up

Down

All Lines

Up

Down

All Lines

Fort William

Glenfinnan

Fort William Jn

Taynuilt

Taynuilt

Oban

Grantshouse

Dunbar

Dunbar

Grantshouse

Dunbar

Dunbar

Corrour

Fort William Jn

Upper Tyndrum

Tyndrum Lower

Tyndrum Lower

Connel Ferry

Dunbar

Grantshouse

Grantshouse

Dunbar

Grantshouse

Grantshouse

P2021/2683708

P2021/2648952

P2021/2675204

P2021/2719821

P2021/2674615

P2021/2674618

(PLTR)Fort William Jn (Site 1) (222hrs) 660yds CAT 
07 98m1540yds-99m0440yds 3100 Line WHL 

(PLTR) Corrour 4 (Site 2) 1280yds CAT 04 
76m0980yds-77m0500yds 3100 Line

(PLTR) Gorton South (Site 4)Gorton South (site 3) 12 
hrs McDougals Straight (site 5) 54hrs 1460yds CAT 
04 46m0500yds-47m0200yds 3100 Line WHL



(ASPRO) DEMOLITION OF ROAD BRIDGE AT 
GLENFINNAN 15M 0100YDS

(CIVILS) RENEW CULVERT 312/196D 45M 1700YDS
OBN2 (NO PASSAGE OF ET/OTMS FOR THE 
DURATION OF THE CIVILS WORK)

(CIVILS) CULVERT RENEWAL 312/196D 45M 
1700YDS OBN2

NO PASSAGE OF ETS FOR THE DURATION OF 
CIVILS WORK

(WD) - OBAN S&C HEAVY REFURB AND 
RERAILING

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC141

SC143

SC143

SC143

SC147

SC147

29/10/21

29/10/21

01/11/21

23/10/21

23/10/21

23/10/21

25/10/21

25/10/21

25/10/21

26/10/21

26/10/21

26/10/21

30Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Wed

2150 Wed

2255 Wed

2150 Thu

2150 Thu

2150 Thu

2255 Thu

0025 Sat

28/10/21

28/10/21

28/10/21

29/10/21

29/10/21

29/10/21

29/10/21

24/10/21

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0900 Sun (32 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Possession

Up

Down

All Lines

Up

All Lines

Down

All Lines

All Lines

Grantshouse

Dunbar

Reston GSP

Grantshouse

Reston GSP

Dunbar

Dunbar

Innerwick

Dunbar

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Dunbar

Regional 
Boundary (SC147
54m 1100yds)
Grantshouse

Grantshouse

Reston GSP

P2021/2674619

P2021/2674620

P2021/2670950

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(CIVILS) COCKBURNS 
PATH/GRANTSHOUSE/RESTON 36M 1210YDS TO 
45M 1540YDS EARTHWORKS



LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. x1 TPH IN EACH 
DIRECTION



XC: SERVICES TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLY

SC147

SC147

SC147

27/10/21

27/10/21

27/10/21

28/10/21

28/10/21

28/10/21

28/10/21

23/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0035 Sat

0035 Sat

0035 Sat

24/10/21

24/10/21

24/10/21

0900 Sun (32 hrs)

0900 Sun (32 hrs)

0900 Sun (32 hrs)

Possession

Possession

Possession

All Lines

All Lines

All Lines

Stenton GSP

Prestonpans

Portobello Jn 
(Scotland)

Innerwick

Drem

Prestonpans

P2021/2670935

P2021/2670959

P2021/2670961

(PLTR)LEGOLAND 29M 540YDS TO 29M 1070YDS 
UP 430YDS CAT11 430YDS



LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. x1 TPH IN EACH 
DIRECTION.



XC: SERVICES TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

(HO) CANTYHALL UP ECM8 1100 11M 1680YDS TO
12M 740YDS & BLAWERIE ECM8 1100 13M 
1000YDS TO 14M 242YDS



LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/CARLISLE AND WCML. x1 TPH IN EACH 
DIRECTION



XC: SERVICES TO START/TERMINATE AT NCL

(PLTR) INVERESK SOUTH 453YDS CAT11 6M 
676YDS TO 6M 1129YDS DOWN LINE ECM8



LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/ CARLISLE/WCML. x1 TPH IN EACH 
DIRECTION.



XC: SERVICES TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY

SC147

SC147

SC147

23/10/21

23/10/21

23/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2340 Fri

2340 Fri

0615 Mon

2150 Mon

2150 Mon

2255 Mon

2150 Tue

2150 Tue

2255 Tue

01/11/21

01/11/21

08/11/21

02/11/21

02/11/21

02/11/21

03/11/21

03/11/21

03/11/21

0615 Mon (54 hrs)

0615 Mon (54 hrs)

0615 Mon (216 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

Single

Up

Down

All Lines

Up

Down

All Lines

Fort William

Glenfinnan

Fort William Jn

Grantshouse

Dunbar

Dunbar

Grantshouse

Dunbar

Dunbar

Corrour

Fort William Jn

Upper Tyndrum

Dunbar

Grantshouse

Grantshouse

Dunbar

Grantshouse

Grantshouse

P2021/2683708

P2021/2674627

P2021/2674628

(PLTR)Fort William Jn (Site 1) (222hrs) 660yds CAT 
07 98m1540yds-99m0440yds 3100 Line WHL 

(PLTR) Corrour 4 (Site 2) 1280yds CAT 04 
76m0980yds-77m0500yds 3100 Line

(PLTR) Gorton South (Site 4)Gorton South (site 3) 12 
hrs McDougals Straight (site 5) 54hrs 1460yds CAT 
04 46m0500yds-47m0200yds 3100 Line WHL



(ASPRO) DEMOLITION OF ROAD BRIDGE AT 
GLENFINNAN 15M 0100YDS

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC141

SC147

SC147

29/10/21

29/10/21

01/11/21

01/11/21

01/11/21

01/11/21

02/11/21

02/11/21

02/11/21

31Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Wed

2150 Wed

2255 Wed

2150 Thu

2150 Thu

2255 Thu

0055 Sat

0055 Sat

04/11/21

04/11/21

04/11/21

05/11/21

05/11/21

05/11/21

01/11/21

01/11/21

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0530 Mon (54 hrs)

0530 Mon (54 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Possession

Possession

Up

Down

All Lines

Up

Down

All Lines

All Lines

Single Line

Grantshouse

Dunbar

Dunbar

Grantshouse

Dunbar

Dunbar

Ardgay

Ardgay

Dunbar

Grantshouse

Grantshouse

Dunbar

Grantshouse

Grantshouse

Tain South End 
Loop Points

Tain North End 
Loop Points

P2021/2674629

P2021/2674630

P2021/2648959

P2021/2651553

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(CIVILS) UB302/106 48M 0396YDS REDBURN 
SALTINGS (SCOUR)WCK

(CIVILS)O UB302/113 49M 1661YDS CRAIGORY 
BURN(CLEAN & PAINT)WCK              

(NO PASSAGE OF ET/OTMS FOR THE DURATION 
OF THE CIVILS WORK)

(CIVILS) UB302/106 48M 396YDS REDBURN 
SALTINGS (SCOUR) 

(CIVILS)UB302/113 49M 1661YDS CRAIGORY 
BURN CLEAN AND PAINT 

NO PASSAGE OF ET/OTMS FOR THE DURATION 
OF THE CIVILS WORK

SC147

SC147

SC203

SC203

03/11/21

03/11/21

03/11/21

04/11/21

04/11/21

04/11/21

30/10/21

30/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0110 Sun

0100 Sat

0055 Sat

2340 Fri

2340 Fri

0615 Mon

2150 Mon

2150 Mon

2255 Mon

08/11/21

08/11/21

08/11/21

01/11/21

01/11/21

08/11/21

09/11/21

09/11/21

09/11/21

0430 Mon (29 hrs)

0540 Mon (54 hrs)

0535 Mon (54 hrs)

0615 Mon (54 hrs)

0615 Mon (54 hrs)

0615 Mon (216 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

All Lines

All Lines

All Lines

All Lines

All Lines

Single

Up

Down

All Lines

Longforgan SB & LC
(MCB)

Dalreoch Jn

Balloch

Fort William

Glenfinnan

Fort William Jn

Grantshouse

Dunbar

Reston GSP

Perth

Bowling

Dalreoch Jn

Corrour

Fort William Jn

Upper Tyndrum

Dunbar

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

P2021/2680486

P2021/2651515

P2021/2648978

P2021/2683708

P2021/2674639

(WD) PITCOAG LEVEL CROSSING BALLAST 
TRACK LIFT AND RENEW LEVEL CROSSING



DRS: DIVERSIONARY ROUTE TO BE CONFIRMED 
IF GAUGE CLEARED. IF NOT 4A13/4N83 TO BE 
CANCELLED.

(PLTR)DUMBARTON CENTRAL MRC 234YDS CAT 
16 15M 1215YDS TO 15M 1449YDS UP LINE NEM7

(CIVILS) REMOVAL OR RENEWAL OF OB058/080 
17M585YDS BCH (NO PASSAGE OF ET/OTMS FOR 
THE DURATION OF THE CIVILS WORK)

(WD) ALEXANDRIA STATION BCH 18M 1300YDS 
TO 19M750YDS RESLEEPER CONCRETE

(PLTR)Fort William Jn (Site 1) (222hrs) 660yds CAT 
07 98m1540yds-99m0440yds 3100 Line WHL 

(PLTR) Corrour 4 (Site 2) 1280yds CAT 04 
76m0980yds-77m0500yds 3100 Line

(PLTR) Gorton South (Site 4)Gorton South (site 3) 12 
hrs McDougals Straight (site 5) 54hrs 1460yds CAT 
04 46m0500yds-47m0200yds 3100 Line WHL



(ASPRO) DEMOLITION OF ROAD BRIDGE AT 
GLENFINNAN 15M 0100YDS

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC119

SC123

SC135

SC141

SC147

07/11/21

06/11/21

06/11/21

29/10/21

29/10/21

01/11/21

08/11/21

08/11/21

08/11/21

32Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Tue

2150 Tue

2255 Tue

2150 Wed

2150 Wed

2255 Wed

2150 Thu

2150 Thu

2255 Thu

10/11/21

10/11/21

10/11/21

11/11/21

11/11/21

11/11/21

12/11/21

12/11/21

12/11/21

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Up

Down

All Lines

Up

Down

All Lines

Grantshouse

Dunbar

Dunbar

Grantshouse

Dunbar

Dunbar

Regional Boundary 
(SC147 54m 
1100yds)

Dunbar

Dunbar

Dunbar

Grantshouse

Grantshouse

Dunbar

Grantshouse

Grantshouse

Reston GSP

Grantshouse

Grantshouse

P2021/2674640

P2021/2674641

P2021/2674642

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC147

SC147

SC147

09/11/21

09/11/21

09/11/21

10/11/21

10/11/21

10/11/21

11/11/21

11/11/21

11/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Fri

2150 Fri

2255 Fri

13/11/21

13/11/21

13/11/21

0600 Sat (8 hrs)

0600 Sat (8 hrs)

0530 Sat (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Grantshouse

Dunbar

Dunbar

Dunbar

Grantshouse

Grantshouse

P2021/2683782 (HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC147 12/11/21

12/11/21

12/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued



s7_2021_Scotland.pdf Page           98 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sun

0030 Sun

0100 Sun

0110 Sun

0055 Sat

0055 Sat

14/11/21

22/11/21

14/11/21

15/11/21

15/11/21

15/11/21

1230 Sun (12 hrs)

0415 Mon (196 hrs)

1300 Sun (12 hrs)

0430 Mon (29 hrs)

0535 Mon (54 hrs)

0535 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Mossend Down 
Departure Line
Mossend Down 
Arrival Line
No.3 Down 
reception
No.4 Down 
Reception
All Lines

Mossend Up Yard 
Headshunt

Coatbridge FLT 
Headshunt
All Lines

Platform 1

Platform 2

Platform 19

Platform No.20

All Lines

All Lines

All Lines

Whifflet South Jn

Garnqueen North Jn

Waverley (West 
End)

Longforgan SB & LC
(MCB)

Balloch

Cardross

Mossend North 
Jn

Whifflet North Jn

Waverley (East 
End)

Perth

Dalreoch Jn

Dumbarton 
Central

P2021/2682961

P2021/2640021

P2021/2677085

P2021/2680495

P2021/2648982

(MAINTENANCE) BURNHOUSE TAMP

(S&C) COATBRIDGE FLT S&C

(PLTR) WAVERLEY PLATFORM 1 100YDS CAT12 
0m 150YDS TO 0M 250YDS 3501 ECM9

(WD) PITCOAG LEVEL CROSSING BALLAST 
TRACK LIFT AND RENEW LEVEL CROSSING



DRS: DIVERSIONARY ROUTE TO BE CONFIRMED 
IF GAUGE CLEARED. IF NOT 4A13/4N83 TO BE 
CANCELLED.

(CIVILS) REMOVAL OR RENEWAL OF OB058/080 
17M585YDS BCH 

(CIVILS) REPLACE DECK OB058/082 17M 1100YDS


(NO PASSAGE OF ET/OTMS FOR THE DURATION 
OF THE CIVILS WORK)

(WD) DALREOCH S&C 385 PTS, FIXED DIAMOND, 
384 AND 383 PTS.

SC093

SC093

SC107
SC147
SC171

SC119

SC123
SC135

14/11/21

14/11/21

14/11/21

14/11/21

13/11/21

13/11/21

33Week
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Fri

2150 Fri

2255 Fri

2150 Mon

2150 Mon

2255 Mon

2150 Tue

2150 Tue

2255 Tue

13/11/21

13/11/21

13/11/21

16/11/21

16/11/21

16/11/21

17/11/21

17/11/21

17/11/21

0600 Sat (8 hrs)

0600 Sat (8 hrs)

0530 Sat (8 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0530 Tue (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Up

Down

All Lines

Down

Up

All Lines

Down

Up

All Lines

Grantshouse

Dunbar

Dunbar

Reston GSP

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Dunbar

Grantshouse

Grantshouse

Regional 
Boundary (SC147
54m 1100yds)

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

P2021/2683782

P2021/2683776

P2021/2683777

(HO) CHESTERHALL DN 2100 ECM8 29M 1100YDS 
TO 30M 1113YDS 

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN 
GRANTSHOUSE AND DUNBAR ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) BURNMOUTH UP 16/17 FALLDOWN ECM8 
1100 52M 205YDS TO 54M 1121YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND RESTON ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) BURNMOUTH UP 16/17 FALLDOWN ECM8 
1100 52M 205YDS TO 54M 1121YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND RESTON ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

SC147

SC147

SC147

12/11/21

12/11/21

12/11/21

15/11/21

15/11/21

15/11/21

16/11/21

16/11/21

16/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Wed

2150 Wed

2255 Wed

2150 Thu

2150 Thu

2255 Thu

2315 Fri

18/11/21

18/11/21

18/11/21

19/11/21

19/11/21

19/11/21

22/11/21

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0530 Thu (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0530 Fri (8 hrs)

0520 Mon (54 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD
BLOCKED To
Electric Trains

Possession

Down

Up

All Lines

Down

Up

All Lines

All Lines

Reston GSP

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Reston GSP

Regional Boundary 
(SC147 54m 
1100yds)

Reston GSP

Dalwhinnie

Regional 
Boundary (SC147
54m 1100yds)

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Regional 
Boundary (SC147
54m 1100yds)

Reston GSP

Regional 
Boundary (SC147
54m 1100yds)

Pitlochry

P2021/2683778

P2021/2683779

P2021/2651928

(HO) BURNMOUTH UP 16/17 FALLDOWN ECM8 
1100 52M 205YDS TO 54M 1121YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND RESTON ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(HO) BURNMOUTH UP 16/17 FALLDOWN ECM8 
1100 52M 205YDS TO 54M 1121YDS

LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN REGIONAL 
BOUNDARY AND RESTON ON THE UP LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

(CIVILS) CULVERT 290/089C 37M 1240YDS 
CULVERT REPLACEMENT HGL2. NO PASSAGE OF
ET/OTMS FOR THE DURATION OF CIVILS WORK



DRS: 4H47/4D47 (SAT) TO BE DIVERTED VIA 
DUNDEE/ABERDEEN/ELGIN.



CALEDONIAN SLEEPER: 1S25 (FRI) & 1M16 (SUN) 
VIA ABERDEEN.



LNER: SERVICES TO START AND TERMINATE AT 
PERTH. ADDITIONAL ECS MOVES REQUIRED 
BETWEEN PERTH AND 
EDINBURGH/CRAIGENTINNY. ADDITIONAL 
OVERNIGHT STABLING REQUIRED AT 
EDINBURGH VICE INVERNESS.

SC147

SC147

SC193

17/11/21

17/11/21

17/11/21

18/11/21

18/11/21

18/11/21

19/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sun

2305 Sat

2315 Fri

22/11/21

22/11/21

22/11/21

0415 Mon (196 hrs)

0500 Mon (29 hrs)

0520 Mon (54 hrs)

Possession

Possession

Possession

Coatbridge FLT 
Headshunt
All Lines

All Lines

All Lines

Garnqueen North Jn

Dunkeld SB

Dalwhinnie

Whifflet North Jn

Perth

Pitlochry

P2021/2640021

P2021/2651833

P2021/2651928

(S&C) COATBRIDGE FLT S&C

(PLTR) STANLEY JOINER SHOP DOWN LINE 18/19 
SHORTFALL 158M 468YDS TO 158M 700YDS 
232YDS CAT14

LNER: SERVICES TO START AND TERMINATE AT 
PERTH. ADDITIONAL ECS MOVES REQUIRED 
BETWEEN EDINBURGH/CRAIGENTINNY AND 
PERTH. ADDITIONAL OVERNIGHT STABLING 
REQUIRED AT EDINBURGH VICE INVERNESS.

CALEDONIAN SLEEPER: 1M16 (SUN) VIA 
ABERDEEN.

(CIVILS) CULVERT 290/089C 37M 1240YDS 
CULVERT REPLACEMENT HGL2. NO PASSAGE OF
ET/OTMS FOR THE DURATION OF CIVILS WORK



DRS: 4H47/4D47 (SAT) TO BE DIVERTED VIA 
DUNDEE/ABERDEEN/ELGIN.



CALEDONIAN SLEEPER: 1S25 (FRI) & 1M16 (SUN) 
VIA ABERDEEN.



LNER: SERVICES TO START AND TERMINATE AT 
PERTH. ADDITIONAL ECS MOVES REQUIRED 
BETWEEN PERTH AND 
EDINBURGH/CRAIGENTINNY. ADDITIONAL 
OVERNIGHT STABLING REQUIRED AT 
EDINBURGH VICE INVERNESS.

SC093

SC193

SC193

14/11/21

20/11/21

19/11/21

34Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sat

2315 Sat

28/11/21

29/11/21

0910 Sun (11 hrs)

0535 Mon (29 hrs)

Possession

Possession

All Lines

All Lines

Beattock Summit

Millburn Jn

Beattock North 
GF

Culloden

P2021/2683681

P2021/2652023

(PLTR) HARTHOPE NORTH HOI 48M 865YDS TO 
48M 0961YDS CAT11 DN

(PLTR) CRADLEHALL 18/19 FALLDOWN UP LINE 
115M 416YDS TO 115M 1192YDS 786YDS CAT4



LNER: SERVICES TO START AND TERMINATE AT 
PERTH. ADDITIONAL ECS MOVES REQUIRED 
BETWEEN PERTH AND 
EDINBURGH/CRAIGENTINNY. ADDITIONAL 
OVERNIGHT STABLING REQUIRED AT 
EDINBURGH VICE INVERNESS.



CALEDONIAN SLEEPER: 1M16 (SUN) VIA 
ABERDEEN.

SC001

SC193

27/11/21

27/11/21

35Week
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

- End of Report -

0001 Sun

0115 Sun

06/12/21

06/12/21

0555 Mon (29 hrs)

0515 Mon (29 hrs)

Possession

Possession

All Lines

All Lines

Dalmeny Jn

Hilton Jn SB

Winchburgh Jn

Auchterarder

P2021/2652428

P2021/2675226

(PLTR)KIRKLISTON 796YDS CAT14 36M 397YDS 
TO 36M 1093YDS DOWN LINE DMY



LNER: SERVICES TO BE DIVERTED VIA FIFE AND 
LADYBANK.

(CIVILS) REPLACE CULVERT 132/083C 145M 
1130YDS SCM4 

NO PASSAGE OF ET FOR THE DURATION OF THE 
CIVILS WORK



DRS: 4A13/4N83 (SUN) TO BE DIVERTED VIA 
ALLOA/COWDENBEATH AND LADYBANK.

**LONGANNET SIGNAL BOX TO REMAIN OPEN TO 
ALLOW DIVERSIONARY ROUTE**



LNER: SERVICES TO BE DIVERTED VIA FIFE AND 
LADYBANK.



CALEDONIAN SLEEPER: 1M16 (SUN) VIA 
LADYBANK.

SC113

SC119

05/12/21

05/12/21

36Week
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