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2020 37 Info Week commencing:
Saturday 12 December

2020 37 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2020 37

SW300
SW110
SW200
SW105
SW105
SW200
SW110
SW300

Gomshall
Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn 
Guildford
Shalford Jn

Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn
Guildford
Shalford Jn
Gomshall

0315
0330
0335
0410
0420
0425
0515
0520

W
W
W
W
W
W
W
W

0330
0335
0410
0415
0425
0505
0520
0550

W
W
W
W
W
W
W
W

UTU 3Q41 PROTECTED PATH

2020 37

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2050
2220
2235
2255
0130

Th
Th
Th
Th
F

to

2220
2230
2245
0120
0505

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2020 37 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0015 TWThF to 0505 TWThF CC01 44102210
Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2020 37 SO110
SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F Nine Elms Jn S&C

(44190020) Track renewals prep

2020 37 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO 
DIVERT VIA CHERTSEY.

2020 37 SW105
SW200 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0105 TWThF to 0520 TWThF W01 Cyclic Maintenance 1B01 AND 2F02 TO DIVERT VIA CHERTSEY

2020 37 SW105 Weybridge, Addlestone Jn Woking East

Dn/Up Fast, Up Slow, Up Byfleet 
Curve

Dn Slow, Dn Byfleet Curve (LBBT)

0040

0040

TWThF

TWThF

to

0425

0425

TWThF

TWThF

Capex Plain Line 
Refurb Byfleet 

44401520

Capex prep
LWRT (Th/F)

2020 37 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 1B01, 6O46 AND W10 FREIGHT 
SERVICES TO TRAVEL OVER THE UP SLOW USING 
SLW BETWEEN MICHELDEVER AND 
BASINGSTOKE.

2020 37 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF 44201910 Track renewals six week 
tamp 1B77 AND 1B81 TO TERMINATE AT SOUTHAMPTON

2020 37 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a BK0037
44201115

Cyclic Maintenance
Track renewals follow-up
Track renewals TOC walk
Track renewals platform 
copers

NO OUTBERTHING REQUIRED

2020 37 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF H01a 44401415
Cyclic Maintenance
Track renewals T12 follow-
up

2P79 TO TERMINATE AT GUILDFORD. 2P86 TO 
TERMINATE AT HASLEMERE. HASLEMERE LOOP 
TO BE KEPT CLEAR

2020 37 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT 
PORTSMOUTH HARBOUR.
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2020 37 SW115 Andover Ludgershall Branch 0001 M to 2359 F
CD Civils Millway 

Road Bridge 
Strengthening

Core works LUDGERSHALL FREIGHT SERVICES WILL NOT 
RUN.

2020 37 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

2020 37 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWTh to 0455 TWTh Y02 Cyclic Maintenance

2020 37 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2020 37
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2020 37 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 
SWR TO BERTH TWO UNITS AT READING. GWR: 
1V71 TO TERMINATE AT GUILDFORD. GWR TO 
BERTH ONE THREE CAR UNIT AT GUILDFORD. 
1O52 TO START FROM GUILDFORD. 
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2020 38 Info Xmas Day 
Friday

Week commencing:
Saturday 19 December

2020 38 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2020 38
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2020 38

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2020 38
SO110
SW100
SW220

Waterloo

Carlisle Lane

Nine Elms Jn

West London Jn

Queenstown Road

Linford Street Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding,  Dn/Up 
Sheepcote Curves

Up Main Fast

Dn/Up Waterloo Curves

0040

0040

0001

TWTh

TWTh

M

to

0505

0505

2359

TWTh

TWTh

F

CC04 Nine Elms Jn S&C
(44190020)

Cyclic Maintenance
Track renewals prep

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES TO NINE ELMS JUNCTION. NO ACCESS 
THROUGH CLAPHAM YARD. NO OUTBERTHING 
REQUIRED.

2020 38
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0030

0155

TWTh

TWTh

to

0515

0515

TWTh

TWTh

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON 
AND BACK TO WOKING PLATFORM 5. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2020 38 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2020 38
SW110
SW140
SO520

Havant Fratton, Cosham Jn Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth 0045 TWTh to 0440 TWTh H05c Cyclic Maintenance

2P77 TO TERMINATE AT GUILDFORD AND 2P79 TO 
TERMINATE AT HAVANT & RUN ECS TO BERTH AT 
HASLEMERE. 2T75 & 2P01 WILL NOT RUN. 2P12 TO 
START FROM HAVANT.

2020 38 SW115 Andover Ludgershall Branch 0001 M to 2359 F
CD Civils Millway 

Road Bridge 
Strengthening

Core works LUDGERSHALL FREIGHT SERVICES WILL NOT 
RUN.

2020 38
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch 0110 TWTh to 0520 TWTh G11 Cyclic Maintenance

2020 38 SW135
SW140 Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWTh to 0445 TWTh E12 MPSB Fareham 
Groundframe

Cyclic Maintenance
S&C Stoneblowing (M/T)
S&C Stoneblowing (T/W)

2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

2020 38 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTW to 0520 TWTh Western Cyclic 

Maintenance 7V97 AND 7O52 TO BE RETIMED

2020 38 SW170
GW5001 Wilton Jn Warminster Dn/Up Warminster 2335 MTW to 0525 TWTh S05 Cyclic Maintenance 7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2020 38 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWTh to 0500 TWTh CW06a Cyclic Maintenance
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2020 38 SW210
SW245 Richmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0030 TWTh to 0450 TWTh CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
TERMINATE AT RICHMOND OR DIVERT VIA 
WIMBLEDON. 5S80 TO DIVERT VIA HOUNSLOW. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TWICKENHAM AND STRAWBERRY HILL
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2020 39 Info

Boxing Day 
Holiday Mon

New Years Day 
Friday

Week commencing:
Saturday 26 December

2020 39
SO110
SW100
SW220

Waterloo

Waterloo West Crossings

Nine Elms Jn

West London Jn

Queenstown Road

Linford Street Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Waterloo Curves, 
North Siding,  Dn/Up Sheepcote 
Curves

Up Main Fast

Dn/Up Waterloo Curves

0001

0001

0001

M

M

M

to

2359

0500

2359

F

Th

F

Nine Elms Jn S&C
(44190020)

WINDSOR LINES SERVICES TO TERMINATE AT 
CLAPHAM JUNCTION.

2020 39 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WTh to 0550 WTh B02 Cyclic Maintenance
1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2020 39 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 WTh to 0510 WTh Br02 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2020 39 SW110 Haslemere Petersfield Dn/Up Main 0110 WTh to 0500 WTh H02 Cyclic Maintenance

2020 39 SW115

Worting Jn

Andover

Salisbury Tunnel Jn, Laverstock 
South Jn

Ludgershall

Dn/Up Exeter, Laverstock Loop, 
Branch 0001 M to 0500 Th

CD Civils Millway 
Road Bridge 

Strengthening
Core works

SWR WEST OF ENGLAND SERVICES TO DIVERT 
VIA SOUTHAMPTON CENTRAL. RAIL REPLACMENT 
BUSES TO OPERATE BETWEEN SALISBURY AND 
BASINGSTOKE. FREIGHT SERVICES TO DIVERT VIA 
WINCHESTER. LUDGERSHALL FREIGHT SERVICES 
WILL NOT RUN.

2020 39 SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 M to 0500 Th
IP Earthworks 

Fareham Tunnel 
Cutting

Core works
ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. ACCESS TO FAREHAM YARD VIA 
FAREHAM STATION

2020 39 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 WTh to 0525 WTh CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

Electronic copy - uncontrolled when printed. Next scheduled issue 27th March 2020



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2
Date: 7th February 2020

Page 6 of 93

Key: Amended New Cancelled
Ye

ar

W
ee

k 
no LOR Possession Limits From Possession Limits To Lines Blocked Time 

From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref Work Content Traffic Remarks

2020 40 Info Week commencing:
Saturday 02 January

2020 40
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2020 40

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0005
0035
0235
0525
0610

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2020 40

SW170
SW150
SW105
SW105
SW150
SW170

Beechgrove GF
Salisbury
Redbridge
Southampton
Redbridge
Salisbury

Salisbury
Redbridge
Southampton
Redbridge
Salisbury
Beechgrove GF

2320
0001
0045
0100
0105
0145

Th
Th
F
F
F
F

to

0001
0045
0050
0105
0145
0220

F
F
F
F
F
F

UTU 3Q38 PROTECTED PATH

2020 40
SO110
SW100
SW220

Waterloo

Carlisle Lane

Nine Elms Jn

Queenstown Road

Queenstown Road

Linford Street Jn

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, North Siding,  Dn/Up 
Sheepcote Curves

Up Main Fast

Dn/Up Waterloo Curves

0040

0040

0001

TWTh

TWTh

M

to

0505

0505

2359

TWTh

TWTh

F

Nine Elms Jn S&C
(44190020) Track renewals follow-up

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES TO NINE ELMS JUNCTION. NO ACCESS 
THROUGH CLAPHAM YARD. NO OUTBERTHING 
REQUIRED.

2020 40
SW100
SW210
SW220

Queenstown Road Barnes
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Windsor 
Reversible, Up Windsor

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

1B01 TO DIVERT VIA EARLSFIELD. FREIGHT 
SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2020 40 SW105 Weybridge, Addlestone Jn Woking Jn
Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0045 TWThF to 0515 TWThF 44400221
Cyclic Maintenance
Track renewals T52 site 
walk

1B01 TO RUN SLW FROM WEYBRIDGE TO 
BASINGSTOKE. 2F77 TO DIVERT VIA COBHAM. 2F79 
TO TERMINATE AT WEYBRIDGE.

2020 40 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF W12a 44601913 Track renewals prep 1B01 TO RUN SLW FROM WEYBRIDGE TO 

BASINGSTOKE.

2020 40 SW105 Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
1B01 TO RUN SLW FROM WEYBRIDGE TO 
BASINGSTOKE. ACCESS TO BE MAINTAINED TO 
BARTON MILL CARRIAGE SIDINGS.

2020 40 SW105 Winchester St Denys
Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury

0040 TWThF to 0440 TWThF E18 C21 Rail Grinder Cyclic Maintenance
Rail Grinding (M/T)

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE 
AT WINCHESTER AND RUN ECS TO BASINGSTOKE.  
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97 
TO BE RETIMED.

2020 40 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2020 40
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0055 TThF to 0435 TThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P79 TO 
TERMINATE AT HAVANT, ECS TO HASLEMERE. 
2P12 TO BE RETIMED.
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2020 40
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF S08

Y01 Cyclic Maintenance 1L88 TO DIVERT VIA CASTLE CARY AND 
WESTBURY. 1L73 TO TERMINATE AT SALISBURY.

2020 40 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

2020 40 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop 0025 TWThF to 0505 TWThF CF01 Cyclic Maintenance 2O77 TO DIVERT VIA HOUNSLOW.

2020 40 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 
1V71 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICE GATWICK AIRPORT TO GUILDFORD. 

2020 40
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2020 41 Info Week commencing:
Saturday 09 January

2020 41 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2020 41 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2020 41 SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

Th
F to 0055

0520
Th
F UTU 3Q23 PROTECTED PATH

2020 41 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0015 TWThF to 0505 TWThF 44102210 Track renewals prep LINE DIVERSIONS TO APPLY. 

2020 41 SO110
SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F Nine Elms Jn S&C

(44190020) Track renewals follow-up

2020 41
SW100
SW210
SO250

Longhedge Jn, Latchmere Jn Putney
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055 TWThF to 0545 TWThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES.

2020 41 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0505 TWThF CW01 Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

2020 41 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07 19578 Cyclic Maintenance
Track renewals prep

1B01 TO DIVERT VIA COBHAM AND GUILDFORD 
AND TERMINATE AT WOKING. 2F79 TO DIVERT VIA 
COBHAM. 2F02 TO DIVERT VIA COBHAM.

2020 41
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Woking East

Dn/Up Fast, Up Slow, Up Byfleet 
Curve

Dn Slow, Dn Byfleet Curve

0030

0155

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 44601917
Cyclic Maintenance
Track renewals platform 
copers

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON 
AND BACK TO WOKING PLATFORM 5. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2020 41 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow, Dn Alton 0055 TWThF to 0555 TWThF 44601913 Track renewals follow-up

2020 41 SW105 Farnborough Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2020 41 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0040 TWThF to 0500 TWThF E16
Capex Plain Line 

Refurb (Winchester)
44251915

Cyclic Maintenance
Capex follow-up

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 & 1B01 TO TERMINATE AT 
BASINGSTOKE. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART FROM EASTLEIGH. 
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2020 41 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON. 2P12 TO START FROM 
FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2020 41 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 2345 TWThF to 0525 TWThF Y03 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

2020 41 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING AND ONE UNIT AT 
GUILDFORD

2020 41 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance
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2020 41 SW210
SW230 Twickenham (c/o), Hounslow Staines (c/o) Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur 0025 TWThF to 0450 TWThF CF03 Cyclic Maintenance

2U79 TO TERMINATE AT TWICKENHAM AND 2S79 
TO TERMINATE AT HOUNSLOW. RAIL 
REPLACEMENT BUS SERVICES TO RUN BETWEEN 
TWICKENHAM OR HOUNSLOW TO STAINES. 5S80 
WILL NOT RUN.
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2020 42 Info Week commencing:
Saturday 16 January

2020 42 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2020 42

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0320
0325
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2020 42
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2020 42

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0005
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0135
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2020 42

SW105
SW105
SW105
SW130
SW130
SW105
SW165
SW165
SW105

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy
Eastleigh

Extended route to Hamworthy 
shown with estimated times

2100
2150
2245
2320
2345
0010
0115
0140
0150

W
W
W
W
W
Th
Th
Th
Th

to

2115
2235
2310
2335
0010
0115
0125
0150
0255

W
W
W
W
Th
Th
Th
Th
Th

PLPR 1Q53 PROTECTED PATH

2020 42

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0410
0430
0435

W
Th
Th
Th
Th
Th

to

0020
0330
0410
0420
0435
0510

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

2020 42

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2020 42
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2115
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2020 42 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0015 TWThF to 0505 TWThF CC01 44102210 Cyclic Maintenance
Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1-6 & SOUTH SIDING TO BE 
OUTBERTHED.

2020 42 SO110
SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F Nine Elms Jn S&C

(44190020) Track renewals follow-up

2020 42 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0520 TWThF W07
19578

Capex Rerail
44400720

Cyclic Maintenance
Track renewals follow-up
Capex follow-up

1B01 TO DIVERT VIA COBHAM AND TERMINATE AT 
GUILDFORD. 2F79 TO DIVERT VIA COBHAM. 2F02 
TO DIVERT VIA COBHAM.
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2020 42 SW105
SW255 Byfleet Jn Woking Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 

Bay Platforms at Woking

0045

0045

W

TThF
to

0440

0515

W

TThF
W10 Cyclic Maintenance

1B01 TO DIVERT VIA COBHAM AND TERMINATE AT 
GUILDFORD. 2F77 TO DIVERT VIA COBHAM. 2F79 
TO TERMINATE AT WEYBRIDGE. 2F02 TO DIVERT 
VIA COBHAM. POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 3Q01 (T/W)

2020 42 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2020 42 SW105 Sway Bournemouth Dn/Up Main 0035 TWF to 0505 TWF 44201910 Track renewals follow-up 
TOC walk

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2020 42 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TThF to 0430 TThF Br14 Cyclic Maintenance 1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 
BOURNEMOUTH

2020 42 SW110 Liss Havant Jn Dn/Up Main 0005 TWTh to 0445 TWTh H04a
MPSB Petersfield 

9a/b pts
44401315

Cyclic Maintenance
S&C Stoneblowing (M/T)
S&C Stoneblowing (T/W)
Track renewals prep
LWRT (W/Th)

2P75, 2P77, 1P79 & 2P79 TO TERMINATE AT 
HASLEMERE.

2020 42 SW110 Liss Havant Jn Dn/Up Main 0050 F to 0445 F H04a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE

2020 42 SW110 Portsmouth & Southsea Portsmouth Harbour Dn/Up Main 0001 M to 2359 F
IP Civils Landport 

Viaduct 
Strengthening

Core works

NO SERVICES TO RUN BETWEEN PORTMOUTH & 
SOUTHSEA AND PORTSMOUTH HARBOUR. 
SERVICES TO TERMINATE AT FRATTON & 
PORTSMOUTH & SOUTHSEA.

2020 42 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L69 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2020 42 SW120 Farnham Alton Single/ Loop
0010

0025

TWTh

F
to

0510

0510

TWTh

F
G09 Cyclic Maintenance

1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F).

2020 42 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04
44500219
44200521

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)
Track renewals TOC walk

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2020 42 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

2020 42
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D79 TO DIVERT TO WIMBLEDON. 

2020 42 SW210 
SW250 Ashford (Middx) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0105 WThF to 0445 WThF CF05 Cyclic Maintenance 2U04 TO START AT FELTHAM. SWR TO BERTH TWO 
UNITS AT READING.
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2020 43 Info Week commencing:
Saturday 23 January

2020 43

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0325
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0220
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2020 43

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2020 43

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2225
2345
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0120
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2020 43

SW100
SW100
SW180
SW200
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford

Waterloo
Linford St Jn
Effingham Jn
Guildford
Gomshall

No route available via Linford 
Street curves. Divert via Victoria 
(Eastern)

0010
0035
0110
0130
0145

F
F
F
F
F

to

0025
0045
0130
0145
0155

F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

2020 43
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0425
0435
0515
0530

F
F
F
F

to

0435
0515
0530
0540

F
F
F
F

UTU 3Q21 PROTECTED PATH

2020 43 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0045

0015

W

ThF
to

0505

0505

W

ThF
CC01

44102210
44101110
CM1033

Cyclic Maintenance
Track renewals follow-up
Track renewals T52 site 
walk
Track renewals six week 
tamp

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q65 (T/W)
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2020 43 SO110
SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F Nine Elms Jn S&C

(44190020) Track renewals follow-up

2020 43 SW105
SW180 Raynes Park Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0035 ThF to 0500 ThF CW04 Cyclic Maintenance

2W80 AND 1B01 TO DIVERT VIA CHERTSEY. 2K77 
TO DIVERT VIA TWICKENHAM. 2F79 TO TERMINATE 
AT WIMBLEDON.  5Y50 WILL DIVERT VIA STAINES 
TO CLAPHAM YARD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2020 43 SW105
SW200 Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0105 WThF to 0520 WThF W01 Cyclic Maintenance 1B01 TO DIVERT VIA CHERTSEY AND 2F02 TO 

DIVERT VIA COBHAM

2020 43
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Woking East

Dn/Up Fast, Up Slow, Up Byfleet 
Curve

Dn Slow, Dn Byfleet Curve

0030

0155

WThF

WThF

to

0515

0515

WThF

WThF

W03 44601917
Cyclic Maintenance
Track renewals platform 
copers

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON 
AND BACK TO WOKING PLATFORM 5. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2020 43 SW105
SW115 Steventon, Overton Basingstoke Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

1B01, 6O46 AND DOWN W10 FREIGHT SERVICES 
TO TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2020 43 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2020 43 SW105 Sway Bournemouth Dn/Up Main 0035 TWThF to 0505 TWThF 44201910 Track renewals follow-up 
TOC walk

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2020 43 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0515 TWThF Br09b
BK0037

Capex Rerail
44201320

Cyclic Maintenance
Track renewals six week 
tamp
LWRT (Th/F)

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2020 43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c Cyclic Maintenance

1P75 TO DIVERT VIA WINCHESTER. 2P75, 2P77 
AND 2P79 TO TERMINATE AT GUILDFORD. 
SERVICES TO RESTART FROM PETERSFIELD. 2P86 
TO TERMINATE AT PETERSFIELD. HASLEMERE 
NOT AVAILABLE FOR BERTHING.

2020 43 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c Cyclic Maintenance HASLEMERE NOT AVAILABLE FOR BERTHING.

2020 43 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

2020 43 SW115
SW175 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Main, Dn/Up Exeter, East 

Bay, Single. Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance 1L88 AND 1L69 TO DIVERT VIA CASTLE CARY AND 
WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

2020 43 SW115
SW175 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Main, Dn/Up Exeter, East 

Bay, Single. Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY. 

2020 43 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2020 43 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Cyclic Maintenance

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 
SWR TO BERTH TWO UNITS AT READING. GWR: 
1V71 TO TERMINATE AT GUILDFORD. GWR TO 
BERTH ONE THREE CAR UNIT AT GUILDFORD. 
1O52 TO START FROM GUILDFORD. 
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2020 44 Info Week commencing:
Saturday 30 January

2020 44
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2020 44
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2020 44 SW100 
SW105 Waterloo Durnsford Road

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

0020 TWThF to 0500 TWThF CC02
44102210
44100112
CM1033

Cyclic Maintenance
Track renewals follow-up
Track renewals prep
LWRT (W/Th)
Track renewals platform 
copers

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED. 2K77 TO DIVERT VIA TWICKENHAM 
2W80 TO DIVERT VIA EAST PUTNEY AND 1B01 TO 
DIVERT VIA CHERTSEY.

2020 44 SO110
SW100 Nine Elms Jn Linford Street Jn Dn/Up Waterloo Curves 0001 M to 2359 F Nine Elms Jn S&C

(44190020) Track renewals follow-up

2020 44 SW105
SW180 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW03 Cyclic Maintenance
1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT 
VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES 
TO CLAPHAM YARD.

2020 44
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford 0030 TWThF to 0515 TWThF W03 44601917

MPSB 2135pts

Cyclic Maintenance
Track renewals follow-up 
TOC walk
S&C Stoneblowing 

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON 
AND BACK TO WOKING PLATFORM 5. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2020 44 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2020 44 SW105 Micheldever (foul) Winchester (foul) Dn/Up Main, Dn/Up Loop, 
Micheldever Dn Sidings 0115 TWThF to 0510 TWThF 44252510 Track renewals prep 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT 

SERVICES TO DIVERT VIA LAVERSTOCK.

2020 44 SW105 Maritime (West) Redbridge Maritime Freight Terminal 0345 M to 2359 F
Southampton Freight 

Train Lengthening 
Blockade

ALL FREIGHT SERVICES FROM MARITIME 
TERMINAL TO BE ROUTED VIA SOUTHAMPTON

2020 44 SW105
SW150 Millbrook Totton, Romsey Dn/Up Main, Dn/Up Slow, Up 

Fast, Dn/Up Test Valley 0030 TWThF to 0530 TWThF
Southampton Freight 

Train Lengthening 
Blockade

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2020 44 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF BK0037 Track renewals platform 
copers NO OUTBERTHING REQUIRED

2020 44
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWThF to 0435 TWThF H05b HV0035 Cyclic Maintenance

Track renewals prep

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2020 44 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance

2020 44 SW170 Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA ROMSEY & ANDOVER. 

2020 44 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance 7V97 AND 7O52 TO BE RETIMED
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2020 44 SW210
SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING
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2020 45 Info Week commencing:
Saturday 06 February

2020 45 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2020 45 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2020 45 SO110
SW100 Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Waterloo Curves, 
North Siding

0025 TWThF to 0520 TWThF CC03 Capex 
44100320

Cyclic Maintenance
Capex prep
LWRT (Th/F)

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES TO NINE ELMS JUNCTION.

2020 45 SW105
SW180 Clapham Junction Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 C21 Rail Grinder

Cyclic Maintenance
Rail Grinding (M/T)
Rail Grinding (T/W)
Rail Grinding (W/Th)

2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO 
DIVERT VIA CHERTSEY.

2020 45 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 
Chertsey Branch, Up Bay 0055 TWThF to 0520 TWThF W07 44600618

Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO 
DIVERT VIA CHERTSEY. 

2020 45 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 F to 0455 F C21 Rail Grinder Rail Grinding (Th/F) LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2020 45 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15
B08

44252510
44201912

Capex Plain Line 
Refurb

(44251915)

Cyclic Maintenance
Track renewals follow-up
Track renewals T52 site 
walk
Capex six week tamp

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 2W80 TO TERMINATE 
AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 
TO DIVERT VIA ANDOVER AND ROMSEY.

2020 45 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 F to 0500 F E15
B08 44252510 Cyclic Maintenance

Track renewals follow-up
1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT 
SERVICES AND XC TO DIVERT VIA LAVERSTOCK.

2020 45 SW105 Micheldever (foul) Winchester (foul) Dn/Up Main, Dn/Up Loop, 
Micheldever Dn Sidings 0115 TWThF to 0510 TWThF

44252510
Capex Plain Line 

Refurb
(44251915)

Track renewals follow-up
Capex six week tamp

1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT 
SERVICES TO DIVERT VIA LAVERSTOCK.

2020 45 SW105 Maritime (West) Redbridge Maritime Freight Terminal 0345 M to 2359 F
Southampton Freight 

Train Lengthening 
Blockade

2020 45 SW105
SW150 Millbrook Totton, Romsey Dn/Up Main, Dn/Up Slow, Up 

Fast, Dn/Up Test Valley 0030 TWThF to 0530 TWThF
Southampton Freight 

Train Lengthening 
Blockade

2020 45 SW110
SW300 Guildford Farncombe, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2020 45 SW115
SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2020 45 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0010 TWThF to 0455 TWThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

2020 45 SW190
SW245 Shepperton Strawberry Hill Jn, Shacklegate 

Jn Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance
2H75 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.
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2020 46 Info Week commencing:
Saturday 13 February

2020 46 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2020 46
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2020 46

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
2345

W
W
W
W
W

to

2115
2235
2310
2335
0010

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2020 46

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2020 46

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2050
2220
2235
2255
0130

Th
Th
Th
Th
F

to

2220
2230
2245
0120
0505

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2020 46 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford 0105 TWThF to 0520 TWThF W09 44601913

Cyclic Maintenance
Track renewals six week 
tamp
Track renewals platform 
copers

1B01 SLW OVER THE UP SLOW BETWEEN WOKING 
AND BASINGSTOKE. 2F02 TO DIVERT VIA COBHAM.

2020 46 SW105 Pirbright Jn Basingstoke (foul) Dn Fast, Dn Slow, Up Fast, Long 
Valley Sidings 0115 TWThF to 0515 TWThF B10 C21 Rail Grinder

Cyclic Maintenance
Rail Grinding (M/T)
Rail Grinding (T/W)
Rail Grinding (W/Th)
Rail Grinding (Th/F)

1B01 TO RUN SLW OVER THE UP SLOW BETWEEN 
WOKING AND BASINGSTOKE. FREIGHT SERVICES 
VIA PLATFORMS 3 & 4 ONLY.

2020 46 SW105 Southampton Central (c/o) Redbridge Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop 0001 M to 2359 F

Southampton Freight 
Train Lengthening 

Blockade
Core works

TNO PASSENGER SERVICES TO RUN BETWEEN 
SOUTHAMPTON CENTRAL AND BROCKENHURST. 
NO ACCESS TO WESTERN DOCKS. LIMITED 
ACCESS TO MILLBROOK AND MARITIME FLTs.

2020 46 SW105
SW160 Redbridge Jn Brockenhurst Dn/Up Main 1800 MTWTh to 0500 TWThF Br01 Cyclic Maintenance

ALL SERVICES TO TERMINATE AT SOUTHAMPTON 
CENTRAL AND RESTART FROM BROCKENHURST 
OR BOURNEMOUTH

2020 46 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0045 TWThF to 0535 TWThF Br08 44202310
MPSB Winfrith 2pts

Cyclic Maintenance
Track renewals site survey
S&C Stoneblowing (M/T)
S&C Stoneblowing (T/W)

2020 46 SW110 Haslemere Petersfield Dn/Up Main 0035 TWThF to 0500 TWThF H02 Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE.

2020 46 SW110
SO520 Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0050 TWThF to 0435 TWThF HV0035 Track renewals follow-up 2P01 WILL NOT RUN.

2020 46
SW115
SW170

GW5001
Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 

Loop 2240 MTW to 0430 TWTh S08a
Y01a Cyclic Maintenance

1L88 & 1L69 TO DIVERT VIA CASTLE CARY & 
WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 
1L84 TO TERMINATE AT YEOVIL JN. 
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2020 46
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 0001 M to 2359 F Y05b

CD Earthworks 
Yeovil Pen Mill 

Cutting
Capex Plain Line 

Refurb 
(Yeovil Pen Mill)

44500920
Capex Plain Line 

Refurb 
(Maiden Newton)

44500710
44501020

Cyclic Maintenance
Core works
Core works
Core works

GWR: BRISTOL TO WEYMOUTH SERVICES WILL 
START AND TERMINATE AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN CASTLE CARY AND WEYMOUTH. 

SWR: YEOVIL JUNCTION VIA CASTLE CARY 
SERVICES TO START AND TERMINATE AT CASTLE 
CARY. YEOVIL PEN MILL TO SALISBURY/ 
WATERLOO SERVICES TO START AND TERMINATE 
AT YEOVIL JUNCTION. 

2020 46 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance
2D79 TO TERMINATE AT WIMBLEDON. RAIL 
REPLACEMENT BUS SERVICES TO OPERATE 
BETWEEN WIMBLEDON AND EPSOM.

2020 46
SW210
SW225
SW230

Clapham Junction Richmond, New Kew Jn Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Putney Reversible 0045 TWTh to 0500 TWTh CC07a Cyclic Maintenance

1B01 TO DIVERT VIA EARLSFIELD AND 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
BUSES TO OPERATE BETWEEN CLAPHAM JN AND 
KINGSTON. FREIGHT SERVICES BETWEEN 
SOUTHERN AND ANGLIA/MIDLAND MAIN LINE 
ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2020 46 SW210
SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0520 TWThF CF07

Capex Plain Line 
Refurb

(44302210)

Cyclic Maintenance
Capex follow-up SWR TO BERTH TWO UNITS AT READING

2020 46 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2020 47 Info Week commencing:
Saturday 20 February

2020 47

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0325
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0220
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2020 47

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2225
2345
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0120
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2020 47

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0005
0035
0235
0525
0610

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2020 47

SW100
SW100
SW180
SW200
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford

Waterloo
Linford St Jn
Effingham Jn
Guildford
Gomshall

0010
0035
0110
0130
0145

F
F
F
F
F

to

0025
0045
0130
0145
0155

F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2020 47

SW170
SW115
SW115
SW115
SW115
SW115
SW115
SW115
SW150
SW150
SW115
SW170

Warminster
Wilton Jn
Salisbury
Basingstoke
Salisbury
Andover
Ludgershall
Andover
Laverstock North Jn
Laverstock South Jn
Laverstock North Jn
Wilton Jn

Wilton Jn
Salisbury
Basingstoke
Salisbury
Andover
Ludgershall
Andover
Laverstock North Jn
Laverstock South Jn
Laverstock North Jn
Wilton Jn
Warminster

2240
2300
2305
0105
0240
0340
0415
0450
0505
0515
0530
0535

Th
Th
Th
F
F
F
F
F
F
F
F
F

to

2300
2305
0055
0230
0255
0405
0440
0505
0510
0520
0535
0600

Th
Th
F
F
F
F
F
F
F
F
F
F

UTU 3Q38 PROTECTED PATH

2020 47 SW105
SW150 Southampton Central (c/o) Brockenhurst, Romsey

Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up Test 
Valley

0005 TWThF to 0500 TWThF E19 BK1008
Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 
FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 
CENTRAL. 
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2020 47 SW105 Brockenhurst Branksome Jn Dn/Up Main, Up Bay, Middle 
Sidings 0035 TWThF to 0500 TWThF Br04 44201910

Cyclic Maintenance
Track renewals T12 follow-
up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2020 47
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TThF to 0435 TThF H05b HV0035 Cyclic Maintenance

Track renewals prep

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2020 47 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 TWThF to 0515 TWThF Y04 Cyclic Maintenance
1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

2020 47 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington

0025

0120

TThF

W
to

0500

0500

TThF

W
CW05b Cyclic Maintenance

2D79 TO TERMINATE AT WIMBLEDON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN WIMBLEDON AND EPSOM.

2020 47 SW183
SO685 Leatherhead Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking) 2220 MTWTh to 0505 TWThF IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.
5D97 0450 WIMBLEDON PARK TO DORKING HELD 
AT LEATHERHEAD TO AWAIT LIFTING OF 
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT 
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT 
CLEAR FOR MPV AND OTM MOVEMENTS.

2020 47 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0035 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O77 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT BUS SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

2020 47 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TThF to 0545 TThF W06 Cyclic Maintenance

2020 47 SW200 Effingham Jn Guildford Dn/Up Cobham, Platforms 1-3 at 
Guildford 0105 TWThF to 0445 TWThF G02 Cyclic Maintenance

5D79 TO DIVERT TO WIMBLEDON. GUILDFORD 
PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 1 
TO BE AVAILABLE FOR BERTHING. 

2020 47 SW210
SW230 Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0045 WThF to 0510 WThF CC05a Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.
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2020 48 Info Week commencing:
Saturday 27 February

2020 48
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2020 48 SW100 Waterloo Queenstown Road 

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a CM1033
Cyclic Maintenance
Track renewals T12 follow-
up

LINE DIVERSIONS TO APPLY. 

2020 48 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Byfleet 

Curves 0105 TWThF to 0520 TWThF W09 44601913 Cyclic Maintenance
Track renewals TOC walk

1B01 SLW OVER THE UP SLOW. 2F02 TO DIVERT 
VIA COBHAM. 

2020 48 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2020 48 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15 44252510
44201912

Cyclic Maintenance
Track renewals follow-up
Track renewals T52 site 
walk

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 2W80 TO TERMINATE 
AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 

2020 48 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 F to 0500 F E15 44252510 Cyclic Maintenance
Track renewals follow-up

1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT 
SERVICES AND XC TO DIVERT VIA LAVERSTOCK.

2020 48 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 BK1008

Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2020 48 SW105
SW166

Wareham
Worgret Jn

Wool
Furzebrook Sidings

Dn/Up, Swanage Single, Wool 
Sidings 0001 TWThF to 0615 TWThF Br08 Cyclic Maintenance

2020 48 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 2F02 TO BE 
DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 
4 AND 5 TO BE KEPT CLEAR. 

2020 48 SW110
SO520 Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0045 TWThF to 0440 TWThF HV0035 Track renewals follow-up

2P79 TO TERMINATE AT HAVANT & RUN ECS TO 
BERTH AT HASLEMERE. 2P01 WILL NOT RUN. 2P12 
TO START FROM HAVANT.

2020 48 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77 AND 2T75 TO TERMINATE 
AT FRATTON. 2P79 TO TERMINATE AT HAVANT & 
RUN ECS TO BERTH AT HASLEMERE. 2P12 TO 
START FROM HAVANT. GWR: 1F35 TO TERMINATE 
AT FRATTON. FRATTON DEPOT NOT AFFECTED, 
FUEL ROAD AND RECEPTION ROAD NOT 
AFFECTED. ONE PLATFORM TO BE KEPT CLEAR. 

2020 48 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L69 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2020 48 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04 Cyclic Maintenance
5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2020 48
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

2020 48
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D79 TO DIVERT TO WIMBLEDON. 

2020 48 SW245 Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur 0120 TWThF to 0435 TWThF CF13 Cyclic Maintenance 2K77 TO TERMINATE AT TEDDINGTON
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2020 49 Info Week commencing:
Saturday 06 March

2020 49 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2020 49
SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

2020 49

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Sutton
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
Sutton

2335
2345
0025
0050
0100
0230
0335

T
T
W
W
W
W
W

to

2345
0015
0055
0100
0110
0245
0355

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

2020 49

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0335
0345
0415
0505
0545

Th
Th
Th
Th
Th

to

0345
0415
0500
0545
0600

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

2020 49 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2020 49

SW210
SO250
SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Richmond
Clapham Jn
Latchmere Jn
Clapham Jn
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Jn
Latchmere Jn
Clapham Jn

Clapham Jn
Latchmere Jn
Clapham Jn
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Jn
Latchmere Jn
Clapham Jn
Reading

2305
2325
0030
0040
0045
0105
0115
0125
0140
0240
0300
0305

Th
Th
F
F
F
F
F
F
F
F
F
F

to

2320
2330
0035
0045
0105
0110
0125
0140
0150
0245
0305
0445

Th
Th
F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

2020 49 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0015 TWThF to 0505 TWThF CC01 44102210
Cyclic Maintenance
Track renewals six week 
tamp

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2020 49 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0100 TWF to 0455 TWF CW02 Cyclic Maintenance
2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO 
DIVERT VIA CHERTSEY.  POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 3Q24 (T/W) 

2020 49 SW105 Clapham Junction Wimbledon West Jn Dn/Up Fast, Dn/Up Slow, Up Main 
Loop 0100 Th to 0455 Th CW02 Cyclic Maintenance 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO 

DIVERT VIA CHERTSEY.  

2020 49 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 
Chertsey Branch, Up Bay 0055 TWF to 0520 TWF W07 19578

Cyclic Maintenance
Track renewals six week 
tamp

2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO 
DIVERT VIA CHERTSEY.

2020 49 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 1B01, 6O46 AND W10 FREIGHT 
SERVICES TO TRAVEL OVER THE UP SLOW USING 
SLW BETWEEN MICHELDEVER AND 
BASINGSTOKE.
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2020 49 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF C21 Rail Grinder

Rail Grinding (M/T)
Rail Grinding (T/W)
Rail Grinding (W/Th)
Rail Grinding (Th/F)

2020 49 SW105
SW175 Wool, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0515 TWThF Br09b BK0037
C21 Rail Grinder

Cyclic Maintenance
Track renewals T12 follow-
up
Rail Grinding (W/Th)
Rail Grinding (Th/F)

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2020 49 SW110 Shalford Jn Haslemere (c/o) Dn/Up Main 0105 TWThF to 0505 TWThF H01b Capex
44600421

Cyclic Maintenance
Capex prep
LWRT (Th/F)

2020 49 SW110 Petersfield Havant Jn Dn/Up Main 0100 TWThF to 0445 TWThF 44401315 Track renewals prep 2P79 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH.

2020 49 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT 
PORTSMOUTH HARBOUR.

2020 49 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0615

TWThF

TWThF
S01 Cyclic Maintenance

2020 49 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2020 49 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2020 49
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWTh to 0515 TWTh CF10

Hounslow S&C 
(FARS)

44301220

Cyclic Maintenance
Track renewals prep
LWRT (T/W)
Track renewals prep
LWRT (W/Th)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2020 49 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0001 M to 2359 F CF06

Feltham Resignalling
Capex Black Potts, 

Mustard Hill and Old 
Station Flood 

Bridges 
Wheeltimbers

Cyclic Maintenance
Construction works
Capex Wheeltimbers

SWR WINDSOR SERVICES TO START AND 
TERMINATE AT STAINES. RAIL REPLACEMENT 
BUSES TO OPERATE FROM STAINES TO WINDSOR. 
WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

2020 49 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater

0015

0015

WTh

F
to

0515

0420

WTh

F
G05W 44400321

Cyclic Maintenance
Track renewals prep
LWRT (Th/F)

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 
SWR TO BERTH TWO UNITS AT READING. GWR: 
1V71 TO TERMINATE AT GUILDFORD. GWR TO 
BERTH ONE THREE CAR UNIT AT GUILDFORD. 
1O52 TO START FROM GUILDFORD. POSSESSION 
TO BE GIVEN UP FOR THE PASSAGE OF 3Q28 
(Th/F)
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2020 50 Info Week commencing:
Saturday 13 March

2020 50 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2020 50

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0320
0325
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2020 50
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2020 50

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0005
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0135
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2020 50

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
2345

W
W
W
W
W

to

2115
2235
2310
2335
0010

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2020 50
SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0015
0415
0440

W
W
Th
Th

to

0015
0035
0440
0505

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

2020 50

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2020 50
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2115
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2020 50 SW100
SW220 Vauxhall Clapham Junction

Windsor Reversible, Up Windsor, 
Dn Windsor Slow, Dn Windsor 
Fast, Dn Windsor, Dn/Up 
Sheepcote Curves

0040 TWThF to 0505 TWThF CC04 Cyclic Maintenance SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS 
THROUGH CLAPHAM YARD.

2020 50 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Up Slow 0050 TWThF to 0520 TWThF 44600618 Track renewals prep 2F79 & 2F02 TO DIVERT VIA COBHAM.

2020 50 SW255 Virginia Water Addlestone Jn Dn/Up Chertsey/Branch 0050 WThF to 0520 WThF Capex Rerail
44302210 Capex six week tamp
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2020 50
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Brookwood, Worplesdon Dn/Up Fast, Up Slow, Up Byfleet 
Curve

0030

0050

TTh

F
to

0515

0515

TTh

F
W03 44601917

Cyclic Maintenance
Track renewals T12 follow-
up

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON 
AND BACK TO WOKING PLATFORM 5. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1Q54 (Th/F)

2020 50 SW105 Brookwood Hook Dn/Up Fast, Up Slow 0020 TThF to 0455 TThF B03 C21 Rail Grinder Cyclic Maintenance
Rail Grinding (Th/F)

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2020 50 SW105
SW160 Redbridge Jn Bournemouth, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0505 TWThF Br02

C21 Rail Grinder
Capex Plain Line 

Refurb 
(Brockenhurst)

Cyclic Maintenance
Rail Grinding (M/T)
Rail Grinding (T/W)
Rail Grinding (W/Th)
Capex prep

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2020 50 SW110 Petersfield Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H11 44101315 Cyclic Maintenance
Track renewals follow-up 2P77 & 2P79 TO TERMINATE AT HASLEMERE. 

2020 50 SW135
SW140 Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015

0025

TWF

Th
to

0500

0430

TWF

Th
E12 Cyclic Maintenance

2T75 WILL NOT RUN. 7V97 TO BE RETIMED. 
POSSESSION TO BE TAKEN AFTER AND GIVEN UP 
FOR THE PASSAGE OF 3Q03 (W/Th)

2020 50 SW150 Romsey Salisbury Tunnel Jn, Laverstock 
North Jn

Dn/Up Dean, Dn/Up Salisbury, 
Laverstock Loop 0025 TWThF to 0505 TWThF 44500219 Track renewals prep

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V51 TO BE DIVERTED VIA 
WINCHESTER. 7V97 TO BE RETIMED

2020 50 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance 7V97 AND 7O52 TO BE RETIMED

2020 50 SW170 Wilton Jn Warminster, Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44550916
Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2020 50 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a MPSB Epsom 
849pts

Cyclic Maintenance
S&C Stoneblowing (M/T)
S&C Stoneblowing (T/W)

EPSOM UP SIDINGS TO BE OUTBERTHED

2020 50 SW210
SW245 Barnes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0030 TWThF to 0450 TWThF CF02b MPSB Richmond 
598pts 

Cyclic Maintenance
S&C Stoneblowing (W/Th)
S&C Stoneblowing (Th/F)

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
TERMINATE AT RICHMOND OR DIVERT VIA 
WIMBLEDON. 5S80 TO DIVERT VIA HOUNSLOW. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TWICKENHAM AND STRAWBERRY HILL

2020 50
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch 0110 TWThF to 0545 TWThF G11 Cyclic Maintenance
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2020 51 Info Week commencing:
Saturday 20 March

2020 51

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0325
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0220
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2020 51

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2020 51

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2225
2345
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0120
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2020 51
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0425
0435
0515
0530

F
F
F
F

to

0435
0515
0530
0540

F
F
F
F

UTU 3Q21 PROTECTED PATH

2020 51 SW100 
SW105 Vauxhall Durnsford Road Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop

0020

0050

TThF

W
to

0500

0500

TThF

W
CC02

Capex
44302421
44202521

Cyclic Maintenance
Capex prep
LWRT (W/Th)
LWRT (Th/F)

LINE DIVERSIONS TO APPLY. 2K77 TO DIVERT VIA 
TWICKENHAM AND 1B01 TO DIVERT VIA 
CHERTSEY. 2W80 TO DIVERT VIA EAST PUTNEY. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q65 (T/W).

2020 51 SW105
SW180 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0055 ThF to 0455 ThF CW03 Cyclic Maintenance

1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT 
VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES 
TO CLAPHAM YARD.

2020 51 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 
Chertsey Branch, Up Bay 0055 WThF to 0520 WThF W07 19578

44600618

Cyclic Maintenance
Track renewals platform 
copers
Track renewals follow-up

2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO 
DIVERT VIA CHERTSEY.
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2020 51 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2020 51 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0510 TWThF Br02 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2020 51 SW105 Branksome Hamworthy Dn/Up Main, Poole Sidings 0005 TWThF to 0430 TWThF Br14 Cyclic Maintenance 1B73, 1B75, 1B77 & 1B81 TO TERMINATE AT 
BOURNEMOUTH

2020 51 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b Capex
44600321

Cyclic Maintenance
Capex prep

SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

2020 51 SW110 Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F H09b Cyclic Maintenance

2020 51 SW115 
SW150 Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0045 TWThF to 0430 TWThF S03a Cyclic Maintenance
PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

2020 51 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13

MPSB Netley 
groundframe

MPSB Woolstone 
groundframe

Cyclic Maintenance
S&C Stoneblowing (M/T)
S&C Stoneblowing (T/W)
S&C Stoneblowing (W/Th)
S&C Stoneblowing (Th/F)

GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 
BOTLEY. GROUNDFRAME OPERATOR TO BE 
PROVIDED.

2020 51 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2020 52 Info Bank Holiday 
Friday

Week commencing:
Saturday 27 March

2020 52
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2020 52
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2020 52
SW100
SW210
SW220

Queenstown Road Barnes
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Windsor 
Reversible, Up Windsor

0040 TWTh to 0500 TWTh CC06 Cyclic Maintenance

1B01 TO DIVERT VIA EARLSFIELD AND 5S80 TO 
DIVERT VIA KINGSTON. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2020 52 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWTh to 0510 TWTh W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2020 52 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWTh to 0455 TWTh B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2020 52 SW105 Winchester St Denys
Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury

0040 TWTh to 0440 TWTh E18 44201418
44200621

Cyclic Maintenance
Track renewals six week 
tamp
Track renewals site survey

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE 
AT WINCHESTER AND RUN ECS TO BASINGSTOKE.  
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97 
TO BE RETIMED.

2020 52 SW105 Poole Moreton Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWTh to 0600 TWTh Br07 44202310

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

2020 52
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0055 TWTh to 0435 TWTh H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P79 TO 
TERMINATE AT HAVANT, ECS TO HASLEMERE. 
2P12 TO BE RETIMED.

2020 52
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTW to 0445 TWTh S08

Y01 Cyclic Maintenance 1L88 TO DIVERT VIA CASTLE CARY AND 
WESTBURY. 1L73 TO TERMINATE AT SALISBURY.

2020 52 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TWTh to 0500 TWTh CW05a Cyclic Maintenance

2020 52 SW210
SW245 Barnes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0030 TWTh to 0450 TWTh CF01 44301621
Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

2O77 TO DIVERT VIA HOUNSLOW. 5S80 TO DIVERT 
VIA KINGSTON. 2O01 TO START AT STRAWBERRY 
HILL. 2O01 TO START AT STRAWBERRY HILL.

2020 52 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTW to 0500 TWTh G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 
1V71 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICE GATWICK AIRPORT TO GUILDFORD. 
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2020 52
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2021 1 Info Bank Holiday 
Monday

Week commencing:
Saturday 03 April

2021 1 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2021 1 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2021 1 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0045 WThF to 0505 WThF CW01 Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

2021 1 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 WThF to 0455 WThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2021 1 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0040 WThF to 0500 WThF E16 44252510
Cyclic Maintenance
Track renewals six week 
tamp

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77 & 1B01 TO TERMINATE AT 
BASINGSTOKE. 1B81 TO TERMINATE AT 
BASINGSTOKE AND RESTART FROM EASTLEIGH. 
FREIGHT SERVICES TO DIVERT VIA LAVERSTOCK.

2021 1 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 WThF to 0440 WThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON. 2P12 TO START FROM 
FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2021 1 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 2345 WThF to 0525 WThF Y03 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

2021 1 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0035 WThF to 0450 WThF Capex
Con 6085

Capex prep
LWRT (Th/F)

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O77 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT BUS SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

2021 1 SW200 Effingham Jn Guildford Dn/Up Cobham, Platforms 1-3 at 
Guildford 0105 WThF to 0445 WThF G02 Cyclic Maintenance

5D79 TO DIVERT TO WIMBLEDON. GUILDFORD 
PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 1 
TO BE AVAILABLE FOR BERTHING. 

2021 1 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 WThF to 0545 WThF W06 Cyclic Maintenance

2021 1
SW210
SW220
SO250

Longhedge Jn, Latchmere Jn Putney
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055 WThF to 0545 WThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES.

2021 1 SW210
SW230 Hounslow Jn, Whitton Jn Staines (c/o) Dn/Up Main, Dn/Up Hounslow 0050 WThF to 0450 WThF CF04 Cyclic Maintenance

2021 1 SW210
SW265 Wokingham Reading Spur Jn Dn/Up Main 0015 WThF to 0515 WThF 44400321 Track renewals prep

2C77 AND 2C79 TO TERMINATE AT WOKINGHAM. 
SWR TO BERTH 2 x 5 CAR UNITS AT READING. 
1V71 TO TERMINATE AT WOKINGHAM AND RUN 
ECS TO GUILDFORD. 1O52 TO START FROM 
WOKINGHAM. GWR TO BERTH ONE THREE CAR 
UNIT AT GUILDFORD. 

Electronic copy - uncontrolled when printed. Next scheduled issue 27th March 2020



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2
Date: 7th February 2020

Page 31 of 93

Key: Amended New Cancelled
Ye

ar

W
ee

k 
no LOR Possession Limits From Possession Limits To Lines Blocked Time 

From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref Work Content Traffic Remarks

2021 2 Info Week commencing:
Saturday 10 April

2021 2 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2021 2
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2021 2

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
2345

W
W
W
W
W

to

2115
2235
2310
2335
0010

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2021 2

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2021 2

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2050
2220
2235
2255
0130

Th
Th
Th
Th
F

to

2220
2230
2245
0120
0505

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2021 2 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0015 TWThF to 0505 TWThF CC01 44100112 Cyclic Maintenance
Track renewals prep

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2021 2 SW100 Waterloo Queenstown Road 

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2021 2 SW105
SW255 Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0045 TWThF to 0515 TWThF W10 Cyclic Maintenance

1B01 TO RUN SLW FROM WEYBRIDGE TO WOKING 
EAST. 2F77 TO DIVERT VIA COBHAM. 2F79 TO 
TERMINATE AT WEYBRIDGE. POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 1Q54 (Th/F).

2021 2 SW105
SW160 Totton Christchurch, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0515 TWThF Br01

BK1008
Capex

44201121
C21 Rail Grinder

Cyclic Maintenance
Track renewals follow-up
Capex follow-up
Rail Grinding (W/Th)
Rail Grinding (Th/F)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2021 2 SW105
SW150 Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up Test 
Valley

0005 TWThF to 0500 TWThF E19 C21 Rail Grinder
Cyclic Maintenance
Rail Grinding (M/T)
Rail Grinding (T/W)

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 
FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 
CENTRAL. 

2021 2 SW110 Haslemere (c/o) Havant Jn Dn/Up Main 0015 TWTh to 0445 TWTh H04a

Capex
44600321

Capex
Con 6152

Cyclic Maintenance
Capex prep
LWRT (T/W)
LWRT (W/Th)

2P75, 2P77, 1P79 & 2P79 TO TERMINATE AT 
HASLEMERE.

2021 2 SW110 Haslemere (c/o) Havant Jn Dn/Up Main 0050 F to 0445 F H04a Capex
Con 6152

Cyclic Maintenance
LWRT (Th/F) 2P77 & 2P79 TO TERMINATE AT HASLEMERE

2021 2 SW110
SO520 Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0025 TWTh to 0435 TWTh HV0035 Track renewals six week 

tamp
2P75, 2P77, 1P79 & 2P79 TO TERMINATE AT 
HASLEMERE. 2P01 WILL NOT RUN.
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2021 2 SW110
SO520 Havant Portcreek Jn, Cosham Jn Dn/Up Main, Dn/Up Spur 0105 F to 0435 F HV0035 Track renewals six week 

tamp
2P77 & 2P79 TO TERMINATE AT HASLEMERE. 2P01 
WILL NOT RUN.

2021 2 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L69 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2021 2 SW120 Farnham Alton Single/ Loop
0010

0025

TWTh

F
to

0510

0510

TWTh

F
G09 MPSB Bentley & 

Holybourne

Cyclic Maintenance
S&C Stoneblowing (M/T)
S&C Stoneblowing (T/W)
S&C Stoneblowing (W/Th)
S&C Stoneblowing (Th/F)

1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F).

2021 2 SW130 
SW150 Romsey Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Laverstock Loop 0025 TWThF to 0505 TWThF S04 44500219 Cyclic Maintenance

Track renewals follow-up

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2021 2 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

2021 2
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 44301812

Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

5D79 TO DIVERT TO WIMBLEDON. 

2021 2 SW210 
SW250 Ashford (Middx) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0105 TWThF to 0445 TWThF CF05 Capex
44303121

Cyclic Maintenance
Capex follow-up

2U04 TO START AT FELTHAM. SWR TO BERTH TWO 
UNITS AT READING. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q54 (Th/F).

2021 2 SW210
SW265 Wokingham Reading Spur Jn Dn/Up Main 0105 TWThF to 0515 TWThF 44400321 Track renewals prep

SWR TO BERTH 2 x 5 CAR UNITS AT READING. 
1V71 TO TERMINATE AT WOKINGHAM AND RUN 
ECS TO GUILDFORD. 1O52 TO START FROM 
WOKINGHAM. GWR TO BERTH ONE THREE CAR 
UNIT AT GUILDFORD. 
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2021 3 Info Week commencing:
Saturday 17 April

2021 3

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0325
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0220
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2021 3

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

Amended route - curtail at 
Wimbledon and divert via 
Kingston and Twickenham

2225
2345
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0120
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2021 3

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0005
0035
0235
0525
0610

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2021 3

SW100
SW100
SW180
SW200
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford

Waterloo
Linford St Jn
Effingham Jn
Guildford
Gomshall

0010
0035
0110
0130
0145

F
F
F
F
F

to

0025
0045
0130
0145
0155

F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

2021 3

SW170
SW150
SW130
SW105
SW145
SW145
SW105
SW105
SW105
SW155
SW155
SW105
SW160
SW160
SW105
SW150

Beechgrove GF
Salisbury
Romsey
Eastleigh
Northam Jn
Eastern Docks
Northam Jn
St Denys
Southampton Central
Totton Yard
Fawley
Totton Yard
Brockenhurst
Lymington Pier
Brockenhurst
Redbridge

Salisbury
Romsey
Eastleigh
Northam Jn
Eastern Docks
Northam Jn
St Denys
Southampton Central
Totton Yard
Fawley
Totton Yard
Brockenhurst
Lymington Pier
Brockenhurst
Redbridge
Romsey

2355
0020
0040
0115
0125
0155
0205
0220
0230
0240
0310
0340
0355
0450
0505
0525

Th
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F

to

0015
0040
0100
0125
0140
0205
0210
0230
0240
0300
0330
0355
0410
0500
0515
0535

F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F

UTU 3Q39 PROTECTED PATH
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2021 3 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0015

0045

TThF

W
to

0505

0505

TThF

W
CC01 44100112

44102210

Cyclic Maintenance
Track renewals follow-up
Track renewals T12 follow-
up

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2021 3 SW105
SW180 Clapham Junction Raynes Park Dn/Up Fast, Dn/Up Slow, Up Main 

Loop 0100 TThF to 0455 TThF

Capex
44302421
44302521
44302321

Capex follow-up
2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO 
DIVERT VIA CHERTSEY. 5Y50 WILL NOT RUN. ECS 
TO RUN FROM WEYBRIDGE TO STAINES. 

2021 3 SW105
SW190 Raynes Park Berrylands, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0035 TThF to 0500 TThF CW04 Cyclic Maintenance

2W80 AND 1B01 TO DIVERT VIA CHERTSEY. 2K77 
TO DIVERT VIA TWICKENHAM. 2F79 TO TERMINATE 
AT WIMBLEDON.  5Y50 WILL DIVERT VIA STAINES 
TO CLAPHAM YARD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2021 3 SW105
SW200 Berrylands Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0105 TWThF to 0520 TWThF W01 C21 Rail Grinder
Cyclic Maintenance
Rail Grinding (M/T)
Rail Grinding (T/W)

1B01 AND 2F02 TO DIVERT VIA CHERTSEY

2021 3
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Woking East Dn/Up Fast, Up Slow, Up Byfleet 
Curve 0030 ThF to 0430 ThF C21 Rail Grinder Rail Grinding (W/Th)

Rail Grinding (Th/F) 2F02 TO DIVERT VIA CHERTSEY. 

2021 3 SW105
SW115 Steventon, Overton Basingstoke Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

1B01, 6O46 AND DOWN W10 FREIGHT SERVICES 
TO TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2021 3 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0515 TWThF Br09b Capex
44200617

Cyclic Maintenance
Capex prep
LWRT (Th/F)

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2021 3 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TThF to 0505 TThF H01a
Capex 

River Wey
Wheeltimbers

Cyclic Maintenance
Capex follow-up

2P79 TO TERMINATE AT GUILDFORD. 2P86 TO 
TERMINATE AT HASLEMERE. HASLEMERE LOOP 
TO BE KEPT CLEAR

2021 3 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

2021 3 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2021 3 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2021 3 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W 44400321 Cyclic Maintenance

Track renewals follow-up

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 
SWR TO BERTH TWO UNITS AT READING. GWR: 
1V71 TO TERMINATE AT GUILDFORD. GWR TO 
BERTH ONE THREE CAR UNIT AT GUILDFORD. 
1O52 TO START FROM GUILDFORD. 
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2021 4 Info Week commencing:
Saturday 24 April

2021 4
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2021 4 SO110
SW100 Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Windsor Relief Line 
1&2, Dn/Up Waterloo Curves, 
North Siding

0025 TWThF to 0520 TWThF CC03 CM0048
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES TO NINE ELMS JUNCTION.

2021 4 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance

2021 4
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0030

0155

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON 
AND BACK TO WOKING PLATFORM 5. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2021 4 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2021 4 SW105 Redbridge Jn Brockenhurst Dn/Up Main 0015 TWThF to 0525 TWThF Br01 BK1008 Cyclic Maintenance
Track renewals follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2021 4
SW110
SW140
SO520

Havant Fratton, Cosham Jn Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth 0045 TWThF to 0440 TWThF H05c Capex

44600521

Cyclic Maintenance
Capex prep
LWRT (Th/F)

2P77 TO TERMINATE AT GUILDFORD AND 2P79 TO 
TERMINATE AT HAVANT & RUN ECS TO BERTH AT 
HASLEMERE. 2T75 & 2P01 WILL NOT RUN. 2P12 TO 
START FROM HAVANT.

2021 4 SW123
SW265 Guildford (foul) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0040 TWThF to 0440 TWThF G04 Cyclic Maintenance GUILDFORD PLATFORMS 6 & 8 TO BE KEPT CLEAR. 

GUILDFORD UCS AVAILABLE FOR BERTHING.

2021 4 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2021 4 SW115
SW170 Salisbury (c/o) Wilton South Jn, Beechgrove GF Dn/Up Exeter, Dn/Up Warminster 0045 MTWTh to 0445 TWThF S05

Wilton Jn S&C
Capex

44500521

Cyclic Maintenance
Track renewals prep
Capex prep
LWRT (W/Th)

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2021 4 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance 7V97 AND 7O52 TO BE RETIMED

2021 4 SW210
SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0115 TWThF to 0515 TWThF CF08 44300617

Cyclic Maintenance
Track renewal prep
LWRT (W/Th)

SWR TO BERTH TWO UNITS AT READING

2021 4 SW210
SW265 Wokingham Reading Spur Jn Dn/Up Main 0015 TWThF to 0515 TWThF 44400321 Track renewals follow-up

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 
SWR TO BERTH 2 x 5 CAR UNITS AT READING. 
GWR: 1V71 TO TERMINATE AT GUILDFORD. GWR 
TO BERTH ONE THREE CAR UNIT AT GUILDFORD. 
1O52 TO START FROM GUILDFORD. 

2021 4 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2021 5 Info Bank Holiday 
Monday

Week commencing:
Saturday 01 May

2021 5 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2021 5 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2021 5 SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

Th
F to 0055

0520
Th
F UTU 3Q23 PROTECTED PATH

2021 5 SW100 
SW105 Vauxhall Durnsford Road Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop 0020 WThF to 0500 WThF CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2W80 TO DIVERT VIA 
EAST PUTNEY. 2K77 TO DIVERT VIA TWICKENHAM 
AND 1B01 TO DVERT VIA HOUNSLOW & 
CHERTSEY.

2021 5 SW105
SW180 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0055 WThF to 0455 WThF CW03 Cyclic Maintenance

1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT 
VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES 
TO CLAPHAM YARD.

2021 5 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 
Chertsey Branch, Up Bay 0055 WThF to 0520 WThF W07 Cyclic Maintenance 2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO 

DIVERT VIA CHERTSEY.

2021 5 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 WThF to 0550 WThF B02 Cyclic Maintenance
1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2021 5 SW105
SW150 Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up Test 
Valley

0005 WThF to 0500 WThF E19 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 
FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 
CENTRAL. 

2021 5 SW105
SW160 Totton Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 WThF to 0525 WThF Capex

44250521 Capex follow-up 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2021 5 SW105 Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 
Sidings 0035 WThF to 0500 WThF Br04 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2021 5 SW105
SW175 Dorchester Jn Weymouth Dn/Up Main, Jersey & Jubilee 

Sidings 0030 WThF to 0515 WThF Capex
44201921 Capex follow-up ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 

JUBILEE SIDINGS AVAILABLE FOR BERTHING

2021 5 SW110
SW300 Guildford Farncombe, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 WThF to 0505 WThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2021 5 SW110 Petersfield Havant Jn Dn/Up Main 0100 TWThF to 0445 TWThF 44401315 Track renewals six week 
tamp 2P79 TO TERMINATE AT HASLEMERE

2021 5 SW115
SW170 Salisbury Wilton South Jn, Beechgrove GF Dn/Up Exeter, Dn/Up Warminster 0045 WThF to 0425 WThF S02 Wilton Jn S&C Cyclic Maintenance

Track renewals follow-up 7V97 TO BE RETIMED

2021 5 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0010 WThF to 0455 WThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

2021 5 SW180
SW200 Cobham, Leatherhead Guildford (c/o) Dn/Up Cobham, Dn/Up Bookham 0120 WThF to 0455 WThF Capex S&C

44450021 Capex follow-up

2021 5 SW190
SW245 Shepperton Strawberry Hill Jn, Shacklegate 

Jn Dn/Up Shepperton, Dn/Up Spur 0025 WThF to 0500 WThF CF12 MPSB Shepperton 
4211/4213pts

Cyclic Maintenance
S&C Stoneblowing (T/W)
S&C Stoneblowing (W/Th)
S&C Stoneblowing (Th/F)

2H75 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

2021 5 SW210 Barnes Twickenham Dn/Up Richmond, Dn/Up Main, Up 
Loop 0055 WThF to 0505 WThF 44301621 Track renewals prep

Electronic copy - uncontrolled when printed. Next scheduled issue 27th March 2020



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2
Date: 7th February 2020

Page 37 of 93

Key: Amended New Cancelled
Ye

ar

W
ee

k 
no LOR Possession Limits From Possession Limits To Lines Blocked Time 

From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref Work Content Traffic Remarks

2021 6 Info Week commencing:
Saturday 08 May

2021 6 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2021 6

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0320
0325
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2021 6
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2021 6

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0005
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0135
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2021 6

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
2345

W
W
W
W
W

to

2115
2235
2310
2335
0010

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2021 6

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0410
0430
0435

W
Th
Th
Th
Th
Th

to

0020
0330
0410
0420
0435
0510

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

2021 6

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2021 6
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2115
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2021 6
SW100
SW210
SW220

Queenstown Road Barnes
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Windsor 
Reversible, Up Windsor

0040

0125

TWTh

F
to

0500

0500

TWTh

F
CC06 Cyclic Maintenance

1B01 TO DIVERT VIA EARLSFIELD AND 5S80 TO 
DIVERT VIA KINGSTON. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1Q54 (Th/F)

2021 6 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford 0105 TWThF to 0520 TWThF W09 44601913
Cyclic Maintenance
Track renewals T12 follow-
up

1B01 SLW OVER THE UP SLOW. 2F02 TO DIVERT 
VIA COBHAM. 
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2021 6 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings 0115 TThF to 0515 TThF B10 Cyclic Maintenance

1B01 TO RUN SLW OVER THE UP SLOW BETWEEN 
WINCHFIELD AND BASINGSTOKE. FREIGHT 
SERVICES VIA PLATFORMS 3 & 4 ONLY.

2021 6 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings
0015

0110

TWF

Th
to

0600

0600

TWF

Th
Br08 Cyclic Maintenance POSSESSION TO BE TAKEN AFTER THE PASSAGE 

OF 3Q02 (W/Th)

2021 6 SW105
SW175 Dorchester Jn Weymouth Dn/Up Main, Jersey & Jubilee 

Sidings 0040 WThF to 0515 WThF Capex
44201921 Capex follow-up

ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 3Q02 (W/Th)

2021 6 SW110 Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Capex
Con 6152

Cyclic Maintenance
Capex follow-up

2021 6
SW115
SW170
GW500

GW5001

Salisbury (c/o) Gillingham (Dorset), Beechgrove Dn/Up Exeter, Single, Tisbury 
Loop 2345 MTWTh to 0445 TWThF S08

Y01 Wilton Jn S&C
Cyclic Maintenance
Track renewals prep
Track renewals follow-up

1L73 TO TERMINATE AT SALISBURY. 1L88 TO 
TERMINATE AT GILLINGHAM AND RUN ECS TO 
YEOVIL. 7V97 TO BE RETIMED. 4V53 TO BE 
RETIMED.

2021 6 SW123
SW265 Guildford (foul) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0040 TWThF to 0440 TWThF G04 Cyclic Maintenance GUILDFORD PLATFORMS 6 & 8 TO BE KEPT CLEAR. 

GUILDFORD UCS AVAILABLE FOR BERTHING.

2021 6 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

2021 6 SW210
SW245 Barnes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0030 TWTh to 0450 TWTh 44301621 Track renewals follow-up

1B01 TO DIVERT VIA EARLSFIELD AND 2O77 TO 
DIVERT VIA WIMBLEDON. 2O01 TO START FROM 
STRAWBERRY HILL. RAIL REPLACEMENT BUSES 
TO OPERATE BETWEEN CLAPHAM JN AND 
KINGSTON. 

2021 6 SW210
SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CF07 44300519

Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

SWR TO BERTH TWO UNITS AT READING. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

2021 6 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0030 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2021 7 Info Summer 
Timetable

Week commencing:
Saturday 15 May

2021 7

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

Amended route. Will not run 
between Twickenham and 
Kingston. To recess at Kensington 
Olympia, Twickenham or Clapham 
Junction

2250
0001
0020
0035
0155
0215
0235
0255
0315
0325
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0220
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2021 7

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2021 7

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2225
2345
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0120
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2021 7

SW100
SW100
SW180
SW200
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford

Waterloo
Linford St Jn
Effingham Jn
Guildford
Gomshall

0010
0035
0110
0130
0145

F
F
F
F
F

to

0025
0045
0130
0145
0155

F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2021 7
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0425
0435
0515
0530

F
F
F
F

to

0435
0515
0530
0540

F
F
F
F

UTU 3Q21 PROTECTED PATH

2021 7 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15
B08 44252510

Cyclic Maintenance
Track renewals T12 follow-
up

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 2W80 TO TERMINATE 
AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 
TO DIVERT VIA ANDOVER AND ROMSEY.
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2021 7 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 F to 0500 F E15
B08 Cyclic Maintenance 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT 

SERVICES AND XC TO DIVERT VIA LAVERSTOCK.

2021 7
SW115
SW170
GW500

GW5001

Salisbury (c/o) Gillingham (Dorset), Beechgrove Dn/Up Exeter, Single, Tisbury 
Loop 2345 MTWTh to 0445 TWThF S08 Wilton Jn S&C

44550916

Cyclic Maintenance
Track renewals follow-up
Track renewals prep

1L73 TO TERMINATE AT SALISBURY. 1L88 TO 
TERMINATE AT GILLINGHAM AND RUN ECS TO 
YEOVIL. 7V97 TO BE RETIMED. 4V53 TO BE 
RETIMED.

2021 7 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 TWThF to 0515 TWThF Y04 Cyclic Maintenance
1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

2021 7 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING AND ONE UNIT AT 
GUILDFORD

2021 7 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817

44500822
Track renewals site survey
Track renewals delap walk

2021 7 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TThF to 0500 TThF CW05a Cyclic Maintenance

2021 7 SW183
SO685 Leatherhead Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking) 2220 MTWTh to 0505 TWThF IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.
5D97 0450 WIMBLEDON PARK TO DORKING HELD 
AT LEATHERHEAD TO AWAIT LIFTING OF 
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT 
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT 
CLEAR FOR MPV AND OTM MOVEMENTS.

2021 7 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0035 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O77 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT BUS SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

2021 7 SW210
SW230 Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0045 WThF to 0510 WThF CC05a 44100221 Cyclic Maintenance
Track renewals site survey

5S80 TO DIVERT VIA KINGSTON AND 2O77 TO 
DIVERT VIA WIMBLEDON. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2021 7 SW210 Staines Virginia Water Dn/Up Main 0050 TWThF to 0450 TWThF Capex
Staines River Bridge Capex follow-up

SWR TO BERTH TWO UNITS AT READING. 
POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q64 (M/T)

2021 7 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves

0050

0050

T

WThF
to

0500

0520

T

WThF
W11 Cyclic Maintenance POSSESSION TO BE GIVEN UP FOR THE PASSAGE 

OF 1Q64 (M/T)
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2021 8 Info Week commencing:
Saturday 22 May

2021 8
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2021 8
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2021 8 SW100 Vauxhall West London Jn
Up Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0040 TWThF to 0500 TWThF CC09b Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2021 8 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford 0105 TWThF to 0520 TWThF W09 MPSB Brookwood 
2251/2253/2254pts

Cyclic Maintenance
S&C Stoneblowing (M/T)
S&C Stoneblowing (T/W)
S&C Stoneblowing (W/Th)
S&C Stoneblowing (Th/F)

1B01 SLW OVER THE UP SLOW. 2F02 TO DIVERT 
VIA COBHAM. 

2021 8 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2021 8 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01

BK1008
Capex

44201121
Capex

44250521

Cyclic Maintenance
Track renewals six week 
tamp
Capex six week tamp
Capex follow-up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2021 8 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 2F02 TO BE 
DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 
4 AND 5 TO BE KEPT CLEAR. 

2021 8 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON. 2P12 TO START FROM 
FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2021 8 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L69 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2021 8 SW120 Farnham Alton Single/ Loop 0040 TWThF to 0510 TWThF Capex
44401021

Capex prep
LWRT (Th/F) 1A03 TO TERMINATE AT FARNHAM

2021 8 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04 44500219
Cyclic Maintenance
Track renewals platform 
copers

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2021 8 SW170
GW5001 Wilton Jn Warminster Dn/Up Warminster 2335 MTWTh to 0445 TWThF 44550916 Track renewals follow-up 7V97 TO BE RETIMED

2021 8
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500817
44500822

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

2021 8
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 Capex S&C

44350021
Cyclic Maintenance
Capex follow-up 5D79 TO DIVERT TO WIMBLEDON. 

2021 8 SW245 Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur 0120 TWThF to 0435 TWThF CF13 Cyclic Maintenance 2K77 TO TERMINATE AT TEDDINGTON
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2021 8 SW265 Guildford (c/o) Aldershot South Jn Dn/Up Ash 0035 TWThF to 0455 TWThF Capex
44400921 Capex follow-up GUILDFORD UCS AVAILABLE FOR BERTHING.
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2021 9 Info Bank Holiday 
Monday

Week commencing:
Saturday 29 May

2021 9 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2021 9

SW300
SW110
SW200
SW105
SW105
SW200
SW110
SW300

Gomshall
Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn 
Guildford
Shalford Jn

Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn
Guildford
Shalford Jn
Gomshall

0315
0330
0335
0410
0420
0425
0515
0520

W
W
W
W
W
W
W
W

0330
0335
0410
0415
0425
0505
0520
0550

W
W
W
W
W
W
W
W

UTU 3Q41 PROTECTED PATH

2021 9 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2021 9 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0015 WThF to 0505 WThF CC01 44100112
Cyclic Maintenance
Track renewals six week 
tamp

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2021 9 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 WThF to 0455 WThF CW02

Capex
44302421
44302521
44302321

Cyclic Maintenance
Capex six week tamp
Capex six week tamp
Capex six week tamp

2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO 
DIVERT VIA CHERTSEY. 

2021 9 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0105 W to 0520 W W01 44600618 Cyclic Maintenance
Track renewals TOC walk 1B01 AND 2F02 TO DIVERT VIA CHERTSEY

2021 9 SW105
SW200 New Malden Weybridge, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0105 ThF to 0520 ThF W01 44600618 Cyclic Maintenance
Track renewals TOC walk 1B01 AND 2F02 TO DIVERT VIA CHERTSEY

2021 9 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 WThF to 0520 WThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 1B01, 6O46 AND W10 FREIGHT 
SERVICES TO TRAVEL OVER THE UP SLOW USING 
SLW BETWEEN MICHELDEVER AND 
BASINGSTOKE.

2021 9 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 WThF to 0525 WThF Br09a Capex
44200017

Cyclic Maintenance
Capex follow-up NO OUTBERTHING REQUIRED

2021 9 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0105 WThF to 0505 WThF H01b Cyclic Maintenance

2021 9 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT 
PORTSMOUTH HARBOUR.

2021 9 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

TWTh

WThF
to

0510

0615

WThF

WThF
S01 Cyclic Maintenance

2021 9 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 WThF to 0455 WThF Y02 Cyclic Maintenance

2021 9 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0001 M to 2359 F E07 Fareham Tunnel 

Cutting Earthworks
Core works
Cyclic Maintenance

ACCESS TO BOTLEY STONE TERMINAL NOT 
AFFECTED. ACCESS TO FAREHAM YARD VIA 
FAREHAM STATION

2021 9
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0110 WThF to 0510 WThF Capex S&C

44350121 Capex follow-up
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2021 9
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 WThF to 0515 WThF CF10

44301220
Capex

44302721
44302821

Cyclic Maintenance
Track renewals prep
Capex follow-up
Capex follow-up

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2021 9 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 WThF to 0430 WThF G05S Cyclic Maintenance 2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 

TWO UNITS AT READING. 
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2021 10 Info Week commencing:
Saturday 05 June

2021 10 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2021 10
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2021 10

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
2345

W
W
W
W
W

to

2115
2235
2310
2335
0010

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2021 10

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2021 10

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2050
2220
2235
2255
0130

Th
Th
Th
Th
F

to

2220
2230
2245
0120
0505

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2021 10 SW100
SW220 Vauxhall Clapham Junction

Windsor Reversible, Up Windsor, 
Dn Windsor Slow, Dn Windsor 
Fast, Dn Windsor, Dn/Up 
Sheepcote Curves

0040 TWThF to 0505 TWThF CC04 Cyclic Maintenance SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS 
THROUGH CLAPHAM YARD.

2021 10
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0030

0050

0155

TWTh

F

TWThF

to

0515

0515

0515

TWTh

F

TWThF

W03 MPSB Brookwood 
2251/2253/2254pts

Cyclic Maintenance
S&C Stoneblowing (W/Th)
S&C Stoneblowing (Th/F)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON 
AND BACK TO WOKING PLATFORM 5. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1Q54 (Th/F).

2021 10 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2021 10
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWThF to 0435 TWThF H05b 44401315

Cyclic Maintenance
Track renewals T12 follow-
up

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2021 10
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch 0110 TWThF to 0545 TWThF G11 Cyclic Maintenance

2021 10 SW135
SW140 St. Denys, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0500 TWThF E12

44200421
Capex

Bitterne Viaduct 
Wheeltimbers

MPSB Fareham 
Groundframe

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk
Capex follow-up
S&C Stoneblowing (M/T)
S&C Stoneblowing (T/W)

2T75 WILL NOT RUN. 7V97 TO BE RETIMED.
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2021 10 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance 7V97 AND 7O52 TO BE RETIMED

2021 10 SW170
GW5001 Wilton Jn Warminster Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Capex

44500921
Cyclic Maintenance
Capex follow-up

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2021 10 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

2021 10 SW210
SW245 Barnes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0030 TWTh to 0450 TWTh CF01 Twickenham S&C
(44390221)

Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

1B01 TO DIVERT VIA EARLSFIELD AND 2O77 TO 
DIVERT VIA WIMBLEDON. 2O01 TO START FROM 
STRAWBERRY HILL. RAIL REPLACEMENT BUSES 
TO OPERATE BETWEEN CLAPHAM JN AND 
KINGSTON. 5S80 TO DIVERT TO FELTHAM DEPOT.

2021 10
SW210
SW230
EA1330

New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF
Hounslow S&C 

(FARS)
44301220

Track renewals prep
Track renewals follow-up

2021 10 SW210 
SW250 Ashford (Middx) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0105 TWThF to 0445 TWThF Capex
44303121 Capex six week tamp

2U04 TO START AT FELTHAM. SWR TO BERTH TWO 
UNITS AT READING. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q54 (Th/F).

2021 10 SW210 Ascot Wokingham Jn Dn/Up Main 0100 TWThF to 0520 TWThF Capex S&C
44350221 Capex follow-up SWR TO BERTH TWO UNITS AT READING
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2021 11 Info Week commencing:
Saturday 12 June

2021 11

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0325
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0220
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2021 11

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2225
2345
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0120
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2021 11

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0005
0035
0235
0525
0610

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2021 11

SW100
SW100
SW180
SW200
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford

Waterloo
Linford St Jn
Effingham Jn
Guildford
Gomshall

0010
0035
0110
0130
0145

F
F
F
F
F

to

0025
0045
0130
0145
0155

F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2021 11

SW170
SW150
SW105
SW105
SW150
SW170

Beechgrove GF
Salisbury
Redbridge
Southampton
Redbridge
Salisbury

Salisbury
Redbridge
Southampton
Redbridge
Salisbury
Beechgrove GF

2320
0001
0045
0100
0105
0145

Th
Th
F
F
F
F

to

0001
0045
0050
0105
0145
0220

F
F
F
F
F
F

UTU 3Q38 PROTECTED PATH

2021 11 SW100 
SW105

Waterloo

West London Jn

Durnsford Road

Clapham Junction

Dn/Up Main Slow, Dn/Up Main 
Fast, Dn/Up Fast, Up Main Loop, 
South Siding, Platforms 1 to 10

West London Sidings No.1

0020

0050

TThF

W
to

0500

0500

TThF

W
CC02

44100112
MPSB Clapham 

Junction
681b/682/684pts

Cyclic Maintenance
Track renewals TOC walk
S&C Stoneblowing (M/T)
S&C Stoneblowing (T/W)
S&C Stoneblowing (W/Th)
S&C Stoneblowing (Th/F)

LINE DIVERSIONS TO APPLY. 2W80 TO DIVERT VIA 
EAST PUTNEY. 2K77 & 1B01 TO DIVERT VIA 
TWICKENHAM. POSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF 1Q65 (T/W).

2021 11 SW105
SW180 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0055 TThF to 0455 TThF CW03 Cyclic Maintenance

1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT 
VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES 
TO CLAPHAM YARD.
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2021 11 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 
Chertsey Branch, Up Bay 0055 TWThF to 0520 TWThF W07 44600618

Cyclic Maintenance
Track renewals T12 follow-
up

2F79 TO DIVERT VIA COBHAM. 1B01 & 2F02 TO 
DIVERT VIA CHERTSEY. 

2021 11 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2021 11 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2021 11 SW110 Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Capex 
Con 6052

Cyclic Maintenance
Capex prep

2021 11 SW115 
SW150 Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0045 TWTh to 0405 TWTh S03 Capex S&C
44550421

Cyclic Maintenance
Capex follow-up

PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 

2021 11 SW120 Farnham Alton Single/ Loop 0040 TWThF to 0510 TWThF Capex
44401021 Capex follow-up 1A03 TERMINATE AT FARNHAM

2021 11 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance
GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 
BOTLEY

2021 11 SW180
SW200 Cobham, Leatherhead Clandon Dn/Up Cobham, Dn/Up Bookham 0115 TWTh to 0500 TWTh

Capex S&C
44450021

Capex
Con 6065

Capex follow-up
Capex prep

2021 11
SW210
SW230
EA1330

New Kew Jn, Kew East Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0040 TWThF to 0515 TWThF Hounslow S&C 
(FARS) Track renewals follow-up

2021 11 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2021 12 Info Week commencing:
Saturday 19 June

2021 12
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2021 12
SW100
SW210
SW220

Queenstown Road Barnes
Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Windsor 
Reversible, Up Windsor

0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

1B01 TO DIVERT VIA EARLSFIELD AND 5S80 TO 
DIVERT VIA KINGSTON. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2021 12 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2021 12 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2021 12 SW105 Winchester St Denys
Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury

0040 TWThF to 0440 TWThF E18 Cyclic Maintenance

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE 
AT WINCHESTER AND RUN ECS TO BASINGSTOKE.  
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97 
TO BE RETIMED.

2021 12 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2021 12
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P79 TO 
TERMINATE AT HAVANT, ECS TO HASLEMERE. 
2P12 TO BE RETIMED.

2021 12
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF S08

Y01 Cyclic Maintenance 1L88 TO DIVERT VIA CASTLE CARY AND 
WESTBURY. 1L73 TO TERMINATE AT SALISBURY.

2021 12 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

2021 12 SW210
SW245 Barnes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0040 TWThF to 0450 TWThF CF02b 44301621
Cyclic Maintenance
Track renewals six week 
tamp

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
TERMINATE AT RICHMOND OR DIVERT VIA 
WIMBLEDON.RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN TWICKENHAM AND 
STRAWBERRY HILL

2021 12 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 
1V71 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICE GATWICK AIRPORT TO GUILDFORD. 
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2021 12
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2021 13 Info Week commencing:
Saturday 26 June

2021 13 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2021 13
SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

2021 13

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Sutton
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
Sutton

2335
2345
0025
0050
0100
0230
0335

T
T
W
W
W
W
W

to

2345
0015
0055
0100
0110
0245
0355

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

2021 13

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0335
0345
0415
0505
0545

Th
Th
Th
Th
Th

to

0345
0415
0500
0545
0600

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

2021 13 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2021 13

SW210
SO250
SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Richmond
Clapham Jn
Latchmere Jn
Clapham Jn
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Jn
Latchmere Jn
Clapham Jn

Clapham Jn
Latchmere Jn
Clapham Jn
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Jn
Latchmere Jn
Clapham Jn
Reading

2305
2325
0030
0040
0045
0105
0115
0125
0140
0240
0300
0305

Th
Th
F
F
F
F
F
F
F
F
F
F

to

2320
2330
0035
0045
0105
0110
0125
0140
0150
0245
0305
0445

Th
Th
F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

2021 13 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0505 TWThF CW01 Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

2021 13 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2021 13 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15
B08 Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 2W80 TO TERMINATE 
AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 
TO DIVERT VIA ANDOVER AND ROMSEY.

2021 13 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 F to 0500 F E15
B08 Cyclic Maintenance 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT 

SERVICES TO DIVERT VIA LAVERSTOCK.

2021 13 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON. 2P12 TO START FROM 
FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 
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2021 13 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 2345 TWThF to 0525 TWThF Y03 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

2021 13 SW200 Effingham Jn Guildford Dn/Up Cobham, Platforms 1-3 at 
Guildford 0105 TWThF to 0445 TWThF G02 Cyclic Maintenance

5D79 TO DIVERT TO WIMBLEDON. GUILDFORD 
PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 1 
TO BE AVAILABLE FOR BERTHING. 

2021 13 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance

2021 13
SW210
SW220
SO250

Longhedge Jn, Latchmere Jn Putney
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055 TWTh to 0545 TWTh CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES.

2021 13 SW210
SW230 Hounslow Jn, Whitton Jn Staines (c/o) Dn/Up Main, Dn/Up Hounslow 0050 TWTh to 0450 TWTh CF04 Cyclic Maintenance

2021 13 SW210
SW260 Virginia Water Bracknell, Bagshot Dn/Up Main, Dn/Up Frimley 0055 WTh to 0520 WTh 44300617 Track renewals prep SWR TO BERTH TWO UNITS AT READING
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2021 14 Info Week commencing:
Saturday 03 July

2021 14 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2021 14

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0320
0325
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2021 14
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2021 14

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0005
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0135
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2021 14

SW105
SW105
SW105
SW130
SW130
SW105
SW165
SW165
SW105

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh
Hamworthy
Hamworthy Quay
Hamworthy
Eastleigh

Extended route to Hamworthy 
shown with estimated times

2100
2150
2245
2320
2345
0010
0115
0140
0150

W
W
W
W
W
Th
Th
Th
Th

to

2115
2235
2310
2335
0010
0115
0125
0150
0255

W
W
W
W
Th
Th
Th
Th
Th

PLPR 1Q53 PROTECTED PATH

2021 14
SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0015
0415
0440

W
W
Th
Th

to

0015
0035
0440
0505

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

2021 14

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2021 14
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2115
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2021 14 SW100 Vauxhall West London Jn
Up Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0040 TWThF to 0500 TWThF CC09b Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2021 14 SW105
SW255 Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0045

0045

TThF

W
to

0515

0440

TThF

W
W10 44400221

Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

1B01 TO RUN SLW FROM WEYBRIDGE TO WOKING 
EAST. 2F77 TO DIVERT VIA COBHAM. 2F79 TO 
TERMINATE AT WEYBRIDGE. POSSESSION TO BE 
GIVEN UP FOR THE PASSAGE OF 3Q01 (T/W).

2021 14 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWF to 0525 TWF Br01 BK1008

Cyclic Maintenance
Track renewals T12 follow-
up

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2021 14 SW110 Liss Havant Jn Dn/Up Main 0050 TWThF to 0445 TWThF H04b Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
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2021 14 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L69 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2021 14 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM

2021 14 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04 44500219
Cyclic Maintenance
Track renewals T12 follow-
up

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2021 14 SW170
GW5001 Wilton Jn Warminster Dn/Up Warminster 2335 MTWTh to 0445 TWThF 44550916 Track renewals six week 

tamp 7V97 TO BE RETIMED

2021 14 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b Cyclic Maintenance

2021 14
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D79 TO DIVERT TO WIMBLEDON. 

2021 14 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 T to 0525 T CF05 (part) Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING

2021 14 SW210 
SW250 Ashford (Middx) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0105 WThF to 0445 WThF CF05

Capex
44303121

Capex
Staines River Bridge

Wheeltimbers

Cyclic Maintenance
Capex follow-up
Capex follow-up

2U04 TO START AT FELTHAM. SWR TO BERTH TWO 
UNITS AT READING.

2021 14 SW210
SW260 Virginia Water Bracknell, Bagshot Dn/Up Main, Dn/Up Frimley 0055 TWThF to 0520 TWThF 44300617 Track renewals follow-up SWR TO BERTH TWO UNITS AT READING
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2021 15 Info Week commencing:
Saturday 10 July

2021 15

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

Amended route. Will not run 
between Twickenham and Fulwell 
and vice versa

2250
0001
0020
0035
0155
0215
0235
0255
0315
0325
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0220
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2021 15

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2021 15

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

Amended route. Will run as 
booked until 0120 at Wimbledon 
and will then divert via Epsom and 
Guildford to Woking

2225
2345
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0120
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2021 15

SW100
SW100
SW180
SW200
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford

Waterloo
Linford St Jn
Effingham Jn
Guildford
Gomshall

0010
0035
0110
0130
0145

F
F
F
F
F

to

0025
0045
0130
0145
0155

F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

2021 15
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0425
0435
0515
0530

F
F
F
F

to

0435
0515
0530
0540

F
F
F
F

UTU 3Q21 PROTECTED PATH

2021 15 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0015 WThF to 0505 WThF CC01 44100112
Cyclic Maintenance
Track renewals T12 follow-
up

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.
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2021 15 SW105
SW190 Raynes Park Surbiton, Norbiton Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0035 WThF to 0500 WThF CW04 Cyclic Maintenance

2W80 AND 1B01 TO DIVERT VIA CHERTSEY. 2K77 
TO DIVERT VIA TWICKENHAM. 2F79 TO TERMINATE 
AT WIMBLEDON.  5Y50 WILL DIVERT VIA STAINES 
TO CLAPHAM YARD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2021 15 SW105
SW200 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0105 WThF to 0520 WThF W01 Cyclic Maintenance 1B01 AND 2F02 TO DIVERT VIA CHERTSEY

2021 15 SW105
SW115 Steventon, Overton Basingstoke Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

1B01, 6O46 AND DOWN W10 FREIGHT SERVICES 
TO TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2021 15 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2021 15 SW105
SW175 Weymouth Weymouth Jersey & Jubilee Sidings 0001 M to 2359 F

Capex Plain Line 
Refurb 

(Jubilee Sidings)
Core works NO BERTHING AVAILABLE IN JERSEY AND JUBILEE 

SIDINGS

2021 15 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF H01a Cyclic Maintenance
2P79 TO TERMINATE AT GUILDFORD. 2P86 TO 
TERMINATE AT HASLEMERE. HASLEMERE LOOP 
TO BE KEPT CLEAR

2021 15 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 44500221 Cyclic Maintenance

Track renewals prep

2021 15 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2021 15 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2021 15 SW190
SW245 Shepperton Strawberry Hill Jn, Shacklegate 

Jn Dn/Up Shepperton, Dn/Up Spur 0025 TWThF to 0500 TWThF CF12 Cyclic Maintenance
2H75 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON.

2021 15 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S 44400321

Cyclic Maintenance
Track renewals T12 follow-
up

2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 
TWO UNITS AT READING. 
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2021 16 Info Week commencing:
Saturday 17 July

2021 16
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2021 16
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2021 16 SO110
SW100 Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Dn/Up Waterloo 
Curves

0025 TWThF to 0520 TWThF CC03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES TO NINE ELMS JUNCTION.

2021 16 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Up Slow, Up Main 

Loop, Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO 
DIVERT VIA CHERTSEY. 

2021 16
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0030

0155

TWThF

TWThF

to

0515

0515

TWThF

TWThF

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON 
AND BACK TO WOKING PLATFORM 5. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2021 16 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2021 16 SW105
SW175 Weymouth Weymouth Jersey & Jubilee Sidings 0001 M to 2359 F

Capex Plain Line 
Refurb 

(Jubilee Sidings)
Core works NO BERTHING AVAILABLE IN JERSEY AND JUBILEE 

SIDINGS

2021 16
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWThF to 0435 TWThF H05b Cyclic Maintenance

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2021 16 SW120 Farnham Alton Single/ Loop 0040 TWThF to 0510 TWThF Capex
44401021 Capex six week tamp 1A03 TERMINATE AT FARNHAM

2021 16 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance GUILDFORD PLATFORMS 6 & 8 TO BE KEPT CLEAR. 

GUILDFORD UCS AVAILABLE FOR BERTHING.

2021 16 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2021 16 SW170 Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 44550916 Cyclic Maintenance
Track renewals TOC walk

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2021 16 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance 7V97 AND 7O52 TO BE RETIMED

2021 16 SW180
SO680 Ewell West, Cheam Ashtead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWThF to 0500 TWThF
Capex

West Street Bridge
Wheeltimbers

Capex follow-up

2021 16
SW180
SW183
SO680

Leatherhead Dorking Dn/Up Portsmouth 0030 TWThF to 0510 TWThF 44301812 Track renewals prep
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2021 16 SW210
SW255 Staines Sunningdale, Addlestone Jn Dn/Up Main, Dn/Up Chertsey 0050 TWThF to 0515 TWThF

44300519
Capex

44302021

Track renewals follow-up
Capex prep
LWRT (W/Th)

SWR TO BERTH TWO UNITS AT READING

2021 16 SW210
SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 Cyclic Maintenance SWR TO BERTH TWO UNITS AT READING

2021 16 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2021 17 Info Week commencing:
Saturday 24 July

2021 17 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2021 17 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2021 17 SW100 
SW105 Vauxhall Durnsford Road Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop 0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. 2K77 TO DIVERT VIA 
TWICKENHAM & 1B01 TO DIVERT VIA CHERTSEY. 
2W80 TO DIVERT VIA EAST PUTNEY.

2021 17 SW105
SW180 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0055 TWThF to 0455 TWThF CW03 Cyclic Maintenance

1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT 
VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES 
TO CLAPHAM YARD.

2021 17 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 
Chertsey Branch, Up Bay 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO 

DIVERT VIA CHERTSEY.

2021 17 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Dn Slow 0110 TWThF to 0550 TWThF B02 C21 Rail Grinder

Cyclic Maintenance
Rail Grinding (M/T)
Rail Grinding (T/W)
Rail Grinding (W/Th)
Rail Grinding (Th/F)

1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2021 17 SW105
SW150 Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up Test 
Valley

0005 TWThF to 0500 TWThF E19 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 
FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 
CENTRAL. 

2021 17 SW105 Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 
Sidings 0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2021 17 SW110
SW300 Guildford Farncombe, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR

2021 17 SW110 Petersfield Havant Jn Dn/Up Main 0100 TWThF to 0445 TWThF Capex
44400713

Capex prep
LWRT (Th/F) 2P79 TO TERMINATE AT HASLEMERE

2021 17 SW115
SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2021 17 SW120 Farnham Alton Single/ Loop 0001 M to 2359 F

IP Earthworks
Wrecclesham & 

Gravel Hill 
Embankments

Core works
ALTON SERVICES TO START AND TERMINATE AT 
FARNHAM. RAIL REPLACEMENT BUS SERVICES TO 
OPERATE BETWEEN FARNHAM AND ALTON.

2021 17 SW140 Fareham Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0010 TWThF to 0455 TWThF H06 Cyclic Maintenance 2T75 WILL TERMINATE AT FAREHAM

2021 17
SW180
SW183
SO680

Leatherhead Dorking Dn/Up Portsmouth 0030 TWThF to 0510 TWThF 44301812 Track renewals follow-up

2021 17
SW210
SW230
EA1330

Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10
(part)

Hounslow S&C 
(FARS)

44301220

Cyclic maintenance
Track renewals six week 
tamp
Track renewals six week 
tamp

Electronic copy - uncontrolled when printed. Next scheduled issue 27th March 2020



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2
Date: 7th February 2020

Page 60 of 93

Key: Amended New Cancelled
Ye

ar

W
ee

k 
no LOR Possession Limits From Possession Limits To Lines Blocked Time 

From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref Work Content Traffic Remarks

2021 18 Info Week commencing:
Saturday 31 July

2021 18 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2021 18
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2021 18

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0005
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0135
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2021 18

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
2345

W
W
W
W
W

to

2115
2235
2310
2335
0010

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2021 18

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2021 18

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2050
2220
2235
2255
0130

Th
Th
Th
Th
F

to

2220
2230
2245
0120
0505

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2021 18 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford 0105 TThF to 0520 TThF W09 Cyclic Maintenance 1B01 SLW OVER THE UP SLOW. 2F02 TO DIVERT 
VIA COBHAM.

2021 18 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings 0115 TThF to 0515 TThF B10 Cyclic Maintenance

1B01 TO RUN SLW OVER THE UP SLOW BETWEEN 
WINCHFIELD AND BASINGSTOKE. FREIGHT 
SERVICES VIA PLATFORMS 3 & 4 ONLY.

2021 18 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 TWThF to 0500 TWThF E16 C21 Rail Grinder

Cyclic Maintenance
Rail Grinding (M/T)
Rail Grinding (T/W)
Rail Grinding (W/Th)
Rail Grinding (Th/F)

1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT 
SERVICES TO DIVERT VIA LAVERSTOCK.

2021 18 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 44202310
Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

2021 18 SW110 Haslemere Petersfield Dn/Up Main 0110 TWThF to 0500 TWThF H02 Cyclic Maintenance

2021 18
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTW to 0445 TWTh S08

Y01 Cyclic Maintenance 1L88 TO DIVERT VIA CASTLE CARY AND 
WESTBURY. 1L73 TO TERMINATE AT SALISBURY.

2021 18 SW123
SW265 Guildford (c/o) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0035 TWThF to 0440 TWThF G04a Cyclic Maintenance GUILDFORD PLATFORMS 6 & 8 TO BE KEPT CLEAR. 

GUILDFORD UCS AVAILABLE FOR BERTHING.

2021 18 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance
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2021 18
SW210
SW225
SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0045 TWTh to 0500 TWTh CC07a Cyclic Maintenance

1B01 TO DIVERT VIA EARLSFIELD AND 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
BUSES TO OPERATE BETWEEN CLAPHAM JN AND 
KINGSTON. FREIGHT SERVICES BETWEEN 
SOUTHERN AND ANGLIA/MIDLAND MAIN LINE 
ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2021 18 SW210
SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 TWThF to 0520 TWThF CF07 Cyclic Maintenance

SWR TO BERTH TWO UNITS AT READING. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)

2021 18
SW210
SW230
EA1330

Old Kew Jn Feltham Jn, Whitton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF
Hounslow S&C 

(FARS)
44301220

Track renewals TOC walk
Track renewals TOC walk

2021 18 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0030 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2021 19 Info Week commencing:
Saturday 07 August

2021 19

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0325
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0220
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2021 19

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2225
2345
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0120
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2021 19

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0005
0035
0235
0525
0610

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2021 19

SW100
SW100
SW180
SW200
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford

Waterloo
Linford St Jn
Effingham Jn
Guildford
Gomshall

0010
0035
0110
0130
0145

F
F
F
F
F

to

0025
0045
0130
0145
0155

F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2021 19

SW170
SW115
SW115
SW115
SW115
SW115
SW115
SW115
SW150
SW150
SW115
SW170

Warminster
Wilton Jn
Salisbury
Basingstoke
Salisbury
Andover
Ludgershall
Andover
Laverstock North Jn
Laverstock South Jn
Laverstock North Jn
Wilton Jn

Wilton Jn
Salisbury
Basingstoke
Salisbury
Andover
Ludgershall
Andover
Laverstock North Jn
Laverstock South Jn
Laverstock North Jn
Wilton Jn
Warminster

2240
2300
2305
0105
0240
0340
0415
0450
0505
0515
0530
0535

Th
Th
Th
F
F
F
F
F
F
F
F
F

to

2300
2305
0055
0230
0255
0405
0440
0505
0510
0520
0535
0600

Th
Th
F
F
F
F
F
F
F
F
F
F

UTU 3Q38 PROTECTED PATH

2021 19 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2021 19 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 TWThF to 0500 TWThF E16 Cyclic Maintenance 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT 
SERVICES TO DIVERT VIA LAVERSTOCK.
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2021 19 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 F to 0500 F E15
B08 Cyclic Maintenance 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT 

SERVICES TO DIVERT VIA LAVERSTOCK.

2021 19 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 TWThF to 0515 TWThF Y04 Cyclic Maintenance
1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

2021 19 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING AND ONE UNIT AT 
GUILDFORD

2021 19 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TThF to 0500 TThF CW05a Capex
44302121

Cyclic Maintenance
Capex prep
LWRT (Th/F)

2021 19 SW183
SO685 Leatherhead Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking) 2220 MTWTh to 0505 TWThF IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.
5D97 0450 WIMBLEDON PARK TO DORKING HELD 
AT LEATHERHEAD TO AWAIT LIFTING OF 
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT 
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT 
CLEAR FOR MPV AND OTM MOVEMENTS.

2021 19 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0035 ThF to 0450 ThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O77 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT BUS SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

2021 19 SW210
SW230 Point Pleasant Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0045 WThF to 0510 TWThF CC05a Capex Barnes 
Bridge Wheeltimbers

Cyclic Maintenance
Capex Wheeltimbers

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2021 19 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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2021 20 Info Week commencing:
Saturday 14 August

2021 20
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2021 20 SW100 Waterloo Queenstown Road 

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a Capex
44100909

Cyclic Maintenance
Capex prep
LWRT (Th/F)

LINE DIVERSIONS TO APPLY. 

2021 20 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford 0105 TWThF to 0520 TWThF W09 Cyclic Maintenance 1B01 SLW OVER THE UP SLOW. 2F02 TO DIVERT 
VIA COBHAM. 

2021 20 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance
1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2021 20 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2021 20 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 2F02 TO BE 
DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 
4 AND 5 TO BE KEPT CLEAR. 

2021 20 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON. 2P12 TO START FROM 
FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2021 20 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L69 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2021 20 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04 44200521
Cyclic Maintenance
Track renewals site survey
Track renewals delap walk

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2021 20 SW170 Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0445 TWThF 44550916 Track renewals T12 follow-
up

7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2021 20
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a Cyclic Maintenance

2021 20
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 Cyclic Maintenance 5D79 TO DIVERT TO WIMBLEDON. 

2021 20 SW210
SW260 Virginia Water Bracknell, Bagshot Dn/Up Main, Dn/Up Frimley 0055 TWThF to 0520 TWThF 44300617 Track renewals six week 

tamp SWR TO BERTH TWO UNITS AT READING

2021 20 SW245 Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur 0120 TWThF to 0435 TWThF CF13 Cyclic Maintenance 2K77 TO TERMINATE AT TEDDINGTON
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2021 21 Info Week commencing:
Saturday 21 August

2021 21 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2021 21 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2021 21 SW180
SW180

Cheam
Dorking

Dorking
Cheam

0025
0455

Th
F to 0055

0520
Th
F UTU 3Q23 PROTECTED PATH

2021 21 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0015 TWThF to 0505 TWThF CC01 44101110 Cyclic Maintenance
Track renewals survey

LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2021 21 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Up Slow, Up Main 

Loop, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance 1B01 TO DIVERT VIA HOUNSLOW & CHERTSEY

2021 21 SW105
SW200 New Malden Esher, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0105 TWThF to 0520 TWThF W01 Cyclic Maintenance 1B01 AND 2F02 TO DIVERT VIA HOUNSLOW & 
CHERTSEY

2021 21 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Cyclic Maintenance

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 1B01, 6O46 AND W10 FREIGHT 
SERVICES TO TRAVEL OVER THE UP SLOW USING 
SLW BETWEEN MICHELDEVER AND 
BASINGSTOKE

2021 21 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch 0040 TWThF to 0515 TWThF Br09b Cyclic Maintenance ALL PLATFORMS TO BE KEPT CLEAR. JERSEY & 
JUBILEE SIDINGS AVAILABLE FOR BERTHING

2021 21 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TWThF to 0505 TWThF H01a C21 Rail Grinder
Cyclic Maintenance
Rail Grinding (M/T)
Rail Grinding (T/W)

2P79 TO TERMINATE AT GUILDFORD. 2P86 TO 
TERMINATE AT HASLEMERE. HASLEMERE LOOP 
TO BE KEPT CLEAR

2021 21 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT 
PORTSMOUTH HARBOUR.

2021 21 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0615

TWThF

TWThF
S01 Cyclic Maintenance

2021 21 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2021 21 SW135
SW140 Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

2021 21 SW210
SW245 Richmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0030 TWThF to 0450 TWThF CF02b Twickenham S&C 
(44390221)

Cyclic Maintenance
Track renewals prep

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
TERMINATE AT RICHMOND OR DIVERT VIA 
WIMBLEDON. 5S80 TO DIVERT VIA HOUNSLOW. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TWICKENHAM AND STRAWBERRY HILL

2021 21 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0050 TWThF to 0430 TWThF G05S 44400421 Cyclic Maintenance

Track renewals survey
2C79 TO TERMINATE AT ASCOT. SWR TO BERTH 
TWO UNITS AT READING. 
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2021 22 Info Bank Holiday 
Monday

Week commencing:
Saturday 28 August

2021 22 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2021 22

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0320
0325
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2021 22
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2021 22

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0005
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0135
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2021 22

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
2345

W
W
W
W
W

to

2115
2235
2310
2335
0010

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2021 22

SW105
SW105
SW140
SW110
SW110
SW140

Eastleigh
Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn

Weymouth
St Denys
Cosham Jn
Fratton
Cosham Jn
St Denys

2135
0025
0330
0410
0430
0435

W
Th
Th
Th
Th
Th

to

0020
0330
0410
0420
0435
0510

Th
Th
Th
Th
Th
Th

UTU 3Q02 PROTECTED PATH

2021 22

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2021 22
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2115
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2021 22 SW100
SW220 Vauxhall Clapham Junction

Windsor Reversible, Up Windsor, 
Dn Windsor Slow, Dn Windsor 
Fast, Dn Windsor, Dn/Up 
Sheepcote Curves

0040 WThF to 0505 WThF CC04 Cyclic Maintenance SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS 
THROUGH CLAPHAM YARD.

2021 22
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0045

0155

ThF

ThF

to

0515

0515

ThF

ThF

W03 Cyclic Maintenance

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON 
AND BACK TO WOKING PLATFORM 5. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING.

2021 22 SW105 Pirbright Jn Basingstoke (c/o) Dn/Up Fast, Up Slow 0015 ThF to 0455 ThF B03 Capex
44600221

Cyclic Maintenance
Capex prep
LWRT (Th/F)

LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2021 22 SW110 Haslemere Petersfield Dn/Up Main 0110 T to 0500 T C21 Rail Grinder Rail Grinding (M/T)
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2021 22 SW110 Petersfield Havant Jn Dn/Up Main 0050 WThF to 0445 WThF H11 C21 Rail Grinder Cyclic Maintenance
Rail Grinding (T/W) 2P77 & 2P79 TO TERMINATE AT HASLEMERE. 

2021 22
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch 0110 WThF to 0545 WThF G11 Cyclic Maintenance

2021 22 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 WThF to 0500 WThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2021 22 SW170
GW5001 Wilton Jn Warminster Dn/Up Warminster 2335 TWTh to 0525 WThF S05 Cyclic Maintenance 7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2021 22 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 WThF to 0500 WThF CW06a C21 Rail Grinder
Cyclic Maintenance
Rail Grinding (W/Th)
Rail Grinding (Th/F)

2021 22 SW210
SW245 Richmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0055 WThF to 0450 WThF CF02a
44301621

Twickenham S&C 
(44390221)

Cyclic Maintenance
Track renewals T12 follow-
up
Track renewals follow-up

2O01 TO START AT STRAWBERRY HILL.
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2021 23 Info Week commencing:
Saturday 04 September

2021 23

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

Amended route. Will run from 
Waterloo to Richmond and then to 
Kensington Olympia and through 
to Woking via the Hounslow loop

2250
0001
0020
0035
0155
0215
0235
0255
0315
0325
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0220
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2021 23

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2021 23

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2225
2345
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0120
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2021 23

SW100
SW100
SW180
SW200
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford

Waterloo
Linford St Jn
Effingham Jn
Guildford
Gomshall

0010
0035
0110
0130
0145

F
F
F
F
F

to

0025
0045
0130
0145
0155

F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2021 23
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

0425
0435
0515
0530

F
F
F
F

to

0435
0515
0530
0540

F
F
F
F

UTU 3Q21 PROTECTED PATH

2021 23 SW100 
SW105 Vauxhall Durnsford Road Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop

0050

0020

W

ThF
to

0500

0500

W

ThF
CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 1B01 TO DIVERT VIA 
HOUNSLOW & CHERTSEY. 2K77 TO DIVERT VIA 
TWICKENHAM. 2W80 AND 2Z86 TO DIVERT VIA 
EAST PUTNEY.

2021 23 SW105
SW180 Durnsford Road New Malden Dn/Up Fast, Up Slow 0115 TThF to 0455 TThF CW03 Cyclic Maintenance

1B01 TO DIVERT VIA HOUNSLOW & CHERTSEY. 
2K77 TO DIVERT VIA TWICKENHAM. 5Y50 WILL 
DIVERT VIA STAINES TO CLAPHAM YARD.

2021 23 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 
Chertsey Branch, Up Bay 0105 TWThF to 0520 TWThF W07 Cyclic Maintenance 2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO 

DIVERT VIA HOUNSLOW & CHERTSEY.
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2021 23 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600510 Cyclic Maintenance
Track renewals prep

1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2021 23 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2021 23 SW110 Woking Jn Guildford (c/o) Dn/Up, North Box Sidings (T4) 0110 TWThF to 0505 TWThF G01 Capex
4440212

Cyclic Maintenance
Capex follow-up 2F02 TO BE DIVERTED VIA COBHAM.

2021 23 SW110 Haslemere Havant Jn Dn/Up Main 2250 MTW to 0445 TWTh H09b Capex
Con 6165

Cyclic Maintenance
Capex prep

SWR TO TERMINATE SERVICES AT HASLEMERE. 
SHUTTLE SERVICE TO RUN BETWEEN HAVANT 
AND PORTSMOUTH HARBOUR. 

2021 23 SW110 Haslemere Havant Jn Dn/Up Main 0125 F to 0445 F H09b Capex
Con 6165

Cyclic Maintenance
LWRT (Th/F)

2021 23 SW115 Worting Jn Andover
Up Exeter

Dn Exeter

2310

0005

MTWTh

TWThF
to

0510

0650

TWThF

TWThF
44500221 Track renewals prep 1L79 TO TERMINATE AT BASINGSTOKE.

2021 23 SW115 
SW150 Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0045 TWThF to 0430 TWThF S03a Cyclic Maintenance
PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT BASINGSTOKE. 7V97 TO BE 
RETIMED.

2021 23 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance
GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 
BOTLEY

2021 23
SW180
SW183
SO680

Leatherhead Dorking Dn/Up Portsmouth 0030 TWThF to 0510 TWThF 44301812 Track renewals six week 
tamp

2021 23 SW210
SW245 Richmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0105 TWThF to 0450 TWThF Twickenham S&C 
(44390221) Track renewals follow-up 2O01 TO START AT STRAWBERRY HILL.

2021 23 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 MPSB Staines 
707pts

Cyclic Maintenance
S&C Stoneblowing (M/T)
S&C Stoneblowing (T/W)

WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2021 24 Info Week commencing:
Saturday 11 September

2021 24
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2021 24
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2021 24 SW105
SW120 Byfleet Jn Pirbright Jn Dn/Up Fast, Up Slow, Up Alton 0030 TWThF to 0510 TWThF W12b Capex

44401418

Cyclic Maintenance
Capex prep
LWRT (T/W)
LWRT (W/Th)

LINE DIVERSIONS TO APPLY

2021 24 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2021 24 SW105 Winchester St Denys
Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury

0040 TWThF to 0440 TWThF E18 Capex
44201821

Cyclic Maintenance
Capex prep
LWRT (Th/F)

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE 
AT WINCHESTER AND RUN ECS TO BASINGSTOKE.  
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97 
TO BE RETIMED.

2021 24 SW105 Poole Moreton Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF Br07 44202310 Cyclic Maintenance

Track renewals prep

2021 24
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P79 TO 
TERMINATE AT HAVANT, ECS TO HASLEMERE. 
2P12 TO BE RETIMED.

2021 24
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF S08

Y01 Cyclic Maintenance 1L88 TO DIVERT VIA CASTLE CARY AND 
WESTBURY. 1L73 TO TERMINATE AT SALISBURY.

2021 24 SW120
SW123 Pirbright Jn, Aldershot South Jn Aldershot Dn/Up, Dn/Up Branch 0105 T to 0505 T C21 Rail Grinder Rail Grinding (M/T)

2021 24 SW120 Aldershot Farnham Dn/Up 0110 W to 0500 W C21 Rail Grinder Rail Grinding (T/W)

2021 24 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0025 TWThF to 0525 TWThF CW05b Cyclic Maintenance

2D79 TO TERMINATE AT WIMBLEDON. 5D97 TO 
DIVERT VIA COBHAM AND EFFINGHAM JN. RAIL 
REPLACEMENT BUS SERVICES TO OPERATE 
BETWEEN WIMBLEDON AND EPSOM.

2021 24 SW210
SW220 Clapham Junction Barnes Dn/Up Windsor Slow, Dn/Up 

Windsor Fast 0040 TWThF to 0500 TWThF CC06 Cyclic Maintenance

1B01 TO DIVERT VIA EARLSFIELD. FREIGHT 
SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2021 24 SW210
SW245 Barnes Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0055 TWThF to 0450 TWThF CF01 Twickenham S&C 
(44390221)

Cyclic Maintenance
Track renewals follow-up 2O01 TO START AT STRAWBERRY HILL.

2021 24 SW260 Ascot Ash Vale Jn Dn/Up Frimley, Single 0100 ThF to 0510 ThF C21 Rail Grinder Rail Grinding (W/Th)
Rail Grinding (Th/F)
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2021 24 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 
1V71 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICE GATWICK AIRPORT TO GUILDFORD. 

2021 24
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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2021 25 Info Week commencing:
Saturday 18 September

2021 25 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2021 25 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2021 25 SW105 Clapham Junction Durnsford Road Dn/Up Fast, Dn/Up Slow 0045 TWThF to 0505 TWThF CW01 Cyclic Maintenance SWR SERVICES TO BE DIVERTED VIA EAST 
PUTNEY

2021 25 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Up Slow 0140 TW to 0450 TW C21 Rail Grinder Rail Grinding (M/T)
Rail Grinding (T/W)

2021 25 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

2250 MTW to 0500 TWTh E15
B08 Cyclic Maintenance

SWR: SERVICES FROM WATERLOO TO TERMINATE 
AT BASINGSTOKE. 1B73 TO DIVERT VIA 
GUILDFORD AND HAVANT. 2W80 TO TERMINATE 
AT EASTLEIGH AND RESTART FROM 
BASINGSTOKE. XC: 1O34, 1O94 & 5V94 TO DIVERT 
VIA ANDOVER AND ROMSEY. FREIGHT SERVICES 
TO DIVERT VIA ANDOVER AND ROMSEY.

2021 25 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 F to 0500 F E15
B08 Cyclic Maintenance 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT 

SERVICES TO DIVERT VIA LAVERSTOCK.

2021 25 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF 44202310 Track renewals follow-up

2021 25 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON. 2P12 TO START FROM 
FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON. FRATTON DEPOT NOT AFFECTED, FUEL 
ROAD AND RECEPTION ROAD NOT AFFECTED. 
ONE PLATFORM TO BE KEPT CLEAR. 

2021 25 SW115 Yeovil Jn Feniton Dn/Up Exeter, Exeter Main, 
Honiton Up Loop, Chard Dn Loop 2345 TWThF to 0525 TWThF Y03 Cyclic Maintenance

1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

2021 25 SW160 Brockenhurst Lymington Pier Single/ Loop 2250 TWThF to 0555 TWThF Br13 Cyclic Maintenance

2021 25 SW200 Effingham Jn Guildford Dn/Up Cobham, Platforms 1-3 at 
Guildford 0105 TWThF to 0445 TWThF G02 Cyclic Maintenance

5D79 TO DIVERT TO WIMBLEDON. GUILDFORD 
PLATFORMS 2&3 TO BE KEPT CLEAR. PLATFORM 1 
TO BE AVAILABLE FOR BERTHING. 

2021 25 SW200 Hampton Court Jn Effingham Jn Dn/Up Cobham 0035 TWThF to 0545 TWThF W06 Cyclic Maintenance

2021 25
SW210
SW220
SO250

Longhedge Jn, Latchmere Jn Putney
Dn/Up Latchmere Curve, Dn/Up 
Ludgate, Platforms 1 and 2, 
Middle Siding, Up Windsor Slow

0055 TWThF to 0545 TWThF CC08 Cyclic Maintenance

CLAPHAM JUNCTION PLATFORMS 1 & 2 TO BE 
KEPT CLEAR. LONDON OVERGROUND TO BERTH 
IN MIDDLE SIDING BEYOND W311. FREIGHT 
SERVICES TO BE DIVERTED VIA WEST LONDON 
LINE EXCEPT 6M08, 6M90, 6O59 AND 6O54 TO BE 
RETIMED. 2U04 TO RUN ON THE UP WINDSOR 
FAST FROM BARNES.

2021 25 SW210
SW230 Twickenham (c/o), Hounslow Staines (c/o) Dn/Up Main, Dn/Up Hounslow, 

Dn/Up Spur 0025 TWThF to 0450 TWThF CF03 Cyclic Maintenance

2U79 TO TERMINATE AT TWICKENHAM AND 2S79 
TO TERMINATE AT HOUNSLOW. RAIL 
REPLACEMENT BUS SERVICES TO RUN BETWEEN 
TWICKENHAM OR HOUNSLOW TO STAINES. 5S80 
WILL NOT RUN.
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2021 26 Info Week commencing:
Saturday 25 September

2021 26 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2021 26
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2021 26

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
2345

W
W
W
W
W

to

2115
2235
2310
2335
0010

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2021 26

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2021 26

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2050
2220
2235
2255
0130

Th
Th
Th
Th
F

to

2220
2230
2245
0120
0505

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2021 26 SW100 Vauxhall West London Jn
Up Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0040 TWThF to 0500 TWThF CC09b Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2021 26 SW100
SW210 West London Jn Putney

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Clapham Yard 
Siding 49

0040 TWTh to 0500 TWTh Capex
44100411

Capex prep
LWRT (W/Th)

1B01 TO DIVERT VIA EARLSFIELD. FREIGHT 
SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2021 26 SW105
SW255 Weybridge, Addlestone Jn Woking Jn

Dn/Up Fast, Dn Slow, Byfleet 
Curves, Dn/Up Bay Platforms at 
Woking

0045 TWThF to 0515 TWThF W10
C21 Rail Grinder

Capex
Con 6034

Cyclic Maintenance
Rail Grinding (M/T)
Rail Grinding (T/W)
Capex prep

1B01 TO RUN SLW FROM WEYBRIDGE TO 
BASINGSTOKE. 2F77 TO DIVERT VIA COBHAM. 2F79 
TO TERMINATE AT WEYBRIDGE.

2021 26 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600510 Cyclic Maintenance
Track renewals prep

1B01 SLW BETWEEN WEYBRIDGE AND 
BASINGSTOKE. ACCESS TO BE MAINTAINED TO 
BARTON MILL CARRIAGE SIDINGS.

2021 26 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings 0115 TWThF to 0500 TWThF Capex

44650021 Capex follow-up

1B01 TO RUN SLW OVER THE UP SLOW BETWEEN 
WEYBRIDGE AND BASINGSTOKE. FREIGHT 
SERVICES VIA PLATFORMS 3 & 4 ONLY. BERTHING 
AVAILABLE IN LONG VALLEY SIDINGS

2021 26 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2021 26 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF 44202310 Track renewals follow-up

2021 26 SW110 Haslemere Havant Jn Dn/Up Main 0015 TWTh to 0445 TWTh H04a Capex
Con 6152

Cyclic Maintenance
Capex follow-up

2P75, 2P77, 1P79 & 2P79 TO TERMINATE AT 
HASLEMERE.

2021 26 SW110 Haslemere Havant Jn Dn/Up Main 0050 F to 0445 F H04a Cyclic Maintenance 2P77 & 2P79 TO TERMINATE AT HASLEMERE
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2021 26 SW115 Worting Jn Andover
Up Exeter

Dn Exeter

2310

0005

MTWTh

TWThF
to

0445

0650

TWThF

TWThF
44500221 Track renewals follow-up 1L79 TO TERMINATE AT BASINGSTOKE.

2021 26 SW115 
SW150 Laverstock North and South Jn Salisbury

Dn/Up Dean, Dn/Up Main, Dn 
Passenger Loop, East Bay, East 
Carriage Sidings, Reception Line, 
Through Siding/Up 
Siding/Shunting Neck

0025 TWThF to 0430 TWThF
Capex Fisherton 

Tunnel
(44550821)

Capex follow-up
PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT BASINGSTOKE. 7V97 TO BE 
RETIMED.

2021 26 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop

2345

2345

MTW

Th
to

0530

0440

TWTh

F

Western Cyclic 
Maintenance

1L69 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON. POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 3Q07 (Th/F)

2021 26 SW123
SW265 Guildford (foul) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0040 TWThF to 0440 TWThF G04 Cyclic Maintenance GUILDFORD PLATFORMS 6 & 8 TO BE KEPT CLEAR. 

GUILDFORD UCS AVAILABLE FOR BERTHING.

2021 26 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0030 TWThF to 0440 TWThF G06 Cyclic Maintenance

2021 26 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Laverstock South Jn Dn/Up Dean, Dn/Up Salisbury, 

Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14
S04 Cyclic Maintenance

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2021 26 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05b 44500817

44500822

Cyclic Maintenance
Track renewals prep
Track renewals prep

2021 26
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 C21 Rail Grinder

44301812

Cyclic Maintenance
Rail Grinding (W/Th)
Rail Grinding (Th/F)
Track renewals TOC walk

5D79 TO DIVERT TO WIMBLEDON. 

2021 26 SW210 
SW250 Ashford (Middx) Egham, Windsor & Eton 

Riverside Dn/Up, Dn/Up Windsor 0105 TWThF to 0445 TWThF CF05 Cyclic Maintenance
2U04 TO START AT FELTHAM. SWR TO BERTH TWO 
UNITS AT READING. POSSESSION TO BE TAKEN 
AFTER THE PASSAGE OF 1Q54 (Th/F).
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2021 27 Info Week commencing:
Saturday 02 October

2021 27

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0325
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0220
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2021 27

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2225
2345
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0120
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2021 27

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0005
0035
0235
0525
0610

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2021 27

SW100
SW100
SW180
SW200
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford

Waterloo
Linford St Jn
Effingham Jn
Guildford
Gomshall

0010
0035
0110
0130
0145

F
F
F
F
F

to

0025
0045
0130
0145
0155

F
F
F
F
F

PLPR 1Q68 PROTECTED PATH

2021 27

SW170
SW150
SW130
SW105
SW145
SW145
SW105
SW105
SW105
SW155
SW155
SW105
SW160
SW160
SW105
SW150

Beechgrove GF
Salisbury
Romsey
Eastleigh
Northam Jn
Eastern Docks
Northam Jn
St Denys
Southampton Central
Totton Yard
Fawley
Totton Yard
Brockenhurst
Lymington Pier
Brockenhurst
Redbridge

Salisbury
Romsey
Eastleigh
Northam Jn
Eastern Docks
Northam Jn
St Denys
Southampton Central
Totton Yard
Fawley
Totton Yard
Brockenhurst
Lymington Pier
Brockenhurst
Redbridge
Romsey

2355
0020
0040
0115
0125
0155
0205
0220
0230
0240
0310
0340
0355
0450
0505
0525

Th
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F

to

0015
0040
0100
0125
0140
0205
0210
0230
0240
0300
0330
0355
0410
0500
0515
0535

F
F
F
F
F
F
F
F
F
F
F
F
F
F
F
F

UTU 3Q39 PROTECTED PATH

2021 27 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0015 TWThF to 0505 TWThF CC01 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.
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2021 27 SW105
SW190 Clapham Junction Surbiton, Kingston Dn/Up Fast, Dn/Up Slow, Dn/Up 

Kingston 0035 TThF to 0455 TThF CW04 Capex
44301421

Cyclic Maintenance
Rail Grinding (M/T)
Rail Grinding (W/Th)
Rail Grinding (Th/F)
Capex prep
LWRT (Th/F)

2W80 AND 1B01 TO DIVERT VIA CHERTSEY. 2K77 
TO DIVERT VIA TWICKENHAM. 2F79 TO TERMINATE 
AT WIMBLEDON.  5Y50 WILL DIVERT VIA STAINES 
TO CLAPHAM YARD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2021 27 SW105 Clapham Junction Wimbledon Dn/Up Fast, Dn/Up Slow 0035 W to 0455 W CW04 C21 Rail Grinder Cyclic Maintenance
Rail Grinding (T/W)

2W80 AND 1B01 TO DIVERT VIA CHERTSEY. 2K77 
TO DIVERT VIA TWICKENHAM. 2F79 TO TERMINATE 
AT WIMBLEDON.  5Y50 WILL DIVERT VIA STAINES 
TO CLAPHAM YARD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE.

2021 27 SW105
SW200 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 

Chertsey Branch, Up Bay 0105 TWThF to 0520 TWThF W07 Cyclic Maintenance
2F79 TO TERMINATE AT WIMBLEDON. 1B01 TO 
DIVERT VIA CHERTSEY. 2F02 TO DIVERT VIA 
COBHAM. 

2021 27 SW105
SW115 Basingstoke Steventon, Overton Dn Southampton, Dn Slow, Dn/Up 

Exeter, Dn/Up Fast 0105 TWThF to 0520 TWThF B04 Worting Jn S&C 
(44690021)

Cyclic Maintenance
Track renewals follow-up

W8 FREIGHT SERVICES TO DIVERT VIA 
WESTBURY. 1B01, 6O46 AND W10 FREIGHT 
SERVICES TO TRAVEL OVER THE UP SLOW USING 
SLW BETWEEN MICHELDEVER AND 
BASINGSTOKE.

2021 27 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2021 27 SW110 Shalford Jn Liss Dn/Up Main, Up Loop 0030 TThF to 0505 TThF H01a Cyclic Maintenance
2P79 TO TERMINATE AT GUILDFORD. 2P86 TO 
TERMINATE AT HASLEMERE. HASLEMERE LOOP 
TO BE KEPT CLEAR

2021 27 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0110

MTWTh

TWThF
to

0510

0700

TWThF

TWThF
S01 Cyclic Maintenance

2021 27 SW115
SW175 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Main, Dn/Up Exeter, East 

Bay, Single. Loop 2300 MTW to 0455 TWTh Y02a Cyclic Maintenance 1L88 AND 1L69 TO DIVERT VIA CASTLE CARY AND 
WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 

2021 27 SW115
SW175 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up Main, Dn/Up Exeter, East 

Bay, Single. Loop 2350 Th to 0455 F Y02a Cyclic Maintenance 1L73 TO TERMINATE AT SALISBURY. 

2021 27 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2021 27 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817

44500822
LWRT (M/T)
LWRT (T/W)

2021 27
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 MPSB New Kew 

Jn/Hounslow Jn

Cyclic Maintenance
S&C Stoneblowing (M/T)
S&C Stoneblowing (T/W)
S&C Stoneblowing (W/Th)
S&C Stoneblowing (Th/F)

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED. POSSESSION 
TO BE TAKEN AFTER THE PASSAGE OF 1Q64 (M/T)

2021 27 SW210
SW265 Bracknell, Aldershot South Jn Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Capex

4401221

Cyclic Maintenance
Capex prep
LWRT (Th/F)

2C77 AND 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH TWO UNITS AT READING. 1O52 TO START 
FROM GUILDFORD. GWR TO BERTH ONE THREE 
CAR UNIT AT GUILDFORD. 1V71 TO TERMINATE AT 
GUILDFORD
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2021 28 Info Week commencing:
Saturday 09 October

2021 28
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2021 28 SO110
SW100 Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Dn/Up Waterloo 
Curves

0025 TWThF to 0520 TWThF CC03 Cyclic Maintenance WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES TO NINE ELMS JUNCTION.

2021 28 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO 
DIVERT VIA CHERTSEY.

2021 28
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Woking East Dn/Up Fast, Up Slow, Up Byfleet 
Curve 0030 TWThF to 0515 TWThF W03 Cyclic Maintenance 2F02 TO DIVERT VIA COBHAM. 

2021 28 SW105 Pirbright Jn Farnborough, Ash Vale Jn Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF 44600510 Track renewals follow-up
1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2021 28 SW105 Farnborough Basingstoke (c/o) Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 C21 Rail Grinder

Cyclic Maintenance
Rail Grinding (M/T)
Rail Grinding (T/W)
Rail Grinding (W/Th)
Rail Grinding (Th/F)

1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2021 28 SW110 Woking Jn Guildford (c/o) Dn/Up 0040 TWThF to 0505 TWThF Capex
4440212 Capex six week tamp

2F77 TO TERMINATE AT WOKING. 2F02 TO BE 
DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 
4 AND 5 TO BE KEPT CLEAR. 

2021 28
SW110
SW140
SO520

Havant Fratton, Cosham Jn Dn/Up Main, Dn/Up Spur, Dn/Up 
Branch, Dn/Up Portsmouth 0045 TWThF to 0440 TWThF H05c Cyclic Maintenance

2P77 TO TERMINATE AT GUILDFORD AND 2P79 TO 
TERMINATE AT HAVANT & RUN ECS TO BERTH AT 
HASLEMERE. 2T75 & 2P01 WILL NOT RUN. 2P12 TO 
START FROM HAVANT.

2021 28 SW123
SW265 Guildford (foul) Wokingham Jn, Aldershot North 

Jn
Dn/Up Blackwater, Dn/Up Ash, 
Dn/Up Branch 0040 TWThF to 0440 TWThF G04 Cyclic Maintenance GUILDFORD PLATFORMS 6 & 8 TO BE KEPT CLEAR. 

GUILDFORD UCS AVAILABLE FOR BERTHING.

2021 28 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0500 TWThF E10 Cyclic Maintenance

5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2021 28 SW170 Wilton Jn Beechgrove GF Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 
RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2021 28 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance 7V97 AND 7O52 TO BE RETIMED

2021 28 SW210
SW260 Virginia Water Wokingham Jn, Bagshot Dn/Up Main, Dn/Up Frimley 0100 TWThF to 0520 TWThF CF08 44300617

Cyclic Maintenance
Track renewals T12 follow-
up

SWR TO BERTH TWO UNITS AT READING

2021 28 SW265 Aldershot South Jn Wokingham Jn Dn/Up Blackwater 0035 TWThF to 0440 TWThF G06 Cyclic Maintenance
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2021 29 Info Week commencing:
Saturday 16 October

2021 29 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2021 29
SW210
SW210
SW255
SW105

Reading
Staines
Virginia Water
Byfleet Jn

Staines
Virginia Water
Byfleet Jn
Woking

0155
0300
0310
0320

T
T
T
T

to

0250
0310
0320
0330

T
T
T
T

UTU 3Q29 PROTECTED PATH

2021 29

SW105
SW190
SW190
SW105
SO700
SO700
SO700

Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Sutton
Wimbledon

New Malden
Shepperton
New Malden
Wimbledon
Streatham South Jn
Wimbledon
Sutton

2335
2345
0025
0050
0100
0230
0335

T
T
W
W
W
W
W

to

2345
0015
0055
0100
0110
0245
0355

T
W
W
W
W
W
W

UTU 3Q24 PROTECTED PATH

2021 29

SO700
SW105
SW120
SW120
SW105

Streatham South Jn
Wimbledon
Pirbright Jn
Alton
Pirbright Jn

Wimbledon
Pirbright Jn
Alton
Pirbright Jn
Woking

0335
0345
0415
0505
0545

Th
Th
Th
Th
Th

to

0345
0415
0500
0545
0600

Th
Th
Th
Th
Th

UTU 3Q25 PROTECTED PATH

2021 29 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2021 29

SW210
SO250
SO250
SW210
SW230
SW210
SW210
SW230
SW210
SO250
SO250
SW210

Richmond
Clapham Jn
Latchmere Jn
Clapham Jn
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Jn
Latchmere Jn
Clapham Jn

Clapham Jn
Latchmere Jn
Clapham Jn
Barnes
Whitton Jn
Twickenham
Whitton Jn
Barnes
Clapham Jn
Latchmere Jn
Clapham Jn
Reading

2305
2325
0030
0040
0045
0105
0115
0125
0140
0240
0300
0305

Th
Th
F
F
F
F
F
F
F
F
F
F

to

2320
2330
0035
0045
0105
0110
0125
0140
0150
0245
0305
0445

Th
Th
F
F
F
F
F
F
F
F
F
F

UTU 3Q28 PROTECTED PATH

2021 29 SW100 
SW105 Vauxhall Durnsford Road Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop 0020 TWThF to 0500 TWThF CC02 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. 2K77 & 1B01 TO 
DIVERT VIA CHERTSEY. 2W80 TO DIVERT VIA EAST 
PUTNEY.

2021 29 SW105
SW180 Durnsford Road New Malden Dn/Up Fast, Up Slow 0055 TThF to 0455 TThF CW03 Cyclic Maintenance

1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT 
VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES 
TO CLAPHAM YARD.

2021 29 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 
Chertsey Branch, Up Bay 0055 TWF to 0520 TWF W07 44601813

Cyclic Maintenance
Track renewals prep
LWRT (T/W) Con Rail only

2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO 
DIVERT VIA CHERTSEY.

2021 29 SW105 Brookwood Hook Dn/Up Fast, Dn Slow 0105 TWF to 0550 TWF B02
44600510

Capex
44600924

Cyclic Maintenance
Track renewals follow-up
Capex follow-up

1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2021 29 SW105
SW150 Southampton Central (c/o) Totton, Romsey

Dn/Up Main, Dn/Up Slow, Up 
Fast, Up Goods Loop, Dn/Up Test 
Valley

0005 TWThF to 0500 TWThF E19 Cyclic Maintenance

1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL. NO ACCESS TO MILLBROOK FLT. ALL 
FREIGHT SERVICES TO RUN VIA SOUTHAMPTON 
CENTRAL. 

2021 29 SW105 Christchurch Branksome Jn Dn/Up Main, Up Bay, Middle 
Sidings 0035 TWThF to 0500 TWThF Br04 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2021 29 SW110
SW300 Guildford Farncombe, Gomshall Dn/Up Main, Dn/Up Cobham, 

Dn/Up Redhill, Dn/Up Ash 0040 TWThF to 0505 TWThF G12 Cyclic Maintenance PLATFORM 5 TO BE KEPT CLEAR
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2021 29 SW115 Worting Jn Andover

Up Exeter

Dn Exeter

Dn Exeter

2310

0050

0050

MTWTh

TWF

Th

to

0510

0650

0615

TWThF

TWF

Th

44500221 Track renewals prep POSSESSION TO BE GIVEN UP FOR THE PASSAGE 
OF 1Q23 (W/Th)

2021 29 SW115
SW170 Salisbury Wilton South Jn Dn/Up Exeter, Dn/Up Warminster 0045 TWThF to 0425 TWThF S02 Cyclic Maintenance 7V97 TO BE RETIMED

2021 29 SW135
SW140 Swanwick, Botley Farlington Jn, Portcreek Jn Dn/Up Portsmouth, Dn/Up Branch 0010 TWThF to 0455 TWThF H06 44200421

Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

2T75 WILL NOT RUN

2021 29 SW190
SW245 Shepperton Strawberry Hill Jn, Shacklegate 

Jn Dn/Up Shepperton, Dn/Up Spur
0025

0045

TThF

W
to

0500

0500

TThF

W
CF12 Cyclic Maintenance

2H75 TO TERMINATE AT TEDDINGTON. RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN TEDDINGTON AND SHEPPERTON. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 3Q24 (T/W).
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2021 30 Info Week commencing:
Saturday 23 October

2021 30 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2021 30

SW240
SW230
SW210
SW255
SW255
SW210
SW210
SW255
SW105

Kew East Jn
Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn

Old Kew Jn
Feltham Jn
Virginia Water
Weybridge
Virginia Water
Staines
Virginia Water
Byfleet Jn
Woking

0320
0325
0335
0350
0415
0430
0505
0515
0530

T
T
T
T
T
T
T
T
T

to

0330
0335
0355
0410
0430
0440
0515
0530
0540

T
T
T
T
T
T
T
T
T

UTU 3Q10EL PROTECTED PATH

2021 30
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2021 30

SW105
SW105
SW125
SW125
SW105
SW105

Woking
Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking

Wimbledon
Basingstoke
Southcote Jn
Basingstoke
Woking
Eastleigh

2335
0005
0140
0235
0350
0450

T
W
W
W
W
W

to

2359
0135
0215
0305
0445
0645

T
W
W
W
W
W

UTU 3Q01 PROTECTED PATH

2021 30

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
2345

W
W
W
W
W

to

2115
2235
2310
2335
0010

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2021 30
SW135
SW140
SW140
SW135

Eastleigh
Fareham
Havant
Fareham 

Fareham
Havant
Fareham
Eastleigh

2350
0015
0415
0440

W
W
Th
Th

to

0015
0035
0440
0505

W
Th
Th
Th

UTU 3Q03 PROTECTED PATH

2021 30

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

Amended route. Will divert via the 
Hounslow loop

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2021 30
SW105
SW105
SW125

Eastleigh
Totton Yard
Basingstoke

Totton Yard
Basingstoke
Southcote Jn

2115
2240
0105

Th
Th
F

to
2210
0020
0125

Th
F
F

UTU 3Q04 PROTECTED PATH

2021 30 SW170
SW170

Warminster
Wilton Jn

Wilton Jn
Warminster

2325
0400

T
W to 0345

0430
W
W C21 Rail Grinder PROTECTED PATH

2021 30 SW170
SW170

Warminster
Wilton Jn

Wilton Jn
Warminster

2325
0010

T
W to 2355

0430
T
W C21 Rail Grinder PROTECTED PATH

2021 30 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Dn Slow 0145 TWThF to 0520 TWThF Capex
44600615

Capex prep
LWRT (Th/F)

2021 30 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford

0105

0105

TThF

W
to

0520

0450

TThF

W
W09 Cyclic Maintenance

1B01 SLW OVER THE UP SLOW. 2F02 TO DIVERT 
VIA COBHAM. POSSESSION TO BE GIVEN UP FOR 
THE PASSAGE OF 3Q01 (T/W)

2021 30 SW105 Hook Basingstoke (foul) Dn Fast, Dn Slow, Long Valley 
Sidings

0115

0130

TThF

W
to

0515

0515

TThF

W
B10 Cyclic Maintenance

1B01 TO RUN SLW OVER THE UP SLOW BETWEEN 
WINCHFIELD AND BASINGSTOKE. FREIGHT 
SERVICES VIA PLATFORMS 3 & 4 ONLY. BERTHING 
AVAILABLE IN LONG VALLEY SIDINGS. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 3Q01 (T/W)
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2021 30 SW105 Winchester St Denys
Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury

0040 TWThF to 0440 TWThF E18
44200621

Capex
44201821

Cyclic Maintenance
Track renewals prep
Capex follow-up

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE 
AT WINCHESTER AND RUN ECS TO BASINGSTOKE.  
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97 
TO BE RETIMED.

2021 30 SW105 Wareham Dorchester South Dn/Up, Single, Wool Sidings 0015 TWThF to 0600 TWThF Br08 44202310
Cyclic Maintenance
Track renewals six week 
tamp

2021 30
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P79 TO 
TERMINATE AT HAVANT, ECS TO HASLEMERE. 
2P12 TO BE RETIMED.

2021 30 SW115 Worting Jn Andover
Up Exeter

Dn Exeter

2310

0005

MTWTh

TWThF
to

0510

0650

TWThF

TWThF
44500221 Track renewals follow-up 1L79 TO TERMINATE AT BASINGSTOKE.

2021 30
SW115
SW170

GW5001
Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 

Loop 2240 MTW to 0430 TWTh S08a
Y01a Cyclic Maintenance

1L88 & 1L69 TO DIVERT VIA CASTLE CARY & 
WESTBURY. 1L73 TO TERMINATE AT SALISBURY. 
1L84 TO TERMINATE AT YEOVIL JN. 

2021 30
SW115
SW170

GW5001
Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 

Loop 2335 Th to 0430 F S08a
Y01a Cyclic Maintenance 1L88 TO DIVERT VIA CASTLE CARY AND 

WESTBURY. 1L73 TO TERMINATE AT SALISBURY.

2021 30 SW120 Farnham Alton Single/ Loop 0010 TWThF to 0510 TWThF G09 Cyclic Maintenance 1A75, 1A77 AND 1A03 TERMINATE AT FARNHAM

2021 30 SW140 St Denys Fareham Dn/Up Netley 2355 MTWTh to 0500 TWThF E13 Cyclic Maintenance

2021 30 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF

Capex
44500517
44500621

Capex prep
Capex prep

2021 30 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0030 TWThF to 0505 TWThF CW06b Cyclic Maintenance
2D79 TO TERMINATE AT WIMBLEDON. RAIL 
REPLACEMENT BUS SERVICES TO OPERATE 
BETWEEN WIMBLEDON AND EPSOM.

2021 30
SW210
SW225
SW230

Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible

0045 TWThF to 0500 TWThF CC07a 44100221
Cyclic Maintenance
Track renewals prep
LWRT (W/Th)

1B01 TO DIVERT VIA EARLSFIELD AND 2O77 TO 
DIVERT VIA WIMBLEDON. RAIL REPLACEMENT 
BUSES TO OPERATE BETWEEN CLAPHAM JN AND 
KINGSTON. FREIGHT SERVICES BETWEEN 
SOUTHERN AND ANGLIA/MIDLAND MAIN LINE 
ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2021 30 SW210 Virginia Water Ascot Dn/Up Main 0050 T to 0520 T CF07 C21 Rail Grinder
Feltham Resignalling

Cyclic Maintenance
Rail Grinding (M/T)
Sunningdale LC Upgrade

SWR TO BERTH TWO UNITS AT READING

2021 30 SW210
SW255 Staines Ascot, Chertsey Dn/Up Main, Dn/Up Chertsey 0100 WThF to 0520 WThF CF07

44300519
C21 Rail Grinder

Feltham Resignalling

Cyclic Maintenance
Track renewals T12 follow-
up
Rail Grinding (M/T)
Sunningdale LC Upgrade

SWR TO BERTH TWO UNITS AT READING. 
POSSESSION TO BE TAKEN AFTER THE PASSAGE 
OF 1Q54 (Th/F)
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2021 31 Info Week commencing:
Saturday 30 October

2021 31

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

Amended route. Will not run 
between Twickenham and 
Kingston and will recess at 
Virginia Water

2250
0001
0020
0035
0155
0215
0235
0255
0315
0325
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0220
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2021 31

SW105
SW180
SW180
SW105
SW100
SW100
SW100
SW100
SW105
SW105
SW100

Waterloo
Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo

Raynes Park
Epsom
Raynes Park
Waterloo
Clapham Junction
Waterloo
Clapham Junction
Waterloo
Woking
Waterloo
Linford Street

2320
2340
0005
0020
0100
0115
0215
0235
0300
0405
0525

M
M
T
T
T
T
T
T
T
T
T

to

2345
2359
0025
0050
0110
0135
0230
0250
0400
0505
0550

M
M
T
T
T
T
T
T
T
T
T

UTU 3Q09 PROTECTED PATH

2021 31

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2225
2345
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0120
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2021 31

SW100
SW100
SW180
SW200
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford

Waterloo
Linford St Jn
Effingham Jn
Guildford
Gomshall

0010
0035
0110
0130
0145

F
F
F
F
F

to

0025
0045
0130
0145
0155

F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2021 31
SO250
SW210
SW255
SW105

Longhedge Jn
Clapham Junction
Virginia Water
Byfleet Jn

Clapham Junction
Virginia Water
Byfleet Jn
Woking

Amended route. Will divert via 
Kensington Olympia

0425
0435
0515
0530

F
F
F
F

to

0435
0515
0530
0540

F
F
F
F

UTU 3Q21 PROTECTED PATH

2021 31 SO110
SW100 Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 
Fast, Up Windsor, Windsor 
Reversible, Dn/Up Waterloo 
Curves

0025 TWThF to 0520 TWThF

Capex
44100921

Capex
44500821

Capex follow-up
Capex six week tamp

WINDSOR LINES SERVICES TO DIVERT VIA MAIN 
LINES TO NINE ELMS JUNCTION.
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2021 31
SW105 
SW110 
SW255

Byfleet Jn Brookwood Dn/Up Fast, Up Slow, Up Byfleet 
Curve 0030 TWThF to 0425 TWThF Capex

44401418 Capex follow-up

 STOCK FOR 1A03 TO RUN ECS WOKING 
PLATFORM 2 VIA SURBITON AND BACK TO 
WOKING PLATFORM 5. STOCK FOR 1S08 TO RUN 
ECS FROM GUILDFORD PLATFORM 4. BERTHING 
AVAILABLE IN PLATFORM 3 AT GUILDFORD. 
PLATFORM 3 KEPT CLEAR AT WOKING.

2021 31 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2021 31 SW105 Worting Jn Eastleigh East Jn
Dn/Up, Dn/Up Loop, Micheldever 
Dn Sidings, Dn/Up Slow, Dn/Up 
Fast

0125 TWThF to 0500 TWThF E16 Cyclic Maintenance 1B01 TO TERMINATE AT BASINGSTOKE. FREIGHT 
SERVICES TO DIVERT VIA LAVERSTOCK.

2021 31 SW105 Winchester St Denys
Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury

0040 TWThF to 0440 TWThF E18
44200621

Capex
44201821

Cyclic Maintenance
Track renewals follow-up
Capex follow-up

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE 
AT WINCHESTER AND RUN ECS TO BASINGSTOKE.  
FREIGHT TO BE DIVERTED VIA LAVERSTOCK. 7V97 
TO BE RETIMED.

2021 31 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2021 31 SW115
GW610 Yeovil Jn Pinhoe Dn/Up Exeter, Exeter Main, 

Honiton Up Loop, Chard Dn Loop 2345 TWThF to 0515 TWThF Y04 Cyclic Maintenance
1L69 TO TERMINATE AT YEOVIL JN. 1L92 WILL NOT 
RUN. RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

2021 31 SW120
SW123 Pirbright Jn, Aldershot South Jn Farnham Dn/Up, Dn/Up Branch 0115 TWThF to 0535 TWThF G07 Cyclic Maintenance 

CLEAR OF FARNHAM PLATFORMS. SWR TO BERTH 
ONE UNIT AT READING AND ONE UNIT AT 
GUILDFORD

2021 31 SW115 
SW150 Laverstock North and South Jn Salisbury

Dn/Up Dean, Dn/Up Main, Dn 
Passenger Loop, East Bay, East 
Carriage Sidings, Reception Line, 
Through Siding/Up 
Siding/Shunting Neck

0110 TWThF to 0430 TWThF Capex S&C
44550421 Capex six week tamp 7V97 TO BE RETIMED.

2021 31 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF

Capex
44500517
44500621

Capex prep
Rail Delivery

2021 31 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0025 TThF to 0500 TThF CW05a Capex
44302121

Cyclic Maintenance
Capex follow-up

2D79 TO TERMINATE AT WIMBLEDON. RAIL 
REPLACEMENT BUS SERVICES TO OPERATE 
BETWEEN WIMBLEDON AND EPSOM.

2021 31 SW183
SO685 Leatherhead Warnham Dn/Up Portsmouth/Main, Dn Loop 

(Dorking), Down Siding (Dorking) 2220 MTWTh to 0505 TWThF IB24 Sussex Cyclic Maintenance

SOUTHERN VICTORIA TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD. SWR WATERLOO 
TO DORKING SERVICES DIVERTED TO EFFINGHAM 
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.
5D97 0450 WIMBLEDON PARK TO DORKING HELD 
AT LEATHERHEAD TO AWAIT LIFTING OF 
POSSESSION.
DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT 
CLEAR. PLATFORM 1 AT HORSHAM TO BE KEPT 
CLEAR FOR MPV AND OTM MOVEMENTS.
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2021 31 SW190
SW245 New Malden Fulwell Jn, Strawberry Hill Jn Dn/Up Kingston, Dn/Up 

Shepperton, Dn/Up Strawberry Hill 0035 TThF to 0450 TThF CF11 Cyclic Maintenance

ACCESS AVAILABLE TO STRAWBERRY HILL 
DEPOT. 2O77 TO TERMINATE AT STRAWBERRY 
HILL. RAIL REPLACEMENT BUS SERVICE TO 
OPERATE FROM TWICKENHAM TO KINGSTON. 
2K77 TO DIVERT TO SURBITON AND RUN ECS TO 
WIMBLEDON OR CLAPHAM YARD

2021 31
SW100
SW210
SW230

West London Jn Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond, Putney 
Reversible, Clapham Yard Siding 
No.49

0025 WThF to 0510 WThF CC05a Capex
44100411

Cyclic Maintenance
Capex prep
LWRT (W/Th)

5S80 TO DIVERT VIA KINGSTON AND 2O77 TO 
DIVERT VIA WIMBLEDON. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2021 31 SW255 Chertsey Weybridge, Byfleet Jn Dn/Up Chertsey/Branch, Up Bay, 
Byfleet Curves 0050 TWThF to 0520 TWThF W11 Cyclic Maintenance
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2021 32 Info Week commencing:
Saturday 06 November

2021 32
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2021 32
EA1310
SW230
SW210
SO250

Kew East Jn
New Kew Jn
Barnes
Clapham Jn

New Kew Jn
Barnes
Clapham Jn
Longhedge Jn

0510
0515
0520
0530

T
T
T
T

to

0515
0520
0525
0535

T
T
T
T

UTU 3Q10BA PROTECTED PATH

2021 32 SW100 Waterloo Queenstown Road 

Platforms 7-15 at Waterloo, Up 
Main Reversible, Dn Windsor 
Slow, Dn Windsor, Dn/Up Main 
Fast

0035 TWThF to 0500 TWThF CC09a Cyclic Maintenance LINE DIVERSIONS TO APPLY. 

2021 32 SW105 Hampton Court Jn Woking East Dn/Up Fast, Dn Slow, Dn Byfleet 
Curve 0115 TWThF to 0520 TWThF 44400221

Track renewals prep
LWRT (W/Th)
LWRT (Th/F)

2F02 TO DIVERT VIA COBHAM. 1B01 TO DIVERT VIA 
COBHAM.

2021 32 SW105
SW110 Woking East Pirbright Jn, Worplesdon Dn/Up Fast, Dn Slow, Dn/Up 

Guildford 0105 TWThF to 0520 TWThF W09 Capex
Con 6034

Cyclic Maintenance
Capex follow-up

1B01 TO DIVERT VIA COBHAM. 2F02 TO DIVERT VIA 
COBHAM.

2021 32 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 Cyclic Maintenance ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2021 32 SW105
SW160 Redbridge Jn Sway, Lymington Pier Dn/Up Main, Single/Loop 0015 TWThF to 0525 TWThF Br01 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 

CENTRAL

2021 32 SW110 Woking Jn Guildford (Plats 4 & 5) Dn/Up, North Box Sidings (T4) 0040 TWThF to 0505 TWThF G01 Cyclic Maintenance
2F77 TO TERMINATE AT WOKING. 2F02 TO BE 
DIVERTED VIA COBHAM. GUILDFORD PLATFORMS 
4 AND 5 TO BE KEPT CLEAR. 

2021 32 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF H08a Cyclic Maintenance

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON. 2P12 TO START FROM 
FRATTON. GWR: 1F35 TO TERMINATE AT 
FRATTON FRATTON DEPOT NOT AFFECTED FUEL

2021 32 SW115
GW610 Crannaford Exeter St Davids Dn/Up, Single/ Loop 2345 MTWTh to 0530 TWThF Western Cyclic 

Maintenance
1L69 TO TERMINATE AT HONITON. 1L20 TO START 
AT HONITON.

2021 32 SW130 
SW150 Redbridge Jn, Eastleigh East Jn Salisbury Tunnel Jn, Laverstock 

North Jn
Dn/Up Dean, Dn/Up Salisbury, 
Single, Dn/Up Test Valley 0025 TWThF to 0505 TWThF E14

S04 Cyclic Maintenance
5B05 TO BE DIVERTED VIA BASINGSTOKE. 4V53 
WILL NOT RUN. 4V50/4V51 TO RUN VIA 
WINCHESTER. 7V97 TO BE RETIMED

2021 32
GW500
SW175
SW178

Castle Cary Jn Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF Y05a 44500822 Cyclic Maintenance
Track renewals prep

2021 32
SW180
SW183
SO680

Epsom Dorking, Effingham Jn Dn/Up Portsmouth, Dn/Up 
Bookham 0040 TWThF to 0510 TWThF CW07 44301812

Cyclic Maintenance
Track renewals T12 follow-
up

5D79 TO DIVERT TO WIMBLEDON. 

2021 32 SW245 Twickenham Fulwell Jn, Shacklegate Jn Dn/Up Strawberry Hill, Dn/Up 
Shepperton Spur 0120 TWThF to 0435 TWThF CF13 Cyclic Maintenance 2K77 TO TERMINATE AT TEDDINGTON
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2021 33 Info Week commencing:
Saturday 13 November

2021 33 SO700
SO700

Streatham
Wimbledon

Wimbledon
St Helier

2330
2340

M
M to 2340

2345
M
M PLPR 1Q75 PROTECTED PATH

2021 33

SW300
SW110
SW200
SW105
SW105
SW200
SW110
SW300

Gomshall
Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn 
Guildford
Shalford Jn

Shalford Jn
Guildford
Hampton Court Jn
Surbiton
Hampton Court Jn
Guildford
Shalford Jn
Gomshall

0315
0330
0335
0410
0420
0425
0515
0520

W
W
W
W
W
W
W
W

0330
0335
0410
0415
0425
0505
0520
0550

W
W
W
W
W
W
W
W

UTU 3Q41 PROTECTED PATH

2021 33 SW125
SW115

Southcote Jn
Basingstoke

Basingstoke
Salisbury

0600
0615

Th
Th to 0615

0650
Th
Th PLPR 1Q23 PROTECTED PATH

2021 33 SW100 Waterloo Queenstown Road 
Dn/Up Main Slow, Dn/Up Main 
Fast, South Siding, Platforms 1 to 
10

0015 TWThF to 0505 TWThF CC01 Cyclic Maintenance
LINE DIVERSIONS TO APPLY. WATERLOO 
PLATFORMS 1 -10, SOUTH SIDING TO BE 
OUTBERTHED.

2021 33 SW105
SW180 Clapham Junction New Malden Dn/Up Fast, Dn/Up Slow, Up Main 

Loop, Dn/Up Epsom, Up Kingston 0055 TWThF to 0455 TWThF CW02 Cyclic Maintenance 2K77 TO DIVERT VIA TWICKENHAM, 1B01 TO 
DIVERT VIA CHERTSEY. 

2021 33 SW105
SW200 New Malden Weybridge, Claygate Dn/Up Fast, Dn/Up Slow, Dn/Up 

Cobham 0110 TThF to 0520 TThF W01

Capex
44600615

Capex
44602712

Cyclic Maintenance
Capex follow-up
Capex prep
LWRT (Th/F)

1B01 AND 2F02 TO DIVERT VIA CHERTSEY

2021 33 SW105 Hampton Court Jn Weybridge Dn/Up Fast, Dn/Up Slow 0110 W to 0520 W W01 Capex
44600615

Cyclic Maintenance
Capex follow-up 1B01 AND 2F02 TO DIVERT VIA CHERTSEY

2021 33 SW105
SW115 Steventon, Overton Basingstoke Up Southampton, Up Slow, Dn/Up 

Fast, Dn/Up Exeter 0050 TWThF to 0520 TWThF B05 Cyclic Maintenance

1B01, 6O46 AND DOWN W10 FREIGHT SERVICES 
TO TRAVEL OVER THE DOWN SLOW USING SLW 
BETWEEN BASINGSTOKE AND MICHELDEVER. W8 
FREIGHT SERVICES TO DIVERT VIA WESTBURY. 

2021 33 SW105 Wareham Moreton Dn/Up, Wool Sidings 0015 TWThF to 0600 TWThF 44202310 Track renewals TOC walk

2021 33 SW105
SW175 Moreton, Dorchester West Weymouth Dn/Up Main, Single, Dn/Up 

Branch, Jersey & Jubilee Sidings 0030 TWThF to 0525 TWThF Br09a Cyclic Maintenance NO OUTBERTHING REQUIRED

2021 33 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 2315 MTW to 0500 TWTh H09c Cyclic Maintenance

1P75 TO DIVERT VIA WINCHESTER. 2P75, 2P77 
AND 2P79 TO TERMINATE AT GUILDFORD. 2P86 TO 
TERMINATE AT PETERSFIELD. HASLEMERE NOT 
AVAILABLE FOR OUTBERTHING.

2021 33 SW110 Shalford Jn Petersfield Dn/Up Main, Up Loop 0110 F to 0500 F H09c Cyclic Maintenance

2021 33 SW110 
SO520 Barnham Havant Jn Dn/Up Brighton 0025 TWThF to 0445 TWThF IB32 Sussex Cyclic Maintenance

2232 VICTORIA TO CHICHESTER TO TERMINATE AT 
BARNHAM. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN BARNHAM AND 
CHICHESTER.
SOUTHERN TO BERTH 3 x 4 377 UNITS AT 
PORTSMOUTH HARBOUR.

2021 33 SW115 Overton Salisbury Tunnel Jn, Laverstock 
South Jn

Up Exeter

Dn Exeter, Laverstock Loop

2310

0005

MTWTh

TWThF
to

0510

0615

TWThF

TWThF
S01 44500221

Cyclic Maintenance
Track renewals six week 
tamp

1L79 TO TERMINATE AT BASINGSTOKE.
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2021 33 SW115 Gillingham (Dorset) Yeovil Jn (c/o) Dn/Up, East Bay, Single. Loop 0035 TWThF to 0455 TWThF Y02 Cyclic Maintenance

2021 33 SW135
SW140 Botley Fareham Jn Dn/Up Portsmouth, Single 0050 TWThF to 0500 TWThF E07 Cyclic Maintenance ACCESS TO BOTLEY STONE TERMINAL NOT 

AFFECTED. 

2021 33 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500822 Track renewals prep

2021 33
SW210
SW230
EA1330

Barnes Feltham Jn, Whitton Jn, South 
Acton Jn Dn/Up Hounslow, Dn/Up Spur 0035 TWThF to 0515 TWThF CF10 Cyclic Maintenance

FREIGHT SERVICES BETWEEN SOUTHERN AND 
ANGLIA/MIDLAND MAIN LINE ROUTES TO DIVERT 
VIA MITRE BRIDGE JN, WILLESDEN HIGH LEVEL JN, 
KENSAL GREEN JN, GOSPEL OAK JN, CAMDEN 
ROAD, STRATFORD, TEMPLE MILLS EAST JN, 
SOUTH TOTTENHAM, JUNCTION ROAD JN, 
CARLTON ROAD JN OR BE RETIMED.

2021 33 SW210
SW265 Bracknell, Blackwater Reading, Reading New Jn Dn/Up Main, Dn/Up Blackwater 0015 TWThF to 0515 TWThF G05W Capex

4401221
Cyclic Maintenance
Capex follow-up

SWR: 2C77 AND 2C79 TO TERMINATE AT ASCOT. 
SWR TO BERTH TWO UNITS AT READING. GWR: 
1V71 TO TERMINATE AT GUILDFORD. GWR TO 
BERTH ONE THREE CAR UNIT AT GUILDFORD. 
1O52 TO START FROM GUILDFORD. 
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2021 34 Info Week commencing:
Saturday 20 November

2021 34 SW105
SW105

Totton Yard
Weymouth

Weymouth
Eastleigh

2010
2155

M
M to 2145

0001
M
T PLPR 1Q51 PROTECTED PATH

2021 34
SW105
SW160
SW160
SW105

Basingstoke
Brockenhurst
Lymington Pier
Brockenhurst

Brockenhurst
Lymington Pier
Brockenhurst
Eastleigh

2135
2250
2310
2320

T
T
T
T

to

2245
2300
2320
0001

T
T
T
W

PLPR 1Q52 PROTECTED PATH

2021 34

SW105
SW105
SW105
SW130
SW130

Basingstoke
Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey

Wallers Ash
Totton Yard
Eastleigh East Jn
Romsey
Eastleigh

2100
2150
2245
2320
2345

W
W
W
W
W

to

2115
2235
2310
2335
0010

W
W
W
W
Th

PLPR 1Q53 PROTECTED PATH

2021 34

SW110
SW105
SW120
SW120
SW105
SW255
SW210
SO250

Guildford
Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction

Woking
Pirbright Jn
Alton
Pirbright Jn
Byfleet Jn
Virginia Water
Clapham Junction
Longhedge Jn

2300
2320
2330
0010
0035
0040
0050
0125

Th
Th
Th
F
F
F
F
F

to

2315
2330
0005
0035
0045
0050
0125
0130

Th
Th
F
F
F
F
F
F

PLPR 1Q54 PROTECTED PATH

2021 34

SW115
SW115
SW175
SW115
SW115

Exeter
Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury

Yeovil Jn
Yeovil Pen Mill
Yeovil Jn
Salisbury
Exeter

2050
2220
2235
2255
0130

Th
Th
Th
Th
F

to

2220
2230
2245
0120
0505

Th
Th
Th
F
F

UTU 3Q07 PROTECTED PATH

2021 34 SW100
SW220 Vauxhall Clapham Junction

Windsor Reversible, Up Windsor, 
Dn Windsor Slow, Dn Windsor 
Fast, Dn Windsor, Dn/Up 
Sheepcote Curves

0040 TWThF to 0505 TWThF CC04 Cyclic Maintenance SWR TO DIVERT VIA THE MAIN LINES. NO ACCESS 
THROUGH CLAPHAM YARD.

2021 34
SW105 
SW110 
SW255

Weybridge, Addlestone Jn Pirbright Jn, Worplesdon

Dn/Up Fast, Up Slow, Up Byfleet 
Curve, Dn/Up Guildford

Dn Slow, Dn Byfleet Curve

0030

0050

0155

TWTh

F

TWThF

to

0515

0515

0515

TWTh

F

TWThF

W03 Capex
44600610

Cyclic Maintenance
Capex prep
LWRT (Th/F)

2F02 TO DIVERT VIA COBHAM. STOCK FOR 1A03 
TO RUN ECS WOKING PLATFORM 2 VIA SURBITON 
AND BACK TO WOKING PLATFORM 5. STOCK FOR 
1S08 TO RUN ECS FROM GUILDFORD PLATFORM 4. 
BERTHING AVAILABLE IN PLATFORM 3 AT 
GUILDFORD. PLATFORM 3 KEPT CLEAR AT 
WOKING. POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1Q54 (Th/F).

2021 34 SW105 Pirbright Jn Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2021 34
SW110
SW140
SO520

Petersfield, Southbourne Portcreek Jn, Cosham Jn Dn/Up, Dn/Up Spur, Dn/Up 
Brighton 0050 TWThF to 0435 TWThF H05b Cyclic Maintenance

2P77 & 2P79 TO TERMINATE AT HASLEMERE. ECS 
HASLEMERE TO BERTH. 2P01 TO START AT 
FRATTON.

2021 34
SW120
SW123
SW260

Pirbright Jn, Camberley, Aldershot 
South Jn Aldershot Dn/Up Alton, Dn/Up Frimley, 

Single, Dn/Up Branch 0110 TWThF to 0545 TWThF G11 Cyclic Maintenance

2021 34 SW135
SW140 Swanwick, Eastleigh South Jn Portchester

Dn/Up Netley, Dn/Up Portsmouth, 
Single, Dn/Up Portsmouth, Dn/Up 
Branch

0015 TWThF to 0500 TWThF E12 Cyclic Maintenance 2T75 WILL NOT RUN. 7V97 TO BE RETIMED.

2021 34 GW5001
SW170 Beechgrove GF Westbury South Dn/Up Salisbury 2345 MTWTh to 0520 TWThF Western Cyclic 

Maintenance 7V97 AND 7O52 TO BE RETIMED
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2021 34 SW170
GW5001 Wilton Jn Warminster Dn/Up Warminster 2335 MTWTh to 0525 TWThF S05 Cyclic Maintenance 7V97 AND 7O52 TO BE RETIMED. 4V53 WILL NOT 

RUN. 4V50/4V51 TO RUN VIA WINCHESTER. 

2021 34 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F

44500822
44500817

Capex Rerail 
Poundbury 
(44500517)

Core works
Track renewals prep
Core works

GWR BRISTOL TO WEYMOUTH SERVICES WILL 
START AND TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT BUS SERVICES TO OPERATE 
BETWEEN YEOVIL PEN MILL AND WEYMOUTH.

2021 34 SW180
SO680 Motspur Park Jn, Cheam Leatherhead Dn/Up Portsmouth, Dn/Up Epsom, 

Dn and Up Sidings 0100 TWThF to 0500 TWThF CW06a Cyclic Maintenance

2021 34 SW195 Surbiton Hampton Court Dn/Up Hampton Court 0025 TWThF to 0520 TWThF Capex Rerail
44401321 Capex follow-up

2021 34 SW210
SW245 Richmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 

Loop, Dn/Up Spur 0030 TWTh to 0450 TWTh CF02b Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
TERMINATE AT RICHMOND OR DIVERT VIA 
WIMBLEDON. 5S80 TO DIVERT VIA HOUNSLOW. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TWICKENHAM AND STRAWBERRY HILL
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2021 35 Info Week commencing:
Saturday 27 November

2021 35

SW210
SW210
SW230
SW210
SW210
SW245
SW245
SW190
SW190
SW210
SO250
SO250
SW210
SW255
SW105

Staines
Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn

Waterloo
Barnes
Whitton Jn
Waterloo
Twickenham
Fulwell
Twickenham
Kingston
Twickenham
Clapham Junction
Latchmere Jn
Clapham Junction
Virginia Water
Byfleet Jn
Woking

2250
0001
0020
0035
0155
0215
0235
0255
0315
0325
0340
0420
0425
0500
0510

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

to

2330
0020
0035
0100
0215
0220
0240
0305
0330
0340
0345
0430
0500
0510
0520

M
T
T
T
T
T
T
T
T
T
T
T
T
T
T

PLPR 1Q64 PROTECTED PATH

2021 35

SW180
SW180
SW105
SW105
SW185
SW185
SW105
SW105
SW190
SW190
SW105
SW105
SW195
SW195
SW200
SW200
SW105

Raynes Park
Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon

Dorking
Raynes Park
Waterloo
Raynes Park
Chessington South
Raynes Park
Wimbledon
New Malden
Shepperton
New Malden
Wimbledon
Surbiton
Hampton Court
Surbiton
Effingham Jn
Wimbledon
Woking

2225
2345
0010
0035
0050
0110
0115
0215
0220
0255
0310
0325
0335
0355
0415
0440
0515

T
T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

to

2255
0010
0025
0050
0100
0120
0120
0220
0240
0310
0320
0335
0340
0405
0430
0505
0540

T
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W
W

PLPR 1Q65 PROTECTED PATH

2021 35

SW265
SW110
SW110
SW110
SW265

Reading
Guildford
Woking
Portsmouth Harbour
Guildford

Guildford
Woking
Portsmouth Harbour
Guildford
Reading

2320
0020
0045
0345
0525

T
W
W
W
W

to

0005
0035
0235
0525
0610

W
W
W
W
W

UTU 3Q05 PROTECTED PATH

2021 35

SW100
SW100
SW180
SW200
SW300

Linford St Jn
Waterloo
Ewell East
Effingham Jn
Guildford

Waterloo
Linford St Jn
Effingham Jn
Guildford
Gomshall

0010
0035
0110
0130
0145

F
F
F
F
F

to

0025
0045
0130
0145
0155

F
F
F
F
F

PLPR 1Q67 PROTECTED PATH

2021 35

SW170
SW150
SW105
SW105
SW150
SW170

Beechgrove GF
Salisbury
Redbridge
Southampton
Redbridge
Salisbury

Salisbury
Redbridge
Southampton
Redbridge
Salisbury
Beechgrove GF

2320
0001
0045
0100
0105
0145

Th
Th
F
F
F
F

to

0001
0045
0050
0105
0145
0220

F
F
F
F
F
F

UTU 3Q38 PROTECTED PATH

2021 35 SW100 
SW105 Vauxhall Durnsford Road Dn/Up Main Slow, Dn/Up Main 

Fast, Dn/Up Fast, Up Main Loop

0020

0050

TThF

W
to

0500

0500

TThF

W
CC02 Cyclic Maintenance

LINE DIVERSIONS TO APPLY. 2K77, 2W80 AND 1B01 
TO RUN VIA EAST PUTNEY. POSSESSION TO BE 
TAKEN AFTER THE PASSAGE OF 1Q65 (T/W).

2021 35 SW105
SW180 Durnsford Road New Malden Dn/Up Fast, Dn/Up Slow 0055 TThF to 0455 TThF CW03 Cyclic Maintenance

1B01 TO DIVERT VIA CHERTSEY. 2K77 TO DIVERT 
VIA TWICKENHAM. 5Y50 WILL DIVERT VIA STAINES 
TO CLAPHAM YARD.

2021 35 SW105 Hampton Court Jn Byfleet Jn Dn/Up Fast, Dn/Up Slow, Dn/Up 
Chertsey Branch, Up Bay 0055 TWThF to 0520 TWThF W07 Cyclic Maintenance 2F79 & 2F02 TO DIVERT VIA COBHAM. 1B01 TO 

DIVERT VIA CHERTSEY.
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2021 35 SW105 Pirbright Jn Hook Dn/Up Fast, Dn Slow 0105 TWThF to 0550 TWThF B02 44600510
Cyclic Maintenance
Track renewals six week 
tamp

1B01 SLW BETWEEN WOKING AND BASINGSTOKE. 
ACCESS TO BE MAINTAINED TO BARTON MILL 
CARRIAGE SIDINGS.

2021 35 SW105 Brockenhurst Bournemouth Dn/Up Main 0025 TWThF to 0505 TWThF Br02 Cyclic Maintenance 1B77 & 1B81 TO TERMINATE AT SOUTHAMPTON 
CENTRAL

2021 35 SW110 Haslemere Petersfield Dn/Up Main 0110 TThF to 0500 TThF H02 Cyclic Maintenance

2021 35 SW115 Worting Jn Andover
Up Exeter

Dn Exeter

2310

0005

MTWTh

TWThF
to

0510

0650

TWThF

TWThF
44500221 Track renewals six week 

tamp 1L79 TO TERMINATE AT BASINGSTOKE.

2021 35 SW115 
SW150 Laverstock North and South Jn Wilton South Jn

Dn/Up Dean, Dn/Up Salisbury, 
Dn/Up Exeter, Dn Passenger 
Loop, East Bay, East Carriage 
Sidings, Reception Line, Through 
Siding/Up Siding/Shunting Neck

0045 TWTh to 0430 TWTh S03a Cyclic Maintenance
PLATFORMS 3, 4 AND 6 TO BE KEPT CLEAR. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. 7V97 TO BE RETIMED.

2021 35 SW130 
SW150 Romsey Jn Dunbridge Dn/Up Dean, Dn/Up Salisbury 0010 TWTh to 0450 TWTh

Capex
Stockbridge Road 

Wheeltimbers
Capex follow-up 4V53 WILL NOT RUN. 4V50/4V51 TO RUN VIA 

WINCHESTER. 7V97 TO BE RETIMED

2021 35 SW140 St Denys Fareham Dn/Up Netley 2340 MTWTh to 0500 TWThF E13 Cyclic Maintenance
GWR: 1F95 Q PATH TO OPERATE VIA 
SOUTHAMPTON AIRPORT PARKWAY, EASTLEIGH & 
BOTLEY

2021 35 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 0001 M to 2359 F

44500817
Capex Rerail 

Grimstone
(44500621)

Core works
Core works

GWR BRISTOL TO WEYMOUTH SERVICES WILL 
START AND TERMINATE AT YEOVIL PEN MILL. RAIL 
REPLACEMENT BUS SERVICES TO OPERATE 
BETWEEN YEOVIL PEN MILL AND WEYMOUTH.

2021 35 SW250 Staines Windsor & Eton Riverside Dn/Up Windsor 0040 TWThF to 0525 TWThF CF06 Cyclic Maintenance WINDSOR PLATFORMS TO BE KEPT CLEAR. 
ADDITIONAL UNITS TO BERTH AT READING
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2021 36 Info Week commencing:
Saturday 04 December

2021 36
SW230
SW210
SO250
SO700

Kew East Jn
Barnes
Clapham Junction
Wimbledon Chase

Barnes
Clapham Junction
Longhedge Jn
Wimbledon

0010
0025
0035
0425

T
T
T
T

to

0025
0035
0040
0430

T
T
T
T

PLPR 1Q71 PROTECTED PATH

2021 36 SO110
SW100 Waterloo Nine Elms

Platforms 12-24 at Waterloo, Up 
Main Relief, Down Windsor Slow, 
Down Windsor, Down Windsor 

0025 TWThF to 0520 TWThF Capex
44100921 Capex six week tamp WINDSOR LINES SERVICES TO DIVERT VIA MAIN 

LINES TO NINE ELMS JUNCTION.

2021 36 SW210
SW220 Clapham Junction Richmond, New Kew Jn

Dn/Up Windsor Slow, Dn/Up 
Windsor Fast, Dn/Up Hounslow, 
Dn/Up Richmond

0040 TWThF to 0500 TWThF CC06
44100221

Capex
44100421

Cyclic Maintenance
Track renewals follow-up
Capex follow-up

1B01 TO DIVERT VIA EARLSFIELD AND 5S80 TO 
DIVERT VIA KINGSTON. FREIGHT SERVICES 
BETWEEN SOUTHERN AND ANGLIA/MIDLAND MAIN 
LINE ROUTES TO DIVERT VIA MITRE BRIDGE JN, 
WILLESDEN HIGH LEVEL JN, KENSAL GREEN JN, 
GOSPEL OAK JN, CAMDEN ROAD, STRATFORD, 
TEMPLE MILLS EAST JN, SOUTH TOTTENHAM, 
JUNCTION ROAD JN, CARLTON ROAD JN OR BE 
RETIMED.

2021 36 SW105
SW120 Woking Jn Farnborough, Ash Vale Jn Dn/Up Fast, Up Slow, Up Alton 0020 TWThF to 0510 TWThF W12b Cyclic Maintenance LINE DIVERSIONS TO APPLY

2021 36 SW105 Farnborough Hook Dn/Up Fast, Up Slow 0015 TWThF to 0455 TWThF B03 Cyclic Maintenance LINE DIVERSIONS TO APPLY. ACCESS IS 
AVAILABLE TO BARTON MILL CARRIAGE SIDINGS.

2021 36 SW105 Winchester St Denys
Dn/Up Main, Dn/Up Fast, Dn/Up 
Slow, Dn Loop, Dn Single, Dn/Up 
Salisbury

0040 TWThF to 0440 TWThF E18
44200621

Capex
44201821

Cyclic Maintenance
Track renewals six week 
tamp
Capex six week tamp

5V94 TO BE RE-TIMED TO RUN EARLIER. 4O50 TO 
BE RETIMED FROM READING OXFORD ROAD JN TO 
FOLLOW 5V94 AND TO BE DIVERTED VIA 
LAVERSTOCK. 2B77, 1B81 & 1B01 TO TERMINATE 
AT WINCHESTER AND RUN ECS TO BASINGSTOKE

2021 36 SW105 Poole Wool Dn/Up Main, Dn Sidings, Wool 
Sidings 0005 TWThF to 0600 TWThF Br07 Cyclic Maintenance

2021 36
SW110
SW140
SO520

Farlington Jn, Cosham Jn Fratton (c/o) Dn/Up Main, Dn Relief, Dn/Up 
Fratton, Dn/Up Branch 0055 TWThF to 0435 TWThF H07b Cyclic Maintenance

2T75 WILL TERMINATE AT FAREHAM. 2P79 TO 
TERMINATE AT HAVANT, ECS TO HASLEMERE. 
2P12 TO BE RETIMED.

2021 36 SW110 
SO520 Fratton Portsmouth Harbour Dn/Up Main, Dn/Up Fratton 0020 TWThF to 0440 TWThF

Capex
St George's Viaduct

Wheeltimbers
Capex follow-up

SWR: 1P79 & 2P75 TO TERMINATE AT FRATTON. 
2P77 & 2P79 TO TERMINATE AT HAVANT. 2P12 TO 
START FROM FRATTON. GWR: 1F35 TO TERMINATE 
AT FRATTON. FRATTON DEPOT NOT AFFECTED, 
FUEL ROAD AND RECEPTION ROAD NOT 
AFFECTED. BERTHING AVAILABLE.

2021 36
SW115
SW170
GW500

GW5001

Wilton Jn Gillingham (Dorset) Dn/Up Exeter, Single, Tisbury 
Loop 2335 MTWTh to 0445 TWThF S08

Y01 Cyclic Maintenance 1L88 TO DIVERT VIA CASTLE CARY AND 
WESTBURY. 1L73 TO TERMINATE AT SALISBURY.

2021 36 SW175
SW178 Yeovil Pen Mill Dorchester Jn Single/ Loop 2305 MTWTh to 0530 TWThF 44500817 Track renewals follow-up

2021 36 SW180
SW185 Raynes Park Ewell West, Chessington South Dn/Up Epsom, Dn/Up 

Chessington 0050 TWThF to 0500 TWThF CW05a Cyclic Maintenance

2021 36 SW210 Richmond Whitton Jn, Strawberry Hill Dn/Up Richmond, Dn/Up Main, Up 
Loop, Dn/Up Spur 0030 TWThF to 0450 TWThF CF01 Cyclic Maintenance

2O01 TO START AT STRAWBERRY HILL. 2O77 TO 
TERMINATE AT RICHMOND OR DIVERT VIA 
WIMBLEDON. 5S80 TO DIVERT VIA HOUNSLOW. 
RAIL REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN TWICKENHAM AND STRAWBERRY HILL

Electronic copy - uncontrolled when printed. Next scheduled issue 27th March 2020



Network Rail
Wessex Route

Engineering Access Statement 2021
Final Rules

Section 5 - Midweek Night Possession Plan Summary

Version: 2
Date: 7th February 2020

Page 93 of 93

Key: Amended New Cancelled
Ye

ar

W
ee

k 
no LOR Possession Limits From Possession Limits To Lines Blocked Time 

From

Week 
nights
From

Time To
Week 
nights
To

Maintenance
Ref

Other Work
Ref Work Content Traffic Remarks

2021 36 SW300
SO560 Shalford Jn Gomshall Dn/Up Redhill 2325 MTWTh to 0500 TWThF G03 Cyclic Maintenance

2O88 AND 2O90 TO TERMINATE AT GUILDFORD. 
1V71 WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICE GATWICK AIRPORT TO GUILDFORD. 

2021 36
SW300
SO500
SO560

Redhill Gomshall
Dn Reading/Redhill, Up 
Redhill/Reading/Up Loop No.2 
(part), Up Loop No.1 (part)

2300 MTWTh to 0535 TWThF IB28 Sussex Cyclic Maintenance

GWR SERVICES TO TERMINATE / START AT 
GUILDFORD. RAIL REPLACEMENT ROAD SERVICE 
GATWICK AIRPORT - GUILDFORD. 
1O52 0434 READING TO GATWICK TO RUN LATER 
AND TERMINATE AT REDHILL FOR SOUTHERN 
ONWARD CONNECTION. 2V48 0556 GATWICK TO 
READING TO START AT REDHILL. 
2I31 2305 REDHILL TO REIGATE AND 2I34 2315 
REIGATE TO REDHILL WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN REDHILL AND REIGATE. ALL 
LINES/PLATFORMS AVAILABLE THROUGH REDHILL
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