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SECTION 1

INTRODUCTION
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1.0 Introduction

The contents of Engineering Access Statement are determined by Network Rail
through informal consultation with Train Operators and Access Planning
Managers in Network Rail, with the aim of achieving the optimal balance
between access to the network for train operations and access for
maintenance, renewal and enhancement work. This is followed by formal
consultation with Train Operators in accordance with Access Condition D2,
leading to the issue by Network Rail of the Final Engineering Access
Statement. Train Operators have a right of appeal against the contents of the
Final Engineering Access Statement under Access Condition D2.2.8.

Train Operators’ Access Proposals for train paths must be compliant with
Engineering Access Statement.

The planning process for the Permanent Timetable is governed by the Network
Code 1995, Part D (last amended 16" March 2012). In the event of a conflict,
the Network Code takes precedence over Track Access Agreements with
individual Train Operators and Engineering Access Statement/Timetable
Planning Rules.

The following are the dates for publication of the Engineering Access Statement
for the 2021 timetable year

D54
TOC/FOC
Engineering Access Response
Statement 2021 Issue Date Date/ Remarks

Version 1

25/10/2019 29/11/2019
Rules Proposal

Referral to dispute panel should

\/ersmn 2 07/02/2020 be against this document within
Final Rules . ;

15 working days of receipt
Version 3

Proposal for Subsidiary 27/03/2020 01/05/2020
Rules Changes

Referral to dispute panel should
10/07/2020 be against this document within
15 working days of receipt

Version 4
Final Rules
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1.1 Applications for Possessions

111

1.1.2

Applications for possessions should be made at all times in accordance
with Network Rail’s possession planning process. For particular details of
the mechanism for applying for possessions, work delivers should
contact their relevant Route Delivery Planning Team or the Route
Engineering Access Planning team.

Sequence of activities:
e Continuous Planning
e TT-90 to TT-65 Construct Annual Access Plan
e TT-64 to TT-23 Negotiate and publish Engineering Access
Statement
e TW-47 to TW-26 Build the Period Possession Plan
e TW-26 to TW-12 Amend the Weekly Timetable
e TW-12 to TW-4 Finalise the Weekly Delivery Plans
e« TW-4to TW-0 Make network available for STP services

TT-90 to TT-65 Construct Annual Access Plan

TT-80, National Plan Integration team shall gather as much detail as
possible about the access and resource demands of major works within
Infrastructure Investment and cyclical work volumes within Asset
Management and Infrastructure Maintenance.

The plan at this stage should include:

e Confirmation of funding
Specification of inspection and delivery frequencies
Specification of renewal and enhancement programs
Cyclic maintenance frequencies
e Description of work, ELR, mileage and line of work
e Area and lines required BLOCKED

Plan Integration/Area Delivery Planners in conjunction with the
Engineering Access Planning team, set out Network Rails strategy and
starts negotiating the proposed plan with principal stakeholders
throughout the rail industry. The information gathered as this stage of the
planning process will be used to create the access plan incorporated
within the draft version of the Engineering Access Statement.

Consultation with the customer during this time is lead by the National
Plan Integration planners and looks like:

e At TT-75, a national meeting, reviewing plans for mainline intercity
passenger routes and key freight flows. This is followed by
presentation on key topics and local operator meetings on an ad
hoc basis.

o Keep speaking as the plan develops, make better use of phone.

e Train planning representatives are to be included in the national
meetings
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1.13

11.4

TT-64 to TT-23 Negotiate and Publish Engineering Access Statement
Between TT-64 to TT-23 the Engineering Access Planning Team leads
the negotiation of the disruptive engineering access plan working in
close collaboration with colleagues in NDS.
e Between TT59 and TT46 the Engineering Access Planning Team
formally consults the plan with customers/stakeholders
e The ‘decision’ (final) version of the Engineering Access Statement
document is published at TT44. This is the formal decision of the
changes that Network Rail has agreed to include based upon the
responses received from train and freight operators.

Although the timescales for this stage appear to overlap with next stage
this is not the case. TT-23 refers to the production of the Engineering
Access Statement for the second half of the year.

TT-47 to TW-26 Build Period Possession Plan

Detailed possession and resource plans continue to be developed by
Route planning colleagues in the Route Teams. All requirements for
additional, amended or cancelled disruptive engineering access and
non-disruptive engineering access need to be compiled into the Draft
Period Possession Plan (DPPP).

At TW-36 the Route Team planners hold a period planning meeting. This
review of the work is undertaken between T-36 to T-40 and occurs every
four weeks. The plan is then confirmed by work delivery colleagues.
Following the route T-36 DPPP Meeting attendees update traffic remarks
in PPS and NROL as necessary.

At TW-30 the Engineering Access Planning Team (EAP) and/or Route
Planning Team prepare the Train Operator Draft Period Possessions
Plan (DPPP), check availability of diversionary routes and confirm
operators are required to Access Proposal amended train schedules in
connection with the structure of amended train plan comments for the
disruptive possessions that are included in the DPPP. The Draft Period
Possession Plan is prepared from PPS prior to TW-28.

TW-28 Train Operator DPPP Meeting: At this meeting, chaired by the
Route Planning Team, the Draft Period Possession Plan is reviewed with
the train and freight operators, with particular attention being applied to
changes from Engineering Access Statement and to items disputed at
that time. The agreed access arrangements from this meeting become
the Confirmed Period Possession Plan.

After the TW-28 Train Operator DPPP Meeting, the Engineering Access
Planning and/or Route Planning Team consolidates all the agreed
changes in PPS and then issues the Confirmed Period Possessions Plan
(CPPP) at TW-26.
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1.1.5 TW-26 to TW-12 Amended Weekly Timetable

1.16

Train planners in the Production and National Timetable planning teams
retime services in response to the agreed disruptive engineering access
confirmed in the CPPP. During this period Route planners will accept
additional worksite requests that create new Engineering Access
Statement section 4 possessions on the condition that they are not
formally agreed until available network capacity is confirmed at T-12 post
development of the amended timetable plan. Available network capacity
is identified to Route Planning Teams in the form of ‘access easements
spreadsheet’ compiled and distributed by the Engineering Access
Planning Team.

Train operators’ TW-18 Access Proposals that conflict with the
possessions in the CPPP, must firstly be rejected by the Production
Timetable Planning teams. If necessary, Production Timetable Planning
teams via the Engineering Access Planning team will make a request to
Route Planning Team colleagues for support for the published
possessions to be amended.

Production and National Timetable planners will advise the Engineering
Access Planning team of the occasions it has been necessary to infringe
upon an unpublished (in CPPP) section 4 Engineering Access Statement
standard possession opportunity during validation of operators’ TW-18
amended timetable Access Proposals.

The Engineering Access Planning team will capture in the access
easement spreadsheet the agreed section 4 Engineering Access
Statement standard possession opportunity easements from:

a) Engineering Access Statement consultation

b) Period Plan Engineering Haulage Meeting

c) DPPP

d) Production Timetable Planning teams, TW-18 to TW-12

timetable validation work

At TW-12 the Engineering Access Planning team will advise Route
Planners of the required easements to unpublished (in CPPP) section 4
standard Engineering Access Statement possession opportunities via
the access easement spreadsheet.

Finalise Weekly Delivery Plans TW-12 and TW-4

Route Planners finalise the possession plan. Possessions will be
confirmed in the remaining network capacity. Work continues to be built
into existing possessions and worksites and well as new possessions.

Further amended timetable work must be compliant with the existing
easements agreed on the TW-12 access easement spreadsheet.
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1.1.7

1.1.8

1.1.9

Make network available for STP services TW-4 and TW-0

This phase is where the remaining network capacity is handed back to
Train Operators, any additional possession post publication of the draft
WON to be progressed via the late notice disruptive possession process.

Any section 4 standard Engineering Access Statement possession
opportunities not included in the draft WON can be assumed as not
required by work delivers. The unpublished section 4 standard
Engineering Access Statement possession opportunities not included in
the publication of the Draft WON return to being available timetable
white space which freight and passenger operators are welcome to
submit and Access Proposal into.

Making changes to access plans after publication of the WON at T-10d
increases the safety risks associated with the plan. Only those items of
works with a significantly positive business case shall be included during
this phase and only after all safety risks have been mitigated.

Continuous planning

Supporting the period and weekly planning meeting chaired by Route
Delivery Planning teams continue positive dialogue at any stage in the
planning process to raise and resolve issues is encouraged between
Route Delivery Planning teams, O&CS and all work delivers.

Route Planners shall provide a response to issues and questions within
a maximum of two weeks of receipt. Network Rail behaviours shall be
employed by all involved to deliver the optimum plan for Network Rail
and its customers.

For the purpose of this document a possession is defined as any
restriction of the network for Train Operators. This includes:-

o Rule Book T3 and pre-plan disruptive T2 possessions
o Traction current isolations

o Signalling disconnections

o Temporary speed restrictions

o Operational telecommunications disconnections

Applications for any of the above should be made in accordance with the
laid down timescales.

1.1.10 All possessions contained within Engineering Access Statement are

exclusive of junctions or stations unless otherwise stated.

Unless it is stated otherwise in the relevant section 4 tables/footnotes or
the section 5 or 7 traffic remarks, where there is a stagger in the
available possession times and an adjacent line next to the possession
IS open to traffic: this line should be treated as being open for train
movements in all directions as shown in Table A of the Sectional
Appendix.
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1.1.11 Wherever possible possessions should be contained within the standard
possession opportunities shown in Section 4.

1.1.12 Any possession that requires an alteration to a train schedule will be
treated as disruptive. However, some possessions may appear initially to
be non-disruptive, but will, nonetheless be treated as disruptive. For
example:

e the closure of some platform lines at a major station when the
totality of the train service cannot be accommodated in the
remaining available platforms;

e weeknight single line working where, due to the number of trains
planned over the single line, the original train schedules may
require further alteration.

1.1.13 Where a requester is in any doubt as to whether a possession is
disruptive or non-disruptive it should be assumed that it is disruptive.
Guidance should be obtained from the Engineering Access Planning
Team.

1.1.14 Applications for disruptive possessions should be made as soon as
requirements are known and should reach the Engineering Access
Planning Team via the Route Planning team no later than 37 weeks prior
to the start of the relevant 4-weekly period. Details of infrastructure train
requirements (including on track machines) must be provided with the
possession application.

1.1.15 Applications for Non-Disruptive Possessions should be made as soon as
requirements are known. These applications are made to the Route
Planning teams, and guidance will only be sought from the Engineering
Access Planning Team if there is doubt about the disruptive effects of the
possession application.

1.1.16 Where a TSR is required in conjunction with engineering work, full details
of the TSR must be provided in PPS with the possession applications to
which it applies.

1.1.17 If advice is required concerning any of the contents of this document,
contact should be made with the Engineering Access Planning Team.
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1.2 Specific Planning Arrangements

1.2.1 Autumn Treatment Trains, De-Icing, Structure Gauging Trains
Ultrasonic Test Trains:

All possession must be given up for the passage of Autumn
Treatment Trains and De-Icing services.

Engineering Access Statement section 4 standard possession
opportunity possessions must be given up for the passage of
Ultrasonic Test Trains, New Measurement Train and all PLPR
Trains (Plain Line Pattern Recognition machines, Track
Recording Coach (TRC) and Track Inspection Coach (TIC2))
as determined by Network Rail as stated in Section 4 of this
document.

Engineering Access Statement Section 5 and 7 possessions
to take into account all Ultrasonic, New Measurement Train
and all PLPR Trains (Plain Line Pattern Recognition machines,
Track Recording Coach (TRC) and Track Inspection Coach
(TIC2)) and Weather Treatment Trains that are planned in the
WTT but all STP services to be timed around such
possessions unless agreed otherwise.

Production timetable planning Network Trains Teams and
Area Timing Teams must receive confirmation from the Area
Delivery Planning Team and/or Engineering Access Planning
Team before submitting a train schedule that runs foul of
possessions in the Engineering Access Statement.

1.2.2 Improving Network Availability, before requesting a possession which will
disrupt passenger and freight operators consider the following:

Can the work be done in such away that does not disrupt train
services?

Can you do more to reduce the disruption to train operators by
making safe us of adjacent line open or single line working
arrangements

Is there a suitable diversionary route that can be safely used?
Can the work be carried out in an existing possession?

Can you release parts of the line during possession (e.g
staggered start and finish times for each line)?

Can the work be carried out in fewer longer or more short
possession durations?
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1.3

Train Operator Consultation

13.1

1.3.2

Period Possession Plan. Every 4 weeks a detailed programme of
proposed engineering works covering 4 weeks will be issued as the
DPPP at least 28 weeks before the start of the 4 weeks concerned. This
will contain details of proposed disruptive possessions, together with any
non-disruptive possessions.

Informed Traveller. The CPPP will be issued 26 weeks prior to the start
of the relevant 4 weekly period giving sufficient details of planned
disruptive possessions to enable an assessment of train alterations to be
made. Network Rail will advise details of Disruptive Possessions at this
stage as part of the Informed Traveller process.

1.3.3(a)Capacity Studies. In certain instances, prior to the conclusion of a Train

Operator consultation, Train Operators can make a request to the
Engineering Access Planning team that they require a Capacity Study to
be completed. This is most likely where a particular possession, or
series of possession, will result in significant train alterations. The
Capacity Study if requested at EAS stages will be completed by TW26.
Studies requested after TW32 will be completed by TW22.

1.3.3(b)Trains Meetings. In certain instances, prior to the conclusion of Train

134

1.3.5

Operator consultation, Network Rail may arrange a Trains Meeting for all
affected Train Operators. This is most likely where a particular
possession, or series of possessions, will result in significant train
alterations, or if a requested Capacity Study cannot be completed within
the given time frame.
Trains meetings will be held to:

e outline the likely disruptive effects

e determine train alterations required

e agree an outline train plan
Network Rail will meet with any Train Operator, if requested to discuss
any concerns they may have.

Capacity Constraints. In some cases (e.g. Single Line Working, use of
SIMBIDS) suggested capacity constraints are shown in these Rules
alongside the appropriate possession. This is shown as a guide only.
Precise line capacity cannot be determined until all Access Proposals
have been made and offers made and accepted. In constructing their
Access Proposals Train operators should take into account the capacity
constraints noted. Where SLW, Fast / Slow line running, or any other
form of reduced track capacity is indicated in this publication, this applies
between adjacent crossovers only, unless such work can be
accommodated within the time allowance shown in ‘Timetable Planning
Rules’.

If a Train Operator wishes to make a Spot Access Proposal or protect
the slot of an existing train slot which is not compliant with Engineering
Access Statement, it should consult the Engineering Access Planning
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Team to establish whether an amendment to Engineering Access
Statement is likely to be agreed and, if appropriate, submit an
amendment proposal which will be considered by Network Rail in
accordance with Section 1 clause 6.2 of this Introduction. The
Engineering Access Statement amendment proposal should be
submitted to Network Rail as early as possible or with the submission of
the Spot Access Proposal.
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1.3.6 Normally possessions other than emergency possessions will have been
agreed 26 weeks in advance of the week in question, and after this time
Network Rail will usually support an Engineering Access Statement
amendment proposal to allow acceptance of a Spot Access Proposal
which does not conflict with planned possessions. Where a Spot Access
Proposal relates to the carriage of exceptional numbers of passengers in
connection with a sporting or other public event, Network Rail recognises
that it may be appropriate to cancel possessions to allow the Spot
Access Proposal to be accepted.
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1.4 Timetable Dating
1.4.1 The following standard engineering timetable periods will apply.

December 2020 — December 2021

PERIOD BLOCK DATES

Period A - [0001 Sun 13/12/2020 to 2359 Sun 03/01/2021 (4 Sundays)

Period B - {0001 Mon 04/01/2021 to 2359 Sun 14/02/2021 (6 Sundays)

Period C - (0001 Mon 15/02/2021 to 2359 Sun 28/03/2021 (6 Sundays)

Period D - (0001 Mon 29/03/2021 to 2359 Sat 15/05/2021 (6 Sundays)

Period E - (0001 Sun 16/05/2021 to 2359 Sun 20/06/2021 (6 Sundays)

Period F - [0001 Mon 21/06/2021 to 2359 Sun 01/08/2021 (6 Sundays)

Period G - (0001 Mon 02/08/2021 to 2359 Sun 12/09/2021 (6 Sundays)

Period H - (0001 Mon 13/09/2021 to 2359 Sun 24/10/2021 (6 Sundays)

Period J - (0001 Mon 25/10/2021 to 2359 Sat 11/12/2021 (6 Sundays)

1.4.2 Bank Holidays occur on the following dates, which may result in changes
to the times available for possessions.

Bank Holidays

Week No. Holiday Date
38/39 Christmas Holiday Period Fri 25" /Sat 26" Dec 2020 &

Mon 28" Dec 2020

39 New Year Fri 15t Jan 2021

52 Good Friday Fri 2" Apr 2021

1 Easter Monday Mon 5™ Apr 2021

5 May Day Mon 3" May 2021

9 Spring Bank Holiday Mon 31t May 2021

22 Summer (England & Wales) Mon 30th Aug 2021

1.4.3 Note that the clocks change on the following dates:

Spring (1 hour forward, British Summer Time):
Sunday 28" March 2021

Autumn (1 hour back, Greenwich Mean Time):
Sunday 315t October 2021
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Network Rail

1.4.4 On the following dates major events (which may have interregional
implications) are due to take place, and may result in changes to the
times available for possessions.

s Date(s) Event Location
No
40 1st January 2021 New Years Day Parade London
41 -42 January 2021 TBC London Boat Show
45 6th February Six Nations Rugby England V Scotland Twickenham
45 7th February Six Nations Rugby Wales V Ireland Cardiff
46 13th February Six Nations Rugby England V Italy Twickenham
27th - 28th February Six Nations Rugby Wales V England Cardiff
46 - 47 February 2021 TBC The London Classic Car Show Excel, London
46 Saturday 21322 February Six Nations Rugby Scotland v Wales Edinburgh Murrayfield
. . Dublin, Twickenham,
7th - 8th March Six Nations Rugby Ve R
13th - 14th March Six Nations Rugby Twickenham/ I?dmburgh
Murrayfield
49 - 50 March 2021 TBC NEC Crufts (Dog Show) NEC Birmingham
50 March 2021 TBC North London Half Marathon London
50 19th March 2021 TBC Cheltenham Festival Cheltenham
50 13th March 2021 Six Nations Rugby England V France Twickenham
51 20th March 2021 Six Nations Rugby Scotland v Italy Edinburgh Murrayfield
52 March 2021 TBC University Boat Races Putney, Barnes
3 14th March 2021 Brighton Marathon Brighton
1 10th April 2021 Grand National Aintree
4 25th April 2021 TBC London Marathon London
5-6 May 2021 TBC Badminton Horse Trials Badminton (Chippenham)
6 May 2021 TBC SSE Womens FA Cup Final Wembley
7 June 2020 TBC National League Promotion Final Wembley
7 May 2021 TBC Premier League Final Wembley
8 May 2021 TBC FA Cup Final Wembley
8 May 2021 TBC FA Vase/Trophy Final Wembley
8-9 25th May 2021 Chelsea Flower Show London
8-11 May - June 2021 TBC Round the World Yacht Race TBC
9 May 2021 TBC EFL Championship Play Off Final Wembley
15th May National Armed Forces Day TBC
9 May 2021 TBC League One Play Off Final Wembley
9 May 2021 TBC League Two Play Off Wembley
10 6th June 2021 Epsom Derby The Derby, Epsom
14 - 15 TBC TRNSMT Festival Glasgow
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Donnington Park,

10-11 June 2021 TBC Download Festival .
Derbyshire
12-13 June 2021 Royal Ascot Ascot
12-13 June 2021 TBC Isle of Wight Festival Isle of Wight
13-15 June-July 2021 TBC Festival of Speed GOOdWOO.d' West Sussex
(Chichester)
14-16 28th June 2021 TBC Wimbledon Tennis Wimbledon
14 - 15 30th June - 2021 Henley Regatta Henley - on - Thames
June TBC Glastonbury Festival
. Bath and West
14 - 15 July 2021 TBC NASS Festival Sheryraund (Seda]
14 - 15 July 2021 TBC British GP Silverstone
14 - 22 July - August 2021 TBC Battle Proms Picnic Concerts Various
15-16 16th - 18th July 2021 Royal International Air Tattoo RAF Fairford, (Swindon)
16-17 12 - 19 July 2020 The Open (Golf) Royal St George's Golf Club
in Sandwich
. . Cherry Hinton Hall
17-18 July 2021 TBC Cambridge Folk Festival ()
17 19th - 22nd July 2021 Royal Welsh Show Carmarthen
17 11th - 18th July 2021 St Andrews 150th Gold Open St Andrews
Championship
17-18 July 2021 TBC Ride London London Area
18 - 22 August 2021 TBC Edinburgh Festival Edinburgh
19-20 17th - 23rd July 2021 Cowes Week (Sailing) IS @RI Y Pel S e
Harbour)
19 August 2021 TBC FA Community Shield Wembley
21 August 2021 TBC V Festival Stafford and Chelmsford
21-22 27th - 29th August 2021 Leeds and Reading Festivals Leeds and Reading
22 July 2021 TBC RFL Challenge Cup Final Wembley
22-23 29th - 30th August 2021 Notting Hill Carnival Padd'”gtO”Bi:f] Shepherds
24 September 2021 TBC The Great North Run Newcastle/Gateshead
25 September 2021 TBC Royal Berkshire Show Newbury (Newbury)
30-35 Oct - Nov 201 TBC Rugby League World Cup Various
33 14th November 2021 Remembrance Sunday London
33-36 TBC Scottish Rugby Union Autumn Tests
27-28 October - D_:_eBcgmber 2021 Christmas Markets Various Locations
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1.5

Change Procedure

The following standard Engineering Access Statement change procedure is
applicable to this document

Procedure for Altering Engineering Access Statement or Timetable
Planning Rules other than through the Twice-Yearly Process Having
Effect from a Passenger Change Date

1.5.1 Introduction

1.5.1.1 This Procedure has been devised in accordance with Network Code
Condition D 2.2.7 to provide a means of altering Engineering Access
Statement and/or Timetable Planning Rules other than through the
twice-yearly process having effect from the Passenger Change Dates.
It supersedes the interim arrangements included within certain Train
Operators’ Track Access Agreements and within certain Regional
Engineering Access Statement and Timetable Planning Rules
documents.

1.5.1.2 This procedure will be used by Network Rail to add, substitute or delete
engineering access opportunities contained within Engineering Access
Statement. All possessions so agreed will be regarded as being within
Engineering Access Statement. Network Rail is committed to the
achievement of the Informed Traveller deadlines resulting in details of
amended train services being available 12 weeks before the date of
operation, consequently, wherever possible, Network Rail will consult
with Train Operators regarding possessions and other capacity
restrictions which are disruptive to agreed train slots in sufficient time to
allow details of those disruptive possessions to be included in a
Confirmed Period Possessions Plan which will be published 26 weeks
prior to the start of each 4-week period.

1.5.1.3 Where a need arises to amend Engineering Access
Statement/Timetable Planning Rules to cater for urgent safety
requirements or other emergency situations, all parties concerned will
co-operate in accelerating the normal timescales in this Procedure
commensurate with the urgency of the circumstances.
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1.5.2 Changes Initiated by Train Operators

1.5.2.1 A Train Operator may propose changes to any part of Engineering
Access Statement/Timetable Planning Rules affecting or likely to affect
that Train Operator.

1.5.2.2 The Train Operator shall submit a written statement of the proposed
change and a concise explanation of the reasons for that change:
o for Timetable Planning Rules, to its Network Rail Programme
Manager (LTP) who will acknowledge receipt
o for Engineering Access Statement, to the Engineering Access
Planning Manager, who will acknowledge receipt

1.5.2.3 Within 5 working days of receipt of the proposed change, Network Rail
shall notify to all Train Operators affected details of the proposed
change and Network Rail's comments including concise reasons for the
change and a statement as to whether Network Rail supports the
proposal.

1.5.3 Changes Initiated by Network Rail

1.5.3.1 Network Rail may propose changes to any part of Engineering Access
Statement/Timetable Planning Rules.

1.5.3.2 Network Rail shall notify to all Train Operators affected details of the
proposed change including a concise explanation of its reasons.
Proposed changes to Engineering Access Statement arising before
publication of the Draft Period Possessions Plan shall be notified by
Network Rail in a single coordinated document to be issued each 4
weeks.

1.5.4 Response by Train Operators

1.5.4.1 Each Train Operator receiving notification of a proposed change in
accordance with paragraphs 6.3.1 or 6.3.2 above will consider that
proposal and respond to Network Rail within 10 working days from
receipt of the notification, indicating:

o its agreement to the proposed change or

o details of a counter-proposal and an explanation of its
reasons or

o in the case of Timetable Planning Rules items such as
section running times, a request that a joint investigation is
carried out.

1.5.4.2 Any Train Operator whose response is not received by Network Ralil
within 10 working days will be deemed to have agreed to the proposed
change and will forfeit any right of Appeal.
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1.5.5 Decision by Network Rail

1.5.5.1 Network Rail shall give due consideration to responses received from
Train Operators in accordance with paragraphs 6.3.1 or 6.3.2 above
and shall decide which changes, if any, should be made to Engineering
Access Statement/Timetable Planning Rules.

1.5.5.2 In reaching its decision, Network Rail shall have due regard to the
Decision Criteria in Network Code Condition D6.

1.5.5.3 Network Rail will notify its decision to each affected Train Operator
within 5 working days of the last date for receipt of responses under
paragraph 6.4.1 above.

1.5.5.4 Any Train Operator, if it disputes Network Rail’'s decision, may Appeal
to a Timetabling Panel and any such Appeal will be dealt with as though
it had been made in accordance with Network Code Condition D2.2.7.
Any Appeal must be referred to the Access Disputes Secretary in
accordance with the timescales shown in Condition D5 (i.e. within 5
working days of notification by Network Rail of its decision)
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GLOSSARY

Electronic copy - uncontrolled when printed. Next scheduled issue 10 July 2020



Network Rall Engineering Access Statement 2021 Version: 3
Proposal for Subsidiary Rules Changes Date: 24 March 2020

Introduction Page : 22 of 33

Section 2 - Glossary

1.1 Certain abbreviations and terms are used throughout this document
which is listed below, together with a definition of their meaning.

Term/Abbreviation Meaning
AC + DC Alternating Current and Direct Current
ALL All lines
ALO Adjacent line open
ASW Amended Station Working
BDM Business Development Manager
BLOCKED Line blocked
BTET Line blocked to electric traction
CPPP Confirmed Period Possession Plan
CS Carriage Siding
D* Denotes Down Line (i.e Down Fast, Down Slow)
DPPP Draft Period Possession Plan
EAP Engineering Access Planning Team (Ops
Planning)
EAS Engineering Access Statement
ECS Empty Coaching Stock
FOC Freight Operating Company
M Monday
T Tuesday
W Wednesday
Th Thursday
F Friday
Sa Saturday
Sun Sunday
Excl Exclusive
FLT Freightliner Terminal
GF Ground Frame
iCW or i.c.w. In Connection With
Incl Inclusive
Jn Junction
N/A Not Applicable
NDS Network Rail National Delivery Service
NBS No Booked Service
NPP No Possession Permitted
PBS Possession to be given up for the passage of
Booked Services
PPS Possession Planning System
RL Relief Line
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Section 2 - Glossary (contd.)

Term/Abbreviation Meaning

RVL - | Reversible Line - signalled line will be open to
trains in both directions

SB - | Signal Box

SDG - | Siding

SIMBIDS - | Simplified Bi -Directional Signalling

SLW - | Single Line Working

SUB - | Suburban Line

TMD - | Traction Maintenance Depot

TOC - | Train Operating Company

TSR - | Temporary Speed Restriction

U* - | Denotes Up Line (i.e Up Main, Up Slow)

UTU - | Ultrasonic Test Units

WEAVE - | Trains to travel via alternative line in same
direction e.g. Up Fast to Up Slow

WON - | Weekly Operating Notice

WPA - | Weeks per Annum

WTT - | Working Timetable
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SECTION 3

GUIDELINES FOR GRANTING
POSSESSIONS
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Section 3 — Guidelines for Granting Possessions

3.1

Information required from requesters when submitting
Possession requests

The following information will be required from requesters when submitting
Possession requests:-

3.1.1

3.1.2
3.1.3

3.14

3.1.5

3.1.6

3.1.7

3.1.8

3.1.9

3.1.10

3.1.11

3.1.12

3.1.13

3.1.14

3.1.15

Proposed date, start and finish time of worksites and Possessions.

Proposed method of protection.

Geographical extent of Possession (as shown in Sectional Appendix)
and worksite mileage (miles/chains).

Start and finish times and geographical extent (as shown in the
Sectional appendix) of electrical isolation (may be different to 3.1.3).

Loss of, or reduction in, any signalling facilities affected outside the
Possession Outline infrastructure train requirements.

Outline infrastructure train requirements (detailed if at less than 32
weeks).

Any protective speed restriction required on adjacent lines which are
open.

Reduction in available platform capacity (including actual length of
platform available and any special instructions for train drivers).

Effect on access to other facilities.

Significant OHLE voltage reductions.

Affected electrical feed equipment.

Any restrictions which will persist after the main Possession is given up.
If a TSR is to be imposed on the line affected after the Possession is
given up, the speed and mileage of the restriction and date & times of
relaxation / lifting of the TSR.

Work content.

Details of operational telecommunications disconnections.
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Section 3 — Guidelines for Granting Possessions (Contd.)

3.2 Late Possession Requests

3.2.1 The procedure to enable amendment of the Rules, following their
finalisation in accordance with Condition D2.2 of the Network Code, is
set out in the Train Planning Rules, National, Section 3.
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SECTION 4

STANDARD POSSESSIONS
OPPORTUNITIES
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4.0 STANDARD POSSESSION OPPORTUNITIES

These are shown, by territory, which indicate the times which would normally
be available for engineering access opportunities of the Network.
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SECTION 5

POSSESSION STRATEGY
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5.0 POSSESSION STRATEGY

The Possession Strategy consists of summary of midweek possessions by Line of
Route.
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SECTION 6

ACCESS IMPACT MATRIX
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Section 6 - Access Impact Matrix

6.1

6.1.1

Introduction

This section describes the introduction of the Access Impact process to be

followed to enable agreement between Network Rail and Timetable
Participants for delivering Capacity Study requests relating to the Engineering
Access Statement

6.1.2

The Access Impact Matrix was created by Network Rail and Crosscountry to

jointly resolve Access dispute TTP773. The Access Impact Matrix grades
Capacity Studies by severity. Operators will grade their Capacity Study
requests from the Engineering Access Statement on their Operator Response

Sheet.

6.1.3

Network Rail can challenge the grading and a revised or the original grading

should be agreed by all parties. Network Rail and the relevant Timetable
Participants will jointly agree a delivery date for the requested Capacity Study.
Extensions to the delivery date of the requested Capacity Study will need to be
agreed by Network Rail and the relevant Timetable Participants

6.2 Access Impact Matrix

Severity 1
Access that impacts on a single

service group or single operator

Severity 2
Access that effects multiple service

groups or operators and / or where
capacity is shared by operators

e|solated one off pieces of access that

+2 track timetables outside of normal

requirements

eUnderstanding the impact on standard
possession opportunities

«Detailed Traffic Remarks by CPPP stage.
If post CPPP, included as part of proposal

Capacity require minor retiming of less than 10 Section 4 times
Study minutes *High Output possessions with TSRs and
[EAP] *Regular diversions for Section 5 line blockages (pattern of services required
possessions to confirm line blockage times)
*Regular diversions for a single piece of *TSRs that require additional [x] for more
access than one operator
*TSRs that require additional [x] with minor *Diversionary routes where capacity will be
impact on train service (journey time shared (an understanding of hourly
extension no greater than 10 minutes) patterns or ability to fit the WTT quantum of
eServices required to start / terminate short trains etc)
where the planning solution is known *Regular diversionary routes for multiple
operators (e.g. via Northampton / Hertford
Loop etc) where capacity is understood
*Services required to start / terminate short
where the method of working is not known
*Understanding of the impact on train «Detailed structure for the amended train plan
Output service group and required capacity stating additional time, diversionary routes,

capacity restrictions by operator and allocated
capacity

eUnderstanding the impact on standard
possession opportunities

«Detailed Traffic Remarks by CPPP stage. If
post CPPP, included as part of proposal
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Section 6 - Access Impact Matrix (Contd..)
Severity 3 Severity 4

Access that effects one or more
operators and that requires
significant diversion or retiming (of
greater than 15 minutes)

Double or Triple disruption to one or
more operators Disruption that
effects one or more operators on
more than one route Severe
disruption on a primary route of one
or more operators

requirements

«Standard hourly pattern established
through detailed timings (as opposed to
production of a full timetable for the specific
period)

*Platforming exercise to understand
capacity around any restriction at multi
operator stations

«Single train timing exercise to understand
impact on journey time detriment and / or
impact of crew and resources

*Train by train timing to demonstrate impact
on ECS moves to ensure deliverability of
train service

*Detailed structure for the amended train
plan stating additional time, diversionary
routes, capacity restrictions by operator and
allocated capacity from output of Timetable
Study

*Detailed Traffic Remarks for access
proposed in V1/V3 by V2 / V4. For access
requested post V2 / V4 included by CPPP. If
post CPPP, included as part of proposal

Timetable «Standard hourly pattern either *Abnormal diversionary routes where
Study undeliverable or requires significant capacity and / or the impact on train paths
[EAP & Train amendment (>15 mins) and connections is not easily or fully
planning] *Where an understanding of the impact on understood

service patterns and connections is required *SLW plans outside of Section 4 where
(services back to booked / missing key capacity is constrained with significant
stations etc) journey time detriment (of greater than 15
*Potential impact on train crew and unit minutes)
resources for one or more operators *Where one or more operators are impacted
(turnarounds at key stations potentially by more than one piece of access on one or
impacted etc) more routes
*Restrictive capacity and / or where booked *Where capacity via a diversionary route is
connections are impacted at key stations severely restricted (single line / absolute
(i.e. Birmingham New Street / Leeds / block / congested routes / stations etc)
London Terminals etc) *Where an understanding of the impact on
*Access that requires the thinning of service patterns and connections is required
services to provide capacity for diverted (services back to booked / missing key
services or degraded working stations etc)
*Access that requires multiple operators to *SX blockade of one or more operators’
start / terminate at a station that has a primary routes (WCML / ECML all line block
complex method of working for turn back e.g. Wigan / Watford)
moves
*Severe impact on ability to move Empty
Coaching Stock (possessions effecting
depot access or requiring significant
retiming [greater than 15 minutes] or
diversion)

Output

Full timetable study for every operator
effected for the duration of the disruption
(with the exception of ECS moves where not
applicable)

or

eStandard hourly pattern to understand
capacity through detailed timings (as
opposed to production of a full timetable for
the specific period)

*End to end journeys to be assessed where
applicable (e.g. services that cannot return
to a booked path) with no piece of access to
be treated in isolation

*Decision Criteria grid populated to support
capacity allocation

*Detailed structure for the amended train
plan stating additional time, diversionary
routes, capacity restrictions by operator
drawn from output of Timetable Study
*Detailed Traffic Remarks for access
proposed in V1 /V3 by V2 / V4. For access
requested post V2 / V4 included by CPPP. If
post CPPP, included as part of proposal
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SECTION 7

REGISTER OF POSSESSIONS
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7.0 REGISTER OF POSSESSIONS

This section contains details, by territory, of significant programmes of work
which are likely to take place during the year together with major possessions
which it has not been possible to contain within the standard possession
opportunities.

Once the territory has issued its Confirmed Period Possession Plan (CPPP),
this supersedes any items shown in this section for the weeks covered in the
CPPP.

Note that items shown as “Superseded by CPPP” have been updated with the

latest possession information from PPS. This is for planning purposes only, and
full possession details can be found in the relevant CPPP.
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