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GW103 PADDINGTON TO UFFINGTON 
 

Timetable Construction Notes 
 

GW103 Royal Oak to Slough West Timetable Construction Notes
Weekend All Periods 

Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation.  
Heathrow Express services can be timed on the MLs but must still be planned compliantly against the relief line schedules as only two tracks are available. 
All Periods 
Access for patrolling possessions will apply (see separate information below). 
Period C 
All services to be timed over the RLs between Acton West and Dolphin Jcn between 2100 Sat and 1300 Sun and between 2100 Sun and 0500 Mon.to accommodate engineering 
works 
Period J 
All services to be timed over the MLs between Heathrow Airport Jcn and Dolphin Jcn between 2100 Sat and 0530 Mon to accommodate engineering works.

Midweek All Periods 
Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 
Heathrow Express services can be timed on the MLs but must still be planned compliantly against the relief line schedules as only two tracks are available.

GW103 Slough West to Reading Timetable Construction Notes
Weekend All Periods 

Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 
 
All Periods 
Access for patrolling possessions will apply (see separate information below).

Midweek All Periods 
Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 

GW103 Reading to Foxhall Jn Timetable Construction Notes
Weekend All Periods 

Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 
 
All Periods 
When patrolling takes place, one Up Line and one Down Line to remain available except: 

 Between the agreed 0050 Sun to 0750 Sun NBS time as shown in section 4
Midweek All Periods 

Possessions will generally be of the Main Lines or Relief Lines every night of the week.  All services to be timed over the relief lines when a two track timetable is in operation. 
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GW103 PADDINGTON TO UFFINGTON - continued  
 
Standard Patrolling Possessions 
 
Below is a list of patrolling possessions which Network Rail intends to take unless Section 7 shows alternative arrangements.  The requirement to adequately patrol certain red zone prohibited areas 
during such times that shall be determined by Network Rail. Indicative times are as follows: 
 

1 Up to 4 times per year, Up Main or Down Relief blocked Tilehurst East-Moreton Cutting 0630 Sun to 0900 Sun in the summer timetable (periods E / F / G - weeks 08-24) and 
0800 Sun to 1010 Sun in the winter timetable (A / B / C/ D / H / J - weeks 37-07 and 25-36).  Weeks to be confirmed via an entry in Section 7. 

2 Sunday – Drayton Green Tunnel East – Drayton Green Tunnel West – Up & Down Lines – 1000 to 1300 
3 Monday – Paddington Platform 4 – 1200 to 1230 
4 Monday – Paddington Platform 5 – 1245 to 1300 
5 Monday – Paddington – Platforms 1 to 3 – 1320 to 1400 
6 Tuesday – Paddington – Platform 8 – 1130 to 1145 
7 Sunday – Paddington Platform 6 – 1250 to 1310 
8 Sunday – Paddington Platform 7 – 1205 to 1230 
9 Tuesday – Acton East and Acton Wells Jn – Up Poplar – 0745 to 0845 
10 Wednesday – Paddington – Platform 9 – 1130 to 1145  
11 Wednesday – Paddington – Platform 10 – 1200 to 1215 
12 Wednesday – Paddington – Platform 11 1230 to 1245 
13 Wednesday – Paddington – Platforms 12&14 – 1300 - 1320 
14 Up to 8 times per year, Down Main blocked Ruscombe-Kennet Bridge Jn, or Down Relief blocked Twyford West – Kennet Bridge Jn.  Sunday 1000 to 1130 in the summer 

timetable (periods EFG, weeks 08-24) and Sunday 1130-1300 in winter timetable (ABCD,HJ; weeks 25-07).  Weeks to be confirmed via an entry in Section7 
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NO ELECTRIC SERVICE TIMES 
 
Sundays 
London Paddington to Maidenhead CWNS    Sections 4807, 4808, 4809, 4810, 4005, 4006, 4007, 4008 Complete  0200 Sun to 0420 Sun  
Maidenhead CWNS to Reading West Jcn    Sections 4009, 4010, 4011, 4012, 8005, 8006 Complete   0200 Sun to 0600 Sun 
Reading West Jcn to Foxhall ATFS     Sections 4013, 4014, 4016, 8008 Complete OR    0200 Sun to 0600 Sun 
Reading West Jcn to Foxhall ATFS     Sections 4014, 4015, 4016, 8007 Complete 
 
Hayes FS to Heathrow Terminals 4 and 5    Sections 811E, 812A1, 812A2, 812A3     0020 Sun to 0420 Sun  
 
Foxhall ATFS to Royal Wootton Bassett ATFS   Sections 4017, 4018, 4019, 4020 Complete     0110 Sun to 0800 Sun 
Royal Wootton Bassett ATFS to Pilning / Filton Neutral Section  Sections 4021, 4022, 4023, 4024 Complete     2340 Sat to 0730 Sun 
Royal Wootton Bassett ATFS to Thingley Jcn ATFS   Sections 4025, 4026 Complete      0110 Sun to 0800 Sun 
 
 Can be extended to 04.40 if ‘Q’ paths via London Paddington are activated. 
 
Isolations affecting West Ealing Sidings beyond the times shown above must be agreed in Section 7 or via the DPPP-CPPP process. 
Isolations affecting Maidenhead Sidings beyond 0200 Sun to 0550 Sun must be agreed in Section 7 or via the DPPP-CPPP process. 
Isolations affecting Reading Train Care Depot must be agreed in Section 7 or via the DPPP-CPPP process – Depot must be kept live at all other times 
No all line isolations between Kensal Green and Maidenhead MPATS permitted concurrently with an all line isolation between Foxhall Jn ATFS and Reading ATFS. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Paddington 
to 

Ladbroke Grove 
 

103.1 

WEEK 
END 

0001 Sun to 0800 Sun 
Lines 1 to 3 and Platforms 1 to 5 BLOCKED 

-and- 
0001 Sun to 0740 Sun 
Platform 6 BLOCKED 

-and- 
0045 Sun to 0445 Sun 

Line 4 BLOCKED 
-or- 

0001 Sun to 0800 Sun 
Lines 4 to 6 and Platforms 8 to 14 BLOCKED 

-and- 
0001 Sun to 0740 Sun 
Platform 7 BLOCKED 

-and- 
0045 Sun to 0730 Sun 

Line 3 BLOCKED 
-and- 

0115 Sun to 0445 Sun 
All BLOCKED 

 
[All Line Block times will be reduced to finish 0420 Sun until Heathrow Express Depot at Old Oak Common closes] 

 
Paddington Station Platform 6 1250 Sun to 1310 Sun for patrolling 
Paddington Station Platform 7 1205 Sun to 1230 Sun for patrolling

2 x Platforms for Class 387s 
or equivalent to stable in 
Paddington Station Sat 
night. 
 
Route must be available 
between OO Common 
Crossrail Depot and 
Crossrail COS except 
0040Sun to 0740Sun and 
0040Mon-Sat to 0540Mon-
Sat unless the route is 
agreed as being blocked in 
Sections 5 or 7. 
 
Limits must enable trains to 
run between Paddington 
Station and North Pole 
Depot unless the route is 
agreed as being blocked in 
Sections 5 or 7. 
 
When route to / from North 
Pole Depot blocked beyond 
Section 4 times, isolations of 
Paddington Station NOT 
available except where 
shown in Section 7 – up to 3 
Class 800 sets to stable in 
Paddington Station in 
addition to the 2 x Class 
387s or equivalent. 

SUN/ 
MON 

0001 Mon to 0500 Mon  
Mains, Lines 1 to 3 and Platforms 1 to 6 BLOCKED 

-or- 
0001 Mon to 0500 Mon 

Reliefs, Lines 4 to 6 and Platforms 7 to 14 BLOCKED  
0500 Mon to 0535 Mon 

Reliefs, Lines 4 to 6 and Platforms 9 to 14 BLOCKED
MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Mains, Lines 1 to 3 and Platforms 1 to 7 BLOCKED 

-or- 
0001 Tue-Sat to 0500 Tue-Sat 

Reliefs, Lines 4 to 6 and Platforms 7 to 14 BLOCKED  
0500 Tue-Sat to 0535 Tue-Sat 

Reliefs, Lines 4 to 6 and Platforms 9 to 14 BLOCKED 
 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

At 
Ladbroke Grove 

(including entrance 
routes to / from 

Crossrail and North 
Pole Depots) 

 
103.2 

WEEK 
END 

0115 Sun to 0715 Sun 
Lines 1 to 3, Down and Up Main Lines, North Pole Lines A+B, E+C Line 

BLOCKED 
-or- 

0040 Sun to 0740 Sun 
Lines 4 to 6 and Down and Up Relief Lines BLOCKED 

-and- 
0115 Sun to 0445 Sun 

All Lines BLOCKED 
 

[All Line Block times will be reduced to finish 0420 Sun until Heathrow Express Depot at Old Oak Common closes]

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: when shown in Section 7)

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: when shown in Section 5)

 

Ladbroke Grove 
To 

Southall East 
 

103.3 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

  
and- 

0115 Sun to 0500 Sun 
All BLOCKED 

[All Line Block times will be reduced to finish 0420 Sun until Heathrow Express Depot at Old Oak Common closes]

 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 

Acton West Jcn must 
always be available to 
provide a route between 
Acton Yard and the GWML. 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

Acton West Jcn must 
always be available to 
provide a route between 
Acton Yard and the GWML. 

 Refer to Section 7 as to which lines are to be blocked each week. 
 See note in Timetable Construction Notes on Page One for extended 2 Track Timetabling requirements in Periods C and J 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Southall East Jcn 
Inclusive 

to 
Heathrow Airport 

Jcn Inclusive 
 

103.4 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

  
and- 

0120 Sun to 0500 Sun 
All BLOCKED 

[All Line Block times will be reduced to finish 0420 Sun until Heathrow Express Depot at Old Oak Common closes]

 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 

One of Southall East Jcn or 
Southall West Jcn must 
always be available to 
provide a route must be 
available between Southall 
Yard and the GWML. 
Both junctions will be 
available if access not 
confirmed via DPPP-CPPP. 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 Refer to Section 7 as to which lines are to be blocked each week. 
 See note in Timetable Construction Notes on Page One for extended 2 Track Timetabling requirements in Periods C and J 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Heathrow Airport Jn 
to  

Dolphin Jn 
 

[clear of all routes 
to Heathrow Airport] 

 
103.5 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

  
and- 

0125 Sun to 0645 Sun 
All BLOCKED

Trains not to be timed to / 
from GW182 Colnbrook 
Branch during these times. 

SUN/ 
MON 

2305 Sun to 0530 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

  

Down and Up Relief Lines to 
be open between Stockley 
Jn and West Drayton from 
0400 Mon.  Trains not to be 
timed to / from GW182 
Colnbrook Branch until after 
0400 Mon 

MID 
WEEK 

2305 Mon-Fri to 0530 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
2315 Mon-Fri to 0530 Tue-Sat 

Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

Down and Up Relief Lines to 
be open between Stockley 
Jn and West Drayton from 
0320 Tue-Thu / 0300 Fri. 

 Refer to Section 7 as to which lines are to be blocked each week. 
 See note in Timetable Construction Notes on Page One for extended 2 Track Timetabling requirements in Periods C and J 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

At Dolphin Jn 
 

103.6 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 
and- 

0125 Sun to 0645 Sun 
All BLOCKED

 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation  

 
(Except: 

2345 Fri to 0530 Sat Mains -or- 2355 Fri to 0600 Sat Reliefs BLOCKED 
When Shown in Section 5 and agreed through the DPPP-CPPP process ]

Cannot block Dolphin Jn 
and Slough West 
concurrently unless agreed 
in Section 7. 

Dolphin Jn  
to  

Slough West 
 

103.7 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 
and- 

0130 Sun to 0640 Sun 
All BLOCKED

Main Line side possessions 
at Slough to be taken 
around 1 GWR ECS which 
will be stabled on Platform 
1. 
ECS movements to / from 
Windsor Branch will reverse 
in the DM pfm in the LTP. 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

Main Line side possessions 
at Slough to be taken 
around 1 x GWR ECS which 
will be stabled on Platform 
1.  Note - Train cannot 
stable in pfm 1 during RHTT 
operations. 
ECS movements to / from 
Windsor Branch will reverse 
in the DM pfm in the LTP. 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

At Slough West Jcn 
 

103.8 

WEEK 
END 

0001 Sun to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation 

 
and- 

0130 Sun to 0640 Sun 
All BLOCKED

 

SUN/ 
MON 

2300 Sun to 0500 Mon 
Down and Up Mains BLOCKED 

-or- 
2345 Sun to 0510 Mon 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Sun to 0510 Mon

 

MID 
WEEK 

0001 Tue-Sat to 0500 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
Down and Up Reliefs BLOCKED 
2 Track Timetabling in operation  

 
(Except: 

2335 Fri to 0530 Sat Mains -or- 0010 Sat to 0510 Sat Reliefs BLOCKED 
When Shown in Section 5 and agreed through the DPPP-CPPP process ]

Cannot block Dolphin Jn 
and Slough West 
concurrently unless agreed 
in Section 7. 

 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Slough West  
to  

Maidenhead East 
 

103.9 

WEEK 
END 

2300 Sat to 0800 Sun 
Down and Up Mains BLOCKED 

0145 Sun to 0635 Sun 
All BLOCKED  

-or- 
0005 Sun to 0800 Sun 

Down and Up Reliefs BLOCKED 
0145 Sun to 0620 Sun 

All BLOCKED 
 

2 Track Timetabling in operation 2300 Sat to 0800 Sun 


 

SUN/ 
MON 

2300 Sun to 0510 Mon 
Down and Up Mains BLOCKED 

-or- 
2350 Sun to 0510 Mon 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Sun to 0510 Mon

 

MID 
WEEK 

2300 Mon-Fri to 0530 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
0005 Tue-Sat to 0510 Tue-Sat 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Mon-Fri to 0530 Tue-Sat

 

 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Maidenhead East 
to  

Maidenhead West 
 

103.10 

WEEK 
END 

2300 Sat to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
0010 Sun to 0730 Sun 

Down and Up Reliefs BLOCKED 
-and- 

0150 Sun to 0615 Sun 
All BLOCKED 

 
 

2 Track Timetabling in operation 2300 Sat to 0800 Sun 
 

MTR-EL to stable two units in Reading Station in weeks when the Relief Lines are Blocked 
[ 0800 Sunday finish available on the RLs 4 times per year if requested and justified via the DPPP-CPPP Process ] 

Platform 5 at Maidenhead 
only available from 0040 
Sun unless agreed in 
Section 7.  When RLs 
blocked, possessions of pfm 
5 to be taken around 
outstabled GWR ECS. 
 
Route to / from Crossrail 
Sidings available via 
platform 4 or 5 until 0045 
Sun and from 0615 Sun 
unless outstabling agreed in 
Section 7. 

SUN/ 
MON 

2300 Sun to 0525 Mon 
Down and Up Mains BLOCKED 

-or- 
0001 Mon to 0510 Mon 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Sun to 0525 Mon 
 

MTR-EL to stable one unit in Reading Station in weeks when the Relief Lines are Blocked

Route to / from Crossrail 
Sidings available via 
platform 4 or 5 until 0030 
Mon and from 0505 Mon 
unless outstabling agreed in 
Section 7. 

MID 
WEEK 

2300 Mon-Fri to 0525 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
0001 Tue-Sat to 0510 Tue-Sat 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Mon-Fri to 0525 Tue-Sat 
 

MTR-EL to stable one unit in Reading Station in weeks when the Relief Lines are Blocked 

Platform 5 at Maidenhead 
only available from 0050 
Tue-Sat unless agreed in 
Sections 5 or 7.  When RLs 
blocked, possessions of pfm 
5 to be taken around 
outstabled GWR ECS. 
 
Route to / from Crossrail 
Sidings available via 
platform 4 and 5 until 0040 
Tue-Sat and from 0505 Tue-
Sat unless outstabling 
agreed in Section 7. 

 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Maidenhead West 
to  

Kennet Bridge Jcn 
 

103.11 

WEEK 
END 

2300 Sat to 0800 Sun 
Down and Up Mains BLOCKED 

-or- 
0001 Sun to 0800 Sun 

Down and Up Reliefs BLOCKED 
-and- 

0150 Sun to 0615 Sun 
All BLOCKED  

  
 

2 Track Timetabling in operation 2300 Sat to 0800 Sun

 

SUN/ 
MON 

2300 Sun to 0530 Mon 
Down and Up Mains BLOCKED 

-or- 
2355 Sun to 0530 Mon 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Sun to 0530 Mon

 

MID 
WEEK 

2300 Mon-Fri to 0530 Tue-Sat 
Down and Up Mains BLOCKED 

-or- 
0015 Tue-Sat to 0530 Tue-Sat 

Down and Up Reliefs BLOCKED 
 

2 Track Timetabling in operation 2300 Mon-Fri to 0530 Tue-Sat

 

 Refer to Section 7 as to which lines are to be blocked each week. 
 Henley Women’s Regatta and Henley Royal - weeks 12 and 14 – reduced times available on RL side and ALB period 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Kennet Bridge Jn 
to 

Tilehurst East / 
Oxford Road Jcn 

ML side 
 

Kennet Bridge Jn 
to 

Reading West Jn 
RL side 

 
(Reading 
Station 
Area) 

 
103.12 

WEEK 
END 

2315 Sat to 0800 Sun 
2 Track timetabling in operation 

-and- 
0200 Sun to 0620 Sun 

All BLOCKED 

Sat (N) possessions to allow 
stabling in pfms 1+2, and 
one of pfms 4, 5, or 6. 
 
Routes available until 
c.0100Sun Pad-Rdg / 
c.2350Sat Did-Pad and from 
c.0600 Rdg-Gatwick Airport 
/ c.0730 Rdg-Bas / c.0645 
Pad-Rdg / c.0620 Rdg-Pad 
with associated ecs into / 
out of Reading Depot.   
Routes to / from Newbury 
and Basingstoke available 
outside of Section 4 times 
on those routes. 
Times will be reduced on 
event days – Henley and 
Marlow Regattas / Reading 
Festival / London Marathon / 
Ride London or if Local 
Services are subject to bus 
replacement elsewhere 
Paddington to Didcot.   
Feeder Main to be open 
when MLs blocked. 
 
Reduced possession 
availability if MTR are 
required to outstable at 
Reading Station. 
 
Reading TCD Entrance A or 
C to be open until 0105 Sun 
and from 0705 Sun. 

SUN/ 
MON

2300 Sun to 0500 Mon 
2 Track Timetabling in operation 

Access available to Reading 
TCD via Entrance A or C. 

MID 
WEEK

0001 Tue-Sat to 0500 Tue-Sat 
2 Track Timetabling in operation 

Access available to Reading 
TCD via Entrance A or C. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Tilehurst Station 
to 

Moreton Cutting 
 

103.13 

WEEK 
END 

2310 Sat to 0940 Sun 
Mains or Reliefs BLOCKED 

 
2 Track timetabling in 

operation 
-and- 

0050 Sun to 0750 Sun 
All BLOCKED 

 

2310 Sat to 0940 Sun 
Mains or Reliefs BLOCKED 

 
2 Track timetabling in 

operation 
-and- 

0050 Sun to 0750 Sun 
All BLOCKED 

 

2310 Sat to 0910 Sun 
Mains or Reliefs BLOCKED 

 
2 Track timetabling in 

operation 
-and- 

0050 Sun to 0750 Sun 
All BLOCKED 

 

2310 Sat to 0910 Sun 
Mains or Reliefs BLOCKED 

 
2 Track timetabling in 

operation 
-and- 

0050 Sun to 0750 Sun 
All BLOCKED 

 

Period H 
2310 Sat to 0910 Sun 

Mains or Reliefs BLOCKED 
 

2 Track timetabling in 
operation 

-and- 
0050 Sun to 0750 Sun 

All BLOCKED 
 
 

Period J 
2310 Sat to 0940 Sun 

Mains or Reliefs BLOCKED 
 

2 Track timetabling in 
operation 

-and- 
0050 Sun to 0750 Sun 

All BLOCKED 


Patrolling possessions of 
the UM between Moreton 
Cutting and Tilehurst East 
and of the DR between 
Tilehurst East and Cholsey 
to finish at 0940 in Periods 
A, B, C, and J, and at 0910 
in Periods D, E, F, G, and H. 
except for weeks as shown 
in the Timetable Notes on 
Page 1 where lack of 
daylight means they must 
extend to 1010 Sun. 
When Patrolling takes place, 
one Down Line and one Up 
Line must always be 
available unless agreed in 
Section 7.  Feeder Main to 
remain open when MLs 
blocked. 

SUN/ 
MON 

2300 Sun to 0530 Mon 
Down and Up Mains BLOCKED (between Westbury Line Jcn and Moreton Cutting) 

-or- 
2300 Sun to 0510 Mon 

Down and Up Reliefs BLOCKED (between Tilehurst East and Didcot East) 
2 Track Timetabling in operation 

2130Sun start available 
when requested and 
justified through the DPPP-
CPPP process. 
RL side possessions can 
extend to Reading West Jcn 
until 0400 Mon if requested 
and agreed through the 
DPPP-CPPP process. 

MID 
WEEK 

2330 Mon-Fri to 0530 Tue-Sat 
Down and Up Mains BLOCKED (between Westbury Line Jcn and Moreton Cutting) 

-or- 
2330 Mon-Thu to 0510 Tue-Fri 

2355 Fri to 0510 Sat 
Down and Up Reliefs BLOCKED (between Tilehurst East and Didcot East) 

2 Track Timetabling in operation 

 

 Refer to Section 7 as to which lines are to be blocked each week. 
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GW103 PADDINGTON TO UFFINGTON continued... 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Moreton Cutting 
 to  

Didcot Parkway 
 

103.14 

WEEK 
END 

0001 Sun to 0800 Sun 
2 Track timetabling in operation over the Relief Lines 

-and- 
0050 Sun to 0750 Sun 

All BLOCKED 
(2 Track timetabling in operation between Moreton Cutting and Didcot East when relief lines are blocked)

1 x Class 387 to stable as 
ECS in one RL pfm at 
Didcot Saturday (N) 

SUN/ 
MON 

2300 Sun to 0445 Mon 
2 Track timetabling in operation over the Relief Lines 

 
NOTE:  2130Sun start available when requested and justified through the DPPP-CPPP process. 

A route to be available to 
the Avoiders at Didcot East 
Jcn unless agreed in 
Section 7. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except 

2230 Mon-Fri to 0530 Tue-Sat Mains BLOCKED 
or: 

2230 Mon-Fri to 0515 Tue-Sat Reliefs BLOCKED 
when shown in Section 5) 

A route to be available to 
the Avoiders at Didcot East 
Jcn unless agreed in 
Section 7. 
When RLs blocked, a route 
must be available to / from 
Didcot Yard until 0115 and 
from 0445. 

Didcot Parkway 
to 

Foxhall Jn 
 

103.15 

WEEK 
END 

0035 Sun to 0830 Sun 
All BLOCKED 

1 x Class 387 to stable as 
ECS in one RL pfm at 
Didcot Saturday (N) 

SUN/ 
MON

2300 Sun to 0520 Mon 
2 Track timetabling in operation over the Relief Lines

 

MID 
WEEK 

0030 Tue-Sat to 0530 Tue-Sat 
2 Track timetabling in operation over the Relief Lines 

(Except 
2230 Mon-Fri to 0515 Tue-Sat Reliefs BLOCKED 

or 
2345 Mon-Fri to 0530 Tue-Sat Mains BLOCKED 

when shown in Section 5) 

When RLs blocked, a route 
must be available to / from 
Didcot Yard until 0115 and 
from 0445. 

Foxhall Jn 
To 

Uffington (exc) 
 

103.16 

WEEK 
END

0045 Sun to 0830 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITES NOT PERMITTED  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2345 Mon-Thu to 0520 Tue-Fri  

All BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 

 Route to be available for 6O40 departure from Didcot Yard at c.0350Mon unless agreed in DPPP / CPPP. 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Uffington  
to 

Swindon East 
 

105.1 

WEEK 
END

0055 Sun to 0820 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITES NOT PERMITTED  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2350 Mon-Thu to 0520 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 

Swindon East  
to 

Swindon West 
 

105.2 

WEEK 
END

0055 Sun to 0815 Sun 
All BLOCKED 

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
0001 Tue-Fri to 0520 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 

Swindon West 
to 

Wootton Bassett 
Jcn 

 
105.3 

WEEK 
END 

0100 Sun to 0810 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0001 Tue-Sat to 0520 Tue-Sat 

All BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Wootton Bassett 
Jcn  
to  

Thingley Jcn 
 

105.4 

WEEK 
END 

2315 Sat to 0800 Sun 
Up BLOCKED 

-and- 
0110 Sun to 0855 Sun 

Down BLOCKED 

Shorter times will apply on 
Bath Half Marathon 
Weekend. 
A route must be available at 
Thingley Jcn from 0845Sun 
to enable 2M05 to run. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2335 Mon-Thu to 0500 Tue-Fri 

All Lines BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 

Thingley Jn 
to  

Bathampton Jn 
 

105.5 

WEEK 
END 

2305 Sat to 0755 Sun 
Up BLOCKED 

-and- 
0120 Sun to 0910 Sun 

Down BLOCKED 

Shorter times will apply on 
Bath Half Marathon 
Weekend. 
A route must be available at 
Thingley Jcn from 0845Sun 
to enable 2M05 to run. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2335 Mon-Thu to 0500 Tue-Fri 

All Lines BLOCKED 
when shown in Section 5) 

When there is reversible 
working 9 minutes should be 
added to wrong direction 
trains 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Bathampton Jcn 
 to  

North Somerset Jcn 
 

105.6 

WEEK 
END 

2350 Sat to 0750 Sun 
Up BLOCKED 

-and- 
0135 Sun to 0910 Sun 

Down BLOCKED 

Shorter times will apply on 
Bath Half Marathon 
Weekend. 
Shorter GW510 times apply 
if possession includes Down 
Line at Bathampton Jcn. 
Times will be amended to 
enable 1C36 to run. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
2335 Mon-Thu to 0500 Tue-Fri 

All Lines BLOCKED 
when shown in Section 5) 

If there is reversible working 
9 minutes should be added 
to wrong direction trains 

North Somerset Jcn  
to  

Bristol East Jcn 
 

105.7 

WEEK 
END

0125 Sun to 0740 Sun  
All BLOCKED

Times will be amended to 
enable 1C36 to run. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Bristol East Jn  
to  

Bristol West 
 

105.8 

WEEK 
END 

0145 Sun to 0700 Sun 
All BLOCKED 

and 
2340 Sat to 0745 Sun  

Down and Up Main, Down Though, Platforms 9-15 BLOCKED 
Or  

2340 Sat to 0745 Sun 
Down/Up Filton Relief, Down and Up Filton Mains, Up Relief, Up Through, Middle Siding, Platforms 1-8 BLOCKED 

 

Outstabling requirements to 
be confirmed at DPPP 
 
GWR to stable additional 4 
sets in Bristol Temple 
Meads platforms on 
Saturday nights when Filton 
Bank or Stoke Gifford mtce 
items in Section 7.  No ALBs 
available in these weeks. 
 
Combined effect of Temple 
Meads and GW450 
possessions must leave 
route open to IET Depot 
except in agreed S7 weeks. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

2305 Mon-Fri to 0500 Tue-Sat 
Down Through, Platforms 13+15 BLOCKED 

Or 
2225 Mon-Fri to 0425 Tue-Sat 

Down Through, Platforms 9-12 BLOCKED 
Or 

2230 Mon-Fri to 0430 Tue-Sat 
Up Through, Platforms 5-8 BLOCKED 

Or 
2350 Mon-Fri to 0500 Tue-Sat 

Up Through, Platforms 1,3,4 BLOCKED 
 

(See Section 5 for the Bristol Temple Meads Maintenance Strategy)

 

 All Amended Train Working requirements at Bristol TM to be dealt with under STP arrangements.  Access to be requested in DPPP-CPPP timescales. 
 All Amended Train Working requirements at Bristol TM to be dealt with under STP arrangements.  Not available concurrently with Bristol TM Section 5 Mtce items. 
 Times will be amended to enable 5C36 to operate except in agreed Section 7 weeks. 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Bristol West  
to  

Parson Street 
 

105.9 

WEEK 
END 

2250 Sat to 0720 Sun 
All BLOCKED 

 

Carriage Line between 
Bristol West and Bedminster 
to be available for units to 
reverse to provide access 
to/from St Philips Marsh 
Depot, except when agreed 
in Section 7. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
2235 Mon-Thu to 0500 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Parson Street  
to 

Yatton 
 

105.10 

WEEK 
END 

2245 Sat to 0725 Sun 
All BLOCKED 

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0005 Tue-Fri to 0500 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Yatton 
To 

Worle Jn 
 

105.11 

WEEK 
END 

2255 Sat to 0735 Sun 
All BLOCKED 

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0005 Tue-Fri to 0500 Tue-Fri 

All BLOCKED 
when shown in Section 5) 
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GW105 UFFINGTON TO FORDGATE (VIA BOX) - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Worle Jcn 
to 

Bridgwater 
 

105.12 

WEEK 
END 

2315 Sat to 0745 Sun 
All BLOCKED 

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0035 Tue-Fri to 0510 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Bridgwater  
to 

Cogload Jn 
 

105.13 

WEEK 
END 

2310 Sat to 0800 Sun 
All BLOCKED 

Possession to be taken after 
the passage of 1C30 (2030 
Pad-Exd) 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0035 Tue-Fri to 0510 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

 

GW107 WORLE JN TO UPHILL JN (VIA WESTON-SUPER-MARE) 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Worle Jcn 
to 

Uphill Jn  
(via Weston-Super-

Mare) 
 

107.1 

WEEK 
END

2255 Sat to 0740 Sun 
All BLOCKED

 

SUN/ 
MON

0001 Mon to 0525 Mon 
All BLOCKED

 

MID 
WEEK 

0020 Tue-Sat to 0525 Tue-Sat 
All BLOCKED 
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GW108 FORDGATE TO PENZANCE 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Cogload Jn  
to  

Taunton East Jn 
 

108.1 

WEEK 
END 

2325 Sat to 0805 Sun 
All BLOCKED 

Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
2305 Mon-Fri to 0605 Tue-Sat Down BLOCKED 

SLW over the Up Line.  SLW withdrawn prior to passage of 2M01 
or 

2255 Mon-Fri to 0510 Tue-Sat Up BLOCKED 
SLW over the Down Line.  SLW introduced after the passage of 1C32 

 
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 48, 
50, and 51 in 2021 TT Year 
due to Cornwall Blockades 
 
Not available in weeks 15-
18, 23, 24, and 31 to 36 in 
2021 TT Year due to HOTR. 
 
Not available in weeks 19 
and 22 due to Bristol East. 

Taunton East Jn 
to  

Taunton West Jn 
 

108.2 

WEEK 
END 

2320 Sat to 0805 Sun 
All BLOCKED 

 

Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
2255 Mon-Fri to 0455 Tue-Sat All Up Lines BLOCKED 

Reversible Working over the Down Lines 
 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 48, 
50, and 51 in 2021 TT Year 
due to Cornwall Blockades 
 
Not available in weeks 15-
18, 23, 24, and 31 to 36 in 
2021 TT Year due to HOTR. 
 
Not available in weeks 19 
and 22 due to Bristol East. 
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GW108 FORDGATE TO PENZANCE  - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Taunton West 
to 

Cowley Bridge Jn 
 

108.3 

WEEK 
END 

2345 Sat to 0800 Sun 
All BLOCKED 

 

Possession can be inclusive 
of Cowley Bridge Jn at 
these times if access into 
New Yard / Riverside Yard 
is not affected. 
 
Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except 
Taunton West to Wellington 

2320 Mon-Fri to 0530 Tue-Sat Down BLOCKED 
SLW over the Up Line. 

or 
2225 Mon-Fri to 0530 Tue-Sat Up BLOCKED 

SLW over the Down Line.  SLW introduced after the passage of 1C32 
 

Wellington to Tiverton Jcn 
2325 Mon-Fri to 0530 Tue-Sat Down BLOCKED 

SLW over the Up Line. 
or 

2225 Mon-Fri to 0530 Tue-Sat Up BLOCKED 
SLW over the Down Line.  SLW introduced after the passage of 1C32 

 
Tiverton Jcn to Cowley Bridge Jcn 

2335 Mon-Fri to 0520 Tue-Sat Down BLOCKED 
SLW over the Up Line. 

or 
2205 Mon-Fri to 0530 Tue-Sat Up BLOCKED 

SLW over the Down Line.  SLW introduced after the passage of 1C32 
 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 48, 
50, and 51 in 2021 TT Year 
due to Cornwall Blockades 
 
Not available in weeks 15-
18, 23, 24, and 31 to 36 in 
2021 TT Year due to HOTR. 
 
Not available in weeks 19 
and 22 due to Bristol East. 
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GW108 FORDGATE TO PENZANCE  - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Cowley Bridge Jn  
to 

Red Cow LC 
 

108.4 

WEEK 
END 

0010 Sun to 0755 Sun 
All BLOCKED 

 

Access to be maintained to / 
from Exeter Yard throughout 
unless agreed in Section 7. 
 
Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Red Cow LC to 
Exeter West 

 
(Exeter St.Davids  

Station Area) 
 

108.5 

WEEK 
END 

0035 Sun to 0740 Sun 
All BLOCKED 

Access to be maintained to / 
from Exeter Yard throughout 
unless agreed in Section 7. 
 
Possession to be taken after 
the passage of 1C33 (2030 
Pad-Exd) 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except: 
0010 Tue-Fri to 0500 Tue-Fri 

Partially BLOCKED (see remark) 
 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

Access to be maintained to / 
from Exeter TMD throughout 
 
Access available between 
Exeter TMD and Fuel Point 
 
Access to be available for 
cleaning of SWT unit. 
 
One Down Line and One Up 
Line to remain open 
throughout possession. 
 
Not available in weeks 50 
and 51 in 2021 TT Year due 
to Cornwall Blockade. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Exeter West  
to  

Newton Abbot 
West Jn 

 
108.6 

WEEK 
END

0025 Sun to 0835 Sun 
All BLOCKED

 

SUN/ 
MON 

0025 Mon to 0430 Mon 
All BLOCKED 

Taken after the passage of 
the Up Sleeper / Handed 
Back prior to the passage of 
the Down Sleeper. 

MID 
WEEK 

0145 Tue to 0410 Tue 
0145 Wed to 0400 Wed 
0145 Thu to 0410 Thu 

0145 Fri to 0410 Fri 
All BLOCKED 

 
(Except 

Exeter West to Teignmouth 
2320 Mon-Fri to 0510 Tue-Sat Down BLOCKED 

SLW over the Up Line.  SLW introduced ahead of 6L12. 
or 

Dawlish Warren to Exeter West 
2325 Mon-Fri to 0535 Tue-Sat Up BLOCKED 

SLW over the Down Line.  SLW introduced ahead of 2E94.  SLW withdrawn prior to the passage of 5T01 
 

Dawlish Warren to Newton Abbot East 
2330 Mon-Fri to 0520 Tue-Sat Down BLOCKED 

SLW over the Up Line.  SLW introduced ahead of 1C50 
or 

Newton Abbot East to Teignmouth 
2300 Mon-Fri to 0520 Tue-Sat Up BLOCKED 

SLW over the Down Line.  SLW introduced ahead of 2E94.  SLW withdrawn prior to the passage of 5T01 
 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 48, 
50, and 51 in 2021 TT Year 
due to Cornwall Blockades 
 
Not available in weeks 15-
18, 23, 24, and 31 to 36 in 
2021 TT Year due to HOTR. 
 
Not available in weeks 19 
and 22 due to Bristol East. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Newton Abbot  
West Jn  

To 
Totnes 

 
108.7 

WEEK 
END

2335 Sat to 0850 Sun 
All BLOCKED

 

SUN/ 
MON 

0005 Mon to 0450 Mon 
All BLOCKED 

Taken after the passage of 
the Up Sleeper / Handed 
Back prior to the passage of 
the Down Sleeper. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except 
Newton Abbot West to Ashburton Jcn 

0001 Tue-Sat to 0650 Tue-Sat Down BLOCKED 
SLW over the Up Line.  SLW introduced ahead of 1C98. 

SLW withdrawn after passage of 6V05. 
or 

2320 Mon-Fri to 0510 Tue-Sat Up BLOCKED 
SLW over the Down Line.  SLW introduced ahead of retimed 2E94 running later. 

 
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

Period J 
 

Newton Abbot West to 
Totnes East 

 
Up BLOCKED 

2025 Mon-Thu to  
0510 Tue-Fri 

 
Down LINE BLOCKAGES 

2045 to 2100 Mon-Thu 
2125 to 2140 Mon-Thu 
2220 to 2235 Mon-Thu 
0020 to 0050 Tue-Fri 
0150 to 0210 Tue-Fri 
0400 to 0430 Tue-Fri 

 
SLW over the Down Line 
between 0050 and 0400 
Tue-Fri.  These are the 

only times when up trains 
can run. 

 
Additional 1’ required for 

down services due to 
HOTR Safety TSR. 



Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 48, 
50, and 51 in 2021 TT Year 
due to Cornwall Blockades 
 
Not available in weeks 15-
18, 23, 24, and 31 to 36 in 
2021 TT Year due to HOTR. 
 
Not available in weeks 19 
and 22 due to Bristol East. 
 
Line Blockages in Period J 
required as shown in WTT – 
times not to be amended. 

  Additional allowances required between 0050 and 0400 only when SLW is in operation: 
Up services (travelling on Down) – [17] ( [18] for Freight)  
[5] – Pilot Brief  //  [7] – reduced speed allowance  //  [3] – Travel over points ( [4] for freight)  //  [2] – Drop Pilot off 
Down services - [10]  
[5] – Pilot Brief  //  [3] – slowing to pass worksite  //  [2] – drop Pilot off  
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Totnes  
To 

Tavistock Jn 
 

108.8 

WEEK 
END

2355 Sat to 0830 Sun 
All BLOCKED

 

SUN/ 
MON 

2350 Sun to 0455 Mon 
All BLOCKED 

Taken after the passage of 
the Up Sleeper / Handed 
Back prior to the passage of 
the Down Sleeper. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
 

(Except 
Ashburton Jcn to Aish 

2355 Mon-Fri to 0700 Tue-Sat Down BLOCKED [max 4 nights per year] 
SLW over the Up Line.  SLW introduced ahead of 1C50.  SLW withdrawn after passage of 6V05.  1C50 and 6V05 retimed earlier from Exeter. 

or 
2355 Mon-Fri to 0500 Tue-Sat Down BLOCKED 

SLW over the Up Line.  SLW introduced ahead of 1C50.  6V05 retimed to run after handback. 
or 

2200 Mon-Fri to 0500 Tue-Sat Up BLOCKED [max 4 nights per year] 
SLW over the Down Line.  SLW introduced after passage of 1C98.  2E94 retimed later.  6V05 retimed to run after handback. 

or 
2355 Mon-Fri to 0500 Tue-Sat Up BLOCKED 

SLW over the Down Line.  6V05 retimed to run after handback. 
 

Aish to Hemerdon 
0005 Tue-Sat to 0715 Tue-Sat Down BLOCKED [max 4 nights per year] 

SLW over the Up Line.  SLW introduced ahead of 1C50.  SLW withdrawn after passage of 6V05.  1C50 and 6V05 retimed earlier from Exeter 
or 

0005 Tue-Sat to 0500 Tue-Sat Down BLOCKED 
SLW over the Up Line.  SLW introduced ahead of 1C50.  6V05 retimed to run after handback 

or 
2345 Mon-Fri to 0450 Tue-Sat Up BLOCKED 

SLW over the Down Line.  SLW introduced after the passage of 1C98. 
 

Hemerdon to Laira Jcn 
0010 Tue-Sat to 0520 Tue-Sat Down BLOCKED 

SLW not required.  1C50 and 6V05 retimed to run after handback. 
or 

2335 Mon-Fri to 0450 Tue-Sat Up BLOCKED 
SLW over the Down Line.  SLW introduced after the passage of 1C98 

 
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks)

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 48, 
50, and 51 in 2021 TT Year 
due to Cornwall Blockades 
 
Not available in weeks 15-
18, 23, 24, and 31 to 36 in 
2021 TT Year due to HOTR. 
 
Not available in weeks 19 
and 22 due to Bristol East. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Tavistock Jn  
To 

Lipson Jn 
 

108.9 

WEEK 
END

2355 Sat to 0825 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
0015 Tue-Fri to 0500 Tue-Fri Down BLOCKED or 

0005 Tue-Fri to 0450 Tue-Fri Up BLOCKED 
0155 Sat to 0500 Sat Down BLOCKED or 

0155 Sat to 0450 Sat Up BLOCKED 
 

Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 48, 
50, and 51 in 2021 TT Year 
due to Cornwall Blockades 
 
Not available in weeks 15-
18, 23, 24, and 31 to 36 in 
2021 TT Year due to HOTR. 
 
Not available in weeks 19 
and 22 due to Bristol East. 

Lipson Jn 
to 

Plymouth 
 

108.10 

WEEK 
END

0030 Sun to 0805 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE   

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
 

(Except: 
0015 Tue-Fri to 0425 Tue-Fri Down BLOCKED 

SLW over the Up Line. 
 or 

0015 Tue-Fri to 0450 Tue-Fri Up BLOCKED 
SLW over the Down Line 

0150 Sat to 0425 St Down BLOCKED or 
0150 Sat to 0450 Sat Up BLOCKED 

 
Available every week ONLY when requested in DPPP / CPPP except as noted in remarks) 

Only one section of SLW 
between Cogload Jn and 
Plymouth on any one night. 
 
Not available in weeks 48, 
50, and 51 in 2021 TT Year 
due to Cornwall Blockades 
 
Not available in weeks 15-
18, 23, 24, and 31 to 36 in 
2021 TT Year due to HOTR. 
 
Not available in weeks 19 
and 22 due to Bristol East. 
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SECTION  Periods A and B 

13.12.2020 to 14.02.2021
Period C 

15.02.2021 to 28.03.2021
Period D 

29.03.2021 to 15.05.2021 
Periods E to G 

16.05.2021 to 12.09.2021
Periods H and J 

13.09.2021 to 11.12.2021
REMARKS 

Plymouth 
to  

Plymouth West 
 

(Plymouth Station 
Area) 

 
108.11 

WEEK 
END

0025 Sun to 0815 Sun 
All BLOCKED

 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2330 Sun to 0500 Mon 
All Lines BLOCKED 

for works at Plymouth West – permissive working between Plymouth East and Station- S+T disconnections – when shown in CPPP)

 

MID 
WEEK 

0010 Tue-Sat to 0430 Tue-Sat 
Two Platforms BLOCKED between Plymouth East and Plymouth West 

One platform available 
throughout for stabling IETs 
/ HSTs. 
 
Not available in weeks 50 
and 51 in 2021 TT Year due 
to Cornwall Blockade. 

Plymouth West 
to  

Saltash 
 

108.12 

WEEK 
END

2325 Sat to 0850 Sun 
All BLOCKED

 

SUN/ 
MON 

2330 Sun to 0455 Mon 
All BLOCKED 

 

MID 
WEEK 

0005 Tue-Fri to 0415 Tue-Fri 
ALL BLOCKED 

0125 Sat to 0415 Sat 
ALL BLOCKED 

 
Not available in weeks 50 
and 51 in 2021 TT Year due 
to Cornwall Blockade. 

Saltash  
to 

Liskeard 
 

108.13 

WEEK 
END

2320 Sat to 0855 Sun 
All BLOCKED

 

SUN/ 
MON

2320 Sun to 0510 Mon 
All BLOCKED

 

MID 
WEEK 

2350 Mon-Fri to 0425 Tue-Sat 
Down BLOCKED 

and 
0001 Tue-Fri to 0600 Tue-Fri / 0115 Sat to 0555 Sat 

Up BLOCKED 

Up line to finish at 0520 if 
Liskeard Station is within 
possession. 
 
Not available in weeks 50 
and 51 in 2021 TT Year due 
to Cornwall Blockade. 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Liskeard 
to 

Lostwithiel 
 

108.14 

WEEK 
END 

2300 Sat to 0915 Sun 
All BLOCKED 

2300 Sat to 0915 Sun 
All BLOCKED 

2300 Sat to 0905 Sun 
All BLOCKED 

2300 Sat to 0905 Sun 
All BLOCKED 

Period H 
2300 Sat to 0905 Sun 

Period J 
2300 Sat to 0915 Sun 

All BLOCKED

 

SUN/ 
MON

2300 Sun to 0530 Mon 
All BLOCKED

 

MID 
WEEK 

0005 Tue-Sat to 0445 Tue-Sat 
All BLOCKED 

(Liskeard to Lostwithiel) 
-or- 

0001 Tue-Sat to 0445 Tue-Sat 
Down BLOCKED 

(Liskeard to Largin Viaduct) 
-and- 

2340 Mon-Thu to 0605 Tue-Fri 
Up BLOCKED 

(Largin Viaduct to Liskeard) 
-and- 

2340 Fri to 0525 Sat 
Up BLOCKED 

(Largin Viaduct to Liskeard) 
-or- 

0005 Tue-Sat to 0450 Tue-Sat 
Down BLOCKED 

(Largin Viaduct to Lostwithiel) 
-and- 

2335 Mon-Thu to 0555 Tue-Fri 
Up BLOCKED 

(Lostwithiel to Largin Viaduct) 
-and- 

0100 Sat to 0515 Sat 
Up BLOCKED 

(Lostwithiel to Largin Viaduct) 

Up line to finish at 0520 if 
Liskeard Station is within 
possession. 
 
A route must be available 
from the Fowey Branch to 
Lostwithiel DGL from 0540.  
 
Not available in weeks 50 
and 51 in 2021 TT Year due 
to Cornwall Blockade. 



Network Rail Engineering Access Statement 2021 Version : 2
Western Route Final Rules Date : 7th February 2020 
 Section 4 - Standard Possession Opportunities Page : 31 of 79

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 27th March 2020 

GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Lostwithiel 
to 

Par 
 

108.15 

WEEK 
END 

2250 Sat to 0910 Sun 
All BLOCKED 

2250 Sat to 0910 Sun 
All BLOCKED 

2250 Sat to 0900 Sun 
All BLOCKED 

2250 Sat to 0900 Sun 
All BLOCKED 

Period H 
2250 Sat to 0900 Sun 

Period J 
2250 Sat to 0910 Sun 

All BLOCKED

 

SUN/ 
MON

2300 Sun to 0550 Mon 
All BLOCKED

 

MID 
WEEK 

0015 Tue-Fri to 0500 Tue-Fri 
Down BLOCKED 

and 
2325 Mon-Thu to 0540 Tue-Fri 

Up BLOCKED 
-and- 

0015 Sat to 0455 Sat 
Down BLOCKED 

-and- 
0030 Sat to 0505 Sat 

Up BLOCKED

 
Not available in weeks 50 
and 51 in 2021 TT Year due 
to Cornwall Blockade. 

Par  
to 

Truro 
 

108.16 

WEEK 
END 

2250 Sat to 0845 Sun 
All BLOCKED 



 

SUN/ 
MON

2300 Sun to 0530 Mon 
All BLOCKED

 

MID 
WEEK 

0005 Tue-Fri to 0510 Tue-Fri 
Down BLOCKED 

and 
2315 Mon-Thu to 0520 Tue-Fri 

Up BLOCKED 
and 

0005 Sat to 0605 Sat 
Down BLOCKED 

-and 
0020 Sat to 0605 Sat 

Up BLOCKED

 
Not available in weeks 50 
and 51 in 2021 TT Year due 
to Cornwall Blockade. 

 In Periods E, F, and G, a Route to be maintained between Chapel Sidings and Platform 3 at Par for 2N02 (0900 Par to Newquay service). 
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Truro 
to 

Roskear 
 

108.17 

WEEK 
END

2355 Sat to 0810 Sun 
All BLOCKED

 

SUN/ 
MON

0001 Mon to 0510 Mon 
All BLOCKED

 

MID 
WEEK 

0025 Tue-Sat to 0550 Tue-Sat 
Down BLOCKED 

and 
2305 Mon-Thu to 0455 Tue-Fri 

Up BLOCKED 
0001 Sat to 0455 Sat 

Up BLOCKED

 

Roskear 
to  

St Erth 
 

108.18 

WEEK 
END

0010 Sun to 0800 
All BLOCKED 

 

SUN/ 
MON 

0001 Mon to 0505 Mon 
All BLOCKED 

 

MID 
WEEK 

0035 Tue-Fri to 0700 Tue-Fri 
Down BLOCKED 

and 
2235 Mon-Thu to 0455 Tue-Fri 

Up BLOCKED 
-and- 

0040 Sat to 0650 Sat 
Down BLOCKED 

-and- 
2350 Fri to 0455 Sat 

Up BLOCKED

 

St Erth 
To 

Long Rock 
 

108.19 

WEEK 
END

0015 Sun to 0755 Sun 
All BLOCKED

 

SUN/ 
MON

0010 Mon to 0455 Mon 
All BLOCKED

 

MID 
WEEK 

0045 Tue-Fri to 0725 Tue-Fri 
0050 Sat to 0705 Sat 

Down BLOCKED 
and 

2220 Mon-Thu to 0455 Tue-Fri 
2345 Fri – 0455 Sat  

Up BLOCKED
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GW108 FORDGATE TO PENZANCE - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Long Rock 
to 

Penzance Station 
 

108.20 

WEEK 
END 

0025 Sun to 0730 Sun  
All BLOCKED 

(Except 
0025 Sun to 0900 Sun 

All BLOCKED 
on two occasions per year when requested via the DPPP-CPPP)

One platform to be available 
to stable ECS unless agreed 
in Section 7 / DPPP / CPPP. 

SUN/ 
MON 

0020 Mon – 0425 Mon 
All BLOCKED 

 

MID 
WEEK 

0045 Tue-Fri to 0455 Tue-Fri 
Single BLOCKED 

-and- 
0050 Sat to 0455 Sat 

Single BLOCKED 

Route to be maintained 
between Penzance Station 
and Long Rock Depot and 
all Platforms to be available 
at Penzance unless agreed 
in Section 7 / DPPP / CPPP. 

 

GW110 PARK ROYAL JN TO SOUTH RUISLIP 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Park Royal Jn 
to  

Greenford West Jn 
 

110.1 

WEEK 
END

1205 Sat – 1900 Sun  
All BLOCKED 

 

SUN/ 
MON 

2330 Sun –0515 Mon 
All BLOCKED 

 

MID 
WEEK 

0005 Wed-Fri to 0515 Wed-Fri 
All BLOCKED 

(Except: 
2215 Mon-Thu to 0515 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Greenford West Jn  
to 

South Ruislip 
 

110.2 

WEEK 
END 

1800 Sat - 1700 Sun 
All BLOCKED 

LNW-Western Boundary at 
8m 60ch is between these 
two locations. 

SUN/ 
MON 

2310 Sun – 0515 Mon 
All BLOCKED 

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

0115 Tue-Fri to 0515 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW117 GREENFORD EAST JN TO GREENFORD SOUTH JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Greenford East Jn  
to 

Greenford South 
Jn 

 
117.1 

WEEK 
END 

1205 Sat – 1815 Sat  
1915 Sat – 0830 Sun 
1045 Sun – 1315 Sun 
1410 Sun – 1700 Sun 

All BLOCKED

 

SUN/ 
MON 

2330 Sun –0530 Mon 
All BLOCKED 

 

MID 
WEEK 

2355 Tue-Thu to 0525 Wed-Fri 
All BLOCKED 

(Except: 
2215 Mon-Thu to 0530 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

 

GW130 ACTON WELLS JN TO ACTON EAST 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Acton Wells Jn  
to 

Acton East 
 

130.1 

WEEK 
END 

2300 Sat- 0930 Sun 
All BLOCKED 
(Extended to: 

1900 Sat to 0930 Sun 
when shown in Section 7) 

Blocks of Acton Yard are 
available.  See GW103 for 
times. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW174 WEST EALING TO GREENFORD WEST JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

West Ealing  
to 

Greenford West Jn 
 

174.1 

WEEK 
END

2215 Sat – 1700 Sun 
All BLOCKED  

 

SUN/ 
MON

0155 Mon – 0510 Mon 
All BLOCKED

 

MID 
WEEK 

0115 Wed-Fri to 0510 Wed-Fri 
All BLOCKED 

(Except: 
0005 Tue-Fri  to 0505 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

 

GW175 GREENFORD SOUTH JN TO GREENFORD STATION 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Greenford (LUL) 
Bay Jn  

to 
Greenford Station 

 
175.1 

WEEK 
END

2210 Sat – 0555 Mon 
All BLOCKED

 

SUN/ 
MON

See Above  

MID 
WEEK

2220 Mon-Fri to 0600 Tue-Sat 
All BLOCKED
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GW176 HANWELL TO DRAYTON GREEN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Hanwell  
to 

Drayton Green 
 

176.1 

WEEK 
END

2100 Sat – 0515 Mon 
All BLOCKED

 

SUN/ 
MON

See Above  

MID 
WEEK 

2120 Mon-Thu to 0515 Tue-Fri 
All BLOCKED 

2120 Fri to 0510 Sat 
All BLOCKED

 

 

GW178 SOUTHALL TO BRENTFORD GOODS 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Southall   
to 

Brentford Goods 
 

178.1 

WEEK 
END

1430 Sat - 0200 Mon 
All BLOCKED

 

SUN/ 
MON

See Above  

MID 
WEEK

0700 Mon-Fri to 1030 Mon-Fri 
All BLOCKED

 

 

GW180 HEATHROW AIRPORT JN TO HEATHROW TERMINAL 4 & HEATHROW TERMINAL 5 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Airport Jn  
to 

Heathrow Tunnel Jn 
Inclusive 

 
180.1 

WEEK 
END

0020 Sun - 0440 Sun 
All BLOCKED

 

SUN/ 
MON

0020 Mon – 0445 Mon 
All BLOCKED

 

MID 
WEEK

0020 Tue-Fri to 0445 Tue-Fri 
All BLOCKED

 

Note - Infrastructure beyond Heathrow Tunnel Jn belongs to Heathrow Airport Limited.  Please consult the Heathrow Airport Limited Rail Engineering Access Statement. 
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GW182 WEST DRAYTON TO COLNBROOK 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

West Drayton  
to  

Colnbrook 
 

182.1 

WEEK 
END 

1800 Sat – 1015 Sun 
1050 Sun – 1600 Sun 
1700 Sun – 2215 Sun 

Single BLOCKED 

 

SUN/ 
MON

2300 Sun – 0400 Mon 
Single BLOCKED 

 

MID 
WEEK 

2250 Mon-Wed to 0310 Tue-Thu 
Single BLOCKED 

-and- 
2245 Thu to 0130 Fri 
2245 Fri to 0415 Sat 

Single BLOCKED 

Possessions on Friday 
nights can be extended to 
0500 Sat if agreed via the 
DPPP-CPPP process. 

 

GW184 SLOUGH TO WINDSOR & ETON 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Slough  
to 

Windsor & Eton 
 

184.1 

WEEK 
END

0025 Sun - 0815 Sun 
All BLOCKED

 

SUN/ 
MON

0025 Mon – 0520 Mon 
All BLOCKED

 

MID 
WEEK

0025 Tue-Sat to 0520 Tue-Sat 
All BLOCKED

Possessions will be taken in 
weeks 29-35 for RHTTs. 
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GW185 MAIDENHEAD TO MARLOW 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Maidenhead  
to  

Marlow 
 

185.1 

WEEK 
END 

0040 Sun – 0825 Sun 
All BLOCKED 

(Except: 
0040 Sun – 0930 Sun 

All BLOCKED may be inserted at DPPP up to 7 times per year  
Maidenhead Platform 5  

BLOCKED 
0040 Sun to 0820 Sun 

(unless Section 7 states outstable Maidenhead)

Possessions of pfm 5 at 
Maidenhead to be taken 
around outstabled GWR 
ECS due to any Relief Line 
blocks as necessary. 

SUN/ 
MON 

2245 Sun – 0515 Mon 
All BLOCKED  

Maidenhead Platform 5  
BLOCKED 

2245 Sun to 0515 Mon 


 

MID 
WEEK 

0040 Tue-Sat to 0515 Tue-Sat 
All BLOCKED 

Maidenhead Platform 5  
BLOCKED 

0050 Tue-Fri to 0515 Tue-Fri 


Possessions will be taken in 
weeks 29-35 for RHTTs. 

 Cannot have extended blocks in the weekends of Marlow Regatta, Henley Women’s Regatta, Henley Regatta, Rewind Festival, or Reading Festival 
 Route must be available into platform at Maidenhead unless alternative arrangements agreed in Section 7 / DPPP / CPPP. 
 

GW187 TWYFORD TO HENLEY-ON-THAMES 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Twyford  
to  

Henley-on-Thames 
 

187.1 

WEEK 
END 

0030 Sun – 0820 Sun 
All BLOCKED 

 

Longer times available 6 
times per year - to be 
declared at DPPP. 

SUN/ 
MON

2235 Sun – 0535 Mon 
All BLOCKED

 

MID 
WEEK 

0040 Tue- Sat to 0540 Tue- Sat 
All BLOCKED 



Possessions will be taken in 
weeks 29-35 for RHTTs. 

 Cannot have extended blocks in the weekends of Marlow Regatta, Henley Women’s Regatta, Henley Regatta, Rewind Festival, or Reading Festival 
 Reduced times available during the Henley Women’s Regatta, Henley Regatta, and Rewind Festival. 
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GW190 READING SPUR JN TO READING NEW JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Reading Spur Jn  
to  

Reading New Jn 
 

190.1 

WEEK 
END

0045 Sun – 0600 Sun 
All BLOCKED

 
SUN/ 
MON

0045 Mon – 0430 Mon 
All BLOCKED

 

MID 
WEEK

0045 Tue- Sat to 0430 Tue- Sat 
All BLOCKED

 

 

GW195 READING SOUTHERN JN TO READING EAST JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Reading Southern 
Jn  
to  

Reading East Jn 
 

195.1 

WEEK 
END 

0045 Sun – 0600 Sun 
Up & Down Low Level BLOCKED 

Route can be added to 
Section 7 RL side 
possessions. 

SUN/ 
MON 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Route can be added to 
Section 7 RL side 
possessions. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE Route can be added to 
Section 5 RL side 
possessions. 
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GW200 DIDCOT TO HEYFORD (EXCL) 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Chester Line Jcn 
to 

Oxford Station 
South 

 
200.1 

WEEK 
END 

0050 Sun – 0750 Sun 
All BLOCKED 

2320 Sat – 0835 Sun 
All Lines Except Down / Pfm 4 / Down Oxford Relief / Up Oxford Relief / Up Bletchley BLOCKED 

-or- 
All Lines except Up / Pfm 3 / Up Oxford Relief / Up Bletchley BLOCKED

 

SUN/ 
MON 

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED  

Period E 
STANDARD 

OPPORTUNITIES NOT 
AVAILABLE 

Periods F and G 
2305 Sun – 0445 Mon 

All BLOCKED 

2305 Sun – 0445 Mon 
All BLOCKED  

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0450 Tue-Fri 
Down OR Up BLOCKED 
when shown in Section 5) 

 

Oxford Station 
South 

to 
Oxford Station 

 
200.2 

WEEK 
END 

0130 Sun – 0750 Sun 
All BLOCKED 

2320 Sat – 0835 Sun  
All Lines Except Down / Pfm 4 / Down Oxford Relief / Up Oxford Relief / Up Bletchley BLOCKED 

-or- 
All Lines except Up / Pfm 3 / Up Oxford Relief / Up Bletchley BLOCKED

 

SUN/ 
MON 

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED  

2305 Sun – 0445 Mon 
All BLOCKED  

Period E 
STANDARD 

OPPORTUNITIES NOT 
AVAILABLE 

Periods F and G 
2305 Sun – 0445 Mon 

All BLOCKED 

2305 Sun – 0445 Mon 
All BLOCKED  

 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2350 Mon-Thu to 0450 Tue-Fri 
Down OR Up BLOCKED 
when shown in Section 5) 
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GW200 DIDCOT TO HEYFORD (EXCL) - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Oxford Station 
to 

Oxford North Jn 
 

200.3 

WEEK 
END 

0130 Sun – 0815 Sun 
All BLOCKED 

2320 Sat – 0835 Sun 
All Lines Except Down / Pfm 4 / Down Oxford Relief / Up Oxford Relief / Up Bletchley BLOCKED 

-or- 
All Lines except Up / Pfm 3 / Up Oxford Relief / Up Bletchley BLOCKED 



Chiltern Trains to stable in 
either pfm 1 or 2 (not both).  
Pfm to alternate by week. 

SUN/ 
MON 

2305 Sun – 0445 Mon 
All BLOCKED 

 

2305 Sun – 0445 Mon 
All BLOCKED 

 

2305 Sun – 0445 Mon 
All BLOCKED 

 

Period E 
STANDARD 

OPPORTUNITIES NOT 
AVAILABLE 

Periods F and G 
2305 Sun – 0445 Mon 

All BLOCKED 


2305 Sun – 0445 Mon 
All BLOCKED 

 

Chiltern Trains to stable in 
either pfm 1 or 2 (not both).  
Pfm to alternate by week. 

MID 
WEEK 

0150 Tue-Fri to 0510 Tue-Fri and 0230 Sat to 0545 Sat 
Bay Platforms 

BLOCKED 
(And: 

2350 Mon-Thu to 0450 Tue-Fri 
Down OR Up BLOCKED 
when shown in Section 5) 

Chiltern Trains to stable in 
either pfm 1 or 2 (not both) 

Oxford North Jn  
to 

Wolvercot Jn 
 

200.4 

WEEK 
END 

2305 Sat – 0840 Sun 
All BLOCKED 

 BLOCKED 


 

SUN/ 
MON 

2305 Sun – 0455 Mon 
All BLOCKED  

 

2305 Sun – 0455 Mon 
All BLOCKED  



2305 Sun – 0455 Mon 
All BLOCKED  



2305 Sun – 0455 Mon 
All BLOCKED  



2305 Sun – 0455 Mon 
All BLOCKED  



 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
Up Goods Loop Only 

2330 Mon-Fri to 0430 Tue-Sat BLOCKED 
(And: 

2350 Mon-Thu to 0450 Tue-Fri 
Down OR Up BLOCKED 
when shown in Section 5) 

 

 Part of possession to be handed back to enable a signalled route to be provided for c.0741 Oxford-Marylebone service and subsequent movements in both down and up directions between Oxford Parkway and Oxford.  
Route must be available for ECS movement into Oxford Pfm 3 for stock to form c.0758 Oxf-Pad 
 Possession limits must enable trains up to and including the c.2315 Marylebone-Oxford service to run into Oxford.  
 2320Sat to 0935Sun available if requested and published in DPPP/CPPP. 
 Shorter times will apply when Section 7 items require late / early ECS movements for North Cotswold services. 
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GW200 DIDCOT TO HEYFORD (EXCL) - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Wolvercot Jn  
to 

Heyford 
 

200.5 

WEEK 
END 

2335 Sat - 0915 Sun 
All BLOCKED 



 

SUN/ 
MON

2305 Sun – 0455 Mon 
All BLOCKED

 

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW220 OXFORD ROAD JN TO READING WEST JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Oxford Road Jn  
to 

Reading West Jn 
 

220.1 

WEEK 
END 

0035 Sun - 1145 Sun 
1325 Sun – 1900 Sun 

0035 Sun -  1900 Sun available if requested via DPPP / CPPP 
All BLOCKED

Feeders to remain open and 
accessable from either end, 
unless agreed in Section 7. 

SUN/ 
MON 

2230 Sun – 0225 Mon 
All BLOCKED 

Feeders to remain open and 
accessable from either end, 
unless agreed in Section 7. 

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW240 DIDCOT EAST JN TO DIDCOT NORTH JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Didcot East Jn  
to 

Didcot North Jn 
 

240.1 

WEEK 
END

2345 Sat - 0830 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW250 FOXHALL JN TO DIDCOT WEST CURVE JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Foxhall Jn  
to 

Didcot West  
Curve Jn 

 
250.1 

WEEK 
END

1730 Sat – 0830 Sun 
All BLOCKED

 

SUN/ 
MON

1200 Sun - 0445 Mon 
All BLOCKED

 

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW260 KENNINGTON TO MORRIS COWLEY 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Kennington Jn  
to 

Morris Cowley 
 

260.1 

WEEK 
END

1700 Sat to 1230 Sun and 1315 Sun to 0600 Mon 
All BLOCKED

 

SUN/ 
MON

See Above  

MID 
WEEK

1000 Mon-Fri to 1355 Mon-Fri 
All BLOCKED

 

 

GW277 OXFORD NORTH JN TO OXFORD PARKWAY 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Oxford North Jn 
to 

Oxford Parkway 
 

277.1 

WEEK 
END

0115 Sun to 0730 Sun 
All BLOCKED

 

SUN/ 
MON

0050 Mon to 0510 Mon 
All BLOCKED

 

MID 
WEEK

0150 Tue-Fri to 0510 Tue-Fri and 0230 Sat to 0540 Sat 
All BLOCKED
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GW300 ABBOTSWOOD JN TO STOKE WORKS JN VIA WORCESTER SHRUB HILL 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Abbotswood Jn  
to 

Norton Jn 
 

300.1 

WEEK 
END

2245 Sat – 0930 Sun 
All BLOCKED

 

SUN/ 
MON 

2320 Sun – 0430 Mon 
All BLOCKED 

Possession not available if 
Kings Norton to Abbotswood 
Jn is blocked. 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2340 Mon-Thu to 0500 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Norton Jn  
to 

Wylds Lane Jn 
 

300.2 

WEEK 
END

0015 Sun – 0815 Sun 
All BLOCKED

 

SUN/ 
MON 

0040 Mon – 0435 Mon 
All BLOCKED 

Possession not available if 
Kings Norton to Abbotswood 
Jn is blocked. 

MID 
WEEK 

0120 Tue-Fri to 0435 Tue-Fri 
All BLOCKED 

and 
0120 Sat to 0435 Sat 

All BLOCKED 
(Except: 

2340 Mon-Thu to 0500 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Wylds Lane 
to 

Worcester Tunnel 
Jn 

 
300.3 

WEEK 
END 

0045 Sun – 0745 Sun 
All BLOCKED 



 

SUN/ 
MON 

0040 Mon – 0425 Mon 
All BLOCKED 

 

Possession not available if 
Kings Norton to Abbotswood 
Jn is blocked. 

MID 
WEEK 

0100 Tue-Fri to 0400 Tue-Fri 
All BLOCKED 

and 
0100 Sat to 0400 Sat 

All BLOCKED 


Possession not available 
when SLW in operation 
between Abbotswood Jcn 
and Ashchurch GF. 

 West Midlands Trains to stable units in Worcester Shrub Hill Middle Sidings on Friday and Saturday nights as required.  ECS movements must not affect Section 4 maintenance times.  When outstabling is required in 
order to undertake maintenance activities, this will be advised through the DPPP-CPPP process.  West Midlands Trains to arrange shunting staff as necessary. 
 GWR to stable in Worcester Long Siding each night.  When outstabling is required, this will be in the Back Road and Pfm 3 cannot be included in the possession.  This must be confirmed via the DPPP-CPPP process. 
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GW300 ABBOTSWOOD JN TO STOKE WORKS JN VIA WORCESTER SHRUB HILL - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

At 
Worcester Tunnel 

Jcn 
 

300.4 

WEEK 
END

0030 Sun – 0830 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

WorcesterTunnel 
Jcn 
to 

Droitwich Spa 
 

300.5 

WEEK 
END

0005 Sun – 0855 Sun 
All BLOCKED

 

SUN/ 
MON 

2355 Sun – 0445 Mon 
All BLOCKED 

Possession not available if 
Kings Norton to Abbotswood 
Jn is blocked. 

MID 
WEEK 

0045 Tue to 0435 Tue 
All BLOCKED 

and 
0045 Wed-Sat to 0445 Wed-Sat 

All BLOCKED

Possession not available 
when SLW in operation 
between Abbotswood Jcn 
and Ashchurch GF. 

Droitwich Spa  
to 

Stoke Works Jn 
 

300.6 

WEEK 
END

2300 Sat – 0910 Sun 
All BLOCKED

 

SUN/ 
MON

0040 Mon – 0435 Mon 
All BLOCKED

 

MID 
WEEK

2345 Mon-Fri to 0520 Tue-Sat 
All BLOCKED
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GW310 WOLVERCOT JN TO NORTON JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Wolvercot Jn  
to 

Moreton-in-Marsh 
 

310.1 

WEEK 
END

2335 Sat – 0850 Sun 
All BLOCKED

 

SUN/ 
MON

0001 Mon – 0505 Mon 
All BLOCKED

 

MID 
WEEK 

0035 Tue-Fri to 0505 Tue-Fri 
All BLOCKED 

0150 Sat to 0505 Sat 
All BLOCKED 

(Except: 
2210 Mon-Thu to 0510 Tue-Fri 

All BLOCKED 
when Shown in Section 5) 

 

Moreton-in-Marsh 
to 

Norton Jn 
 

310.2 

WEEK 
END

0010 Sun – 0820 Sun 
All BLOCKED

 

SUN/ 
MON

0040 Mon – 0500 Mon 
All BLOCKED

 

MID 
WEEK 

0115 Tue-Sat to 0500 Tue-Sat 
All BLOCKED 

(Except:  
2240 Mon-Thu to 0500 Tue-Fri 

All BLOCKED 
when Shown in Section 5) 

 

 

GW317 HONEYBOURNE GF TO LONG MARSTON 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Honeybourne GF  
to 

Long Marston 
 

317.1 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW340 WORCESTER SHRUB HILL TO SHELWICK JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Worcester Shrub 
Hill 
to  

Henwick 
 

340.1 

WEEK 
END

0025 Sun to 0800 Sun 
All BLOCKED

 

SUN/ 
MON

0001 Mon to 0455 Mon 
All BLOCKED

 

MID 
WEEK 

0045 Tue-Sat to 0455 Tue-Sat 
All BLOCKED 

Reduced times available if 
Maindee to Shelwick or the 
Severn Tunnel are blocked 
for GWR ecs movements 

Henwick  
to 

Malvern Wells 
Inc 

 
340.2 

WEEK 
END

2340 Sat – 0825 Sun 
All BLOCKED

 

SUN/ 
MON

0001 Mon to 0505 Mon 
All BLOCKED

 

MID 
WEEK 

0005 Tue-Sat to 0505 Tue-Sat 
All BLOCKED 

Reduced times available if 
Maindee to Shelwick or the 
Severn Tunnel are blocked 
for GWR ecs movements 

Malvern Wells  
to 

Shelwick Jn 
 

340.3 

WEEK 
END 

2320 Sat – 0840 Sun 
All BLOCKED 

Limits must permit 5P37 to 
reverse behind MW3 signal 
from 0840Sun. 

SUN/ 
MON

2335 Sun – 0450 Mon 
All BLOCKED

 

MID 
WEEK 

2345 Mon-Fri to 0450 Tue-Sat 
All BLOCKED 

(Except: 
2255 Mon-Thu to 0450 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

Reduced times available if 
Maindee to Shelwick or the 
Severn Tunnel are blocked 
for GWR ecs movements 

 
GW350 WORCESTER TUNNEL JN TO HENWICK 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Worcester 
Tunnel Jn  

to  
Henwick 

 
350.1 

WEEK 
END

2340 Sat – 0900 Sun 
All BLOCKED

 

SUN/ 
MON

2340 Sun – 0455 Mon 
All BLOCKED

 

MID 
WEEK

0045 Tue-Sat to 0455 Tue-Sat 
All BLOCKED
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GW370 DROITWICH SPA TO CUTNALL GREEN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Droitwich Spa 
to 

Hartlebury 
 

370.1 

WEEK 
END

2355 Sat – 0930 Sun 
All BLOCKED

 

SUN/ 
MON 

2350 Sun to 0450 Mon 
All BLOCKED 

Possession not available if 
Kings Norton to Abbotswood 
Jn is blocked. 

MID 
WEEK 

2355 Mon-Fri to 0510 Tue-Sat 
All BLOCKED 

Possession not available if 
Kings Norton to Abbotswood 
Jn is blocked. 

 

GW401 ASHCHURCH TO WESTERLEIGH JCN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

(Abbotswood Jn) 
Ashchurch 

to  
Cheltenham Alstone 

LC 
 

401.1 

WEEK 
END

2300 Sat to 0920 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2345 Mon-Thu to 0530 Tue-Fri 
Down or Up BLOCKED 

when shown in Section 5)   

 

Cheltenham Alstone 
LC 
to 

Gloucester 
Barnwood Jn 

 
401.2 

WEEK 
END

2305 Sat to 0820 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2325 Mon-Thu to 0505 Tue-Fri 
Down or Up BLOCKED 

when shown in Section 5) 
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GW401 ASHCHURCH TO WESTERLEIGH JCN - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Gloucester 
Barnwood Jn 

to 
Gloucester Yard Jn 

 
401.3 

WEEK 
END

2325 Sat – 0815 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0505 Tue-Fri 
Down or Up BLOCKED 

when shown in Section 5)   

 

Gloucester Yard Jn  
to  

Standish Jn 
 

401.4 

WEEK 
END 

2330 Sat - 0815 Sun 
All BLOCKED 

2330 Sat - 0815 Sun 
All BLOCKED 

2330 Sat - 0815 Sun 
All BLOCKED 

2330 Sat - 0815 Sun 
All BLOCKED 

2330 Sat - 0815 Sun 
All BLOCKED 

Start time will be 2350Sat 
when Severn Tunnel shut 
on Saturdays 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0515 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Standish Jn  
to 

Berkley Road Jn 
 

401.5 

WEEK 
END

2320 Sat - 0810 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0600 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW401 ASHCHURCH TO WESTERLEIGH JCN - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Berkley Road Jn 
to 

Yate 
 

401.6 

WEEK 
END

2320 Sat - 0800 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0600 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Yate 
to 

Westerleigh Jn 
 

401.7 

WEEK 
END

2320 Sat - 0800 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0600 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW425 BERKLEY ROAD TO SHARPNESS 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Berkeley Road Jn  
to 

Sharpness 
 

425.1 

WEEK 
END

2320 Sat - 0845 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABL  

 

GW430 YATE MIDDLE JN TO TYTHERINGTON 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Yate Middle Jn  
to 

Tytherington 
 

430.1 

WEEK 
END

2320 Sat - 0845 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0830 Mon-Fri to 1530 Mon-Fri 
All BLOCKED 

when shown in Section 5) 

 

 

GW440 YATE SOUTH JN TO WESTERLEIGH TERMINAL 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Yate South Jn  
to 

Westerleigh 
Terminal 

 
440.1 

WEEK 
END

1925 Sat - 0500 Mon 
All BLOCKED

 

SUN/ 
MON

See Above  

MID 
WEEK

2255 Mon-Fri to 0400 Tue-Sat 
All BLOCKED
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GW450 STOKE GIFFORD JN TO BRISTOL EAST JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Stoke Gifford Jn  
to  

Filton Jn 
 

450.1 

WEEK 
END

0150 Sun – 0650 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2335 Mon-Thu to 0515 Tue-Fri Up BLOCKED 
and 

2350 Mon-Thu to 0520 Tue-Fri Down BLOCKED 
when shown in Section 5) 

 

Filton Jn  
to  

Horfield Jn 
 

450.2 

WEEK 
END 

2345 Sat – 0815 Sun 
Down and Up Filton Reliefs BLOCKED 

0150 Sun to 0640 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2335 Mon-Thu to 0515 Tue-Fri Up BLOCKED 
and 

2350 Mon-Thu to 0520 Tue-Fri Down BLOCKED 
when shown in Section 5) 

 

Horfield Jn  
to  

Narroways Hill Jn 
 

450.3 

WEEK 
END 

2345 Sat – 0815 Sun 
Down and Up Filton Mains or Down and Up Filton Reliefs BLOCKED 

0150 Sun to 0640 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2335 Mon-Thu to 0515 Tue-Fri Up BLOCKED 
and 

2350 Mon-Thu to 0520 Tue-Fri Down BLOCKED 
when shown in Section 5) 
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GW450 STOKE GIFFORD JN TO BRISTOL EAST JN - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Narroways Hill Jn  
to  

Bristol East Jn 
 

450.4 

WEEK 
END 

2345 Sat – 0815 Sun 
Down and Up Filton Mains or Down and Up Filton Reliefs BLOCKED 

0150 Sun to 0640 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2335 Mon-Thu to 0515 Tue-Fri Up BLOCKED 
and 

2350 Mon-Thu to 0520 Tue-Fri Down BLOCKED 
when shown in Section 5) 

 

 

GW4501 STOKE GIFFORD JN TO BRISTOL BULK HANDLING TERMINAL 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Stoke Gifford Jn  
to  

Bristol BHT 
 

4501.1 

WEEK 
END 

1600 Sat – 1000 Sun 
All BLOCKED 

 

Possessions do not affect 
moves on / off Stoke Gifford 
Depot.  Depot moves only 
affected in times shown in 
GW600.4 or agreed in 
Section 7. 

SUN/ 
MON

1900 Sun – 0115 Mon 
ALL BLOCKED 

 

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 Later start times will apply on any weekend when the Severn Tunnel is blocked on Saturdays. 
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GW451 FILTON JN TO FILTON WEST JN (FILTON CHORD) 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Filton Jn  
to  

Filton West Jn 
 

451.1 

WEEK 
END

2115 Sat – 0205 Mon 
All BLOCKED

 

SUN/ 
MON

See Above  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW454 SEVERN BEACH TO NARROWAYS HILL JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Severn Beach   
to  

Holesmouth Jn 
 

454.1 

WEEK 
END

2330 Sat – 0920 Sun 
All BLOCKED

 

SUN/ 
MON

2000 Sun – 0440 Mon 
All BLOCKED

 

MID 
WEEK 

0040 Tue-Sat to 0440 Tue-Sat 
All BLOCKED 

Possession to allow access 
across Holesmouth Jn 
between Avonmouth Docks 
and Hallen Marsh Jn unless 
agreed in the CPPP. 

Holesmouth Jn 
to 

Clifton Down 
 

454.2 

WEEK 
END

2330 Sat - 0900 Sun 
All BLOCKED

 

SUN/ 
MON

2135 Sun – 0445 Mon 
All BLOCKED

 

MID 
WEEK 

0015 Tue-Sat to 0500 Tue-Sat 
All BLOCKED 

Possession to allow access 
across Holesmouth Jn 
between Avonmouth Docks 
and Hallen Marsh Jn unless 
agreed in the CPPP. 

Clifton Down 
to  

Narroways Hill Jn 
 

454.3 

WEEK 
END

2330 Sat - 0900 Sun 
All BLOCKED

 

SUN/ 
MON

2145 Sun – 0510 Mon 
All BLOCKED

 

MID 
WEEK

0001 Tue-Sat to 0515 Tue-Sat 
All BLOCKED
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GW456 LAWRENCE HILL TO AVON R.T.S. 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Lawrence Hill  
to  

Avon R.T.S 
 

456.1 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW470 HIGHWORTH JN TO ROVER GROUP SIDINGS 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Highworth Jn  
to  

Rover Group Sdgs 
 

470.1 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW480 SWINDON TO STANDISH JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Swindon  
to  

Kemble 
 

480.1 

WEEK 
END 

2255 Sat – 0920 Sun 
All BLOCKED 

2255 Sat – 0920 Sun 
All BLOCKED 

2255 Sat – 0920 Sun 
All BLOCKED 

2255 Sat – 0920 Sun 
All BLOCKED 

2255 Sat – 0920 Sun 
All BLOCKED 

Start time will be 2320Sat 
when Severn Tunnel shut 
on Saturdays. 
Finish time will be 0905Sun 
when Severn Tunnel shut 
on Sundays 

SUN/ 
MON

2335 Sun – 0535 Mon 
All BLOCKED 

2335 Sun – 0535 Mon 
All BLOCKED

2335 Sun – 0535 Mon 
All BLOCKED

2335 Sun – 0535 Mon 
All BLOCKED

2335 Sun – 0535 Mon 
All BLOCKED

Not available when Severn 
Tunnel shut on Sundays 

MID 
WEEK 

0001 Tue-Sat to 0535 Tue-Sat 
All BLOCKED 

(Except: 
2315 Mon-Thu to 0540 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

Fri/Sat not available when 
Severn Tunnel shut on 
Saturdays. 

Kemble  
to  

Standish Jn 
 

480.2 

WEEK 
END 

2320 Sat - 0910 Sun 
All BLOCKED 

2320 Sat - 0910 Sun 
All BLOCKED 

2320 Sat - 0910 Sun 
All BLOCKED 

2320 Sat - 0910 Sun 
All BLOCKED 

2320 Sat - 0910 Sun 
All BLOCKED 

Start time will be 2340Sat 
when Severn Tunnel shut 
on Saturdays. 

SUN/ 
MON

2350 Sun – 0515 Mon 
All BLOCKED 

2350 Sun – 0515 Mon 
All BLOCKED

2350 Sun – 0515 Mon 
All BLOCKED

2350 Sun – 0515 Mon 
All BLOCKED

2350 Sun – 0515 Mon 
All BLOCKED

Not available when Severn 
Tunnel shut on Sundays 

MID 
WEEK 

0025 Tue-Sat to 0510 Tue-Sat 
All BLOCKED 

(Except: 
2310 Mon-Thu to 0525 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

Fri/Sat not available when 
Severn Tunnel shut on 
Saturdays. 
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GW490 GLOUCESTER YARD JN TO HORTON ROAD JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Gloucester Yard Jn  
to  

Horton Road Jn 
 

490.1 

WEEK 
END 

2330 Sat – 0905 Sun 
All BLOCKED 

2330 Sat – 0905 Sun 
All BLOCKED 

2330 Sat – 0905 Sun 
All BLOCKED 

2330 Sat – 0905 Sun 
All BLOCKED 

2330 Sat – 0905 Sun 
All BLOCKED 

Start time will be 2350Sat 
when Severn Tunnel shut 
on Saturdays. 
Finish time will be 0900Sun 
when Severn Tunnel shut 
on Sundays 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2335 Mon-Thu to 0515 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

 

GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Westbury Line Jn 
 to  

Oxford Road Jn 
 

500.1 

WEEK 
END 

0035 Sun to 0730 Sun 
All BLOCKED 

0035 Sun to 0730 Sun 
All BLOCKED 

0035 Sun to 0730 Sun 
All BLOCKED 

 

0035 Sun to 0730 Sun 
All BLOCKED 

0035 Sun to 0730 Sun 
All BLOCKED 

A route to Platform 3 from 
High Level junction to be 
available unless agreed in 
Section 7 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2340 Mon-Fri to 0500 Tue-Sat Down and Up, Platforms 1-3 BLOCKED 
and 

0045 Sat to 0530 Sat Down and Up, Platforms 1-3 and 7-11 BLOCKED 
when shown in Section 5) 

 

Oxford Road Jn 
 to  

Southcote Jn 
 

500.2 

WEEK 
END 

0035 Sun to 0730 Sun 
All BLOCKED 

0035 Sun to 0730 Sun 
All BLOCKED 

0035 Sun to 0730 Sun 
All BLOCKED 



0035 Sun to 0730 Sun 
All BLOCKED 

0035 Sun to 0730 Sun 
All BLOCKED 

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 Reduced times will be available in the week of the London Marathon (times to be confirmed post publication of the Amended Timetable) 
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GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Southcote Jn  
to  

Theale 
 

500.3 

WEEK 
END

0030 Sun - 0815 Sun 
All BLOCKED 

0030 Sun - 0815 Sun 
All BLOCKED

0030 Sun - 0815 Sun 
All BLOCKED

0030 Sun - 0815 Sun 
All BLOCKED

0030 Sun - 0815 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2215 Mon-Thu to 0505 Tue-Fri 
and 0100 Sat to 0505 Sat 

All BLOCKED 
when shown in Section 5) 

 

Theale 
to 

Newbury West 
 

500.4 

WEEK 
END

0050 Sun - 0815 Sun 
All BLOCKED 

0050 Sun - 0815 Sun 
All BLOCKED

0050 Sun - 0815 Sun 
All BLOCKED

0050 Sun - 0815 Sun 
All BLOCKED

0050 Sun - 0815 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2210 Mon-Thu to 0510 Tue-Fri 
and 0100 Sat to 0505 Sat 

All BLOCKED 
when shown in Section 5) 

 

Newbury West  
to  

Bedwyn 
 

500.5 

WEEK 
END

0030 Sun – 0835 Sun 
All BLOCKED 

0030 Sun – 0835 Sun 
All BLOCKED

0030 Sun – 0835 Sun 
All BLOCKED

0030 Sun – 0835 Sun 
All BLOCKED

0030 Sun – 0835 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2200 Mon-Thu to 0510 Tue-Fri 
and 0025 Sat to 0525 Sat 

All BLOCKED 
when shown in Section 5) 

 

Bedwyn  
to  

Heywood Road Jn 
 

500.6 

WEEK 
END

2210 Sat – 0850 Sun 
All BLOCKED 

2210 Sat – 0850 Sun 
All BLOCKED

2210 Sat – 0850 Sun 
All BLOCKED

2210 Sat – 0850 Sun 
All BLOCKED

2210 Sat – 0850 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except 

2220 Mon-Thu to 0600 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Heywood Road Jn  
to  

Fairwood Jn  
 

(Avoiding Lines) 
 

500.7 

WEEK 
END

2200 Sat – 1000 Sun 
All BLOCKED 

2200 Sat – 1000 Sun 
All BLOCKED

2200 Sat – 1000 Sun 
All BLOCKED

2200 Sat – 1000 Sun 
All BLOCKED

2200 Sat – 1000 Sun 
All BLOCKED

 

SUN/ 
MON

2230 Sun – 0600 Mon 
All BLOCKED

 

MID 
WEEK 

0110 Tue-Sat to 0600 Tue-Sat 
All BLOCKED 

(Except: 
2030 Mon-Thu to 0740 Tue-Fri 

All BLOCKED 
when shown in Section 5) 

 

Fairwood Jn 
to 

Clink Road Jn 
 

500.8 

WEEK 
END 

0020 Sun – 0900 Sun 
All BLOCKED 

 

0020 Sun – 0900 Sun 
All BLOCKED 



0020 Sun – 0900 Sun 
All BLOCKED 



0020 Sun – 0900 Sun 
All BLOCKED 



0020 Sun – 0900 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2240 Mon-Thu to 0540 Tue-Fri 
Down BLOCKED (between Fairwood Jn and Blatchbridge Jn ONLY) 

-or- 
2240 Mon-Thu to 0540 Tue-Fri 

Up BLOCKED (between Clink Road Jn and Fariwood Jn ONLY) 
when shown in Section 5) 

 

Clink Road Jn 
to  

East Somerset Jn 
 

500.9 

WEEK 
END 

2200 Sat – 0900 Sun 
All BLOCKED 

 

2200 Sat – 0900 Sun 
All BLOCKED 



2200 Sat – 0900 Sun 
All BLOCKED 



2200 Sat – 0900 Sun 
All BLOCKED 



2200 Sat – 0900 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2240 Mon-Thu to 0625 Tue-Fri 
Down BLOCKED (between Clink Road Jn and East Somerset Jn ONLY) 

-or- 
2240 Mon-Thu to 0630 Tue-Fri 

Up BLOCKED (between East Somerset Jn and Blatchbridge Jn ONLY) 
-or- 

2240 Mon-Thu to 0630 Tue-Fri 
Up BLOCKED (between Blatchbridge Jn and Clink Road Jn ONLY) 

when shown in Section 5) 

 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 40, 43, 46, 52, 12, 18, 24, 27, 30, 31 and 36 in the 2021 TT Year 
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GW500 READING TO COGLOAD JN (VIA WESTBURY AND FROME AVOIDING LINES) - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

East Somerset Jn 
to  

Castle Cary Jn 
 

500.10 

WEEK 
END 

2210 Sat - 0900 Sun 
All BLOCKED 

 

2210 Sat - 0900 Sun 
All BLOCKED 



2210 Sat - 0900 Sun 
All BLOCKED 



2210 Sat - 0900 Sun 
All BLOCKED 



2210 Sat - 0900 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except 

2305 Mon-Fri to 0620 Tue-Sat 
All Lines BLOCKED 

when shown in Section 5) 

 

Castle Cary Jn 
to  

Cogload Jn 
 

500.11 

WEEK 
END

2215 Sat – 0840 Sun 
All BLOCKED 

2215 Sat – 0840 Sun 
All BLOCKED

2215 Sat – 0840 Sun 
All BLOCKED

2215 Sat – 0840 Sun 
All BLOCKED

2215 Sat – 0840 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
Somerton Tunnel Patrolling 

0630 Thu to 0715 Thu 
Down and Up BLOCKED  

(Except 
2305 Mon-Fri to 0620 Tue-Sat 

All Lines BLOCKED 
when shown in Section 5) 

 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 40, 43, 46, 52, 12, 18, 24, 27, 30, 31 and 36 in the 2021 TT Year 
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GW5001 BEECHGROVE GF (INCL) TO WESTBURY SOUTH JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Beechgrove GF Inc 
to  

Warminster 
 

5001.1 

WEEK 
END 

0005 Sun – 0725 Sun 
All BLOCKED 

 

0005 Sun – 0725 Sun 
All BLOCKED 



0005 Sun – 0725 Sun 
All BLOCKED 



0005 Sun – 0725 Sun 
All BLOCKED 



0005 Sun – 0725 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2330 Mon-Thu to 0520 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Warminster 
to  

Westbury South 
 

5001.2 

WEEK 
END 

0005 Sun – 0725 Sun 
All BLOCKED 

 

0005 Sun – 0725 Sun 
All BLOCKED 



0005 Sun – 0725 Sun 
All BLOCKED 



0005 Sun – 0725 Sun 
All BLOCKED 



0005 Sun – 0725 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2330 Mon-Thu to 0520 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 40, 43, 46, 52, 12, 18, 24, 27, 30, 31 and 36 in the 2021 TT Year 
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GW510 WESTBURY NORTH JN TO BATHAMPTON JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Westbury North Jn  
to  

Hawkeridge Jn 
 

510.1 

WEEK 
END

0001 Sun – 0815 Sun 
All BLOCKED 

0001 Sun – 0815 Sun 
All BLOCKED

0001 Sun – 0815 Sun 
All BLOCKED

0001 Sun – 0815 Sun 
All BLOCKED

0001 Sun – 0815 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0520 Tue-Fri 
All BLOCKED 

when shown in Section 5)  

 

Hawkeridge Jn 
to 

Bradford Jn 
 

510.2 

WEEK 
END

0001 Sun – 0820 Sun 
All BLOCKED 

0001 Sun – 0820 Sun 
All BLOCKED

0001 Sun – 0820 Sun 
All BLOCKED

0001 Sun – 0820 Sun 
All BLOCKED

0001 Sun – 0820 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0520 Tue-Fri 
All BLOCKED 

when shown in Section 5)  

 

Bradford Jn  
to  

Bathampton Jn 
 

510.3 

WEEK 
END

2350 Sat – 0820 Sun 
All BLOCKED 

2350 Sat – 0820 Sun 
All BLOCKED

2350 Sat – 0820 Sun 
All BLOCKED

2350 Sat – 0820 Sun 
All BLOCKED

2350 Sat – 0820 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0520 Tue-Fri 
All BLOCKED 

when shown in Section 5)  

 

 

GW520 EAST LOOP JN TO HAWKERIDGE JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

East Loop Jn  
to  

Hawkeridge Jn 
 

520.1 

WEEK 
END

2100 Sat – 0900 Sun 
All BLOCKED 

2100 Sat – 0900 Sun 
All BLOCKED

2100 Sat – 0900 Sun 
All BLOCKED

2100 Sat – 0900 Sun 
All BLOCKED

2100 Sat – 0900 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW523 THINGLEY JN TO BRADFORD JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Thingley Jn 
 to  

Bradford Jn 
 

523.1 

WEEK 
END

2230 Sat -  0830 Sun 
All BLOCKED 

2230 Sat -  0830 Sun 
All BLOCKED

2230 Sat -  0830 Sun 
All BLOCKED

2230 Sat -  0830 Sun 
All BLOCKED

2230 Sat -  0830 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0545 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

 

GW528 BRISTOL, NORTH SOMERSET JN TO BRISTOL WEST JN (VIA St. PHILLIPS MARSH) 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

North Somerset Jn  
to  

Bristol West Jn  
via SPM 

 
528.1 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW530 NORTH SOMERSET JN TO DR DAYS JN (RHUBARB LOOP) 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Nth Somerset Jn  
to  

Dr.Days Jn 
 

530.1 

WEEK 
END

2230 Sat - 0900 Sun 
All BLOCKED 

2230 Sat - 0900 Sun 
All BLOCKED

2230 Sat - 0900 Sun 
All BLOCKED

2230 Sat - 0900 Sun 
All BLOCKED

2230 Sat - 0900 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW540 FILTON JN TO PATCHWAY JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Filton Jn  
to  

Patchway Jn 
 

540.1 

WEEK 
END 

0040 Sun – 0710 Sun 
All Lines BLOCKED 

Possessions to be taken 
after 2200Pad-Cdf when 
diverted and given up ahead 
of c.0800Cdf-Pad unless 
agreed in Section 7. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2335 Mon-Thu to 0535 Tue-Fri 
Down and Up BLOCKED 
when shown in Section 5) 

 

 

GW5401 FILTON WEST JN TO PATCHWAY JN 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Filton West Jn  
to  

Patchway Jn 
 

5401.1 

WEEK 
END

1900 Sat - 0440 Mon 
All BLOCKED 

1900 Sat - 0440 Mon 
All BLOCKED

1900 Sat - 0440 Mon 
All BLOCKED

1900 Sat - 0440 Mon 
All BLOCKED

1900 Sat – 0440 Mon 
All BLOCKED

 

SUN/ 
MON

See Above See Above See Above See Above See Above  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW548 PARSON ST JN TO PORTBURY DOCKS 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Parson St Jn  
to  

Portbury Docks 
 

548.1 

WEEK 
END

2210 Sat – 1800 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2235 Mon-Thu to 0510 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

 

GW560 HEYWOOD ROAD JN TO FAIRWOOD JN (VIA WESTBURY) 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Heywood Road Jn  
to 

Westbury North 
 

560.1 

WEEK 
END

2140 Sat – 0910 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2225 Mon-Thu to 0555 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Westbury North  
to  

Westbury South 
 

560.2 

WEEK 
END 

0040 Sun - 0745 Sun 
All BLOCKED 



Possessions must enable 
unit cleaning to take place in 
Westbury Station.  Any 
possessions which prevent 
this happening must be 
agreed in Section 7.   
All movements within the 
Section 4 period to be 
constrained within GWR 
infrastructure. 
These times apply to all 
possessions which block the 
route to / from the Down and 
Up Trowbridge Sdgs. 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 40, 43, 46, 52, 12, 18, 24, 27, 30, 31 and 36 in the 2021 TT Year 
 Movements within the Section 4 period to be constrained within GWR infrastructure. 
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GW560 HEYWOOD ROAD JN TO FAIRWOOD JN (VIA WESTBURY) - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Westbury South 
to  

Fairwood Jn 
 

560.3 

WEEK 
END 

0020 Sun – 0900 Sun 
All BLOCKED 



0020 Sun – 0855 Sun 
All BLOCKED 



0020 Sun – 0900 Sun 
All BLOCKED 



 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

0115 Tue-Fri to 0550 Tue-Fri Down BLOCKED 
or  

0030 Tue-Fri to 0550 Tue-Fri Up BLOCKED 
when shown in Section 5) 

 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 40, 43, 46, 52, 12, 18, 24, 27, 30, 31 and 36 in the 2021 TT Year 
 

GW570 CLINK ROAD JN TO BLATCHBRIDGE JN (VIA FROME) 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Clink Road Jn  
to  

Blatchbridge Jn 
 

570.1 

WEEK 
END

0020 Sun - 0900 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW572 FROME NORTH JN TO WHATLEY QUARRY 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Frome North Jn  
to  

Whatley Quarry 
 

572.1 

WEEK 
END

1930 Sat - 1930 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW580 EAST SOMERSET JN TO CRANMORE 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

East Somerset Jn  
to  

Merehead Quarry Jn 
 

580.1 

WEEK 
END

1800 Sat - 2000 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Merehead Quarry Jn  
to  

Cranmore 
 

580.2 

WEEK 
END

1220 Sat - 2000 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW590 CASTLE CARY TO 130m00ch (WEYMOUTH LINE) 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Castle Cary  
to  

130m00ch 
 

590.1 

WEEK 
END 

2215 Sat - 0850 Sun 
All BLOCKED 



 

SUN/ 
MON

2230 Sun – 0515 Mon 
All BLOCKED

 

MID 
WEEK

2330 Mon-Fri to 0625 Tue-Sat 
All BLOCKED

 

 Reduced times will be available in weeks when SW Trains divert Salisbury-Westbury-Yeovil-Castle Cary – weeks 40, 43, 46, 52, 12, 18, 24, 27, 30, 31 and 36 in the 2021 TT Year 
 

GW600 WOOTTON BASSETT JN TO PILNING 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Wootton Bassett Jn  
to  

Hullavington 
 

600.1 

WEEK 
END

2335 Sat – 0830 Sun 
All BLOCKED 

2335 Sat – 0830 Sun 
All BLOCKED

2335 Sat – 0830 Sun 
All BLOCKED

2335 Sat – 0830 Sun 
All BLOCKED

2335 Sat – 0830 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2245 Mon-Thu to 0450 / 0550 Tue-Fri 
All BLOCKED 

when shown in Section 5) 
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GW600 WOOTTON BASSETT JN TO PILNING - continued 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Hullavington  
to  

Westerleigh Jn 
 

600.2 

WEEK 
END

2335 Sat – 0830 Sun 
All BLOCKED 

2335 Sat – 0830 Sun 
All BLOCKED

2335 Sat – 0830 Sun 
All BLOCKED

2335 Sat – 0830 Sun 
All BLOCKED

2335 Sat – 0830 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2245 Mon-Thu to 0450 / 0550 Tue-Fri 
All BLOCKED 

when shown in Section 5) 

 

Westerleigh Jn  
to  

Stoke Gifford East 
 

600.3 

WEEK 
END

2340 Sat – 0750 Sun 
All BLOCKED 

2340 Sat – 0750 Sun 
All BLOCKED

2340 Sat – 0750 Sun 
All BLOCKED

2340 Sat – 0750 Sun 
All BLOCKED

2340 Sat – 0750 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0550 Tue-Fri Down BLOCKED 
and 

2305 Mon-Thu to 0550 Tue-Fri Up BLOCKED 
when shown in Section 5) 

 

Stoke Gifford East  
to  

Stoke Gifford Jn 
 

600.4 

WEEK 
END

0205 Sun – 0640 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

2325 Mon-Thu to 0600 Tue-Fri Down BLOCKED 
and 

2305 Mon-Thu to 0450 Tue-Fri Up BLOCKED 
when shown in Section 5)  

 

Stoke Gifford Jn  
to  

Ableton Lane 
 

600.5 

WEEK 
END

2345 Sat to 0820 Sun 
All Lines BLOCKED 

 

SUN/ 
MON

0020 Mon – 0350 Mon 
All BLOCKED 

0020 Mon – 0350 Mon 
All BLOCKED

0020 Mon – 0350 Mon 
All BLOCKED

0020 Mon – 0350 Mon 
All BLOCKED

0020 Mon – 0350 Mon 
All BLOCKED

 

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW606 COWLEY BRIDGE JN TO BARNSTAPLE 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Cowley Bridge Jn  
to  

Crediton 
 

606.1 

WEEK 
END

2340 Sat – 0830 Sun 
All BLOCKED

2340 Sat – 0815 Sun 
All BLOCKED

2340 Sat – 0830 Sun 
All BLOCKED

 

SUN/ 
MON

2250 Sun – 0525 Mon 
All BLOCKED

 

MID 
WEEK 

2340 Mon-Thu to 0525 Tue-Fri 
and 

0100 Sat to 0525 Sat 
All BLOCKED 

(Except: 
2245 Mon-Thu to 0525 Tue-Fri All BLOCKED 

when shown in Section 5) 

 

Crediton  
to  

Eggesford 
 

606.2 

WEEK 
END

2330 Sat – 0845 Sun 
All BLOCKED

2330 Sat – 0825 Sun 
All BLOCKED

2330 Sat – 0845 Sun 
All BLOCKED

 

SUN/ 
MON

2235 Sun – 0530 Mon 
All BLOCKED

 

MID 
WEEK 

2335 Mon-Thu to 0530 Tue-Fri 
and 

0050 Sat to 0530 Sat 
All BLOCKED 

(Except: 
2130 Mon-Thu to 0530 Tue-Fri All BLOCKED 

when shown in Section 5) 

 

Eggesford 
to 

Barnstaple 
 

606.3 

WEEK 
END

2305 Sat – 0910 Sun 
All BLOCKED

2305 Sat – 0850 Sun 
All BLOCKED

2305 Sat – 0910 Sun 
All BLOCKED

 

SUN/ 
MON

2210 Sun – 0550 Mon 
All BLOCKED

 

MID 
WEEK 

2305 Mon-Thu to 0550 Tue-Fri 
and 

0030 Sat to 0550 Sat 
All BLOCKED 

(Except: 
2130 Mon-Thu to 0550 Tue-Fri All BLOCKED 

when shown in Section 5) 

 



Network Rail Engineering Access Statement 2021 Version : 2
Western Route Final Rules Date : 7th February 2020 
 Section 4 - Standard Possession Opportunities Page : 70 of 79

 

Electronic copy - uncontrolled when printed.  Next scheduled issue: 27th March 2020 

GW608 CREDITON TO COLEFORD (MELDON LINE) 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Crediton  
to  

Coleford  
(Meldon Line) 

 
608.1 

WEEK 
END

2255 Sat - 0850 Sun 
All BLOCKED

2255 Sat - 0850 Sun 
All BLOCKED

2255 Sat - 0850 Sun 
All BLOCKED

 

SUN/ 
MON

2230 Sun – 0610 Mon 
All BLOCKED

 

MID 
WEEK

2245 Mon-Fri to 0610 Tue-Sat 
All BLOCKED

 

Coleford  
to  

Okehampton 
 

609.1 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW610 CRANNAFORD LC (INCL) TO EXETER ST DAVIDS 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Crannaford LC   
to  

Exmouth Jn 
 

610.1 

WEEK 
END

2315 Sat - 0830 Sun 
All BLOCKED

 

SUN/ 
MON 

0045 Mon – 0510 Mon 
All BLOCKED 



 

MID 
WEEK 

0040 Tue-Sat to 0500 Tue-Sa 
All BLOCKED 

(Except: 
2315 or 2345 Mon-Thu to 0530 Tue-Fri All BLOCKED 

when shown in Section 5) 

 

Exmouth Jn 
 to 

Exeter St.Davids 
 

610.2 

WEEK 
END

0030 Sun - 0745 Sun 
All BLOCKED

 

SUN/ 
MON 

0050 Mon – 0505 Mon 
All BLOCKED 



 

MID 
WEEK 

0050 Tue-Sat to 0500 Tue-Sat 
All BLOCKED 

(Except: 
2315 or 2345 Mon-Thu to 0530 Tue-Fri All BLOCKED 

when shown in Section 5)  

 

  Sunday night opportunities will be reduced / removed when Pad-Pnz / Pnz-Pad Sleeper services run via Honiton – will be confirmed in DPPP/CPPP. 
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GW611 EXMOUTH JN TO EXMOUTH  
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Exmouth Jn  
to  

Exmouth 
 

611.1 

WEEK 
END

0030 Sun - 0825 Sun 
All BLOCKED 

0030 Sun - 0825 Sun 
All BLOCKED

0030 Sun - 0825 Sun 
All BLOCKED

0030 Sun - 0825 Sun 
All BLOCKED

0030 Sun - 0825 Sun 
All BLOCKED

 

SUN/ 
MON

0030 Mon – 0525 Mon 
All BLOCKED

 

MID 
WEEK 

0050 Tue-Sat to 0525 Tue-Sat 
All BLOCKED 

(Except: 
2315 or 2345 Mon-Thu to 0540 Tue-Fri 

All BLOCKED 
when shown in Section 5)  

 

 Before the clocks are changed to British Summer Time, a possession will be taken outside the Standard Opportunity times for daylight track patrolling. 
 

GW613 CITY BASIN JN TO MARSH BARTON 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

City Basin Jn 
 to 

Marsh Barton 
 

613.1 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

 

GW618 NEWTON ABBOT EAST JN TO HEATHFIELD 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Newton Abbot East  
to  

Heathfield 
 

618.1 

WEEK 
END

2100 Sat to 0600 Mon 
All BLOCKED

 

SUN/ 
MON

See above  

MID 
WEEK

2100 Mon-Fri to 0630 Tue-Sat 
All BLOCKED
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GW620 NEWTON ABBOT WEST JN TO PAIGNTON 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Newton Abbot West 
to  

Paignton 
 

620.1 

WEEK 
END

2345 Sat to 0855 Sun 
All BLOCKED

 

SUN/ 
MON

2325 Sun to 0525 Mon 
All BLOCKED

 

MID 
WEEK

0020 Tue-Sat to 0525 Tue-Sat 
All BLOCKED

 

 

GW626 TAVISTOCK JN TO MARSH MILLS 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Tavistock Jn  
to  

Marsh Mills 
 

626.1 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
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GW628 LAIRA JN / LIPSON JN TO CATTEWATER 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Laira Jn  
to  

Mount Gould Jn 
(TMD Through 

Sidings) 
 

628.1 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Laira Jn  
to  

Speedway Jn 
(Down / Up Goods) 

 
628.2 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications)

Only if requested / agreed at 
DPPP / CPPP. 

Lipson Jn  
to  

Mount Gould Jn 
(Down /Up and Up 
Plymouth Loops) 

628.3 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications)

Only if requested / agreed at 
DPPP / CPPP. 

Mount Gould Jn  
to  

Friary Jn 
(Down Arrival and  

Up Departure Lines) 
628.4 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications)

Only if requested / agreed at 
DPPP / CPPP. 
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GW628 LAIRA JN / LIPSON JN TO CATTEWATER 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Friary Jn 
to 

Plymouth Friary 
(Down Arrival and  

Up Departure Lines) 
628.5 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications)

Only if requested / agreed at 
DPPP / CPPP. 

Turnchapel Branch 
Jn 
to  

Cattewater 
 

628.6 

WEEK 
END

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE 
(Except: 

0700 Mon-Fri to 2100 Mon-Fri 
Down and Up Plymouth Loop Lines BLOCKED 

when requested with justification via the DPPP-CPPP publications)

Only if requested/  agreed at 
DPPP / CPPP. 

 

GW637 ST BUDEAUX JN TO GUNNISLAKE 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

St.Budeaux Jn 
 to  

Gunnislake 
 

637.1 

WEEK 
END

2300 Sat - 0905 Sun 
All BLOCKED

 

SUN/ 
MON

1930 Sun – 0500 Mon 
All BLOCKED

2130 Sun – 0500 Mon 
All BLOCKED

1930 Sun – 0500 Mon 
All BLOCKED

 

MID 
WEEK

2300 Mon-Fri to 0500 Tue-Sat 
All BLOCKED
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GW640 LISKEARD TO LOOE 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Liskeard  
to  

Looe 
 

640.1 

WEEK 
END 

2230 Sat - 0535 Mon 
All BLOCKED 

2230 Sat - 0535 Mon 
All BLOCKED 

2230 Sat - 0930 Sun 
All BLOCKED 

2230 Sat - 0930 Sun 
All BLOCKED 

Period H 
2230 Sat - 0930 Sun 

All BLOCKED 
 

Period J 
2230 Sat – 0535 Mon 

All BLOCKED

 

SUN/ 
MON 

See above See above 2145 Sun – 0535 Mon 
All BLOCKED 

2230 Sun – 0535 Mon 
All BLOCKED 

Period H 
2215 Sun – 0535 Mon 

All BLOCKED 
 

Period J 
See above

 

MID 
WEEK 

2330 Mon-Thu to 0535 Tue-Fri 
All BLOCKED 

 
2330 Fri to 0535 Sat 

All BLOCKED

 

 

GW642 COOMBE (EXCL) TO MOORSWATER 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Coombe 
 to  

Moorswater 
 

642.1 

WEEK 
END

1700 Sat – 1120 Mon 
All BLOCKED

 

SUN/ 
MON

See above  

MID 
WEEK 

2330 Mon-Fri to 0545 Tue-Sat 
All BLOCKED 

Possessions to be given up 
for the passage of 0C19 and 
6C20.
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GW650 LOSTWITHIEL TO CARNE POINT, FOWEY 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Lostwithiel 
 to  

Fowey 
 

650.1 

WEEK 
END 

1630 Sat - 0515 Mon 
All BLOCKED 

All possessions to finish at 
0415 Mon to allow for the 
transportation of Token from 
Lostwithiel SB to Train 
Waiting on Branch. 

SUN/ 
MON

See above  

MID 
WEEK 

2230 Mon-Thu to 0505 Tue-Fri 
All BLOCKED 

and 
2325 Fri to 0505 Sat 

All BLOCKED

All possessions to finish at 
0415 Tue-Sat to allow for 
the transportation of Token 
from Lostwithiel SB to Train 
Waiting on Branch. 
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GW660 PAR TO NEWQUAY 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Par  
to  

St.Blazey 
 

660.1 

WEEK 
END 

2250 Sat – 0830 Sun 
All BLOCKED 

2250 Sat – 0830 Sun 
All BLOCKED 

2250 Sat – 0830 Sun 
All BLOCKED 

2250 Sat – 0830 Sun 
All BLOCKED 



2250 Sat – 0830 Sun 
All BLOCKED 

Times also apply to 
platform 3 at Par Station. 

SUN/ 
MON

2315 Sun – 0445 Mon 
All BLOCKED 

2315 Sun – 0445 Mon 
All BLOCKED

2315 Sun – 0445 Mon 
All BLOCKED

2315 Sun – 0445 Mon 
All BLOCKED

2315 Sun – 0445 Mon 
All BLOCKED

 

MID 
WEEK 

2225 Mon-Wed to 0545 Tue-Thu / 2240 Thu to 0545 Fri 
All BLOCKED 

and 
2315 Fri to 0545 Sat 

All BLOCKED

 

St.Blazey  
to  

Goonbarrow Jn 
 

660.2 

WEEK 
END

2215 Sat - 1000 Sun 
All BLOCKED 

2215 Sat - 1000 Sun 
All BLOCKED

2215 Sat - 1000 Sun 
All BLOCKED

2240 Sat - 0900 Sun 
All BLOCKED

2215 Sat – 1000 Sun 
All BLOCKED

 

SUN/ 
MON

2045 Sun – 0600 Mon 
All BLOCKED 

2045 Sun – 0600 Mon 
All BLOCKED

2045 Sun – 0600 Mon 
All BLOCKED

2105 Sun – 0600 Mon 
All BLOCKED

2045 Sun – 0600 Mon 
All BLOCKED

 

MID 
WEEK

2215 Mon-Fri to 0620 Tue-Sat 
All BLOCKED

 

Goonbarrow Jn  
to  

Newquay 
 

660.3 

WEEK 
END

2200 Sat – 1000 Sun 
All BLOCKED 

2200 Sat – 1000 Sun 
All BLOCKED

2200 Sat – 1000 Sun 
All BLOCKED

2225 Sat - 0900 Sun 
All BLOCKED

2200 Sat – 1000 Sun 
All BLOCKED

 

SUN/ 
MON

1830 Sun – 0615 Mon 
All BLOCKED 

1830 Sun – 0615 Mon 
All BLOCKED

1830 Sun – 0615 Mon 
All BLOCKED

2055 Sun – 0615 Mon 
All BLOCKED

1830 Sun – 0615 Mon 
All BLOCKED

 

MID 
WEEK 

2200 Mon-Thu – 0925 Tue-Fri 
All BLOCKED 

and 
2200 Fri – 0700 Sat 

All BLOCKED

 

 In Periods E, F, and G, a Route to be maintained between Chapel Sidings and Platform 3 at Par for 2N02 (0900 Par to Newquay service). 
 

GW672 BURNGULLOW TO PARKANDILLACK 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Burngullow  
to  

Parkandillack 
 

672.1 

WEEK 
END

1600 Sat - 1800 Sun 
All BLOCKED

 

SUN/ 
MON

2200 Sun – 0600 Mon 
All BLOCKED

 

MID 
WEEK

2210 Mon-Fri to 0600 Tue-Sat 
All BLOCKED
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GW680 PENWITHERS JN TO FALMOUTH 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Penwithers Jn  
to  

Falmouth 
 

680.1 

WEEK 
END

2340 Sat – 0850 Sun 
All BLOCKED

 

SUN/ 
MON

2300 Sun - 0600 Mon 
All BLOCKED

 

MID 
WEEK

2345 Mon-Fri to 0600 Tue-Sat 
All BLOCKED

 

 

GW690 ST ERTH TO ST IVES 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

St. Erth  
to  

St.Ives 
 

690.1 

WEEK 
END 

2220 Sat – 1145 Sun 
All BLOCKED 

2220 Sat – 1145 Sun 
All BLOCKED 

2220 Sat – 1025 Sun 
All BLOCKED 

2220 Sat – 0845 Sun 
All BLOCKED 

Period H 
2220 Sat – 1025 Sun 

All BLOCKED 
Period J 

2220 Sat – 1145 Sun 
All BLOCKED

 

SUN/ 
MON

2010 Sun – 0635 Mon 
All BLOCKED 

2010 Sun – 0635 Mon 
All BLOCKED

2010 Sun – 0635 Mon 
All BLOCKED

2010 Sun – 0635 Mon 
All BLOCKED

2010 Sun – 0635 Mon 
All BLOCKED

 

MID 
WEEK

2250 Mon-Fri to 0635 Tue-Sat 
All BLOCKED
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GW700 GLOUCESTER, BARNWOOD JN TO AWRE LC 
 

SECTION  Periods A and B 
13.12.2020 to 14.02.2021

Period C 
15.02.2021 to 28.03.2021

Period D 
29.03.2021 to 15.05.2021 

Periods E to G 
16.05.2021 to 12.09.2021

Periods H and J 
13.09.2021 to 11.12.2021

REMARKS 

Barnwood Jn  
to  

Horton Road Jn 
 

700.1 

WEEK 
END 

2230 Sat – 0900 Sun 
Up BLOCKED 

-and- 
2310 Sat – 0900 Sun 

Down BLOCKED

2230 Sat – 0900 Sun 
Up BLOCKED 

-and- 
2310 Sat – 0900 Sun 

Down BLOCKED

2230 Sat – 0900 Sun 
Up BLOCKED 

-and- 
2310 Sat – 0900 Sun 

Down BLOCKED 

2230 Sat – 0900 Sun 
Up BLOCKED 

-and- 
2310 Sat – 0900 Sun 

Down BLOCKED

2230 Sat – 0900 Sun 
Up BLOCKED 

-and- 
2310 Sat – 0900 Sun 

Down BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Horton Jn  
to  

Gloucester West  
 

(Gloucester Station) 
 

700.2 

WEEK 
END

0040 Sun - 0850 Sun 
All BLOCKED 

0040 Sun - 0850 Sun 
All BLOCKED

0040 Sun - 0850 Sun 
All BLOCKED

0040 Sun - 0850 Sun 
All BLOCKED

0040 Sun - 0850 Sun 
All BLOCKED

 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

Gloucester West  
to  

Awre LC 
 

700.3 

WEEK 
END 

0040 Sun – 0840 Sun 
All BLOCKED 

Start time will be 0045Sun 
when Severn Tunnel shut 
on Saturdays. 
Finish time will be 0840Sun 
when Severn Tunnel shut 
on Sundays 

SUN/ 
MON

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  

MID 
WEEK 

STANDARD POSSESSION OPPORTUNITIES NOT AVAILABLE  
(Except: 

2340 Mon-Thu to 0545 Tue-Fri 
All BLOCKED 

when shown in Section 5)  

 

 


	WESTERN
	GW103 PADDINGTON TO UFFINGTON
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	GW530 NORTH SOMERSET JN TO DR DAYS JN ( RHUBARB LOOP)
	GW540 FILTON JN TO PATCHWAY JN
	GW5401 FILTON WEST JN TO PATCHWAY JN
	GW548 PARSON ST JN TO PORTBURY DOCKS
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	GW606 COWLEY BRIDGE JN TO BARNSTAPLE
	GW608 CREDITON TO COLEFORD ( MELDON LINE)
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	GW613 CITY BASIN JN TO MARSH BARTON
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	GW690 ST ERTH TO ST IVES
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