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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Tue

0055 Wed

0055 Thu

0025 Mon

0025 Mon

0025 Mon

0025 Mon

15/12/20

16/12/20

17/12/20

14/12/20

14/12/20

14/12/20

14/12/20

0510 Tue (4 hrs)

0510 Wed (4 hrs)

0510 Thu (4 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Up Waterloo 
Connection
Down Waterloo 
Connection

Up Waterloo 
Connection
Down Waterloo 
Connection

Up Waterloo 
Connection
Down Waterloo 
Connection

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Hook Green

Hook Green

Hook Green

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Fawkham Jn

Fawkham Jn

Fawkham Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2020/2940044

P2020/2955463

P2020/2940121

P2020/2939962

SO110
SO400
SO460

SO110
SO400
SO460

SO110
SO400
SO460

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

S&T Work

15/12/20

16/12/20

17/12/20

14/12/20

14/12/20

14/12/20

14/12/20

37Week

W2020/6797756

W2020/7295972

W2020/6797817

W2020/7258524
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0001 Sun

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

31/08/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0002 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

North London 
Incline

All Lines

Platforms 1 to 11 
inc
Platform 0

ECML Connect 
Line

Down and Up 
Canal Tunnel

Down Goods

Camden Road 
Central Jn

Finsbury Park

Kings Cross Station

York Way North Jn

Belle Isle Jn

Freightliner Depot 
East End GF

Copenhagen Jn

Kings Cross

Kings Cross 
Station

Route Boundary 
LNE Route - HS1 
/ CTRL
Canal Tunnels Jn

Renwick Road Jn

P2020/2761699

P2019/2434247

TRAINS TO START/TERMINATE AT FINSBURY 
PARK

LNER REQUIRE A MINIMUM OF 2 LONG 
PLATFORMS FOR STABLING



OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING



PLATFORMS 0, 3, 4, AND 5 TO BE KEPT CLEAR OF 
STOCK

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

LN101
LN3214
SO400

EA1390
SO420

0m15ch and 0m62ch

0m0ch and 2m14ch

0m0ch and 0m22ch

0m0ch and 2m0ch

0m0ch and 0m47ch

0m0ch and 2m16ch

0m0ch and 1m35ch

0m0ch and 0m62ch

1m40ch and 2m10ch

0m0ch and 1m40ch

0m46ch and 2m16ch

0m0ch and 2m0ch

Survey Work

Rail Testing and Lubrication

Litter / Graffiti Clearance

S&T Work

Off Track Work

Major Projects

Litter / Graffiti Clearance

Welding and Grinding

S&C Maintenance

Patrolling 

OLE Maintenance

Technical Inspection

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

29/12/19

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6329481

W2020/7252389

W2020/6764088

W2020/7104892

W2020/7046225

W2020/6766815

W2020/7237972

W2020/6753686

W2020/7084017

W2020/7084268

W2020/7237133

W2020/7159168
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0100 Sun

0100 Sun

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Platforms 7-8

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up Tilbury/Up T&H

Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Down and Up 
Main

Up & Down 
Ockendon/Third 
Line

Barking

Grays

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Barking Station Jn

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Upney Jn

Grays

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Grays

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Barking

Upminster

P2020/2687765 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
SO420

7m65ch and 10m26ch

7m42ch and 8m11ch

13m12ch and 19m70ch

9m16ch and 9m54ch

Major Projects

Structures Examination

Remove Rail Defects

S&T Points

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6756318

W2020/7154511

W2020/7027893

W2020/7101421

Week 37  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

13/12/20

13/12/20

13/12/20

13/12/20

14/12/20

14/12/20

14/12/20

14/12/20

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2948826

P2020/2948830

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

13/12/20

13/12/20

13/12/20

13/12/20

14/12/20

14/12/20

14/12/20

14/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7281034

W2020/7281099
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

0730 Sun

0730 Sun

0730 Sun (5 hrs)

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Fast

Platform 4

Maintenance 
Siding

Maintenance 
Siding

East Coast 
Mainline 
Connection
CTRL Relief

Down CTRL

Up CTRL

Dock Jn South

St. Pancras 
International

Dock Jn South

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2020/2816412

P2020/2816092

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



OHL ISOLATION TO BE GIVEN UP BY 0700 TO 
ALLOW TRAINS TO PAN UP.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).



ST. PANCRAS PLATFORMS 8 & 9 TO REMAIN 
CLEAR



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2002 HALF SET RENEWAL

LN3201
SO400

LN3201
LN3213
SO400
SO410

0m0ch and 0m0ch
Track Maintenance

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

38Week

W2020/6949566
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

2300 Thu

21/12/20

21/12/20

21/12/20

21/12/20

26/12/20

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0500 Sat (5 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

P2020/2932402

P2020/2932401

EA1320
LN115
LN3201
SO400

LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

21/12/20

21/12/20

21/12/20

21/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7238934

W2020/7238932

Week 38  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 3 - 6

Down 
Canterbury/Down 
Branch/Down 
Main
Up Main/Up 
Branch/Up 
Canterbury
Down Slow (part)

Down Hastings

Up Hastings

Maidstone Relief

Maidstone Loop

Down Slow (part)

Up Slow/Platform 
2
Up Passenger 
Loop/Platform 1
Down CTRL 
Chord
Up CTRL Chord

Down Maidstone

Up Maidstone

Depot Reception 
Road

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Tamper Sidings

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Headshunt

Ashford

Canterbury West

Ashford (East)

Ashford

Ashford (East)

Ashford East Jn

Ashford

Chart Leacon Depot

Ashford 
Willesborough

Ashford

Ashford (East)

Chart Leacon Depot

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Charing

Chart Leacon 
Depot

Headcorn

Ashford

Ashford (East)

Chart Leacon 
Depot

P2020/2718162 NO ACCESS TO ASHFORD DOWN SIDINGS.SO130
SO220
SO400
SO470
SO480

55m35ch and 56m38ch

55m35ch and 56m38ch

54m55ch and 56m50ch

55m35ch and 56m38ch

55m73ch and 56m23ch

56m0ch and 56m60ch

56m60ch and 57m75ch

Track Maintenance

S&C Tamping

S&C Heavy Refurb

S&C Tamping

Litter / Graffiti Clearance

S&C Heavy Refurb

Other E&P Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7097617

W2020/7114420

W2020/7115705

W2020/7132211

W2020/7053474

W2020/6692553

W2020/6846816

Week 38  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sun
31/08/21
0002 Tue

BLOCKED To
Electric Trains

Down GoodsFreightliner Depot 
East End GF

Renwick Road JnP2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

EA1390
SO420

29/12/19
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 38  - Continued

SUPERSEDED B
Y C

PPP



Page             9 Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up
Chatham Slow
Reversible 
Chatham Loop

Up Waterloo 
Connection
Down Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

P2020/2684404 TRAINS TERMINATE AND START BACK AT 
BOROUGH GREEN. 

TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN.

 

SOUTHEASTERN TRAINS DIVERTED VIA 
DARTFORD/GRAVESEND. 



REPLACEMENT BUSES TO RUN BROMLEY SOUTH
TO STROOD AND BOROUGH GREEN.

SO110
SO140
SO460 22m45ch and 22m57ch

22m20ch and 22m60ch

13m20ch and 13m65ch

26m55ch and 27m0ch

26m60ch and 27m25ch

18m40ch and 24m17ch

14m55ch and 14m75ch

16m75ch and 17m65ch

23m10ch and 23m45ch

20m25ch and 22m60ch

21m52ch and 23m10ch

23m10ch and 23m40ch

23m77ch and 24m17ch

14m50ch and 14m75ch

14m50ch and 15m15ch

25m44ch and 25m64ch

16m75ch and 17m65ch

Structures Examination

Other E&P Work

S&C Stoneblowing

Structures Work

Drainage Inspection

Vegetation Clearance

Station Work

S&C Tamping

Structures Work

Other E&P Work

Renew Pads / Nylons

Other E&P Work

Structures Examination

Litter / Graffiti Clearance

Structures Work

Litter / Graffiti Clearance

S&C Heavy Refurb

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6753452

W2020/7173377

W2020/7059313

W2020/7130874

W2020/7127618

W2020/7093769

W2020/7131703

W2020/6662297

W2020/6818281

W2020/6821047

W2020/6947349

W2020/7173161

W2020/6755122

W2020/7053276

W2020/6897861

W2020/7053234

W2020/6662295

Week 38  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

P2020/2684404

17m21ch and 17m41ch

13m0ch and 18m30ch

17m15ch and 17m60ch

26m60ch and 27m0ch

20m27ch and 20m73ch

17m21ch and 17m41ch

24m75ch and 27m25ch

25m30ch and 26m71ch

26m50ch and 27m16ch

20m15ch and 20m50ch

17m65ch and 18m70ch

12m70ch and 32m70ch

12m9ch and 12m22ch

Station Work

Track Maintenance

Other E&P Work

Structures Examination

Structures Work

Litter / Graffiti Clearance

Structures Work

Other E&P Work

Other E&P Work

Other E&P Work

Earthwork

Structures Examination

Structures Examination

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6914109

W2020/6821046

W2020/7173122

W2020/7128386

W2020/7104313

W2020/7053142

W2020/6818373

W2020/7173368

W2020/7083138

W2020/7173231

W2020/7133565

W2020/6833666

W2020/7168339

Week 38  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Thu
26/12/20
0500 Sat (5 hrs)

Sidings 
Possession

Maintenance 
Siding

Dock Jn SouthSt. Pancras 
International

P2020/2932401 LN3201
SO400

0m0ch and 0m0ch
S&T Work

24/12/20

39Week

W2020/7238932
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 3 - 6

Down 
Canterbury/Down 
Branch/Down 
Main
Up Main/Up 
Branch/Up 
Canterbury
Down Slow (part)

Down Hastings

Up Hastings

Maidstone Relief

Maidstone Loop

Down Slow (part)

Up Slow/Platform 
2
Up Passenger 
Loop/Platform 1
Down CTRL 
Chord
Up CTRL Chord

Down Maidstone

Up Maidstone

Depot Reception 
Road

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Tamper Sidings

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Headshunt

Ashford

Canterbury West

Ashford (East)

Ashford

Ashford (East)

Ashford East Jn

Ashford

Chart Leacon Depot

Ashford 
Willesborough

Ashford

Ashford (East)

Chart Leacon Depot

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Charing

Chart Leacon 
Depot

Headcorn

Ashford

Ashford (East)

Chart Leacon 
Depot

P2020/2718162 NO ACCESS TO ASHFORD DOWN SIDINGS.SO130
SO220
SO400
SO470
SO480

55m35ch and 56m38ch

55m35ch and 56m38ch

54m55ch and 56m50ch

55m35ch and 56m38ch

55m73ch and 56m23ch

56m0ch and 56m60ch

56m60ch and 57m75ch

Track Maintenance

S&C Tamping

S&C Heavy Refurb

S&C Tamping

Litter / Graffiti Clearance

S&C Heavy Refurb

Other E&P Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7097617

W2020/7114420

W2020/7115705

W2020/7132211

W2020/7053474

W2020/6692553

W2020/6846816

Week 39  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sun

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0035 Sun

0035 Sun

0735 Sun

31/08/21

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

03/01/21

03/01/21

04/01/21

0002 Tue

0035 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0735 Sun

0735 Sun

0001 Mon

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Goods

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Exchange Sidings

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Down and Up 
Connecting Line

Down and Up 
Tilbury

Down and Up 
Tilbury

Freightliner Depot 
East End GF

Purfleet L/End

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Renwick Road Jn

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Upney Jn

Purfleet L/End

Purfleet L/End

Renwick Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Barking Tilbury 
Line Jn East

P2019/2434247

P2020/2877329

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER

30TH AND 31ST DECEMBER, C2C SERVICES VIA 
OCKENDON TO BE 2 TPH IN EACH DIRECTION 
1000 TO 1600 AND FROM 1900 TO CLOSE OF 
SERVICE, CROSSING AT OCKENDON

FREIGHT SERVICES TO BE DIVERTED VIA 
OCKENDON

NO ACCESS AVAILABLE TO EXCHANGE SIDINGS 
1-3, RIPPLE LANE AND DAGENHAM DOCK

FOR SERVICES EX PURFLEET, SINGLE LINE 
WORKING IN OPERATION OVER THE UP TILBURY 
BETWEEN PURFLEET PLATFORM 1 AND GRAYS 
PLATFORM 1. TOTAL [25] REQUIRED ON 
APPROACH TO GRAYS

THAMES BOARD MILLS, JURGENS AND DEEP 
WHARF CROSSINGS TO BE LOWERED BEFORE 
SINGLE LINE WORKING IMPLEMENTED



OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN THE POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4

EA1390
SO420

EA1390
SO420

7m42ch and 14m0ch

7m42ch and 14m0ch

Major Projects

Major Projects

29/12/19

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

03/01/21

03/01/21

03/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7166806

W2020/6875614

Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Thu

0055 Fri

0025 Tue

0025 Tue

0025 Tue

0025 Tue

0025 Thu

0055 Wed

2345 Sat

2345 Sat

2345 Sat

0001 Sun

07/01/21

08/01/21

05/01/21

05/01/21

05/01/21

05/01/21

07/01/21

06/01/21

03/01/21

03/01/21

03/01/21

31/08/21

0510 Thu (4 hrs)

0510 Fri (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Thu

0510 Wed

0515 Sun

0515 Sun

0515 Sun

0002 Tue

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
Electric Trains

Up Waterloo 
Connection

Down Waterloo 
Connection

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

East Coast 
Mainline 
Connection

Up Waterloo 
Connection

Up Slow

Up Fast

Up Slow/Up Main

Up CTRL

Down Goods

Hook Green

Hook Green

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

York Way North Jn

Fawkham Jn

CTRL / Eurotunnel 
Boundary

Saltwood Jn

Cheriton Up CTRL 
Jn

Freightliner Depot 
East End GF

Fawkham Jn

Fawkham Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Fawkham Jn

CTRL / 
Eurotunnel 
Boundary
CTRL / 
Eurotunnel 
Boundary
Cheriton Up 
CTRL Jn

Renwick Road Jn

P2020/2937724

P2020/2937784

P2020/2898766

P2020/2891255

P2020/2958680

P2020/2945822

P2019/2434247

TRAINS RUNNING BETWEEN DOLLANDS MOOR 
YARD JN AND THE CHANNEL TUNNEL TO USE 
THE DOWN MAIN AND DOWN FAST.



TRAINS RUNNING BETWEEN THE HIGH SPEED 
LINE AND THE CHANNEL TUNNEL TO USE THE 
DOWN CTRL AND DOWN FAST.



OHL SECTION 601A NOT AVAILABLE TO A/C 
ELECTRIC TRAINS.

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

SO110
SO400
SO460

SO110
SO400
SO460

EA1320
LN3201
SO400

LN3201
SO400

SO110
SO400
SO460

SO130
SO400

EA1390
SO420

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

8km148m and 9km220m

Track Maintenance

S&T Maintenance

S&T Work

OHL Work

OHL Work

OHL Work

07/01/21

08/01/21

05/01/21

05/01/21

05/01/21

05/01/21

07/01/21

06/01/21

02/01/21

02/01/21

02/01/21

29/12/19

40Week

W2020/7252618

W2020/7252735

W2020/7156774

W2020/7139634

W2020/7304181

W2020/7273892
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0320 Wed

0035 Sun

0035 Sun

0735 Sun

0035 Fri

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

03/01/21

03/01/21

04/01/21

08/01/21

0035 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0735 Sun

0735 Sun

0001 Mon

0515 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Exchange Sidings

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Down and Up 
Connecting Line

Down and Up 
Tilbury

Down and Up 
Tilbury

Down North Kent 
Connection
Up North Kent 
Connection

Purfleet L/End

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Renwick Road Jn

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Upney Jn

Purfleet L/End

Purfleet L/End

Springhead Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Barking Tilbury 
Line Jn East

Ebbsfleet 
International

P2020/2877329

P2020/2970948

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER

30TH AND 31ST DECEMBER, C2C SERVICES VIA 
OCKENDON TO BE 2 TPH IN EACH DIRECTION 
1000 TO 1600 AND FROM 1900 TO CLOSE OF 
SERVICE, CROSSING AT OCKENDON

FREIGHT SERVICES TO BE DIVERTED VIA 
OCKENDON

NO ACCESS AVAILABLE TO EXCHANGE SIDINGS 
1-3, RIPPLE LANE AND DAGENHAM DOCK

FOR SERVICES EX PURFLEET, SINGLE LINE 
WORKING IN OPERATION OVER THE UP TILBURY 
BETWEEN PURFLEET PLATFORM 1 AND GRAYS 
PLATFORM 1. TOTAL [25] REQUIRED ON 
APPROACH TO GRAYS

THAMES BOARD MILLS, JURGENS AND DEEP 
WHARF CROSSINGS TO BE LOWERED BEFORE 
SINGLE LINE WORKING IMPLEMENTED



OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN THE POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4

EA1390
SO420

SO310
SO430

7m42ch and 14m0ch

7m42ch and 14m0ch

22m52ch and 23m23ch

Major Projects

Major Projects

Third Rail Work

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

03/01/21

03/01/21

03/01/21

08/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7166806

W2020/6875614

W2020/7337049
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2956001

P2020/2956002

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7297039

W2020/7297232

Week 40  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

41Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 2

Down and Up 
Hendon

Run Round Road

Down Reception 
Siding

Maintenance 
Siding

Discharge Sidings

Down and Up 
Tottenham

North Reception 
Road No.1
North Reception 
Road No.2
Depot Exit Road

Down and Up 
Moorgate

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Brent Curve Jn

Dock Jn South

Dock Jn North

Junction Road Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Cricklewood 
Curve Jn

Dock Jn South

St. Pancras 
International

Carlton Road Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Cricklewood 
Depot

P2020/2616406 2340 SAT TO 0245 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0245 SUN TO 0555 SUN

NO BOOKED TRAFFIC.



PANTOGRAPHS TO BE LOWERED AND LOCKED IN
CRICKLEWOOD DEPOT.

LN3201
LN3210
LN3213
LN3219
LN3222
SO400

6m40ch and 8m30ch

0m29ch and 0m45ch

14m60ch and 15m45ch

0m31ch and 23m79ch

0m29ch and 12m64ch

18m75ch and 23m76ch

0m45ch and 7m15ch

5m5ch and 6m30ch

12m28ch and 23m79ch

0m50ch and 1m50ch

14m13ch and 19m76ch

3m60ch and 6m30ch

1m55ch and 5m0ch

1m55ch and 3m60ch

12m28ch and 15m6ch

0m29ch and 1m50ch

1m55ch and 3m20ch

Survey Work

S&T Work

OHL Work

Rail Testing and Lubrication

Point Heater Maintenance

S&T Work

Permanent Way Inspection

Major Projects

Major Projects

Structures Work

OHL Work

Resignalling Work

Remove Rail Defects

Drainage Work

OHL Renewals Work

S&C Partial Renewal

Survey Work

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7171468

W2020/6659837

W2020/7106606

W2020/6791162

W2020/6810921

W2020/6791178

W2020/6791232

W2020/6861684

W2020/7188415

W2020/6950352

W2020/7212197

W2020/7015624

W2020/6589281

W2020/7210560

W2020/7274446

W2020/6842668

W2020/6798727
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0245 Sun
10/01/21
0555 Sun

Sidings 
Possession

Cricklewood 
Sidings

Cricklewood DepotP2020/2616406

1m55ch and 6m30ch

0m29ch and 1m40ch

1m55ch and 3m60ch

5m45ch and 6m0ch

3m36ch and 4m45ch

14m25ch and 15m15ch

OHL Work

Follow-Up Work

Drainage Work

Structures Work

Structures Examination

Remove Rail Defects

10/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6799512

W2020/7218564

W2020/7233376

W2020/7123272

W2020/6769060

W2020/6589314

Week 41  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

10/01/21

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0020 Sun

0400 Mon

0920 Sun

0920 Sun

0220 Sun

0920 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

North London 
Incline

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Platforms 1, 2, 3, 
4, 5 and 6

Up & Down 
Canonbury/ Down 
Canonbury
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Single

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

All Lines

All Lines

All

Belle Isle Jn

Kings Cross Station

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Kings Cross Station

Finsbury Park

Highbury Vale Jn

Hornsey

Harringay Jn

Hornsey

Wood Green South 
Jn

Finsbury Park

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

Kings Cross

Kings Cross 
Station

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross 
Station

Canonbury 
Tunnel

Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

Kings Cross

P2020/2863762 0150 SATURDAY TO 0020 SUNDAY AND 0920 
SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL 
OVER FAST LINES BETWEEN HOLLOWAY AND 
KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. CANAL TUNNELS AND NLI 
AVAILABLE.

0020 SUNDAY TO 0220 SUNDAY AND 0845 
SUNDAY TO 0920 SUNDAY TRAINS TO 
START/TERMINATE AT FINSBURY PARK.

0220 SUNDAY TO 0845 SUNDAY TRAINS TO 
START/TERMINATE AT NEW BARNET

0220 SUNDAY TO 0715 SUNDAY PANTOGRAPHS 
TO BE LOWERED IN FERME PARK, BOUNDS 
GREEN AND HORNSEY EMU

KINGS CROSS TO BE CLEARED OF STABLED 
TRAINS

LN101
LN105
LN110
LN115
LN165
LN3214
SO400

0m0ch and 1m55ch

1m60ch and 4m68ch

0m0ch and 4m68ch

0m0ch and 2m14ch

4m49ch and 4m68ch

0m0ch and 1m40ch

0m22ch and 0m47ch

3m0ch and 3m50ch

0m0ch and 0m22ch

4m0ch and 4m60ch

0m0ch and 0m65ch

2m60ch and 4m46ch

0m0ch and 3m25ch

0m0ch and 1m55ch

0m0ch and 1m40ch

1m60ch and 2m70ch

1m60ch and 2m55ch

P & D Maintenance

Follow-Up Work

Technical Inspection

Rail Testing and Lubrication

S&T Work

S&T Work

Permanent Way Inspection

S&T Work

Litter / Graffiti Clearance

S&T Work

Vegetation Clearance

OHL Work

Major Projects

Major Projects

Patrolling 

P & D Maintenance

Major Projects

09/01/21

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6732479

W2020/6806425

W2020/7186997

W2020/6787955

W2020/7138984

W2020/7138982

W2020/7344630

W2020/7024577

W2020/6764358

W2020/7024631

W2020/6815390

W2020/6788230

W2020/7159677

W2020/7050824

W2020/7139169

W2020/7307271

W2020/7221725
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0845 Sun

0920 Sun

0020 Mon

0020 Mon

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0001 Sun

10/01/21

11/01/21

11/01/21

11/01/21

12/01/21

12/01/21

13/01/21

13/01/21

13/01/21

31/08/21

0920 Sun

0400 Mon

0510 Mon (4 hrs)

0510 Mon

0510 Tue (4 hrs)

0510 Tue

0510 Wed (4 hrs)

0510 Wed

0455 Wed (6 hrs)

0002 Tue

Possession

Possession

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

All Lines

No.1 Slow

No.2 Slow

Up CTRL Chord

Down CTRL 
Chord
Down CTRL 
Chord
Up CTRL Chord

Up CTRL Chord

Down CTRL 
Chord
Down CTRL 
Chord
Up CTRL Chord

Up CTRL Chord

Down CTRL 
Chord
Down CTRL 
Chord
Up CTRL Chord

Freight Chord

Down Goods

Finsbury Park

Belle Isle Jn

Ashford East Jn

Ashford West Jn

Ashford East Jn

Ashford West Jn

Ashford East Jn

Ashford West Jn

Dollands Moor

Freightliner Depot 
East End GF

Kings Cross

Ashford East Jn

Ashford West Jn

Ashford East Jn

Ashford West Jn

Ashford East Jn

Ashford West Jn

Dollands Moor 
(West End)

Renwick Road Jn

P2020/2863762

P2020/2839562

P2020/2839601

P2020/2839681

P2020/2943843

P2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

SO130
SO400
SO480

SO130
SO400
SO480

SO130
SO400
SO480

SO130
SO400
SO490

EA1390
SO420

1m10ch and 1m40ch

0m0ch and 1m55ch

0m0ch and 3m25ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

106km840m and 
107km150m

Remove Rail Defects

Track Maintenance

Tunnel Work

S&T Maintenance

S&T Maintenance

S&T Maintenance

S&T Work

10/01/21

10/01/21

11/01/21

11/01/21

12/01/21

12/01/21

13/01/21

13/01/21

13/01/21

29/12/19

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7336182

W2020/6222562

W2020/6757297

W2020/7013571

W2020/7013573

W2020/7013691

W2020/7267969
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

10/01/21

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

11/01/21

11/01/21

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2959220

P2020/2959381

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

10/01/21

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

11/01/21

11/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7305343

W2020/7305393
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

18/01/21

18/01/21

18/01/21

18/01/21

19/01/21

19/01/21

19/01/21

19/01/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2020/2839860

P2020/2911821

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

18/01/21

18/01/21

18/01/21

18/01/21

19/01/21

19/01/21

19/01/21

19/01/21

42Week

W2020/7014531

W2020/7185370
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

17/01/21

18/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0020 Sun

0400 Mon

0920 Sun

0920 Sun

0220 Sun

0920 Sun

0920 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

North London 
Incline

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Platforms 7, 8, 9, 
10 and 11

ECML Connect 
Line

Up & Down 
Canonbury/ Down 
Canonbury
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Single

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

All Lines

All Lines

Holloway

Kings Cross Station

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Kings Cross Station

York Way North Jn

Finsbury Park

Highbury Vale Jn

Hornsey

Harringay Jn

Hornsey

Wood Green South 
Jn

Finsbury Park

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Kings Cross

Kings Cross 
Station

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross 
Station

Route Boundary 
LNE Route - HS1 
/ CTRL
Canonbury 
Tunnel

Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

P2020/2863764 0150 SATURDAY TO 0020 SUNDAY AND 0920 
SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL 
OVER SLOW LINES BETWEEN HOLLOWAY AND 
KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. CANAL TUNNELS AND NLI 
AVAILABLE.

0020 SUNDAY TO 0220 SUNDAY AND 0845 
SUNDAY TO 0920 SUNDAY TRAINS TO 
START/TERMINATE AT FINSBURY PARK.

0220 SUNDAY TO 0845 SUNDAY TRAINS TO 
START/TERMINATE AT NEW BARNET

0220 SUNDAY TO 0715 SUNDAY PANTOGRAPHS 
TO BE LOWERED IN FERME PARK, BOUNDS 
GREEN AND HORNSEY EMU

KINGS CROSS TO BE CLEARED OF STABLED 
TRAINS

PLATFORMS 0, 1, 2 & 3 TO BE KEPT CLEAR OF 
STOCK



1T10 08.20 WELWYN GARDEN CITY TO KINGS 
LYNN TO START FROM WELWYN GARDEN CITY 
PLATFORM 1

LN101
LN105
LN110
LN115
LN165
LN3214
SO400

0m21ch and 1m12ch

3m75ch and 4m24ch

0m0ch and 0m22ch

3m0ch and 3m40ch

0m0ch and 4m68ch

0m0ch and 4m68ch

4m49ch and 4m68ch

0m0ch and 4m68ch

0m22ch and 1m32ch

1m60ch and 3m40ch

1m60ch and 3m48ch

0m0ch and 1m55ch

4m20ch and 4m0ch

4m0ch and 4m70ch

0m50ch and 1m30ch

3m38ch and 4m19ch

0m0ch and 3m10ch

Structures Examination

Structures Examination

Litter / Graffiti Clearance

Arc Repairs

Technical Inspection

Technical Inspection

S&T Work

Rail Testing and Lubrication

Tunnel Work

Major Projects

Follow-Up Work

Major Projects

P & D Maintenance

Remove Rail Defects

Remove Rail Defects

Vegetation Clearance

Vegetation Clearance

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6769472

W2020/6769582

W2020/6764359

W2020/7058953

W2020/7187048

W2020/7187049

W2020/7141328

W2020/6815839

W2020/7190220

W2020/7282231

W2020/6806433

W2020/7050840

W2020/6723741

W2020/7143322

W2020/7350937

W2020/6801984

W2020/6802084
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0220 Sun

0845 Sun

0920 Sun

0001 Sun

17/01/21

17/01/21

18/01/21

31/08/21

0715 Sun

0920 Sun

0400 Mon

0002 Tue

BLOCKED To
Electric Trains

Possession

Possession

BLOCKED To
Electric Trains

All

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Down Goods

Hornsey EMU Depot

Finsbury Park

Holloway

Freightliner Depot 
East End GF

Hornsey EMU 
Depot

Kings Cross

Kings Cross

Renwick Road Jn

P2020/2863764

P2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

EA1390
SO420

0m0ch and 1m40ch

0m0ch and 1m20ch

0m0ch and 1m40ch

0m0ch and 2m26ch

2m35ch and 2m55ch

3m38ch and 4m19ch

3m53ch and 5m2ch

0m0ch and 1m35ch

0m0ch and 3m0ch

0m0ch and 3m25ch

0m0ch and 1m55ch

4m55ch and 3m31ch

0m0ch and 3m25ch

Structures Examination

Track Maintenance

S&T Work

Survey Work

S&T Work

S&T Work

OHL Work (Maintenance)

Patrolling 

P & D Maintenance

Major Projects

Vegetation Clearance

Track Maintenance

Tunnel Work

17/01/21

17/01/21

17/01/21

29/12/19

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7001350

W2020/7141374

W2020/7142787

W2020/7088028

W2020/7024733

W2020/6801978

W2020/7286882

W2020/7141470

W2020/7240376

W2020/7171685

W2020/6822875

W2020/6222589

W2020/6757310
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

17/01/21

18/01/21

17/01/21

17/01/21

18/01/21

18/01/21

18/01/21

18/01/21

17/01/21

17/01/21

17/01/21

18/01/21

17/01/21

17/01/21

18/01/21

17/01/21

0115 Sun

0001 Mon

2300 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

1425 Sun

1425 Sun

1425 Sun

0001 Mon

1425 Sun

1425 Sun

0305 Mon

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Platforms 7-8

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Tilbury

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Thames Haven

Platform 1

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Tilbury Line 
Jn East

Barking Tilbury Line 
Jn West

Pitsea

Upney Jn

Barking

Thames Haven Jn

Barking

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Thames Haven 
Jn

Barking

Forest Gate Jn

P2020/2686616 ON SATURDAY TRAINS TO BE DIVERTED VIA 
OCKENDON SINGLE IN ACCORDANCE WITH 
CAPACITY STUDY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



ON SUNDAY RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA

 

ACCESS AVAILABLE TO GRAYS PLATFORM 3 FOR
OCKENDON BRANCH SERVICES



OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW: 

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS 

EXCHANGE SIDINGS 1-3 

RIPPLE LANE YARD SIDING 1-3 

RIPPLE LANE WEST YARD SIDINGS 1-4 



NO ACCESS TO/FROM RIPPLE LANE SIDINGS AND
DAGENHAM DOCK SIDINGS 



ON THE SATURDAY ACCESS AVAILABLE 
TO/FROM PURFLEET LONG SIDING



FOR SERVICES EX PURFLEET, SINGLE LINE 
WORKING IN OPERATION OVER THE UP TILBURY 
BETWEEN PURFLEET PLATFORM 1 AND GRAYS 
PLATFORM 1. TOTAL [25] REQUIRED ON 
APPROACH TO GRAYS

THAMES BOARD MILLS, JURGENS AND DEEP 
WHARF CROSSINGS TO BE LOWERED BEFORE 
SINGLE LINE WORKING IMPLEMENTED



NO ACCESS TO/FROM TILBURY RAILPORT AND 
THAMES GATEWAY ON THE SUNDAY 



ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



ASPRO/TfL: Barking Riverside Extension

ARC: Beam Park



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING PLATFORM 1

EA1030
EA1370
EA1390
EA1420
SO420

10m40ch and 13m0ch

26m40ch and 27m20ch

7m25ch and 7m56ch

9m16ch and 9m73ch

14m5ch and 16m0ch

7m33ch and 7m70ch

7m58ch and 8m1ch

27m13ch and 32m20ch

8m56ch and 10m17ch

7m64ch and 14m0ch

18m60ch and 22m20ch

27m75ch and 29m15ch

7m70ch and 14m0ch

8m0ch and 11m0ch

Station Construction

Other E&P Work

Drainage Work

Cable Work

Track Maintenance

S&T Points

Major Projects

Vegetation Clearance

S&T Points

Major Projects

S&T Points

Ground 
Investigation/Automatic 
Ballast Sampling

Remove Rail Defects

Structures Work

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6741998

W2020/7212538

W2020/7212851

W2020/7219821

W2020/7212409

W2020/7213275

W2020/7344545

W2020/7213071

W2020/7213827

W2020/6757348

W2020/7214369

W2020/7133761

W2020/7053900

W2020/6805360

Week 42  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0115 Sun

0115 Sun

2300 Sun

0001 Mon

17/01/21

17/01/21

18/01/21

18/01/21

0810 Sun

0810 Sun

0001 Mon

0305 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Down & Up 
Branch

Down and Up 
T&H/Tilbury

Exchange Sidings

Down and Up 
Tilbury

Woodgrange Park 
Jn

Barking Tilbury Line 
Jn East

Renwick Road Jn

Pitsea

South Tottenham 
East Jn

Renwick Road Jn

Grays C/End

P2020/2686616 17/01/21

17/01/21

17/01/21

18/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

43Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

24/01/21

25/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0020 Sun

0400 Mon

0920 Sun

0920 Sun

0220 Sun

0920 Sun

0920 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

North London 
Incline

Down Canal 
Tunnel
Up Canal Tunnel

All Lines

Platforms 7, 8, 9, 
10 and 11

ECML Connect 
Line

Down Canonbury

Up 
Canonbury/Single
Flyover/EMU 
Reversing Siding 
No.2
Single

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

Up Reversing 
Siding

Down Carriage 
Line

All

Shunting Spur

Holloway

Kings Cross Station

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Kings Cross Station

York Way North Jn

Canonbury West Jn

Hornsey

Harringay Jn

Hornsey

Wood Green South 
Jn

Finsbury Park

Ferme Park RS

Harringay

Wood Green South 
Jn

Hornsey EMU Depot

Kings Cross

Kings Cross 
Station

Camden Road 
Central Jn

Canal Tunnels Jn

Kings Cross

Kings Cross 
Station

Route Boundary 
LNE Route - HS1 
/ CTRL
Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Harringay

Hornsey

Hornsey EMU 
Depot

P2020/2863806 0150 SATURDAY TO 0020 SUNDAY AND 0920 
SUNDAY TO 0400 MONDAY TRAINS TO TRAVEL 
OVER SLOW LINES BETWEEN HOLLOWAY AND 
KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. CANAL TUNNELS AND NLI 
AVAILABLE.

0020 SUNDAY TO 0220 SUNDAY AND 0845 
SUNDAY TO 0920 SUNDAY TRAINS TO 
START/TERMINATE AT FINSBURY PARK.

0220 SUNDAY TO 0845 SUNDAY TRAINS TO 
START/TERMINATE AT NEW BARNET

0220 SUNDAY TO 0715 SUNDAY PANTOGRAPHS 
TO BE LOWERED IN FERME PARK

KINGS CROSS TO BE CLEARED OF STABLED 
TRAINS

LN101
LN105
LN110
LN115
LN165
LN3214
SO400

0m0ch and 3m0ch

3m30ch and 3m40ch

0m0ch and 1m26ch

0m0ch and 1m26ch

0m0ch and 1m70ch

0m0ch and 1m68ch

2m49ch and 3m70ch

0m0ch and 4m68ch

0m0ch and 3m0ch

0m0ch and 1m13ch

0m0ch and 0m22ch

1m0ch and 1m35ch

0m0ch and 4m68ch

0m46ch and 0m65ch

1m75ch and 3m40ch

0m0ch and 1m55ch

Tunnel Work

S&T Maintenance

Patrolling 

S&T Work

Major Projects

OHL Work

Structures Work

Technical Inspection

P & D Maintenance

OHL Work

Litter / Graffiti Clearance

Rerail Resleeper Reballast 
(Maintenance Only)

Technical Inspection

Remove Rail Defects

Major Projects

Vegetation Clearance

Rail Testing and Lubrication

23/01/21

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7227011

W2020/7316826

W2020/7166833

W2020/7175504

W2020/6743998

W2020/6797307

W2020/7138050

W2020/7221117

W2020/7239673

W2020/7239324

W2020/6764360

W2020/7175525

W2020/7215795

W2020/7374739

W2020/7282128

W2020/6811028

W2020/6810891

Week 43  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0220 Sun

0220 Sun

0845 Sun

0920 Sun

0001 Sun

0115 Fri

0115 Fri

0115 Fri

0115 Fri

24/01/21

24/01/21

24/01/21

25/01/21

31/08/21

29/01/21

29/01/21

29/01/21

29/01/21

0715 Sun

0845 Sun

0920 Sun

0400 Mon

0002 Tue

0455 Fri

0455 Fri

0455 Fri

0455 Fri

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Inlet/Outlet 1 and 
2
No.s 30 & 31 
Roads
All Lines

Down Hertford

Up Hertford

All Lines

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Down Goods

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ferme Park RS

Bowes Park

Finsbury Park

Holloway

Freightliner Depot 
East End GF

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ferme Park RS

Wood Green 
North Jn

Kings Cross

Kings Cross

Renwick Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2863806

P2019/2434247

P2020/2975982

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

EA1390
SO420

SO130
SO470
SO480

0m0ch and 2m14ch

0m0ch and 3m25ch

1m75ch and 3m53ch

0m0ch and 0m0ch

Tunnel Work

Follow-Up Work

OHL Work

24/01/21

24/01/21

24/01/21

24/01/21

29/12/19

29/01/21

29/01/21

29/01/21

29/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6757355

W2020/6867596

W2020/7350367

Week 43  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Thu

0025 Fri

0025 Fri

0025 Fri

0025 Fri

04/02/21

05/02/21

05/02/21

05/02/21

05/02/21

0510 Thu (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Up Waterloo 
Connection
Down Waterloo 
Connection

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Hook Green

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Fawkham Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2020/2919823

P2020/2840114

SO110
SO400
SO460

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

S&T Work

04/02/21

05/02/21

05/02/21

05/02/21

05/02/21

44Week

W2020/7206024

W2020/7015089
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Reversing Siding

Down and Up 
Canal Tunnel

Single/Up & Down
Canonbury

North London 
Incline

Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Up Hertford/Up 
Slow No.2
Down 
Goods/Down Slow
2/Down Hertford
Inlet/Outlet 1 and 
2
EMU Rev.Siding 
No.1
Reversing Sidings

Platforms 1, 2, 3, 
4, 5 and 6
Platforms 7 to 11

No.1 Fast/Down 
Fast
No.1 Slow/Down 
Slow
Up Slow/No.2 
Slow
Up Fast/No.2 Fast

Down Moorgate

Up Moorgate

ECML Connect 
Line

Reception Road 2

Reception Road 1

Bowes Park

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Canonbury West Jn

Hornsey

Harringay Jn

Enfield Chase

Hornsey

Kings Cross

New Barnet

Finsbury Park

York Way North Jn

Wood Green North 
Jn

Bowes Park

Canal Tunnels Jn

Canonbury West 
Jn

Copenhagen Jn

Finsbury Park

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Harringay

Hornsey

P2020/2863750 NO TRAINS TO BE STABLED IN KINGS CROSS

NO ACCESS TO/FROM FERME PARK

 

NOMINATED GTR SERVICES TO 
START/TERMINATE AT POTTERS BAR AND 
GORDON HILL

NOMINATED LNER, GRAND CENTRAL AND HULL 
TRAINS SERVICES TO START/TERMINATE AT 
PETERBOROUGH

FREIGHT SERVICES DIVERTED VIA MML AND 
WCML



BETWEEN 0150 SAT AND 0200 MON

PANTOGRAPHS TO BE LOWERED IN FERME PARK
SIDINGS



BETWEEN 0035 SUN AND 0835 SUN

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS TO GOSPEL OAK PLATFORM 3

EA1290
EA1300
EA1370
LN101
LN105
LN110
LN115
LN120
LN165
LN3214
SO400

5m20ch and 8m70ch

2m42ch and 6m15ch

0m0ch and 3m25ch

0m0ch and 3m10ch

3m7ch and 3m38ch

0m0ch and 6m0ch

4m55ch and 4m75ch

0m0ch and 3m25ch

3m78ch and 4m20ch

0m0ch and 0m47ch

0m0ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 0m47ch

0m0ch and 0m64ch

4m49ch and 5m41ch

5m73ch and 8m70ch

3m53ch and 8m70ch

Patrolling 

OHL Work

Tunnel Work

Patrolling 

Structures Work

Technical Inspection

P & D Maintenance

Tunnel Work

Vegetation Clearance

Off Track Work

P & D Maintenance

P & D Maintenance

Structures Examination

S&T Work

S&T Work

S&T Work

Survey Work

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7193929

W2020/7147504

W2020/6757401

W2020/6794639

W2020/7162798

W2020/7224870

W2020/6739618

W2020/6757238

W2020/7277877

W2020/7046226

W2020/7229201

W2020/7229218

W2020/7198702

W2020/7162975

W2020/7162980

W2020/7202872

W2020/7255471
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0150 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

01/02/21

01/02/21

01/02/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

0400 Mon

0200 Mon

0200 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down Carriage 
Line

All Lines

Down Carriage 
Line

Down and Up 
Tottenham

Down and Up T&H

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Platform 3

Wood Green South 
Jn

Ferme Park RS

Wood Green South 
Jn

Junction Road Jn

Blackhorse Road

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Gospel Oak

Ferme Park RS

Hornsey

Carlton Road Jn

Gospel Oak Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Gospel Oak

P2020/2863750

2m42ch and 6m15ch

4m60ch and 5m20ch

0m0ch and 2m14ch

1m60ch and 3m53ch

3m78ch and 4m20ch

0m0ch and 1m40ch

0m0ch and 2m14ch

0m0ch and 8m70ch

0m0ch and 3m10ch

0m0ch and 6m0ch

3m65ch and 4m10ch

0m0ch and 3m25ch

0m0ch and 3m37ch

4m39ch and 5m22ch

0m0ch and 3m10ch

0m0ch and 3m10ch

Structures Examination

Structures Examination

Vegetation Clearance

Follow Up Tamping

Vegetation Clearance

Structures Examination

Rail Testing and Lubrication

Major Projects

S&T Work

Technical Inspection

Changing Sleepers & 
Timbers

Tunnel Work

Survey Work

OHL Projects (PSU)

Permanent Way Inspection

Track Maintenance

Litter / Graffiti Clearance

30/01/21

30/01/21

30/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7272313

W2020/7228824

W2020/6824968

W2020/6867718

W2020/7277820

W2020/7001472

W2020/6796054

W2020/7069565

W2020/6796040

W2020/7224763

W2020/7193774

W2020/6757163

W2020/7238083

W2020/7365824

W2020/6796043

W2020/6226063

W2020/6764361

Week 44  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sun
31/08/21
0002 Tue

BLOCKED To
Electric Trains

Down GoodsFreightliner Depot 
East End GF

Renwick Road Jn

P2020/2863750

P2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

EA1390
SO420

0m0ch and 0m22ch

0m0ch and 1m34ch
Patrolling 

29/12/19

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7163026

Week 44  - Continued

Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

0001 Mon

31/01/21

01/02/21

31/01/21

31/01/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

0115 Sun

0001 Mon

2300 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0420 Mon

0001 Mon

0001 Mon

0001 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Down and Up 
Tilbury

Goods 
Connecting Line

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Purfleet Long 
Sidings

Exchange Sidings

Down and Up 
Tilbury

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Pitsea

Ripple Lane

Thames Haven Jn

Grays

West Thurrock Jn

Renwick Road Jn

Pitsea

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Barking Tilbury 
Line Jn East

Ripple Lane

Thames Haven 
Jn

Upminster

Purfleet

Renwick Road Jn

Grays C/End

P2020/2692091 ON SATURDAY TRAINS TO BE DIVERTED VIA 
OCKENDON SINGLE IN ACCORDANCE WITH 
CAPACITY STUDY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER 



ON SUNDAY RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND UPMINSTER TO 
PITSEA VIA OCKENDON 



OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW: 

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS 

EXCHANGE SIDINGS 1-3 

RIPPLE LANE YARD SIDING 1-3 

RIPPLE LANE WEST YARD SIDINGS 1-4 



NO ACCESS TO/FROM RIPPLE LANE SIDINGS AND
DAGENHAM DOCK SIDINGS 



ON THE SATURDAY ACCESS AVAILABLE 
TO/FROM PURFLEET LONG SIDING



FOR SERVICES EX PURFLEET, SINGLE LINE 
WORKING IN OPERATION OVER THE UP TILBURY 
BETWEEN PURFLEET PLATFORM 1 AND GRAYS 
PLATFORM 1. TOTAL [25] REQUIRED ON 
APPROACH TO GRAYS

THAMES BOARD MILLS, JURGENS AND DEEP 
WHARF CROSSINGS TO BE LOWERED BEFORE 
SINGLE LINE WORKING IMPLEMENTED



NO ACCESS TO/FROM TILBURY RAILPORT AND 
THAMES GATEWAY ON THE SUNDAY 



ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



ASPRO/TfL: Barking Riverside Extension

ARC: Beam Park

EA1390
EA1410
EA1420
SO420

7m70ch and 14m0ch

15m0ch and 16m40ch

7m64ch and 14m0ch

26m0ch and 27m0ch

9m25ch and 14m0ch

0m0ch and 19m70ch

0m0ch and 19m70ch

26m0ch and 27m0ch

9m16ch and 9m73ch

24m0ch and 27m20ch

0m0ch and 3m40ch

16m0ch and 18m60ch

9m25ch and 14m0ch

15m0ch and 19m70ch

24m0ch and 26m20ch

Remove Rail Defects

S&C Unit Renewal 
(Maintenance Only)

Major Projects

S&C Stoneblowing

Drainage Work

Remove Rail Defects

OHL Work

S&C Stoneblowing

Structures Work

Track Maintenance

Vegetation Clearance

S&T Points

Drainage Work

Track Maintenance

OHL Work

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

01/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7246020

W2020/7352487

W2020/6767303

W2020/6842984

W2020/7205337

W2020/7054052

W2020/6807597

W2020/6842934

W2020/7219822

W2020/7246170

W2020/7251931

W2020/7246658

W2020/7205324

W2020/7246579

W2020/7147594
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

31/01/21

31/01/21

31/01/21

31/01/21

01/02/21

01/02/21

01/02/21

01/02/21

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2962084

P2020/2962101

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

31/01/21

31/01/21

31/01/21

31/01/21

01/02/21

01/02/21

01/02/21

01/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7312682

W2020/7312775
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0050 Sun

0050 Sun

0050 Sun

0035 Wed

0055 Sun

0055 Sun

0055 Sun

0055 Sun

31/08/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

10/02/21

07/02/21

07/02/21

07/02/21

07/02/21

0002 Tue

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0615 Sun

0615 Sun

0615 Sun

0515 Wed

0700 Sun

0700 Sun

0700 Sun

0700 Sun

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down Goods

Down & Up 
Fen/Tilb

Single/Platform 1

Down and Up 
Goods

Down and Up 
Connecting Line

Down and Up 
T&H/Tilbury

Down and Up 
Branch

Down and Up T&H

Up Main

Down North Kent 
Connection
Up North Kent 
Connection

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Freightliner Depot 
East End GF

Barking

Barking

Dagenham Dock

Upney Jn

Dagenham Dock

Woodgrange Park 
Jn

Woodgrange Park 
Jn

Upney Jn

Springhead Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn East

Woodgrange 
Park Jn

Forest Gate Jn

South Tottenham 
East Jn

West Ham L/End

Ebbsfleet 
International

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2019/2434247

P2020/2959557

P2020/2999241

P2020/2977294

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING PLATFORM 1

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

EA1390
SO420

EA1370
EA1380
EA1390
SO420

SO310
SO430

SO130
SO470
SO480

12m10ch and 7m79ch

22m52ch and 23m23ch

0m0ch and 0m0ch

OHL Work

Third Rail Work

OHL Work

29/12/19

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

10/02/21

07/02/21

07/02/21

07/02/21

07/02/21

45Week

W2020/7195762

W2020/7414096

W2020/7354143
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

08/02/21

08/02/21

08/02/21

08/02/21

09/02/21

09/02/21

09/02/21

09/02/21

10/02/21

10/02/21

10/02/21

10/02/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Wed

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2962121

P2020/2962085

P2020/2962086

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

08/02/21

08/02/21

08/02/21

08/02/21

09/02/21

09/02/21

09/02/21

09/02/21

10/02/21

10/02/21

10/02/21

10/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7312692

W2020/7312778

W2020/7312827

Week 45  - Continued

SUPERSEDED B
Y C

PPP



Page           41 Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Thu

0055 Thu

0055 Thu

0055 Thu

11/02/21

11/02/21

11/02/21

11/02/21

0455 Thu

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2962063 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
11/02/21

11/02/21

11/02/21

11/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7312780
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

14/02/21

14/02/21

15/02/21

15/02/21

15/02/21

15/02/21

16/02/21

16/02/21

16/02/21

16/02/21

0700 Sun

0700 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Springhead Road Jn

Hook Green

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Ebbsfleet 
International

Fawkham Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2020/2956846

P2020/2931590

P2020/2932164

SO110
SO310
SO400
SO460

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

S&T Work

S&T Work

14/02/21

14/02/21

15/02/21

15/02/21

15/02/21

15/02/21

16/02/21

16/02/21

16/02/21

16/02/21

46Week

W2020/7299525

W2020/7236819

W2020/7238302
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

15/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0845 Sun

0845 Sun

0230 Sun

0845 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

North London 
Incline

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/ Down 
Canonbury
Down Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Single

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Platforms 1, 2, 3, 
4, 5 and 6

Platforms 7, 8, 9, 
10 and 11

Down & Up 
Moorgate

ECML Connect 
Line

Down Slow 
No.2/Down 
Hertford

All Lines

Down Carriage 
Line
All Lines

All Lines

All

Copenhagen Jn

Belle Isle Jn

Finsbury Park

Highbury Vale Jn

Hornsey

Harringay Jn

Hornsey

Wood Green South 
Jn

Kings Cross Station

Finsbury Park

York Way North Jn

Bowes Park

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU Depot

Camden Road 
Central Jn

Canal Tunnels Jn

Canonbury 
Tunnel

Finsbury Park

Harringay

Harringay Park Jn

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Wood Green 
South Jn

Ferme Park RS

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey EMU 
Depot

P2020/2863884 0150 SUNDAY TO 0845 SUNDAY TRAINS TO 
START/TERMINATE AT NEW BARNET

0150 SUNDAY TO 0715 SUNDAY PANTOGRAPHS 
TO BE LOWERED IN BOUNDS GREEN, HORNSEY 
EMU AND FERME PARK

2 LNER TRAINS TO BE STABLED IN KINGS CROSS 
WITH PANTOGRAPHS LOWERED

PLATFORMS 7, 8, 9 , 10 AND 11 TO BE CLEAR OF 
STOCK



BETWEEN 0845 SUN AND 0400 MON, TRAINS TO 
TRAVEL OVER FAST LINES BETWEEN BELLE ISLE 
AND KINGS CROSS AND BE REPLATFORMED AS 
NECESSARY. PLATFORMS 7 TO 11 TO BE CLEAR 
OF TRAINS

LN101
LN105
LN110
LN115
LN165
LN3214
SO400

3m30ch and 4m13ch

0m15ch and 0m62ch

2m49ch and 3m70ch

0m0ch and 1m55ch

2m20ch and 4m70ch

0m22ch and 1m32ch

0m0ch and 2m0ch

0m0ch and 0m22ch

0m0ch and 4m52ch

0m0ch and 1m40ch

0m0ch and 0m52ch

2m61ch and 3m37ch

0m0ch and 1m40ch

0m0ch and 1m55ch

4m40ch and 5m0ch

1m60ch and 5m0ch

0m0ch and 3m25ch

Structures Work

Survey Work

Structures Work

S&C Maintenance

Technical Inspection

Tunnel Work

Technical Inspection

Litter / Graffiti Clearance

Rail Testing and Lubrication

S&T Work

Structures Examination

Survey Work

Patrolling 

Major Projects

Remove Rail Defects

Track Maintenance

Major Projects

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7168824

W2020/7238598

W2020/7138051

W2020/6226159

W2020/7258812

W2020/7190275

W2020/6897208

W2020/6772836

W2020/7221019

W2020/7215449

W2020/7001491

W2020/7414137

W2020/7194581

W2020/7051243

W2020/7373788

W2020/6897249

W2020/6889391
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0540 Sun

0845 Sun

0020 Mon

0055 Tue

0055 Wed

0055 Fri

2315 Sun

0001 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

14/02/21

15/02/21

15/02/21

16/02/21

17/02/21

19/02/21

15/02/21

31/08/21

14/02/21

14/02/21

14/02/21

14/02/21

0845 Sun

0400 Mon

0510 Mon (4 hrs)

0510 Tue (4 hrs)

0510 Wed (4 hrs)

0510 Fri (4 hrs)

0455 Mon (6 hrs)

0002 Tue

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Line 
Blockage 
(Between 
Trains)
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down Slow 
No.2/Down 
Hertford

No.1 Slow

No.2 Slow

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Freight Chord

Down Goods

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Bowes Park

Belle Isle Jn

Ashford West Jn

Ashford West Jn

Ashford West Jn

Ashford West Jn

Dollands Moor

Freightliner Depot 
East End GF

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Wood Green 
South Jn

Kings Cross

Ashford West Jn

Ashford West Jn

Ashford West Jn

Ashford West Jn

Dollands Moor 
(West End)

Renwick Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2863884

P2020/2932161

P2020/2932165

P2020/2972782

P2020/2972787

P2020/2972790

P2019/2434247

P2020/2977344

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO400
SO470

SO130
SO400
SO470

SO130
SO400
SO470

SO130
SO400
SO470

SO130
SO400
SO490

EA1390
SO420

SO130
SO470
SO480

1m74ch and 2m31ch

4m4ch and 4m72ch

2m61ch and 2m50ch

0m0ch and 3m37ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

106km840m and 
107km150m

0m0ch and 0m0ch

Vegetation Clearance

S&T Work

Survey Work

Tunnel Work

S&T Maintenance

S&T Maintenance

Track Maintenance

Track Maintenance

S&T Work

OHL Work

14/02/21

14/02/21

15/02/21

16/02/21

17/02/21

19/02/21

14/02/21

29/12/19

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7162877

W2020/7215416

W2020/7268095

W2020/6757412

W2020/7238301

W2020/7238245

W2020/7341330

W2020/7341153

W2020/7341340

W2020/7354156
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Thu

0055 Thu

0055 Thu

0055 Thu

18/02/21

18/02/21

18/02/21

18/02/21

0455 Thu

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2977346 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
18/02/21

18/02/21

18/02/21

18/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7354185

Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0115 Fri

0001 Sun

21/02/21

21/02/21

26/02/21

31/08/21

0745 Sun

0745 Sun (5 hrs)

0400 Fri (5 hrs)

0002 Tue

Line 
Blockage

Sidings 
Possession

Protected 
Path

BLOCKED To
Electric Trains

Up Fast

Maintenance 
Siding

Down CTRL 
Chord
Up CTRL Chord

Down Goods

Dock Jn South

Dock Jn South

Ashford East Jn

Freightliner Depot 
East End GF

St. Pancras 
International

St. Pancras 
International

Ashford East Jn

Renwick Road Jn

P2020/2990258

P2020/2984578

P2020/3013516

P2019/2434247

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

LN3201
SO400

LN3201
SO400

SO130
SO400
SO480

EA1390
SO420

0m29ch and 0m59ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Track Maintenance

S&T Maintenance

21/02/21

21/02/21

26/02/21

29/12/19

47Week

W2020/7373962

W2020/7373855

W2020/7445071
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Reception Siding

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

P2020/2684463 UP STROOD LOOP TO BE OUTBERTHED



NO ACCESS TO CLIFFE/GRAIN



GTR TO BERTH 1 x 8 CAR 700 AT PLUMSTEAD 
SIDINGS



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN:

DARTFORD, GRAVESEND, STROOD AND 
ROCHESTER/MAIDSTONE WEST



2N72 & 2N98 TO TERMINATE DARTFORD. 
REPLACMENT BUSES TO RUN DARTFORD TO 
GILLINGHAM.

9P95 TO RUN AS BOOKED, 5P96 & 9P97 WILL NOT
RUN. 



ROAD CLOSURE AT GRAIN LEVEL CROSSING 

 

ROAD CLOSURE AT CUXTON LEVEL CROSSING



ROAD CLOSURE AT STONE CROSSING LEVEL 
CROSSING

SO180
SO310
SO320
SO430

21m60ch and 22m50ch

28m9ch and 31m0ch

24m75ch and 25m15ch

19m0ch and 19m33ch

31m5ch and 31m40ch

23m70ch and 24m74ch

25m20ch and 27m50ch

28m0ch and 31m0ch

31m5ch and 32m10ch

31m6ch and 31m40ch

21m0ch and 22m0ch

36m44ch and 36m73ch

18m0ch and 21m0ch

22m70ch and 23m30ch

23m65ch and 24m5ch

32m28ch and 33m40ch

17m39ch and 27m50ch

Structures Work

D&P Maintenance

Structures Work

Structures Work

Wheel Timber Renewal

Structures Work

PL Tamping

Tunnel Examination

Plain Line Heavy Refurb

Structures Work

Drainage Inspection

Drainage Work

S&T Renewal

Structures Work

Litter / Graffiti Clearance

S&T Work

Track Maintenance

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7097584

W2020/7335834

W2020/7064877

W2020/6905935

W2020/6844024

W2020/7103412

W2020/7212393

W2020/6857541

W2020/6695613

W2020/7148633

W2020/7267448

W2020/6919176

W2020/6918618

W2020/7223536

W2020/7161478

W2020/7241687

W2020/6803676
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

22/02/21

22/02/21

22/02/21

22/02/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2684463

P2020/2970002 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

23m70ch and 25m10ch

27m45ch and 38m20ch

28m35ch and 29m44ch

21m45ch and 21m70ch

32m28ch and 36m73ch

31m5ch and 31m22ch

27m45ch and 38m20ch

17m45ch and 31m16ch

23m70ch and 24m30ch

19m8ch and 20m45ch

0m0ch and 0m0ch

Eradication Of Wet Beds

Plain Line Heavy Refurb

Structures Work

Structures Work

Track Maintenance

Litter / Graffiti Clearance

PL Tamping

Structures Examination

Structures Work

Earthwork

OHL Work
22/02/21

22/02/21

22/02/21

22/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6936843

W2020/6872002

W2020/7044862

W2020/7005471

W2020/6925521

W2020/7161482

W2020/6869488

W2020/6833518

W2020/7005357

W2020/7213394

W2020/7334561
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

23/02/21

23/02/21

23/02/21

23/02/21

24/02/21

24/02/21

24/02/21

24/02/21

25/02/21

25/02/21

25/02/21

25/02/21

0455 Tue

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2970022

P2020/2970009

P2020/2970005

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

23/02/21

23/02/21

23/02/21

23/02/21

24/02/21

24/02/21

24/02/21

24/02/21

25/02/21

25/02/21

25/02/21

25/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7334776

W2020/7334794

W2020/7334772
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Fri

0025 Fri

0025 Fri

0025 Fri

2240 Sat

0055 Tue

0001 Sun

01/03/21

01/03/21

01/03/21

01/03/21

05/03/21

05/03/21

05/03/21

05/03/21

28/02/21

02/03/21

31/08/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Fri (5 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

0440 Fri (4 hrs)

1040 Sun

0510 Tue (4 hrs)

0002 Tue

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Protected 
Path

BLOCKED To
Electric Trains

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Up CTRL

Down CTRL 
Chord
Up CTRL Chord

Down Goods

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Ebbsfleet 
International

Ashford West Jn

Freightliner Depot 
East End GF

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Singlewell Loops

Ashford West Jn

Renwick Road Jn

P2020/2842742

P2020/2976848

P2020/2893497

P2020/2997507

P2019/2434247

POSSESSION LIMITS:

UP RDO â¿¿ AF124 TO PTS 2128#

UP INT â¿¿ AF122 TO PTS 2138#

UP CTRL â¿¿ AF120 TO U044X



DN CTRL AVAILABLE TO TRAFFIC. TRAINS TO 
RUN ON DN CTRL BETWEEN WENNINGTON 
CROSSOVERS AND NASHENDEN CROSSOVERS.



PLATFORM 3 DN DOMESTIC & PLATFORM 4 DN 
INTERNATIONAL AVAILABLE TO TRAFFIC.

DN & UP NKL CONNECTIONS & PLATFORMS 5 & 6 
AVAILABLE TO TRAFFIC.



SWING NOSE CROSSING POINTS 2140 RENEWAL

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

SO400

SO130
SO400
SO470

EA1390
SO420

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

Track Maintenance

01/03/21

01/03/21

01/03/21

01/03/21

05/03/21

05/03/21

05/03/21

05/03/21

27/02/21

02/03/21

29/12/19

48Week

W2020/7021527

W2020/7353002

W2020/7409064
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

28/02/21

01/03/21

01/03/21

01/03/21

28/02/21

28/02/21

28/02/21

28/02/21

1400 Sun

0410 Mon

0410 Mon

0410 Mon

1400 Sun

1400 Sun

1400 Sun

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham Main
Up Chatham 
Main/Up Chatham
Slow
Reversible 
Chatham Loop

Up Waterloo 
Connection
Down Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Kemsing

Sole Street

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

P2020/2684407 SOUTHEASTERN TRAINS DIVERTED VIA 
DARTFORD/GRAVESEND.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BROMLEY SOUTH AND 
STROOD.



ADDITIONALLY, UNTIL 1400 SUN

TRAINS TERMINATE AND START BACK AT 
BOROUGH GREEN. TERMINATING TRAINS TO 
SHUNT AT LONDON END.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BROMLEY SOUTH AND 
BOROUGH GREEN.

SO110
SO140
SO460 12m60ch and 17m60ch

17m24ch and 17m38ch

16m78ch and 17m55ch

23m10ch and 23m35ch

24m48ch and 25m34ch

12m60ch and 18m60ch

23m77ch and 25m58ch

17m21ch and 17m41ch

12m70ch and 26m50ch

25m44ch and 25m62ch

20m50ch and 26m40ch

17m25ch and 17m55ch

23m77ch and 24m17ch

22m50ch and 25m58ch

17m18ch and 17m35ch

22m50ch and 23m30ch

14m45ch and 14m75ch

Track Maintenance

Structures Work

Other E&P Work

Structures Work

Structures Examination

Other E&P Work

Telecoms Maintenance

Station Work

Structures Examination

Litter / Graffiti Clearance

Vegetation Clearance

Structures Examination

Station Work

Other E&P Work

Structures Work

Structures Work

Station Work

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6926421

W2020/7207724

W2020/7012969

W2020/6818158

W2020/6862161

W2020/6868063

W2020/7196331

W2020/6914059

W2020/6833667

W2020/7210834

W2020/7140831

W2020/6871903

W2020/6998084

W2020/6885671

W2020/7024293

W2020/7292446

W2020/7235971
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branc
h/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

P2020/2684407

P2020/2694700 UP SLOW LINE AVAILABLE TO TRAFFIC



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY 



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST



NO ACCESS TO ASHFORD DOWN YARD

SO130
SO220
SO470
SO480

24m58ch and 25m58ch

23m10ch and 25m15ch

25m44ch and 25m64ch

18m40ch and 18m60ch

55m64ch and 57m21ch

66m79ch and 67m39ch

56m35ch and 57m21ch

66m4ch and 67m39ch

66m4ch and 67m39ch

56m10ch and 56m40ch

55m64ch and 56m60ch

66m4ch and 66m37ch

55m73ch and 56m23ch

55m73ch and 56m23ch

Telecoms Maintenance

Structures Work

Station Construction

Structures Work

Track Maintenance

Vegetation Clearance

Vegetation Clearance

Survey Work

Structures Work

S&T Renewal

OHL Work

Earthwork

Follow-Up Work

Litter / Graffiti Clearance

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7196111

W2020/6818375

W2020/7316230

W2020/6721464

W2020/6927355

W2020/7235193

W2020/7235282

W2020/7245438

W2020/7364299

W2020/7276430

W2020/7157397

W2020/7237652

W2020/7406127

W2020/7211028

Week 48  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Thu

0055 Thu

0055 Thu

0055 Thu

01/03/21

01/03/21

01/03/21

01/03/21

04/03/21

04/03/21

04/03/21

04/03/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Thu

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2986021

P2020/2978943

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

01/03/21

01/03/21

01/03/21

01/03/21

04/03/21

04/03/21

04/03/21

04/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7378002

W2020/7358822

Week 48  - Continued
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Network Rail
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

49Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Down and Up 
Hendon

Run Round Road

Maintenance 
Siding

Discharge Sidings

Up Canal Tunnel

Down Canal 
Tunnel
Down and Up 
Tottenham

Down Moorgate

Up Moorgate

Down Slow

Up Slow

Down Carriage 
Loop

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Radlett Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Dock Jn South

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Radlett Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead

P2020/2616407 2340 SAT TO 0245 SUN AND 0745 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES. 
PLATFORM 4 AT ST.PANCRAS HIGH LEVEL TO BE 
KEPT CLEAR: ECS TO STABLE IN PLATFORMS 1, 2
AND 3.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0245 SUN TO 0745 SUN

TAKE AFTER PASSAGE OF PLPR TRAIN 1Q85. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BEDFORD AND LONDON.

EA1360
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

0m75ch and 1m78ch

10m60ch and 12m40ch

0m29ch and 2m29ch

0m55ch and 1m5ch

4m40ch and 9m0ch

3m45ch and 4m35ch

10m60ch and 12m40ch

0m45ch and 7m15ch

0m55ch and 1m5ch

0m31ch and 9m10ch

0m75ch and 1m78ch

0m29ch and 4m35ch

0m60ch and 3m60ch

4m40ch and 5m20ch

3m39ch and 3m58ch

0m0ch and 0m70ch

OHL Inspection

Preparatory Work

S&T Work

Structures Work

Resignalling Work

S&C Tamping

Structures Examination

Permanent Way Inspection

Structures Work

Point Heater Maintenance

Rail Testing and Lubrication

Structures Examination

CWR Stress Management 

Vegetation Clearance

Remove Rail Defects

In Connection With 
Engineering Work

Permanent Way Inspection

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6811128

W2020/7282702

W2020/6589268

W2020/7266026

W2020/7043099

W2020/6482880

W2020/7246137

W2020/6589404

W2020/7271116

W2020/6810875

W2020/6794883

W2020/7257376

W2020/7382628

W2020/7214722

W2020/7455236

W2020/7043327

W2020/6794838
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0055 Sun

0055 Sun

0055 Tue

08/03/21

08/03/21

08/03/21

07/03/21

08/03/21

08/03/21

08/03/21

07/03/21

07/03/21

09/03/21

0630 Mon

0630 Mon

0630 Mon

0630 Sun

0630 Mon

0630 Mon

0630 Mon

0630 Sun

0630 Sun

0455 Tue (4 hrs)

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Protected 
Path

Up CTRL

Up Slow

Down CTRL

Up Freight Chord 
(part)

G Neck

All Lines

Down Fast

Down and Up 
Main
Through 
Passenger Loop
Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor Yard 
Jn

Ashford East Jn

Ashford West Jn

Ashford West Jn

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Saltwood Jn

Ashford East Jn

Ashford West Jn

Ashford West Jn

P2020/2616407

P2020/3018668

P2020/2987941

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC 



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING 



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC 



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC 

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING 







NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SO130
SO400
SO470
SO480

SO130
SO400
SO470

1m0ch and 3m34ch

4m45ch and 5m10ch

0m75ch and 1m78ch

5m19ch and 5m72ch

0m29ch and 1m50ch

0m75ch and 1m78ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Technical Inspection

S&T Work

In Connection With 
Engineering Work

S&C Partial Renewal

Technical Inspection

OHL Work

Track Maintenance

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

09/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7435832

W2020/6794848

W2020/7043318

W2020/6938478

W2020/6794840

W2020/7459511

W2020/7383774
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2315 Sat

0001 Sun

0035 Wed

0035 Thu

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0055 Tue

0055 Tue

0055 Tue

0055 Tue

07/03/21

31/08/21

10/03/21

11/03/21

08/03/21

08/03/21

08/03/21

08/03/21

09/03/21

09/03/21

09/03/21

09/03/21

0700 Sun (5 hrs)

0002 Tue

0515 Wed (4 hrs)

0515 Thu (4 hrs)

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Tue

Protected 
Path

BLOCKED To
Electric Trains

Protected 
Path

Protected 
Path

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down CTRL 
Chord
Up CTRL Chord

Down Goods

Up North Kent 
Connection

Up North Kent 
Connection

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford East Jn

Freightliner Depot 
East End GF

Springhead Road Jn

Springhead Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford East Jn

Renwick Road Jn

Ebbsfleet 
International

Ebbsfleet 
International

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2987760

P2019/2434247

P2020/3003626

P2020/3003628

P2020/2987902

P2020/3020145

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO400
SO480

EA1390
SO420

SO310
SO430

SO310
SO430

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

Track Maintenance

Track Maintenance

OHL Work

OHL Work

06/03/21

29/12/19

10/03/21

11/03/21

07/03/21

07/03/21

07/03/21

07/03/21

09/03/21

09/03/21

09/03/21

09/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7383830

W2020/7424730

W2020/7424695

W2020/7383876

W2020/7464996
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0001 Sun

0005 Mon

15/03/21

15/03/21

15/03/21

15/03/21

31/08/21

15/03/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0002 Tue

0515 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

Protected 
Path

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Goods

Up North Kent 
Connection

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Freightliner Depot 
East End GF

Springhead Road Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Renwick Road Jn

Ebbsfleet 
International

P2020/2950641

P2019/2434247

P2020/2995604

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

EA1320
LN115
LN3201
SO400

EA1390
SO420

SO310
SO430

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

Track Maintenance

15/03/21

15/03/21

15/03/21

15/03/21

29/12/19

15/03/21

50Week

W2020/7285822

W2020/7403331
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Wed
24/03/21
0510 Wed (4 hrs)

Protected 
Path

Up Waterloo 
Connection
Down Waterloo 
Connection

Hook GreenFawkham JnP2020/3000984 SO110
SO400
SO460 0m0ch and 0m0ch

Track Maintenance
24/03/21

51Week

W2020/7418409
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

21/03/21

22/03/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0615 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Down & Up Fast

Maintenance 
Siding

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

West Hampstead 
North Jn

Dock Jn South

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

St. Pancras 
International

St. Pancras 
International

P2020/2692844 0155 SUN TO 0615 SUN

NO BOOKED TRAFFIC. THAMESLINK ECS FOR 
9M02 (SUN) TO STABLE AT ST.PANCRAS HIGH 
LEVEL PLATFORM 1: OHLE POWER RESTORED 
AT 0545 SUN.



0615 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4 TPH). TRAINS TO/FROM ST.PANCRAS TO 
TRAVEL OVER THE FAST LINES BETWEEN 
ST.PANCRAS AND CRICKLEWOOD SOUTH JN.



THAMESLINK CORE BLOCKED - NO ROUTE 
TO/FROM ECML VIA CANAL TUNNELS.



NO ROUTE FOR FREIGHT TRAFFIC TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN: 
TRAINS DIVERTED VIA ALTERNATIVE ROUTES.

EA1370
LN3201
LN3210
LN3213
LN3214
SO280
SO400

0m76ch and 3m0ch

0m75ch and 3m48ch

2m0ch and 2m40ch

1m65ch and 3m45ch

2m65ch and 3m47ch

0m78ch and 3m50ch

0m73ch and 3m50ch

0m73ch and 3m50ch

0m78ch and 3m50ch

0m0ch and 2m36ch

1m45ch and 2m17ch

1m24ch and 3m50ch

1m24ch and 3m50ch

0m78ch and 3m50ch

0m73ch and 3m50ch

0m76ch and 3m50ch

0m3ch and 2m20ch

Telecoms Inspection

OHL Inspection

S&C Maintenance

Tunnel Work

Structures Work

Technical Inspection

Other E&P Work

Other E&P Work

S&T Work

Resignalling Work

Vegetation Clearance

Survey Work

Survey Work

S&T Work

C2 Rerail - Both Rails

Tunnel Work

Fishplate Oiling

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6528006

W2020/6811218

W2020/7486294

W2020/7379475

W2020/7159622

W2020/6794808

W2020/7345386

W2020/7345178

W2020/6794854

W2020/7233252

W2020/7319142

W2020/7158065

W2020/7158134

W2020/6804067

W2020/6939014

W2020/7133027

W2020/7457501
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

P2020/2692844

1m54ch and 2m22ch

3m0ch and 3m52ch

1m60ch and 3m60ch

2m0ch and 2m40ch

2m64ch and 3m55ch

2m25ch and 3m60ch

0m78ch and 3m50ch

0m73ch and 2m45ch

0m73ch and 3m58ch

1m32ch and 2m17ch

0m78ch and 2m25ch

0m78ch and 3m50ch

0m76ch and 2m24ch

2m25ch and 3m60ch

0m5ch and 2m33ch

1m42ch and 3m53ch

Station Work

Off Track Work

Structures Work

Permanent Way Inspection

CWR Stress Management 

OHL Work

Point Heater Maintenance

Track Maintenance

Permanent Way Inspection

Structures Work

Litter / Graffiti Clearance

Rail Testing and Lubrication

Rail Testing and Lubrication

Technical Inspection

C9 Resleeper Reballast - 
Trax

Drainage Inspection

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7289734

W2020/7454795

W2020/7374400

W2020/7465198

W2021/7479627

W2020/6822400

W2020/6822403

W2020/6804109

W2020/6804106

W2020/7261702

W2020/6822662

W2020/6794887

W2020/6822874

W2020/6804141

W2020/6874879

W2020/7162191
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Mon

0020 Mon

0055 Tue

0001 Sun

22/03/21

22/03/21

23/03/21

31/08/21

0455 Mon (4 hrs)

0455 Mon

0455 Tue (6 hrs)

0002 Tue

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

Up CTRL Chord

Down CTRL 
Chord
Down CTRL 
Chord
Up CTRL Chord

Freight Chord

Down Goods

Ashford East Jn

Ashford West Jn

Dollands Moor

Freightliner Depot 
East End GF

Ashford East Jn

Ashford West Jn

Dollands Moor 
(West End)

Renwick Road Jn

P2020/2956584

P2020/2956603

P2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

SO130
SO400
SO480

SO130
SO400
SO490

EA1390
SO420

0m0ch and 0m0ch

106km840m and 
107km150m

Track Maintenance

S&T Work

22/03/21

22/03/21

23/03/21

29/12/19

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7298719

W2020/7298485
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0100 Sun

0100 Sun

0800 Sun

2300 Sun

21/03/21

22/03/21

21/03/21

21/03/21

22/03/21

22/03/21

22/03/21

22/03/21

21/03/21

21/03/21

21/03/21

22/03/21

22/03/21

0100 Sun (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0800 Sun (46 hrs)

0800 Sun (46 hrs)

0800 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Sidings 1-4

Down and Up 
Tilbury

Platform 3

Up & Down 
Ockendon/Third 
Line
Down and Up 
Tilbury

Exchange Sidings

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Pitsea

Grays

Grays

West Thurrock Jn

Renwick Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Barking Tilbury 
Line Jn East

Grays

Upminster

Barking Tilbury 
Line Jn East

Renwick Road Jn

P2020/2691822 ON SATURDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN GRAYS, 
PURFLEET, RAINHAM AND UPMINSTER. TRAINS 
TO BE DIVERTED VIA OCKENDON.



POSSESSION NOT TO BE EXTENDED TOWARDS 
GRAYS ON SUNDAY MORNING UNTIL AFTER THE 
PASSAGE OF 4L01



UNTIIL 0800 SUNDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN GRAYS, 
PURFLEET, RAINHAM AND UPMINSTER AND 
BETWEEN UPMINSTER AND PITSEA VIA 
OCKENDON



ACCESS AVAILABLE TO GRAYS PLATFORM 3 FOR
OCKENDON BRANCH SERVICES FROM 0800 SUN 
FROM 0800 SUNDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN GRAYS, 
PURFLEET, RAINHAM AND UPMINSTER



PURFLEET LC TO BE OPEN



OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW: 

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS 

EXCHANGE SIDINGS 1-3 

RIPPLE LANE YARD SIDING 1-3 

RIPPLE LANE WEST YARD SIDINGS 1-4 

NO ACCESS TO/FROM RIPPLE LANE SIDINGS AND
DAGENHAM DOCK SIDINGS 

ON THE SATURDAY ACCESS AVAILABLE 
TO/FROM PURFLEET LONG SIDING: SPECIAL 
INSTRUCTION APPLIES 



NO ACCESS TO/FROM TILBURY RAILPORT AND 
THAMES GATEWAY UNTIL 0800 SUNDAY 

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



ASPRO/TfL: Barking Riverside Extension

ARC: Beam Park

IP Anglia: OLE mark 1 refurb'

Track PL: Stanford-Le-Hope (Cawder Hall Farm) Dn 
Re-Rail TOPO Validation Survey

EA1390
EA1410
EA1420
SO420

7m70ch and 8m40ch

18m37ch and 20m5ch

8m50ch and 9m50ch

7m70ch and 14m0ch

7m64ch and 14m0ch

Structures Examination

OHL Work

S&C Grinding Train

Track Maintenance

Major Projects

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7242809

W2020/7250831

W2020/6933706

W2020/7281162

W2020/6776387
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

22/03/21

22/03/21

22/03/21

22/03/21

23/03/21

23/03/21

23/03/21

23/03/21

24/03/21

24/03/21

24/03/21

24/03/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Wed

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2954802

P2020/2954821

P2020/2954841

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

22/03/21

22/03/21

22/03/21

22/03/21

23/03/21

23/03/21

23/03/21

23/03/21

24/03/21

24/03/21

24/03/21

24/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7294152

W2020/7294276

W2020/7294277
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Thu

0055 Thu

0055 Thu

0055 Thu

25/03/21

25/03/21

25/03/21

25/03/21

0455 Thu

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2954823 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
25/03/21

25/03/21

25/03/21

25/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7294471
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Thu

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Thu

0025 Thu

0025 Thu

0025 Thu

0001 Sun

01/04/21

29/03/21

29/03/21

29/03/21

29/03/21

01/04/21

01/04/21

01/04/21

01/04/21

31/08/21

0510 Thu (4 hrs)

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Thu (5 hrs)

0440 Thu (4 hrs)

0440 Thu (4 hrs)

0440 Thu (4 hrs)

0002 Tue

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

Up Waterloo 
Connection
Down Waterloo 
Connection

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Goods

Hook Green

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Freightliner Depot 
East End GF

Fawkham Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Renwick Road Jn

P2020/3005823

P2020/2982219

P2020/2982212

P2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

SO110
SO400
SO460

EA1320
LN115
LN3201
SO400

EA1320
LN115
LN3201
SO400

EA1390
SO420

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

S&T Work

S&T Work

01/04/21

29/03/21

29/03/21

29/03/21

29/03/21

01/04/21

01/04/21

01/04/21

01/04/21

29/12/19

52Week

W2020/7428501

W2020/7368460

W2020/7368430
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

1415 Sat

1415 Sat

1415 Sat

1415 Sat

1415 Sat

1415 Sat

1415 Sat

1415 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

1425 Sun

28/03/21

29/03/21

28/03/21

28/03/21

29/03/21

29/03/21

29/03/21

29/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

29/03/21

0205 Sun

0300 Mon

2300 Sun

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

2200 Sun

2200 Sun

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up 
Tilbury

Down Goods

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Hanson Sidings

Sidings 1-4

Platforms 7-8

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Tilbury

All Lines

Down and Up 
Tilbury

Dagenham Dock

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Grays

Barking Tilbury Line 
Jn West

Upney Jn

Barking

OHNS (EA1390 21m
7ch)

Seabrook Sidings

Grays

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Grays

Seabrook Sidings

Barking Tilbury 
Line Jn East

P2020/2699413 ON SATURDAY RAIL REPLACEMENT ROAD 
SERVICE TO 

OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND 

UPMINSTER. TRAINS TO BE DIVERTED VIA 
OCKENDON



ON SUNDAY RAIL REPLACEMENT ROAD SERVICE 
TO 

OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND 

UPMINSTER AND ALSO BETWEEN GRAYS AND 
PITSEA



GRAYS PLATFORM 3 AVAILABLE FOR OCKENDON


SERVICES



ARL TO STABLE ONE UNIT IN PLATFORM 1 AT 
BARKING 

UNTIL 1425 SUN



NO ACCESS TO/FROM EAST HAM CS VIA 
BARKING 

PLATFORMS 7 AND 8 FOR ARL UNTIL 1425 
SUNDAY



PURFLEET LC TO BE OPEN



ON THE SATURDAY ACCESS AVAILABLE 
TO/FROM 

PURFLEET LONG SIDING: SPECIAL INSTRUCTION 
APPLIES

NO ACCESS TO/FROM TILBURY RAILPORT AND 
THAMES 

GATEWAY ON THE SUNDAY

NO ACCESS TO/FROM DAGENHAM DOCK AND 
RIPPLE LANE 

1415 SAT TO 0300 MON

ACCESS AVAILABLE TO/FROM SEABROOK 
SIDINGS, 4L48 

TO RUN VIA BARKING, UPMINSTER AND 
OCKENDON

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
AT 

2300 SUN

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN 

POSSESSION FROM 1415 SAT AS BELOW:

DN THROUGH SIDING,H7 & H8 SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3


EA1370
EA1390
EA1420
SO420

17m20ch and 18m10ch

7m64ch and 10m45ch

7m40ch and 9m28ch

10m55ch and 13m5ch

8m40ch and 9m50ch

10m0ch and 10m50ch

7m40ch and 10m45ch

Structures Examination

Remove Rail Defects

Vegetation Clearance

Unload Ballast

PL Tamping

S&C Grinding Train

Major Projects

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7461526

W2020/7290156

W2020/7441853

W2020/7456751

W2020/6944149

W2020/6944388

W2020/6964327
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

30/03/21

30/03/21

30/03/21

30/03/21

31/03/21

31/03/21

31/03/21

31/03/21

0300 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Wed

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Exchange Sidings

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Renwick Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Renwick Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/2699413

P2020/2962122

P2020/2962087

P2020/2962090

RIPPLE LANE WEST YARD SIDINGS 1-4



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN 

SEABROOK SIDING

Barking Riverside

LTS CYCLIC TYPE 5

LTS CYCLIC TYPE 5C
ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

28/03/21

29/03/21

29/03/21

29/03/21

29/03/21

30/03/21

30/03/21

30/03/21

30/03/21

31/03/21

31/03/21

31/03/21

31/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/7312870

W2020/7312921

W2020/7312970

Week 52  - Continued

Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Thu

0055 Thu

0055 Thu

0055 Thu

0115 Fri

0115 Fri

0115 Fri

0115 Fri

01/04/21

01/04/21

01/04/21

01/04/21

02/04/21

02/04/21

02/04/21

02/04/21

0455 Thu

0455 Thu

0455 Thu

0455 Thu

0455 Fri

0455 Fri

0455 Fri

0455 Fri

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2020/3033981

P2020/3032966

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

01/04/21

01/04/21

01/04/21

01/04/21

02/04/21

02/04/21

02/04/21

02/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/7505975

W2020/7503346

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0001 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2300 Mon

05/04/21

05/04/21

05/04/21

31/08/21

06/04/21

06/04/21

05/04/21

05/04/21

06/04/21

06/04/21

06/04/21

06/04/21

06/04/21

0440 Mon

0440 Mon

0440 Mon

0002 Tue

0001 Tue

0001 Tue

2300 Mon

2300 Mon

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Down Goods

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Freightliner Depot 
East End GF

Purfleet L/End

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

St. Pancras 
International

Stratford 
International West
Jn

Renwick Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2692017

P2019/2434247

P2021/2921944

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)



Point Inspection

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

RAIL REPLACEMENT BUSES TO RUN GRAYS - 
PURFLEET - RAINHAM - UPMINSTER. TRAINS TO 
BE DIVERTED VIA OCKENDON



OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW: 

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS 

EXCHANGE SIDINGS 1-3 

RIPPLE LANE YARD SIDING 1-3 

RIPPLE LANE WEST YARD SIDINGS 1-4



NO ACCESS TO/FROM RIPPLE LANE 
SIDINGS/DAGENHAM DOCK SIDINGS 



ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ALL DAY SAT SPECIAL INSTRUCTION 
APPLIES. 



ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 MON



PURFLEET LC TO BE OPEN

SO400

EA1390
SO420

EA1390
SO420

7m70ch and 14m0ch

7m70ch and 14m0ch

7m70ch and 14m0ch

Major Projects

Major Projects

Remove Rail Defects

05/04/21

05/04/21

05/04/21

29/12/19

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

05/04/21

1Week

W2021/7377873

W2021/7199556

W2021/7485046
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Tue

0055 Tue

0055 Tue

0055 Tue

04/04/21

04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

05/04/21

05/04/21

06/04/21

06/04/21

06/04/21

06/04/21

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Tue

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2962529

P2021/2962524

P2021/2962434

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

04/04/21

04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

05/04/21

05/04/21

06/04/21

06/04/21

06/04/21

06/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7314032

W2021/7313935

W2021/7313704

Week 1  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

07/04/21

07/04/21

07/04/21

07/04/21

08/04/21

08/04/21

08/04/21

08/04/21

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2962492

P2021/2962521

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

07/04/21

07/04/21

07/04/21

07/04/21

08/04/21

08/04/21

08/04/21

08/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7313925

W2021/7314018

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0035 Thu

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0055 Mon

0001 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

15/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

31/08/21

11/04/21

11/04/21

11/04/21

11/04/21

0515 Thu

0440 Mon

0440 Mon

0440 Mon

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0455 Mon (6 hrs)

0002 Tue

0700 Sun

0700 Sun

0700 Sun

0700 Sun

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down North Kent 
Connection
Up North Kent 
Connection

Platforms 5 to 13

All CTRL Lines

Single

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Freight Chord

Down Goods

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Springhead Road Jn

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dollands Moor

Freightliner Depot 
East End GF

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ebbsfleet 
International

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Dollands Moor 
(West End)

Renwick Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2935773

P2021/2692018

P2021/2872173

P2021/2972841

P2019/2434247

P2021/3027950

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)



Point Inspection

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO110
SO310
SO400
SO460

SO400

EA1320
LN115
LN3201
SO400

SO130
SO400
SO490

EA1390
SO420

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

106km840m and 
107km150m

0m0ch and 0m0ch

OHL Work

S&T Work

S&T Work

OHL Work

15/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

29/12/19

11/04/21

11/04/21

11/04/21

11/04/21

2Week

W2021/7247969

W2021/7093631

W2021/7341436

W2021/7487966
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

12/04/21

12/04/21

12/04/21

12/04/21

13/04/21

13/04/21

13/04/21

13/04/21

14/04/21

14/04/21

14/04/21

14/04/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Wed

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3027965

P2021/3027951

P2021/3027970

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

12/04/21

12/04/21

12/04/21

12/04/21

13/04/21

13/04/21

13/04/21

13/04/21

14/04/21

14/04/21

14/04/21

14/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7487974

W2021/7488087

W2021/7487982

Week 2  - Continued

SUPERSEDED B
Y C

PPP



Page           76 Electronic Copy - Uncontrolled when printed

Network Rail
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

3Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

19/04/21

18/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

18/04/21

19/04/21

0345 Mon

0810 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0615 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Down and Up 
Tottenham & 
Hampstead
Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Down & Up Fast

Maintenance 
Siding

Junction Road Jn

Gospel Oak

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

West Hampstead 
North Jn

Dock Jn South

Carlton Road Jn

Harringay Park Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

St. Pancras 
International

St. Pancras 
International

P2021/2892371 0155 SUN TO 0615 SUN

NO BOOKED TRAFFIC. THAMESLINK ECS FOR 
9M02 (SUN) TO STABLE AT ST.PANCRAS HIGH 
LEVEL PLATFORM 1: OHLE POWER RESTORED 
AT 0545 SUN.



0615 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4 TPH). TRAINS TO/FROM ST.PANCRAS TO 
TRAVEL OVER THE FAST LINES BETWEEN 
ST.PANCRAS AND CRICKLEWOOD SOUTH JN.



THAMESLINK CORE BLOCKED - NO ROUTE 
TO/FROM ECML VIA CANAL TUNNELS.



NO ROUTE FOR FREIGHT TRAFFIC TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN: 
TRAINS DIVERTED VIA ALTERNATIVE ROUTES.

EA1370
LN3201
LN3210
LN3213
LN3214
SO280
SO400

0m78ch and 3m47ch

1m60ch and 3m60ch

1m24ch and 3m50ch

3m40ch and 2m20ch

0m70ch and 3m50ch

1m24ch and 3m50ch

0m5ch and 2m37ch

0m76ch and 3m55ch

1m54ch and 2m22ch

3m20ch and 3m65ch

0m76ch and 3m50ch

0m78ch and 3m47ch

0m76ch and 3m40ch

0m75ch and 3m58ch

0m73ch and 3m50ch

0m76ch and 3m50ch

Remove Rail Defects

Structures Work

Survey Work

Follow-Up Work

S&C Unit Renewal 
(Maintenance Only)

Survey Work

Resignalling Work

OHL Work

Station Work

CWR Stress Management 

Rail Testing and Lubrication

Technical Inspection

Other E&P Work

Drainage Inspection

C2 Rerail - Both Rails

S&T Work

S&T Work

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6986589

W2021/7287295

W2021/7423075

W2021/7398512

W2021/7632168

W2021/7422979

W2021/7231326

W2021/6985422

W2021/7387046

W2021/7452283

W2021/7450891

W2021/6983186

W2021/7539019

W2021/7251188

W2021/6989716

W2021/7429932

W2021/6983244
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

19/04/21

19/04/21

19/04/21

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2021/2892371

P2021/2692019 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)



Point Inspection

SO400

0m76ch and 3m47ch

2m0ch and 2m20ch

0m60ch and 1m60ch

0m0ch and 0m15ch

Critical Junction Maintenance

Survey Work

Changing Sleepers & 
Timbers

19/04/21

19/04/21

19/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7646371

W2021/7551921

W2021/7456094

Week 3  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

24/04/21

24/04/21

26/04/21

30/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

0120 Sat

0120 Sat

0400 Mon

2359 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

Platforms 7, 8, 9, 
10 and 11

Reversing Siding

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/Down 
Canonbury
North London 
Incline

Up Canonbury

Up Hertford/Up 
Slow No 2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

ECML Connect 
Line

Belle Isle Jn

Holloway

Kings Cross Station

Bowes Park

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Highbury Vale Jn

Holloway

Hornsey

Harringay Jn

Gordon Hill

Hornsey

Potters Bar

Finsbury Park

York Way North Jn

Kings Cross

Kings Cross 
Station

Bowes Park

Canal Tunnels Jn

Canonbury West 
Jn

Copenhagen Jn

Finsbury Park

Gordon Hill

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Silo Curve Jn

P2021/2880241 0150 FRI TO 0120 SAT

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HOLLOWAY AND BELLE ISLE JN



NORTHERN CITY LINE, NORTH LONDON INCLINE 
AND THAMESLINK LINES ARE ALL OPERATIONAL


KINGS CROSS STATION PLATFORMS TO BE KEPT 
CLEAR OF ALL STABLED TRAINS 



BETWEEN 0120 SAT TO 0400 MON 
PANTOGRAPHS TO BE LOWERED IN FERME PARK
CARRIAGE SIDINGS



0120 SAT TO 0400 MON

TRAINS TO START/TERMINATE AT POTTERS 
BAR/GORDON HILL



LNER TO START/TERMINATE AT ST NEOTS OR 
PETERBOROUGH



HULL TRAINS TO START/TERMINATE AT ST 
PANCRAS ON SATURDAY 24TH AND SUNDAY 
25TH



NORTHERN CITY LINE, NORTH LONDON INCLINE, 
THAMESLINK LINES, HARRINGAY CURVE, 
ACCESS / EGRESS TO FERME PARK, HORNSEY 
AND BOUNDS GREEN ARE ALL UNAVAILABLE.



KINGS CROSS STATION PLATFORMS TO BE KEPT 
CLEAR OF ALL STABLED TRAINS 



0130 SUN TO 0630 SUN

PLATFORM 7 REQUIRED TO BE OUTBERTHED AT 
ST PANCRAS INTERNATIONAL AS PART OF THE 
CROSS BOUNDARY TESTING.



BETWEEN 0145 TO 0445 TUE, WED, THUR, FRI NO 
ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS DURING ISOLATION 
TIMES



PANTOGRAPHS TO BE LOWERED ON STABLED 
UNITS IN KINGS CROSS STATION

EA1310
EA1320
EA1370
LN101
LN105
LN110
LN115
LN120
LN165
LN3201
LN3213
LN3214
SO280
SO400

0m0ch and 1m20ch

0m0ch and 1m20ch

1m70ch and 2m10ch

0m76ch and 3m48ch

0m0ch and 5m20ch

0m0ch and 3m10ch

8m71ch and 9m10ch

0m78ch and 3m47ch

0m76ch and 3m47ch

0m0ch and 3m10ch

3m14ch and 3m60ch

5m20ch and 8m66ch

3m0ch and 8m60ch

0m0ch and 8m66ch

1m70ch and 2m10ch

0m0ch and 6m0ch

Technical Inspection

Technical Inspection

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

Technical Inspection

P & D Maintenance

In Connection With Isolation 
Arrangements

Technical Inspection

Other E&P Work

Technical Inspection

Structures Work

Patrolling 

Major Projects

Major Projects

Track Maintenance

Rail Testing and Lubrication

23/04/21

23/04/21

23/04/21

23/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7439842

W2021/7440118

W2021/7495628

W2021/7779520

W2021/7439973

W2021/7731120

W2021/7540729

W2021/6986927

W2021/7429315

W2021/6974182

W2021/7139405

W2021/6975141

W2021/7380329

W2021/7106825

W2021/7495513

W2021/7379427

W2021/7440075
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

0120 Sat

0120 Sat

0150 Sun

0400 Mon

0145 Tue

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

26/04/21

26/04/21

25/04/21

30/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

0400 Mon

0400 Mon

0915 Sun

2359 Fri

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Silo Curve

All Lines

Down & Up 
Moorgate

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Cedar Jn

Ferme Park RS

Kentish Town Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Ferme Park RS

Farringdon

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2880241
0m0ch and 1m20ch

1m45ch and 1m65ch

6m3ch and 8m66ch

1m45ch and 1m65ch

3m12ch and 4m0ch

0m0ch and 3m10ch

5m20ch and 8m66ch

0m0ch and 1m30ch

0m0ch and 5m20ch

0m0ch and 3m10ch

3m20ch and 3m38ch

5m39ch and 6m6ch

0m0ch and 0m22ch

0m76ch and 3m47ch

0m78ch and 3m48ch

0m76ch and 3m45ch

0m0ch and 3m37ch

Technical Inspection

Survey Work

Structures Work

Survey Work

Tunnel Work

Patrolling 

Technical Inspection

Patrolling 

Technical Inspection

Track Maintenance

Structures Work

Survey Work

Litter / Graffiti Clearance

S&T Work

Permanent Way Inspection

OHL Inspection

Survey Work

24/04/21

24/04/21

25/04/21

26/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7444151

W2021/7479934

W2021/7444228

W2021/7275399

W2021/6974175

W2021/6975145

W2021/7373934

W2021/7439883

W2021/7534302

W2021/7467458

W2021/7402627

W2021/7139273

W2021/6987161

W2021/6983185

W2021/7034031

W2021/7380090

W2021/7440070
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Network Rail
HS1 Route
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EAS_V4_4_2021

0001 Sun

0035 Fri

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0115 Fri

0115 Fri

0115 Fri

0115 Fri

31/08/21

23/04/21

19/04/21

19/04/21

19/04/21

19/04/21

21/04/21

21/04/21

21/04/21

21/04/21

23/04/21

23/04/21

23/04/21

23/04/21

0002 Tue

0515 Fri (4 hrs)

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0455 Fri

0455 Fri

0455 Fri

0455 Fri

BLOCKED To
Electric Trains

Protected 
Path

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down Goods

Down North Kent 
Connection
Up North Kent 
Connection

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Freightliner Depot 
East End GF

Springhead Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Renwick Road Jn

Ebbsfleet 
International

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2880241

P2019/2434247

P2021/2979563

P2021/2978685

P2021/3030128

P2021/3025670

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

EA1390
SO420

SO310
SO430

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 1m20ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Technical Inspection

S&T Maintenance

OHL Work

OHL Work

OHL Work

29/12/19

23/04/21

19/04/21

19/04/21

19/04/21

19/04/21

21/04/21

21/04/21

21/04/21

21/04/21

23/04/21

23/04/21

23/04/21

23/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7360524

W2021/7357713

W2021/7495349

W2021/7480268
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

4Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Fri

0150 Fri

0150 Fri

0150 Fri

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

24/04/21

24/04/21

26/04/21

30/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

0120 Sat

0120 Sat

0400 Mon

2359 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 6

Platforms 7, 8, 9, 
10 and 11

Reversing Siding

Down and Up 
Canal Tunnel

Up & Down 
Canonbury/Down 
Canonbury
North London 
Incline

Up Canonbury

Up Hertford/Up 
Slow No 2

Flyover/EMU 
Reversing Siding 
No.2
Harringay Curve

Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

ECML Connect 
Line

Belle Isle Jn

Holloway

Kings Cross Station

Bowes Park

Belle Isle Jn

Finsbury Park

Camden Road 
Central Jn

Highbury Vale Jn

Holloway

Hornsey

Harringay Jn

Gordon Hill

Hornsey

Potters Bar

Finsbury Park

York Way North Jn

Kings Cross

Kings Cross 
Station

Bowes Park

Canal Tunnels Jn

Canonbury West 
Jn

Copenhagen Jn

Finsbury Park

Gordon Hill

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

Route Boundary 
LNE Route - HS1 
/ CTRL
Silo Curve Jn

P2021/2880241 0150 FRI TO 0120 SAT

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HOLLOWAY AND BELLE ISLE JN



NORTHERN CITY LINE, NORTH LONDON INCLINE 
AND THAMESLINK LINES ARE ALL OPERATIONAL


KINGS CROSS STATION PLATFORMS TO BE KEPT 
CLEAR OF ALL STABLED TRAINS 



BETWEEN 0120 SAT TO 0400 MON 
PANTOGRAPHS TO BE LOWERED IN FERME PARK
CARRIAGE SIDINGS



0120 SAT TO 0400 MON

TRAINS TO START/TERMINATE AT POTTERS 
BAR/GORDON HILL



LNER TO START/TERMINATE AT ST NEOTS OR 
PETERBOROUGH



HULL TRAINS TO START/TERMINATE AT ST 
PANCRAS ON SATURDAY 24TH AND SUNDAY 
25TH



NORTHERN CITY LINE, NORTH LONDON INCLINE, 
THAMESLINK LINES, HARRINGAY CURVE, 
ACCESS / EGRESS TO FERME PARK, HORNSEY 
AND BOUNDS GREEN ARE ALL UNAVAILABLE.



KINGS CROSS STATION PLATFORMS TO BE KEPT 
CLEAR OF ALL STABLED TRAINS 



0130 SUN TO 0630 SUN

PLATFORM 7 REQUIRED TO BE OUTBERTHED AT 
ST PANCRAS INTERNATIONAL AS PART OF THE 
CROSS BOUNDARY TESTING.



BETWEEN 0145 TO 0445 TUE, WED, THUR, FRI NO 
ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION.

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN KINGS CROSS DURING ISOLATION 
TIMES



PANTOGRAPHS TO BE LOWERED ON STABLED 
UNITS IN KINGS CROSS STATION

EA1310
EA1320
EA1370
LN101
LN105
LN110
LN115
LN120
LN165
LN3201
LN3213
LN3214
SO280
SO400

0m0ch and 1m20ch

0m0ch and 1m20ch

1m70ch and 2m10ch

0m76ch and 3m48ch

0m0ch and 5m20ch

0m0ch and 3m10ch

8m71ch and 9m10ch

0m78ch and 3m47ch

0m76ch and 3m47ch

0m0ch and 3m10ch

3m14ch and 3m60ch

5m20ch and 8m66ch

3m0ch and 8m60ch

0m0ch and 8m66ch

1m70ch and 2m10ch

0m0ch and 6m0ch

Technical Inspection

Technical Inspection

Track Maintenance

S&C Unit Renewal 
(Maintenance Only)

Technical Inspection

P & D Maintenance

In Connection With Isolation 
Arrangements

Technical Inspection

Other E&P Work

Technical Inspection

Structures Work

Patrolling 

Major Projects

Major Projects

Track Maintenance

Rail Testing and Lubrication

23/04/21

23/04/21

23/04/21

23/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7439842

W2021/7440118

W2021/7495628

W2021/7779520

W2021/7439973

W2021/7731120

W2021/7540729

W2021/6986927

W2021/7429315

W2021/6974182

W2021/7139405

W2021/6975141

W2021/7380329

W2021/7106825

W2021/7495513

W2021/7379427

W2021/7440075
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0120 Sat

0120 Sat

0150 Sun

0400 Mon

0145 Tue

0145 Tue

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

26/04/21

26/04/21

25/04/21

30/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

0400 Mon

0400 Mon

0915 Sun

2359 Fri

0445 Tue

0445 Tue

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

0445 Fri

0445 Fri

0445 Fri

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Silo Curve

All Lines

Down & Up 
Moorgate

No.1 Slow

No.2 Slow

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Line A and B

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Line A and B

Up Fast/Line C

Line D/Down Fast

Platforms 0 to 6

Cedar Jn

Ferme Park RS

Kentish Town Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Ferme Park RS

Farringdon

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2880241
0m0ch and 1m20ch

1m45ch and 1m65ch

6m3ch and 8m66ch

1m45ch and 1m65ch

3m12ch and 4m0ch

0m0ch and 3m10ch

5m20ch and 8m66ch

0m0ch and 1m30ch

0m0ch and 5m20ch

0m0ch and 3m10ch

3m20ch and 3m38ch

5m39ch and 6m6ch

0m0ch and 0m22ch

0m76ch and 3m47ch

0m78ch and 3m48ch

0m76ch and 3m45ch

0m0ch and 3m37ch

Technical Inspection

Survey Work

Structures Work

Survey Work

Tunnel Work

Patrolling 

Technical Inspection

Patrolling 

Technical Inspection

Track Maintenance

Structures Work

Survey Work

Litter / Graffiti Clearance

S&T Work

Permanent Way Inspection

OHL Inspection

Survey Work

24/04/21

24/04/21

25/04/21

26/04/21

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7444151

W2021/7479934

W2021/7444228

W2021/7275399

W2021/6974175

W2021/6975145

W2021/7373934

W2021/7439883

W2021/7534302

W2021/7467458

W2021/7402627

W2021/7139273

W2021/6987161

W2021/6983185

W2021/7034031

W2021/7380090

W2021/7440070

Week 4  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0025 Sun

0025 Sun

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

25/04/21

25/04/21

0615 Sat

0615 Sat

0615 Sat

0615 Sat

0615 Sat

0615 Sat

0615 Sat

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Down and Up 
Canal Tunnel

Discharge Sidings

Up & Down Relief

Up & Down Slow

Down Moorgate

Up Moorgate

Down Fast

Up Fast

Maintenance 
Siding
Reception Siding

Run Round Siding

Platforms 1&2

Platforms 3&4

All CTRL Lines

Single

Belle Isle Jn

Dock Jn North

Kentish Town Jn

Kentish Town

Camden Road 
Tunnels

Dock Jn South

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Canal Tunnels Jn

Dock Jn South

Farringdon

St. Pancras 
International

St. Pancras 
International

Stratford 
International West
Jn

P2021/2880241

P2021/2880214

P2021/2692847

WHEELS FREE REQUIRED THROUGHOUT 
DURATION OF TS11.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN101
LN3201
LN3213
LN3214
SO280
SO400

SO400
SO410

0m0ch and 1m20ch

0m66ch and 3m50ch

Technical Inspection

Major Projects
24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7111504

Week 4  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

26/04/21

26/04/21

26/04/21

26/04/21

0440 Mon (5 hrs)

0440 Mon

0440 Mon

0440 Mon

Sidings 
Possession

Possession

Possession

Possession

Maintenance 
Siding

Platforms 5 to 13

All CTRL Lines

Single

Dock Jn South

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

St. Pancras 
International

Stratford 
International West
Jn

P2021/2881807

P2021/2692020 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)



Point Inspection

EA1320
LN115
LN3201
SO400

SO400

0m0ch and 0m0ch
S&T Work

26/04/21

26/04/21

26/04/21

26/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7117450
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up NLL

Down & Up North 
London Incline

Down North 
London Relief 
Line
Up North London 
Reversible
Silo Curve

Down and Up 
Primrose Hill

Down and Up NLL

All

North London Line
Connection

Down and Up 
High Meads Loop

Down and Up 
North London

Down and Up T&H

Reverse Siding

Down and Up 
New Line

Up Channelsea 
Loop

Down and Up 
Channelsea 
Curve
Down & Up Lea 
Curve

Graham Road 
Curve

Gospel Oak Jn

Network Rail LNE / 
Anglia Boundary

Westbourne Road 
Jn

Cedar Jn

Primrose Hill Jn

Stratford

Finsbury Park Jn

York Way South Jn

High Meads Jn

Camden Road West 
Jn

Harringay Green 
Lanes

Kensal Green Jn

Willesden Suburban 
Jn

Channelsea North 
Jn

Stratford Central Jn 
West

Temple Mills East Jn

Reading Lane Jn

Acton Central

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
Incline Jn

Camden Road 
West Jn

Canonbury West 
Jn

Cedar Jn

Channelsea 
North Jn

Gospel Oak Jn

Kensal Green Jn

Lea Jn

Navarino Road Jn

P2021/2880185 WHEELS FREE REQUIRED THORUGHOUT 
DURATION OF TS11.

EA1150
EA1310
EA1320
EA1330
EA1340
EA1350
EA1370
LN101
LN110
LN115
LN165
SO400

0m0ch and 5m48ch
Major Projects

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7112174
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0130 Sun

0130 Sun

0055 Tue

0115 Fri

0115 Fri

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0001 Sun

25/04/21

25/04/21

27/04/21

30/04/21

30/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

31/08/21

0730 Sun

0730 Sun

0455 Tue (4 hrs)

0455 Fri (4 hrs)

0455 Fri

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0650 Sat

0002 Tue

Module TS11 
Section 3

Module TS11 
Section 3

Protected 
Path

Protected 
Path

Protected 
Path

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

BLOCKED To
Electric Trains

Down & Up High 
Level

Willesden 
Turnback Siding

Down CTRL 
Chord
Up CTRL Chord

Up CTRL Chord

Down CTRL 
Chord
Down CTRL 
Chord
Up CTRL Chord

Platforms 3 & 4

Down Snowhill 
Spur

Down Holborn 
Slow
Up Holborn Slow

Down Holborn 
Fast
Up Holborn Fast

Up Sussex Fast / 
5 Up

Down Sussex 
Fast

Up Snowhill

Down Snowhill

Down Snowhill / 4 
Down

Down Goods

Mitre Bridge Jn

Willesden Junction 
High Level

Ashford West Jn

Ashford East Jn

Ashford West Jn

Blackfriars

Dickens Jn

Loughborough Jn

Loughborough Jn

London Bridge

Bricklayers Arms Jn

London Bridge

Metropolitan Jn

Corbetts Lane Jn

Freightliner Depot 
East End GF

Willesden High 
Level Jn

Willesden 
Junction High 
Level
Ashford West Jn

Ashford East Jn

Ashford West Jn

Blackfriars

Blackfriars Jn

Bricklayers Arms 
Jn

Corbetts Lane Jn

Farringdon

Metropolitan Jn

Renwick Road Jn

P2021/2880185

P2021/3026961

P2021/3101682

P2021/2880242

P2019/2434247

WHEELS FREE REQUIRED THROUGHOUT 
DURATION OF TS11.

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

SO130
SO400
SO470

SO130
SO400
SO480

LN101
LN3201
LN3213
LN3214
SO280
SO400

EA1390
SO420

0m0ch and 0m0ch

0m0ch and 0m0ch

0m66ch and 3m15ch

Track Maintenance

Track Maintenance

Major Projects

25/04/21

25/04/21

27/04/21

30/04/21

30/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

24/04/21

29/12/19

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7485435

W2021/7771471

W2021/7111871
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

26/04/21

26/04/21

26/04/21

26/04/21

28/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

29/04/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3034001

P2021/3034262

P2021/3036564

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

26/04/21

26/04/21

26/04/21

26/04/21

28/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

29/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7505981

W2021/7506977

W2021/7513422
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

02/05/21

02/05/21

02/05/21

0715 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

CTRL Relief

Down CTRL

Up CTRL

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2021/2694574 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF030

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO 
AF019



OHL ISOLATION TO BE GIVEN UP BY 0645 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 10-13 
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO 
ALLOW FIRST ARRIVALS & DEPARTURES.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2018 HALF SET RENEWAL

SO400
SO410

02/05/21

02/05/21

02/05/21

5Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0025 Mon

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0001 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

02/05/21

03/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

31/08/21

03/05/21

03/05/21

03/05/21

03/05/21

0715 Sun (5 hrs)

0440 Mon (5 hrs)

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0002 Tue

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
Electric Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Maintenance 
Siding

Maintenance 
Siding

Up CTRL

Up Slow

Down CTRL

G Neck

All Lines

Up Freight Chord 
(part)
Down Fast

Down and Up 
Main
Through 
Passenger Loop

Down Goods

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Dock Jn South

Dock Jn South

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor Yard 
Jn

Freightliner Depot 
East End GF

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

St. Pancras 
International

St. Pancras 
International

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Saltwood Jn

Renwick Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2990308

P2021/2886723

P2021/2870501

P2019/2434247

P2021/3026082

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

LN3201
SO400

LN3201
SO400

SO130
SO400

EA1390
SO420

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

S&T Work

OHL Work

OHL Work

02/05/21

03/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

29/12/19

03/05/21

03/05/21

03/05/21

03/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7389446

W2021/7128953

W2021/7089064

W2021/7482796
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

04/05/21

04/05/21

04/05/21

04/05/21

05/05/21

05/05/21

05/05/21

05/05/21

06/05/21

06/05/21

06/05/21

06/05/21

0455 Tue

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3026085

P2021/3026101

P2021/3026047

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

04/05/21

04/05/21

04/05/21

04/05/21

05/05/21

05/05/21

05/05/21

05/05/21

06/05/21

06/05/21

06/05/21

06/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7482863

W2021/7482813

W2021/7482979
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Tue

0025 Wed

0025 Wed

0025 Wed

0025 Wed

0055 Wed

0001 Sun

11/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

31/08/21

0515 Tue

0440 Wed (5 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0440 Wed (4 hrs)

0510 Wed (5 hrs)

0002 Tue

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

North London 
Incline

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down CTRL 
Chord
Up CTRL Chord

Down Goods

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Ashford East Jn

Freightliner Depot 
East End GF

York Way North 
Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Ashford East Jn

Renwick Road Jn

P2021/3071081

P2021/2882272

P2021/3095861

P2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

EA1320
LN115
SO400

EA1320
LN115
LN3201
SO400

SO130
SO400
SO480

EA1390
SO420

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

S&T Work

S&T Maintenance

11/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

29/12/19

6Week

W2021/7552318

W2021/7118243

W2021/7746523
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

7Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

16/05/21

16/05/21

16/05/21

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Down CTRL

CTRL Relief

Up CTRL

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2021/2694582 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0645 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2021 HALF SET RENEWAL

SO400
SO410

16/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0025 Mon

0035 Fri

0001 Sun

16/05/21

17/05/21

21/05/21

31/08/21

0715 Sun (5 hrs)

0440 Mon (5 hrs)

0515 Fri

0002 Tue

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
Electric Trains

Maintenance 
Siding

Maintenance 
Siding

Down North Kent 
Connection
Up North Kent 
Connection

Down Goods

Dock Jn South

Dock Jn South

Springhead Road Jn

Freightliner Depot 
East End GF

St. Pancras 
International

St. Pancras 
International

Ebbsfleet 
International

Renwick Road Jn

P2021/2990345

P2021/2890703

P2021/3175721

P2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

LN3201
SO400

LN3201
SO400

SO310
SO400
SO430

EA1390
SO420

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

Track Maintenance

S&T Work

OHL Work

16/05/21

17/05/21

21/05/21

29/12/19

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7389481

W2021/7138404

W2021/8103719

Week 7  - Continued
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Network Rail
HS1 Route
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EAS_V4_4_2021

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/05/21

17/05/21

16/05/21

16/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

16/05/21

16/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

0115 Sun (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0745 Sun (46 hrs)

0745 Sun (46 hrs)

0305 Mon (46 hrs)

0305 Mon (46 hrs)

0305 Mon (46 hrs)

0305 Mon (46 hrs)

0305 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Goods 
Connecting Line

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Down and Up 
Tilbury

Down & Up 
Connecting

Platform 3

Up & Down Loop

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Stanford-le-Hope

Upney Jn

Grays

Ockendon C/End

Thames Haven Jn

Grays

Upminster

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Barking Tilbury 
Line Jn West

Grays

Ockendon L/End

Thames Haven 
Jn

Upminster

Barking

P2021/2759115 ON SATURDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN 

GRAYS-PURFLEET-RAINHAM-UPMINSTER. 
TRAINS TO BE DIVERTED VIA OCKENDON 



ON SUNDAY RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER AND UPMINSTER - PITSEA 
VIA OCKENDON



ROAD TO BE OPEN AT THE FOLLOWING LC 
PURFLEET, LOW STREET, EAST TILBURY, 
STANFORD LE HOPE AND PITSEA HALL



OUTSTABLING REQUIRED FROM PLATFORM 1A 
UPMINSTER AND PLATFORM 3 GRAYS

NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDINGï¿½ SPECIAL INSTRUCTION APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.

NO ACCESS AVAILABLE TO PURFLEET, THAMES 
GATEWAY AND TILBURY RAILPORT

FREIGHT SERVICES TO BE RETIMED / NOT RUN

IP Anglia: Mark1 OLE

Track PL: Grays follow up

Track PL: Purfleet to Grays Up Re-Rail Ballast Drop w/
Train Ballast Profiling, TOPO and Rail Drop Prep



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN BARKING PLATFORM 1 AND 
SEABROOK SIDINGS

EA1390
EA1410
EA1420
SO420

10m75ch and 14m0ch

17m40ch and 18m40ch

7m70ch and 9m50ch

0m0ch and 6m20ch

21m40ch and 26m75ch

7m64ch and 10m45ch

22m0ch and 22m40ch

7m48ch and 10m45ch

7m64ch and 10m45ch

8m70ch and 10m45ch

10m75ch and 14m0ch

11m0ch and 13m0ch

10m75ch and 14m0ch

C1 Rerail - One Rail Only

PL Stoneblowing

Structures Work

OHL Work

Vegetation Clearance

Major Projects

OTM Miller

Major Projects

Remove Rail Defects

CWR Stress Management 

Vegetation Clearance

Station Construction

Vegetation Clearance

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7428164

W2021/7459223

W2021/7393642

W2021/7298054

W2021/7308283

W2021/6701312

W2021/7035752

W2021/7407852

W2021/7387088

W2021/7271184

W2021/7308275

W2021/6871469

W2021/7308174
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Network Rail
HS1 Route
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EAS_V4_4_2021

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0745 Sun

2300 Sun

0001 Mon

16/05/21

16/05/21

17/05/21

17/05/21

16/05/21

17/05/21

17/05/21

17/05/21

0745 Sun (7 hrs)

0745 Sun (7 hrs)

0305 Mon (46 hrs)

0305 Mon (46 hrs)

0745 Sun (7 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0305 Mon (46 hrs)

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Platform 1

Down and Up 
Branch

All Lines

Down and Up 
Tilbury

Down and Up T&H

Down & Up Tilbury

Exchange Sidings

Down and Up 
Tilbury

Barking

Woodgrange Park 
Jn

Seabrook Sidings

OHNS (EA1390 32m
14ch)

Barking Tilbury Line 
Jn West

Stanford-le-Hope

Renwick Road Jn

Stanford-le-Hope

Forest Gate Jn

Seabrook Sidings

Stanford-le-Hope

Woodgrange 
Park Jn

Barking Tilbury 
Line Jn East

Renwick Road Jn

Dagenham Dock

P2021/2759115 16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

17/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
HS1 Route
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EAS_V4_4_2021

0140 Sun

0140 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down Waterloo 
Connection
Up Waterloo 
Connection
Down Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Hook Green

Rochester Bridge Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Fawkham Jn

Swanley Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2692206

P2021/2996835

UP NORTH KENT AT ROCHESTER BRIDGE JCN 
AVAILABLE TO TRAFFIC



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SWANLEY AND STROOD

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO110
SO460

SO130
SO470
SO480

17m60ch and 23m35ch

17m60ch and 23m35ch

26m60ch and 27m0ch

23m0ch and 23m35ch

26m50ch and 32m69ch

29m70ch and 30m3ch

22m56ch and 23m65ch

26m50ch and 28m25ch

23m10ch and 23m35ch

18m50ch and 21m0ch

17m60ch and 22m52ch

0m0ch and 0m0ch

Track Maintenance

Vegetation Clearance

Structures Examination

Other E&P Work

Scrap Removal

Structures Work

S&T Track Circuits

Track Maintenance

Structures Work

Plain Line Heavy Refurb

S&T Renewal

OHL Work

16/05/21

16/05/21

17/05/21

17/05/21

17/05/21

17/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7076168

W2021/7435623

W2021/7373879

W2021/7352953

W2021/7289705

W2021/7290571

W2021/7499330

W2021/7073734

W2021/7150633

W2021/7440039

W2021/7420977

W2021/7407069

Week 7  - Continued

SUPERSEDED B
Y C

PPP



Page         103 Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

19/05/21

19/05/21

19/05/21

19/05/21

20/05/21

20/05/21

20/05/21

20/05/21

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2996887

P2021/2996893

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

19/05/21

19/05/21

19/05/21

19/05/21

20/05/21

20/05/21

20/05/21

20/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7407074

W2021/7407095
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

2315 Sat

0001 Sun

23/05/21

24/05/21

24/05/21

24/05/21

24/05/21

23/05/21

31/08/21

0630 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0515 Sun (6 hrs)

0002 Tue

Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

Platform 4

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Freight Chord

Down Goods

St. Pancras 
International

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dollands Moor

Freightliner Depot 
East End GF

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Dollands Moor 
(West End)

Renwick Road Jn

P2021/2882541

P2021/2902285

P2021/3007021

P2019/2434247

PLATFORMS 1 2 & 3 AVAILABLE FOR STABLING 
TRAINS.

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

LN3201
LN3213
SO400

EA1320
LN115
LN3201
SO400

SO130
SO400
SO490

EA1390
SO420

0m12ch and 0m45ch

0m0ch and 0m0ch

106km840m and 
107km150m

OHL Inspection

S&T Work

S&T Work

23/05/21

24/05/21

24/05/21

24/05/21

24/05/21

22/05/21

29/12/19

8Week

W2021/7118454

W2021/7165870

W2021/7430919
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Reception Siding

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

P2021/2684465 UP STROOD LOOP TO BE OUTBERTHED.

NO ACCESS TO CLIFFE/GRAIN.



ROAD CLOSURE: STONE CROSSING L.C.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN DARTFORD AND 
GILLINGHAM AND BETWEEN EBBSFLEET AND 
STROOD.



GTR TO BERTH 1 x Cl700 UNIT IN ROCHESTER 
PLATFORM 3 AND 1 x Cl700 UNIT IN DOWN 
ROCHESTER LOOP ALL DAY SUNDAY.

SO180
SO310
SO320
SO430

31m0ch and 34m31ch

37m40ch and 39m40ch

17m39ch and 21m73ch

31m0ch and 31m22ch

27m35ch and 38m20ch

25m15ch and 28m50ch

24m39ch and 25m10ch

31m0ch and 33m44ch

21m45ch and 21m70ch

32m0ch and 34m0ch

26m23ch and 27m35ch

26m75ch and 27m31ch

28m55ch and 30m74ch

17m39ch and 20m0ch

32m0ch and 36m78ch

31m12ch and 31m32ch

S&C Medium Refurb

S&T Work

C2 Rerail - Both Rails

Cable Work

Plain Line Medium Refurb 
(Other)

Track Maintenance

Structures Examination

S&C Tamping

Structures Work

Structures Examination

PL Tamping

Other E&P Work

S&T Renewal

S&T Renewal

Follow-Up Work

Other E&P Work

Other E&P Work

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7018568

W2021/7392412

W2021/7151847

W2021/7501899

W2021/7036637

W2021/7032575

W2021/6899770

W2021/7018575

W2021/7005437

W2021/7432499

W2021/7384936

W2021/7405185

W2021/7424926

W2021/6918732

W2021/7445981

W2021/7405136

W2021/7405060
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

24/05/21

24/05/21

24/05/21

24/05/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2684465

P2021/2996981 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

38m59ch and 38m74ch

27m50ch and 28m50ch

21m57ch and 21m73ch

23m70ch and 24m30ch

26m70ch and 27m72ch

17m45ch and 31m16ch

23m70ch and 24m30ch

23m70ch and 25m10ch

31m22ch and 32m46ch

28m32ch and 28m50ch

31m6ch and 31m40ch

0m0ch and 0m0ch

Ground 
Investigation/Automatic 
Ballast Sampling

Structures Work

Structures Work

Drainage Work

Structures Examination

Structures Work

Structures Work

Track Maintenance

Station Construction

Structures Work

OHL Work
24/05/21

24/05/21

24/05/21

24/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7356041

W2021/7390847

W2021/7251922

W2021/7052578

W2021/7363989

W2021/7005571

W2021/7421643

W2021/7427664

W2021/7468176

W2021/7383772

W2021/7407368

Week 8  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

9Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sat

0001 Sat

0145 Sat

0145 Sat

0145 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0145 Mon

0145 Mon

0145 Mon

0145 Tue

0145 Tue

30/05/21

04/06/21

29/05/21

29/05/21

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

04/06/21

31/05/21

31/05/21

31/05/21

01/06/21

01/06/21

0200 Sun

1350 Fri

0445 Sat

0445 Sat

0445 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0140 Fri

0445 Mon

0445 Mon

0445 Mon

0445 Tue

0445 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7, 8, 9, 
10 and 11

A and B line

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Down and Up 
Canal Tunnel

North London 
Incline

Down Goods

Up Slow No.2

All Lines

Platforms 0 to 6

East Coast 
Mainline 
Connection
No.1 Slow

No.2 Slow

A and B line

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

A and B line

Line D/Down Fast

Up Fast/Line C

Belle Isle Jn

Kings Cross Station

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Finsbury Park

Kings Cross

York Way North Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Kings Cross 
Station

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Holloway

Kings Cross

St. Pancras 
International

Kings Cross

Kings Cross

Kings Cross

P2021/2890311 NO ACCESS/EGRESS TO/FROM KINGS CROSS 
STATION PLATFORMS 7 TO 11 THROUGHOUT 
(STAGE 4 TT)



BETWEEN 0200 SUN AND 0845 SUN TRAINS TO 
START/TERMINATE AT FINSBURY PARK

LNER REQUIRES 2 LONG PLATFORMS FOR 
STABLING WITH PANTOGRAPHS LOWERED



BETWEEN 0145 AND 0445 SAT, MON, TUE, WED, 
THUR, FRI NO ACCESS/EGRESS TO/FROM KINGS 
CROSS STATION (STAGE 4 TT)



BETWEEN 0445 FRI AND 1350 FRI NO ACCESS TO 
CANAL TUNNELS. NOMINATED THAMESLINK 
CORE SERVICES TO START/TERMINATE AT KINGS
CROSS. OTHER NOMINATED GTR SERVICES TO 
START/TERMINATE AT FINSBURY PARK

LN101
LN115
LN3214
SO400

0m0ch and 2m15ch

0m0ch and 2m14ch

0m0ch and 0m20ch

0m40ch and 0m60ch

1m70ch and 2m15ch

0m19ch and 0m40ch

0m22ch and 1m32ch

0m0ch and 1m30ch

0m21ch and 1m13ch

1m35ch and 2m0ch

0m0ch and 0m20ch

0m0ch and 1m40ch

0m0ch and 0m22ch

0m0ch and 1m40ch

0m0ch and 0m20ch

0m0ch and 0m20ch

Major Projects

Rail Testing and Lubrication

Technical Inspection

Remove Rail Defects

Structures Examination

Permanent Way Inspection

Tunnel Work

Patrolling 

Vegetation Clearance

Welding and Grinding

Technical Inspection

S&T Work

Litter / Graffiti Clearance

Technical Inspection

Technical Inspection

Technical Inspection

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

31/05/21

01/06/21

01/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7081132

W2021/7385899

W2021/7458254

W2021/7973471

W2021/7492188

W2021/7479902

W2021/7591921

W2021/7449533

W2021/7499869

W2021/7440677

W2021/7458173

W2021/7425443

W2021/7138910

W2021/7457426

W2021/7458179

W2021/7458148

Week 9  - Continued

SUPERSEDED B
Y C

PPP



Page         110 Electronic Copy - Uncontrolled when printed

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0145 Tue

0145 Wed

0145 Wed

0145 Wed

0145 Thu

0145 Thu

0145 Thu

0145 Fri

0145 Fri

0145 Fri

0145 Fri

0145 Fri

01/06/21

02/06/21

02/06/21

02/06/21

03/06/21

03/06/21

03/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

0445 Tue

0445 Wed

0445 Wed

0445 Wed

0445 Thu

0445 Thu

0445 Thu

1350 Fri

0445 Fri

1350 Fri

0445 Fri

0445 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 0 to 6

A and B line

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

A and B line

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Down and Up 
Canal Tunnel

A and B line

No.1 Slow

No.2 Slow

Line D/Down Fast

Up Fast/Line C

Platforms 0 to 6

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Canal Tunnels Jn

Kings Cross

P2021/2890311 01/06/21

02/06/21

02/06/21

02/06/21

03/06/21

03/06/21

03/06/21

04/06/21

04/06/21

04/06/21

04/06/21

04/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0600 Sat

1500 Sat

1500 Sat

1500 Sat

1500 Sat

0001 Mon

1900 Mon

1900 Mon

1900 Mon

1900 Mon

0001 Sun

29/05/21

01/06/21

29/05/21

29/05/21

29/05/21

29/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

01/06/21

01/06/21

01/06/21

01/06/21

31/08/21

0600 Sat

0400 Tue

0600 Sat

0600 Sat

0600 Sat

1500 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

1900 Mon

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0002 Tue

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Up & Down Slow 
(bi-directional line)

Platform 2

Platform 3

Platform 4

Platform 1

Down & Up Fast

Churchyard 
Sidings

Maintenance 
Siding

Down and Up Fast

Up & Down Slow 
(bi-directional line)

Down and Up Fast

Churchyard 
Sidings

Maintenance 
Siding

Down and Up Fast

Up & Down Slow 
(bi-directional line)

Down and Up Fast

Churchyard 
Sidings

Maintenance 
Siding

Down Goods

Dock Jn North

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn North

Dock Jn South

Dock Jn South

Dock Jn North

Kentish Town Jn

Dock Jn North

Dock Jn South

Dock Jn South

Dock Jn North

Kentish Town Jn

Dock Jn North

Dock Jn South

Freightliner Depot 
East End GF

Dock Jn South

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Dock Jn South

St. Pancras 
International

St. Pancras 
International

St. Pancras 
International

Dock Jn South

St. Pancras 
International

St. Pancras 
International

Renwick Road Jn

P2021/3029281

P2019/2434247

NO TRAINS TO OPERATE TO/FROM ST.PANCRAS 
HIGH LEVEL (IN CONNECTION WITH 
P2020/2696751).



NO ACCESS TO PLATFORMS 1-4: EMR ECS TO 
STABLE AT CRICKLEWOOD DEPOT.



THAMESLINK SERVICES BETWEEN 0600-0915 
SUN REPLACED BY BUSES ST.PANCRAS TO MILL 
HILL BROADWAY.



NO ACCESS TO/FROM CHURCHYARD SIDINGS IN 
THE FOLLOWING PERIODS: 0100-0600 SAT, 1500 
SAT-0001 MON, 1900 MON-0440 TUE.

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

LN3201
SO400

EA1390
SO420

0m12ch and 0m46ch
S&C Medium Refurb

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

29/12/19

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7495112
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

31/05/21

31/05/21

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3153842

P2021/3078562

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

31/05/21

31/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8020821

W2021/7675519
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Tue

0025 Tue

0025 Tue

0025 Tue

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0001 Sun

07/06/21

08/06/21

08/06/21

08/06/21

08/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

31/08/21

0440 Mon (5 hrs)

0440 Tue (5 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0440 Tue (4 hrs)

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0002 Tue

Sidings 
Possession

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
Electric Trains

Maintenance 
Siding

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Fast

Up Slow

Up Fast

Up Slow/Up Main

Down CTRL

Up CTRL

All Lines

Down Main/Down 
Fast

Through 
Passenger Loop

Down Goods

Dock Jn South

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

CTRL / Eurotunnel 
Boundary

Saltwood Jn

Cheriton Down 
CTRL Jn

Cheriton Up CTRL 
Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor Yard 
Jn

Freightliner Depot 
East End GF

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

CTRL / 
Eurotunnel 
Boundary

CTRL / 
Eurotunnel 
Boundary
Cheriton Down 
CTRL Jn

Cheriton Up 
CTRL Jn

Dollands Moor

Saltwood Jn

Renwick Road Jn

P2021/3017789

P2021/3017806

P2021/2999486

P2019/2434247

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS FOR 
DIESEL HAULED SERVICES TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN AND DOLLANDS 
MOOR WEST JN NOT AFFECTED. DIESEL HAULED
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC TRAINS STABLED IN 
DOLLANDS MOOR YARD.



OHL SECTIONS 600ABCDEFGHJKL, 601A, 
602ABCDEFGHJKL, 603B NOT AVAILABLE TO A/C 
ELECTRIC TRAINS.

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

LN115
LN3201
SO400

EA1320
LN3201
SO400

SO130
SO400

EA1390
SO420

0m0ch and 0m0ch

0m0ch and 0m0ch

8km148m and 9km220m

S&T Work

S&T Work

OHL Work

07/06/21

08/06/21

08/06/21

08/06/21

08/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

29/12/19

10Week

W2021/7456427

W2021/7456420

W2021/7414661
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

1050 Sat

1050 Sat

1050 Sat

1050 Sat

1050 Sat

1050 Sat

1050 Sat

1050 Sat

0115 Sun

0115 Sun

0115 Sun

2300 Sun

06/06/21

07/06/21

06/06/21

06/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

06/06/21

06/06/21

07/06/21

0115 Sun

0100 Mon

2300 Sun

2300 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0800 Sun

0800 Sun

0100 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Down & Up Tilbury

Down and Up 
Goods
Goods 
Connecting Line
West Yard

Exchange Sidings

Purfleet L/End

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

West Thurrock Jn

Ripple Lane

Ripple Lane

Renwick Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Barking Tilbury 
Line Jn East

Ripple Lane

Ripple Lane

Renwick Road Jn

P2021/2922003 ON SATURDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN GRAYS-
PURFLEET-RAINHAM-UPMINSTER

FREIGHT TRAINS TO BE DIVERTED VIA 
OCKENDON



ON SUNDAY RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



PURFLEET LC TO BE OPEN



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.



ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.

EA1390
SO420

10m20ch and 9m35ch

9m0ch and 10m0ch

7m70ch and 14m0ch

11m0ch and 14m0ch

7m70ch and 14m0ch

8m60ch and 9m60ch

S&T Points

Remove Rail Defects

Major Projects

Remove Rail Defects

Major Projects

Changing Sleepers & 
Timbers

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7419087

W2021/8375120

W2021/7378929

W2021/7418884

W2021/6701314

W2021/8102178
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Tue

0055 Tue

0055 Tue

0055 Tue

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

07/06/21

07/06/21

08/06/21

08/06/21

08/06/21

08/06/21

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Tue

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3121101

P2021/3124801

P2021/3124881

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

07/06/21

07/06/21

08/06/21

08/06/21

08/06/21

08/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7865522

W2021/7890218

W2021/7890568
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Thu

0055 Thu

0055 Thu

0115 Fri

0001 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

17/06/21

17/06/21

17/06/21

18/06/21

31/08/21

13/06/21

13/06/21

13/06/21

13/06/21

14/06/21

14/06/21

14/06/21

14/06/21

0510 Thu

0510 Thu

0455 Thu (4 hrs)

0455 Fri (5 hrs)

0002 Tue

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Down Goods

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Springhead Road Jn

Hook Green

Ashford West Jn

Ashford East Jn

Freightliner Depot 
East End GF

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ebbsfleet 
International

Fawkham Jn

Ashford West Jn

Ashford East Jn

Renwick Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3299421

P2021/2988484

P2021/2988486

P2019/2434247

P2021/3247061

P2021/3147141

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO110
SO310
SO400
SO460

SO130
SO400
SO470

SO130
SO400
SO480

EA1390
SO420

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

S&T Maintenance

S&T Maintenance

OHL Work

OHL Work

17/06/21

17/06/21

17/06/21

18/06/21

29/12/19

13/06/21

13/06/21

13/06/21

13/06/21

14/06/21

14/06/21

14/06/21

14/06/21

11Week

W2021/8624120

W2021/7385231

W2021/7385145

W2021/8389175

W2021/7991484
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

15/06/21

15/06/21

15/06/21

15/06/21

16/06/21

16/06/21

16/06/21

16/06/21

0455 Tue

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Wed

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3147043

P2021/3147042

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

15/06/21

15/06/21

15/06/21

15/06/21

16/06/21

16/06/21

16/06/21

16/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7991423

W2021/7991368
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0025 Thu

0025 Fri

0055 Tue

0001 Sun

21/06/21

21/06/21

21/06/21

21/06/21

24/06/21

25/06/21

22/06/21

31/08/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Thu (5 hrs)

0440 Fri (5 hrs)

0455 Tue (4 hrs)

0002 Tue

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Sidings 
Possession

Sidings 
Possession

Protected 
Path

BLOCKED To
Electric Trains

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Maintenance 
Siding

Maintenance 
Siding

Down CTRL 
Chord
Up CTRL Chord

Down Goods

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Dock Jn South

Dock Jn South

Ashford West Jn

Freightliner Depot 
East End GF

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

St. Pancras 
International

St. Pancras 
International

Ashford West Jn

Renwick Road Jn

P2021/2919848

P2021/3321441

P2021/3321481

P2021/3318641

P2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

EA1320
LN115
LN3201
SO400

LN3201
SO400

LN3201
SO400

SO130
SO400
SO470

EA1390
SO420

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

S&T Work

S&T Work

S&T Maintenance

21/06/21

21/06/21

21/06/21

21/06/21

24/06/21

25/06/21

22/06/21

29/12/19

12Week

W2021/7206081

W2021/8721418

W2021/8721518

W2021/8710118
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up
Chatham Slow
Reversible 
Chatham Loop

Up Waterloo 
Connection
Down Waterloo 
Connection
Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Otford Jn

Sevenoaks

Hawkwood Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Otford Jn

St. Mary Cray Jn

P2021/2684408 TRAINS TERMINATE AND START BACK AT 
BOROUGH GREEN. 

TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN. 



SE CHATHAM MAINLINE DIVERSIONS VIA 
DARTFORD & STROOD



REPLACEMENT BUSES TO RUN BROMLEY SOUTH
TO BOROUGH GREEN & STROOD



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE OPRINGTON TO STROOD AND 
SEVENOAKS TO BOROUGH GREEN.



CHANNEL TUNNEL FREIGHT VIA REDHILL

SO110
SO140
SO460 18m70ch and 20m42ch

18m70ch and 19m40ch

17m31ch and 17m63ch

17m21ch and 17m41ch

22m50ch and 25m54ch

24m50ch and 25m15ch

23m0ch and 31m60ch

18m40ch and 20m0ch

23m0ch and 26m70ch

14m55ch and 14m75ch

12m70ch and 32m70ch

21m25ch and 21m67ch

23m20ch and 26m75ch

13m0ch and 14m0ch

12m60ch and 17m63ch

18m40ch and 26m79ch

Earthwork

Structures Work

S&T Renewal

Station Work

Other E&P Work

Structures Work

C2 Rerail - Both Rails

Track Maintenance

Structures Examination

Station Work

Structures Examination

Structures Examination

Track Maintenance

S&T Renewal

Other E&P Work

Track Maintenance

Plain Line Medium Refurb 
(Other)

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7518632

W2021/7437683

W2021/7428421

W2021/7488339

W2021/6885672

W2021/7457057

W2021/7120858

W2021/7789719

W2021/6913219

W2021/7124124

W2021/7365009

W2021/7026143

W2021/7099673

W2021/7443783

W2021/6868064

W2021/7113242

W2021/7051169
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

20/06/21

20/06/21

20/06/21

20/06/21

0650 Sun

0650 Sun

0650 Sun

0650 Sun

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2684408

P2021/3301701 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

24m2ch and 26m40ch

14m50ch and 14m75ch

26m55ch and 28m30ch

23m49ch and 24m40ch

16m13ch and 17m30ch

12m60ch and 14m65ch

17m21ch and 17m41ch

17m37ch and 17m52ch

18m40ch and 18m60ch

0m0ch and 0m0ch

Litter / Graffiti Clearance

Structures Examination

Drainage Work

Drainage Work

C2 Rerail - Both Rails

Litter / Graffiti Clearance

Track Maintenance

Structures Work

OHL Work
20/06/21

20/06/21

20/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7455451

W2021/6916031

W2021/7123885

W2021/7497977

W2021/7052071

W2021/7456409

W2021/8351030

W2021/7288718

W2021/8635723

Week 12  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branc
h/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

P2021/2694703 UP SLOW LINE AVAILABLE TO TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY 



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST.



NO ACCESS TO ASHFORD DOWN YARD



ROAD CLOSURE AT CHARTHAM STATION ROAD 
FROM 00:30 SUN TO 04:00 MON.

SO130
SO220
SO470
SO480

56m33ch and 57m10ch

55m73ch and 56m23ch

67m0ch and 69m32ch

65m38ch and 67m12ch

63m50ch and 69m32ch

65m38ch and 67m12ch

55m70ch and 56m40ch

55m68ch and 56m40ch

65m5ch and 66m79ch

56m8ch and 56m60ch

63m56ch and 67m20ch

57m20ch and 60m23ch

56m8ch and 56m60ch

63m50ch and 69m32ch

OTP Miller

Litter / Graffiti Clearance

Scrap Removal

Track Maintenance

Survey Work

PL Tamping

S&T Renewal

Structures Examination

Third Rail Work

Adjustment Switches 

Drainage Inspection

S&T Renewal

OLE Maintenance

Structures Work

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7084164

W2021/7289581

W2021/7404172

W2021/6984852

W2021/7497780

W2021/6994344

W2021/7442268

W2021/7366433

W2021/7428680

W2021/7086984

W2021/7475351

W2021/7442220

W2021/7488971

W2021/7485043
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Network Rail
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EAS_V4_4_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0055 Wed

0055 Wed

0055 Wed

0055 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

21/06/21

21/06/21

21/06/21

21/06/21

23/06/21

23/06/21

23/06/21

23/06/21

24/06/21

24/06/21

24/06/21

24/06/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Wed

0455 Wed

0455 Wed

0455 Wed

0455 Thu

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3176021

P2021/3301882

P2021/3215684

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

OHL Work

OHL Work

21/06/21

21/06/21

21/06/21

21/06/21

23/06/21

23/06/21

23/06/21

23/06/21

24/06/21

24/06/21

24/06/21

24/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8104968

W2021/8637269

W2021/8265518
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0035 Tue

0001 Sun

0005 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

28/06/21

28/06/21

28/06/21

29/06/21

31/08/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

0440 Mon

0440 Mon

0440 Mon

0515 Tue

0002 Tue

0515 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
Electric Trains

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 5 to 13

All CTRL Lines

Single

North London 
Incline

Down Goods

Down North Kent 
Connection
Up North Kent 
Connection

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Freightliner Depot 
East End GF

Springhead Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

St. Pancras 
International

Stratford 
International West
Jn

York Way North 
Jn

Renwick Road Jn

Ebbsfleet 
International

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2692035

P2021/3186741

P2019/2434247

P2021/3302822

P2021/2992601

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED) 

 

ST PANCRAS INTERNATIONAL PLATFORMS 
5,6,7,8,9,10,11,12 & 13 TO REMAIN CLEAR FOR 
SIGNALLING MAINTENANCE.

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO400

EA1320
LN115
SO400

EA1390
SO420

SO310
SO430

SO130
SO470
SO480

0m0ch and 0m0ch

22m52ch and 23m23ch

0m0ch and 0m0ch

OHL Work

Third Rail Work

OHL Work

28/06/21

28/06/21

28/06/21

29/06/21

29/12/19

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

13Week

W2021/8152618

W2021/8642070

W2021/7395470
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0001 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

04/07/21

04/07/21

05/07/21

05/07/21

05/07/21

05/07/21

31/08/21

04/07/21

04/07/21

04/07/21

04/07/21

0730 Sun

0730 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0002 Tue

0730 Sun

0730 Sun

0730 Sun

0730 Sun

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Goods

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Springhead Road Jn

Hook Green

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Freightliner Depot 
East End GF

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ebbsfleet 
International

Fawkham Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Renwick Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3329421

P2021/2931015

P2019/2434247

P2021/3329441

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO110
SO310
SO400
SO460

EA1320
LN115
LN3201
SO400

EA1390
SO420

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

S&T Work

OHL Work

04/07/21

04/07/21

05/07/21

05/07/21

05/07/21

05/07/21

29/12/19

04/07/21

04/07/21

04/07/21

04/07/21

14Week

W2021/8759223

W2021/7235468

W2021/8759321
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

05/07/21

05/07/21

05/07/21

05/07/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2992564 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
05/07/21

05/07/21

05/07/21

05/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7395481
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

31/08/21

11/07/21

11/07/21

11/07/21

11/07/21

0002 Tue

0700 Sun

0700 Sun

0700 Sun

0700 Sun

BLOCKED To
Electric Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down Goods

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Freightliner Depot 
East End GF

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Renwick Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2019/2434247

P2021/3037145

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

EA1390
SO420

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work

29/12/19

11/07/21

11/07/21

11/07/21

11/07/21

15Week

W2021/7514918
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

16Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Fri

2300 Fri

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0915 Sun

1415 Sun

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

26/07/21

0200 Sun

0200 Sun

0915 Sun

1415 Sun

1415 Sun

0915 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up Fast

Down Hendon

Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Tottenham

Up Slow

Down Slow

Down and Up Fast

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

Run Round Loop

Down Carriage 
Loop

Discharge Sidings

Maintenance 
Siding

Down and Up 
Moorgate

Down and Up Fast

Cricklewood South 
Jn

West Hampstead 
North Jn

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Cricklewood

Cricklewood

St. Pancras 
International

Cricklewood Curve 
Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

Kentish Town Jn

Cricklewood South 
Jn

Dock Jn South

West Hampstead 
South Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

St. Pancras 
International

Canal Tunnels Jn

Dock Jn South

P2021/2625163 2300 FRI TO 0200 SUN AND 1415 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH 
TOWN JN(GTR) AND RADLETT JN. ADDITIONAL 
ALLOWANCES REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR AS FOLLOWS: NON-STOP: [3], 
TRAINS CALLING AT ELSTREE: [1.5].



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE 2300 FRI-0545 MON. 
ACCESS MAINTAINED VIA THE BRENT CURVE 
EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED 
SERVICES).



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL 2300 FRI-0545 MON.



0200 SUN TO 1415 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. EMR SERVICES TO 
START/TERMINATE AT LUTON. THAMESLINK 
SERVICES TO RUN TO/FROM MILL HILL 
BROADWAY OVER THE UP SLOW TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. 



ALL ECS AT CRICKEWOOD DEPOT TO BE 
STABLED WITH PANTOGRAPHS LOWERED 0215-
1340 SUN.



ST.PANCRAS HL PLATFORM 1 AVAILABLE FOR 
STABLING OF EMR ECS, BUT PLATFORMS 2, 3 
AND 4 TO BE KEPT CLEAR WITH EMR STOCK 
STABLED AT CRICKLEWOOD SIDINGS A-E.



NO ACCESS TO/FROM DUDDING HILL JN.

LN3201
LN3210
LN3213
LN3214
SO280
SO400

0m73ch and 3m45ch

1m20ch and 4m33ch

0m70ch and 3m58ch

3m50ch and 4m60ch

0m76ch and 3m50ch

0m76ch and 3m47ch

0m32ch and 1m60ch

0m76ch and 3m50ch

0m78ch and 3m42ch

3m30ch and 3m55ch

OHL Inspection

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

Remove Rail Defects

Preparatory Work

S&T Work

Major Projects

Vegetation Clearance

Remove Rail Defects

Structures Examination

23/07/21

23/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7093198

W2021/7170978

W2021/8538271

W2021/8498720

W2021/7191689

W2021/7435116

W2021/8454268

W2021/8303368

W2021/7434454

W2021/8277821
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

1415 Sun

2230 Sun

0055 Wed

0055 Wed

0001 Sun

26/07/21

26/07/21

21/07/21

21/07/21

31/08/21

0545 Mon

0500 Mon

0455 Wed (4 hrs)

0455 Wed

0002 Tue

Possession

Line 
Blockage 
(Between 
Trains)
Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

Down Hendon

Down Slow

Up Slow

Up CTRL Chord

Down CTRL 
Chord
Down CTRL 
Chord
Up CTRL Chord

Down Goods

West Hampstead 
North Jn

Belsize Tunnel 
(Slow)

Ashford East Jn

Ashford West Jn

Freightliner Depot 
East End GF

West Hampstead 
South Jn

Kentish Town Jn

Ashford East Jn

Ashford West Jn

Renwick Road Jn

P2021/2625163

P2021/3076861

P2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

SO130
SO400
SO480

EA1390
SO420

0m0ch and 0m0ch
S&T Maintenance

25/07/21

25/07/21

21/07/21

21/07/21

29/12/19

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7666518

Week 16  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

18/07/21

18/07/21

19/07/21

18/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

18/07/21

18/07/21

1425 Sun

1425 Sun

0300 Mon

1425 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platforms 7 And 8

Down and Up 
T&H/Tilbury

Down Goods

Down and Up 
Connecting Line

Platform 3

Up & Down Loop

Exchange Sidings

Goods 
Connecting Line

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
West Yard

Sidings 1-4

Platform 1

Down and Up 
Branch

Barking

Pitsea

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Grays

Ockendon C/End

Renwick Road Jn

Ripple Lane

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Upminster

West Thurrock Jn

Ripple Lane

Ripple Lane West 
Yard

Barking

Woodgrange Park 
Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn East

Grays

Ockendon L/End

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tibury)

Thames Haven 
Jn

Upminster

Purfleet

Ripple Lane

Ripple Lane West
Yard

Barking Station 
Jn

Forest Gate Jn

P2021/2698439 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON 



ROAD TO BE OPEN AT THE FOLLOWING LC 
PURFLEET, LOW STREET, EAST TILBURY, 
STANFORD LE HOPE AND PITSEA HALL



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE/ 
DAGENHAM DOCK/PURFLEET/TILBURY 
RAILPORT/ THAMES GATEWAY 



NO ACCESS TO/FROM EAST HAM CS FOR ARL 
UNTIL 1425 SUN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN PLATFORM 1 BARKING, SEABROOK 
SIDING AND PITSEA UP SIDING 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN 



ISOLATION OF EXCHANGE SIDINGS TO BE 
HANDED BACK AT 2300 SUN



LTS CYCLIC TYPE 5A

Mark One OLE

Track PL: East Tilbury (Coal Road) Up Core 2 of 2

Track PL: Pitsea (Gardeners) Dn Re-Rail Prep

EA1370
EA1390
EA1410
EA1420
SO420

0m0ch and 2m0ch

9m0ch and 10m45ch

20m10ch and 22m75ch

18m20ch and 20m5ch

32m0ch and 32m32ch

27m40ch and 31m75ch

18m37ch and 20m5ch

16m40ch and 18m0ch

20m10ch and 26m50ch

7m55ch and 8m0ch

20m10ch and 25m76ch

11m0ch and 16m20ch

15m45ch and 16m20ch

7m70ch and 8m40ch

7m55ch and 10m60ch

Safety & Environment Work

Remove Rail Defects

PL Tamping

Preparatory Work

OHL Work

OTM Ballast Regulator

OHL Work

Vegetation Clearance

Track Maintenance

Other E&P Work

Preparatory Work

Remove Rail Defects

Other E&P Work

Structures Examination

S&T Renewal

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7442843

W2021/8901022

W2021/7144371

W2021/7159891

W2021/7408222

W2021/7145083

W2021/7407954

W2021/7295892

W2021/7499024

W2021/7497920

W2021/6984988

W2021/7497185

W2021/7498980

W2021/7503241

W2021/7356765
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
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EAS_V4_4_2021

0115 Sun

1425 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

18/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

1425 Sun

0300 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down and Up T&H

Down and Up 
Tilbury

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Barking Station Jn

Pitsea Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

South Tottenham 
East Jn

Barking Tilbury 
Line Jn East

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2698439

P2021/3253542 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work

18/07/21

18/07/21

19/07/21

19/07/21

19/07/21

19/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8417226
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Network Rail
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

17Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Fri

2300 Fri

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0915 Sun

1415 Sun

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

26/07/21

0200 Sun

0200 Sun

0915 Sun

1415 Sun

1415 Sun

0915 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

1415 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up Fast

Down Hendon

Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Tottenham

Up Slow

Down Slow

Down and Up Fast

Platform 2

Platform 4

Platform 3

Down and Up 
Hendon

Run Round Loop

Down Carriage 
Loop

Discharge Sidings

Maintenance 
Siding

Down and Up 
Moorgate

Down and Up Fast

Cricklewood South 
Jn

West Hampstead 
North Jn

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Cricklewood

Cricklewood

St. Pancras 
International

Cricklewood Curve 
Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

Kentish Town Jn

Cricklewood South 
Jn

Dock Jn South

West Hampstead 
South Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

St. Pancras 
International

Canal Tunnels Jn

Dock Jn South

P2021/2625163 2300 FRI TO 0200 SUN AND 1415 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH 
TOWN JN(GTR) AND RADLETT JN. ADDITIONAL 
ALLOWANCES REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR AS FOLLOWS: NON-STOP: [3], 
TRAINS CALLING AT ELSTREE: [1.5].



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE 2300 FRI-0545 MON. 
ACCESS MAINTAINED VIA THE BRENT CURVE 
EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED 
SERVICES).



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL 2300 FRI-0545 MON.



0200 SUN TO 1415 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. EMR SERVICES TO 
START/TERMINATE AT LUTON. THAMESLINK 
SERVICES TO RUN TO/FROM MILL HILL 
BROADWAY OVER THE UP SLOW TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. 



ALL ECS AT CRICKEWOOD DEPOT TO BE 
STABLED WITH PANTOGRAPHS LOWERED 0215-
1340 SUN.



ST.PANCRAS HL PLATFORM 1 AVAILABLE FOR 
STABLING OF EMR ECS, BUT PLATFORMS 2, 3 
AND 4 TO BE KEPT CLEAR WITH EMR STOCK 
STABLED AT CRICKLEWOOD SIDINGS A-E.



NO ACCESS TO/FROM DUDDING HILL JN.

LN3201
LN3210
LN3213
LN3214
SO280
SO400

0m73ch and 3m45ch

1m20ch and 4m33ch

0m70ch and 3m58ch

3m50ch and 4m60ch

0m76ch and 3m50ch

0m76ch and 3m47ch

0m32ch and 1m60ch

0m76ch and 3m50ch

0m78ch and 3m42ch

3m30ch and 3m55ch

OHL Inspection

C70 S&C - Complete 
Renewal 113A

Permanent Way Inspection

Remove Rail Defects

Preparatory Work

S&T Work

Major Projects

Vegetation Clearance

Remove Rail Defects

Structures Examination

23/07/21

23/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7093198

W2021/7170978

W2021/8538271

W2021/8498720

W2021/7191689

W2021/7435116

W2021/8454268

W2021/8303368

W2021/7434454

W2021/8277821
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Network Rail
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EAS_V4_4_2021

1415 Sun

2230 Sun

0025 Mon

0025 Mon

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0001 Sun

26/07/21

26/07/21

26/07/21

26/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

31/08/21

0545 Mon

0500 Mon

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0002 Tue

Possession

Line 
Blockage 
(Between 
Trains)
Protected 
Path

Protected 
Path

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
Electric Trains

Down Hendon

Down Slow

Up Slow

Silo Curve

North London 
Incline

Down Fast

Down CTRL

All Lines

Down Main/Down 
Fast

Through 
Passenger Loop

Down Goods

West Hampstead 
North Jn

Belsize Tunnel 
(Slow)

Cedar Jn

St. Pancras 
International

CTRL / Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor Yard 
Jn

Freightliner Depot 
East End GF

West Hampstead 
South Jn

Kentish Town Jn

Silo Curve Jn

York Way North 
Jn

CTRL / 
Eurotunnel 
Boundary
Cheriton Down 
CTRL Jn

Dollands Moor

Saltwood Jn

Renwick Road Jn

P2021/2625163

P2021/2940623

P2021/2999448

P2019/2434247

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN FOR 
ELECTRICALLY HAULED SERVICES. ACCESS FOR 
DIESEL HAULED SERVICES TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN AND DOLLANDS 
MOOR WEST JN NOT AFFECTED. DIESEL HAULED
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED. PANTOGRAPHS TO BE 
LOWERED ON ELECTRIC TRAINS STABLED IN 
DOLLANDS MOOR YARD.



TRAINS RUNNING BETWEEN THE CHANNEL 
TUNNEL AND DOLLANDS MOOR YARD JN TO USE 
THE UP SLOW AND UP MAIN.



TRAINS RUNNING BETWEEN THE CHANNEL 
TUNNEL AND THE HIGH SPEED LINE TO USE THE 
UP FAST AND UP CTRL.



OHL SECTIONS 600ABCDEFGHJKL, 
602ABCDEFGHJKL, 603B NOT AVAILABLE TO A/C 
ELECTRIC TRAINS.

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

EA1320
LN115
SO400

SO130
SO400

EA1390
SO420

0m0ch and 0m0ch

8km148m and 9km220m

S&T Maintenance

OHL Work

25/07/21

25/07/21

26/07/21

26/07/21

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

29/12/19

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7260381

W2021/7414684
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Network Rail
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EAS_V4_4_2021

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Sun

0005 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

26/07/21

26/07/21

25/07/21

25/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

25/07/21

25/07/21

25/07/21

25/07/21

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0515 Mon (4 hrs)

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Protected 
Path

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Down North Kent 
Connection
Up North Kent 
Connection

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Springhead Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

Ebbsfleet 
International

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2759204

P2021/3093662

P2021/3063122

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER. FREIGHT TRAINS TO BE 
DIVERTED VIA OCKENDON.



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ROAD TO BE OPEN AT: PURFLEET LC.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

EA1390
SO420

SO310
SO430

SO130
SO470
SO480

9m0ch and 9m50ch

8m0ch and 10m0ch

7m70ch and 14m40ch

7m70ch and 13m0ch

9m0ch and 10m40ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

Survey Work

Track Maintenance

Major Projects

S&C Tamping

S&T Maintenance

OHL Work

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

25/07/21

26/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7356621

W2021/7671119

W2021/7514857

W2021/6701315

W2021/7149941

W2021/7735769

W2021/7608569
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Network Rail
HS1 Route
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EAS_V4_4_2021

0055 Tue

0055 Tue

0055 Tue

0055 Tue

27/07/21

27/07/21

27/07/21

27/07/21

0455 Tue

0455 Tue

0455 Tue

0455 Tue

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3072562 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
27/07/21

27/07/21

27/07/21

27/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7647372
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

18Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

01/08/21

02/08/21

01/08/21

01/08/21

01/08/21

02/08/21

01/08/21

01/08/21

01/08/21

02/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

0215 Sun

0545 Mon

0215 Sun

0215 Sun

0200 Sun

0315 Mon

0915 Sun

1215 Sun

1215 Sun

0315 Mon

1215 Sun

1215 Sun

1215 Sun

0915 Sun

1215 Sun

1215 Sun

1215 Sun

Possession

Possession

Possession

Possession - 
Pass Booked 
Services
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Hendon Chord

Down Hendon

Up Hendon

Down Slow

Up Slow

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Depot Exit Road

Up Goods No.1

Up Goods No.2

Down and Up 
Cricklewood 
Curve
North Reception 
Road No.1
North Reception 
Road No.2
Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Tottenham

Down Slow

Up Slow

Harpenden Jn

Silkstream Jn

West Hampstead 
Thameslink

Brent Curve Jn

Radlett Jn

Dudding Hill Jn

Belle Isle Jn

Cricklewood Depot 
Jn

Cricklewood Depot 
Jn

Dudding Hill Jn

Cricklewood Depot

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Radlett Jn

Silkstream Jn

Dock Jn South

Hendon (London)

West Hampstead 
South Jn

Silkstream Jn

Silkstream Jn

Brent Curve Jn

Canal Tunnels Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot

Dock Jn North

Dock Jn South

Farringdon

Junction Road Jn

Kentish Town Jn

P2021/2696755 2300 SAT TO 0215 SUN AND 1215 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH 
TOWN JN(GTR) AND RADLETT JN. ADDITIONAL 
ALLOWANCES REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 40MPH 
SAFETY TSR AS FOLLOWS: NON-STOP: [3], 
TRAINS CALLING AT ELSTREE: [1.5].



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE 0215 SUN-0315 MON. 
ACCESS MAINTAINED VIA THE BRENT CURVE 
EXCEPT FOR 0215 SUN-0315 MON (NO BOOKED 
SERVICES).



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL 2300 SAT-0545 MON.



0215 SUN TO 1215 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. EMR SERVICES TO 
START/TERMINATE AT LUTON PLATFORMS 1-3. 
THAMESLINK SERVICES TO RUN TO/FROM MILL 
HILL BROADWAY OVER THE UP SLOW TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. THAMESLINK SERVICES TO 
USE PLATFORMS 4&5 AT LUTON.. 



ALL ECS AT CRICKEWOOD DEPOT TO BE 
STABLED WITH PANTOGRAPHS LOWERED (NOTE:
OHLE POWER TO BE RESTORED AT 1140 SUN).



ST.PANCRAS HL PLATFORM 1 AVAILABLE FOR 
STABLING OF EMR ECS, BUT PLATFORMS 2, 3 
AND 4 TO BE KEPT CLEAR WITH EMR STOCK 
STABLED AT CRICKLEWOOD SIDINGS A-E.



NO ACCESS TO/FROM DUDDING HILL JN.

LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

0m73ch and 3m58ch

17m40ch and 24m23ch

4m50ch and 6m25ch

6m30ch and 7m56ch

3m30ch and 3m55ch

0m76ch and 3m47ch

16m63ch and 22m45ch

0m60ch and 7m5ch

1m68ch and 2m34ch

0m73ch and 3m50ch

1m65ch and 7m75ch

19m42ch and 20m10ch

0m32ch and 1m60ch

19m42ch and 24m23ch

0m0ch and 0m47ch

3m51ch and 7m53ch

Rail Testing and Lubrication

Point Heater Maintenance

Station Construction

Follow-Up Work

Structures Examination

S&T Work

Survey Work

Permanent Way Inspection

S&T Work

C2 Rerail - Both Rails

Technical Inspection

Structures Work

Major Projects

Changing Sleepers & 
Timbers

Survey Work

Point Heater Maintenance

Vegetation Clearance

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7172875

W2021/7157340

W2021/7206526

W2021/7164775

W2021/8287727

W2021/7172925

W2021/7492172

W2021/8704825

W2021/7406215

W2021/7191488

W2021/7184101

W2021/7427350

W2021/8647869

W2021/7188185

W2021/7200290

W2021/7158570

W2021/8425218
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Network Rail
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EAS_V4_4_2021

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0915 Sun

1215 Sun

1930 Sun

2230 Sun

2325 Sun

0315 Mon

0315 Mon

01/08/21

01/08/21

02/08/21

02/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

1215 Sun

1215 Sun

0315 Mon

0315 Mon

1215 Sun

1215 Sun

1215 Sun

1215 Sun

1215 Sun

2325 Sun

0500 Mon

0500 Mon

0315 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Up Fast

Down Fast

Platform 3

Platform 4

Platform 2

Down & Up 
Hendon

Run Round Loop

Down Carriage 
Loop

Cricklewood 
Sidings

Discharge Sidings

Maintenance 
Siding

Down and Up 
Moorgate

Down and Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down and Up Fast

Down & Up Fast

Down Hendon

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Cricklewood Depot

Dock Jn North

Dock Jn South

Kentish Town Jn

Radlett Jn

Radlett Jn

West Hampstead 
South Jn

Harpenden Jn

Radlett Jn

West Hampstead 
Thameslink

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

St. Pancras 
International

Canal Tunnels Jn

Dock Jn South

Silkstream Jn

Kentish Town Jn

Dock Jn South

Dock Jn South

West Hampstead 
South Jn

P2021/2696755 0m76ch and 3m50ch

6m30ch and 7m71ch

0m73ch and 3m45ch

19m50ch and 21m60ch

5m18ch and 7m50ch

0m78ch and 3m47ch

0m78ch and 3m47ch

3m70ch and 7m50ch

8m52ch and 14m35ch

0m78ch and 3m47ch

19m42ch and 20m10ch

4m50ch and 6m25ch

1m20ch and 4m33ch

4m38ch and 7m65ch

OHL Work

OHL Inspection

Other E&P Work

S&T Work

Remove Rail Defects

Technical Inspection

Technical Inspection

C14 Rerail Resleep Reball 
Form - Trax

Permanent Way Inspection

Structures Work

Major Projects

C70 S&C - Complete 
Renewal 113A

Survey Work

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

02/08/21

02/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8384718

W2021/8660524

W2021/8152275

W2021/7172644

W2021/7156176

W2021/7156135

W2021/7156451

W2021/7161231

W2021/7109128

W2021/7427445

W2021/7431602

W2021/7173413

W2021/8199819
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Network Rail
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0025 Mon

0025 Mon

0025 Mon

0025 Mon

0001 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

02/08/21

02/08/21

02/08/21

02/08/21

31/08/21

02/08/21

02/08/21

02/08/21

02/08/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0002 Tue

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Goods

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Freightliner Depot 
East End GF

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Renwick Road Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2949048

P2019/2434247

P2021/3296202

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

EA1320
LN115
LN3201
SO400

EA1390
SO420

SO130
SO470
SO480

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Work

OHL Work

02/08/21

02/08/21

02/08/21

02/08/21

29/12/19

02/08/21

02/08/21

02/08/21

02/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7281819

W2021/8604673
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Thu

0001 Sun

12/08/21

31/08/21

0455 Thu (4 hrs)

0002 Tue

Protected 
Path

BLOCKED To
Electric Trains

Down CTRL 
Chord
Up CTRL Chord

Down Goods

Ashford West Jn

Freightliner Depot 
East End GF

Ashford West Jn

Renwick Road Jn

P2021/3362482

P2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

SO130
SO400
SO470

EA1390
SO420

0m0ch and 0m0ch
Track Maintenance

12/08/21

29/12/19

19Week
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Network Rail
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EAS_V4_4_2021

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0125 Sun

2300 Sun

08/08/21

09/08/21

08/08/21

08/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

0125 Sun (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Down and Up 
Tilbury

Exchange Sidings

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

West Thurrock Jn

Renwick Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Barking Tilbury 
Line Jn East

Renwick Road Jn

P2021/2759206 ON SATURDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN GRAYS-
PURFLEET-RAINHAM-UPMINSTER. FREIGHT 
TRAINS TO BE DIVERTED VIA OCKENDON. 



ON SUNDAY RAIL REPLACEMENT ROAD 
TRANSPORT TO OPERATE BETWEEN GRAYS-
PURFLEET-RAINHAM-UPMINSTER AND 
ADDITIONALLY BETWEEN GRAYS AND PITSEA



ROAD TO BE OPEN AT THE FOLLOWING LC 
PURFLEET, LOW STREET, EAST TILBURY, 
STANFORD LE HOPE AND PITSEA HALL



TRAINS TO TERMINATE / START FROM THE DOWN
PLATFORM AT PUFLEET. HANDSIGNALLER 
REQUIRED AT UR658 SIGNAL ON SATURDAY



NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS


OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.



NO ACCESS TO/FROM RIPPLE LANE SIDINGS



ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.



ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



ACCESS AVAILABLE TO GRAYS PLATFORM 3 FOR
OCKENDON BRANCH SERVICES



NO ACCESS AVAILABLE TO PURFLEET LONG 
SIDING, THAMES GATEWAY AND TILBURY 
RAILPORT ON SUNDAY



FREIGHT SERVICES TO BE RETIMED / NOT RUN



POSSESSION TO COMMENCE AFTER THE 
PASSAGE OF FREIGHT SERVICE 4L01

EA1390
SO420

7m70ch and 10m50ch

15m16ch and 19m0ch

7m70ch and 19m0ch

7m70ch and 19m0ch

OHL Inspection

Vegetation Clearance

PL Stoneblowing

Major Projects

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8344419

W2021/7295942

W2021/7155692

W2021/6701318
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

09/08/21

09/08/21

09/08/21

09/08/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3146961 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
09/08/21

09/08/21

09/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7991170
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0001 Sun

16/08/21

16/08/21

16/08/21

16/08/21

31/08/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0002 Tue

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Goods

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Freightliner Depot 
East End GF

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Renwick Road Jn

P2021/2955701

P2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

EA1320
LN115
LN3201
SO400

EA1390
SO420

0m0ch and 0m0ch
S&T Work

16/08/21

16/08/21

16/08/21

16/08/21

29/12/19

20Week

W2021/7296336
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

21Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0855 Sun

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

1900 Sun

1900 Sun

0855 Sun

0855 Sun

1700 Sun

1200 Sun

1700 Sun

0855 Sun

0855 Sun

1900 Sun

1700 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down

Hendon Chord

Up

Down Fast

Up Fast

Platform 3

Platform 4

Down and Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Down and Up 
Tottenham

Up Goods No.1

Up Goods No.2

Down and Up 
Moorgate

Down and Up 
Slow

Up Fast

Down Fast

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Neasden Jn

Silkstream Jn

Dudding Hill Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Cricklewood South 
Jn

Kentish Town Jn

Harpenden Jn

Radlett Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Dudding Hill Jn

Hendon (London)

Neasden Jn

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Carlton Road Jn

Cricklewood 
Depot Jn

Kentish Town

Kentish Town Jn

Cricklewood 
South Jn

P2021/2696725 2340 SAT TO 0225 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0225 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 2 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.



0855 SUN TO 1200 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN 
THROUGHOUT POSSESSION.



2340 sat to 0855 Sun

STABLED ELECTRIC UNITS TO HAVE 
PANTOGRAPH'S LOWERED IN ST PANCRAS 
STAION

EA1360
LN3201
LN3210
LN3213
LN3219
LN3222
SO400

3m73ch and 7m52ch

6m7ch and 9m50ch

0m29ch and 4m68ch

3m70ch and 4m50ch

1m55ch and 3m65ch

5m19ch and 6m70ch

0m50ch and 1m50ch

9m39ch and 10m33ch

3m30ch and 6m0ch

0m29ch and 1m50ch

9m30ch and 11m12ch

4m40ch and 7m10ch

11m0ch and 17m20ch

0m0ch and 1m3ch

4m40ch and 7m10ch

19m42ch and 20m10ch

Resignalling Work

OHL Renewals Work

Track Maintenance

Structures Examination

Follow-Up Work

In Connection With 
Engineering Work

Structures Work

Structures Work

S&T Work

Preparatory Work

Survey Work

Station Construction

OHL Renewals Work

In Connection With 
Engineering Work

OHL Work

Structures Work

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7191206

W2021/7450085

W2021/7435203

W2021/8610421

W2021/7199037

W2021/7191097

W2021/8313620

W2021/8599469

W2021/8154218

W2021/7212954

W2021/8251119

W2021/7248391

W2021/7484574

W2021/7191207

W2021/7223391

W2021/7427984

Week 21  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0001 Sun
31/08/21
0002 Tue

BLOCKED To
Electric Trains

Down GoodsFreightliner Depot 
East End GF

Renwick Road JnP2019/2434247 NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

EA1390
SO420

29/12/19
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0515 Sat

0115 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

22/08/21

23/08/21

22/08/21

22/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

22/08/21

23/08/21

23/08/21

23/08/21

22/08/21

23/08/21

0125 Sun (46 hrs)

0305 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0305 Mon (46 hrs)

0305 Mon (46 hrs)

0305 Mon (46 hrs)

0305 Mon (46 hrs)

0305 Mon (46 hrs)

0001 Mon (46 hrs)

1600 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

1600 Sun (46 hrs)

0305 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

All Lines

Platforms 7-8

Down T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up Tilbury/T&H

Long Siding

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Seabrook Sidings

Barking

Grays C/End

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Barking Station Jn

Purfleet

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Seabrook Sidings

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Grays C/End

Purfleet

Barking Station 
Jn

P2021/2759203 ON SATURDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN GRAYS-
PURFLEET-RAINHAM-UPMINSTER. FREIGHT 
TRAINS TO BE DIVERTED VIA OCKENDON.



ON SUNDAY RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER AND ADDITIONALLY 
BETWEEN GRAYS AND PITSEA. 



ROAD TO BE OPEN AT THE FOLLOWING LC 
PURFLEET, LOW STREET, EAST TILBURY, 
STANFORD LE HOPE AND PITSEA HALL



ACCESS AVAILABLE TO GRAYS PLATFORM 3 FOR
OCKENDON SERVICES.



NO ACCESS TO/FROM DAGENHAM DOCK SIDINGS
ON SATURDAY AND SUNDAY. 

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW: 

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS 

EXCHANGE SIDINGS 1-3 

RIPPLE LANE YARD SIDING 1-3 

RIPPLE LANE WEST YARD SIDINGS 1-4. 

NO ACCESS TO/FROM RIPPLE LANE SIDINGS 

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES. 

ON SUNDAY NO ACCESS TO/FROM PURFLEET 
LONG SIDINGS, TILBURY RAILPORT AND THAMES 
GATEWAY

FREIGHT SERVICES TO BE RETIMED OR NOT RUN


NO ACCESS AVAILABLE BETWEEN EAST HAM CS, 
BARKING PLATFORMS 7 AND 8 AND THE T&H 
0125 SUN TO 0001 MON 

c2c TO RUN TO FENCHURCH STREET 

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN. 



POSSESSION TO COMMENCE AFTER THE 
PASSAGE OF FREIGHT SERVICE 4L01



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SEABROOK SIDINGS

EA1390
EA1420
SO420 7m40ch and 10m40ch

15m56ch and 20m10ch

15m56ch and 16m21ch

7m70ch and 16m0ch

15m56ch and 19m0ch

12m10ch and 16m25ch

18m60ch and 20m0ch

Major Projects

Unload Materials

Structures Work

Track Maintenance

Vegetation Clearance

OHL Inspection

S&T Maintenance

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7080055

W2021/6883679

W2021/8132269

W2021/7834469

W2021/7296108

W2021/8554469

W2021/7850468

Week 21  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

1600 Sun

1600 Sun

1600 Sun

1700 Sun

1700 Sun

2300 Sun

0001 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

22/08/21

22/08/21

22/08/21

23/08/21

23/08/21

23/08/21

23/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

1700 Sun (46 hrs)

1700 Sun (46 hrs)

1700 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0305 Mon (46 hrs)

0305 Mon (46 hrs)

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down T&H/Down 
Tilbury

Up Tilbury/Up T&H

Down and Up 
Tilbury

Down T&H/Tilbury

Up Tilbury/T&H

Exchange Sidings

Down and Up 
Tilbury

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Down Sidings

Grays

Barking Station Jn

OHNS (EA1390 21m
7ch)

Grays C/End

Barking Station Jn

Renwick Road Jn

Grays C/End

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Grays

Grays

Barking Station 
Jn

Grays C/End

Renwick Road Jn

Barking Tilbury 
Line Jn East

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

P2021/2759203

P2021/2684466 UP STROOD LOOP TO BE CLEAR OF STOCK



NO ACCESS TO CLIFFE/GRAIN



2N72 & 2N98 TO TERMINATE DARTFORD



REPLACMENT BUSES TO RUN DARTFORD TO 
GILLINGHAM



9P95 TO RUN AS BOOKED, 5P96 & 9P97 WILL NOT
RUN

 

POSSESSION TO BE GIVEN UP FOR 5T10

SO180
SO310
SO320
SO430

23m75ch and 25m15ch

25m15ch and 25m46ch

Structures Examination

Mobile Maintenance Train

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

23/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7192424

W2021/7258251

Week 21  - Continued

Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Thu

0055 Thu

0055 Thu

0055 Thu

26/08/21

26/08/21

26/08/21

26/08/21

0455 Thu

0455 Thu

0455 Thu

0455 Thu

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3201801 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
26/08/21

26/08/21

26/08/21

26/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8217668

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

30/08/21

30/08/21

30/08/21

30/08/21

31/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0002 Tue

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down Goods

Up Canterbury,Pl 
5
Platforms 3 - 4

Down Slow (part)

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Maidstone Loop

Down Slow (part)

Down Fast

Down CTRL 
Chord
Up CTRL Chord

Tamper Sidings

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Freightliner Depot 
East End GF

Ashford

Ashford (East)

Ashford

Ashford (East)

Ashford East Jn

Ashford

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Renwick Road Jn

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Ashford

P2021/2972165

P2019/2434247

P2021/2694704

NO ACCESS AVAILABLE TO ELECTRIC TRAINS VIA
THE DOWNS GOODS TO THE UP 
TILBURY/EXCHANGE SDGS

EA1320
LN3201
SO400

EA1390
SO420

SO130
SO220
SO470
SO480

0m0ch and 0m0ch

55m73ch and 56m23ch

55m64ch and 56m60ch

S&T Work

Litter / Graffiti Clearance

Track Maintenance

30/08/21

30/08/21

30/08/21

30/08/21

29/12/19

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

22Week

W2021/7339973

W2021/7290278

W2021/7269121
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up CTRL

Up Slow

Down CTRL

G Neck

Up Freight Chord 
(part)
Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

P2021/2692797 NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 &

605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SO130
SO400

0m0ch and 0m0ch
OHL Work

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

23Week

W2021/6624018
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

1425 Sat

1425 Sat

1425 Sat

1425 Sat

1425 Sat

1425 Sat

1425 Sat

1425 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

05/09/21

06/09/21

05/09/21

05/09/21

06/09/21

05/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

0115 Sun (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Single/Platform 1

Down and Up 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Branch

Platform 3

Down T&H

Up T&H

Purfleet L/End

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking Station Jn

Pitsea Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Woodgrange Park 
Jn

Grays

Barking Station Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Barking

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Forest Gate Jn

Grays

South Tottenham 
East Jn

Thames Haven 
Jn

P2021/2760242 ON SATURDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN GRAYS, 
PURFLEET, RAINHAM AND UPMINSTER. 

FREIGHT TRAINS TO BE DIVERTED VIA 
OCKENDON.



ON SUNDAY RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND ADDITIONALLY 
BETWEEN GRAYS AND PITSEA.



ARL RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION.



ROAD TO BE OPEN AT THE FOLLOWING LC 
PURFLEET, LOW STREET, EAST TILBURY, 
STANFORD LE HOPE AND PITSEA HALL.



TRAINS TO SHUNT AT SOUTH TOTTENHAM EAST 
JN. ELECTRICAL SECTIONS 540A AND 541D TO BE
LIVE.

NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DOWN THROUGH SIDING, STORA SIDINGS, H7 & 
H8 SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDINGS 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAYï¿½ SPECIAL INSTRUCTION
APPLIES.

ON SATURDAY, ACCESS TO PURFLEET, TILBURY 
RAILPORT AND THAMES GATEWAY VIA 
OCKENDON.

ON SUNDAY NO ACCESS TO/FROM THAMESIDE: 
FREIGHT SERVICES TO BE RETIMED OR NOT RUN
NO ACCESS AVAILABLE BETWEEN EAST HAM CS, 
BARKING PLATFORMS 7 AND 8 AND THE T&H 
0115 SUN TO 0300 MON

C2C TO RUN TO FENCHURCH STREET ISOLATION
OF EXCHANGE SIDINGS TO BE LIFTED BY 2300 
SUN.



POSSESSION TO BE GIVEN UP AROUND TRAIN 
PT531800 AT UR680 SIGNAL ON THE UP TILBURY.


POSSESSION EXTENSION AT 0115 SUN NOT TO 
BE TAKEN UNTIL THE PASSAGE OF FREIGHT 
SERVICE 4L01.


EA1030
EA1370
EA1390
EA1420
SO420

12m15ch and 8m0ch

7m70ch and 10m20ch

12m29ch and 13m10ch

6m40ch and 13m36ch

11m0ch and 13m42ch

21m0ch and 32m34ch

17m9ch and 20m48ch

13m3ch and 8m2ch

13m12ch and 10m60ch

7m70ch and 10m40ch

6m40ch and 11m70ch

OHL Work

Structures Work

Vegetation Clearance

Track Maintenance

Vegetation Clearance

OHL Renewals Work

C2 Rerail - Both Rails

OHL Renewals Work

Structures Examination

Major Projects

PL Tamping

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7502693

W2021/8339619

W2021/8190725

W2021/7229106

W2021/8248369

W2021/8339719

W2021/6881630

W2021/8000722

W2021/7497251

W2021/6701334

W2021/7229323
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0115 Sun

0115 Sun

2300 Sun

06/09/21

06/09/21

06/09/21

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Exchange Sidings

Thames Haven

Grays

Renwick Road Jn

West Thurrock Jn

Renwick Road Jn

P2021/2760242 

MANUAL DISPATCH STAFF REQUIRED AT 
CHAFFORD HUNDRED PLATFORM 1

05/09/21

05/09/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0220 Sat

0300 Sat

0300 Sat

0300 Sat

0700 Sat

1500 Sat

1500 Sat

1500 Sat

0050 Sun

0050 Sun

13/09/21

13/09/21

11/09/21

13/09/21

13/09/21

12/09/21

13/09/21

13/09/21

11/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

0345 Mon

0345 Mon

0700 Sat

0345 Mon

0300 Mon

0050 Sun

0345 Mon

0345 Mon

1500 Sat

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Sidings 
Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Maintenance 
Siding

Down and Up 
Snowhill/Moorgate

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Down & Up Fast

Down and Up Fast

Down Hendon

Discharge Sidings

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

Dock Jn South

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

West Hampstead 
South Jn

West Hampstead 
Thameslink

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Kentish Town Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

St. Pancras 
International

City Thameslink

Canal Tunnels Jn

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Farringdon

P2021/2700149 0040 SAT TO 0300 SAT

NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. 1 PLATFORM 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



0300 SAT TO 0050 SUN

NO THROUGH THAMESLINK SERVICES TO/FROM 
THE MIDLAND MAIN LINE. TRAINS TO 
START/TERMINATE AT LONDON BRIDGE 
TO/FROM THE SOUTH AND AT 
ST.ALBANS/HARPENDEN TO/FROM THE NORTH 
(I.C.W P2021/2866651). ACCESS MAINTAINED 
TO/FROM ECML AT CANAL TUNNELS JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND 
ST.ALBANS/HARPENDEN. 



EMR SERVICES TO START/TERMINATE AT LUTON.
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND LUTON.



NO ACCESS FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN. 
ACCESS MAINTAINED TO/FROM CHURCHYARD 
SIDINGS OVER THE FAST LINES BETWEEN 0700-
1500 SAT ONLY.



0050 SUN TO 0345 MON

AS ABOVE BUT ADDITIONAL IMPACT OF NO 
SERVICES THROUGH THE THAMESLINK CORE 
TO/FROM THE ECML.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

3m30ch and 3m55ch

0m78ch and 3m47ch

0m26ch and 4m0ch

0m30ch and 1m60ch

0m77ch and 3m45ch

0m78ch and 3m47ch

0m0ch and 2m5ch

1m55ch and 3m62ch

0m73ch and 3m50ch

0m77ch and 3m47ch

0m12ch and 3m40ch

0m29ch and 0m79ch

0m73ch and 3m50ch

0m76ch and 3m56ch

1m40ch and 3m51ch

Structures Examination

Technical Inspection

Permanent Way Inspection

Major Projects

Point Heater Maintenance

Remove Rail Defects

In Connection With 
Engineering Work

Follow Up Tamping

Permanent Way Inspection

S&T Work

Rail Testing and Lubrication

S&C Medium Refurb

C2 Rerail - Both Rails

OHL Renewals Work

Structures Examination

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

12/09/21

12/09/21

24Week

W2021/8288169

W2021/7255049

W2021/7255270

W2021/8059572

W2021/7255151

W2021/7255222

W2021/7236831

W2021/7236304

W2021/8872323

W2021/7255225

W2021/7274572

W2021/7240318

W2021/7240322

W2021/8463768

W2021/8587775SUPERSEDED B
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Network Rail
HS1 Route
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EAS_V4_4_2021

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up CTRL

Up Slow

Down CTRL

G Neck

Up Freight Chord 
(part)
Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

P2021/2811801 NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 &

605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SO130
SO400

0m0ch and 0m0ch
OHL Work

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6938291
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Network Rail
HS1 Route
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EAS_V4_4_2021

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Single/Platform 1

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Branch

Up Tilbury/Up T&H

Up Goods

Down and Up T&H

Down and Up 
Thames Haven

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

All Lines

Barking

Pitsea

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Woodgrange Park 
Jn

Barking Station Jn

Barking Tilbury Line 
Jn East

Barking Station Jn

Thames Haven

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Seabrook Sidings

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Forest Gate Jn

Pitsea

Ripple Lane East 
Jn (Up Tibury)

South Tottenham

Thames Haven 
Jn

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Seabrook Sidings

P2021/2698186 C2C: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA

ROAD TO BE OPEN AT THE FOLLOWING LC 
PURFLEET, LOW STREET, EAST TILBURY, 
STANFORD LE HOPE AND PITSEA HALL



ARL: RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN SOUTH TOTTENHAM AND 
BARKING. TRAINS TO SHUNT AT SOUTH 
TOTTENHAM EAST JN. ELECTRICAL SECTIONS 
540A AND 541D TO BE LIVE. 



NO ACCESS AVAILABLE TO RIPPLE LANE, 
DAGENHAM DOCK AND PURFLEET. FREIGHT 
SERVICES TO BE RETIMED / NOT RUN 



PANTOGRAPHS TO BE LOWERED ON ALL 
STABLED TRAINS IN SEABROOK SIDINGS

EA1010
EA1011
EA1030
EA1280
EA1370
EA1380
EA1390
EA1420
SO420

7m23ch and 8m40ch

7m65ch and 10m32ch

8m0ch and 13m0ch

7m40ch and 16m0ch

21m15ch and 24m25ch

11m0ch and 13m42ch

7m40ch and 32m25ch

17m25ch and 20m67ch

11m0ch and 13m42ch

21m0ch and 32m0ch

26m0ch and 27m0ch

Structures Examination

Follow Up Tamping

Point Heater Maintenance

Remove Rail Defects

OHL Work

S&T Work

S&C Tamping

Follow-Up Work

Vegetation Clearance

OHL Renewals Work

Track Maintenance

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8267669

W2021/7141591

W2021/8154668

W2021/8156572

W2021/7639125

W2021/7398190

W2021/7255392

W2021/7080370

W2021/8357523

W2021/8340721

W2021/8158218
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EAS_V4_4_2021

0140 Sun

0140 Sun

0055 Tue

0055 Tue

0055 Tue

0055 Tue

13/09/21

13/09/21

14/09/21

14/09/21

14/09/21

14/09/21

0410 Mon

0410 Mon

0455 Tue

0455 Tue

0455 Tue

0455 Tue

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Down Waterloo 
Connection
Up Waterloo 
Connection
Down Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Hook Green

Rochester Bridge Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Fawkham Jn

Swanley Jn

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2692211

P2021/3256161

REPLACEMENT BUSES TO RUN SWANLEY TO 
STROOD

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO110
SO460

SO130
SO470
SO480

27m50ch and 28m0ch

26m61ch and 27m1ch

19m0ch and 23m7ch

26m60ch and 27m65ch

23m12ch and 24m45ch

25m60ch and 26m5ch

23m12ch and 29m5ch

23m12ch and 23m40ch

25m66ch and 26m6ch

26m60ch and 29m5ch

29m70ch and 30m3ch

19m0ch and 23m7ch

0m0ch and 0m0ch

Structures Work

Structures Work

Vegetation Clearance

Earthwork

S&T Renewal

Structures Examination

Structures Examination

Structures Examination

Structures Work

Earthwork

Structures Work

S&T Renewal

OHL Work

12/09/21

12/09/21

14/09/21

14/09/21

14/09/21

14/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8085520

W2021/8515320

W2021/7848770

W2021/7489231

W2021/8733519

W2021/8539969

W2021/8454069

W2021/8536068

W2021/8513872

W2021/7489234

W2021/8156268

W2021/8253618

W2021/8427369
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Network Rail
HS1 Route
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EAS_V4_4_2021

0055 Wed

0055 Wed

0055 Wed

0055 Wed

15/09/21

15/09/21

15/09/21

15/09/21

0455 Wed

0455 Wed

0455 Wed

0455 Wed

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/3256162 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480 0m0ch and 0m0ch

OHL Work
15/09/21

15/09/21

15/09/21

15/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/8427373
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0005 Mon
20/09/21
0515 Mon (4 hrs)

Protected 
Path

Down North Kent 
Connection
Up North Kent 
Connection

Springhead Road JnEbbsfleet 
International

P2021/2982146 SO310
SO430

0m0ch and 0m0ch
S&T Maintenance

20/09/21

25Week

W2021/7368120
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up
Chatham Slow
Reversible 
Chatham Loop

Up Waterloo 
Connection
Down Waterloo 
Connection
Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Otford Jn

Sevenoaks

Hawkwood Jn

Bickley Jn

Chislehurst Jn

Fawkham Jn

Otford Jn

St. Mary Cray Jn

P2021/2684410 TRAINS TERMINATE AND START BACK AT 
BOROUGH GREEN. 

TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN. 

SOUTHEASTERN TRAINS DIVERTED VIA 
DARTFORD/GRAVESEND. 

TRAINS TO DIVERT TO ORPINGTON. 

REPLACEMENT BUSES TO RUN BROMLEY SOUTH
TO STROOD & BOROUGH GREEN



GBRf FREIGHT TO BE DIVERTED VIA ORPINGTON
CHANNEL TUNNEL FREIGHT TO RUN VIA REDHILL

SO110
SO140
SO460 26m3ch and 29m76ch

26m10ch and 29m76ch

18m35ch and 19m60ch

26m60ch and 29m76ch

20m35ch and 23m10ch

23m15ch and 23m45ch

17m21ch and 17m41ch

26m58ch and 27m10ch

23m49ch and 24m40ch

12m60ch and 14m75ch

14m45ch and 14m75ch

26m61ch and 27m1ch

17m10ch and 17m41ch

12m60ch and 14m63ch

12m60ch and 14m65ch

12m70ch and 32m70ch

Plain Line Heavy Refurb

Drainage Inspection

Tunnel Examination

Earthwork

S&C Tamping

Litter / Graffiti Clearance

Litter / Graffiti Clearance

Drainage Work

Drainage Work

Track Maintenance

Station Work

Litter / Graffiti Clearance

Structures Examination

Other E&P Work

Plain Line Medium Refurb 
(Other)

Structures Examination

Tunnel Work

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7133982

W2021/7339905

W2021/7333173

W2021/7489235

W2021/7341319

W2021/8486876

W2021/8487368

W2021/7346477

W2021/7346578

W2021/7342273

W2021/7337442

W2021/8487070

W2021/7333419

W2021/7275448

W2021/7123685

W2021/7365170

W2021/8278171
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

P2021/2684410 18m35ch and 20m32ch

23m8ch and 25m54ch

26m7ch and 29m76ch

25m60ch and 25m78ch

16m0ch and 18m60ch

25m66ch and 25m78ch

23m15ch and 25m78ch

23m70ch and 24m20ch

20m35ch and 20m52ch

17m50ch and 18m60ch

14m55ch and 14m75ch

20m35ch and 23m10ch

17m50ch and 17m75ch

26m60ch and 27m65ch

17m65ch and 18m70ch

25m44ch and 25m62ch

17m60ch and 21m60ch

Other E&P Work

PL Tamping

Structures Examination

Other E&P Work

Litter / Graffiti Clearance

Track Maintenance

Structures Work

Litter / Graffiti Clearance

Structures Work

Station Work

S&T Renewal

Structures Examination

Earthwork

Earthwork

Litter / Graffiti Clearance

Earthwork

Other E&P Work

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7276558

W2021/7134034

W2021/8611868

W2021/8531522

W2021/8482070

W2021/7334280

W2021/8490418

W2021/8482081

W2021/7288719

W2021/7222874

W2021/8253668

W2021/8445120

W2021/7489232

W2021/7338492

W2021/8486976

W2021/7301106

W2021/7349948
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

19/09/21

19/09/21

19/09/21

19/09/21

0700 Sun

0700 Sun

0700 Sun

0700 Sun

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2684410

P2021/3312141 ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

16m0ch and 18m61ch

23m20ch and 25m78ch

25m66ch and 25m78ch

17m21ch and 17m41ch

26m71ch and 28m26ch

23m20ch and 23m40ch

21m50ch and 21m61ch

0m0ch and 0m0ch

Vegetation Clearance (Non-
Flail)

Litter / Graffiti Clearance

Structures Examination

Third Rail Work

Station Work

Structures Work

OHL Work
19/09/21

19/09/21

19/09/21

19/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7233583

W2021/8482218

W2021/7466565

W2021/8482419

W2021/7621920

W2021/7755319

W2021/8688671
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Sun

0055 Sun

0025 Mon

0025 Mon

0025 Mon

0025 Mon

26/09/21

26/09/21

27/09/21

27/09/21

27/09/21

27/09/21

0700 Sun

0700 Sun

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Down North Kent 
Connection
Up North Kent 
Connection
Down Waterloo 
Connection
Up Waterloo 
Connection

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Springhead Road Jn

Hook Green

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Ebbsfleet 
International

Fawkham Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/3047481

P2021/2995521

SO110
SO310
SO400
SO460

EA1320
LN3201
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

OHL Work

S&T Work

26/09/21

26/09/21

27/09/21

27/09/21

27/09/21

27/09/21

26Week

W2021/7550625

W2021/7403178
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2200 Sun

26/09/21

26/09/21

26/09/21

26/09/21

27/09/21

27/09/21

27/09/21

27/09/21

26/09/21

27/09/21

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

2200 Sun

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Down Sidings

Down North Kent

Up North Kent

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Rochester Bridge Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Hoo Jn

P2021/2684467 UP STROOD LOOP TO BE CLEAR OF STOCK.



REPLACEMENT BUSES TO RUN EBBSFLEET & 
DARTFORD  TO ROCHESTER



PART ONE

NO ACCESS TO CLIFFE/GRAIN

2N72 & 2N98 TO TERMINATE DARTFORD. 
REPLACMENT BUSES TO RUN DARTFORD TO 
GILLINGHAM.

9P95 TO RUN AS BOOKED, 5P96 & 9P97 WILL NOT
RUN. 

POSSESSION TO BE GIVEN UP FOR 5T10.



ALYSFORD ROAD CLOSURE

STONE CROSSING ROAD CLOSURE

SO180
SO310
SO320
SO430

22m70ch and 23m30ch

23m40ch and 33m48ch

33m34ch and 34m33ch

27m40ch and 29m50ch

21m65ch and 22m5ch

22m60ch and 24m60ch

31m0ch and 31m29ch

25m0ch and 31m25ch

36m65ch and 37m2ch

26m75ch and 28m55ch

39m31ch and 42m0ch

39m31ch and 39m73ch

23m70ch and 25m5ch

21m0ch and 21m25ch

17m45ch and 31m16ch

22m60ch and 24m60ch

Structures Work

Track Maintenance

Vegetation Clearance

Drainage Work

Structures Examination

S&T Renewal

PL Tamping

Drainage (Rail-Vac)

Structures Examination

Ground 
Investigation/Automatic 
Ballast Sampling

Track Maintenance

LC  Work

Survey Work

Structures Work

Structures Examination

S&T Renewal

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7437670

W2021/7334968

W2021/8737671

W2021/7718768

W2021/7337622

W2021/8571418

W2021/7143545

W2021/7275121

W2021/8268469

W2021/8687972

W2021/7336651

W2021/8738020

W2021/7350368

W2021/7711868

W2021/7363992

W2021/7854568

W2021/7143546
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0055 Tue

0055 Tue

0055 Tue

0055 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

28/09/21

28/09/21

28/09/21

28/09/21

29/09/21

29/09/21

29/09/21

29/09/21

0455 Tue

0455 Tue

0455 Tue

0455 Tue

0455 Wed

0455 Wed

0455 Wed

0455 Wed

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Platforms 3 - 6

Down CTRL 
Chord
Up CTRL Chord

Down CTRL 
Chord
Up CTRL Chord

Up Freight Chord 
(part)

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

Ashford

Ashford East Jn

Ashford West Jn

Dollands Moor

P2021/2684467

P2021/3308383

P2021/3308561

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

ASHFORD UP AND DOWN EAST AND WEST JN 
BLOCKED TO AC ELECTRIC TRAFFIC



SUB SECTIONS 715 COMPLETE & 716 COMPLETE 
ARE NOT AVAILABLE TO AC ELECTRIC TRAFFIC 
DUE TO HS1 SWITCHING



PLATFORMS 5 & 6 AVAILABLE TO DC TRAFFIC



DOLLAND MOOR FREIGHT CHORD BLOCKED TO 
AC ELECTRIC TRAFFIC

SUB SECTION 718F IS NOT AVAILABLE TO AC 
ELECTRIC TRAFFIC DUE TO HS1 SWITCHING

SO130
SO470
SO480

SO130
SO470
SO480

31m0ch and 31m29ch

17m46ch and 19m18ch

32m0ch and 36m78ch

21m57ch and 21m73ch

25m0ch and 31m25ch

31m13ch and 31m30ch

29m27ch and 30m2ch

20m70ch and 22m10ch

0m0ch and 0m0ch

0m0ch and 0m0ch

S&C Medium Refurb

Structures Examination

Follow-Up Work

Structures Work

Flail Mowing Machine

Structures Examination

Drainage Work

Drainage Inspection

OHL Work

OHL Work

28/09/21

28/09/21

28/09/21

28/09/21

29/09/21

29/09/21

29/09/21

29/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/8792623

W2021/8690722

W2021/8710371

W2021/7274835

W2021/8686220

W2021/7346589

W2021/7407960

W2021/8668818

W2021/8669219
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0015 Sun

03/10/21

03/10/21

03/10/21

0715 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

CTRL Relief

Down CTRL

Up CTRL

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2021/2694595 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF030

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO 
AF019



OHL ISOLATION TO BE GIVEN UP BY 0645 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 10-13 
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO 
ALLOW FIRST ARRIVALS & DEPARTURES.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2016 HALF SET RENEWAL

SO400
SO410

03/10/21

03/10/21

03/10/21

27Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0015 Sun

0015 Sun

0025 Mon

0025 Mon

0015 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2300 Sun

03/10/21

03/10/21

04/10/21

04/10/21

03/10/21

04/10/21

04/10/21

03/10/21

03/10/21

04/10/21

04/10/21

04/10/21

04/10/21

03/10/21

04/10/21

0715 Sun

0715 Sun (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

1015 Sun

0300 Mon

0300 Mon

2300 Sun

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

Line 
Blockage

Sidings 
Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
Possession

Up Fast

Maintenance 
Siding

Silo Curve

North London 
Incline

Down CTRL

Down & Up Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Down and Up 
Tilbury

Exchange Sidings

Dock Jn South

Dock Jn South

Cedar Jn

St. Pancras 
International

Wennington 
Crossovers

Dagenham Dock

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Purfleet L/End

Renwick Road Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

York Way North 
Jn

Stratford 
International West
Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Dagenham Dock

Renwick Road Jn

P2021/2990322

P2021/2990306

P2021/3000622

P2021/2733258

P2021/3143005

THAMESLINK SERVICES TO TRAVEL BI-
DIRECTIONALLY OVER THE DOWN FAST 
BETWEEN DOCK JN SOUTH AND ST.PANCRAS 
PLATFORM 1. EMR ECS TO STABLE IN 
PLATFORMS 2, 3  AND 4

TRAINS TO TRAVEL OVER UP CTRL BETWEEN 
STRATFORD EAST INTERNATIONAL AND 
WENNINGTON CROSSOVERS

REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN GRAYS-PURFLEET-RAINHAM-
UPMINSTER 



PURFLEET LC TO BE OPEN 



ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
AT 2300 SUN 



OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW: 

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS 

EXCHANGE SIDINGS 1-3 

RIPPLE LANE YARD SIDING 1-3 

RIPPLE LANE WEST YARD SIDINGS 1-4

LN3201
SO400

LN3201
SO400

EA1320
LN115
SO400

SO400

EA1390
SO420

0m29ch and 0m59ch

0m0ch and 0m0ch

0m0ch and 0m0ch

7m70ch and 10m50ch

7m70ch and 10m50ch

10m0ch and 10m25ch

9m0ch and 10m50ch

7m70ch and 10m32ch

Track Maintenance

Track Maintenance

S&T Maintenance

Major Projects

OHL Inspection

Point Heater Maintenance

S&T Points

Tamping

03/10/21

03/10/21

04/10/21

04/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7389441

W2021/7389443

W2021/7417572

W2021/7406386

W2021/8687623

W2021/8728370

W2021/8483270

W2021/7213336
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0035 Tue

0035 Fri

05/10/21

08/10/21

0515 Tue

0515 Fri

Possession

Possession

Down North Kent 
Connection
Up North Kent 
Connection

Down North Kent 
Connection
Up North Kent 
Connection

Springhead Road Jn

Springhead Road Jn

Ebbsfleet 
International

Ebbsfleet 
International

P2021/3051001

P2021/3051042

SO310
SO430

SO310
SO430

22m52ch and 23m23ch

22m52ch and 23m23ch

Third Rail Work

Third Rail Work

05/10/21

08/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7565825

W2021/7566168
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

1425 Sun

2300 Sun

0035 Tue

10/10/21

10/10/21

10/10/21

11/10/21

10/10/21

10/10/21

10/10/21

10/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

12/10/21

1425 Sun

1425 Sun

1425 Sun

0305 Mon

1425 Sun

1425 Sun

2300 Sun

2300 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0515 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Down and Up 
Tilbury

Exchange Sidings

Down North Kent 
Connection
Up North Kent 
Connection

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

West Thurrock Jn

Renwick Road Jn

Springhead Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Barking Tilbury 
Line Jn East

Renwick Road Jn

Ebbsfleet 
International

P2021/2699417

P2021/3051044

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER.

ROAD TO BE OPEN AT THE FOLLOWING LC 
PURFLEET



NO ACCESS TO/FROM EAST HAM CS FOR ARL.

NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS.

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN.

ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS.



ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
AT 2300 SUN 



OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW: 

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS 

EXCHANGE SIDINGS 1-3 

RIPPLE LANE YARD SIDING 1-3 

RIPPLE LANE WEST YARD SIDINGS 1-4 



AMENDED LTS CYCLIC TYPE 5

EA1370
EA1390
SO420

SO310
SO430

7m29ch and 7m70ch

7m70ch and 10m45ch

7m70ch and 18m55ch

7m70ch and 18m55ch

7m29ch and 10m45ch

15m60ch and 18m0ch

22m52ch and 23m23ch

Survey Work

Track Maintenance

S&C Tamping

S&C Tamping

Major Projects

OHL Work

Third Rail Work

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

12/10/21

28Week

W2021/8930218

W2021/7295022

W2021/7294626

W2021/7294600

W2021/7211932

W2021/8417518

W2021/7566320
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0035 Fri
15/10/21
0515 Fri

PossessionDown North Kent 
Connection
Up North Kent 
Connection

Springhead Road JnEbbsfleet 
International

P2021/3051186 SO310
SO430

22m52ch and 23m23ch
Third Rail Work

15/10/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7566668

Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2300 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

17/10/21

18/10/21

18/10/21

17/10/21

17/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

1020 Sun

0300 Mon

0300 Mon

2300 Sun

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down CTRL

Up CTRL

Down Goods

Down and Up 
Tilbury

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Ashford West Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
West Thurrock Jn

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Southfleet 
Crossover

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2694692

P2021/3143123

POINTS 2241 SWINGNOSE CROSSING 
REPLACEMENT



DISRUPTIVE POSSESSION WILL BE TAKEN 
BETWEEN SOUTHFLEET CROSSOVERS AND 
CRISMILL CROSSOVERS.



ISOLATION STILL UNDER DISCUSSSION DUE TO 
SELLINDGE FEEDER STATION BEING OFFLINE 
WHICH COULD POTENTIALLY AFFECT ASHFORD 
STATION (JF 06/04/21)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE GRAYS - PURFLEET - RAINHAM - 
UPMINSTER. ROAD TO BE OPEN AT THE 
FOLLOWING LC: PURFLEET

SO400

EA1390
SO420

12m30ch and 16m20ch

7m70ch and 16m0ch

12m10ch and 16m25ch

7m70ch and 10m45ch

OHL Work

Remove Rail Defects

OHL Inspection

Major Projects

16/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

29Week

W2021/8735474

W2021/8768619

W2021/8735029

W2021/7406490
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

0035 Fri

25/10/21

25/10/21

25/10/21

25/10/21

29/10/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0515 Fri

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down North Kent 
Connection
Up North Kent 
Connection

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Springhead Road Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Ebbsfleet 
International

P2021/3017364

P2021/3259548

EA1320
LN3201
SO400

SO310
SO430

0m0ch and 0m0ch

22m52ch and 23m23ch

S&T Work

Third Rail Work

25/10/21

25/10/21

25/10/21

25/10/21

29/10/21

30Week

W2021/7454808

W2021/8441622
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

01/11/21

01/11/21

31/10/21

31/10/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

0300 Mon

0300 Mon

2300 Sun

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Rainham C/End

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/3143241 ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
AT 2300 SUN 



OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW: 

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS 

EXCHANGE SIDINGS 1-3 

RIPPLE LANE YARD SIDING 1-3 

RIPPLE LANE WEST YARD SIDINGS 1-4

EA1390
SO420

7m70ch and 10m45ch
Major Projects

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31Week

W2021/7406491
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

08/11/21

08/11/21

08/11/21

08/11/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

P2021/3030864 EA1320
LN3201
SO400 0m0ch and 0m0ch

S&T Work
08/11/21

08/11/21

08/11/21

08/11/21

32Week

W2021/7497772
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

15/11/21

15/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Silo Curve

North London 
Incline

Up CTRL

Up Slow

Down CTRL

G Neck

Up Freight Chord 
(part)
Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Cedar Jn

St. Pancras 
International

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

Silo Curve Jn

York Way North 
Jn

CTRL / 
Eurotunnel 
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

P2021/3039661

P2021/2692803 NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

EA1320
LN115
SO400

SO130
SO400

0m0ch and 0m0ch

0m0ch and 0m0ch

S&T Maintenance

OHL Work

15/11/21

15/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

33Week

W2021/7523137

W2021/6624022
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

34Week
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1425 Sun

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

22/11/21

21/11/21

21/11/21

21/11/21

22/11/21

22/11/21

21/11/21

21/11/21

21/11/21

22/11/21

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

0300 Mon

1425 Sun

1425 Sun

1425 Sun

0300 Mon

0300 Mon

1425 Sun

1425 Sun

1425 Sun

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up & Down 
Ockendon

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Down and Up 
Thames Haven

Third Line

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Down and Up 
Tilbury

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

West Thurrock Jn

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Pitsea Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Chafford Hundred

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up Tibury)

Thames Haven 
Jn

West Thurrock Jn

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Dagenham Dock

P2021/2699418 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
CHAFFORD HUNDRED AND LEIGH-ON-SEA VIA 
GRAYS

ROAD TO BE OPEN AT THE FOLLOWING LC 
PURFLEET, LOW STREET, EAST TILBURY, 
STANFORD LE HOPE AND PITSEA HALL



NO ACCESS TO/FROM EAST HAM CS FOR ARL 
UNTIL 1425 SUN



NO ACCESS TO/FROM DAGENHAM 
DOCK/PURFLEET/TILBURY RAILPORT/ THAMES 
GATEWAY AND PURFLEET SIDINGS 

NO ACCESS AVAILABLE TO/FROM RIPPLE LANE 
UNTIL 1425 SUNDAY

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PITSEA UP SIDING



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P.2.1b BETWEEN OCKENDON & 
CHAFFORD HUNDRED (NETWORK RAIL STAFF 
REQUIRED) 

HANDSIGNALLER\PLB BOARD & DETS REQUIRED 
AT UR863



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



LTS CYCLIC TYPE 5 AND LTS CYCLIC TYPE 5D 
COMBINED

EA1370
EA1390
EA1410
EA1420
SO420

7m60ch and 32m20ch

8m0ch and 9m65ch

10m75ch and 32m20ch

24m0ch and 24m20ch

26m0ch and 32m25ch

PL Tamping

Major Projects

PL Tamping

S&T Work

OHL Renewals Work

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7373937

W2021/7294851

W2021/7373954

W2021/6667044

W2021/7144837

Week 34  - Continued
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Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down 
Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Down Sidings

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

P2021/2684468 UP STROOD LOOP TO BE CLEAR OF STOCK.

NO ACCESS TO CLIFFE/GRAIN

REPLACMENT BUSES TO RUN DARTFORD TO 
GILLINGHAM.

9P95 TO RUN AS BOOKED, 5P96 & 9P97 WILL NOT
RUN. 



GTR TO BERTH 1 UNIT IN PLUMSTEAD SIDINGS



STONE CROSSING ROAD CLOSURE

SO180
SO310
SO320
SO430

31m0ch and 31m45ch

31m0ch and 31m45ch

23m5ch and 31m45ch

39m45ch and 42m0ch

31m5ch and 31m25ch

38m60ch and 39m5ch

23m5ch and 31m25ch

31m0ch and 31m25ch

19m10ch and 20m45ch

17m45ch and 31m16ch

29m27ch and 30m2ch

35m10ch and 36m60ch

19m10ch and 22m20ch

31m0ch and 31m45ch

S&C Tamping

S&C Medium Refurb

Track Maintenance

Survey Work

Wheel Timber Renewal

Track Maintenance

Off Track Work

Structures Examination

Earthwork

Structures Examination

Drainage Inspection

Vegetation Clearance

Drainage Work

Plain Line Medium Refurb 
(Other)

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7159746

W2021/7159642

W2021/7437185

W2021/7427554

W2021/7343475

W2021/7443012

W2021/7437227

W2021/7427804

W2021/7429308

W2021/7363863

W2021/7346543

W2021/7453517

W2021/7423351

W2021/7159655

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

2115 Sat

2115 Sat

2115 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

28/11/21

28/11/21

28/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

0915 Sun

0915 Sun

0915 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down CTRL

Up CTRL

Down CTRL

Up CTRL

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branc
h/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Cheriton Down 
CTRL Jn

Ashford East Jn

Ashford West Jn

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Ashford East Jn

Cheriton Up 
CTRL Jn

Southfleet 
Crossover

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

P2021/2694694

P2021/2694705

POINTS 2282 SWINGNOSE CROSSING 
REPLACEMENT



FOLLOWING FORMAL RESPONSE AT VERSION 2 - 
DECLINED 2115 TOO DISRUPTIVE - DISCUSSIONS 
FOR RESOLUTION ARE ONGOING

UP SLOW LINE AVAILABLE TO TRAFFIC

 

ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2 



ST PANCRAS TO FAVERSHAM SERVICES TO BE 
EXTENDED ALTERNATELY TO RAMSGATE

 

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST 



ASHFORD TAMPER SIDINGS TO BE OUTBERTHED 


TRACK MAINTENANCE K04.3 (K130.24A)

SO400

SO130
SO220
SO470
SO480

56m0ch and 56m25ch

60m35ch and 69m20ch

55m64ch and 56m60ch

55m68ch and 56m40ch

Station Work

Track Maintenance

Track Maintenance

Structures Examination

27/11/21

27/11/21

27/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

35Week

W2021/7330222

W2021/7183392

W2021/7423418

W2021/7366437
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
HS1 Route

Data freeze:EAS - Section 7
Version 4.4

EAS_V4_4_2021

0025 Mon

0025 Mon

0025 Mon

0025 Mon

2115 Sat

2115 Sat

2115 Sat

06/12/21

06/12/21

06/12/21

06/12/21

05/12/21

05/12/21

05/12/21

0440 Mon (5 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0915 Sun

0915 Sun

0915 Sun

Sidings 
Possession

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Maintenance 
Siding

Silo Curve

East Coast 
Mainline 
Connection
North London 
Incline

Down CTRL

Up CTRL

Down CTRL

Up CTRL

Dock Jn South

Cedar Jn

York Way North Jn

St. Pancras 
International

Cheriton Down 
CTRL Jn

Ashford East Jn

Ashford West Jn

St. Pancras 
International

Silo Curve Jn

St. Pancras 
International

York Way North 
Jn

Ashford East Jn

Cheriton Up 
CTRL Jn

Southfleet 
Crossover

P2021/3091702

P2021/2694693 POINTS 2242 SWINGNOSE CROSSING 
REPLACEMENT



FOLLOWING FORMAL RESPONSE AT VERSION 2 - 
DECLINED 2115 TOO DISRUPTIVE - DISCUSSIONS 
FOR RESOLUTION ARE ONGOING

EA1320
LN115
LN3201
SO400

SO400

0m0ch and 0m0ch
S&T Work

06/12/21

06/12/21

06/12/21

06/12/21

04/12/21

04/12/21

04/12/21

36Week

W2021/7727868
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