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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2000 Sat

2210 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

1200 Sun (16 hrs)

1200 Sun (14 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Relief/Up & Down 
Relief

Down and Up 
Fast/Main

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Wembley Central

Hillmorton Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

West London Jn 
(Willesden)

Castlethorpe 
North HABD

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2872787

P2021/2869623

P2021/2872947

P2021/2872927

TRAINS TO TRAVEL OVER SLOW LINES



WORK CONTENT - PLTR Harlesden Station

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -



PLTR Hanslope South

Maintenance Level 2 Patrolling

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

MD101
MD166

MD101

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

37Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0035 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

2130 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

All Lines

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Aston South Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Stechford

P2021/2861985

P2021/2876021

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: Croydon DU â¿¿ Track MAINTENANCE IC09

Work Content:IP ONW: SAS Bridge Piling Prep Works 
(SAS Line over DBP3 Line



FREIGHT SERVICES TO BE DIVERTED

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD315

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

1400 Thu

0001 Sun

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

31/12/21

13/12/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

2359 Fri

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Holding Sidings

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Crewe Sorting 
Sidings North SB

Bangor

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Basford Hall Jn 
SB (BH)

Rhyl

P2021/2900284

P2018/2581488

P2021/2743231

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND BANGOR/LLANDUDNO.



Work content: PLTR Llandudno Jn

GW200
GW240
GW250
GW277
GW310
MD401

NW1009

NW3001

156m65ch and 157m0ch

Out Of Use Until Further 
Notice

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/18

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2018/6296374

Week 37  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2335 Sat

2345 Sun

2345 Sun

13/12/21

13/12/21

13/12/21

0400 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Holyhead

Blackpool South

Blackpool North

Bangor

Kirkham North Jn

Preston Fylde Jn

P2021/2840622

P2021/2861709

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. NO STABLING AVAILABLE AT 
HOLYHEAD STATION. NO SHUNTING AROUND 
HOLYHEAD. 



Work content: Works Delivery Holyhead.

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

NW3001

NW4005
NW4007

11/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2205 Fri

2205 Fri

2205 Fri

2205 Fri

2205 Fri

2205 Fri

0001 Sat

0001 Sat

2000 Sat

2210 Sat

27/12/21

28/12/21

27/12/21

27/12/21

27/12/21

28/12/21

27/12/21

27/12/21

19/12/21

19/12/21

0645 Mon

0645 Tue

0645 Mon

0645 Mon

0645 Mon

0645 Tue

0645 Mon

0645 Mon

1200 Sun (16 hrs)

1200 Sun (14 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Approach Line

Down & Up Slow

Down and Up Fast

Lines A,D,E,X

Platforms 12 to 16

Stabling & 
Departure Siding
Stabling & Arrival 
siding
Lines B and C

Platforms 1 to 12

Down and Up Fast

Down and Up 
Relief/Up & Down 
Relief

Down and Up 
Fast/Main

Camden Carriage 
Sidings

Harlesden Jn

Harlesden Jn

Camden Jn

Euston

Willesden TMD

Camden Jn

Euston

Wembley Central

Hillmorton Jn

Camden Carriage
Sidings

Camden Jn

Camden Jn

Euston

Willesden TMD

Euston

West London Jn 
(Willesden)

Castlethorpe 
North HABD

P2021/2869507

P2021/2872796

P2021/2869624

2205 FRI TO 0001 SAT 

NO ACCESS TO/FROM EUSTON PLATFORMS 12 
TO 16 AND CAMDEN C/S. TRAINS 
REPLATFORMED AND TRAVEL OVER LINES B AND
C AND SLOW LINES CAMDEN JN TO WEST 
LONDON JN. NO STABLING OF ECS/LOCOS IN 
EUSTON PLATFORMS 12 TO 16 OR MIDDLE SDGS.
ECS TO STABLE IN CAMDEN C/S BEFORE 
POSSESSION IS TAKEN 



0001 SAT TO 0645 MON

ALL LINE BLOCK XMAS SHUTDOWN. NO ACCESS 
EUSTON STATION, CAMDEN CARRIAGE SIDINGS, 
MIDDLE SIDINGS AND UP SIDINGS. 

ALL STABLED STOCK TO HAVE PANTOGRAPHS 
LOWERED AT EUSTON STATION PLATFORMS 1 
TO 16 , EUSTON UP SIDINGS , CAMDEN 
CARRIAGE SIDINGS, ECS OR LOCOS STABLED AT
EUSTON DURING THE XMAS SHUTDOWN MUST 
BE STABLED IN PLATFORMS 1 TO 6. NO 
STABLING IN EUSTON PLATFORMS 7 TO 16. NO 
STABLING OF ECS / LOCOS IN EUSTON UP 
SIDINGS OR MIDDLE SDGS.



WORK CONTENT - 

HS2 PILLING WORKS

PLTR / DRAINAGE WEST LONDON JN

TRAINS TO TRAVEL OVER SLOW LINES



WORK CONTENT - PLTR Harlesden Station

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling 

PLTR Hanslope South

MD101

MD101
MD166

MD101

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

18/12/21

18/12/21

38Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Fri

2230 Fri

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

27/12/21

27/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Nuneaton North 
Jn

Whitehouse Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2878141

P2021/2910764

P2021/2910870

Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

MD101
NW1001

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

24/12/21

24/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued

Page6 of 266



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

0415 Sun

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0035 Sun

2330 Fri

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

19/12/21

27/12/21

0415 Sun

0430 Mon (24 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2130 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All Lines

All Platforms

Through Sidings 
1,2,3
Down & Up Stour

All Lines

All Lines

All Lines

All Lines

Up Through 
Siding

Down Gloucester

Up Gloucester

All Lines

All Lines

Hampton-in-Arden

Hampton-in-Arden

Birmingham New 
Street

Soho South Jn

University

Birmingham New 
Street

Duddeston

Grand Jn

Monument Lane

Kings Norton

Aston South Jn

Perry Barr South Jn

Tile Hill

Coventry South 
Jn

Birmingham New 
Street

Landor Street Jn

Proof House Jn

St. Andrews Jn

Monument Lane

University

Stechford

Duddeston

P2021/2856444

P2021/2864662

P2021/2865281

P2021/2876022

P2021/2865287

WMT TO STABLE AT BIRMINGHAM 
INTERNATIONAL & WOLVERHAMPTON STATIONS


Work Content: HS2: Carol Green 

Work Content: Maintenance: S&C Tamping 
@Coventry Station during Xmas shutdown period

NO OUT-STABLING AT BIRMINGHAM NEW STREET
STATION EFFECTED TRAINS TO STABLE IN 
BIRMINGHAM INTERNATIONAL STATION 
PLATFORMS 1, 2, 3, 4 & 5 AND WOLVERHAMPTON 
SATION PLATFORMS 1, 2, 3, 4, 5 & 6 AND 
CARRIAGE SIDINGS.



ALL LINES / PLATFORMS STATION POSSESSION

  

Work Content: BNSAR Phase 7

CHRISTMAS SHUT DOWN



Work Content: SCL Rail: University Station Work

Work Content: IP ONW: SAS Bridge Piling Prep 
Works(SAS Line over DBP3 Line)



FREIGHT SERVICES TO BE DIVERTED

CHRISTMAS SHUT DOWN

MD301

MD301
MD306
MD320
MD330
MD501
MD575

MD306
MD570

MD315

MD320

24/12/21

26/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

19/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2305 Sat

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0525 Mon (1500 
hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Bedworth

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Nuneaton South Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Hawkesbury Lane
LC (CCTV)

P2021/2906143

P2021/2874975

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

2305 SAT TO 0525 MON 

TRAINS TO BE DIVERTED 



Work Content: PLTR - Bermuda Park

GW200
GW240
GW250
GW277
GW310
MD401

MD410

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2300 Fri

2300 Fri

0600 Mon

0600 Mon

0600 Mon

0600 Mon

2300 Fri

2325 Fri

2325 Fri

27/12/21

27/12/21

27/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

31/12/21

31/12/21

0600 Mon

0600 Mon

0600 Mon

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0430 Wed

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Derby 
Goods

All Lines

All

Down Fast/Main

Up Main/Fast

All Lines

Down and Up 
Cricklewood

Single Bi-
Directional

Water Orton East Jn

Grand Jn

Landor Street Jn

Landor Street Jn

Water Orton East Jn

Castle Bromwich Jn

Landor Street Jn

Aylesbury

Acton Canal Wharf

Neasden South Jn

Coleshill Parkway

Kingsbury Jn

Water Orton East 
Jn

Castle Bromwich 
Jn

Coleshill Parkway

Kingsbury Jn

Water Orton West
Jn

Great Missenden

Dudding Hill Jn

Neasden Jn

P2021/2856503

P2021/2856502

P2021/2900142

Work Content: HS2 Preparatory Works for Saltley 
Viaduct - 99 HOURS POSSESSION

Work Content: Works Delivery: Re-Ballast Water 
Orton (99hrs) 

Work Content: IP ONW Signalling Commissioning 
Prep(54hrs) 



FROM MONDAY DEC 27TH 0600 HOURS (OR 
START OF SERVICES) TO END OF POSSESSION - 
XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



ACCESS TO JAGUAR SIDINGS AVAILABLE AFTER 
0600 DEC 27TH DECEMBER FROM THE ST 
ANDREWS JN OR GRAND JN DIRRECTION VIA UP 
DERBY SLOW LINE ONLY. 



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AFTER 0600 MONDAY DEC 27TH USING BI-DI UP 
DERBY SLOW LINE ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 2300 HRS FRIDAY 24TH AND 0600 HRS 
MONDAY



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 2300 HRS FRIDAY 24TH AND 
0430 HRS WEDNESDAYDOWN TRAINS TO TRAVEL
OVER DOWN SLOW LINE

Work Content: Small Dean Viaduct for HS2 - 100 
hours



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN AYLESBURY AND GREAT MISSENDEN



TRAINS TO TURN BACK AT GREAT MISSENDEN 
AND RE-START FROM PLATFORM 2 USING 
ME975A/B PTS AND USE SPECIAL OPERATING 
INSTRUCTIONS

MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0100 SAT 25 DEC TO 0455 
FRI 31 DEC



STRUCTURES: CAW6

MD501

MD712

EA1360
MD715

24/12/21

24/12/21

24/12/21

27/12/21

27/12/21

27/12/21

27/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

1400 Thu

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0100 Sun

29/12/21

31/12/21

27/12/21

27/12/21

27/12/21

27/12/21

19/12/21

0425 Wed

2359 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0730 Sun

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

All Lines

Holding Sidings

Down & Up 
Newcastle

All Lines

All Lines

All Lines

Down Goods

Down and Up 
Slow
Down Fast

Willaston LC

Crewe Sorting 
Sidings North SB

Carlisle

Carlisle North Jn

Bog Jn

Zonal Boundary 
(Scotland)

Ardwick Jn

Crewe Jn

Basford Hall Jn 
SB (BH)

Corby Gates LC

Currock Jn

Upperby Bridge 
Jn

Longsight South 
Jn

P2021/2842761

P2018/2581488

P2021/2864208

P2021/2884183

AMENDED TRAIN WORKING WITH REPLACEMNET 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM AND TELFORD. 



Work content: Wem bridge work.

PERCEIVED XMAS SHUTDOWN PERIOD

TOC STABLING ARRANGEMENTS AT CARLISLE 
STATION  TO BE CONFIRMED



WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSION WORKS

TPE MIA SERVICES WITHDRAWN DUE TO TRU 
PROGRAMME



WORK CONTENT: LONGSIGHT DOWN GOODS 
RENEWAL (PREP)

GW735
NW1007

NW1009

LN682
NW4001
NW4021
NW4033
NW9901
NW9909
SC001
SC031

NW5001

156m65ch and 157m0ch

Out Of Use Until Further 
Notice

24/12/21

13/12/18

24/12/21

24/12/21

24/12/21

24/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2018/6296374
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2205 Fri

2205 Fri

2205 Fri

2205 Fri

2205 Fri

2205 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

27/12/21

28/12/21

27/12/21

27/12/21

27/12/21

28/12/21

27/12/21

27/12/21

27/12/21

25/12/21

0645 Mon

0645 Tue

0645 Mon

0645 Mon

0645 Mon

0645 Tue

0645 Mon

0645 Mon

0500 Mon (54 hrs)

2359 Sat (24 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Approach Line

Down & Up Slow

Down and Up Fast

Lines A,D,E,X

Platforms 12 to 16

Stabling & 
Departure Siding
Stabling & Arrival 
siding
Lines B and C

Platforms 1 to 12

Down and Up Fast

Down and Up 
Slow

All Lines

Camden Carriage 
Sidings

Harlesden Jn

Harlesden Jn

Camden Jn

Euston

Willesden TMD

Camden Jn

Euston

Wolverton

Ledburn Jn

Camden Carriage
Sidings

Camden Jn

Camden Jn

Euston

Willesden TMD

Euston

Ledburn Jn

Watford Junction

P2021/2869507

P2021/2871032

P2021/2874124

2205 FRI TO 0001 SAT 

NO ACCESS TO/FROM EUSTON PLATFORMS 12 
TO 16 AND CAMDEN C/S. TRAINS 
REPLATFORMED AND TRAVEL OVER LINES B AND
C AND SLOW LINES CAMDEN JN TO WEST 
LONDON JN. NO STABLING OF ECS/LOCOS IN 
EUSTON PLATFORMS 12 TO 16 OR MIDDLE SDGS.
ECS TO STABLE IN CAMDEN C/S BEFORE 
POSSESSION IS TAKEN 



0001 SAT TO 0645 MON

ALL LINE BLOCK XMAS SHUTDOWN. NO ACCESS 
EUSTON STATION, CAMDEN CARRIAGE SIDINGS, 
MIDDLE SIDINGS AND UP SIDINGS. 

ALL STABLED STOCK TO HAVE PANTOGRAPHS 
LOWERED AT EUSTON STATION PLATFORMS 1 
TO 16 , EUSTON UP SIDINGS , CAMDEN 
CARRIAGE SIDINGS, ECS OR LOCOS STABLED AT
EUSTON DURING THE XMAS SHUTDOWN MUST 
BE STABLED IN PLATFORMS 1 TO 6. NO 
STABLING IN EUSTON PLATFORMS 7 TO 16. NO 
STABLING OF ECS / LOCOS IN EUSTON UP 
SIDINGS OR MIDDLE SDGS.



WORK CONTENT - 

HS2 PILLING WORKS

PLTR / DRAINAGE WEST LONDON JN

XMAS SHUTDOWN - TIMES TBC WHEN 
LAST/FIRST SERVICE AGREED



WORK CONTENT - 

CD: MK Platform 4 copers

EAST/WEST Bletchley Flyover

24HR XMAS SHUTDOWN ALL LINE BLOCK



TIMES TBA ACCORDINGLY 



WORK CONTENT - S&C TAMP BOURNE END

MD101

MD101

MD101

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

39Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Fri

2230 Fri

0001 Sat

2300 Fri

0415 Sun

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

27/12/21

27/12/21

27/12/21

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0500 Mon

0500 Mon

0530 Mon (54 hrs)

0415 Sun

0430 Mon (24 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Down and Up 
Northampton

All Lines

All Lines

All Platforms

Through Sidings 
1,2,3
Down & Up Stour

All Lines

All Lines

All Lines

All Lines

Up Through 
Siding

Down Gloucester

Up Gloucester

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Hillmorton Jn

Hampton-in-Arden

Hampton-in-Arden

Birmingham New 
Street

Soho South Jn

University

Birmingham New 
Street

Duddeston

Grand Jn

Monument Lane

Kings Norton

Nuneaton North 
Jn

Whitehouse Jn

Hanslope Jn

Tile Hill

Coventry South 
Jn

Birmingham New 
Street

Landor Street Jn

Proof House Jn

St. Andrews Jn

Monument Lane

University

P2021/2878141

P2021/2907201

P2021/2856444

P2021/2864662

P2021/2865281

Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

XMAS SHUT DOWN POSSESSSION TIMES TBC 
WHEN TRAIN MOVEMENTS KNOWN



TRAINS TO TRAVEL VIA WEEDON





WORK CONTENT -High Output OCR Campaign 
Renewals

MH-2022-0009

WMT TO STABLE AT BIRMINGHAM 
INTERNATIONAL & WOLVERHAMPTON STATIONS


Work Content: HS2: Carol Green 

Work Content: Maintenance: S&C Tamping 
@Coventry Station during Xmas shutdown period

NO OUT-STABLING AT BIRMINGHAM NEW STREET
STATION EFFECTED TRAINS TO STABLE IN 
BIRMINGHAM INTERNATIONAL STATION 
PLATFORMS 1, 2, 3, 4 & 5 AND WOLVERHAMPTON 
SATION PLATFORMS 1, 2, 3, 4, 5 & 6 AND 
CARRIAGE SIDINGS.



ALL LINES / PLATFORMS STATION POSSESSION

  

Work Content: BNSAR Phase 7

CHRISTMAS SHUT DOWN



Work Content: SCL Rail: University Station Work

MD101
NW1001

MD105

MD301

MD301
MD306
MD320
MD330
MD501
MD575

MD306
MD570

24/12/21

24/12/21

25/12/21

24/12/21

26/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2300 Fri

2300 Fri

2300 Fri

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

27/12/21

27/12/21

27/12/21

27/12/21

29/12/21

29/12/21

29/12/21

29/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

0500 Mon

0600 Mon

0600 Mon

0600 Mon

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

All Lines

All Lines

All Lines

All Lines

Down Derby 
Goods

All Lines

All

Down Fast/Main

Up Main/Fast

Down Bletchley

Up Bletchley

Down/Up 
Wycombe

All Lines

All Lines

Down & Up 
Branch

Perry Barr South Jn

Water Orton East Jn

Grand Jn

Landor Street Jn

Landor Street Jn

Water Orton East Jn

Castle Bromwich Jn

Landor Street Jn

Oxford North Jn

South Ruislip

Oxford North Jn

Bicester North

Greenford West Jn

Duddeston

Coleshill Parkway

Kingsbury Jn

Water Orton East 
Jn

Castle Bromwich 
Jn

Coleshill Parkway

Kingsbury Jn

Water Orton West
Jn

Gavray Junction

Greenford West 
Jn

Hinksey North

South Ruislip

West Ealing

P2021/2865287

P2021/2856503

P2021/2909012

CHRISTMAS SHUT DOWN

Work Content: HS2 Preparatory Works for Saltley 
Viaduct - 99 HOURS POSSESSION

Work Content: Works Delivery: Re-Ballast Water 
Orton (99hrs) 

Work Content: IP ONW Signalling Commissioning 
Prep(54hrs) 



FROM MONDAY DEC 27TH 0600 HOURS (OR 
START OF SERVICES) TO END OF POSSESSION - 
XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



ACCESS TO JAGUAR SIDINGS AVAILABLE AFTER 
0600 DEC 27TH DECEMBER FROM THE ST 
ANDREWS JN OR GRAND JN DIRRECTION VIA UP 
DERBY SLOW LINE ONLY. 



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AFTER 0600 MONDAY DEC 27TH USING BI-DI UP 
DERBY SLOW LINE ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 2300 HRS FRIDAY 24TH AND 0600 HRS 
MONDAY



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 2300 HRS FRIDAY 24TH AND 
0430 HRS WEDNESDAYDOWN TRAINS TO TRAVEL
OVER DOWN SLOW LINE

PROTECTED PATH FOR HAULAGE MOVEMENTS 
BETWEEN PADDINGTON-OLD OAK COMMON AND 
HINKSEY SIDINGS ON CHRISTMAS DAY.

MD320

MD501

GW103
GW110
GW174
MD705

24/12/21

24/12/21

24/12/21

24/12/21

27/12/21

27/12/21

27/12/21

27/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2325 Fri

2325 Fri

0001 Sat

0001 Sat

2300 Fri

1400 Thu

29/12/21

31/12/21

31/12/21

27/12/21

27/12/21

29/12/21

31/12/21

0430 Wed

0500 Fri

0500 Fri

0830 Mon

0500 Mon

0425 Wed

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

All Lines

Down and Up 
Cricklewood

Single Bi-
Directional

All Lines

All Lines

All Lines

Holding Sidings

Aylesbury

Acton Canal Wharf

Neasden South Jn

Preston Brook 
Tunnel

Oxheys Loop

Willaston LC

Crewe Sorting 
Sidings North SB

Great Missenden

Dudding Hill Jn

Neasden Jn

Crewe Coal Yard 
SB (CY)

Farington Curve 
Jn

Crewe Jn

Basford Hall Jn 
SB (BH)

P2021/2856502

P2021/2900142

P2021/2863943

P2021/2863956

P2021/2842761

P2018/2581488

Work Content: Small Dean Viaduct for HS2 - 100 
hours



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN AYLESBURY AND GREAT MISSENDEN



TRAINS TO TURN BACK AT GREAT MISSENDEN 
AND RE-START FROM PLATFORM 2 USING 
ME975A/B PTS AND USE SPECIAL OPERATING 
INSTRUCTIONS

MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0100 SAT 25 DEC TO 0455 
FRI 31 DEC



STRUCTURES: CAW6

ACCESS IN ASSUMED NBS PERIOD WITH SLIGHT 
EXTENSION UNTIL 0830 MONDAY REQUESTED AT
V1 



WORK CONTENT: PLTR ACTON BRIDGE

ASSUMED CHRISTMAS SHUTDOWN PERIOD



WORK CONTENT:

L&C DU S&C WORKS Tamping (Preston Station 
Area)

622A&B, 623A&B, 624A&B, 635, 
636A&B,637A&B,639A&B,640, 641A&B, 642pts

AMENDED TRAIN WORKING WITH REPLACEMNET 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM AND TELFORD. 



Work content: Wem bridge work.

MD712

EA1360
MD715

NW1001
NW2001
NW3037

NW1001
NW1027
NW4001

GW735
NW1007

NW1009

156m65ch and 157m0ch

Out Of Use Until Further 
Notice

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

24/12/21

13/12/18

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2018/6296374
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0010 Sat

0001 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0535 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up 
Newcastle

All Lines

All Lines

All Lines

All Lines

All Lines

Platforms 1 to 8

Platforms 9, 10, 
11 and 12
All Lines

All Lines

Ardwick Reception
Sidings

Engine Sidings

Arrival & 
Departure Line

Up Arrival Siding

All Lines

All Lines

Carlisle

Carlisle North Jn

Bog Jn

Zonal Boundary 
(Scotland)

Trafford Park East 
Jn

Manchester 
Piccadilly (inc.)

Manchester 
Piccadilly

Water Street Jn

Slade Lane Jn

Ardwick TPE Train 
Care Depot

Manchester 
Piccadilly East Jn

Ardwick

Ashburys East Jn

Cheadle Hulme

Stalybridge Jn

Corby Gates LC

Currock Jn

Upperby Bridge 
Jn

Castlefield Jn

Heaton Norris Jn

Manchester 
Piccadilly East Jn

Mauldeth Road

Ardwick Jn

Ashburys West Jn

Congleton

Guide Bridge 
West Jn

P2021/2864208

P2021/2864261

P2021/2864267

P2021/2864474

PERCEIVED XMAS SHUTDOWN PERIOD

TOC STABLING ARRANGEMENTS AT CARLISLE 
STATION  TO BE CONFIRMED



WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSION WORKS

ASSUMED NBS TIMES

NO STABLING IN ANY PLATFORMS AT 
MANCHESTER PICCADILLY WITHOUT PRIOR 
AGREEMENT WITH ACCESS PLANNING 
MANCHESTER

POSSESSION FOOTPRINT MAYBE SPLIT FOR 
POSSESSION MANAGEMENT PURPOSES. 





WORK CONTENT: 

CRSA - PL TRACK -  LONGSIGHT GOODS LOOP

187m 161yds â¿¿ 188m 155yds â¿¿ wheels free 
required

ACCEES- MAYFIELD LOOP OR ALSTOM WHEEL 
LATHE 



MANCHESTER PICCADILLY ROUTE INDICATOR 
RENEWALS (INTEGRATION WITH PLTR TBC)

ASSUMED XMAS NBS

MACCLESFIELD RESIGNALLING - INSTALLATION 
STAGE

ASSUMED XMAS NBS PERIOD



TRU PROGRAMME: RE-CONSTRUCTION OF 
GRANVILLE ST BRIDGE

LN682
NW4001
NW4021
NW4033
NW9901
NW9909
SC001
SC031

NW5001
NW5003
NW5015
NW6001
NW6003

NW5009

NW5021

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0400 Wed

0530 Mon (53 hrs)

0530 Mon (53 hrs)

0530 Mon (53 hrs)

0530 Mon (53 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Bay Platforms 1 
and 2

Up Rochdale 
Slow/Down 
Salford Slow
All Lines

Arrival/Departure 
Line

Down Passenger 
Loop

Up Passenger 
Loop

Up

Down

Deal Street Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Deal Street Jn

Philips Park West Jn

Miles Platting Jn

Diggle Jn SB

Marsden

Stalybridge Tunnel 
Jn

Marsden

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

Miles Platting Jn

Diggle Jn SB

Marsden

Stalybridge 
Tunnel Jn

P2021/2864464

P2021/2875712

WORK CONTENT: TRU PROGRAMME



ALL PLATFORMS TO BE AVAILABLE AT SALFORD 
CENTRAL

ACCESS IN ASSUMED XMAS SHUTDOWN



WORK CONTENT: TRU PROGRAMME 
POSSESSION REQUIRED FOR BORE HOLES IN 
STANDEDGE TUNNEL SO DO NOT SPLIT AT 
DIGGLE.

NW6004
NW6005
NW6007
NW7001
NW7021

LN860
NW7021

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0300 Sat

0300 Sat

0300 Sat

0140 Sun

0140 Sun

0025 Sun

0025 Sat

0025 Sat

01/01/22

04/01/22

04/01/22

04/01/22

03/01/22

03/01/22

03/01/22

02/01/22

02/01/22

1200 Sat (12 hrs)

0500 Tue (74 hrs)

0500 Tue (74 hrs)

0500 Tue (74 hrs)

0530 Mon (29 hrs)

0530 Mon (29 hrs)

0535 Mon

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down & Up Slow

Down and Up DC 
Electric

Platforms 1-7

Down and Up 
Fast/Main

Down and Up 
Slow/Northampton

Down Gloucester

Up Gloucester

Down Grand Jn

Up Grand Jn

Watford Junction

Harlesden Jn

Stonebridge Park

Camden Jn

Hanslope North Jn

Northampton South 
Jn

Kings Norton

Perry Barr South Jn

Perry Barr South Jn

Harlesden Jn

Camden Jn

Euston

Milton Keynes 
North Jn

University

Aston North Jn

Aston North Jn

P2021/2907133

P2021/2871004

P2021/2873846

P2021/2865284

P2021/2865402

12 HOUR ALB 

TIMES TBC WHEN TRAIN MOVEMENTS KNOWN 



WORK CONTENT - S&C TAMP WEMBLEY NORTH

TRAINS TO TRAVEL OVER FAST LINES

LUL SERVICES TO START/TERMINATE AT 
STONEBRIDGE PARK

ACCESS AVAILABE TO PLATFORMS 2&3 AT 
QUEENS PARK

LONDON OVERGROUND IMPACT TBC



WORK CONTENT - PLTR South Hampstead

ALL LINE NEW YEAR BLOCK

WMT TO START/TERMINATE AT MILTON KEYNES 
CENTRAL FROM THE SOUTH AND 
NORTHAMPTON FROM THE NORTH AND OFFER 
RRS

FRIEGHT TO DIVERT VIA CROSS COUNTRY 
ROUTE

AWC START/TERMINATE MILTON KEYNES & 
RUGBY AND OFFER RRS 



WORK CONTENT - 

PLTR Hanslope

P76 Northampton Station

TRAINS TO BE DIVERTED VIA THE CAMPHILL 
LINES (NOT BETWEEN 0025 SUN AND 0850 SUN)



RAIL REPLACEMENT SERVICE TO OPERATE ON 
THE CROSS CITY SOUTH BETWEEN BIRMINGHAM 
NEW STREET AND KINGS NORTON



Work Content: SCL Rail: University Station Work

WEST MIDLAND TRAINS TO DIVERT VIA THE 
SOHO ROAD



Work Content: SCL Rail: Perry Barr Station Work

MD101
MD120

MD101
MD120

MD101
MD105

MD306
MD570

MD320

01/01/22

01/01/22

01/01/22

01/01/22

02/01/22

02/01/22

02/01/22

01/01/22

01/01/22

40Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2021/2907945 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2325 Fri

2325 Fri

0025 Sun

0025 Sun

2125 Sun

0100 Sun

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

10/01/22

10/01/22

02/01/22

02/01/22

03/01/22

02/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

0500 Mon

0500 Mon

2125 Sun

2125 Sun

0500 Mon

0730 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cricklewood

Single Bi-
Directional

All Lines

All Lines

All Lines

Down Goods

Down and Up 
Slow
Down Fast

All Lines

All Lines

Bay Platforms 1 
and 2

Up Rochdale 
Slow/Down 
Salford Slow
All Lines

Arrival/Departure 
Line

Acton Canal Wharf

Neasden South Jn

Euxton Jn

Farington Curve Jn

Euxton Jn

Ardwick Jn

Deal Street Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Deal Street Jn

Philips Park West Jn

Miles Platting Jn

Dudding Hill Jn

Neasden Jn

Buckshaw 
Parkway

Wigan North Jn

Wigan North Jn

Longsight South 
Jn

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

Miles Platting Jn

P2021/2900826

P2021/2864476

P2021/2884186

P2021/2864470

MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON 



STRUCTURES: CAW6

WORK CONTENT

CRSA: PL TRACK â¿¿ COPPULL HALL

L&C DU: EUXTON JN S&C TAMPING

TPE MIA SERVICES WITHDRAWN DUE TO TRU 
PROGRAMME



WORK CONTENT: LONGSIGHT DOWN GOODS 
RENEWAL (FOLLOW UP)

WORK CONTENT: TRU PROGRAMME



ALL PLATFORMS TO BE AVAILABLE AT SALFORD 
CENTRAL

EA1360
MD715

NW1001
NW4001
NW6001

NW5001

NW6004
NW6005
NW6007
NW7001
NW7021

07/01/22

07/01/22

02/01/22

02/01/22

02/01/22

02/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Sat

2230 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

10/01/22

10/01/22

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Nuneaton North 
Jn

Whitehouse Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2021/2878123

P2021/2861985

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

MD101
NW1001

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

08/01/22

08/01/22

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

41Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

1400 Sun

1400 Sun

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

06/02/22

06/02/22

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

1400 Sun

1400 Sun

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Platform 10b

Platform 9b

Platforms 11 & 12

Through Sidings 3

Down and Up 
Gloucester

All Lines

North End 
Connection 
to/from Platform 8
Platforms 9-12 (A 
Ends)

All Lines

Platform 4

Platform 4

Birmingham New 
Street

Birmingham New 
Street

Selly Oak

Redditch

Birmingham New 
Street

Birmingham New 
Street

Bromsgrove

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

Barnt Green Jn

Birmingham New 
Street

Birmingham New 
Street

Selly Oak

Birmingham New 
Street

Birmingham New 
Street

P2021/2874646

P2021/2875221

P2021/2721433

TRAINS TO BE DIVERTED VIA THE CAMPHILL 
LINES



RAIL REPLACEMENT SERVICE TO OPERATE ON 
THE CROSS CITY SOUTH BETWEEN BIRMINGHAM 
NEW STREET AND KINGS NORTON



BIRMINGHAM NEW STREET PLATFORMS 9, 10, 11 
& 12 BTET



Work Content: PLTR: Holiday Street Tunnel

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 4 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 4 WORKS

MD301
MD306

MD301
MD306
MD501

MD301
MD306
MD501

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

09/01/22

09/01/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0825 Sun

1300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down & Up 
Bordesley

Down and Up 
Snow Hill

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tyseley North Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Tyseley South Jn

P2021/2900294

P2021/2866627

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

SNOW HILL ROUTE UNDER POSSESSION UNTIL 
13:00 SUN              



BORDESLEY ROUTE UNDER POSSESION UNTIL 
08:25 SUN     

               

NO ACCESS TO TYSELEY STATION UNTIL 13:00 
SUN FROM THE SNOW HILL ROUTE



Work Content: IP Structures - Platform & Canopies: 
Tyseley Station

GW200
GW240
GW250
GW277
GW310
MD401

MD401
MD425
MD435

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0030 Tue

0030 Tue

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Fri

0030 Fri

2325 Fri

2325 Fri

11/01/22

11/01/22

12/01/22

12/01/22

13/01/22

13/01/22

14/01/22

14/01/22

10/01/22

10/01/22

0630 Tue

0630 Tue

0630 Wed

0630 Wed

0630 Thu

0630 Thu

0630 Fri

0630 Fri

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All

Down

Up

All

Down

Up

All

Down

Up

All

Down

Up

Down and Up 
Cricklewood

Single Bi-
Directional

Whitacre Jn

Coleshill

Whitacre Jn

Coleshill

Whitacre Jn

Coleshill

Whitacre Jn

Coleshill

Acton Canal Wharf

Neasden South Jn

Kingsbury Jn

Stockingford 
Station, former 
site of

Kingsbury Jn

Stockingford 
Station, former 
site of

Kingsbury Jn

Stockingford 
Station, former 
site of

Kingsbury Jn

Stockingford 
Station, former 
site of

Dudding Hill Jn

Neasden Jn

P2021/2911164

P2021/2911151

P2021/2911152

P2021/2911153

P2021/2900826

TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
NO ACCESS DAW MILL COLLIERY.



Work content: PLTR: Arley Tunnel West Approach & 
Church Road Re-Railing Prep Work

TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
NO ACCESS DAW MILL COLLIERY.



Work content: PLTR: Arley Tunnel West Approach & 
Church Road Re-Railing Prep Work

TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
NO ACCESS DAW MILL COLLIERY.



Work content: PLTR: Arley Tunnel West Approach & 
Church Road Re-Railing Prep Work

TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
NO ACCESS DAW MILL COLLIERY.



Work content: PLTR: Arley Tunnel West Approach & 
Church Road Re-Railing Prep Work

MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON 



STRUCTURES: CAW6

MD545
MD555

MD545
MD555

MD545
MD555

MD545
MD555

EA1360
MD715

11/01/22

11/01/22

12/01/22

12/01/22

13/01/22

13/01/22

14/01/22

14/01/22

07/01/22

07/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0750 Sun

0015 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0001 Sat

0001 Sat

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0750 Sun

0050 Sun

0050 Sun

1530 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

1530 Sun

0510 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0515 Mon (29 hrs)

0515 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

Down and Up 
Slow

Down and Up Fast

All Lines

All Lines

All Lines

All Lines

Up & Down Goods

Down and Up Fast

Down and Up 
Main

Bay Platforms 1 
and 2

Down and Up 
Rochdale Fast

Down and Up 
Slow

All Lines

Arrival/Departure 
Line

All Lines

All Lines

Euxton Jn

Farington Curve Jn

Preston South Jn

Lostock Hall Jn

Preston Fylde Jn

Lostock Hall Jn

Ormskirk

Strand Road LC

Preston South Jn

Acton Grange Jn

Manchester Victoria 
East Jn

Brewery Jn

Miles Platting Jn

Philips Park West Jn

Miles Platting Jn

Disley Tunnel 
(NW9001)

New Mills Central

Buckshaw 
Parkway

Euxton Jn

Farington Jn

Blainscough 
(former site of 
GF)
Farington Curve 
Jn

Preston South Jn

Euxton Jn

Frodsham Jn

Manchester 
Victoria

Manchester 
Victoria East Jn

Manchester 
Victoria West Jn

Miles Platting Jn

Miles Platting Jn

Chinley

New Mills South 
Jn

P2021/2864803

P2021/2873669

P2021/2864757

P2021/2864761

ALL TRAFFIC TO BE RE-TIMED ON SLOW LINES 
ONLY.



WORK CONTENT: L&C DU BI ANNUAL FARINGTON
JN S&C TAMPING

WORK CONTENT: CIVILS RUNCORN EAST & 
FRODSHAM CUTTING (1 of 4x29 hrs)

NO ACCESS TO PLATFORMS 1 to 4 

PLATFORMS 5 & 6 AVAILABLE FOR SERVICES 
TO/FROM THE WEST

(BTET limits tbc).



WORK CONTENT: TRU PROGRAMME

WORK CONTENT: WORKS DELIVERY NEW MILLS 
SOUTH ROW75 RE-BALLASTING OF 30A/30B/31 
PTS

NW1001
NW4001
NW6001
NW7007
NW7009
NW7011

NW3003

NW6004
NW6005
NW6007
NW7001
NW7021

NW9001
NW9007

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

08/01/22

08/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2345 Sat
10/01/22
0525 Mon (29 hrs)

PossessionAll LinesEdgeley Jn No.1 SBHazel Grove High
Level Jn

P2021/2864684 WORK CONTENT: CRSA PLTR HAZEL GROVE 1100
2m 37ch - 2m 77ch :

NW9001 08/01/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2210 Sat

0140 Sun

2230 Sat

2230 Sat

1400 Sun

1400 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

16/01/22

16/01/22

17/01/22

17/01/22

06/02/22

06/02/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

1200 Sun (14 hrs)

0740 Sun (6 hrs)

0500 Mon

0500 Mon

1400 Sun

1400 Sun

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down & Up Main

Down and Up 
Northampton

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Platform 4

Platform 4

Platforms 11 & 12

Platform 10b

Platform 9b

Through Sidings 3

Down and Up 
Gloucester

All Lines

North End 
Connection 
to/from Platform 8
Platforms 9-12 (A 
Ends)

All Lines

Hillmorton Jn

Northampton

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

Selly Oak

Redditch

Birmingham New 
Street

Birmingham New 
Street

Bromsgrove

Hanslope Jn

Hanslope Jn

Nuneaton North 
Jn

Whitehouse Jn

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

Barnt Green

Birmingham New 
Street

Birmingham New 
Street

Selly Oak

P2021/2907311

P2021/2872811

P2021/2877967

P2021/2875221

P2021/2721433

P2021/2874710

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR: Duston West Prep

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 4 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 4 WORKS

TRAINS TO BE DIVERTED VIA THE CAMPHILL 
LINES



RAIL REPLACEMENT SERVICE TO OPERATE ON 
THE CROSS CITY SOUTH BETWEEN BIRMINGHAM 
NEW STREET AND KINGS NORTON



BIRMINGHAM NEW STREET PLATFORMS 9, 10, 11 
& 12 BTET



Work Content: PLTR: Holiday Street Tunnel

MD101

MD101
MD105

MD101
NW1001

MD301
MD306
MD501

MD301
MD306
MD501

MD301
MD306

15/01/22

16/01/22

15/01/22

15/01/22

09/01/22

09/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

42Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sun

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

16/01/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1300 Sun (12 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Reservoir Junction

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Banbury Depot 
Junction

P2021/2906145

P2021/2865867

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

TRAINS TO TERMINATE AT KINGS SUTTON FROM 
THE SOUTH



TRAINS TO TERMINATE AT LEAMINGTON SPA 
FROM THE NORTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEAMINGTON SPA & KINGS SUTTON



NO ACCESS TO BANBURY STATION, BANBURY 
DEPOT AND BANBURY STONE TERMINAL



Work Content: Maintenance: S&C Tamp Banbury 
Station S&C

GW200
GW240
GW250
GW277
GW310
MD401

MD401

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0110 Sun

2205 Sun

0015 Sun

0200 Sun

0930 Sun

0930 Sun

0930 Sun

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0825 Sun

1300 Sun

0500 Mon

0510 Mon (29 hrs)

0455 Mon

0510 Mon

1400 Sun

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Bordesley

Down and Up 
Snow Hill

All Lines

All Lines

All Lines

Down and Up 
Main

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Trafford Park 
Sidings

Tyseley North Jn

Gerrards Cross

Bicester South 
Junction

Willaston LC

Acton Grange Jn

Blackpool North

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Tyseley South Jn

South Ruislip

Princes 
Risborough

Crewe Jn

Frodsham Jn

Kirkham North Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
West Jn

P2021/2866630

P2021/2897040

P2021/2871427

P2021/2838792

P2021/2873683

P2021/2864842

P2021/2912355

SNOW HILL ROUTE UNDER POSSESSION UNTIL 
13:00 SUN              



BORDESLEY ROUTE UNDER POSSESION UNTIL 
08:25 SUN     

               

NO ACCESS TO TYSELEY STATION UNTIL 13:00 
SUN FROM THE SNOW HILL ROUTE



Work Content: IP Structures - Platform & Canopies: 
Tyseley Station

Work Content: HS2 Project - Harvil Road Bridge 
Follow Up Works 



RAIL REPLACEMENT SERVICE TO OPERATE

TRAINS FROM THE SOUTH TO TERMNATED AT 
PRINCES RIBOROUGH AND FROM THE NORTH AT
BICESTER NORTH                     



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BICESTER NORTH AND PRINCES 
RISBOROUGH



Work Content: PLTR: Carylon House

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

WORK CONTENT: CIVILS RUNCORN EAST & 
FRODSHAM CUTTING (2 of 4x29 hrs)

L&C MAINTENANCE - CARLETON LC 
INSPECTIONS AND REFURB - ROAD CLOSURE 
REQUIRED

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

MD401
MD425
MD435

MD701

MD701
MD720

GW731
GW735
NW1007

NW3003

NW4005

NW6003

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0045 Sun

0045 Sun

0045 Sun

2310 Sat

2310 Sat

2345 Sat

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0500 Mon

0500 Mon

0500 Mon

0515 Mon (29 hrs)

0515 Mon (29 hrs)

0525 Mon (29 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Bay Platforms 1 
and 2

Down and Up 
Rochdale Fast

Down and Up 
Slow

All Lines

Arrival/Departure 
Line

Down and Up

All Lines

Kirkdale 
Maintenance 
Depot

All Lines

All Lines

All Lines

Manchester Victoria 
East Jn

Brewery Jn

Miles Platting Jn

Philips Park West Jn

Miles Platting Jn

Aintree

Kirkby

Kirkdale North Jn

Disley Tunnel 
(NW9001)

Romiley Jn

Edgeley Jn No.1 SB

Manchester 
Victoria

Manchester 
Victoria East Jn

Manchester 
Victoria West Jn

Miles Platting Jn

Miles Platting Jn

Sandhills Jn

Walton Jn

Kirkdale South Jn

Chinley

New Mills South 
Jn

Hazel Grove High
Level Jn

P2021/2865248

P2021/2865245

P2021/2864781

P2021/2864572

NO ACCESS TO PLATFORMS 1 to 4 

PLATFORMS 5 & 6 AVAILABLE FOR SERVICES 
TO/FROM THE WEST

(BTET limits tbc).



WORK CONTENT: TRU PROGRAMME

NO TRAIN SERVICES TO RUN BETWEEN WALTON 
JN AND KIRKBY THROUGHOUT.



UNITS REQUIRED FOR SUNDAY SERVICES TO BE 
OUTSTABLED FROM KIRKDALE DEPOT



NO ACCESS TO/FROM KIRKDALE DEPOT FOR 
MERSEYRAIL



UNIT TO BE STABLED AT ORMSKIRK 
THROUGHOUT FOR SUNDAY DAY SERVICES 



MERSEYRAIL TO OPERATE TURN BACK 
SERVICES AT AINTREE FROM ORMSKIRK 
DIRECTION



WORK CONTENT: LIV DU KIRDALE S&C TAMPING
2203a, 2203b, 2204a, 2204b, 2201a, 2201b, 2202a, 
2202b.

WORK CONTENT: WORKS DELIVERY NEW MILLS 
SOUTH ROW75 RE-BALLASTING OF 30A/30B/31 
PTS

CD DRAINAGE MARPLE STATION SOUTH

WORK CONTENT: CRSA PLTR HAZEL GROVE 1100
2m 37ch - 2m 77ch :

NW6004
NW6005
NW6007
NW7001
NW7021

NW8005
NW8009

NW9001
NW9007

NW9001

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

15/01/22

15/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

0140 Sun

2230 Sat

2230 Sat

24/01/22

23/01/22

23/01/22

24/01/22

24/01/22

0300 Mon

0645 Sun (6 hrs)

0740 Sun (7 hrs)

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down & Up 
Northampton

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Camden Jn

Camden Jn

Northampton North 
Jn

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Euston

Euston

Hanslope Jn

Nuneaton North 
Jn

Whitehouse Jn

P2021/2868305

P2021/2873105

P2021/2878062

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

FROM START OF BUSINESS SUN TO 1200 SUN 

TRAINS TO TRAVEL VIA WEEDON

WMT TO START/TERMINATE AT MILTON KEYNES 
CENTRAL FROM THE SOUTH AND 
NORTHAMPTON FROM THE NORTH AND OFFER 
RRS



WORK CONTENT - PLTR: Duston West Prep

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

MD101

MD101
MD105

MD101
NW1001

22/01/22

23/01/22

23/01/22

22/01/22

22/01/22

43Week

Page30 of 266



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2021/2901396 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13

Mtce: Willesden S&C Tamping



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sun

1400 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

06/02/22

06/02/22

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1400 Sun

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 4

Platform 4

Acton Canal Wharf 
Jn

Acton East

Gunnersbury Jn

Acton Wells Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kew East Jn

Acton Wells Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Birmingham New 
Street

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

Birmingham New 
Street

P2021/2872874

P2021/2910871

P2021/2875221

P2021/2721433

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 4 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 4 WORKS

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

MD301
MD306
MD501

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

0510 Mon (29 hrs)

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platform 9b

Platforms 11 & 12

Platform 10b

Through Sidings 3

Down and Up 
Gloucester

All Lines

North End 
Connection 
to/from Platform 8
Platforms 9-12 (A 
Ends)

All Lines

Birmingham New 
Street

Birmingham New 
Street

Selly Oak

Redditch

Birmingham New 
Street

Birmingham New 
Street

Bromsgrove

Birmingham New 
Street

Birmingham New 
Street

Barnt Green

Birmingham New 
Street

Birmingham New 
Street

Selly Oak

P2021/2874711 TRAINS TO BE DIVERTED VIA THE CAMPHILL 
LINES



RAIL REPLACEMENT SERVICE TO OPERATE ON 
THE CROSS CITY SOUTH BETWEEN BIRMINGHAM 
NEW STREET AND KINGS NORTON



BIRMINGHAM NEW STREET PLATFORMS 9, 10, 11 
& 12 BTET



Work Content: PLTR: Holiday Street Tunnel

MD301
MD306

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2330 Sat

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Warwick Parkway

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Reservoir 
Junction

P2021/2900295

P2021/2865869

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

TRAINS TO START / TERMINATE AT WARWICK 
PARKWAY /

COVENTRY FROM THE NORTH - BANBURY FROM 
THE SOUTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WARWICK PARKWAY AND BANBURY



Work Content: PLTR: Leam Road Viaduct  

Work Content: Works Delivery: Re-Railing Fenny 
Compton Road

GW200
GW240
GW250
GW277
GW310
MD401

MD401
MD405

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0100 Sun

0100 Sun

0050 Sun

0050 Sun

0050 Sun

0015 Sun

2345 Sun

2345 Sun

0100 Sun

0010 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

23/01/22

24/01/22

0825 Sun

1300 Sun

1650 Sun

1650 Sun

1650 Sun

0510 Mon

0510 Mon

0510 Mon

0730 Sun

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Bordesley

Down and Up 
Snow Hill

All Lines

All Lines

All Lines

Down and Up 
Main

All Lines

All Lines

Down Goods

Down and Up 
Slow
Down Fast

All Lines

Tyseley North Jn

Ordsall Lane Jn

Eccles

Windsor Bridge 
South Jn

Acton Grange Jn

Blackpool South

Blackpool North

Ardwick Jn

Cheadle Hulme

Tyseley South Jn

Deal Street Jn

Ordsall Lane Jn

Water Street Jn

Frodsham Jn

Kirkham North Jn

Preston Fylde Jn

Longsight South 
Jn

Congleton

P2021/2866631

P2021/2865282

P2021/2873685

P2021/2861768

P2021/2884225

P2021/2865405

SNOW HILL ROUTE UNDER POSSESSION UNTIL 
13:00 SUN              



BORDESLEY ROUTE UNDER POSSESION UNTIL 
08:25 SUN     

              

NO ACCESS TO TYSELEY STATION UNTIL 13:00 
SUN FROM THE SNOW HILL ROUTE



  

Work Content: IP Structures - Platform & Canopies: 
Tyseley Station

WORK CONTENT

MAN DU: ORDSALL LANE JN S&C TAMPING

WORK CONTENT: CIVILS RUNCORN EAST & 
FRODSHAM CUTTING (3 of 4x29 hrs)

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

TPE MIA SERVICES WITHDRAWN DUE TO TRU 
PROGRAMME



WORK CONTENT: LONGSIGHT DOWN GOODS 
RENEWAL (FOLLOW UP)

WORK CONTENT:

MACCLESFIELD RESIGNALLING -
INSTALLATION/SIGNALLING STAGES

CRSA - NORTH RODE DRAINAGE (4 OUT OF 6 
WEEKS)

MD401
MD425
MD435

NW2015
NW6001
NW6007

NW3003

NW4005
NW4007

NW5001

NW5009

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0930 Sun

0930 Sun

0930 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0025 Sat

0001 Sat

0030 Sat

0030 Sat

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

1730 Sun

1730 Sun

1730 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0540 Mon

0520 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Trafford Park 
Sidings

Bay Platforms 1 
and 2

Down and Up 
Rochdale Fast

Down and Up 
Slow

All Lines

Arrival/Departure 
Line

All Lines

All Lines

Down West Kirby

Up West Kirby

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Manchester Victoria 
East Jn

Brewery Jn

Miles Platting Jn

Philips Park West Jn

Miles Platting Jn

Southport

Crow Nest Jn

West Kirby

Hoylake

Trafford Park

Trafford Park 
Sidings

Trafford Park 
West Jn

Manchester 
Victoria

Manchester 
Victoria East Jn

Manchester 
Victoria West Jn

Miles Platting Jn

Miles Platting Jn

Wigan Wallgate 
Jn

Lostock Jn

Hoylake

West Kirby

P2021/2912442

P2021/2865304

P2021/2865253

P2021/2865254

P2021/2680866

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NO ACCESS TO PLATFORMS 1 to 4 

PLATFORMS 5 & 6 AVAILABLE FOR SERVICES 
TO/FROM THE WEST

(BTET limits tbc).



WORK CONTENT: TRU PROGRAMME

NORTHERN: START/TERMINATE WIGAN 
WALLGATE.

RAIL REPLACEMENT TO OPERATE



WORK CONTENT

PLTR: HOSCAR DM 25m 15ch to 26m 18ch

WORK CONTENT

LCN Br 7 CHEW MOOR ROAD OVERBRIDGE 
RECONSTRUCTION

TRAINS TO TERMINATE AT HOYLAKE.

RAIL REPLACEMENT ROAD TRANSPORT 
HOYLAKE TO WEST KIRBY.

WEST KIRBY PLATFORMS AND SIDINGS TO BE 
KEPT CLEAR OF SETS.



IP CIVILS: CWK3 OB1 Bridge Rd 10m 33c Bridge 
Reconstruction

OP164694

NW6003

NW6004
NW6005
NW6007
NW7001
NW7021

NW6009

NW6013

NW8011

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

22/01/22

22/01/22

22/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

24/01/22

24/01/22

24/01/22

24/01/22

0515 Mon (29 hrs)

0515 Mon (29 hrs)

0515 Mon (29 hrs)

0515 Mon (29 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Disley Tunnel 
(NW9001)

Chinley

Chinley South Jn

New Mills Central

Chinley

Chinley East Jn

Chinley North Jn

New Mills South 
Jn

P2021/2865333 WORK CONTENT:

WORKS DELIVERY CHINLEY 351 PTS

MAN DU:TANDEM TAMPING 31,30A/B, 39,40 & 
17Bpts

NW9001
NW9005
NW9007

22/01/22

22/01/22

22/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0140 Sat

0040 Sun

0210 Sun

2230 Sat

2230 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

31/01/22

31/01/22

30/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0300 Mon

0300 Mon

0645 Sun (6 hrs)

0410 Mon (26 hrs)

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up Fast

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down & Up 
Northampton

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

North Wembley Jn

Camden Jn

Camden Jn

Northampton North 
Jn

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Camden Jn

Euston

Euston

Hanslope Jn

Nuneaton North 
Jn

Whitehouse Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2868421

P2021/2873065

P2021/2878063

P2021/2910765

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS TO TRAVEL VIA WEEDON

WMT TO START/TERMINATE AT MILTON KEYNES 
CENTRAL FROM THE SOUTH AND 
NORTHAMPTON FROM THE NORTH AND OFFER 
RRS



WORK CONTENT - 

PLTR Duston West

Maintenance

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

NLL CYCLIC TYPE 9 ROTR

MD101

MD101
MD105

MD101
NW1001

EA1310
MD150
MD155
MD160

29/01/22

29/01/22

30/01/22

30/01/22

29/01/22

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

44Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sun

1400 Sun

2115 Sat

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

06/02/22

06/02/22

31/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1400 Sun

1400 Sun

0530 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 4

Platform 4

Down and Up 
Camphill

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Birmingham New 
Street

Lifford East Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

Birmingham New 
Street

Bordesley Jn

P2021/2910872

P2021/2875221

P2021/2721433

P2021/2873382

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 4 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 4 WORKS

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

MD301
MD306
MD501

MD306
MD401
MD570
MD580

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

09/01/22

09/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0120 Sun

0120 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1120 Sun

1120 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Bicester

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Aynho Jn

Kings Sutton

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Bicester North Jn

Heyford

P2021/2906146

P2021/2866141

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

TRAINS TO START / TERMINATE AT WARWICK 
PARKWAY /

COVENTRY FROM THE NORTH - BANBURY FROM 
THE SOUTH FROM 11:20 SUN  

   

RAIL REPLACEMENT TO OPERATE BETWEEN 
WARWICK PARKWAY AND BANBURY



Work Content: Maintenance: S&C Tamp Aynho Jn

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401
MD701

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

0100 Sun

0100 Sun

0015 Sun

0010 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

31/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0500 Mon (29 hrs)

0825 Sun

1300 Sun

0510 Mon

0535 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Down & Up 
Bordesley

Down and Up 
Snow Hill

Down and Up 
Main

All Lines

Bay Platforms 1 
and 2

Down and Up 
Rochdale Fast

Down and Up 
Slow

All Lines

Arrival/Departure 
Line

Warwick Parkway

Tyseley North Jn

Acton Grange Jn

Cheadle Hulme

Manchester Victoria 
East Jn

Brewery Jn

Miles Platting Jn

Philips Park West Jn

Miles Platting Jn

Reservoir 
Junction

Tyseley South Jn

Frodsham Jn

Congleton

Manchester 
Victoria

Manchester 
Victoria East Jn

Manchester 
Victoria West Jn

Miles Platting Jn

Miles Platting Jn

P2021/2866101

P2021/2866633

P2021/2873684

P2021/2865409

P2021/2865504

TRAINS TO START / TERMINATE AT WARWICK 
PARKWAY /

COVENTRY FROM THE NORTH - BANBURY FROM 
THE SOUTH FROM 11:20 SUN     



RAIL REPLACEMENT TO OPERATE BETWEEN 
WARWICK PARKWAY AND BANBURY



Work Content: PLTR: Leamington Viaduct   

Work Content: Works Delivery: Re-Railing Fenny 
Compton Road

SNOW HILL ROUTE UNDER POSSESSION UNTIL 
13:00 SUN              



BORDESLEY ROUTE UNDER POSSESION UNTIL 
08:25 SUN     

               

NO ACCESS TO TYSELEY STATION UNTIL 13:00 
SUN FROM THE SNOW HILL ROUTE



Work Content: IP Structures - Platform & Canopies: 
Tyseley Station

WORK CONTENT: CIVILS RUNCORN EAST & 
FRODSHAM CUTTING (4 of 4x29 hrs)

WORK CONTENT:

MACCLESFIELD RESIGNALLING -
INSTALLATION/SIGNALLING STAGES

CRSA - NORTH RODE DRAINAGE (4 OUT OF 6 
WEEKS)

NO ACCESS TO PLATFORMS 1 to 4 

PLATFORMS 5 & 6 AVAILABLE FOR SERVICES 
TO/FROM THE WEST

(BTET limits tbc).



WORK CONTENT: TRU PROGRAMME

MD401
MD405

MD401
MD425
MD435

NW3003

NW5009

NW6004
NW6005
NW6007
NW7001
NW7021

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0025 Sat

0001 Sat

0030 Sat

0030 Sat

0055 Sun

0055 Sun

2345 Sat

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0540 Mon

0520 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

All Lines

Down West Kirby

Up West Kirby

Down Chester

Up Chester/West 
Kirby
Down Sidings

All Lines

Southport

Crow Nest Jn

West Kirby

Hoylake

Hamilton Square

Birkenhead Central

Edgeley Jn No.1 SB

Wigan Wallgate 
Jn

Lostock Jn

Hoylake

West Kirby

Green Lane

Birkenhead 
Central

Hazel Grove

P2021/2865502

P2021/2865415

P2021/2861939

P2021/2865523

P2021/2895418

NORTHERN: START/TERMINATE WIGAN 
WALLGATE.

RAIL REPLACEMENT TO OPERATE



WORK CONTENT

PLTR: HOSCAR DM 25m 15ch to 26m 18ch

WORK CONTENT

LCN Br 7 CHEW MOOR ROAD OVERBRIDGE 
RECONSTRUCTION

TRAINS TO TERMINATE AT HOYLAKE.

RAIL REPLACEMENT ROAD TRANSPORT 
HOYLAKE TO WEST KIRBY.

WEST KIRBY PLATFORMS AND SIDINGS TO BE 
KEPT CLEAR OF SETS.



IP CIVILS: CWK3 OB1 Bridge Rd 10m 33c Bridge 
Reconstruction

OP164694

MERSEYRAIL: ELP/CTR - XLV SERVICES TO 
START/TERMINATE AT RFY. BIRKENHEAD 
CENTRAL TO BE CLEAR OF UNITS (AND OTM'S IF 
APPLICABLE).



WORK CONTENT

LIVERPOOL DU - BIRKENHEAD CENTRAL TAMP

EMT: DIVERT VIA ROMILEY 

TPE: DIVERT VIA ROMILEY 

NORTHERN: BUXTON TO HAZEL GROVE SHUTTLE
TBC 



WORK CONTENT:

CD NW&C: SIGNALLING WOODSMOOR LC (Week 
1)

NW6009

NW6013

NW8011

NW8013

NW9001

29/01/22

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0140 Sat

0040 Sun

2210 Sat

0140 Sun

2210 Sat

2230 Sat

2230 Sat

07/02/22

07/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

0300 Mon

0300 Mon

0645 Sun (6 hrs)

1200 Sun (14 hrs)

0740 Sun (6 hrs)

0525 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Fast

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Fast/Main

Down and Up 
Northampton

Down Trent Valley
Fast
Up Slow

Down Trent Valley
Slow
Up Fast/Up Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

North Wembley Jn

Camden Jn

Camden Jn

Hillmorton Jn

Northampton

Nuneaton South Jn

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Camden Jn

Euston

Euston

Castlethorpe 
North HABD

Hanslope Jn

Rugby Trent 
Valley Jn

Nuneaton North 
Jn

Whitehouse Jn

P2021/2868422

P2021/2869625

P2021/2872866

P2021/2878396

P2021/2909963

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling 

PLTR Hanslope South

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR: Duston West FU

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: PLTR: Bulkington

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

MD101

MD101

MD101
MD105

MD101
MD301
MD410

MD101
NW1001

05/02/22

05/02/22

06/02/22

05/02/22

06/02/22

05/02/22

05/02/22

05/02/22

45Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2315 Sat

1400 Sun

1400 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

1400 Sun

1400 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

All Lines

Platform 4

Platform 4

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Whitacre Jn

Birmingham New 
Street

Birmingham New 
Street

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Abbey Jn

Birmingham New 
Street

Birmingham New 
Street

P2021/2910766

P2021/2910873

P2021/2877480

P2021/2875221

P2021/2721433

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

TRAINS TO BE DIVERTED 



ACCESS TO HAMS HALL FROM THE TAMWORTH 
AND KINGSBURY JN DIRECTION



Work Content: PLTR: Arley Tunnel West Approach 
Down

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 4 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 4 WORKS

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD232
MD501
MD555

MD301
MD306
MD501

MD301
MD306
MD501

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

05/02/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

1400 Sun

1400 Sun

2115 Sat

0015 Sun

13/03/22

13/03/22

07/02/22

07/02/22

1400 Sun

1400 Sun

0530 Mon

0130 Mon

Possession

Possession

Possession

Possession

Platform 5 & 
Through Siding 
No. 1

Platform 5 & 
Through Siding 
No. 1

Down and Up 
Camphill

All Lines

Birmingham New 
Street

Birmingham New 
Street

Lifford East Jn

Aston South Jn

Birmingham New 
Street

Birmingham New 
Street

Bordesley Jn

Stechford

P2021/2875222

P2021/2721447

P2021/2873310

P2021/2860728

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 5 & THROUGH SIDINGS NO.1 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 5 WORKS

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

Work Content: HS2 Capital Delivery - Bridge 13 
Renewal (SAS Line over DBP3 Line) Bridge Piling 
Works and associated works



WEST COAST TRENT VALLEY ROUTE TO REMAIN 
OPEN DURING POSSESSION TIMES



FREIGHT SERVICES TO BE DIVERTED

MD301
MD306
MD501

MD301
MD306
MD501

MD306
MD401
MD570
MD580

MD315

06/02/22

06/02/22

05/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0825 Sun

1300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down & Up 
Bordesley

Down and Up 
Snow Hill

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tyseley North Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Tyseley South Jn

P2021/2900296

P2021/2866634

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

SNOW HILL ROUTE UNDER POSSESSION UNTIL 
13:00 SUN              



BORDESLEY ROUTE UNDER POSSESION UNTIL 
08:25 SUN     

               

NO ACCESS TO TYSELEY STATION UNTIL 13:00 
SUN FROM THE SNOW HILL ROUTE



Work Content: Platform & Canopies: Tyseley Station

GW200
GW240
GW250
GW277
GW310
MD401

MD401
MD425
MD435

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0700 Sat

0700 Sat

1045 Sat

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0130 Mon

07/02/22

07/02/22

07/02/22

05/02/22

05/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0430 Mon

0430 Mon

0430 Mon

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Derby 
Goods

Down Derby Fast

Up Derby Fast

Down and Up 
Derby

All Lines

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Down and Up 
Derby

All Lines

Up Derby Slow

Water Orton East Jn

Water Orton East Jn

Castle Bromwich Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Coleshill Parkway

Kingsbury Jn

Water Orton East 
Jn

Castle Bromwich 
Jn

Water Orton West
Jn

Landor Street Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath
East Jn

P2021/2878401

P2021/2895521

Work Content: HS2 Watton House (DBP3)



Work Content: HS2 Curdworth (DBP2



Work Content: Water Orton Station demolition



ACCESS TO BE MAINTAINED TO HAMS HALL 
FREIGHT TERMINAL - ONLY ROUTE AVAILABLE IS 
FROM/TO TAMWORTH H.L DIRECTION.



RAIL REPLACEMENT SERVICE TO OPERATE.

Work Content: HS2 Enabling works between Castle 
Bromwich Jn Jn & Landor St Jn



Work Content: HS2 ONW - SAS Bridge Prep Works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY AND ROUTE VIA SUTTON PARK ONLY



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0400 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON

MD501
MD555

MD501

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

07/02/22

07/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

1045 Sat

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0130 Mon

2100 Fri

2100 Fri

2100 Fri

2100 Fri

26/02/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

14/02/22

14/02/22

14/02/22

14/02/22

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down Derby 
Goods

Down Derby Fast

Up Derby Fast

Down and Up 
Derby

All Lines

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Down and Up 
Derby

All Lines

Up Derby Slow

All Lines

All

Platforms 1 to 8

Platforms 9, 10, 
11 and 12
Platform 13

Platform 14

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Gorton Jn

Manchester 
Piccadilly (inc.)

Manchester 
Piccadilly

Manchester 
Piccadilly

Castle Bromwich 
Jn

Water Orton West
Jn

Landor Street Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath
East Jn

Ardwick Jn

Longsight North 
Jn

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly East Jn

P2021/2878427

P2021/2866883

Work Content: HS2 Enabling works between Castle 
Bromwich Jn Jn & Landor St Jn



Work Content: HS2 ONW - SAS Bridge Prep Works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY AND ROUTE VIA SUTTON PARK ONLY



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0400 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON

S&C/PLAIN LINE TAMPING

RE-RAILING THROUGH ASHBURY'S AND ARDWICK
AREA

HEAVY TRACK MAINTENANCE AND S&C 
REFURBISHMENTS 

S&T POINT COMPONENT RENEWALS ON S&C 
UNITS,RENEW TRACK CIRCUITS, TSS/OSS TPWS 
AERIALS AND CABLES AND AWS MAGNETS AND 
CABLES.

OHL SWITCH AND SI MAINTENANCE 

OHL B10 INSPECTIONS AND INSULATOR 
CLEANING

P&D POINT HEATING INSPECTION AND 
MAINTENANCE 

OFF TRACK VEGETATION CLEARANCE AND 
MANAGEMENT

MD501

NW5001
NW5015
NW6001

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

11/02/22

11/02/22

11/02/22

11/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0010 Sun

0030 Sat

0030 Sat

0030 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0030 Sun

0030 Sun

2345 Sat

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0535 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0500 Mon

0500 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

All Lines

All Lines

All Lines

All Lines

Bay Platforms 1 
and 2

Down and Up 
Rochdale Fast

Down and Up 
Slow

All Lines

Arrival/Departure 
Line

Down and Up

Sidings 1 & 2

Wall Sidings

All Lines

Cheadle Hulme

Windsor Bridge 
South Jn

Burnden Jn

Crow Nest Jn

Manchester Victoria 
East Jn

Brewery Jn

Miles Platting Jn

Philips Park West Jn

Miles Platting Jn

New Brighton

New Brighton

Edgeley Jn No.1 SB

Congleton

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

Manchester 
Victoria

Manchester 
Victoria East Jn

Manchester 
Victoria West Jn

Miles Platting Jn

Miles Platting Jn

Bidston East Jn

New Brighton

Hazel Grove

P2021/2865410

P2021/2868290

P2021/2865545

P2021/2865475

P2021/2895546

WORK CONTENT:

MACCLESFIELD RESIGNALLING -
INSTALLATION/SIGNALLING STAGES

CRSA - NORTH RODE DRAINAGE (4 OUT OF 6 
WEEKS)

WORK CONTENT: 

WORKS DELIVERY: WINDSOR BRIDGE S&C

CRSA: PLTR SWINTON

MAN DU: S&C TAMPING AGECROFT NORTH AND 
SOUTH JN'S

CIVILS: SALFORD CENTRAL PLATFORMS

CIVILS DRAINAGE: PENDLETON

CIVILS DRAINAGE: ORDSALL LANE - WINDSOR 
BRIDGE SOUTH JN

NO ACCESS TO PLATFORMS 1 to 4 

PLATFORMS 5 & 6 AVAILABLE FOR SERVICES 
TO/FROM THE WEST VIA NW6007

(BTET limits tbc).



WORK CONTENT: TRU PROGRAMME

PLATFORMS AT NEW BRIGHTON TO BE KEPT 
CLEAR



WORK CONTENT:

LIV DU S&C TAMPING 2603a, 2603b, 2604a, 2604b, 
2605a, 2605b, 2606, 2607a, 2607b PTS

EMT: DIVERT VIA ROMILEY 

TPE: DIVERT VIA ROMILEY 

NORTHERN: BUXTON TO HAZEL GROVE SHUTTLE
TBC 



WORK CONTENT:

CD NW&C: SIGNALLING WOODSMOOR LC (Week 
2)

NW5009

NW6001
NW6005
NW6009

NW6004
NW6005
NW6007
NW7001
NW7021

NW8015

NW9001

06/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

05/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0140 Sat

0040 Sun

2000 Sat

2210 Sat

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

2315 Sat

1400 Sun

14/02/22

14/02/22

13/02/22

14/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

13/03/22

0300 Mon

0300 Mon

0645 Sun (6 hrs)

0530 Mon (29 hrs)

1200 Sun (14 hrs)

0740 Sun (6 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0400 Mon

1400 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Fast

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Slow

Down & Up Main

Down and Up 
Northampton

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

All Lines

Platform 5 & 
Through Siding 
No. 1

North Wembley Jn

Camden Jn

Camden Jn

Bourne End Jn

Hillmorton Jn

Northampton

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Whitacre Jn

Birmingham New 
Street

Camden Jn

Euston

Euston

North Wembley 
Jn

Hanslope Jn

Hanslope Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Abbey Jn

Birmingham New 
Street

P2021/2868423

P2021/2870968

P2021/2907284

P2021/2872817

P2021/2910767

P2021/2877614

P2021/2875222

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - PLTR Watford Jn Station

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR: Duston West FU

NLL CYCLIC TYPE 9 ROTR

TRAINS TO BE DIVERTED 



ACCESS TO HAMS HALL FROM THE TAMWORTH 
AND KINGSBURY JN DIRECTION



Work Content: PLTR: Church Road Re-Railing

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 5 & THROUGH SIDINGS NO.1 WORKS

MD101

MD101

MD101

MD101
MD105

EA1310
MD150
MD155
MD160

MD232
MD501
MD555

MD301
MD306
MD501

12/02/22

12/02/22

13/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

12/02/22

06/02/22

46Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

1400 Sun

2115 Sat

0015 Sun

0045 Sun

13/03/22

14/02/22

14/02/22

13/02/22

1400 Sun

0530 Mon

0130 Mon

2145 Sun

Possession

Possession

Possession

Possession

Platform 5 & 
Through Siding 
No. 1

Down and Up 
Camphill

All Lines

Up Grand Jn

Down Grand Jn

Birmingham New 
Street

Lifford East Jn

Aston South Jn

Portobello Jn (West 
Midlands)

Birmingham New 
Street

Bordesley Jn

Stechford

Bescot Jn

P2021/2721447

P2021/2873311

P2021/2860782

P2021/2872065

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 5 WORKS

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

Work Content: HS2 Capital Delivery - Bridge 13 
Renewal (SAS Line over DBP3 Line) Bridge Piling 
Works and associated works



WEST COAST TRENT VALLEY ROUTE TO REMAIN 
OPEN DURING POSSESSION TIMES



FREIGHT SERVICES TO BE DIVERTED

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

MD301
MD306
MD501

MD306
MD401
MD570
MD580

MD315

MD320
MD360
MD365

06/02/22

12/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2021/2907946 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0100 Sun

0100 Sun

2340 Sat

2340 Sat

2340 Sat

13/02/22

13/02/22

14/02/22

14/02/22

14/02/22

0825 Sun

1300 Sun

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Down & Up 
Bordesley

Down and Up 
Snow Hill

All Lines

All Lines

All Lines

Tyseley North Jn

Water Orton East Jn

Water Orton East Jn

Castle Bromwich Jn

Tyseley South Jn

Coleshill Parkway

Kingsbury Jn

Water Orton East 
Jn

P2021/2866635

P2021/2878368

SNOW HILL ROUTE UNDER POSSESSION UNTIL 
13:00 SUN              



BORDESLEY ROUTE UNDER POSSESION UNTIL 
08:25 SUN     

               

NO ACCESS TO TYSELEY STATION UNTIL 13:00 
SUN FROM THE SNOW HILL ROUTE



Work Content: IP Structures - Platform & Canopies: 
Tyseley Station

Work Content: HS2 Watton House (DBP3)



Work Content: HS2 Curdworth (DBP2



Work Content: Water Orton Station demolition



ACCESS TO BE MAINTAINED TO HAMS HALL 
FREIGHT TERMINAL - ONLY ROUTE AVAILABLE IS 
FROM/TO TAMWORTH H.L DIRECTION.



RAIL REPLACEMENT SERVICE TO OPERATE.

MD401
MD425
MD435

MD501
MD555

13/02/22

13/02/22

12/02/22

12/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

1045 Sat

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0130 Mon

26/02/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Derby 
Goods

Down Derby Fast

Up Derby Fast

Down and Up 
Derby

All Lines

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Down and Up 
Derby

All Lines

Up Derby Slow

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Castle Bromwich 
Jn

Water Orton West
Jn

Landor Street Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath
East Jn

P2021/2878427 Work Content: HS2 Enabling works between Castle 
Bromwich Jn Jn & Landor St Jn



Work Content: HS2 ONW - SAS Bridge Prep Works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY AND ROUTE VIA SUTTON PARK ONLY



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0400 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON

MD501 26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0700 Sat

0700 Sat

1045 Sat

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0015 Sat

12/02/22

12/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0545 Mon (54 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Derby 
Goods

Down Derby Fast

Up Derby Fast

Down and Up 
Derby

All Lines

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Down and Up 
Derby

All Lines

Up Derby Slow

All Lines

All Lines

All Lines

All Lines

All Lines

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Heaton Chapel

Edgeley Jn No.1 SB

Edgeley Jn No.2 SB

Reddish South

Edgeley Jn No.2 SB

Castle Bromwich 
Jn

Water Orton West
Jn

Landor Street Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath
East Jn

Adswood Road 
Jn

Davenport

Edgeley Jn No.2 
SB

Heaton Norris Jn

Altrincham

P2021/2878402

P2021/2873232

P2021/2884217

Work Content: HS2 Enabling works between Castle 
Bromwich Jn Jn & Landor St Jn



Work Content: HS2 ONW - SAS Bridge Prep Works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY AND ROUTE VIA SUTTON PARK ONLY



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0400 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON

WORK CONTENT: THOMPSON ST FOOTBRIDGE 
182m 69ch

MAN DU HEATON NORRIS S&C Tamp (was 14 hrs in
week 43)

WORK CONTENT:

CRSA: S&C RENEWALS SKELTON JN

MD501

NW3023
NW5001
NW5011
NW9001

NW3023

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

14/02/22

14/02/22

14/02/22

14/02/22

13/02/22

13/02/22

13/02/22

13/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0010 Sun

0010 Sun

2100 Fri

2100 Fri

2100 Fri

2100 Fri

0030 Sat

0030 Sat

0030 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0535 Mon

0535 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All

Platforms 1 to 8

Platforms 9, 10, 
11 and 12
Platform 13

Platform 14

All Lines

All Lines

All Lines

Bay Platforms 1 
and 2

Down and Up 
Rochdale Fast

Down and Up 
Slow

All Lines

Arrival/Departure 
Line

Cheadle Hulme

Adswood Road Jn

Gorton Jn

Manchester 
Piccadilly (inc.)

Manchester 
Piccadilly

Manchester 
Piccadilly

Windsor Bridge 
South Jn

Agecroft South Jn

Crow Nest Jn

Manchester Victoria 
East Jn

Brewery Jn

Miles Platting Jn

Philips Park West Jn

Miles Platting Jn

Congleton

Wilmslow

Ardwick Jn

Longsight North 
Jn

Manchester 
Piccadilly East Jn

Manchester 
Piccadilly East Jn

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

Manchester 
Victoria

Manchester 
Victoria East Jn

Manchester 
Victoria West Jn

Miles Platting Jn

Miles Platting Jn

P2021/2865411

P2021/2866883

P2021/2868629

P2021/2911499

WORK CONTENT:

MACCLESFIELD RESIGNALLING -
INSTALLATION/SIGNALLING STAGES

CRSA - NORTH RODE DRAINAGE/CHEADLE 
HULME

CIVILS - MCH OB2 (requires BTET on NW5001)

S&C/PLAIN LINE TAMPING

RE-RAILING THROUGH ASHBURY'S AND ARDWICK
AREA

HEAVY TRACK MAINTENANCE AND S&C 
REFURBISHMENTS 

S&T POINT COMPONENT RENEWALS ON S&C 
UNITS,RENEW TRACK CIRCUITS, TSS/OSS TPWS 
AERIALS AND CABLES AND AWS MAGNETS AND 
CABLES.

OHL SWITCH AND SI MAINTENANCE 

OHL B10 INSPECTIONS AND INSULATOR 
CLEANING

P&D POINT HEATING INSPECTION AND 
MAINTENANCE 

OFF TRACK VEGETATION CLEARANCE AND 
MANAGEMENT

WORK CONTENT: 

WORKS DELIVERY: WINDSOR BRIDGE S&C

CRSA: PLTR PENDLETON

CIVILS: SALFORD CENTRAL PLATFORMS

MAN DU: S&C TAMPING WINDSOR BRIDGE 
JN'S(TBC WITH WORKS DELIVERY SCHEME)

NO ACCESS TO PLATFORMS 1 to 4 

PLATFORMS 5 & 6 AVAILABLE FOR SERVICES 
TO/FROM THE WEST VIA NW6007

(BTET limits tbc).



WORK CONTENT: TRU PROGRAMME

NW5001
NW5009

NW5001
NW5015
NW6001

NW6001
NW6005
NW6009

NW6004
NW6005
NW6007
NW7001
NW7021

13/02/22

13/02/22

11/02/22

11/02/22

11/02/22

11/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0245 Sat

2315 Sat

1400 Sun

1400 Sun

2115 Sat

0015 Sun

0045 Sun

21/02/22

21/02/22

13/03/22

13/03/22

21/02/22

21/02/22

20/02/22

0500 Mon (54 hrs)

0400 Mon

1400 Sun

1400 Sun

0530 Mon

0130 Mon

2145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

All Lines

Platform 5 & 
Through Siding 
No. 1

Platform 5 & 
Through Siding 
No. 1

Down and Up 
Camphill

All Lines

Up Grand Jn

Down Grand Jn

Watford Junction

Whitacre Jn

Birmingham New 
Street

Birmingham New 
Street

Lifford East Jn

Aston South Jn

Portobello Jn (West 
Midlands)

Camden Jn

Abbey Jn

Birmingham New 
Street

Birmingham New 
Street

Bordesley Jn

Stechford

Bescot Jn

P2021/2868503

P2021/2877618

P2021/2875222

P2021/2721447

P2021/2873312

P2021/2860783

P2021/2872076

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

PLTR - South Hampstead Drainage & South Kenton

1 in 13 maintenance strategy

TRAINS TO BE DIVERTED 



ACCESS TO HAMS HALL FROM THE TAMWORTH 
AND KINGSBURY JN DIRECTION



Work Content: PLTR: Church Road Re-Railing

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 5 & THROUGH SIDINGS NO.1 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 5 WORKS

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

Work Content: HS2 Capital Delivery - Bridge 13 
Renewal (SAS Line over DBP3 Line) Bridge Piling 
Works and associated works



WEST COAST TRENT VALLEY ROUTE TO REMAIN 
OPEN DURING POSSESSION TIMES



FREIGHT SERVICES TO BE DIVERTED

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

MD120

MD232
MD501
MD555

MD301
MD306
MD501

MD301
MD306
MD501

MD306
MD401
MD570
MD580

MD315

MD320
MD360
MD365

19/02/22

19/02/22

06/02/22

06/02/22

19/02/22

20/02/22

20/02/22

47Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0825 Sun

1300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down & Up 
Bordesley

Down and Up 
Snow Hill

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tyseley North Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Tyseley South Jn

P2021/2900297

P2021/2866636

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

SNOW HILL ROUTE UNDER POSSESSION UNTIL 
13:00 SUN              



BORDESLEY ROUTE UNDER POSSESION UNTIL 
08:25 SUN     

               

NO ACCESS TO TYSELEY STATION UNTIL 13:00 
SUN FROM THE SNOW HILL ROUTE

GW200
GW240
GW250
GW277
GW310
MD401

MD401
MD425
MD435

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0001 Sat

0001 Sat

1045 Sat

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0130 Mon

21/02/22

21/02/22

21/02/22

26/02/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0430 Mon

0430 Mon

0430 Mon

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Derby 
Goods

Down Derby Fast

Up Derby Fast

Down and Up 
Derby

All Lines

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Down and Up 
Derby

All Lines

Up Derby Slow

Water Orton East Jn

Water Orton East Jn

Castle Bromwich Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Coleshill Parkway

Kingsbury Jn

Water Orton East 
Jn

Castle Bromwich 
Jn

Water Orton West
Jn

Landor Street Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath
East Jn

P2021/2878369

P2021/2878427

Work Content: HS2 Watton House (DBP3)



Work Content: HS2 Curdworth (DBP2



Work Content: PLTR Water Orton



ACCESS TO BE MAINTAINED TO HAMS HALL 
FREIGHT TERMINAL - ONLY ROUTE AVAILABLE IS 
FROM/TO TAMWORTH H.L DIRECTION.



RAIL REPLACEMENT SERVICE TO OPERATE.

Work Content: HS2 Enabling works between Castle 
Bromwich Jn Jn & Landor St Jn



Work Content: HS2 ONW - SAS Bridge Prep Works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY AND ROUTE VIA SUTTON PARK ONLY



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0400 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON

MD501
MD555

MD501

19/02/22

19/02/22

19/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

1045 Sat

1045 Sat

1045 Sat

1045 Sat

1045 Sat

0130 Mon

0030 Tue

0030 Tue

21/02/22

21/02/22

25/02/22

21/02/22

21/02/22

21/02/22

22/02/22

22/02/22

0530 Mon

0130 Mon

2359 Fri

0400 Mon

0400 Mon

0400 Mon

0630 Tue

0630 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Derby Slow

Up Derby Slow

Down and Up 
Derby Fast
Down Derby 
Goods
Down and Up 
Derby

All Lines

Up Derby Slow

All

Down

Up

Landor Street Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Whitacre Jn

Coleshill

Castle Bromwich 
Jn

Castle Bromwich 
Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath
East Jn

Kingsbury Jn

Stockingford 
Station, former 
site of

P2021/2878430

P2021/2911248

Work Content: HS2 Enabling works at various 
locations between Castle Bromwich Jn & Landor St Jn




ï¿½ A47 Heartlands Road Bridge demolition

ï¿½ Aston Church Road Bridge preparatory works

ï¿½ Saltley Viaduct Bridge preparatory works

ï¿½ River Rea re-alignment

ï¿½ HS2 ONW - SAS bridge Piling works



ACCESS TO LAWLEY STREET FREIGHTLINER 
TERMINAL TO BE MAINTAINED FROM ST. 
ANDREWS JN AND CASTLE BROMWICH JN 
DIRECTIONS FROM 0001 SAT TO 1045 SAT AND 
0530 MON TO 2359 FRI



XC TRAIN SERVICES TO DIVERT VIA ALREWAS, 
LICHFIELD CITY, GRAVELLY HILL, ASTON TO 
BIRMINGHAM NEW STREET. 



XC TRAINS TO DIVERT VIA WATER ORTON, 
SUTTON PARK, WALSALL, TAME BRIDGE 
PARKWAY, PERRY BARR, ASTON PROOF HOUSE 
JN OR VIA SOHO ROAD & SOHO SOUTH JN



FREIGHT TO DIVERT VIA SUTTON PARK, 
WALSALL, SOHO ROAD, GALTON JN, 
STOURBRIDGE, WORCESTER TO ABBOTSWOOD 
JN OR VIA SUTTON PARK TO BESCOT DGL (R/R) 
SUTTON PARK, WATER ORTON, NUNEATON, 
COVENTRY, LEAMINGTON & OXFORD 



NO ACCESS TO LAWLEY STREET FREIGHTLINER 
TERMINAL BETWEEN 1045 SATURDAY & 0530 
MONDAY 



NO ACCESS TO/FROM JAGUAR CAR PLANT AT 
CASTLE BROMWICH BETWEEN 1045 SATURDAY 
AND 0130 MONDAY



NO ACCESS TO SALTLEY DEPOT AND EMR 
SIDINGS THROUGHOUT THE POSSESSION 1045 
Sat to 2359 Fri

TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
NO ACCESS DAW MILL COLLIERY.



Work content: PLTR: Church Road Re-Railing FUW

MD501
MD570

MD545
MD555

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

21/02/22

22/02/22

22/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0030 Wed

0030 Wed

0030 Thu

0030 Thu

0030 Fri

0030 Fri

0015 Sat

2315 Sat

0015 Sun

2115 Sat

0010 Sun

23/02/22

23/02/22

24/02/22

24/02/22

25/02/22

25/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0630 Wed

0630 Wed

0630 Thu

0630 Thu

0630 Fri

0630 Fri

0545 Mon (54 hrs)

0535 Mon

0410 Mon

0615 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All

Down

Up

All

Down

Up

All

Down

Up

All Lines

All Lines

All Lines

All Lines

All Lines

Whitacre Jn

Coleshill

Whitacre Jn

Coleshill

Whitacre Jn

Coleshill

Edgeley Jn No.2 SB

Millom

Ulverston

Sellafield

Cheadle Hulme

Kingsbury Jn

Stockingford 
Station, former 
site of

Kingsbury Jn

Stockingford 
Station, former 
site of

Kingsbury Jn

Stockingford 
Station, former 
site of

Altrincham

Askam

Carnforth North 
Jn

Bootle 
(CUMBRIA)

Congleton

P2021/2911282

P2021/2911283

P2021/2911284

P2021/2884198

P2021/2867126

P2021/2867108

P2021/2867093

P2021/2865412

TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
NO ACCESS DAW MILL COLLIERY.



Work content: PLTR: Church Road Re-Railing FUW

TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
NO ACCESS DAW MILL COLLIERY.



Work content: PLTR: Church Road Re-Railing FUW

TRAINS TO TRAVEL OVER DOWN AND UP DERBY 
LINES

TRAINS TO BE DIVERTED VIA TRENT JNS, 
BURTON ON TRENT, WICHNOR AND TAMWORTH. 
NO ACCESS DAW MILL COLLIERY.



Work content: PLTR: Church Road Re-Railing FUW

WORK CONTENT:

CRSA: S&C RENEWALS SKELTON JN

RAIL REPLACEMENT SERVICE TO OPERATE 



WORK CONTENT: WORKS DELIVERY SKELLY 
CRAG

40m 31ch to 40m 25ch DOWN AND UP MAIN

RAIL REPLACEMENT SERVICE TO OPERATE 



WORK CONTENT: WRAYSHOLME LC 

CS SIGNALLING 12m 42ch

CARNFORTH STATION PLATFORM WORKS

RAIL REPLACEMENT SERVICE TO OPERATE 



WORK CONTENT: CS SIGNALLING

DRIGG & SALTCOATS 57m 60c to 60m 20c

WORK CONTENT:

MACCLESFIELD RESIGNALLING -
INSTALLATION/SIGNALLING STAGES

CRSA - CHEADLE HULME DRAINAGE

MD545
MD555

MD545
MD555

MD545
MD555

NW3023

NW4033

NW4033
NW9903

NW4033

NW5009

38m14ch and 42m38ch

C11 Rerail Resleeper 
Reballast - Trax

23/02/22

23/02/22

24/02/22

24/02/22

25/02/22

25/02/22

19/02/22

19/02/22

20/02/22

19/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7145551

Week 47  - Continued

Page61 of 266



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0030 Sat

0030 Sat

0030 Sat

0025 Sun

0025 Sun

1625 Sun

0100 Sat

21/02/22

20/02/22

21/02/22

20/02/22

20/02/22

21/02/22

24/02/22

0445 Mon

0025 Sun

0445 Mon

1625 Sun

1625 Sun

0445 Mon

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Windsor Bridge 
South Jn

Agecroft South Jn

Crow Nest Jn

Crow Nest Jn

Lostock

Agecroft South Jn

Hazel Grove East Jn

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

Lostock Jn

Ordsall Lane Jn

Ordsall Lane Jn

Buxton SB

P2021/2868666

P2021/2867227

0025-1625 SUN EXCLUSIVE OF PLATFORM 1 AT 
BOLTON



WORK CONTENT: 

WORKS DELIVERY: WINDSOR BRIDGE S&C

CRSA: PLTR PENDLETON

CIVILS: SALFORD CENTRAL PLATFORMS

CIVILS DRAINAGE: PENDLETON

CIVILS DRAINAGE: ORDSALL LANE - WINDSOR 
BRIDGE SOUTH JN

MAN DU: S&C TAMPING LOSTOCK JN (0025 1625 
SUN)

NW6001
NW6005
NW6009

NW9021

19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

19/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sun

1400 Sun

1400 Sun

2115 Sat

0015 Sun

0045 Sun

27/02/22

13/03/22

13/03/22

28/02/22

28/02/22

27/02/22

0740 Sun (6 hrs)

1400 Sun

1400 Sun

0530 Mon

0130 Mon

2145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Northampton

Platform 5 & 
Through Siding 
No. 1

Platform 5 & 
Through Siding 
No. 1

Down and Up 
Camphill

All Lines

Up Grand Jn

Down Grand Jn

Northampton

Birmingham New 
Street

Birmingham New 
Street

Lifford East Jn

Aston South Jn

Portobello Jn (West 
Midlands)

Hanslope Jn

Birmingham New 
Street

Birmingham New 
Street

Bordesley Jn

Stechford

Bescot Jn

P2021/2872818

P2021/2875222

P2021/2721447

P2021/2873313

P2021/2860784

P2021/2872077

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR: Duston West FU

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 5 & THROUGH SIDINGS NO.1 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 5 WORKS

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

Work Content: HS2 Capital Delivery - Bridge 13 
Renewal (SAS Line over DBP3 Line) Bridge Piling 
Works and associated works



WEST COAST TRENT VALLEY ROUTE TO REMAIN 
OPEN DURING POSSESSION TIMES



FREIGHT SERVICES TO BE DIVERTED

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

MD101
MD105

MD301
MD306
MD501

MD301
MD306
MD501

MD306
MD401
MD570
MD580

MD315

MD320
MD360
MD365

27/02/22

06/02/22

06/02/22

26/02/22

27/02/22

27/02/22

48Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

27/02/22

27/02/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0825 Sun

1300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down & Up 
Bordesley

Down and Up 
Snow Hill

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tyseley North Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Tyseley South Jn

P2021/2906147

P2021/2866637

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

SNOW HILL ROUTE UNDER POSSESSION UNTIL 
13:00 SUN              



BORDESLEY ROUTE UNDER POSSESION UNTIL 
08:25 SUN     

               

NO ACCESS TO TYSELEY STATION UNTIL 13:00 
SUN FROM THE SNOW HILL ROUTE



Work Content: IP Structures - Platform & Canopies: 
Tyseley Station

GW200
GW240
GW250
GW277
GW310
MD401

MD401
MD425
MD435

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0001 Sat

0001 Sat

1045 Sat

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0130 Mon

28/02/22

28/02/22

28/02/22

26/02/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0430 Mon

0430 Mon

0430 Mon

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Derby 
Goods

Down Derby Fast

Up Derby Fast

Down and Up 
Derby

All Lines

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Down and Up 
Derby

All Lines

Up Derby Slow

Water Orton East Jn

Water Orton East Jn

Castle Bromwich Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Coleshill Parkway

Kingsbury Jn

Water Orton East 
Jn

Castle Bromwich 
Jn

Water Orton West
Jn

Landor Street Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath
East Jn

P2021/2878370

P2021/2878427

Work Content: HS2 Watton House (DBP3)



Work Content: HS2 Curdworth (DBP2







ACCESS TO BE MAINTAINED TO HAMS HALL 
FREIGHT TERMINAL - ONLY ROUTE AVAILABLE IS 
FROM/TO TAMWORTH H.L DIRECTION.



RAIL REPLACEMENT SERVICE TO OPERATE.

Continues from Week 47 P2878502



Work Content: HS2 Enabling works between Castle 
Bromwich Jn Jn & Landor St Jn



Work Content: HS2 ONW - SAS Bridge Prep Works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY AND ROUTE VIA SUTTON PARK ONLY



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0400 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0001 SAT AND 0400 MON

MD501
MD555

MD501

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

1045 Sat

1045 Sat

1045 Sat

0050 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Derby Fast
Down Derby 
Goods
Up Derby Slow

Down and Up 
Derby

All Lines

All Lines

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Wellington 
(Shropshire)

Castle Bromwich 
Jn

Castle Bromwich 
Jn

Landor Street Jn

Oxley Depot

P2021/2878502

P2021/2873997

Work Content: HS2 Enabling works at various 
locations between Castle Bromwich Jn & Landor St Jn




ï¿½ A47 Heartlands Road Bridge demolition

ï¿½ Aston Church Road Bridge preparatory works

ï¿½ Saltley Viaduct Bridge preparatory works

ï¿½ River Rea re-alignment

ï¿½ HS2 ONW - SAS bridge Piling works



ACCESS TO LAWLEY STREET FREIGHTLINER 
TERMINAL TO BE MAINTAINED FROM ST. 
ANDREWS JN AND CASTLE BROMWICH JN 
DIRECTIONS FROM 0001 SAT TO 1045 SAT 



XC TRAIN SERVICES TO DIVERT VIA ALREWAS, 
LICHFIELD CITY, GRAVELLY HILL, ASTON TO 
BIRMINGHAM NEW STREET. 



XC TRAINS TO DIVERT VIA WATER ORTON, 
SUTTON PARK, WALSALL, TAME BRIDGE 
PARKWAY, PERRY BARR, ASTON PROOF HOUSE 
JN OR VIA SOHO ROAD & SOHO SOUTH JN



FREIGHT TO DIVERT VIA SUTTON PARK, 
WALSALL, SOHO ROAD, GALTON JN, 
STOURBRIDGE, WORCESTER TO ABBOTSWOOD 
JN OR VIA SUTTON PARK TO BESCOT DGL (R/R) 
SUTTON PARK, WATER ORTON, NUNEATON, 
COVENTRY, LEAMINGTON & OXFORD 



NO ACCESS TO LAWLEY STREET FREIGHTLINER 
TERMINAL BETWEEN 1045 SATURDAY & 0430 
TUESDAY 



NO ACCESS TO/FROM JAGUAR CAR PLANT AT 
CASTLE BROMWICH BETWEEN 1045 SATURDAY 
AND 0430 TUESDAY



NO ACCESS TO SALTLEY DEPOT AND EMR 
SIDINGS THROUGHOUT THE POSSESSION

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP



WELLINGTON PLATFORMS ARE IN POSSESSION



Work Content: IP Earthworks: Nowl Wood & Hadley 
Mineworks

MD501
MD570

GW731
MD801

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2315 Sat

2205 Sun

2250 Sat

0015 Sun

2115 Sat

0010 Sun

0035 Sun

0035 Sun

0025 Sun

0025 Sun

0025 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0550 Mon

0455 Mon

0450 Mon

0410 Mon

0615 Mon

0535 Mon

0450 Mon

0450 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

All Lines

Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Congleton

Willaston LC

Llandudno Jn

Ulverston

Sellafield

Cheadle Hulme

Hyde Jn

Stalybridge Jn

Windsor Bridge 
South Jn

Agecroft South Jn

Crow Nest Jn

Kidsgrove

Crewe Jn

Penmaenmawr

Carnforth North 
Jn

Bootle 
(CUMBRIA)

Congleton

Ardwick Jn

Guide Bridge 
West Jn

Deal Street Jn

Ordsall Lane Jn

Windsor Bridge 
North Jn

P2021/2877662

P2021/2838793

P2021/2839645

P2021/2867368

P2021/2867372

P2021/2865413

P2021/2867377

P2021/2868673

TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

NO ACCESS LNW YARD,LONGPORT DOWN 
SIDNGS AND LONGPORT FREIGHT DEPOT.



Work Content: PLTR: Fir Trees Drainage

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

AMENDED TRAIN WORKING. SLW OVER THE 
DOWN LINE BETWEEN LLANDUDNO JN AND 
PENMAENMAWR. ADDITIONAL [11] FOR UP 
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS. 



Work content: Works Delivery, track work Conwy 
Tubes.

RAIL REPLACEMENT SERVICE TO OPERATE 



WORK CONTENT: WRAYSHOLME LC 

CS SIGNALLING 12m 42ch

CARNFORTH STATION PLATFORM WORKS

RAIL REPLACEMENT SERVICE TO OPERATE 



WORK CONTENT: CS SIGNALLING

DRIGG & SALTCOATS 57m 60c to 60m 20c

WORK CONTENT:

MACCLESFIELD RESIGNALLING -
INSTALLATION/SIGNALLING STAGES

CRSA - NORTH RODE DRAINAGE (3 OUT OF 6 
WEEKS)

WORK CONTENT

TRU PROGRAMME: GUIDE BRIDGE WEST JN 

MAN DU: S&C TAMPING AND HEAVY 
MAINTENANCE ASHBURYS EAST AND WEST JN'S

WORK CONTENT: 

WORKS DELIVERY: WINDSOR BRIDGE S&C

CRSA: PLTR WINDSOR BRIDGE

CIVILS: SALFORD CENTRAL PLATFORMS

CIVILS DRAINAGE: PENDLETON

CIVILS DRAINAGE: ORDSALL LANE - WINDSOR 
BRIDGE SOUTH JN

NW1005
NW5009

GW731
GW735
NW1007

NW3001
NW3015
NW3017

NW4033
NW9903

NW4033

NW5009

NW5015
NW5021

NW6001
NW6005
NW6009

26/02/22

27/02/22

26/02/22

27/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2350 Sat
28/02/22
0530 Mon

PossessionAll LinesPetteril Bridge JnLow Row LCP2021/2823478 RERAIL/RESLEEPER/TRAX WETHERAL WORKS 
DELIVERY

LN682
NW9909

54m57ch and 56m50ch

C11 Rerail Resleeper 
Reballast - Trax

26/02/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6603524

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2210 Sat

0140 Sun

2210 Sat

2210 Sat

2210 Sat

1400 Sun

1400 Sun

2115 Sat

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

13/03/22

13/03/22

07/03/22

1200 Sun (14 hrs)

0740 Sun (6 hrs)

0525 Mon

0525 Mon

0525 Mon

1400 Sun

1400 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Main

Down and Up 
Northampton

Down Trent Valley
Fast
Up Slow

Down Trent Valley
Slow
Up Fast/Up Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Platform 5 & 
Through Siding 
No. 1

Platform 5 & 
Through Siding 
No. 1

Down and Up 
Camphill

Hillmorton Jn

Northampton

Nuneaton South Jn

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Birmingham New 
Street

Birmingham New 
Street

Lifford East Jn

Hanslope Jn

Hanslope Jn

Rugby Trent 
Valley Jn

Nuneaton North 
Jn

Whitehouse Jn

Birmingham New 
Street

Birmingham New 
Street

Bordesley Jn

P2021/2907285

P2021/2872820

P2021/2878399

P2021/2909910

P2021/2875222

P2021/2721447

P2021/2873314

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR Earl Cowpers Viaduct Prep

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: PLTR: Barnacle

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 5 & THROUGH SIDINGS NO.1 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 5 WORKS

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

MD101

MD101
MD105

MD101
MD301
MD410

MD101
NW1001

MD301
MD306
MD501

MD301
MD306
MD501

MD306
MD401
MD570
MD580

05/03/22

06/03/22

05/03/22

05/03/22

05/03/22

06/02/22

06/02/22

05/03/22

49Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0825 Sun

1300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down & Up 
Bordesley

Down and Up 
Snow Hill

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tyseley North Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Tyseley South Jn

P2021/2900298

P2021/2866638

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

SNOW HILL ROUTE UNDER POSSESSION UNTIL 
13:00 SUN              



BORDESLEY ROUTE UNDER POSSESION UNTIL 
08:25 SUN     

              

NO ACCESS TO TYSELEY STATION UNTIL 13:00 
SUN FROM THE SNOW HILL ROUTE



Work Content: IP Structures - Platform & Canopies: 
Tyseley Station

GW200
GW240
GW250
GW277
GW310
MD401

MD401
MD425
MD435

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0050 Sun

2250 Sat

2250 Sat

0025 Sun

2250 Sat

2345 Sun

2345 Sun

0015 Sun

2115 Sat

0030 Sat

0030 Sun

07/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0530 Mon

1200 Sun

1200 Sun

1130 Sun

0450 Mon

0510 Mon

0510 Mon

0410 Mon

0615 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Wellington 
(Shropshire)

Preston Brook 
Tunnel

Weaver Jn

Farington Curve Jn

Llandudno Jn

Blackpool South

Blackpool North

Ulverston

Sellafield

Stalybridge Jn

Hyde Jn

Oxley Depot

Crewe Coal Yard 
SB (CY)

Weaver Jn

Balshaw Lane Jn

Penmaenmawr

Kirkham North Jn

Preston Fylde Jn

Grange-over-
Sands

Bootle 
(CUMBRIA)

Guide Bridge 
West Jn

Gorton 
(Manchester)

P2021/2874282

P2021/2867427

P2021/2867462

P2021/2839622

P2021/2861749

P2021/2867369

P2021/2867374

P2021/2867503

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP



WELLINGTON PLATFORMS ARE IN POSSESSION



Work Content: IP Earthworks: Nowl Wood & Hadley 
Mineworks

WORK CONTENT: PLTR WINSFORD

WORK CONTENT: EUXTON DRAINAGE

AMENDED TRAIN WORKING. SLW OVER THE 
DOWN LINE BETWEEN LLANDUDNO JN AND 
PENMAENMAWR. ADDITIONAL [11] FOR UP 
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS. 



Work content: Works Delivery, track work Conwy 
Tubes.

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

NORTHERN: START/TERMINATE GRANGE-OVER-
SANDS



RAIL REPLACEMENT SERVICE TO OPERATE 



WORK CONTENT: WRAYSHOLME LC 

CS SIGNALLING 12m 42ch

RAIL REPLACEMENT SERVICE TO OPERATE 



WORK CONTENT: CS SIGNALLING

DRIGG & SALTCOATS 57m 60c to 60m 20c

WORK CONTENT

TRU PROGRAMME: RE-CONSTRUCTION OF 
SOUTHAMPTON ST BRIDGE

TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE 
TIE IN

GW731
MD801

NW1001
NW2001

NW1001

NW3001
NW3015
NW3017

NW4005
NW4007

NW4033

NW4033

NW5015
NW5021

06/03/22

05/03/22

05/03/22

06/03/22

05/03/22

06/03/22

06/03/22

06/03/22

05/03/22

05/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2210 Sat

0140 Sun

2210 Sat

2210 Sat

2210 Sat

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

1000 Sun (12 hrs)

0740 Sun (6 hrs)

0525 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Northampton

Down Trent Valley
Fast
Up Slow

Down Trent Valley
Slow
Up Fast/Up Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Milton Keynes South
Jn

Northampton

Nuneaton South Jn

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Denbigh Hall 
South Jn

Hanslope Jn

Rugby Trent 
Valley Jn

Nuneaton North 
Jn

Whitehouse Jn

P2021/2909972

P2021/2872881

P2021/2878400

P2021/2909914

SAFER TRACK WORKFORCE REQUEST FOR 12 
HOUR ALB TO TAMP DENBIGH HALL NORTH JN 



TIMES TBA ACCORDINGLY BASED ON OPERATOR
RESPONSES



RRS TO OPERATE BETWEEN MILTON KEYNES 
CENTRAL AND BLETCHLEY (TIMES TBC)



WORK CONTENT - 

S&C Tamp Denbigh North Jn

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR Earl Cowpers Viaduct Prep

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: PLTR: Barnacle

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

Work Content: PLTR: Atherstone Drainage

MD101

MD101
MD105

MD101
MD301
MD410

MD101
NW1001

12/03/22

13/03/22

12/03/22

12/03/22

12/03/22

50Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

1400 Sun

1400 Sun

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1400 Sun

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Platform 5 & 
Through Siding 
No. 1

Platform 5 & 
Through Siding 
No. 1

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Birmingham New 
Street

Birmingham New 
Street

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Birmingham New 
Street

Birmingham New 
Street

P2021/2862012

P2021/2875222

P2021/2721447

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: Croydon DU â¿¿ Track Maintenance  IC09

WORK: Capital Delivery â¿¿ VIC 3 Resignalling

Works Delivery - Cat 2 Rerail @ Imperial Wharf

Works Delivery - Heavy Refurb @ Kensington Olypia 
& North Pole

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 5 & THROUGH SIDINGS NO.1 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 5 WORKS

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301
MD306
MD501

MD301
MD306
MD501

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2115 Sat

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Abbotswood 
Curve
Up Goods Loop

Down Goods 
Loop

Up Eckington 
Goods Loop

Down and Up 
Avoiding

Down Goods 
Loop

Up/Down Goods

Up Goods Loop

Down Goods 
Loop

Down and Up 
Main

Up Spetchley 
Goods Loop

Down and Up 
Gloucester

Down 
Abbotswood 
Goods Loop

Down and Up 
Camphill

Norton Jn

High Street (GW401)

Cheltenham Spa

Eckington North Jn

Gloucester Yard Jn

Horton Road Jn

Gloucester 
Barnwood Jn

Gloucester 
Barnwood Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Spetchley North Jn

Route Boundary 
Western/LNW(S) 
Route
Wadborough LC

Lifford East Jn

Abbotswood Jn

Cheltenham 
Alstone LC

Cheltenham Spa

Eckington South 
Jn

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Horton Road Jn

Northway LC

Route Boundary 
Western/LNW(S) 
Route
Spetchley South 
Jn

Stoke Works Jn

Worcestershire 
Parkway (low 
level)

Bordesley Jn

P2021/2904430

P2021/2873383

GWR SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.



XC SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER AND BROMSGROVE OR 
WORCESTER SHRUB HILL OR BIRMINGHAM NEW 
STREET.



TFW SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER.



FREIGHT SERVICES DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING MARCHES 
LINE, DCL, AND MML. 



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND CHELTENHAM / 
WORCESTER SHRUB HILL / WORCESTERSHIRE 
PARKWAY



Work Details = Core PLTR Bredon 78m00ch to 
78m38ch



Core PLTR Alstone Sidings 86m23ch to 86m43ch



Core PLTR Cheltenham  86m44ch to 86m72ch



Civils Underbridge Renewal Hollington 61m42ch

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

GW300
GW401
GW700
MD306

MD306
MD401
MD570
MD580

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0825 Sun

1300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down & Up 
Bordesley

Down and Up 
Snow Hill

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tyseley North Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Tyseley South Jn

P2021/2906148

P2021/2866639

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

SNOW HILL ROUTE UNDER POSSESSION UNTIL 
13:00 SUN              



BORDESLEY ROUTE UNDER POSSESION UNTIL 
08:25 SUN     

               

NO ACCESS TO TYSELEY STATION UNTIL 13:00 
SUN FROM THE SNOW HILL ROUTE



Work Content: IP Structures - Platform & Canopies: 
Tyseley Station

GW200
GW240
GW250
GW277
GW310
MD401

MD401
MD425
MD435

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2355 Sat

0100 Sat

0100 Sun

0050 Sun

2250 Sat

2250 Sat

0025 Sun

1130 Sun

2250 Sat

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

0450 Mon (29 hrs)

0500 Mon

0520 Mon (29 hrs)

0530 Mon

1200 Sun

1200 Sun

1130 Sun

0500 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up Fast

Up Main

Blakedown LC

Gerrards Cross

Haddenham and 
Thame Parkway

Wellington 
(Shropshire)

Preston Brook 
Tunnel

Weaver Jn

Farington Curve Jn

Farington Curve Jn

Llandudno Jn

Hartlebury LC 
(MCB)

South Ruislip

High Wycombe

Oxley Depot

Crewe Coal Yard 
SB (CY)

Weaver Jn

Balshaw Lane Jn

Euxton Jn

Penmaenmawr

P2021/2866762

P2021/2897066

P2021/2871403

P2021/2874283

P2021/2867527

P2021/2867519

P2021/2839623

TRAINS TO BE DIVERTED VIA THE GLOUCESTERS
AND/OR BESCOT, BUSHBURY & STAFFORD



Work Content: CD Renewals- Bridge Work FB104 @ 
Kidderminster

Work Content: HS2 Project - Harvil Road Bridge 
Follow Up Works 



RAIL REPLACEMENT SERVICE TO OPERATE

HIGH WYCOMBE BAY PLATFORM NOT PART OF 
THE POSSESSION



TRAINS FROM THE SOUTH TO TERMNATED AT 
HIGH WYCOMBE AND FROM THE NORTH AT 
BICESTER NORTH                     



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BICESTER NORTH AND HIGH 
WYCOMBE



Work Content: PLTR: Princes Risborough Drainage

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP



WELLINGTON PLATFORMS ARE IN POSSESSION



Work Content: IP Earthworks: Nowl Wood & Hadley 
Mineworks

WORK CONTENT: PLTR WINSFORD

1130 SUN - 0500 MON SERVICES TO TRAVEL 
OVER SLOW LINES



WORK CONTENT: EUXTON DRAINAGE

LEYLAND PLTR

AMENDED TRAIN WORKING. SLW OVER THE 
DOWN LINE BETWEEN LLANDUDNO JN AND 
PENMAENMAWR. ADDITIONAL [11] FOR UP 
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS. 



Work content: Works Delivery, track work Conwy 
Tubes.

MD430
MD435

MD701

MD701
MD720

GW731
MD801

NW1001
NW2001

NW1001

NW3001
NW3015
NW3017

12/03/22

12/03/22

13/03/22

13/03/22

12/03/22

12/03/22

13/03/22

13/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued

Page76 of 266



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0115 Sat

0115 Sat

2230 Fri

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

19/03/22

19/03/22

21/03/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

1700 Sat

1700 Sat

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

All Lines

Bay Platforms 1 
and 2

Up Rochdale 
Slow/Down 
Salford Slow
All Lines

All Lines

Arrival/Departure 
Line

Down and Up 
Baguley

All Lines

All Lines

Windsor Bridge 
South Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Deal Street Jn

Philips Park West Jn

Irwell Street Jn

Miles Platting Jn

Baguley Fold Jn

Ashburys West Jn

Howe & Co. Siding 
SB

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

Water Street Jn

Miles Platting Jn

Philips Park 
South Jn

Philips Park West 
Jn

Appleby

P2021/2865509

P2021/2873263

P2021/2867607

NO ACCESS TO MANCHESTER VICTORIA 
PLATFORMS 



WORK CONTENT: TRU PROGRAMME PLTR

MAN DU - DEAL ST JN. TANDEM TAMP 6511, 
6512A/B, 6514, 6515A/B, 6531. REPLACE 
IRONWORKS AND COMPONENTS.

WORK CONTENT: CIVILS UB1 0m 20ch

WORK CONTENT: CIVILS BR284 (287m 40ch) 
MOORBEAST & BR317 (296m 7ch) PHEASANTS 
DRIVE UNDERBRIDGE RECONSTRUCTION.

NW6004
NW6005
NW6007
NW7001
NW7021

NW7025
NW7027

NW9901

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

12/03/22

12/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued

Page77 of 266



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sun

2210 Sat

2210 Sat

2210 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0400 Mon (26 hrs)

0525 Mon

0525 Mon

0525 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Northampton

Down Trent Valley
Fast
Up Slow

Down Trent Valley
Slow
Up Fast/Up Slow

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Northampton

Nuneaton South Jn

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hanslope Jn

Rugby Trent 
Valley Jn

Nuneaton North 
Jn

Whitehouse Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2873103

P2021/2878461

P2021/2909947

P2021/2910768

TRAINS TO TRAVEL VIA WEEDON

WMT TO START/TERMINATE AT MILTON KEYNES 
CENTRAL FROM THE SOUTH AND 
NORTHAMPTON FROM THE NORTH AND OFFER 
RRS



WORK CONTENT - 

PLTR Earl Cowpers Viaduct

PLTR Duston West Prep

P76 Northampton Station

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: PLTR: Barnacle

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

NLL CYCLIC TYPE 9 ROTR

MD101
MD105

MD101
MD301
MD410

MD101
NW1001

EA1310
MD150
MD155
MD160

20/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

51Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2115 Sat

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Gloucester

Up Goods Loop

Down Goods 
Loop

Up Eckington 
Goods Loop

Down and Up 
Avoiding

Down Goods 
Loop

Up/Down Goods

Up Goods Loop

Down Goods 
Loop

Down and Up 
Main

Down and Up 
Camphill

Route Boundary 
Western/LNW(S) 
Route
High Street (GW401)

Cheltenham Spa

Eckington North Jn

Gloucester Yard Jn

Horton Road Jn

Gloucester 
Barnwood Jn

Gloucester 
Barnwood Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Lifford East Jn

Abbotswood Jn

Cheltenham 
Alstone LC

Cheltenham Spa

Eckington South 
Jn

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Horton Road Jn

Northway LC

Route Boundary 
Western/LNW(S) 
Route

Bordesley Jn

P2021/2904450

P2021/2873384

GWR SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.



XC SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER AND BROMSGROVE OR 
WORCESTER SHURB HILL OR BIRMINGHAM NEW 
STREET.



TFW SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER.



FREIGHT SERVICES DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING MARCHES 
LINE, DCL, AND MML. 



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND CHELTENHAM / 
WORCESTER SHRUB HILL / WORCESTERSHIRE 
PARKWAY



Work Details = Core PLTR Tredington 81m34ch to 
81m45ch



Follow up PLTR Bredon 78m00ch to 78m38ch



Core PLTR Alstone Sidings 86m23ch to 86m43ch



Follow up PLTR Cheltenham  86m44ch to 86m72ch



Level Crossing Renewal Pirton 70m 51ch



S+C Mtce Tamping Ashchurch

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

GW401
GW700
MD306

MD306
MD401
MD570
MD580

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0100 Sun

0100 Sun

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0825 Sun

1300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down & Up 
Bordesley

Down and Up 
Snow Hill

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tyseley North Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Tyseley South Jn

P2021/2900299

P2021/2866640

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

SNOW HILL ROUTE UNDER POSSESSION UNTIL 
13:00 SUN              



BORDESLEY ROUTE UNDER POSSESION UNTIL 
08:25 SUN     

               

NO ACCESS TO TYSELEY STATION UNTIL 13:00 
SUN FROM THE SNOW HILL ROUTE



Work Content: IP Structures - Platform & Canopies: 
Tyseley Station

GW200
GW240
GW250
GW277
GW310
MD401

MD401
MD425
MD435

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0100 Sun

0050 Sun

2250 Sat

2250 Sat

0025 Sun

2250 Sat

0030 Sun

0030 Sun

0115 Sat

0115 Sat

2230 Fri

20/03/22

21/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

19/03/22

19/03/22

21/03/22

1300 Sun (12 hrs)

0530 Mon

1200 Sun

1200 Sun

1130 Sun

0450 Mon

0450 Mon

0450 Mon

1700 Sat

1700 Sat

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Up Main

All Lines

All Lines

Down and Up 
Baguley

All Lines

All Lines

Haddenham and 
Thame Parkway

Wellington 
(Shropshire)

Preston Brook 
Tunnel

Weaver Jn

Farington Curve Jn

Llandudno Jn

Hyde Jn

Stalybridge Jn

Baguley Fold Jn

Ashburys West Jn

Howe & Co. Siding 
SB

High Wycombe

Oxley Depot

Crewe Coal Yard 
SB (CY)

Weaver Jn

Balshaw Lane Jn

Penmaenmawr

Gorton 
(Manchester)

Guide Bridge 
West Jn

Philips Park 
South Jn

Philips Park West 
Jn

Appleby

P2021/2871426

P2021/2874284

P2021/2867513

P2021/2867520

P2021/2839624

P2021/2867552

P2021/2873263

P2021/2867607

HIGH WYCOMBE BAY PLATFORM NOT PART OF 
THE POSSESSION



TRAINS FROM THE SOUTH TO TERMNATED AT 
HIGH WYCOMBE AND FROM THE NORTH AT 
BICESTER NORTH                     



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BICESTER NORTH AND HIGH 
WYCOMBE

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP



WELLINGTON PLATFORMS ARE IN POSSESSION



Work Content: IP Earthworks: Nowl Wood & Hadley 
Mineworks

WORK CONTENT: PLTR ACTON BRIDGE

WORK CONTENT: EUXTON DRAINAGE

AMENDED TRAIN WORKING. SLW OVER THE 
DOWN LINE BETWEEN LLANDUDNO JN AND 
PENMAENMAWR. ADDITIONAL [11] FOR UP 
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS. 



Work content: Works Delivery, track work Conwy 
Tubes.

WORK CONTENT

TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE 
TIE IN

WORK CONTENT: CIVILS UB1 0m 20ch

WORK CONTENT: CIVILS BR284 (287m 40ch) 
MOORBEAST & BR317 (296m 7ch) PHEASANTS 
DRIVE UNDERBRIDGE RECONSTRUCTION.

MD701
MD720

GW731
MD801

NW1001
NW2001

NW1001

NW3001
NW3015
NW3017

NW5015
NW5021

NW7025
NW7027

NW9901

20/03/22

20/03/22

19/03/22

19/03/22

20/03/22

19/03/22

20/03/22

20/03/22

12/03/22

12/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Fri
28/03/22
0550 Mon

PossessionAll LinesHowe & Co. Siding 
SB

ApplebyP2021/2867610 WORK CONTENT: CIVILS BR284 (287m 40ch) 
MOORBEAST & BR317 (296m 7ch) PHEASANTS 
DRIVE UNDERBRIDGE RECONSTRUCTION.

NW9901 25/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0240 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

28/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0530 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Northampton

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Daventry North Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hanslope Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2873131

P2021/2910769

TRAINS TO TRAVEL VIA WEEDON

FREIGHT SERVICES TO ENTER/EXIT DIRFT FROM 
THE NORTH ONLY AND RUN ROUND

WMT TO START/TERMINATE AT MILTON KEYNES 
CENTRAL FROM THE SOUTH AND RUGBY FROM 
THE NORTH AND OFFER RRS TO NORTHAMPTON


WORK CONTENT - 

PLTR - DUSTAN WEST

PLTR - EARL COWPERS FU



*BST CLOCK CHANGE IMPACTS START TIME OF 
POSSESSION*

NLL CYCLIC TYPE 9 ROTR

MD101
MD105

EA1310
MD150
MD155
MD160

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

52Week
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2115 Sat

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Gloucester

Up Goods Loop

Down Goods 
Loop

Up Eckington 
Goods Loop

Down and Up 
Avoiding

Down Goods 
Loop

Up/Down Goods

Up Goods Loop

Down Goods 
Loop

Down and Up 
Main

Down and Up 
Camphill

Route Boundary 
Western/LNW(S) 
Route
High Street (GW401)

Cheltenham Spa

Eckington North Jn

Gloucester Yard Jn

Horton Road Jn

Gloucester 
Barnwood Jn

Gloucester 
Barnwood Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Lifford East Jn

Abbotswood Jn

Cheltenham 
Alstone LC

Cheltenham Spa

Eckington South 
Jn

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Horton Road Jn

Northway LC

Route Boundary 
Western/LNW(S) 
Route

Bordesley Jn

P2021/2904622

P2021/2873385

GWR SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.



XC SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER AND BROMSGROVE OR 
WORCESTER SHURB HILL OR BIRMINGHAM NEW 
STREET.



TFW SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER.



FREIGHT SERVICES DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING MARCHES 
LINE, DCL, AND MML. 



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND CHELTENHAM / 
WORCESTER SHRUB HILL / WORCESTERSHIRE 
PARKWAY



Work Details = Core PLTR Tredington 81m34ch to 
81m45ch



Core PLTR Alstone Sidings 86m23ch to 86m43ch



Core PLTR Cheltenham 86m48ch to 86m70ch



Level Crossing Renewal Pirton 70m 51ch

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

GW401
GW700
MD306

MD306
MD401
MD570
MD580

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2906149 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2320 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0815 Sun

0001 Mon

0000 Sun

0000 Sun

2345 Sat

2250 Sat

2250 Sat

2150 Sat

27/03/22

27/03/22

28/03/22

27/03/22

28/03/22

28/03/22

28/03/22

27/03/22

27/03/22

28/03/22

27/03/22

27/03/22

27/03/22

0020 Sun

0815 Sun

0001 Mon

0815 Sun

0500 Mon

0001 Mon

0500 Mon

0825 Sun

1300 Sun

0540 Mon (29 hrs)

1300 Sun

1300 Sun

0900 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Depot 
Undercarriage 
Wash Road
Down Through 
Siding
Up Through 
Siding
Down and Up 
Snow Hill

All Lines

Down & Up 
Bordesley

Down and Up 
Snow Hill

Down Fast

Up Fast

All Lines

All Lines

All Lines

Bearley Jn

Bordesley Jn

Bearley Jn

Bordesley

Tyseley

Small Heath South 
Jn

Stratford upon Avon

Tyseley North Jn

Basford Hall Jn SB 
(BH)

Preston Brook 
Tunnel

Weaver Jn

Farington Curve Jn

Whitlocks End

Lapworth

Tyseley South Jn

Tyseley

Tyseley South Jn

Tyseley South Jn

Tyseley South Jn

Norton Bridge 
Junction

Crewe Coal Yard 
SB (CY)

Weaver Jn

Wigan North Jn

P2021/2902961

P2021/2866701

P2021/2874881

P2021/2867514

P2021/2677014

Work Content: PLTR - Tyseley Drainage

Work Content: IP Structures - Platform & Canopies: 
Tyseley Station



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM & STRATFORD UPON 
AVON VIA WHITLOCKS END.



ROUTE AVAILABLE TO STRATFORD UPON AVON 
VIA DORRIDGE

 

ACCESS TO TYSELEY DEPOT FROM THE NORTH 
VIA SMALL HEATH SOUTH JN ONLY.



TYSELEY DEPOT UNDERCARRIAGE WASH ROAD, 
DOWN THROUGH SIDING AND UP THROUGH 
SIDING NOT AVAILABLE - ENGINEERING TRAINS 
WILL BE OPERATING ON THE THROUGH SIDINGS 
THUS BLOCKING ACCESS TO THE WASH PLANT 
LINE - THIS ARRANGEMENT ALSO FACILITATES 
TRAFFIC THROUGH TYSELEY NORTH JN WHEN 
NOT IN POSSESSION



ALL SHUNTING TO TAKE PLACE FROM FUELLING 
POINT TO CARRIAGE SIDINGS VIA NORTH END OF
YARD ONLY 



NO IMPACT ON WMT SERVICES BETWEEN 
BIRMINGHAM SNOW HILL & DORRIDGE

SNOW HILL ROUTE UNDER POSSESSION UNTIL 
13:00 SUN              



BORDESLEY ROUTE UNDER POSSESION UNTIL 
08:25 SUN     

               

NO ACCESS TO TYSELEY STATION UNTIL 13:00 
SUN FROM THE SNOW HILL ROUTE

TRAINS TO BE DIVERTED 



TWO TRACK RAILWAY OVER THE SLOW LINES



Work Content: PLTR: Madeley

WORK CONTENT: PLTR ACTON BRIDGE

PLTR: Leyland 2 / Drainage: Euxton

MD401
MD415
MD425
MD435

MD401
MD425
MD435

NW1001
NW1005

NW1001
NW2001

NW1001

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

27/03/22

27/03/22

26/03/22

26/03/22

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0025 Sun

2250 Sat

0220 Sat

0030 Sun

0030 Sun

2230 Fri

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

1230 Sun

0450 Mon

0420 Mon

0450 Mon

0450 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Main

All Lines

All Lines

All Lines

All Lines

Farington Curve Jn

Llandudno Jn

Holyhead

Hyde Jn

Stalybridge Jn

Howe & Co. Siding 
SB

Balshaw Lane Jn

Penmaenmawr

Bangor

Gorton 
(Manchester)

Guide Bridge 
West Jn

Appleby

P2021/2867496

P2021/2839625

P2021/2839683

P2021/2867581

P2021/2867610

WORK CONTENT: EUXTON DRAINAGE

AMENDED TRAIN WORKING. SLW OVER THE 
DOWN LINE BETWEEN LLANDUDNO JN AND 
PENMAENMAWR. ADDITIONAL [11] FOR UP 
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS. 



Work content: Works Delivery, track work Conwy 
Tubes.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN BANGOR AND 
HOLYHEAD. NO TRAINS TO STABLE AT 
HOLYHEAD STATION AND NO ACCESS FOR 
SHUNTING AROUND HOLYHEAD. 

 

Work content: PLTR Gaerwen

WORK CONTENT

TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE 
TIE IN

WORK CONTENT: CIVILS BR284 (287m 40ch) 
MOORBEAST & BR317 (296m 7ch) PHEASANTS 
DRIVE UNDERBRIDGE RECONSTRUCTION.

NW1001

NW3001
NW3015
NW3017

NW3001

NW5015
NW5021

NW9901

27/03/22

26/03/22

26/03/22

27/03/22

27/03/22

25/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2210 Sat

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

1200 Sun (14 hrs)

0740 Sun (6 hrs)

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up Main

Down and Up 
Northampton

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Hillmorton Jn

Northampton

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Hanslope Jn

Hanslope Jn

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2022/2871253

P2022/2872882

P2022/2912688

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content - 

Maintenance Level 2 Patrolling 

PLTR Doctors Bridge

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR: Duston West FU

ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

MD101

MD101
MD105

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

1Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

1400 Sun

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

08/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

1400 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Platform 6

Station sidings 
No.1

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Birmingham New 
Street

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Birmingham New 
Street

P2022/2910874

P2022/2862014

P2022/2875223

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: Croydon DU â¿¿ Track Maintenance IC09

Work Content: BIRMINGHAM NEW STREET AREA 
RE-SIGNALLING PHASE 7 PLATFORM 6 & 
THROUGH SIDINGS NO.1 WORKS

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301
MD306
MD501

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2115 Sat

0045 Sun

0100 Sat

2330 Sat

04/04/22

03/04/22

04/04/22

04/04/22

0530 Mon

2145 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Down and Up 
Camphill

Up Grand Jn

Down Grand Jn

Down and Up 
Cherwell Valley

All

Lifford East Jn

Portobello Jn (West 
Midlands)

Heyford

Banbury South 
Junction

Bordesley Jn

Bescot Jn

Wolvercot Jn

Heyford

P2022/2873363

P2022/2872078

P2022/2910121

P2022/2865861

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

TRAINS TO TERMINATE AT DIDCOT AND 
BANBURY. REPLACEMENT ROAD TRANSPORT 
REQUIRED. FREIGHT DIVERTED VIA VARIOUS 
ALTERNATIVE LINES OR RETIMED TO RUN 
BEFORE / AFTER POSSESSION.



Work Details = Install new underbridge Tackley 72mp 
to 72m50ch

TRAINS TO START / TERMINATE AT BANBURY 
FROM THE NORTH AND BICESTER 
NORTH/OXFORD FROM THE SOUTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BANBURY AND BICESTER NORTH / 
OXFORD



Work Content: PLTR: Nell Bridge Farm

MD306
MD401
MD570
MD580

MD320
MD360
MD365

GW200
MD401

GW200
MD401
MD701

02/04/22

03/04/22

02/04/22

02/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0050 Sun

0050 Sun

0050 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

2305 Sun

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0750 Sun

0750 Sun

0750 Sun

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford

Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down Kennington 
Goods Loop

Appleford ARC

Hinksey Yard

Up Goods/Up 
Relief

Up Relief

Down and Up 
Main
Down 
Relief/Platform 
3/Relief Line
Down and Up 
Oxford

Platform 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Didcot Yard

Oxford Station South
Jn

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station South
Jn

Hinksey North

Hinksey South

Appleford LC

Hinksey South

Foxhall Jn

Didcot Parkway

Foxhall Jn (inc.)

Wolvercot North Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Didcot West Curve 
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Appleford LC

Hinksey North

Didcot Parkway

Moreton Cutting 
(inc.)

Chester Line Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Didcot West 
Curve Jn

Oxford

P2022/2909305 GWR SERVICES TO TERMINATE AT / START FROM
DIDCOT AND OXFORD.  



XC SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND OXFORD./ BANBURY.



GWR TO STABLE AT DIDCOT PFM 5. CHILTERN 
RAILWAYS TO STABLE IN

OXFORD PLATFORM 1



Work Details = Underbridge waterproofing Tuckwell 
62m44ch



O/P Overbridge renewal Kennington 61m38ch



S+C Tamping Didcot North / Kennington Jcn / Hinksey
South / Oxford Station South

GW103
GW200
GW240
GW250
GW260
GW277
MD736

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Mon

2130 Mon

2130 Mon

2130 Tue

2130 Tue

2130 Wed

2130 Wed

2130 Thu

2130 Thu

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

05/04/22

05/04/22

06/04/22

06/04/22

07/04/22

07/04/22

08/04/22

08/04/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platforms 1, 2 and
3

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Oxford 
Headshunt

All Lines

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Oxford

Crewe Coal Yard SB
(CY)

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Hinksey North

Oxford

Oxford North Jn

Oxford

Crewe South Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

P2022/2909305

P2022/2911019

P2022/2911923

P2022/2911964

P2022/2911965

P2022/2911966

NO ROUTE THROUGH CREWE STATION 
SERVICES TO DIVERT VIA INDEPENDENTS LINES 
TIMES TO BE CO-ORDINATED WITH HS2 ONW 
EXTENDED ACCESS.



WORK CONTENT: LIVERPOOL DU MAINTENANCE

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

NW1001

NW2015

NW2015

NW2015

NW2015

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

05/04/22

05/04/22

06/04/22

06/04/22

07/04/22

07/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued

Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0220 Sat

2130 Mon

2130 Mon

2130 Tue

2130 Tue

2130 Wed

2130 Wed

2130 Thu

2130 Thu

0030 Sun

0030 Sun

04/04/22

05/04/22

05/04/22

06/04/22

06/04/22

07/04/22

07/04/22

08/04/22

08/04/22

04/04/22

04/04/22

0420 Mon

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Thu

0450 Thu

0450 Fri

0450 Fri

0450 Mon

0450 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

All Lines

Up

Down

Up

Down

Up

Down

Up

Down

All Lines

All Lines

Holyhead

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Hyde Jn

Stalybridge Jn

Llandudno Jn

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Gorton 
(Manchester)

Guide Bridge 
West Jn

P2022/2839651

P2022/2863164

P2022/2863168

P2022/2863169

P2022/2863170

P2022/2867627

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN LLANDUDNO JN 
AND HOLYHEAD. NO TRAINS TO STABLE AT 
HOLYHEAD STATION AND NO ACCESS FOR 
SHUNTING AROUND HOLYHEAD. 

 

Work content: PLTR Aber and heavy maintenance 
including MPSB at various locations on Anglesey.

SECTION 4 TIMES.

work content: PLTR follow up work

SECTION 4 TIMES.

work content: PLTR follow up work

SECTION 4 TIMES.

work content: PLTR follow up work

SECTION 4 TIMES.

work content: PLTR follow up work

WORK CONTENT

TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE 
TIE IN

NW3001
NW3015
NW3017

NW3001

NW3001

NW3001

NW3001

NW5015
NW5021

02/04/22

04/04/22

04/04/22

05/04/22

05/04/22

06/04/22

06/04/22

07/04/22

07/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0140 Fri

2210 Sat

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0500 Tue (74 hrs)

0500 Tue (74 hrs)

0500 Tue (74 hrs)

0500 Tue (74 hrs)

0500 Tue (74 hrs)

1200 Sun (14 hrs)

0740 Sun (6 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Sidings

Down and Up Fast

Down and Up 
Slow
Platforms 12 to 16

Line D,E,X

Line C

Up & Dn Goods 
Loop

Down & Up Main

Down and Up 
Northampton

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Camden Carriage 
Sidings

Denbigh Hall North 
Jn

Camden Jn

Camden Jn

Kilburn High Road

Hillmorton Jn

Northampton

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Camden Carriage
Sidings

Camden Jn

Euston

Euston

Kilburn High 
Road

Hanslope Jn

Hanslope Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2871237

P2022/2871282

P2022/2872883

P2022/2910770

EASTER ALL LINE BLOCK START/FINISH TIMES 
TBC WHEN LAST/FIRST SERIVCES KNOWN



NO ACCESS TO EUSTON DURING LINE E WORKS
 

SERVICES TO START/TERMINATE MILTON 
KEYNES CENTRAL AND OFFER RRS



NO IMPACT ON LONDON 
OVERGROUND/UNDERGROUND SERVICES



WORK CONTENT - 

PLTR: Line E (54hrs)

S&C: Bourne End Abandonment

M25 Gade Valley Viaduct works  (30hrs)

S&C: Tring Abandonment 

IP Renewals: UB9E Canal Bridge (1m 99y) 

PLTR: Kilburn 

East/West: Bletchley Flyover (Slows)

S&C Tamp: Denbigh Hall North (12hrs)

S&C Tamp: Ledburn (24hrs)

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content - 

Maintenance Level 2 Patrolling 

PLTR Doctors Bridge

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR: Duston West FU

NLL CYCLIC TYPE 9 ROTR

MD101

MD101

MD101
MD105

EA1310
MD150
MD155
MD160

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

09/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

2Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

1400 Sun

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

08/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

1400 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Platform 6

Station sidings 
No.1

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Birmingham New 
Street

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Birmingham New 
Street

P2022/2910875

P2022/2862014

P2022/2875223

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

Work Content: BIRMINGHAM NEW STREET AREA 
RE-SIGNALLING PHASE 7 PLATFORM 6 & 
THROUGH SIDINGS NO.1 WORKS

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301
MD306
MD501

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0010 Fri

2115 Sat

0100 Sat

2330 Sat

0001 Sun

2300 Thu

19/04/22

11/04/22

11/04/22

11/04/22

11/04/22

20/04/22

0550 Tue (101 hrs)

0530 Mon

0455 Mon

0455 Mon

0500 Mon

0400 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Up/Single

Down/Single

Down and Up 
Camphill

Down and Up 
Cherwell Valley

All Lines

All Lines

All Lines

Redditch

Lifford East Jn

Heyford

Banbury South Jn

Coventry South Jn

Coventry South Jn

Barnt Green Jn

Bordesley Jn

Wolvercot Jn

Heyford

Leamington Spa

Leamington Spa

P2022/2909522

P2022/2873365

P2022/2910122

P2022/2865862

P2022/2856561

P2022/2856563

Work Content: IP Renewals - Under Bridge 18 Three 
Arches

Work Content: IP Renewals - Footbridge 21 Redditch 
(54hrs)



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN REDDITCH AND BARNT GREEN

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

TRAINS TO TERMINATE AT DIDCOT AND 
BANBURY. REPLACEMENT ROAD TRANSPORT 
REQUIRED. FREIGHT DIVERTED VIA VARIOUS 
ALTERNATIVE LINES OR RETIMED TO RUN 
BEFORE / AFTER POSSESSION.



Work Details = Install new underbridge Tackley 72mp 
to 72m50ch

TRAINS TO START / TERMINATE AT BANBURY 
FROM THE NORTH AND BICESTER 
NORTH/OXFORD FROM THE SOUTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BANBURY AND BICESTER NORTH / 
OXFORD



Work Content: PLTR: Nell Bridge Farm

Work Content: Prep works for HS2 bridge construction
at Kenilworth



TRAINS TO BE DIVERTED VIA SOLIHULL



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEAMINGTON SPA AND COVENTRY

Work Content: HS2 bridge construction at Kenilworth -
125 hours Possession



Work Content: Rugby Road UB54 
waterproofing/renewals



TRAINS TO BE DIVERTED VIA SOLIHULL



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEAMINGTON SPA AND COVENTRY



CAPACITY STUDY TO BE CARRIED OUT

MD306
MD310

MD306
MD401
MD570
MD580

GW200
MD401

GW200
MD401
MD701

MD405

MD405

15/04/22

09/04/22

09/04/22

09/04/22

10/04/22

14/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0050 Sun

0050 Sun

0050 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

2305 Sun

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0750 Sun

0750 Sun

0750 Sun

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford

Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down Kennington 
Goods Loop

Appleford ARC

Hinksey Yard

Up Goods/Up 
Relief

Up Relief

Down and Up 
Main
Down 
Relief/Platform 
3/Relief Line
Down and Up 
Oxford

Platform 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Didcot Yard

Oxford Station South
Jn

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station South
Jn

Hinksey North

Hinksey South

Appleford LC

Hinksey South

Foxhall Jn

Didcot Parkway

Foxhall Jn (inc.)

Wolvercot North Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Didcot West Curve 
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Appleford LC

Hinksey North

Didcot Parkway

Moreton Cutting 
(inc.)

Chester Line Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Didcot West 
Curve Jn

Oxford

P2022/2909285 GWR SERVICES TO TERMINATE AT / START FROM
DIDCOT AND OXFORD.  



XC SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND OXFORD./ BANBURY.



GWR TO STABLE AT DIDCOT PFM 5. CHILTERN 
RAILWAYS TO STABLE IN

OXFORD PLATFORM 1



Work Details = Underbridge waterproofing Tuckwell 
62m44ch



O/P Overbridge renewal Kennington 61m38ch



S+C Tamping Didcot North / Kennington Jcn / Hinksey
South / Oxford Station South

GW103
GW200
GW240
GW250
GW260
GW277
MD736

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Mon

2205 Sun

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

19/04/22

20/04/22

20/04/22

20/04/22

20/04/22

20/04/22

11/04/22

11/04/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Mon

0455 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platforms 1, 2 and
3

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Oxford 
Headshunt

All Lines

All Lines

Down Chester 
Independent

All

All Lines

Down and Up 
Liverpool 
Independent

All Lines

All Lines

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Oxford

Crewe South Jn

Sandbach South Jn

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Coal Yard SB
(CY)

Willaston LC

Hinksey North

Oxford

Oxford North Jn

Oxford

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Crewe South Jn

Crewe Jn

P2022/2909285

P2022/2867647

P2022/2911098

P2022/2838794

WORK CONTENT: HS2 ONW

BASFORD HALL INTERLOCKING AREA - POINTS 
CONVERSION

GANTRY WORKS - RECOVERY AND 
INSTALLATION 

CREWE SSN INTERLOCKING AREA -PLAIN LINE 
CE795A/B CE798

SIGNAL RECOVERIES

UTX/OTX INSTALLATION

NO ROUTE THROUGH CREWE STATION 
SERVICES TO DIVERT VIA INDEPENDENTS LINES 
TIMES TO BE CO-ORDINATED WITH HS2 ONW 
EXTENDED ACCESS.



WORK CONTENT: LIVERPOOL DU MAINTENANCE

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

NW1001
NW1009
NW1011
NW1013
NW1015
NW1017

NW1001

GW731
GW735
NW1007

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

11/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Mon

2130 Mon

2130 Tue

2130 Tue

2130 Wed

2130 Wed

2130 Thu

2130 Thu

0220 Sat

2130 Mon

2130 Mon

2130 Tue

2130 Tue

12/04/22

12/04/22

13/04/22

13/04/22

14/04/22

14/04/22

15/04/22

15/04/22

11/04/22

12/04/22

12/04/22

13/04/22

13/04/22

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0420 Mon

0450 Tue

0450 Tue

0450 Wed

0450 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

All Lines

Up

Down

Up

Down

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Holyhead

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Llandudno Jn

Bangor

Penmaenmawr

Bangor

Penmaenmawr

P2022/2911968

P2022/2911969

P2022/2911970

P2022/2911971

P2022/2839742

P2022/2863181

P2022/2863182

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN LLANDUDNO JN 
AND HOLYHEAD. NO TRAINS TO STABLE AT 
HOLYHEAD STATION AND NO ACCESS FOR 
SHUNTING AROUND HOLYHEAD. 

 

Work content: PLTR Aber and heavy maintenance 
including MPSB at various locations on Anglesey.

SECTION 4 TIMES.

work content: PLTR follow up work

SECTION 4 TIMES.

work content: PLTR follow up work

NW2015

NW2015

NW2015

NW2015

NW3001
NW3015
NW3017

NW3001

NW3001

11/04/22

11/04/22

12/04/22

12/04/22

13/04/22

13/04/22

14/04/22

14/04/22

09/04/22

11/04/22

11/04/22

12/04/22

12/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2130 Wed

2130 Thu

2130 Thu

0030 Sun

0030 Sun

0930 Sun

0930 Sun

0930 Sun

14/04/22

14/04/22

15/04/22

15/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

0450 Thu

0450 Thu

0450 Fri

0450 Fri

0450 Mon

0450 Mon

1730 Sun

1730 Sun

1730 Sun

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Sidings 
Possession

Up

Down

Up

Down

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Trafford Park 
Sidings

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Hyde Jn

Stalybridge Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Gorton 
(Manchester)

Guide Bridge 
West Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
West Jn

P2022/2863183

P2022/2863184

P2022/2867633

P2022/2912443

SECTION 4 TIMES.

work content: PLTR follow up work

SECTION 4 TIMES.

work content: PLTR follow up work

WORK CONTENT

TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE 
TIE IN

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW3001

NW3001

NW5015
NW5021

NW6003

13/04/22

13/04/22

14/04/22

14/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0140 Sat

1400 Sun

0010 Fri

2115 Sat

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

08/05/22

19/04/22

18/04/22

0500 Tue (74 hrs)

0500 Tue (74 hrs)

0500 Tue (74 hrs)

0500 Tue (74 hrs)

0500 Tue (74 hrs)

0500 Tue

1400 Sun

0550 Tue (101 hrs)

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Sidings

Down and Up Fast

Down and Up 
Slow
Platforms 12 to 16

Line D,E,X

Line C

Up & Dn Goods 
Loop

All Lines

Platform 6

Station sidings 
No.1

Up/Single

Down/Single

Down and Up 
Camphill

Camden Carriage 
Sidings

Denbigh Hall North 
Jn

Camden Jn

Camden Jn

Kilburn High Road

Hampton-in-Arden

Birmingham New 
Street

Redditch

Lifford East Jn

Camden Carriage
Sidings

Camden Jn

Euston

Euston

Kilburn High 
Road

Tile Hill

Birmingham New 
Street

Barnt Green Jn

Bordesley Jn

P2022/2871237

P2022/2856525

P2022/2875223

P2022/2909522

P2022/2873366

EASTER ALL LINE BLOCK START/FINISH TIMES 
TBC WHEN LAST/FIRST SERIVCES KNOWN



NO ACCESS TO EUSTON DURING LINE E WORKS
 

SERVICES TO START/TERMINATE MILTON 
KEYNES CENTRAL AND OFFER RRS



NO IMPACT ON LONDON 
OVERGROUND/UNDERGROUND SERVICES



WORK CONTENT - 

PLTR: Line E (54hrs)

S&C: Bourne End Abandonment

M25 Gade Valley Viaduct works  (30hrs)

S&C: Tring Abandonment 

IP Renewals: UB9E Canal Bridge (1m 99y) 

PLTR: Kilburn 

East/West: Bletchley Flyover (Slows)

S&C Tamp: Denbigh Hall North (12hrs)

S&C Tamp: Ledburn (24hrs)

Work Content: Carol Green HS2 works - 76 hours 
possession



TRAINS TO TERMINATE AT COVENTRY AND 
BIRMINGHAM INTERNATIONAL - RAIL 
REPLACEMENT SERVICE TO OPERATE

Work Content: BIRMINGHAM NEW STREET AREA 
RE-SIGNALLING PHASE 7 PLATFORM 6 & 
THROUGH SIDINGS NO.1 WORKS

Work Content: IP Renewals - Under Bridge 18 Three 
Arches

Work Content: IP Renewals - Footbridge 21 Redditch 
(54hrs)



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN REDDITCH AND BARNT GREEN

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

MD101

MD301

MD301
MD306
MD501

MD306
MD310

MD306
MD401
MD570
MD580

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

16/04/22

03/04/22

15/04/22

16/04/22

3Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0035 Sun

0045 Sat

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

17/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

2130 Sun

0525 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Grand Jn

Down Grand Jn

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Aston South Jn

Portobello Jn (West 
Midlands)

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Stechford

Bescot Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2860703

P2022/2872079

P2022/2900300

Work Content: HS2 Capital Delivery - Bridge 13 
Renewal(SAS Line over DBP3 Line)Prep Works



FREIGHT SERVICES TO BE DIVERTED

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

MD315

MD320
MD360
MD365

GW200
GW240
GW250
GW277
GW310
MD401

17/04/22

16/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

18/04/22

18/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Mon

1200 Sat

1200 Sat

2355 Sat

0445 Mon

20/04/22

19/04/22

20/04/22

20/04/22

20/04/22

20/04/22

20/04/22

18/04/22

18/04/22

16/04/22

18/04/22

18/04/22

0400 Wed

0500 Tue

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Wed

0500 Mon

1200 Mon

2355 Sat

0445 Mon

1200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Chester 
Independent

All

All Lines

Down and Up 
Liverpool 
Independent

All Lines

All Lines

All Lines

All Lines

All Lines

Coventry South Jn

Crewe South Jn

Sandbach South Jn

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe Coal Yard SB
(CY)

Warrington South Jn

Warrington North Jn

Warrington North Jn

Warrington North Jn

Leamington Spa

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Crewe South Jn

Walton Old Jn

Weaver Jn

Crewe Coal Yard 
SB (CY)

Weaver Jn

P2022/2856563

P2022/2867647

P2022/2911099

P2022/2871028

Work Content: HS2 bridge construction at Kenilworth -
125 hours Possession



Work Content: Rugby Road UB54 
waterproofing/renewals



TRAINS TO BE DIVERTED VIA SOLIHULL



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEAMINGTON SPA AND COVENTRY



CAPACITY STUDY TO BE CARRIED OUT

WORK CONTENT: HS2 ONW

BASFORD HALL INTERLOCKING AREA - POINTS 
CONVERSION

GANTRY WORKS - RECOVERY AND 
INSTALLATION 

CREWE SSN INTERLOCKING AREA -PLAIN LINE 
CE795A/B CE798

SIGNAL RECOVERIES

UTX/OTX INSTALLATION

NO ROUTE THROUGH CREWE STATION 
SERVICES TO DIVERT VIA INDEPENDENTS LINES 
TIMES TO BE CO-ORDINATED WITH HS2 ONW 
EXTENDED ACCESS.



WORK CONTENT: LIVERPOOL DU MAINTENANCE

WORK CONTENT: 

PLTR: MERSEY BRANCH 181m 4ch to 181n 32ch 



CIVILS: OB57 MOSS LANE 179m 35ch

STEELWORK REPAIRS & PAINT (co-ord with PLTR 
tbc)



DRAINAGE: VALE ROYAL 168m

MD405

NW1001
NW1009
NW1011
NW1013
NW1015
NW1017

NW1001

NW1001
NW1019

14/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

18/04/22

16/04/22

16/04/22

16/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2240 Sat

0105 Sun

0105 Sun

2130 Mon

2130 Mon

2130 Tue

2130 Tue

2130 Wed

2130 Wed

2130 Thu

2130 Thu

2335 Sat

2340 Sat

2340 Sat

17/04/22

18/04/22

18/04/22

19/04/22

19/04/22

20/04/22

20/04/22

21/04/22

21/04/22

22/04/22

22/04/22

18/04/22

18/04/22

18/04/22

0105 Sun

0445 Mon

0445 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0500 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

All Lines

All Lines

All Lines

Allerton Jn

Garston Jn

Wavertree Jn

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Lancaster North Jn

Oxenholme

Arnside SB

Weaver Jn

Allerton East Jn

Weaver Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Preston Fylde Jn

Bolton Le Sands 
LC

Carnforth Station 
Jn

P2022/2871165

P2022/2911972

P2022/2911973

P2022/2911974

P2022/2911975

P2022/2871197

P2022/2871194

WORK CONTENT:

WORKS DELIVERY:REMOVAL DITTON 
FOOTBRIDGE

LIV DU:ALLERTON EAST & WEST JN TAMPING

923A/B, 935A/B. 936A/B 945, 946, 944A/B, 943A/B, 
941, 942,

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

DIESEL ACCESS INTO LANCASTER BAY 
PLATFORMS  



WORK CONTENT: CIVILS LANCASTER STATION 
CANOPY WORKS.

WORK CONTENT:

L&C DU: S&C TAMPING 720A/B, 722A/B, 725A/B, 
732A/B, 736A/B, 737A/B

WORKS DELIVERY: MILNTHORPE-CHANGING 
CONCRETE BEARERS.

NW2001
NW2007

NW2015

NW2015

NW2015

NW2015

NW4001

NW4001
NW4033

16/04/22

17/04/22

17/04/22

18/04/22

18/04/22

19/04/22

19/04/22

20/04/22

20/04/22

21/04/22

21/04/22

16/04/22

16/04/22

16/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2345 Sun

2345 Sun

0930 Sun

0930 Sun

0930 Sun

18/04/22

18/04/22

17/04/22

17/04/22

17/04/22

0510 Mon

0510 Mon

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Trafford Park 
Sidings

Blackpool South

Blackpool North

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Kirkham North Jn

Preston Fylde Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
West Jn

P2022/2861750

P2022/2912462

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW4005
NW4007

NW6003

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0050 Sun

2315 Sat

2305 Sat

2115 Sat

0055 Sun

0055 Sun

0815 Sun

1400 Sun

2335 Sat

0001 Sun

24/04/22

25/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

08/05/22

25/04/22

25/04/22

0735 Sun (7 hrs)

0400 Mon

1530 Sun (1500 
hrs)

0055 Sun

0815 Sun

0815 Sun

0530 Mon

1400 Sun

0455 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

All Lines

All Lines

Down and Up 
Camphill

All Lines

Down Camp Hill

Up & Down Camp 
Hill
Down and Up 
Camphill

Platform 6

Station sidings 
No.1

Down and Up 
Cherwell Valley

All Lines

Bourne End Jn

Water Orton East Jn

Coventry Arena

Lifford East Jn

Lifford East Jn

Grand Jn

Lifford East Jn

Birmingham New 
Street

Heyford

Coventry South Jn

Wembley Central

Abbey Jn

Coventry North Jn

Bordesley Jn

Landor Street Jn

St. Andrews Jn

Bordesley Jn

Birmingham New 
Street

Wolvercot Jn

Leamington Spa

P2022/2871002

P2022/2865588

P2022/2865425

P2022/2873367

P2022/2875223

P2022/2910123

P2022/2856562

ALL LINE BLOCK



WORK CONTENT - Watford S&C follow up

RAIL REPLACEMENT SERVICE TO OPERATE



TRAINS TO BE DIVERTED 



NO ACCESS TO HAMS HALL



Work Content: PLTR: Robinsons End

TRAINS TO BE DIVERTED



Work Content: Maintenance-S&C Tamp: Coundon 
Road LC

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

Work Content: BIRMINGHAM NEW STREET AREA 
RE-SIGNALLING PHASE 7 PLATFORM 6 & 
THROUGH SIDINGS NO.1 WORKS

TRAINS TO TERMINATE AT DIDCOT AND 
BANBURY. REPLACEMENT ROAD TRANSPORT 
REQUIRED. FREIGHT DIVERTED VIA VARIOUS 
ALTERNATIVE LINES OR RETIMED TO RUN 
BEFORE / AFTER POSSESSION.



Work Details = Install new underbridge Tackley 72mp 
to 72m50ch

Work Content: Prep works for HS2 bridge construction
at Kenilworth



TRAINS TO BE DIVERTED VIA SOLIHULL



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEAMINGTON SPA AND COVENTRY

MD101

MD232
MD501
MD555

MD301
MD410

MD301
MD306
MD401
MD501
MD570
MD575
MD580

MD301
MD306
MD501

GW200
MD401

MD405

24/04/22

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

03/04/22

23/04/22

24/04/22

4Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

1045 Sat

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0130 Mon

0400 Mon

0001 Mon

2130 Mon

2130 Mon

2130 Tue

2130 Tue

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

29/04/22

25/04/22

26/04/22

26/04/22

27/04/22

27/04/22

0130 Mon

0130 Mon

0130 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2359 Fri

0500 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Derby

All Lines

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Down and Up 
Derby

All Lines

Up Derby Slow

Up Derby Slow

All Lines

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

Grand Jn

St. Andrews Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Landor Street Jn

Crewe Coal Yard SB
(CY)

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Landor Street Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath
East Jn

Washwood Heath
East Jn

Crewe South Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

P2022/2884582

P2022/2911100

P2022/2911957

P2022/2911958

Work Content: HS2 Enabling works between Castle 
Bromwich Jn Jn & Landor St Jn



Work Content: HS2 ONW - SAS Bridge Prep Works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY AND ROUTE VIA SUTTON PARK ONLY



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0400 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON

NO ROUTE THROUGH CREWE STATION 
SERVICES TO DIVERT VIA INDEPENDENTS LINES 
TIMES TO BE CO-ORDINATED WITH HS2 ONW 
EXTENDED ACCESS.



WORK CONTENT: LIVERPOOL DU MAINTENANCE

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

MD501

NW1001

NW2015

NW2015

23/04/22

23/04/22

23/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

26/04/22

26/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2130 Wed

2130 Thu

2130 Thu

0150 Sat

2230 Mon

2230 Mon

2230 Tue

2230 Tue

2230 Wed

2230 Wed

2230 Thu

2230 Thu

28/04/22

28/04/22

29/04/22

29/04/22

25/04/22

26/04/22

26/04/22

27/04/22

27/04/22

28/04/22

28/04/22

29/04/22

29/04/22

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0430 Mon

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0435 Thu

0435 Thu

0435 Fri

0435 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

All Lines

Up

Down Main

Up

Down Main

Up

Down Main

Up

Down Main

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Bangor

Rhyl

Llandudno Jn

Rhyl

Llandudno Jn

Rhyl

Llandudno Jn

Rhyl

Llandudno Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Rhyl

Llandudno Jn

Llysfaen EGF

Llandudno Jn

Llysfaen EGF

Llandudno Jn

Llysfaen EGF

Llandudno Jn

Llysfaen EGF

P2022/2911959

P2022/2911960

P2022/2839743

P2022/2863722

P2022/2863782

P2022/2863783

P2022/2863784

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND BANGOR/LLANDUDNO 

TRAINS TERMINATING AT BANGOR FROM THE 
HOLYHEAD DIRECTION WILL NEED TO SHUNT 
FROM THE UP LINE TO THE DOWN LINE AT 
BANGOR WEST. 



Work content: PLTR Colwyn Bay, WDW Llandudno 
Jn.

SECTION 4 TIMES

work content: PLTR follow up work

SECTION 4 TIMES

work content: PLTR follow up work

SECTION 4 TIMES

work content: PLTR follow up work

SECTION 4 TIMES

work content: PLTR follow up work

NW2015

NW2015

NW3001
NW3015
NW3017

NW3001

NW3001

NW3001

NW3001

27/04/22

27/04/22

28/04/22

28/04/22

23/04/22

25/04/22

25/04/22

26/04/22

26/04/22

27/04/22

27/04/22

28/04/22

28/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Up Passenger 
Loop

Down Rochdale 
Slow

Up Rochdale Slow

All Lines

All Lines

Arrival/Departure 
Line
Run Round Siding

Philips Park South 
Jn

Philips Park West Jn

Thorpes Bridge Jn

Miles Platting Jn

Bromley Street Jn

Stalybridge Jn

Ashburys West Jn

Miles Platting Jn

Baguley Fold Jn

Brewery Jn

Bromley Street Jn

Miles Platting Jn

Philips Park West 
Jn

Miles Platting Jn

P2022/2868081 TRAINS TO RUN VIA FAST LINES AND WEAVE AT 
BROMLEY ST JN.  



WORK CONTENT: TRU PROGRAMME

NW6004
NW6005
NW6007
NW7001
NW7021

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0140 Sat

2210 Sat

1400 Sun

03/05/22

03/05/22

01/05/22

08/05/22

0500 Tue (74 hrs)

0500 Tue (74 hrs)

1200 Sun (14 hrs)

1400 Sun

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow
Down and Up DC 
Electric

Down & Up Main

Platform 6

Station sidings 
No.1

Denbigh Hall North 
Jn

Watford Junction

Hillmorton Jn

Birmingham New 
Street

Camden Jn

Hanslope Jn

Birmingham New 
Street

P2022/2871086

P2022/2907286

P2022/2875223

EARLY MAY DAY BANK HOLIDAY ALL LINE BLOCK


SERVICES TO START/TERMINATE MILTON 
KEYNES CENTRAL AND OFFER RRS



NO LONDON OVERGROUND AND UNDERGROUND
SERVICES TO RUN





WORK CONTENT - 

S&C: Watford North

S&C: Tring Abandonment

IP Renewals: UB9E Canal Bridge (1m 99y)

PLTR: G&C Met Bridge

PLTR: Harrow

East/West: Bletchley Flyover

S&C Tamp: Willesden Nth (12hrs)

S&C Tamp: Watford Sth (12hrs)

CD Renewals: Leighton Buzzard FB133  (54hrs)

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling

Work Content: BIRMINGHAM NEW STREET AREA 
RE-SIGNALLING PHASE 7 PLATFORM 6 & 
THROUGH SIDINGS NO.1 WORKS

MD101

MD101

MD301
MD306
MD501

30/04/22

30/04/22

30/04/22

03/04/22

5Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Up Badminton

All Lines

Up Main

Up Main and Up 
Passenger Loop

Up Filton Main

Platform 6

Up Main and Up 
Passenger Loop

Up Main

Up Filton/Up 
Badminton

Up Main/Up 
Gloucester

Up Goods Loop

Up Main

Up Main

Up Main

Up Main

Up Main

Dn/Up Falmouth 
Single and loops

Up Main

Westerleigh Jn

Dr. Days Jn

Bristol Temple 
Meads

Exeter St Thomas

Filton Abbey Wood

Exeter St Davids

Tiverton Loops (inc.)

Exeter St Davids

Bristol Parkway

Stoke Works Jn

Hemerdon GF

Totnes

Hemerdon GF

Saltash

Dawlish Warren

Liskeard

Falmouth Docks

Par

Bristol Parkway

Bristol Temple 
Meads

Cogload Jn

Dawlish Warren

Dr. Days Jn

Exeter St Davids

Exeter St Thomas

Filton Abbey 
Wood

Gloucester 
Barnwood Jn

Hemerdon GF

Lipson Jn

Liskeard

Newton Abbot 
West Jn

Par

Penwithers Jn

Plymouth

P2022/2905963 GW105
GW108
GW401
GW450
GW600
GW680
MD306

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

2115 Sat

0845 Sat

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

02/05/22

06/05/22

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

0530 Mon

2359 Fri

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Up Main

Platform 7

Up Main

Up 
Charfield/Avoider 
and Up Goods 
Loop
Up Main

Platform 5/Up 
Relief

Up Main

Up Main and Up 
Passenger Loop

Down Main

Up Charfield

Down and Up 
Camphill

All Lines

Lipson Jn

Plymouth

Plymouth West

Gloucester 
Barnwood Jn

Cogload Jn

Taunton East Jn

Taunton West Jn

Newton Abbot West 
Jn

Penwithers Jn

Standish Jn

Lifford East Jn

Aston South Jn

Saltash

Standish Jn

Taunton East Jn

Taunton West Jn

Tiverton Parkway

Totnes (inc)

Truro

Westerleigh Jn

Bordesley Jn

Stechford

P2022/2905963

P2022/2873368

P2022/2860667

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

Work Content: HS2 Capital Delivery - Bridge 13 
Renewal(SAS Line over DBP3 Line)Bridge Installation
Works and associated works



23 DAY BLOCKADE OF THE STECHFORD TO 
ASTON (SAS) ROUTE





FREIGHT SERVICES TO BE DIVERTED

MD306
MD401
MD570
MD580

MD315

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

30/04/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0045 Sat

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

0525 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Grand Jn

Down Grand Jn

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Portobello Jn (West 
Midlands)

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Bescot Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2872080

P2022/2900301

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

MD320
MD360
MD365

GW200
GW240
GW250
GW277
GW310
MD401

30/04/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

02/05/22

02/05/22

02/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

1045 Sat

1045 Sat

1045 Sat

0130 Tue

0130 Tue

0130 Tue

0130 Tue

0001 Mon

2320 Sat

06/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

02/05/22

02/05/22

2359 Fri

0130 Tue

0130 Tue

0130 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0500 Mon

1200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Derby Slow

Down and Up 
Derby

All Lines

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Down and Up 
Derby

All Lines

Up Derby Slow

All Lines

All Lines

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Crewe Coal Yard SB
(CY)

Wigan North Jn

Washwood Heath
East Jn

Landor Street Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Washwood Heath
East Jn

Crewe South Jn

Golborne Jn

P2022/2884583

P2022/2911182

P2022/2870746

Work Content: HS2 Enabling works between Castle 
Bromwich Jn Jn & Landor St Jn



Work Content: HS2 ONW - SAS Bridge Construction 
works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY AND ROUTE VIA SUTTON PARK ONLY



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0400 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON

NO ROUTE THROUGH CREWE STATION 
SERVICES TO DIVERT VIA INDEPENDENTS LINES 
TIMES TO BE CO-ORDINATED WITH HS2 ONW 
EXTENDED ACCESS.



WORK CONTENT: LIVERPOOL DU MAINTENANCE

NORTHERN ACCESS TO WIGAN NORTHWESTERN
PF 6 TBC



WORK CONTENT: PLTR HAYDOCK BRANCH 2m 
70ch-3m 8ch

MD501

NW1001

NW1001

30/04/22

30/04/22

30/04/22

30/04/22

03/05/22

03/05/22

03/05/22

03/05/22

02/05/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2355 Sat

2355 Sat

2355 Sat

0025 Sun

2130 Mon

2130 Mon

2130 Tue

2130 Tue

2130 Wed

2130 Wed

2130 Thu

2130 Thu

2335 Sat

02/05/22

02/05/22

02/05/22

02/05/22

03/05/22

03/05/22

04/05/22

04/05/22

05/05/22

05/05/22

06/05/22

06/05/22

02/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

All Lines

Warrington South Jn

Golborne Jn

Earlestown South Jn

Euxton Jn

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Lancaster North Jn

Walton Old Jn

Weaver Jn

Winwick Jn

Wigan North Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Preston Fylde Jn

P2022/2870748

P2022/2870747

P2022/2912003

P2022/2912004

P2022/2912005

P2022/2912006

P2022/2870750

WORK CONTENT: LIV DU S&C TAMPING

WARRINGTON SOUTH

710A/B, 709, 704, 703, 702A/B, 701A/B, 700A/B, 
697A/B, 698A/B Pts

WINWICK JN

679, 680A/B, 681A/B, 682, 683A/B Pts



CIVILS: OB57 MOSS LANE 179m 35ch

STEELWORK REPAIRS & PAINT

WORK CONTENT: CIVILS OB65 SMITHS MOOR 
10m 54ch

STEELWORK REPAIRS & PAINT

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

DIESEL ACCESS INTO LANCASTER BAY 
PLATFORMS   



WORK CONTENT: CIVILS LANCASTER STATION 
CANOPY WORKS.

NW1001
NW1019
NW1021

NW1001

NW2015

NW2015

NW2015

NW2015

NW4001

30/04/22

30/04/22

30/04/22

01/05/22

02/05/22

02/05/22

03/05/22

03/05/22

04/05/22

04/05/22

05/05/22

05/05/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0010 Sun

0010 Sun

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

02/05/22

02/05/22

02/05/22

02/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0535 Tue

0535 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Up & Down 
Newcastle

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Passenger 
Loop

Down Rochdale 
Slow

Up Rochdale Slow

All Lines

All Lines

Arrival/Departure 
Line
Run Round Siding

Carlisle South Jn

Carlisle

Caldew Jn

Bog Jn

Cheadle Hulme

Congleton

Philips Park South 
Jn

Philips Park West Jn

Thorpes Bridge Jn

Miles Platting Jn

Bromley Street Jn

Stalybridge Jn

Ashburys West Jn

Miles Platting Jn

Currock Jn

London Road Jn 
(Cumbria)

Penrith

Upperby Bridge 
Jn

Congleton

Kidsgrove

Baguley Fold Jn

Brewery Jn

Bromley Street Jn

Miles Platting Jn

Philips Park West 
Jn

Miles Platting Jn

P2022/2870821

P2022/2870911

P2022/2873308

P2022/2869144

STABLING WITHIN STATION TBC DUE TO 
CARLISLE STATION PROJECT.



WORK CONTENT:

L&C DU S&C TAMPING AND HEAVY 
MAINTENANCE

WORKS DELIVERY S&C WORKS ON 734A/B PTS

CIVILS IB243 INTERSECTION BRIDGE 68m 56ch 
WITH NGD IB3 0m 17ch. 

CIVILS CARLISLE STATION PLATFORM

WORK CONTENT:

MACCLESFIELD RESIGNALLING - SIGNALLING 
STAGES

WORK CONTENT:

CMD1 UB49 Littlers 12m 0127yds (between 
Kidsgrove Central & Mow Cop)

Bridge Deck Replacement â¿¿ track-off, concrete 
deck units installation, tamper to come in / out from 
Stoke On Trent (crossing over outside the block at 
SOT) 54hr requirement

TRAINS TO RUN VIA FAST LINES AND WEAVE AT 
BROMLEY ST JN.  



WORK CONTENT: TRU PROGRAMME

LN682
NW4001
NW4021
NW4023
NW4025
NW9911
SC001

NW5009

NW5009

NW6004
NW6005
NW6007
NW7001
NW7021

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2315 Sat

1400 Sun

1400 Sun

2115 Sat

0001 Sat

0045 Sun

09/05/22

08/05/22

05/06/22

09/05/22

13/05/22

08/05/22

0400 Mon

1400 Sun

1400 Sun

0530 Mon

2359 Fri

2145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Platform 6

Station sidings 
No.1

Platform 7

Station sidings 
No.2

Down and Up 
Camphill

All Lines

Up Grand Jn

Down Grand Jn

Water Orton East Jn

Birmingham New 
Street

Birmingham New 
Street

Lifford East Jn

Aston South Jn

Portobello Jn (West 
Midlands)

Abbey Jn

Birmingham New 
Street

Birmingham New 
Street

Bordesley Jn

Stechford

Bescot Jn

P2022/2865643

P2022/2875223

P2022/2875224

P2022/2873369

P2022/2860668

P2022/2872181

RAIL REPLACEMENT SERVICE TO OPERATE



TRAINS TO BE DIVERTED 



NO ACCESS TO HAMS HALL



Work Content: PLTR: Arley Tunnel East

Work Content: BIRMINGHAM NEW STREET AREA 
RE-SIGNALLING PHASE 7 PLATFORM 6 & 
THROUGH SIDINGS NO.1 WORKS

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 7 & Through Sidings No.2 WORKS

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

Work Content: HS2 Capital Delivery - Bridge 13 
Renewal (SAS Line over DBP3 Line) Bridge 
Installation Works and associated works



23 DAY BLOCKADE OF THE STECHFORD TO 
ASTON (SAS) ROUTE



FREIGHT SERVICES TO BE DIVERTED

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

MD232
MD501
MD555

MD301
MD306
MD501

MD301
MD306
MD501

MD306
MD401
MD570
MD580

MD315

MD320
MD360
MD365

07/05/22

03/04/22

08/05/22

07/05/22

07/05/22

08/05/22

6Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906150 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

1045 Sat

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0001 Mon

2130 Mon

2130 Mon

2130 Tue

2130 Tue

13/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

10/05/22

10/05/22

11/05/22

11/05/22

2359 Fri

0130 Mon

0130 Mon

0130 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Derby Slow

Down and Up 
Derby

All Lines

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Down and Up 
Derby

All Lines

All Lines

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Crewe Coal Yard SB
(CY)

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Washwood Heath
East Jn

Landor Street Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Crewe South Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

P2022/2884584

P2022/2911183

P2022/2912007

P2022/2911935

Work Content: HS2 Enabling works between Castle 
Bromwich Jn Jn & Landor St Jn



Work Content: HS2 ONW - SAS Bridge Construction 
Works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY AND ROUTE VIA SUTTON PARK ONLY



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0400 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON

NO ROUTE THROUGH CREWE STATION 
SERVICES TO DIVERT VIA INDEPENDENTS LINES 
TIMES TO BE CO-ORDINATED WITH HS2 ONW 
EXTENDED ACCESS.



WORK CONTENT: LIVERPOOL DU MAINTENANCE

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

MD501

NW1001

NW2015

NW2015

07/05/22

07/05/22

07/05/22

07/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

10/05/22

10/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2130 Wed

2130 Thu

2130 Thu

0150 Sat

2230 Mon

2230 Mon

2230 Tue

2230 Tue

2230 Wed

2230 Wed

2230 Thu

2230 Thu

12/05/22

12/05/22

13/05/22

13/05/22

09/05/22

10/05/22

10/05/22

11/05/22

11/05/22

12/05/22

12/05/22

13/05/22

13/05/22

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0430 Mon

0435 Tue

0435 Tue

0435 Wed

0435 Wed

0435 Thu

0435 Thu

0435 Fri

0435 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

All Lines

Up

Down Main

Up

Down Main

Up

Down Main

Up

Down Main

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Bangor

Rhyl

Llandudno Jn

Rhyl

Llandudno Jn

Rhyl

Llandudno Jn

Rhyl

Llandudno Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Rhyl

Llandudno Jn

Llysfaen EGF

Llandudno Jn

Llysfaen EGF

Llandudno Jn

Llysfaen EGF

Llandudno Jn

Llysfaen EGF

P2022/2911936

P2022/2911937

P2022/2839745

P2022/2863785

P2022/2863786

P2022/2863787

P2022/2863788

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND BANGOR/LLANDUDNO. 

TRAINS TERMINATING AT BANGOR FROM THE 
HOLYHEAD DIRECTION WILL NEED TO SHUNT 
FROM THE UP LINE TO THE DOWN LINE AT 
BANGOR WEST. 



Work content: PLTR Colwyn Bay, WDW Llandudno 
Jn.

SECTION 4 TIMES

work content: PLTR follow up work

SECTION 4 TIMES

work content: PLTR follow up work

SECTION 4 TIMES

work content: PLTR follow up work

SECTION 4 TIMES

work content: PLTR follow up work

NW2015

NW2015

NW3001
NW3015
NW3017

NW3001

NW3001

NW3001

NW3001

11/05/22

11/05/22

12/05/22

12/05/22

07/05/22

09/05/22

09/05/22

10/05/22

10/05/22

11/05/22

11/05/22

12/05/22

12/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Up Passenger 
Loop

Down Rochdale 
Slow

Up Rochdale Slow

All Lines

All Lines

Arrival/Departure 
Line
Run Round Siding

Philips Park South 
Jn

Philips Park West Jn

Thorpes Bridge Jn

Miles Platting Jn

Bromley Street Jn

Stalybridge Jn

Ashburys West Jn

Miles Platting Jn

Baguley Fold Jn

Brewery Jn

Bromley Street Jn

Miles Platting Jn

Philips Park West 
Jn

Miles Platting Jn

P2022/2869183 TRAINS TO RUN VIA FAST LINES AND WEAVE AT 
BROMLEY ST JN.  



WORK CONTENT: TRU PROGRAMME

NW6004
NW6005
NW6007
NW7001
NW7021

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

0245 Sat

0245 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

16/05/22

15/05/22

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

0300 Mon

0645 Sun (6 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up Fast

Down and Up DC 
Electric

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Camden Jn

Camden Jn

Bourne End Jn

Watford Junction

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Euston

Euston

Camden Jn

Camden Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2868424

P2022/2868525

P2022/2910771

P2022/2910876

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS TO TRAVEL OVER SLOW LINES

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

PLTR - South Hampstead & South Kenton Drainage

1 in 13 maintenance strategy

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

MD101

MD120

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

14/05/22

15/05/22

14/05/22

14/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

7Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2315 Sat

1400 Sun

2115 Sat

0001 Sat

0045 Sun

16/05/22

05/06/22

16/05/22

20/05/22

15/05/22

0400 Mon

1400 Sun

0530 Mon

2359 Fri

2145 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

Platform 7

Station sidings 
No.2

Down and Up 
Camphill

All Lines

Up Grand Jn

Down Grand Jn

Water Orton East Jn

Birmingham New 
Street

Lifford East Jn

Aston South Jn

Portobello Jn (West 
Midlands)

Abbey Jn

Birmingham New 
Street

Bordesley Jn

Stechford

Bescot Jn

P2022/2865644

P2022/2875224

P2022/2873370

P2022/2860669

P2022/2872182

RAIL REPLACEMENT SERVICE TO OPERATE



TRAINS TO BE DIVERTED 



NO ACCESS TO HAMS HALL



Work Content: PLTR: Arley Tunnel West

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 7 & Through Sidings No.2 WORKS

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

Work Content: HS2 Capital Delivery - Bridge 13 
Renewal (SAS Line over DBP3 Line) Bridge 
Installation Works and associated works



23 DAY BLOCKADE OF THE STECHFORD TO 
ASTON (SAS) ROUTE



FREIGHT SERVICES TO BE DIVERTED

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

MD232
MD501
MD555

MD301
MD306
MD501

MD306
MD401
MD570
MD580

MD315

MD320
MD360
MD365

14/05/22

08/05/22

14/05/22

14/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2900302 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

16/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

1045 Sat

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0001 Mon

0020 Sun

2130 Mon

2130 Mon

20/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

17/05/22

17/05/22

2359 Fri

0130 Mon

0130 Mon

0130 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0425 Mon

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Derby Slow

Down and Up 
Derby

All Lines

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Down and Up 
Derby

All Lines

All Lines

All Lines

Down Chat Moss

Up Chat Moss

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Crewe Coal Yard SB
(CY)

Crewe Jn

Huyton Jn

Earlestown West Jn

Washwood Heath
East Jn

Landor Street Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Crewe South Jn

Willaston LC

Earlestown West 
Jn

Huyton Jn

P2022/2884585

P2022/2911184

P2022/2841801

P2022/2912009

Work Content: HS2 Enabling works between Castle 
Bromwich Jn Jn & Landor St Jn



Work Content: HS2 ONW - SAS Bridge Construction  
Works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY AND ROUTE VIA SUTTON PARK ONLY



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0400 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON

NO ROUTE THROUGH CREWE STATION 
SERVICES TO DIVERT VIA INDEPENDENTS LINES 
TIMES TO BE CO-ORDINATED WITH HS2 ONW 
EXTENDED ACCESS.



WORK CONTENT: LIVERPOOL DU MAINTENANCE

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM OR TELFORD.



Work Content:  PLTR Chicken Farm

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

MD501

NW1001

GW731
GW735
NW1007

NW2015

14/05/22

14/05/22

14/05/22

14/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

16/05/22

16/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2130 Tue

2130 Wed

2130 Wed

2130 Thu

2130 Thu

2335 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

18/05/22

18/05/22

19/05/22

19/05/22

20/05/22

20/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0410 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

Down Chat Moss

Up Chat Moss

All Lines

All Lines

All Lines

Up Passenger 
Loop

Down Rochdale 
Slow

Up Rochdale Slow

All Lines

All Lines

Arrival/Departure 
Line
Run Round Siding

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Huyton Jn

Earlestown West Jn

Llandudno Jn

Philips Park South 
Jn

Philips Park West Jn

Thorpes Bridge Jn

Miles Platting Jn

Bromley Street Jn

Stalybridge Jn

Ashburys West Jn

Miles Platting Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Earlestown West 
Jn

Huyton Jn

Rhyl

Baguley Fold Jn

Brewery Jn

Bromley Street Jn

Miles Platting Jn

Philips Park West 
Jn

Miles Platting Jn

P2022/2912010

P2022/2912011

P2022/2912012

P2022/2854984

P2022/2869184

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

WORK CONTENT: HOBC CAMPAIGN MIDWEEKS 1-
7

8M-13M UP AND DOWN CHAT MOSS

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN RHYL AND 
LLANDUDNO JN. 



Work content: PLTR Colwyn Bay

TRAINS TO RUN VIA FAST LINES AND WEAVE AT 
BROMLEY ST JN.  



WORK CONTENT: TRU PROGRAMME

NW2015

NW2015

NW2015

NW3001
NW3015
NW3017

NW6004
NW6005
NW6007
NW7001
NW7021

17/05/22

17/05/22

18/05/22

18/05/22

19/05/22

19/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

0240 Sun

23/05/22

22/05/22

23/05/22

0300 Mon

0645 Sun (6 hrs)

0530 Mon (29 hrs)

Possession

Sidings 
Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Northampton

Camden Jn

Camden Jn

Daventry North Jn

Euston

Euston

Northampton

P2022/2868425

P2022/2873108

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS TO TRAVEL VIA WEEDON

FREIGHT SERVICES TO ENTER/EXIT DIRFT FROM 
THE NORTH ONLY AND RUN ROUND

WMT TO START/TERMINATE AT NORTHAMPTON 
FROM THE SOUTH AND RUGBY FROM THE 
NORTH AND OFFER RRS



WORK CONTENT - 

PLTR - Church Brampton

Maintenance

MD101

MD105

21/05/22

22/05/22

22/05/22

8Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Down and Up 
Cambridge

Platform 3

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Lea Valley 
Reversible

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve
Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Cripple Sidings

Reverse Siding

Acton Wells Jn

Junction Road Jn

Cheshunt Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Lea Bridge Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Upper Holloway

Kensal Green Jn

Camden Road 
West Jn

Carlton Road Jn

Clapton Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Meridian Water

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Junction Road Jn

Kensal Green Jn

P2022/2906451 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY 

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN RICHMOND AND 
CAMDEN ROAD - RAIL REPLACEMENT 
ARRANGEMENTS TO BE IN PLACE 



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD 



Structures: TAH2 Jarrow Road

Track S&C: Gospel Oak Prep (41190123df1)

CD Signalling: NLL Re-signalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2340 Sat

2340 Sat

1400 Sun

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

05/06/22

0400 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

1400 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Willesden 
Turnback Siding

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

All

All Lines

Platform 7

Station sidings 
No.2

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Whitacre Jn

Kingsbury Jn

Birmingham New 
Street

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Kingsbury Jn

Tamworth (High 
Level)

Birmingham New 
Street

P2022/2906451

P2022/2910730

P2022/2910877

P2022/2865521

P2022/2875224

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

RAIL REPLACEMENT SERVICE TO OPERATE 



TRAINS TO BE DIVERTED 



ACCESS TO KINGBURY BRANCH JN SIDINGS 
FROM THE 

WATER ORTON DIRECTION ONLY



Work Content: PLTR - Wilnecote

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 7 & Through Sidings No.2 WORKS

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD232
MD501
MD545
MD555

MD301
MD306
MD501

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

21/05/22

21/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2115 Sat

0001 Sat

23/05/22

23/05/22

0530 Mon

0530 Mon

Possession

Possession

Down and Up 
Camphill

All Lines

Lifford East Jn

Aston South Jn

Bordesley Jn

Stechford

P2022/2873371

P2022/2860670

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

Work Content: HS2 Capital Delivery - Bridge 13 
Renewal (SAS Line over DBP3 Line) Bridge 
Installation Works and associated works



23 DAY BLOCKADE OF THE STECHFORD TO 
ASTON (SAS) ROUTE



FREIGHT SERVICES TO BE DIVERTED

MD306
MD401
MD570
MD580

MD315

21/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906151 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

1045 Sat

1045 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0001 Mon

2240 Sat

0020 Sun

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0400 Mon

0130 Mon

0130 Mon

0130 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0540 Mon (6 hrs)

0425 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Derby Slow

Down and Up 
Derby

All Lines

All Lines

Down and Up 
Derby Fast
Down Derby 
Goods
Down and Up 
Derby

All Lines

All Lines

All Lines

All Lines

Landor Street Jn

Grand Jn

St. Andrews Jn

Landor Street Jn

Landor Street Jn

Grand Jn

St. Andrews Jn

Crewe Coal Yard SB
(CY)

Alsager

Crewe Jn

Washwood Heath
East Jn

Landor Street Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Landor Street Jn

Crewe South Jn

Crewe South Jn

Willaston LC

P2022/2884586

P2022/2911185

P2022/2869763

P2022/2841827

Work Content: HS2 Enabling works between Castle 
Bromwich Jn Jn & Landor St Jn



Work Content: HS2 ONW - SAS Bridge Construction 
Works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY AND ROUTE VIA SUTTON PARK ONLY



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0400 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0400 MON

NO ROUTE THROUGH CREWE STATION 
SERVICES TO DIVERT VIA INDEPENDENTS LINES 
TIMES TO BE CO-ORDINATED WITH HS2 ONW 
EXTENDED ACCESS.



WORK CONTENT: LIVERPOOL DU MAINTENANCE

WORK CONTENT: HS2 ONW BARTHOMLEY LC 
RENEWAL 4M 77CH.

ROAD CLOSURE REQUIRED AND WHEELS FREE 
TESTING

LIV DU: LINLEY BRIDGE REPLACING-RENEWING 
TIMBERS. 1M 14CH - 1M 25CH

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM OR TELFORD.



Work Content:  PLTR Chicken Farm

MD501

NW1001

NW1005

GW731
GW735
NW1007

21/05/22

21/05/22

21/05/22

21/05/22

23/05/22

23/05/22

23/05/22

23/05/22

21/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Passenger 
Loop

Down Rochdale 
Slow

Up Rochdale Slow

All Lines

All Lines

Arrival/Departure 
Line
Run Round Siding

Guide Bridge West 
Jn

Stalybridge Jn

Slade Lane Jn

Ardwick Jn

Heald Green North 
Jn

Ardwick Jn

Philips Park South 
Jn

Philips Park West Jn

Thorpes Bridge Jn

Miles Platting Jn

Bromley Street Jn

Stalybridge Jn

Ashburys West Jn

Miles Platting Jn

Ardwick Jn

Guide Bridge 
West Jn

Heald Green 
North Jn

Longsight South 
Jn

Manchester 
Airport

Slade Lane Jn

Baguley Fold Jn

Brewery Jn

Bromley Street Jn

Miles Platting Jn

Philips Park West 
Jn

Miles Platting Jn

P2022/2885961

P2022/2869146

TPE: SERVICES TO/X MANCHESTER AIRPORT TO
START/TERMINATE AT MANCHESTER PICCADILLY
AND DIVERT VIA ORDSALL CHORD.



NORTHERN: MANCHESTER PICCADILLY -

MANCHESTER AIRPORT SERVICE TO BE

WITHDRAWN.



XC: SUN AM: 1O10 TO START FROM STOCKPORT
AND 5O12 TO RUN LATER FROM LONGSIGHT.



AWC: ROUTE TO BE PROVIDED FROM 
LONGSIGHT SOUTH TO STOCKPORT FOR ECS TO
FORM 1A02 AND 1A03.



WORK CONTENT:



MAINTENANCE - ENHANCED MAINTENANCE

OPPORTUNITY ALIGNED WITH LNE

Access on NW5001-3 to be reduced to 0045-0800 
Sun if no significant work declared at DPPP

Possession will be split based on worksite content.

TRAINS TO RUN VIA FAST LINES AND WEAVE AT 
BROMLEY ST JN.  



WORK CONTENT: TRU PROGRAMME

NW5001
NW5003
NW5007
NW5015
NW5021
NW7021

NW6004
NW6005
NW6007
NW7001
NW7021

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2210 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

1200 Sun (14 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up Main

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Hillmorton Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Hanslope Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

P2022/2907233

P2022/2912487

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content - 

Level 2 maintenance Patrol

PLTR Weedon

NO ARL SERVICE BETWEEN CAMDEN ROAD AND 
RICHMOND AND BETWEEN GOSPEL OAK AND 
BARKING. 

ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD. 

FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD,PRIMROSE 
HILL,CAMDEN JN 

NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3 



Track S&C: Gospel Oak Core 1 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

MD101

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

9Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

P2022/2912233 NO ARL SERVICE BETWEEN CAMDEN ROAD AND 
RICHMOND AND BETWEEN GOSPEL OAK AND 
BARKING.

ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD.



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD,PRIMROSE 
HILL,CAMDEN JN



NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3



Track S&C: Gospel Oak Core 1 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910731

P2022/2910878

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

1400 Sun

2115 Sat

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

05/06/22

30/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1400 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Platform 7

Station sidings 
No.2

Down and Up 
Camphill

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Birmingham New 
Street

Lifford East Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Birmingham New 
Street

Bordesley Jn

P2022/2862013

P2022/2875224

P2022/2873372

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 7 & Through Sidings No.2 WORKS

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301
MD306
MD501

MD306
MD401
MD570
MD580

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

08/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2022/2907942 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Mon

0120 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

30/05/22

30/05/22

31/05/22

31/05/22

28/05/22

28/05/22

31/05/22

28/05/22

28/05/22

31/05/22

28/05/22

28/05/22

28/05/22

31/05/22

28/05/22

0500 Mon

0425 Mon

0400 Tue (76 hrs)

0400 Tue (76 hrs)

0630 Sat (6 hrs)

0630 Sat (6 hrs)

0400 Tue (76 hrs)

0630 Sat (6 hrs)

0630 Sat (6 hrs)

0400 Tue (76 hrs)

0630 Sat (6 hrs)

0630 Sat (6 hrs)

0630 Sat (6 hrs)

0400 Tue (76 hrs)

0630 Sat (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Salford Slow

Down & Up 
Salford Fast

All Lines

All Lines

Down Chat Moss

Up Chat Moss

All Lines

All Lines

Crewe Coal Yard SB
(CY)

Crewe Jn

Philips Park South 
Jn

Philips Park West Jn

Flixton

Windsor Bridge 
South Jn

Castleton

Deal Street Jn

Windsor Bridge 
South Jn

Stalybridge Jn

Deal Street Jn

Patricroft

Ordsall Lane Jn

Ashburys West Jn

Irwell Street Jn

Crewe South Jn

Willaston LC

Baguley Fold Jn

Brewery Jn

Castlefield Jn

Manchester 
Piccadilly West Jn

Manchester 
Victoria West Jn

Miles Platting Jn

Ordsall Lane Jn

Patricroft

Philips Park West 
Jn

Water Street Jn

P2022/2911186

P2022/2841828

P2022/2869150

NO ROUTE THROUGH CREWE STATION 
SERVICES TO DIVERT VIA INDEPENDENTS LINES 
TIMES TO BE CO-ORDINATED WITH HS2 ONW 
EXTENDED ACCESS.



WORK CONTENT: LIVERPOOL DU MAINTENANCE

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM OR TELFORD.



Work Content:  PLTR Yorton, S&C renewals Nantwich

TRU PROGRAMME: FULL POSSESSION 
FOOTPRINT WILL BE WHEELS FREE AT ALL TIMES
FOR THE BAGULEY FOLD JN SIGNALLING 
COMMISSIONING.

NW1001

GW731
GW735
NW1007

NW2015
NW6001
NW6003
NW6004
NW6005
NW6007
NW7001
NW7021
NW7023
NW7025
NW7027

30/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2205 Mon

2205 Tue

2205 Wed

2205 Thu

0010 Sat

0010 Sat

2345 Sun

2345 Sun

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

31/05/22

01/06/22

02/06/22

03/06/22

31/05/22

31/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0515 Tue

0515 Wed

0515 Thu

0515 Fri

0415 Tue

0415 Tue

0510 Mon

0510 Mon

0440 Mon

0440 Mon (29 hrs)

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

Gobowen

Gobowen

Gobowen

Gobowen

Northwich East Jn

Hazel Grove High 
Level Jn

Blackpool South

Blackpool North

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Edgeley Jn No.2 
SB

Northenden Jn

Kirkham North Jn

Preston Fylde Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

P2022/2841901

P2022/2841924

P2022/2841925

P2022/2841926

P2022/2870967

P2022/2861725

P2022/2846784

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

WORK CONTENT: CIVILS IB37 - INTERSECTION 
BRIDGE WITH IB3A 180m 77ch and 1m 10ch

CAPITAL DELIVERY: PLTR PLUMLEY

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

PLTR

IP ENHANCEMENTS



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

GW731
GW735
NW3005

GW731
GW735
NW3005

GW731
GW735
NW3005

GW731
GW735
NW3005

NW3023
NW9017

NW4005
NW4007

LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

30/05/22

31/05/22

01/06/22

02/06/22

28/05/22

28/05/22

29/05/22

29/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001386
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

0050 Sun

0001 Sun

2210 Sat

06/06/22

05/06/22

05/06/22

06/06/22

05/06/22

0300 Mon

0645 Sun (6 hrs)

0900 Sun (8 hrs)

0500 Mon (29 hrs)

1200 Sun (14 hrs)

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up Fast

Down and Up 
Slow

Down and Up 
Slow

Down & Up Main

Camden Jn

Camden Jn

Bourne End Jn

Denbigh Hall South 
Jn

Hillmorton Jn

Euston

Euston

North Wembley 
Jn

Ledburn Jn

Hanslope Jn

P2022/2868426

P2022/2871022

P2022/2871084

P2022/2871283

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

ALL LINE BLOCK



WORK CONTENT - Watford S&C tamp

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - EAST/WEST Bletchley Flyover

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content - 

Maintenance Level 2 Patrolling 

PLTR Weedon

MD101

MD101

MD101

MD101

04/06/22

05/06/22

05/06/22

05/06/22

04/06/22

10Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

06/06/22

06/06/22

07/06/22

06/06/22

06/06/22

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0400 Mon

0400 Mon

0500 Tue

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Cripple Sidings

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

Junction Road Jn

Kensal Green Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills 
West Jn

P2022/2912344 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY ON SAT AND SUN

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN RICHMOND AND 
CAMDEN ROAD ON SAT, SUN AND MON - RAIL 
REPLACEMENT ARRANGEMENTS TO BE IN PLACE




THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD FRI, SAT AND SUN NIGHT



Track S&C: Gospel Oak Core 2 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Cambridge

Platform 3

Lea Valley 
Reversible

Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Acton Wells Jn

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Cheshunt Jn

Gospel Oak

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Kensal Green Jn

Clapton Jn

Gospel Oak

Meridian Water

Temple Mills 
West Jn

P2022/2912472 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY ON SAT AND SUN

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN RICHMOND AND 
CAMDEN ROAD ON SAT, SUN AND MON - RAIL 
REPLACEMENT ARRANGEMENTS TO BE IN PLACE




THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD FRI, SAT AND SUN NIGHT



Track S&C: Gospel Oak Core 2 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sun

2115 Sat

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

05/06/22

06/06/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1400 Sun

0530 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 7

Station sidings 
No.2

Down and Up 
Camphill

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Lifford East Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

Bordesley Jn

P2022/2910732

P2022/2910879

P2022/2875224

P2022/2873374

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

WORK CONTENT: BIRMINGHAM NEW STREET 
AREA RE-SIGNALLING BNSAR PHASE 7 
PLATFORM 7 & Through Sidings No.2 WORKS

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

MD306
MD401
MD570
MD580

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

08/05/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Mon

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Crewe Coal Yard SB
(CY)

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Crewe South Jn

P2022/2906152

P2022/2911187

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

NO ROUTE THROUGH CREWE STATION 
SERVICES TO DIVERT VIA INDEPENDENTS LINES 
TIMES TO BE CO-ORDINATED WITH HS2 ONW 
EXTENDED ACCESS.



WORK CONTENT: LIVERPOOL DU MAINTENANCE

GW200
GW240
GW250
GW277
GW310
MD401

NW1001

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2320 Sat

2320 Sat

2320 Sat

0120 Sat

2130 Mon

2130 Tue

2130 Wed

2130 Thu

2130 Fri

06/06/22

06/06/22

06/06/22

06/06/22

07/06/22

08/06/22

09/06/22

10/06/22

11/06/22

0500 Mon

0500 Mon

0500 Mon

0425 Mon

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0530 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up West 
Curve

Down & Up East 
Curve

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Golborne Jn

Lowton Jn

Bamfurlong Jn

Crewe Jn

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Newton-le-
Willows Jn

Parkside Jn

Winwick Jn

Willaston LC

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

P2022/2870964

P2022/2841829

P2022/2842681

P2022/2842682

P2022/2842683

P2022/2842684

P2022/2842685

WORK CONTENT: LIV DU S&C TAMPING

GOLBORNE & LOWTON JN

673, 672A/B, 671, 670, 674, 735 & 736 PTS

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM OR TELFORD.



Work Content:  PLTR Wrenbury Heath, S&C renewals
Nantwich

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

NW1001
NW1019
NW1021

GW731
GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

04/06/22

04/06/22

04/06/22

04/06/22

06/06/22

07/06/22

08/06/22

09/06/22

10/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Up & Down 
Newcastle

All Lines

All Lines

All Lines

All Lines

Up Passenger 
Loop

Down Rochdale 
Slow

Up Rochdale Slow

All Lines

All Lines

Arrival/Departure 
Line
Run Round Siding

Carlisle South Jn

Carlisle

Caldew Jn

Bog Jn

Philips Park South 
Jn

Philips Park West Jn

Thorpes Bridge Jn

Miles Platting Jn

Bromley Street Jn

Stalybridge Jn

Ashburys West Jn

Miles Platting Jn

Currock Jn

London Road Jn 
(Cumbria)

Penrith

Upperby Bridge 
Jn

Baguley Fold Jn

Brewery Jn

Bromley Street Jn

Miles Platting Jn

Philips Park West 
Jn

Miles Platting Jn

P2022/2870965

P2022/2869185

STABLING WITHIN STATION TBC DUE TO 
CARLISLE STATION PROJECT.



WORK CONTENT:

L&C DU S&C TAMPING AND HEAVY 
MAINTENANCE

WORKS DELIVERY S&C WORKS ON 724 PTS

CIVILS IB243 INTERSECTION BRIDGE 68m 56ch 
WITH NGD IB3 0m 17ch. 

CIVILS CARLISLE STATION PLATFORM

TRAINS TO RUN VIA FAST LINES AND WEAVE AT 
BROMLEY ST JN.  



WORK CONTENT: TRU PROGRAMME

LN682
NW4001
NW4021
NW4023
NW4025
NW9911
SC001

NW6004
NW6005
NW6007
NW7001
NW7021

05/06/22

05/06/22

05/06/22

05/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0045 Sun

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

12/06/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Up Grand Jn

Down Grand Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Portobello Jn (West 
Midlands)

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Bescot Jn

P2022/2862013

P2022/2872183

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: Croydon DU - Track Maintenance IC09

Works Delivery -@ Kensington Olympia

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD320
MD360
MD365

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

11Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0125 Sat

0001 Mon

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0400 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Aylesbury

Crewe Coal Yard SB
(CY)

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Princes 
Risborough

Crewe South Jn

P2022/2900303

P2022/2856548

P2022/2911149

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

Work Content: Track re-alignment Prep works and 
Bridge installation Prep Works over the Single Line - 
prior to Blockade in Summer 2022 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY

NO ROUTE THROUGH CREWE STATION 
SERVICES TO DIVERT VIA INDEPENDENTS LINES 
TIMES TO BE CO-ORDINATED WITH HS2 ONW 
EXTENDED ACCESS.



WORK CONTENT: LIVERPOOL DU MAINTENANCE

GW200
GW240
GW250
GW277
GW310
MD401

MD720

NW1001

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

11/06/22

13/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Fri

0020 Sun

2130 Mon

2130 Tue

2130 Wed

2130 Thu

2130 Fri

2000 Sun

2000 Sun

11/06/22

13/06/22

14/06/22

15/06/22

16/06/22

17/06/22

18/06/22

13/06/22

13/06/22

0530 Sat

0425 Mon

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0530 Sat

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Willaston LC

Crewe Jn

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Zonal Boundary 
(Scotland)

Gretna Jn

Crewe Jn

Willaston LC

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Caldew Jn

Gretna Jn

P2022/2842685

P2022/2841830

P2022/2842686

P2022/2842687

P2022/2842688

P2022/2842689

P2022/2842690

P2022/2908375

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM OR TELFORD.



Work Content:  Wrenbury Heath

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

ACCESS UCO OF SCOTLAND.



WORK CONTENT: PREP WORK FOR WEEK 12 
PLTR ETTERBY

GW735
NW1007

GW731
GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

NW4001
NW4031
SC001
SC031

10/06/22

12/06/22

13/06/22

14/06/22

15/06/22

16/06/22

17/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

0040 Sat

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Up Passenger 
Loop

Down Rochdale 
Slow

Up Rochdale Slow

All Lines

All Lines

Arrival/Departure 
Line
Run Round Siding

Philips Park South 
Jn

Philips Park West Jn

Thorpes Bridge Jn

Miles Platting Jn

Bromley Street Jn

Stalybridge Jn

Ashburys West Jn

Miles Platting Jn

Baguley Fold Jn

Brewery Jn

Bromley Street Jn

Miles Platting Jn

Philips Park West 
Jn

Miles Platting Jn

P2022/2869202 TRAINS TO RUN VIA FAST LINES AND WEAVE AT 
BROMLEY ST JN.  



WORK CONTENT: TRU PROGRAMME

NW6004
NW6005
NW6007
NW7001
NW7021

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

2210 Sat

2230 Mon

2230 Tue

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

20/06/22

19/06/22

20/06/22

21/06/22

22/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0300 Mon

0645 Sun (6 hrs)

0500 Mon (29 hrs)

0600 Tue (7 hrs)

0600 Wed (7 hrs)

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down & Up Main

Down & Up Main

Down & Up Main

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Cricklewood
Up and Down 
South West

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

Camden Jn

Camden Jn

Hillmorton Jn

Hillmorton Jn

Hillmorton Jn

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

West London Jn 
(Willesden)

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Euston

Euston

Hanslope Jn

Hanslope Jn

Hanslope Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

P2022/2868427

P2022/2871324

P2022/2907281

P2022/2907301

P2022/2905286

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -



PLTR STAG SIDE HOUSE

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -



PLTR STAG SIDE HOUSE FOLLOW UP

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -



PLTR STAG SIDE HOUSE FOLLOW UP

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NEASDEN JUNCTION/DUDDING HILL AND ACTON 
CANAL WHARF SIGNAL BOXES TO REMAIN OPEN


THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON EAST MIDLANDS / WESTERN / NW&C



CD Signalling: NLL Re-Signalling

MD101

MD101

MD101

MD101

EA1360
LN3219
LN3222
MD167
MD170
MD701
MD715

18/06/22

19/06/22

18/06/22

20/06/22

21/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

12Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0140 Tue

0140 Wed

2115 Sat

0045 Sun

20/06/22

21/06/22

22/06/22

20/06/22

19/06/22

0525 Mon

0625 Tue

0625 Wed

0530 Mon

2145 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up 
Camphill

Up Grand Jn

Down Grand Jn

Birmingham 
International South 
Jn

Birmingham 
International South 
Jn

Birmingham 
International South 
Jn

Lifford East Jn

Portobello Jn (West 
Midlands)

Brandon HABD

Coventry North Jn

Coventry North Jn

Bordesley Jn

Bescot Jn

P2022/2872303

P2022/2911301

P2022/2911254

P2022/2874022

P2022/2872184

TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
RUGBY



Work Content: PLTR: Hearsall Common

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
COVENTRY BETWEEN 05:25 TUE AND 06:25 TUE 



TRAINS TO BE DIVERTED VIA NUNEATON OR 
DORRIDGE



Work Content: PLTR: Hearsall Common FUW

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
COVENTRY BETWEEN 05:25 WED AND 06:25 WED 


TRAINS TO BE DIVERTED VIA NUNEATON OR 
DORRIDGE



Work Content: PLTR: Hearsall Common FUW

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

MD301
MD405
MD410

MD301
MD405
MD410

MD301
MD405
MD410

MD306
MD401
MD570
MD580

MD320
MD360
MD365

19/06/22

21/06/22

22/06/22

18/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0125 Sat

0001 Mon

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0400 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Aylesbury

Crewe Coal Yard SB
(CY)

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Princes 
Risborough

Crewe South Jn

P2022/2906153

P2022/2856574

P2022/2911150

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

Work Content: Track re-alignment Prep works and 
Bridge installation Prep Works over the Single Line - 
prior to Blockade in Summer 2022 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY

NO ROUTE THROUGH CREWE STATION 
SERVICES TO DIVERT VIA INDEPENDENTS LINES 
TIMES TO BE CO-ORDINATED WITH HS2 ONW 
EXTENDED ACCESS.



WORK CONTENT: LIVERPOOL DU MAINTENANCE

GW200
GW240
GW250
GW277
GW310
MD401

MD720

NW1001

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

20/06/22

20/06/22

18/06/22

20/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Fri

2205 Mon

2205 Tue

2205 Wed

2205 Thu

2205 Fri

2205 Sat

2205 Sat

18/06/22

21/06/22

22/06/22

23/06/22

24/06/22

25/06/22

20/06/22

20/06/22

0530 Sat

0515 Tue

0515 Wed

0515 Thu

0515 Fri

0515 Sat

0500 Mon

0500 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Willaston LC

Gobowen

Gobowen

Gobowen

Gobowen

Gobowen

Zonal Boundary 
(Scotland)

Gretna Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Caldew Jn

Gretna Jn

P2022/2842690

P2022/2841928

P2022/2841929

P2022/2841930

P2022/2841931

P2022/2841932

P2022/2874126

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

ACCESS UCO OF SCOTLAND.



WORK CONTENT: PLTR ETTERBY

GW735
NW1007

GW731
GW735
NW3005

GW731
GW735
NW3005

GW731
GW735
NW3005

GW731
GW735
NW3005

GW731
GW735
NW3005

NW4001
NW4031
SC001
SC031

17/06/22

20/06/22

21/06/22

22/06/22

23/06/22

24/06/22

18/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

2210 Sat

0140 Sun

2230 Mon

2230 Tue

27/06/22

26/06/22

27/06/22

26/06/22

28/06/22

29/06/22

0300 Mon

0645 Sun (6 hrs)

0500 Mon (29 hrs)

0740 Sun (6 hrs)

0600 Tue (7 hrs)

0600 Wed (7 hrs)

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down & Up Main

Down and Up 
Slow/Northampton

Down & Up Main

Down & Up Main

Camden Jn

Camden Jn

Hillmorton Jn

Northampton

Hillmorton Jn

Hillmorton Jn

Euston

Euston

Hanslope Jn

Milton Keynes 
North Jn

Hanslope Jn

Hanslope Jn

P2022/2868428

P2022/2871306

P2022/2887561

P2022/2907302

P2022/2907303

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling

PLTR STAG SIDE HOUSE

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - 

PLTR Rath Villy Farm Prep

Ashton Loop South Prep

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -



PLTR STAG SIDE HOUSE FOLLOW UP

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -



PLTR STAG SIDE HOUSE FOLLOW UP

MD101

MD101

MD101
MD105

MD101

MD101

25/06/22

26/06/22

25/06/22

26/06/22

27/06/22

28/06/22

13Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

0001 Sun

0045 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

27/06/22

26/06/22

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

0525 Mon

2145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Cricklewood
Up and Down 
South West

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

All Lines

Up Grand Jn

Down Grand Jn

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

West London Jn 
(Willesden)

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Birmingham 
International South 
Jn

Portobello Jn (West 
Midlands)

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

Brandon HABD

Bescot Jn

P2022/2908001

P2022/2872304

P2022/2872185

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NEASDEN JUNCTION/DUDDING HILL AND ACTON 
CANAL WHARF SIGNAL BOXES TO REMAIN OPEN


THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON EAST MIDLANDS / WESTERN / NW&C



CD Signalling: NLL Re-Signalling

TRAINS TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
RUGBY



Work Content: PLTR: Hearsall Common

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

EA1360
LN3219
LN3222
MD167
MD170
MD701
MD715

MD301
MD405
MD410

MD320
MD360
MD365

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0125 Sat

2130 Mon

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

28/06/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0400 Mon

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Aylesbury

Willaston LC

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Princes 
Risborough

Crewe Jn

P2022/2900304

P2022/2856575

P2022/2842691

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

Work Content: Track re-alignment Prep works and 
Bridge installation Prep Works over the Single Line - 
prior to Blockade in Summer 2022 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW200
GW240
GW250
GW277
GW310
MD401

MD720

GW735
NW1007

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

27/06/22

27/06/22

27/06/22

27/06/22

25/06/22

27/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2130 Wed

2130 Thu

2130 Fri

2205 Fri

0005 Sat

0005 Sat

29/06/22

30/06/22

01/07/22

02/07/22

25/06/22

27/06/22

27/06/22

0530 Wed

0530 Thu

0530 Fri

0530 Sat

0515 Sat

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Gobowen

Philips Park South 
Jn

Stalybridge Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Baguley Fold Jn

Philips Park West 
Jn

P2022/2842692

P2022/2842693

P2022/2842694

P2022/2842695

P2022/2841932

P2022/2871291

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

WORK CONTENT: TRU PROGRAMME

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW731
GW735
NW3005

NW7021
NW7023
NW7025
NW7027

28/06/22

29/06/22

30/06/22

01/07/22

24/06/22

25/06/22

25/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0030 Sat

0010 Sat

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

27/06/22

27/06/22

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0525 Mon (29 hrs)

0550 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Main

Down Main

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

All Lines

All Lines

Sheffield South Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Edgeley Jn No.1 SB

Buxton

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

New Mills South 
Jn

Furness Vale

P2022/2846882

P2022/2870003

P2022/2888502

HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS

DOWN MAIN

NW&C CAPITAL DELIVERY



CHESTERFIELD NORTH JN 

S&C RENEWALS 

846A POINTS



CHESTERFIELD STATION

PLTR DOWN MAIN LINE



TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


NO ACCESS TO/FROM CHESTERFIELD SIDINGS

WORK CONTENT: HOPE VALLEY SCHEME JTI 
WORKS

WORK CONTENT :PLTR EAVES (PART 1)

LN3201
LN804
LN807
LN808
NW9001

NW9001

NW9021

165m4ch and 157m44ch
Major Projects

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

25/06/22

25/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001595
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0740 Sun (6 hrs)

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Slow/Northampton

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Northampton

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Milton Keynes 
North Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2872884

P2022/2862015

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - 

Ashton Loop South Prep

PLTR Rath Villy Farm Prep

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: Croydon DU - TRACKMAINTENANCE IC09

MD101
MD105

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

14Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

0040 Sun

0040 Sun

1140 Sun

0045 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

03/07/22

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

1140 Sun

1140 Sun

0540 Mon

2145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Cricklewood
Up and Down 
South West

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

All Lines

All Lines

All Lines

Up Grand Jn

Down Grand Jn

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

West London Jn 
(Willesden)

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Rugeley North Jn

Walsall Pleck Jn

Rugeley North Jn

Portobello Jn (West 
Midlands)

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

Bescot Jn

Darlaston Jn

Ryecroft Jn

Bescot Jn

P2022/2908021

P2022/2873293

P2022/2872247

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NEASDEN JUNCTION/DUDDING HILL AND ACTON 
CANAL WHARF SIGNAL BOXES TO REMAIN OPEN


THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON EAST MIDLANDS / WESTERN / NW&C



CD Signalling: NLL Re-Signalling

WEST MIDLAND TRAINS TO START/TERMINATED 
AT BESCOT until 11:40 SUN and WALSALL FROM 
11:40 SUN TO 05:40 Mon



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WALSALL/BLOXWICH AND RUGELEY 
TRENT VALLEY



Work Content: PLTR: Trent River Bridge 

Work Content: Maintenance: S&C Tamp @ Walsall 
Pleck Jn

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

EA1360
LN3219
LN3222
MD167
MD170
MD701
MD715

MD320
MD345
NW1001
NW1004

MD320
MD360
MD365

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0125 Sat

2130 Fri

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

02/07/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0400 Mon

0530 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Aylesbury

Willaston LC

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Princes 
Risborough

Crewe Jn

P2022/2906154

P2022/2856576

P2022/2842695

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

Work Content: Track re-alignment Prep works and 
Bridge installation Prep Works over the Single Line - 
prior to Blockade in Summer 2022 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW200
GW240
GW250
GW277
GW310
MD401

MD720

GW735
NW1007

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

02/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2205 Sun

0930 Sun

0930 Sun

0930 Sun

0005 Sat

0005 Sat

04/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

0455 Mon

1730 Sun

1730 Sun

1730 Sun

0450 Mon

0450 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

All Lines

Willaston LC

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Philips Park South 
Jn

Stalybridge Jn

Crewe Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
West Jn

Baguley Fold Jn

Philips Park West 
Jn

P2022/2838796

P2022/2912481

P2022/2871363

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

WORK CONTENT: TRU PROGRAMME

GW731
GW735
NW1007

NW6003

NW7021
NW7023
NW7025
NW7027

03/07/22

03/07/22

03/07/22

03/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

Down Main

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2846882 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS

DOWN MAIN

NW&C CAPITAL DELIVERY



CHESTERFIELD NORTH JN 

S&C RENEWALS 

846A POINTS



CHESTERFIELD STATION

PLTR DOWN MAIN LINE



TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001595

Week 14  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

11/07/22

11/07/22

11/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2846915 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS 

DOWN MAIN 

NW&C CAPITAL DELIVERY 



CHESTERFIELD NORTH JN

PLTR DOWN MAIN



CHESTERFIELD STATION

PLTR DOWN MAIN



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

09/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001731
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

11/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0530 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Slow/Northampton

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Daventry North Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Milton Keynes 
North Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2873128

P2022/2910777

TRAINS TO TRAVEL VIA WEEDON

FREIGHT SERVICES TO ENTER/EXIT DIRFT FROM 
THE NORTH ONLY AND RUN ROUND

WMT TO START/TERMINATE AT MILTON KEYNES 
CENTRAL FROM THE SOUTH AND RUGBY FROM 
THE NORTH AND OFFER RRS TO NORTHAMPTON


WORK CONTENT - 

PLTR Rath Villy Farm

PLTR: Ashton Loop Sth

MAINTENANCE

NLL CYCLIC TYPE 9 ROTR

MD101
MD105

EA1310
MD150
MD155
MD160

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

15Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2912689

P2022/2910919

ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

EA1310
MD150
MD155
MD160

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2862015 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2022/2907943 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0125 Sat

2130 Mon

2130 Tue

2130 Wed

2130 Thu

2130 Fri

2345 Sun

2345 Sun

0930 Sun

0930 Sun

0930 Sun

11/07/22

12/07/22

13/07/22

14/07/22

15/07/22

16/07/22

11/07/22

11/07/22

10/07/22

10/07/22

10/07/22

0400 Mon

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0530 Sat

0510 Mon

0510 Mon

1730 Sun

1730 Sun

1730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Trafford Park 
Sidings

Aylesbury

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Blackpool South

Blackpool North

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Princes 
Risborough

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Kirkham North Jn

Preston Fylde Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
West Jn

P2022/2856577

P2022/2842696

P2022/2842697

P2022/2842698

P2022/2842699

P2022/2842700

P2022/2861772

P2022/2912482

Work Content: Track re-alignment Prep works and 
Bridge installation Prep Works over the Single Line - 
prior to Blockade in Summer 2022 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

MD720

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

NW4005
NW4007

NW6003

09/07/22

11/07/22

12/07/22

13/07/22

14/07/22

15/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0005 Sat

0005 Sat

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

11/07/22

11/07/22

11/07/22

0450 Mon

0450 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Philips Park South 
Jn

Stalybridge Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Baguley Fold Jn

Philips Park West 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2871364

P2022/2846915

WORK CONTENT: TRU PROGRAMME

HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS 

DOWN MAIN 

NW&C CAPITAL DELIVERY 



CHESTERFIELD NORTH JN

PLTR DOWN MAIN



CHESTERFIELD STATION

PLTR DOWN MAIN



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

NW7021
NW7023
NW7025
NW7027

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

09/07/22

09/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

09/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001731
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2847082 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN 

S&C RENEWALS 

845 A&B AND 846A POINTS



CHESTERFIELD STATION

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



CROSS COUNTRY SERVICES TO TERMINATE AT 
DERBY AND SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



TPE SERVICES TO TERMINATE AT SHEFFIELD 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



EMR SERVICES TO TERMINATE AT DERBY AND 
TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN DERBY/NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER/DERBY/NOTTINGHAM 
AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


ACCESS TO BARROW HILL SIDINGS MAINTAINED 
FROM THE NORTH



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN806
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001732
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

11/07/22

11/07/22

0515 Mon (29 hrs)

0515 Mon (29 hrs)

Possession

Possession

Down Main

Up Main

Down Loop

Sidings

Chinley East Jn

Earles Sidings SB

Bamford

Earles Sidings SB

P2022/2870124 WORK CONTENT: DU WORKS IN EARLES 
COMPLEX 29A/B, 24A/B/C, 23C,25pts 6A/B/Cpts 
AND DOWN MAIN AND DOWN LOOP

NW9001 09/07/22

09/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sun

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

17/07/22

11/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0740 Sun (6 hrs)

0530 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Slow/Northampton

Down and Up 
Slow/Northampton

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Northampton

Daventry North Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2872824

P2022/2873128

P2022/2910778

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - 

Ashton Loop South follow up

PLTR Rath Villy Farm FU

TRAINS TO TRAVEL VIA WEEDON

FREIGHT SERVICES TO ENTER/EXIT DIRFT FROM 
THE NORTH ONLY AND RUN ROUND

WMT TO START/TERMINATE AT MILTON KEYNES 
CENTRAL FROM THE SOUTH AND RUGBY FROM 
THE NORTH AND OFFER RRS TO NORTHAMPTON


WORK CONTENT - 

PLTR Rath Villy Farm

PLTR: Ashton Loop Sth

MAINTENANCE

NLL CYCLIC TYPE 9 ROTR

MD101
MD105

MD101
MD105

EA1310
MD150
MD155
MD160

17/07/22

10/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

16Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910935 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0005 Sun

0005 Sun

0005 Sun

0005 Sun

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Goods Loop

Down Goods 
Loop

Down & Up Stoke 
Branch/Droitwich 
Single
Down and Up 
Main/Kidderminste
r

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Droitwich Spa Jn

Droitwich Spa

Stoke Works Jn

Cutnall Green

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Cutnall Green

Droitwich Spa

Droitwich Spa Jn

Worcester Tunnel
Jn

P2022/2906201

P2022/2907065

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

TRAINS TO TERMINATE AT WORCESTER AND 
KIDDERMINSTER / BROMSGROVE. 
REPLACEMENT ROAD TRANSPORT REQUIRED.



ACCESS TO WORCESTER DEPOT FROM SHRUB 
HILL END ONLY.



Work Details = Droitwich S+C Refurbishment

GW200
GW240
GW250
GW277
GW310
MD401

GW300
GW370
MD430

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0125 Sat

2130 Fri

2130 Mon

2130 Tue

2130 Wed

2130 Thu

2130 Fri

2045 Mon

2125 Mon

2045 Tue

2125 Tue

18/07/22

16/07/22

19/07/22

20/07/22

21/07/22

22/07/22

23/07/22

19/07/22

19/07/22

20/07/22

20/07/22

0400 Mon

0530 Sat

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0530 Sat

0700 Tue

0720 Tue

0700 Wed

0720 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Main

Up Main

Down Main

Up Main

Aylesbury

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Princes 
Risborough

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2856578

P2022/2842700

P2022/2842702

P2022/2842703

P2022/2842704

P2022/2842705

P2022/2842706

P2022/2874667

P2022/2879952

Work Content: Track re-alignment Prep works and 
Bridge installation Prep Works over the Single Line - 
prior to Blockade in Summer 2022 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

MD720

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

NW3007

NW3007

16/07/22

15/07/22

18/07/22

19/07/22

20/07/22

21/07/22

22/07/22

18/07/22

18/07/22

19/07/22

19/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2045 Wed

2125 Wed

2045 Thu

2125 Thu

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0005 Sat

0005 Sat

21/07/22

21/07/22

22/07/22

22/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

0700 Thu

0720 Thu

0700 Fri

0720 Fri

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Main

Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Guide Bridge West 
Jn

Stalybridge Jn

Slade Lane Jn

Ardwick Jn

Heald Green North 
Jn

Ardwick Jn

Philips Park South 
Jn

Stalybridge Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Ardwick Jn

Guide Bridge 
West Jn

Heald Green 
North Jn

Longsight South 
Jn

Manchester 
Airport

Slade Lane Jn

Baguley Fold Jn

Philips Park West 
Jn

P2022/2879982

P2022/2879985

P2022/2885964

P2022/2871293

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

TPE: SERVICES TO/X MANCHESTER AIRPORT TO
START/TERMINATE AT MANCHESTER PICCADILLY
AND DIVERT VIA ORDSALL CHORD.



NORTHERN: MANCHESTER PICCADILLY -

MANCHESTER AIRPORT SERVICE TO BE

WITHDRAWN.



XC: SUN AM: 1O10 TO START FROM STOCKPORT
AND 5O12 TO RUN LATER FROM LONGSIGHT.



AWC: ROUTE TO BE PROVIDED FROM 
LONGSIGHT SOUTH TO STOCKPORT FOR ECS TO
FORM 1A02 AND 1A03.



WORK CONTENT:



MAINTENANCE - ENHANCED MAINTENANCE

OPPORTUNITY ALIGNED WITH LNE

Access on NW5001-3 to be reduced to 0045-0800 
Sun if no significant work declared at DPPP

Possession will be split based on worksite content.

WORK CONTENT: TRU PROGRAMME

NW3007

NW3007

NW5001
NW5003
NW5007
NW5015
NW5021
NW7021

NW7021
NW7023
NW7025
NW7027

20/07/22

20/07/22

21/07/22

21/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

16/07/22

16/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2847082 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN 

S&C RENEWALS 

845 A&B AND 846A POINTS



CHESTERFIELD STATION

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



CROSS COUNTRY SERVICES TO TERMINATE AT 
DERBY AND SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



TPE SERVICES TO TERMINATE AT SHEFFIELD 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



EMR SERVICES TO TERMINATE AT DERBY AND 
TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN DERBY/NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER/DERBY/NOTTINGHAM 
AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


ACCESS TO BARROW HILL SIDINGS MAINTAINED 
FROM THE NORTH



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN806
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001732
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

25/07/22

25/07/22

25/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2847081 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

23/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001733
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2210 Sat

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

1200 Sun (14 hrs)

0740 Sun (6 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up Main

Down and Up 
Slow/Northampton

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Hillmorton Jn

Northampton

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hanslope Jn

Milton Keynes 
North Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2907287

P2022/2872825

P2022/2910779

P2022/2910936

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - 

Ashton Loop South Follow up

PLTR Rath Villy Farm FU

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

MD101

MD101
MD105

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

23/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

17Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0010 Fri

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

02/08/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0530 Tue (54 hrs)

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down

Single

Up

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Redditch

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Barnt Green Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2890902

P2022/2900305

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN REDDITCH AND BARNT GREEN



Work Content: IP Renewals Structures - Under Bridge
18

Work Content: IP Renewals Structures - Footbridge 
21

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

MD306
MD310

GW200
GW240
GW250
GW277
GW310
MD401

29/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0130 Sat

2130 Fri

2130 Mon

2130 Tue

2130 Wed

2130 Thu

2130 Fri

05/09/22

23/07/22

26/07/22

27/07/22

28/07/22

29/07/22

30/07/22

0400 Mon

0530 Sat

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0530 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Aylesbury

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Princes 
Risborough

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

P2022/2856569

P2022/2842706

P2022/2842707

P2022/2842708

P2022/2842709

P2022/2842710

P2022/2842711

Work Content: HS2 Track re-alignment work and 
Bridge installation over the Single Line - Blockade



Work Content: PLTR: Princes Risborough Nth 
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY



CHILTERN RAILWAYS ARE UNABLE TO CALL AT 
THE PRINCES RISBOROUGH UP PLATFORM 
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO 
05:20 MON 22/08/22



THIS POSSESSION IS SUBJECT TO CHANGE TO A 
SECTION C ITEM -

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

MD720

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

23/07/22

22/07/22

25/07/22

26/07/22

27/07/22

28/07/22

29/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

0005 Sat

0005 Sat

0030 Mon

26/07/22

26/07/22

27/07/22

27/07/22

28/07/22

28/07/22

29/07/22

29/07/22

25/07/22

25/07/22

29/07/22

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

0450 Mon

0450 Mon

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

All Lines

All Lines

All Lines

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Philips Park South 
Jn

Stalybridge Jn

Southport

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Baguley Fold Jn

Philips Park West 
Jn

Hall Road

P2022/2878042

P2022/2880022

P2022/2880057

P2022/2880182

P2022/2871294

P2022/2870147

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

WORK CONTENT: TRU PROGRAMME

WORK CONTENT:

CIVILS RIVER ALT BR41 AND FORMBY STATION 
BR42.

POSSESSION SHOWN DOWN TO SOUTHPORT 
FOR POTENTIAL PLATFORM EXTENSION WORKS.

NW3007

NW3007

NW3007

NW3007

NW7021
NW7023
NW7025
NW7027

NW8001

25/07/22

25/07/22

26/07/22

26/07/22

27/07/22

27/07/22

28/07/22

28/07/22

23/07/22

23/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

25/07/22

25/07/22

25/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0440 Mon

0440 Mon (29 hrs)

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

P2022/2847081

P2022/2847185

HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

PLTR

IP ENHANCEMENTS



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

LN3201
LN804
LN807
LN808
NW9001

LN804
LN807
LN808
NW9001

165m4ch and 157m44ch

165m4ch and 157m44ch

Major Projects

Major Projects

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

23/07/22

24/07/22

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001733

W2022/7001599
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0425 Mon (20 hrs)

0425 Mon (20 hrs)

0425 Mon (20 hrs)

0425 Mon (20 hrs)

0425 Mon (20 hrs)

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

All Lines

No 1 Siding

No. 2 Siding

Long Sidings No.1
& No.2

Down & Up 
Through Siding

Peak Forest 
Sidings

Buxton

Peakstone Private 
Sidings GF

Great Rocks Jn

Great Rocks Jn SB

Peak Forest South 
SB

Chinley South Jn

Peak Forest 
Down Sidings GF

Peak Forest 
South SB

P2022/2870096 NO ACCESS TO DN & UP THROUGH SIDINGS; 
LONG SIDINGS No1 & No2; TUNSTEAD COMPLEX; 
PEAK FOREST UP SIDINGS



WORK CONTENT: MAN DU S&C TANDEM TAMPING
AND HEAVY MAINTENANCE

NW9005 23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2210 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0010 Fri

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

02/08/22

1200 Sun (14 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0530 Tue (54 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down & Up Main

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down

Single

Up

Hillmorton Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Redditch

Hanslope Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Barnt Green Jn

P2022/2907288

P2022/2910780

P2022/2910962

P2022/2890902

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN REDDITCH AND BARNT GREEN



Work Content: IP Renewals Structures - Under Bridge
18

Work Content: IP Renewals Structures - Footbridge 
21

MD101

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD306
MD310

30/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

29/07/22

18Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906202 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0130 Sat

2130 Fri

2205 Mon

2205 Tue

2205 Wed

2205 Thu

2205 Fri

2045 Mon

2125 Mon

2045 Tue

2125 Tue

05/09/22

30/07/22

02/08/22

03/08/22

04/08/22

05/08/22

06/08/22

02/08/22

02/08/22

03/08/22

03/08/22

0400 Mon

0530 Sat

0515 Tue

0515 Wed

0515 Thu

0515 Fri

0515 Sat

0700 Tue

0720 Tue

0700 Wed

0720 Wed

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Main

Up Main

Down Main

Up Main

Aylesbury

Willaston LC

Gobowen

Gobowen

Gobowen

Gobowen

Gobowen

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Princes 
Risborough

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2856569

P2022/2842711

P2022/2841933

P2022/2841934

P2022/2841935

P2022/2841936

P2022/2841937

P2022/2878043

P2022/2880213

Work Content: HS2 Track re-alignment work and 
Bridge installation over the Single Line - Blockade



Work Content: PLTR: Princes Risborough Nth 
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY



CHILTERN RAILWAYS ARE UNABLE TO CALL AT 
THE PRINCES RISBOROUGH UP PLATFORM 
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO 
05:20 MON 22/08/22



THIS POSSESSION IS SUBJECT TO CHANGE TO A 
SECTION C ITEM -

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

MD720

GW735
NW1007

GW731
GW735
NW3005

GW731
GW735
NW3005

GW731
GW735
NW3005

GW731
GW735
NW3005

GW731
GW735
NW3005

NW3007

NW3007

23/07/22

29/07/22

01/08/22

02/08/22

03/08/22

04/08/22

05/08/22

01/08/22

01/08/22

02/08/22

02/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2045 Wed

2125 Wed

2045 Thu

2125 Thu

0005 Sat

0005 Sat

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2135 Sat

2135 Sat

04/08/22

04/08/22

05/08/22

05/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0700 Thu

0720 Thu

0700 Fri

0720 Fri

0450 Mon

0450 Mon

0440 Mon

0440 Mon (29 hrs)

0440 Mon

0440 Mon

0440 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

All Lines

All Lines

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

Up & Down

Hindlow Sidings

Dowlow Sidings

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Philips Park South 
Jn

Stalybridge Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Hindlow Briggs 
Sidings

Hindlow Briggs 
Sidings

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Baguley Fold Jn

Philips Park West 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Buxton SB

Hindlow Briggs 
Sidings

P2022/2880184

P2022/2880038

P2022/2871295

P2022/2847185

P2022/2870223

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

WORK CONTENT: TRU PROGRAMME

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

PLTR

IP ENHANCEMENTS



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

NO ACCESS HINDLOW BRIGGS AND DOWLOW 
SIDINGS.

NO MOVEMENTS WITHIN SIDINGS DURING 
POSSESSION TIMES 



WORK CONTENT: MAN DU PL TAMPING 0M 60ch-
4M 40ch

S&C MAINTENANCE AND RENEWING IRON 
WORKS HINDLOW SIDINGS

NW3007

NW3007

NW7021
NW7023
NW7025
NW7027

LN804
LN807
LN808
NW9001

NW9019

165m4ch and 157m44ch
Major Projects

03/08/22

03/08/22

04/08/22

04/08/22

30/07/22

30/07/22

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

30/07/22

30/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001599
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2900306 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

08/08/22

08/08/22

08/08/22

19Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0130 Sat

2250 Sat

2250 Sat

2205 Fri

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

05/09/22

07/08/22

07/08/22

06/08/22

09/08/22

09/08/22

10/08/22

10/08/22

11/08/22

11/08/22

12/08/22

12/08/22

0400 Mon

0830 Sun

0830 Sun

0515 Sat

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Aylesbury

Preston Brook 
Tunnel

Weaver Jn

Gobowen

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Princes 
Risborough

Crewe Coal Yard 
SB (CY)

Weaver Jn

Crewe Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2856569

P2022/2869803

P2022/2841937

P2022/2878044

P2022/2880341

P2022/2880342

P2022/2880343

Work Content: HS2 Track re-alignment work and 
Bridge installation over the Single Line - Blockade



Work Content: PLTR: Princes Risborough Nth 
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY



CHILTERN RAILWAYS ARE UNABLE TO CALL AT 
THE PRINCES RISBOROUGH UP PLATFORM 
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO 
05:20 MON 22/08/22



THIS POSSESSION IS SUBJECT TO CHANGE TO A 
SECTION C ITEM -

WORK CONTENT: DRAINAGE COPPENHALL

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

MD720

NW1001
NW2001

GW731
GW735
NW3005

NW3007

NW3007

NW3007

NW3007

23/07/22

06/08/22

06/08/22

05/08/22

08/08/22

08/08/22

09/08/22

09/08/22

10/08/22

10/08/22

11/08/22

11/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0025 Sun

0025 Sun

08/08/22

08/08/22

0450 Mon

0450 Mon

Possession

Possession

All Lines

All Lines

Diggle Jn SB

Guide Bridge West 
Jn

Ashton Moss 
North Jn

Stalybridge Jn

P2022/2881265 WORK CONTENT: Man DU S&C Maintenance, Points
reliability work and BV 1000's

LN860
NW5021
NW7021

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0050 Sat

0140 Sun

0245 Sat

0245 Sat

0010 Fri

2115 Sat

0045 Sun

15/08/22

14/08/22

15/08/22

15/08/22

23/08/22

15/08/22

14/08/22

0530 Mon (54 hrs)

0740 Sun (6 hrs)

0500 Mon (29 hrs)

0500 Mon (54 hrs)

0530 Tue (54 hrs)

0530 Mon

2145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Slow

Down and Up 
Northampton

Down & Up Slow

Down and Up DC 
Electric

Down

Single

Up

Down and Up 
Camphill

Up Grand Jn

Down Grand Jn

Watford Junction

Northampton

Watford Junction

Watford Junction

Redditch

Lifford East Jn

Portobello Jn (West 
Midlands)

Camden Jn

Hanslope Jn

Camden Jn

Camden Jn

Barnt Green Jn

Bordesley Jn

Bescot Jn

P2022/2871003

P2022/2872827

P2022/2868526

P2022/2890961

P2022/2873428

P2022/2872248

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - PLTR Kensal Green

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR Rath Villy Farm FU

TRAINS TO TRAVEL OVER FAST LINES 



LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

PLTR - Kensal Green

PLTR - South Kenton

1 in 13 maintenance strategy

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN REDDITCH AND BARNT GREEN



Work Content: IP Renewals Structures - Under Bridge
18

Work Content: IP Renewals Structures - Footbridge 
21

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

MD101

MD101
MD105

MD120

MD306
MD310

MD306
MD401
MD570
MD580

MD320
MD360
MD365

13/08/22

14/08/22

13/08/22

13/08/22

19/08/22

13/08/22

14/08/22

20Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906159 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0700 Sat

0700 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

2335 Sat

13/08/22

13/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

1045 Sat

1045 Sat

0130 Mon

0430 Mon

0430 Mon

0430 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Derby 
Goods

Down Fast/Main

Up Main/Fast

All Lines

Down Derby 
Goods

Up Derby Slow

Down Fast/Main

Up Main/Fast

All Lines

Landor Street Jn

Landor Street Jn

Landor Street Jn

Landor Street Jn

Landor Street Jn

Landor Street Jn

Water Orton East Jn

Castle Bromwich 
Jn

Water Orton West
Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Washwood Heath
East Jn

Water Orton West
Jn

Coleshill Parkway

P2022/2856744

P2022/2860341

Work Content: HS2 Preparatory works between Water
Orton West Jn & Landor St Jn



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY 



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0430 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0500 MON

Work Content: HS2 works at Watton House



TRAINS TO TERMINATE AT COLESHILL PARKWAY


RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN COLESHILL PARKWAY AND 
BIRMINGHAM NEW STREET

MD501

MD555

13/08/22

13/08/22

13/08/22

15/08/22

15/08/22

15/08/22

13/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0130 Sat

2250 Sat

2250 Sat

2240 Sat

0015 Sat

2045 Mon

2125 Mon

2045 Tue

2125 Tue

05/09/22

14/08/22

14/08/22

15/08/22

15/08/22

16/08/22

16/08/22

17/08/22

17/08/22

0400 Mon

0830 Sun

0830 Sun

0500 Mon

0515 Mon

0700 Tue

0720 Tue

0700 Wed

0720 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down LNW Goods

Up LNW Goods

All Lines

Down Main

Up Main

Down Main

Up Main

Aylesbury

Preston Brook 
Tunnel

Weaver Jn

Strand Road LC

Croes Newydd North
Fork LC

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Princes 
Risborough

Crewe Coal Yard 
SB (CY)

Weaver Jn

Bootle Jn

Crewe Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2856569

P2022/2869770

P2022/2908647

P2022/2862767

P2022/2878045

P2022/2880345

Work Content: HS2 Track re-alignment work and 
Bridge installation over the Single Line - Blockade



Work Content: PLTR: Princes Risborough Nth 
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY



CHILTERN RAILWAYS ARE UNABLE TO CALL AT 
THE PRINCES RISBOROUGH UP PLATFORM 
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO 
05:20 MON 22/08/22



THIS POSSESSION IS SUBJECT TO CHANGE TO A 
SECTION C ITEM -

WORK CONTENT: DRAINAGE COPPENHALL

ACCESS ALIGNED WITH ASSUMED DRAX 
SHUTDOWN

WORKS DELIVERY: REGENTS ROAD S&C RE-
BALLAST

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA NANTWICH AND REPLACEMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS 
BETWEEN SHREWSBURY AND WREXHAM 
GENERAL. 

work content: Eyeton bank stabilisation work

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

MD720

NW1001
NW2001

NW2027

GW731
NW3005

NW3007

NW3007

23/07/22

13/08/22

13/08/22

13/08/22

13/08/22

15/08/22

15/08/22

16/08/22

16/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2045 Wed

2125 Wed

2045 Thu

2125 Thu

0001 Sat

18/08/22

18/08/22

19/08/22

19/08/22

15/08/22

0700 Thu

0720 Thu

0700 Fri

0720 Fri

0300 Mon

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Main

Up Main

All Lines

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Hyde Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Woodley Jn

P2022/2880346

P2022/2880347

P2022/2871298

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

WORK CONTENT:CIVILS BR4 THROSTLE BANK ST 
RECONSTRUCTION OTM IN USE

NW3007

NW3007

NW9011

17/08/22

17/08/22

18/08/22

18/08/22

13/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

2210 Sat

0010 Fri

2115 Sat

0045 Sun

22/08/22

21/08/22

21/08/22

23/08/22

22/08/22

21/08/22

0300 Mon

0645 Sun (6 hrs)

1200 Sun (14 hrs)

0530 Tue (54 hrs)

0530 Mon

2145 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down & Up Main

Down

Single

Up

Down and Up 
Camphill

Up Grand Jn

Down Grand Jn

Camden Jn

Camden Jn

Hillmorton Jn

Redditch

Lifford East Jn

Portobello Jn (West 
Midlands)

Euston

Euston

Hanslope Jn

Barnt Green Jn

Bordesley Jn

Bescot Jn

P2022/2868429

P2022/2871284

P2022/2890961

P2022/2873429

P2022/2872249

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -  

Maintenance Level 2 patrolling

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN REDDITCH AND BARNT GREEN



Work Content: IP Renewals Structures - Under Bridge
18

Work Content: IP Renewals Structures - Footbridge 
21

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

MD101

MD101

MD306
MD310

MD306
MD401
MD570
MD580

MD320
MD360
MD365

20/08/22

21/08/22

20/08/22

19/08/22

20/08/22

21/08/22

21Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2022/2907944 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

1045 Sat

2335 Sat

26/08/22

22/08/22

22/08/22

2359 Fri

0530 Mon

0400 Mon

Possession

Possession

Possession

Down and Up 
Derby Fast
Down Derby 
Goods
Up Derby Slow

All Lines

Landor Street Jn

Landor Street Jn

Water Orton East Jn

Castle Bromwich 
Jn

Castle Bromwich 
Jn

Coleshill Parkway

P2022/2856708

P2022/2860361

Work Content: HS2 Enabling works at various 
locations between Castle Bromwich Jn & Landor St Jn




ï¿½ A47 Heartlands Road Bridge demolition

ï¿½ Aston Church Road Bridge preparatory works

ï¿½ Saltley Viaduct Bridge preparatory works

ï¿½ River Rea re-alignment

ï¿½ HS2 ONW - SAS bridge Piling works



ACCESS TO LAWLEY STREET FREIGHTLINER 
TERMINAL TO BE MAINTAINED FROM ST. 
ANDREWS JN AND CASTLE BROMWICH JN 
DIRECTIONS FROM 0001 SAT TO 1045 SAT AND 
0530 MON TO 2359 FRI



XC TRAIN SERVICES TO DIVERT VIA ALREWAS, 
LICHFIELD CITY, GRAVELLY HILL, ASTON TO 
BIRMINGHAM NEW STREET. 



XC TRAINS TO DIVERT VIA WATER ORTON, 
SUTTON PARK, WALSALL, TAME BRIDGE 
PARKWAY, PERRY BARR, ASTON PROOF HOUSE 
JN OR VIA SOHO ROAD & SOHO SOUTH JN



FREIGHT TO DIVERT VIA SUTTON PARK, 
WALSALL, SOHO ROAD, GALTON JN, 
STOURBRIDGE, WORCESTER TO ABBOTSWOOD 
JN OR VIA SUTTON PARK TO BESCOT DGL (R/R) 
SUTTON PARK, WATER ORTON, NUNEATON, 
COVENTRY, LEAMINGTON & OXFORD 



NO ACCESS TO LAWLEY STREET FREIGHTLINER 
TERMINAL BETWEEN 1045 SATURDAY & 0530 
MONDAY 



NO ACCESS TO/FROM JAGUAR CAR PLANT AT 
CASTLE BROMWICH BETWEEN 1045 SATURDAY 
AND 0530 MONDAY



NO ACCESS TO SALTLEY DEPOT AND EMR 
SIDINGS THROUGHOUT THE POSSESSION

Work Content: HS2 works at Watton House



TRAINS TO TERMINATE AT COLESHILL PARKWAY


RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN COLESHILL PARKWAY AND 
BIRMINGHAM NEW STREET

MD501
MD570

MD555

20/08/22

20/08/22

20/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0130 Sat

2250 Sat

2250 Sat

2240 Sat

0015 Sat

2045 Mon

2125 Mon

2045 Tue

2125 Tue

05/09/22

21/08/22

21/08/22

22/08/22

22/08/22

23/08/22

23/08/22

24/08/22

24/08/22

0400 Mon

0830 Sun

0830 Sun

0500 Mon

0515 Mon

0700 Tue

0720 Tue

0700 Wed

0720 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down LNW Goods

Up LNW Goods

All Lines

Down Main

Up Main

Down Main

Up Main

Aylesbury

Preston Brook 
Tunnel

Weaver Jn

Strand Road LC

Croes Newydd North
Fork LC

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Princes 
Risborough

Crewe Coal Yard 
SB (CY)

Weaver Jn

Bootle Jn

Crewe Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2856569

P2022/2869771

P2022/2908662

P2022/2862770

P2022/2878046

P2022/2880349

Work Content: HS2 Track re-alignment work and 
Bridge installation over the Single Line - Blockade



Work Content: PLTR: Princes Risborough Nth 
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY



CHILTERN RAILWAYS ARE UNABLE TO CALL AT 
THE PRINCES RISBOROUGH UP PLATFORM 
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO 
05:20 MON 22/08/22



THIS POSSESSION IS SUBJECT TO CHANGE TO A 
SECTION C ITEM -

WORK CONTENT: DRAINAGE COPPENHALL

ACCESS ALIGNED WITH ASSUMED DRAX 
SHUTDOWN

WORKS DELIVERY: REGENTS ROAD S&C RE-
BALLAST

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA NANTWICH AND REPLACEMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS 
BETWEEN SHREWSBURY AND WREXHAM 
GENERAL. 

work content: Eyeton bank stabilisation work

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

MD720

NW1001
NW2001

NW2027

GW731
NW3005

NW3007

NW3007

23/07/22

20/08/22

20/08/22

20/08/22

20/08/22

22/08/22

22/08/22

23/08/22

23/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2045 Wed

2125 Wed

2045 Thu

2125 Thu

2345 Sun

2345 Sun

2035 Fri

0020 Sat

0020 Sun

0430 Mon

0550 Mon

25/08/22

25/08/22

26/08/22

26/08/22

22/08/22

22/08/22

29/08/22

21/08/22

22/08/22

22/08/22

29/08/22

0700 Thu

0720 Thu

0700 Fri

0720 Fri

0510 Mon

0510 Mon

0530 Mon

0020 Sun

0430 Mon

0550 Mon

0100 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Main

Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Blackpool South

Blackpool North

Kirkby

Hall Royd Jn

Hebden Bridge

Hebden Bridge

Hall Royd Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Kirkham North Jn

Preston Fylde Jn

Wigan Wallgate 
Jn

Rochdale East Jn

Miles Platting Jn

Thorpes Bridge 
Jn

Rochdale East Jn

P2022/2880361

P2022/2880306

P2022/2861751

P2022/2874503

P2022/2870286

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

NORTHERN: ALL SERVICES FOR KIRKBY TO 
START/TERMINATE AT WGW.



FREIGHT: ALL SERVICES FOR KNOWSLEY 
TERMINAL TO BE WITHDRAWN.







WORK CONTENT: CIVILS OB44 
RECONSTRUCTION

WORK CONTENT:

CORE WORKS  SUMMIT TUNNEL SHAFT 
REMEDIATION WORKS -ICICLE PREVENTION 
WORKS

UB60  ROCHDALE CANAL 10m 46c 54 hrs

TODMORDON STATION ACCESS FOR ALL 
PROGRAMME

PLTR MOSTON 29 hrs 21 AUG

DRAINAGE HALL ROYD JN 29 hrs 21 AUG

MAN DU S&C TAMPING BREWERY JN 21 AUG 
(SITE TO PASS ENG TRAINS TO/FM MOSTON AT 
START AND END)

NW3007

NW3007

NW4005
NW4007

NW6015

LN854
NW7001

24/08/22

24/08/22

25/08/22

25/08/22

21/08/22

21/08/22

26/08/22

20/08/22

21/08/22

22/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0040 Sat

0140 Sat

0140 Sat

0140 Sun

0140 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/08/22

30/08/22

30/08/22

28/08/22

28/08/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0645 Sat (6 hrs)

0400 Tue

0400 Tue (74 hrs)

0900 Sun (8 hrs)

0740 Sun (6 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Sidings 1 & 2

Lines A,D,E,X

Platforms 12 to 16

Down and Up Fast

Down and Up 
Slow

Down and Up 
Northampton

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Camden Jn

Camden Jn

Hanslope South Jn

Hanslope South Jn

Northampton

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Euston

Euston

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Hanslope Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2868472

P2022/2871026

P2022/2872867

P2022/2862017

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS TO TRAVEL OVER SLOW LINES



EXTENDED SUN MORNING NBS TIMES



WORK CONTENT - PLTR Wolverton

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR Rath Villy Farm Prep

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

MD101

MD101

MD101
MD105

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

22Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2115 Sat

0045 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0530 Mon

2145 Sun

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Camphill

Up Grand Jn

Down Grand Jn

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Lifford East Jn

Portobello Jn (West 
Midlands)

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Bordesley Jn

Bescot Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2873430

P2022/2872250

P2022/2906160

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

MD306
MD401
MD570
MD580

MD320
MD360
MD365

GW200
GW240
GW250
GW277
GW310
MD401

27/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

1045 Sat

2335 Sat

30/08/22

30/08/22

29/08/22

0430 Tue

0430 Tue

0400 Mon

Possession

Possession

Possession

Down and Up 
Derby Fast
Down Derby 
Goods
Up Derby Slow

All Lines

Landor Street Jn

Landor Street Jn

Water Orton East Jn

Castle Bromwich 
Jn

Castle Bromwich 
Jn

Coleshill Parkway

P2022/2856781

P2022/2860362

Work Content: HS2 Enabling works at various 
locations between Castle Bromwich Jn & Landor St Jn




ï¿½ A47 Heartlands Road Bridge demolition

ï¿½ Aston Church Road Bridge preparatory works

ï¿½ Saltley Viaduct Bridge preparatory works

ï¿½ River Rea re-alignment

ï¿½ HS2 ONW - SAS bridge Piling works



ACCESS TO LAWLEY STREET FREIGHTLINER 
TERMINAL TO BE MAINTAINED FROM ST. 
ANDREWS JN AND CASTLE BROMWICH JN 
DIRECTIONS FROM 0001 SAT TO 1045 SAT 



XC TRAIN SERVICES TO DIVERT VIA ALREWAS, 
LICHFIELD CITY, GRAVELLY HILL, ASTON TO 
BIRMINGHAM NEW STREET. 



XC TRAINS TO DIVERT VIA WATER ORTON, 
SUTTON PARK, WALSALL, TAME BRIDGE 
PARKWAY, PERRY BARR, ASTON PROOF HOUSE 
JN OR VIA SOHO ROAD & SOHO SOUTH JN



FREIGHT TO DIVERT VIA SUTTON PARK, 
WALSALL, SOHO ROAD, GALTON JN, 
STOURBRIDGE, WORCESTER TO ABBOTSWOOD 
JN OR VIA SUTTON PARK TO BESCOT DGL (R/R) 
SUTTON PARK, WATER ORTON, NUNEATON, 
COVENTRY, LEAMINGTON & OXFORD 



NO ACCESS TO LAWLEY STREET FREIGHTLINER 
TERMINAL BETWEEN 1045 SATURDAY & 0430 
TUESDAY 



NO ACCESS TO/FROM JAGUAR CAR PLANT AT 
CASTLE BROMWICH BETWEEN 1045 SATURDAY 
AND 0430 TUESDAY



NO ACCESS TO SALTLEY DEPOT AND EMR 
SIDINGS THROUGHOUT THE POSSESSION

Work Content: HS2 works at Watton House



TRAINS TO TERMINATE AT COLESHILL PARKWAY


RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN COLESHILL PARKWAY AND 
BIRMINGHAM NEW STREET

MD501
MD570

MD555

27/08/22

27/08/22

27/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0130 Sat

2250 Sat

2250 Sat

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

0010 Sat

05/09/22

29/08/22

29/08/22

30/08/22

30/08/22

31/08/22

31/08/22

01/09/22

01/09/22

02/09/22

02/09/22

30/08/22

0400 Mon

1200 Mon

1200 Mon

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

0535 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

All Lines

Aylesbury

Preston Brook 
Tunnel

Weaver Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Cheadle Hulme

Princes 
Risborough

Crewe Coal Yard 
SB (CY)

Weaver Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Congleton

P2022/2856569

P2022/2874129

P2022/2878047

P2022/2880350

P2022/2880351

P2022/2880352

P2022/2874482

Work Content: HS2 Track re-alignment work and 
Bridge installation over the Single Line - Blockade



Work Content: PLTR: Princes Risborough Nth 
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY



CHILTERN RAILWAYS ARE UNABLE TO CALL AT 
THE PRINCES RISBOROUGH UP PLATFORM 
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO 
05:20 MON 22/08/22



THIS POSSESSION IS SUBJECT TO CHANGE TO A 
SECTION C ITEM -

WORK CONTENT: 

PLTR: HARTFORD

DRAINAGE: COPPENHALL

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

WORK CONTENT:

MACCLESFIELD RESIGNALLING - MAIN 
SIGNALLING COMMISSIONING

MD720

NW1001
NW1019

NW3007

NW3007

NW3007

NW3007

NW5009

23/07/22

27/08/22

27/08/22

29/08/22

29/08/22

30/08/22

30/08/22

31/08/22

31/08/22

01/09/22

01/09/22

27/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2035 Fri

2035 Fri

0020 Sat

0020 Sun

0430 Mon

0550 Mon

29/08/22

05/09/22

21/08/22

22/08/22

22/08/22

29/08/22

0530 Mon

0530 Mon

0020 Sun

0430 Mon

0550 Mon

0100 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Kirkby

Kirkby

Hall Royd Jn

Hebden Bridge

Hebden Bridge

Hall Royd Jn

Wigan Wallgate 
Jn

Wigan Wallgate 
Jn

Rochdale East Jn

Miles Platting Jn

Thorpes Bridge 
Jn

Rochdale East Jn

P2022/2874503

P2022/2874445

P2022/2870286

NORTHERN: ALL SERVICES FOR KIRKBY TO 
START/TERMINATE AT WGW.



FREIGHT: ALL SERVICES FOR KNOWSLEY 
TERMINAL TO BE WITHDRAWN.







WORK CONTENT: CIVILS OB44 
RECONSTRUCTION

NORTHERN: ALL SERVICES FOR KIRKBY TO 
START/TERMINATE AT WGW.



FREIGHT: ALL SERVICES FOR KNOWSLEY 
TERMINAL TO BE WITHDRAWN.







WORK CONTENT: CIVILS OB44 
RECONSTRUCTION

WORK CONTENT:

CORE WORKS  SUMMIT TUNNEL SHAFT 
REMEDIATION WORKS -ICICLE PREVENTION 
WORKS

UB60  ROCHDALE CANAL 10m 46c 54 hrs

TODMORDON STATION ACCESS FOR ALL 
PROGRAMME

PLTR MOSTON 29 hrs 21 AUG

DRAINAGE HALL ROYD JN 29 hrs 21 AUG

MAN DU S&C TAMPING BREWERY JN 21 AUG 
(SITE TO PASS ENG TRAINS TO/FM MOSTON AT 
START AND END)

NW6015

NW6015

LN854
NW7001

26/08/22

02/09/22

20/08/22

21/08/22

22/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

05/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0300 Mon

0645 Sun (6 hrs)

0740 Sun (6 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Northampton

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Camden Jn

Camden Jn

Northampton

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Euston

Euston

Hanslope Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2868430

P2022/2872868

P2022/2910861

P2022/2910963

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR Rath Villy Farm Prep

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

MD101

MD101
MD105

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

23Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2115 Sat

0045 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0530 Mon

2145 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Down and Up 
Camphill

Up Grand Jn

Down Grand Jn

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Lifford East Jn

Portobello Jn (West 
Midlands)

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Bordesley Jn

Bescot Jn

P2022/2862017

P2022/2873431

P2022/2872251

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: Croydon DU - Track Maintenance IC09

TRAINS TO BE DIVERTED VIA BIRMINGHAM NEW 
STREET OR SUTTON PARK, STOURBRIDGE AND 
WORCESTER SHRUB

HILL.



Work Content: SLC Rail: West Midlands Stations 
Package 2 (Moseley & Hazelwood)

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD306
MD401
MD570
MD580

MD320
MD360
MD365

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

03/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2900307 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0700 Sat

0700 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0100 Sun

0130 Sat

03/09/22

03/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

05/09/22

1045 Sat

1045 Sat

0130 Mon

0430 Mon

0430 Mon

0430 Mon

1100 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Derby 
Goods

Down Fast/Main

Up Main/Fast

All Lines

Down Derby 
Goods

Up Derby Slow

Down Fast/Main

Up Main/Fast

Down Main

Up Main

All Lines

Landor Street Jn

Landor Street Jn

Landor Street Jn

Landor Street Jn

Landor Street Jn

Landor Street Jn

Neasden South Jn

Aylesbury

Castle Bromwich 
Jn

Water Orton West
Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Washwood Heath
East Jn

Water Orton West
Jn

Marylebone

Princes 
Risborough

P2022/2856745

P2022/2871344

P2022/2856569

Work Content: HS2 Bridge construction works 
between Water Orton West Jn & Landor St Jn



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. 



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY 



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0430 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0430 MON

CHILTERNS TO STABLE UNITS AS NORMAL IN 
MARYLEBONE STATION PLATFORMS



Work Content: MAINTENANCE: S&C Tamping @ 
Marylebone

Work Content: HS2 Track re-alignment work and 
Bridge installation over the Single Line - Blockade



Work Content: PLTR: Princes Risborough Nth 
between 01:10 Sat 20/08/ to 05:20 Mon 22/08/



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY



CHILTERN RAILWAYS ARE UNABLE TO CALL AT 
THE PRINCES RISBOROUGH UP PLATFORM 
(PLATFORM 2) BETWEEN 01:10 SAT 20/08/22 TO 
05:20 MON 22/08/22



THIS POSSESSION IS SUBJECT TO CHANGE TO A 
SECTION C ITEM -

MD501

MD701

MD720

03/09/22

03/09/22

03/09/22

05/09/22

05/09/22

05/09/22

04/09/22

23/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2345 Sat

2345 Sat

2000 Sat

2000 Sat

2000 Sat

2000 Sat

2000 Sat

0040 Sun

2250 Sat

2250 Sat

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

06/09/22

06/09/22

07/09/22

07/09/22

08/09/22

08/09/22

0540 Mon (29 hrs)

0540 Mon (29 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0340 Mon

0830 Sun

0830 Sun

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Fast

Up Fast

All Lines

Down Chester 
Independent

All

All Lines

Down and Up 
Liverpool 
Independent
All Lines

All Lines

All Lines

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Basford Hall Jn SB 
(BH)

Basford Hall Jn SB 
(BH)

Sandbach South Jn

Salop Goods Jn

Gresty Lane Jn

Salop Goods Jn

Crewe Coal Yard SB
(CY)

Crewe South Jn

Preston Brook 
Tunnel

Weaver Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Norton Bridge 
Junction

Norton Bridge 
Junction

Basford Hall Jn 
SB (BH)

Crewe North Jn

Crewe Sorting 
Sidings North SB

Gresty Lane Jn

Salop Goods Jn

Basford Hall Jn 
SB (BH)

Crewe Coal Yard 
SB (CY)

Weaver Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2877784

P2022/2874527

P2022/2869772

P2022/2878048

P2022/2880558

P2022/2880663

TRAINS TO BE DIVERTED 



Work Content: PLTR: Madeley

WORK CONTENT: HS2 ONW

27 HRS MAIN LINES STAGE CS 5 UTX/OTX 
INSTALLATION

33 HRS ALL INDEPENDENT LINES STAGE IL 
UTX/OTX INSTALLATION

WORK CONTENT: DRAINAGE COPPENHALL

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

NW1001
NW1005

NW1001
NW1009
NW1011
NW1013
NW1015
NW1017

NW1001
NW2001

NW3007

NW3007

NW3007

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

03/09/22

03/09/22

05/09/22

05/09/22

06/09/22

06/09/22

07/09/22

07/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2045 Thu

2125 Thu

2035 Fri

0005 Sat

0005 Sat

09/09/22

09/09/22

05/09/22

05/09/22

05/09/22

0700 Fri

0720 Fri

0530 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

All Lines

All Lines

All Lines

Bidston Dee Jn

Bidston Dee Jn

Kirkby

Philips Park South 
Jn

Stalybridge Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Wigan Wallgate 
Jn

Baguley Fold Jn

Philips Park West 
Jn

P2022/2880681

P2022/2874445

P2022/2871296

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

NORTHERN: ALL SERVICES FOR KIRKBY TO 
START/TERMINATE AT WGW.



FREIGHT: ALL SERVICES FOR KNOWSLEY 
TERMINAL TO BE WITHDRAWN.







WORK CONTENT: CIVILS OB44 
RECONSTRUCTION

WORK CONTENT: TRU PROGRAMME

NW3007

NW6015

NW7021
NW7023
NW7025
NW7027

08/09/22

08/09/22

02/09/22

03/09/22

03/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued

Page215 of 266



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

0140 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

12/09/22

11/09/22

12/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0300 Mon

0645 Sun (6 hrs)

0530 Mon (29 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Northampton

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Camden Jn

Camden Jn

Northampton

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Euston

Euston

Hanslope Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2868431

P2022/2873062

P2022/2910862

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS TO TRAVEL VIA WEEDON

WMT TO START/TERMINATE AT MILTON KEYNES 
CENTRAL FROM THE SOUTH AND 
NORTHAMPTON FROM THE NORTH AND OFFER 
RRS



WORK CONTENT - 

PLTR Rath Villy Farm

MAINTENANCE

NLL CYCLIC TYPE 9 ROTR

MD101

MD101
MD105

EA1310
MD150
MD155
MD160

10/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

24Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Sun

0200 Sat

0125 Sun

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

11/09/22

12/09/22

11/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2145 Sun

0500 Mon

1125 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Up Grand Jn

Down Grand Jn

All Lines

All Lines

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Portobello Jn (West 
Midlands)

Leamington Spa 
South Jn

Aylesbury

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Bescot Jn

Reservoir 
Junction

Princes 
Risborough

P2022/2910964

P2022/2872252

P2022/2865863

P2022/2875093

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

POSSESSION NOT TO BE TAKEN UNTIL AFTER 
PASSAGE OF LAST CHILTERN DOWN DIRECTION 
SERVICE (MARYLEBONE TO LEAMINGTON SPA)



TRAINS TO TERMINATE AT BANBURY FROM THE 
SOUTH



TRAINS TO TERMINATE AT LEAMINGTON SPA 
FROM THE NORTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEAMINGTON SPA & BANBURY



NO ACCESS TO BANBURY STONE 
TERMINALDOWN TRAINS TO TRAVEL OVER UP BI-
DIRECTIONAL



Work Content: PLTR: Harbury Tunnel

Work Content: Post Blockade FUW & FUT on PRA 
Single Line



10 hours Possession required



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY

EA1310
MD150
MD155
MD160

MD320
MD360
MD365

MD401

MD720

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

11/09/22

10/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0125 Sun

2250 Sat

2250 Sat

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

11/09/22

11/09/22

11/09/22

13/09/22

13/09/22

14/09/22

14/09/22

15/09/22

15/09/22

16/09/22

16/09/22

1125 Sun

0830 Sun

0830 Sun

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Aylesbury

Preston Brook 
Tunnel

Weaver Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Princes 
Risborough

Crewe Coal Yard 
SB (CY)

Weaver Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2875091

P2022/2869773

P2022/2878049

P2022/2880707

P2022/2880807

P2022/2880824

Work Content: Post Blockade FUW & FUT on PRA 
Single Line



10 hours Possession required



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN PRINCES RISBOROUGH AND 
AYLESBURY

WORK CONTENT: DRAINAGE COPPENHALL

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

MD720

NW1001
NW2001

NW3007

NW3007

NW3007

NW3007

11/09/22

10/09/22

10/09/22

12/09/22

12/09/22

13/09/22

13/09/22

14/09/22

14/09/22

15/09/22

15/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0005 Sun

0005 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Guide Bridge West 
Jn

Stalybridge Jn

Slade Lane Jn

Ardwick Jn

Heald Green North 
Jn

Ardwick Jn

Philips Park South 
Jn

Stalybridge Jn

Ardwick Jn

Guide Bridge 
West Jn

Heald Green 
North Jn

Longsight South 
Jn

Manchester 
Airport

Slade Lane Jn

Baguley Fold Jn

Philips Park West 
Jn

P2022/2885965

P2022/2871290

TPE: SERVICES TO/X MANCHESTER AIRPORT TO
START/TERMINATE AT MANCHESTER PICCADILLY
AND DIVERT VIA ORDSALL CHORD.



NORTHERN: MANCHESTER PICCADILLY -

MANCHESTER AIRPORT SERVICE TO BE

WITHDRAWN.



XC: SUN AM: 1O10 TO START FROM STOCKPORT
AND 5O12 TO RUN LATER FROM LONGSIGHT.



AWC: ROUTE TO BE PROVIDED FROM 
LONGSIGHT SOUTH TO STOCKPORT FOR ECS TO
FORM 1A02 AND 1A03.



WORK CONTENT:



MAINTENANCE - ENHANCED MAINTENANCE

OPPORTUNITY ALIGNED WITH LNE

Access on NW5001-3 to be reduced to 0045-0800 
Sun if no significant work declared at DPPP

Possession will be split based on worksite content.

WORK CONTENT: TRU PROGRAMME

NW5001
NW5003
NW5007
NW5015
NW5021
NW7021

NW7021
NW7027

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2210 Sat

0140 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

1200 Sun (14 hrs)

0740 Sun (6 hrs)

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up Main

Down and Up 
Northampton

Down and Up 
North London

Down & Up City

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Hillmorton Jn

Northampton

Gospel Oak Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hanslope Jn

Hanslope Jn

Acton Wells Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2871285

P2022/2872828

P2022/2907327

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR Rath Villy Farm FU

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL NLL SERVICES



WCML FREIGHT TO BE DIVERTED VIA PRIMROSE 
HILL, NLL AND STRATFORD



CD E&P: Stray current work

MD101

MD101
MD105

EA1310
MD150
MD155
MD160

17/09/22

18/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

25Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2912690

P2022/2910863

ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

NLL CYCLIC TYPE 9 ROTR

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

EA1310
MD150
MD155
MD160

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Sun

0200 Sat

0120 Sat

0100 Sat

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

19/09/22

19/09/22

19/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2145 Sun

0500 Mon

0510 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Up Grand Jn

Down Grand Jn

All Lines

All Lines

All Lines

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Portobello Jn (West 
Midlands)

Leamington Spa 
South Jn

Bicester South 
Junction

Gerrards Cross

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Bescot Jn

Reservoir 
Junction

Haddenham and 
Thame Parkway

South Ruislip

P2022/2910965

P2022/2872253

P2022/2865864

P2022/2871334

P2022/2860129

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

POSSESSION NOT TO BE TAKEN UNTIL AFTER 
PASSAGE OF LAST CHILTERN DOWN DIRECTION 
SERVICE (MARYLEBONE TO LEAMINGTON SPA)



TRAINS TO TERMINATE AT SOUTH RUISLIP / 
OXFORD FROM THE SOUTH



TRAINS TO TERMINATE AT LEAMINGTON SPA 
FROM THE NORTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEAMINGTON SPA & BANBURY



NO ACCESS TO BANBURY STONE TERMINAL



Work Content: PLTR: Green Field Road

TRAINS TO START / TERMINATE AT BICESTER 
NORTH FROM THE NORTH AND PRINCES 
RISBOROUGH FROM THE SOUTH



RAIL REPLACEMENT TO OPERATE BETWEEN 
BICESTER NORTH AND PRINCES RISBOROUGH

Work Content: HS2 Project - Harvil Road Bridge 
demolition 



RAIL REPLACEMENT SERVICE TO OPERATE

EA1310
MD150
MD155
MD160

MD320
MD360
MD365

MD401

MD401
MD701
MD745

MD701

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

17/09/22

17/09/22

17/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2250 Sat

2250 Sat

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

0025 Sun

0005 Sun

0005 Sun

0005 Sun

18/09/22

18/09/22

20/09/22

20/09/22

21/09/22

21/09/22

22/09/22

22/09/22

23/09/22

23/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0830 Sun

0830 Sun

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

0540 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

All Lines

All Lines

All Lines

All Lines

Preston Brook 
Tunnel

Weaver Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Southport

Philips Park West Jn

Stalybridge Jn

Philips Park South 
Jn

Crewe Coal Yard 
SB (CY)

Weaver Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Gathurst

Brewery Jn

Miles Platting Jn

Philips Park West 
Jn

P2022/2873543

P2022/2878050

P2022/2880831

P2022/2880832

P2022/2880941

P2022/2865506

P2022/2865474

WORK CONTENT: DRAINAGE COPPENHALL

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

NW1001
NW2001

NW3007

NW3007

NW3007

NW3007

NW6009

NW7021
NW7023
NW7025
NW7027

17/09/22

17/09/22

19/09/22

19/09/22

20/09/22

20/09/22

21/09/22

21/09/22

22/09/22

22/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2210 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0015 Sat

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

1200 Sun (14 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down & Up Main

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

All Lines

Hillmorton Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Aston South Jn

Hanslope Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Proof House Jn

P2022/2871302

P2022/2910843

P2022/2910966

P2022/2856703

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling

PLTR Lincoln Lodge

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

Work Content: Installation of HS2 Curzon St Viaduct 
No.2 over the PBJ line



RAIL REPLACEMENT SERVICE TO OPERATE



CROSS CITY LINE NORTH SERVICE DETAIL - TO 
BE ADVISED

MD101

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

MD320

24/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

24/09/22

26Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0800 Mon

0120 Sun

0120 Sun

0105 Sun

0100 Sat

0100 Sat

2250 Sat

2250 Sat

2205 Sun

2045 Mon

2125 Mon

30/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

25/09/22

25/09/22

26/09/22

27/09/22

27/09/22

1600 Fri

0500 Mon

0500 Mon

0510 Mon

0500 Mon

0520 Mon

0830 Sun

0830 Sun

0455 Mon

0700 Tue

0720 Tue

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Dudley Run
Round
Up Dudley Siding

Down Bicester

Up Bicester

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Main

Up Main

Walsall Pleck Jn

Aynho Jn

Kings Sutton

Bicester South 
Junction

Gerrards Cross

Abbey Foregate 
(AF) SB

Preston Brook 
Tunnel

Weaver Jn

Willaston LC

Bidston Dee Jn

Bidston Dee Jn

Bescot Curve Jn

Bicester North

Heyford

Haddenham and 
Thame Parkway

South Ruislip

Oxley Depot

Crewe Coal Yard 
SB (CY)

Weaver Jn

Crewe Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2871202

P2022/2865865

P2022/2871401

P2022/2860130

P2022/2874285

P2022/2873544

P2022/2838798

P2022/2878064

Work Content: IP Renewals: UB50 Reconstruction 
4m79ch (Drainage Road to Sewage Farm)



DOWN DUDLEY RUN ROUND AND UP DUDLEY 
SIDING UNDER POSSESSION

Work Content: PLTR: Wharf Farm 



TRAINS TO START / TERMINATE AT BANBURY  
FROM THE NORTH AND OXFORD / BICESTER 
NORTH FROM THE SOUTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BANBURY AND BICESTER NORTH AND 
OXFORD

TRAINS TO START / TERMINATE AT BICESTER 
NORTH FROM THE NORTH AND PRINCES 
RISBOROUGH FROM THE SOUTH



RAIL REPLACEMENT TO OPERATE BETWEEN 
BICESTER NORTH AND PRINCES RISBOROUGH

Work Content: HS2 Project - Harvil Road Bridge 
demolition 



RAIL REPLACEMENT SERVICE TO OPERATE

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP

WORK CONTENT: DRAINAGE COPPENHALL

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

MD345
MD360
MD370

GW200
MD401
MD701

MD401
MD701
MD745

MD701

GW731
MD801

NW1001
NW2001

GW731
GW735
NW1007

NW3007

26/09/22

25/09/22

25/09/22

25/09/22

24/09/22

24/09/22

24/09/22

24/09/22

25/09/22

26/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

0010 Sun

0930 Sun

0930 Sun

0930 Sun

0025 Sun

0005 Sun

0005 Sun

0005 Sun

28/09/22

28/09/22

29/09/22

29/09/22

30/09/22

30/09/22

26/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

0535 Mon

1730 Sun

1730 Sun

1730 Sun

0540 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

All Lines

All Lines

All Lines

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Cheadle Hulme

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Southport

Philips Park West Jn

Stalybridge Jn

Philips Park South 
Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Congleton

Trafford Park

Trafford Park 
Sidings

Trafford Park 
West Jn

Gathurst

Brewery Jn

Miles Platting Jn

Philips Park West 
Jn

P2022/2880836

P2022/2880837

P2022/2880884

P2022/2865568

P2022/2912483

P2022/2865527

P2022/2865558

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW3007

NW3007

NW3007

NW5009

NW6003

NW6009

NW7021
NW7023
NW7025
NW7027

27/09/22

27/09/22

28/09/22

28/09/22

29/09/22

29/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0045 Sun

0100 Sat

0100 Sat

2330 Sat

0030 Sun

2045 Mon

2125 Mon

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

02/10/22

03/10/22

03/10/22

03/10/22

03/10/22

04/10/22

04/10/22

0515 Mon (515 hrs)

0515 Mon (515 hrs)

0515 Mon (515 hrs)

0515 Mon (515 hrs)

0515 Mon (515 hrs)

2145 Sun

0500 Mon

0520 Mon (54 hrs)

0650 Mon

0500 Mon

0700 Tue

0720 Tue

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Penkridge

Up Penkridge 
Slow
Up Penkridge 
Fast/Up Penkridge
Platform 5

Platform 6

Down Stafford 
Fast
Up Stafford / Up 
Stafford Fast
Down Stafford 
Slow / Down Slow
Up Slow/Up 
Stafford Slow
Platform 4

Up Grand Jn

Down Grand Jn

All Lines

All Lines

All Lines

All Lines

Down Main

Up Main

Stafford Trent Valley
Jn No.1

Stafford

Doxey Junction

Doxey Junction

Stafford

Portobello Jn (West 
Midlands)

Gerrards Cross

Abbey Foregate 
(AF) SB

Bidston

West Kirby

Bidston Dee Jn

Bidston Dee Jn

Penkridge

Stafford

Whitehouse Jn

Whitehouse Jn

Stafford

Bescot Jn

South Ruislip

Oxley Depot

Dee Marsh Jn 
(DM) SB

Bidston West Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2874972

P2022/2872254

P2022/2860131

P2022/2874286

P2022/2868665

P2022/2878065

TRAINS TO BE DIVERTED VIA HEDNESFORD OR 
WATER ORTON, NUNEATON (REVERSE) OR 
COVENTRY, BEDWORTH AND NUNEATON AND 
TRENT VALLEY                    



RAIL REPLACEMENT SERVICR TO OPERATE 
BETWEEN WOLVERHAMPTON AND STAFFORD



STAFFORD PLATFORM 4 BTET



Work Content: PLTR: Rickerscote(27m55ch)

Work Content: PLTR: Stafford Platforms

TRAINS TO DIVERT VIA BESCOT, SOHO ROAD, 
WOLVERHAMPTON AND WALSALL, CANNOCK 
AND RUGELEY TRENT VALLEY



Work Content: SLC Rail: West Midlands Stations 
Package 1 (Darlaston & Wilenhall)

Work Content: HS2 Project - Harvil Road Bridge 
demolition 



RAIL REPLACEMENT SERVICE TO OPERATE

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP

PLTR Bidston (inc)

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

MD301
NW1001
NW1002

MD320
MD360
MD365

MD701

GW731
MD801

NW3007

NW3007

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

01/10/22

01/10/22

01/10/22

02/10/22

03/10/22

03/10/22

27Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

2345 Sun

2345 Sun

0030 Sun

0030 Sun

0930 Sun

0930 Sun

0930 Sun

0025 Sun

05/10/22

05/10/22

06/10/22

06/10/22

07/10/22

07/10/22

03/10/22

03/10/22

03/10/22

03/10/22

02/10/22

02/10/22

02/10/22

03/10/22

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

0510 Mon

0510 Mon

0450 Mon

0450 Mon

1730 Sun

1730 Sun

1730 Sun

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

All Lines

All Lines

All Lines

All Lines

Trafford Park 
Reception 1 & 2

Freightliner Depot 
Line

Trafford Park 
Sidings

All Lines

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Blackpool South

Blackpool North

Hyde Jn

Stalybridge Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Southport

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Kirkham North Jn

Preston Fylde Jn

Gorton 
(Manchester)

Guide Bridge 
West Jn

Trafford Park

Trafford Park 
Sidings

Trafford Park 
West Jn

Gathurst

P2022/2880959

P2022/2880985

P2022/2880986

P2022/2861727

P2022/2871328

P2022/2912445

P2022/2865528

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT

TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE 
TIE IN

WORK CONTENT: MANCHESTER DU 
MAINTENANCE COMPLIANCE ACTIVITIES

NW3007

NW3007

NW3007

NW4005
NW4007

NW5015
NW5021

NW6003

NW6009

04/10/22

04/10/22

05/10/22

05/10/22

06/10/22

06/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0740 Sun (6 hrs)

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Northampton

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Northampton

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Hanslope Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2872829

P2022/2862016

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR Rath Villy Farm FU

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

MD101
MD105

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

28Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0515 Mon (515 hrs)

0515 Mon (515 hrs)

0515 Mon (515 hrs)

0515 Mon (515 hrs)

0515 Mon (515 hrs)

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down Penkridge

Up Penkridge 
Slow
Up Penkridge 
Fast/Up Penkridge
Platform 5

Platform 6

Up Stafford / Up 
Stafford Fast
Down Stafford 
Fast
Down Stafford 
Slow / Down Slow
Up Slow/Up 
Stafford Slow
Platform 4

Stafford Trent Valley
Jn No.1

Stafford

Doxey Junction

Doxey Junction

Stafford

Penkridge

Stafford

Whitehouse Jn

Whitehouse Jn

Stafford

P2022/2873187 TRAINS TO BE DIVERTED VIA HEDNESFORD OR 
WATER ORTON, NUNEATON (REVERSE) OR 
COVENTRY, BEDWORTH AND NUNEATON AND 
TRENT VALLEY                    



RAIL REPLACEMENT SERVICR TO OPERATE 
BETWEEN WOLVERHAMPTON AND STAFFORD



STAFFORD PLATFORM 4 BTET



Work Content: PLTR: Rickerscote 27m55ch)

Work Content: PLTR: Stafford Platforms

MD301
NW1001
NW1002

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906221 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0900 Sun

2230 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0010 Sat

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0520 Mon

0830 Sun

0450 Mon

0450 Mon

0500 Mon

0540 Mon

0500 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Wash Road

Up Goods Loop

Shunting Spur 
No.2
Down Goods 
Loop
Up Wellington

Down Wellington

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Bradford Sidings

Stabling and 
Carriage Sidings

All Lines

Oxley Carriage 
Sidings

Oxley Depot

Bilbrook

Bilbrook

Abbey Foregate 
(AF) SB

Weaver Jn

Hyde Jn

Stalybridge Jn

Southport

Southport

Southport

Buxton

Oxley Carriage 
Sidings

Oxley Depot

Wolverhampton 
North Jn

Wolverhampton 
North Jn

Oxley Depot

Crewe Coal Yard 
SB (CY)

Gorton 
(Manchester)

Guide Bridge 
West Jn

Freshfield

Gathurst

Southport

Furness Vale

P2022/2874287

P2022/2866143

P2022/2871329

P2022/2865529

P2022/2866030

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP



SHUNTING SPUR NO.2 AND WASH ROAD UNDER 
POSSESSION FROM 01:00 SUN TO 09:00 SUN



Work content: Maintenance S&C Tamp @ Oxley

Drainage Vale Royal

WORK CONTENT

TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE 
TIE IN

WORK CONTENT: LC WORKS PARBOLD-CHAPEL 
LANE-WYKE COP-POOL HEY

LIV DU: S&C TAMPING SOUTHPORT STATION 
AREA,

WORK CONTENT :PLTR EAVES (PART 2)

GW731
MD801

NW1001

NW5015
NW5021

NW6009
NW8001

NW9021

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2210 Sat

2230 Sat

2230 Sat

0015 Sat

16/10/22

17/10/22

17/10/22

17/10/22

1200 Sun (14 hrs)

0500 Mon

0500 Mon

0430 Mon

Possession

Possession

Possession

Possession

Down & Up Main

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

All Lines

Hillmorton Jn

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Aston South Jn

Hanslope Jn

Nuneaton North 
Jn

Whitehouse Jn

Proof House Jn

P2022/2871303

P2022/2857088

P2022/2856704

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling 

PLTR STAG SIDE HOUSE

Work Content: HS2 Prep Work at Fulfen Wood - New 
bridge installation under the WCML - 



Work Content: PLTR: IP Signalling Pre -
Commissioning Prep Works Rugeley to Colwich

Work Content: PLTR: Polesworth  



ALL TRAINS TO DIVERT VIA WEST MIDLANDS

Work Content: Installation of HS2 Curzon St Viaduct 
No.2 over the PBJ line



RAIL REPLACEMENT SERVICE TO OPERATE



CROSS CITY LINE NORTH SERVICE DETAIL - TO 
BE ADVISED

MD101

MD101
NW1001

MD320

15/10/22

15/10/22

15/10/22

15/10/22

29Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0105 Sun

2230 Sat

0020 Sat

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

17/10/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0520 Mon (29 hrs)

0830 Sun

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

Down and Up 
Chat Moss

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Abbey Foregate 
(AF) SB

Weaver Jn

Huyton Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Oxley Depot

Crewe Coal Yard 
SB (CY)

Earlestown West 
Jn

P2022/2900308

P2022/2874322

P2022/2866181

P2022/2871808

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP

Drainage- Vale Royal

WORK CONTENT: CIVILS ST HELENS DRAINAGE

GW200
GW240
GW250
GW277
GW310
MD401

GW731
MD801

NW1001

NW2015

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

15/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0020 Sat

0030 Sun

0030 Sun

0025 Sun

0030 Sun

0030 Sun

0030 Sun

2345 Sat

0010 Sat

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0540 Mon

0450 Mon

0450 Mon

0540 Mon

0500 Mon

0500 Mon

0500 Mon

0525 Mon

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
West Kirby

All Sidings

All Lines

All Lines

Parkside Jn

Hyde Jn

Stalybridge Jn

Southport

New Brighton

Bidston

Birkenhead North 
TMD

Edgeley Jn No.1 SB

Buxton

Ordsall Lane Jn

Gorton 
(Manchester)

Guide Bridge 
West Jn

Gathurst

Bidston East Jn

Birkenhead North

Birkenhead North 
TMD

New Mills South 
Jn

Furness Vale

P2022/2866282

P2022/2871330

P2022/2865530

P2022/2868252

P2022/2868487

P2022/2866085

WORK CONTENT: MAN DU ASTLEY LC, TAKE OUT 
RRAP, TAMP 11 PTS, RE-RAIL, RE-BALLAST.

CIVILS: KENYON TUNNEL & UTX 17m 40ch to 19m 
40ch

WORKS DELIVERY: ECCLES S&C RE-BALLAST

WORK CONTENT

TRU PROGRAMME: GUIDE BRIDGE WEST JN OLE 
TIE IN

Bidston East Jn

2574, 2575a, 2575b, 2576a, 2576b, 2577, 2578

WORK CONTENT: HOPE VALLEY SCHEME JTI 
WORKS

NW2015

NW5015
NW5021

NW6009

NW8011
NW8015

NW9001

NW9021

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

15/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

28/10/22

24/10/22

28/10/22

28/10/22

24/10/22

24/10/22

24/10/22

28/10/22

28/10/22

24/10/22

24/10/22

28/10/22

24/10/22

24/10/22

28/10/22

28/10/22

28/10/22

2359 Fri

0500 Mon

2359 Fri

2359 Fri

0500 Mon

0500 Mon

0500 Mon

2359 Fri

2359 Fri

0500 Mon

0500 Mon

2359 Fri

0500 Mon

0500 Mon

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow

Down Stafford - 
Down Stafford 
Fast
Down Stafford - 
Down Stafford 
Fast
Down and Up 
Main

Up Trent Valley 
Fast

Up Trent Valley 
Slow

Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Down Stafford 
Slow

Platform 1

Down and Up 
Nuneaton Chord

Up Relief

Down Trent Valley
Slow

Down Trent Valley
Fast/Down Trent 
Valley
Down and Up 
Cannock

Down Stafford 
Slow

Up Stafford Slow

Colwich Jn

Stafford Trent Valley
Jn No.1

Stone Jn

Rugby Trent Valley 
Jn

Rugby Trent Valley 
Jn

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Nuneaton

Abbey Jn

Nuneaton North Jn

Brinklow Jn

Curborough Jn

Rugeley Trent Valley

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Attleborough 
South Jn

Colwich Jn

Colwich Jn

Curborough Jn

Curborough Jn

Curborough Jn

Milford Jn 
(Staffordshire)

Nuneaton

Nuneaton North 
Jn

Nuneaton South 
Jn

Rugby Trent 
Valley Jn

Rugeley Town

Whitehouse Jn

Whitehouse Jn

P2022/2857090 Work Content:

S&C Renewals: Colwich -

Resignalling: Colwich - Rugeley Commissioning 

(72hrs wheels free) - 

HS2: Fulfum Wood - Complete Track Off - Bridge 
Slide

PLTR: Nuneaton Down Slow (54hrs â¿¿ weekend 
30), PLTR: Nuneaton Down Fast(0800 Tue â¿¿ 1600 
Thu week 30)

PLTR: Atherstone Station(54hrs â¿¿ weekend 31) 

Civils: LEC2 V79 River Anker (109m 1523y) Civils: 
LEC2 FB11a Townthorn (87m 451y)

Civils: LEC2 FB76a Bolehall (109m 918y) 

HS2: Handsacre



ALL TRAINS TO DIVERT VIA WEST MIDLANDS



NO ACCESS BETWEEN NUNEATON AND RUGBY 
BETWEEN 0001 SAT AND 0500 MONDAY



NUNEATON STATION PLATFROM 1 & 2 TO BE IN 
POSSESSION SAT 0001 TO 0500 MON - 
PLATFORM 1 TO OPEN FROM 0500 MON FOR 
FREIGHT SERVICES BETWEEN ABBEY JN AND 
COVENTRY



NUNEATON PLATFORM 6 & 7 NOT TO BE 
AFFECTED BY THIS POSSESSION AND A ROUTE 
BETWEEN HINCKLEY AND WHITACRE JN TO BE 
MAINTAINED THROUGHOUT EXCEPT FOR 
AGREED NBS TIMES



DOWN DIRECTION FREIGHT SERVICES TO 
TRAVEL VIA UTVF AND CROSS TO UTVS TO 
ACCESS THE DOWN ARLEY ROUTE 0500 MON TO 
2359 FRI



UP FREIGHT SERVICES HAVE A ROUTE FROM 
DAW MILL VIA ABBEY JN THROUGH PLATFORM 6 
& 7 TO WCML (ONTO UTVS) USING RN503/RN504 
POINTS



0500 MON TO 2359 FRI - FREIGHT SERVICES TO 
USE THE DOWN NUNEATON CHORD (BI-DI) VIA 
PLATFORM 1 ONLY AND CHILVERS COTON JN TO 
ACCESS THROUGH TO COVENTRY

MD101
MD345
NW1001
NW5009

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0001 Sat

0015 Sat

28/10/22

28/10/22

28/10/22

28/10/22

28/10/22

24/10/22

24/10/22

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Mon (54 hrs)

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Trent Valley
Slow

Down Trent Valley
Fast

Up Trent Valley 
Slow

Up Nuneaton 
Chord

Up Trent Valley 
Slow

All Lines

All Lines

Curborough Jn

Curborough Jn

Lichfield Trent Valley

Abbey Jn

Lichfield Trent Valley

St. Albans Abbey

Aston South Jn

Attleborough 
South Jn

Attleborough 
South Jn

Curborough Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Watford Junction

Proof House Jn

P2022/2857090

P2022/2873822

P2022/2856705

START/FINISH TIME TBC ONCE LAST/FIRST 
SERVICE CONFIRMED



WMT TO OFFER RRS BETWEEN WATFORD AND 
ST ALBANS





WORK CONTENT - IP Renewals BR5 Mons Cottage

Work Content: Installation of HS2 Curzon St Viaduct 
No.2 over the PBJ line



RAIL REPLACEMENT SERVICE TO OPERATE



CROSS CITY LINE NORTH SERVICE DETAIL - TO 
BE ADVISED

MD130

MD320

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

2230 Sat

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

23/10/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Weaver Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

Crewe Coal Yard 
SB (CY)

P2022/2907947

P2022/2866182

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

Drainage- Vale Royal

GW200
GW240
GW250
GW260
GW277
GW310
MD401

NW1001

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0025 Sun

0055 Sun

0055 Sun

0055 Sun

0010 Sat

2225 Sat

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

30/10/22

0540 Mon

0500 Mon

0500 Mon

0500 Mon

0550 Mon

0915 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

All Lines

Up West Kirkby

Down West Kirby

All Sidings

All Lines

All Lines

Southport

Hamilton Square Jn

Bidston East Jn

Birkenhead North 
TMD

Buxton

Carnforth Station Jn

Gathurst

Bidston East Jn

Canning Street Jn

Birkenhead North 
TMD

Furness Vale

Settle Jn SB

P2022/2865531

P2022/2868324

P2022/2866086

P2022/2868255

Birkenhead North

2563A/B, 2564, 2571A/B, 2572, 2576A/B, 2539A/B

Civils: Farrers Viaduct Deck Replacement

Farmers Viaduct 244m 0c to 244m 03c

Replace deck to timber-decked viaduct

NW6009

NW8011
NW8013

NW9021

NW9903

23/10/22

23/10/22

23/10/22

23/10/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Page239 of 266



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

0140 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

31/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0300 Mon

0645 Sun (6 hrs)

0740 Sun (6 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Slow/Northampton

Up TV Slow

Down Trent Valley
Slow

Down Stafford / 
Down Stafford 
Fast
Down and Up 
Main

Platform 1

Down and Up 
Nuneaton Chord

Up Slow

Up Trent Valley 
Slow

Down Trent Valley
Slow

Down Trent Valley
Fast
Up Trent Valley 
Fast
Up & Down 
Cannock

Up Stafford Slow

Down Stafford 
Slow

Camden Jn

Camden Jn

Northampton

Colwich Jn

Colwich Jn

Stafford Trent Valley
Jn No.1

Stone Jn

Nuneaton

Abbey Jn

Rugby Trent Valley 
Jn

Amington Jn

Attleborough South 
Jn

Stafford Trent Valley
Jn No.1

Rugeley North Jn

Stafford Trent Valley
Jn No.1

Euston

Euston

Milton Keynes 
North Jn

Amington Jn

Attleborough 
South Jn

Colwich Jn

Nuneaton

Nuneaton North 
Jn

Rugby South Jn

Rugby Trent 
Valley Jn

Rugeley Town

Whitehouse Jn

P2022/2868432

P2022/2873043

P2022/2884530

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS TO TRAVEL VIA WEEDON

TRAINS TO TRAVEL OVER FAST LINES



WORK CONTENT - PLTR Ashton Loop South PREP

THIS POSSESSION CONTINUES FROM WEEK 30 
P2857090

9 day Blockade



S&C: Colwich - MH-2022-0347

Resginalling: Colwich - Rugeley Commissioning 

(72hrs wheels free) - MH-2022-0348

HS2: Fulfum Wood - MH-2022-0349

PLTR: Bulkington - MH-2022-0351

PLTR: Nuneaton Station - MH-2022-0352

PLTR: Atherstone Station - MH-2022-0353

Civils: LEC2 V79 River Anker (109m 1523y) MH-
2022-0350

Civils: LEC2 FB11a Townthorn (87m 451y) MH-2022-
0643

Civils: LEC2 FB76a Bolehall (109m 918y) MH-2022-
0644



ALL PASSENGER TRAINS TO DIVERT VIA WEST 
MIDLANDS



NUNEATON STATION PLATFROM 1 & 2 TO BE IN 
POSSESSION FOR S&C RENEWALS AT 
NUNEATON NORTH/STATION AREA



NUNEATON PLATFORM 6 & 7 NOT TO BE 
AFFECTED BY THIS POSSESSION AND A ROUTE 
BETWEEN HINCKLEY AND WHITACRE JN TO BE 
MAINTAINED THROUGHOUT EXCEPT FOR 
AGREED NBS TIMES

 

FREIGHT SERVICES TO BE DIVERTED

MD101

MD101
MD105

MD101
MD345
NW1001
NW5009

29/10/22

30/10/22

30/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

31Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

31/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0500 Mon (54 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

St. Albans Abbey

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Watford Junction

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2873716

P2022/2910844

P2022/2910967

START/FINISH TIME TBC ONCE LAST/FIRST 
SERVICE CONFIRMED



WMT TO OFFER RRS BETWEEN WATFORD AND 
ST ALBANS





WORK CONTENT - IP Renewals BR5 Mons Cottage

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

MD130

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Up Badminton

All Lines

Up Main

Up Main and Up 
Passenger Loop

Up Filton Main

Platform 6

Up Main and Up 
Passenger Loop

Up Main

Up Filton/Up 
Badminton

Up Main/Up 
Gloucester

Up Goods Loop

Up Main

Up Main

Up Main

Up Main

Up Main

Dn/Up Falmouth 
Single and loops

Up Main

Westerleigh Jn

Dr. Days Jn

Bristol Temple 
Meads

Exeter St Thomas

Filton Abbey Wood

Exeter St Davids

Tiverton Loops (inc.)

Exeter St Davids

Bristol Parkway

Stoke Works Jn

Hemerdon GF

Totnes

Hemerdon GF

Saltash

Dawlish Warren

Liskeard

Falmouth Docks

Par

Bristol Parkway

Bristol Temple 
Meads

Cogload Jn

Dawlish Warren

Dr. Days Jn

Exeter St Davids

Exeter St Thomas

Filton Abbey 
Wood

Gloucester 
Barnwood Jn

Hemerdon GF

Lipson Jn

Liskeard

Newton Abbot 
West Jn

Par

Penwithers Jn

Plymouth

P2022/2905964 GW105
GW108
GW401
GW450
GW600
GW680
MD306

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Up Main

Platform 7

Up Main

Up 
Charfield/Avoider 
and Up Goods 
Loop
Up Main

Platform 5/Up 
Relief

Up Main

Up Main and Up 
Passenger Loop

Down Main

Up Charfield

Lipson Jn

Plymouth

Plymouth West

Gloucester 
Barnwood Jn

Cogload Jn

Taunton East Jn

Taunton West Jn

Newton Abbot West 
Jn

Penwithers Jn

Standish Jn

Saltash

Standish Jn

Taunton East Jn

Taunton West Jn

Tiverton Parkway

Totnes (inc)

Truro

Westerleigh Jn

P2022/2905964 03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2230 Sat

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

30/10/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Weaver Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Crewe Coal Yard 
SB (CY)

P2022/2900309

P2022/2866183

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

Drainage: Vale Royal

GW200
GW240
GW250
GW277
GW310
MD401

NW1001

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2310 Sat

2310 Sat

2320 Sat

2225 Sat

30/10/22

30/10/22

31/10/22

30/10/22

1710 Sun

1710 Sun

0325 Mon

0915 Sun

Possession

Possession

Possession

Possession

All Lines

Down & Up 
Central/Bidston

Down and Up 
Main

All Lines

Gobowen

Gwersyllt

Carlisle South Jn

Carnforth Station Jn

Rossett Junction

Wrexham Central

Maryport

Settle Jn SB

P2022/2742463

P2022/2866581

P2022/2868255

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. ALL LINES BLOCKED AT WREXHAM 
GENERAL. REPLACEMENT ROAD SERVICE 
BETWEEN GOBOWEN AND CHESTER/BIDSTON. 
NO ACCESS TO DEE MARSH STEEL WORKS. 

work content: MPSB Wrexham General.



**************************************************************
************************************

TIMES ADJUSTED BETWEEN V1 AND V2 AT 
REQUEST OF DB CARGO, WITH TFW AGREMENT.
**************************************************************
************************************

PLTR JTC Dalston

Civils: Farrers Viaduct Deck Replacement

Farmers Viaduct 244m 0c to 244m 03c

Replace deck to timber-decked viaduct

GW731
NW3005

NW4033

NW9903

29/10/22

29/10/22

29/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

0140 Sun

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

07/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0300 Mon

0645 Sun (6 hrs)

0530 Mon (29 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Slow/Northampton

Up and Down 
Platform
Up Relief

Up TV Slow

Up TV Fast

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Trent Valley
Slow
Down Trent Valley
Fast
Down Stafford 
Slow
Up Stafford Slow

Camden Jn

Camden Jn

Northampton

Nuneaton South Jn

Rugby Trent Valley 
Jn

Stafford Trent Valley
Jn No.1

Nuneaton North Jn

Stafford Trent Valley
Jn No.1

Euston

Euston

Milton Keynes 
North Jn

Nuneaton North 
Jn

Rugby Trent 
Valley Jn

Whitehouse Jn

P2022/2868402

P2022/2873082

P2022/2857087

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS TO TRAVEL VIA WEEDON

TRAINS TO TRAVEL OVER FAST LINES

WMT TO START/TERMINATE AT MILTON KEYNES 
CENTRAL FROM THE SOUTH AND 
NORTHAMPTON FROM THE NORTH AND OFFER 
RRS



WORK CONTENT - PLTR Ashton Loop South

Work Content: HS2 Post Installation Work at Fulfen 
Wood - Post bridge installation work



Work Content: IP Signalling Post Commissioning 
Works Rugeley to Colwich



Work Content: PLTR: Polesworth 



ALL TRAINS TO DIVERT VIA WEST MIDLANDS



NUNEATON PLATFORMS 6 & 7 TO BE OPEN AND 
AVAILABLE TO TRAFFIC EXCEPT DURING THE 
NBS TIMES

MD101

MD101
MD105

MD101
NW1001

05/11/22

06/11/22

06/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

32Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910845

P2022/2910920

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2230 Sat

2205 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

07/11/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0830 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Weaver Jn

Willaston LC

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Crewe Coal Yard 
SB (CY)

Crewe Jn

P2022/2906222

P2022/2866184

P2022/2838799

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

GW200
GW240
GW250
GW277
GW310
MD401

NW1001

GW731
GW735
NW1007

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

05/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2335 Sat

2320 Sat

06/11/22

07/11/22

1735 Sun

0325 Mon

Possession

Possession

All Lines

Down and Up 
Main

Abergele & Pensarn

Carlisle South Jn

Prestatyn

Maryport

P2022/2862209

P2022/2866925

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN FLINT (?) AND 
LLANDUDNO JUNCTION. 

work content: RHYL MPSB

PLTR JTC Dalston

NW3001

NW4033

05/11/22

05/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

2210 Sat

0140 Sun

2230 Sat

2230 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

14/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0300 Mon

0645 Sun (6 hrs)

1200 Sun (14 hrs)

0740 Sun (6 hrs)

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Fast/Main

Down and Up 
Northampton

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Camden Jn

Camden Jn

Hillmorton Jn

Northampton

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Euston

Euston

Milton Keynes 
North Jn

Hanslope Jn

Nuneaton North 
Jn

Whitehouse Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2868403

P2022/2871304

P2022/2872830

P2022/2909724

P2022/2910846

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

Maintenance Level 2 Patrolling 

PLTR LINCOLN LODGE

TRAINS TO TRAVEL VIA WEEDON



WORK CONTENT - PLTR Ashton Loop South FU

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

NLL CYCLIC TYPE 9 ROTR

MD101

MD101

MD101
MD105

MD101
NW1001

EA1310
MD150
MD155
MD160

12/11/22

13/11/22

12/11/22

13/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

33Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0515 Mon (515 hrs)

0515 Mon (515 hrs)

0515 Mon (515 hrs)

0515 Mon (515 hrs)

0515 Mon (515 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down Penkridge

Up Penkridge 
Slow
Up Penkridge 
Fast/Up Penkridge
Platform 5

Platform 6

Down Stafford 
Fast
Up Stafford / Up 
Stafford Fast
Down Stafford 
Slow / Down Slow
Up Slow/Up 
Stafford Slow
Platform 4

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Stafford Trent Valley
Jn No.1

Stafford

Doxey Junction

Doxey Junction

Stafford

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Penkridge

Stafford

Whitehouse Jn

Whitehouse Jn

Stafford

P2022/2910981

P2022/2874972

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

TRAINS TO BE DIVERTED VIA HEDNESFORD OR 
WATER ORTON, NUNEATON (REVERSE) OR 
COVENTRY, BEDWORTH AND NUNEATON AND 
TRENT VALLEY                    



RAIL REPLACEMENT SERVICR TO OPERATE 
BETWEEN WOLVERHAMPTON AND STAFFORD



STAFFORD PLATFORM 4 BTET

EA1310
MD150
MD155
MD160

MD301
NW1001
NW1002

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2230 Sat

2345 Sun

2345 Sun

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

13/11/22

14/11/22

14/11/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0830 Sun

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Weaver Jn

Blackpool South

Blackpool North

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Crewe Coal Yard 
SB (CY)

Kirkham North Jn

Preston Fylde Jn

P2022/2900310

P2022/2866185

P2022/2861752

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

Drainage- Vale Royal

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

GW200
GW240
GW250
GW277
GW310
MD401

NW1001

NW4005
NW4007

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

12/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2320 Sat

0010 Sat

0030 Sun

0030 Sun

0030 Sun

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0010 Sat

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0325 Mon

0600 Mon

0425 Mon

0425 Mon

1230 Mon

0440 Mon

0440 Mon (29 hrs)

0440 Mon

0440 Mon

0440 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

All Lines

All Lines

All Lines

All Lines

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

All Lines

Carlisle South Jn

Denton Jn SB (DJ)

Hall Royd Jn

Colne

Hebden Bridge

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Ashburys East Jn

Maryport

Heaton Norris Jn

Accrington

Gannow Jn

Todmorden

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Romiley Jn

P2022/2866926

P2022/2879013

P2022/2867186

P2022/2847342

P2022/2868110

WORK CONTENT: CIVILS HNS IB13 (2m 30c) icw 

TTA2 IB17 INTERSECTION BRIDGE P2868110

WORK CONTENT:

L&C DU HALL ROYD Jn S&C Tamp

GANNOW JN S&C TAMP

TOWNLEY LC LEVEL CROSSING INSPECTION & 
TAMP/STONEBLOWING WITH ROAD CLOSURE

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

NEW PLATFORM 2 WORK AT DORE

BAMFORD BRIDGE AND CULVERT WORK

IP ENHANCEMENTS



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

CIVILS - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS 
(NW5011) IB13 (2m 30c) P2879013

NW4033

NW5011

NW7001
NW7009
NW7017

LN804
LN807
LN808
NW9001

NW9007

165m4ch and 157m44ch
Major Projects

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001740
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0140 Sat

0040 Sun

2210 Sat

2230 Sat

2230 Sat

0245 Sat

21/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

0300 Mon

0645 Sun (6 hrs)

1200 Sun (14 hrs)

0500 Mon

0500 Mon

0500 Mon (54 hrs)

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Up Sidings 1 & 2

Down and Up 
Fast/Main

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Down and Up DC 
Electric

Camden Jn

Camden Jn

Hillmorton Jn

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Watford Junction

Euston

Euston

Milton Keynes 
North Jn

Nuneaton North 
Jn

Whitehouse Jn

Camden Jn

P2022/2868433

P2022/2871305

P2022/2909682

P2022/2868527

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Pilling Works

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -

PLTR BLISWORTH

PLTR LINCOLN LODGE

Maintenance Level 2 Patrolling

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SAT & SUN



Work Content : 

PLTR - Harlesden

1 in 13 maintenance strategy

MD101

MD101

MD101
NW1001

MD120

19/11/22

20/11/22

19/11/22

19/11/22

19/11/22

19/11/22

34Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910847

P2022/2910982

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2878684 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL 

NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH 

TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA 

MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.


LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/11/22

21/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

21/11/22

21/11/22

21/11/22

0230 Mon

0230 Mon

1010 Sun

0230 Mon

0230 Mon

0230 Mon

0230 Mon

1010 Sun

0230 Mon

0230 Mon

0230 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Up Windsor Slow

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Clapham Jn

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

West London Jn 
(SW)

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Putney

West London Jn 
(SW)

North Pole Jn

P2022/2879061 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE 



LUL VICTORIA AND CENTRAL LINES TO BE OPEN 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN 



CLAPHAM JN PLATFORMS 1 & 2 TO BE KEPT 
CLEAR. 



MIDDLE SIDING AVAILABLE FOR STABLING UNITS 
TO BE CUT OUT 



LONDON OVERGROUND: UNTIL 1010, SOUTH 
LONDON LINE SERVICES TO RUN TO AND FROM 
BATTERSEA PARK. 



SWR: ALL UP SERVICES BETWEEN BARNES AND 
QUEENSTOWN ROAD TO RUN ON THE UP 
WINDSOR FAST/UP WINDSOR UNTIL 1010.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0515 Mon (515 hrs)

0515 Mon (515 hrs)

0515 Mon (515 hrs)

0515 Mon (515 hrs)

0515 Mon (515 hrs)

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down Penkridge

Up Penkridge 
Slow
Up Penkridge 
Fast/Up Penkridge
Platform 5

Platform 6

Up Stafford / Up 
Stafford Fast
Down Stafford 
Fast
Down Stafford 
Slow / Down Slow
Up Slow/Up 
Stafford Slow
Platform 4

Stafford Trent Valley
Jn No.1

Stafford

Doxey Junction

Doxey Junction

Stafford

Penkridge

Stafford

Whitehouse Jn

Whitehouse Jn

Stafford

P2022/2873187 TRAINS TO BE DIVERTED VIA HEDNESFORD OR 
WATER ORTON, NUNEATON (REVERSE) OR 
COVENTRY, BEDWORTH AND NUNEATON AND 
TRENT VALLEY                    



RAIL REPLACEMENT SERVICR TO OPERATE 
BETWEEN WOLVERHAMPTON AND STAFFORD



STAFFORD PLATFORM 4 BTET

MD301
NW1001
NW1002

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2320 Sat

2140 Mon

2140 Tue

2140 Wed

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

22/11/22

23/11/22

24/11/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0325 Mon

0520 Tue

0520 Wed

0520 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Main

All Lines

All Lines

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Carlisle South Jn

Currock Jn

Currock Jn

Currock Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Maryport

Dalston 
(CUMBRIA)

Dalston 
(CUMBRIA)

Dalston 
(CUMBRIA)

P2022/2906223

P2022/2866905

P2022/2895375

P2022/2895482

P2022/2895483

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

PLTR JTC Dalston

WORK CONTENT: PLTR DALSTON - CURROCK



DALSTON FREIGHT TO DIVERT/RETIME

WORK CONTENT: PLTR DALSTON - CURROCK



DALSTON FREIGHT TO DIVERT/RETIME

WORK CONTENT: PLTR DALSTON - CURROCK



DALSTON FREIGHT TO DIVERT/RETIME

GW200
GW240
GW250
GW277
GW310
MD401

NW4033

NW4033

NW4033

NW4033

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

19/11/22

21/11/22

22/11/22

23/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued

Page259 of 266



Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2140 Thu

0020 Sun

0005 Sat

0035 Sun

0035 Sun

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0020 Sun

25/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0520 Fri

0600 Mon

0555 Mon

0425 Mon

0425 Mon

0440 Mon

0440 Mon (29 hrs)

0440 Mon

0440 Mon

0440 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

All Lines

Currock Jn

Denton Jn SB (DJ)

Blackburn Bolton Jn

Ramsgreave and 
Wilpshire

Accrington

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Ashburys East Jn

Dalston 
(CUMBRIA)

Heaton Norris Jn

Bolton East Jn

Daisyfield Jn

Mill Hill

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Romiley Jn

P2022/2895484

P2022/2879090

P2022/2874681

P2022/2867216

P2022/2847347

P2022/2879089

WORK CONTENT: PLTR DALSTON - CURROCK



DALSTON FREIGHT TO DIVERT/RETIME

WORK CONTENT: CIVILS HNS IB13 (2m 30c) icw 

TTA2 IB17 INTERSECTION BRIDGE P2979089

WORK CONTENT:

CIVILS TRACK OFF WATERPROOFING BR 4 MILL 
ST

L&C DU TURTON LEVEL CROSSING INSPECTION 
& TAMP/STONEBLOWING 16HRS

MAN DU SPOT RESLEEPER WORK 12HRS

BLACKBURN BOLTON JN S&C TAMP  

BLACKBURN STATION S&C TAMP 

DAISYFIELD LEVEL CROSSING INSPECTION & 
TAMP/STONEBLOWING

WD RE-BALLAST THROUGH BLACKBURN (TBC 
CONFIRMED WITH DU WORKS)

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

NEW PLATFORM 2 WORK AT DORE

BAMFORD BRIDGE AND CULVERT WORK

IP ENHANCEMENTS



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

CIVILS - TTA2 OB7 Station Rd 45m 22ch

TTA2 IB17 INTERSECTION BRIDGE WITH HNS 
(NW5011) IB13 (2m 30c) P2879090

NW4033

NW5011

NW6011

NW7009
NW7013

LN804
LN807
LN808
NW9001

NW9007

165m4ch and 157m44ch
Major Projects

24/11/22

20/11/22

19/11/22

20/11/22

20/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001741

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

2230 Sat

2230 Sat

27/11/22

28/11/22

28/11/22

0500 Sun (29 hrs)

0500 Mon

0500 Mon

Possession

Possession

Possession

All Lines

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Stafford

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Nuneaton

Nuneaton North 
Jn

Whitehouse Jn

P2022/2874824

P2022/2877885

ALL TRAINS TO DIVERT VIA WEST MIDLANDS 



WORK CONTENT - PLTR Tamworth Station & 
Colwich Drainage

ALL TRAINS TO DIVERT VIA WEST MIDLANDS



Work Content: PLTR: Tamworth Station  

Work Content: PLTR: Colwich Drainage

Work Content: IP Signalling: Colwich - Rugeley 
Commissioning

MD101

MD101
NW1001

27/11/22

26/11/22

26/11/22

35Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0015 Sat

0015 Sat

2320 Sat

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

29/11/22

01/12/22

28/11/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0510 Tue

0510 Thu

0325 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down & Up 
Helsbys

Down and Up 
Main

Down and Up 
Main

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Warrington South Jn

Acton Grange Jn

Carlisle South Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Acton Grange Jn

Frodsham Jn

Maryport

P2022/2900311

P2022/2878974

P2022/2878876

P2022/2866963

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

SERVICES TO/FM NW3003 TO OPERATE VIA 
ACTON GRANGE JN 



WORK CONTENT: WARRINGTON WESTERN LINK 
ROAD (DfT)

WORK CONTENT: CIVILS 5 DAYS FOR UB61, UB63 
& UB64 BRIDGEWATER CANAL 13m 74c to 13m 
76ch

NOVEMBER TO FEBRUARY DATING REQUIRED 
DUE TO CANAL CLOSURE

PLTR JTC Dalston

GW200
GW240
GW250
GW277
GW310
MD401

NW4033

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

28/11/22

28/11/22

26/11/22

26/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2140 Fri

2140 Mon

2140 Tue

2140 Wed

2140 Thu

0001 Sat

0035 Sun

0015 Sat

05/12/22

29/11/22

30/11/22

01/12/22

02/12/22

28/11/22

28/11/22

28/11/22

0615 Mon

0520 Tue

0520 Wed

0520 Thu

0520 Fri

0425 Mon

0425 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Sellafield

Currock Jn

Currock Jn

Currock Jn

Currock Jn

Hellifield

Accrington

Ormskirk

Bootle 
(CUMBRIA)

Dalston 
(CUMBRIA)

Dalston 
(CUMBRIA)

Dalston 
(CUMBRIA)

Dalston 
(CUMBRIA)

Daisyfield Jn

Mill Hill

Aintree

P2022/2866964

P2022/2895407

P2022/2895408

P2022/2895409

P2022/2895410

P2022/2867522

P2022/2868370

WORK CONTENT

CIVILS BRIDGE 139 56m 3ch Bridge 143 57m 4ch

WORK CONTENT: PLTR DALSTON - CURROCK



DALSTON FREIGHT TO DIVERT/RETIME

WORK CONTENT: PLTR DALSTON - CURROCK



DALSTON FREIGHT TO DIVERT/RETIME

WORK CONTENT: PLTR DALSTON - CURROCK



DALSTON FREIGHT TO DIVERT/RETIME

WORK CONTENT: PLTR DALSTON - CURROCK



DALSTON FREIGHT TO DIVERT/RETIME

WORK CONTENT

L&C DU BLACKBURN BOLTON JN S&C TAMP

BLACKBURN STATION S&C TAMP

HOSTPITAL LEVEL CROSSING INSPECTION & 
TAMP/STONEBLOWING

TAMP/STONEBLOWING

WD RE-BALLAST THROUGH BLACKBURN (TBC 
CONFIRMED WITH DU WORKS)



CIVILS DJH BR6 Recon

Civils SJO2 22 Leeds Liverpool Canal Track Off 
Waterproofing (Week 1 of 2)

NW4033

NW4033

NW4033

NW4033

NW4033

NW7009
NW7013

NW8005

02/12/22

28/11/22

29/11/22

30/11/22

01/12/22

26/11/22

27/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2022/2907948 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

36Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2320 Sat

2140 Fri

0020 Sun

0015 Sat

05/12/22

05/12/22

05/12/22

05/12/22

0325 Mon

0615 Mon

0425 Mon

0515 Mon

Possession

Possession

Possession

Possession

Down and Up

All Lines

All Lines

All Lines

Carlisle South Jn

Sellafield

Blackburn Bolton Jn

Ormskirk

Workington

Bootle 
(CUMBRIA)

Farington Curve 
Jn

Aintree

P2022/2871986

P2022/2866964

P2022/2868026

P2022/2878921

PLTR JTC DEARHAM

WORK CONTENT

CIVILS BRIDGE 139 56m 3ch Bridge 143 57m 4ch

WORK CONTENT:

L&C DU BAMBER BRIDGE & BAMBER BRIDGE LC

S&C TAMPING AND REMOVE CROSSING

Civils SJO2 22 Leeds Liverpool Canal Track Off 
Waterproofing (Week 2 of 2)

NW4033

NW4033

NW7009

NW8005

03/12/22

02/12/22

04/12/22

03/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued

Page265 of 266



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1

EAS_V1_2022

2320 Sat
12/12/22
0325 Mon

PossessionDown and UpCarlisle South JnWorkingtonP2022/2866965 WORK CONTENT

PLTR DEARHAM

NW4033 10/12/22

37Week
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